

				Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul
1		Quiet Roll Out	8/1/23 8:00 AM												
2		<b>Project Selection</b>	<b>10/5/23 8:00 AM</b>												
3		Call for Projects	10/5/23 8:00 AM												
4		Pre submittal session	10/16/23 8:00 AM												
5		App assistance appointment...	10/17/23 8:00 AM												
6		Submittals due	10/30/23 8:00 AM												
7		App review / scoring	10/31/23 8:00 AM												
8		Project Selection	11/22/23 9:00 AM												
9		<b>Consultant Procurement</b>	<b>11/23/23 9:00 AM</b>												
10		Scope refinement	11/23/23 9:00 AM												
11		RFP issued	12/6/23 9:00 AM												
12		Pre submittal session	12/20/23 9:00 AM												
13		Proposals due	1/10/24 9:00 AM												
14		Proposals reviewed	1/11/24 9:00 AM												
15		Consultants selected	2/5/24 9:00 AM												
16		Board approval	2/28/24 9:00 AM												
17		Contract Negotiations	2/29/24 9:00 AM												
18		<b>Planning Work</b>	<b>4/22/24 8:00 AM</b>												
19		Existing Conditions work	4/22/24 8:00 AM												
20		Planning Panel	5/20/24 8:00 AM												
21		Deliverables finalized	5/24/24 8:00 AM												
22		Work Complete	6/7/24 8:00 AM												