
FY 2017 Reasonable Progress Update:  September 30, 2017

# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/16 0 $0 0 $0 0 $0 31 $3,482,003 28 $2,654,456 116 $96,096,512 170 $102,232,971
10/31/16 6 $591,421 0 $0 0 $0 26 $3,184,911 28 $2,654,456 115 $95,802,183 170 $102,232,971
11/30/16 9 $1,361,046 2 $1,264,088 0 $0 26 $3,184,911 26 $2,477,656 113 $95,454,710 171 $103,742,411
12/31/16 11 $2,105,208 2 $1,264,088 0 $0 26 $3,184,911 26 $2,477,656 111 $94,710,548 171 $103,742,411
01/31/17 19 $4,590,759 2 $1,264,088 0 $0 25 $3,102,711 23 $2,426,416 107 $92,358,437 171 $103,742,411
02/28/17 26 $8,918,486 2 $1,264,088 1 $670,500 25 $3,102,711 21 $2,313,416 101 $87,473,210 171 $103,742,411
03/31/17 32 $10,185,538 2 $1,264,088 1 $670,500 24 $3,089,239 19 $2,279,816 98 $86,253,230 171 $103,742,411
04/30/17 39 $12,735,106 2 $1,264,088 1 $670,500 21 $2,874,241 19 $2,398,842 96 $84,058,660 173 $104,001,437
05/31/17 50 $18,918,346 2 $1,264,088 1 $670,500 19 $2,724,011 17 $2,249,416 90 $78,527,076 174 $104,353,437
06/30/17 68 $27,487,608 40 $39,766,139 1 $670,500 13 $1,846,707 15 $801,416 42 $33,781,067 174 $104,353,437
07/31/17 86 $38,880,795 42 $39,794,139 1 $670,500 12 $1,643,507 12 $709,416 26 $22,655,080 174 $104,353,437
08/31/17 102 $44,054,727 42 $39,794,139 1 $670,500 7 $1,146,171 5 $270,416 22 $18,417,484 174 $104,353,437
09/09/17 103 $44,064,727 42 $39,794,139 1 $670,500 6 $1,136,171 5 $270,416 22 $18,417,484 174 $104,353,437
09/16/17 110 $49,257,687 42 $39,794,139 1 $670,500 5 $1,116,171 4 $265,456 17 $13,249,484 174 $104,353,437
09/23/17 119 $57,108,536 42 $39,794,139 1 $670,500 4 $1,054,149 4 $265,456 9 $5,460,657 174 $104,353,437
09/30/17 131 $63,446,238 44 $39,955,579 4 $951,620 0 $0 0 $0 0 $0 174 $104,353,437

Date
Not Obligated

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Obligated Adjustments Removed PE ROW CONST Total

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently there are 174 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2017 of the FY 2017-2020 Transportation
Improvement Program (TIP). These projects, sponsored by 49 different agencies and representing $104 million in federal funds, are subject to a September
30, 2017 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2017. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides to not proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FUNDING OBLIGATIONS
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Sponsor Title - Description TIP # FY 2017 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $63,446,238 131 PROJECTS

Fenton
Old Gravois Road, Phase 2 - Ferry St To Mo 141 - Reconstruct - Sidewalk (5') - 
ADA Improvements 6581-17 $160,000 PE Apr-17 10/21/16

Jefferson County Old State Rt. 21 - At East/West Four Ridge Road - Intersection Improvements 6604A-17 $58,400 PE Oct-16 10/21/16

Jefferson County
Old State Route 21 - At Lions Den Road - Intersection Improvements - Left Turn 
Lane 6604C-17 $40,000 PE Feb-17 10/21/16

MODOT / Citizens 
For Modern Transit

Driving Change Through Transit Ridership Program - Stl City & Stl County - Two 
Yr Outreach - Launch Zimride - Expand Try & Ride - Education/Outreach 6634-16 $294,329 IMPL Oct-16 10/25/16

New Haven
Highway 100 West Sidewalk Extension - Douglas Street To Immanuel Avenue - 
Sidewalk (6') 6589-17 $25,692 PE Apr-17 10/21/16

Webster Groves* Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd - Sidewalk (5') 6661-16 $13,000 PE* Dec-16 10/25/16
$591,421 Projects

Jefferson County Charter Church Road Bridge - Over Plattin Creek - Replace Bridge 6486-16 $4,800 ROW Mar-17 11/09/16

Jefferson County
Imperial Main Street Road/River Street - Old State Road To 328 Feet East Of Us 
61/67 - Reconstruct - Sidewalk - Intersection Improvements 6487-16 $172,000 ROW Dec-16 11/16/16

St. Louis County Musick Avenue Bridge - Over Gravois Creek - Replace Bridge - Build Sidewalk 6358-15 $592,825 CONST Feb-17 11/28/16
$769,625 Projects

Pacific (EXT)
Thornton Road, Phase 2 - Molly'S Street To North Monroe Street - Resurfacing - 
Add Sidewalk - Lighting 6327-15 $564,162 CONST Jun-17 12/12/16

Wentzville
Flashing Yellow Arrows - 10 Signalized Intersections Along Wentzville Pkwy, - W 
Meyer, And Luetkenhaus Blvd 6632-16 $180,000 CONST Oct-16 12/27/16

$744,162 Projects

Chesterfield
Chesterfield City Fleet Conversion - Construct Cng Fueling Facility, Purchase 7 
Cng 2.5 Ton - Trucks, 6 Cng/Gas 1.5/1/0.5 Ton Trucks 6625-16 $977,064 CONST May-17 01/24/17

De Soto Amvets Drive Sidewalk - De Soto Middle School To 3rd St - Sidewalk (6') 6652-17 $28,000 ROW Sep-17 01/18/17

Ferguson
Ferguson Street Improvements - Carson: Flor - City Lim, Church: Flor - Elizabeth -
Dade: Ns Rr Approach; Ferguson Ave: Elizabeth-W Flor 6312-15 $789,023 CONST Oct-16 01/26/17

Florissant Robinwood Elem School Ped Signal - At Derhake - Replace Signal 6482-16 $7,240 ROW Nov-16 01/24/17

Kirkwood
S.Kirkwood Rd - Nipher M.S. Safe Routes To School - Chester Ave To Idlewild Pl 
- Sidewalk (5'-6') 6654-16 $16,000 ROW Dec-16 01/24/17

Madison County 
Transit District

Ridefinders Marketing & Outreach - 2017 - MO - Increase Awareness, Interest, 
And Participation - In Ridefinders By Employers And Commuters 6757A-17 $320,000 IMPL Jan-17 01/31/17

Pacific
Hwy N - Phase 2 - Sidewalk Project - Indian Trail Road To Myers Farm Lane - 
Sidewalk (5') 6592-17 $266,024 CONST Mar-17 01/26/17

St. Louis County* Berry Rd Sidewalk - Brownell Ave To Gramercy Pl - Sidewalk(6') 6658-16 $82,200 PE* Dec-16 01/27/17
$2,485,551 Projects

Kirkwood*
Kirkwood Road - Manchester Road To Big Bend Boulevard - Signal Optimization - 
Interconnect - Upgrade Signals 6627-16 $25,000 ROW* Nov-16 02/08/17

Ladue Lay Road - Clayton Road To Mcknight Road - Resurfacing - Add Sidewalk 6488-16 $88,000 ROW Nov-16 02/15/17

New Haven
Maupin Street - Wall Street To 400' South Of The Locust Street - Reconstruct 
Road - ADA Improvements 6324-15 $878,721 CONST Jan-17 02/14/17

St. Charles Droste Road - Duchesne Drive To West Clay Street - Reconstruction 6497-17 $1,000,000 CONST Oct-16 02/27/17
St. Louis County 
(EXT)

Creve Coeur Mill Bridge-2016 - Over Branch Of Creve Coeur Creek - Replace 
Bridge 6461A-15 $663,985 CONST Jun-17 02/06/17

St. Peters
Mexico Road, Phase 2 - Dardenne Creek Bridge To Mid Rivers Mall Drive - 
Resurfacing 6504-17 $998,104 CONST Apr-17 02/10/17

Webster Groves
N. Rock Hill Road Bridge - Over Shady Grove Creek (And Approaches) - Bridge 
Replacement 6462-15 $673,917 CONST Feb-17 02/27/17

$4,327,727 Projects

Obligated 

October Total 6

November Total 3

2

8

February Total 7

January Total

December Total



Sponsor Title - Description TIP # FY 2017 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $63,446,238 131 PROJECTS

Obligated 

Jefferson County Romaine Creek Road - Schneider Drive To West Rock Creek Road - Overlay 6604D-17 $319,788 CONST Mar-17 03/15/17

MODOT MO N - At Hawk Ridge Trail - Intersection Improvements 6629-17 $260,000 CONST Oct-16 03/08/17

New Haven
Maupin Street, Phase 2 - MO 100  To 375 Feet South Of Locust Street - 
Resurfacing - Sidewalk - ADA Improvements 6492-16 $25,600 ROW Mar-17 03/28/17

St. Charles (EXT)
First Capitol/Fifth St - 1St Capitol: Fifth St To E/O 2Nd; 5Th: 1St Cap To Madison 
- Upgrade Ped Facility (5') - Utility Relocation 6549-15 $640,192 CONST Jun-17 03/15/17

University City
Bicycle Facilities Improvements, Phase 3 - Installation Of Shared Lane Markings 
And Signage Along Various Streets in University City 6748-18 $13,472 PE Sep-17 03/15/17

Wildwood Eatherton Road Bridge - Over Bonhomme Creek - Replace Bridge 6467-16 $8,000 ROW Jun-17 03/16/17
$1,267,052 Projects

Jefferson County Big Hollow Road Bridge - Over Saline Creek - Replace Bridge 6317-15 $841,840 CONST Dec-16 04/05/17

Lake Saint Louis
Lake Saint Louis Blvd, Phase 1 - 500 Feet West Of Chase Court To Pleasant 
Meadow Drive - Reconstruction - Sidewalk Improvements (5') 6587-17 $90,198 PE Oct-16 04/07/17

MODOT
MO 231 Traffic Signals - Hoffmeister Ave To Jeffersonian Dr - Replace Signals 
And Upgrade Detection 6758A-17 $76,800 PE Oct-16 04/20/17

St. Clair
Bardot Street - MO 30 To St. Clair High School Entrance - Resurfacing - Add 
Sidewalk (8') - Turn Lane 6594-17 $396,730 CONST Mar-17 04/20/17

St. Charles
Flashing Yellow Arrows, Phase 2  - St. Charles - At 15 Signalized Intersections 
Within City Limits - 6760-17 $48,000 PE Jan-17 04/04/17

St. Louis County 
(EXT) Missouri Bottom Road - Fee Fee Rd To I-270 - Resurfacing - ADA Improvements 5810-15 $1,088,000 CONST Jun-17 04/20/17

Union Christina Street Bridge - Over Flat Creek - Replace Bridge - Realign Road 6597-17 $8,000 ROW Apr-17 04/13/17
$2,549,568 Projects

Ballwin
Henry Avenue - Clayton Road To Ballwin City Limits - Resurfacing - ADA 
Improvements 6305-15 $1,015,360 CONST Jan-17 05/02/17

Ballwin Ramsey Lane Bridge - Over Fishpot Creek - Replace Bridge 6577-16 $22,400 ROW Dec-16 05/10/17

Chesterfield Schoettler Road Bridge - Over Creve Coeur Creek - Replace Bridge - Sidewalk 6302-15 $1,392,880 CONST Sep-17 05/19/17

Fenton
Old Gravois Road, Phase 1 - Water Street  To Ferry Street - Reconstruct - Add 
Sidewalks - ADA Improvements 6311-15 $929,600 CONST Nov-16 05/02/17

Herculaneum Hill Street - Wall Street To Joachim Avenue - Sidewalks (6') - Lighting 6586-17 $249,688 CONST Mar-17 05/18/17

Lake Saint Louis
Ridgeway Drive/ Deloire Drive - Ridgeway Dr:  Hawk Ridge - Oakborough Dr; - 
Deloire Dr: Veterans Memorial Pkwy - Savoy Dr 6489-17 $208,000 CONST Sep-17 05/19/17

MODOT I-70 - At Broadway (Northbound) - Relocate Wb Off Ramp To Carrie 6630-16 $1,104,000 CONST Apr-17 05/10/17

MODOT MO H - At Riverview - Construct Green-T - Rebuild Signal 6758C-17 $46,880 PE Dec-16 05/02/17

St. Ann Ashby Road Mill & Overlay 6593-17 $127,026 ROW Sep-17 05/08/17

Union (EXT)
Denmark Road, Phase 2 - St. Andrews Dr To Grandview Farms Dr - Resurfacing -
Construct Sidewalk 6363-15 $984,056 CONST Jun-17 05/19/17

Wentzville
Wentzville Parkway Turnlane - Schroeder Creek Blvd To Meyer Road - Two Way 
Turn Lane - Shared Use Path (10') 6600-17 $103,350 PE Sep-17 05/11/17

$6,183,240 Projects

March Total 6

April Total 7

MayTotal 11



Sponsor Title - Description TIP # FY 2017 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $63,446,238 131 PROJECTS

Obligated 

Brentwood (EXT)
Hanley Industrial Court Ped Improvements - Strassner:  Hanley Ind. Ct To Mem 
Park - Hanley Ind Ct:  3 Way Stop To Bernard Dr 6306-15 $546,471 CONST Jun-17 06/26/2017

Crystal City County Road - Bailey Rd To Lincoln Ave - Sidewalk 6480-17 $264,933 CONST Feb-17 06/19/2017

De Soto (EXT)
Woodland Shared Use Path - Vineland Elem School To De Soto High School - 
Shared Use Path (8') 6545-16 $298,278 CONST Jun-17 06/30/2017

Festus MO A - At Pounds Rd - Install Traffic Signal 6583-16 $238,140 CONST Oct-16 06/26/2017

Florissant St. Anthony Lane Bridge - Over Fountain Creek - Replace Bridge 6458-15 $347,897 CONST Nov-16 06/27/2017

O'Fallon
Bryan Road - Sunview Drive To Norwood Hills - Concrete Slab Replacement - 
Ada Improvements 6590-16 $751,200 CONST Oct-16 06/02/2017

St. Louis County
2018 ITS Advanced Detection Improvements - 39 Intersections Throughout North 
- And West County 6764A-17 $81,600 PE Mar-17 06/26/2017

St. Louis County
Big Bend Boulevard (North) - 2018 - Manchester Road (Mo 100) To Delmar Blvd - 
Resurfacing - Ada Improvements 6607E-17 $350,340 PE Apr-17 06/05/2017

St. Louis County
Big Bend/Murdoch/Shrewsbury ITS - Various Locations Along Big 
Bend/Murdoch/Shrews - Ptz Cameras And Beacons At Various Locations 6764B-17 $86,000 PE Mar-17 06/05/2017

St. Louis County
Chesterfield Parkway West (North) - I-64 To Olive Boulevard (Mo 340) - 
Resurfacing - Ada Improvements - Dual Left At Swingley 6607H-16 $1,383,220 CONST Sep-17 06/05/2017

St. Louis County 
(EXT) Conway Road Sidewalk - Mason Rd To Mason Rd - Sidewalk (5') 6552-15 $600,269 CONST Jun-17 06/26/2017

St. Louis County
North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) To Natural Bridge Rd 
(MO 115) - Resurfacing - ADA Improvements 6607G-17 $144,400 PE Oct-16 06/05/2017

St. Louis County Kerth Road-2018 - Meramec Bottom Road To Butler Hill Road - Resurfacing 6503A-17 $95,284 PE May-17 06/05/2017

St. Louis County
Laclede Station Road - 400 Feet North Of Weil Avenue To Newport Avenue - 
Resurfacing - ADAImprovements 6607J-17 $119,680 PE Apr-17 06/05/2017

St. Louis County 
(EXT)

Northeast County ITS - Various Locations Along New Halls Ferry Rd, Parker Rd - 
Redman Ave, Shepley Dr 6477C-15 $1,527,200 CONST Jun-17 06/28/2017

St. Louis County 
(EXT)

North Central County ITS - 2016 - Various Locations Along Woodson, Mcknight, 
Delmar, - Baur, And Schuetz - Install Fiberoptic 6400-16 $903,200 CONST Dec-16 06/28/2017

St. Louis County 
(EXT)

Old Jamestown Road Sidewalk - Old Jamestown Forest Dr To Jerries Ln - 
Sidewalk (5') 6551-15 $388,200 CONST Jun-17 06/30/2017

Wentzville
South Linn Avenue - Main Street To West 4Th Street - Reconstruction - Sidewalk 
Upgrade (4.5') 6599-17 $442,950 CONST Jan-17 06/19/2017

$8,569,262 ProjectsJune Total 18



Sponsor Title - Description TIP # FY 2017 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $63,446,238 131 PROJECTS

Obligated 

Bel-Nor
Normandy Drive - Natural Bridge (Mo 115) To St. Charles Rock Rd (Mo 180) - 
Reconstruct 6478-17 $880,000 CONST Apr-17 07/03/2017

Cottleville (EXT)
MO N Shared Use Path - Motherhead Rd To Mid Rivers Mall Dr - Shared Use 
Path (10') 6543-15 $484,662 CONST Jun-17 07/11/2017

De Soto Main St Bridge - Over Tanyard Branch - Replace Bridge 6558-15 $636,710 CONST Sep-17 07/25/2017

De Soto MO 21 - Cajun Drive To Mo H - Two Way Turn Lane - Shared Use Path (8') 6626-17 $881,606 CONST Feb-17 07/25/2017
Great Rivers 
Greenway (EXT)

Deer Creek/ Shady Creek Greenway - Lorraine Davis Park To Deer Creek Park - 
Shared Use Path (10-12' ) - Shared Ln Markings 6547-16 $800,000 CONST Jun-17 07/27/2017

Green Park
Green Park Road - Lin Valle Drive To  East Of Green Park Industrial Dr - 
Reconstruction - Shared Use Path (8') 6585-16 $64,000 ROW Mar-17 05/08/2017

Maryland Heights Creve Coeur Mill Road - MO 141 To Prichard Farm Road - Overlay 6588-17 $352,000 CONST Jun-17 07/31/2017

New Melle
MO D & MO Z - MO D: Daniel Boone E.S. - MO Z;  MO D-Mill St & - New Melle 
Comm Ctr To Nichole Parc - Add Sidewalk 6493-17 $333,730 CONST Feb-17 07/14/2017

O'Fallon (EXT)
MO K Shared Use Path - Various Locations Along Mo K - Feise To Technology - 
Shared Use Path (10') 6548-15 $662,168 CONST Jun-17 07/18/2017

St. Louis County 
(EXT)

Airport - Westport And Vicinity ITS - Various Locations Along Elizabeth Ave, Paul 
Ave, - Bermuda Dr, J.S. Mcdonnell Blvd, Mckelvey Rd 6477B-15 $989,000 CONST Jun-17

St. Louis County 
(EXT)

Chesterfield Valley ITS - Various Locations Along Chesterfield Pkwy, Wild Horse - 
Creek Rd, Chesterfield Airport Rd 6477A-15 $607,200 CONST Jun-17

St. Louis County 
(EXT) Lackland Road Bridge - Over E Tributary Of Fee Fee Creek - Replace Bridge 6461B-15 $514,190 CONST Jun-17 07/01/2017
St. Louis County 
(EXT)

Sappington Corridor ITS - Various Locations Along Sappington Rd, Kennerly Rd - 
Old Tesson Rd, Mattis Rd 6477D-15 $565,800 CONST Dec-16 07/06/2017

St. Louis County
Westport Plaza Drive Intersection Improvements - Glenmeade Dr To Page Ave - 
New Signal At Westport Ent; Two Way Turn Lane 6764E-17 $203,200 PE Oct-16 07/19/2017

St. Peters (EXT)
Jungermann Rd Bridge - Over Branch Of Spencer Creek - Replace Culverts 
(23077 And 23079) 6563-15 $1,244,929 CONST Jun-17 07/24/2017

St. Peters
Mc Clay Road Resurfacing, Phase 1 - Shepherd Hills Drive To Jungermann Road 
- Resurfacing - Traffic Signal Improvements 6596-17 $985,992 CONST Dec-16 07/03/2017

University City 
Kingsland Ave Alley Bridge - Over Ne Branch Of River Des Peres - Replace 
Bridge 6749-18 $132,000 CONST Sep-17 07/25/2017

University City 
(EXT) Kingsland Ave - Over Ne Branch Of River Des Peres - Repair Culvert 6564-15 $1,056,000 CONST Jun-17 07/25/2017

$11,393,187 Projects
Des Peres* Oak Drive Bridge - Over Two-Mile Creek - Replace Bridge 6309-15 $16,000 ROW* Sep-17 08/23/2017

Manchester
Spring Meadows Drive Bridge - Over Grand Glaize Creek - Replace Bridge - 
Sidewalk 6608-16 $16,000 ROW Jan-17 08/15/2017

O'Fallon Mexico Road - MO K To Barrington Drive - Resurfacing - Sidewalk (5') On N Side 6591-16 $144,000 ROW Dec-16 08/29/2017

St. Charles County South Point Prairie - At Jackson Road - Reconstruction 6499-17 $277,500 CONST Mar-17 08/01/2017

St. Louis
Germania Street - Gravois Avenue (Mo 30) To I-55 - Resurfacing - Pedestrian 
Facilities 6501-16 $1,120,000 CONST Dec-16 08/25/2017

St. Louis
Lambert Airport Road Traffic Flow Improvements - Along Lambert Intl Blvd; 
Airflight Dr; Air Cargo Rd - Intersection Imp - Ptz Camera - Signal Opt 6763-17 $200,000 PE Mar-17 08/18/2017

St. Louis
Tower Grove Park Access Improvements - Along Arsenal, Kingshwy, 
Magnolia,Grand, Center Cr - Improve Ped Xings; ADA Ramps, Bus Stops 6657-17 $132,000 PE Jan-17 08/04/2017

St. Louis County
Baxter Road (North) - 2018 - Clayton Road To Claymont Estates Drive - 
Resurfacing 6503B-17 $51,736 PE Jun-17 08/24/2017

St. Louis County
Dorsett Road (West) - 2017 - I-270 To 160 Feet West Of 2Nd Commercial Ent. - 
To Dorsett Village Shopping Plaza - Resurfacing 6503G-16 $1,165,696 CONST Oct-16 08/25/2017

St. Louis County
Fee Fee Road - Mo 340 To 430' W/O Bennington Pl - Replace Damaged 
Concrete Slabs 6349-16 $1,674,400 CONST May-17 08/25/2017

St. Louis County
Old Jamestown Road (West)-2018 - Vaile Avenue To Shackelford Road/Douglas 
Road. - Resurfacing 6503F-17 $69,600 PE Jun-17 08/25/2017

St. Louis County Summit Road-2018 - Gravois Road (Mo 30)To Bowles Avenue - Resurfacing 6503J-17 $44,000 PE Jun-17 08/25/2017

Sunset Hills
Lindbergh Pedestrian Improvements, Ph 1 - E Watson Rd/Rott Rd To Eddie And 
Park Road/W Watson Rd - Sidewalk (6') 6609-17 $64,000 ROW Sep-17 08/23/2017

Town & Country Clayton Road - At Ballas Rd - Intersection/Crosswalk Improvements 6505-16 $189,200 ROW Jan-17 08/15/2017

Webster Groves* Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd - Sidewalk (5') 6661-16 $4,550 ROW* Dec-16 08/01/2017

Wildwood
MO 109 Tunnel - South Of Eb MO 100 On/Off Ramp - Shared Use Path 
(10')/Tunnel (12') 6663-16 $5,250 ROW Sep-17 08/25/2017

$5,173,932 ProjectsAugust Total 16

July Total 18



Sponsor Title - Description TIP # FY 2017 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $63,446,238 131 PROJECTS

Obligated 

Creve Coeur
Warson Road - Olive Blvd To South Creve Coeur City Limit - (S/O Countryshire 
Ln) - Resurfacing 6479-16 $367,045 CONST Apr-17 09/08/2017

Crystal City
Park Street And Virginia Avenue - Park Street - Parkview Dr To 14Th St;  Virginia 
Ave - Park Dr To 11Th St - Sidewalk (6') - Lighting 6580-17 $193,361 CONST Mar-17 09/08/2017

Florissant
N Lafayette Street - Washington St To Us 67 - Resurfacing -  Base Repairs - Add 
Sidewalks (5') 6483-16 $88,016 ROW Nov-16 09/29/2017

Franklin County Fiddle Creek Road Bridge - Over Fiddle Creek - Replace Bridge (# 0800022) 6602-16 $4,960 ROW Apr-17 09/06/2017

MODOT
Signal Optimization - 2017 - MO 370 Interchanges: Elm St To St Louis Mills - MO 
115:  Jennings Stn To I-70 Sor 6758D-17 $96,000 CONST Nov-16 09/18/2017

O'Fallon
Flashing Yellow Arrows - O'Fallon - 30 Signalized Intersections - At Various 
Locations Throughout O'Fallon 6759-17 $20,000 PE Jan-17 09/13/2017

Pevely
MO Z - Burger King Road To Us 61/67 - Two Way Turn Lane - New Signals - 
Resurfacing 6496-17 $952,226 CONST Feb-17 09/07/2017

St. Charles County
Gateway Green Light, Phase 4 - Various Rds In St. Charles Co - Travel Time 
Detectors, - Count Stns, Ptz Cameras, Dynamic Msg Signs, Fiberoptic 6761-17 $773,029 PE Mar-17 09/06/2017

St. Louis County
North Hanley Road - D - 1100'  S/O Frost Ave To 60' N/O  Morningaire Circle - 
Replace Damaged Concrete Slabs 6345-16 $1,136,000 CONST Sep-17 09/15/2017

St. Louis County Hanley Road - B - Mo D To Mo 180 - Resurfacing 6346-16 $1,096,000 CONST Sep-17 09/15/2017

St. Louis County Halls Ferry Road - St. Cyr Rd To St. Louis City Limits - Resurfacing 6348-16 $1,278,400 CONST Sep-17 09/18/2017

St. Louis County Marine Avenue - Mckelvey Rd To Dorsett Rd - Resurfacing 6352-16 $777,600 CONST Sep-17 09/15/2017

St. Louis County Butler Hill Road - 0.1 Mile W/O I-55 To Mo 21 - Resurfacing 6354-16 $1,296,800 CONST Mar-17 09/18/2017

St. Louis County Kehrs Mill Road - Clarkson Rd To Clayton Rd - Resurfacing 6355-15 $1,008,800 CONST Jan-17 09/25/2017

St. Louis County Vance Road - Meramec Station Rd To  Valley Park City Limits. - Resurfacing 6356-16 $886,400 CONST Mar-17 09/18/2017

St. Louis County
Hawkins-Fuchs Road/Old Lemay Ferry Road-2017 - Hawkins-Fuchs: Meramec 
Bottom - Old Lemay Ferry - Old Lemay Ferry: Lemay Ferry To Hawks-Fuchs 6503H-16 $466,116 CONST Sep-17 09/18/2017

St. Louis County
Baxter Road (West)-2017 - Clarkson Road To 0.1 Mile North Of Country Field 
Drive - Resurfacing 6503K-16 $1,118,400 CONST Sep-17 09/15/2017

St. Louis County
Koch Rd/Robert Koch Hospital Rd - 2018 - Koch Rd: 270' S/O Kinswood Ln -120' 
S/O Robert - Koch Hospital Rd, Robert Koch Hospital Rd To Pottle 6503L-17 $62,022 PE Jun-17 09/19/2017

St. Louis County
Jennings Station Road (South) Infrastructure - West Florissant Avenue To 260' 
Sw Of Hord Avenue - Resurfacing 6503R-16 $1,040,000 CONST Sep-17 09/15/2017

St. Louis County Old Halls Ferry Rd Bridge - Over Coldwater Creek - Replace Bridge 6561-15 $830,995 CONST Sep-17 09/18/2017

St. Louis County Vance Rd Bridge - Over Fishpot Creek - Replace Bridge 6562-15 $1,411,000 CONST Sep-17 09/18/2017

St. Louis County
West Adams Avenue/Ballas Road - 2019 - Geyer Road To Dougherty Ferry 
Road. - Resurfacing 6607A-18 $980,000 CONST Jul-17 09/18/2017

St. Louis County
West Adams  - 2019 - Kirkwood Rd to Geyer Rd - Resurfacing- ADA 
Improvements 6745H-18 $639,116 CONST Oct-16 09/18/2017

St. Louis County Lucas And Hunt Road - Mo 180 To Woodrow - Resurfacing 6347-16 $1,463,200 CONST May-17

Union W. Springfield Avenue - Independence Drive To Oak Street - Resurfacing 6463-16 $616,253 CONST Feb-17 09/08/2017

Union
Clark Ave And W State St - Clark:  Young - State - Shared Use Path (8') - State: 
Clark - Westmoreland Ave - Sidewalk (6') 6660-17 $187,772 CONST Feb-17 09/06/2017

Washington
Bieker/Steutermann Roads - Bieker Rd: MO 47 To City Limit; Steutermann Rd: 
MO A - To Mo 47 - Resurfacing 6466-16 $16,000 ROW Oct-17 09/29/2017

Washington
High Street - MO 100 To Fifth Street - Resurfacing - Sidewalk (5') 9Th To MO 
100 6598-17 $10,000 PE Jan-17 09/08/2017

Wildwood Bouquet Road Bridge - Over Tavern Creek - Replace Bridge 6369-15 $576,000 CONST Feb-17 09/08/2017
$19,391,511 ProjectsSeptember Total 29



Sponsor Title - Description TIP # FY 2017 Phase 
Scheduled 
Obligation

TOTAL $0 0 PROJECTS
 *  Project has another phase of work programmed in FY 2017

Not Obligated - Preliminary Engineering

    Project has missed a milestone on the development schedule submitted by sponsor



Sponsor Title - Description TIP # FY 2017 Phase 
Scheduled 
Obligation

TOTAL $0 0 PROJECTS
 *  Project has another phase of work programmed in FY 2017

Not Obligated - Right of Way

    Project has missed a milestone on the development schedule submitted by sponsor



Sponsor Title - Description TIP # FY 2017 Phase 
Scheduled 
Obligation

TOTAL $0 0 PROJECTS
 *  Project has another phase of work programmed in FY 2017

Not Obligated - Construction / Implementation

    Project has missed a milestone on the development schedule submitted by sponsor
(EXT) Project has received a schedule extension



Sponsor Title - Description TIP # FY 2017
Phase of 

Work
Scheduled 
Obligation Reason for Adjustment

Adjustment 
Date

TOTAL $39,955,579 44 PROJECTS

$0 0 Projects

St. Louis County
Sappington Barracks Road-2017 - Telegraph Road (MO 231) To 
Barracks View Road - Resurfacing 6503I-16 $415,206 CONST Sep-17

Construction moved to 
FY19 in order to advance 
TIP #6607C-18 to FY17 11/17/16

St. Louis County
Buckley Road-2017 - Lemay Ferry Road (MO 267) To 
Sappington Barracks Road - Resurfacing 6503O-16 $848,882 CONST Oct-16

Construction moved to 
FY19 in order to advance 
TIP #6607C-18 to FY17 11/17/16

$1,264,088 2 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

Arnold
Tenbrook Road/ Fox Schools Exit - At Jeffco Blvd (Us 61767) - 
Left Turn Lanes - Sidewalk - Intersection Improvement 6624-16 $473,550 CONST Aug-17

Project granted             9-
month extension 06/28/2017

Ballwin Ries Road Bridge - Over Fishpot Creek - Replace Bridge 6457-15 $596,800 CONST Jan-17
Project granted             3-

month extension 06/28/2017

Des Peres* Oak Drive Bridge - Over Two-Mile Creek - Replace Bridge 6309-15 $436,394 CONST* Sep-17
Project granted             9-

month extension 06/28/2017

Ferguson

Brotherton-January-Powell Street Improvements - Broth: Thomas 
To Hern; January:  N Floris To City Lim - Limits; Powell Dr - 
Elizabeth  To N Florissant 6582-16 $848,130 CONST Nov-16

Project granted             9-
month extension 06/28/2017

Ferguson
Highmont Drive - Forestwood Ave To West Florissant Ave - 
Overlay - Base Repair - Replace Sidewalk 6481-16 $8,000 ROW Aug-17

No federal funds needed for 
ROW - funds may be moved to 

implementation in FY 2018 06/28/2017

Franklin County
Possum Hollow Road Bridge - Over Tributary To Meramec River -
Replace Bridge 6484-16 $266,960 CONST Nov-16

Project granted             9-
month extension 06/28/2017

Grantwood Village
Grant Road - Gravois Road To Pardee Road - Resurfacing - 
Lighting 6603-16 $304,288 CONST Jan-17

Project granted             9-
month extension 06/28/2017

Great Rivers 
Greenway 

Grant's Trail Extension - Orlando's Garden To River Des Peres 
Greenway - Shared Use Path (14') 6653-17 $2,000,000 CONST Jun-17

Project granted             9-
month extension 06/28/2017

Hillsboro
Business 21, Phase 3 - Leon Hall Parkway To Main Street - Two 
Way Turn Lane - Sidewalk (6') 6637-17 $721,832 CONST Feb-17

Project granted             9-
month extension 06/28/2017

Kirkwood*
Kirkwood Road - Manchester Road To Big Bend Boulevard - 
Signal Optimization - Interconnect - Upgrade Signals 6627-16 $3,556,192 CONST* Sep-17

Project granted             9-
month extension 06/28/2017

MODOT

MO 340 Corridor Improvements - A - Chesterfield Pkwy To S/O 
Eb I-64 On/Off Ramps - Channelization - Intersection 
Improvements 6633-16 $802,000 CONST Sep-17

Project granted             9-
month extension 06/28/2017

MODOT
MO 340 Corridor Improvements - B - Extend Left Turn Ln To Sb 
Swingley Ridge And Eb I-64 - Add Sb Auxilliary Ln B/W Ramps 6633B-16 $1,015,000 CONST Sep-17

Project granted             9-
month extension 06/28/2017

O'Fallon

I-70 Outer Roads And Interchanges - Woodlawn Avenue To Tr 
Hughes Boulevard - Convert Outer Roads To One-Way - Revise 
Interchanges 5537A-17 $3,500,000 CONST Jul-17

Project granted             9-
month extension 06/28/2017

O'Fallon
I-70 And Mo K Pedestrian Improvements - Terra Ln To Veterans 
Memorial Pkwy - Shared Use Path (10'), Sidewalk (8') 5537B-17 $617,632 CONST Jul-17

Project granted             9-
month extension 06/28/2017

O'Fallon
Wabash Avenue - Sonderen Street To East Of Edlen Lane - 
Reconstruct Road - Sidewalk 6325-15 $764,500 CONST Dec-16

Project granted             9-
month extension 06/28/2017

O'Fallon MO DD - At Sommers Road - New Traffic Signal 6628-16 $452,000 CONST Jul-17
Project granted             9-

month extension 06/28/2017

St. Charles
Greenway Trl To Earth City Levee Trl - Shared Use Path (6') One 
Way Each Direction 6656-16 $1,390,000 CONST Sep-17

Project granted             9-
month extension 06/28/2017

St. Charles County
Westwood Drive - MO 94 To South Breeze Lane - 
Reconstruction 6500-17 $805,500 CONST Feb-17

Project granted             9-
month extension 06/28/2017

St. Louis
Columbia And Southwest Bridge - Over Union Pacific Railroad - 
PE For Bridge Replacement And ROW 6502A-16 $1,440,000 ROW Dec-16

Technical correction - 
funding should be listed 
in FY 2018 06/28/2017

St. Louis

Traffic Management Enhancements, Phase 3 - Install Traffic 
Monitoring Cameras, Downtown Signal - Optimization, Fiberoptic 
Install, Traffic Op Center 6631-16 $2,500,000 CONST Mar-17

Project granted             9-
month extension 06/28/2017

St. Louis County
2017 North County ITS - Locations Along Ashby; Brown; Dorsett; 
Jennings Stn Rd - Lilac ; North & South Rd; And Mckelvey Rd 6636A-16 $859,920 CONST Sep-17

Project granted             9-
month extension 06/28/2017

St. Louis County

2017 South County ITS - Locations Along Ambs Rd; Butler Hill; 
Lemay Ferry - Lindbergh Blvd; Union Rd, Forder Rd And 
Meramec Bottom Rd 6636B-16 $722,240 CONST Sep-17

Project granted             9-
month extension 06/28/2017

St. Louis County
2017 Southwest County ITS - Various Locations Along Bowles 
Ave; Clayton Rd; - Hawkins Rd And Old State Rd 6636C-16 $756,400 CONST Sep-17

Project granted             9-
month extension 06/28/2017

St. Louis County

2017 West County Its - Various Locations Along Carman Rd; 
Chesterfield Pky W; - Conway Rd;  Kehrs Mill Rd; Mcknight Rd 
And Weidman Rd 6636D-16 $815,920 CONST Sep-17

Project granted             9-
month extension 06/28/2017

St. Louis County

Baur Boulevard/ Guelbreth Lane - 2017 - Baur Blvd: Warson-
Lindbergh; Guelbreth: Schuetz- - Old Olive Street Rd - 
Resurfacing 6503N-16 $1,087,264 CONST Oct-16

Project granted             9-
month extension 06/28/2017

St. Louis County
Clayton Road -2017 - St. Louis City Limits To Louwen Drive - 
Resurfacing - ADAImprovements 6503D-16 $3,209,426 CONST Sep-17

Project granted             9-
month extension 06/28/2017

St. Louis County
Lewis Road Bridge - Over Union Pacific Railroad - Replace 
Bridge 6607L-17 $794,400 CONST Aug-17

Project granted             9-
month extension 06/28/2017

St. Louis County
Lucas & Hunt (South) - 2017 - West Florissant Avenue To Hord 
Avenue - Replace Damaged Concrete Slabs 6503Q-16 $509,859 CONST Sep-17

Project granted             9-
month extension 06/28/2017

St. Louis County
Mehl Avenue/Patterson Road - 2019 - Lemay Ferry Rd to Yeager 
Rd - Resurfacing - ADA Improvements 6607C-18 $1,509,440 CONST Sep-17

Project granted             3-
month extension 06/28/2017

St. Louis County
North & South Road Infrastructure - Delmar To Mo 340 - 
Resurfacing 6359-16 $1,023,200 CONST Sep-17

Project granted             9-
month extension 06/28/2017

St. Peters
Mid Rivers Mall Dr Multi Use Path - Cottleville Pkwy To Dye Club 
Rd - Shared Use Path (10') 6659-17 $257,636 CONST Dec-16

Project granted             9-
month extension 06/28/2017

Washington
Bluff Road - MO 100 To Vossbrink Drive - Resurfacing - Add 
Right Turn Ln At MO 100 6365-15 $560,852 CONST Sep-17

Project granted             9-
month extension 06/28/2017

Webster Groves*
Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd - 
Sidewalk (5') 6661-16 $129,410 CONST* Jul-17

Project granted             9-
month extension 06/28/2017

Weldon Spring
Independence Road, Phase 4 - 350 Feet W/O Nancy Lane To 
Galahad Drive - Reconstruct Road - Construct Multi-Use Path 6366-15 $594,000 CONST Oct-16

Project granted             9-
month extension 06/28/2017

Wentzville
Interstate Drive Multiuse Trail - Wilmer Rd To Mo Z - Shared Use 
Path (10') 6662-16 $209,306 CONST Apr-17

Project granted             9-
month extension 06/28/2017

Wildwood
Manchester Road Streetscape Phase 3 - Eatherton Road To 
Taylor Road - Sidewalks (8') - Bike Ln (5') - Storm Sewers 6601-17 $1,300,000 CONST Jul-17

Project granted             9-
month extension 06/28/2017

Wildwood Strecker Rd Bridge - Over Caulks Creek - Replace Bridge 6565-15 $960,000 CONST Sep-17
Project granted             9-

month extension 06/28/2017

Wildwood
Wild Horse Creek Road Bridge - Over Branch Of Wild Horse 
Creek - Replace Bridge - Realign Road 6368-15 $704,000 CONST Feb-17

Project granted             9-
month extension 06/28/2017

$38,502,051 38 Projects

Adjustments

October Total

November Total

December Total

January Total

February Total

March Total

April Total

May Total

June Total



Sponsor Title - Description TIP # FY 2017
Phase of 

Work
Scheduled 
Obligation Reason for Adjustment

Adjustment 
Date

Adjustments

Bellefontaine 
Neighbors

Ashbrook Drive And Cabot Drive Roadway And Sidewalk - 
Ashbrook Dr - Chambers Road To Cabot Drive - Cabot Dr - 
Ashbrook Drive To Coburg Lands 6578-16 $12,000 ROW Feb-17

Preliminary plans approved, 
right of way will not be 

needed for project - funds 
may be used for 

construction phase 07/31/2017

University City
Forsyth Boulevard - Big Bend Blvd. To Western City Limit - 
Resurfacing-Bike Facilities 6464-16 $16,000 ROW Sep-17

Preliminary plans approved, 
right of way will not be 

needed for project - funds 
may be used for 

construction phase 07/31/2017
$28,000 2 Projects

$0 0 Projects

Pagedale
Page Avenue (MO D) - At Ferguson Avenue - 
Crosswalk/Intersection Improvements - Sidewalks 6495-16 $6,400 ROW Nov-16

Preliminary plans approved, 
right of way will not be 

needed for project - funds 
may be used for 

construction phase

St. Louis County* Berry Rd Sidewalk - Brownell Ave To Gramercy Pl - Sidewalk(6') 6658-16 $155,040 ROW* Dec-16
Technical Correction - 

Moved to FY 2019 09/30/2017
$161,440 2 Projects

August Total

September Total

July Total



FY 2017 Reasonable Progress Update:  September 23, 2017

# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/16 0 $0 0 $0 0 $0 31 $3,482,003 28 $2,654,456 116 $96,096,512 170 $102,232,971
10/31/16 6 $591,421 0 $0 0 $0 26 $3,184,911 28 $2,654,456 115 $95,802,183 170 $102,232,971
11/30/16 9 $1,361,046 2 $1,264,088 0 $0 26 $3,184,911 26 $2,477,656 113 $95,454,710 171 $103,742,411
12/31/16 11 $2,105,208 2 $1,264,088 0 $0 26 $3,184,911 26 $2,477,656 111 $94,710,548 171 $103,742,411
01/31/17 19 $4,590,759 2 $1,264,088 0 $0 25 $3,102,711 23 $2,426,416 107 $92,358,437 171 $103,742,411
02/28/17 26 $8,918,486 2 $1,264,088 1 $670,500 25 $3,102,711 21 $2,313,416 101 $87,473,210 171 $103,742,411
03/31/17 32 $10,185,538 2 $1,264,088 1 $670,500 24 $3,089,239 19 $2,279,816 98 $86,253,230 171 $103,742,411
04/30/17 39 $12,735,106 2 $1,264,088 1 $670,500 21 $2,874,241 19 $2,398,842 96 $84,058,660 173 $104,001,437
05/31/17 50 $18,918,346 2 $1,264,088 1 $670,500 19 $2,724,011 17 $2,249,416 90 $78,527,076 174 $104,353,437
06/30/17 68 $27,487,608 40 $39,766,139 1 $670,500 13 $1,846,707 15 $801,416 42 $33,781,067 174 $104,353,437
07/31/17 86 $38,880,795 42 $39,794,139 1 $670,500 12 $1,643,507 12 $709,416 26 $22,655,080 174 $104,353,437
08/31/17 102 $44,054,727 42 $39,794,139 1 $670,500 7 $1,146,171 5 $270,416 22 $18,417,484 174 $104,353,437
09/09/17 103 $44,064,727 42 $39,794,139 1 $670,500 6 $1,136,171 5 $270,416 22 $18,417,484 174 $104,353,437
09/16/17 110 $49,257,687 42 $39,794,139 1 $670,500 5 $1,116,171 4 $265,456 17 $13,249,484 174 $104,353,437
09/23/17 119 $57,108,536 42 $39,794,139 1 $670,500 4 $1,054,149 4 $265,456 9 $5,460,657 174 $104,353,437
09/30/17

Date
Not Obligated

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Obligated Adjustments Removed PE ROW CONST Total

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently there are 174 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2017 of the FY 2017-2020 Transportation
Improvement Program (TIP). These projects, sponsored by 49 different agencies and representing $104 million in federal funds, are subject to a September
30, 2017 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2017. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides to not proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FUNDING OBLIGATIONS
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Sponsor Title - Description TIP # FY 2017 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $57,108,536 119 PROJECTS

Fenton
Old Gravois Road, Phase 2 - Ferry St To Mo 141 - Reconstruct - Sidewalk (5') - 
ADA Improvements 6581-17 $160,000 PE Apr-17 10/21/16

Jefferson County Old State Rt. 21 - At East/West Four Ridge Road - Intersection Improvements 6604A-17 $58,400 PE Oct-16 10/21/16

Jefferson County
Old State Route 21 - At Lions Den Road - Intersection Improvements - Left Turn 
Lane 6604C-17 $40,000 PE Feb-17 10/21/16

MODOT / Citizens 
For Modern Transit

Driving Change Through Transit Ridership Program - Stl City & Stl County - Two 
Yr Outreach - Launch Zimride - Expand Try & Ride - Education/Outreach 6634-16 $294,329 IMPL Oct-16 10/25/16

New Haven
Highway 100 West Sidewalk Extension - Douglas Street To Immanuel Avenue - 
Sidewalk (6') 6589-17 $25,692 PE Apr-17 10/21/16

Webster Groves* Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd - Sidewalk (5') 6661-16 $13,000 PE* Dec-16 10/25/16
$591,421 Projects

Jefferson County Charter Church Road Bridge - Over Plattin Creek - Replace Bridge 6486-16 $4,800 ROW Mar-17 11/09/16

Jefferson County
Imperial Main Street Road/River Street - Old State Road To 328 Feet East Of Us 
61/67 - Reconstruct - Sidewalk - Intersection Improvements 6487-16 $172,000 ROW Dec-16 11/16/16

St. Louis County Musick Avenue Bridge - Over Gravois Creek - Replace Bridge - Build Sidewalk 6358-15 $592,825 CONST Feb-17 11/28/16
$769,625 Projects

Pacific (EXT)
Thornton Road, Phase 2 - Molly'S Street To North Monroe Street - Resurfacing - 
Add Sidewalk - Lighting 6327-15 $564,162 CONST Jun-17 12/12/16

Wentzville
Flashing Yellow Arrows - 10 Signalized Intersections Along Wentzville Pkwy, - W 
Meyer, And Luetkenhaus Blvd 6632-16 $180,000 CONST Oct-16 12/27/16

$744,162 Projects

Chesterfield
Chesterfield City Fleet Conversion - Construct Cng Fueling Facility, Purchase 7 
Cng 2.5 Ton - Trucks, 6 Cng/Gas 1.5/1/0.5 Ton Trucks 6625-16 $977,064 CONST May-17 01/24/17

De Soto Amvets Drive Sidewalk - De Soto Middle School To 3rd St - Sidewalk (6') 6652-17 $28,000 ROW Sep-17 01/18/17

Ferguson
Ferguson Street Improvements - Carson: Flor - City Lim, Church: Flor - Elizabeth -
Dade: Ns Rr Approach; Ferguson Ave: Elizabeth-W Flor 6312-15 $789,023 CONST Oct-16 01/26/17

Florissant Robinwood Elem School Ped Signal - At Derhake - Replace Signal 6482-16 $7,240 ROW Nov-16 01/24/17

Kirkwood
S.Kirkwood Rd - Nipher M.S. Safe Routes To School - Chester Ave To Idlewild Pl 
- Sidewalk (5'-6') 6654-16 $16,000 ROW Dec-16 01/24/17

Madison County 
Transit District

Ridefinders Marketing & Outreach - 2017 - MO - Increase Awareness, Interest, 
And Participation - In Ridefinders By Employers And Commuters 6757A-17 $320,000 IMPL Jan-17 01/31/17

Pacific
Hwy N - Phase 2 - Sidewalk Project - Indian Trail Road To Myers Farm Lane - 
Sidewalk (5') 6592-17 $266,024 CONST Mar-17 01/26/17

St. Louis County* Berry Rd Sidewalk - Brownell Ave To Gramercy Pl - Sidewalk(6') 6658-16 $82,200 PE* Dec-16 01/27/17
$2,485,551 Projects

Kirkwood*
Kirkwood Road - Manchester Road To Big Bend Boulevard - Signal Optimization - 
Interconnect - Upgrade Signals 6627-16 $25,000 ROW* Nov-16 02/08/17

Ladue Lay Road - Clayton Road To Mcknight Road - Resurfacing - Add Sidewalk 6488-16 $88,000 ROW Nov-16 02/15/17

New Haven
Maupin Street - Wall Street To 400' South Of The Locust Street - Reconstruct 
Road - ADA Improvements 6324-15 $878,721 CONST Jan-17 02/14/17

St. Charles Droste Road - Duchesne Drive To West Clay Street - Reconstruction 6497-17 $1,000,000 CONST Oct-16 02/27/17
St. Louis County 
(EXT)

Creve Coeur Mill Bridge-2016 - Over Branch Of Creve Coeur Creek - Replace 
Bridge 6461A-15 $663,985 CONST Jun-17 02/06/17

St. Peters
Mexico Road, Phase 2 - Dardenne Creek Bridge To Mid Rivers Mall Drive - 
Resurfacing 6504-17 $998,104 CONST Apr-17 02/10/17

Webster Groves
N. Rock Hill Road Bridge - Over Shady Grove Creek (And Approaches) - Bridge 
Replacement 6462-15 $673,917 CONST Feb-17 02/27/17

$4,327,727 Projects7

January Total

December Total

Obligated 

October Total 6

November Total 3

2

8

February Total



Sponsor Title - Description TIP # FY 2017 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $57,108,536 119 PROJECTS

Obligated 

Jefferson County Romaine Creek Road - Schneider Drive To West Rock Creek Road - Overlay 6604D-17 $319,788 CONST Mar-17 03/15/17

MODOT MO N - At Hawk Ridge Trail - Intersection Improvements 6629-17 $260,000 CONST Oct-16 03/08/17

New Haven
Maupin Street, Phase 2 - MO 100  To 375 Feet South Of Locust Street - 
Resurfacing - Sidewalk - ADA Improvements 6492-16 $25,600 ROW Mar-17 03/28/17

St. Charles (EXT)
First Capitol/Fifth St - 1St Capitol: Fifth St To E/O 2Nd; 5Th: 1St Cap To Madison 
- Upgrade Ped Facility (5') - Utility Relocation 6549-15 $640,192 CONST Jun-17 03/15/17

University City
Bicycle Facilities Improvements, Phase 3 - Installation Of Shared Lane Markings 
And Signage Along Various Streets in University City 6748-18 $13,472 PE Sep-17 03/15/17

Wildwood Eatherton Road Bridge - Over Bonhomme Creek - Replace Bridge 6467-16 $8,000 ROW Jun-17 03/16/17
$1,267,052 Projects

Jefferson County Big Hollow Road Bridge - Over Saline Creek - Replace Bridge 6317-15 $841,840 CONST Dec-16 04/05/17

Lake Saint Louis
Lake Saint Louis Blvd, Phase 1 - 500 Feet West Of Chase Court To Pleasant 
Meadow Drive - Reconstruction - Sidewalk Improvements (5') 6587-17 $90,198 PE Oct-16 04/07/17

MODOT
MO 231 Traffic Signals - Hoffmeister Ave To Jeffersonian Dr - Replace Signals 
And Upgrade Detection 6758A-17 $76,800 PE Oct-16 04/20/17

St. Clair
Bardot Street - MO 30 To St. Clair High School Entrance - Resurfacing - Add 
Sidewalk (8') - Turn Lane 6594-17 $396,730 CONST Mar-17 04/20/17

St. Charles
Flashing Yellow Arrows, Phase 2  - St. Charles - At 15 Signalized Intersections 
Within City Limits - 6760-17 $48,000 PE Jan-17 04/04/17

St. Louis County 
(EXT) Missouri Bottom Road - Fee Fee Rd To I-270 - Resurfacing - ADA Improvements 5810-15 $1,088,000 CONST Jun-17 04/20/17

Union Christina Street Bridge - Over Flat Creek - Replace Bridge - Realign Road 6597-17 $8,000 ROW Apr-17 04/13/17
$2,549,568 Projects

Ballwin
Henry Avenue - Clayton Road To Ballwin City Limits - Resurfacing - ADA 
Improvements 6305-15 $1,015,360 CONST Jan-17 05/02/17

Ballwin Ramsey Lane Bridge - Over Fishpot Creek - Replace Bridge 6577-16 $22,400 ROW Dec-16 05/10/17

Chesterfield Schoettler Road Bridge - Over Creve Coeur Creek - Replace Bridge - Sidewalk 6302-15 $1,392,880 CONST Sep-17 05/19/17

Fenton
Old Gravois Road, Phase 1 - Water Street  To Ferry Street - Reconstruct - Add 
Sidewalks - ADA Improvements 6311-15 $929,600 CONST Nov-16 05/02/17

Herculaneum Hill Street - Wall Street To Joachim Avenue - Sidewalks (6') - Lighting 6586-17 $249,688 CONST Mar-17 05/18/17

Lake Saint Louis
Ridgeway Drive/ Deloire Drive - Ridgeway Dr:  Hawk Ridge - Oakborough Dr; - 
Deloire Dr: Veterans Memorial Pkwy - Savoy Dr 6489-17 $208,000 CONST Sep-17 05/19/17

MODOT I-70 - At Broadway (Northbound) - Relocate Wb Off Ramp To Carrie 6630-16 $1,104,000 CONST Apr-17 05/10/17

MODOT MO H - At Riverview - Construct Green-T - Rebuild Signal 6758C-17 $46,880 PE Dec-16 05/02/17

St. Ann Ashby Road Mill & Overlay 6593-17 $127,026 ROW Sep-17 05/08/17

Union (EXT)
Denmark Road, Phase 2 - St. Andrews Dr To Grandview Farms Dr - Resurfacing -
Construct Sidewalk 6363-15 $984,056 CONST Jun-17 05/19/17

Wentzville
Wentzville Parkway Turnlane - Schroeder Creek Blvd To Meyer Road - Two Way 
Turn Lane - Shared Use Path (10') 6600-17 $103,350 PE Sep-17 05/11/17

$6,183,240 Projects

April Total 7

MayTotal 11

March Total 6



Sponsor Title - Description TIP # FY 2017 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $57,108,536 119 PROJECTS

Obligated 

Brentwood (EXT)
Hanley Industrial Court Ped Improvements - Strassner:  Hanley Ind. Ct To Mem 
Park - Hanley Ind Ct:  3 Way Stop To Bernard Dr 6306-15 $546,471 CONST Jun-17 06/26/2017

Crystal City County Road - Bailey Rd To Lincoln Ave - Sidewalk 6480-17 $264,933 CONST Feb-17 06/19/2017

De Soto (EXT)
Woodland Shared Use Path - Vineland Elem School To De Soto High School - 
Shared Use Path (8') 6545-16 $298,278 CONST Jun-17 06/30/2017

Festus MO A - At Pounds Rd - Install Traffic Signal 6583-16 $238,140 CONST Oct-16 06/26/2017

Florissant St. Anthony Lane Bridge - Over Fountain Creek - Replace Bridge 6458-15 $347,897 CONST Nov-16 06/27/2017

O'Fallon
Bryan Road - Sunview Drive To Norwood Hills - Concrete Slab Replacement - 
Ada Improvements 6590-16 $751,200 CONST Oct-16 06/02/2017

St. Louis County
2018 ITS Advanced Detection Improvements - 39 Intersections Throughout North 
- And West County 6764A-17 $81,600 PE Mar-17 06/26/2017

St. Louis County
Big Bend Boulevard (North) - 2018 - Manchester Road (Mo 100) To Delmar Blvd - 
Resurfacing - Ada Improvements 6607E-17 $350,340 PE Apr-17 06/05/2017

St. Louis County
Big Bend/Murdoch/Shrewsbury ITS - Various Locations Along Big 
Bend/Murdoch/Shrews - Ptz Cameras And Beacons At Various Locations 6764B-17 $86,000 PE Mar-17 06/05/2017

St. Louis County
Chesterfield Parkway West (North) - I-64 To Olive Boulevard (Mo 340) - 
Resurfacing - Ada Improvements - Dual Left At Swingley 6607H-16 $1,383,220 CONST Sep-17 06/05/2017

St. Louis County 
(EXT) Conway Road Sidewalk - Mason Rd To Mason Rd - Sidewalk (5') 6552-15 $600,269 CONST Jun-17 06/26/2017

St. Louis County
North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) To Natural Bridge Rd 
(MO 115) - Resurfacing - ADA Improvements 6607G-17 $144,400 PE Oct-16 06/05/2017

St. Louis County Kerth Road-2018 - Meramec Bottom Road To Butler Hill Road - Resurfacing 6503A-17 $95,284 PE May-17 06/05/2017

St. Louis County
Laclede Station Road - 400 Feet North Of Weil Avenue To Newport Avenue - 
Resurfacing - ADAImprovements 6607J-17 $119,680 PE Apr-17 06/05/2017

St. Louis County 
(EXT)

Northeast County ITS - Various Locations Along New Halls Ferry Rd, Parker Rd - 
Redman Ave, Shepley Dr 6477C-15 $1,527,200 CONST Jun-17 06/28/2017

St. Louis County 
(EXT)

North Central County ITS - 2016 - Various Locations Along Woodson, Mcknight, 
Delmar, - Baur, And Schuetz - Install Fiberoptic 6400-16 $903,200 CONST Dec-16 06/28/2017

St. Louis County 
(EXT)

Old Jamestown Road Sidewalk - Old Jamestown Forest Dr To Jerries Ln - 
Sidewalk (5') 6551-15 $388,200 CONST Jun-17 06/30/2017

Wentzville
South Linn Avenue - Main Street To West 4Th Street - Reconstruction - Sidewalk 
Upgrade (4.5') 6599-17 $442,950 CONST Jan-17 06/19/2017

$8,569,262 ProjectsJune Total 18



Sponsor Title - Description TIP # FY 2017 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $57,108,536 119 PROJECTS

Obligated 

Bel-Nor
Normandy Drive - Natural Bridge (Mo 115) To St. Charles Rock Rd (Mo 180) - 
Reconstruct 6478-17 $880,000 CONST Apr-17 07/03/2017

Cottleville (EXT)
MO N Shared Use Path - Motherhead Rd To Mid Rivers Mall Dr - Shared Use 
Path (10') 6543-15 $484,662 CONST Jun-17 07/11/2017

De Soto Main St Bridge - Over Tanyard Branch - Replace Bridge 6558-15 $636,710 CONST Sep-17 07/25/2017

De Soto MO 21 - Cajun Drive To Mo H - Two Way Turn Lane - Shared Use Path (8') 6626-17 $881,606 CONST Feb-17 07/25/2017
Great Rivers 
Greenway (EXT)

Deer Creek/ Shady Creek Greenway - Lorraine Davis Park To Deer Creek Park - 
Shared Use Path (10-12' ) - Shared Ln Markings 6547-16 $800,000 CONST Jun-17 07/27/2017

Green Park
Green Park Road - Lin Valle Drive To  East Of Green Park Industrial Dr - 
Reconstruction - Shared Use Path (8') 6585-16 $64,000 ROW Mar-17 05/08/2017

Maryland Heights Creve Coeur Mill Road - MO 141 To Prichard Farm Road - Overlay 6588-17 $352,000 CONST Jun-17 07/31/2017

New Melle
MO D & MO Z - MO D: Daniel Boone E.S. - MO Z;  MO D-Mill St & - New Melle 
Comm Ctr To Nichole Parc - Add Sidewalk 6493-17 $333,730 CONST Feb-17 07/14/2017

O'Fallon (EXT)
MO K Shared Use Path - Various Locations Along Mo K - Feise To Technology - 
Shared Use Path (10') 6548-15 $662,168 CONST Jun-17 07/18/2017

St. Louis County 
(EXT)

Airport - Westport And Vicinity ITS - Various Locations Along Elizabeth Ave, Paul 
Ave, - Bermuda Dr, J.S. Mcdonnell Blvd, Mckelvey Rd 6477B-15 $989,000 CONST Jun-17

St. Louis County 
(EXT)

Chesterfield Valley ITS - Various Locations Along Chesterfield Pkwy, Wild Horse - 
Creek Rd, Chesterfield Airport Rd 6477A-15 $607,200 CONST Jun-17

St. Louis County 
(EXT) Lackland Road Bridge - Over E Tributary Of Fee Fee Creek - Replace Bridge 6461B-15 $514,190 CONST Jun-17 07/01/2017
St. Louis County 
(EXT)

Sappington Corridor ITS - Various Locations Along Sappington Rd, Kennerly Rd - 
Old Tesson Rd, Mattis Rd 6477D-15 $565,800 CONST Dec-16 07/06/2017

St. Louis County
Westport Plaza Drive Intersection Improvements - Glenmeade Dr To Page Ave - 
New Signal At Westport Ent; Two Way Turn Lane 6764E-17 $203,200 PE Oct-16 07/19/2017

St. Peters (EXT)
Jungermann Rd Bridge - Over Branch Of Spencer Creek - Replace Culverts 
(23077 And 23079) 6563-15 $1,244,929 CONST Jun-17 07/24/2017

St. Peters
Mc Clay Road Resurfacing, Phase 1 - Shepherd Hills Drive To Jungermann Road 
- Resurfacing - Traffic Signal Improvements 6596-17 $985,992 CONST Dec-16 07/03/2017

University City 
Kingsland Ave Alley Bridge - Over Ne Branch Of River Des Peres - Replace 
Bridge 6749-18 $132,000 CONST Sep-17 07/25/2017

University City 
(EXT) Kingsland Ave - Over Ne Branch Of River Des Peres - Repair Culvert 6564-15 $1,056,000 CONST Jun-17 07/25/2017

$11,393,187 Projects
Des Peres* Oak Drive Bridge - Over Two-Mile Creek - Replace Bridge 6309-15 $16,000 ROW* Sep-17 08/23/2017

Manchester
Spring Meadows Drive Bridge - Over Grand Glaize Creek - Replace Bridge - 
Sidewalk 6608-16 $16,000 ROW Jan-17 08/15/2017

O'Fallon Mexico Road - MO K To Barrington Drive - Resurfacing - Sidewalk (5') On N Side 6591-16 $144,000 ROW Dec-16 08/29/2017

St. Charles County South Point Prairie - At Jackson Road - Reconstruction 6499-17 $277,500 CONST Mar-17 08/01/2017

St. Louis
Germania Street - Gravois Avenue (Mo 30) To I-55 - Resurfacing - Pedestrian 
Facilities 6501-16 $1,120,000 CONST Dec-16 08/25/2017

St. Louis
Lambert Airport Road Traffic Flow Improvements - Along Lambert Intl Blvd; 
Airflight Dr; Air Cargo Rd - Intersection Imp - Ptz Camera - Signal Opt 6763-17 $200,000 PE Mar-17 08/18/2017

St. Louis
Tower Grove Park Access Improvements - Along Arsenal, Kingshwy, 
Magnolia,Grand, Center Cr - Improve Ped Xings; ADA Ramps, Bus Stops 6657-17 $132,000 PE Jan-17 08/04/2017

St. Louis County
Baxter Road (North) - 2018 - Clayton Road To Claymont Estates Drive - 
Resurfacing 6503B-17 $51,736 PE Jun-17 08/24/2017

St. Louis County
Dorsett Road (West) - 2017 - I-270 To 160 Feet West Of 2Nd Commercial Ent. - 
To Dorsett Village Shopping Plaza - Resurfacing 6503G-16 $1,165,696 CONST Oct-16 08/25/2017

St. Louis County
Fee Fee Road - Mo 340 To 430' W/O Bennington Pl - Replace Damaged 
Concrete Slabs 6349-16 $1,674,400 CONST May-17 08/25/2017

St. Louis County
Old Jamestown Road (West)-2018 - Vaile Avenue To Shackelford Road/Douglas 
Road. - Resurfacing 6503F-17 $69,600 PE Jun-17 08/25/2017

St. Louis County Summit Road-2018 - Gravois Road (Mo 30)To Bowles Avenue - Resurfacing 6503J-17 $44,000 PE Jun-17 08/25/2017

Sunset Hills
Lindbergh Pedestrian Improvements, Ph 1 - E Watson Rd/Rott Rd To Eddie And 
Park Road/W Watson Rd - Sidewalk (6') 6609-17 $64,000 ROW Sep-17 08/23/2017

Town & Country Clayton Road - At Ballas Rd - Intersection/Crosswalk Improvements 6505-16 $189,200 ROW Jan-17 08/15/2017

Webster Groves* Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd - Sidewalk (5') 6661-16 $4,550 ROW* Dec-16 08/01/2017

Wildwood
MO 109 Tunnel - South Of Eb MO 100 On/Off Ramp - Shared Use Path 
(10')/Tunnel (12') 6663-16 $5,250 ROW Sep-17 08/25/2017

$5,173,932 ProjectsAugust Total 16

July Total 18



Sponsor Title - Description TIP # FY 2017 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $57,108,536 119 PROJECTS

Obligated 

Franklin County Fiddle Creek Road Bridge - Over Fiddle Creek - Replace Bridge (# 0800022) 6602-16 $4,960 ROW Apr-17 09/06/2017

O'Fallon
Flashing Yellow Arrows - O'Fallon - 30 Signalized Intersections - At Various 
Locations Throughout O'Fallon 6759-17 $20,000 PE Jan-17 09/13/2017

St. Louis County
North Hanley Road - D - 1100'  S/O Frost Ave To 60' N/O  Morningaire Circle - 
Replace Damaged Concrete Slabs 6345-16 $1,136,000 CONST Sep-17 09/15/2017

St. Louis County Hanley Road - B - Mo D To Mo 180 - Resurfacing 6346-16 $1,096,000 CONST Sep-17 09/15/2017
St. Louis County Halls Ferry Road - St. Cyr Rd To St. Louis City Limits - Resurfacing 6348-16 $1,278,400 CONST Sep-17 09/18/2017
St. Louis County Marine Avenue - Mckelvey Rd To Dorsett Rd - Resurfacing 6352-16 $777,600 CONST Sep-17 09/15/2017
St. Louis County Butler Hill Road - 0.1 Mile W/O I-55 To Mo 21 - Resurfacing 6354-16 $1,296,800 CONST Mar-17 09/18/2017

St. Louis County Vance Road - Meramec Station Rd To  Valley Park City Limits. - Resurfacing 6356-16 $886,400 CONST Mar-17 09/18/2017

St. Louis County
Hawkins-Fuchs Road/Old Lemay Ferry Road-2017 - Hawkins-Fuchs: Meramec 
Bottom - Old Lemay Ferry - Old Lemay Ferry: Lemay Ferry To Hawks-Fuchs 6503H-16 $466,116 CONST Sep-17 09/18/2017

St. Louis County
Baxter Road (West)-2017 - Clarkson Road To 0.1 Mile North Of Country Field 
Drive - Resurfacing 6503K-16 $1,118,400 CONST Sep-17 09/15/2017

St. Louis County
Koch Rd/Robert Koch Hospital Rd - 2018 - Koch Rd: 270' S/O Kinswood Ln -120' 
S/O Robert - Koch Hospital Rd, Robert Koch Hospital Rd To Pottle 6503L-17 $62,022 PE Jun-17 09/19/2017

St. Louis County
Jennings Station Road (South) Infrastructure - West Florissant Avenue To 260' 
Sw Of Hord Avenue - Resurfacing 6503R-16 $1,040,000 CONST Sep-17 09/15/2017

St. Louis County Old Halls Ferry Rd Bridge - Over Coldwater Creek - Replace Bridge 6561-15 $830,995 CONST Sep-17 09/18/2017
St. Louis County Vance Rd Bridge - Over Fishpot Creek - Replace Bridge 6562-15 $1,411,000 CONST Sep-17 09/18/2017

St. Louis County
West Adams Avenue/Ballas Road - 2019 - Geyer Road To Dougherty Ferry 
Road. - Resurfacing 6607A-18 $980,000 CONST Jul-17 09/18/2017

St. Louis County
West Adams  - 2019 - Kirkwood Rd to Geyer Rd - Resurfacing- ADA 
Improvements 6745H-18 $639,116 CONST Oct-16 09/18/2017

Washington
High Street - MO 100 To Fifth Street - Resurfacing - Sidewalk (5') 9Th To MO 
100 6598-17 $10,000 PE Jan-17 09/08/2017

$13,053,809 ProjectsSeptember Total 17



Sponsor Title - Description TIP # FY 2017 Phase 
Scheduled 
Obligation

TOTAL $1,054,149 4 PROJECTS

St. Charles County
Gateway Green Light, Phase 4 - Various Rds In St. Charles Co - Travel Time 
Detectors, - Count Stns, Ptz Cameras, Dynamic Msg Signs, Fiberoptic 6761-17 $773,029 PE Mar-17

St. Louis County
St. Charles Rock Road (West) - 2019 - Taussig Road To Earth City Expressway 
(Mo 141) - Resurfacing 6607B-17 $131,760 PE Dec-16

St. Louis County
Ballas Road/Dougherty Ferry Road ITS - Ballas Rd - Dougherty Ferry To Clayton 
Rd - Dougherty Ferry Rd - Highland Ave To Ballas Rd 6764C-17 $59,360 PE Mar-17

St. Louis County
Bellefontaine Road/North & South Road ITS - Bellefontaine Rd - Jennings Stn To 
Parker - North & South - Delmar To Canton 6764D-17 $90,000 PE Mar-17

 *  Project has another phase of work programmed in FY 2017

Not Obligated - Preliminary Engineering

    Project has missed a milestone on the development schedule submitted by sponsor



Sponsor Title - Description TIP # FY 2017 Phase 
Scheduled 
Obligation

TOTAL $265,456 4 PROJECTS

Florissant
N Lafayette Street - Washington St To Us 67 - Resurfacing -  Base Repairs - Add 
Sidewalks (5') 6483-16 $88,016 ROW Nov-16

Pagedale
Page Avenue (MO D) - At Ferguson Avenue - Crosswalk/Intersection 
Improvements - Sidewalks 6495-16 $6,400 ROW Nov-16

St. Louis County* Berry Rd Sidewalk - Brownell Ave To Gramercy Pl - Sidewalk(6') 6658-16 $155,040 ROW* Dec-16

Washington
Bieker/Steutermann Roads - Bieker Rd: MO 47 To City Limit; Steutermann Rd: 
MO A - To Mo 47 - Resurfacing 6466-16 $16,000 ROW Oct-17

 *  Project has another phase of work programmed in FY 2017

Not Obligated - Right of Way

    Project has missed a milestone on the development schedule submitted by sponsor



Sponsor Title - Description TIP # FY 2017 Phase 
Scheduled 
Obligation

TOTAL $5,460,657 9 PROJECTS

Creve Coeur
Warson Road - Olive Blvd To South Creve Coeur City Limit - (S/O Countryshire 
Ln) - Resurfacing 6479-16 $367,045 CONST Apr-17

Crystal City
Park Street And Virginia Avenue - Park Street - Parkview Dr To 14Th St;  Virginia 
Ave - Park Dr To 11Th St - Sidewalk (6') - Lighting 6580-17 $193,361 CONST Mar-17

MODOT
Signal Optimization - 2017 - MO 370 Interchanges: Elm St To St Louis Mills - MO 
115:  Jennings Stn To I-70 Sor 6758D-17 $96,000 CONST Nov-16

Pevely
MO Z - Burger King Road To Us 61/67 - Two Way Turn Lane - New Signals - 
Resurfacing 6496-17 $952,226 CONST Feb-17

St. Louis County Lucas And Hunt Road - Mo 180 To Woodrow - Resurfacing 6347-16 $1,463,200 CONST May-17

St. Louis County Kehrs Mill Road - Clarkson Rd To Clayton Rd - Resurfacing 6355-15 $1,008,800 CONST Jan-17

Union W. Springfield Avenue - Independence Drive To Oak Street - Resurfacing 6463-16 $616,253 CONST Feb-17

Union
Clark Ave And W State St - Clark:  Young - State - Shared Use Path (8') - State: 
Clark - Westmoreland Ave - Sidewalk (6') 6660-17 $187,772 CONST Feb-17

Wildwood Bouquet Road Bridge - Over Tavern Creek - Replace Bridge 6369-15 $576,000 CONST Feb-17

 *  Project has another phase of work programmed in FY 2017

Not Obligated - Construction / Implementation

    Project has missed a milestone on the development schedule submitted by sponsor
(EXT) Project has received a schedule extension



Sponsor Title - Description TIP # FY 2017
Phase of 

Work
Scheduled 
Obligation Reason for Adjustment

Adjustment 
Date

TOTAL $39,794,139 42 PROJECTS

$0 0 Projects

St. Louis County
Sappington Barracks Road-2017 - Telegraph Road (MO 231) To 
Barracks View Road - Resurfacing 6503I-16 $415,206 CONST Sep-17

Construction moved to 
FY19 in order to advance 
TIP #6607C-18 to FY17 11/17/16

St. Louis County
Buckley Road-2017 - Lemay Ferry Road (MO 267) To 
Sappington Barracks Road - Resurfacing 6503O-16 $848,882 CONST Oct-16

Construction moved to 
FY19 in order to advance 
TIP #6607C-18 to FY17 11/17/16

$1,264,088 2 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

Arnold
Tenbrook Road/ Fox Schools Exit - At Jeffco Blvd (Us 61767) - 
Left Turn Lanes - Sidewalk - Intersection Improvement 6624-16 $473,550 CONST Aug-17

Project granted             9-
month extension 06/28/2017

Ballwin Ries Road Bridge - Over Fishpot Creek - Replace Bridge 6457-15 $596,800 CONST Jan-17
Project granted             3-

month extension 06/28/2017

Des Peres* Oak Drive Bridge - Over Two-Mile Creek - Replace Bridge 6309-15 $436,394 CONST* Sep-17
Project granted             9-

month extension 06/28/2017

Ferguson

Brotherton-January-Powell Street Improvements - Broth: Thomas 
To Hern; January:  N Floris To City Lim - Limits; Powell Dr - 
Elizabeth  To N Florissant 6582-16 $848,130 CONST Nov-16

Project granted             9-
month extension 06/28/2017

Ferguson
Highmont Drive - Forestwood Ave To West Florissant Ave - 
Overlay - Base Repair - Replace Sidewalk 6481-16 $8,000 ROW Aug-17

No federal funds needed for 
ROW - funds may be moved to 

implementation in FY 2018 06/28/2017

Franklin County
Possum Hollow Road Bridge - Over Tributary To Meramec River -
Replace Bridge 6484-16 $266,960 CONST Nov-16

Project granted             9-
month extension 06/28/2017

Grantwood Village
Grant Road - Gravois Road To Pardee Road - Resurfacing - 
Lighting 6603-16 $304,288 CONST Jan-17

Project granted             9-
month extension 06/28/2017

Great Rivers 
Greenway 

Grant's Trail Extension - Orlando's Garden To River Des Peres 
Greenway - Shared Use Path (14') 6653-17 $2,000,000 CONST Jun-17

Project granted             9-
month extension 06/28/2017

Hillsboro
Business 21, Phase 3 - Leon Hall Parkway To Main Street - Two 
Way Turn Lane - Sidewalk (6') 6637-17 $721,832 CONST Feb-17

Project granted             9-
month extension 06/28/2017

Kirkwood*
Kirkwood Road - Manchester Road To Big Bend Boulevard - 
Signal Optimization - Interconnect - Upgrade Signals 6627-16 $3,556,192 CONST* Sep-17

Project granted             9-
month extension 06/28/2017

MODOT

MO 340 Corridor Improvements - A - Chesterfield Pkwy To S/O 
Eb I-64 On/Off Ramps - Channelization - Intersection 
Improvements 6633-16 $802,000 CONST Sep-17

Project granted             9-
month extension 06/28/2017

MODOT
MO 340 Corridor Improvements - B - Extend Left Turn Ln To Sb 
Swingley Ridge And Eb I-64 - Add Sb Auxilliary Ln B/W Ramps 6633B-16 $1,015,000 CONST Sep-17

Project granted             9-
month extension 06/28/2017

O'Fallon

I-70 Outer Roads And Interchanges - Woodlawn Avenue To Tr 
Hughes Boulevard - Convert Outer Roads To One-Way - Revise 
Interchanges 5537A-17 $3,500,000 CONST Jul-17

Project granted             9-
month extension 06/28/2017

O'Fallon
I-70 And Mo K Pedestrian Improvements - Terra Ln To Veterans 
Memorial Pkwy - Shared Use Path (10'), Sidewalk (8') 5537B-17 $617,632 CONST Jul-17

Project granted             9-
month extension 06/28/2017

O'Fallon
Wabash Avenue - Sonderen Street To East Of Edlen Lane - 
Reconstruct Road - Sidewalk 6325-15 $764,500 CONST Dec-16

Project granted             9-
month extension 06/28/2017

O'Fallon MO DD - At Sommers Road - New Traffic Signal 6628-16 $452,000 CONST Jul-17
Project granted             9-

month extension 06/28/2017

St. Charles
Greenway Trl To Earth City Levee Trl - Shared Use Path (6') One 
Way Each Direction 6656-16 $1,390,000 CONST Sep-17

Project granted             9-
month extension 06/28/2017

St. Charles County
Westwood Drive - MO 94 To South Breeze Lane - 
Reconstruction 6500-17 $805,500 CONST Feb-17

Project granted             9-
month extension 06/28/2017

St. Louis
Columbia And Southwest Bridge - Over Union Pacific Railroad - 
PE For Bridge Replacement And ROW 6502A-16 $1,440,000 ROW Dec-16

Technical correction - 
funding should be listed 
in FY 2018 06/28/2017

St. Louis

Traffic Management Enhancements, Phase 3 - Install Traffic 
Monitoring Cameras, Downtown Signal - Optimization, Fiberoptic 
Install, Traffic Op Center 6631-16 $2,500,000 CONST Mar-17

Project granted             9-
month extension 06/28/2017

St. Louis County
2017 North County ITS - Locations Along Ashby; Brown; Dorsett; 
Jennings Stn Rd - Lilac ; North & South Rd; And Mckelvey Rd 6636A-16 $859,920 CONST Sep-17

Project granted             9-
month extension 06/28/2017

St. Louis County

2017 South County ITS - Locations Along Ambs Rd; Butler Hill; 
Lemay Ferry - Lindbergh Blvd; Union Rd, Forder Rd And 
Meramec Bottom Rd 6636B-16 $722,240 CONST Sep-17

Project granted             9-
month extension 06/28/2017

St. Louis County
2017 Southwest County ITS - Various Locations Along Bowles 
Ave; Clayton Rd; - Hawkins Rd And Old State Rd 6636C-16 $756,400 CONST Sep-17

Project granted             9-
month extension 06/28/2017

St. Louis County

2017 West County Its - Various Locations Along Carman Rd; 
Chesterfield Pky W; - Conway Rd;  Kehrs Mill Rd; Mcknight Rd 
And Weidman Rd 6636D-16 $815,920 CONST Sep-17

Project granted             9-
month extension 06/28/2017

St. Louis County

Baur Boulevard/ Guelbreth Lane - 2017 - Baur Blvd: Warson-
Lindbergh; Guelbreth: Schuetz- - Old Olive Street Rd - 
Resurfacing 6503N-16 $1,087,264 CONST Oct-16

Project granted             9-
month extension 06/28/2017

St. Louis County
Clayton Road -2017 - St. Louis City Limits To Louwen Drive - 
Resurfacing - ADAImprovements 6503D-16 $3,209,426 CONST Sep-17

Project granted             9-
month extension 06/28/2017

St. Louis County
Lewis Road Bridge - Over Union Pacific Railroad - Replace 
Bridge 6607L-17 $794,400 CONST Aug-17

Project granted             9-
month extension 06/28/2017

St. Louis County
Lucas & Hunt (South) - 2017 - West Florissant Avenue To Hord 
Avenue - Replace Damaged Concrete Slabs 6503Q-16 $509,859 CONST Sep-17

Project granted             9-
month extension 06/28/2017

St. Louis County
Mehl Avenue/Patterson Road - 2019 - Lemay Ferry Rd to Yeager 
Rd - Resurfacing - ADA Improvements 6607C-18 $1,509,440 CONST Sep-17

Project granted             3-
month extension 06/28/2017

St. Louis County
North & South Road Infrastructure - Delmar To Mo 340 - 
Resurfacing 6359-16 $1,023,200 CONST Sep-17

Project granted             9-
month extension 06/28/2017

St. Peters
Mid Rivers Mall Dr Multi Use Path - Cottleville Pkwy To Dye Club 
Rd - Shared Use Path (10') 6659-17 $257,636 CONST Dec-16

Project granted             9-
month extension 06/28/2017

Washington
Bluff Road - MO 100 To Vossbrink Drive - Resurfacing - Add 
Right Turn Ln At MO 100 6365-15 $560,852 CONST Sep-17

Project granted             9-
month extension 06/28/2017

Webster Groves*
Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd - 
Sidewalk (5') 6661-16 $129,410 CONST* Jul-17

Project granted             9-
month extension 06/28/2017

Weldon Spring
Independence Road, Phase 4 - 350 Feet W/O Nancy Lane To 
Galahad Drive - Reconstruct Road - Construct Multi-Use Path 6366-15 $594,000 CONST Oct-16

Project granted             9-
month extension 06/28/2017

Wentzville
Interstate Drive Multiuse Trail - Wilmer Rd To Mo Z - Shared Use 
Path (10') 6662-16 $209,306 CONST Apr-17

Project granted             9-
month extension 06/28/2017

Wildwood
Manchester Road Streetscape Phase 3 - Eatherton Road To 
Taylor Road - Sidewalks (8') - Bike Ln (5') - Storm Sewers 6601-17 $1,300,000 CONST Jul-17

Project granted             9-
month extension 06/28/2017

Wildwood Strecker Rd Bridge - Over Caulks Creek - Replace Bridge 6565-15 $960,000 CONST Sep-17
Project granted             9-

month extension 06/28/2017

Wildwood
Wild Horse Creek Road Bridge - Over Branch Of Wild Horse 
Creek - Replace Bridge - Realign Road 6368-15 $704,000 CONST Feb-17

Project granted             9-
month extension 06/28/2017

$38,502,051 38 Projects

February Total

March Total

April Total

May Total

June Total

Adjustments

October Total

November Total

December Total

January Total



Sponsor Title - Description TIP # FY 2017
Phase of 

Work
Scheduled 
Obligation Reason for Adjustment

Adjustment 
Date

Adjustments

Bellefontaine 
Neighbors

Ashbrook Drive And Cabot Drive Roadway And Sidewalk - 
Ashbrook Dr - Chambers Road To Cabot Drive - Cabot Dr - 
Ashbrook Drive To Coburg Lands 6578-16 $12,000 ROW Feb-17

Preliminary plans approved, 
right of way will not be 

needed for project - funds 
may be used for 

construction phase 07/31/2017

University City
Forsyth Boulevard - Big Bend Blvd. To Western City Limit - 
Resurfacing-Bike Facilities 6464-16 $16,000 ROW Sep-17

Preliminary plans approved, 
right of way will not be 

needed for project - funds 
may be used for 

construction phase 07/31/2017
$28,000 2 Projects

$0 0 Projects

$0 0 Projects

August Total

September Total

July Total



FY 2017 Reasonable Progress Update:  September 16, 2017

# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/16 0 $0 0 $0 0 $0 31 $3,482,003 28 $2,654,456 116 $96,096,512 170 $102,232,971
10/31/16 6 $591,421 0 $0 0 $0 26 $3,184,911 28 $2,654,456 115 $95,802,183 170 $102,232,971
11/30/16 9 $1,361,046 2 $1,264,088 0 $0 26 $3,184,911 26 $2,477,656 113 $95,454,710 171 $103,742,411
12/31/16 11 $2,105,208 2 $1,264,088 0 $0 26 $3,184,911 26 $2,477,656 111 $94,710,548 171 $103,742,411
01/31/17 19 $4,590,759 2 $1,264,088 0 $0 25 $3,102,711 23 $2,426,416 107 $92,358,437 171 $103,742,411
02/28/17 26 $8,918,486 2 $1,264,088 1 $670,500 25 $3,102,711 21 $2,313,416 101 $87,473,210 171 $103,742,411
03/31/17 32 $10,185,538 2 $1,264,088 1 $670,500 24 $3,089,239 19 $2,279,816 98 $86,253,230 171 $103,742,411
04/30/17 39 $12,735,106 2 $1,264,088 1 $670,500 21 $2,874,241 19 $2,398,842 96 $84,058,660 173 $104,001,437
05/31/17 50 $18,918,346 2 $1,264,088 1 $670,500 19 $2,724,011 17 $2,249,416 90 $78,527,076 174 $104,353,437
06/30/17 68 $27,487,608 40 $39,766,139 1 $670,500 13 $1,846,707 15 $801,416 42 $33,781,067 174 $104,353,437
07/31/17 86 $38,880,795 42 $39,794,139 1 $670,500 12 $1,643,507 12 $709,416 26 $22,655,080 174 $104,353,437
08/31/17 102 $44,054,727 42 $39,794,139 1 $670,500 7 $1,146,171 5 $270,416 22 $18,417,484 174 $104,353,437
09/09/17 103 $44,064,727 42 $39,794,139 1 $670,500 6 $1,136,171 5 $270,416 22 $18,417,484 174 $104,353,437
09/16/17 110 $49,257,687 42 $39,794,139 1 $670,500 5 $1,116,171 4 $265,456 17 $13,249,484 174 $104,353,437
09/23/17
09/30/17

Date
Not Obligated

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Obligated Adjustments Removed PE ROW CONST Total

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently there are 174 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2017 of the FY 2017-2020 Transportation
Improvement Program (TIP). These projects, sponsored by 49 different agencies and representing $104 million in federal funds, are subject to a September
30, 2017 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2017. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides to not proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FUNDING OBLIGATIONS

$0

$10,000

$20,000

$30,000

$40,000

$50,000

$60,000

$70,000

$80,000

$90,000

$100,000

$110,000

 10/01/16

10/31/16

11/30/16

12/31/16

01/31/17

02/28/17

03/31/17

04/30/17

05/31/17

06/30/17

07/31/17

08/31/17

09/09/17

09/16/17

09/23/17

09/30/17

Obligated Project Adjustments Removed Not Obligated - PE Not Obligated - ROW Not Obligated - Const

Summary



Sponsor Title - Description TIP # FY 2017 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $49,257,687 110 PROJECTS

Fenton
Old Gravois Road, Phase 2 - Ferry St To Mo 141 - Reconstruct - Sidewalk (5') - 
ADA Improvements 6581-17 $160,000 PE Apr-17 10/21/16

Jefferson County Old State Rt. 21 - At East/West Four Ridge Road - Intersection Improvements 6604A-17 $58,400 PE Oct-16 10/21/16

Jefferson County
Old State Route 21 - At Lions Den Road - Intersection Improvements - Left Turn 
Lane 6604C-17 $40,000 PE Feb-17 10/21/16

MODOT / Citizens 
For Modern Transit

Driving Change Through Transit Ridership Program - Stl City & Stl County - Two 
Yr Outreach - Launch Zimride - Expand Try & Ride - Education/Outreach 6634-16 $294,329 IMPL Oct-16 10/25/16

New Haven
Highway 100 West Sidewalk Extension - Douglas Street To Immanuel Avenue - 
Sidewalk (6') 6589-17 $25,692 PE Apr-17 10/21/16

Webster Groves* Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd - Sidewalk (5') 6661-16 $13,000 PE* Dec-16 10/25/16
$591,421 Projects

Jefferson County Charter Church Road Bridge - Over Plattin Creek - Replace Bridge 6486-16 $4,800 ROW Mar-17 11/09/16

Jefferson County
Imperial Main Street Road/River Street - Old State Road To 328 Feet East Of Us 
61/67 - Reconstruct - Sidewalk - Intersection Improvements 6487-16 $172,000 ROW Dec-16 11/16/16

St. Louis County Musick Avenue Bridge - Over Gravois Creek - Replace Bridge - Build Sidewalk 6358-15 $592,825 CONST Feb-17 11/28/16
$769,625 Projects

Pacific (EXT)
Thornton Road, Phase 2 - Molly'S Street To North Monroe Street - Resurfacing - 
Add Sidewalk - Lighting 6327-15 $564,162 CONST Jun-17 12/12/16

Wentzville
Flashing Yellow Arrows - 10 Signalized Intersections Along Wentzville Pkwy, - W 
Meyer, And Luetkenhaus Blvd 6632-16 $180,000 CONST Oct-16 12/27/16

$744,162 Projects

Chesterfield
Chesterfield City Fleet Conversion - Construct Cng Fueling Facility, Purchase 7 
Cng 2.5 Ton - Trucks, 6 Cng/Gas 1.5/1/0.5 Ton Trucks 6625-16 $977,064 CONST May-17 01/24/17

De Soto Amvets Drive Sidewalk - De Soto Middle School To 3rd St - Sidewalk (6') 6652-17 $28,000 ROW Sep-17 01/18/17

Ferguson
Ferguson Street Improvements - Carson: Flor - City Lim, Church: Flor - Elizabeth -
Dade: Ns Rr Approach; Ferguson Ave: Elizabeth-W Flor 6312-15 $789,023 CONST Oct-16 01/26/17

Florissant Robinwood Elem School Ped Signal - At Derhake - Replace Signal 6482-16 $7,240 ROW Nov-16 01/24/17

Kirkwood
S.Kirkwood Rd - Nipher M.S. Safe Routes To School - Chester Ave To Idlewild Pl 
- Sidewalk (5'-6') 6654-16 $16,000 ROW Dec-16 01/24/17

Madison County 
Transit District

Ridefinders Marketing & Outreach - 2017 - MO - Increase Awareness, Interest, 
And Participation - In Ridefinders By Employers And Commuters 6757A-17 $320,000 IMPL Jan-17 01/31/17

Pacific
Hwy N - Phase 2 - Sidewalk Project - Indian Trail Road To Myers Farm Lane - 
Sidewalk (5') 6592-17 $266,024 CONST Mar-17 01/26/17

St. Louis County* Berry Rd Sidewalk - Brownell Ave To Gramercy Pl - Sidewalk(6') 6658-16 $82,200 PE* Dec-16 01/27/17
$2,485,551 Projects

Kirkwood*
Kirkwood Road - Manchester Road To Big Bend Boulevard - Signal Optimization - 
Interconnect - Upgrade Signals 6627-16 $25,000 ROW* Nov-16 02/08/17

Ladue Lay Road - Clayton Road To Mcknight Road - Resurfacing - Add Sidewalk 6488-16 $88,000 ROW Nov-16 02/15/17

New Haven
Maupin Street - Wall Street To 400' South Of The Locust Street - Reconstruct 
Road - ADA Improvements 6324-15 $878,721 CONST Jan-17 02/14/17

St. Charles Droste Road - Duchesne Drive To West Clay Street - Reconstruction 6497-17 $1,000,000 CONST Oct-16 02/27/17
St. Louis County 
(EXT)

Creve Coeur Mill Bridge-2016 - Over Branch Of Creve Coeur Creek - Replace 
Bridge 6461A-15 $663,985 CONST Jun-17 02/06/17

St. Peters
Mexico Road, Phase 2 - Dardenne Creek Bridge To Mid Rivers Mall Drive - 
Resurfacing 6504-17 $998,104 CONST Apr-17 02/10/17

Webster Groves
N. Rock Hill Road Bridge - Over Shady Grove Creek (And Approaches) - Bridge 
Replacement 6462-15 $673,917 CONST Feb-17 02/27/17

$4,327,727 Projects

Obligated 

October Total 6

November Total 3

2

8

February Total 7

January Total

December Total



Sponsor Title - Description TIP # FY 2017 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $49,257,687 110 PROJECTS

Obligated 

Jefferson County Romaine Creek Road - Schneider Drive To West Rock Creek Road - Overlay 6604D-17 $319,788 CONST Mar-17 03/15/17

MODOT MO N - At Hawk Ridge Trail - Intersection Improvements 6629-17 $260,000 CONST Oct-16 03/08/17

New Haven
Maupin Street, Phase 2 - MO 100  To 375 Feet South Of Locust Street - 
Resurfacing - Sidewalk - ADA Improvements 6492-16 $25,600 ROW Mar-17 03/28/17

St. Charles (EXT)
First Capitol/Fifth St - 1St Capitol: Fifth St To E/O 2Nd; 5Th: 1St Cap To Madison 
- Upgrade Ped Facility (5') - Utility Relocation 6549-15 $640,192 CONST Jun-17 03/15/17

University City
Bicycle Facilities Improvements, Phase 3 - Installation Of Shared Lane Markings 
And Signage Along Various Streets in University City 6748-18 $13,472 PE Sep-17 03/15/17

Wildwood Eatherton Road Bridge - Over Bonhomme Creek - Replace Bridge 6467-16 $8,000 ROW Jun-17 03/16/17
$1,267,052 Projects

Jefferson County Big Hollow Road Bridge - Over Saline Creek - Replace Bridge 6317-15 $841,840 CONST Dec-16 04/05/17

Lake Saint Louis
Lake Saint Louis Blvd, Phase 1 - 500 Feet West Of Chase Court To Pleasant 
Meadow Drive - Reconstruction - Sidewalk Improvements (5') 6587-17 $90,198 PE Oct-16 04/07/17

MODOT
MO 231 Traffic Signals - Hoffmeister Ave To Jeffersonian Dr - Replace Signals 
And Upgrade Detection 6758A-17 $76,800 PE Oct-16 04/20/17

St. Clair
Bardot Street - MO 30 To St. Clair High School Entrance - Resurfacing - Add 
Sidewalk (8') - Turn Lane 6594-17 $396,730 CONST Mar-17 04/20/17

St. Charles
Flashing Yellow Arrows, Phase 2  - St. Charles - At 15 Signalized Intersections 
Within City Limits - 6760-17 $48,000 PE Jan-17 04/04/17

St. Louis County 
(EXT) Missouri Bottom Road - Fee Fee Rd To I-270 - Resurfacing - ADA Improvements 5810-15 $1,088,000 CONST Jun-17 04/20/17

Union Christina Street Bridge - Over Flat Creek - Replace Bridge - Realign Road 6597-17 $8,000 ROW Apr-17 04/13/17
$2,549,568 Projects

Ballwin
Henry Avenue - Clayton Road To Ballwin City Limits - Resurfacing - ADA 
Improvements 6305-15 $1,015,360 CONST Jan-17 05/02/17

Ballwin Ramsey Lane Bridge - Over Fishpot Creek - Replace Bridge 6577-16 $22,400 ROW Dec-16 05/10/17

Chesterfield Schoettler Road Bridge - Over Creve Coeur Creek - Replace Bridge - Sidewalk 6302-15 $1,392,880 CONST Sep-17 05/19/17

Fenton
Old Gravois Road, Phase 1 - Water Street  To Ferry Street - Reconstruct - Add 
Sidewalks - ADA Improvements 6311-15 $929,600 CONST Nov-16 05/02/17

Herculaneum Hill Street - Wall Street To Joachim Avenue - Sidewalks (6') - Lighting 6586-17 $249,688 CONST Mar-17 05/18/17

Lake Saint Louis
Ridgeway Drive/ Deloire Drive - Ridgeway Dr:  Hawk Ridge - Oakborough Dr; - 
Deloire Dr: Veterans Memorial Pkwy - Savoy Dr 6489-17 $208,000 CONST Sep-17 05/19/17

MODOT I-70 - At Broadway (Northbound) - Relocate Wb Off Ramp To Carrie 6630-16 $1,104,000 CONST Apr-17 05/10/17

MODOT MO H - At Riverview - Construct Green-T - Rebuild Signal 6758C-17 $46,880 PE Dec-16 05/02/17

St. Ann Ashby Road Mill & Overlay 6593-17 $127,026 ROW Sep-17 05/08/17

Union (EXT)
Denmark Road, Phase 2 - St. Andrews Dr To Grandview Farms Dr - Resurfacing -
Construct Sidewalk 6363-15 $984,056 CONST Jun-17 05/19/17

Wentzville
Wentzville Parkway Turnlane - Schroeder Creek Blvd To Meyer Road - Two Way 
Turn Lane - Shared Use Path (10') 6600-17 $103,350 PE Sep-17 05/11/17

$6,183,240 Projects

March Total 6

April Total 7

MayTotal 11



Sponsor Title - Description TIP # FY 2017 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $49,257,687 110 PROJECTS

Obligated 

Brentwood (EXT)
Hanley Industrial Court Ped Improvements - Strassner:  Hanley Ind. Ct To Mem 
Park - Hanley Ind Ct:  3 Way Stop To Bernard Dr 6306-15 $546,471 CONST Jun-17 06/26/2017

Crystal City County Road - Bailey Rd To Lincoln Ave - Sidewalk 6480-17 $264,933 CONST Feb-17 06/19/2017

De Soto (EXT)
Woodland Shared Use Path - Vineland Elem School To De Soto High School - 
Shared Use Path (8') 6545-16 $298,278 CONST Jun-17 06/30/2017

Festus MO A - At Pounds Rd - Install Traffic Signal 6583-16 $238,140 CONST Oct-16 06/26/2017

Florissant St. Anthony Lane Bridge - Over Fountain Creek - Replace Bridge 6458-15 $347,897 CONST Nov-16 06/27/2017

O'Fallon
Bryan Road - Sunview Drive To Norwood Hills - Concrete Slab Replacement - 
Ada Improvements 6590-16 $751,200 CONST Oct-16 06/02/2017

St. Louis County
2018 ITS Advanced Detection Improvements - 39 Intersections Throughout North 
- And West County 6764A-17 $81,600 PE Mar-17 06/26/2017

St. Louis County
Big Bend Boulevard (North) - 2018 - Manchester Road (Mo 100) To Delmar Blvd - 
Resurfacing - Ada Improvements 6607E-17 $350,340 PE Apr-17 06/05/2017

St. Louis County
Big Bend/Murdoch/Shrewsbury ITS - Various Locations Along Big 
Bend/Murdoch/Shrews - Ptz Cameras And Beacons At Various Locations 6764B-17 $86,000 PE Mar-17 06/05/2017

St. Louis County
Chesterfield Parkway West (North) - I-64 To Olive Boulevard (Mo 340) - 
Resurfacing - Ada Improvements - Dual Left At Swingley 6607H-16 $1,383,220 CONST Sep-17 06/05/2017

St. Louis County 
(EXT) Conway Road Sidewalk - Mason Rd To Mason Rd - Sidewalk (5') 6552-15 $600,269 CONST Jun-17 06/26/2017

St. Louis County
North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) To Natural Bridge Rd 
(MO 115) - Resurfacing - ADA Improvements 6607G-17 $144,400 PE Oct-16 06/05/2017

St. Louis County Kerth Road-2018 - Meramec Bottom Road To Butler Hill Road - Resurfacing 6503A-17 $95,284 PE May-17 06/05/2017

St. Louis County
Laclede Station Road - 400 Feet North Of Weil Avenue To Newport Avenue - 
Resurfacing - ADAImprovements 6607J-17 $119,680 PE Apr-17 06/05/2017

St. Louis County 
(EXT)

Northeast County ITS - Various Locations Along New Halls Ferry Rd, Parker Rd - 
Redman Ave, Shepley Dr 6477C-15 $1,527,200 CONST Jun-17 06/28/2017

St. Louis County 
(EXT)

North Central County ITS - 2016 - Various Locations Along Woodson, Mcknight, 
Delmar, - Baur, And Schuetz - Install Fiberoptic 6400-16 $903,200 CONST Dec-16 06/28/2017

St. Louis County 
(EXT)

Old Jamestown Road Sidewalk - Old Jamestown Forest Dr To Jerries Ln - 
Sidewalk (5') 6551-15 $388,200 CONST Jun-17 06/30/2017

Wentzville
South Linn Avenue - Main Street To West 4Th Street - Reconstruction - Sidewalk 
Upgrade (4.5') 6599-17 $442,950 CONST Jan-17 06/19/2017

$8,569,262 ProjectsJune Total 18



Sponsor Title - Description TIP # FY 2017 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $49,257,687 110 PROJECTS

Obligated 

Bel-Nor
Normandy Drive - Natural Bridge (Mo 115) To St. Charles Rock Rd (Mo 180) - 
Reconstruct 6478-17 $880,000 CONST Apr-17 07/03/2017

Cottleville (EXT)
MO N Shared Use Path - Motherhead Rd To Mid Rivers Mall Dr - Shared Use 
Path (10') 6543-15 $484,662 CONST Jun-17 07/11/2017

De Soto Main St Bridge - Over Tanyard Branch - Replace Bridge 6558-15 $636,710 CONST Sep-17 07/25/2017

De Soto MO 21 - Cajun Drive To Mo H - Two Way Turn Lane - Shared Use Path (8') 6626-17 $881,606 CONST Feb-17 07/25/2017
Great Rivers 
Greenway (EXT)

Deer Creek/ Shady Creek Greenway - Lorraine Davis Park To Deer Creek Park - 
Shared Use Path (10-12' ) - Shared Ln Markings 6547-16 $800,000 CONST Jun-17 07/27/2017

Green Park
Green Park Road - Lin Valle Drive To  East Of Green Park Industrial Dr - 
Reconstruction - Shared Use Path (8') 6585-16 $64,000 ROW Mar-17 05/08/2017

Maryland Heights Creve Coeur Mill Road - MO 141 To Prichard Farm Road - Overlay 6588-17 $352,000 CONST Jun-17 07/31/2017

New Melle
MO D & MO Z - MO D: Daniel Boone E.S. - MO Z;  MO D-Mill St & - New Melle 
Comm Ctr To Nichole Parc - Add Sidewalk 6493-17 $333,730 CONST Feb-17 07/14/2017

O'Fallon (EXT)
MO K Shared Use Path - Various Locations Along Mo K - Feise To Technology - 
Shared Use Path (10') 6548-15 $662,168 CONST Jun-17 07/18/2017

St. Louis County 
(EXT)

Airport - Westport And Vicinity ITS - Various Locations Along Elizabeth Ave, Paul 
Ave, - Bermuda Dr, J.S. Mcdonnell Blvd, Mckelvey Rd 6477B-15 $989,000 CONST Jun-17

St. Louis County 
(EXT)

Chesterfield Valley ITS - Various Locations Along Chesterfield Pkwy, Wild Horse - 
Creek Rd, Chesterfield Airport Rd 6477A-15 $607,200 CONST Jun-17

St. Louis County 
(EXT) Lackland Road Bridge - Over E Tributary Of Fee Fee Creek - Replace Bridge 6461B-15 $514,190 CONST Jun-17 07/01/2017
St. Louis County 
(EXT)

Sappington Corridor ITS - Various Locations Along Sappington Rd, Kennerly Rd - 
Old Tesson Rd, Mattis Rd 6477D-15 $565,800 CONST Dec-16 07/06/2017

St. Louis County
Westport Plaza Drive Intersection Improvements - Glenmeade Dr To Page Ave - 
New Signal At Westport Ent; Two Way Turn Lane 6764E-17 $203,200 PE Oct-16 07/19/2017

St. Peters (EXT)
Jungermann Rd Bridge - Over Branch Of Spencer Creek - Replace Culverts 
(23077 And 23079) 6563-15 $1,244,929 CONST Jun-17 07/24/2017

St. Peters
Mc Clay Road Resurfacing, Phase 1 - Shepherd Hills Drive To Jungermann Road 
- Resurfacing - Traffic Signal Improvements 6596-17 $985,992 CONST Dec-16 07/03/2017

University City 
Kingsland Ave Alley Bridge - Over Ne Branch Of River Des Peres - Replace 
Bridge 6749-18 $132,000 CONST Sep-17 07/25/2017

University City 
(EXT) Kingsland Ave - Over Ne Branch Of River Des Peres - Repair Culvert 6564-15 $1,056,000 CONST Jun-17 07/25/2017

$11,393,187 Projects
Des Peres* Oak Drive Bridge - Over Two-Mile Creek - Replace Bridge 6309-15 $16,000 ROW* Sep-17 08/23/2017

Manchester
Spring Meadows Drive Bridge - Over Grand Glaize Creek - Replace Bridge - 
Sidewalk 6608-16 $16,000 ROW Jan-17 08/15/2017

O'Fallon Mexico Road - MO K To Barrington Drive - Resurfacing - Sidewalk (5') On N Side 6591-16 $144,000 ROW Dec-16 08/29/2017

St. Charles County South Point Prairie - At Jackson Road - Reconstruction 6499-17 $277,500 CONST Mar-17 08/01/2017

St. Louis
Germania Street - Gravois Avenue (Mo 30) To I-55 - Resurfacing - Pedestrian 
Facilities 6501-16 $1,120,000 CONST Dec-16 08/25/2017

St. Louis
Lambert Airport Road Traffic Flow Improvements - Along Lambert Intl Blvd; 
Airflight Dr; Air Cargo Rd - Intersection Imp - Ptz Camera - Signal Opt 6763-17 $200,000 PE Mar-17 08/18/2017

St. Louis
Tower Grove Park Access Improvements - Along Arsenal, Kingshwy, 
Magnolia,Grand, Center Cr - Improve Ped Xings; ADA Ramps, Bus Stops 6657-17 $132,000 PE Jan-17 08/04/2017

St. Louis County
Baxter Road (North) - 2018 - Clayton Road To Claymont Estates Drive - 
Resurfacing 6503B-17 $51,736 PE Jun-17 08/24/2017

St. Louis County
Dorsett Road (West) - 2017 - I-270 To 160 Feet West Of 2Nd Commercial Ent. - 
To Dorsett Village Shopping Plaza - Resurfacing 6503G-16 $1,165,696 CONST Oct-16 08/25/2017

St. Louis County
Fee Fee Road - Mo 340 To 430' W/O Bennington Pl - Replace Damaged 
Concrete Slabs 6349-16 $1,674,400 CONST May-17 08/25/2017

St. Louis County
Old Jamestown Road (West)-2018 - Vaile Avenue To Shackelford Road/Douglas 
Road. - Resurfacing 6503F-17 $69,600 PE Jun-17 08/25/2017

St. Louis County Summit Road-2018 - Gravois Road (Mo 30)To Bowles Avenue - Resurfacing 6503J-17 $44,000 PE Jun-17 08/25/2017

Sunset Hills
Lindbergh Pedestrian Improvements, Ph 1 - E Watson Rd/Rott Rd To Eddie And 
Park Road/W Watson Rd - Sidewalk (6') 6609-17 $64,000 ROW Sep-17 08/23/2017

Town & Country Clayton Road - At Ballas Rd - Intersection/Crosswalk Improvements 6505-16 $189,200 ROW Jan-17 08/15/2017

Webster Groves* Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd - Sidewalk (5') 6661-16 $4,550 ROW* Dec-16 08/01/2017

Wildwood
MO 109 Tunnel - South Of Eb MO 100 On/Off Ramp - Shared Use Path 
(10')/Tunnel (12') 6663-16 $5,250 ROW Sep-17 08/25/2017

$5,173,932 ProjectsAugust Total 16

July Total 18



Sponsor Title - Description TIP # FY 2017 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $49,257,687 110 PROJECTS

Obligated 

Franklin County Fiddle Creek Road Bridge - Over Fiddle Creek - Replace Bridge (# 0800022) 6602-16 $4,960 ROW Apr-17 09/06/2017

O'Fallon
Flashing Yellow Arrows - O'Fallon - 30 Signalized Intersections - At Various 
Locations Throughout O'Fallon 6759-17 $20,000 PE Jan-17 09/13/2017

St. Louis County
North Hanley Road - D - 1100'  S/O Frost Ave To 60' N/O  Morningaire Circle - 
Replace Damaged Concrete Slabs 6345-16 $1,136,000 CONST Sep-17 09/15/2017

St. Louis County Hanley Road - B - Mo D To Mo 180 - Resurfacing 6346-16 $1,096,000 CONST Sep-17 09/15/2017
St. Louis County Marine Avenue - Mckelvey Rd To Dorsett Rd - Resurfacing 6352-16 $777,600 CONST Sep-17 09/15/2017

St. Louis County
Baxter Road (West)-2017 - Clarkson Road To 0.1 Mile North Of Country Field 
Drive - Resurfacing 6503K-16 $1,118,400 CONST Sep-17 09/15/2017

St. Louis County
Jennings Station Road (South) Infrastructure - West Florissant Avenue To 260' 
Sw Of Hord Avenue - Resurfacing 6503R-16 $1,040,000 CONST Sep-17 09/15/2017

Washington
High Street - MO 100 To Fifth Street - Resurfacing - Sidewalk (5') 9Th To MO 
100 6598-17 $10,000 PE Jan-17 09/08/2017

$5,202,960 ProjectsSeptember Total 8



Sponsor Title - Description TIP # FY 2017 Phase 
Scheduled 
Obligation

TOTAL $1,116,171 5 PROJECTS

St. Charles County
Gateway Green Light, Phase 4 - Various Rds In St. Charles Co - Travel Time 
Detectors, - Count Stns, Ptz Cameras, Dynamic Msg Signs, Fiberoptic 6761-17 $773,029 PE Mar-17

St. Louis County
Koch Rd/Robert Koch Hospital Rd - 2018 - Koch Rd: 270' S/O Kinswood Ln -120' 
S/O Robert - Koch Hospital Rd, Robert Koch Hospital Rd To Pottle 6503L-17 $62,022 PE Jun-17

St. Louis County
St. Charles Rock Road (West) - 2019 - Taussig Road To Earth City Expressway 
(Mo 141) - Resurfacing 6607B-17 $131,760 PE Dec-16

St. Louis County
Ballas Road/Dougherty Ferry Road ITS - Ballas Rd - Dougherty Ferry To Clayton 
Rd - Dougherty Ferry Rd - Highland Ave To Ballas Rd 6764C-17 $59,360 PE Mar-17

St. Louis County
Bellefontaine Road/North & South Road ITS - Bellefontaine Rd - Jennings Stn To 
Parker - North & South - Delmar To Canton 6764D-17 $90,000 PE Mar-17

 *  Project has another phase of work programmed in FY 2017

Not Obligated - Preliminary Engineering

    Project has missed a milestone on the development schedule submitted by sponsor



Sponsor Title - Description TIP # FY 2017 Phase 
Scheduled 
Obligation

TOTAL $265,456 4 PROJECTS

Florissant
N Lafayette Street - Washington St To Us 67 - Resurfacing -  Base Repairs - Add 
Sidewalks (5') 6483-16 $88,016 ROW Nov-16

Pagedale
Page Avenue (MO D) - At Ferguson Avenue - Crosswalk/Intersection 
Improvements - Sidewalks 6495-16 $6,400 ROW Nov-16

St. Louis County* Berry Rd Sidewalk - Brownell Ave To Gramercy Pl - Sidewalk(6') 6658-16 $155,040 ROW* Dec-16

Washington
Bieker/Steutermann Roads - Bieker Rd: MO 47 To City Limit; Steutermann Rd: 
MO A - To Mo 47 - Resurfacing 6466-16 $16,000 ROW Oct-17

 *  Project has another phase of work programmed in FY 2017

Not Obligated - Right of Way

    Project has missed a milestone on the development schedule submitted by sponsor



Sponsor Title - Description TIP # FY 2017 Phase 
Scheduled 
Obligation

TOTAL $13,249,484 17 PROJECTS

Creve Coeur
Warson Road - Olive Blvd To South Creve Coeur City Limit - (S/O Countryshire 
Ln) - Resurfacing 6479-16 $367,045 CONST Apr-17

Crystal City
Park Street And Virginia Avenue - Park Street - Parkview Dr To 14Th St;  Virginia 
Ave - Park Dr To 11Th St - Sidewalk (6') - Lighting 6580-17 $193,361 CONST Mar-17

MODOT
Signal Optimization - 2017 - MO 370 Interchanges: Elm St To St Louis Mills - MO 
115:  Jennings Stn To I-70 Sor 6758D-17 $96,000 CONST Nov-16

Pevely
MO Z - Burger King Road To Us 61/67 - Two Way Turn Lane - New Signals - 
Resurfacing 6496-17 $952,226 CONST Feb-17

St. Louis County Lucas And Hunt Road - Mo 180 To Woodrow - Resurfacing 6347-16 $1,463,200 CONST May-17

St. Louis County Halls Ferry Road - St. Cyr Rd To St. Louis City Limits - Resurfacing 6348-16 $1,278,400 CONST Sep-17

St. Louis County Butler Hill Road - 0.1 Mile W/O I-55 To Mo 21 - Resurfacing 6354-16 $1,296,800 CONST Mar-17

St. Louis County Kehrs Mill Road - Clarkson Rd To Clayton Rd - Resurfacing 6355-15 $1,008,800 CONST Jan-17

St. Louis County Vance Road - Meramec Station Rd To  Valley Park City Limits. - Resurfacing 6356-16 $886,400 CONST Mar-17

St. Louis County
Hawkins-Fuchs Road/Old Lemay Ferry Road-2017 - Hawkins-Fuchs: Meramec 
Bottom - Old Lemay Ferry - Old Lemay Ferry: Lemay Ferry To Hawks-Fuchs 6503H-16 $466,116 CONST Sep-17

St. Louis County
Westport Plaza Drive/Marine Avenue - 2017 - Lackland Road To Glenmeade 
Drive (Excluding Mo D - And I-270 Crossings) - Resurfacing 6503S-16 $639,116 CONST Oct-16

St. Louis County Old Halls Ferry Rd Bridge - Over Coldwater Creek - Replace Bridge 6561-15 $830,995 CONST Sep-17

St. Louis County Vance Rd Bridge - Over Fishpot Creek - Replace Bridge 6562-15 $1,411,000 CONST Sep-17

St. Louis County
West Adams Avenue/Ballas Road - 2019 - Geyer Road To Dougherty Ferry Road. 
- Resurfacing 6607A-18 $980,000 CONST Jul-17

Union W. Springfield Avenue - Independence Drive To Oak Street - Resurfacing 6463-16 $616,253 CONST Feb-17

Union
Clark Ave And W State St - Clark:  Young - State - Shared Use Path (8') - State: 
Clark - Westmoreland Ave - Sidewalk (6') 6660-17 $187,772 CONST Feb-17

Wildwood Bouquet Road Bridge - Over Tavern Creek - Replace Bridge 6369-15 $576,000 CONST Feb-17

 *  Project has another phase of work programmed in FY 2017

Not Obligated - Construction / Implementation

    Project has missed a milestone on the development schedule submitted by sponsor
(EXT) Project has received a schedule extension



Sponsor Title - Description TIP # FY 2017
Phase of 

Work
Scheduled 
Obligation Reason for Adjustment

Adjustment 
Date

TOTAL $39,794,139 42 PROJECTS

$0 0 Projects

St. Louis County
Sappington Barracks Road-2017 - Telegraph Road (MO 231) To 
Barracks View Road - Resurfacing 6503I-16 $415,206 CONST Sep-17

Construction moved to 
FY19 in order to advance 
TIP #6607C-18 to FY17 11/17/16

St. Louis County
Buckley Road-2017 - Lemay Ferry Road (MO 267) To 
Sappington Barracks Road - Resurfacing 6503O-16 $848,882 CONST Oct-16

Construction moved to 
FY19 in order to advance 
TIP #6607C-18 to FY17 11/17/16

$1,264,088 2 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

Arnold
Tenbrook Road/ Fox Schools Exit - At Jeffco Blvd (Us 61767) - 
Left Turn Lanes - Sidewalk - Intersection Improvement 6624-16 $473,550 CONST Aug-17

Project granted             9-
month extension 06/28/2017

Ballwin Ries Road Bridge - Over Fishpot Creek - Replace Bridge 6457-15 $596,800 CONST Jan-17
Project granted             3-

month extension 06/28/2017

Des Peres* Oak Drive Bridge - Over Two-Mile Creek - Replace Bridge 6309-15 $436,394 CONST* Sep-17
Project granted             9-

month extension 06/28/2017

Ferguson

Brotherton-January-Powell Street Improvements - Broth: Thomas 
To Hern; January:  N Floris To City Lim - Limits; Powell Dr - 
Elizabeth  To N Florissant 6582-16 $848,130 CONST Nov-16

Project granted             9-
month extension 06/28/2017

Ferguson
Highmont Drive - Forestwood Ave To West Florissant Ave - 
Overlay - Base Repair - Replace Sidewalk 6481-16 $8,000 ROW Aug-17

No federal funds needed for 
ROW - funds may be moved to 

implementation in FY 2018 06/28/2017

Franklin County
Possum Hollow Road Bridge - Over Tributary To Meramec River - 
Replace Bridge 6484-16 $266,960 CONST Nov-16

Project granted             9-
month extension 06/28/2017

Grantwood Village
Grant Road - Gravois Road To Pardee Road - Resurfacing - 
Lighting 6603-16 $304,288 CONST Jan-17

Project granted             9-
month extension 06/28/2017

Great Rivers 
Greenway 

Grant's Trail Extension - Orlando's Garden To River Des Peres 
Greenway - Shared Use Path (14') 6653-17 $2,000,000 CONST Jun-17

Project granted             9-
month extension 06/28/2017

Hillsboro
Business 21, Phase 3 - Leon Hall Parkway To Main Street - Two 
Way Turn Lane - Sidewalk (6') 6637-17 $721,832 CONST Feb-17

Project granted             9-
month extension 06/28/2017

Kirkwood*
Kirkwood Road - Manchester Road To Big Bend Boulevard - 
Signal Optimization - Interconnect - Upgrade Signals 6627-16 $3,556,192 CONST* Sep-17

Project granted             9-
month extension 06/28/2017

MODOT

MO 340 Corridor Improvements - A - Chesterfield Pkwy To S/O 
Eb I-64 On/Off Ramps - Channelization - Intersection 
Improvements 6633-16 $802,000 CONST Sep-17

Project granted             9-
month extension 06/28/2017

MODOT
MO 340 Corridor Improvements - B - Extend Left Turn Ln To Sb 
Swingley Ridge And Eb I-64 - Add Sb Auxilliary Ln B/W Ramps 6633B-16 $1,015,000 CONST Sep-17

Project granted             9-
month extension 06/28/2017

O'Fallon

I-70 Outer Roads And Interchanges - Woodlawn Avenue To Tr 
Hughes Boulevard - Convert Outer Roads To One-Way - Revise 
Interchanges 5537A-17 $3,500,000 CONST Jul-17

Project granted             9-
month extension 06/28/2017

O'Fallon
I-70 And Mo K Pedestrian Improvements - Terra Ln To Veterans 
Memorial Pkwy - Shared Use Path (10'), Sidewalk (8') 5537B-17 $617,632 CONST Jul-17

Project granted             9-
month extension 06/28/2017

O'Fallon
Wabash Avenue - Sonderen Street To East Of Edlen Lane - 
Reconstruct Road - Sidewalk 6325-15 $764,500 CONST Dec-16

Project granted             9-
month extension 06/28/2017

O'Fallon MO DD - At Sommers Road - New Traffic Signal 6628-16 $452,000 CONST Jul-17
Project granted             9-

month extension 06/28/2017

St. Charles
Greenway Trl To Earth City Levee Trl - Shared Use Path (6') One 
Way Each Direction 6656-16 $1,390,000 CONST Sep-17

Project granted             9-
month extension 06/28/2017

St. Charles County
Westwood Drive - MO 94 To South Breeze Lane - 
Reconstruction 6500-17 $805,500 CONST Feb-17

Project granted             9-
month extension 06/28/2017

St. Louis
Columbia And Southwest Bridge - Over Union Pacific Railroad - 
PE For Bridge Replacement And ROW 6502A-16 $1,440,000 ROW Dec-16

Technical correction - 
funding should be listed 
in FY 2018 06/28/2017

St. Louis

Traffic Management Enhancements, Phase 3 - Install Traffic 
Monitoring Cameras, Downtown Signal - Optimization, Fiberoptic 
Install, Traffic Op Center 6631-16 $2,500,000 CONST Mar-17

Project granted             9-
month extension 06/28/2017

St. Louis County
2017 North County ITS - Locations Along Ashby; Brown; Dorsett; 
Jennings Stn Rd - Lilac ; North & South Rd; And Mckelvey Rd 6636A-16 $859,920 CONST Sep-17

Project granted             9-
month extension 06/28/2017

St. Louis County

2017 South County ITS - Locations Along Ambs Rd; Butler Hill; 
Lemay Ferry - Lindbergh Blvd; Union Rd, Forder Rd And 
Meramec Bottom Rd 6636B-16 $722,240 CONST Sep-17

Project granted             9-
month extension 06/28/2017

St. Louis County
2017 Southwest County ITS - Various Locations Along Bowles 
Ave; Clayton Rd; - Hawkins Rd And Old State Rd 6636C-16 $756,400 CONST Sep-17

Project granted             9-
month extension 06/28/2017

St. Louis County

2017 West County Its - Various Locations Along Carman Rd; 
Chesterfield Pky W; - Conway Rd;  Kehrs Mill Rd; Mcknight Rd 
And Weidman Rd 6636D-16 $815,920 CONST Sep-17

Project granted             9-
month extension 06/28/2017

St. Louis County

Baur Boulevard/ Guelbreth Lane - 2017 - Baur Blvd: Warson-
Lindbergh; Guelbreth: Schuetz- - Old Olive Street Rd - 
Resurfacing 6503N-16 $1,087,264 CONST Oct-16

Project granted             9-
month extension 06/28/2017

St. Louis County
Clayton Road -2017 - St. Louis City Limits To Louwen Drive - 
Resurfacing - ADAImprovements 6503D-16 $3,209,426 CONST Sep-17

Project granted             9-
month extension 06/28/2017

St. Louis County
Lewis Road Bridge - Over Union Pacific Railroad - Replace 
Bridge 6607L-17 $794,400 CONST Aug-17

Project granted             9-
month extension 06/28/2017

St. Louis County
Lucas & Hunt (South) - 2017 - West Florissant Avenue To Hord 
Avenue - Replace Damaged Concrete Slabs 6503Q-16 $509,859 CONST Sep-17

Project granted             9-
month extension 06/28/2017

St. Louis County
Mehl Avenue/Patterson Road - 2019 - Lemay Ferry Rd to Yeager 
Rd - Resurfacing - ADA Improvements 6607C-18 $1,509,440 CONST Sep-17

Project granted             3-
month extension 06/28/2017

St. Louis County
North & South Road Infrastructure - Delmar To Mo 340 - 
Resurfacing 6359-16 $1,023,200 CONST Sep-17

Project granted             9-
month extension 06/28/2017

St. Peters
Mid Rivers Mall Dr Multi Use Path - Cottleville Pkwy To Dye Club 
Rd - Shared Use Path (10') 6659-17 $257,636 CONST Dec-16

Project granted             9-
month extension 06/28/2017

Washington
Bluff Road - MO 100 To Vossbrink Drive - Resurfacing - Add 
Right Turn Ln At MO 100 6365-15 $560,852 CONST Sep-17

Project granted             9-
month extension 06/28/2017

Webster Groves*
Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd - 
Sidewalk (5') 6661-16 $129,410 CONST* Jul-17

Project granted             9-
month extension 06/28/2017

Weldon Spring
Independence Road, Phase 4 - 350 Feet W/O Nancy Lane To 
Galahad Drive - Reconstruct Road - Construct Multi-Use Path 6366-15 $594,000 CONST Oct-16

Project granted             9-
month extension 06/28/2017

Wentzville
Interstate Drive Multiuse Trail - Wilmer Rd To Mo Z - Shared Use 
Path (10') 6662-16 $209,306 CONST Apr-17

Project granted             9-
month extension 06/28/2017

Wildwood
Manchester Road Streetscape Phase 3 - Eatherton Road To 
Taylor Road - Sidewalks (8') - Bike Ln (5') - Storm Sewers 6601-17 $1,300,000 CONST Jul-17

Project granted             9-
month extension 06/28/2017

Wildwood Strecker Rd Bridge - Over Caulks Creek - Replace Bridge 6565-15 $960,000 CONST Sep-17
Project granted             9-

month extension 06/28/2017

Wildwood
Wild Horse Creek Road Bridge - Over Branch Of Wild Horse 
Creek - Replace Bridge - Realign Road 6368-15 $704,000 CONST Feb-17

Project granted             9-
month extension 06/28/2017

$38,502,051 38 Projects

Adjustments

October Total

November Total

December Total

January Total

February Total

March Total

April Total

May Total

June Total



Sponsor Title - Description TIP # FY 2017
Phase of 

Work
Scheduled 
Obligation Reason for Adjustment

Adjustment 
Date

Adjustments

Bellefontaine 
Neighbors

Ashbrook Drive And Cabot Drive Roadway And Sidewalk - 
Ashbrook Dr - Chambers Road To Cabot Drive - Cabot Dr - 
Ashbrook Drive To Coburg Lands 6578-16 $12,000 ROW Feb-17

Preliminary plans approved, 
right of way will not be 

needed for project - funds 
may be used for 

construction phase 07/31/2017

University City
Forsyth Boulevard - Big Bend Blvd. To Western City Limit - 
Resurfacing-Bike Facilities 6464-16 $16,000 ROW Sep-17

Preliminary plans approved, 
right of way will not be 

needed for project - funds 
may be used for 

construction phase 07/31/2017
$28,000 2 Projects

$0 0 Projects

$0 0 Projects

August Total

September Total

July Total



FY 2017 Reasonable Progress Update:  September 9, 2017

# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/16 0 $0 0 $0 0 $0 31 $3,482,003 28 $2,654,456 116 $96,096,512 170 $102,232,971
10/31/16 6 $591,421 0 $0 0 $0 26 $3,184,911 28 $2,654,456 115 $95,802,183 170 $102,232,971
11/30/16 9 $1,361,046 2 $1,264,088 0 $0 26 $3,184,911 26 $2,477,656 113 $95,454,710 171 $103,742,411
12/31/16 11 $2,105,208 2 $1,264,088 0 $0 26 $3,184,911 26 $2,477,656 111 $94,710,548 171 $103,742,411
01/31/17 19 $4,590,759 2 $1,264,088 0 $0 25 $3,102,711 23 $2,426,416 107 $92,358,437 171 $103,742,411
02/28/17 26 $8,918,486 2 $1,264,088 1 $670,500 25 $3,102,711 21 $2,313,416 101 $87,473,210 171 $103,742,411
03/31/17 32 $10,185,538 2 $1,264,088 1 $670,500 24 $3,089,239 19 $2,279,816 98 $86,253,230 171 $103,742,411
04/30/17 39 $12,735,106 2 $1,264,088 1 $670,500 21 $2,874,241 19 $2,398,842 96 $84,058,660 173 $104,001,437
05/31/17 50 $18,918,346 2 $1,264,088 1 $670,500 19 $2,724,011 17 $2,249,416 90 $78,527,076 174 $104,353,437
06/30/17 68 $27,487,608 40 $39,766,139 1 $670,500 13 $1,846,707 15 $801,416 42 $33,781,067 174 $104,353,437
07/31/17 86 $38,880,795 42 $39,794,139 1 $670,500 12 $1,643,507 12 $709,416 26 $22,655,080 174 $104,353,437
08/31/17 102 $44,054,727 42 $39,794,139 1 $670,500 7 $1,146,171 5 $270,416 22 $18,417,484 174 $104,353,437
09/09/17 103 $44,064,727 42 $39,794,139 1 $670,500 6 $1,136,171 5 $270,416 22 $18,417,484 174 $104,353,437
09/16/17
09/23/17
09/30/17

Date
Not Obligated

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Obligated Adjustments Removed PE ROW CONST Total

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently there are 174 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2017 of the FY 2017-2020 Transportation
Improvement Program (TIP). These projects, sponsored by 49 different agencies and representing $104 million in federal funds, are subject to a September
30, 2017 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2017. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides to not proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FUNDING OBLIGATIONS
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Sponsor Title - Description TIP # FY 2017 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $44,064,727 102 PROJECTS

Fenton
Old Gravois Road, Phase 2 - Ferry St To Mo 141 - Reconstruct - Sidewalk (5') - 
ADA Improvements 6581-17 $160,000 PE Apr-17 10/21/16

Jefferson County Old State Rt. 21 - At East/West Four Ridge Road - Intersection Improvements 6604A-17 $58,400 PE Oct-16 10/21/16

Jefferson County
Old State Route 21 - At Lions Den Road - Intersection Improvements - Left Turn 
Lane 6604C-17 $40,000 PE Feb-17 10/21/16

MODOT / Citizens 
For Modern Transit

Driving Change Through Transit Ridership Program - Stl City & Stl County - Two 
Yr Outreach - Launch Zimride - Expand Try & Ride - Education/Outreach 6634-16 $294,329 IMPL Oct-16 10/25/16

New Haven
Highway 100 West Sidewalk Extension - Douglas Street To Immanuel Avenue - 
Sidewalk (6') 6589-17 $25,692 PE Apr-17 10/21/16

Webster Groves* Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd - Sidewalk (5') 6661-16 $13,000 PE* Dec-16 10/25/16
$591,421 Projects

Jefferson County Charter Church Road Bridge - Over Plattin Creek - Replace Bridge 6486-16 $4,800 ROW Mar-17 11/09/16

Jefferson County
Imperial Main Street Road/River Street - Old State Road To 328 Feet East Of Us 
61/67 - Reconstruct - Sidewalk - Intersection Improvements 6487-16 $172,000 ROW Dec-16 11/16/16

St. Louis County Musick Avenue Bridge - Over Gravois Creek - Replace Bridge - Build Sidewalk 6358-15 $592,825 CONST Feb-17 11/28/16
$769,625 Projects

Pacific (EXT)
Thornton Road, Phase 2 - Molly'S Street To North Monroe Street - Resurfacing - 
Add Sidewalk - Lighting 6327-15 $564,162 CONST Jun-17 12/12/16

Wentzville
Flashing Yellow Arrows - 10 Signalized Intersections Along Wentzville Pkwy, - W 
Meyer, And Luetkenhaus Blvd 6632-16 $180,000 CONST Oct-16 12/27/16

$744,162 Projects

Chesterfield
Chesterfield City Fleet Conversion - Construct Cng Fueling Facility, Purchase 7 
Cng 2.5 Ton - Trucks, 6 Cng/Gas 1.5/1/0.5 Ton Trucks 6625-16 $977,064 CONST May-17 01/24/17

De Soto Amvets Drive Sidewalk - De Soto Middle School To 3rd St - Sidewalk (6') 6652-17 $28,000 ROW Sep-17 01/18/17

Ferguson
Ferguson Street Improvements - Carson: Flor - City Lim, Church: Flor - Elizabeth -
Dade: Ns Rr Approach; Ferguson Ave: Elizabeth-W Flor 6312-15 $789,023 CONST Oct-16 01/26/17

Florissant Robinwood Elem School Ped Signal - At Derhake - Replace Signal 6482-16 $7,240 ROW Nov-16 01/24/17

Kirkwood
S.Kirkwood Rd - Nipher M.S. Safe Routes To School - Chester Ave To Idlewild Pl 
- Sidewalk (5'-6') 6654-16 $16,000 ROW Dec-16 01/24/17

Madison County 
Transit District

Ridefinders Marketing & Outreach - 2017 - MO - Increase Awareness, Interest, 
And Participation - In Ridefinders By Employers And Commuters 6757A-17 $320,000 IMPL Jan-17 01/31/17

Pacific
Hwy N - Phase 2 - Sidewalk Project - Indian Trail Road To Myers Farm Lane - 
Sidewalk (5') 6592-17 $266,024 CONST Mar-17 01/26/17

St. Louis County* Berry Rd Sidewalk - Brownell Ave To Gramercy Pl - Sidewalk(6') 6658-16 $82,200 PE* Dec-16 01/27/17
$2,485,551 Projects

Kirkwood*
Kirkwood Road - Manchester Road To Big Bend Boulevard - Signal Optimization - 
Interconnect - Upgrade Signals 6627-16 $25,000 ROW* Nov-16 02/08/17

Ladue Lay Road - Clayton Road To Mcknight Road - Resurfacing - Add Sidewalk 6488-16 $88,000 ROW Nov-16 02/15/17

New Haven
Maupin Street - Wall Street To 400' South Of The Locust Street - Reconstruct 
Road - ADA Improvements 6324-15 $878,721 CONST Jan-17 02/14/17

St. Charles Droste Road - Duchesne Drive To West Clay Street - Reconstruction 6497-17 $1,000,000 CONST Oct-16 02/27/17
St. Louis County 
(EXT)

Creve Coeur Mill Bridge-2016 - Over Branch Of Creve Coeur Creek - Replace 
Bridge 6461A-15 $663,985 CONST Jun-17 02/06/17

St. Peters
Mexico Road, Phase 2 - Dardenne Creek Bridge To Mid Rivers Mall Drive - 
Resurfacing 6504-17 $998,104 CONST Apr-17 02/10/17

Webster Groves
N. Rock Hill Road Bridge - Over Shady Grove Creek (And Approaches) - Bridge 
Replacement 6462-15 $673,917 CONST Feb-17 02/27/17

$4,327,727 Projects

January Total

December Total

Obligated 

October Total 6

November Total 3

2

8

February Total 7



Sponsor Title - Description TIP # FY 2017 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $44,064,727 102 PROJECTS

Obligated 

Jefferson County Romaine Creek Road - Schneider Drive To West Rock Creek Road - Overlay 6604D-17 $319,788 CONST Mar-17 03/15/17

MODOT MO N - At Hawk Ridge Trail - Intersection Improvements 6629-17 $260,000 CONST Oct-16 03/08/17

New Haven
Maupin Street, Phase 2 - MO 100  To 375 Feet South Of Locust Street - 
Resurfacing - Sidewalk - ADA Improvements 6492-16 $25,600 ROW Mar-17 03/28/17

St. Charles (EXT)
First Capitol/Fifth St - 1St Capitol: Fifth St To E/O 2Nd; 5Th: 1St Cap To Madison 
- Upgrade Ped Facility (5') - Utility Relocation 6549-15 $640,192 CONST Jun-17 03/15/17

University City
Bicycle Facilities Improvements, Phase 3 - Installation Of Shared Lane Markings 
And Signage Along Various Streets in University City 6748-18 $13,472 PE Sep-17 03/15/17

Wildwood Eatherton Road Bridge - Over Bonhomme Creek - Replace Bridge 6467-16 $8,000 ROW Jun-17 03/16/17
$1,267,052 Projects

Jefferson County Big Hollow Road Bridge - Over Saline Creek - Replace Bridge 6317-15 $841,840 CONST Dec-16 04/05/17

Lake Saint Louis
Lake Saint Louis Blvd, Phase 1 - 500 Feet West Of Chase Court To Pleasant 
Meadow Drive - Reconstruction - Sidewalk Improvements (5') 6587-17 $90,198 PE Oct-16 04/07/17

MODOT
MO 231 Traffic Signals - Hoffmeister Ave To Jeffersonian Dr - Replace Signals 
And Upgrade Detection 6758A-17 $76,800 PE Oct-16 04/20/17

St. Clair
Bardot Street - MO 30 To St. Clair High School Entrance - Resurfacing - Add 
Sidewalk (8') - Turn Lane 6594-17 $396,730 CONST Mar-17 04/20/17

St. Charles
Flashing Yellow Arrows, Phase 2  - St. Charles - At 15 Signalized Intersections 
Within City Limits - 6760-17 $48,000 PE Jan-17 04/04/17

St. Louis County 
(EXT) Missouri Bottom Road - Fee Fee Rd To I-270 - Resurfacing - ADA Improvements 5810-15 $1,088,000 CONST Jun-17 04/20/17

Union Christina Street Bridge - Over Flat Creek - Replace Bridge - Realign Road 6597-17 $8,000 ROW Apr-17 04/13/17
$2,549,568 Projects

Ballwin
Henry Avenue - Clayton Road To Ballwin City Limits - Resurfacing - ADA 
Improvements 6305-15 $1,015,360 CONST Jan-17 05/02/17

Ballwin Ramsey Lane Bridge - Over Fishpot Creek - Replace Bridge 6577-16 $22,400 ROW Dec-16 05/10/17

Chesterfield Schoettler Road Bridge - Over Creve Coeur Creek - Replace Bridge - Sidewalk 6302-15 $1,392,880 CONST Sep-17 05/19/17

Fenton
Old Gravois Road, Phase 1 - Water Street  To Ferry Street - Reconstruct - Add 
Sidewalks - ADA Improvements 6311-15 $929,600 CONST Nov-16 05/02/17

Herculaneum Hill Street - Wall Street To Joachim Avenue - Sidewalks (6') - Lighting 6586-17 $249,688 CONST Mar-17 05/18/17

Lake Saint Louis
Ridgeway Drive/ Deloire Drive - Ridgeway Dr:  Hawk Ridge - Oakborough Dr; - 
Deloire Dr: Veterans Memorial Pkwy - Savoy Dr 6489-17 $208,000 CONST Sep-17 05/19/17

MODOT I-70 - At Broadway (Northbound) - Relocate Wb Off Ramp To Carrie 6630-16 $1,104,000 CONST Apr-17 05/10/17

MODOT MO H - At Riverview - Construct Green-T - Rebuild Signal 6758C-17 $46,880 PE Dec-16 05/02/17

St. Ann Ashby Road Mill & Overlay 6593-17 $127,026 ROW Sep-17 05/08/17

Union (EXT)
Denmark Road, Phase 2 - St. Andrews Dr To Grandview Farms Dr - Resurfacing -
Construct Sidewalk 6363-15 $984,056 CONST Jun-17 05/19/17

Wentzville
Wentzville Parkway Turnlane - Schroeder Creek Blvd To Meyer Road - Two Way 
Turn Lane - Shared Use Path (10') 6600-17 $103,350 PE Sep-17 05/11/17

$6,183,240 Projects

April Total 7

MayTotal 11

March Total 6



Sponsor Title - Description TIP # FY 2017 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $44,064,727 102 PROJECTS

Obligated 

Brentwood (EXT)
Hanley Industrial Court Ped Improvements - Strassner:  Hanley Ind. Ct To Mem 
Park - Hanley Ind Ct:  3 Way Stop To Bernard Dr 6306-15 $546,471 CONST Jun-17 06/26/2017

Crystal City County Road - Bailey Rd To Lincoln Ave - Sidewalk 6480-17 $264,933 CONST Feb-17 06/19/2017

De Soto (EXT)
Woodland Shared Use Path - Vineland Elem School To De Soto High School - 
Shared Use Path (8') 6545-16 $298,278 CONST Jun-17 06/30/2017

Festus MO A - At Pounds Rd - Install Traffic Signal 6583-16 $238,140 CONST Oct-16 06/26/2017

Florissant St. Anthony Lane Bridge - Over Fountain Creek - Replace Bridge 6458-15 $347,897 CONST Nov-16 06/27/2017

O'Fallon
Bryan Road - Sunview Drive To Norwood Hills - Concrete Slab Replacement - 
Ada Improvements 6590-16 $751,200 CONST Oct-16 06/02/2017

St. Louis County
2018 ITS Advanced Detection Improvements - 39 Intersections Throughout North 
- And West County 6764A-17 $81,600 PE Mar-17 06/26/2017

St. Louis County
Big Bend Boulevard (North) - 2018 - Manchester Road (Mo 100) To Delmar Blvd - 
Resurfacing - Ada Improvements 6607E-17 $350,340 PE Apr-17 06/05/2017

St. Louis County
Big Bend/Murdoch/Shrewsbury ITS - Various Locations Along Big 
Bend/Murdoch/Shrews - Ptz Cameras And Beacons At Various Locations 6764B-17 $86,000 PE Mar-17 06/05/2017

St. Louis County
Chesterfield Parkway West (North) - I-64 To Olive Boulevard (Mo 340) - 
Resurfacing - Ada Improvements - Dual Left At Swingley 6607H-16 $1,383,220 CONST Sep-17 06/05/2017

St. Louis County 
(EXT) Conway Road Sidewalk - Mason Rd To Mason Rd - Sidewalk (5') 6552-15 $600,269 CONST Jun-17 06/26/2017

St. Louis County
North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) To Natural Bridge Rd 
(MO 115) - Resurfacing - ADA Improvements 6607G-17 $144,400 PE Oct-16 06/05/2017

St. Louis County Kerth Road-2018 - Meramec Bottom Road To Butler Hill Road - Resurfacing 6503A-17 $95,284 PE May-17 06/05/2017

St. Louis County
Laclede Station Road - 400 Feet North Of Weil Avenue To Newport Avenue - 
Resurfacing - ADAImprovements 6607J-17 $119,680 PE Apr-17 06/05/2017

St. Louis County 
(EXT)

Northeast County ITS - Various Locations Along New Halls Ferry Rd, Parker Rd - 
Redman Ave, Shepley Dr 6477C-15 $1,527,200 CONST Jun-17 06/28/2017

St. Louis County 
(EXT)

North Central County ITS - 2016 - Various Locations Along Woodson, Mcknight, 
Delmar, - Baur, And Schuetz - Install Fiberoptic 6400-16 $903,200 CONST Dec-16 06/28/2017

St. Louis County 
(EXT)

Old Jamestown Road Sidewalk - Old Jamestown Forest Dr To Jerries Ln - 
Sidewalk (5') 6551-15 $388,200 CONST Jun-17 06/30/2017

Wentzville
South Linn Avenue - Main Street To West 4Th Street - Reconstruction - Sidewalk 
Upgrade (4.5') 6599-17 $442,950 CONST Jan-17 06/19/2017

$8,569,262 ProjectsJune Total 18



Sponsor Title - Description TIP # FY 2017 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $44,064,727 102 PROJECTS

Obligated 

Bel-Nor
Normandy Drive - Natural Bridge (Mo 115) To St. Charles Rock Rd (Mo 180) - 
Reconstruct 6478-17 $880,000 CONST Apr-17 07/03/2017

Cottleville (EXT)
MO N Shared Use Path - Motherhead Rd To Mid Rivers Mall Dr - Shared Use 
Path (10') 6543-15 $484,662 CONST Jun-17 07/11/2017

De Soto Main St Bridge - Over Tanyard Branch - Replace Bridge 6558-15 $636,710 CONST Sep-17 07/25/2017

De Soto MO 21 - Cajun Drive To Mo H - Two Way Turn Lane - Shared Use Path (8') 6626-17 $881,606 CONST Feb-17 07/25/2017
Great Rivers 
Greenway (EXT)

Deer Creek/ Shady Creek Greenway - Lorraine Davis Park To Deer Creek Park - 
Shared Use Path (10-12' ) - Shared Ln Markings 6547-16 $800,000 CONST Jun-17 07/27/2017

Green Park
Green Park Road - Lin Valle Drive To  East Of Green Park Industrial Dr - 
Reconstruction - Shared Use Path (8') 6585-16 $64,000 ROW Mar-17 05/08/2017

Maryland Heights Creve Coeur Mill Road - MO 141 To Prichard Farm Road - Overlay 6588-17 $352,000 CONST Jun-17 07/31/2017

New Melle
MO D & MO Z - MO D: Daniel Boone E.S. - MO Z;  MO D-Mill St & - New Melle 
Comm Ctr To Nichole Parc - Add Sidewalk 6493-17 $333,730 CONST Feb-17 07/14/2017

O'Fallon (EXT)
MO K Shared Use Path - Various Locations Along Mo K - Feise To Technology - 
Shared Use Path (10') 6548-15 $662,168 CONST Jun-17 07/18/2017

St. Louis County 
(EXT)

Airport - Westport And Vicinity ITS - Various Locations Along Elizabeth Ave, Paul 
Ave, - Bermuda Dr, J.S. Mcdonnell Blvd, Mckelvey Rd 6477B-15 $989,000 CONST Jun-17

St. Louis County 
(EXT)

Chesterfield Valley ITS - Various Locations Along Chesterfield Pkwy, Wild Horse - 
Creek Rd, Chesterfield Airport Rd 6477A-15 $607,200 CONST Jun-17

St. Louis County 
(EXT) Lackland Road Bridge - Over E Tributary Of Fee Fee Creek - Replace Bridge 6461B-15 $514,190 CONST Jun-17 07/01/2017
St. Louis County 
(EXT)

Sappington Corridor ITS - Various Locations Along Sappington Rd, Kennerly Rd - 
Old Tesson Rd, Mattis Rd 6477D-15 $565,800 CONST Dec-16 07/06/2017

St. Louis County
Westport Plaza Drive Intersection Improvements - Glenmeade Dr To Page Ave - 
New Signal At Westport Ent; Two Way Turn Lane 6764E-17 $203,200 PE Oct-16 07/19/2017

St. Peters (EXT)
Jungermann Rd Bridge - Over Branch Of Spencer Creek - Replace Culverts 
(23077 And 23079) 6563-15 $1,244,929 CONST Jun-17 07/24/2017

St. Peters
Mc Clay Road Resurfacing, Phase 1 - Shepherd Hills Drive To Jungermann Road 
- Resurfacing - Traffic Signal Improvements 6596-17 $985,992 CONST Dec-16 07/03/2017

University City 
Kingsland Ave Alley Bridge - Over Ne Branch Of River Des Peres - Replace 
Bridge 6749-18 $132,000 CONST Sep-17 07/25/2017

University City 
(EXT) Kingsland Ave - Over Ne Branch Of River Des Peres - Repair Culvert 6564-15 $1,056,000 CONST Jun-17 07/25/2017

$11,393,187 Projects
Des Peres* Oak Drive Bridge - Over Two-Mile Creek - Replace Bridge 6309-15 $16,000 ROW* Sep-17 08/23/2017

Manchester
Spring Meadows Drive Bridge - Over Grand Glaize Creek - Replace Bridge - 
Sidewalk 6608-16 $16,000 ROW Jan-17 08/15/2017

O'Fallon Mexico Road - MO K To Barrington Drive - Resurfacing - Sidewalk (5') On N Side 6591-16 $144,000 ROW Dec-16 08/29/2017

St. Charles County South Point Prairie - At Jackson Road - Reconstruction 6499-17 $277,500 CONST Mar-17 08/01/2017

St. Louis
Germania Street - Gravois Avenue (Mo 30) To I-55 - Resurfacing - Pedestrian 
Facilities 6501-16 $1,120,000 CONST Dec-16 08/25/2017

St. Louis
Lambert Airport Road Traffic Flow Improvements - Along Lambert Intl Blvd; 
Airflight Dr; Air Cargo Rd - Intersection Imp - Ptz Camera - Signal Opt 6763-17 $200,000 PE Mar-17 08/18/2017

St. Louis
Tower Grove Park Access Improvements - Along Arsenal, Kingshwy, 
Magnolia,Grand, Center Cr - Improve Ped Xings; ADA Ramps, Bus Stops 6657-17 $132,000 PE Jan-17 08/04/2017

St. Louis County
Baxter Road (North) - 2018 - Clayton Road To Claymont Estates Drive - 
Resurfacing 6503B-17 $51,736 PE Jun-17 08/24/2017

St. Louis County
Dorsett Road (West) - 2017 - I-270 To 160 Feet West Of 2Nd Commercial Ent. - 
To Dorsett Village Shopping Plaza - Resurfacing 6503G-16 $1,165,696 CONST Oct-16 08/25/2017

St. Louis County
Fee Fee Road - Mo 340 To 430' W/O Bennington Pl - Replace Damaged 
Concrete Slabs 6349-16 $1,674,400 CONST May-17 08/25/2017

St. Louis County
Old Jamestown Road (West)-2018 - Vaile Avenue To Shackelford Road/Douglas 
Road. - Resurfacing 6503F-17 $69,600 PE Jun-17 08/25/2017

St. Louis County Summit Road-2018 - Gravois Road (Mo 30)To Bowles Avenue - Resurfacing 6503J-17 $44,000 PE Jun-17 08/25/2017

Sunset Hills
Lindbergh Pedestrian Improvements, Ph 1 - E Watson Rd/Rott Rd To Eddie And 
Park Road/W Watson Rd - Sidewalk (6') 6609-17 $64,000 ROW Sep-17 08/23/2017

Town & Country Clayton Road - At Ballas Rd - Intersection/Crosswalk Improvements 6505-16 $189,200 ROW Jan-17 08/15/2017

Webster Groves* Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd - Sidewalk (5') 6661-16 $4,550 ROW* Dec-16 08/01/2017

Wildwood
MO 109 Tunnel - South Of Eb MO 100 On/Off Ramp - Shared Use Path 
(10')/Tunnel (12') 6663-16 $5,250 ROW Sep-17 08/25/2017

$5,173,932 Projects

Washington
High Street - MO 100 To Fifth Street - Resurfacing - Sidewalk (5') 9Th To MO 
100 6598-17 $10,000 PE Jan-17 09/08/2017

$10,000 Projects

August Total 16

July Total 18

September Total 1



Sponsor Title - Description TIP # FY 2017 Phase 
Scheduled 
Obligation

TOTAL $1,136,171 6 PROJECTS

O'Fallon
Flashing Yellow Arrows - O'Fallon - 30 Signalized Intersections - At Various 
Locations Throughout O'Fallon 6759-17 $20,000 PE Jan-17

St. Charles County
Gateway Green Light, Phase 4 - Various Rds In St. Charles Co - Travel Time 
Detectors, - Count Stns, Ptz Cameras, Dynamic Msg Signs, Fiberoptic 6761-17 $773,029 PE Mar-17

St. Louis County
Koch Rd/Robert Koch Hospital Rd - 2018 - Koch Rd: 270' S/O Kinswood Ln -120' 
S/O Robert - Koch Hospital Rd, Robert Koch Hospital Rd To Pottle 6503L-17 $62,022 PE Jun-17

St. Louis County
St. Charles Rock Road (West) - 2019 - Taussig Road To Earth City Expressway 
(Mo 141) - Resurfacing 6607B-17 $131,760 PE Dec-16

St. Louis County
Ballas Road/Dougherty Ferry Road ITS - Ballas Rd - Dougherty Ferry To Clayton 
Rd - Dougherty Ferry Rd - Highland Ave To Ballas Rd 6764C-17 $59,360 PE Mar-17

St. Louis County
Bellefontaine Road/North & South Road ITS - Bellefontaine Rd - Jennings Stn To 
Parker - North & South - Delmar To Canton 6764D-17 $90,000 PE Mar-17

 *  Project has another phase of work programmed in FY 2017

Not Obligated - Preliminary Engineering

    Project has missed a milestone on the development schedule submitted by sponsor



Sponsor Title - Description TIP # FY 2017 Phase 
Scheduled 
Obligation

TOTAL $270,416 5 PROJECTS

Florissant
N Lafayette Street - Washington St To Us 67 - Resurfacing -  Base Repairs - Add 
Sidewalks (5') 6483-16 $88,016 ROW Nov-16

Franklin County Fiddle Creek Road Bridge - Over Fiddle Creek - Replace Bridge (# 0800022) 6602-16 $4,960 ROW Apr-17

Pagedale
Page Avenue (MO D) - At Ferguson Avenue - Crosswalk/Intersection 
Improvements - Sidewalks 6495-16 $6,400 ROW Nov-16

St. Louis County* Berry Rd Sidewalk - Brownell Ave To Gramercy Pl - Sidewalk(6') 6658-16 $155,040 ROW* Dec-16

Washington
Bieker/Steutermann Roads - Bieker Rd: MO 47 To City Limit; Steutermann Rd: 
MO A - To Mo 47 - Resurfacing 6466-16 $16,000 ROW Oct-17

 *  Project has another phase of work programmed in FY 2017

Not Obligated - Right of Way

    Project has missed a milestone on the development schedule submitted by sponsor



Sponsor Title - Description TIP # FY 2017 Phase 
Scheduled 
Obligation

TOTAL $18,417,484 22 PROJECTS

Creve Coeur
Warson Road - Olive Blvd To South Creve Coeur City Limit - (S/O Countryshire 
Ln) - Resurfacing 6479-16 $367,045 CONST Apr-17

Crystal City
Park Street And Virginia Avenue - Park Street - Parkview Dr To 14Th St;  Virginia 
Ave - Park Dr To 11Th St - Sidewalk (6') - Lighting 6580-17 $193,361 CONST Mar-17

MODOT
Signal Optimization - 2017 - MO 370 Interchanges: Elm St To St Louis Mills - MO 
115:  Jennings Stn To I-70 Sor 6758D-17 $96,000 CONST Nov-16

Pevely
MO Z - Burger King Road To Us 61/67 - Two Way Turn Lane - New Signals - 
Resurfacing 6496-17 $952,226 CONST Feb-17

St. Louis County
North Hanley Road - D - 1100'  S/O Frost Ave To 60' N/O  Morningaire Circle - 
Replace Damaged Concrete Slabs 6345-16 $1,136,000 CONST Sep-17

St. Louis County Hanley Road - B - Mo D To Mo 180 - Resurfacing 6346-16 $1,096,000 CONST Sep-17

St. Louis County Lucas And Hunt Road - Mo 180 To Woodrow - Resurfacing 6347-16 $1,463,200 CONST May-17

St. Louis County Halls Ferry Road - St. Cyr Rd To St. Louis City Limits - Resurfacing 6348-16 $1,278,400 CONST Sep-17

St. Louis County Marine Avenue - Mckelvey Rd To Dorsett Rd - Resurfacing 6352-16 $777,600 CONST Sep-17

St. Louis County Butler Hill Road - 0.1 Mile W/O I-55 To Mo 21 - Resurfacing 6354-16 $1,296,800 CONST Mar-17

St. Louis County Kehrs Mill Road - Clarkson Rd To Clayton Rd - Resurfacing 6355-15 $1,008,800 CONST Jan-17

St. Louis County Vance Road - Meramec Station Rd To  Valley Park City Limits. - Resurfacing 6356-16 $886,400 CONST Mar-17

St. Louis County
Hawkins-Fuchs Road/Old Lemay Ferry Road-2017 - Hawkins-Fuchs: Meramec 
Bottom - Old Lemay Ferry - Old Lemay Ferry: Lemay Ferry To Hawks-Fuchs 6503H-16 $466,116 CONST Sep-17

St. Louis County
Baxter Road (West)-2017 - Clarkson Road To 0.1 Mile North Of Country Field 
Drive - Resurfacing 6503K-16 $1,118,400 CONST Sep-17

St. Louis County
Jennings Station Road (South) Infrastructure - West Florissant Avenue To 260' 
Sw Of Hord Avenue - Resurfacing 6503R-16 $1,040,000 CONST Sep-17

St. Louis County
Westport Plaza Drive/Marine Avenue - 2017 - Lackland Road To Glenmeade 
Drive (Excluding Mo D - And I-270 Crossings) - Resurfacing 6503S-16 $639,116 CONST Oct-16

St. Louis County Old Halls Ferry Rd Bridge - Over Coldwater Creek - Replace Bridge 6561-15 $830,995 CONST Sep-17

St. Louis County Vance Rd Bridge - Over Fishpot Creek - Replace Bridge 6562-15 $1,411,000 CONST Sep-17

St. Louis County
West Adams Avenue/Ballas Road - 2019 - Geyer Road To Dougherty Ferry Road. 
- Resurfacing 6607A-18 $980,000 CONST Jul-17

Union W. Springfield Avenue - Independence Drive To Oak Street - Resurfacing 6463-16 $616,253 CONST Feb-17

Union
Clark Ave And W State St - Clark:  Young - State - Shared Use Path (8') - State: 
Clark - Westmoreland Ave - Sidewalk (6') 6660-17 $187,772 CONST Feb-17

Wildwood Bouquet Road Bridge - Over Tavern Creek - Replace Bridge 6369-15 $576,000 CONST Feb-17

 *  Project has another phase of work programmed in FY 2017

Not Obligated - Construction / Implementation

    Project has missed a milestone on the development schedule submitted by sponsor
(EXT) Project has received a schedule extension



Sponsor Title - Description TIP # FY 2017
Phase of 

Work
Scheduled 
Obligation Reason for Adjustment

Adjustment 
Date

TOTAL $39,794,139 42 PROJECTS

$0 0 Projects

St. Louis County
Sappington Barracks Road-2017 - Telegraph Road (MO 231) To 
Barracks View Road - Resurfacing 6503I-16 $415,206 CONST Sep-17

Construction moved to 
FY19 in order to advance 
TIP #6607C-18 to FY17 11/17/16

St. Louis County
Buckley Road-2017 - Lemay Ferry Road (MO 267) To 
Sappington Barracks Road - Resurfacing 6503O-16 $848,882 CONST Oct-16

Construction moved to 
FY19 in order to advance 
TIP #6607C-18 to FY17 11/17/16

$1,264,088 2 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

Arnold
Tenbrook Road/ Fox Schools Exit - At Jeffco Blvd (Us 61767) - 
Left Turn Lanes - Sidewalk - Intersection Improvement 6624-16 $473,550 CONST Aug-17

Project granted             9-
month extension 06/28/2017

Ballwin Ries Road Bridge - Over Fishpot Creek - Replace Bridge 6457-15 $596,800 CONST Jan-17
Project granted             3-

month extension 06/28/2017

Des Peres* Oak Drive Bridge - Over Two-Mile Creek - Replace Bridge 6309-15 $436,394 CONST* Sep-17
Project granted             9-

month extension 06/28/2017

Ferguson

Brotherton-January-Powell Street Improvements - Broth: Thomas 
To Hern; January:  N Floris To City Lim - Limits; Powell Dr - 
Elizabeth  To N Florissant 6582-16 $848,130 CONST Nov-16

Project granted             9-
month extension 06/28/2017

Ferguson
Highmont Drive - Forestwood Ave To West Florissant Ave - 
Overlay - Base Repair - Replace Sidewalk 6481-16 $8,000 ROW Aug-17

No federal funds needed for 
ROW - funds may be moved to 

implementation in FY 2018 06/28/2017

Franklin County
Possum Hollow Road Bridge - Over Tributary To Meramec River - 
Replace Bridge 6484-16 $266,960 CONST Nov-16

Project granted             9-
month extension 06/28/2017

Grantwood Village
Grant Road - Gravois Road To Pardee Road - Resurfacing - 
Lighting 6603-16 $304,288 CONST Jan-17

Project granted             9-
month extension 06/28/2017

Great Rivers 
Greenway 

Grant's Trail Extension - Orlando's Garden To River Des Peres 
Greenway - Shared Use Path (14') 6653-17 $2,000,000 CONST Jun-17

Project granted             9-
month extension 06/28/2017

Hillsboro
Business 21, Phase 3 - Leon Hall Parkway To Main Street - Two 
Way Turn Lane - Sidewalk (6') 6637-17 $721,832 CONST Feb-17

Project granted             9-
month extension 06/28/2017

Kirkwood*
Kirkwood Road - Manchester Road To Big Bend Boulevard - 
Signal Optimization - Interconnect - Upgrade Signals 6627-16 $3,556,192 CONST* Sep-17

Project granted             9-
month extension 06/28/2017

MODOT

MO 340 Corridor Improvements - A - Chesterfield Pkwy To S/O 
Eb I-64 On/Off Ramps - Channelization - Intersection 
Improvements 6633-16 $802,000 CONST Sep-17

Project granted             9-
month extension 06/28/2017

MODOT
MO 340 Corridor Improvements - B - Extend Left Turn Ln To Sb 
Swingley Ridge And Eb I-64 - Add Sb Auxilliary Ln B/W Ramps 6633B-16 $1,015,000 CONST Sep-17

Project granted             9-
month extension 06/28/2017

O'Fallon

I-70 Outer Roads And Interchanges - Woodlawn Avenue To Tr 
Hughes Boulevard - Convert Outer Roads To One-Way - Revise 
Interchanges 5537A-17 $3,500,000 CONST Jul-17

Project granted             9-
month extension 06/28/2017

O'Fallon
I-70 And Mo K Pedestrian Improvements - Terra Ln To Veterans 
Memorial Pkwy - Shared Use Path (10'), Sidewalk (8') 5537B-17 $617,632 CONST Jul-17

Project granted             9-
month extension 06/28/2017

O'Fallon
Wabash Avenue - Sonderen Street To East Of Edlen Lane - 
Reconstruct Road - Sidewalk 6325-15 $764,500 CONST Dec-16

Project granted             9-
month extension 06/28/2017

O'Fallon MO DD - At Sommers Road - New Traffic Signal 6628-16 $452,000 CONST Jul-17
Project granted             9-

month extension 06/28/2017

St. Charles
Greenway Trl To Earth City Levee Trl - Shared Use Path (6') One 
Way Each Direction 6656-16 $1,390,000 CONST Sep-17

Project granted             9-
month extension 06/28/2017

St. Charles County
Westwood Drive - MO 94 To South Breeze Lane - 
Reconstruction 6500-17 $805,500 CONST Feb-17

Project granted             9-
month extension 06/28/2017

St. Louis
Columbia And Southwest Bridge - Over Union Pacific Railroad - 
PE For Bridge Replacement And ROW 6502A-16 $1,440,000 ROW Dec-16

Technical correction - 
funding should be listed 
in FY 2018 06/28/2017

St. Louis

Traffic Management Enhancements, Phase 3 - Install Traffic 
Monitoring Cameras, Downtown Signal - Optimization, Fiberoptic 
Install, Traffic Op Center 6631-16 $2,500,000 CONST Mar-17

Project granted             9-
month extension 06/28/2017

St. Louis County
2017 North County ITS - Locations Along Ashby; Brown; Dorsett; 
Jennings Stn Rd - Lilac ; North & South Rd; And Mckelvey Rd 6636A-16 $859,920 CONST Sep-17

Project granted             9-
month extension 06/28/2017

St. Louis County

2017 South County ITS - Locations Along Ambs Rd; Butler Hill; 
Lemay Ferry - Lindbergh Blvd; Union Rd, Forder Rd And 
Meramec Bottom Rd 6636B-16 $722,240 CONST Sep-17

Project granted             9-
month extension 06/28/2017

St. Louis County
2017 Southwest County ITS - Various Locations Along Bowles 
Ave; Clayton Rd; - Hawkins Rd And Old State Rd 6636C-16 $756,400 CONST Sep-17

Project granted             9-
month extension 06/28/2017

St. Louis County

2017 West County Its - Various Locations Along Carman Rd; 
Chesterfield Pky W; - Conway Rd;  Kehrs Mill Rd; Mcknight Rd 
And Weidman Rd 6636D-16 $815,920 CONST Sep-17

Project granted             9-
month extension 06/28/2017

St. Louis County

Baur Boulevard/ Guelbreth Lane - 2017 - Baur Blvd: Warson-
Lindbergh; Guelbreth: Schuetz- - Old Olive Street Rd - 
Resurfacing 6503N-16 $1,087,264 CONST Oct-16

Project granted             9-
month extension 06/28/2017

St. Louis County
Clayton Road -2017 - St. Louis City Limits To Louwen Drive - 
Resurfacing - ADAImprovements 6503D-16 $3,209,426 CONST Sep-17

Project granted             9-
month extension 06/28/2017

St. Louis County
Lewis Road Bridge - Over Union Pacific Railroad - Replace 
Bridge 6607L-17 $794,400 CONST Aug-17

Project granted             9-
month extension 06/28/2017

St. Louis County
Lucas & Hunt (South) - 2017 - West Florissant Avenue To Hord 
Avenue - Replace Damaged Concrete Slabs 6503Q-16 $509,859 CONST Sep-17

Project granted             9-
month extension 06/28/2017

St. Louis County
Mehl Avenue/Patterson Road - 2019 - Lemay Ferry Rd to Yeager 
Rd - Resurfacing - ADA Improvements 6607C-18 $1,509,440 CONST Sep-17

Project granted             3-
month extension 06/28/2017

St. Louis County
North & South Road Infrastructure - Delmar To Mo 340 - 
Resurfacing 6359-16 $1,023,200 CONST Sep-17

Project granted             9-
month extension 06/28/2017

St. Peters
Mid Rivers Mall Dr Multi Use Path - Cottleville Pkwy To Dye Club 
Rd - Shared Use Path (10') 6659-17 $257,636 CONST Dec-16

Project granted             9-
month extension 06/28/2017

Washington
Bluff Road - MO 100 To Vossbrink Drive - Resurfacing - Add 
Right Turn Ln At MO 100 6365-15 $560,852 CONST Sep-17

Project granted             9-
month extension 06/28/2017

Webster Groves*
Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd - 
Sidewalk (5') 6661-16 $129,410 CONST* Jul-17

Project granted             9-
month extension 06/28/2017

Weldon Spring
Independence Road, Phase 4 - 350 Feet W/O Nancy Lane To 
Galahad Drive - Reconstruct Road - Construct Multi-Use Path 6366-15 $594,000 CONST Oct-16

Project granted             9-
month extension 06/28/2017

Wentzville
Interstate Drive Multiuse Trail - Wilmer Rd To Mo Z - Shared Use 
Path (10') 6662-16 $209,306 CONST Apr-17

Project granted             9-
month extension 06/28/2017

Wildwood
Manchester Road Streetscape Phase 3 - Eatherton Road To 
Taylor Road - Sidewalks (8') - Bike Ln (5') - Storm Sewers 6601-17 $1,300,000 CONST Jul-17

Project granted             9-
month extension 06/28/2017

Wildwood Strecker Rd Bridge - Over Caulks Creek - Replace Bridge 6565-15 $960,000 CONST Sep-17
Project granted             9-

month extension 06/28/2017

Wildwood
Wild Horse Creek Road Bridge - Over Branch Of Wild Horse 
Creek - Replace Bridge - Realign Road 6368-15 $704,000 CONST Feb-17

Project granted             9-
month extension 06/28/2017

$38,502,051 38 Projects

February Total

March Total

April Total

May Total

June Total

Adjustments

October Total

November Total

December Total

January Total



Sponsor Title - Description TIP # FY 2017
Phase of 

Work
Scheduled 
Obligation Reason for Adjustment

Adjustment 
Date

Adjustments

Bellefontaine 
Neighbors

Ashbrook Drive And Cabot Drive Roadway And Sidewalk - 
Ashbrook Dr - Chambers Road To Cabot Drive - Cabot Dr - 
Ashbrook Drive To Coburg Lands 6578-16 $12,000 ROW Feb-17

Preliminary plans approved, 
right of way will not be 

needed for project - funds 
may be used for 

construction phase 07/31/2017

University City
Forsyth Boulevard - Big Bend Blvd. To Western City Limit - 
Resurfacing-Bike Facilities 6464-16 $16,000 ROW Sep-17

Preliminary plans approved, 
right of way will not be 

needed for project - funds 
may be used for 

construction phase 07/31/2017
$28,000 2 Projects

$0 0 Projects

$0 0 Projects

August Total

September Total

July Total



Sponsor Title - Description TIP # FY 2017
Phase of 

Work
Scheduled 
Obligation Reason for Removal Removal Date

TOTAL $670,500 1 PROJECT

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

St. Charles County
Quail Ridge Parkway - Quail Ridge Park To Prospect Lane - 
Reconstruction 6498-17 $670,500 CONST Feb-17

Unable to secure 
local funds 02/24/2017

$670,500 1 Project

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

March Total

April Total

May Total

June Total

February Total

Removed

October Total

November Total

December Total

January Total



FY 2017 Reasonable Progress Update:  September 1, 2017

# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/16 0 $0 0 $0 0 $0 31 $3,482,003 28 $2,654,456 116 $96,096,512 170 $102,232,971
10/31/16 6 $591,421 0 $0 0 $0 26 $3,184,911 28 $2,654,456 115 $95,802,183 170 $102,232,971
11/30/16 9 $1,361,046 2 $1,264,088 0 $0 26 $3,184,911 26 $2,477,656 113 $95,454,710 171 $103,742,411
12/31/16 11 $2,105,208 2 $1,264,088 0 $0 26 $3,184,911 26 $2,477,656 111 $94,710,548 171 $103,742,411
01/31/17 19 $4,590,759 2 $1,264,088 0 $0 25 $3,102,711 23 $2,426,416 107 $92,358,437 171 $103,742,411
02/28/17 26 $8,918,486 2 $1,264,088 1 $670,500 25 $3,102,711 21 $2,313,416 101 $87,473,210 171 $103,742,411
03/31/17 32 $10,185,538 2 $1,264,088 1 $670,500 24 $3,089,239 19 $2,279,816 98 $86,253,230 171 $103,742,411
04/30/17 39 $12,735,106 2 $1,264,088 1 $670,500 21 $2,874,241 19 $2,398,842 96 $84,058,660 173 $104,001,437
05/31/17 50 $18,918,346 2 $1,264,088 1 $670,500 19 $2,724,011 17 $2,249,416 90 $78,527,076 174 $104,353,437
06/30/17 68 $27,487,608 40 $39,766,139 1 $670,500 13 $1,846,707 15 $801,416 42 $33,781,067 174 $104,353,437
07/31/17 86 $38,880,795 42 $39,794,139 1 $670,500 12 $1,643,507 12 $709,416 26 $22,655,080 174 $104,353,437
08/31/17 102 $44,054,727 42 $39,794,139 1 $670,500 7 $1,146,171 5 $270,416 22 $18,417,484 174 $104,353,437
09/09/17
09/16/17
09/23/17
09/30/17

Date
Not Obligated

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Obligated Adjustments Removed PE ROW CONST Total

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently there are 174 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2017 of the FY 2017-2020 Transportation
Improvement Program (TIP). These projects, sponsored by 49 different agencies and representing $104 million in federal funds, are subject to a September
30, 2017 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2017. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides to not proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FUNDING OBLIGATIONS
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Sponsor Title - Description TIP # FY 2017 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $44,054,727 102 PROJECTS

Fenton
Old Gravois Road, Phase 2 - Ferry St To Mo 141 - Reconstruct - Sidewalk (5') - 
ADA Improvements 6581-17 $160,000 PE Apr-17 10/21/16

Jefferson County Old State Rt. 21 - At East/West Four Ridge Road - Intersection Improvements 6604A-17 $58,400 PE Oct-16 10/21/16

Jefferson County
Old State Route 21 - At Lions Den Road - Intersection Improvements - Left Turn 
Lane 6604C-17 $40,000 PE Feb-17 10/21/16

MODOT / Citizens 
For Modern Transit

Driving Change Through Transit Ridership Program - Stl City & Stl County - Two 
Yr Outreach - Launch Zimride - Expand Try & Ride - Education/Outreach 6634-16 $294,329 IMPL Oct-16 10/25/16

New Haven
Highway 100 West Sidewalk Extension - Douglas Street To Immanuel Avenue - 
Sidewalk (6') 6589-17 $25,692 PE Apr-17 10/21/16

Webster Groves* Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd - Sidewalk (5') 6661-16 $13,000 PE* Dec-16 10/25/16
$591,421 Projects

Jefferson County Charter Church Road Bridge - Over Plattin Creek - Replace Bridge 6486-16 $4,800 ROW Mar-17 11/09/16

Jefferson County
Imperial Main Street Road/River Street - Old State Road To 328 Feet East Of Us 
61/67 - Reconstruct - Sidewalk - Intersection Improvements 6487-16 $172,000 ROW Dec-16 11/16/16

St. Louis County Musick Avenue Bridge - Over Gravois Creek - Replace Bridge - Build Sidewalk 6358-15 $592,825 CONST Feb-17 11/28/16
$769,625 Projects

Pacific (EXT)
Thornton Road, Phase 2 - Molly'S Street To North Monroe Street - Resurfacing - 
Add Sidewalk - Lighting 6327-15 $564,162 CONST Jun-17 12/12/16

Wentzville
Flashing Yellow Arrows - 10 Signalized Intersections Along Wentzville Pkwy, - W 
Meyer, And Luetkenhaus Blvd 6632-16 $180,000 CONST Oct-16 12/27/16

$744,162 Projects

Chesterfield
Chesterfield City Fleet Conversion - Construct Cng Fueling Facility, Purchase 7 
Cng 2.5 Ton - Trucks, 6 Cng/Gas 1.5/1/0.5 Ton Trucks 6625-16 $977,064 CONST May-17 01/24/17

De Soto Amvets Drive Sidewalk - De Soto Middle School To 3rd St - Sidewalk (6') 6652-17 $28,000 ROW Sep-17 01/18/17

Ferguson
Ferguson Street Improvements - Carson: Flor - City Lim, Church: Flor - Elizabeth -
Dade: Ns Rr Approach; Ferguson Ave: Elizabeth-W Flor 6312-15 $789,023 CONST Oct-16 01/26/17

Florissant Robinwood Elem School Ped Signal - At Derhake - Replace Signal 6482-16 $7,240 ROW Nov-16 01/24/17

Kirkwood
S.Kirkwood Rd - Nipher M.S. Safe Routes To School - Chester Ave To Idlewild Pl 
- Sidewalk (5'-6') 6654-16 $16,000 ROW Dec-16 01/24/17

Madison County 
Transit District

Ridefinders Marketing & Outreach - 2017 - MO - Increase Awareness, Interest, 
And Participation - In Ridefinders By Employers And Commuters 6757A-17 $320,000 IMPL Jan-17 01/31/17

Pacific
Hwy N - Phase 2 - Sidewalk Project - Indian Trail Road To Myers Farm Lane - 
Sidewalk (5') 6592-17 $266,024 CONST Mar-17 01/26/17

St. Louis County* Berry Rd Sidewalk - Brownell Ave To Gramercy Pl - Sidewalk(6') 6658-16 $82,200 PE* Dec-16 01/27/17
$2,485,551 Projects

Kirkwood*
Kirkwood Road - Manchester Road To Big Bend Boulevard - Signal Optimization - 
Interconnect - Upgrade Signals 6627-16 $25,000 ROW* Nov-16 02/08/17

Ladue Lay Road - Clayton Road To Mcknight Road - Resurfacing - Add Sidewalk 6488-16 $88,000 ROW Nov-16 02/15/17

New Haven
Maupin Street - Wall Street To 400' South Of The Locust Street - Reconstruct 
Road - ADA Improvements 6324-15 $878,721 CONST Jan-17 02/14/17

St. Charles Droste Road - Duchesne Drive To West Clay Street - Reconstruction 6497-17 $1,000,000 CONST Oct-16 02/27/17
St. Louis County 
(EXT)

Creve Coeur Mill Bridge-2016 - Over Branch Of Creve Coeur Creek - Replace 
Bridge 6461A-15 $663,985 CONST Jun-17 02/06/17

St. Peters
Mexico Road, Phase 2 - Dardenne Creek Bridge To Mid Rivers Mall Drive - 
Resurfacing 6504-17 $998,104 CONST Apr-17 02/10/17

Webster Groves
N. Rock Hill Road Bridge - Over Shady Grove Creek (And Approaches) - Bridge 
Replacement 6462-15 $673,917 CONST Feb-17 02/27/17

$4,327,727 Projects

Obligated 

October Total 6

November Total 3

2

8

February Total 7

January Total

December Total



Sponsor Title - Description TIP # FY 2017 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $44,054,727 102 PROJECTS

Obligated 

Jefferson County Romaine Creek Road - Schneider Drive To West Rock Creek Road - Overlay 6604D-17 $319,788 CONST Mar-17 03/15/17

MODOT MO N - At Hawk Ridge Trail - Intersection Improvements 6629-17 $260,000 CONST Oct-16 03/08/17

New Haven
Maupin Street, Phase 2 - MO 100  To 375 Feet South Of Locust Street - 
Resurfacing - Sidewalk - ADA Improvements 6492-16 $25,600 ROW Mar-17 03/28/17

St. Charles (EXT)
First Capitol/Fifth St - 1St Capitol: Fifth St To E/O 2Nd; 5Th: 1St Cap To Madison 
- Upgrade Ped Facility (5') - Utility Relocation 6549-15 $640,192 CONST Jun-17 03/15/17

University City
Bicycle Facilities Improvements, Phase 3 - Installation Of Shared Lane Markings 
And Signage Along Various Streets in University City 6748-18 $13,472 PE Sep-17 03/15/17

Wildwood Eatherton Road Bridge - Over Bonhomme Creek - Replace Bridge 6467-16 $8,000 ROW Jun-17 03/16/17
$1,267,052 Projects

Jefferson County Big Hollow Road Bridge - Over Saline Creek - Replace Bridge 6317-15 $841,840 CONST Dec-16 04/05/17

Lake Saint Louis
Lake Saint Louis Blvd, Phase 1 - 500 Feet West Of Chase Court To Pleasant 
Meadow Drive - Reconstruction - Sidewalk Improvements (5') 6587-17 $90,198 PE Oct-16 04/07/17

MODOT
MO 231 Traffic Signals - Hoffmeister Ave To Jeffersonian Dr - Replace Signals 
And Upgrade Detection 6758A-17 $76,800 PE Oct-16 04/20/17

St. Clair
Bardot Street - MO 30 To St. Clair High School Entrance - Resurfacing - Add 
Sidewalk (8') - Turn Lane 6594-17 $396,730 CONST Mar-17 04/20/17

St. Charles
Flashing Yellow Arrows, Phase 2  - St. Charles - At 15 Signalized Intersections 
Within City Limits - 6760-17 $48,000 PE Jan-17 04/04/17

St. Louis County 
(EXT) Missouri Bottom Road - Fee Fee Rd To I-270 - Resurfacing - ADA Improvements 5810-15 $1,088,000 CONST Jun-17 04/20/17

Union Christina Street Bridge - Over Flat Creek - Replace Bridge - Realign Road 6597-17 $8,000 ROW Apr-17 04/13/17
$2,549,568 Projects

Ballwin
Henry Avenue - Clayton Road To Ballwin City Limits - Resurfacing - ADA 
Improvements 6305-15 $1,015,360 CONST Jan-17 05/02/17

Ballwin Ramsey Lane Bridge - Over Fishpot Creek - Replace Bridge 6577-16 $22,400 ROW Dec-16 05/10/17

Chesterfield Schoettler Road Bridge - Over Creve Coeur Creek - Replace Bridge - Sidewalk 6302-15 $1,392,880 CONST Sep-17 05/19/17

Fenton
Old Gravois Road, Phase 1 - Water Street  To Ferry Street - Reconstruct - Add 
Sidewalks - ADA Improvements 6311-15 $929,600 CONST Nov-16 05/02/17

Herculaneum Hill Street - Wall Street To Joachim Avenue - Sidewalks (6') - Lighting 6586-17 $249,688 CONST Mar-17 05/18/17

Lake Saint Louis
Ridgeway Drive/ Deloire Drive - Ridgeway Dr:  Hawk Ridge - Oakborough Dr; - 
Deloire Dr: Veterans Memorial Pkwy - Savoy Dr 6489-17 $208,000 CONST Sep-17 05/19/17

MODOT I-70 - At Broadway (Northbound) - Relocate Wb Off Ramp To Carrie 6630-16 $1,104,000 CONST Apr-17 05/10/17

MODOT MO H - At Riverview - Construct Green-T - Rebuild Signal 6758C-17 $46,880 PE Dec-16 05/02/17

St. Ann Ashby Road Mill & Overlay 6593-17 $127,026 ROW Sep-17 05/08/17

Union (EXT)
Denmark Road, Phase 2 - St. Andrews Dr To Grandview Farms Dr - Resurfacing -
Construct Sidewalk 6363-15 $984,056 CONST Jun-17 05/19/17

Wentzville
Wentzville Parkway Turnlane - Schroeder Creek Blvd To Meyer Road - Two Way 
Turn Lane - Shared Use Path (10') 6600-17 $103,350 PE Sep-17 05/11/17

$6,183,240 Projects

March Total 6

April Total 7

MayTotal 11



Sponsor Title - Description TIP # FY 2017 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $44,054,727 102 PROJECTS

Obligated 

Brentwood (EXT)
Hanley Industrial Court Ped Improvements - Strassner:  Hanley Ind. Ct To Mem 
Park - Hanley Ind Ct:  3 Way Stop To Bernard Dr 6306-15 $546,471 CONST Jun-17 06/26/2017

Crystal City County Road - Bailey Rd To Lincoln Ave - Sidewalk 6480-17 $264,933 CONST Feb-17 06/19/2017

De Soto (EXT)
Woodland Shared Use Path - Vineland Elem School To De Soto High School - 
Shared Use Path (8') 6545-16 $298,278 CONST Jun-17 06/30/2017

Festus MO A - At Pounds Rd - Install Traffic Signal 6583-16 $238,140 CONST Oct-16 06/26/2017

Florissant St. Anthony Lane Bridge - Over Fountain Creek - Replace Bridge 6458-15 $347,897 CONST Nov-16 06/27/2017

O'Fallon
Bryan Road - Sunview Drive To Norwood Hills - Concrete Slab Replacement - 
Ada Improvements 6590-16 $751,200 CONST Oct-16 06/02/2017

St. Louis County
2018 ITS Advanced Detection Improvements - 39 Intersections Throughout North 
- And West County 6764A-17 $81,600 PE Mar-17 06/26/2017

St. Louis County
Big Bend Boulevard (North) - 2018 - Manchester Road (Mo 100) To Delmar Blvd - 
Resurfacing - Ada Improvements 6607E-17 $350,340 PE Apr-17 06/05/2017

St. Louis County
Big Bend/Murdoch/Shrewsbury ITS - Various Locations Along Big 
Bend/Murdoch/Shrews - Ptz Cameras And Beacons At Various Locations 6764B-17 $86,000 PE Mar-17 06/05/2017

St. Louis County
Chesterfield Parkway West (North) - I-64 To Olive Boulevard (Mo 340) - 
Resurfacing - Ada Improvements - Dual Left At Swingley 6607H-16 $1,383,220 CONST Sep-17 06/05/2017

St. Louis County 
(EXT) Conway Road Sidewalk - Mason Rd To Mason Rd - Sidewalk (5') 6552-15 $600,269 CONST Jun-17 06/26/2017

St. Louis County
North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) To Natural Bridge Rd 
(MO 115) - Resurfacing - ADA Improvements 6607G-17 $144,400 PE Oct-16 06/05/2017

St. Louis County Kerth Road-2018 - Meramec Bottom Road To Butler Hill Road - Resurfacing 6503A-17 $95,284 PE May-17 06/05/2017

St. Louis County
Laclede Station Road - 400 Feet North Of Weil Avenue To Newport Avenue - 
Resurfacing - ADAImprovements 6607J-17 $119,680 PE Apr-17 06/05/2017

St. Louis County 
(EXT)

Northeast County ITS - Various Locations Along New Halls Ferry Rd, Parker Rd - 
Redman Ave, Shepley Dr 6477C-15 $1,527,200 CONST Jun-17 06/28/2017

St. Louis County 
(EXT)

North Central County ITS - 2016 - Various Locations Along Woodson, Mcknight, 
Delmar, - Baur, And Schuetz - Install Fiberoptic 6400-16 $903,200 CONST Dec-16 06/28/2017

St. Louis County 
(EXT)

Old Jamestown Road Sidewalk - Old Jamestown Forest Dr To Jerries Ln - 
Sidewalk (5') 6551-15 $388,200 CONST Jun-17 06/30/2017

Wentzville
South Linn Avenue - Main Street To West 4Th Street - Reconstruction - Sidewalk 
Upgrade (4.5') 6599-17 $442,950 CONST Jan-17 06/19/2017

$8,569,262 ProjectsJune Total 18



Sponsor Title - Description TIP # FY 2017 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $44,054,727 102 PROJECTS

Obligated 

Bel-Nor
Normandy Drive - Natural Bridge (Mo 115) To St. Charles Rock Rd (Mo 180) - 
Reconstruct 6478-17 $880,000 CONST Apr-17 07/03/2017

Cottleville (EXT)
MO N Shared Use Path - Motherhead Rd To Mid Rivers Mall Dr - Shared Use 
Path (10') 6543-15 $484,662 CONST Jun-17 07/11/2017

De Soto Main St Bridge - Over Tanyard Branch - Replace Bridge 6558-15 $636,710 CONST Sep-17 07/25/2017

De Soto MO 21 - Cajun Drive To Mo H - Two Way Turn Lane - Shared Use Path (8') 6626-17 $881,606 CONST Feb-17 07/25/2017
Great Rivers 
Greenway (EXT)

Deer Creek/ Shady Creek Greenway - Lorraine Davis Park To Deer Creek Park - 
Shared Use Path (10-12' ) - Shared Ln Markings 6547-16 $800,000 CONST Jun-17 07/27/2017

Green Park
Green Park Road - Lin Valle Drive To  East Of Green Park Industrial Dr - 
Reconstruction - Shared Use Path (8') 6585-16 $64,000 ROW Mar-17 05/08/2017

Maryland Heights Creve Coeur Mill Road - MO 141 To Prichard Farm Road - Overlay 6588-17 $352,000 CONST Jun-17 07/31/2017

New Melle
MO D & MO Z - MO D: Daniel Boone E.S. - MO Z;  MO D-Mill St & - New Melle 
Comm Ctr To Nichole Parc - Add Sidewalk 6493-17 $333,730 CONST Feb-17 07/14/2017

O'Fallon (EXT)
MO K Shared Use Path - Various Locations Along Mo K - Feise To Technology - 
Shared Use Path (10') 6548-15 $662,168 CONST Jun-17 07/18/2017

St. Louis County 
(EXT)

Airport - Westport And Vicinity ITS - Various Locations Along Elizabeth Ave, Paul 
Ave, - Bermuda Dr, J.S. Mcdonnell Blvd, Mckelvey Rd 6477B-15 $989,000 CONST Jun-17

St. Louis County 
(EXT)

Chesterfield Valley ITS - Various Locations Along Chesterfield Pkwy, Wild Horse - 
Creek Rd, Chesterfield Airport Rd 6477A-15 $607,200 CONST Jun-17

St. Louis County 
(EXT) Lackland Road Bridge - Over E Tributary Of Fee Fee Creek - Replace Bridge 6461B-15 $514,190 CONST Jun-17 07/01/2017
St. Louis County 
(EXT)

Sappington Corridor ITS - Various Locations Along Sappington Rd, Kennerly Rd - 
Old Tesson Rd, Mattis Rd 6477D-15 $565,800 CONST Dec-16 07/06/2017

St. Louis County
Westport Plaza Drive Intersection Improvements - Glenmeade Dr To Page Ave - 
New Signal At Westport Ent; Two Way Turn Lane 6764E-17 $203,200 PE Oct-16 07/19/2017

St. Peters (EXT)
Jungermann Rd Bridge - Over Branch Of Spencer Creek - Replace Culverts 
(23077 And 23079) 6563-15 $1,244,929 CONST Jun-17 07/24/2017

St. Peters
Mc Clay Road Resurfacing, Phase 1 - Shepherd Hills Drive To Jungermann Road 
- Resurfacing - Traffic Signal Improvements 6596-17 $985,992 CONST Dec-16 07/03/2017

University City 
Kingsland Ave Alley Bridge - Over Ne Branch Of River Des Peres - Replace 
Bridge 6749-18 $132,000 CONST Sep-17 07/25/2017

University City 
(EXT) Kingsland Ave - Over Ne Branch Of River Des Peres - Repair Culvert 6564-15 $1,056,000 CONST Jun-17 07/25/2017

$11,393,187 Projects
Des Peres* Oak Drive Bridge - Over Two-Mile Creek - Replace Bridge 6309-15 $16,000 ROW* Sep-17 08/23/2017

Manchester
Spring Meadows Drive Bridge - Over Grand Glaize Creek - Replace Bridge - 
Sidewalk 6608-16 $16,000 ROW Jan-17 08/15/2017

O'Fallon Mexico Road - MO K To Barrington Drive - Resurfacing - Sidewalk (5') On N Side 6591-16 $144,000 ROW Dec-16 08/29/2017

St. Charles County South Point Prairie - At Jackson Road - Reconstruction 6499-17 $277,500 CONST Mar-17 08/01/2017

St. Louis
Germania Street - Gravois Avenue (Mo 30) To I-55 - Resurfacing - Pedestrian 
Facilities 6501-16 $1,120,000 CONST Dec-16 08/25/2017

St. Louis
Lambert Airport Road Traffic Flow Improvements - Along Lambert Intl Blvd; 
Airflight Dr; Air Cargo Rd - Intersection Imp - Ptz Camera - Signal Opt 6763-17 $200,000 PE Mar-17 08/18/2017

St. Louis
Tower Grove Park Access Improvements - Along Arsenal, Kingshwy, 
Magnolia,Grand, Center Cr - Improve Ped Xings; ADA Ramps, Bus Stops 6657-17 $132,000 PE Jan-17 08/04/2017

St. Louis County
Baxter Road (North) - 2018 - Clayton Road To Claymont Estates Drive - 
Resurfacing 6503B-17 $51,736 PE Jun-17 08/24/2017

St. Louis County
Dorsett Road (West) - 2017 - I-270 To 160 Feet West Of 2Nd Commercial Ent. - 
To Dorsett Village Shopping Plaza - Resurfacing 6503G-16 $1,165,696 CONST Oct-16 08/25/2017

St. Louis County
Fee Fee Road - Mo 340 To 430' W/O Bennington Pl - Replace Damaged 
Concrete Slabs 6349-16 $1,674,400 CONST May-17 08/25/2017

St. Louis County
Old Jamestown Road (West)-2018 - Vaile Avenue To Shackelford Road/Douglas 
Road. - Resurfacing 6503F-17 $69,600 PE Jun-17 08/25/2017

St. Louis County Summit Road-2018 - Gravois Road (Mo 30)To Bowles Avenue - Resurfacing 6503J-17 $44,000 PE Jun-17 08/25/2017

Sunset Hills
Lindbergh Pedestrian Improvements, Ph 1 - E Watson Rd/Rott Rd To Eddie And 
Park Road/W Watson Rd - Sidewalk (6') 6609-17 $64,000 ROW Sep-17 08/23/2017

Town & Country Clayton Road - At Ballas Rd - Intersection/Crosswalk Improvements 6505-16 $189,200 ROW Jan-17 08/15/2017

Webster Groves* Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd - Sidewalk (5') 6661-16 $4,550 ROW* Dec-16 08/01/2017

Wildwood
MO 109 Tunnel - South Of Eb MO 100 On/Off Ramp - Shared Use Path 
(10')/Tunnel (12') 6663-16 $5,250 ROW Sep-17 08/25/2017

$5,173,932 Projects

July Total 18

August Total 16



Sponsor Title - Description TIP # FY 2017 Phase 
Scheduled 
Obligation

TOTAL $1,146,171 7 PROJECTS

O'Fallon
Flashing Yellow Arrows - O'Fallon - 30 Signalized Intersections - At Various 
Locations Throughout O'Fallon 6759-17 $20,000 PE Jan-17

St. Charles County
Gateway Green Light, Phase 4 - Various Rds In St. Charles Co - Travel Time 
Detectors, - Count Stns, Ptz Cameras, Dynamic Msg Signs, Fiberoptic 6761-17 $773,029 PE Mar-17

St. Louis County
Koch Rd/Robert Koch Hospital Rd - 2018 - Koch Rd: 270' S/O Kinswood Ln -120' 
S/O Robert - Koch Hospital Rd, Robert Koch Hospital Rd To Pottle 6503L-17 $62,022 PE Jun-17

St. Louis County
St. Charles Rock Road (West) - 2019 - Taussig Road To Earth City Expressway 
(Mo 141) - Resurfacing 6607B-17 $131,760 PE Dec-16

St. Louis County
Ballas Road/Dougherty Ferry Road ITS - Ballas Rd - Dougherty Ferry To Clayton 
Rd - Dougherty Ferry Rd - Highland Ave To Ballas Rd 6764C-17 $59,360 PE Mar-17

St. Louis County
Bellefontaine Road/North & South Road ITS - Bellefontaine Rd - Jennings Stn To 
Parker - North & South - Delmar To Canton 6764D-17 $90,000 PE Mar-17

Washington High Street - MO 100 To Fifth Street - Resurfacing - Sidewalk (5') 9Th To MO 100 6598-17 $10,000 PE Jan-17
 *  Project has another phase of work programmed in FY 2017

Not Obligated - Preliminary Engineering

    Project has missed a milestone on the development schedule submitted by sponsor



Sponsor Title - Description TIP # FY 2017 Phase 
Scheduled 
Obligation

TOTAL $270,416 5 PROJECTS

Florissant
N Lafayette Street - Washington St To Us 67 - Resurfacing -  Base Repairs - Add 
Sidewalks (5') 6483-16 $88,016 ROW Nov-16

Franklin County Fiddle Creek Road Bridge - Over Fiddle Creek - Replace Bridge (# 0800022) 6602-16 $4,960 ROW Apr-17

Pagedale
Page Avenue (MO D) - At Ferguson Avenue - Crosswalk/Intersection 
Improvements - Sidewalks 6495-16 $6,400 ROW Nov-16

St. Louis County* Berry Rd Sidewalk - Brownell Ave To Gramercy Pl - Sidewalk(6') 6658-16 $155,040 ROW* Dec-16

Washington
Bieker/Steutermann Roads - Bieker Rd: MO 47 To City Limit; Steutermann Rd: 
MO A - To Mo 47 - Resurfacing 6466-16 $16,000 ROW Oct-17

 *  Project has another phase of work programmed in FY 2017

Not Obligated - Right of Way

    Project has missed a milestone on the development schedule submitted by sponsor



Sponsor Title - Description TIP # FY 2017 Phase 
Scheduled 
Obligation

TOTAL $18,417,484 22 PROJECTS

Creve Coeur
Warson Road - Olive Blvd To South Creve Coeur City Limit - (S/O Countryshire 
Ln) - Resurfacing 6479-16 $367,045 CONST Apr-17

Crystal City
Park Street And Virginia Avenue - Park Street - Parkview Dr To 14Th St;  Virginia 
Ave - Park Dr To 11Th St - Sidewalk (6') - Lighting 6580-17 $193,361 CONST Mar-17

MODOT
Signal Optimization - 2017 - MO 370 Interchanges: Elm St To St Louis Mills - MO 
115:  Jennings Stn To I-70 Sor 6758D-17 $96,000 CONST Nov-16

Pevely
MO Z - Burger King Road To Us 61/67 - Two Way Turn Lane - New Signals - 
Resurfacing 6496-17 $952,226 CONST Feb-17

St. Louis County
North Hanley Road - D - 1100'  S/O Frost Ave To 60' N/O  Morningaire Circle - 
Replace Damaged Concrete Slabs 6345-16 $1,136,000 CONST Sep-17

St. Louis County Hanley Road - B - Mo D To Mo 180 - Resurfacing 6346-16 $1,096,000 CONST Sep-17

St. Louis County Lucas And Hunt Road - Mo 180 To Woodrow - Resurfacing 6347-16 $1,463,200 CONST May-17

St. Louis County Halls Ferry Road - St. Cyr Rd To St. Louis City Limits - Resurfacing 6348-16 $1,278,400 CONST Sep-17

St. Louis County Marine Avenue - Mckelvey Rd To Dorsett Rd - Resurfacing 6352-16 $777,600 CONST Sep-17

St. Louis County Butler Hill Road - 0.1 Mile W/O I-55 To Mo 21 - Resurfacing 6354-16 $1,296,800 CONST Mar-17

St. Louis County Kehrs Mill Road - Clarkson Rd To Clayton Rd - Resurfacing 6355-15 $1,008,800 CONST Jan-17

St. Louis County Vance Road - Meramec Station Rd To  Valley Park City Limits. - Resurfacing 6356-16 $886,400 CONST Mar-17

St. Louis County
Hawkins-Fuchs Road/Old Lemay Ferry Road-2017 - Hawkins-Fuchs: Meramec 
Bottom - Old Lemay Ferry - Old Lemay Ferry: Lemay Ferry To Hawks-Fuchs 6503H-16 $466,116 CONST Sep-17

St. Louis County
Baxter Road (West)-2017 - Clarkson Road To 0.1 Mile North Of Country Field 
Drive - Resurfacing 6503K-16 $1,118,400 CONST Sep-17

St. Louis County
Jennings Station Road (South) Infrastructure - West Florissant Avenue To 260' 
Sw Of Hord Avenue - Resurfacing 6503R-16 $1,040,000 CONST Sep-17

St. Louis County
Westport Plaza Drive/Marine Avenue - 2017 - Lackland Road To Glenmeade 
Drive (Excluding Mo D - And I-270 Crossings) - Resurfacing 6503S-16 $639,116 CONST Oct-16

St. Louis County Old Halls Ferry Rd Bridge - Over Coldwater Creek - Replace Bridge 6561-15 $830,995 CONST Sep-17

St. Louis County Vance Rd Bridge - Over Fishpot Creek - Replace Bridge 6562-15 $1,411,000 CONST Sep-17

St. Louis County
West Adams Avenue/Ballas Road - 2019 - Geyer Road To Dougherty Ferry Road. 
- Resurfacing 6607A-18 $980,000 CONST Jul-17

Union W. Springfield Avenue - Independence Drive To Oak Street - Resurfacing 6463-16 $616,253 CONST Feb-17

Union
Clark Ave And W State St - Clark:  Young - State - Shared Use Path (8') - State: 
Clark - Westmoreland Ave - Sidewalk (6') 6660-17 $187,772 CONST Feb-17

Wildwood Bouquet Road Bridge - Over Tavern Creek - Replace Bridge 6369-15 $576,000 CONST Feb-17

 *  Project has another phase of work programmed in FY 2017

Not Obligated - Construction / Implementation

    Project has missed a milestone on the development schedule submitted by sponsor
(EXT) Project has received a schedule extension



Sponsor Title - Description TIP # FY 2017
Phase of 

Work
Scheduled 
Obligation Reason for Adjustment

Adjustment 
Date

TOTAL $39,794,139 42 PROJECTS

$0 0 Projects

St. Louis County
Sappington Barracks Road-2017 - Telegraph Road (MO 231) To 
Barracks View Road - Resurfacing 6503I-16 $415,206 CONST Sep-17

Construction moved to 
FY19 in order to advance 
TIP #6607C-18 to FY17 11/17/16

St. Louis County
Buckley Road-2017 - Lemay Ferry Road (MO 267) To 
Sappington Barracks Road - Resurfacing 6503O-16 $848,882 CONST Oct-16

Construction moved to 
FY19 in order to advance 
TIP #6607C-18 to FY17 11/17/16

$1,264,088 2 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

Arnold
Tenbrook Road/ Fox Schools Exit - At Jeffco Blvd (Us 61767) - 
Left Turn Lanes - Sidewalk - Intersection Improvement 6624-16 $473,550 CONST Aug-17

Project granted             9-
month extension 06/28/2017

Ballwin Ries Road Bridge - Over Fishpot Creek - Replace Bridge 6457-15 $596,800 CONST Jan-17
Project granted             3-

month extension 06/28/2017

Des Peres* Oak Drive Bridge - Over Two-Mile Creek - Replace Bridge 6309-15 $436,394 CONST* Sep-17
Project granted             9-

month extension 06/28/2017

Ferguson

Brotherton-January-Powell Street Improvements - Broth: Thomas 
To Hern; January:  N Floris To City Lim - Limits; Powell Dr - 
Elizabeth  To N Florissant 6582-16 $848,130 CONST Nov-16

Project granted             9-
month extension 06/28/2017

Ferguson
Highmont Drive - Forestwood Ave To West Florissant Ave - 
Overlay - Base Repair - Replace Sidewalk 6481-16 $8,000 ROW Aug-17

No federal funds needed for 
ROW - funds may be moved to 

implementation in FY 2018 06/28/2017

Franklin County
Possum Hollow Road Bridge - Over Tributary To Meramec River - 
Replace Bridge 6484-16 $266,960 CONST Nov-16

Project granted             9-
month extension 06/28/2017

Grantwood Village
Grant Road - Gravois Road To Pardee Road - Resurfacing - 
Lighting 6603-16 $304,288 CONST Jan-17

Project granted             9-
month extension 06/28/2017

Great Rivers 
Greenway 

Grant's Trail Extension - Orlando's Garden To River Des Peres 
Greenway - Shared Use Path (14') 6653-17 $2,000,000 CONST Jun-17

Project granted             9-
month extension 06/28/2017

Hillsboro
Business 21, Phase 3 - Leon Hall Parkway To Main Street - Two 
Way Turn Lane - Sidewalk (6') 6637-17 $721,832 CONST Feb-17

Project granted             9-
month extension 06/28/2017

Kirkwood*
Kirkwood Road - Manchester Road To Big Bend Boulevard - 
Signal Optimization - Interconnect - Upgrade Signals 6627-16 $3,556,192 CONST* Sep-17

Project granted             9-
month extension 06/28/2017

MODOT

MO 340 Corridor Improvements - A - Chesterfield Pkwy To S/O 
Eb I-64 On/Off Ramps - Channelization - Intersection 
Improvements 6633-16 $802,000 CONST Sep-17

Project granted             9-
month extension 06/28/2017

MODOT
MO 340 Corridor Improvements - B - Extend Left Turn Ln To Sb 
Swingley Ridge And Eb I-64 - Add Sb Auxilliary Ln B/W Ramps 6633B-16 $1,015,000 CONST Sep-17

Project granted             9-
month extension 06/28/2017

O'Fallon

I-70 Outer Roads And Interchanges - Woodlawn Avenue To Tr 
Hughes Boulevard - Convert Outer Roads To One-Way - Revise 
Interchanges 5537A-17 $3,500,000 CONST Jul-17

Project granted             9-
month extension 06/28/2017

O'Fallon
I-70 And Mo K Pedestrian Improvements - Terra Ln To Veterans 
Memorial Pkwy - Shared Use Path (10'), Sidewalk (8') 5537B-17 $617,632 CONST Jul-17

Project granted             9-
month extension 06/28/2017

O'Fallon
Wabash Avenue - Sonderen Street To East Of Edlen Lane - 
Reconstruct Road - Sidewalk 6325-15 $764,500 CONST Dec-16

Project granted             9-
month extension 06/28/2017

O'Fallon MO DD - At Sommers Road - New Traffic Signal 6628-16 $452,000 CONST Jul-17
Project granted             9-

month extension 06/28/2017

St. Charles
Greenway Trl To Earth City Levee Trl - Shared Use Path (6') One 
Way Each Direction 6656-16 $1,390,000 CONST Sep-17

Project granted             9-
month extension 06/28/2017

St. Charles County
Westwood Drive - MO 94 To South Breeze Lane - 
Reconstruction 6500-17 $805,500 CONST Feb-17

Project granted             9-
month extension 06/28/2017

St. Louis
Columbia And Southwest Bridge - Over Union Pacific Railroad - 
PE For Bridge Replacement And ROW 6502A-16 $1,440,000 ROW Dec-16

Technical correction - 
funding should be listed 
in FY 2018 06/28/2017

St. Louis

Traffic Management Enhancements, Phase 3 - Install Traffic 
Monitoring Cameras, Downtown Signal - Optimization, Fiberoptic 
Install, Traffic Op Center 6631-16 $2,500,000 CONST Mar-17

Project granted             9-
month extension 06/28/2017

St. Louis County
2017 North County ITS - Locations Along Ashby; Brown; Dorsett; 
Jennings Stn Rd - Lilac ; North & South Rd; And Mckelvey Rd 6636A-16 $859,920 CONST Sep-17

Project granted             9-
month extension 06/28/2017

St. Louis County

2017 South County ITS - Locations Along Ambs Rd; Butler Hill; 
Lemay Ferry - Lindbergh Blvd; Union Rd, Forder Rd And 
Meramec Bottom Rd 6636B-16 $722,240 CONST Sep-17

Project granted             9-
month extension 06/28/2017

St. Louis County
2017 Southwest County ITS - Various Locations Along Bowles 
Ave; Clayton Rd; - Hawkins Rd And Old State Rd 6636C-16 $756,400 CONST Sep-17

Project granted             9-
month extension 06/28/2017

St. Louis County

2017 West County Its - Various Locations Along Carman Rd; 
Chesterfield Pky W; - Conway Rd;  Kehrs Mill Rd; Mcknight Rd 
And Weidman Rd 6636D-16 $815,920 CONST Sep-17

Project granted             9-
month extension 06/28/2017

St. Louis County

Baur Boulevard/ Guelbreth Lane - 2017 - Baur Blvd: Warson-
Lindbergh; Guelbreth: Schuetz- - Old Olive Street Rd - 
Resurfacing 6503N-16 $1,087,264 CONST Oct-16

Project granted             9-
month extension 06/28/2017

St. Louis County
Clayton Road -2017 - St. Louis City Limits To Louwen Drive - 
Resurfacing - ADAImprovements 6503D-16 $3,209,426 CONST Sep-17

Project granted             9-
month extension 06/28/2017

St. Louis County
Lewis Road Bridge - Over Union Pacific Railroad - Replace 
Bridge 6607L-17 $794,400 CONST Aug-17

Project granted             9-
month extension 06/28/2017

St. Louis County
Lucas & Hunt (South) - 2017 - West Florissant Avenue To Hord 
Avenue - Replace Damaged Concrete Slabs 6503Q-16 $509,859 CONST Sep-17

Project granted             9-
month extension 06/28/2017

St. Louis County
Mehl Avenue/Patterson Road - 2019 - Lemay Ferry Rd to Yeager 
Rd - Resurfacing - ADA Improvements 6607C-18 $1,509,440 CONST Sep-17

Project granted             3-
month extension 06/28/2017

St. Louis County
North & South Road Infrastructure - Delmar To Mo 340 - 
Resurfacing 6359-16 $1,023,200 CONST Sep-17

Project granted             9-
month extension 06/28/2017

St. Peters
Mid Rivers Mall Dr Multi Use Path - Cottleville Pkwy To Dye Club 
Rd - Shared Use Path (10') 6659-17 $257,636 CONST Dec-16

Project granted             9-
month extension 06/28/2017

Washington
Bluff Road - MO 100 To Vossbrink Drive - Resurfacing - Add 
Right Turn Ln At MO 100 6365-15 $560,852 CONST Sep-17

Project granted             9-
month extension 06/28/2017

Webster Groves*
Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd - 
Sidewalk (5') 6661-16 $129,410 CONST* Jul-17

Project granted             9-
month extension 06/28/2017

Weldon Spring
Independence Road, Phase 4 - 350 Feet W/O Nancy Lane To 
Galahad Drive - Reconstruct Road - Construct Multi-Use Path 6366-15 $594,000 CONST Oct-16

Project granted             9-
month extension 06/28/2017

Wentzville
Interstate Drive Multiuse Trail - Wilmer Rd To Mo Z - Shared Use 
Path (10') 6662-16 $209,306 CONST Apr-17

Project granted             9-
month extension 06/28/2017

Wildwood
Manchester Road Streetscape Phase 3 - Eatherton Road To 
Taylor Road - Sidewalks (8') - Bike Ln (5') - Storm Sewers 6601-17 $1,300,000 CONST Jul-17

Project granted             9-
month extension 06/28/2017

Wildwood Strecker Rd Bridge - Over Caulks Creek - Replace Bridge 6565-15 $960,000 CONST Sep-17
Project granted             9-

month extension 06/28/2017

Wildwood
Wild Horse Creek Road Bridge - Over Branch Of Wild Horse 
Creek - Replace Bridge - Realign Road 6368-15 $704,000 CONST Feb-17

Project granted             9-
month extension 06/28/2017

$38,502,051 38 Projects

Adjustments

October Total

November Total

December Total

January Total

February Total

March Total

April Total

May Total

June Total



Sponsor Title - Description TIP # FY 2017
Phase of 

Work
Scheduled 
Obligation Reason for Adjustment

Adjustment 
Date

Adjustments

Bellefontaine 
Neighbors

Ashbrook Drive And Cabot Drive Roadway And Sidewalk - 
Ashbrook Dr - Chambers Road To Cabot Drive - Cabot Dr - 
Ashbrook Drive To Coburg Lands 6578-16 $12,000 ROW Feb-17

Preliminary plans approved, 
right of way will not be 

needed for project - funds 
may be used for 

construction phase 07/31/2017

University City
Forsyth Boulevard - Big Bend Blvd. To Western City Limit - 
Resurfacing-Bike Facilities 6464-16 $16,000 ROW Sep-17

Preliminary plans approved, 
right of way will not be 

needed for project - funds 
may be used for 

construction phase 07/31/2017
$28,000 2 Projects

$0 0 Projects

$0 0 Projects

August Total

September Total

July Total



Sponsor Title - Description TIP # FY 2017
Phase of 

Work
Scheduled 
Obligation Reason for Removal Removal Date

TOTAL $670,500 1 PROJECT

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

St. Charles County
Quail Ridge Parkway - Quail Ridge Park To Prospect Lane - 
Reconstruction 6498-17 $670,500 CONST Feb-17

Unable to secure 
local funds 02/24/2017

$670,500 1 Project

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

February Total

Removed

October Total

November Total

December Total

January Total

March Total

April Total

May Total

June Total



FY 2017 Reasonable Progress Update:  August 1,2017

# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/16 0 $0 0 $0 0 $0 31 $3,482,003 28 $2,654,456 116 $96,096,512 170 $102,232,971
10/31/16 6 $591,421 0 $0 0 $0 26 $3,184,911 28 $2,654,456 115 $95,802,183 170 $102,232,971
11/30/16 9 $1,361,046 2 $1,264,088 0 $0 26 $3,184,911 26 $2,477,656 113 $95,454,710 171 $103,742,411
12/31/16 11 $2,105,208 2 $1,264,088 0 $0 26 $3,184,911 26 $2,477,656 111 $94,710,548 171 $103,742,411
01/31/17 19 $4,590,759 2 $1,264,088 0 $0 25 $3,102,711 23 $2,426,416 107 $92,358,437 171 $103,742,411
02/28/17 26 $8,918,486 2 $1,264,088 1 $670,500 25 $3,102,711 21 $2,313,416 101 $87,473,210 171 $103,742,411
03/31/17 32 $10,185,538 2 $1,264,088 1 $670,500 24 $3,089,239 19 $2,279,816 98 $86,253,230 171 $103,742,411
04/30/17 39 $12,735,106 2 $1,264,088 1 $670,500 21 $2,874,241 19 $2,398,842 96 $84,058,660 173 $104,001,437
05/31/17 50 $18,918,346 2 $1,264,088 1 $670,500 19 $2,724,011 17 $2,249,416 90 $78,527,076 174 $104,353,437
06/30/17 68 $27,487,608 40 $39,766,139 1 $670,500 13 $1,846,707 15 $801,416 42 $33,781,067 174 $104,353,437
07/31/17 85 $38,748,795 42 $39,794,139 1 $670,500 12 $1,643,507 12 $709,416 27 $22,787,080 174 $104,353,437
08/31/17
09/09/17
09/16/17
09/23/17
09/30/17

Date
Not Obligated

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Obligated Adjustments Removed PE ROW CONST Total

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently there are 174 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2017 of the FY 2017-2020 Transportation
Improvement Program (TIP). These projects, sponsored by 49 different agencies and representing $104 million in federal funds, are subject to a September
30, 2017 deadline to obligate the federal fund, unless noted as a receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2017. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides to not proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FUNDING OBLIGATIONS
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Sponsor Title - Description TIP # FY 2017 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $38,748,795 85 PROJECTS

Fenton
Old Gravois Road, Phase 2 - Ferry St To Mo 141 - Reconstruct - Sidewalk (5') - 
ADA Improvements 6581-17 $160,000 PE Apr-17 10/21/16

Jefferson County Old State Rt. 21 - At East/West Four Ridge Road - Intersection Improvements 6604A-17 $58,400 PE Oct-16 10/21/16

Jefferson County
Old State Route 21 - At Lions Den Road - Intersection Improvements - Left Turn 
Lane 6604C-17 $40,000 PE Feb-17 10/21/16

MODOT / Citizens 
For Modern Transit

Driving Change Through Transit Ridership Program - Stl City & Stl County - Two 
Yr Outreach - Launch Zimride - Expand Try & Ride - Education/Outreach 6634-16 $294,329 IMPL Oct-16 10/25/16

New Haven
Highway 100 West Sidewalk Extension - Douglas Street To Immanuel Avenue - 
Sidewalk (6') 6589-17 $25,692 PE Apr-17 10/21/16

Webster Groves* Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd - Sidewalk (5') 6661-16 $13,000 PE* Dec-16 10/25/16
$591,421 Projects

Jefferson County Charter Church Road Bridge - Over Plattin Creek - Replace Bridge 6486-16 $4,800 ROW Mar-17 11/09/16

Jefferson County
Imperial Main Street Road/River Street - Old State Road To 328 Feet East Of Us 
61/67 - Reconstruct - Sidewalk - Intersection Improvements 6487-16 $172,000 ROW Dec-16 11/16/16

St. Louis County Musick Avenue Bridge - Over Gravois Creek - Replace Bridge - Build Sidewalk 6358-15 $592,825 CONST Feb-17 11/28/16
$769,625 Projects

Pacific (EXT)
Thornton Road, Phase 2 - Molly'S Street To North Monroe Street - Resurfacing - 
Add Sidewalk - Lighting 6327-15 $564,162 CONST Jun-17 12/12/16

Wentzville
Flashing Yellow Arrows - 10 Signalized Intersections Along Wentzville Pkwy, - W 
Meyer, And Luetkenhaus Blvd 6632-16 $180,000 CONST Oct-16 12/27/16

$744,162 Projects

Chesterfield
Chesterfield City Fleet Conversion - Construct Cng Fueling Facility, Purchase 7 
Cng 2.5 Ton - Trucks, 6 Cng/Gas 1.5/1/0.5 Ton Trucks 6625-16 $977,064 CONST May-17 01/24/17

De Soto Amvets Drive Sidewalk - De Soto Middle School To 3rd St - Sidewalk (6') 6652-17 $28,000 ROW Sep-17 01/18/17

Ferguson
Ferguson Street Improvements - Carson: Flor - City Lim, Church: Flor - Elizabeth -
Dade: Ns Rr Approach; Ferguson Ave: Elizabeth-W Flor 6312-15 $789,023 CONST Oct-16 01/26/17

Florissant Robinwood Elem School Ped Signal - At Derhake - Replace Signal 6482-16 $7,240 ROW Nov-16 01/24/17

Kirkwood
S.Kirkwood Rd - Nipher M.S. Safe Routes To School - Chester Ave To Idlewild Pl 
- Sidewalk (5'-6') 6654-16 $16,000 ROW Dec-16 01/24/17

Madison County 
Transit District

Ridefinders Marketing & Outreach - 2017 - MO - Increase Awareness, Interest, 
And Participation - In Ridefinders By Employers And Commuters 6757A-17 $320,000 IMPL Jan-17 01/31/17

Pacific
Hwy N - Phase 2 - Sidewalk Project - Indian Trail Road To Myers Farm Lane - 
Sidewalk (5') 6592-17 $266,024 CONST Mar-17 01/26/17

St. Louis County* Berry Rd Sidewalk - Brownell Ave To Gramercy Pl - Sidewalk(6') 6658-16 $82,200 PE* Dec-16 01/27/17
$2,485,551 Projects

Kirkwood*
Kirkwood Road - Manchester Road To Big Bend Boulevard - Signal Optimization - 
Interconnect - Upgrade Signals 6627-16 $25,000 ROW* Nov-16 02/08/17

Ladue Lay Road - Clayton Road To Mcknight Road - Resurfacing - Add Sidewalk 6488-16 $88,000 ROW Nov-16 02/15/17

New Haven
Maupin Street - Wall Street To 400' South Of The Locust Street - Reconstruct 
Road - ADA Improvements 6324-15 $878,721 CONST Jan-17 02/14/17

St. Charles Droste Road - Duchesne Drive To West Clay Street - Reconstruction 6497-17 $1,000,000 CONST Oct-16 02/27/17
St. Louis County 
(EXT)

Creve Coeur Mill Bridge-2016 - Over Branch Of Creve Coeur Creek - Replace 
Bridge 6461A-15 $663,985 CONST Jun-17 02/06/17

St. Peters
Mexico Road, Phase 2 - Dardenne Creek Bridge To Mid Rivers Mall Drive - 
Resurfacing 6504-17 $998,104 CONST Apr-17 02/10/17

Webster Groves
N. Rock Hill Road Bridge - Over Shady Grove Creek (And Approaches) - Bridge 
Replacement 6462-15 $673,917 CONST Feb-17 02/27/17

$4,327,727 Projects

Obligated 

October Total 6

November Total 3

2

8

February Total 7

January Total

December Total
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Sponsor Title - Description TIP # FY 2017 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $38,748,795 85 PROJECTS

Obligated 

Jefferson County Romaine Creek Road - Schneider Drive To West Rock Creek Road - Overlay 6604D-17 $319,788 CONST Mar-17 03/15/17

MODOT MO N - At Hawk Ridge Trail - Intersection Improvements 6629-17 $260,000 CONST Oct-16 03/08/17

New Haven
Maupin Street, Phase 2 - MO 100  To 375 Feet South Of Locust Street - 
Resurfacing - Sidewalk - ADA Improvements 6492-16 $25,600 ROW Mar-17 03/28/17

St. Charles (EXT)
First Capitol/Fifth St - 1St Capitol: Fifth St To E/O 2Nd; 5Th: 1St Cap To Madison 
- Upgrade Ped Facility (5') - Utility Relocation 6549-15 $640,192 CONST Jun-17 03/15/17

University City
Bicycle Facilities Improvements, Phase 3 - Installation Of Shared Lane Markings 
And Signage Along Various Streets in University City 6748-18 $13,472 PE Sep-17 03/15/17

Wildwood Eatherton Road Bridge - Over Bonhomme Creek - Replace Bridge 6467-16 $8,000 ROW Jun-17 03/16/17
$1,267,052 Projects

Jefferson County Big Hollow Road Bridge - Over Saline Creek - Replace Bridge 6317-15 $841,840 CONST Dec-16 04/05/17

Lake Saint Louis
Lake Saint Louis Blvd, Phase 1 - 500 Feet West Of Chase Court To Pleasant 
Meadow Drive - Reconstruction - Sidewalk Improvements (5') 6587-17 $90,198 PE Oct-16 04/07/17

MODOT
MO 231 Traffic Signals - Hoffmeister Ave To Jeffersonian Dr - Replace Signals 
And Upgrade Detection 6758A-17 $76,800 PE Oct-16 04/20/17

St. Clair
Bardot Street - MO 30 To St. Clair High School Entrance - Resurfacing - Add 
Sidewalk (8') - Turn Lane 6594-17 $396,730 CONST Mar-17 04/20/17

St. Charles
Flashing Yellow Arrows, Phase 2  - St. Charles - At 15 Signalized Intersections 
Within City Limits - 6760-17 $48,000 PE Jan-17 04/04/17

St. Louis County 
(EXT) Missouri Bottom Road - Fee Fee Rd To I-270 - Resurfacing - ADA Improvements 5810-15 $1,088,000 CONST Jun-17 04/20/17

Union Christina Street Bridge - Over Flat Creek - Replace Bridge - Realign Road 6597-17 $8,000 ROW Apr-17 04/13/17
$2,549,568 Projects

Ballwin
Henry Avenue - Clayton Road To Ballwin City Limits - Resurfacing - ADA 
Improvements 6305-15 $1,015,360 CONST Jan-17 05/02/17

Ballwin Ramsey Lane Bridge - Over Fishpot Creek - Replace Bridge 6577-16 $22,400 ROW Dec-16 05/10/17

Chesterfield Schoettler Road Bridge - Over Creve Coeur Creek - Replace Bridge - Sidewalk 6302-15 $1,392,880 CONST Sep-17 05/19/17

Fenton
Old Gravois Road, Phase 1 - Water Street  To Ferry Street - Reconstruct - Add 
Sidewalks - ADA Improvements 6311-15 $929,600 CONST Nov-16 05/02/17

Herculaneum Hill Street - Wall Street To Joachim Avenue - Sidewalks (6') - Lighting 6586-17 $249,688 CONST Mar-17 05/18/17

Lake Saint Louis
Ridgeway Drive/ Deloire Drive - Ridgeway Dr:  Hawk Ridge - Oakborough Dr; - 
Deloire Dr: Veterans Memorial Pkwy - Savoy Dr 6489-17 $208,000 CONST Sep-17 05/19/17

MODOT I-70 - At Broadway (Northbound) - Relocate Wb Off Ramp To Carrie 6630-16 $1,104,000 CONST Apr-17 05/10/17

MODOT MO H - At Riverview - Construct Green-T - Rebuild Signal 6758C-17 $46,880 PE Dec-16 05/02/17

St. Ann Ashby Road Mill & Overlay 6593-17 $127,026 ROW Sep-17 05/08/17

Union (EXT)
Denmark Road, Phase 2 - St. Andrews Dr To Grandview Farms Dr - Resurfacing -
Construct Sidewalk 6363-15 $984,056 CONST Jun-17 05/19/17

Wentzville
Wentzville Parkway Turnlane - Schroeder Creek Blvd To Meyer Road - Two Way 
Turn Lane - Shared Use Path (10') 6600-17 $103,350 PE Sep-17 05/11/17

$6,183,240 Projects

March Total 6

April Total 7

MayTotal 11
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Sponsor Title - Description TIP # FY 2017 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $38,748,795 85 PROJECTS

Obligated 

Brentwood (EXT)
Hanley Industrial Court Ped Improvements - Strassner:  Hanley Ind. Ct To Mem 
Park - Hanley Ind Ct:  3 Way Stop To Bernard Dr 6306-15 $546,471 CONST Jun-17 06/26/2017

Crystal City County Road - Bailey Rd To Lincoln Ave - Sidewalk 6480-17 $264,933 CONST Feb-17 06/19/2017

De Soto (EXT)
Woodland Shared Use Path - Vineland Elem School To De Soto High School - 
Shared Use Path (8') 6545-16 $298,278 CONST Jun-17 06/30/2017

Festus MO A - At Pounds Rd - Install Traffic Signal 6583-16 $238,140 CONST Oct-16 06/26/2017

Florissant St. Anthony Lane Bridge - Over Fountain Creek - Replace Bridge 6458-15 $347,897 CONST Nov-16 06/27/2017

O'Fallon
Bryan Road - Sunview Drive To Norwood Hills - Concrete Slab Replacement - 
Ada Improvements 6590-16 $751,200 CONST Oct-16 06/02/2017

St. Louis County
2018 ITS Advanced Detection Improvements - 39 Intersections Throughout North 
- And West County 6764A-17 $81,600 PE Mar-17 06/26/2017

St. Louis County
Big Bend Boulevard (North) - 2018 - Manchester Road (Mo 100) To Delmar Blvd - 
Resurfacing - Ada Improvements 6607E-17 $350,340 PE Apr-17 06/05/2017

St. Louis County
Big Bend/Murdoch/Shrewsbury ITS - Various Locations Along Big 
Bend/Murdoch/Shrews - Ptz Cameras And Beacons At Various Locations 6764B-17 $86,000 PE Mar-17 06/05/2017

St. Louis County
Chesterfield Parkway West (North) - I-64 To Olive Boulevard (Mo 340) - 
Resurfacing - Ada Improvements - Dual Left At Swingley 6607H-16 $1,383,220 CONST Sep-17 06/05/2017

St. Louis County 
(EXT) Conway Road Sidewalk - Mason Rd To Mason Rd - Sidewalk (5') 6552-15 $600,269 CONST Jun-17 06/26/2017

St. Louis County
North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) To Natural Bridge Rd 
(MO 115) - Resurfacing - ADA Improvements 6607G-17 $144,400 PE Oct-16 06/05/2017

St. Louis County Kerth Road-2018 - Meramec Bottom Road To Butler Hill Road - Resurfacing 6503A-17 $95,284 PE May-17 06/05/2017

St. Louis County
Laclede Station Road - 400 Feet North Of Weil Avenue To Newport Avenue - 
Resurfacing - ADAImprovements 6607J-17 $119,680 PE Apr-17 06/05/2017

St. Louis County 
(EXT)

Northeast County ITS - Various Locations Along New Halls Ferry Rd, Parker Rd - 
Redman Ave, Shepley Dr 6477C-15 $1,527,200 CONST Jun-17 06/28/2017

St. Louis County 
(EXT)

North Central County ITS - 2016 - Various Locations Along Woodson, Mcknight, 
Delmar, - Baur, And Schuetz - Install Fiberoptic 6400-16 $903,200 CONST Dec-16 06/28/2017

St. Louis County 
(EXT)

Old Jamestown Road Sidewalk - Old Jamestown Forest Dr To Jerries Ln - 
Sidewalk (5') 6551-15 $388,200 CONST Jun-17 06/30/2017

Wentzville
South Linn Avenue - Main Street To West 4Th Street - Reconstruction - Sidewalk 
Upgrade (4.5') 6599-17 $442,950 CONST Jan-17 06/19/2017

$8,569,262 Projects

Bel-Nor
Normandy Drive - Natural Bridge (Mo 115) To St. Charles Rock Rd (Mo 180) - 
Reconstruct 6478-17 $880,000 CONST Apr-17 07/03/2017

Cottleville (EXT)
MO N Shared Use Path - Motherhead Rd To Mid Rivers Mall Dr - Shared Use 
Path (10') 6543-15 $484,662 CONST Jun-17 07/11/2017

De Soto Main St Bridge - Over Tanyard Branch - Replace Bridge 6558-15 $636,710 CONST Sep-17 07/25/2017

De Soto MO 21 - Cajun Drive To Mo H - Two Way Turn Lane - Shared Use Path (8') 6626-17 $881,606 CONST Feb-17 07/25/2017
Great Rivers 
Greenway (EXT)

Deer Creek/ Shady Creek Greenway - Lorraine Davis Park To Deer Creek Park - 
Shared Use Path (10-12' ) - Shared Ln Markings 6547-16 $800,000 CONST Jun-17 07/27/2017

Green Park
Green Park Road - Lin Valle Drive To  East Of Green Park Industrial Dr - 
Reconstruction - Shared Use Path (8') 6585-16 $64,000 ROW Mar-17 05/08/2017

Maryland Heights Creve Coeur Mill Road - MO 141 To Prichard Farm Road - Overlay 6588-17 $352,000 CONST Jun-17 07/31/2017

New Melle
MO D & MO Z - MO D: Daniel Boone E.S. - MO Z;  MO D-Mill St & - New Melle 
Comm Ctr To Nichole Parc - Add Sidewalk 6493-17 $333,730 CONST Feb-17 07/14/2017

O'Fallon (EXT)
MO K Shared Use Path - Various Locations Along Mo K - Feise To Technology - 
Shared Use Path (10') 6548-15 $662,168 CONST Jun-17 07/18/2017

St. Louis County 
(EXT)

Airport - Westport And Vicinity ITS - Various Locations Along Elizabeth Ave, Paul 
Ave, - Bermuda Dr, J.S. Mcdonnell Blvd, Mckelvey Rd 6477B-15 $989,000 CONST Jun-17

St. Louis County 
(EXT)

Chesterfield Valley ITS - Various Locations Along Chesterfield Pkwy, Wild Horse - 
Creek Rd, Chesterfield Airport Rd 6477A-15 $607,200 CONST Jun-17

St. Louis County 
(EXT) Lackland Road Bridge - Over E Tributary Of Fee Fee Creek - Replace Bridge 6461B-15 $514,190 CONST Jun-17 07/01/2017
St. Louis County 
(EXT)

Sappington Corridor ITS - Various Locations Along Sappington Rd, Kennerly Rd - 
Old Tesson Rd, Mattis Rd 6477D-15 $565,800 CONST Dec-16 07/06/2017

St. Louis County
Westport Plaza Drive Intersection Improvements - Glenmeade Dr To Page Ave - 
New Signal At Westport Ent; Two Way Turn Lane 6764E-17 $203,200 PE Oct-16 07/19/2017

St. Peters (EXT)
Jungermann Rd Bridge - Over Branch Of Spencer Creek - Replace Culverts 
(23077 And 23079) 6563-15 $1,244,929 CONST Jun-17 07/24/2017

St. Peters
Mc Clay Road Resurfacing, Phase 1 - Shepherd Hills Drive To Jungermann Road 
- Resurfacing - Traffic Signal Improvements 6596-17 $985,992 CONST Dec-16 07/03/2017

University City 
(EXT) Kingsland Ave - Over Ne Branch Of River Des Peres - Repair Culvert 6564-15 $1,056,000 CONST Jun-17 07/25/2017

$11,261,187 Projects

June Total 18

July Total 17
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Sponsor Title - Description TIP # FY 2017 Phase 
Scheduled 
Obligation

TOTAL $1,643,507 12 PROJECTS

O'Fallon
Flashing Yellow Arrows - O'Fallon - 30 Signalized Intersections - At Various 
Locations Throughout O'Fallon 6759-17 $20,000 PE Jan-17

St. Charles County
Gateway Green Light, Phase 4 - Various Rds In St. Charles Co - Travel Time 
Detectors, - Count Stns, Ptz Cameras, Dynamic Msg Signs, Fiberoptic 6761-17 $773,029 PE Mar-17

St. Louis
Tower Grove Park Access Improvements - Along Arsenal, Kingshwy, 
Magnolia,Grand, Center Cr - Improve Ped Xings; ADA Ramps, Bus Stops 6657-17 $132,000 PE Jan-17

St. Louis
Lambert Airport Road Traffic Flow Improvements - Along Lambert Intl Blvd; 
Airflight Dr; Air Cargo Rd - Intersection Imp - Ptz Camera - Signal Opt 6763-17 $200,000 PE Mar-17

St. Louis County
Baxter Road (North) - 2018 - Clayton Road To Claymont Estates Drive - 
Resurfacing 6503B-17 $51,736 PE Jun-17

St. Louis County
Old Jamestown Road (West)-2018 - Vaile Avenue To Shackelford Road/Douglas 
Road. - Resurfacing 6503F-17 $69,600 PE Jun-17

St. Louis County Summit Road-2018 - Gravois Road (Mo 30)To Bowles Avenue - Resurfacing 6503J-17 $44,000 PE Jun-17

St. Louis County
Koch Rd/Robert Koch Hospital Rd - 2018 - Koch Rd: 270' S/O Kinswood Ln -120' 
S/O Robert - Koch Hospital Rd, Robert Koch Hospital Rd To Pottle 6503L-17 $62,022 PE Jun-17

St. Louis County
St. Charles Rock Road (West) - 2019 - Taussig Road To Earth City Expressway 
(Mo 141) - Resurfacing 6607B-17 $131,760 PE Dec-16

St. Louis County
Ballas Road/Dougherty Ferry Road ITS - Ballas Rd - Dougherty Ferry To Clayton 
Rd - Dougherty Ferry Rd - Highland Ave To Ballas Rd 6764C-17 $59,360 PE Mar-17

St. Louis County
Bellefontaine Road/North & South Road ITS - Bellefontaine Rd - Jennings Stn To 
Parker - North & South - Delmar To Canton 6764D-17 $90,000 PE Mar-17

Washington High Street - MO 100 To Fifth Street - Resurfacing - Sidewalk (5') 9Th To MO 100 6598-17 $10,000 PE Jan-17
* Project has another phase of work programmed in FY 2017

Not Obligated - Preliminary Engineering

Project has missed a milestone on the development schedule submitted by sponsor
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Sponsor Title - Description TIP # FY 2017 Phase 
Scheduled 
Obligation

TOTAL $709,416 12 PROJECTS

Des Peres* Oak Drive Bridge - Over Two-Mile Creek - Replace Bridge 6309-15 $16,000 ROW* Sep-17

Florissant
N Lafayette Street - Washington St To Us 67 - Resurfacing -  Base Repairs - Add 
Sidewalks (5') 6483-16 $88,016 ROW Nov-16

Franklin County Fiddle Creek Road Bridge - Over Fiddle Creek - Replace Bridge (# 0800022) 6602-16 $4,960 ROW Apr-17

Manchester
Spring Meadows Drive Bridge - Over Grand Glaize Creek - Replace Bridge - 
Sidewalk 6608-16 $16,000 ROW Jan-17

O'Fallon Mexico Road - MO K To Barrington Drive - Resurfacing - Sidewalk (5') On N Side 6591-16 $144,000 ROW Dec-16

Pagedale
Page Avenue (MO D) - At Ferguson Avenue - Crosswalk/Intersection 
Improvements - Sidewalks 6495-16 $6,400 ROW Nov-16

St. Louis County* Berry Rd Sidewalk - Brownell Ave To Gramercy Pl - Sidewalk(6') 6658-16 $155,040 ROW* Dec-16

Sunset Hills
Lindbergh Pedestrian Improvements, Ph 1 - E Watson Rd/Rott Rd To Eddie And 
Park Road/W Watson Rd - Sidewalk (6') 6609-17 $64,000 ROW Sep-17

Town & Country Clayton Road - At Ballas Rd - Intersection/Crosswalk Improvements 6505-16 $189,200 ROW Jan-17

Washington
Bieker/Steutermann Roads - Bieker Rd: MO 47 To City Limit; Steutermann Rd: 
MO A - To Mo 47 - Resurfacing 6466-16 $16,000 ROW Oct-17

Webster Groves* Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd - Sidewalk (5') 6661-16 $4,550 ROW* Dec-16

Wildwood
MO 109 Tunnel - South Of Eb MO 100 On/Off Ramp - Shared Use Path 
(10')/Tunnel (12') 6663-16 $5,250 ROW Sep-17

* Project has another phase of work programmed in FY 2017

Not Obligated - Right of Way

Project has missed a milestone on the development schedule submitted by sponsor
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Sponsor Title - Description TIP # FY 2017 Phase 
Scheduled 
Obligation

TOTAL $22,787,080 27 PROJECTS

Creve Coeur
Warson Road - Olive Blvd To South Creve Coeur City Limit - (S/O Countryshire 
Ln) - Resurfacing 6479-16 $367,045 CONST Apr-17

Crystal City
Park Street And Virginia Avenue - Park Street - Parkview Dr To 14Th St;  Virginia 
Ave - Park Dr To 11Th St - Sidewalk (6') - Lighting 6580-17 $193,361 CONST Mar-17

MODOT
Signal Optimization - 2017 - MO 370 Interchanges: Elm St To St Louis Mills - MO 
115:  Jennings Stn To I-70 Sor 6758D-17 $96,000 CONST Nov-16

Pevely
MO Z - Burger King Road To Us 61/67 - Two Way Turn Lane - New Signals - 
Resurfacing 6496-17 $952,226 CONST Feb-17

St. Charles County South Point Prairie - At Jackson Road - Reconstruction 6499-17 $277,500 CONST Mar-17

St. Louis
Germania Street - Gravois Avenue (Mo 30) To I-55 - Resurfacing - Pedestrian 
Facilities 6501-16 $1,120,000 CONST Dec-16

St. Louis County
North Hanley Road - D - 1100'  S/O Frost Ave To 60' N/O  Morningaire Circle - 
Replace Damaged Concrete Slabs 6345-16 $1,136,000 CONST Sep-17

St. Louis County Hanley Road - B - Mo D To Mo 180 - Resurfacing 6346-16 $1,096,000 CONST Sep-17

St. Louis County Lucas And Hunt Road - Mo 180 To Woodrow - Resurfacing 6347-16 $1,463,200 CONST May-17

St. Louis County Halls Ferry Road - St. Cyr Rd To St. Louis City Limits - Resurfacing 6348-16 $1,278,400 CONST Sep-17

St. Louis County
Fee Fee Road - Mo 340 To 430' W/O Bennington Pl - Replace Damaged 
Concrete Slabs 6349-16 $1,674,400 CONST May-17

St. Louis County Marine Avenue - Mckelvey Rd To Dorsett Rd - Resurfacing 6352-16 $777,600 CONST Sep-17

St. Louis County Butler Hill Road - 0.1 Mile W/O I-55 To Mo 21 - Resurfacing 6354-16 $1,296,800 CONST Mar-17

St. Louis County Kehrs Mill Road - Clarkson Rd To Clayton Rd - Resurfacing 6355-15 $1,008,800 CONST Jan-17

St. Louis County Vance Road - Meramec Station Rd To  Valley Park City Limits. - Resurfacing 6356-16 $886,400 CONST Mar-17

St. Louis County
Dorsett Road (West) - 2017 - I-270 To 160 Feet West Of 2Nd Commercial Ent. - 
To Dorsett Village Shopping Plaza - Resurfacing 6503G-16 $1,165,696 CONST Oct-16

St. Louis County
Hawkins-Fuchs Road/Old Lemay Ferry Road-2017 - Hawkins-Fuchs: Meramec 
Bottom - Old Lemay Ferry - Old Lemay Ferry: Lemay Ferry To Hawks-Fuchs 6503H-16 $466,116 CONST Sep-17

St. Louis County
Baxter Road (West)-2017 - Clarkson Road To 0.1 Mile North Of Country Field 
Drive - Resurfacing 6503K-16 $1,118,400 CONST Sep-17

St. Louis County
Jennings Station Road (South) Infrastructure - West Florissant Avenue To 260' 
Sw Of Hord Avenue - Resurfacing 6503R-16 $1,040,000 CONST Sep-17

St. Louis County
Westport Plaza Drive/Marine Avenue - 2017 - Lackland Road To Glenmeade 
Drive (Excluding Mo D - And I-270 Crossings) - Resurfacing 6503S-16 $639,116 CONST Oct-16

St. Louis County Old Halls Ferry Rd Bridge - Over Coldwater Creek - Replace Bridge 6561-15 $830,995 CONST Sep-17

St. Louis County Vance Rd Bridge - Over Fishpot Creek - Replace Bridge 6562-15 $1,411,000 CONST Sep-17

St. Louis County
West Adams Avenue/Ballas Road - 2019 - Geyer Road To Dougherty Ferry Road. 
- Resurfacing 6607A-18 $980,000 CONST Jul-17

Union W. Springfield Avenue - Independence Drive To Oak Street - Resurfacing 6463-16 $616,253 CONST Feb-17

Union
Clark Ave And W State St - Clark:  Young - State - Shared Use Path (8') - State: 
Clark - Westmoreland Ave - Sidewalk (6') 6660-17 $187,772 CONST Feb-17

University City 
Kingsland Ave Alley Bridge - Over Ne Branch Of River Des Peres - Replace 
Bridge 6749-18 $132,000 CONST Sep-17

Wildwood Bouquet Road Bridge - Over Tavern Creek - Replace Bridge 6369-15 $576,000 CONST Feb-17

* Project has another phase of work programmed in FY 2017

Not Obligated - Construction / Implementation

Project has missed a milestone on the development schedule submitted by sponsor
(EXT) Project has received a schedule extension
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Sponsor Title - Description TIP # FY 2017
Phase of 

Work
Scheduled 
Obligation Reason for Adjustment

Adjustment 
Date

TOTAL $39,794,139 42 PROJECTS

$0 0 Projects

St. Louis County
Sappington Barracks Road-2017 - Telegraph Road (MO 231) To 
Barracks View Road - Resurfacing 6503I-16 $415,206 CONST Sep-17

Construction moved to 
FY19 in order to advance 
TIP #6607C-18 to FY17 11/17/16

St. Louis County
Buckley Road-2017 - Lemay Ferry Road (MO 267) To 
Sappington Barracks Road - Resurfacing 6503O-16 $848,882 CONST Oct-16

Construction moved to 
FY19 in order to advance 
TIP #6607C-18 to FY17 11/17/16

$1,264,088 2 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

Arnold
Tenbrook Road/ Fox Schools Exit - At Jeffco Blvd (Us 61767) - 
Left Turn Lanes - Sidewalk - Intersection Improvement 6624-16 $473,550 CONST Aug-17

Project granted             9-
month extension 06/28/2017

Ballwin Ries Road Bridge - Over Fishpot Creek - Replace Bridge 6457-15 $596,800 CONST Jan-17
Project granted             3-

month extension 06/28/2017

Des Peres* Oak Drive Bridge - Over Two-Mile Creek - Replace Bridge 6309-15 $436,394 CONST* Sep-17
Project granted             9-

month extension 06/28/2017

Ferguson

Brotherton-January-Powell Street Improvements - Broth: Thomas 
To Hern; January:  N Floris To City Lim - Limits; Powell Dr - 
Elizabeth  To N Florissant 6582-16 $848,130 CONST Nov-16

Project granted             9-
month extension 06/28/2017

Ferguson
Highmont Drive - Forestwood Ave To West Florissant Ave - 
Overlay - Base Repair - Replace Sidewalk 6481-16 $8,000 ROW Aug-17

No federal funds needed for 
ROW - funds may be moved to 

implementation in FY 2018 06/28/2017

Franklin County
Possum Hollow Road Bridge - Over Tributary To Meramec River -
Replace Bridge 6484-16 $266,960 CONST Nov-16

Project granted             9-
month extension 06/28/2017

Grantwood Village
Grant Road - Gravois Road To Pardee Road - Resurfacing - 
Lighting 6603-16 $304,288 CONST Jan-17

Project granted             9-
month extension 06/28/2017

Great Rivers 
Greenway 

Grant's Trail Extension - Orlando's Garden To River Des Peres 
Greenway - Shared Use Path (14') 6653-17 $2,000,000 CONST Jun-17

Project granted             9-
month extension 06/28/2017

Hillsboro
Business 21, Phase 3 - Leon Hall Parkway To Main Street - Two 
Way Turn Lane - Sidewalk (6') 6637-17 $721,832 CONST Feb-17

Project granted             9-
month extension 06/28/2017

Kirkwood*
Kirkwood Road - Manchester Road To Big Bend Boulevard - 
Signal Optimization - Interconnect - Upgrade Signals 6627-16 $3,556,192 CONST* Sep-17

Project granted             9-
month extension 06/28/2017

MODOT

MO 340 Corridor Improvements - A - Chesterfield Pkwy To S/O 
Eb I-64 On/Off Ramps - Channelization - Intersection 
Improvements 6633-16 $802,000 CONST Sep-17

Project granted             9-
month extension 06/28/2017

MODOT
MO 340 Corridor Improvements - B - Extend Left Turn Ln To Sb 
Swingley Ridge And Eb I-64 - Add Sb Auxilliary Ln B/W Ramps 6633B-16 $1,015,000 CONST Sep-17

Project granted             9-
month extension 06/28/2017

O'Fallon

I-70 Outer Roads And Interchanges - Woodlawn Avenue To Tr 
Hughes Boulevard - Convert Outer Roads To One-Way - Revise 
Interchanges 5537A-17 $3,500,000 CONST Jul-17

Project granted             9-
month extension 06/28/2017

O'Fallon
I-70 And Mo K Pedestrian Improvements - Terra Ln To Veterans 
Memorial Pkwy - Shared Use Path (10'), Sidewalk (8') 5537B-17 $617,632 CONST Jul-17

Project granted             9-
month extension 06/28/2017

O'Fallon
Wabash Avenue - Sonderen Street To East Of Edlen Lane - 
Reconstruct Road - Sidewalk 6325-15 $764,500 CONST Dec-16

Project granted             9-
month extension 06/28/2017

O'Fallon MO DD - At Sommers Road - New Traffic Signal 6628-16 $452,000 CONST Jul-17
Project granted             9-

month extension 06/28/2017

St. Charles
Greenway Trl To Earth City Levee Trl - Shared Use Path (6') One 
Way Each Direction 6656-16 $1,390,000 CONST Sep-17

Project granted             9-
month extension 06/28/2017

St. Charles County
Westwood Drive - MO 94 To South Breeze Lane - 
Reconstruction 6500-17 $805,500 CONST Feb-17

Project granted             9-
month extension 06/28/2017

St. Louis
Columbia And Southwest Bridge - Over Union Pacific Railroad - 
PE For Bridge Replacement And ROW 6502A-16 $1,440,000 ROW Dec-16

Technical correction - 
funding should be listed 
in FY 2018 06/28/2017

St. Louis

Traffic Management Enhancements, Phase 3 - Install Traffic 
Monitoring Cameras, Downtown Signal - Optimization, Fiberoptic 
Install, Traffic Op Center 6631-16 $2,500,000 CONST Mar-17

Project granted             9-
month extension 06/28/2017

St. Louis County
2017 North County ITS - Locations Along Ashby; Brown; Dorsett; 
Jennings Stn Rd - Lilac ; North & South Rd; And Mckelvey Rd 6636A-16 $859,920 CONST Sep-17

Project granted             9-
month extension 06/28/2017

St. Louis County

2017 South County ITS - Locations Along Ambs Rd; Butler Hill; 
Lemay Ferry - Lindbergh Blvd; Union Rd, Forder Rd And 
Meramec Bottom Rd 6636B-16 $722,240 CONST Sep-17

Project granted             9-
month extension 06/28/2017

St. Louis County
2017 Southwest County ITS - Various Locations Along Bowles 
Ave; Clayton Rd; - Hawkins Rd And Old State Rd 6636C-16 $756,400 CONST Sep-17

Project granted             9-
month extension 06/28/2017

St. Louis County

2017 West County Its - Various Locations Along Carman Rd; 
Chesterfield Pky W; - Conway Rd;  Kehrs Mill Rd; Mcknight Rd 
And Weidman Rd 6636D-16 $815,920 CONST Sep-17

Project granted             9-
month extension 06/28/2017

St. Louis County

Baur Boulevard/ Guelbreth Lane - 2017 - Baur Blvd: Warson-
Lindbergh; Guelbreth: Schuetz- - Old Olive Street Rd - 
Resurfacing 6503N-16 $1,087,264 CONST Oct-16

Project granted             9-
month extension 06/28/2017

St. Louis County
Clayton Road -2017 - St. Louis City Limits To Louwen Drive - 
Resurfacing - ADAImprovements 6503D-16 $3,209,426 CONST Sep-17

Project granted             9-
month extension 06/28/2017

St. Louis County
Lewis Road Bridge - Over Union Pacific Railroad - Replace 
Bridge 6607L-17 $794,400 CONST Aug-17

Project granted             9-
month extension 06/28/2017

St. Louis County
Lucas & Hunt (South) - 2017 - West Florissant Avenue To Hord 
Avenue - Replace Damaged Concrete Slabs 6503Q-16 $509,859 CONST Sep-17

Project granted             9-
month extension 06/28/2017

St. Louis County
Mehl Avenue/Patterson Road - 2019 - Lemay Ferry Rd to Yeager 
Rd - Resurfacing - ADA Improvements 6607C-18 $1,509,440 CONST Sep-17

Project granted             3-
month extension 06/28/2017

St. Louis County
North & South Road Infrastructure - Delmar To Mo 340 - 
Resurfacing 6359-16 $1,023,200 CONST Sep-17

Project granted             9-
month extension 06/28/2017

St. Peters
Mid Rivers Mall Dr Multi Use Path - Cottleville Pkwy To Dye Club 
Rd - Shared Use Path (10') 6659-17 $257,636 CONST Dec-16

Project granted             9-
month extension 06/28/2017

Washington
Bluff Road - MO 100 To Vossbrink Drive - Resurfacing - Add 
Right Turn Ln At MO 100 6365-15 $560,852 CONST Sep-17

Project granted             9-
month extension 06/28/2017

Webster Groves*
Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd - 
Sidewalk (5') 6661-16 $129,410 CONST* Jul-17

Project granted             9-
month extension 06/28/2017

Weldon Spring
Independence Road, Phase 4 - 350 Feet W/O Nancy Lane To 
Galahad Drive - Reconstruct Road - Construct Multi-Use Path 6366-15 $594,000 CONST Oct-16

Project granted             9-
month extension 06/28/2017

Wentzville
Interstate Drive Multiuse Trail - Wilmer Rd To Mo Z - Shared Use 
Path (10') 6662-16 $209,306 CONST Apr-17

Project granted             9-
month extension 06/28/2017

Wildwood
Manchester Road Streetscape Phase 3 - Eatherton Road To 
Taylor Road - Sidewalks (8') - Bike Ln (5') - Storm Sewers 6601-17 $1,300,000 CONST Jul-17

Project granted             9-
month extension 06/28/2017

Wildwood Strecker Rd Bridge - Over Caulks Creek - Replace Bridge 6565-15 $960,000 CONST Sep-17
Project granted             9-

month extension 06/28/2017

Wildwood
Wild Horse Creek Road Bridge - Over Branch Of Wild Horse 
Creek - Replace Bridge - Realign Road 6368-15 $704,000 CONST Feb-17

Project granted             9-
month extension 06/28/2017

$38,502,051 38 Projects

Adjustments

October Total

November Total

December Total

January Total

February Total

March Total

April Total

May Total

June Total

8FY 2017 Reasonable Progress Update:  August 1,2017



Sponsor Title - Description TIP # FY 2017
Phase of 

Work
Scheduled 
Obligation Reason for Adjustment

Adjustment 
Date

Adjustments

Bellefontaine 
Neighbors

Ashbrook Drive And Cabot Drive Roadway And Sidewalk - 
Ashbrook Dr - Chambers Road To Cabot Drive - Cabot Dr - 
Ashbrook Drive To Coburg Lands 6578-16 $12,000 ROW Feb-17

Preliminary plans approved, 
right of way will not be 

needed for project - funds 
may be used for 

construction phase 07/31/2017

University City
Forsyth Boulevard - Big Bend Blvd. To Western City Limit - 
Resurfacing-Bike Facilities 6464-16 $16,000 ROW Sep-17

Preliminary plans approved, 
right of way will not be 

needed for project - funds 
may be used for 

construction phase 07/31/2017
$28,000 2 Projects

$0 0 Projects

$0 0 Projects

August Total

September Total

July Total
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Sponsor Title - Description TIP # FY 2017
Phase of 

Work
Scheduled 
Obligation Reason for Removal Removal Date

TOTAL $670,500 1 PROJECT

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

St. Charles County
Quail Ridge Parkway - Quail Ridge Park To Prospect Lane - 
Reconstruction 6498-17 $670,500 CONST Feb-17

Unable to secure 
local funds 02/24/2017

$670,500 1 Project

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

February Total

Removed

October Total

November Total

December Total

January Total

March Total

April Total

May Total

June Total
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FY 2017 Reasonable Progress Update:  July 1,2017

# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/16 0 $0 0 $0 0 $0 31 $3,482,003 28 $2,654,456 116 $96,096,512 170 $102,232,971
10/31/16 6 $591,421 0 $0 0 $0 26 $3,184,911 28 $2,654,456 115 $95,802,183 170 $102,232,971
11/30/16 9 $1,361,046 2 $1,264,088 0 $0 26 $3,184,911 26 $2,477,656 113 $95,454,710 171 $103,742,411
12/31/16 11 $2,105,208 2 $1,264,088 0 $0 26 $3,184,911 26 $2,477,656 111 $94,710,548 171 $103,742,411
01/31/17 19 $4,590,759 2 $1,264,088 0 $0 25 $3,102,711 23 $2,426,416 107 $92,358,437 171 $103,742,411
02/28/17 26 $8,918,486 2 $1,264,088 1 $670,500 25 $3,102,711 21 $2,313,416 101 $87,473,210 171 $103,742,411
03/31/17 32 $10,185,538 2 $1,264,088 1 $670,500 24 $3,089,239 19 $2,279,816 98 $86,253,230 171 $103,742,411
04/30/17 39 $12,735,106 2 $1,264,088 1 $670,500 21 $2,874,241 19 $2,398,842 96 $84,058,660 173 $104,001,437
05/31/17 50 $18,918,346 2 $1,264,088 1 $670,500 19 $2,724,011 17 $2,249,416 90 $78,527,076 174 $104,353,437
06/30/17 68 $27,487,608 40 $38,678,139 1 $670,500 13 $1,846,707 16 $2,241,416 41 $33,429,067 174 $104,353,437
07/31/17
08/31/17
09/09/17
09/16/17
09/23/17
09/30/17

Date
Not Obligated

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Obligated Adjustments Removed PE ROW CONST Total

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently there are 170 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2017 of the FY 2017-2020 Transportation
Improvement Program (TIP). These projects, sponsored by 49 different agencies and representing $104 million in federal funds, are subject to a September
30, 2017 deadline to obligate the federal fund, unless noted as a receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2017. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides to not proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FUNDING OBLIGATIONS
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Sponsor Title - Description TIP # FY 2017 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $27,487,608 68 PROJECTS

Fenton
Old Gravois Road, Phase 2 - Ferry St To Mo 141 - Reconstruct - Sidewalk (5') - 
ADA Improvements 6581-17 $160,000 PE Apr-17 10/21/16

Jefferson County Old State Rt. 21 - At East/West Four Ridge Road - Intersection Improvements 6604A-17 $58,400 PE Oct-16 10/21/16

Jefferson County
Old State Route 21 - At Lions Den Road - Intersection Improvements - Left Turn 
Lane 6604C-17 $40,000 PE Feb-17 10/21/16

MODOT / Citizens 
For Modern Transit

Driving Change Through Transit Ridership Program - Stl City & Stl County - Two 
Yr Outreach - Launch Zimride - Expand Try & Ride - Education/Outreach 6634-16 $294,329 IMPL Oct-16 10/25/16

New Haven
Highway 100 West Sidewalk Extension - Douglas Street To Immanuel Avenue - 
Sidewalk (6') 6589-17 $25,692 PE Apr-17 10/21/16

Webster Groves* Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd - Sidewalk (5') 6661-16 $13,000 PE* Dec-16 10/25/16
$591,421 Projects

Jefferson County Charter Church Road Bridge - Over Plattin Creek - Replace Bridge 6486-16 $4,800 ROW Mar-17 11/09/16

Jefferson County
Imperial Main Street Road/River Street - Old State Road To 328 Feet East Of Us 
61/67 - Reconstruct - Sidewalk - Intersection Improvements 6487-16 $172,000 ROW Dec-16 11/16/16

St. Louis County Musick Avenue Bridge - Over Gravois Creek - Replace Bridge - Build Sidewalk 6358-15 $592,825 CONST Feb-17 11/28/16
$769,625 Projects

Pacific (EXT)
Thornton Road, Phase 2 - Molly'S Street To North Monroe Street - Resurfacing - 
Add Sidewalk - Lighting 6327-15 $564,162 CONST Jun-17 12/12/16

Wentzville
Flashing Yellow Arrows - 10 Signalized Intersections Along Wentzville Pkwy, - W 
Meyer, And Luetkenhaus Blvd 6632-16 $180,000 CONST Oct-16 12/27/16

$744,162 Projects

Chesterfield
Chesterfield City Fleet Conversion - Construct Cng Fueling Facility, Purchase 7 
Cng 2.5 Ton - Trucks, 6 Cng/Gas 1.5/1/0.5 Ton Trucks 6625-16 $977,064 CONST May-17 01/24/17

De Soto Amvets Drive Sidewalk - De Soto Middle School To 3rd St - Sidewalk (6') 6652-17 $28,000 ROW Sep-17 01/18/17

Ferguson
Ferguson Street Improvements - Carson: Flor - City Lim, Church: Flor - Elizabeth - 
Dade: Ns Rr Approach; Ferguson Ave: Elizabeth-W Flor 6312-15 $789,023 CONST Oct-16 01/26/17

Florissant Robinwood Elem School Ped Signal - At Derhake - Replace Signal 6482-16 $7,240 ROW Nov-16 01/24/17

Kirkwood
S.Kirkwood Rd - Nipher M.S. Safe Routes To School - Chester Ave To Idlewild Pl -
Sidewalk (5'-6') 6654-16 $16,000 ROW Dec-16 01/24/17

Madison County 
Transit District

Ridefinders Marketing & Outreach - 2017 - MO - Increase Awareness, Interest, 
And Participation - In Ridefinders By Employers And Commuters 6757A-17 $320,000 IMPL Jan-17 01/31/17

Pacific
Hwy N - Phase 2 - Sidewalk Project - Indian Trail Road To Myers Farm Lane - 
Sidewalk (5') 6592-17 $266,024 CONST Mar-17 01/26/17

St. Louis County* Berry Rd Sidewalk - Brownell Ave To Gramercy Pl - Sidewalk(6') 6658-16 $82,200 PE* Dec-16 01/27/17
$2,485,551 Projects

Kirkwood*
Kirkwood Road - Manchester Road To Big Bend Boulevard - Signal Optimization - 
Interconnect - Upgrade Signals 6627-16 $25,000 ROW* Nov-16 02/08/17

Ladue Lay Road - Clayton Road To Mcknight Road - Resurfacing - Add Sidewalk 6488-16 $88,000 ROW Nov-16 02/15/17

New Haven
Maupin Street - Wall Street To 400' South Of The Locust Street - Reconstruct 
Road - ADA Improvements 6324-15 $878,721 CONST Jan-17 02/14/17

St. Charles Droste Road - Duchesne Drive To West Clay Street - Reconstruction 6497-17 $1,000,000 CONST Oct-16 02/27/17
St. Louis County 
(EXT)

Creve Coeur Mill Bridge-2016 - Over Branch Of Creve Coeur Creek - Replace 
Bridge 6461A-15 $663,985 CONST Jun-17 02/06/17

St. Peters
Mexico Road, Phase 2 - Dardenne Creek Bridge To Mid Rivers Mall Drive - 
Resurfacing 6504-17 $998,104 CONST Apr-17 02/10/17

Webster Groves
N. Rock Hill Road Bridge - Over Shady Grove Creek (And Approaches) - Bridge 
Replacement 6462-15 $673,917 CONST Feb-17 02/27/17

$4,327,727 Projects

Obligated 

October Total 6

November Total 3

2

8

February Total 7

January Total

December Total



Sponsor Title - Description TIP # FY 2017 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $27,487,608 68 PROJECTS

Obligated 

Jefferson County Romaine Creek Road - Schneider Drive To West Rock Creek Road - Overlay 6604D-17 $319,788 CONST Mar-17 03/15/17

MODOT MO N - At Hawk Ridge Trail - Intersection Improvements 6629-17 $260,000 CONST Oct-16 03/08/17

New Haven
Maupin Street, Phase 2 - MO 100  To 375 Feet South Of Locust Street - 
Resurfacing - Sidewalk - ADA Improvements 6492-16 $25,600 ROW Mar-17 03/28/17

St. Charles (EXT)
First Capitol/Fifth St - 1St Capitol: Fifth St To E/O 2Nd; 5Th: 1St Cap To Madison - 
Upgrade Ped Facility (5') - Utility Relocation 6549-15 $640,192 CONST Jun-17 03/15/17

University City
Bicycle Facilities Improvements, Phase 3 - Installation Of Shared Lane Markings 
And Signage Along Various Streets in University City 6748-18 $13,472 PE Sep-17 03/15/17

Wildwood Eatherton Road Bridge - Over Bonhomme Creek - Replace Bridge 6467-16 $8,000 ROW Jun-17 03/16/17
$1,267,052 Projects

Jefferson County Big Hollow Road Bridge - Over Saline Creek - Replace Bridge 6317-15 $841,840 CONST Dec-16 04/05/17

Lake Saint Louis
Lake Saint Louis Blvd, Phase 1 - 500 Feet West Of Chase Court To Pleasant 
Meadow Drive - Reconstruction - Sidewalk Improvements (5') 6587-17 $90,198 PE Oct-16 04/07/17

MODOT
MO 231 Traffic Signals - Hoffmeister Ave To Jeffersonian Dr - Replace Signals 
And Upgrade Detection 6758A-17 $76,800 PE Oct-16 04/20/17

St. Clair
Bardot Street - MO 30 To St. Clair High School Entrance - Resurfacing - Add 
Sidewalk (8') - Turn Lane 6594-17 $396,730 CONST Mar-17 04/20/17

St. Charles
Flashing Yellow Arrows, Phase 2  - St. Charles - At 15 Signalized Intersections 
Within City Limits - 6760-17 $48,000 PE Jan-17 04/04/17

St. Louis County 
(EXT) Missouri Bottom Road - Fee Fee Rd To I-270 - Resurfacing - ADA Improvements 5810-15 $1,088,000 CONST Jun-17 04/20/17

Union Christina Street Bridge - Over Flat Creek - Replace Bridge - Realign Road 6597-17 $8,000 ROW Apr-17 04/13/17
$2,549,568 Projects

Ballwin
Henry Avenue - Clayton Road To Ballwin City Limits - Resurfacing - ADA 
Improvements 6305-15 $1,015,360 CONST Jan-17 05/02/17

Ballwin Ramsey Lane Bridge - Over Fishpot Creek - Replace Bridge 6577-16 $22,400 ROW Dec-16 05/10/17

Chesterfield Schoettler Road Bridge - Over Creve Coeur Creek - Replace Bridge - Sidewalk 6302-15 $1,392,880 CONST Sep-17 05/19/17

Fenton
Old Gravois Road, Phase 1 - Water Street  To Ferry Street - Reconstruct - Add 
Sidewalks - ADA Improvements 6311-15 $929,600 CONST Nov-16 05/02/17

Herculaneum Hill Street - Wall Street To Joachim Avenue - Sidewalks (6') - Lighting 6586-17 $249,688 CONST Mar-17 05/18/17

Lake Saint Louis
Ridgeway Drive/ Deloire Drive - Ridgeway Dr:  Hawk Ridge - Oakborough Dr; - 
Deloire Dr: Veterans Memorial Pkwy - Savoy Dr 6489-17 $208,000 CONST Sep-17 05/19/17

MODOT I-70 - At Broadway (Northbound) - Relocate Wb Off Ramp To Carrie 6630-16 $1,104,000 CONST Apr-17 05/10/17

MODOT MO H - At Riverview - Construct Green-T - Rebuild Signal 6758C-17 $46,880 PE Dec-16 05/02/17

St. Ann Ashby Road Mill & Overlay 6593-17 $127,026 ROW Sep-17 05/08/17

Union (EXT)
Denmark Road, Phase 2 - St. Andrews Dr To Grandview Farms Dr - Resurfacing - 
Construct Sidewalk 6363-15 $984,056 CONST Jun-17 05/19/17

Wentzville
Wentzville Parkway Turnlane - Schroeder Creek Blvd To Meyer Road - Two Way 
Turn Lane - Shared Use Path (10') 6600-17 $103,350 PE Sep-17 05/11/17

$6,183,240 Projects

March Total 6

April Total 7

MayTotal 11



Sponsor Title - Description TIP # FY 2017 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $27,487,608 68 PROJECTS

Obligated 

Brentwood (EXT)
Hanley Industrial Court Ped Improvements - Strassner:  Hanley Ind. Ct To Mem 
Park - Hanley Ind Ct:  3 Way Stop To Bernard Dr 6306-15 $546,471 CONST Jun-17 06/26/2017

Crystal City County Road - Bailey Rd To Lincoln Ave - Sidewalk 6480-17 $264,933 CONST Feb-17 06/19/2017

De Soto (EXT)
Woodland Shared Use Path - Vineland Elem School To De Soto High School - 
Shared Use Path (8') 6545-16 $298,278 CONST Jun-17 06/30/2017

Festus MO A - At Pounds Rd - Install Traffic Signal 6583-16 $238,140 CONST Oct-16 06/26/2017

Florissant St. Anthony Lane Bridge - Over Fountain Creek - Replace Bridge 6458-15 $347,897 CONST Nov-16 06/27/2017

O'Fallon
Bryan Road - Sunview Drive To Norwood Hills - Concrete Slab Replacement - 
Ada Improvements 6590-16 $751,200 CONST Oct-16 06/02/2017

St. Louis County
2018 ITS Advanced Detection Improvements - 39 Intersections Throughout North -
And West County 6764A-17 $81,600 PE Mar-17 06/26/2017

St. Louis County
Big Bend Boulevard (North) - 2018 - Manchester Road (Mo 100) To Delmar Blvd - 
Resurfacing - Ada Improvements 6607E-17 $350,340 PE Apr-17 06/05/2017

St. Louis County
Big Bend/Murdoch/Shrewsbury ITS - Various Locations Along Big 
Bend/Murdoch/Shrews - Ptz Cameras And Beacons At Various Locations 6764B-17 $86,000 PE Mar-17 06/05/2017

St. Louis County
Chesterfield Parkway West (North) - I-64 To Olive Boulevard (Mo 340) - 
Resurfacing - Ada Improvements - Dual Left At Swingley 6607H-16 $1,383,220 CONST Sep-17 06/05/2017

St. Louis County 
(EXT) Conway Road Sidewalk - Mason Rd To Mason Rd - Sidewalk (5') 6552-15 $600,269 CONST Jun-17 06/26/2017

St. Louis County
North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) To Natural Bridge Rd 
(MO 115) - Resurfacing - ADA Improvements 6607G-17 $144,400 PE Oct-16 06/05/2017

St. Louis County Kerth Road-2018 - Meramec Bottom Road To Butler Hill Road - Resurfacing 6503A-17 $95,284 PE May-17 06/05/2017

St. Louis County
Laclede Station Road - 400 Feet North Of Weil Avenue To Newport Avenue - 
Resurfacing - ADAImprovements 6607J-17 $119,680 PE Apr-17 06/05/2017

St. Louis County 
(EXT)

Northeast County ITS - Various Locations Along New Halls Ferry Rd, Parker Rd - 
Redman Ave, Shepley Dr 6477C-15 $1,527,200 CONST Jun-17 06/28/2017

St. Louis County 
(EXT)

North Central County ITS - 2016 - Various Locations Along Woodson, Mcknight, 
Delmar, - Baur, And Schuetz - Install Fiberoptic 6400-16 $903,200 CONST Dec-16 06/28/2017

St. Louis County 
(EXT)

Old Jamestown Road Sidewalk - Old Jamestown Forest Dr To Jerries Ln - 
Sidewalk (5') 6551-15 $388,200 CONST Jun-17 06/30/2017

Wentzville
South Linn Avenue - Main Street To West 4Th Street - Reconstruction - Sidewalk 
Upgrade (4.5') 6599-17 $442,950 CONST Jan-17 06/19/2017

$8,569,262 ProjectsJune Total 18



Sponsor Title - Description TIP # FY 2017 Phase 
Scheduled 
Obligation

TOTAL $1,846,707 13 PROJECTS

O'Fallon
Flashing Yellow Arrows - O'Fallon - 30 Signalized Intersections - At Various 
Locations Throughout O'Fallon 6759-17 $20,000 PE Jan-17

St. Charles County
Gateway Green Light, Phase 4 - Various Rds In St. Charles Co - Travel Time 
Detectors, - Count Stns, Ptz Cameras, Dynamic Msg Signs, Fiberoptic 6761-17 $773,029 PE Mar-17

St. Louis
Tower Grove Park Access Improvements - Along Arsenal, Kingshwy, 
Magnolia,Grand, Center Cr - Improve Ped Xings; ADA Ramps, Bus Stops 6657-17 $132,000 PE Jan-17

St. Louis
Lambert Airport Road Traffic Flow Improvements - Along Lambert Intl Blvd; 
Airflight Dr; Air Cargo Rd - Intersection Imp - Ptz Camera - Signal Opt 6763-17 $200,000 PE Mar-17

St. Louis County
Baxter Road (North) - 2018 - Clayton Road To Claymont Estates Drive - 
Resurfacing 6503B-17 $51,736 PE Jun-17

St. Louis County
Old Jamestown Road (West)-2018 - Vaile Avenue To Shackelford Road/Douglas 
Road. - Resurfacing 6503F-17 $69,600 PE Jun-17

St. Louis County Summit Road-2018 - Gravois Road (Mo 30)To Bowles Avenue - Resurfacing 6503J-17 $44,000 PE Jun-17

St. Louis County
Koch Rd/Robert Koch Hospital Rd - 2018 - Koch Rd: 270' S/O Kinswood Ln -120' 
S/O Robert - Koch Hospital Rd, Robert Koch Hospital Rd To Pottle 6503L-17 $62,022 PE Jun-17

St. Louis County
St. Charles Rock Road (West) - 2019 - Taussig Road To Earth City Expressway 
(Mo 141) - Resurfacing 6607B-17 $131,760 PE Dec-16

St. Louis County
Ballas Road/Dougherty Ferry Road ITS - Ballas Rd - Dougherty Ferry To Clayton 
Rd - Dougherty Ferry Rd - Highland Ave To Ballas Rd 6764C-17 $59,360 PE Mar-17

St. Louis County
Bellefontaine Road/North & South Road ITS - Bellefontaine Rd - Jennings Stn To 
Parker - North & South - Delmar To Canton 6764D-17 $90,000 PE Mar-17

St. Louis County
Westport Plaza Drive Intersection Improvements - Glenmeade Dr To Page Ave - 
New Signal At Westport Ent; Two Way Turn Lane 6764E-17 $203,200 PE Oct-16

Washington High Street - MO 100 To Fifth Street - Resurfacing - Sidewalk (5') 9Th To MO 100 6598-17 $10,000 PE Jan-17
 *  Project has another phase of work programmed in FY 2017

Not Obligated - Preliminary Engineering

    Project has missed a milestone on the development schedule submitted by sponsor



Sponsor Title - Description TIP # FY 2017 Phase 
Scheduled 
Obligation

TOTAL $2,241,416 16 PROJECTS
Bellefontaine 
Neighbors

Ashbrook Drive And Cabot Drive Roadway And Sidewal - Ashbrook Dr - 
Chambers Road To Cabot Drive - Cabot Dr - Ashbrook Drive To Coburg Lands 6578-16 $12,000 ROW Feb-17

Des Peres* Oak Drive Bridge - Over Two-Mile Creek - Replace Bridge 6309-15 $16,000 ROW* Sep-17

Florissant
N Lafayette Street - Washington St To Us 67 - Resurfacing -  Base Repairs - Add 
Sidewalks (5') 6483-16 $88,016 ROW Nov-16

Franklin County Fiddle Creek Road Bridge - Over Fiddle Creek - Replace Bridge (# 0800022) 6602-16 $4,960 ROW Apr-17

Green Park
Green Park Road - Lin Valle Drive To  East Of Green Park Industrial Dr - 
Reconstruction - Shared Use Path (8') 6585-16 $64,000 ROW Mar-17

Manchester
Spring Meadows Drive Bridge - Over Grand Glaize Creek - Replace Bridge - 
Sidewalk 6608-16 $16,000 ROW Jan-17

O'Fallon Mexico Road - MO K To Barrington Drive - Resurfacing - Sidewalk (5') On N Side 6591-16 $144,000 ROW Dec-16

Pagedale
Page Avenue (MO D) - At Ferguson Avenue - Crosswalk/Intersection 
Improvements - Sidewalks 6495-16 $6,400 ROW Nov-16

St. Louis
Columbia And Southwest Bridge - Over Union Pacific Railroad - PE For Bridge 
Replacement And ROW 6502A-16 $1,440,000 ROW Dec-16

St. Louis County* Berry Rd Sidewalk - Brownell Ave To Gramercy Pl - Sidewalk(6') 6658-16 $155,040 ROW* Dec-16

Sunset Hills
Lindbergh Pedestrian Improvements, Ph 1 - E Watson Rd/Rott Rd To Eddie And 
Park Road/W Watson Rd - Sidewalk (6') 6609-17 $64,000 ROW Sep-17

Town & Country Clayton Road - At Ballas Rd - Intersection/Crosswalk Improvements 6505-16 $189,200 ROW Jan-17

University City
Forsyth Boulevard - Big Bend Blvd. To Western City Limit - Resurfacing-Bike 
Facilities 6464-16 $16,000 ROW Sep-17

Washington
Bieker/Steutermann Roads - Bieker Rd: MO 47 To City Limit; Steutermann Rd: 
MO A - To Mo 47 - Resurfacing 6466-16 $16,000 ROW Oct-17

Webster Groves* Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd - Sidewalk (5') 6661-16 $4,550 ROW* Dec-16

Wildwood
MO 109 Tunnel - South Of Eb MO 100 On/Off Ramp - Shared Use Path 
(10')/Tunnel (12') 6663-16 $5,250 ROW Sep-17

 *  Project has another phase of work programmed in FY 2017

Not Obligated - Right of Way

    Project has missed a milestone on the development schedule submitted by sponsor



Sponsor Title - Description TIP # FY 2017 Phase 
Scheduled 
Obligation

TOTAL $33,429,067 41 PROJECTS

Bel-Nor
Normandy Drive - Natural Bridge (Mo 115) To St. Charles Rock Rd (Mo 180) - 
Reconstruct 6478-17 $880,000 CONST Apr-17

Cottleville (EXT)
MO N Shared Use Path - Motherhead Rd To Mid Rivers Mall Dr - Shared Use 
Path (10') 6543-15 $484,662 CONST Jun-17

Creve Coeur
Warson Road - Olive Blvd To South Creve Coeur City Limit - (S/O Countryshire 
Ln) - Resurfacing 6479-16 $367,045 CONST Apr-17

Crystal City
Park Street And Virginia Avenue - Park Street - Parkview Dr To 14Th St;  Virginia 
Ave - Park Dr To 11Th St - Sidewalk (6') - Lighting 6580-17 $193,361 CONST Mar-17

De Soto Main St Bridge - Over Tanyard Branch - Replace Bridge 6558-15 $636,710 CONST Sep-17

De Soto MO 21 - Cajun Drive To Mo H - Two Way Turn Lane - Shared Use Path (8') 6626-17 $881,606 CONST Feb-17
Great Rivers 
Greenway (EXT)

Deer Creek/ Shady Creek Greenway - Lorraine Davis Park To Deer Creek Park - 
Shared Use Path (10-12' ) - Shared Ln Markings 6547-16 $800,000 CONST Jun-17

MODOT
Signal Optimization - 2017 - MO 370 Interchanges: Elm St To St Louis Mills - MO 
115:  Jennings Stn To I-70 Sor 6758D-17 $96,000 CONST Nov-16

New Melle
MO D & MO Z - MO D: Daniel Boone E.S. - MO Z;  MO D-Mill St & - New Melle 
Comm Ctr To Nichole Parc - Add Sidewalk 6493-17 $333,730 CONST Feb-17

O'Fallon (EXT)
MO K Shared Use Path - Various Locations Along Mo K - Feise To Technology - 
Shared Use Path (10') 6548-15 $662,168 CONST Jun-17

Pevely
MO Z - Burger King Road To Us 61/67 - Two Way Turn Lane - New Signals - 
Resurfacing 6496-17 $952,226 CONST Feb-17

St. Charles County South Point Prairie - At Jackson Road - Reconstruction 6499-17 $277,500 CONST Mar-17

St. Louis
Germania Street - Gravois Avenue (Mo 30) To I-55 - Resurfacing - Pedestrian 
Facilities 6501-16 $1,120,000 CONST Dec-16

St. Louis County
North Hanley Road - D - 1100'  S/O Frost Ave To 60' N/O  Morningaire Circle - 
Replace Damaged Concrete Slabs 6345-16 $1,136,000 CONST Sep-17

St. Louis County Hanley Road - B - Mo D To Mo 180 - Resurfacing 6346-16 $1,096,000 CONST Sep-17

St. Louis County Lucas And Hunt Road - Mo 180 To Woodrow - Resurfacing 6347-16 $1,463,200 CONST May-17

St. Louis County Halls Ferry Road - St. Cyr Rd To St. Louis City Limits - Resurfacing 6348-16 $1,278,400 CONST Sep-17

St. Louis County
Fee Fee Road - Mo 340 To 430' W/O Bennington Pl - Replace Damaged 
Concrete Slabs 6349-16 $1,674,400 CONST May-17

St. Louis County Marine Avenue - Mckelvey Rd To Dorsett Rd - Resurfacing 6352-16 $777,600 CONST Sep-17

St. Louis County Butler Hill Road - 0.1 Mile W/O I-55 To Mo 21 - Resurfacing 6354-16 $1,296,800 CONST Mar-17

St. Louis County Kehrs Mill Road - Clarkson Rd To Clayton Rd - Resurfacing 6355-15 $1,008,800 CONST Jan-17

St. Louis County Vance Road - Meramec Station Rd To  Valley Park City Limits. - Resurfacing 6356-16 $886,400 CONST Mar-17
St. Louis County 
(EXT) Lackland Road Bridge - Over E Tributary Of Fee Fee Creek - Replace Bridge 6461B-15 $514,190 CONST Jun-17
St. Louis County 
(EXT)

Chesterfield Valley ITS - Various Locations Along Chesterfield Pkwy, Wild Horse - 
Creek Rd, Chesterfield Airport Rd 6477A-15 $607,200 CONST Jun-17

St. Louis County 
(EXT)

Airport - Westport And Vicinity ITS - Various Locations Along Elizabeth Ave, Paul 
Ave, - Bermuda Dr, J.S. Mcdonnell Blvd, Mckelvey Rd 6477B-15 $989,000 CONST Jun-17

St. Louis County 
(EXT)

Sappington Corridor ITS - Various Locations Along Sappington Rd, Kennerly Rd - 
Old Tesson Rd, Mattis Rd 6477D-15 $565,800 CONST Dec-16

St. Louis County
Dorsett Road (West) - 2017 - I-270 To 160 Feet West Of 2Nd Commercial Ent. - 
To Dorsett Village Shopping Plaza - Resurfacing 6503G-16 $1,165,696 CONST Oct-16

St. Louis County
Hawkins-Fuchs Road/Old Lemay Ferry Road-2017 - Hawkins-Fuchs: Meramec 
Bottom - Old Lemay Ferry - Old Lemay Ferry: Lemay Ferry To Hawks-Fuchs 6503H-16 $466,116 CONST Sep-17

St. Louis County
Baxter Road (West)-2017 - Clarkson Road To 0.1 Mile North Of Country Field 
Drive - Resurfacing 6503K-16 $1,118,400 CONST Sep-17

St. Louis County
Jennings Station Road (South) Infrastructure - West Florissant Avenue To 260' 
Sw Of Hord Avenue - Resurfacing 6503R-16 $1,040,000 CONST Sep-17

St. Louis County
Westport Plaza Drive/Marine Avenue - 2017 - Lackland Road To Glenmeade 
Drive (Excluding Mo D - And I-270 Crossings) - Resurfacing 6503S-16 $639,116 CONST Oct-16

St. Louis County Old Halls Ferry Rd Bridge - Over Coldwater Creek - Replace Bridge 6561-15 $830,995 CONST Sep-17

Not Obligated - Construction / Implementation



Sponsor Title - Description TIP # FY 2017 Phase 
Scheduled 
Obligation

TOTAL $33,429,067 41 PROJECTS

Not Obligated - Construction / Implementation

St. Louis County Vance Rd Bridge - Over Fishpot Creek - Replace Bridge 6562-15 $1,411,000 CONST Sep-17

St. Louis County
West Adams Avenue/Ballas Road - 2019 - Geyer Road To Dougherty Ferry Road. 
- Resurfacing 6607A-18 $980,000 CONST Jul-17

St. Peters (EXT)
Jungermann Rd Bridge - Over Branch Of Spencer Creek - Replace Culverts 
(23077 And 23079) 6563-15 $1,244,929 CONST Jun-17

St. Peters
Mc Clay Road Resurfacing, Phase 1 - Shepherd Hills Drive To Jungermann Road -
Resurfacing - Traffic Signal Improvements 6596-17 $985,992 CONST Dec-16

Union W. Springfield Avenue - Independence Drive To Oak Street - Resurfacing 6463-16 $616,253 CONST Feb-17

Union
Clark Ave And W State St - Clark:  Young - State - Shared Use Path (8') - State: 
Clark - Westmoreland Ave - Sidewalk (6') 6660-17 $187,772 CONST Feb-17

University City 
(EXT) Kingsland Ave - Over Ne Branch Of River Des Peres - Repair Culvert 6564-15 $1,056,000 CONST Jun-17

University City 
Kingsland Ave Alley Bridge - Over Ne Branch Of River Des Peres - Replace 
Bridge 6749-18 $132,000 CONST Sep-17

Wildwood Bouquet Road Bridge - Over Tavern Creek - Replace Bridge 6369-15 $576,000 CONST Feb-17

 *  Project has another phase of work programmed in FY 2017
    Project has missed a milestone on the development schedule submitted by sponsor
(EXT) Project has received a schedule extension



Sponsor Title - Description TIP # FY 2017
Phase of 

Work
Scheduled 
Obligation Reason for Adjustment

Adjustment 
Date

TOTAL $38,678,139 40 PROJECTS

$0 0 Projects

St. Louis County
Sappington Barracks Road-2017 - Telegraph Road (MO 231) 
To Barracks View Road - Resurfacing 6503I-16 $415,206 CONST Sep-17

Construction moved to 
FY19 in order to advance 
TIP #6607C-18 to FY17 11/17/16

St. Louis County
Buckley Road-2017 - Lemay Ferry Road (MO 267) To 
Sappington Barracks Road - Resurfacing 6503O-16 $848,882 CONST Oct-16

Construction moved to 
FY19 in order to advance 
TIP #6607C-18 to FY17 11/17/16

$1,264,088 2 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

Arnold
Tenbrook Road/ Fox Schools Exit - At Jeffco Blvd (Us 61767) - 
Left Turn Lanes - Sidewalk - Intersection Improvement 6624-16 $473,550 CONST Aug-17

Project granted             9-
month extension 06/28/2017

Ballwin Ries Road Bridge - Over Fishpot Creek - Replace Bridge 6457-15 $596,800 CONST Jan-17
Project granted             3-

month extension 06/28/2017

Des Peres* Oak Drive Bridge - Over Two-Mile Creek - Replace Bridge 6309-15 $436,394 CONST* Sep-17
Project granted             9-

month extension 06/28/2017

Ferguson

Brotherton-January-Powell Street Improvements - Broth: 
Thomas To Hern; January:  N Floris To City Lim - Limits; Powell 
Dr - Elizabeth  To N Florissant 6582-16 $848,130 CONST Nov-16

Project granted             9-
month extension 06/28/2017

Ferguson
Highmont Drive - Forestwood Ave To West Florissant Ave - 
Overlay - Base Repair - Replace Sidewalk 6481-16 $8,000 ROW Aug-17

No federal funds needed for 
ROW - funds may be moved to 

implementation in FY 2018

Franklin County
Possum Hollow Road Bridge - Over Tributary To Meramec 
River - Replace Bridge 6484-16 $266,960 CONST Nov-16

Project granted             9-
month extension 06/28/2017

Grantwood Village
Grant Road - Gravois Road To Pardee Road - Resurfacing - 
Lighting 6603-16 $304,288 CONST Jan-17

Project granted             9-
month extension 06/28/2017

Great Rivers 
Greenway 

Grant's Trail Extension - Orlando's Garden To River Des Peres 
Greenway - Shared Use Path (14') 6653-17 $2,000,000 CONST Jun-17

Project granted             9-
month extension 06/28/2017

Hillsboro
Business 21, Phase 3 - Leon Hall Parkway To Main Street - 
Two Way Turn Lane - Sidewalk (6') 6637-17 $721,832 CONST Feb-17

Project granted             9-
month extension 06/28/2017

Kirkwood*
Kirkwood Road - Manchester Road To Big Bend Boulevard - 
Signal Optimization - Interconnect - Upgrade Signals 6627-16 $3,556,192 CONST* Sep-17

Project granted             9-
month extension 06/28/2017

Maryland Heights
Creve Coeur Mill Road - MO 141 To Prichard Farm Road - 
Overlay 6588-17 $352,000 CONST Jun-17

Project granted             3-
month extension 06/28/2017

MODOT

MO 340 Corridor Improvements - A - Chesterfield Pkwy To S/O 
Eb I-64 On/Off Ramps - Channelization - Intersection 
Improvements 6633-16 $802,000 CONST Sep-17

Project granted             9-
month extension 06/28/2017

MODOT
MO 340 Corridor Improvements - B - Extend Left Turn Ln To Sb 
Swingley Ridge And Eb I-64 - Add Sb Auxilliary Ln B/W Ramps 6633B-16 $1,015,000 CONST Sep-17

Project granted             9-
month extension 06/28/2017

O'Fallon

I-70 Outer Roads And Interchanges - Woodlawn Avenue To Tr 
Hughes Boulevard - Convert Outer Roads To One-Way - 
Revise Interchanges 5537A-17 $3,500,000 CONST Jul-17

Project granted             9-
month extension 06/28/2017

O'Fallon
I-70 And Mo K Pedestrian Improvements - Terra Ln To 
Veterans Memorial Pkwy - Shared Use Path (10'), Sidewalk (8') 5537B-17 $617,632 CONST Jul-17

Project granted             9-
month extension 06/28/2017

O'Fallon
Wabash Avenue - Sonderen Street To East Of Edlen Lane - 
Reconstruct Road - Sidewalk 6325-15 $764,500 CONST Dec-16

Project granted             9-
month extension 06/28/2017

O'Fallon MO DD - At Sommers Road - New Traffic Signal 6628-16 $452,000 CONST Jul-17
Project granted             9-

month extension 06/28/2017

St. Charles
Discovery Bridge (Mo 370) Shared Use Paths - Boschert 
Greenway Trl To Earth City Levee Trl - Shared Use Path (6') 6656-16 $1,390,000 CONST Sep-17

Project granted             9-
month extension 06/28/2017

St. Charles County
Westwood Drive - MO 94 To South Breeze Lane - 
Reconstruction 6500-17 $805,500 CONST Feb-17

Project granted             9-
month extension 06/28/2017

St. Louis

Traffic Management Enhancements, Phase 3 - Install Traffic 
Monitoring Cameras, Downtown Signal - Optimization, 
Fiberoptic Install, Traffic Op Center 6631-16 $2,500,000 CONST Mar-17

Project granted             9-
month extension 06/28/2017

St. Louis County

2017 North County ITS - Locations Along Ashby; Brown; 
Dorsett; Jennings Stn Rd - Lilac ; North & South Rd; And 
Mckelvey Rd 6636A-16 $859,920 CONST Sep-17

Project granted             9-
month extension 06/28/2017

St. Louis County

2017 South County ITS - Locations Along Ambs Rd; Butler Hill; 
Lemay Ferry - Lindbergh Blvd; Union Rd, Forder Rd And 
Meramec Bottom Rd 6636B-16 $722,240 CONST Sep-17

Project granted             9-
month extension 06/28/2017

St. Louis County
2017 Southwest County ITS - Various Locations Along Bowles 
Ave; Clayton Rd; - Hawkins Rd And Old State Rd 6636C-16 $756,400 CONST Sep-17

Project granted             9-
month extension 06/28/2017

St. Louis County

2017 West County Its - Various Locations Along Carman Rd; 
Chesterfield Pky W; - Conway Rd;  Kehrs Mill Rd; Mcknight Rd 
And Weidman Rd 6636D-16 $815,920 CONST Sep-17

Project granted             9-
month extension 06/28/2017

Adjustments

October Total

November Total

December Total

January Total

February Total

March Total

April Total

May Total



Sponsor Title - Description TIP # FY 2017
Phase of 

Work
Scheduled 
Obligation Reason for Adjustment

Adjustment 
Date

Adjustments

St. Louis County

Baur Boulevard/ Guelbreth Lane - 2017 - Baur Blvd: Warson-
Lindbergh; Guelbreth: Schuetz- - Old Olive Street Rd - 
Resurfacing 6503N-16 $1,087,264 CONST Oct-16

Project granted             9-
month extension 06/28/2017

St. Louis County
Clayton Road -2017 - St. Louis City Limits To Louwen Drive - 
Resurfacing - ADAImprovements 6503D-16 $3,209,426 CONST Sep-17

Project granted             9-
month extension 06/28/2017

St. Louis County
Lewis Road Bridge - Over Union Pacific Railroad - Replace 
Bridge 6607L-17 $794,400 CONST Aug-17

Project granted             9-
month extension 06/28/2017

St. Louis County
Lucas & Hunt (South) - 2017 - West Florissant Avenue To Hord 
Avenue - Replace Damaged Concrete Slabs 6503Q-16 $509,859 CONST Sep-17

Project granted             9-
month extension 06/28/2017

St. Louis County
Mehl Avenue/Patterson Road - 2019 - Lemay Ferry Rd to 
Yeager Rd - Resurfacing - ADA Improvements 6607C-18 $1,509,440 CONST Sep-17

Project granted             3-
month extension 06/28/2017

St. Louis County
North & South Road Infrastructure - Delmar To Mo 340 - 
Resurfacing 6359-16 $1,023,200 CONST Sep-17

Project granted             9-
month extension 06/28/2017

St. Peters
Mid Rivers Mall Dr Multi Use Path - Cottleville Pkwy To Dye 
Club Rd - Shared Use Path (10') 6659-17 $257,636 CONST Dec-16

Project granted             9-
month extension 06/28/2017

Washington
Bluff Road - MO 100 To Vossbrink Drive - Resurfacing - Add 
Right Turn Ln At MO 100 6365-15 $560,852 CONST Sep-17

Project granted             9-
month extension 06/28/2017

Webster Groves*
Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd - 
Sidewalk (5') 6661-16 $129,410 CONST* Jul-17

Project granted             9-
month extension 06/28/2017

Weldon Spring
Independence Road, Phase 4 - 350 Feet W/O Nancy Lane To 
Galahad Drive - Reconstruct Road - Construct Multi-Use Path 6366-15 $594,000 CONST Oct-16

Project granted             9-
month extension 06/28/2017

Wentzville
Interstate Drive Multiuse Trail - Wilmer Rd To Mo Z - Shared 
Use Path (10') 6662-16 $209,306 CONST Apr-17

Project granted             9-
month extension 06/28/2017

Wildwood
Manchester Road Streetscape Phase 3 - Eatherton Road To 
Taylor Road - Sidewalks (8') - Bike Ln (5') - Storm Sewers 6601-17 $1,300,000 CONST Jul-17

Project granted             9-
month extension 06/28/2017

Wildwood Strecker Rd Bridge - Over Caulks Creek - Replace Bridge 6565-15 $960,000 CONST Sep-17
Project granted             9-

month extension 06/28/2017

Wildwood
Wild Horse Creek Road Bridge - Over Branch Of Wild Horse 
Creek - Replace Bridge - Realign Road 6368-15 $704,000 CONST Feb-17

Project granted             9-
month extension 06/28/2017

$37,414,051 38 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

August Total

September Total

June Total

July Total



Sponsor Title - Description TIP # FY 2017
Phase of 

Work
Scheduled 
Obligation Reason for Removal Removal Date

TOTAL $670,500 1 PROJECT

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

St. Charles County
Quail Ridge Parkway - Quail Ridge Park To Prospect Lane - 
Reconstruction 6498-17 $670,500 CONST Feb-17

Unable to secure 
local funds 02/24/2017

$670,500 1 Project

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

February Total

Removed

October Total

November Total

December Total

January Total

March Total

April Total

May Total

June Total



# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/16 0 $0 0 $0 0 $0 31 $3,482,003 28 $2,654,456 116 $96,096,512 170 $102,232,971
10/31/16 6 $591,421 0 $0 0 $0 26 $3,184,911 28 $2,654,456 115 $95,802,183 170 $102,232,971
11/30/16 9 $1,361,046 2 $1,264,088 0 $0 26 $3,184,911 26 $2,477,656 113 $95,454,710 171 $103,742,411
12/31/16 11 $2,105,208 2 $1,264,088 0 $0 26 $3,184,911 26 $2,477,656 111 $94,710,548 171 $103,742,411
01/31/17 19 $4,590,759 2 $1,264,088 0 $0 25 $3,102,711 23 $2,426,416 107 $92,358,437 171 $103,742,411
02/28/17 26 $8,918,486 2 $1,264,088 1 $670,500 25 $3,102,711 21 $2,313,416 101 $87,473,210 171 $103,742,411
03/31/17 32 $10,185,538 2 $1,264,088 1 $670,500 24 $3,089,239 19 $2,279,816 98 $86,253,230 171 $103,742,411
04/30/17 39 $12,735,106 2 $1,264,088 1 $670,500 21 $2,874,241 19 $2,398,842 96 $84,058,660 173 $104,001,437
05/31/17 50 $18,918,346 2 $1,264,088 1 $670,500 19 $2,724,011 17 $2,249,416 90 $78,527,076 174 $104,353,437
06/30/17
07/31/17
08/31/17
09/09/17
09/16/17
09/23/17
09/30/17

Date
Not Obligated

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Obligated Adjustments Removed PE ROW CONST Total

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently there are 170 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2017 of the FY 2017-2020 Transportation
Improvement Program (TIP). These projects, sponsored by 49 different agencies and representing $104 million in federal funds, are subject to a September
30, 2017 deadline to obligate the federal fund, unless noted as a receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2017. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides to not proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FUNDING OBLIGATIONS
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FY 2017 Reasonable Progress Update: 
June 1, 2017

FY17 Reasonable Progress Summary 06/01/2017



Sponsor Title - Description TIP # FY 2017 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $18,918,346 50 PROJECTS

Fenton
Old Gravois Road, Phase 2 - Ferry St To Mo 141 - Reconstruct - Sidewalk (5') - 
ADA Improvements 6581-17 $160,000 PE Apr-17 10/21/16

Jefferson County Old State Rt. 21 - At East/West Four Ridge Road - Intersection Improvements 6604A-17 $58,400 PE Oct-16 10/21/16

Jefferson County
Old State Route 21 - At Lions Den Road - Intersection Improvements - Left Turn 
Lane 6604C-17 $40,000 PE Feb-17 10/21/16

MODOT / Citizens 
For Modern Transit

Driving Change Through Transit Ridership Program - Stl City & Stl County - Two 
Yr Outreach - Launch Zimride - Expand Try & Ride - Education/Outreach 6634-16 $294,329 IMPL Oct-16 10/25/16

New Haven
Highway 100 West Sidewalk Extension - Douglas Street To Immanuel Avenue - 
Sidewalk (6') 6589-17 $25,692 PE Apr-17 10/21/16

Webster Groves* Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd - Sidewalk (5') 6661-16 $13,000 PE* Dec-16 10/25/16
$591,421 Projects

Jefferson County Charter Church Road Bridge - Over Plattin Creek - Replace Bridge 6486-16 $4,800 ROW Mar-17 11/09/16

Jefferson County
Imperial Main Street Road/River Street - Old State Road To 328 Feet East Of Us 
61/67 - Reconstruct - Sidewalk - Intersection Improvements 6487-16 $172,000 ROW Dec-16 11/16/16

St. Louis County Musick Avenue Bridge - Over Gravois Creek - Replace Bridge - Build Sidewalk 6358-15 $592,825 CONST Feb-17 11/28/16
$769,625 Projects

Pacific (EXT)
Thornton Road, Phase 2 - Molly'S Street To North Monroe Street - Resurfacing - 
Add Sidewalk - Lighting 6327-15 $564,162 CONST Jun-17 12/12/16

Wentzville
Flashing Yellow Arrows - 10 Signalized Intersections Along Wentzville Pkwy, - W 
Meyer, And Luetkenhaus Blvd 6632-16 $180,000 CONST Oct-16 12/27/16

$744,162 Projects

Chesterfield
Chesterfield City Fleet Conversion - Construct Cng Fueling Facility, Purchase 7 
Cng 2.5 Ton - Trucks, 6 Cng/Gas 1.5/1/0.5 Ton Trucks 6625-16 $977,064 CONST May-17 01/24/17

De Soto Amvets Drive Sidewalk - De Soto Middle School To 3rd St - Sidewalk (6') 6652-17 $28,000 ROW Sep-17 01/18/17

Ferguson
Ferguson Street Improvements - Carson: Flor - City Lim, Church: Flor - Elizabeth - 
Dade: Ns Rr Approach; Ferguson Ave: Elizabeth-W Flor 6312-15 $789,023 CONST Oct-16 01/26/17

Florissant Robinwood Elem School Ped Signal - At Derhake - Replace Signal 6482-16 $7,240 ROW Nov-16 01/24/17

Kirkwood
S.Kirkwood Rd - Nipher M.S. Safe Routes To School - Chester Ave To Idlewild Pl -
Sidewalk (5'-6') 6654-16 $16,000 ROW Dec-16 01/24/17

Madison County 
Transit District

Ridefinders Marketing & Outreach - 2017 - MO - Increase Awareness, Interest, 
And Participation - In Ridefinders By Employers And Commuters 6757A-17 $320,000 IMPL Jan-17 01/31/17

Pacific
Hwy N - Phase 2 - Sidewalk Project - Indian Trail Road To Myers Farm Lane - 
Sidewalk (5') 6592-17 $266,024 CONST Mar-17 01/26/17

St. Louis County* Berry Rd Sidewalk - Brownell Ave To Gramercy Pl - Sidewalk(6') 6658-16 $82,200 PE* Dec-16 01/27/17
$2,485,551 Projects

Kirkwood*
Kirkwood Road - Manchester Road To Big Bend Boulevard - Signal Optimization - 
Interconnect - Upgrade Signals 6627-16 $25,000 ROW* Nov-16 02/08/17

Ladue Lay Road - Clayton Road To Mcknight Road - Resurfacing - Add Sidewalk 6488-16 $88,000 ROW Nov-16 02/15/17

New Haven
Maupin Street - Wall Street To 400' South Of The Locust Street - Reconstruct 
Road - ADA Improvements 6324-15 $878,721 CONST Jan-17 02/14/17

St. Charles Droste Road - Duchesne Drive To West Clay Street - Reconstruction 6497-17 $1,000,000 CONST Oct-16 02/27/17
St. Louis County 
(EXT)

Creve Coeur Mill Bridge-2016 - Over Branch Of Creve Coeur Creek - Replace 
Bridge 6461A-15 $663,985 CONST Jun-17 02/06/17

St. Peters
Mexico Road, Phase 2 - Dardenne Creek Bridge To Mid Rivers Mall Drive - 
Resurfacing 6504-17 $998,104 CONST Apr-17 02/10/17

Webster Groves
N. Rock Hill Road Bridge - Over Shady Grove Creek (And Approaches) - Bridge 
Replacement 6462-15 $673,917 CONST Feb-17 02/27/17

$4,327,727 Projects

Jefferson County Romaine Creek Road - Schneider Drive To West Rock Creek Road - Overlay 6604D-17 $319,788 CONST Mar-17 03/15/17

MODOT MO N - At Hawk Ridge Trail - Intersection Improvements 6629-17 $260,000 CONST Oct-16 03/08/17

New Haven
Maupin Street, Phase 2 - MO 100  To 375 Feet South Of Locust Street - 
Resurfacing - Sidewalk - ADA Improvements 6492-16 $25,600 ROW Mar-17 03/28/17

St. Charles (EXT)
First Capitol/Fifth St - 1St Capitol: Fifth St To E/O 2Nd; 5Th: 1St Cap To Madison - 
Upgrade Ped Facility (5') - Utility Relocation 6549-15 $640,192 CONST Jun-17 03/15/17

University City
Bicycle Facilities Improvements, Phase 3 - Installation Of Shared Lane Markings 
And Signage Along Various Streets in University City 6748-18 $13,472 PE Sep-17 03/15/17

Wildwood Eatherton Road Bridge - Over Bonhomme Creek - Replace Bridge 6467-16 $8,000 ROW Jun-17 03/16/17
$1,267,052 Projects

Obligated 

October Total 6

November Total 3

2

8

February Total 7

January Total

December Total

March Total 6

FY 2017 Reasonable Progress Update: 
June 1, 2017

FY17 Reasonable Progress Obligated 06/01/2017



Sponsor Title - Description TIP # FY 2017 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $18,918,346 50 PROJECTS

Obligated 

Jefferson County Big Hollow Road Bridge - Over Saline Creek - Replace Bridge 6317-15 $841,840 CONST Dec-16 04/05/17

Lake Saint Louis
Lake Saint Louis Blvd, Phase 1 - 500 Feet West Of Chase Court To Pleasant 
Meadow Drive - Reconstruction - Sidewalk Improvements (5') 6587-17 $90,198 PE Oct-16 04/07/17

MODOT
MO 231 Traffic Signals - Hoffmeister Ave To Jeffersonian Dr - Replace Signals 
And Upgrade Detection 6758A-17 $76,800 PE Oct-16 04/20/17

St. Clair
Bardot Street - MO 30 To St. Clair High School Entrance - Resurfacing - Add 
Sidewalk (8') - Turn Lane 6594-17 $396,730 CONST Mar-17 04/20/17

St. Charles
Flashing Yellow Arrows, Phase 2  - St. Charles - At 15 Signalized Intersections 
Within City Limits - 6760-17 $48,000 PE Jan-17 04/04/17

St. Louis County 
(EXT) Missouri Bottom Road - Fee Fee Rd To I-270 - Resurfacing - ADA Improvements 5810-15 $1,088,000 CONST Jun-17 04/20/17

Union Christina Street Bridge - Over Flat Creek - Replace Bridge - Realign Road 6597-17 $8,000 ROW Apr-17 04/13/17
$2,549,568 Projects

Ballwin
Henry Avenue - Clayton Road To Ballwin City Limits - Resurfacing - ADA 
Improvements 6305-15 $1,015,360 CONST Jan-17 05/02/17

Ballwin Ramsey Lane Bridge - Over Fishpot Creek - Replace Bridge 6577-16 $22,400 ROW Dec-16 05/10/17

Chesterfield Schoettler Road Bridge - Over Creve Coeur Creek - Replace Bridge - Sidewalk 6302-15 $1,392,880 CONST Sep-17 05/19/17

Fenton
Old Gravois Road, Phase 1 - Water Street  To Ferry Street - Reconstruct - Add 
Sidewalks - ADA Improvements 6311-15 $929,600 CONST Nov-16 05/02/17

Herculaneum Hill Street - Wall Street To Joachim Avenue - Sidewalks (6') - Lighting 6586-17 $249,688 CONST Mar-17 05/18/17

Lake Saint Louis
Ridgeway Drive/ Deloire Drive - Ridgeway Dr:  Hawk Ridge - Oakborough Dr; - 
Deloire Dr: Veterans Memorial Pkwy - Savoy Dr 6489-17 $208,000 CONST Sep-17 05/19/17

MODOT I-70 - At Broadway (Northbound) - Relocate Wb Off Ramp To Carrie 6630-16 $1,104,000 CONST Apr-17 05/10/17

MODOT MO H - At Riverview - Construct Green-T - Rebuild Signal 6758C-17 $46,880 PE Dec-16 05/02/17

St. Ann Ashby Road Mill & Overlay 6593-17 $127,026 ROW Sep-17 05/08/17

Union (EXT)
Denmark Road, Phase 2 - St. Andrews Dr To Grandview Farms Dr - Resurfacing - 
Construct Sidewalk 6363-15 $984,056 CONST Jun-17 05/19/17

Wentzville
Wentzville Parkway Turnlane - Schroeder Creek Blvd To Meyer Road - Two Way 
Turn Lane - Shared Use Path (10') 6600-17 $103,350 PE Sep-17 05/11/17

$6,183,240 Projects

April Total 7

May Total 11

FY 2017 Reasonable Progress Update: 
June 1, 2017

FY17 Reasonable Progress Obligated 06/01/2017



Sponsor Title - Description TIP # FY 2017 Phase 
Scheduled 
Obligation

TOTAL $2,724,011 19 PROJECTS

O'Fallon
Flashing Yellow Arrows - O'Fallon - 30 Signalized Intersections - At Various 
Locations Throughout O'Fallon 6759-17 $20,000 PE Jan-17

St. Charles County
Gateway Green Light, Phase 4 - Various Rds In St. Charles Co - Travel Time 
Detectors, - Count Stns, Ptz Cameras, Dynamic Msg Signs, Fiberoptic 6761-17 $773,029 PE Mar-17

St. Louis
Tower Grove Park Access Improvements - Along Arsenal, Kingshwy, 
Magnolia,Grand, Center Cr - Improve Ped Xings; ADA Ramps, Bus Stops 6657-17 $132,000 PE Jan-17

St. Louis
Lambert Airport Road Traffic Flow Improvements - Along Lambert Intl Blvd; 
Airflight Dr; Air Cargo Rd - Intersection Imp - Ptz Camera - Signal Opt 6763-17 $200,000 PE Mar-17

St. Louis County Kerth Road-2018 - Meramec Bottom Road To Butler Hill Road - Resurfacing 6503A-17 $95,284 PE May-17

St. Louis County
Baxter Road (North) - 2018 - Clayton Road To Claymont Estates Drive - 
Resurfacing 6503B-17 $51,736 PE Jun-17

St. Louis County
Old Jamestown Road (West)-2018 - Vaile Avenue To Shackelford Road/Douglas 
Road. - Resurfacing 6503F-17 $69,600 PE Jun-17

St. Louis County Summit Road-2018 - Gravois Road (Mo 30)To Bowles Avenue - Resurfacing 6503J-17 $44,000 PE Jun-17

St. Louis County
Koch Rd/Robert Koch Hospital Rd - 2018 - Koch Rd: 270' S/O Kinswood Ln -120' 
S/O Robert - Koch Hospital Rd, Robert Koch Hospital Rd To Pottle 6503L-17 $62,022 PE Jun-17

St. Louis County
St. Charles Rock Road (West) - 2019 - Taussig Road To Earth City Expressway 
(Mo 141) - Resurfacing 6607B-17 $131,760 PE Dec-16

St. Louis County
Big Bend Boulevard (North) - 2018 - Manchester Road (Mo 100) To Delmar Blvd - 
Resurfacing - Ada Improvements 6607E-17 $350,340 PE Apr-17

St. Louis County
North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) To Natural Bridge Rd 
(MO 115) - Resurfacing - ADA Improvements 6607G-17 $144,400 PE Oct-16

St. Louis County
Laclede Station Road - 400 Feet North Of Weil Avenue To Newport Avenue - 
Resurfacing - ADAImprovements 6607J-17 $119,680 PE Apr-17

St. Louis County
2018 ITS Advanced Detection Improvements - 39 Intersections Throughout North - 
And West County 6764A-17 $81,600 PE Mar-17

St. Louis County
Big Bend/Murdoch/Shrewsbury ITS - Various Locations Along Big 
Bend/Murdoch/Shrews - Ptz Cameras And Beacons At Various Locations 6764B-17 $86,000 PE Mar-17

St. Louis County
Ballas Road/Dougherty Ferry Road ITS - Ballas Rd - Dougherty Ferry To Clayton 
Rd - Dougherty Ferry Rd - Highland Ave To Ballas Rd 6764C-17 $59,360 PE Mar-17

St. Louis County
Bellefontaine Road/North & South Road ITS - Bellefontaine Rd - Jennings Stn To 
Parker - North & South - Delmar To Canton 6764D-17 $90,000 PE Mar-17

St. Louis County
Westport Plaza Drive Intersection Improvements - Glenmeade Dr To Page Ave - 
New Signal At Westport Ent; Two Way Turn Lane 6764E-17 $203,200 PE Oct-16

Washington High Street - MO 100 To Fifth Street - Resurfacing - Sidewalk (5') 9Th To MO 100 6598-17 $10,000 PE Jan-17
 *  Project has another phase of work programmed in FY 2017

Not Obligated - Preliminary Engineering

    Project has missed a milestone on the development schedule submitted by sponsor

FY 2017 Reasonable Progress Update: 
June 1, 2017

FY17 Reasonable Progress Not Obligated - PE 06/01/2017



Sponsor Title - Description TIP # FY 2017 Phase 
Scheduled 
Obligation

TOTAL $2,249,416 17 PROJECTS
Bellefontaine 
Neighbors

Ashbrook Drive And Cabot Drive Roadway And Sidewal - Ashbrook Dr - 
Chambers Road To Cabot Drive - Cabot Dr - Ashbrook Drive To Coburg Lands 6578-16 $12,000 ROW Feb-17

Des Peres* Oak Drive Bridge - Over Two-Mile Creek - Replace Bridge 6309-15 $16,000 ROW* Sep-17

Ferguson
Highmont Drive - Forestwood Ave To West Florissant Ave - Overlay - Base Repair 
- Replace Sidewalk 6481-16 $8,000 ROW Aug-17

Florissant
N Lafayette Street - Washington St To Us 67 - Resurfacing -  Base Repairs - Add 
Sidewalks (5') 6483-16 $88,016 ROW Nov-16

Franklin County Fiddle Creek Road Bridge - Over Fiddle Creek - Replace Bridge (# 0800022) 6602-16 $4,960 ROW Apr-17

Green Park
Green Park Road - Lin Valle Drive To  East Of Green Park Industrial Dr - 
Reconstruction - Shared Use Path (8') 6585-16 $64,000 ROW Mar-17

Manchester
Spring Meadows Drive Bridge - Over Grand Glaize Creek - Replace Bridge - 
Sidewalk 6608-16 $16,000 ROW Jan-17

O'Fallon Mexico Road - MO K To Barrington Drive - Resurfacing - Sidewalk (5') On N Side 6591-16 $144,000 ROW Dec-16

Pagedale
Page Avenue (MO D) - At Ferguson Avenue - Crosswalk/Intersection 
Improvements - Sidewalks 6495-16 $6,400 ROW Nov-16

St. Louis
Columbia And Southwest Bridge - Over Union Pacific Railroad - PE For Bridge 
Replacement And ROW 6502A-16 $1,440,000 ROW Dec-16

St. Louis County* Berry Rd Sidewalk - Brownell Ave To Gramercy Pl - Sidewalk(6') 6658-16 $155,040 ROW* Dec-16

Sunset Hills
Lindbergh Pedestrian Improvements, Ph 1 - E Watson Rd/Rott Rd To Eddie And 
Park Road/W Watson Rd - Sidewalk (6') 6609-17 $64,000 ROW Sep-17

Town & Country Clayton Road - At Ballas Rd - Intersection/Crosswalk Improvements 6505-16 $189,200 ROW Jan-17

University City
Forsyth Boulevard - Big Bend Blvd. To Western City Limit - Resurfacing-Bike 
Facilities 6464-16 $16,000 ROW Sep-17

Washington
Bieker/Steutermann Roads - Bieker Rd: MO 47 To City Limit; Steutermann Rd: 
MO A - To Mo 47 - Resurfacing 6466-16 $16,000 ROW Oct-17

Webster Groves* Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd - Sidewalk (5') 6661-16 $4,550 ROW* Dec-16

Wildwood
MO 109 Tunnel - South Of Eb MO 100 On/Off Ramp - Shared Use Path 
(10')/Tunnel (12') 6663-16 $5,250 ROW Sep-17

 *  Project has another phase of work programmed in FY 2017

Not Obligated - Right of Way

    Project has missed a milestone on the development schedule submitted by sponsor

FY 2017 Reasonable Progress Update: 
June 1, 2017

FY17 Reasonable Progress Not Obligated - ROW 06/01/2017



Sponsor Title - Description TIP # FY 2017 Phase 
Scheduled 
Obligation

TOTAL $78,527,076 90 PROJECTS

Arnold
Tenbrook Road/ Fox Schools Exit - At Jeffco Blvd (Us 61767) - Left Turn Lanes - 
Sidewalk - Intersection Improvement 6624-16 $473,550 CONST Aug-17

Ballwin Ries Road Bridge - Over Fishpot Creek - Replace Bridge 6457-15 $596,800 CONST Jan-17

Bel-Nor
Normandy Drive - Natural Bridge (Mo 115) To St. Charles Rock Rd (Mo 180) - 
Reconstruct 6478-17 $880,000 CONST Apr-17

Brentwood (EXT)
Hanley Industrial Court Ped Improvements - Strassner:  Hanley Ind. Ct To Mem 
Park - Hanley Ind Ct:  3 Way Stop To Bernard Dr 6306-15 $546,471 CONST Jun-17

Cottleville (EXT)
MO N Shared Use Path - Motherhead Rd To Mid Rivers Mall Dr - Shared Use 
Path (10') 6543-15 $484,662 CONST Jun-17

Creve Coeur
Warson Road - Olive Blvd To South Creve Coeur City Limit - (S/O Countryshire 
Ln) - Resurfacing 6479-16 $367,045 CONST Apr-17

Crystal City County Road - Bailey Rd To Lincoln Ave - Sidewalk 6480-17 $264,933 CONST Feb-17

Crystal City
Park Street And Virginia Avenue - Park Street - Parkview Dr To 14Th St;  Virginia 
Ave - Park Dr To 11Th St - Sidewalk (6') - Lighting 6580-17 $193,361 CONST Mar-17

De Soto (EXT)
Woodland Shared Use Path - Vineland Elem School To De Soto High School - 
Shared Use Path (8') 6545-16 $298,278 CONST Jun-17

De Soto Main St Bridge - Over Tanyard Branch - Replace Bridge 6558-15 $636,710 CONST Sep-17

De Soto MO 21 - Cajun Drive To Mo H - Two Way Turn Lane - Shared Use Path (8') 6626-17 $881,606 CONST Feb-17

Des Peres* Oak Drive Bridge - Over Two-Mile Creek - Replace Bridge 6309-15 $436,394 CONST* Sep-17

Ferguson
Brotherton-January-Powell Street Improvements - Broth: Thomas To Hern; 
January:  N Floris To City Lim - Limits; Powell Dr - Elizabeth  To N Florissant 6582-16 $848,130 CONST Nov-16

Festus MO A - At Pounds Rd - Install Traffic Signal 6583-16 $238,140 CONST Oct-16

Florissant St. Anthony Lane Bridge - Over Fountain Creek - Replace Bridge 6458-15 $347,897 CONST Nov-16

Franklin County Possum Hollow Road Bridge - Over Tributary To Meramec River - Replace Bridge 6484-16 $266,960 CONST Nov-16

Grantwood Village Grant Road - Gravois Road To Pardee Road - Resurfacing - Lighting 6603-16 $304,288 CONST Jan-17
Great Rivers 
Greenway (EXT)

Deer Creek/ Shady Creek Greenway - Lorraine Davis Park To Deer Creek Park - 
Shared Use Path (10-12' ) - Shared Ln Markings 6547-16 $800,000 CONST Jun-17

Great Rivers 
Greenway 

Grant's Trail Extension - Orlando's Garden To River Des Peres Greenway - 
Shared Use Path (14') 6653-17 $2,000,000 CONST Jun-17

Hillsboro
Business 21, Phase 3 - Leon Hall Parkway To Main Street - Two Way Turn Lane - 
Sidewalk (6') 6637-17 $721,832 CONST Feb-17

Kirkwood*
Kirkwood Road - Manchester Road To Big Bend Boulevard - Signal Optimization - 
Interconnect - Upgrade Signals 6627-16 $3,556,192 CONST* Sep-17

Maryland Heights Creve Coeur Mill Road - MO 141 To Prichard Farm Road - Overlay 6588-17 $352,000 CONST Jun-17

MODOT
MO 340 Corridor Improvements - A - Chesterfield Pkwy To S/O Eb I-64 On/Off 
Ramps - Channelization - Intersection Improvements 6633-16 $802,000 CONST Sep-17

MODOT
MO 340 Corridor Improvements - B - Extend Left Turn Ln To Sb Swingley Ridge 
And Eb I-64 - Add Sb Auxilliary Ln B/W Ramps 6633B-16 $1,015,000 CONST Sep-17

MODOT
Signal Optimization - 2017 - MO 370 Interchanges: Elm St To St Louis Mills - MO 
115:  Jennings Stn To I-70 Sor 6758D-17 $96,000 CONST Nov-16

New Melle
MO D & MO Z - MO D: Daniel Boone E.S. - MO Z;  MO D-Mill St & - New Melle 
Comm Ctr To Nichole Parc - Add Sidewalk 6493-17 $333,730 CONST Feb-17

O'Fallon
I-70 Outer Roads And Interchanges - Woodlawn Avenue To Tr Hughes Boulevard 
- Convert Outer Roads To One-Way - Revise Interchanges 5537A-17 $3,500,000 CONST Jul-17

O'Fallon
I-70 And Mo K Pedestrian Improvements - Terra Ln To Veterans Memorial Pkwy - 
Shared Use Path (10'), Sidewalk (8') 5537B-17 $617,632 CONST Jul-17

O'Fallon
Wabash Avenue - Sonderen Street To East Of Edlen Lane - Reconstruct Road - 
Sidewalk 6325-15 $764,500 CONST Dec-16

O'Fallon (EXT)
MO K Shared Use Path - Various Locations Along Mo K - Feise To Technology - 
Shared Use Path (10') 6548-15 $662,168 CONST Jun-17

O'Fallon
Bryan Road - Sunview Drive To Norwood Hills - Concrete Slab Replacement - 
Ada Improvements 6590-16 $751,200 CONST Oct-16

O'Fallon MO DD - At Sommers Road - New Traffic Signal 6628-16 $452,000 CONST Jul-17

Not Obligated - Construction / Implementation

FY 2017 Reasonable Progress Update: 
June 1, 2017

FY17 Reasonable Progress Not Obligated - CONST/IMPL 06/01/2017



Sponsor Title - Description TIP # FY 2017 Phase 
Scheduled 
Obligation

TOTAL $78,527,076 90 PROJECTS

Not Obligated - Construction / Implementation

Pevely
MO Z - Burger King Road To Us 61/67 - Two Way Turn Lane - New Signals - 
Resurfacing 6496-17 $952,226 CONST Feb-17

St. Charles
Discovery Bridge (Mo 370) Shared Use Paths - Boschert Greenway Trl To Earth 
City Levee Trl - Shared Use Path (6') One Way Each Direction 6656-16 $1,390,000 CONST Sep-17

St. Charles County South Point Prairie - At Jackson Road - Reconstruction 6499-17 $277,500 CONST Mar-17

St. Charles County Westwood Drive - MO 94 To South Breeze Lane - Reconstruction 6500-17 $805,500 CONST Feb-17

St. Louis
Germania Street - Gravois Avenue (Mo 30) To I-55 - Resurfacing - Pedestrian 
Facilities 6501-16 $1,120,000 CONST Dec-16

St. Louis
Traffic Management Enhancements, Phase 3 - Install Traffic Monitoring Cameras, 
Downtown Signal - Optimization, Fiberoptic Install, Traffic Op Center 6631-16 $2,500,000 CONST Mar-17

St. Louis County
North Hanley Road - D - 1100'  S/O Frost Ave To 60' N/O  Morningaire Circle - 
Replace Damaged Concrete Slabs 6345-16 $1,136,000 CONST Sep-17

St. Louis County Hanley Road - B - Mo D To Mo 180 - Resurfacing 6346-16 $1,096,000 CONST Sep-17

St. Louis County Lucas And Hunt Road - Mo 180 To Woodrow - Resurfacing 6347-16 $1,463,200 CONST May-17

St. Louis County Halls Ferry Road - St. Cyr Rd To St. Louis City Limits - Resurfacing 6348-16 $1,278,400 CONST Sep-17

St. Louis County
Fee Fee Road - Mo 340 To 430' W/O Bennington Pl - Replace Damaged 
Concrete Slabs 6349-16 $1,674,400 CONST May-17

St. Louis County Marine Avenue - Mckelvey Rd To Dorsett Rd - Resurfacing 6352-16 $777,600 CONST Sep-17

St. Louis County Butler Hill Road - 0.1 Mile W/O I-55 To Mo 21 - Resurfacing 6354-16 $1,296,800 CONST Mar-17

St. Louis County Kehrs Mill Road - Clarkson Rd To Clayton Rd - Resurfacing 6355-15 $1,008,800 CONST Jan-17

St. Louis County Vance Road - Meramec Station Rd To  Valley Park City Limits. - Resurfacing 6356-16 $886,400 CONST Mar-17

St. Louis County North & South Road Infrastructure - Delmar To Mo 340 - Resurfacing 6359-16 $1,023,200 CONST Sep-17
St. Louis County 
(EXT)

North Central County ITS - 2016 - Various Locations Along Woodson, Mcknight, 
Delmar, - Baur, And Schuetz - Install Fiberoptic 6400-16 $903,200 CONST Dec-16

St. Louis County 
(EXT) Lackland Road Bridge - Over E Tributary Of Fee Fee Creek - Replace Bridge 6461B-15 $514,190 CONST Jun-17
St. Louis County 
(EXT)

Chesterfield Valley ITS - Various Locations Along Chesterfield Pkwy, Wild Horse - 
Creek Rd, Chesterfield Airport Rd 6477A-15 $607,200 CONST Jun-17

St. Louis County 
(EXT)

Airport - Westport And Vicinity ITS - Various Locations Along Elizabeth Ave, Paul 
Ave, - Bermuda Dr, J.S. Mcdonnell Blvd, Mckelvey Rd 6477B-15 $989,000 CONST Jun-17

St. Louis County 
(EXT)

Northeast County ITS - Various Locations Along New Halls Ferry Rd, Parker Rd - 
Redman Ave, Shepley Dr 6477C-15 $1,527,200 CONST Jun-17

St. Louis County 
(EXT)

Sappington Corridor ITS - Various Locations Along Sappington Rd, Kennerly Rd - 
Old Tesson Rd, Mattis Rd 6477D-15 $565,800 CONST Dec-16

St. Louis County
Clayton Road -2017 - St. Louis City Limits To Louwen Drive - Resurfacing - 
ADAImprovements 6503D-16 $3,209,426 CONST Sep-17

St. Louis County
Dorsett Road (West) - 2017 - I-270 To 160 Feet West Of 2Nd Commercial Ent. - 
To Dorsett Village Shopping Plaza - Resurfacing 6503G-16 $1,165,696 CONST Oct-16

St. Louis County
Hawkins-Fuchs Road/Old Lemay Ferry Road-2017 - Hawkins-Fuchs: Meramec 
Bottom - Old Lemay Ferry - Old Lemay Ferry: Lemay Ferry To Hawks-Fuchs 6503H-16 $466,116 CONST Sep-17

St. Louis County
Baxter Road (West)-2017 - Clarkson Road To 0.1 Mile North Of Country Field 
Drive - Resurfacing 6503K-16 $1,118,400 CONST Sep-17

St. Louis County
Baur Boulevard/ Guelbreth Lane - 2017 - Baur Blvd: Warson-Lindbergh; 
Guelbreth: Schuetz- - Old Olive Street Rd - Resurfacing 6503N-16 $1,087,264 CONST Oct-16

St. Louis County
Lucas & Hunt (South) - 2017 - West Florissant Avenue To Hord Avenue - Replace 
Damaged Concrete Slabs 6503Q-16 $509,859 CONST Sep-17

St. Louis County
Jennings Station Road (South) Infrastructure - West Florissant Avenue To 260' 
Sw Of Hord Avenue - Resurfacing 6503R-16 $1,040,000 CONST Sep-17

St. Louis County
Westport Plaza Drive/Marine Avenue - 2017 - Lackland Road To Glenmeade 
Drive (Excluding Mo D - And I-270 Crossings) - Resurfacing 6503S-16 $639,116 CONST Oct-16

St. Louis County 
(EXT)

Old Jamestown Road Sidewalk - Old Jamestown Forest Dr To Jerries Ln - 
Sidewalk (5') 6551-15 $388,200 CONST Jun-17

St. Louis County 
(EXT) Conway Road Sidewalk - Mason Rd To Mason Rd - Sidewalk (5') 6552-15 $600,269 CONST Jun-17

FY 2017 Reasonable Progress Update: 
June 1, 2017

FY17 Reasonable Progress Not Obligated - CONST/IMPL 06/01/2017



Sponsor Title - Description TIP # FY 2017 Phase 
Scheduled 
Obligation

TOTAL $78,527,076 90 PROJECTS

Not Obligated - Construction / Implementation

St. Louis County Old Halls Ferry Rd Bridge - Over Coldwater Creek - Replace Bridge 6561-15 $830,995 CONST Sep-17

St. Louis County Vance Rd Bridge - Over Fishpot Creek - Replace Bridge 6562-15 $1,411,000 CONST Sep-17

St. Louis County
West Adams Avenue/Ballas Road - 2019 - Geyer Road To Dougherty Ferry Road. 
- Resurfacing 6607A-18 $980,000 CONST Jul-17

St. Louis County
Mehl Avenue/Patterson Road - 2019 - Lemay Ferry Rd to Yeager Rd - 
Resurfacing - ADA Improvements 6607C-18 $1,509,440 CONST Sep-17

St. Louis County
Chesterfield Parkway West (North) - I-64 To Olive Boulevard (Mo 340) - 
Resurfacing - Ada Improvements - Dual Left At Swingley 6607H-16 $1,383,220 CONST Sep-17

St. Louis County Lewis Road Bridge - Over Union Pacific Railroad - Replace Bridge 6607L-17 $794,400 CONST Aug-17

St. Louis County
2017 North County ITS - Locations Along Ashby; Brown; Dorsett; Jennings Stn Rd 
- Lilac ; North & South Rd; And Mckelvey Rd 6636A-16 $859,920 CONST Sep-17

St. Louis County
2017 South County ITS - Locations Along Ambs Rd; Butler Hill; Lemay Ferry - 
Lindbergh Blvd; Union Rd, Forder Rd And Meramec Bottom Rd 6636B-16 $722,240 CONST Sep-17

St. Louis County
2017 Southwest County ITS - Various Locations Along Bowles Ave; Clayton Rd; - 
Hawkins Rd And Old State Rd 6636C-16 $756,400 CONST Sep-17

St. Louis County
2017 West County Its - Various Locations Along Carman Rd; Chesterfield Pky W; -
Conway Rd;  Kehrs Mill Rd; Mcknight Rd And Weidman Rd 6636D-16 $815,920 CONST Sep-17

St. Peters (EXT)
Jungermann Rd Bridge - Over Branch Of Spencer Creek - Replace Culverts 
(23077 And 23079) 6563-15 $1,244,929 CONST Jun-17

St. Peters
Mc Clay Road Resurfacing, Phase 1 - Shepherd Hills Drive To Jungermann Road -
Resurfacing - Traffic Signal Improvements 6596-17 $985,992 CONST Dec-16

St. Peters
Mid Rivers Mall Dr Multi Use Path - Cottleville Pkwy To Dye Club Rd - Shared Use 
Path (10') 6659-17 $257,636 CONST Dec-16

Union W. Springfield Avenue - Independence Drive To Oak Street - Resurfacing 6463-16 $616,253 CONST Feb-17

Union
Clark Ave And W State St - Clark:  Young - State - Shared Use Path (8') - State: 
Clark - Westmoreland Ave - Sidewalk (6') 6660-17 $187,772 CONST Feb-17

University City 
(EXT) Kingsland Ave - Over Ne Branch Of River Des Peres - Repair Culvert 6564-15 $1,056,000 CONST Jun-17

University City 
Kingsland Ave Alley Bridge - Over Ne Branch Of River Des Peres - Replace 
Bridge 6749-18 $132,000 CONST Sep-17

Washington
Bluff Road - MO 100 To Vossbrink Drive - Resurfacing - Add Right Turn Ln At MO 
100 6365-15 $560,852 CONST Sep-17

Webster Groves* Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd - Sidewalk (5') 6661-16 $129,410 CONST* Jul-17

Weldon Spring
Independence Road, Phase 4 - 350 Feet W/O Nancy Lane To Galahad Drive - 
Reconstruct Road - Construct Multi-Use Path 6366-15 $594,000 CONST Oct-16

Wentzville
South Linn Avenue - Main Street To West 4Th Street - Reconstruction - Sidewalk 
Upgrade (4.5') 6599-17 $442,950 CONST Jan-17

Wentzville Interstate Drive Multiuse Trail - Wilmer Rd To Mo Z - Shared Use Path (10') 6662-16 $209,306 CONST Apr-17

Wildwood
Wild Horse Creek Road Bridge - Over Branch Of Wild Horse Creek - Replace 
Bridge - Realign Road 6368-15 $704,000 CONST Feb-17

Wildwood Bouquet Road Bridge - Over Tavern Creek - Replace Bridge 6369-15 $576,000 CONST Feb-17

Wildwood Strecker Rd Bridge - Over Caulks Creek - Replace Bridge 6565-15 $960,000 CONST Sep-17

Wildwood
Manchester Road Streetscape Phase 3 - Eatherton Road To Taylor Road - 
Sidewalks (8') - Bike Ln (5') - Storm Sewers 6601-17 $1,300,000 CONST Jul-17

 *  Project has another phase of work programmed in FY 2017
    Project has missed a milestone on the development schedule submitted by sponsor
(EXT) Project has received a schedule extension

FY 2017 Reasonable Progress Update: 
June 1, 2017

FY17 Reasonable Progress Not Obligated - CONST/IMPL 06/01/2017



Sponsor Title - Description TIP # FY 2017
Phase of 

Work
Scheduled 
Obligation Reason for Adjustment

Adjustment 
Date

TOTAL $1,264,088 2 PROJECTS

$0 0 Projects

St. Louis County
Sappington Barracks Road-2017 - Telegraph Road (MO 231) To 
Barracks View Road - Resurfacing 6503I-16 $415,206 CONST Sep-17

Construction moved to 
FY19 in order to advance 
TIP #6607C-18 to FY17 11/17/16

St. Louis County
Buckley Road-2017 - Lemay Ferry Road (MO 267) To 
Sappington Barracks Road - Resurfacing 6503O-16 $848,882 CONST Oct-16

Construction moved to 
FY19 in order to advance 
TIP #6607C-18 to FY17 11/17/16

$1,264,088 2 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

Adjustments

October Total

November Total

December Total

January Total

February Total

March Total

April Total

May Total

FY 2017 Reasonable Progress Update: 
June 1, 2017

FY17 Reasonable Progress Project Adjustments 06/01/2017



Sponsor Title - Description TIP # FY 2017
Phase of 

Work
Scheduled 
Obligation Reason for Removal Removal Date

TOTAL $670,500 1 PROJECT

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

St. Charles County
Quail Ridge Parkway - Quail Ridge Park To Prospect Lane - 
Reconstruction 6498-17 $670,500 CONST Feb-17

Unable to secure 
local funds 02/24/2017

$670,500 1 Project

$0 0 Projects

$0 0 Projects

$0 0 Projects

February Total

Removed

October Total

November Total

December Total

January Total

March Total

April Total

May Total

FY 2017 Reasonable Progress Update: 
June 1, 2017

FY17 Reasonable Progress Removed Projects 06/01/2017



# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/16 0 $0 0 $0 0 $0 31 $3,482,003 28 $2,654,456 116 $96,096,512 170 $102,232,971
10/31/16 6 $591,421 0 $0 0 $0 26 $3,184,911 28 $2,654,456 115 $95,802,183 170 $102,232,971
11/30/16 9 $1,361,046 2 $1,264,088 0 $0 26 $3,184,911 26 $2,477,656 113 $95,454,710 171 $103,742,411
12/31/16 11 $2,105,208 2 $1,264,088 0 $0 26 $3,184,911 26 $2,477,656 111 $94,710,548 171 $103,742,411
01/31/17 19 $4,590,759 2 $1,264,088 0 $0 25 $3,102,711 23 $2,426,416 107 $92,358,437 171 $103,742,411
02/28/17 26 $8,918,486 2 $1,264,088 1 $670,500 25 $3,102,711 21 $2,313,416 101 $87,473,210 171 $103,742,411
03/31/17 32 $10,185,538 2 $1,264,088 1 $670,500 24 $3,089,239 19 $2,279,816 98 $86,253,230 171 $103,742,411
04/30/17 37 $12,261,576 2 $1,264,088 1 $670,500 22 $2,951,041 19 $2,398,842 97 $84,455,390 173 $104,001,437
05/31/17
06/30/17
07/31/17
08/31/17
09/09/17
09/16/17
09/23/17
09/30/17

Date
Not Obligated

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Obligated Adjustments Removed PE ROW CONST Total

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently there are 170 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2017 of the FY 2017-2020 Transportation
Improvement Program (TIP). These projects, sponsored by 49 different agencies and representing $104 million in federal funds, are subject to a September
30, 2017 deadline to obligate the federal fund, unless noted as a receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2017. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides to not proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FUNDING OBLIGATIONS
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Sponsor Title - Description TIP # FY 2017 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $12,261,576 37 PROJECTS

Fenton
Old Gravois Road, Phase 2 - Ferry St To Mo 141 - Reconstruct - Sidewalk (5') - 
ADA Improvements 6581-17 $160,000 PE Apr-17 10/21/16

Jefferson County Old State Rt. 21 - At East/West Four Ridge Road - Intersection Improvements 6604A-17 $58,400 PE Oct-16 10/21/16

Jefferson County
Old State Route 21 - At Lions Den Road - Intersection Improvements - Left Turn 
Lane 6604C-17 $40,000 PE Feb-17 10/21/16

MODOT / Citizens 
For Modern Transit

Driving Change Through Transit Ridership Program - Stl City & Stl County - Two 
Yr Outreach - Launch Zimride - Expand Try & Ride - Education/Outreach 6634-16 $294,329 IMPL Oct-16 10/25/16

New Haven
Highway 100 West Sidewalk Extension - Douglas Street To Immanuel Avenue - 
Sidewalk (6') 6589-17 $25,692 PE Apr-17 10/21/16

Webster Groves* Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd - Sidewalk (5') 6661-16 $13,000 PE* Dec-16 10/25/16
$591,421 Projects

Jefferson County Charter Church Road Bridge - Over Plattin Creek - Replace Bridge 6486-16 $4,800 ROW Mar-17 11/09/16

Jefferson County
Imperial Main Street Road/River Street - Old State Road To 328 Feet East Of Us 
61/67 - Reconstruct - Sidewalk - Intersection Improvements 6487-16 $172,000 ROW Dec-16 11/16/16

St. Louis County Musick Avenue Bridge - Over Gravois Creek - Replace Bridge - Build Sidewalk 6358-15 $592,825 CONST Feb-17 11/28/16
$769,625 Projects

Pacific (EXT)
Thornton Road, Phase 2 - Molly'S Street To North Monroe Street - Resurfacing - 
Add Sidewalk - Lighting 6327-15 $564,162 CONST Jun-17 12/12/16

Wentzville
Flashing Yellow Arrows - 10 Signalized Intersections Along Wentzville Pkwy, - W 
Meyer, And Luetkenhaus Blvd 6632-16 $180,000 CONST Oct-16 12/27/16

$744,162 Projects

Chesterfield
Chesterfield City Fleet Conversion - Construct Cng Fueling Facility, Purchase 7 
Cng 2.5 Ton - Trucks, 6 Cng/Gas 1.5/1/0.5 Ton Trucks 6625-16 $977,064 CONST May-17 01/24/17

De Soto Amvets Drive Sidewalk - De Soto Middle School To 3rd St - Sidewalk (6') 6652-17 $28,000 ROW Sep-17 01/18/17

Ferguson
Ferguson Street Improvements - Carson: Flor - City Lim, Church: Flor - Elizabeth - 
Dade: Ns Rr Approach; Ferguson Ave: Elizabeth-W Flor 6312-15 $789,023 CONST Oct-16 01/26/17

Florissant Robinwood Elem School Ped Signal - At Derhake - Replace Signal 6482-16 $7,240 ROW Nov-16 01/24/17

Kirkwood
S.Kirkwood Rd - Nipher M.S. Safe Routes To School - Chester Ave To Idlewild Pl -
Sidewalk (5'-6') 6654-16 $16,000 ROW Dec-16 01/24/17

Madison County 
Transit District

Ridefinders Marketing & Outreach - 2017 - MO - Increase Awareness, Interest, 
And Participation - In Ridefinders By Employers And Commuters 6757A-17 $320,000 IMPL Jan-17 01/31/17

Pacific
Hwy N - Phase 2 - Sidewalk Project - Indian Trail Road To Myers Farm Lane - 
Sidewalk (5') 6592-17 $266,024 CONST Mar-17 01/26/17

St. Louis County* Berry Rd Sidewalk - Brownell Ave To Gramercy Pl - Sidewalk(6') 6658-16 $82,200 PE* Dec-16 01/27/17
$2,485,551 Projects

Kirkwood*
Kirkwood Road - Manchester Road To Big Bend Boulevard - Signal Optimization - 
Interconnect - Upgrade Signals 6627-16 $25,000 ROW* Nov-16 02/08/17

Ladue Lay Road - Clayton Road To Mcknight Road - Resurfacing - Add Sidewalk 6488-16 $88,000 ROW Nov-16 02/15/17

New Haven
Maupin Street - Wall Street To 400' South Of The Locust Street - Reconstruct 
Road - ADA Improvements 6324-15 $878,721 CONST Jan-17 02/14/17

St. Charles Droste Road - Duchesne Drive To West Clay Street - Reconstruction 6497-17 $1,000,000 CONST Oct-16 02/27/17
St. Louis County 
(EXT)

Creve Coeur Mill Bridge-2016 - Over Branch Of Creve Coeur Creek - Replace 
Bridge 6461A-15 $663,985 CONST Jun-17 02/06/17

St. Peters
Mexico Road, Phase 2 - Dardenne Creek Bridge To Mid Rivers Mall Drive - 
Resurfacing 6504-17 $998,104 CONST Apr-17 02/10/17

Webster Groves
N. Rock Hill Road Bridge - Over Shady Grove Creek (And Approaches) - Bridge 
Replacement 6462-15 $673,917 CONST Feb-17 02/27/17

$4,327,727 Projects

Jefferson County Romaine Creek Road - Schneider Drive To West Rock Creek Road - Overlay 6604D-17 $319,788 CONST Mar-17 03/15/17

MODOT MO N - At Hawk Ridge Trail - Intersection Improvements 6629-17 $260,000 CONST Oct-16 03/08/17

New Haven
Maupin Street, Phase 2 - MO 100  To 375 Feet South Of Locust Street - 
Resurfacing - Sidewalk - ADA Improvements 6492-16 $25,600 ROW Mar-17 03/28/17

St. Charles (EXT)
First Capitol/Fifth St - 1St Capitol: Fifth St To E/O 2Nd; 5Th: 1St Cap To Madison - 
Upgrade Ped Facility (5') - Utility Relocation 6549-15 $640,192 CONST Jun-17 03/15/17

University City
Bicycle Facilities Improvements, Phase 3 - Installation Of Shared Lane Markings 
And Signage Along Various Streets in University City 6748-18 $13,472 PE Sep-17 03/15/17

Wildwood Eatherton Road Bridge - Over Bonhomme Creek - Replace Bridge 6467-16 $8,000 ROW Jun-17 03/16/17
$1,267,052 ProjectsMarch Total 6

2

8

February Total 7

January Total

December Total

Obligated 

October Total 6

November Total 3

FY 2017 Reasonable Progress Update: 
May 1, 2017

FY17 Reasonable Progress Obligated 05/01/2017



Sponsor Title - Description TIP # FY 2017 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $12,261,576 37 PROJECTS

Obligated 

Jefferson County Big Hollow Road Bridge - Over Saline Creek - Replace Bridge 6317-15 $841,840 CONST Dec-16 04/05/17

Lake Saint Louis
Lake Saint Louis Blvd, Phase 1 - 500 Feet West Of Chase Court To Pleasant 
Meadow Drive - Reconstruction - Sidewalk Improvements (5') 6587-17 $90,198 PE Oct-16 04/07/17

St. Charles
Flashing Yellow Arrows, Phase 2  - St. Charles - At 15 Signalized Intersections 
Within City Limits - 6760-17 $48,000 PE Jan-17 04/04/17

St. Louis County 
(EXT) Missouri Bottom Road - Fee Fee Rd To I-270 - Resurfacing - ADA Improvements 5810-15 $1,088,000 CONST Jun-17 04/20/17

Union Christina Street Bridge - Over Flat Creek - Replace Bridge - Realign Road 6597-17 $8,000 ROW Apr-17 04/13/17
$2,076,038 ProjectsApril Total 5

FY 2017 Reasonable Progress Update: 
May 1, 2017

FY17 Reasonable Progress Obligated 05/01/2017



Sponsor Title - Description TIP # FY 2017 Phase 
Scheduled 
Obligation

TOTAL $2,951,041 22 PROJECTS

MODOT
MO 231 Traffic Signals - Hoffmeister Ave To Jeffersonian Dr - Replace Signals 
And Upgrade Detection 6758A-17 $76,800 PE Oct-16

MODOT MO H - At Riverview - Construct Green-T - Rebuild Signal 6758C-17 $46,880 PE Dec-16

O'Fallon
Flashing Yellow Arrows - O'Fallon - 30 Signalized Intersections - At Various 
Locations Throughout O'Fallon 6759-17 $20,000 PE Jan-17

St. Charles County
Gateway Green Light, Phase 4 - Various Rds In St. Charles Co - Travel Time 
Detectors, - Count Stns, Ptz Cameras, Dynamic Msg Signs, Fiberoptic 6761-17 $773,029 PE Mar-17

St. Louis
Tower Grove Park Access Improvements - Along Arsenal, Kingshwy, 
Magnolia,Grand, Center Cr - Improve Ped Xings; ADA Ramps, Bus Stops 6657-17 $132,000 PE Jan-17

St. Louis
Lambert Airport Road Traffic Flow Improvements - Along Lambert Intl Blvd; 
Airflight Dr; Air Cargo Rd - Intersection Imp - Ptz Camera - Signal Opt 6763-17 $200,000 PE Mar-17

St. Louis County Kerth Road-2018 - Meramec Bottom Road To Butler Hill Road - Resurfacing 6503A-17 $95,284 PE May-17

St. Louis County
Baxter Road (North) - 2018 - Clayton Road To Claymont Estates Drive - 
Resurfacing 6503B-17 $51,736 PE Jun-17

St. Louis County
Old Jamestown Road (West)-2018 - Vaile Avenue To Shackelford Road/Douglas 
Road. - Resurfacing 6503F-17 $69,600 PE Jun-17

St. Louis County Summit Road-2018 - Gravois Road (Mo 30)To Bowles Avenue - Resurfacing 6503J-17 $44,000 PE Jun-17

St. Louis County
Koch Rd/Robert Koch Hospital Rd - 2018 - Koch Rd: 270' S/O Kinswood Ln -120' 
S/O Robert - Koch Hospital Rd, Robert Koch Hospital Rd To Pottle 6503L-17 $62,022 PE Jun-17

St. Louis County
St. Charles Rock Road (West) - 2019 - Taussig Road To Earth City Expressway 
(Mo 141) - Resurfacing 6607B-17 $131,760 PE Dec-16

St. Louis County
Big Bend Boulevard (North) - 2018 - Manchester Road (Mo 100) To Delmar Blvd - 
Resurfacing - Ada Improvements 6607E-17 $350,340 PE Apr-17

St. Louis County
North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) To Natural Bridge Rd 
(MO 115) - Resurfacing - ADA Improvements 6607G-17 $144,400 PE Oct-16

St. Louis County
Laclede Station Road - 400 Feet North Of Weil Avenue To Newport Avenue - 
Resurfacing - ADAImprovements 6607J-17 $119,680 PE Apr-17

St. Louis County
2018 ITS Advanced Detection Improvements - 39 Intersections Throughout North - 
And West County 6764A-17 $81,600 PE Mar-17

St. Louis County
Big Bend/Murdoch/Shrewsbury ITS - Various Locations Along Big 
Bend/Murdoch/Shrews - Ptz Cameras And Beacons At Various Locations 6764B-17 $86,000 PE Mar-17

St. Louis County
Ballas Road/Dougherty Ferry Road ITS - Ballas Rd - Dougherty Ferry To Clayton 
Rd - Dougherty Ferry Rd - Highland Ave To Ballas Rd 6764C-17 $59,360 PE Mar-17

St. Louis County
Bellefontaine Road/North & South Road ITS - Bellefontaine Rd - Jennings Stn To 
Parker - North & South - Delmar To Canton 6764D-17 $90,000 PE Mar-17

St. Louis County
Westport Plaza Drive Intersection Improvements - Glenmeade Dr To Page Ave - 
New Signal At Westport Ent; Two Way Turn Lane 6764E-17 $203,200 PE Oct-16

Washington High Street - MO 100 To Fifth Street - Resurfacing - Sidewalk (5') 9Th To MO 100 6598-17 $10,000 PE Jan-17

Wentzville
Wentzville Parkway Turnlane - Schroeder Creek Blvd To Meyer Road - Two Way 
Turn Lane - Shared Use Path (10') 6600-17 $103,350 PE Sep-17

 *  Project has another phase of work programmed in FY 2017

Not Obligated - Preliminary Engineering

    Project has missed a milestone on the development schedule submitted by sponsor

FY 2017 Reasonable Progress Update: 
May 1, 2017

FY17 Reasonable Progress Not Obligated - PE 05/01/2017



Sponsor Title - Description TIP # FY 2017 Phase 
Scheduled 
Obligation

TOTAL $2,398,842 19 PROJECTS

Ballwin Ramsey Lane Bridge - Over Fishpot Creek - Replace Bridge 6577-16 $22,400 ROW Dec-16
Bellefontaine 
Neighbors

Ashbrook Drive And Cabot Drive Roadway And Sidewal - Ashbrook Dr - 
Chambers Road To Cabot Drive - Cabot Dr - Ashbrook Drive To Coburg Lands 6578-16 $12,000 ROW Feb-17

Des Peres* Oak Drive Bridge - Over Two-Mile Creek - Replace Bridge 6309-15 $16,000 ROW* Sep-17

Ferguson
Highmont Drive - Forestwood Ave To West Florissant Ave - Overlay - Base Repair 
- Replace Sidewalk 6481-16 $8,000 ROW Aug-17

Florissant
N Lafayette Street - Washington St To Us 67 - Resurfacing -  Base Repairs - Add 
Sidewalks (5') 6483-16 $88,016 ROW Nov-16

Franklin County Fiddle Creek Road Bridge - Over Fiddle Creek - Replace Bridge (# 0800022) 6602-16 $4,960 ROW Apr-17

Green Park
Green Park Road - Lin Valle Drive To  East Of Green Park Industrial Dr - 
Reconstruction - Shared Use Path (8') 6585-16 $64,000 ROW Mar-17

Manchester
Spring Meadows Drive Bridge - Over Grand Glaize Creek - Replace Bridge - 
Sidewalk 6608-16 $16,000 ROW Jan-17

O'Fallon Mexico Road - MO K To Barrington Drive - Resurfacing - Sidewalk (5') On N Side 6591-16 $144,000 ROW Dec-16

Pagedale
Page Avenue (MO D) - At Ferguson Avenue - Crosswalk/Intersection 
Improvements - Sidewalks 6495-16 $6,400 ROW Nov-16

St. Ann Ashby Road Mill & Overlay 6593-17 $127,026 ROW Sep-17

St. Louis
Columbia And Southwest Bridge - Over Union Pacific Railroad - Pe For Bridge 
Replacement And Row 6502A-16 $1,440,000 ROW Dec-16

St. Louis County* Berry Rd Sidewalk - Brownell Ave To Gramercy Pl - Sidewalk(6') 6658-16 $155,040 ROW* Dec-16

Sunset Hills
Lindbergh Pedestrian Improvements, Ph 1 - E Watson Rd/Rott Rd To Eddie And 
Park Road/W Watson Rd - Sidewalk (6') 6609-17 $64,000 ROW Sep-17

Town & Country Clayton Road - At Ballas Rd - Intersection/Crosswalk Improvements 6505-16 $189,200 ROW Jan-17

University City
Forsyth Boulevard - Big Bend Blvd. To Western City Limit - Resurfacing-Bike 
Facilities 6464-16 $16,000 ROW Sep-17

Washington
Bieker/Steutermann Roads - Bieker Rd: MO 47 To City Limit; Steutermann Rd: 
MO A - To Mo 47 - Resurfacing 6466-16 $16,000 ROW Oct-17

Webster Groves* Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd - Sidewalk (5') 6661-16 $4,550 ROW* Dec-16

Wildwood
MO 109 Tunnel - South Of Eb MO 100 On/Off Ramp - Shared Use Path 
(10')/Tunnel (12') 6663-16 $5,250 ROW Sep-17

 *  Project has another phase of work programmed in FY 2017

Not Obligated - Right of Way

    Project has missed a milestone on the development schedule submitted by sponsor

FY 2017 Reasonable Progress Update: 
May 1, 2017

FY17 Reasonable Progress Not Obligated - ROW 05/01/2017



Sponsor Title - Description TIP # FY 2017 Phase 
Scheduled 
Obligation

TOTAL $84,455,390 97 PROJECTS

Arnold
Tenbrook Road/ Fox Schools Exit - At Jeffco Blvd (Us 61767) - Left Turn Lanes - 
Sidewalk - Intersection Improvement 6624-16 $473,550 CONST Aug-17

Ballwin
Henry Avenue - Clayton Road To Ballwin City Limits - Resurfacing - ADA 
Improvements 6305-15 $1,015,360 CONST Jan-17

Ballwin Ries Road Bridge - Over Fishpot Creek - Replace Bridge 6457-15 $596,800 CONST Jan-17

Bel-Nor
Normandy Drive - Natural Bridge (Mo 115) To St. Charles Rock Rd (Mo 180) - 
Reconstruct 6478-17 $880,000 CONST Apr-17

Brentwood (EXT)
Hanley Industrial Court Ped Improvements - Strassner:  Hanley Ind. Ct To Mem 
Park - Hanley Ind Ct:  3 Way Stop To Bernard Dr 6306-15 $546,471 CONST Jun-17

Chesterfield Schoettler Road Bridge - Over Creve Coeur Creek - Replace Bridge - Sidewalk 6302-15 $1,392,880 CONST Sep-17

Cottleville (EXT)
MO N Shared Use Path - Motherhead Rd To Mid Rivers Mall Dr - Shared Use 
Path (10') 6543-15 $484,662 CONST Jun-17

Creve Coeur
Warson Road - Olive Blvd To South Creve Coeur City Limit - (S/O Countryshire 
Ln) - Resurfacing 6479-16 $367,045 CONST Apr-17

Crystal City County Road - Bailey Rd To Lincoln Ave - Sidewalk 6480-17 $264,933 CONST Feb-17

Crystal City
Park Street And Virginia Avenue - Park Street - Parkview Dr To 14Th St;  Virginia 
Ave - Park Dr To 11Th St - Sidewalk (6') - Lighting 6580-17 $193,361 CONST Mar-17

De Soto (EXT)
Woodland Shared Use Path - Vineland Elem School To De Soto High School - 
Shared Use Path (8') 6545-16 $298,278 CONST Jun-17

De Soto Main St Bridge - Over Tanyard Branch - Replace Bridge 6558-15 $636,710 CONST Sep-17

De Soto MO 21 - Cajun Drive To Mo H - Two Way Turn Lane - Shared Use Path (8') 6626-17 $881,606 CONST Feb-17

Des Peres* Oak Drive Bridge - Over Two-Mile Creek - Replace Bridge 6309-15 $436,394 CONST* Sep-17

Fenton
Old Gravois Road, Phase 1 - Water Street  To Ferry Street - Reconstruct - Add 
Sidewalks - ADA Improvements 6311-15 $929,600 CONST Nov-16

Ferguson
Brotherton-January-Powell Street Improvements - Broth: Thomas To Hern; 
January:  N Floris To City Lim - Limits; Powell Dr - Elizabeth  To N Florissant 6582-16 $848,130 CONST Nov-16

Festus MO A - At Pounds Rd - Install Traffic Signal 6583-16 $238,140 CONST Oct-16

Florissant St. Anthony Lane Bridge - Over Fountain Creek - Replace Bridge 6458-15 $347,897 CONST Nov-16

Franklin County Possum Hollow Road Bridge - Over Tributary To Meramec River - Replace Bridge 6484-16 $266,960 CONST Nov-16

Grantwood Village Grant Road - Gravois Road To Pardee Road - Resurfacing - Lighting 6603-16 $304,288 CONST Jan-17
Great Rivers 
Greenway (EXT)

Deer Creek/ Shady Creek Greenway - Lorraine Davis Park To Deer Creek Park - 
Shared Use Path (10-12' ) - Shared Ln Markings 6547-16 $800,000 CONST Jun-17

Great Rivers 
Greenway 

Grant's Trail Extension - Orlando's Garden To River Des Peres Greenway - 
Shared Use Path (14') 6653-17 $2,000,000 CONST Jun-17

Herculaneum Hill Street - Wall Street To Joachim Avenue - Sidewalks (6') - Lighting 6586-17 $249,688 CONST Mar-17

Hillsboro
Business 21, Phase 3 - Leon Hall Parkway To Main Street - Two Way Turn Lane - 
Sidewalk (6') 6637-17 $721,832 CONST Feb-17

Kirkwood*
Kirkwood Road - Manchester Road To Big Bend Boulevard - Signal Optimization - 
Interconnect - Upgrade Signals 6627-16 $3,556,192 CONST* Sep-17

Lake Saint Louis
Ridgeway Drive/ Deloire Drive - Ridgeway Dr:  Hawk Ridge - Oakborough Dr; - 
Deloire Dr: Veterans Memorial Pkwy - Savoy Dr 6489-17 $208,000 CONST Sep-17

MODOT I-70 - At Broadway (Northbound) - Relocate Wb Off Ramp To Carrie 6630-16 $1,104,000 CONST Apr-17

MODOT
MO 340 Corridor Improvements - A - Chesterfield Pkwy To S/O Eb I-64 On/Off 
Ramps - Channelization - Intersection Improvements 6633-16 $802,000 CONST Sep-17

MODOT
MO 340 Corridor Improvements - B - Extend Left Turn Ln To Sb Swingley Ridge 
And Eb I-64 - Add Sb Auxilliary Ln B/W Ramps 6633B-16 $1,015,000 CONST Sep-17

MODOT
Signal Optimization - 2017 - MO 370 Interchanges: Elm St To St Louis Mills - MO 
115:  Jennings Stn To I-70 Sor 6758D-17 $96,000 CONST Nov-16

New Melle
MO D & MO Z - MO D: Daniel Boone E.S. - MO Z;  MO D-Mill St & - New Melle 
Comm Ctr To Nichole Parc - Add Sidewalk 6493-17 $333,730 CONST Feb-17

O'Fallon
I-70 Outer Roads And Interchanges - Woodlawn Avenue To Tr Hughes Boulevard 
- Convert Outer Roads To One-Way - Revise Interchanges 5537A-17 $3,500,000 CONST Jul-17

Not Obligated - Construction / Implementation

FY 2017 Reasonable Progress Update: 
May 1, 2017

FY17 Reasonable Progress Not Obligated - CONST/IMPL 05/01/2017



Sponsor Title - Description TIP # FY 2017 Phase 
Scheduled 
Obligation

TOTAL $84,455,390 97 PROJECTS

Not Obligated - Construction / Implementation

O'Fallon
I-70 And Mo K Pedestrian Improvements - Terra Ln To Veterans Memorial Pkwy - 
Shared Use Path (10'), Sidewalk (8') 5537B-17 $617,632 CONST Jul-17

O'Fallon
Wabash Avenue - Sonderen Street To East Of Edlen Lane - Reconstruct Road - 
Sidewalk 6325-15 $764,500 CONST Dec-16

O'Fallon (EXT)
MO K Shared Use Path - Various Locations Along Mo K - Feise To Technology - 
Shared Use Path (10') 6548-15 $662,168 CONST Jun-17

O'Fallon
Bryan Road - Sunview Drive To Norwood Hills - Concrete Slab Replacement - 
Ada Improvements 6590-16 $751,200 CONST Oct-16

O'Fallon MO DD - At Sommers Road - New Traffic Signal 6628-16 $452,000 CONST Jul-17

Pevely
MO Z - Burger King Road To Us 61/67 - Two Way Turn Lane - New Signals - 
Resurfacing 6496-17 $952,226 CONST Feb-17

St. Charles
Discovery Bridge (Mo 370) Shared Use Paths - Boschert Greenway Trl To Earth 
City Levee Trl - Shared Use Path (6') One Way Each Direction 6656-16 $1,390,000 CONST Sep-17

St. Charles County South Point Prairie - At Jackson Road - Reconstruction 6499-17 $277,500 CONST Mar-17

St. Charles County Westwood Drive - MO 94 To South Breeze Lane - Reconstruction 6500-17 $805,500 CONST Feb-17

St. Clair
Bardot Street - MO 30 To St. Clair High School Entrance - Resurfacing - Add 
Sidewalk (8') - Turn Lane 6594-17 $396,730 CONST Mar-17

St. Louis
Germania Street - Gravois Avenue (Mo 30) To I-55 - Resurfacing - Pedestrian 
Facilities 6501-16 $1,120,000 CONST Dec-16

St. Louis
Traffic Management Enhancements, Phase 3 - Install Traffic Monitoring Cameras, 
Downtown Signal - Optimization, Fiberoptic Install, Traffic Op Center 6631-16 $2,500,000 CONST Mar-17

St. Louis County
North Hanley Road - D - 1100'  S/O Frost Ave To 60' N/O  Morningaire Circle - 
Replace Damaged Concrete Slabs 6345-16 $1,136,000 CONST Sep-17

St. Louis County Hanley Road - B - Mo D To Mo 180 - Resurfacing 6346-16 $1,096,000 CONST Sep-17

St. Louis County Lucas And Hunt Road - Mo 180 To Woodrow - Resurfacing 6347-16 $1,463,200 CONST May-17

St. Louis County Halls Ferry Road - St. Cyr Rd To St. Louis City Limits - Resurfacing 6348-16 $1,278,400 CONST Sep-17

St. Louis County
Fee Fee Road - Mo 340 To 430' W/O Bennington Pl - Replace Damaged 
Concrete Slabs 6349-16 $1,674,400 CONST May-17

St. Louis County Marine Avenue - Mckelvey Rd To Dorsett Rd - Resurfacing 6352-16 $777,600 CONST Sep-17

St. Louis County Butler Hill Road - 0.1 Mile W/O I-55 To Mo 21 - Resurfacing 6354-16 $1,296,800 CONST Mar-17

St. Louis County Kehrs Mill Road - Clarkson Rd To Clayton Rd - Resurfacing 6355-15 $1,008,800 CONST Jan-17

St. Louis County Vance Road - Meramec Station Rd To  Valley Park City Limits. - Resurfacing 6356-16 $886,400 CONST Mar-17

St. Louis County North & South Road Infrastructure - Delmar To Mo 340 - Resurfacing 6359-16 $1,023,200 CONST Sep-17
St. Louis County 
(EXT)

North Central County ITS - 2016 - Various Locations Along Woodson, Mcknight, 
Delmar, - Baur, And Schuetz - Install Fiberoptic 6400-16 $903,200 CONST Dec-16

St. Louis County 
(EXT) Lackland Road Bridge - Over E Tributary Of Fee Fee Creek - Replace Bridge 6461B-15 $514,190 CONST Jun-17
St. Louis County 
(EXT)

Chesterfield Valley ITS - Various Locations Along Chesterfield Pkwy, Wild Horse - 
Creek Rd, Chesterfield Airport Rd 6477A-15 $607,200 CONST Jun-17

St. Louis County 
(EXT)

Airport - Westport And Vicinity ITS - Various Locations Along Elizabeth Ave, Paul 
Ave, - Bermuda Dr, J.S. Mcdonnell Blvd, Mckelvey Rd 6477B-15 $989,000 CONST Jun-17

St. Louis County 
(EXT)

Northeast County ITS - Various Locations Along New Halls Ferry Rd, Parker Rd - 
Redman Ave, Shepley Dr 6477C-15 $1,527,200 CONST Jun-17

St. Louis County 
(EXT)

Sappington Corridor ITS - Various Locations Along Sappington Rd, Kennerly Rd - 
Old Tesson Rd, Mattis Rd 6477D-15 $565,800 CONST Dec-16

St. Louis County
Clayton Road -2017 - St. Louis City Limits To Louwen Drive - Resurfacing - 
ADAImprovements 6503D-16 $3,209,426 CONST Sep-17

St. Louis County
Dorsett Road (West) - 2017 - I-270 To 160 Feet West Of 2Nd Commercial Ent. - 
To Dorsett Village Shopping Plaza - Resurfacing 6503G-16 $1,165,696 CONST Oct-16

St. Louis County
Hawkins-Fuchs Road/Old Lemay Ferry Road-2017 - Hawkins-Fuchs: Meramec 
Bottom - Old Lemay Ferry - Old Lemay Ferry: Lemay Ferry To Hawks-Fuchs 6503H-16 $466,116 CONST Sep-17

St. Louis County
Baxter Road (West)-2017 - Clarkson Road To 0.1 Mile North Of Country Field 
Drive - Resurfacing 6503K-16 $1,118,400 CONST Sep-17

FY 2017 Reasonable Progress Update: 
May 1, 2017

FY17 Reasonable Progress Not Obligated - CONST/IMPL 05/01/2017



Sponsor Title - Description TIP # FY 2017 Phase 
Scheduled 
Obligation

TOTAL $84,455,390 97 PROJECTS

Not Obligated - Construction / Implementation

St. Louis County
Baur Boulevard/ Guelbreth Lane - 2017 - Baur Blvd: Warson-Lindbergh; 
Guelbreth: Schuetz- - Old Olive Street Rd - Resurfacing 6503N-16 $1,087,264 CONST Oct-16

St. Louis County
Lucas & Hunt (South) - 2017 - West Florissant Avenue To Hord Avenue - Replace 
Damaged Concrete Slabs 6503Q-16 $509,859 CONST Sep-17

St. Louis County
Jennings Station Road (South) Infrastructure - West Florissant Avenue To 260' 
Sw Of Hord Avenue - Resurfacing 6503R-16 $1,040,000 CONST Sep-17

St. Louis County
Westport Plaza Drive/Marine Avenue - 2017 - Lackland Road To Glenmeade 
Drive (Excluding Mo D - And I-270 Crossings) - Resurfacing 6503S-16 $639,116 CONST Oct-16

St. Louis County 
(EXT)

Old Jamestown Road Sidewalk - Old Jamestown Forest Dr To Jerries Ln - 
Sidewalk (5') 6551-15 $388,200 CONST Jun-17

St. Louis County 
(EXT) Conway Road Sidewalk - Mason Rd To Mason Rd - Sidewalk (5') 6552-15 $600,269 CONST Jun-17

St. Louis County Old Halls Ferry Rd Bridge - Over Coldwater Creek - Replace Bridge 6561-15 $830,995 CONST Sep-17

St. Louis County Vance Rd Bridge - Over Fishpot Creek - Replace Bridge 6562-15 $1,411,000 CONST Sep-17

St. Louis County
West Adams Avenue/Ballas Road - 2019 - Geyer Road To Dougherty Ferry Road. 
- Resurfacing 6607A-18 $980,000 CONST Jul-17

St. Louis County
Mehl Avenue/Patterson Road - 2019 - Lemay Ferry Rd to Yeager Rd - 
Resurfacing - ADA Improvements 6607C-18 $1,509,440 CONST Sep-17

St. Louis County
Chesterfield Parkway West (North) - I-64 To Olive Boulevard (Mo 340) - 
Resurfacing - Ada Improvements - Dual Left At Swingley 6607H-16 $1,383,220 CONST Sep-17

St. Louis County Lewis Road Bridge - Over Union Pacific Railroad - Replace Bridge 6607L-17 $794,400 CONST Aug-17

St. Louis County
2017 North County ITS - Locations Along Ashby; Brown; Dorsett; Jennings Stn Rd 
- Lilac ; North & South Rd; And Mckelvey Rd 6636A-16 $859,920 CONST Sep-17

St. Louis County
2017 South County ITS - Locations Along Ambs Rd; Butler Hill; Lemay Ferry - 
Lindbergh Blvd; Union Rd, Forder Rd And Meramec Bottom Rd 6636B-16 $722,240 CONST Sep-17

St. Louis County
2017 Southwest County ITS - Various Locations Along Bowles Ave; Clayton Rd; - 
Hawkins Rd And Old State Rd 6636C-16 $756,400 CONST Sep-17

St. Louis County
2017 West County Its - Various Locations Along Carman Rd; Chesterfield Pky W; -
Conway Rd;  Kehrs Mill Rd; Mcknight Rd And Weidman Rd 6636D-16 $815,920 CONST Sep-17

St. Peters (EXT)
Jungermann Rd Bridge - Over Branch Of Spencer Creek - Replace Culverts 
(23077 And 23079) 6563-15 $1,244,929 CONST Jun-17

St. Peters
Mc Clay Road Resurfacing, Phase 1 - Shepherd Hills Drive To Jungermann Road -
Resurfacing - Traffic Signal Improvements 6596-17 $985,992 CONST Dec-16

St. Peters
Mid Rivers Mall Dr Multi Use Path - Cottleville Pkwy To Dye Club Rd - Shared Use 
Path (10') 6659-17 $257,636 CONST Dec-16

Union (EXT)
Denmark Road, Phase 2 - St. Andrews Dr To Grandview Farms Dr - Resurfacing - 
Construct Sidewalk 6363-15 $984,056 CONST Jun-17

Union W. Springfield Avenue - Independence Drive To Oak Street - Resurfacing 6463-16 $616,253 CONST Feb-17

Union
Clark Ave And W State St - Clark:  Young - State - Shared Use Path (8') - State: 
Clark - Westmoreland Ave - Sidewalk (6') 6660-17 $187,772 CONST Feb-17

University City 
(EXT) Kingsland Ave - Over Ne Branch Of River Des Peres - Repair Culvert 6564-15 $1,056,000 CONST Jun-17

University City 
Kingsland Ave Alley Bridge - Over Ne Branch Of River Des Peres - Replace 
Bridge 6749-18 $132,000 CONST Sep-17

Washington
Bluff Road - MO 100 To Vossbrink Drive - Resurfacing - Add Right Turn Ln At MO 
100 6365-15 $560,852 CONST Sep-17

Webster Groves* Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd - Sidewalk (5') 6661-16 $129,410 CONST* Jul-17

Weldon Spring
Independence Road, Phase 4 - 350 Feet W/O Nancy Lane To Galahad Drive - 
Reconstruct Road - Construct Multi-Use Path 6366-15 $594,000 CONST Oct-16

Wentzville
South Linn Avenue - Main Street To West 4Th Street - Reconstruction - Sidewalk 
Upgrade (4.5') 6599-17 $442,950 CONST Jan-17

Wentzville Interstate Drive Multiuse Trail - Wilmer Rd To Mo Z - Shared Use Path (10') 6662-16 $209,306 CONST Apr-17

Wildwood
Wild Horse Creek Road Bridge - Over Branch Of Wild Horse Creek - Replace 
Bridge - Realign Road 6368-15 $704,000 CONST Feb-17

Wildwood Bouquet Road Bridge - Over Tavern Creek - Replace Bridge 6369-15 $576,000 CONST Feb-17

Wildwood Strecker Rd Bridge - Over Caulks Creek - Replace Bridge 6565-15 $960,000 CONST Sep-17

FY 2017 Reasonable Progress Update: 
May 1, 2017

FY17 Reasonable Progress Not Obligated - CONST/IMPL 05/01/2017



Sponsor Title - Description TIP # FY 2017 Phase 
Scheduled 
Obligation

TOTAL $84,455,390 97 PROJECTS

Not Obligated - Construction / Implementation

Wildwood
Manchester Road Streetscape Phase 3 - Eatherton Road To Taylor Road - 
Sidewalks (8') - Bike Ln (5') - Storm Sewers 6601-17 $1,300,000 CONST Jul-17

 *  Project has another phase of work programmed in FY 2017
    Project has missed a milestone on the development schedule submitted by sponsor
(EXT) Project has received a schedule extension

FY 2017 Reasonable Progress Update: 
May 1, 2017

FY17 Reasonable Progress Not Obligated - CONST/IMPL 05/01/2017



Sponsor Title - Description TIP # FY 2017
Phase of 

Work
Scheduled 
Obligation Reason for Adjustment

Adjustment 
Date

TOTAL $1,264,088 2 PROJECTS

$0 0 Projects

St. Louis County
Sappington Barracks Road-2017 - Telegraph Road (MO 231) To 
Barracks View Road - Resurfacing 6503I-16 $415,206 CONST Sep-17

Construction moved to 
FY19 in order to advance 
TIP #6607C-18 to FY17 11/17/16

St. Louis County
Buckley Road-2017 - Lemay Ferry Road (MO 267) To 
Sappington Barracks Road - Resurfacing 6503O-16 $848,882 CONST Oct-16

Construction moved to 
FY19 in order to advance 
TIP #6607C-18 to FY17 11/17/16

$1,264,088 2 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

February Total

March Total

April Total

Adjustments

October Total

November Total

December Total

January Total

FY 2017 Reasonable Progress Update: 
May 1, 2017

FY17 Reasonable Progress Project Adjustments 05/01/2017



Sponsor Title - Description TIP # FY 2017
Phase of 

Work
Scheduled 
Obligation Reason for Removal Removal Date

TOTAL $670,500 1 PROJECT

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

St. Charles County
Quail Ridge Parkway - Quail Ridge Park To Prospect Lane - 
Reconstruction 6498-17 $670,500 CONST Feb-17

Unable to secure 
local funds 02/24/2017

$670,500 1 Project

$0 0 Projects

$0 0 Projects

March Total

April Total

February Total

Removed

October Total

November Total

December Total

January Total

FY 2017 Reasonable Progress Update: 
May 1, 2017

FY17 Reasonable Progress Removed Projects 05/01/2017



# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/16 0 $0 0 $0 0 $0 31 $3,482,003 28 $2,654,456 116 $96,096,512 170 $102,232,971
10/31/16 6 $591,421 0 $0 0 $0 26 $3,184,911 28 $2,654,456 115 $95,802,183 170 $102,232,971
11/30/16 9 $1,361,046 2 $1,264,088 0 $0 26 $3,184,911 26 $2,477,656 113 $95,454,710 171 $103,742,411
12/31/16 11 $2,105,208 2 $1,264,088 0 $0 26 $3,184,911 26 $2,477,656 111 $94,710,548 171 $103,742,411
01/31/17 19 $4,590,759 2 $1,264,088 0 $0 25 $3,102,711 23 $2,426,416 107 $92,358,437 171 $103,742,411
02/28/17 26 $8,918,486 2 $1,264,088 1 $670,500 25 $3,102,711 21 $2,313,416 101 $87,473,210 171 $103,742,411
03/31/17 32 $10,185,538 2 $1,264,088 1 $670,500 24 $3,089,239 19 $2,279,816 98 $86,253,230 171 $103,742,411
04/30/17
05/31/17
06/30/17
07/31/17
08/31/17
09/09/17
09/16/17
09/23/17
09/30/17

Date
Not Obligated

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Obligated Adjustments Removed PE ROW CONST Total

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently there are 171 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2017 of the FY 2017-2020 Transportation
Improvement Program (TIP). These projects, sponsored by 50 different agencies and representing $103 million in federal funds, are subject to a September
30, 2017 deadline to obligate the federal fund, unless noted as a receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2017. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides to not proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FUNDING OBLIGATIONS
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FY 2017 Reasonable Progress Update: 
April 1, 2017

FY17 Reasonable Progress Summary 04/01/2017



Sponsor Title - Description TIP # FY 2017 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $10,185,538 32 PROJECTS

Fenton
Old Gravois Road, Phase 2 - Ferry St To Mo 141 - Reconstruct - Sidewalk (5') - 
ADA Improvements 6581-17 $160,000 PE Apr-17 10/21/16

Jefferson County Old State Rt. 21 - At East/West Four Ridge Road - Intersection Improvements 6604A-17 $58,400 PE Oct-16 10/21/16

Jefferson County
Old State Route 21 - At Lions Den Road - Intersection Improvements - Left Turn 
Lane 6604C-17 $40,000 PE Feb-17 10/21/16

MODOT / Citizens 
For Modern Transit

Driving Change Through Transit Ridership Program - Stl City & Stl County - Two 
Yr Outreach - Launch Zimride - Expand Try & Ride - Education/Outreach 6634-16 $294,329 IMPL Oct-16 10/25/16

New Haven
Highway 100 West Sidewalk Extension - Douglas Street To Immanuel Avenue - 
Sidewalk (6') 6589-17 $25,692 PE Apr-17 10/21/16

Webster Groves* Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd - Sidewalk (5') 6661-16 $13,000 PE* Dec-16 10/25/16
$591,421 Projects

Jefferson County Charter Church Road Bridge - Over Plattin Creek - Replace Bridge 6486-16 $4,800 ROW Mar-17 11/09/16

Jefferson County
Imperial Main Street Road/River Street - Old State Road To 328 Feet East Of Us 
61/67 - Reconstruct - Sidewalk - Intersection Improvements 6487-16 $172,000 ROW Dec-16 11/16/16

St. Louis County Musick Avenue Bridge - Over Gravois Creek - Replace Bridge - Build Sidewalk 6358-15 $592,825 CONST Feb-17 11/28/16
$769,625 Projects

Pacific (EXT)
Thornton Road, Phase 2 - Molly'S Street To North Monroe Street - Resurfacing - 
Add Sidewalk - Lighting 6327-15 $564,162 CONST Jun-17 12/12/16

Wentzville
Flashing Yellow Arrows - 10 Signalized Intersections Along Wentzville Pkwy, - W 
Meyer, And Luetkenhaus Blvd 6632-16 $180,000 CONST Oct-16 12/27/16

$744,162 Projects

Chesterfield
Chesterfield City Fleet Conversion - Construct Cng Fueling Facility, Purchase 7 
Cng 2.5 Ton - Trucks, 6 Cng/Gas 1.5/1/0.5 Ton Trucks 6625-16 $977,064 CONST May-17 01/24/17

De Soto Amvets Drive Sidewalk - De Soto Middle School To 3rd St - Sidewalk (6') 6652-17 $28,000 ROW Sep-17 01/18/17

Ferguson
Ferguson Street Improvements - Carson: Flor - City Lim, Church: Flor - Elizabeth - 
Dade: Ns Rr Approach; Ferguson Ave: Elizabeth-W Flor 6312-15 $789,023 CONST Oct-16 01/26/17

Florissant Robinwood Elem School Ped Signal - At Derhake - Replace Signal 6482-16 $7,240 ROW Nov-16 01/24/17

Kirkwood
S.Kirkwood Rd - Nipher M.S. Safe Routes To School - Chester Ave To Idlewild Pl -
Sidewalk (5'-6') 6654-16 $16,000 ROW Dec-16 01/24/17

Madison County 
Transit District

Ridefinders Marketing & Outreach - 2017 - MO - Increase Awareness, Interest, 
And Participation - In Ridefinders By Employers And Commuters 6757A-17 $320,000 IMPL Jan-17 01/31/17

Pacific
Hwy N - Phase 2 - Sidewalk Project - Indian Trail Road To Myers Farm Lane - 
Sidewalk (5') 6592-17 $266,024 CONST Mar-17 01/26/17

St. Louis County* Berry Rd Sidewalk - Brownell Ave To Gramercy Pl - Sidewalk(6') 6658-16 $82,200 PE* Dec-16 01/27/17
$2,485,551 Projects

Kirkwood*
Kirkwood Road - Manchester Road To Big Bend Boulevard - Signal Optimization - 
Interconnect - Upgrade Signals 6627-16 $25,000 ROW* Nov-16 02/08/17

Ladue Lay Road - Clayton Road To Mcknight Road - Resurfacing - Add Sidewalk 6488-16 $88,000 ROW Nov-16 02/15/17

New Haven
Maupin Street - Wall Street To 400' South Of The Locust Street - Reconstruct 
Road - ADA Improvements 6324-15 $878,721 CONST Jan-17 02/14/17

St. Charles Droste Road - Duchesne Drive To West Clay Street - Reconstruction 6497-17 $1,000,000 CONST Oct-16 02/27/17
St. Louis County 
(EXT)

Creve Coeur Mill Bridge-2016 - Over Branch Of Creve Coeur Creek - Replace 
Bridge 6461A-15 $663,985 CONST Jun-17 02/06/17

St. Peters
Mexico Road, Phase 2 - Dardenne Creek Bridge To Mid Rivers Mall Drive - 
Resurfacing 6504-17 $998,104 CONST Apr-17 02/10/17

Webster Groves
N. Rock Hill Road Bridge - Over Shady Grove Creek (And Approaches) - Bridge 
Replacement 6462-15 $673,917 CONST Feb-17 02/27/17

$4,327,727 Projects

Jefferson County Romaine Creek Road - Schneider Drive To West Rock Creek Road - Overlay 6604D-17 $319,788 CONST Mar-17 03/15/17

MODOT MO N - At Hawk Ridge Trail - Intersection Improvements 6629-17 $260,000 CONST Oct-16 03/08/17

New Haven
Maupin Street, Phase 2 - MO 100  To 375 Feet South Of Locust Street - 
Resurfacing - Sidewalk - ADA Improvements 6492-16 $25,600 ROW Mar-17 03/28/17

St. Charles (EXT)
First Capitol/Fifth St - 1St Capitol: Fifth St To E/O 2Nd; 5Th: 1St Cap To Madison - 
Upgrade Ped Facility (5') - Utility Relocation 6549-15 $640,192 CONST Jun-17 03/15/17

University City
Bicycle Facilities Improvements, Phase 3 - Installation Of Shared Lane Markings 
And Signage Along Various Streets in University City 6748-18 $13,472 PE Sep-17 03/15/17

Wildwood Eatherton Road Bridge - Over Bonhomme Creek - Replace Bridge 6467-16 $8,000 ROW Jun-17 03/16/17
$1,267,052 Projects

Obligated 

October Total 6

November Total 3

2

8

February Total 7

January Total

December Total

March Total 6

FY 2017 Reasonable Progress Update: 
April 1, 2017

FY17 Reasonable Progress Obligated 04/01/2017



Sponsor Title - Description TIP # FY 2017 Phase 
Scheduled 
Obligation

TOTAL $3,089,239 24 PROJECTS

Lake Saint Louis
Lake Saint Louis Blvd, Phase 1 - 500 Feet West Of Chase Court To Pleasant 
Meadow Drive - Reconstruction - Sidewalk Improvements (5') 6587-17 $90,198 PE Oct-16

MODOT
MO 231 Traffic Signals - Hoffmeister Ave To Jeffersonian Dr - Replace Signals 
And Upgrade Detection 6758A-17 $76,800 PE Oct-16

MODOT MO H - At Riverview - Construct Green-T - Rebuild Signal 6758C-17 $46,880 PE Dec-16

O'Fallon
Flashing Yellow Arrows - O'Fallon - 30 Signalized Intersections - At Various 
Locations Throughout O'Fallon 6759-17 $20,000 PE Jan-17

St. Charles
Flashing Yellow Arrows, Phase 2  - St. Charles - At 15 Signalized Intersections 
Within City Limits - 6760-17 $48,000 PE Jan-17

St. Charles County
Gateway Green Light, Phase 4 - Various Rds In St. Charles Co - Travel Time 
Detectors, - Count Stns, Ptz Cameras, Dynamic Msg Signs, Fiberoptic 6761-17 $773,029 PE Mar-17

St. Louis
Tower Grove Park Access Improvements - Along Arsenal, Kingshwy, 
Magnolia,Grand, Center Cr - Improve Ped Xings; ADA Ramps, Bus Stops 6657-17 $132,000 PE Jan-17

St. Louis
Lambert Airport Road Traffic Flow Improvements - Along Lambert Intl Blvd; 
Airflight Dr; Air Cargo Rd - Intersection Imp - Ptz Camera - Signal Opt 6763-17 $200,000 PE Mar-17

St. Louis County Kerth Road-2018 - Meramec Bottom Road To Butler Hill Road - Resurfacing 6503A-17 $95,284 PE May-17

St. Louis County
Baxter Road (North) - 2018 - Clayton Road To Claymont Estates Drive - 
Resurfacing 6503B-17 $51,736 PE Jun-17

St. Louis County
Old Jamestown Road (West)-2018 - Vaile Avenue To Shackelford Road/Douglas 
Road. - Resurfacing 6503F-17 $69,600 PE Jun-17

St. Louis County Summit Road-2018 - Gravois Road (Mo 30)To Bowles Avenue - Resurfacing 6503J-17 $44,000 PE Jun-17

St. Louis County
Koch Rd/Robert Koch Hospital Rd - 2018 - Koch Rd: 270' S/O Kinswood Ln -120' 
S/O Robert - Koch Hospital Rd, Robert Koch Hospital Rd To Pottle 6503L-17 $62,022 PE Jun-17

St. Louis County
St. Charles Rock Road (West) - 2019 - Taussig Road To Earth City Expressway 
(Mo 141) - Resurfacing 6607B-17 $131,760 PE Dec-16

St. Louis County
Big Bend Boulevard (North) - 2018 - Manchester Road (Mo 100) To Delmar Blvd - 
Resurfacing - Ada Improvements 6607E-17 $350,340 PE Apr-17

St. Louis County
North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) To Natural Bridge Rd 
(MO 115) - Resurfacing - ADA Improvements 6607G-17 $144,400 PE Oct-16

St. Louis County
Laclede Station Road - 400 Feet North Of Weil Avenue To Newport Avenue - 
Resurfacing - ADAImprovements 6607J-17 $119,680 PE Apr-17

St. Louis County
2018 ITS Advanced Detection Improvements - 39 Intersections Throughout North - 
And West County 6764A-17 $81,600 PE Mar-17

St. Louis County
Big Bend/Murdoch/Shrewsbury ITS - Various Locations Along Big 
Bend/Murdoch/Shrews - Ptz Cameras And Beacons At Various Locations 6764B-17 $86,000 PE Mar-17

St. Louis County
Ballas Road/Dougherty Ferry Road ITS - Ballas Rd - Dougherty Ferry To Clayton 
Rd - Dougherty Ferry Rd - Highland Ave To Ballas Rd 6764C-17 $59,360 PE Mar-17

St. Louis County
Bellefontaine Road/North & South Road ITS - Bellefontaine Rd - Jennings Stn To 
Parker - North & South - Delmar To Canton 6764D-17 $90,000 PE Mar-17

St. Louis County
Westport Plaza Drive Intersection Improvements - Glenmeade Dr To Page Ave - 
New Signal At Westport Ent; Two Way Turn Lane 6764E-17 $203,200 PE Oct-16

Washington High Street - MO 100 To Fifth Street - Resurfacing - Sidewalk (5') 9Th To MO 100 6598-17 $10,000 PE Jan-17

Wentzville
Wentzville Parkway Turnlane - Schroeder Creek Blvd To Meyer Road - Two Way 
Turn Lane - Shared Use Path (10') 6600-17 $103,350 PE Sep-17

 *  Project has another phase of work programmed in FY 2017

Not Obligated - Preliminary Engineering

    Project has missed a milestone on the development schedule submitted by sponsor

FY 2017 Reasonable Progress Update: 
April 1, 2017

FY17 Reasonable Progress Not Obligated - PE 04/01/2017



Sponsor Title - Description TIP # FY 2017 Phase 
Scheduled 
Obligation

TOTAL $2,279,816 19 PROJECTS

Ballwin Ramsey Lane Bridge - Over Fishpot Creek - Replace Bridge 6577-16 $22,400 ROW Dec-16
Bellefontaine 
Neighbors

Ashbrook Drive And Cabot Drive Roadway And Sidewal - Ashbrook Dr - 
Chambers Road To Cabot Drive - Cabot Dr - Ashbrook Drive To Coburg Lands 6578-16 $12,000 ROW Feb-17

Des Peres* Oak Drive Bridge - Over Two-Mile Creek - Replace Bridge 6309-15 $16,000 ROW* Sep-17

Ferguson
Highmont Drive - Forestwood Ave To West Florissant Ave - Overlay - Base Repair 
- Replace Sidewalk 6481-16 $8,000 ROW Aug-17

Florissant
N Lafayette Street - Washington St To Us 67 - Resurfacing -  Base Repairs - Add 
Sidewalks (5') 6483-16 $88,016 ROW Nov-16

Franklin County Fiddle Creek Road Bridge - Over Fiddle Creek - Replace Bridge (# 0800022) 6602-16 $4,960 ROW Apr-17

Green Park
Green Park Road - Lin Valle Drive To  East Of Green Park Industrial Dr - 
Reconstruction - Shared Use Path (8') 6585-16 $64,000 ROW Mar-17

Manchester
Spring Meadows Drive Bridge - Over Grand Glaize Creek - Replace Bridge - 
Sidewalk 6608-16 $16,000 ROW Jan-17

O'Fallon Mexico Road - MO K To Barrington Drive - Resurfacing - Sidewalk (5') On N Side 6591-16 $144,000 ROW Dec-16

Pagedale
Page Avenue (MO D) - At Ferguson Avenue - Crosswalk/Intersection 
Improvements - Sidewalks 6495-16 $6,400 ROW Nov-16

St. Louis
Columbia And Southwest Bridge - Over Union Pacific Railroad - Pe For Bridge 
Replacement And Row 6502A-16 $1,440,000 ROW Dec-16

St. Louis County* Berry Rd Sidewalk - Brownell Ave To Gramercy Pl - Sidewalk(6') 6658-16 $155,040 ROW* Dec-16

Sunset Hills
Lindbergh Pedestrian Improvements, Ph 1 - E Watson Rd/Rott Rd To Eddie And 
Park Road/W Watson Rd - Sidewalk (6') 6609-17 $64,000 ROW Sep-17

Town & Country Clayton Road - At Ballas Rd - Intersection/Crosswalk Improvements 6505-16 $189,200 ROW Jan-17

Union Christina Street Bridge - Over Flat Creek - Replace Bridge - Realign Road 6597-17 $8,000 ROW Apr-17

University City
Forsyth Boulevard - Big Bend Blvd. To Western City Limit - Resurfacing-Bike 
Facilities 6464-16 $16,000 ROW Sep-17

Washington
Bieker/Steutermann Roads - Bieker Rd: MO 47 To City Limit; Steutermann Rd: 
MO A - To Mo 47 - Resurfacing 6466-16 $16,000 ROW Oct-17

Webster Groves* Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd - Sidewalk (5') 6661-16 $4,550 ROW* Dec-16

Wildwood
MO 109 Tunnel - South Of Eb MO 100 On/Off Ramp - Shared Use Path 
(10')/Tunnel (12') 6663-16 $5,250 ROW Sep-17

 *  Project has another phase of work programmed in FY 2017

Not Obligated - Right of Way

    Project has missed a milestone on the development schedule submitted by sponsor

FY 2017 Reasonable Progress Update: 
April 1, 2017

FY17 Reasonable Progress Not Obligated - ROW 04/01/2017



Sponsor Title - Description TIP # FY 2017 Phase 
Scheduled 
Obligation

TOTAL $86,253,230 98 PROJECTS

Arnold
Tenbrook Road/ Fox Schools Exit - At Jeffco Blvd (Us 61767) - Left Turn Lanes - 
Sidewalk - Intersection Improvement 6624-16 $473,550 CONST Aug-17

Ballwin
Henry Avenue - Clayton Road To Ballwin City Limits - Resurfacing - ADA 
Improvements 6305-15 $1,015,360 CONST Jan-17

Ballwin Ries Road Bridge - Over Fishpot Creek - Replace Bridge 6457-15 $596,800 CONST Jan-17

Bel-Nor
Normandy Drive - Natural Bridge (Mo 115) To St. Charles Rock Rd (Mo 180) - 
Reconstruct 6478-17 $880,000 CONST Apr-17

Brentwood (EXT)
Hanley Industrial Court Ped Improvements - Strassner:  Hanley Ind. Ct To Mem 
Park - Hanley Ind Ct:  3 Way Stop To Bernard Dr 6306-15 $546,471 CONST Jun-17

Chesterfield Schoettler Road Bridge - Over Creve Coeur Creek - Replace Bridge - Sidewalk 6302-15 $1,392,880 CONST Sep-17

Cottleville (EXT)
MO N Shared Use Path - Motherhead Rd To Mid Rivers Mall Dr - Shared Use 
Path (10') 6543-15 $484,662 CONST Jun-17

Creve Coeur
Warson Road - Olive Blvd To South Creve Coeur City Limit - (S/O Countryshire 
Ln) - Resurfacing 6479-16 $367,045 CONST Apr-17

Crystal City County Road - Bailey Rd To Lincoln Ave - Sidewalk 6480-17 $264,933 CONST Feb-17

Crystal City
Park Street And Virginia Avenue - Park Street - Parkview Dr To 14Th St;  Virginia 
Ave - Park Dr To 11Th St - Sidewalk (6') - Lighting 6580-17 $193,361 CONST Mar-17

De Soto (EXT)
Woodland Shared Use Path - Vineland Elem School To De Soto High School - 
Shared Use Path (8') 6545-16 $298,278 CONST Jun-17

De Soto Main St Bridge - Over Tanyard Branch - Replace Bridge 6558-15 $636,710 CONST Sep-17

De Soto MO 21 - Cajun Drive To Mo H - Two Way Turn Lane - Shared Use Path (8') 6626-17 $881,606 CONST Feb-17

Des Peres* Oak Drive Bridge - Over Two-Mile Creek - Replace Bridge 6309-15 $436,394 CONST* Sep-17

Fenton
Old Gravois Road, Phase 1 - Water Street  To Ferry Street - Reconstruct - Add 
Sidewalks - ADA Improvements 6311-15 $929,600 CONST Nov-16

Ferguson
Brotherton-January-Powell Street Improvements - Broth: Thomas To Hern; 
January:  N Floris To City Lim - Limits; Powell Dr - Elizabeth  To N Florissant 6582-16 $848,130 CONST Nov-16

Festus MO A - At Pounds Rd - Install Traffic Signal 6583-16 $238,140 CONST Oct-16

Florissant St. Anthony Lane Bridge - Over Fountain Creek - Replace Bridge 6458-15 $347,897 CONST Nov-16

Franklin County Possum Hollow Road Bridge - Over Tributary To Meramec River - Replace Bridge 6484-16 $266,960 CONST Nov-16

Grantwood Village Grant Road - Gravois Road To Pardee Road - Resurfacing - Lighting 6603-16 $304,288 CONST Jan-17
Great Rivers 
Greenway (EXT)

Deer Creek/ Shady Creek Greenway - Lorraine Davis Park To Deer Creek Park - 
Shared Use Path (10-12' ) - Shared Ln Markings 6547-16 $800,000 CONST Jun-17

Great Rivers 
Greenway 

Grant's Trail Extension - Orlando's Garden To River Des Peres Greenway - 
Shared Use Path (14') 6653-17 $2,000,000 CONST Jun-17

Herculaneum Hill Street - Wall Street To Joachim Avenue - Sidewalks (6') - Lighting 6586-17 $249,688 CONST Mar-17

Hillsboro
Business 21, Phase 3 - Leon Hall Parkway To Main Street - Two Way Turn Lane - 
Sidewalk (6') 6637-17 $721,832 CONST Feb-17

Jefferson County Big Hollow Road Bridge - Over Saline Creek - Replace Bridge 6317-15 $841,840 CONST Dec-16

Kirkwood*
Kirkwood Road - Manchester Road To Big Bend Boulevard - Signal Optimization - 
Interconnect - Upgrade Signals 6627-16 $3,556,192 CONST* Sep-17

Lake Saint Louis
Ridgeway Drive/ Deloire Drive - Ridgeway Dr:  Hawk Ridge - Oakborough Dr; - 
Deloire Dr: Veterans Memorial Pkwy - Savoy Dr 6489-17 $208,000 CONST Sep-17

MODOT I-70 - At Broadway (Northbound) - Relocate Wb Off Ramp To Carrie 6630-16 $1,104,000 CONST Apr-17

MODOT
MO 340 Corridor Improvements - A - Chesterfield Pkwy To S/O Eb I-64 On/Off 
Ramps - Channelization - Intersection Improvements 6633-16 $802,000 CONST Sep-17

MODOT
MO 340 Corridor Improvements - B - Extend Left Turn Ln To Sb Swingley Ridge 
And Eb I-64 - Add Sb Auxilliary Ln B/W Ramps 6633B-16 $1,015,000 CONST Sep-17

MODOT
Signal Optimization - 2017 - MO 370 Interchanges: Elm St To St Louis Mills - MO 
115:  Jennings Stn To I-70 Sor 6758D-17 $96,000 CONST Nov-16

New Melle
MO D & MO Z - MO D: Daniel Boone E.S. - MO Z;  MO D-Mill St & - New Melle 
Comm Ctr To Nichole Parc - Add Sidewalk 6493-17 $333,730 CONST Feb-17

Not Obligated - Construction / Implementation

FY 2017 Reasonable Progress Update: 
April 1, 2017

FY17 Reasonable Progress Not Obligated - CONST/IMPL 04/01/2017



Sponsor Title - Description TIP # FY 2017 Phase 
Scheduled 
Obligation

TOTAL $86,253,230 98 PROJECTS

Not Obligated - Construction / Implementation

O'Fallon
I-70 Outer Roads And Interchanges - Woodlawn Avenue To Tr Hughes Boulevard 
- Convert Outer Roads To One-Way - Revise Interchanges 5537A-17 $3,500,000 CONST Jul-17

O'Fallon
I-70 And Mo K Pedestrian Improvements - Terra Ln To Veterans Memorial Pkwy - 
Shared Use Path (10'), Sidewalk (8') 5537B-17 $617,632 CONST Jul-17

O'Fallon
Wabash Avenue - Sonderen Street To East Of Edlen Lane - Reconstruct Road - 
Sidewalk 6325-15 $764,500 CONST Dec-16

O'Fallon (EXT)
MO K Shared Use Path - Various Locations Along Mo K - Feise To Technology - 
Shared Use Path (10') 6548-15 $662,168 CONST Jun-17

O'Fallon
Bryan Road - Sunview Drive To Norwood Hills - Concrete Slab Replacement - 
Ada Improvements 6590-16 $751,200 CONST Oct-16

O'Fallon MO DD - At Sommers Road - New Traffic Signal 6628-16 $452,000 CONST Jul-17

Pevely
MO Z - Burger King Road To Us 61/67 - Two Way Turn Lane - New Signals - 
Resurfacing 6496-17 $952,226 CONST Feb-17

St. Charles
Discovery Bridge (Mo 370) Shared Use Paths - Boschert Greenway Trl To Earth 
City Levee Trl - Shared Use Path (6') One Way Each Direction 6656-16 $1,390,000 CONST Sep-17

St. Charles County South Point Prairie - At Jackson Road - Reconstruction 6499-17 $277,500 CONST Mar-17

St. Charles County Westwood Drive - MO 94 To South Breeze Lane - Reconstruction 6500-17 $805,500 CONST Feb-17

St. Clair
Bardot Street - MO 30 To St. Clair High School Entrance - Resurfacing - Add 
Sidewalk (8') - Turn Lane 6594-17 $396,730 CONST Mar-17

St. Louis
Germania Street - Gravois Avenue (Mo 30) To I-55 - Resurfacing - Pedestrian 
Facilities 6501-16 $1,120,000 CONST Dec-16

St. Louis
Traffic Management Enhancements, Phase 3 - Install Traffic Monitoring Cameras, 
Downtown Signal - Optimization, Fiberoptic Install, Traffic Op Center 6631-16 $2,500,000 CONST Mar-17

St. Louis County 
(EXT) Missouri Bottom Road - Fee Fee Rd To I-270 - Resurfacing - ADA Improvements 5810-15 $1,088,000 CONST Jun-17

St. Louis County
North Hanley Road - D - 1100'  S/O Frost Ave To 60' N/O  Morningaire Circle - 
Replace Damaged Concrete Slabs 6345-16 $1,136,000 CONST Sep-17

St. Louis County Hanley Road - B - Mo D To Mo 180 - Resurfacing 6346-16 $1,096,000 CONST Sep-17

St. Louis County Lucas And Hunt Road - Mo 180 To Woodrow - Resurfacing 6347-16 $1,463,200 CONST May-17

St. Louis County Halls Ferry Road - St. Cyr Rd To St. Louis City Limits - Resurfacing 6348-16 $1,278,400 CONST Sep-17

St. Louis County
Fee Fee Road - Mo 340 To 430' W/O Bennington Pl - Replace Damaged 
Concrete Slabs 6349-16 $1,674,400 CONST May-17

St. Louis County Marine Avenue - Mckelvey Rd To Dorsett Rd - Resurfacing 6352-16 $777,600 CONST Sep-17

St. Louis County Butler Hill Road - 0.1 Mile W/O I-55 To Mo 21 - Resurfacing 6354-16 $1,296,800 CONST Mar-17

St. Louis County Kehrs Mill Road - Clarkson Rd To Clayton Rd - Resurfacing 6355-15 $1,008,800 CONST Jan-17

St. Louis County Vance Road - Meramec Station Rd To  Valley Park City Limits. - Resurfacing 6356-16 $886,400 CONST Mar-17

St. Louis County North & South Road Infrastructure - Delmar To Mo 340 - Resurfacing 6359-16 $1,023,200 CONST Sep-17
St. Louis County 
(EXT)

North Central County ITS - 2016 - Various Locations Along Woodson, Mcknight, 
Delmar, - Baur, And Schuetz - Install Fiberoptic 6400-16 $903,200 CONST Dec-16

St. Louis County 
(EXT) Lackland Road Bridge - Over E Tributary Of Fee Fee Creek - Replace Bridge 6461B-15 $514,190 CONST Jun-17
St. Louis County 
(EXT)

Chesterfield Valley ITS - Various Locations Along Chesterfield Pkwy, Wild Horse - 
Creek Rd, Chesterfield Airport Rd 6477A-15 $607,200 CONST Jun-17

St. Louis County 
(EXT)

Airport - Westport And Vicinity ITS - Various Locations Along Elizabeth Ave, Paul 
Ave, - Bermuda Dr, J.S. Mcdonnell Blvd, Mckelvey Rd 6477B-15 $989,000 CONST Jun-17

St. Louis County 
(EXT)

Northeast County ITS - Various Locations Along New Halls Ferry Rd, Parker Rd - 
Redman Ave, Shepley Dr 6477C-15 $1,527,200 CONST Jun-17

St. Louis County 
(EXT)

Sappington Corridor ITS - Various Locations Along Sappington Rd, Kennerly Rd - 
Old Tesson Rd, Mattis Rd 6477D-15 $565,800 CONST Dec-16

St. Louis County
Clayton Road -2017 - St. Louis City Limits To Louwen Drive - Resurfacing - 
ADAImprovements 6503D-16 $3,209,426 CONST Sep-17

St. Louis County
Dorsett Road (West) - 2017 - I-270 To 160 Feet West Of 2Nd Commercial Ent. - 
To Dorsett Village Shopping Plaza - Resurfacing 6503G-16 $1,165,696 CONST Oct-16

FY 2017 Reasonable Progress Update: 
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Sponsor Title - Description TIP # FY 2017 Phase 
Scheduled 
Obligation

TOTAL $86,253,230 98 PROJECTS

Not Obligated - Construction / Implementation

St. Louis County
Hawkins-Fuchs Road/Old Lemay Ferry Road-2017 - Hawkins-Fuchs: Meramec 
Bottom - Old Lemay Ferry - Old Lemay Ferry: Lemay Ferry To Hawks-Fuchs 6503H-16 $466,116 CONST Sep-17

St. Louis County
Baxter Road (West)-2017 - Clarkson Road To 0.1 Mile North Of Country Field 
Drive - Resurfacing 6503K-16 $1,118,400 CONST Sep-17

St. Louis County
Baur Boulevard/ Guelbreth Lane - 2017 - Baur Blvd: Warson-Lindbergh; 
Guelbreth: Schuetz- - Old Olive Street Rd - Resurfacing 6503N-16 $1,087,264 CONST Oct-16

St. Louis County
Lucas & Hunt (South) - 2017 - West Florissant Avenue To Hord Avenue - Replace 
Damaged Concrete Slabs 6503Q-16 $509,859 CONST Sep-17

St. Louis County
Jennings Station Road (South) Infrastructure - West Florissant Avenue To 260' 
Sw Of Hord Avenue - Resurfacing 6503R-16 $1,040,000 CONST Sep-17

St. Louis County
Westport Plaza Drive/Marine Avenue - 2017 - Lackland Road To Glenmeade 
Drive (Excluding Mo D - And I-270 Crossings) - Resurfacing 6503S-16 $639,116 CONST Oct-16

St. Louis County 
(EXT)

Old Jamestown Road Sidewalk - Old Jamestown Forest Dr To Jerries Ln - 
Sidewalk (5') 6551-15 $388,200 CONST Jun-17

St. Louis County 
(EXT) Conway Road Sidewalk - Mason Rd To Mason Rd - Sidewalk (5') 6552-15 $600,269 CONST Jun-17

St. Louis County Old Halls Ferry Rd Bridge - Over Coldwater Creek - Replace Bridge 6561-15 $830,995 CONST Sep-17

St. Louis County Vance Rd Bridge - Over Fishpot Creek - Replace Bridge 6562-15 $1,411,000 CONST Sep-17

St. Louis County
West Adams Avenue/Ballas Road - 2019 - Geyer Road To Dougherty Ferry Road. 
- Resurfacing 6607A-18 $980,000 CONST Jul-17

St. Louis County
Mehl Avenue/Patterson Road - 2019 - Lemay Ferry Rd to Yeager Rd - 
Resurfacing - ADA Improvements 6607C-18 $1,509,440 CONST Sep-17

St. Louis County
Chesterfield Parkway West (North) - I-64 To Olive Boulevard (Mo 340) - 
Resurfacing - Ada Improvements - Dual Left At Swingley 6607H-16 $1,383,220 CONST Sep-17

St. Louis County Lewis Road Bridge - Over Union Pacific Railroad - Replace Bridge 6607L-17 $794,400 CONST Aug-17

St. Louis County
2017 North County ITS - Locations Along Ashby; Brown; Dorsett; Jennings Stn Rd 
- Lilac ; North & South Rd; And Mckelvey Rd 6636A-16 $859,920 CONST Sep-17

St. Louis County
2017 South County ITS - Locations Along Ambs Rd; Butler Hill; Lemay Ferry - 
Lindbergh Blvd; Union Rd, Forder Rd And Meramec Bottom Rd 6636B-16 $722,240 CONST Sep-17

St. Louis County
2017 Southwest County ITS - Various Locations Along Bowles Ave; Clayton Rd; - 
Hawkins Rd And Old State Rd 6636C-16 $756,400 CONST Sep-17

St. Louis County
2017 West County Its - Various Locations Along Carman Rd; Chesterfield Pky W; -
Conway Rd;  Kehrs Mill Rd; Mcknight Rd And Weidman Rd 6636D-16 $815,920 CONST Sep-17

St. Peters (EXT)
Jungermann Rd Bridge - Over Branch Of Spencer Creek - Replace Culverts 
(23077 And 23079) 6563-15 $1,244,929 CONST Jun-17

St. Peters
Mc Clay Road Resurfacing, Phase 1 - Shepherd Hills Drive To Jungermann Road -
Resurfacing - Traffic Signal Improvements 6596-17 $985,992 CONST Dec-16

St. Peters
Mid Rivers Mall Dr Multi Use Path - Cottleville Pkwy To Dye Club Rd - Shared Use 
Path (10') 6659-17 $257,636 CONST Dec-16

Union (EXT)
Denmark Road, Phase 2 - St. Andrews Dr To Grandview Farms Dr - Resurfacing - 
Construct Sidewalk 6363-15 $984,056 CONST Jun-17

Union W. Springfield Avenue - Independence Drive To Oak Street - Resurfacing 6463-16 $616,253 CONST Feb-17

Union
Clark Ave And W State St - Clark:  Young - State - Shared Use Path (8') - State: 
Clark - Westmoreland Ave - Sidewalk (6') 6660-17 $187,772 CONST Feb-17

University City 
(EXT) Kingsland Ave - Over Ne Branch Of River Des Peres - Repair Culvert 6564-15 $1,056,000 CONST Jun-17

Washington
Bluff Road - MO 100 To Vossbrink Drive - Resurfacing - Add Right Turn Ln At MO 
100 6365-15 $560,852 CONST Sep-17

Webster Groves* Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd - Sidewalk (5') 6661-16 $129,410 CONST* Jul-17

Weldon Spring
Independence Road, Phase 4 - 350 Feet W/O Nancy Lane To Galahad Drive - 
Reconstruct Road - Construct Multi-Use Path 6366-15 $594,000 CONST Oct-16

Wentzville
South Linn Avenue - Main Street To West 4Th Street - Reconstruction - Sidewalk 
Upgrade (4.5') 6599-17 $442,950 CONST Jan-17

Wentzville Interstate Drive Multiuse Trail - Wilmer Rd To Mo Z - Shared Use Path (10') 6662-16 $209,306 CONST Apr-17

Wildwood
Wild Horse Creek Road Bridge - Over Branch Of Wild Horse Creek - Replace 
Bridge - Realign Road 6368-15 $704,000 CONST Feb-17

Wildwood Bouquet Road Bridge - Over Tavern Creek - Replace Bridge 6369-15 $576,000 CONST Feb-17

FY 2017 Reasonable Progress Update: 
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TOTAL $86,253,230 98 PROJECTS
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Wildwood Strecker Rd Bridge - Over Caulks Creek - Replace Bridge 6565-15 $960,000 CONST Sep-17

Wildwood
Manchester Road Streetscape Phase 3 - Eatherton Road To Taylor Road - 
Sidewalks (8') - Bike Ln (5') - Storm Sewers 6601-17 $1,300,000 CONST Jul-17

 *  Project has another phase of work programmed in FY 2017
    Project has missed a milestone on the development schedule submitted by sponsor
(EXT) Project has received a schedule extension
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Sponsor Title - Description TIP # FY 2017
Phase of 

Work
Scheduled 
Obligation Reason for Adjustment

Adjustment 
Date

TOTAL $1,264,088 2 PROJECTS

$0 0 Projects

St. Louis County
Sappington Barracks Road-2017 - Telegraph Road (MO 231) To 
Barracks View Road - Resurfacing 6503I-16 $415,206 CONST Sep-17

Construction moved to 
FY19 in order to advance 
TIP #6607C-18 to FY17 11/17/16

St. Louis County
Buckley Road-2017 - Lemay Ferry Road (MO 267) To 
Sappington Barracks Road - Resurfacing 6503O-16 $848,882 CONST Oct-16

Construction moved to 
FY19 in order to advance 
TIP #6607C-18 to FY17 11/17/16

$1,264,088 2 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

Adjustments

October Total

November Total

December Total

January Total

February Total

March Total

FY 2017 Reasonable Progress Update: 
April 1, 2017
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Sponsor Title - Description TIP # FY 2017
Phase of 

Work
Scheduled 
Obligation Reason for Removal Removal Date

TOTAL $670,500 1 PROJECTS

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

St. Charles County
Quail Ridge Parkway - Quail Ridge Park To Prospect Lane - 
Reconstruction 6498-17 $670,500 CONST Feb-17

Unable to secure 
local funds 02/24/2017

$670,500 1 Projects

$0 0 Projects

February Total

Removed

October Total

November Total

December Total

January Total

March Total

FY 2017 Reasonable Progress Update: 
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# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/16 0 $0 0 $0 0 $0 31 $3,482,003 28 $2,654,456 116 $96,096,512 170 $102,232,971
10/31/16 6 $591,421 0 $0 0 $0 26 $3,184,911 28 $2,654,456 115 $95,802,183 170 $102,232,971
11/30/16 9 $1,361,046 2 $1,264,088 0 $0 26 $3,184,911 26 $2,477,656 113 $95,454,710 171 $103,742,411
12/31/16 11 $2,105,208 2 $1,264,088 0 $0 26 $3,184,911 26 $2,477,656 111 $94,710,548 171 $103,742,411
01/31/17 19 $4,590,759 2 $1,264,088 0 $0 25 $3,102,711 23 $2,426,416 107 $92,358,437 171 $103,742,411
02/28/17 25 $7,918,486 2 $1,264,088 1 $670,500 25 $3,102,711 21 $2,313,416 102 $88,473,210 171 $103,742,411
03/31/17
04/30/17
05/31/17
06/30/17
07/31/17
08/31/17
09/09/17
09/16/17
09/23/17
09/30/17

Date
Not Obligated

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Obligated Adjustments Removed PE ROW CONST Total

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently there are 171 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2017 of the FY 2017-2020 Transportation
Improvement Program (TIP). These projects, sponsored by 50 different agencies and representing $103 million in federal funds, are subject to a September
30, 2017 deadline to obligate the federal fund, unless noted as a receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2017. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides to not proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FUNDING OBLIGATIONS
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Sponsor Title - Description TIP # FY 2017 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $7,918,486 25 PROJECTS

Fenton
Old Gravois Road, Phase 2 - Ferry St To Mo 141 - Reconstruct - Sidewalk (5') - 
ADA Improvements 6581-17 $160,000 PE Apr-17 10/21/16

Jefferson County Old State Rt. 21 - At East/West Four Ridge Road - Intersection Improvements 6604A-17 $58,400 PE Oct-16 10/21/16

Jefferson County
Old State Route 21 - At Lions Den Road - Intersection Improvements - Left Turn 
Lane 6604C-17 $40,000 PE Feb-17 10/21/16

MODOT / Citizens 
For Modern Transit

Driving Change Through Transit Ridership Program - Stl City & Stl County - Two 
Yr Outreach - Launch Zimride - Expand Try & Ride - Education/Outreach 6634-16 $294,329 IMPL Oct-16 10/25/16

New Haven
Highway 100 West Sidewalk Extension - Douglas Street To Immanuel Avenue - 
Sidewalk (6') 6589-17 $25,692 PE Apr-17 10/21/16

Webster Groves* Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd - Sidewalk (5') 6661-16 $13,000 PE* Dec-16 10/25/16
$591,421 Projects

Jefferson County Charter Church Road Bridge - Over Plattin Creek - Replace Bridge 6486-16 $4,800 ROW Mar-17 11/09/16

Jefferson County
Imperial Main Street Road/River Street - Old State Road To 328 Feet East Of Us 
61/67 - Reconstruct - Sidewalk - Intersection Improvements 6487-16 $172,000 ROW Dec-16 11/16/16

St. Louis County Musick Avenue Bridge - Over Gravois Creek - Replace Bridge - Build Sidewalk 6358-15 $592,825 CONST Feb-17 11/28/16
$769,625 Projects

Pacific (EXT)
Thornton Road, Phase 2 - Molly'S Street To North Monroe Street - Resurfacing - 
Add Sidewalk - Lighting 6327-15 $564,162 CONST Jun-17 12/12/16

Wentzville
Flashing Yellow Arrows - 10 Signalized Intersections Along Wentzville Pkwy, - W 
Meyer, And Luetkenhaus Blvd 6632-16 $180,000 CONST Oct-16 12/27/16

$744,162 Projects

Chesterfield
Chesterfield City Fleet Conversion - Construct Cng Fueling Facility, Purchase 7 
Cng 2.5 Ton - Trucks, 6 Cng/Gas 1.5/1/0.5 Ton Trucks 6625-16 $977,064 CONST May-17 01/24/17

De Soto Amvets Drive Sidewalk - De Soto Middle School To 3rd St - Sidewalk (6') 6652-17 $28,000 ROW Sep-17 01/18/17

Ferguson
Ferguson Street Improvements - Carson: Flor - City Lim, Church: Flor - Elizabeth - 
Dade: Ns Rr Approach; Ferguson Ave: Elizabeth-W Flor 6312-15 $789,023 CONST Oct-16 01/26/17

Florissant Robinwood Elem School Ped Signal - At Derhake - Replace Signal 6482-16 $7,240 ROW Nov-16 01/24/17

Kirkwood
S.Kirkwood Rd - Nipher M.S. Safe Routes To School - Chester Ave To Idlewild Pl -
Sidewalk (5'-6') 6654-16 $16,000 ROW Dec-16 01/24/17

Madison County 
Transit District

Ridefinders Marketing & Outreach - 2017 - MO - Increase Awareness, Interest, 
And Participation - In Ridefinders By Employers And Commuters 6757A-17 $320,000 IMPL Jan-17 01/31/17

Pacific
Hwy N - Phase 2 - Sidewalk Project - Indian Trail Road To Myers Farm Lane - 
Sidewalk (5') 6592-17 $266,024 CONST Mar-17 01/26/17

St. Louis County* Berry Rd Sidewalk - Brownell Ave To Gramercy Pl - Sidewalk(6') 6658-16 $82,200 PE* Dec-16 01/27/17
$2,485,551 Projects

Kirkwood*
Kirkwood Road - Manchester Road To Big Bend Boulevard - Signal Optimization - 
Interconnect - Upgrade Signals 6627-16 $25,000 ROW* Nov-16 02/08/17

Ladue Lay Road - Clayton Road To Mcknight Road - Resurfacing - Add Sidewalk 6488-16 $88,000 ROW Nov-16 02/15/17

New Haven
Maupin Street - Wall Street To 400' South Of The Locust Street - Reconstruct 
Road - ADA Improvements 6324-15 $878,721 CONST Jan-17 02/14/17

St. Louis County 
(EXT)

Creve Coeur Mill Bridge-2016 - Over Branch Of Creve Coeur Creek - Replace 
Bridge 6461A-15 $663,985 CONST Jun-17 02/06/17

St. Peters
Mexico Road, Phase 2 - Dardenne Creek Bridge To Mid Rivers Mall Drive - 
Resurfacing 6504-17 $998,104 CONST Apr-17 02/10/17

Webster Groves
N. Rock Hill Road Bridge - Over Shady Grove Creek (And Approaches) - Bridge 
Replacement 6462-15 $673,917 CONST Feb-17 02/27/17

$3,327,727 Projects

Obligated 

October Total 6

November Total 3

2

8

February Total 6

January Total

December Total

FY 2017 Reasonable Progress Update: 
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Sponsor Title - Description TIP # FY 2017 Phase 
Scheduled 
Obligation

TOTAL $3,102,711 25 PROJECTS

Lake Saint Louis
Lake Saint Louis Blvd, Phase 1 - 500 Feet West Of Chase Court To Pleasant 
Meadow Drive - Reconstruction - Sidewalk Improvements (5') 6587-17 $90,198 PE Oct-16

MODOT
MO 231 Traffic Signals - Hoffmeister Ave To Jeffersonian Dr - Replace Signals 
And Upgrade Detection 6758A-17 $76,800 PE Oct-16

MODOT MO H - At Riverview - Construct Green-T - Rebuild Signal 6758C-17 $46,880 PE Dec-16

O'Fallon
Flashing Yellow Arrows - O'Fallon - 30 Signalized Intersections - At Various 
Locations Throughout O'Fallon 6759-17 $20,000 PE Jan-17

St. Charles
Flashing Yellow Arrows, Phase 2  - St. Charles - At 15 Signalized Intersections 
Within City Limits - 6760-17 $48,000 PE Jan-17

St. Charles County
Gateway Green Light, Phase 4 - Various Rds In St. Charles Co - Travel Time 
Detectors, - Count Stns, Ptz Cameras, Dynamic Msg Signs, Fiberoptic 6761-17 $773,029 PE Mar-17

St. Louis
Tower Grove Park Access Improvements - Along Arsenal, Kingshwy, 
Magnolia,Grand, Center Cr - Improve Ped Xings; ADA Ramps, Bus Stops 6657-17 $132,000 PE Jan-17

St. Louis
Lambert Airport Road Traffic Flow Improvements - Along Lambert Intl Blvd; 
Airflight Dr; Air Cargo Rd - Intersection Imp - Ptz Camera - Signal Opt 6763-17 $200,000 PE Mar-17

St. Louis County Kerth Road-2018 - Meramec Bottom Road To Butler Hill Road - Resurfacing 6503A-17 $95,284 PE May-17

St. Louis County
Baxter Road (North) - 2018 - Clayton Road To Claymont Estates Drive - 
Resurfacing 6503B-17 $51,736 PE Jun-17

St. Louis County
Old Jamestown Road (West)-2018 - Vaile Avenue To Shackelford Road/Douglas 
Road. - Resurfacing 6503F-17 $69,600 PE Jun-17

St. Louis County Summit Road-2018 - Gravois Road (Mo 30)To Bowles Avenue - Resurfacing 6503J-17 $44,000 PE Jun-17

St. Louis County
Koch Rd/Robert Koch Hospital Rd - 2018 - Koch Rd: 270' S/O Kinswood Ln -120' 
S/O Robert - Koch Hospital Rd, Robert Koch Hospital Rd To Pottle 6503L-17 $62,022 PE Jun-17

St. Louis County
St. Charles Rock Road (West) - 2019 - Taussig Road To Earth City Expressway 
(Mo 141) - Resurfacing 6607B-17 $131,760 PE Dec-16

St. Louis County
Big Bend Boulevard (North) - 2018 - Manchester Road (Mo 100) To Delmar Blvd - 
Resurfacing - Ada Improvements 6607E-17 $350,340 PE Apr-17

St. Louis County
North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) To Natural Bridge Rd 
(MO 115) - Resurfacing - ADA Improvements 6607G-17 $144,400 PE Oct-16

St. Louis County
Laclede Station Road - 400 Feet North Of Weil Avenue To Newport Avenue - 
Resurfacing - ADAImprovements 6607J-17 $119,680 PE Apr-17

St. Louis County
2018 ITS Advanced Detection Improvements - 39 Intersections Throughout North - 
And West County 6764A-17 $81,600 PE Mar-17

St. Louis County
Big Bend/Murdoch/Shrewsbury ITS - Various Locations Along Big 
Bend/Murdoch/Shrews - Ptz Cameras And Beacons At Various Locations 6764B-17 $86,000 PE Mar-17

St. Louis County
Ballas Road/Dougherty Ferry Road ITS - Ballas Rd - Dougherty Ferry To Clayton 
Rd - Dougherty Ferry Rd - Highland Ave To Ballas Rd 6764C-17 $59,360 PE Mar-17

St. Louis County
Bellefontaine Road/North & South Road ITS - Bellefontaine Rd - Jennings Stn To 
Parker - North & South - Delmar To Canton 6764D-17 $90,000 PE Mar-17

St. Louis County
Westport Plaza Drive Intersection Improvements - Glenmeade Dr To Page Ave - 
New Signal At Westport Ent; Two Way Turn Lane 6764E-17 $203,200 PE Oct-16

University City
Bicycle Facilities Improvements, Phase 3 - Installation Of Shared Lane Markings 
And Signage Along Various Streets in University City 6748-18 $13,472 PE Sep-17

Washington High Street - MO 100 To Fifth Street - Resurfacing - Sidewalk (5') 9Th To MO 100 6598-17 $10,000 PE Jan-17

Wentzville
Wentzville Parkway Turnlane - Schroeder Creek Blvd To Meyer Road - Two Way 
Turn Lane - Shared Use Path (10') 6600-17 $103,350 PE Sep-17

 *  Project has another phase of work programmed in FY 2017

Not Obligated - Preliminary Engineering

    Project has missed a milestone on the development schedule submitted by sponsor

FY 2017 Reasonable Progress Update: 
March 1, 2017

FY17 Reasonable Progress Not Obligated - PE 03/01/2017



Sponsor Title - Description TIP # FY 2017 Phase 
Scheduled 
Obligation

TOTAL $2,313,416 21 PROJECTS

Ballwin Ramsey Lane Bridge - Over Fishpot Creek - Replace Bridge 6577-16 $22,400 ROW Dec-16
Bellefontaine 
Neighbors

Ashbrook Drive And Cabot Drive Roadway And Sidewal - Ashbrook Dr - 
Chambers Road To Cabot Drive - Cabot Dr - Ashbrook Drive To Coburg Lands 6578-16 $12,000 ROW Feb-17

Des Peres* Oak Drive Bridge - Over Two-Mile Creek - Replace Bridge 6309-15 $16,000 ROW* Sep-17

Ferguson
Highmont Drive - Forestwood Ave To West Florissant Ave - Overlay - Base Repair 
- Replace Sidewalk 6481-16 $8,000 ROW Aug-17

Florissant
N Lafayette Street - Washington St To Us 67 - Resurfacing -  Base Repairs - Add 
Sidewalks (5') 6483-16 $88,016 ROW Nov-16

Franklin County Fiddle Creek Road Bridge - Over Fiddle Creek - Replace Bridge (# 0800022) 6602-16 $4,960 ROW Apr-17

Green Park
Green Park Road - Lin Valle Drive To  East Of Green Park Industrial Dr - 
Reconstruction - Shared Use Path (8') 6585-16 $64,000 ROW Mar-17

Manchester
Spring Meadows Drive Bridge - Over Grand Glaize Creek - Replace Bridge - 
Sidewalk 6608-16 $16,000 ROW Jan-17

New Haven
Maupin Street, Phase 2 - MO 100  To 375 Feet South Of Locust Street - 
Resurfacing - Sidewalk - ADA Improvements 6492-16 $25,600 ROW Mar-17

O'Fallon Mexico Road - MO K To Barrington Drive - Resurfacing - Sidewalk (5') On N Side 6591-16 $144,000 ROW Dec-16

Pagedale
Page Avenue (MO D) - At Ferguson Avenue - Crosswalk/Intersection 
Improvements - Sidewalks 6495-16 $6,400 ROW Nov-16

St. Louis
Columbia And Southwest Bridge - Over Union Pacific Railroad - Pe For Bridge 
Replacement And Row 6502A-16 $1,440,000 ROW Dec-16

St. Louis County* Berry Rd Sidewalk - Brownell Ave To Gramercy Pl - Sidewalk(6') 6658-16 $155,040 ROW* Dec-16

Sunset Hills
Lindbergh Pedestrian Improvements, Ph 1 - E Watson Rd/Rott Rd To Eddie And 
Park Road/W Watson Rd - Sidewalk (6') 6609-17 $64,000 ROW Sep-17

Town & Country Clayton Road - At Ballas Rd - Intersection/Crosswalk Improvements 6505-16 $189,200 ROW Jan-17

Union Christina Street Bridge - Over Flat Creek - Replace Bridge - Realign Road 6597-17 $8,000 ROW Apr-17

University City
Forsyth Boulevard - Big Bend Blvd. To Western City Limit - Resurfacing-Bike 
Facilities 6464-16 $16,000 ROW Sep-17

Washington
Bieker/Steutermann Roads - Bieker Rd: MO 47 To City Limit; Steutermann Rd: 
MO A - To Mo 47 - Resurfacing 6466-16 $16,000 ROW Oct-17

Webster Groves* Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd - Sidewalk (5') 6661-16 $4,550 ROW* Dec-16

Wildwood Eatherton Road Bridge - Over Bonhomme Creek - Replace Bridge 6467-16 $8,000 ROW Jun-17

Wildwood
MO 109 Tunnel - South Of Eb MO 100 On/Off Ramp - Shared Use Path 
(10')/Tunnel (12') 6663-16 $5,250 ROW Sep-17

 *  Project has another phase of work programmed in FY 2017

Not Obligated - Right of Way

    Project has missed a milestone on the development schedule submitted by sponsor

FY 2017 Reasonable Progress Update: 
March 1, 2017

FY17 Reasonable Progress Not Obligated - ROW 03/01/2017



Sponsor Title - Description TIP # FY 2017 Phase 
Scheduled 
Obligation

TOTAL $88,473,210 102 PROJECTS

Arnold
Tenbrook Road/ Fox Schools Exit - At Jeffco Blvd (Us 61767) - Left Turn Lanes - 
Sidewalk - Intersection Improvement 6624-16 $473,550 CONST Aug-17

Ballwin
Henry Avenue - Clayton Road To Ballwin City Limits - Resurfacing - ADA 
Improvements 6305-15 $1,015,360 CONST Jan-17

Ballwin Ries Road Bridge - Over Fishpot Creek - Replace Bridge 6457-15 $596,800 CONST Jan-17

Bel-Nor
Normandy Drive - Natural Bridge (Mo 115) To St. Charles Rock Rd (Mo 180) - 
Reconstruct 6478-17 $880,000 CONST Apr-17

Brentwood (EXT)
Hanley Industrial Court Ped Improvements - Strassner:  Hanley Ind. Ct To Mem 
Park - Hanley Ind Ct:  3 Way Stop To Bernard Dr 6306-15 $546,471 CONST Jun-17

Chesterfield Schoettler Road Bridge - Over Creve Coeur Creek - Replace Bridge - Sidewalk 6302-15 $1,392,880 CONST Sep-17

Cottleville (EXT)
MO N Shared Use Path - Motherhead Rd To Mid Rivers Mall Dr - Shared Use 
Path (10') 6543-15 $484,662 CONST Jun-17

Creve Coeur
Warson Road - Olive Blvd To South Creve Coeur City Limit - (S/O Countryshire 
Ln) - Resurfacing 6479-16 $367,045 CONST Apr-17

Crystal City County Road - Bailey Rd To Lincoln Ave - Sidewalk 6480-17 $264,933 CONST Feb-17

Crystal City
Park Street And Virginia Avenue - Park Street - Parkview Dr To 14Th St;  Virginia 
Ave - Park Dr To 11Th St - Sidewalk (6') - Lighting 6580-17 $193,361 CONST Mar-17

De Soto (EXT)
Woodland Shared Use Path - Vineland Elem School To De Soto High School - 
Shared Use Path (8') 6545-16 $298,278 CONST Jun-17

De Soto Main St Bridge - Over Tanyard Branch - Replace Bridge 6558-15 $636,710 CONST Sep-17

De Soto MO 21 - Cajun Drive To Mo H - Two Way Turn Lane - Shared Use Path (8') 6626-17 $881,606 CONST Feb-17

Des Peres* Oak Drive Bridge - Over Two-Mile Creek - Replace Bridge 6309-15 $436,394 CONST* Sep-17

Fenton
Old Gravois Road, Phase 1 - Water Street  To Ferry Street - Reconstruct - Add 
Sidewalks - ADA Improvements 6311-15 $929,600 CONST Nov-16

Ferguson
Brotherton-January-Powell Street Improvements - Broth: Thomas To Hern; 
January:  N Floris To City Lim - Limits; Powell Dr - Elizabeth  To N Florissant 6582-16 $848,130 CONST Nov-16

Festus MO A - At Pounds Rd - Install Traffic Signal 6583-16 $238,140 CONST Oct-16

Florissant St. Anthony Lane Bridge - Over Fountain Creek - Replace Bridge 6458-15 $347,897 CONST Nov-16

Franklin County Possum Hollow Road Bridge - Over Tributary To Meramec River - Replace Bridge 6484-16 $266,960 CONST Nov-16

Grantwood Village Grant Road - Gravois Road To Pardee Road - Resurfacing - Lighting 6603-16 $304,288 CONST Jan-17
Great Rivers 
Greenway (EXT)

Deer Creek/ Shady Creek Greenway - Lorraine Davis Park To Deer Creek Park - 
Shared Use Path (10-12' ) - Shared Ln Markings 6547-16 $800,000 CONST Jun-17

Great Rivers 
Greenway 

Grant's Trail Extension - Orlando's Garden To River Des Peres Greenway - 
Shared Use Path (14') 6653-17 $2,000,000 CONST Jun-17

Herculaneum Hill Street - Wall Street To Joachim Avenue - Sidewalks (6') - Lighting 6586-17 $249,688 CONST Mar-17

Hillsboro
Business 21, Phase 3 - Leon Hall Parkway To Main Street - Two Way Turn Lane - 
Sidewalk (6') 6637-17 $721,832 CONST Feb-17

Jefferson County Big Hollow Road Bridge - Over Saline Creek - Replace Bridge 6317-15 $841,840 CONST Dec-16

Jefferson County Romaine Creek Road - Schneider Drive To West Rock Creek Road - Overlay 6604D-17 $319,788 CONST Mar-17

Kirkwood*
Kirkwood Road - Manchester Road To Big Bend Boulevard - Signal Optimization - 
Interconnect - Upgrade Signals 6627-16 $3,556,192 CONST* Sep-17

Lake Saint Louis
Ridgeway Drive/ Deloire Drive - Ridgeway Dr:  Hawk Ridge - Oakborough Dr; - 
Deloire Dr: Veterans Memorial Pkwy - Savoy Dr 6489-17 $208,000 CONST Sep-17

MODOT MO N - At Hawk Ridge Trail - Intersection Improvements 6629-17 $260,000 CONST Oct-16

MODOT I-70 - At Broadway (Northbound) - Relocate Wb Off Ramp To Carrie 6630-16 $1,104,000 CONST Apr-17

MODOT
MO 340 Corridor Improvements - A - Chesterfield Pkwy To S/O Eb I-64 On/Off 
Ramps - Channelization - Intersection Improvements 6633-16 $802,000 CONST Sep-17

MODOT
MO 340 Corridor Improvements - B - Extend Left Turn Ln To Sb Swingley Ridge 
And Eb I-64 - Add Sb Auxilliary Ln B/W Ramps 6633B-16 $1,015,000 CONST Sep-17

Not Obligated - Construction / Implementation

FY 2017 Reasonable Progress Update: 
March 1, 2017

FY17 Reasonable Progress Not Obligated - CONST/IMPL 03/01/2017



Sponsor Title - Description TIP # FY 2017 Phase 
Scheduled 
Obligation

TOTAL $88,473,210 102 PROJECTS

Not Obligated - Construction / Implementation

MODOT
Signal Optimization - 2017 - MO 370 Interchanges: Elm St To St Louis Mills - MO 
115:  Jennings Stn To I-70 Sor 6758D-17 $96,000 CONST Nov-16

New Melle
MO D & MO Z - MO D: Daniel Boone E.S. - MO Z;  MO D-Mill St & - New Melle 
Comm Ctr To Nichole Parc - Add Sidewalk 6493-17 $333,730 CONST Feb-17

O'Fallon
I-70 Outer Roads And Interchanges - Woodlawn Avenue To Tr Hughes Boulevard 
- Convert Outer Roads To One-Way - Revise Interchanges 5537A-17 $3,500,000 CONST Jul-17

O'Fallon
I-70 And Mo K Pedestrian Improvements - Terra Ln To Veterans Memorial Pkwy - 
Shared Use Path (10'), Sidewalk (8') 5537B-17 $617,632 CONST Jul-17

O'Fallon
Wabash Avenue - Sonderen Street To East Of Edlen Lane - Reconstruct Road - 
Sidewalk 6325-15 $764,500 CONST Dec-16

O'Fallon (EXT)
MO K Shared Use Path - Various Locations Along Mo K - Feise To Technology - 
Shared Use Path (10') 6548-15 $662,168 CONST Jun-17

O'Fallon
Bryan Road - Sunview Drive To Norwood Hills - Concrete Slab Replacement - 
Ada Improvements 6590-16 $751,200 CONST Oct-16

O'Fallon MO DD - At Sommers Road - New Traffic Signal 6628-16 $452,000 CONST Jul-17

Pevely
MO Z - Burger King Road To Us 61/67 - Two Way Turn Lane - New Signals - 
Resurfacing 6496-17 $952,226 CONST Feb-17

St. Charles Droste Road - Duchesne Drive To West Clay Street - Reconstruction 6497-17 $1,000,000 CONST Oct-16

St. Charles (EXT)
First Capitol/Fifth St - 1St Capitol: Fifth St To E/O 2Nd; 5Th: 1St Cap To Madison - 
Upgrade Ped Facility (5') - Utility Relocation 6549-15 $640,192 CONST Jun-17

St. Charles
Discovery Bridge (Mo 370) Shared Use Paths - Boschert Greenway Trl To Earth 
City Levee Trl - Shared Use Path (6') One Way Each Direction 6656-16 $1,390,000 CONST Sep-17

St. Charles County South Point Prairie - At Jackson Road - Reconstruction 6499-17 $277,500 CONST Mar-17

St. Charles County Westwood Drive - MO 94 To South Breeze Lane - Reconstruction 6500-17 $805,500 CONST Feb-17

St. Clair
Bardot Street - MO 30 To St. Clair High School Entrance - Resurfacing - Add 
Sidewalk (8') - Turn Lane 6594-17 $396,730 CONST Mar-17

St. Louis
Germania Street - Gravois Avenue (Mo 30) To I-55 - Resurfacing - Pedestrian 
Facilities 6501-16 $1,120,000 CONST Dec-16

St. Louis
Traffic Management Enhancements, Phase 3 - Install Traffic Monitoring Cameras, 
Downtown Signal - Optimization, Fiberoptic Install, Traffic Op Center 6631-16 $2,500,000 CONST Mar-17

St. Louis County 
(EXT) Missouri Bottom Road - Fee Fee Rd To I-270 - Resurfacing - ADA Improvements 5810-15 $1,088,000 CONST Jun-17

St. Louis County
North Hanley Road - D - 1100'  S/O Frost Ave To 60' N/O  Morningaire Circle - 
Replace Damaged Concrete Slabs 6345-16 $1,136,000 CONST Sep-17

St. Louis County Hanley Road - B - Mo D To Mo 180 - Resurfacing 6346-16 $1,096,000 CONST Sep-17

St. Louis County Lucas And Hunt Road - Mo 180 To Woodrow - Resurfacing 6347-16 $1,463,200 CONST May-17

St. Louis County Halls Ferry Road - St. Cyr Rd To St. Louis City Limits - Resurfacing 6348-16 $1,278,400 CONST Sep-17

St. Louis County
Fee Fee Road - Mo 340 To 430' W/O Bennington Pl - Replace Damaged 
Concrete Slabs 6349-16 $1,674,400 CONST May-17

St. Louis County Marine Avenue - Mckelvey Rd To Dorsett Rd - Resurfacing 6352-16 $777,600 CONST Sep-17

St. Louis County Butler Hill Road - 0.1 Mile W/O I-55 To Mo 21 - Resurfacing 6354-16 $1,296,800 CONST Mar-17

St. Louis County Kehrs Mill Road - Clarkson Rd To Clayton Rd - Resurfacing 6355-15 $1,008,800 CONST Jan-17

St. Louis County Vance Road - Meramec Station Rd To  Valley Park City Limits. - Resurfacing 6356-16 $886,400 CONST Mar-17

St. Louis County North & South Road Infrastructure - Delmar To Mo 340 - Resurfacing 6359-16 $1,023,200 CONST Sep-17
St. Louis County 
(EXT)

North Central County ITS - 2016 - Various Locations Along Woodson, Mcknight, 
Delmar, - Baur, And Schuetz - Install Fiberoptic 6400-16 $903,200 CONST Dec-16

St. Louis County 
(EXT) Lackland Road Bridge - Over E Tributary Of Fee Fee Creek - Replace Bridge 6461B-15 $514,190 CONST Jun-17
St. Louis County 
(EXT)

Chesterfield Valley ITS - Various Locations Along Chesterfield Pkwy, Wild Horse - 
Creek Rd, Chesterfield Airport Rd 6477A-15 $607,200 CONST Jun-17

St. Louis County 
(EXT)

Airport - Westport And Vicinity ITS - Various Locations Along Elizabeth Ave, Paul 
Ave, - Bermuda Dr, J.S. Mcdonnell Blvd, Mckelvey Rd 6477B-15 $989,000 CONST Jun-17

FY 2017 Reasonable Progress Update: 
March 1, 2017

FY17 Reasonable Progress Not Obligated - CONST/IMPL 03/01/2017



Sponsor Title - Description TIP # FY 2017 Phase 
Scheduled 
Obligation

TOTAL $88,473,210 102 PROJECTS

Not Obligated - Construction / Implementation

St. Louis County 
(EXT)

Northeast County ITS - Various Locations Along New Halls Ferry Rd, Parker Rd - 
Redman Ave, Shepley Dr 6477C-15 $1,527,200 CONST Jun-17

St. Louis County 
(EXT)

Sappington Corridor ITS - Various Locations Along Sappington Rd, Kennerly Rd - 
Old Tesson Rd, Mattis Rd 6477D-15 $565,800 CONST Dec-16

St. Louis County
Clayton Road -2017 - St. Louis City Limits To Louwen Drive - Resurfacing - 
ADAImprovements 6503D-16 $3,209,426 CONST Sep-17

St. Louis County
Dorsett Road (West) - 2017 - I-270 To 160 Feet West Of 2Nd Commercial Ent. - 
To Dorsett Village Shopping Plaza - Resurfacing 6503G-16 $1,165,696 CONST Oct-16

St. Louis County
Hawkins-Fuchs Road/Old Lemay Ferry Road-2017 - Hawkins-Fuchs: Meramec 
Bottom - Old Lemay Ferry - Old Lemay Ferry: Lemay Ferry To Hawks-Fuchs 6503H-16 $466,116 CONST Sep-17

St. Louis County
Baxter Road (West)-2017 - Clarkson Road To 0.1 Mile North Of Country Field 
Drive - Resurfacing 6503K-16 $1,118,400 CONST Sep-17

St. Louis County
Baur Boulevard/ Guelbreth Lane - 2017 - Baur Blvd: Warson-Lindbergh; 
Guelbreth: Schuetz- - Old Olive Street Rd - Resurfacing 6503N-16 $1,087,264 CONST Oct-16

St. Louis County
Lucas & Hunt (South) - 2017 - West Florissant Avenue To Hord Avenue - Replace 
Damaged Concrete Slabs 6503Q-16 $509,859 CONST Sep-17

St. Louis County
Jennings Station Road (South) Infrastructure - West Florissant Avenue To 260' 
Sw Of Hord Avenue - Resurfacing 6503R-16 $1,040,000 CONST Sep-17

St. Louis County
Westport Plaza Drive/Marine Avenue - 2017 - Lackland Road To Glenmeade 
Drive (Excluding Mo D - And I-270 Crossings) - Resurfacing 6503S-16 $639,116 CONST Oct-16

St. Louis County 
(EXT)

Old Jamestown Road Sidewalk - Old Jamestown Forest Dr To Jerries Ln - 
Sidewalk (5') 6551-15 $388,200 CONST Jun-17

St. Louis County 
(EXT) Conway Road Sidewalk - Mason Rd To Mason Rd - Sidewalk (5') 6552-15 $600,269 CONST Jun-17

St. Louis County Old Halls Ferry Rd Bridge - Over Coldwater Creek - Replace Bridge 6561-15 $830,995 CONST Sep-17

St. Louis County Vance Rd Bridge - Over Fishpot Creek - Replace Bridge 6562-15 $1,411,000 CONST Sep-17

St. Louis County
West Adams Avenue/Ballas Road - 2019 - Geyer Road To Dougherty Ferry Road. 
- Resurfacing 6607A-18 $980,000 CONST Jul-17

St. Louis County
Mehl Avenue/Patterson Road - 2019 - Lemay Ferry Rd to Yeager Rd - 
Resurfacing - ADA Improvements 6607C-18 $1,509,440 CONST Sep-17

St. Louis County
Chesterfield Parkway West (North) - I-64 To Olive Boulevard (Mo 340) - 
Resurfacing - Ada Improvements - Dual Left At Swingley 6607H-16 $1,383,220 CONST Sep-17

St. Louis County Lewis Road Bridge - Over Union Pacific Railroad - Replace Bridge 6607L-17 $794,400 CONST Aug-17

St. Louis County
2017 North County ITS - Locations Along Ashby; Brown; Dorsett; Jennings Stn Rd 
- Lilac ; North & South Rd; And Mckelvey Rd 6636A-16 $859,920 CONST Sep-17

St. Louis County
2017 South County ITS - Locations Along Ambs Rd; Butler Hill; Lemay Ferry - 
Lindbergh Blvd; Union Rd, Forder Rd And Meramec Bottom Rd 6636B-16 $722,240 CONST Sep-17

St. Louis County
2017 Southwest County ITS - Various Locations Along Bowles Ave; Clayton Rd; - 
Hawkins Rd And Old State Rd 6636C-16 $756,400 CONST Sep-17

St. Louis County
2017 West County Its - Various Locations Along Carman Rd; Chesterfield Pky W; -
Conway Rd;  Kehrs Mill Rd; Mcknight Rd And Weidman Rd 6636D-16 $815,920 CONST Sep-17

St. Peters (EXT)
Jungermann Rd Bridge - Over Branch Of Spencer Creek - Replace Culverts 
(23077 And 23079) 6563-15 $1,244,929 CONST Jun-17

St. Peters
Mc Clay Road Resurfacing, Phase 1 - Shepherd Hills Drive To Jungermann Road -
Resurfacing - Traffic Signal Improvements 6596-17 $985,992 CONST Dec-16

St. Peters
Mid Rivers Mall Dr Multi Use Path - Cottleville Pkwy To Dye Club Rd - Shared Use 
Path (10') 6659-17 $257,636 CONST Dec-16

Union (EXT)
Denmark Road, Phase 2 - St. Andrews Dr To Grandview Farms Dr - Resurfacing - 
Construct Sidewalk 6363-15 $984,056 CONST Jun-17

Union W. Springfield Avenue - Independence Drive To Oak Street - Resurfacing 6463-16 $616,253 CONST Feb-17

Union
Clark Ave And W State St - Clark:  Young - State - Shared Use Path (8') - State: 
Clark - Westmoreland Ave - Sidewalk (6') 6660-17 $187,772 CONST Feb-17

University City 
(EXT) Kingsland Ave - Over Ne Branch Of River Des Peres - Repair Culvert 6564-15 $1,056,000 CONST Jun-17

Washington
Bluff Road - MO 100 To Vossbrink Drive - Resurfacing - Add Right Turn Ln At MO 
100 6365-15 $560,852 CONST Sep-17

Webster Groves* Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd - Sidewalk (5') 6661-16 $129,410 CONST* Jul-17

Weldon Spring
Independence Road, Phase 4 - 350 Feet W/O Nancy Lane To Galahad Drive - 
Reconstruct Road - Construct Multi-Use Path 6366-15 $594,000 CONST Oct-16

FY 2017 Reasonable Progress Update: 
March 1, 2017

FY17 Reasonable Progress Not Obligated - CONST/IMPL 03/01/2017



Sponsor Title - Description TIP # FY 2017 Phase 
Scheduled 
Obligation

TOTAL $88,473,210 102 PROJECTS

Not Obligated - Construction / Implementation

Wentzville
South Linn Avenue - Main Street To West 4Th Street - Reconstruction - Sidewalk 
Upgrade (4.5') 6599-17 $442,950 CONST Jan-17

Wentzville Interstate Drive Multiuse Trail - Wilmer Rd To Mo Z - Shared Use Path (10') 6662-16 $209,306 CONST Apr-17

Wildwood
Wild Horse Creek Road Bridge - Over Branch Of Wild Horse Creek - Replace 
Bridge - Realign Road 6368-15 $704,000 CONST Feb-17

Wildwood Bouquet Road Bridge - Over Tavern Creek - Replace Bridge 6369-15 $576,000 CONST Feb-17

Wildwood Strecker Rd Bridge - Over Caulks Creek - Replace Bridge 6565-15 $960,000 CONST Sep-17

Wildwood
Manchester Road Streetscape Phase 3 - Eatherton Road To Taylor Road - 
Sidewalks (8') - Bike Ln (5') - Storm Sewers 6601-17 $1,300,000 CONST Jul-17

 *  Project has another phase of work programmed in FY 2017
    Project has missed a milestone on the development schedule submitted by sponsor
(EXT) Project has received a schedule extension

FY 2017 Reasonable Progress Update: 
March 1, 2017

FY17 Reasonable Progress Not Obligated - CONST/IMPL 03/01/2017



Sponsor Title - Description TIP # FY 2017
Phase of 

Work
Scheduled 
Obligation Reason for Adjustment

Adjustment 
Date

TOTAL $1,264,088 2 PROJECTS

$0 0 Projects

St. Louis County
Sappington Barracks Road-2017 - Telegraph Road (MO 231) To 
Barracks View Road - Resurfacing 6503I-16 $415,206 CONST Sep-17

Construction moved to 
FY19 in order to advance 
TIP #6607C-18 to FY17 11/17/16

St. Louis County
Buckley Road-2017 - Lemay Ferry Road (MO 267) To 
Sappington Barracks Road - Resurfacing 6503O-16 $848,882 CONST Oct-16

Construction moved to 
FY19 in order to advance 
TIP #6607C-18 to FY17 11/17/16

$1,264,088 2 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

Adjustments

October Total

November Total

December Total

January Total

February Total

FY 2017 Reasonable Progress Update: 
March 1, 2017

FY17 Reasonable Progress Project Adjustments 03/01/2017



Sponsor Title - Description TIP # FY 2017
Phase of 

Work
Scheduled 
Obligation Reason for Removal Removal Date

TOTAL $670,500 1 PROJECTS

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

St. Charles County
Quail Ridge Parkway - Quail Ridge Park To Prospect Lane - 
Reconstruction 6498-17 $670,500 CONST Feb-17

Unable to secure 
local funds 02/24/2017

$670,500 1 ProjectsFebruary Total

Removed

October Total

November Total

December Total

January Total

FY 2017 Reasonable Progress Update: 
March 1, 2017

FY17 Reasonable Progress Removed Projects 03/01/2017



# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/16 0 $0 0 $0 0 $0 31 $3,482,003 28 $2,654,456 116 $96,096,512 170 $102,232,971
10/31/16 6 $591,421 0 $0 0 $0 26 $3,184,911 28 $2,654,456 115 $95,802,183 170 $102,232,971
11/30/16 9 $1,361,046 2 $1,264,088 0 $0 26 $3,184,911 26 $2,477,656 113 $95,454,710 171 $103,742,411
12/31/16 11 $2,105,208 2 $1,264,088 0 $0 26 $3,184,911 26 $2,477,656 111 $94,710,548 171 $103,742,411
01/31/17 18 $4,270,759 2 $1,264,088 0 $0 25 $3,102,711 23 $2,426,416 108 $92,678,437 171 $103,742,411
02/28/17
03/31/17
04/30/17
05/31/17
06/30/17
07/31/17
08/31/17
09/09/17
09/16/17
09/23/17
09/30/17

Date
Not Obligated

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Obligated Adjustments Removed PE ROW CONST Total

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently there are 171 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2017 of the FY 2017-2020 Transportation
Improvement Program (TIP). These projects, sponsored by 50 different agencies and representing $103 million in federal funds, are subject to a September
30, 2017 deadline to obligate the federal fund, unless noted as a receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2017. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides to not proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.
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Sponsor Title - Description TIP # FY 2017 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $4,270,759 18 PROJECTS

Fenton
Old Gravois Road, Phase 2 - Ferry St To Mo 141 - Reconstruct - Sidewalk (5') - 
ADA Improvements 6581-17 $160,000 PE Apr-17 10/21/16

Jefferson County Old State Rt. 21 - At East/West Four Ridge Road - Intersection Improvements 6604A-17 $58,400 PE Oct-16 10/21/16

Jefferson County
Old State Route 21 - At Lions Den Road - Intersection Improvements - Left Turn 
Lane 6604C-17 $40,000 PE Feb-17 10/21/16

MODOT / Citizens 
For Modern Transit

Driving Change Through Transit Ridership Program - Stl City & Stl County - Two 
Yr Outreach - Launch Zimride - Expand Try & Ride - Education/Outreach 6634-16 $294,329 IMPL Oct-16 10/25/16

New Haven
Highway 100 West Sidewalk Extension - Douglas Street To Immanuel Avenue - 
Sidewalk (6') 6589-17 $25,692 PE Apr-17 10/21/16

Webster Groves* Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd - Sidewalk (5') 6661-16 $13,000 PE* Dec-16 10/25/16
$591,421 Projects

Jefferson County Charter Church Road Bridge - Over Plattin Creek - Replace Bridge 6486-16 $4,800 ROW Mar-17 11/09/16

Jefferson County
Imperial Main Street Road/River Street - Old State Road To 328 Feet East Of Us 
61/67 - Reconstruct - Sidewalk - Intersection Improvements 6487-16 $172,000 ROW Dec-16 11/16/16

St. Louis County Musick Avenue Bridge - Over Gravois Creek - Replace Bridge - Build Sidewalk 6358-15 $592,825 CONST Feb-17 11/28/16
$769,625 Projects

Pacific (EXT)
Thornton Road, Phase 2 - Molly'S Street To North Monroe Street - Resurfacing - 
Add Sidewalk - Lighting 6327-15 $564,162 CONST Jun-17 12/12/16

Wentzville
Flashing Yellow Arrows - 10 Signalized Intersections Along Wentzville Pkwy, - W 
Meyer, And Luetkenhaus Blvd 6632-16 $180,000 CONST Oct-16 12/27/16

$744,162 Projects

Chesterfield
Chesterfield City Fleet Conversion - Construct Cng Fueling Facility, Purchase 7 
Cng 2.5 Ton - Trucks, 6 Cng/Gas 1.5/1/0.5 Ton Trucks 6625-16 $977,064 CONST May-17 01/24/17

De Soto Amvets Drive Sidewalk - De Soto Middle School To 3rd St - Sidewalk (6') 6652-17 $28,000 ROW Sep-17 01/18/17

Ferguson
Ferguson Street Improvements - Carson: Flor - City Lim, Church: Flor - Elizabeth - 
Dade: Ns Rr Approach; Ferguson Ave: Elizabeth-W Flor 6312-15 $789,023 CONST Oct-16 01/26/17

Florissant Robinwood Elem School Ped Signal - At Derhake - Replace Signal 6482-16 $7,240 ROW Nov-16 01/24/17

Kirkwood
S.Kirkwood Rd - Nipher M.S. Safe Routes To School - Chester Ave To Idlewild Pl -
Sidewalk (5'-6') 6654-16 $16,000 ROW Dec-16 01/24/17

Pacific
Hwy N - Phase 2 - Sidewalk Project - Indian Trail Road To Myers Farm Lane - 
Sidewalk (5') 6592-17 $266,024 CONST Mar-17 01/26/17

St. Louis County* Berry Rd Sidewalk - Brownell Ave To Gramercy Pl - Sidewalk(6') 6658-16 $82,200 PE* Dec-16 01/27/17
$2,165,551 Projects

Obligated 

October Total 6

November Total 3

2

7January Total

December Total

FY 2017 Reasonable Progress Update: 
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Sponsor Title - Description TIP # FY 2017 Phase 
Scheduled 
Obligation

TOTAL $3,102,711 25 PROJECTS

Lake Saint Louis
Lake Saint Louis Blvd, Phase 1 - 500 Feet West Of Chase Court To Pleasant 
Meadow Drive - Reconstruction - Sidewalk Improvements (5') 6587-17 $90,198 PE Oct-16

MODOT
MO 231 Traffic Signals - Hoffmeister Ave To Jeffersonian Dr - Replace Signals 
And Upgrade Detection 6758A-17 $76,800 PE Oct-16

MODOT MO H - At Riverview - Construct Green-T - Rebuild Signal 6758C-17 $46,880 PE Dec-16

O'Fallon
Flashing Yellow Arrows - O'Fallon - 30 Signalized Intersections - At Various 
Locations Throughout O'Fallon 6759-17 $20,000 PE Jan-17

St. Charles
Flashing Yellow Arrows, Phase 2  - St. Charles - At 15 Signalized Intersections 
Within City Limits - 6760-17 $48,000 PE Jan-17

St. Charles County
Gateway Green Light, Phase 4 - Various Rds In St. Charles Co - Travel Time 
Detectors, - Count Stns, Ptz Cameras, Dynamic Msg Signs, Fiberoptic 6761-17 $773,029 PE Mar-17

St. Louis
Tower Grove Park Access Improvements - Along Arsenal, Kingshwy, 
Magnolia,Grand, Center Cr - Improve Ped Xings; ADA Ramps, Bus Stops 6657-17 $132,000 PE Jan-17

St. Louis
Lambert Airport Road Traffic Flow Improvements - Along Lambert Intl Blvd; 
Airflight Dr; Air Cargo Rd - Intersection Imp - Ptz Camera - Signal Opt 6763-17 $200,000 PE Mar-17

St. Louis County Kerth Road-2018 - Meramec Bottom Road To Butler Hill Road - Resurfacing 6503A-17 $95,284 PE May-17

St. Louis County
Baxter Road (North) - 2018 - Clayton Road To Claymont Estates Drive - 
Resurfacing 6503B-17 $51,736 PE Jun-17

St. Louis County
Old Jamestown Road (West)-2018 - Vaile Avenue To Shackelford Road/Douglas 
Road. - Resurfacing 6503F-17 $69,600 PE Jun-17

St. Louis County Summit Road-2018 - Gravois Road (Mo 30)To Bowles Avenue - Resurfacing 6503J-17 $44,000 PE Jun-17

St. Louis County
Koch Rd/Robert Koch Hospital Rd - 2018 - Koch Rd: 270' S/O Kinswood Ln -120' 
S/O Robert - Koch Hospital Rd, Robert Koch Hospital Rd To Pottle 6503L-17 $62,022 PE Jun-17

St. Louis County
St. Charles Rock Road (West) - 2019 - Taussig Road To Earth City Expressway 
(Mo 141) - Resurfacing 6607B-17 $131,760 PE Dec-16

St. Louis County
Big Bend Boulevard (North) - 2018 - Manchester Road (Mo 100) To Delmar Blvd - 
Resurfacing - Ada Improvements 6607E-17 $350,340 PE Apr-17

St. Louis County
North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) To Natural Bridge Rd 
(MO 115) - Resurfacing - ADA Improvements 6607G-17 $144,400 PE Oct-16

St. Louis County
Laclede Station Road - 400 Feet North Of Weil Avenue To Newport Avenue - 
Resurfacing - ADAImprovements 6607J-17 $119,680 PE Apr-17

St. Louis County
2018 Its Advanced Detection Improvements - 39 Intersections Throughout North - 
And West County 6764A-17 $81,600 PE Mar-17

St. Louis County
Big Bend/Murdoch/Shrewsbury ITS - Various Locations Along Big 
Bend/Murdoch/Shrews - Ptz Cameras And Beacons At Various Locations 6764B-17 $86,000 PE Mar-17

St. Louis County
Ballas Road/Dougherty Ferry Road ITS - Ballas Rd - Dougherty Ferry To Clayton 
Rd - Dougherty Ferry Rd - Highland Ave To Ballas Rd 6764C-17 $59,360 PE Mar-17

St. Louis County
Bellefontaine Road/North & South Road ITS - Bellefontaine Rd - Jennings Stn To 
Parker - North & South - Delmar To Canton 6764D-17 $90,000 PE Mar-17

St. Louis County
Westport Plaza Drive Intersection Improvements - Glenmeade Dr To Page Ave - 
New Signal At Westport Ent; Two Way Turn Lane 6764E-17 $203,200 PE Oct-16

University City
Bicycle Facilities Improvements, Phase 3 - Installation Of Shared Lane Markings 
And Signage Along Various Streets in University City 6748-18 $13,472 PE Sep-17

Washington High Street - MO 100 To Fifth Street - Resurfacing - Sidewalk (5') 9Th To MO 100 6598-17 $10,000 PE Jan-17

Wentzville
Wentzville Parkway Turnlane - Schroeder Creek Blvd To Meyer Road - Two Way 
Turn Lane - Shared Use Path (10') 6600-17 $103,350 PE Sep-17

 *  Project has another phase of work programmed in FY 2017

Not Obligated - Preliminary Engineering

    Project has missed a scheduled obligation

FY 2017 Reasonable Progress Update: 
February 1, 2017

FY17 Reasonable Progress Not Obligated - PE 2/1/17



Sponsor Title - Description TIP # FY 2017 Phase 
Scheduled 
Obligation

TOTAL $2,426,416 23 PROJECTS

Ballwin Ramsey Lane Bridge - Over Fishpot Creek - Replace Bridge 6577-16 $22,400 ROW Dec-16
Bellefontaine 
Neighbors

Ashbrook Drive And Cabot Drive Roadway And Sidewal - Ashbrook Dr - 
Chambers Road To Cabot Drive - Cabot Dr - Ashbrook Drive To Coburg Lands 6578-16 $12,000 ROW Feb-17

Des Peres* Oak Drive Bridge - Over Two-Mile Creek - Replace Bridge 6309-15 $16,000 ROW* Sep-17

Ferguson
Highmont Drive - Forestwood Ave To West Florissant Ave - Overlay - Base Repair 
- Replace Sidewalk 6481-16 $8,000 ROW Aug-17

Florissant
N Lafayette Street - Washington St To Us 67 - Resurfacing -  Base Repairs - Add 
Sidewalks (5') 6483-16 $88,016 ROW Nov-16

Franklin County Fiddle Creek Road Bridge - Over Fiddle Creek - Replace Bridge (# 0800022) 6602-16 $4,960 ROW Apr-17

Green Park
Green Park Road - Lin Valle Drive To  East Of Green Park Industrial Dr - 
Reconstruction - Shared Use Path (8') 6585-16 $64,000 ROW Mar-17

Kirkwood*
Kirkwood Road - Manchester Road To Big Bend Boulevard - Signal Optimization - 
Interconnect - Upgrade Signals 6627-16 $25,000 ROW* Nov-16

Ladue Lay Road - Clayton Road To Mcknight Road - Resurfacing - Add Sidewalk 6488-16 $88,000 ROW Nov-16

Manchester
Spring Meadows Drive Bridge - Over Grand Glaize Creek - Replace Bridge - 
Sidewalk 6608-16 $16,000 ROW Jan-17

New Haven
Maupin Street, Phase 2 - MO 100  To 375 Feet South Of Locust Street - 
Resurfacing - Sidewalk - ADA Improvements 6492-16 $25,600 ROW Mar-17

O'Fallon Mexico Road - MO K To Barrington Drive - Resurfacing - Sidewalk (5') On N Side 6591-16 $144,000 ROW Dec-16

Pagedale
Page Avenue (MO D) - At Ferguson Avenue - Crosswalk/Intersection 
Improvements - Sidewalks 6495-16 $6,400 ROW Nov-16

St. Louis
Columbia And Southwest Bridge - Over Union Pacific Railroad - Pe For Bridge 
Replacement And Row 6502A-16 $1,440,000 ROW Dec-16

St. Louis County* Berry Rd Sidewalk - Brownell Ave To Gramercy Pl - Sidewalk(6') 6658-16 $155,040 ROW* Dec-16

Sunset Hills
Lindbergh Pedestrian Improvements, Ph 1 - E Watson Rd/Rott Rd To Eddie And 
Park Road/W Watson Rd - Sidewalk (6') 6609-17 $64,000 ROW Sep-17

Town & Country Clayton Road - At Ballas Rd - Intersection/Crosswalk Improvements 6505-16 $189,200 ROW Jan-17

Union Christina Street Bridge - Over Flat Creek - Replace Bridge - Realign Road 6597-17 $8,000 ROW Apr-17

University City
Forsyth Boulevard - Big Bend Blvd. To Western City Limit - Resurfacing-Bike 
Facilities 6464-16 $16,000 ROW Sep-17

Washington
Bieker/Steutermann Roads - Bieker Rd: MO 47 To City Limit; Steutermann Rd: 
MO A - To Mo 47 - Resurfacing 6466-16 $16,000 ROW Oct-17

Webster Groves* Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd - Sidewalk (5') 6661-16 $4,550 ROW* Dec-16

Wildwood Eatherton Road Bridge - Over Bonhomme Creek - Replace Bridge 6467-16 $8,000 ROW Jun-17

Wildwood
MO 109 Tunnel - South Of Eb MO 100 On/Off Ramp - Shared Use Path 
(10')/Tunnel (12') 6663-16 $5,250 ROW Sep-17

 *  Project has another phase of work programmed in FY 2017

Not Obligated - Right of Way

    Project has missed a scheduled obligation

FY 2017 Reasonable Progress Update: 
February 1, 2017

FY17 Reasonable Progress Not Obligated - ROW 2/1/17



Sponsor Title - Description TIP # FY 2017 Phase 
Scheduled 
Obligation

TOTAL $92,678,437 108 PROJECTS

Arnold
Tenbrook Road/ Fox Schools Exit - At Jeffco Blvd (Us 61767) - Left Turn Lanes - 
Sidewalk - Intersection Improvement 6624-16 $473,550 CONST Aug-17

Ballwin
Henry Avenue - Clayton Road To Ballwin City Limits - Resurfacing - ADA 
Improvements 6305-15 $1,015,360 CONST Jan-17

Ballwin Ries Road Bridge - Over Fishpot Creek - Replace Bridge 6457-15 $596,800 CONST Jan-17

Bel-Nor
Normandy Drive - Natural Bridge (Mo 115) To St. Charles Rock Rd (Mo 180) - 
Reconstruct 6478-17 $880,000 CONST Apr-17

Brentwood (EXT)
Hanley Industrial Court Ped Improvements - Strassner:  Hanley Ind. Ct To Mem 
Park - Hanley Ind Ct:  3 Way Stop To Bernard Dr 6306-15 $546,471 CONST Jun-17

Chesterfield Schoettler Road Bridge - Over Creve Coeur Creek - Replace Bridge - Sidewalk 6302-15 $1,392,880 CONST Sep-17

Cottleville (EXT)
MO N Shared Use Path - Motherhead Rd To Mid Rivers Mall Dr - Shared Use 
Path (10') 6543-15 $484,662 CONST Jun-17

Creve Coeur
Warson Road - Olive Blvd To South Creve Coeur City Limit - (S/O Countryshire 
Ln) - Resurfacing 6479-16 $367,045 CONST Apr-17

Crystal City County Road - Bailey Rd To Lincoln Ave - Sidewalk 6480-17 $264,933 CONST Feb-17

Crystal City
Park Street And Virginia Avenue - Park Street - Parkview Dr To 14Th St;  Virginia 
Ave - Park Dr To 11Th St - Sidewalk (6') - Lighting 6580-17 $193,361 CONST Mar-17

De Soto (EXT)
Woodland Shared Use Path - Vineland Elem School To De Soto High School - 
Shared Use Path (8') 6545-16 $298,278 CONST Jun-17

De Soto Main St Bridge - Over Tanyard Branch - Replace Bridge 6558-15 $636,710 CONST Sep-17

De Soto MO 21 - Cajun Drive To Mo H - Two Way Turn Lane - Shared Use Path (8') 6626-17 $881,606 CONST Feb-17

Des Peres* Oak Drive Bridge - Over Two-Mile Creek - Replace Bridge 6309-15 $436,394 CONST* Sep-17

Fenton
Old Gravois Road, Phase 1 - Water Street  To Ferry Street - Reconstruct - Add 
Sidewalks - ADA Improvements 6311-15 $929,600 CONST Nov-16

Ferguson
Brotherton-January-Powell Street Improvements - Broth: Thomas To Hern; 
January:  N Floris To City Lim - Limits; Powell Dr - Elizabeth  To N Florissant 6582-16 $848,130 CONST Nov-16

Festus MO A - At Pounds Rd - Install Traffic Signal 6583-16 $238,140 CONST Oct-16

Florissant St. Anthony Lane Bridge - Over Fountain Creek - Replace Bridge 6458-15 $347,897 CONST Nov-16

Franklin County Possum Hollow Road Bridge - Over Tributary To Meramec River - Replace Bridge 6484-16 $266,960 CONST Nov-16

Grantwood Village Grant Road - Gravois Road To Pardee Road - Resurfacing - Lighting 6603-16 $304,288 CONST Jan-17
Great Rivers 
Greenway (EXT)

Deer Creek/ Shady Creek Greenway - Lorraine Davis Park To Deer Creek Park - 
Shared Use Path (10-12' ) - Shared Ln Markings 6547-16 $800,000 CONST Jun-17

Great Rivers 
Greenway 

Grant's Trail Extension - Orlando's Garden To River Des Peres Greenway - 
Shared Use Path (14') 6653-17 $2,000,000 CONST Jun-17

Herculaneum Hill Street - Wall Street To Joachim Avenue - Sidewalks (6') - Lighting 6586-17 $249,688 CONST Mar-17

Hillsboro
Business 21, Phase 3 - Leon Hall Parkway To Main Street - Two Way Turn Lane - 
Sidewalk (6') 6637-17 $721,832 CONST Feb-17

Jefferson County Big Hollow Road Bridge - Over Saline Creek - Replace Bridge 6317-15 $841,840 CONST Dec-16

Jefferson County Romaine Creek Road - Schneider Drive To West Rock Creek Road - Overlay 6604D-17 $319,788 CONST Mar-17

Kirkwood*
Kirkwood Road - Manchester Road To Big Bend Boulevard - Signal Optimization - 
Interconnect - Upgrade Signals 6627-16 $3,556,192 CONST* Sep-17

Lake Saint Louis
Ridgeway Drive/ Deloire Drive - Ridgeway Dr:  Hawk Ridge - Oakborough Dr; - 
Deloire Dr: Veterans Memorial Pkwy - Savoy Dr 6489-17 $208,000 CONST Sep-17

Madison County 
Transit District

Ridefinders Marketing & Outreach - 2017 - MO - Increase Awareness, Interest, 
And Participation - In Ridefinders By Employers And Commuters 6757A-17 $320,000 IMPL Jan-17

MODOT MO N - At Hawk Ridge Trail - Intersection Improvements 6629-17 $260,000 CONST Oct-16

MODOT I-70 - At Broadway (Northbound) - Relocate Wb Off Ramp To Carrie 6630-16 $1,104,000 CONST Apr-17

MODOT
MO 340 Corridor Improvements - A - Chesterfield Pkwy To S/O Eb I-64 On/Off 
Ramps - Channelization - Intersection Improvements 6633-16 $802,000 CONST Sep-17

Not Obligated - Construction / Implementation

FY 2017 Reasonable Progress Update: 
February 1, 2017

FY17 Reasonable Progress Not Obligated - CONST/IMPL 2/1/17



Sponsor Title - Description TIP # FY 2017 Phase 
Scheduled 
Obligation

TOTAL $92,678,437 108 PROJECTS

Not Obligated - Construction / Implementation

MODOT
MO 340 Corridor Improvements - B - Extend Left Turn Ln To Sb Swingley Ridge 
And Eb I-64 - Add Sb Auxilliary Ln B/W Ramps 6633B-16 $1,015,000 CONST Sep-17

MODOT
Signal Optimization - 2017 - MO 370 Interchanges: Elm St To St Louis Mills - MO 
115:  Jennings Stn To I-70 Sor 6758D-17 $96,000 CONST Nov-16

New Haven
Maupin Street - Wall Street To 400' South Of The Locust Street - Reconstruct 
Road - ADA Improvements 6324-15 $878,721 CONST Jan-17

New Melle
MO D & MO Z - MO D: Daniel Boone E.S. - MO Z;  MO D-Mill St & - New Melle 
Comm Ctr To Nichole Parc - Add Sidewalk 6493-17 $333,730 CONST Feb-17

O'Fallon
I-70 Outer Roads And Interchanges - Woodlawn Avenue To Tr Hughes Boulevard 
- Convert Outer Roads To One-Way - Revise Interchanges 5537A-17 $3,500,000 CONST Jul-17

O'Fallon
I-70 And Mo K Pedestrian Improvements - Terra Ln To Veterans Memorial Pkwy - 
Shared Use Path (10'), Sidewalk (8') 5537B-17 $617,632 CONST Jul-17

O'Fallon
Wabash Avenue - Sonderen Street To East Of Edlen Lane - Reconstruct Road - 
Sidewalk 6325-15 $764,500 CONST Dec-16

O'Fallon (EXT)
MO K Shared Use Path - Various Locations Along Mo K - Feise To Technology - 
Shared Use Path (10') 6548-15 $662,168 CONST Jun-17

O'Fallon
Bryan Road - Sunview Drive To Norwood Hills - Concrete Slab Replacement - 
Ada Improvements 6590-16 $751,200 CONST Oct-16

O'Fallon MO DD - At Sommers Road - New Traffic Signal 6628-16 $452,000 CONST Jul-17

Pevely
MO Z - Burger King Road To Us 61/67 - Two Way Turn Lane - New Signals - 
Resurfacing 6496-17 $952,226 CONST Feb-17

St. Charles Droste Road - Duchesne Drive To West Clay Street - Reconstruction 6497-17 $1,000,000 CONST Oct-16

St. Charles (EXT)
First Capitol/Fifth St - 1St Capitol: Fifth St To E/O 2Nd; 5Th: 1St Cap To Madison - 
Upgrade Ped Facility (5') - Utility Relocation 6549-15 $640,192 CONST Jun-17

St. Charles
Discovery Bridge (Mo 370) Shared Use Paths - Boschert Greenway Trl To Earth 
City Levee Trl - Shared Use Path (6') One Way Each Direction 6656-16 $1,390,000 CONST Sep-17

St. Charles County Quail Ridge Parkway - Quail Ridge Park To Prospect Lane - Reconstruction 6498-17 $670,500 CONST Feb-17

St. Charles County South Point Prairie - At Jackson Road - Reconstruction 6499-17 $277,500 CONST Mar-17

St. Charles County Westwood Drive - MO 94 To South Breeze Lane - Reconstruction 6500-17 $805,500 CONST Feb-17

St. Clair
Bardot Street - MO 30 To St. Clair High School Entrance - Resurfacing - Add 
Sidewalk (8') - Turn Lane 6594-17 $396,730 CONST Mar-17

St. Louis
Germania Street - Gravois Avenue (Mo 30) To I-55 - Resurfacing - Pedestrian 
Facilities 6501-16 $1,120,000 CONST Dec-16

St. Louis
Traffic Management Enhancements, Phase 3 - Install Traffic Monitoring Cameras, 
Downtown Signal - Optimization, Fiberoptic Install, Traffic Op Center 6631-16 $2,500,000 CONST Mar-17

St. Louis County 
(EXT) Missouri Bottom Road - Fee Fee Rd To I-270 - Resurfacing - ADA Improvements 5810-15 $1,088,000 CONST Jun-17

St. Louis County
North Hanley Road - D - 1100'  S/O Frost Ave To 60' N/O  Morningaire Circle - 
Replace Damaged Concrete Slabs 6345-16 $1,136,000 CONST Sep-17

St. Louis County Hanley Road - B - Mo D To Mo 180 - Resurfacing 6346-16 $1,096,000 CONST Sep-17

St. Louis County Lucas And Hunt Road - Mo 180 To Woodrow - Resurfacing 6347-16 $1,463,200 CONST May-17

St. Louis County Halls Ferry Road - St. Cyr Rd To St. Louis City Limits - Resurfacing 6348-16 $1,278,400 CONST Sep-17

St. Louis County
Fee Fee Road - Mo 340 To 430' W/O Bennington Pl - Replace Damaged 
Concrete Slabs 6349-16 $1,674,400 CONST May-17

St. Louis County Marine Avenue - Mckelvey Rd To Dorsett Rd - Resurfacing 6352-16 $777,600 CONST Sep-17

St. Louis County Butler Hill Road - 0.1 Mile W/O I-55 To Mo 21 - Resurfacing 6354-16 $1,296,800 CONST Mar-17

St. Louis County Kehrs Mill Road - Clarkson Rd To Clayton Rd - Resurfacing 6355-15 $1,008,800 CONST Jan-17

St. Louis County Vance Road - Meramec Station Rd To  Valley Park City Limits. - Resurfacing 6356-16 $886,400 CONST Mar-17

St. Louis County North & South Road Infrastructure - Delmar To Mo 340 - Resurfacing 6359-16 $1,023,200 CONST Sep-17
St. Louis County 
(EXT)

North Central County ITS - 2016 - Various Locations Along Woodson, Mcknight, 
Delmar, - Baur, And Schuetz - Install Fiberoptic 6400-16 $903,200 CONST Dec-16

FY 2017 Reasonable Progress Update: 
February 1, 2017

FY17 Reasonable Progress Not Obligated - CONST/IMPL 2/1/17



Sponsor Title - Description TIP # FY 2017 Phase 
Scheduled 
Obligation

TOTAL $92,678,437 108 PROJECTS

Not Obligated - Construction / Implementation

St. Louis County 
(EXT)

Creve Coeur Mill Bridge-2016 - Over Branch Of Creve Coeur Creek - Replace 
Bridge 6461A-15 $663,985 CONST Jun-17

St. Louis County 
(EXT) Lackland Road Bridge - Over E Tributary Of Fee Fee Creek - Replace Bridge 6461B-15 $514,190 CONST Jun-17
St. Louis County 
(EXT)

Chesterfield Valley ITS - Various Locations Along Chesterfield Pkwy, Wild Horse - 
Creek Rd, Chesterfield Airport Rd 6477A-15 $607,200 CONST Jun-17

St. Louis County 
(EXT)

Airport - Westport And Vicinity ITS - Various Locations Along Elizabeth Ave, Paul 
Ave, - Bermuda Dr, J.S. Mcdonnell Blvd, Mckelvey Rd 6477B-15 $989,000 CONST Jun-17

St. Louis County 
(EXT)

Northeast County ITS - Various Locations Along New Halls Ferry Rd, Parker Rd - 
Redman Ave, Shepley Dr 6477C-15 $1,527,200 CONST Jun-17

St. Louis County 
(EXT)

Sappington Corridor ITS - Various Locations Along Sappington Rd, Kennerly Rd - 
Old Tesson Rd, Mattis Rd 6477D-15 $565,800 CONST Dec-16

St. Louis County
Clayton Road -2017 - St. Louis City Limits To Louwen Drive - Resurfacing - 
ADAImprovements 6503D-16 $3,209,426 CONST Sep-17

St. Louis County
Dorsett Road (West) - 2017 - I-270 To 160 Feet West Of 2Nd Commercial Ent. - 
To Dorsett Village Shopping Plaza - Resurfacing 6503G-16 $1,165,696 CONST Oct-16

St. Louis County
Hawkins-Fuchs Road/Old Lemay Ferry Road-2017 - Hawkins-Fuchs: Meramec 
Bottom - Old Lemay Ferry - Old Lemay Ferry: Lemay Ferry To Hawks-Fuchs 6503H-16 $466,116 CONST Sep-17

St. Louis County
Baxter Road (West)-2017 - Clarkson Road To 0.1 Mile North Of Country Field 
Drive - Resurfacing 6503K-16 $1,118,400 CONST Sep-17

St. Louis County
Baur Boulevard/ Guelbreth Lane - 2017 - Baur Blvd: Warson-Lindbergh; 
Guelbreth: Schuetz- - Old Olive Street Rd - Resurfacing 6503N-16 $1,087,264 CONST Oct-16

St. Louis County
Lucas & Hunt (South) - 2017 - West Florissant Avenue To Hord Avenue - Replace 
Damaged Concrete Slabs 6503Q-16 $509,859 CONST Sep-17

St. Louis County
Jennings Station Road (South) Infrastructure - West Florissant Avenue To 260' 
Sw Of Hord Avenue - Resurfacing 6503R-16 $1,040,000 CONST Sep-17

St. Louis County
Westport Plaza Drive/Marine Avenue - 2017 - Lackland Road To Glenmeade 
Drive (Excluding Mo D - And I-270 Crossings) - Resurfacing 6503S-16 $639,116 CONST Oct-16

St. Louis County 
(EXT)

Old Jamestown Road Sidewalk - Old Jamestown Forest Dr To Jerries Ln - 
Sidewalk (5') 6551-15 $388,200 CONST Jun-17

St. Louis County 
(EXT) Conway Road Sidewalk - Mason Rd To Mason Rd - Sidewalk (5') 6552-15 $600,269 CONST Jun-17

St. Louis County Old Halls Ferry Rd Bridge - Over Coldwater Creek - Replace Bridge 6561-15 $830,995 CONST Sep-17

St. Louis County Vance Rd Bridge - Over Fishpot Creek - Replace Bridge 6562-15 $1,411,000 CONST Sep-17

St. Louis County
West Adams Avenue/Ballas Road - 2019 - Geyer Road To Dougherty Ferry Road. 
- Resurfacing 6607A-18 $980,000 CONST Jul-17

St. Louis County
Mehl Avenue/Patterson Road - 2019 - Lemay Ferry Rd to Yeager Rd - 
Resurfacing - ADA Improvements 6607C-18 $1,509,440 CONST Sep-17

St. Louis County
Chesterfield Parkway West (North) - I-64 To Olive Boulevard (Mo 340) - 
Resurfacing - Ada Improvements - Dual Left At Swingley 6607H-16 $1,383,220 CONST Sep-17

St. Louis County Lewis Road Bridge - Over Union Pacific Railroad - Replace Bridge 6607L-17 $794,400 CONST Oct-17

St. Louis County
2017 North County ITS - Locations Along Ashby; Brown; Dorsett; Jennings Stn Rd 
- Lilac ; North & South Rd; And Mckelvey Rd 6636A-16 $859,920 CONST Sep-17

St. Louis County
2017 South County ITS - Locations Along Ambs Rd; Butler Hill; Lemay Ferry - 
Lindbergh Blvd; Union Rd, Forder Rd And Meramec Bottom Rd 6636B-16 $722,240 CONST Sep-17

St. Louis County
2017 Southwest County ITS - Various Locations Along Bowles Ave; Clayton Rd; - 
Hawkins Rd And Old State Rd 6636C-16 $756,400 CONST Sep-17

St. Louis County
2017 West County Its - Various Locations Along Carman Rd; Chesterfield Pky W; -
Conway Rd;  Kehrs Mill Rd; Mcknight Rd And Weidman Rd 6636D-16 $815,920 CONST Sep-17

St. Peters
Mexico Road, Phase 2 - Dardenne Creek Bridge To Mid Rivers Mall Drive - 
Resurfacing 6504-17 $998,104 CONST Apr-17

St. Peters (EXT)
Jungermann Rd Bridge - Over Branch Of Spencer Creek - Replace Culverts 
(23077 And 23079) 6563-15 $1,244,929 CONST Jun-17

St. Peters
Mc Clay Road Resurfacing, Phase 1 - Shepherd Hills Drive To Jungermann Road -
Resurfacing - Traffic Signal Improvements 6596-17 $985,992 CONST Dec-16

St. Peters
Mid Rivers Mall Dr Multi Use Path - Cottleville Pkwy To Dye Club Rd - Shared Use 
Path (10') 6659-17 $257,636 CONST Dec-16

Union (EXT)
Denmark Road, Phase 2 - St. Andrews Dr To Grandview Farms Dr - Resurfacing - 
Construct Sidewalk 6363-15 $984,056 CONST Jun-17

Union W. Springfield Avenue - Independence Drive To Oak Street - Resurfacing 6463-16 $616,253 CONST Feb-17

FY 2017 Reasonable Progress Update: 
February 1, 2017

FY17 Reasonable Progress Not Obligated - CONST/IMPL 2/1/17



Sponsor Title - Description TIP # FY 2017 Phase 
Scheduled 
Obligation

TOTAL $92,678,437 108 PROJECTS

Not Obligated - Construction / Implementation

Union
Clark Ave And W State St - Clark:  Young - State - Shared Use Path (8') - State: 
Clark - Westmoreland Ave - Sidewalk (6') 6660-17 $187,772 CONST Feb-17

University City 
(EXT) Kingsland Ave - Over Ne Branch Of River Des Peres - Repair Culvert 6564-15 $1,056,000 CONST Jun-17

Washington
Bluff Road - MO 100 To Vossbrink Drive - Resurfacing - Add Right Turn Ln At MO 
100 6365-15 $560,852 CONST Sep-17

Webster Groves
N. Rock Hill Road Bridge - Over Shady Grove Creek (And Approaches) - Bridge 
Replacement 6462-15 $673,917 CONST Feb-17

Webster Groves* Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd - Sidewalk (5') 6661-16 $129,410 CONST* Jul-17

Weldon Spring
Independence Road, Phase 4 - 350 Feet W/O Nancy Lane To Galahad Drive - 
Reconstruct Road - Construct Multi-Use Path 6366-15 $594,000 CONST Oct-16

Wentzville
South Linn Avenue - Main Street To West 4Th Street - Reconstruction - Sidewalk 
Upgrade (4.5') 6599-17 $442,950 CONST Jan-17

Wentzville Interstate Drive Multiuse Trail - Wilmer Rd To Mo Z - Shared Use Path (10') 6662-16 $209,306 CONST Apr-17

Wildwood
Wild Horse Creek Road Bridge - Over Branch Of Wild Horse Creek - Replace 
Bridge - Realign Road 6368-15 $704,000 CONST Feb-17

Wildwood Bouquet Road Bridge - Over Tavern Creek - Replace Bridge 6369-15 $576,000 CONST Feb-17

Wildwood Strecker Rd Bridge - Over Caulks Creek - Replace Bridge 6565-15 $960,000 CONST Sep-17

Wildwood
Manchester Road Streetscape Phase 3 - Eatherton Road To Taylor Road - 
Sidewalks (8') - Bike Ln (5') - Storm Sewers 6601-17 $1,300,000 CONST Jul-17

 *  Project has another phase of work programmed in FY 2017
    Project has missed a scheduled obligation
(EXT) Project has received a schedule extension

FY 2017 Reasonable Progress Update: 
February 1, 2017

FY17 Reasonable Progress Not Obligated - CONST/IMPL 2/1/17



Sponsor Title - Description TIP # FY 2017
Phase of 

Work
Scheduled 
Obligation Reason for Adjustment

Adjustment 
Date

TOTAL $1,264,088 2 PROJECTS

$0 0 Projects

St. Louis County
Sappington Barracks Road-2017 - Telegraph Road (MO 231) To 
Barracks View Road - Resurfacing 6503I-16 $415,206 CONST Sep-17

Construction moved to 
FY19 in order to advance 
TIP #6607C-18 to FY17 11/17/16

St. Louis County
Buckley Road-2017 - Lemay Ferry Road (MO 267) To 
Sappington Barracks Road - Resurfacing 6503O-16 $848,882 CONST Oct-16

Construction moved to 
FY19 in order to advance 
TIP #6607C-18 to FY17 11/17/16

$1,264,088 2 Projects

$0 0 Projects

$0 0 Projects

Adjustments

October Total

November Total

December Total

January Total

FY 2017 Reasonable Progress Update: 
February 1, 2017

FY17 Reasonable Progress Project Adjustments 2/1/17



# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/16 0 $0 0 $0 0 $0 31 $3,482,003 28 $2,654,456 116 $96,096,512 170 $102,232,971
10/31/16 6 $591,421 0 $0 0 $0 26 $3,184,911 28 $2,654,456 115 $95,802,183 170 $102,232,971
11/30/16 9 $1,361,046 2 $1,264,088 0 $0 26 $3,184,911 26 $2,477,656 113 $95,454,710 171 $103,742,411
12/31/16 11 $2,105,208 2 $1,264,088 0 $0 26 $3,184,911 26 $2,477,656 111 $94,710,548 171 $103,742,411
01/31/17
02/28/17
03/31/17
04/30/17
05/31/17
06/30/17
07/31/17
08/31/17
09/09/17
09/16/17
09/23/17
09/30/17

Date
Not Obligated

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Obligated Adjustments Removed PE ROW CONST Total

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently there are 171 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2017 of the FY 2017-2020 Transportation
Improvement Program (TIP). These projects, sponsored by 50 different agencies and representing $88 million in federal funds, are subject to a September
30, 2017 deadline to obligate the federal fund, unless noted as a receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2017. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides to not proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FUNDING OBLIGATIONS
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Sponsor Title - Description TIP # FY 2017 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $2,105,208 11 PROJECTS

Fenton
Old Gravois Road, Phase 2 - Ferry St To Mo 141 - Reconstruct - Sidewalk (5') - 
ADA Improvements 6581-17 $160,000 PE Apr-17 10/21/16

Jefferson County Old State Rt. 21 - At East/West Four Ridge Road - Intersection Improvements 6604A-17 $58,400 PE Oct-16 10/21/16

Jefferson County
Old State Route 21 - At Lions Den Road - Intersection Improvements - Left Turn 
Lane 6604C-17 $40,000 PE Feb-17 10/21/16

MODOT / Citizens 
For Modern Transit

Driving Change Through Transit Ridership Program - Stl City & Stl County - Two 
Yr Outreach - Launch Zimride - Expand Try & Ride - Education/Outreach 6634-16 $294,329 IMPL Oct-16 10/25/16

New Haven
Highway 100 West Sidewalk Extension - Douglas Street To Immanuel Avenue - 
Sidewalk (6') 6589-17 $25,692 PE Apr-17 10/21/16

Webster Groves* Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd - Sidewalk (5') 6661-16 $13,000 PE* Dec-16 10/25/16
$591,421 Projects

Jefferson County Charter Church Road Bridge - Over Plattin Creek - Replace Bridge 6486-16 $4,800 ROW Mar-17 11/09/16

Jefferson County
Imperial Main Street Road/River Street - Old State Road To 328 Feet East Of Us 
61/67 - Reconstruct - Sidewalk - Intersection Improvements 6487-16 $172,000 ROW Dec-16 11/16/16

St. Louis County Musick Avenue Bridge - Over Gravois Creek - Replace Bridge - Build Sidewalk 6358-15 $592,825 CONST Feb-17 11/28/16
$769,625 Projects

Pacific (EXT)
Thornton Road, Phase 2 - Molly'S Street To North Monroe Street - Resurfacing - 
Add Sidewalk - Lighting 6327-15 $564,162 CONST Jun-17 12/12/16

Wentzville
Flashing Yellow Arrows - 10 Signalized Intersections Along Wentzville Pkwy, - W 
Meyer, And Luetkenhaus Blvd 6632-16 $180,000 CONST Oct-16 12/27/16

$744,162 Projects

Obligated 

October Total 6

November Total 3

2December Total

FY 2017 Reasonable Progress Update: 
January 1, 2017

FY17 Reasonable Progress Obligated 01/01/2017



Sponsor Title - Description TIP # FY 2017 Phase 
Scheduled 
Obligation

TOTAL $3,184,911 26 PROJECTS

Lake Saint Louis
Lake Saint Louis Blvd, Phase 1 - 500 Feet West Of Chase Court To Pleasant 
Meadow Drive - Reconstruction - Sidewalk Improvements (5') 6587-17 $90,198 PE Oct-16

MODOT
MO 231 Traffic Signals - Hoffmeister Ave To Jeffersonian Dr - Replace Signals 
And Upgrade Detection 6758A-17 $76,800 PE Oct-16

MODOT MO H - At Riverview - Construct Green-T - Rebuild Signal 6758C-17 $46,880 PE Dec-16

O'Fallon
Flashing Yellow Arrows - O'Fallon - 30 Signalized Intersections - At Various 
Locations Throughout O'Fallon 6759-17 $20,000 PE Jan-17

St. Charles
Flashing Yellow Arrows, Phase 2  - St. Charles - At 15 Signalized Intersections 
Within City Limits - 6760-17 $48,000 PE Jan-17

St. Charles County
Gateway Green Light, Phase 4 - Various Rds In St. Charles Co - Travel Time 
Detectors, - Count Stns, Ptz Cameras, Dynamic Msg Signs, Fiberoptic 6761-17 $773,029 PE Mar-17

St. Louis
Tower Grove Park Access Improvements - Along Arsenal, Kingshwy, 
Magnolia,Grand, Center Cr - Improve Ped Xings; ADA Ramps, Bus Stops 6657-17 $132,000 PE Jan-17

St. Louis
Lambert Airport Road Traffic Flow Improvements - Along Lambert Intl Blvd; 
Airflight Dr; Air Cargo Rd - Intersection Imp - Ptz Camera - Signal Opt 6763-17 $200,000 PE Mar-17

St. Louis County Kerth Road-2018 - Meramec Bottom Road To Butler Hill Road - Resurfacing 6503A-17 $95,284 PE May-17

St. Louis County
Baxter Road (North) - 2018 - Clayton Road To Claymont Estates Drive - 
Resurfacing 6503B-17 $51,736 PE Jun-17

St. Louis County
Old Jamestown Road (West)-2018 - Vaile Avenue To Shackelford Road/Douglas 
Road. - Resurfacing 6503F-17 $69,600 PE Jun-17

St. Louis County Summit Road-2018 - Gravois Road (Mo 30)To Bowles Avenue - Resurfacing 6503J-17 $44,000 PE Jun-17

St. Louis County
Koch Rd/Robert Koch Hospital Rd - 2018 - Koch Rd: 270' S/O Kinswood Ln -120' 
S/O Robert - Koch Hospital Rd, Robert Koch Hospital Rd To Pottle 6503L-17 $62,022 PE Jun-17

St. Louis County
St. Charles Rock Road (West) - 2019 - Taussig Road To Earth City Expressway 
(Mo 141) - Resurfacing 6607B-17 $131,760 PE Dec-16

St. Louis County
Big Bend Boulevard (North) - 2018 - Manchester Road (Mo 100) To Delmar Blvd - 
Resurfacing - Ada Improvements 6607E-17 $350,340 PE Apr-17

St. Louis County
North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) To Natural Bridge Rd 
(MO 115) - Resurfacing - ADA Improvements 6607G-17 $144,400 PE Oct-16

St. Louis County
Laclede Station Road - 400 Feet North Of Weil Avenue To Newport Avenue - 
Resurfacing - ADAImprovements 6607J-17 $119,680 PE Apr-17

St. Louis County* Berry Rd Sidewalk - Brownell Ave To Gramercy Pl - Sidewalk(6') 6658-16 $82,200 PE* Dec-16

St. Louis County
2018 Its Advanced Detection Improvements - 39 Intersections Throughout North - 
And West County 6764A-17 $81,600 PE Mar-17

St. Louis County
Big Bend/Murdoch/Shrewsbury ITS - Various Locations Along Big 
Bend/Murdoch/Shrews - Ptz Cameras And Beacons At Various Locations 6764B-17 $86,000 PE Mar-17

St. Louis County
Ballas Road/Dougherty Ferry Road ITS - Ballas Rd - Dougherty Ferry To Clayton 
Rd - Dougherty Ferry Rd - Highland Ave To Ballas Rd 6764C-17 $59,360 PE Mar-17

St. Louis County
Bellefontaine Road/North & South Road ITS - Bellefontaine Rd - Jennings Stn To 
Parker - North & South - Delmar To Canton 6764D-17 $90,000 PE Mar-17

St. Louis County
Westport Plaza Drive Intersection Improvements - Glenmeade Dr To Page Ave - 
New Signal At Westport Ent; Two Way Turn Lane 6764E-17 $203,200 PE Oct-16

University City
Bicycle Facilities Improvements, Phase 3 - Installation Of Shared Lane Markings 
And Signage Along Various Streets in University City 6748-18 $13,472 PE Sep-17

Washington High Street - MO 100 To Fifth Street - Resurfacing - Sidewalk (5') 9Th To MO 100 6598-17 $10,000 PE Jan-17

Wentzville
Wentzville Parkway Turnlane - Schroeder Creek Blvd To Meyer Road - Two Way 
Turn Lane - Shared Use Path (10') 6600-17 $103,350 PE Sep-17

 *  Project has another phase of work programmed in FY 2017

Not Obligated - Preliminary Engineering

    Project has missed a scheduled obligation

FY 2017 Reasonable Progress Update: 
January 1, 2017

FY17 Reasonable Progress Not Obligated - PE 01/01/2017



Sponsor Title - Description TIP # FY 2017 Phase 
Scheduled 
Obligation

TOTAL $2,477,656 26 PROJECTS

Ballwin Ramsey Lane Bridge - Over Fishpot Creek - Replace Bridge 6577-16 $22,400 ROW Dec-16
Bellefontaine 
Neighbors

Ashbrook Drive And Cabot Drive Roadway And Sidewal - Ashbrook Dr - 
Chambers Road To Cabot Drive - Cabot Dr - Ashbrook Drive To Coburg Lands 6578-16 $12,000 ROW Feb-17

Des Peres* Oak Drive Bridge - Over Two-Mile Creek - Replace Bridge 6309-15 $16,000 ROW* Sep-17

De Soto Amvets Drive Sidewalk - De Soto Middle School To 3Rd St - Sidewalk (6') 6652-17 $28,000 ROW Sep-17

Ferguson
Highmont Drive - Forestwood Ave To West Florissant Ave - Overlay - Base Repair 
- Replace Sidewalk 6481-16 $8,000 ROW Aug-17

Florissant Robinwood Elem School Ped Signal - At Derhake - Replace Signal 6482-16 $7,240 ROW Nov-16

Florissant
N Lafayette Street - Washington St To Us 67 - Resurfacing -  Base Repairs - Add 
Sidewalks (5') 6483-16 $88,016 ROW Nov-16

Franklin County Fiddle Creek Road Bridge - Over Fiddle Creek - Replace Bridge (# 0800022) 6602-16 $4,960 ROW Apr-17

Green Park
Green Park Road - Lin Valle Drive To  East Of Green Park Industrial Dr - 
Reconstruction - Shared Use Path (8') 6585-16 $64,000 ROW Mar-17

Kirkwood*
Kirkwood Road - Manchester Road To Big Bend Boulevard - Signal Optimization - 
Interconnect - Upgrade Signals 6627-16 $25,000 ROW* Nov-16

Kirkwood
S.Kirkwood Rd - Nipher M.S. Safe Routes To School - Chester Ave To Idlewild Pl - 
Sidewalk (5'-6') 6654-16 $16,000 ROW Dec-16

Ladue Lay Road - Clayton Road To Mcknight Road - Resurfacing - Add Sidewalk 6488-16 $88,000 ROW Nov-16

Manchester
Spring Meadows Drive Bridge - Over Grand Glaize Creek - Replace Bridge - 
Sidewalk 6608-16 $16,000 ROW Jan-17

New Haven
Maupin Street, Phase 2 - MO 100  To 375 Feet South Of Locust Street - 
Resurfacing - Sidewalk - ADA Improvements 6492-16 $25,600 ROW Mar-17

O'Fallon Mexico Road - MO K To Barrington Drive - Resurfacing - Sidewalk (5') On N Side 6591-16 $144,000 ROW Dec-16

Pagedale
Page Avenue (MO D) - At Ferguson Avenue - Crosswalk/Intersection 
Improvements - Sidewalks 6495-16 $6,400 ROW Nov-16

St. Louis
Columbia And Southwest Bridge - Over Union Pacific Railroad - Pe For Bridge 
Replacement And Row 6502A-16 $1,440,000 ROW Dec-16

St. Louis County* Berry Rd Sidewalk - Brownell Ave To Gramercy Pl - Sidewalk(6') 6658-16 $155,040 ROW* Dec-16

Sunset Hills
Lindbergh Pedestrian Improvements, Ph 1 - E Watson Rd/Rott Rd To Eddie And 
Park Road/W Watson Rd - Sidewalk (6') 6609-17 $64,000 ROW Sep-17

Town & Country Clayton Road - At Ballas Rd - Intersection/Crosswalk Improvements 6505-16 $189,200 ROW Jan-17

Union Christina Street Bridge - Over Flat Creek - Replace Bridge - Realign Road 6597-17 $8,000 ROW Apr-17

University City
Forsyth Boulevard - Big Bend Blvd. To Western City Limit - Resurfacing-Bike 
Facilities 6464-16 $16,000 ROW Sep-17

Washington
Bieker/Steutermann Roads - Bieker Rd: MO 47 To City Limit; Steutermann Rd: 
MO A - To Mo 47 - Resurfacing 6466-16 $16,000 ROW Oct-17

Webster Groves* Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd - Sidewalk (5') 6661-16 $4,550 ROW* Dec-16

Wildwood Eatherton Road Bridge - Over Bonhomme Creek - Replace Bridge 6467-16 $8,000 ROW Jun-17

Wildwood
MO 109 Tunnel - South Of Eb MO 100 On/Off Ramp - Shared Use Path 
(10')/Tunnel (12') 6663-16 $5,250 ROW Sep-17

 *  Project has another phase of work programmed in FY 2017

Not Obligated - Right of Way

    Project has missed a scheduled obligation

FY 2017 Reasonable Progress Update: 
January 1, 2017

FY17 Reasonable Progress Not Obligated - ROW 01/01/2017



Sponsor Title - Description TIP # FY 2017 Phase 
Scheduled 
Obligation

TOTAL $94,710,548 111 PROJECTS

Arnold
Tenbrook Road/ Fox Schools Exit - At Jeffco Blvd (Us 61767) - Left Turn Lanes - 
Sidewalk - Intersection Improvement 6624-16 $473,550 CONST Aug-17

Ballwin
Henry Avenue - Clayton Road To Ballwin City Limits - Resurfacing - ADA 
Improvements 6305-15 $1,015,360 CONST Jan-17

Ballwin Ries Road Bridge - Over Fishpot Creek - Replace Bridge 6457-15 $596,800 CONST Jan-17

Bel-Nor
Normandy Drive - Natural Bridge (Mo 115) To St. Charles Rock Rd (Mo 180) - 
Reconstruct 6478-17 $880,000 CONST Apr-17

Brentwood (EXT)
Hanley Industrial Court Ped Improvements - Strassner:  Hanley Ind. Ct To Mem 
Park - Hanley Ind Ct:  3 Way Stop To Bernard Dr 6306-15 $546,471 CONST Jun-17

Chesterfield Schoettler Road Bridge - Over Creve Coeur Creek - Replace Bridge - Sidewalk 6302-15 $1,392,880 CONST Sep-17

Chesterfield
Chesterfield City Fleet Conversion - Construct Cng Fueling Facility, Purchase 7 
Cng 2.5 Ton - Trucks, 6 Cng/Gas 1.5/1/0.5 Ton Trucks 6625-16 $977,064 CONST May-17

Cottleville (EXT)
MO N Shared Use Path - Motherhead Rd To Mid Rivers Mall Dr - Shared Use 
Path (10') 6543-15 $484,662 CONST Jun-17

Creve Coeur
Warson Road - Olive Blvd To South Creve Coeur City Limit - (S/O Countryshire 
Ln) - Resurfacing 6479-16 $367,045 CONST Apr-17

Crystal City County Road - Bailey Rd To Lincoln Ave - Sidewalk 6480-17 $264,933 CONST Feb-17

Crystal City
Park Street And Virginia Avenue - Park Street - Parkview Dr To 14Th St;  Virginia 
Ave - Park Dr To 11Th St - Sidewalk (6') - Lighting 6580-17 $193,361 CONST Mar-17

De Soto (EXT)
Woodland Shared Use Path - Vineland Elem School To De Soto High School - 
Shared Use Path (8') 6545-16 $298,278 CONST Jun-17

De Soto Main St Bridge - Over Tanyard Branch - Replace Bridge 6558-15 $636,710 CONST Sep-17

De Soto MO 21 - Cajun Drive To Mo H - Two Way Turn Lane - Shared Use Path (8') 6626-17 $881,606 CONST Feb-17

Des Peres* Oak Drive Bridge - Over Two-Mile Creek - Replace Bridge 6309-15 $436,394 CONST* Sep-17

Fenton
Old Gravois Road, Phase 1 - Water Street  To Ferry Street - Reconstruct - Add 
Sidewalks - ADA Improvements 6311-15 $929,600 CONST Nov-16

Ferguson
Ferguson Street Improvements - Carson: Flor - City Lim, Church: Flor - Elizabeth - 
Dade: Ns Rr Approach; Ferguson Ave: Elizabeth-W Flor 6312-15 $789,023 CONST Oct-16

Ferguson
Brotherton-January-Powell Street Improvements - Broth: Thomas To Hern; 
January:  N Floris To City Lim - Limits; Powell Dr - Elizabeth  To N Florissant 6582-16 $848,130 CONST Nov-16

Festus MO A - At Pounds Rd - Install Traffic Signal 6583-16 $238,140 CONST Oct-16

Florissant St. Anthony Lane Bridge - Over Fountain Creek - Replace Bridge 6458-15 $347,897 CONST Nov-16

Franklin County Possum Hollow Road Bridge - Over Tributary To Meramec River - Replace Bridge 6484-16 $266,960 CONST Nov-16

Grantwood Village Grant Road - Gravois Road To Pardee Road - Resurfacing - Lighting 6603-16 $304,288 CONST Jan-17
Great Rivers 
Greenway (EXT)

Deer Creek/ Shady Creek Greenway - Lorraine Davis Park To Deer Creek Park - 
Shared Use Path (10-12' ) - Shared Ln Markings 6547-16 $800,000 CONST Jun-17

Great Rivers 
Greenway 

Grant's Trail Extension - Orlando's Garden To River Des Peres Greenway - 
Shared Use Path (14') 6653-17 $2,000,000 CONST Jun-17

Herculaneum Hill Street - Wall Street To Joachim Avenue - Sidewalks (6') - Lighting 6586-17 $249,688 CONST Mar-17

Hillsboro
Business 21, Phase 3 - Leon Hall Parkway To Main Street - Two Way Turn Lane - 
Sidewalk (6') 6637-17 $721,832 CONST Feb-17

Jefferson County Big Hollow Road Bridge - Over Saline Creek - Replace Bridge 6317-15 $841,840 CONST Dec-16

Jefferson County Romaine Creek Road - Schneider Drive To West Rock Creek Road - Overlay 6604D-17 $319,788 CONST Mar-17

Kirkwood*
Kirkwood Road - Manchester Road To Big Bend Boulevard - Signal Optimization - 
Interconnect - Upgrade Signals 6627-16 $3,556,192 CONST* Sep-17

Lake Saint Louis
Ridgeway Drive/ Deloire Drive - Ridgeway Dr:  Hawk Ridge - Oakborough Dr; - 
Deloire Dr: Veterans Memorial Pkwy - Savoy Dr 6489-17 $208,000 CONST Sep-17

Madison County 
Transit District

Ridefinders Marketing & Outreach - 2017 - MO - Increase Awareness, Interest, 
And Participation - In Ridefinders By Employers And Commuters 6757A-17 $320,000 IMPL Jan-17

MODOT MO N - At Hawk Ridge Trail - Intersection Improvements 6629-17 $260,000 CONST Oct-16

Not Obligated - Construction / Implementation

FY 2017 Reasonable Progress Update: 
January 1, 2017

FY17 Reasonable Progress Not Obligated - CONST/IMPL 01/01/2017



Sponsor Title - Description TIP # FY 2017 Phase 
Scheduled 
Obligation

TOTAL $94,710,548 111 PROJECTS

Not Obligated - Construction / Implementation

MODOT I-70 - At Broadway (Northbound) - Relocate Wb Off Ramp To Carrie 6630-16 $1,104,000 CONST Apr-17

MODOT
MO 340 Corridor Improvements - A - Chesterfield Pkwy To S/O Eb I-64 On/Off 
Ramps - Channelization - Intersection Improvements 6633-16 $802,000 CONST Sep-17

MODOT
MO 340 Corridor Improvements - B - Extend Left Turn Ln To Sb Swingley Ridge 
And Eb I-64 - Add Sb Auxilliary Ln B/W Ramps 6633B-16 $1,015,000 CONST Sep-17

MODOT
Signal Optimization - 2017 - MO 370 Interchanges: Elm St To St Louis Mills - MO 
115:  Jennings Stn To I-70 Sor 6758D-17 $96,000 CONST Nov-16

New Haven
Maupin Street - Wall Street To 400' South Of The Locust Street - Reconstruct 
Road - ADA Improvements 6324-15 $878,721 CONST Jan-17

New Melle
MO D & MO Z - MO D: Daniel Boone E.S. - MO Z;  MO D-Mill St & - New Melle 
Comm Ctr To Nichole Parc - Add Sidewalk 6493-17 $333,730 CONST Feb-17

O'Fallon
I-70 Outer Roads And Interchanges - Woodlawn Avenue To Tr Hughes Boulevard 
- Convert Outer Roads To One-Way - Revise Interchanges 5537A-17 $3,500,000 CONST Jul-17

O'Fallon
I-70 And Mo K Pedestrian Improvements - Terra Ln To Veterans Memorial Pkwy - 
Shared Use Path (10'), Sidewalk (8') 5537B-17 $617,632 CONST Jul-17

O'Fallon
Wabash Avenue - Sonderen Street To East Of Edlen Lane - Reconstruct Road - 
Sidewalk 6325-15 $764,500 CONST Dec-16

O'Fallon (EXT)
MO K Shared Use Path - Various Locations Along Mo K - Feise To Technology - 
Shared Use Path (10') 6548-15 $662,168 CONST Jun-17

O'Fallon
Bryan Road - Sunview Drive To Norwood Hills - Concrete Slab Replacement - 
Ada Improvements 6590-16 $751,200 CONST Oct-16

O'Fallon MO DD - At Sommers Road - New Traffic Signal 6628-16 $452,000 CONST Jul-17

Pacific
Hwy N - Phase 2 - Sidewalk Project - Indian Trail Road To Myers Farm Lane - 
Sidewalk (5') 6592-17 $266,024 CONST Mar-17

Pevely
MO Z - Burger King Road To Us 61/67 - Two Way Turn Lane - New Signals - 
Resurfacing 6496-17 $952,226 CONST Feb-17

St. Charles Droste Road - Duchesne Drive To West Clay Street - Reconstruction 6497-17 $1,000,000 CONST Oct-16

St. Charles (EXT)
First Capitol/Fifth St - 1St Capitol: Fifth St To E/O 2Nd; 5Th: 1St Cap To Madison - 
Upgrade Ped Facility (5') - Utility Relocation 6549-15 $640,192 CONST Jun-17

St. Charles
Discovery Bridge (Mo 370) Shared Use Paths - Boschert Greenway Trl To Earth 
City Levee Trl - Shared Use Path (6') One Way Each Direction 6656-16 $1,390,000 CONST Sep-17

St. Charles County Quail Ridge Parkway - Quail Ridge Park To Prospect Lane - Reconstruction 6498-17 $670,500 CONST Feb-17

St. Charles County South  Point Prairie - At Jackson Road - Reconstruction 6499-17 $277,500 CONST Mar-17

St. Charles County Westwood Drive - MO 94 To South Breeze Lane - Reconstruction 6500-17 $805,500 CONST Feb-17

St. Clair
Bardot Street - MO 30 To St. Clair High School Entrance - Resurfacing - Add 
Sidewalk (8') - Turn Lane 6594-17 $396,730 CONST Mar-17

St. Louis
Germania Street - Gravois Avenue (Mo 30) To I-55 - Resurfacing - Pedestrian 
Facilities 6501-16 $1,120,000 CONST Dec-16

St. Louis
Traffic Management Enhancements, Phase 3 - Install Traffic Monitoring Cameras, 
Downtown Signal - Optimization, Fiberoptic Install, Traffic Op Center 6631-16 $2,500,000 CONST Mar-17

St. Louis County 
(EXT) Missouri Bottom Road - Fee Fee Rd To I-270 - Resurfacing - ADA Improvements 5810-15 $1,088,000 CONST Jun-17

St. Louis County
North Hanley Road - D - 1100'  S/O Frost Ave To 60' N/O  Morningaire Circle - 
Replace Damaged Concrete Slabs 6345-16 $1,136,000 CONST Sep-17

St. Louis County Hanley Road - B - Mo D To Mo 180 - Resurfacing 6346-16 $1,096,000 CONST Sep-17

St. Louis County Lucas And Hunt Road - Mo 180 To Woodrow - Resurfacing 6347-16 $1,463,200 CONST May-17

St. Louis County Halls Ferry Road - St. Cyr Rd To St. Louis City Limits - Resurfacing 6348-16 $1,278,400 CONST Sep-17

St. Louis County
Fee Fee Road - Mo 340 To 430' W/O Bennington Pl - Replace Damaged 
Concrete Slabs 6349-16 $1,674,400 CONST May-17

St. Louis County Marine Avenue - Mckelvey Rd To Dorsett Rd - Resurfacing 6352-16 $777,600 CONST Sep-17

St. Louis County Butler Hill Road - 0.1 Mile W/O I-55 To Mo 21 - Resurfacing 6354-16 $1,296,800 CONST Mar-17

St. Louis County Kehrs Mill Road - Clarkson Rd To Clayton Rd - Resurfacing 6355-15 $1,008,800 CONST Jan-17

FY 2017 Reasonable Progress Update: 
January 1, 2017

FY17 Reasonable Progress Not Obligated - CONST/IMPL 01/01/2017



Sponsor Title - Description TIP # FY 2017 Phase 
Scheduled 
Obligation

TOTAL $94,710,548 111 PROJECTS

Not Obligated - Construction / Implementation

St. Louis County Vance Road - Meramec Station Rd To  Valley Park City Limits. - Resurfacing 6356-16 $886,400 CONST Mar-17

St. Louis County North & South Road Infrastructure - Delmar To Mo 340 - Resurfacing 6359-16 $1,023,200 CONST Sep-17
St. Louis County 
(EXT)

North Central County ITS - 2016 - Various Locations Along Woodson, Mcknight, 
Delmar, - Baur, And Schuetz - Install Fiberoptic 6400-16 $903,200 CONST Dec-16

St. Louis County 
(EXT)

Creve Coeur Mill Bridge-2016 - Over Branch Of Creve Coeur Creek - Replace 
Bridge 6461A-15 $663,985 CONST Jun-17

St. Louis County 
(EXT) Lackland Road Bridge - Over E Tributary Of Fee Fee Creek - Replace Bridge 6461B-15 $514,190 CONST Jun-17
St. Louis County 
(EXT)

Chesterfield Valley ITS - Various Locations Along Chesterfield Pkwy, Wild Horse - 
Creek Rd, Chesterfield Airport Rd 6477A-15 $607,200 CONST Jun-17

St. Louis County 
(EXT)

Airport - Westport And Vicinity ITS - Various Locations Along Elizabeth Ave, Paul 
Ave, - Bermuda Dr, J.S. Mcdonnell Blvd, Mckelvey Rd 6477B-15 $989,000 CONST Jun-17

St. Louis County 
(EXT)

Northeast County ITS - Various Locations Along New Halls Ferry Rd, Parker Rd - 
Redman Ave, Shepley Dr 6477C-15 $1,527,200 CONST Jun-17

St. Louis County 
(EXT)

Sappington Corridor ITS - Various Locations Along Sappington Rd, Kennerly Rd - 
Old Tesson Rd, Mattis Rd 6477D-15 $565,800 CONST Dec-16

St. Louis County
Clayton Road -2017 - St. Louis City Limits To Louwen Drive - Resurfacing - 
ADAImprovements 6503D-16 $3,209,426 CONST Sep-17

St. Louis County
Dorsett Road (West) - 2017 - I-270 To 160 Feet West Of 2Nd Commercial Ent. - 
To Dorsett Village Shopping Plaza - Resurfacing 6503G-16 $1,165,696 CONST Oct-16

St. Louis County
Hawkins-Fuchs Road/Old Lemay Ferry Road-2017 - Hawkins-Fuchs: Meramec 
Bottom - Old Lemay Ferry - Old Lemay Ferry: Lemay Ferry To Hawks-Fuchs 6503H-16 $466,116 CONST Sep-17

St. Louis County
Baxter Road (West)-2017 - Clarkson Road To 0.1 Mile North Of Country Field 
Drive - Resurfacing 6503K-16 $1,118,400 CONST Sep-17

St. Louis County
Baur Boulevard/ Guelbreth Lane - 2017 - Baur Blvd: Warson-Lindbergh; 
Guelbreth: Schuetz- - Old Olive Street Rd - Resurfacing 6503N-16 $1,087,264 CONST Oct-16

St. Louis County
Lucas & Hunt (South) - 2017 - West Florissant Avenue To Hord Avenue - Replace 
Damaged Concrete Slabs 6503Q-16 $509,859 CONST Sep-17

St. Louis County
Jennings Station Road (South) Infrastructure - West Florissant Avenue To 260' 
Sw Of Hord Avenue - Resurfacing 6503R-16 $1,040,000 CONST Sep-17

St. Louis County
Westport Plaza Drive/Marine Avenue - 2017 - Lackland Road To Glenmeade 
Drive (Excluding Mo D - And I-270 Crossings) - Resurfacing 6503S-16 $639,116 CONST Oct-16

St. Louis County 
(EXT)

Old Jamestown Road Sidewalk - Old Jamestown Forest Dr To Jerries Ln - 
Sidewalk (5') 6551-15 $388,200 CONST Jun-17

St. Louis County 
(EXT) Conway Road Sidewalk - Mason Rd To Mason Rd - Sidewalk (5') 6552-15 $600,269 CONST Jun-17

St. Louis County Old Halls Ferry Rd Bridge - Over Coldwater Creek - Replace Bridge 6561-15 $830,995 CONST Sep-17

St. Louis County Vance Rd Bridge - Over Fishpot Creek - Replace Bridge 6562-15 $1,411,000 CONST Sep-17

St. Louis County
West Adams Avenue/Ballas Road - 2019 - Geyer Road To Dougherty Ferry Road. 
- Resurfacing 6607A-18 $980,000 CONST Jul-17

St. Louis County
Mehl Avenue/Patterson Road - 2019 - Lemay Ferry Rd to Yeager Rd - 
Resurfacing - ADA Improvements 6607C-18 $1,509,440 CONST Sep-17

St. Louis County
Chesterfield Parkway West (North) - I-64 To Olive Boulevard (Mo 340) - 
Resurfacing - Ada Improvements - Dual Left At Swingley 6607H-16 $1,383,220 CONST Sep-17

St. Louis County Lewis Road Bridge - Over Union Pacific Railroad - Replace Bridge 6607L-17 $794,400 CONST Oct-17

St. Louis County
2017 North County ITS - Locations Along Ashby; Brown; Dorsett; Jennings Stn Rd 
- Lilac ; North & South Rd; And Mckelvey Rd 6636A-16 $859,920 CONST Sep-17

St. Louis County
2017 South County ITS - Locations Along Ambs Rd; Butler Hill; Lemay Ferry - 
Lindbergh Blvd; Union Rd, Forder Rd And Meramec Bottom Rd 6636B-16 $722,240 CONST Sep-17

St. Louis County
2017 Southwest County ITS - Various Locations Along Bowles Ave; Clayton Rd; - 
Hawkins Rd And Old State Rd 6636C-16 $756,400 CONST Sep-17

St. Louis County
2017 West County Its - Various Locations Along Carman Rd; Chesterfield Pky W; -
Conway Rd;  Kehrs Mill Rd; Mcknight Rd And Weidman Rd 6636D-16 $815,920 CONST Sep-17

St. Peters
Mexico Road, Phase 2 - Dardenne Creek Bridge To Mid Rivers Mall Drive - 
Resurfacing 6504-17 $998,104 CONST Apr-17

St. Peters (EXT)
Jungermann Rd Bridge - Over Branch Of Spencer Creek - Replace Culverts 
(23077 And 23079) 6563-15 $1,244,929 CONST Jun-17

St. Peters
Mc Clay Road Resurfacing, Phase 1 - Shepherd Hills Drive To Jungermann Road -
Resurfacing - Traffic Signal Improvements 6596-17 $985,992 CONST Dec-16

FY 2017 Reasonable Progress Update: 
January 1, 2017

FY17 Reasonable Progress Not Obligated - CONST/IMPL 01/01/2017



Sponsor Title - Description TIP # FY 2017 Phase 
Scheduled 
Obligation

TOTAL $94,710,548 111 PROJECTS

Not Obligated - Construction / Implementation

St. Peters
Mid Rivers Mall Dr Multi Use Path - Cottleville Pkwy To Dye Club Rd - Shared Use 
Path (10') 6659-17 $257,636 CONST Dec-16

Union (EXT)
Denmark Road, Phase 2 - St. Andrews Dr To Grandview Farms Dr - Resurfacing - 
Construct Sidewalk 6363-15 $984,056 CONST Jun-17

Union W. Springfield Avenue - Independence Drive To Oak Street - Resurfacing 6463-16 $616,253 CONST Feb-17

Union
Clark Ave And W State St - Clark:  Young - State - Shared Use Path (8') - State: 
Clark - Westmoreland Ave - Sidewalk (6') 6660-17 $187,772 CONST Feb-17

University City 
(EXT) Kingsland Ave - Over Ne Branch Of River Des Peres - Repair Culvert 6564-15 $1,056,000 CONST Jun-17

Washington
Bluff Road - MO 100 To Vossbrink Drive - Resurfacing - Add Right Turn Ln At MO 
100 6365-15 $560,852 CONST Sep-17

Webster Groves
N. Rock Hill Road Bridge - Over Shady Grove Creek (And Approaches) - Bridge 
Replacement 6462-15 $673,917 CONST Feb-17

Webster Groves* Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd - Sidewalk (5') 6661-16 $129,410 CONST* Jul-17

Weldon Spring
Independence Road, Phase 4 - 350 Feet W/O Nancy Lane To Galahad Drive - 
Reconstruct Road - Construct Multi-Use Path 6366-15 $594,000 CONST Oct-16

Wentzville
South Linn Avenue - Main Street To West 4Th Street - Reconstruction - Sidewalk 
Upgrade (4.5') 6599-17 $442,950 CONST Jan-17

Wentzville Interstate Drive Multiuse Trail - Wilmer Rd To Mo Z - Shared Use Path (10') 6662-16 $209,306 CONST Apr-17

Wildwood
Wild Horse Creek Road Bridge - Over Branch Of Wild Horse Creek - Replace 
Bridge - Realign Road 6368-15 $704,000 CONST Feb-17

Wildwood Bouquet Road Bridge - Over Tavern Creek - Replace Bridge 6369-15 $576,000 CONST Feb-17

Wildwood Strecker Rd Bridge - Over Caulks Creek - Replace Bridge 6565-15 $960,000 CONST Sep-17

Wildwood
Manchester Road Streetscape Phase 3 - Eatherton Road To Taylor Road - 
Sidewalks (8') - Bike Ln (5') - Storm Sewers 6601-17 $1,300,000 CONST Jul-17

 *  Project has another phase of work programmed in FY 2017
    Project has missed a scheduled obligation

FY 2017 Reasonable Progress Update: 
January 1, 2017
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Sponsor Title - Description TIP # FY 2017
Phase of 

Work
Scheduled 
Obligation Reason for Adjustment

Adjustment 
Date

TOTAL $1,264,088 2 PROJECTS

$0 0 Projects

St. Louis County
Sappington Barracks Road-2017 - Telegraph Road (MO 231) To 
Barracks View Road - Resurfacing 6503I-16 $415,206 CONST Sep-17

Construction moved to 
FY19 in order to advance 
TIP #6607C-18 to FY17 11/17/16

St. Louis County
Buckley Road-2017 - Lemay Ferry Road (MO 267) To 
Sappington Barracks Road - Resurfacing 6503O-16 $848,882 CONST Oct-16

Construction moved to 
FY19 in order to advance 
TIP #6607C-18 to FY17 11/17/16

$1,264,088 2 Projects

$0 0 Projects

Adjustments

October Total

November Total

December Total

FY 2017 Reasonable Progress Update: 
January 1, 2017

FY17 Reasonable Progress Project Adjustments 01/01/2017



# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/16 0 $0 0 $0 0 $0 31 $3,482,003 28 $2,654,456 116 $96,096,512 170 $102,232,971
10/31/16 6 $591,421 0 $0 0 $0 26 $3,184,911 28 $2,654,456 115 $95,802,183 170 $102,232,971
11/30/16 8 $768,221 2 $1,264,088 0 $0 26 $3,184,911 26 $2,477,656 114 $96,047,535 171 $103,742,411
12/31/16
01/31/17
02/28/17
03/31/17
04/30/17
05/31/17
06/30/17
07/31/17
08/31/17
09/09/17
09/16/17
09/23/17
09/30/17

Date
Not Obligated

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Obligated Adjustments Removed PE ROW CONST Total

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently there are 171 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2017 of the FY 2017-2020 Transportation
Improvement Program (TIP). These projects, sponsored by 50 different agencies and representing $88 million in federal funds, are subject to a September
30, 2017 deadline to obligate the federal fund, unless noted as a receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2017. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides to not proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FUNDING OBLIGATIONS
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December 1, 2016



Sponsor Title - Description TIP # FY 2017 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $768,221 8 PROJECTS

Fenton
Old Gravois Road, Phase 2 - Ferry St To Mo 141 - Reconstruct - Sidewalk (5') - 
ADA Improvements 6581-17 $160,000 PE Apr-17 10/21/16

Jefferson County Old State Rt. 21 - At East/West Four Ridge Road - Intersection Improvements 6604A-17 $58,400 PE Oct-16 10/21/16

Jefferson County
Old State Route 21 - At Lions Den Road - Intersection Improvements - Left Turn 
Lane 6604C-17 $40,000 PE Feb-17 10/21/16

MODOT / Citizens 
For Modern Transit

Driving Change Through Transit Ridership Program - Stl City & Stl County - Two 
Yr Outreach - Launch Zimride - Expand Try & Ride - Education/Outreach 6634-16 $294,329 IMPL Oct-16 10/25/16

New Haven
Highway 100 West Sidewalk Extension - Douglas Street To Immanuel Avenue - 
Sidewalk (6') 6589-17 $25,692 PE Apr-17 10/21/16

Webster Groves* Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd - Sidewalk (5') 6661-16 $13,000 PE* Dec-16 10/25/16
$591,421 Projects

Jefferson County Charter Church Road Bridge - Over Plattin Creek - Replace Bridge 6486-16 $4,800 ROW Mar-17 11/09/16

Jefferson County
Imperial Main Street Road/River Street - Old State Road To 328 Feet East Of Us 
61/67 - Reconstruct - Sidewalk - Intersection Improvements 6487-16 $172,000 ROW Dec-16 11/16/16

$176,800 Projects

Obligated 

October Total 6

November Total 2

FY17 Reasonable Progress Obligated 12/01/2016

FY 2017 Reasonable Progress Update: 
December 1, 2016



Sponsor Title - Description TIP # FY 2017 Phase 
Scheduled 
Obligation

TOTAL $3,184,911 26 PROJECTS

Lake Saint Louis
Lake Saint Louis Blvd, Phase 1 - 500 Feet West Of Chase Court To Pleasant 
Meadow Drive - Reconstruction - Sidewalk Improvements (5') 6587-17 $90,198 PE Oct-16

MODOT
MO 231 Traffic Signals - Hoffmeister Ave To Jeffersonian Dr - Replace Signals 
And Upgrade Detection 6758A-17 $76,800 PE Oct-16

MODOT MO H - At Riverview - Construct Green-T - Rebuild Signal 6758C-17 $46,880 PE Dec-16

O'Fallon
Flashing Yellow Arrows - O'Fallon - 30 Signalized Intersections - At Various 
Locations Throughout O'Fallon 6759-17 $20,000 PE Jan-17

St. Charles
Flashing Yellow Arrows, Phase 2  - St. Charles - At 15 Signalized Intersections 
Within City Limits - 6760-17 $48,000 PE Jan-17

St. Charles County
Gateway Green Light, Phase 4 - Various Rds In St. Charles Co - Travel Time 
Detectors, - Count Stns, Ptz Cameras, Dynamic Msg Signs, Fiberoptic 6761-17 $773,029 PE Mar-17

St. Louis
Tower Grove Park Access Improvements - Along Arsenal, Kingshwy, 
Magnolia,Grand, Center Cr - Improve Ped Xings; ADA Ramps, Bus Stops 6657-17 $132,000 PE Jan-17

St. Louis
Lambert Airport Road Traffic Flow Improvements - Along Lambert Intl Blvd; 
Airflight Dr; Air Cargo Rd - Intersection Imp - Ptz Camera - Signal Opt 6763-17 $200,000 PE Mar-17

St. Louis County Kerth Road-2018 - Meramec Bottom Road To Butler Hill Road - Resurfacing 6503A-17 $95,284 PE May-17

St. Louis County
Baxter Road (North) - 2018 - Clayton Road To Claymont Estates Drive - 
Resurfacing 6503B-17 $51,736 PE Jun-17

St. Louis County
Old Jamestown Road (West)-2018 - Vaile Avenue To Shackelford Road/Douglas 
Road. - Resurfacing 6503F-17 $69,600 PE Jun-17

St. Louis County Summit Road-2018 - Gravois Road (Mo 30)To Bowles Avenue - Resurfacing 6503J-17 $44,000 PE Jun-17

St. Louis County
Koch Rd/Robert Koch Hospital Rd - 2018 - Koch Rd: 270' S/O Kinswood Ln -120' 
S/O Robert - Koch Hospital Rd, Robert Koch Hospital Rd To Pottle 6503L-17 $62,022 PE Jun-17

St. Louis County
St. Charles Rock Road (West) - 2019 - Taussig Road To Earth City Expressway 
(Mo 141) - Resurfacing 6607B-17 $131,760 PE Dec-16

St. Louis County
Big Bend Boulevard (North) - 2018 - Manchester Road (Mo 100) To Delmar Blvd - 
Resurfacing - Ada Improvements 6607E-17 $350,340 PE Apr-17

St. Louis County
North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) To Natural Bridge Rd 
(MO 115) - Resurfacing - ADA Improvements 6607G-17 $144,400 PE Oct-16

St. Louis County
Laclede Station Road - 400 Feet North Of Weil Avenue To Newport Avenue - 
Resurfacing - ADAImprovements 6607J-17 $119,680 PE Apr-17

St. Louis County* Berry Rd Sidewalk - Brownell Ave To Gramercy Pl - Sidewalk(6') 6658-16 $82,200 PE* Dec-17

St. Louis County
2018 Its Advanced Detection Improvements - 39 Intersections Throughout North - 
And West County 6764A-17 $81,600 PE Mar-17

St. Louis County
Big Bend/Murdoch/Shrewsbury ITS - Various Locations Along Big 
Bend/Murdoch/Shrews - Ptz Cameras And Beacons At Various Locations 6764B-17 $86,000 PE Mar-17

St. Louis County
Ballas Road/Dougherty Ferry Road ITS - Ballas Rd - Dougherty Ferry To Clayton 
Rd - Dougherty Ferry Rd - Highland Ave To Ballas Rd 6764C-17 $59,360 PE Mar-17

St. Louis County
Bellefontaine Road/North & South Road ITS - Bellefontaine Rd - Jennings Stn To 
Parker - North & South - Delmar To Canton 6764D-17 $90,000 PE Mar-17

St. Louis County
Westport Plaza Drive Intersection Improvements - Glenmeade Dr To Page Ave - 
New Signal At Westport Ent; Two Way Turn Lane 6764E-17 $203,200 PE Oct-16

University City
Bicycle Facilities Improvements, Phase 3 - Installation Of Shared Lane Markings 
And Signage Along Various Streets in University City 6748-18 $13,472 PE Sep-17

Washington High Street - MO 100 To Fifth Street - Resurfacing - Sidewalk (5') 9Th To MO 100 6598-17 $10,000 PE Jan-17

Wentzville
Wentzville Parkway Turnlane - Schroeder Creek Blvd To Meyer Road - Two Way 
Turn Lane - Shared Use Path (10') 6600-17 $103,350 PE Sep-17

 *  Project has another phase of work programmed in FY 2017

Not Obligated - Preliminary Engineering

    Project has missed a scheduled obligation

FY17 Reasonable Progress Not Obligated - PE 12/01/2016

FY 2017 Reasonable Progress Update: 
December 1, 2016



Sponsor Title - Description TIP # FY 2017 Phase 
Scheduled 
Obligation

TOTAL $2,477,656 26 PROJECTS

Ballwin Ramsey Lane Bridge - Over Fishpot Creek - Replace Bridge 6577-16 $22,400 ROW Dec-16
Bellefontaine 
Neighbors

Ashbrook Drive And Cabot Drive Roadway And Sidewal - Ashbrook Dr - 
Chambers Road To Cabot Drive - Cabot Dr - Ashbrook Drive To Coburg Lands 6578-16 $12,000 ROW Feb-17

Des Peres* Oak Drive Bridge - Over Two-Mile Creek - Replace Bridge 6309-15 $16,000 ROW* Sep-17

De Soto Amvets Drive Sidewalk - De Soto Middle School To 3Rd St - Sidewalk (6') 6652-17 $28,000 ROW Sep-17

Ferguson
Highmont Drive - Forestwood Ave To West Florissant Ave - Overlay - Base Repair 
- Replace Sidewalk 6481-16 $8,000 ROW Aug-17

Florissant Robinwood Elem School Ped Signal - At Derhake - Replace Signal 6482-16 $7,240 ROW Nov-16

Florissant
N Lafayette Street - Washington St To Us 67 - Resurfacing -  Base Repairs - Add 
Sidewalks (5') 6483-16 $88,016 ROW Nov-16

Franklin County Fiddle Creek Road Bridge - Over Fiddle Creek - Replace Bridge (# 0800022) 6602-16 $4,960 ROW Apr-17

Green Park
Green Park Road - Lin Valle Drive To  East Of Green Park Industrial Dr - 
Reconstruction - Shared Use Path (8') 6585-16 $64,000 ROW Mar-17

Kirkwood*
Kirkwood Road - Manchester Road To Big Bend Boulevard - Signal Optimization - 
Interconnect - Upgrade Signals 6627-16 $25,000 ROW* Nov-16

Kirkwood
S.Kirkwood Rd - Nipher M.S. Safe Routes To School - Chester Ave To Idlewild Pl - 
Sidewalk (5'-6') 6654-16 $16,000 ROW Dec-17

Ladue Lay Road - Clayton Road To Mcknight Road - Resurfacing - Add Sidewalk 6488-16 $88,000 ROW Nov-16

Manchester
Spring Meadows Drive Bridge - Over Grand Glaize Creek - Replace Bridge - 
Sidewalk 6608-16 $16,000 ROW Jan-17

New Haven
Maupin Street, Phase 2 - MO 100  To 375 Feet South Of Locust Street - 
Resurfacing - Sidewalk - ADA Improvements 6492-16 $25,600 ROW Mar-17

O'Fallon Mexico Road - MO K To Barrington Drive - Resurfacing - Sidewalk (5') On N Side 6591-16 $144,000 ROW Dec-16

Pagedale
Page Avenue (MO D) - At Ferguson Avenue - Crosswalk/Intersection 
Improvements - Sidewalks 6495-16 $6,400 ROW Nov-16

St. Louis
Columbia And Southwest Bridge - Over Union Pacific Railroad - Pe For Bridge 
Replacement And Row 6502A-16 $1,440,000 ROW Dec-17

St. Louis County* Berry Rd Sidewalk - Brownell Ave To Gramercy Pl - Sidewalk(6') 6658-16 $155,040 ROW* Dec-17

Sunset Hills
Lindbergh Pedestrian Improvements, Ph 1 - E Watson Rd/Rott Rd To Eddie And 
Park Road/W Watson Rd - Sidewalk (6') 6609-17 $64,000 ROW Sep-17

Town & Country Clayton Road - At Ballas Rd - Intersection/Crosswalk Improvements 6505-16 $189,200 ROW Jan-17

Union Christina Street Bridge - Over Flat Creek - Replace Bridge - Realign Road 6597-17 $8,000 ROW Apr-17

University City
Forsyth Boulevard - Big Bend Blvd. To Western City Limit - Resurfacing-Bike 
Facilities 6464-16 $16,000 ROW Sep-17

Washington
Bieker/Steutermann Roads - Bieker Rd: MO 47 To City Limit; Steutermann Rd: 
MO A - To Mo 47 - Resurfacing 6466-16 $16,000 ROW Oct-17

Webster Groves* Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd - Sidewalk (5') 6661-16 $4,550 ROW* Dec-16

Wildwood Eatherton Road Bridge - Over Bonhomme Creek - Replace Bridge 6467-16 $8,000 ROW Jun-17

Wildwood
MO 109 Tunnel - South Of Eb MO 100 On/Off Ramp - Shared Use Path 
(10')/Tunnel (12') 6663-16 $5,250 ROW Sep-17

 *  Project has another phase of work programmed in FY 2017

Not Obligated - Right of Way

    Project has missed a scheduled obligation

FY17 Reasonable Progress Not Obligated - ROW 12/01/2016

FY 2017 Reasonable Progress Update: 
December 1, 2016



Sponsor Title - Description TIP # FY 2017 Phase 
Scheduled 
Obligation

TOTAL $96,047,535 114 PROJECTS

Arnold
Tenbrook Road/ Fox Schools Exit - At Jeffco Blvd (Us 61767) - Left Turn Lanes - 
Sidewalk - Intersection Improvement 6624-16 $473,550 CONST Aug-17

Ballwin
Henry Avenue - Clayton Road To Ballwin City Limits - Resurfacing - ADA 
Improvements 6305-15 $1,015,360 CONST Jan-17

Ballwin Ries Road Bridge - Over Fishpot Creek - Replace Bridge 6457-15 $596,800 CONST Jan-17

Bel-Nor
Normandy Drive - Natural Bridge (Mo 115) To St. Charles Rock Rd (Mo 180) - 
Reconstruct 6478-17 $880,000 CONST Apr-17

Brentwood (EXT)
Hanley Industrial Court Ped Improvements - Strassner:  Hanley Ind. Ct To Mem 
Park - Hanley Ind Ct:  3 Way Stop To Bernard Dr 6306-15 $546,471 CONST Jun-17

Chesterfield Schoettler Road Bridge - Over Creve Coeur Creek - Replace Bridge - Sidewalk 6302-15 $1,392,880 CONST Sep-17

Chesterfield
Chesterfield City Fleet Conversion - Construct Cng Fueling Facility, Purchase 7 
Cng 2.5 Ton - Trucks, 6 Cng/Gas 1.5/1/0.5 Ton Trucks 6625-16 $977,064 CONST May-17

Cottleville (EXT)
MO N Shared Use Path - Motherhead Rd To Mid Rivers Mall Dr - Shared Use 
Path (10') 6543-15 $484,662 CONST Jun-17

Creve Coeur
Warson Road - Olive Blvd To South Creve Coeur City Limit - (S/O Countryshire 
Ln) - Resurfacing 6479-16 $367,045 CONST Apr-17

Crystal City County Road - Bailey Rd To Lincoln Ave - Sidewalk 6480-17 $264,933 CONST Feb-17

Crystal City
Park Street And Virginia Avenue - Park Street - Parkview Dr To 14Th St;  Virginia 
Ave - Park Dr To 11Th St - Sidewalk (6') - Lighting 6580-17 $193,361 CONST Mar-17

De Soto (EXT)
Woodland Shared Use Path - Vineland Elem School To De Soto High School - 
Shared Use Path (8') 6545-16 $298,278 CONST Jun-17

De Soto Main St Bridge - Over Tanyard Branch - Replace Bridge 6558-15 $636,710 CONST Sep-17

De Soto MO 21 - Cajun Drive To Mo H - Two Way Turn Lane - Shared Use Path (8') 6626-17 $881,606 CONST Feb-17

Des Peres* Oak Drive Bridge - Over Two-Mile Creek - Replace Bridge 6309-15 $436,394 CONST* Sep-17

Fenton
Old Gravois Road, Phase 1 - Water Street  To Ferry Street - Reconstruct - Add 
Sidewalks - ADA Improvements 6311-15 $929,600 CONST Nov-16

Ferguson
Ferguson Street Improvements - Carson: Flor - City Lim, Church: Flor - Elizabeth - 
Dade: Ns Rr Approach; Ferguson Ave: Elizabeth-W Flor 6312-15 $789,023 CONST Oct-16

Ferguson
Brotherton-January-Powell Street Improvements - Broth: Thomas To Hern; 
January:  N Floris To City Lim - Limits; Powell Dr - Elizabeth  To N Florissant 6582-16 $848,130 CONST Nov-16

Festus MO A - At Pounds Rd - Install Traffic Signal 6583-16 $238,140 CONST Oct-16

Florissant St. Anthony Lane Bridge - Over Fountain Creek - Replace Bridge 6458-15 $347,897 CONST Nov-16

Franklin County Possum Hollow Road Bridge - Over Tributary To Meramec River - Replace Bridge 6484-16 $266,960 CONST Nov-16

Grantwood Village Grant Road - Gravois Road To Pardee Road - Resurfacing - Lighting 6603-16 $304,288 CONST Jan-17
Great Rivers 
Greenway (EXT)

Deer Creek/ Shady Creek Greenway - Lorraine Davis Park To Deer Creek Park - 
Shared Use Path (10-12' ) - Shared Ln Markings 6547-16 $800,000 CONST Jun-17

Great Rivers 
Greenway 

Grant's Trail Extension - Orlando's Garden To River Des Peres Greenway - 
Shared Use Path (14') 6653-17 $2,000,000 CONST Jun-17

Herculaneum Hill Street - Wall Street To Joachim Avenue - Sidewalks (6') - Lighting 6586-17 $249,688 CONST Mar-17

Hillsboro
Business 21, Phase 3 - Leon Hall Parkway To Main Street - Two Way Turn Lane - 
Sidewalk (6') 6637-17 $721,832 CONST Feb-17

Jefferson County Big Hollow Road Bridge - Over Saline Creek - Replace Bridge 6317-15 $841,840 CONST Dec-16

Jefferson County Romaine Creek Road - Schneider Drive To West Rock Creek Road - Overlay 6604D-17 $319,788 CONST Mar-17

Kirkwood*
Kirkwood Road - Manchester Road To Big Bend Boulevard - Signal Optimization - 
Interconnect - Upgrade Signals 6627-16 $3,556,192 CONST* Sep-17

Lake Saint Louis
Ridgeway Drive/ Deloire Drive - Ridgeway Dr:  Hawk Ridge - Oakborough Dr; - 
Deloire Dr: Veterans Memorial Pkwy - Savoy Dr 6489-17 $208,000 CONST Sep-17

Madison County 
Transit District

Ridefinders Marketing & Outreach - 2017 - MO - Increase Awareness, Interest, 
And Participation - In Ridefinders By Employers And Commuters 6757A-17 $320,000 IMPL Jan-17

MODOT MO N - At Hawk Ridge Trail - Intersection Improvements 6629-17 $260,000 CONST Oct-16

Not Obligated - Construction / Implementation

FY17 Reasonable Progress Not Obligated - CONST/IMPL 12/01/2016

FY 2017 Reasonable Progress Update: 
December 1, 2016



Sponsor Title - Description TIP # FY 2017 Phase 
Scheduled 
Obligation

TOTAL $96,047,535 114 PROJECTS

Not Obligated - Construction / Implementation

MODOT I-70 - At Broadway (Northbound) - Relocate Wb Off Ramp To Carrie 6630-16 $1,104,000 CONST Apr-17

MODOT
MO 340 Corridor Improvements - A - Chesterfield Pkwy To S/O Eb I-64 On/Off 
Ramps - Channelization - Intersection Improvements 6633-16 $802,000 CONST Sep-17

MODOT
MO 340 Corridor Improvements - B - Extend Left Turn Ln To Sb Swingley Ridge 
And Eb I-64 - Add Sb Auxilliary Ln B/W Ramps 6633B-16 $1,015,000 CONST Sep-17

MODOT
Signal Optimization - 2017 - MO 370 Interchanges: Elm St To St Louis Mills - MO 
115:  Jennings Stn To I-70 Sor 6758D-17 $96,000 CONST Nov-16

New Haven
Maupin Street - Wall Street To 400' South Of The Locust Street - Reconstruct 
Road - ADA Improvements 6324-15 $878,721 CONST Jan-17

New Melle
MO D & MO Z - MO D: Daniel Boone E.S. - MO Z;  MO D-Mill St & - New Melle 
Comm Ctr To Nichole Parc - Add Sidewalk 6493-17 $333,730 CONST Feb-17

O'Fallon
I-70 Outer Roads And Interchanges - Woodlawn Avenue To Tr Hughes Boulevard 
- Convert Outer Roads To One-Way - Revise Interchanges 5537A-17 $3,500,000 CONST Jul-17

O'Fallon
I-70 And Mo K Pedestrian Improvements - Terra Ln To Veterans Memorial Pkwy - 
Shared Use Path (10'), Sidewalk (8') 5537B-17 $617,632 CONST Jul-17

O'Fallon
Wabash Avenue - Sonderen Street To East Of Edlen Lane - Reconstruct Road - 
Sidewalk 6325-15 $764,500 CONST Dec-16

O'Fallon (EXT)
MO K Shared Use Path - Various Locations Along Mo K - Feise To Technology - 
Shared Use Path (10') 6548-15 $662,168 CONST Jun-17

O'Fallon
Bryan Road - Sunview Drive To Norwood Hills - Concrete Slab Replacement - 
Ada Improvements 6590-16 $751,200 CONST Oct-16

O'Fallon MO DD - At Sommers Road - New Traffic Signal 6628-16 $452,000 CONST Jul-17

Pacific (EXT)
Thornton Road, Phase 2 - Molly'S Street To North Monroe Street - Resurfacing - 
Add Sidewalk - Lighting 6327-15 $564,162 CONST Jun-17

Pacific
Hwy N - Phase 2 - Sidewalk Project - Indian Trail Road To Myers Farm Lane - 
Sidewalk (5') 6592-17 $266,024 CONST Mar-17

Pevely
MO Z - Burger King Road To Us 61/67 - Two Way Turn Lane - New Signals - 
Resurfacing 6496-17 $952,226 CONST Feb-17

St. Charles Droste Road - Duchesne Drive To West Clay Street - Reconstruction 6497-17 $1,000,000 CONST Oct-16

St. Charles (EXT)
First Capitol/Fifth St - 1St Capitol: Fifth St To E/O 2Nd; 5Th: 1St Cap To Madison - 
Upgrade Ped Facility (5') - Utility Relocation 6549-15 $640,192 CONST Jun-17

St. Charles
Discovery Bridge (Mo 370) Shared Use Paths - Boschert Greenway Trl To Earth 
City Levee Trl - Shared Use Path (6') One Way Each Direction 6656-16 $1,390,000 CONST Sep-17

St. Charles County Quail Ridge Parkway - Quail Ridge Park To Prospect Lane - Reconstruction 6498-17 $670,500 CONST Feb-17

St. Charles County South  Point Prairie - At Jackson Road - Reconstruction 6499-17 $277,500 CONST Mar-17

St. Charles County Westwood Drive - MO 94 To South Breeze Lane - Reconstruction 6500-17 $805,500 CONST Feb-17

St. Clair
Bardot Street - MO 30 To St. Clair High School Entrance - Resurfacing - Add 
Sidewalk (8') - Turn Lane 6594-17 $396,730 CONST Mar-17

St. Louis
Germania Street - Gravois Avenue (Mo 30) To I-55 - Resurfacing - Pedestrian 
Facilities 6501-16 $1,120,000 CONST Dec-16

St. Louis
Traffic Management Enhancements, Phase 3 - Install Traffic Monitoring Cameras, 
Downtown Signal - Optimization, Fiberoptic Install, Traffic Op Center 6631-16 $2,500,000 CONST Mar-17

St. Louis County 
(EXT) Missouri Bottom Road - Fee Fee Rd To I-270 - Resurfacing - ADA Improvements 5810-15 $1,088,000 CONST Jun-17

St. Louis County
North Hanley Road - D - 1100'  S/O Frost Ave To 60' N/O  Morningaire Circle - 
Replace Damaged Concrete Slabs 6345-16 $1,136,000 CONST Sep-17

St. Louis County Hanley Road - B - Mo D To Mo 180 - Resurfacing 6346-16 $1,096,000 CONST Sep-17

St. Louis County Lucas And Hunt Road - Mo 180 To Woodrow - Resurfacing 6347-16 $1,463,200 CONST May-17

St. Louis County Halls Ferry Road - St. Cyr Rd To St. Louis City Limits - Resurfacing 6348-16 $1,278,400 CONST Sep-17

St. Louis County
Fee Fee Road - Mo 340 To 430' W/O Bennington Pl - Replace Damaged 
Concrete Slabs 6349-16 $1,674,400 CONST May-17

St. Louis County Marine Avenue - Mckelvey Rd To Dorsett Rd - Resurfacing 6352-16 $777,600 CONST Sep-17

St. Louis County Butler Hill Road - 0.1 Mile W/O I-55 To Mo 21 - Resurfacing 6354-16 $1,296,800 CONST Mar-17

FY17 Reasonable Progress Not Obligated - CONST/IMPL 12/01/2016

FY 2017 Reasonable Progress Update: 
December 1, 2016



Sponsor Title - Description TIP # FY 2017 Phase 
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Obligation

TOTAL $96,047,535 114 PROJECTS

Not Obligated - Construction / Implementation

St. Louis County Kehrs Mill Road - Clarkson Rd To Clayton Rd - Resurfacing 6355-15 $1,008,800 CONST Jan-17

St. Louis County Vance Road - Meramec Station Rd To  Valley Park City Limits. - Resurfacing 6356-16 $886,400 CONST Mar-17

St. Louis County Musick Avenue Bridge - Over Gravois Creek - Replace Bridge - Build Sidewalk 6358-15 $592,825 CONST Feb-17

St. Louis County North & South Road Infrastructure - Delmar To Mo 340 - Resurfacing 6359-16 $1,023,200 CONST Sep-17
St. Louis County 
(EXT)

North Central County ITS - 2016 - Various Locations Along Woodson, Mcknight, 
Delmar, - Baur, And Schuetz - Install Fiberoptic 6400-16 $903,200 CONST Dec-16

St. Louis County 
(EXT)

Creve Coeur Mill Bridge-2016 - Over Branch Of Creve Coeur Creek - Replace 
Bridge 6461A-15 $663,985 CONST Jun-17

St. Louis County 
(EXT) Lackland Road Bridge - Over E Tributary Of Fee Fee Creek - Replace Bridge 6461B-15 $514,190 CONST Jun-17
St. Louis County 
(EXT)

Chesterfield Valley ITS - Various Locations Along Chesterfield Pkwy, Wild Horse - 
Creek Rd, Chesterfield Airport Rd 6477A-15 $607,200 CONST Jun-17

St. Louis County 
(EXT)

Airport - Westport And Vicinity ITS - Various Locations Along Elizabeth Ave, Paul 
Ave, - Bermuda Dr, J.S. Mcdonnell Blvd, Mckelvey Rd 6477B-15 $989,000 CONST Jun-17

St. Louis County 
(EXT)

Northeast County ITS - Various Locations Along New Halls Ferry Rd, Parker Rd - 
Redman Ave, Shepley Dr 6477C-15 $1,527,200 CONST Jun-17

St. Louis County 
(EXT)

Sappington Corridor ITS - Various Locations Along Sappington Rd, Kennerly Rd - 
Old Tesson Rd, Mattis Rd 6477D-15 $565,800 CONST Dec-16

St. Louis County
Clayton Road -2017 - St. Louis City Limits To Louwen Drive - Resurfacing - 
ADAImprovements 6503D-16 $3,209,426 CONST Sep-17

St. Louis County
Dorsett Road (West) - 2017 - I-270 To 160 Feet West Of 2Nd Commercial Ent. - 
To Dorsett Village Shopping Plaza - Resurfacing 6503G-16 $1,165,696 CONST Oct-16

St. Louis County
Hawkins-Fuchs Road/Old Lemay Ferry Road-2017 - Hawkins-Fuchs: Meramec 
Bottom - Old Lemay Ferry - Old Lemay Ferry: Lemay Ferry To Hawks-Fuchs 6503H-16 $466,116 CONST Sep-17

St. Louis County
Baxter Road (West)-2017 - Clarkson Road To 0.1 Mile North Of Country Field 
Drive - Resurfacing 6503K-16 $1,118,400 CONST Sep-17

St. Louis County
Baur Boulevard/ Guelbreth Lane - 2017 - Baur Blvd: Warson-Lindbergh; 
Guelbreth: Schuetz- - Old Olive Street Rd - Resurfacing 6503N-16 $1,087,264 CONST Oct-16

St. Louis County
Lucas & Hunt (South) - 2017 - West Florissant Avenue To Hord Avenue - Replace 
Damaged Concrete Slabs 6503Q-16 $509,859 CONST Sep-17

St. Louis County
Jennings Station Road (South) Infrastructure - West Florissant Avenue To 260' 
Sw Of Hord Avenue - Resurfacing 6503R-16 $1,040,000 CONST Sep-17

St. Louis County
Westport Plaza Drive/Marine Avenue - 2017 - Lackland Road To Glenmeade 
Drive (Excluding Mo D - And I-270 Crossings) - Resurfacing 6503S-16 $639,116 CONST Oct-16

St. Louis County 
(EXT)

Old Jamestown Road Sidewalk - Old Jamestown Forest Dr To Jerries Ln - 
Sidewalk (5') 6551-15 $388,200 CONST Jun-17

St. Louis County 
(EXT) Conway Road Sidewalk - Mason Rd To Mason Rd - Sidewalk (5') 6552-15 $600,269 CONST Jun-17

St. Louis County Old Halls Ferry Rd Bridge - Over Coldwater Creek - Replace Bridge 6561-15 $830,995 CONST Sep-17

St. Louis County Vance Rd Bridge - Over Fishpot Creek - Replace Bridge 6562-15 $1,411,000 CONST Sep-17

St. Louis County
West Adams Avenue/Ballas Road - 2019 - Geyer Road To Dougherty Ferry Road. 
- Resurfacing 6607A-18 $980,000 CONST Jul-17

St. Louis County
Mehl Avenue/Patterson Road - 2019 - Lemay Ferry Rd to Yeager Rd - 
Resurfacing - ADA Improvements 6607C-18 $1,509,440 CONST Sep-17

St. Louis County
Chesterfield Parkway West (North) - I-64 To Olive Boulevard (Mo 340) - 
Resurfacing - Ada Improvements - Dual Left At Swingley 6607H-16 $1,383,220 CONST Sep-17

St. Louis County Lewis Road Bridge - Over Union Pacific Railroad - Replace Bridge 6607L-17 $794,400 CONST Oct-17

St. Louis County
2017 North County ITS - Locations Along Ashby; Brown; Dorsett; Jennings Stn Rd 
- Lilac ; North & South Rd; And Mckelvey Rd 6636A-16 $859,920 CONST Sep-17

St. Louis County
2017 South County ITS - Locations Along Ambs Rd; Butler Hill; Lemay Ferry - 
Lindbergh Blvd; Union Rd, Forder Rd And Meramec Bottom Rd 6636B-16 $722,240 CONST Sep-17

St. Louis County
2017 Southwest County ITS - Various Locations Along Bowles Ave; Clayton Rd; - 
Hawkins Rd And Old State Rd 6636C-16 $756,400 CONST Sep-17

St. Louis County
2017 West County Its - Various Locations Along Carman Rd; Chesterfield Pky W; -
Conway Rd;  Kehrs Mill Rd; Mcknight Rd And Weidman Rd 6636D-16 $815,920 CONST Sep-17

St. Peters
Mexico Road, Phase 2 - Dardenne Creek Bridge To Mid Rivers Mall Drive - 
Resurfacing 6504-17 $998,104 CONST Apr-17

FY17 Reasonable Progress Not Obligated - CONST/IMPL 12/01/2016

FY 2017 Reasonable Progress Update: 
December 1, 2016
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TOTAL $96,047,535 114 PROJECTS

Not Obligated - Construction / Implementation

St. Peters (EXT)
Jungermann Rd Bridge - Over Branch Of Spencer Creek - Replace Culverts 
(23077 And 23079) 6563-15 $1,244,929 CONST Jun-17

St. Peters
Mc Clay Road Resurfacing, Phase 1 - Shepherd Hills Drive To Jungermann Road -
Resurfacing - Traffic Signal Improvements 6596-17 $985,992 CONST Dec-16

St. Peters
Mid Rivers Mall Dr Multi Use Path - Cottleville Pkwy To Dye Club Rd - Shared Use 
Path (10') 6659-17 $257,636 CONST Dec-16

Union (EXT)
Denmark Road, Phase 2 - St. Andrews Dr To Grandview Farms Dr - Resurfacing - 
Construct Sidewalk 6363-15 $984,056 CONST Jun-17

Union W. Springfield Avenue - Independence Drive To Oak Street - Resurfacing 6463-16 $616,253 CONST Feb-17

Union
Clark Ave And W State St - Clark:  Young - State - Shared Use Path (8') - State: 
Clark - Westmoreland Ave - Sidewalk (6') 6660-17 $187,772 CONST Feb-17

University City 
(EXT) Kingsland Ave - Over Ne Branch Of River Des Peres - Repair Culvert 6564-15 $1,056,000 CONST Jun-17

Washington
Bluff Road - MO 100 To Vossbrink Drive - Resurfacing - Add Right Turn Ln At MO 
100 6365-15 $560,852 CONST Sep-17

Webster Groves
N. Rock Hill Road Bridge - Over Shady Grove Creek (And Approaches) - Bridge 
Replacement 6462-15 $673,917 CONST Feb-17

Webster Groves* Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd - Sidewalk (5') 6661-16 $129,410 CONST* Jul-17

Weldon Spring
Independence Road, Phase 4 - 350 Feet W/O Nancy Lane To Galahad Drive - 
Reconstruct Road - Construct Multi-Use Path 6366-15 $594,000 CONST Oct-16

Wentzville
South Linn Avenue - Main Street To West 4Th Street - Reconstruction - Sidewalk 
Upgrade (4.5') 6599-17 $442,950 CONST Jan-17

Wentzville
Flashing Yellow Arrows - 10 Signalized Intersections Along Wentzville Pkwy, - W 
Meyer, And Luetkenhaus Blvd 6632-16 $180,000 CONST Oct-16

Wentzville Interstate Drive Multiuse Trail - Wilmer Rd To Mo Z - Shared Use Path (10') 6662-16 $209,306 CONST Apr-17

Wildwood
Wild Horse Creek Road Bridge - Over Branch Of Wild Horse Creek - Replace 
Bridge - Realign Road 6368-15 $704,000 CONST Feb-17

Wildwood Bouquet Road Bridge - Over Tavern Creek - Replace Bridge 6369-15 $576,000 CONST Feb-17

Wildwood Strecker Rd Bridge - Over Caulks Creek - Replace Bridge 6565-15 $960,000 CONST Sep-17

Wildwood
Manchester Road Streetscape Phase 3 - Eatherton Road To Taylor Road - 
Sidewalks (8') - Bike Ln (5') - Storm Sewers 6601-17 $1,300,000 CONST Jul-17

 *  Project has another phase of work programmed in FY 2017
    Project has missed a scheduled obligation

FY17 Reasonable Progress Not Obligated - CONST/IMPL 12/01/2016
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Sponsor Title - Description TIP # FY 2017
Phase of 

Work
Scheduled 
Obligation

Reason for 
Adjustment Adjustment Date

TOTAL $1,264,088 2 PROJECTS

$0 0 Projects

St. Louis County
Sappington Barracks Road-2017 - Telegraph Road (Mo231) To 
Barracks View Road - Resurfacing 6503I-16 $415,206 CONST Sep-17

Construction funds 
moved to FY19 11/17/16

St. Louis County
Buckley Road-2017 - Lemay Ferry Road(Mo 267) To Sappington 
Barracks Road - Resurfacing 6503O-16 $848,882 CONST Oct-16

Construction funds 
moved to FY19 11/17/16

$1,264,088 2 Projects

Adjustments

October Total

November Total

FY17 Reasonable Progress Project Adjustments 12/01/2016

FY 2017 Reasonable Progress Update: 
December 1, 2016



# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/16 0 $0 0 $0 0 $0 31 $3,482,003 28 $2,654,456 116 $96,096,512 170 $102,232,971
10/31/16 6 $591,421 0 $0 0 $0 26 $3,184,911 28 $2,654,456 115 $95,802,183 170 $102,232,971
11/30/16
12/31/16
01/31/17
02/28/17
03/31/17
04/30/17
05/31/17
06/30/17
07/31/17
08/31/17
09/09/17
09/16/17
09/23/17
09/30/17

Date
Not Obligated

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Obligated Adjustments Removed PE ROW CONST Total

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently there are 171 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2017 of the FY 2017-2020 Transportation
Improvement Program (TIP). These projects, sponsored by 50 different agencies and representing $88 million in federal funds, are subject to a September
30, 2017 deadline to obligate the federal fund, unless noted as a receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2017. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides to not proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FUNDING OBLIGATIONS
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Sponsor Title - Description TIP # FY 2017 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $591,421 6 PROJECTS

Fenton
Old Gravois Road, Phase 2 - Ferry St To Mo 141 - Reconstruct - Sidewalk (5') - 
ADA Improvements 6581-17 $160,000 PE Apr-17 10/21/16

Jefferson County Old State Rt. 21 - At East/West Four Ridge Road - Intersection Improvements 6604A-17 $58,400 PE Oct-16 10/21/16

Jefferson County
Old State Route 21 - At Lions Den Road - Intersection Improvements - Left Turn 
Lane 6604C-17 $40,000 PE Feb-17 10/21/16

MODOT / Citizens 
For Modern Transit

Driving Change Through Transit Ridership Program - Stl City & Stl County - Two 
Yr Outreach - Launch Zimride - Expand Try & Ride - Education/Outreach 6634-16 $294,329 IMPL Oct-16 10/25/16

New Haven
Highway 100 West Sidewalk Extension - Douglas Street To Immanuel Avenue - 
Sidewalk (6') 6589-17 $25,692 PE Apr-17 10/21/16

Webster Groves* Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd - Sidewalk (5') 6661-16 $13,000 PE* Dec-16 10/25/16
$591,421 Projects

Obligated 

October Total 6

FY 2017 Reasonable Progress Update: 
November 1, 2016

FY17 Reasonable Progress Obligated 11/01/2016



Sponsor Title - Description TIP # FY 2017 Phase 
Scheduled 
Obligation

TOTAL $3,184,911 26 PROJECTS

Lake Saint Louis
Lake Saint Louis Blvd, Phase 1 - 500 Feet West Of Chase Court To Pleasant 
Meadow Drive - Reconstruction - Sidewalk Improvements (5') 6587-17 $90,198 PE Oct-16

MODOT
MO 231 Traffic Signals - Hoffmeister Ave To Jeffersonian Dr - Replace Signals 
And Upgrade Detection 6758A-17 $76,800 PE Oct-16

MODOT MO H - At Riverview - Construct Green-T - Rebuild Signal 6758C-17 $46,880 PE Dec-16

O'Fallon
Flashing Yellow Arrows - O'Fallon - 30 Signalized Intersections - At Various 
Locations Throughout O'Fallon 6759-17 $20,000 PE Jan-17

St. Charles
Flashing Yellow Arrows, Phase 2  - St. Charles - At 15 Signalized Intersections 
Within City Limits - 6760-17 $48,000 PE Jan-17

St. Charles County
Gateway Green Light, Phase 4 - Various Rds In St. Charles Co - Travel Time 
Detectors, - Count Stns, Ptz Cameras, Dynamic Msg Signs, Fiberoptic 6761-17 $773,029 PE Mar-17

St. Louis
Tower Grove Park Access Improvements - Along Arsenal, Kingshwy, 
Magnolia,Grand, Center Cr - Improve Ped Xings; ADA Ramps, Bus Stops 6657-17 $132,000 PE Jan-17

St. Louis
Lambert Airport Road Traffic Flow Improvements - Along Lambert Intl Blvd; 
Airflight Dr; Air Cargo Rd - Intersection Imp - Ptz Camera - Signal Opt 6763-17 $200,000 PE Mar-17

St. Louis County Kerth Road-2018 - Meramec Bottom Road To Butler Hill Road - Resurfacing 6503A-17 $95,284 PE May-17

St. Louis County
Baxter Road (North) - 2018 - Clayton Road To Claymont Estates Drive - 
Resurfacing 6503B-17 $51,736 PE Jun-17

St. Louis County
Old Jamestown Road (West)-2018 - Vaile Avenue To Shackelford Road/Douglas 
Road. - Resurfacing 6503F-17 $69,600 PE Jun-17

St. Louis County Summit Road-2018 - Gravois Road (Mo 30)To Bowles Avenue - Resurfacing 6503J-17 $44,000 PE Jun-17

St. Louis County
Koch Rd/Robert Koch Hospital Rd - 2018 - Koch Rd: 270' S/O Kinswood Ln -120' 
S/O Robert - Koch Hospital Rd, Robert Koch Hospital Rd To Pottle 6503L-17 $62,022 PE Jun-17

St. Louis County
St. Charles Rock Road (West) - 2019 - Taussig Road To Earth City Expressway 
(Mo 141) - Resurfacing 6607B-17 $131,760 PE Dec-16

St. Louis County
Big Bend Boulevard (North) - 2018 - Manchester Road (Mo 100) To Delmar Blvd - 
Resurfacing - Ada Improvements 6607E-17 $350,340 PE Apr-17

St. Louis County
North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) To Natural Bridge Rd 
(MO 115) - Resurfacing - ADA Improvements 6607G-17 $144,400 PE Oct-16

St. Louis County
Laclede Station Road - 400 Feet North Of Weil Avenue To Newport Avenue - 
Resurfacing - ADAImprovements 6607J-17 $119,680 PE Apr-17

St. Louis County* Berry Rd Sidewalk - Brownell Ave To Gramercy Pl - Sidewalk(6') 6658-16 $82,200 PE* Dec-17

St. Louis County
2018 Its Advanced Detection Improvements - 39 Intersections Throughout North - 
And West County 6764A-17 $81,600 PE Mar-17

St. Louis County
Big Bend/Murdoch/Shrewsbury ITS - Various Locations Along Big 
Bend/Murdoch/Shrews - Ptz Cameras And Beacons At Various Locations 6764B-17 $86,000 PE Mar-17

St. Louis County
Ballas Road/Dougherty Ferry Road ITS - Ballas Rd - Dougherty Ferry To Clayton 
Rd - Dougherty Ferry Rd - Highland Ave To Ballas Rd 6764C-17 $59,360 PE Mar-17

St. Louis County
Bellefontaine Road/North & South Road ITS - Bellefontaine Rd - Jennings Stn To 
Parker - North & South - Delmar To Canton 6764D-17 $90,000 PE Mar-17

St. Louis County
Westport Plaza Drive Intersection Improvements - Glenmeade Dr To Page Ave - 
New Signal At Westport Ent; Two Way Turn Lane 6764E-17 $203,200 PE Oct-16

University City
Bicycle Facilities Improvements, Phase 3 - Installation Of Shared Lane Markings 
And Signage Along Various Streets in University City 6748-18 $13,472 PE Sep-17

Washington High Street - MO 100 To Fifth Street - Resurfacing - Sidewalk (5') 9Th To MO 100 6598-17 $10,000 PE Jan-17

Wentzville
Wentzville Parkway Turnlane - Schroeder Creek Blvd To Meyer Road - Two Way 
Turn Lane - Shared Use Path (10') 6600-17 $103,350 PE Sep-17

 *  Project has another phase of work programmed in FY 2017

Not Obligated - Preliminary Engineering

    Project has missed a scheduled obligation

FY 2017 Reasonable Progress Update: 
November 1, 2016

FY17 Reasonable Progress Not Obligated - PE 11/01/2016



Sponsor Title - Description TIP # FY 2017 Phase 
Scheduled 
Obligation

TOTAL $2,654,456 28 PROJECTS

Ballwin Ramsey Lane Bridge - Over Fishpot Creek - Replace Bridge 6577-16 $22,400 ROW Dec-16
Bellefontaine 
Neighbors

Ashbrook Drive And Cabot Drive Roadway And Sidewal - Ashbrook Dr - 
Chambers Road To Cabot Drive - Cabot Dr - Ashbrook Drive To Coburg Lands 6578-16 $12,000 ROW Feb-17

Des Peres* Oak Drive Bridge - Over Two-Mile Creek - Replace Bridge 6309-15 $16,000 ROW* Sep-17

De Soto Amvets Drive Sidewalk - De Soto Middle School To 3Rd St - Sidewalk (6') 6652-17 $28,000 ROW Sep-17

Ferguson
Highmont Drive - Forestwood Ave To West Florissant Ave - Overlay - Base Repair 
- Replace Sidewalk 6481-16 $8,000 ROW Aug-17

Florissant Robinwood Elem School Ped Signal - At Derhake - Replace Signal 6482-16 $7,240 ROW Nov-16

Florissant
N Lafayette Street - Washington St To Us 67 - Resurfacing -  Base Repairs - Add 
Sidewalks (5') 6483-16 $88,016 ROW Nov-16

Franklin County Fiddle Creek Road Bridge - Over Fiddle Creek - Replace Bridge (# 0800022) 6602-16 $4,960 ROW Apr-17

Green Park
Green Park Road - Lin Valle Drive To  East Of Green Park Industrial Dr - 
Reconstruction - Shared Use Path (8') 6585-16 $64,000 ROW Mar-17

Jefferson County Charter Church Road Bridge - Over Plattin Creek - Replace Bridge 6486-16 $4,800 ROW Mar-17

Jefferson County
Imperial Main Street Road/River Street - Old State Road To 328 Feet East Of Us 
61/67 - Reconstruct - Sidewalk - Intersection Improvements 6487-16 $172,000 ROW Dec-16

Kirkwood*
Kirkwood Road - Manchester Road To Big Bend Boulevard - Signal Optimization - 
Interconnect - Upgrade Signals 6627-16 $25,000 ROW* Nov-16

Kirkwood
S.Kirkwood Rd - Nipher M.S. Safe Routes To School - Chester Ave To Idlewild Pl - 
Sidewalk (5'-6') 6654-16 $16,000 ROW Dec-17

Ladue Lay Road - Clayton Road To Mcknight Road - Resurfacing - Add Sidewalk 6488-16 $88,000 ROW Nov-16

Manchester
Spring Meadows Drive Bridge - Over Grand Glaize Creek - Replace Bridge - 
Sidewalk 6608-16 $16,000 ROW Jan-17

New Haven
Maupin Street, Phase 2 - MO 100  To 375 Feet South Of Locust Street - 
Resurfacing - Sidewalk - ADA Improvements 6492-16 $25,600 ROW Mar-17

O'Fallon Mexico Road - MO K To Barrington Drive - Resurfacing - Sidewalk (5') On N Side 6591-16 $144,000 ROW Dec-16

Pagedale
Page Avenue (MO D) - At Ferguson Avenue - Crosswalk/Intersection 
Improvements - Sidewalks 6495-16 $6,400 ROW Nov-16

St. Louis
Columbia And Southwest Bridge - Over Union Pacific Railroad - Pe For Bridge 
Replacement And Row 6502A-16 $1,440,000 ROW Dec-17

St. Louis County* Berry Rd Sidewalk - Brownell Ave To Gramercy Pl - Sidewalk(6') 6658-16 $155,040 ROW* Dec-17

Sunset Hills
Lindbergh Pedestrian Improvements, Ph 1 - E Watson Rd/Rott Rd To Eddie And 
Park Road/W Watson Rd - Sidewalk (6') 6609-17 $64,000 ROW Sep-17

Town & Country Clayton Road - At Ballas Rd - Intersection/Crosswalk Improvements 6505-16 $189,200 ROW Jan-17

Union Christina Street Bridge - Over Flat Creek - Replace Bridge - Realign Road 6597-17 $8,000 ROW Apr-17

University City
Forsyth Boulevard - Big Bend Blvd. To Western City Limit - Resurfacing-Bike 
Facilities 6464-16 $16,000 ROW Sep-17

Washington
Bieker/Steutermann Roads - Bieker Rd: MO 47 To City Limit; Steutermann Rd: 
MO A - To Mo 47 - Resurfacing 6466-16 $16,000 ROW Oct-17

Webster Groves* Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd - Sidewalk (5') 6661-16 $4,550 ROW* Dec-16

Wildwood Eatherton Road Bridge - Over Bonhomme Creek - Replace Bridge 6467-16 $8,000 ROW Jun-17

Wildwood
MO 109 Tunnel - South Of Eb MO 100 On/Off Ramp - Shared Use Path 
(10')/Tunnel (12') 6663-16 $5,250 ROW Sep-17

 *  Project has another phase of work programmed in FY 2017

Not Obligated - Right of Way

    Project has missed a scheduled obligation

FY 2017 Reasonable Progress Update: 
November 1, 2016

FY17 Reasonable Progress Not Obligated - ROW 11/01/2016



Sponsor Title - Description TIP # FY 2017 Phase 
Scheduled 
Obligation

TOTAL $95,802,183 115 PROJECTS

Arnold
Tenbrook Road/ Fox Schools Exit - At Jeffco Blvd (Us 61767) - Left Turn Lanes - 
Sidewalk - Intersection Improvement 6624-16 $473,550 CONST Aug-17

Ballwin
Henry Avenue - Clayton Road To Ballwin City Limits - Resurfacing - ADA 
Improvements 6305-15 $1,015,360 CONST Jan-17

Ballwin Ries Road Bridge - Over Fishpot Creek - Replace Bridge 6457-15 $596,800 CONST Jan-17

Bel-Nor
Normandy Drive - Natural Bridge (Mo 115) To St. Charles Rock Rd (Mo 180) - 
Reconstruct 6478-17 $880,000 CONST Apr-17

Brentwood (EXT)
Hanley Industrial Court Ped Improvements - Strassner:  Hanley Ind. Ct To Mem 
Park - Hanley Ind Ct:  3 Way Stop To Bernard Dr 6306-15 $546,471 CONST Jun-17

Chesterfield Schoettler Road Bridge - Over Creve Coeur Creek - Replace Bridge - Sidewalk 6302-15 $1,392,880 CONST Sep-17

Chesterfield
Chesterfield City Fleet Conversion - Construct Cng Fueling Facility, Purchase 7 
Cng 2.5 Ton - Trucks, 6 Cng/Gas 1.5/1/0.5 Ton Trucks 6625-16 $977,064 CONST May-17

Cottleville (EXT)
MO N Shared Use Path - Motherhead Rd To Mid Rivers Mall Dr - Shared Use 
Path (10') 6543-15 $484,662 CONST Jun-17

Creve Coeur
Warson Road - Olive Blvd To South Creve Coeur City Limit - (S/O Countryshire 
Ln) - Resurfacing 6479-16 $367,045 CONST Apr-17

Crystal City County Road - Bailey Rd To Lincoln Ave - Sidewalk 6480-17 $264,933 CONST Feb-17

Crystal City
Park Street And Virginia Avenue - Park Street - Parkview Dr To 14Th St;  Virginia 
Ave - Park Dr To 11Th St - Sidewalk (6') - Lighting 6580-17 $193,361 CONST Mar-17

De Soto (EXT)
Woodland Shared Use Path - Vineland Elem School To De Soto High School - 
Shared Use Path (8') 6545-16 $298,278 CONST Jun-17

De Soto Main St Bridge - Over Tanyard Branch - Replace Bridge 6558-15 $636,710 CONST Sep-17

De Soto MO 21 - Cajun Drive To Mo H - Two Way Turn Lane - Shared Use Path (8') 6626-17 $881,606 CONST Feb-17

Des Peres* Oak Drive Bridge - Over Two-Mile Creek - Replace Bridge 6309-15 $436,394 CONST* Sep-17

Fenton
Old Gravois Road, Phase 1 - Water Street  To Ferry Street - Reconstruct - Add 
Sidewalks - ADA Improvements 6311-15 $929,600 CONST Nov-16

Ferguson
Ferguson Street Improvements - Carson: Flor - City Lim, Church: Flor - Elizabeth - 
Dade: Ns Rr Approach; Ferguson Ave: Elizabeth-W Flor 6312-15 $789,023 CONST Oct-16

Ferguson
Brotherton-January-Powell Street Improvements - Broth: Thomas To Hern; 
January:  N Floris To City Lim - Limits; Powell Dr - Elizabeth  To N Florissant 6582-16 $848,130 CONST Nov-16

Festus MO A - At Pounds Rd - Install Traffic Signal 6583-16 $238,140 CONST Oct-16

Florissant St. Anthony Lane Bridge - Over Fountain Creek - Replace Bridge 6458-15 $347,897 CONST Nov-16

Franklin County Possum Hollow Road Bridge - Over Tributary To Meramec River - Replace Bridge 6484-16 $266,960 CONST Nov-16

Grantwood Village Grant Road - Gravois Road To Pardee Road - Resurfacing - Lighting 6603-16 $304,288 CONST Jan-17
Great Rivers 
Greenway (EXT)

Deer Creek/ Shady Creek Greenway - Lorraine Davis Park To Deer Creek Park - 
Shared Use Path (10-12' ) - Shared Ln Markings 6547-16 $800,000 CONST Jun-17

Great Rivers 
Greenway 

Grant's Trail Extension - Orlando's Garden To River Des Peres Greenway - 
Shared Use Path (14') 6653-17 $2,000,000 CONST Jun-17

Herculaneum Hill Street - Wall Street To Joachim Avenue - Sidewalks (6') - Lighting 6586-17 $249,688 CONST Mar-17

Hillsboro
Business 21, Phase 3 - Leon Hall Parkway To Main Street - Two Way Turn Lane - 
Sidewalk (6') 6637-17 $721,832 CONST Feb-17

Jefferson County Big Hollow Road Bridge - Over Saline Creek - Replace Bridge 6317-15 $841,840 CONST Dec-16

Jefferson County Romaine Creek Road - Schneider Drive To West Rock Creek Road - Overlay 6604D-17 $319,788 CONST Mar-17

Kirkwood*
Kirkwood Road - Manchester Road To Big Bend Boulevard - Signal Optimization - 
Interconnect - Upgrade Signals 6627-16 $3,556,192 CONST* Sep-17

Lake Saint Louis
Ridgeway Drive/ Deloire Drive - Ridgeway Dr:  Hawk Ridge - Oakborough Dr; - 
Deloire Dr: Veterans Memorial Pkwy - Savoy Dr 6489-17 $208,000 CONST Sep-17

Madison County 
Transit District

Ridefinders Marketing & Outreach - 2017 - MO - Increase Awareness, Interest, 
And Participation - In Ridefinders By Employers And Commuters 6757A-17 $320,000 IMPL Jan-17

MODOT MO N - At Hawk Ridge Trail - Intersection Improvements 6629-17 $260,000 CONST Oct-16

Not Obligated - Construction / Implementation

FY 2017 Reasonable Progress Update: 
November 1, 2016

FY17 Reasonable Progress Not Obligated - CONST/IMPL 11/01/2016



Sponsor Title - Description TIP # FY 2017 Phase 
Scheduled 
Obligation

TOTAL $95,802,183 115 PROJECTS

Not Obligated - Construction / Implementation

MODOT I-70 - At Broadway (Northbound) - Relocate Wb Off Ramp To Carrie 6630-16 $1,104,000 CONST Apr-17

MODOT
MO 340 Corridor Improvements - A - Chesterfield Pkwy To S/O Eb I-64 On/Off 
Ramps - Channelization - Intersection Improvements 6633-16 $802,000 CONST Sep-17

MODOT
MO 340 Corridor Improvements - B - Extend Left Turn Ln To Sb Swingley Ridge 
And Eb I-64 - Add Sb Auxilliary Ln B/W Ramps 6633B-16 $1,015,000 CONST Sep-17

MODOT
Signal Optimization - 2017 - MO 370 Interchanges: Elm St To St Louis Mills - MO 
115:  Jennings Stn To I-70 Sor 6758D-17 $96,000 CONST Nov-16

New Haven
Maupin Street - Wall Street To 400' South Of The Locust Street - Reconstruct 
Road - ADA Improvements 6324-15 $878,721 CONST Jan-17

New Melle
MO D & MO Z - MO D: Daniel Boone E.S. - MO Z;  MO D-Mill St & - New Melle 
Comm Ctr To Nichole Parc - Add Sidewalk 6493-17 $333,730 CONST Feb-17

O'Fallon
I-70 Outer Roads And Interchanges - Woodlawn Avenue To Tr Hughes Boulevard 
- Convert Outer Roads To One-Way - Revise Interchanges 5537A-17 $3,500,000 CONST Jul-17

O'Fallon
I-70 And Mo K Pedestrian Improvements - Terra Ln To Veterans Memorial Pkwy - 
Shared Use Path (10'), Sidewalk (8') 5537B-17 $617,632 CONST Jul-17

O'Fallon
Wabash Avenue - Sonderen Street To East Of Edlen Lane - Reconstruct Road - 
Sidewalk 6325-15 $764,500 CONST Dec-16

O'Fallon (EXT)
MO K Shared Use Path - Various Locations Along Mo K - Feise To Technology - 
Shared Use Path (10') 6548-15 $662,168 CONST Jun-17

O'Fallon
Bryan Road - Sunview Drive To Norwood Hills - Concrete Slab Replacement - 
Ada Improvements 6590-16 $751,200 CONST Oct-16

O'Fallon MO DD - At Sommers Road - New Traffic Signal 6628-16 $452,000 CONST Jul-17

Pacific (EXT)
Thornton Road, Phase 2 - Molly'S Street To North Monroe Street - Resurfacing - 
Add Sidewalk - Lighting 6327-15 $564,162 CONST Jun-17

Pacific
Hwy N - Phase 2 - Sidewalk Project - Indian Trail Road To Myers Farm Lane - 
Sidewalk (5') 6592-17 $266,024 CONST Mar-17

Pevely
MO Z - Burger King Road To Us 61/67 - Two Way Turn Lane - New Signals - 
Resurfacing 6496-17 $952,226 CONST Feb-17

St. Charles Droste Road - Duchesne Drive To West Clay Street - Reconstruction 6497-17 $1,000,000 CONST Oct-16

St. Charles (EXT)
First Capitol/Fifth St - 1St Capitol: Fifth St To E/O 2Nd; 5Th: 1St Cap To Madison - 
Upgrade Ped Facility (5') - Utility Relocation 6549-15 $640,192 CONST Jun-17

St. Charles
Discovery Bridge (Mo 370) Shared Use Paths - Boschert Greenway Trl To Earth 
City Levee Trl - Shared Use Path (6') One Way Each Direction 6656-16 $1,390,000 CONST Sep-17

St. Charles County Quail Ridge Parkway - Quail Ridge Park To Prospect Lane - Reconstruction 6498-17 $670,500 CONST Feb-17

St. Charles County South  Point Prairie - At Jackson Road - Reconstruction 6499-17 $277,500 CONST Mar-17

St. Charles County Westwood Drive - MO 94 To South Breeze Lane - Reconstruction 6500-17 $805,500 CONST Feb-17

St. Clair
Bardot Street - MO 30 To St. Clair High School Entrance - Resurfacing - Add 
Sidewalk (8') - Turn Lane 6594-17 $396,730 CONST Mar-17

St. Louis
Germania Street - Gravois Avenue (Mo 30) To I-55 - Resurfacing - Pedestrian 
Facilities 6501-16 $1,120,000 CONST Dec-16

St. Louis
Traffic Management Enhancements, Phase 3 - Install Traffic Monitoring Cameras, 
Downtown Signal - Optimization, Fiberoptic Install, Traffic Op Center 6631-16 $2,500,000 CONST Mar-17

St. Louis County 
(EXT) Missouri Bottom Road - Fee Fee Rd To I-270 - Resurfacing - ADA Improvements 5810-15 $1,088,000 CONST Jun-17

St. Louis County
North Hanley Road - D - 1100'  S/O Frost Ave To 60' N/O  Morningaire Circle - 
Replace Damaged Concrete Slabs 6345-16 $1,136,000 CONST Sep-17

St. Louis County Hanley Road - B - Mo D To Mo 180 - Resurfacing 6346-16 $1,096,000 CONST Sep-17

St. Louis County Lucas And Hunt Road - Mo 180 To Woodrow - Resurfacing 6347-16 $1,463,200 CONST May-17

St. Louis County Halls Ferry Road - St. Cyr Rd To St. Louis City Limits - Resurfacing 6348-16 $1,278,400 CONST Sep-17

St. Louis County
Fee Fee Road - Mo 340 To 430' W/O Bennington Pl - Replace Damaged 
Concrete Slabs 6349-16 $1,674,400 CONST May-17

St. Louis County Marine Avenue - Mckelvey Rd To Dorsett Rd - Resurfacing 6352-16 $777,600 CONST Sep-17

St. Louis County Butler Hill Road - 0.1 Mile W/O I-55 To Mo 21 - Resurfacing 6354-16 $1,296,800 CONST Mar-17

FY 2017 Reasonable Progress Update: 
November 1, 2016

FY17 Reasonable Progress Not Obligated - CONST/IMPL 11/01/2016



Sponsor Title - Description TIP # FY 2017 Phase 
Scheduled 
Obligation

TOTAL $95,802,183 115 PROJECTS

Not Obligated - Construction / Implementation

St. Louis County Kehrs Mill Road - Clarkson Rd To Clayton Rd - Resurfacing 6355-15 $1,008,800 CONST Jan-17

St. Louis County Vance Road - Meramec Station Rd To  Valley Park City Limits. - Resurfacing 6356-16 $886,400 CONST Mar-17

St. Louis County Musick Avenue Bridge - Over Gravois Creek - Replace Bridge - Build Sidewalk 6358-15 $592,825 CONST Feb-17

St. Louis County North & South Road Infrastructure - Delmar To Mo 340 - Resurfacing 6359-16 $1,023,200 CONST Sep-17
St. Louis County 
(EXT)

North Central County ITS - 2016 - Various Locations Along Woodson, Mcknight, 
Delmar, - Baur, And Schuetz - Install Fiberoptic 6400-16 $903,200 CONST Dec-16

St. Louis County 
(EXT)

Creve Coeur Mill Bridge-2016 - Over Branch Of Creve Coeur Creek - Replace 
Bridge 6461A-15 $663,985 CONST Jun-17

St. Louis County 
(EXT) Lackland Road Bridge - Over E Tributary Of Fee Fee Creek - Replace Bridge 6461B-15 $514,190 CONST Jun-17
St. Louis County 
(EXT)

Chesterfield Valley ITS - Various Locations Along Chesterfield Pkwy, Wild Horse - 
Creek Rd, Chesterfield Airport Rd 6477A-15 $607,200 CONST Jun-17

St. Louis County 
(EXT)

Airport - Westport And Vicinity ITS - Various Locations Along Elizabeth Ave, Paul 
Ave, - Bermuda Dr, J.S. Mcdonnell Blvd, Mckelvey Rd 6477B-15 $989,000 CONST Jun-17

St. Louis County 
(EXT)

Northeast County ITS - Various Locations Along New Halls Ferry Rd, Parker Rd - 
Redman Ave, Shepley Dr 6477C-15 $1,527,200 CONST Jun-17

St. Louis County 
(EXT)

Sappington Corridor ITS - Various Locations Along Sappington Rd, Kennerly Rd - 
Old Tesson Rd, Mattis Rd 6477D-15 $565,800 CONST Dec-16

St. Louis County
Clayton Road -2017 - St. Louis City Limits To Louwen Drive - Resurfacing - 
ADAImprovements 6503D-16 $3,209,426 CONST Sep-17

St. Louis County
Dorsett Road (West) - 2017 - I-270 To 160 Feet West Of 2Nd Commercial Ent. - 
To Dorsett Village Shopping Plaza - Resurfacing 6503G-16 $1,165,696 CONST Oct-16

St. Louis County
Hawkins-Fuchs Road/Old Lemay Ferry Road-2017 - Hawkins-Fuchs: Meramec 
Bottom - Old Lemay Ferry - Old Lemay Ferry: Lemay Ferry To Hawks-Fuchs 6503H-16 $466,116 CONST Sep-17

St. Louis County
Sappington Barracks Road-2017 - Telegraph Road (Mo231) To Barracks View 
Road - Resurfacing 6503I-16 $415,206 CONST Sep-17

St. Louis County
Baxter Road (West)-2017 - Clarkson Road To 0.1 Mile North Of Country Field 
Drive - Resurfacing 6503K-16 $1,118,400 CONST Sep-17

St. Louis County
Baur Boulevard/ Guelbreth Lane - 2017 - Baur Blvd: Warson-Lindbergh; 
Guelbreth: Schuetz- - Old Olive Street Rd - Resurfacing 6503N-16 $1,087,264 CONST Oct-16

St. Louis County
Buckley Road-2017 - Lemay Ferry Road(Mo 267) To Sappington Barracks Road - 
Resurfacing 6503O-16 $848,882 CONST Oct-16

St. Louis County
Lucas & Hunt (South) - 2017 - West Florissant Avenue To Hord Avenue - Replace 
Damaged Concrete Slabs 6503Q-16 $509,859 CONST Sep-17

St. Louis County
Jennings Station Road (South) Infrastructure - West Florissant Avenue To 260' 
Sw Of Hord Avenue - Resurfacing 6503R-16 $1,040,000 CONST Sep-17

St. Louis County
Westport Plaza Drive/Marine Avenue - 2017 - Lackland Road To Glenmeade 
Drive (Excluding Mo D - And I-270 Crossings) - Resurfacing 6503S-16 $639,116 CONST Oct-16

St. Louis County 
(EXT)

Old Jamestown Road Sidewalk - Old Jamestown Forest Dr To Jerries Ln - 
Sidewalk (5') 6551-15 $388,200 CONST Jun-17

St. Louis County 
(EXT) Conway Road Sidewalk - Mason Rd To Mason Rd - Sidewalk (5') 6552-15 $600,269 CONST Jun-17

St. Louis County Old Halls Ferry Rd Bridge - Over Coldwater Creek - Replace Bridge 6561-15 $830,995 CONST Sep-17

St. Louis County Vance Rd Bridge - Over Fishpot Creek - Replace Bridge 6562-15 $1,411,000 CONST Sep-17

St. Louis County
West Adams Avenue/Ballas Road - 2019 - Geyer Road To Dougherty Ferry Road. 
- Resurfacing 6607A-18 $980,000 CONST Jul-17

St. Louis County
Chesterfield Parkway West (North) - I-64 To Olive Boulevard (Mo 340) - 
Resurfacing - Ada Improvements - Dual Left At Swingley 6607H-16 $1,383,220 CONST Sep-17

St. Louis County Lewis Road Bridge - Over Union Pacific Railroad - Replace Bridge 6607L-17 $794,400 CONST Oct-17

St. Louis County
2017 North County ITS - Locations Along Ashby; Brown; Dorsett; Jennings Stn Rd 
- Lilac ; North & South Rd; And Mckelvey Rd 6636A-16 $859,920 CONST Sep-17

St. Louis County
2017 South County ITS - Locations Along Ambs Rd; Butler Hill; Lemay Ferry - 
Lindbergh Blvd; Union Rd, Forder Rd And Meramec Bottom Rd 6636B-16 $722,240 CONST Sep-17

St. Louis County
2017 Southwest County ITS - Various Locations Along Bowles Ave; Clayton Rd; - 
Hawkins Rd And Old State Rd 6636C-16 $756,400 CONST Sep-17

St. Louis County
2017 West County Its - Various Locations Along Carman Rd; Chesterfield Pky W; -
Conway Rd;  Kehrs Mill Rd; Mcknight Rd And Weidman Rd 6636D-16 $815,920 CONST Sep-17

FY 2017 Reasonable Progress Update: 
November 1, 2016

FY17 Reasonable Progress Not Obligated - CONST/IMPL 11/01/2016



Sponsor Title - Description TIP # FY 2017 Phase 
Scheduled 
Obligation

TOTAL $95,802,183 115 PROJECTS

Not Obligated - Construction / Implementation

St. Peters
Mexico Road, Phase 2 - Dardenne Creek Bridge To Mid Rivers Mall Drive - 
Resurfacing 6504-17 $998,104 CONST Apr-17

St. Peters (EXT)
Jungermann Rd Bridge - Over Branch Of Spencer Creek - Replace Culverts 
(23077 And 23079) 6563-15 $1,244,929 CONST Jun-17

St. Peters
Mc Clay Road Resurfacing, Phase 1 - Shepherd Hills Drive To Jungermann Road -
Resurfacing - Traffic Signal Improvements 6596-17 $985,992 CONST Dec-16

St. Peters
Mid Rivers Mall Dr Multi Use Path - Cottleville Pkwy To Dye Club Rd - Shared Use 
Path (10') 6659-17 $257,636 CONST Dec-16

Union (EXT)
Denmark Road, Phase 2 - St. Andrews Dr To Grandview Farms Dr - Resurfacing - 
Construct Sidewalk 6363-15 $984,056 CONST Jun-17

Union W. Springfield Avenue - Independence Drive To Oak Street - Resurfacing 6463-16 $616,253 CONST Feb-17

Union
Clark Ave And W State St - Clark:  Young - State - Shared Use Path (8') - State: 
Clark - Westmoreland Ave - Sidewalk (6') 6660-17 $187,772 CONST Feb-17

University City 
(EXT) Kingsland Ave - Over Ne Branch Of River Des Peres - Repair Culvert 6564-15 $1,056,000 CONST Jun-17

Washington
Bluff Road - MO 100 To Vossbrink Drive - Resurfacing - Add Right Turn Ln At MO 
100 6365-15 $560,852 CONST Sep-17

Webster Groves
N. Rock Hill Road Bridge - Over Shady Grove Creek (And Approaches) - Bridge 
Replacement 6462-15 $673,917 CONST Feb-17

Webster Groves* Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd - Sidewalk (5') 6661-16 $129,410 CONST* Jul-17

Weldon Spring
Independence Road, Phase 4 - 350 Feet W/O Nancy Lane To Galahad Drive - 
Reconstruct Road - Construct Multi-Use Path 6366-15 $594,000 CONST Oct-16

Wentzville
South Linn Avenue - Main Street To West 4Th Street - Reconstruction - Sidewalk 
Upgrade (4.5') 6599-17 $442,950 CONST Jan-17

Wentzville
Flashing Yellow Arrows - 10 Signalized Intersections Along Wentzville Pkwy, - W 
Meyer, And Luetkenhaus Blvd 6632-16 $180,000 CONST Oct-16

Wentzville Interstate Drive Multiuse Trail - Wilmer Rd To Mo Z - Shared Use Path (10') 6662-16 $209,306 CONST Apr-17

Wildwood
Wild Horse Creek Road Bridge - Over Branch Of Wild Horse Creek - Replace 
Bridge - Realign Road 6368-15 $704,000 CONST Feb-17

Wildwood Bouquet Road Bridge - Over Tavern Creek - Replace Bridge 6369-15 $576,000 CONST Feb-17

Wildwood Strecker Rd Bridge - Over Caulks Creek - Replace Bridge 6565-15 $960,000 CONST Sep-17

Wildwood
Manchester Road Streetscape Phase 3 - Eatherton Road To Taylor Road - 
Sidewalks (8') - Bike Ln (5') - Storm Sewers 6601-17 $1,300,000 CONST Jul-17

 *  Project has another phase of work programmed in FY 2017
    Project has missed a scheduled obligation
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# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/16 0 $0 0 $0 0 $0 31 $3,482,003 28 $2,654,456 117 $96,448,512 171 $102,584,971
10/31/16
11/30/16
12/31/16
01/31/17
02/28/17
03/31/17
04/30/17
05/31/17
06/30/17
07/31/17
08/31/17
09/09/17
09/16/17
09/23/17
09/30/17

Date
Not Obligated

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Obligated Adjustments Removed PE ROW CONST Total

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently there are 171 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2017 of the FY 2017-2020 Transportation
Improvement Program (TIP). These projects, sponsored by 50 different agencies and representing $88 million in federal funds, are subject to a September
30, 2017 deadline to obligate the federal fund, unless noted as a receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2017. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides to not proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FUNDING OBLIGATIONS
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Sponsor Title - Description TIP # FY 2017 Phase 
Scheduled 
Obligation

TOTAL $3,482,003 31 PROJECTS

Fenton
Old Gravois Road, Phase 2 - Ferry St To Mo 141 - Reconstruct - Sidewalk (5') - 
ADA Improvements 6581-17 $160,000 PE Apr-17

Jefferson County Old State Rt. 21 - At East/West Four Ridge Road - Intersection Improvements 6604A-17 $58,400 PE Oct-16

Jefferson County
Old State Route 21 - At Lions Den Road - Intersection Improvements - Left Turn 
Lane 6604C-17 $40,000 PE Feb-17

Lake Saint Louis
Lake Saint Louis Blvd, Phase 1 - 500 Feet West Of Chase Court To Pleasant 
Meadow Drive - Reconstruction - Sidewalk Improvements (5') 6587-17 $90,198 PE Oct-16

MODOT
MO 231 Traffic Signals - Hoffmeister Ave To Jeffersonian Dr - Replace Signals 
And Upgrade Detection 6758A-17 $76,800 PE Oct-16

MODOT MO H - At Riverview - Construct Green-T - Rebuild Signal 6758C-17 $46,880 PE Dec-16

New Haven
Highway 100 West Sidewalk Extension - Douglas Street To Immanuel Avenue - 
Sidewalk (6') 6589-17 $25,692 PE Apr-17

O'Fallon
Flashing Yellow Arrows - O'Fallon - 30 Signalized Intersections - At Various 
Locations Throughout O'Fallon 6759-17 $20,000 PE Jan-17

St. Charles
Flashing Yellow Arrows, Phase 2  - St. Charles - At 15 Signalized Intersections 
Within City Limits - 6760-17 $48,000 PE Jan-17

St. Charles County
Gateway Green Light, Phase 4 - Various Rds In St. Charles Co - Travel Time 
Detectors, - Count Stns, Ptz Cameras, Dynamic Msg Signs, Fiberoptic 6761-17 $773,029 PE Mar-17

St. Louis
Tower Grove Park Access Improvements - Along Arsenal, Kingshwy, 
Magnolia,Grand, Center Cr - Improve Ped Xings; ADA Ramps, Bus Stops 6657-17 $132,000 PE Jan-17

St. Louis
Lambert Airport Road Traffic Flow Improvements - Along Lambert Intl Blvd; 
Airflight Dr; Air Cargo Rd - Intersection Imp - Ptz Camera - Signal Opt 6763-17 $200,000 PE Mar-17

St. Louis County Kerth Road-2018 - Meramec Bottom Road To Butler Hill Road - Resurfacing 6503A-17 $95,284 PE May-17

St. Louis County
Baxter Road (North) - 2018 - Clayton Road To Claymont Estates Drive - 
Resurfacing 6503B-17 $51,736 PE Jun-17

St. Louis County
Old Jamestown Road (West)-2018 - Vaile Avenue To Shackelford Road/Douglas 
Road. - Resurfacing 6503F-17 $69,600 PE Jun-17

St. Louis County Summit Road-2018 - Gravois Road (Mo 30)To Bowles Avenue - Resurfacing 6503J-17 $44,000 PE Jun-17

St. Louis County
Koch Rd/Robert Koch Hospital Rd - 2018 - Koch Rd: 270' S/O Kinswood Ln -120' 
S/O Robert - Koch Hospital Rd, Robert Koch Hospital Rd To Pottle 6503L-17 $62,022 PE Jun-17

St. Louis County
St. Charles Rock Road (West) - 2019 - Taussig Road To Earth City Expressway 
(Mo 141) - Resurfacing 6607B-17 $131,760 PE Dec-16

St. Louis County
Big Bend Boulevard (North) - 2018 - Manchester Road (Mo 100) To Delmar Blvd - 
Resurfacing - Ada Improvements 6607E-17 $350,340 PE Apr-17

St. Louis County
North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) To Natural Bridge Rd 
(MO 115) - Resurfacing - ADA Improvements 6607G-17 $144,400 PE Oct-16

St. Louis County
Laclede Station Road - 400 Feet North Of Weil Avenue To Newport Avenue - 
Resurfacing - ADAImprovements 6607J-17 $119,680 PE Apr-17

St. Louis County* Berry Rd Sidewalk - Brownell Ave To Gramercy Pl - Sidewalk(6') 6658-16 $82,200 PE* Dec-17

St. Louis County
2018 Its Advanced Detection Improvements - 39 Intersections Throughout North - 
And West County 6764A-17 $81,600 PE Mar-17

St. Louis County
Big Bend/Murdoch/Shrewsbury ITS - Various Locations Along Big 
Bend/Murdoch/Shrews - Ptz Cameras And Beacons At Various Locations 6764B-17 $86,000 PE Mar-17

St. Louis County
Ballas Road/Dougherty Ferry Road ITS - Ballas Rd - Dougherty Ferry To Clayton 
Rd - Dougherty Ferry Rd - Highland Ave To Ballas Rd 6764C-17 $59,360 PE Mar-17

St. Louis County
Bellefontaine Road/North & South Road ITS - Bellefontaine Rd - Jennings Stn To 
Parker - North & South - Delmar To Canton 6764D-17 $90,000 PE Mar-17

St. Louis County
Westport Plaza Drive Intersection Improvements - Glenmeade Dr To Page Ave - 
New Signal At Westport Ent; Two Way Turn Lane 6764E-17 $203,200 PE Oct-16

University City
Bicycle Facilities Improvements, Phase 3 - Installation Of Shared Lane Markings 
And Signage Along Various Streets in University City 6748-18 $13,472 PE Sep-17

Washington High Street - MO 100 To Fifth Street - Resurfacing - Sidewalk (5') 9Th To MO 100 6598-17 $10,000 PE Jan-17

Webster Groves* Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd - Sidewalk (5') 6661-16 $13,000 PE* Dec-16

Wentzville
Wentzville Parkway Turnlane - Schroeder Creek Blvd To Meyer Road - Two Way 
Turn Lane - Shared Use Path (10') 6600-17 $103,350 PE Sep-17

 *  Project has another phase of work programmed in FY 2017

Not Obligated - Preliminary Engineering

    Project has missed a scheduled obligation

FY 2017 Reasonable Progress Update: 
October 1, 2016

FY17 Reasonable Progress Not Obligated - PE 10/01/2016



Sponsor Title - Description TIP # FY 2017 Phase 
Scheduled 
Obligation

TOTAL $2,654,456 28 PROJECTS

Ballwin Ramsey Lane Bridge - Over Fishpot Creek - Replace Bridge 6577-16 $22,400 ROW Dec-16
Bellefontaine 
Neighbors

Ashbrook Drive And Cabot Drive Roadway And Sidewal - Ashbrook Dr - 
Chambers Road To Cabot Drive - Cabot Dr - Ashbrook Drive To Coburg Lands 6578-16 $12,000 ROW Feb-17

Des Peres* Oak Drive Bridge - Over Two-Mile Creek - Replace Bridge 6309-15 $16,000 ROW* Sep-17

De Soto Amvets Drive Sidewalk - De Soto Middle School To 3Rd St - Sidewalk (6') 6652-17 $28,000 ROW Sep-17

Ferguson
Highmont Drive - Forestwood Ave To West Florissant Ave - Overlay - Base Repair 
- Replace Sidewalk 6481-16 $8,000 ROW Aug-17

Florissant Robinwood Elem School Ped Signal - At Derhake - Replace Signal 6482-16 $7,240 ROW Nov-16

Florissant
N Lafayette Street - Washington St To Us 67 - Resurfacing -  Base Repairs - Add 
Sidewalks (5') 6483-16 $88,016 ROW Nov-16

Franklin County Fiddle Creek Road Bridge - Over Fiddle Creek - Replace Bridge (# 0800022) 6602-16 $4,960 ROW Apr-17

Green Park
Green Park Road - Lin Valle Drive To  East Of Green Park Industrial Dr - 
Reconstruction - Shared Use Path (8') 6585-16 $64,000 ROW Mar-17

Jefferson County Charter Church Road Bridge - Over Plattin Creek - Replace Bridge 6486-16 $4,800 ROW Mar-17

Jefferson County
Imperial Main Street Road/River Street - Old State Road To 328 Feet East Of Us 
61/67 - Reconstruct - Sidewalk - Intersection Improvements 6487-16 $172,000 ROW Dec-16

Kirkwood*
Kirkwood Road - Manchester Road To Big Bend Boulevard - Signal Optimization - 
Interconnect - Upgrade Signals 6627-16 $25,000 ROW* Nov-16

Kirkwood
S.Kirkwood Rd - Nipher M.S. Safe Routes To School - Chester Ave To Idlewild Pl - 
Sidewalk (5'-6') 6654-16 $16,000 ROW Dec-17

Ladue Lay Road - Clayton Road To Mcknight Road - Resurfacing - Add Sidewalk 6488-16 $88,000 ROW Nov-16

Manchester
Spring Meadows Drive Bridge - Over Grand Glaize Creek - Replace Bridge - 
Sidewalk 6608-16 $16,000 ROW Jan-17

New Haven
Maupin Street, Phase 2 - MO 100  To 375 Feet South Of Locust Street - 
Resurfacing - Sidewalk - ADA Improvements 6492-16 $25,600 ROW Mar-17

O'Fallon Mexico Road - MO K To Barrington Drive - Resurfacing - Sidewalk (5') On N Side 6591-16 $144,000 ROW Dec-16

Pagedale
Page Avenue (MO D) - At Ferguson Avenue - Crosswalk/Intersection 
Improvements - Sidewalks 6495-16 $6,400 ROW Nov-16

St. Louis
Columbia And Southwest Bridge - Over Union Pacific Railroad - Pe For Bridge 
Replacement And Row 6502A-16 $1,440,000 ROW Dec-17

St. Louis County* Berry Rd Sidewalk - Brownell Ave To Gramercy Pl - Sidewalk(6') 6658-16 $155,040 ROW* Dec-17

Sunset Hills
Lindbergh Pedestrian Improvements, Ph 1 - E Watson Rd/Rott Rd To Eddie And 
Park Road/W Watson Rd - Sidewalk (6') 6609-17 $64,000 ROW Sep-17

Town & Country Clayton Road - At Ballas Rd - Intersection/Crosswalk Improvements 6505-16 $189,200 ROW Jan-17

Union Christina Street Bridge - Over Flat Creek - Replace Bridge - Realign Road 6597-17 $8,000 ROW Apr-17

University City
Forsyth Boulevard - Big Bend Blvd. To Western City Limit - Resurfacing-Bike 
Facilities 6464-16 $16,000 ROW Sep-17

Washington
Bieker/Steutermann Roads - Bieker Rd: MO 47 To City Limit; Steutermann Rd: 
MO A - To Mo 47 - Resurfacing 6466-16 $16,000 ROW Oct-17

Webster Groves* Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd - Sidewalk (5') 6661-16 $4,550 ROW* Dec-16

Wildwood Eatherton Road Bridge - Over Bonhomme Creek - Replace Bridge 6467-16 $8,000 ROW Jun-17

Wildwood
MO 109 Tunnel - South Of Eb MO 100 On/Off Ramp - Shared Use Path 
(10')/Tunnel (12') 6663-16 $5,250 ROW Sep-17

 *  Project has another phase of work programmed in FY 2017

Not Obligated - Right of Way

    Project has missed a scheduled obligation

FY 2017 Reasonable Progress Update: 
October 1, 2016

FY17 Reasonable Progress Not Obligated - ROW 10/01/2016



Sponsor Title - Description TIP # FY 2017 Phase 
Scheduled 
Obligation

TOTAL $96,448,512 117 PROJECTS

Arnold
Tenbrook Road/ Fox Schools Exit - At Jeffco Blvd (Us 61767) - Left Turn Lanes - 
Sidewalk - Intersection Improvement 6624-16 $473,550 CONST Aug-17

Ballwin
Henry Avenue - Clayton Road To Ballwin City Limits - Resurfacing - ADA 
Improvements 6305-15 $1,015,360 CONST Jan-17

Ballwin Ries Road Bridge - Over Fishpot Creek - Replace Bridge 6457-15 $596,800 CONST Jan-17

Bel-Nor
Normandy Drive - Natural Bridge (Mo 115) To St. Charles Rock Rd (Mo 180) - 
Reconstruct 6478-17 $880,000 CONST Apr-17

Brentwood (EXT)
Hanley Industrial Court Ped Improvements - Strassner:  Hanley Ind. Ct To Mem 
Park - Hanley Ind Ct:  3 Way Stop To Bernard Dr 6306-15 $546,471 CONST Jun-17

Chesterfield Schoettler Road Bridge - Over Creve Coeur Creek - Replace Bridge - Sidewalk 6302-15 $1,392,880 CONST Sep-17

Chesterfield
Chesterfield City Fleet Conversion - Construct Cng Fueling Facility, Purchase 7 
Cng 2.5 Ton - Trucks, 6 Cng/Gas 1.5/1/0.5 Ton Trucks 6625-16 $977,064 CONST May-17

Cottleville (EXT)
MO N Shared Use Path - Motherhead Rd To Mid Rivers Mall Dr - Shared Use 
Path (10') 6543-15 $484,662 CONST Jun-17

Creve Coeur
Warson Road - Olive Blvd To South Creve Coeur City Limit - (S/O Countryshire 
Ln) - Resurfacing 6479-16 $367,045 CONST Apr-17

Crystal City County Road - Bailey Rd To Lincoln Ave - Sidewalk 6480-17 $264,933 CONST Feb-17

Crystal City
Park Street And Virginia Avenue - Park Street - Parkview Dr To 14Th St;  Virginia 
Ave - Park Dr To 11Th St - Sidewalk (6') - Lighting 6580-17 $193,361 CONST Mar-17

De Soto (EXT)
Woodland Shared Use Path - Vineland Elem School To De Soto High School - 
Shared Use Path (8') 6545-16 $298,278 CONST Jun-17

De Soto Main St Bridge - Over Tanyard Branch - Replace Bridge 6558-15 $636,710 CONST Sep-17

De Soto MO 21 - Cajun Drive To Mo H - Two Way Turn Lane - Shared Use Path (8') 6626-17 $881,606 CONST Feb-17

Des Peres* Oak Drive Bridge - Over Two-Mile Creek - Replace Bridge 6309-15 $436,394 CONST* Sep-17

Fenton
Old Gravois Road, Phase 1 - Water Street  To Ferry Street - Reconstruct - Add 
Sidewalks - ADA Improvements 6311-15 $929,600 CONST Nov-16

Ferguson
Ferguson Street Improvements - Carson: Flor - City Lim, Church: Flor - Elizabeth - 
Dade: Ns Rr Approach; Ferguson Ave: Elizabeth-W Flor 6312-15 $789,023 CONST Oct-16

Ferguson
Brotherton-January-Powell Street Improvements - Broth: Thomas To Hern; 
January:  N Floris To City Lim - Limits; Powell Dr - Elizabeth  To North Florissant 6582-16 $848,130 CONST Nov-16

Festus MO A - At Pounds Rd - Install Traffic Signal 6583-16 $238,140 CONST Oct-16

Florissant St. Anthony Lane Bridge - Over Fountain Creek - Replace Bridge 6458-15 $347,897 CONST Nov-16

Franklin County Possum Hollow Road Bridge - Over Tributary To Meramec River - Replace Bridge 6484-16 $266,960 CONST Nov-16

Grantwood Village Grant Road - Gravois Road To Pardee Road - Resurfacing - Lighting 6603-16 $304,288 CONST Jan-17
Great Rivers 
Greenway (EXT)

Deer Creek/ Shady Creek Greenway - Lorraine Davis Park To Deer Creek Park - 
Shared Use Path (10-12' ) - Shared Ln Markings 6547-16 $800,000 CONST Jun-17

Great Rivers 
Greenway 

Grant's Trail Extension - Orlando's Garden To River Des Peres Greenway - 
Shared Use Path (14') 6653-17 $2,000,000 CONST Jun-17

Herculaneum Hill Street - Wall Street To Joachim Avenue - Sidewalks (6') - Lighting 6586-17 $249,688 CONST Mar-17

Hillsboro
Business 21, Phase 3 - Leon Hall Parkway To Main Street - Two Way Turn Lane - 
Sidewalk (6') 6637-17 $721,832 CONST Feb-17

Jefferson County Big Hollow Road Bridge - Over Saline Creek - Replace Bridge 6317-15 $841,840 CONST Dec-16

Jefferson County Romaine Creek Road - Schneider Drive To West Rock Creek Road - Overlay 6604D-17 $319,788 CONST Mar-17

Kirkwood*
Kirkwood Road - Manchester Road To Big Bend Boulevard - Signal Optimization - 
Interconnect - Upgrade Signals 6627-16 $3,556,192 CONST* Sep-17

Lake Saint Louis
Ridgeway Drive/ Deloire Drive - Ridgeway Dr:  Hawk Ridge - Oakborough Dr; - 
Deloire Dr: Veterans Memorial Pkwy - Savoy Dr 6489-17 $208,000 CONST Sep-17

Madison County 
Transit District

Ridefinders Marketing & Outreach - 2017 - MO - Increase Awareness, Interest, 
And Participation - In Ridefinders By Employers And Commuters 6757A-17 $320,000 IMPL Jan-17

Maryland Heights Creve Coeur Mill Road - MO 141 To Prichard Farm Road - Overlay 6588-17 $352,000 CONST Jun-17

Not Obligated - Construction / Implementation

FY 2017 Reasonable Progress Update: 
October 1, 2016

FY17 Reasonable Progress Not Obligated - CONST/IMPL 10/01/2016



Sponsor Title - Description TIP # FY 2017 Phase 
Scheduled 
Obligation

TOTAL $96,448,512 117 PROJECTS

Not Obligated - Construction / Implementation

MODOT MO N - At Hawk Ridge Trail - Intersection Improvements 6629-17 $260,000 CONST Oct-16

MODOT I-70 - At Broadway (Northbound) - Relocate Wb Off Ramp To Carrie 6630-16 $1,104,000 CONST Apr-17

MODOT
MO 340 Corridor Improvements - A - Chesterfield Pkwy To S/O Eb I-64 On/Off 
Ramps - Channelization - Intersection Improvements 6633-16 $802,000 CONST Sep-17

MODOT
MO 340 Corridor Improvements - B - Extend Left Turn Ln To Sb Swingley Ridge 
And Eb I-64 - Add Sb Auxilliary Ln B/W Ramps 6633B-16 $1,015,000 CONST Sep-17

MODOT
Signal Optimization - 2017 - MO 370 Interchanges: Elm St To St Louis Mills - MO 
115:  Jennings Stn To I-70 Sor 6758D-17 $96,000 CONST Nov-16

MODOT / Citizens 
For Modern Transit

Driving Change Through Transit Ridership Program - Stl City & Stl County - Two 
Year Outreach Prog. - Launch Zimride - Expand Try & Ride - Education/Outreach 6634-16 $294,329 IMPL Oct-16

New Haven
Maupin Street - Wall Street To 400' South Of The Locust Street - Reconstruct 
Road - ADA Improvements 6324-15 $878,721 CONST Jan-17

New Melle
MO D & MO Z - MO D: Daniel Boone E.S. - MO Z;  MO D-Mill St & - New Melle 
Comm Ctr To Nichole Parc - Add Sidewalk 6493-17 $333,730 CONST Feb-17

O'Fallon
I-70 Outer Roads And Interchanges - Woodlawn Avenue To Tr Hughes Boulevard 
- Convert Outer Roads To One-Way - Revise Interchanges 5537A-17 $3,500,000 CONST Jul-17

O'Fallon
I-70 And Mo K Pedestrian Improvements - Terra Ln To Veterans Memorial Pkwy - 
Shared Use Path (10'), Sidewalk (8') 5537B-17 $617,632 CONST Jul-17

O'Fallon
Wabash Avenue - Sonderen Street To East Of Edlen Lane - Reconstruct Road - 
Sidewalk 6325-15 $764,500 CONST Dec-16

O'Fallon (EXT)
MO K Shared Use Path - Various Locations Along Mo K - Feise To Technology - 
Shared Use Path (10') 6548-15 $662,168 CONST Jun-17

O'Fallon
Bryan Road - Sunview Drive To Norwood Hills - Concrete Slab Replacement - 
Ada Improvements 6590-16 $751,200 CONST Oct-16

O'Fallon MO DD - At Sommers Road - New Traffic Signal 6628-16 $452,000 CONST Jul-17

Pacific (EXT)
Thornton Road, Phase 2 - Molly'S Street To North Monroe Street - Resurfacing - 
Add Sidewalk - Lighting 6327-15 $564,162 CONST Jun-17

Pacific
Hwy N - Phase 2 - Sidewalk Project - Indian Trail Road To Myers Farm Lane - 
Sidewalk (5') 6592-17 $266,024 CONST Mar-17

Pevely
MO Z - Burger King Road To Us 61/67 - Two Way Turn Lane - New Signals - 
Resurfacing 6496-17 $952,226 CONST Feb-17

St. Charles Droste Road - Duchesne Drive To West Clay Street - Reconstruction 6497-17 $1,000,000 CONST Oct-16

St. Charles (EXT)
First Capitol/Fifth St - 1St Capitol: Fifth St To E/O 2Nd; 5Th: 1St Cap To Madison - 
Upgrade Ped Facility (5') - Utility Relocation 6549-15 $640,192 CONST Jun-17

St. Charles
Discovery Bridge (Mo 370) Shared Use Paths - Boschert Greenway Trl To Earth 
City Levee Trl - Shared Use Path (6') One Way Each Direction 6656-16 $1,390,000 CONST Sep-17

St. Charles County Quail Ridge Parkway - Quail Ridge Park To Prospect Lane - Reconstruction 6498-17 $670,500 CONST Feb-17

St. Charles County South  Point Prairie - At Jackson Road - Reconstruction 6499-17 $277,500 CONST Mar-17

St. Charles County Westwood Drive - MO 94 To South Breeze Lane - Reconstruction 6500-17 $805,500 CONST Feb-17

St. Clair
Bardot Street - MO 30 To St. Clair High School Entrance - Resurfacing - Add 
Sidewalk (8') - Turn Lane 6594-17 $396,730 CONST Mar-17

St. Louis
Germania Street - Gravois Avenue (Mo 30) To I-55 - Resurfacing - Pedestrian 
Facilities 6501-16 $1,120,000 CONST Dec-16

St. Louis
Traffic Management Enhancements, Phase 3 - Install Traffic Monitoring Cameras, 
Downtown Signal - Optimization, Fiberoptic Install, Traffic Op Center 6631-16 $2,500,000 CONST Mar-17

St. Louis County 
(EXT) Missouri Bottom Road - Fee Fee Rd To I-270 - Resurfacing - ADA Improvements 5810-15 $1,088,000 CONST Jun-17

St. Louis County
North Hanley Road - D - 1100'  S/O Frost Ave To 60' N/O  Morningaire Circle - 
Replace Damaged Concrete Slabs 6345-16 $1,136,000 CONST Sep-17

St. Louis County Hanley Road - B - Mo D To Mo 180 - Resurfacing 6346-16 $1,096,000 CONST Sep-17

St. Louis County Lucas And Hunt Road - Mo 180 To Woodrow - Resurfacing 6347-16 $1,463,200 CONST May-17

St. Louis County Halls Ferry Road - St. Cyr Rd To St. Louis City Limits - Resurfacing 6348-16 $1,278,400 CONST Sep-17

St. Louis County
Fee Fee Road - Mo 340 To 430' W/O Bennington Pl - Replace Damaged 
Concrete Slabs 6349-16 $1,674,400 CONST May-17

FY 2017 Reasonable Progress Update: 
October 1, 2016

FY17 Reasonable Progress Not Obligated - CONST/IMPL 10/01/2016



Sponsor Title - Description TIP # FY 2017 Phase 
Scheduled 
Obligation

TOTAL $96,448,512 117 PROJECTS

Not Obligated - Construction / Implementation

St. Louis County Marine Avenue - Mckelvey Rd To Dorsett Rd - Resurfacing 6352-16 $777,600 CONST Sep-17

St. Louis County Butler Hill Road - 0.1 Mile W/O I-55 To Mo 21 - Resurfacing 6354-16 $1,296,800 CONST Mar-17

St. Louis County Kehrs Mill Road - Clarkson Rd To Clayton Rd - Resurfacing 6355-15 $1,008,800 CONST Jan-17

St. Louis County Vance Road - Meramec Station Rd To  Valley Park City Limits. - Resurfacing 6356-16 $886,400 CONST Mar-17

St. Louis County Musick Avenue Bridge - Over Gravois Creek - Replace Bridge - Build Sidewalk 6358-15 $592,825 CONST Feb-17

St. Louis County North & South Road Infrastructure - Delmar To Mo 340 - Resurfacing 6359-16 $1,023,200 CONST Sep-17
St. Louis County 
(EXT)

North Central County ITS - 2016 - Various Locations Along Woodson, Mcknight, 
Delmar, - Baur, And Schuetz - Install Fiberoptic 6400-16 $903,200 CONST Dec-16

St. Louis County 
(EXT)

Creve Coeur Mill Bridge-2016 - Over Branch Of Creve Coeur Creek - Replace 
Bridge 6461A-15 $663,985 CONST Jun-17

St. Louis County 
(EXT) Lackland Road Bridge - Over E Tributary Of Fee Fee Creek - Replace Bridge 6461B-15 $514,190 CONST Jun-17
St. Louis County 
(EXT)

Chesterfield Valley ITS - Various Locations Along Chesterfield Pkwy, Wild Horse - 
Creek Rd, Chesterfield Airport Rd 6477A-15 $607,200 CONST Jun-17

St. Louis County 
(EXT)

Airport - Westport And Vicinity ITS - Various Locations Along Elizabeth Ave, Paul 
Ave, - Bermuda Dr, J.S. Mcdonnell Blvd, Mckelvey Rd 6477B-15 $989,000 CONST Jun-17

St. Louis County 
(EXT)

Northeast County ITS - Various Locations Along New Halls Ferry Rd, Parker Rd - 
Redman Ave, Shepley Dr 6477C-15 $1,527,200 CONST Jun-17

St. Louis County 
(EXT)

Sappington Corridor ITS - Various Locations Along Sappington Rd, Kennerly Rd - 
Old Tesson Rd, Mattis Rd 6477D-15 $565,800 CONST Dec-16

St. Louis County
Clayton Road -2017 - St. Louis City Limits To Louwen Drive - Resurfacing - 
ADAImprovements 6503D-16 $3,209,426 CONST Sep-17

St. Louis County
Dorsett Road (West) - 2017 - I-270 To 160 Feet West Of 2Nd Commercial Ent. - 
To Dorsett Village Shopping Plaza - Resurfacing 6503G-16 $1,165,696 CONST Oct-16

St. Louis County
Hawkins-Fuchs Road/Old Lemay Ferry Road-2017 - Hawkins-Fuchs: Meramec 
Bottom - Old Lemay Ferry - Old Lemay Ferry: Lemay Ferry To Hawks-Fuchs 6503H-16 $466,116 CONST Sep-17

St. Louis County
Sappington Barracks Road-2017 - Telegraph Road (Mo231) To Barracks View 
Road - Resurfacing 6503I-16 $415,206 CONST Sep-17

St. Louis County
Baxter Road (West)-2017 - Clarkson Road To 0.1 Mile North Of Country Field 
Drive - Resurfacing 6503K-16 $1,118,400 CONST Sep-17

St. Louis County
Baur Boulevard/ Guelbreth Lane - 2017 - Baur Blvd: Warson-Lindbergh; 
Guelbreth: Schuetz- - Old Olive Street Rd - Resurfacing 6503N-16 $1,087,264 CONST Oct-16

St. Louis County
Buckley Road-2017 - Lemay Ferry Road(Mo 267) To Sappington Barracks Road - 
Resurfacing 6503O-16 $848,882 CONST Oct-16

St. Louis County
Lucas & Hunt (South) - 2017 - West Florissant Avenue To Hord Avenue - Replace 
Damaged Concrete Slabs 6503Q-16 $509,859 CONST Sep-17

St. Louis County
Jennings Station Road (South) Infrastructure - West Florissant Avenue To 260' 
Sw Of Hord Avenue - Resurfacing 6503R-16 $1,040,000 CONST Sep-17

St. Louis County
Westport Plaza Drive/Marine Avenue - 2017 - Lackland Road To Glenmeade 
Drive (Excluding Mo D - And I-270 Crossings) - Resurfacing 6503S-16 $639,116 CONST Oct-16

St. Louis County 
(EXT)

Old Jamestown Road Sidewalk - Old Jamestown Forest Dr To Jerries Ln - 
Sidewalk (5') 6551-15 $388,200 CONST Jun-17

St. Louis County 
(EXT) Conway Road Sidewalk - Mason Rd To Mason Rd - Sidewalk (5') 6552-15 $600,269 CONST Jun-17

St. Louis County Old Halls Ferry Rd Bridge - Over Coldwater Creek - Replace Bridge 6561-15 $830,995 CONST Sep-17

St. Louis County Vance Rd Bridge - Over Fishpot Creek - Replace Bridge 6562-15 $1,411,000 CONST Sep-17

St. Louis County
West Adams Avenue/Ballas Road - 2019 - Geyer Road To Dougherty Ferry Road. 
- Resurfacing 6607A-18 $980,000 CONST Jul-17

St. Louis County
Chesterfield Parkway West (North) - I-64 To Olive Boulevard (Mo 340) - 
Resurfacing - Ada Improvements - Dual Left At Swingley 6607H-16 $1,383,220 CONST Sep-17

St. Louis County Lewis Road Bridge - Over Union Pacific Railroad - Replace Bridge 6607L-17 $794,400 CONST Oct-17

St. Louis County
2017 North County ITS - Locations Along Ashby; Brown; Dorsett; Jennings Stn Rd 
- Lilac ; North & South Rd; And Mckelvey Rd 6636A-16 $859,920 CONST Sep-17

St. Louis County
2017 South County ITS - Locations Along Ambs Rd; Butler Hill; Lemay Ferry - 
Lindbergh Blvd; Union Rd, Forder Rd And Meramec Bottom Rd 6636B-16 $722,240 CONST Sep-17
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Sponsor Title - Description TIP # FY 2017 Phase 
Scheduled 
Obligation

TOTAL $96,448,512 117 PROJECTS

Not Obligated - Construction / Implementation

St. Louis County
2017 Southwest County ITS - Various Locations Along Bowles Ave; Clayton Rd; - 
Hawkins Rd And Old State Rd 6636C-16 $756,400 CONST Sep-17

St. Louis County
2017 West County Its - Various Locations Along Carman Rd; Chesterfield Pky W; -
Conway Rd;  Kehrs Mill Rd; Mcknight Rd And Weidman Rd 6636D-16 $815,920 CONST Sep-17

St. Peters
Mexico Road, Phase 2 - Dardenne Creek Bridge To Mid Rivers Mall Drive - 
Resurfacing 6504-17 $998,104 CONST Apr-17

St. Peters (EXT)
Jungermann Rd Bridge - Over Branch Of Spencer Creek - Replace Culverts 
(23077 And 23079) 6563-15 $1,244,929 CONST Jun-17

St. Peters
Mc Clay Road Resurfacing, Phase 1 - Shepherd Hills Drive To Jungermann Road -
Resurfacing - Traffic Signal Improvements 6596-17 $985,992 CONST Dec-16

St. Peters
Mid Rivers Mall Dr Multi Use Path - Cottleville Pkwy To Dye Club Rd - Shared Use 
Path (10') 6659-17 $257,636 CONST Dec-16

Union (EXT)
Denmark Road, Phase 2 - St. Andrews Dr To Grandview Farms Dr - Resurfacing - 
Construct Sidewalk 6363-15 $984,056 CONST Jun-17

Union W. Springfield Avenue - Independence Drive To Oak Street - Resurfacing 6463-16 $616,253 CONST Feb-17

Union
Clark Ave And W State St - Clark:  Young - State - Shared Use Path (8') - State: 
Clark - Westmoreland Ave - Sidewalk (6') 6660-17 $187,772 CONST Feb-17

University City 
(EXT) Kingsland Ave - Over Ne Branch Of River Des Peres - Repair Culvert 6564-15 $1,056,000 CONST Jun-17

Washington
Bluff Road - MO 100 To Vossbrink Drive - Resurfacing - Add Right Turn Ln At MO 
100 6365-15 $560,852 CONST Sep-17

Webster Groves
N. Rock Hill Road Bridge - Over Shady Grove Creek (And Approaches) - Bridge 
Replacement 6462-15 $673,917 CONST Feb-17

Webster Groves* Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd - Sidewalk (5') 6661-16 $129,410 CONST* Jul-17

Weldon Spring
Independence Road, Phase 4 - 350 Feet W/O Nancy Lane To Galahad Drive - 
Reconstruct Road - Construct Multi-Use Path 6366-15 $594,000 CONST Oct-16

Wentzville
South Linn Avenue - Main Street To West 4Th Street - Reconstruction - Sidewalk 
Upgrade (4.5') 6599-17 $442,950 CONST Jan-17

Wentzville
Flashing Yellow Arrows - 10 Signalized Intersections Along Wentzville Pkwy, - W 
Meyer, And Luetkenhaus Blvd 6632-16 $180,000 CONST Oct-16

Wentzville Interstate Drive Multiuse Trail - Wilmer Rd To Mo Z - Shared Use Path (10') 6662-16 $209,306 CONST Apr-17

Wildwood
Wild Horse Creek Road Bridge - Over Branch Of Wild Horse Creek - Replace 
Bridge - Realign Road 6368-15 $704,000 CONST Feb-17

Wildwood Bouquet Road Bridge - Over Tavern Creek - Replace Bridge 6369-15 $576,000 CONST Feb-17

Wildwood Strecker Rd Bridge - Over Caulks Creek - Replace Bridge 6565-15 $960,000 CONST Sep-17

Wildwood
Manchester Road Streetscape Phase 3 - Eatherton Road To Taylor Road - 
Sidewalks (8') - Bike Ln (5') - Storm Sewers 6601-17 $1,300,000 CONST Jul-17

 *  Project has another phase of work programmed in FY 2017
    Project has missed a scheduled obligation
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