
FY 2024 Reasonable Progress Update: February 29, 2024

# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/23 0 $0 0 $0 0 $0 42 $10,948,046 32 $2,843,181 88 $107,540,371 162 $121,331,598

10/31/23 0 $0 0 $0 0 $0 42 $10,948,046 32 $2,843,181 88 $107,540,371 162 $121,331,598

11/30/23 3 $3,412,523 0 $0 0 $0 41 $10,896,046 32 $2,843,181 86 $104,179,848 162 $121,331,598

12/31/23 5 $3,824,522 0 $0 0 $0 40 $10,604,047 31 $2,723,181 86 $104,179,848 162 $121,331,598

01/31/24 10 $6,072,794 1 $24,000 0 $0 39 $10,550,947 30 $2,699,181 82 $101,984,676 162 $121,331,598

02/29/24 12 $6,221,394 1 $24,000 0 $0 37 $10,402,347 30 $2,699,181 82 $101,984,676 80 $121,331,598

03/31/24
04/30/24
05/31/24
06/30/24
07/31/24
08/31/24
09/15/24
09/30/24

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Date
Obligated Adjustments Removed

Not Obligated
Total

PE ROW CONST

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant project
delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of Governments
(EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 162 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2024 of the FY 2024-2027 Transportation
Improvement Program (TIP). These projects, sponsored by 49 different agencies and representing $121 million in federal funds, are subject to a September 30,
2024 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the Missouri
Department of Transportation (MoDOT) for a specific milestone. Generally, a project must meet three milestones before construction or implementation of a
project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2024. One-time extensions of up to three (3) months may be granted by East-West Gateway staff
and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and approval.
If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP, and the
federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.
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Sponsor Title - Description TIP # FY 2023 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $6,221,394 12 PROJECTS

$0 Projects

Breckenridge Hills
Calvert Avenue Sidewalk - St. Charles Rock Rd To Baltimore Ave Sidewalk (5') - 
Lighting  - Speed Humps 7269-24 $52,000 PE Apr-24 11/06/2023

St. Charles County
Duello Road, Phase 3A - MO N to Orf Rd - Reconstruction - Sidewalks (5') - 
Turn Lanes 7122A-23 $1,100,000 CONST Dec-23 11/07/2023

St. Charles County
GGL - Mexico Rd Signal Performance Module - Bryan Rd To Cave Springs Rd 
Automated Traffic Signal Perf. - Signal Optimization 7211A-22 $2,260,523 CONST Mar-24 11/21/2023

$3,412,523 Projects

MoDOT
Traffic Monitoring Cameras - Add 155 CCTV Cameras To Cover Gaps In Existing 
Camera Network- Connect To Transportation Management Center 7314-24 $291,999 PE Sep-24 12/15/2023

St. Charles
Muegge Road - Mexico Rd To Old Muegge Rd Slab Replacement - Diamond 
Grind - Shared Use Path (10') 7193B-23 $120,000 ROW Dec-23 12/28/2023

$411,999 Projects

Crestwood
Whitecliff Park Lane Bridge - Over Gravois Creek - Replace Bridge - Shared 
Use Path (8') 7105-22 $1,069,212 CONST Dec-23 01/08/2024

Des Peres
Lindemann Road - Manhattan Ave To Kirkwood City Limits (S/O Lillian Ave) 
Resurfacing - Sidewalk (6') 7108-22 $259,416 CONST Jan-24 01/10/2024

Fenton Old Highway 141 - Gravois Rd To County Line Resurfacing - Curb Ramps 7109-22 $396,479 CONST Oct-23 01/12/2024

Festus
W. Main Street, Phase 2 - Hancock Ct To Park Ave Resurfacing - Sidewalks 
(6') - Lighting 7110-23 $470,065 CONST Jun-24 01/10/2024

O'Fallon
Eggering Drive - St. Matthew Ave To Sonderen St Reconstruction - Upgrade 
Sidewalk (6') 7242A-24 $53,100 PE Oct-23 01/16/2024

$2,248,272 Projects

Chesterfield
Schoettler Road Sidewalk - Greenleaf Valley Dr To Windsor Valley Ct Sidewalk 
(5') 7270-24 $91,000 PE Nov-23 02/07/2024

Crestwood Rayburn/Samoa/Tahiti Sidewalk - Sappington Rd To Spellman Park Sidewalk (5') 7271-24 $57,600 PE Oct-23 02/15/2024

$148,600 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects
Bold Indicates Project Received One‐Time Extension

August Total 0

September 30 Total 0

September 15 Total 0

June Total 0

July Total 0

April Total 0

May Total 0

March Total 0

December Total 2

January Total 5

February Total 2

November Total 3

Obligated 

October Total 0



Sponsor Title - Description TIP # FY 2024 Phase 
Scheduled 
Obligation

TOTAL $10,402,347 37 PROJECTS
Charlack Lackland Rd Bridge - East Of I-170 Bridge Deck Replacement 7287-24 $44,000 PE Feb-24

Des Peres
Des Peres Road - Old Des Peres Rd To Dougherty Ferry Rd Resurfacing - 
Sidewalk Upgrades (5 Ft) 7290-24 $183,324 PE Mar-24

Ellisville
Pierside Lane - Old State Rd To Kiefer Creek Rd Resurfacing - Two-Way Bike 
Lane (8 Ft) - Curb Ramps 7292-24 $87,840 PE May-24

Florissant
St. Catherine Street - North New Florissant Road To Waterford Dr Resurfacing - 
Sup (10') - Sidewalk Upgrade (5') - Curb Ramps 7293-24 $157,554 PE Sep-24

Hazelwood
Teson Road - Howdershell Rd To Aubuchon Rd Resurfacing - Sidewalk(5') - 
Chatilion To Teson Garden 7239-24 $163,750 PE Jan-24

Kirkwood
Grant's Trail Extension, Phase 1 - Argonne To Leffingwell Ave Shared Use Path 
(10') - Intersection Improvements 7274-24 $309,600 PE Dec-23

Lake Saint Louis
Lake Saint Louis Blvd, Phase 2 - 200' S/O S Hawkridge Crossing To 150' N/O 
Hawkridge Trail Twtl - Sup (10 Ft) - Sidewalk (6 Ft) - Reconstruct 7297-24 $174,000 PE Apr-24

Manchester Carman Road Sidewalk - Labonne Pkwy To Dougherty Ferry Rd Sidewalk (5-6') 7275-24 $136,000 PE Dec-23

Northwoods
Natural Bridge (MO 115) Ped Lighting - Lucas And Hunt Rd To Avondale Rd 
Pedestrian Lighting 7298-24 $24,000 PE May-24

O'Fallon
Hoff Road, Phase 2 - Progress West Ln To City Limits (0.1 Mi. E/O Kemmar Ct) 
Reconstruct -  Shared Use Path (10 Ft) - Realign Int. 7299A-24 $150,000 PE Mar-24

O'Fallon Tom Ginnever - At N. Cool Springs Rd Roundabout - Shared Use Path (10 Ft) 7299B-24 $85,800 PE Mar-24

Shrewsbury
Weil Avenue - Laclede Station Rd To Wilshusen Ave Resurfacing - Sidewalk (5') - 
Curb/Gutter 7300-24 $54,693 PE Mar-24

St. Ann
Pear Tree Ln & Country Ln - Douglas Ct To City Limit Resurfacing - Sidewalk (4 
Ft) - Curb Ramps 7301-24 $56,000 PE Sep-24

St. Charles
Fox Hill Rd - 490' S/O Boschertown Rd To N Randolph St Resurfacing - Sidewalk 
(5 Ft) 7302-24 $80,000 PE Sep-24

St. Charles
French Town Sidewalks - Decatur: 5th-2nd Morgan: 5th-2nd Olive: 5th-2nd 
Sidewalk (6') - Bike Climbing Ln 7278-24 $105,000 PE Dec-23

St. Charles
Regency Parkway - Veterans Memorial Pkwy To Zumbehl Rd Reconstruct - 
Upgrade Sidewalks (5') - Two Way Trn Ln 7244B-24 $340,000 PE Oct-23

St. Charles County
County Wide Automated Traf. Signal Perf. Measures - Signal Optimization And 
Upgrad Signal Control Systems Along Various Routes 7303F-24 $262,752 PE Apr-24

St. Charles County MO N - At Hopewell/Duello Rd New Traffic Signal - Shared Use Path (10') 7303H-24 $160,000 PE Apr-24

St. Louis
Grand Dr Bridge - Bridge Replacement - Shared Use Path (14 Ft) Buffered Bike 
Lanes (5 Ft) 7304B-24 $584,000 PE Apr-24

St. Louis
Loughborough Ave Bridge - Bridge Replacement - Shared Use Path (12 Ft) 
Sidewalk Upgrades (8 Ft) - Curb/Gutter 7304C-24 $960,000 PE Apr-24

St. Louis
Louisiana Avenue Calm Streets, Phase 2 - Meramec St To Holly Hills Ave Traffic 
Calming - Sidewalk - 7280-24 $264,000 PE Feb-24

St. Louis
Traffic Management Enhancements, Phase 6 - Dr. Mlk Drive - Hodiamont Ave To 
Grand Blvd Signal Control Upgrades - Traffic Cameras - Fiber 7304E-24 $336,000 PE Apr-24

St. Louis County
Airport Rd Multimodal Improvements - Hanley-Fay Dr: Sidewalks (5') Hanley- 360' 
W/O New Florissant-Protected Bike Lns 7281A-24 $207,270 PE Jul-24

St. Louis County
Chambers Road - 2027 - Bellefontaine Rd To City Limits E/O Grosvenor Dr 
Resurfacing - Sup (10') - Sidewalk Upgrades (5') 7305A-24 $973,980 PE Jan-24

St. Louis County
Hoffmeister Ave Sidewalks - Lemay Ferry Rd (MO 267) To Broadway (MO 231) 
Sidewalks (5') 7281B-24 $197,600 PE Dec-23

St. Louis County
Howdershell Road - 2027 - Lynn Haven Ln To Utz Rd Resurfacing - Sidewalks (5')  
- Flashing Yellow Arrows 7305B-24 $1,141,720 PE Jan-24

St. Louis County
Lucas & Hunt Bridge - Over Norfolk & Southern RR -- Prelim Eng. Only Replace 
Southbound Bridge - Shared Use Path (12') 7305C-24 $489,092 PE Jan-24

St. Louis County Mehl Ave Sidewalks - Old Halls Ferry Rd To New Halls Ferry Rd Sidewalks (5') 7281D-24 $110,110 PE Dec-23

St. Louis County
North & South Road Sidewalk - Olive Blvd (MO 340) To S/O Canton Ave 
Sidewalk (5') 7281C-24 $80,240 PE Dec-23

St. Louis County
Schuetz Road - 2027 - Gandy Dr To Lindbergh Blvd Resurfacing - Shared Use 
Path (10') - Curb Ramps 7305D-24 $730,062 PE Jan-24

St. Louis County
Vernon Ave - 2027 - Midland Ave To Westgate Ave Resurfacing - Shared Use 
Path (10') - Ln Reduction 7305E-24 $697,796 PE Jan-24

St. Paul
St. Paul Rd Bridge - Over Trib. To Peruque Creek Replace Bridge  - Sidewalk (6 
Ft) 7306-24 $100,000 PE Jan-24

Not Obligated - Preliminary Engineering



Sponsor Title - Description TIP # FY 2024 Phase 
Scheduled 
Obligation

TOTAL $10,402,347 37 PROJECTS

Not Obligated - Preliminary Engineering

St. Peters
Jungermann Rd, Phase 2 - McClay Rd To MoDOT ROW At MO 364 Resurfacing - 
Sidewalk Upgrades (6') - Curb/Gutter 7307-24 $295,307 PE Dec-23

St. Peters
Mid Rivers Mall Dr Shared Use Path - Former Rt N To MO 364 Shared Use Path 
(10') 7282-24 $60,319 PE Jan-24

Washington
MO 100 - At International Dr/Rabbit Trail Intersection Reconst - Right Turn Ln - 
Sidewalk (6') 7309B-24 $224,064 PE Dec-23

Washington
Third St - High St To Jefferson St Overlay - Sidewalk Upgrades (5 Ft) - Curb 
Ramps 7309A-24 $175,474 PE Sep-24

Webster Groves
Elm Avenue - Glendale Rd To Watson Rd (MO 366) Resurfacing - Shared Use 
Path (10') - Curb Ramps 7310-24 $201,000 PE May-24



Sponsor Title - Description TIP # FY 2024 Phase 
Scheduled 
Obligation

TOTAL $2,699,181 30 PROJECTS

Arnold
Richardson Road - At Old Lemay Ferry Rd Intersection Realignment - Left Turn 
Lane 7231B-23 $104,000 ROW Jul-24

Creve Coeur Craig Road - Olive Blvd (MO 340) To Old Ballas Rd Resurfacing - Sidewalks(6-8') 7176-24 $80,000 ROW Nov-23

Ferguson
Robert Avenue - N. Florissant Rd To N. Elizabeth Ave Reconstruct - Upgrade  
Sidewalks (5') 7179-23 $44,000 ROW Jan-24

Florissant
Mullanphy Road - Shackelford Rd to Patterson Rd - Resurfacing - Sidewalk (5') - 
Loveland to Vesper 7181-23 $87,695 ROW Oct-23

Glendale
Sappington Road - Manchester Rd (MO 100) To Lockwood Ave Resurfacing - 
Curb Ramps 7185-23 $25,600 ROW Oct-23

Jefferson County
Flucom Road - Hencher Rd To Athena School Rd Overlay - Shoulders (4') - 
Rumblestrips 7187A-23 $60,000 ROW Sep-24

Jefferson County Harmony Hills Road Bridge - Over Pomme Creek Replace Bridge 7187B-23 $80,000 ROW Aug-24

Jefferson County Market Street - Fourth St To Front St Reconstruction - Sidewalks(8') - Lighting 7187C-24 $21,000 ROW Sep-24

Jefferson County
Old Highway M - Glenstone Dr To Chasteen Ln Realignment -  Shoulders (4') - 
Overlay - Rumble Strip 7187D-23 $140,000 ROW Aug-24

Jefferson County
Twin River Road - Byrnes Mill Rd/MO Pp To Osage Dr Overlay - Shoulders (4') - 
Rumble Strip 7187E-24 $176,000 ROW Sep-24

Kirkwood
S. Clay Avenue - Adams Ave To Woodbine Ave - Raised Intersections At 
Argonne/Jefferson Resurfacing - Upgr Sidewalks (5') 7188A-23 $100,000 ROW Oct-23

Kirkwood
S. Kirkwood Rd, Phase 2 - W. Monroe Ave To BNSF RR Resurfacing - Upgrade 
Sidewalks 7188B-23 $100,000 ROW Oct-23

Lake Saint Louis
South Lake Saint Louis Blvd, Phase 1 - Hawk Ridge Crossing To 300' S/O Hawk 
Ridge Circle Resurface -Twtl - Shared Use Path (10') - Sidewalk (5') 7235-23 $35,000 ROW Jun-24

Lake Saint Louis
Technology Drive - Lake Saint Louis Blvd To Technology Dr Loop Resurfacing - 
Sidewalk(6') - Shared Use Path (8') 7189-23 $120,000 ROW Dec-23

Manchester
Hanna Road - Hannafield Ct To Big Bend Rd Microsurfacing - Upgrade Sidewalks 
(5-6) 7190-24 $96,000 ROW Jan-24

Maplewood
Greenwood Boulevard - Sussex Ave To Canterbury Ave Reconstruction - 
Sidewalk (6-12') 7191-23 $32,000 ROW Oct-23

O'Fallon
Main Street, Phase 3 - St. Joseph Ave To RR Tracks (S/O Civic Dr) Resurfacing - 
Upgrade Sidewalks - Twtl 7192-23 $116,000 ROW Oct-23

St. Charles
Duchesne Drive - Droste Rd To W. Clay St Reconstruction - Lighting - Upgrade 
Sidewalks 7193A-23 $360,000 ROW Dec-23

St. Louis
Lindell/Union Bridge - Over Forest Park Pkwy And Metrolink Bridge Replacement - 
Sidewalks 7123A-22 $400,000 ROW Nov-23

St. Louis
Traffic Management Enhancements, Phase 5 - Delmar: Debaliviere To 
Vandeventer Fiber - Sidewalk - Ptz Cameras - Interconnection 7246B-23 $80,000 ROW Jun-24

St. Louis County Milburn Road - At Yaeger Rd Roundabout - Sidewalks 7247J-23 $131,810 ROW Sep-24

St. Peters
Barkwood Trails Drive - Jungermann Rd To Maple Tree Dr Reconstruction - 
Upgrade Sidewalk (6') 7197A-23 $24,000 ROW Dec-23

St. Peters
Harvester Road - At Queensbrooke Blvd  - Replace Signal - Fiber Sidewalk - 
Queensbrooke To Sugarwood 7259-23 $12,000 ROW May-24

St. Peters
Jungs Station Road - Kings Crossing To Country Mill Ct Slab Replacement - 
Sidewalks (5') - Diamond Grind 7197B-23 $32,000 ROW Dec-23

Not Obligated - Right of Way



Sponsor Title - Description TIP # FY 2024 Phase 
Scheduled 
Obligation

Not Obligated - Right of Way

Sunset Hills
Rott Road/West Watson Road, Phase 2 - Robyn Rd To Weber Hill Rd 
Resurfacing - Sidewalk (5') 7248-23 $120,000 ROW Jun-24

University City
Pershing Avenue - Linden To Forest Park Pkwy - Linden To N Hanley Local 
Funds Resurfacing - Upgrade Sidewalks - Curb Ramps 7198-23 $28,576 ROW Oct-23

Washington
Front Street, Phase 2 - Stafford St To Jefferson St Resurfacing - Curb/Gutter - 
Upgrade Sidewalks 7199A-23 $4,000 ROW Jan-24

Washington
High Street, Phase 2 - Fifth St To Front St Resurfacing - Curb/Gutter - Upgrade 
Sidewalk 7199B-23 $8,000 ROW Dec-23

Wentzville
Mexico Road - Josephville Rd To Midland Park Dr Overlay - Shoulders (3') - 
Sidewalk (6') - Wwpark Dr To School 7200-23 $80,000 ROW Feb-24

Wentzville Pearce Blvd - At Linn Ave Traffic Signal 7260-23 $1,500 ROW Jan-24



Sponsor Title - Description TIP # FY 2024 Phase 
Scheduled 
Obligation

TOTAL $95,048,270 82 PROJECTS

Augusta
Green, Walnut, Ferry, Chestnut Sidewalks - Green: Locust-Walnut; Walnut: 
Jackson-Ferry Ferry: Locust-Chestnut; Chestnut: Jackson-Ferry 7153-24 $226,027 CONST Oct-23

Augusta
High/Jackson/Locust Sidewalk - High: Mt Pleasant Est. - Jackson: Jack: 
High-Locust Locust: Jackson - Church Rd; Sidewalks (5') 6937-22 $481,788 CONST Jun-24

Ballwin
Ries Road - Manchester Rd (MO 100) To Big Bend Rd Overlay - Curb Ramps - 
Lighting 7173-24 $684,618 CONST Dec-23

Clayton
Brentwood/Central/Bemiston - Bw: Forsyth To Maryland; Central: Maryland To 
Shaw Bemiston: Bonhomme To Maryland - Resurfacing 7175-24 $800,000 CONST Jun-24

Creve Coeur US 67 - At Old Olive Street Rd Intersection Improvements - Bike/Ped Xing 7106-23 $908,200 CONST Oct-23

Crystal City
Taylor Ave - Connections To Mississippi Sidewalk - N/O 5Th To S/O 2Nd- Conn. 
To Mississippi At 2nd, 3rd, 4th, & 5th St Sidewalks (5') 7272-24 $679,121 CONST May-24

De Soto Clarke Street - MO 21 To Main St Resurfacing 7177-24 $528,871 CONST Dec-23

De Soto
N. Main Street, Phase 2 - Valley Pl To Williams St Resurfacing - Sidewalk (6') - 
Lighting 7107-23 $617,099 CONST Jun-24

Dellwood
Hudson/Trask - Hudson: W. Florissant To Trask; Trask: Hudson To City Lim 
Overlay 7178-23 $504,942 CONST Dec-23

Festus N. Mill Street - Main St To Cedar Heights Dr (City Limits) Resurfacing - Lighting 7180-24 $708,708 CONST Dec-23

Franklin County
Little Boone Creek Road Bridge - Over Little Boone Creek Replace Bridge - 
Shoulders (2') 7182A-24 $635,914 CONST Dec-23

Franklin County MO 47 - At Union Expwy Roundabout 7125B-23 $1,318,912 CONST Jun-24

Frontenac
Geyer Road, Phase 2 - Hermitage Hill Rd Rd To Huntleigh Trails Ln Resurfacing - 
Sidewalk (6') 7112-22 $2,061,120 CONST Oct-23

Glendale E. Essex Avenue - Sappington Rd To Dickson St Resurfacing - Sidewalk (5') 6949-21 $634,777 CONST Jun-24

Great Rivers 
Greenway

Brickline Greenway - Sarah St To Grand Ave Shared Use Path (12-14') - Bridge 
Over Vandeventer 7204-24 $4,000,000 CONST Jun-24

Great Rivers 
Greenway

Maline Greenway - Ted Jones Trail To W. Florissant Ave Shared Use Path 
(10') - Sidewalk (5') 6950-23 $2,000,000 CONST Jun-24

Hazelwood
Phantom Drive - Missouri Bottom Rd To James S. Mcdonnell Blvd Ln 
Reduction 4 To 2 Lns - Turn Lanes - Sidewalk (6') 6900-20 $1,928,078 CONST Jun-24

Jefferson County
Antire Road - 400' N/O Crestview Dr To 200' E/O Sunshine Dr Overlay - Shoulder 
(4') - Curve Impr. - Signage - Rumblestrip 7113D-22 $917,000 CONST Feb-24

Jefferson County
Dulin Creek Road - Meyer Ln To Local Hillsboro Rd Overlay  - Shoulder (4') - 
Rumble Strips - Signage 7113E-23 $732,386 CONST Feb-24

Jefferson County
Gravois Road - 450' N/O Indian Springs Rd To Dellwood Ln Resurfacing - 
Restripe For Twtl - Shared Use Path (8') 7113A-23 $962,500 CONST Feb-24

Jefferson County
Hunning Road - Elizabeth Ln To Approx. 300' N/O Cinphany Ct Realign 
Curve - Shoulders (4') - Guardrail 6952B-21 $784,800 CONST Jun-24

Jefferson County
Old Lemay Ferry Rd, Phase 3 - Vogel Rd To Spring Forest Rd Reconstruction - 
Shoulders (5') 7113B-23 $988,920 CONST Feb-24

Jefferson County
Saline Road - Northwest Blvd To 400' S/O Memory Ln Overlay - Shoulders (4') - 
Rumble Strips - Signage 7113F-23 $839,860 CONST Feb-24

Kirkwood
Historic Amtrak Station Restoration - Restoration Of Train Station Const. In 1893 
ADA Compliance - Exterior - Platform Cover 7158-22 $1,382,812 CONST Apr-24

Kirkwood
Kirkwood Road, Phase 1 - 100' S/O Swan Ave To Adams Ave Resurfacing - 
Upgrade Sidewalks 7114-22 $1,091,126 CONST Oct-23

Kirkwood
Lindemann Road - Dougherty Ferry Rd To Des Peres Limit (120' S/O MO ntour) 
Resurfacing - Upgrade Sidewalk (5') - Bike Lane (5') 7115-22 $1,153,577 CONST Oct-23

Kirkwood
W. Essex Avenue - Kirkwood Rd (US 61/67) To Geyer Rd Reconstruction - 
Replace Sidewalks (5') - Bike Ln 6953-22 $1,304,000 CONST Jun-24

Not Obligated - Construction / Implementation



Sponsor Title - Description TIP # FY 2024 Phase 
Scheduled 
Obligation

TOTAL $95,048,270 82 PROJECTS

Not Obligated - Construction / Implementation

Lake Saint Louis
Lake Saint Louis Blvd Uptown Sidewalk - S/O Veterans Memorial Pkwy To 
Spillway Bridge Sidewalks (6') 7159-22 $643,723 CONST Jan-24

Madison County 
Transit District

Ridefinders Marketing & Outreach - 2024 - MO - Increase Awareness, Interest, 
And Participation In Ridefinders By Employers And Commuters 7313A-24 $1,600,000 CONST Jan-24

Madison County 
Transit District

Ridefinders Vanpool Fleet Acquisition - 2024 - MO - Van Replacement
7313B-24 $103,200 CONST Jan-24

Manchester
Manchester Rd (MO 100) Sidewalk - Baxter Rd To MO 141 Sidewalks (5-6') - 
Ped Bridge 7117-22 $671,700 CONST Jun-24

MoDOT
Natural Bridge (MO 115) Sidewalks - Dardenne Ave To Avondale Ave Sidewalks 
(5') - Lighting - Mid Block Xings 7119-22 $999,400 CONST Oct-23

MoDOT Signal Optimization - 2024 - MO 141: I-64 To Gravois Bluffs 7208-24 $1,104,240 CONST Jan-24

O'Fallon
Dardenne Greenway Connection - Phoenix Pkwy To Barat Haven Blvd Shared 
Use Path (10') - Parking Lot (Locally Funded) 7161-22 $572,188 CONST Feb-24

O'Fallon
Main Street, Phase 2 - Pitman St To Terra Rd Resurfacing - Shared Use Path (8') - 
Upgrade Sidewalk (5') 7118-22 $1,207,393 CONST Jun-24

O'Fallon MO N - At MO K Add Dual Left Turn Lanes 7242B-24 $904,761 CONST Mar-24

O'Fallon
Weldon Spring Road, Phase 1 - Technology Dr To Valleybrook Dr Roundabout-
Two Way Turn Ln - Reconstruct (Local Funds) 7209-22 $920,440 CONST Feb-24

Pacific Osage St - At First Street Add Right Turn Lane - Intersection Improvements 7210-22 $683,693 CONST Feb-24
Pacific Union Street Sidewalk - Sanker St To Neosho St Sidewalks (5') 7277-24 $955,664 CONST May-24

St. Charles
Hawks Nest Drive - W. Clay St To Zumbehl Rd Reconstruction - Slab Repl. - Sup 
(10')  - Sidewalk (5') 7121-24 $2,000,000 CONST Oct-23

St. Charles
S. Fifth Street - Fairgrounds Rd To San Juan Dr Reconstruction - Sidewalk 
(5') - Shared Use Path (10') 6960-23 $1,500,000 CONST Jun-24

St. Charles
Second Street - First Capitol Dr To Boones Lick Rd Reconstruction - Upgrade 
Sidewalks (5') 7120-22 $1,720,000 CONST Mar-24

St. Charles
Sibley Street/Lindenwood Avenue Sidewalk - Sibley: Duchesne - Lindenwood; 
Lindenwood: Alley- Elm Sidewalk (5-6') 7164-22 $536,000 CONST Feb-24

St. Charles County
Augusta Bottom Road Bridge - Over Tributary Of Missouri River Replace Bridge - 
Shoulders (4') 7194A-24 $480,000 CONST Nov-23

St. Charles County
Dardenne Prairie Signal Interconnect - Along Feise Rd, Town Square Ave And 
Hanley Rd Fiber Interconnection - Upgrade Traffic Controllers 7203-22 $336,282 CONST Oct-23

St. Charles County
Femme Osage Creek Road Bridge - Over Tributary Of Femme Osage Creek 
Replace Bridge - Shoulders (4') 7194B-24 $504,000 CONST Nov-23

St. Charles County Main Street (O'Fallon) ATSPM - MO P To Pitman St Signal Optimization 7258B-23 $373,541 CONST Mar-24

St. Louis
Columbia And Southwest Bridge - Over Union Pacific Railroad Replace 
Southwest Bridge - Realign Columbia To Southwest 6502B-22 $6,320,000 CONST Nov-23

St. Louis

Cortex-Tower Grove Connector - Signal Optimization-Tower 
Grv/Vandeventer: Laclede-Magnolia Cycle Track - Tower Grv/Vandventer: 
Magnolia-Sarah 7138-23 $5,596,244 CONST Jun-24

St. Louis
S. Broadway Cycle Track - Dover St To River City Casino Blvd Cycle Track (10') - 
Curb Ramps 7213-22 $840,000 CONST Jan-24

St. Louis
Tucker Boulevard Cycle Track - Washington Ave To Chouteau Ave (MO 100) 
Cycle Track (10') - Signal Updates - Bike Boxes - Ln Reconfig 7165-22 $1,016,000 CONST Jun-24

St. Louis County
Big Bend Road (East) - 2023 - Laclede Station Rd To E. Lockwood Ave 
Resurfacing - Curb Ramps 6963A-23 $819,140 CONST Jun-24



Sponsor Title - Description TIP # FY 2024 Phase 
Scheduled 
Obligation

TOTAL $95,048,270 82 PROJECTS

Not Obligated - Construction / Implementation

St. Louis County
Big Bend Road (West) - 2023 - Kirkwood Rd (US 61/67) To Couch Ave 
Resurfacing - Curb Ramps 6963B-23 $1,145,880 CONST Jun-24

St. Louis County
Craig Road - 2023 - Lackland Rd To Olive Blvd (MO 340) Resurfacing - Curb 
Ramps - Signals 6963C-23 $1,340,160 CONST Jun-24

St. Louis County
Ferguson Avenue - 2023 - St. Charles Rock Rd (MO 180) To Page Ave (MO D) 
Resurfacing - Curb Ramps 6963D-23 $735,120 CONST Jun-24

St. Louis County
Lackland Road - 2024 - Craig Rd To E/O Concourse Dr Resurfacing - Curb 
Ramps - Slab Replacement 7124A-22 $1,047,520 CONST Sep-24

St. Louis County
Mckelvey Road - 2023 - Natural Bridge Rd To I-270 Resurfacing - Curb 
Ramps 6963E-23 $1,121,210 CONST Jun-24

St. Louis County
Midland Blvd - 2023 - Page Ave (MO D) To Canton Ave Resurfacing - Curb 
Ramps 6963F-23 $748,020 CONST Jun-24

St. Louis County
N. Hanley Road (F) - 2024 - I-70 To Natural Bridge Rd (MO 115) Resurfacing - 
Curb Ramps 7124B-22 $1,357,520 CONST Sep-24

St. Louis County
New Florissant Road - 2023 - Lindbergh Blvd (US 67) To Washington St 
Resurfacing - Curb Ramps 6963G-23 $1,185,140 CONST Jun-24

St. Louis County
Old Jamestown Rd Sidewalk, Ph. 3 - Jamestown E.S. Entrance To Cedar Crest 
Creek Dr Sidewalk (5') 7167-22 $597,890 CONST Sep-24

St. Louis County
Olive Blvd - 2024 - Ferguson Ave To W/O Skinker Blvd (Stl City Limit) 
Resurfacing - Curb Ramps - Lane Reduction 7124C-22 $892,880 CONST Sep-24

St. Louis County
Paul & S. Elizabeth Ave - 2023 - Chambers To Bermuda Resurfacing - Curb 
Ramps 6963H-23 $784,980 CONST Jun-24

St. Louis County
Reavis Barracks Road/Green Park Road - Over Gravois Creek Replace Reavis 
Barracks Bridge - Realign Gp Rd To Reav. Barracks 7124G-22 $5,560,100 CONST Sep-24

St. Louis County
Redman Road - 2023 - Old Halls Ferry Rd To W/O MO 367 Resurfacing - Curb 
Ramps 6963I-23 $1,210,990 CONST Jun-24

St. Louis County
Sulphur Spring Road - 2024 - Manchester Rd (MO 100) To Big Bend Rd 
Resurfacing - Curb Ramps 7124D-22 $1,105,100 CONST Sep-24

St. Louis County
West Florissant Avenue - At Chambers Rd - Sidewalk (5') - Lighting Shared 
Use Path (8') - Intersection & Bus Stop Impr. 6963J-21 $2,631,393 CONST Jun-24

St. Louis County
West Florissant Avenue - 2024 - Lucas & Hunt To Solway Ave Resurfacing - Curb 
Ramps 7124E-22 $1,371,040 CONST Sep-24

St. Louis County
Woodson Road - 2024 - Brown Rd To Kempland Pl Resurfacing - Curb Ramps - 
Bike Ln 7124F-22 $819,440 CONST Sep-24

St. Peters Mexico Road Bridge - At Dardenne Creek Bridge Rehabilitation 7197C-23 $394,771 CONST Dec-23

St. Peters Mid Rivers Mall Dr - At St. Peters-Howell Rd Turn Lanes - Upgrade Traffic Signal 7212-22 $364,192 CONST Dec-23

Union Union Expressway - MO 47/US 50 To MO 47/Old Country Farm Rd New Road 7125A-23 7125A-23 CONST Jun-24

University City
Canton Avenue, Phase 2 - Midland Blvd To Pennsylvania Ave Full Depth 
Reclamation - Upgrade Sidewalks (5-6') 7126-22 $926,314 CONST Oct-23

University City
Ferguson Avenue Sidewalks - Melrose Ave To Olive Blvd (MO 340) Sidewalks 
(5') 7283-24 $552,414 CONST May-24

Vinita Park
North & South Road/Midland Sidewalks, Phase 2 - North & South: Page To 
Midland; Midland: North & South To Delport Sidewalks (5-6') 6752A-21 $704,000 CONST Jun-24

Washington
Jefferson Street - Fifth St To MO 100 Resurfacing - Sidewalk (5') - Curb & 
Gutter 6970-21 $1,075,940 CONST Jun-24



Sponsor Title - Description TIP # FY 2024 Phase 
Scheduled 
Obligation

TOTAL $95,048,270 82 PROJECTS

Not Obligated - Construction / Implementation

Wentzville
Peine Road - 60' E/O Forest Way Dr To 675' W/O Stewart Springs Dr 
Resurfacing - Shoulders (3') - Curve Impr. 6972-21 $1,013,773 CONST Jun-24

Wentzville
Wentzville Parkway - Meyer Rd To Parkway Ridge Blvd Reconstruct - Twtl 
(Locally Funded) - Shared Use Path (10') 7127-23 $1,117,478 CONST Nov-23

Wentzville
Wentzville Parkway Sidewalk - W. Pearce Blvd To Veterans Memorial Pkwy 
Sidewalk (6') 7168-22 $438,240 CONST Jan-24

Wildwood
Manchester Road/Taylor Road - Manchester: MO 100-Old Fairway; Taylor: 
MO 100-Main St Resurfacing - Traffic Signal Upgrades - Optimization 7128-23 $1,440,000 CONST Jun-24

Wildwood MO 109 - At MO BA (South) Roundabout - Shared Use Path (10') 7129-22 $1,172,000 CONST Nov-23

Wildwood
Old State Road Shared Use Path - Old State Place Dr To Nantucket Island Dr 
Shared Use Path (10') - Connection To Waterfront Way 7169-22 $912,000 CONST Dec-23

Bold Indicates Project Received One‐Time Extension



Sponsor Title - Description TIP # FY 2023
Phase of 

Work
Scheduled 
Obligation Reason for Adjustment

Adjustment 
Date

TOTAL $24,000 1 PROJECTS

$0 0 Projects

$0 0 Projects

$0 0 Projects

St. Charles County

Josephville Rd Bridge - Over Tributary Of Cuivre River Bridge 
Replacement 7303C-25 $24,000 ROW Sep-24

ROW should have been scheduled 
in FY 2025 per original application 01/19/2024

$24,000 1 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 ProjectsSeptember Total

March Total

April Total

May Total

June Total

July Total

August Total

February Total

Adjustments

October Total

November Total

December Total

January Total



FY 2024 Reasonable Progress Update: January 31, 2024

# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/23 0 $0 0 $0 0 $0 42 $10,948,046 32 $2,843,181 88 $107,540,371 162 $121,331,598

10/31/23 0 $0 0 $0 0 $0 42 $10,948,046 32 $2,843,181 88 $107,540,371 162 $121,331,598

11/30/23 3 $3,412,523 0 $0 0 $0 41 $10,896,046 32 $2,843,181 86 $104,179,848 162 $121,331,598

12/31/23 5 $3,824,522 0 $0 0 $0 40 $10,604,047 31 $2,723,181 86 $104,179,848 162 $121,331,598

01/31/24 10 $6,072,794 1 $24,000 0 $0 39 $10,550,947 30 $2,699,181 82 $101,984,676 162 $121,331,598

02/29/24
03/31/24
04/30/24
05/31/24
06/30/24
07/31/24
08/31/24
09/15/24
09/30/24

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Date
Obligated Adjustments Removed

Not Obligated
Total

PE ROW CONST

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant project
delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of Governments
(EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 162 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2024 of the FY 2024-2027 Transportation
Improvement Program (TIP). These projects, sponsored by 49 different agencies and representing $121 million in federal funds, are subject to a September 30,
2024 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the Missouri
Department of Transportation (MoDOT) for a specific milestone. Generally, a project must meet three milestones before construction or implementation of a
project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2024. One-time extensions of up to three (3) months may be granted by East-West Gateway staff
and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and approval.
If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP, and the
federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.
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Sponsor Title - Description TIP # FY 2023 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $6,072,794 10 PROJECTS

$0 Projects

Breckenridge Hills
Calvert Avenue Sidewalk - St. Charles Rock Rd To Baltimore Ave Sidewalk (5') - 
Lighting  - Speed Humps 7269-24 $52,000 PE Apr-24 11/06/2023

St. Charles County
Duello Road, Phase 3A - MO N to Orf Rd - Reconstruction - Sidewalks (5') - 
Turn Lanes 7122A-23 $1,100,000 CONST Dec-23 11/07/2023

St. Charles County
GGL - Mexico Rd Signal Performance Module - Bryan Rd To Cave Springs Rd 
Automated Traffic Signal Perf. - Signal Optimization 7211A-22 $2,260,523 CONST Mar-24 11/21/2023

$3,412,523 Projects

MoDOT
Traffic Monitoring Cameras - Add 155 CCTV Cameras To Cover Gaps In Existing 
Camera Network- Connect To Transportation Management Center 7314-24 $291,999 PE Sep-24 12/15/2023

St. Charles
Muegge Road - Mexico Rd To Old Muegge Rd Slab Replacement - Diamond 
Grind - Shared Use Path (10') 7193B-23 $120,000 ROW Dec-23 12/28/2023

$411,999 Projects

Crestwood
Whitecliff Park Lane Bridge - Over Gravois Creek - Replace Bridge - Shared 
Use Path (8') 7105-22 $1,069,212 CONST Dec-23 01/08/2024

Des Peres
Lindemann Road - Manhattan Ave To Kirkwood City Limits (S/O Lillian Ave) 
Resurfacing - Sidewalk (6') 7108-22 $259,416 CONST Jan-24 01/10/2024

Fenton Old Highway 141 - Gravois Rd To County Line Resurfacing - Curb Ramps 7109-22 $396,479 CONST Oct-23 01/12/2024

Festus
W. Main Street, Phase 2 - Hancock Ct To Park Ave Resurfacing - Sidewalks 
(6') - Lighting 7110-23 $470,065 CONST Jun-24 01/10/2024

O'Fallon
Eggering Drive - St. Matthew Ave To Sonderen St Reconstruction - Upgrade 
Sidewalk (6') 7242A-24 $53,100 PE Oct-23 01/16/2024

$2,248,272 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects
Bold Indicates Project Received One‐Time Extension

August Total 0

September 30 Total 0

September 15 Total 0

June Total 0

July Total 0

April Total 0

May Total 0

March Total 0

December Total 2

January Total 5

February Total 0

November Total 3

Obligated 

October Total 0



Sponsor Title - Description TIP # FY 2024 Phase 
Scheduled 
Obligation

TOTAL $10,550,947 39 PROJECTS
Charlack Lackland Rd Bridge - East Of I-170 Bridge Deck Replacement 7287-24 $44,000 PE Feb-24

Chesterfield
Schoettler Road Sidewalk - Greenleaf Valley Dr To Windsor Valley Ct Sidewalk 
(5') 7270-24 $91,000 PE Nov-23

Crestwood Rayburn/Samoa/Tahiti Sidewalk - Sappington Rd To Spellman Park Sidewalk (5') 7271-24 $57,600 PE Oct-23

Des Peres
Des Peres Road - Old Des Peres Rd To Dougherty Ferry Rd Resurfacing - 
Sidewalk Upgrades (5 Ft) 7290-24 $183,324 PE Mar-24

Ellisville
Pierside Lane - Old State Rd To Kiefer Creek Rd Resurfacing - Two-Way Bike 
Lane (8 Ft) - Curb Ramps 7292-24 $87,840 PE May-24

Florissant
St. Catherine Street - North New Florissant Road To Waterford Dr Resurfacing - 
Sup (10') - Sidewalk Upgrade (5') - Curb Ramps 7293-24 $157,554 PE Sep-24

Hazelwood
Teson Road - Howdershell Rd To Aubuchon Rd Resurfacing - Sidewalk(5') - 
Chatilion To Teson Garden 7239-24 $163,750 PE Jan-24

Kirkwood
Grant's Trail Extension, Phase 1 - Argonne To Leffingwell Ave Shared Use Path 
(10') - Intersection Improvements 7274-24 $309,600 PE Dec-23

Lake Saint Louis
Lake Saint Louis Blvd, Phase 2 - 200' S/O S Hawkridge Crossing To 150' N/O 
Hawkridge Trail Twtl - Sup (10 Ft) - Sidewalk (6 Ft) - Reconstruct 7297-24 $174,000 PE Apr-24

Manchester Carman Road Sidewalk - Labonne Pkwy To Dougherty Ferry Rd Sidewalk (5-6') 7275-24 $136,000 PE Dec-23

Northwoods
Natural Bridge (MO 115) Ped Lighting - Lucas And Hunt Rd To Avondale Rd 
Pedestrian Lighting 7298-24 $24,000 PE May-24

O'Fallon
Hoff Road, Phase 2 - Progress West Ln To City Limits (0.1 Mi. E/O Kemmar Ct) 
Reconstruct -  Shared Use Path (10 Ft) - Realign Int. 7299A-24 $150,000 PE Mar-24

O'Fallon Tom Ginnever - At N. Cool Springs Rd Roundabout - Shared Use Path (10 Ft) 7299B-24 $85,800 PE Mar-24

Shrewsbury
Weil Avenue - Laclede Station Rd To Wilshusen Ave Resurfacing - Sidewalk (5') - 
Curb/Gutter 7300-24 $54,693 PE Mar-24

St. Ann
Pear Tree Ln & Country Ln - Douglas Ct To City Limit Resurfacing - Sidewalk (4 
Ft) - Curb Ramps 7301-24 $56,000 PE Sep-24

St. Charles
Fox Hill Rd - 490' S/O Boschertown Rd To N Randolph St Resurfacing - Sidewalk 
(5 Ft) 7302-24 $80,000 PE Sep-24

St. Charles
French Town Sidewalks - Decatur: 5th-2nd Morgan: 5th-2nd Olive: 5th-2nd 
Sidewalk (6') - Bike Climbing Ln 7278-24 $105,000 PE Dec-23

St. Charles
Regency Parkway - Veterans Memorial Pkwy To Zumbehl Rd Reconstruct - 
Upgrade Sidewalks (5') - Two Way Trn Ln 7244B-24 $340,000 PE Oct-23

St. Charles County
County Wide Automated Traf. Signal Perf. Measures - Signal Optimization And 
Upgrad Signal Control Systems Along Various Routes 7303F-24 $262,752 PE Apr-24

St. Charles County MO N - At Hopewell/Duello Rd New Traffic Signal - Shared Use Path (10') 7303H-24 $160,000 PE Apr-24

St. Louis
Grand Dr Bridge - Bridge Replacement - Shared Use Path (14 Ft) Buffered Bike 
Lanes (5 Ft) 7304B-24 $584,000 PE Apr-24

St. Louis
Loughborough Ave Bridge - Bridge Replacement - Shared Use Path (12 Ft) 
Sidewalk Upgrades (8 Ft) - Curb/Gutter 7304C-24 $960,000 PE Apr-24

St. Louis
Louisiana Avenue Calm Streets, Phase 2 - Meramec St To Holly Hills Ave Traffic 
Calming - Sidewalk - 7280-24 $264,000 PE Feb-24

St. Louis
Traffic Management Enhancements, Phase 6 - Dr. Mlk Drive - Hodiamont Ave To 
Grand Blvd Signal Control Upgrades - Traffic Cameras - Fiber 7304E-24 $336,000 PE Apr-24

St. Louis County
Airport Rd Multimodal Improvements - Hanley-Fay Dr: Sidewalks (5') Hanley- 360' 
W/O New Florissant-Protected Bike Lns 7281A-24 $207,270 PE Jul-24

St. Louis County
Chambers Road - 2027 - Bellefontaine Rd To City Limits E/O Grosvenor Dr 
Resurfacing - Sup (10') - Sidewalk Upgrades (5') 7305A-24 $973,980 PE Jan-24

St. Louis County
Hoffmeister Ave Sidewalks - Lemay Ferry Rd (MO 267) To Broadway (MO 231) 
Sidewalks (5') 7281B-24 $197,600 PE Dec-23

St. Louis County
Howdershell Road - 2027 - Lynn Haven Ln To Utz Rd Resurfacing - Sidewalks (5')  
- Flashing Yellow Arrows 7305B-24 $1,141,720 PE Jan-24

St. Louis County
Lucas & Hunt Bridge - Over Norfolk & Southern RR -- Prelim Eng. Only Replace 
Southbound Bridge - Shared Use Path (12') 7305C-24 $489,092 PE Jan-24

St. Louis County Mehl Ave Sidewalks - Old Halls Ferry Rd To New Halls Ferry Rd Sidewalks (5') 7281D-24 $110,110 PE Dec-23

St. Louis County
North & South Road Sidewalk - Olive Blvd (MO 340) To S/O Canton Ave 
Sidewalk (5') 7281C-24 $80,240 PE Dec-23

St. Louis County
Schuetz Road - 2027 - Gandy Dr To Lindbergh Blvd Resurfacing - Shared Use 
Path (10') - Curb Ramps 7305D-24 $730,062 PE Jan-24

Not Obligated - Preliminary Engineering



Sponsor Title - Description TIP # FY 2024 Phase 
Scheduled 
Obligation

TOTAL $10,550,947 39 PROJECTS

Not Obligated - Preliminary Engineering

St. Louis County
Vernon Ave - 2027 - Midland Ave To Westgate Ave Resurfacing - Shared Use 
Path (10') - Ln Reduction 7305E-24 $697,796 PE Jan-24

St. Paul
St. Paul Rd Bridge - Over Trib. To Peruque Creek Replace Bridge  - Sidewalk (6 
Ft) 7306-24 $100,000 PE Jan-24

St. Peters
Jungermann Rd, Phase 2 - McClay Rd To MoDOT ROW At MO 364 Resurfacing - 
Sidewalk Upgrades (6') - Curb/Gutter 7307-24 $295,307 PE Dec-23

St. Peters
Mid Rivers Mall Dr Shared Use Path - Former Rt N To MO 364 Shared Use Path 
(10') 7282-24 $60,319 PE Jan-24

Washington
MO 100 - At International Dr/Rabbit Trail Intersection Reconst - Right Turn Ln - 
Sidewalk (6') 7309B-24 $224,064 PE Dec-23

Washington
Third St - High St To Jefferson St Overlay - Sidewalk Upgrades (5 Ft) - Curb 
Ramps 7309A-24 $175,474 PE Sep-24

Webster Groves
Elm Avenue - Glendale Rd To Watson Rd (MO 366) Resurfacing - Shared Use 
Path (10') - Curb Ramps 7310-24 $201,000 PE May-24



Sponsor Title - Description TIP # FY 2024 Phase 
Scheduled 
Obligation

TOTAL $2,699,181 30 PROJECTS

Arnold
Richardson Road - At Old Lemay Ferry Rd Intersection Realignment - Left Turn 
Lane 7231B-23 $104,000 ROW Jul-24

Creve Coeur Craig Road - Olive Blvd (MO 340) To Old Ballas Rd Resurfacing - Sidewalks(6-8') 7176-24 $80,000 ROW Nov-23

Ferguson
Robert Avenue - N. Florissant Rd To N. Elizabeth Ave Reconstruct - Upgrade  
Sidewalks (5') 7179-23 $44,000 ROW Jan-24

Florissant
Mullanphy Road - Shackelford Rd to Patterson Rd - Resurfacing - Sidewalk (5') - 
Loveland to Vesper 7181-23 $87,695 ROW Oct-23

Glendale
Sappington Road - Manchester Rd (MO 100) To Lockwood Ave Resurfacing - 
Curb Ramps 7185-23 $25,600 ROW Oct-23

Jefferson County
Flucom Road - Hencher Rd To Athena School Rd Overlay - Shoulders (4') - 
Rumblestrips 7187A-23 $60,000 ROW Sep-24

Jefferson County Harmony Hills Road Bridge - Over Pomme Creek Replace Bridge 7187B-23 $80,000 ROW Aug-24

Jefferson County Market Street - Fourth St To Front St Reconstruction - Sidewalks(8') - Lighting 7187C-24 $21,000 ROW Sep-24

Jefferson County
Old Highway M - Glenstone Dr To Chasteen Ln Realignment -  Shoulders (4') - 
Overlay - Rumble Strip 7187D-23 $140,000 ROW Aug-24

Jefferson County
Twin River Road - Byrnes Mill Rd/MO Pp To Osage Dr Overlay - Shoulders (4') - 
Rumble Strip 7187E-24 $176,000 ROW Sep-24

Kirkwood
S. Clay Avenue - Adams Ave To Woodbine Ave - Raised Intersections At 
Argonne/Jefferson Resurfacing - Upgr Sidewalks (5') 7188A-23 $100,000 ROW Oct-23

Kirkwood
S. Kirkwood Rd, Phase 2 - W. Monroe Ave To BNSF RR Resurfacing - Upgrade 
Sidewalks 7188B-23 $100,000 ROW Oct-23

Lake Saint Louis
South Lake Saint Louis Blvd, Phase 1 - Hawk Ridge Crossing To 300' S/O Hawk 
Ridge Circle Resurface -Twtl - Shared Use Path (10') - Sidewalk (5') 7235-23 $35,000 ROW Jun-24

Lake Saint Louis
Technology Drive - Lake Saint Louis Blvd To Technology Dr Loop Resurfacing - 
Sidewalk(6') - Shared Use Path (8') 7189-23 $120,000 ROW Dec-23

Manchester
Hanna Road - Hannafield Ct To Big Bend Rd Microsurfacing - Upgrade Sidewalks 
(5-6) 7190-24 $96,000 ROW Jan-24

Maplewood
Greenwood Boulevard - Sussex Ave To Canterbury Ave Reconstruction - 
Sidewalk (6-12') 7191-23 $32,000 ROW Oct-23

O'Fallon
Main Street, Phase 3 - St. Joseph Ave To RR Tracks (S/O Civic Dr) Resurfacing - 
Upgrade Sidewalks - Twtl 7192-23 $116,000 ROW Oct-23

St. Charles
Duchesne Drive - Droste Rd To W. Clay St Reconstruction - Lighting - Upgrade 
Sidewalks 7193A-23 $360,000 ROW Dec-23

St. Louis
Lindell/Union Bridge - Over Forest Park Pkwy And Metrolink Bridge Replacement - 
Sidewalks 7123A-22 $400,000 ROW Nov-23

St. Louis
Traffic Management Enhancements, Phase 5 - Delmar: Debaliviere To 
Vandeventer Fiber - Sidewalk - Ptz Cameras - Interconnection 7246B-23 $80,000 ROW Jun-24

St. Louis County Milburn Road - At Yaeger Rd Roundabout - Sidewalks 7247J-23 $131,810 ROW Sep-24

St. Peters
Barkwood Trails Drive - Jungermann Rd To Maple Tree Dr Reconstruction - 
Upgrade Sidewalk (6') 7197A-23 $24,000 ROW Dec-23

St. Peters
Harvester Road - At Queensbrooke Blvd  - Replace Signal - Fiber Sidewalk - 
Queensbrooke To Sugarwood 7259-23 $12,000 ROW May-24

St. Peters
Jungs Station Road - Kings Crossing To Country Mill Ct Slab Replacement - 
Sidewalks (5') - Diamond Grind 7197B-23 $32,000 ROW Dec-23

Not Obligated - Right of Way



Sponsor Title - Description TIP # FY 2024 Phase 
Scheduled 
Obligation

Not Obligated - Right of Way

Sunset Hills
Rott Road/West Watson Road, Phase 2 - Robyn Rd To Weber Hill Rd 
Resurfacing - Sidewalk (5') 7248-23 $120,000 ROW Jun-24

University City
Pershing Avenue - Linden To Forest Park Pkwy - Linden To N Hanley Local 
Funds Resurfacing - Upgrade Sidewalks - Curb Ramps 7198-23 $28,576 ROW Oct-23

Washington
Front Street, Phase 2 - Stafford St To Jefferson St Resurfacing - Curb/Gutter - 
Upgrade Sidewalks 7199A-23 $4,000 ROW Jan-24

Washington
High Street, Phase 2 - Fifth St To Front St Resurfacing - Curb/Gutter - Upgrade 
Sidewalk 7199B-23 $8,000 ROW Dec-23

Wentzville
Mexico Road - Josephville Rd To Midland Park Dr Overlay - Shoulders (3') - 
Sidewalk (6') - Wwpark Dr To School 7200-23 $80,000 ROW Feb-24

Wentzville Pearce Blvd - At Linn Ave Traffic Signal 7260-23 $1,500 ROW Jan-24



Sponsor Title - Description TIP # FY 2024 Phase 
Scheduled 
Obligation

TOTAL $101,984,676 82 PROJECTS

Augusta
Green, Walnut, Ferry, Chestnut Sidewalks - Green: Locust-Walnut; Walnut: 
Jackson-Ferry Ferry: Locust-Chestnut; Chestnut: Jackson-Ferry 7153-24 $226,027 CONST Oct-23

Augusta
High/Jackson/Locust Sidewalk - High: Mt Pleasant Est. - Jackson: Jack: 
High-Locust Locust: Jackson - Church Rd; Sidewalks (5') 6937-22 $481,788 CONST Jun-24

Ballwin
Ries Road - Manchester Rd (MO 100) To Big Bend Rd Overlay - Curb Ramps - 
Lighting 7173-24 $684,618 CONST Dec-23

Clayton
Brentwood/Central/Bemiston - Bw: Forsyth To Maryland; Central: Maryland To 
Shaw Bemiston: Bonhomme To Maryland - Resurfacing 7175-24 $800,000 CONST Jun-24

Creve Coeur US 67 - At Old Olive Street Rd Intersection Improvements - Bike/Ped Xing 7106-23 $908,200 CONST Oct-23

Crystal City
Taylor Ave - Connections To Mississippi Sidewalk - N/O 5Th To S/O 2Nd- Conn. 
To Mississippi At 2nd, 3rd, 4th, & 5th St Sidewalks (5') 7272-24 $679,121 CONST May-24

De Soto Clarke Street - MO 21 To Main St Resurfacing 7177-24 $528,871 CONST Dec-23

De Soto
N. Main Street, Phase 2 - Valley Pl To Williams St Resurfacing - Sidewalk (6') - 
Lighting 7107-23 $617,099 CONST Jun-24

Dellwood
Hudson/Trask - Hudson: W. Florissant To Trask; Trask: Hudson To City Lim 
Overlay 7178-23 $504,942 CONST Dec-23

Festus N. Mill Street - Main St To Cedar Heights Dr (City Limits) Resurfacing - Lighting 7180-24 $708,708 CONST Dec-23

Franklin County
Little Boone Creek Road Bridge - Over Little Boone Creek Replace Bridge - 
Shoulders (2') 7182A-24 $635,914 CONST Dec-23

Franklin County MO 47 - At Union Expwy Roundabout 7125B-23 $1,318,912 CONST Jun-24

Frontenac
Geyer Road, Phase 2 - Hermitage Hill Rd Rd To Huntleigh Trails Ln Resurfacing - 
Sidewalk (6') 7112-22 $2,061,120 CONST Oct-23

Glendale E. Essex Avenue - Sappington Rd To Dickson St Resurfacing - Sidewalk (5') 6949-21 $634,777 CONST Jun-24

Great Rivers 
Greenway

Brickline Greenway - Sarah St To Grand Ave Shared Use Path (12-14') - Bridge 
Over Vandeventer 7204-24 $4,000,000 CONST Jun-24

Great Rivers 
Greenway

Maline Greenway - Ted Jones Trail To W. Florissant Ave Shared Use Path 
(10') - Sidewalk (5') 6950-23 $2,000,000 CONST Jun-24

Hazelwood
Phantom Drive - Missouri Bottom Rd To James S. Mcdonnell Blvd Ln 
Reduction 4 To 2 Lns - Turn Lanes - Sidewalk (6') 6900-20 $1,928,078 CONST Jun-24

Jefferson County
Antire Road - 400' N/O Crestview Dr To 200' E/O Sunshine Dr Overlay - Shoulder 
(4') - Curve Impr. - Signage - Rumblestrip 7113D-22 $917,000 CONST Feb-24

Jefferson County
Dulin Creek Road - Meyer Ln To Local Hillsboro Rd Overlay  - Shoulder (4') - 
Rumble Strips - Signage 7113E-23 $732,386 CONST Feb-24

Jefferson County
Gravois Road - 450' N/O Indian Springs Rd To Dellwood Ln Resurfacing - 
Restripe For Twtl - Shared Use Path (8') 7113A-23 $962,500 CONST Feb-24

Jefferson County
Hunning Road - Elizabeth Ln To Approx. 300' N/O Cinphany Ct Realign 
Curve - Shoulders (4') - Guardrail 6952B-21 $784,800 CONST Jun-24

Jefferson County
Old Lemay Ferry Rd, Phase 3 - Vogel Rd To Spring Forest Rd Reconstruction - 
Shoulders (5') 7113B-23 $988,920 CONST Feb-24

Jefferson County
Saline Road - Northwest Blvd To 400' S/O Memory Ln Overlay - Shoulders (4') - 
Rumble Strips - Signage 7113F-23 $839,860 CONST Feb-24

Kirkwood
Historic Amtrak Station Restoration - Restoration Of Train Station Const. In 1893 
ADA Compliance - Exterior - Platform Cover 7158-22 $1,382,812 CONST Apr-24

Kirkwood
Kirkwood Road, Phase 1 - 100' S/O Swan Ave To Adams Ave Resurfacing - 
Upgrade Sidewalks 7114-22 $1,091,126 CONST Oct-23

Kirkwood
Lindemann Road - Dougherty Ferry Rd To Des Peres Limit (120' S/O MO ntour) 
Resurfacing - Upgrade Sidewalk (5') - Bike Lane (5') 7115-22 $1,153,577 CONST Oct-23

Kirkwood
W. Essex Avenue - Kirkwood Rd (US 61/67) To Geyer Rd Reconstruction - 
Replace Sidewalks (5') - Bike Ln 6953-22 $1,304,000 CONST Jun-24

Not Obligated - Construction / Implementation



Sponsor Title - Description TIP # FY 2024 Phase 
Scheduled 
Obligation

TOTAL $101,984,676 82 PROJECTS

Not Obligated - Construction / Implementation

Lake Saint Louis
Lake Saint Louis Blvd Uptown Sidewalk - S/O Veterans Memorial Pkwy To 
Spillway Bridge Sidewalks (6') 7159-22 $643,723 CONST Jan-24

Madison County 
Transit District

Ridefinders Marketing & Outreach - 2024 - MO - Increase Awareness, Interest, 
And Participation In Ridefinders By Employers And Commuters 7313A-24 $1,600,000 CONST Jan-24

Madison County 
Transit District

Ridefinders Vanpool Fleet Acquisition - 2024 - MO - Van Replacement
7313B-24 $103,200 CONST Jan-24

Manchester
Manchester Rd (MO 100) Sidewalk - Baxter Rd To MO 141 Sidewalks (5-6') - 
Ped Bridge 7117-22 $671,700 CONST Jun-24

MoDOT
Natural Bridge (MO 115) Sidewalks - Dardenne Ave To Avondale Ave Sidewalks 
(5') - Lighting - Mid Block Xings 7119-22 $999,400 CONST Oct-23

MoDOT Signal Optimization - 2024 - MO 141: I-64 To Gravois Bluffs 7208-24 $1,104,240 CONST Jan-24

O'Fallon
Dardenne Greenway Connection - Phoenix Pkwy To Barat Haven Blvd Shared 
Use Path (10') - Parking Lot (Locally Funded) 7161-22 $572,188 CONST Feb-24

O'Fallon
Main Street, Phase 2 - Pitman St To Terra Rd Resurfacing - Shared Use Path (8') - 
Upgrade Sidewalk (5') 7118-22 $1,207,393 CONST Jun-24

O'Fallon MO N - At MO K Add Dual Left Turn Lanes 7242B-24 $904,761 CONST Mar-24

O'Fallon
Weldon Spring Road, Phase 1 - Technology Dr To Valleybrook Dr Roundabout-
Two Way Turn Ln - Reconstruct (Local Funds) 7209-22 $920,440 CONST Feb-24

Pacific Osage St - At First Street Add Right Turn Lane - Intersection Improvements 7210-22 $683,693 CONST Feb-24
Pacific Union Street Sidewalk - Sanker St To Neosho St Sidewalks (5') 7277-24 $955,664 CONST May-24

St. Charles
Hawks Nest Drive - W. Clay St To Zumbehl Rd Reconstruction - Slab Repl. - Sup 
(10')  - Sidewalk (5') 7121-24 $2,000,000 CONST Oct-23

St. Charles
S. Fifth Street - Fairgrounds Rd To San Juan Dr Reconstruction - Sidewalk 
(5') - Shared Use Path (10') 6960-23 $1,500,000 CONST Jun-24

St. Charles
Second Street - First Capitol Dr To Boones Lick Rd Reconstruction - Upgrade 
Sidewalks (5') 7120-22 $1,720,000 CONST Mar-24

St. Charles
Sibley Street/Lindenwood Avenue Sidewalk - Sibley: Duchesne - Lindenwood; 
Lindenwood: Alley- Elm Sidewalk (5-6') 7164-22 $536,000 CONST Feb-24

St. Charles County
Augusta Bottom Road Bridge - Over Tributary Of Missouri River Replace Bridge - 
Shoulders (4') 7194A-24 $480,000 CONST Nov-23

St. Charles County
Dardenne Prairie Signal Interconnect - Along Feise Rd, Town Square Ave And 
Hanley Rd Fiber Interconnection - Upgrade Traffic Controllers 7203-22 $336,282 CONST Oct-23

St. Charles County
Femme Osage Creek Road Bridge - Over Tributary Of Femme Osage Creek 
Replace Bridge - Shoulders (4') 7194B-24 $504,000 CONST Nov-23

St. Charles County Main Street (O'Fallon) ATSPM - MO P To Pitman St Signal Optimization 7258B-23 $373,541 CONST Mar-24

St. Louis
Columbia And Southwest Bridge - Over Union Pacific Railroad Replace 
Southwest Bridge - Realign Columbia To Southwest 6502B-22 $6,320,000 CONST Nov-23

St. Louis

Cortex-Tower Grove Connector - Signal Optimization-Tower 
Grv/Vandeventer: Laclede-Magnolia Cycle Track - Tower Grv/Vandventer: 
Magnolia-Sarah 7138-23 $5,596,244 CONST Jun-24

St. Louis
S. Broadway Cycle Track - Dover St To River City Casino Blvd Cycle Track (10') - 
Curb Ramps 7213-22 $840,000 CONST Jan-24

St. Louis
Tucker Boulevard Cycle Track - Washington Ave To Chouteau Ave (MO 100) 
Cycle Track (10') - Signal Updates - Bike Boxes - Ln Reconfig 7165-22 $1,016,000 CONST Jun-24

St. Louis County
Big Bend Road (East) - 2023 - Laclede Station Rd To E. Lockwood Ave 
Resurfacing - Curb Ramps 6963A-23 $819,140 CONST Jun-24



Sponsor Title - Description TIP # FY 2024 Phase 
Scheduled 
Obligation

TOTAL $101,984,676 82 PROJECTS

Not Obligated - Construction / Implementation

St. Louis County
Big Bend Road (West) - 2023 - Kirkwood Rd (US 61/67) To Couch Ave 
Resurfacing - Curb Ramps 6963B-23 $1,145,880 CONST Jun-24

St. Louis County
Craig Road - 2023 - Lackland Rd To Olive Blvd (MO 340) Resurfacing - Curb 
Ramps - Signals 6963C-23 $1,340,160 CONST Jun-24

St. Louis County
Ferguson Avenue - 2023 - St. Charles Rock Rd (MO 180) To Page Ave (MO D) 
Resurfacing - Curb Ramps 6963D-23 $735,120 CONST Jun-24

St. Louis County
Lackland Road - 2024 - Craig Rd To E/O Concourse Dr Resurfacing - Curb 
Ramps - Slab Replacement 7124A-22 $1,047,520 CONST Sep-24

St. Louis County
Mckelvey Road - 2023 - Natural Bridge Rd To I-270 Resurfacing - Curb 
Ramps 6963E-23 $1,121,210 CONST Jun-24

St. Louis County
Midland Blvd - 2023 - Page Ave (MO D) To Canton Ave Resurfacing - Curb 
Ramps 6963F-23 $748,020 CONST Jun-24

St. Louis County
N. Hanley Road (F) - 2024 - I-70 To Natural Bridge Rd (MO 115) Resurfacing - 
Curb Ramps 7124B-22 $1,357,520 CONST Sep-24

St. Louis County
New Florissant Road - 2023 - Lindbergh Blvd (US 67) To Washington St 
Resurfacing - Curb Ramps 6963G-23 $1,185,140 CONST Jun-24

St. Louis County
Old Jamestown Rd Sidewalk, Ph. 3 - Jamestown E.S. Entrance To Cedar Crest 
Creek Dr Sidewalk (5') 7167-22 $597,890 CONST Sep-24

St. Louis County
Olive Blvd - 2024 - Ferguson Ave To W/O Skinker Blvd (Stl City Limit) 
Resurfacing - Curb Ramps - Lane Reduction 7124C-22 $892,880 CONST Sep-24

St. Louis County
Paul & S. Elizabeth Ave - 2023 - Chambers To Bermuda Resurfacing - Curb 
Ramps 6963H-23 $784,980 CONST Jun-24

St. Louis County
Reavis Barracks Road/Green Park Road - Over Gravois Creek Replace Reavis 
Barracks Bridge - Realign Gp Rd To Reav. Barracks 7124G-22 $5,560,100 CONST Sep-24

St. Louis County
Redman Road - 2023 - Old Halls Ferry Rd To W/O MO 367 Resurfacing - Curb 
Ramps 6963I-23 $1,210,990 CONST Jun-24

St. Louis County
Sulphur Spring Road - 2024 - Manchester Rd (MO 100) To Big Bend Rd 
Resurfacing - Curb Ramps 7124D-22 $1,105,100 CONST Sep-24

St. Louis County
West Florissant Avenue - At Chambers Rd - Sidewalk (5') - Lighting Shared 
Use Path (8') - Intersection & Bus Stop Impr. 6963J-21 $2,631,393 CONST Jun-24

St. Louis County
West Florissant Avenue - 2024 - Lucas & Hunt To Solway Ave Resurfacing - Curb 
Ramps 7124E-22 $1,371,040 CONST Sep-24

St. Louis County
Woodson Road - 2024 - Brown Rd To Kempland Pl Resurfacing - Curb Ramps - 
Bike Ln 7124F-22 $819,440 CONST Sep-24

St. Peters Mexico Road Bridge - At Dardenne Creek Bridge Rehabilitation 7197C-23 $394,771 CONST Dec-23

St. Peters Mid Rivers Mall Dr - At St. Peters-Howell Rd Turn Lanes - Upgrade Traffic Signal 7212-22 $364,192 CONST Dec-23

Union Union Expressway - MO 47/US 50 To MO 47/Old Country Farm Rd New Road 7125A-23 $6,936,406 CONST Jun-24

University City
Canton Avenue, Phase 2 - Midland Blvd To Pennsylvania Ave Full Depth 
Reclamation - Upgrade Sidewalks (5-6') 7126-22 $926,314 CONST Oct-23

University City
Ferguson Avenue Sidewalks - Melrose Ave To Olive Blvd (MO 340) Sidewalks 
(5') 7283-24 $552,414 CONST May-24

Vinita Park
North & South Road/Midland Sidewalks, Phase 2 - North & South: Page To 
Midland; Midland: North & South To Delport Sidewalks (5-6') 6752A-21 $704,000 CONST Jun-24

Washington
Jefferson Street - Fifth St To MO 100 Resurfacing - Sidewalk (5') - Curb & 
Gutter 6970-21 $1,075,940 CONST Jun-24



Sponsor Title - Description TIP # FY 2024 Phase 
Scheduled 
Obligation

TOTAL $101,984,676 82 PROJECTS

Not Obligated - Construction / Implementation

Wentzville
Peine Road - 60' E/O Forest Way Dr To 675' W/O Stewart Springs Dr 
Resurfacing - Shoulders (3') - Curve Impr. 6972-21 $1,013,773 CONST Jun-24

Wentzville
Wentzville Parkway - Meyer Rd To Parkway Ridge Blvd Reconstruct - Twtl 
(Locally Funded) - Shared Use Path (10') 7127-23 $1,117,478 CONST Nov-23

Wentzville
Wentzville Parkway Sidewalk - W. Pearce Blvd To Veterans Memorial Pkwy 
Sidewalk (6') 7168-22 $438,240 CONST Jan-24

Wildwood
Manchester Road/Taylor Road - Manchester: MO 100-Old Fairway; Taylor: 
MO 100-Main St Resurfacing - Traffic Signal Upgrades - Optimization 7128-23 $1,440,000 CONST Jun-24

Wildwood MO 109 - At MO BA (South) Roundabout - Shared Use Path (10') 7129-22 $1,172,000 CONST Nov-23

Wildwood
Old State Road Shared Use Path - Old State Place Dr To Nantucket Island Dr 
Shared Use Path (10') - Connection To Waterfront Way 7169-22 $912,000 CONST Dec-23

Bold Indicates Project Received One‐Time Extension



Sponsor Title - Description TIP # FY 2023
Phase of 

Work
Scheduled 
Obligation Reason for Adjustment

Adjustment 
Date

TOTAL $24,000 1 PROJECTS

$0 0 Projects

$0 0 Projects

$0 0 Projects

St. Charles County

Josephville Rd Bridge - Over Tributary Of Cuivre River Bridge 
Replacement 7303C-25 $24,000 ROW Sep-24

ROW should have been scheduled 
in FY 2025 per original application 01/19/2024

$24,000 1 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 ProjectsSeptember Total

March Total

April Total

May Total

June Total

July Total

August Total

February Total

Adjustments

October Total

November Total

December Total

January Total



FY 2024 Reasonable Progress Update: December 31, 2023

# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/23 0 $0 0 $0 0 $0 42 $10,948,046 32 $2,843,181 88 $107,540,371 162 $121,331,598

10/31/23 0 $0 0 $0 0 $0 42 $10,948,046 32 $2,843,181 88 $107,540,371 162 $121,331,598

11/30/23 3 $3,412,523 0 $0 0 $0 41 $10,896,046 32 $2,843,181 86 $104,179,848 162 $121,331,598

12/31/23 5 $3,824,522 0 $0 0 $0 40 $10,604,047 31 $2,723,181 86 $104,179,848 162 $121,331,598

01/31/24
02/29/24
03/31/24
04/30/24
05/31/24
06/30/24
07/31/24
08/31/24
09/15/24
09/30/24

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Date
Obligated Adjustments Removed

Not Obligated
Total

PE ROW CONST

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant project
delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of Governments
(EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 162 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2024 of the FY 2024-2027 Transportation
Improvement Program (TIP). These projects, sponsored by 49 different agencies and representing $121 million in federal funds, are subject to a September 30,
2024 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the Missouri
Department of Transportation (MoDOT) for a specific milestone. Generally, a project must meet three milestones before construction or implementation of a
project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2024. One-time extensions of up to three (3) months may be granted by East-West Gateway staff
and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and approval.
If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP, and the
federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.
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Summary



Sponsor Title - Description TIP # FY 2023 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $3,824,522 5 PROJECTS

$0 Projects

Breckenridge Hills
Calvert Avenue Sidewalk - St. Charles Rock Rd To Baltimore Ave Sidewalk (5') - 
Lighting  - Speed Humps 7269-24 $52,000 PE Apr-24 11/06/2023

St. Charles County
Duello Road, Phase 3A - MO N to Orf Rd - Reconstruction - Sidewalks (5') - 
Turn Lanes 7122A-23 $1,100,000 CONST Dec-23 11/07/2023

St. Charles County
GGL - Mexico Rd Signal Performance Module - Bryan Rd To Cave Springs Rd 
Automated Traffic Signal Perf. - Signal Optimization 7211A-22 $2,260,523 CONST Mar-24 11/21/2023

$3,412,523 Projects

MoDOT
Traffic Monitoring Cameras - Add 155 CCTV Cameras To Cover Gaps In Existing 
Camera Network- Connect To Transportation Management Center 7314-24 $291,999 PE Sep-24 SL0184

St. Charles
Muegge Road - Mexico Rd To Old Muegge Rd Slab Replacement - Diamond 
Grind - Shared Use Path (10') 7193B-23 $120,000 ROW Dec-23 12/28/2023

$411,999 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects
Bold Indicates Project Received One‐Time Extension

November Total 3

Obligated 

October Total 0

March Total 0

December Total 2

January Total 0

February Total 0

April Total 0

May Total 0

June Total 0

July Total 0

August Total 0

September 30 Total 0

September 15 Total 0



Sponsor Title - Description TIP # FY 2024 Phase 
Scheduled 
Obligation

TOTAL $10,604,047 40 PROJECTS
Charlack Lackland Rd Bridge - East Of I-170 Bridge Deck Replacement 7287-24 $44,000 PE Feb-24

Chesterfield
Schoettler Road Sidewalk - Greenleaf Valley Dr To Windsor Valley Ct Sidewalk 
(5') 7270-24 $91,000 PE Nov-23

Crestwood Rayburn/Samoa/Tahiti Sidewalk - Sappington Rd To Spellman Park Sidewalk (5') 7271-24 $57,600 PE Oct-23

Des Peres
Des Peres Road - Old Des Peres Rd To Dougherty Ferry Rd Resurfacing - 
Sidewalk Upgrades (5 Ft) 7290-24 $183,324 PE Mar-24

Ellisville
Pierside Lane - Old State Rd To Kiefer Creek Rd Resurfacing - Two-Way Bike 
Lane (8 Ft) - Curb Ramps 7292-24 $87,840 PE May-24

Florissant
St. Catherine Street - North New Florissant Road To Waterford Dr Resurfacing - 
Sup (10') - Sidewalk Upgrade (5') - Curb Ramps 7293-24 $157,554 PE Sep-24

Hazelwood
Teson Road - Howdershell Rd To Aubuchon Rd Resurfacing - Sidewalk(5') - 
Chatilion To Teson Garden 7239-24 $163,750 PE Jan-24

Kirkwood
Grant's Trail Extension, Phase 1 - Argonne To Leffingwell Ave Shared Use Path 
(10') - Intersection Improvements 7274-24 $309,600 PE Dec-23

Lake Saint Louis
Lake Saint Louis Blvd, Phase 2 - 200' S/O S Hawkridge Crossing To 150' N/O 
Hawkridge Trail Twtl - Sup (10 Ft) - Sidewalk (6 Ft) - Reconstruct 7297-24 $174,000 PE Apr-24

Manchester Carman Road Sidewalk - Labonne Pkwy To Dougherty Ferry Rd Sidewalk (5-6') 7275-24 $136,000 PE Dec-23

Northwoods
Natural Bridge (MO 115) Ped Lighting - Lucas And Hunt Rd To Avondale Rd 
Pedestrian Lighting 7298-24 $24,000 PE May-24

O'Fallon
Eggering Drive - St. Matthew Ave To Sonderen St Reconstruction - Upgrade 
Sidewalk (6') 7242A-24 $53,100 PE Oct-23

O'Fallon
Hoff Road, Phase 2 - Progress West Ln To City Limits (0.1 Mi. E/O Kemmar Ct) 
Reconstruct -  Shared Use Path (10 Ft) - Realign Int. 7299A-24 $150,000 PE Mar-24

O'Fallon Tom Ginnever - At N. Cool Springs Rd Roundabout - Shared Use Path (10 Ft) 7299B-24 $85,800 PE Mar-24

Shrewsbury
Weil Avenue - Laclede Station Rd To Wilshusen Ave Resurfacing - Sidewalk (5') - 
Curb/Gutter 7300-24 $54,693 PE Mar-24

St. Ann
Pear Tree Ln & Country Ln - Douglas Ct To City Limit Resurfacing - Sidewalk (4 
Ft) - Curb Ramps 7301-24 $56,000 PE Sep-24

St. Charles
Fox Hill Rd - 490' S/O Boschertown Rd To N Randolph St Resurfacing - Sidewalk 
(5 Ft) 7302-24 $80,000 PE Sep-24

St. Charles
French Town Sidewalks - Decatur: 5th-2nd Morgan: 5th-2nd Olive: 5th-2nd 
Sidewalk (6') - Bike Climbing Ln 7278-24 $105,000 PE Dec-23

St. Charles
Regency Parkway - Veterans Memorial Pkwy To Zumbehl Rd Reconstruct - 
Upgrade Sidewalks (5') - Two Way Trn Ln 7244B-24 $340,000 PE Oct-23

St. Charles County
County Wide Automated Traf. Signal Perf. Measures - Signal Optimization And 
Upgrad Signal Control Systems Along Various Routes 7303F-24 $262,752 PE Apr-24

St. Charles County MO N - At Hopewell/Duello Rd New Traffic Signal - Shared Use Path (10') 7303H-24 $160,000 PE Apr-24

St. Louis
Grand Dr Bridge - Bridge Replacement - Shared Use Path (14 Ft) Buffered Bike 
Lanes (5 Ft) 7304B-24 $584,000 PE Apr-24

St. Louis
Loughborough Ave Bridge - Bridge Replacement - Shared Use Path (12 Ft) 
Sidewalk Upgrades (8 Ft) - Curb/Gutter 7304C-24 $960,000 PE Apr-24

St. Louis
Louisiana Avenue Calm Streets, Phase 2 - Meramec St To Holly Hills Ave Traffic 
Calming - Sidewalk - 7280-24 $264,000 PE Feb-24

St. Louis
Traffic Management Enhancements, Phase 6 - Dr. Mlk Drive - Hodiamont Ave To 
Grand Blvd Signal Control Upgrades - Traffic Cameras - Fiber 7304E-24 $336,000 PE Apr-24

St. Louis County
Airport Rd Multimodal Improvements - Hanley-Fay Dr: Sidewalks (5') Hanley- 360' 
W/O New Florissant-Protected Bike Lns 7281A-24 $207,270 PE Jul-24

St. Louis County
Chambers Road - 2027 - Bellefontaine Rd To City Limits E/O Grosvenor Dr 
Resurfacing - Sup (10') - Sidewalk Upgrades (5') 7305A-24 $973,980 PE Jan-24

St. Louis County
Hoffmeister Ave Sidewalks - Lemay Ferry Rd (MO 267) To Broadway (MO 231) 
Sidewalks (5') 7281B-24 $197,600 PE Dec-23

St. Louis County
Howdershell Road - 2027 - Lynn Haven Ln To Utz Rd Resurfacing - Sidewalks (5')  
- Flashing Yellow Arrows 7305B-24 $1,141,720 PE Jan-24

St. Louis County
Lucas & Hunt Bridge - Over Norfolk & Southern RR -- Prelim Eng. Only Replace 
Southbound Bridge - Shared Use Path (12') 7305C-24 $489,092 PE Jan-24

St. Louis County Mehl Ave Sidewalks - Old Halls Ferry Rd To New Halls Ferry Rd Sidewalks (5') 7281D-24 $110,110 PE Dec-23

St. Louis County
North & South Road Sidewalk - Olive Blvd (MO 340) To S/O Canton Ave 
Sidewalk (5') 7281C-24 $80,240 PE Dec-23

Not Obligated - Preliminary Engineering



Sponsor Title - Description TIP # FY 2024 Phase 
Scheduled 
Obligation

TOTAL $10,604,047 40 PROJECTS

Not Obligated - Preliminary Engineering

St. Louis County
Schuetz Road - 2027 - Gandy Dr To Lindbergh Blvd Resurfacing - Shared Use 
Path (10') - Curb Ramps 7305D-24 $730,062 PE Jan-24

St. Louis County
Vernon Ave - 2027 - Midland Ave To Westgate Ave Resurfacing - Shared Use 
Path (10') - Ln Reduction 7305E-24 $697,796 PE Jan-24

St. Paul
St. Paul Rd Bridge - Over Trib. To Peruque Creek Replace Bridge  - Sidewalk (6 
Ft) 7306-24 $100,000 PE Jan-24

St. Peters
Jungermann Rd, Phase 2 - McClay Rd To MoDOT ROW At MO 364 Resurfacing - 
Sidewalk Upgrades (6') - Curb/Gutter 7307-24 $295,307 PE Dec-23

St. Peters
Mid Rivers Mall Dr Shared Use Path - Former Rt N To MO 364 Shared Use Path 
(10') 7282-24 $60,319 PE Jan-24

Washington
MO 100 - At International Dr/Rabbit Trail Intersection Reconst - Right Turn Ln - 
Sidewalk (6') 7309B-24 $224,064 PE Dec-23

Washington
Third St - High St To Jefferson St Overlay - Sidewalk Upgrades (5 Ft) - Curb 
Ramps 7309A-24 $175,474 PE Sep-24

Webster Groves
Elm Avenue - Glendale Rd To Watson Rd (MO 366) Resurfacing - Shared Use 
Path (10') - Curb Ramps 7310-24 $201,000 PE May-24



Sponsor Title - Description TIP # FY 2024 Phase 
Scheduled 
Obligation

TOTAL $2,723,181 31 PROJECTS

Arnold
Richardson Road - At Old Lemay Ferry Rd Intersection Realignment - Left Turn 
Lane 7231B-23 $104,000 ROW Jul-24

Creve Coeur Craig Road - Olive Blvd (MO 340) To Old Ballas Rd Resurfacing - Sidewalks(6-8') 7176-24 $80,000 ROW Nov-23

Ferguson
Robert Avenue - N. Florissant Rd To N. Elizabeth Ave Reconstruct - Upgrade  
Sidewalks (5') 7179-23 $44,000 ROW Jan-24

Florissant
Mullanphy Road - Shackelford Rd to Patterson Rd - Resurfacing - Sidewalk (5') - 
Loveland to Vesper 7181-23 $87,695 ROW Oct-23

Glendale
Sappington Road - Manchester Rd (MO 100) To Lockwood Ave Resurfacing - 
Curb Ramps 7185-23 $25,600 ROW Oct-23

Jefferson County
Flucom Road - Hencher Rd To Athena School Rd Overlay - Shoulders (4') - 
Rumblestrips 7187A-23 $60,000 ROW Sep-24

Jefferson County Harmony Hills Road Bridge - Over Pomme Creek Replace Bridge 7187B-23 $80,000 ROW Aug-24

Jefferson County Market Street - Fourth St To Front St Reconstruction - Sidewalks(8') - Lighting 7187C-24 $21,000 ROW Sep-24

Jefferson County
Old Highway M - Glenstone Dr To Chasteen Ln Realignment -  Shoulders (4') - 
Overlay - Rumble Strip 7187D-23 $140,000 ROW Aug-24

Jefferson County
Twin River Road - Byrnes Mill Rd/MO Pp To Osage Dr Overlay - Shoulders (4') - 
Rumble Strip 7187E-24 $176,000 ROW Sep-24

Kirkwood
S. Clay Avenue - Adams Ave To Woodbine Ave - Raised Intersections At 
Argonne/Jefferson Resurfacing - Upgr Sidewalks (5') 7188A-23 $100,000 ROW Oct-23

Kirkwood
S. Kirkwood Rd, Phase 2 - W. Monroe Ave To BNSF RR Resurfacing - Upgrade 
Sidewalks 7188B-23 $100,000 ROW Oct-23

Lake Saint Louis
South Lake Saint Louis Blvd, Phase 1 - Hawk Ridge Crossing To 300' S/O Hawk 
Ridge Circle Resurface -Twtl - Shared Use Path (10') - Sidewalk (5') 7235-23 $35,000 ROW Jun-24

Lake Saint Louis
Technology Drive - Lake Saint Louis Blvd To Technology Dr Loop Resurfacing - 
Sidewalk(6') - Shared Use Path (8') 7189-23 $120,000 ROW Dec-23

Manchester
Hanna Road - Hannafield Ct To Big Bend Rd Microsurfacing - Upgrade Sidewalks 
(5-6) 7190-24 $96,000 ROW Jan-24

Maplewood
Greenwood Boulevard - Sussex Ave To Canterbury Ave Reconstruction - 
Sidewalk (6-12') 7191-23 $32,000 ROW Oct-23

O'Fallon
Main Street, Phase 3 - St. Joseph Ave To RR Tracks (S/O Civic Dr) Resurfacing - 
Upgrade Sidewalks - Twtl 7192-23 $116,000 ROW Oct-23

St. Charles
Duchesne Drive - Droste Rd To W. Clay St Reconstruction - Lighting - Upgrade 
Sidewalks 7193A-23 $360,000 ROW Dec-23

St. Charles County Josephville Rd Bridge - Over Tributary Of Cuivre River Bridge Replacement 7303C-25 $24,000 ROW Sep-24

St. Louis
Lindell/Union Bridge - Over Forest Park Pkwy And Metrolink Bridge Replacement - 
Sidewalks 7123A-22 $400,000 ROW Nov-23

St. Louis
Traffic Management Enhancements, Phase 5 - Delmar: Debaliviere To 
Vandeventer Fiber - Sidewalk - Ptz Cameras - Interconnection 7246B-23 $80,000 ROW Jun-24

St. Louis County Milburn Road - At Yaeger Rd Roundabout - Sidewalks 7247J-23 $131,810 ROW Sep-24

St. Peters
Barkwood Trails Drive - Jungermann Rd To Maple Tree Dr Reconstruction - 
Upgrade Sidewalk (6') 7197A-23 $24,000 ROW Dec-23

St. Peters
Harvester Road - At Queensbrooke Blvd  - Replace Signal - Fiber Sidewalk - 
Queensbrooke To Sugarwood 7259-23 $12,000 ROW May-24

St. Peters
Jungs Station Road - Kings Crossing To Country Mill Ct Slab Replacement - 
Sidewalks (5') - Diamond Grind 7197B-23 $32,000 ROW Dec-23

Not Obligated - Right of Way



Sponsor Title - Description TIP # FY 2024 Phase 
Scheduled 
Obligation

Not Obligated - Right of Way

Sunset Hills
Rott Road/West Watson Road, Phase 2 - Robyn Rd To Weber Hill Rd 
Resurfacing - Sidewalk (5') 7248-23 $120,000 ROW Jun-24

University City
Pershing Avenue - Linden To Forest Park Pkwy - Linden To N Hanley Local 
Funds Resurfacing - Upgrade Sidewalks - Curb Ramps 7198-23 $28,576 ROW Oct-23

Washington
Front Street, Phase 2 - Stafford St To Jefferson St Resurfacing - Curb/Gutter - 
Upgrade Sidewalks 7199A-23 $4,000 ROW Jan-24

Washington
High Street, Phase 2 - Fifth St To Front St Resurfacing - Curb/Gutter - Upgrade 
Sidewalk 7199B-23 $8,000 ROW Dec-23

Wentzville
Mexico Road - Josephville Rd To Midland Park Dr Overlay - Shoulders (3') - 
Sidewalk (6') - Wwpark Dr To School 7200-23 $80,000 ROW Feb-24

Wentzville Pearce Blvd - At Linn Ave Traffic Signal 7260-23 $1,500 ROW Jan-24



Sponsor Title - Description TIP # FY 2024 Phase 
Scheduled 
Obligation

TOTAL $104,179,848 86 PROJECTS

Augusta
Green, Walnut, Ferry, Chestnut Sidewalks - Green: Locust-Walnut; Walnut: 
Jackson-Ferry Ferry: Locust-Chestnut; Chestnut: Jackson-Ferry 7153-24 $226,027 CONST Oct-23

Augusta
High/Jackson/Locust Sidewalk - High: Mt Pleasant Est. - Jackson: Jack: 
High-Locust Locust: Jackson - Church Rd; Sidewalks (5') 6937-22 $481,788 CONST Jun-24

Ballwin
Ries Road - Manchester Rd (MO 100) To Big Bend Rd Overlay - Curb Ramps - 
Lighting 7173-24 $684,618 CONST Dec-23

Clayton
Brentwood/Central/Bemiston - Bw: Forsyth To Maryland; Central: Maryland To 
Shaw Bemiston: Bonhomme To Maryland - Resurfacing 7175-24 $800,000 CONST Jun-24

Crestwood
Whitecliff Park Lane Bridge - Over Gravois Creek - Replace Bridge - Shared 
Use Path (8') 7105-22 $1,069,212 CONST Dec-23

Creve Coeur US 67 - At Old Olive Street Rd Intersection Improvements - Bike/Ped Xing 7106-23 $908,200 CONST Oct-23

Crystal City
Taylor Ave - Connections To Mississippi Sidewalk - N/O 5Th To S/O 2Nd- Conn. 
To Mississippi At 2nd, 3rd, 4th, & 5th St Sidewalks (5') 7272-24 $679,121 CONST May-24

De Soto Clarke Street - MO 21 To Main St Resurfacing 7177-24 $528,871 CONST Dec-23

De Soto
N. Main Street, Phase 2 - Valley Pl To Williams St Resurfacing - Sidewalk (6') - 
Lighting 7107-23 $617,099 CONST Jun-24

Dellwood
Hudson/Trask - Hudson: W. Florissant To Trask; Trask: Hudson To City Lim 
Overlay 7178-23 $504,942 CONST Dec-23

Des Peres
Lindemann Road - Manhattan Ave To Kirkwood City Limits (S/O Lillian Ave) 
Resurfacing - Sidewalk (6') 7108-22 $259,416 CONST Jan-24

Fenton Old Highway 141 - Gravois Rd To County Line Resurfacing - Curb Ramps 7109-22 $396,479 CONST Oct-23

Festus N. Mill Street - Main St To Cedar Heights Dr (City Limits) Resurfacing - Lighting 7180-24 $708,708 CONST Dec-23

Festus
W. Main Street, Phase 2 - Hancock Ct To Park Ave Resurfacing - Sidewalks 
(6') - Lighting 7110-23 $470,065 CONST Jun-24

Franklin County
Little Boone Creek Road Bridge - Over Little Boone Creek Replace Bridge - 
Shoulders (2') 7182A-24 $635,914 CONST Dec-23

Franklin County MO 47 - At Union Expwy Roundabout 7125B-23 $1,318,912 CONST Jun-24

Frontenac
Geyer Road, Phase 2 - Hermitage Hill Rd Rd To Huntleigh Trails Ln Resurfacing - 
Sidewalk (6') 7112-22 $2,061,120 CONST Oct-23

Glendale E. Essex Avenue - Sappington Rd To Dickson St Resurfacing - Sidewalk (5') 6949-21 $634,777 CONST Jun-24

Great Rivers 
Greenway

Brickline Greenway - Sarah St To Grand Ave Shared Use Path (12-14') - Bridge 
Over Vandeventer 7204-24 $4,000,000 CONST Jun-24

Great Rivers 
Greenway

Maline Greenway - Ted Jones Trail To W. Florissant Ave Shared Use Path 
(10') - Sidewalk (5') 6950-23 $2,000,000 CONST Jun-24

Hazelwood
Phantom Drive - Missouri Bottom Rd To James S. Mcdonnell Blvd Ln 
Reduction 4 To 2 Lns - Turn Lanes - Sidewalk (6') 6900-20 $1,928,078 CONST Jun-24

Jefferson County
Antire Road - 400' N/O Crestview Dr To 200' E/O Sunshine Dr Overlay - Shoulder 
(4') - Curve Impr. - Signage - Rumblestrip 7113D-22 $917,000 CONST Feb-24

Jefferson County
Dulin Creek Road - Meyer Ln To Local Hillsboro Rd Overlay  - Shoulder (4') - 
Rumble Strips - Signage 7113E-23 $732,386 CONST Feb-24

Jefferson County
Gravois Road - 450' N/O Indian Springs Rd To Dellwood Ln Resurfacing - 
Restripe For Twtl - Shared Use Path (8') 7113A-23 $962,500 CONST Feb-24

Jefferson County
Hunning Road - Elizabeth Ln To Approx. 300' N/O Cinphany Ct Realign 
Curve - Shoulders (4') - Guardrail 6952B-21 $784,800 CONST Jun-24

Jefferson County
Old Lemay Ferry Rd, Phase 3 - Vogel Rd To Spring Forest Rd Reconstruction - 
Shoulders (5') 7113B-23 $988,920 CONST Feb-24

Jefferson County
Saline Road - Northwest Blvd To 400' S/O Memory Ln Overlay - Shoulders (4') - 
Rumble Strips - Signage 7113F-23 $839,860 CONST Feb-24

Not Obligated - Construction / Implementation



Sponsor Title - Description TIP # FY 2024 Phase 
Scheduled 
Obligation

TOTAL $104,179,848 86 PROJECTS

Not Obligated - Construction / Implementation

Kirkwood
Historic Amtrak Station Restoration - Restoration Of Train Station Const. In 1893 
ADA Compliance - Exterior - Platform Cover 7158-22 $1,382,812 CONST Apr-24

Kirkwood
Kirkwood Road, Phase 1 - 100' S/O Swan Ave To Adams Ave Resurfacing - 
Upgrade Sidewalks 7114-22 $1,091,126 CONST Oct-23

Kirkwood
Lindemann Road - Dougherty Ferry Rd To Des Peres Limit (120' S/O MO ntour) 
Resurfacing - Upgrade Sidewalk (5') - Bike Lane (5') 7115-22 $1,153,577 CONST Oct-23

Kirkwood
W. Essex Avenue - Kirkwood Rd (US 61/67) To Geyer Rd Reconstruction - 
Replace Sidewalks (5') - Bike Ln 6953-22 $1,304,000 CONST Jun-24

Lake Saint Louis
Lake Saint Louis Blvd Uptown Sidewalk - S/O Veterans Memorial Pkwy To 
Spillway Bridge Sidewalks (6') 7159-22 $643,723 CONST Jan-24

Madison County 
Transit District

Ridefinders Marketing & Outreach - 2024 - MO - Increase Awareness, Interest, 
And Participation In Ridefinders By Employers And Commuters 7313A-24 $1,600,000 CONST Jan-24

Madison County 
Transit District

Ridefinders Vanpool Fleet Acquisition - 2024 - MO - Van Replacement
7313B-24 $103,200 CONST Jan-24

Manchester
Manchester Rd (MO 100) Sidewalk - Baxter Rd To MO 141 Sidewalks (5-6') - 
Ped Bridge 7117-22 $671,700 CONST Jun-24

MoDOT
Natural Bridge (MO 115) Sidewalks - Dardenne Ave To Avondale Ave Sidewalks 
(5') - Lighting - Mid Block Xings 7119-22 $999,400 CONST Oct-23

MoDOT Signal Optimization - 2024 - MO 141: I-64 To Gravois Bluffs 7208-24 $1,104,240 CONST Jan-24

O'Fallon
Dardenne Greenway Connection - Phoenix Pkwy To Barat Haven Blvd Shared 
Use Path (10') - Parking Lot (Locally Funded) 7161-22 $572,188 CONST Feb-24

O'Fallon
Main Street, Phase 2 - Pitman St To Terra Rd Resurfacing - Shared Use Path (8') - 
Upgrade Sidewalk (5') 7118-22 $1,207,393 CONST Jun-24

O'Fallon MO N - At MO K Add Dual Left Turn Lanes 7242B-24 $904,761 CONST Mar-24

O'Fallon
Weldon Spring Road, Phase 1 - Technology Dr To Valleybrook Dr Roundabout-
Two Way Turn Ln - Reconstruct (Local Funds) 7209-22 $920,440 CONST Feb-24

Pacific Osage St - At First Street Add Right Turn Lane - Intersection Improvements 7210-22 $683,693 CONST Feb-24
Pacific Union Street Sidewalk - Sanker St To Neosho St Sidewalks (5') 7277-24 $955,664 CONST May-24

St. Charles
Hawks Nest Drive - W. Clay St To Zumbehl Rd Reconstruction - Slab Repl. - Sup 
(10')  - Sidewalk (5') 7121-24 $2,000,000 CONST Oct-23

St. Charles
S. Fifth Street - Fairgrounds Rd To San Juan Dr Reconstruction - Sidewalk 
(5') - Shared Use Path (10') 6960-23 $1,500,000 CONST Jun-24

St. Charles
Second Street - First Capitol Dr To Boones Lick Rd Reconstruction - Upgrade 
Sidewalks (5') 7120-22 $1,720,000 CONST Mar-24

St. Charles
Sibley Street/Lindenwood Avenue Sidewalk - Sibley: Duchesne - Lindenwood; 
Lindenwood: Alley- Elm Sidewalk (5-6') 7164-22 $536,000 CONST Feb-24

St. Charles County
Augusta Bottom Road Bridge - Over Tributary Of Missouri River Replace Bridge - 
Shoulders (4') 7194A-24 $480,000 CONST Nov-23

St. Charles County
Dardenne Prairie Signal Interconnect - Along Feise Rd, Town Square Ave And 
Hanley Rd Fiber Interconnection - Upgrade Traffic Controllers 7203-22 $336,282 CONST Oct-23

St. Charles County
Femme Osage Creek Road Bridge - Over Tributary Of Femme Osage Creek 
Replace Bridge - Shoulders (4') 7194B-24 $504,000 CONST Nov-23

St. Charles County Main Street (O'Fallon) ATSPM - MO P To Pitman St Signal Optimization 7258B-23 $373,541 CONST Mar-24

St. Louis
Columbia And Southwest Bridge - Over Union Pacific Railroad Replace 
Southwest Bridge - Realign Columbia To Southwest 6502B-22 $6,320,000 CONST Nov-23

St. Louis

Cortex-Tower Grove Connector - Signal Optimization-Tower 
Grv/Vandeventer: Laclede-Magnolia Cycle Track - Tower Grv/Vandventer: 
Magnolia-Sarah 7138-23 $5,596,244 CONST Jun-24

St. Louis
S. Broadway Cycle Track - Dover St To River City Casino Blvd Cycle Track (10') - 
Curb Ramps 7213-22 $840,000 CONST Jan-24

St. Louis
Tucker Boulevard Cycle Track - Washington Ave To Chouteau Ave (MO 100) 
Cycle Track (10') - Signal Updates - Bike Boxes - Ln Reconfig 7165-22 $1,016,000 CONST Jun-24

St. Louis County
Big Bend Road (East) - 2023 - Laclede Station Rd To E. Lockwood Ave 
Resurfacing - Curb Ramps 6963A-23 $819,140 CONST Jun-24



Sponsor Title - Description TIP # FY 2024 Phase 
Scheduled 
Obligation

TOTAL $104,179,848 86 PROJECTS

Not Obligated - Construction / Implementation

St. Louis County
Big Bend Road (West) - 2023 - Kirkwood Rd (US 61/67) To Couch Ave 
Resurfacing - Curb Ramps 6963B-23 $1,145,880 CONST Jun-24

St. Louis County
Craig Road - 2023 - Lackland Rd To Olive Blvd (MO 340) Resurfacing - Curb 
Ramps - Signals 6963C-23 $1,340,160 CONST Jun-24

St. Louis County
Ferguson Avenue - 2023 - St. Charles Rock Rd (MO 180) To Page Ave (MO D) 
Resurfacing - Curb Ramps 6963D-23 $735,120 CONST Jun-24

St. Louis County
Lackland Road - 2024 - Craig Rd To E/O Concourse Dr Resurfacing - Curb 
Ramps - Slab Replacement 7124A-22 $1,047,520 CONST Sep-24

St. Louis County
Mckelvey Road - 2023 - Natural Bridge Rd To I-270 Resurfacing - Curb 
Ramps 6963E-23 $1,121,210 CONST Jun-24

St. Louis County
Midland Blvd - 2023 - Page Ave (MO D) To Canton Ave Resurfacing - Curb 
Ramps 6963F-23 $748,020 CONST Jun-24

St. Louis County
N. Hanley Road (F) - 2024 - I-70 To Natural Bridge Rd (MO 115) Resurfacing - 
Curb Ramps 7124B-22 $1,357,520 CONST Sep-24

St. Louis County
New Florissant Road - 2023 - Lindbergh Blvd (US 67) To Washington St 
Resurfacing - Curb Ramps 6963G-23 $1,185,140 CONST Jun-24

St. Louis County
Old Jamestown Rd Sidewalk, Ph. 3 - Jamestown E.S. Entrance To Cedar Crest 
Creek Dr Sidewalk (5') 7167-22 $597,890 CONST Sep-24

St. Louis County
Olive Blvd - 2024 - Ferguson Ave To W/O Skinker Blvd (Stl City Limit) 
Resurfacing - Curb Ramps - Lane Reduction 7124C-22 $892,880 CONST Sep-24

St. Louis County
Paul & S. Elizabeth Ave - 2023 - Chambers To Bermuda Resurfacing - Curb 
Ramps 6963H-23 $784,980 CONST Jun-24

St. Louis County
Reavis Barracks Road/Green Park Road - Over Gravois Creek Replace Reavis 
Barracks Bridge - Realign Gp Rd To Reav. Barracks 7124G-22 $5,560,100 CONST Sep-24

St. Louis County
Redman Road - 2023 - Old Halls Ferry Rd To W/O MO 367 Resurfacing - Curb 
Ramps 6963I-23 $1,210,990 CONST Jun-24

St. Louis County
Sulphur Spring Road - 2024 - Manchester Rd (MO 100) To Big Bend Rd 
Resurfacing - Curb Ramps 7124D-22 $1,105,100 CONST Sep-24

St. Louis County
West Florissant Avenue - At Chambers Rd - Sidewalk (5') - Lighting Shared 
Use Path (8') - Intersection & Bus Stop Impr. 6963J-21 $2,631,393 CONST Jun-24

St. Louis County
West Florissant Avenue - 2024 - Lucas & Hunt To Solway Ave Resurfacing - Curb 
Ramps 7124E-22 $1,371,040 CONST Sep-24

St. Louis County
Woodson Road - 2024 - Brown Rd To Kempland Pl Resurfacing - Curb Ramps - 
Bike Ln 7124F-22 $819,440 CONST Sep-24

St. Peters Mexico Road Bridge - At Dardenne Creek Bridge Rehabilitation 7197C-23 $394,771 CONST Dec-23

St. Peters Mid Rivers Mall Dr - At St. Peters-Howell Rd Turn Lanes - Upgrade Traffic Signal 7212-22 $364,192 CONST Dec-23

Union Union Expressway - MO 47/US 50 To MO 47/Old Country Farm Rd New Road 7125A-23 $6,936,406 CONST Jun-24

University City
Canton Avenue, Phase 2 - Midland Blvd To Pennsylvania Ave Full Depth 
Reclamation - Upgrade Sidewalks (5-6') 7126-22 $926,314 CONST Oct-23

University City
Ferguson Avenue Sidewalks - Melrose Ave To Olive Blvd (MO 340) Sidewalks 
(5') 7283-24 $552,414 CONST May-24

Vinita Park
North & South Road/Midland Sidewalks, Phase 2 - North & South: Page To 
Midland; Midland: North & South To Delport Sidewalks (5-6') 6752A-21 $704,000 CONST Jun-24

Washington
Jefferson Street - Fifth St To MO 100 Resurfacing - Sidewalk (5') - Curb & 
Gutter 6970-21 $1,075,940 CONST Jun-24



Sponsor Title - Description TIP # FY 2024 Phase 
Scheduled 
Obligation

TOTAL $104,179,848 86 PROJECTS

Not Obligated - Construction / Implementation

Wentzville
Peine Road - 60' E/O Forest Way Dr To 675' W/O Stewart Springs Dr 
Resurfacing - Shoulders (3') - Curve Impr. 6972-21 $1,013,773 CONST Jun-24

Wentzville
Wentzville Parkway - Meyer Rd To Parkway Ridge Blvd Reconstruct - Twtl 
(Locally Funded) - Shared Use Path (10') 7127-23 $1,117,478 CONST Nov-23

Wentzville
Wentzville Parkway Sidewalk - W. Pearce Blvd To Veterans Memorial Pkwy 
Sidewalk (6') 7168-22 $438,240 CONST Jan-24

Wildwood
Manchester Road/Taylor Road - Manchester: MO 100-Old Fairway; Taylor: 
MO 100-Main St Resurfacing - Traffic Signal Upgrades - Optimization 7128-23 $1,440,000 CONST Jun-24

Wildwood MO 109 - At MO BA (South) Roundabout - Shared Use Path (10') 7129-22 $1,172,000 CONST Nov-23

Wildwood
Old State Road Shared Use Path - Old State Place Dr To Nantucket Island Dr 
Shared Use Path (10') - Connection To Waterfront Way 7169-22 $912,000 CONST Dec-23

Bold Indicates Project Received One‐Time Extension



FY 2024 Reasonable Progress Update: November 30, 2023

# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/23 0 $0 0 $0 0 $0 42 $10,948,046 32 $2,843,181 88 $107,540,371 162 $121,331,598

10/31/23 0 $0 0 $0 0 $0 42 $10,948,046 32 $2,843,181 88 $107,540,371 162 $121,331,598

11/30/23 3 $3,412,523 0 $0 0 $0 41 $10,896,046 32 $2,843,181 86 $104,179,848 162 $121,331,598

12/31/23
01/31/24
02/29/24
03/31/24
04/30/24
05/31/24
06/30/24
07/31/24
08/31/24
09/15/24
09/30/24

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Date
Obligated Adjustments Removed

Not Obligated
Total

PE ROW CONST

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant project
delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of Governments
(EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 162 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2024 of the FY 2024-2027 Transportation
Improvement Program (TIP). These projects, sponsored by 49 different agencies and representing $121 million in federal funds, are subject to a September 30,
2024 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the Missouri
Department of Transportation (MoDOT) for a specific milestone. Generally, a project must meet three milestones before construction or implementation of a
project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2024. One-time extensions of up to three (3) months may be granted by East-West Gateway staff
and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and approval.
If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP, and the
federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.
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Sponsor Title - Description TIP # FY 2023 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $3,412,523 3 PROJECTS

$0 Projects

Breckenridge Hills
Calvert Avenue Sidewalk - St. Charles Rock Rd To Baltimore Ave Sidewalk (5') - 
Lighting  - Speed Humps 7269-24 $52,000 PE Apr-24 11/06/2023

St. Charles County
Duello Road, Phase 3A - MO N to Orf Rd - Reconstruction - Sidewalks (5') - 
Turn Lanes 7122A-23 $1,100,000 CONST Dec-23 11/07/2023

St. Charles County
GGL - Mexico Rd Signal Performance Module - Bryan Rd To Cave Springs Rd 
Automated Traffic Signal Perf. - Signal Optimization 7211A-22 $2,260,523 CONST Mar-24 11/21/2023

$3,412,523 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

November Total 3

Obligated 

October Total 0

March Total 0

December Total 0

January Total 0

February Total 0

April Total 0

May Total 0

June Total 0

July Total 0

August Total 0

September 30 Total 0

September 15 Total 0



Sponsor Title - Description TIP # FY 2024 Phase 
Scheduled 
Obligation

TOTAL $10,896,046 41 PROJECTS
Charlack Lackland Rd Bridge - East Of I-170 Bridge Deck Replacement 7287-24 $44,000 PE Feb-24

Chesterfield
Schoettler Road Sidewalk - Greenleaf Valley Dr To Windsor Valley Ct Sidewalk 
(5') 7270-24 $91,000 PE Nov-23

Crestwood Rayburn/Samoa/Tahiti Sidewalk - Sappington Rd To Spellman Park Sidewalk (5') 7271-24 $57,600 PE Oct-23

Des Peres
Des Peres Road - Old Des Peres Rd To Dougherty Ferry Rd Resurfacing - 
Sidewalk Upgrades (5 Ft) 7290-24 $183,324 PE Mar-24

Ellisville
Pierside Lane - Old State Rd To Kiefer Creek Rd Resurfacing - Two-Way Bike 
Lane (8 Ft) - Curb Ramps 7292-24 $87,840 PE May-24

Florissant
St. Catherine Street - North New Florissant Road To Waterford Dr Resurfacing - 
Sup (10') - Sidewalk Upgrade (5') - Curb Ramps 7293-24 $157,554 PE Sep-24

Hazelwood
Teson Road - Howdershell Rd To Aubuchon Rd Resurfacing - Sidewalk(5') - 
Chatilion To Teson Garden 7239-24 $163,750 PE Jan-24

Kirkwood
Grant's Trail Extension, Phase 1 - Argonne To Leffingwell Ave Shared Use Path 
(10') - Intersection Improvements 7274-24 $309,600 PE Dec-23

Lake Saint Louis
Lake Saint Louis Blvd, Phase 2 - 200' S/O S Hawkridge Crossing To 150' N/O 
Hawkridge Trail Twtl - Sup (10 Ft) - Sidewalk (6 Ft) - Reconstruct 7297-24 $174,000 PE Apr-24

Manchester Carman Road Sidewalk - Labonne Pkwy To Dougherty Ferry Rd Sidewalk (5-6') 7275-24 $136,000 PE Dec-23

MoDOT
Traffic Monitoring Cameras - Add 155 CCTV Cameras To Cover Gaps In Existing 
Camera Network- Connect To Transportation Management Center 7314-24 $291,999 PE Sep-24

Northwoods
Natural Bridge (MO 115) Ped Lighting - Lucas And Hunt Rd To Avondale Rd 
Pedestrian Lighting 7298-24 $24,000 PE May-24

O'Fallon
Eggering Drive - St. Matthew Ave To Sonderen St Reconstruction - Upgrade 
Sidewalk (6') 7242A-24 $53,100 PE Oct-23

O'Fallon
Hoff Road, Phase 2 - Progress West Ln To City Limits (0.1 Mi. E/O Kemmar Ct) 
Reconstruct -  Shared Use Path (10 Ft) - Realign Int. 7299A-24 $150,000 PE Mar-24

O'Fallon Tom Ginnever - At N. Cool Springs Rd Roundabout - Shared Use Path (10 Ft) 7299B-24 $85,800 PE Mar-24

Shrewsbury
Weil Avenue - Laclede Station Rd To Wilshusen Ave Resurfacing - Sidewalk (5') - 
Curb/Gutter 7300-24 $54,693 PE Mar-24

St. Ann
Pear Tree Ln & Country Ln - Douglas Ct To City Limit Resurfacing - Sidewalk (4 
Ft) - Curb Ramps 7301-24 $56,000 PE Sep-24

St. Charles
Fox Hill Rd - 490' S/O Boschertown Rd To N Randolph St Resurfacing - Sidewalk 
(5 Ft) 7302-24 $80,000 PE Sep-24

St. Charles
French Town Sidewalks - Decatur: 5th-2nd Morgan: 5th-2nd Olive: 5th-2nd 
Sidewalk (6') - Bike Climbing Ln 7278-24 $105,000 PE Dec-23

St. Charles
Regency Parkway - Veterans Memorial Pkwy To Zumbehl Rd Reconstruct - 
Upgrade Sidewalks (5') - Two Way Trn Ln 7244B-24 $340,000 PE Oct-23

St. Charles County
County Wide Automated Traf. Signal Perf. Measures - Signal Optimization And 
Upgrad Signal Control Systems Along Various Routes 7303F-24 $262,752 PE Apr-24

St. Charles County MO N - At Hopewell/Duello Rd New Traffic Signal - Shared Use Path (10') 7303H-24 $160,000 PE Apr-24

St. Louis
Grand Dr Bridge - Bridge Replacement - Shared Use Path (14 Ft) Buffered Bike 
Lanes (5 Ft) 7304B-24 $584,000 PE Apr-24

St. Louis
Loughborough Ave Bridge - Bridge Replacement - Shared Use Path (12 Ft) 
Sidewalk Upgrades (8 Ft) - Curb/Gutter 7304C-24 $960,000 PE Apr-24

St. Louis
Louisiana Avenue Calm Streets, Phase 2 - Meramec St To Holly Hills Ave Traffic 
Calming - Sidewalk - 7280-24 $264,000 PE Feb-24

St. Louis
Traffic Management Enhancements, Phase 6 - Dr. Mlk Drive - Hodiamont Ave To 
Grand Blvd Signal Control Upgrades - Traffic Cameras - Fiber 7304E-24 $336,000 PE Apr-24

St. Louis County
Airport Rd Multimodal Improvements - Hanley-Fay Dr: Sidewalks (5') Hanley- 360' 
W/O New Florissant-Protected Bike Lns 7281A-24 $207,270 PE Jul-24

St. Louis County
Chambers Road - 2027 - Bellefontaine Rd To City Limits E/O Grosvenor Dr 
Resurfacing - Sup (10') - Sidewalk Upgrades (5') 7305A-24 $973,980 PE Jan-24

St. Louis County
Hoffmeister Ave Sidewalks - Lemay Ferry Rd (MO 267) To Broadway (MO 231) 
Sidewalks (5') 7281B-24 $197,600 PE Dec-23

St. Louis County
Howdershell Road - 2027 - Lynn Haven Ln To Utz Rd Resurfacing - Sidewalks (5')  
- Flashing Yellow Arrows 7305B-24 $1,141,720 PE Jan-24

St. Louis County
Lucas & Hunt Bridge - Over Norfolk & Southern RR -- Prelim Eng. Only Replace 
Southbound Bridge - Shared Use Path (12') 7305C-24 $489,092 PE Jan-24

St. Louis County Mehl Ave Sidewalks - Old Halls Ferry Rd To New Halls Ferry Rd Sidewalks (5') 7281D-24 $110,110 PE Dec-23

Not Obligated - Preliminary Engineering



Sponsor Title - Description TIP # FY 2024 Phase 
Scheduled 
Obligation

TOTAL $10,896,046 41 PROJECTS

Not Obligated - Preliminary Engineering

St. Louis County
North & South Road Sidewalk - Olive Blvd (MO 340) To S/O Canton Ave 
Sidewalk (5') 7281C-24 $80,240 PE Dec-23

St. Louis County
Schuetz Road - 2027 - Gandy Dr To Lindbergh Blvd Resurfacing - Shared Use 
Path (10') - Curb Ramps 7305D-24 $730,062 PE Jan-24

St. Louis County
Vernon Ave - 2027 - Midland Ave To Westgate Ave Resurfacing - Shared Use 
Path (10') - Ln Reduction 7305E-24 $697,796 PE Jan-24

St. Paul
St. Paul Rd Bridge - Over Trib. To Peruque Creek Replace Bridge  - Sidewalk (6 
Ft) 7306-24 $100,000 PE Jan-24

St. Peters
Jungermann Rd, Phase 2 - McClay Rd To MoDOT ROW At MO 364 Resurfacing - 
Sidewalk Upgrades (6') - Curb/Gutter 7307-24 $295,307 PE Dec-23

St. Peters
Mid Rivers Mall Dr Shared Use Path - Former Rt N To MO 364 Shared Use Path 
(10') 7282-24 $60,319 PE Jan-24

Washington
MO 100 - At International Dr/Rabbit Trail Intersection Reconst - Right Turn Ln - 
Sidewalk (6') 7309B-24 $224,064 PE Dec-23

Washington
Third St - High St To Jefferson St Overlay - Sidewalk Upgrades (5 Ft) - Curb 
Ramps 7309A-24 $175,474 PE Sep-24

Webster Groves
Elm Avenue - Glendale Rd To Watson Rd (MO 366) Resurfacing - Shared Use 
Path (10') - Curb Ramps 7310-24 $201,000 PE May-24



Sponsor Title - Description TIP # FY 2024 Phase 
Scheduled 
Obligation

TOTAL $2,843,181 32 PROJECTS

Arnold
Richardson Road - At Old Lemay Ferry Rd Intersection Realignment - Left Turn 
Lane 7231B-23 $104,000 ROW Jul-24

Creve Coeur Craig Road - Olive Blvd (MO 340) To Old Ballas Rd Resurfacing - Sidewalks(6-8') 7176-24 $80,000 ROW Nov-23

Ferguson
Robert Avenue - N. Florissant Rd To N. Elizabeth Ave Reconstruct - Upgrade  
Sidewalks (5') 7179-23 $44,000 ROW Jan-24

Florissant
Mullanphy Road - Shackelford Rd to Patterson Rd - Resurfacing - Sidewalk (5') - 
Loveland to Vesper 7181-23 $87,695 ROW Oct-23

Glendale
Sappington Road - Manchester Rd (MO 100) To Lockwood Ave Resurfacing - 
Curb Ramps 7185-23 $25,600 ROW Oct-23

Jefferson County
Flucom Road - Hencher Rd To Athena School Rd Overlay - Shoulders (4') - 
Rumblestrips 7187A-23 $60,000 ROW Sep-24

Jefferson County Harmony Hills Road Bridge - Over Pomme Creek Replace Bridge 7187B-23 $80,000 ROW Aug-24

Jefferson County Market Street - Fourth St To Front St Reconstruction - Sidewalks(8') - Lighting 7187C-24 $21,000 ROW Sep-24

Jefferson County
Old Highway M - Glenstone Dr To Chasteen Ln Realignment -  Shoulders (4') - 
Overlay - Rumble Strip 7187D-23 $140,000 ROW Aug-24

Jefferson County
Twin River Road - Byrnes Mill Rd/MO Pp To Osage Dr Overlay - Shoulders (4') - 
Rumble Strip 7187E-24 $176,000 ROW Sep-24

Kirkwood
S. Clay Avenue - Adams Ave To Woodbine Ave - Raised Intersections At 
Argonne/Jefferson Resurfacing - Upgr Sidewalks (5') 7188A-23 $100,000 ROW Oct-23

Kirkwood
S. Kirkwood Rd, Phase 2 - W. Monroe Ave To BNSF RR Resurfacing - Upgrade 
Sidewalks 7188B-23 $100,000 ROW Oct-23

Lake Saint Louis
South Lake Saint Louis Blvd, Phase 1 - Hawk Ridge Crossing To 300' S/O Hawk 
Ridge Circle Resurface -Twtl - Shared Use Path (10') - Sidewalk (5') 7235-23 $35,000 ROW Jun-24

Lake Saint Louis
Technology Drive - Lake Saint Louis Blvd To Technology Dr Loop Resurfacing - 
Sidewalk(6') - Shared Use Path (8') 7189-23 $120,000 ROW Dec-23

Manchester
Hanna Road - Hannafield Ct To Big Bend Rd Microsurfacing - Upgrade Sidewalks 
(5-6) 7190-24 $96,000 ROW Jan-24

Maplewood
Greenwood Boulevard - Sussex Ave To Canterbury Ave Reconstruction - 
Sidewalk (6-12') 7191-23 $32,000 ROW Oct-23

O'Fallon
Main Street, Phase 3 - St. Joseph Ave To RR Tracks (S/O Civic Dr) Resurfacing - 
Upgrade Sidewalks - Twtl 7192-23 $116,000 ROW Oct-23

St. Charles
Duchesne Drive - Droste Rd To W. Clay St Reconstruction - Lighting - Upgrade 
Sidewalks 7193A-23 $360,000 ROW Dec-23

St. Charles
Muegge Road - Mexico Rd To Old Muegge Rd Slab Replacement - Diamond 
Grind - Shared Use Path (10') 7193B-23 $120,000 ROW Dec-23

St. Charles County Josephville Rd Bridge - Over Tributary Of Cuivre River Bridge Replacement 7303C-25 $24,000 ROW Sep-24

St. Louis
Lindell/Union Bridge - Over Forest Park Pkwy And Metrolink Bridge Replacement - 
Sidewalks 7123A-22 $400,000 ROW Nov-23

St. Louis
Traffic Management Enhancements, Phase 5 - Delmar: Debaliviere To 
Vandeventer Fiber - Sidewalk - Ptz Cameras - Interconnection 7246B-23 $80,000 ROW Jun-24

St. Louis County Milburn Road - At Yaeger Rd Roundabout - Sidewalks 7247J-23 $131,810 ROW Sep-24

St. Peters
Barkwood Trails Drive - Jungermann Rd To Maple Tree Dr Reconstruction - 
Upgrade Sidewalk (6') 7197A-23 $24,000 ROW Dec-23

St. Peters
Harvester Road - At Queensbrooke Blvd  - Replace Signal - Fiber Sidewalk - 
Queensbrooke To Sugarwood 7259-23 $12,000 ROW May-24

St. Peters
Jungs Station Road - Kings Crossing To Country Mill Ct Slab Replacement - 
Sidewalks (5') - Diamond Grind 7197B-23 $32,000 ROW Dec-23

Not Obligated - Right of Way



Sponsor Title - Description TIP # FY 2024 Phase 
Scheduled 
Obligation

Not Obligated - Right of Way

Sunset Hills
Rott Road/West Watson Road, Phase 2 - Robyn Rd To Weber Hill Rd 
Resurfacing - Sidewalk (5') 7248-23 $120,000 ROW Jun-24

University City
Pershing Avenue - Linden To Forest Park Pkwy - Linden To N Hanley Local 
Funds Resurfacing - Upgrade Sidewalks - Curb Ramps 7198-23 $28,576 ROW Oct-23

Washington
Front Street, Phase 2 - Stafford St To Jefferson St Resurfacing - Curb/Gutter - 
Upgrade Sidewalks 7199A-23 $4,000 ROW Jan-24

Washington
High Street, Phase 2 - Fifth St To Front St Resurfacing - Curb/Gutter - Upgrade 
Sidewalk 7199B-23 $8,000 ROW Dec-23

Wentzville
Mexico Road - Josephville Rd To Midland Park Dr Overlay - Shoulders (3') - 
Sidewalk (6') - Wwpark Dr To School 7200-23 $80,000 ROW Feb-24

Wentzville Pearce Blvd - At Linn Ave Traffic Signal 7260-23 $1,500 ROW Jan-24



Sponsor Title - Description TIP # FY 2024 Phase 
Scheduled 
Obligation

TOTAL $104,179,848 86 PROJECTS

Augusta
Green, Walnut, Ferry, Chestnut Sidewalks - Green: Locust-Walnut; Walnut: 
Jackson-Ferry Ferry: Locust-Chestnut; Chestnut: Jackson-Ferry 7153-24 $226,027 CONST Oct-23

Augusta
High/Jackson/Locust Sidewalk - High: Mt Pleasant Est. - Jackson: Jack: 
High-Locust Locust: Jackson - Church Rd; Sidewalks (5') 6937-22 $481,788 CONST Jun-24

Ballwin
Ries Road - Manchester Rd (MO 100) To Big Bend Rd Overlay - Curb Ramps - 
Lighting 7173-24 $684,618 CONST Dec-23

Clayton
Brentwood/Central/Bemiston - Bw: Forsyth To Maryland; Central: Maryland To 
Shaw Bemiston: Bonhomme To Maryland - Resurfacing 7175-24 $800,000 CONST Jun-24

Crestwood
Whitecliff Park Lane Bridge - Over Gravois Creek - Replace Bridge - Shared 
Use Path (8') 7105-22 $1,069,212 CONST Dec-23

Creve Coeur US 67 - At Old Olive Street Rd Intersection Improvements - Bike/Ped Xing 7106-23 $908,200 CONST Oct-23

Crystal City
Taylor Ave - Connections To Mississippi Sidewalk - N/O 5Th To S/O 2Nd- Conn. 
To Mississippi At 2nd, 3rd, 4th, & 5th St Sidewalks (5') 7272-24 $679,121 CONST May-24

De Soto Clarke Street - MO 21 To Main St Resurfacing 7177-24 $528,871 CONST Dec-23

De Soto
N. Main Street, Phase 2 - Valley Pl To Williams St Resurfacing - Sidewalk (6') - 
Lighting 7107-23 $617,099 CONST Jun-24

Dellwood
Hudson/Trask - Hudson: W. Florissant To Trask; Trask: Hudson To City Lim 
Overlay 7178-23 $504,942 CONST Dec-23

Des Peres
Lindemann Road - Manhattan Ave To Kirkwood City Limits (S/O Lillian Ave) 
Resurfacing - Sidewalk (6') 7108-22 $259,416 CONST Jan-24

Fenton Old Highway 141 - Gravois Rd To County Line Resurfacing - Curb Ramps 7109-22 $396,479 CONST Oct-23

Festus N. Mill Street - Main St To Cedar Heights Dr (City Limits) Resurfacing - Lighting 7180-24 $708,708 CONST Dec-23

Festus
W. Main Street, Phase 2 - Hancock Ct To Park Ave Resurfacing - Sidewalks 
(6') - Lighting 7110-23 $470,065 CONST Jun-24

Franklin County
Little Boone Creek Road Bridge - Over Little Boone Creek Replace Bridge - 
Shoulders (2') 7182A-24 $635,914 CONST Dec-23

Franklin County MO 47 - At Union Expwy Roundabout 7125B-23 $1,318,912 CONST Jun-24

Frontenac
Geyer Road, Phase 2 - Hermitage Hill Rd Rd To Huntleigh Trails Ln Resurfacing - 
Sidewalk (6') 7112-22 $2,061,120 CONST Oct-23

Glendale E. Essex Avenue - Sappington Rd To Dickson St Resurfacing - Sidewalk (5') 6949-21 $634,777 CONST Jun-24

Great Rivers 
Greenway

Brickline Greenway - Sarah St To Grand Ave Shared Use Path (12-14') - Bridge 
Over Vandeventer 7204-24 $4,000,000 CONST Jun-24

Great Rivers 
Greenway

Maline Greenway - Ted Jones Trail To W. Florissant Ave Shared Use Path 
(10') - Sidewalk (5') 6950-23 $2,000,000 CONST Jun-24

Hazelwood
Phantom Drive - Missouri Bottom Rd To James S. Mcdonnell Blvd Ln 
Reduction 4 To 2 Lns - Turn Lanes - Sidewalk (6') 6900-20 $1,928,078 CONST Jun-24

Jefferson County
Antire Road - 400' N/O Crestview Dr To 200' E/O Sunshine Dr Overlay - Shoulder 
(4') - Curve Impr. - Signage - Rumblestrip 7113D-22 $917,000 CONST Feb-24

Jefferson County
Dulin Creek Road - Meyer Ln To Local Hillsboro Rd Overlay  - Shoulder (4') - 
Rumble Strips - Signage 7113E-23 $732,386 CONST Feb-24

Jefferson County
Gravois Road - 450' N/O Indian Springs Rd To Dellwood Ln Resurfacing - 
Restripe For Twtl - Shared Use Path (8') 7113A-23 $962,500 CONST Feb-24

Jefferson County
Hunning Road - Elizabeth Ln To Approx. 300' N/O Cinphany Ct Realign 
Curve - Shoulders (4') - Guardrail 6952B-21 $784,800 CONST Jun-24

Jefferson County
Old Lemay Ferry Rd, Phase 3 - Vogel Rd To Spring Forest Rd Reconstruction - 
Shoulders (5') 7113B-23 $988,920 CONST Feb-24

Jefferson County
Saline Road - Northwest Blvd To 400' S/O Memory Ln Overlay - Shoulders (4') - 
Rumble Strips - Signage 7113F-23 $839,860 CONST Feb-24

Not Obligated - Construction / Implementation



Sponsor Title - Description TIP # FY 2024 Phase 
Scheduled 
Obligation

TOTAL $104,179,848 86 PROJECTS

Not Obligated - Construction / Implementation

Kirkwood
Historic Amtrak Station Restoration - Restoration Of Train Station Const. In 1893 
ADA Compliance - Exterior - Platform Cover 7158-22 $1,382,812 CONST Apr-24

Kirkwood
Kirkwood Road, Phase 1 - 100' S/O Swan Ave To Adams Ave Resurfacing - 
Upgrade Sidewalks 7114-22 $1,091,126 CONST Oct-23

Kirkwood
Lindemann Road - Dougherty Ferry Rd To Des Peres Limit (120' S/O MO ntour) 
Resurfacing - Upgrade Sidewalk (5') - Bike Lane (5') 7115-22 $1,153,577 CONST Oct-23

Kirkwood
W. Essex Avenue - Kirkwood Rd (US 61/67) To Geyer Rd Reconstruction - 
Replace Sidewalks (5') - Bike Ln 6953-22 $1,304,000 CONST Jun-24

Lake Saint Louis
Lake Saint Louis Blvd Uptown Sidewalk - S/O Veterans Memorial Pkwy To 
Spillway Bridge Sidewalks (6') 7159-22 $643,723 CONST Jan-24

Madison County 
Transit District

Ridefinders Marketing & Outreach - 2024 - MO - Increase Awareness, Interest, 
And Participation In Ridefinders By Employers And Commuters 7313A-24 $1,600,000 CONST Jan-24

Madison County 
Transit District

Ridefinders Vanpool Fleet Acquisition - 2024 - MO - Van Replacement
7313B-24 $103,200 CONST Jan-24

Manchester
Manchester Rd (MO 100) Sidewalk - Baxter Rd To MO 141 Sidewalks (5-6') - 
Ped Bridge 7117-22 $671,700 CONST Jun-24

MoDOT
Natural Bridge (MO 115) Sidewalks - Dardenne Ave To Avondale Ave Sidewalks 
(5') - Lighting - Mid Block Xings 7119-22 $999,400 CONST Oct-23

MoDOT Signal Optimization - 2024 - MO 141: I-64 To Gravois Bluffs 7208-24 $1,104,240 CONST Jan-24

O'Fallon
Dardenne Greenway Connection - Phoenix Pkwy To Barat Haven Blvd Shared 
Use Path (10') - Parking Lot (Locally Funded) 7161-22 $572,188 CONST Feb-24

O'Fallon
Main Street, Phase 2 - Pitman St To Terra Rd Resurfacing - Shared Use Path (8') - 
Upgrade Sidewalk (5') 7118-22 $1,207,393 CONST Jun-24

O'Fallon MO N - At MO K Add Dual Left Turn Lanes 7242B-24 $904,761 CONST Mar-24

O'Fallon
Weldon Spring Road, Phase 1 - Technology Dr To Valleybrook Dr Roundabout-
Two Way Turn Ln - Reconstruct (Local Funds) 7209-22 $920,440 CONST Feb-24

Pacific Osage St - At First Street Add Right Turn Lane - Intersection Improvements 7210-22 $683,693 CONST Feb-24
Pacific Union Street Sidewalk - Sanker St To Neosho St Sidewalks (5') 7277-24 $955,664 CONST May-24

St. Charles
Hawks Nest Drive - W. Clay St To Zumbehl Rd Reconstruction - Slab Repl. - Sup 
(10')  - Sidewalk (5') 7121-24 $2,000,000 CONST Oct-23

St. Charles
S. Fifth Street - Fairgrounds Rd To San Juan Dr Reconstruction - Sidewalk 
(5') - Shared Use Path (10') 6960-23 $1,500,000 CONST Jun-24

St. Charles
Second Street - First Capitol Dr To Boones Lick Rd Reconstruction - Upgrade 
Sidewalks (5') 7120-22 $1,720,000 CONST Mar-24

St. Charles
Sibley Street/Lindenwood Avenue Sidewalk - Sibley: Duchesne - Lindenwood; 
Lindenwood: Alley- Elm Sidewalk (5-6') 7164-22 $536,000 CONST Feb-24

St. Charles County
Augusta Bottom Road Bridge - Over Tributary Of Missouri River Replace Bridge - 
Shoulders (4') 7194A-24 $480,000 CONST Nov-23

St. Charles County
Dardenne Prairie Signal Interconnect - Along Feise Rd, Town Square Ave And 
Hanley Rd Fiber Interconnection - Upgrade Traffic Controllers 7203-22 $336,282 CONST Oct-23

St. Charles County
Femme Osage Creek Road Bridge - Over Tributary Of Femme Osage Creek 
Replace Bridge - Shoulders (4') 7194B-24 $504,000 CONST Nov-23

St. Charles County Main Street (O'Fallon) ATSPM - MO P To Pitman St Signal Optimization 7258B-23 $373,541 CONST Mar-24

St. Louis
Columbia And Southwest Bridge - Over Union Pacific Railroad Replace 
Southwest Bridge - Realign Columbia To Southwest 6502B-22 $6,320,000 CONST Nov-23

St. Louis

Cortex-Tower Grove Connector - Signal Optimization-Tower 
Grv/Vandeventer: Laclede-Magnolia Cycle Track - Tower Grv/Vandventer: 
Magnolia-Sarah 7138-23 $5,596,244 CONST Jun-24

St. Louis
S. Broadway Cycle Track - Dover St To River City Casino Blvd Cycle Track (10') - 
Curb Ramps 7213-22 $840,000 CONST Jan-24

St. Louis
Tucker Boulevard Cycle Track - Washington Ave To Chouteau Ave (MO 100) 
Cycle Track (10') - Signal Updates - Bike Boxes - Ln Reconfig 7165-22 $1,016,000 CONST Jun-24

St. Louis County
Big Bend Road (East) - 2023 - Laclede Station Rd To E. Lockwood Ave 
Resurfacing - Curb Ramps 6963A-23 $819,140 CONST Jun-24



Sponsor Title - Description TIP # FY 2024 Phase 
Scheduled 
Obligation

TOTAL $104,179,848 86 PROJECTS

Not Obligated - Construction / Implementation

St. Louis County
Big Bend Road (West) - 2023 - Kirkwood Rd (US 61/67) To Couch Ave 
Resurfacing - Curb Ramps 6963B-23 $1,145,880 CONST Jun-24

St. Louis County
Craig Road - 2023 - Lackland Rd To Olive Blvd (MO 340) Resurfacing - Curb 
Ramps - Signals 6963C-23 $1,340,160 CONST Jun-24

St. Louis County
Ferguson Avenue - 2023 - St. Charles Rock Rd (MO 180) To Page Ave (MO D) 
Resurfacing - Curb Ramps 6963D-23 $735,120 CONST Jun-24

St. Louis County
Lackland Road - 2024 - Craig Rd To E/O Concourse Dr Resurfacing - Curb 
Ramps - Slab Replacement 7124A-22 $1,047,520 CONST Sep-24

St. Louis County
Mckelvey Road - 2023 - Natural Bridge Rd To I-270 Resurfacing - Curb 
Ramps 6963E-23 $1,121,210 CONST Jun-24

St. Louis County
Midland Blvd - 2023 - Page Ave (MO D) To Canton Ave Resurfacing - Curb 
Ramps 6963F-23 $748,020 CONST Jun-24

St. Louis County
N. Hanley Road (F) - 2024 - I-70 To Natural Bridge Rd (MO 115) Resurfacing - 
Curb Ramps 7124B-22 $1,357,520 CONST Sep-24

St. Louis County
New Florissant Road - 2023 - Lindbergh Blvd (US 67) To Washington St 
Resurfacing - Curb Ramps 6963G-23 $1,185,140 CONST Jun-24

St. Louis County
Old Jamestown Rd Sidewalk, Ph. 3 - Jamestown E.S. Entrance To Cedar Crest 
Creek Dr Sidewalk (5') 7167-22 $597,890 CONST Sep-24

St. Louis County
Olive Blvd - 2024 - Ferguson Ave To W/O Skinker Blvd (Stl City Limit) 
Resurfacing - Curb Ramps - Lane Reduction 7124C-22 $892,880 CONST Sep-24

St. Louis County
Paul & S. Elizabeth Ave - 2023 - Chambers To Bermuda Resurfacing - Curb 
Ramps 6963H-23 $784,980 CONST Jun-24

St. Louis County
Reavis Barracks Road/Green Park Road - Over Gravois Creek Replace Reavis 
Barracks Bridge - Realign Gp Rd To Reav. Barracks 7124G-22 $5,560,100 CONST Sep-24

St. Louis County
Redman Road - 2023 - Old Halls Ferry Rd To W/O MO 367 Resurfacing - Curb 
Ramps 6963I-23 $1,210,990 CONST Jun-24

St. Louis County
Sulphur Spring Road - 2024 - Manchester Rd (MO 100) To Big Bend Rd 
Resurfacing - Curb Ramps 7124D-22 $1,105,100 CONST Sep-24

St. Louis County
West Florissant Avenue - At Chambers Rd - Sidewalk (5') - Lighting Shared 
Use Path (8') - Intersection & Bus Stop Impr. 6963J-21 $2,631,393 CONST Jun-24

St. Louis County
West Florissant Avenue - 2024 - Lucas & Hunt To Solway Ave Resurfacing - Curb 
Ramps 7124E-22 $1,371,040 CONST Sep-24

St. Louis County
Woodson Road - 2024 - Brown Rd To Kempland Pl Resurfacing - Curb Ramps - 
Bike Ln 7124F-22 $819,440 CONST Sep-24

St. Peters Mexico Road Bridge - At Dardenne Creek Bridge Rehabilitation 7197C-23 $394,771 CONST Dec-23

St. Peters Mid Rivers Mall Dr - At St. Peters-Howell Rd Turn Lanes - Upgrade Traffic Signal 7212-22 $364,192 CONST Dec-23

Union Union Expressway - MO 47/US 50 To MO 47/Old Country Farm Rd New Road 7125A-23 $6,936,406 CONST Jun-24

University City
Canton Avenue, Phase 2 - Midland Blvd To Pennsylvania Ave Full Depth 
Reclamation - Upgrade Sidewalks (5-6') 7126-22 $926,314 CONST Oct-23

University City
Ferguson Avenue Sidewalks - Melrose Ave To Olive Blvd (MO 340) Sidewalks 
(5') 7283-24 $552,414 CONST May-24

Vinita Park
North & South Road/Midland Sidewalks, Phase 2 - North & South: Page To 
Midland; Midland: North & South To Delport Sidewalks (5-6') 6752A-21 $704,000 CONST Jun-24

Washington
Jefferson Street - Fifth St To MO 100 Resurfacing - Sidewalk (5') - Curb & 
Gutter 6970-21 $1,075,940 CONST Jun-24



Sponsor Title - Description TIP # FY 2024 Phase 
Scheduled 
Obligation

TOTAL $104,179,848 86 PROJECTS

Not Obligated - Construction / Implementation

Wentzville
Peine Road - 60' E/O Forest Way Dr To 675' W/O Stewart Springs Dr 
Resurfacing - Shoulders (3') - Curve Impr. 6972-21 $1,013,773 CONST Jun-24

Wentzville
Wentzville Parkway - Meyer Rd To Parkway Ridge Blvd Reconstruct - Twtl 
(Locally Funded) - Shared Use Path (10') 7127-23 $1,117,478 CONST Nov-23

Wentzville
Wentzville Parkway Sidewalk - W. Pearce Blvd To Veterans Memorial Pkwy 
Sidewalk (6') 7168-22 $438,240 CONST Jan-24

Wildwood
Manchester Road/Taylor Road - Manchester: MO 100-Old Fairway; Taylor: 
MO 100-Main St Resurfacing - Traffic Signal Upgrades - Optimization 7128-23 $1,440,000 CONST Jun-24

Wildwood MO 109 - At MO BA (South) Roundabout - Shared Use Path (10') 7129-22 $1,172,000 CONST Nov-23

Wildwood
Old State Road Shared Use Path - Old State Place Dr To Nantucket Island Dr 
Shared Use Path (10') - Connection To Waterfront Way 7169-22 $912,000 CONST Dec-23

Bold Indicates Project Received One‐Time Extension



FY 2024 Reasonable Progress Update: October 31, 2023

# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/23 0 $0 0 $0 0 $0 42 $10,948,046 32 $2,843,181 88 $107,540,371 162 $121,331,598

10/31/23 0 $0 0 $0 0 $0 42 $10,948,084 32 $2,843,181 88 $107,540,371 162 $121,331,636

11/30/23
12/31/23
01/31/24
02/29/24
03/31/24
04/30/24
05/31/24
06/30/24
07/31/24
08/31/24
09/15/24
09/30/24

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Date
Obligated Adjustments Removed

Not Obligated
Total

PE ROW CONST

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant project
delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of Governments
(EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 162 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2024 of the FY 2024-2027 Transportation
Improvement Program (TIP). These projects, sponsored by 49 different agencies and representing $121 million in federal funds, are subject to a September 30,
2024 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the Missouri
Department of Transportation (MoDOT) for a specific milestone. Generally, a project must meet three milestones before construction or implementation of a
project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2024. One-time extensions of up to three (3) months may be granted by East-West Gateway staff
and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and approval.
If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP, and the
federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.
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Sponsor Title - Description TIP # FY 2024 Phase 
Scheduled 
Obligation

TOTAL $10,948,046 42 PROJECTS

Breckenridge Hills
Calvert Avenue Sidewalk - St. Charles Rock Rd To Baltimore Ave Sidewalk (5') - 
Lighting  - Speed Humps 7269-24 $52,000 PE Apr-24

Charlack Lackland Rd Bridge - East Of I-170 Bridge Deck Replacement 7287-24 $44,000 PE Feb-24

Chesterfield
Schoettler Road Sidewalk - Greenleaf Valley Dr To Windsor Valley Ct Sidewalk 
(5') 7270-24 $91,000 PE Nov-23

Crestwood Rayburn/Samoa/Tahiti Sidewalk - Sappington Rd To Spellman Park Sidewalk (5') 7271-24 $57,600 PE Oct-23

Des Peres
Des Peres Road - Old Des Peres Rd To Dougherty Ferry Rd Resurfacing - 
Sidewalk Upgrades (5 Ft) 7290-24 $183,324 PE Mar-24

Ellisville
Pierside Lane - Old State Rd To Kiefer Creek Rd Resurfacing - Two-Way Bike 
Lane (8 Ft) - Curb Ramps 7292-24 $87,840 PE May-24

Florissant
St. Catherine Street - North New Florissant Road To Waterford Dr Resurfacing - 
Sup (10') - Sidewalk Upgrade (5') - Curb Ramps 7293-24 $157,554 PE Sep-24

Hazelwood
Teson Road - Howdershell Rd To Aubuchon Rd Resurfacing - Sidewalk(5') - 
Chatilion To Teson Garden 7239-24 $163,750 PE Jan-24

Kirkwood
Grant's Trail Extension, Phase 1 - Argonne To Leffingwell Ave Shared Use Path 
(10') - Intersection Improvements 7274-24 $309,600 PE Dec-23

Lake Saint Louis
Lake Saint Louis Blvd, Phase 2 - 200' S/O S Hawkridge Crossing To 150' N/O 
Hawkridge Trail Twtl - Sup (10 Ft) - Sidewalk (6 Ft) - Reconstruct 7297-24 $174,000 PE Apr-24

Manchester Carman Road Sidewalk - Labonne Pkwy To Dougherty Ferry Rd Sidewalk (5-6') 7275-24 $136,000 PE Dec-23

MoDOT
Traffic Monitoring Cameras - Add 155 CCTV Cameras To Cover Gaps In Existing 
Camera Network- Connect To Transportation Management Center 7314-24 $291,999 PE Sep-24

Northwoods
Natural Bridge (MO 115) Ped Lighting - Lucas And Hunt Rd To Avondale Rd 
Pedestrian Lighting 7298-24 $24,000 PE May-24

O'Fallon
Eggering Drive - St. Matthew Ave To Sonderen St Reconstruction - Upgrade 
Sidewalk (6') 7242A-24 $53,100 PE Oct-23

O'Fallon
Hoff Road, Phase 2 - Progress West Ln To City Limits (0.1 Mi. E/O Kemmar Ct) 
Reconstruct -  Shared Use Path (10 Ft) - Realign Int. 7299A-24 $150,000 PE Mar-24

O'Fallon Tom Ginnever - At N. Cool Springs Rd Roundabout - Shared Use Path (10 Ft) 7299B-24 $85,800 PE Mar-24

Shrewsbury
Weil Avenue - Laclede Station Rd To Wilshusen Ave Resurfacing - Sidewalk (5') - 
Curb/Gutter 7300-24 $54,693 PE Mar-24

St. Ann
Pear Tree Ln & Country Ln - Douglas Ct To City Limit Resurfacing - Sidewalk (4 
Ft) - Curb Ramps 7301-24 $56,000 PE Sep-24

St. Charles
Fox Hill Rd - 490' S/O Boschertown Rd To N Randolph St Resurfacing - Sidewalk 
(5 Ft) 7302-24 $80,000 PE Sep-24

St. Charles
French Town Sidewalks - Decatur: 5th-2nd Morgan: 5th-2nd Olive: 5th-2nd 
Sidewalk (6') - Bike Climbing Ln 7278-24 $105,000 PE Dec-23

St. Charles
Regency Parkway - Veterans Memorial Pkwy To Zumbehl Rd Reconstruct - 
Upgrade Sidewalks (5') - Two Way Trn Ln 7244B-24 $340,000 PE Oct-23

St. Charles County
County Wide Automated Traf. Signal Perf. Measures - Signal Optimization And 
Upgrad Signal Control Systems Along Various Routes 7303F-24 $262,752 PE Apr-24

St. Charles County MO N - At Hopewell/Duello Rd New Traffic Signal - Shared Use Path (10') 7303H-24 $160,000 PE Apr-24

St. Louis
Grand Dr Bridge - Bridge Replacement - Shared Use Path (14 Ft) Buffered Bike 
Lanes (5 Ft) 7304B-24 $584,000 PE Apr-24

St. Louis
Loughborough Ave Bridge - Bridge Replacement - Shared Use Path (12 Ft) 
Sidewalk Upgrades (8 Ft) - Curb/Gutter 7304C-24 $960,000 PE Apr-24

St. Louis
Louisiana Avenue Calm Streets, Phase 2 - Meramec St To Holly Hills Ave Traffic 
Calming - Sidewalk - 7280-24 $264,000 PE Feb-24

St. Louis
Traffic Management Enhancements, Phase 6 - Dr. Mlk Drive - Hodiamont Ave To 
Grand Blvd Signal Control Upgrades - Traffic Cameras - Fiber 7304E-24 $336,000 PE Apr-24

St. Louis County
Airport Rd Multimodal Improvements - Hanley-Fay Dr: Sidewalks (5') Hanley- 360' 
W/O New Florissant-Protected Bike Lns 7281A-24 $207,270 PE Jul-24

St. Louis County
Chambers Road - 2027 - Bellefontaine Rd To City Limits E/O Grosvenor Dr 
Resurfacing - Sup (10') - Sidewalk Upgrades (5') 7305A-24 $973,980 PE Jan-24

St. Louis County
Hoffmeister Ave Sidewalks - Lemay Ferry Rd (MO 267) To Broadway (MO 231) 
Sidewalks (5') 7281B-24 $197,600 PE Dec-23

St. Louis County
Howdershell Road - 2027 - Lynn Haven Ln To Utz Rd Resurfacing - Sidewalks (5')  
- Flashing Yellow Arrows 7305B-24 $1,141,720 PE Jan-24

Not Obligated - Preliminary Engineering



Sponsor Title - Description TIP # FY 2024 Phase 
Scheduled 
Obligation

TOTAL $10,948,046 42 PROJECTS

Not Obligated - Preliminary Engineering

St. Louis County
Lucas & Hunt Bridge - Over Norfolk & Southern RR -- Prelim Eng. Only Replace 
Southbound Bridge - Shared Use Path (12') 7305C-24 $489,092 PE Jan-24

St. Louis County Mehl Ave Sidewalks - Old Halls Ferry Rd To New Halls Ferry Rd Sidewalks (5') 7281D-24 $110,110 PE Dec-23

St. Louis County
North & South Road Sidewalk - Olive Blvd (MO 340) To S/O Canton Ave 
Sidewalk (5') 7281C-24 $80,240 PE Dec-23

St. Louis County
Schuetz Road - 2027 - Gandy Dr To Lindbergh Blvd Resurfacing - Shared Use 
Path (10') - Curb Ramps 7305D-24 $730,062 PE Jan-24

St. Louis County
Vernon Ave - 2027 - Midland Ave To Westgate Ave Resurfacing - Shared Use 
Path (10') - Ln Reduction 7305E-24 $697,796 PE Jan-24

St. Paul
St. Paul Rd Bridge - Over Trib. To Peruque Creek Replace Bridge  - Sidewalk (6 
Ft) 7306-24 $100,000 PE Jan-24

St. Peters
Jungermann Rd, Phase 2 - McClay Rd To MoDOT ROW At MO 364 Resurfacing - 
Sidewalk Upgrades (6') - Curb/Gutter 7307-24 $295,307 PE Dec-23

St. Peters
Mid Rivers Mall Dr Shared Use Path - Former Rt N To MO 364 Shared Use Path 
(10') 7282-24 $60,319 PE Jan-24

Washington
MO 100 - At International Dr/Rabbit Trail Intersection Reconst - Right Turn Ln - 
Sidewalk (6') 7309B-24 $224,064 PE Dec-23

Washington
Third St - High St To Jefferson St Overlay - Sidewalk Upgrades (5 Ft) - Curb 
Ramps 7309A-24 $175,474 PE Sep-24

Webster Groves
Elm Avenue - Glendale Rd To Watson Rd (MO 366) Resurfacing - Shared Use 
Path (10') - Curb Ramps 7310-24 $201,000 PE May-24



Sponsor Title - Description TIP # FY 2024 Phase 
Scheduled 
Obligation

TOTAL $2,843,181 32 PROJECTS

Arnold
Richardson Road - At Old Lemay Ferry Rd Intersection Realignment - Left Turn 
Lane 7231B-23 $104,000 ROW Jul-24

Creve Coeur Craig Road - Olive Blvd (MO 340) To Old Ballas Rd Resurfacing - Sidewalks(6-8') 7176-24 $80,000 ROW Nov-23

Ferguson
Robert Avenue - N. Florissant Rd To N. Elizabeth Ave Reconstruct - Upgrade  
Sidewalks (5') 7179-23 $44,000 ROW Jan-24

Florissant
Mullanphy Road - Shackelford Rd to Patterson Rd - Resurfacing - Sidewalk (5') - 
Loveland to Vesper 7181-23 $87,695 ROW Oct-23

Glendale
Sappington Road - Manchester Rd (MO 100) To Lockwood Ave Resurfacing - 
Curb Ramps 7185-23 $25,600 ROW Oct-23

Jefferson County
Flucom Road - Hencher Rd To Athena School Rd Overlay - Shoulders (4') - 
Rumblestrips 7187A-23 $60,000 ROW Sep-24

Jefferson County Harmony Hills Road Bridge - Over Pomme Creek Replace Bridge 7187B-23 $80,000 ROW Aug-24

Jefferson County Market Street - Fourth St To Front St Reconstruction - Sidewalks(8') - Lighting 7187C-24 $21,000 ROW Sep-24

Jefferson County
Old Highway M - Glenstone Dr To Chasteen Ln Realignment -  Shoulders (4') - 
Overlay - Rumble Strip 7187D-23 $140,000 ROW Aug-24

Jefferson County
Twin River Road - Byrnes Mill Rd/MO Pp To Osage Dr Overlay - Shoulders (4') - 
Rumble Strip 7187E-24 $176,000 ROW Sep-24

Kirkwood
S. Clay Avenue - Adams Ave To Woodbine Ave - Raised Intersections At 
Argonne/Jefferson Resurfacing - Upgr Sidewalks (5') 7188A-23 $100,000 ROW Oct-23

Kirkwood
S. Kirkwood Rd, Phase 2 - W. Monroe Ave To BNSF RR Resurfacing - Upgrade 
Sidewalks 7188B-23 $100,000 ROW Oct-23

Lake Saint Louis
South Lake Saint Louis Blvd, Phase 1 - Hawk Ridge Crossing To 300' S/O Hawk 
Ridge Circle Resurface -Twtl - Shared Use Path (10') - Sidewalk (5') 7235-23 $35,000 ROW Jun-24

Lake Saint Louis
Technology Drive - Lake Saint Louis Blvd To Technology Dr Loop Resurfacing - 
Sidewalk(6') - Shared Use Path (8') 7189-23 $120,000 ROW Dec-23

Manchester
Hanna Road - Hannafield Ct To Big Bend Rd Microsurfacing - Upgrade Sidewalks 
(5-6) 7190-24 $96,000 ROW Jan-24

Maplewood
Greenwood Boulevard - Sussex Ave To Canterbury Ave Reconstruction - 
Sidewalk (6-12') 7191-23 $32,000 ROW Oct-23

O'Fallon
Main Street, Phase 3 - St. Joseph Ave To RR Tracks (S/O Civic Dr) Resurfacing - 
Upgrade Sidewalks - Twtl 7192-23 $116,000 ROW Oct-23

St. Charles
Duchesne Drive - Droste Rd To W. Clay St Reconstruction - Lighting - Upgrade 
Sidewalks 7193A-23 $360,000 ROW Dec-23

St. Charles
Muegge Road - Mexico Rd To Old Muegge Rd Slab Replacement - Diamond 
Grind - Shared Use Path (10') 7193B-23 $120,000 ROW Dec-23

St. Charles County Josephville Rd Bridge - Over Tributary Of Cuivre River Bridge Replacement 7303C-25 $24,000 ROW Sep-24

St. Louis
Lindell/Union Bridge - Over Forest Park Pkwy And Metrolink Bridge Replacement - 
Sidewalks 7123A-22 $400,000 ROW Nov-23

St. Louis
Traffic Management Enhancements, Phase 5 - Delmar: Debaliviere To 
Vandeventer Fiber - Sidewalk - Ptz Cameras - Interconnection 7246B-23 $80,000 ROW Jun-24

St. Louis County Milburn Road - At Yaeger Rd Roundabout - Sidewalks 7247J-23 $131,810 ROW Sep-24

St. Peters
Barkwood Trails Drive - Jungermann Rd To Maple Tree Dr Reconstruction - 
Upgrade Sidewalk (6') 7197A-23 $24,000 ROW Dec-23

St. Peters
Harvester Road - At Queensbrooke Blvd  - Replace Signal - Fiber Sidewalk - 
Queensbrooke To Sugarwood 7259-23 $12,000 ROW May-24

St. Peters
Jungs Station Road - Kings Crossing To Country Mill Ct Slab Replacement - 
Sidewalks (5') - Diamond Grind 7197B-23 $32,000 ROW Dec-23

Not Obligated - Right of Way



Sunset Hills
Rott Road/West Watson Road, Phase 2 - Robyn Rd To Weber Hill Rd 
Resurfacing - Sidewalk (5') 7248-23 $120,000 ROW Jun-24

University City
Pershing Avenue - Linden To Forest Park Pkwy - Linden To N Hanley Local 
Funds Resurfacing - Upgrade Sidewalks - Curb Ramps 7198-23 $28,576 ROW Oct-23

Washington
Front Street, Phase 2 - Stafford St To Jefferson St Resurfacing - Curb/Gutter - 
Upgrade Sidewalks 7199A-23 $4,000 ROW Jan-24

Washington
High Street, Phase 2 - Fifth St To Front St Resurfacing - Curb/Gutter - Upgrade 
Sidewalk 7199B-23 $8,000 ROW Dec-23

Wentzville
Mexico Road - Josephville Rd To Midland Park Dr Overlay - Shoulders (3') - 
Sidewalk (6') - Wwpark Dr To School 7200-23 $80,000 ROW Feb-24

Wentzville Pearce Blvd - At Linn Ave Traffic Signal 7260-23 $1,500 ROW Jan-24

Sponsor Title - Description TIP # FY 2024 Phase 
Scheduled 
Obligation

Not Obligated - Right of Way



Sponsor Title - Description TIP # FY 2024 Phase 
Scheduled 
Obligation

TOTAL $107,540,371 88 PROJECTS

Augusta
Green, Walnut, Ferry, Chestnut Sidewalks - Green: Locust-Walnut; Walnut: 
Jackson-Ferry Ferry: Locust-Chestnut; Chestnut: Jackson-Ferry 7153-24 $226,027 CONST Oct-23

Augusta
High/Jackson/Locust Sidewalk - High: Mt Pleasant Est. - Jackson: Jack: 
High-Locust Locust: Jackson - Church Rd; Sidewalks (5') 6937-22 $481,788 CONST Jun-24

Ballwin
Ries Road - Manchester Rd (MO 100) To Big Bend Rd Overlay - Curb Ramps - 
Lighting 7173-24 $684,618 CONST Dec-23

Clayton
Brentwood/Central/Bemiston - Bw: Forsyth To Maryland; Central: Maryland To 
Shaw Bemiston: Bonhomme To Maryland - Resurfacing 7175-24 $800,000 CONST Jun-24

Crestwood
Whitecliff Park Lane Bridge - Over Gravois Creek - Replace Bridge - Shared 
Use Path (8') 7105-22 $1,069,212 CONST Dec-23

Creve Coeur US 67 - At Old Olive Street Rd Intersection Improvements - Bike/Ped Xing 7106-23 $908,200 CONST Oct-23

Crystal City
Taylor Ave - Connections To Mississippi Sidewalk - N/O 5Th To S/O 2Nd- Conn. 
To Mississippi At 2nd, 3rd, 4th, & 5th St Sidewalks (5') 7272-24 $679,121 CONST May-24

De Soto Clarke Street - MO 21 To Main St Resurfacing 7177-24 $528,871 CONST Dec-23

De Soto
N. Main Street, Phase 2 - Valley Pl To Williams St Resurfacing - Sidewalk (6') - 
Lighting 7107-23 $617,099 CONST Jun-24

Dellwood
Hudson/Trask - Hudson: W. Florissant To Trask; Trask: Hudson To City Lim 
Overlay 7178-23 $504,942 CONST Dec-23

Des Peres
Lindemann Road - Manhattan Ave To Kirkwood City Limits (S/O Lillian Ave) 
Resurfacing - Sidewalk (6') 7108-22 $259,416 CONST Jan-24

Fenton Old Highway 141 - Gravois Rd To County Line Resurfacing - Curb Ramps 7109-22 $396,479 CONST Oct-23

Festus N. Mill Street - Main St To Cedar Heights Dr (City Limits) Resurfacing - Lighting 7180-24 $708,708 CONST Dec-23

Festus
W. Main Street, Phase 2 - Hancock Ct To Park Ave Resurfacing - Sidewalks 
(6') - Lighting 7110-23 $470,065 CONST Jun-24

Franklin County
Little Boone Creek Road Bridge - Over Little Boone Creek Replace Bridge - 
Shoulders (2') 7182A-24 $635,914 CONST Dec-23

Franklin County MO 47 - At Union Expwy Roundabout 7125B-23 $1,318,912 CONST Jun-24

Frontenac
Geyer Road, Phase 2 - Hermitage Hill Rd Rd To Huntleigh Trails Ln Resurfacing - 
Sidewalk (6') 7112-22 $2,061,120 CONST Oct-23

Glendale E. Essex Avenue - Sappington Rd To Dickson St Resurfacing - Sidewalk (5') 6949-21 $634,777 CONST Jun-24

Great Rivers 
Greenway

Brickline Greenway - Sarah St To Grand Ave Shared Use Path (12-14') - Bridge 
Over Vandeventer 7204-24 $4,000,000 CONST Jun-24

Great Rivers 
Greenway

Maline Greenway - Ted Jones Trail To W. Florissant Ave Shared Use Path 
(10') - Sidewalk (5') 6950-23 $2,000,000 CONST Jun-24

Hazelwood
Phantom Drive - Missouri Bottom Rd To James S. Mcdonnell Blvd Ln 
Reduction 4 To 2 Lns - Turn Lanes - Sidewalk (6') 6900-20 $1,928,078 CONST Jun-24

Jefferson County
Antire Road - 400' N/O Crestview Dr To 200' E/O Sunshine Dr Overlay - Shoulder 
(4') - Curve Impr. - Signage - Rumblestrip 7113D-22 $917,000 CONST Feb-24

Jefferson County
Dulin Creek Road - Meyer Ln To Local Hillsboro Rd Overlay  - Shoulder (4') - 
Rumble Strips - Signage 7113E-23 $732,386 CONST Feb-24

Jefferson County
Gravois Road - 450' N/O Indian Springs Rd To Dellwood Ln Resurfacing - 
Restripe For Twtl - Shared Use Path (8') 7113A-23 $962,500 CONST Feb-24

Jefferson County
Hunning Road - Elizabeth Ln To Approx. 300' N/O Cinphany Ct Realign 
Curve - Shoulders (4') - Guardrail 6952B-21 $784,800 CONST Jun-24

Jefferson County
Old Lemay Ferry Rd, Phase 3 - Vogel Rd To Spring Forest Rd Reconstruction - 
Shoulders (5') 7113B-23 $988,920 CONST Feb-24

Jefferson County
Saline Road - Northwest Blvd To 400' S/O Memory Ln Overlay - Shoulders (4') - 
Rumble Strips - Signage 7113F-23 $839,860 CONST Feb-24

Not Obligated - Construction / Implementation



Sponsor Title - Description TIP # FY 2024 Phase 
Scheduled 
Obligation

TOTAL $107,540,371 88 PROJECTS

Not Obligated - Construction / Implementation

Kirkwood
Historic Amtrak Station Restoration - Restoration Of Train Station Const. In 1893 
ADA Compliance - Exterior - Platform Cover 7158-22 $1,382,812 CONST Apr-24

Kirkwood
Kirkwood Road, Phase 1 - 100' S/O Swan Ave To Adams Ave Resurfacing - 
Upgrade Sidewalks 7114-22 $1,091,126 CONST Oct-23

Kirkwood
Lindemann Road - Dougherty Ferry Rd To Des Peres Limit (120' S/O MO ntour) 
Resurfacing - Upgrade Sidewalk (5') - Bike Lane (5') 7115-22 $1,153,577 CONST Oct-23

Kirkwood
W. Essex Avenue - Kirkwood Rd (US 61/67) To Geyer Rd Reconstruction - 
Replace Sidewalks (5') - Bike Ln 6953-22 $1,304,000 CONST Jun-24

Lake Saint Louis
Lake Saint Louis Blvd Uptown Sidewalk - S/O Veterans Memorial Pkwy To 
Spillway Bridge Sidewalks (6') 7159-22 $643,723 CONST Jan-24

Madison County 
Transit District

Ridefinders Marketing & Outreach - 2024 - MO - Increase Awareness, Interest, 
And Participation In Ridefinders By Employers And Commuters 7313A-24 $1,600,000 CONST Jan-24

Madison County 
Transit District

Ridefinders Vanpool Fleet Acquisition - 2024 - MO - Van Replacement
7313B-24 $103,200 CONST Jan-24

Manchester
Manchester Rd (MO 100) Sidewalk - Baxter Rd To MO 141 Sidewalks (5-6') - 
Ped Bridge 7117-22 $671,700 CONST Jun-24

MoDOT
Natural Bridge (MO 115) Sidewalks - Dardenne Ave To Avondale Ave Sidewalks 
(5') - Lighting - Mid Block Xings 7119-22 $999,400 CONST Oct-23

MoDOT Signal Optimization - 2024 - MO 141: I-64 To Gravois Bluffs 7208-24 $1,104,240 CONST Jan-24

O'Fallon
Dardenne Greenway Connection - Phoenix Pkwy To Barat Haven Blvd Shared 
Use Path (10') - Parking Lot (Locally Funded) 7161-22 $572,188 CONST Feb-24

O'Fallon
Main Street, Phase 2 - Pitman St To Terra Rd Resurfacing - Shared Use Path (8') - 
Upgrade Sidewalk (5') 7118-22 $1,207,393 CONST Jun-24

O'Fallon MO N - At MO K Add Dual Left Turn Lanes 7242B-24 $904,761 CONST Mar-24

O'Fallon
Weldon Spring Road, Phase 1 - Technology Dr To Valleybrook Dr Roundabout-
Two Way Turn Ln - Reconstruct (Local Funds) 7209-22 $920,440 CONST Feb-24

Pacific Osage St - At First Street Add Right Turn Lane - Intersection Improvements 7210-22 $683,693 CONST Feb-24
Pacific Union Street Sidewalk - Sanker St To Neosho St Sidewalks (5') 7277-24 $955,664 CONST May-24

St. Charles
Hawks Nest Drive - W. Clay St To Zumbehl Rd Reconstruction - Slab Repl. - Sup 
(10')  - Sidewalk (5') 7121-24 $2,000,000 CONST Oct-23

St. Charles
S. Fifth Street - Fairgrounds Rd To San Juan Dr Reconstruction - Sidewalk 
(5') - Shared Use Path (10') 6960-23 $1,500,000 CONST Jun-24

St. Charles
Second Street - First Capitol Dr To Boones Lick Rd Reconstruction - Upgrade 
Sidewalks (5') 7120-22 $1,720,000 CONST Mar-24

St. Charles
Sibley Street/Lindenwood Avenue Sidewalk - Sibley: Duchesne - Lindenwood; 
Lindenwood: Alley- Elm Sidewalk (5-6') 7164-22 $536,000 CONST Feb-24

St. Charles County
Augusta Bottom Road Bridge - Over Tributary Of Missouri River Replace Bridge - 
Shoulders (4') 7194A-24 $480,000 CONST Nov-23

St. Charles County
Dardenne Prairie Signal Interconnect - Along Feise Rd, Town Square Ave And 
Hanley Rd Fiber Interconnection - Upgrade Traffic Controllers 7203-22 $336,282 CONST Oct-23

St. Charles County
Duello Road, Phase 3A - MO N to Orf Rd - Reconstruction - Sidewalks (5') - 
Turn Lanes 7122A-23 $1,100,000 CONST Dec-23

St. Charles County
Femme Osage Creek Road Bridge - Over Tributary Of Femme Osage Creek 
Replace Bridge - Shoulders (4') 7194B-24 $504,000 CONST Nov-23

St. Charles County
GGL - Mexico Rd Signal Performance Module - Bryan Rd To Cave Springs Rd 
Automated Traffic Signal Perf. - Signal Optimization 7211A-22 $2,260,523 CONST Mar-24

St. Charles County Main Street (O'Fallon) ATSPM - MO P To Pitman St Signal Optimization 7258B-23 $373,541 CONST Mar-24

St. Louis
Columbia And Southwest Bridge - Over Union Pacific Railroad Replace 
Southwest Bridge - Realign Columbia To Southwest 6502B-22 $6,320,000 CONST Nov-23

St. Louis

Cortex-Tower Grove Connector - Signal Optimization-Tower 
Grv/Vandeventer: Laclede-Magnolia Cycle Track - Tower Grv/Vandventer: 
Magnolia-Sarah 7138-23 $5,596,244 CONST Jun-24

St. Louis
S. Broadway Cycle Track - Dover St To River City Casino Blvd Cycle Track (10') - 
Curb Ramps 7213-22 $840,000 CONST Jan-24

St. Louis
Tucker Boulevard Cycle Track - Washington Ave To Chouteau Ave (MO 100) 
Cycle Track (10') - Signal Updates - Bike Boxes - Ln Reconfig 7165-22 $1,016,000 CONST Jun-24

St. Louis County
Big Bend Road (East) - 2023 - Laclede Station Rd To E. Lockwood Ave 
Resurfacing - Curb Ramps 6963A-23 $819,140 CONST Jun-24



Sponsor Title - Description TIP # FY 2024 Phase 
Scheduled 
Obligation

TOTAL $107,540,371 88 PROJECTS

Not Obligated - Construction / Implementation

St. Louis County
Big Bend Road (West) - 2023 - Kirkwood Rd (US 61/67) To Couch Ave 
Resurfacing - Curb Ramps 6963B-23 $1,145,880 CONST Jun-24

St. Louis County
Craig Road - 2023 - Lackland Rd To Olive Blvd (MO 340) Resurfacing - Curb 
Ramps - Signals 6963C-23 $1,340,160 CONST Jun-24

St. Louis County
Ferguson Avenue - 2023 - St. Charles Rock Rd (MO 180) To Page Ave (MO D) 
Resurfacing - Curb Ramps 6963D-23 $735,120 CONST Jun-24

St. Louis County
Lackland Road - 2024 - Craig Rd To E/O Concourse Dr Resurfacing - Curb 
Ramps - Slab Replacement 7124A-22 $1,047,520 CONST Sep-24

St. Louis County
Mckelvey Road - 2023 - Natural Bridge Rd To I-270 Resurfacing - Curb 
Ramps 6963E-23 $1,121,210 CONST Jun-24

St. Louis County
Midland Blvd - 2023 - Page Ave (MO D) To Canton Ave Resurfacing - Curb 
Ramps 6963F-23 $748,020 CONST Jun-24

St. Louis County
N. Hanley Road (F) - 2024 - I-70 To Natural Bridge Rd (MO 115) Resurfacing - 
Curb Ramps 7124B-22 $1,357,520 CONST Sep-24

St. Louis County
New Florissant Road - 2023 - Lindbergh Blvd (US 67) To Washington St 
Resurfacing - Curb Ramps 6963G-23 $1,185,140 CONST Jun-24

St. Louis County
Old Jamestown Rd Sidewalk, Ph. 3 - Jamestown E.S. Entrance To Cedar Crest 
Creek Dr Sidewalk (5') 7167-22 $597,890 CONST Sep-24

St. Louis County
Olive Blvd - 2024 - Ferguson Ave To W/O Skinker Blvd (Stl City Limit) 
Resurfacing - Curb Ramps - Lane Reduction 7124C-22 $892,880 CONST Sep-24

St. Louis County
Paul & S. Elizabeth Ave - 2023 - Chambers To Bermuda Resurfacing - Curb 
Ramps 6963H-23 $784,980 CONST Jun-24

St. Louis County
Reavis Barracks Road/Green Park Road - Over Gravois Creek Replace Reavis 
Barracks Bridge - Realign Gp Rd To Reav. Barracks 7124G-22 $5,560,100 CONST Sep-24

St. Louis County
Redman Road - 2023 - Old Halls Ferry Rd To W/O MO 367 Resurfacing - Curb 
Ramps 6963I-23 $1,210,990 CONST Jun-24

St. Louis County
Sulphur Spring Road - 2024 - Manchester Rd (MO 100) To Big Bend Rd 
Resurfacing - Curb Ramps 7124D-22 $1,105,100 CONST Sep-24

St. Louis County
West Florissant Avenue - At Chambers Rd - Sidewalk (5') - Lighting Shared 
Use Path (8') - Intersection & Bus Stop Impr. 6963J-21 $2,631,393 CONST Jun-24

St. Louis County
West Florissant Avenue - 2024 - Lucas & Hunt To Solway Ave Resurfacing - Curb 
Ramps 7124E-22 $1,371,040 CONST Sep-24

St. Louis County
Woodson Road - 2024 - Brown Rd To Kempland Pl Resurfacing - Curb Ramps - 
Bike Ln 7124F-22 $819,440 CONST Sep-24

St. Peters Mexico Road Bridge - At Dardenne Creek Bridge Rehabilitation 7197C-23 $394,771 CONST Dec-23

St. Peters Mid Rivers Mall Dr - At St. Peters-Howell Rd Turn Lanes - Upgrade Traffic Signal 7212-22 $364,192 CONST Dec-23

Union Union Expressway - MO 47/US 50 To MO 47/Old Country Farm Rd New Road 7125A-23 $6,936,406 CONST Jun-24

University City
Canton Avenue, Phase 2 - Midland Blvd To Pennsylvania Ave Full Depth 
Reclamation - Upgrade Sidewalks (5-6') 7126-22 $926,314 CONST Oct-23

University City
Ferguson Avenue Sidewalks - Melrose Ave To Olive Blvd (MO 340) Sidewalks 
(5') 7283-24 $552,414 CONST May-24

Vinita Park
North & South Road/Midland Sidewalks, Phase 2 - North & South: Page To 
Midland; Midland: North & South To Delport Sidewalks (5-6') 6752A-21 $704,000 CONST Jun-24

Washington
Jefferson Street - Fifth St To MO 100 Resurfacing - Sidewalk (5') - Curb & 
Gutter 6970-21 $1,075,940 CONST Jun-24



Sponsor Title - Description TIP # FY 2024 Phase 
Scheduled 
Obligation

TOTAL $107,540,371 88 PROJECTS

Not Obligated - Construction / Implementation

Wentzville
Peine Road - 60' E/O Forest Way Dr To 675' W/O Stewart Springs Dr 
Resurfacing - Shoulders (3') - Curve Impr. 6972-21 $1,013,773 CONST Jun-24

Wentzville
Wentzville Parkway - Meyer Rd To Parkway Ridge Blvd Reconstruct - Twtl 
(Locally Funded) - Shared Use Path (10') 7127-23 $1,117,478 CONST Nov-23

Wentzville
Wentzville Parkway Sidewalk - W. Pearce Blvd To Veterans Memorial Pkwy 
Sidewalk (6') 7168-22 $438,240 CONST Jan-24

Wildwood
Manchester Road/Taylor Road - Manchester: MO 100-Old Fairway; Taylor: 
MO 100-Main St Resurfacing - Traffic Signal Upgrades - Optimization 7128-23 $1,440,000 CONST Jun-24

Wildwood MO 109 - At MO BA (South) Roundabout - Shared Use Path (10') 7129-22 $1,172,000 CONST Nov-23

Wildwood
Old State Road Shared Use Path - Old State Place Dr To Nantucket Island Dr 
Shared Use Path (10') - Connection To Waterfront Way 7169-22 $912,000 CONST Dec-23

Bold Indicates Project Received One‐Time Extension
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