
Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

# Federal $ # Federal $ # Federal $ # Federal $
PE

# Federal $
ROW

# Federal $
CONST

# Federal $

10/01/14 0 $0 0 $0 0 $0 36 $3,909,765 16 $522,085 99 $105,236,056 151 $109,667,906
10/31/14 6 $1,605,927 0 $0 0 $0 32 $3,232,638 15 $501,285 98 $104,328,056 151 $109,667,906
11/30/14 9 $15,981,207 0 $0 0 $0 31 $3,009,438 15 $501,285 96 $90,175,976 151 $109,667,906
12/31/14 15 $22,440,874 0 $0 0 $0 27 $2,614,371 15 $501,285 94 $84,111,376 151 $109,667,906
01/31/15 24 $28,115,372 0 $0 0 $0 25 $2,337,496 15 $501,285 87 $78,713,753 151 $109,667,906
02/28/15 31 $28,787,233 0 $0 0 $0 19 $1,875,896 15 $501,285 86 $78,503,492 151 $109,667,906
03/31/15 40 $33,476,123 0 $0 0 $0 25 $2,181,422 14 $448,785 80 $74,693,362 159 $110,799,692
04/30/15 62 $46,006,489 0 $0 1 $272,000 25 $2,242,929 11 $430,120 66 $62,555,314 165 $111,506,852
05/31/15 81 $58,553,762 0 $0 1 $272,000 22 $2,004,429 11 $430,120 50 $50,246,541 165 $111,506,852
06/30/15
07/31/15
08/15/15
08/31/15
09/05/15
09/12/15
09/19/15
09/30/15

Total

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds
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Obligated Project Adjustments Removed Not Obligated - PE Not Obligated - ROW Not Obligated - Const

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant project 
delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of 
Governments(EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress. 

Currently there are 159 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2015 of the FY 2015-2018 TIP. These projects, sponsored   
by 57 different agencies and representing $110.7 million in federal funds ,are subject to a September 30, 2015 deadline to obligate the federal funds.  To obligate 
funds, a sponsor must obtain approval from the Missouri Department of Transportation(MoDOT) depending on the milestone.  Generally a project must meet three 
milestones before construction or implementation of a project may begin.  These milestones include approval of design contract (PE), approval to acquire right-of-
way(ROW) and final plan approval/authority to advertise (Const or Impl).   If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not 
meet a September 30 deadline), the project sponsor will have the opportunity to ask for consideration of a “one-time extension” in their project schedule.  One-
time extensions of up to three (3) months may be granted by East-West Gateway staff and one-time extensions greater than three (3) months, but not more than 
nine (9) months, will go to the Board of Directors for their consideration and approval.  If the project still cannot obligate funds after the one-time extension or the 
sponsor decides to not proceed, funding will  be removed from the TIP, and the federal funds associated with those projects will be returned to the regional 
funding pool for redistribution without further action by the board.
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Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Obligated

Sponsor TIP# Project Title
 Fiscal Year  

2015 Phase

Scheduled 
Obligation 

Date^

Actual 
Obligation 

Date
$58,553,762 81 Projects

St. Louis 6338-15
North Broadway--Thrush Avenue To Walter Avenue--Lane Diet (4 To 2 Lns) - 
Replace Sidewalks - Traffic Signals $240,000 PE* 10/2014 10/20/2014

St. Louis County 5801-13 Berry Road--Big Bend To Manchester Rd--Resurfacing - Ada Improvements $908,000 CONST 09/2014 10/27/2014

Ballwin 6305-15
Henry Avenue--Clayton Road To Ballwin City Limits--Resurfacing - Ada 
Improvements $73,200 PE 01/2015 10/29/2014

Ellisville 6310-15 Hutchinson Road--Mo 100 To Clayton Road--Resurfacing - Ada Improvements $57,047 PE 02/2015 10/29/2014

Washington 6365-15
Bluff Road--Mo 100 To Vossbrink Drive--Resurfacing - Add Right Turn Ln At Mo 
100 $16,000 PE 09/2015 10/30/2014

Jefferson County 6317-15 Big Hollow Road Bridge--Over Saline Creek--Replace Bridge $130,880 PE 12/2014 10/30/2014
O'Fallon 6372-14 Waterford Crossing Dr--At Mo K--Add Right Turn Lane $20,800 ROW 01/2015 10/30/2014

St. Louis 6337-15
Newstead Avenue--St. Louis Avenue To Natural Bridge Avenue--Sidewalk 
Replacement - Lighting - Resurfacing $160,000 PE* 10/2014 10/31/2014

$1,605,927 6 Projects

St. Louis County 5561-14
Union Road/Morgan Ford Road--Reavis Barracks Road To St Louis City Limits--
Resurfacing - Ada Improvements $1,752,080 CONST 03/2014 11/06/2014

St. Louis
5265-11
5265A-12

Kingshighway Bridge--Over Union Pacific Railroad; Vandeventer To I-44--Bridge 
Replacement & Roadway Improvements $12,400,000 CONST 03/2014 11/06/2014

St. Louis County 6342-15
Union Road--Lindbergh to 0.15 miles s/o Reavis Barracks--Resurfacing - Replace 
Damaged Slabs $223,200 PE 11/2014 11/25/2014

$14,375,280 3 Projects
Metro 6469-15 Bus Replacement - 2015--Replace 12 Buses-- $4,168,000 CONST 09/2015 12/03/2014

Metro 6322-15
Spruce Street Bridge--Over Metrolink (Near Busch Stadium)--Replace Bridge - 
Ada Improvements $1,896,600 CONST 09/2015 12/03/2014

Chesterfield 6302-15 Schoettler Road Bridge--Over Creve Coeur Creek--Replace Bridge - Sidewalk $168,000 PE 10/2014 12/12/2014
Ballwin 6457-15 Ries Road Bridge--Over Fishpot Creek--Replace Bridge $56,000 PE 12/2014 12/18/2014
Des Peres 6309-15 Oak Drive Bridge--Over Two-Mile Creek--Replace Bridge $100,000 PE 09/2015 12/23/2014

Shrewsbury 6330-15
Street Improvements - 2015--Weil: Shrews -  City Limits; Kenrick Manr/Trian:  
Laclede Stn--To Watson; Shrewsbury Ave: Weil To Murdoch $71,067 PE 01/2015 12/29/2014

$6,459,667 6 Projects

St. Peters 6360-15
Salt Lick Road--Mexico Road To Veterans Memorial Parkway--Resurfacing - 
Replace Damaged Concrete Slabs $880,000 CONST 01/2015 01/02/2015

St. Peters 6361-15
Mexico Road--Belleau Creek Road To West Sunny Hills Blvd--Resurfacing - 
Replace Damaged Concrete Slabs $960,000 CONST 01/2015 01/02/2015

St. Louis County 5607-14 Mckelvey Road--Dorsett Road To Marine Avenue--Resurfacing And Sidewalks $881,600 CONST 07/2014 01/09/2015

Manchester 6321-15
Henry Avenue--Manchester Road To Ballwin City Limits--Resurfacing - Ada 
Improvements $59,760 PE* 01/2015 01/16/2015

Washington 5824-13 Lafayette Ped Crossing--Across Union Pacific Railroad--Sidewalk $208,000 CONST 09/2014 01/20/2015

Lake Saint Louis 6320-15
Ronald Reagan Drive Sidewalk--Lake Saint Louis Boulevard To Technology Dr 
Loop--Sidewalk - Ada Improvements $41,200 PE* 10/2014 01/23/2015

Moline Acres 6323-15
Berwyn Drive--Monarch Drive To Lewis And Clark Blvd--Resurfacing - Ada 
Improvements - Lighting $649,220 CONST 02/2015 01/25/2015

St. Charles 5858-13 Muegge Road--At Mexico Road--Intersection Improvements $279,363 CONST 09/2014 01/25/2015

Webster Groves 6462-15
N. Rock Hill Road Bridge--Over Shady Grove Creek (And Approaches)--Bridge 
Replacement $79,915 PE 09/2015 01/26/2015

Fenton 6311-15
Old Gravois Road, Phase 1--Water Street  To Ferry Street--Reconstruct - Add 
Sidewalks - Ada Improvements $96,000 PE 10/2014 01/30/2015

Jefferson County 5589-12
Saline Road, Phase 1--St. Louis County Line To East Leg Of Northwest Blvd--
Reconstruction $1,539,440 CONST 09/2014 01/30/2015

$5,674,498 9 Projects
Sullivan 6362-15 W. Springfield Traffic Signal--At Elmont--Construct Traffic Signal $20,000 PE 11/2014 02/01/2015

St. Louis County 6353-15
East Concord And Reavis Road--E. Concord: Mo 21 To Von Talge - Reavis: Mo 
21 To Mackenzie--Resurfacing $87,200 PE 06/2015 02/05/2015

St. Charles 5857-13 Kingshighway Signal Interconnect--Jefferson St To  Monroe St-- $210,261 CONST 11/2013 02/17/2015

St. Louis County 5810-15 Missouri Bottom Road--Fee Fee Rd To I-270--Resurfacing - Ada Improvements $92,000 PE 02/2015 02/20/2015

St. Louis County 5814-15
Telegraph Road--Lemay Ferry Rd To Kingston Dr--Resurfacing - Signal 
Interconnect $108,000 PE 02/2015 02/20/2015

St. Louis County 6357-15 St. Charles Rock Road East--Taussig Road East To Pennridge Lane--Resurfacing $70,400 PE 05/2015 02/20/2015

St. Louis County 6350-15
Washington Street--Lindbergh Boulevard To Rue St. Pierre--Replace Damaged 
Concrete Slabs. $84,000 PE 04/2015 02/20/2015

$671,861 7 Projects

Wentzville 5827-14
Wentzville Parkway--William Dierberg Dr To Schroeder Creek Blvd--Center Turn 
Lane - Signal Interconnection $1,037,941 CONST 01/2014 03/01/2015

St. Charles County 5790-15
Asphalt Overlay 2015-2--Various Locations Along Flatwoods Rd,--S. Pointe 
Prairie Rd, St Paul Rd, & Mexico Rd $470,400 CONST 11/2014 03/04/2015

St. Charles County 6300-15
Patriotic Trail--Independence Road To Wolfrum Road--Resurfacing - Ada 
Improvements $144,000 CONST 11/2014 03/04/2015

Jefferson County 6315-15 Brennan Road--Little Brennan Road To Hillsboro-Valley Park Road--Resurfacing $185,600 CONST 11/2014 03/13/2015
St. Charles 6376-14 Flashing Yellow Arrow--22 Signalized Intersections At Various Locations-- $192,000 CONST 09/2015 03/16/2015
Ferguson 5582-13 Forestwood Drive, Phase 2--From Highmont To Ferguson Avenue $1,113,828 CONST 10/2014 03/25/2015

St. Charles County 6335-15
Microsurfacing - 2015--Independence Road: Mo 94 To Patriotic Trail--Wolfrum 
Road: Mo 94 To Grey Oaks Dr $132,000 CONST 11/2014 03/25/2015

Chesterfield 5753-14 South Greentrails Drive--Ladue Road To White Road-- $52,500 ROW 12/2014 03/27/2015
Chesterfield 5752-13 Appalachian Trail - Phase 2--Beaver Creek Road To White Road-- $1,360,621 CONST 09/2015 03/30/2015

$4,688,890 9 Projects

Total

October Total

November Total

December Total

January Total

February Total

March Total
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Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Obligated

Sponsor TIP# Project Title
 Fiscal Year  

2015 Phase

Scheduled 
Obligation 

Date^

Actual 
Obligation 

Date
Des Peres 5759-13 Fawnvalley Drive Bridge--Over Two Mile Creek--Replace Bridge $531,794 CONST 11/2014 04/01/2015

Sunset Hills 5625-12 Kennerly Road--Sappington To Weber Hill--Resurfacing - Realign Sharp Curve $872,141 CONST 01/2014 04/01/2015

St. Charles County 6398-15
Traffic Signal Upgrades--Mo N At Crossrds Sch, Hanley/Post, Merz Farm, Brit 
Cove--And Feise At Hanley - Install Flash Yellow Arrow $159,720 CONST 10/2014 04/01/2015

Hillsboro 6314-15 Yeager Road--Vreeland Road To Business 21--Resurfacing - Ada Improvements $531,736 CONST 02/2015 04/01/2015

Maryland Heights 5568-14
Progress Parkway--Westport Plaza Dr To 830 Feet North Of Kimler Dr--
Reconstruct Road - Sidewalks-Add Center Turn Ln $2,500,000 CONST 03/2014 04/01/2015

St. Louis County 5805-13 Conway Road Bridge--Over Maryville Creek--Replace Bridge $816,000 CONST 09/2015 04/01/2015

St. Louis County 6341-15
Big Bend Boulevard Central--Mo 100 To Laclede Station Road--Resurfacing -  Rt 
Turn Ln At Mo 100 $134,000 PE 12/2014 04/02/2015

Jefferson County 5770-14 Kramme Road Bridge--Over Calvey Creek--Replace Bridge $2,400 ROW 12/2014 04/02/2015
Jefferson County 5772-14 Romaine Creek Road Bridge--Over Sugar Creek--Replace Bridge $10,880 ROW 12/2014 04/02/2015
Jefferson County 5774-14 Stroup Road Bridge--Over Little Creek--Replace Bridge $5,385 ROW 12/2014 04/02/2015

University City 6364-15
Jackson/Balson Ave Pedestrian Improvements--Balson - Hanley Rd To Purdue 
Ave;--Jackson Ave - Shaftesbury Ave To Balson Ave $32,211 PE 12/2014 04/09/2015

Weldon Spring 6366-15
Independence Road, Phase 4--350 Feet W/O Nancy Lane To Galahad Drive--
Reconstruct Road - Construct Multi-Use Path $128,000 PE 12/2014 04/10/2015

St. Ann 5786-14
Adie Rd/Link Ave--St. Charles Rock Rd To South City Limits--Resurfacing - Ada 
Improvements $1,206,230 CONST 11/2014 04/10/2015

St. Charles County 6473-15
Gateway Green Light, Phase 3--Various Roads In St. Charles County--Fiberoptic 
Cable, Cctv, Dms Installation, Vehicle Detection $139,893 PE 12/2014 04/20/2015

Dellwood 5758-13
Hudson Road & Trask Drive Resurfacing-Sidewalks--Hudson Rd - West 
Florissant Ave To Trask Dr--Trask Dr - Imperial Drive To Grafton Drive $1,208,201 CONST 11/2014 04/22/2015

Florissant 6458-15 St. Anthony Lane Bridge--Over Fountain Creek--Replace Bridge $64,000 PE 02/2015 04/22/2015

Brentwood 6306-15
Hanley Industrial Court Ped Improvements--Strassner:  Hanley Ind. Ct To Mem 
Park--Hanley Ind Ct:  3 Way Stop To Bernard Dr $89,949 PE 12/2014 04/22/2015

St. Louis County 6461B-15 Lackland Road Bridge--Over E Tributary Of Fee Fee Creek--Replace Bridge $57,600 PE* 01/2015 04/22/2015

St. Peters 5817-14 Willott Road Bridge--Over Spencer Creek--Replace Bridge - Multi-Use Path $1,091,309 CONST 01/2015 04/22/2015
MoDOT 5841-13 Mo 340 Dual Lefts--At I-64-- $546,800 CONST 06/2014 04/24/2015
MoDOT 6382-15 I-44 South Outer Road--At Mo 109--Construct Dual Left Turn Lane $267,276 CONST 01/2015 04/24/2015

MoDOT 6391-15
Mo D Traffic Signals--At Various Intersections From Grand Blvd To Kingshighway 
Blvd--Replace Signals And Upgrade Detection $1,412,154 CONST 07/2015 04/24/2015

MoDOT 5851-13
Saint Louis Regional Clean Air Partnership--Increase Public Awareness And 
Outreach Of--Means To Reduce Air Pollution $722,687 CONST 09/2015 04/28/2015

$12,530,366 22 Projects

New Haven 5780-13
Miller Street, Phase 4--Maiden Lane To The South 0.19 Miles--Reconstruct Road - 
Sidewalk $598,744 CONST 10/2014 05/05/2015

Wildwood 6369-15 Bouquet Road Bridge--Over Tavern Creek--Replace Bridge $64,000 PE 06/2015 05/05/2015
MoDOT 6387-14 Mo Z--At  I-70 Westbound On/Off Ramp--Construct Roundabout $1,073,363 CONST 06/2015 05/12/2015

MoDOT 6396-15
Central Signal System--Central Control For All Traffic Signals In--Franklin, 
Jefferson, St. Charles, St. Louis Cos. And St. Louis City. $2,339,054 CONST 11/2014 05/12/2015

Wentzville 6367-15
Corporate Parkway--Veterans Memorial Parkway To S. Callahan Rd--Reconstruct 
Road - Build Sidewalk $600,160 CONST 01/2015 05/12/2015

Wildwood 6368-15
Wild Horse Creek Road Bridge--Over Branch Of Wild Horse Creek--Replace 
Bridge - Realign Road $80,000 PE 06/2015 05/13/2015

Herculaneum 6313-15
Broadway Avenue--Resurface - Main Street To Barclay Street--Sidewalk- Curb & 
Gutter - Lighting - Main To Mott $470,115 CONST 02/2015 05/14/2015

St. Clair 6336-15
Main Street--Commercial Avenue To Hickory Street--Resurfacing - Ada 
Improvements - Curb & Gutter $804,641 CONST 02/2015 05/14/2015

O'Fallon 5781-14
Woodlawn / Civic Park Resurfacing--Woodlawn Ave - West Terra Ln To Civic 
Park Dr--Civic Park Dr - Imperial Dr To Main St $616,000 CONST 01/2014 05/15/2015

Weldon Spring 5826-13
Weldon Spring Parkway, Phase 2--Independence Road To 0.15 Miles Southwest - 
New Rd--Revise Intersection At Mo 94 And Independence Rd $378,000 CONST 10/2014 05/17/2015

O'Fallon 5854-12 Sommers Road / Ronald Reagan Blvd--At Mo N--Intersection Improvements $604,000 CONST 12/2014 05/18/2015

O'Fallon 6326-15
Pavement Program - 2015--Various Locations Along Mexico Rd, Knaust Rd,--
Homefield Blvd, Woodlawn Ave, And President'S Landing Dr $848,000 CONST 12/2014 05/18/2015

O'Fallon 6325-15
Wabash Avenue--Sonderen Street To East Of Edlen Lane--Reconstruct Road - 
Sidewalk $94,500 PE 01/2015 05/28/2015

Green Park 5764-13 Old Green Park Rd--Green Park Rd To Green Park Rd--Resurfacing $220,086 CONST 12/2014 05/28/2015

Jefferson County 5595-12
Vogel Road Improvements-Phase 2--Old Lemay Ferry Road To Vogel Circle--
Realign Road - Guardrail $624,000 CONST 09/2014 05/29/2015

Jefferson County 6316-15 Elm Drive--I-55 Outer Road To Miller Road--Resurfacing $205,600 CONST 11/2014 05/29/2015

Hazelwood 5619-12 Fee Fee Road--Mcdonnell Blvd To 0.3 Miles South--Reconstruction - Sidewalk $1,365,600 CONST 06/2013 05/31/2015

Lake Saint Louis 5778-13
Civic Center Drive--Lake Saint Louis Boulevard To Outer Road--Road 
Reconstruction - Bike And Ped Facilities $901,680 CONST 12/2014 05/31/2015

Northwoods 5601-13
Lillian Avenue--Nelson Drive To Melwood Avenue--Resurfacing - Sidewalks - 
Curb/Gutter $659,730 CONST 10/2014 05/31/2015

$12,547,273 19 Projects
*  Project has another phase of work programmed in FY 2015

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

^  Scheduled Obligation Date is based on the schedule created by the sponsor in the 
project 

April Total

May Total
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Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Sponsor TIP# Project Title
 Fiscal Year  

2015 Phase

Scheduled 
Obligation 

Date^
Total $2,004,429 22 Projects

Cottleville 6543-15
MO N Shared Use Path--Motherhead Rd to Mid Rivers Mall Dr--Shared Use Path 
(10') $44,000 PE 02/2015

De Soto 6558-15 Main St Bridge--Over Tanyard Braunch--Replace Bridge $84,000 PE 09/2015

Ferguson 6312-15
Ferguson Street Improvements--Carson: Flor - City Lim, Church: Flor - Elizabeth--
Dade: Ns Rr Approach; Ferguson Ave: Elizabeth-W Flor $93,505 PE 03/2015

MoDOT 6471-15
Flashing Yellow Arrow Installation 4--Various Locations Along Mo 100 (Stl City); 
Mo 367, I-270,--I-70, I-55, I-64 (Stl Co); I-55 (Jefferson Co); I-44 (Franklin Co) $28,462 PE 08/2015

O'Fallon 6548-15
MO K Shared Use Path--Various Locations Along MO K - Feise to Technology--
Shared Use Path (10') $120,000 PE 02/2015

Pine Lawn 6329-15
Stratford Avenue--Edgewood Boulevard To St. Louis City Limits--Reconstruct - 
Ada Improvements $154,576 PE 06/2015

St. Charles 6333-15
Zumbehl Road/Friedens Road--Veteran'S Memorial Parkway To Arena Parkway--
Slab Replacement - Diamond Grind - Ada Improvements $80,000 PE 01/2015

St. Charles 6549-15
First Capitol/Fifth St--1St Capitol: Fifth St To E/O 2Nd; 5Th: 1St Cap To Madison--
Upgrade Ped Facility (5') - Utility Relocation $48,000 PE 03/2015

St. Louis 6476-15
Downtown Traffic Signal Improvements--Broadway & 7Th St: Chestnut St. To 
Market St--Chestnut St & Market St 7Th St. To Broadway $144,000 PE 02/2015

St. Louis County 6461A-15
Creve Coeur Mill Bridge-2016--Over Branch Of Creve Coeur Creek--Replace 
Bridge $66,400 PE* 01/2015

St. Louis County 6477A-15
Chesterfield Valley Its--Various Locations Along Chesterfield Pkwy, Wild Horse--
Creek Rd, Chesterfield Airport Rd $52,800 PE 01/2015

St. Louis County 6477B-15
Airport - Westport And Vicinity Its--Various Locations Along Elizabeth Ave, Paul 
Ave,--Bermuda Dr, J.S. Mcdonnell Blvd, Mckelvey Rd $86,000 PE* 01/2015

St. Louis County 6477C-15
Northeast County Its--Various Locations Along New Halls Ferry Rd, Parker Rd--
Redman Ave, Shepley Dr $132,800 PE 01/2015

St. Louis County 6477D-15
Sappington Corridor Its--Various Locations Along Sappington Rd, Kennerly Rd--
Old Tesson Rd, Mattis Rd $49,200 PE 01/2015

St. Louis County 6343-15 Old State Road--Mo 109 To Old State Spur--Resurfacing $59,200 PE 04/2015

St. Louis County 6344-15
North Hanley Road - C--6O' N/O  Madison Ave To 1100 ' S/O Frost Ave--
Resurfacing $44,800 PE 04/2015

St. Louis County 6551-15
Old Jamestown Road Sidewalk--Old Jamestown Forest Dr To Jerries Ln--
Sidewalk (5') $30,400 PE 04/2015

St. Louis County 6552-15 Conway Road Sidewalk--Mason Rd To Mason Rd--Sidewalk (5') $52,850 PE 04/2015

St. Louis County 6561-15 Old Halls Ferry Rd Bridge--Over Braunch of Coldwater Creek--Replace Bridge $101,040 PE 09/2015
St. Louis County 6562-15 Vance Rd Bridge--Over Fishpot Creek--Replace Bridge $162,120 PE 09/2015
St. Peters 6563-15 Jungermann Rd Bridge--Over Braunch of Spencer Creek--Replace Culvert $124,000 PE 06/2015

University City 6554-15
Shared Lane Markings--Old Bonhomme:  Centennial Grnwy - 81St; 81St: Ob-Olive-
-82Nd: Olive - Groby; Purdue: Olive - Canton; Jack: Delmr To Univ Dr $10,276 PE 03/2015

University City 6564-15 Kingsland Ave--Over NE Braunch of River Des Peres--Replace Culvert $116,000 PE 06/2015
Wildwood 6565-15 Strecker Rd Bridge--Over Caulks Creek--Replace Bridge $120,000 PE 08/2015

*  Project has another phase of work programmed in FY 2015

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Not Obligated - Preliminary Engineering

Missed Scheduled Obligation Date

^  Scheduled Obligation Date is based on the schedule created by the sponsor in 
the project application

FY 15 REASONABLE PROGRESS Not Obligated ‐ PE 06/01/2015



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Not Obligated - Right of Way

Sponsor TIP# Project Title
 Fiscal Year  

2015 Phase
Scheduled 

Obligation Date^
Total $430,120 11 Projects

Lake Saint Louis 6320-15
Ronald Reagan Drive Sidewalk--Lake Saint Louis Boulevard To Technology Dr 
Loop--Sidewalk - Ada Improvements $2,120 ROW* 09/2015

Manchester 6321-15
Henry Avenue--Manchester Road To Ballwin City Limits--Resurfacing - Ada 
Improvements $32,000 ROW* 09/2015

Pacific 6374-15
Viaduct Street--At Thornton, Hogan, Wb On/Off I-44 Ramps--Construct 
Roundabout - Related To 6S3101 $24,000 ROW 01/2015

Pacific 6327-15
Thornton Road, Phase 2--Molly'S Street To North Monroe Street--Resurfacing - 
Add Sidewalk - Lighting $16,000 ROW 10/2014

St. Louis 6337-15
Newstead Avenue--St. Louis Avenue To Natural Bridge Avenue--Sidewalk 
Replacement - Lighting - Resurfacing $40,000 ROW* 07/2015

St. Louis 6338-15
North Broadway--Thrush Avenue To Walter Avenue--Lane Diet (4 To 2 Lns) - 
Replace Sidewalks - Traffic Signals $40,000 ROW* 07/2015

St. Louis County 6461A-15
Creve Coeur Mill Bridge-2016--Over Branch Of Creve Coeur Creek--Replace 
Bridge $57,600 ROW* 09/2015

St. Louis County 6461B-15 Lackland Road Bridge--Over E Tributary Of Fee Fee Creek--Replace Bridge $114,400 ROW* 09/2015

St. Louis County 6477B-15
Airport - Westport And Vicinity Its--Various Locations Along Elizabeth Ave, Paul 
Ave,--Bermuda Dr, J.S. Mcdonnell Blvd, Mckelvey Rd $8,000 ROW* 01/2015

St. Peters 6304-15 Sutters Mill Road Bridge--Over Spencer Creek--Replace Bridge - Sidewalk $64,000 ROW 09/2014

Union 6363-15
Denmark Road, Phase 2--St. Andrews Dr To Grandview Farms Dr--Resurfacing - 
Construct Sidewalk $32,000 ROW 03/2015

*  Project has another phase of work programmed in FY 2015

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Missed Scheduled Obligation Date

^  Scheduled Obligation Date is based on the schedule created by the                 sponsor
in the project application
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Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Sponsor TIP# Project Title
 Fiscal Year  

2015  Phase
Scheduled 

Obligation Date^
Total $50,246,541 50 Projects

Cottleville 6307-15
Mo N--Eagle Hill Ln To Weiss Road--Raise Roadway Out Of Flood Plain - Two 
Way Turn Ln $1,590,000 CONST 09/2015

Creve Coeur 5755-14
Coeur De Ville Lane--Sidewalk - Mo 340 (Olive Blvd) To Mo Ab (Ladue Rd)--
Resurfacing - Parc Provence To Royal Valley Dr $363,629 CONST 04/2015

Crystal City 6308-15
Mississippi Avenue, Phase 2--1St Street To 6Th Avenue--Reconstruct Road - 
Ada Improvements $844,029 CONST 02/2015

Eureka 5574-12
Forby Road Phase 3 & Alt Road--Forby: Clifte Creek East Of Meramec Blvd To 
Alt Rd--Alt Rd: Forby Rd To City Limits $1,208,000 CONST 10/2013

Festus 5760-13
Horine Road--Hillsboro Rd (N. 5Th Street) To Richard Avenue--Resurfacing - 
Add Sidewalks $833,120 CONST 08/2015

Franklin County 6303-14
Bend Road Bridge--Over  Meramec River (And Approaches)--Replace Bridge - 
Realign Road $3,463,843 CONST 02/2015

Franklin County 5604-12 Circle Drive Road Bridge--Over Railroad--Replace Bridge $220,000 CONST 02/2013
Jefferson County 6459-15 Konert Road Bridge--Over Romaine Creek--Replace Bridge $568,320 CONST 04/2015
Jefferson County 5578-12 Old Lemay Ferry Road--At Vogel Road--Traffic Signal $281,600 CONST 03/2014
Jefferson County 
Port Authority 6468-15

Marine Vessel Engine Repower--Repower 10 Marine Vessels Serving 
Mississippi--And Missouri Rivers In Non-Attainment Area $871,983 CONST 09/2015

Ladue 5777-13
Price Road--Sidewalks - Clayton Rd To Delmar--Resurfacing - Ladue Rd To 
Delmar $785,344 CONST 01/2015

Maplewood 5573-12
Manchester Road, Phase 3--West Of Bredell Avenue To West Of Metrolink--
Widen Traffic Lanes- Add Turn Lanes $1,460,000 CONST 06/2014

Maryland Heights 5779-15
Adie Road, Phase 3--Fee Fee Road To Schuetz Road--Sidewalks - Road 
Reconstruction - Center Turn Ln $1,800,000 CONST 03/2015

MoDOT 6384-15
Arterial Management Interface Update--Various St. Louis District Roads Used 
As--I-44, I-55, I-64, I-170 And I-255 Diversion Routes $193,200 CONST 01/2015

MoDOT 6385-14
Mo 141--At Vance Road / Forest Avenue - Design Build--Dual Left Turn 141 To 
Vance - Add Shared Thru/Right On Forest $2,549,600 CONST 06/2015

MoDOT 6394-15
Mo 30 Traffic Signals--Russell Blvd To Grand Blvd--Replace Signals And 
Upgrade Detection $1,265,256 CONST 06/2015

MoDOT 6395-14
Mo K And I-70 Interchange Signal Optimization--Mo K I-64 To I-70;  I-70 
Interchanges: Fifth To Mo W-- $232,000 CONST 03/2015

MoDOT 6396B-15
Various--Various Signalized Intersections--ESC for System Intergration of 
Central Traffic Signal Control System $345,600 CONST 11/2014

MoDOT 6475-15
Gateway Greenlight Arterial Management Interface--Various Gateway 
Greenlight Roads--Develop Alternate Route Plans For Incidents $200,000 CONST 02/2015

Not Obligated - Construction

FY 15 REASONABLE PROGRESS Not Obligated ‐ Const 06/01/2015



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Sponsor TIP# Project Title
 Fiscal Year  

2015  Phase
Scheduled 

Obligation Date^

Not Obligated - Construction

O'Fallon 5886-13
East / West Terra Overpass - Sidewalk--At Mo M (Main St)--On Overpass - Bike 
Ped Improvements $588,045 CONST 10/2014

Olivette 5603-12
Old Bonhomme Road--Olive Blvd. To Price Road--Resurfacing - Ada 
Improvements $1,724,836 CONST 11/2013

Pevely 6328-15
Herky-Horine Road--Commercial Blvd To West City Limit--Resurfacing - Bridge 
Rehab - Lighting $850,828 CONST 02/2015

Rock Hill 5581-12
Bismark Avenue Improvements - Phase I--Rock Hill Road To Barron Lane--
Reconstruction - Ada Improvements $693,832 CONST 09/2014

St. Charles 6375-14
Elm Point Industrial Dr--At Elm St--Dual Left Eb Elm Point To Elm - Intersection 
Impr. $303,396 CONST 09/2015

St. Charles County 6460A-16
Hopewell Road Bridge--Over Unnamed Tributary To Dardenne Creek--Replace 
Bridge $320,000 CONST 09/2015

St. Charles County 6397-15 O'Fallon Rd--At Gutermuth Rd--Install Traffic Signal $181,520 CONST 10/2014
St. Charles County 5794-14 Pralle Lane--Kunze Drive  To 2000 Ft East--Reconstruct- Sidewalks $488,000 CONST 05/2014

St. Louis 5799-14
South Broadway Streetscape - Phase 2--River Des Peres To Courtois Street--
Sidewalks - Lighting - Ada Improvements $1,424,000 CONST 08/2015

St. Louis 5800-14
Washington Avenue Streetscape - Phase 3--Seventh Street To Memorial Drive--
Sidewalks - Lighting - Ada Improvements $1,343,435 CONST 11/2013

St. Louis County 5812-13 Parker Road Bridge--Over Branch Of Coldwater Creek--Replace Bridge $656,000 CONST 09/2015

St. Louis County 5865-13
Its West And South--Locations Along Baxter/Sulphur Spring, Sappington--
Craig/Westport Plaza/Marine, & Chesterfield Airport Rd $1,456,000 CONST 09/2015

St. Louis County 6401-15
South County Its - 2015--Various Locations Along Mackenzie Rd, Union Rd--
Weber Rd, And Bayless Ave - Install Fiberoptic $981,600 CONST 05/2015

St. Louis County 6402-15
South Central  Its - 2015--Various Locations Along Hanley Rd, Laclede Station 
Rd,--Tesson Ferry Rd, Wilhusen, & Murdoch - Install Fiberoptic $773,600 CONST 07/2015

St. Louis County 5552-13
Shackelford Road--Charbonier Road To Humes--Add Center Turn Lane - 
Resurface $4,727,000 CONST 10/2014

St. Louis County 5802-13
Chambers Road Infrastructure--Bellefontaine Road To West Florissant Rd--
Resurfacing - Ada Improvements - Signal Interconnect $3,156,000 CONST 09/2015

St. Louis County 5804-14 Christopher Drive--Becker Rd To Telegraph--Resurfacing - Ada Improvements $960,000 CONST 09/2015

St. Louis County 5811-13
Murdoch Avenue & Murdoch Cut-Off--Laclede Station Rd To Lansdowne--
Resurfacing - Ada Improvements - Signal Interconnect $918,893 CONST 05/2015

St. Louis County 5815-14 Wells Road--Mo 21 To Meramec Bottom Rd--Resurfacing - Ada Improvements $928,000 CONST 09/2015

St. Peters 6553-15
Mexico Road Shared Use Path Bridge--Over Dardenne Creek--Shared Use 
Path (10') $376,260 CONST 03/2015

Sunset Hills 5819-13
West Watson Road--S. Lindbergh Blvd. To Robyn Road--Resurfacing - 
Sidewalks $865,507 CONST 01/2015

Union 5820-13 Judith Spring Road Bridge--Over Flat Creek--Replace Bridge $377,857 CONST 01/2015
Union 5821-13 Prairie Dell Road, Phase 2--Prairie Dell Plaza Drive To College Road-- $965,779 CONST 01/2015

University City 5748-13 Westgate Avenue--At Olive Blvd--Realign Intersection -  Install Traffic Signal $308,054 CONST 01/2015

FY 15 REASONABLE PROGRESS Not Obligated ‐ Const 06/01/2015



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Sponsor TIP# Project Title
 Fiscal Year  

2015  Phase
Scheduled 

Obligation Date^

Not Obligated - Construction

Valley Park 5584-12
Jefferson Avenue/Main Street--Vance Road To Mo 141 West Outer Road--
Sidewalk - Road Reconstruction-Pavement Repair $1,716,599 CONST 09/2014

Washington 5558-13 Jefferson Street--Over Busch Creek--Bridge Reconstruction $976,961 CONST 09/2015

Weldon Spring 5825-13
Independence Road, Phase 3--Wolfrum Road To 350 Feet West Of Nancy 
Lane--Reconstruct - Multi-Use Path $676,000 CONST 10/2014

Wildwood 5828-13 Fox Creek Bridge--Over Fox Creek--Replace Bridge $463,015 CONST 10/2014
Wildwood 5617-13 Woods Road Bridge--Over Hamilton Creek.--Bridge Replacement $560,000 CONST 10/2014

Wildwood 5829-13
Manchester Road--Mo Route 109 West To Mo Route 100--Resurfacing - 
Widening Pavement For Bike Lns $960,000 CONST 10/2014

Wildwood 6555-15
Mo 100 Shared Use Path Bridge--At 0.2 Miles East Of Mo 109--Shared Use 
Path $450,000 CONST 10/2014

*  Project has another phase of work programmed in FY 2015

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Missed Scheduled Obligation Date

^  Scheduled Obligation Date is based on the schedule created by the                 
sponsor in the project application

FY 15 REASONABLE PROGRESS Not Obligated ‐ Const 06/01/2015



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Project Adjustments

Sponsor TIP# Project Title
Fiscal Year  

2015  Phase
Reason for 
Adjustment  Date Adjusted

$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects

*  Project has another phase of work programmed in FY 2015
PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

May Total
April Total

March Total
February Total

Total
October Total

November Total
December Total

January Total

FY 15 REASONABLE PROGRESS Project Adjustment 06/01/2015



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Removed

Sponsor TIP# Project Title
Fiscal Year  

2015 Phase
Reason for 
Removal Removed Date

$272,000 1 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects

St. Charles Coun 6334-15
Mo N--Mid Rivers Mall Drive To Dardenne Creek--Ultra Thin Bonded Wearing
Course $272,000 CONST

Project removed at 
sponsor's request 04/10/2015

$272,000 1 Projects
$0 0 Projects

*  Project has another phase of work programmed in FY 2015
PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

May Total
April Total

March Total
February Total

Total
October Total

November Total
December Total

January Total

FY 15 REASONABLE PROGRESS Removed 06/01/2015



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

# Federal $ # Federal $ # Federal $ # Federal $
PE

# Federal $
ROW

# Federal $
CONST

# Federal $

10/01/14 0 $0 0 $0 0 $0 36 $3,909,765 16 $522,085 99 $105,236,056 151 $109,667,906
10/31/14 6 $1,605,927 0 $0 0 $0 32 $3,232,638 15 $501,285 98 $104,328,056 151 $109,667,906
11/30/14 9 $15,981,207 0 $0 0 $0 31 $3,009,438 15 $501,285 96 $90,175,976 151 $109,667,906
12/31/14 15 $22,440,874 0 $0 0 $0 27 $2,614,371 15 $501,285 94 $84,111,376 151 $109,667,906
01/31/15 24 $28,115,372 0 $0 0 $0 25 $2,337,496 15 $501,285 87 $78,713,753 151 $109,667,906
02/28/15 31 $28,787,233 0 $0 0 $0 19 $1,875,896 15 $501,285 86 $78,503,492 151 $109,667,906
03/31/15 40 $33,476,123 0 $0 0 $0 25 $2,181,422 14 $448,785 80 $74,693,362 159 $110,799,692
04/30/15 62 $46,006,489 0 $0 1 $272,000 25 $2,242,929 11 $430,120 66 $62,555,314 165 $111,506,852
05/31/15
06/30/15
07/31/15
08/15/15
08/31/15
09/05/15
09/12/15
09/19/15
09/30/15

Total

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Date
Obligated Project Adjustments Removed Not Obligated

Funding Obligations
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Obligated Project Adjustments Removed Not Obligated - PE Not Obligated - ROW Not Obligated - Const

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant project 
delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of 
Governments(EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress. 

Currently there are 159 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2015 of the FY 2015-2018 TIP. These projects, sponsored   
by 57 different agencies and representing $110.7 million in federal funds ,are subject to a September 30, 2015 deadline to obligate the federal funds.  To obligate 
funds, a sponsor must obtain approval from the Missouri Department of Transportation(MoDOT) depending on the milestone.  Generally a project must meet three 
milestones before construction or implementation of a project may begin.  These milestones include approval of design contract (PE), approval to acquire right-of-
way(ROW) and final plan approval/authority to advertise (Const or Impl).   If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not 
meet a September 30 deadline), the project sponsor will have the opportunity to ask for consideration of a “one-time extension” in their project schedule.  One-
time extensions of up to three (3) months may be granted by East-West Gateway staff and one-time extensions greater than three (3) months, but not more than 
nine (9) months, will go to the Board of Directors for their consideration and approval.  If the project still cannot obligate funds after the one-time extension or the 
sponsor decides to not proceed, funding will  be removed from the TIP, and the federal funds associated with those projects will be returned to the regional 
funding pool for redistribution without further action by the board.

FY 15 REASONABLE PROGRESS Summary 05/07/2015



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Obligated

Sponsor TIP# Project Title
 Fiscal Year  

2015 Phase

Scheduled 
Obligation 

Date^

Actual 
Obligation 

Date
$46,006,489 62 Projects

St. Louis 6338-15
North Broadway--Thrush Avenue To Walter Avenue--Lane Diet (4 To 2 Lns) - 
Replace Sidewalks - Traffic Signals $240,000 PE* 10/2014 10/20/2014

St. Louis County 5801-13 Berry Road--Big Bend To Manchester Rd--Resurfacing - Ada Improvements $908,000 CONST 09/2014 10/27/2014

Ballwin 6305-15
Henry Avenue--Clayton Road To Ballwin City Limits--Resurfacing - Ada 
Improvements $73,200 PE 01/2015 10/29/2014

Ellisville 6310-15 Hutchinson Road--Mo 100 To Clayton Road--Resurfacing - Ada Improvements $57,047 PE 02/2015 10/29/2014

Washington 6365-15
Bluff Road--Mo 100 To Vossbrink Drive--Resurfacing - Add Right Turn Ln At Mo 
100 $16,000 PE 09/2015 10/30/2014

Jefferson County 6317-15 Big Hollow Road Bridge--Over Saline Creek--Replace Bridge $130,880 PE 12/2014 10/30/2014
O'Fallon 6372-14 Waterford Crossing Dr--At Mo K--Add Right Turn Lane $20,800 ROW 01/2015 10/30/2014

St. Louis 6337-15
Newstead Avenue--St. Louis Avenue To Natural Bridge Avenue--Sidewalk 
Replacement - Lighting - Resurfacing $160,000 PE* 10/2014 10/31/2014

$1,605,927 6 Projects

St. Louis County 5561-14
Union Road/Morgan Ford Road--Reavis Barracks Road To St Louis City Limits--
Resurfacing - Ada Improvements $1,752,080 CONST 03/2014 11/06/2014

St. Louis
5265-11
5265A-12

Kingshighway Bridge--Over Union Pacific Railroad; Vandeventer To I-44--Bridge 
Replacement & Roadway Improvements $12,400,000 CONST 03/2014 11/06/2014

St. Louis County 6342-15
Union Road--Lindbergh to 0.15 miles s/o Reavis Barracks--Resurfacing - Replace 
Damaged Slabs $223,200 PE 11/2014 11/25/2014

$14,375,280 3 Projects
Metro 6469-15 Bus Replacement - 2015--Replace 12 Buses-- $4,168,000 CONST 09/2015 12/03/2014

Metro 6322-15
Spruce Street Bridge--Over Metrolink (Near Busch Stadium)--Replace Bridge - 
Ada Improvements $1,896,600 CONST 09/2015 12/03/2014

Chesterfield 6302-15 Schoettler Road Bridge--Over Creve Coeur Creek--Replace Bridge - Sidewalk $168,000 PE 10/2014 12/12/2014
Ballwin 6457-15 Ries Road Bridge--Over Fishpot Creek--Replace Bridge $56,000 PE 12/2014 12/18/2014
Des Peres 6309-15 Oak Drive Bridge--Over Two-Mile Creek--Replace Bridge $100,000 PE 09/2015 12/23/2014

Shrewsbury 6330-15
Street Improvements - 2015--Weil: Shrews -  City Limits; Kenrick Manr/Trian:  
Laclede Stn--To Watson; Shrewsbury Ave: Weil To Murdoch $71,067 PE 01/2015 12/29/2014

$6,459,667 6 Projects

St. Peters 6360-15
Salt Lick Road--Mexico Road To Veterans Memorial Parkway--Resurfacing - 
Replace Damaged Concrete Slabs $880,000 CONST 01/2015 01/02/2015

St. Peters 6361-15
Mexico Road--Belleau Creek Road To West Sunny Hills Blvd--Resurfacing - 
Replace Damaged Concrete Slabs $960,000 CONST 01/2015 01/02/2015

St. Louis County 5607-14 Mckelvey Road--Dorsett Road To Marine Avenue--Resurfacing And Sidewalks $881,600 CONST 07/2014 01/09/2015

Manchester 6321-15
Henry Avenue--Manchester Road To Ballwin City Limits--Resurfacing - Ada 
Improvements $59,760 PE* 01/2015 01/16/2015

Washington 5824-13 Lafayette Ped Crossing--Across Union Pacific Railroad--Sidewalk $208,000 CONST 09/2014 01/20/2015

Lake Saint Louis 6320-15
Ronald Reagan Drive Sidewalk--Lake Saint Louis Boulevard To Technology Dr 
Loop--Sidewalk - Ada Improvements $41,200 PE* 10/2014 01/23/2015

Moline Acres 6323-15
Berwyn Drive--Monarch Drive To Lewis And Clark Blvd--Resurfacing - Ada 
Improvements - Lighting $649,220 CONST 02/2015 01/25/2015

St. Charles 5858-13 Muegge Road--At Mexico Road--Intersection Improvements $279,363 CONST 09/2014 01/25/2015

Webster Groves 6462-15
N. Rock Hill Road Bridge--Over Shady Grove Creek (And Approaches)--Bridge 
Replacement $79,915 PE 09/2015 01/26/2015

Fenton 6311-15
Old Gravois Road, Phase 1--Water Street  To Ferry Street--Reconstruct - Add 
Sidewalks - Ada Improvements $96,000 PE 10/2014 01/30/2015

Jefferson County 5589-12
Saline Road, Phase 1--St. Louis County Line To East Leg Of Northwest Blvd--
Reconstruction $1,539,440 CONST 09/2014 01/30/2015

$5,674,498 9 Projects
Sullivan 6362-15 W. Springfield Traffic Signal--At Elmont--Construct Traffic Signal $20,000 PE 11/2014 02/01/2015

St. Louis County 6353-15
East Concord And Reavis Road--E. Concord: Mo 21 To Von Talge - Reavis: Mo 
21 To Mackenzie--Resurfacing $87,200 PE 06/2015 02/05/2015

St. Charles 5857-13 Kingshighway Signal Interconnect--Jefferson St To  Monroe St-- $210,261 CONST 11/2013 02/17/2015

St. Louis County 5810-15 Missouri Bottom Road--Fee Fee Rd To I-270--Resurfacing - Ada Improvements $92,000 PE 02/2015 02/20/2015

St. Louis County 5814-15
Telegraph Road--Lemay Ferry Rd To Kingston Dr--Resurfacing - Signal 
Interconnect $108,000 PE 02/2015 02/20/2015

St. Louis County 6357-15 St. Charles Rock Road East--Taussig Road East To Pennridge Lane--Resurfacing $70,400 PE 05/2015 02/20/2015

St. Louis County 6350-15
Washington Street--Lindbergh Boulevard To Rue St. Pierre--Replace Damaged 
Concrete Slabs. $84,000 PE 04/2015 02/20/2015

$671,861 7 Projects

Wentzville 5827-14
Wentzville Parkway--William Dierberg Dr To Schroeder Creek Blvd--Center Turn 
Lane - Signal Interconnection $1,037,941 CONST 01/2014 03/01/2015

St. Charles County 5790-15
Asphalt Overlay 2015-2--Various Locations Along Flatwoods Rd,--S. Pointe 
Prairie Rd, St Paul Rd, & Mexico Rd $470,400 CONST 11/2014 03/04/2015

St. Charles County 6300-15
Patriotic Trail--Independence Road To Wolfrum Road--Resurfacing - Ada 
Improvements $144,000 CONST 11/2014 03/04/2015

Jefferson County 6315-15 Brennan Road--Little Brennan Road To Hillsboro-Valley Park Road--Resurfacing $185,600 CONST 11/2014 03/13/2015
St. Charles 6376-14 Flashing Yellow Arrow--22 Signalized Intersections At Various Locations-- $192,000 CONST 09/2015 03/16/2015
Ferguson 5582-13 Forestwood Drive, Phase 2--From Highmont To Ferguson Avenue $1,113,828 CONST 10/2014 03/25/2015

St. Charles County 6335-15
Microsurfacing - 2015--Independence Road: Mo 94 To Patriotic Trail--Wolfrum 
Road: Mo 94 To Grey Oaks Dr $132,000 CONST 11/2014 03/25/2015

Chesterfield 5753-14 South Greentrails Drive--Ladue Road To White Road-- $52,500 ROW 12/2014 03/27/2015
Chesterfield 5752-13 Appalachian Trail - Phase 2--Beaver Creek Road To White Road-- $1,360,621 CONST 09/2015 03/30/2015

$4,688,890 9 Projects

Total

October Total

November Total

December Total

January Total

February Total

March Total

FY 15 REASONABLE PROGRESS Obligated 05/07/2015



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Obligated

Sponsor TIP# Project Title
 Fiscal Year  

2015 Phase

Scheduled 
Obligation 

Date^

Actual 
Obligation 

Date
Des Peres 5759-13 Fawnvalley Drive Bridge--Over Two Mile Creek--Replace Bridge $531,794 CONST 11/2014 04/01/2015

Sunset Hills 5625-12 Kennerly Road--Sappington To Weber Hill--Resurfacing - Realign Sharp Curve $872,141 CONST 01/2014 04/01/2015

St. Charles County 6398-15
Traffic Signal Upgrades--Mo N At Crossrds Sch, Hanley/Post, Merz Farm, Brit 
Cove--And Feise At Hanley - Install Flash Yellow Arrow $159,720 CONST 10/2014 04/01/2015

Hillsboro 6314-15 Yeager Road--Vreeland Road To Business 21--Resurfacing - Ada Improvements $531,736 CONST 02/2015 04/01/2015

Maryland Heights 5568-14
Progress Parkway--Westport Plaza Dr To 830 Feet North Of Kimler Dr--
Reconstruct Road - Sidewalks-Add Center Turn Ln $2,500,000 CONST 03/2014 04/01/2015

St. Louis County 5805-13 Conway Road Bridge--Over Maryville Creek--Replace Bridge $816,000 CONST 09/2015 04/01/2015

St. Louis County 6341-15
Big Bend Boulevard Central--Mo 100 To Laclede Station Road--Resurfacing -  Rt 
Turn Ln At Mo 100 $134,000 PE 12/2014 04/02/2015

Jefferson County 5770-14 Kramme Road Bridge--Over Calvey Creek--Replace Bridge $2,400 ROW 12/2014 04/02/2015
Jefferson County 5772-14 Romaine Creek Road Bridge--Over Sugar Creek--Replace Bridge $10,880 ROW 12/2014 04/02/2015
Jefferson County 5774-14 Stroup Road Bridge--Over Little Creek--Replace Bridge $5,385 ROW 12/2014 04/02/2015

University City 6364-15
Jackson/Balson Ave Pedestrian Improvements--Balson - Hanley Rd To Purdue 
Ave;--Jackson Ave - Shaftesbury Ave To Balson Ave $32,211 PE 12/2014 04/09/2015

Weldon Spring 6366-15
Independence Road, Phase 4--350 Feet W/O Nancy Lane To Galahad Drive--
Reconstruct Road - Construct Multi-Use Path $128,000 PE 12/2014 04/10/2015

St. Ann 5786-14
Adie Rd/Link Ave--St. Charles Rock Rd To South City Limits--Resurfacing - Ada 
Improvements $1,206,230 CONST 11/2014 04/10/2015

St. Charles County 6473-15
Gateway Green Light, Phase 3--Various Roads In St. Charles County--Fiberoptic 
Cable, Cctv, Dms Installation, Vehicle Detection $139,893 PE 12/2014 04/20/2015

Dellwood 5758-13
Hudson Road & Trask Drive Resurfacing-Sidewalks--Hudson Rd - West 
Florissant Ave To Trask Dr--Trask Dr - Imperial Drive To Grafton Drive $1,208,201 CONST 11/2014 04/22/2015

Florissant 6458-15 St. Anthony Lane Bridge--Over Fountain Creek--Replace Bridge $64,000 PE 02/2015 04/22/2015

Brentwood 6306-15
Hanley Industrial Court Ped Improvements--Strassner:  Hanley Ind. Ct To Mem 
Park--Hanley Ind Ct:  3 Way Stop To Bernard Dr $89,949 PE 12/2014 04/22/2015

St. Louis County 6461B-15 Lackland Road Bridge--Over E Tributary Of Fee Fee Creek--Replace Bridge $57,600 PE* 01/2015 04/22/2015

St. Peters 5817-14 Willott Road Bridge--Over Spencer Creek--Replace Bridge - Multi-Use Path $1,091,309 CONST 01/2015 04/22/2015
MoDOT 5841-13 Mo 340 Dual Lefts--At I-64-- $546,800 CONST 06/2014 04/24/2015
MoDOT 6382-15 I-44 South Outer Road--At Mo 109--Construct Dual Left Turn Lane $267,276 CONST 01/2015 04/24/2015

MoDOT 6391-15
Mo D Traffic Signals--At Various Intersections From Grand Blvd To Kingshighway 
Blvd--Replace Signals And Upgrade Detection $1,412,154 CONST 07/2015 04/24/2015

MoDOT 5851-13
Saint Louis Regional Clean Air Partnership--Increase Public Awareness And 
Outreach Of--Means To Reduce Air Pollution $722,687 CONST 09/2015 04/28/2015

$12,530,366 22 Projects
*  Project has another phase of work programmed in FY 2015

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

^  Scheduled Obligation Date is based on the schedule created by the sponsor in the 
project 

April Total

FY 15 REASONABLE PROGRESS Obligated 05/07/2015



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Sponsor TIP# Project Title
 Fiscal Year  

2015 Phase

Scheduled 
Obligation 

Date^
Total $2,242,929 25 Projects

Cottleville 6543-15
MO N Shared Use Path--Motherhead Rd to Mid Rivers Mall Dr--Shared Use Path 
(10') $44,000 PE 02/2015

De Soto 6558-15 Main St Bridge--Over Tanyard Braunch--Replace Bridge $84,000 PE 09/2015

Ferguson 6312-15
Ferguson Street Improvements--Carson: Flor - City Lim, Church: Flor - Elizabeth--
Dade: Ns Rr Approach; Ferguson Ave: Elizabeth-W Flor $93,505 PE 03/2015

MoDOT 6471-15
Flashing Yellow Arrow Installation 4--Various Locations Along Mo 100 (Stl City); 
Mo 367, I-270,--I-70, I-55, I-64 (Stl Co); I-55 (Jefferson Co); I-44 (Franklin Co) $28,462 PE 08/2015

O'Fallon 6325-15
Wabash Avenue--Sonderen Street To East Of Edlen Lane--Reconstruct Road - 
Sidewalk $94,500 PE 01/2015

O'Fallon 6548-15
MO K Shared Use Path--Various Locations Along MO K - Feise to Technology--
Shared Use Path (10') $120,000 PE 02/2015

Pine Lawn 6329-15
Stratford Avenue--Edgewood Boulevard To St. Louis City Limits--Reconstruct - 
Ada Improvements $154,576 PE 06/2015

St. Charles 6333-15
Zumbehl Road/Friedens Road--Veteran'S Memorial Parkway To Arena Parkway--
Slab Replacement - Diamond Grind - Ada Improvements $80,000 PE 01/2015

St. Charles 6549-15
First Capitol/Fifth St--1St Capitol: Fifth St To E/O 2Nd; 5Th: 1St Cap To Madison--
Upgrade Ped Facility (5') - Utility Relocation $48,000 PE 03/2015

St. Louis 6476-15
Downtown Traffic Signal Improvements--Broadway & 7Th St: Chestnut St. To 
Market St--Chestnut St & Market St 7Th St. To Broadway $144,000 PE 02/2015

St. Louis County 6461A-15
Creve Coeur Mill Bridge-2016--Over Branch Of Creve Coeur Creek--Replace 
Bridge $66,400 PE* 01/2015

St. Louis County 6477A-15
Chesterfield Valley Its--Various Locations Along Chesterfield Pkwy, Wild Horse--
Creek Rd, Chesterfield Airport Rd $52,800 PE 01/2015

St. Louis County 6477B-15
Airport - Westport And Vicinity Its--Various Locations Along Elizabeth Ave, Paul 
Ave,--Bermuda Dr, J.S. Mcdonnell Blvd, Mckelvey Rd $86,000 PE* 01/2015

St. Louis County 6477C-15
Northeast County Its--Various Locations Along New Halls Ferry Rd, Parker Rd--
Redman Ave, Shepley Dr $132,800 PE 01/2015

St. Louis County 6477D-15
Sappington Corridor Its--Various Locations Along Sappington Rd, Kennerly Rd--
Old Tesson Rd, Mattis Rd $49,200 PE 01/2015

St. Louis County 6343-15 Old State Road--Mo 109 To Old State Spur--Resurfacing $59,200 PE 04/2015

St. Louis County 6344-15
North Hanley Road - C--6O' N/O  Madison Ave To 1100 ' S/O Frost Ave--
Resurfacing $44,800 PE 04/2015

St. Louis County 6551-15
Old Jamestown Road Sidewalk--Old Jamestown Forest Dr To Jerries Ln--
Sidewalk (5') $30,400 PE 04/2015

St. Louis County 6552-15 Conway Road Sidewalk--Mason Rd To Mason Rd--Sidewalk (5') $52,850 PE 04/2015

St. Louis County 6561-15 Old Halls Ferry Rd Bridge--Over Braunch of Coldwater Creek--Replace Bridge $101,040 PE 09/2015
St. Louis County 6562-15 Vance Rd Bridge--Over Fishpot Creek--Replace Bridge $162,120 PE 09/2015
St. Peters 6563-15 Jungermann Rd Bridge--Over Braunch of Spencer Creek--Replace Culvert $124,000 PE 06/2015

University City 6554-15
Shared Lane Markings--Old Bonhomme:  Centennial Grnwy - 81St; 81St: Ob-Olive-
-82Nd: Olive - Groby; Purdue: Olive - Canton; Jack: Delmr To Univ Dr $10,276 PE 03/2015

University City 6564-15 Kingsland Ave--Over NE Braunch of River Des Peres--Replace Culvert $116,000 PE 06/2015

Wildwood 6368-15
Wild Horse Creek Road Bridge--Over Branch Of Wild Horse Creek--Replace 
Bridge - Realign Road $80,000 PE 06/2015

Wildwood 6369-15 Bouquet Road Bridge--Over Tavern Creek--Replace Bridge $64,000 PE 06/2015
Wildwood 6565-15 Strecker Rd Bridge--Over Caulks Creek--Replace Bridge $120,000 PE 08/2015

*  Project has another phase of work programmed in FY 2015

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Not Obligated - Preliminary Engineering

Missed Scheduled Obligation Date

^  Scheduled Obligation Date is based on the schedule created by the sponsor in 
the project application
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Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Not Obligated - Right of Way

Sponsor TIP# Project Title
 Fiscal Year  

2015 Phase
Scheduled 

Obligation Date^
Total $430,120 11 Projects

Lake Saint Louis 6320-15
Ronald Reagan Drive Sidewalk--Lake Saint Louis Boulevard To Technology Dr 
Loop--Sidewalk - Ada Improvements $2,120 ROW* 09/2015

Manchester 6321-15
Henry Avenue--Manchester Road To Ballwin City Limits--Resurfacing - Ada 
Improvements $32,000 ROW* 09/2015

Pacific 6374-15
Viaduct Street--At Thornton, Hogan, Wb On/Off I-44 Ramps--Construct 
Roundabout - Related To 6S3101 $24,000 ROW 01/2015

Pacific 6327-15
Thornton Road, Phase 2--Molly'S Street To North Monroe Street--Resurfacing - 
Add Sidewalk - Lighting $16,000 ROW 10/2014

St. Louis 6337-15
Newstead Avenue--St. Louis Avenue To Natural Bridge Avenue--Sidewalk 
Replacement - Lighting - Resurfacing $40,000 ROW* 07/2015

St. Louis 6338-15
North Broadway--Thrush Avenue To Walter Avenue--Lane Diet (4 To 2 Lns) - 
Replace Sidewalks - Traffic Signals $40,000 ROW* 07/2015

St. Louis County 6461A-15
Creve Coeur Mill Bridge-2016--Over Branch Of Creve Coeur Creek--Replace 
Bridge $57,600 ROW* 09/2015

St. Louis County 6461B-15 Lackland Road Bridge--Over E Tributary Of Fee Fee Creek--Replace Bridge $114,400 ROW* 09/2015

St. Louis County 6477B-15
Airport - Westport And Vicinity Its--Various Locations Along Elizabeth Ave, Paul 
Ave,--Bermuda Dr, J.S. Mcdonnell Blvd, Mckelvey Rd $8,000 ROW* 01/2015

St. Peters 6304-15 Sutters Mill Road Bridge--Over Spencer Creek--Replace Bridge - Sidewalk $64,000 ROW 09/2014

Union 6363-15
Denmark Road, Phase 2--St. Andrews Dr To Grandview Farms Dr--Resurfacing - 
Construct Sidewalk $32,000 ROW 03/2015

*  Project has another phase of work programmed in FY 2015

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Missed Scheduled Obligation Date

^  Scheduled Obligation Date is based on the schedule created by the                 sponsor
in the project application
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Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Sponsor TIP# Project Title
 Fiscal Year  

2015  Phase
Scheduled 

Obligation Date^
Total $62,555,314 66 Projects

Cottleville 6307-15
Mo N--Eagle Hill Ln To Weiss Road--Raise Roadway Out Of Flood Plain - Two 
Way Turn Ln $1,590,000 CONST 09/2015

Creve Coeur 5755-14
Coeur De Ville Lane--Sidewalk - Mo 340 (Olive Blvd) To Mo Ab (Ladue Rd)--
Resurfacing - Parc Provence To Royal Valley Dr $363,629 CONST 04/2015

Crystal City 6308-15
Mississippi Avenue, Phase 2--1St Street To 6Th Avenue--Reconstruct Road - 
Ada Improvements $844,029 CONST 02/2015

Eureka 5574-12
Forby Road Phase 3 & Alt Road--Forby: Clifte Creek East Of Meramec Blvd To 
Alt Rd--Alt Rd: Forby Rd To City Limits $1,208,000 CONST 10/2013

Festus 5760-13
Horine Road--Hillsboro Rd (N. 5Th Street) To Richard Avenue--Resurfacing - 
Add Sidewalks $833,120 CONST 08/2015

Franklin County 6303-14
Bend Road Bridge--Over  Meramec River (And Approaches)--Replace Bridge - 
Realign Road $3,463,843 CONST 02/2015

Franklin County 5604-12 Circle Drive Road Bridge--Over Railroad--Replace Bridge $220,000 CONST 02/2013
Green Park 5764-13 Old Green Park Rd--Green Park Rd To Green Park Rd--Resurfacing $220,086 CONST 12/2014

Hazelwood 5619-12 Fee Fee Road--Mcdonnell Blvd To 0.3 Miles South--Reconstruction - Sidewalk $1,365,600 CONST 06/2013

Herculaneum 6313-15
Broadway Avenue--Resurface - Main Street To Barclay Street--Sidewalk- Curb 
& Gutter - Lighting - Main To Mott $470,115 CONST 02/2015

Jefferson County 6459-15 Konert Road Bridge--Over Romaine Creek--Replace Bridge $568,320 CONST 04/2015
Jefferson County 5578-12 Old Lemay Ferry Road--At Vogel Road--Traffic Signal $281,600 CONST 03/2014

Jefferson County 5595-12
Vogel Road Improvements-Phase 2--Old Lemay Ferry Road To Vogel Circle--
Realign Road - Guardrail $624,000 CONST 09/2014

Jefferson County 6316-15 Elm Drive--I-55 Outer Road To Miller Road--Resurfacing $205,600 CONST 11/2014
Jefferson County 
Port Authority 6468-15

Marine Vessel Engine Repower--Repower 10 Marine Vessels Serving 
Mississippi--And Missouri Rivers In Non-Attainment Area $871,983 CONST 09/2015

Ladue 5777-13
Price Road--Sidewalks - Clayton Rd To Delmar--Resurfacing - Ladue Rd To 
Delmar $785,344 CONST 01/2015

Lake Saint Louis 5778-13
Civic Center Drive--Lake Saint Louis Boulevard To Outer Road--Road 
Reconstruction - Bike And Ped Facilities $901,680 CONST 12/2014

Maplewood 5573-12
Manchester Road, Phase 3--West Of Bredell Avenue To West Of Metrolink--
Widen Traffic Lanes- Add Turn Lanes $1,460,000 CONST 06/2014

Maryland Heights 5779-15
Adie Road, Phase 3--Fee Fee Road To Schuetz Road--Sidewalks - Road 
Reconstruction - Center Turn Ln $1,800,000 CONST 03/2015

MoDOT 6384-15
Arterial Management Interface Update--Various St. Louis District Roads Used 
As--I-44, I-55, I-64, I-170 And I-255 Diversion Routes $193,200 CONST 01/2015

MoDOT 6385-14
Mo 141--At Vance Road / Forest Avenue - Design Build--Dual Left Turn 141 To 
Vance - Add Shared Thru/Right On Forest $2,549,600 CONST 06/2015

MoDOT 6387-14 Mo Z--At  I-70 Westbound On/Off Ramp--Construct Roundabout $1,073,363 CONST 06/2015

MoDOT 6394-15
Mo 30 Traffic Signals--Russell Blvd To Grand Blvd--Replace Signals And 
Upgrade Detection $1,265,256 CONST 06/2015

MoDOT 6395-14
Mo K And I-70 Interchange Signal Optimization--Mo K I-64 To I-70;  I-70 
Interchanges: Fifth To Mo W-- $232,000 CONST 03/2015

MoDOT 6396-15
Central Signal System--Central Control For All Traffic Signals In--Franklin, 
Jefferson, St. Charles, St. Louis Cos. And St. Louis City. $2,339,054 CONST 11/2014

MoDOT 6396B-15
Various--Various Signalized Intersections--ESC for System Intergration of 
Central Traffic Signal Control System $345,600 CONST 11/2014

MoDOT 6475-15
Gateway Greenlight Arterial Management Interface--Various Gateway 
Greenlight Roads--Develop Alternate Route Plans For Incidents $200,000 CONST 02/2015

New Haven 5780-13
Miller Street, Phase 4--Maiden Lane To The South 0.19 Miles--Reconstruct 
Road -  Sidewalk $598,744 CONST 10/2014

Northwoods 5601-13
Lillian Avenue--Nelson Drive To Melwood Avenue--Resurfacing - Sidewalks - 
Curb/Gutter $659,730 CONST 10/2014

O'Fallon 5854-12 Sommers Road / Ronald Reagan Blvd--At Mo N--Intersection Improvements $604,000 CONST 12/2014

Not Obligated - Construction
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Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Sponsor TIP# Project Title
 Fiscal Year  

2015  Phase
Scheduled 

Obligation Date^

Not Obligated - Construction

O'Fallon 5886-13
East / West Terra Overpass - Sidewalk--At Mo M (Main St)--On Overpass - Bike 
Ped Improvements $588,045 CONST 10/2014

O'Fallon 5781-14
Woodlawn / Civic Park Resurfacing--Woodlawn Ave - West Terra Ln To Civic 
Park Dr--Civic Park Dr - Imperial Dr To Main St $616,000 CONST 01/2014

O'Fallon 6326-15
Pavement Program - 2015--Various Locations Along Mexico Rd, Knaust Rd,--
Homefield Blvd, Woodlawn Ave, And President'S Landing Dr $848,000 CONST 12/2014

Olivette 5603-12
Old Bonhomme Road--Olive Blvd. To Price Road--Resurfacing - Ada 
Improvements $1,724,836 CONST 11/2013

Pevely 6328-15
Herky-Horine Road--Commercial Blvd To West City Limit--Resurfacing - Bridge 
Rehab - Lighting $850,828 CONST 02/2015

Rock Hill 5581-12
Bismark Avenue Improvements - Phase I--Rock Hill Road To Barron Lane--
Reconstruction - Ada Improvements $693,832 CONST 09/2014

St. Charles 6375-14
Elm Point Industrial Dr--At Elm St--Dual Left Eb Elm Point To Elm - Intersection 
Impr. $303,396 CONST 09/2015

St. Charles County 6460A-16
Hopewell Road Bridge--Over Unnamed Tributary To Dardenne Creek--Replace 
Bridge $320,000 CONST 09/2015

St. Charles County 6397-15 O'Fallon Rd--At Gutermuth Rd--Install Traffic Signal $181,520 CONST 10/2014
St. Charles County 5794-14 Pralle Lane--Kunze Drive  To 2000 Ft East--Reconstruct- Sidewalks $488,000 CONST 05/2014

St. Clair 6336-15
Main Street--Commercial Avenue To Hickory Street--Resurfacing - Ada 
Improvements - Curb & Gutter $804,641 CONST 02/2015

St. Louis 5799-14
South Broadway Streetscape - Phase 2--River Des Peres To Courtois Street--
Sidewalks - Lighting - Ada Improvements $1,424,000 CONST 08/2015

St. Louis 5800-14
Washington Avenue Streetscape - Phase 3--Seventh Street To Memorial Drive--
Sidewalks - Lighting - Ada Improvements $1,343,435 CONST 11/2013

St. Louis County 5812-13 Parker Road Bridge--Over Branch Of Coldwater Creek--Replace Bridge $656,000 CONST 09/2015

St. Louis County 5865-13
Its West And South--Locations Along Baxter/Sulphur Spring, Sappington--
Craig/Westport Plaza/Marine, & Chesterfield Airport Rd $1,456,000 CONST 09/2015

St. Louis County 6401-15
South County Its - 2015--Various Locations Along Mackenzie Rd, Union Rd--
Weber Rd, And Bayless Ave - Install Fiberoptic $981,600 CONST 05/2015

St. Louis County 6402-15
South Central  Its - 2015--Various Locations Along Hanley Rd, Laclede Station 
Rd,--Tesson Ferry Rd, Wilhusen, & Murdoch - Install Fiberoptic $773,600 CONST 07/2015

St. Louis County 5552-13
Shackelford Road--Charbonier Road To Humes--Add Center Turn Lane - 
Resurface $4,727,000 CONST 10/2014

St. Louis County 5802-13
Chambers Road Infrastructure--Bellefontaine Road To West Florissant Rd--
Resurfacing - Ada Improvements - Signal Interconnect $3,156,000 CONST 09/2015

St. Louis County 5804-14 Christopher Drive--Becker Rd To Telegraph--Resurfacing - Ada Improvements $960,000 CONST 09/2015

St. Louis County 5811-13
Murdoch Avenue & Murdoch Cut-Off--Laclede Station Rd To Lansdowne--
Resurfacing - Ada Improvements - Signal Interconnect $918,893 CONST 05/2015

St. Louis County 5815-14 Wells Road--Mo 21 To Meramec Bottom Rd--Resurfacing - Ada Improvements $928,000 CONST 09/2015

St. Peters 6553-15
Mexico Road Shared Use Path Bridge--Over Dardenne Creek--Shared Use 
Path (10') $376,260 CONST 03/2015

Sunset Hills 5819-13
West Watson Road--S. Lindbergh Blvd. To Robyn Road--Resurfacing - 
Sidewalks $865,507 CONST 01/2015

Union 5820-13 Judith Spring Road Bridge--Over Flat Creek--Replace Bridge $377,857 CONST 01/2015
Union 5821-13 Prairie Dell Road, Phase 2--Prairie Dell Plaza Drive To College Road-- $965,779 CONST 01/2015

University City 5748-13 Westgate Avenue--At Olive Blvd--Realign Intersection -  Install Traffic Signal $308,054 CONST 01/2015
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Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Sponsor TIP# Project Title
 Fiscal Year  

2015  Phase
Scheduled 

Obligation Date^

Not Obligated - Construction

Valley Park 5584-12
Jefferson Avenue/Main Street--Vance Road To Mo 141 West Outer Road--
Sidewalk - Road Reconstruction-Pavement Repair $1,716,599 CONST 09/2014

Washington 5558-13 Jefferson Street--Over Busch Creek--Bridge Reconstruction $976,961 CONST 09/2015

Weldon Spring 5825-13
Independence Road, Phase 3--Wolfrum Road To 350 Feet West Of Nancy 
Lane--Reconstruct - Multi-Use Path $676,000 CONST 10/2014

Weldon Spring 5826-13
Weldon Spring Parkway, Phase 2--Independence Road To 0.15 Miles 
Southwest - New Rd--Revise Intersection At Mo 94 And Independence Rd $378,000 CONST 10/2014

Wentzville 6367-15
Corporate Parkway--Veterans Memorial Parkway To S. Callahan Rd--
Reconstruct Road - Build Sidewalk $600,160 CONST 01/2015

Wildwood 5828-13 Fox Creek Bridge--Over Fox Creek--Replace Bridge $463,015 CONST 10/2014
Wildwood 5617-13 Woods Road Bridge--Over Hamilton Creek.--Bridge Replacement $560,000 CONST 10/2014

Wildwood 5829-13
Manchester Road--Mo Route 109 West To Mo Route 100--Resurfacing - 
Widening Pavement For Bike Lns $960,000 CONST 10/2014

Wildwood 6555-15
Mo 100 Shared Use Path Bridge--At 0.2 Miles East Of Mo 109--Shared Use 
Path $450,000 CONST 10/2014

*  Project has another phase of work programmed in FY 2015

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Missed Scheduled Obligation Date

^  Scheduled Obligation Date is based on the schedule created by the                 
sponsor in the project application
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Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Project Adjustments

Sponsor TIP# Project Title
Fiscal Year  

2015  Phase
Reason for 
Adjustment  Date Adjusted

$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects

*  Project has another phase of work programmed in FY 2015
PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

April Total
March Total

February Total

Total
October Total

November Total
December Total

January Total
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Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Removed

Sponsor TIP# Project Title
Fiscal Year  

2015 Phase
Reason for 
Removal Removed Date

$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects

St. Charles Coun 6334-15
Mo N--Mid Rivers Mall Drive To Dardenne Creek--Ultra Thin Bonded Wearing
Course $272,000 CONST 11/2014 04/10/2015

$272,000 1 Projects
*  Project has another phase of work programmed in FY 2015
PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

April Total

March Total
February Total

Total
October Total

November Total
December Total

January Total
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Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

# Federal $ # Federal $ # Federal $ # Federal $
PE

# Federal $
ROW

# Federal $
CONST

# Federal $

10/01/14 0 $0 0 $0 0 $0 36 $3,909,765 16 $522,085 99 $105,236,056 151 $109,667,906
10/31/14 6 $1,605,927 0 $0 0 $0 32 $3,232,638 15 $501,285 98 $104,328,056 151 $109,667,906
11/30/14 9 $15,981,207 0 $0 0 $0 31 $3,009,438 15 $501,285 96 $90,175,976 151 $109,667,906
12/31/14 15 $22,440,874 0 $0 0 $0 27 $2,614,371 15 $501,285 94 $84,111,376 151 $109,667,906
01/31/15 24 $28,115,372 0 $0 0 $0 25 $2,337,496 15 $501,285 87 $78,713,753 151 $109,667,906
02/28/15 31 $28,787,233 0 $0 0 $0 19 $1,875,896 15 $501,285 86 $78,503,492 151 $109,667,906
03/31/15 40 $33,476,123 0 $0 0 $0 25 $2,181,422 14 $448,785 80 $74,693,362 159 $110,799,692
04/30/15 47 $39,021,514 0 $0 0 $0 30 $2,754,582 14 $448,785 74 $69,281,971 165 $111,506,852
05/31/15
06/30/15
07/31/15
08/15/15
08/31/15
09/05/15
09/12/15
09/19/15
09/30/15

Total

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Date
Obligated Project Adjustments Removed Not Obligated

Funding Obligations
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Obligated Project Adjustments Removed Not Obligated - PE Not Obligated - ROW Not Obligated - Const

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant project 
delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of 
Governments(EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress. 

Currently there are 159 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2015 of the FY 2015-2018 TIP. These projects, sponsored   
by 57 different agencies and representing $110.7 million in federal funds ,are subject to a September 30, 2015 deadline to obligate the federal funds.  To obligate 
funds, a sponsor must obtain approval from the Missouri Department of Transportation(MoDOT) depending on the milestone.  Generally a project must meet three 
milestones before construction or implementation of a project may begin.  These milestones include approval of design contract (PE), approval to acquire right-of-
way(ROW) and final plan approval/authority to advertise (Const or Impl).   If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not 
meet a September 30 deadline), the project sponsor will have the opportunity to ask for consideration of a “one-time extension” in their project schedule.  One-
time extensions of up to three (3) months may be granted by East-West Gateway staff and one-time extensions greater than three (3) months, but not more than 
nine (9) months, will go to the Board of Directors for their consideration and approval.  If the project still cannot obligate funds after the one-time extension or the 
sponsor decides to not proceed, funding will  be removed from the TIP, and the federal funds associated with those projects will be returned to the regional 
funding pool for redistribution without further action by the board.
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Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Obligated

Sponsor TIP# Project Title
 Fiscal Year  

2015 Phase

Scheduled 
Obligation 

Date^

Actual 
Obligation 

Date
$39,021,514 47 Projects

St. Louis 6338-15
North Broadway--Thrush Avenue To Walter Avenue--Lane Diet (4 To 2 Lns) - 
Replace Sidewalks - Traffic Signals $240,000 PE* 10/2014 10/20/2014

St. Louis County 5801-13 Berry Road--Big Bend To Manchester Rd--Resurfacing - Ada Improvements $908,000 CONST 09/2014 10/27/2014

Ballwin 6305-15
Henry Avenue--Clayton Road To Ballwin City Limits--Resurfacing - Ada 
Improvements $73,200 PE 01/2015 10/29/2014

Ellisville 6310-15 Hutchinson Road--Mo 100 To Clayton Road--Resurfacing - Ada Improvements $57,047 PE 02/2015 10/29/2014

Washington 6365-15
Bluff Road--Mo 100 To Vossbrink Drive--Resurfacing - Add Right Turn Ln At Mo 
100 $16,000 PE 09/2015 10/30/2014

Jefferson County 6317-15 Big Hollow Road Bridge--Over Saline Creek--Replace Bridge $130,880 PE 12/2014 10/30/2014
O'Fallon 6372-14 Waterford Crossing Dr--At Mo K--Add Right Turn Lane $20,800 ROW 01/2015 10/30/2014

St. Louis 6337-15
Newstead Avenue--St. Louis Avenue To Natural Bridge Avenue--Sidewalk 
Replacement - Lighting - Resurfacing $160,000 PE* 10/2014 10/31/2014

$1,605,927 6 Projects

St. Louis County 5561-14
Union Road/Morgan Ford Road--Reavis Barracks Road To St Louis City Limits--
Resurfacing - Ada Improvements $1,752,080 CONST 03/2014 11/06/2014

St. Louis
5265-11
5265A-12

Kingshighway Bridge--Over Union Pacific Railroad; Vandeventer To I-44--Bridge 
Replacement & Roadway Improvements $12,400,000 CONST 03/2014 11/06/2014

St. Louis County 6342-15
Union Road--Lindbergh to 0.15 miles s/o Reavis Barracks--Resurfacing - Replace 
Damaged Slabs $223,200 PE 11/2014 11/25/2014

$14,375,280 3 Projects
Metro 6469-15 Bus Replacement - 2015--Replace 12 Buses-- $4,168,000 CONST 09/2015 12/03/2014

Metro 6322-15
Spruce Street Bridge--Over Metrolink (Near Busch Stadium)--Replace Bridge - 
Ada Improvements $1,896,600 CONST 09/2015 12/03/2014

Chesterfield 6302-15 Schoettler Road Bridge--Over Creve Coeur Creek--Replace Bridge - Sidewalk $168,000 PE 10/2014 12/12/2014
Ballwin 6457-15 Ries Road Bridge--Over Fishpot Creek--Replace Bridge $56,000 PE 12/2014 12/18/2014
Des Peres 6309-15 Oak Drive Bridge--Over Two-Mile Creek--Replace Bridge $100,000 PE 09/2015 12/23/2014

Shrewsbury 6330-15
Street Improvements - 2015--Weil: Shrews -  City Limits; Kenrick Manr/Trian:  
Laclede Stn--To Watson; Shrewsbury Ave: Weil To Murdoch $71,067 PE 01/2015 12/29/2014

$6,459,667 6 Projects

St. Peters 6360-15
Salt Lick Road--Mexico Road To Veterans Memorial Parkway--Resurfacing - 
Replace Damaged Concrete Slabs $880,000 CONST 01/2015 01/02/2015

St. Peters 6361-15
Mexico Road--Belleau Creek Road To West Sunny Hills Blvd--Resurfacing - 
Replace Damaged Concrete Slabs $960,000 CONST 01/2015 01/02/2015

St. Louis County 5607-14 Mckelvey Road--Dorsett Road To Marine Avenue--Resurfacing And Sidewalks $881,600 CONST 07/2014 01/09/2015

Manchester 6321-15
Henry Avenue--Manchester Road To Ballwin City Limits--Resurfacing - Ada 
Improvements $59,760 PE* 01/2015 01/16/2015

Washington 5824-13 Lafayette Ped Crossing--Across Union Pacific Railroad--Sidewalk $208,000 CONST 09/2014 01/20/2015

Lake Saint Louis 6320-15
Ronald Reagan Drive Sidewalk--Lake Saint Louis Boulevard To Technology Dr 
Loop--Sidewalk - Ada Improvements $41,200 PE* 10/2014 01/23/2015

Moline Acres 6323-15
Berwyn Drive--Monarch Drive To Lewis And Clark Blvd--Resurfacing - Ada 
Improvements - Lighting $649,220 CONST 02/2015 01/25/2015

St. Charles 5858-13 Muegge Road--At Mexico Road--Intersection Improvements $279,363 CONST 09/2014 01/25/2015

Webster Groves 6462-15
N. Rock Hill Road Bridge--Over Shady Grove Creek (And Approaches)--Bridge 
Replacement $79,915 PE 09/2015 01/26/2015

Fenton 6311-15
Old Gravois Road, Phase 1--Water Street  To Ferry Street--Reconstruct - Add 
Sidewalks - Ada Improvements $96,000 PE 10/2014 01/30/2015

Jefferson County 5589-12
Saline Road, Phase 1--St. Louis County Line To East Leg Of Northwest Blvd--
Reconstruction $1,539,440 CONST 09/2014 01/30/2015

$5,674,498 9 Projects
Sullivan 6362-15 W. Springfield Traffic Signal--At Elmont--Construct Traffic Signal $20,000 PE 11/2014 02/01/2015

St. Louis County 6353-15
East Concord And Reavis Road--E. Concord: Mo 21 To Von Talge - Reavis: Mo 
21 To Mackenzie--Resurfacing $87,200 PE 06/2015 02/05/2015

St. Charles 5857-13 Kingshighway Signal Interconnect--Jefferson St To  Monroe St-- $210,261 CONST 11/2013 02/17/2015

St. Louis County 5810-15 Missouri Bottom Road--Fee Fee Rd To I-270--Resurfacing - Ada Improvements $92,000 PE 02/2015 02/20/2015

St. Louis County 5814-15
Telegraph Road--Lemay Ferry Rd To Kingston Dr--Resurfacing - Signal 
Interconnect $108,000 PE 02/2015 02/20/2015

St. Louis County 6357-15 St. Charles Rock Road East--Taussig Road East To Pennridge Lane--Resurfacing $70,400 PE 05/2015 02/20/2015

St. Louis County 6350-15
Washington Street--Lindbergh Boulevard To Rue St. Pierre--Replace Damaged 
Concrete Slabs. $84,000 PE 04/2015 02/20/2015

$671,861 7 Projects

Wentzville 5827-14
Wentzville Parkway--William Dierberg Dr To Schroeder Creek Blvd--Center Turn 
Lane - Signal Interconnection $1,037,941 CONST 01/2014 03/01/2015

St. Charles County 5790-15
Asphalt Overlay 2015-2--Various Locations Along Flatwoods Rd,--S. Pointe 
Prairie Rd, St Paul Rd, & Mexico Rd $470,400 CONST 11/2014 03/04/2015

St. Charles County 6300-15
Patriotic Trail--Independence Road To Wolfrum Road--Resurfacing - Ada 
Improvements $144,000 CONST 11/2014 03/04/2015

Jefferson County 6315-15 Brennan Road--Little Brennan Road To Hillsboro-Valley Park Road--Resurfacing $185,600 CONST 11/2014 03/13/2015
St. Charles 6376-14 Flashing Yellow Arrow--22 Signalized Intersections At Various Locations-- $192,000 CONST 09/2015 03/16/2015
Ferguson 5582-13 Forestwood Drive, Phase 2--From Highmont To Ferguson Avenue $1,113,828 CONST 10/2014 03/25/2015

St. Charles County 6335-15
Microsurfacing - 2015--Independence Road: Mo 94 To Patriotic Trail--Wolfrum 
Road: Mo 94 To Grey Oaks Dr $132,000 CONST 11/2014 03/25/2015

Chesterfield 5753-14 South Greentrails Drive--Ladue Road To White Road-- $52,500 ROW 12/2014 03/27/2015
Chesterfield 5752-13 Appalachian Trail - Phase 2--Beaver Creek Road To White Road-- $1,360,621 CONST 09/2015 03/30/2015

$4,688,890 9 Projects

Total

October Total

November Total

December Total

January Total

February Total

March Total

FY 15 REASONABLE PROGRESS Obligated 04/06/2015



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Obligated

Sponsor TIP# Project Title
 Fiscal Year  

2015 Phase

Scheduled 
Obligation 

Date^

Actual 
Obligation 

Date
Des Peres 5759-13 Fawnvalley Drive Bridge--Over Two Mile Creek--Replace Bridge $531,794 CONST 11/2014 04/01/2015

Sunset Hills 5625-12 Kennerly Road--Sappington To Weber Hill--Resurfacing - Realign Sharp Curve $872,141 CONST 01/2014 04/01/2015

St. Charles County 6398-15
Traffic Signal Upgrades--Mo N At Crossrds Sch, Hanley/Post, Merz Farm, Brit 
Cove--And Feise At Hanley - Install Flash Yellow Arrow $159,720 CONST 10/2014 04/01/2015

Hillsboro 6314-15 Yeager Road--Vreeland Road To Business 21--Resurfacing - Ada Improvements $531,736 CONST 02/2015 04/01/2015

Maryland Heights 5568-14
Progress Parkway--Westport Plaza Dr To 830 Feet North Of Kimler Dr--
Reconstruct Road - Sidewalks-Add Center Turn Ln $2,500,000 CONST 03/2014 04/01/2015

St. Louis County 5805-13 Conway Road Bridge--Over Maryville Creek--Replace Bridge $816,000 CONST 09/2015 04/01/2015

St. Louis County 6341-15
Big Bend Boulevard Central--Mo 100 To Laclede Station Road--Resurfacing -  Rt 
Turn Ln At Mo 100 $134,000 PE 12/2014 04/02/2015

$5,545,391 7 Projects
*  Project has another phase of work programmed in FY 2015

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

^  Scheduled Obligation Date is based on the schedule created by the sponsor in the 
project 

April Total

FY 15 REASONABLE PROGRESS Obligated 04/06/2015



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Sponsor TIP# Project Title
 Fiscal Year  

2015 Phase

Scheduled 
Obligation 

Date^
Total $2,754,582 30 Projects

Brentwood 6306-15
Hanley Industrial Court Ped Improvements--Strassner:  Hanley Ind. Ct To Mem Park-
-Hanley Ind Ct:  3 Way Stop To Bernard Dr $89,949 PE 12/2014

Cottleville 6543-15
MO N Shared Use Path--Motherhead Rd to Mid Rivers Mall Dr--Shared Use Path
(10') $44,000 PE 02/2015

De Soto 6558-15 Main St Bridge--Over Tanyard Braunch--Replace Bridge $84,000 PE 09/2015

Ferguson 6312-15
Ferguson Street Improvements--Carson: Flor - City Lim, Church: Flor - Elizabeth--
Dade: Ns Rr Approach; Ferguson Ave: Elizabeth-W Flor $93,505 PE 03/2015

Florissant 6458-15 St. Anthony Lane Bridge--Over Fountain Creek--Replace Bridge $64,000 PE 02/2015

MoDOT 6471-15
Flashing Yellow Arrow Installation 4--Various Locations Along Mo 100 (Stl City); Mo 
367, I-270,--I-70, I-55, I-64 (Stl Co); I-55 (Jefferson Co); I-44 (Franklin Co) $28,462 PE 08/2015

O'Fallon 6325-15
Wabash Avenue--Sonderen Street To East Of Edlen Lane--Reconstruct Road -
Sidewalk $94,500 PE 01/2015

O'Fallon 6548-15
MO K Shared Use Path--Various Locations Along MO K - Feise to Technology-
Shared Use Path (10') $120,000 PE 02/2015

Pine Lawn 6329-15
Stratford Avenue--Edgewood Boulevard To St. Louis City Limits--Reconstruct - Ada
Improvements $154,576 PE 06/2015

St. Charles 6333-15
Zumbehl Road/Friedens Road--Veteran'S Memorial Parkway To Arena Parkway-
Slab Replacement - Diamond Grind - Ada Improvements $80,000 PE 01/2015

St. Charles 6549-15
First Capitol/Fifth St--1St Capitol: Fifth St To E/O 2Nd; 5Th: 1St Cap To Madison--
Upgrade Ped Facility (5') - Utility Relocation $48,000 PE 03/2015

St. Charles County 6473-15
Gateway Green Light, Phase 3--Various Roads In St. Charles County--Fiberoptic
Cable, Cctv, Dms Installation, Vehicle Detection $139,893 PE 12/2014

St. Louis 6476-15
Downtown Traffic Signal Improvements--Broadway & 7Th St: Chestnut St. To
Market St--Chestnut St & Market St 7Th St. To Broadway $144,000 PE 02/2015

St. Louis County 6461A-15 Creve Coeur Mill Bridge-2016--Over Branch Of Creve Coeur Creek--Replace Bridge $66,400 PE* 01/2015

St. Louis County 6461B-15 Lackland Road Bridge--Over E Tributary Of Fee Fee Creek--Replace Bridge $57,600 PE* 01/2015

St. Louis County 6477A-15
Chesterfield Valley Its--Various Locations Along Chesterfield Pkwy, Wild Horse-
Creek Rd, Chesterfield Airport Rd $52,800 PE 01/2015

St. Louis County 6477B-15
Airport - Westport And Vicinity Its--Various Locations Along Elizabeth Ave, Paul Ave,
-Bermuda Dr, J.S. Mcdonnell Blvd, Mckelvey Rd $86,000 PE* 01/2015

St. Louis County 6477C-15
Northeast County Its--Various Locations Along New Halls Ferry Rd, Parker Rd-
Redman Ave, Shepley Dr $132,800 PE 01/2015

St. Louis County 6477D-15
Sappington Corridor Its--Various Locations Along Sappington Rd, Kennerly Rd--Old
Tesson Rd, Mattis Rd $49,200 PE 01/2015

St. Louis County 6343-15 Old State Road--Mo 109 To Old State Spur--Resurfacing $59,200 PE 04/2015

St. Louis County 6344-15
North Hanley Road - C--6O' N/O  Madison Ave To 1100 ' S/O Frost Ave--
Resurfacing $44,800 PE 04/2015

St. Louis County 6551-15
Old Jamestown Road Sidewalk--Old Jamestown Forest Dr To Jerries Ln--Sidewalk
(5') $30,400 PE 04/2015

St. Louis County 6552-15 Conway Road Sidewalk--Mason Rd To Mason Rd--Sidewalk (5') $52,850 PE 04/2015

St. Louis County 6561-15 Old Halls Ferry Rd Bridge--Over Braunch of Coldwater Creek--Replace Bridge $101,040 PE 09/2015
St. Louis County 6562-15 Vance Rd Bridge--Over Fishpot Creek--Replace Bridge $162,120 PE 09/2015
St. Peters 6563-15 Jungermann Rd Bridge--Over Braunch of Spencer Creek--Replace Culvert $124,000 PE 06/2015

University City 6364-15
Jackson/Balson Ave Pedestrian Improvements--Balson - Hanley Rd To Purdue Ave;-
-Jackson Ave - Shaftesbury Ave To Balson Ave $32,211 PE 12/2014

University City 6554-15
Shared Lane Markings--Old Bonhomme:  Centennial Grnwy - 81St; 81St: Ob-Olive-
82Nd: Olive - Groby; Purdue: Olive - Canton; Jack: Delmr To Univ Dr $10,276 PE 03/2015

University City 6564-15 Kingsland Ave--Over NE Braunch of River Des Peres--Replace Culvert $116,000 PE 06/2015

Weldon Spring 6366-15
Independence Road, Phase 4--350 Feet W/O Nancy Lane To Galahad Drive-
Reconstruct Road - Construct Multi-Use Path $128,000 PE 12/2014

Wildwood 6368-15
Wild Horse Creek Road Bridge--Over Branch Of Wild Horse Creek--Replace Bridge -
Realign Road $80,000 PE 06/2015

Wildwood 6369-15 Bouquet Road Bridge--Over Tavern Creek--Replace Bridge $64,000 PE 06/2015
Wildwood 6565-15 Strecker Rd Bridge--Over Caulks Creek--Replace Bridge $120,000 PE 08/2015

*  Project has another phase of work programmed in FY 2015

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Not Obligated - Preliminary Engineering

Missed Scheduled Obligation Date

^  Scheduled Obligation Date is based on the schedule created by the sponsor in the 
project application

FY 15 REASONABLE PROGRESS Not Obligated ‐ PE 04/06/2015



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Not Obligated - Right of Way

Sponsor TIP# Project Title
 Fiscal Year  

2015 Phase
Scheduled 

Obligation Date^
Total $448,785 14 Projects

Jefferson County 5772-14 Romaine Creek Road Bridge--Over Sugar Creek--Replace Bridge $10,880 ROW 12/2014
Jefferson County 5770-14 Kramme Road Bridge--Over Calvey Creek--Replace Bridge $2,400 ROW 12/2014
Jefferson County 5774-14 Stroup Road Bridge--Over Little Creek--Replace Bridge $5,385 ROW 12/2014

Lake Saint Louis 6320-15
Ronald Reagan Drive Sidewalk--Lake Saint Louis Boulevard To Technology Dr 
Loop--Sidewalk - Ada Improvements $2,120 ROW* 09/2015

Manchester 6321-15
Henry Avenue--Manchester Road To Ballwin City Limits--Resurfacing - Ada 
Improvements $32,000 ROW* 09/2015

Pacific 6374-15
Viaduct Street--At Thornton, Hogan, Wb On/Off I-44 Ramps--Construct 
Roundabout - Related To 6S3101 $24,000 ROW 01/2015

Pacific 6327-15
Thornton Road, Phase 2--Molly'S Street To North Monroe Street--Resurfacing - 
Add Sidewalk - Lighting $16,000 ROW 10/2014

St. Louis 6337-15
Newstead Avenue--St. Louis Avenue To Natural Bridge Avenue--Sidewalk 
Replacement - Lighting - Resurfacing $40,000 ROW* 07/2015

St. Louis 6338-15
North Broadway--Thrush Avenue To Walter Avenue--Lane Diet (4 To 2 Lns) - 
Replace Sidewalks - Traffic Signals $40,000 ROW* 07/2015

St. Louis County 6461A-15
Creve Coeur Mill Bridge-2016--Over Branch Of Creve Coeur Creek--Replace 
Bridge $57,600 ROW* 09/2015

St. Louis County 6461B-15 Lackland Road Bridge--Over E Tributary Of Fee Fee Creek--Replace Bridge $114,400 ROW* 09/2015

St. Louis County 6477B-15
Airport - Westport And Vicinity Its--Various Locations Along Elizabeth Ave, Paul 
Ave,--Bermuda Dr, J.S. Mcdonnell Blvd, Mckelvey Rd $8,000 ROW* 01/2015

St. Peters 6304-15 Sutters Mill Road Bridge--Over Spencer Creek--Replace Bridge - Sidewalk $64,000 ROW 09/2014

Union 6363-15
Denmark Road, Phase 2--St. Andrews Dr To Grandview Farms Dr--Resurfacing - 
Construct Sidewalk $32,000 ROW 03/2015

*  Project has another phase of work programmed in FY 2015

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Missed Scheduled Obligation Date

^  Scheduled Obligation Date is based on the schedule created by the                 sponsor
in the project application

FY 15 REASONABLE PROGRESS Not Obligated ‐ ROW 04/06/2015



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Sponsor TIP# Project Title
 Fiscal Year  

2015  Phase
Scheduled 

Obligation Date^
Total $69,281,971 74 Projects

Cottleville 6307-15
Mo N--Eagle Hill Ln To Weiss Road--Raise Roadway Out Of Flood Plain - Two 
Way Turn Ln $1,590,000 CONST 09/2015

Creve Coeur 5755-14
Coeur De Ville Lane--Sidewalk - Mo 340 (Olive Blvd) To Mo Ab (Ladue Rd)--
Resurfacing - Parc Provence To Royal Valley Dr $363,629 CONST 04/2015

Crystal City 6308-15
Mississippi Avenue, Phase 2--1St Street To 6Th Avenue--Reconstruct Road - 
Ada Improvements $844,029 CONST 02/2015

Dellwood 5758-13
Hudson Road & Trask Drive Resurfacing-Sidewalks--Hudson Rd - West 
Florissant Ave To Trask Dr--Trask Dr - Imperial Drive To Grafton Drive $1,208,201 CONST 11/2014

Eureka 5574-12
Forby Road Phase 3 & Alt Road--Forby: Clifte Creek East Of Meramec Blvd To 
Alt Rd--Alt Rd: Forby Rd To City Limits $1,208,000 CONST 10/2013

Festus 5760-13
Horine Road--Hillsboro Rd (N. 5Th Street) To Richard Avenue--Resurfacing - 
Add Sidewalks $833,120 CONST 08/2015

Franklin County 6303-14
Bend Road Bridge--Over  Meramec River (And Approaches)--Replace Bridge - 
Realign Road $3,463,843 CONST 02/2015

Franklin County 5604-12 Circle Drive Road Bridge--Over Railroad--Replace Bridge $220,000 CONST 02/2013
Green Park 5764-13 Old Green Park Rd--Green Park Rd To Green Park Rd--Resurfacing $220,086 CONST 12/2014

Hazelwood 5619-12 Fee Fee Road--Mcdonnell Blvd To 0.3 Miles South--Reconstruction - Sidewalk $1,365,600 CONST 06/2013

Herculaneum 6313-15
Broadway Avenue--Resurface - Main Street To Barclay Street--Sidewalk- Curb 
& Gutter - Lighting - Main To Mott $470,115 CONST 02/2015

Jefferson County 6459-15 Konert Road Bridge--Over Romaine Creek--Replace Bridge $568,320 CONST 04/2015
Jefferson County 5578-12 Old Lemay Ferry Road--At Vogel Road--Traffic Signal $281,600 CONST 03/2014

Jefferson County 5595-12
Vogel Road Improvements-Phase 2--Old Lemay Ferry Road To Vogel Circle--
Realign Road - Guardrail $624,000 CONST 09/2014

Jefferson County 6316-15 Elm Drive--I-55 Outer Road To Miller Road--Resurfacing $205,600 CONST 11/2014
Jefferson County 
Port Authority 6468-15

Marine Vessel Engine Repower--Repower 10 Marine Vessels Serving 
Mississippi--And Missouri Rivers In Non-Attainment Area $871,983 CONST 09/2015

Ladue 5777-13
Price Road--Sidewalks - Clayton Rd To Delmar--Resurfacing - Ladue Rd To 
Delmar $785,344 CONST 01/2015

Lake Saint Louis 5778-13
Civic Center Drive--Lake Saint Louis Boulevard To Outer Road--Road 
Reconstruction - Bike And Ped Facilities $901,680 CONST 12/2014

Maplewood 5573-12
Manchester Road, Phase 3--West Of Bredell Avenue To West Of Metrolink--
Widen Traffic Lanes- Add Turn Lanes $1,460,000 CONST 06/2014

Maryland Heights 5779-15
Adie Road, Phase 3--Fee Fee Road To Schuetz Road--Sidewalks - Road 
Reconstruction - Center Turn Ln $1,800,000 CONST 03/2015

MoDOT 5841-13 Mo 340 Dual Lefts--At I-64-- $546,800 CONST 06/2014

MoDOT 5851-13
Saint Louis Regional Clean Air Partnership--Increase Public Awareness And 
Outreach Of--Means To Reduce Air Pollution $722,687 CONST 09/2015

MoDOT 6382-15 I-44 South Outer Road--At Mo 109--Construct Dual Left Turn Lane $267,276 CONST 01/2015

MoDOT 6384-15
Arterial Management Interface Update--Various St. Louis District Roads Used 
As--I-44, I-55, I-64, I-170 And I-255 Diversion Routes $193,200 CONST 01/2015

MoDOT 6385-14
Mo 141--At Vance Road / Forest Avenue - Design Build--Dual Left Turn 141 To 
Vance - Add Shared Thru/Right On Forest $2,549,600 CONST 06/2015

MoDOT 6387-14 Mo Z--At  I-70 Westbound On/Off Ramp--Construct Roundabout $1,073,363 CONST 06/2015

MoDOT 6391-15
Mo D Traffic Signals--At Various Intersections From Grand Blvd To 
Kingshighway Blvd--Replace Signals And Upgrade Detection $1,412,154 CONST 07/2015

MoDOT 6394-15
Mo 30 Traffic Signals--Russell Blvd To Grand Blvd--Replace Signals And 
Upgrade Detection $1,265,256 CONST 06/2015

MoDOT 6395-14
Mo K And I-70 Interchange Signal Optimization--Mo K I-64 To I-70;  I-70 
Interchanges: Fifth To Mo W-- $232,000 CONST 03/2015

MoDOT 6396-15
Central Signal System--Central Control For All Traffic Signals In--Franklin, 
Jefferson, St. Charles, St. Louis Cos. And St. Louis City. $2,339,054 CONST 11/2014

MoDOT 6396B-15
Various--Various Signalized Intersections--ESC for System Intergration of 
Central Traffic Signal Control System $345,600 CONST 11/2014

MoDOT 6475-15
Gateway Greenlight Arterial Management Interface--Various Gateway 
Greenlight Roads--Develop Alternate Route Plans For Incidents $200,000 CONST 02/2015

New Haven 5780-13
Miller Street, Phase 4--Maiden Lane To The South 0.19 Miles--Reconstruct 
Road -  Sidewalk $598,744 CONST 10/2014

Northwoods 5601-13
Lillian Avenue--Nelson Drive To Melwood Avenue--Resurfacing - Sidewalks - 
Curb/Gutter $659,730 CONST 10/2014

O'Fallon 5854-12 Sommers Road / Ronald Reagan Blvd--At Mo N--Intersection Improvements $604,000 CONST 12/2014

Not Obligated - Construction

FY 15 REASONABLE PROGRESS Not Obligated ‐ Const 04/06/2015



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Sponsor TIP# Project Title
 Fiscal Year  

2015  Phase
Scheduled 

Obligation Date^

Not Obligated - Construction

O'Fallon 5886-13
East / West Terra Overpass - Sidewalk--At Mo M (Main St)--On Overpass - Bike 
Ped Improvements $588,045 CONST 10/2014

O'Fallon 5781-14
Woodlawn / Civic Park Resurfacing--Woodlawn Ave - West Terra Ln To Civic 
Park Dr--Civic Park Dr - Imperial Dr To Main St $616,000 CONST 01/2014

O'Fallon 6326-15
Pavement Program - 2015--Various Locations Along Mexico Rd, Knaust Rd,--
Homefield Blvd, Woodlawn Ave, And President'S Landing Dr $848,000 CONST 12/2014

Olivette 5603-12
Old Bonhomme Road--Olive Blvd. To Price Road--Resurfacing - Ada 
Improvements $1,724,836 CONST 11/2013

Pevely 6328-15
Herky-Horine Road--Commercial Blvd To West City Limit--Resurfacing - Bridge 
Rehab - Lighting $850,828 CONST 02/2015

Rock Hill 5581-12
Bismark Avenue Improvements - Phase I--Rock Hill Road To Barron Lane--
Reconstruction - Ada Improvements $693,832 CONST 09/2014

St. Ann 5786-14
Adie Rd/Link Ave--St. Charles Rock Rd To South City Limits--Resurfacing - Ada 
Improvements $1,206,230 CONST 11/2014

St. Charles 6375-14
Elm Point Industrial Dr--At Elm St--Dual Left Eb Elm Point To Elm - Intersection 
Impr. $303,396 CONST 09/2015

St. Charles County 6460A-16
Hopewell Road Bridge--Over Unnamed Tributary To Dardenne Creek--Replace 
Bridge $320,000 CONST 09/2015

St. Charles County 6397-15 O'Fallon Rd--At Gutermuth Rd--Install Traffic Signal $181,520 CONST 10/2014
St. Charles County 5794-14 Pralle Lane--Kunze Drive  To 2000 Ft East--Reconstruct- Sidewalks $488,000 CONST 05/2014

St. Charles County 6334-15
Mo N--Mid Rivers Mall Drive To Dardenne Creek--Ultra Thin Bonded Wearing 
Course $272,000 CONST 11/2014

St. Clair 6336-15
Main Street--Commercial Avenue To Hickory Street--Resurfacing - Ada 
Improvements - Curb & Gutter $804,641 CONST 02/2015

St. Louis 5799-14
South Broadway Streetscape - Phase 2--River Des Peres To Courtois Street--
Sidewalks - Lighting - Ada Improvements $1,424,000 CONST 08/2015

St. Louis 5800-14
Washington Avenue Streetscape - Phase 3--Seventh Street To Memorial Drive--
Sidewalks - Lighting - Ada Improvements $1,343,435 CONST 11/2013

St. Louis County 5812-13 Parker Road Bridge--Over Branch Of Coldwater Creek--Replace Bridge $656,000 CONST 09/2015

St. Louis County 5865-13
Its West And South--Locations Along Baxter/Sulphur Spring, Sappington--
Craig/Westport Plaza/Marine, & Chesterfield Airport Rd $1,456,000 CONST 09/2015

St. Louis County 6401-15
South County Its - 2015--Various Locations Along Mackenzie Rd, Union Rd--
Weber Rd, And Bayless Ave - Install Fiberoptic $981,600 CONST 05/2015

St. Louis County 6402-15
South Central  Its - 2015--Various Locations Along Hanley Rd, Laclede Station 
Rd,--Tesson Ferry Rd, Wilhusen, & Murdoch - Install Fiberoptic $773,600 CONST 07/2015

St. Louis County 5552-13
Shackelford Road--Charbonier Road To Humes--Add Center Turn Lane - 
Resurface $4,727,000 CONST 10/2014

St. Louis County 5802-13
Chambers Road Infrastructure--Bellefontaine Road To West Florissant Rd--
Resurfacing - Ada Improvements - Signal Interconnect $3,156,000 CONST 09/2015

St. Louis County 5804-14 Christopher Drive--Becker Rd To Telegraph--Resurfacing - Ada Improvements $960,000 CONST 09/2015

St. Louis County 5811-13
Murdoch Avenue & Murdoch Cut-Off--Laclede Station Rd To Lansdowne--
Resurfacing - Ada Improvements - Signal Interconnect $918,893 CONST 05/2015

St. Louis County 5815-14 Wells Road--Mo 21 To Meramec Bottom Rd--Resurfacing - Ada Improvements $928,000 CONST 09/2015

St. Peters 5817-14 Willott Road Bridge--Over Spencer Creek--Replace Bridge - Multi-Use Path $1,091,309 CONST 01/2015

St. Peters 6553-15
Mexico Road Shared Use Path Bridge--Over Dardenne Creek--Shared Use 
Path (10') $376,260 CONST 03/2015

Sunset Hills 5819-13
West Watson Road--S. Lindbergh Blvd. To Robyn Road--Resurfacing - 
Sidewalks $865,507 CONST 01/2015

Union 5820-13 Judith Spring Road Bridge--Over Flat Creek--Replace Bridge $377,857 CONST 01/2015
Union 5821-13 Prairie Dell Road, Phase 2--Prairie Dell Plaza Drive To College Road-- $965,779 CONST 01/2015

University City 5748-13 Westgate Avenue--At Olive Blvd--Realign Intersection -  Install Traffic Signal $308,054 CONST 01/2015

FY 15 REASONABLE PROGRESS Not Obligated ‐ Const 04/06/2015



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Sponsor TIP# Project Title
 Fiscal Year  

2015  Phase
Scheduled 

Obligation Date^

Not Obligated - Construction

Valley Park 5584-12
Jefferson Avenue/Main Street--Vance Road To Mo 141 West Outer Road--
Sidewalk - Road Reconstruction-Pavement Repair $1,716,599 CONST 09/2014

Washington 5558-13 Jefferson Street--Over Busch Creek--Bridge Reconstruction $976,961 CONST 09/2015

Weldon Spring 5825-13
Independence Road, Phase 3--Wolfrum Road To 350 Feet West Of Nancy 
Lane--Reconstruct - Multi-Use Path $676,000 CONST 10/2014

Weldon Spring 5826-13
Weldon Spring Parkway, Phase 2--Independence Road To 0.15 Miles 
Southwest - New Rd--Revise Intersection At Mo 94 And Independence Rd $378,000 CONST 10/2014

Wentzville 6367-15
Corporate Parkway--Veterans Memorial Parkway To S. Callahan Rd--
Reconstruct Road - Build Sidewalk $600,160 CONST 01/2015

Wildwood 5828-13 Fox Creek Bridge--Over Fox Creek--Replace Bridge $463,015 CONST 10/2014
Wildwood 5617-13 Woods Road Bridge--Over Hamilton Creek.--Bridge Replacement $560,000 CONST 10/2014

Wildwood 5829-13
Manchester Road--Mo Route 109 West To Mo Route 100--Resurfacing - 
Widening Pavement For Bike Lns $960,000 CONST 10/2014

Wildwood 6555-15
Mo 100 Shared Use Path Bridge--At 0.2 Miles East Of Mo 109--Shared Use 
Path $450,000 CONST 10/2014

*  Project has another phase of work programmed in FY 2015

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Missed Scheduled Obligation Date

^  Scheduled Obligation Date is based on the schedule created by the                 
sponsor in the project application

FY 15 REASONABLE PROGRESS Not Obligated ‐ Const 04/06/2015



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Project Adjustments

Sponsor TIP# Project Title
Fiscal Year  

2015  Phase
Reason for 
Adjustment  Date Adjusted

$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects

*  Project has another phase of work programmed in FY 2015
PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

April Total
March Total

February Total

Total
October Total

November Total
December Total

January Total

FY 15 REASONABLE PROGRESS Project Adjustment 04/06/2015



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Removed

Sponsor TIP# Project Title
Fiscal Year  

2015 Phase
Reason for 
Removal Removed Date

$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects

*  Project has another phase of work programmed in FY 2015
PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

April Total
March Total

February Total

Total
October Total

November Total
December Total

January Total

FY 15 REASONABLE PROGRESS Removed 04/06/2015



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

# Federal $ # Federal $ # Federal $ # Federal $
PE

# Federal $
ROW

# Federal $
CONST

# Federal $

10/01/14 0 $0 0 $0 0 $0 36 $3,909,765 16 $522,085 99 $105,236,056 151 $109,667,906
10/31/14 6 $1,605,927 0 $0 0 $0 32 $3,232,638 15 $501,285 98 $104,328,056 151 $109,667,906
11/30/14 9 $15,981,207 0 $0 0 $0 31 $3,009,438 15 $501,285 96 $90,175,976 151 $109,667,906
12/31/14 15 $22,440,874 0 $0 0 $0 27 $2,614,371 15 $501,285 94 $84,111,376 151 $109,667,906
01/31/15 24 $28,115,372 0 $0 0 $0 25 $2,337,496 15 $501,285 87 $78,713,753 151 $109,667,906
02/28/15 31 $28,787,233 0 $0 0 $0 19 $1,875,896 15 $501,285 86 $78,503,492 151 $109,667,906
03/31/15
04/30/15
05/31/15
06/30/15
07/31/15
08/15/15
08/31/15
09/05/15
09/12/15
09/19/15
09/30/15

Total

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Date
Obligated Project Adjustments Removed Not Obligated

Funding Obligations
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Obligated Project Adjustments Removed Not Obligated - PE Not Obligated - ROW Not Obligated - Const

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant project 
delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of 
Governments(EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress. 

Currently there are 151 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2015 of the FY 2015-2018 TIP. These projects, sponsored   
by 56 different agencies and representing $109.6 million in federal funds ,are subject to a September 30, 2015 deadline to obligate the federal funds.  To obligate 
funds, a sponsor must obtain approval from the Missouri Department of Transportation(MoDOT) depending on the milestone.  Generally a project must meet three 
milestones before construction or implementation of a project may begin.  These milestones include approval of design contract (PE), approval to acquire right-of-
way(ROW) and final plan approval/authority to advertise (Const or Impl).   If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not 
meet a September 30 deadline), the project sponsor will have the opportunity to ask for consideration of a “one-time extension” in their project schedule.  One-
time extensions of up to three (3) months may be granted by East-West Gateway staff and one-time extensions greater than three (3) months, but not more than 
nine (9) months, will go to the Board of Directors for their consideration and approval.  If the project still cannot obligate funds after the one-time extension or the 
sponsor decides to not proceed, funding will  be removed from the TIP, and the federal funds associated with those projects will be returned to the regional 
funding pool for redistribution without further action by the board.
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Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Obligated

Sponsor TIP# Project Title
 Fiscal Year  

2015 Phase

Scheduled 
Obligation 

Date^

Actual 
Obligation 

Date
$28,787,233 31 Projects

St. Louis 6338-15
North Broadway--Thrush Avenue To Walter Avenue--Lane Diet (4 To 2 Lns) - 
Replace Sidewalks - Traffic Signals $240,000 PE* 10/2014 10/20/2014

St. Louis County 5801-13 Berry Road--Big Bend To Manchester Rd--Resurfacing - Ada Improvements $908,000 CONST 09/2014 10/27/2014

Ballwin 6305-15
Henry Avenue--Clayton Road To Ballwin City Limits--Resurfacing - Ada 
Improvements $73,200 PE 01/2015 10/29/2014

Ellisville 6310-15 Hutchinson Road--Mo 100 To Clayton Road--Resurfacing - Ada Improvements $57,047 PE 02/2015 10/29/2014

Washington 6365-15
Bluff Road--Mo 100 To Vossbrink Drive--Resurfacing - Add Right Turn Ln At Mo 
100 $16,000 PE 09/2015 10/30/2014

Jefferson County 6317-15 Big Hollow Road Bridge--Over Saline Creek--Replace Bridge $130,880 PE 12/2014 10/30/2014
O'Fallon 6372-14 Waterford Crossing Dr--At Mo K--Add Right Turn Lane $20,800 ROW 01/2015 10/30/2014

St. Louis 6337-15
Newstead Avenue--St. Louis Avenue To Natural Bridge Avenue--Sidewalk 
Replacement - Lighting - Resurfacing $160,000 PE* 10/2014 10/31/2014

$1,605,927 6 Projects

St. Louis County 5561-14
Union Road/Morgan Ford Road--Reavis Barracks Road To St Louis City Limits--
Resurfacing - Ada Improvements $1,752,080 CONST 03/2014 11/06/2014

St. Louis
5265-11
5265A-12

Kingshighway Bridge--Over Union Pacific Railroad; Vandeventer To I-44--Bridge 
Replacement & Roadway Improvements $12,400,000 CONST 03/2014 11/06/2014

St. Louis County 6342-15
Union Road--Lindbergh to 0.15 miles s/o Reavis Barracks--Resurfacing - Replace 
Damaged Slabs $223,200 PE 11/2014 11/25/2014

$14,375,280 3 Projects
Metro 6469-15 Bus Replacement - 2015--Replace 12 Buses-- $4,168,000 CONST 09/2015 12/03/2014

Metro 6322-15
Spruce Street Bridge--Over Metrolink (Near Busch Stadium)--Replace Bridge - 
Ada Improvements $1,896,600 CONST 09/2015 12/03/2014

Chesterfield 6302-15 Schoettler Road Bridge--Over Creve Coeur Creek--Replace Bridge - Sidewalk $168,000 PE 10/2014 12/12/2014
Ballwin 6457-15 Ries Road Bridge--Over Fishpot Creek--Replace Bridge $56,000 PE 12/2014 12/18/2014
Des Peres 6309-15 Oak Drive Bridge--Over Two-Mile Creek--Replace Bridge $100,000 PE 09/2015 12/23/2014

Shrewsbury 6330-15
Street Improvements - 2015--Weil: Shrews -  City Limits; Kenrick Manr/Trian:  
Laclede Stn--To Watson; Shrewsbury Ave: Weil To Murdoch $71,067 PE 01/2015 12/29/2014

$6,459,667 6 Projects

St. Peters 6360-15
Salt Lick Road--Mexico Road To Veterans Memorial Parkway--Resurfacing - 
Replace Damaged Concrete Slabs $880,000 CONST 01/2015 01/02/2015

St. Peters 6361-15
Mexico Road--Belleau Creek Road To West Sunny Hills Blvd--Resurfacing - 
Replace Damaged Concrete Slabs $960,000 CONST 01/2015 01/02/2015

St. Louis County 5607-14 Mckelvey Road--Dorsett Road To Marine Avenue--Resurfacing And Sidewalks $881,600 CONST 07/2014 01/09/2015

Manchester 6321-15
Henry Avenue--Manchester Road To Ballwin City Limits--Resurfacing - Ada 
Improvements $59,760 PE* 01/2015 01/16/2015

Washington 5824-13 Lafayette Ped Crossing--Across Union Pacific Railroad--Sidewalk $208,000 CONST 09/2014 01/20/2015

Lake Saint Louis 6320-15
Ronald Reagan Drive Sidewalk--Lake Saint Louis Boulevard To Technology Dr 
Loop--Sidewalk - Ada Improvements $41,200 PE* 10/2014 01/23/2015

Moline Acres 6323-15
Berwyn Drive--Monarch Drive To Lewis And Clark Blvd--Resurfacing - Ada 
Improvements - Lighting $649,220 CONST 02/2015 01/25/2015

St. Charles 5858-13 Muegge Road--At Mexico Road--Intersection Improvements $279,363 CONST 09/2014 01/25/2015

Webster Groves 6462-15
N. Rock Hill Road Bridge--Over Shady Grove Creek (And Approaches)--Bridge 
Replacement $79,915 PE 09/2015 01/26/2015

Fenton 6311-15
Old Gravois Road, Phase 1--Water Street  To Ferry Street--Reconstruct - Add 
Sidewalks - Ada Improvements $96,000 PE 10/2014 01/30/2015

Jefferson County 5589-12
Saline Road, Phase 1--St. Louis County Line To East Leg Of Northwest Blvd--
Reconstruction $1,539,440 CONST 09/2014 01/30/2015

$5,674,498 9 Projects
Sullivan 6362-15 W. Springfield Traffic Signal--At Elmont--Construct Traffic Signal $20,000 PE 11/2014 02/01/2015

St. Louis County 6353-15
East Concord And Reavis Road--E. Concord: Mo 21 To Von Talge - Reavis: Mo 
21 To Mackenzie--Resurfacing $87,200 PE 06/2015 02/05/2015

St. Charles 5857-13 Kingshighway Signal Interconnect--Jefferson St To  Monroe St-- $210,261 CONST 11/2013 02/17/2015

St. Louis County 5810-15 Missouri Bottom Road--Fee Fee Rd To I-270--Resurfacing - Ada Improvements $92,000 PE 02/2015 02/20/2015

St. Louis County 5814-15
Telegraph Road--Lemay Ferry Rd To Kingston Dr--Resurfacing - Signal 
Interconnect $108,000 PE 02/2015 02/20/2015

St. Louis County 6357-15 St. Charles Rock Road East--Taussig Road East To Pennridge Lane--Resurfacing $70,400 PE 05/2015 02/20/2015

St. Louis County 6350-15
Washington Street--Lindbergh Boulevard To Rue St. Pierre--Replace Damaged 
Concrete Slabs. $84,000 PE 04/2015 02/20/2015

$671,861 7 Projects
*  Project has another phase of work programmed in FY 2015

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

^  Scheduled Obligation Date is based on the schedule created by the sponsor in the 
project 

Total

October Total

November Total

December Total

January Total

February Total

FY 15 REASONABLE PROGRESS Obligated 03/02/2015



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Sponsor TIP# Project Title
 Fiscal Year  

2015 Phase

Scheduled 
Obligation 

Date^
Total $1,875,896 19 Projects

Brentwood 6306-15
Hanley Industrial Court Ped Improvements--Strassner:  Hanley Ind. Ct To Mem 
Park--Hanley Ind Ct:  3 Way Stop To Bernard Dr $89,949 PE 12/2014

Ferguson 6312-15
Ferguson Street Improvements--Carson: Flor - City Lim, Church: Flor - Elizabeth--
Dade: Ns Rr Approach; Ferguson Ave: Elizabeth-W Flor $93,505 PE 03/2015

Florissant 6458-15 St. Anthony Lane Bridge--Over Fountain Creek--Replace Bridge $64,000 PE 02/2015

MoDOT 6471-15
Flashing Yellow Arrow Installation 4--Various Locations Along Mo 100 (Stl City); 
Mo 367, I-270,--I-70, I-55, I-64 (Stl Co); I-55 (Jefferson Co); I-44 (Franklin Co) $28,462 PE 08/2015

O'Fallon 6325-15
Wabash Avenue--Sonderen Street To East Of Edlen Lane--Reconstruct Road - 
Sidewalk $94,500 PE 01/2015

Pine Lawn 6329-15
Stratford Avenue--Edgewood Boulevard To St. Louis City Limits--Reconstruct - 
Ada Improvements $154,576 PE 06/2015

St. Charles 6333-15
Zumbehl Road/Friedens Road--Veteran'S Memorial Parkway To Arena Parkway--
Slab Replacement - Diamond Grind - Ada Improvements $80,000 PE 01/2015

St. Charles County 6473-15
Gateway Green Light, Phase 3--Various Roads In St. Charles County--Fiberoptic 
Cable, Cctv, Dms Installation, Vehicle Detection $139,893 PE 12/2014

St. Louis 6476-15
Downtown Traffic Signal Improvements--Broadway & 7Th St: Chestnut St. To 
Market St--Chestnut St & Market St 7Th St. To Broadway $144,000 PE 02/2015

St. Louis County 6461A-15
Creve Coeur Mill Bridge-2016--Over Branch Of Creve Coeur Creek--Replace 
Bridge $66,400 PE* 01/2015

St. Louis County 6461B-15 Lackland Road Bridge--Over E Tributary Of Fee Fee Creek--Replace Bridge $57,600 PE* 01/2015

St. Louis County 6477A-15
Chesterfield Valley Its--Various Locations Along Chesterfield Pkwy, Wild Horse--
Creek Rd, Chesterfield Airport Rd $52,800 PE 01/2015

St. Louis County 6477B-15
Airport - Westport And Vicinity Its--Various Locations Along Elizabeth Ave, Paul 
Ave,--Bermuda Dr, J.S. Mcdonnell Blvd, Mckelvey Rd $86,000 PE* 01/2015

St. Louis County 6477C-15
Northeast County Its--Various Locations Along New Halls Ferry Rd, Parker Rd--
Redman Ave, Shepley Dr $132,800 PE 01/2015

St. Louis County 6477D-15
Sappington Corridor Its--Various Locations Along Sappington Rd, Kennerly Rd--
Old Tesson Rd, Mattis Rd $49,200 PE 01/2015

St. Louis County 6341-15
Big Bend Boulevard Central--Mo 100 To Laclede Station Road--Resurfacing -  Rt 
Turn Ln At Mo 100 $134,000 PE 12/2014

St. Louis County 6343-15 Old State Road--Mo 109 To Old State Spur--Resurfacing $59,200 PE 04/2015

St. Louis County 6344-15
North Hanley Road - C--6O' N/O  Madison Ave To 1100 ' S/O Frost Ave--
Resurfacing $44,800 PE 04/2015

University City 6364-15
Jackson/Balson Ave Pedestrian Improvements--Balson - Hanley Rd To Purdue 
Ave;--Jackson Ave - Shaftesbury Ave To Balson Ave $32,211 PE 12/2014

Weldon Spring 6366-15
Independence Road, Phase 4--350 Feet W/O Nancy Lane To Galahad Drive--
Reconstruct Road - Construct Multi-Use Path $128,000 PE 12/2014

Wildwood 6368-15
Wild Horse Creek Road Bridge--Over Branch Of Wild Horse Creek--Replace 
Bridge - Realign Road $80,000 PE 06/2015

Wildwood 6369-15 Bouquet Road Bridge--Over Tavern Creek--Replace Bridge $64,000 PE 06/2015

*  Project has another phase of work programmed in FY 2015

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Not Obligated - Preliminary Engineering

Missed Scheduled Obligation Date

^  Scheduled Obligation Date is based on the schedule created by the sponsor in 
the project application
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Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Not Obligated - Right of Way

Sponsor TIP# Project Title
 Fiscal Year  

2015 Phase
Scheduled 

Obligation Date^
Total $501,285 15 Projects

Chesterfield 5753-14 South Greentrails Drive--Ladue Road To White Road-- $52,500 ROW 12/2014
Jefferson County 5772-14 Romaine Creek Road Bridge--Over Sugar Creek--Replace Bridge $10,880 ROW 12/2014
Jefferson County 5770-14 Kramme Road Bridge--Over Calvey Creek--Replace Bridge $2,400 ROW 12/2014
Jefferson County 5774-14 Stroup Road Bridge--Over Little Creek--Replace Bridge $5,385 ROW 12/2014

Lake Saint Louis 6320-15
Ronald Reagan Drive Sidewalk--Lake Saint Louis Boulevard To Technology Dr 
Loop--Sidewalk - Ada Improvements $2,120 ROW* 09/2015

Manchester 6321-15
Henry Avenue--Manchester Road To Ballwin City Limits--Resurfacing - Ada 
Improvements $32,000 ROW* 09/2015

Pacific 6374-15
Viaduct Street--At Thornton, Hogan, Wb On/Off I-44 Ramps--Construct 
Roundabout - Related To 6S3101 $24,000 ROW 01/2015

Pacific 6327-15
Thornton Road, Phase 2--Molly'S Street To North Monroe Street--Resurfacing - 
Add Sidewalk - Lighting $16,000 ROW 10/2014

St. Louis 6337-15
Newstead Avenue--St. Louis Avenue To Natural Bridge Avenue--Sidewalk 
Replacement - Lighting - Resurfacing $40,000 ROW* 07/2015

St. Louis 6338-15
North Broadway--Thrush Avenue To Walter Avenue--Lane Diet (4 To 2 Lns) - 
Replace Sidewalks - Traffic Signals $40,000 ROW* 07/2015

St. Louis County 6461A-15
Creve Coeur Mill Bridge-2016--Over Branch Of Creve Coeur Creek--Replace 
Bridge $57,600 ROW* 09/2015

St. Louis County 6461B-15 Lackland Road Bridge--Over E Tributary Of Fee Fee Creek--Replace Bridge $114,400 ROW* 09/2015

St. Louis County 6477B-15
Airport - Westport And Vicinity Its--Various Locations Along Elizabeth Ave, Paul 
Ave,--Bermuda Dr, J.S. Mcdonnell Blvd, Mckelvey Rd $8,000 ROW* 01/2015

St. Peters 6304-15 Sutters Mill Road Bridge--Over Spencer Creek--Replace Bridge - Sidewalk $64,000 ROW 09/2014

Union 6363-15
Denmark Road, Phase 2--St. Andrews Dr To Grandview Farms Dr--Resurfacing - 
Construct Sidewalk $32,000 ROW 03/2015

*  Project has another phase of work programmed in FY 2015

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Missed Scheduled Obligation Date

^  Scheduled Obligation Date is based on the schedule created by the                 sponsor
in the project application
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Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Sponsor TIP# Project Title
 Fiscal Year  

2015  Phase
Scheduled 

Obligation Date^
Total $78,503,492 86 Projects

Chesterfield 5752-13 Appalachian Trail - Phase 2--Beaver Creek Road To White Road-- $1,360,621 CONST 09/2015

Cottleville 6307-15
Mo N--Eagle Hill Ln To Weiss Road--Raise Roadway Out Of Flood Plain - Two 
Way Turn Ln $1,590,000 CONST 09/2015

Creve Coeur 5755-14
Coeur De Ville Lane--Sidewalk - Mo 340 (Olive Blvd) To Mo Ab (Ladue Rd)--
Resurfacing - Parc Provence To Royal Valley Dr $363,629 CONST 04/2015

Crystal City 6308-15
Mississippi Avenue, Phase 2--1St Street To 6Th Avenue--Reconstruct Road - 
Ada Improvements $844,029 CONST 02/2015

Dellwood 5758-13
Hudson Road & Trask Drive Resurfacing-Sidewalks--Hudson Rd - West 
Florissant Ave To Trask Dr--Trask Dr - Imperial Drive To Grafton Drive $1,208,201 CONST 11/2014

Des Peres 5759-13 Fawnvalley Drive Bridge--Over Two Mile Creek--Replace Bridge $531,794 CONST 11/2014

Eureka 5574-12
Forby Road Phase 3 & Alt Road--Forby: Clifte Creek East Of Meramec Blvd To 
Alt Rd--Alt Rd: Forby Rd To City Limits $1,208,000 CONST 10/2013

Ferguson 5582-13 Forestwood Drive, Phase 2--From Highmont To Ferguson Avenue $1,113,828 CONST 10/2014

Festus 5760-13
Horine Road--Hillsboro Rd (N. 5Th Street) To Richard Avenue--Resurfacing - 
Add Sidewalks $833,120 CONST 08/2015

Franklin County 6303-14
Bend Road Bridge--Over  Meramec River (And Approaches)--Replace Bridge - 
Realign Road $3,463,843 CONST 02/2015

Franklin County 5604-12 Circle Drive Road Bridge--Over Railroad--Replace Bridge $220,000 CONST 02/2013
Green Park 5764-13 Old Green Park Rd--Green Park Rd To Green Park Rd--Resurfacing $220,086 CONST 12/2014

Hazelwood 5619-12 Fee Fee Road--Mcdonnell Blvd To 0.3 Miles South--Reconstruction - Sidewalk $1,365,600 CONST 06/2013

Herculaneum 6313-15
Broadway Avenue--Resurface - Main Street To Barclay Street--Sidewalk- Curb 
& Gutter - Lighting - Main To Mott $470,115 CONST 02/2015

Hillsboro 6314-15
Yeager Road--Vreeland Road To Business 21--Resurfacing - Ada 
Improvements $531,736 CONST 02/2015

Jefferson County 6459-15 Konert Road Bridge--Over Romaine Creek--Replace Bridge $568,320 CONST 04/2015
Jefferson County 5578-12 Old Lemay Ferry Road--At Vogel Road--Traffic Signal $281,600 CONST 03/2014

Jefferson County 5595-12
Vogel Road Improvements-Phase 2--Old Lemay Ferry Road To Vogel Circle--
Realign Road - Guardrail $624,000 CONST 09/2014

Jefferson County 6315-15
Brennan Road--Little Brennan Road To Hillsboro-Valley Park Road--
Resurfacing $185,600 CONST 11/2014

Jefferson County 6316-15 Elm Drive--I-55 Outer Road To Miller Road--Resurfacing $205,600 CONST 11/2014
Jefferson County 
Port Authority 6468-15

Marine Vessel Engine Repower--Repower 10 Marine Vessels Serving 
Mississippi--And Missouri Rivers In Non-Attainment Area $871,983 CONST 09/2015

Ladue 5777-13
Price Road--Sidewalks - Clayton Rd To Delmar--Resurfacing - Ladue Rd To 
Delmar $785,344 CONST 01/2015

Lake Saint Louis 5778-13
Civic Center Drive--Lake Saint Louis Boulevard To Outer Road--Road 
Reconstruction - Bike And Ped Facilities $901,680 CONST 12/2014

Maplewood 5573-12
Manchester Road, Phase 3--West Of Bredell Avenue To West Of Metrolink--
Widen Traffic Lanes- Add Turn Lanes $1,460,000 CONST 06/2014

Maryland Heights 5568-14
Progress Parkway--Westport Plaza Dr To 830 Feet North Of Kimler Dr--
Reconstruct Road - Sidewalks-Add Center Turn Ln $2,500,000 CONST 03/2014

Maryland Heights 5779-15
Adie Road, Phase 3--Fee Fee Road To Schuetz Road--Sidewalks - Road 
Reconstruction - Center Turn Ln $1,800,000 CONST 03/2015

MoDOT 5841-13 Mo 340 Dual Lefts--At I-64-- $546,800 CONST 06/2014

MoDOT 5851-13
Saint Louis Regional Clean Air Partnership--Increase Public Awareness And 
Outreach Of--Means To Reduce Air Pollution $722,687 CONST 09/2015

MoDOT 6382-15 I-44 South Outer Road--At Mo 109--Construct Dual Left Turn Lane $267,276 CONST 01/2015

MoDOT 6384-15
Arterial Management Interface Update--Various St. Louis District Roads Used 
As--I-44, I-55, I-64, I-170 And I-255 Diversion Routes $193,200 CONST 01/2015

MoDOT 6385-14
Mo 141--At Vance Road / Forest Avenue - Design Build--Dual Left Turn 141 To 
Vance - Add Shared Thru/Right On Forest $2,549,600 CONST 06/2015

MoDOT 6387-14 Mo Z--At  I-70 Westbound On/Off Ramp--Construct Roundabout $1,073,363 CONST 06/2015

MoDOT 6391-15
Mo D Traffic Signals--At Various Intersections From Grand Blvd To 
Kingshighway Blvd--Replace Signals And Upgrade Detection $1,412,154 CONST 07/2015

MoDOT 6394-15
Mo 30 Traffic Signals--Russell Blvd To Grand Blvd--Replace Signals And 
Upgrade Detection $1,265,256 CONST 06/2015

MoDOT 6395-14
Mo K And I-70 Interchange Signal Optimization--Mo K I-64 To I-70;  I-70 
Interchanges: Fifth To Mo W-- $232,000 CONST 03/2015

MoDOT 6396-15
Central Signal System--Central Control For All Traffic Signals In--Franklin, 
Jefferson, St. Charles, St. Louis Cos. And St. Louis City. $2,339,054 CONST 11/2014

MoDOT 6396B-15
Various--Various Signalized Intersections--ESC for System Intergration of 
Central Traffic Signal Control System $345,600 CONST 11/2014

MoDOT 6475-15
Gateway Greenlight Arterial Management Interface--Various Gateway 
Greenlight Roads--Develop Alternate Route Plans For Incidents $200,000 CONST 02/2015

New Haven 5780-13
Miller Street, Phase 4--Maiden Lane To The South 0.19 Miles--Reconstruct 
Road -  Sidewalk $598,744 CONST 10/2014

Northwoods 5601-13
Lillian Avenue--Nelson Drive To Melwood Avenue--Resurfacing - Sidewalks - 
Curb/Gutter $659,730 CONST 10/2014

O'Fallon 5854-12 Sommers Road / Ronald Reagan Blvd--At Mo N--Intersection Improvements $604,000 CONST 12/2014

Not Obligated - Construction

FY 15 REASONABLE PROGRESS Not Obligated ‐ Const 03/02/2015



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Sponsor TIP# Project Title
 Fiscal Year  

2015  Phase
Scheduled 

Obligation Date^

Not Obligated - Construction

O'Fallon 5886-13
East / West Terra Overpass - Sidewalk--At Mo M (Main St)--On Overpass - Bike 
Ped Improvements $588,045 CONST 10/2014

O'Fallon 5781-14
Woodlawn / Civic Park Resurfacing--Woodlawn Ave - West Terra Ln To Civic 
Park Dr--Civic Park Dr - Imperial Dr To Main St $616,000 CONST 01/2014

O'Fallon 6326-15
Pavement Program - 2015--Various Locations Along Mexico Rd, Knaust Rd,--
Homefield Blvd, Woodlawn Ave, And President'S Landing Dr $848,000 CONST 12/2014

Olivette 5603-12
Old Bonhomme Road--Olive Blvd. To Price Road--Resurfacing - Ada 
Improvements $1,724,836 CONST 11/2013

Pevely 6328-15
Herky-Horine Road--Commercial Blvd To West City Limit--Resurfacing - Bridge 
Rehab - Lighting $850,828 CONST 02/2015

Rock Hill 5581-12
Bismark Avenue Improvements - Phase I--Rock Hill Road To Barron Lane--
Reconstruction - Ada Improvements $693,832 CONST 09/2014

St. Ann 5786-14
Adie Rd/Link Ave--St. Charles Rock Rd To South City Limits--Resurfacing - Ada 
Improvements $1,206,230 CONST 11/2014

St. Charles 6375-14
Elm Point Industrial Dr--At Elm St--Dual Left Eb Elm Point To Elm - Intersection 
Impr. $303,396 CONST 09/2015

St. Charles 6376-14 Flashing Yellow Arrow--22 Signalized Intersections At Various Locations-- $192,000 CONST 09/2015

St. Charles County 6460A-16
Hopewell Road Bridge--Over Unnamed Tributary To Dardenne Creek--Replace 
Bridge $320,000 CONST 09/2015

St. Charles County 6397-15 O'Fallon Rd--At Gutermuth Rd--Install Traffic Signal $181,520 CONST 10/2014

St. Charles County 6398-15
Traffic Signal Upgrades--Mo N At Crossrds Sch, Hanley/Post, Merz Farm, Brit 
Cove--And Feise At Hanley - Install Flash Yellow Arrow $159,720 CONST 10/2014

St. Charles County 5790-15
Asphalt Overlay 2015-2--Various Locations Along Flatwoods Rd,--S. Pointe 
Prairie Rd, St Paul Rd, & Mexico Rd $470,400 CONST 11/2014

St. Charles County 5794-14 Pralle Lane--Kunze Drive  To 2000 Ft East--Reconstruct- Sidewalks $488,000 CONST 05/2014

St. Charles County 6300-15
Patriotic Trail--Independence Road To Wolfrum Road--Resurfacing - Ada 
Improvements $144,000 CONST 11/2014

St. Charles County 6334-15
Mo N--Mid Rivers Mall Drive To Dardenne Creek--Ultra Thin Bonded Wearing 
Course $272,000 CONST 11/2014

St. Charles County 6335-15
Microsurfacing - 2015--Independence Road: Mo 94 To Patriotic Trail--Wolfrum 
Road: Mo 94 To Grey Oaks Dr $132,000 CONST 11/2014

St. Clair 6336-15
Main Street--Commercial Avenue To Hickory Street--Resurfacing - Ada 
Improvements - Curb & Gutter $804,641 CONST 02/2015

St. Louis 5799-14
South Broadway Streetscape - Phase 2--River Des Peres To Courtois Street--
Sidewalks - Lighting - Ada Improvements $1,424,000 CONST 08/2015

St. Louis 5800-14
Washington Avenue Streetscape - Phase 3--Seventh Street To Memorial Drive--
Sidewalks - Lighting - Ada Improvements $1,343,435 CONST 11/2013

St. Louis County 5805-13 Conway Road Bridge--Over Maryville Creek--Replace Bridge $816,000 CONST 09/2015
St. Louis County 5812-13 Parker Road Bridge--Over Branch Of Coldwater Creek--Replace Bridge $656,000 CONST 09/2015

St. Louis County 5865-13
Its West And South--Locations Along Baxter/Sulphur Spring, Sappington--
Craig/Westport Plaza/Marine, & Chesterfield Airport Rd $1,456,000 CONST 09/2015

St. Louis County 6401-15
South County Its - 2015--Various Locations Along Mackenzie Rd, Union Rd--
Weber Rd, And Bayless Ave - Install Fiberoptic $981,600 CONST 05/2015

St. Louis County 6402-15
South Central  Its - 2015--Various Locations Along Hanley Rd, Laclede Station 
Rd,--Tesson Ferry Rd, Wilhusen, & Murdoch - Install Fiberoptic $773,600 CONST 07/2015

St. Louis County 5552-13
Shackelford Road--Charbonier Road To Humes--Add Center Turn Lane - 
Resurface $4,727,000 CONST 10/2014

St. Louis County 5802-13
Chambers Road Infrastructure--Bellefontaine Road To West Florissant Rd--
Resurfacing - Ada Improvements - Signal Interconnect $3,156,000 CONST 09/2015

St. Louis County 5804-14 Christopher Drive--Becker Rd To Telegraph--Resurfacing - Ada Improvements $960,000 CONST 09/2015

St. Louis County 5811-13
Murdoch Avenue & Murdoch Cut-Off--Laclede Station Rd To Lansdowne--
Resurfacing - Ada Improvements - Signal Interconnect $918,893 CONST 05/2015

St. Louis County 5815-14 Wells Road--Mo 21 To Meramec Bottom Rd--Resurfacing - Ada Improvements $928,000 CONST 09/2015

St. Peters 5817-14 Willott Road Bridge--Over Spencer Creek--Replace Bridge - Multi-Use Path $1,091,309 CONST 01/2015

Sunset Hills 5625-12 Kennerly Road--Sappington To Weber Hill--Resurfacing - Realign Sharp Curve $872,141 CONST 01/2014

Sunset Hills 5819-13
West Watson Road--S. Lindbergh Blvd. To Robyn Road--Resurfacing - 
Sidewalks $865,507 CONST 01/2015

Union 5820-13 Judith Spring Road Bridge--Over Flat Creek--Replace Bridge $377,857 CONST 01/2015
Union 5821-13 Prairie Dell Road, Phase 2--Prairie Dell Plaza Drive To College Road-- $965,779 CONST 01/2015

University City 5748-13 Westgate Avenue--At Olive Blvd--Realign Intersection -  Install Traffic Signal $308,054 CONST 01/2015

FY 15 REASONABLE PROGRESS Not Obligated ‐ Const 03/02/2015



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Sponsor TIP# Project Title
 Fiscal Year  

2015  Phase
Scheduled 

Obligation Date^

Not Obligated - Construction

Valley Park 5584-12
Jefferson Avenue/Main Street--Vance Road To Mo 141 West Outer Road--
Sidewalk - Road Reconstruction-Pavement Repair $1,716,599 CONST 09/2014

Washington 5558-13 Jefferson Street--Over Busch Creek--Bridge Reconstruction $976,961 CONST 09/2015

Weldon Spring 5825-13
Independence Road, Phase 3--Wolfrum Road To 350 Feet West Of Nancy 
Lane--Reconstruct - Multi-Use Path $676,000 CONST 10/2014

Weldon Spring 5826-13
Weldon Spring Parkway, Phase 2--Independence Road To 0.15 Miles 
Southwest - New Rd--Revise Intersection At Mo 94 And Independence Rd $378,000 CONST 10/2014

Wentzville 5827-14
Wentzville Parkway--William Dierberg Dr To Schroeder Creek Blvd--Center 
Turn Lane - Signal Interconnection $1,037,941 CONST 01/2014

Wentzville 6367-15
Corporate Parkway--Veterans Memorial Parkway To S. Callahan Rd--
Reconstruct Road - Build Sidewalk $600,160 CONST 01/2015

Wildwood 5828-13 Fox Creek Bridge--Over Fox Creek--Replace Bridge $463,015 CONST 10/2014
Wildwood 5617-13 Woods Road Bridge--Over Hamilton Creek.--Bridge Replacement $560,000 CONST 10/2014

Wildwood 5829-13
Manchester Road--Mo Route 109 West To Mo Route 100--Resurfacing - 
Widening Pavement For Bike Lns $960,000 CONST 10/2014

*  Project has another phase of work programmed in FY 2015

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Missed Scheduled Obligation Date

^  Scheduled Obligation Date is based on the schedule created by the                 
sponsor in the project application

FY 15 REASONABLE PROGRESS Not Obligated ‐ Const 03/02/2015



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Project Adjustments

Sponsor TIP# Project Title
Fiscal Year  

2015  Phase
Reason for 
Adjustment  Date Adjusted

$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects

*  Project has another phase of work programmed in FY 2015
PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

February Total

Total
October Total

November Total
December Total

January Total

FY 15 REASONABLE PROGRESS Project Adjustment 03/02/2015



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Removed

Sponsor TIP# Project Title
Fiscal Year  

2015 Phase
Reason for 
Removal Removed Date

$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects

*  Project has another phase of work programmed in FY 2015
PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

February Total

Total
October Total

November Total
December Total

January Total

FY 15 REASONABLE PROGRESS Removed 03/02/2015



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

# Federal $ # Federal $ # Federal $ # Federal $
PE

# Federal $
ROW

# Federal $
CONST

# Federal $

10/01/14 0 $0 0 $0 0 $0 36 $3,909,765 16 $522,085 99 $105,236,056 151 $109,667,906
10/31/14 6 $1,605,927 0 $0 0 $0 32 $3,232,638 15 $501,285 98 $104,328,056 151 $109,667,906
11/30/14 9 $15,981,207 0 $0 0 $0 31 $3,009,438 15 $501,285 96 $90,175,976 151 $109,667,906
12/31/14 15 $22,440,874 0 $0 0 $0 27 $2,614,371 15 $501,285 94 $84,111,376 151 $109,667,906
01/31/15 24 $28,115,372 0 $0 0 $0 25 $2,337,496 15 $501,285 87 $78,713,753 151 $109,667,906
02/28/15
03/31/15
04/30/15
05/31/15
06/30/15
07/31/15
08/15/15
08/31/15
09/05/15
09/12/15
09/19/15
09/30/15

Total

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Date
Obligated Project Adjustments Removed Not Obligated

Funding Obligations

$0
$10,000
$20,000
$30,000
$40,000
$50,000
$60,000
$70,000
$80,000
$90,000

$100,000
$110,000
$120,000

 10/01/14

10/31/14

11/30/14

12/31/14

01/31/15

02/28/15

03/31/15

04/30/15

05/31/15

06/30/15

07/31/15

08/15/15

08/31/15

09/05/15

09/12/15

09/19/15

09/30/15

Th
ou

sa
nd

s

Obligated Project Adjustments Removed Not Obligated - PE Not Obligated - ROW Not Obligated - Const

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant project 
delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of 
Governments(EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress. 

Currently there are 151 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2015 of the FY 2015-2018 TIP. These projects, sponsored   
by 56 different agencies and representing $109.6 million in federal funds ,are subject to a September 30, 2015 deadline to obligate the federal funds.  To obligate 
funds, a sponsor must obtain approval from the Missouri Department of Transportation(MoDOT) depending on the milestone.  Generally a project must meet three 
milestones before construction or implementation of a project may begin.  These milestones include approval of design contract (PE), approval to acquire right-of-
way(ROW) and final plan approval/authority to advertise (Const or Impl).   If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not 
meet a September 30 deadline), the project sponsor will have the opportunity to ask for consideration of a “one-time extension” in their project schedule.  One-
time extensions of up to three (3) months may be granted by East-West Gateway staff and one-time extensions greater than three (3) months, but not more than 
nine (9) months, will go to the Board of Directors for their consideration and approval.  If the project still cannot obligate funds after the one-time extension or the 
sponsor decides to not proceed, funding will  be removed from the TIP, and the federal funds associated with those projects will be returned to the regional 
funding pool for redistribution without further action by the board.

FY 15 REASONABLE PROGRESS Summary 02/04/2015



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Obligated

Sponsor TIP# Project Title
 Fiscal Year  

2015 Phase

Scheduled 
Obligation 

Date^

Actual 
Obligation 

Date
$28,115,372 24 Projects

St. Louis 6338-15
North Broadway--Thrush Avenue To Walter Avenue--Lane Diet (4 To 2 Lns) - 
Replace Sidewalks - Traffic Signals $240,000 PE* 10/2014 10/20/2014

St. Louis County 5801-13 Berry Road--Big Bend To Manchester Rd--Resurfacing - Ada Improvements $908,000 CONST 09/2014 10/27/2014

Ballwin 6305-15
Henry Avenue--Clayton Road To Ballwin City Limits--Resurfacing - Ada 
Improvements $73,200 PE 01/2015 10/29/2014

Ellisville 6310-15 Hutchinson Road--Mo 100 To Clayton Road--Resurfacing - Ada Improvements $57,047 PE 02/2015 10/29/2014

Washington 6365-15
Bluff Road--Mo 100 To Vossbrink Drive--Resurfacing - Add Right Turn Ln At Mo 
100 $16,000 PE 09/2015 10/30/2014

Jefferson County 6317-15 Big Hollow Road Bridge--Over Saline Creek--Replace Bridge $130,880 PE 12/2014 10/30/2014
O'Fallon 6372-14 Waterford Crossing Dr--At Mo K--Add Right Turn Lane $20,800 ROW 01/2015 10/30/2014

St. Louis 6337-15
Newstead Avenue--St. Louis Avenue To Natural Bridge Avenue--Sidewalk 
Replacement - Lighting - Resurfacing $160,000 PE* 10/2014 10/31/2014

$1,605,927 6 Projects

St. Louis County 5561-14
Union Road/Morgan Ford Road--Reavis Barracks Road To St Louis City Limits--
Resurfacing - Ada Improvements $1,752,080 CONST 03/2014 11/06/2014

St. Louis
5265-11
5265A-12

Kingshighway Bridge--Over Union Pacific Railroad; Vandeventer To I-44--Bridge 
Replacement & Roadway Improvements $12,400,000 CONST 03/2014 11/06/2014

St. Louis County 6342-15
Union Road--Lindbergh to 0.15 miles s/o Reavis Barracks--Resurfacing - Replace 
Damaged Slabs $223,200 PE 11/2014 11/25/2014

$14,375,280 3 Projects
Metro 6469-15 Bus Replacement - 2015--Replace 12 Buses-- $4,168,000 CONST 09/2015 12/03/2014

Metro 6322-15
Spruce Street Bridge--Over Metrolink (Near Busch Stadium)--Replace Bridge - 
Ada Improvements $1,896,600 CONST 09/2015 12/03/2014

Chesterfield 6302-15 Schoettler Road Bridge--Over Creve Coeur Creek--Replace Bridge - Sidewalk $168,000 PE 10/2014 12/12/2014
Ballwin 6457-15 Ries Road Bridge--Over Fishpot Creek--Replace Bridge $56,000 PE 12/2014 12/18/2014
Des Peres 6309-15 Oak Drive Bridge--Over Two-Mile Creek--Replace Bridge $100,000 PE 09/2015 12/23/2014

Shrewsbury 6330-15
Street Improvements - 2015--Weil: Shrews -  City Limits; Kenrick Manr/Trian:  
Laclede Stn--To Watson; Shrewsbury Ave: Weil To Murdoch $71,067 PE 01/2015 12/29/2014

$6,459,667 6 Projects

St. Peters 6360-15
Salt Lick Road--Mexico Road To Veterans Memorial Parkway--Resurfacing - 
Replace Damaged Concrete Slabs $880,000 CONST 01/2015 01/02/2015

St. Peters 6361-15
Mexico Road--Belleau Creek Road To West Sunny Hills Blvd--Resurfacing - 
Replace Damaged Concrete Slabs $960,000 CONST 01/2015 01/02/2015

St. Louis County 5607-14 Mckelvey Road--Dorsett Road To Marine Avenue--Resurfacing And Sidewalks $881,600 CONST 07/2014 01/09/2015

Manchester 6321-15
Henry Avenue--Manchester Road To Ballwin City Limits--Resurfacing - Ada 
Improvements $59,760 PE* 01/2015 01/16/2015

Washington 5824-13 Lafayette Ped Crossing--Across Union Pacific Railroad--Sidewalk $208,000 CONST 09/2014 01/20/2015

Lake Saint Louis 6320-15
Ronald Reagan Drive Sidewalk--Lake Saint Louis Boulevard To Technology Dr 
Loop--Sidewalk - Ada Improvements $41,200 PE* 10/2014 01/23/2015

Moline Acres 6323-15
Berwyn Drive--Monarch Drive To Lewis And Clark Blvd--Resurfacing - Ada 
Improvements - Lighting $649,220 CONST 02/2015 01/25/2015

St. Charles 5858-13 Muegge Road--At Mexico Road--Intersection Improvements $279,363 CONST 09/2014 01/25/2015

Webster Groves 6462-15
N. Rock Hill Road Bridge--Over Shady Grove Creek (And Approaches)--Bridge 
Replacement $79,915 PE 09/2015 01/26/2015

Fenton 6311-15
Old Gravois Road, Phase 1--Water Street  To Ferry Street--Reconstruct - Add 
Sidewalks - Ada Improvements $96,000 PE 10/2014 01/30/2015

Jefferson County 5589-12
Saline Road, Phase 1--St. Louis County Line To East Leg Of Northwest Blvd--
Reconstruction $1,539,440 CONST 09/2014 01/30/2015

$5,674,498 9 Projects
*  Project has another phase of work programmed in FY 2015

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

^  Scheduled Obligation Date is based on the schedule created by the sponsor in the 
project 

Total

October Total

November Total

December Total

January Total

FY 15 REASONABLE PROGRESS Obligated 02/04/2015



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Sponsor TIP# Project Title
 Fiscal Year  

2015 Phase

Scheduled 
Obligation 

Date^
Total $2,337,496 25 Projects

Brentwood 6306-15
Hanley Industrial Court Ped Improvements--Strassner:  Hanley Ind. Ct To Mem 
Park--Hanley Ind Ct:  3 Way Stop To Bernard Dr $89,949 PE 12/2014

Ferguson 6312-15
Ferguson Street Improvements--Carson: Flor - City Lim, Church: Flor - Elizabeth--
Dade: Ns Rr Approach; Ferguson Ave: Elizabeth-W Flor $93,505 PE 03/2015

Florissant 6458-15 St. Anthony Lane Bridge--Over Fountain Creek--Replace Bridge $64,000 PE 02/2015

MoDOT 6471-15
Flashing Yellow Arrow Installation 4--Various Locations Along Mo 100 (Stl City); 
Mo 367, I-270,--I-70, I-55, I-64 (Stl Co); I-55 (Jefferson Co); I-44 (Franklin Co) $28,462 PE 08/2015

O'Fallon 6325-15
Wabash Avenue--Sonderen Street To East Of Edlen Lane--Reconstruct Road - 
Sidewalk $94,500 PE 01/2015

Pine Lawn 6329-15
Stratford Avenue--Edgewood Boulevard To St. Louis City Limits--Reconstruct - 
Ada Improvements $154,576 PE 06/2015

St. Charles 6333-15
Zumbehl Road/Friedens Road--Veteran'S Memorial Parkway To Arena Parkway--
Slab Replacement - Diamond Grind - Ada Improvements $80,000 PE 01/2015

St. Charles County 6473-15
Gateway Green Light, Phase 3--Various Roads In St. Charles County--Fiberoptic
Cable, Cctv, Dms Installation, Vehicle Detection $139,893 PE 12/2014

St. Louis 6476-15
Downtown Traffic Signal Improvements--Broadway & 7Th St: Chestnut St. To 
Market St--Chestnut St & Market St 7Th St. To Broadway $144,000 PE 02/2015

St. Louis County 6461A-15
Creve Coeur Mill Bridge-2016--Over Branch Of Creve Coeur Creek--Replace 
Bridge $66,400 PE* 01/2015

St. Louis County 6461B-15 Lackland Road Bridge--Over E Tributary Of Fee Fee Creek--Replace Bridge $57,600 PE* 01/2015

St. Louis County 6477A-15
Chesterfield Valley Its--Various Locations Along Chesterfield Pkwy, Wild Horse--
Creek Rd, Chesterfield Airport Rd $52,800 PE 01/2015

St. Louis County 6477B-15
Airport - Westport And Vicinity Its--Various Locations Along Elizabeth Ave, Paul 
Ave,--Bermuda Dr, J.S. Mcdonnell Blvd, Mckelvey Rd $86,000 PE* 01/2015

St. Louis County 6477C-15
Northeast County Its--Various Locations Along New Halls Ferry Rd, Parker Rd--
Redman Ave, Shepley Dr $132,800 PE 01/2015

St. Louis County 6477D-15
Sappington Corridor Its--Various Locations Along Sappington Rd, Kennerly Rd--
Old Tesson Rd, Mattis Rd $49,200 PE 01/2015

St. Louis County 5810-15 Missouri Bottom Road--Fee Fee Rd To I-270--Resurfacing - Ada Improvements $92,000 PE 02/2015

St. Louis County 5814-15
Telegraph Road--Lemay Ferry Rd To Kingston Dr--Resurfacing - Signal 
Interconnect $108,000 PE 02/2015

St. Louis County 6341-15
Big Bend Boulevard Central--Mo 100 To Laclede Station Road--Resurfacing -  Rt 
Turn Ln At Mo 100 $134,000 PE 12/2014

St. Louis County 6343-15 Old State Road--Mo 109 To Old State Spur--Resurfacing $59,200 PE 04/2015

St. Louis County 6344-15
North Hanley Road - C--6O' N/O  Madison Ave To 1100 ' S/O Frost Ave--
Resurfacing $44,800 PE 04/2015

St. Louis County 6350-15
Washington Street--Lindbergh Boulevard To Rue St. Pierre--Replace Damaged 
Concrete Slabs. $84,000 PE 04/2015

St. Louis County 6353-15
East Concord And Reavis Road--E. Concord: Mo 21 To Von Talge - Reavis: Mo 
21 To Mackenzie--Resurfacing $87,200 PE 06/2015

St. Louis County 6357-15 St. Charles Rock Road East--Taussig Road East To Pennridge Lane--Resurfacing $70,400 PE 05/2015
Sullivan 6362-15 W. Springfield Traffic Signal--At Elmont--Construct Traffic Signal $20,000 PE 11/2014

University City 6364-15
Jackson/Balson Ave Pedestrian Improvements--Balson - Hanley Rd To Purdue 
Ave;--Jackson Ave - Shaftesbury Ave To Balson Ave $32,211 PE 12/2014

Weldon Spring 6366-15
Independence Road, Phase 4--350 Feet W/O Nancy Lane To Galahad Drive--
Reconstruct Road - Construct Multi-Use Path $128,000 PE 12/2014

Wildwood 6368-15
Wild Horse Creek Road Bridge--Over Branch Of Wild Horse Creek--Replace 
Bridge - Realign Road $80,000 PE 06/2015

Wildwood 6369-15 Bouquet Road Bridge--Over Tavern Creek--Replace Bridge $64,000 PE 06/2015

*  Project has another phase of work programmed in FY 2015

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Not Obligated - Preliminary Engineering

Missed Scheduled Obligation Date

^  Scheduled Obligation Date is based on the schedule created by the sponsor in the
project application

FY 15 REASONABLE PROGRESS Not Obligated ‐ PE 02/04/2015



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Not Obligated - Right of Way

Sponsor TIP# Project Title
 Fiscal Year  

2015 Phase
Scheduled 

Obligation Date^
Total $501,285 15 Projects

Chesterfield 5753-14 South Greentrails Drive--Ladue Road To White Road-- $52,500 ROW 12/2014
Jefferson County 5772-14 Romaine Creek Road Bridge--Over Sugar Creek--Replace Bridge $10,880 ROW 12/2014
Jefferson County 5770-14 Kramme Road Bridge--Over Calvey Creek--Replace Bridge $2,400 ROW 12/2014
Jefferson County 5774-14 Stroup Road Bridge--Over Little Creek--Replace Bridge $5,385 ROW 12/2014

Lake Saint Louis 6320-15
Ronald Reagan Drive Sidewalk--Lake Saint Louis Boulevard To Technology Dr 
Loop--Sidewalk - Ada Improvements $2,120 ROW* 09/2015

Manchester 6321-15
Henry Avenue--Manchester Road To Ballwin City Limits--Resurfacing - Ada 
Improvements $32,000 ROW* 09/2015

Pacific 6374-15
Viaduct Street--At Thornton, Hogan, Wb On/Off I-44 Ramps--Construct 
Roundabout - Related To 6S3101 $24,000 ROW 01/2015

Pacific 6327-15
Thornton Road, Phase 2--Molly'S Street To North Monroe Street--Resurfacing - 
Add Sidewalk - Lighting $16,000 ROW 10/2014

St. Louis 6337-15
Newstead Avenue--St. Louis Avenue To Natural Bridge Avenue--Sidewalk 
Replacement - Lighting - Resurfacing $40,000 ROW* 07/2015

St. Louis 6338-15
North Broadway--Thrush Avenue To Walter Avenue--Lane Diet (4 To 2 Lns) - 
Replace Sidewalks - Traffic Signals $40,000 ROW* 07/2015

St. Louis County 6461A-15
Creve Coeur Mill Bridge-2016--Over Branch Of Creve Coeur Creek--Replace 
Bridge $57,600 ROW* 09/2015

St. Louis County 6461B-15 Lackland Road Bridge--Over E Tributary Of Fee Fee Creek--Replace Bridge $114,400 ROW* 09/2015

St. Louis County 6477B-15
Airport - Westport And Vicinity Its--Various Locations Along Elizabeth Ave, Paul 
Ave,--Bermuda Dr, J.S. Mcdonnell Blvd, Mckelvey Rd $8,000 ROW* 01/2015

St. Peters 6304-15 Sutters Mill Road Bridge--Over Spencer Creek--Replace Bridge - Sidewalk $64,000 ROW 09/2014

Union 6363-15
Denmark Road, Phase 2--St. Andrews Dr To Grandview Farms Dr--Resurfacing - 
Construct Sidewalk $32,000 ROW 03/2015

*  Project has another phase of work programmed in FY 2015

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Missed Scheduled Obligation Date

^  Scheduled Obligation Date is based on the schedule created by the                 sponsor
in the project application

FY 15 REASONABLE PROGRESS Not Obligated ‐ ROW 02/04/2015



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Sponsor TIP# Project Title
 Fiscal Year  

2015  Phase
Scheduled 

Obligation Date^
Total $78,713,753 87 Projects

Chesterfield 5752-13 Appalachian Trail - Phase 2--Beaver Creek Road To White Road-- $1,360,621 CONST 09/2015

Cottleville 6307-15
Mo N--Eagle Hill Ln To Weiss Road--Raise Roadway Out Of Flood Plain - Two 
Way Turn Ln $1,590,000 CONST 09/2015

Creve Coeur 5755-14
Coeur De Ville Lane--Sidewalk - Mo 340 (Olive Blvd) To Mo Ab (Ladue Rd)--
Resurfacing - Parc Provence To Royal Valley Dr $363,629 CONST 04/2015

Crystal City 6308-15
Mississippi Avenue, Phase 2--1St Street To 6Th Avenue--Reconstruct Road - 
Ada Improvements $844,029 CONST 02/2015

Dellwood 5758-13
Hudson Road & Trask Drive Resurfacing-Sidewalks--Hudson Rd - West 
Florissant Ave To Trask Dr--Trask Dr - Imperial Drive To Grafton Drive $1,208,201 CONST 11/2014

Des Peres 5759-13 Fawnvalley Drive Bridge--Over Two Mile Creek--Replace Bridge $531,794 CONST 11/2014

Eureka 5574-12
Forby Road Phase 3 & Alt Road--Forby: Clifte Creek East Of Meramec Blvd To 
Alt Rd--Alt Rd: Forby Rd To City Limits $1,208,000 CONST 10/2013

Ferguson 5582-13 Forestwood Drive, Phase 2--From Highmont To Ferguson Avenue $1,113,828 CONST 10/2014

Festus 5760-13
Horine Road--Hillsboro Rd (N. 5Th Street) To Richard Avenue--Resurfacing - 
Add Sidewalks $833,120 CONST 08/2015

Franklin County 6303-14
Bend Road Bridge--Over  Meramec River (And Approaches)--Replace Bridge - 
Realign Road $3,463,843 CONST 02/2015

Franklin County 5604-12 Circle Drive Road Bridge--Over Railroad--Replace Bridge $220,000 CONST 02/2013
Green Park 5764-13 Old Green Park Rd--Green Park Rd To Green Park Rd--Resurfacing $220,086 CONST 12/2014

Hazelwood 5619-12 Fee Fee Road--Mcdonnell Blvd To 0.3 Miles South--Reconstruction - Sidewalk $1,365,600 CONST 06/2013

Herculaneum 6313-15
Broadway Avenue--Resurface - Main Street To Barclay Street--Sidewalk- Curb 
& Gutter - Lighting - Main To Mott $470,115 CONST 02/2015

Hillsboro 6314-15
Yeager Road--Vreeland Road To Business 21--Resurfacing - Ada 
Improvements $531,736 CONST 02/2015

Jefferson County 6459-15 Konert Road Bridge--Over Romaine Creek--Replace Bridge $568,320 CONST 04/2015
Jefferson County 5578-12 Old Lemay Ferry Road--At Vogel Road--Traffic Signal $281,600 CONST 03/2014

Jefferson County 5595-12
Vogel Road Improvements-Phase 2--Old Lemay Ferry Road To Vogel Circle--
Realign Road - Guardrail $624,000 CONST 09/2014

Jefferson County 6315-15
Brennan Road--Little Brennan Road To Hillsboro-Valley Park Road--
Resurfacing $185,600 CONST 11/2014

Jefferson County 6316-15 Elm Drive--I-55 Outer Road To Miller Road--Resurfacing $205,600 CONST 11/2014
Jefferson County 
Port Authority 6468-15

Marine Vessel Engine Repower--Repower 10 Marine Vessels Serving 
Mississippi--And Missouri Rivers In Non-Attainment Area $871,983 CONST 09/2015

Ladue 5777-13
Price Road--Sidewalks - Clayton Rd To Delmar--Resurfacing - Ladue Rd To 
Delmar $785,344 CONST 01/2015

Lake Saint Louis 5778-13
Civic Center Drive--Lake Saint Louis Boulevard To Outer Road--Road 
Reconstruction - Bike And Ped Facilities $901,680 CONST 12/2014

Maplewood 5573-12
Manchester Road, Phase 3--West Of Bredell Avenue To West Of Metrolink--
Widen Traffic Lanes- Add Turn Lanes $1,460,000 CONST 06/2014

Maryland Heights 5568-14
Progress Parkway--Westport Plaza Dr To 830 Feet North Of Kimler Dr--
Reconstruct Road - Sidewalks-Add Center Turn Ln $2,500,000 CONST 03/2014

Maryland Heights 5779-15
Adie Road, Phase 3--Fee Fee Road To Schuetz Road--Sidewalks - Road 
Reconstruction - Center Turn Ln $1,800,000 CONST 03/2015

MoDOT 5841-13 Mo 340 Dual Lefts--At I-64-- $546,800 CONST 06/2014

MoDOT 5851-13
Saint Louis Regional Clean Air Partnership--Increase Public Awareness And 
Outreach Of--Means To Reduce Air Pollution $722,687 CONST 09/2015

MoDOT 6382-15 I-44 South Outer Road--At Mo 109--Construct Dual Left Turn Lane $267,276 CONST 01/2015

MoDOT 6384-15
Arterial Management Interface Update--Various St. Louis District Roads Used 
As--I-44, I-55, I-64, I-170 And I-255 Diversion Routes $193,200 CONST 01/2015

MoDOT 6385-14
Mo 141--At Vance Road / Forest Avenue - Design Build--Dual Left Turn 141 To 
Vance - Add Shared Thru/Right On Forest $2,549,600 CONST 06/2015

MoDOT 6387-14 Mo Z--At  I-70 Westbound On/Off Ramp--Construct Roundabout $1,073,363 CONST 06/2015

MoDOT 6391-15
Mo D Traffic Signals--At Various Intersections From Grand Blvd To 
Kingshighway Blvd--Replace Signals And Upgrade Detection $1,412,154 CONST 07/2015

MoDOT 6394-15
Mo 30 Traffic Signals--Russell Blvd To Grand Blvd--Replace Signals And 
Upgrade Detection $1,265,256 CONST 06/2015

MoDOT 6395-14
Mo K And I-70 Interchange Signal Optimization--Mo K I-64 To I-70;  I-70 
Interchanges: Fifth To Mo W-- $232,000 CONST 03/2015

MoDOT 6396-15
Central Signal System--Central Control For All Traffic Signals In--Franklin, 
Jefferson, St. Charles, St. Louis Cos. And St. Louis City. $2,339,054 CONST 11/2014

MoDOT 6396B-15
Various--Various Signalized Intersections--ESC for System Intergration of 
Central Traffic Signal Control System $345,600 CONST 11/2014

MoDOT 6475-15
Gateway Greenlight Arterial Management Interface--Various Gateway 
Greenlight Roads--Develop Alternate Route Plans For Incidents $200,000 CONST 02/2015

New Haven 5780-13
Miller Street, Phase 4--Maiden Lane To The South 0.19 Miles--Reconstruct 
Road -  Sidewalk $598,744 CONST 10/2014

Northwoods 5601-13
Lillian Avenue--Nelson Drive To Melwood Avenue--Resurfacing - Sidewalks - 
Curb/Gutter $659,730 CONST 10/2014

O'Fallon 5854-12 Sommers Road / Ronald Reagan Blvd--At Mo N--Intersection Improvements $604,000 CONST 12/2014

Not Obligated - Construction

FY 15 REASONABLE PROGRESS Not Obligated ‐ Const 02/04/2015



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Sponsor TIP# Project Title
 Fiscal Year  

2015  Phase
Scheduled 

Obligation Date^

Not Obligated - Construction

O'Fallon 5886-13
East / West Terra Overpass - Sidewalk--At Mo M (Main St)--On Overpass - Bike 
Ped Improvements $588,045 CONST 10/2014

O'Fallon 5781-14
Woodlawn / Civic Park Resurfacing--Woodlawn Ave - West Terra Ln To Civic 
Park Dr--Civic Park Dr - Imperial Dr To Main St $616,000 CONST 01/2014

O'Fallon 6326-15
Pavement Program - 2015--Various Locations Along Mexico Rd, Knaust Rd,--
Homefield Blvd, Woodlawn Ave, And President'S Landing Dr $848,000 CONST 12/2014

Olivette 5603-12
Old Bonhomme Road--Olive Blvd. To Price Road--Resurfacing - Ada 
Improvements $1,724,836 CONST 11/2013

Pevely 6328-15
Herky-Horine Road--Commercial Blvd To West City Limit--Resurfacing - Bridge 
Rehab - Lighting $850,828 CONST 02/2015

Rock Hill 5581-12
Bismark Avenue Improvements - Phase I--Rock Hill Road To Barron Lane--
Reconstruction - Ada Improvements $693,832 CONST 09/2014

St. Ann 5786-14
Adie Rd/Link Ave--St. Charles Rock Rd To South City Limits--Resurfacing - Ada 
Improvements $1,206,230 CONST 11/2014

St. Charles 5857-13 Kingshighway Signal Interconnect--Jefferson St To  Monroe St-- $210,261 CONST 11/2013

St. Charles 6375-14
Elm Point Industrial Dr--At Elm St--Dual Left Eb Elm Point To Elm - Intersection 
Impr. $303,396 CONST 09/2015

St. Charles 6376-14 Flashing Yellow Arrow--22 Signalized Intersections At Various Locations-- $192,000 CONST 09/2015

St. Charles County 6460A-16
Hopewell Road Bridge--Over Unnamed Tributary To Dardenne Creek--Replace 
Bridge $320,000 CONST 09/2015

St. Charles County 6397-15 O'Fallon Rd--At Gutermuth Rd--Install Traffic Signal $181,520 CONST 10/2014

St. Charles County 6398-15
Traffic Signal Upgrades--Mo N At Crossrds Sch, Hanley/Post, Merz Farm, Brit 
Cove--And Feise At Hanley - Install Flash Yellow Arrow $159,720 CONST 10/2014

St. Charles County 5790-15
Asphalt Overlay 2015-2--Various Locations Along Flatwoods Rd,--S. Pointe 
Prairie Rd, St Paul Rd, & Mexico Rd $470,400 CONST 11/2014

St. Charles County 5794-14 Pralle Lane--Kunze Drive  To 2000 Ft East--Reconstruct- Sidewalks $488,000 CONST 05/2014

St. Charles County 6300-15
Patriotic Trail--Independence Road To Wolfrum Road--Resurfacing - Ada 
Improvements $144,000 CONST 11/2014

St. Charles County 6334-15
Mo N--Mid Rivers Mall Drive To Dardenne Creek--Ultra Thin Bonded Wearing 
Course $272,000 CONST 11/2014

St. Charles County 6335-15
Microsurfacing - 2015--Independence Road: Mo 94 To Patriotic Trail--Wolfrum 
Road: Mo 94 To Grey Oaks Dr $132,000 CONST 11/2014

St. Clair 6336-15
Main Street--Commercial Avenue To Hickory Street--Resurfacing - Ada 
Improvements - Curb & Gutter $804,641 CONST 02/2015

St. Louis 5799-14
South Broadway Streetscape - Phase 2--River Des Peres To Courtois Street--
Sidewalks - Lighting - Ada Improvements $1,424,000 CONST 08/2015

St. Louis 5800-14
Washington Avenue Streetscape - Phase 3--Seventh Street To Memorial Drive--
Sidewalks - Lighting - Ada Improvements $1,343,435 CONST 11/2013

St. Louis County 5805-13 Conway Road Bridge--Over Maryville Creek--Replace Bridge $816,000 CONST 09/2015
St. Louis County 5812-13 Parker Road Bridge--Over Branch Of Coldwater Creek--Replace Bridge $656,000 CONST 09/2015

St. Louis County 5865-13
Its West And South--Locations Along Baxter/Sulphur Spring, Sappington--
Craig/Westport Plaza/Marine, & Chesterfield Airport Rd $1,456,000 CONST 09/2015

St. Louis County 6401-15
South County Its - 2015--Various Locations Along Mackenzie Rd, Union Rd--
Weber Rd, And Bayless Ave - Install Fiberoptic $981,600 CONST 05/2015

St. Louis County 6402-15
South Central  Its - 2015--Various Locations Along Hanley Rd, Laclede Station 
Rd,--Tesson Ferry Rd, Wilhusen, & Murdoch - Install Fiberoptic $773,600 CONST 07/2015

St. Louis County 5552-13
Shackelford Road--Charbonier Road To Humes--Add Center Turn Lane - 
Resurface $4,727,000 CONST 10/2014

St. Louis County 5802-13
Chambers Road Infrastructure--Bellefontaine Road To West Florissant Rd--
Resurfacing - Ada Improvements - Signal Interconnect $3,156,000 CONST 09/2015

St. Louis County 5804-14 Christopher Drive--Becker Rd To Telegraph--Resurfacing - Ada Improvements $960,000 CONST 09/2015

St. Louis County 5811-13
Murdoch Avenue & Murdoch Cut-Off--Laclede Station Rd To Lansdowne--
Resurfacing - Ada Improvements - Signal Interconnect $918,893 CONST 05/2015

St. Louis County 5815-14 Wells Road--Mo 21 To Meramec Bottom Rd--Resurfacing - Ada Improvements $928,000 CONST 09/2015

St. Peters 5817-14 Willott Road Bridge--Over Spencer Creek--Replace Bridge - Multi-Use Path $1,091,309 CONST 01/2015

Sunset Hills 5625-12 Kennerly Road--Sappington To Weber Hill--Resurfacing - Realign Sharp Curve $872,141 CONST 01/2014

Sunset Hills 5819-13
West Watson Road--S. Lindbergh Blvd. To Robyn Road--Resurfacing - 
Sidewalks $865,507 CONST 01/2015

Union 5820-13 Judith Spring Road Bridge--Over Flat Creek--Replace Bridge $377,857 CONST 01/2015
Union 5821-13 Prairie Dell Road, Phase 2--Prairie Dell Plaza Drive To College Road-- $965,779 CONST 01/2015

University City 5748-13 Westgate Avenue--At Olive Blvd--Realign Intersection -  Install Traffic Signal $308,054 CONST 01/2015

FY 15 REASONABLE PROGRESS Not Obligated ‐ Const 02/04/2015



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Sponsor TIP# Project Title
 Fiscal Year  

2015  Phase
Scheduled 

Obligation Date^

Not Obligated - Construction

Valley Park 5584-12
Jefferson Avenue/Main Street--Vance Road To Mo 141 West Outer Road--
Sidewalk - Road Reconstruction-Pavement Repair $1,716,599 CONST 09/2014

Washington 5558-13 Jefferson Street--Over Busch Creek--Bridge Reconstruction $976,961 CONST 09/2015

Weldon Spring 5825-13
Independence Road, Phase 3--Wolfrum Road To 350 Feet West Of Nancy 
Lane--Reconstruct - Multi-Use Path $676,000 CONST 10/2014

Weldon Spring 5826-13
Weldon Spring Parkway, Phase 2--Independence Road To 0.15 Miles 
Southwest - New Rd--Revise Intersection At Mo 94 And Independence Rd $378,000 CONST 10/2014

Wentzville 5827-14
Wentzville Parkway--William Dierberg Dr To Schroeder Creek Blvd--Center 
Turn Lane - Signal Interconnection $1,037,941 CONST 01/2014

Wentzville 6367-15
Corporate Parkway--Veterans Memorial Parkway To S. Callahan Rd--
Reconstruct Road - Build Sidewalk $600,160 CONST 01/2015

Wildwood 5828-13 Fox Creek Bridge--Over Fox Creek--Replace Bridge $463,015 CONST 10/2014
Wildwood 5617-13 Woods Road Bridge--Over Hamilton Creek.--Bridge Replacement $560,000 CONST 10/2014

Wildwood 5829-13
Manchester Road--Mo Route 109 West To Mo Route 100--Resurfacing - 
Widening Pavement For Bike Lns $960,000 CONST 10/2014

*  Project has another phase of work programmed in FY 2015

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Missed Scheduled Obligation Date

^  Scheduled Obligation Date is based on the schedule created by the                 
sponsor in the project application

FY 15 REASONABLE PROGRESS Not Obligated ‐ Const 02/04/2015



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Project Adjustments

Sponsor TIP# Project Title
Fiscal Year  

2015  Phase
Reason for 
Adjustment  Date Adjusted

$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects

*  Project has another phase of work programmed in FY 2015
PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Total
October Total

November Total
December Total

January Total

FY 15 REASONABLE PROGRESS Project Adjustment 02/04/2015



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Removed

Sponsor TIP# Project Title
Fiscal Year  

2015 Phase
Reason for 
Removal Removed Date

$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects

*  Project has another phase of work programmed in FY 2015
PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Total
October Total

November Total
December Total

January Total

FY 15 REASONABLE PROGRESS Removed 02/04/2015



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

# Federal $ # Federal $ # Federal $ # Federal $
PE

# Federal $
ROW

# Federal $
CONST

# Federal $

10/01/14 0 $0 0 $0 0 $0 36 $3,909,765 16 $522,085 99 $105,236,056 151 $109,667,906
10/31/14 6 $1,605,927 0 $0 0 $0 32 $3,232,638 15 $501,285 98 $104,328,056 151 $109,667,906
11/30/14 9 $15,981,207 0 $0 0 $0 31 $3,009,438 15 $501,285 96 $90,175,976 151 $109,667,906
12/31/14 15 $22,440,874 0 $0 0 $0 27 $2,614,371 15 $501,285 94 $84,111,376 151 $109,667,906
01/31/15
02/28/15
03/31/15
04/30/15
05/31/15
06/30/15
07/31/15
08/15/15
08/31/15
09/05/15
09/12/15
09/19/15
09/30/15

Total

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Date
Obligated Project Adjustments Removed Not Obligated

Funding Obligations
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Obligated Project Adjustments Removed Not Obligated - PE Not Obligated - ROW Not Obligated - Const

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant project 
delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of 
Governments(EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress. 

Currently there are 151 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2015 of the FY 2015-2018 TIP. These projects, sponsored   
by 56 different agencies and representing $109.6 million in federal funds ,are subject to a September 30, 2015 deadline to obligate the federal funds.  To obligate 
funds, a sponsor must obtain approval from the Missouri Department of Transportation(MoDOT) depending on the milestone.  Generally a project must meet three 
milestones before construction or implementation of a project may begin.  These milestones include approval of design contract (PE), approval to acquire right-of-
way(ROW) and final plan approval/authority to advertise (Const or Impl).   If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not 
meet a September 30 deadline), the project sponsor will have the opportunity to ask for consideration of a “one-time extension” in their project schedule.  One-
time extensions of up to three (3) months may be granted by East-West Gateway staff and one-time extensions greater than three (3) months, but not more than 
nine (9) months, will go to the Board of Directors for their consideration and approval.  If the project still cannot obligate funds after the one-time extension or the 
sponsor decides to not proceed, funding will  be removed from the TIP, and the federal funds associated with those projects will be returned to the regional 
funding pool for redistribution without further action by the board.

FY 15 REASONABLE PROGRESS Summary 01/06/2015



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Obligated

Sponsor TIP# Project Title
 Fiscal Year  

2015 Phase

Scheduled 
Obligation 

Date^

Actual 
Obligation 

Date
$15,981,207 9 Projects

St. Louis 6338-15
North Broadway--Thrush Avenue To Walter Avenue--Lane Diet (4 To 2 Lns) 
Replace Sidewalks - Traffic Signals $240,000 PE* 10/2014 10/20/2014

St. Louis County 5801-13 Berry Road--Big Bend To Manchester Rd--Resurfacing - Ada Improvements $908,000 CONST 09/2014 10/27/2014

Ballwin 6305-15
Henry Avenue--Clayton Road To Ballwin City Limits--Resurfacing - Ad
Improvements $73,200 PE 01/2015 10/29/2014

Ellisville 6310-15 Hutchinson Road--Mo 100 To Clayton Road--Resurfacing - Ada Improvements $57,047 PE 02/2015 10/29/2014

Washington 6365-15
Bluff Road--Mo 100 To Vossbrink Drive--Resurfacing - Add Right Turn Ln At Mo
100 $16,000 PE 09/2015 10/30/2014

Jefferson County 6317-15 Big Hollow Road Bridge--Over Saline Creek--Replace Bridge $130,880 PE 12/2014 10/30/2014
O'Fallon 6372-14 Waterford Crossing Dr--At Mo K--Add Right Turn Lane $20,800 ROW 01/2015 10/30/2014

St. Louis 6337-15
Newstead Avenue--St. Louis Avenue To Natural Bridge Avenue--Sidewa
Replacement - Lighting - Resurfacing $160,000 PE* 10/2014 10/31/2014

$1,605,927 6 Projects

St. Louis County 5561-14
Union Road/Morgan Ford Road--Reavis Barracks Road To St Louis City Limits
Resurfacing - Ada Improvements $1,752,080 CONST 03/2014 11/06/2014

St. Louis
5265-11
5265A-12

Kingshighway Bridge--Over Union Pacific Railroad; Vandeventer To I-44--Bridge 
Replacement & Roadway Improvements $12,400,000 CONST 03/2014 11/06/2014

St. Louis County 6342-15
Union Road--Lindbergh to 0.15 miles s/o Reavis Barracks--Resurfacing - Replac
Damaged Slabs $223,200 PE 11/2014 11/25/2014

$14,375,280 3 Projects
Metro 6469-15 Bus Replacement - 2015--Replace 12 Buses-- $4,168,000 CONST 09/2015 12/03/2014

Metro 6322-15
Spruce Street Bridge--Over Metrolink (Near Busch Stadium)--Replace Bridge 
Ada Improvements $1,896,600 CONST 09/2015 12/03/2014

Chesterfield 6302-15 Schoettler Road Bridge--Over Creve Coeur Creek--Replace Bridge - Sidewalk $168,000 PE 10/2014 12/12/2014
Ballwin 6457-15 Ries Road Bridge--Over Fishpot Creek--Replace Bridge $56,000 PE 12/2014 12/18/2014
Des Peres 6309-15 Oak Drive Bridge--Over Two-Mile Creek--Replace Bridge $100,000 PE 09/2015 12/23/2014

Shrewsbury 6330-15
Street Improvements - 2015--Weil: Shrews -  City Limits; Kenrick Manr/Trian:
Laclede Stn--To Watson; Shrewsbury Ave: Weil To Murdoch $71,067 PE 01/2015 12/29/2014

$6,459,667 6 Projects
*  Project has another phase of work programmed in FY 2015

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

^  Scheduled Obligation Date is based on the schedule created by the sponsor in the 
project 

Total

October Total

November Total

December Total

FY 15 REASONABLE PROGRESS Obligated 01/06/2015



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Sponsor TIP# Project Title
 Fiscal Year  

2015 Phase

Scheduled 
Obligation 

Date^
Total $2,614,371 27 Projects

Brentwood 6306-15
Hanley Industrial Court Ped Improvements--Strassner:  Hanley Ind. Ct To Mem
Park--Hanley Ind Ct:  3 Way Stop To Bernard Dr $89,949 PE 12/2014

Fenton 6311-15
Old Gravois Road, Phase 1--Water Street  To Ferry Street--Reconstruct - Add 
Sidewalks - Ada Improvements $96,000 PE 10/2014

Ferguson 6312-15
Ferguson Street Improvements--Carson: Flor - City Lim, Church: Flor - Elizabeth-
Dade: Ns Rr Approach; Ferguson Ave: Elizabeth-W Flor $93,505 PE 03/2015

Florissant 6458-15 St. Anthony Lane Bridge--Over Fountain Creek--Replace Bridge $64,000 PE 02/2015

Lake Saint Louis 6320-15
Ronald Reagan Drive Sidewalk--Lake Saint Louis Boulevard To Technology Dr
Loop--Sidewalk - Ada Improvements $41,200 PE* 10/2014

Manchester 6321-15
Henry Avenue--Manchester Road To Ballwin City Limits--Resurfacing - Ada
Improvements $59,760 PE* 01/2015

MoDOT 6471-15
Flashing Yellow Arrow Installation 4--Various Locations Along Mo 100 (Stl City); Mo 
367, I-270,--I-70, I-55, I-64 (Stl Co); I-55 (Jefferson Co); I-44 (Franklin Co) $28,462 PE 08/2015

O'Fallon 6325-15
Wabash Avenue--Sonderen Street To East Of Edlen Lane--Reconstruct Road - 
Sidewalk $94,500 PE 01/2015

Pine Lawn 6329-15
Stratford Avenue--Edgewood Boulevard To St. Louis City Limits--Reconstruct - Ada
Improvements $154,576 PE 06/2015

St. Charles 6333-15
Zumbehl Road/Friedens Road--Veteran'S Memorial Parkway To Arena Parkway-
Slab Replacement - Diamond Grind - Ada Improvements $80,000 PE 01/2015

St. Charles County 6473-15
Gateway Green Light, Phase 3--Various Roads In St. Charles County--Fiberoptic
Cable, Cctv, Dms Installation, Vehicle Detection $139,893 PE 12/2014

St. Louis 6476-15
Downtown Traffic Signal Improvements--Broadway & 7Th St: Chestnut St. To
Market St--Chestnut St & Market St 7Th St. To Broadway $144,000 PE 02/2015

St. Louis County 6461A-15
Creve Coeur Mill Bridge-2016--Over Branch Of Creve Coeur Creek--Replace 
Bridge $66,400 PE* 01/2015

St. Louis County 6461B-15 Lackland Road Bridge--Over E Tributary Of Fee Fee Creek--Replace Bridge $57,600 PE* 01/2015

St. Louis County 6477A-15
Chesterfield Valley Its--Various Locations Along Chesterfield Pkwy, Wild Horse-
Creek Rd, Chesterfield Airport Rd $52,800 PE 01/2015

St. Louis County 6477B-15
Airport - Westport And Vicinity Its--Various Locations Along Elizabeth Ave, Paul
Ave,--Bermuda Dr, J.S. Mcdonnell Blvd, Mckelvey Rd $86,000 PE* 01/2015

St. Louis County 6477C-15
Northeast County Its--Various Locations Along New Halls Ferry Rd, Parker Rd-
Redman Ave, Shepley Dr $132,800 PE 01/2015

St. Louis County 6477D-15
Sappington Corridor Its--Various Locations Along Sappington Rd, Kennerly Rd--Old
Tesson Rd, Mattis Rd $49,200 PE 01/2015

St. Louis County 5810-15 Missouri Bottom Road--Fee Fee Rd To I-270--Resurfacing - Ada Improvements $92,000 PE 02/2015

St. Louis County 5814-15
Telegraph Road--Lemay Ferry Rd To Kingston Dr--Resurfacing - Signal
Interconnect $108,000 PE 02/2015

St. Louis County 6341-15
Big Bend Boulevard Central--Mo 100 To Laclede Station Road--Resurfacing -  Rt
Turn Ln At Mo 100 $134,000 PE 12/2014

St. Louis County 6343-15 Old State Road--Mo 109 To Old State Spur--Resurfacing $59,200 PE 04/2015

St. Louis County 6344-15
North Hanley Road - C--6O' N/O  Madison Ave To 1100 ' S/O Frost Ave--
Resurfacing $44,800 PE 04/2015

St. Louis County 6350-15
Washington Street--Lindbergh Boulevard To Rue St. Pierre--Replace Damaged
Concrete Slabs. $84,000 PE 04/2015

St. Louis County 6353-15
East Concord And Reavis Road--E. Concord: Mo 21 To Von Talge - Reavis: Mo 21 
To Mackenzie--Resurfacing $87,200 PE 06/2015

St. Louis County 6357-15 St. Charles Rock Road East--Taussig Road East To Pennridge Lane--Resurfacing $70,400 PE 05/2015
Sullivan 6362-15 W. Springfield Traffic Signal--At Elmont--Construct Traffic Signal $20,000 PE 11/2014

University City 6364-15
Jackson/Balson Ave Pedestrian Improvements--Balson - Hanley Rd To Purdue
Ave;--Jackson Ave - Shaftesbury Ave To Balson Ave $32,211 PE 12/2014

Webster Groves 6462-15
N. Rock Hill Road Bridge--Over Shady Grove Creek (And Approaches)--Bridge
Replacement $79,915 PE 09/2015

Weldon Spring 6366-15
Independence Road, Phase 4--350 Feet W/O Nancy Lane To Galahad Drive--
Reconstruct Road - Construct Multi-Use Path $128,000 PE 12/2014

Wildwood 6368-15
Wild Horse Creek Road Bridge--Over Branch Of Wild Horse Creek--Replace 
Bridge - Realign Road $80,000 PE 06/2015

Wildwood 6369-15 Bouquet Road Bridge--Over Tavern Creek--Replace Bridge $64,000 PE 06/2015

*  Project has another phase of work programmed in FY 2015

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Not Obligated - Preliminary Engineering

Missed Scheduled Obligation Date

^  Scheduled Obligation Date is based on the schedule created by the sponsor in the
project application

FY 15 REASONABLE PROGRESS Not Obligated ‐ PE 01/06/2015



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Not Obligated - Right of Way

Sponsor TIP# Project Title
 Fiscal Year  

2015 Phase
Scheduled 

Obligation Date^
Total $501,285 15 Projects

Chesterfield 5753-14 South Greentrails Drive--Ladue Road To White Road-- $52,500 ROW 12/2014
Jefferson County 5772-14 Romaine Creek Road Bridge--Over Sugar Creek--Replace Bridge $10,880 ROW 12/2014
Jefferson County 5770-14 Kramme Road Bridge--Over Calvey Creek--Replace Bridge $2,400 ROW 12/2014
Jefferson County 5774-14 Stroup Road Bridge--Over Little Creek--Replace Bridge $5,385 ROW 12/2014

Lake Saint Louis 6320-15
Ronald Reagan Drive Sidewalk--Lake Saint Louis Boulevard To Technology Dr 
Loop--Sidewalk - Ada Improvements $2,120 ROW* 09/2015

Manchester 6321-15
Henry Avenue--Manchester Road To Ballwin City Limits--Resurfacing - Ada 
Improvements $32,000 ROW* 09/2015

Pacific 6374-15
Viaduct Street--At Thornton, Hogan, Wb On/Off I-44 Ramps--Construct 
Roundabout - Related To 6S3101 $24,000 ROW 01/2015

Pacific 6327-15
Thornton Road, Phase 2--Molly'S Street To North Monroe Street--Resurfacing - 
Add Sidewalk - Lighting $16,000 ROW 10/2014

St. Louis 6337-15
Newstead Avenue--St. Louis Avenue To Natural Bridge Avenue--Sidewalk 
Replacement - Lighting - Resurfacing $40,000 ROW* 07/2015

St. Louis 6338-15
North Broadway--Thrush Avenue To Walter Avenue--Lane Diet (4 To 2 Lns) - 
Replace Sidewalks - Traffic Signals $40,000 ROW* 07/2015

St. Louis County 6461A-15
Creve Coeur Mill Bridge-2016--Over Branch Of Creve Coeur Creek--Replace 
Bridge $57,600 ROW* 09/2015

St. Louis County 6461B-15 Lackland Road Bridge--Over E Tributary Of Fee Fee Creek--Replace Bridge $114,400 ROW* 09/2015

St. Louis County 6477B-15
Airport - Westport And Vicinity Its--Various Locations Along Elizabeth Ave, Paul 
Ave,--Bermuda Dr, J.S. Mcdonnell Blvd, Mckelvey Rd $8,000 ROW* 01/2015

St. Peters 6304-15 Sutters Mill Road Bridge--Over Spencer Creek--Replace Bridge - Sidewalk $64,000 ROW 09/2014

Union 6363-15
Denmark Road, Phase 2--St. Andrews Dr To Grandview Farms Dr--Resurfacing - 
Construct Sidewalk $32,000 ROW 03/2015

*  Project has another phase of work programmed in FY 2015

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Missed Scheduled Obligation Date

^  Scheduled Obligation Date is based on the schedule created by the                 sponsor
in the project application

FY 15 REASONABLE PROGRESS Not Obligated ‐ ROW 01/06/2015



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Sponsor TIP# Project Title
 Fiscal Year  

2015  Phase
Scheduled 

Obligation Date^
Total $84,111,376 94 Projects

Chesterfield 5752-13 Appalachian Trail - Phase 2--Beaver Creek Road To White Road-- $1,360,621 CONST 09/2015

Cottleville 6307-15
Mo N--Eagle Hill Ln To Weiss Road--Raise Roadway Out Of Flood Plain - Two 
Way Turn Ln $1,590,000 CONST 09/2015

Creve Coeur 5755-14
Coeur De Ville Lane--Sidewalk - Mo 340 (Olive Blvd) To Mo Ab (Ladue Rd)--
Resurfacing - Parc Provence To Royal Valley Dr $363,629 CONST 04/2015

Crystal City 6308-15
Mississippi Avenue, Phase 2--1St Street To 6Th Avenue--Reconstruct Road - 
Ada Improvements $844,029 CONST 02/2015

Dellwood 5758-13
Hudson Road & Trask Drive Resurfacing-Sidewalks--Hudson Rd - West 
Florissant Ave To Trask Dr--Trask Dr - Imperial Drive To Grafton Drive $1,208,201 CONST 11/2014

Des Peres 5759-13 Fawnvalley Drive Bridge--Over Two Mile Creek--Replace Bridge $531,794 CONST 11/2014

Eureka 5574-12
Forby Road Phase 3 & Alt Road--Forby: Clifte Creek East Of Meramec Blvd To 
Alt Rd--Alt Rd: Forby Rd To City Limits $1,208,000 CONST 10/2013

Ferguson 5582-13 Forestwood Drive, Phase 2--From Highmont To Ferguson Avenue $1,113,828 CONST 10/2014

Festus 5760-13
Horine Road--Hillsboro Rd (N. 5Th Street) To Richard Avenue--Resurfacing - 
Add Sidewalks $833,120 CONST 08/2015

Franklin County 6303-14
Bend Road Bridge--Over  Meramec River (And Approaches)--Replace Bridge - 
Realign Road $3,463,843 CONST 02/2015

Franklin County 5604-12 Circle Drive Road Bridge--Over Railroad--Replace Bridge $220,000 CONST 02/2013
Green Park 5764-13 Old Green Park Rd--Green Park Rd To Green Park Rd--Resurfacing $220,086 CONST 12/2014

Hazelwood 5619-12 Fee Fee Road--Mcdonnell Blvd To 0.3 Miles South--Reconstruction - Sidewalk $1,365,600 CONST 06/2013

Herculaneum 6313-15
Broadway Avenue--Resurface - Main Street To Barclay Street--Sidewalk- Curb 
& Gutter - Lighting - Main To Mott $470,115 CONST 02/2015

Hillsboro 6314-15
Yeager Road--Vreeland Road To Business 21--Resurfacing - Ada 
Improvements $531,736 CONST 02/2015

Jefferson County 6459-15 Konert Road Bridge--Over Romaine Creek--Replace Bridge $568,320 CONST 04/2015
Jefferson County 5578-12 Old Lemay Ferry Road--At Vogel Road--Traffic Signal $281,600 CONST 03/2014

Jefferson County 5589-12
Saline Road, Phase 1--St. Louis County Line To East Leg Of Northwest Blvd--
Reconstruction $1,539,440 CONST 09/2014

Jefferson County 5595-12
Vogel Road Improvements-Phase 2--Old Lemay Ferry Road To Vogel Circle--
Realign Road - Guardrail $624,000 CONST 09/2014

Jefferson County 6315-15
Brennan Road--Little Brennan Road To Hillsboro-Valley Park Road--
Resurfacing $185,600 CONST 11/2014

Jefferson County 6316-15 Elm Drive--I-55 Outer Road To Miller Road--Resurfacing $205,600 CONST 11/2014
Jefferson County 
Port Authority 6468-15

Marine Vessel Engine Repower--Repower 10 Marine Vessels Serving 
Mississippi--And Missouri Rivers In Non-Attainment Area $871,983 CONST 09/2015

Ladue 5777-13
Price Road--Sidewalks - Clayton Rd To Delmar--Resurfacing - Ladue Rd To 
Delmar $785,344 CONST 01/2015

Lake Saint Louis 5778-13
Civic Center Drive--Lake Saint Louis Boulevard To Outer Road--Road 
Reconstruction - Bike And Ped Facilities $901,680 CONST 12/2014

Maplewood 5573-12
Manchester Road, Phase 3--West Of Bredell Avenue To West Of Metrolink--
Widen Traffic Lanes- Add Turn Lanes $1,460,000 CONST 06/2014

Maryland Heights 5568-14
Progress Parkway--Westport Plaza Dr To 830 Feet North Of Kimler Dr--
Reconstruct Road - Sidewalks-Add Center Turn Ln $2,500,000 CONST 03/2014

Maryland Heights 5779-15
Adie Road, Phase 3--Fee Fee Road To Schuetz Road--Sidewalks - Road 
Reconstruction - Center Turn Ln $1,800,000 CONST 03/2015

MoDOT 5841-13 Mo 340 Dual Lefts--At I-64-- $546,800 CONST 06/2014

MoDOT 5851-13
Saint Louis Regional Clean Air Partnership--Increase Public Awareness And 
Outreach Of--Means To Reduce Air Pollution $722,687 CONST 09/2015

MoDOT 6382-15 I-44 South Outer Road--At Mo 109--Construct Dual Left Turn Lane $267,276 CONST 01/2015

MoDOT 6384-15
Arterial Management Interface Update--Various St. Louis District Roads Used 
As--I-44, I-55, I-64, I-170 And I-255 Diversion Routes $193,200 CONST 01/2015

MoDOT 6385-14
Mo 141--At Vance Road / Forest Avenue - Design Build--Dual Left Turn 141 To 
Vance - Add Shared Thru/Right On Forest $2,549,600 CONST 06/2015

MoDOT 6387-14 Mo Z--At  I-70 Westbound On/Off Ramp--Construct Roundabout $1,073,363 CONST 06/2015

MoDOT 6391-15
Mo D Traffic Signals--At Various Intersections From Grand Blvd To 
Kingshighway Blvd--Replace Signals And Upgrade Detection $1,412,154 CONST 07/2015

MoDOT 6394-15
Mo 30 Traffic Signals--Russell Blvd To Grand Blvd--Replace Signals And 
Upgrade Detection $1,265,256 CONST 06/2015

MoDOT 6395-14
Mo K And I-70 Interchange Signal Optimization--Mo K I-64 To I-70;  I-70 
Interchanges: Fifth To Mo W-- $232,000 CONST 03/2015

MoDOT 6396-15
Central Signal System--Central Control For All Traffic Signals In--Franklin, 
Jefferson, St. Charles, St. Louis Cos. And St. Louis City. $2,339,054 CONST 11/2014

MoDOT 6396B-15
Various--Various Signalized Intersections--ESC for System Intergration of 
Central Traffic Signal Control System $345,600 CONST 11/2014

MoDOT 6475-15
Gateway Greenlight Arterial Management Interface--Various Gateway 
Greenlight Roads--Develop Alternate Route Plans For Incidents $200,000 CONST 02/2015

Moline Acres 6323-15
Berwyn Drive--Monarch Drive To Lewis And Clark Blvd--Resurfacing - Ada 
Improvements - Lighting $649,220 CONST 02/2015

New Haven 5780-13
Miller Street, Phase 4--Maiden Lane To The South 0.19 Miles--Reconstruct 
Road -  Sidewalk $598,744 CONST 10/2014

Northwoods 5601-13
Lillian Avenue--Nelson Drive To Melwood Avenue--Resurfacing - Sidewalks - 
Curb/Gutter $659,730 CONST 10/2014

O'Fallon 5854-12 Sommers Road / Ronald Reagan Blvd--At Mo N--Intersection Improvements $604,000 CONST 12/2014

Not Obligated - Construction

FY 15 REASONABLE PROGRESS Not Obligated ‐ Const 01/06/2015



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Sponsor TIP# Project Title
 Fiscal Year  

2015  Phase
Scheduled 

Obligation Date^

Not Obligated - Construction

O'Fallon 5886-13
East / West Terra Overpass - Sidewalk--At Mo M (Main St)--On Overpass - Bike 
Ped Improvements $588,045 CONST 10/2014

O'Fallon 5781-14
Woodlawn / Civic Park Resurfacing--Woodlawn Ave - West Terra Ln To Civic 
Park Dr--Civic Park Dr - Imperial Dr To Main St $616,000 CONST 01/2014

O'Fallon 6326-15
Pavement Program - 2015--Various Locations Along Mexico Rd, Knaust Rd,--
Homefield Blvd, Woodlawn Ave, And President'S Landing Dr $848,000 CONST 12/2014

Olivette 5603-12
Old Bonhomme Road--Olive Blvd. To Price Road--Resurfacing - Ada 
Improvements $1,724,836 CONST 11/2013

Pevely 6328-15
Herky-Horine Road--Commercial Blvd To West City Limit--Resurfacing - Bridge 
Rehab - Lighting $850,828 CONST 02/2015

Rock Hill 5581-12
Bismark Avenue Improvements - Phase I--Rock Hill Road To Barron Lane--
Reconstruction - Ada Improvements $693,832 CONST 09/2014

St. Ann 5786-14
Adie Rd/Link Ave--St. Charles Rock Rd To South City Limits--Resurfacing - Ada 
Improvements $1,206,230 CONST 11/2014

St. Charles 5857-13 Kingshighway Signal Interconnect--Jefferson St To  Monroe St-- $210,261 CONST 11/2013
St. Charles 5858-13 Muegge Road--At Mexico Road--Intersection Improvements $279,363 CONST 09/2014

St. Charles 6375-14
Elm Point Industrial Dr--At Elm St--Dual Left Eb Elm Point To Elm - Intersection 
Impr. $303,396 CONST 09/2015

St. Charles 6376-14 Flashing Yellow Arrow--22 Signalized Intersections At Various Locations-- $192,000 CONST 09/2015

St. Charles County 6460A-16
Hopewell Road Bridge--Over Unnamed Tributary To Dardenne Creek--Replace 
Bridge $320,000 CONST 09/2015

St. Charles County 6397-15 O'Fallon Rd--At Gutermuth Rd--Install Traffic Signal $181,520 CONST 10/2014

St. Charles County 6398-15
Traffic Signal Upgrades--Mo N At Crossrds Sch, Hanley/Post, Merz Farm, Brit 
Cove--And Feise At Hanley - Install Flash Yellow Arrow $159,720 CONST 10/2014

St. Charles County 5790-15
Asphalt Overlay 2015-2--Various Locations Along Flatwoods Rd,--S. Pointe 
Prairie Rd, St Paul Rd, & Mexico Rd $470,400 CONST 11/2014

St. Charles County 5794-14 Pralle Lane--Kunze Drive  To 2000 Ft East--Reconstruct- Sidewalks $488,000 CONST 05/2014

St. Charles County 6300-15
Patriotic Trail--Independence Road To Wolfrum Road--Resurfacing - Ada 
Improvements $144,000 CONST 11/2014

St. Charles County 6334-15
Mo N--Mid Rivers Mall Drive To Dardenne Creek--Ultra Thin Bonded Wearing 
Course $272,000 CONST 11/2014

St. Charles County 6335-15
Microsurfacing - 2015--Independence Road: Mo 94 To Patriotic Trail--Wolfrum 
Road: Mo 94 To Grey Oaks Dr $132,000 CONST 11/2014

St. Clair 6336-15
Main Street--Commercial Avenue To Hickory Street--Resurfacing - Ada 
Improvements - Curb & Gutter $804,641 CONST 02/2015

St. Louis 5799-14
South Broadway Streetscape - Phase 2--River Des Peres To Courtois Street--
Sidewalks - Lighting - Ada Improvements $1,424,000 CONST 08/2015

St. Louis 5800-14
Washington Avenue Streetscape - Phase 3--Seventh Street To Memorial Drive--
Sidewalks - Lighting - Ada Improvements $1,343,435 CONST 11/2013

St. Louis County 5805-13 Conway Road Bridge--Over Maryville Creek--Replace Bridge $816,000 CONST 09/2015
St. Louis County 5812-13 Parker Road Bridge--Over Branch Of Coldwater Creek--Replace Bridge $656,000 CONST 09/2015

St. Louis County 5865-13
Its West And South--Locations Along Baxter/Sulphur Spring, Sappington--
Craig/Westport Plaza/Marine, & Chesterfield Airport Rd $1,456,000 CONST 09/2015

St. Louis County 6401-15
South County Its - 2015--Various Locations Along Mackenzie Rd, Union Rd--
Weber Rd, And Bayless Ave - Install Fiberoptic $981,600 CONST 05/2015

St. Louis County 6402-15
South Central  Its - 2015--Various Locations Along Hanley Rd, Laclede Station 
Rd,--Tesson Ferry Rd, Wilhusen, & Murdoch - Install Fiberoptic $773,600 CONST 07/2015

St. Louis County 5552-13
Shackelford Road--Charbonier Road To Humes--Add Center Turn Lane - 
Resurface $4,727,000 CONST 10/2014

St. Louis County 5607-14 Mckelvey Road--Dorsett Road To Marine Avenue--Resurfacing And Sidewalks $881,600 CONST 07/2014

St. Louis County 5802-13
Chambers Road Infrastructure--Bellefontaine Road To West Florissant Rd--
Resurfacing - Ada Improvements - Signal Interconnect $3,156,000 CONST 09/2015

St. Louis County 5804-14 Christopher Drive--Becker Rd To Telegraph--Resurfacing - Ada Improvements $960,000 CONST 09/2015

St. Louis County 5811-13
Murdoch Avenue & Murdoch Cut-Off--Laclede Station Rd To Lansdowne--
Resurfacing - Ada Improvements - Signal Interconnect $918,893 CONST 05/2015

St. Louis County 5815-14 Wells Road--Mo 21 To Meramec Bottom Rd--Resurfacing - Ada Improvements $928,000 CONST 09/2015

St. Peters 5817-14 Willott Road Bridge--Over Spencer Creek--Replace Bridge - Multi-Use Path $1,091,309 CONST 01/2015

St. Peters 6360-15
Salt Lick Road--Mexico Road To Veterans Memorial Parkway--Resurfacing - 
Replace Damaged Concrete Slabs $880,000 CONST 01/2015

St. Peters 6361-15
Mexico Road--Belleau Creek Road To West Sunny Hills Blvd--Resurfacing - 
Replace Damaged Concrete Slabs $960,000 CONST 01/2015

Sunset Hills 5625-12 Kennerly Road--Sappington To Weber Hill--Resurfacing - Realign Sharp Curve $872,141 CONST 01/2014

Sunset Hills 5819-13
West Watson Road--S. Lindbergh Blvd. To Robyn Road--Resurfacing - 
Sidewalks $865,507 CONST 01/2015

Union 5820-13 Judith Spring Road Bridge--Over Flat Creek--Replace Bridge $377,857 CONST 01/2015
Union 5821-13 Prairie Dell Road, Phase 2--Prairie Dell Plaza Drive To College Road-- $965,779 CONST 01/2015

University City 5748-13 Westgate Avenue--At Olive Blvd--Realign Intersection -  Install Traffic Signal $308,054 CONST 01/2015

FY 15 REASONABLE PROGRESS Not Obligated ‐ Const 01/06/2015



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Sponsor TIP# Project Title
 Fiscal Year  

2015  Phase
Scheduled 

Obligation Date^

Not Obligated - Construction

Valley Park 5584-12
Jefferson Avenue/Main Street--Vance Road To Mo 141 West Outer Road--
Sidewalk - Road Reconstruction-Pavement Repair $1,716,599 CONST 09/2014

Washington 5558-13 Jefferson Street--Over Busch Creek--Bridge Reconstruction $976,961 CONST 09/2015
Washington 5824-13 Lafayette Ped Crossing--Across Union Pacific Railroad--Sidewalk $208,000 CONST 09/2014

Weldon Spring 5825-13
Independence Road, Phase 3--Wolfrum Road To 350 Feet West Of Nancy 
Lane--Reconstruct - Multi-Use Path $676,000 CONST 10/2014

Weldon Spring 5826-13
Weldon Spring Parkway, Phase 2--Independence Road To 0.15 Miles 
Southwest - New Rd--Revise Intersection At Mo 94 And Independence Rd $378,000 CONST 10/2014

Wentzville 5827-14
Wentzville Parkway--William Dierberg Dr To Schroeder Creek Blvd--Center 
Turn Lane - Signal Interconnection $1,037,941 CONST 01/2014

Wentzville 6367-15
Corporate Parkway--Veterans Memorial Parkway To S. Callahan Rd--
Reconstruct Road - Build Sidewalk $600,160 CONST 01/2015

Wildwood 5828-13 Fox Creek Bridge--Over Fox Creek--Replace Bridge $463,015 CONST 10/2014
Wildwood 5617-13 Woods Road Bridge--Over Hamilton Creek.--Bridge Replacement $560,000 CONST 10/2014

Wildwood 5829-13
Manchester Road--Mo Route 109 West To Mo Route 100--Resurfacing - 
Widening Pavement For Bike Lns $960,000 CONST 10/2014

*  Project has another phase of work programmed in FY 2015

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Missed Scheduled Obligation Date

^  Scheduled Obligation Date is based on the schedule created by the                 
sponsor in the project application

FY 15 REASONABLE PROGRESS Not Obligated ‐ Const 01/06/2015



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Project Adjustments

Sponsor TIP# Project Title
Fiscal Year  

2015  Phase
Reason for 
Adjustment  Date Adjusted

$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects

*  Project has another phase of work programmed in FY 2015
PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Total
October Total

November Total
December Total

FY 15 REASONABLE PROGRESS Project Adjustment 01/06/2015



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Removed

Sponsor TIP# Project Title
Fiscal Year  

2015 Phase
Reason for 
Removal Removed Date

$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects

*  Project has another phase of work programmed in FY 2015
PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Total
October Total

November Total
December Total

FY 15 REASONABLE PROGRESS Removed 01/06/2015



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

# Federal $ # Federal $ # Federal $ # Federal $
PE

# Federal $
ROW

# Federal $
CONST

# Federal $

10/01/14 0 $0 0 $0 0 $0 36 $3,909,765 16 $522,085 99 $105,236,056 151 $109,667,906
10/31/14 6 $1,605,927 0 $0 0 $0 32 $3,232,638 15 $501,285 98 $104,328,056 151 $109,667,906
11/30/14 9 $15,981,207 0 $0 0 $0 31 $3,009,438 15 $501,285 96 $90,175,976 151 $109,667,906
12/31/14
01/31/15
02/28/15
03/31/15
04/30/15
05/31/15
06/30/15
07/31/15
08/15/15
08/31/15
09/05/15
09/12/15
09/19/15
09/30/15

Total

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Date
Obligated Project Adjustments Removed Not Obligated

Funding Obligations
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Obligated Project Adjustments Removed Not Obligated - PE Not Obligated - ROW Not Obligated - Const

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant project 
delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of 
Governments(EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress. 

Currently there are 151 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2015 of the FY 2015-2018 TIP. These projects, sponsored   
by 56 different agencies and representing $109.6 million in federal funds ,are subject to a September 30, 2015 deadline to obligate the federal funds.  To obligate 
funds, a sponsor must obtain approval from the Missouri Department of Transportation(MoDOT) depending on the milestone.  Generally a project must meet three 
milestones before construction or implementation of a project may begin.  These milestones include approval of design contract (PE), approval to acquire right-of-
way(ROW) and final plan approval/authority to advertise (Const or Impl).   If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not 
meet a September 30 deadline), the project sponsor will have the opportunity to ask for consideration of a “one-time extension” in their project schedule.  One-
time extensions of up to three (3) months may be granted by East-West Gateway staff and one-time extensions greater than three (3) months, but not more than 
nine (9) months, will go to the Board of Directors for their consideration and approval.  If the project still cannot obligate funds after the one-time extension or the 
sponsor decides to not proceed, funding will  be removed from the TIP, and the federal funds associated with those projects will be returned to the regional 
funding pool for redistribution without further action by the board.

FY 15 REASONABLE PROGRESS Summary 12/01/2014



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Obligated

Sponsor TIP# Project Title
 Fiscal Year  

2015 Phase

Scheduled 
Obligation 

Date^

Actual 
Obligation 

Date
$15,981,207 9 Projects

St. Louis 6338-15
North Broadway--Thrush Avenue To Walter Avenue--Lane Diet (4 To 2 Lns) - 
Replace Sidewalks - Traffic Signals $240,000 PE* 10/2014 10/20/2014

St. Louis County 5801-13 Berry Road--Big Bend To Manchester Rd--Resurfacing - Ada Improvements $908,000 CONST 09/2014 10/27/2014

Ballwin 6305-15
Henry Avenue--Clayton Road To Ballwin City Limits--Resurfacing - Ada 
Improvements $73,200 PE 01/2015 10/29/2014

Ellisville 6310-15 Hutchinson Road--Mo 100 To Clayton Road--Resurfacing - Ada Improvements $57,047 PE 02/2015 10/29/2014

Washington 6365-15
Bluff Road--Mo 100 To Vossbrink Drive--Resurfacing - Add Right Turn Ln At Mo 
100 $16,000 PE 09/2015 10/30/2014

Jefferson County 6317-15 Big Hollow Road Bridge--Over Saline Creek--Replace Bridge $130,880 PE 12/2014 10/30/2014
O'Fallon 6372-14 Waterford Crossing Dr--At Mo K--Add Right Turn Lane $20,800 ROW 01/2015 10/30/2014

St. Louis 6337-15
Newstead Avenue--St. Louis Avenue To Natural Bridge Avenue--Sidewalk 
Replacement - Lighting - Resurfacing $160,000 PE* 10/2014 10/31/2014

$1,605,927 6 Projects

St. Louis County 5561-14
Union Road/Morgan Ford Road--Reavis Barracks Road To St Louis City Limits--
Resurfacing - Ada Improvements $1,752,080 CONST 03/2014 11/06/2014

St. Louis
5265-11
5265A-12

Kingshighway Bridge--Over Union Pacific Railroad; Vandeventer To I-44--Bridge 
Replacement & Roadway Improvements $12,400,000 CONST 03/2014 11/06/2014

St. Louis County 6342-15
Union Road--Lindbergh to 0.15 miles s/o Reavis Barracks--Resurfacing - Replace 
Damaged Slabs $223,200 PE 11/2014 11/25/2014

$14,375,280 3 Projects
*  Project has another phase of work programmed in FY 2015

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

^  Scheduled Obligation Date is based on the schedule created by the sponsor in the 
project 

Total

October Total

November Total

FY 15 REASONABLE PROGRESS Obligated 12/01/2014



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Sponsor TIP# Project Title
 Fiscal Year  

2015 Phase

Scheduled 
Obligation 

Date^
Total $3,009,438 31 Projects

Ballwin 6457-15 Ries Road Bridge--Over Fishpot Creek--Replace Bridge $56,000 PE 12/2014

Brentwood 6306-15
Hanley Industrial Court Ped Improvements--Strassner:  Hanley Ind. Ct To Mem 
Park--Hanley Ind Ct:  3 Way Stop To Bernard Dr $89,949 PE 12/2014

Chesterfield 6302-15 Schoettler Road Bridge--Over Creve Coeur Creek--Replace Bridge - Sidewalk $168,000 PE 10/2014
Des Peres 6309-15 Oak Drive Bridge--Over Two-Mile Creek--Replace Bridge $100,000 PE 09/2015

Fenton 6311-15
Old Gravois Road, Phase 1--Water Street  To Ferry Street--Reconstruct - Add 
Sidewalks - Ada Improvements $96,000 PE 10/2014

Ferguson 6312-15
Ferguson Street Improvements--Carson: Flor - City Lim, Church: Flor - Elizabeth--
Dade: Ns Rr Approach; Ferguson Ave: Elizabeth-W Flor $93,505 PE 03/2015

Florissant 6458-15 St. Anthony Lane Bridge--Over Fountain Creek--Replace Bridge $64,000 PE 02/2015

Lake Saint Louis 6320-15
Ronald Reagan Drive Sidewalk--Lake Saint Louis Boulevard To Technology Dr 
Loop--Sidewalk - Ada Improvements $41,200 PE* 10/2014

Manchester 6321-15
Henry Avenue--Manchester Road To Ballwin City Limits--Resurfacing - Ada 
Improvements $59,760 PE* 01/2015

MoDOT 6471-15
Flashing Yellow Arrow Installation 4--Various Locations Along Mo 100 (Stl City); Mo 
367, I-270,--I-70, I-55, I-64 (Stl Co); I-55 (Jefferson Co); I-44 (Franklin Co) $28,462 PE 08/2015

O'Fallon 6325-15
Wabash Avenue--Sonderen Street To East Of Edlen Lane--Reconstruct Road - 
Sidewalk $94,500 PE 01/2015

Pine Lawn 6329-15
Stratford Avenue--Edgewood Boulevard To St. Louis City Limits--Reconstruct - Ada 
Improvements $154,576 PE 06/2015

Shrewsbury 6330-15
Street Improvements - 2015--Weil: Shrews -  City Limits; Kenrick Manr/Trian:  
Laclede Stn--To Watson; Shrewsbury Ave: Weil To Murdoch $71,067 PE 01/2015

St. Charles 6333-15
Zumbehl Road/Friedens Road--Veteran'S Memorial Parkway To Arena Parkway--
Slab Replacement - Diamond Grind - Ada Improvements $80,000 PE 01/2015

St. Charles County 6473-15
Gateway Green Light, Phase 3--Various Roads In St. Charles County--Fiberoptic 
Cable, Cctv, Dms Installation, Vehicle Detection $139,893 PE 12/2014

St. Louis 6476-15
Downtown Traffic Signal Improvements--Broadway & 7Th St: Chestnut St. To 
Market St--Chestnut St & Market St 7Th St. To Broadway $144,000 PE 02/2015

St. Louis County 6461A-15
Creve Coeur Mill Bridge-2016--Over Branch Of Creve Coeur Creek--Replace 
Bridge $66,400 PE* 01/2015

St. Louis County 6461B-15 Lackland Road Bridge--Over E Tributary Of Fee Fee Creek--Replace Bridge $57,600 PE* 01/2015

St. Louis County 6477A-15
Chesterfield Valley Its--Various Locations Along Chesterfield Pkwy, Wild Horse--
Creek Rd, Chesterfield Airport Rd $52,800 PE 01/2015

St. Louis County 6477B-15
Airport - Westport And Vicinity Its--Various Locations Along Elizabeth Ave, Paul 
Ave,--Bermuda Dr, J.S. Mcdonnell Blvd, Mckelvey Rd $86,000 PE* 01/2015

St. Louis County 6477C-15
Northeast County Its--Various Locations Along New Halls Ferry Rd, Parker Rd--
Redman Ave, Shepley Dr $132,800 PE 01/2015

St. Louis County 6477D-15
Sappington Corridor Its--Various Locations Along Sappington Rd, Kennerly Rd--Old 
Tesson Rd, Mattis Rd $49,200 PE 01/2015

St. Louis County 5810-15 Missouri Bottom Road--Fee Fee Rd To I-270--Resurfacing - Ada Improvements $92,000 PE 02/2015

St. Louis County 5814-15
Telegraph Road--Lemay Ferry Rd To Kingston Dr--Resurfacing - Signal 
Interconnect $108,000 PE 02/2015

St. Louis County 6341-15
Big Bend Boulevard Central--Mo 100 To Laclede Station Road--Resurfacing -  Rt 
Turn Ln At Mo 100 $134,000 PE 12/2014

St. Louis County 6343-15 Old State Road--Mo 109 To Old State Spur--Resurfacing $59,200 PE 04/2015

St. Louis County 6344-15
North Hanley Road - C--6O' N/O  Madison Ave To 1100 ' S/O Frost Ave--
Resurfacing $44,800 PE 04/2015

St. Louis County 6350-15
Washington Street--Lindbergh Boulevard To Rue St. Pierre--Replace Damaged 
Concrete Slabs. $84,000 PE 04/2015

St. Louis County 6353-15
East Concord And Reavis Road--E. Concord: Mo 21 To Von Talge - Reavis: Mo 21 
To Mackenzie--Resurfacing $87,200 PE 06/2015

St. Louis County 6357-15 St. Charles Rock Road East--Taussig Road East To Pennridge Lane--Resurfacing $70,400 PE 05/2015
Sullivan 6362-15 W. Springfield Traffic Signal--At Elmont--Construct Traffic Signal $20,000 PE 11/2014

University City 6364-15
Jackson/Balson Ave Pedestrian Improvements--Balson - Hanley Rd To Purdue 
Ave;--Jackson Ave - Shaftesbury Ave To Balson Ave $32,211 PE 12/2014

Webster Groves 6462-15
N. Rock Hill Road Bridge--Over Shady Grove Creek (And Approaches)--Bridge 
Replacement $79,915 PE 09/2015

Weldon Spring 6366-15
Independence Road, Phase 4--350 Feet W/O Nancy Lane To Galahad Drive--
Reconstruct Road - Construct Multi-Use Path $128,000 PE 12/2014

Wildwood 6368-15
Wild Horse Creek Road Bridge--Over Branch Of Wild Horse Creek--Replace 
Bridge - Realign Road $80,000 PE 06/2015

Wildwood 6369-15 Bouquet Road Bridge--Over Tavern Creek--Replace Bridge $64,000 PE 06/2015

*  Project has another phase of work programmed in FY 2015

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Not Obligated - Preliminary Engineering

Missed Scheduled Obligation Date

^  Scheduled Obligation Date is based on the schedule created by the sponsor in the
project application

FY 15 REASONABLE PROGRESS Not Obligated ‐ PE 12/01/2014



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Not Obligated - Right of Way

Sponsor TIP# Project Title
 Fiscal Year  

2015 Phase
Scheduled 

Obligation Date^
Total $501,285 15 Projects

Chesterfield 5753-14 South Greentrails Drive--Ladue Road To White Road-- $52,500 ROW 12/2014
Jefferson County 5772-14 Romaine Creek Road Bridge--Over Sugar Creek--Replace Bridge $10,880 ROW 12/2014
Jefferson County 5770-14 Kramme Road Bridge--Over Calvey Creek--Replace Bridge $2,400 ROW 12/2014
Jefferson County 5774-14 Stroup Road Bridge--Over Little Creek--Replace Bridge $5,385 ROW 12/2014

Lake Saint Louis 6320-15
Ronald Reagan Drive Sidewalk--Lake Saint Louis Boulevard To Technology Dr 
Loop--Sidewalk - Ada Improvements $2,120 ROW* 09/2015

Manchester 6321-15
Henry Avenue--Manchester Road To Ballwin City Limits--Resurfacing - Ada 
Improvements $32,000 ROW* 09/2015

Pacific 6374-15
Viaduct Street--At Thornton, Hogan, Wb On/Off I-44 Ramps--Construct 
Roundabout - Related To 6S3101 $24,000 ROW 01/2015

Pacific 6327-15
Thornton Road, Phase 2--Molly'S Street To North Monroe Street--Resurfacing - 
Add Sidewalk - Lighting $16,000 ROW 10/2014

St. Louis 6337-15
Newstead Avenue--St. Louis Avenue To Natural Bridge Avenue--Sidewalk 
Replacement - Lighting - Resurfacing $40,000 ROW* 07/2015

St. Louis 6338-15
North Broadway--Thrush Avenue To Walter Avenue--Lane Diet (4 To 2 Lns) - 
Replace Sidewalks - Traffic Signals $40,000 ROW* 07/2015

St. Louis County 6461A-15
Creve Coeur Mill Bridge-2016--Over Branch Of Creve Coeur Creek--Replace 
Bridge $57,600 ROW* 09/2015

St. Louis County 6461B-15 Lackland Road Bridge--Over E Tributary Of Fee Fee Creek--Replace Bridge $114,400 ROW* 09/2015

St. Louis County 6477B-15
Airport - Westport And Vicinity Its--Various Locations Along Elizabeth Ave, Paul 
Ave,--Bermuda Dr, J.S. Mcdonnell Blvd, Mckelvey Rd $8,000 ROW* 01/2015

St. Peters 6304-15 Sutters Mill Road Bridge--Over Spencer Creek--Replace Bridge - Sidewalk $64,000 ROW 09/2014

Union 6363-15
Denmark Road, Phase 2--St. Andrews Dr To Grandview Farms Dr--Resurfacing - 
Construct Sidewalk $32,000 ROW 03/2015

*  Project has another phase of work programmed in FY 2015

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Missed Scheduled Obligation Date

^  Scheduled Obligation Date is based on the schedule created by the                 sponsor
in the project application
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Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Sponsor TIP# Project Title
 Fiscal Year  

2015  Phase
Scheduled 

Obligation Date^
Total $90,175,976 96 Projects

Chesterfield 5752-13 Appalachian Trail - Phase 2--Beaver Creek Road To White Road-- $1,360,621 CONST 09/2015

Cottleville 6307-15
Mo N--Eagle Hill Ln To Weiss Road--Raise Roadway Out Of Flood Plain - Two 
Way Turn Ln $1,590,000 CONST 09/2015

Creve Coeur 5755-14
Coeur De Ville Lane--Sidewalk - Mo 340 (Olive Blvd) To Mo Ab (Ladue Rd)--
Resurfacing - Parc Provence To Royal Valley Dr $363,629 CONST 04/2015

Crystal City 6308-15
Mississippi Avenue, Phase 2--1St Street To 6Th Avenue--Reconstruct Road - 
Ada Improvements $844,029 CONST 02/2015

Dellwood 5758-13
Hudson Road & Trask Drive Resurfacing-Sidewalks--Hudson Rd - West 
Florissant Ave To Trask Dr--Trask Dr - Imperial Drive To Grafton Drive $1,208,201 CONST 11/2014

Des Peres 5759-13 Fawnvalley Drive Bridge--Over Two Mile Creek--Replace Bridge $531,794 CONST 11/2014

Eureka 5574-12
Forby Road Phase 3 & Alt Road--Forby: Clifte Creek East Of Meramec Blvd To 
Alt Rd--Alt Rd: Forby Rd To City Limits $1,208,000 CONST 10/2013

Ferguson 5582-13 Forestwood Drive, Phase 2--From Highmont To Ferguson Avenue $1,113,828 CONST 10/2014

Festus 5760-13
Horine Road--Hillsboro Rd (N. 5Th Street) To Richard Avenue--Resurfacing - 
Add Sidewalks $833,120 CONST 08/2015

Franklin County 6303-14
Bend Road Bridge--Over  Meramec River (And Approaches)--Replace Bridge - 
Realign Road $3,463,843 CONST 02/2015

Franklin County 5604-12 Circle Drive Road Bridge--Over Railroad--Replace Bridge $220,000 CONST 02/2013
Green Park 5764-13 Old Green Park Rd--Green Park Rd To Green Park Rd--Resurfacing $220,086 CONST 12/2014

Hazelwood 5619-12 Fee Fee Road--Mcdonnell Blvd To 0.3 Miles South--Reconstruction - Sidewalk $1,365,600 CONST 06/2013

Herculaneum 6313-15
Broadway Avenue--Resurface - Main Street To Barclay Street--Sidewalk- Curb 
& Gutter - Lighting - Main To Mott $470,115 CONST 02/2015

Hillsboro 6314-15
Yeager Road--Vreeland Road To Business 21--Resurfacing - Ada 
Improvements $531,736 CONST 02/2015

Jefferson County 6459-15 Konert Road Bridge--Over Romaine Creek--Replace Bridge $568,320 CONST 04/2015
Jefferson County 5578-12 Old Lemay Ferry Road--At Vogel Road--Traffic Signal $281,600 CONST 03/2014

Jefferson County 5589-12
Saline Road, Phase 1--St. Louis County Line To East Leg Of Northwest Blvd--
Reconstruction $1,539,440 CONST 09/2014

Jefferson County 5595-12
Vogel Road Improvements-Phase 2--Old Lemay Ferry Road To Vogel Circle--
Realign Road - Guardrail $624,000 CONST 09/2014

Jefferson County 6315-15
Brennan Road--Little Brennan Road To Hillsboro-Valley Park Road--
Resurfacing $185,600 CONST 11/2014

Jefferson County 6316-15 Elm Drive--I-55 Outer Road To Miller Road--Resurfacing $205,600 CONST 11/2014
Jefferson County 
Port Authority 6468-15

Marine Vessel Engine Repower--Repower 10 Marine Vessels Serving 
Mississippi--And Missouri Rivers In Non-Attainment Area $871,983 CONST 09/2015

Ladue 5777-13
Price Road--Sidewalks - Clayton Rd To Delmar--Resurfacing - Ladue Rd To 
Delmar $785,344 CONST 01/2015

Lake Saint Louis 5778-13
Civic Center Drive--Lake Saint Louis Boulevard To Outer Road--Road 
Reconstruction - Bike And Ped Facilities $901,680 CONST 12/2014

Maplewood 5573-12
Manchester Road, Phase 3--West Of Bredell Avenue To West Of Metrolink--
Widen Traffic Lanes- Add Turn Lanes $1,460,000 CONST 06/2014

Maryland Heights 5568-14
Progress Parkway--Westport Plaza Dr To 830 Feet North Of Kimler Dr--
Reconstruct Road - Sidewalks-Add Center Turn Ln $2,500,000 CONST 03/2014

Maryland Heights 5779-15
Adie Road, Phase 3--Fee Fee Road To Schuetz Road--Sidewalks - Road 
Reconstruction - Center Turn Ln $1,800,000 CONST 03/2015

Metro 6322-15
Spruce Street Bridge--Over Metrolink (Near Busch Stadium)--Replace Bridge - 
Ada Improvements $1,896,600 CONST 09/2015

Metro 6469-15 Bus Replacement - 2015--Replace 12 Buses-- $4,168,000 CONST 09/2015
MoDOT 5841-13 Mo 340 Dual Lefts--At I-64-- $546,800 CONST 06/2014

MoDOT 5851-13
Saint Louis Regional Clean Air Partnership--Increase Public Awareness And 
Outreach Of--Means To Reduce Air Pollution $722,687 CONST 09/2015

MoDOT 6382-15 I-44 South Outer Road--At Mo 109--Construct Dual Left Turn Lane $267,276 CONST 01/2015

MoDOT 6384-15
Arterial Management Interface Update--Various St. Louis District Roads Used 
As--I-44, I-55, I-64, I-170 And I-255 Diversion Routes $193,200 CONST 01/2015

MoDOT 6385-14
Mo 141--At Vance Road / Forest Avenue - Design Build--Dual Left Turn 141 To 
Vance - Add Shared Thru/Right On Forest $2,549,600 CONST 06/2015

MoDOT 6387-14 Mo Z--At  I-70 Westbound On/Off Ramp--Construct Roundabout $1,073,363 CONST 06/2015

MoDOT 6391-15
Mo D Traffic Signals--At Various Intersections From Grand Blvd To 
Kingshighway Blvd--Replace Signals And Upgrade Detection $1,412,154 CONST 07/2015

MoDOT 6394-15
Mo 30 Traffic Signals--Russell Blvd To Grand Blvd--Replace Signals And 
Upgrade Detection $1,265,256 CONST 06/2015

MoDOT 6395-14
Mo K And I-70 Interchange Signal Optimization--Mo K I-64 To I-70;  I-70 
Interchanges: Fifth To Mo W-- $232,000 CONST 03/2015

MoDOT 6396-15
Central Signal System--Central Control For All Traffic Signals In--Franklin, 
Jefferson, St. Charles, St. Louis Cos. And St. Louis City. $2,339,054 CONST 11/2014

MoDOT 6396B-15
Various--Various Signalized Intersections--ESC for System Intergration of 
Central Traffic Signal Control System $345,600 CONST 11/2014

Moline Acres 6323-15
Berwyn Drive--Monarch Drive To Lewis And Clark Blvd--Resurfacing - Ada 
Improvements - Lighting $649,220 CONST 02/2015

New Haven 5780-13
Miller Street, Phase 4--Maiden Lane To The South 0.19 Miles--Reconstruct 
Road -  Sidewalk $598,744 CONST 10/2014

Northwoods 5601-13
Lillian Avenue--Nelson Drive To Melwood Avenue--Resurfacing - Sidewalks - 
Curb/Gutter $659,730 CONST 10/2014

O'Fallon 5854-12 Sommers Road / Ronald Reagan Blvd--At Mo N--Intersection Improvements $604,000 CONST 12/2014

Not Obligated - Construction

FY 15 REASONABLE PROGRESS Not Obligated ‐ Const 12/01/2014



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Sponsor TIP# Project Title
 Fiscal Year  

2015  Phase
Scheduled 

Obligation Date^

Not Obligated - Construction

O'Fallon 5886-13
East / West Terra Overpass - Sidewalk--At Mo M (Main St)--On Overpass - Bike 
Ped Improvements $588,045 CONST 10/2014

O'Fallon 5781-14
Woodlawn / Civic Park Resurfacing--Woodlawn Ave - West Terra Ln To Civic 
Park Dr--Civic Park Dr - Imperial Dr To Main St $616,000 CONST 01/2014

O'Fallon 6326-15
Pavement Program - 2015--Various Locations Along Mexico Rd, Knaust Rd,--
Homefield Blvd, Woodlawn Ave, And President'S Landing Dr $848,000 CONST 12/2014

Olivette 5603-12
Old Bonhomme Road--Olive Blvd. To Price Road--Resurfacing - Ada 
Improvements $1,724,836 CONST 11/2013

Pevely 6328-15
Herky-Horine Road--Commercial Blvd To West City Limit--Resurfacing - Bridge 
Rehab - Lighting $850,828 CONST 02/2015

Rock Hill 5581-12
Bismark Avenue Improvements - Phase I--Rock Hill Road To Barron Lane--
Reconstruction - Ada Improvements $693,832 CONST 09/2014

St. Ann 5786-14
Adie Rd/Link Ave--St. Charles Rock Rd To South City Limits--Resurfacing - Ada 
Improvements $1,206,230 CONST 11/2014

St. Charles 5857-13 Kingshighway Signal Interconnect--Jefferson St To  Monroe St-- $210,261 CONST 11/2013
St. Charles 5858-13 Muegge Road--At Mexico Road--Intersection Improvements $279,363 CONST 09/2014

St. Charles 6375-14
Elm Point Industrial Dr--At Elm St--Dual Left Eb Elm Point To Elm - Intersection 
Impr. $303,396 CONST 09/2015

St. Charles 6376-14 Flashing Yellow Arrow--22 Signalized Intersections At Various Locations-- $192,000 CONST 09/2015

St. Charles County 6460A-16
Hopewell Road Bridge--Over Unnamed Tributary To Dardenne Creek--Replace 
Bridge $320,000 CONST 09/2015

St. Charles County 6397-15 O'Fallon Rd--At Gutermuth Rd--Install Traffic Signal $181,520 CONST 10/2014

St. Charles County 6398-15
Traffic Signal Upgrades--Mo N At Crossrds Sch, Hanley/Post, Merz Farm, Brit 
Cove--And Feise At Hanley - Install Flash Yellow Arrow $159,720 CONST 10/2014

St. Charles County 6475-15
Gateway Greenlight Arterial Management Interface--Various Gateway 
Greenlight Roads--Develop Alternate Route Plans For Incidents $200,000 CONST 02/2015

St. Charles County 5790-15
Asphalt Overlay 2015-2--Various Locations Along Flatwoods Rd,--S. Pointe 
Prairie Rd, St Paul Rd, & Mexico Rd $470,400 CONST 11/2014

St. Charles County 5794-14 Pralle Lane--Kunze Drive  To 2000 Ft East--Reconstruct- Sidewalks $488,000 CONST 05/2014

St. Charles County 6300-15
Patriotic Trail--Independence Road To Wolfrum Road--Resurfacing - Ada 
Improvements $144,000 CONST 11/2014

St. Charles County 6334-15
Mo N--Mid Rivers Mall Drive To Dardenne Creek--Ultra Thin Bonded Wearing 
Course $272,000 CONST 11/2014

St. Charles County 6335-15
Microsurfacing - 2015--Independence Road: Mo 94 To Patriotic Trail--Wolfrum 
Road: Mo 94 To Grey Oaks Dr $132,000 CONST 11/2014

St. Clair 6336-15
Main Street--Commercial Avenue To Hickory Street--Resurfacing - Ada 
Improvements - Curb & Gutter $804,641 CONST 02/2015

St. Louis 5799-14
South Broadway Streetscape - Phase 2--River Des Peres To Courtois Street--
Sidewalks - Lighting - Ada Improvements $1,424,000 CONST 08/2015

St. Louis 5800-14
Washington Avenue Streetscape - Phase 3--Seventh Street To Memorial Drive--
Sidewalks - Lighting - Ada Improvements $1,343,435 CONST 11/2013

St. Louis County 5805-13 Conway Road Bridge--Over Maryville Creek--Replace Bridge $816,000 CONST 09/2015
St. Louis County 5812-13 Parker Road Bridge--Over Branch Of Coldwater Creek--Replace Bridge $656,000 CONST 09/2015

St. Louis County 5865-13
Its West And South--Locations Along Baxter/Sulphur Spring, Sappington--
Craig/Westport Plaza/Marine, & Chesterfield Airport Rd $1,456,000 CONST 09/2015

St. Louis County 6401-15
South County Its - 2015--Various Locations Along Mackenzie Rd, Union Rd--
Weber Rd, And Bayless Ave - Install Fiberoptic $981,600 CONST 05/2015

St. Louis County 6402-15
South Central  Its - 2015--Various Locations Along Hanley Rd, Laclede Station 
Rd,--Tesson Ferry Rd, Wilhusen, & Murdoch - Install Fiberoptic $773,600 CONST 07/2015

St. Louis County 5552-13
Shackelford Road--Charbonier Road To Humes--Add Center Turn Lane - 
Resurface $4,727,000 CONST 10/2014

St. Louis County 5607-14 Mckelvey Road--Dorsett Road To Marine Avenue--Resurfacing And Sidewalks $881,600 CONST 07/2014

St. Louis County 5802-13
Chambers Road Infrastructure--Bellefontaine Road To West Florissant Rd--
Resurfacing - Ada Improvements - Signal Interconnect $3,156,000 CONST 09/2015

St. Louis County 5804-14 Christopher Drive--Becker Rd To Telegraph--Resurfacing - Ada Improvements $960,000 CONST 09/2015

St. Louis County 5811-13
Murdoch Avenue & Murdoch Cut-Off--Laclede Station Rd To Lansdowne--
Resurfacing - Ada Improvements - Signal Interconnect $918,893 CONST 05/2015

St. Louis County 5815-14 Wells Road--Mo 21 To Meramec Bottom Rd--Resurfacing - Ada Improvements $928,000 CONST 09/2015

St. Peters 5817-14 Willott Road Bridge--Over Spencer Creek--Replace Bridge - Multi-Use Path $1,091,309 CONST 01/2015

St. Peters 6360-15
Salt Lick Road--Mexico Road To Veterans Memorial Parkway--Resurfacing - 
Replace Damaged Concrete Slabs $880,000 CONST 01/2015

St. Peters 6361-15
Mexico Road--Belleau Creek Road To West Sunny Hills Blvd--Resurfacing - 
Replace Damaged Concrete Slabs $960,000 CONST 01/2015

Sunset Hills 5625-12 Kennerly Road--Sappington To Weber Hill--Resurfacing - Realign Sharp Curve $872,141 CONST 01/2014

Sunset Hills 5819-13
West Watson Road--S. Lindbergh Blvd. To Robyn Road--Resurfacing - 
Sidewalks $865,507 CONST 01/2015

Union 5820-13 Judith Spring Road Bridge--Over Flat Creek--Replace Bridge $377,857 CONST 01/2015
Union 5821-13 Prairie Dell Road, Phase 2--Prairie Dell Plaza Drive To College Road-- $965,779 CONST 01/2015

University City 5748-13 Westgate Avenue--At Olive Blvd--Realign Intersection -  Install Traffic Signal $308,054 CONST 01/2015
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Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Sponsor TIP# Project Title
 Fiscal Year  

2015  Phase
Scheduled 

Obligation Date^

Not Obligated - Construction

Valley Park 5584-12
Jefferson Avenue/Main Street--Vance Road To Mo 141 West Outer Road--
Sidewalk - Road Reconstruction-Pavement Repair $1,716,599 CONST 09/2014

Washington 5558-13 Jefferson Street--Over Busch Creek--Bridge Reconstruction $976,961 CONST 09/2015
Washington 5824-13 Lafayette Ped Crossing--Across Union Pacific Railroad--Sidewalk $208,000 CONST 09/2014

Weldon Spring 5825-13
Independence Road, Phase 3--Wolfrum Road To 350 Feet West Of Nancy 
Lane--Reconstruct - Multi-Use Path $676,000 CONST 10/2014

Weldon Spring 5826-13
Weldon Spring Parkway, Phase 2--Independence Road To 0.15 Miles 
Southwest - New Rd--Revise Intersection At Mo 94 And Independence Rd $378,000 CONST 10/2014

Wentzville 5827-14
Wentzville Parkway--William Dierberg Dr To Schroeder Creek Blvd--Center 
Turn Lane - Signal Interconnection $1,037,941 CONST 01/2014

Wentzville 6367-15
Corporate Parkway--Veterans Memorial Parkway To S. Callahan Rd--
Reconstruct Road - Build Sidewalk $600,160 CONST 01/2015

Wildwood 5828-13 Fox Creek Bridge--Over Fox Creek--Replace Bridge $463,015 CONST 10/2014
Wildwood 5617-13 Woods Road Bridge--Over Hamilton Creek.--Bridge Replacement $560,000 CONST 10/2014

Wildwood 5829-13
Manchester Road--Mo Route 109 West To Mo Route 100--Resurfacing - 
Widening Pavement For Bike Lns $960,000 CONST 10/2014

*  Project has another phase of work programmed in FY 2015

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Missed Scheduled Obligation Date

^  Scheduled Obligation Date is based on the schedule created by the                 
sponsor in the project application

FY 15 REASONABLE PROGRESS Not Obligated ‐ Const 12/01/2014



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Project Adjustments

Sponsor TIP# Project Title
Fiscal Year  

2015  Phase
Reason for 
Adjustment  Date Adjusted

$0 0 Projects
$0 0 Projects
$0 0 Projects

*  Project has another phase of work programmed in FY 2015
PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Total
October Total

November Total

FY 15 REASONABLE PROGRESS Project Adjustment 12/01/2014



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Removed

Sponsor TIP# Project Title
Fiscal Year  

2015 Phase
Reason for 
Removal Removed Date

$0 0 Projects
$0 0 Projects
$0 0 Projects

*  Project has another phase of work programmed in FY 2015
PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Total
October Total

November Total

FY 15 REASONABLE PROGRESS Removed 12/01/2014



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

# Federal $ # Federal $ # Federal $ # Federal $
PE

# Federal $
ROW

# Federal $
CONST

# Federal $

10/01/14 0 $0 0 $0 0 $0 36 $3,909,765 16 $522,085 100 $105,568,056 152 $109,999,906
10/31/14 6 $1,605,927 0 $0 0 $0 32 $3,232,638 15 $501,285 99 $104,660,056 152 $109,999,906
11/30/14
12/31/14
01/31/15
02/28/15
03/31/15
04/30/15
05/31/15
06/30/15
07/31/15
08/15/15
08/31/15
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09/12/15
09/19/15
09/30/15

Total

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds
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Obligated Project Adjustments Removed Not Obligated - PE Not Obligated - ROW Not Obligated - Const

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant project 
delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of 
Governments(EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress. 

Currently there are 152 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2015 of the FY 2015-2018 TIP. These projects, sponsored   
by 56 different agencies and representing $109.9 million in federal funds ,are subject to a September 30, 2015 deadline to obligate the federal funds.  To obligate 
funds, a sponsor must obtain approval from the Missouri Department of Transportation(MoDOT) depending on the milestone.  Generally a project must meet three 
milestones before construction or implementation of a project may begin.  These milestones include approval of design contract (PE), approval to acquire right-of-
way(ROW) and final plan approval/authority to advertise (Const or Impl).   If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not 
meet a September 30 deadline), the project sponsor will have the opportunity to ask for consideration of a “one-time extension” in their project schedule.  One-
time extensions of up to three (3) months may be granted by East-West Gateway staff and one-time extensions greater than three (3) months, but not more than 
nine (9) months, will go to the Board of Directors for their consideration and approval.  If the project still cannot obligate funds after the one-time extension or the 
sponsor decides to not proceed, funding will  be removed from the TIP, and the federal funds associated with those projects will be returned to the regional 
funding pool for redistribution without further action by the board.
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Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Obligated

Sponsor TIP# Project Title
 Fiscal Year  

2015 Phase

Scheduled 
Obligation 

Date^

Actual 
Obligation 

Date
$1,605,927 6 Projects

St. Louis 6338-15
North Broadway--Thrush Avenue To Walter Avenue--Lane Diet (4 To 2 Lns) 
Replace Sidewalks - Traffic Signals $240,000 PE* 10/2014 10/20/2014

St. Louis County 5801-13 Berry Road--Big Bend To Manchester Rd--Resurfacing - Ada Improvements $908,000 CONST 09/2014 10/27/2014

Ballwin 6305-15
Henry Avenue--Clayton Road To Ballwin City Limits--Resurfacing - Ad
Improvements $73,200 PE 01/2015 10/29/2014

Ellisville 6310-15 Hutchinson Road--Mo 100 To Clayton Road--Resurfacing - Ada Improvements $57,047 PE 02/2015 10/29/2014

Washington 6365-15
Bluff Road--Mo 100 To Vossbrink Drive--Resurfacing - Add Right Turn Ln At Mo
100 $16,000 PE 09/2015 10/30/2014

Jefferson County 6317-15 Big Hollow Road Bridge--Over Saline Creek--Replace Bridge $130,880 PE 12/2014 10/30/2014
O'Fallon 6372-14 Waterford Crossing Dr--At Mo K--Add Right Turn Lane $20,800 ROW 01/2015 10/30/2014

St. Louis 6337-15
Newstead Avenue--St. Louis Avenue To Natural Bridge Avenue--Sidewa
Replacement - Lighting - Resurfacing $160,000 PE* 10/2014 10/31/2014

$1,605,927 6 Projects
*  Project has another phase of work programmed in FY 2015

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

^  Scheduled Obligation Date is based on the schedule created by the sponsor in the 
project 

Total

October Total

FY 15 REASONABLE PROGRESS Obligated 11/04/2014



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Sponsor TIP# Project Title
 Fiscal Year  

2015 Phase

Scheduled 
Obligation 

Date^
Total $3,232,638 32 Projects

Ballwin 6457-15 Ries Road Bridge--Over Fishpot Creek--Replace Bridge $56,000 PE 12/2014

Brentwood 6306-15
Hanley Industrial Court Ped Improvements--Strassner:  Hanley Ind. Ct To Mem 
Park--Hanley Ind Ct:  3 Way Stop To Bernard Dr $89,949 PE 12/2014

Chesterfield 6302-15 Schoettler Road Bridge--Over Creve Coeur Creek--Replace Bridge - Sidewalk $168,000 PE 10/2014
Des Peres 6309-15 Oak Drive Bridge--Over Two-Mile Creek--Replace Bridge $100,000 PE 09/2015

Fenton 6311-15
Old Gravois Road, Phase 1--Water Street  To Ferry Street--Reconstruct - Add 
Sidewalks - Ada Improvements $96,000 PE 10/2014

Ferguson 6312-15
Ferguson Street Improvements--Carson: Flor - City Lim, Church: Flor - Elizabeth-
-Dade: Ns Rr Approach; Ferguson Ave: Elizabeth-W Flor $93,505 PE 03/2015

Florissant 6458-15 St. Anthony Lane Bridge--Over Fountain Creek--Replace Bridge $64,000 PE 02/2015

Lake Saint Louis 6320-15
Ronald Reagan Drive Sidewalk--Lake Saint Louis Boulevard To Technology Dr 
Loop--Sidewalk - Ada Improvements $41,200 PE* 10/2014

Manchester 6321-15
Henry Avenue--Manchester Road To Ballwin City Limits--Resurfacing - Ada 
Improvements $59,760 PE* 01/2015

MoDOT 6471-15
Flashing Yellow Arrow Installation 4--Various Locations Along Mo 100 (Stl City); 
Mo 367, I-270,--I-70, I-55, I-64 (Stl Co); I-55 (Jefferson Co); I-44 (Franklin Co) $28,462 PE 08/2015

O'Fallon 6325-15
Wabash Avenue--Sonderen Street To East Of Edlen Lane--Reconstruct Road - 
Sidewalk $94,500 PE 01/2015

Pine Lawn 6329-15
Stratford Avenue--Edgewood Boulevard To St. Louis City Limits--Reconstruct - 
Ada Improvements $154,576 PE 06/2015

Shrewsbury 6330-15
Street Improvements - 2015--Weil: Shrews -  City Limits; Kenrick Manr/Trian:  
Laclede Stn--To Watson; Shrewsbury Ave: Weil To Murdoch $71,067 PE 01/2015

St. Charles 6333-15
Zumbehl Road/Friedens Road--Veteran'S Memorial Parkway To Arena Parkway-
-Slab Replacement - Diamond Grind - Ada Improvements $80,000 PE 01/2015

St. Charles County 6473-15
Gateway Green Light, Phase 3--Various Roads In St. Charles County--
Fiberoptic Cable, Cctv, Dms Installation, Vehicle Detection $139,893 PE 12/2014

St. Louis 6476-15
Downtown Traffic Signal Improvements--Broadway & 7Th St: Chestnut St. To 
Market St--Chestnut St & Market St 7Th St. To Broadway $144,000 PE 02/2015

St. Louis County 6461A-15
Creve Coeur Mill Bridge-2016--Over Branch Of Creve Coeur Creek--Replace 
Bridge $66,400 PE* 01/2015

St. Louis County 6461B-15 Lackland Road Bridge--Over E Tributary Of Fee Fee Creek--Replace Bridge $57,600 PE* 01/2015

St. Louis County 6477A-15
Chesterfield Valley Its--Various Locations Along Chesterfield Pkwy, Wild Horse--
Creek Rd, Chesterfield Airport Rd $52,800 PE 01/2015

St. Louis County 6477B-15
Airport - Westport And Vicinity Its--Various Locations Along Elizabeth Ave, Paul 
Ave,--Bermuda Dr, J.S. Mcdonnell Blvd, Mckelvey Rd $86,000 PE* 01/2015

St. Louis County 6477C-15
Northeast County Its--Various Locations Along New Halls Ferry Rd, Parker Rd--
Redman Ave, Shepley Dr $132,800 PE 01/2015

St. Louis County 6477D-15
Sappington Corridor Its--Various Locations Along Sappington Rd, Kennerly Rd--
Old Tesson Rd, Mattis Rd $49,200 PE 01/2015

St. Louis County 5810-15 Missouri Bottom Road--Fee Fee Rd To I-270--Resurfacing - Ada Improvements $92,000 PE 02/2015

St. Louis County 5814-15
Telegraph Road--Lemay Ferry Rd To Kingston Dr--Resurfacing - Signal 
Interconnect $108,000 PE 02/2015

St. Louis County 6341-15
Big Bend Boulevard Central--Mo 100 To Laclede Station Road--Resurfacing -  
Rt Turn Ln At Mo 100 $134,000 PE 12/2014

St. Louis County 6342-15
Union Road--Lindbergh to 0.15 miles s/o Reavis Barracks--Resurfacing - 
Replace Damaged Slabs $223,200 PE 11/2014

St. Louis County 6343-15 Old State Road--Mo 109 To Old State Spur--Resurfacing $59,200 PE 04/2015

St. Louis County 6344-15
North Hanley Road - C--6O' N/O  Madison Ave To 1100 ' S/O Frost Ave--
Resurfacing $44,800 PE 04/2015

St. Louis County 6350-15
Washington Street--Lindbergh Boulevard To Rue St. Pierre--Replace Damaged 
Concrete Slabs. $84,000 PE 04/2015

St. Louis County 6353-15
East Concord And Reavis Road--E. Concord: Mo 21 To Von Talge - Reavis: Mo 
21 To Mackenzie--Resurfacing $87,200 PE 06/2015

St. Louis County 6357-15
St. Charles Rock Road East--Taussig Road East To Pennridge Lane--
Resurfacing $70,400 PE 05/2015

Sullivan 6362-15 W. Springfield Traffic Signal--At Elmont--Construct Traffic Signal $20,000 PE 11/2014

University City 6364-15
Jackson/Balson Ave Pedestrian Improvements--Balson - Hanley Rd To Purdue 
Ave;--Jackson Ave - Shaftesbury Ave To Balson Ave $32,211 PE 12/2014

Webster Groves 6462-15
N. Rock Hill Road Bridge--Over Shady Grove Creek (And Approaches)--Bridge 
Replacement $79,915 PE 09/2015

Weldon Spring 6366-15
Independence Road, Phase 4--350 Feet W/O Nancy Lane To Galahad Drive--
Reconstruct Road - Construct Multi-Use Path $128,000 PE 12/2014

Wildwood 6368-15
Wild Horse Creek Road Bridge--Over Branch Of Wild Horse Creek--Replace 
Bridge - Realign Road $80,000 PE 06/2015

Wildwood 6369-15 Bouquet Road Bridge--Over Tavern Creek--Replace Bridge $64,000 PE 06/2015

*  Project has another phase of work programmed in FY 2015

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Not Obligated - Preliminary Engineering

Missed Scheduled Obligation Date

^  Scheduled Obligation Date is based on the schedule created by the sponsor in 
the project application

FY 15 REASONABLE PROGRESS Not Obligated ‐ PE 11/04/2014



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Not Obligated - Right of Way

Sponsor TIP# Project Title
 Fiscal Year  

2015 Phase
Scheduled 

Obligation Date^
Total $501,285 15 Projects

Chesterfield 5753-14 South Greentrails Drive--Ladue Road To White Road-- $52,500 ROW 12/2014
Jefferson County 5772-14 Romaine Creek Road Bridge--Over Sugar Creek--Replace Bridge $10,880 ROW 12/2014
Jefferson County 5770-14 Kramme Road Bridge--Over Calvey Creek--Replace Bridge $2,400 ROW 12/2014
Jefferson County 5774-14 Stroup Road Bridge--Over Little Creek--Replace Bridge $5,385 ROW 12/2014

Lake Saint Louis 6320-15
Ronald Reagan Drive Sidewalk--Lake Saint Louis Boulevard To Technology Dr 
Loop--Sidewalk - Ada Improvements $2,120 ROW* 09/2015

Manchester 6321-15
Henry Avenue--Manchester Road To Ballwin City Limits--Resurfacing - Ada 
Improvements $32,000 ROW* 09/2015

Pacific 6374-15
Viaduct Street--At Thornton, Hogan, Wb On/Off I-44 Ramps--Construct 
Roundabout - Related To 6S3101 $24,000 ROW 01/2015

Pacific 6327-15
Thornton Road, Phase 2--Molly'S Street To North Monroe Street--Resurfacing - 
Add Sidewalk - Lighting $16,000 ROW 10/2014

St. Louis 6337-15
Newstead Avenue--St. Louis Avenue To Natural Bridge Avenue--Sidewalk 
Replacement - Lighting - Resurfacing $40,000 ROW* 07/2015

St. Louis 6338-15
North Broadway--Thrush Avenue To Walter Avenue--Lane Diet (4 To 2 Lns) - 
Replace Sidewalks - Traffic Signals $40,000 ROW* 07/2015

St. Louis County 6461A-15
Creve Coeur Mill Bridge-2016--Over Branch Of Creve Coeur Creek--Replace 
Bridge $57,600 ROW* 09/2015

St. Louis County 6461B-15 Lackland Road Bridge--Over E Tributary Of Fee Fee Creek--Replace Bridge $114,400 ROW* 09/2015

St. Louis County 6477B-15
Airport - Westport And Vicinity Its--Various Locations Along Elizabeth Ave, Paul 
Ave,--Bermuda Dr, J.S. Mcdonnell Blvd, Mckelvey Rd $8,000 ROW* 01/2015

St. Peters 6304-15 Sutters Mill Road Bridge--Over Spencer Creek--Replace Bridge - Sidewalk $64,000 ROW 09/2014

Union 6363-15
Denmark Road, Phase 2--St. Andrews Dr To Grandview Farms Dr--Resurfacing - 
Construct Sidewalk $32,000 ROW 03/2015

*  Project has another phase of work programmed in FY 2015

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Missed Scheduled Obligation Date

^  Scheduled Obligation Date is based on the schedule created by the                 sponsor
in the project application

FY 15 REASONABLE PROGRESS Not Obligated ‐ ROW 11/04/2014



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Sponsor TIP# Project Title
 Fiscal Year  

2015  Phase
Scheduled 

Obligation Date^
Total $104,660,056 99 Projects

Chesterfield 5752-13 Appalachian Trail - Phase 2--Beaver Creek Road To White Road-- $1,360,621 CONST 09/2015

Cottleville 6307-15
Mo N--Eagle Hill Ln To Weiss Road--Raise Roadway Out Of Flood Plain - Two 
Way Turn Ln $1,590,000 CONST 09/2015

Creve Coeur 5755-14
Coeur De Ville Lane--Sidewalk - Mo 340 (Olive Blvd) To Mo Ab (Ladue Rd)--
Resurfacing - Parc Provence To Royal Valley Dr $363,629 CONST 04/2015

Crystal City 6308-15
Mississippi Avenue, Phase 2--1St Street To 6Th Avenue--Reconstruct Road - 
Ada Improvements $844,029 CONST 02/2015

Dellwood 5758-13
Hudson Road & Trask Drive Resurfacing-Sidewalks--Hudson Rd - West 
Florissant Ave To Trask Dr--Trask Dr - Imperial Drive To Grafton Drive $1,208,201 CONST 11/2014

Des Peres 5759-13 Fawnvalley Drive Bridge--Over Two Mile Creek--Replace Bridge $531,794 CONST 11/2014

Eureka 5574-12
Forby Road Phase 3 & Alt Road--Forby: Clifte Creek East Of Meramec Blvd To 
Alt Rd--Alt Rd: Forby Rd To City Limits $1,208,000 CONST 10/2013

Ferguson 5582-13 Forestwood Drive, Phase 2--From Highmont To Ferguson Avenue $1,113,828 CONST 10/2014

Festus 5760-13
Horine Road--Hillsboro Rd (N. 5Th Street) To Richard Avenue--Resurfacing - 
Add Sidewalks $833,120 CONST 08/2015

Franklin County 6303-14
Bend Road Bridge--Over  Meramec River (And Approaches)--Replace Bridge - 
Realign Road $3,463,843 CONST 02/2015

Franklin County 5604-12 Circle Drive Road Bridge--Over Railroad--Replace Bridge $220,000 CONST 02/2013
Green Park 5764-13 Old Green Park Rd--Green Park Rd To Green Park Rd--Resurfacing $220,086 CONST 12/2014

Hazelwood 5619-12 Fee Fee Road--Mcdonnell Blvd To 0.3 Miles South--Reconstruction - Sidewalk $1,365,600 CONST 06/2013

Herculaneum 6313-15
Broadway Avenue--Resurface - Main Street To Barclay Street--Sidewalk- Curb 
& Gutter - Lighting - Main To Mott $470,115 CONST 02/2015

Hillsboro 6314-15
Yeager Road--Vreeland Road To Business 21--Resurfacing - Ada 
Improvements $531,736 CONST 02/2015

Jefferson County 6459-15 Konert Road Bridge--Over Romaine Creek--Replace Bridge $568,320 CONST 04/2015
Jefferson County 5578-12 Old Lemay Ferry Road--At Vogel Road--Traffic Signal $281,600 CONST 03/2014

Jefferson County 5589-12
Saline Road, Phase 1--St. Louis County Line To East Leg Of Northwest Blvd--
Reconstruction $1,539,440 CONST 09/2014

Jefferson County 5595-12
Vogel Road Improvements-Phase 2--Old Lemay Ferry Road To Vogel Circle--
Realign Road - Guardrail $624,000 CONST 09/2014

Jefferson County 6315-15
Brennan Road--Little Brennan Road To Hillsboro-Valley Park Road--
Resurfacing $185,600 CONST 11/2014

Jefferson County 6316-15 Elm Drive--I-55 Outer Road To Miller Road--Resurfacing $205,600 CONST 11/2014
Jefferson County 
Port Authority 6468-15

Marine Vessel Engine Repower--Repower 10 Marine Vessels Serving 
Mississippi--And Missouri Rivers In Non-Attainment Area $871,983 CONST 09/2015

Ladue 5777-13
Price Road--Sidewalks - Clayton Rd To Delmar--Resurfacing - Ladue Rd To 
Delmar $785,344 CONST 01/2015

Lake Saint Louis 5778-13
Civic Center Drive--Lake Saint Louis Boulevard To Outer Road--Road 
Reconstruction - Bike And Ped Facilities $901,680 CONST 12/2014

Maplewood 5573-12
Manchester Road, Phase 3--West Of Bredell Avenue To West Of Metrolink--
Widen Traffic Lanes- Add Turn Lanes $1,460,000 CONST 06/2014

Maryland Heights 5568-14
Progress Parkway--Westport Plaza Dr To 830 Feet North Of Kimler Dr--
Reconstruct Road - Sidewalks-Add Center Turn Ln $2,500,000 CONST 03/2014

Maryland Heights 5779-15
Adie Road, Phase 3--Fee Fee Road To Schuetz Road--Sidewalks - Road 
Reconstruction - Center Turn Ln $1,800,000 CONST 03/2015

Metro 6322-15
Spruce Street Bridge--Over Metrolink (Near Busch Stadium)--Replace Bridge - 
Ada Improvements $1,896,600 CONST 09/2015

Metro 6469-15 Bus Replacement - 2015--Replace 12 Buses-- $4,168,000 CONST 09/2015
MoDOT 5841-13 Mo 340 Dual Lefts--At I-64-- $546,800 CONST 06/2014

MoDOT 5851-13
Saint Louis Regional Clean Air Partnership--Increase Public Awareness And 
Outreach Of--Means To Reduce Air Pollution $722,687 CONST 09/2015

MoDOT 6382-15 I-44 South Outer Road--At Mo 109--Construct Dual Left Turn Lane $267,276 CONST 01/2015

MoDOT 6384-15
Arterial Management Interface Update--Various St. Louis District Roads Used 
As--I-44, I-55, I-64, I-170 And I-255 Diversion Routes $193,200 CONST 01/2015

MoDOT 6385-14
Mo 141--At Vance Road / Forest Avenue - Design Build--Dual Left Turn 141 To 
Vance - Add Shared Thru/Right On Forest $2,549,600 CONST 06/2015

MoDOT 6387-14 Mo Z--At  I-70 Westbound On/Off Ramp--Construct Roundabout $1,073,363 CONST 06/2015

MoDOT 6391-15
Mo D Traffic Signals--At Various Intersections From Grand Blvd To 
Kingshighway Blvd--Replace Signals And Upgrade Detection $1,412,154 CONST 07/2015

MoDOT 6394-15
Mo 30 Traffic Signals--Russell Blvd To Grand Blvd--Replace Signals And 
Upgrade Detection $1,265,256 CONST 06/2015

MoDOT 6395-14
Mo K And I-70 Interchange Signal Optimization--Mo K I-64 To I-70;  I-70 
Interchanges: Fifth To Mo W-- $232,000 CONST 03/2015

MoDOT 6396-15
Central Signal System--Central Control For All Traffic Signals In--Franklin, 
Jefferson, St. Charles, St. Louis Cos. And St. Louis City. $2,339,054 CONST 11/2014

MoDOT 6396B-15
Various--Various Signalized Intersections--ESC for System Intergration of 
Central Traffic Signal Control System $345,600 CONST 11/2014

Moline Acres 6323-15
Berwyn Drive--Monarch Drive To Lewis And Clark Blvd--Resurfacing - Ada 
Improvements - Lighting $649,220 CONST 02/2015

New Haven 5780-13
Miller Street, Phase 4--Maiden Lane To The South 0.19 Miles--Reconstruct 
Road -  Sidewalk $598,744 CONST 10/2014

Northwoods 5601-13
Lillian Avenue--Nelson Drive To Melwood Avenue--Resurfacing - Sidewalks - 
Curb/Gutter $659,730 CONST 10/2014

O'Fallon 5854-12 Sommers Road / Ronald Reagan Blvd--At Mo N--Intersection Improvements $604,000 CONST 12/2014

Not Obligated - Construction

FY 15 REASONABLE PROGRESS Not Obligated ‐ Const 11/04/2014



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Sponsor TIP# Project Title
 Fiscal Year  

2015  Phase
Scheduled 

Obligation Date^

Not Obligated - Construction

O'Fallon 5886-13
East / West Terra Overpass - Sidewalk--At Mo M (Main St)--On Overpass - Bike 
Ped Improvements $588,045 CONST 10/2014

O'Fallon 5781-14
Woodlawn / Civic Park Resurfacing--Woodlawn Ave - West Terra Ln To Civic 
Park Dr--Civic Park Dr - Imperial Dr To Main St $616,000 CONST 01/2014

O'Fallon 6326-15
Pavement Program - 2015--Various Locations Along Mexico Rd, Knaust Rd,--
Homefield Blvd, Woodlawn Ave, And President'S Landing Dr $848,000 CONST 12/2014

Olivette 5603-12
Old Bonhomme Road--Olive Blvd. To Price Road--Resurfacing - Ada 
Improvements $1,724,836 CONST 11/2013

Pevely 6328-15
Herky-Horine Road--Commercial Blvd To West City Limit--Resurfacing - Bridge 
Rehab - Lighting $850,828 CONST 02/2015

Rock Hill 5581-12
Bismark Avenue Improvements - Phase I--Rock Hill Road To Barron Lane--
Reconstruction - Ada Improvements $693,832 CONST 09/2014

St. Ann 5786-14
Adie Rd/Link Ave--St. Charles Rock Rd To South City Limits--Resurfacing - Ada 
Improvements $1,206,230 CONST 11/2014

St. Charles 5857-13 Kingshighway Signal Interconnect--Jefferson St To  Monroe St-- $210,261 CONST 11/2013
St. Charles 5858-13 Muegge Road--At Mexico Road--Intersection Improvements $279,363 CONST 09/2014

St. Charles 6375-14
Elm Point Industrial Dr--At Elm St--Dual Left Eb Elm Point To Elm - Intersection 
Impr. $303,396 CONST 09/2015

St. Charles 6376-14 Flashing Yellow Arrow--22 Signalized Intersections At Various Locations-- $192,000 CONST 09/2015

St. Charles County 6460A-16
Hopewell Road Bridge--Over Unnamed Tributary To Dardenne Creek--Replace 
Bridge $320,000 CONST 09/2015

St. Charles County 6460B-15
North Point Prairie Bridge--Bridge Over Unnamed Tributary To Mccoy Creek--
Replace Bridge $332,000 CONST 02/2016

St. Charles County 6397-15 O'Fallon Rd--At Gutermuth Rd--Install Traffic Signal $181,520 CONST 10/2014

St. Charles County 6398-15
Traffic Signal Upgrades--Mo N At Crossrds Sch, Hanley/Post, Merz Farm, Brit 
Cove--And Feise At Hanley - Install Flash Yellow Arrow $159,720 CONST 10/2014

St. Charles County 6475-15
Gateway Greenlight Arterial Management Interface--Various Gateway 
Greenlight Roads--Develop Alternate Route Plans For Incidents $200,000 CONST 02/2015

St. Charles County 5790-15
Asphalt Overlay 2015-2--Various Locations Along Flatwoods Rd,--S. Pointe 
Prairie Rd, St Paul Rd, & Mexico Rd $470,400 CONST 11/2014

St. Charles County 5794-14 Pralle Lane--Kunze Drive  To 2000 Ft East--Reconstruct- Sidewalks $488,000 CONST 05/2014

St. Charles County 6300-15
Patriotic Trail--Independence Road To Wolfrum Road--Resurfacing - Ada 
Improvements $144,000 CONST 11/2014

St. Charles County 6334-15
Mo N--Mid Rivers Mall Drive To Dardenne Creek--Ultra Thin Bonded Wearing 
Course $272,000 CONST 11/2014

St. Charles County 6335-15
Microsurfacing - 2015--Independence Road: Mo 94 To Patriotic Trail--Wolfrum 
Road: Mo 94 To Grey Oaks Dr $132,000 CONST 11/2014

St. Clair 6336-15
Main Street--Commercial Avenue To Hickory Street--Resurfacing - Ada 
Improvements - Curb & Gutter $804,641 CONST 02/2015

St. Louis
5265-11
5265A-12

Kingshighway Bridge--Over Union Pacific Railroad; Vandeventer To I-44--Bridge 
Replacement & Roadway Improvements $12,400,000 CONST 03/2014

St. Louis 5799-14
South Broadway Streetscape - Phase 2--River Des Peres To Courtois Street--
Sidewalks - Lighting - Ada Improvements $1,424,000 CONST 08/2015

St. Louis 5800-14
Washington Avenue Streetscape - Phase 3--Seventh Street To Memorial Drive--
Sidewalks - Lighting - Ada Improvements $1,343,435 CONST 11/2013

St. Louis County 5805-13 Conway Road Bridge--Over Maryville Creek--Replace Bridge $816,000 CONST 09/2015
St. Louis County 5812-13 Parker Road Bridge--Over Branch Of Coldwater Creek--Replace Bridge $656,000 CONST 09/2015

St. Louis County 5865-13
Its West And South--Locations Along Baxter/Sulphur Spring, Sappington--
Craig/Westport Plaza/Marine, & Chesterfield Airport Rd $1,456,000 CONST 09/2015

St. Louis County 6401-15
South County Its - 2015--Various Locations Along Mackenzie Rd, Union Rd--
Weber Rd, And Bayless Ave - Install Fiberoptic $981,600 CONST 05/2015

St. Louis County 6402-15
South Central  Its - 2015--Various Locations Along Hanley Rd, Laclede Station 
Rd,--Tesson Ferry Rd, Wilhusen, & Murdoch - Install Fiberoptic $773,600 CONST 07/2015

St. Louis County 5552-13
Shackelford Road--Charbonier Road To Humes--Add Center Turn Lane - 
Resurface $4,727,000 CONST 10/2014

St. Louis County 5561-14
Union Road/Morgan Ford Road--Reavis Barracks Road To St Louis City Limits--
Resurfacing - Ada Improvements $1,752,080 CONST 03/2014

St. Louis County 5607-14 Mckelvey Road--Dorsett Road To Marine Avenue--Resurfacing And Sidewalks $881,600 CONST 07/2014

St. Louis County 5802-13
Chambers Road Infrastructure--Bellefontaine Road To West Florissant Rd--
Resurfacing - Ada Improvements - Signal Interconnect $3,156,000 CONST 09/2015

St. Louis County 5804-14 Christopher Drive--Becker Rd To Telegraph--Resurfacing - Ada Improvements $960,000 CONST 09/2015

St. Louis County 5811-13
Murdoch Avenue & Murdoch Cut-Off--Laclede Station Rd To Lansdowne--
Resurfacing - Ada Improvements - Signal Interconnect $918,893 CONST 05/2015

St. Louis County 5815-14 Wells Road--Mo 21 To Meramec Bottom Rd--Resurfacing - Ada Improvements $928,000 CONST 09/2015

St. Peters 5817-14 Willott Road Bridge--Over Spencer Creek--Replace Bridge - Multi-Use Path $1,091,309 CONST 01/2015

St. Peters 6360-15
Salt Lick Road--Mexico Road To Veterans Memorial Parkway--Resurfacing - 
Replace Damaged Concrete Slabs $880,000 CONST 01/2015

St. Peters 6361-15
Mexico Road--Belleau Creek Road To West Sunny Hills Blvd--Resurfacing - 
Replace Damaged Concrete Slabs $960,000 CONST 01/2015

Sunset Hills 5625-12 Kennerly Road--Sappington To Weber Hill--Resurfacing - Realign Sharp Curve $872,141 CONST 01/2014

Sunset Hills 5819-13
West Watson Road--S. Lindbergh Blvd. To Robyn Road--Resurfacing - 
Sidewalks $865,507 CONST 01/2015

Union 5820-13 Judith Spring Road Bridge--Over Flat Creek--Replace Bridge $377,857 CONST 01/2015
Union 5821-13 Prairie Dell Road, Phase 2--Prairie Dell Plaza Drive To College Road-- $965,779 CONST 01/2015

University City 5748-13 Westgate Avenue--At Olive Blvd--Realign Intersection -  Install Traffic Signal $308,054 CONST 01/2015

FY 15 REASONABLE PROGRESS Not Obligated ‐ Const 11/04/2014



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Sponsor TIP# Project Title
 Fiscal Year  

2015  Phase
Scheduled 

Obligation Date^

Not Obligated - Construction

Valley Park 5584-12
Jefferson Avenue/Main Street--Vance Road To Mo 141 West Outer Road--
Sidewalk - Road Reconstruction-Pavement Repair $1,716,599 CONST 09/2014

Washington 5558-13 Jefferson Street--Over Busch Creek--Bridge Reconstruction $976,961 CONST 09/2015
Washington 5824-13 Lafayette Ped Crossing--Across Union Pacific Railroad--Sidewalk $208,000 CONST 09/2014

Weldon Spring 5825-13
Independence Road, Phase 3--Wolfrum Road To 350 Feet West Of Nancy 
Lane--Reconstruct - Multi-Use Path $676,000 CONST 10/2014

Weldon Spring 5826-13
Weldon Spring Parkway, Phase 2--Independence Road To 0.15 Miles 
Southwest - New Rd--Revise Intersection At Mo 94 And Independence Rd $378,000 CONST 10/2014

Wentzville 5827-14
Wentzville Parkway--William Dierberg Dr To Schroeder Creek Blvd--Center 
Turn Lane - Signal Interconnection $1,037,941 CONST 01/2014

Wentzville 6367-15
Corporate Parkway--Veterans Memorial Parkway To S. Callahan Rd--
Reconstruct Road - Build Sidewalk $600,160 CONST 01/2015

Wildwood 5828-13 Fox Creek Bridge--Over Fox Creek--Replace Bridge $463,015 CONST 10/2014
Wildwood 5617-13 Woods Road Bridge--Over Hamilton Creek.--Bridge Replacement $560,000 CONST 10/2014

Wildwood 5829-13
Manchester Road--Mo Route 109 West To Mo Route 100--Resurfacing - 
Widening Pavement For Bike Lns $960,000 CONST 10/2014

*  Project has another phase of work programmed in FY 2015

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Missed Scheduled Obligation Date

^  Scheduled Obligation Date is based on the schedule created by the                 
sponsor in the project application

FY 15 REASONABLE PROGRESS Not Obligated ‐ Const 11/04/2014



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Project Adjustments

Sponsor TIP# Project Title
Fiscal Year  

2015  Phase
Reason for 
Adjustment  Date Adjusted

$0 0 Projects
$0 0 Projects

*  Project has another phase of work programmed in FY 2015
PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Total
October Total

FY 15 REASONABLE PROGRESS Project Adjustment 11/04/2014



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Removed

Sponsor TIP# Project Title
Fiscal Year  

2015 Phase
Reason for 
Removal Removed Date

$0 0 Projects
$0 0 Projects

*  Project has another phase of work programmed in FY 2015
PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Total
October Total

FY 15 REASONABLE PROGRESS Removed 11/04/2014



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

# Federal $ # Federal $ # Federal $ # Federal $
PE

# Federal $
ROW

# Federal $
CONST

# Federal $
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Obligated Project Adjustments Removed Not Obligated - PE Not Obligated - ROW Not Obligated - Const

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant project 
delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of 
Governments(EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress. 

Currently there are 152 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2015 of the FY 2015-2018 TIP. These projects, sponsored   
by 56 different agencies and representing $109.9 million in federal funds ,are subject to a September 30, 2015 deadline to obligate the federal funds.  To obligate 
funds, a sponsor must obtain approval from the Missouri Department of Transportation(MoDOT) depending on the milestone.  Generally a project must meet three 
milestones before construction or implementation of a project may begin.  These milestones include approval of design contract (PE), approval to acquire right-of-
way(ROW) and final plan approval/authority to advertise (Const or Impl).   If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not 
meet a September 30 deadline), the project sponsor will have the opportunity to ask for consideration of a “one-time extension” in their project schedule.  One-
time extensions of up to three (3) months may be granted by East-West Gateway staff and one-time extensions greater than three (3) months, but not more than 
nine (9) months, will go to the Board of Directors for their consideration and approval.  If the project still cannot obligate funds after the one-time extension or the 
sponsor decides to not proceed, funding will  be removed from the TIP, and the federal funds associated with those projects will be returned to the regional 
funding pool for redistribution without further action by the board.

FY 15 REASONABLE PROGRESS Summary 10/15/2014



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Obligated

Sponsor TIP# Project Title
 Fiscal Year  

2015 Phase

Scheduled 
Obligation 

Date^

Actual 
Obligation 

Date
$0 0 Projects
$0 0 Projects

*  Project has another phase of work programmed in FY 2015

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

^  Scheduled Obligation Date is based on the schedule created by the sponsor in the 

Total
October Total

FY 15 REASONABLE PROGRESS Obligated 10/15/2014



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Sponsor TIP# Project Title
 Fiscal Year  

2015 Phase

Scheduled 
Obligation 

Date^
Total $3,909,765 36 Projects

Ballwin 6457-15 Ries Road Bridge--Over Fishpot Creek--Replace Bridge $56,000 PE 12/2014

Ballwin 6305-15
Henry Avenue--Clayton Road To Ballwin City Limits--Resurfacing - Ada 
Improvements $73,200 PE 01/2015

Brentwood 6306-15
Hanley Industrial Court Ped Improvements--Strassner:  Hanley Ind. Ct To Mem 
Park--Hanley Ind Ct:  3 Way Stop To Bernard Dr $89,949 PE 12/2014

Chesterfield 6302-15 Schoettler Road Bridge--Over Creve Coeur Creek--Replace Bridge - Sidewalk $168,000 PE 10/2014
Des Peres 6309-15 Oak Drive Bridge--Over Two-Mile Creek--Replace Bridge $100,000 PE 09/2015

Ellisville 6310-15 Hutchinson Road--Mo 100 To Clayton Road--Resurfacing - Ada Improvements $57,047 PE 02/2015

Fenton 6311-15
Old Gravois Road, Phase 1--Water Street  To Ferry Street--Reconstruct - Add 
Sidewalks - Ada Improvements $96,000 PE 10/2014

Ferguson 6312-15
Ferguson Street Improvements--Carson: Flor - City Lim, Church: Flor - Elizabeth--
Dade: Ns Rr Approach; Ferguson Ave: Elizabeth-W Flor $93,505 PE 03/2015

Florissant 6458-15 St. Anthony Lane Bridge--Over Fountain Creek--Replace Bridge $64,000 PE 02/2015
Jefferson County 6317-15 Big Hollow Road Bridge--Over Saline Creek--Replace Bridge $130,880 PE 12/2014

Lake Saint Louis 6320-15
Ronald Reagan Drive Sidewalk--Lake Saint Louis Boulevard To Technology Dr 
Loop--Sidewalk - Ada Improvements $41,200 PE* 10/2014

Manchester 6321-15
Henry Avenue--Manchester Road To Ballwin City Limits--Resurfacing - Ada 
Improvements $59,760 PE* 01/2015

MoDOT 6471-15
Flashing Yellow Arrow Installation 4--Various Locations Along Mo 100 (Stl City); 
Mo 367, I-270,--I-70, I-55, I-64 (Stl Co); I-55 (Jefferson Co); I-44 (Franklin Co) $28,462 PE 08/2015

O'Fallon 6325-15
Wabash Avenue--Sonderen Street To East Of Edlen Lane--Reconstruct Road - 
Sidewalk $94,500 PE 01/2015

Pine Lawn 6329-15
Stratford Avenue--Edgewood Boulevard To St. Louis City Limits--Reconstruct - 
Ada Improvements $154,576 PE 06/2015

Shrewsbury 6330-15
Street Improvements - 2015--Weil: Shrews -  City Limits; Kenrick Manr/Trian:  
Laclede Stn--To Watson; Shrewsbury Ave: Weil To Murdoch $71,067 PE 01/2015

St. Charles 6333-15
Zumbehl Road/Friedens Road--Veteran'S Memorial Parkway To Arena Parkway--
Slab Replacement - Diamond Grind - Ada Improvements $80,000 PE 01/2015

St. Charles County 6473-15
Gateway Green Light, Phase 3--Various Roads In St. Charles County--Fiberoptic 
Cable, Cctv, Dms Installation, Vehicle Detection $139,893 PE 12/2014

St. Louis 6337-15
Newstead Avenue--St. Louis Avenue To Natural Bridge Avenue--Sidewalk 
Replacement - Lighting - Resurfacing $160,000 PE* 10/2014

St. Louis 6338-15
North Broadway--Thrush Avenue To Walter Avenue--Lane Diet (4 To 2 Lns) - 
Replace Sidewalks - Traffic Signals $240,000 PE* 10/2014

St. Louis 6476-15
Downtown Traffic Signal Improvements--Broadway & 7Th St: Chestnut St. To 
Market St--Chestnut St & Market St 7Th St. To Broadway $144,000 PE 02/2015

St. Louis County 6461A-15
Creve Coeur Mill Bridge-2016--Over Branch Of Creve Coeur Creek--Replace 
Bridge $66,400 PE* 01/2015

St. Louis County 6461B-15 Lackland Road Bridge--Over E Tributary Of Fee Fee Creek--Replace Bridge $57,600 PE* 01/2015

St. Louis County 6477A-15
Chesterfield Valley Its--Various Locations Along Chesterfield Pkwy, Wild Horse--
Creek Rd, Chesterfield Airport Rd $52,800 PE 01/2015

St. Louis County 6477B-15
Airport - Westport And Vicinity Its--Various Locations Along Elizabeth Ave, Paul 
Ave,--Bermuda Dr, J.S. Mcdonnell Blvd, Mckelvey Rd $86,000 PE* 01/2015

St. Louis County 6477C-15
Northeast County Its--Various Locations Along New Halls Ferry Rd, Parker Rd--
Redman Ave, Shepley Dr $132,800 PE 01/2015

St. Louis County 6477D-15
Sappington Corridor Its--Various Locations Along Sappington Rd, Kennerly Rd--
Old Tesson Rd, Mattis Rd $49,200 PE 01/2015

St. Louis County 5810-15 Missouri Bottom Road--Fee Fee Rd To I-270--Resurfacing - Ada Improvements $92,000 PE 02/2015

St. Louis County 5814-15
Telegraph Road--Lemay Ferry Rd To Kingston Dr--Resurfacing - Signal 
Interconnect $108,000 PE 02/2015

St. Louis County 6341-15
Big Bend Boulevard Central--Mo 100 To Laclede Station Road--Resurfacing -  Rt 
Turn Ln At Mo 100 $134,000 PE 12/2014

St. Louis County 6342-15
Union Road--Lindbergh to 0.15 miles s/o Reavis Barracks--Resurfacing - Replace 
Damaged Slabs $223,200 PE 11/2014

St. Louis County 6343-15 Old State Road--Mo 109 To Old State Spur--Resurfacing $59,200 PE 04/2015

St. Louis County 6344-15
North Hanley Road - C--6O' N/O  Madison Ave To 1100 ' S/O Frost Ave--
Resurfacing $44,800 PE 04/2015

St. Louis County 6350-15
Washington Street--Lindbergh Boulevard To Rue St. Pierre--Replace Damaged 
Concrete Slabs. $84,000 PE 04/2015

St. Louis County 6353-15
East Concord And Reavis Road--E. Concord: Mo 21 To Von Talge - Reavis: Mo 
21 To Mackenzie--Resurfacing $87,200 PE 06/2015

St. Louis County 6357-15 St. Charles Rock Road East--Taussig Road East To Pennridge Lane--Resurfacing $70,400 PE 05/2015
Sullivan 6362-15 W. Springfield Traffic Signal--At Elmont--Construct Traffic Signal $20,000 PE 11/2014

University City 6364-15
Jackson/Balson Ave Pedestrian Improvements--Balson - Hanley Rd To Purdue 
Ave;--Jackson Ave - Shaftesbury Ave To Balson Ave $32,211 PE 12/2014

Washington 6365-15
Bluff Road--Mo 100 To Vossbrink Drive--Resurfacing - Add Right Turn Ln At Mo 
100 $16,000 PE 09/2015

Webster Groves 6462-15
N. Rock Hill Road Bridge--Over Shady Grove Creek (And Approaches)--Bridge 
Replacement $79,915 PE 09/2015

Weldon Spring 6366-15
Independence Road, Phase 4--350 Feet W/O Nancy Lane To Galahad Drive--
Reconstruct Road - Construct Multi-Use Path $128,000 PE 12/2014

Wildwood 6368-15
Wild Horse Creek Road Bridge--Over Branch Of Wild Horse Creek--Replace 
Bridge - Realign Road $80,000 PE 06/2015

Wildwood 6369-15 Bouquet Road Bridge--Over Tavern Creek--Replace Bridge $64,000 PE 06/2015

*  Project has another phase of work programmed in FY 2015

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Not Obligated - Preliminary Engineering

Missed Scheduled Obligation Date

^  Scheduled Obligation Date is based on the schedule created by the                 

FY 15 REASONABLE PROGRESS Not Obligated ‐ PE 10/15/2014



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Not Obligated - Right of Way

Sponsor TIP# Project Title
 Fiscal Year  

2015 Phase
Scheduled 

Obligation Date^
Total $522,085 16 Projects

Chesterfield 5753-14 South Greentrails Drive--Ladue Road To White Road-- $52,500 ROW 12/2014
Jefferson County 5772-14 Romaine Creek Road Bridge--Over Sugar Creek--Replace Bridge $10,880 ROW 12/2014
Jefferson County 5770-14 Kramme Road Bridge--Over Calvey Creek--Replace Bridge $2,400 ROW 12/2014
Jefferson County 5774-14 Stroup Road Bridge--Over Little Creek--Replace Bridge $5,385 ROW 12/2014

Lake Saint Louis 6320-15
Ronald Reagan Drive Sidewalk--Lake Saint Louis Boulevard To Technology Dr 
Loop--Sidewalk - Ada Improvements $2,120 ROW* 09/2015

Manchester 6321-15
Henry Avenue--Manchester Road To Ballwin City Limits--Resurfacing - Ada 
Improvements $32,000 ROW* 09/2015

O'Fallon 6372-14 Waterford Crossing Dr--At Mo K--Add Right Turn Lane $20,800 ROW 01/2015

Pacific 6374-15
Viaduct Street--At Thornton, Hogan, Wb On/Off I-44 Ramps--Construct 
Roundabout - Related To 6S3101 $24,000 ROW 01/2015

Pacific 6327-15
Thornton Road, Phase 2--Molly'S Street To North Monroe Street--Resurfacing - 
Add Sidewalk - Lighting $16,000 ROW 10/2014

St. Louis 6337-15
Newstead Avenue--St. Louis Avenue To Natural Bridge Avenue--Sidewalk 
Replacement - Lighting - Resurfacing $40,000 ROW* 07/2015

St. Louis 6338-15
North Broadway--Thrush Avenue To Walter Avenue--Lane Diet (4 To 2 Lns) - 
Replace Sidewalks - Traffic Signals $40,000 ROW* 07/2015

St. Louis County 6461A-15
Creve Coeur Mill Bridge-2016--Over Branch Of Creve Coeur Creek--Replace 
Bridge $57,600 ROW* 09/2015

St. Louis County 6461B-15 Lackland Road Bridge--Over E Tributary Of Fee Fee Creek--Replace Bridge $114,400 ROW* 09/2015

St. Louis County 6477B-15
Airport - Westport And Vicinity Its--Various Locations Along Elizabeth Ave, Paul 
Ave,--Bermuda Dr, J.S. Mcdonnell Blvd, Mckelvey Rd $8,000 ROW* 01/2015

St. Peters 6304-15 Sutters Mill Road Bridge--Over Spencer Creek--Replace Bridge - Sidewalk $64,000 ROW 09/2014

Union 6363-15
Denmark Road, Phase 2--St. Andrews Dr To Grandview Farms Dr--Resurfacing - 
Construct Sidewalk $32,000 ROW 03/2015

*  Project has another phase of work programmed in FY 2015

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Missed Scheduled Obligation Date

^  Scheduled Obligation Date is based on the schedule created by the                 sponsor 

FY 15 REASONABLE PROGRESS Not Obligated ‐ ROW 10/15/2014



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Sponsor TIP# Project Title
 Fiscal Year  

2015  Phase
Scheduled 

Obligation Date^
Total $105,568,056 100 Projects

Chesterfield 5752-13 Appalachian Trail - Phase 2--Beaver Creek Road To White Road-- $1,360,621 CONST 09/2015

Cottleville 6307-15
Mo N--Eagle Hill Ln To Weiss Road--Raise Roadway Out Of Flood Plain - Two 
Way Turn Ln $1,590,000 CONST 09/2015

Creve Coeur 5755-14
Coeur De Ville Lane--Sidewalk - Mo 340 (Olive Blvd) To Mo Ab (Ladue Rd)--
Resurfacing - Parc Provence To Royal Valley Dr $363,629 CONST 04/2015

Crystal City 6308-15
Mississippi Avenue, Phase 2--1St Street To 6Th Avenue--Reconstruct Road - 
Ada Improvements $844,029 CONST 02/2015

Dellwood 5758-13
Hudson Road & Trask Drive Resurfacing-Sidewalks--Hudson Rd - West 
Florissant Ave To Trask Dr--Trask Dr - Imperial Drive To Grafton Drive $1,208,201 CONST 11/2014

Des Peres 5759-13 Fawnvalley Drive Bridge--Over Two Mile Creek--Replace Bridge $531,794 CONST 11/2014

Eureka 5574-12
Forby Road Phase 3 & Alt Road--Forby: Clifte Creek East Of Meramec Blvd To 
Alt Rd--Alt Rd: Forby Rd To City Limits $1,208,000 CONST 10/2013

Ferguson 5582-13 Forestwood Drive, Phase 2--From Highmont To Ferguson Avenue $1,113,828 CONST 10/2014

Festus 5760-13
Horine Road--Hillsboro Rd (N. 5Th Street) To Richard Avenue--Resurfacing - 
Add Sidewalks $833,120 CONST 08/2015

Franklin County 6303-14
Bend Road Bridge--Over  Meramec River (And Approaches)--Replace Bridge - 
Realign Road $3,463,843 CONST 02/2015

Franklin County 5604-12 Circle Drive Road Bridge--Over Railroad--Replace Bridge $220,000 CONST 02/2013
Green Park 5764-13 Old Green Park Rd--Green Park Rd To Green Park Rd--Resurfacing $220,086 CONST 12/2014

Hazelwood 5619-12 Fee Fee Road--Mcdonnell Blvd To 0.3 Miles South--Reconstruction - Sidewalk $1,365,600 CONST 06/2013

Herculaneum 6313-15
Broadway Avenue--Resurface - Main Street To Barclay Street--Sidewalk- Curb 
& Gutter - Lighting - Main To Mott $470,115 CONST 02/2015

Hillsboro 6314-15
Yeager Road--Vreeland Road To Business 21--Resurfacing - Ada 
Improvements $531,736 CONST 02/2015

Jefferson County 6459-15 Konert Road Bridge--Over Romaine Creek--Replace Bridge $568,320 CONST 04/2015
Jefferson County 5578-12 Old Lemay Ferry Road--At Vogel Road--Traffic Signal $281,600 CONST 03/2014

Jefferson County 5589-12
Saline Road, Phase 1--St. Louis County Line To East Leg Of Northwest Blvd--
Reconstruction $1,539,440 CONST 09/2014

Jefferson County 5595-12
Vogel Road Improvements-Phase 2--Old Lemay Ferry Road To Vogel Circle--
Realign Road - Guardrail $624,000 CONST 09/2014

Jefferson County 6315-15
Brennan Road--Little Brennan Road To Hillsboro-Valley Park Road--
Resurfacing $185,600 CONST 11/2014

Jefferson County 6316-15 Elm Drive--I-55 Outer Road To Miller Road--Resurfacing $205,600 CONST 11/2014
Jefferson County 
Port Authority 6468-15

Marine Vessel Engine Repower--Repower 10 Marine Vessels Serving 
Mississippi--And Missouri Rivers In Non-Attainment Area $871,983 CONST 09/2015

Ladue 5777-13
Price Road--Sidewalks - Clayton Rd To Delmar--Resurfacing - Ladue Rd To 
Delmar $785,344 CONST 01/2015

Lake Saint Louis 5778-13
Civic Center Drive--Lake Saint Louis Boulevard To Outer Road--Road 
Reconstruction - Bike And Ped Facilities $901,680 CONST 12/2014

Maplewood 5573-12
Manchester Road, Phase 3--West Of Bredell Avenue To West Of Metrolink--
Widen Traffic Lanes- Add Turn Lanes $1,460,000 CONST 06/2014

Maryland Heights 5568-14
Progress Parkway--Westport Plaza Dr To 830 Feet North Of Kimler Dr--
Reconstruct Road - Sidewalks-Add Center Turn Ln $2,500,000 CONST 03/2014

Maryland Heights 5779-15
Adie Road, Phase 3--Fee Fee Road To Schuetz Road--Sidewalks - Road 
Reconstruction - Center Turn Ln $1,800,000 CONST 03/2015

Metro 6322-15
Spruce Street Bridge--Over Metrolink (Near Busch Stadium)--Replace Bridge - 
Ada Improvements $1,896,600 CONST 09/2015

Metro 6469-15 Bus Replacement - 2015--Replace 12 Buses-- $4,168,000 CONST 09/2015
MoDOT 5841-13 Mo 340 Dual Lefts--At I-64-- $546,800 CONST 06/2014

MoDOT 5851-13
Saint Louis Regional Clean Air Partnership--Increase Public Awareness And 
Outreach Of--Means To Reduce Air Pollution $722,687 CONST 09/2015

MoDOT 6382-15 I-44 South Outer Road--At Mo 109--Construct Dual Left Turn Lane $267,276 CONST 01/2015

MoDOT 6384-15
Arterial Management Interface Update--Various St. Louis District Roads Used 
As--I-44, I-55, I-64, I-170 And I-255 Diversion Routes $193,200 CONST 01/2015

MoDOT 6385-14
Mo 141--At Vance Road / Forest Avenue - Design Build--Dual Left Turn 141 To 
Vance - Add Shared Thru/Right On Forest $2,549,600 CONST 06/2015

MoDOT 6387-14 Mo Z--At  I-70 Westbound On/Off Ramp--Construct Roundabout $1,073,363 CONST 06/2015

MoDOT 6391-15
Mo D Traffic Signals--At Various Intersections From Grand Blvd To 
Kingshighway Blvd--Replace Signals And Upgrade Detection $1,412,154 CONST 07/2015

MoDOT 6394-15
Mo 30 Traffic Signals--Russell Blvd To Grand Blvd--Replace Signals And 
Upgrade Detection $1,265,256 CONST 06/2015

MoDOT 6395-14
Mo K And I-70 Interchange Signal Optimization--Mo K I-64 To I-70;  I-70 
Interchanges: Fifth To Mo W-- $232,000 CONST 03/2015

MoDOT 6396-15
Central Signal System--Central Control For All Traffic Signals In--Franklin, 
Jefferson, St. Charles, St. Louis Cos. And St. Louis City. $2,339,054 CONST 11/2014

MoDOT 6396B-15
Various--Various Signalized Intersections--ESC for System Intergration of 
Central Traffic Signal Control System $345,600 CONST 11/2014

Moline Acres 6323-15
Berwyn Drive--Monarch Drive To Lewis And Clark Blvd--Resurfacing - Ada 
Improvements - Lighting $649,220 CONST 02/2015

New Haven 5780-13
Miller Street, Phase 4--Maiden Lane To The South 0.19 Miles--Reconstruct 
Road -  Sidewalk $598,744 CONST 10/2014

Northwoods 5601-13
Lillian Avenue--Nelson Drive To Melwood Avenue--Resurfacing - Sidewalks - 
Curb/Gutter $659,730 CONST 10/2014

O'Fallon 5854-12 Sommers Road / Ronald Reagan Blvd--At Mo N--Intersection Improvements $604,000 CONST 12/2014

Not Obligated - Construction

FY 15 REASONABLE PROGRESS Not Obligated ‐ Const 10/15/2014



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Sponsor TIP# Project Title
 Fiscal Year  

2015  Phase
Scheduled 

Obligation Date^

Not Obligated - Construction

O'Fallon 5886-13
East / West Terra Overpass - Sidewalk--At Mo M (Main St)--On Overpass - Bike 
Ped Improvements $588,045 CONST 10/2014

O'Fallon 5781-14
Woodlawn / Civic Park Resurfacing--Woodlawn Ave - West Terra Ln To Civic 
Park Dr--Civic Park Dr - Imperial Dr To Main St $616,000 CONST 01/2014

O'Fallon 6326-15
Pavement Program - 2015--Various Locations Along Mexico Rd, Knaust Rd,--
Homefield Blvd, Woodlawn Ave, And President'S Landing Dr $848,000 CONST 12/2014

Olivette 5603-12
Old Bonhomme Road--Olive Blvd. To Price Road--Resurfacing - Ada 
Improvements $1,724,836 CONST 11/2013

Pevely 6328-15
Herky-Horine Road--Commercial Blvd To West City Limit--Resurfacing - Bridge 
Rehab - Lighting $850,828 CONST 02/2015

Rock Hill 5581-12
Bismark Avenue Improvements - Phase I--Rock Hill Road To Barron Lane--
Reconstruction - Ada Improvements $693,832 CONST 09/2014

St. Ann 5786-14
Adie Rd/Link Ave--St. Charles Rock Rd To South City Limits--Resurfacing - Ada 
Improvements $1,206,230 CONST 11/2014

St. Charles 5857-13 Kingshighway Signal Interconnect--Jefferson St To  Monroe St-- $210,261 CONST 11/2013
St. Charles 5858-13 Muegge Road--At Mexico Road--Intersection Improvements $279,363 CONST 09/2014

St. Charles 6375-14
Elm Point Industrial Dr--At Elm St--Dual Left Eb Elm Point To Elm - Intersection 
Impr. $303,396 CONST 09/2015

St. Charles 6376-14 Flashing Yellow Arrow--22 Signalized Intersections At Various Locations-- $192,000 CONST 09/2015

St. Charles County 6460A-16
Hopewell Road Bridge--Over Unnamed Tributary To Dardenne Creek--Replace 
Bridge $320,000 CONST 09/2015

St. Charles County 6460B-15
North Point Prairie Bridge--Bridge Over Unnamed Tributary To Mccoy Creek--
Replace Bridge $332,000 CONST 02/2016

St. Charles County 6397-15 O'Fallon Rd--At Gutermuth Rd--Install Traffic Signal $181,520 CONST 10/2014

St. Charles County 6398-15
Traffic Signal Upgrades--Mo N At Crossrds Sch, Hanley/Post, Merz Farm, Brit 
Cove--And Feise At Hanley - Install Flash Yellow Arrow $159,720 CONST 10/2014

St. Charles County 6475-15
Gateway Greenlight Arterial Management Interface--Various Gateway 
Greenlight Roads--Develop Alternate Route Plans For Incidents $200,000 CONST 02/2015

St. Charles County 5790-15
Asphalt Overlay 2015-2--Various Locations Along Flatwoods Rd,--S. Pointe 
Prairie Rd, St Paul Rd, & Mexico Rd $470,400 CONST 11/2014

St. Charles County 5794-14 Pralle Lane--Kunze Drive  To 2000 Ft East--Reconstruct- Sidewalks $488,000 CONST 05/2014

St. Charles County 6300-15
Patriotic Trail--Independence Road To Wolfrum Road--Resurfacing - Ada 
Improvements $144,000 CONST 11/2014

St. Charles County 6334-15
Mo N--Mid Rivers Mall Drive To Dardenne Creek--Ultra Thin Bonded Wearing 
Course $272,000 CONST 11/2014

St. Charles County 6335-15
Microsurfacing - 2015--Independence Road: Mo 94 To Patriotic Trail--Wolfrum 
Road: Mo 94 To Grey Oaks Dr $132,000 CONST 11/2014

St. Clair 6336-15
Main Street--Commercial Avenue To Hickory Street--Resurfacing - Ada 
Improvements - Curb & Gutter $804,641 CONST 02/2015

St. Louis
5265-11
5265A-12

Kingshighway Bridge--Over Union Pacific Railroad; Vandeventer To I-44--Bridge 
Replacement & Roadway Improvements $12,400,000 CONST 03/2014

St. Louis 5799-14
South Broadway Streetscape - Phase 2--River Des Peres To Courtois Street--
Sidewalks - Lighting - Ada Improvements $1,424,000 CONST 08/2015

St. Louis 5800-14
Washington Avenue Streetscape - Phase 3--Seventh Street To Memorial Drive--
Sidewalks - Lighting - Ada Improvements $1,343,435 CONST 11/2013

St. Louis County 5805-13 Conway Road Bridge--Over Maryville Creek--Replace Bridge $816,000 CONST 09/2015
St. Louis County 5812-13 Parker Road Bridge--Over Branch Of Coldwater Creek--Replace Bridge $656,000 CONST 09/2015

St. Louis County 5865-13
Its West And South--Locations Along Baxter/Sulphur Spring, Sappington--
Craig/Westport Plaza/Marine, & Chesterfield Airport Rd $1,456,000 CONST 09/2015

St. Louis County 6401-15
South County Its - 2015--Various Locations Along Mackenzie Rd, Union Rd--
Weber Rd, And Bayless Ave - Install Fiberoptic $981,600 CONST 05/2015

St. Louis County 6402-15
South Central  Its - 2015--Various Locations Along Hanley Rd, Laclede Station 
Rd,--Tesson Ferry Rd, Wilhusen, & Murdoch - Install Fiberoptic $773,600 CONST 07/2015

St. Louis County 5552-13
Shackelford Road--Charbonier Road To Humes--Add Center Turn Lane - 
Resurface $4,727,000 CONST 10/2014

St. Louis County 5561-14
Union Road/Morgan Ford Road--Reavis Barracks Road To St Louis City Limits--
Resurfacing - Ada Improvements $1,752,080 CONST 03/2014

St. Louis County 5607-14 Mckelvey Road--Dorsett Road To Marine Avenue--Resurfacing And Sidewalks $881,600 CONST 07/2014

St. Louis County 5801-13 Berry Road--Big Bend To Manchester Rd--Resurfacing - Ada Improvements $908,000 CONST 09/2014

St. Louis County 5802-13
Chambers Road Infrastructure--Bellefontaine Road To West Florissant Rd--
Resurfacing - Ada Improvements - Signal Interconnect $3,156,000 CONST 09/2015

St. Louis County 5804-14 Christopher Drive--Becker Rd To Telegraph--Resurfacing - Ada Improvements $960,000 CONST 09/2015

St. Louis County 5811-13
Murdoch Avenue & Murdoch Cut-Off--Laclede Station Rd To Lansdowne--
Resurfacing - Ada Improvements - Signal Interconnect $918,893 CONST 05/2015

St. Louis County 5815-14 Wells Road--Mo 21 To Meramec Bottom Rd--Resurfacing - Ada Improvements $928,000 CONST 09/2015

St. Peters 5817-14 Willott Road Bridge--Over Spencer Creek--Replace Bridge - Multi-Use Path $1,091,309 CONST 01/2015

St. Peters 6360-15
Salt Lick Road--Mexico Road To Veterans Memorial Parkway--Resurfacing - 
Replace Damaged Concrete Slabs $880,000 CONST 01/2015

St. Peters 6361-15
Mexico Road--Belleau Creek Road To West Sunny Hills Blvd--Resurfacing - 
Replace Damaged Concrete Slabs $960,000 CONST 01/2015

Sunset Hills 5625-12 Kennerly Road--Sappington To Weber Hill--Resurfacing - Realign Sharp Curve $872,141 CONST 01/2014

Sunset Hills 5819-13
West Watson Road--S. Lindbergh Blvd. To Robyn Road--Resurfacing - 
Sidewalks $865,507 CONST 01/2015

Union 5820-13 Judith Spring Road Bridge--Over Flat Creek--Replace Bridge $377,857 CONST 01/2015
Union 5821-13 Prairie Dell Road, Phase 2--Prairie Dell Plaza Drive To College Road-- $965,779 CONST 01/2015

University City 5748-13 Westgate Avenue--At Olive Blvd--Realign Intersection -  Install Traffic Signal $308,054 CONST 01/2015

FY 15 REASONABLE PROGRESS Not Obligated ‐ Const 10/15/2014



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Sponsor TIP# Project Title
 Fiscal Year  

2015  Phase
Scheduled 

Obligation Date^

Not Obligated - Construction

Valley Park 5584-12
Jefferson Avenue/Main Street--Vance Road To Mo 141 West Outer Road--
Sidewalk - Road Reconstruction-Pavement Repair $1,716,599 CONST 09/2014

Washington 5558-13 Jefferson Street--Over Busch Creek--Bridge Reconstruction $976,961 CONST 09/2015
Washington 5824-13 Lafayette Ped Crossing--Across Union Pacific Railroad--Sidewalk $208,000 CONST 09/2014

Weldon Spring 5825-13
Independence Road, Phase 3--Wolfrum Road To 350 Feet West Of Nancy 
Lane--Reconstruct - Multi-Use Path $676,000 CONST 10/2014

Weldon Spring 5826-13
Weldon Spring Parkway, Phase 2--Independence Road To 0.15 Miles 
Southwest - New Rd--Revise Intersection At Mo 94 And Independence Rd $378,000 CONST 10/2014

Wentzville 5827-14
Wentzville Parkway--William Dierberg Dr To Schroeder Creek Blvd--Center 
Turn Lane - Signal Interconnection $1,037,941 CONST 01/2014

Wentzville 6367-15
Corporate Parkway--Veterans Memorial Parkway To S. Callahan Rd--
Reconstruct Road - Build Sidewalk $600,160 CONST 01/2015

Wildwood 5828-13 Fox Creek Bridge--Over Fox Creek--Replace Bridge $463,015 CONST 10/2014
Wildwood 5617-13 Woods Road Bridge--Over Hamilton Creek.--Bridge Replacement $560,000 CONST 10/2014

Wildwood 5829-13
Manchester Road--Mo Route 109 West To Mo Route 100--Resurfacing - 
Widening Pavement For Bike Lns $960,000 CONST 10/2014

*  Project has another phase of work programmed in FY 2015

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Missed Scheduled Obligation Date

 ̂ Scheduled Obligation Date is based on the schedule created by the                 

FY 15 REASONABLE PROGRESS Not Obligated ‐ Const 10/15/2014



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Project Adjustments

Sponsor TIP# Project Title
Fiscal Year  

2015  Phase
Reason for 
Adjustment  Date Adjusted

$0 0 Projects
$0 0 Projects

*  Project has another phase of work programmed in FY 2015
PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Total
October Total

FY 15 REASONABLE PROGRESS Project Adjustment 10/15/2014



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Removed

Sponsor TIP# Project Title
Fiscal Year  

2015 Phase
Reason for 
Removal Removed Date

$0 0 Projects
$0 0 Projects

*  Project has another phase of work programmed in FY 2015
PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Total
October Total

FY 15 REASONABLE PROGRESS Removed 10/15/2014


	FY 2015-2018 TIP: Reasonable Progress Updates  

	December 2014 
	January 2015

	February 2015

	March 2015

	April 2015

	May 2015
	October 2015

	October 2015 Supplmental

	November 2015




