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Tucker Boulevard connectionTucker Boulevard connection



Tucker Boulevard into St. LouisTucker Boulevard into St. Louis



















PSB Interchange ImprovementsPSB Interchange Improvements



Critical IssuesCritical Issues

Existing Existing bridge condition of Ibridge condition of I--70 ramps70 ramps

II--55 Ramps 55 Ramps ““Out of ServiceOut of Service”” for the for the 
least amount of time possible.least amount of time possible.

MLK Deck Repair MLK Deck Repair complete before complete before 
removing EB Iremoving EB I--70 and SB I70 and SB I--55 ramps55 ramps

II--55 NB ramp not closed until 55 NB ramp not closed until MLK MLK 
RampRamp complete. complete. 



PSB Phase 1 PSB Phase 1 –– July 2014July 2014



PSB Phase 2 PSB Phase 2 –– Aug 2014Aug 2014--March 2015March 2015

RAMP 1

RAMP 3



PSB Phase 3 PSB Phase 3 –– April 2015April 2015

RAMP 3



PSB Phase 4 PSB Phase 4 –– MayMay--June 2015June 2015

RAMP 3
RAMP 1





MLK Deck Repair –
August 2014-March 2015



MLK Ramp  
Jan 2015 – Jan 2016





PSB Phase 5 PSB Phase 5 –– January 2016January 2016

5May
RAMP 3

RAMP 1



PSB Phase 6 PSB Phase 6 –– FebFeb--Oct 2016Oct 2016

RAMP 3
RAMP 1

RAMP 2







SB ISB I--55 Detour55 Detour



Temporary EB ITemporary EB I--70 Detours70 Detours



NB INB I--55 Detour Routes55 Detour Routes


