FY 2016 Reasonable Progress Update:
September 23, 2016

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of Governments(EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council's Policy on Reasonable Progress.

Currently there are 170 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2016 of the FY 2016-2019 TIP. These projects, sponsored by 50 different agencies and representing $88 million in federal funds ,are subject to a September 30, 2016 deadline to obligate the federal funds(or June 30,2016 if noted). To obligate funds, a sponsor must obtain approval from the Missouri Department of Transportation (MoDOT) depending on the milestone. Generally a project must meet three milestones before construction or implementation of a project may begin. These milestones include approval of design contract (PE), approval to acquire right-of-way(ROW), and final plan approval/authority to advertise (Const or Impl). If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the opportunity to ask for consideration of a "one-time extension" in their project schedule. One-time extensions of up to three (3) months may be granted by East-West Gateway staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides to not proceed,

Date	Obligated		Project Adjustments		Removed		Not Obligated						Total	
	#	*Federal $*	#	*Federal $*	#	*Federal $*	#	*Federal $ PE*	#	*Federal $ ROW*	#	*Federal $ CONST*	#	*Federal $*
10/01/15	0	$0	0	$0	0	$0	58	$9,813,002	23	$1,731,780	81	$76,700,121	162	$88,244,903
10/31/15	2	$195,400	0	$0	0	$0	58	$9,750,757	23	$1,731,780	80	$76,628,721	163	$88,306,658
11/30/15	6	$929,165	0	$0	1	$30,400	53	$8,979,444	23	$1,731,780	80	$76,628,721	163	$88,299,510
12/31/15	9	$1,405,770	0	$0	1	$30,400	53	$8,938,768	21	$1,590,180	79	$76,334,392	163	$88,299,510
01/31/16	14	$9,366,761	0	$0	1	$30,400	52	$8,794,016	21	$1,590,180	75	$68,518,153	163	$88,299,510
02/29/16	28	$15,415,717	0	$0	2	$618,445	54	$8,680,894	19	$1,342,180	67	$62,551,196	170	$88,608,432
03/31/16	46	$27,923,278	0	$0	2	$618,445	47	$7,566,300	17	$1,285,780	60	$51,992,076	172	$89,385,879
04/30/16	62	$31,562,464	0	$0	2	$618,445	40	$6,932,872	12	$1,160,180	56	$49,615,165	172	$89,889,126
05/31/16	69	$33,169,134	0	$0	2	$618,445	38	$6,875,954	10	$1,087,700	54	$48,469,304	173	$90,220,537
06/30/16	91	$47,808,853	15	$15,325,953	5	$821,725	31	$4,210,914	10	$714,500	21	$21,338,592	173	$90,220,537
07/31/16	95	$48,040,853	16	$15,349,953	5	$821,725	29	$4,090,914	7	$578,500	21	$21,338,592	173	$90,220,537
08/31/16	112	$55,303,018	17	$15,622,045	5	$821,725	19	$2,772,049	5	$466,500	15	$15,235,200	173	$90,220,537
09/09/16	112	$55,303,018	17	$15,622,045	5	$821,725	19	$2,772,049	5	$466,500	15	$15,235,200	173	$90,220,537
09/16/16	117	$56,768,304	17	$15,622,045	5	$821,725	17	$2,586,763	3	$186,500	14	$14,235,200	173	$90,220,537
09/23/16	121	$60,777,104	17	$15,622,045	5	$821,725	16	$2,525,963	3	$186,500	11	$10,287,200	173	$90,220,537
09/30/16													0	$0

PE - Preliminary Engineering Funds	ROW - Right of Way Acquisition Funds	CONST/IMPL - Construction Funds

FY 2016 Reasonable Progress Update:
September 23, 2016

Obligated						
Sponsor	**Title-Description**	**TIP#**	**FY 2016**	**Phase**	**Scheduled Obligation**	**Actual Obligation**
		TOTAL	**$60,777,104**		**121**	**PROJECTS**
Jefferson County	Charter Church Road Bridge - Over Plattin Creek Replace Bridge	6486-16	$124,000	PE	Jan-16	09/01/15
MODOT	Arterial Management Interface (AMI) Diversion Plan - MO 370, MO 364 And MO 367 At Various Interchanges In St Louis District Metro - Develop Alt Rt Plans	6470-16	$71,400	IMPL	obligated	09/01/15
		October Total	**$195,400**		**2**	**Projects**
Creve Coeur	Warson Road Improvements	6479-16	$61,755	PE	Feb-16	11/24/15
Jefferson County	Imperial Main Street Road/River Street - Old State Road To 328 Feet East Of Us 61/67 Reconstruct - Sidewalk - Intersection Improvements	6487-16	$120,000	PE	Dec-15	11/24/15
St. Louis County*	Vance Rd Bridge - Over Fishpot Creek Replace Bridge	6562-15	$162,120	PE*	Dec-15	11/05/15
St. Louis County*	Old Halls Ferry Rd Bridge - Over Coldwater Creek Replace Bridge	6561-15	$101,040	PE*	Dec-15	11/05/15
St. Louis County*	Conway Road Sidewalk - Mason Rd To Mason Rd Sidewalk (5')	6552-15	$52,850	PE*	Dec-15	11/24/15
University City	Forsyth Boulevard - Big Bend Blvd. To Western City Limit Resurfacing-Bike Facilities	6464-16	$120,000	PE	Oct-15	11/12/15
University City*	Kingsland Ave - Over Ne Branch Of River Des Peres Repair Culvert	6564-15	$116,000	PE*	Dec-15	11/06/15
		November Total	**$733,765**		**4**	**Projects**
MoDOT - Citizens For Modern Transit	Driving Change Through Transit Ridership Program - Stl City & Stl County - Two Year Outreach Prog. Launch Zimride - Expand Try & Ride - Education/Outreach	6634-16	$294,329	IMPL	Oct-15	12/08/15
New Haven	Maupin Street - Wall Street To 400' South Of The Locust Street Reconstruct Road - ADA Improvements	6324-15	$80,000	ROW	Mar-16	12/21/15
University City*	Shared Lane Markings - Old Bonhomme: Centennial Grnwy - 81st; 81st: Ob-Olive 82nd: Olive - Groby; Purdue: Olive - Canton; Jack: Delmr To Univ Dr	6554-15	$10,276	PE*	Dec-15	12/04/15
St. Louis County	Musick Avenue Bridge - Over Gravois Creek Replace Bridge - Build Sidewalk	6358-15	$61,600	ROW	Jun-16	12/30/15
St. Louis County*	Old Jamestown Road Sidewalk - Old Jamestown Forest Dr To Jerries Ln Sidewalk (5')	6551-15	$30,400	PE*	Dec-15	12/30/15
		December Total	**$476,605**		**3**	**Projects**
Arnold	Tenbrook Road/ Fox Schools Exit - At Jeffco Blvd (US 61/67) Left Turn Lanes - Sidewalk - Intersection Improvement	6624-16	$51,660	PE*	Apr-16	01/26/16
Jefferson County Port Authority	Marine Vessel Engine Repower - Repower 10 Marine Vessels Serving Mississippi And Missouri Rivers In Non-Attainment Area	6468-15	$871,983	IMPL	Dec-15	01/05/16
Maryland Heights - EXT	Adie Road, Phase 3 - Fee Fee Road To Schuetz Road Sidewalks - Road Reconstruction - Center Turn Ln	5779-15	$1,800,000	CONST	Jun-16	01/13/16
MODOT	I-70 - At Fifth Street& Fairgrounds Rd - Diverg Diamond Int At Fifth Street - Access Improvements To Fairgrounds	6474-16	$3,879,000	CONST	Dec-15	01/06/16
MoDOT - EXT	MO 30 Traffic Signals - Russell Blvd To Grand Blvd Replace Signals And Upgrade Detection	6394-15	$1,265,256	CONST	Jun-16	01/27/16
St. Louis County	Baur Boulevard/ Guelbreth Lane - 2017 - Baur Blvd: Warson-Lindbergh; Guelbreth: Schuetz- Old Olive Street Rd - Resurfacing	6503N-16	$93,092	PE	Oct-15	01/20/16
		January Total	**$7,960,991**		**5**	**Projects**
Chesterfield	South Greentrails Drive - Ladue Road To White Road	5753-14	$1,532,208	CONST	Apr-16	02/29/16
Ellisville	Hutchinson Road - MO 100 To Clayton Road Resurfacing - ADA Improvements	6310-15	$440,356	CONST	Oct-15	02/19/16
Festus	MO A - At Pounds Rd Install Traffic Signal	6583-16	$22,050	PE	Jan-16	02/15/16
Florissant	St. Anthony Lane Bridge - Over Fountain Creek Replace Bridge	6458-15	$8,000	ROW	Nov-15	02/26/16
Ladue	Lay Road - Clayton Road To Mcknight Road Resurfacing - Add Sidewalk	6488-16	$103,642	PE	Nov-15	02/29/16
New Haven	Maupin Street, Phase 2 - MO 100 To 375 Feet South Of Locust Street Resurfacing - Sidewalk - ADA Improvements	6492-16	$66,582	PE	Oct-15	02/10/16
St. Charles County - EXT	O'Fallon Rd - At Gutermuth Rd Install Traffic Signal	6397-15	$181,520	CONST	Jun-16	02/01/16
St. Louis County	Baxter Road (West)-2017 - Clarkson Road To 0.1 Mile North Of Country Field Drive Resurfacing	6503K-16	$96,000	PE	Jul-16	02/02/16
St. Louis County	Big Bend Boulevard Central - MO 100 To Laclede Station Road Resurfacing - Rt Turn Ln At MO 100	6341-15	$1,591,200	CONST	Jan-16	02/25/16
St. Peters	Mexico Road Shared Use Path Bridge--Over Dardenne Creek--Shared Use Path (10')	6553-15	$376,260	CONST	Dec-15	02/09/16
St. Peters	Sutters Mill Road Bridge - Over Spencer Creek Replace Bridge - Sidewalk	6304-15	$997,368	CONST	Nov-15	02/26/16
Sullivan	W. Springfield Traffic Signal - At Elmont Construct Traffic Signal	6362-15	$260,000	CONST	Oct-15	02/19/16
Town & Country	Clayton Road - At Ballas Rd Intersection/Crosswalk Improvements	6505-16	$133,770	PE	Dec-15	02/02/16
Weldon Spring	Independence Road, Phase 4 - 350 Feet W/O Nancy Lane To Galahad Drive Reconstruct Road - Construct Multi-Use Path	6366-15	$240,000	ROW	Dec-15	02/25/16
		February Total	**$6,048,956**		**14**	**Projects**

FY 2016 Reasonable Progress Update:
September 23, 2016

Ballwin	Henry Avenue - Clayton Road To Ballwin City Limits Resurfacing - ADA Improvements	6305-15	$22,800	ROW	Jan-16	03/03/16
Ballwin	Ramsey Lane Bridge - Over Fishpot Creek Replace Bridge	6577-16	$73,600	PE	Dec-15	03/21/16
Ballwin	Ries Road Bridge - Over Fishpot Creek Replace Bridge	6457-15	$33,600	ROW	Dec-15	03/31/16
Bellefontaine Neighbors	Ashbrook Drive And Cabot Drive Roadway And Sidewal - Ashbrook Dr - Chambers Road To Cabot Drive Cabot Dr - Ashbrook Drive To Coburg Lands	6578-16	$71,156	PE	Jan-16	03/03/16
Chesterfield*	Chesterfield City Fleet Conversion	6625-16	$142,959	PE*	Apr-16	03/09/16
Florissant	Robinwood Elem School Ped Signal - At Derhake Replace Signal	6482-16	$12,955	PE	Feb-16	03/17/16
Florissant	N Lafayette Street - Washington To Us 67 Reconstruction- Bike Facilities	6483-16	$223,707	PE	Feb-16	03/17/16
Herculaneum	Scenic Drive, Phase 2	6485-17	$680,049	CONST	Sep-16	03/23/16
Jefferson County	Kramme Road Bridge - Over Calvey Creek Replace Bridge	5770-14	$321,600	CONST	Dec-15	03/18/16
Jefferson County	Upper Plattin Rd - Upper Plattin Spur To Desoto City Limits Resurfacing	6318-16	$391,040	CONST	Nov-15	03/18/16
Kirkwood	Kirkwood Road - Manchester Rd To Big Bend Blvd Signal Optimization - Interconnect - Upgrade Signals	6627-16	$418,217	PE	Dec-15	03/21/16
Lake Saint Louis	Ronald Reagan Drive Sidewalk - Lake St. Louis Blvd To Technology Dr Loop Sidewalk - ADA Improvements	6320-15	$196,480	CONST	Apr-16	03/09/16
Metro	Bus Replacement - 2016 (A) - Replace 11 Buses	6623A-16	$4,000,000	IMPL	Feb-16	03/24/15
Metro	Bus Replacement - 2016 (B) - Replace 11 Buses	6623B-16	$4,000,000	IMPL	Feb-16	03/24/15
Madison County Transit District	Ridefinders Marketing & Outreach - 2014 - MO - Increase Awareness, Interest, And Participation In Ridefinders To Employers And Commuters	6378-14	$1,230,000	IMPL	Jan-16	03/21/16
MoDOT	Signal Optimization 2016 (A) - Locations Along MO 30 (Stl City) - Us 50 (Franklin Co) & MO 100, MO 267, And I-64 Interchanges (Stl Co)	6472A-16	$420,000	IMPL	Nov-15	03/17/16
O'Fallon	Bryan Road - Sunview Drive To Norwood Hills Concrete Slab Replacement - ADA Improvements	6590-16	$40,000	PE	Oct-15	03/02/16
O'Fallon	Mexico Road - MO K To Barrington Drive Resurfacing - Sidewalk (5') On N Side	6591-16	$72,000	PE	Jan-16	03/31/16
O'Fallon*	MO DD - At Sommers Road New Traffic Signal	6628-16	$60,000	PE*	Jan-16	03/07/16
St. Ann	Ashby Road - International Dr to Baltimore Ave - Resurfacing	6593-17	$97,398	PE	Sep-16	03/31/16
		March Total	**$12,507,561**		**18**	**Projects**
Arnold	Tenbrook Road/ Fox Schools Exit - At Jeffco Blvd (US 61/67) Left Turn Lanes - Sidewalk - Intersection Improvement	6624-16	$41,507	ROW	Sep-16	04/20/16
Brentwood*	Hanley Industrial Court Ped Improvements - Strassner: Hanley Ind. Ct To Mem Park Hanley Ind Ct: 3 Way Stop To Bernard Dr	6306-15	$36,000	ROW*	Jan-16	04/29/16
Chesterfield	Schoettler Road Bridge - Over Creve Coeur Creek Replace Bridge - Sidewalk	6302-15	$41,600	ROW	Nov-15	04/29/16
Fenton	Old Gravois Road, Phase 1 - Water Street To Ferry Street Reconstruct - Add Sidewalks - ADA Improvements	6311-15	$16,000	ROW	Jan-16	04/29/16
Jefferson County	Romaine Creek Road Bridge - Over Sugar Creek Replace Bridge	5772-14	$193,840	CONST	Dec-15	04/22/16
Jefferson County	Stroup Road Bridge - Over Little Creek Replace Bridge	5774-14	$983,071	CONST	Dec-15	04/18/16
Manchester	Spring Meadows Drive Bridge - Over Grand Glaize Creek Replace Bridge - Sidewalk	6608-16	$112,000	PE	Nov-15	04/11/16
Metro	Call-A-Ride Van Replacement - Replace Six Call-A-Ride Vans	6576-17	$800,000	IMPL	Feb-16	04/20/16
Moline Acres	Monarch and Northumberland Road	6491-17	$571,340	CONST	Sep-16	04/18/16
O'Fallon	Waterford Crossing Dr - At MO K Add Right Turn Lane	6372-14	$400,000	CONST	Dec-15	04/18/16
St. Louis County	Dorsett Road (West) - 2017 - I-270 To 160 Feet West Of 2Nd Commercial Ent. To Dorsett Village Shopping Plaza - Resurfacing	6503G-16	$101,428	PE	Oct-15	04/08/16
St. Louis County	Kehrs Mill Road - Clarkson Rd To Clayton Rd Resurfacing	6355-15	$85,600	PE	Oct-15	04/06/16
St. Louis County	North Hanley Road - D - 1100' S/O Frost Ave To 60' N/O Morningaire Circle Replace Damaged Concrete Slabs	6345-16	$96,000	PE	Jul-16	04/08/16
St. Louis County	Hanley Road - B - MO D To MO 180 Resurfacing	6346-16	$92,800	PE	Jul-16	04/08/16
Webster Groves	N. Rock Hill Road Bridge - Over Shady Grove Creek (And Approaches) Bridge Replacement	6462-15	$32,000	ROW	Apr-16	04/07/16
Wentzville	Flashing Yellow Arrows - 10 Signalized Intersections Along Wentzville Pkwy, W Meyer, And Luetkenhaus Blvd	6632-16	$36,000	PE	Jan-16	04/13/16
		April Total	**$3,639,186**		**16**	**Projects**
Festus - EXT	Horine Road - Hillsboro Rd (N. 5Th Street) To Richard Avenue Resurfacing - Add Sidewalks	5760-13	$833,120	CONST	Jun-16	05/10/16
Jefferson County	Big Hollow Road Bridge - Over Saline Creek Replace Bridge	6317-15	$44,480	ROW	Jan-16	05/26/16
Kirkwood	S.Kirkwood Rd - Nipher M.S. Safe Routes To School - Chester Ave To Idlewild Pl Sidewalk (5'-6')	6654-16	$33,090	PE	Dec-16	05/19/16

FY 2016 Reasonable Progress Update:
September 23, 2016

MoDOT	Flashing Yellow Installation Arrow 2016 - Locations Along MO 100 (Stl City); MO 367, I-270, I-70, I-55, I-64 (Stl Co); I-55 (Jefferson Co); I-44 (Franklin Co)	6471-15	$312,741	CONST	Jun-16	05/01/16
New Haven	MO 100 Shared Use Bridge Connection - Over MO 100 (At School/Park) Shared Use Path - Bridge (10')	6655-16	$23,828	PE	Dec-16	05/19/16
Oak Grove Village	E. Springfield Road Bridge - Over Winsel Creek - Replace Bridge	6494-16	$331,411	CONST	Sep-16	05/26/16
O'Fallon	Wabash Avenue - Sonderen Street To East Of Edlen Lane Reconstruct Road - Sidewalk	6325-15	$28,000	ROW	Dec-15	05/23/16
		MayTotal	**$1,606,670**			**7 Projects**
Chesterfield	Chesterfield Pkwy Sidewalk And Bridge - Schoettler Valley Drive To 550' N/O Conway Rd Sidewalk (6') - Bridge (10')	6542-16	$900,000	CONST	Nov-15	06/06/16
Cottleville*	MO N Shared Use Path - Motherhead Rd To Mid Rivers Mall Dr Shared Use Path (10')	6543-15	$58,400	ROW*	Nov-15	06/05/16
Creve Coeur - EXT	Coeur De Ville Lane - Sidewalk - MO 340 (Olive Blvd) To MO Ab (Ladue Rd) Resurfacing - Parc Provence To Royal Valley Dr	5755-14	$363,629	CONST	Jun-16	06/28/16
De Soto	Main St Bridge - Over Tanyard Branch Replace Bridge	6558-15	$78,000	ROW	May-16	06/28/16
Ferguson	Highmont Drive - Forestwood Ave To West Florissant Ave Overlay - Base Repair Replace Sidewalk	6481-16	$132,800	PE	Oct-15	06/30/16
Franklin County - EXT	Bend Road Bridge - Over Meramec River (And Approaches) Replace Bridge - Realign Road	6303-14	$3,463,843	CONST	Jun-16	06/16/16
MoDOT	Motorist Assist Upgrades - Along Motorist Route - 208 Miles; Install Gps Interoperable Communication W Emergency Services	6635-16	$288,474	IMPL	Apr-16	06/02/16
Shrewsbury	Street Improvements - 2015 - Weil: Shrews - City Limits; Kenrick Manr/Trian: Laclede Stn To Watson; Shrewsbury Ave: Weil To Murdoch	6330-15	$781,738	CONST	Oct-15	06/24/16
St. Louis	Germania Street - Gravois Avenue (MO 30) To I-55 Resurfacing - Pedestrian Facilities	6501-16	$160,000	PE	Nov-15	06/04/16
St. Louis	Forest Park Parkway Bridge - Over Metrolink Replace Bridge	6560-15	$2,500,000	CONST	Mar-16	06/28/16
St. Louis County	Meramec Bottom Road & Ambs Road - Meramec Bottom Rd - Kerth Rd To MO 21 Ambs Rd - Mattis Rd To Butler Hill Rd	5809-14	$872,000	CONST	May-16	06/30/16
St. Louis County	Halls Ferry Road - St. Cyr Rd To St. Louis City Limits Resurfacing	6348-16	$108,000	PE	Jun-16	06/30/16
St. Louis County*	Old Halls Ferry Rd Bridge - Over Coldwater Creek Replace Bridge	6561-15	$104,000	ROW*	Jun-16	06/27/16
St. Louis County*	Vance Rd Bridge - Over Fishpot Creek Replace Bridge	6562-15	$124,800	ROW*	Jun-16	06/15/16
St. Louis County	2017 South County ITS - Locations Along Ambs Rd; Butler Hill; Lemay Ferry Lindbergh Blvd; Union Rd, Forder Rd And Meramec Bottom Rd	6636B-16	$60,960	PE	Feb-16	06/29/16
St. Louis County - EXT	West Florissant Avenue - I-270 To Rail Trestle At Buzz Westfall Center Preliminary Engineering - Great Streets	6531-15	$2,000,000	PE	Jun-16	06/30/16
Sunset Hills - EXT	West Watson Road - S. Lindbergh Blvd. To Robyn Road Resurfacing - Sidewalks	5819-13	$859,406	CONST	Jun-16	06/02/16
University City	Jackson/Balson Ave Pedestrian Improvements - Balson - Hanley Rd To Purdue Ave; Jackson Ave - Shaftesbury Ave To Balson Ave	6364-15	$193,106	CONST	Jan-16	06/05/16
University City*	Shared Lane Markings - Old Bonhomme: Centennial Grnwy - 81st; 81st: Ob-Olive 82nd: Olive - Groby; Purdue: Olive - Canton; Jack: Delmr To Univ Dr	6554-15	$117,548	CONST*	May-16	06/24/16
Wildwood	Mo 100 Shared Use Path Bridge--At 0.2 Miles East Of Mo 109--Shared Use Path	6555-15	$450,000	CONST	Dec-15	06/24/16
Wildwood - EXT	Woods Road Bridge - Over Hamilton Creek. Bridge Replacement	5617-13	$560,000	CONST	Jun-16	06/30/16
Wildwood - EXT	Fox Creek Bridge - Over Fox Creek Replace Bridge	5828-13	$463,015	CONST	Jun-16	06/16/16
		June Total	**$14,639,719**			**22 Projects**
Green Park	Green Park Road - Lin Valle Drive To East Of Green Park Industrial Dr Reconstruction - Shared Use Path (8')	6585-16	$120,000	PE	Jan-16	07/15/16
O'Fallon*	MO K Shared Use Path - Various Locations Along MO K - Feise To Technology Shared Use Path (10')	6548-15	$36,000	ROW*	Nov-15	07/28/16
St. Louis County*	Old Jamestown Road Sidewalk - Old Jamestown Forest Dr To Jerries Ln Sidewalk (5')	6551-15	$60,000	ROW*	Feb-16	07/15/16
Wildwood	Wild Horse Creek Road Bridge - Over Branch Of Wild Horse Creek Replace Bridge - Realign Road	6368-15	$16,000	ROW	Jun-16	07/11/16
		July Total	**$232,000**			**4 Projects**
Bel-Nor	Normandy Drive - Natural Bridge (MO 115) To St. Charles Rock Rd (MO 180) Reconstruct	6478-17	$72,000	PE	Sep-16	08/25/16
Creve Coeur	Emerson Road - Old Ballas Road To Ladue Road Sidewalk (5')	6544-16	$233,600	CONST	Feb-16	08/17/16
Ferguson	Brotherton-January-Powell Street Improvements - Broth: Thomas To Hern; January: N Floris To City Lim Limits; Powell Dr - Elizabeth To N Florissant	6582-16	$163,654	PE	Feb-16	08/08/16
Franklin County	Possum Hollow Road Bridge - Over Tributary To Meramec River Replace Bridge	6484-16	$88,000	PE	Oct-15	08/25/16
Grantwood Village	Grant Road - Gravois Road To Pardee Road Resurfacing - Lighting	6603-16	$63,200	PE	Nov-15	08/31/16
Manchester	Henry Avenue - Manchester Road To Ballwin City Limits Resurfacing - ADA Improvements	6321-15	$460,080	CONST	Jan-16	08/26/16
MoDOT*	MO 340 Corridor Improvements - Chesterfield Parkway To S/O Eb I-64 On/Off Ramps Channelization - Intersection Improvements	6633-16	$157,976	PE*	Oct-16	08/11/16
MoDOT*	MO 340 Corridor Improvements - Chesterfield Parkway To S/O Eb I-64 On/Off Ramps Channelization - Intersection Improvements	6633-16	$244,000	ROW*	Mar-16	08/21/16
O'Fallon*	MO DD - At Sommers Road New Traffic Signal	6628-16	$96,000	ROW*	Apr-16	08/01/16

FY 2016 Reasonable Progress Update:
September 23, 2016

St. Charles County	North Point Prairie Bridge - Bridge Over Unnamed Tributary To Mccoy Creek Replace Bridge	6460B-15	$332,000	CONST	Feb-16	08/08/16
St. Charles County	Gateway Green Light, Phase 3 - Various Roads In St. Charles County Fiberoptic Cable, Cctv, Dms Installation, Vehicle Detection	6473-15	$1,445,712	CONST	Oct-15	08/17/16
St. Louis County	Bellefontaine Road-2018 - I-270 To St. Louis City Limits Resurfacing	6503P-16	$179,519	PE	Jun-16	08/22/16
St. Louis County	Chesterfield Parkway West (North) - I-64 To Olive Boulevard (MO 340) Resurfacing - ADA Improvements - Dual Left At Swingley	6607H-16	$116,780	PE	Apr-16	08/25/16
St. Louis County	Fee Fee Road - MO 340 To 430' W/O Bennington Pl Replace Damaged Concrete Slabs	6349-16	$142,400	PE	Mar-16	08/23/16
St. Louis County	Union Road (2016) - Lindbergh Boulevard To 0.15 Mi S/O Reavis Barracks Rd Resurfacing - Replace Damaged Slabs	6342-15	$2,642,400	CONST	Dec-15	08/25/16
St. Louis County	Washington Street - Lindbergh Boulevard To Rue St. Pierre Replace Damaged Concrete Slabs.	6350-15	$989,600	CONST	Aug-16	08/25/16
Washington	Bieker/Steutermann Roads - Bieker Rd: MO 47 To City Limit; Steutermann Rd: MO A To MO 47 - Resurfacing	6466-16	$16,000	PE	Sep-16	08/11/16
Wentzville	Interstate Drive Multiuse Trail - Wilmer Rd To Mo Z Shared Use Path (10')	6662-16	$16,744	PE	Dec-16	08/16/16
Wildwood	MO 109 Tunnel - South Of Eb MO 100 On/Off Ramp Shared Use Path (10')/Tunnel (12')	6663-16	$46,500	PE	Dec-16	08/03/16
		August Total	**$7,506,165**			**18 Projects**
Franklin County	Fiddle Creek Road Bridge - Over Fiddle Creek Replace Bridge (# 0800022)	6602-16	$60,800	PE	Dec-15	09/13/2016
Great Rivers Greenway	Centennial Greenway Phase 2A - Heritage Landing To Muegge/Old 94 Shared Use Path/Bridge Over MO 364 (10')	6546-16	$1,000,000	CONST	Dec-15	09/08/2016
Great Rivers Greenway	River Des Peres Greenway, Phase 6 - Shrewsbury Metrolink Station To Slay Park In The City Of Saint Louis Shared Use Path	6465-16	$1,500,000	CONST	Aug-16	09/22/2016
Pagedale	Page Avenue (MO D) - At Ferguson Avenue Crosswalk/Intersection Improvements - Sidewalks	6495-16	$75,286	PE	Feb-16	09/08/2016
St. Charles	Discovery Bridge (MO 370) Shared Use Paths - Boschert Greenway Trl To Earth City Levee Trl Shared Use Path (6') One Way Each Direction	6656-16	$110,000	PE	Dec-16	09/08/2016
St. Charles	Zumbehl Road/Friedens Road - Veteran'S Memorial Parkway To Arena Parkway Slab Replacement - Diamond Grind - ADA Improvements	6333-15	$1,168,000	CONST	Oct-15	09/12/2016
St. Louis	Newstead Avenue - St. Louis Avenue To Natural Bridge Avenue Sidewalk Replacement - Lighting - Resurfacing	6337-15	$1,280,000	CONST	Jan-16	09/19/2016
Washington	Bluff Road - MO 100 To Vossbrink Drive Resurfacing - Add Right Turn Ln At MO 100	6365-15	$36,000	ROW	Sep-16	09/09/2016
		September Total	**$5,230,086**			**8 Projects**

FY 2016 Reasonable Progress Update:
September 23, 2016

Not Obligated - Preliminary Engineering

Sponsor	Title-Description	TIP#	FY 2016	Phase	Scheduled Obligation
		TOTAL	$2,525,963	16	PROJECTS
MODOT	I-70 - At Broadway (Northbound) Relocate Wb Off Ramp To Carrie	6630-16	$160,000	PE	Jan-16
St. Louis	Columbia And Southwest Bridge - Over Union Pacific Railroad Pe For Bridge Replacement And Row	6502A-16	$960,000	PE	Oct-15
St. Louis	Traffic Management Enhancements, Phase 3 - Install Traffic Monitoring Cameras, Downtown Signal Optimization, Fiberoptic Install, Traffic Op Center	6631-16	$540,000	PE	Feb-16
St. Louis County	Berry Rd Sidewalk - Brownell Ave To Gramercy Pl Sidewalk(6')	6658-16	$65,760	PE	Dec-16
St. Louis County	Buckley Road-2017 - Lemay Ferry Road(MO 267) To Sappington Barracks Road Resurfacing	6503O-16	$77,816	PE	Oct-15
St. Louis County	West Adams Avenue/Ballas Road Geyer Rd to Dougherty Ferry Rd - Resurfacing	6607A-18	$82,720	PE	Aug-16
St. Louis County	Hawkins-Fuchs Road/Old Lemay Ferry Road-2017 - Hawkins-Fuchs: Meramec Bottom - Old Lemay Ferry Old Lemay Ferry: Lemay Ferry To Hawks-Fuchs	6503H-16	$44,532	PE	Oct-15
St. Louis County	Jennings Station Road (South) Infrastructure - West Florissant Avenue To 260' Sw Of Hord Avenue Resurfacing	6503R-16	$88,800	PE	Oct-15
St. Louis County	Lucas & Hunt (South) - 2017 - West Florissant Ave To Hord Avenue Replace Damaged Concrete Slabs	6503Q-16	$45,778	PE	Oct-15
St. Louis County	Lucas And Hunt Road - MO 180 To Woodrow Resurfacing	6347-16	$124,000	PE	Mar-16
St. Louis County	Marine Avenue - Mckelvey Rd To Dorsett Rd Resurfacing	6352-16	$65,600	PE	Jun-16
St. Louis County	North & South Road Infrastructure - Delmar To MO 340 Resurfacing	6359-16	$86,400	PE	Jul-16
St. Louis County	Sappington Barracks Road-2017 - Telegraph Road (Mo231) To Barracks View Road Resurfacing	6503I-16	$39,988	PE	Oct-15
St. Louis County	Vance Road - Meramec Station Rd To Valley Park City Limits. Resurfacing	6356-16	$75,200	PE	Jan-16
St. Louis County	Westport Plaza Drive/Marine Avenue - 2017 - Lackland Road To Glenmeade Drive (Excluding MO D And I-270 Crossings) - Resurfacing	6503S-16	$56,369	PE	Oct-15
Webster Groves	Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd Sidewalk (5')	6661-16	$13,000	PE	Dec-16

* Project has another phase of work programmed in FY 2016

Project has missed a scheduled obligation

FY 2016 Reasonable Progress Update:
September 23, 2016

Not Obligated - Right of Way

Sponsor	Title-Description	TIP#	FY 2016	Phase	Scheduled Obligation
		TOTAL	**$186,500**		**3 PROJECTS**
Des Peres	Oak Drive Bridge - Over Two-Mile Creek Replace Bridge	6309-15	$16,000	ROW	Sep-16
St. Louis County*	Conway Road Sidewalk - Mason Rd To Mason Rd Sidewalk (5')	6552-15	$122,500	ROW*	Feb-16
Union	W. Springfield Avenue - Independence Drive To Oak Street Resurfacing	6463-16	$48,000	ROW	Mar-16

* Project has another phase of work programmed in FY 2016

Project has missed a scheduled obligation

FY 2016 Reasonable Progress Update:
September 23, 2016

Not Obligated - Construction

Sponsor	Title-Description	TIP#	FY 2016	Phase	Scheduled Obligation
		TOTAL	**$10,287,200**		**11 PROJECTS**
MoDOT	Signal Optimization 2016 (B) - Locations Along MO 100 (Stl City), MO AC, MO B, MO N MO 367, MO U (Stl Co); And MO 115 (Stl City And Co)	6472B-16	$428,000	IMPL	Apr-16
St. Louis	Downtown Traffic Signal Improvements - Broadway & 7Th St: Chestnut St. To Market St Chestnut St & Market St 7Th St. To Broadway	6476-15	$1,056,000	CONST	Mar-16
St. Louis	North Broadway - Thrush Avenue To Walter Avenue Lane Diet (4 To 2 Lns) - Replace Sidewalks - Traffic Signals	6338-15	$1,840,000	CONST	Jan-16
St. Louis	Washington Avenue - Grand Blvd To The Sheldon Concert Hall Pedestrian Facilities (12') - Lighting - Shared Ln Marking	6550-16	$1,000,000	CONST	Dec-15
St. Louis County	East Concord And Reavis Road - E. Concord: MO 21 To Von Talge - Reavis: MO 21 To Mackenzie Resurfacing	6353-15	$1,031,200	CONST	Sep-16
St. Louis County	Lilac Avenue Infrastructure - Chambers Rd To I-270 Resurfacing - ADA Improvements	5807-14	$848,000	CONST	May-16
St. Louis County	North Hanley Road - C - 6O' N/O Madison Ave To 1100 ' S/O Frost Ave Resurfacing	6344-15	$527,200	CONST	May-16
St. Louis County	Old State Road - MO 109 To Old State Spur Resurfacing	6343-15	$701,600	CONST	Jul-16
St. Louis County	Ringer Road - Lemay Ferry Rd To Milburn Rd Resurfacing - ADA Improvements	5813-14	$760,000	CONST	May-16
St. Louis County	St. Charles Rock Road East - Taussig Road East To Pennridge Lane Resurfacing	6357-15	$831,200	CONST	Aug-16
St. Louis County	Telegraph Road - Lemay Ferry Rd To Kingston Dr Resurfacing - Signal Interconnect	5814-15	$1,264,000	CONST	Sep-16

* Project has another phase of work programmed in FY 2016

Project has missed a scheduled obligation

FY 2016 Reasonable Progress Update:
September 23, 2016

Project Adjustments						
Sponsor	Title-Description	TIP#	FY 2016	Phase of Work	Reason for Adjustment	Adjustment Date
		TOTAL	$15,622,045	17 PROJECTS		
		October Total	$0	0 Projects		
		November Total	$0	0 Projects		
		December Total	$0	0 Projects		
		January Total	$0	0 Projects		
		February Total	$0	0 Projects		
		March Total	$0	0 Projects		
		April Total	$0	0 Projects		
		May Total	$0	0 Projects		
Ferguson	Ferguson Street Improvements - Carson: Flor - City Lim, Church: Flor - Elizabeth Dade: Ns Rr Approach; Ferguson Ave: Elizabeth-W Flor	6312-15	$8,000	ROW	No federal funds needed for ROW - moved to FY17 construction	06/27/2016
St. Louis County	Sappington Corridor ITS - Various Locations Along Sappington Rd, Kennerly Rd Old Tesson Rd, Mattis Rd	6477D-15	$565,800	CONST	Project granted 3-month extension	06/29/2016
St. Louis County	North Central County ITS - 2016 - Various Locations Along Woodson, Mcknight, Delmar, Baur, And Schuetz - Install Fiberoptic	6400-16	$903,200	CONST	Project granted 3-month extension	06/29/2016
Brentwood*	Hanley Industrial Court Ped Improvements - Strassner: Hanley Ind. Ct To Mem Park Hanley Ind Ct: 3 Way Stop To Bernard Dr	6306-15	$625,156	CONST*	Project granted 9-month extension	06/29/2016
Cottleville*	MO N Shared Use Path - Motherhead Rd To Mid Rivers Mall Dr Shared Use Path (10')	6543-15	$484,662	CONST*	Project granted 9-month extension	06/29/2016
De Soto	Woodland Shared Use Path - Vineland Elem School To De Soto High School Shared Use Path (8')	6545-16	$298,278	CONST	Project granted 9-month extension	06/29/2016
Great Rivers Greenway	Deer Creek/ Shady Creek Greenway - Lorraine Davis Park To Deer Creek Park Shared Use Path (10-12') - Shared Ln Markings	6547-16	$800,000	CONST	Project granted 9-month extension	06/29/2016
O'Fallon*	MO K Shared Use Path - Various Locations Along MO K - Feise To Technology Shared Use Path (10')	6548-15	$662,168	CONST*	Project granted 9-month extension	06/29/2016
Pacific	Thornton Road, Phase 2 - Molly's Street To North Monroe Street Resurfacing - Add Sidewalk - Lighting	6327-15	$564,162	CONST	Project granted 9-month extension	06/29/2016
St. Charles	First Capitol/Fifth St - 1St Capitol: Fifth St To E/O 2Nd; 5Th: 1St Cap To Madison Upgrade Ped Facility (5') - Utility Relocation	6549-15	$640,192	CONST	Project granted 9-month extension	06/29/2016
St. Louis County	Chesterfield Valley ITS - Various Locations Along Chesterfield Pkwy, Wild Horse Creek Rd, Chesterfield Airport Rd	6477A-15	$607,200	CONST	Project granted 9-month extension	06/29/2016
St. Louis County	Airport - Westport And Vicinity ITS - Various Locations Along Elizabeth Ave, Paul Ave, Bermuda Dr, J.S. Mcdonnell Blvd, Mckelvey Rd	6477B-15	$989,000	CONST	Project granted 9-month extension	06/29/2016
St. Louis County	Northeast County ITS - Various Locations Along New Halls Ferry Rd, Parker Rd Redman Ave, Shepley Dr	6477C-15	$1,527,200	CONST	Project granted 9-month extension	06/29/2016
St. Louis County	Creve Coeur Mill Bridge-2016 - Over Branch Of Creve Coeur Creek Replace Bridge	6461A-15	$663,985	CONST	Project granted 9-month extension	06/29/2016
St. Louis County	Lackland Road Bridge - Over E Tributary Of Fee Fee Creek Replace Bridge	6461B-15	$628,590	CONST	Project granted 9-month extension	06/29/2016
St. Louis County*	Conway Road Sidewalk - Mason Rd To Mason Rd Sidewalk (5')	6552-15	$607,775	CONST*	Project granted 9-month extension	06/29/2016
St. Louis County*	Old Jamestown Road Sidewalk - Old Jamestown Forest Dr To Jerries Ln Sidewalk (5')	6551-15	$349,600	CONST*	Project granted 9-month extension	06/29/2016
St. Louis County	Missouri Bottom Road - Fee Fee Rd To I-270 Resurfacing - ADA Improvements	5810-15	$1,088,000	CONST	Project granted 9-month extension	06/29/2016
St. Peters	Jungermann Rd Bridge - Over Branch Of Spencer Creek Replace Culverts (23077 And 23079)	6563-15	$1,244,929	CONST	Project granted 9-month extension	06/29/2016
University City*	Kingsland Ave - Over Ne Branch Of River Des Peres Repair Culvert	6564-15	$1,084,000	CONST*	Project granted 9-month extension	06/29/2016
Union	Denmark Road, Ph 2 - St. Andrews Dr To Grandview Farms Dr Resurfacing - Sidewalk Over Tributary Of Bourbeuse River Bridge Replacement	6363-15	$984,056	CONST	Project granted 9-month extension	06/29/2016
		June Total	$15,325,953	15 Projects		
Chesterfield*	Chesterfield City Fleet Conversion - Construct Cng Fueling Facility, Purchase 7 Cng 2.5 Ton Trucks, 6 Cng/Gas 1.5/1/0.5 Ton Trucks	6625-16	$24,000	ROW*	No federal funds needed for ROW - moved to FY17 implementation	07/12/2016
		July Total	$24,000	1 Projects		
St. Louis County	Clayton Road -2017 - St. Louis City Limits To Louwen Drive Resurfacing - ADA Improvements	6503D-16	$272,092	PE	Design underway prior to execution of program agreement	08/31/2016
		August Total	$272,092	1 Projects		
		September Total	$0	0 Projects		

FY 2016 Reasonable Progress Update:
September 23, 2016

Removed							
Sponsor	Title-Description	TIP#	FY 2016	Phase of Work	Scheduled Obligation	Reason for Removal	Removal Date
		TOTAL	$821,725		5 PROJECTS		
		October Total	$0		0 Projects		
St. Louis County	Banshee Road - 2017 - James S. Mcdonnell Boulevard To 0.45 Miles West Resurfacing	6503E -13	$30,400	PE	Oct-15	Sponsor will perform work with local funds	11/30/2015
		November Total	$30,400		1 Projects		
		December Total	$0		0 Projects		
		January Total	$0		0 Projects		
O'Fallon	MO K Bike/Ped Improvements - At I-70 Interchange - B/W Mariae Ln And Veterans Memorial Pkway - Outer Roads	5886-13	$588,045	CONST	Jun-16	change in scope of project	02/03/2016
		February Total	$588,045		1 Projects		
		March Total	$0		0 Projects		
		April Total	$0		0 Projects		
		May Total	$0		0 Projects		
St. Louis County	2017 North County ITS - Along Ashby; Brown; Dorsett; Jennings Stn Rd Lilac; North & South Rd; And Mckelvey Rd	6636A-16	$72,560	PE	Feb-16	Sponsor will perform work with local funds	06/10/2016
St. Louis County	2017 Southwest County ITS - Various Locations Along Bowles Ave; Clayton Rd; Hawkins Rd And Old State Rd	6636C-16	$63,840	PE	Feb-16	Sponsor will perform work with local funds	06/10/2016
St. Louis County	2017 West County ITS - Along Carman Rd; Chesterfield Pky W; Conway Rd; Kehrs Mill Rd; Mcknight Rd & Weidman Rd	6636D-16	$66,880	PE	Feb-16	Sponsor will perform work with local funds	06/10/2016
		June Total	$203,280		3 Projects		
		July Total	$0		0 Projects		
		August Total	$0		0 Projects		
		September Total	$0		0 Projects		

FY 2016 Reasonable Progress Update: September 16, 2016

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of Governments(EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council's Policy on Reasonable Progress.

Currently there are 170 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2016 of the FY 2016-2019 TIP. These projects, sponsored by 50 different agencies and representing $88 million in federal funds ,are subject to a September 30, 2016 deadline to obligate the federal funds(or June 30,2016 if noted). To obligate funds, a sponsor must obtain approval from the Missouri Department of Transportation (MoDOT) depending on the milestone. Generally a project must meet three milestones before construction or implementation of a project may begin. These milestones include approval of design contract (PE), approval to acquire right-of-way(ROW), and final plan approval/authority to advertise (Const or Impl). If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the opportunity to ask for consideration of a "one-time extension" in their project schedule. One-time extensions of up to three (3) months may be granted by East-West Gateway staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides to not proceed,

Date	Obligated		Project Adjustments		Removed		Not Obligated						Total	
	#	*Federal $*	#	*Federal $*	#	*Federal $*	#	*Federal $ PE*	#	*Federal $ ROW*	#	*Federal $ CONST*	#	*Federal $*
10/01/15	0	$0	0	$0	0	$0	58	$9,813,002	23	$1,731,780	81	$76,700,121	162	$88,244,903
10/31/15	2	$195,400	0	$0	0	$0	58	$9,750,757	23	$1,731,780	80	$76,628,721	163	$88,306,658
11/30/15	6	$929,165	0	$0	1	$30,400	53	$8,979,444	23	$1,731,780	80	$76,628,721	163	$88,299,510
12/31/15	9	$1,405,770	0	$0	1	$30,400	53	$8,938,768	21	$1,590,180	79	$76,334,392	163	$88,299,510
01/31/16	14	$9,366,761	0	$0	1	$30,400	52	$8,794,016	21	$1,590,180	75	$68,518,153	163	$88,299,510
02/29/16	28	$15,415,717	0	$0	2	$618,445	54	$8,680,894	19	$1,342,180	67	$62,551,196	170	$88,608,432
03/31/16	46	$27,923,278	0	$0	2	$618,445	47	$7,566,300	17	$1,285,780	60	$51,992,076	172	$89,385,879
04/30/16	62	$31,562,464	0	$0	2	$618,445	40	$6,932,872	12	$1,160,180	56	$49,615,165	172	$89,889,126
05/31/16	69	$33,169,134	0	$0	2	$618,445	38	$6,875,954	10	$1,087,700	54	$48,469,304	173	$90,220,537
06/30/16	91	$47,808,853	15	$15,325,953	5	$821,725	31	$4,210,914	10	$714,500	21	$21,338,592	173	$90,220,537
07/31/16	95	$48,040,853	16	$15,349,953	5	$821,725	29	$4,090,914	7	$578,500	21	$21,338,592	173	$90,220,537
08/31/16	112	$55,303,018	17	$15,622,045	5	$821,725	19	$2,772,049	5	$466,500	15	$15,235,200	173	$90,220,537
09/09/16	112	$55,303,018	17	$15,622,045	5	$821,725	19	$2,772,049	5	$466,500	15	$15,235,200	173	$90,220,537
09/16/16	117	$56,768,304	17	$15,622,045	5	$821,725	17	$2,586,763	3	$186,500	14	$14,235,200	173	$90,220,537
09/23/16													0	$0
09/30/16													0	$0

PE - Preliminary Engineering Funds	ROW - Right of Way Acquisition Funds	CONST/IMPL - Construction Funds

FY 2016 Reasonable Progress Update:
September 16, 2016

Obligated						
Sponsor	**Title-Description**	**TIP#**	**FY 2016**	**Phase**	**Scheduled Obligation**	**Actual Obligation**
		TOTAL	**$56,768,304**		**117**	**PROJECTS**
Jefferson County	Charter Church Road Bridge - Over Plattin Creek Replace Bridge	6486-16	$124,000	PE	Jan-16	09/01/15
MODOT	Arterial Management Interface (AMI) Diversion Plan - MO 370, MO 364 And MO 367 At Various Interchanges In St Louis District Metro - Develop Alt Rt Plans	6470-16	$71,400	IMPL	obligated	09/01/15
		October Total	**$195,400**		**2**	**Projects**
Creve Coeur	Warson Road Improvements	6479-16	$61,755	PE	Feb-16	11/24/15
Jefferson County	Imperial Main Street Road/River Street - Old State Road To 328 Feet East Of Us 61/67 Reconstruct - Sidewalk - Intersection Improvements	6487-16	$120,000	PE	Dec-15	11/24/15
St. Louis County*	Vance Rd Bridge - Over Fishpot Creek Replace Bridge	6562-15	$162,120	PE*	Dec-15	11/05/15
St. Louis County*	Old Halls Ferry Rd Bridge - Over Coldwater Creek Replace Bridge	6561-15	$101,040	PE*	Dec-15	11/05/15
St. Louis County*	Conway Road Sidewalk - Mason Rd To Mason Rd Sidewalk (5')	6552-15	$52,850	PE*	Dec-15	11/24/15
University City	Forsyth Boulevard - Big Bend Blvd. To Western City Limit Resurfacing-Bike Facilities	6464-16	$120,000	PE	Oct-15	11/12/15
University City*	Kingsland Ave - Over Ne Branch Of River Des Peres Repair Culvert	6564-15	$116,000	PE*	Dec-15	11/06/15
		November Total	**$733,765**		**4**	**Projects**
MoDOT - Citizens For Modern Transit	Driving Change Through Transit Ridership Program - Stl City & Stl County - Two Year Outreach Prog. Launch Zimride - Expand Try & Ride - Education/Outreach	6634-16	$294,329	IMPL	Oct-15	12/08/15
New Haven	Maupin Street - Wall Street To 400' South Of The Locust Street Reconstruct Road - ADA Improvements	6324-15	$80,000	ROW	Mar-16	12/21/15
University City*	Shared Lane Markings - Old Bonhomme: Centennial Grnwy - 81st; 81st: Ob-Olive 82nd: Olive - Groby; Purdue: Olive - Canton; Jack: Delmr To Univ Dr	6554-15	$10,276	PE*	Dec-15	12/04/15
St. Louis County	Musick Avenue Bridge - Over Gravois Creek Replace Bridge - Build Sidewalk	6358-15	$61,600	ROW	Jun-16	12/30/15
St. Louis County*	Old Jamestown Road Sidewalk - Old Jamestown Forest Dr To Jerries Ln Sidewalk (5')	6551-15	$30,400	PE*	Dec-15	12/30/15
		December Total	**$476,605**		**3**	**Projects**
Arnold	Tenbrook Road/ Fox Schools Exit - At Jeffco Blvd (US 61/67) Left Turn Lanes - Sidewalk - Intersection Improvement	6624-16	$51,660	PE*	Apr-16	01/26/16
Jefferson County Port Authority	Marine Vessel Engine Repower - Repower 10 Marine Vessels Serving Mississippi And Missouri Rivers In Non-Attainment Area	6468-15	$871,983	IMPL	Dec-15	01/05/16
Maryland Heights - EXT	Adie Road, Phase 3 - Fee Fee Road To Schuetz Road Sidewalks - Road Reconstruction - Center Turn Ln	5779-15	$1,800,000	CONST	Jun-16	01/13/16
MODOT	I-70 - At Fifth Street& Fairgrounds Rd - Diverg Diamond Int At Fifth Street - Access Improvements To Fairgrounds	6474-16	$3,879,000	CONST	Dec-15	01/06/16
MoDOT - EXT	MO 30 Traffic Signals - Russell Blvd To Grand Blvd Replace Signals And Upgrade Detection	6394-15	$1,265,256	CONST	Jun-16	01/27/16
St. Louis County	Baur Boulevard/ Guelbreth Lane - 2017 - Baur Blvd: Warson-Lindbergh; Guelbreth: Schuetz- Old Olive Street Rd - Resurfacing	6503N-16	$93,092	PE	Oct-15	01/20/16
		January Total	**$7,960,991**		**5**	**Projects**
Chesterfield	South Greentrails Drive - Ladue Road To White Road	5753-14	$1,532,208	CONST	Apr-16	02/29/16
Ellisville	Hutchinson Road - MO 100 To Clayton Road Resurfacing - ADA Improvements	6310-15	$440,356	CONST	Oct-15	02/19/16
Festus	MO A - At Pounds Rd Install Traffic Signal	6583-16	$22,050	PE	Jan-16	02/15/16
Florissant	St. Anthony Lane Bridge - Over Fountain Creek Replace Bridge	6458-15	$8,000	ROW	Nov-15	02/26/16
Ladue	Lay Road - Clayton Road To Mcknight Road Resurfacing - Add Sidewalk	6488-16	$103,642	PE	Nov-15	02/29/16
New Haven	Maupin Street, Phase 2 - MO 100 To 375 Feet South Of Locust Street Resurfacing - Sidewalk - ADA Improvements	6492-16	$66,582	PE	Oct-15	02/10/16
St. Charles County - EXT	O'Fallon Rd - At Gutermuth Rd Install Traffic Signal	6397-15	$181,520	CONST	Jun-16	02/01/16
St. Louis County	Baxter Road (West)-2017 - Clarkson Road To 0.1 Mile North Of Country Field Drive Resurfacing	6503K-16	$96,000	PE	Jul-16	02/02/16
St. Louis County	Big Bend Boulevard Central - MO 100 To Laclede Station Road Resurfacing - Rt Turn Ln At MO 100	6341-15	$1,591,200	CONST	Jan-16	02/25/16
St. Peters	Mexico Road Shared Use Path Bridge--Over Dardenne Creek--Shared Use Path (10')	6553-15	$376,260	CONST	Dec-15	02/09/16
St. Peters	Sutters Mill Road Bridge - Over Spencer Creek Replace Bridge - Sidewalk	6304-15	$997,368	CONST	Nov-15	02/26/16
Sullivan	W. Springfield Traffic Signal - At Elmont Construct Traffic Signal	6362-15	$260,000	CONST	Oct-15	02/19/16
Town & Country	Clayton Road - At Ballas Rd Intersection/Crosswalk Improvements	6505-16	$133,770	PE	Dec-15	02/02/16
Weldon Spring	Independence Road, Phase 4 - 350 Feet W/O Nancy Lane To Galahad Drive Reconstruct Road - Construct Multi-Use Path	6366-15	$240,000	ROW	Dec-15	02/25/16
		February Total	**$6,048,956**		**14**	**Projects**

FY 2016 Reasonable Progress Update:
September 16, 2016

Ballwin	Henry Avenue - Clayton Road To Ballwin City Limits Resurfacing - ADA Improvements	6305-15	$22,800	ROW	Jan-16	03/03/16
Ballwin	Ramsey Lane Bridge - Over Fishpot Creek Replace Bridge	6577-16	$73,600	PE	Dec-15	03/21/16
Ballwin	Ries Road Bridge - Over Fishpot Creek Replace Bridge	6457-15	$33,600	ROW	Dec-15	03/31/16
Bellefontaine Neighbors	Ashbrook Drive And Cabot Drive Roadway And Sidewal - Ashbrook Dr - Chambers Road To Cabot Drive Cabot Dr - Ashbrook Drive To Coburg Lands	6578-16	$71,156	PE	Jan-16	03/03/16
Chesterfield*	Chesterfield City Fleet Conversion	6625-16	$142,959	PE*	Apr-16	03/09/16
Florissant	Robinwood Elem School Ped Signal - At Derhake Replace Signal	6482-16	$12,955	PE	Feb-16	03/17/16
Florissant	N Lafayette Street - Washington To Us 67 Reconstruction- Bike Facilities	6483-16	$223,707	PE	Feb-16	03/17/16
Herculaneum	Scenic Drive, Phase 2	6485-17	$680,049	CONST	Sep-16	03/23/16
Jefferson County	Kramme Road Bridge - Over Calvey Creek Replace Bridge	5770-14	$321,600	CONST	Dec-15	03/18/16
Jefferson County	Upper Plattin Rd - Upper Plattin Spur To Desoto City Limits Resurfacing	6318-16	$391,040	CONST	Nov-15	03/18/16
Kirkwood	Kirkwood Road - Manchester Rd To Big Bend Blvd Signal Optimization - Interconnect - Upgrade Signals	6627-16	$418,217	PE	Dec-15	03/21/16
Lake Saint Louis	Ronald Reagan Drive Sidewalk - Lake St. Louis Blvd To Technology Dr Loop Sidewalk - ADA Improvements	6320-15	$196,480	CONST	Apr-16	03/09/16
Metro	Bus Replacement - 2016 (A) - Replace 11 Buses	6623A-16	$4,000,000	IMPL	Feb-16	03/24/15
Metro	Bus Replacement - 2016 (B) - Replace 11 Buses	6623B-16	$4,000,000	IMPL	Feb-16	03/24/15
Madison County Transit District	Ridefinders Marketing & Outreach - 2014 - MO - Increase Awareness, Interest, And Participation In Ridefinders To Employers And Commuters	6378-14	$1,230,000	IMPL	Jan-16	03/21/16
MoDOT	Signal Optimization 2016 (A) - Locations Along MO 30 (Stl City) - Us 50 (Franklin Co) & MO 100, MO 267, And I-64 Interchanges (Stl Co)	6472A-16	$420,000	IMPL	Nov-15	03/17/16
O'Fallon	Bryan Road - Sunview Drive To Norwood Hills Concrete Slab Replacement - ADA Improvements	6590-16	$40,000	PE	Oct-15	03/02/16
O'Fallon	Mexico Road - MO K To Barrington Drive Resurfacing - Sidewalk (5') On N Side	6591-16	$72,000	PE	Jan-16	03/31/16
O'Fallon*	MO DD - At Sommers Road New Traffic Signal	6628-16	$60,000	PE*	Jan-16	03/07/16
St. Ann	Ashby Road - International Dr to Baltimore Ave - Resurfacing	6593-17	$97,398	PE	Sep-16	03/31/16
		March Total	**$12,507,561**		**18**	**Projects**
Arnold	Tenbrook Road/ Fox Schools Exit - At Jeffco Blvd (US 61/67) Left Turn Lanes - Sidewalk - Intersection Improvement	6624-16	$41,507	ROW	Sep-16	04/20/16
Brentwood*	Hanley Industrial Court Ped Improvements - Strassner: Hanley Ind. Ct To Mem Park Hanley Ind Ct: 3 Way Stop To Bernard Dr	6306-15	$36,000	ROW*	Jan-16	04/29/16
Chesterfield	Schoettler Road Bridge - Over Creve Coeur Creek Replace Bridge - Sidewalk	6302-15	$41,600	ROW	Nov-15	04/29/16
Fenton	Old Gravois Road, Phase 1 - Water Street To Ferry Street Reconstruct - Add Sidewalks - ADA Improvements	6311-15	$16,000	ROW	Jan-16	04/29/16
Jefferson County	Romaine Creek Road Bridge - Over Sugar Creek Replace Bridge	5772-14	$193,840	CONST	Dec-15	04/22/16
Jefferson County	Stroup Road Bridge - Over Little Creek Replace Bridge	5774-14	$983,071	CONST	Dec-15	04/18/16
Manchester	Spring Meadows Drive Bridge - Over Grand Glaize Creek Replace Bridge - Sidewalk	6608-16	$112,000	PE	Nov-15	04/11/16
Metro	Call-A-Ride Van Replacement - Replace Six Call-A-Ride Vans	6576-17	$800,000	IMPL	Feb-16	04/20/16
Moline Acres	Monarch and Northumberland Road	6491-17	$571,340	CONST	Sep-16	04/18/16
O'Fallon	Waterford Crossing Dr - At MO K Add Right Turn Lane	6372-14	$400,000	CONST	Dec-15	04/18/16
St. Louis County	Dorsett Road (West) - 2017 - I-270 To 160 Feet West Of 2Nd Commercial Ent. To Dorsett Village Shopping Plaza - Resurfacing	6503G-16	$101,428	PE	Oct-15	04/08/16
St. Louis County	Kehrs Mill Road - Clarkson Rd To Clayton Rd Resurfacing	6355-15	$85,600	PE	Oct-15	04/06/16
St. Louis County	North Hanley Road - D - 1100' S/O Frost Ave To 60' N/O Morningaire Circle Replace Damaged Concrete Slabs	6345-16	$96,000	PE	Jul-16	04/08/16
St. Louis County	Hanley Road - B - MO D To MO 180 Resurfacing	6346-16	$92,800	PE	Jul-16	04/08/16
Webster Groves	N. Rock Hill Road Bridge - Over Shady Grove Creek (And Approaches) Bridge Replacement	6462-15	$32,000	ROW	Apr-16	04/07/16
Wentzville	Flashing Yellow Arrows - 10 Signalized Intersections Along Wentzville Pkwy, W Meyer, And Luetkenhaus Blvd	6632-16	$36,000	PE	Jan-16	04/13/16
		April Total	**$3,639,186**		**16**	**Projects**
Festus - EXT	Horine Road - Hillsboro Rd (N. 5Th Street) To Richard Avenue Resurfacing - Add Sidewalks	5760-13	$833,120	CONST	Jun-16	05/10/16
Jefferson County	Big Hollow Road Bridge - Over Saline Creek Replace Bridge	6317-15	$44,480	ROW	Jan-16	05/26/16
Kirkwood	S.Kirkwood Rd - Nipher M.S. Safe Routes To School - Chester Ave To Idlewild Pl Sidewalk (5'-6')	6654-16	$33,090	PE	Dec-16	05/19/16

FY 2016 Reasonable Progress Update:
September 16, 2016

MoDOT	Flashing Yellow Installation Arrow 2016 - Locations Along MO 100 (Stl City); MO 367, I-270, I-70, I-55, I-64 (Stl Co); I-55 (Jefferson Co); I-44 (Franklin Co)	6471-15	$312,741	CONST	Jun-16	05/01/16
New Haven	MO 100 Shared Use Bridge Connection - Over MO 100 (At School/Park) Shared Use Path - Bridge (10')	6655-16	$23,828	PE	Dec-16	05/19/16
Oak Grove Village	E. Springfield Road Bridge - Over Winsel Creek - Replace Bridge	6494-16	$331,411	CONST	Sep-16	05/26/16
O'Fallon	Wabash Avenue - Sonderen Street To East Of Edlen Lane Reconstruct Road - Sidewalk	6325-15	$28,000	ROW	Dec-15	05/23/16
		MayTotal	**$1,606,670**			**7 Projects**
Chesterfield	Chesterfield Pkwy Sidewalk And Bridge - Schoettler Valley Drive To 550' N/O Conway Rd Sidewalk (6') - Bridge (10')	6542-16	$900,000	CONST	Nov-15	06/06/16
Cottleville*	MO N Shared Use Path - Motherhead Rd To Mid Rivers Mall Dr Shared Use Path (10')	6543-15	$58,400	ROW*	Nov-15	06/05/16
Creve Coeur - EXT	Coeur De Ville Lane - Sidewalk - MO 340 (Olive Blvd) To MO Ab (Ladue Rd) Resurfacing - Parc Provence To Royal Valley Dr	5755-14	$363,629	CONST	Jun-16	06/28/16
De Soto	Main St Bridge - Over Tanyard Branch Replace Bridge	6558-15	$78,000	ROW	May-16	06/28/16
Ferguson	Highmont Drive - Forestwood Ave To West Florissant Ave Overlay - Base Repair Replace Sidewalk	6481-16	$132,800	PE	Oct-15	06/30/16
Franklin County - EXT	Bend Road Bridge - Over Meramec River (And Approaches) Replace Bridge - Realign Road	6303-14	$3,463,843	CONST	Jun-16	06/16/16
MoDOT	Motorist Assist Upgrades - Along Motorist Route - 208 Miles; Install Gps Interoperable Communication W Emergency Services	6635-16	$288,474	IMPL	Apr-16	06/02/16
Shrewsbury	Street Improvements - 2015 - Weil: Shrews - City Limits; Kenrick Manr/Trian: Laclede Stn To Watson; Shrewsbury Ave: Weil To Murdoch	6330-15	$781,738	CONST	Oct-15	06/24/16
St. Louis	Germania Street - Gravois Avenue (MO 30) To I-55 Resurfacing - Pedestrian Facilities	6501-16	$160,000	PE	Nov-15	06/04/16
St. Louis	Forest Park Parkway Bridge - Over Metrolink Replace Bridge	6560-15	$2,500,000	CONST	Mar-16	06/28/16
St. Louis County	Meramec Bottom Road & Ambs Road - Meramec Bottom Rd - Kerth Rd To MO 21 Ambs Rd - Mattis Rd To Butler Hill Rd	5809-14	$872,000	CONST	May-16	06/30/16
St. Louis County	Halls Ferry Road - St. Cyr Rd To St. Louis City Limits Resurfacing	6348-16	$108,000	PE	Jun-16	06/30/16
St. Louis County*	Old Halls Ferry Rd Bridge - Over Coldwater Creek Replace Bridge	6561-15	$104,000	ROW*	Jun-16	06/27/16
St. Louis County*	Vance Rd Bridge - Over Fishpot Creek Replace Bridge	6562-15	$124,800	ROW*	Jun-16	06/15/16
St. Louis County	2017 South County ITS - Locations Along Ambs Rd; Butler Hill; Lemay Ferry Lindbergh Blvd; Union Rd, Forder Rd And Meramec Bottom Rd	6636B-16	$60,960	PE	Feb-16	06/29/16
St. Louis County - EXT	West Florissant Avenue - I-270 To Rail Trestle At Buzz Westfall Center Preliminary Engineering - Great Streets	6531-15	$2,000,000	PE	Jun-16	06/30/16
Sunset Hills - EXT	West Watson Road - S. Lindbergh Blvd. To Robyn Road Resurfacing - Sidewalks	5819-13	$859,406	CONST	Jun-16	06/02/16
University City	Jackson/Balson Ave Pedestrian Improvements - Balson - Hanley Rd To Purdue Ave; Jackson Ave - Shaftesbury Ave To Balson Ave	6364-15	$193,106	CONST	Jan-16	06/05/16
University City*	Shared Lane Markings - Old Bonhomme: Centennial Grnwy - 81st; 81st: Ob-Olive 82nd: Olive - Groby; Purdue: Olive - Canton; Jack: Delmr To Univ Dr	6554-15	$117,548	CONST*	May-16	06/24/16
Wildwood	Mo 100 Shared Use Path Bridge--At 0.2 Miles East Of Mo 109--Shared Use Path	6555-15	$450,000	CONST	Dec-15	06/24/16
Wildwood - EXT	Woods Road Bridge - Over Hamilton Creek. Bridge Replacement	5617-13	$560,000	CONST	Jun-16	06/30/16
Wildwood - EXT	Fox Creek Bridge - Over Fox Creek Replace Bridge	5828-13	$463,015	CONST	Jun-16	06/16/16
		June Total	**$14,639,719**			**22 Projects**
Green Park	Green Park Road - Lin Valle Drive To East Of Green Park Industrial Dr Reconstruction - Shared Use Path (8')	6585-16	$120,000	PE	Jan-16	07/15/16
O'Fallon*	MO K Shared Use Path - Various Locations Along MO K - Feise To Technology Shared Use Path (10')	6548-15	$36,000	ROW*	Nov-15	07/28/16
St. Louis County*	Old Jamestown Road Sidewalk - Old Jamestown Forest Dr To Jerries Ln Sidewalk (5')	6551-15	$60,000	ROW*	Feb-16	07/15/16
Wildwood	Wild Horse Creek Road Bridge - Over Branch Of Wild Horse Creek Replace Bridge - Realign Road	6368-15	$16,000	ROW	Jun-16	07/11/16
		July Total	**$232,000**			**4 Projects**
Bel-Nor	Normandy Drive - Natural Bridge (MO 115) To St. Charles Rock Rd (MO 180) Reconstruct	6478-17	$72,000	PE	Sep-16	08/25/16
Creve Coeur	Emerson Road - Old Ballas Road To Ladue Road Sidewalk (5')	6544-16	$233,600	CONST	Feb-16	08/17/16
Ferguson	Brotherton-January-Powell Street Improvements - Broth: Thomas To Hern; January: N Floris To City Lim Limits; Powell Dr - Elizabeth To N Florissant	6582-16	$163,654	PE	Feb-16	08/08/16
Franklin County	Possum Hollow Road Bridge - Over Tributary To Meramec River Replace Bridge	6484-16	$88,000	PE	Oct-15	08/25/16
Grantwood Village	Grant Road - Gravois Road To Pardee Road Resurfacing - Lighting	6603-16	$63,200	PE	Nov-15	08/31/16
Manchester	Henry Avenue - Manchester Road To Ballwin City Limits Resurfacing - ADA Improvements	6321-15	$460,080	CONST	Jan-16	08/26/16
MoDOT*	MO 340 Corridor Improvements - Chesterfield Parkway To S/O Eb I-64 On/Off Ramps Channelization - Intersection Improvements	6633-16	$157,976	PE*	Oct-16	08/11/16
MoDOT*	MO 340 Corridor Improvements - Chesterfield Parkway To S/O Eb I-64 On/Off Ramps Channelization - Intersection Improvements	6633-16	$244,000	ROW*	Mar-16	08/21/16
O'Fallon*	MO DD - At Sommers Road New Traffic Signal	6628-16	$96,000	ROW*	Apr-16	08/01/16

FY 2016 Reasonable Progress Update:
September 16, 2016

St. Charles County	North Point Prairie Bridge - Bridge Over Unnamed Tributary To Mccoy Creek Replace Bridge	6460B-15	$332,000	CONST	Feb-16	08/08/16
St. Charles County	Gateway Green Light, Phase 3 - Various Roads In St. Charles County Fiberoptic Cable, Cctv, Dms Installation, Vehicle Detection	6473-15	$1,445,712	CONST	Oct-15	08/17/16
St. Louis County	Bellefontaine Road-2018 - I-270 To St. Louis City Limits Resurfacing	6503P-16	$179,519	PE	Jun-16	08/22/16
St. Louis County	Chesterfield Parkway West (North) - I-64 To Olive Boulevard (MO 340) Resurfacing - ADA Improvements - Dual Left At Swingley	6607H-16	$116,780	PE	Apr-16	08/25/16
St. Louis County	Fee Fee Road - MO 340 To 430' W/O Bennington Pl Replace Damaged Concrete Slabs	6349-16	$142,400	PE	Mar-16	08/23/16
St. Louis County	Union Road (2016) - Lindbergh Boulevard To 0.15 Mi S/O Reavis Barracks Rd Resurfacing - Replace Damaged Slabs	6342-15	$2,642,400	CONST	Dec-15	08/25/16
St. Louis County	Washington Street - Lindbergh Boulevard To Rue St. Pierre Replace Damaged Concrete Slabs.	6350-15	$989,600	CONST	Aug-16	08/25/16
Washington	Bieker/Steutermann Roads - Bieker Rd: MO 47 To City Limit; Steutermann Rd: MO A To MO 47 - Resurfacing	6466-16	$16,000	PE	Sep-16	08/11/16
Wentzville	Interstate Drive Multiuse Trail - Wilmer Rd To Mo Z Shared Use Path (10')	6662-16	$16,744	PE	Dec-16	08/16/16
Wildwood	MO 109 Tunnel - South Of Eb MO 100 On/Off Ramp Shared Use Path (10')/Tunnel (12')	6663-16	$46,500	PE	Dec-16	08/03/16
		August Total	**$7,506,165**			**18 Projects**
Great Rivers Greenway	Centennial Greenway Phase 2A - Heritage Landing To Muegge/Old 94 Shared Use Path/Bridge Over MO 364 (10')	6546-16	$1,000,000	CONST	Dec-15	09/08/2016
Pagedale	Page Avenue (MO D) - At Ferguson Avenue Crosswalk/Intersection Improvements - Sidewalks	6495-16	$75,286	PE	Feb-16	09/08/2016
St. Charles City	Discovery Bridge (MO 370) Shared Use Paths - Boschert Greenway Trl To Earth City Levee Trl Shared Use Path (6') One Way Each Direction	6656-16	$110,000	PE	Dec-16	09/08/2016
Washington	Bluff Road - MO 100 To Vossbrink Drive Resurfacing - Add Right Turn Ln At MO 100	6365-15	$36,000	ROW	Sep-16	09/09/2016
		September Total	**$1,221,286**			**4 Projects**

FY 2016 Reasonable Progress Update:
September 16, 2016

Not Obligated - Preliminary Engineering

Sponsor	Title-Description	TIP#	FY 2016	Phase	Scheduled Obligation
		TOTAL	$2,586,763		17 PROJECTS
Franklin County	Fiddle Creek Road Bridge - Over Fiddle Creek Replace Bridge (# 0800022)	6602-16	$60,800	PE	Dec-15
MODOT	I-70 - At Broadway (Northbound) Relocate Wb Off Ramp To Carrie	6630-16	$160,000	PE	Jan-16
St. Louis	Columbia And Southwest Bridge - Over Union Pacific Railroad Pe For Bridge Replacement And Row	6502A-16	$960,000	PE	Oct-15
St. Louis	Traffic Management Enhancements, Phase 3 - Install Traffic Monitoring Cameras, Downtown Signal Optimization, Fiberoptic Install, Traffic Op Center	6631-16	$540,000	PE	Feb-16
St. Louis County	Berry Rd Sidewalk - Brownell Ave To Gramercy Pl Sidewalk(6')	6658-16	$65,760	PE	Dec-16
St. Louis County	Buckley Road-2017 - Lemay Ferry Road(MO 267) To Sappington Barracks Road Resurfacing	6503O-16	$77,816	PE	Oct-15
St. Louis County	West Adams Avenue/Ballas Road Geyer Rd to Dougherty Ferry Rd - Resurfacing	6607A-18	$82,720	PE	Aug-16
St. Louis County	Hawkins-Fuchs Road/Old Lemay Ferry Road-2017 - Hawkins-Fuchs: Meramec Bottom - Old Lemay Ferry Old Lemay Ferry: Lemay Ferry To Hawks-Fuchs	6503H-16	$44,532	PE	Oct-15
St. Louis County	Jennings Station Road (South) Infrastructure - West Florissant Avenue To 260' Sw Of Hord Avenue Resurfacing	6503R-16	$88,800	PE	Oct-15
St. Louis County	Lucas & Hunt (South) - 2017 - West Florissant Ave To Hord Avenue Replace Damaged Concrete Slabs	6503Q-16	$45,778	PE	Oct-15
St. Louis County	Lucas And Hunt Road - MO 180 To Woodrow Resurfacing	6347-16	$124,000	PE	Mar-16
St. Louis County	Marine Avenue - Mckelvey Rd To Dorsett Rd Resurfacing	6352-16	$65,600	PE	Jun-16
St. Louis County	North & South Road Infrastructure - Delmar To MO 340 Resurfacing	6359-16	$86,400	PE	Jul-16
St. Louis County	Sappington Barracks Road-2017 - Telegraph Road (Mo231) To Barracks View Road Resurfacing	6503I-16	$39,988	PE	Oct-15
St. Louis County	Vance Road - Meramec Station Rd To Valley Park City Limits. Resurfacing	6356-16	$75,200	PE	Jan-16
St. Louis County	Westport Plaza Drive/Marine Avenue - 2017 - Lackland Road To Glenmeade Drive (Excluding MO D And I-270 Crossings) - Resurfacing	6503S-16	$56,369	PE	Oct-15
Webster Groves	Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd Sidewalk (5')	6661-16	$13,000	PE	Dec-16

* Project has another phase of work programmed in FY 2016

Project has missed a scheduled obligation

FY 2016 Reasonable Progress Update:
September 16, 2016

Not Obligated - Right of Way

Sponsor	Title-Description	TIP#	FY 2016	Phase	Scheduled Obligation
		TOTAL	**$186,500**		**3 PROJECTS**
Des Peres	Oak Drive Bridge - Over Two-Mile Creek Replace Bridge	6309-15	$16,000	ROW	Sep-16
St. Louis County*	Conway Road Sidewalk - Mason Rd To Mason Rd Sidewalk (5')	6552-15	$122,500	ROW*	Feb-16
Union	W. Springfield Avenue - Independence Drive To Oak Street Resurfacing	6463-16	$48,000	ROW	Mar-16

* Project has another phase of work programmed in FY 2016

Project has missed a scheduled obligation

FY 2016 Reasonable Progress Update:
September 16, 2016

Not Obligated - Construction

Sponsor	Title-Description	TIP#	FY 2016	Phase	Scheduled Obligation
		TOTAL	**$14,235,200**		**14 PROJECTS**
Great Rivers Greenway	River Des Peres Greenway, Phase 6 - Shrewsbury Metrolink Station To Slay Park In The City Of Saint Louis Shared Use Path	6465-16	$1,500,000	CONST	Aug-16
MoDOT	Signal Optimization 2016 (B) - Locations Along MO 100 (Stl City), MO AC, MO B, MO N MO 367, MO U (Stl Co); And MO 115 (Stl City And Co)	6472B-16	$428,000	IMPL	Apr-16
St. Charles	Zumbehl Road/Friedens Road - Veteran'S Memorial Parkway To Arena Parkway Slab Replacement - Diamond Grind - ADA Improvements	6333-15	$1,168,000	CONST	Oct-15
St. Louis	Downtown Traffic Signal Improvements - Broadway & 7Th St: Chestnut St. To Market St Chestnut St & Market St 7Th St. To Broadway	6476-15	$1,056,000	CONST	Mar-16
St. Louis	Newstead Avenue - St. Louis Avenue To Natural Bridge Avenue Sidewalk Replacement - Lighting - Resurfacing	6337-15	$1,280,000	CONST	Jan-16
St. Louis	North Broadway - Thrush Avenue To Walter Avenue Lane Diet (4 To 2 Lns) - Replace Sidewalks - Traffic Signals	6338-15	$1,840,000	CONST	Jan-16
St. Louis	Washington Avenue - Grand Blvd To The Sheldon Concert Hall Pedestrian Facilities (12') - Lighting - Shared Ln Marking	6550-16	$1,000,000	CONST	Dec-15
St. Louis County	East Concord And Reavis Road - E. Concord: MO 21 To Von Talge - Reavis: MO 21 To Mackenzie Resurfacing	6353-15	$1,031,200	CONST	Sep-16
St. Louis County	Lilac Avenue Infrastructure - Chambers Rd To I-270 Resurfacing - ADA Improvements	5807-14	$848,000	CONST	May-16
St. Louis County	North Hanley Road - C - 6O' N/O Madison Ave To 1100 ' S/O Frost Ave Resurfacing	6344-15	$527,200	CONST	May-16
St. Louis County	Old State Road - MO 109 To Old State Spur Resurfacing	6343-15	$701,600	CONST	Jul-16
St. Louis County	Ringer Road - Lemay Ferry Rd To Milburn Rd Resurfacing - ADA Improvements	5813-14	$760,000	CONST	May-16
St. Louis County	St. Charles Rock Road East - Taussig Road East To Pennridge Lane Resurfacing	6357-15	$831,200	CONST	Aug-16
St. Louis County	Telegraph Road - Lemay Ferry Rd To Kingston Dr Resurfacing - Signal Interconnect	5814-15	$1,264,000	CONST	Sep-16

* Project has another phase of work programmed in FY 2016

Project has missed a scheduled obligation

FY 2016 Reasonable Progress Update:
September 16, 2016

Project Adjustments						
Sponsor	Title-Description	TIP#	FY 2016	Phase of Work	Reason for Adjustment	Adjustment Date
		TOTAL	$15,622,045	17 PROJECTS		
		October Total	$0	0 Projects		
		November Total	$0	0 Projects		
		December Total	$0	0 Projects		
		January Total	$0	0 Projects		
		February Total	$0	0 Projects		
		March Total	$0	0 Projects		
		April Total	$0	0 Projects		
		May Total	$0	0 Projects		
Ferguson	Ferguson Street Improvements - Carson: Flor - City Lim, Church: Flor - Elizabeth Dade: Ns Rr Approach; Ferguson Ave: Elizabeth-W Flor	6312-15	$8,000	ROW	No federal funds needed for ROW - moved to FY17 construction	06/27/2016
St. Louis County	Sappington Corridor ITS - Various Locations Along Sappington Rd, Kennerly Rd Old Tesson Rd, Mattis Rd	6477D-15	$565,800	CONST	Project granted 3-month extension	06/29/2016
St. Louis County	North Central County ITS - 2016 - Various Locations Along Woodson, Mcknight, Delmar, Baur, And Schuetz - Install Fiberoptic	6400-16	$903,200	CONST	Project granted 3-month extension	06/29/2016
Brentwood*	Hanley Industrial Court Ped Improvements - Strassner: Hanley Ind. Ct To Mem Park Hanley Ind Ct: 3 Way Stop To Bernard Dr	6306-15	$625,156	CONST*	Project granted 9-month extension	06/29/2016
Cottleville*	MO N Shared Use Path - Motherhead Rd To Mid Rivers Mall Dr Shared Use Path (10')	6543-15	$484,662	CONST*	Project granted 9-month extension	06/29/2016
De Soto	Woodland Shared Use Path - Vineland Elem School To De Soto High School Shared Use Path (8')	6545-16	$298,278	CONST	Project granted 9-month extension	06/29/2016
Great Rivers Greenway	Deer Creek/ Shady Creek Greenway - Lorraine Davis Park To Deer Creek Park Shared Use Path (10-12') - Shared Ln Markings	6547-16	$800,000	CONST	Project granted 9-month extension	06/29/2016
O'Fallon*	MO K Shared Use Path - Various Locations Along MO K - Feise To Technology Shared Use Path (10')	6548-15	$662,168	CONST*	Project granted 9-month extension	06/29/2016
Pacific	Thornton Road, Phase 2 - Molly's Street To North Monroe Street Resurfacing - Add Sidewalk - Lighting	6327-15	$564,162	CONST	Project granted 9-month extension	06/29/2016
St. Charles	First Capitol/Fifth St - 1St Capitol: Fifth St To E/O 2Nd; 5Th: 1St Cap To Madison Upgrade Ped Facility (5') - Utility Relocation	6549-15	$640,192	CONST	Project granted 9-month extension	06/29/2016
St. Louis County	Chesterfield Valley ITS - Various Locations Along Chesterfield Pkwy, Wild Horse Creek Rd, Chesterfield Airport Rd	6477A-15	$607,200	CONST	Project granted 9-month extension	06/29/2016
St. Louis County	Airport - Westport And Vicinity ITS - Various Locations Along Elizabeth Ave, Paul Ave, Bermuda Dr, J.S. Mcdonnell Blvd, Mckelvey Rd	6477B-15	$989,000	CONST	Project granted 9-month extension	06/29/2016
St. Louis County	Northeast County ITS - Various Locations Along New Halls Ferry Rd, Parker Rd Redman Ave, Shepley Dr	6477C-15	$1,527,200	CONST	Project granted 9-month extension	06/29/2016
St. Louis County	Creve Coeur Mill Bridge-2016 - Over Branch Of Creve Coeur Creek Replace Bridge	6461A-15	$663,985	CONST	Project granted 9-month extension	06/29/2016
St. Louis County	Lackland Road Bridge - Over E Tributary Of Fee Fee Creek Replace Bridge	6461B-15	$628,590	CONST	Project granted 9-month extension	06/29/2016
St. Louis County*	Conway Road Sidewalk - Mason Rd To Mason Rd Sidewalk (5')	6552-15	$607,775	CONST*	Project granted 9-month extension	06/29/2016
St. Louis County*	Old Jamestown Road Sidewalk - Old Jamestown Forest Dr To Jerries Ln Sidewalk (5')	6551-15	$349,600	CONST*	Project granted 9-month extension	06/29/2016
St. Louis County	Missouri Bottom Road - Fee Fee Rd To I-270 Resurfacing - ADA Improvements	5810-15	$1,088,000	CONST	Project granted 9-month extension	06/29/2016
St. Peters	Jungermann Rd Bridge - Over Branch Of Spencer Creek Replace Culverts (23077 And 23079)	6563-15	$1,244,929	CONST	Project granted 9-month extension	06/29/2016
University City*	Kingsland Ave - Over Ne Branch Of River Des Peres Repair Culvert	6564-15	$1,084,000	CONST*	Project granted 9-month extension	06/29/2016
Union	Denmark Road, Ph 2 - St. Andrews Dr To Grandview Farms Dr Resurfacing - Sidewalk Over Tributary Of Bourbeuse River Bridge Replacement	6363-15	$984,056	CONST	Project granted 9-month extension	06/29/2016
		June Total	$15,325,953	15 Projects		
Chesterfield*	Chesterfield City Fleet Conversion - Construct Cng Fueling Facility, Purchase 7 Cng 2.5 Ton Trucks, 6 Cng/Gas 1.5/1/0.5 Ton Trucks	6625-16	$24,000	ROW*	No federal funds needed for ROW - moved to FY17 implementation	07/12/2016
		July Total	$24,000	1 Projects		
St. Louis County	Clayton Road -2017 - St. Louis City Limits To Louwen Drive Resurfacing - ADA Improvements	6503D-16	$272,092	PE	Design underway prior to execution of program agreement	08/31/2016
		August Total	$272,092	1 Projects		
		September Total	$0	0 Projects		

FY 2016 Reasonable Progress Update:
September 16, 2016

Removed							
Sponsor	Title-Description	TIP#	FY 2016	Phase of Work	Scheduled Obligation	Reason for Removal	Removal Date
		TOTAL	$821,725		5 PROJECTS		
		October Total	$0		0 Projects		
St. Louis County	Banshee Road - 2017 - James S. Mcdonnell Boulevard To 0.45 Miles West Resurfacing	6503E -13	$30,400	PE	Oct-15	Sponsor will perform work with local funds	11/30/2015
		November Total	$30,400		1 Projects		
		December Total	$0		0 Projects		
		January Total	$0		0 Projects		
O'Fallon	MO K Bike/Ped Improvements - At I-70 Interchange - B/W Mariae Ln And Veterans Memorial Pkway - Outer Roads	5886-13	$588,045	CONST	Jun-16	change in scope of project	02/03/2016
		February Total	$588,045		1 Projects		
		March Total	$0		0 Projects		
		April Total	$0		0 Projects		
		May Total	$0		0 Projects		
St. Louis County	2017 North County ITS - Along Ashby; Brown; Dorsett; Jennings Stn Rd Lilac; North & South Rd; And Mckelvey Rd	6636A-16	$72,560	PE	Feb-16	Sponsor will perform work with local funds	06/10/2016
St. Louis County	2017 Southwest County ITS - Various Locations Along Bowles Ave; Clayton Rd; Hawkins Rd And Old State Rd	6636C-16	$63,840	PE	Feb-16	Sponsor will perform work with local funds	06/10/2016
St. Louis County	2017 West County ITS - Along Carman Rd; Chesterfield Pky W; Conway Rd; Kehrs Mill Rd; Mcknight Rd & Weidman Rd	6636D-16	$66,880	PE	Feb-16	Sponsor will perform work with local funds	06/10/2016
		June Total	$203,280		3 Projects		
		July Total	$0		0 Projects		
		August Total	$0		0 Projects		
		September Total	$0		0 Projects		

FY 2016 Reasonable Progress Update:
September 9, 2016

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of Governments(EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council's Policy on Reasonable Progress.

Currently there are 170 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2016 of the FY 2016-2019 TIP. These projects, sponsored by 50 different agencies and representing $88 million in federal funds ,are subject to a September 30, 2016 deadline to obligate the federal funds(or June 30,2016 if noted). To obligate funds, a sponsor must obtain approval from the Missouri Department of Transportation (MoDOT) depending on the milestone. Generally a project must meet three milestones before construction or implementation of a project may begin. These milestones include approval of design contract (PE), approval to acquire right-of-way(ROW), and final plan approval/authority to advertise (Const or Impl). If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the opportunity to ask for consideration of a "one-time extension" in their project schedule. One-time extensions of up to three (3) months may be granted by East-West Gateway staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides to not proceed,

Date	Obligated		Project Adjustments		Removed		Not Obligated						Total	
	#	*Federal $*	#	*Federal $*	#	*Federal $*	#	*Federal $ PE*	#	*Federal $ ROW*	#	*Federal $ CONST*	#	*Federal $*
10/01/15	0	$0	0	$0	0	$0	58	$9,813,002	23	$1,731,780	81	$76,700,121	162	$88,244,903
10/31/15	2	$195,400	0	$0	0	$0	58	$9,750,757	23	$1,731,780	80	$76,628,721	163	$88,306,658
11/30/15	6	$929,165	0	$0	1	$30,400	53	$8,979,444	23	$1,731,780	80	$76,628,721	163	$88,299,510
12/31/15	9	$1,405,770	0	$0	1	$30,400	53	$8,938,768	21	$1,590,180	79	$76,334,392	163	$88,299,510
01/31/16	14	$9,366,761	0	$0	1	$30,400	52	$8,794,016	21	$1,590,180	75	$68,518,153	163	$88,299,510
02/29/16	28	$15,415,717	0	$0	2	$618,445	54	$8,680,894	19	$1,342,180	67	$62,551,196	170	$88,608,432
03/31/16	46	$27,923,278	0	$0	2	$618,445	47	$7,566,300	17	$1,285,780	60	$51,992,076	172	$89,385,879
04/30/16	62	$31,562,464	0	$0	2	$618,445	40	$6,932,872	12	$1,160,180	56	$49,615,165	172	$89,889,126
05/31/16	69	$33,169,134	0	$0	2	$618,445	38	$6,875,954	10	$1,087,700	54	$48,469,304	173	$90,220,537
06/30/16	91	$47,808,853	15	$15,325,953	5	$821,725	31	$4,210,914	10	$714,500	21	$21,338,592	173	$90,220,537
07/31/16	95	$48,040,853	16	$15,349,953	5	$821,725	29	$4,090,914	7	$578,500	21	$21,338,592	173	$90,220,537
08/31/16	112	$55,303,018	17	$15,622,045	5	$821,725	19	$2,772,049	5	$466,500	15	$15,235,200	173	$90,220,537
09/09/16	112	$55,303,018	17	$15,622,045	5	$821,725	19	$2,772,049	5	$466,500	15	$15,235,200	173	$90,220,537
09/16/16													0	$0
09/23/16													0	$0
09/30/16													0	$0

PE - Preliminary Engineering Funds	ROW - Right of Way Acquisition Funds	CONST/IMPL - Construction Funds

FY 2016 Reasonable Progress Update:
September 9, 2016

Obligated						
Sponsor	**Title-Description**	**TIP#**	**FY 2016**	**Phase**	**Scheduled Obligation**	**Actual Obligation**
		TOTAL	**$55,303,018**		**112**	**PROJECTS**
Jefferson County	Charter Church Road Bridge - Over Plattin Creek Replace Bridge	6486-16	$124,000	PE	Jan-16	09/01/15
MODOT	Arterial Management Interface (AMI) Diversion Plan - MO 370, MO 364 And MO 367 At Various Interchanges In St Louis District Metro - Develop Alt Rt Plans	6470-16	$71,400	IMPL	obligated	09/01/15
		October Total	**$195,400**		**2**	**Projects**
Creve Coeur	Warson Road Improvements	6479-16	$61,755	PE	Feb-16	11/24/15
Jefferson County	Imperial Main Street Road/River Street - Old State Road To 328 Feet East Of Us 61/67 Reconstruct - Sidewalk - Intersection Improvements	6487-16	$120,000	PE	Dec-15	11/24/15
St. Louis County*	Vance Rd Bridge - Over Fishpot Creek Replace Bridge	6562-15	$162,120	PE*	Dec-15	11/05/15
St. Louis County*	Old Halls Ferry Rd Bridge - Over Coldwater Creek Replace Bridge	6561-15	$101,040	PE*	Dec-15	11/05/15
St. Louis County*	Conway Road Sidewalk - Mason Rd To Mason Rd Sidewalk (5')	6552-15	$52,850	PE*	Dec-15	11/24/15
University City	Forsyth Boulevard - Big Bend Blvd. To Western City Limit Resurfacing-Bike Facilities	6464-16	$120,000	PE	Oct-15	11/12/15
University City*	Kingsland Ave - Over Ne Branch Of River Des Peres Repair Culvert	6564-15	$116,000	PE*	Dec-15	11/06/15
		November Total	**$733,765**		**4**	**Projects**
MoDOT - Citizens For Modern Transit	Driving Change Through Transit Ridership Program - Stl City & Stl County - Two Year Outreach Prog. Launch Zimride - Expand Try & Ride - Education/Outreach	6634-16	$294,329	IMPL	Oct-15	12/08/15
New Haven	Maupin Street - Wall Street To 400' South Of The Locust Street Reconstruct Road - ADA Improvements	6324-15	$80,000	ROW	Mar-16	12/21/15
University City*	Shared Lane Markings - Old Bonhomme: Centennial Grnwy - 81st; 81st: Ob-Olive 82nd: Olive - Groby; Purdue: Olive - Canton; Jack: Delmr To Univ Dr	6554-15	$10,276	PE*	Dec-15	12/04/15
St. Louis County	Musick Avenue Bridge - Over Gravois Creek Replace Bridge - Build Sidewalk	6358-15	$61,600	ROW	Jun-16	12/30/15
St. Louis County*	Old Jamestown Road Sidewalk - Old Jamestown Forest Dr To Jerries Ln Sidewalk (5')	6551-15	$30,400	PE*	Dec-15	12/30/15
		December Total	**$476,605**		**3**	**Projects**
Arnold	Tenbrook Road/ Fox Schools Exit - At Jeffco Blvd (US 61/67) Left Turn Lanes - Sidewalk - Intersection Improvement	6624-16	$51,660	PE*	Apr-16	01/26/16
Jefferson County Port Authority	Marine Vessel Engine Repower - Repower 10 Marine Vessels Serving Mississippi And Missouri Rivers In Non-Attainment Area	6468-15	$871,983	IMPL	Dec-15	01/05/16
Maryland Heights - EXT	Adie Road, Phase 3 - Fee Fee Road To Schuetz Road Sidewalks - Road Reconstruction - Center Turn Ln	5779-15	$1,800,000	CONST	Jun-16	01/13/16
MODOT	I-70 - At Fifth Street& Fairgrounds Rd - Diverg Diamond Int At Fifth Street - Access Improvements To Fairgrounds	6474-16	$3,879,000	CONST	Dec-15	01/06/16
MoDOT - EXT	MO 30 Traffic Signals - Russell Blvd To Grand Blvd Replace Signals And Upgrade Detection	6394-15	$1,265,256	CONST	Jun-16	01/27/16
St. Louis County	Baur Boulevard/ Guelbreth Lane - 2017 - Baur Blvd: Warson-Lindbergh; Guelbreth: Schuetz- Old Olive Street Rd - Resurfacing	6503N-16	$93,092	PE	Oct-15	01/20/16
		January Total	**$7,960,991**		**5**	**Projects**
Chesterfield	South Greentrails Drive - Ladue Road To White Road	5753-14	$1,532,208	CONST	Apr-16	02/29/16
Ellisville	Hutchinson Road - MO 100 To Clayton Road Resurfacing - ADA Improvements	6310-15	$440,356	CONST	Oct-15	02/19/16
Festus	MO A - At Pounds Rd Install Traffic Signal	6583-16	$22,050	PE	Jan-16	02/15/16
Florissant	St. Anthony Lane Bridge - Over Fountain Creek Replace Bridge	6458-15	$8,000	ROW	Nov-15	02/26/16
Ladue	Lay Road - Clayton Road To Mcknight Road Resurfacing - Add Sidewalk	6488-16	$103,642	PE	Nov-15	02/29/16
New Haven	Maupin Street, Phase 2 - MO 100 To 375 Feet South Of Locust Street Resurfacing - Sidewalk - ADA Improvements	6492-16	$66,582	PE	Oct-15	02/10/16
St. Charles County - EXT	O'Fallon Rd - At Gutermuth Rd Install Traffic Signal	6397-15	$181,520	CONST	Jun-16	02/01/16
St. Louis County	Baxter Road (West)-2017 - Clarkson Road To 0.1 Mile North Of Country Field Drive Resurfacing	6503K-16	$96,000	PE	Jul-16	02/02/16
St. Louis County	Big Bend Boulevard Central - MO 100 To Laclede Station Road Resurfacing - Rt Turn Ln At MO 100	6341-15	$1,591,200	CONST	Jan-16	02/25/16
St. Peters	Mexico Road Shared Use Path Bridge--Over Dardenne Creek--Shared Use Path (10')	6553-15	$376,260	CONST	Dec-15	02/09/16
St. Peters	Sutters Mill Road Bridge - Over Spencer Creek Replace Bridge - Sidewalk	6304-15	$997,368	CONST	Nov-15	02/26/16
Sullivan	W. Springfield Traffic Signal - At Elmont Construct Traffic Signal	6362-15	$260,000	CONST	Oct-15	02/19/16
Town & Country	Clayton Road - At Ballas Rd Intersection/Crosswalk Improvements	6505-16	$133,770	PE	Dec-15	02/02/16
Weldon Spring	Independence Road, Phase 4 - 350 Feet W/O Nancy Lane To Galahad Drive Reconstruct Road - Construct Multi-Use Path	6366-15	$240,000	ROW	Dec-15	02/25/16
		February Total	**$6,048,956**		**14**	**Projects**

FY 2016 Reasonable Progress Update:
September 9, 2016

Ballwin	Henry Avenue - Clayton Road To Ballwin City Limits Resurfacing - ADA Improvements	6305-15	$22,800	ROW	Jan-16	03/03/16
Ballwin	Ramsey Lane Bridge - Over Fishpot Creek Replace Bridge	6577-16	$73,600	PE	Dec-15	03/21/16
Ballwin	Ries Road Bridge - Over Fishpot Creek Replace Bridge	6457-15	$33,600	ROW	Dec-15	03/31/16
Bellefontaine Neighbors	Ashbrook Drive And Cabot Drive Roadway And Sidewal - Ashbrook Dr - Chambers Road To Cabot Drive Cabot Dr - Ashbrook Drive To Coburg Lands	6578-16	$71,156	PE	Jan-16	03/03/16
Chesterfield*	Chesterfield City Fleet Conversion	6625-16	$142,959	PE*	Apr-16	03/09/16
Florissant	Robinwood Elem School Ped Signal - At Derhake Replace Signal	6482-16	$12,955	PE	Feb-16	03/17/16
Florissant	N Lafayette Street - Washington To Us 67 Reconstruction- Bike Facilities	6483-16	$223,707	PE	Feb-16	03/17/16
Herculaneum	Scenic Drive, Phase 2	6485-17	$680,049	CONST	Sep-16	03/23/16
Jefferson County	Kramme Road Bridge - Over Calvey Creek Replace Bridge	5770-14	$321,600	CONST	Dec-15	03/18/16
Jefferson County	Upper Plattin Rd - Upper Plattin Spur To Desoto City Limits Resurfacing	6318-16	$391,040	CONST	Nov-15	03/18/16
Kirkwood	Kirkwood Road - Manchester Rd To Big Bend Blvd Signal Optimization - Interconnect - Upgrade Signals	6627-16	$418,217	PE	Dec-15	03/21/16
Lake Saint Louis	Ronald Reagan Drive Sidewalk - Lake St. Louis Blvd To Technology Dr Loop Sidewalk - ADA Improvements	6320-15	$196,480	CONST	Apr-16	03/09/16
Metro	Bus Replacement - 2016 (A) - Replace 11 Buses	6623A-16	$4,000,000	IMPL	Feb-16	03/24/15
Metro	Bus Replacement - 2016 (B) - Replace 11 Buses	6623B-16	$4,000,000	IMPL	Feb-16	03/24/15
Madison County Transit District	Ridefinders Marketing & Outreach - 2014 - MO - Increase Awareness, Interest, And Participation In Ridefinders To Employers And Commuters	6378-14	$1,230,000	IMPL	Jan-16	03/21/16
MoDOT	Signal Optimization 2016 (A) - Locations Along MO 30 (Stl City) - Us 50 (Franklin Co) & MO 100, MO 267, And I-64 Interchanges (Stl Co)	6472A-16	$420,000	IMPL	Nov-15	03/17/16
O'Fallon	Bryan Road - Sunview Drive To Norwood Hills Concrete Slab Replacement - ADA Improvements	6590-16	$40,000	PE	Oct-15	03/02/16
O'Fallon	Mexico Road - MO K To Barrington Drive Resurfacing - Sidewalk (5') On N Side	6591-16	$72,000	PE	Jan-16	03/31/16
O'Fallon*	MO DD - At Sommers Road New Traffic Signal	6628-16	$60,000	PE*	Jan-16	03/07/16
St. Ann	Ashby Road - International Dr to Baltimore Ave - Resurfacing	6593-17	$97,398	PE	Sep-16	03/31/16
		March Total	**$12,507,561**		**18**	**Projects**
Arnold	Tenbrook Road/ Fox Schools Exit - At Jeffco Blvd (US 61/67) Left Turn Lanes - Sidewalk - Intersection Improvement	6624-16	$41,507	ROW	Sep-16	04/20/16
Brentwood*	Hanley Industrial Court Ped Improvements - Strassner: Hanley Ind. Ct To Mem Park Hanley Ind Ct: 3 Way Stop To Bernard Dr	6306-15	$36,000	ROW*	Jan-16	04/29/16
Chesterfield	Schoettler Road Bridge - Over Creve Coeur Creek Replace Bridge - Sidewalk	6302-15	$41,600	ROW	Nov-15	04/29/16
Fenton	Old Gravois Road, Phase 1 - Water Street To Ferry Street Reconstruct - Add Sidewalks - ADA Improvements	6311-15	$16,000	ROW	Jan-16	04/29/16
Jefferson County	Romaine Creek Road Bridge - Over Sugar Creek Replace Bridge	5772-14	$193,840	CONST	Dec-15	04/22/16
Jefferson County	Stroup Road Bridge - Over Little Creek Replace Bridge	5774-14	$983,071	CONST	Dec-15	04/18/16
Manchester	Spring Meadows Drive Bridge - Over Grand Glaize Creek Replace Bridge - Sidewalk	6608-16	$112,000	PE	Nov-15	04/11/16
Metro	Call-A-Ride Van Replacement - Replace Six Call-A-Ride Vans	6576-17	$800,000	IMPL	Feb-16	04/20/16
Moline Acres	Monarch and Northumberland Road	6491-17	$571,340	CONST	Sep-16	04/18/16
O'Fallon	Waterford Crossing Dr - At MO K Add Right Turn Lane	6372-14	$400,000	CONST	Dec-15	04/18/16
St. Louis County	Dorsett Road (West) - 2017 - I-270 To 160 Feet West Of 2Nd Commercial Ent. To Dorsett Village Shopping Plaza - Resurfacing	6503G-16	$101,428	PE	Oct-15	04/08/16
St. Louis County	Kehrs Mill Road - Clarkson Rd To Clayton Rd Resurfacing	6355-15	$85,600	PE	Oct-15	04/06/16
St. Louis County	North Hanley Road - D - 1100' S/O Frost Ave To 60' N/O Morningaire Circle Replace Damaged Concrete Slabs	6345-16	$96,000	PE	Jul-16	04/08/16
St. Louis County	Hanley Road - B - MO D To MO 180 Resurfacing	6346-16	$92,800	PE	Jul-16	04/08/16
Webster Groves	N. Rock Hill Road Bridge - Over Shady Grove Creek (And Approaches) Bridge Replacement	6462-15	$32,000	ROW	Apr-16	04/07/16
Wentzville	Flashing Yellow Arrows - 10 Signalized Intersections Along Wentzville Pkwy, W Meyer, And Luetkenhaus Blvd	6632-16	$36,000	PE	Jan-16	04/13/16
		April Total	**$3,639,186**		**16**	**Projects**
Festus - EXT	Horine Road - Hillsboro Rd (N. 5Th Street) To Richard Avenue Resurfacing - Add Sidewalks	5760-13	$833,120	CONST	Jun-16	05/10/16
Jefferson County	Big Hollow Road Bridge - Over Saline Creek Replace Bridge	6317-15	$44,480	ROW	Jan-16	05/26/16
Kirkwood	S.Kirkwood Rd - Nipher M.S. Safe Routes To School - Chester Ave To Idlewild Pl Sidewalk (5'-6')	6654-16	$33,090	PE	Dec-16	05/19/16

FY 2016 Reasonable Progress Update:
September 9, 2016

MoDOT	Flashing Yellow Installation Arrow 2016 - Locations Along MO 100 (Stl City); MO 367, I-270, I-70, I-55, I-64 (Stl Co); I-55 (Jefferson Co); I-44 (Franklin Co)	6471-15	$312,741	CONST	Jun-16	05/01/16
New Haven	MO 100 Shared Use Bridge Connection - Over MO 100 (At School/Park) Shared Use Path - Bridge (10')	6655-16	$23,828	PE	Dec-16	05/19/16
Oak Grove Village	E. Springfield Road Bridge - Over Winsel Creek - Replace Bridge	6494-16	$331,411	CONST	Sep-16	05/26/16
O'Fallon	Wabash Avenue - Sonderen Street To East Of Edlen Lane Reconstruct Road - Sidewalk	6325-15	$28,000	ROW	Dec-15	05/23/16
		MayTotal	**$1,606,670**			**7 Projects**
Chesterfield	Chesterfield Pkwy Sidewalk And Bridge - Schoettler Valley Drive To 550' N/O Conway Rd Sidewalk (6') - Bridge (10')	6542-16	$900,000	CONST	Nov-15	06/06/16
Cottleville*	MO N Shared Use Path - Motherhead Rd To Mid Rivers Mall Dr Shared Use Path (10')	6543-15	$58,400	ROW*	Nov-15	06/05/16
Creve Coeur - EXT	Coeur De Ville Lane - Sidewalk - MO 340 (Olive Blvd) To MO Ab (Ladue Rd) Resurfacing - Parc Provence To Royal Valley Dr	5755-14	$363,629	CONST	Jun-16	06/28/16
De Soto	Main St Bridge - Over Tanyard Branch Replace Bridge	6558-15	$78,000	ROW	May-16	06/28/16
Ferguson	Highmont Drive - Forestwood Ave To West Florissant Ave Overlay - Base Repair Replace Sidewalk	6481-16	$132,800	PE	Oct-15	06/30/16
Franklin County - EXT	Bend Road Bridge - Over Meramec River (And Approaches) Replace Bridge - Realign Road	6303-14	$3,463,843	CONST	Jun-16	06/16/16
MoDOT	Motorist Assist Upgrades - Along Motorist Route - 208 Miles; Install Gps Interoperable Communication W Emergency Services	6635-16	$288,474	IMPL	Apr-16	06/02/16
Shrewsbury	Street Improvements - 2015 - Weil: Shrews - City Limits; Kenrick Manr/Trian: Laclede Stn To Watson; Shrewsbury Ave: Weil To Murdoch	6330-15	$781,738	CONST	Oct-15	06/24/16
St. Louis	Germania Street - Gravois Avenue (MO 30) To I-55 Resurfacing - Pedestrian Facilities	6501-16	$160,000	PE	Nov-15	06/04/16
St. Louis	Forest Park Parkway Bridge - Over Metrolink Replace Bridge	6560-15	$2,500,000	CONST	Mar-16	06/28/16
St. Louis County	Meramec Bottom Road & Ambs Road - Meramec Bottom Rd - Kerth Rd To MO 21 Ambs Rd - Mattis Rd To Butler Hill Rd	5809-14	$872,000	CONST	May-16	06/30/16
St. Louis County	Halls Ferry Road - St. Cyr Rd To St. Louis City Limits Resurfacing	6348-16	$108,000	PE	Jun-16	06/30/16
St. Louis County*	Old Halls Ferry Rd Bridge - Over Coldwater Creek Replace Bridge	6561-15	$104,000	ROW*	Jun-16	06/27/16
St. Louis County*	Vance Rd Bridge - Over Fishpot Creek Replace Bridge	6562-15	$124,800	ROW*	Jun-16	06/15/16
St. Louis County	2017 South County ITS - Locations Along Ambs Rd; Butler Hill; Lemay Ferry Lindbergh Blvd; Union Rd, Forder Rd And Meramec Bottom Rd	6636B-16	$60,960	PE	Feb-16	06/29/16
St. Louis County - EXT	West Florissant Avenue - I-270 To Rail Trestle At Buzz Westfall Center Preliminary Engineering - Great Streets	6531-15	$2,000,000	PE	Jun-16	06/30/16
Sunset Hills - EXT	West Watson Road - S. Lindbergh Blvd. To Robyn Road Resurfacing - Sidewalks	5819-13	$859,406	CONST	Jun-16	06/02/16
University City	Jackson/Balson Ave Pedestrian Improvements - Balson - Hanley Rd To Purdue Ave; Jackson Ave - Shaftesbury Ave To Balson Ave	6364-15	$193,106	CONST	Jan-16	06/05/16
University City*	Shared Lane Markings - Old Bonhomme: Centennial Grnwy - 81st; 81st: Ob-Olive 82nd: Olive - Groby; Purdue: Olive - Canton; Jack: Delmr To Univ Dr	6554-15	$117,548	CONST*	May-16	06/24/16
Wildwood	Mo 100 Shared Use Path Bridge--At 0.2 Miles East Of Mo 109--Shared Use Path	6555-15	$450,000	CONST	Dec-15	06/24/16
Wildwood - EXT	Woods Road Bridge - Over Hamilton Creek. Bridge Replacement	5617-13	$560,000	CONST	Jun-16	06/30/16
Wildwood - EXT	Fox Creek Bridge - Over Fox Creek Replace Bridge	5828-13	$463,015	CONST	Jun-16	06/16/16
		June Total	**$14,639,719**			**22 Projects**
Green Park	Green Park Road - Lin Valle Drive To East Of Green Park Industrial Dr Reconstruction - Shared Use Path (8')	6585-16	$120,000	PE	Jan-16	07/15/16
O'Fallon*	MO K Shared Use Path - Various Locations Along MO K - Feise To Technology Shared Use Path (10')	6548-15	$36,000	ROW*	Nov-15	07/28/16
St. Louis County*	Old Jamestown Road Sidewalk - Old Jamestown Forest Dr To Jerries Ln Sidewalk (5')	6551-15	$60,000	ROW*	Feb-16	07/15/16
Wildwood	Wild Horse Creek Road Bridge - Over Branch Of Wild Horse Creek Replace Bridge - Realign Road	6368-15	$16,000	ROW	Jun-16	07/11/16
		July Total	**$232,000**			**4 Projects**
Bel-Nor	Normandy Drive - Natural Bridge (MO 115) To St. Charles Rock Rd (MO 180) Reconstruct	6478-17	$72,000	PE	Sep-16	08/25/16
Creve Coeur	Emerson Road - Old Ballas Road To Ladue Road Sidewalk (5')	6544-16	$233,600	CONST	Feb-16	08/17/16
Ferguson	Brotherton-January-Powell Street Improvements - Broth: Thomas To Hern; January: N Floris To City Lim Limits; Powell Dr - Elizabeth To N Florissant	6582-16	$163,654	PE	Feb-16	08/08/16
Franklin County	Possum Hollow Road Bridge - Over Tributary To Meramec River Replace Bridge	6484-16	$88,000	PE	Oct-15	08/25/16
Grantwood Village	Grant Road - Gravois Road To Pardee Road Resurfacing - Lighting	6603-16	$63,200	PE	Nov-15	08/31/16
Manchester	Henry Avenue - Manchester Road To Ballwin City Limits Resurfacing - ADA Improvements	6321-15	$460,080	CONST	Jan-16	08/26/16
MoDOT*	MO 340 Corridor Improvements - Chesterfield Parkway To S/O Eb I-64 On/Off Ramps Channelization - Intersection Improvements	6633-16	$157,976	PE*	Oct-16	08/11/16
O'Fallon*	MO DD - At Sommers Road New Traffic Signal	6628-16	$96,000	ROW*	Apr-16	08/01/16
St. Charles County	North Point Prairie Bridge - Bridge Over Unnamed Tributary To Mccoy Creek Replace Bridge	6460B-15	$332,000	CONST	Feb-16	08/08/16

FY 2016 Reasonable Progress Update:
September 9, 2016

St. Charles County	Gateway Green Light, Phase 3 - Various Roads In St. Charles County Fiberoptic Cable, Cctv, Dms Installation, Vehicle Detection	6473-15	$1,445,712	CONST	Oct-15	08/17/16
St. Louis County	Bellefontaine Road-2018 - I-270 To St. Louis City Limits Resurfacing	6503P-16	$179,519	PE	Jun-16	08/22/16
St. Louis County	Chesterfield Parkway West (North) - I-64 To Olive Boulevard (MO 340) Resurfacing - ADA Improvements - Dual Left At Swingley	6607H-16	$116,780	PE	Apr-16	08/25/16
St. Louis County	Fee Fee Road - MO 340 To 430' W/O Bennington Pl Replace Damaged Concrete Slabs	6349-16	$142,400	PE	Mar-16	08/23/16
St. Louis County	Union Road (2016) - Lindbergh Boulevard To 0.15 Mi S/O Reavis Barracks Rd Resurfacing - Replace Damaged Slabs	6342-15	$2,642,400	CONST	Dec-15	08/25/16
St. Louis County	Washington Street - Lindbergh Boulevard To Rue St. Pierre Replace Damaged Concrete Slabs.	6350-15	$989,600	CONST	Aug-16	08/25/16
Washington	Bieker/Steutermann Roads - Bieker Rd: MO 47 To City Limit; Steutermann Rd: MO A To MO 47 - Resurfacing	6466-16	$16,000	PE	Sep-16	08/11/16
Wentzville	Interstate Drive Multiuse Trail - Wilmer Rd To Mo Z Shared Use Path (10')	6662-16	$16,744	PE	Dec-16	08/16/16
Wildwood	MO 109 Tunnel - South Of Eb MO 100 On/Off Ramp Shared Use Path (10')/Tunnel (12')	6663-16	$46,500	PE	Dec-16	08/03/16
		August Total	**$7,262,165**			**17 Projects**
		September Total	**$0**			**0 Projects**

FY 2016 Reasonable Progress Update:
September 9, 2016

Not Obligated - Preliminary Engineering

Sponsor	Title-Description	TIP#	FY 2016	Phase	Scheduled Obligation
		TOTAL	$2,772,049	19	PROJECTS
Franklin County	Fiddle Creek Road Bridge - Over Fiddle Creek Replace Bridge (# 0800022)	6602-16	$60,800	PE	Dec-15
MODOT	I-70 - At Broadway (Northbound) Relocate Wb Off Ramp To Carrie	6630-16	$160,000	PE	Jan-16
Pagedale	Page Avenue (MO D) - At Ferguson Avenue Crosswalk/Intersection Improvements - Sidewalks	6495-16	$75,286	PE	Feb-16
St. Charles City	Discovery Bridge (MO 370) Shared Use Paths - Boschert Greenway Trl To Earth City Levee Trl Shared Use Path (6') One Way Each Direction	6656-16	$110,000	PE	Dec-16
St. Louis	Columbia And Southwest Bridge - Over Union Pacific Railroad Pe For Bridge Replacement And Row	6502A-16	$960,000	PE	Oct-15
St. Louis	Traffic Management Enhancements, Phase 3 - Install Traffic Monitoring Cameras, Downtown Signal Optimization, Fiberoptic Install, Traffic Op Center	6631-16	$540,000	PE	Feb-16
St. Louis County	Berry Rd Sidewalk - Brownell Ave To Gramercy Pl Sidewalk(6')	6658-16	$65,760	PE	Dec-16
St. Louis County	Buckley Road-2017 - Lemay Ferry Road(MO 267) To Sappington Barracks Road Resurfacing	6503O-16	$77,816	PE	Oct-15
St. Louis County	West Adams Avenue/Ballas Road Geyer Rd to Dougherty Ferry Rd - Resurfacing	6607A-18	$82,720	PE	Aug-16
St. Louis County	Hawkins-Fuchs Road/Old Lemay Ferry Road-2017 - Hawkins-Fuchs: Meramec Bottom - Old Lemay Ferry Old Lemay Ferry: Lemay Ferry To Hawks-Fuchs	6503H-16	$44,532	PE	Oct-15
St. Louis County	Jennings Station Road (South) Infrastructure - West Florissant Avenue To 260' Sw Of Hord Avenue Resurfacing	6503R-16	$88,800	PE	Oct-15
St. Louis County	Lucas & Hunt (South) - 2017 - West Florissant Ave To Hord Avenue Replace Damaged Concrete Slabs	6503Q-16	$45,778	PE	Oct-15
St. Louis County	Lucas And Hunt Road - MO 180 To Woodrow Resurfacing	6347-16	$124,000	PE	Mar-16
St. Louis County	Marine Avenue - Mckelvey Rd To Dorsett Rd Resurfacing	6352-16	$65,600	PE	Jun-16
St. Louis County	North & South Road Infrastructure - Delmar To MO 340 Resurfacing	6359-16	$86,400	PE	Jul-16
St. Louis County	Sappington Barracks Road-2017 - Telegraph Road (Mo231) To Barracks View Road Resurfacing	6503I-16	$39,988	PE	Oct-15
St. Louis County	Vance Road - Meramec Station Rd To Valley Park City Limits. Resurfacing	6356-16	$75,200	PE	Jan-16
St. Louis County	Westport Plaza Drive/Marine Avenue - 2017 - Lackland Road To Glenmeade Drive (Excluding MO D And I-270 Crossings) - Resurfacing	6503S-16	$56,369	PE	Oct-15
Webster Groves	Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd Sidewalk (5')	6661-16	$13,000	PE	Dec-16

* Project has another phase of work programmed in FY 2016

Project has missed a scheduled obligation

FY 2016 Reasonable Progress Update:
September 9, 2016

Not Obligated - Right of Way

Sponsor	Title-Description	TIP#	FY 2016	Phase	Scheduled Obligation
		TOTAL	**$466,500**		**5 PROJECTS**
Des Peres	Oak Drive Bridge - Over Two-Mile Creek Replace Bridge	6309-15	$16,000	ROW	Sep-16
MoDOT*	MO 340 Corridor Improvements - Chesterfield Parkway To S/O Eb I-64 On/Off Ramps Channelization - Intersection Improvements	6633-16	$244,000	ROW*	Mar-16
St. Louis County*	Conway Road Sidewalk - Mason Rd To Mason Rd Sidewalk (5')	6552-15	$122,500	ROW*	Feb-16
Union	W. Springfield Avenue - Independence Drive To Oak Street Resurfacing	6463-16	$48,000	ROW	Mar-16
Washington	Bluff Road - MO 100 To Vossbrink Drive Resurfacing - Add Right Turn Ln At MO 100	6365-15	$36,000	ROW	Sep-16

* Project has another phase of work programmed in FY 2016

Project has missed a scheduled obligation

FY 2016 Reasonable Progress Update:
September 9, 2016

Not Obligated - Construction

Sponsor	Title-Description	TIP#	FY 2016	Phase	Scheduled Obligation
		TOTAL	**$15,235,200**		**15 PROJECTS**
Great Rivers Greenway	Centennial Greenway Phase 2A - Heritage Landing To Muegge/Old 94 Shared Use Path/Bridge Over MO 364 (10')	6546-16	$1,000,000	CONST	Dec-15
Great Rivers Greenway	River Des Peres Greenway, Phase 6 - Shrewsbury Metrolink Station To Slay Park In The City Of Saint Louis Shared Use Path	6465-16	$1,500,000	CONST	Aug-16
MoDOT	Signal Optimization 2016 (B) - Locations Along MO 100 (Stl City), MO AC, MO B, MO N MO 367, MO U (Stl Co); And MO 115 (Stl City And Co)	6472B-16	$428,000	IMPL	Apr-16
St. Charles	Zumbehl Road/Friedens Road - Veteran'S Memorial Parkway To Arena Parkway Slab Replacement - Diamond Grind - ADA Improvements	6333-15	$1,168,000	CONST	Oct-15
St. Louis	Downtown Traffic Signal Improvements - Broadway & 7Th St: Chestnut St. To Market St Chestnut St & Market St 7Th St. To Broadway	6476-15	$1,056,000	CONST	Mar-16
St. Louis	Newstead Avenue - St. Louis Avenue To Natural Bridge Avenue Sidewalk Replacement - Lighting - Resurfacing	6337-15	$1,280,000	CONST	Jan-16
St. Louis	North Broadway - Thrush Avenue To Walter Avenue Lane Diet (4 To 2 Lns) - Replace Sidewalks - Traffic Signals	6338-15	$1,840,000	CONST	Jan-16
St. Louis	Washington Avenue - Grand Blvd To The Sheldon Concert Hall Pedestrian Facilities (12') - Lighting - Shared Ln Marking	6550-16	$1,000,000	CONST	Dec-15
St. Louis County	East Concord And Reavis Road - E. Concord: MO 21 To Von Talge - Reavis: MO 21 To Mackenzie Resurfacing	6353-15	$1,031,200	CONST	Sep-16
St. Louis County	Lilac Avenue Infrastructure - Chambers Rd To I-270 Resurfacing - ADA Improvements	5807-14	$848,000	CONST	May-16
St. Louis County	North Hanley Road - C - 6O' N/O Madison Ave To 1100 ' S/O Frost Ave Resurfacing	6344-15	$527,200	CONST	May-16
St. Louis County	Old State Road - MO 109 To Old State Spur Resurfacing	6343-15	$701,600	CONST	Jul-16
St. Louis County	Ringer Road - Lemay Ferry Rd To Milburn Rd Resurfacing - ADA Improvements	5813-14	$760,000	CONST	May-16
St. Louis County	St. Charles Rock Road East - Taussig Road East To Pennridge Lane Resurfacing	6357-15	$831,200	CONST	Aug-16
St. Louis County	Telegraph Road - Lemay Ferry Rd To Kingston Dr Resurfacing - Signal Interconnect	5814-15	$1,264,000	CONST	Sep-16

* Project has another phase of work programmed in FY 2016

Project has missed a scheduled obligation

FY 2016 Reasonable Progress Update:
September 9, 2016

Project Adjustments						
Sponsor	Title-Description	TIP#	FY 2016	Phase of Work	Reason for Adjustment	Adjustment Date
		TOTAL	$15,622,045	17 PROJECTS		
		October Total	$0	0 Projects		
		November Total	$0	0 Projects		
		December Total	$0	0 Projects		
		January Total	$0	0 Projects		
		February Total	$0	0 Projects		
		March Total	$0	0 Projects		
		April Total	$0	0 Projects		
		May Total	$0	0 Projects		
Ferguson	Ferguson Street Improvements - Carson: Flor - City Lim, Church: Flor - Elizabeth Dade: Ns Rr Approach; Ferguson Ave: Elizabeth-W Flor	6312-15	$8,000	ROW	No federal funds needed for ROW - moved to FY17 construction	06/27/2016
St. Louis County	Sappington Corridor ITS - Various Locations Along Sappington Rd, Kennerly Rd Old Tesson Rd, Mattis Rd	6477D-15	$565,800	CONST	Project granted 3-month extension	06/29/2016
St. Louis County	North Central County ITS - 2016 - Various Locations Along Woodson, Mcknight, Delmar, Baur, And Schuetz - Install Fiberoptic	6400-16	$903,200	CONST	Project granted 3-month extension	06/29/2016
Brentwood*	Hanley Industrial Court Ped Improvements - Strassner: Hanley Ind. Ct To Mem Park Hanley Ind Ct: 3 Way Stop To Bernard Dr	6306-15	$625,156	CONST*	Project granted 9-month extension	06/29/2016
Cottleville*	MO N Shared Use Path - Motherhead Rd To Mid Rivers Mall Dr Shared Use Path (10')	6543-15	$484,662	CONST*	Project granted 9-month extension	06/29/2016
De Soto	Woodland Shared Use Path - Vineland Elem School To De Soto High School Shared Use Path (8')	6545-16	$298,278	CONST	Project granted 9-month extension	06/29/2016
Great Rivers Greenway	Deer Creek/ Shady Creek Greenway - Lorraine Davis Park To Deer Creek Park Shared Use Path (10-12') - Shared Ln Markings	6547-16	$800,000	CONST	Project granted 9-month extension	06/29/2016
O'Fallon*	MO K Shared Use Path - Various Locations Along MO K - Feise To Technology Shared Use Path (10')	6548-15	$662,168	CONST*	Project granted 9-month extension	06/29/2016
Pacific	Thornton Road, Phase 2 - Molly's Street To North Monroe Street Resurfacing - Add Sidewalk - Lighting	6327-15	$564,162	CONST	Project granted 9-month extension	06/29/2016
St. Charles	First Capitol/Fifth St - 1St Capitol: Fifth St To E/O 2Nd; 5Th: 1St Cap To Madison Upgrade Ped Facility (5') - Utility Relocation	6549-15	$640,192	CONST	Project granted 9-month extension	06/29/2016
St. Louis County	Chesterfield Valley ITS - Various Locations Along Chesterfield Pkwy, Wild Horse Creek Rd, Chesterfield Airport Rd	6477A-15	$607,200	CONST	Project granted 9-month extension	06/29/2016
St. Louis County	Airport - Westport And Vicinity ITS - Various Locations Along Elizabeth Ave, Paul Ave, Bermuda Dr, J.S. Mcdonnell Blvd, Mckelvey Rd	6477B-15	$989,000	CONST	Project granted 9-month extension	06/29/2016
St. Louis County	Northeast County ITS - Various Locations Along New Halls Ferry Rd, Parker Rd Redman Ave, Shepley Dr	6477C-15	$1,527,200	CONST	Project granted 9-month extension	06/29/2016
St. Louis County	Creve Coeur Mill Bridge-2016 - Over Branch Of Creve Coeur Creek Replace Bridge	6461A-15	$663,985	CONST	Project granted 9-month extension	06/29/2016
St. Louis County	Lackland Road Bridge - Over E Tributary Of Fee Fee Creek Replace Bridge	6461B-15	$628,590	CONST	Project granted 9-month extension	06/29/2016
St. Louis County*	Conway Road Sidewalk - Mason Rd To Mason Rd Sidewalk (5')	6552-15	$607,775	CONST*	Project granted 9-month extension	06/29/2016
St. Louis County*	Old Jamestown Road Sidewalk - Old Jamestown Forest Dr To Jerries Ln Sidewalk (5')	6551-15	$349,600	CONST*	Project granted 9-month extension	06/29/2016
St. Louis County	Missouri Bottom Road - Fee Fee Rd To I-270 Resurfacing - ADA Improvements	5810-15	$1,088,000	CONST	Project granted 9-month extension	06/29/2016
St. Peters	Jungermann Rd Bridge - Over Branch Of Spencer Creek Replace Culverts (23077 And 23079)	6563-15	$1,244,929	CONST	Project granted 9-month extension	06/29/2016
University City*	Kingsland Ave - Over Ne Branch Of River Des Peres Repair Culvert	6564-15	$1,084,000	CONST*	Project granted 9-month extension	06/29/2016
Union	Denmark Road, Ph 2 - St. Andrews Dr To Grandview Farms Dr Resurfacing - Sidewalk Over Tributary Of Bourbeuse River Bridge Replacement	6363-15	$984,056	CONST	Project granted 9-month extension	06/29/2016
		June Total	$15,325,953	15 Projects		
Chesterfield*	Chesterfield City Fleet Conversion - Construct Cng Fueling Facility, Purchase 7 Cng 2.5 Ton Trucks, 6 Cng/Gas 1.5/1/0.5 Ton Trucks	6625-16	$24,000	ROW*	No federal funds needed for ROW - moved to FY17 implementation	07/12/2016
		July Total	$24,000	1 Projects		
St. Louis County	Clayton Road -2017 - St. Louis City Limits To Louwen Drive Resurfacing - ADA Improvements	6503D-16	$272,092	PE	Design underway prior to execution of program agreement	08/31/2016
		August Total	$272,092	1 Projects		
		September Total	$0	0 Projects		

FY 2016 Reasonable Progress Update:
September 9, 2016

Removed							
Sponsor	Title-Description	TIP#	FY 2016	Phase of Work	Scheduled Obligation	Reason for Removal	Removal Date
		TOTAL	$821,725		5 PROJECTS		
		October Total	$0		0 Projects		
St. Louis County	Banshee Road - 2017 - James S. Mcdonnell Boulevard To 0.45 Miles West Resurfacing	6503E -13	$30,400	PE	Oct-15	Sponsor will perform work with local funds	11/30/2015
		November Total	$30,400		1 Projects		
		December Total	$0		0 Projects		
		January Total	$0		0 Projects		
O'Fallon	MO K Bike/Ped Improvements - At I-70 Interchange - B/W Mariae Ln And Veterans Memorial Pkway - Outer Roads	5886-13	$588,045	CONST	Jun-16	change in scope of project	02/03/2016
		February Total	$588,045		1 Projects		
		March Total	$0		0 Projects		
		April Total	$0		0 Projects		
		May Total	$0		0 Projects		
St. Louis County	2017 North County ITS - Along Ashby; Brown; Dorsett; Jennings Stn Rd Lilac; North & South Rd; And Mckelvey Rd	6636A-16	$72,560	PE	Feb-16	Sponsor will perform work with local funds	06/10/2016
St. Louis County	2017 Southwest County ITS - Various Locations Along Bowles Ave; Clayton Rd; Hawkins Rd And Old State Rd	6636C-16	$63,840	PE	Feb-16	Sponsor will perform work with local funds	06/10/2016
St. Louis County	2017 West County ITS - Along Carman Rd; Chesterfield Pky W; Conway Rd; Kehrs Mill Rd; Mcknight Rd & Weidman Rd	6636D-16	$66,880	PE	Feb-16	Sponsor will perform work with local funds	06/10/2016
		June Total	$203,280		3 Projects		
		July Total	$0		0 Projects		
		August Total	$0		0 Projects		
		September Total	$0		0 Projects		

FY 2016 Reasonable Progress Update
September 1, 2016

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of Governments(EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council's Policy on Reasonable Progress.

Currently there are 170 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2016 of the FY 2016-2019 TIP. These projects, sponsored by 50 different agencies and representing $88 million in federal funds ,are subject to a September 30, 2016 deadline to obligate the federal funds(or June 30,2016 if noted). To obligate funds, a sponsor must obtain approval from the Missouri Department of Transportation (MoDOT) depending on the milestone. Generally a project must meet three milestones before construction or implementation of a project may begin. These milestones include approval of design contract (PE), approval to acquire right-of-way(ROW), and final plan approval/authority to advertise (Const or Impl). If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the opportunity to ask for consideration of a "one-time extension" in their project schedule. One-time extensions of up to three (3) months may be granted by East-West Gateway staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides to not proceed,

Date	Obligated		Project Adjustments		Removed		Not Obligated						Total	
	#	*Federal $*	#	*Federal $*	#	*Federal $*	#	*Federal $ PE*	#	*Federal $ ROW*	#	*Federal $ CONST*	#	*Federal $*
10/01/15	0	$0	0	$0	0	$0	58	$9,813,002	23	$1,731,780	81	$76,700,121	162	$88,244,903
10/31/15	2	$195,400	0	$0	0	$0	58	$9,750,757	23	$1,731,780	80	$76,628,721	163	$88,306,658
11/30/15	6	$929,165	0	$0	1	$30,400	53	$8,979,444	23	$1,731,780	80	$76,628,721	163	$88,299,510
12/31/15	9	$1,405,770	0	$0	1	$30,400	53	$8,938,768	21	$1,590,180	79	$76,334,392	163	$88,299,510
01/31/16	14	$9,366,761	0	$0	1	$30,400	52	$8,794,016	21	$1,590,180	75	$68,518,153	163	$88,299,510
02/29/16	28	$15,415,717	0	$0	2	$618,445	54	$8,680,894	19	$1,342,180	67	$62,551,196	170	$88,608,432
03/31/16	46	$27,923,278	0	$0	2	$618,445	47	$7,566,300	17	$1,285,780	60	$51,992,076	172	$89,385,879
04/30/16	62	$31,562,464	0	$0	2	$618,445	40	$6,932,872	12	$1,160,180	56	$49,615,165	172	$89,889,126
05/31/16	69	$33,169,134	0	$0	2	$618,445	38	$6,875,954	10	$1,087,700	54	$48,469,304	173	$90,220,537
06/30/16	91	$47,808,853	15	$15,325,953	5	$821,725	31	$4,210,914	10	$714,500	21	$21,338,592	173	$90,220,537
07/31/16	95	$48,040,853	16	$15,349,953	5	$821,725	29	$4,090,914	7	$578,500	21	$21,338,592	173	$90,220,537
08/31/16	108	$51,411,838	17	$15,622,045	5	$821,725	21	$3,031,229	5	$466,500	17	$18,867,200	173	$90,220,537
09/09/16													0	$0
09/16/16													0	$0
09/23/16													0	$0
09/30/16													0	$0

PE - Preliminary Engineering Funds	ROW - Right of Way Acquisition Funds	CONST/IMPL - Construction Funds

FY 2016 Reasonable Progress Update
September 1, 2016

Obligated						
Sponsor	**Title-Description**	**TIP#**	**FY 2016**	**Phase**	**Scheduled Obligation**	**Actual Obligation**
		TOTAL	**$51,411,838**		**108**	**PROJECTS**
Jefferson County	Charter Church Road Bridge - Over Plattin Creek Replace Bridge	6486-16	$124,000	PE	Jan-16	09/01/15
MODOT	Arterial Management Interface (AMI) Diversion Plan - MO 370, MO 364 And MO 367 At Various Interchanges In St Louis District Metro - Develop Alt Rt Plans	6470-16	$71,400	IMPL	obligated	09/01/15
		October Total	**$195,400**		**2**	**Projects**
Creve Coeur	Warson Road Improvements	6479-16	$61,755	PE	Feb-16	11/24/15
Jefferson County	Imperial Main Street Road/River Street - Old State Road To 328 Feet East Of Us 61/67 Reconstruct - Sidewalk - Intersection Improvements	6487-16	$120,000	PE	Dec-15	11/24/15
St. Louis County*	Vance Rd Bridge - Over Fishpot Creek Replace Bridge	6562-15	$162,120	PE*	Dec-15	11/05/15
St. Louis County*	Old Halls Ferry Rd Bridge - Over Coldwater Creek Replace Bridge	6561-15	$101,040	PE*	Dec-15	11/05/15
St. Louis County*	Conway Road Sidewalk - Mason Rd To Mason Rd Sidewalk (5')	6552-15	$52,850	PE*	Dec-15	11/24/15
University City	Forsyth Boulevard - Big Bend Blvd. To Western City Limit Resurfacing-Bike Facilities	6464-16	$120,000	PE	Oct-15	11/12/15
University City*	Kingsland Ave - Over Ne Branch Of River Des Peres Repair Culvert	6564-15	$116,000	PE*	Dec-15	11/06/15
		November Total	**$733,765**		**4**	**Projects**
MoDOT - Citizens For Modern Transit	Driving Change Through Transit Ridership Program - Stl City & Stl County - Two Year Outreach Prog. Launch Zimride - Expand Try & Ride - Education/Outreach	6634-16	$294,329	IMPL	Oct-15	12/08/15
New Haven	Maupin Street - Wall Street To 400' South Of The Locust Street Reconstruct Road - ADA Improvements	6324-15	$80,000	ROW	Mar-16	12/21/15
University City*	Shared Lane Markings - Old Bonhomme: Centennial Grnwy - 81st; 81st: Ob-Olive 82nd: Olive - Groby; Purdue: Olive - Canton; Jack: Delmr To Univ Dr	6554-15	$10,276	PE*	Dec-15	12/04/15
St. Louis County	Musick Avenue Bridge - Over Gravois Creek Replace Bridge - Build Sidewalk	6358-15	$61,600	ROW	Jun-16	12/30/15
St. Louis County*	Old Jamestown Road Sidewalk - Old Jamestown Forest Dr To Jerries Ln Sidewalk (5')	6551-15	$30,400	PE*	Dec-15	12/30/15
		December Total	**$476,605**		**3**	**Projects**
Arnold	Tenbrook Road/ Fox Schools Exit - At Jeffco Blvd (US 61/67) Left Turn Lanes - Sidewalk - Intersection Improvement	6624-16	$51,660	PE*	Apr-16	01/26/16
Jefferson County Port Authority	Marine Vessel Engine Repower - Repower 10 Marine Vessels Serving Mississippi And Missouri Rivers In Non-Attainment Area	6468-15	$871,983	IMPL	Dec-15	01/05/16
Maryland Heights - EXT	Adie Road, Phase 3 - Fee Fee Road To Schuetz Road Sidewalks - Road Reconstruction - Center Turn Ln	5779-15	$1,800,000	CONST	Jun-16	01/13/16
MODOT	I-70 - At Fifth Street& Fairgrounds Rd - Diverg Diamond Int At Fifth Street - Access Improvements To Fairgrounds	6474-16	$3,879,000	CONST	Dec-15	01/06/16
MoDOT - EXT	MO 30 Traffic Signals - Russell Blvd To Grand Blvd Replace Signals And Upgrade Detection	6394-15	$1,265,256	CONST	Jun-16	01/27/16
St. Louis County	Baur Boulevard/ Guelbreth Lane - 2017 - Baur Blvd: Warson-Lindbergh; Guelbreth: Schuetz- Old Olive Street Rd - Resurfacing	6503N-16	$93,092	PE	Oct-15	01/20/16
		January Total	**$7,960,991**		**5**	**Projects**
Chesterfield	South Greentrails Drive - Ladue Road To White Road	5753-14	$1,532,208	CONST	Apr-16	02/29/16
Ellisville	Hutchinson Road - MO 100 To Clayton Road Resurfacing - ADA Improvements	6310-15	$440,356	CONST	Oct-15	02/19/16
Festus	MO A - At Pounds Rd Install Traffic Signal	6583-16	$22,050	PE	Jan-16	02/15/16
Florissant	St. Anthony Lane Bridge - Over Fountain Creek Replace Bridge	6458-15	$8,000	ROW	Nov-15	02/26/16
Ladue	Lay Road - Clayton Road To Mcknight Road Resurfacing - Add Sidewalk	6488-16	$103,642	PE	Nov-15	02/29/16
New Haven	Maupin Street, Phase 2 - MO 100 To 375 Feet South Of Locust Street Resurfacing - Sidewalk - ADA Improvements	6492-16	$66,582	PE	Oct-15	02/10/16
St. Charles County - EXT	O'Fallon Rd - At Gutermuth Rd Install Traffic Signal	6397-15	$181,520	CONST	Jun-16	02/01/16
St. Louis County	Baxter Road (West)-2017 - Clarkson Road To 0.1 Mile North Of Country Field Drive Resurfacing	6503K-16	$96,000	PE	Jul-16	02/02/16
St. Louis County	Big Bend Boulevard Central - MO 100 To Laclede Station Road Resurfacing - Rt Turn Ln At MO 100	6341-15	$1,591,200	CONST	Jan-16	02/25/16
St. Peters	Mexico Road Shared Use Path Bridge--Over Dardenne Creek--Shared Use Path (10')	6553-15	$376,260	CONST	Dec-15	02/09/16
St. Peters	Sutters Mill Road Bridge - Over Spencer Creek Replace Bridge - Sidewalk	6304-15	$997,368	CONST	Nov-15	02/26/16
Sullivan	W. Springfield Traffic Signal - At Elmont Construct Traffic Signal	6362-15	$260,000	CONST	Oct-15	02/19/16
Town & Country	Clayton Road - At Ballas Rd Intersection/Crosswalk Improvements	6505-16	$133,770	PE	Dec-15	02/02/16
Weldon Spring	Independence Road, Phase 4 - 350 Feet W/O Nancy Lane To Galahad Drive Reconstruct Road - Construct Multi-Use Path	6366-15	$240,000	ROW	Dec-15	02/25/16
		February Total	**$6,048,956**		**14**	**Projects**

FY 2016 Reasonable Progress Update
September 1, 2016

Ballwin	Henry Avenue - Clayton Road To Ballwin City Limits Resurfacing - ADA Improvements	6305-15	$22,800	ROW	Jan-16	03/03/16
Ballwin	Ramsey Lane Bridge - Over Fishpot Creek Replace Bridge	6577-16	$73,600	PE	Dec-15	03/21/16
Ballwin	Ries Road Bridge - Over Fishpot Creek Replace Bridge	6457-15	$33,600	ROW	Dec-15	03/31/16
Bellefontaine Neighbors	Ashbrook Drive And Cabot Drive Roadway And Sidewal - Ashbrook Dr - Chambers Road To Cabot Drive Cabot Dr - Ashbrook Drive To Coburg Lands	6578-16	$71,156	PE	Jan-16	03/03/16
Chesterfield*	Chesterfield City Fleet Conversion	6625-16	$142,959	PE*	Apr-16	03/09/16
Florissant	Robinwood Elem School Ped Signal - At Derhake Replace Signal	6482-16	$12,955	PE	Feb-16	03/17/16
Florissant	N Lafayette Street - Washington To Us 67 Reconstruction- Bike Facilities	6483-16	$223,707	PE	Feb-16	03/17/16
Herculaneum	Scenic Drive, Phase 2	6485-17	$680,049	CONST	Sep-16	03/23/16
Jefferson County	Kramme Road Bridge - Over Calvey Creek Replace Bridge	5770-14	$321,600	CONST	Dec-15	03/18/16
Jefferson County	Upper Plattin Rd - Upper Plattin Spur To Desoto City Limits Resurfacing	6318-16	$391,040	CONST	Nov-15	03/18/16
Kirkwood	Kirkwood Road - Manchester Rd To Big Bend Blvd Signal Optimization - Interconnect - Upgrade Signals	6627-16	$418,217	PE	Dec-15	03/21/16
Lake Saint Louis	Ronald Reagan Drive Sidewalk - Lake St. Louis Blvd To Technology Dr Loop Sidewalk - ADA Improvements	6320-15	$196,480	CONST	Apr-16	03/09/16
Metro	Bus Replacement - 2016 (A) - Replace 11 Buses	6623A-16	$4,000,000	IMPL	Feb-16	03/24/15
Metro	Bus Replacement - 2016 (B) - Replace 11 Buses	6623B-16	$4,000,000	IMPL	Feb-16	03/24/15
Madison County Transit District	Ridefinders Marketing & Outreach - 2014 - MO - Increase Awareness, Interest, And Participation In Ridefinders To Employers And Commuters	6378-14	$1,230,000	IMPL	Jan-16	03/21/16
MoDOT	Signal Optimization 2016 (A) - Locations Along MO 30 (Stl City) - Us 50 (Franklin Co) & MO 100, MO 267, And I-64 Interchanges (Stl Co)	6472A-16	$420,000	IMPL	Nov-15	03/17/16
O'Fallon	Bryan Road - Sunview Drive To Norwood Hills Concrete Slab Replacement - ADA Improvements	6590-16	$40,000	PE	Oct-15	03/02/16
O'Fallon	Mexico Road - MO K To Barrington Drive Resurfacing - Sidewalk (5') On N Side	6591-16	$72,000	PE	Jan-16	03/31/16
O'Fallon*	MO DD - At Sommers Road New Traffic Signal	6628-16	$60,000	PE*	Jan-16	03/07/16
St. Ann	Ashby Road - International Dr to Baltimore Ave - Resurfacing	6593-17	$97,398	PE	Sep-16	03/31/16
		March Total	**$12,507,561**		**18**	**Projects**
Arnold	Tenbrook Road/ Fox Schools Exit - At Jeffco Blvd (US 61/67) Left Turn Lanes - Sidewalk - Intersection Improvement	6624-16	$41,507	ROW	Sep-16	04/20/16
Brentwood*	Hanley Industrial Court Ped Improvements - Strassner: Hanley Ind. Ct To Mem Park Hanley Ind Ct: 3 Way Stop To Bernard Dr	6306-15	$36,000	ROW*	Jan-16	04/29/16
Chesterfield	Schoettler Road Bridge - Over Creve Coeur Creek Replace Bridge - Sidewalk	6302-15	$41,600	ROW	Nov-15	04/29/16
Fenton	Old Gravois Road, Phase 1 - Water Street To Ferry Street Reconstruct - Add Sidewalks - ADA Improvements	6311-15	$16,000	ROW	Jan-16	04/29/16
Jefferson County	Romaine Creek Road Bridge - Over Sugar Creek Replace Bridge	5772-14	$193,840	CONST	Dec-15	04/22/16
Jefferson County	Stroup Road Bridge - Over Little Creek Replace Bridge	5774-14	$983,071	CONST	Dec-15	04/18/16
Manchester	Spring Meadows Drive Bridge - Over Grand Glaize Creek Replace Bridge - Sidewalk	6608-16	$112,000	PE	Nov-15	04/11/16
Metro	Call-A-Ride Van Replacement - Replace Six Call-A-Ride Vans	6576-17	$800,000	IMPL	Feb-16	04/20/16
Moline Acres	Monarch and Northumberland Road	6491-17	$571,340	CONST	Sep-16	04/18/16
O'Fallon	Waterford Crossing Dr - At MO K Add Right Turn Lane	6372-14	$400,000	CONST	Dec-15	04/18/16
St. Louis County	Dorsett Road (West) - 2017 - I-270 To 160 Feet West Of 2Nd Commercial Ent. To Dorsett Village Shopping Plaza - Resurfacing	6503G-16	$101,428	PE	Oct-15	04/08/16
St. Louis County	Kehrs Mill Road - Clarkson Rd To Clayton Rd Resurfacing	6355-15	$85,600	PE	Oct-15	04/06/16
St. Louis County	North Hanley Road - D - 1100' S/O Frost Ave To 60' N/O Morningaire Circle Replace Damaged Concrete Slabs	6345-16	$96,000	PE	Jul-16	04/08/16
St. Louis County	Hanley Road - B - MO D To MO 180 Resurfacing	6346-16	$92,800	PE	Jul-16	04/08/16
Webster Groves	N. Rock Hill Road Bridge - Over Shady Grove Creek (And Approaches) Bridge Replacement	6462-15	$32,000	ROW	Apr-16	04/07/16
Wentzville	Flashing Yellow Arrows - 10 Signalized Intersections Along Wentzville Pkwy, W Meyer, And Luetkenhaus Blvd	6632-16	$36,000	PE	Jan-16	04/13/16
		April Total	**$3,639,186**		**16**	**Projects**
Festus - EXT	Horine Road - Hillsboro Rd (N. 5Th Street) To Richard Avenue Resurfacing - Add Sidewalks	5760-13	$833,120	CONST	Jun-16	05/10/16
Jefferson County	Big Hollow Road Bridge - Over Saline Creek Replace Bridge	6317-15	$44,480	ROW	Jan-16	05/26/16
Kirkwood	S.Kirkwood Rd - Nipher M.S. Safe Routes To School - Chester Ave To Idlewild Pl Sidewalk (5'-6')	6654-16	$33,090	PE	Dec-16	05/19/16

FY 2016 Reasonable Progress Update
September 1, 2016

MoDOT	Flashing Yellow Installation Arrow 2016 - Locations Along MO 100 (Stl City); MO 367, I-270, I-70, I-55, I-64 (Stl Co); I-55 (Jefferson Co); I-44 (Franklin Co)	6471-15	$312,741	CONST	Jun-16	05/01/16
New Haven	MO 100 Shared Use Bridge Connection - Over MO 100 (At School/Park) Shared Use Path - Bridge (10')	6655-16	$23,828	PE	Dec-16	05/19/16
Oak Grove Village	E. Springfield Road Bridge - Over Winsel Creek - Replace Bridge	6494-16	$331,411	CONST	Sep-16	05/26/16
O'Fallon	Wabash Avenue - Sonderen Street To East Of Edlen Lane Reconstruct Road - Sidewalk	6325-15	$28,000	ROW	Dec-15	05/23/16
		MayTotal	**$1,606,670**			**7 Projects**
Chesterfield	Chesterfield Pkwy Sidewalk And Bridge - Schoettler Valley Drive To 550' N/O Conway Rd Sidewalk (6') - Bridge (10')	6542-16	$900,000	CONST	Nov-15	06/06/16
Cottleville*	MO N Shared Use Path - Motherhead Rd To Mid Rivers Mall Dr Shared Use Path (10')	6543-15	$58,400	ROW*	Nov-15	06/05/16
Creve Coeur - EXT	Coeur De Ville Lane - Sidewalk - MO 340 (Olive Blvd) To MO Ab (Ladue Rd) Resurfacing - Parc Provence To Royal Valley Dr	5755-14	$363,629	CONST	Jun-16	06/28/16
De Soto	Main St Bridge - Over Tanyard Branch Replace Bridge	6558-15	$78,000	ROW	May-16	06/28/16
Ferguson	Highmont Drive - Forestwood Ave To West Florissant Ave Overlay - Base Repair Replace Sidewalk	6481-16	$132,800	PE	Oct-15	06/30/16
Franklin County - EXT	Bend Road Bridge - Over Meramec River (And Approaches) Replace Bridge - Realign Road	6303-14	$3,463,843	CONST	Jun-16	06/16/16
MoDOT	Motorist Assist Upgrades - Along Motorist Route - 208 Miles; Install Gps Interoperable Communication W Emergency Services	6635-16	$288,474	IMPL	Apr-16	06/02/16
Shrewsbury	Street Improvements - 2015 - Weil: Shrews - City Limits; Kenrick Manr/Trian: Laclede Stn To Watson; Shrewsbury Ave: Weil To Murdoch	6330-15	$781,738	CONST	Oct-15	06/24/16
St. Louis	Germania Street - Gravois Avenue (MO 30) To I-55 Resurfacing - Pedestrian Facilities	6501-16	$160,000	PE	Nov-15	06/04/16
St. Louis	Forest Park Parkway Bridge - Over Metrolink Replace Bridge	6560-15	$2,500,000	CONST	Mar-16	06/28/16
St. Louis County	Meramec Bottom Road & Ambs Road - Meramec Bottom Rd - Kerth Rd To MO 21 Ambs Rd - Mattis Rd To Butler Hill Rd	5809-14	$872,000	CONST	May-16	06/30/16
St. Louis County	Halls Ferry Road - St. Cyr Rd To St. Louis City Limits Resurfacing	6348-16	$108,000	PE	Jun-16	06/30/16
St. Louis County*	Old Halls Ferry Rd Bridge - Over Coldwater Creek Replace Bridge	6561-15	$104,000	ROW*	Jun-16	06/27/16
St. Louis County*	Vance Rd Bridge - Over Fishpot Creek Replace Bridge	6562-15	$124,800	ROW*	Jun-16	06/15/16
St. Louis County	2017 South County ITS - Locations Along Ambs Rd; Butler Hill; Lemay Ferry Lindbergh Blvd; Union Rd, Forder Rd And Meramec Bottom Rd	6636B-16	$60,960	PE	Feb-16	06/29/16
St. Louis County - EXT	West Florissant Avenue - I-270 To Rail Trestle At Buzz Westfall Center Preliminary Engineering - Great Streets	6531-15	$2,000,000	PE	Jun-16	06/30/16
Sunset Hills - EXT	West Watson Road - S. Lindbergh Blvd. To Robyn Road Resurfacing - Sidewalks	5819-13	$859,406	CONST	Jun-16	06/02/16
University City	Jackson/Balson Ave Pedestrian Improvements - Balson - Hanley Rd To Purdue Ave; Jackson Ave - Shaftesbury Ave To Balson Ave	6364-15	$193,106	CONST	Jan-16	06/05/16
University City*	Shared Lane Markings - Old Bonhomme: Centennial Grnwy - 81st; 81st: Ob-Olive 82nd: Olive - Groby; Purdue: Olive - Canton; Jack: Delmr To Univ Dr	6554-15	$117,548	CONST*	May-16	06/24/16
Wildwood	Mo 100 Shared Use Path Bridge--At 0.2 Miles East Of Mo 109--Shared Use Path	6555-15	$450,000	CONST	Dec-15	06/24/16
Wildwood - EXT	Woods Road Bridge - Over Hamilton Creek. Bridge Replacement	5617-13	$560,000	CONST	Jun-16	06/30/16
Wildwood - EXT	Fox Creek Bridge - Over Fox Creek Replace Bridge	5828-13	$463,015	CONST	Jun-16	06/16/16
		June Total	**$14,639,719**			**22 Projects**
Green Park	Green Park Road - Lin Valle Drive To East Of Green Park Industrial Dr Reconstruction - Shared Use Path (8')	6585-16	$120,000	PE	Jan-16	07/15/16
O'Fallon*	MO K Shared Use Path - Various Locations Along MO K - Feise To Technology Shared Use Path (10')	6548-15	$36,000	ROW*	Nov-15	07/28/16
St. Louis County*	Old Jamestown Road Sidewalk - Old Jamestown Forest Dr To Jerries Ln Sidewalk (5')	6551-15	$60,000	ROW*	Feb-16	07/15/16
Wildwood	Wild Horse Creek Road Bridge - Over Branch Of Wild Horse Creek Replace Bridge - Realign Road	6368-15	$16,000	ROW	Jun-16	07/11/16
		July Total	**$232,000**			**4 Projects**
Bel-Nor	Normandy Drive - Natural Bridge (MO 115) To St. Charles Rock Rd (MO 180) Reconstruct	6478-17	$72,000	PE	Sep-16	08/25/16
Creve Coeur	Emerson Road - Old Ballas Road To Ladue Road Sidewalk (5')	6544-16	$233,600	CONST	Feb-16	08/17/16
Ferguson	Brotherton-January-Powell Street Improvements - Broth: Thomas To Hern; January: N Floris To City Lim Limits; Powell Dr - Elizabeth To N Florissant	6582-16	$163,654	PE	Feb-16	08/08/16
Franklin County	Possum Hollow Road Bridge - Over Tributary To Meramec River Replace Bridge	6484-16	$88,000	PE	Oct-15	08/25/16
Grantwood Village	Grant Road - Gravois Road To Pardee Road Resurfacing - Lighting	6603-16	$63,200	PE	Nov-15	08/31/16
Manchester	Henry Avenue - Manchester Road To Ballwin City Limits Resurfacing - ADA Improvements	6321-15	$460,080	CONST	Jan-16	08/26/16
MoDOT*	MO 340 Corridor Improvements - Chesterfield Parkway To S/O Eb I-64 On/Off Ramps Channelization - Intersection Improvements	6633-16	$157,976	PE*	Oct-16	08/11/16
O'Fallon*	MO DD - At Sommers Road New Traffic Signal	6628-16	$96,000	ROW*	Apr-16	08/01/16
St. Charles County	North Point Prairie Bridge - Bridge Over Unnamed Tributary To Mccoy Creek Replace Bridge	6460B-15	$332,000	CONST	Feb-16	08/08/16

FY 2016 Reasonable Progress Update
September 1, 2016

St. Charles County	Gateway Green Light, Phase 3 - Various Roads In St. Charles County Fiberoptic Cable, Cctv, Dms Installation, Vehicle Detection	6473-15	$1,445,712	CONST	Oct-15	08/17/16
St. Louis County	Bellefontaine Road-2018 - I-270 To St. Louis City Limits Resurfacing	6503P-16	$179,519	PE	Jun-16	08/22/16
Washington	Bieker/Steutermann Roads - Bieker Rd: MO 47 To City Limit; Steutermann Rd: MO A To MO 47 - Resurfacing	6466-16	$16,000	PE	Sep-16	08/11/16
Wentzville	Interstate Drive Multiuse Trail - Wilmer Rd To Mo Z Shared Use Path (10')	6662-16	$16,744	PE	Dec-16	08/16/16
Wildwood	MO 109 Tunnel - South Of Eb MO 100 On/Off Ramp Shared Use Path (10')/Tunnel (12')	6663-16	$46,500	PE	Dec-16	08/03/16
		August Total	**$3,370,985**			**13 Projects**

FY 2016 Reasonable Progress Update
September 1, 2016

Not Obligated - Preliminary Engineering

Sponsor	Title-Description	TIP#	FY 2016	Phase	Scheduled Obligation
		TOTAL	$3,031,229	21	PROJECTS
Franklin County	Fiddle Creek Road Bridge - Over Fiddle Creek Replace Bridge (# 0800022)	6602-16	$60,800	PE	Dec-15
MODOT	I-70 - At Broadway (Northbound) Relocate Wb Off Ramp To Carrie	6630-16	$160,000	PE	Jan-16
Pagedale	Page Avenue (MO D) - At Ferguson Avenue Crosswalk/Intersection Improvements - Sidewalks	6495-16	$75,286	PE	Feb-16
St. Charles City	Discovery Bridge (MO 370) Shared Use Paths - Boschert Greenway Trl To Earth City Levee Trl Shared Use Path (6') One Way Each Direction	6656-16	$110,000	PE	Dec-16
St. Louis	Columbia And Southwest Bridge - Over Union Pacific Railroad Pe For Bridge Replacement And Row	6502A-16	$960,000	PE	Oct-15
St. Louis	Traffic Management Enhancements, Phase 3 - Install Traffic Monitoring Cameras, Downtown Signal Optimization, Fiberoptic Install, Traffic Op Center	6631-16	$540,000	PE	Feb-16
St. Louis County	Berry Rd Sidewalk - Brownell Ave To Gramercy Pl Sidewalk(6')	6658-16	$65,760	PE	Dec-16
St. Louis County	Buckley Road-2017 - Lemay Ferry Road(MO 267) To Sappington Barracks Road Resurfacing	6503O-16	$77,816	PE	Oct-15
St. Louis County	Chesterfield Parkway West (North) - I-64 To Olive Boulevard (MO 340) Resurfacing - ADA Improvements - Dual Left At Swingley	6607H-16	$116,780	PE	Apr-16
St. Louis County	West Adams Avenue/Ballas Road Geyer Rd to Dougherty Ferry Rd - Resurfacing	6607A-18	$82,720	PE	Aug-16
St. Louis County	Fee Fee Road - MO 340 To 430' W/O Bennington Pl Replace Damaged Concrete Slabs	6349-16	$142,400	PE	Mar-16
St. Louis County	Hawkins-Fuchs Road/Old Lemay Ferry Road-2017 - Hawkins-Fuchs: Meramec Bottom - Old Lemay Ferry Old Lemay Ferry: Lemay Ferry To Hawks-Fuchs	6503H-16	$44,532	PE	Oct-15
St. Louis County	Jennings Station Road (South) Infrastructure - West Florissant Avenue To 260' Sw Of Hord Avenue Resurfacing	6503R-16	$88,800	PE	Oct-15
St. Louis County	Lucas & Hunt (South) - 2017 - West Florissant Ave To Hord Avenue Replace Damaged Concrete Slabs	6503Q-16	$45,778	PE	Oct-15
St. Louis County	Lucas And Hunt Road - MO 180 To Woodrow Resurfacing	6347-16	$124,000	PE	Mar-16
St. Louis County	Marine Avenue - Mckelvey Rd To Dorsett Rd Resurfacing	6352-16	$65,600	PE	Jun-16
St. Louis County	North & South Road Infrastructure - Delmar To MO 340 Resurfacing	6359-16	$86,400	PE	Jul-16
St. Louis County	Sappington Barracks Road-2017 - Telegraph Road (Mo231) To Barracks View Road Resurfacing	6503I-16	$39,988	PE	Oct-15
St. Louis County	Vance Road - Meramec Station Rd To Valley Park City Limits. Resurfacing	6356-16	$75,200	PE	Jan-16
St. Louis County	Westport Plaza Drive/Marine Avenue - 2017 - Lackland Road To Glenmeade Drive (Excluding MO D And I-270 Crossings) - Resurfacing	6503S-16	$56,369	PE	Oct-15
Webster Groves	Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd Sidewalk (5')	6661-16	$13,000	PE	Dec-16

* Project has another phase of work programmed in FY 2016

Project has missed a scheduled obligation

FY 2016 Reasonable Progress Update
September 1, 2016

Not Obligated - Right of Way

Sponsor	Title-Description	TIP#	FY 2016	Phase	Scheduled Obligation
		TOTAL	**$466,500**		**5 PROJECTS**
Des Peres	Oak Drive Bridge - Over Two-Mile Creek Replace Bridge	6309-15	$16,000	ROW	Sep-16
MoDOT*	MO 340 Corridor Improvements - Chesterfield Parkway To S/O Eb I-64 On/Off Ramps Channelization - Intersection Improvements	6633-16	$244,000	ROW*	Mar-16
St. Louis County*	Conway Road Sidewalk - Mason Rd To Mason Rd Sidewalk (5')	6552-15	$122,500	ROW*	Feb-16
Union	W. Springfield Avenue - Independence Drive To Oak Street Resurfacing	6463-16	$48,000	ROW	Mar-16
Washington	Bluff Road - MO 100 To Vossbrink Drive Resurfacing - Add Right Turn Ln At MO 100	6365-15	$36,000	ROW	Sep-16

* Project has another phase of work programmed in FY 2016

Project has missed a scheduled obligation

FY 2016 Reasonable Progress Update
September 1, 2016

Not Obligated - Construction

Sponsor	Title-Description	TIP#	FY 2016	Phase	Scheduled Obligation
		TOTAL	**$18,867,200**		**17 PROJECTS**
Great Rivers Greenway	Centennial Greenway Phase 2A - Heritage Landing To Muegge/Old 94 Shared Use Path/Bridge Over MO 364 (10')	6546-16	$1,000,000	CONST	Dec-15
Great Rivers Greenway	River Des Peres Greenway, Phase 6 - Shrewsbury Metrolink Station To Slay Park In The City Of Saint Louis Shared Use Path	6465-16	$1,500,000	CONST	Aug-16
MoDOT	Signal Optimization 2016 (B) - Locations Along MO 100 (Stl City), MO AC, MO B, MO N MO 367, MO U (Stl Co); And MO 115 (Stl City And Co)	6472B-16	$428,000	IMPL	Apr-16
St. Charles	Zumbehl Road/Friedens Road - Veteran'S Memorial Parkway To Arena Parkway Slab Replacement - Diamond Grind - ADA Improvements	6333-15	$1,168,000	CONST	Oct-15
St. Louis	Downtown Traffic Signal Improvements - Broadway & 7Th St: Chestnut St. To Market St Chestnut St & Market St 7Th St. To Broadway	6476-15	$1,056,000	CONST	Mar-16
St. Louis	Newstead Avenue - St. Louis Avenue To Natural Bridge Avenue Sidewalk Replacement - Lighting - Resurfacing	6337-15	$1,280,000	CONST	Jan-16
St. Louis	North Broadway - Thrush Avenue To Walter Avenue Lane Diet (4 To 2 Lns) - Replace Sidewalks - Traffic Signals	6338-15	$1,840,000	CONST	Jan-16
St. Louis	Washington Avenue - Grand Blvd To The Sheldon Concert Hall Pedestrian Facilities (12') - Lighting - Shared Ln Marking	6550-16	$1,000,000	CONST	Dec-15
St. Louis County	East Concord And Reavis Road - E. Concord: MO 21 To Von Talge - Reavis: MO 21 To Mackenzie Resurfacing	6353-15	$1,031,200	CONST	Sep-16
St. Louis County	Lilac Avenue Infrastructure - Chambers Rd To I-270 Resurfacing - ADA Improvements	5807-14	$848,000	CONST	May-16
St. Louis County	North Hanley Road - C - 6O' N/O Madison Ave To 1100 ' S/O Frost Ave Resurfacing	6344-15	$527,200	CONST	May-16
St. Louis County	Old State Road - MO 109 To Old State Spur Resurfacing	6343-15	$701,600	CONST	Jul-16
St. Louis County	Ringer Road - Lemay Ferry Rd To Milburn Rd Resurfacing - ADA Improvements	5813-14	$760,000	CONST	May-16
St. Louis County	St. Charles Rock Road East - Taussig Road East To Pennridge Lane Resurfacing	6357-15	$831,200	CONST	Aug-16
St. Louis County	Telegraph Road - Lemay Ferry Rd To Kingston Dr Resurfacing - Signal Interconnect	5814-15	$1,264,000	CONST	Sep-16
St. Louis County	Union Road (2016) - Lindbergh Boulevard To 0.15 Mi S/O Reavis Barracks Rd Resurfacing - Replace Damaged Slabs	6342-15	$2,642,400	CONST	Dec-15
St. Louis County	Washington Street - Lindbergh Boulevard To Rue St. Pierre Replace Damaged Concrete Slabs.	6350-15	$989,600	CONST	Aug-16

* Project has another phase of work programmed in FY 2016

Project has missed a scheduled obligation

FY 2016 Reasonable Progress Update
September 1, 2016

Project Adjustments						
Sponsor	Title-Description	TIP#	FY 2016	Phase of Work	Reason for Adjustment	Adjustment Date
		TOTAL	$15,622,045	17 PROJECTS		
		October Total	$0	0 Projects		
		November Total	$0	0 Projects		
		December Total	$0	0 Projects		
		January Total	$0	0 Projects		
		February Total	$0	0 Projects		
		March Total	$0	0 Projects		
		April Total	$0	0 Projects		
		May Total	$0	0 Projects		
Ferguson	Ferguson Street Improvements - Carson: Flor - City Lim, Church: Flor - Elizabeth Dade: Ns Rr Approach; Ferguson Ave: Elizabeth-W Flor	6312-15	$8,000	ROW	No federal funds needed for ROW - moved to FY17 construction	06/27/2016
St. Louis County	Sappington Corridor ITS - Various Locations Along Sappington Rd, Kennerly Rd Old Tesson Rd, Mattis Rd	6477D-15	$565,800	CONST	Project granted 3-month extension	06/29/2016
St. Louis County	North Central County ITS - 2016 - Various Locations Along Woodson, Mcknight, Delmar, Baur, And Schuetz - Install Fiberoptic	6400-16	$903,200	CONST	Project granted 3-month extension	06/29/2016
Brentwood*	Hanley Industrial Court Ped Improvements - Strassner: Hanley Ind. Ct To Mem Park Hanley Ind Ct: 3 Way Stop To Bernard Dr	6306-15	$625,156	CONST*	Project granted 9-month extension	06/29/2016
Cottleville*	MO N Shared Use Path - Motherhead Rd To Mid Rivers Mall Dr Shared Use Path (10')	6543-15	$484,662	CONST*	Project granted 9-month extension	06/29/2016
De Soto	Woodland Shared Use Path - Vineland Elem School To De Soto High School Shared Use Path (8')	6545-16	$298,278	CONST	Project granted 9-month extension	06/29/2016
Great Rivers Greenway	Deer Creek/ Shady Creek Greenway - Lorraine Davis Park To Deer Creek Park Shared Use Path (10-12') - Shared Ln Markings	6547-16	$800,000	CONST	Project granted 9-month extension	06/29/2016
O'Fallon*	MO K Shared Use Path - Various Locations Along MO K - Feise To Technology Shared Use Path (10')	6548-15	$662,168	CONST*	Project granted 9-month extension	06/29/2016
Pacific	Thornton Road, Phase 2 - Molly's Street To North Monroe Street Resurfacing - Add Sidewalk - Lighting	6327-15	$564,162	CONST	Project granted 9-month extension	06/29/2016
St. Charles	First Capitol/Fifth St - 1St Capitol: Fifth St To E/O 2Nd; 5Th: 1St Cap To Madison Upgrade Ped Facility (5') - Utility Relocation	6549-15	$640,192	CONST	Project granted 9-month extension	06/29/2016
St. Louis County	Chesterfield Valley ITS - Various Locations Along Chesterfield Pkwy, Wild Horse Creek Rd, Chesterfield Airport Rd	6477A-15	$607,200	CONST	Project granted 9-month extension	06/29/2016
St. Louis County	Airport - Westport And Vicinity ITS - Various Locations Along Elizabeth Ave, Paul Ave, Bermuda Dr, J.S. Mcdonnell Blvd, Mckelvey Rd	6477B-15	$989,000	CONST	Project granted 9-month extension	06/29/2016
St. Louis County	Northeast County ITS - Various Locations Along New Halls Ferry Rd, Parker Rd Redman Ave, Shepley Dr	6477C-15	$1,527,200	CONST	Project granted 9-month extension	06/29/2016
St. Louis County	Creve Coeur Mill Bridge-2016 - Over Branch Of Creve Coeur Creek Replace Bridge	6461A-15	$663,985	CONST	Project granted 9-month extension	06/29/2016
St. Louis County	Lackland Road Bridge - Over E Tributary Of Fee Fee Creek Replace Bridge	6461B-15	$628,590	CONST	Project granted 9-month extension	06/29/2016
St. Louis County*	Conway Road Sidewalk - Mason Rd To Mason Rd Sidewalk (5')	6552-15	$607,775	CONST*	Project granted 9-month extension	06/29/2016
St. Louis County*	Old Jamestown Road Sidewalk - Old Jamestown Forest Dr To Jerries Ln Sidewalk (5')	6551-15	$349,600	CONST*	Project granted 9-month extension	06/29/2016
St. Louis County	Missouri Bottom Road - Fee Fee Rd To I-270 Resurfacing - ADA Improvements	5810-15	$1,088,000	CONST	Project granted 9-month extension	06/29/2016
St. Peters	Jungermann Rd Bridge - Over Branch Of Spencer Creek Replace Culverts (23077 And 23079)	6563-15	$1,244,929	CONST	Project granted 9-month extension	06/29/2016
University City*	Kingsland Ave - Over Ne Branch Of River Des Peres Repair Culvert	6564-15	$1,084,000	CONST*	Project granted 9-month extension	06/29/2016
Union	Denmark Road, Ph 2 - St. Andrews Dr To Grandview Farms Dr Resurfacing - Sidewalk Over Tributary Of Bourbeuse River Bridge Replacement	6363-15	$984,056	CONST	Project granted 9-month extension	06/29/2016
		June Total	$15,325,953	15 Projects		
Chesterfield*	Chesterfield City Fleet Conversion - Construct Cng Fueling Facility, Purchase 7 Cng 2.5 Ton Trucks, 6 Cng/Gas 1.5/1/0.5 Ton Trucks	6625-16	$24,000	ROW*	No federal funds needed for ROW - moved to FY17 implementation	07/12/2016
		July Total	$24,000	1 Projects		
St. Louis County	Clayton Road -2017 - St. Louis City Limits To Louwen Drive Resurfacing - ADA Improvements	6503D-16	$272,092	PE	Design underway prior to execution of program agreement	08/31/2016
		August Total	$272,092	1 Projects		

FY 2016 Reasonable Progress Update
September 1, 2016

Removed							
Sponsor	Title-Description	TIP#	FY 2016	Phase of Work	Scheduled Obligation	Reason for Removal	Removal Date
		TOTAL	$821,725		5 PROJECTS		
		October Total	$0		0 Projects		
St. Louis County	Banshee Road - 2017 - James S. Mcdonnell Boulevard To 0.45 Miles West Resurfacing	6503E -13	$30,400	PE	Oct-15	Sponsor will perform work with local funds	11/30/2015
		November Total	$30,400		1 Projects		
		December Total	$0		0 Projects		
		January Total	$0		0 Projects		
O'Fallon	MO K Bike/Ped Improvements - At I-70 Interchange - B/W Mariae Ln And Veterans Memorial Pkway - Outer Roads	5886-13	$588,045	CONST	Jun-16	change in scope of project	02/03/2016
		February Total	$588,045		1 Projects		
		March Total	$0		0 Projects		
		April Total	$0		0 Projects		
		May Total	$0		0 Projects		
St. Louis County	2017 North County ITS - Along Ashby; Brown; Dorsett; Jennings Stn Rd Lilac; North & South Rd; And Mckelvey Rd	6636A-16	$72,560	PE	Feb-16	Sponsor will perform work with local funds	06/10/2016
St. Louis County	2017 Southwest County ITS - Various Locations Along Bowles Ave; Clayton Rd; Hawkins Rd And Old State Rd	6636C-16	$63,840	PE	Feb-16	Sponsor will perform work with local funds	06/10/2016
St. Louis County	2017 West County ITS - Along Carman Rd; Chesterfield Pky W; Conway Rd; Kehrs Mill Rd; Mcknight Rd & Weidman Rd	6636D-16	$66,880	PE	Feb-16	Sponsor will perform work with local funds	06/10/2016
		June Total	$203,280		3 Projects		
		July Total	$0		0 Projects		
		August Total	$0		0 Projects		

FY 2016 Reasonable Progress Update:
August 1, 2016

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of Governments(EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council's Policy on Reasonable Progress.

Currently there are 170 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2016 of the FY 2016-2019 TIP. These projects, sponsored by 50 different agencies and representing $88 million in federal funds ,are subject to a September 30, 2016 deadline to obligate the federal funds(or June 30,2016 if noted). To obligate funds, a sponsor must obtain approval from the Missouri Department of Transportation (MoDOT) depending on the milestone. Generally a project must meet three milestones before construction or implementation of a project may begin. These milestones include approval of design contract (PE), approval to acquire right-of-way(ROW), and final plan approval/authority to advertise (Const or Impl). If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the opportunity to ask for consideration of a "one-time extension" in their project schedule. One-time extensions of up to three (3) months may be granted by East-West Gateway staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides to not proceed,

Date	Obligated		Project Adjustments		Removed		Not Obligated						Total	
	#	*Federal $*	#	*Federal $*	#	*Federal $*	#	*Federal $ PE*	#	*Federal $ ROW*	#	*Federal $ CONST*	#	*Federal $*
10/01/15	0	$0	0	$0	0	$0	58	$9,813,002	23	$1,731,780	81	$76,700,121	162	$88,244,903
10/31/15	2	$195,400	0	$0	0	$0	58	$9,750,757	23	$1,731,780	80	$76,628,721	163	$88,306,658
11/30/15	5	$929,165	0	$0	1	$30,400	54	$8,979,444	23	$1,731,780	80	$76,628,721	163	$88,299,510
12/31/15	8	$1,405,770	0	$0	1	$30,400	54	$8,938,768	21	$1,590,180	79	$76,334,392	163	$88,299,510
01/31/16	14	$9,366,761	0	$0	1	$30,400	53	$8,794,016	21	$1,590,180	75	$68,518,153	164	$88,299,510
02/29/16	27	$15,415,717	0	$0	2	$618,445	55	$8,680,894	19	$1,342,180	67	$62,551,196	170	$88,608,432
03/31/16	45	$27,923,278	0	$0	2	$618,445	48	$7,566,300	17	$1,285,780	60	$51,992,076	172	$89,385,879
04/30/16	60	$31,562,464	0	$0	2	$618,445	40	$6,932,872	14	$1,160,180	56	$49,615,165	172	$89,889,126
05/31/16	67	$33,169,134	0	$0	2	$618,445	38	$6,875,954	12	$1,087,700	54	$48,469,304	173	$90,220,537
06/30/16	87	$47,700,853	21	$15,325,953	5	$821,725	31	$4,318,914	8	$714,500	21	$21,338,592	173	$90,220,537
07/31/16	91	$47,932,853	22	$15,349,953	5	$821,725	30	$4,198,914	4	$578,500	21	$21,338,592	173	$90,220,537
08/15/16													0	$0
08/31/16													0	$0
09/09/16													0	$0
09/16/16													0	$0
09/23/16													0	$0
09/30/16													0	$0

PE - Preliminary Engineering Funds	ROW - Right of Way Acquisition Funds	CONST/IMPL - Construction Funds

FY 2016 Reasonable Progress Update:
August 1, 2016

Obligated						
Sponsor	**Title-Description**	**TIP#**	**FY 2016**	**Phase**	**Scheduled Obligation**	**Actual Obligation**
		TOTAL	**$47,932,853**		**91**	**PROJECTS**
Jefferson County	Charter Church Road Bridge - Over Plattin Creek Replace Bridge	6486-16	$124,000	PE	Jan-16	09/01/15
MODOT	Arterial Management Interface (AMI) Diversion Plan - MO 370, MO 364 And MO 367 At Various Interchanges In St Louis District Metro - Develop Alt Rt Plans	6470-16	$71,400	IMPL	obligated	09/01/15
		October Total	**$195,400**		**2**	**Projects**
Creve Coeur	Warson Road Improvements	6479-16	$61,755	PE	Feb-16	11/24/15
Jefferson County	Imperial Main Street Road/River Street - Old State Road To 328 Feet East Of Us 61/67 Reconstruct - Sidewalk - Intersection Improvements	6487-16	$120,000	PE	Dec-15	11/24/15
St. Louis County*	Vance Rd Bridge - Over Fishpot Creek Replace Bridge	6562-15	$162,120	PE*	Dec-15	11/05/15
St. Louis County*	Old Halls Ferry Rd Bridge - Over Coldwater Creek Replace Bridge	6561-15	$101,040	PE*	Dec-15	11/05/15
St. Louis County*	Conway Road Sidewalk - Mason Rd To Mason Rd Sidewalk (5')	6552-15	$52,850	PE*	Dec-15	11/24/15
University City	Forsyth Boulevard - Big Bend Blvd. To Western City Limit Resurfacing-Bike Facilities	6464-16	$120,000	PE	Oct-15	11/12/15
University City*	Kingsland Ave - Over Ne Branch Of River Des Peres Repair Culvert	6564-15	$116,000	PE*	Dec-15	11/06/15
		November Total	**$733,765**		**3**	**Projects**
MoDOT - Citizens For Modern Transit	Driving Change Through Transit Ridership Program - Stl City & Stl County - Two Year Outreach Prog. Launch Zimride - Expand Try & Ride - Education/Outreach	6634-16	$294,329	IMPL	Oct-15	12/08/15
New Haven	Maupin Street - Wall Street To 400' South Of The Locust Street Reconstruct Road - ADA Improvements	6324-15	$80,000	ROW	Mar-16	12/21/15
University City*	Shared Lane Markings - Old Bonhomme: Centennial Grnwy - 81st; 81st: Ob-Olive 82nd: Olive - Groby; Purdue: Olive - Canton; Jack: Delmr To Univ Dr	6554-15	$10,276	PE*	Dec-15	12/04/15
St. Louis County	Musick Avenue Bridge - Over Gravois Creek Replace Bridge - Build Sidewalk	6358-15	$61,600	ROW	Jun-16	12/30/15
St. Louis County*	Old Jamestown Road Sidewalk - Old Jamestown Forest Dr To Jerries Ln Sidewalk (5')	6551-15	$30,400	PE*	Dec-15	12/30/15
		December Total	**$476,605**		**3**	**Projects**
Arnold	Tenbrook Road/ Fox Schools Exit - At Jeffco Blvd (US 61/67) Left Turn Lanes - Sidewalk - Intersection Improvement	6624-16	$51,660	PE*	Apr-16	01/26/16
Jefferson County Port Authority	Marine Vessel Engine Repower - Repower 10 Marine Vessels Serving Mississippi And Missouri Rivers In Non-Attainment Area	6468-15	$871,983	IMPL	Dec-15	01/05/16
Maryland Heights - EXT	Adie Road, Phase 3 - Fee Fee Road To Schuetz Road Sidewalks - Road Reconstruction - Center Turn Ln	5779-15	$1,800,000	CONST	Jun-16	01/13/16
MODOT	I-70 - At Fifth Street& Fairgrounds Rd - Diverg Diamond Int At Fifth Street - Access Improvements To Fairgrounds	6474-16	$3,879,000	CONST	Dec-15	01/06/16
MoDOT - EXT	MO 30 Traffic Signals - Russell Blvd To Grand Blvd Replace Signals And Upgrade Detection	6394-15	$1,265,256	CONST	Jun-16	01/27/16
St. Louis County	Baur Boulevard/ Guelbreth Lane - 2017 - Baur Blvd: Warson-Lindbergh; Guelbreth: Schuetz- Old Olive Street Rd - Resurfacing	6503N-16	$93,092	PE	Oct-15	01/20/16
		January Total	**$7,960,991**		**5**	**Projects**
Chesterfield	South Greentrails Drive - Ladue Road To White Road	5753-14	$1,532,208	CONST	Apr-16	02/29/16
Ellisville	Hutchinson Road - MO 100 To Clayton Road Resurfacing - ADA Improvements	6310-15	$440,356	CONST	Oct-15	02/19/16
Festus	MO A - At Pounds Rd Install Traffic Signal	6583-16	$22,050	PE	Jan-16	02/15/16
Florissant	St. Anthony Lane Bridge - Over Fountain Creek Replace Bridge	6458-15	$8,000	ROW	Nov-15	02/26/16
Ladue	Lay Road - Clayton Road To Mcknight Road Resurfacing - Add Sidewalk	6488-16	$103,642	PE	Nov-15	02/29/16
New Haven	Maupin Street, Phase 2 - MO 100 To 375 Feet South Of Locust Street Resurfacing - Sidewalk - ADA Improvements	6492-16	$66,582	PE	Oct-15	02/10/16
St. Charles County - EXT	O'Fallon Rd - At Gutermuth Rd Install Traffic Signal	6397-15	$181,520	CONST	Jun-16	02/01/16
St. Louis County	Baxter Road (West)-2017 - Clarkson Road To 0.1 Mile North Of Country Field Drive Resurfacing	6503K-16	$96,000	PE	Jul-16	02/02/16
St. Louis County	Big Bend Boulevard Central - MO 100 To Laclede Station Road Resurfacing - Rt Turn Ln At MO 100	6341-15	$1,591,200	CONST	Jan-16	02/25/16
St. Peters	Mexico Road Shared Use Path Bridge--Over Dardenne Creek--Shared Use Path (10')	6553-15	$376,260	CONST	Dec-15	02/09/16
St. Peters	Sutters Mill Road Bridge - Over Spencer Creek Replace Bridge - Sidewalk	6304-15	$997,368	CONST	Nov-15	02/26/16
Sullivan	W. Springfield Traffic Signal - At Elmont Construct Traffic Signal	6362-15	$260,000	CONST	Oct-15	02/19/16
Town & Country	Clayton Road - At Ballas Rd Intersection/Crosswalk Improvements	6505-16	$133,770	PE	Dec-15	02/02/16
Weldon Spring	Independence Road, Phase 4 - 350 Feet W/O Nancy Lane To Galahad Drive Reconstruct Road - Construct Multi-Use Path	6366-15	$240,000	ROW	Dec-15	02/25/16
		February Total	**$6,048,956**		**14**	**Projects**

FY 2016 Reasonable Progress Update:
August 1, 2016

Ballwin	Henry Avenue - Clayton Road To Ballwin City Limits Resurfacing - ADA Improvements	6305-15	$22,800	ROW	Jan-16	03/03/16
Ballwin	Ramsey Lane Bridge - Over Fishpot Creek Replace Bridge	6577-16	$73,600	PE	Dec-15	03/21/16
Ballwin	Ries Road Bridge - Over Fishpot Creek Replace Bridge	6457-15	$33,600	ROW	Dec-15	03/31/16
Bellefontaine Neighbors	Ashbrook Drive And Cabot Drive Roadway And Sidewal - Ashbrook Dr - Chambers Road To Cabot Drive Cabot Dr - Ashbrook Drive To Coburg Lands	6578-16	$71,156	PE	Jan-16	03/03/16
Chesterfield*	Chesterfield City Fleet Conversion	6625-16	$142,959	PE*	Apr-16	03/09/16
Florissant	Robinwood Elem School Ped Signal - At Derhake Replace Signal	6482-16	$12,955	PE	Feb-16	03/17/16
Florissant	N Lafayette Street - Washington To Us 67 Reconstruction- Bike Facilities	6483-16	$223,707	PE	Feb-16	03/17/16
Herculaneum	Scenic Drive, Phase 2	6485-17	$680,049	CONST	Sep-16	03/23/16
Jefferson County	Kramme Road Bridge - Over Calvey Creek Replace Bridge	5770-14	$321,600	CONST	Dec-15	03/18/16
Jefferson County	Upper Plattin Rd - Upper Plattin Spur To Desoto City Limits Resurfacing	6318-16	$391,040	CONST	Nov-15	03/18/16
Kirkwood	Kirkwood Road - Manchester Rd To Big Bend Blvd Signal Optimization - Interconnect - Upgrade Signals	6627-16	$418,217	PE	Dec-15	03/21/16
Lake Saint Louis	Ronald Reagan Drive Sidewalk - Lake St. Louis Blvd To Technology Dr Loop Sidewalk - ADA Improvements	6320-15	$196,480	CONST	Apr-16	03/09/16
Metro	Bus Replacement - 2016 (A) - Replace 11 Buses	6623A-16	$4,000,000	IMPL	Feb-16	03/24/15
Metro	Bus Replacement - 2016 (B) - Replace 11 Buses	6623B-16	$4,000,000	IMPL	Feb-16	03/24/15
Madison County Transit District	Ridefinders Marketing & Outreach - 2014 - MO - Increase Awareness, Interest, And Participation In Ridefinders To Employers And Commuters	6378-14	$1,230,000	IMPL	Jan-16	03/21/16
MoDOT	Signal Optimization 2016 (A) - Locations Along MO 30 (Stl City) - Us 50 (Franklin Co) & MO 100, MO 267, And I-64 Interchanges (Stl Co)	6472A-16	$420,000	IMPL	Nov-15	03/17/16
O'Fallon	Bryan Road - Sunview Drive To Norwood Hills Concrete Slab Replacement - ADA Improvements	6590-16	$40,000	PE	Oct-15	03/02/16
O'Fallon	Mexico Road - MO K To Barrington Drive Resurfacing - Sidewalk (5') On N Side	6591-16	$72,000	PE	Jan-16	03/31/16
O'Fallon*	MO DD - At Sommers Road New Traffic Signal	6628-16	$60,000	PE*	Jan-16	03/07/16
St. Ann	Ashby Road - International Dr to Baltimore Ave - Resurfacing	6593-17	$97,398	PE	Sep-16	03/31/16
		March Total	**$12,507,561**		**18**	**Projects**
Arnold	Tenbrook Road/ Fox Schools Exit - At Jeffco Blvd (US 61/67) Left Turn Lanes - Sidewalk - Intersection Improvement	6624-16	$41,507	ROW	Sep-16	04/20/16
Brentwood*	Hanley Industrial Court Ped Improvements - Strassner: Hanley Ind. Ct To Mem Park Hanley Ind Ct: 3 Way Stop To Bernard Dr	6306-15	$36,000	ROW*	Jan-16	04/29/16
Chesterfield	Schoettler Road Bridge - Over Creve Coeur Creek Replace Bridge - Sidewalk	6302-15	$41,600	ROW	Nov-15	04/29/16
Fenton	Old Gravois Road, Phase 1 - Water Street To Ferry Street Reconstruct - Add Sidewalks - ADA Improvements	6311-15	$16,000	ROW	Jan-16	04/29/16
Jefferson County	Romaine Creek Road Bridge - Over Sugar Creek Replace Bridge	5772-14	$193,840	CONST	Dec-15	04/22/16
Jefferson County	Stroup Road Bridge - Over Little Creek Replace Bridge	5774-14	$983,071	CONST	Dec-15	04/18/16
Manchester	Spring Meadows Drive Bridge - Over Grand Glaize Creek Replace Bridge - Sidewalk	6608-16	$112,000	PE	Nov-15	04/11/16
Metro	Call-A-Ride Van Replacement - Replace Six Call-A-Ride Vans	6576-17	$800,000	IMPL	Feb-16	04/20/16
Moline Acres	Monarch and Northumberland Road	6491-17	$571,340	CONST	Sep-16	04/18/16
O'Fallon	Waterford Crossing Dr - At MO K Add Right Turn Lane	6372-14	$400,000	CONST	Dec-15	04/18/16
St. Louis County	Dorsett Road (West) - 2017 - I-270 To 160 Feet West Of 2Nd Commercial Ent. To Dorsett Village Shopping Plaza - Resurfacing	6503G-16	$101,428	PE	Oct-15	04/08/16
St. Louis County	Kehrs Mill Road - Clarkson Rd To Clayton Rd Resurfacing	6355-15	$85,600	PE	Oct-15	04/06/16
St. Louis County	North Hanley Road - D - 1100' S/O Frost Ave To 60' N/O Morningaire Circle Replace Damaged Concrete Slabs	6345-16	$96,000	PE	Jul-16	04/08/16
St. Louis County	Hanley Road - B - MO D To MO 180 Resurfacing	6346-16	$92,800	PE	Jul-16	04/08/16
Webster Groves	N. Rock Hill Road Bridge - Over Shady Grove Creek (And Approaches) Bridge Replacement	6462-15	$32,000	ROW	Apr-16	04/07/16
Wentzville	Flashing Yellow Arrows - 10 Signalized Intersections Along Wentzville Pkwy, W Meyer, And Luetkenhaus Blvd	6632-16	$36,000	PE	Jan-16	04/13/16
		April Total	**$3,639,186**		**15**	**Projects**
Festus - EXT	Horine Road - Hillsboro Rd (N. 5Th Street) To Richard Avenue Resurfacing - Add Sidewalks	5760-13	$833,120	CONST	Jun-16	05/10/16
Jefferson County	Big Hollow Road Bridge - Over Saline Creek Replace Bridge	6317-15	$44,480	ROW	Jan-16	05/26/16
Kirkwood	S.Kirkwood Rd - Nipher M.S. Safe Routes To School - Chester Ave To Idlewild Pl Sidewalk (5'-6')	6654-16	$33,090	PE	Dec-16	05/19/16

FY 2016 Reasonable Progress Update:
August 1, 2016

MoDOT	Flashing Yellow Installation Arrow 2016 - Locations Along MO 100 (Stl City); MO 367, I-270, I-70, I-55, I-64 (Stl Co); I-55 (Jefferson Co); I-44 (Franklin Co)	6471-15	$312,741	CONST	Jun-16	05/01/16
New Haven	MO 100 Shared Use Bridge Connection - Over MO 100 (At School/Park) Shared Use Path - Bridge (10')	6655-16	$23,828	PE	Dec-16	05/19/16
Oak Grove Village	E. Springfield Road Bridge - Over Winsel Creek - Replace Bridge	6494-16	$331,411	CONST	Sep-16	05/26/16
O'Fallon	Wabash Avenue - Sonderen Street To East Of Edlen Lane Reconstruct Road - Sidewalk	6325-15	$28,000	ROW	Dec-15	05/23/16
		MayTotal	**$1,606,670**			**7 Projects**
Chesterfield	Chesterfield Pkwy Sidewalk And Bridge - Schoettler Valley Drive To 550' N/O Conway Rd Sidewalk (6') - Bridge (10')	6542-16	$900,000	CONST	Nov-15	06/06/16
Cottleville*	MO N Shared Use Path - Motherhead Rd To Mid Rivers Mall Dr Shared Use Path (10')	6543-15	$58,400	ROW*	Nov-15	06/05/16
Creve Coeur - EXT	Coeur De Ville Lane - Sidewalk - MO 340 (Olive Blvd) To MO Ab (Ladue Rd) Resurfacing - Parc Provence To Royal Valley Dr	5755-14	$363,629	CONST	Jun-16	06/28/16
De Soto	Main St Bridge - Over Tanyard Branch Replace Bridge	6558-15	$78,000	ROW	May-16	06/28/16
Ferguson	Highmont Drive - Forestwood Ave To West Florissant Ave Overlay - Base Repair Replace Sidewalk	6481-16	$132,800	PE	Oct-15	06/30/16
Franklin County - EXT	Bend Road Bridge - Over Meramec River (And Approaches) Replace Bridge - Realign Road	6303-14	$3,463,843	CONST	Jun-16	06/16/16
MoDOT	Motorist Assist Upgrades - Along Motorist Route - 208 Miles; Install Gps Interoperable Communication W Emergency Services	6635-16	$288,474	IMPL	Apr-16	06/02/16
Shrewsbury	Street Improvements - 2015 - Weil: Shrews - City Limits; Kenrick Manr/Trian: Laclede Stn To Watson; Shrewsbury Ave: Weil To Murdoch	6330-15	$781,738	CONST	Oct-15	06/24/16
St. Louis	Germania Street - Gravois Avenue (MO 30) To I-55 Resurfacing - Pedestrian Facilities	6501-16	$160,000	PE	Nov-15	06/04/16
St. Louis	Forest Park Parkway Bridge - Over Metrolink Replace Bridge	6560-15	$2,500,000	CONST	Mar-16	06/28/16
St. Louis County	Meramec Bottom Road & Ambs Road - Meramec Bottom Rd - Kerth Rd To MO 21 Ambs Rd - Mattis Rd To Butler Hill Rd	5809-14	$872,000	CONST	May-16	06/30/16
St. Louis County*	Old Halls Ferry Rd Bridge - Over Coldwater Creek Replace Bridge	6561-15	$104,000	ROW*	Jun-16	06/27/16
St. Louis County*	Vance Rd Bridge - Over Fishpot Creek Replace Bridge	6562-15	$124,800	ROW*	Jun-16	06/15/16
St. Louis County	2017 South County ITS - Locations Along Ambs Rd; Butler Hill; Lemay Ferry Lindbergh Blvd; Union Rd, Forder Rd And Meramec Bottom Rd	6636B-16	$60,960	PE	Feb-16	06/29/16
St. Louis County - EXT	West Florissant Avenue - I-270 To Rail Trestle At Buzz Westfall Center Preliminary Engineering - Great Streets	6531-15	$2,000,000	PE	Jun-16	06/30/16
Sunset Hills - EXT	West Watson Road - S. Lindbergh Blvd. To Robyn Road Resurfacing - Sidewalks	5819-13	$859,406	CONST	Jun-16	06/02/16
University City	Jackson/Balson Ave Pedestrian Improvements - Balson - Hanley Rd To Purdue Ave; Jackson Ave - Shaftesbury Ave To Balson Ave	6364-15	$193,106	CONST	Jan-16	06/05/16
University City*	Shared Lane Markings - Old Bonhomme: Centennial Grnwy - 81st; 81st: Ob-Olive 82nd: Olive - Groby; Purdue: Olive - Canton; Jack: Delmr To Univ Dr	6554-15	$117,548	CONST*	May-16	06/24/16
Wildwood	Mo 100 Shared Use Path Bridge--At 0.2 Miles East Of Mo 109--Shared Use Path	6555-15	$450,000	CONST	Dec-15	06/24/16
Wildwood - EXT	Woods Road Bridge - Over Hamilton Creek. Bridge Replacement	5617-13	$560,000	CONST	Jun-16	06/30/16
Wildwood - EXT	Fox Creek Bridge - Over Fox Creek Replace Bridge	5828-13	$463,015	CONST	Jun-16	06/16/16
		June Total	**$14,531,719**			**20 Projects**
Green Park	Green Park Road - Lin Valle Drive To East Of Green Park Industrial Dr Reconstruction - Shared Use Path (8')	6585-16	$120,000	PE	Jan-16	07/15/16
O'Fallon	MO K Shared Use Path - Various Locations Along MO K - Feise To Technology Shared Use Path (10')	6548-15	$36,000	ROW	Nov-15	07/28/16
St. Louis County*	Old Jamestown Road Sidewalk - Old Jamestown Forest Dr To Jerries Ln Sidewalk (5')	6551-15	$60,000	ROW*	Feb-16	07/15/16
Wildwood	Wild Horse Creek Road Bridge - Over Branch Of Wild Horse Creek Replace Bridge - Realign Road	6368-15	$16,000	ROW	Jun-16	07/11/16
		July Total	**$232,000**			**4 Projects**

FY 2016 Reasonable Progress Update:
August 1, 2016

Not Obligated - Preliminary Engineering

Sponsor	Title-Description	TIP#	FY 2016	Phase	Scheduled Obligation
		TOTAL	$4,198,914	30	PROJECTS
Bel-Nor	Normandy Drive - Natural Bridge (MO 115) To St. Charles Rock Rd (MO 180) Reconstruct	6478-17	$72,000	PE	Sep-16
Ferguson	Brotherton-January-Powell Street Improvements - Broth: Thomas To Hern; January: N Floris To City Lim Limits; Powell Dr - Elizabeth To N Florissant	6582-16	$163,654	PE	Feb-16
Franklin County	Fiddle Creek Road Bridge - Over Fiddle Creek Replace Bridge (# 0800022)	6602-16	$60,800	PE	Dec-15
Franklin County*	Possum Hollow Road Bridge - Over Tributary To Meramec River Replace Bridge	6484-16	$72,000	PE*	Oct-15
Grantwood Village	Grant Road - Gravois Road To Pardee Road Resurfacing - Lighting	6603-16	$63,200	PE	Nov-15
MoDOT*	MO 340 Corridor Improvements - Chesterfield Parkway To S/O Eb I-64 On/Off Ramps Channelization - Intersection Improvements	6633-16	$157,976	PE*	Oct-16
Pagedale	Page Avenue (MO D) - At Ferguson Avenue Crosswalk/Intersection Improvements - Sidewalks	6495-16	$75,286	PE	Feb-16
St. Charles City	Discovery Bridge (MO 370) Shared Use Paths - Boschert Greenway Trl To Earth City Levee Trl Shared Use Path (6') One Way Each Direction	6656-16	$110,000	PE	Dec-16
St. Louis	Columbia And Southwest Bridge - Over Union Pacific Railroad Pe For Bridge Replacement And Row	6502A-16	$960,000	PE	Oct-15
St. Louis	I-70 - At Broadway (Northbound) Relocate Wb Off Ramp To Carrie	6630-16	$160,000	PE	Jan-16
St. Louis	Traffic Management Enhancements, Phase 3 - Install Traffic Monitoring Cameras, Downtown Signal Optimization, Fiberoptic Install, Traffic Op Center	6631-16	$540,000	PE	Feb-16
St. Louis County	Bellefontaine Road-2018 - I-270 To St. Louis City Limits Resurfacing	6503P-16	$179,519	PE	Jun-16
St. Louis County	Berry Rd Sidewalk - Brownell Ave To Gramercy Pl Sidewalk(6')	6658-16	$65,760	PE	Dec-16
St. Louis County	Buckley Road-2017 - Lemay Ferry Road(MO 267) To Sappington Barracks Road Resurfacing	6503O-16	$77,816	PE	Oct-15
St. Louis County	Chesterfield Parkway West (North) - I-64 To Olive Boulevard (MO 340) Resurfacing - ADA Improvements - Dual Left At Swingley	6607H-16	$116,780	PE	Apr-16
St. Louis County	Clayton Road -2017 - St. Louis City Limits To Louwen Drive Resurfacing - ADA Improvements	6503D-16	$272,092	PE	Oct-15
St. Louis County	West Adams Avenue/Ballas Road Geyer Rd to Dougherty Ferry Rd - Resurfacing	6607A-18	$82,720	PE	Aug-16
St. Louis County	Fee Fee Road - MO 340 To 430' W/O Bennington Pl Replace Damaged Concrete Slabs	6349-16	$142,400	PE	Mar-16
St. Louis County	Halls Ferry Road - St. Cyr Rd To St. Louis City Limits Resurfacing	6348-16	$108,000	PE	Jun-16
St. Louis County	Hawkins-Fuchs Road/Old Lemay Ferry Road-2017 - Hawkins-Fuchs: Meramec Bottom - Old Lemay Ferry Old Lemay Ferry: Lemay Ferry To Hawks-Fuchs	6503H-16	$44,532	PE	Oct-15
St. Louis County	Jennings Station Road (South) Infrastructure - West Florissant Avenue To 260' Sw Of Hord Avenue Resurfacing	6503R-16	$88,800	PE	Oct-15
St. Louis County	Lucas & Hunt (South) - 2017 - West Florissant Ave To Hord Avenue Replace Damaged Concrete Slabs	6503Q-16	$45,778	PE	Oct-15
St. Louis County	Lucas And Hunt Road - MO 180 To Woodrow Resurfacing	6347-16	$124,000	PE	Mar-16

FY 2016 Reasonable Progress Update:
August 1, 2016

Not Obligated - Preliminary Engineering

Sponsor	Title-Description	TIP#	FY 2016	Phase	Scheduled Obligation
St. Louis County	Marine Avenue - Mckelvey Rd To Dorsett Rd Resurfacing	6352-16	$65,600	PE	Jun-16
St. Louis County	North & South Road Infrastructure - Delmar To MO 340 Resurfacing	6359-16	$86,400	PE	Jul-16
St. Louis County	Sappington Barracks Road-2017 - Telegraph Road (Mo231) To Barracks View Road Resurfacing	6503I-16	$39,988	PE	Oct-15
St. Louis County	Vance Road - Meramec Station Rd To Valley Park City Limits. Resurfacing	6356-16	$75,200	PE	Jan-16
St. Louis County	Westport Plaza Drive/Marine Avenue - 2017 - Lackland Road To Glenmeade Drive (Excluding MO D And I-270 Crossings) - Resurfacing	6503S-16	$56,369	PE	Oct-15
Washington	Bieker/Steutermann Roads - Bieker Rd: MO 47 To City Limit; Steutermann Rd: MO A To MO 47 - Resurfacing	6466-16	$16,000	PE	Sep-16
Webster Groves	Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd Sidewalk (5')	6661-16	$13,000	PE	Dec-16
Wentzville	Interstate Drive Multiuse Trail - Wilmer Rd To Mo Z Shared Use Path (10')	6662-16	$16,744	PE	Dec-16
Wildwood	MO 109 Tunnel - South Of Eb MO 100 On/Off Ramp Shared Use Path (10')/Tunnel (12')	6663-16	$46,500	PE	Dec-16

* Project has another phase of work programmed in FY 2016

Project has missed a scheduled obligation

FY 2016 Reasonable Progress Update:
August 1, 2016

Not Obligated - Right of Way

Sponsor	Title-Description	TIP#	FY 2016	Phase	Scheduled Obligation
		TOTAL	**$578,500**		**4 PROJECTS**
Des Peres	Oak Drive Bridge - Over Two-Mile Creek Replace Bridge	6309-15	$16,000	ROW	Sep-16
Franklin County*	Possum Hollow Road Bridge - Over Tributary To Meramec River Replace Bridge	6484-16	$16,000	ROW*	Jun-16
MoDOT*	MO 340 Corridor Improvements - Chesterfield Parkway To S/O Eb I-64 On/Off Ramps Channelization - Intersection Improvements	6633-16	$244,000	ROW*	Mar-16
O'Fallon*	MO DD - At Sommers Road New Traffic Signal	6628-16	$96,000	ROW*	Apr-16
St. Louis County*	Conway Road Sidewalk - Mason Rd To Mason Rd Sidewalk (5')	6552-15	$122,500	ROW*	Feb-16
Union	W. Springfield Avenue - Independence Drive To Oak Street Resurfacing	6463-16	$48,000	ROW	Mar-16
Washington	Bluff Road - MO 100 To Vossbrink Drive Resurfacing - Add Right Turn Ln At MO 100	6365-15	$36,000	ROW	Sep-16

* Project has another phase of work programmed in FY 2016

Project has missed a scheduled obligation

FY 2016 Reasonable Progress Update:
August 1, 2016

Not Obligated - Construction

Sponsor	Title-Description	TIP#	FY 2016	Phase	Scheduled Obligation
		TOTAL	$21,338,592	21	PROJECTS
Creve Coeur	Emerson Road - Old Ballas Road To Ladue Road Sidewalk (5')	6544-16	$233,600	CONST	Feb-16
Great Rivers Greenway	Centennial Greenway Phase 2A - Heritage Landing To Muegge/Old 94 Shared Use Path/Bridge Over MO 364 (10')	6546-16	$1,000,000	CONST	Dec-15
Great Rivers Greenway	River Des Peres Greenway, Phase 6 - Shrewsbury Metrolink Station To Slay Park In The City Of Saint Louis Shared Use Path	6465-16	$1,500,000	CONST	Aug-16
Manchester	Henry Avenue - Manchester Road To Ballwin City Limits Resurfacing - ADA Improvements	6321-15	$460,080	CONST	Jan-16
MoDOT	Signal Optimization 2016 (B) - Locations Along MO 100 (Stl City), MO AC, MO B, MO N MO 367, MO U (Stl Co); And MO 115 (Stl City And Co)	6472B-16	$428,000	IMPL	Apr-16
St. Charles	Zumbehl Road/Friedens Road - Veteran'S Memorial Parkway To Arena Parkway Slab Replacement - Diamond Grind - ADA Improvements	6333-15	$1,168,000	CONST	Oct-15
St. Charles County	Gateway Green Light, Phase 3 - Various Roads In St. Charles County Fiberoptic Cable, Cctv, Dms Installation, Vehicle Detection	6473-15	$1,445,712	CONST	Oct-15
St. Charles County	North Point Prairie Bridge - Bridge Over Unnamed Tributary To Mccoy Creek Replace Bridge	6460B-15	$332,000	CONST	Feb-16
St. Louis	Downtown Traffic Signal Improvements - Broadway & 7Th St: Chestnut St. To Market St Chestnut St & Market St 7Th St. To Broadway	6476-15	$1,056,000	CONST	Mar-16
St. Louis	Newstead Avenue - St. Louis Avenue To Natural Bridge Avenue Sidewalk Replacement - Lighting - Resurfacing	6337-15	$1,280,000	CONST	Jan-16
St. Louis	North Broadway - Thrush Avenue To Walter Avenue Lane Diet (4 To 2 Lns) - Replace Sidewalks - Traffic Signals	6338-15	$1,840,000	CONST	Jan-16
St. Louis	Washington Avenue - Grand Blvd To The Sheldon Concert Hall Pedestrian Facilities (12') - Lighting - Shared Ln Marking	6550-16	$1,000,000	CONST	Dec-15
St. Louis County	East Concord And Reavis Road - E. Concord: MO 21 To Von Talge - Reavis: MO 21 To Mackenzie Resurfacing	6353-15	$1,031,200	CONST	Sep-16
St. Louis County	Lilac Avenue Infrastructure - Chambers Rd To I-270 Resurfacing - ADA Improvements	5807-14	$848,000	CONST	May-16
St. Louis County	North Hanley Road - C - 6O' N/O Madison Ave To 1100 ' S/O Frost Ave Resurfacing	6344-15	$527,200	CONST	May-16
St. Louis County	Old State Road - MO 109 To Old State Spur Resurfacing	6343-15	$701,600	CONST	Jul-16
St. Louis County	Ringer Road - Lemay Ferry Rd To Milburn Rd Resurfacing - ADA Improvements	5813-14	$760,000	CONST	May-16
St. Louis County	St. Charles Rock Road East - Taussig Road East To Pennridge Lane Resurfacing	6357-15	$831,200	CONST	Aug-16
St. Louis County	Telegraph Road - Lemay Ferry Rd To Kingston Dr Resurfacing - Signal Interconnect	5814-15	$1,264,000	CONST	Sep-16
St. Louis County	Union Road (2016) - Lindbergh Boulevard To 0.15 Mi S/O Reavis Barracks Rd Resurfacing - Replace Damaged Slabs	6342-15	$2,642,400	CONST	Dec-15
St. Louis County	Washington Street - Lindbergh Boulevard To Rue St. Pierre Replace Damaged Concrete Slabs.	6350-15	$989,600	CONST	Aug-16

* Project has another phase of work programmed in FY 2016

Project has missed a scheduled obligation

FY 2016 Reasonable Progress Update:
August 1, 2016

Project Adjustments						
Sponsor	Title-Description	TIP#	FY 2016	Phase of Work	Reason for Adjustment	Adjustment Date
		TOTAL	$15,349,953	22 PROJECTS		
		October Total	$0	0 Projects		
		November Total	$0	0 Projects		
		December Total	$0	0 Projects		
		January Total	$0	0 Projects		
		February Total	$0	0 Projects		
		March Total	$0	0 Projects		
		April Total	$0	0 Projects		
		May Total	$0	0 Projects		
Ferguson	Ferguson Street Improvements - Carson: Flor - City Lim, Church: Flor - Elizabeth Dade: Ns Rr Approach; Ferguson Ave: Elizabeth-W Flor	6312-15	$8,000	ROW	No federal funds needed for ROW - moved to FY17 construction	06/27/2016
St. Louis County	Sappington Corridor ITS - Various Locations Along Sappington Rd, Kennerly Rd Old Tesson Rd, Mattis Rd	6477D-15	$565,800	CONST	Project granted 3-month extension	06/29/2016
St. Louis County	North Central County ITS - 2016 - Various Locations Along Woodson, Mcknight, Delmar, Baur, And Schuetz - Install Fiberoptic	6400-16	$903,200	CONST	Project granted 3-month extension	06/29/2016
Brentwood*	Hanley Industrial Court Ped Improvements - Strassner: Hanley Ind. Ct To Mem Park Hanley Ind Ct: 3 Way Stop To Bernard Dr	6306-15	$625,156	CONST*	Project granted 9-month extension	06/29/2016
Cottleville*	MO N Shared Use Path - Motherhead Rd To Mid Rivers Mall Dr Shared Use Path (10')	6543-15	$484,662	CONST*	Project granted 9-month extension	06/29/2016
De Soto	Woodland Shared Use Path - Vineland Elem School To De Soto High School Shared Use Path (8')	6545-16	$298,278	CONST	Project granted 9-month extension	06/29/2016
Great Rivers Greenway	Deer Creek/ Shady Creek Greenway - Lorraine Davis Park To Deer Creek Park Shared Use Path (10-12') - Shared Ln Markings	6547-16	$800,000	CONST	Project granted 9-month extension	06/29/2016
O'Fallon*	MO K Shared Use Path - Various Locations Along MO K - Feise To Technology Shared Use Path (10')	6548-15	$662,168	CONST*	Project granted 9-month extension	06/29/2016
Pacific	Thornton Road, Phase 2 - Molly's Street To North Monroe Street Resurfacing - Add Sidewalk - Lighting	6327-15	$564,162	CONST	Project granted 9-month extension	06/29/2016
St. Charles	First Capitol/Fifth St - 1St Capitol: Fifth St To E/O 2Nd; 5Th: 1St Cap To Madison Upgrade Ped Facility (5') - Utility Relocation	6549-15	$640,192	CONST	Project granted 9-month extension	06/29/2016
St. Louis County	Chesterfield Valley ITS - Various Locations Along Chesterfield Pkwy, Wild Horse Creek Rd, Chesterfield Airport Rd	6477A-15	$607,200	CONST	Project granted 9-month extension	06/29/2016
St. Louis County	Airport - Westport And Vicinity ITS - Various Locations Along Elizabeth Ave, Paul Ave, Bermuda Dr, J.S. Mcdonnell Blvd, Mckelvey Rd	6477B-15	$989,000	CONST	Project granted 9-month extension	06/29/2016
St. Louis County	Northeast County ITS - Various Locations Along New Halls Ferry Rd, Parker Rd Redman Ave, Shepley Dr	6477C-15	$1,527,200	CONST	Project granted 9-month extension	06/29/2016
St. Louis County	Creve Coeur Mill Bridge-2016 - Over Branch Of Creve Coeur Creek Replace Bridge	6461A-15	$663,985	CONST	Project granted 9-month extension	06/29/2016
St. Louis County	Lackland Road Bridge - Over E Tributary Of Fee Fee Creek Replace Bridge	6461B-15	$628,590	CONST	Project granted 9-month extension	06/29/2016
St. Louis County*	Conway Road Sidewalk - Mason Rd To Mason Rd Sidewalk (5')	6552-15	$607,775	CONST*	Project granted 9-month extension	06/29/2016
St. Louis County*	Old Jamestown Road Sidewalk - Old Jamestown Forest Dr To Jerries Ln Sidewalk (5')	6551-15	$349,600	CONST*	Project granted 9-month extension	06/29/2016
St. Louis County	Missouri Bottom Road - Fee Fee Rd To I-270 Resurfacing - ADA Improvements	5810-15	$1,088,000	CONST	Project granted 9-month extension	06/29/2016
St. Peters	Jungermann Rd Bridge - Over Branch Of Spencer Creek Replace Culverts (23077 And 23079)	6563-15	$1,244,929	CONST	Project granted 9-month extension	06/29/2016
University City*	Kingsland Ave - Over Ne Branch Of River Des Peres Repair Culvert	6564-15	$1,084,000	CONST*	Project granted 9-month extension	06/29/2016
Union	Denmark Road, Ph 2 - St. Andrews Dr To Grandview Farms Dr Resurfacing - Sidewalk Over Tributary Of Bourbeuse River Bridge Replacement	6363-15	$984,056	CONST	Project granted 9-month extension	06/29/2016
		June Total	$15,325,953	21 Projects		
Chesterfield*	Chesterfield City Fleet Conversion - Construct Cng Fueling Facility, Purchase 7 Cng 2.5 Ton Trucks, 6 Cng/Gas 1.5/1/0.5 Ton Trucks	6625-16	$24,000	ROW*	No federal funds needed for ROW - moved to FY17 implementation	07/12/2016
		July Total	$24,000	1 Projects		

FY 2016 Reasonable Progress Update:
August 1, 2016

Removed							
Sponsor	Title-Description	TIP#	FY 2016	Phase of Work	Scheduled Obligation	Reason for Removal	Removal Date
		TOTAL	$821,725		5 PROJECTS		
		October Total	$0		0 Projects		
St. Louis County	Banshee Road - 2017 - James S. Mcdonnell Boulevard To 0.45 Miles West Resurfacing	6503E -13	$30,400	PE	Oct-15	Sponsor will perform work with local funds	11/30/2015
		November Total	$30,400		1 Projects		
		December Total	$0		0 Projects		
		January Total	$0		0 Projects		
O'Fallon	MO K Bike/Ped Improvements - At I-70 Interchange - B/W Mariae Ln And Veterans Memorial Pkway - Outer Roads	5886-13	$588,045	CONST	Jun-16	change in scope of project	02/03/2016
		February Total	$588,045		1 Projects		
		March Total	$0		0 Projects		
		April Total	$0		0 Projects		
		May Total	$0		0 Projects		
St. Louis County	2017 North County ITS - Along Ashby; Brown; Dorsett; Jennings Stn Rd Lilac; North & South Rd; And Mckelvey Rd	6636A-16	$72,560	PE	Feb-16	Sponsor will perform work with local funds	06/10/2016
St. Louis County	2017 Southwest County ITS - Various Locations Along Bowles Ave; Clayton Rd; Hawkins Rd And Old State Rd	6636C-16	$63,840	PE	Feb-16	Sponsor will perform work with local funds	06/10/2016
St. Louis County	2017 West County ITS - Along Carman Rd; Chesterfield Pky W; Conway Rd; Kehrs Mill Rd; Mcknight Rd & Weidman Rd	6636D-16	$66,880	PE	Feb-16	Sponsor will perform work with local funds	06/10/2016
		June Total	$203,280		3 Projects		
		July Total	$0		Projects		

FY 2016 Reasonable Progress Update:
June 1, 2016

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of Governments(EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council's Policy on Reasonable Progress.

Currently there are 170 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2016 of the FY 2016-2019 TIP. These projects, sponsored by 50 different agencies and representing $88 million in federal funds ,are subject to a September 30, 2016 deadline to obligate the federal funds(or June 30,2016 if noted). To obligate funds, a sponsor must obtain approval from the Missouri Department of Transportation (MoDOT) depending on the milestone. Generally a project must meet three milestones before construction or implementation of a project may begin. These milestones include approval of design contract (PE), approval to acquire right-of-way(ROW), and final plan approval/authority to advertise (Const or Impl). If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the opportunity to ask for consideration of a "one-time extension" in their project schedule. One-time extensions of up to three (3) months may be granted by East-West Gateway staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides to not proceed,

Date	Obligated		Project Adjustments		Removed		Not Obligated						Total	
	#	*Federal $*	#	*Federal $*	#	*Federal $*	#	*Federal $ PE*	#	*Federal $ ROW*	#	*Federal $ CONST*	#	*Federal $*
10/01/15	0	$0	0	$0	0	$0	58	$9,813,002	23	$1,731,780	81	$76,700,121	162	$88,244,903
10/31/15	2	$195,400	0	$0	0	$0	58	$9,750,757	23	$1,731,780	80	$76,628,721	163	$88,306,658
11/30/15	5	$929,165	0	$0	1	$30,400	54	$8,979,444	23	$1,731,780	80	$76,628,721	163	$88,299,510
12/31/15	8	$1,405,770	0	$0	1	$30,400	54	$8,938,768	21	$1,590,180	79	$76,334,392	163	$88,299,510
01/31/16	13	$9,366,761	0	$0	1	$30,400	53	$8,794,016	21	$1,590,180	75	$68,518,153	163	$88,299,510
02/29/16	25	$15,167,717	0	$0	2	$618,445	55	$8,680,894	21	$1,590,180	67	$62,551,196	170	$88,608,432
03/31/16	43	$27,675,278	0	$0	2	$618,445	48	$7,566,300	19	$1,533,780	60	$51,992,076	172	$89,385,879
04/30/16	57	$31,120,624	0	$0	2	$618,445	40	$6,932,872	16	$1,408,180	57	$49,809,005	172	$89,889,126
05/31/16	63	$32,699,294	0	$0	2	$618,445	38	$6,875,954	15	$1,363,700	55	$48,663,144	173	$90,220,537
06/30/16													0	$0
07/31/16													0	$0
08/15/16													0	$0
08/31/16													0	$0
09/09/16													0	$0
09/16/16													0	$0
09/23/16													0	$0
09/30/16													0	$0

PE - Preliminary Engineering Funds	ROW - Right of Way Acquisition Funds	CONST/IMPL - Construction Funds

FY 2016 Reasonable Progress Update:
June 1, 2016

Obligated						
Sponsor	Title-Description	TIP#	FY 2016	Phase	Scheduled Obligation	Actual Obligation
		TOTAL	$32,699,294		63	PROJECTS
Jefferson County	Charter Church Road Bridge - Over Plattin Creek Replace Bridge	6486-16	$124,000	PE	Jan-16	09/01/15
MODOT	Arterial Management Interface (AMI) Diversion Plan - MO 370, MO 364 And MO 367 At Various Interchanges In St Louis District Metro - Develop Alt Rt Plans	6470-16	$71,400	IMPL	obligated	09/01/15
		October Total	$195,400		2	Projects
Creve Coeur	Warson Road Improvements	6479-16	$61,755	PE	Feb-16	11/24/15
Jefferson County	Imperial Main Street Road/River Street - Old State Road To 328 Feet East Of Us 61/67 Reconstruct - Sidewalk - Intersection Improvements	6487-16	$120,000	PE	Dec-15	11/24/15
St. Louis County*	Vance Rd Bridge - Over Fishpot Creek Replace Bridge	6562-15	$162,120	PE*	Dec-15	11/05/15
St. Louis County*	Old Halls Ferry Rd Bridge - Over Coldwater Creek Replace Bridge	6561-15	$101,040	PE*	Dec-15	11/05/15
St. Louis County*	Conway Road Sidewalk - Mason Rd To Mason Rd Sidewalk (5')	6552-15	$52,850	PE*	Dec-15	11/24/15
University City	Forsyth Boulevard - Big Bend Blvd. To Western City Limit Resurfacing-Bike Facilities	6464-16	$120,000	PE	Oct-15	11/12/15
University City*	Kingsland Ave - Over Ne Branch Of River Des Peres Repair Culvert	6564-15	$116,000	PE*	Dec-15	11/06/15
		November Total	$733,765		3	Projects
MoDOT - Citizens For Modern Transit	Driving Change Through Transit Ridership Program - Stl City & Stl County - Two Year Outreach Prog. Launch Zimride - Expand Try & Ride - Education/Outreach	6634-16	$294,329	IMPL	Oct-15	12/08/15
New Haven	Maupin Street - Wall Street To 400' South Of The Locust Street Reconstruct Road - ADA Improvements	6324-15	$80,000	ROW	Mar-16	12/21/15
University City*	Shared Lane Markings - Old Bonhomme: Centennial Grnwy - 81st; 81st: Ob-Olive 82nd: Olive - Groby; Purdue: Olive - Canton; Jack: Delmr To Univ Dr	6554-15	$10,276	PE*	Dec-15	12/04/15
St. Louis County	Musick Avenue Bridge - Over Gravois Creek Replace Bridge - Build Sidewalk	6358-15	$61,600	ROW	Jun-16	12/30/15
St. Louis County*	Old Jamestown Road Sidewalk - Old Jamestown Forest Dr To Jerries Ln Sidewalk (5')	6551-15	$30,400	PE*	Dec-15	12/30/15
		December Total	$476,605		3	Projects
Arnold	Tenbrook Road/ Fox Schools Exit - At Jeffco Blvd (US 61/67) Left Turn Lanes - Sidewalk - Intersection Improvement	6624-16	$51,660	PE*	Apr-16	01/26/16
Jefferson County Port Authority	Marine Vessel Engine Repower - Repower 10 Marine Vessels Serving Mississippi And Missouri Rivers In Non-Attainment Area	6468-15	$871,983	IMPL	Dec-15	01/05/16
Maryland Heights - EXT	Adie Road, Phase 3 - Fee Fee Road To Schuetz Road Sidewalks - Road Reconstruction - Center Turn Ln	5779-15	$1,800,000	CONST	Jun-16	01/13/16
MODOT	I-70 - At Fifth Street& Fairgrounds Rd - Diverg Diamond Int At Fifth Street - Access Improvements To Fairgrounds	6474-16	$3,879,000	CONST	Dec-15	01/06/16
MoDOT - EXT	MO 30 Traffic Signals - Russell Blvd To Grand Blvd Replace Signals And Upgrade Detection	6394-15	$1,265,256	CONST	Jun-16	01/27/16
St. Louis County	Baur Boulevard/ Guelbreth Lane - 2017 - Baur Blvd: Warson-Lindbergh; Guelbreth: Schuetz- Old Olive Street Rd - Resurfacing	6503N-16	$93,092	PE	Oct-15	01/20/16
		January Total	$7,960,991		5	Projects
Chesterfield	South Greentrails Drive - Ladue Road To White Road	5753-14	$1,532,208	CONST	Apr-16	02/29/16
Ellisville	Hutchinson Road - MO 100 To Clayton Road Resurfacing - ADA Improvements	6310-15	$440,356	CONST	Oct-15	02/19/16
Festus	MO A - At Pounds Rd Install Traffic Signal	6583-16	$22,050	PE	Jan-16	02/15/16
Ladue	Lay Road - Clayton Road To Mcknight Road Resurfacing - Add Sidewalk	6488-16	$103,642	PE	Nov-15	02/29/16
New Haven	Maupin Street, Phase 2 - MO 100 To 375 Feet South Of Locust Street Resurfacing - Sidewalk - ADA Improvements	6492-16	$66,582	PE	Oct-15	02/10/16
St. Charles County - EXT	O'Fallon Rd - At Gutermuth Rd Install Traffic Signal	6397-15	$181,520	CONST	Jun-16	02/01/16
St. Louis County	Baxter Road (West)-2017 - Clarkson Road To 0.1 Mile North Of Country Field Drive Resurfacing	6503K-16	$96,000	PE	Jul-16	02/02/16
St. Louis County	Big Bend Boulevard Central - MO 100 To Laclede Station Road Resurfacing - Rt Turn Ln At MO 100	6341-15	$1,591,200	CONST	Jan-16	02/25/16
St. Peters	Mexico Road Shared Use Path Bridge--Over Dardenne Creek--Shared Use Path (10')	6553-15	$376,260	CONST	Dec-15	02/09/16
St. Peters	Sutters Mill Road Bridge - Over Spencer Creek Replace Bridge - Sidewalk	6304-15	$997,368	CONST	Nov-15	02/26/16
Sullivan	W. Springfield Traffic Signal - At Elmont Construct Traffic Signal	6362-15	$260,000	CONST	Oct-15	02/19/16
Town & Country	Clayton Road - At Ballas Rd Intersection/Crosswalk Improvements	6505-16	$133,770	PE	Dec-15	02/02/16
		February Total	$5,800,956		12	Projects
Ballwin	Henry Avenue - Clayton Road To Ballwin City Limits Resurfacing - ADA Improvements	6305-15	$22,800	ROW	Jan-16	03/03/16
Ballwin	Ramsey Lane Bridge - Over Fishpot Creek Replace Bridge	6577-16	$73,600	PE	Dec-15	03/21/16

FY 2016 Reasonable Progress Update:
June 1, 2016

Ballwin	Ries Road Bridge - Over Fishpot Creek Replace Bridge	6457-15	$33,600	ROW	Dec-15	03/31/16
Bellefontaine Neighbors	Ashbrook Drive And Cabot Drive Roadway And Sidewal - Ashbrook Dr - Chambers Road To Cabot Drive Cabot Dr - Ashbrook Drive To Coburg Lands	6578-16	$71,156	PE	Jan-16	03/03/16
Chesterfield*	Chesterfield City Fleet Conversion	6625-16	$142,959	PE*	Apr-16	03/09/16
Florissant	Robinwood Elem School Ped Signal - At Derhake Replace Signal	6482-16	$12,955	PE	Feb-16	03/17/16
Florissant	N Lafayette Street - Washington To Us 67 Reconstruction- Bike Facilities	6483-16	$223,707	PE	Feb-16	03/17/16
Herculaneum	Scenic Drive, Phase 2	6485-17	$680,049	CONST	Sep-16	03/23/16
Jefferson County	Kramme Road Bridge - Over Calvey Creek Replace Bridge	5770-14	$321,600	CONST	Dec-15	03/18/16
Jefferson County	Upper Plattin Rd - Upper Plattin Spur To Desoto City Limits Resurfacing	6318-16	$391,040	CONST	Nov-15	03/18/16
Kirkwood	Kirkwood Road - Manchester Rd To Big Bend Blvd Signal Optimization - Interconnect - Upgrade Signals	6627-16	$418,217	PE	Dec-15	03/21/16
Lake Saint Louis	Ronald Reagan Drive Sidewalk - Lake St. Louis Blvd To Technology Dr Loop Sidewalk - ADA Improvements	6320-15	$196,480	CONST	Apr-16	03/09/16
Metro	Bus Replacement - 2016 (A) - Replace 11 Buses	6623A-16	$4,000,000	IMPL	Feb-16	03/24/15
Metro	Bus Replacement - 2016 (B) - Replace 11 Buses	6623B-16	$4,000,000	IMPL	Feb-16	03/24/15
Madison County Transit District	Ridefinders Marketing & Outreach - 2014 - MO - Increase Awareness, Interest, And Participation In Ridefinders To Employers And Commuters	6378-14	$1,230,000	IMPL	Jan-16	03/21/16
MoDOT	Signal Optimization 2016 (A) - Locations Along MO 30 (Stl City) - Us 50 (Franklin Co) & MO 100, MO 267, And I-64 Interchanges (Stl Co)	6472A-16	$420,000	IMPL	Nov-15	03/17/16
O'Fallon	Bryan Road - Sunview Drive To Norwood Hills Concrete Slab Replacement - ADA Improvements	6590-16	$40,000	PE	Oct-15	03/02/16
O'Fallon	Mexico Road - MO K To Barrington Drive Resurfacing - Sidewalk (5') On N Side	6591-16	$72,000	PE	Jan-16	03/31/16
O'Fallon*	MO DD - At Sommers Road New Traffic Signal	6628-16	$60,000	PE*	Jan-16	03/07/16
St. Ann	Ashby Road - International Dr to Baltimore Ave - Resurfacing	6593-17	$97,398	PE	Sep-16	03/31/16
		March Total	**$12,507,561**		**18**	**Projects**
Arnold	Tenbrook Road/ Fox Schools Exit - At Jeffco Blvd (US 61/67) Left Turn Lanes - Sidewalk - Intersection Improvement	6624-16	$41,507	ROW	Sep-16	04/20/16
Brentwood*	Hanley Industrial Court Ped Improvements - Strassner: Hanley Ind. Ct To Mem Park Hanley Ind Ct: 3 Way Stop To Bernard Dr	6306-15	$36,000	ROW*	Jan-16	04/29/16
Chesterfield	Schoettler Road Bridge - Over Creve Coeur Creek Replace Bridge - Sidewalk	6302-15	$41,600	ROW	Nov-15	04/29/16
Fenton	Old Gravois Road, Phase 1 - Water Street To Ferry Street Reconstruct - Add Sidewalks - ADA Improvements	6311-15	$16,000	ROW	Jan-16	04/29/16
Jefferson County	Stroup Road Bridge - Over Little Creek Replace Bridge	5774-14	$983,071	CONST	Dec-15	04/18/16
Manchester	Spring Meadows Drive Bridge - Over Grand Glaize Creek Replace Bridge - Sidewalk	6608-16	$112,000	PE	Nov-15	04/11/16
Metro	Call-A-Ride Van Replacement - Replace Six Call-A-Ride Vans	6576-17	$800,000	IMPL	Feb-16	04/20/16
Moline Acres	Monarch and Northumberland Road	6491-17	$571,340	CONST	Sep-16	04/18/16
O'Fallon	Waterford Crossing Dr - At MO K Add Right Turn Lane	6372-14	$400,000	CONST	Dec-15	04/18/16
St. Louis County	Dorsett Road (West) - 2017 - I-270 To 160 Feet West Of 2Nd Commercial Ent. To Dorsett Village Shopping Plaza - Resurfacing	6503G-16	$101,428	PE	Oct-15	04/08/16
St. Louis County	Kehrs Mill Road - Clarkson Rd To Clayton Rd Resurfacing	6355-15	$85,600	PE	Oct-15	04/06/16
St. Louis County	North Hanley Road - D - 1100' S/O Frost Ave To 60' N/O Morningaire Circle Replace Damaged Concrete Slabs	6345-16	$96,000	PE	Jul-16	04/08/16
St. Louis County	Hanley Road - B - MO D To MO 180 Resurfacing	6346-16	$92,800	PE	Jul-16	04/08/16
Webster Groves	N. Rock Hill Road Bridge - Over Shady Grove Creek (And Approaches) Bridge Replacement	6462-15	$32,000	ROW	Apr-16	04/07/16
Wentzville	Flashing Yellow Arrows - 10 Signalized Intersections Along Wentzville Pkwy, W Meyer, And Luetkenhaus Blvd	6632-16	$36,000	PE	Jan-16	04/13/16
		April Total	**$3,445,346**		**14**	**Projects**
Festus - EXT	Horine Road - Hillsboro Rd (N. 5Th Street) To Richard Avenue Resurfacing - Add Sidewalks	5760-13	$833,120	CONST	Jun-16	05/10/16
Jefferson County	Big Hollow Road Bridge - Over Saline Creek Replace Bridge	6317-15	$44,480	ROW	Jan-16	05/26/16
Kirkwood	S.Kirkwood Rd - Nipher M.S. Safe Routes To School - Chester Ave To Idlewild Pl Sidewalk (5'-6')	6654-16	$33,090	PE	Dec-16	05/19/16
MoDOT	Flashing Yellow Installation Arrow 2016 - Locations Along MO 100 (Stl City); MO 367, I-270, I-70, I-55, I-64 (Stl Co); I-55 (Jefferson Co); I-44 (Franklin Co)	6471-15	$312,741	CONST	Jun-16	05/01/16
New Haven	MO 100 Shared Use Bridge Connection - Over MO 100 (At School/Park) Shared Use Path - Bridge (10')	6655-16	$23,828	PE	Dec-16	05/19/16
Oak Grove Village	E. Springfield Road Bridge - Over Winsel Creek - Replace Bridge	6494-16	$331,411	CONST	Sep-16	05/26/16
		MayTotal	**$1,578,670**		**6**	**Projects**

FY 2016 Reasonable Progress Update:
June 1, 2016

Not Obligated - Preliminary Engineering

Sponsor	Title-Description	TIP#	FY 2016	Phase	Scheduled Obligation
		TOTAL	$6,875,954	38	PROJECTS
Bel-Nor	Normandy Drive - Natural Bridge (MO 115) To St. Charles Rock Rd (MO 180) Reconstruct	6478-17	$72,000	PE	Sep-16
Ferguson	Brotherton-January-Powell Street Improvements - Broth: Thomas To Hern; January: N Floris To City Lim Limits; Powell Dr - Elizabeth To N Florissant	6582-16	$163,654	PE	Feb-16
Ferguson	Highmont Drive - Forestwood Ave To West Florissant Ave Overlay - Base Repair - Replace Sidewalk	6481-16	$132,800	PE	Oct-15
Franklin County	Fiddle Creek Road Bridge - Over Fiddle Creek Replace Bridge (# 0800022)	6602-16	$60,800	PE	Dec-15
Franklin County*	Possum Hollow Road Bridge - Over Tributary To Meramec River Replace Bridge	6484-16	$72,000	PE*	Oct-15
Grantwood Village	Grant Road - Gravois Road To Pardee Road Resurfacing - Lighting	6603-16	$63,200	PE	Nov-15
Green Park	Green Park Road - Lin Valle Drive To East Of Green Park Industrial Dr Reconstruction - Shared Use Path (8')	6585-16	$120,000	PE	Jan-16
MoDOT*	MO 340 Corridor Improvements - Chesterfield Parkway To S/O Eb I-64 On/Off Ramps Channelization - Intersection Improvements	6633-16	$157,976	PE*	Oct-16
Pagedale	Page Avenue (MO D) - At Ferguson Avenue Crosswalk/Intersection Improvements - Sidewalks	6495-16	$75,286	PE	Feb-16
St. Charles City	Discovery Bridge (MO 370) Shared Use Paths - Boschert Greenway Trl To Earth City Levee Trl Shared Use Path (6') One Way Each Direction	6656-16	$110,000	PE	Dec-16
St. Louis	Columbia And Southwest Bridge - Over Union Pacific Railroad Pe For Bridge Replacement And Row	6502A-16	$960,000	PE	Oct-15
St. Louis	Germania Street - Gravois Avenue (MO 30) To I-55 Resurfacing - Pedestrian Facilities	6501-16	$160,000	PE	Nov-15
St. Louis	I-70 - At Broadway (Northbound) Relocate Wb Off Ramp To Carrie	6630-16	$160,000	PE	Jan-16
St. Louis	Traffic Management Enhancements, Phase 3 - Install Traffic Monitoring Cameras, Downtown Signal Optimization, Fiberoptic Install, Traffic Op Center	6631-16	$540,000	PE	Feb-16
St. Louis County	2017 North County ITS - Locations Along Ashby; Brown; Dorsett; Jennings Stn Rd Lilac ; North & South Rd; And Mckelvey Rd	6636A-16	$72,560	PE	Feb-16
St. Louis County	2017 South County ITS - Locations Along Ambs Rd; Butler Hill; Lemay Ferry Lindbergh Blvd; Union Rd, Forder Rd And Meramec Bottom Rd	6636B-16	$60,960	PE	Feb-16
St. Louis County	2017 Southwest County ITS - Various Locations Along Bowles Ave; Clayton Rd; Hawkins Rd And Old State Rd	6636C-16	$63,840	PE	Feb-16
St. Louis County	2017 West County ITS - Various Locations Along Carman Rd; Chesterfield Pky W; Conway Rd; Kehrs Mill Rd; Mcknight Rd And Weidman Rd	6636D-16	$66,880	PE	Feb-16
St. Louis County	Bellefontaine Road-2018 - I-270 To St. Louis City Limits Resurfacing	6503P-16	$179,519	PE	Jun-16
St. Louis County	Berry Rd Sidewalk - Brownell Ave To Gramercy Pl Sidewalk(6')	6658-16	$65,760	PE	Dec-16
St. Louis County	Buckley Road-2017 - Lemay Ferry Road(MO 267) To Sappington Barracks Road Resurfacing	6503O-16	$77,816	PE	Oct-15
St. Louis County	Chesterfield Parkway West (North) - I-64 To Olive Boulevard (MO 340) Resurfacing - ADA Improvements - Dual Left At Swingley	6607H-16	$116,780	PE	Apr-16
St. Louis County	Clayton Road -2017 - St. Louis City Limits To Louwen Drive Resurfacing - ADA Improvements	6503D-16	$272,092	PE	Oct-15
St. Louis County	West Adams Avenue/Ballas Road Geyer Rd to Dougherty Ferry Rd - Resurfacing	6607A-18	$82,720	PE	Aug-16
St. Louis County	Fee Fee Road - MO 340 To 430' W/O Bennington Pl Replace Damaged Concrete Slabs	6349-16	$142,400	PE	Mar-16
St. Louis County	Halls Ferry Road - St. Cyr Rd To St. Louis City Limits Resurfacing	6348-16	$108,000	PE	Jun-16
St. Louis County	Hawkins-Fuchs Road/Old Lemay Ferry Road-2017 - Hawkins-Fuchs: Meramec Bottom - Old Lemay Ferry Old Lemay Ferry: Lemay Ferry To Hawks-Fuchs	6503H-16	$44,532	PE	Oct-15
St. Louis County	Jennings Station Road (South) Infrastructure - West Florissant Avenue To 260' Sw Of Hord Avenue Resurfacing	6503R-16	$88,800	PE	Oct-15
St. Louis County	Lucas & Hunt (South) - 2017 - West Florissant Ave To Hord Avenue Replace Damaged Concrete Slabs	6503Q-16	$45,778	PE	Oct-15
St. Louis County	Lucas And Hunt Road - MO 180 To Woodrow Resurfacing	6347-16	$124,000	PE	Mar-16
St. Louis County	Marine Avenue - Mckelvey Rd To Dorsett Rd Resurfacing	6352-16	$65,600	PE	Jun-16

FY 2016 Reasonable Progress Update:
June 1, 2016

Not Obligated - Preliminary Engineering

Sponsor	Title-Description	TIP#	FY 2016	Phase	Scheduled Obligation
St. Louis County	North & South Road Infrastructure - Delmar To MO 340 Resurfacing	6359-16	$86,400	PE	Jul-16
St. Louis County	Sappington Barracks Road-2017 - Telegraph Road (Mo231) To Barracks View Road Resurfacing	6503I-16	$39,988	PE	Oct-15
St. Louis County	Vance Road - Meramec Station Rd To Valley Park City Limits. Resurfacing	6356-16	$75,200	PE	Jan-16
St. Louis County	Westport Plaza Drive/Marine Avenue - 2017 - Lackland Road To Glenmeade Drive (Excluding MO D And I-270 Crossings) - Resurfacing	6503S-16	$56,369	PE	Oct-15
St. Louis County - EXT	West Florissant Avenue - I-270 To Rail Trestle At Buzz Westfall Center Preliminary Engineering - Great Streets	6531-15	$2,000,000	PE	Jun-16
Washington	Bieker/Steutermann Roads - Bieker Rd: MO 47 To City Limit; Steutermann Rd: MO A To MO 47 - Resurfacing	6466-16	$16,000	PE	Sep-16
Webster Groves	Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd Sidewalk (5')	6661-16	$13,000	PE	Dec-16
Wentzville	Interstate Drive Multiuse Trail - Wilmer Rd To Mo Z Shared Use Path (10')	6662-16	$16,744	PE	Dec-16
Wildwood	MO 109 Tunnel - South Of Eb MO 100 On/Off Ramp Shared Use Path (10')/Tunnel (12')	6663-16	$46,500	PE	Dec-16

* Project has another phase of work programmed in FY 2016

Project has missed a scheduled obligation

FY 2016 Reasonable Progress Update:
June 1, 2016

Not Obligated - Right of Way

Sponsor	Title-Description	TIP#	FY 2016	Phase	Scheduled Obligation
		TOTAL	**$1,363,700**		**15 PROJECTS**
Chesterfield*	Chesterfield City Fleet Conversion - Construct Cng Fueling Facility, Purchase 7 Cng 2.5 Ton Trucks, 6 Cng/Gas 1.5/1/0.5 Ton Trucks	6625-16	$24,000	ROW*	Sep-16
Cottleville*	MO N Shared Use Path - Motherhead Rd To Mid Rivers Mall Dr Shared Use Path (10')	6543-15	$58,400	ROW*	Nov-15
De Soto	Main St Bridge - Over Tanyard Branch Replace Bridge	6558-15	$78,000	ROW	May-16
Des Peres	Oak Drive Bridge - Over Two-Mile Creek Replace Bridge	6309-15	$16,000	ROW	Sep-16
Ferguson	Ferguson Street Improvements - Carson: Flor - City Lim, Church: Flor - Elizabeth Dade: Ns Rr Approach; Ferguson Ave: Elizabeth-W Flor	6312-15	$8,000	ROW	Jan-16
Florissant	St. Anthony Lane Bridge - Over Fountain Creek Replace Bridge	6458-15	$8,000	ROW	Nov-15
Franklin County*	Possum Hollow Road Bridge - Over Tributary To Meramec River Replace Bridge	6484-16	$16,000	ROW*	Jun-16
MoDOT*	MO 340 Corridor Improvements - Chesterfield Parkway To S/O Eb I-64 On/Off Ramps Channelization - Intersection Improvements	6633-16	$244,000	ROW*	Mar-16
O'Fallon	Wabash Avenue - Sonderen Street To East Of Edlen Lane Reconstruct Road - Sidewalk	6325-15	$28,000	ROW	Dec-15
O'Fallon*	MO DD - At Sommers Road New Traffic Signal	6628-16	$96,000	ROW*	Apr-16
O'Fallon*	MO K Shared Use Path - Various Locations Along MO K - Feise To Technology Shared Use Path (10')	6548-15	$36,000	ROW*	Nov-15
St. Louis County*	Conway Road Sidewalk - Mason Rd To Mason Rd Sidewalk (5')	6552-15	$122,500	ROW*	Feb-16
St. Louis County*	Old Halls Ferry Rd Bridge - Over Coldwater Creek Replace Bridge	6561-15	$104,000	ROW*	Jun-16
St. Louis County*	Old Jamestown Road Sidewalk - Old Jamestown Forest Dr To Jerries Ln Sidewalk (5')	6551-15	$60,000	ROW*	Feb-16
St. Louis County*	Vance Rd Bridge - Over Fishpot Creek Replace Bridge	6562-15	$124,800	ROW*	Jun-16
Union	W. Springfield Avenue - Independence Drive To Oak Street Resurfacing	6463-16	$48,000	ROW	Mar-16
Washington	Bluff Road - MO 100 To Vossbrink Drive Resurfacing - Add Right Turn Ln At MO 100	6365-15	$36,000	ROW	Sep-16
Weldon Spring	Independence Road, Phase 4 - 350 Feet W/O Nancy Lane To Galahad Drive Reconstruct Road - Construct Multi-Use Path	6366-15	$240,000	ROW	Dec-15
Wildwood	Wild Horse Creek Road Bridge - Over Branch Of Wild Horse Creek Replace Bridge - Realign Road	6368-15	$16,000	ROW	Jun-16

* Project has another phase of work programmed in FY 2016

Project has missed a scheduled obligation

FY 2016 Reasonable Progress Update:
June 1, 2016

Not Obligated - Construction

Sponsor	Title-Description	TIP#	FY 2016	Phase	Scheduled Obligation
		TOTAL	**$48,663,144**		**55 PROJECTS**
Brentwood*	Hanley Industrial Court Ped Improvements - Strassner: Hanley Ind. Ct To Mem Park Hanley Ind Ct: 3 Way Stop To Bernard Dr	6306-15	$625,156	CONST*	Sep-16
Chesterfield	Chesterfield Pkwy Sidewalk And Bridge - Schoettler Valley Drive To 550' N/O Conway Rd Sidewalk (6') - Bridge (10')	6542-16	$900,000	CONST	Nov-15
Cottleville*	MO N Shared Use Path - Motherhead Rd To Mid Rivers Mall Dr Shared Use Path (10')	6543-15	$484,662	CONST*	Jun-16
Creve Coeur	Emerson Road - Old Ballas Road To Ladue Road Sidewalk (5')	6544-16	$233,600	CONST	Feb-16
Creve Coeur - EXT	Coeur De Ville Lane - Sidewalk - MO 340 (Olive Blvd) To MO Ab (Ladue Rd) Resurfacing - Parc Provence To Royal Valley Dr	5755-14	$363,629	CONST	Jun-16
De Soto	Woodland Shared Use Path - Vineland Elem School To De Soto High School Shared Use Path (8')	6545-16	$298,278	CONST	Feb-16
Franklin County - EXT	Bend Road Bridge - Over Meramec River (And Approaches) Replace Bridge - Realign Road	6303-14	$3,463,843	CONST	Jun-16
Great Rivers Greenway	Centennial Greenway Phase 2A - Heritage Landing To Muegge/Old 94 Shared Use Path/Bridge Over MO 364 (10')	6546-16	$1,000,000	CONST	Dec-15
Great Rivers Greenway	Deer Creek/ Shady Creek Greenway - Lorraine Davis Park To Deer Creek Park Shared Use Path (10-12') - Shared Ln Markings	6547-16	$800,000	CONST	Jan-16
Great Rivers Greenway	River Des Peres Greenway, Phase 6 - Shrewsbury Metrolink Station To Slay Park In The City Of Saint Louis Shared Use Path	6465-16	$1,500,000	CONST	Aug-16
Jefferson County	Romaine Creek Road Bridge - Over Sugar Creek Replace Bridge	5772-14	$193,840	CONST	Dec-15
Manchester	Henry Avenue - Manchester Road To Ballwin City Limits Resurfacing - ADA Improvements	6321-15	$460,080	CONST	Jan-16
MoDOT	Motorist Assist Upgrades - Along Motorist Route - 208 Miles; Install Gps Interoperable Communication W Emergency Services	6635-16	$288,474	IMPL	Apr-16
MoDOT	Signal Optimization 2016 (B) - Locations Along MO 100 (Stl City), MO AC, MO B, MO N MO 367, MO U (Stl Co); And MO 115 (Stl City And Co)	6472B-16	$428,000	IMPL	Apr-16
O'Fallon*	MO K Shared Use Path - Various Locations Along MO K - Feise To Technology Shared Use Path (10')	6548-15	$662,168	CONST*	May-16
Pacific	Thornton Road, Phase 2 - Molly's Street To North Monroe Street Resurfacing - Add Sidewalk - Lighting	6327-15	$564,162	CONST	Feb-16
Shrewsbury	Street Improvements - 2015 - Weil: Shrews - City Limits; Kenrick Manr/Trian: Laclede Stn To Watson; Shrewsbury Ave: Weil To Murdoch	6330-15	$781,738	CONST	Oct-15
St. Charles	First Capitol/Fifth St - 1St Capitol: Fifth St To E/O 2Nd; 5Th: 1St Cap To Madison Upgrade Ped Facility (5') - Utility Relocation	6549-15	$640,192	CONST	Aug-16
St. Charles	Zumbehl Road/Friedens Road - Veteran'S Memorial Parkway To Arena Parkway Slab Replacement - Diamond Grind - ADA Improvements	6333-15	$1,168,000	CONST	Oct-15
St. Charles County	Gateway Green Light, Phase 3 - Various Roads In St. Charles County Fiberoptic Cable, Cctv, Dms Installation, Vehicle Detection	6473-15	$1,445,712	CONST	Oct-15
St. Charles County	North Point Prairie Bridge - Bridge Over Unnamed Tributary To Mccoy Creek Replace Bridge	6460B-15	$332,000	CONST	Feb-16
St. Louis	Downtown Traffic Signal Improvements - Broadway & 7Th St: Chestnut St. To Market St Chestnut St & Market St 7Th St. To Broadway	6476-15	$1,056,000	CONST	Mar-16
St. Louis	Forest Park Parkway Bridge - Over Metrolink Replace Bridge	6560-15	$2,500,000	CONST	Mar-16
St. Louis	Newstead Avenue - St. Louis Avenue To Natural Bridge Avenue Sidewalk Replacement - Lighting - Resurfacing	6337-15	$1,280,000	CONST	Jan-16
St. Louis	North Broadway - Thrush Avenue To Walter Avenue Lane Diet (4 To 2 Lns) - Replace Sidewalks - Traffic Signals	6338-15	$1,840,000	CONST	Jan-16
St. Louis	Washington Avenue - Grand Blvd To The Sheldon Concert Hall Pedestrian Facilities (12') - Lighting - Shared Ln Marking	6550-16	$1,000,000	CONST	Dec-15
St. Louis County	Airport - Westport And Vicinity Its - Various Locations Along Elizabeth Ave, Paul Ave, Bermuda Dr, J.S. Mcdonnell Blvd, Mckelvey Rd	6477B-15	$989,000	CONST	Sep-16
St. Louis County	Chesterfield Valley ITS - Various Locations Along Chesterfield Pkwy, Wild Horse Creek Rd, Chesterfield Airport Rd	6477A-15	$607,200	CONST	Sep-16
St. Louis County	Creve Coeur Mill Bridge-2016 - Over Branch Of Creve Coeur Creek Replace Bridge	6461A-15	$663,985	CONST	Sep-16
St. Louis County	East Concord And Reavis Road - E. Concord: MO 21 To Von Talge - Reavis: MO 21 To Mackenzie Resurfacing	6353-15	$1,031,200	CONST	Sep-16
St. Louis County	Lackland Road Bridge - Over E Tributary Of Fee Fee Creek Replace Bridge	6461B-15	$628,590	CONST	Sep-16
St. Louis County	Lilac Avenue Infrastructure - Chambers Rd To I-270 Resurfacing - ADA Improvements	5807-14	$848,000	CONST	May-16
St. Louis County	Meramec Bottom Road & Ambs Road - Meramec Bottom Rd - Kerth Rd To MO 21 Ambs Rd - Mattis Rd To Butler Hill Rd	5809-14	$872,000	CONST	May-16

FY 2016 Reasonable Progress Update:
June 1, 2016

Not Obligated - Construction

Sponsor	Title-Description	TIP#	FY 2016	Phase	Scheduled Obligation
St. Louis County	Missouri Bottom Road - Fee Fee Rd To I-270 Resurfacing - ADA Improvements	5810-15	$1,088,000	CONST	Sep-16
St. Louis County	North Central County Its - 2016 - Various Locations Along Woodson, Mcknight, Delmar, Baur, And Schuetz - Install Fiberoptic	6400-16	$903,200	CONST	Jan-16
St. Louis County	North Hanley Road - C - 6O' N/O Madison Ave To 1100 ' S/O Frost Ave Resurfacing	6344-15	$527,200	CONST	May-16
St. Louis County	Northeast County Its - Various Locations Along New Halls Ferry Rd, Parker Rd Redman Ave, Shepley Dr	6477C-15	$1,527,200	CONST	Sep-16
St. Louis County	Old State Road - MO 109 To Old State Spur Resurfacing	6343-15	$701,600	CONST	Jul-16
St. Louis County	Ringer Road - Lemay Ferry Rd To Milburn Rd Resurfacing - ADA Improvements	5813-14	$760,000	CONST	May-16
St. Louis County	Sappington Corridor Its - Various Locations Along Sappington Rd, Kennerly Rd Old Tesson Rd, Mattis Rd	6477D-15	$565,800	CONST	Sep-16
St. Louis County	St. Charles Rock Road East - Taussig Road East To Pennridge Lane Resurfacing	6357-15	$831,200	CONST	Aug-16
St. Louis County	Telegraph Road - Lemay Ferry Rd To Kingston Dr Resurfacing - Signal Interconnect	5814-15	$1,264,000	CONST	Sep-16
St. Louis County	Union Road (2016) - Lindbergh Boulevard To 0.15 Mi S/O Reavis Barracks Rd Resurfacing - Replace Damaged Slabs	6342-15	$2,642,400	CONST	Dec-15
St. Louis County	Washington Street - Lindbergh Boulevard To Rue St. Pierre Replace Damaged Concrete Slabs.	6350-15	$989,600	CONST	Aug-16
St. Louis County*	Conway Road Sidewalk - Mason Rd To Mason Rd Sidewalk (5')	6552-15	$607,775	CONST*	Aug-16
St. Louis County*	Old Jamestown Road Sidewalk - Old Jamestown Forest Dr To Jerries Ln Sidewalk (5')	6551-15	$349,600	CONST*	Aug-16
St. Peters	Jungermann Rd Bridge - Over Branch Of Spencer Creek Replace Culverts (23077 And 23079)	6563-15	$1,244,929	CONST	Apr-16
Sunset Hills - EXT	West Watson Road - S. Lindbergh Blvd. To Robyn Road Resurfacing - Sidewalks	5819-13	$859,406	CONST	Jun-16
Union	Denmark Road, Phase 2 - St. Andrews Dr To Grandview Farms Dr Resurfacing - Construct Sidewalk Over Tributary Of Bourbeuse River Bridge Replacement	6363-15 6363A-16	$984,056	CONST	Dec-15
University City	Jackson/Balson Ave Pedestrian Improvements - Balson - Hanley Rd To Purdue Ave; Jackson Ave - Shaftesbury Ave To Balson Ave	6364-15	$193,106	CONST	Jan-16
University City*	Kingsland Ave - Over Ne Branch Of River Des Peres Repair Culvert	6564-15	$1,084,000	CONST*	Mar-16
University City*	Shared Lane Markings - Old Bonhomme: Centennial Grnwy - 81st; 81st: Ob-Olive 82nd: Olive - Groby; Purdue: Olive - Canton; Jack: Delmr To Univ Dr	6554-15	$117,548	CONST*	May-16
Wildwood	Mo 100 Shared Use Path Bridge--At 0.2 Miles East Of Mo 109--Shared Use Path	6555-15	$450,000	CONST	Dec-15
Wildwood - EXT	Fox Creek Bridge - Over Fox Creek Replace Bridge	5828-13	$463,015	CONST	Jun-16
Wildwood - EXT	Woods Road Bridge - Over Hamilton Creek. Bridge Replacement	5617-13	$560,000	CONST	Jun-16

* Project has another phase of work programmed in FY 2016

Project has missed a scheduled obligation

FY 2016 Reasonable Progress Update:
June 1, 2016

Removed							
Sponsor	Title-Description	TIP#	FY 2016	Phase of Work	Scheduled Obligation	Reason for Removal	Removal Date
		TOTAL	$618,445		2 PROJECTS		
		October Total	$0		0 Projects		
St. Louis County	Banshee Road - 2017 - James S. Mcdonnell Boulevard To 0.45 Miles West Resurfacing	6503E -13	$30,400	PE	Oct-15	Sponsor performed work with local funds	11/30/2015
		November Total	$30,400		1 Projects		
		December Total	$0		0 Projects		
		January Total	$0		0 Projects		
O'Fallon	MO K Bike/Ped Improvements - At I-70 Interchange - B/W Mariae Ln And Veterans Memorial Pkway - Outer Roads	5886-13	$588,045	CONST	Jun-16	change in scope of project	02/03/2016
		February Total	$588,045		1 Projects		
		March Total	$0		0 Projects		
		April Total	$0		0 Projects		
		May Total	$0		0 Projects		

FY 2016 Reasonable Progress Update:
May 1, 2016

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of Governments(EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council's Policy on Reasonable Progress.

Currently there are 170 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2016 of the FY 2016-2019 TIP. These projects, sponsored by 50 different agencies and representing $88 million in federal funds ,are subject to a September 30, 2016 deadline to obligate the federal funds(or June 30,2016 if noted). To obligate funds, a sponsor must obtain approval from the Missouri Department of Transportation (MoDOT) depending on the milestone. Generally a project must meet three milestones before construction or implementation of a project may begin. These milestones include approval of design contract (PE), approval to acquire right-of-way(ROW), and final plan approval/authority to advertise (Const or Impl). If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the opportunity to ask for consideration of a "one-time extension" in their project schedule. One-time extensions of up to three (3) months may be granted by East-West Gateway staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides to not proceed,

Date	Obligated		Project Adjustments		Removed		Not Obligated						Total	
	#	*Federal $*	#	*Federal $*	#	*Federal $*	#	*Federal $ PE*	#	*Federal $ ROW*	#	*Federal $ CONST*	#	*Federal $*
10/01/15	0	$0	0	$0	0	$0	59	$9,874,757	23	$1,731,780	81	$76,700,121	163	$88,306,658
10/31/15	2	$195,400	0	$0	0	$0	58	$9,750,757	23	$1,731,780	80	$76,628,721	163	$88,306,658
11/30/15	5	$929,165	0	$0	1	$30,400	54	$8,979,444	23	$1,731,780	80	$76,628,721	163	$88,299,510
12/31/15	8	$1,405,770	0	$0	1	$30,400	54	$8,938,768	21	$1,590,180	79	$76,334,392	163	$88,299,510
01/31/16	13	$9,366,761	0	$0	1	$30,400	52	$8,794,016	21	$1,590,180	75	$68,518,153	162	$88,299,510
02/29/16	25	$15,167,717	0	$0	2	$618,445	54	$8,680,894	21	$1,590,180	67	$62,551,196	169	$88,608,432
03/31/16	43	$27,675,278	0	$0	2	$618,445	45	$7,566,300	19	$1,543,287	60	$51,992,076	169	$89,395,386
04/30/16	55	$31,027,024	0	$0	2	$618,445	38	$6,932,872	18	$1,501,780	57	$49,809,005	170	$89,889,126
05/31/16													0	$0
06/30/16													0	$0
07/31/16													0	$0
08/15/16													0	$0
08/31/16													0	$0
09/09/16													0	$0
09/16/16													0	$0
09/23/16													0	$0
09/30/16													0	$0

PE - Preliminary Engineering Funds	ROW - Right of Way Acquisition Funds	CONST/IMPL - Construction Funds

FY 2016 Reasonable Progress Update:
May 1, 2016

Obligated						
Sponsor	Title-Description	TIP#	FY 2016	Phase	Scheduled Obligation	Actual Obligation
		TOTAL	$31,027,024		55	PROJECTS
Jefferson County	Charter Church Road Bridge - Over Plattin Creek Replace Bridge	6486-16	$124,000	PE	Jan-16	09/01/15
MODOT	Arterial Management Interface (AMI) Diversion Plan - MO 370, MO 364 And MO 367 At Various Interchanges In St Louis District Metro - Develop Alt Rt Plans	6470-16	$71,400	IMPL	obligated	09/01/15
		October Total	$195,400		2	Projects
Creve Coeur	Warson Road Improvements	6479-16	$61,755	PE	Feb-16	11/24/15
Jefferson County	Imperial Main Street Road/River Street - Old State Road To 328 Feet East Of Us 61/67 Reconstruct - Sidewalk - Intersection Improvements	6487-16	$120,000	PE	Dec-15	11/24/15
St. Louis County*	Vance Rd Bridge - Over Fishpot Creek Replace Bridge	6562-15	$162,120	PE*	Dec-15	11/05/15
St. Louis County*	Old Halls Ferry Rd Bridge - Over Coldwater Creek Replace Bridge	6561-15	$101,040	PE*	Dec-15	11/05/15
St. Louis County*	Conway Road Sidewalk - Mason Rd To Mason Rd Sidewalk (5')	6552-15	$52,850	PE*	Dec-15	11/24/15
University City	Forsyth Boulevard - Big Bend Blvd. To Western City Limit Resurfacing-Bike Facilities	6464-16	$120,000	PE	Oct-15	11/12/15
University City*	Kingsland Ave - Over Ne Branch Of River Des Peres Repair Culvert	6564-15	$116,000	PE*	Dec-15	11/06/15
		November Total	$733,765		3	Projects
MoDOT - Citizens For Modern Transit	Driving Change Through Transit Ridership Program - Stl City & Stl County - Two Year Outreach Prog. Launch Zimride - Expand Try & Ride - Education/Outreach	6634-16	$294,329	IMPL	Oct-15	12/08/15
New Haven	Maupin Street - Wall Street To 400' South Of The Locust Street Reconstruct Road - ADA Improvements	6324-15	$80,000	ROW	Mar-16	12/21/15
University City*	Shared Lane Markings - Old Bonhomme: Centennial Grnwy - 81st; 81st: Ob-Olive 82nd: Olive - Groby; Purdue: Olive - Canton; Jack: Delmr To Univ Dr	6554-15	$10,276	PE*	Dec-15	12/04/15
St. Louis County	Musick Avenue Bridge - Over Gravois Creek Replace Bridge - Build Sidewalk	6358-15	$61,600	ROW	Jun-16	12/30/15
St. Louis County*	Old Jamestown Road Sidewalk - Old Jamestown Forest Dr To Jerries Ln Sidewalk (5')	6551-15	$30,400	PE*	Dec-15	12/30/15
		December Total	$476,605		3	Projects
Arnold	Tenbrook Road/ Fox Schools Exit - At Jeffco Blvd (US 61/67) Left Turn Lanes - Sidewalk - Intersection Improvement	6624-16	$51,660	PE*	Apr-16	01/26/16
Jefferson County Port Authority	Marine Vessel Engine Repower - Repower 10 Marine Vessels Serving Mississippi And Missouri Rivers In Non-Attainment Area	6468-15	$871,983	IMPL	Dec-15	01/05/16
Maryland Heights - EXT	Adie Road, Phase 3 - Fee Fee Road To Schuetz Road Sidewalks - Road Reconstruction - Center Turn Ln	5779-15	$1,800,000	CONST	Jun-16	01/13/16
MODOT	I-70 - At Fifth Street& Fairgrounds Rd - Diverg Diamond Int At Fifth Street - Access Improvements To Fairgrounds	6474-16	$3,879,000	CONST	Dec-15	01/06/16
MoDOT - EXT	MO 30 Traffic Signals - Russell Blvd To Grand Blvd Replace Signals And Upgrade Detection	6394-15	$1,265,256	CONST	Jun-16	01/27/16
St. Louis County	Baur Boulevard/ Guelbreth Lane - 2017 - Baur Blvd: Warson-Lindbergh; Guelbreth: Schuetz- Old Olive Street Rd - Resurfacing	6503N-16	$93,092	PE	Oct-15	01/20/16
		January Total	$7,960,991		5	Projects
Chesterfield	South Greentrails Drive - Ladue Road To White Road	5753-14	$1,532,208	CONST	Apr-16	02/29/16
Ellisville	Hutchinson Road - MO 100 To Clayton Road Resurfacing - ADA Improvements	6310-15	$440,356	CONST	Oct-15	02/19/16
Festus	MO A - At Pounds Rd Install Traffic Signal	6583-16	$22,050	PE	Jan-16	02/15/16
Ladue	Lay Road - Clayton Road To Mcknight Road Resurfacing - Add Sidewalk	6488-16	$103,642	PE	Nov-15	02/29/16
New Haven	Maupin Street, Phase 2 - MO 100 To 375 Feet South Of Locust Street Resurfacing - Sidewalk - ADA Improvements	6492-16	$66,582	PE	Oct-15	02/10/16
St. Charles County - EXT	O'Fallon Rd - At Gutermuth Rd Install Traffic Signal	6397-15	$181,520	CONST	Jun-16	02/01/16
St. Louis County	Baxter Road (West)-2017 - Clarkson Road To 0.1 Mile North Of Country Field Drive Resurfacing	6503K-16	$96,000	PE	Jul-16	02/02/16
St. Louis County	Big Bend Boulevard Central - MO 100 To Laclede Station Road Resurfacing - Rt Turn Ln At MO 100	6341-15	$1,591,200	CONST	Jan-16	02/25/16
St. Peters	Mexico Road Shared Use Path Bridge--Over Dardenne Creek--Shared Use Path (10')	6553-15	$376,260	CONST	Dec-15	02/09/16
St. Peters	Sutters Mill Road Bridge - Over Spencer Creek Replace Bridge - Sidewalk	6304-15	$997,368	CONST	Nov-15	02/26/16
Sullivan	W. Springfield Traffic Signal - At Elmont Construct Traffic Signal	6362-15	$260,000	CONST	Oct-15	02/19/16
Town & Country	Clayton Road - At Ballas Rd Intersection/Crosswalk Improvements	6505-16	$133,770	PE	Dec-15	02/02/16
		February Total	$5,800,956		12	Projects
Ballwin	Henry Avenue - Clayton Road To Ballwin City Limits Resurfacing - ADA Improvements	6305-15	$22,800	ROW	Jan-16	03/03/16
Ballwin	Ramsey Lane Bridge - Over Fishpot Creek Replace Bridge	6577-16	$73,600	PE	Dec-15	03/21/16

FY 2016 Reasonable Progress Update:
May 1, 2016

Ballwin	Ries Road Bridge - Over Fishpot Creek Replace Bridge	6457-15	$33,600	ROW	Dec-15	03/31/16
Bellefontaine Neighbors	Ashbrook Drive And Cabot Drive Roadway And Sidewal - Ashbrook Dr - Chambers Road To Cabot Drive Cabot Dr - Ashbrook Drive To Coburg Lands	6578-16	$71,156	PE	Jan-16	03/03/16
Chesterfield*	Chesterfield City Fleet Conversion	6625-16	$142,959	PE*	Apr-16	03/09/16
Florissant	Robinwood Elem School Ped Signal - At Derhake Replace Signal	6482-16	$12,955	PE	Feb-16	03/17/16
Florissant	N Lafayette Street - Washington To Us 67 Reconstruction- Bike Facilities	6483-16	$223,707	PE	Feb-16	03/17/16
Herculaneum	Scenic Drive, Phase 2	6485-17	$680,049	CONST	Sep-16	03/23/16
Jefferson County	Kramme Road Bridge - Over Calvey Creek Replace Bridge	5770-14	$321,600	CONST	Dec-15	03/18/16
Jefferson County	Upper Plattin Rd - Upper Plattin Spur To Desoto City Limits Resurfacing	6318-16	$391,040	CONST	Nov-15	03/18/16
Kirkwood	Kirkwood Road - Manchester Rd To Big Bend Blvd Signal Optimization - Interconnect - Upgrade Signals	6627-16	$418,217	PE	Dec-15	03/21/16
Lake Saint Louis	Ronald Reagan Drive Sidewalk - Lake St. Louis Blvd To Technology Dr Loop Sidewalk - ADA Improvements	6320-15	$196,480	CONST	Apr-16	03/09/16
Metro	Bus Replacement - 2016 (A) - Replace 11 Buses	6623A-16	$4,000,000	IMPL	Feb-16	03/24/15
Metro	Bus Replacement - 2016 (B) - Replace 11 Buses	6623B-16	$4,000,000	IMPL	Feb-16	03/24/15
Madison County Transit District	Ridefinders Marketing & Outreach - 2014 - MO - Increase Awareness, Interest, And Participation In Ridefinders To Employers And Commuters	6378-14	$1,230,000	IMPL	Jan-16	03/21/16
MoDOT	Signal Optimization 2016 (A) - Locations Along MO 30 (Stl City) - Us 50 (Franklin Co) & MO 100, MO 267, And I-64 Interchanges (Stl Co)	6472A-16	$420,000	IMPL	Nov-15	03/17/16
O'Fallon	Bryan Road - Sunview Drive To Norwood Hills Concrete Slab Replacement - ADA Improvements	6590-16	$40,000	PE	Oct-15	03/02/16
O'Fallon	Mexico Road - MO K To Barrington Drive Resurfacing - Sidewalk (5') On N Side	6591-16	$72,000	PE	Jan-16	03/31/16
O'Fallon*	MO DD - At Sommers Road New Traffic Signal	6628-16	$60,000	PE*	Jan-16	03/07/16
St. Ann	Ashby Road - International Dr to Baltimore Ave - Resurfacing	6593-17	$97,398	PE	Sep-16	03/31/16
		March Total	**$12,507,561**		**18**	**Projects**
Arnold	Tenbrook Road/ Fox Schools Exit - At Jeffco Blvd (US 61/67) Left Turn Lanes - Sidewalk - Intersection Improvement	6624-16	$41,507	ROW	Sep-16	04/20/16
Jefferson County	Stroup Road Bridge - Over Little Creek Replace Bridge	5774-14	$983,071	CONST	Dec-15	04/18/16
Manchester	Spring Meadows Drive Bridge - Over Grand Glaize Creek Replace Bridge - Sidewalk	6608-16	$112,000	PE	Nov-15	04/11/16
Metro	Call-A-Ride Van Replacement - Replace Six Call-A-Ride Vans	6576-17	$800,000	IMPL	Feb-16	04/20/16
Moline Acres	Monarch and Northumberland Road	6491-17	$571,340	CONST	Sep-16	04/18/16
O'Fallon	Waterford Crossing Dr - At MO K Add Right Turn Lane	6372-14	$400,000	CONST	Dec-15	04/18/16
St. Louis County	Dorsett Road (West) - 2017 - I-270 To 160 Feet West Of 2Nd Commercial Ent. To Dorsett Village Shopping Plaza - Resurfacing	6503G-16	$101,428	PE	Oct-15	04/08/16
St. Louis County	Kehrs Mill Road - Clarkson Rd To Clayton Rd Resurfacing	6355-15	$85,600	PE	Oct-15	04/06/16
St. Louis County	North Hanley Road - D - 1100' S/O Frost Ave To 60' N/O Morningaire Circle Replace Damaged Concrete Slabs	6345-16	$96,000	PE	Jul-16	04/08/16
St. Louis County	Hanley Road - B - MO D To MO 180 Resurfacing	6346-16	$92,800	PE	Jul-16	04/08/16
Webster Groves	N. Rock Hill Road Bridge - Over Shady Grove Creek (And Approaches) Bridge Replacement	6462-15	$32,000	ROW	Apr-16	04/07/16
Wentzville	Flashing Yellow Arrows - 10 Signalized Intersections Along Wentzville Pkwy, W Meyer, And Luetkenhaus Blvd	6632-16	$36,000	PE	Jan-16	04/13/16
		April Total	**$3,351,746**		**12**	**Projects**

FY 2016 Reasonable Progress Update:
May 1, 2016

Not Obligated - Preliminary Engineering

Sponsor	Title-Description	TIP#	FY 2016	Phase	Scheduled Obligation
		TOTAL	$6,932,872	38	PROJECTS
Bel-Nor	Normandy Drive - Natural Bridge (MO 115) To St. Charles Rock Rd (MO 180) Reconstruct	6478-17	$72,000	PE	Sep-16
Ferguson	Brotherton-January-Powell Street Improvements - Broth: Thomas To Hern; January: N Floris To City Lim Limits; Powell Dr - Elizabeth To N Florissant	6582-16	$163,654	PE	Feb-16
Ferguson	Highmont Drive - Forestwood Ave To West Florissant Ave Overlay - Base Repair - Replace Sidewalk	6481-16	$132,800	PE	Oct-15
Franklin County	Fiddle Creek Road Bridge - Over Fiddle Creek Replace Bridge (# 0800022)	6602-16	$60,800	PE	Dec-15
Franklin County*	Possum Hollow Road Bridge - Over Tributary To Meramec River Replace Bridge	6484-16	$72,000	PE*	Oct-15
Grantwood Village	Grant Road - Gravois Road To Pardee Road Resurfacing - Lighting	6603-16	$63,200	PE	Nov-15
Green Park	Green Park Road - Lin Valle Drive To East Of Green Park Industrial Dr Reconstruction - Shared Use Path (8')	6585-16	$120,000	PE	Jan-16
Kirkwood	S.Kirkwood Rd - Nipher M.S. Safe Routes To School - Chester Ave To Idlewild Pl Sidewalk (5'-6')	6654-16	$33,090	PE	Dec-16
MoDOT*	MO 340 Corridor Improvements - Chesterfield Parkway To S/O Eb I-64 On/Off Ramps Channelization - Intersection Improvements	6633-16	$157,976	PE*	Oct-16
New Haven	MO 100 Shared Use Bridge Connection - Over MO 100 (At School/Park) Shared Use Path - Bridge (10')	6655-16	$23,828	PE	Dec-16
Pagedale	Page Avenue (MO D) - At Ferguson Avenue Crosswalk/Intersection Improvements - Sidewalks	6495-16	$75,286	PE	Feb-16
St. Charles City	Discovery Bridge (MO 370) Shared Use Paths - Boschert Greenway Trl To Earth City Levee Trl Shared Use Path (6') One Way Each Direction	6656-16	$110,000	PE	Dec-16
St. Louis	Columbia And Southwest Bridge - Over Union Pacific Railroad Pe For Bridge Replacement And Row	6502A-16	$960,000	PE	Oct-15
St. Louis	Germania Street - Gravois Avenue (MO 30) To I-55 Resurfacing - Pedestrian Facilities	6501-16	$160,000	PE	Nov-15
St. Louis	I-70 - At Broadway (Northbound) Relocate Wb Off Ramp To Carrie	6630-16	$160,000	PE	Jan-16
St. Louis	Traffic Management Enhancements, Phase 3 - Install Traffic Monitoring Cameras, Downtown Signal Optimization, Fiberoptic Install, Traffic Op Center	6631-16	$540,000	PE	Feb-16
St. Louis County	2017 North County ITS - Locations Along Ashby; Brown; Dorsett; Jennings Stn Rd Lilac ; North & South Rd; And Mckelvey Rd	6636A-16	$72,560	PE	Feb-16
St. Louis County	2017 South County ITS - Locations Along Ambs Rd; Butler Hill; Lemay Ferry Lindbergh Blvd; Union Rd, Forder Rd And Meramec Bottom Rd	6636B-16	$60,960	PE	Feb-16
St. Louis County	2017 Southwest County ITS - Various Locations Along Bowles Ave; Clayton Rd; Hawkins Rd And Old State Rd	6636C-16	$63,840	PE	Feb-16
St. Louis County	2017 West County ITS - Various Locations Along Carman Rd; Chesterfield Pky W; Conway Rd; Kehrs Mill Rd; Mcknight Rd And Weidman Rd	6636D-16	$66,880	PE	Feb-16
St. Louis County	Bellefontaine Road-2018 - I-270 To St. Louis City Limits Resurfacing	6503P-16	$179,519	PE	Jun-16
St. Louis County	Berry Rd Sidewalk - Brownell Ave To Gramercy Pl Sidewalk(6')	6658-16	$65,760	PE	Dec-16
St. Louis County	Buckley Road-2017 - Lemay Ferry Road(MO 267) To Sappington Barracks Road Resurfacing	6503O-16	$77,816	PE	Oct-15
St. Louis County	Chesterfield Parkway West (North) - I-64 To Olive Boulevard (MO 340) Resurfacing - ADA Improvements - Dual Left At Swingley	6607H-16	$116,780	PE	Apr-16
St. Louis County	Clayton Road -2017 - St. Louis City Limits To Louwen Drive Resurfacing - ADA Improvements	6503D-16	$272,092	PE	Oct-15
St. Louis County	West Adams Avenue/Ballas Road Geyer Rd to Dougherty Ferry Rd - Resurfacing	6607A-18	$82,720	PE	Aug-16
St. Louis County	Fee Fee Road - MO 340 To 430' W/O Bennington Pl Replace Damaged Concrete Slabs	6349-16	$142,400	PE	Mar-16
St. Louis County	Halls Ferry Road - St. Cyr Rd To St. Louis City Limits Resurfacing	6348-16	$108,000	PE	Jun-16
St. Louis County	Hawkins-Fuchs Road/Old Lemay Ferry Road-2017 - Hawkins-Fuchs: Meramec Bottom - Old Lemay Ferry Old Lemay Ferry: Lemay Ferry To Hawks-Fuchs	6503H-16	$44,532	PE	Oct-15
St. Louis County	Jennings Station Road (South) Infrastructure - West Florissant Avenue To 260' Sw Of Hord Avenue Resurfacing	6503R-16	$88,800	PE	Oct-15
St. Louis County	Lucas & Hunt (South) - 2017 - West Florissant Ave To Hord Avenue Replace Damaged Concrete Slabs	6503Q-16	$45,778	PE	Oct-15

FY 2016 Reasonable Progress Update:
May 1, 2016

Not Obligated - Preliminary Engineering

Sponsor	Title-Description	TIP#	FY 2016	Phase	Scheduled Obligation
St. Louis County	Lucas And Hunt Road - MO 180 To Woodrow Resurfacing	6347-16	$124,000	PE	Mar-16
St. Louis County	Marine Avenue - Mckelvey Rd To Dorsett Rd Resurfacing	6352-16	$65,600	PE	Jun-16
St. Louis County	North & South Road Infrastructure - Delmar To MO 340 Resurfacing	6359-16	$86,400	PE	Jul-16
St. Louis County	Sappington Barracks Road-2017 - Telegraph Road (Mo231) To Barracks View Road Resurfacing	6503I-16	$39,988	PE	Oct-15
St. Louis County	Vance Road - Meramec Station Rd To Valley Park City Limits. Resurfacing	6356-16	$75,200	PE	Jan-16
St. Louis County	Westport Plaza Drive/Marine Avenue - 2017 - Lackland Road To Glenmeade Drive (Excluding MO D And I-270 Crossings) - Resurfacing	6503S-16	$56,369	PE	Oct-15
St. Louis County - EXT	West Florissant Avenue - I-270 To Rail Trestle At Buzz Westfall Center Preliminary Engineering - Great Streets	6531-15	$2,000,000	PE	Jun-16
Washington	Bieker/Steutermann Roads - Bieker Rd: MO 47 To City Limit; Steutermann Rd: MO A To MO 47 - Resurfacing	6466-16	$16,000	PE	Sep-16
Webster Groves	Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd Sidewalk (5')	6661-16	$13,000	PE	Dec-16
Wentzville	Interstate Drive Multiuse Trail - Wilmer Rd To Mo Z Shared Use Path (10')	6662-16	$16,744	PE	Dec-16
Wildwood	MO 109 Tunnel - South Of Eb MO 100 On/Off Ramp Shared Use Path (10')/Tunnel (12')	6663-16	$46,500	PE	Dec-16

* Project has another phase of work programmed in FY 2016

Project has missed a scheduled obligation

FY 2016 Reasonable Progress Update:
May 1, 2016

Not Obligated - Right of Way

Sponsor	Title-Description	TIP#	FY 2016	Phase	Scheduled Obligation
		TOTAL	$1,501,780		18 PROJECTS
Brentwood*	Hanley Industrial Court Ped Improvements - Strassner: Hanley Ind. Ct To Mem Park Hanley Ind Ct: 3 Way Stop To Bernard Dr	6306-15	$36,000	ROW*	Jan-16
Chesterfield	Schoettler Road Bridge - Over Creve Coeur Creek Replace Bridge - Sidewalk	6302-15	$41,600	ROW	Nov-15
Chesterfield*	Chesterfield City Fleet Conversion - Construct Cng Fueling Facility, Purchase 7 Cng 2.5 Ton Trucks, 6 Cng/Gas 1.5/1/0.5 Ton Trucks	6625-16	$24,000	ROW*	Sep-16
Cottleville*	MO N Shared Use Path - Motherhead Rd To Mid Rivers Mall Dr Shared Use Path (10')	6543-15	$58,400	ROW*	Nov-15
De Soto	Main St Bridge - Over Tanyard Branch Replace Bridge	6558-15	$78,000	ROW	May-16
Des Peres	Oak Drive Bridge - Over Two-Mile Creek Replace Bridge	6309-15	$16,000	ROW	Sep-16
Fenton	Old Gravois Road, Phase 1 - Water Street To Ferry Street Reconstruct - Add Sidewalks - ADA Improvements	6311-15	$16,000	ROW	Jan-16
Ferguson	Ferguson Street Improvements - Carson: Flor - City Lim, Church: Flor - Elizabeth Dade: Ns Rr Approach; Ferguson Ave: Elizabeth-W Flor	6312-15	$8,000	ROW	Jan-16
Florissant	St. Anthony Lane Bridge - Over Fountain Creek Replace Bridge	6458-15	$8,000	ROW	Nov-15
Franklin County*	Possum Hollow Road Bridge - Over Tributary To Meramec River Replace Bridge	6484-16	$16,000	ROW*	Jun-16
Jefferson County	Big Hollow Road Bridge - Over Saline Creek Replace Bridge	6317-15	$44,480	ROW	Jan-16
MoDOT*	MO 340 Corridor Improvements - Chesterfield Parkway To S/O Eb I-64 On/Off Ramps Channelization - Intersection Improvements	6633-16	$244,000	ROW*	Mar-16
O'Fallon	Wabash Avenue - Sonderen Street To East Of Edlen Lane Reconstruct Road - Sidewalk	6325-15	$28,000	ROW	Dec-15
O'Fallon*	MO DD - At Sommers Road New Traffic Signal	6628-16	$96,000	ROW*	Apr-16
O'Fallon*	MO K Shared Use Path - Various Locations Along MO K - Feise To Technology Shared Use Path (10')	6548-15	$36,000	ROW*	Nov-15
St. Louis County*	Conway Road Sidewalk - Mason Rd To Mason Rd Sidewalk (5')	6552-15	$122,500	ROW*	Feb-16
St. Louis County*	Old Halls Ferry Rd Bridge - Over Coldwater Creek Replace Bridge	6561-15	$104,000	ROW*	Jun-16
St. Louis County*	Old Jamestown Road Sidewalk - Old Jamestown Forest Dr To Jerries Ln Sidewalk (5')	6551-15	$60,000	ROW*	Feb-16
St. Louis County*	Vance Rd Bridge - Over Fishpot Creek Replace Bridge	6562-15	$124,800	ROW*	Jun-16
Union	W. Springfield Avenue - Independence Drive To Oak Street Resurfacing	6463-16	$48,000	ROW	Mar-16
Washington	Bluff Road - MO 100 To Vossbrink Drive Resurfacing - Add Right Turn Ln At MO 100	6365-15	$36,000	ROW	Sep-16
Weldon Spring	Independence Road, Phase 4 - 350 Feet W/O Nancy Lane To Galahad Drive Reconstruct Road - Construct Multi-Use Path	6366-15	$240,000	ROW	Dec-15
Wildwood	Wild Horse Creek Road Bridge - Over Branch Of Wild Horse Creek Replace Bridge - Realign Road	6368-15	$16,000	ROW	Jun-16

* Project has another phase of work programmed in FY 2016

Project has missed a scheduled obligation

FY 2016 Reasonable Progress Update:
May 1, 2016

Not Obligated - Construction

Sponsor	Title-Description	TIP#	FY 2016	Phase	Scheduled Obligation
		TOTAL	**$49,809,005**		**57 PROJECTS**
Brentwood*	Hanley Industrial Court Ped Improvements - Strassner: Hanley Ind. Ct To Mem Park Hanley Ind Ct: 3 Way Stop To Bernard Dr	6306-15	$625,156	CONST*	Sep-16
Chesterfield	Chesterfield Pkwy Sidewalk And Bridge - Schoettler Valley Drive To 550' N/O Conway Rd Sidewalk (6') - Bridge (10')	6542-16	$900,000	CONST	Nov-15
Cottleville*	MO N Shared Use Path - Motherhead Rd To Mid Rivers Mall Dr Shared Use Path (10')	6543-15	$484,662	CONST*	Jun-16
Creve Coeur	Emerson Road - Old Ballas Road To Ladue Road Sidewalk (5')	6544-16	$233,600	CONST	Feb-16
Creve Coeur - EXT	Coeur De Ville Lane - Sidewalk - MO 340 (Olive Blvd) To MO Ab (Ladue Rd) Resurfacing - Parc Provence To Royal Valley Dr	5755-14	$363,629	CONST	Jun-16
De Soto	Woodland Shared Use Path - Vineland Elem School To De Soto High School Shared Use Path (8')	6545-16	$298,278	CONST	Feb-16
Festus - EXT	Horine Road - Hillsboro Rd (N. 5Th Street) To Richard Avenue Resurfacing - Add Sidewalks	5760-13	$833,120	CONST	Jun-16
Franklin County - EXT	Bend Road Bridge - Over Meramec River (And Approaches) Replace Bridge - Realign Road	6303-14	$3,463,843	CONST	Jun-16
Great Rivers Greenway	Centennial Greenway Phase 2A - Heritage Landing To Muegge/Old 94 Shared Use Path/Bridge Over MO 364 (10')	6546-16	$1,000,000	CONST	Dec-15
Great Rivers Greenway	Deer Creek/ Shady Creek Greenway - Lorraine Davis Park To Deer Creek Park Shared Use Path (10-12') - Shared Ln Markings	6547-16	$800,000	CONST	Jan-16
Great Rivers Greenway	River Des Peres Greenway, Phase 6 - Shrewsbury Metrolink Station To Slay Park In The City Of Saint Louis Shared Use Path	6465-16	$1,500,000	CONST	Aug-16
Jefferson County	Romaine Creek Road Bridge - Over Sugar Creek Replace Bridge	5772-14	$193,840	CONST	Dec-15
Manchester	Henry Avenue - Manchester Road To Ballwin City Limits Resurfacing - ADA Improvements	6321-15	$460,080	CONST	Jan-16
MoDOT	Flashing Yellow Installation Arrow 2016 - Locations Along MO 100 (Stl City); MO 367, I-270, I-70, I-55, I-64 (Stl Co); I-55 (Jefferson Co); I-44 (Franklin Co)	6471-15	$312,741	CONST	Jun-16
MoDOT	Motorist Assist Upgrades - Along Motorist Route - 208 Miles; Install Gps Interoperable Communication W Emergency Services	6635-16	$288,474	IMPL	Apr-16
MoDOT	Signal Optimization 2016 (B) - Locations Along MO 100 (Stl City), MO AC, MO B, MO N MO 367, MO U (Stl Co); And MO 115 (Stl City And Co)	6472B-16	$428,000	IMPL	Apr-16
O'Fallon*	MO K Shared Use Path - Various Locations Along MO K - Feise To Technology Shared Use Path (10')	6548-15	$662,168	CONST*	May-16
Pacific	Thornton Road, Phase 2 - Molly's Street To North Monroe Street Resurfacing - Add Sidewalk - Lighting	6327-15	$564,162	CONST	Feb-16
Shrewsbury	Street Improvements - 2015 - Weil: Shrews - City Limits; Kenrick Manr/Trian: Laclede Stn To Watson; Shrewsbury Ave: Weil To Murdoch	6330-15	$781,738	CONST	Oct-15
St. Charles	First Capitol/Fifth St - 1St Capitol: Fifth St To E/O 2Nd; 5Th: 1St Cap To Madison Upgrade Ped Facility (5') - Utility Relocation	6549-15	$640,192	CONST	Aug-16
St. Charles	Zumbehl Road/Friedens Road - Veteran'S Memorial Parkway To Arena Parkway Slab Replacement - Diamond Grind - ADA Improvements	6333-15	$1,168,000	CONST	Oct-15
St. Charles County	Gateway Green Light, Phase 3 - Various Roads In St. Charles County Fiberoptic Cable, Cctv, Dms Installation, Vehicle Detection	6473-15	$1,445,712	CONST	Oct-15
St. Charles County	North Point Prairie Bridge - Bridge Over Unnamed Tributary To Mccoy Creek Replace Bridge	6460B-15	$332,000	CONST	Feb-16
St. Louis	Downtown Traffic Signal Improvements - Broadway & 7Th St: Chestnut St. To Market St Chestnut St & Market St 7Th St. To Broadway	6476-15	$1,056,000	CONST	Mar-16
St. Louis	Forest Park Parkway Bridge - Over Metrolink Replace Bridge	6560-15	$2,500,000	CONST	Mar-16
St. Louis	Newstead Avenue - St. Louis Avenue To Natural Bridge Avenue Sidewalk Replacement - Lighting - Resurfacing	6337-15	$1,280,000	CONST	Jan-16
St. Louis	North Broadway - Thrush Avenue To Walter Avenue Lane Diet (4 To 2 Lns) - Replace Sidewalks - Traffic Signals	6338-15	$1,840,000	CONST	Jan-16
St. Louis	Washington Avenue - Grand Blvd To The Sheldon Concert Hall Pedestrian Facilities (12') - Lighting - Shared Ln Marking	6550-16	$1,000,000	CONST	Dec-15
St. Louis County	Airport - Westport And Vicinity Its - Various Locations Along Elizabeth Ave, Paul Ave, Bermuda Dr, J.S. Mcdonnell Blvd, Mckelvey Rd	6477B-15	$989,000	CONST	Sep-16
St. Louis County	Chesterfield Valley ITS - Various Locations Along Chesterfield Pkwy, Wild Horse Creek Rd, Chesterfield Airport Rd	6477A-15	$607,200	CONST	Sep-16
St. Louis County	Creve Coeur Mill Bridge-2016 - Over Branch Of Creve Coeur Creek Replace Bridge	6461A-15	$663,985	CONST	Sep-16
St. Louis County	East Concord And Reavis Road - E. Concord: MO 21 To Von Talge - Reavis: MO 21 To Mackenzie Resurfacing	6353-15	$1,031,200	CONST	Sep-16
St. Louis County	Lackland Road Bridge - Over E Tributary Of Fee Fee Creek Replace Bridge	6461B-15	$628,590	CONST	Sep-16

FY 2016 Reasonable Progress Update:
May 1, 2016

Not Obligated - Construction

Sponsor	Title-Description	TIP#	FY 2016	Phase	Scheduled Obligation
St. Louis County	Lilac Avenue Infrastructure - Chambers Rd To I-270 Resurfacing - ADA Improvements	5807-14	$848,000	CONST	May-16
St. Louis County	Meramec Bottom Road & Ambs Road - Meramec Bottom Rd - Kerth Rd To MO 21 Ambs Rd - Mattis Rd To Butler Hill Rd	5809-14	$872,000	CONST	May-16
St. Louis County	Missouri Bottom Road - Fee Fee Rd To I-270 Resurfacing - ADA Improvements	5810-15	$1,088,000	CONST	Sep-16
St. Louis County	North Central County Its - 2016 - Various Locations Along Woodson, Mcknight, Delmar, Baur, And Schuetz - Install Fiberoptic	6400-16	$903,200	CONST	Jan-16
St. Louis County	North Hanley Road - C - 6O' N/O Madison Ave To 1100 ' S/O Frost Ave Resurfacing	6344-15	$527,200	CONST	May-16
St. Louis County	Northeast County Its - Various Locations Along New Halls Ferry Rd, Parker Rd Redman Ave, Shepley Dr	6477C-15	$1,527,200	CONST	Sep-16
St. Louis County	Old State Road - MO 109 To Old State Spur Resurfacing	6343-15	$701,600	CONST	Jul-16
St. Louis County	Ringer Road - Lemay Ferry Rd To Milburn Rd Resurfacing - ADA Improvements	5813-14	$760,000	CONST	May-16
St. Louis County	Sappington Corridor Its - Various Locations Along Sappington Rd, Kennerly Rd Old Tesson Rd, Mattis Rd	6477D-15	$565,800	CONST	Sep-16
St. Louis County	St. Charles Rock Road East - Taussig Road East To Pennridge Lane Resurfacing	6357-15	$831,200	CONST	Aug-16
St. Louis County	Telegraph Road - Lemay Ferry Rd To Kingston Dr Resurfacing - Signal Interconnect	5814-15	$1,264,000	CONST	Sep-16
St. Louis County	Union Road (2016) - Lindbergh Boulevard To 0.15 Mi S/O Reavis Barracks Rd Resurfacing - Replace Damaged Slabs	6342-15	$2,642,400	CONST	Dec-15
St. Louis County	Washington Street - Lindbergh Boulevard To Rue St. Pierre Replace Damaged Concrete Slabs.	6350-15	$989,600	CONST	Aug-16
St. Louis County*	Conway Road Sidewalk - Mason Rd To Mason Rd Sidewalk (5')	6552-15	$607,775	CONST*	Aug-16
St. Louis County*	Old Jamestown Road Sidewalk - Old Jamestown Forest Dr To Jerries Ln Sidewalk (5')	6551-15	$349,600	CONST*	Aug-16
St. Peters	Jungermann Rd Bridge - Over Branch Of Spencer Creek Replace Culverts (23077 And 23079)	6563-15	$1,244,929	CONST	Apr-16
Sunset Hills - EXT	West Watson Road - S. Lindbergh Blvd. To Robyn Road Resurfacing - Sidewalks	5819-13	$859,406	CONST	Jun-16
Union	Denmark Road, Phase 2 - St. Andrews Dr To Grandview Farms Dr Resurfacing - Construct Sidewalk Over Tributary Of Bourbeuse River Bridge Replacement	6363-15 6363A-16	$984,056	CONST	Dec-15
University City	Jackson/Balson Ave Pedestrian Improvements - Balson - Hanley Rd To Purdue Ave; Jackson Ave - Shaftesbury Ave To Balson Ave	6364-15	$193,106	CONST	Jan-16
University City*	Kingsland Ave - Over Ne Branch Of River Des Peres Repair Culvert	6564-15	$1,084,000	CONST*	Mar-16
University City*	Shared Lane Markings - Old Bonhomme: Centennial Grnwy - 81st; 81st: Ob-Olive 82nd: Olive - Groby; Purdue: Olive - Canton; Jack: Delmr To Univ Dr	6554-15	$117,548	CONST*	May-16
Wildwood	Mo 100 Shared Use Path Bridge--At 0.2 Miles East Of Mo 109--Shared Use Path	6555-15	$450,000	CONST	Dec-15
Wildwood - EXT	Fox Creek Bridge - Over Fox Creek Replace Bridge	5828-13	$463,015	CONST	Jun-16
Wildwood - EXT	Woods Road Bridge - Over Hamilton Creek. Bridge Replacement	5617-13	$560,000	CONST	Jun-16

* Project has another phase of work programmed in FY 2016

Project has missed a scheduled obligation

FY 2016 Reasonable Progress Update:
May 1, 2016

Removed							
Sponsor	Title-Description	TIP#	FY 2016	Phase of Work	Scheduled Obligation	Reason for Removal	Removal Date
		TOTAL	$618,445		2 PROJECTS		
		October Total	$0		0 Projects		
St. Louis County	Banshee Road - 2017 - James S. Mcdonnell Boulevard To 0.45 Miles West Resurfacing	6503E -13	$30,400	PE	Oct-15	Sponsor performed work with local funds	11/30/2015
		November Total	$30,400		1 Projects		
		December Total	$0		0 Projects		
		January Total	$0		0 Projects		
O'Fallon	MO K Bike/Ped Improvements - At I-70 Interchange - B/W Mariae Ln And Veterans Memorial Pkway - Outer Roads	5886-13	$588,045	CONST	Jun-16	change in scope of project	02/03/2016
		February Total	$588,045		1 Projects		
		March Total	$0		0 Projects		
		April Total	$0		0 Projects		

FY 2016 Reasonable Progress Update:
April 1, 2016

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of Governments(EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council's Policy on Reasonable Progress.

Currently there are 170 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2016 of the FY 2016-2019 TIP. These projects, sponsored by 50 different agencies and representing $88 million in federal funds ,are subject to a September 30, 2016 deadline to obligate the federal funds(or June 30,2016 if noted). To obligate funds, a sponsor must obtain approval from the Missouri Department of Transportation (MoDOT) depending on the milestone. Generally a project must meet three milestones before construction or implementation of a project may begin. These milestones include approval of design contract (PE), approval to acquire right-of-way(ROW), and final plan approval/authority to advertise (Const or Impl). If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the opportunity to ask for consideration of a "one-time extension" in their project schedule. One-time extensions of up to three (3) months may be granted by East-West Gateway staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides to not proceed,

Date	Obligated		Project Adjustments		Removed		Not Obligated						Total	
	#	*Federal $*	#	*Federal $*	#	*Federal $*	#	*Federal $ PE*	#	*Federal $ ROW*	#	*Federal $ CONST*	#	*Federal $*
10/01/15	0	$0	0	$0	0	$0	59	$9,874,757	23	$1,731,780	81	$76,700,121	163	$88,306,658
10/31/15	2	$195,400	0	$0	0	$0	58	$9,750,757	23	$1,731,780	80	$76,628,721	163	$88,306,658
11/30/15	5	$929,165	0	$0	1	$30,400	54	$8,979,444	23	$1,731,780	80	$76,628,721	163	$88,299,510
12/31/15	7	$1,325,770	0	$0	1	$30,400	54	$8,938,768	22	$1,670,180	79	$76,334,392	163	$88,299,510
01/31/16	12	$9,286,761	0	$0	1	$30,400	52	$8,794,016	22	$1,670,180	75	$68,518,153	162	$88,299,510
02/29/16	24	$15,021,135	0	$0	2	$618,445	55	$8,747,476	22	$1,670,180	67	$62,551,196	170	$88,608,432
03/31/16	40	$27,075,096	0	$0	2	$618,445	46	$7,632,882	21	$1,647,380	61	$52,412,076	170	$89,385,879
04/30/16													0	$0
05/31/16													0	$0
06/30/16													0	$0
07/31/16													0	$0
08/15/16													0	$0
08/31/16													0	$0
09/09/16													0	$0
09/16/16													0	$0
09/23/16													0	$0
09/30/16													0	$0

PE - Preliminary Engineering Funds	ROW - Right of Way Acquisition Funds	CONST/IMPL - Construction Funds

FY 2016 Reasonable Progress Update:
April 1, 2016

Obligated						
Sponsor	Title-Description	TIP#	FY 2016	Phase	Scheduled Obligation	Actual Obligation
		TOTAL	$27,075,096		40	PROJECTS
Jefferson County	Charter Church Road Bridge - Over Plattin Creek Replace Bridge	6486-16	$124,000	PE	Jan-16	09/01/15
MODOT	Arterial Management Interface (AMI) Diversion Plan - MO 370, MO 364 And MO 367 At Various Interchanges In St Louis District Metro - Develop Alt Rt Plans	6470-16	$71,400	IMPL	obligated	09/01/15
		October Total	$195,400		2	Projects
Creve Coeur	Warson Road Improvements	6479-16	$61,755	PE	Feb-16	11/24/15
Jefferson County	Imperial Main Street Road/River Street - Old State Road To 328 Feet East Of Us 61/67 Reconstruct - Sidewalk - Intersection Improvements	6487-16	$120,000	PE	Dec-15	11/24/15
St. Louis County*	Vance Rd Bridge - Over Fishpot Creek Replace Bridge	6562-15	$162,120	PE*	Dec-15	11/05/15
St. Louis County*	Old Halls Ferry Rd Bridge - Over Coldwater Creek Replace Bridge	6561-15	$101,040	PE*	Dec-15	11/05/15
St. Louis County*	Conway Road Sidewalk - Mason Rd To Mason Rd Sidewalk (5')	6552-15	$52,850	PE*	Dec-15	11/24/15
University City	Forsyth Boulevard - Big Bend Blvd. To Western City Limit Resurfacing-Bike Facilities	6464-16	$120,000	PE	Oct-15	11/12/15
University City*	Kingsland Ave - Over Ne Branch Of River Des Peres Repair Culvert	6564-15	$116,000	PE*	Dec-15	11/06/15
		November Total	$733,765		3	Projects
MoDOT - Citizens For Modern Transit	Driving Change Through Transit Ridership Program - Stl City & Stl County - Two Year Outreach Prog. Launch Zimride - Expand Try & Ride - Education/Outreach	6634-16	$294,329	IMPL	Oct-15	12/08/15
University City*	Shared Lane Markings - Old Bonhomme: Centennial Grnwy - 81st; 81st: Ob-Olive 82nd: Olive - Groby; Purdue: Olive - Canton; Jack: Delmr To Univ Dr	6554-15	$10,276	PE*	Dec-15	12/04/15
St. Louis County	Musick Avenue Bridge - Over Gravois Creek Replace Bridge - Build Sidewalk	6358-15	$61,600	ROW	Jun-16	12/30/15
St. Louis County*	Old Jamestown Road Sidewalk - Old Jamestown Forest Dr To Jerries Ln Sidewalk (5')	6551-15	$30,400	PE*	Dec-15	12/30/15
		December Total	$396,605		2	Projects
Arnold	Tenbrook Road/ Fox Schools Exit - At Jeffco Blvd (US 61/67) Left Turn Lanes - Sidewalk - Intersection Improvement	6624-16	$51,660	PE	Apr-16	01/26/16
Jefferson County Port Authority	Marine Vessel Engine Repower - Repower 10 Marine Vessels Serving Mississippi And Missouri Rivers In Non-Attainment Area	6468-15	$871,983	IMPL	Dec-15	01/05/16
Maryland Heights - EXT	Adie Road, Phase 3 - Fee Fee Road To Schuetz Road Sidewalks - Road Reconstruction - Center Turn Ln	5779-15	$1,800,000	CONST	Jun-16	01/13/16
MODOT	I-70 - At Fifth Street& Fairgrounds Rd - Diverg Diamond Int At Fifth Street - Access Improvements To Fairgrounds	6474-16	$3,879,000	CONST	Dec-15	01/06/16
MoDOT - EXT	MO 30 Traffic Signals - Russell Blvd To Grand Blvd Replace Signals And Upgrade Detection	6394-15	$1,265,256	CONST	Jun-16	01/27/16
St. Louis County	Baur Boulevard/ Guelbreth Lane - 2017 - Baur Blvd: Warson-Lindbergh; Guelbreth: Schuetz- Old Olive Street Rd - Resurfacing	6503N-16	$93,092	PE	Oct-15	01/20/16
		January Total	$7,960,991		6	Projects
Chesterfield	South Greentrails Drive - Ladue Road To White Road	5753-14	$1,532,208	CONST	Apr-16	02/29/16
Ellisville	Hutchinson Road - MO 100 To Clayton Road Resurfacing - ADA Improvements	6310-15	$440,356	CONST	Oct-15	02/19/16
Festus	MO A - At Pounds Rd Install Traffic Signal	6583-16	$22,050	PE	Jan-16	02/15/16
Ladue	Lay Road - Clayton Road To Mcknight Road Resurfacing - Add Sidewalk	6488-16	$103,642	PE	Nov-15	02/29/16
St. Charles County - EXT	O'Fallon Rd - At Gutermuth Rd Install Traffic Signal	6397-15	$181,520	CONST	Jun-16	02/01/16
St. Louis County	Baxter Road (West)-2017 - Clarkson Road To 0.1 Mile North Of Country Field Drive Resurfacing	6503K-16	$96,000	PE	Jul-16	02/02/16
St. Louis County	Big Bend Boulevard Central - MO 100 To Laclede Station Road Resurfacing - Rt Turn Ln At MO 100	6341-15	$1,591,200	CONST	Jan-16	02/25/16
St. Peters	Mexico Road Shared Use Path Bridge--Over Dardenne Creek--Shared Use Path (10')	6553-15	$376,260	CONST	Dec-15	02/09/16
St. Peters	Sutters Mill Road Bridge - Over Spencer Creek Replace Bridge - Sidewalk	6304-15	$997,368	CONST	Nov-15	02/26/16
Sullivan	W. Springfield Traffic Signal - At Elmont Construct Traffic Signal	6362-15	$260,000	CONST	Oct-15	02/19/16
Town & Country	Clayton Road - At Ballas Rd Intersection/Crosswalk Improvements	6505-16	$133,770	PE	Dec-15	02/02/16
		February Total	$5,734,374		11	Projects
Ballwin	Henry Avenue - Clayton Road To Ballwin City Limits Resurfacing - ADA Improvements	6305-15	$22,800	ROW	Jan-16	03/03/16
Ballwin	Ramsey Lane Bridge - Over Fishpot Creek Replace Bridge	6577-16	$73,600	PE	Dec-15	03/21/16
Bellefontaine Neighbors	Ashbrook Drive And Cabot Drive Roadway And Sidewal - Ashbrook Dr - Chambers Road To Cabot Drive Cabot Dr - Ashbrook Drive To Coburg Lands	6578-16	$71,156	PE	Jan-16	03/03/16
Chesterfield*	Chesterfield City Fleet Conversion	6625-16	$142,959	PE*	Apr-16	03/09/16

FY 2016 Reasonable Progress Update:
April 1, 2016

Florissant	Robinwood Elem School Ped Signal - At Derhake Replace Signal	6482-16	$12,955	PE	Feb-16	03/17/16
Florissant	N Lafayette Street - Washington To Us 67 Reconstruction- Bike Facilities	6483-16	$223,707	PE	Feb-16	03/17/16
Herculaneum	Scenic Drive, Phase 2	6485-17	$680,049	CONST	Sep-16	03/23/16
Jefferson County	Kramme Road Bridge - Over Calvey Creek Replace Bridge	5770-14	$321,600	CONST	Dec-15	03/18/16
Jefferson County	Upper Plattin Rd - Upper Plattin Spur To Desoto City Limits Resurfacing	6318-16	$391,040	CONST	Nov-15	03/18/16
Kirkwood	Kirkwood Road - Manchester Rd To Big Bend Blvd Signal Optimization - Interconnect - Upgrade Signals	6627-16	$418,217	PE	Dec-15	03/21/16
Lake Saint Louis	Ronald Reagan Drive Sidewalk - Lake St. Louis Blvd To Technology Dr Loop Sidewalk - ADA Improvements	6320-15	$196,480	CONST	Apr-16	03/09/16
Metro	Bus Replacement - 2016 (A) - Replace 11 Buses	6623A-16	$4,000,000	IMPL	Feb-16	03/24/15
Metro	Bus Replacement - 2016 (B) - Replace 11 Buses	6623B-16	$4,000,000	IMPL	Feb-16	03/24/15
Madison County Transit District	Ridefinders Marketing & Outreach - 2014 - MO - Increase Awareness, Interest, And Participation In Ridefinders To Employers And Commuters	6378-14	$1,230,000	IMPL	Jan-16	03/21/16
O'Fallon	Bryan Road - Sunview Drive To Norwood Hills Concrete Slab Replacement - ADA Improvements	6590-16	$40,000	PE	Oct-15	03/02/16
O'Fallon	Mexico Road - MO K To Barrington Drive Resurfacing - Sidewalk (5') On N Side	6591-16	$72,000	PE	Jan-16	03/31/16
O'Fallon*	MO DD - At Sommers Road New Traffic Signal	6628-16	$60,000	PE*	Jan-16	03/07/16
St. Ann	Ashby Road - International Dr to Baltimore Ave - Resurfacing	6593-17	$97,398	PE	Sep-16	03/31/16
		March Total	**$12,053,961**		**16**	**Projects**

FY 2016 Reasonable Progress Update:
April 1, 2016

Not Obligated - Preliminary Engineering

Sponsor	Title-Description	TIP#	FY 2016	Phase	Scheduled Obligation
		TOTAL	$7,632,882	46	PROJECTS
Bel-Nor	Normandy Drive - Natural Bridge (MO 115) To St. Charles Rock Rd (MO 180) Reconstruct	6478-17	$72,000	PE	Sep-16
Ferguson	Brotherton-January-Powell Street Improvements - Broth: Thomas To Hern; January: N Floris To City Lim Limits; Powell Dr - Elizabeth To North Florissant	6582-16	$163,654	PE	Feb-16
Ferguson	Highmont Drive - Forestwood Ave To West Florissant Ave Overlay - Base Repair - Replace Sidewalk	6481-16	$132,800	PE	Oct-15
Franklin County	Fiddle Creek Road Bridge - Over Fiddle Creek Replace Bridge (# 0800022)	6602-16	$60,800	PE	Dec-15
Franklin County*	Possum Hollow Road Bridge - Over Tributary To Meramec River Replace Bridge	6484-16	$72,000	PE*	Oct-15
Grantwood Village	Grant Road - Gravois Road To Pardee Road Resurfacing - Lighting	6603-16	$63,200	PE	Nov-15
Green Park	Green Park Road - Lin Valle Drive To East Of Green Park Industrial Dr Reconstruction - Shared Use Path (8')	6585-16	$120,000	PE	Jan-16
Kirkwood	S.Kirkwood Rd - Nipher M.S. Safe Routes To School - Chester Ave To Idlewild Pl Sidewalk (5'-6')	6654-16	$33,090	PE	Aug-16
Manchester	Spring Meadows Drive Bridge - Over Grand Glaize Creek Replace Bridge - Sidewalk	6608-16	$112,000	PE	Nov-15
MoDOT*	MO 340 Corridor Improvements - Chesterfield Parkway To S/O Eb I-64 On/Off Ramps Channelization - Intersection Improvements	6633-16	$157,976	PE*	Oct-16
New Haven	Maupin Street, Phase 2 - MO 100 To 375 Feet South Of Locust Street Resurfacing - Sidewalk - ADA Improvements	6492-16	$66,582	PE	Oct-15
New Haven	MO 100 Shared Use Bridge Connection - Over MO 100 (At School/Park) Shared Use Path - Bridge (10')	6655-16	$23,828	PE	Aug-16
Pagedale	Page Avenue (MO D) - At Ferguson Avenue Crosswalk/Intersection Improvements - Sidewalks	6495-16	$75,286	PE	Feb-16
St. Charles City	Discovery Bridge (MO 370) Shared Use Paths - Boschert Greenway Trl To Earth City Levee Trl Shared Use Path (6') One Way Each Direction	6656-16	$110,000	PE	Dec-16
St. Louis	Columbia And Southwest Bridge - Over Union Pacific Railroad Pe For Bridge Replacement And Row	6502A-16	$960,000	PE	Oct-15
St. Louis	Germania Street - Gravois Avenue (MO 30) To I-55 Resurfacing - Pedestrian Facilities	6501-16	$160,000	PE	Nov-15
St. Louis	I-70 - At Broadway (Northbound) Relocate Wb Off Ramp To Carrie	6630-16	$160,000	PE	Jan-16
St. Louis	Traffic Management Enhancements, Phase 3 - Install Traffic Monitoring Cameras, Downtown Signal Optimization, Fiberoptic Install, Traffic Op Center	6631-16	$540,000	PE	Feb-16
St. Louis County	2017 North County ITS - Locations Along Ashby; Brown; Dorsett; Jennings Stn Rd Lilac ; North & South Rd; And Mckelvey Rd	6636A-16	$72,560	PE	Feb-16
St. Louis County	2017 South County ITS - Locations Along Ambs Rd; Butler Hill; Lemay Ferry Lindbergh Blvd; Union Rd, Forder Rd And Meramec Bottom Rd	6636B-16	$60,960	PE	Feb-16
St. Louis County	2017 Southwest County ITS - Various Locations Along Bowles Ave; Clayton Rd; Hawkins Rd And Old State Rd	6636C-16	$63,840	PE	Feb-16
St. Louis County	2017 West County ITS - Various Locations Along Carman Rd; Chesterfield Pky W; Conway Rd; Kehrs Mill Rd; Mcknight Rd And Weidman Rd	6636D-16	$66,880	PE	Feb-16
St. Louis County	Bellefontaine Road-2018 - I-270 To St. Louis City Limits Resurfacing	6503P-16	$179,519	PE	Jun-16
St. Louis County	Berry Rd Sidewalk - Brownell Ave To Gramercy Pl Sidewalk(6')	6658-16	$65,760	PE	Jul-16
St. Louis County	Buckley Road-2017 - Lemay Ferry Road(MO 267) To Sappington Barracks Road Resurfacing	6503O-16	$77,816	PE	Oct-15
St. Louis County	Butler Hill Road - 0.1 Mile W/O I-55 To MO 21 Resurfacing	6354-16	$109,600	PE	Jan-16
St. Louis County	Chesterfield Parkway West (North) - I-64 To Olive Boulevard (MO 340) Resurfacing - ADA Improvements - Dual Left At Swingley	6607H-16	$116,780	PE	Apr-16
St. Louis County	Clayton Road -2017 - St. Louis City Limits To Louwen Drive Resurfacing - ADA Improvements	6503D-16	$272,092	PE	Oct-15
St. Louis County	West Adams Avenue/Ballas Road Geyer Rd to Dougherty Ferry Rd - Resurfacing	6607A-18	$82,720	PE	Aug-16
St. Louis County	Dorsett Road (West) - 2017 - I-270 To 160 Feet West Of 2Nd Commercial Ent. To Dorsett Village Shopping Plaza - Resurfacing	6503G-16	$101,428	PE	Oct-15
St. Louis County	Fee Fee Road - MO 340 To 430' W/O Bennington Pl Replace Damaged Concrete Slabs	6349-16	$142,400	PE	Mar-16

FY 2016 Reasonable Progress Update:
April 1, 2016

Not Obligated - Preliminary Engineering

Sponsor	Title-Description	TIP#	FY 2016	Phase	Scheduled Obligation
St. Louis County	Halls Ferry Road - St. Cyr Rd To St. Louis City Limits Resurfacing	6348-16	$108,000	PE	Jun-16
St. Louis County	Hanley Road - B - MO D To MO 180 Resurfacing	6346-16	$92,800	PE	Jul-16
St. Louis County	Hawkins-Fuchs Road/Old Lemay Ferry Road-2017 - Hawkins-Fuchs: Meramec Bottom - Old Lemay Ferry Old Lemay Ferry: Lemay Ferry To Hawks-Fuchs	6503H-16	$44,532	PE	Oct-15
St. Louis County	Jennings Station Road (South) Infrastructure - West Florissant Avenue To 260' Sw Of Hord Avenue Resurfacing	6503R-16	$88,800	PE	Oct-15
St. Louis County	Kehrs Mill Road - Clarkson Rd To Clayton Rd Resurfacing	6355-15	$85,600	PE	Oct-15
St. Louis County	Lucas & Hunt (South) - 2017 - West Florissant Ave To Hord Avenue Replace Damaged Concrete Slabs	6503Q-16	$45,778	PE	Oct-15
St. Louis County	Lucas And Hunt Road - MO 180 To Woodrow Resurfacing	6347-16	$124,000	PE	Mar-16
St. Louis County	Marine Avenue - Mckelvey Rd To Dorsett Rd Resurfacing	6352-16	$65,600	PE	Jun-16
St. Louis County	North & South Road Infrastructure - Delmar To MO 340 Resurfacing	6359-16	$86,400	PE	Jul-16
St. Louis County	North Hanley Road - D - 1100' S/O Frost Ave To 60' N/O Morningaire Circle Replace Damaged Concrete Slabs	6345-16	$96,000	PE	Jul-16
St. Louis County	Sappington Barracks Road-2017 - Telegraph Road (Mo231) To Barracks View Road Resurfacing	6503I-16	$39,988	PE	Oct-15
St. Louis County	Vance Road - Meramec Station Rd To Valley Park City Limits. Resurfacing	6356-16	$75,200	PE	Jan-16
St. Louis County	Westport Plaza Drive/Marine Avenue - 2017 - Lackland Road To Glenmeade Drive (Excluding MO D And I-270 Crossings) - Resurfacing	6503S-16	$56,369	PE	Oct-15
St. Louis County - EXT	West Florissant Avenue - I-270 To Rail Trestle At Buzz Westfall Center Preliminary Engineering - Great Streets	6531-15	$2,000,000	PE	Jun-16
Washington	Bieker/Steutermann Roads - Bieker Rd: MO 47 To City Limit; Steutermann Rd: MO A To MO 47 - Resurfacing	6466-16	$16,000	PE	Sep-16
Webster Groves	Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd Sidewalk (5')	6661-16	$13,000	PE	Dec-16
Wentzville	Flashing Yellow Arrows - 10 Signalized Intersections Along Wentzville Pkwy, W Meyer, And Luetkenhaus Blvd	6632-16	$36,000	PE	Jan-16
Wentzville	Interstate Drive Multiuse Trail - Wilmer Rd To Mo Z Shared Use Path (10')	6662-16	$16,744	PE	Apr-16
Wildwood	MO 109 Tunnel - South Of Eb MO 100 On/Off Ramp Shared Use Path (10')/Tunnel (12')	6663-16	$46,500	PE	Aug-16

* Project has another phase of work programmed in FY 2016

Project has missed a scheduled obligation

FY 2016 Reasonable Progress Update:
April 1, 2016

Not Obligated - Right of Way

Sponsor	Title-Description	TIP#	FY 2016	Phase	Scheduled Obligation
		TOTAL	$1,647,380		21 PROJECTS
Ballwin	Ries Road Bridge - Over Fishpot Creek Replace Bridge	6457-15	$33,600	ROW	Dec-15
Brentwood*	Hanley Industrial Court Ped Improvements - Strassner: Hanley Ind. Ct To Mem Park Hanley Ind Ct: 3 Way Stop To Bernard Dr	6306-15	$36,000	ROW*	Jan-16
Chesterfield	Schoettler Road Bridge - Over Creve Coeur Creek Replace Bridge - Sidewalk	6302-15	$41,600	ROW	Nov-15
Chesterfield*	Chesterfield City Fleet Conversion - Construct Cng Fueling Facility, Purchase 7 Cng 2.5 Ton Trucks, 6 Cng/Gas 1.5/1/0.5 Ton Trucks	6625-16	$24,000	ROW*	Sep-16
Cottleville*	MO N Shared Use Path - Motherhead Rd To Mid Rivers Mall Dr Shared Use Path (10')	6543-15	$58,400	ROW*	Nov-15
De Soto	Main St Bridge - Over Tanyard Branch Replace Bridge	6558-15	$78,000	ROW	May-16
Des Peres	Oak Drive Bridge - Over Two-Mile Creek Replace Bridge	6309-15	$16,000	ROW	Sep-16
Fenton	Old Gravois Road, Phase 1 - Water Street To Ferry Street Reconstruct - Add Sidewalks - ADA Improvements	6311-15	$16,000	ROW	Jan-16
Ferguson	Ferguson Street Improvements - Carson: Flor - City Lim, Church: Flor - Elizabeth Dade: Ns Rr Approach; Ferguson Ave: Elizabeth-W Flor	6312-15	$8,000	ROW	Jan-16
Florissant	St. Anthony Lane Bridge - Over Fountain Creek Replace Bridge	6458-15	$8,000	ROW	Nov-15
Franklin County*	Possum Hollow Road Bridge - Over Tributary To Meramec River Replace Bridge	6484-16	$16,000	ROW*	Jun-16
Jefferson County	Big Hollow Road Bridge - Over Saline Creek Replace Bridge	6317-15	$44,480	ROW	Jan-16
MoDOT*	MO 340 Corridor Improvements - Chesterfield Parkway To S/O Eb I-64 On/Off Ramps Channelization - Intersection Improvements	6633-16	$244,000	ROW*	Mar-16
New Haven	Maupin Street - Wall Street To 400' South Of The Locust Street Reconstruct Road - ADA Improvements	6324-15	$80,000	ROW	Mar-16
O'Fallon	Wabash Avenue - Sonderen Street To East Of Edlen Lane Reconstruct Road - Sidewalk	6325-15	$28,000	ROW	Dec-15
O'Fallon*	MO DD - At Sommers Road New Traffic Signal	6628-16	$96,000	ROW*	Apr-16
O'Fallon*	MO K Shared Use Path - Various Locations Along MO K - Feise To Technology Shared Use Path (10')	6548-15	$36,000	ROW*	Nov-15
St. Louis County*	Conway Road Sidewalk - Mason Rd To Mason Rd Sidewalk (5')	6552-15	$122,500	ROW*	Feb-16
St. Louis County*	Old Halls Ferry Rd Bridge - Over Coldwater Creek Replace Bridge	6561-15	$104,000	ROW*	Jun-16
St. Louis County*	Old Jamestown Road Sidewalk - Old Jamestown Forest Dr To Jerries Ln Sidewalk (5')	6551-15	$60,000	ROW*	Feb-16
St. Louis County*	Vance Rd Bridge - Over Fishpot Creek Replace Bridge	6562-15	$124,800	ROW*	Jun-16
Union	W. Springfield Avenue - Independence Drive To Oak Street Resurfacing	6463-16	$48,000	ROW	Mar-16
Washington	Bluff Road - MO 100 To Vossbrink Drive Resurfacing - Add Right Turn Ln At MO 100	6365-15	$36,000	ROW	Sep-16
Webster Groves	N. Rock Hill Road Bridge - Over Shady Grove Creek (And Approaches) Bridge Replacement	6462-15	$32,000	ROW	Apr-16
Weldon Spring	Independence Road, Phase 4 - 350 Feet W/O Nancy Lane To Galahad Drive Reconstruct Road - Construct Multi-Use Path	6366-15	$240,000	ROW	Dec-15
Wildwood	Wild Horse Creek Road Bridge - Over Branch Of Wild Horse Creek Replace Bridge - Realign Road	6368-15	$16,000	ROW	Jun-16

* Project has another phase of work programmed in FY 2016

Project has missed a scheduled obligation

FY 2016 Reasonable Progress Update:
April 1, 2016

Not Obligated - Construction

Sponsor	Title-Description	TIP#	FY 2016	Phase	Scheduled Obligation
		TOTAL	**$52,412,076**		**61 PROJECTS**
Brentwood*	Hanley Industrial Court Ped Improvements - Strassner: Hanley Ind. Ct To Mem Park Hanley Ind Ct: 3 Way Stop To Bernard Dr	6306-15	$625,156	CONST*	Sep-16
Chesterfield	Chesterfield Pkwy Sidewalk And Bridge - Schoettler Valley Drive To 550' N/O Conway Rd Sidewalk (6') - Bridge (10')	6542-16	$900,000	CONST	Nov-15
Cottleville*	MO N Shared Use Path - Motherhead Rd To Mid Rivers Mall Dr Shared Use Path (10')	6543-15	$484,662	CONST*	Jun-16
Creve Coeur	Emerson Road - Old Ballas Road To Ladue Road Sidewalk (5')	6544-16	$233,600	CONST	Feb-16
Creve Coeur - EXT	Coeur De Ville Lane - Sidewalk - MO 340 (Olive Blvd) To MO Ab (Ladue Rd) Resurfacing - Parc Provence To Royal Valley Dr	5755-14	$363,629	CONST	Jun-16
De Soto	Woodland Shared Use Path - Vineland Elem School To De Soto High School Shared Use Path (8')	6545-16	$298,278	CONST	Feb-16
Festus - EXT	Horine Road - Hillsboro Rd (N. 5Th Street) To Richard Avenue Resurfacing - Add Sidewalks	5760-13	$833,120	CONST	Jun-16
Franklin County - EXT	Bend Road Bridge - Over Meramec River (And Approaches) Replace Bridge - Realign Road	6303-14	$3,463,843	CONST	Jun-16
Great Rivers Greenway	Centennial Greenway Phase 2A - Heritage Landing To Muegge/Old 94 Shared Use Path/Bridge Over MO 364 (10')	6546-16	$1,000,000	CONST	Dec-15
Great Rivers Greenway	Deer Creek/ Shady Creek Greenway - Lorraine Davis Park To Deer Creek Park Shared Use Path (10-12') - Shared Ln Markings	6547-16	$800,000	CONST	Jan-16
Great Rivers Greenway	River Des Peres Greenway, Phase 6 - Shrewsbury Metrolink Station To Slay Park In The City Of Saint Louis Shared Use Path	6465-16	$1,500,000	CONST	Aug-16
Jefferson County	Romaine Creek Road Bridge - Over Sugar Creek Replace Bridge	5772-14	$193,840	CONST	Dec-15
Jefferson County	Stroup Road Bridge - Over Little Creek Replace Bridge	5774-14	$983,071	CONST	Dec-15
Manchester	Henry Avenue - Manchester Road To Ballwin City Limits Resurfacing - ADA Improvements	6321-15	$460,080	CONST	Jan-16
Metro	Call-A-Ride Van Replacement - Replace Six Call-A-Ride Vans	6576-17	$800,000	IMPL	Feb-16
MoDOT	City); MO 367, I-270, I-70, I-55, I-64 (Stl Co); I-55 (Jefferson Co); I-44 (Franklin Co)	6471-15	$312,741	CONST	Jun-16
MoDOT	Motorist Assist Upgrades - Along Motorist Route - 208 Miles; Install Gps Interoperable Communication W Emergency Services	6635-16	$288,474	IMPL	Apr-16
MoDOT	Signal Optimization 2016 (A) - Locations Along MO 30 (Stl City) - Us 50 (Franklin Co) & MO 100, MO 267, And I-64 Interchanges (Stl Co)	6472A-16	$420,000	IMPL	Nov-15
MoDOT	Signal Optimization 2016 (B) - Locations Along MO 100 (Stl City), MO AC, MO B, MO N MO 367, MO U (Stl Co); And MO 115 (Stl City And Co)	6472B-16	$428,000	IMPL	Apr-16
O'Fallon	Waterford Crossing Dr - At MO K Add Right Turn Lane	6372-14	$400,000	CONST	Dec-15
O'Fallon*	MO K Shared Use Path - Various Locations Along MO K - Feise To Technology Shared Use Path (10')	6548-15	$662,168	CONST*	May-16
Pacific	Thornton Road, Phase 2 - Molly's Street To North Monroe Street Resurfacing - Add Sidewalk - Lighting	6327-15	$564,162	CONST	Feb-16
Shrewsbury	Street Improvements - 2015 - Weil: Shrews - City Limits; Kenrick Manr/Trian: Laclede Stn To Watson; Shrewsbury Ave: Weil To Murdoch	6330-15	$781,738	CONST	Oct-15
St. Charles	First Capitol/Fifth St - 1St Capitol: Fifth St To E/O 2Nd; 5Th: 1St Cap To Madison Upgrade Ped Facility (5') - Utility Relocation	6549-15	$640,192	CONST	Aug-16
St. Charles	Zumbehl Road/Friedens Road - Veteran'S Memorial Parkway To Arena Parkway Slab Replacement - Diamond Grind - ADA Improvements	6333-15	$1,168,000	CONST	Oct-15
St. Charles County	Gateway Green Light, Phase 3 - Various Roads In St. Charles County Fiberoptic Cable, Cctv, Dms Installation, Vehicle Detection	6473-15	$1,445,712	CONST	Oct-15
St. Charles County	North Point Prairie Bridge - Bridge Over Unnamed Tributary To Mccoy Creek Replace Bridge	6460B-15	$332,000	CONST	Feb-16
St. Louis	Downtown Traffic Signal Improvements - Broadway & 7Th St: Chestnut St. To Market St Chestnut St & Market St 7Th St. To Broadway	6476-15	$1,056,000	CONST	Mar-16
St. Louis	Forest Park Parkway Bridge - Over Metrolink Replace Bridge	6560-15	$2,500,000	CONST	Mar-16
St. Louis	Newstead Avenue - St. Louis Avenue To Natural Bridge Avenue Sidewalk Replacement - Lighting - Resurfacing	6337-15	$1,280,000	CONST	Jan-16
St. Louis	North Broadway - Thrush Avenue To Walter Avenue Lane Diet (4 To 2 Lns) - Replace Sidewalks - Traffic Signals	6338-15	$1,840,000	CONST	Jan-16
St. Louis	Washington Avenue - Grand Blvd To The Sheldon Concert Hall Pedestrian Facilities (12') - Lighting - Shared Ln Marking	6550-16	$1,000,000	CONST	Dec-15
St. Louis County	Airport - Westport And Vicinity Its - Various Locations Along Elizabeth Ave, Paul Ave, Bermuda Dr, J.S. Mcdonnell Blvd, Mckelvey Rd	6477B-15	$989,000	CONST	Sep-16

FY 2016 Reasonable Progress Update:
April 1, 2016

Not Obligated - Construction

Sponsor	Title-Description	TIP#	FY 2016	Phase	Scheduled Obligation
St. Louis County	Chesterfield Valley ITS - Various Locations Along Chesterfield Pkwy, Wild Horse Creek Rd, Chesterfield Airport Rd	6477A-15	$607,200	CONST	Sep-16
St. Louis County	Creve Coeur Mill Bridge-2016 - Over Branch Of Creve Coeur Creek Replace Bridge	6461A-15	$663,985	CONST	Sep-16
St. Louis County	East Concord And Reavis Road - E. Concord: MO 21 To Von Talge - Reavis: MO 21 To Mackenzie Resurfacing	6353-15	$1,031,200	CONST	Sep-16
St. Louis County	Lackland Road Bridge - Over E Tributary Of Fee Fee Creek Replace Bridge	6461B-15	$628,590	CONST	Sep-16
St. Louis County	Lilac Avenue Infrastructure - Chambers Rd To I-270 Resurfacing - ADA Improvements	5807-14	$848,000	CONST	May-16
St. Louis County	Meramec Bottom Road & Ambs Road - Meramec Bottom Rd - Kerth Rd To MO 21 Ambs Rd - Mattis Rd To Butler Hill Rd	5809-14	$872,000	CONST	May-16
St. Louis County	Missouri Bottom Road - Fee Fee Rd To I-270 Resurfacing - ADA Improvements	5810-15	$1,088,000	CONST	Sep-16
St. Louis County	North Central County Its - 2016 - Various Locations Along Woodson, Mcknight, Delmar, Baur, And Schuetz - Install Fiberoptic	6400-16	$903,200	CONST	Jan-16
St. Louis County	North Hanley Road - C - 6O' N/O Madison Ave To 1100 ' S/O Frost Ave Resurfacing	6344-15	$527,200	CONST	May-16
St. Louis County	Northeast County Its - Various Locations Along New Halls Ferry Rd, Parker Rd Redman Ave, Shepley Dr	6477C-15	$1,527,200	CONST	Sep-16
St. Louis County	Old State Road - MO 109 To Old State Spur Resurfacing	6343-15	$701,600	CONST	Jul-16
St. Louis County	Ringer Road - Lemay Ferry Rd To Milburn Rd Resurfacing - ADA Improvements	5813-14	$760,000	CONST	May-16
St. Louis County	Sappington Corridor Its - Various Locations Along Sappington Rd, Kennerly Rd Old Tesson Rd, Mattis Rd	6477D-15	$565,800	CONST	Sep-16
St. Louis County	St. Charles Rock Road East - Taussig Road East To Pennridge Lane Resurfacing	6357-15	$831,200	CONST	Aug-16
St. Louis County	Telegraph Road - Lemay Ferry Rd To Kingston Dr Resurfacing - Signal Interconnect	5814-15	$1,264,000	CONST	Sep-16
St. Louis County	Union Road (2016) - Lindbergh Boulevard To 0.15 Mi S/O Reavis Barracks Rd Resurfacing - Replace Damaged Slabs	6342-15	$2,642,400	CONST	Dec-15
St. Louis County	Washington Street - Lindbergh Boulevard To Rue St. Pierre Replace Damaged Concrete Slabs.	6350-15	$989,600	CONST	Aug-16
St. Louis County*	Conway Road Sidewalk - Mason Rd To Mason Rd Sidewalk (5')	6552-15	$607,775	CONST*	Aug-16
St. Louis County*	Old Jamestown Road Sidewalk - Old Jamestown Forest Dr To Jerries Ln Sidewalk (5')	6551-15	$349,600	CONST*	Aug-16
St. Peters	Jungermann Rd Bridge - Over Branch Of Spencer Creek Replace Culverts (23077 And 23079)	6563-15	$1,244,929	CONST	Apr-16
Sunset Hills - EXT	West Watson Road - S. Lindbergh Blvd. To Robyn Road Resurfacing - Sidewalks	5819-13	$859,406	CONST	Jun-16
Union	Denmark Road, Phase 2 - St. Andrews Dr To Grandview Farms Dr Resurfacing - Construct Sidewalk Over Tributary Of Bourbeuse River Bridge Replacement	6363-15 6363A-16	$984,056	CONST	Dec-15
University City	Jackson/Balson Ave Pedestrian Improvements - Balson - Hanley Rd To Purdue Ave; Jackson Ave - Shaftesbury Ave To Balson Ave	6364-15	$193,106	CONST	Jan-16
University City*	Kingsland Ave - Over Ne Branch Of River Des Peres Repair Culvert	6564-15	$1,084,000	CONST*	Mar-16
University City*	Shared Lane Markings - Old Bonhomme: Centennial Grnwy - 81st; 81st: Ob-Olive 82nd: Olive - Groby; Purdue: Olive - Canton; Jack: Delmr To Univ Dr	6554-15	$117,548	CONST*	May-16
Wildwood	Mo 100 Shared Use Path Bridge--At 0.2 Miles East Of Mo 109--Shared Use Path	6555-15	$450,000	CONST	Dec-15
Wildwood - EXT	Fox Creek Bridge - Over Fox Creek Replace Bridge	5828-13	$463,015	CONST	Jun-16
Wildwood - EXT	Woods Road Bridge - Over Hamilton Creek. Bridge Replacement	5617-13	$560,000	CONST	Jun-16

* Project has another phase of work programmed in FY 2016

Project has missed a scheduled obligation

FY 2016 Reasonable Progress Update:
April 1, 2016

Removed							
Sponsor	Title-Description	TIP#	FY 2016	Phase of Work	Scheduled Obligation	Reason for Removal	Removal Date
		TOTAL	$618,445		2 PROJECTS		
		October Total	$0				
St. Louis County	Banshee Road - 2017 - James S. Mcdonnell Boulevard To 0.45 Miles West Resurfacing	6503E -13	$30,400	PE	Oct-15	Sponsor performed work with local funds	11/30/2015
		November Total	$30,400		1 Projects		
		December Total	$0		0 Projects		
		January Total	$0		0 Projects		
O'Fallon	MO K Bike/Ped Improvements - At I-70 Interchange - B/W Mariae Ln And Veterans Memorial Pkway - Outer Roads	5886-13	$588,045	CONST	Jun-16	change in scope of project	02/03/2016
		February Total	$588,045		1 Projects		
		March Total	$0		0 Projects		

FY 2016 Reasonable Progress Update:
March 1, 2016

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of Governments(EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council's Policy on Reasonable Progress.

Currently there are 170 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2016 of the FY 2016-2019 TIP. These projects, sponsored by 50 different agencies and representing $88 million in federal funds ,are subject to a September 30, 2016 deadline to obligate the federal funds(or June 30,2016 if noted). To obligate funds, a sponsor must obtain approval from the Missouri Department of Transportation (MoDOT) depending on the milestone. Generally a project must meet three milestones before construction or implementation of a project may begin. These milestones include approval of design contract (PE), approval to acquire right-of-way(ROW), and final plan approval/authority to advertise (Const or Impl). If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the opportunity to ask for consideration of a "one-time extension" in their project schedule. One-time extensions of up to three (3) months may be granted by East-West Gateway staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides to not proceed,

Date	Obligated		Project Adjustments		Removed		Not Obligated						Total	
	#	*Federal $*	#	*Federal $*	#	*Federal $*	#	*Federal $ PE*	#	*Federal $ ROW*	#	*Federal $ CONST*	#	*Federal $*
10/01/15	0	$0	0	$0	0	$0	59	$9,874,757	23	$1,731,780	81	$76,700,121	163	$88,306,658
10/31/15	2	$195,400	0	$0	0	$0	58	$9,750,757	23	$1,731,780	80	$76,628,721	163	$88,306,658
11/30/15	5	$929,165	0	$0	1	$30,400	54	$8,979,444	23	$1,731,780	80	$76,628,721	163	$88,299,510
12/31/15	6	$1,264,170	0	$0	1	$30,400	54	$8,938,768	23	$1,731,780	79	$76,334,392	163	$88,299,510
01/31/16	11	$9,225,161	0	$0	1	$30,400	52	$8,794,016	23	$1,731,780	75	$68,518,153	162	$88,299,510
02/29/16	23	$14,959,535	0	$0	2	$618,445	55	$8,747,476	23	$1,731,780	67	$62,551,196	170	$88,608,432
03/31/16													0	$0
04/30/16													0	$0
05/31/16													0	$0
06/30/16													0	$0
07/31/16													0	$0
08/15/16													0	$0
08/31/16													0	$0
09/09/16													0	$0
09/16/16													0	$0
09/23/16													0	$0
09/30/16													0	$0

PE - Preliminary Engineering Funds	ROW - Right of Way Acquisition Funds	CONST/IMPL - Construction Funds

FY 2016 Reasonable Progress Update:
March 1, 2016

Obligated						
Sponsor	Title-Description	TIP#	FY 2016	Phase of Work	Scheduled Obligation	Actual Obligation
		TOTAL	$14,959,535		23	PROJECTS
Jefferson County	Charter Church Road Bridge - Over Plattin Creek Replace Bridge	6486 - 16	$124,000	PE	Jan-16	09/01/15
MoDOT	Arterial Management Interface (AMI) Diversion Plan - MO 370, MO 364 And MO 367 At Various Interchanges In St Louis District Metro - Develop Alt Rt Plans	6470 - 16	$71,400	IMPL	obligated	09/01/15
		October Total	$195,400		2	Projects
Creve Coeur	Warson Road Improvements	6479 - 16	$61,755	PE	Feb-16	11/24/15
Jefferson County	Imperial Main Street Road/River Street - Old State Road To 328 Feet East Of Us 61/67 Reconstruct - Sidewalk - Intersection Improvements	6487 - 16	$120,000	PE	Dec-15	11/24/15
St. Louis County*	Vance Rd Bridge - Over Fishpot Creek Replace Bridge	6562 - 15	$162,120	PE*	Dec-15	11/05/15
St. Louis County*	Old Halls Ferry Rd Bridge - Over Coldwater Creek Replace Bridge	6561 - 15	$101,040	PE*	Dec-15	11/05/15
St. Louis County*	Conway Road Sidewalk - Mason Rd To Mason Rd Sidewalk (5")	6552 - 15	$52,850	PE*	Dec-15	11/24/15
University City	Forsyth Boulevard - Big Bend Blvd. To Western City Limit Resurfacing-Bike Facilities	6464 - 16	$120,000	PE	Oct-15	11/12/15
University City*	Kingsland Ave - Over Ne Branch Of River Des Peres Repair Culvert	6564 - 15	$116,000	PE*	Dec-15	11/06/15
		November Total	$733,765		3	Projects
MoDOT - Citizens For Modern Transit	Driving Change Through Transit Ridership Program - Stl City & Stl County - Two Year Outreach Prog. Launch Zimride - Expand Try & Ride - Education/Outreach	6634 - 16	$294,329	IMPL	Oct-15	12/08/15
University City*	Shared Lane Markings - Old Bonhomme: Centennial Grnwy - 81st; 81st: Ob-Olive 82nd: Olive - Groby; Purdue: Olive - Canton; Jack: Delmr To Univ Dr	6554 - 15	$10,276	PE*	Dec-15	12/04/15
St. Louis County*	Old Jamestown Road Sidewalk - Old Jamestown Forest Dr To Jerries Ln Sidewalk (5"	6551 - 15	$30,400	PE*	Dec-15	12/30/15
		December Total	$335,005		1	Projects
Arnold	Tenbrook Road/ Fox Schools Exit - At Jeffco Blvd (US 61/67) Left Turn Lanes - Sidewalk - Intersection Improvement	6624 - 16	$51,660	PE	Apr-16	01/26/16
Jefferson County Port Authority	Marine Vessel Engine Repower - Repower 10 Marine Vessels Serving Mississippi And Missouri Rivers In Non-Attainment Area	6468 - 15	$871,983	IMPL	Dec-15	01/05/16
Maryland Heights - EXT	Adie Road, Phase 3 - Fee Fee Road To Schuetz Road Sidewalks - Road Reconstruction - Center Turn Ln	5779 - 15	$1,800,000	CONST	Jun-16	01/13/16
MODOT	I-70 - At Fifth Street& Fairgrounds Rd - Diverg Diamond Int At Fifth Street - Access Improvements To Fairgrounds	6474 - 16	$3,879,000	CONST	Dec-15	01/06/16
MoDOT - EXT	MO 30 Traffic Signals - Russell Blvd To Grand Blvd Replace Signals And Upgrade Detection	6394 - 15	$1,265,256	CONST	Jun-16	01/27/16
St. Louis County	Baur Boulevard/ Guelbreth Lane - 2017 - Baur Blvd: Warson-Lindbergh; Guelbreth: Schuetz- Old Olive Street Rd - Resurfacing	6503N - 16	$93,092	PE	Oct-15	01/20/16
		January Total	$7,960,991		6	Projects
Chesterfield	South Greentrails Drive - Ladue Road To White Road	5753-14	$1,532,208	CONST	Apr-16	02/29/16
Ellisville	Hutchinson Road - MO 100 To Clayton Road Resurfacing - ADA Improvements	6310-15	$440,356	CONST	Oct-15	02/19/16
Festus	MO A - At Pounds Rd Install Traffic Signa	6583 - 16	$22,050	PE	Jan-16	02/15/16
Ladue	Lay Road - Clayton Road To Mcknight Road Resurfacing - Add Sidewalk	6488-16	$103,642	PE	Nov-15	02/29/16
St. Charles County - EXT	O'Fallon Rd - At Gutermuth Rd Install Traffic Signal	6397-15	$181,520	CONST	Jun-16	02/01/16
St. Louis County	Baxter Road (West)-2017 - Clarkson Road To 0.1 Mile North Of Country Field Drive Resurfacing	6503K-16	$96,000	PE	Jul-16	02/02/16
St. Louis County	Big Bend Boulevard Central - MO 100 To Laclede Station Road Resurfacing - Rt Turn Ln At MO 100	6341-15	$1,591,200	CONST	Jan-16	02/25/16
St. Peters	Mexico Road Shared Use Path Bridge--Over Dardenne Creek--Shared Use Path (10')	6553-15	$376,260	CONST	Dec-15	02/09/16
St. Peters	Sutters Mill Road Bridge - Over Spencer Creek Replace Bridge - Sidewalk	6304-15	$997,368	CONST	Nov-15	02/26/16
Sullivan	W. Springfield Traffic Signal - At Elmont Construct Traffic Signal	6362-15	$260,000	CONST	Oct-15	02/19/16
Town & Country	Clayton Road - At Ballas Rd Intersection/Crosswalk Improvements	6505-16	$133,770	PE	Dec-15	02/02/16
		February Total	$5,734,374		11	Projects

FY 2016 Reasonable Progress Update:
March 1, 2016

Not Obligated - Preliminary Engineering

Sponsor	Title-Description	TIP#	FY 2016	Phase of Work	Scheduled Obligation
		TOTAL	$8,747,476		55 PROJECTS
Ballwin	Ramsey Lane Bridge - Over Fishpot Creek Replace Bridge	6577 - 16	$73,600	PE	Dec-15
Bellefontaine Neighbors	Ashbrook Drive And Cabot Drive Roadway And Sidewal - Ashbrook Dr - Chambers Road To Cabot Drive Cabot Dr - Ashbrook Drive To Coburg Lands	6578 - 16	$71,156	PE	Jan-16
Bel-Nor	Normandy Drive - Natural Bridge (MO 115) To St. Charles Rock Rd (MO 180) Reconstruct	6478 - 17	$72,000	PE	Sep-16
Chesterfield*	Chesterfield City Fleet Conversion - Construct Cng Fueling Facility, Purchase 7 Cng 2.5 Ton Trucks, 6 Cng/Gas 1.5/1/0.5 Ton Trucks	6625 - 16	$142,959	PE*	Apr-16
Ferguson	Brotherton-January-Powell Street Improvements - Broth: Thomas To Hern; January: N Floris To City Lim Limits; Powell Dr - Elizabeth To North Florissant	6582 - 16	$163,654	PE	Feb-16
Ferguson	Highmont Drive - Forestwood Ave To West Florissant Ave Overlay - Base Repair - Replace Sidewalk	6481 - 16	$132,800	PE	Oct-15
Florissant	N Lafayette Street - Washington To Us 67 Reconstruction- Bike Facilities	6483 - 16	$223,707	PE	Feb-16
Florissant	Robinwood Elem School Ped Signal - At Derhake Replace Signal	6482 - 16	$12,955	PE	Feb-16
Franklin County	Fiddle Creek Road Bridge - Over Fiddle Creek Replace Bridge (# 0800022)	6602 - 16	$60,800	PE	Dec-15
Franklin County*	Possum Hollow Road Bridge - Over Tributary To Meramec River Replace Bridge	6484 - 16	$72,000	PE*	Oct-15
Grantwood Village	Grant Road - Gravois Road To Pardee Road Resurfacing - Lighting	6603 - 16	$63,200	PE	Nov-15
Green Park	Green Park Road - Lin Valle Drive To East Of Green Park Industrial Dr Reconstruction - Shared Use Path (8')	6585 - 16	$120,000	PE	Jan-16
Kirkwood	Kirkwood Road - Manchester Rd To Big Bend Blvd Signal Optimization - Interconnect - Upgrade Signals	6627 - 16	$418,217	PE	Dec-15
Kirkwood	S.Kirkwood Rd - Nipher M.S. Safe Routes To School - Chester Ave To Idlewild Pl Sidewalk (5'-6')	6654-16	$33,090	PE	Aug-16
Manchester	Spring Meadows Drive Bridge - Over Grand Glaize Creek Replace Bridge - Sidewalk	6608 - 16	$112,000	PE	Nov-15
MoDOT*	MO 340 Corridor Improvements - Chesterfield Parkway To S/O Eb I-64 On/Off Ramps Channelization - Intersection Improvements	6633 - 16	$157,976	PE*	Oct-16
New Haven	Maupin Street, Phase 2 - MO 100 To 375 Feet South Of Locust Street Resurfacing - Sidewalk - ADA Improvements	6492 - 16	$66,582	PE	Oct-15
New Haven	MO 100 Shared Use Bridge Connection - Over MO 100 (At School/Park) Shared Use Path - Bridge (10')	6655-16	$23,828	PE	Aug-16
O'Fallon	Bryan Road - Sunview Drive To Norwood Hills Concrete Slab Replacement - ADA Improvements	6590 - 16	$40,000	PE	Oct-15
O'Fallon	Mexico Road - MO K To Barrington Drive Resurfacing - Sidewalk (5') On N Side	6591 - 16	$72,000	PE	Jan-16
O'Fallon*	MO DD - At Sommers Road New Traffic Signal	6628 - 16	$60,000	PE*	Jan-16
Pagedale	Page Avenue (MO D) - At Ferguson Avenue Crosswalk/Intersection Improvements - Sidewalks	6495 - 16	$75,286	PE	Feb-16
St. Charles City	Discovery Bridge (MO 370) Shared Use Paths - Boschert Greenway Trl To Earth City Levee Trl Shared Use Path (6') One Way Each Direction	6656-16	$110,000	PE	Dec-16
St. Louis	Columbia And Southwest Bridge - Over Union Pacific Railroad Pe For Bridge Replacement And Row	6502A-16	$960,000	PE	Oct-15
St. Louis	Germania Street - Gravois Avenue (MO 30) To I-55 Resurfacing - Pedestrian Facilities	6501 - 16	$160,000	PE	Nov-15
St. Louis	I-70 - At Broadway (Northbound) Relocate Wb Off Ramp To Carrie	6630 - 16	$160,000	PE	Jan-16
St. Louis	Traffic Management Enhancements, Phase 3 - Install Traffic Monitoring Cameras, Downtown Signal Optimization, Fiberoptic Install, Traffic Op Center	6631 - 16	$540,000	PE	Feb-16
St. Louis County	2017 North County ITS - Locations Along Ashby; Brown; Dorsett; Jennings Stn Rd Lilac ; North & South Rd; And Mckelvey Rd	6636A - 16	$72,560	PE	Feb-16
St. Louis County	2017 South County ITS - Locations Along Ambs Rd; Butler Hill; Lemay Ferry Lindbergh Blvd; Union Rd, Forder Rd And Meramec Bottom Rd	6636B - 16	$60,960	PE	Feb-16
St. Louis County	2017 Southwest County ITS - Various Locations Along Bowles Ave; Clayton Rd; Hawkins Rd And Old State Rd	6636C-16	$63,840	PE	Feb-16
St. Louis County	2017 West County ITS - Various Locations Along Carman Rd; Chesterfield Pky W; Conway Rd; Kehrs Mill Rd; Mcknight Rd And Weidman Rd	6636D-16	$66,880	PE	Feb-16
St. Louis County	Bellefontaine Road-2018 - I-270 To St. Louis City Limits Resurfacing	6503P-16	$179,519	PE	Jun-16
St. Louis County	Berry Rd Sidewalk - Brownell Ave To Gramercy Pl Sidewalk(6')	6658-16	$65,760	PE	Jul-16
St. Louis County	Buckley Road-2017 - Lemay Ferry Road(MO 267) To Sappington Barracks Road Resurfacing	6503O-16	$77,816	PE	Oct-15
St. Louis County	Butler Hill Road - 0.1 Mile W/O I-55 To MO 21 Resurfacing	6354-16	$109,600	PE	Jan-16
St. Louis County	Chesterfield Parkway West (North) - I-64 To Olive Boulevard (MO 340) Resurfacing - ADA Improvements - Dual Left At Swingley	6607H - 16	$116,780	PE	Apr-16
St. Louis County	Clayton Road -2017 - St. Louis City Limits To Louwen Drive Resurfacing - ADA Improvements	6503D - 16	$272,092	PE	Oct-15
St. Louis County	West Adams Avenue/Ballas Road Geyer Rd to Dougherty Ferry Rd - Resurfacing	6607A-18	$82,720	PE	Aug-16
St. Louis County	Dorsett Road (West) - 2017 - I-270 To 160 Feet West Of 2Nd Commercial Ent. To Dorsett Village Shopping Plaza - Resurfacing	6503G - 16	$101,428	PE	Oct-15
St. Louis County	Fee Fee Road - MO 340 To 430' W/O Bennington Pl Replace Damaged Concrete Slabs	6349 - 16	$142,400	PE	Mar-16
St. Louis County	Halls Ferry Road - St. Cyr Rd To St. Louis City Limits Resurfacing	6348 - 16	$108,000	PE	Jun-16
St. Louis County	Hanley Road - B - MO D To MO 180 Resurfacing	6346 - 16	$92,800	PE	Jul-16
St. Louis County	Hawkins-Fuchs Road/Old Lemay Ferry Road-2017 - Hawkins-Fuchs: Meramec Bottom - Old Lemay Ferry Old Lemay Ferry: Lemay Ferry To Hawks-Fuchs	6503H-16	$44,532	PE	Oct-15
St. Louis County	Jennings Station Road (South) Infrastructure - West Florissant Avenue To 260' Sw Of Hord Avenue Resurfacing	6503R-16	$88,800	PE	Oct-15
St. Louis County	Kehrs Mill Road - Clarkson Rd To Clayton Rd Resurfacing	6355 - 15	$85,600	PE	Oct-15
St. Louis County	Lucas & Hunt (South) - 2017 - West Florissant Ave To Hord Avenue Replace Damaged Concrete Slabs	6503Q - 16	$45,778	PE	Oct-15
St. Louis County	Lucas And Hunt Road - MO 180 To Woodrow Resurfacing	6347 - 16	$124,000	PE	Mar-16
St. Louis County	Marine Avenue - Mckelvey Rd To Dorsett Rd Resurfacing	6352 - 16	$65,600	PE	Jun-16
St. Louis County	North & South Road Infrastructure - Delmar To MO 340 Resurfacing	6359 - 16	$86,400	PE	Jul-16
St. Louis County	North Hanley Road - D - 1100' S/O Frost Ave To 60' N/O Morningaire Circle Replace Damaged Concrete Slabs	6345-16	$96,000	PE	Jul-16
St. Louis County	Sappington Barracks Road-2017 - Telegraph Road (Mo231) To Barracks View Road Resurfacing	6503I-16	$39,988	PE	Oct-15
St. Louis County	Vance Road - Meramec Station Rd To Valley Park City Limits. Resurfacing	6356 - 16	$75,200	PE	Jan-16
St. Louis County	Westport Plaza Drive/Marine Avenue - 2017 - Lackland Road To Glenmeade Drive (Excluding MO D And I-270 Crossings) - Resurfacing	6503S-16	$56,369	PE	Oct-15
St. Louis County - EXT	West Florissant Avenue - I-270 To Rail Trestle At Buzz Westfall Center Preliminary Engineering - Great Streets	6531 - 15	$2,000,000	PE	Jun-16
Washington	Bieker/Steutermann Roads - Bieker Rd: MO 47 To City Limit; Steutermann Rd: MO A To MO 47 - Resurfacing	6466-16	$16,000	PE	Sep-16
Webster Groves	Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd Sidewalk (5')	6661-16	$13,000	PE	Dec-16
Wentzville	Flashing Yellow Arrows - 10 Signalized Intersections Along Wentzville Pkwy, W Meyer, And Luetkenhaus Blvd	6632-16	$36,000	PE	Jan-16
Wentzville	Interstate Drive Multiuse Trail - Wilmer Rd To Mo Z Shared Use Path (10')	6662-16	$16,744	PE	Apr-16
Wildwood	MO 109 Tunnel - South Of Eb MO 100 On/Off Ramp Shared Use Path (10')/Tunnel (12')	6663-16	$46,500	PE	Aug-16

* Project has another phase of work programmed in FY 2016

Project has missed a scheduled obligation

FY 2016 Reasonable Progress Update:
March 1, 2016

Not Obligated - Right of Way

Sponsor	Title-Description	TIP#	FY 2016	Phase of Work	Scheduled Obligation
		TOTAL	$1,731,780		23 PROJECTS
Ballwin	Henry Avenue - Clayton Road To Ballwin City Limits Resurfacing - ADA Improvements	6305 - 15	$22,800	ROW	Jan-16
Ballwin	Ries Road Bridge - Over Fishpot Creek Replace Bridge	6457 - 15	$33,600	ROW	Dec-15
Brentwood*	Hanley Industrial Court Ped Improvements - Strassner: Hanley Ind. Ct To Mem Park Hanley Ind Ct: 3 Way Stop To Bernard Dr	6306 - 15	$36,000	ROW*	Jan-16
Chesterfield	Schoettler Road Bridge - Over Creve Coeur Creek Replace Bridge - Sidewalk	6302 - 15	$41,600	ROW	Nov-15
Chesterfield*	Chesterfield City Fleet Conversion - Construct Cng Fueling Facility, Purchase 7 Cng 2.5 Ton Trucks, 6 Cng/Gas 1.5/1/0.5 Ton Trucks	6625 - 16	$24,000	ROW*	Sep-16
Cottleville*	MO N Shared Use Path - Motherhead Rd To Mid Rivers Mall Dr Shared Use Path (10')	6543 - 15	$58,400	ROW*	Nov-15
De Soto	Main St Bridge - Over Tanyard Branch Replace Bridge	6558 - 15	$78,000	ROW	May-16
Des Peres	Oak Drive Bridge - Over Two-Mile Creek Replace Bridge	6309 - 15	$16,000	ROW	Sep-16
Fenton	Old Gravois Road, Phase 1 - Water Street To Ferry Street Reconstruct - Add Sidewalks - ADA Improvements	6311 - 15	$16,000	ROW	Jan-16
Ferguson	Ferguson Street Improvements - Carson: Flor - City Lim, Church: Flor - Elizabeth Dade: Ns Rr Approach; Ferguson Ave: Elizabeth-W Flor	6312 - 15	$8,000	ROW	Jan-16
Florissant	St. Anthony Lane Bridge - Over Fountain Creek Replace Bridge	6458 - 15	$8,000	ROW	Nov-15
Franklin County*	Possum Hollow Road Bridge - Over Tributary To Meramec River Replace Bridge	6484 - 16	$16,000	ROW*	Jun-16
Jefferson County	Big Hollow Road Bridge - Over Saline Creek Replace Bridge	6317 - 15	$44,480	ROW	Jan-16
MoDOT*	MO 340 Corridor Improvements - Chesterfield Parkway To S/O Eb I-64 On/Off Ramps Channelization - Intersection Improvements	6633 - 16	$244,000	ROW*	Mar-16
New Haven	Maupin Street - Wall Street To 400' South Of The Locust Street Reconstruct Road - ADA Improvements	6324 - 15	$80,000	ROW	Mar-16
O'Fallon	Wabash Avenue - Sonderen Street To East Of Edlen Lane Reconstruct Road - Sidewalk	6325 - 15	$28,000	ROW	Dec-15
O'Fallon*	MO DD - At Sommers Road New Traffic Signal	6628 - 16	$96,000	ROW*	Apr-16
O'Fallon*	MO K Shared Use Path - Various Locations Along MO K - Feise To Technology Shared Use Path (10')	6548 - 15	$36,000	ROW*	Nov-15
St. Louis County	Musick Avenue Bridge - Over Gravois Creek Replace Bridge - Build Sidewalk	6358 - 15	$61,600	ROW	Jun-16
St. Louis County*	Conway Road Sidewalk - Mason Rd To Mason Rd Sidewalk (5')	6552 - 15	$122,500	ROW*	Feb-16
St. Louis County*	Old Halls Ferry Rd Bridge - Over Coldwater Creek Replace Bridge	6561 - 15	$104,000	ROW*	Jun-16
St. Louis County*	Old Jamestown Road Sidewalk - Old Jamestown Forest Dr To Jerries Ln Sidewalk (5')	6551 - 15	$60,000	ROW*	Feb-16
St. Louis County*	Vance Rd Bridge - Over Fishpot Creek Replace Bridge	6562 - 15	$124,800	ROW*	Jun-16
Union	W. Springfield Avenue - Independence Drive To Oak Street Resurfacing	6463 - 16	$48,000	ROW	Mar-16
Washington	Bluff Road - MO 100 To Vossbrink Drive Resurfacing - Add Right Turn Ln At MO 100	6365 - 15	$36,000	ROW	Sep-16
Webster Groves	N. Rock Hill Road Bridge - Over Shady Grove Creek (And Approaches) Bridge Replacement	6462 - 15	$32,000	ROW	Apr-16
Weldon Spring	Independence Road, Phase 4 - 350 Feet W/O Nancy Lane To Galahad Drive Reconstruct Road - Construct Multi-Use Path	6366 - 15	$240,000	ROW	Dec-15
Wildwood	Wild Horse Creek Road Bridge - Over Branch Of Wild Horse Creek Replace Bridge - Realign Road	6368 - 15	$16,000	ROW	Jun-16

* Project has another phase of work programmed in FY 2016

Project has missed a scheduled obligation

FY 2016 Reasonable Progress Update:
March 1, 2016

Not Obligated - Construction

Sponsor	Title-Description	TIP#	FY 2016	Phase of Work	Scheduled Obligation
		TOTAL	**$62,551,196**		**67 PROJECTS**
Brentwood*	Hanley Industrial Court Ped Improvements - Strassner: Hanley Ind. Ct To Mem Park Hanley Ind Ct: 3 Way Stop To Bernard Dr	6306 - 15	$625,156	CONST*	Sep-16
Chesterfield	Chesterfield Pkwy Sidewalk And Bridge - Schoettler Valley Drive To 550' N/O Conway Rd Sidewalk (6') - Bridge (10')	6542 - 16	$900,000	CONST	Nov-15
Cottleville*	MO N Shared Use Path - Motherhead Rd To Mid Rivers Mall Dr Shared Use Path (10')	6543 - 15	$484,662	CONST*	Jun-16
Creve Coeur	Emerson Road - Old Ballas Road To Ladue Road Sidewalk (5')	6544 - 16	$233,600	CONST	Feb-16
Creve Coeur - EXT	Coeur De Ville Lane - Sidewalk - MO 340 (Olive Blvd) To MO Ab (Ladue Rd) Resurfacing - Parc Provence To Royal Valley Dr	5755 - 14	$363,629	CONST	Jun-16
De Soto	Woodland Shared Use Path - Vineland Elem School To De Soto High School Shared Use Path (8')	6545 - 16	$298,278	CONST	Feb-16
Festus - EXT	Horine Road - Hillsboro Rd (N. 5Th Street) To Richard Avenue Resurfacing - Add Sidewalks	5760 - 13	$833,120	CONST	Jun-16
Franklin County - EXT	Bend Road Bridge - Over Meramec River (And Approaches) Replace Bridge - Realign Road	6303 - 14	$3,463,843	CONST	Jun-16
Great Rivers Greenway	Centennial Greenway Phase 2A - Heritage Landing To Muegge/Old 94 Shared Use Path/Bridge Over MO 364 (10')	6546 - 16	$1,000,000	CONST	Dec-15
Great Rivers Greenway	Deer Creek/ Shady Creek Greenway - Lorraine Davis Park To Deer Creek Park Shared Use Path (10-12') - Shared Ln Markings	6547 - 16	$800,000	CONST	Jan-16
Great Rivers Greenway	River Des Peres Greenway, Phase 6 - Shrewsbury Metrolink Station To Slay Park In The City Of Saint Louis Shared Use Path	6465 - 16	$1,500,000	CONST	Aug-16
Jefferson County	Kramme Road Bridge - Over Calvey Creek Replace Bridge	5770 - 14	$321,600	CONST	Dec-15
Jefferson County	Romaine Creek Road Bridge - Over Sugar Creek Replace Bridge	5772 - 14	$193,840	CONST	Dec-15
Jefferson County	Stroup Road Bridge - Over Little Creek Replace Bridge	5774 - 14	$983,071	CONST	Dec-15
Jefferson County	Upper Plattin Rd - Upper Plattin Spur To Desoto City Limits Resurfacing	6318 - 16	$391,040	CONST	Nov-15
Lake Saint Louis	Ronald Reagan Drive Sidewalk - Lake Saint Louis Boulevard To Technology Dr Loop Sidewalk - ADA Improvements	6320 - 15	$196,480	CONST	Apr-16
Madison County Transit District	Ridefinders Marketing & Outreach - 2014 - MO - Increase Awareness, Interest, And Participation In Ridefinders To Employers And Commuters	6378 - 14	$1,230,000	IMPL	Jan-16
Manchester	Henry Avenue - Manchester Road To Ballwin City Limits Resurfacing - ADA Improvements	6321 - 15	$460,080	CONST	Jan-16
Metro	Bus Replacement - 2016 (A) - Replace 11 Buses	6623A - 16	$4,000,000	IMPL	Feb-16
Metro	Bus Replacement - 2016 (B) - Replace 11 Buses	6623B - 16	$4,000,000	IMPL	Feb-16
Metro	Call-A-Ride Van Replacement - Replace Six Call-A-Ride Vans	6576 - 17	$800,000	IMPL	Feb-16
MoDOT	Flashing Yellow Arrow Installation 2016 - Various Locations Along MO 100 (Stl City); MO 367, I-270, I-70, I-55, I-64 (Stl Co); I-55 (Jefferson Co); I-44 (Franklin Co)	6471 - 15	$312,741	CONST	Jun-16
MoDOT	Motorist Assist Upgrades - Along Motorist Route - 208 Miles; Install Gps Interoperable Communication W Emergency Services	6635 - 16	$288,474	IMPL	Apr-16
MoDOT	Signal Optimization 2016 (A) - Locations Along MO 30 (Stl City) - Us 50 (Franklin Co) & MO 100, MO 267, And I-64 Interchanges (Stl Co)	6472A - 16	$420,000	IMPL	Nov-15
MoDOT	Signal Optimization 2016 (B) - Locations Along MO 100 (Stl City), MO AC, MO B, MO N MO 367, MO U (Stl Co); And MO 115 (Stl City And Co)	6472B - 16	$428,000	IMPL	Apr-16
O'Fallon	Waterford Crossing Dr - At MO K Add Right Turn Lane	6372 - 14	$400,000	CONST	Dec-15
O'Fallon*	MO K Shared Use Path - Various Locations Along MO K - Feise To Technology Shared Use Path (10')	6548 - 15	$662,168	CONST*	May-16
Pacific	Thornton Road, Phase 2 - Molly's Street To North Monroe Street Resurfacing - Add Sidewalk - Lighting	6327 - 15	$564,162	CONST	Feb-16
Shrewsbury	Street Improvements - 2015 - Weil: Shrews - City Limits; Kenrick Manr/Trian: Laclede Stn To Watson; Shrewsbury Ave: Weil To Murdoch	6330 - 15	$781,738	CONST	Oct-15
St. Charles	First Capitol/Fifth St - 1St Capitol: Fifth St To E/O 2Nd; 5Th: 1St Cap To Madison Upgrade Ped Facility (5') - Utility Relocation	6549 - 15	$640,192	CONST	Aug-16
St. Charles	Zumbehl Road/Friedens Road - Veteran'S Memorial Parkway To Arena Parkway Slab Replacement - Diamond Grind - ADA Improvements	6333 - 15	$1,168,000	CONST	Oct-15
St. Charles County	Gateway Green Light, Phase 3 - Various Roads In St. Charles County Fiberoptic Cable, Cctv, Dms Installation, Vehicle Detection	6473 - 15	$1,445,712	CONST	Oct-15
St. Charles County	North Point Prairie Bridge - Bridge Over Unnamed Tributary To Mccoy Creek Replace Bridge	6460B - 15	$332,000	CONST	Feb-16
St. Louis	Downtown Traffic Signal Improvements - Broadway & 7Th St: Chestnut St. To Market St Chestnut St & Market St 7Th St. To Broadway	6476 - 15	$1,056,000	CONST	Mar-16
St. Louis	Forest Park Parkway Bridge - Over Metrolink Replace Bridge	6560 - 15	$2,500,000	CONST	Mar-16
St. Louis	Newstead Avenue - St. Louis Avenue To Natural Bridge Avenue Sidewalk Replacement - Lighting - Resurfacing	6337 - 15	$1,280,000	CONST	Jan-16
St. Louis	North Broadway - Thrush Avenue To Walter Avenue Lane Diet (4 To 2 Lns) - Replace Sidewalks - Traffic Signals	6338 - 15	$1,840,000	CONST	Jan-16
St. Louis	Washington Avenue - Grand Blvd To The Sheldon Concert Hall Pedestrian Facilities (12') - Lighting - Shared Ln Marking	6550 - 16	$1,000,000	CONST	Dec-15
St. Louis County	Airport - Westport And Vicinity Its - Various Locations Along Elizabeth Ave, Paul Ave, Bermuda Dr, J.S. Mcdonnell Blvd, Mckelvey Rd	6477B - 15	$989,000	CONST	Sep-16
St. Louis County	Chesterfield Valley Its - Various Locations Along Chesterfield Pkwy, Wild Horse Creek Rd, Chesterfield Airport Rd	6477A - 15	$607,200	CONST	Sep-16
St. Louis County	Creve Coeur Mill Bridge-2016 - Over Branch Of Creve Coeur Creek Replace Bridge	6461A - 15	$663,985	CONST	Sep-16
St. Louis County	East Concord And Reavis Road - E. Concord: MO 21 To Von Talge - Reavis: MO 21 To Mackenzie Resurfacing	6353 - 15	$1,031,200	CONST	Sep-16
St. Louis County	Lackland Road Bridge - Over E Tributary Of Fee Fee Creek Replace Bridge	6461B - 15	$628,590	CONST	Sep-16
St. Louis County	Lilac Avenue Infrastructure - Chambers Rd To I-270 Resurfacing - ADA Improvements	5807 - 14	$848,000	CONST	May-16
St. Louis County	Meramec Bottom Road & Ambs Road - Meramec Bottom Rd - Kerth Rd To MO 21 Ambs Rd - Mattis Rd To Butler Hill Rd	5809 - 14	$872,000	CONST	May-16
St. Louis County	Missouri Bottom Road - Fee Fee Rd To I-270 Resurfacing - ADA Improvements	5810 - 15	$1,088,000	CONST	Sep-16
St. Louis County	North Central County Its - 2016 - Various Locations Along Woodson, Mcknight, Delmar, Baur, And Schuetz - Install Fiberoptic	6400 - 16	$903,200	CONST	Jan-16
St. Louis County	North Hanley Road - C - 6O' N/O Madison Ave To 1100 ' S/O Frost Ave Resurfacing	6344 - 15	$527,200	CONST	May-16
St. Louis County	Northeast County Its - Various Locations Along New Halls Ferry Rd, Parker Rd Redman Ave, Shepley Dr	6477C - 15	$1,527,200	CONST	Sep-16
St. Louis County	Old State Road - MO 109 To Old State Spur Resurfacing	6343 - 15	$701,600	CONST	Jul-16
St. Louis County	Ringer Road - Lemay Ferry Rd To Milburn Rd Resurfacing - ADA Improvements	5813 - 14	$760,000	CONST	May-16
St. Louis County	Sappington Corridor Its - Various Locations Along Sappington Rd, Kennerly Rd Old Tesson Rd, Mattis Rd	6477D - 15	$565,800	CONST	Sep-16
St. Louis County	St. Charles Rock Road East - Taussig Road East To Pennridge Lane Resurfacing	6357 - 15	$831,200	CONST	Aug-16
St. Louis County	Telegraph Road - Lemay Ferry Rd To Kingston Dr Resurfacing - Signal Interconnect	5814 - 15	$1,264,000	CONST	Sep-16
St. Louis County	Union Road (2016) - Lindbergh Boulevard To 0.15 Mi S/O Reavis Barracks Rd Resurfacing - Replace Damaged Slabs	6342 - 15	$2,642,400	CONST	Dec-15
St. Louis County	Washington Street - Lindbergh Boulevard To Rue St. Pierre Replace Damaged Concrete Slabs.	6350 - 15	$989,600	CONST	Aug-16

FY 2016 Reasonable Progress Update:
March 1, 2016

Not Obligated - Construction

Sponsor	Title-Description	TIP#	FY 2016	Phase of Work	Scheduled Obligation
St. Louis County*	Conway Road Sidewalk - Mason Rd To Mason Rd Sidewalk (5')	6552 - 15	$607,775	CONST*	Aug-16
St. Louis County*	Old Jamestown Road Sidewalk - Old Jamestown Forest Dr To Jerries Ln Sidewalk (5')	6551 - 15	$349,600	CONST*	Aug-16
St. Peters	Jungermann Rd Bridge - Over Branch Of Spencer Creek Replace Culverts (23077 And 23079)	6563 - 15	$1,244,929	CONST	Apr-16
Sunset Hills - EXT	West Watson Road - S. Lindbergh Blvd. To Robyn Road Resurfacing - Sidewalks	5819 - 13	$859,406	CONST	Jun-16
Union	Denmark Road, Phase 2 - St. Andrews Dr To Grandview Farms Dr Resurfacing - Construct Sidewalk Over Tributary Of Bourbeuse River Bridge Replacement	6363-15 6363A-16	$984,056	CONST	Dec-15
University City	Jackson/Balson Ave Pedestrian Improvements - Balson - Hanley Rd To Purdue Ave; Jackson Ave - Shaftesbury Ave To Balson Ave	6364 - 15	$193,106	CONST	Jan-16
University City*	Kingsland Ave - Over Ne Branch Of River Des Peres Repair Culvert	6564 - 15	$1,084,000	CONST*	Mar-16
University City*	Shared Lane Markings - Old Bonhomme: Centennial Grnwy - 81st; 81st: Ob-Olive 82nd: Olive - Groby; Purdue: Olive - Canton; Jack: Delmr To Univ Dr	6554 - 15	$117,548	CONST*	May-16
Wildwood	Mo 100 Shared Use Path Bridge--At 0.2 Miles East Of Mo 109--Shared Use Path	6555-15	$450,000	CONST	Dec-15
Wildwood - EXT	Fox Creek Bridge - Over Fox Creek Replace Bridge	5828 - 13	$463,015	CONST	Jun-16
Wildwood - EXT	Woods Road Bridge - Over Hamilton Creek. Bridge Replacement	5617 - 13	$560,000	CONST	Jun-16

* Project has another phase of work programmed in FY 2016

Project has missed a scheduled obligation

FY 2016 Reasonable Progress Update:
March 1, 2016

Removed							
Sponsor	Title-Description	TIP#	FY 2016	Phase of Work	Scheduled Obligation	Reason for Removal	Removal Date
		TOTAL	$618,445		1 PROJECT		
		October Total	$0				
St. Louis County	Banshee Road - 2017 - James S. Mcdonnell Boulevard To 0.45 Miles West Resurfacing	6503E -13	$30,400	PE	Oct-15	Sponsor performed work with local funds	11/30/2015
		November Total	$30,400		1 Projects		
		December Total	$0		0 Projects		
		January Total	$0		0 Projects		
O'Fallon	MO K Bike/Ped Improvements - At I-70 Interchange - B/W Mariae Ln And Veterans Memorial Pkway - Outer Roads	5886-13	$588,045	CONST	Jun-16	change in scope of project	02/03/2016
		February Total	$588,045		1 Projects		

Reasonable Progress Update:
Projects with a September 30, 2016 Deadline

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of Governments(EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council's Policy on Reasonable Progress.

Currently there are 163 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2016 of the FY 2016-2019 TIP. These projects, sponsored by 50 different agencies and representing $88 million in federal funds ,are subject to a September 30, 2016 deadline to obligate the federal funds(or June 30,2016 if noted). To obligate funds, a sponsor must obtain approval from the Missouri Department of Transportation (MoDOT) depending on the milestone. Generally a project must meet three milestones before construction or implementation of a project may begin. These milestones include approval of design contract (PE), approval to acquire right-of-way(ROW), and final plan approval/authority to advertise (Const or Impl). If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the opportunity to ask for consideration of a "one-time extension" in their project schedule. One-time extensions of up to three (3) months may be granted by East-West Gateway staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides to not proceed, funding will be removed from the TIP, and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

Date	Obligated		Project Adjustments		Removed		Not Obligated						Total	
	#	*Federal $*	#	*Federal $*	#	*Federal $*	#	*Federal $ PE*	#	*Federal $ ROW*	#	*Federal $ CONST*	#	*Federal $*
10/01/15	0	$0	0	$0	0	$0	59	$9,874,757	23	$1,731,780	81	$76,700,121	163	$88,306,658
10/31/15	2	$195,400	0	$0	0	$0	58	$9,750,757	23	$1,731,780	80	$76,628,721	163	$88,306,658
11/30/15	5	$929,165	0	$0	1	$30,400	54	$8,979,444	23	$1,731,780	80	$76,628,721	163	$88,299,510
12/31/15	6	$1,264,170	0	$0	1	$30,400	54	$8,938,768	23	$1,731,780	79	$76,334,392	163	$88,299,510
01/31/16	12	$9,225,161	0	$0	1	$30,400	52	$8,794,016	23	$1,731,780	75	$68,518,153	163	$88,299,510
02/29/16													0	
03/31/16													0	
04/30/16													0	
05/31/16													0	
06/30/16													0	
07/31/16													0	
08/15/16													0	
08/31/16													0	
09/09/16													0	
09/16/16													0	
09/23/16													0	
09/30/16													0	

PE - Preliminary Engineering Funds	ROW - Right of Way Acquisition Funds	CONST/IMPL - Construction Funds

Reasonable Progress Update:
Projects with a September 30, 2016 Deadline

Obligated						
Sponsor	Title-Description	TIP#	FY 2016	Phase of Work	Scheduled Obligation	Actual Obligation
		TOTAL	$9,225,161		12	PROJECTS
Jefferson County	Charter Church Road Bridge - Over Plattin Creek Replace Bridge	6486 - 16	$124,000	PE	Jan-16	09/01/15
MoDOT	Arterial Management Interface (AMI) Diversion Plan - MO 370, MO 364 And MO 367 At Various Interchanges In St Louis District Metro - Develop Alt Rt Plans	6470 - 16	$71,400	IMPL	obligated	09/01/15
		October Total	$195,400		2	Projects
Creve Coeur	Warson Road Improvements	6479 - 16	$61,755	PE	Feb-16	11/24/15
Jefferson County	Imperial Main Street Road/River Street - Old State Road To 328 Feet East Of Us 61/67 Reconstruct - Sidewalk - Intersection Improvements	6487 - 16	$120,000	PE	Dec-15	11/24/15
St. Louis County*	Vance Rd Bridge - Over Fishpot Creek Replace Bridge	6562 - 15	$162,120	PE*	Dec-15	11/05/15
St. Louis County*	Old Halls Ferry Rd Bridge - Over Coldwater Creek Replace Bridge	6561 - 15	$101,040	PE*	Dec-15	11/05/15
St. Louis County*	Conway Road Sidewalk - Mason Rd To Mason Rd Sidewalk (5')	6552 - 15	$52,850	PE*	Dec-15	11/24/15
University City	Forsyth Boulevard - Big Bend Blvd. To Western City Limit Resurfacing-Bike Facilities	6464 - 16	$120,000	PE	Oct-15	11/12/15
University City*	Kingsland Ave - Over Ne Branch Of River Des Peres Repair Culvert	6564 - 15	$116,000	PE*	Dec-15	11/06/15
		November Total	$733,765		3	Projects
MoDOT - Citizens For Modern Transit	Driving Change Through Transit Ridership Program - Stl City & Stl County - Two Year Outreach Prog. Launch Zimride - Expand Try & Ride - Education/Outreach	6634 - 16	$294,329	IMPL	Oct-15	12/08/15
University City*	Shared Lane Markings - Old Bonhomme: Centennial Grnwy - 81st; 81st: Ob-Olive 82nd: Olive - Groby; Purdue: Olive - Canton; Jack: Delmr To Univ Dr	6554 - 15	$10,276	PE*	Dec-15	12/04/15
St. Louis County*	Old Jamestown Road Sidewalk - Old Jamestown Forest Dr To Jerries Ln Sidewalk (5')	6551 - 15	$30,400	PE*	Dec-15	12/30/15
		December Total	$335,005		1	Projects
Arnold	Tenbrook Road/ Fox Schools Exit - At Jeffco Blvd (US 61/67) Left Turn Lanes - Sidewalk - Intersection Improvement	6624 - 16	$51,660	PE	Apr-16	01/26/16
Jefferson County Port Authority	Marine Vessel Engine Repower - Repower 10 Marine Vessels Serving Mississippi And Missouri Rivers In Non-Attainment Area	6468 - 15	$871,983	IMPL	Dec-15	01/05/16
Maryland Heights (6/30/16 deadline)	Adie Road, Phase 3 - Fee Fee Road To Schuetz Road Sidewalks - Road Reconstruction - Center Turn Ln	5779 - 15	$1,800,000	CONST	Dec-15	01/13/16
MODOT	I-70 - At Fifth Street& Fairgrounds Rd - Diverg Diamond Int At Fifth Street - Access Improvements To Fairgrounds	6474 - 16	$3,879,000	CONST	Dec-15	01/06/16
MoDOT (6/30/16 deadline)	MO 30 Traffic Signals - Russell Blvd To Grand Blvd Replace Signals And Upgrade Detection	6394 - 15	$1,265,256	CONST	Apr-16	01/27/16
St. Louis County	Baur Boulevard/ Guelbreth Lane - 2017 - Baur Blvd: Warson-Lindbergh; Guelbreth: Schuetz- Old Olive Street Rd - Resurfacing	6503N - 16	$93,092	PE	Oct-15	01/20/16
		January Total	$7,960,991		6	Projects

Reasonable Progress Update:
Projects with a September 30, 2016 Deadline

Not Obligated - Preliminary Engineering

Sponsor	Title-Description	TIP#	FY 2016	Phase of Work	Scheduled Obligation
		TOTAL	$8,794,016		52 PROJECTS
Ballwin	Ramsey Lane Bridge - Over Fishpot Creek Replace Bridge	6577 - 16	$73,600	PE	Dec-15
Bellefontaine Neighbors	Ashbrook Drive And Cabot Drive Roadway And Sidewal - Ashbrook Dr - Chambers Road To Cabot Drive Cabot Dr - Ashbrook Drive To Coburg Lands	6578 - 16	$71,156	PE	Jan-16
Bel-Nor	Normandy Drive - Natural Bridge (MO 115) To St. Charles Rock Rd (MO 180) Reconstruct	6478 - 17	$72,000	PE	Sep-16
Chesterfield*	Chesterfield City Fleet Conversion - Construct Cng Fueling Facility, Purchase 7 Cng 2.5 Ton Trucks, 6 Cng/Gas 1.5/1/0.5 Ton Trucks	6625 - 16	$142,959	PE*	Apr-16
Ferguson	Brotherton-January-Powell Street Improvements - Broth: Thomas To Hern; January: N Floris To City Lim Limits; Powell Dr - Elizabeth To North Florissant	6582 - 16	$163,654	PE	Feb-16
Ferguson	Highmont Drive - Forestwood Ave To West Florissant Ave Overlay - Base Repair - Replace Sidewalk	6481 - 16	$132,800	PE	Oct-15
Festus	MO A - At Pounds Rd Install Traffic Signal	6583 - 16	$22,050	PE	Jan-16
Florissant	N Lafayette Street - Washington To Us 67 Reconstruction- Bike Facilities	6483 - 16	$223,707	PE	Feb-16
Florissant	Robinwood Elem School Ped Signal - At Derhake Replace Signal	6482 - 16	$12,955	PE	Feb-16
Franklin County	Fiddle Creek Road Bridge - Over Fiddle Creek Replace Bridge (# 0800022)	6602 - 16	$60,800	PE	Dec-15
Franklin County*	Possum Hollow Road Bridge - Over Tributary To Meramec River Replace Bridge	6484 - 16	$72,000	PE*	Oct-15
Grantwood Village	Grant Road - Gravois Road To Pardee Road Resurfacing - Lighting	6603 - 16	$63,200	PE	Nov-15
Green Park	Green Park Road - Lin Valle Drive To East Of Green Park Industrial Dr Reconstruction - Shared Use Path (8')	6585 - 16	$120,000	PE	Jan-16
Kirkwood	Kirkwood Road - Manchester Rd To Big Bend Blvd Signal Optimization - Interconnect - Upgrade Signals	6627 - 16	$418,217	PE	Dec-15
Ladue	Lay Road - Clayton Road To Mcknight Road Resurfacing - Add Sidewalk	6488 - 16	$103,642	PE	Nov-15
Manchester	Spring Meadows Drive Bridge - Over Grand Glaize Creek Replace Bridge - Sidewalk	6608 - 16	$112,000	PE	Nov-15
MoDOT*	MO 340 Corridor Improvements - Chesterfield Parkway To S/O Eb I-64 On/Off Ramps Channelization - Intersection Improvements	6633 - 16	$157,976	PE*	Oct-16
New Haven	Maupin Street, Phase 2 - MO 100 To 375 Feet South Of Locust Street Resurfacing - Sidewalk - ADA Improvements	6492 - 16	$66,582	PE	Oct-15
O'Fallon	Bryan Road - Sunview Drive To Norwood Hills Concrete Slab Replacement - ADA Improvements	6590 - 16	$40,000	PE	Oct-15
O'Fallon	Mexico Road - MO K To Barrington Drive Resurfacing - Sidewalk (5') On N Side	6591 - 16	$72,000	PE	Jan-16
O'Fallon*	MO DD - At Sommers Road New Traffic Signal	6628 - 16	$60,000	PE*	Jan-16
Pagedale	Page Avenue (MO D) - At Ferguson Avenue Crosswalk/Intersection Improvements - Sidewalks	6495 - 16	$75,286	PE	Feb-16
St. Louis	Columbia And Southwest Bridge - Over Union Pacific Railroad Pe For Bridge Replacement And Row	6502A - 16	$960,000	PE	Oct-15
St. Louis	Germania Street - Gravois Avenue (MO 30) To I-55 Resurfacing - Pedestrian Facilities	6501 - 16	$160,000	PE	Nov-15
St. Louis	I-70 - At Broadway (Northbound) Relocate Wb Off Ramp To Carrie	6630 - 16	$160,000	PE	Jan-16
St. Louis	Traffic Management Enhancements, Phase 3 - Install Traffic Monitoring Cameras, Downtown Signal Optimization, Fiberoptic Install, Traffic Op Center	6631 - 16	$540,000	PE	Feb-16
St. Louis County	2017 North County ITS - Locations Along Ashby; Brown; Dorsett; Jennings Stn Rd Lilac ; North & South Rd; And Mckelvey Rd	6636A - 16	$72,560	PE	Feb-16
St. Louis County	2017 South County ITS - Locations Along Ambs Rd; Butler Hill; Lemay Ferry Lindbergh Blvd; Union Rd, Forder Rd And Meramec Bottom Rd	6636B - 16	$60,960	PE	Feb-16
St. Louis County	2017 Southwest County ITS - Various Locations Along Bowles Ave; Clayton Rd; Hawkins Rd And Old State Rd	6636C - 16	$63,840	PE	Feb-16
St. Louis County	2017 West County ITS - Various Locations Along Carman Rd; Chesterfield Pky W; Conway Rd; Kehrs Mill Rd; Mcknight Rd And Weidman Rd	6636D - 16	$66,880	PE	Feb-16
St. Louis County	Baxter Road (West)-2017 - Clarkson Road To 0.1 Mile North Of Country Field Drive Resurfacing	6503K - 16	$96,000	PE	Jul-16
St. Louis County	Bellefontaine Road-2018 - I-270 To St. Louis City Limits Resurfacing	6503P - 16	$179,519	PE	Jun-16
St. Louis County	Buckley Road-2017 - Lemay Ferry Road(MO 267) To Sappington Barracks Road Resurfacing	6503O - 16	$77,816	PE	Oct-15
St. Louis County	Butler Hill Road - 0.1 Mile W/O I-55 To MO 21 Resurfacing	6354 - 16	$109,600	PE	Jan-16
St. Louis County	Chesterfield Parkway West (North) - I-64 To Olive Boulevard (MO 340) Resurfacing - ADA Improvements - Dual Left At Swingley	6607H - 16	$116,780	PE	Apr-16
St. Louis County	Clayton Road -2017 - St. Louis City Limits To Louwen Drive Resurfacing - ADA Improvements	6503D - 16	$272,092	PE	Oct-15
St. Louis County	West Adams Avenue/Ballas Road Geyer Rd to Dougherty Ferry Rd - Resurfacing	6607A-18	$82,720	PE	Aug-16
St. Louis County	Dorsett Road (West) - 2017 - I-270 To 160 Feet West Of 2Nd Commercial Ent. To Dorsett Village Shopping Plaza - Resurfacing	6503G - 16	$101,428	PE	Oct-15
St. Louis County	Fee Fee Road - MO 340 To 430' W/O Bennington Pl Replace Damaged Concrete Slabs	6349 - 16	$142,400	PE	Mar-16
St. Louis County	Halls Ferry Road - St. Cyr Rd To St. Louis City Limits Resurfacing	6348 - 16	$108,000	PE	Jun-16
St. Louis County	Hanley Road - B - MO D To MO 180 Resurfacing	6346 - 16	$92,800	PE	Jul-16
St. Louis County	Hawkins-Fuchs Road/Old Lemay Ferry Road-2017 - Hawkins-Fuchs: Meramec Bottom - Old Lemay Ferry Old Lemay Ferry: Lemay Ferry To Hawks-Fuchs	6503H - 16	$44,532	PE	Oct-15
St. Louis County	Jennings Station Road (South) Infrastructure - West Florissant Avenue To 260' Sw Of Hord Avenue Resurfacing	6503R - 16	$88,800	PE	Oct-15
St. Louis County	Kehrs Mill Road - Clarkson Rd To Clayton Rd Resurfacing	6355 - 15	$85,600	PE	Oct-15
St. Louis County	Lucas & Hunt (South) - 2017 - West Florissant Ave To Hord Avenue Replace Damaged Concrete Slabs	6503Q - 16	$45,778	PE	Oct-15
St. Louis County	Lucas And Hunt Road - MO 180 To Woodrow Resurfacing	6347 - 16	$124,000	PE	Mar-16
St. Louis County	Marine Avenue - Mckelvey Rd To Dorsett Rd Resurfacing	6352 - 16	$65,600	PE	Jun-16
St. Louis County	North & South Road Infrastructure - Delmar To MO 340 Resurfacing	6359 - 16	$86,400	PE	Jul-16
St. Louis County	North Hanley Road - D - 1100' S/O Frost Ave To 60' N/O Morningaire Circle Replace Damaged Concrete Slabs	6345 - 16	$96,000	PE	Jul-16
St. Louis County	Sappington Barracks Road-2017 - Telegraph Road (Mo231) To Barracks View Road Resurfacing	6503I - 16	$39,988	PE	Oct-15
St. Louis County	Vance Road - Meramec Station Rd To Valley Park City Limits. Resurfacing	6356 - 16	$75,200	PE	Jan-16
St. Louis County	Westport Plaza Drive/Marine Avenue - 2017 - Lackland Road To Glenmeade Drive (Excluding MO D And I-270 Crossings) - Resurfacing	6503S - 16	$56,369	PE	Oct-15
St. Louis County (6/30/16 deadline)	West Florissant Avenue - I-270 To Rail Trestle At Buzz Westfall Center Preliminary Engineering - Great Streets	6531 - 15	$2,000,000	PE	Feb-16
Town & Country	Clayton Road - At Ballas Rd Intersection/Crosswalk Improvements	6505 - 16	$133,770	PE	Dec-15
Washington	Bieker/Steutermann Roads - Bieker Rd: MO 47 To City Limit; Steutermann Rd: MO A To MO 47 - Resurfacing	6466 - 16	$16,000	PE	Sep-16
Wentzville	Flashing Yellow Arrows - 10 Signalized Intersections Along Wentzville Pkwy, W Meyer, And Luetkenhaus Blvd	6632 - 16	$36,000	PE	Jan-16

* Project has another phase of work programmed in FY 2016

Project has missed a scheduled obligation

Reasonable Progress Update:
Projects with a September 30, 2016 Deadline

Not Obligated - Right of Way

Sponsor	Title-Description	TIP#	FY 2016	Phase of Work	Scheduled Obligation
		TOTAL	$1,731,780		23 PROJECTS
Ballwin	Henry Avenue - Clayton Road To Ballwin City Limits Resurfacing - ADA Improvements	6305 - 15	$22,800	ROW	Jan-16
Ballwin	Ries Road Bridge - Over Fishpot Creek Replace Bridge	6457 - 15	$33,600	ROW	Dec-15
Brentwood*	Hanley Industrial Court Ped Improvements - Strassner: Hanley Ind. Ct To Mem Park Hanley Ind Ct: 3 Way Stop To Bernard Dr	6306 - 15	$36,000	ROW*	Jan-16
Chesterfield	Schoettler Road Bridge - Over Creve Coeur Creek Replace Bridge - Sidewalk	6302 - 15	$41,600	ROW	Nov-15
Chesterfield*	Chesterfield City Fleet Conversion - Construct Cng Fueling Facility, Purchase 7 Cng 2.5 Ton Trucks, 6 Cng/Gas 1.5/1/0.5 Ton Trucks	6625 - 16	$24,000	ROW*	Sep-16
Cottleville*	MO N Shared Use Path - Motherhead Rd To Mid Rivers Mall Dr Shared Use Path (10')	6543 - 15	$58,400	ROW*	Nov-15
De Soto	Main St Bridge - Over Tanyard Branch Replace Bridge	6558 - 15	$78,000	ROW	May-16
Des Peres	Oak Drive Bridge - Over Two-Mile Creek Replace Bridge	6309 - 15	$16,000	ROW	Sep-16
Fenton	Old Gravois Road, Phase 1 - Water Street To Ferry Street Reconstruct - Add Sidewalks - ADA Improvements	6311 - 15	$16,000	ROW	Jan-16
Ferguson	Ferguson Street Improvements - Carson: Flor - City Lim, Church: Flor - Elizabeth Dade: Ns Rr Approach; Ferguson Ave: Elizabeth-W Flor	6312 - 15	$8,000	ROW	Jan-16
Florissant	St. Anthony Lane Bridge - Over Fountain Creek Replace Bridge	6458 - 15	$8,000	ROW	Nov-15
Franklin County*	Possum Hollow Road Bridge - Over Tributary To Meramec River Replace Bridge	6484 - 16	$16,000	ROW*	Jun-16
Jefferson County	Big Hollow Road Bridge - Over Saline Creek Replace Bridge	6317 - 15	$44,480	ROW	Jan-16
MoDOT*	MO 340 Corridor Improvements - Chesterfield Parkway To S/O Eb I-64 On/Off Ramps Channelization - Intersection Improvements	6633 - 16	$244,000	ROW*	Mar-16
New Haven	Maupin Street - Wall Street To 400' South Of The Locust Street Reconstruct Road - ADA Improvements	6324 - 15	$80,000	ROW	Mar-16
O'Fallon	Wabash Avenue - Sonderen Street To East Of Edlen Lane Reconstruct Road - Sidewalk	6325 - 15	$28,000	ROW	Dec-15
O'Fallon*	MO DD - At Sommers Road New Traffic Signal	6628 - 16	$96,000	ROW*	Apr-16
O'Fallon*	MO K Shared Use Path - Various Locations Along MO K - Feise To Technology Shared Use Path (10')	6548 - 15	$36,000	ROW*	Nov-15
St. Louis County	Musick Avenue Bridge - Over Gravois Creek Replace Bridge - Build Sidewalk	6358 - 15	$61,600	ROW	Jun-16
St. Louis County*	Conway Road Sidewalk - Mason Rd To Mason Rd Sidewalk (5')	6552 - 15	$122,500	ROW*	Feb-16
St. Louis County*	Old Halls Ferry Rd Bridge - Over Coldwater Creek Replace Bridge	6561 - 15	$104,000	ROW*	Jun-16
St. Louis County*	Old Jamestown Road Sidewalk - Old Jamestown Forest Dr To Jerries Ln Sidewalk (5')	6551 - 15	$60,000	ROW*	Feb-16
St. Louis County*	Vance Rd Bridge - Over Fishpot Creek Replace Bridge	6562 - 15	$124,800	ROW*	Jun-16
Union	W. Springfield Avenue - Independence Drive To Oak Street Resurfacing	6463 - 16	$48,000	ROW	Mar-16
Washington	Bluff Road - MO 100 To Vossbrink Drive Resurfacing - Add Right Turn Ln At MO 100	6365 - 15	$36,000	ROW	Sep-16
Webster Groves	N. Rock Hill Road Bridge - Over Shady Grove Creek (And Approaches) Bridge Replacement	6462 - 15	$32,000	ROW	Apr-16
Weldon Spring	Independence Road, Phase 4 - 350 Feet W/O Nancy Lane To Galahad Drive Reconstruct Road - Construct Multi-Use Path	6366 - 15	$240,000	ROW	Dec-15
Wildwood	Wild Horse Creek Road Bridge - Over Branch Of Wild Horse Creek Replace Bridge - Realign Road	6368 - 15	$16,000	ROW	Jun-16

* Project has another phase of work programmed in FY 2016

Project has missed a scheduled obligation

Reasonable Progress Update:
Projects with a September 30, 2016 Deadline

Not Obligated - Construction

Sponsor	Title-Description	TIP#	FY 2016	Phase of Work	Scheduled Obligation
		TOTAL	$68,518,153		75 PROJECTS
Brentwood*	Hanley Industrial Court Ped Improvements - Strassner: Hanley Ind. Ct To Mem Park Hanley Ind Ct: 3 Way Stop To Bernard Dr	6306 - 15	$625,156	CONST*	Sep-16
Chesterfield	Chesterfield Pkwy Sidewalk And Bridge - Schoettler Valley Drive To 550' N/O Conway Rd Sidewalk (6') - Bridge (10')	6542 - 16	$900,000	CONST	Nov-15
Chesterfield	South Greentrails Drive - Ladue Road To White Road	5753 - 14	$1,532,208	CONST	Apr-16
Cottleville*	MO N Shared Use Path - Motherhead Rd To Mid Rivers Mall Dr Shared Use Path (10')	6543 - 15	$484,662	CONST*	Jun-16
Creve Coeur	Emerson Road - Old Ballas Road To Ladue Road Sidewalk (5')	6544 - 16	$233,600	CONST	Feb-16
Creve Coeur (6/30/16 deadline)	Coeur De Ville Lane - Sidewalk - MO 340 (Olive Blvd) To MO Ab (Ladue Rd) Resurfacing - Parc Provence To Royal Valley Dr	5755 - 14	$363,629	CONST	Apr-16
De Soto	Woodland Shared Use Path - Vineland Elem School To De Soto High School Shared Use Path (8')	6545 - 16	$298,278	CONST	Feb-16
Ellisville	Hutchinson Road - MO 100 To Clayton Road Resurfacing - ADA Improvements	6310 - 15	$440,356	CONST	Oct-15
Festus (6/30/16 deadline)	Horine Road - Hillsboro Rd (N. 5Th Street) To Richard Avenue Resurfacing - Add Sidewalks	5760 - 13	$833,120	CONST	Mar-16
Franklin County (6/30/16 deadline)	Bend Road Bridge - Over Meramec River (And Approaches) Replace Bridge - Realign Road	6303 - 14	$3,463,843	CONST	Dec-15
Great Rivers Greenway	Centennial Greenway Phase 2A - Heritage Landing To Muegge/Old 94 Shared Use Path/Bridge Over MO 364 (10')	6546 - 16	$1,000,000	CONST	Dec-15
Great Rivers Greenway	Deer Creek/ Shady Creek Greenway - Lorraine Davis Park To Deer Creek Park Shared Use Path (10-12') - Shared Ln Markings	6547 - 16	$800,000	CONST	Jan-16
Great Rivers Greenway	River Des Peres Greenway, Phase 6 - Shrewsbury Metrolink Station To Slay Park In The City Of Saint Louis Shared Use Path	6465 - 16	$1,500,000	CONST	Aug-16
Jefferson County	Kramme Road Bridge - Over Calvey Creek Replace Bridge	5770 - 14	$321,600	CONST	Dec-15
Jefferson County	Romaine Creek Road Bridge - Over Sugar Creek Replace Bridge	5772 - 14	$193,840	CONST	Dec-15
Jefferson County	Stroup Road Bridge - Over Little Creek Replace Bridge	5774 - 14	$983,071	CONST	Dec-15
Jefferson County	Upper Plattin Rd - Upper Plattin Spur To Desoto City Limits Resurfacing	6318 - 16	$391,040	CONST	Nov-15
Lake Saint Louis	Ronald Reagan Drive Sidewalk - Lake Saint Louis Boulevard To Technology Dr Loop Sidewalk - ADA Improvements	6320 - 15	$196,480	CONST	Apr-16
Madison County Transit District	Ridefinders Marketing & Outreach - 2014 - MO - Increase Awareness, Interest, And Participation In Ridefinders To Employers And Commuters	6378 - 14	$1,230,000	IMPL	Jan-16
Manchester	Henry Avenue - Manchester Road To Ballwin City Limits Resurfacing - ADA Improvements	6321 - 15	$460,080	CONST	Jan-16
Metro	Bus Replacement - 2016 (A) - Replace 11 Buses	6623A - 16	$4,000,000	IMPL	Feb-16
Metro	Bus Replacement - 2016 (B) - Replace 11 Buses	6623B - 16	$4,000,000	IMPL	Feb-16
Metro	Call-A-Ride Van Replacement - Replace Six Call-A-Ride Vans	6576 - 17	$800,000	IMPL	Feb-16
MoDOT	Flashing Yellow Arrow Installation 2016 - Various Locations Along MO 100 (Stl City); MO 367, I-270, I-70, I-55, I-64 (Stl Co); I-55 (Jefferson Co); I-44 (Franklin Co)	6471 - 15	$312,741	CONST	Jun-16
MoDOT	Motorist Assist Upgrades - Along Motorist Route - 208 Miles; Install Gps Interoperable Communication W Emergency Services	6635 - 16	$288,474	IMPL	Apr-16
MoDOT	Signal Optimization 2016 (A) - Locations Along MO 30 (Stl City) - Us 50 (Franklin Co) & MO 100, MO 267, And I-64 Interchanges (Stl Co)	6472A - 16	$420,000	IMPL	Nov-15
MoDOT	Signal Optimization 2016 (B) - Locations Along MO 100 (Stl City), MO AC, MO B, MO N MO 367, MO U (Stl Co); And MO 115 (Stl City And Co)	6472B - 16	$428,000	IMPL	Apr-16
O'Fallon	MO K Bike/Ped Improvements - At I-70 Interchange - B/W Mariae Ln And Veterans Memorial Pkway - Outer Roads	5886 - 13	$588,045	CONST	Jun-16
O'Fallon	Waterford Crossing Dr - At MO K Add Right Turn Lane	6372 - 14	$400,000	CONST	Dec-15
O'Fallon*	MO K Shared Use Path - Various Locations Along MO K - Feise To Technology Shared Use Path (10')	6548 - 15	$662,168	CONST*	May-16
Pacific	Thornton Road, Phase 2 - Molly's Street To North Monroe Street Resurfacing - Add Sidewalk - Lighting	6327 - 15	$564,162	CONST	Feb-16
Shrewsbury	Street Improvements - 2015 - Weil: Shrews - City Limits; Kenrick Manr/Trian: Laclede Stn To Watson; Shrewsbury Ave: Weil To Murdoch	6330 - 15	$781,738	CONST	Oct-15
St. Charles	First Capitol/Fifth St - 1St Capitol: Fifth St To E/O 2Nd; 5Th: 1St Cap To Madison Upgrade Ped Facility (5') - Utility Relocation	6549 - 15	$640,192	CONST	Aug-16
St. Charles	Zumbehl Road/Friedens Road - Veteran'S Memorial Parkway To Arena Parkway Slab Replacement - Diamond Grind - ADA Improvements	6333 - 15	$1,168,000	CONST	Oct-15
St. Charles County	Gateway Green Light, Phase 3 - Various Roads In St. Charles County Fiberoptic Cable, Cctv, Dms Installation, Vehicle Detection	6473 - 15	$1,445,712	CONST	Oct-15
St. Charles County	North Point Prairie Bridge - Bridge Over Unnamed Tributary To Mccoy Creek Replace Bridge	6460B - 15	$332,000	CONST	Feb-16
St. Charles County (6/30/16 deadline)	O'Fallon Rd - At Gutermuth Rd Install Traffic Signal	6397 - 15	$181,520	CONST	Oct-15
St. Louis	Downtown Traffic Signal Improvements - Broadway & 7Th St: Chestnut St. To Market St Chestnut St & Market St 7Th St. To Broadway	6476 - 15	$1,056,000	CONST	Mar-16
St. Louis	Forest Park Parkway Bridge - Over Metrolink Replace Bridge	6560 - 15	$2,500,000	CONST	Mar-16
St. Louis	Newstead Avenue - St. Louis Avenue To Natural Bridge Avenue Sidewalk Replacement - Lighting - Resurfacing	6337 - 15	$1,280,000	CONST	Jan-16
St. Louis	North Broadway - Thrush Avenue To Walter Avenue Lane Diet (4 To 2 Lns) - Replace Sidewalks - Traffic Signals	6338 - 15	$1,840,000	CONST	Jan-16
St. Louis	Washington Avenue - Grand Blvd To The Sheldon Concert Hall Pedestrian Facilities (12') - Lighting - Shared Ln Marking	6550 - 16	$1,000,000	CONST	Dec-15
St. Louis County	Airport - Westport And Vicinity Its - Various Locations Along Elizabeth Ave, Paul Ave, Bermuda Dr, J.S. Mcdonnell Blvd, Mckelvey Rd	6477B - 15	$989,000	CONST	Sep-16

Reasonable Progress Update:
Projects with a September 30, 2016 Deadline

Not Obligated - Construction

Sponsor	Title-Description	TIP#	FY 2016	Phase of Work	Scheduled Obligation
St. Louis County	Big Bend Boulevard Central - MO 100 To Laclede Station Road Resurfacing - Rt Turn Ln At MO 100	6341 - 15	$1,591,200	CONST	Jan-16
St. Louis County	Chesterfield Valley Its - Various Locations Along Chesterfield Pkwy, Wild Horse Creek Rd, Chesterfield Airport Rd	6477A - 15	$607,200	CONST	Sep-16
St. Louis County	Creve Coeur Mill Bridge-2016 - Over Branch Of Creve Coeur Creek Replace Bridge	6461A - 15	$663,985	CONST	Sep-16
St. Louis County	East Concord And Reavis Road - E. Concord: MO 21 To Von Talge - Reavis: MO 21 To Mackenzie Resurfacing	6353 - 15	$1,031,200	CONST	Sep-16
St. Louis County	Lackland Road Bridge - Over E Tributary Of Fee Fee Creek Replace Bridge	6461B - 15	$628,590	CONST	Sep-16
St. Louis County	Lilac Avenue Infrastructure - Chambers Rd To I-270 Resurfacing - ADA Improvements	5807 - 14	$848,000	CONST	May-16
St. Louis County	Meramec Bottom Road & Ambs Road - Meramec Bottom Rd - Kerth Rd To MO 21 Ambs Rd - Mattis Rd To Butler Hill Rd	5809 - 14	$872,000	CONST	May-16
St. Louis County	Missouri Bottom Road - Fee Fee Rd To I-270 Resurfacing - ADA Improvements	5810 - 15	$1,088,000	CONST	Sep-16
St. Louis County	North Central County Its - 2016 - Various Locations Along Woodson, Mcknight, Delmar, Baur, And Schuetz - Install Fiberoptic	6400 - 16	$903,200	CONST	Jan-16
St. Louis County	North Hanley Road - C - 6O' N/O Madison Ave To 1100 ' S/O Frost Ave Resurfacing	6344 - 15	$527,200	CONST	May-16
St. Louis County	Northeast County Its - Various Locations Along New Halls Ferry Rd, Parker Rd Redman Ave, Shepley Dr	6477C - 15	$1,527,200	CONST	Sep-16
St. Louis County	Old State Road - MO 109 To Old State Spur Resurfacing	6343 - 15	$701,600	CONST	Jul-16
St. Louis County	Ringer Road - Lemay Ferry Rd To Milburn Rd Resurfacing - ADA Improvements	5813 - 14	$760,000	CONST	May-16
St. Louis County	Sappington Corridor Its - Various Locations Along Sappington Rd, Kennerly Rd Old Tesson Rd, Mattis Rd	6477D - 15	$565,800	CONST	Sep-16
St. Louis County	St. Charles Rock Road East - Taussig Road East To Pennridge Lane Resurfacing	6357 - 15	$831,200	CONST	Aug-16
St. Louis County	Telegraph Road - Lemay Ferry Rd To Kingston Dr Resurfacing - Signal Interconnect	5814 - 15	$1,264,000	CONST	Sep-16
St. Louis County	Union Road (2016) - Lindbergh Boulevard To 0.15 Mi S/O Reavis Barracks Rd Resurfacing - Replace Damaged Slabs	6342 - 15	$2,642,400	CONST	Dec-15
St. Louis County	Washington Street - Lindbergh Boulevard To Rue St. Pierre Replace Damaged Concrete Slabs.	6350 - 15	$989,600	CONST	Aug-16
St. Louis County*	Conway Road Sidewalk - Mason Rd To Mason Rd Sidewalk (5')	6552 - 15	$607,775	CONST*	Aug-16
St. Louis County*	Old Jamestown Road Sidewalk - Old Jamestown Forest Dr To Jerries Ln Sidewalk (5')	6551 - 15	$349,600	CONST*	Aug-16
St. Peters	Jungermann Rd Bridge - Over Branch Of Spencer Creek Replace Culverts (23077 And 23079)	6563 - 15	$1,244,929	CONST	Apr-16
St. Peters	Mexico Road Shared Use Path Bridge--Over Dardenne Creek--Shared Use Path (10')	6553-15	$376,260	CONST	Dec-15
St. Peters	Sutters Mill Road Bridge - Over Spencer Creek Replace Bridge - Sidewalk	6304 - 15	$997,368	CONST	Nov-15
Sullivan	W. Springfield Traffic Signal - At Elmont Construct Traffic Signal	6362 - 15	$260,000	CONST	Oct-15
Sunset Hills (6/30/16 deadline)	West Watson Road - S. Lindbergh Blvd. To Robyn Road Resurfacing - Sidewalks	5819 - 13	$859,406	CONST	Jun-16
Union	Denmark Road, Phase 2 - St. Andrews Dr To Grandview Farms Dr Resurfacing - Construct Sidewalk Over Tributary Of Bourbeuse River Bridge Replacement	6363-15 6363A-16	$984,056	CONST	Dec-15
University City	Jackson/Balson Ave Pedestrian Improvements - Balson - Hanley Rd To Purdue Ave; Jackson Ave - Shaftesbury Ave To Balson Ave	6364 - 15	$193,106	CONST	Jan-16
University City*	Kingsland Ave - Over Ne Branch Of River Des Peres Repair Culvert	6564 - 15	$1,084,000	CONST*	Mar-16
University City*	Shared Lane Markings - Old Bonhomme: Centennial Grnwy - 81st; 81st: Ob-Olive 82nd: Olive - Groby; Purdue: Olive - Canton; Jack: Delmr To Univ Dr	6554 - 15	$117,548	CONST*	May-16
Wildwood	Mo 100 Shared Use Path Bridge--At 0.2 Miles East Of Mo 109--Shared Use Path	6555-15	$450,000	CONST	Dec-15
Wildwood (6/30/16 deadline)	Fox Creek Bridge - Over Fox Creek Replace Bridge	5828 - 13	$463,015	CONST	Nov-15
Wildwood (6/30/16 deadline)	Woods Road Bridge - Over Hamilton Creek. Bridge Replacement	5617 - 13	$560,000	CONST	Nov-15

* Project has another phase of work programmed in FY 2016

Project has missed a scheduled obligation

Reasonable Progress Update:
Projects with a September 30, 2016 Deadline

Removed							
Sponsor	Title-Description	TIP#	FY 2016	Phase of Work	Scheduled Obligation	Reason for Removal	Removal Date
		TOTAL	$30,400		1 PROJECT		
		October Total	$0				
St. Louis County	Banshee Road - 2017 - James S. Mcdonnell Boulevard To 0.45 Miles West Resurfacing	6503E - 16	$30,400	PE	Oct-15	Sponsor performed work with local funds	11/30/2015
		November Total	$30,400				
		December Total	$0				
		January Total	$0				
		February Total	$0				
		MarchTotal	$0				
		April Total	$0				
		May Total	$0				
		June Total	$0				
		July Total	$0				
		August Total	$0				
		September Total	$0				