
Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

# Federal $ # Federal $ # Federal $ # Federal $
PE

# Federal $
ROW

# Federal $
CONST

# Federal $

10/01/13 0 $0 0 $0 0 $0 15 $1,374,721 24 $2,284,482 124 $138,401,452 163 $142,060,655
10/31/13 4 $2,462,978 0 $0 0 $0 14 $1,174,721 24 $2,284,482 121 $136,138,474 163 $142,060,655
11/30/13 10 $5,190,725 0 $0 0 $0 11 $850,100 24 $2,284,482 118 $133,735,348 163 $142,060,655
12/31/13 10 $5,190,725 0 $0 0 $0 11 $850,100 24 $2,284,482 118 $133,735,348 163 $142,060,655
01/31/14 11 $6,282,725 0 $0 0 $0 11 $838,100 24 $2,284,482 117 $132,655,348 163 $142,060,655
02/28/14 23 $24,885,706 1 $25,600 0 $0 10 $784,600 24 $2,378,882 107 $113,897,267 165 $141,972,055
03/31/14 43 $39,878,054 1 $25,600 0 $0 8 $656,600 23 $2,350,882 90 $99,244,919 165 $142,156,055
04/30/14 58 $46,975,147 2 $33,600 0 $0 4 $267,000 19 $2,173,282 84 $93,605,826 167 $143,054,855
05/31/14 72 $54,824,027 2 $33,600 0 $0 2 $133,000 17 $2,118,282 74 $85,945,946 167 $143,054,855
06/30/14 89 $64,425,536 28 $38,405,723 0 $0 1 $8,000 14 $1,844,360 35 $38,371,236 167 $143,054,855
07/31/14 103 $71,940,401 28 $38,405,723 0 $0 0 $0 11 $1,746,760 26 $31,049,946 168 $143,142,830
08/15/14 109 $72,311,237 28 $38,405,723 0 $0 0 $0 6 $1,454,960 26 $31,049,946 169 $143,221,866
08/31/14 119 $81,222,054 27 $37,627,046 0 $0 0 $0 4 $1,354,960 20 $25,432,206 170 $145,636,266
09/07/14
09/14/14
09/21/14
09/30/14

Total

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds
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Obligated Project Adjustments Removed Not Obligated - PE Not Obligated - ROW Not Obligated - Const

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant 
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of 
Governments(EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress. 

Currently there are 170 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2014 of the FY 2014-2017 TIP. These projects, 
sponsored   by 57 different agencies and representing $145 million in federal funds ,are subject to a September 30, 2014 deadline to obligate the federal 
funds.  To obligate funds, a sponsor must obtain approval from the Missouri Department of Transportation(MoDOT) depending on the milestone.  Generally 
a project must meet three milestones before construction or implementation of a project may begin.  These milestones include approval of design contract 
(PE), approval to acquire right-of-way(ROW) and final plan approval/authority to advertise (Const or Impl).   If a project is realizing delays that will put the 
federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the opportunity to ask for consideration of a “one-
time extension” in their project schedule.  One-time extensions of up to three (3) months may be granted by East-West Gateway staff and one-time 
extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and approval.  If the 
project still cannot obligate funds after the one-time extension or the sponsor decides to not proceed, funding will  be removed from the TIP, and the federal 
funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.
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Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Obligated

Sponsor TIP# Project Title
 Fiscal Year  

2014  Phase

Scheduled 
Obligation 

Date^

Actual 
Obligation 

Date
$81,222,054 119 Projects

St. Peters 5817-14 Willott Road Bridge--Over Spencer Creek--Replace Bridge - Multi-Use Path $80,000 PE* 12/2013 10/17/2013
St. Louis County 5559-14 Carman Road--Mo 141 To Dougherty Ferry Road--Resurfacing $708,880 CONST 08/2014 10/23/2013

St. Louis County 5865-13
ITS West And South--Locations Along Baxter/Sulphur Spring, Sappington
Craig/Westport Plaza/Marine, & Chesterfield Airport Rd $120,000 PE 02/2014 10/23/2013

Crystal City 5757-13
Crystal Heights Road--Mississippi Avenue To Compton Drive--Resurfacing 
Sidewalks $798,573 CONST 02/2014 10/25/2013

Crystal City 5756-13 Eighth Street--Mississippi Avenue To Business 61--Resurfacing $522,960 CONST 02/2014 10/28/2013

St. Louis 5800-14
Washington Avenue Streetscape - Phase 3--Seventh Street To Memorial Drive
Sidewalks - Lighting - Ada Improvements $232,565 PE* 11/2013 10/30/2013

$2,462,978 4 Projects
Jefferson County 5774-14 Stroup Road Bridge--Over Little Creek--Replace Bridge $136,621 PE 12/2013 11/05/2013

Jefferson County 5770-14 Kramme Road Bridge--Over Calvey Creek--Replace Bridge $108,000 PE 12/2013 11/05/2013
St. Charles County 5862-14 Central School Road--At Highfield Drive--Install Traffic Signal $156,000 CONST 10/2013 11/06/2013
Glendale 4971-11 Kirkham Avenue Phase 1--Sappington Road East To City Limits-- $1,708,886 CONST 10/2012 11/18/2013

St. Charles County 5863-14
Traffic Signal Upgrades; Interconnection--Various Traffic Signals Along Arena
Pkwy,--Cottleville Pkwy,  Knaust Road, And Mo N $538,240 CONST 10/2013 11/20/2013

Jefferson County 5772-14 Romaine Creek Road Bridge--Over Sugar Creek--Replace Bridg $80,000 PE 12/2013 11/20/2013

$2,727,747 6 Projects
$0 0 Projects

St. Ann 5786-14
Adie Rd/Link Ave--St. Charles Rock Rd To South City Limits--Resurfacing - Ada
Improvements $12,000 PE* 04/2014 01/16/2014

Madison County Transit 
District 6378-14

Ridefinders Marketing & Outreach - 2014 - Mo--Increase Awareness, Interest, An
Participation--In Ridefinders To Employers And Commuters $1,080,000 CONST 08/2014 01/17/2014

$1,092,000 1 Projects
Modot-Citizens For Modern
Transit 6379-14

Transit Rider Initiative Program (TRIP)--St. Louis City & St. Louis Co. - Two Y
Outreach Prog.--Target Existing Employers/Try & Ride Program $268,467 CONST 02/2014 02/07/2014

University City 5822-13

Canton, Old Bonhomme, Jackson Bike Striping--Canton -  82Nd Blvd To Penns
Ave, Old Bonhomme - South--City Lim To Groby Rd & Jackson Ave- Delmar To 
Shaftesbury $150,636 CONST 04/2014 02/10/2014

Union 5209-11 Denmark Road--Progress Parkway To St. Andrews Drive $733,962 CONST 04/2013 02/10/2014

Chesterfield 5753-14 South Greentrails Drive--Ladue Road To White Road $122,500 PE 08/2014 02/11/2014

O'Fallon 6372-14 Waterford Crossing Dr--At MO K--Add Right Turn Lane $56,000 PE 01/2014 02/12/2014
Jefferson County 5768-14 Gravois Road--MO 30 To Main Street (Mo Mm)--Resurfacing $146,065 CONST 12/2013 02/19/2014

Herculaneum 5766-13
Scenic Drive--South Scenic Drive To Mcnutt School Road--Sidewalks 
Reconstruct $982,800 CONST 02/2014 02/19/2014

Jefferson County 5769-14 High Ridge Boulevard--Mo 30 To Mo Pp--Resurfacing $82,083 CONST 12/2013 02/19/2014
Metro 6370-14 Bus Replacement - 2014 - A--Replace 22 Buses--30' And 40' $7,500,000 CONST 08/2014 02/01/2014
Metro 6371-14 Bus Replacement - 2014 - B--Replace 22 Buses--30' And 40' $7,500,000 CONST 08/2014 02/01/2014

Jefferson County 5775-14
Tomahawk-Vogel Rehab--Tomahawk - Lonedell Rd To Gary Rd--Vogel Road
Gary Rd To Bluff Park Dr $148,487 CONST 12/2013 02/27/2014

Hillsboro 5767-13
Old Highway 21, Phase 2--Leon Hall Parkway To Mo A--Resurfacing - Center Tur
Ln - Sidewalks $911,981 CONST 02/2014 02/27/2014

$18,602,981 12 Projects

Ballwin 5750-13 Holloway Road Culvert--Over Grand Glaize Creek--Repair Culvert $489,600 CONST 12/2013 03/04/2014
Jefferson County 5579-13 Gravois  Road--At Main Street--Improve Intersection Alignment $118,400 CONST 10/2013 03/04/2014

Pacific 5598-12
Thorton Road/Viaduct Street Overlay/Sidewalks--Thorton Rd:  Eagles Landing Ct 
Viaduct St--Viaduct St - Thorton Road - W. Osage $741,883 CONST 02/2013 03/04/2014

Creve Coeur 5755-14
Coeur De Ville Lane--Sidewalk - Mo 340 (Olive Blvd) To Mo AB (Ladue Rd
Resurfacing - Parc Provence To Royal Valley Dr $40,000 PE 10/2014 03/04/2014

Wildwood 5830-13
Route 100 Safety Barriers--Taylor Road To East 0.5 Mile (Pedestrian Bridge)
Install Guardrail $256,000 CONST 01/2014 03/04/2014

MoDOT 5526A-13 MO 115--East Of Hanley Road To Mo U--Great Streets Improvements $1,200,000 CONST 3/2014 03/01/2014

St. Charles 6375-14
Elm Point Industrial Dr--At Elm St--Dual Left Eb Elm Point To Elm - Intersection 
Impr. $40,000 PE* 01/2014 03/06/2014

MoDOT 5850-13
MO 115 Traffic Signals--Goodfellow Blvd To Kingshighway--Replace Signals And
Upgrade Detection $1,197,200 CONST 04/2014 03/01/2014

MoDOT 5843-13 US 61--At MO 100--Add Dual Left Turn Lanes $256,800 CONST 03/2014 03/01/2014
MoDOT 5842-13 US 61--At US 67--Extend Northbound Right Turn Lane $109,044 CONST 12/2013 03/01/2014
MoDOT 5844-13 US 67--At MO CC--Extend Southbound Left Turn Lane $112,634 CONST 01/2014 03/01/2014

Chesterfield 5597-12 Timberlake Manor Bridge--Over Branch Of Creve Coeur Creek--Replace Bridge $705,457 CONST 10/2013 03/12/2014

St. Charles County 5860-12
Gateway Greenlight, Phase 2--Various Roads In St. Charles County--Traffic Signa
Interconnect, Signal Controller Upgrades - Package 1 $793,150 CONST* 09/2013 03/01/2014

Citizens For Modern 
Transit 5831-13

Transit Adjacent Property  Ridership Program--St. Louis City & St. Louis Co - Two 
Year Outreach Prog--Target Employers Near Metrolink To Incr Ridership $185,948 CONST 08/2014 03/18/2014

Jefferson County 5771-14 Old Route 141--Springdale Lane To St. Louis County Line--Resurfacing $211,440 CONST 12/2013 03/18/2014

Jefferson County 5773-14 Seckman Road--I-55 West Outer Road To Old Lemay Ferry Road--Resurfacing $421,600 CONST 12/2013 03/18/2014

Clayton 5618-12
Wydown Boulevard--Hanley Road To The East City Limit--Resurfacing And Ad
Improvements $2,668,312 CONST 10/2013 03/19/2014

St. Louis County 5556-14
Adams Ave/Lockwood Ave--Kirkwood Rd To Berry Rd--Resurfacing - Ad
Improvements $1,478,640 CONST 08/2014 03/24/2014

St. Charles 6376-14 Flashing Yellow Arrow--22 Signalized Intersections At Various Locations-- $48,000 PE 01/2014 03/25/2014

St. Charles County 5860-12
Gateway Greenlight, Phase 2--Various Roads In St. Charles County--Traffic Signa
Interconnect, Signal Controller Upgrades-Package 2 $1,412,000 CONST* 09/2013 03/25/2014

New Haven 5780-13
Miller Street, Phase 4--Maiden Lane To The South 0.19 Miles--Reconstruct Road 
Sidewalk $28,000 ROW 09/2013 03/25/2014

St. Charles 5747-13 Fifth Street Enhancement--Mcdonough To First Capital Drive $184,000 ROW* 10/2013 03/01/2014
Chesterfield 5608-14 Ladue Road--Olive Boulevard To MO 141--Resurfacing $1,404,640 CONST 07/2014 03/27/2014

St. Louis County 5562-14
Shrewsbury Avenue/Lansdowne Avenue--Shrewsbury:  Big Bend To Murdoch
Lansdowne:  Murdoch Cut-Off To Shrewsbury $889,600 CONST 03/2014 03/27/2014

$14,992,348 20 Projects

Total

October Total

November Total
December Total

January Total

February Total

March Total
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Obligated

Sponsor TIP# Project Title
 Fiscal Year  

2014  Phase

Scheduled 
Obligation 

Date^

Actual 
Obligation 

Date

Washington 4979-11
Fourteenth St / Stafford St--Fourteenth: Stafford To Mo 47--Stafford: Front To
Fourteenth $1,048,000 CONST 02/2013 04/01/2014

St. Louis County 5804-14 Christopher Drive--Becker Rd To Telegraph--Resurfacing - ADA Improvements $80,000 PE 03/2014 04/08/2014

St. Louis County 5815-14 Wells Road--Mo 21 To Meramec Bottom Rd--Resurfacing - ADA Improvements $80,000 PE 03/2014 04/08/2014
Jefferson County 5577-12 Wilson Hollow Road Bridge--Over Tributary Of Big River--Replace Bridge $538,400 CONST 05/2014 04/08/2014

St. Charles 6332-15
Fifth Street Ph. 2-- Bass Pro Drive to Boone's Lick Rd-- Reconstruct ADA
Improvements $120,000 ROW 09/2014 04/09/2014

Des Peres 5759-13 Fawnvalley Drive Bridge--Over Two Mile Creek--Replace Bridge $7,200 ROW 12/2013 04/09/2014

Franklin County 5620-12
Hogan Road--Mo 100 To  State Maintenance Line--Resurfacing-Widening Narrow
Pavement Width $968,475 CONST 01/2014 04/14/2014

New Haven 5576-12
Miller Street, Phase 3--Maiden Lane To 1250 Feet North Of Maiden Lane
Reconstruction - Sidewalks $636,288 CONST 12/2013 04/14/2014

St. Charles County 5795-15
Ultra-Thin Bonded Wearing Course 1--Various Locations Along Jungs Station Rd
Pralle Ln, Westwood Dr, Wolfrum Rd, & Weldon Spring Rd $449,400 CONST 09/2014 04/15/2014

St. Charles County 5796-15
Ultra-Thin Bonded Wearing Course 2-- Various Locations Along Hoff Rd, St. Pau
Rd, Hackmann Rd, Mexico Rd, & N PT Prairie Rd $449,400 CONST 09/2014 04/15/2014

St. Louis County 5807-14
Lilac Avenue Infrastructure--Chambers Rd To I-270--Resurfacing - Ada
Improvements $69,600 PE 08/2014 04/16/2014

St. Louis 5799-14
South Broadway Streetscape - Phase 2--River Des Peres To Courtois Stree
Sidewalks - Lighting - Ada Improvements $160,000 PE 05/2014 04/17/2014

Lake Saint Louis 5778-13
Civic Center Drive--Lake Saint Louis Boulevard To Outer Road--Roa
Reconstruction - Bike And Ped Facilities $42,400 ROW 02/2014 04/18/2014

Clayton 5563-12
Brentwood/Carondelet Streetscape--Brentwood:  Carondelet Avenue To Forsyt
Carondelet: Meramec Avenue To Brentwood $581,530 CONST 12/2013 04/28/2014

St. Louis County 5611-14 Big Bend Road--141 To Sulphur Spring Road--Resurfacing $1,866,400 CONST 08/2014 04/29/2014

$7,097,093 15 Projects

De Soto 5566-12
Main St &  Vineland School Rd Resurfacing--Main St: Vineland School Rd To 
Tanyard Br Creek--Vineland School Rd:  Main St To Mo 21 $1,022,564 CONST 01/2014 05/01/2014

University City 5823-13
Chamberlain Avenue Bridge--Over The River Des Peres Northeast Branch
Replace Bridge $444,610 CONST 07/2014 05/05/2014

MoDOT 5840-13 MO 141 Dual Left Turn Lanes--At I-64 $2,846,800 CONST 03/2014 05/01/2014

MoDOT 6381-14
Flashing Yellow Arrow Installation - 2014 - A--Various Locations Along MO 231
MO 30, MO 180 (Stl Co)--And US 50, MO 47 (Franklin Co) $389,509 CONST 06/2014 05/01/2014

MoDOT 6380-14
Flashing Yellow Arrow Installation - 2014 - B--Various Locations Along  MO 366
MO 340, MO 100 (Stl Co)--And US 61/67 (Jefferson Co) $364,239 CONST 06/2014 05/01/2014

MoDOT 6389-14 Mcdonnell Blvd--At Brown Rd--Intersection Improvements $186,555 CONST 06/2014 05/01/2014

St. Louis County 5809-14
Meramec Bottom Road & Ambs Road--Meramec Bottom Rd - Kerth Rd To MO 21
Ambs Rd - Mattis Rd To Butler Hill Rd $71,600 PE 08/2014 05/05/2014

St. Louis County 5813-14 Ringer Road--Lemay Ferry Rd To Milburn Rd--Resurfacing - Ada Improvements $62,400 PE 08/2014 05/05/2014

Union 5820-13 Judith Spring Road Bridge--Over Flat Creek--Replace Bridg $20,000 ROW 05/2014 05/19/2014

Chesterfield 5752-13 Appalachian Trail - Phase 2--Beaver Creek Road To White Road-- $35,000 ROW 09/2014 05/19/2014

Pacific 5783-13
Old Gray Summit Road, Phase 2--Mo N To West City Limits--Resurfacing -
Expand Pavement For Lane Widening $629,191 CONST 02/2014 05/21/2014

Pevely 5785-13 Main Street/County Road--Us 61/67 To Mo Z--Resurfacing - Sidewalks $655,212 CONST 02/2014 05/21/2014

MoDOT 5853-14
Signal Optimization - 2014--Locations Along MO 180, MO 47, MO 100, MO 30
MO 21,--US 50/61/67, I-270 Interchanges $673,200 CONST 02/2014 05/28/2014

Des Peres 5594-12 Claychester Drive Bridge--Over Two Mile Creek--Replace Bridge - Sidewalk $448,000 CONST 10/2013 05/29/2014

$7,848,880 14 Projects

St. Peters 5816-14
Mid Rivers Mall Drive,  Phase 2--Mexico Road To St. Peters-Howell Road
Resurfacing - Ada Improvements $1,040,000 CONST 03/2014 06/02/2014

O'Fallon 5854-12 Sommers Road / Ronald Reagan Blvd--At MO N--Intersection Improvements $65,922 ROW 01/2014 06/10/2014

Weldon Spring 5825-13
Independence Road, Phase 3--Wolfrum Road To 350 Feet West Of Nancy Lane
Reconstruct - Multi-Use Path $200,000 ROW 11/2013 06/10/2014

Northwoods 5601-13
Lillian Avenue--Nelson Drive To Melwood Avenue--Resurfacing - Sidewalks
Curb/Gutter $8,000 ROW 12/2013 06/10/2014

Creve Coeur 5575-13
Graeser Road--Olive Blvd (MO 340) To Ladue Road (MO AB).--Resurfacing - ADA
Improvements $389,512 CONST 04/2014 06/12/2014

Ladue 5776-13 McKnight Road--Clayton Rd To Ladue Rd--Sidewalks $923,466 CONST 11/2013 06/12/2014

Ladue 5564-12
McKnight Road--Clayton Rd To Ladue Rd--Bridge Replacement And Rehab 
Road Resurfacing $1,360,000 CONST 11/2012 06/12/2014

St. Peters 6304-15 Sutters Mill Road Bridge--Over Spencer Creek--Replace Bridge-Sidewalk $125,000 PE 09/2014 06/17/2014

St. Louis County 5864-13
Its North--Airport Rd/Hereford/Chambers - Dade To W. Florissant--Washington
St/Charbonier - Downing To Us 67 $656,000 CONST 09/2014 06/17/204

St. Louis 6377-14
Traffic Management Enhancements,  Phase 2--Upgrade Central Control Signa
System--For All Interconnected Signals $600,000 CONST 06/2014 06/18/2014

St. Charles County 5792-14
Femme Osage Creek Road Bridge--Over A Tributary Of Femme Osage--Replac
Bridge $292,000 CONST 02/2014 06/23/2014

St. Charles County 5791-14
Cappeln Osage Road Bridge--Over A Tributary Of Femme Osage Creek--Replac
Bridge $316,800 CONST 02/2014 06/23/2014

Bridgeton 5583-12 Gist Road Bridge--Over Cowmire Creek--Replace Bridge - Add Sidewalk $649,648 CONST 02/2013 06/25/2014

Great Rivers Greenway 5762-13
Bike St. Louis Phase 3--Various Routes In The City Of St. Louis--Update Existing
Network, Add New Routes $1,028,000 CONST 02/2014 06/25/2014

MoDOT 6390-14
I-64--At Mo K And Mo 94 - Modify Sb K To Eb I-64 Ramp For 2 Lns--Construc
Green 'T' At Mo K - Dual Left At Mo 94 $221,585 CONST 08/2014 06/10/2014

MoDOT 6393-14
Free Operating Signal Upgrades--At 25 Locations In Franklin, Jefferson, St
Charles,--St. Louis Counties & City Of St. Louis - Upgrade Detection $408,135 CONST 07/2014 06/10/2014

MoDOT 5847-13
ITS Improvements On Various Routes--St. Louis, St. Charles, Jefferson, &
Franklin Co--And St. Louis City - Install Cameras - Interconnect $1,317,441 CONST 07/2014 06/10/2014

$9,601,509 17 Projects

April Total

May Total

June Total
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Sponsor TIP# Project Title
 Fiscal Year  

2014  Phase

Scheduled 
Obligation 

Date^

Actual 
Obligation 

Date
Jefferson County 5215B-11 Old Antonia Road Bridge--Over A Tributary Of Rock Creek-- $512,960 CONST 10/2012 07/08/2014

University City 5748-13 Westgate Avenue--At Olive Blvd--Realign Intersection -  Install Traffic Signal $8,800 ROW 01/2014 07/07/2014

St. Louis 5797-13
Dr. Martin Luther King--Arlington Avenue To Kingshighway--Pedestrian Scal
Lighting - Upgrade Ped Heads $640,000 CONST 03/2014 07/16/2014

MoDOT 6388-14 ITS Gap 3 - Cctvs/Cameras--Various Locations Throughout The St. Louis Area.-- $2,724,441 CONST 08/2014 07/03/2014
MoDOT 6386-14 MO 30 ITS--I-270 To  Mo B/Nn--Install Travel Time Sensors, Cctv Cameras $712,973 CONST 07/2014 07/04/2014

MoDOT 6392-14
US 61/67 Adaptive Signal Control System--Quailways To Litzinger--Automat
Signal Timing By Traffic Demand $438,117 CONST 08/2014 07/10/2014

Ladue 5777-13
Price Road--Sidewalks - Clayton Rd To Delmar--Resurfacing - Ladue Rd To
Delmar $40,000 ROW 06/2014 07/17/2014

Jefferson County 5586-12 Butcher Branch Road Bridge--Over Butcher Branch Creek--Bridge Replacement $632,400 CONST 05/2014 07/21/2014

St. Louis County 5445-12
Howdershell Road At Charbonier Road--Add Right Turn Lane From N
Howdershell Rd. To--Eb Charbonier Rd. $798,310 CONST 05/2012 07/21/2014

MoDOT 6373-14

ITS Gap 3 - Dynamic Messaging Signs--Wb I-64 E/O Mason, Eb I-64 W/O MO
141, Wb I-64 E/O MO 340, Eb I-44 E/O--MO 109, Wb I-44 b/w Jamieson And 
Shrewsbury $662,769 CONST 08/2014 07/21/2014

Green Park 5764-13 Old Green Park Rd--Green Park Rd To Green Park Rd--Resurfacing $8,000 PE 06/2014 07/22/2014

St. Ann 5787-13
Breckenridge Ave--Ashby Rd To East City Limits--Resurfacing - Ada
Improvements $199,320 CONST 12/2013 07/23/2014

St. Louis County 5805-13 Conway Road Bridge--Over Maryville Creek--Replace Bridge $48,800 ROW 04/2014 07/23/2014

St. Louis County 6358-15 Music Avenue Bridge--Over Gravois Creek--Replace Bridge-Build Sidewalk $87,975 PE 12/2014 07/30/2014

$7,514,865 14 Projects

New Haven 6324-15
Maupin Street--Wall St to 400' South of Locust St--Reconstruct Road-ADA
Improvements $79,036 PE 10/2014 08/05/2014

Washington 5558-13 Jefferson Street--Over Busch Creek--Bridge Reconstruction $15,800 ROW 08/2014 08/06/2014

St. Peters 5817-14 Willott Road Bridge--Over Spencer Creek--Replace Bridge - Multi-Use Path $64,000 ROW* 05/2014 08/06/2014

St. Charles 6375-14
Elm Point Industrial Dr--At Elm St--Dual Left Eb Elm Point To Elm - Intersection
Impr. $32,000 ROW* 09/2014 08/11/2014

Union 5821-13 Prairie Dell Road, Phase 2--Prairie Dell Plaza Drive To College Road-- $20,000 ROW 05/2014 08/11/2014

Franklin County 6303-14 Bend Road Bridge--Over  Meramec River--Right Of Way Acquisition Only $160,000 ROW 03/2014 08/12/2014

$370,836 6 Projects

St. Louis County 5605-14
Forder Road--100 Feet East Of Ringer Road To Lemay Ferry Rd--Concrete Repa
- Ada Improvements $977,900 CONST 07/2014 08/18/2014

St. Louis County 5609-14
Reavis Barracks - Mackenzie Road--Gravois Rd To I-55--Resurfacing And
Sidewalks $1,780,640 CONST 08/2014 08/18/2014

Frontenac 5761-13 Conway Road--Lindbergh Blvd To Spoede Road--Sidewalk $457,600 CONST 06/2014 08/18/2014

St. Louis County 5806-13
Hanley Road--I-64 To Pershing Avenue--Resurfacing - Ada Improvements - Signa
Interconnect $1,448,000 CONST 09/2014 08/18/2014

O'Fallon 5746-14 Bryan Road--Veterans Memorial Parkway To Sunview Drive--Slab Replacement $168,000 CONST 02/2014 08/18/2014
Pacific 5782-13 Mo N, Phase 3--Hawthorne Dr To Fourth St--Resurfacing $778,677 CONST 02/2014 08/19/2014

St. Louis County 6339-15
Brentwood Blvd and Eager Rd--Brentwood Blvd: Marshall to Eager--Eager: 750' 
W/O Hanley to 85' W/O Brentwood (Excluding Brentwood to 300' E/O 170) $2,414,400 CONST 01/2015 08/25/2014

St. Ann 5786-14
Adie Rd/Link Ave--St. Charles Rock Rd To South City Limits--Resurfacing - Ada
Improvements $40,000 ROW* 06/2014 08/28/2014

Sunset Hills 5819-13 West Watson Road--S. Lindbergh Blvd. To Robyn Road--Resurfacing - Sidewalks $60,000 ROW 04/2014 08/28/2014

St. Louis County 6399-14
Northwest County Its - 2014--Various Locations Along Old Halls Ferry, Jenning
Stn--Halls Ferry And Mcdonnell Blvd - Install Fiberoptic $785,600 CONST 09/2014 08/28/2014

$8,910,817 10 Projects

*  Project has another phase of work programmed in FY 2014

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

^  Scheduled Obligation Date is based on the schedule created by the sponsor in the 

July Total

August 31st Total

August 15th Total
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Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Sponsor TIP# Project Title
 Fiscal Year  

2014 Phase

Scheduled 
Obligation 

Date^
Total $0 0 Projects

*  Project has another phase of work programmed in FY 2014

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Not Obligated - Preliminary Engineering

Missed Scheduled Obligation Date

^  Scheduled Obligation Date is based on the schedule created by the                 

FY 14 REASONABLE PROGRESS Not Obligated ‐ PE 09/04/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Not Obligated - Right of Way

Sponsor TIP# Project Title
 Fiscal Year  

2014 Phase
Scheduled 

Obligation Date^
Total $1,354,960 4 Projects

Festus 5760-13
Horine Road--Hillsboro Rd (N. 5Th Street) To Richard Avenue--Resurfacing - Add 
Sidewalks $52,000 ROW 05/2014

MoDOT 6387-14 MO Z--At  I-70 Westbound On/Off Ramp--Construct Roundabout $236,000 ROW 03/2014

MoDOT 6385-14
MO 141--At Vance Road / Forest Avenue--Dual Left Turn 141 To Vance - Add 
Shared Thru/Right On Forest $880,000 ROW 04/2014

O'Fallon 5886-13
East / West Terra Overpass - Sidewalk--At MO M (Main St)--On Overpass - Bike 
Ped Improvements $186,960 ROW 01/2014

*  Project has another phase of work programmed in FY 2014

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Missed Scheduled Obligation Date

^  Scheduled Obligation Date is based on the schedule created by the sponsor in  
    the project application

FY 14 REASONABLE PROGRESS Not Obligated ‐ ROW 09/04/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Sponsor TIP# Project Title
 Fiscal Year  

2014  Phase
Scheduled 

Obligation Date^
Total $25,432,206 20 Projects

Arnold 5749-13
Michigan Avenue--Church Road To Jeffco Boulevard--Reconstruct Road - Add 
Sidewalks $1,411,200 CONST 06/2014

Bellefontaine 
Neighbors 5751-13 Shepley  Bridge--At Bnsf Railroad--Rehab  Bridge $108,223 CONST 08/2014
Bellefontaine 
Neighbors 5602-12

St. Cyr Road--Bellefontaine Road To East City Limits--Culvert Replacement And 
Road Resurfacing $629,600 CONST 09/2014

Brentwood 5580-12
Litzsinger Road--Mcknight Road To Brentwood Boulevard--Resurface - Ada 
Improvements - Lighting - Storm Sewer $1,259,170 CONST 10/2013

Bridgeton 5615-13 Fee Fee Road, Phase 2--Old St Charles Road To I-70--Roadway Reconstruction $2,041,916 CONST 11/2013

Cool Valley 5754-13
S. Florissant Road Streetscape Improvements--Signal Hill To Northern City 
Limits-- $466,192 CONST 03/2014

Hazelwood 5765-13 Mcdonnell Bridge Enhancement--At I-270--Lighting - Landscaping $337,412 CONST 10/2013

Jefferson County 5588-12
Vogel Road, Phase 1--Vogel Circle Road To Bluff Park--Realign Curve -  Road 
Improvements $930,800 CONST 09/2014

MoDOT 6395-14
MO K And I-70 Interchange Signal Optimization--MO K I-64 To I-70;  I-70 
Interchanges: Fifth To Mo W-- $232,000 CONST 08/2014

MoDOT 5841-13 MO 340 Dual Lefts--At I-64 $548,400 CONST 06/2014

Pagedale 5784-13
Pagedale Avenue Streetscape, Phase 2--Pennsylvania Ave To East City Limits--
Sidewalks - Lighting - Landscaping $466,232 CONST 03/2014

Richmond Heights 5256-10 Wise Avenue--Big Bend Blvd East To The City Limits--(Near Mccausland) $1,276,183 CONST 12/2011

St. Charles 5788-13
Fifth Street - Sixth Street--5Th: Boone'S Lick - Tompkins - Resurface/Restripe 
0.3 Mi To 4 Lns--6Th: Boone'S Lick - Tompkins - Bike Lanes $1,270,699 CONST 09/2014

St. Charles 5747-13 Fifth Street Enhancement--Mcdonough To First Capital Drive-- $1,717,500 CONST 09/2014

St. Charles County 5860-12
Gateway Greenlight, Phase 2--Various Roads In St. Charles County--Traffic 
Signal Interconnect, Signal Controller Upgrades- Package 3 $304,710 CONST 09/2013

St. Charles County 5861-14
I-70 Interchange And Outer Road Improvements--I-70 Outer Roads - Mid Rivers 
Mall Dr To  Cave Springs--Reconfigure Cave Springs Interchange $6,720,000 CONST 09/2014

St. Louis 5845-13
Skinker Blvd Traffic Signals And Oakland Ln Diet--At Clayton Rd And Oakland 
Avenue - Traffic Signals--Oakland - Skinker To Hampton - Lane Diet - Sidewalk $1,392,000 CONST 01/2014

St. Louis County 5808-13
Mason Road--0.18 Mi West Of To 0.11 Mi East Of Smith Creek--Replace 
Bridge - Improve Approaches $2,316,000 CONST 07/2014

St. Peters 5818-14
Willott Road--Jungermann Road To Mid Rivers Mall Drive.--Diamond Grind - 
Ada Improvements $1,120,000 CONST 03/2014

Union 5592-12
Prairie Dell Road--US 50 To Prairie Dell Plaza Drive - Reconstruct--Add Center 
Turn Lane, Storm Sewers, Sidewalk $883,969 CONST 01/2014

*  Project has another phase of work programmed in FY 2014

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Not Obligated - Construction

Missed Scheduled Obligation Date

^  Scheduled Obligation Date is based on the schedule created by the sponsor in 

FY 14 REASONABLE PROGRESS Not Obligated ‐ Const 09/04/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Project Adjustments

Sponsor TIP# Project Title
Fiscal Year  

2014  Phase
Reason for 
Adjustment  Date Adjusted

$37,627,046 27 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects

Dellwood 5758-13
Hudson Road & Trask Drive Resurfacing-Sidewalks--Hudson Rd - West Florissant 
Ave To Trask Dr--Trask Dr - Imperial Drive To Grafton Drive $25,600 ROW

Money moved to 

Construction in FY 15‐ 

No ROW 02/01/2014

$25,600 1 Projects
$0 0 Projects

Ferguson 5582-13 Forestwood Drive, Phase 2--From Highmont To Ferguson Avenue.-- $8,000 ROW

Money moved to 

Construction in FY 15‐ 

No ROW $1,552,034

$8,000 1 Projects
$0 0 Projects

Crestwood 5554-12

, , g , ;
Acorn: Pond - Oakridge; Oakridge---Acorn To Holmes; Holmes - Oakridge To Big 
Bend $984,800 CONST

Project with Three-
Month Extension 06/25/2014

Franklin County 5604-12 Circle Drive Road Bridge--Over Railroad--Replace Bridge $220,000 CONST
Project with Three-
Month Extension 06/25/2014

Hazelwood 5619-12 Fee Fee Road--McDonnell Blvd To 0.3 Miles South--Reconstruction - Sidewalk $1,365,600 CONST
Project with Three-
Month Extension 06/25/2014

Jefferson County 5589-12
Saline Road, Phase 1--St. Louis County Line To East Leg Of Northwest Blvd-
Reconstruction $1,539,440 CONST

Project with Three-
Month Extension 06/25/2014

St. Charles 5857-13 Kingshighway Signal Interconnect--Jefferson St To  Monroe St-- $210,262 CONST
Project with Three-
Month Extension 06/25/2014

St. Charles 5858-13 Muegge Road--At Mexico Road--Intersection Improvements $388,000 CONST
Project with Three-
Month Extension 06/25/2014

St. Louis
5265-11 
5265A-12

Kingshighway Bridge--Over Union Pacific Railroad; Vandeventer To I-44--Bridge
Replacement & Roadway Improvements $13,600,000 CONST

Project with Three-
Month Extension 06/25/2014

St. Louis County 5561-14
Union Road/Morgan Ford Road--Reavis Barracks Road To St Louis City Limits--
Resurfacing - Ada Improvements $1,752,080 CONST

Project with Three-
Month Extension 06/25/2014

St. Louis County 5607-14 Mckelvey Road--Dorsett Road To Marine Avenue--Resurfacing And Sidewalks $881,600 CONST
Project with Three-
Month Extension 06/25/2014

St. Louis County 5801-13 Berry Road--Big Bend To Manchester Rd--Resurfacing - Ada Improvements $908,000 CONST
Project with Three-
Month Extension 06/25/2014

St. Louis County 5606-14
Baxter Road--100 Feet East Of Clarkson Road To Wild Horse Creek Road--
Concrete Repair - Ada Improvements $962,160 CONST

Project with Three-
Month Extension 06/25/2014

Sunset Hills 5625-12 Kennerly Road--Sappington To Weber Hill--Resurfacing - Realign Sharp Curve $872,141 CONST
Project with Three-
Month Extension 06/25/2014

Washington 5824-13 Lafayette Ped Crossing--Across Union Pacific Railroad--Sidewalk $208,000 CONST
Project with Three-
Month Extension 06/25/2014

Eureka 5574-12
Forby Road Phase 3 & Alt Road--Forby: Clifte Creek East Of Meramec Blvd To Alt 
Rd--Alt Rd: Forby Rd To City Limits $1,208,000 CONST

Project with Nine-
Month Extension 06/25/2014

Jefferson County 5578-12 Old Lemay Ferry Road--At Vogel Road--Traffic Signal $281,600 CONST
Project with Nine-
Month Extension 06/25/2014

Jefferson County 5595-12
Vogel Road Improvements-Phase 2--Old Lemay Ferry Road To Vogel Circle--
Realign Road - Guardrail $624,000 CONST

Project with Nine-
Month Extension 06/25/2014

Maplewood 5573-12
Manchester Road, Phase 3--West Of Bredell Avenue To West Of Metrolink--Widen 
Traffic Lanes- Add Turn Lanes $1,460,000 CONST

Project with Nine-
Month Extension 06/25/2014

Maryland Heights 5568-14
Progress Parkway--Westport Plaza Dr To 830 Feet North Of Kimler Dr--Reconstruct 
Road - Sidewalks-Add Center Turn Ln $2,500,000 CONST

Project with Nine-
Month Extension 06/25/2014

O'Fallon 5781-14
Woodlawn / Civic Park Resurfacing--Woodlawn Ave - West Terra Ln To Civic Park 
Dr--Civic Park Dr - Imperial Dr To Main St $616,000 CONST

Project with Nine-
Month Extension 06/25/2014

Olivette 5603-12 Old Bonhomme Road--Olive Blvd. To Price Road--Resurfacing - Ada Improvements $1,731,956 CONST
Project with Nine-
Month Extension 06/25/2014

Rock Hill 5581-12
Bismark Avenue Improvements - Phase I--Rock Hill Road To Barron Lane--
Reconstruction - Ada Improvements $693,832 CONST

Project with Nine-
Month Extension 06/25/2014

St. Charles County 5794-14 Pralle Lane--Kunze Drive  To 2000 Ft East--Reconstruct- Sidewalks $488,000 CONST
Project with Nine-
Month Extension 06/25/2014

St. Louis 5800-14
Washington Avenue Streetscape - Phase 3--Seventh Street To Memorial Drive--
Sidewalks - Lighting - Ada Improvements $1,343,435 CONST

Project with Nine-
Month Extension 06/25/2014

Valley Park 5584-12
Jefferson Avenue/Main Street--Vance Road To Mo 141 West Outer Road--Sidewalk 
Road Reconstruction-Pavement Repair $1,716,599 CONST

Project with Nine-
Month Extension 06/25/2014

Wentzville 5827-14
Wentzville Parkway--William Dierberg Dr To Schroeder Creek Blvd--Center Turn 
Lane - Signal Interconnection $1,037,941 CONST

Project with Nine-
Month Extension 06/25/2014

$37,593,446 25 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects

*  Project has another phase of work programmed in FY 2014
PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

August 31st Total

March Total
February Total

Total
October Total

November Total
December Total

January Total

August 15th Total
July Total

June Total

May Total
April Total

FY 14 REASONABLE PROGRESS Project Adjustment 09/04/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Removed

Sponsor TIP# Project Title
Fiscal Year  

2014 Phase
Reason for 
Removal Removed Date

$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects

*  Project has another phase of work programmed in FY 2014
PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

March Total
February Total

Total
October Total

November Total
December Total

January Total

August Total
July Total

June Total
May Total

April Total

FY 14 REASONABLE PROGRESS Removed 09/04/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

# Federal $ # Federal $ # Federal $ # Federal $
PE

# Federal $
ROW

# Federal $
CONST

# Federal $

10/01/13 0 $0 0 $0 0 $0 15 $1,374,721 24 $2,284,482 124 $138,401,452 163 $142,060,655
10/31/13 4 $2,462,978 0 $0 0 $0 14 $1,174,721 24 $2,284,482 121 $136,138,474 163 $142,060,655
11/30/13 10 $5,190,725 0 $0 0 $0 11 $850,100 24 $2,284,482 118 $133,735,348 163 $142,060,655
12/31/13 10 $5,190,725 0 $0 0 $0 11 $850,100 24 $2,284,482 118 $133,735,348 163 $142,060,655
01/31/14 11 $6,282,725 0 $0 0 $0 11 $838,100 24 $2,284,482 117 $132,655,348 163 $142,060,655
02/28/14 23 $24,885,706 1 $25,600 0 $0 10 $784,600 24 $2,378,882 107 $113,897,267 165 $141,972,055
03/31/14 43 $39,878,054 1 $25,600 0 $0 8 $656,600 23 $2,350,882 90 $99,244,919 165 $142,156,055
04/30/14 58 $46,975,147 2 $33,600 0 $0 4 $267,000 19 $2,173,282 84 $93,605,826 167 $143,054,855
05/31/14 72 $54,824,027 2 $33,600 0 $0 2 $133,000 17 $2,118,282 74 $85,945,946 167 $143,054,855
06/30/14 89 $64,425,536 28 $38,405,723 0 $0 1 $8,000 14 $1,844,360 35 $38,371,236 167 $143,054,855
07/31/14 102 $71,852,426 28 $38,405,723 0 $0 0 $0 11 $1,746,760 26 $31,049,946 167 $143,054,855
08/15/14
08/31/14
09/07/14
09/14/14
09/21/14
09/30/14

Total

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Date
Obligated Project Adjustments Removed Not Obligated

Funding Obligations
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Obligated Project Adjustments Removed Not Obligated - PE Not Obligated - ROW Not Obligated - Const

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant 
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of 
Governments(EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress. 

Currently there are 167 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2014 of the FY 2014-2017 TIP. These projects, 
sponsored   by 57 different agencies and representing $143 million in federal funds ,are subject to a September 30, 2014 deadline to obligate the federal 
funds.  To obligate funds, a sponsor must obtain approval from the Missouri Department of Transportation(MoDOT) depending on the milestone.  Generally 
a project must meet three milestones before construction or implementation of a project may begin.  These milestones include approval of design contract 
(PE), approval to acquire right-of-way(ROW) and final plan approval/authority to advertise (Const or Impl).   If a project is realizing delays that will put the 
federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the opportunity to ask for consideration of a “one-
time extension” in their project schedule.  One-time extensions of up to three (3) months may be granted by East-West Gateway staff and one-time 
extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and approval.  If the 
project still cannot obligate funds after the one-time extension or the sponsor decides to not proceed, funding will  be removed from the TIP, and the federal 
funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FY 14 REASONABLE PROGRESS Summary 07/30/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Obligated

Sponsor TIP# Project Title Fiscal Year  2014 Phase

Scheduled 
Obligation 

Date^

Actual 
Obligation 

Date
$71,852,426 102 Projects

St. Peters 5817-14 Willott Road Bridge--Over Spencer Creek--Replace Bridge - Multi-Use Path $80,000 PE* 12/2013 10/17/2013
St. Louis County 5559-14 Carman Road--Mo 141 To Dougherty Ferry Road--Resurfacing $708,880 CONST 08/2014 10/23/2013

St. Louis County 5865-13
ITS West And South--Locations Along Baxter/Sulphur Spring, Sappington
Craig/Westport Plaza/Marine, & Chesterfield Airport Rd $120,000 PE 02/2014 10/23/2013

Crystal City 5757-13 Crystal Heights Road--Mississippi Avenue To Compton Drive--Resurfacing - Sidewalks $798,573 CONST 02/2014 10/25/2013
Crystal City 5756-13 Eighth Street--Mississippi Avenue To Business 61--Resurfacing $522,960 CONST 02/2014 10/28/2013

St. Louis 5800-14
Washington Avenue Streetscape - Phase 3--Seventh Street To Memorial Drive
Sidewalks - Lighting - Ada Improvements $232,565 PE* 11/2013 10/30/2013

$2,462,978 4 Projects
Jefferson County 5774-14 Stroup Road Bridge--Over Little Creek--Replace Bridge $136,621 PE 12/2013 11/05/2013

Jefferson County 5770-14 Kramme Road Bridge--Over Calvey Creek--Replace Bridge $108,000 PE 12/2013 11/05/2013
St. Charles County 5862-14 Central School Road--At Highfield Drive--Install Traffic Signal $156,000 CONST 10/2013 11/06/2013
Glendale 4971-11 Kirkham Avenue Phase 1--Sappington Road East To City Limits-- $1,708,886 CONST 10/2012 11/18/2013

St. Charles County 5863-14
Traffic Signal Upgrades; Interconnection--Various Traffic Signals Along Arena Pkwy,
Cottleville Pkwy,  Knaust Road, And Mo N $538,240 CONST 10/2013 11/20/2013

Jefferson County 5772-14 Romaine Creek Road Bridge--Over Sugar Creek--Replace Bridg $80,000 PE 12/2013 11/20/2013

$2,727,747 6 Projects
$0 0 Projects

St. Ann 5786-14
Adie Rd/Link Ave--St. Charles Rock Rd To South City Limits--Resurfacing - Ada
Improvements $12,000 PE* 04/2014 01/16/2014

Madison County Transit 
District 6378-14

Ridefinders Marketing & Outreach - 2014 - Mo--Increase Awareness, Interest, An
Participation--In Ridefinders To Employers And Commuters $1,080,000 CONST 08/2014 01/17/2014

$1,092,000 1 Projects
Modot-Citizens For Modern
Transit 6379-14

Transit Rider Initiative Program (TRIP)--St. Louis City & St. Louis Co. - Two Y
Outreach Prog.--Target Existing Employers/Try & Ride Program $268,467 CONST 02/2014 02/07/2014

University City 5822-13
Canton, Old Bonhomme, Jackson Bike Striping--Canton -  82Nd Blvd To Pennsy Ave, 
Old Bonhomme - South--City Lim To Groby Rd & Jackson Ave- Delmar To Shaftesbury $150,636 CONST 04/2014 02/10/2014

Union 5209-11 Denmark Road--Progress Parkway To St. Andrews Drive $733,962 CONST 04/2013 02/10/2014

Chesterfield 5753-14 South Greentrails Drive--Ladue Road To White Road $122,500 PE 08/2014 02/11/2014

O'Fallon 6372-14 Waterford Crossing Dr--At MO K--Add Right Turn Lane $56,000 PE 01/2014 02/12/2014
Jefferson County 5768-14 Gravois Road--MO 30 To Main Street (Mo Mm)--Resurfacing $146,065 CONST 12/2013 02/19/2014

Herculaneum 5766-13 Scenic Drive--South Scenic Drive To Mcnutt School Road--Sidewalks - Reconstruct $982,800 CONST 02/2014 02/19/2014
Jefferson County 5769-14 High Ridge Boulevard--Mo 30 To Mo Pp--Resurfacing $82,083 CONST 12/2013 02/19/2014
Metro 6370-14 Bus Replacement - 2014 - A--Replace 22 Buses--30' And 40' $7,500,000 CONST 08/2014 02/01/2014
Metro 6371-14 Bus Replacement - 2014 - B--Replace 22 Buses--30' And 40' $7,500,000 CONST 08/2014 02/01/2014

Jefferson County 5775-14
Tomahawk-Vogel Rehab--Tomahawk - Lonedell Rd To Gary Rd--Vogel Road - Gary R
To Bluff Park Dr $148,487 CONST 12/2013 02/27/2014

Hillsboro 5767-13
Old Highway 21, Phase 2--Leon Hall Parkway To Mo A--Resurfacing - Center Turn Ln
Sidewalks $911,981 CONST 02/2014 02/27/2014

$18,602,981 12 Projects

Ballwin 5750-13 Holloway Road Culvert--Over Grand Glaize Creek--Repair Culvert $489,600 CONST 12/2013 03/04/2014
Jefferson County 5579-13 Gravois  Road--At Main Street--Improve Intersection Alignment $118,400 CONST 10/2013 03/04/2014

Pacific 5598-12
Thorton Road/Viaduct Street Overlay/Sidewalks--Thorton Rd:  Eagles Landing Ct 
Viaduct St--Viaduct St - Thorton Road - W. Osage $741,883 CONST 02/2013 03/04/2014

Creve Coeur 5755-14
Coeur De Ville Lane--Sidewalk - Mo 340 (Olive Blvd) To Mo AB (Ladue Rd
Resurfacing - Parc Provence To Royal Valley Dr $40,000 PE 10/2014 03/04/2014

Wildwood 5830-13
Route 100 Safety Barriers--Taylor Road To East 0.5 Mile (Pedestrian Bridge)--Insta
Guardrail $256,000 CONST 01/2014 03/04/2014

MoDOT 5526A-13 MO 115--East Of Hanley Road To Mo U--Great Streets Improvements $1,200,000 CONST 3/2014 03/01/2014

St. Charles 6375-14 Elm Point Industrial Dr--At Elm St--Dual Left Eb Elm Point To Elm - Intersection Impr. $40,000 PE* 01/2014 03/06/2014

MoDOT 5850-13
MO 115 Traffic Signals--Goodfellow Blvd To Kingshighway--Replace Signals And
Upgrade Detection $1,197,200 CONST 04/2014 03/01/2014

MoDOT 5843-13 US 61--At MO 100--Add Dual Left Turn Lanes $256,800 CONST 03/2014 03/01/2014
MoDOT 5842-13 US 61--At US 67--Extend Northbound Right Turn Lane $109,044 CONST 12/2013 03/01/2014
MoDOT 5844-13 US 67--At MO CC--Extend Southbound Left Turn Lane $112,634 CONST 01/2014 03/01/2014

Chesterfield 5597-12 Timberlake Manor Bridge--Over Branch Of Creve Coeur Creek--Replace Bridge $705,457 CONST 10/2013 03/12/2014

St. Charles County 5860-12
Gateway Greenlight, Phase 2--Various Roads In St. Charles County--Traffic Signa
Interconnect, Signal Controller Upgrades - Package 1 $793,150 CONST* 09/2013 03/01/2014

Citizens For Modern Transit 5831-13
Transit Adjacent Property  Ridership Program--St. Louis City & St. Louis Co - Two Yea
Outreach Prog--Target Employers Near Metrolink To Incr Ridership $185,948 CONST 08/2014 03/18/2014

Jefferson County 5771-14 Old Route 141--Springdale Lane To St. Louis County Line--Resurfacing $211,440 CONST 12/2013 03/18/2014

Jefferson County 5773-14 Seckman Road--I-55 West Outer Road To Old Lemay Ferry Road--Resurfacing $421,600 CONST 12/2013 03/18/2014

Clayton 5618-12
Wydown Boulevard--Hanley Road To The East City Limit--Resurfacing And Ad
Improvements $2,668,312 CONST 10/2013 03/19/2014

St. Louis County 5556-14
Adams Ave/Lockwood Ave--Kirkwood Rd To Berry Rd--Resurfacing - Ad
Improvements $1,478,640 CONST 08/2014 03/24/2014

St. Charles 6376-14 Flashing Yellow Arrow--22 Signalized Intersections At Various Locations-- $48,000 PE 01/2014 03/25/2014

St. Charles County 5860-12
Gateway Greenlight, Phase 2--Various Roads In St. Charles County--Traffic Signa
Interconnect, Signal Controller Upgrades-Package 2 $1,412,000 CONST* 09/2013 03/25/2014

New Haven 5780-13
Miller Street, Phase 4--Maiden Lane To The South 0.19 Miles--Reconstruct Road 
Sidewalk $28,000 ROW 09/2013 03/25/2014

St. Charles 5747-13 Fifth Street Enhancement--Mcdonough To First Capital Drive $184,000 ROW* 10/2013 03/01/2014
Chesterfield 5608-14 Ladue Road--Olive Boulevard To MO 141--Resurfacing $1,404,640 CONST 07/2014 03/27/2014

St. Louis County 5562-14
Shrewsbury Avenue/Lansdowne Avenue--Shrewsbury:  Big Bend To Murdoch
Lansdowne:  Murdoch Cut-Off To Shrewsbury $889,600 CONST 03/2014 03/27/2014

$14,992,348 20 Projects

Total

October Total

November Total
December Total

January Total

February Total

March Total

FY 14 REASONABLE PROGRESS Obligated 07/30/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Obligated

Sponsor TIP# Project Title Fiscal Year  2014 Phase

Scheduled 
Obligation 

Date^

Actual 
Obligation 

Date

Washington 4979-11
Fourteenth St / Stafford St--Fourteenth: Stafford To Mo 47--Stafford: Front To
Fourteenth $1,048,000 CONST 02/2013 04/01/2014

St. Louis County 5804-14 Christopher Drive--Becker Rd To Telegraph--Resurfacing - ADA Improvements $80,000 PE 03/2014 04/08/2014

St. Louis County 5815-14 Wells Road--Mo 21 To Meramec Bottom Rd--Resurfacing - ADA Improvements $80,000 PE 03/2014 04/08/2014
Jefferson County 5577-12 Wilson Hollow Road Bridge--Over Tributary Of Big River--Replace Bridge $538,400 CONST 05/2014 04/08/2014

St. Charles 6332-15
Fifth Street Ph. 2-- Bass Pro Drive to Boone's Lick Rd-- Reconstruct ADA
Improvements $120,000 ROW 09/2014 04/09/2014

Des Peres 5759-13 Fawnvalley Drive Bridge--Over Two Mile Creek--Replace Bridge $7,200 ROW 12/2013 04/09/2014

Franklin County 5620-12
Hogan Road--Mo 100 To  State Maintenance Line--Resurfacing-Widening Narrow
Pavement Width $968,475 CONST 01/2014 04/14/2014

New Haven 5576-12
Miller Street, Phase 3--Maiden Lane To 1250 Feet North Of Maiden Lane
Reconstruction - Sidewalks $636,288 CONST 12/2013 04/14/2014

St. Charles County 5795-15
Ultra-Thin Bonded Wearing Course 1--Various Locations Along Jungs Station Rd
Pralle Ln, Westwood Dr, Wolfrum Rd, & Weldon Spring Rd $449,400 CONST 09/2014 04/15/2014

St. Charles County 5796-15
Ultra-Thin Bonded Wearing Course 2-- Various Locations Along Hoff Rd, St. Paul Rd
Hackmann Rd, Mexico Rd, & N PT Prairie Rd $449,400 CONST 09/2014 04/15/2014

St. Louis County 5807-14 Lilac Avenue Infrastructure--Chambers Rd To I-270--Resurfacing - Ada Improvements $69,600 PE 08/2014 04/16/2014

St. Louis 5799-14
South Broadway Streetscape - Phase 2--River Des Peres To Courtois Stree
Sidewalks - Lighting - Ada Improvements $160,000 PE 05/2014 04/17/2014

Lake Saint Louis 5778-13
Civic Center Drive--Lake Saint Louis Boulevard To Outer Road--Road Reconstruction
Bike And Ped Facilities $42,400 ROW 02/2014 04/18/2014

Clayton 5563-12
Brentwood/Carondelet Streetscape--Brentwood:  Carondelet Avenue To Forsyt
Carondelet: Meramec Avenue To Brentwood $581,530 CONST 12/2013 04/28/2014

St. Louis County 5611-14 Big Bend Road--141 To Sulphur Spring Road--Resurfacing $1,866,400 CONST 08/2014 04/29/2014

$7,097,093 15 Projects

De Soto 5566-12
Main St &  Vineland School Rd Resurfacing--Main St: Vineland School Rd To Tanyard 
Br Creek--Vineland School Rd:  Main St To Mo 21 $1,022,564 CONST 01/2014 05/01/2014

University City 5823-13
Chamberlain Avenue Bridge--Over The River Des Peres Northeast Branch--Replac
Bridge $444,610 CONST 07/2014 05/05/2014

MoDOT 5840-13 MO 141 Dual Left Turn Lanes--At I-64 $2,846,800 CONST 03/2014 05/01/2014

MoDOT 6381-14
Flashing Yellow Arrow Installation - 2014 - A--Various Locations Along MO 231, MO
30, MO 180 (Stl Co)--And US 50, MO 47 (Franklin Co) $389,509 CONST 06/2014 05/01/2014

MoDOT 6380-14
Flashing Yellow Arrow Installation - 2014 - B--Various Locations Along  MO 366, MO
340, MO 100 (Stl Co)--And US 61/67 (Jefferson Co) $364,239 CONST 06/2014 05/01/2014

MoDOT 6389-14 Mcdonnell Blvd--At Brown Rd--Intersection Improvements $186,555 CONST 06/2014 05/01/2014

St. Louis County 5809-14
Meramec Bottom Road & Ambs Road--Meramec Bottom Rd - Kerth Rd To MO 21
Ambs Rd - Mattis Rd To Butler Hill Rd $71,600 PE 08/2014 05/05/2014

St. Louis County 5813-14 Ringer Road--Lemay Ferry Rd To Milburn Rd--Resurfacing - Ada Improvements $62,400 PE 08/2014 05/05/2014

Union 5820-13 Judith Spring Road Bridge--Over Flat Creek--Replace Bridg $20,000 ROW 05/2014 05/19/2014

Chesterfield 5752-13 Appalachian Trail - Phase 2--Beaver Creek Road To White Road-- $35,000 ROW 09/2014 05/19/2014

Pacific 5783-13
Old Gray Summit Road, Phase 2--Mo N To West City Limits--Resurfacing - Expand
Pavement For Lane Widening $629,191 CONST 02/2014 05/21/2014

Pevely 5785-13 Main Street/County Road--Us 61/67 To Mo Z--Resurfacing - Sidewalks $655,212 CONST 02/2014 05/21/2014

MoDOT 5853-14
Signal Optimization - 2014--Locations Along MO 180, MO 47, MO 100, MO 30, MO 21
-US 50/61/67, I-270 Interchanges $673,200 CONST 02/2014 05/28/2014

Des Peres 5594-12 Claychester Drive Bridge--Over Two Mile Creek--Replace Bridge - Sidewalk $448,000 CONST 10/2013 05/29/2014

$7,848,880 14 Projects

St. Peters 5816-14
Mid Rivers Mall Drive,  Phase 2--Mexico Road To St. Peters-Howell Road--Resurfacin
- Ada Improvements $1,040,000 CONST 03/2014 06/02/2014

O'Fallon 5854-12 Sommers Road / Ronald Reagan Blvd--At MO N--Intersection Improvements $65,922 ROW 01/2014 06/10/2014

Weldon Spring 5825-13
Independence Road, Phase 3--Wolfrum Road To 350 Feet West Of Nancy Lane
Reconstruct - Multi-Use Path $200,000 ROW 11/2013 06/10/2014

Northwoods 5601-13
Lillian Avenue--Nelson Drive To Melwood Avenue--Resurfacing - Sidewalks
Curb/Gutter $8,000 ROW 12/2013 06/10/2014

Creve Coeur 5575-13
Graeser Road--Olive Blvd (MO 340) To Ladue Road (MO AB).--Resurfacing - ADA
Improvements $389,512 CONST 04/2014 06/12/2014

Ladue 5776-13 McKnight Road--Clayton Rd To Ladue Rd--Sidewalks $923,466 CONST 11/2013 06/12/2014

Ladue 5564-12
McKnight Road--Clayton Rd To Ladue Rd--Bridge Replacement And Rehab - Roa
Resurfacing $1,360,000 CONST 11/2012 06/12/2014

St. Peters 6304-15 Sutters Mill Road Bridge--Over Spencer Creek--Replace Bridge-Sidewalk $125,000 PE 09/2014 06/17/2014

St. Louis County 5864-13
Its North--Airport Rd/Hereford/Chambers - Dade To W. Florissant--Washington
St/Charbonier - Downing To Us 67 $656,000 CONST 09/2014 06/17/204

St. Louis 6377-14
Traffic Management Enhancements,  Phase 2--Upgrade Central Control Signal System
-For All Interconnected Signals $600,000 CONST 06/2014 06/18/2014

St. Charles County 5792-14
Femme Osage Creek Road Bridge--Over A Tributary Of Femme Osage--Replac
Bridge $292,000 CONST 02/2014 06/23/2014

St. Charles County 5791-14
Cappeln Osage Road Bridge--Over A Tributary Of Femme Osage Creek--Replac
Bridge $316,800 CONST 02/2014 06/23/2014

Bridgeton 5583-12 Gist Road Bridge--Over Cowmire Creek--Replace Bridge - Add Sidewalk $649,648 CONST 02/2013 06/25/2014

Great Rivers Greenway 5762-13
Bike St. Louis Phase 3--Various Routes In The City Of St. Louis--Update Existing
Network, Add New Routes $1,028,000 CONST 02/2014 06/25/2014

MoDOT 6390-14
I-64--At Mo K And Mo 94 - Modify Sb K To Eb I-64 Ramp For 2 Lns--Construct Green
'T' At Mo K - Dual Left At Mo 94 $221,585 CONST 08/2014 06/10/2014

MoDOT 6393-14
Free Operating Signal Upgrades--At 25 Locations In Franklin, Jefferson, St. Charles
St. Louis Counties & City Of St. Louis - Upgrade Detection $408,135 CONST 07/2014 06/10/2014

MoDOT 5847-13
ITS Improvements On Various Routes--St. Louis, St. Charles, Jefferson, & Franklin Co
-And St. Louis City - Install Cameras - Interconnect $1,317,441 CONST 07/2014 06/10/2014

$9,601,509 17 Projects
Jefferson County 5215B-11 Old Antonia Road Bridge--Over A Tributary Of Rock Creek-- $512,960 CONST 10/2012 07/08/2014

University City 5748-13 Westgate Avenue--At Olive Blvd--Realign Intersection -  Install Traffic Signal $8,800 ROW 01/2014 07/07/2014

St. Louis 5797-13
Dr. Martin Luther King--Arlington Avenue To Kingshighway--Pedestrian Scale Lighting
Upgrade Ped Heads $640,000 CONST 03/2014 07/16/2014

MoDOT 6388-14 ITS Gap 3 - Cctvs/Cameras--Various Locations Throughout The St. Louis Area.-- $2,724,441 CONST 08/2014 07/03/2014
MoDOT 6386-14 MO 30 ITS--I-270 To  Mo B/Nn--Install Travel Time Sensors, Cctv Cameras $712,973 CONST 07/2014 07/04/2014

MoDOT 6392-14
US 61/67 Adaptive Signal Control System--Quailways To Litzinger--Automate Sign
Timing By Traffic Demand $438,117 CONST 08/2014 07/10/2014

Ladue 5777-13 Price Road--Sidewalks - Clayton Rd To Delmar--Resurfacing - Ladue Rd To Delmar $40,000 ROW 06/2014 07/17/2014

Jefferson County 5586-12 Butcher Branch Road Bridge--Over Butcher Branch Creek--Bridge Replacement $632,400 CONST 05/2014 07/21/2014

St. Louis County 5445-12
Howdershell Road At Charbonier Road--Add Right Turn Lane From Nb Howdershe
Rd. To--Eb Charbonier Rd. $798,310 CONST 05/2012 07/21/2014

MoDOT 6373-14
ITS Gap 3 - Dynamic Messaging Signs--Wb I-64 E/O Mason, Eb I-64 W/O MO 141, 
Wb I-64 E/O MO 340, Eb I-44 E/O--MO 109, Wb I-44 b/w Jamieson And Shrewsbury $662,769 CONST 08/2014 07/21/2014

Green Park 5764-13 Old Green Park Rd--Green Park Rd To Green Park Rd--Resurfacing $8,000 PE 06/2014 07/22/2014

St. Ann 5787-13 Breckenridge Ave--Ashby Rd To East City Limits--Resurfacing - Ada Improvements $199,320 CONST 12/2013 07/23/2014

St. Louis County 5805-13 Conway Road Bridge--Over Maryville Creek--Replace Bridge $48,800 ROW 04/2014 07/23/2014

$7,426,890 13 Projects

*  Project has another phase of work programmed in FY 2014

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

^  Scheduled Obligation Date is based on the schedule created by the sponsor in the 

April Total

May Total

June Total

July Total

FY 14 REASONABLE PROGRESS Obligated 07/30/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Sponsor TIP# Project Title
 Fiscal Year  

2014 Phase

Scheduled 
Obligation 

Date^
Total $0 0 Projects

*  Project has another phase of work programmed in FY 2014

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Not Obligated - Preliminary Engineering

Missed Scheduled Obligation Date

^  Scheduled Obligation Date is based on the schedule created by the                 

FY 14 REASONABLE PROGRESS Not Obligated ‐ PE 07/30/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Not Obligated - Right of Way

Sponsor TIP# Project Title
 Fiscal Year  

2014 Phase
Scheduled 

Obligation Date^
Total $1,746,760 11 Projects

Festus 5760-13
Horine Road--Hillsboro Rd (N. 5Th Street) To Richard Avenue--Resurfacing - Add 
Sidewalks $52,000 ROW 05/2014

Franklin County 6303-14 Bend Road Bridge--Over  Meramec River--Right Of Way Acquisition Only $160,000 ROW 03/2014

MoDOT 6387-14 MO Z--At  I-70 Westbound On/Off Ramp--Construct Roundabout $236,000 ROW 03/2014

MoDOT 6385-14
MO 141--At Vance Road / Forest Avenue--Dual Left Turn 141 To Vance - Add 
Shared Thru/Right On Forest $880,000 ROW 04/2014

O'Fallon 5886-13
East / West Terra Overpass - Sidewalk--At MO M (Main St)--On Overpass - Bike 
Ped Improvements $186,960 ROW 01/2014

St. Ann 5786-14
Adie Rd/Link Ave--St. Charles Rock Rd To South City Limits--Resurfacing - Ada 
Improvements $40,000 ROW* 06/2014

St. Charles 6375-14
Elm Point Industrial Dr--At Elm St--Dual Left Eb Elm Point To Elm - Intersection 
Impr. $32,000 ROW* 09/2014

St. Peters 5817-14 Willott Road Bridge--Over Spencer Creek--Replace Bridge - Multi-Use Path $64,000 ROW* 05/2014

Sunset Hills 5819-13 West Watson Road--S. Lindbergh Blvd. To Robyn Road--Resurfacing - Sidewalks $60,000 ROW 04/2014

Union 5821-13 Prairie Dell Road, Phase 2--Prairie Dell Plaza Drive To College Road-- $20,000 ROW 05/2014

Washington 5558-13 Jefferson Street--Over Busch Creek--Bridge Reconstruction $15,800 ROW 08/2014

*  Project has another phase of work programmed in FY 2014

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Missed Scheduled Obligation Date

^  Scheduled Obligation Date is based on the schedule created by the sponsor in  
    the project application

FY 14 REASONABLE PROGRESS Not Obligated ‐ ROW 07/30/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Sponsor TIP# Project Title
 Fiscal Year  

2014  Phase
Scheduled 

Obligation Date^
Total $31,049,946 26 Projects

Arnold 5749-13
Michigan Avenue--Church Road To Jeffco Boulevard--Reconstruct Road - Add 
Sidewalks $1,411,200 CONST 06/2014

Bellefontaine 
Neighbors 5751-13 Shepley  Bridge--At Bnsf Railroad--Rehab  Bridge $108,223 CONST 08/2014
Bellefontaine 
Neighbors 5602-12

St. Cyr Road--Bellefontaine Road To East City Limits--Culvert Replacement And 
Road Resurfacing $629,600 CONST 09/2014

Brentwood 5580-12
Litzsinger Road--Mcknight Road To Brentwood Boulevard--Resurface - Ada 
Improvements - Lighting - Storm Sewer $1,259,170 CONST 10/2013

Bridgeton 5615-13 Fee Fee Road, Phase 2--Old St Charles Road To I-70--Roadway Reconstruction $2,041,916 CONST 11/2013

Cool Valley 5754-13
S. Florissant Road Streetscape Improvements--Signal Hill To Northern City 
Limits-- $466,192 CONST 03/2014

Frontenac 5761-13 Conway Road--Lindbergh Blvd To Spoede Road--Sidewalk $457,600 CONST 06/2014
Hazelwood 5765-13 Mcdonnell Bridge Enhancement--At I-270--Lighting - Landscaping $337,412 CONST 10/2013

Jefferson County 5588-12
Vogel Road, Phase 1--Vogel Circle Road To Bluff Park--Realign Curve -  Road 
Improvements $930,800 CONST 09/2014

MoDOT 6395-14
MO K And I-70 Interchange Signal Optimization--MO K I-64 To I-70;  I-70 
Interchanges: Fifth To Mo W-- $232,000 CONST 08/2014

MoDOT 5841-13 MO 340 Dual Lefts--At I-64 $548,400 CONST 06/2014

O'Fallon 5746-14 Bryan Road--Veterans Memorial Parkway To Sunview Drive--Slab Replacement $168,000 CONST 02/2014

Pagedale 5784-13
Pagedale Avenue Streetscape, Phase 2--Pennsylvania Ave To East City Limits--
Sidewalks - Lighting - Landscaping $466,232 CONST 03/2014

Richmond Heights 5256-10 Wise Avenue--Big Bend Blvd East To The City Limits--(Near Mccausland) $1,276,183 CONST 12/2011

St. Charles 5788-13
Fifth Street - Sixth Street--5Th: Boone'S Lick - Tompkins - Resurface/Restripe 
0.3 Mi To 4 Lns--6Th: Boone'S Lick - Tompkins - Bike Lanes $1,270,699 CONST 09/2014

St. Charles 5747-13 Fifth Street Enhancement--Mcdonough To First Capital Drive-- $1,717,500 CONST 09/2014

St. Charles County 5860-12
Gateway Greenlight, Phase 2--Various Roads In St. Charles County--Traffic 
Signal Interconnect, Signal Controller Upgrades- Package 3 $304,710 CONST 09/2013

St. Charles County 5861-14
I-70 Interchange And Outer Road Improvements--I-70 Outer Roads - Mid Rivers 
Mall Dr To  Cave Springs--Reconfigure Cave Springs Interchange $6,720,000 CONST 09/2014

St. Louis 5845-13
Skinker Blvd Traffic Signals And Oakland Ln Diet--At Clayton Rd And Oakland 
Avenue - Traffic Signals--Oakland - Skinker To Hampton - Lane Diet - Sidewalk $1,392,000 CONST 01/2014

St. Louis County 6399-14
Northwest County Its - 2014--Various Locations Along Old Halls Ferry, Jennings 
Stn--Halls Ferry And Mcdonnell Blvd - Install Fiberoptic $785,600 CONST 09/2014

St. Louis County 5605-14
Forder Road--100 Feet East Of Ringer Road To Lemay Ferry Rd--Concrete 
Repair - Ada Improvements $977,900 CONST 07/2014

St. Louis County 5806-13
Hanley Road--I-64 To Pershing Avenue--Resurfacing - Ada Improvements - 
Signal Interconnect $1,448,000 CONST 09/2014

St. Louis County 5609-14
Reavis Barracks - Mackenzie Road--Gravois Rd To I-55--Resurfacing And 
Sidewalks $1,780,640 CONST 08/2014

St. Louis County 5808-13
Mason Road--0.18 Mi West Of To 0.11 Mi East Of Smith Creek--Replace 
Bridge - Improve Approaches $2,316,000 CONST 07/2014

St. Peters 5818-14
Willott Road--Jungermann Road To Mid Rivers Mall Drive.--Diamond Grind - 
Ada Improvements $1,120,000 CONST 03/2014

Union 5592-12
Prairie Dell Road--US 50 To Prairie Dell Plaza Drive - Reconstruct--Add Center 
Turn Lane, Storm Sewers, Sidewalk $883,969 CONST 01/2014

*  Project has another phase of work programmed in FY 2014

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Not Obligated - Construction

Missed Scheduled Obligation Date

^  Scheduled Obligation Date is based on the schedule created by the sponsor in 

FY 14 REASONABLE PROGRESS Not Obligated ‐ Const 07/30/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Project Adjustments

Sponsor TIP# Project Title
Fiscal Year  

2014  Phase
Reason for 
Adjustment  Date Adjusted

$38,405,723 28 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects

Dellwood 5758-13
Hudson Road & Trask Drive Resurfacing-Sidewalks--Hudson Rd - West Florissant 
Ave To Trask Dr--Trask Dr - Imperial Drive To Grafton Drive $25,600 ROW

Money moved to 

Construction in FY 15‐ 

No ROW 02/01/2014

$25,600 1 Projects
$0 0 Projects

Ferguson 5582-13 Forestwood Drive, Phase 2--From Highmont To Ferguson Avenue.-- $8,000 ROW

Money moved to 

Construction in FY 15‐ 

No ROW $1,552,034

$8,000 1 Projects
$0 0 Projects

Crestwood 5554-12

, , g , ;
Acorn: Pond - Oakridge; Oakridge---Acorn To Holmes; Holmes - Oakridge To Big 
Bend $984,800 CONST

Project with Three-
Month Extension 06/25/2014

Franklin County 5604-12 Circle Drive Road Bridge--Over Railroad--Replace Bridge $220,000 CONST
Project with Three-
Month Extension 06/25/2014

Hazelwood 5619-12 Fee Fee Road--McDonnell Blvd To 0.3 Miles South--Reconstruction - Sidewalk $1,365,600 CONST
Project with Three-
Month Extension 06/25/2014

Jefferson County 5589-12
Saline Road, Phase 1--St. Louis County Line To East Leg Of Northwest Blvd-
Reconstruction $1,539,440 CONST

Project with Three-
Month Extension 06/25/2014

Pacific 5782-13 Mo N, Phase 3--Hawthorne Dr To Fourth St--Resurfacing $778,677 CONST
Project with Three-
Month Extension 06/25/2014

St. Charles 5857-13 Kingshighway Signal Interconnect--Jefferson St To  Monroe St-- $210,262 CONST
Project with Three-
Month Extension 06/25/2014

St. Charles 5858-13 Muegge Road--At Mexico Road--Intersection Improvements $388,000 CONST
Project with Three-
Month Extension 06/25/2014

St. Louis
5265-11 
5265A-12

Kingshighway Bridge--Over Union Pacific Railroad; Vandeventer To I-44--Bridge
Replacement & Roadway Improvements $13,600,000 CONST

Project with Three-
Month Extension 06/25/2014

St. Louis County 5561-14
Union Road/Morgan Ford Road--Reavis Barracks Road To St Louis City Limits--
Resurfacing - Ada Improvements $1,752,080 CONST

Project with Three-
Month Extension 06/25/2014

St. Louis County 5607-14 Mckelvey Road--Dorsett Road To Marine Avenue--Resurfacing And Sidewalks $881,600 CONST
Project with Three-
Month Extension 06/25/2014

St. Louis County 5801-13 Berry Road--Big Bend To Manchester Rd--Resurfacing - Ada Improvements $908,000 CONST
Project with Three-
Month Extension 06/25/2014

St. Louis County 5606-14
Baxter Road--100 Feet East Of Clarkson Road To Wild Horse Creek Road--
Concrete Repair - Ada Improvements $962,160 CONST

Project with Three-
Month Extension 06/25/2014

Sunset Hills 5625-12 Kennerly Road--Sappington To Weber Hill--Resurfacing - Realign Sharp Curve $872,141 CONST
Project with Three-
Month Extension 06/25/2014

Washington 5824-13 Lafayette Ped Crossing--Across Union Pacific Railroad--Sidewalk $208,000 CONST
Project with Three-
Month Extension 06/25/2014

Eureka 5574-12
Forby Road Phase 3 & Alt Road--Forby: Clifte Creek East Of Meramec Blvd To Alt 
Rd--Alt Rd: Forby Rd To City Limits $1,208,000 CONST

Project with Nine-
Month Extension 06/25/2014

Jefferson County 5578-12 Old Lemay Ferry Road--At Vogel Road--Traffic Signal $281,600 CONST
Project with Nine-
Month Extension 06/25/2014

Jefferson County 5595-12
Vogel Road Improvements-Phase 2--Old Lemay Ferry Road To Vogel Circle--
Realign Road - Guardrail $624,000 CONST

Project with Nine-
Month Extension 06/25/2014

Maplewood 5573-12
Manchester Road, Phase 3--West Of Bredell Avenue To West Of Metrolink--Widen 
Traffic Lanes- Add Turn Lanes $1,460,000 CONST

Project with Nine-
Month Extension 06/25/2014

Maryland Heights 5568-14
Progress Parkway--Westport Plaza Dr To 830 Feet North Of Kimler Dr--Reconstruct 
Road - Sidewalks-Add Center Turn Ln $2,500,000 CONST

Project with Nine-
Month Extension 06/25/2014

O'Fallon 5781-14
Woodlawn / Civic Park Resurfacing--Woodlawn Ave - West Terra Ln To Civic Park 
Dr--Civic Park Dr - Imperial Dr To Main St $616,000 CONST

Project with Nine-
Month Extension 06/25/2014

Olivette 5603-12 Old Bonhomme Road--Olive Blvd. To Price Road--Resurfacing - Ada Improvements $1,731,956 CONST
Project with Nine-
Month Extension 06/25/2014

Rock Hill 5581-12
Bismark Avenue Improvements - Phase I--Rock Hill Road To Barron Lane--
Reconstruction - Ada Improvements $693,832 CONST

Project with Nine-
Month Extension 06/25/2014

St. Charles County 5794-14 Pralle Lane--Kunze Drive  To 2000 Ft East--Reconstruct- Sidewalks $488,000 CONST
Project with Nine-
Month Extension 06/25/2014

St. Louis 5800-14
Washington Avenue Streetscape - Phase 3--Seventh Street To Memorial Drive--
Sidewalks - Lighting - Ada Improvements $1,343,435 CONST

Project with Nine-
Month Extension 06/25/2014

Valley Park 5584-12
Jefferson Avenue/Main Street--Vance Road To Mo 141 West Outer Road--Sidewalk 
Road Reconstruction-Pavement Repair $1,716,599 CONST

Project with Nine-
Month Extension 06/25/2014

Wentzville 5827-14
Wentzville Parkway--William Dierberg Dr To Schroeder Creek Blvd--Center Turn 
Lane - Signal Interconnection $1,037,941 CONST

Project with Nine-
Month Extension 06/25/2014

$38,372,123 26 Projects
$0 0 Projects

*  Project has another phase of work programmed in FY 2014
PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

July Total
June Total

May Total
April Total

March Total
February Total

Total
October Total

November Total
December Total

January Total

FY 14 REASONABLE PROGRESS Project Adjustment 07/30/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Removed

Sponsor TIP# Project Title
Fiscal Year  

2014 Phase
Reason for 
Removal Removed Date

$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects

*  Project has another phase of work programmed in FY 2014
PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

July Total
June Total
May Total

April Total
March Total

February Total

Total
October Total

November Total
December Total

January Total

FY 14 REASONABLE PROGRESS Removed 07/30/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

# Federal $ # Federal $ # Federal $ # Federal $
PE

# Federal $
ROW

# Federal $
CONST

# Federal $

10/01/13 0 $0 0 $0 0 $0 15 $1,374,721 24 $2,284,482 124 $138,401,452 163 $142,060,655
10/31/13 4 $2,462,978 0 $0 0 $0 14 $1,174,721 24 $2,284,482 121 $136,138,474 163 $142,060,655
11/30/13 10 $5,190,725 0 $0 0 $0 11 $850,100 24 $2,284,482 118 $133,735,348 163 $142,060,655
12/31/13 10 $5,190,725 0 $0 0 $0 11 $850,100 24 $2,284,482 118 $133,735,348 163 $142,060,655
01/31/14 11 $6,282,725 0 $0 0 $0 11 $838,100 24 $2,284,482 117 $132,655,348 163 $142,060,655
02/28/14 23 $24,885,706 1 $25,600 0 $0 10 $784,600 24 $2,378,882 107 $113,897,267 165 $141,972,055
03/31/14 43 $39,878,054 1 $25,600 0 $0 8 $656,600 23 $2,350,882 90 $99,244,919 165 $142,156,055
04/30/14 58 $46,975,147 2 $33,600 0 $0 4 $267,000 19 $2,173,282 84 $93,605,826 167 $143,054,855
05/31/14 72 $54,824,027 2 $33,600 0 $0 2 $133,000 17 $2,118,282 74 $85,945,946 167 $143,054,855
06/30/14 89 $64,425,536 28 $38,405,723 0 $0 1 $8,000 14 $1,844,360 35 $38,371,236 167 $143,054,855
07/31/14
08/15/14
08/31/14
09/07/14
09/14/14
09/21/14
09/30/14

Total

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Date
Obligated Project Adjustments Removed Not Obligated

Funding Obligations
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Obligated Project Adjustments Removed Not Obligated - PE Not Obligated - ROW Not Obligated - Const

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant 
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of 
Governments(EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress. 

Currently there are 167 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2014 of the FY 2014-2017 TIP. These projects, 
sponsored   by 57 different agencies and representing $143 million in federal funds ,are subject to a September 30, 2014 deadline to obligate the federal 
funds.  To obligate funds, a sponsor must obtain approval from the Missouri Department of Transportation(MoDOT) depending on the milestone.  Generally 
a project must meet three milestones before construction or implementation of a project may begin.  These milestones include approval of design contract 
(PE), approval to acquire right-of-way(ROW) and final plan approval/authority to advertise (Const or Impl).   If a project is realizing delays that will put the 
federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the opportunity to ask for consideration of a “one-
time extension” in their project schedule.  One-time extensions of up to three (3) months may be granted by East-West Gateway staff and one-time 
extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and approval.  If the 
project still cannot obligate funds after the one-time extension or the sponsor decides to not proceed, funding will  be removed from the TIP, and the federal 
funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FY 14 REASONABLE PROGRESS Summary 07/07/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Obligated

Sponsor TIP# Project Title
 Fiscal Year  

2014  Phase

Scheduled 
Obligation 

Date^

Actual 
Obligation 

Date
$54,824,027 72 Projects

St. Peters 5817-14 Willott Road Bridge--Over Spencer Creek--Replace Bridge - Multi-Use Path $80,000 PE* 12/2013 10/17/2013
St. Louis County 5559-14 Carman Road--Mo 141 To Dougherty Ferry Road--Resurfacing $708,880 CONST 08/2014 10/23/2013

St. Louis County 5865-13
ITS West And South--Locations Along Baxter/Sulphur Spring, Sappington--
Craig/Westport Plaza/Marine, & Chesterfield Airport Rd $120,000 PE 02/2014 10/23/2013

Crystal City 5757-13
Crystal Heights Road--Mississippi Avenue To Compton Drive--Resurfacing - 
Sidewalks $798,573 CONST 02/2014 10/25/2013

Crystal City 5756-13 Eighth Street--Mississippi Avenue To Business 61--Resurfacing $522,960 CONST 02/2014 10/28/2013

St. Louis 5800-14
Washington Avenue Streetscape - Phase 3--Seventh Street To Memorial Drive--
Sidewalks - Lighting - Ada Improvements $232,565 PE* 11/2013 10/30/2013

$2,462,978 4 Projects
Jefferson County 5774-14 Stroup Road Bridge--Over Little Creek--Replace Bridge $136,621 PE 12/2013 11/05/2013

Jefferson County 5770-14 Kramme Road Bridge--Over Calvey Creek--Replace Bridge $108,000 PE 12/2013 11/05/2013
St. Charles County 5862-14 Central School Road--At Highfield Drive--Install Traffic Signal $156,000 CONST 10/2013 11/06/2013
Glendale 4971-11 Kirkham Avenue Phase 1--Sappington Road East To City Limits-- $1,708,886 CONST 10/2012 11/18/2013

St. Charles County 5863-14
Traffic Signal Upgrades; Interconnection--Various Traffic Signals Along Arena 
Pkwy,--Cottleville Pkwy,  Knaust Road, And Mo N $538,240 CONST 10/2013 11/20/2013

Jefferson County 5772-14 Romaine Creek Road Bridge--Over Sugar Creek--Replace Bridge $80,000 PE 12/2013 11/20/2013

$2,727,747 6 Projects
$0 0 Projects

St. Ann 5786-14
Adie Rd/Link Ave--St. Charles Rock Rd To South City Limits--Resurfacing - Ada 
Improvements $12,000 PE* 04/2014 01/16/2014

Madison County Transit 
District 6378-14

Ridefinders Marketing & Outreach - 2014 - Mo--Increase Awareness, Interest, And 
Participation--In Ridefinders To Employers And Commuters $1,080,000 CONST 08/2014 01/17/2014

$1,092,000 1 Projects
Modot-Citizens For Modern 
Transit 6379-14

Transit Rider Initiative Program (TRIP)--St. Louis City & St. Louis Co. - Two Yr
Outreach Prog.--Target Existing Employers/Try & Ride Program $268,467 CONST 02/2014 02/07/2014

University City 5822-13

Canton, Old Bonhomme, Jackson Bike Striping--Canton -  82Nd Blvd To Pennsy 
Ave, Old Bonhomme - South--City Lim To Groby Rd & Jackson Ave- Delmar To 
Shaftesbury $150,636 CONST 04/2014 02/10/2014

Union 5209-11 Denmark Road--Progress Parkway To St. Andrews Drive-- $733,962 CONST 04/2013 02/10/2014

Chesterfield 5753-14 South Greentrails Drive--Ladue Road To White Road $122,500 PE 08/2014 02/11/2014

O'Fallon 6372-14 Waterford Crossing Dr--At MO K--Add Right Turn Lane $56,000 PE 01/2014 02/12/2014
Jefferson County 5768-14 Gravois Road--MO 30 To Main Street (Mo Mm)--Resurfacing $146,065 CONST 12/2013 02/19/2014

Herculaneum 5766-13
Scenic Drive--South Scenic Drive To Mcnutt School Road--Sidewalks - 
Reconstruct $982,800 CONST 02/2014 02/19/2014

Jefferson County 5769-14 High Ridge Boulevard--Mo 30 To Mo Pp--Resurfacing $82,083 CONST 12/2013 02/19/2014
Metro 6370-14 Bus Replacement - 2014 - A--Replace 22 Buses--30' And 40' $7,500,000 CONST 08/2014 02/01/2014
Metro 6371-14 Bus Replacement - 2014 - B--Replace 22 Buses--30' And 40' $7,500,000 CONST 08/2014 02/01/2014

Jefferson County 5775-14
Tomahawk-Vogel Rehab--Tomahawk - Lonedell Rd To Gary Rd--Vogel Road - 
Gary Rd To Bluff Park Dr $148,487 CONST 12/2013 02/27/2014

Hillsboro 5767-13
Old Highway 21, Phase 2--Leon Hall Parkway To Mo A--Resurfacing - Center Turn 
Ln - Sidewalks $911,981 CONST 02/2014 02/27/2014

$18,602,981 12 Projects

Ballwin 5750-13 Holloway Road Culvert--Over Grand Glaize Creek--Repair Culvert $489,600 CONST 12/2013 03/04/2014
Jefferson County 5579-13 Gravois  Road--At Main Street--Improve Intersection Alignment $118,400 CONST 10/2013 03/04/2014

Pacific 5598-12
Thorton Road/Viaduct Street Overlay/Sidewalks--Thorton Rd:  Eagles Landing Ct -  
Viaduct St--Viaduct St - Thorton Road - W. Osage $741,883 CONST 02/2013 03/04/2014

Creve Coeur 5755-14
Coeur De Ville Lane--Sidewalk - Mo 340 (Olive Blvd) To Mo AB (Ladue Rd)--
Resurfacing - Parc Provence To Royal Valley Dr $40,000 PE 10/2014 03/04/2014

Wildwood 5830-13
Route 100 Safety Barriers--Taylor Road To East 0.5 Mile (Pedestrian Bridge)--
Install Guardrail $256,000 CONST 01/2014 03/04/2014

MoDOT 5526A-13 MO 115--East Of Hanley Road To Mo U--Great Streets Improvements $1,200,000 CONST 3/2014 03/01/2014

St. Charles 6375-14
Elm Point Industrial Dr--At Elm St--Dual Left Eb Elm Point To Elm - Intersection 
Impr. $40,000 PE* 01/2014 03/06/2014

MoDOT 5850-13
MO 115 Traffic Signals--Goodfellow Blvd To Kingshighway--Replace Signals And 
Upgrade Detection $1,197,200 CONST 04/2014 03/01/2014

MoDOT 5843-13 US 61--At MO 100--Add Dual Left Turn Lanes $256,800 CONST 03/2014 03/01/2014
MoDOT 5842-13 US 61--At US 67--Extend Northbound Right Turn Lane $109,044 CONST 12/2013 03/01/2014
MoDOT 5844-13 US 67--At MO CC--Extend Southbound Left Turn Lane $112,634 CONST 01/2014 03/01/2014

Chesterfield 5597-12 Timberlake Manor Bridge--Over Branch Of Creve Coeur Creek--Replace Bridge $705,457 CONST 10/2013 03/12/2014

St. Charles County 5860-12
Gateway Greenlight, Phase 2--Various Roads In St. Charles County--Traffic Signal 
Interconnect, Signal Controller Upgrades - Package 1 $793,150 CONST* 09/2013 03/01/2014

Citizens For Modern Transit 5831-13
Transit Adjacent Property  Ridership Program--St. Louis City & St. Louis Co - Two 
Year Outreach Prog--Target Employers Near Metrolink To Incr Ridership $185,948 CONST 08/2014 03/18/2014

Jefferson County 5771-14 Old Route 141--Springdale Lane To St. Louis County Line--Resurfacing $211,440 CONST 12/2013 03/18/2014

Jefferson County 5773-14 Seckman Road--I-55 West Outer Road To Old Lemay Ferry Road--Resurfacing $421,600 CONST 12/2013 03/18/2014

Clayton 5618-12
Wydown Boulevard--Hanley Road To The East City Limit--Resurfacing And Ada 
Improvements $2,668,312 CONST 10/2013 03/19/2014

St. Louis County 5556-14
Adams Ave/Lockwood Ave--Kirkwood Rd To Berry Rd--Resurfacing - Ada 
Improvements $1,478,640 CONST 08/2014 03/24/2014

St. Charles 6376-14 Flashing Yellow Arrow--22 Signalized Intersections At Various Locations-- $48,000 PE 01/2014 03/25/2014

St. Charles County 5860-12
Gateway Greenlight, Phase 2--Various Roads In St. Charles County--Traffic Signal 
Interconnect, Signal Controller Upgrades-Package 2 $1,412,000 CONST* 09/2013 03/25/2014

New Haven 5780-13
Miller Street, Phase 4--Maiden Lane To The South 0.19 Miles--Reconstruct Road -  
Sidewalk $28,000 ROW 09/2013 03/25/2014

St. Charles 5747-13 Fifth Street Enhancement--Mcdonough To First Capital Drive $184,000 ROW* 10/2013 03/01/2014
Chesterfield 5608-14 Ladue Road--Olive Boulevard To MO 141--Resurfacing $1,404,640 CONST 07/2014 03/27/2014

St. Louis County 5562-14
Shrewsbury Avenue/Lansdowne Avenue--Shrewsbury:  Big Bend To Murdoch--
Lansdowne:  Murdoch Cut-Off To Shrewsbury $889,600 CONST 03/2014 03/27/2014

$14,992,348 20 Projects

Total

October Total

November Total
December Total

January Total

February Total

March Total

FY 14 REASONABLE PROGRESS Obligated 07/07/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Obligated

Sponsor TIP# Project Title
 Fiscal Year  

2014  Phase

Scheduled 
Obligation 

Date^

Actual 
Obligation 

Date

Washington 4979-11
Fourteenth St / Stafford St--Fourteenth: Stafford To Mo 47--Stafford: Front To 
Fourteenth $1,048,000 CONST 02/2013 04/01/2014

St. Louis County 5804-14 Christopher Drive--Becker Rd To Telegraph--Resurfacing - ADA Improvements $80,000 PE 03/2014 04/08/2014

St. Louis County 5815-14 Wells Road--Mo 21 To Meramec Bottom Rd--Resurfacing - ADA Improvements $80,000 PE 03/2014 04/08/2014
Jefferson County 5577-12 Wilson Hollow Road Bridge--Over Tributary Of Big River--Replace Bridge $538,400 CONST 05/2014 04/08/2014

St. Charles 6332-15
Fifth Street Ph. 2-- Bass Pro Drive to Boone's Lick Rd-- Reconstruct ADA 
Improvements $120,000 ROW 09/2014 04/09/2014

Des Peres 5759-13 Fawnvalley Drive Bridge--Over Two Mile Creek--Replace Bridge $7,200 ROW 12/2013 04/09/2014

Franklin County 5620-12
Hogan Road--Mo 100 To  State Maintenance Line--Resurfacing-Widening Narrow 
Pavement Width $968,475 CONST 01/2014 04/14/2014

New Haven 5576-12
Miller Street, Phase 3--Maiden Lane To 1250 Feet North Of Maiden Lane--
Reconstruction - Sidewalks $636,288 CONST 12/2013 04/14/2014

St. Charles County 5795-15
Ultra-Thin Bonded Wearing Course 1--Various Locations Along Jungs Station Rd, 
Pralle Ln, Westwood Dr, Wolfrum Rd, & Weldon Spring Rd $449,400 CONST 09/2014 04/15/2014

St. Charles County 5796-15
Ultra-Thin Bonded Wearing Course 2-- Various Locations Along Hoff Rd, St. Paul 
Rd, Hackmann Rd, Mexico Rd, & N PT Prairie Rd $449,400 CONST 09/2014 04/15/2014

St. Louis County 5807-14
Lilac Avenue Infrastructure--Chambers Rd To I-270--Resurfacing - Ada 
Improvements $69,600 PE 08/2014 04/16/2014

St. Louis 5799-14
South Broadway Streetscape - Phase 2--River Des Peres To Courtois Street--
Sidewalks - Lighting - Ada Improvements $160,000 PE 05/2014 04/17/2014

Lake Saint Louis 5778-13
Civic Center Drive--Lake Saint Louis Boulevard To Outer Road--Road 
Reconstruction - Bike And Ped Facilities $42,400 ROW 02/2014 04/18/2014

Clayton 5563-12
Brentwood/Carondelet Streetscape--Brentwood:  Carondelet Avenue To Forsyth--
Carondelet: Meramec Avenue To Brentwood $581,530 CONST 12/2013 04/28/2014

St. Louis County 5611-14 Big Bend Road--141 To Sulphur Spring Road--Resurfacing $1,866,400 CONST 08/2014 04/29/2014

$7,097,093 15 Projects

De Soto 5566-12
Main St &  Vineland School Rd Resurfacing--Main St: Vineland School Rd To 
Tanyard Br Creek--Vineland School Rd:  Main St To Mo 21 $1,022,564 CONST 01/2014 05/01/2014

University City 5823-13
Chamberlain Avenue Bridge--Over The River Des Peres Northeast Branch--
Replace Bridge $444,610 CONST 07/2014 05/05/2014

MoDOT 5840-13 MO 141 Dual Left Turn Lanes--At I-64 $2,846,800 CONST 03/2014 05/01/2014

MoDOT 6381-14
Flashing Yellow Arrow Installation - 2014 - A--Various Locations Along MO 231, 
MO 30, MO 180 (Stl Co)--And US 50, MO 47 (Franklin Co) $389,509 CONST 06/2014 05/01/2014

MoDOT 6380-14
Flashing Yellow Arrow Installation - 2014 - B--Various Locations Along  MO 366, 
MO 340, MO 100 (Stl Co)--And US 61/67 (Jefferson Co) $364,239 CONST 06/2014 05/01/2014

MoDOT 6389-14 Mcdonnell Blvd--At Brown Rd--Intersection Improvements $186,555 CONST 06/2014 05/01/2014

St. Louis County 5809-14
Meramec Bottom Road & Ambs Road--Meramec Bottom Rd - Kerth Rd To MO 21--
Ambs Rd - Mattis Rd To Butler Hill Rd $71,600 PE 08/2014 05/05/2014

St. Louis County 5813-14 Ringer Road--Lemay Ferry Rd To Milburn Rd--Resurfacing - Ada Improvements $62,400 PE 08/2014 05/05/2014

Union 5820-13 Judith Spring Road Bridge--Over Flat Creek--Replace Bridge $20,000 ROW 05/2014 05/19/2014

Chesterfield 5752-13 Appalachian Trail - Phase 2--Beaver Creek Road To White Road-- $35,000 ROW 09/2014 05/19/2014

Pacific 5783-13
Old Gray Summit Road, Phase 2--Mo N To West City Limits--Resurfacing - Expand 
Pavement For Lane Widening $629,191 CONST 02/2014 05/21/2014

Pevely 5785-13 Main Street/County Road--Us 61/67 To Mo Z--Resurfacing - Sidewalks $655,212 CONST 02/2014 05/21/2014

MoDOT 5853-14
Signal Optimization - 2014--Locations Along MO 180, MO 47, MO 100, MO 30, MO 
21,--US 50/61/67, I-270 Interchanges $673,200 CONST 02/2014 05/28/2014

Des Peres 5594-12 Claychester Drive Bridge--Over Two Mile Creek--Replace Bridge - Sidewalk $448,000 CONST 10/2013 05/29/2014

$7,848,880 14 Projects

St. Peters 5816-14
Mid Rivers Mall Drive,  Phase 2--Mexico Road To St. Peters-Howell Road--
Resurfacing - Ada Improvements $1,040,000 CONST 03/2014 06/02/2014

O'Fallon 5854-12 Sommers Road / Ronald Reagan Blvd--At MO N--Intersection Improvements $65,922 ROW 01/2014 06/10/2014

Weldon Spring 5825-13
Independence Road, Phase 3--Wolfrum Road To 350 Feet West Of Nancy Lane--
Reconstruct - Multi-Use Path $200,000 ROW 11/2013 06/10/2014

Northwoods 5601-13
Lillian Avenue--Nelson Drive To Melwood Avenue--Resurfacing - Sidewalks - 
Curb/Gutter $8,000 ROW 12/2013 06/10/2014

Creve Coeur 5575-13
Graeser Road--Olive Blvd (MO 340) To Ladue Road (MO AB).--Resurfacing - ADA 
Improvements $389,512 CONST 04/2014 06/12/2014

Ladue 5776-13 McKnight Road--Clayton Rd To Ladue Rd--Sidewalks $923,466 CONST 11/2013 06/12/2014

Ladue 5564-12
McKnight Road--Clayton Rd To Ladue Rd--Bridge Replacement And Rehab - 
Road Resurfacing $1,360,000 CONST 11/2012 06/12/2014

St. Peters 6304-15 Sutters Mill Road Bridge--Over Spencer Creek--Replace Bridge-Sidewalk $125,000 PE 09/2014 06/17/2014

St. Louis County 5864-13
Its North--Airport Rd/Hereford/Chambers - Dade To W. Florissant--Washington 
St/Charbonier - Downing To Us 67 $656,000 CONST 09/2014 06/17/204

St. Louis 6377-14
Traffic Management Enhancements,  Phase 2--Upgrade Central Control Signal 
System--For All Interconnected Signals $600,000 CONST 06/2014 06/18/2014

St. Charles County 5792-14
Femme Osage Creek Road Bridge--Over A Tributary Of Femme Osage--Replace 
Bridge $292,000 CONST 02/2014 06/23/2014

St. Charles County 5791-14
Cappeln Osage Road Bridge--Over A Tributary Of Femme Osage Creek--Replace 
Bridge $316,800 CONST 02/2014 06/23/2014

Bridgeton 5583-12 Gist Road Bridge--Over Cowmire Creek--Replace Bridge - Add Sidewalk $649,648 CONST 02/2013 06/25/2014

Great Rivers Greenway 5762-13
Bike St. Louis Phase 3--Various Routes In The City Of St. Louis--Update Existing
Network, Add New Routes $1,028,000 CONST 02/2014 06/25/2014

MoDOT 6390-14
I-64--At Mo K And Mo 94 - Modify Sb K To Eb I-64 Ramp For 2 Lns--Construct 
Green 'T' At Mo K - Dual Left At Mo 94 $221,585 CONST 08/2014 06/10/2014

MoDOT 6393-14
Free Operating Signal Upgrades--At 25 Locations In Franklin, Jefferson, St. 
Charles,--St. Louis Counties & City Of St. Louis - Upgrade Detection $408,135 CONST 07/2014 06/10/2014

MoDOT 5847-13
ITS Improvements On Various Routes--St. Louis, St. Charles, Jefferson, & Franklin 
Co--And St. Louis City - Install Cameras - Interconnect $1,317,441 CONST 07/2014 06/10/2014

$9,601,509 17 Projects

*  Project has another phase of work programmed in FY 2014

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

^  Scheduled Obligation Date is based on the schedule created by the sponsor in the 

April Total

May Total

June Total

FY 14 REASONABLE PROGRESS Obligated 07/07/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Sponsor TIP# Project Title
 Fiscal Year  

2014 Phase

Scheduled 
Obligation 

Date^
Total $8,000 1 Projects

Green Park 5764-13 Old Green Park Rd--Green Park Rd To Green Park Rd--Resurfacing $8,000 PE 06/2014

*  Project has another phase of work programmed in FY 2014

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Not Obligated - Preliminary Engineering

Missed Scheduled Obligation Date

^  Scheduled Obligation Date is based on the schedule created by the                 

FY 14 REASONABLE PROGRESS Not Obligated ‐ PE 07/07/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Not Obligated - Right of Way

Sponsor TIP# Project Title
 Fiscal Year  

2014 Phase
Scheduled 

Obligation Date^
Total $1,844,360 14 Projects

Festus 5760-13
Horine Road--Hillsboro Rd (N. 5Th Street) To Richard Avenue--Resurfacing - Add 
Sidewalks $52,000 ROW 05/2014

Franklin County 6303-14 Bend Road Bridge--Over  Meramec River--Right Of Way Acquisition Only $160,000 ROW 03/2014

Ladue 5777-13
Price Road--Sidewalks - Clayton Rd To Delmar--Resurfacing - Ladue Rd To 
Delmar $40,000 ROW 06/2014

MoDOT 6387-14 MO Z--At  I-70 Westbound On/Off Ramp--Construct Roundabout $236,000 ROW 03/2014

MoDOT 6385-14
MO 141--At Vance Road / Forest Avenue--Dual Left Turn 141 To Vance - Add 
Shared Thru/Right On Forest $880,000 ROW 04/2014

O'Fallon 5886-13
East / West Terra Overpass - Sidewalk--At MO M (Main St)--On Overpass - Bike 
Ped Improvements $186,960 ROW 01/2014

St. Ann 5786-14
Adie Rd/Link Ave--St. Charles Rock Rd To South City Limits--Resurfacing - Ada 
Improvements $40,000 ROW* 06/2014

St. Charles 6375-14
Elm Point Industrial Dr--At Elm St--Dual Left Eb Elm Point To Elm - Intersection 
Impr. $32,000 ROW* 09/2014

St. Louis County 5805-13 Conway Road Bridge--Over Maryville Creek--Replace Bridge $48,800 ROW 04/2014

St. Peters 5817-14 Willott Road Bridge--Over Spencer Creek--Replace Bridge - Multi-Use Path $64,000 ROW* 05/2014

Sunset Hills 5819-13 West Watson Road--S. Lindbergh Blvd. To Robyn Road--Resurfacing - Sidewalks $60,000 ROW 04/2014

Union 5821-13 Prairie Dell Road, Phase 2--Prairie Dell Plaza Drive To College Road-- $20,000 ROW 05/2014

University City 5748-13 Westgate Avenue--At Olive Blvd--Realign Intersection -  Install Traffic Signal $8,800 ROW 01/2014

Washington 5558-13 Jefferson Street--Over Busch Creek--Bridge Reconstruction $15,800 ROW 08/2014

*  Project has another phase of work programmed in FY 2014

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Missed Scheduled Obligation Date

^  Scheduled Obligation Date is based on the schedule created by the sponsor in  
    the project application

FY 14 REASONABLE PROGRESS Not Obligated ‐ ROW 07/07/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Sponsor TIP# Project Title
 Fiscal Year  

2014  Phase
Scheduled 

Obligation Date^
Total $38,371,236 35 Projects

Arnold 5749-13
Michigan Avenue--Church Road To Jeffco Boulevard--Reconstruct Road - Add 
Sidewalks $1,411,200 CONST 06/2014

Bellefontaine 
Neighbors 5751-13 Shepley  Bridge--At Bnsf Railroad--Rehab  Bridge $108,223 CONST 08/2014
Bellefontaine 
Neighbors 5602-12

St. Cyr Road--Bellefontaine Road To East City Limits--Culvert Replacement And 
Road Resurfacing $629,600 CONST 09/2014

Brentwood 5580-12
Litzsinger Road--Mcknight Road To Brentwood Boulevard--Resurface - Ada 
Improvements - Lighting - Storm Sewer $1,259,170 CONST 10/2013

Bridgeton 5615-13 Fee Fee Road, Phase 2--Old St Charles Road To I-70--Roadway Reconstruction $2,041,916 CONST 11/2013

Cool Valley 5754-13
S. Florissant Road Streetscape Improvements--Signal Hill To Northern City 
Limits-- $466,192 CONST 03/2014

Frontenac 5761-13 Conway Road--Lindbergh Blvd To Spoede Road--Sidewalk $457,600 CONST 06/2014
Hazelwood 5765-13 Mcdonnell Bridge Enhancement--At I-270--Lighting - Landscaping $337,412 CONST 10/2013
Jefferson County 5215B-11 Old Antonia Road Bridge--Over A Tributary Of Rock Creek-- $512,960 CONST 10/2012

Jefferson County 5586-12 Butcher Branch Road Bridge--Over Butcher Branch Creek--Bridge Replacement $632,400 CONST 05/2014

Jefferson County 5588-12
Vogel Road, Phase 1--Vogel Circle Road To Bluff Park--Realign Curve -  Road 
Improvements $930,800 CONST 09/2014

MoDOT 6395-14
MO K And I-70 Interchange Signal Optimization--MO K I-64 To I-70;  I-70 
Interchanges: Fifth To Mo W-- $232,000 CONST 08/2014

MoDOT 6392-14
US 61/67 Adaptive Signal Control System--Quailways To Litzinger--Automate 
Signal Timing By Traffic Demand $438,117 CONST 08/2014

MoDOT 5841-13 MO 340 Dual Lefts--At I-64 $548,400 CONST 06/2014

MoDOT 6373-14

ITS Gap 3 - Dynamic Messaging Signs--Wb I-64 E/O Mason, Eb I-64 W/O MO 
141, Wb I-64 E/O MO 340, Eb I-44 E/O--MO 109, Wb I-44 b/w Jamieson And 
Shrewsbury $662,769 CONST 08/2014

MoDOT 6386-14 MO 30 ITS--I-270 To  Mo B/Nn--Install Travel Time Sensors, Cctv Cameras $712,973 CONST 07/2014

MoDOT 6388-14 ITS Gap 3 - Cctvs/Cameras--Various Locations Throughout The St. Louis Area.-- $2,724,441 CONST 08/2014

O'Fallon 5746-14 Bryan Road--Veterans Memorial Parkway To Sunview Drive--Slab Replacement $168,000 CONST 02/2014

Pagedale 5784-13
Pagedale Avenue Streetscape, Phase 2--Pennsylvania Ave To East City Limits--
Sidewalks - Lighting - Landscaping $466,232 CONST 03/2014

Richmond Heights 5256-10 Wise Avenue--Big Bend Blvd East To The City Limits--(Near Mccausland) $1,276,183 CONST 12/2011

St. Ann 5787-13
Breckenridge Ave--Ashby Rd To East City Limits--Resurfacing - Ada 
Improvements $199,320 CONST 12/2013

St. Charles 5788-13
Fifth Street - Sixth Street--5Th: Boone'S Lick - Tompkins - Resurface/Restripe 
0.3 Mi To 4 Lns--6Th: Boone'S Lick - Tompkins - Bike Lanes $1,270,699 CONST 09/2014

St. Charles 5747-13 Fifth Street Enhancement--Mcdonough To First Capital Drive-- $1,717,500 CONST 09/2014

St. Charles County 5860-12
Gateway Greenlight, Phase 2--Various Roads In St. Charles County--Traffic 
Signal Interconnect, Signal Controller Upgrades- Package 3 $304,710 CONST 09/2013

St. Charles County 5861-14
I-70 Interchange And Outer Road Improvements--I-70 Outer Roads - Mid Rivers 
Mall Dr To  Cave Springs--Reconfigure Cave Springs Interchange $6,720,000 CONST 09/2014

St. Louis 5797-13
Dr. Martin Luther King--Arlington Avenue To Kingshighway--Pedestrian Scale 
Lighting - Upgrade Ped Heads $640,000 CONST 03/2014

St. Louis 5845-13
Skinker Blvd Traffic Signals And Oakland Ln Diet--At Clayton Rd And Oakland 
Avenue - Traffic Signals--Oakland - Skinker To Hampton - Lane Diet - Sidewalk $1,392,000 CONST 01/2014

St. Louis County 6399-14
Northwest County Its - 2014--Various Locations Along Old Halls Ferry, Jennings 
Stn--Halls Ferry And Mcdonnell Blvd - Install Fiberoptic $785,600 CONST 09/2014

St. Louis County 5445-12
Howdershell Road At Charbonier Road--Add Right Turn Lane From Nb 
Howdershell Rd. To--Eb Charbonier Rd. $798,310 CONST 05/2012

St. Louis County 5605-14
Forder Road--100 Feet East Of Ringer Road To Lemay Ferry Rd--Concrete 
Repair - Ada Improvements $977,900 CONST 07/2014

St. Louis County 5806-13
Hanley Road--I-64 To Pershing Avenue--Resurfacing - Ada Improvements - 
Signal Interconnect $1,448,000 CONST 09/2014

St. Louis County 5609-14
Reavis Barracks - Mackenzie Road--Gravois Rd To I-55--Resurfacing And 
Sidewalks $1,780,640 CONST 08/2014

St. Louis County 5808-13
Mason Road--0.18 Mi West Of To 0.11 Mi East Of Smith Creek--Replace 
Bridge - Improve Approaches $2,316,000 CONST 07/2014

St. Peters 5818-14
Willott Road--Jungermann Road To Mid Rivers Mall Drive.--Diamond Grind - 
Ada Improvements $1,120,000 CONST 03/2014

Union 5592-12
Prairie Dell Road--US 50 To Prairie Dell Plaza Drive - Reconstruct--Add Center 
Turn Lane, Storm Sewers, Sidewalk $883,969 CONST 01/2014

*  Project has another phase of work programmed in FY 2014

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Not Obligated - Construction

Missed Scheduled Obligation Date

^  Scheduled Obligation Date is based on the schedule created by the sponsor in 

FY 14 REASONABLE PROGRESS Not Obligated ‐ Const 07/07/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Project Adjustments

Sponsor TIP# Project Title
Fiscal Year  

2014  Phase
Reason for 
Adjustment  Date Adjusted

$25,600 1 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects

Dellwood 5758-13
Hudson Road & Trask Drive Resurfacing-Sidewalks--Hudson Rd - West Florissant 
Ave To Trask Dr--Trask Dr - Imperial Drive To Grafton Drive $25,600 ROW

Money moved to 

Construction in FY 15‐ 

No ROW 02/01/2014

$25,600 1 Projects
$0 0 Projects

Ferguson 5582-13 Forestwood Drive, Phase 2--From Highmont To Ferguson Avenue.-- $8,000 ROW

Money moved to 

Construction in FY 15‐ 

No ROW $1,552,034

$8,000 1 Projects
$0 0 Projects

Crestwood 5554-12

, , g , ;
Acorn: Pond - Oakridge; Oakridge---Acorn To Holmes; Holmes - Oakridge To Big 
Bend $984,800 CONST

Project with Three-
Month Extension 06/25/2014

Franklin County 5604-12 Circle Drive Road Bridge--Over Railroad--Replace Bridge $220,000 CONST
Project with Three-
Month Extension 06/25/2014

Hazelwood 5619-12 Fee Fee Road--McDonnell Blvd To 0.3 Miles South--Reconstruction - Sidewalk $1,365,600 CONST
Project with Three-
Month Extension 06/25/2014

Jefferson County 5589-12
Saline Road, Phase 1--St. Louis County Line To East Leg Of Northwest Blvd--
Reconstruction $1,539,440 CONST

Project with Three-
Month Extension 06/25/2014

Pacific 5782-13 Mo N, Phase 3--Hawthorne Dr To Fourth St--Resurfacing $778,677 CONST
Project with Three-
Month Extension 06/25/2014

St. Charles 5857-13 Kingshighway Signal Interconnect--Jefferson St To  Monroe St-- $210,262 CONST
Project with Three-
Month Extension 06/25/2014

St. Charles 5858-13 Muegge Road--At Mexico Road--Intersection Improvements $388,000 CONST
Project with Three-
Month Extension 06/25/2014

St. Louis
5265-11 
5265A-12

Kingshighway Bridge--Over Union Pacific Railroad; Vandeventer To I-44--Bridge 
Replacement & Roadway Improvements $13,600,000 CONST

Project with Three-
Month Extension 06/25/2014

St. Louis County 5561-14
Union Road/Morgan Ford Road--Reavis Barracks Road To St Louis City Limits--
Resurfacing - Ada Improvements $1,752,080 CONST

Project with Three-
Month Extension 06/25/2014

St. Louis County 5607-14 Mckelvey Road--Dorsett Road To Marine Avenue--Resurfacing And Sidewalks $881,600 CONST
Project with Three-
Month Extension 06/25/2014

St. Louis County 5801-13 Berry Road--Big Bend To Manchester Rd--Resurfacing - Ada Improvements $908,000 CONST
Project with Three-
Month Extension 06/25/2014

St. Louis County 5606-14
Baxter Road--100 Feet East Of Clarkson Road To Wild Horse Creek Road--
Concrete Repair - Ada Improvements $962,160 CONST

Project with Three-
Month Extension 06/25/2014

Sunset Hills 5625-12 Kennerly Road--Sappington To Weber Hill--Resurfacing - Realign Sharp Curve $872,141 CONST
Project with Three-
Month Extension 06/25/2014

Washington 5824-13 Lafayette Ped Crossing--Across Union Pacific Railroad--Sidewalk $208,000 CONST
Project with Three-
Month Extension 06/25/2014

Eureka 5574-12
Forby Road Phase 3 & Alt Road--Forby: Clifte Creek East Of Meramec Blvd To Alt 
Rd--Alt Rd: Forby Rd To City Limits $1,208,000 CONST

Project with Nine-
Month Extension 06/25/2014

Jefferson County 5578-12 Old Lemay Ferry Road--At Vogel Road--Traffic Signal $281,600 CONST
Project with Nine-
Month Extension 06/25/2014

Jefferson County 5595-12
Vogel Road Improvements-Phase 2--Old Lemay Ferry Road To Vogel Circle--
Realign Road - Guardrail $624,000 CONST

Project with Nine-
Month Extension 06/25/2014

Maplewood 5573-12
Manchester Road, Phase 3--West Of Bredell Avenue To West Of Metrolink--Widen 
Traffic Lanes- Add Turn Lanes $1,460,000 CONST

Project with Nine-
Month Extension 06/25/2014

Maryland Heights 5568-14
Progress Parkway--Westport Plaza Dr To 830 Feet North Of Kimler Dr--Reconstruct 
Road - Sidewalks-Add Center Turn Ln $2,500,000 CONST

Project with Nine-
Month Extension 06/25/2014

O'Fallon 5781-14
Woodlawn / Civic Park Resurfacing--Woodlawn Ave - West Terra Ln To Civic Park 
Dr--Civic Park Dr - Imperial Dr To Main St $616,000 CONST

Project with Nine-
Month Extension 06/25/2014

Olivette 5603-12 Old Bonhomme Road--Olive Blvd. To Price Road--Resurfacing - Ada Improvements $1,731,956 CONST
Project with Nine-
Month Extension 06/25/2014

Rock Hill 5581-12
Bismark Avenue Improvements - Phase I--Rock Hill Road To Barron Lane--
Reconstruction - Ada Improvements $693,832 CONST

Project with Nine-
Month Extension 06/25/2014

St. Charles County 5794-14 Pralle Lane--Kunze Drive  To 2000 Ft East--Reconstruct- Sidewalks $488,000 CONST
Project with Nine-
Month Extension 06/25/2014

St. Louis 5800-14
Washington Avenue Streetscape - Phase 3--Seventh Street To Memorial Drive--
Sidewalks - Lighting - Ada Improvements $1,343,435 CONST

Project with Nine-
Month Extension 06/25/2014

Valley Park 5584-12
Jefferson Avenue/Main Street--Vance Road To Mo 141 West Outer Road--Sidewalk -
Road Reconstruction-Pavement Repair $1,716,599 CONST

Project with Nine-
Month Extension 06/25/2014

Wentzville 5827-14
Wentzville Parkway--William Dierberg Dr To Schroeder Creek Blvd--Center Turn 
Lane - Signal Interconnection $1,037,941 CONST

Project with Nine-
Month Extension 06/25/2014

$38,372,123 26 Projects
*  Project has another phase of work programmed in FY 2014
PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Total
October Total

November Total
December Total

January Total

June Total

May Total
April Total

March Total
February Total

FY 14 REASONABLE PROGRESS Project Adjustment 07/07/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Removed

Sponsor TIP# Project Title
Fiscal Year  

2014 Phase
Reason for 
Removal Removed Date

$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects

*  Project has another phase of work programmed in FY 2014
PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Total
October Total

November Total
December Total

January Total

June Total
May Total

April Total
March Total

February Total

FY 14 REASONABLE PROGRESS Removed 07/07/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

# Federal $ # Federal $ # Federal $ # Federal $
PE

# Federal $
ROW

# Federal $
CONST

# Federal $

10/01/13 0 $0 0 $0 0 $0 15 $1,374,721 24 $2,284,482 124 $138,401,452 163 $142,060,655
10/31/13 4 $2,462,978 0 $0 0 $0 14 $1,174,721 24 $2,284,482 121 $136,138,474 163 $142,060,655
11/30/13 10 $5,190,725 0 $0 0 $0 11 $850,100 24 $2,284,482 118 $133,735,348 163 $142,060,655
12/31/13 10 $5,190,725 0 $0 0 $0 11 $850,100 24 $2,284,482 118 $133,735,348 163 $142,060,655
01/31/14 11 $6,282,725 0 $0 0 $0 11 $838,100 24 $2,284,482 117 $132,655,348 163 $142,060,655
02/28/14 23 $24,885,706 1 $25,600 0 $0 10 $784,600 24 $2,378,882 107 $113,897,267 165 $141,972,055
03/31/14 43 $39,878,054 1 $25,600 0 $0 8 $656,600 23 $2,350,882 90 $99,244,919 165 $142,156,055
04/30/14 58 $46,975,147 2 $33,600 0 $0 4 $267,000 19 $2,173,282 84 $93,605,826 167 $143,054,855
05/31/14 72 $54,824,027 2 $33,600 0 $0 2 $133,000 17 $2,118,282 74 $85,945,946 167 $143,054,855
06/30/14
07/31/14
08/15/14
08/31/14
09/07/14
09/14/14
09/21/14
09/30/14

Total

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Date
Obligated Project Adjustments Removed Not Obligated

Funding Obligations
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Obligated Project Adjustments Removed Not Obligated - PE Not Obligated - ROW Not Obligated - Const

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant 
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of 
Governments(EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress. 

Currently there are 167 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2014 of the FY 2014-2017 TIP. These projects, 
sponsored   by 57 different agencies and representing $143 million in federal funds ,are subject to a September 30, 2014 deadline to obligate the federal 
funds.  To obligate funds, a sponsor must obtain approval from the Missouri Department of Transportation(MoDOT) depending on the milestone.  Generally 
a project must meet three milestones before construction or implementation of a project may begin.  These milestones include approval of design contract 
(PE), approval to acquire right-of-way(ROW) and final plan approval/authority to advertise (Const or Impl).   If a project is realizing delays that will put the 
federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the opportunity to ask for consideration of a “one-
time extension” in their project schedule.  One-time extensions of up to three (3) months may be granted by East-West Gateway staff and one-time 
extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and approval.  If the 
project still cannot obligate funds after the one-time extension or the sponsor decides to not proceed, funding will  be removed from the TIP, and the federal 
funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FY 14 REASONABLE PROGRESS Summary 06/02/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Obligated

Sponsor TIP# Project Title
 Fiscal Year  

2014  Phase

Scheduled 
Obligation 

Date^

Actual 
Obligation 

Date
$54,824,027 72 Projects

St. Peters 5817-14 Willott Road Bridge--Over Spencer Creek--Replace Bridge - Multi-Use Path $80,000 PE* 12/2013 10/17/2013
St. Louis County 5559-14 Carman Road--Mo 141 To Dougherty Ferry Road--Resurfacing $708,880 CONST 08/2014 10/23/2013

St. Louis County 5865-13
ITS West And South--Locations Along Baxter/Sulphur Spring, Sappington--
Craig/Westport Plaza/Marine, & Chesterfield Airport Rd $120,000 PE 02/2014 10/23/2013

Crystal City 5757-13
Crystal Heights Road--Mississippi Avenue To Compton Drive--Resurfacing - 
Sidewalks $798,573 CONST 02/2014 10/25/2013

Crystal City 5756-13 Eighth Street--Mississippi Avenue To Business 61--Resurfacing $522,960 CONST 02/2014 10/28/2013

St. Louis 5800-14
Washington Avenue Streetscape - Phase 3--Seventh Street To Memorial Drive--
Sidewalks - Lighting - Ada Improvements $232,565 PE* 11/2013 10/30/2013

$2,462,978 4 Projects
Jefferson County 5774-14 Stroup Road Bridge--Over Little Creek--Replace Bridge $136,621 PE 12/2013 11/05/2013

Jefferson County 5770-14 Kramme Road Bridge--Over Calvey Creek--Replace Bridge $108,000 PE 12/2013 11/05/2013
St. Charles County 5862-14 Central School Road--At Highfield Drive--Install Traffic Signal $156,000 CONST 10/2013 11/06/2013
Glendale 4971-11 Kirkham Avenue Phase 1--Sappington Road East To City Limits-- $1,708,886 CONST 10/2012 11/18/2013

St. Charles County 5863-14
Traffic Signal Upgrades; Interconnection--Various Traffic Signals Along Arena 
Pkwy,--Cottleville Pkwy,  Knaust Road, And Mo N $538,240 CONST 10/2013 11/20/2013

Jefferson County 5772-14 Romaine Creek Road Bridge--Over Sugar Creek--Replace Bridge $80,000 PE 12/2013 11/20/2013

$2,727,747 6 Projects
$0 0 Projects

St. Ann 5786-14
Adie Rd/Link Ave--St. Charles Rock Rd To South City Limits--Resurfacing - Ada 
Improvements $12,000 PE* 04/2014 01/16/2014

Madison County Transit 
District 6378-14

Ridefinders Marketing & Outreach - 2014 - Mo--Increase Awareness, Interest, And 
Participation--In Ridefinders To Employers And Commuters $1,080,000 CONST 08/2014 01/17/2014

$1,092,000 1 Projects
Modot-Citizens For Modern 
Transit 6379-14

Transit Rider Initiative Program (TRIP)--St. Louis City & St. Louis Co. - Two Yr
Outreach Prog.--Target Existing Employers/Try & Ride Program $268,467 CONST 02/2014 02/07/2014

University City 5822-13

Canton, Old Bonhomme, Jackson Bike Striping--Canton -  82Nd Blvd To Pennsy 
Ave, Old Bonhomme - South--City Lim To Groby Rd & Jackson Ave- Delmar To 
Shaftesbury $150,636 CONST 04/2014 02/10/2014

Union 5209-11 Denmark Road--Progress Parkway To St. Andrews Drive-- $733,962 CONST 04/2013 02/10/2014

Chesterfield 5753-14 South Greentrails Drive--Ladue Road To White Road $122,500 PE 08/2014 02/11/2014

O'Fallon 6372-14 Waterford Crossing Dr--At MO K--Add Right Turn Lane $56,000 PE 01/2014 02/12/2014
Jefferson County 5768-14 Gravois Road--MO 30 To Main Street (Mo Mm)--Resurfacing $146,065 CONST 12/2013 02/19/2014

Herculaneum 5766-13
Scenic Drive--South Scenic Drive To Mcnutt School Road--Sidewalks - 
Reconstruct $982,800 CONST 02/2014 02/19/2014

Jefferson County 5769-14 High Ridge Boulevard--Mo 30 To Mo Pp--Resurfacing $82,083 CONST 12/2013 02/19/2014
Metro 6370-14 Bus Replacement - 2014 - A--Replace 22 Buses--30' And 40' $7,500,000 CONST 08/2014 02/01/2014
Metro 6371-14 Bus Replacement - 2014 - B--Replace 22 Buses--30' And 40' $7,500,000 CONST 08/2014 02/01/2014

Jefferson County 5775-14
Tomahawk-Vogel Rehab--Tomahawk - Lonedell Rd To Gary Rd--Vogel Road - 
Gary Rd To Bluff Park Dr $148,487 CONST 12/2013 02/27/2014

Hillsboro 5767-13
Old Highway 21, Phase 2--Leon Hall Parkway To Mo A--Resurfacing - Center Turn 
Ln - Sidewalks $911,981 CONST 02/2014 02/27/2014

$18,602,981 12 Projects

Ballwin 5750-13 Holloway Road Culvert--Over Grand Glaize Creek--Repair Culvert $489,600 CONST 12/2013 03/04/2014
Jefferson County 5579-13 Gravois  Road--At Main Street--Improve Intersection Alignment $118,400 CONST 10/2013 03/04/2014

Pacific 5598-12
Thorton Road/Viaduct Street Overlay/Sidewalks--Thorton Rd:  Eagles Landing Ct -  
Viaduct St--Viaduct St - Thorton Road - W. Osage $741,883 CONST 02/2013 03/04/2014

Creve Coeur 5755-14
Coeur De Ville Lane--Sidewalk - Mo 340 (Olive Blvd) To Mo AB (Ladue Rd)--
Resurfacing - Parc Provence To Royal Valley Dr $40,000 PE 10/2014 03/04/2014

Wildwood 5830-13
Route 100 Safety Barriers--Taylor Road To East 0.5 Mile (Pedestrian Bridge)--
Install Guardrail $256,000 CONST 01/2014 03/04/2014

MoDOT 5526A-13 MO 115--East Of Hanley Road To Mo U--Great Streets Improvements $1,200,000 CONST 3/2014 03/01/2014

St. Charles 6375-14
Elm Point Industrial Dr--At Elm St--Dual Left Eb Elm Point To Elm - Intersection 
Impr. $40,000 PE* 01/2014 03/06/2014

MoDOT 5850-13
MO 115 Traffic Signals--Goodfellow Blvd To Kingshighway--Replace Signals And 
Upgrade Detection $1,197,200 CONST 04/2014 03/01/2014

MoDOT 5843-13 US 61--At MO 100--Add Dual Left Turn Lanes $256,800 CONST 03/2014 03/01/2014
MoDOT 5842-13 US 61--At US 67--Extend Northbound Right Turn Lane $109,044 CONST 12/2013 03/01/2014
MoDOT 5844-13 US 67--At MO CC--Extend Southbound Left Turn Lane $112,634 CONST 01/2014 03/01/2014

Chesterfield 5597-12 Timberlake Manor Bridge--Over Branch Of Creve Coeur Creek--Replace Bridge $705,457 CONST 10/2013 03/12/2014

St. Charles County 5860-12
Gateway Greenlight, Phase 2--Various Roads In St. Charles County--Traffic Signal 
Interconnect, Signal Controller Upgrades - Package 1 $793,150 CONST* 09/2013 03/01/2014

Citizens For Modern Transit 5831-13
Transit Adjacent Property  Ridership Program--St. Louis City & St. Louis Co - Two 
Year Outreach Prog--Target Employers Near Metrolink To Incr Ridership $185,948 CONST 08/2014 03/18/2014

Jefferson County 5771-14 Old Route 141--Springdale Lane To St. Louis County Line--Resurfacing $211,440 CONST 12/2013 03/18/2014

Jefferson County 5773-14 Seckman Road--I-55 West Outer Road To Old Lemay Ferry Road--Resurfacing $421,600 CONST 12/2013 03/18/2014

Clayton 5618-12
Wydown Boulevard--Hanley Road To The East City Limit--Resurfacing And Ada 
Improvements $2,668,312 CONST 10/2013 03/19/2014

St. Louis County 5556-14
Adams Ave/Lockwood Ave--Kirkwood Rd To Berry Rd--Resurfacing - Ada 
Improvements $1,478,640 CONST 08/2014 03/24/2014

St. Charles 6376-14 Flashing Yellow Arrow--22 Signalized Intersections At Various Locations-- $48,000 PE 01/2014 03/25/2014

St. Charles County 5860-12
Gateway Greenlight, Phase 2--Various Roads In St. Charles County--Traffic Signal 
Interconnect, Signal Controller Upgrades-Package 2 $1,412,000 CONST* 09/2013 03/25/2014

New Haven 5780-13
Miller Street, Phase 4--Maiden Lane To The South 0.19 Miles--Reconstruct Road -  
Sidewalk $28,000 ROW 09/2013 03/25/2014

St. Charles 5747-13 Fifth Street Enhancement--Mcdonough To First Capital Drive $184,000 ROW* 10/2013 03/01/2014
Chesterfield 5608-14 Ladue Road--Olive Boulevard To MO 141--Resurfacing $1,404,640 CONST 07/2014 03/27/2014

St. Louis County 5562-14
Shrewsbury Avenue/Lansdowne Avenue--Shrewsbury:  Big Bend To Murdoch--
Lansdowne:  Murdoch Cut-Off To Shrewsbury $889,600 CONST 03/2014 03/27/2014

$14,992,348 20 Projects

Total

October Total

November Total
December Total

January Total

February Total

March Total

FY 14 REASONABLE PROGRESS Obligated 06/02/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Obligated

Sponsor TIP# Project Title
 Fiscal Year  

2014  Phase

Scheduled 
Obligation 

Date^

Actual 
Obligation 

Date

Washington 4979-11
Fourteenth St / Stafford St--Fourteenth: Stafford To Mo 47--Stafford: Front To 
Fourteenth $1,048,000 CONST 02/2013 04/01/2014

St. Louis County 5804-14 Christopher Drive--Becker Rd To Telegraph--Resurfacing - ADA Improvements $80,000 PE 03/2014 04/08/2014

St. Louis County 5815-14 Wells Road--Mo 21 To Meramec Bottom Rd--Resurfacing - ADA Improvements $80,000 PE 03/2014 04/08/2014
Jefferson County 5577-12 Wilson Hollow Road Bridge--Over Tributary Of Big River--Replace Bridge $538,400 CONST 05/2014 04/08/2014

St. Charles 6332-15
Fifth Street Ph. 2-- Bass Pro Drive to Boone's Lick Rd-- Reconstruct ADA 
Improvements $120,000 ROW 09/2014 04/09/2014

Des Peres 5759-13 Fawnvalley Drive Bridge--Over Two Mile Creek--Replace Bridge $7,200 ROW 12/2013 04/09/2014

Franklin County 5620-12
Hogan Road--Mo 100 To  State Maintenance Line--Resurfacing-Widening Narrow 
Pavement Width $968,475 CONST 01/2014 04/14/2014

New Haven 5576-12
Miller Street, Phase 3--Maiden Lane To 1250 Feet North Of Maiden Lane--
Reconstruction - Sidewalks $636,288 CONST 12/2013 04/14/2014

St. Charles County 5795-15
Ultra-Thin Bonded Wearing Course 1--Various Locations Along Jungs Station Rd, 
Pralle Ln, Westwood Dr, Wolfrum Rd, & Weldon Spring Rd $449,400 CONST 09/2014 04/15/2014

St. Charles County 5796-15
Ultra-Thin Bonded Wearing Course 2-- Various Locations Along Hoff Rd, St. Paul 
Rd, Hackmann Rd, Mexico Rd, & N PT Prairie Rd $449,400 CONST 09/2014 04/15/2014

St. Louis County 5807-14
Lilac Avenue Infrastructure--Chambers Rd To I-270--Resurfacing - Ada 
Improvements $69,600 PE 08/2014 04/16/2014

St. Louis 5799-14
South Broadway Streetscape - Phase 2--River Des Peres To Courtois Street--
Sidewalks - Lighting - Ada Improvements $160,000 PE 05/2014 04/17/2014

Lake Saint Louis 5778-13
Civic Center Drive--Lake Saint Louis Boulevard To Outer Road--Road 
Reconstruction - Bike And Ped Facilities $42,400 ROW 02/2014 04/18/2014

Clayton 5563-12
Brentwood/Carondelet Streetscape--Brentwood:  Carondelet Avenue To Forsyth--
Carondelet: Meramec Avenue To Brentwood $581,530 CONST 12/2013 04/28/2014

St. Louis County 5611-14 Big Bend Road--141 To Sulphur Spring Road--Resurfacing $1,866,400 CONST 08/2014 04/29/2014

$7,097,093 15 Projects

De Soto 5566-12
Main St &  Vineland School Rd Resurfacing--Main St: Vineland School Rd To 
Tanyard Br Creek--Vineland School Rd:  Main St To Mo 21 $1,022,564 CONST 01/2014 05/01/2014

University City 5823-13
Chamberlain Avenue Bridge--Over The River Des Peres Northeast Branch--
Replace Bridge $444,610 CONST 07/2014 05/05/2014

MoDOT 5840-13 MO 141 Dual Left Turn Lanes--At I-64 $2,846,800 CONST 03/2014 05/01/2014

MoDOT 6381-14
Flashing Yellow Arrow Installation - 2014 - A--Various Locations Along MO 231, 
MO 30, MO 180 (Stl Co)--And US 50, MO 47 (Franklin Co) $389,509 CONST 06/2014 05/01/2014

MoDOT 6380-14
Flashing Yellow Arrow Installation - 2014 - B--Various Locations Along  MO 366, 
MO 340, MO 100 (Stl Co)--And US 61/67 (Jefferson Co) $364,239 CONST 06/2014 05/01/2014

MoDOT 6389-14 Mcdonnell Blvd--At Brown Rd--Intersection Improvements $186,555 CONST 06/2014 05/01/2014

St. Louis County 5809-14
Meramec Bottom Road & Ambs Road--Meramec Bottom Rd - Kerth Rd To MO 21--
Ambs Rd - Mattis Rd To Butler Hill Rd $71,600 PE 08/2014 05/05/2014

St. Louis County 5813-14 Ringer Road--Lemay Ferry Rd To Milburn Rd--Resurfacing - Ada Improvements $62,400 PE 08/2014 05/05/2014

Union 5820-13 Judith Spring Road Bridge--Over Flat Creek--Replace Bridge $20,000 ROW 05/2014 05/19/2014

Chesterfield 5752-13 Appalachian Trail - Phase 2--Beaver Creek Road To White Road-- $35,000 ROW 09/2014 05/19/2014

Pacific 5783-13
Old Gray Summit Road, Phase 2--Mo N To West City Limits--Resurfacing - Expand 
Pavement For Lane Widening $629,191 CONST 02/2014 05/21/2014

Pevely 5785-13 Main Street/County Road--Us 61/67 To Mo Z--Resurfacing - Sidewalks $655,212 CONST 02/2014 05/21/2014

MoDOT 5853-14
Signal Optimization - 2014--Locations Along MO 180, MO 47, MO 100, MO 30, MO 
21,--US 50/61/67, I-270 Interchanges $673,200 CONST 02/2014 05/28/2014

Des Peres 5594-12 Claychester Drive Bridge--Over Two Mile Creek--Replace Bridge - Sidewalk $448,000 CONST 10/2013 05/29/2014

$7,848,880 14 Projects

*  Project has another phase of work programmed in FY 2014

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

^  Scheduled Obligation Date is based on the schedule created by the sponsor in the 

April Total

May Total

FY 14 REASONABLE PROGRESS Obligated 06/02/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Sponsor TIP# Project Title
 Fiscal Year  

2014 Phase

Scheduled 
Obligation 

Date^
Total $133,000 2 Projects

Green Park 5764-13 Old Green Park Rd--Green Park Rd To Green Park Rd--Resurfacing $8,000 PE 06/2014

St. Peters 6304-15 Sutters Mill Road Bridge--Over Spencer Creek--Replace Bridge-Sidewalk $125,000 PE 09/2014

*  Project has another phase of work programmed in FY 2014

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Not Obligated - Preliminary Engineering

Missed Scheduled Obligation Date

^  Scheduled Obligation Date is based on the schedule created by the                 

FY 14 REASONABLE PROGRESS Not Obligated ‐ PE 06/02/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Not Obligated - Right of Way

Sponsor TIP# Project Title
 Fiscal Year  

2014 Phase
Scheduled 

Obligation Date^
Total $2,118,282 17 Projects

Festus 5760-13
Horine Road--Hillsboro Rd (N. 5Th Street) To Richard Avenue--Resurfacing - Add 
Sidewalks $52,000 ROW 05/2014

Franklin County 6303-14 Bend Road Bridge--Over  Meramec River--Right Of Way Acquisition Only $160,000 ROW 03/2014

Ladue 5777-13
Price Road--Sidewalks - Clayton Rd To Delmar--Resurfacing - Ladue Rd To 
Delmar $40,000 ROW 06/2014

MoDOT 6387-14 MO Z--At  I-70 Westbound On/Off Ramp--Construct Roundabout $236,000 ROW 03/2014

MoDOT 6385-14
MO 141--At Vance Road / Forest Avenue--Dual Left Turn 141 To Vance - Add 
Shared Thru/Right On Forest $880,000 ROW 04/2014

Northwoods 5601-13
Lillian Avenue--Nelson Drive To Melwood Avenue--Resurfacing - Sidewalks - 
Curb/Gutter $8,000 ROW 12/2013

O'Fallon 5854-12 Sommers Road / Ronald Reagan Blvd--At MO N--Intersection Improvements $65,922 ROW 01/2014

O'Fallon 5886-13
East / West Terra Overpass - Sidewalk--At MO M (Main St)--On Overpass - Bike 
Ped Improvements $186,960 ROW 01/2014

St. Ann 5786-14
Adie Rd/Link Ave--St. Charles Rock Rd To South City Limits--Resurfacing - Ada 
Improvements $40,000 ROW* 06/2014

St. Charles 6375-14
Elm Point Industrial Dr--At Elm St--Dual Left Eb Elm Point To Elm - Intersection 
Impr. $32,000 ROW* 09/2014

St. Louis County 5805-13 Conway Road Bridge--Over Maryville Creek--Replace Bridge $48,800 ROW 04/2014

St. Peters 5817-14 Willott Road Bridge--Over Spencer Creek--Replace Bridge - Multi-Use Path $64,000 ROW* 05/2014

Sunset Hills 5819-13 West Watson Road--S. Lindbergh Blvd. To Robyn Road--Resurfacing - Sidewalks $60,000 ROW 04/2014

Union 5821-13 Prairie Dell Road, Phase 2--Prairie Dell Plaza Drive To College Road-- $20,000 ROW 05/2014

University City 5748-13 Westgate Avenue--At Olive Blvd--Realign Intersection -  Install Traffic Signal $8,800 ROW 01/2014

Washington 5558-13 Jefferson Street--Over Busch Creek--Bridge Reconstruction $15,800 ROW 08/2014

Weldon Spring 5825-13
Independence Road, Phase 3--Wolfrum Road To 350 Feet West Of Nancy Lane--
Reconstruct - Multi-Use Path $200,000 ROW 11/2013

*  Project has another phase of work programmed in FY 2014

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Missed Scheduled Obligation Date

^  Scheduled Obligation Date is based on the schedule created by the sponsor in  
    the project application

FY 14 REASONABLE PROGRESS Not Obligated ‐ ROW 06/02/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Sponsor TIP# Project Title
 Fiscal Year  

2014  Phase
Scheduled 

Obligation Date^
Total $85,945,946 74 Projects

Arnold 5749-13
Michigan Avenue--Church Road To Jeffco Boulevard--Reconstruct Road - Add 
Sidewalks $1,411,200 CONST 06/2014

Bellefontaine 
Neighbors 5751-13 Shepley  Bridge--At Bnsf Railroad--Rehab  Bridge $108,223 CONST 08/2014
Bellefontaine 
Neighbors 5602-12

St. Cyr Road--Bellefontaine Road To East City Limits--Culvert Replacement And 
Road Resurfacing $629,600 CONST 09/2014

Brentwood 5580-12
Litzsinger Road--Mcknight Road To Brentwood Boulevard--Resurface - Ada 
Improvements - Lighting - Storm Sewer $1,259,170 CONST 10/2013

Bridgeton 5583-12 Gist Road Bridge--Over Cowmire Creek--Replace Bridge - Add Sidewalk $649,648 CONST 02/2013

Bridgeton 5615-13 Fee Fee Road, Phase 2--Old St Charles Road To I-70--Roadway Reconstruction $2,041,916 CONST 11/2013

Cool Valley 5754-13
S. Florissant Road Streetscape Improvements--Signal Hill To Northern City 
Limits-- $466,192 CONST 03/2014

Creve Coeur 5575-13
Graeser Road--Olive Blvd (MO 340) To Ladue Road (MO AB).--Resurfacing - 
ADA Improvements $389,512 CONST 04/2014

Crestwood 5554-12

, , g , ;
Acorn: Pond - Oakridge; Oakridge---Acorn To Holmes; Holmes - Oakridge To Big 
Bend $984,800 CONST 12/2013

Eureka 5574-12
Forby Road Phase 3 & Alt Road--Forby: Clifte Creek East Of Meramec Blvd To 
Alt Rd--Alt Rd: Forby Rd To City Limits $1,208,000 CONST 10/2013

Franklin County 5604-12 Circle Drive Road Bridge--Over Railroad--Replace Bridge $220,000 CONST 02/2013
Frontenac 5761-13 Conway Road--Lindbergh Blvd To Spoede Road--Sidewalk $457,600 CONST 06/2014
Great Rivers 
Greenway 5762-13

Bike St. Louis Phase 3--Various Routes In The City Of St. Louis--Update Existing 
Network, Add New Routes $1,028,000 CONST 02/2014

Hazelwood 5765-13 Mcdonnell Bridge Enhancement--At I-270--Lighting - Landscaping $337,412 CONST 10/2013

Hazelwood 5619-12 Fee Fee Road--McDonnell Blvd To 0.3 Miles South--Reconstruction - Sidewalk $1,365,600 CONST 06/2013
Jefferson County 5578-12 Old Lemay Ferry Road--At Vogel Road--Traffic Signal $281,600 CONST 03/2014
Jefferson County 5215B-11 Old Antonia Road Bridge--Over A Tributary Of Rock Creek-- $512,960 CONST 10/2012

Jefferson County 5595-12
Vogel Road Improvements-Phase 2--Old Lemay Ferry Road To Vogel Circle--
Realign Road - Guardrail $624,000 CONST 09/2014

Jefferson County 5586-12 Butcher Branch Road Bridge--Over Butcher Branch Creek--Bridge Replacement $632,400 CONST 05/2014

Jefferson County 5588-12
Vogel Road, Phase 1--Vogel Circle Road To Bluff Park--Realign Curve -  Road 
Improvements $930,800 CONST 09/2014

Jefferson County 5589-12
Saline Road, Phase 1--St. Louis County Line To East Leg Of Northwest Blvd--
Reconstruction $1,539,440 CONST 09/2014

Ladue 5776-13 McKnight Road--Clayton Rd To Ladue Rd--Sidewalks $923,466 CONST 11/2013

Ladue 5564-12
McKnight Road--Clayton Rd To Ladue Rd--Bridge Replacement And Rehab - 
Road Resurfacing $1,360,000 CONST 11/2012

Maplewood 5573-12
Manchester Road, Phase 3--West Of Bredell Avenue To West Of Metrolink--
Widen Traffic Lanes- Add Turn Lanes $1,460,000 CONST 06/2014

Maryland Heights 5568-14
Progress Parkway--Westport Plaza Dr To 830 Feet North Of Kimler Dr--
Reconstruct Road - Sidewalks-Add Center Turn Ln $2,500,000 CONST 03/2014

MoDOT 6390-14
I-64--At Mo K And Mo 94 - Modify Sb K To Eb I-64 Ramp For 2 Lns--Construct 
Green 'T' At Mo K - Dual Left At Mo 94 $221,585 CONST 08/2014

MoDOT 6395-14
MO K And I-70 Interchange Signal Optimization--MO K I-64 To I-70;  I-70 
Interchanges: Fifth To Mo W-- $232,000 CONST 08/2014

MoDOT 6393-14
Free Operating Signal Upgrades--At 25 Locations In Franklin, Jefferson, St. 
Charles,--St. Louis Counties & City Of St. Louis - Upgrade Detection $408,135 CONST 07/2014

MoDOT 6392-14
US 61/67 Adaptive Signal Control System--Quailways To Litzinger--Automate 
Signal Timing By Traffic Demand $438,117 CONST 08/2014

MoDOT 5841-13 MO 340 Dual Lefts--At I-64 $548,400 CONST 06/2014

MoDOT 6373-14

ITS Gap 3 - Dynamic Messaging Signs--Wb I-64 E/O Mason, Eb I-64 W/O MO 
141, Wb I-64 E/O MO 340, Eb I-44 E/O--MO 109, Wb I-44 b/w Jamieson And 
Shrewsbury $662,769 CONST 08/2014

MoDOT 6386-14 MO 30 ITS--I-270 To  Mo B/Nn--Install Travel Time Sensors, Cctv Cameras $712,973 CONST 07/2014

MoDOT 5847-13
ITS Improvements On Various Routes--St. Louis, St. Charles, Jefferson, & 
Franklin Co--And St. Louis City - Install Cameras - Interconnect $1,317,441 CONST 07/2014

MoDOT 6388-14 ITS Gap 3 - Cctvs/Cameras--Various Locations Throughout The St. Louis Area.-- $2,724,441 CONST 08/2014

O'Fallon 5746-14 Bryan Road--Veterans Memorial Parkway To Sunview Drive--Slab Replacement $168,000 CONST 02/2014

O'Fallon 5781-14
Woodlawn / Civic Park Resurfacing--Woodlawn Ave - West Terra Ln To Civic 
Park Dr--Civic Park Dr - Imperial Dr To Main St $616,000 CONST 01/2014

Olivette 5603-12
Old Bonhomme Road--Olive Blvd. To Price Road--Resurfacing - Ada 
Improvements $1,731,956 CONST 11/2013

Pacific 5782-13 Mo N, Phase 3--Hawthorne Dr To Fourth St--Resurfacing $778,677 CONST 02/2014

Pagedale 5784-13
Pagedale Avenue Streetscape, Phase 2--Pennsylvania Ave To East City Limits--
Sidewalks - Lighting - Landscaping $466,232 CONST 03/2014

Richmond Heights 5256-10 Wise Avenue--Big Bend Blvd East To The City Limits--(Near Mccausland) $1,276,183 CONST 12/2011

Rock Hill 5581-12
Bismark Avenue Improvements - Phase I--Rock Hill Road To Barron Lane--
Reconstruction - Ada Improvements $693,832 CONST 09/2014

St. Ann 5787-13
Breckenridge Ave--Ashby Rd To East City Limits--Resurfacing - Ada 
Improvements $199,320 CONST 12/2013

St. Charles 5857-13 Kingshighway Signal Interconnect--Jefferson St To  Monroe St-- $210,262 CONST 11/2013
St. Charles 5858-13 Muegge Road--At Mexico Road--Intersection Improvements $388,000 CONST 09/2014

St. Charles 5788-13
Fifth Street - Sixth Street--5Th: Boone'S Lick - Tompkins - Resurface/Restripe 
0.3 Mi To 4 Lns--6Th: Boone'S Lick - Tompkins - Bike Lanes $1,270,699 CONST 09/2014

St. Charles 5747-13 Fifth Street Enhancement--Mcdonough To First Capital Drive-- $1,717,500 CONST 09/2014

St. Charles County 5792-14
Femme Osage Creek Road Bridge--Over A Tributary Of Femme Osage--
Replace Bridge $292,000 CONST 02/2014

St. Charles County 5791-14
Cappeln Osage Road Bridge--Over A Tributary Of Femme Osage Creek--
Replace Bridge $316,800 CONST 02/2014

St. Charles County 5794-14 Pralle Lane--Kunze Drive  To 2000 Ft East--Reconstruct- Sidewalks $488,000 CONST 05/2014

St. Charles County 5860-12
Gateway Greenlight, Phase 2--Various Roads In St. Charles County--Traffic 
Signal Interconnect, Signal Controller Upgrades- Package 3 $304,710 CONST 09/2013

St. Charles County 5861-14
I-70 Interchange And Outer Road Improvements--I-70 Outer Roads - Mid Rivers 
Mall Dr To  Cave Springs--Reconfigure Cave Springs Interchange $6,720,000 CONST 09/2014

St. Louis 6377-14
Traffic Management Enhancements,  Phase 2--Upgrade Central Control Signal 
System--For All Interconnected Signals $600,000 CONST 06/2014

St. Louis 5797-13
Dr. Martin Luther King--Arlington Avenue To Kingshighway--Pedestrian Scale 
Lighting - Upgrade Ped Heads $640,000 CONST 03/2014

Not Obligated - Construction

FY 14 REASONABLE PROGRESS Not Obligated ‐ Const 06/02/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Sponsor TIP# Project Title
 Fiscal Year  

2014  Phase
Scheduled 

Obligation Date^

Not Obligated - Construction

St. Louis
5265-11 
5265A-12

Kingshighway Bridge--Over Union Pacific Railroad; Vandeventer To I-44--Bridge 
Replacement & Roadway Improvements $13,600,000 CONST 03/2014

St. Louis 5845-13
Skinker Blvd Traffic Signals And Oakland Ln Diet--At Clayton Rd And Oakland 
Avenue - Traffic Signals--Oakland - Skinker To Hampton - Lane Diet - Sidewalk $1,392,000 CONST 01/2014

St. Louis 5800-14
Washington Avenue Streetscape - Phase 3--Seventh Street To Memorial Drive--
Sidewalks - Lighting - Ada Improvements $1,343,435 CONST 11/2013

St. Louis County 5864-13
Its North--Airport Rd/Hereford/Chambers - Dade To W. Florissant--Washington 
St/Charbonier - Downing To Us 67 $656,000 CONST 09/2014

St. Louis County 6399-14
Northwest County Its - 2014--Various Locations Along Old Halls Ferry, Jennings 
Stn--Halls Ferry And Mcdonnell Blvd - Install Fiberoptic $785,600 CONST 09/2014

St. Louis County 5445-12
Howdershell Road At Charbonier Road--Add Right Turn Lane From Nb 
Howdershell Rd. To--Eb Charbonier Rd. $798,310 CONST 05/2012

St. Louis County 5607-14 Mckelvey Road--Dorsett Road To Marine Avenue--Resurfacing And Sidewalks $881,600 CONST 07/2014

St. Louis County 5801-13 Berry Road--Big Bend To Manchester Rd--Resurfacing - Ada Improvements $908,000 CONST 09/2014

St. Louis County 5606-14
Baxter Road--100 Feet East Of Clarkson Road To Wild Horse Creek Road--
Concrete Repair - Ada Improvements $962,160 CONST 07/2014

St. Louis County 5605-14
Forder Road--100 Feet East Of Ringer Road To Lemay Ferry Rd--Concrete 
Repair - Ada Improvements $977,900 CONST 07/2014

St. Louis County 5806-13
Hanley Road--I-64 To Pershing Avenue--Resurfacing - Ada Improvements - 
Signal Interconnect $1,448,000 CONST 09/2014

St. Louis County 5561-14
Union Road/Morgan Ford Road--Reavis Barracks Road To St Louis City Limits--
Resurfacing - Ada Improvements $1,752,080 CONST 03/2014

St. Louis County 5609-14
Reavis Barracks - Mackenzie Road--Gravois Rd To I-55--Resurfacing And 
Sidewalks $1,780,640 CONST 08/2014

St. Louis County 5808-13
Mason Road--0.18 Mi West Of To 0.11 Mi East Of Smith Creek--Replace 
Bridge - Improve Approaches $2,316,000 CONST 07/2014

St. Peters 5816-14
Mid Rivers Mall Drive,  Phase 2--Mexico Road To St. Peters-Howell Road--
Resurfacing - Ada Improvements $1,040,000 CONST 03/2014

St. Peters 5818-14
Willott Road--Jungermann Road To Mid Rivers Mall Drive.--Diamond Grind - 
Ada Improvements $1,120,000 CONST 03/2014

Sunset Hills 5625-12 Kennerly Road--Sappington To Weber Hill--Resurfacing - Realign Sharp Curve $872,141 CONST 01/2014

Union 5592-12
Prairie Dell Road--US 50 To Prairie Dell Plaza Drive - Reconstruct--Add Center 
Turn Lane, Storm Sewers, Sidewalk $883,969 CONST 01/2014

Valley Park 5584-12
Jefferson Avenue/Main Street--Vance Road To Mo 141 West Outer Road--
Sidewalk - Road Reconstruction-Pavement Repair $1,716,599 CONST 09/2014

Washington 5824-13 Lafayette Ped Crossing--Across Union Pacific Railroad--Sidewalk $208,000 CONST 09/2014

Wentzville 5827-14
Wentzville Parkway--William Dierberg Dr To Schroeder Creek Blvd--Center Turn 
Lane - Signal Interconnection $1,037,941 CONST 01/2014

Total
Total

*  Project has another phase of work programmed in FY 2014

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Missed Scheduled Obligation Date

^  Scheduled Obligation Date is based on the schedule created by the sponsor in 
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Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Project Adjustments

Sponsor TIP# Project Title
Fiscal Year  

2014  Phase
Reason for 
Adjustment  Date Adjusted

$25,600 1 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects

Dellwood 5758-13
Hudson Road & Trask Drive Resurfacing-Sidewalks--Hudson Rd - West Florissant 
Ave To Trask Dr--Trask Dr - Imperial Drive To Grafton Drive $25,600 ROW

Money moved to 

Construction in FY 15‐ 

No ROW 02/01/2014

$25,600 1 Projects
$0 0 Projects

Ferguson 5582-13 Forestwood Drive, Phase 2--From Highmont To Ferguson Avenue.-- $8,000 ROW

Money moved to 

Construction in FY 15‐ 

No ROW $1,552,034

$8,000 1 Projects
$0 0 Projects

*  Project has another phase of work programmed in FY 2014
PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

May Total
April Total

March Total
February Total

Total
October Total

November Total
December Total

January Total

FY 14 REASONABLE PROGRESS Project Adjustment 06/02/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Removed

Sponsor TIP# Project Title
Fiscal Year  

2014 Phase
Reason for 
Removal Removed Date

$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects

*  Project has another phase of work programmed in FY 2014
PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

May Total
April Total

March Total
February Total

Total
October Total

November Total
December Total

January Total

FY 14 REASONABLE PROGRESS Removed 06/02/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

# Federal $ # Federal $ # Federal $ # Federal $
PE

# Federal $
ROW

# Federal $
CONST

# Federal $

10/01/13 0 $0 0 $0 0 $0 15 $1,374,721 24 $2,284,482 124 $138,401,452 163 $142,060,655
10/31/13 4 $2,462,978 0 $0 0 $0 14 $1,174,721 24 $2,284,482 121 $136,138,474 163 $142,060,655
11/30/13 10 $5,190,725 0 $0 0 $0 11 $850,100 24 $2,284,482 118 $133,735,348 163 $142,060,655
12/31/13 10 $5,190,725 0 $0 0 $0 11 $850,100 24 $2,284,482 118 $133,735,348 163 $142,060,655
01/31/14 11 $6,282,725 0 $0 0 $0 11 $838,100 24 $2,284,482 117 $132,655,348 163 $142,060,655
02/28/14 23 $24,885,706 1 $25,600 0 $0 10 $784,600 24 $2,378,882 107 $113,897,267 165 $141,972,055
03/31/14 43 $39,878,054 1 $25,600 0 $0 8 $656,600 23 $2,350,882 90 $99,244,919 165 $142,156,055
04/30/14 58 $46,975,147 2 $33,600 0 $0 4 $267,000 19 $2,173,282 84 $93,605,826 167 $143,054,855
05/31/14
06/30/14
07/31/14
08/15/14
08/31/14
09/07/14
09/14/14
09/21/14
09/30/14

Total

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Date
Obligated Project Adjustments Removed Not Obligated

Funding Obligations
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Obligated Project Adjustments Removed Not Obligated - PE Not Obligated - ROW Not Obligated - Const

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant 
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of 
Governments(EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress. 

Currently there are 167 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2014 of the FY 2014-2017 TIP. These projects, 
sponsored   by 57 different agencies and representing $143 million in federal funds ,are subject to a September 30, 2014 deadline to obligate the federal 
funds.  To obligate funds, a sponsor must obtain approval from the Missouri Department of Transportation(MoDOT) depending on the milestone.  Generally 
a project must meet three milestones before construction or implementation of a project may begin.  These milestones include approval of design contract 
(PE), approval to acquire right-of-way(ROW) and final plan approval/authority to advertise (Const or Impl).   If a project is realizing delays that will put the 
federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the opportunity to ask for consideration of a “one-
time extension” in their project schedule.  One-time extensions of up to three (3) months may be granted by East-West Gateway staff and one-time 
extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and approval.  If the 
project still cannot obligate funds after the one-time extension or the sponsor decides to not proceed, funding will  be removed from the TIP, and the federal 
funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.
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Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Obligated

Sponsor TIP# Project Title
 Fiscal Year  

2014  Phase

Scheduled 
Obligation 

Date^

Actual 
Obligation 

Date
$46,975,147 58 Projects

St. Peters 5817-14 Willott Road Bridge--Over Spencer Creek--Replace Bridge - Multi-Use Path $80,000 PE* 12/2013 10/17/2013
St. Louis County 5559-14 Carman Road--Mo 141 To Dougherty Ferry Road--Resurfacing $708,880 CONST 08/2014 10/23/2013

St. Louis County 5865-13
ITS West And South--Locations Along Baxter/Sulphur Spring, Sappington--
Craig/Westport Plaza/Marine, & Chesterfield Airport Rd $120,000 PE 02/2014 10/23/2013

Crystal City 5757-13
Crystal Heights Road--Mississippi Avenue To Compton Drive--Resurfacing - 
Sidewalks $798,573 CONST 02/2014 10/25/2013

Crystal City 5756-13 Eighth Street--Mississippi Avenue To Business 61--Resurfacing $522,960 CONST 02/2014 10/28/2013

St. Louis 5800-14
Washington Avenue Streetscape - Phase 3--Seventh Street To Memorial Drive--
Sidewalks - Lighting - Ada Improvements $232,565 PE* 11/2013 10/30/2013

$2,462,978 4 Projects
Jefferson County 5774-14 Stroup Road Bridge--Over Little Creek--Replace Bridge $136,621 PE 12/2013 11/05/2013

Jefferson County 5770-14 Kramme Road Bridge--Over Calvey Creek--Replace Bridge $108,000 PE 12/2013 11/05/2013
St. Charles County 5862-14 Central School Road--At Highfield Drive--Install Traffic Signal $156,000 CONST 10/2013 11/06/2013
Glendale 4971-11 Kirkham Avenue Phase 1--Sappington Road East To City Limits-- $1,708,886 CONST 10/2012 11/18/2013

St. Charles County 5863-14
Traffic Signal Upgrades; Interconnection--Various Traffic Signals Along Arena 
Pkwy,--Cottleville Pkwy,  Knaust Road, And Mo N $538,240 CONST 10/2013 11/20/2013

Jefferson County 5772-14 Romaine Creek Road Bridge--Over Sugar Creek--Replace Bridge $80,000 PE 12/2013 11/20/2013

$2,727,747 6 Projects
$0 0 Projects

St. Ann 5786-14
Adie Rd/Link Ave--St. Charles Rock Rd To South City Limits--Resurfacing - Ada 
Improvements $12,000 PE* 04/2014 01/16/2014

Madison County Transit 
District 6378-14

Ridefinders Marketing & Outreach - 2014 - Mo--Increase Awareness, Interest, And 
Participation--In Ridefinders To Employers And Commuters $1,080,000 CONST 08/2014 01/17/2014

$1,092,000 1 Projects
Modot-Citizens For Modern 
Transit 6379-14

Transit Rider Initiative Program (TRIP)--St. Louis City & St. Louis Co. - Two Yr
Outreach Prog.--Target Existing Employers/Try & Ride Program $268,467 CONST 02/2014 02/07/2014

University City 5822-13

Canton, Old Bonhomme, Jackson Bike Striping--Canton -  82Nd Blvd To Pennsy 
Ave, Old Bonhomme - South--City Lim To Groby Rd & Jackson Ave- Delmar To 
Shaftesbury $150,636 CONST 04/2014 02/10/2014

Union 5209-11 Denmark Road--Progress Parkway To St. Andrews Drive-- $733,962 CONST 04/2013 02/10/2014

Chesterfield 5753-14 South Greentrails Drive--Ladue Road To White Road $122,500 PE 08/2014 02/11/2014

O'Fallon 6372-14 Waterford Crossing Dr--At MO K--Add Right Turn Lane $56,000 PE 01/2014 02/12/2014
Jefferson County 5768-14 Gravois Road--MO 30 To Main Street (Mo Mm)--Resurfacing $146,065 CONST 12/2013 02/19/2014

Herculaneum 5766-13
Scenic Drive--South Scenic Drive To Mcnutt School Road--Sidewalks - 
Reconstruct $982,800 CONST 02/2014 02/19/2014

Jefferson County 5769-14 High Ridge Boulevard--Mo 30 To Mo Pp--Resurfacing $82,083 CONST 12/2013 02/19/2014
Metro 6370-14 Bus Replacement - 2014 - A--Replace 22 Buses--30' And 40' $7,500,000 CONST 08/2014 02/01/2014
Metro 6371-14 Bus Replacement - 2014 - B--Replace 22 Buses--30' And 40' $7,500,000 CONST 08/2014 02/01/2014

Jefferson County 5775-14
Tomahawk-Vogel Rehab--Tomahawk - Lonedell Rd To Gary Rd--Vogel Road - 
Gary Rd To Bluff Park Dr $148,487 CONST 12/2013 02/27/2014

Hillsboro 5767-13
Old Highway 21, Phase 2--Leon Hall Parkway To Mo A--Resurfacing - Center Turn 
Ln - Sidewalks $911,981 CONST 02/2014 02/27/2014

$18,602,981 12 Projects

Ballwin 5750-13 Holloway Road Culvert--Over Grand Glaize Creek--Repair Culvert $489,600 CONST 12/2013 03/04/2014
Jefferson County 5579-13 Gravois  Road--At Main Street--Improve Intersection Alignment $118,400 CONST 10/2013 03/04/2014

Pacific 5598-12
Thorton Road/Viaduct Street Overlay/Sidewalks--Thorton Rd:  Eagles Landing Ct -  
Viaduct St--Viaduct St - Thorton Road - W. Osage $741,883 CONST 02/2013 03/04/2014

Creve Coeur 5755-14
Coeur De Ville Lane--Sidewalk - Mo 340 (Olive Blvd) To Mo AB (Ladue Rd)--
Resurfacing - Parc Provence To Royal Valley Dr $40,000 PE 10/2014 03/04/2014

Wildwood 5830-13
Route 100 Safety Barriers--Taylor Road To East 0.5 Mile (Pedestrian Bridge)--
Install Guardrail $256,000 CONST 01/2014 03/04/2014

MoDOT 5526A-13 MO 115--East Of Hanley Road To Mo U--Great Streets Improvements $1,200,000 CONST 3/2014 03/01/2014

St. Charles 6375-14
Elm Point Industrial Dr--At Elm St--Dual Left Eb Elm Point To Elm - Intersection 
Impr. $40,000 PE* 01/2014 03/06/2014

MoDOT 5850-13
MO 115 Traffic Signals--Goodfellow Blvd To Kingshighway--Replace Signals And 
Upgrade Detection $1,197,200 CONST 04/2014 03/01/2014

MoDOT 5843-13 US 61--At MO 100--Add Dual Left Turn Lanes $256,800 CONST 03/2014 03/01/2014
MoDOT 5842-13 US 61--At US 67--Extend Northbound Right Turn Lane $109,044 CONST 12/2013 03/01/2014
MoDOT 5844-13 US 67--At MO CC--Extend Southbound Left Turn Lane $112,634 CONST 01/2014 03/01/2014

Chesterfield 5597-12 Timberlake Manor Bridge--Over Branch Of Creve Coeur Creek--Replace Bridge $705,457 CONST 10/2013 03/12/2014

St. Charles County 5860-12
Gateway Greenlight, Phase 2--Various Roads In St. Charles County--Traffic Signal 
Interconnect, Signal Controller Upgrades - Package 1 $793,150 CONST* 09/2013 03/01/2014

Citizens For Modern Transit 5831-13
Transit Adjacent Property  Ridership Program--St. Louis City & St. Louis Co - Two 
Year Outreach Prog--Target Employers Near Metrolink To Incr Ridership $185,948 CONST 08/2014 03/18/2014

Jefferson County 5771-14 Old Route 141--Springdale Lane To St. Louis County Line--Resurfacing $211,440 CONST 12/2013 03/18/2014

Jefferson County 5773-14 Seckman Road--I-55 West Outer Road To Old Lemay Ferry Road--Resurfacing $421,600 CONST 12/2013 03/18/2014

Clayton 5618-12
Wydown Boulevard--Hanley Road To The East City Limit--Resurfacing And Ada 
Improvements $2,668,312 CONST 10/2013 03/19/2014

St. Louis County 5556-14
Adams Ave/Lockwood Ave--Kirkwood Rd To Berry Rd--Resurfacing - Ada 
Improvements $1,478,640 CONST 08/2014 03/24/2014

St. Charles 6376-14 Flashing Yellow Arrow--22 Signalized Intersections At Various Locations-- $48,000 PE 01/2014 03/25/2014

St. Charles County 5860-12
Gateway Greenlight, Phase 2--Various Roads In St. Charles County--Traffic Signal 
Interconnect, Signal Controller Upgrades-Package 2 $1,412,000 CONST* 09/2013 03/25/2013

New Haven 5780-13
Miller Street, Phase 4--Maiden Lane To The South 0.19 Miles--Reconstruct Road -  
Sidewalk $28,000 ROW 09/2013 03/25/2014

St. Charles 5747-13 Fifth Street Enhancement--Mcdonough To First Capital Drive $184,000 ROW* 10/2013 03/01/2014
Chesterfield 5608-14 Ladue Road--Olive Boulevard To MO 141--Resurfacing $1,404,640 CONST 07/2014 03/27/2014

St. Louis County 5562-14
Shrewsbury Avenue/Lansdowne Avenue--Shrewsbury:  Big Bend To Murdoch--
Lansdowne:  Murdoch Cut-Off To Shrewsbury $889,600 CONST 03/2014 03/27/2014

$14,992,348 20 Projects

Total

October Total

November Total
December Total

January Total

February Total

March Total

FY 14 REASONABLE PROGRESS Obligated 05/07/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Obligated

Sponsor TIP# Project Title
 Fiscal Year  

2014  Phase

Scheduled 
Obligation 

Date^

Actual 
Obligation 

Date

Washington 4979-11
Fourteenth St / Stafford St--Fourteenth: Stafford To Mo 47--Stafford: Front To 
Fourteenth $1,048,000 CONST 02/2013 04/01/2014

St. Louis County 5804-14 Christopher Drive--Becker Rd To Telegraph--Resurfacing - ADA Improvements $80,000 PE 03/2014 04/08/2014

St. Louis County 5815-14 Wells Road--Mo 21 To Meramec Bottom Rd--Resurfacing - ADA Improvements $80,000 PE 03/2014 04/08/2014
Jefferson County 5577-12 Wilson Hollow Road Bridge--Over Tributary Of Big River--Replace Bridge $538,400 CONST 05/2014 04/08/2014

St. Charles 6332-15
Fifth Street Ph. 2-- Bass Pro Drive to Boone's Lick Rd-- Reconstruct ADA 
Improvements $120,000 ROW 09/2014 04/09/2014

Des Peres 5759-13 Fawnvalley Drive Bridge--Over Two Mile Creek--Replace Bridge $7,200 ROW 12/2013 04/09/2014

Franklin County 5620-12
Hogan Road--Mo 100 To  State Maintenance Line--Resurfacing-Widening Narrow 
Pavement Width $968,475 CONST 01/2014 04/14/2014

New Haven 5576-12
Miller Street, Phase 3--Maiden Lane To 1250 Feet North Of Maiden Lane--
Reconstruction - Sidewalks $636,288 CONST 12/2013 04/14/2014

St. Charles County 5795-15
Ultra-Thin Bonded Wearing Course 1--Various Locations Along Jungs Station Rd, 
Pralle Ln, Westwood Dr, Wolfrum Rd, & Weldon Spring Rd $449,400 CONST 09/2014 04/15/2014

St. Charles County 5796-15
Ultra-Thin Bonded Wearing Course 2-- Various Locations Along Hoff Rd, St. Paul 
Rd, Hackmann Rd, Mexico Rd, & N PT Prairie Rd $449,400 CONST 09/2014 04/15/2014

St. Louis County 5807-14
Lilac Avenue Infrastructure--Chambers Rd To I-270--Resurfacing - Ada 
Improvements $69,600 PE 08/2014 04/16/2014

St. Louis 5799-14
South Broadway Streetscape - Phase 2--River Des Peres To Courtois Street--
Sidewalks - Lighting - Ada Improvements $160,000 PE 05/2014 04/17/2014

Lake Saint Louis 5778-13
Civic Center Drive--Lake Saint Louis Boulevard To Outer Road--Road 
Reconstruction - Bike And Ped Facilities $42,400 ROW 02/2014 04/18/2014

Clayton 5563-12
Brentwood/Carondelet Streetscape--Brentwood:  Carondelet Avenue To Forsyth--
Carondelet: Meramec Avenue To Brentwood $581,530 CONST 12/2013 04/28/2014

St. Louis County 5611-14 Big Bend Road--141 To Sulphur Spring Road--Resurfacing $1,866,400 CONST 08/2014 04/29/2014

$7,097,093 15 Projects

*  Project has another phase of work programmed in FY 2014

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

^  Scheduled Obligation Date is based on the schedule created by the sponsor in the 

April Total

FY 14 REASONABLE PROGRESS Obligated 05/07/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Sponsor TIP# Project Title
 Fiscal Year  

2014 Phase

Scheduled 
Obligation 

Date^
Total $267,000 4 Projects

Green Park 5764-13 Old Green Park Rd--Green Park Rd To Green Park Rd--Resurfacing $8,000 PE 06/2014

St. Louis County 5813-14 Ringer Road--Lemay Ferry Rd To Milburn Rd--Resurfacing - Ada Improvements $62,400 PE 08/2014

St. Louis County 5809-14
Meramec Bottom Road & Ambs Road--Meramec Bottom Rd - Kerth Rd To MO 21--
Ambs Rd - Mattis Rd To Butler Hill Rd $71,600 PE 08/2014

St. Peters 6304-15 Sutters Mill Road Bridge--Over Spencer Creek--Replace Bridge-Sidewalk $125,000 PE 09/2014

*  Project has another phase of work programmed in FY 2014

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Not Obligated - Preliminary Engineering

Missed Scheduled Obligation Date

^  Scheduled Obligation Date is based on the schedule created by the                 

FY 14 REASONABLE PROGRESS Not Obligated ‐ PE 05/07/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Not Obligated - Right of Way

Sponsor TIP# Project Title
 Fiscal Year  

2014 Phase
Scheduled 

Obligation Date^
Total $2,173,282 19 Projects

Chesterfield 5752-13 Appalachian Trail - Phase 2--Beaver Creek Road To White Road-- $35,000 ROW 09/2014

Festus 5760-13
Horine Road--Hillsboro Rd (N. 5Th Street) To Richard Avenue--Resurfacing - Add 
Sidewalks $52,000 ROW 05/2014

Franklin County 6303-14 Bend Road Bridge--Over  Meramec River--Right Of Way Acquisition Only $160,000 ROW 03/2014

Ladue 5777-13
Price Road--Sidewalks - Clayton Rd To Delmar--Resurfacing - Ladue Rd To 
Delmar $40,000 ROW 06/2014

MoDOT 6387-14 MO Z--At  I-70 Westbound On/Off Ramp--Construct Roundabout $236,000 ROW 03/2014

MoDOT 6385-14
MO 141--At Vance Road / Forest Avenue--Dual Left Turn 141 To Vance - Add 
Shared Thru/Right On Forest $880,000 ROW 04/2014

Northwoods 5601-13
Lillian Avenue--Nelson Drive To Melwood Avenue--Resurfacing - Sidewalks - 
Curb/Gutter $8,000 ROW 12/2013

O'Fallon 5854-12 Sommers Road / Ronald Reagan Blvd--At MO N--Intersection Improvements $65,922 ROW 01/2014

O'Fallon 5886-13
East / West Terra Overpass - Sidewalk--At MO M (Main St)--On Overpass - Bike 
Ped Improvements $186,960 ROW 01/2014

St. Ann 5786-14
Adie Rd/Link Ave--St. Charles Rock Rd To South City Limits--Resurfacing - Ada 
Improvements $40,000 ROW* 06/2014

St. Charles 6375-14
Elm Point Industrial Dr--At Elm St--Dual Left Eb Elm Point To Elm - Intersection 
Impr. $32,000 ROW* 09/2014

St. Louis County 5805-13 Conway Road Bridge--Over Maryville Creek--Replace Bridge $48,800 ROW 04/2014

St. Peters 5817-14 Willott Road Bridge--Over Spencer Creek--Replace Bridge - Multi-Use Path $64,000 ROW* 05/2014

Sunset Hills 5819-13 West Watson Road--S. Lindbergh Blvd. To Robyn Road--Resurfacing - Sidewalks $60,000 ROW 04/2014

Union 5820-13 Judith Spring Road Bridge--Over Flat Creek--Replace Bridge $20,000 ROW 05/2014

Union 5821-13 Prairie Dell Road, Phase 2--Prairie Dell Plaza Drive To College Road-- $20,000 ROW 05/2014

University City 5748-13 Westgate Avenue--At Olive Blvd--Realign Intersection -  Install Traffic Signal $8,800 ROW 01/2014

Washington 5558-13 Jefferson Street--Over Busch Creek--Bridge Reconstruction $15,800 ROW 08/2014

Weldon Spring 5825-13
Independence Road, Phase 3--Wolfrum Road To 350 Feet West Of Nancy Lane--
Reconstruct - Multi-Use Path $200,000 ROW 11/2013

*  Project has another phase of work programmed in FY 2014

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Missed Scheduled Obligation Date

^  Scheduled Obligation Date is based on the schedule created by the sponsor in  
    the project application

FY 14 REASONABLE PROGRESS Not Obligated ‐ ROW 05/07/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Sponsor TIP# Project Title
 Fiscal Year  

2014  Phase
Scheduled 

Obligation Date^
Total $93,605,826 84 Projects

Arnold 5749-13
Michigan Avenue--Church Road To Jeffco Boulevard--Reconstruct Road - Add 
Sidewalks $1,411,200 CONST 06/2014

Bellefontaine 
Neighbors 5751-13 Shepley  Bridge--At Bnsf Railroad--Rehab  Bridge $108,223 CONST 08/2014
Bellefontaine 
Neighbors 5602-12

St. Cyr Road--Bellefontaine Road To East City Limits--Culvert Replacement And 
Road Resurfacing $629,600 CONST 09/2014

Brentwood 5580-12
Litzsinger Road--Mcknight Road To Brentwood Boulevard--Resurface - Ada 
Improvements - Lighting - Storm Sewer $1,259,170 CONST 10/2013

Bridgeton 5583-12 Gist Road Bridge--Over Cowmire Creek--Replace Bridge - Add Sidewalk $649,648 CONST 02/2013

Bridgeton 5615-13 Fee Fee Road, Phase 2--Old St Charles Road To I-70--Roadway Reconstruction $2,041,916 CONST 11/2013

Cool Valley 5754-13
S. Florissant Road Streetscape Improvements--Signal Hill To Northern City 
Limits-- $466,192 CONST 03/2014

Creve Coeur 5575-13
Graeser Road--Olive Blvd (MO 340) To Ladue Road (MO AB).--Resurfacing - 
ADA Improvements $389,512 CONST 04/2014

Crestwood 5554-12

, , g , ;
Acorn: Pond - Oakridge; Oakridge---Acorn To Holmes; Holmes - Oakridge To Big 
Bend $984,800 CONST 12/2013

De Soto 5566-12
Main St &  Vineland School Rd Resurfacing--Main St: Vineland School Rd To 
Tanyard Br Creek--Vineland School Rd:  Main St To Mo 21 $1,022,564 CONST 01/2014

Des Peres 5594-12 Claychester Drive Bridge--Over Two Mile Creek--Replace Bridge - Sidewalk $448,000 CONST 10/2013

Eureka 5574-12
Forby Road Phase 3 & Alt Road--Forby: Clifte Creek East Of Meramec Blvd To 
Alt Rd--Alt Rd: Forby Rd To City Limits $1,208,000 CONST 10/2013

Franklin County 5604-12 Circle Drive Road Bridge--Over Railroad--Replace Bridge $220,000 CONST 02/2013
Frontenac 5761-13 Conway Road--Lindbergh Blvd To Spoede Road--Sidewalk $457,600 CONST 06/2014
Great Rivers 
Greenway 5762-13

Bike St. Louis Phase 3--Various Routes In The City Of St. Louis--Update Existing 
Network, Add New Routes $1,028,000 CONST 02/2014

Hazelwood 5765-13 Mcdonnell Bridge Enhancement--At I-270--Lighting - Landscaping $337,412 CONST 10/2013

Hazelwood 5619-12 Fee Fee Road--McDonnell Blvd To 0.3 Miles South--Reconstruction - Sidewalk $1,365,600 CONST 06/2013
Jefferson County 5578-12 Old Lemay Ferry Road--At Vogel Road--Traffic Signal $281,600 CONST 03/2014
Jefferson County 5215B-11 Old Antonia Road Bridge--Over A Tributary Of Rock Creek-- $512,960 CONST 10/2012

Jefferson County 5595-12
Vogel Road Improvements-Phase 2--Old Lemay Ferry Road To Vogel Circle--
Realign Road - Guardrail $624,000 CONST 09/2014

Jefferson County 5586-12 Butcher Branch Road Bridge--Over Butcher Branch Creek--Bridge Replacement $632,400 CONST 05/2014

Jefferson County 5588-12
Vogel Road, Phase 1--Vogel Circle Road To Bluff Park--Realign Curve -  Road 
Improvements $930,800 CONST 09/2014

Jefferson County 5589-12
Saline Road, Phase 1--St. Louis County Line To East Leg Of Northwest Blvd--
Reconstruction $1,539,440 CONST 09/2014

Ladue 5776-13 McKnight Road--Clayton Rd To Ladue Rd--Sidewalks $923,466 CONST 11/2013

Ladue 5564-12
McKnight Road--Clayton Rd To Ladue Rd--Bridge Replacement And Rehab - 
Road Resurfacing $1,360,000 CONST 11/2012

Maplewood 5573-12
Manchester Road, Phase 3--West Of Bredell Avenue To West Of Metrolink--
Widen Traffic Lanes- Add Turn Lanes $1,460,000 CONST 06/2014

Maryland Heights 5568-14
Progress Parkway--Westport Plaza Dr To 830 Feet North Of Kimler Dr--
Reconstruct Road - Sidewalks-Add Center Turn Ln $2,500,000 CONST 03/2014

MoDOT 6389-14 Mcdonnell Blvd--At Brown Rd--Intersection Improvements $186,555 CONST 06/2014

MoDOT 6390-14
I-64--At Mo K And Mo 94 - Modify Sb K To Eb I-64 Ramp For 2 Lns--Construct 
Green 'T' At Mo K - Dual Left At Mo 94 $221,585 CONST 08/2014

MoDOT 6395-14
MO K And I-70 Interchange Signal Optimization--MO K I-64 To I-70;  I-70 
Interchanges: Fifth To Mo W-- $232,000 CONST 08/2014

MoDOT 6380-14
Flashing Yellow Arrow Installation - 2014 - B--Various Locations Along  MO 366, 
MO 340, MO 100 (Stl Co)--And US 61/67 (Jefferson Co) $364,239 CONST 06/2014

MoDOT 6381-14
Flashing Yellow Arrow Installation - 2014 - A--Various Locations Along MO 231, 
MO 30, MO 180 (Stl Co)--And US 50, MO 47 (Franklin Co) $389,509 CONST 06/2014

MoDOT 6393-14
Free Operating Signal Upgrades--At 25 Locations In Franklin, Jefferson, St. 
Charles,--St. Louis Counties & City Of St. Louis - Upgrade Detection $408,135 CONST 07/2014

MoDOT 6392-14
US 61/67 Adaptive Signal Control System--Quailways To Litzinger--Automate 
Signal Timing By Traffic Demand $438,117 CONST 08/2014

MoDOT 5841-13 MO 340 Dual Lefts--At I-64 $548,400 CONST 06/2014

MoDOT 6373-14

ITS Gap 3 - Dynamic Messaging Signs--Wb I-64 E/O Mason, Eb I-64 W/O MO 
141, Wb I-64 E/O MO 340, Eb I-44 E/O--MO 109, Wb I-44 b/w Jamieson And 
Shrewsbury $662,769 CONST 08/2014

MoDOT 5853-14
Signal Optimization - 2014--Locations Along MO 180, MO 47, MO 100, MO 30, 
MO 21,--US 50/61/67, I-270 Interchanges $673,200 CONST 02/2014

MoDOT 6386-14 MO 30 ITS--I-270 To  Mo B/Nn--Install Travel Time Sensors, Cctv Cameras $712,973 CONST 07/2014

MoDOT 5847-13
ITS Improvements On Various Routes--St. Louis, St. Charles, Jefferson, & 
Franklin Co--And St. Louis City - Install Cameras - Interconnect $1,317,441 CONST 07/2014

MoDOT 6388-14 ITS Gap 3 - Cctvs/Cameras--Various Locations Throughout The St. Louis Area.-- $2,724,441 CONST 08/2014
MoDOT 5840-13 MO 141 Dual Left Turn Lanes--At I-64 $2,846,800 CONST 03/2014

O'Fallon 5746-14 Bryan Road--Veterans Memorial Parkway To Sunview Drive--Slab Replacement $168,000 CONST 02/2014

O'Fallon 5781-14
Woodlawn / Civic Park Resurfacing--Woodlawn Ave - West Terra Ln To Civic 
Park Dr--Civic Park Dr - Imperial Dr To Main St $616,000 CONST 01/2014

Olivette 5603-12
Old Bonhomme Road--Olive Blvd. To Price Road--Resurfacing - Ada 
Improvements $1,731,956 CONST 11/2013

Not Obligated - Construction

FY 14 REASONABLE PROGRESS Not Obligated ‐ Const 05/07/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Sponsor TIP# Project Title
 Fiscal Year  

2014  Phase
Scheduled 

Obligation Date^

Not Obligated - Construction

Pacific 5783-13
Old Gray Summit Road, Phase 2--Mo N To West City Limits--Resurfacing - 
Expand Pavement For Lane Widening $629,191 CONST 02/2014

Pacific 5782-13 Mo N, Phase 3--Hawthorne Dr To Fourth St--Resurfacing $778,677 CONST 02/2014

Pagedale 5784-13
Pagedale Avenue Streetscape, Phase 2--Pennsylvania Ave To East City Limits--
Sidewalks - Lighting - Landscaping $466,232 CONST 03/2014

Pevely 5785-13 Main Street/County Road--Us 61/67 To Mo Z--Resurfacing - Sidewalks $655,212 CONST 02/2014
Richmond Heights 5256-10 Wise Avenue--Big Bend Blvd East To The City Limits--(Near Mccausland) $1,276,183 CONST 12/2011

Rock Hill 5581-12
Bismark Avenue Improvements - Phase I--Rock Hill Road To Barron Lane--
Reconstruction - Ada Improvements $693,832 CONST 09/2014

St. Ann 5787-13
Breckenridge Ave--Ashby Rd To East City Limits--Resurfacing - Ada 
Improvements $199,320 CONST 12/2013

St. Charles 5857-13 Kingshighway Signal Interconnect--Jefferson St To  Monroe St-- $210,262 CONST 11/2013
St. Charles 5858-13 Muegge Road--At Mexico Road--Intersection Improvements $388,000 CONST 09/2014

St. Charles 5788-13
Fifth Street - Sixth Street--5Th: Boone'S Lick - Tompkins - Resurface/Restripe 
0.3 Mi To 4 Lns--6Th: Boone'S Lick - Tompkins - Bike Lanes $1,270,699 CONST 09/2014

St. Charles 5747-13 Fifth Street Enhancement--Mcdonough To First Capital Drive-- $1,717,500 CONST 09/2014

St. Charles County 5792-14
Femme Osage Creek Road Bridge--Over A Tributary Of Femme Osage--
Replace Bridge $292,000 CONST 02/2014

St. Charles County 5791-14
Cappeln Osage Road Bridge--Over A Tributary Of Femme Osage Creek--
Replace Bridge $316,800 CONST 02/2014

St. Charles County 5794-14 Pralle Lane--Kunze Drive  To 2000 Ft East--Reconstruct- Sidewalks $488,000 CONST 05/2014

St. Charles County 5860-12
Gateway Greenlight, Phase 2--Various Roads In St. Charles County--Traffic 
Signal Interconnect, Signal Controller Upgrades- Package 3 $304,710 CONST 09/2013

St. Charles County 5861-14
I-70 Interchange And Outer Road Improvements--I-70 Outer Roads - Mid Rivers 
Mall Dr To  Cave Springs--Reconfigure Cave Springs Interchange $6,720,000 CONST 09/2014

St. Louis 6377-14
Traffic Management Enhancements,  Phase 2--Upgrade Central Control Signal 
System--For All Interconnected Signals $600,000 CONST 06/2014

St. Louis 5797-13
Dr. Martin Luther King--Arlington Avenue To Kingshighway--Pedestrian Scale 
Lighting - Upgrade Ped Heads $640,000 CONST 03/2014

St. Louis
5265-11 
5265A-12

Kingshighway Bridge--Over Union Pacific Railroad; Vandeventer To I-44--Bridge 
Replacement & Roadway Improvements $13,600,000 CONST 03/2014

St. Louis 5845-13
Skinker Blvd Traffic Signals And Oakland Ln Diet--At Clayton Rd And Oakland 
Avenue - Traffic Signals--Oakland - Skinker To Hampton - Lane Diet - Sidewalk $1,392,000 CONST 01/2014

St. Louis 5800-14
Washington Avenue Streetscape - Phase 3--Seventh Street To Memorial Drive--
Sidewalks - Lighting - Ada Improvements $1,343,435 CONST 11/2013

St. Louis County 5864-13
Its North--Airport Rd/Hereford/Chambers - Dade To W. Florissant--Washington 
St/Charbonier - Downing To Us 67 $656,000 CONST 09/2014

St. Louis County 6399-14
Northwest County Its - 2014--Various Locations Along Old Halls Ferry, Jennings 
Stn--Halls Ferry And Mcdonnell Blvd - Install Fiberoptic $785,600 CONST 09/2014

St. Louis County 5445-12
Howdershell Road At Charbonier Road--Add Right Turn Lane From Nb 
Howdershell Rd. To--Eb Charbonier Rd. $798,310 CONST 05/2012

St. Louis County 5607-14 Mckelvey Road--Dorsett Road To Marine Avenue--Resurfacing And Sidewalks $881,600 CONST 07/2014

St. Louis County 5801-13 Berry Road--Big Bend To Manchester Rd--Resurfacing - Ada Improvements $908,000 CONST 09/2014

St. Louis County 5606-14
Baxter Road--100 Feet East Of Clarkson Road To Wild Horse Creek Road--
Concrete Repair - Ada Improvements $962,160 CONST 07/2014

St. Louis County 5605-14
Forder Road--100 Feet East Of Ringer Road To Lemay Ferry Rd--Concrete 
Repair - Ada Improvements $977,900 CONST 07/2014

St. Louis County 5806-13
Hanley Road--I-64 To Pershing Avenue--Resurfacing - Ada Improvements - 
Signal Interconnect $1,448,000 CONST 09/2014

St. Louis County 5561-14
Union Road/Morgan Ford Road--Reavis Barracks Road To St Louis City Limits--
Resurfacing - Ada Improvements $1,752,080 CONST 03/2014

St. Louis County 5609-14
Reavis Barracks - Mackenzie Road--Gravois Rd To I-55--Resurfacing And 
Sidewalks $1,780,640 CONST 08/2014

St. Louis County 5808-13
Mason Road--0.18 Mi West Of To 0.11 Mi East Of Smith Creek--Replace 
Bridge - Improve Approaches $2,316,000 CONST 07/2014

St. Peters 5816-14
Mid Rivers Mall Drive,  Phase 2--Mexico Road To St. Peters-Howell Road--
Resurfacing - Ada Improvements $1,040,000 CONST 03/2014

St. Peters 5818-14
Willott Road--Jungermann Road To Mid Rivers Mall Drive.--Diamond Grind - 
Ada Improvements $1,120,000 CONST 03/2014

Sunset Hills 5625-12 Kennerly Road--Sappington To Weber Hill--Resurfacing - Realign Sharp Curve $872,141 CONST 01/2014

Union 5592-12
Prairie Dell Road--US 50 To Prairie Dell Plaza Drive - Reconstruct--Add Center 
Turn Lane, Storm Sewers, Sidewalk $883,969 CONST 01/2014

University City 5823-13
Chamberlain Avenue Bridge--Over The River Des Peres Northeast Branch--
Replace Bridge $444,610 CONST 07/2014

Valley Park 5584-12
Jefferson Avenue/Main Street--Vance Road To Mo 141 West Outer Road--
Sidewalk - Road Reconstruction-Pavement Repair $1,716,599 CONST 09/2014

Washington 5824-13 Lafayette Ped Crossing--Across Union Pacific Railroad--Sidewalk $208,000 CONST 09/2014

Wentzville 5827-14
Wentzville Parkway--William Dierberg Dr To Schroeder Creek Blvd--Center Turn 
Lane - Signal Interconnection $1,037,941 CONST 01/2014

*  Project has another phase of work programmed in FY 2014

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Missed Scheduled Obligation Date

^  Scheduled Obligation Date is based on the schedule created by the sponsor in 

FY 14 REASONABLE PROGRESS Not Obligated ‐ Const 05/07/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Project Adjustments

Sponsor TIP# Project Title
Fiscal Year  

2014  Phase
Reason for 
Adjustment  Date Adjusted

$25,600 1 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects

Dellwood 5758-13
Hudson Road & Trask Drive Resurfacing-Sidewalks--Hudson Rd - West Florissant 
Ave To Trask Dr--Trask Dr - Imperial Drive To Grafton Drive $25,600 ROW

Money moved to 

Construction in FY 15‐ 

No ROW 02/01/2014

$25,600 1 Projects
$0 0 Projects

Ferguson 5582-13 Forestwood Drive, Phase 2--From Highmont To Ferguson Avenue.-- $8,000 ROW

Money moved to 

Construction in FY 15‐ 

No ROW $1,552,034

$8,000 1 Projects
*  Project has another phase of work programmed in FY 2014
PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

April Total

March Total
February Total

Total
October Total

November Total
December Total

January Total

FY 14 REASONABLE PROGRESS Project Adjustment 05/07/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Removed

Sponsor TIP# Project Title
Fiscal Year  

2014 Phase
Reason for 
Removal Removed Date

$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects

*  Project has another phase of work programmed in FY 2014
PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

April Total
March Total

February Total

Total
October Total

November Total
December Total

January Total

FY 14 REASONABLE PROGRESS Removed 05/07/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

# Federal $ # Federal $ # Federal $ # Federal $
PE

# Federal $
ROW

# Federal $
CONST

# Federal $

10/01/13 0 $0 0 $0 0 $0 15 $1,374,721 24 $2,284,482 124 $138,401,452 163 $142,060,655
10/31/13 4 $2,462,978 0 $0 0 $0 14 $1,174,721 24 $2,284,482 121 $136,138,474 163 $142,060,655
11/30/13 10 $5,190,725 0 $0 0 $0 11 $850,100 24 $2,284,482 118 $133,735,348 163 $142,060,655
12/31/13 10 $5,190,725 0 $0 0 $0 11 $850,100 24 $2,284,482 118 $133,735,348 163 $142,060,655
01/31/14 11 $6,282,725 0 $0 0 $0 11 $838,100 24 $2,284,482 117 $132,655,348 163 $142,060,655
02/28/14 23 $24,885,706 1 $25,600 0 $0 10 $784,600 24 $2,378,882 107 $113,897,267 165 $141,972,055
03/24/14 43 $39,878,054 1 $25,600 0 $0 8 $656,600 23 $2,350,882 90 $99,244,919 165 $142,156,055
04/30/14
05/31/14
06/30/14
07/31/14
08/15/14
08/31/14
09/07/14
09/14/14
09/21/14
09/30/14

Total

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Date
Obligated Project Adjustments Removed Not Obligated

Funding Obligations
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Obligated Project Adjustments Removed Not Obligated - PE Not Obligated - ROW Not Obligated - Const

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant 
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of 
Governments(EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress. 

Currently there are 165 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2014 of the FY 2014-2017 TIP. These projects, 
sponsored   by 57 different agencies and representing $142 million in federal funds ,are subject to a September 30, 2014 deadline to obligate the federal 
funds.  To obligate funds, a sponsor must obtain approval from the Missouri Department of Transportation(MoDOT) depending on the milestone.  Generally 
a project must meet three milestones before construction or implementation of a project may begin.  These milestones include approval of design contract 
(PE), approval to acquire right-of-way(ROW) and final plan approval/authority to advertise (Const or Impl).   If a project is realizing delays that will put the 
federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the opportunity to ask for consideration of a “one-
time extension” in their project schedule.  One-time extensions of up to three (3) months may be granted by East-West Gateway staff and one-time 
extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and approval.  If the 
project still cannot obligate funds after the one-time extension or the sponsor decides to not proceed, funding will  be removed from the TIP, and the federal 
funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FY 14 REASONABLE PROGRESS Summary 04/07/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Obligated

Sponsor TIP# Project Title
 Fiscal Year  

2014  Phase

Scheduled 
Obligation 

Date^

Actual 
Obligation 

Date
$39,878,054 43 Projects

St. Peters 5817-14 Willott Road Bridge--Over Spencer Creek--Replace Bridge - Multi-Use Path $80,000 PE* 12/2013 10/17/2013
St. Louis County 5559-14 Carman Road--Mo 141 To Dougherty Ferry Road--Resurfacing $708,880 CONST 08/2014 10/23/2013

St. Louis County 5865-13
ITS West And South--Locations Along Baxter/Sulphur Spring, Sappington--
Craig/Westport Plaza/Marine, & Chesterfield Airport Rd $120,000 PE 02/2014 10/23/2013

Crystal City 5757-13
Crystal Heights Road--Mississippi Avenue To Compton Drive--Resurfacing - 
Sidewalks $798,573 CONST 02/2014 10/25/2013

Crystal City 5756-13 Eighth Street--Mississippi Avenue To Business 61--Resurfacing $522,960 CONST 02/2014 10/28/2013

St. Louis 5800-14
Washington Avenue Streetscape - Phase 3--Seventh Street To Memorial Drive--
Sidewalks - Lighting - Ada Improvements $232,565 PE* 11/2013 10/30/2013

$2,462,978 4 Projects
Jefferson County 5774-14 Stroup Road Bridge--Over Little Creek--Replace Bridge $136,621 PE 12/2013 11/05/2013

Jefferson County 5770-14 Kramme Road Bridge--Over Calvey Creek--Replace Bridge $108,000 PE 12/2013 11/05/2013
St. Charles County 5862-14 Central School Road--At Highfield Drive--Install Traffic Signal $156,000 CONST 10/2013 11/06/2013
Glendale 4971-11 Kirkham Avenue Phase 1--Sappington Road East To City Limits-- $1,708,886 CONST 10/2012 11/18/2013

St. Charles County 5863-14
Traffic Signal Upgrades; Interconnection--Various Traffic Signals Along Arena 
Pkwy,--Cottleville Pkwy,  Knaust Road, And Mo N $538,240 CONST 10/2013 11/20/2013

Jefferson County 5772-14 Romaine Creek Road Bridge--Over Sugar Creek--Replace Bridge $80,000 PE 12/2013 11/20/2013

$2,727,747 6 Projects
$0 0 Projects

St. Ann 5786-14
Adie Rd/Link Ave--St. Charles Rock Rd To South City Limits--Resurfacing - Ada 
Improvements $12,000 PE* 04/2014 01/16/2014

Madison County Transit 
District 6378-14

Ridefinders Marketing & Outreach - 2014 - Mo--Increase Awareness, Interest, 
And Participation--In Ridefinders To Employers And Commuters $1,080,000 CONST 08/2014 01/17/2014

$1,092,000 1 Projects
Modot-Citizens For Modern 
Transit 6379-14

Transit Rider Initiative Program (TRIP)--St. Louis City & St. Louis Co. - Two Yr 
Outreach Prog.--Target Existing Employers/Try & Ride Program $268,467 CONST 02/2014 02/07/2014

University City 5822-13

Canton, Old Bonhomme, Jackson Bike Striping--Canton -  82Nd Blvd To Pennsy 
Ave, Old Bonhomme - South--City Lim To Groby Rd & Jackson Ave- Delmar To 
Shaftesbury $150,636 CONST 04/2014 02/10/2014

Union 5209-11 Denmark Road--Progress Parkway To St. Andrews Drive-- $733,962 CONST 04/2013 02/10/2014

Chesterfield 5753-14 South Greentrails Drive--Ladue Road To White Road $122,500 PE 08/2014 02/11/2014

O'Fallon 6372-14 Waterford Crossing Dr--At MO K--Add Right Turn Lane $56,000 PE 01/2014 02/12/2014
Jefferson County 5768-14 Gravois Road--MO 30 To Main Street (Mo Mm)--Resurfacing $146,065 CONST 12/2013 02/19/2014

Herculaneum 5766-13
Scenic Drive--South Scenic Drive To Mcnutt School Road--Sidewalks - 
Reconstruct $982,800 CONST 02/2014 02/19/2014

Jefferson County 5769-14 High Ridge Boulevard--Mo 30 To Mo Pp--Resurfacing $82,083 CONST 12/2013 02/19/2014
Metro 6370-14 Bus Replacement - 2014 - A--Replace 22 Buses--30' And 40' $7,500,000 CONST 08/2014 02/01/2014
Metro 6371-14 Bus Replacement - 2014 - B--Replace 22 Buses--30' And 40' $7,500,000 CONST 08/2014 02/01/2014

Jefferson County 5775-14
Tomahawk-Vogel Rehab--Tomahawk - Lonedell Rd To Gary Rd--Vogel Road - 
Gary Rd To Bluff Park Dr $148,487 CONST 12/2013 02/27/2014

Hillsboro 5767-13
Old Highway 21, Phase 2--Leon Hall Parkway To Mo A--Resurfacing - Center 
Turn Ln - Sidewalks $911,981 CONST 02/2014 02/27/2014

$18,602,981 12 Projects

Ballwin 5750-13 Holloway Road Culvert--Over Grand Glaize Creek--Repair Culvert $489,600 CONST 12/2013 03/04/2014
Jefferson County 5579-13 Gravois  Road--At Main Street--Improve Intersection Alignment $118,400 CONST 10/2013 03/04/2014

Pacific 5598-12
Thorton Road/Viaduct Street Overlay/Sidewalks--Thorton Rd:  Eagles Landing Ct -
Viaduct St--Viaduct St - Thorton Road - W. Osage $741,883 CONST 02/2013 03/04/2014

Creve Coeur 5755-14
Coeur De Ville Lane--Sidewalk - Mo 340 (Olive Blvd) To Mo AB (Ladue Rd)--
Resurfacing - Parc Provence To Royal Valley Dr $40,000 PE 10/2014 03/04/2014

Wildwood 5830-13
Route 100 Safety Barriers--Taylor Road To East 0.5 Mile (Pedestrian Bridge)--
Install Guardrail $256,000 CONST 01/2014 03/04/2014

MoDOT 5526A-13 MO 115--East Of Hanley Road To Mo U--Great Streets Improvements $1,200,000 CONST 3/2014 03/01/2014

St. Charles 6375-14
Elm Point Industrial Dr--At Elm St--Dual Left Eb Elm Point To Elm - Intersection 
Impr. $40,000 PE* 01/2014 03/06/2014

MoDOT 5850-13
MO 115 Traffic Signals--Goodfellow Blvd To Kingshighway--Replace Signals And 
Upgrade Detection $1,197,200 CONST 04/2014 03/01/2014

MoDOT 5843-13 US 61--At MO 100--Add Dual Left Turn Lanes $256,800 CONST 03/2014 03/01/2014
MoDOT 5842-13 US 61--At US 67--Extend Northbound Right Turn Lane $109,044 CONST 12/2013 03/01/2014
MoDOT 5844-13 US 67--At MO CC--Extend Southbound Left Turn Lane $112,634 CONST 01/2014 03/01/2014

Chesterfield 5597-12 Timberlake Manor Bridge--Over Branch Of Creve Coeur Creek--Replace Bridge $705,457 CONST 10/2013 03/12/2014

St. Charles County 5860-12
Gateway Greenlight, Phase 2--Various Roads In St. Charles County--Traffic 
Signal Interconnect, Signal Controller Upgrades - Package 1 $793,150 CONST* 09/2013 03/01/2014

Citizens For Modern 
Transit 5831-13

Transit Adjacent Property  Ridership Program--St. Louis City & St. Louis Co - 
Two Year Outreach Prog--Target Employers Near Metrolink To Incr Ridership $185,948 CONST 08/2014 03/18/2014

Jefferson County 5771-14 Old Route 141--Springdale Lane To St. Louis County Line--Resurfacing $211,440 CONST 12/2013 03/18/2014

Jefferson County 5773-14 Seckman Road--I-55 West Outer Road To Old Lemay Ferry Road--Resurfacing $421,600 CONST 12/2013 03/18/2014

Clayton 5618-12
Wydown Boulevard--Hanley Road To The East City Limit--Resurfacing And Ada 
Improvements $2,668,312 CONST 10/2013 03/19/2014

St. Louis County 5556-14
Adams Ave/Lockwood Ave--Kirkwood Rd To Berry Rd--Resurfacing - Ada 
Improvements $1,478,640 CONST 08/2014 03/24/2014

St. Charles 6376-14 Flashing Yellow Arrow--22 Signalized Intersections At Various Locations-- $48,000 PE 01/2014 03/25/2014

St. Charles County 5860-12
Gateway Greenlight, Phase 2--Various Roads In St. Charles County--Traffic 
Signal Interconnect, Signal Controller Upgrades-Package 2 $1,412,000 CONST* 09/2013 03/25/2013

New Haven 5780-13
Miller Street, Phase 4--Maiden Lane To The South 0.19 Miles--Reconstruct Road -
Sidewalk $28,000 ROW 09/2013 03/25/2014

St. Charles 5747-13 Fifth Street Enhancement--Mcdonough To First Capital Drive $184,000 ROW* 10/2013 03/01/2014
Chesterfield 5608-14 Ladue Road--Olive Boulevard To MO 141--Resurfacing $1,404,640 CONST 07/2014 03/27/2014

St. Louis County 5562-14
Shrewsbury Avenue/Lansdowne Avenue--Shrewsbury:  Big Bend To Murdoch--
Lansdowne:  Murdoch Cut-Off To Shrewsbury $889,600 CONST 03/2014 03/27/2014

$14,992,348 20 Projects

*  Project has another phase of work programmed in FY 2014

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

^  Scheduled Obligation Date is based on the schedule created by the sponsor in the 
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Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Sponsor TIP# Project Title
 Fiscal Year  

2014 Phase

Scheduled 
Obligation 

Date^
Total $656,600 8 Projects

Green Park 5764-13 Old Green Park Rd--Green Park Rd To Green Park Rd--Resurfacing $8,000 PE 06/2014

St. Louis 5799-14
South Broadway Streetscape - Phase 2--River Des Peres To Courtois Street--
Sidewalks - Lighting - Ada Improvements $160,000 PE 05/2014

St. Louis County 5813-14 Ringer Road--Lemay Ferry Rd To Milburn Rd--Resurfacing - Ada Improvements $62,400 PE 08/2014

St. Louis County 5807-14
Lilac Avenue Infrastructure--Chambers Rd To I-270--Resurfacing - Ada 
Improvements $69,600 PE 08/2014

St. Louis County 5809-14
Meramec Bottom Road & Ambs Road--Meramec Bottom Rd - Kerth Rd To MO 21--
Ambs Rd - Mattis Rd To Butler Hill Rd $71,600 PE 08/2014

St. Louis County 5804-14 Christopher Drive--Becker Rd To Telegraph--Resurfacing - ADA Improvements $80,000 PE 03/2014

St. Louis County 5815-14 Wells Road--Mo 21 To Meramec Bottom Rd--Resurfacing - ADA Improvements $80,000 PE 03/2014

St. Peters 6304-15 Sutters Mill Road Bridge--Over Spencer Creek--Replace Bridge-Sidewalk $125,000 PE 09/2014

*  Project has another phase of work programmed in FY 2014

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Not Obligated - Preliminary Engineering

Missed Scheduled Obligation Date

^  Scheduled Obligation Date is based on the schedule created by the                 

FY 14 REASONABLE PROGRESS Not Obligated ‐ PE 04/07/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Not Obligated - Right of Way

Sponsor TIP# Project Title
 Fiscal Year  

2014 Phase
Scheduled 

Obligation Date^
Total $2,350,882 23 Projects

Chesterfield 5752-13 Appalachian Trail - Phase 2--Beaver Creek Road To White Road-- $35,000 ROW 09/2014

Des Peres 5759-13 Fawnvalley Drive Bridge--Over Two Mile Creek--Replace Bridge $7,200 ROW 12/2013

Ferguson 5582-13 Forestwood Drive, Phase 2--From Highmont To Ferguson Avenue.-- $8,000 ROW 12/2013

Festus 5760-13
Horine Road--Hillsboro Rd (N. 5Th Street) To Richard Avenue--Resurfacing - Add 
Sidewalks $52,000 ROW 05/2014

Franklin County 6303-14 Bend Road Bridge--Over  Meramec River--Right Of Way Acquisition Only $160,000 ROW 03/2014

Ladue 5777-13
Price Road--Sidewalks - Clayton Rd To Delmar--Resurfacing - Ladue Rd To 
Delmar $40,000 ROW 06/2014

Lake Saint Louis 5778-13
Civic Center Drive--Lake Saint Louis Boulevard To Outer Road--Road 
Reconstruction - Bike And Ped Facilities $42,400 ROW 02/2014

MoDOT 6387-14 MO Z--At  I-70 Westbound On/Off Ramp--Construct Roundabout $236,000 ROW 03/2014

MoDOT 6385-14
MO 141--At Vance Road / Forest Avenue--Dual Left Turn 141 To Vance - Add 
Shared Thru/Right On Forest $880,000 ROW 04/2014

Northwoods 5601-13
Lillian Avenue--Nelson Drive To Melwood Avenue--Resurfacing - Sidewalks - 
Curb/Gutter $8,000 ROW 12/2013

O'Fallon 5854-12 Sommers Road / Ronald Reagan Blvd--At MO N--Intersection Improvements $65,922 ROW 01/2014

O'Fallon 5886-13
East / West Terra Overpass - Sidewalk--At MO M (Main St)--On Overpass - Bike 
Ped Improvements $186,960 ROW 01/2014

St. Ann 5786-14
Adie Rd/Link Ave--St. Charles Rock Rd To South City Limits--Resurfacing - Ada 
Improvements $40,000 ROW* 06/2014

St. Charles 6375-14
Elm Point Industrial Dr--At Elm St--Dual Left Eb Elm Point To Elm - Intersection 
Impr. $32,000 ROW* 09/2014

St. Charles 6332-15
Fifth Street Ph. 2-- Bass Pro Drive to Boone's Lick Rd-- Reconstruct ADA 
Improvements $120,000 ROW 09/2014

St. Louis County 5805-13 Conway Road Bridge--Over Maryville Creek--Replace Bridge $48,800 ROW 04/2014

St. Peters 5817-14 Willott Road Bridge--Over Spencer Creek--Replace Bridge - Multi-Use Path $64,000 ROW* 05/2014

Sunset Hills 5819-13 West Watson Road--S. Lindbergh Blvd. To Robyn Road--Resurfacing - Sidewalks $60,000 ROW 04/2014

Union 5820-13 Judith Spring Road Bridge--Over Flat Creek--Replace Bridge $20,000 ROW 05/2014

Union 5821-13 Prairie Dell Road, Phase 2--Prairie Dell Plaza Drive To College Road-- $20,000 ROW 05/2014

University City 5748-13 Westgate Avenue--At Olive Blvd--Realign Intersection -  Install Traffic Signal $8,800 ROW 01/2014

Washington 5558-13 Jefferson Street--Over Busch Creek--Bridge Reconstruction $15,800 ROW 08/2014

Weldon Spring 5825-13
Independence Road, Phase 3--Wolfrum Road To 350 Feet West Of Nancy Lane--
Reconstruct - Multi-Use Path $200,000 ROW 11/2013

*  Project has another phase of work programmed in FY 2014

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Missed Scheduled Obligation Date

^  Scheduled Obligation Date is based on the schedule created by the sponsor in  
    the project application

FY 14 REASONABLE PROGRESS Not Obligated ‐ ROW 04/07/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Sponsor TIP# Project Title
 Fiscal Year  

2014  Phase
Scheduled 

Obligation Date^
Total $99,244,919 90 Projects

Arnold 5749-13
Michigan Avenue--Church Road To Jeffco Boulevard--Reconstruct Road - Add 
Sidewalks $1,411,200 CONST 06/2014

Bellefontaine 
Neighbors 5751-13 Shepley  Bridge--At Bnsf Railroad--Rehab  Bridge $108,223 CONST 08/2014
Bellefontaine 
Neighbors 5602-12

St. Cyr Road--Bellefontaine Road To East City Limits--Culvert Replacement And 
Road Resurfacing $629,600 CONST 09/2014

Brentwood 5580-12
Litzsinger Road--Mcknight Road To Brentwood Boulevard--Resurface - Ada 
Improvements - Lighting - Storm Sewer $1,259,170 CONST 10/2013

Bridgeton 5583-12 Gist Road Bridge--Over Cowmire Creek--Replace Bridge - Add Sidewalk $649,648 CONST 02/2013

Bridgeton 5615-13 Fee Fee Road, Phase 2--Old St Charles Road To I-70--Roadway Reconstruction $2,041,916 CONST 11/2013

Clayton 5563-12
Brentwood/Carondelet Streetscape--Brentwood:  Carondelet Avenue To Forsyth--
Carondelet: Meramec Avenue To Brentwood $581,530 CONST 12/2013

Cool Valley 5754-13
S. Florissant Road Streetscape Improvements--Signal Hill To Northern City 
Limits-- $466,192 CONST 03/2014

Creve Coeur 5575-13
Graeser Road--Olive Blvd (MO 340) To Ladue Road (MO AB).--Resurfacing - 
ADA Improvements $389,512 CONST 04/2014

Crestwood 5554-12

, , g , ;
Acorn: Pond - Oakridge; Oakridge---Acorn To Holmes; Holmes - Oakridge To Big 
Bend $984,800 CONST 12/2013

De Soto 5566-12
Main St &  Vineland School Rd Resurfacing--Main St: Vineland School Rd To 
Tanyard Br Creek--Vineland School Rd:  Main St To Mo 21 $1,022,564 CONST 01/2014

Des Peres 5594-12 Claychester Drive Bridge--Over Two Mile Creek--Replace Bridge - Sidewalk $448,000 CONST 10/2013

Eureka 5574-12
Forby Road Phase 3 & Alt Road--Forby: Clifte Creek East Of Meramec Blvd To 
Alt Rd--Alt Rd: Forby Rd To City Limits $1,208,000 CONST 10/2013

Franklin County 5604-12 Circle Drive Road Bridge--Over Railroad--Replace Bridge $220,000 CONST 02/2013

Franklin County 5620-12
Hogan Road--Mo 100 To  State Maintenance Line--Resurfacing-Widening 
Narrow Pavement Width $968,475 CONST 01/2014

Frontenac 5761-13 Conway Road--Lindbergh Blvd To Spoede Road--Sidewalk $457,600 CONST 06/2014
Great Rivers 
Greenway 5762-13

Bike St. Louis Phase 3--Various Routes In The City Of St. Louis--Update Existing 
Network, Add New Routes $1,028,000 CONST 02/2014

Hazelwood 5765-13 Mcdonnell Bridge Enhancement--At I-270--Lighting - Landscaping $337,412 CONST 10/2013

Hazelwood 5619-12 Fee Fee Road--McDonnell Blvd To 0.3 Miles South--Reconstruction - Sidewalk $1,365,600 CONST 06/2013
Jefferson County 5578-12 Old Lemay Ferry Road--At Vogel Road--Traffic Signal $281,600 CONST 03/2014
Jefferson County 5215B-11 Old Antonia Road Bridge--Over A Tributary Of Rock Creek-- $512,960 CONST 10/2012
Jefferson County 5577-12 Wilson Hollow Road Bridge--Over Tributary Of Big River--Replace Bridge $538,400 CONST 05/2014

Jefferson County 5595-12
Vogel Road Improvements-Phase 2--Old Lemay Ferry Road To Vogel Circle--
Realign Road - Guardrail $624,000 CONST 09/2014

Jefferson County 5586-12 Butcher Branch Road Bridge--Over Butcher Branch Creek--Bridge Replacement $632,400 CONST 05/2014

Jefferson County 5588-12
Vogel Road, Phase 1--Vogel Circle Road To Bluff Park--Realign Curve -  Road 
Improvements $930,800 CONST 09/2014

Jefferson County 5589-12
Saline Road, Phase 1--St. Louis County Line To East Leg Of Northwest Blvd--
Reconstruction $1,539,440 CONST 09/2014

Ladue 5776-13 McKnight Road--Clayton Rd To Ladue Rd--Sidewalks $923,466 CONST 11/2013

Ladue 5564-12
McKnight Road--Clayton Rd To Ladue Rd--Bridge Replacement And Rehab - 
Road Resurfacing $1,360,000 CONST 11/2012

Maplewood 5573-12
Manchester Road, Phase 3--West Of Bredell Avenue To West Of Metrolink--
Widen Traffic Lanes- Add Turn Lanes $1,460,000 CONST 06/2014

Maryland Heights 5568-14
Progress Parkway--Westport Plaza Dr To 830 Feet North Of Kimler Dr--
Reconstruct Road - Sidewalks-Add Center Turn Ln $2,500,000 CONST 03/2014

MoDOT 6389-14 Mcdonnell Blvd--At Brown Rd--Intersection Improvements $186,555 CONST 06/2014

MoDOT 6390-14
I-64--At Mo K And Mo 94 - Modify Sb K To Eb I-64 Ramp For 2 Lns--Construct 
Green 'T' At Mo K - Dual Left At Mo 94 $221,585 CONST 08/2014

MoDOT 6395-14
MO K And I-70 Interchange Signal Optimization--MO K I-64 To I-70;  I-70 
Interchanges: Fifth To Mo W-- $232,000 CONST 08/2014

MoDOT 6380-14
Flashing Yellow Arrow Installation - 2014 - B--Various Locations Along  MO 366, 
MO 340, MO 100 (Stl Co)--And US 61/67 (Jefferson Co) $364,239 CONST 06/2014

MoDOT 6381-14
Flashing Yellow Arrow Installation - 2014 - A--Various Locations Along MO 231, 
MO 30, MO 180 (Stl Co)--And US 50, MO 47 (Franklin Co) $389,509 CONST 06/2014

MoDOT 6393-14
Free Operating Signal Upgrades--At 25 Locations In Franklin, Jefferson, St. 
Charles,--St. Louis Counties & City Of St. Louis - Upgrade Detection $408,135 CONST 07/2014

MoDOT 6392-14
US 61/67 Adaptive Signal Control System--Quailways To Litzinger--Automate 
Signal Timing By Traffic Demand $438,117 CONST 08/2014

MoDOT 5841-13 MO 340 Dual Lefts--At I-64 $548,400 CONST 06/2014

MoDOT 6373-14

ITS Gap 3 - Dynamic Messaging Signs--Wb I-64 E/O Mason, Eb I-64 W/O MO 
141, Wb I-64 E/O MO 340, Eb I-44 E/O--MO 109, Wb I-44 b/w Jamieson And 
Shrewsbury $662,769 CONST 08/2014

MoDOT 5853-14
Signal Optimization - 2014--Locations Along MO 180, MO 47, MO 100, MO 30, 
MO 21,--US 50/61/67, I-270 Interchanges $673,200 CONST 02/2014

MoDOT 6386-14 MO 30 ITS--I-270 To  Mo B/Nn--Install Travel Time Sensors, Cctv Cameras $712,973 CONST 07/2014

MoDOT 5847-13
ITS Improvements On Various Routes--St. Louis, St. Charles, Jefferson, & 
Franklin Co--And St. Louis City - Install Cameras - Interconnect $1,317,441 CONST 07/2014

MoDOT 6388-14 ITS Gap 3 - Cctvs/Cameras--Various Locations Throughout The St. Louis Area.-- $2,724,441 CONST 08/2014
MoDOT 5840-13 MO 141 Dual Left Turn Lanes--At I-64 $2,846,800 CONST 03/2014

New Haven 5576-12
Miller Street, Phase 3--Maiden Lane To 1250 Feet North Of Maiden Lane--
Reconstruction - Sidewalks $636,288 CONST 12/2013

O'Fallon 5746-14 Bryan Road--Veterans Memorial Parkway To Sunview Drive--Slab Replacement $168,000 CONST 02/2014

O'Fallon 5781-14
Woodlawn / Civic Park Resurfacing--Woodlawn Ave - West Terra Ln To Civic 
Park Dr--Civic Park Dr - Imperial Dr To Main St $616,000 CONST 01/2014

Olivette 5603-12
Old Bonhomme Road--Olive Blvd. To Price Road--Resurfacing - Ada 
Improvements $1,731,956 CONST 11/2013

Not Obligated - Construction

FY 14 REASONABLE PROGRESS Not Obligated ‐ Const 04/07/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Sponsor TIP# Project Title
 Fiscal Year  

2014  Phase
Scheduled 

Obligation Date^

Not Obligated - Construction

Pacific 5783-13
Old Gray Summit Road, Phase 2--Mo N To West City Limits--Resurfacing - 
Expand Pavement For Lane Widening $629,191 CONST 02/2014

Pacific 5782-13 Mo N, Phase 3--Hawthorne Dr To Fourth St--Resurfacing $778,677 CONST 02/2014

Pagedale 5784-13
Pagedale Avenue Streetscape, Phase 2--Pennsylvania Ave To East City Limits--
Sidewalks - Lighting - Landscaping $466,232 CONST 03/2014

Pevely 5785-13 Main Street/County Road--Us 61/67 To Mo Z--Resurfacing - Sidewalks $655,212 CONST 02/2014
Richmond Heights 5256-10 Wise Avenue--Big Bend Blvd East To The City Limits--(Near Mccausland) $1,276,183 CONST 12/2011

Rock Hill 5581-12
Bismark Avenue Improvements - Phase I--Rock Hill Road To Barron Lane--
Reconstruction - Ada Improvements $693,832 CONST 09/2014

St. Ann 5787-13
Breckenridge Ave--Ashby Rd To East City Limits--Resurfacing - Ada 
Improvements $199,320 CONST 12/2013

St. Charles 5857-13 Kingshighway Signal Interconnect--Jefferson St To  Monroe St-- $210,262 CONST 11/2013
St. Charles 5858-13 Muegge Road--At Mexico Road--Intersection Improvements $388,000 CONST 09/2014

St. Charles 5788-13
Fifth Street - Sixth Street--5Th: Boone'S Lick - Tompkins - Resurface/Restripe 
0.3 Mi To 4 Lns--6Th: Boone'S Lick - Tompkins - Bike Lanes $1,270,699 CONST 09/2014

St. Charles 5747-13 Fifth Street Enhancement--Mcdonough To First Capital Drive-- $1,717,500 CONST 09/2014

St. Charles County 5792-14
Femme Osage Creek Road Bridge--Over A Tributary Of Femme Osage--
Replace Bridge $292,000 CONST 02/2014

St. Charles County 5791-14
Cappeln Osage Road Bridge--Over A Tributary Of Femme Osage Creek--
Replace Bridge $316,800 CONST 02/2014

St. Charles County 5794-14 Pralle Lane--Kunze Drive  To 2000 Ft East--Reconstruct- Sidewalks $488,000 CONST 05/2014

St. Charles County 5860-12
Gateway Greenlight, Phase 2--Various Roads In St. Charles County--Traffic 
Signal Interconnect, Signal Controller Upgrades- Package 3 $304,710 CONST 09/2013

St. Charles County 5861-14
I-70 Interchange And Outer Road Improvements--I-70 Outer Roads - Mid Rivers 
Mall Dr To  Cave Springs--Reconfigure Cave Springs Interchange $6,720,000 CONST 09/2014

St. Louis 6377-14
Traffic Management Enhancements,  Phase 2--Upgrade Central Control Signal 
System--For All Interconnected Signals $600,000 CONST 06/2014

St. Louis 5797-13
Dr. Martin Luther King--Arlington Avenue To Kingshighway--Pedestrian Scale 
Lighting - Upgrade Ped Heads $640,000 CONST 03/2014

St. Louis
5265-11 
5265A-12

Kingshighway Bridge--Over Union Pacific Railroad; Vandeventer To I-44--Bridge 
Replacement & Roadway Improvements $13,600,000 CONST 03/2014

St. Louis 5845-13
Skinker Blvd Traffic Signals And Oakland Ln Diet--At Clayton Rd And Oakland 
Avenue - Traffic Signals--Oakland - Skinker To Hampton - Lane Diet - Sidewalk $1,392,000 CONST 01/2014

St. Louis 5800-14
Washington Avenue Streetscape - Phase 3--Seventh Street To Memorial Drive--
Sidewalks - Lighting - Ada Improvements $1,343,435 CONST 11/2013

St. Louis County 5864-13
Its North--Airport Rd/Hereford/Chambers - Dade To W. Florissant--Washington 
St/Charbonier - Downing To Us 67 $656,000 CONST 09/2014

St. Louis County 6399-14
Northwest County Its - 2014--Various Locations Along Old Halls Ferry, Jennings 
Stn--Halls Ferry And Mcdonnell Blvd - Install Fiberoptic $785,600 CONST 09/2014

St. Louis County 5445-12
Howdershell Road At Charbonier Road--Add Right Turn Lane From Nb 
Howdershell Rd. To--Eb Charbonier Rd. $798,310 CONST 05/2012

St. Louis County 5607-14 Mckelvey Road--Dorsett Road To Marine Avenue--Resurfacing And Sidewalks $881,600 CONST 07/2014

St. Louis County 5801-13 Berry Road--Big Bend To Manchester Rd--Resurfacing - Ada Improvements $908,000 CONST 09/2014

St. Louis County 5606-14
Baxter Road--100 Feet East Of Clarkson Road To Wild Horse Creek Road--
Concrete Repair - Ada Improvements $962,160 CONST 07/2014

St. Louis County 5605-14
Forder Road--100 Feet East Of Ringer Road To Lemay Ferry Rd--Concrete 
Repair - Ada Improvements $977,900 CONST 07/2014

St. Louis County 5806-13
Hanley Road--I-64 To Pershing Avenue--Resurfacing - Ada Improvements - 
Signal Interconnect $1,448,000 CONST 09/2014

St. Louis County 5561-14
Union Road/Morgan Ford Road--Reavis Barracks Road To St Louis City Limits--
Resurfacing - Ada Improvements $1,752,080 CONST 03/2014

St. Louis County 5609-14
Reavis Barracks - Mackenzie Road--Gravois Rd To I-55--Resurfacing And 
Sidewalks $1,780,640 CONST 08/2014

St. Louis County 5611-14 Big Bend Road--141 To Sulphur Spring Road--Resurfacing $1,866,400 CONST 08/2014

St. Louis County 5808-13
Mason Road--0.18 Mi West Of To 0.11 Mi East Of Smith Creek--Replace 
Bridge - Improve Approaches $2,316,000 CONST 07/2014

St. Peters 5816-14
Mid Rivers Mall Drive,  Phase 2--Mexico Road To St. Peters-Howell Road--
Resurfacing - Ada Improvements $1,040,000 CONST 03/2014

St. Peters 5818-14
Willott Road--Jungermann Road To Mid Rivers Mall Drive.--Diamond Grind - 
Ada Improvements $1,120,000 CONST 03/2014

Sunset Hills 5625-12 Kennerly Road--Sappington To Weber Hill--Resurfacing - Realign Sharp Curve $872,141 CONST 01/2014

Union 5592-12
Prairie Dell Road--US 50 To Prairie Dell Plaza Drive - Reconstruct--Add Center 
Turn Lane, Storm Sewers, Sidewalk $883,969 CONST 01/2014

University City 5823-13
Chamberlain Avenue Bridge--Over The River Des Peres Northeast Branch--
Replace Bridge $444,610 CONST 07/2014

Valley Park 5584-12
Jefferson Avenue/Main Street--Vance Road To Mo 141 West Outer Road--
Sidewalk - Road Reconstruction-Pavement Repair $1,716,599 CONST 09/2014

Washington 5824-13 Lafayette Ped Crossing--Across Union Pacific Railroad--Sidewalk $208,000 CONST 09/2014

Washington 4979-11
Fourteenth St / Stafford St--Fourteenth: Stafford To Mo 47--Stafford: Front To 
Fourteenth $1,048,000 CONST 02/2013

Wentzville 5827-14
Wentzville Parkway--William Dierberg Dr To Schroeder Creek Blvd--Center Turn 
Lane - Signal Interconnection $1,037,941 CONST 01/2014

*  Project has another phase of work programmed in FY 2014

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Missed Scheduled Obligation Date

^  Scheduled Obligation Date is based on the schedule created by the sponsor in 

FY 14 REASONABLE PROGRESS Not Obligated ‐ Const 04/07/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Project Adjustments

Sponsor TIP# Project Title
Fiscal Year  

2014  Phase
Reason for 
Adjustment  Date Adjusted

$25,600 1 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects

Dellwood 5758-13
Hudson Road & Trask Drive Resurfacing-Sidewalks--Hudson Rd - West Florissant 
Ave To Trask Dr--Trask Dr - Imperial Drive To Grafton Drive $25,600 ROW

Money moved to 

Construction in FY 15‐ 

No ROW 02/01/2014

$25,600 1 Projects
$0 0 Projects

*  Project has another phase of work programmed in FY 2014
PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

March Total
February Total

Total
October Total

November Total
December Total

January Total

FY 14 REASONABLE PROGRESS Project Adjustment 04/07/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Removed

Sponsor TIP# Project Title
Fiscal Year  

2014 Phase
Reason for 
Removal Removed Date

$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects

*  Project has another phase of work programmed in FY 2014
PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

March Total
February Total

Total
October Total

November Total
December Total

January Total

FY 14 REASONABLE PROGRESS Removed 04/07/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

# Federal $ # Federal $ # Federal $ # Federal $
PE

# Federal $
ROW

# Federal $
CONST

# Federal $

10/01/13 0 $0 0 $0 0 $0 15 $1,374,721 24 $2,284,482 124 $138,401,452 163 $142,060,655
10/31/13 4 $2,462,978 0 $0 0 $0 14 $1,174,721 24 $2,284,482 121 $136,138,474 163 $142,060,655
11/30/13 10 $5,190,725 0 $0 0 $0 11 $850,100 24 $2,284,482 118 $133,735,348 163 $142,060,655
12/31/13 10 $5,190,725 0 $0 0 $0 11 $850,100 24 $2,284,482 118 $133,735,348 163 $142,060,655
01/31/14 11 $6,282,725 0 $0 0 $0 11 $838,100 24 $2,284,482 117 $132,655,348 163 $142,060,655
02/28/14 23 $24,885,706 1 $25,600 0 $0 10 $784,600 24 $2,378,882 107 $113,897,267 165 $141,972,055
03/31/14 34 $30,945,874 1 $25,600 0 $0 9 $704,600 24 $2,378,882 97 $107,917,099 165 $141,972,055
04/30/14
05/31/14
06/30/14
07/31/14
08/15/14
08/31/14
09/07/14
09/14/14
09/21/14
09/30/14

Total

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Date
Obligated Project Adjustments Removed Not Obligated

Funding Obligations
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Obligated Project Adjustments Removed Not Obligated - PE Not Obligated - ROW Not Obligated - Const

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant 
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of 
Governments(EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress. 

Currently there are 165 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2014 of the FY 2014-2017 TIP. These projects, 
sponsored   by 57 different agencies and representing $142 million in federal funds ,are subject to a September 30, 2014 deadline to obligate the federal 
funds.  To obligate funds, a sponsor must obtain approval from the Missouri Department of Transportation(MoDOT) depending on the milestone.  Generally 
a project must meet three milestones before construction or implementation of a project may begin.  These milestones include approval of design contract 
(PE), approval to acquire right-of-way(ROW) and final plan approval/authority to advertise (Const or Impl).   If a project is realizing delays that will put the 
federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the opportunity to ask for consideration of a “one-
time extension” in their project schedule.  One-time extensions of up to three (3) months may be granted by East-West Gateway staff and one-time 
extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and approval.  If the 
project still cannot obligate funds after the one-time extension or the sponsor decides to not proceed, funding will  be removed from the TIP, and the federal 
funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FY 14 REASONABLE PROGRESS Summary 03/18/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Obligated

Sponsor TIP# Project Title
 Fiscal Year  

2014  Phase

Scheduled 
Obligation 

Date^

Actual 
Obligation 

Date
$30,945,874 34 Projects

St. Peters 5817-14 Willott Road Bridge--Over Spencer Creek--Replace Bridge - Multi-Use Path $80,000 PE* 12/2013 10/17/2013
St. Louis County 5559-14 Carman Road--Mo 141 To Dougherty Ferry Road--Resurfacing $708,880 CONST 08/2014 10/23/2013

St. Louis County 5865-13
ITS West And South--Locations Along Baxter/Sulphur Spring, Sappington--
Craig/Westport Plaza/Marine, & Chesterfield Airport Rd $120,000 PE 02/2014 10/23/2013

Crystal City 5757-13
Crystal Heights Road--Mississippi Avenue To Compton Drive--Resurfacing - 
Sidewalks $798,573 CONST 02/2014 10/25/2013

Crystal City 5756-13 Eighth Street--Mississippi Avenue To Business 61--Resurfacing $522,960 CONST 02/2014 10/28/2013

St. Louis 5800-14
Washington Avenue Streetscape - Phase 3--Seventh Street To Memorial Drive--
Sidewalks - Lighting - Ada Improvements $232,565 PE* 11/2013 10/30/2013

$2,462,978 4 Projects
Jefferson County 5774-14 Stroup Road Bridge--Over Little Creek--Replace Bridge $136,621 PE 12/2013 11/05/2013

Jefferson County 5770-14 Kramme Road Bridge--Over Calvey Creek--Replace Bridge $108,000 PE 12/2013 11/05/2013
St. Charles County 5862-14 Central School Road--At Highfield Drive--Install Traffic Signal $156,000 CONST 10/2013 11/06/2013
Glendale 4971-11 Kirkham Avenue Phase 1--Sappington Road East To City Limits-- $1,708,886 CONST 10/2012 11/18/2013

St. Charles County 5863-14
Traffic Signal Upgrades; Interconnection--Various Traffic Signals Along Arena 
Pkwy,--Cottleville Pkwy,  Knaust Road, And Mo N $538,240 CONST 10/2013 11/20/2013

Jefferson County 5772-14 Romaine Creek Road Bridge--Over Sugar Creek--Replace Bridge $80,000 PE 12/2013 11/20/2013

$2,727,747 6 Projects
$0 0 Projects

St. Ann 5786-14
Adie Rd/Link Ave--St. Charles Rock Rd To South City Limits--Resurfacing - Ada 
Improvements $12,000 PE* 04/2014 01/16/2014

Madison County Transit 
District 6378-14

Ridefinders Marketing & Outreach - 2014 - Mo--Increase Awareness, Interest, 
And Participation--In Ridefinders To Employers And Commuters $1,080,000 CONST 08/2014 01/17/2014

$1,092,000 1 Projects
Modot-Citizens For Modern 
Transit 6379-14

Transit Rider Initiative Program (TRIP)--St. Louis City & St. Louis Co. - Two Yr 
Outreach Prog.--Target Existing Employers/Try & Ride Program $268,467 CONST 02/2014 02/07/2014

University City 5822-13

Canton, Old Bonhomme, Jackson Bike Striping--Canton -  82Nd Blvd To Pennsy 
Ave, Old Bonhomme - South--City Lim To Groby Rd & Jackson Ave- Delmar To 
Shaftesbury $150,636 CONST 04/2014 02/10/2014

Union 5209-11 Denmark Road--Progress Parkway To St. Andrews Drive-- $733,962 CONST 04/2013 02/10/2014

Chesterfield 5753-14 South Greentrails Drive--Ladue Road To White Road $122,500 PE 08/2014 02/11/2014

O'Fallon 6372-14 Waterford Crossing Dr--At MO K--Add Right Turn Lane $56,000 PE 01/2014 02/12/2014
Jefferson County 5768-14 Gravois Road--MO 30 To Main Street (Mo Mm)--Resurfacing $146,065 CONST 12/2013 02/19/2014

Herculaneum 5766-13
Scenic Drive--South Scenic Drive To Mcnutt School Road--Sidewalks - 
Reconstruct $982,800 CONST 02/2014 02/19/2014

Jefferson County 5769-14 High Ridge Boulevard--Mo 30 To Mo Pp--Resurfacing $82,083 CONST 12/2013 02/19/2014
Metro 6370-14 Bus Replacement - 2014 - A--Replace 22 Buses--30' And 40' $7,500,000 CONST 08/2014 02/01/2014
Metro 6371-14 Bus Replacement - 2014 - B--Replace 22 Buses--30' And 40' $7,500,000 CONST 08/2014 02/01/2014

Jefferson County 5775-14
Tomahawk-Vogel Rehab--Tomahawk - Lonedell Rd To Gary Rd--Vogel Road - 
Gary Rd To Bluff Park Dr $148,487 CONST 12/2013 02/27/2014

Hillsboro 5767-13
Old Highway 21, Phase 2--Leon Hall Parkway To Mo A--Resurfacing - Center 
Turn Ln - Sidewalks $911,981 CONST 02/2014 02/27/2014

$18,602,981 12 Projects

Ballwin 5750-13 Holloway Road Culvert--Over Grand Glaize Creek--Repair Culvert $489,600 CONST 12/2013 03/04/2014
Jefferson County 5579-13 Gravois  Road--At Main Street--Improve Intersection Alignment $118,400 CONST 10/2013 03/04/2014

Pacific 5598-12
Thorton Road/Viaduct Street Overlay/Sidewalks--Thorton Rd:  Eagles Landing Ct -
Viaduct St--Viaduct St - Thorton Road - W. Osage $741,883 CONST 02/2013 03/04/2014

Creve Coeur 5755-14
Coeur De Ville Lane--Sidewalk - Mo 340 (Olive Blvd) To Mo AB (Ladue Rd)--
Resurfacing - Parc Provence To Royal Valley Dr $40,000 PE 10/2014 03/04/2014

Wildwood 5830-13
Route 100 Safety Barriers--Taylor Road To East 0.5 Mile (Pedestrian Bridge)--
Install Guardrail $256,000 CONST 01/2014 03/04/2014

MoDOT 5526A-13 MO 115--East Of Hanley Road To Mo U--Great Streets Improvements $1,200,000 CONST 3/2014 03/01/2014

St. Charles 6375-14
Elm Point Industrial Dr--At Elm St--Dual Left Eb Elm Point To Elm - Intersection 
Impr. $40,000 PE* 01/2014 03/06/2014

MoDOT 5850-13
MO 115 Traffic Signals--Goodfellow Blvd To Kingshighway--Replace Signals And 
Upgrade Detection $1,197,200 CONST 04/2014 03/01/2014

MoDOT 5843-13 US 61--At MO 100--Add Dual Left Turn Lanes $256,800 CONST 03/2014 03/01/2014
MoDOT 5842-13 US 61--At US 67--Extend Northbound Right Turn Lane $109,044 CONST 12/2013 03/01/2014
MoDOT 5844-13 US 67--At MO CC--Extend Southbound Left Turn Lane $112,634 CONST 01/2014 03/01/2014

Chesterfield 5597-12 Timberlake Manor Bridge--Over Branch Of Creve Coeur Creek--Replace Bridge $705,457 CONST 10/2013 03/12/2014

St. Charles County 5860-12
Gateway Greenlight, Phase 2--Various Roads In St. Charles County--Traffic 
Signal Interconnect, Signal Controller Upgrades - Package 1 $793,150 CONST* 09/2013 03/01/2014

$6,060,168 11 Projects

*  Project has another phase of work programmed in FY 2014

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

^  Scheduled Obligation Date is based on the schedule created by the sponsor in the 

Total

October Total

November Total
December Total

January Total

February Total

March Total

FY 14 REASONABLE PROGRESS Obligated 03/18/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Sponsor TIP# Project Title
 Fiscal Year  

2014 Phase

Scheduled 
Obligation 

Date^
Total $704,600 9 Projects

Green Park 5764-13 Old Green Park Rd--Green Park Rd To Green Park Rd--Resurfacing $8,000 PE 06/2014

St. Charles 6376-14 Flashing Yellow Arrow--22 Signalized Intersections At Various Locations-- $48,000 PE 01/2014

St. Louis 5799-14
South Broadway Streetscape - Phase 2--River Des Peres To Courtois Street--
Sidewalks - Lighting - Ada Improvements $160,000 PE 05/2014

St. Louis County 5813-14 Ringer Road--Lemay Ferry Rd To Milburn Rd--Resurfacing - Ada Improvements $62,400 PE 08/2014

St. Louis County 5807-14
Lilac Avenue Infrastructure--Chambers Rd To I-270--Resurfacing - Ada 
Improvements $69,600 PE 08/2014

St. Louis County 5809-14
Meramec Bottom Road & Ambs Road--Meramec Bottom Rd - Kerth Rd To MO 21--
Ambs Rd - Mattis Rd To Butler Hill Rd $71,600 PE 08/2014

St. Louis County 5804-14 Christopher Drive--Becker Rd To Telegraph--Resurfacing - ADA Improvements $80,000 PE 03/2014

St. Louis County 5815-14 Wells Road--Mo 21 To Meramec Bottom Rd--Resurfacing - ADA Improvements $80,000 PE 03/2014

St. Peters 6304-15 Sutters Mill Road Bridge--Over Spencer Creek--Replace Bridge-Sidewalk $125,000 PE 09/2014

*  Project has another phase of work programmed in FY 2014

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Not Obligated - Preliminary Engineering

Missed Scheduled Obligation Date

^  Scheduled Obligation Date is based on the schedule created by the                 

FY 14 REASONABLE PROGRESS Not Obligated ‐ PE 03/18/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Not Obligated - Right of Way

Sponsor TIP# Project Title
 Fiscal Year  

2014 Phase
Scheduled 

Obligation Date^
Total $2,378,882 24 Projects

Chesterfield 5752-13 Appalachian Trail - Phase 2--Beaver Creek Road To White Road-- $35,000 ROW 09/2014

Des Peres 5759-13 Fawnvalley Drive Bridge--Over Two Mile Creek--Replace Bridge $7,200 ROW 12/2013

Ferguson 5582-13 Forestwood Drive, Phase 2--From Highmont To Ferguson Avenue.-- $8,000 ROW 12/2013

Festus 5760-13
Horine Road--Hillsboro Rd (N. 5Th Street) To Richard Avenue--Resurfacing - Add 
Sidewalks $52,000 ROW 05/2014

Franklin County 6303-14 Bend Road Bridge--Over  Meramec River--Right Of Way Acquisition Only $160,000 ROW 03/2014

Ladue 5777-13
Price Road--Sidewalks - Clayton Rd To Delmar--Resurfacing - Ladue Rd To 
Delmar $40,000 ROW 06/2014

Lake Saint Louis 5778-13
Civic Center Drive--Lake Saint Louis Boulevard To Outer Road--Road 
Reconstruction - Bike And Ped Facilities $42,400 ROW 02/2014

MoDOT 6387-14 MO Z--At  I-70 Westbound On/Off Ramp--Construct Roundabout $236,000 ROW 03/2014

MoDOT 6385-14
MO 141--At Vance Road / Forest Avenue--Dual Left Turn 141 To Vance - Add 
Shared Thru/Right On Forest $880,000 ROW 04/2014

New Haven 5780-13
Miller Street, Phase 4--Maiden Lane To The South 0.19 Miles--Reconstruct Road -  
Sidewalk $28,000 ROW 09/2013

Northwoods 5601-13
Lillian Avenue--Nelson Drive To Melwood Avenue--Resurfacing - Sidewalks - 
Curb/Gutter $8,000 ROW 12/2013

O'Fallon 5854-12 Sommers Road / Ronald Reagan Blvd--At MO N--Intersection Improvements $65,922 ROW 01/2014

O'Fallon 5886-13
East / West Terra Overpass - Sidewalk--At MO M (Main St)--On Overpass - Bike 
Ped Improvements $186,960 ROW 01/2014

St. Ann 5786-14
Adie Rd/Link Ave--St. Charles Rock Rd To South City Limits--Resurfacing - Ada 
Improvements $40,000 ROW* 06/2014

St. Charles 6375-14
Elm Point Industrial Dr--At Elm St--Dual Left Eb Elm Point To Elm - Intersection 
Impr. $32,000 ROW* 09/2014

St. Charles 6332-15
Fifth Street Ph. 2-- Bass Pro Drive to Boone's Lick Rd-- Reconstruct ADA 
Improvements $120,000 ROW 09/2014

St. Louis County 5805-13 Conway Road Bridge--Over Maryville Creek--Replace Bridge $48,800 ROW 04/2014

St. Peters 5817-14 Willott Road Bridge--Over Spencer Creek--Replace Bridge - Multi-Use Path $64,000 ROW* 05/2014

Sunset Hills 5819-13 West Watson Road--S. Lindbergh Blvd. To Robyn Road--Resurfacing - Sidewalks $60,000 ROW 04/2014

Union 5820-13 Judith Spring Road Bridge--Over Flat Creek--Replace Bridge $20,000 ROW 05/2014

Union 5821-13 Prairie Dell Road, Phase 2--Prairie Dell Plaza Drive To College Road-- $20,000 ROW 05/2014

University City 5748-13 Westgate Avenue--At Olive Blvd--Realign Intersection -  Install Traffic Signal $8,800 ROW 01/2014

Washington 5558-13 Jefferson Street--Over Busch Creek--Bridge Reconstruction $15,800 ROW 08/2014

Weldon Spring 5825-13
Independence Road, Phase 3--Wolfrum Road To 350 Feet West Of Nancy Lane--
Reconstruct - Multi-Use Path $200,000 ROW 11/2013

*  Project has another phase of work programmed in FY 2014

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Missed Scheduled Obligation Date

^  Scheduled Obligation Date is based on the schedule created by the sponsor in  
    the project application

FY 14 REASONABLE PROGRESS Not Obligated ‐ ROW 03/18/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Sponsor TIP# Project Title
 Fiscal Year  

2014  Phase
Scheduled 

Obligation Date^
Total $107,917,099 97 Projects

Arnold 5749-13
Michigan Avenue--Church Road To Jeffco Boulevard--Reconstruct Road - Add 
Sidewalks $1,411,200 CONST 06/2014

Bellefontaine 
Neighbors 5751-13 Shepley  Bridge--At Bnsf Railroad--Rehab  Bridge $108,223 CONST 08/2014
Bellefontaine 
Neighbors 5602-12

St. Cyr Road--Bellefontaine Road To East City Limits--Culvert Replacement 
And Road Resurfacing $629,600 CONST 09/2014

Brentwood 5580-12
Litzsinger Road--Mcknight Road To Brentwood Boulevard--Resurface - Ada 
Improvements - Lighting - Storm Sewer $1,259,170 CONST 10/2013

Bridgeton 5583-12 Gist Road Bridge--Over Cowmire Creek--Replace Bridge - Add Sidewalk $649,648 CONST 02/2013

Bridgeton 5615-13
Fee Fee Road, Phase 2--Old St Charles Road To I-70--Roadway 
Reconstruction $2,041,916 CONST 11/2013

Chesterfield 5608-14 Ladue Road--Olive Boulevard To MO 141--Resurfacing $1,404,640 CONST 07/2014

Citizens For Modern 
Transit 5831-13

Transit Adjacent Property  Ridership Program--St. Louis City & St. Louis Co - 
Two Year Outreach Prog--Target Employers Near Metrolink To Incr Ridership $185,948 CONST 08/2014

Clayton 5563-12
Brentwood/Carondelet Streetscape--Brentwood:  Carondelet Avenue To 
Forsyth--Carondelet: Meramec Avenue To Brentwood $581,530 CONST 12/2013

Clayton 5618-12
Wydown Boulevard--Hanley Road To The East City Limit--Resurfacing And Ada 
Improvements $2,668,312 CONST 10/2013

Cool Valley 5754-13
S. Florissant Road Streetscape Improvements--Signal Hill To Northern City 
Limits-- $466,192 CONST 03/2014

Creve Coeur 5575-13
Graeser Road--Olive Blvd (MO 340) To Ladue Road (MO AB).--Resurfacing - 
ADA Improvements $389,512 CONST 04/2014

Crestwood 5554-12

, , g , ;
Acorn: Pond - Oakridge; Oakridge---Acorn To Holmes; Holmes - Oakridge To 
Big Bend $984,800 CONST 12/2013

De Soto 5566-12
Main St &  Vineland School Rd Resurfacing--Main St: Vineland School Rd To 
Tanyard Br Creek--Vineland School Rd:  Main St To Mo 21 $1,022,564 CONST 01/2014

Des Peres 5594-12 Claychester Drive Bridge--Over Two Mile Creek--Replace Bridge - Sidewalk $448,000 CONST 10/2013

Eureka 5574-12
Forby Road Phase 3 & Alt Road--Forby: Clifte Creek East Of Meramec Blvd To 
Alt Rd--Alt Rd: Forby Rd To City Limits $1,208,000 CONST 10/2013

Franklin County 5604-12 Circle Drive Road Bridge--Over Railroad--Replace Bridge $220,000 CONST 02/2013

Franklin County 5620-12
Hogan Road--Mo 100 To  State Maintenance Line--Resurfacing-Widening 
Narrow Pavement Width $968,475 CONST 01/2014

Frontenac 5761-13 Conway Road--Lindbergh Blvd To Spoede Road--Sidewalk $457,600 CONST 06/2014
Great Rivers 
Greenway 5762-13

Bike St. Louis Phase 3--Various Routes In The City Of St. Louis--Update 
Existing Network, Add New Routes $1,028,000 CONST 02/2014

Hazelwood 5765-13 Mcdonnell Bridge Enhancement--At I-270--Lighting - Landscaping $337,412 CONST 10/2013

Hazelwood 5619-12 Fee Fee Road--McDonnell Blvd To 0.3 Miles South--Reconstruction - Sidewalk $1,365,600 CONST 06/2013
Jefferson County 5771-14 Old Route 141--Springdale Lane To St. Louis County Line--Resurfacing $211,440 CONST 12/2013
Jefferson County 5578-12 Old Lemay Ferry Road--At Vogel Road--Traffic Signal $281,600 CONST 03/2014

Jefferson County 5773-14 Seckman Road--I-55 West Outer Road To Old Lemay Ferry Road--Resurfacing $421,600 CONST 12/2013
Jefferson County 5215B-11 Old Antonia Road Bridge--Over A Tributary Of Rock Creek-- $512,960 CONST 10/2012
Jefferson County 5577-12 Wilson Hollow Road Bridge--Over Tributary Of Big River--Replace Bridge $538,400 CONST 05/2014

Jefferson County 5595-12
Vogel Road Improvements-Phase 2--Old Lemay Ferry Road To Vogel Circle--
Realign Road - Guardrail $624,000 CONST 09/2014

Jefferson County 5586-12 Butcher Branch Road Bridge--Over Butcher Branch Creek--Bridge Replacement $632,400 CONST 05/2014

Jefferson County 5588-12
Vogel Road, Phase 1--Vogel Circle Road To Bluff Park--Realign Curve -  Road 
Improvements $930,800 CONST 09/2014

Jefferson County 5589-12
Saline Road, Phase 1--St. Louis County Line To East Leg Of Northwest Blvd--
Reconstruction $1,539,440 CONST 09/2014

Ladue 5776-13 McKnight Road--Clayton Rd To Ladue Rd--Sidewalks $923,466 CONST 11/2013

Ladue 5564-12
McKnight Road--Clayton Rd To Ladue Rd--Bridge Replacement And Rehab - 
Road Resurfacing $1,360,000 CONST 11/2012

Maplewood 5573-12
Manchester Road, Phase 3--West Of Bredell Avenue To West Of Metrolink--
Widen Traffic Lanes- Add Turn Lanes $1,460,000 CONST 06/2014

Maryland Heights 5568-14
Progress Parkway--Westport Plaza Dr To 830 Feet North Of Kimler Dr--
Reconstruct Road - Sidewalks-Add Center Turn Ln $2,500,000 CONST 03/2014

MoDOT 6389-14 Mcdonnell Blvd--At Brown Rd--Intersection Improvements $186,555 CONST 06/2014

MoDOT 6390-14
I-64--At Mo K And Mo 94 - Modify Sb K To Eb I-64 Ramp For 2 Lns--Construct 
Green 'T' At Mo K - Dual Left At Mo 94 $221,585 CONST 08/2014

MoDOT 6395-14
MO K And I-70 Interchange Signal Optimization--MO K I-64 To I-70;  I-70 
Interchanges: Fifth To Mo W-- $232,000 CONST 08/2014

MoDOT 6380-14
Flashing Yellow Arrow Installation - 2014 - B--Various Locations Along  MO 
366, MO 340, MO 100 (Stl Co)--And US 61/67 (Jefferson Co) $364,239 CONST 06/2014

MoDOT 6381-14
Flashing Yellow Arrow Installation - 2014 - A--Various Locations Along MO 231, 
MO 30, MO 180 (Stl Co)--And US 50, MO 47 (Franklin Co) $389,509 CONST 06/2014

MoDOT 6393-14
Free Operating Signal Upgrades--At 25 Locations In Franklin, Jefferson, St. 
Charles,--St. Louis Counties & City Of St. Louis - Upgrade Detection $408,135 CONST 07/2014

MoDOT 6392-14
US 61/67 Adaptive Signal Control System--Quailways To Litzinger--Automate 
Signal Timing By Traffic Demand $438,117 CONST 08/2014

MoDOT 5841-13 MO 340 Dual Lefts--At I-64 $548,400 CONST 06/2014

MoDOT 6373-14

ITS Gap 3 - Dynamic Messaging Signs--Wb I-64 E/O Mason, Eb I-64 W/O MO 
141, Wb I-64 E/O MO 340, Eb I-44 E/O--MO 109, Wb I-44 b/w Jamieson And 
Shrewsbury $662,769 CONST 08/2014

MoDOT 5853-14
Signal Optimization - 2014--Locations Along MO 180, MO 47, MO 100, MO 30, 
MO 21,--US 50/61/67, I-270 Interchanges $673,200 CONST 02/2014

MoDOT 6386-14 MO 30 ITS--I-270 To  Mo B/Nn--Install Travel Time Sensors, Cctv Cameras $712,973 CONST 07/2014

MoDOT 5847-13
ITS Improvements On Various Routes--St. Louis, St. Charles, Jefferson, & 
Franklin Co--And St. Louis City - Install Cameras - Interconnect $1,317,441 CONST 07/2014

MoDOT 6388-14
ITS Gap 3 - Cctvs/Cameras--Various Locations Throughout The St. Louis Area.-
- $2,724,441 CONST 08/2014

MoDOT 5840-13 MO 141 Dual Left Turn Lanes--At I-64 $2,846,800 CONST 03/2014

Not Obligated - Construction

FY 14 REASONABLE PROGRESS Not Obligated ‐ Const 03/18/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Sponsor TIP# Project Title
 Fiscal Year  

2014  Phase
Scheduled 

Obligation Date^

Not Obligated - Construction

New Haven 5576-12
Miller Street, Phase 3--Maiden Lane To 1250 Feet North Of Maiden Lane--
Reconstruction - Sidewalks $636,288 CONST 12/2013

O'Fallon 5746-14 Bryan Road--Veterans Memorial Parkway To Sunview Drive--Slab Replacement $168,000 CONST 02/2014

O'Fallon 5781-14
Woodlawn / Civic Park Resurfacing--Woodlawn Ave - West Terra Ln To Civic 
Park Dr--Civic Park Dr - Imperial Dr To Main St $616,000 CONST 01/2014

Olivette 5603-12
Old Bonhomme Road--Olive Blvd. To Price Road--Resurfacing - Ada 
Improvements $1,731,956 CONST 11/2013

Pacific 5783-13
Old Gray Summit Road, Phase 2--Mo N To West City Limits--Resurfacing - 
Expand Pavement For Lane Widening $629,191 CONST 02/2014

Pacific 5782-13 Mo N, Phase 3--Hawthorne Dr To Fourth St--Resurfacing $778,677 CONST 02/2014

Pagedale 5784-13
Pagedale Avenue Streetscape, Phase 2--Pennsylvania Ave To East City Limits--
Sidewalks - Lighting - Landscaping $466,232 CONST 03/2014

Pevely 5785-13 Main Street/County Road--Us 61/67 To Mo Z--Resurfacing - Sidewalks $655,212 CONST 02/2014
Richmond Heights 5256-10 Wise Avenue--Big Bend Blvd East To The City Limits--(Near Mccausland) $1,276,183 CONST 12/2011

Rock Hill 5581-12
Bismark Avenue Improvements - Phase I--Rock Hill Road To Barron Lane--
Reconstruction - Ada Improvements $693,832 CONST 09/2014

St. Ann 5787-13
Breckenridge Ave--Ashby Rd To East City Limits--Resurfacing - Ada 
Improvements $199,320 CONST 12/2013

St. Charles 5857-13 Kingshighway Signal Interconnect--Jefferson St To  Monroe St-- $210,262 CONST 11/2013
St. Charles 5858-13 Muegge Road--At Mexico Road--Intersection Improvements $388,000 CONST 09/2014

St. Charles 5788-13
Fifth Street - Sixth Street--5Th: Boone'S Lick - Tompkins - Resurface/Restripe 
0.3 Mi To 4 Lns--6Th: Boone'S Lick - Tompkins - Bike Lanes $1,270,699 CONST 09/2014

St. Charles 5747-13 Fifth Street Enhancement--Mcdonough To First Capital Drive-- $1,717,500 CONST 09/2014

St. Charles County 5792-14
Femme Osage Creek Road Bridge--Over A Tributary Of Femme Osage--
Replace Bridge $292,000 CONST 02/2014

St. Charles County 5791-14
Cappeln Osage Road Bridge--Over A Tributary Of Femme Osage Creek--
Replace Bridge $316,800 CONST 02/2014

St. Charles County 5794-14 Pralle Lane--Kunze Drive  To 2000 Ft East--Reconstruct- Sidewalks $488,000 CONST 05/2014

St. Charles County 5860-12
Gateway Greenlight, Phase 2--Various Roads In St. Charles County--Traffic 
Signal Interconnect, Signal Controller Upgrades-Package 2 $1,412,000 CONST* 09/2013

St. Charles County 5860-12
Gateway Greenlight, Phase 2--Various Roads In St. Charles County--Traffic 
Signal Interconnect, Signal Controller Upgrades- Package 3 $304,710 CONST 09/2013

St. Charles County 5861-14
I-70 Interchange And Outer Road Improvements--I-70 Outer Roads - Mid Rivers 
Mall Dr To  Cave Springs--Reconfigure Cave Springs Interchange $6,720,000 CONST 09/2014

St. Louis 6377-14
Traffic Management Enhancements,  Phase 2--Upgrade Central Control Signal 
System--For All Interconnected Signals $600,000 CONST 06/2014

St. Louis 5797-13
Dr. Martin Luther King--Arlington Avenue To Kingshighway--Pedestrian Scale 
Lighting - Upgrade Ped Heads $640,000 CONST 03/2014

St. Louis
5265-11 
5265A-12

Kingshighway Bridge--Over Union Pacific Railroad; Vandeventer To I-44--
Bridge Replacement & Roadway Improvements $13,600,000 CONST 03/2014

St. Louis 5845-13
Skinker Blvd Traffic Signals And Oakland Ln Diet--At Clayton Rd And Oakland 
Avenue - Traffic Signals--Oakland - Skinker To Hampton - Lane Diet - Sidewalk $1,392,000 CONST 01/2014

St. Louis 5800-14
Washington Avenue Streetscape - Phase 3--Seventh Street To Memorial Drive--
Sidewalks - Lighting - Ada Improvements $1,343,435 CONST 11/2013

St. Louis County 5864-13
Its North--Airport Rd/Hereford/Chambers - Dade To W. Florissant--Washington 
St/Charbonier - Downing To Us 67 $656,000 CONST 09/2014

St. Louis County 6399-14
Northwest County Its - 2014--Various Locations Along Old Halls Ferry, Jennings 
Stn--Halls Ferry And Mcdonnell Blvd - Install Fiberoptic $785,600 CONST 09/2014

St. Louis County 5445-12
Howdershell Road At Charbonier Road--Add Right Turn Lane From Nb 
Howdershell Rd. To--Eb Charbonier Rd. $798,310 CONST 05/2012

St. Louis County 5607-14 Mckelvey Road--Dorsett Road To Marine Avenue--Resurfacing And Sidewalks $881,600 CONST 07/2014

St. Louis County 5562-14
Shrewsbury Avenue/Lansdowne Avenue--Shrewsbury:  Big Bend To Murdoch--
Lansdowne:  Murdoch Cut-Off To Shrewsbury $889,600 CONST 03/2014

St. Louis County 5801-13 Berry Road--Big Bend To Manchester Rd--Resurfacing - Ada Improvements $908,000 CONST 09/2014

St. Louis County 5606-14
Baxter Road--100 Feet East Of Clarkson Road To Wild Horse Creek Road--
Concrete Repair - Ada Improvements $962,160 CONST 07/2014

St. Louis County 5605-14
Forder Road--100 Feet East Of Ringer Road To Lemay Ferry Rd--Concrete 
Repair - Ada Improvements $977,900 CONST 07/2014

St. Louis County 5806-13
Hanley Road--I-64 To Pershing Avenue--Resurfacing - Ada Improvements - 
Signal Interconnect $1,448,000 CONST 09/2014

St. Louis County 5556-14
Adams Ave/Lockwood Ave--Kirkwood Rd To Berry Rd--Resurfacing - Ada 
Improvements $1,478,640 CONST 08/2014

St. Louis County 5561-14
Union Road/Morgan Ford Road--Reavis Barracks Road To St Louis City Limits--
Resurfacing - Ada Improvements $1,752,080 CONST 03/2014

St. Louis County 5609-14
Reavis Barracks - Mackenzie Road--Gravois Rd To I-55--Resurfacing And 
Sidewalks $1,780,640 CONST 08/2014

St. Louis County 5611-14 Big Bend Road--141 To Sulphur Spring Road--Resurfacing $1,866,400 CONST 08/2014

St. Louis County 5808-13
Mason Road--0.18 Mi West Of To 0.11 Mi East Of Smith Creek--Replace 
Bridge - Improve Approaches $2,316,000 CONST 07/2014

St. Peters 5816-14
Mid Rivers Mall Drive,  Phase 2--Mexico Road To St. Peters-Howell Road--
Resurfacing - Ada Improvements $1,040,000 CONST 03/2014

St. Peters 5818-14
Willott Road--Jungermann Road To Mid Rivers Mall Drive.--Diamond Grind - 
Ada Improvements $1,120,000 CONST 03/2014

Sunset Hills 5625-12 Kennerly Road--Sappington To Weber Hill--Resurfacing - Realign Sharp Curve $872,141 CONST 01/2014

Union 5592-12
Prairie Dell Road--US 50 To Prairie Dell Plaza Drive - Reconstruct--Add Center 
Turn Lane, Storm Sewers, Sidewalk $883,969 CONST 01/2014

University City 5823-13
Chamberlain Avenue Bridge--Over The River Des Peres Northeast Branch--
Replace Bridge $444,610 CONST 07/2014

Valley Park 5584-12
Jefferson Avenue/Main Street--Vance Road To Mo 141 West Outer Road--
Sidewalk - Road Reconstruction-Pavement Repair $1,716,599 CONST 09/2014

Washington 5824-13 Lafayette Ped Crossing--Across Union Pacific Railroad--Sidewalk $208,000 CONST 09/2014

FY 14 REASONABLE PROGRESS Not Obligated ‐ Const 03/18/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Sponsor TIP# Project Title
 Fiscal Year  

2014  Phase
Scheduled 

Obligation Date^

Not Obligated - Construction

Washington 4979-11
Fourteenth St / Stafford St--Fourteenth: Stafford To Mo 47--Stafford: Front To 
Fourteenth $1,048,000 CONST 02/2013

Wentzville 5827-14
Wentzville Parkway--William Dierberg Dr To Schroeder Creek Blvd--Center 
Turn Lane - Signal Interconnection $1,037,941 CONST 01/2014

*  Project has another phase of work programmed in FY 2014

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Missed Scheduled Obligation Date

^  Scheduled Obligation Date is based on the schedule created by the sponsor in 

FY 14 REASONABLE PROGRESS Not Obligated ‐ Const 03/18/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Project Adjustments

Sponsor TIP# Project Title
Fiscal Year  

2014  Phase
Reason for 
Adjustment  Date Adjusted

$25,600 1 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects

Dellwood 5758-13
Hudson Road & Trask Drive Resurfacing-Sidewalks--Hudson Rd - West Florissant 
Ave To Trask Dr--Trask Dr - Imperial Drive To Grafton Drive $25,600 ROW

Money moved to 

Construction in FY 15‐ 

No ROW 02/01/2014

$25,600 1 Projects
$0 0 Projects

*  Project has another phase of work programmed in FY 2014
PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

March Total
February Total

Total
October Total

November Total
December Total

January Total

FY 14 REASONABLE PROGRESS Project Adjustment 03/18/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Removed

Sponsor TIP# Project Title
Fiscal Year  

2014 Phase
Reason for 
Removal Removed Date

$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects

*  Project has another phase of work programmed in FY 2014
PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

March Total
February Total

Total
October Total

November Total
December Total

January Total

FY 14 REASONABLE PROGRESS Removed 03/18/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

# Federal $ # Federal $ # Federal $ # Federal $
PE

# Federal $
ROW

# Federal $
CONST

# Federal $

10/01/13 0 $0 0 $0 0 $0 15 $1,374,721 24 $2,284,482 124 $138,401,452 163 $142,060,655
10/31/13 4 $2,462,978 0 $0 0 $0 14 $1,174,721 24 $2,284,482 121 $136,138,474 163 $142,060,655
11/30/13 10 $5,190,725 0 $0 0 $0 11 $850,100 24 $2,284,482 118 $133,735,348 163 $142,060,655
12/31/13 10 $5,190,725 0 $0 0 $0 11 $850,100 24 $2,284,482 118 $133,735,348 163 $142,060,655
01/31/14 11 $6,282,725 0 $0 0 $0 11 $838,100 24 $2,284,482 117 $132,655,348 163 $142,060,655
02/28/14 16 $7,614,290 2 $1,344,000 0 $0 10 $784,600 24 $2,378,882 113 $130,183,883 165 $142,305,655
03/31/14
04/30/14
05/31/14
06/30/14
07/31/14
08/15/14
08/31/14
09/07/14
09/14/14
09/21/14
09/30/14

Total

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Date
Obligated Project Adjustments Removed Not Obligated

Funding Obligations
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Obligated Project Adjustments Removed Not Obligated - PE Not Obligated - ROW Not Obligated - Const

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant 
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of 
Governments(EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress. 

Currently there are 163 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2014 of the FY 2014-2017 TIP. These projects, 
sponsored   by 57 different agencies and representing $142 million in federal funds ,are subject to a September 30, 2014 deadline to obligate the federal 
funds.  To obligate funds, a sponsor must obtain approval from the Missouri Department of Transportation(MoDOT) depending on the milestone.  Generally 
a project must meet three milestones before construction or implementation of a project may begin.  These milestones include approval of design contract 
(PE), approval to acquire right-of-way(ROW) and final plan approval/authority to advertise (Const or Impl).   If a project is realizing delays that will put the 
federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the opportunity to ask for consideration of a “one-
time extension” in their project schedule.  One-time extensions of up to three (3) months may be granted by East-West Gateway staff and one-time 
extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and approval.  If the 
project still cannot obligate funds after the one-time extension or the sponsor decides to not proceed, funding will  be removed from the TIP, and the federal 
funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FY 14 REASONABLE PROGRESS Summary 02/25/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Obligated

Sponsor TIP# Project Title
 Fiscal Year  

2014  Phase

Scheduled 
Obligation 

Date^

Actual 
Obligation 

Date
$7,614,290 16 Projects

St. Peters 5817-14 Willott Road Bridge--Over Spencer Creek--Replace Bridge - Multi-Use Path $80,000 PE* 12/2013 10/17/2013
St. Louis County 5559-14 Carman Road--Mo 141 To Dougherty Ferry Road--Resurfacing $708,880 CONST 08/2014 10/23/2013

St. Louis County 5865-13
ITS West And South--Locations Along Baxter/Sulphur Spring, Sappington--
Craig/Westport Plaza/Marine, & Chesterfield Airport Rd $120,000 PE 02/2014 10/23/2013

Crystal City 5757-13
Crystal Heights Road--Mississippi Avenue To Compton Drive--Resurfacing - 
Sidewalks $798,573 CONST 02/2014 10/25/2013

Crystal City 5756-13 Eighth Street--Mississippi Avenue To Business 61--Resurfacing $522,960 CONST 02/2014 10/28/2013

St. Louis 5800-14
Washington Avenue Streetscape - Phase 3--Seventh Street To Memorial Drive--
Sidewalks - Lighting - Ada Improvements $232,565 PE* 11/2013 10/30/2013

$2,462,978 4 Projects
Jefferson County 5774-14 Stroup Road Bridge--Over Little Creek--Replace Bridge $136,621 PE 12/2013 11/05/2013

Jefferson County 5770-14 Kramme Road Bridge--Over Calvey Creek--Replace Bridge $108,000 PE 12/2013 11/05/2013
St. Charles County 5862-14 Central School Road--At Highfield Drive--Install Traffic Signal $156,000 CONST 10/2013 11/06/2013
Glendale 4971-11 Kirkham Avenue Phase 1--Sappington Road East To City Limits-- $1,708,886 CONST 10/2012 11/18/2013

St. Charles County 5863-14
Traffic Signal Upgrades; Interconnection--Various Traffic Signals Along Arena 
Pkwy,--Cottleville Pkwy,  Knaust Road, And Mo N $538,240 CONST 10/2013 11/20/2013

Jefferson County 5772-14 Romaine Creek Road Bridge--Over Sugar Creek--Replace Bridge $80,000 PE 12/2013 11/20/2013

$2,727,747 6 Projects
$0 0 Projects

St. Ann 5786-14
Adie Rd/Link Ave--St. Charles Rock Rd To South City Limits--Resurfacing - Ada 
Improvements $12,000 PE* 04/2014 01/16/2014

Madison County Transit 
District 6378-14

Ridefinders Marketing & Outreach - 2014 - Mo--Increase Awareness, Interest, And 
Participation--In Ridefinders To Employers And Commuters $1,080,000 CONST 08/2014 01/17/2014

$1,092,000 1 Projects
Modot-Citizens For Modern 
Transit 6379-14

Transit Rider Initiative Program (TRIP)--St. Louis City & St. Louis Co. - Two Yr 
Outreach Prog.--Target Existing Employers/Try & Ride Program $268,467 CONST 02/2014 02/07/2014

University City 5822-13

Canton, Old Bonhomme, Jackson Bike Striping--Canton -  82Nd Blvd To Pennsy 
Ave, Old Bonhomme - South--City Lim To Groby Rd & Jackson Ave- Delmar To 
Shaftesbury $150,636 CONST 04/2014 02/10/2014

Union 5209-11 Denmark Road--Progress Parkway To St. Andrews Drive-- $733,962 CONST 04/2013 02/10/2014

Chesterfield 5753-14 South Greentrails Drive--Ladue Road To White Road $122,500 PE 08/2014 02/11/2014

O'Fallon 6372-14 Waterford Crossing Dr--At MO K--Add Right Turn Lane $56,000 PE 01/2014 02/12/2014

$1,331,565 5 Projects

*  Project has another phase of work programmed in FY 2014

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

^  Scheduled Obligation Date is based on the schedule created by the sponsor in the 

Total

October Total

November Total
December Total

January Total

February Total

FY 14 REASONABLE PROGRESS Obligated 02/25/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Sponsor TIP# Project Title
 Fiscal Year  

2014 Phase

Scheduled 
Obligation 

Date^
Total Project 

Cost
Total $784,600 10 Projects $9,498,941

Creve Coeur 5755-14
Coeur De Ville Lane--Sidewalk - Mo 340 (Olive Blvd) To Mo AB (Ladue Rd)--
Resurfacing - Parc Provence To Royal Valley Dr $40,000 PE 10/2014 $524,441

Green Park 5764-13 Old Green Park Rd--Green Park Rd To Green Park Rd--Resurfacing $8,000 PE 06/2014 $290,000

St. Charles 6375-14
Elm Point Industrial Dr--At Elm St--Dual Left Eb Elm Point To Elm - Intersection 
Impr. $40,000 PE* 01/2014 $490,000

St. Charles 6376-14 Flashing Yellow Arrow--22 Signalized Intersections At Various Locations-- $48,000 PE 01/2014 $300,000

St. Louis 5799-14
South Broadway Streetscape - Phase 2--River Des Peres To Courtois Street--
Sidewalks - Lighting - Ada Improvements $160,000 PE 05/2014 $1,980,000

St. Louis County 5813-14 Ringer Road--Lemay Ferry Rd To Milburn Rd--Resurfacing - Ada Improvements $62,400 PE 08/2014 $1,028,000

St. Louis County 5807-14
Lilac Avenue Infrastructure--Chambers Rd To I-270--Resurfacing - Ada 
Improvements $69,600 PE 08/2014 $1,147,000

St. Louis County 5809-14
Meramec Bottom Road & Ambs Road--Meramec Bottom Rd - Kerth Rd To MO 21--
Ambs Rd - Mattis Rd To Butler Hill Rd $71,600 PE 08/2014 $1,179,500

St. Louis County 5804-14 Christopher Drive--Becker Rd To Telegraph--Resurfacing - ADA Improvements $80,000 PE 03/2014 $1,300,000

St. Louis County 5815-14 Wells Road--Mo 21 To Meramec Bottom Rd--Resurfacing - ADA Improvements $80,000 PE 03/2014 $1,260,000

St. Peters 6304-15 Sutters Mill Road Bridge--Over Spencer Creek--Replace Bridge-Sidewalk $125,000 PE 09/2014

*  Project has another phase of work programmed in FY 2014

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Not Obligated - Preliminary Engineering

Missed Scheduled Obligation Date

^  Scheduled Obligation Date is based on the schedule created by the                 

FY 14 REASONABLE PROGRESS Not Obligated ‐ PE 02/25/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Not Obligated - Right of Way

Sponsor TIP# Project Title
 Fiscal Year  

2014 Phase
Scheduled 

Obligation Date^
Total Project 

Cost
Total $2,378,882 24 Projects $28,542,357

Chesterfield 5752-13 Appalachian Trail - Phase 2--Beaver Creek Road To White Road-- $35,000 ROW 09/2014 $2,192,000

Des Peres 5759-13 Fawnvalley Drive Bridge--Over Two Mile Creek--Replace Bridge $7,200 ROW 12/2013 $798,742

Ferguson 5582-13 Forestwood Drive, Phase 2--From Highmont To Ferguson Avenue.-- $8,000 ROW 12/2013 $1,552,034

Festus 5760-13
Horine Road--Hillsboro Rd (N. 5Th Street) To Richard Avenue--Resurfacing - Add 
Sidewalks $52,000 ROW 05/2014 $1,276,400

Franklin County 6303-14 Bend Road Bridge--Over  Meramec River--Right Of Way Acquisition Only $160,000 ROW 03/2014 $200,000

Ladue 5777-13
Price Road--Sidewalks - Clayton Rd To Delmar--Resurfacing - Ladue Rd To 
Delmar $40,000 ROW 06/2014 $1,168,680

Lake Saint Louis 5778-13
Civic Center Drive--Lake Saint Louis Boulevard To Outer Road--Road 
Reconstruction - Bike And Ped Facilities $42,400 ROW 02/2014 $1,314,900

MoDOT 6387-14 MO Z--At  I-70 Westbound On/Off Ramp--Construct Roundabout $236,000 ROW 03/2014 $1,341,704

MoDOT 6385-14
MO 141--At Vance Road / Forest Avenue--Dual Left Turn 141 To Vance - Add 
Shared Thru/Right On Forest $880,000 ROW 04/2014 $3,187,000

New Haven 5780-13
Miller Street, Phase 4--Maiden Lane To The South 0.19 Miles--Reconstruct Road -  
Sidewalk $28,000 ROW 09/2013 $853,051

Northwoods 5601-13
Lillian Avenue--Nelson Drive To Melwood Avenue--Resurfacing - Sidewalks - 
Curb/Gutter $8,000 ROW 12/2013 $947,186

O'Fallon 5854-12 Sommers Road / Ronald Reagan Blvd--At MO N--Intersection Improvements $65,922 ROW 01/2014 $955,000

O'Fallon 5886-13
East / West Terra Overpass - Sidewalk--At MO M (Main St)--On Overpass - Bike 
Ped Improvements $186,960 ROW 01/2014 $1,626,660

St. Ann 5786-14
Adie Rd/Link Ave--St. Charles Rock Rd To South City Limits--Resurfacing - Ada 
Improvements $40,000 ROW* 06/2014 $1,572,884

St. Charles 6375-14
Elm Point Industrial Dr--At Elm St--Dual Left Eb Elm Point To Elm - Intersection 
Impr. $32,000 ROW* 09/2014 $490,000

St. Charles 6332-15
Fifth Street Ph. 2-- Bass Pro Drive to Boone's Lick Rd-- Reconstruct ADA 
Improvements $120,000 ROW 09/2014

St. Louis County 5805-13 Conway Road Bridge--Over Maryville Creek--Replace Bridge $48,800 ROW 04/2014 $1,181,000

St. Peters 5817-14 Willott Road Bridge--Over Spencer Creek--Replace Bridge - Multi-Use Path $64,000 ROW* 05/2014 $1,586,000

Sunset Hills 5819-13 West Watson Road--S. Lindbergh Blvd. To Robyn Road--Resurfacing - Sidewalks $60,000 ROW 04/2014 $1,284,972

Union 5820-13 Judith Spring Road Bridge--Over Flat Creek--Replace Bridge $20,000 ROW 05/2014 $556,326

Union 5821-13 Prairie Dell Road, Phase 2--Prairie Dell Plaza Drive To College Road-- $20,000 ROW 05/2014 $1,352,250

University City 5748-13 Westgate Avenue--At Olive Blvd--Realign Intersection -  Install Traffic Signal $8,800 ROW 01/2014 $449,568

Washington 5558-13 Jefferson Street--Over Busch Creek--Bridge Reconstruction $15,800 ROW 08/2014 $1,370,000

Weldon Spring 5825-13
Independence Road, Phase 3--Wolfrum Road To 350 Feet West Of Nancy Lane--
Reconstruct - Multi-Use Path $200,000 ROW 11/2013 $1,286,000

*  Project has another phase of work programmed in FY 2014

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Missed Scheduled Obligation Date

^  Scheduled Obligation Date is based on the schedule created by the sponsor in  
    the project application
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Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Sponsor TIP# Project Title
 Fiscal Year  

2014  Phase
Scheduled 

Obligation Date^
Total Project 

Cost
Total $130,183,883 113 Projects $184,846,141

Arnold 5749-13
Michigan Avenue--Church Road To Jeffco Boulevard--Reconstruct Road - Add 
Sidewalks $1,411,200 CONST 06/2014 $2,127,000

Ballwin 5750-13 Holloway Road Culvert--Over Grand Glaize Creek--Repair Culvert $489,600 CONST 12/2013 $682,000
Bellefontaine 
Neighbors 5751-13 Shepley  Bridge--At Bnsf Railroad--Rehab  Bridge $108,223 CONST 08/2014 $171,161
Bellefontaine 
Neighbors 5602-12

St. Cyr Road--Bellefontaine Road To East City Limits--Culvert Replacement 
And Road Resurfacing $629,600 CONST 09/2014 $950,000

Brentwood 5580-12
Litzsinger Road--Mcknight Road To Brentwood Boulevard--Resurface - Ada 
Improvements - Lighting - Storm Sewer $1,259,170 CONST 10/2013 $2,026,038

Bridgeton 5583-12 Gist Road Bridge--Over Cowmire Creek--Replace Bridge - Add Sidewalk $649,648 CONST 02/2013 $837,061

Bridgeton 5615-13
Fee Fee Road, Phase 2--Old St Charles Road To I-70--Roadway 
Reconstruction $2,041,916 CONST 11/2013 $3,020,481

Chesterfield 5597-12 Timberlake Manor Bridge--Over Branch Of Creve Coeur Creek--Replace Bridge $705,457 CONST 10/2013 $1,240,679
Chesterfield 5608-14 Ladue Road--Olive Boulevard To MO 141--Resurfacing $1,404,640 CONST 07/2014 $1,755,800

Citizens For Modern 
Transit 5831-13

Transit Adjacent Property  Ridership Program--St. Louis City & St. Louis Co - 
Two Year Outreach Prog--Target Employers Near Metrolink To Incr Ridership $185,948 CONST 08/2014 $753,621

Clayton 5563-12
Brentwood/Carondelet Streetscape--Brentwood:  Carondelet Avenue To 
Forsyth--Carondelet: Meramec Avenue To Brentwood $581,530 CONST 12/2013 $886,418

Clayton 5618-12
Wydown Boulevard--Hanley Road To The East City Limit--Resurfacing And Ada 
Improvements $2,668,312 CONST 10/2013 $3,707,640

Cool Valley 5754-13
S. Florissant Road Streetscape Improvements--Signal Hill To Northern City 
Limits-- $466,192 CONST 03/2014 $653,725

Creve Coeur 5575-13
Graeser Road--Olive Blvd (MO 340) To Ladue Road (MO AB).--Resurfacing - 
ADA Improvements $389,512 CONST 04/2014 $543,224

De Soto 5566-12
Main St &  Vineland School Rd Resurfacing--Main St: Vineland School Rd To 
Tanyard Br Creek--Vineland School Rd:  Main St To Mo 21 $1,022,564 CONST 01/2014 $1,457,861

Des Peres 5594-12 Claychester Drive Bridge--Over Two Mile Creek--Replace Bridge - Sidewalk $448,000 CONST 10/2013 $705,000

Eureka 5574-12
Forby Road Phase 3 & Alt Road--Forby: Clifte Creek East Of Meramec Blvd To 
Alt Rd--Alt Rd: Forby Rd To City Limits $1,208,000 CONST 10/2013 $1,763,000

Franklin County 5604-12 Circle Drive Road Bridge--Over Railroad--Replace Bridge $220,000 CONST 02/2013 $350,000

Franklin County 5620-12
Hogan Road--Mo 100 To  State Maintenance Line--Resurfacing-Widening 
Narrow Pavement Width $968,475 CONST 01/2014 $1,443,326

Frontenac 5761-13 Conway Road--Lindbergh Blvd To Spoede Road--Sidewalk $457,600 CONST 06/2014 $666,000
Great Rivers 
Greenway 5762-13

Bike St. Louis Phase 3--Various Routes In The City Of St. Louis--Update 
Existing Network, Add New Routes $1,028,000 CONST 02/2014 $1,282,500

Hazelwood 5765-13 Mcdonnell Bridge Enhancement--At I-270--Lighting - Landscaping $337,412 CONST 10/2013 $485,000

Hazelwood 5619-12 Fee Fee Road--McDonnell Blvd To 0.3 Miles South--Reconstruction - Sidewalk $1,365,600 CONST 06/2013 $2,004,000

Herculaneum 5766-13
Scenic Drive--South Scenic Drive To Mcnutt School Road--Sidewalks - 
Reconstruct $982,800 CONST 02/2014 $1,228,500

Hillsboro 5767-13
Old Highway 21, Phase 2--Leon Hall Parkway To Mo A--Resurfacing - Center 
Turn Ln - Sidewalks $911,981 CONST 02/2014 $1,139,976

Jefferson County 5769-14 High Ridge Boulevard--Mo 30 To Mo Pp--Resurfacing $82,083 CONST 12/2013 $102,603
Jefferson County 5579-13 Gravois  Road--At Main Street--Improve Intersection Alignment $118,400 CONST 10/2013 $148,000
Jefferson County 5768-14 Gravois Road--MO 30 To Main Street (Mo Mm)--Resurfacing $146,065 CONST 12/2013 $182,581

Jefferson County 5775-14
Tomahawk-Vogel Rehab--Tomahawk - Lonedell Rd To Gary Rd--Vogel Road - 
Gary Rd To Bluff Park Dr $148,487 CONST 12/2013 $185,609

Jefferson County 5771-14 Old Route 141--Springdale Lane To St. Louis County Line--Resurfacing $211,440 CONST 12/2013 $264,300
Jefferson County 5578-12 Old Lemay Ferry Road--At Vogel Road--Traffic Signal $281,600 CONST 03/2014 $467,000

Jefferson County 5773-14 Seckman Road--I-55 West Outer Road To Old Lemay Ferry Road--Resurfacing $421,600 CONST 12/2013 $527,000
Jefferson County 5215B-11 Old Antonia Road Bridge--Over A Tributary Of Rock Creek-- $512,960 CONST 10/2012 $796,000
Jefferson County 5577-12 Wilson Hollow Road Bridge--Over Tributary Of Big River--Replace Bridge $538,400 CONST 05/2014 $798,000

Jefferson County 5595-12
Vogel Road Improvements-Phase 2--Old Lemay Ferry Road To Vogel Circle--
Realign Road - Guardrail $624,000 CONST 09/2014 $1,400,000

Jefferson County 5586-12 Butcher Branch Road Bridge--Over Butcher Branch Creek--Bridge Replacement $632,400 CONST 05/2014 $995,500

Jefferson County 5588-12
Vogel Road, Phase 1--Vogel Circle Road To Bluff Park--Realign Curve -  Road 
Improvements $930,800 CONST 09/2014 $1,438,500

Jefferson County 5589-12
Saline Road, Phase 1--St. Louis County Line To East Leg Of Northwest Blvd--
Reconstruction $1,539,440 CONST 09/2014 $2,395,400

Ladue 5776-13 McKnight Road--Clayton Rd To Ladue Rd--Sidewalks $923,466 CONST 11/2013 $1,224,333

Ladue 5564-12
McKnight Road--Clayton Rd To Ladue Rd--Bridge Replacement And Rehab - 
Road Resurfacing $1,360,000 CONST 11/2012 $1,750,000

Maplewood 5573-12
Manchester Road, Phase 3--West Of Bredell Avenue To West Of Metrolink--
Widen Traffic Lanes- Add Turn Lanes $1,460,000 CONST 06/2014 $2,784,000

Maryland Heights 5568-14
Progress Parkway--Westport Plaza Dr To 830 Feet North Of Kimler Dr--
Reconstruct Road - Sidewalks-Add Center Turn Ln $2,500,000 CONST 03/2014 $4,630,000

Metro 6370-14 Bus Replacement - 2014 - A--Replace 22 Buses--30' And 40' $7,500,000 CONST 08/2014 $9,375,000
Metro 6371-14 Bus Replacement - 2014 - B--Replace 22 Buses--30' And 40' $7,500,000 CONST 08/2014 $9,375,000
MoDOT 5842-13 US 61--At US 67--Extend Northbound Right Turn Lane $109,044 CONST 12/2013 $159,505
MoDOT 5844-13 US 67--At MO CC--Extend Southbound Left Turn Lane $112,634 CONST 01/2014 $163,916
MoDOT 6389-14 Mcdonnell Blvd--At Brown Rd--Intersection Improvements $186,555 CONST 06/2014 $233,194

MoDOT 6390-14
I-64--At Mo K And Mo 94 - Modify Sb K To Eb I-64 Ramp For 2 Lns--Construct 
Green 'T' At Mo K - Dual Left At Mo 94 $221,585 CONST 08/2014 $276,981

MoDOT 6395-14
MO K And I-70 Interchange Signal Optimization--MO K I-64 To I-70;  I-70 
Interchanges: Fifth To Mo W-- $232,000 CONST 08/2014 $290,000

MoDOT 5843-13 US 61--At MO 100--Add Dual Left Turn Lanes $256,800 CONST 03/2014 $383,500

MoDOT 6380-14
Flashing Yellow Arrow Installation - 2014 - B--Various Locations Along  MO 
366, MO 340, MO 100 (Stl Co)--And US 61/67 (Jefferson Co) $364,239 CONST 06/2014 $455,299

Not Obligated - Construction

FY 14 REASONABLE PROGRESS Not Obligated ‐ Const 02/25/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Sponsor TIP# Project Title
 Fiscal Year  

2014  Phase
Scheduled 

Obligation Date^
Total Project 

Cost

Not Obligated - Construction

MoDOT 6381-14
Flashing Yellow Arrow Installation - 2014 - A--Various Locations Along MO 231, 
MO 30, MO 180 (Stl Co)--And US 50, MO 47 (Franklin Co) $389,509 CONST 06/2014 $486,887

MoDOT 6393-14
Free Operating Signal Upgrades--At 25 Locations In Franklin, Jefferson, St. 
Charles,--St. Louis Counties & City Of St. Louis - Upgrade Detection $408,135 CONST 07/2014 $510,168

MoDOT 6392-14
US 61/67 Adaptive Signal Control System--Quailways To Litzinger--Automate 
Signal Timing By Traffic Demand $438,117 CONST 08/2014 $547,647

MoDOT 5841-13 MO 340 Dual Lefts--At I-64 $548,400 CONST 06/2014 $741,000

MoDOT 6373-14

ITS Gap 3 - Dynamic Messaging Signs--Wb I-64 E/O Mason, Eb I-64 W/O MO 
141, Wb I-64 E/O MO 340, Eb I-44 E/O--MO 109, Wb I-44 b/w Jamieson And 
Shrewsbury $662,769 CONST 08/2014 $828,461

MoDOT 5853-14
Signal Optimization - 2014--Locations Along MO 180, MO 47, MO 100, MO 30, 
MO 21,--US 50/61/67, I-270 Interchanges $673,200 CONST $841,500

MoDOT 6386-14 MO 30 ITS--I-270 To  Mo B/Nn--Install Travel Time Sensors, Cctv Cameras $712,973 CONST 07/2014 $891,216

MoDOT 5850-13
MO 115 Traffic Signals--Goodfellow Blvd To Kingshighway--Replace Signals 
And Upgrade Detection $1,197,200 CONST 04/2014 $1,777,300

MoDOT 5526A-13 MO 115--East Of Hanley Road To Mo U--Great Streets Improvements $1,200,000 CONST 3/2014 $1,500,000

MoDOT 5847-13
ITS Improvements On Various Routes--St. Louis, St. Charles, Jefferson, & 
Franklin Co--And St. Louis City - Install Cameras - Interconnect $1,317,441 CONST 07/2014 $1,787,241

MoDOT 6388-14
ITS Gap 3 - Cctvs/Cameras--Various Locations Throughout The St. Louis Area.-
- $2,724,441 CONST 08/2014 $3,405,551

MoDOT 5840-13 MO 141 Dual Left Turn Lanes--At I-64 $2,846,800 CONST 03/2014 $3,656,500

New Haven 5576-12
Miller Street, Phase 3--Maiden Lane To 1250 Feet North Of Maiden Lane--
Reconstruction - Sidewalks $636,288 CONST 12/2013 $929,346

O'Fallon 5746-14 Bryan Road--Veterans Memorial Parkway To Sunview Drive--Slab Replacement $168,000 CONST 02/2014 $210,000

O'Fallon 5781-14
Woodlawn / Civic Park Resurfacing--Woodlawn Ave - West Terra Ln To Civic 
Park Dr--Civic Park Dr - Imperial Dr To Main St $616,000 CONST 01/2014 $770,000

Olivette 5603-12
Old Bonhomme Road--Olive Blvd. To Price Road--Resurfacing - Ada 
Improvements $1,731,956 CONST 11/2013 $2,480,545

Pacific 5783-13
Old Gray Summit Road, Phase 2--Mo N To West City Limits--Resurfacing - 
Expand Pavement For Lane Widening $629,191 CONST 02/2014 $826,489

Pacific 5598-12
Thorton Road/Viaduct Street Overlay/Sidewalks--Thorton Rd:  Eagles Landing 
Ct -  Viaduct St--Viaduct St - Thorton Road - W. Osage $741,883 CONST 02/2013 $942,354

Pacific 5782-13 Mo N, Phase 3--Hawthorne Dr To Fourth St--Resurfacing $778,677 CONST 02/2014 $988,347

Pagedale 5784-13
Pagedale Avenue Streetscape, Phase 2--Pennsylvania Ave To East City Limits--
Sidewalks - Lighting - Landscaping $466,232 CONST 03/2014 $653,775

Pevely 5785-13 Main Street/County Road--Us 61/67 To Mo Z--Resurfacing - Sidewalks $655,212 CONST 02/2014 $839,016
Richmond Heights 5256-10 Wise Avenue--Big Bend Blvd East To The City Limits--(Near Mccausland) $1,276,183 CONST 12/2011 $1,816,788

Rock Hill 5581-12
Bismark Avenue Improvements - Phase I--Rock Hill Road To Barron Lane--
Reconstruction - Ada Improvements $693,832 CONST 09/2014 $1,092,290

St. Ann 5787-13
Breckenridge Ave--Ashby Rd To East City Limits--Resurfacing - Ada 
Improvements $199,320 CONST 12/2013 $257,150

St. Charles 5857-13 Kingshighway Signal Interconnect--Jefferson St To  Monroe St-- $210,262 CONST 11/2013 $502,607
St. Charles 5858-13 Muegge Road--At Mexico Road--Intersection Improvements $388,000 CONST 09/2014 $545,000

St. Charles 5788-13
Fifth Street - Sixth Street--5Th: Boone'S Lick - Tompkins - Resurface/Restripe 
0.3 Mi To 4 Lns--6Th: Boone'S Lick - Tompkins - Bike Lanes $1,270,699 CONST 09/2014 $2,737,251

St. Charles 5747-13 Fifth Street Enhancement--Mcdonough To First Capital Drive-- $1,717,500 CONST 09/2014 $2,290,000

St. Charles County 5792-14
Femme Osage Creek Road Bridge--Over A Tributary Of Femme Osage--
Replace Bridge $292,000 CONST 02/2014 $435,000

St. Charles County 5791-14
Cappeln Osage Road Bridge--Over A Tributary Of Femme Osage Creek--
Replace Bridge $316,800 CONST 02/2014 $466,000

St. Charles County 5794-14 Pralle Lane--Kunze Drive  To 2000 Ft East--Reconstruct- Sidewalks $488,000 CONST 05/2014 $720,000

St. Charles County 5860-12
Gateway Greenlight, Phase 2--Various Roads In St. Charles County--Traffic 
Signal Interconnect, Signal Controller Upgrades $2,509,860 CONST 09/2013 $3,822,000

St. Charles County 5861-14
I-70 Interchange And Outer Road Improvements--I-70 Outer Roads - Mid Rivers 
Mall Dr To  Cave Springs--Reconfigure Cave Springs Interchange $6,720,000 CONST 09/2014 $8,400,000

St. Louis 6377-14
Traffic Management Enhancements,  Phase 2--Upgrade Central Control Signal 
System--For All Interconnected Signals $600,000 CONST 06/2014 $750,000

St. Louis 5797-13
Dr. Martin Luther King--Arlington Avenue To Kingshighway--Pedestrian Scale 
Lighting - Upgrade Ped Heads $640,000 CONST 03/2014 $920,000

St. Louis
5265-11 
5265A-12

Kingshighway Bridge--Over Union Pacific Railroad; Vandeventer To I-44--
Bridge Replacement & Roadway Improvements $13,600,000 CONST 03/2014 $22,000,000

St. Louis 5845-13
Skinker Blvd Traffic Signals And Oakland Ln Diet--At Clayton Rd And Oakland 
Avenue - Traffic Signals--Oakland - Skinker To Hampton - Lane Diet - Sidewalk $1,392,000 CONST 01/2014 $1,990,000

St. Louis 5800-14
Washington Avenue Streetscape - Phase 3--Seventh Street To Memorial Drive--
Sidewalks - Lighting - Ada Improvements $1,343,435 CONST 11/2013 $1,970,000

St. Louis County 5864-13
Its North--Airport Rd/Hereford/Chambers - Dade To W. Florissant--Washington 
St/Charbonier - Downing To Us 67 $656,000 CONST 09/2014 $890,000

St. Louis County 6399-14
Northwest County Its - 2014--Various Locations Along Old Halls Ferry, Jennings 
Stn--Halls Ferry And Mcdonnell Blvd - Install Fiberoptic $785,600 CONST 12/2014 $987,000

St. Louis County 5445-12
Howdershell Road At Charbonier Road--Add Right Turn Lane From Nb 
Howdershell Rd. To--Eb Charbonier Rd. $798,310 CONST 05/2012 $1,703,000

St. Louis County 5607-14 Mckelvey Road--Dorsett Road To Marine Avenue--Resurfacing And Sidewalks $881,600 CONST 07/2014 $1,102,000

St. Louis County 5562-14
Shrewsbury Avenue/Lansdowne Avenue--Shrewsbury:  Big Bend To Murdoch--
Lansdowne:  Murdoch Cut-Off To Shrewsbury $889,600 CONST 03/2014 $1,112,000

St. Louis County 5801-13 Berry Road--Big Bend To Manchester Rd--Resurfacing - Ada Improvements $908,000 CONST 09/2014 $1,230,540

St. Louis County 5606-14
Baxter Road--100 Feet East Of Clarkson Road To Wild Horse Creek Road--
Concrete Repair - Ada Improvements $962,160 CONST 07/2014 $1,202,700

St. Louis County 5605-14
Forder Road--100 Feet East Of Ringer Road To Lemay Ferry Rd--Concrete 
Repair - Ada Improvements $977,900 CONST 07/2014 $1,222,375

St. Louis County 5806-13
Hanley Road--I-64 To Pershing Avenue--Resurfacing - Ada Improvements - 
Signal Interconnect $1,448,000 CONST 09/2014 $1,962,600

St. Louis County 5556-14
Adams Ave/Lockwood Ave--Kirkwood Rd To Berry Rd--Resurfacing - Ada 
Improvements $1,478,640 CONST 08/2014 $1,848,300

FY 14 REASONABLE PROGRESS Not Obligated ‐ Const 02/25/2014
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Obligation Date^
Total Project 
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Not Obligated - Construction

St. Louis County 5561-14
Union Road/Morgan Ford Road--Reavis Barracks Road To St Louis City Limits--
Resurfacing - Ada Improvements $1,752,080 CONST 03/2014 $2,190,100

St. Louis County 5609-14
Reavis Barracks - Mackenzie Road--Gravois Rd To I-55--Resurfacing And 
Sidewalks $1,780,640 CONST 08/2014 $2,225,800

St. Louis County 5611-14 Big Bend Road--141 To Sulphur Spring Road--Resurfacing $1,866,400 CONST 08/2014 $2,333,000

St. Louis County 5808-13
Mason Road--0.18 Mi West Of To 0.11 Mi East Of Smith Creek--Replace 
Bridge - Improve Approaches $2,316,000 CONST 07/2014 $3,385,000

St. Peters 5816-14
Mid Rivers Mall Drive,  Phase 2--Mexico Road To St. Peters-Howell Road--
Resurfacing - Ada Improvements $1,040,000 CONST 03/2014 $1,300,000

St. Peters 5818-14
Willott Road--Jungermann Road To Mid Rivers Mall Drive.--Diamond Grind - 
Ada Improvements $1,120,000 CONST 03/2014 $1,400,000

Sunset Hills 5625-12 Kennerly Road--Sappington To Weber Hill--Resurfacing - Realign Sharp Curve $872,141 CONST 01/2014 $1,221,502

Union 5592-12
Prairie Dell Road--US 50 To Prairie Dell Plaza Drive - Reconstruct--Add Center 
Turn Lane, Storm Sewers, Sidewalk $883,969 CONST 01/2014 $1,228,218

University City 5823-13
Chamberlain Avenue Bridge--Over The River Des Peres Northeast Branch--
Replace Bridge $444,610 CONST 07/2014 $603,632

Valley Park 5584-12
Jefferson Avenue/Main Street--Vance Road To Mo 141 West Outer Road--
Sidewalk - Road Reconstruction-Pavement Repair $1,716,599 CONST 09/2014 $2,588,532

Washington 5824-13 Lafayette Ped Crossing--Across Union Pacific Railroad--Sidewalk $208,000 CONST 09/2014 $300,000

Washington 4979-11
Fourteenth St / Stafford St--Fourteenth: Stafford To Mo 47--Stafford: Front To 
Fourteenth $1,048,000 CONST 02/2013 $1,335,000

Wentzville 5827-14
Wentzville Parkway--William Dierberg Dr To Schroeder Creek Blvd--Center 
Turn Lane - Signal Interconnection $1,037,941 CONST 01/2014 $2,116,181

Wildwood 5830-13
Route 100 Safety Barriers--Taylor Road To East 0.5 Mile (Pedestrian Bridge)--
Install Guardrail $256,000 CONST 01/2014 $350,000

*  Project has another phase of work programmed in FY 2014

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Missed Scheduled Obligation Date

^  Scheduled Obligation Date is based on the schedule created by the sponsor in 
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Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Project Adjustments

Sponsor TIP# Project Title
Fiscal Year  

2014  Phase
Reason for 
Adjustment  Date Adjusted

$1,344,000 2 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects

Dellwood 5758-13
Hudson Road & Trask Drive Resurfacing-Sidewalks--Hudson Rd - West Florissant 
Ave To Trask Dr--Trask Dr - Imperial Drive To Grafton Drive $25,600 ROW

Money moved to 

Construction in FY 15‐ 

No ROW 02/01/2014

Crestwood 5245-11
Spellman Road Corridor, Phase I -- Rayburn Avenue to Ponderosa/Pinellas 
Intersection $1,318,400 CONST

Project Obligated in 

FY 13 02/01/2014

$1,344,000 2 Projects
*  Project has another phase of work programmed in FY 2014
PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

February Total

Total
October Total

November Total
December Total

January Total

FY 14 REASONABLE PROGRESS Project Adjustment 02/25/2014
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Projects with a September 30, 2014 Deadline

Removed

Sponsor TIP# Project Title
Fiscal Year  

2014 Phase
Reason for 
Removal Removed Date

$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects

*  Project has another phase of work programmed in FY 2014
PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

February Total

Total
October Total

November Total
December Total

January Total

FY 14 REASONABLE PROGRESS Removed 02/25/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

# Federal $ # Federal $ # Federal $ # Federal $
PE

# Federal $
ROW

# Federal $
CONST

# Federal $

10/01/13 0 $0 0 $0 0 $0 15 $1,374,721 24 $2,284,482 124 $138,401,452 163 $142,060,655
10/31/13 4 $2,462,978 0 $0 0 $0 14 $1,174,721 24 $2,284,482 121 $136,138,474 163 $142,060,655
11/30/13 10 $5,190,725 0 $0 0 $0 11 $850,100 24 $2,284,482 118 $133,735,348 163 $142,060,655
12/31/13 10 $5,190,725 0 $0 0 $0 11 $850,100 24 $2,284,482 118 $133,735,348 163 $142,060,655
01/31/14
02/28/14
03/31/14
04/30/14
05/31/14
06/30/14
07/31/14
08/15/14
08/31/14
09/07/14
09/14/14
09/21/14
09/30/14

Total

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Date
Obligated Project Adjustments Removed Not Obligated

Funding Obligations
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Obligated Project Adjustments Removed Not Obligated - PE Not Obligated - ROW Not Obligated - Const

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant 
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of 
Governments(EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress. 

Currently there are 163 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2014 of the FY 2014-2017 TIP. These projects, 
sponsored   by 57 different agencies and representing $142 million in federal funds ,are subject to a September 30, 2014 deadline to obligate the federal 
funds.  To obligate funds, a sponsor must obtain approval from the Missouri Department of Transportation(MoDOT) depending on the milestone.  Generally 
a project must meet three milestones before construction or implementation of a project may begin.  These milestones include approval of design contract 
(PE), approval to acquire right-of-way(ROW) and final plan approval/authority to advertise (Const or Impl).   If a project is realizing delays that will put the 
federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the opportunity to ask for consideration of a “one-
time extension” in their project schedule.  One-time extensions of up to three (3) months may be granted by East-West Gateway staff and one-time 
extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and approval.  If the 
project still cannot obligate funds after the one-time extension or the sponsor decides to not proceed, funding will  be removed from the TIP, and the federal 
funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.
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Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Obligated

Sponsor TIP# Project Title
 Fiscal Year  

2014  Phase

Scheduled 
Obligation 

Date^

Actual 
Obligation 

Date
$5,190,725 10 Projects

St. Peters 5817-14 Willott Road Bridge--Over Spencer Creek--Replace Bridge - Multi-Use Path $80,000 PE* 12/2013 10/17/2013
St. Louis County 5559-14 Carman Road--Mo 141 To Dougherty Ferry Road--Resurfacing $708,880 CONST 08/2014 10/23/2013

St. Louis County 5865-13
ITS West And South--Locations Along Baxter/Sulphur Spring, Sappington--
Craig/Westport Plaza/Marine, & Chesterfield Airport Rd $120,000 PE 02/2014 10/23/2013

Crystal City 5757-13
Crystal Heights Road--Mississippi Avenue To Compton Drive--Resurfacing - 
Sidewalks $798,573 CONST 02/2014 10/25/2013

Crystal City 5756-13 Eighth Street--Mississippi Avenue To Business 61--Resurfacing $522,960 CONST 02/2014 10/28/2013

St. Louis 5800-14
Washington Avenue Streetscape - Phase 3--Seventh Street To Memorial Drive--
Sidewalks - Lighting - Ada Improvements $232,565 PE* 11/2013 10/30/2013

$2,462,978 4 Projects
Jefferson County 5774-14 Stroup Road Bridge--Over Little Creek--Replace Bridge $136,621 PE 12/2013 11/05/2013

Jefferson County 5770-14 Kramme Road Bridge--Over Calvey Creek--Replace Bridge $108,000 PE 12/2013 11/05/2013
St. Charles County 5862-14 Central School Road--At Highfield Drive--Install Traffic Signal $156,000 CONST 10/2013 11/06/2013
Glendale 4971-11 Kirkham Avenue Phase 1--Sappington Road East To City Limits-- $1,708,886 CONST 10/2012 11/18/2013

St. Charles County 5863-14
Traffic Signal Upgrades; Interconnection--Various Traffic Signals Along Arena 
Pkwy,--Cottleville Pkwy,  Knaust Road, And Mo N $538,240 CONST 10/2013 11/20/2013

Jefferson County 5772-14 Romaine Creek Road Bridge--Over Sugar Creek--Replace Bridge $80,000 PE 12/2013 11/20/2013

$2,727,747 6 Projects
$0 0 Projects

*  Project has another phase of work programmed in FY 2014

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

^  Scheduled Obligation Date is based on the schedule created by the sponsor in the 

Total

October Total

November Total
December Total

FY 14 REASONABLE PROGRESS Obligated 01/03/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Sponsor TIP# Project Title
 Fiscal Year  

2014 Phase

Scheduled 
Obligation 

Date^
Total $850,100 11 Projects

Chesterfield 5753-14 South Greentrails Drive--Ladue Road To White Road $122,500 PE 08/2014

Creve Coeur 5755-14
Coeur De Ville Lane--Sidewalk - Mo 340 (Olive Blvd) To Mo AB (Ladue Rd)--
Resurfacing - Parc Provence To Royal Valley Dr $40,000 PE 10/2014

Green Park 5764-13 Old Green Park Rd--Green Park Rd To Green Park Rd--Resurfacing $8,000 PE 06/2014

O'Fallon 6372-14 Waterford Crossing Dr--At MO K--Add Right Turn Lane $56,000 PE 01/2014

St. Ann 5786-14
Adie Rd/Link Ave--St. Charles Rock Rd To South City Limits--Resurfacing - Ada 
Improvements $12,000 PE* 04/2014

St. Charles 6375-14
Elm Point Industrial Dr--At Elm St--Dual Left Eb Elm Point To Elm - Intersection 
Impr. $40,000 PE* 01/2014

St. Charles 6376-14 Flashing Yellow Arrow--22 Signalized Intersections At Various Locations-- $48,000 PE 01/2014

St. Louis 5799-14
South Broadway Streetscape - Phase 2--River Des Peres To Courtois Street--
Sidewalks - Lighting - Ada Improvements $160,000 PE 05/2014

St. Louis County 5813-14 Ringer Road--Lemay Ferry Rd To Milburn Rd--Resurfacing - Ada Improvements $62,400 PE 08/2014

St. Louis County 5807-14
Lilac Avenue Infrastructure--Chambers Rd To I-270--Resurfacing - Ada 
Improvements $69,600 PE 08/2014

St. Louis County 5809-14
Meramec Bottom Road & Ambs Road--Meramec Bottom Rd - Kerth Rd To MO 21--
Ambs Rd - Mattis Rd To Butler Hill Rd $71,600 PE 08/2014

St. Louis County 5804-14 Christopher Drive--Becker Rd To Telegraph--Resurfacing - ADA Improvements $80,000 PE 03/2014

St. Louis County 5815-14 Wells Road--Mo 21 To Meramec Bottom Rd--Resurfacing - ADA Improvements $80,000 PE 03/2014

*  Project has another phase of work programmed in FY 2014

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Not Obligated - Preliminary Engineering

Missed Scheduled Obligation Date

^  Scheduled Obligation Date is based on the schedule created by the                 

FY 14 REASONABLE PROGRESS Not Obligated ‐ PE 01/03/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Not Obligated - Right of Way

Sponsor TIP# Project Title
 Fiscal Year  

2014 Phase
Scheduled 

Obligation Date^
Total $2,284,482 24 Projects

Chesterfield 5752-13 Appalachian Trail - Phase 2--Beaver Creek Road To White Road-- $35,000 ROW 09/2014

Dellwood 5758-13
Hudson Road & Trask Drive Resurfacing-Sidewalks--Hudson Rd - West Florissant 
Ave To Trask Dr--Trask Dr - Imperial Drive To Grafton Drive $25,600 ROW 10/2013

Des Peres 5759-13 Fawnvalley Drive Bridge--Over Two Mile Creek--Replace Bridge $7,200 ROW 12/2013

Ferguson 5582-13 Forestwood Drive, Phase 2--From Highmont To Ferguson Avenue.-- $8,000 ROW 12/2013

Festus 5760-13
Horine Road--Hillsboro Rd (N. 5Th Street) To Richard Avenue--Resurfacing - Add 
Sidewalks $52,000 ROW 05/2014

Franklin County 6303-14 Bend Road Bridge--Over  Meramec River--Right Of Way Acquisition Only $160,000 ROW 03/2014

Ladue 5777-13
Price Road--Sidewalks - Clayton Rd To Delmar--Resurfacing - Ladue Rd To 
Delmar $40,000 ROW 06/2014

Lake Saint Louis 5778-13
Civic Center Drive--Lake Saint Louis Boulevard To Outer Road--Road 
Reconstruction - Bike And Ped Facilities $42,400 ROW 02/2014

MoDOT 6387-14 MO Z--At  I-70 Westbound On/Off Ramp--Construct Roundabout $236,000 ROW 03/2014

MoDOT 6385-14
MO 141--At Vance Road / Forest Avenue--Dual Left Turn 141 To Vance - Add 
Shared Thru/Right On Forest $880,000 ROW 04/2014

New Haven 5780-13
Miller Street, Phase 4--Maiden Lane To The South 0.19 Miles--Reconstruct Road -  
Sidewalk $28,000 ROW 09/2013

Northwoods 5601-13
Lillian Avenue--Nelson Drive To Melwood Avenue--Resurfacing - Sidewalks - 
Curb/Gutter $8,000 ROW 12/2013

O'Fallon 5854-12 Sommers Road / Ronald Reagan Blvd--At MO N--Intersection Improvements $65,922 ROW 01/2014

O'Fallon 5886-13
East / West Terra Overpass - Sidewalk--At MO M (Main St)--On Overpass - Bike 
Ped Improvements $186,960 ROW 01/2014

St. Ann 5786-14
Adie Rd/Link Ave--St. Charles Rock Rd To South City Limits--Resurfacing - Ada 
Improvements $40,000 ROW* 06/2014

St. Charles 6375-14
Elm Point Industrial Dr--At Elm St--Dual Left Eb Elm Point To Elm - Intersection 
Impr. $32,000 ROW* 09/2014

St. Louis County 5805-13 Conway Road Bridge--Over Maryville Creek--Replace Bridge $48,800 ROW 04/2014

St. Peters 5817-14 Willott Road Bridge--Over Spencer Creek--Replace Bridge - Multi-Use Path $64,000 ROW* 05/2014

Sunset Hills 5819-13 West Watson Road--S. Lindbergh Blvd. To Robyn Road--Resurfacing - Sidewalks $60,000 ROW 04/2014

Union 5820-13 Judith Spring Road Bridge--Over Flat Creek--Replace Bridge $20,000 ROW 05/2014

Union 5821-13 Prairie Dell Road, Phase 2--Prairie Dell Plaza Drive To College Road-- $20,000 ROW 05/2014

University City 5748-13 Westgate Avenue--At Olive Blvd--Realign Intersection -  Install Traffic Signal $8,800 ROW 01/2014

Washington 5558-13 Jefferson Street--Over Busch Creek--Bridge Reconstruction $15,800 ROW 08/2014

Weldon Spring 5825-13
Independence Road, Phase 3--Wolfrum Road To 350 Feet West Of Nancy Lane--
Reconstruct - Multi-Use Path $200,000 ROW 11/2013

*  Project has another phase of work programmed in FY 2014

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Missed Scheduled Obligation Date

^  Scheduled Obligation Date is based on the schedule created by the sponsor in  
    the project application

FY 14 REASONABLE PROGRESS Not Obligated ‐ ROW 01/03/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Sponsor TIP# Project Title
 Fiscal Year  

2014  Phase
Scheduled 

Obligation Date^
Total $133,735,348 118 Projects

Arnold 5749-13
Michigan Avenue--Church Road To Jeffco Boulevard--Reconstruct Road - Add 
Sidewalks $1,411,200 CONST 06/2014

Ballwin 5750-13 Holloway Road Culvert--Over Grand Glaize Creek--Repair Culvert $489,600 CONST 12/2013
Bellefontaine 
Neighbors 5751-13 Shepley  Bridge--At Bnsf Railroad--Rehab  Bridge $108,223 CONST 08/2014
Bellefontaine 
Neighbors 5602-12

St. Cyr Road--Bellefontaine Road To East City Limits--Culvert Replacement 
And Road Resurfacing $629,600 CONST 09/2014

Brentwood 5580-12
Litzsinger Road--Mcknight Road To Brentwood Boulevard--Resurface - Ada 
Improvements - Lighting - Storm Sewer $1,259,170 CONST 10/2013

Bridgeton 5583-12 Gist Road Bridge--Over Cowmire Creek--Replace Bridge - Add Sidewalk $649,648 CONST 02/2013

Bridgeton 5615-13
Fee Fee Road, Phase 2--Old St Charles Road To I-70--Roadway 
Reconstruction $2,041,916 CONST 11/2013

Chesterfield 5597-12 Timberlake Manor Bridge--Over Branch Of Creve Coeur Creek--Replace Bridge $705,457 CONST 10/2013
Chesterfield 5608-14 Ladue Road--Olive Boulevard To MO 141--Resurfacing $1,404,640 CONST 07/2014

Citizens For Modern 
Transit 5831-13

Transit Adjacent Property  Ridership Program--St. Louis City & St. Louis Co - 
Two Year Outreach Prog--Target Employers Near Metrolink To Incr Ridership $185,948 CONST 08/2014

Clayton 5563-12
Brentwood/Carondelet Streetscape--Brentwood:  Carondelet Avenue To 
Forsyth--Carondelet: Meramec Avenue To Brentwood $581,530 CONST 12/2013

Clayton 5618-12
Wydown Boulevard--Hanley Road To The East City Limit--Resurfacing And Ada 
Improvements $2,668,312 CONST 10/2013

Cool Valley 5754-13
S. Florissant Road Streetscape Improvements--Signal Hill To Northern City 
Limits-- $466,192 CONST 03/2014

Crestwood 5245-11
Spellman Road Corridor, Phase I--Rayburn Avenue To Ponderosa/Pinellas 
Intersection-- $1,318,400 CONST 12/2012

Creve Coeur 5575-13
Graeser Road--Olive Blvd (MO 340) To Ladue Road (MO AB).--Resurfacing - 
ADA Improvements $389,512 CONST 04/2014

De Soto 5566-12
Main St &  Vineland School Rd Resurfacing--Main St: Vineland School Rd To 
Tanyard Br Creek--Vineland School Rd:  Main St To Mo 21 $1,022,564 CONST 01/2014

Des Peres 5594-12 Claychester Drive Bridge--Over Two Mile Creek--Replace Bridge - Sidewalk $448,000 CONST 10/2013

Eureka 5574-12
Forby Road Phase 3 & Alt Road--Forby: Clifte Creek East Of Meramec Blvd To 
Alt Rd--Alt Rd: Forby Rd To City Limits $1,208,000 CONST 10/2013

Franklin County 5604-12 Circle Drive Road Bridge--Over Railroad--Replace Bridge $220,000 CONST 02/2013

Franklin County 5620-12
Hogan Road--Mo 100 To  State Maintenance Line--Resurfacing-Widening 
Narrow Pavement Width $968,475 CONST 01/2014

Frontenac 5761-13 Conway Road--Lindbergh Blvd To Spoede Road--Sidewalk $457,600 CONST 06/2014
Great Rivers 
Greenway 5762-13

Bike St. Louis Phase 3--Various Routes In The City Of St. Louis--Update 
Existing Network, Add New Routes $1,028,000 CONST 02/2014

Hazelwood 5765-13 Mcdonnell Bridge Enhancement--At I-270--Lighting - Landscaping $337,412 CONST 10/2013

Hazelwood 5619-12 Fee Fee Road--McDonnell Blvd To 0.3 Miles South--Reconstruction - Sidewalk $1,365,600 CONST 06/2013

Herculaneum 5766-13
Scenic Drive--South Scenic Drive To Mcnutt School Road--Sidewalks - 
Reconstruct $982,800 CONST 02/2014

Hillsboro 5767-13
Old Highway 21, Phase 2--Leon Hall Parkway To Mo A--Resurfacing - Center 
Turn Ln - Sidewalks $911,981 CONST 02/2014

Jefferson County 5769-14 High Ridge Boulevard--Mo 30 To Mo Pp--Resurfacing $82,083 CONST 12/2013
Jefferson County 5579-13 Gravois  Road--At Main Street--Improve Intersection Alignment $118,400 CONST 10/2013
Jefferson County 5768-14 Gravois Road--MO 30 To Main Street (Mo Mm)--Resurfacing $146,065 CONST 12/2013

Jefferson County 5775-14
Tomahawk-Vogel Rehab--Tomahawk - Lonedell Rd To Gary Rd--Vogel Road - 
Gary Rd To Bluff Park Dr $148,487 CONST 12/2013

Jefferson County 5771-14 Old Route 141--Springdale Lane To St. Louis County Line--Resurfacing $211,440 CONST 12/2013
Jefferson County 5578-12 Old Lemay Ferry Road--At Vogel Road--Traffic Signal $281,600 CONST 03/2014

Jefferson County 5773-14 Seckman Road--I-55 West Outer Road To Old Lemay Ferry Road--Resurfacing $421,600 CONST 12/2013
Jefferson County 5215B-11 Old Antonia Road Bridge--Over A Tributary Of Rock Creek-- $512,960 CONST 10/2012
Jefferson County 5577-12 Wilson Hollow Road Bridge--Over Tributary Of Big River--Replace Bridge $538,400 CONST 05/2014

Jefferson County 5595-12
Vogel Road Improvements-Phase 2--Old Lemay Ferry Road To Vogel Circle--
Realign Road - Guardrail $624,000 CONST 09/2014

Jefferson County 5586-12 Butcher Branch Road Bridge--Over Butcher Branch Creek--Bridge Replacement $632,400 CONST 05/2014

Jefferson County 5588-12
Vogel Road, Phase 1--Vogel Circle Road To Bluff Park--Realign Curve -  Road 
Improvements $930,800 CONST 09/2014

Jefferson County 5589-12
Saline Road, Phase 1--St. Louis County Line To East Leg Of Northwest Blvd--
Reconstruction $1,539,440 CONST 09/2014

Ladue 5776-13 McKnight Road--Clayton Rd To Ladue Rd--Sidewalks $923,466 CONST 11/2013

Ladue 5564-12
McKnight Road--Clayton Rd To Ladue Rd--Bridge Replacement And Rehab - 
Road Resurfacing $1,360,000 CONST 11/2012

Madison County 
Transit District 6378-14

Ridefinders Marketing & Outreach - 2014 - Mo--Increase Awareness, Interest, 
And Participation--In Ridefinders To Employers And Commuters $1,080,000 CONST 08/2014

Maplewood 5573-12
Manchester Road, Phase 3--West Of Bredell Avenue To West Of Metrolink--
Widen Traffic Lanes- Add Turn Lanes $1,460,000 CONST 06/2014

Maryland Heights 5568-14
Progress Parkway--Westport Plaza Dr To 830 Feet North Of Kimler Dr--
Reconstruct Road - Sidewalks-Add Center Turn Ln $2,500,000 CONST 03/2014

Metro 6370-14 Bus Replacement - 2014 - A--Replace 22 Buses--30' And 40' $7,500,000 CONST 08/2014
Metro 6371-14 Bus Replacement - 2014 - B--Replace 22 Buses--30' And 40' $7,500,000 CONST 08/2014
MoDOT 5842-13 US 61--At US 67--Extend Northbound Right Turn Lane $109,044 CONST 12/2013
MoDOT 5844-13 US 67--At MO CC--Extend Southbound Left Turn Lane $112,634 CONST 01/2014
MoDOT 6389-14 Mcdonnell Blvd--At Brown Rd--Intersection Improvements $186,555 CONST 06/2014

MoDOT 6390-14
I-64--At Mo K And Mo 94 - Modify Sb K To Eb I-64 Ramp For 2 Lns--Construct 
Green 'T' At Mo K - Dual Left At Mo 94 $221,585 CONST 08/2014

MoDOT 6395-14
MO K And I-70 Interchange Signal Optimization--MO K I-64 To I-70;  I-70 
Interchanges: Fifth To Mo W-- $232,000 CONST 08/2014

Not Obligated - Construction

FY 14 REASONABLE PROGRESS Not Obligated ‐ Const 01/03/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Sponsor TIP# Project Title
 Fiscal Year  

2014  Phase
Scheduled 

Obligation Date^

Not Obligated - Construction

MoDOT 5843-13 US 61--At MO 100--Add Dual Left Turn Lanes $256,800 CONST 03/2014

MoDOT 6380-14
Flashing Yellow Arrow Installation - 2014 - B--Various Locations Along  MO 
366, MO 340, MO 100 (Stl Co)--And US 61/67 (Jefferson Co) $364,239 CONST 06/2014

MoDOT 6381-14
Flashing Yellow Arrow Installation - 2014 - A--Various Locations Along MO 231, 
MO 30, MO 180 (Stl Co)--And US 50, MO 47 (Franklin Co) $389,509 CONST 06/2014

MoDOT 6393-14
Free Operating Signal Upgrades--At 25 Locations In Franklin, Jefferson, St. 
Charles,--St. Louis Counties & City Of St. Louis - Upgrade Detection $408,135 CONST 07/2014

MoDOT 6392-14
US 61/67 Adaptive Signal Control System--Quailways To Litzinger--Automate 
Signal Timing By Traffic Demand $438,117 CONST 08/2014

MoDOT 5841-13 MO 340 Dual Lefts--At I-64 $548,400 CONST 06/2014

MoDOT 6373-14

ITS Gap 3 - Dynamic Messaging Signs--Wb I-64 E/O Mason, Eb I-64 W/O MO 
141, Wb I-64 E/O MO 340, Eb I-44 E/O--MO 109, Wb I-44 b/w Jamieson And 
Shrewsbury $662,769 CONST 08/2014

MoDOT 5853-14
Signal Optimization - 2014--Locations Along MO 180, MO 47, MO 100, MO 30, 
MO 21,--US 50/61/67, I-270 Interchanges $673,200 CONST

MoDOT 6386-14 MO 30 ITS--I-270 To  Mo B/Nn--Install Travel Time Sensors, Cctv Cameras $712,973 CONST 07/2014

MoDOT 5850-13
MO 115 Traffic Signals--Goodfellow Blvd To Kingshighway--Replace Signals 
And Upgrade Detection $1,197,200 CONST 04/2014

MoDOT 5526A-13 MO 115--East Of Hanley Road To Mo U--Great Streets Improvements $1,200,000 CONST 3/2014

MoDOT 5847-13
ITS Improvements On Various Routes--St. Louis, St. Charles, Jefferson, & 
Franklin Co--And St. Louis City - Install Cameras - Interconnect $1,317,441 CONST 07/2014

MoDOT 6388-14
ITS Gap 3 - Cctvs/Cameras--Various Locations Throughout The St. Louis Area.-
- $2,724,441 CONST 08/2014

MoDOT 5840-13 MO 141 Dual Left Turn Lanes--At I-64 $2,846,800 CONST 03/2014
Modot-Citizens For 
Modern Transit 6379-14

Transit Rider Initiative Program (TRIP)--St. Louis City & St. Louis Co. - Two Yr 
Outreach Prog.--Target Existing Employers/Try & Ride Program $268,467 CONST 02/2014

New Haven 5576-12
Miller Street, Phase 3--Maiden Lane To 1250 Feet North Of Maiden Lane--
Reconstruction - Sidewalks $636,288 CONST 12/2013

O'Fallon 5746-14 Bryan Road--Veterans Memorial Parkway To Sunview Drive--Slab Replacement $168,000 CONST 02/2014

O'Fallon 5781-14
Woodlawn / Civic Park Resurfacing--Woodlawn Ave - West Terra Ln To Civic 
Park Dr--Civic Park Dr - Imperial Dr To Main St $616,000 CONST 01/2014

Olivette 5603-12
Old Bonhomme Road--Olive Blvd. To Price Road--Resurfacing - Ada 
Improvements $1,731,956 CONST 11/2013

Pacific 5783-13
Old Gray Summit Road, Phase 2--Mo N To West City Limits--Resurfacing - 
Expand Pavement For Lane Widening $629,191 CONST 02/2014

Pacific 5598-12
Thorton Road/Viaduct Street Overlay/Sidewalks--Thorton Rd:  Eagles Landing 
Ct -  Viaduct St--Viaduct St - Thorton Road - W. Osage $741,883 CONST 02/2013

Pacific 5782-13 Mo N, Phase 3--Hawthorne Dr To Fourth St--Resurfacing $778,677 CONST 02/2014

Pagedale 5784-13
Pagedale Avenue Streetscape, Phase 2--Pennsylvania Ave To East City Limits--
Sidewalks - Lighting - Landscaping $466,232 CONST 03/2014

Pevely 5785-13 Main Street/County Road--Us 61/67 To Mo Z--Resurfacing - Sidewalks $655,212 CONST 02/2014
Richmond Heights 5256-10 Wise Avenue--Big Bend Blvd East To The City Limits--(Near Mccausland) $1,276,183 CONST 12/2011

Rock Hill 5581-12
Bismark Avenue Improvements - Phase I--Rock Hill Road To Barron Lane--
Reconstruction - Ada Improvements $693,832 CONST 09/2014

St. Ann 5787-13
Breckenridge Ave--Ashby Rd To East City Limits--Resurfacing - Ada 
Improvements $199,320 CONST 12/2013

St. Charles 5857-13 Kingshighway Signal Interconnect--Jefferson St To  Monroe St-- $210,262 CONST 11/2013
St. Charles 5858-13 Muegge Road--At Mexico Road--Intersection Improvements $388,000 CONST 09/2014

St. Charles 5788-13
Fifth Street - Sixth Street--5Th: Boone'S Lick - Tompkins - Resurface/Restripe 
0.3 Mi To 4 Lns--6Th: Boone'S Lick - Tompkins - Bike Lanes $1,270,699 CONST 09/2014

St. Charles 5747-13 Fifth Street Enhancement--Mcdonough To First Capital Drive-- $1,717,500 CONST 09/2014

St. Charles County 5792-14
Femme Osage Creek Road Bridge--Over A Tributary Of Femme Osage--
Replace Bridge $292,000 CONST 02/2014

St. Charles County 5791-14
Cappeln Osage Road Bridge--Over A Tributary Of Femme Osage Creek--
Replace Bridge $316,800 CONST 02/2014

St. Charles County 5794-14 Pralle Lane--Kunze Drive  To 2000 Ft East--Reconstruct- Sidewalks $488,000 CONST 05/2014

St. Charles County 5860-12
Gateway Greenlight, Phase 2--Various Roads In St. Charles County--Traffic 
Signal Interconnect, Signal Controller Upgrades $2,509,860 CONST 09/2013

St. Charles County 5861-14
I-70 Interchange And Outer Road Improvements--I-70 Outer Roads - Mid Rivers 
Mall Dr To  Cave Springs--Reconfigure Cave Springs Interchange $6,720,000 CONST 09/2014

St. Louis 6377-14
Traffic Management Enhancements,  Phase 2--Upgrade Central Control Signal 
System--For All Interconnected Signals $600,000 CONST 06/2014

St. Louis 5797-13
Dr. Martin Luther King--Arlington Avenue To Kingshighway--Pedestrian Scale 
Lighting - Upgrade Ped Heads $640,000 CONST 03/2014

St. Louis
5265-11 
5265A-12

Kingshighway Bridge--Over Union Pacific Railroad; Vandeventer To I-44--
Bridge Replacement & Roadway Improvements $13,600,000 CONST 03/2014

St. Louis 5845-13
Skinker Blvd Traffic Signals And Oakland Ln Diet--At Clayton Rd And Oakland 
Avenue - Traffic Signals--Oakland - Skinker To Hampton - Lane Diet - Sidewalk $1,392,000 CONST 01/2014

St. Louis 5800-14
Washington Avenue Streetscape - Phase 3--Seventh Street To Memorial Drive--
Sidewalks - Lighting - Ada Improvements $1,343,435 CONST 11/2013

St. Louis County 5864-13
Its North--Airport Rd/Hereford/Chambers - Dade To W. Florissant--Washington 
St/Charbonier - Downing To Us 67 $656,000 CONST 09/2014

St. Louis County 6399-14
Northwest County Its - 2014--Various Locations Along Old Halls Ferry, Jennings 
Stn--Halls Ferry And Mcdonnell Blvd - Install Fiberoptic $785,600 CONST 12/2014

St. Louis County 5445-12
Howdershell Road At Charbonier Road--Add Right Turn Lane From Nb 
Howdershell Rd. To--Eb Charbonier Rd. $798,310 CONST 05/2012

St. Louis County 5607-14 Mckelvey Road--Dorsett Road To Marine Avenue--Resurfacing And Sidewalks $881,600 CONST 07/2014

St. Louis County 5562-14
Shrewsbury Avenue/Lansdowne Avenue--Shrewsbury:  Big Bend To Murdoch--
Lansdowne:  Murdoch Cut-Off To Shrewsbury $889,600 CONST 03/2014

St. Louis County 5801-13 Berry Road--Big Bend To Manchester Rd--Resurfacing - Ada Improvements $908,000 CONST 09/2014

St. Louis County 5606-14
Baxter Road--100 Feet East Of Clarkson Road To Wild Horse Creek Road--
Concrete Repair - Ada Improvements $962,160 CONST 07/2014

FY 14 REASONABLE PROGRESS Not Obligated ‐ Const 01/03/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Sponsor TIP# Project Title
 Fiscal Year  

2014  Phase
Scheduled 

Obligation Date^

Not Obligated - Construction

St. Louis County 5605-14
Forder Road--100 Feet East Of Ringer Road To Lemay Ferry Rd--Concrete 
Repair - Ada Improvements $977,900 CONST 07/2014

St. Louis County 5806-13
Hanley Road--I-64 To Pershing Avenue--Resurfacing - Ada Improvements - 
Signal Interconnect $1,448,000 CONST 09/2014

St. Louis County 5556-14
Adams Ave/Lockwood Ave--Kirkwood Rd To Berry Rd--Resurfacing - Ada 
Improvements $1,478,640 CONST 08/2014

St. Louis County 5561-14
Union Road/Morgan Ford Road--Reavis Barracks Road To St Louis City Limits--
Resurfacing - Ada Improvements $1,752,080 CONST 03/2014

St. Louis County 5609-14
Reavis Barracks - Mackenzie Road--Gravois Rd To I-55--Resurfacing And 
Sidewalks $1,780,640 CONST 08/2014

St. Louis County 5611-14 Big Bend Road--141 To Sulphur Spring Road--Resurfacing $1,866,400 CONST 08/2014

St. Louis County 5808-13
Mason Road--0.18 Mi West Of To 0.11 Mi East Of Smith Creek--Replace 
Bridge - Improve Approaches $2,316,000 CONST 07/2014

St. Peters 5816-14
Mid Rivers Mall Drive,  Phase 2--Mexico Road To St. Peters-Howell Road--
Resurfacing - Ada Improvements $1,040,000 CONST 03/2014

St. Peters 5818-14
Willott Road--Jungermann Road To Mid Rivers Mall Drive.--Diamond Grind - 
Ada Improvements $1,120,000 CONST 03/2014

Sunset Hills 5625-12 Kennerly Road--Sappington To Weber Hill--Resurfacing - Realign Sharp Curve $872,141 CONST 01/2014
Union 5209-11 Denmark Road--Progress Parkway To St. Andrews Drive-- $733,962 CONST 04/2013

Union 5592-12
Prairie Dell Road--US 50 To Prairie Dell Plaza Drive - Reconstruct--Add Center 
Turn Lane, Storm Sewers, Sidewalk $883,969 CONST 01/2014

University City 5822-13

Canton, Old Bonhomme, Jackson Bike Striping--Canton -  82Nd Blvd To 
Pennsy Ave, Old Bonhomme - South--City Lim To Groby Rd & Jackson Ave- 
Delmar To Shaftesbury $150,636 CONST 04/2014

University City 5823-13
Chamberlain Avenue Bridge--Over The River Des Peres Northeast Branch--
Replace Bridge $444,610 CONST 07/2014

Valley Park 5584-12
Jefferson Avenue/Main Street--Vance Road To Mo 141 West Outer Road--
Sidewalk - Road Reconstruction-Pavement Repair $1,716,599 CONST 09/2014

Washington 5824-13 Lafayette Ped Crossing--Across Union Pacific Railroad--Sidewalk $208,000 CONST 09/2014

Washington 4979-11
Fourteenth St / Stafford St--Fourteenth: Stafford To Mo 47--Stafford: Front To 
Fourteenth $1,048,000 CONST 02/2013

Wentzville 5827-14
Wentzville Parkway--William Dierberg Dr To Schroeder Creek Blvd--Center 
Turn Lane - Signal Interconnection $1,037,941 CONST 01/2014

Wildwood 5830-13
Route 100 Safety Barriers--Taylor Road To East 0.5 Mile (Pedestrian Bridge)--
Install Guardrail $256,000 CONST 01/2014

*  Project has another phase of work programmed in FY 2014

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Missed Scheduled Obligation Date

^  Scheduled Obligation Date is based on the schedule created by the sponsor in 

FY 14 REASONABLE PROGRESS Not Obligated ‐ Const 01/03/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Project Adjustments

Sponsor TIP# Project Title
Fiscal Year  

2014  Phase
Reason for 
Adjustment  Date Adjusted

$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects

*  Project has another phase of work programmed in FY 2014
PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Total
October Total

November Total
December Total

FY 14 REASONABLE PROGRESS Project Adjustment 01/03/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Removed

Sponsor TIP# Project Title
Fiscal Year  

2014 Phase
Reason for 
Removal Removed Date

$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects

*  Project has another phase of work programmed in FY 2014
PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Total
October Total

November Total
November Total

FY 14 REASONABLE PROGRESS Removed 01/03/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

# Federal $ # Federal $ # Federal $ # Federal $
PE

# Federal $
ROW

# Federal $
CONST

# Federal $

10/01/13 0 $0 0 $0 0 $0 15 $1,374,721 24 $2,284,482 124 $138,401,452 163 $142,060,655
10/31/13 4 $2,462,978 0 $0 0 $0 14 $1,174,721 24 $2,284,482 121 $136,138,474 163 $142,060,655
11/30/13
12/31/13
01/31/14
02/28/14
03/31/14
04/30/14
05/31/14
06/30/14
07/31/14
08/15/14
08/31/14
09/07/14
09/14/14
09/21/14
09/30/14

Total

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Date
Obligated Project Adjustments Removed Not Obligated

Funding Obligations
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Obligated Project Adjustments Removed Not Obligated - PE Not Obligated - ROW Not Obligated - Const

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant 
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of 
Governments(EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress. 

Currently there are 163 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2014 of the FY 2014-2017 TIP. These projects, 
sponsored   by 57 different agencies and representing $142 million in federal funds ,are subject to a September 30, 2014 deadline to obligate the federal 
funds.  To obligate funds, a sponsor must obtain approval from the Missouri Department of Transportation(MoDOT) depending on the milestone.  Generally 
a project must meet three milestones before construction or implementation of a project may begin.  These milestones include approval of design contract 
(PE), approval to acquire right-of-way(ROW) and final plan approval/authority to advertise (Const or Impl).   If a project is realizing delays that will put the 
federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the opportunity to ask for consideration of a “one-
time extension” in their project schedule.  One-time extensions of up to three (3) months may be granted by East-West Gateway staff and one-time 
extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and approval.  If the 
project still cannot obligate funds after the one-time extension or the sponsor decides to not proceed, funding will  be removed from the TIP, and the federal 
funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FY 14 REASONABLE PROGRESS Summary 11/04/2013



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Obligated

Sponsor TIP# Project Title
 Fiscal Year  

2014  Phase

Scheduled 
Obligation 

Date^

Actual 
Obligation 

Date
$2,462,978 4 Projects

St. Peters 5817-14 Willott Road Bridge--Over Spencer Creek--Replace Bridge - Multi-Use Path $80,000 PE* 12/2013 10/17/2013
St. Louis County 5559-14 Carman Road--Mo 141 To Dougherty Ferry Road--Resurfacing $708,880 CONST 08/2014 10/23/2013

St. Louis County 5865-13
ITS West And South--Locations Along Baxter/Sulphur Spring, Sappington--
Craig/Westport Plaza/Marine, & Chesterfield Airport Rd $120,000 PE 02/2014 10/23/2013

Crystal City 5757-13
Crystal Heights Road--Mississippi Avenue To Compton Drive--Resurfacing - 
Sidewalks $798,573 CONST 02/2014 10/25/2013

Crystal City 5756-13 Eighth Street--Mississippi Avenue To Business 61--Resurfacing $522,960 CONST 02/2014 10/28/2013

St. Louis 5800-14
Washington Avenue Streetscape - Phase 3--Seventh Street To Memorial Drive--
Sidewalks - Lighting - Ada Improvements $232,565 PE* 11/2013 10/30/2013

$2,462,978 4 Projects

*  Project has another phase of work programmed in FY 2014

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

^  Scheduled Obligation Date is based on the schedule created by the sponsor in the 

Total

October Total

FY 14 REASONABLE PROGRESS Obligated 11/04/2013



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Sponsor TIP# Project Title
 Fiscal Year  

2014 Phase

Scheduled 
Obligation 

Date^
Total $1,174,721 14 Projects

Chesterfield 5753-14 South Greentrails Drive--Ladue Road To White Road $122,500 PE 08/2014

Creve Coeur 5755-14
Coeur De Ville Lane--Sidewalk - Mo 340 (Olive Blvd) To Mo AB (Ladue Rd)--
Resurfacing - Parc Provence To Royal Valley Dr $40,000 PE 10/2014

Green Park 5764-13 Old Green Park Rd--Green Park Rd To Green Park Rd--Resurfacing $8,000 PE 06/2014

Jefferson County 5772-14 Romaine Creek Road Bridge--Over Sugar Creek--Replace Bridge $80,000 PE 12/2013

Jefferson County 5770-14 Kramme Road Bridge--Over Calvey Creek--Replace Bridge $108,000 PE 12/2013

Jefferson County 5774-14 Stroup Road Bridge--Over Little Creek--Replace Bridge $136,621 PE 12/2013

O'Fallon 6372-14 Waterford Crossing Dr--At MO K--Add Right Turn Lane $56,000 PE 01/2014

St. Ann 5786-14
Adie Rd/Link Ave--St. Charles Rock Rd To South City Limits--Resurfacing - Ada 
Improvements $12,000 PE* 04/2014

St. Charles 6375-14
Elm Point Industrial Dr--At Elm St--Dual Left Eb Elm Point To Elm - Intersection 
Impr. $40,000 PE* 01/2014

St. Charles 6376-14 Flashing Yellow Arrow--22 Signalized Intersections At Various Locations-- $48,000 PE 01/2014

St. Louis 5799-14
South Broadway Streetscape - Phase 2--River Des Peres To Courtois Street--
Sidewalks - Lighting - Ada Improvements $160,000 PE 05/2014

St. Louis County 5813-14 Ringer Road--Lemay Ferry Rd To Milburn Rd--Resurfacing - Ada Improvements $62,400 PE 08/2014

St. Louis County 5807-14
Lilac Avenue Infrastructure--Chambers Rd To I-270--Resurfacing - Ada 
Improvements $69,600 PE 08/2014

St. Louis County 5809-14
Meramec Bottom Road & Ambs Road--Meramec Bottom Rd - Kerth Rd To MO 21--
Ambs Rd - Mattis Rd To Butler Hill Rd $71,600 PE 08/2014

St. Louis County 5804-14 Christopher Drive--Becker Rd To Telegraph--Resurfacing - ADA Improvements $80,000 PE 03/2014

St. Louis County 5815-14 Wells Road--Mo 21 To Meramec Bottom Rd--Resurfacing - ADA Improvements $80,000 PE 03/2014

*  Project has another phase of work programmed in FY 2014

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Not Obligated - Preliminary Engineering

Missed Scheduled Obligation Date

^  Scheduled Obligation Date is based on the schedule created by the                 

FY 14 REASONABLE PROGRESS Not Obligated ‐ PE 11/04/2013



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Not Obligated - Right of Way

Sponsor TIP# Project Title
 Fiscal Year  

2014 Phase
Scheduled 

Obligation Date^
Total $2,284,482 24 Projects

Chesterfield 5752-13 Appalachian Trail - Phase 2--Beaver Creek Road To White Road-- $35,000 ROW 09/2014

Dellwood 5758-13
Hudson Road & Trask Drive Resurfacing-Sidewalks--Hudson Rd - West Florissant 
Ave To Trask Dr--Trask Dr - Imperial Drive To Grafton Drive $25,600 ROW 10/2013

Des Peres 5759-13 Fawnvalley Drive Bridge--Over Two Mile Creek--Replace Bridge $7,200 ROW 12/2013

Ferguson 5582-13 Forestwood Drive, Phase 2--From Highmont To Ferguson Avenue.-- $8,000 ROW 12/2013

Festus 5760-13
Horine Road--Hillsboro Rd (N. 5Th Street) To Richard Avenue--Resurfacing - Add 
Sidewalks $52,000 ROW 05/2014

Franklin County 6303-14 Bend Road Bridge--Over  Meramec River--Right Of Way Acquisition Only $160,000 ROW 03/2014

Ladue 5777-13
Price Road--Sidewalks - Clayton Rd To Delmar--Resurfacing - Ladue Rd To 
Delmar $40,000 ROW 06/2014

Lake Saint Louis 5778-13
Civic Center Drive--Lake Saint Louis Boulevard To Outer Road--Road 
Reconstruction - Bike And Ped Facilities $42,400 ROW 02/2014

MoDOT 6387-14 MO Z--At  I-70 Westbound On/Off Ramp--Construct Roundabout $236,000 ROW 03/2014

MoDOT 6385-14
MO 141--At Vance Road / Forest Avenue--Dual Left Turn 141 To Vance - Add 
Shared Thru/Right On Forest $880,000 ROW 04/2014

New Haven 5780-13
Miller Street, Phase 4--Maiden Lane To The South 0.19 Miles--Reconstruct Road -  
Sidewalk $28,000 ROW 09/2013

Northwoods 5601-13
Lillian Avenue--Nelson Drive To Melwood Avenue--Resurfacing - Sidewalks - 
Curb/Gutter $8,000 ROW 12/2013

O'Fallon 5854-12 Sommers Road / Ronald Reagan Blvd--At MO N--Intersection Improvements $65,922 ROW 01/2014

O'Fallon 5886-13
East / West Terra Overpass - Sidewalk--At MO M (Main St)--On Overpass - Bike 
Ped Improvements $186,960 ROW 01/2014

St. Ann 5786-14
Adie Rd/Link Ave--St. Charles Rock Rd To South City Limits--Resurfacing - Ada 
Improvements $40,000 ROW* 06/2014

St. Charles 6375-14
Elm Point Industrial Dr--At Elm St--Dual Left Eb Elm Point To Elm - Intersection 
Impr. $32,000 ROW* 09/2014

St. Louis County 5805-13 Conway Road Bridge--Over Maryville Creek--Replace Bridge $48,800 ROW 04/2014

St. Peters 5817-14 Willott Road Bridge--Over Spencer Creek--Replace Bridge - Multi-Use Path $64,000 ROW* 05/2014

Sunset Hills 5819-13 West Watson Road--S. Lindbergh Blvd. To Robyn Road--Resurfacing - Sidewalks $60,000 ROW 04/2014

Union 5820-13 Judith Spring Road Bridge--Over Flat Creek--Replace Bridge $20,000 ROW 05/2014

Union 5821-13 Prairie Dell Road, Phase 2--Prairie Dell Plaza Drive To College Road-- $20,000 ROW 05/2014

University City 5748-13 Westgate Avenue--At Olive Blvd--Realign Intersection -  Install Traffic Signal $8,800 ROW 01/2014

Washington 5558-13 Jefferson Street--Over Busch Creek--Bridge Reconstruction $15,800 ROW 08/2014

Weldon Spring 5825-13
Independence Road, Phase 3--Wolfrum Road To 350 Feet West Of Nancy Lane--
Reconstruct - Multi-Use Path $200,000 ROW 11/2013

*  Project has another phase of work programmed in FY 2014

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Missed Scheduled Obligation Date

^  Scheduled Obligation Date is based on the schedule created by the sponsor in  
    the project application

FY 14 REASONABLE PROGRESS Not Obligated ‐ ROW 11/04/2013



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Sponsor TIP# Project Title
 Fiscal Year  

2014  Phase
Scheduled 

Obligation Date^
Total $136,138,474 121 Projects

Arnold 5749-13
Michigan Avenue--Church Road To Jeffco Boulevard--Reconstruct Road - Add 
Sidewalks $1,411,200 CONST 06/2014

Ballwin 5750-13 Holloway Road Culvert--Over Grand Glaize Creek--Repair Culvert $489,600 CONST 12/2013
Bellefontaine 
Neighbors 5751-13 Shepley  Bridge--At Bnsf Railroad--Rehab  Bridge $108,223 CONST 08/2014
Bellefontaine 
Neighbors 5602-12

St. Cyr Road--Bellefontaine Road To East City Limits--Culvert Replacement 
And Road Resurfacing $629,600 CONST 09/2014

Brentwood 5580-12
Litzsinger Road--Mcknight Road To Brentwood Boulevard--Resurface - Ada 
Improvements - Lighting - Storm Sewer $1,259,170 CONST 10/2013

Bridgeton 5583-12 Gist Road Bridge--Over Cowmire Creek--Replace Bridge - Add Sidewalk $649,648 CONST 02/2013

Bridgeton 5615-13
Fee Fee Road, Phase 2--Old St Charles Road To I-70--Roadway 
Reconstruction $2,041,916 CONST 11/2013

Chesterfield 5597-12 Timberlake Manor Bridge--Over Branch Of Creve Coeur Creek--Replace Bridge $705,457 CONST 10/2013
Chesterfield 5608-14 Ladue Road--Olive Boulevard To MO 141--Resurfacing $1,404,640 CONST 07/2014

Citizens For Modern 
Transit 5831-13

Transit Adjacent Property  Ridership Program--St. Louis City & St. Louis Co - 
Two Year Outreach Prog--Target Employers Near Metrolink To Incr Ridership $185,948 CONST 08/2014

Clayton 5563-12
Brentwood/Carondelet Streetscape--Brentwood:  Carondelet Avenue To 
Forsyth--Carondelet: Meramec Avenue To Brentwood $581,530 CONST 12/2013

Clayton 5618-12
Wydown Boulevard--Hanley Road To The East City Limit--Resurfacing And Ada 
Improvements $2,668,312 CONST 10/2013

Cool Valley 5754-13
S. Florissant Road Streetscape Improvements--Signal Hill To Northern City 
Limits-- $466,192 CONST 03/2014

Crestwood 5245-11
Spellman Road Corridor, Phase I--Rayburn Avenue To Ponderosa/Pinellas 
Intersection-- $1,318,400 CONST 12/2012

Creve Coeur 5575-13
Graeser Road--Olive Blvd (MO 340) To Ladue Road (MO AB).--Resurfacing - 
ADA Improvements $389,512 CONST 04/2014

De Soto 5566-12
Main St &  Vineland School Rd Resurfacing--Main St: Vineland School Rd To 
Tanyard Br Creek--Vineland School Rd:  Main St To Mo 21 $1,022,564 CONST 01/2014

Des Peres 5594-12 Claychester Drive Bridge--Over Two Mile Creek--Replace Bridge - Sidewalk $448,000 CONST 10/2013

Eureka 5574-12
Forby Road Phase 3 & Alt Road--Forby: Clifte Creek East Of Meramec Blvd To 
Alt Rd--Alt Rd: Forby Rd To City Limits $1,208,000 CONST 10/2013

Franklin County 5604-12 Circle Drive Road Bridge--Over Railroad--Replace Bridge $220,000 CONST 02/2013

Franklin County 5620-12
Hogan Road--Mo 100 To  State Maintenance Line--Resurfacing-Widening 
Narrow Pavement Width $968,475 CONST 01/2014

Frontenac 5761-13 Conway Road--Lindbergh Blvd To Spoede Road--Sidewalk $457,600 CONST 06/2014
Glendale 4971-11 Kirkham Avenue Phase 1--Sappington Road East To City Limits-- $1,708,886 CONST 10/2012
Great Rivers 
Greenway 5762-13

Bike St. Louis Phase 3--Various Routes In The City Of St. Louis--Update 
Existing Network, Add New Routes $1,028,000 CONST 02/2014

Hazelwood 5765-13 Mcdonnell Bridge Enhancement--At I-270--Lighting - Landscaping $337,412 CONST 10/2013

Hazelwood 5619-12 Fee Fee Road--McDonnell Blvd To 0.3 Miles South--Reconstruction - Sidewalk $1,365,600 CONST 06/2013

Herculaneum 5766-13
Scenic Drive--South Scenic Drive To Mcnutt School Road--Sidewalks - 
Reconstruct $982,800 CONST 02/2014

Hillsboro 5767-13
Old Highway 21, Phase 2--Leon Hall Parkway To Mo A--Resurfacing - Center 
Turn Ln - Sidewalks $911,981 CONST 02/2014

Jefferson County 5769-14 High Ridge Boulevard--Mo 30 To Mo Pp--Resurfacing $82,083 CONST 12/2013
Jefferson County 5579-13 Gravois  Road--At Main Street--Improve Intersection Alignment $118,400 CONST 10/2013
Jefferson County 5768-14 Gravois Road--MO 30 To Main Street (Mo Mm)--Resurfacing $146,065 CONST 12/2013

Jefferson County 5775-14
Tomahawk-Vogel Rehab--Tomahawk - Lonedell Rd To Gary Rd--Vogel Road - 
Gary Rd To Bluff Park Dr $148,487 CONST 12/2013

Jefferson County 5771-14 Old Route 141--Springdale Lane To St. Louis County Line--Resurfacing $211,440 CONST 12/2013
Jefferson County 5578-12 Old Lemay Ferry Road--At Vogel Road--Traffic Signal $281,600 CONST 03/2014

Jefferson County 5773-14 Seckman Road--I-55 West Outer Road To Old Lemay Ferry Road--Resurfacing $421,600 CONST 12/2013
Jefferson County 5215B-11 Old Antonia Road Bridge--Over A Tributary Of Rock Creek-- $512,960 CONST 10/2012
Jefferson County 5577-12 Wilson Hollow Road Bridge--Over Tributary Of Big River--Replace Bridge $538,400 CONST 05/2014

Jefferson County 5595-12
Vogel Road Improvements-Phase 2--Old Lemay Ferry Road To Vogel Circle--
Realign Road - Guardrail $624,000 CONST 09/2014

Jefferson County 5586-12 Butcher Branch Road Bridge--Over Butcher Branch Creek--Bridge Replacement $632,400 CONST 05/2014

Jefferson County 5588-12
Vogel Road, Phase 1--Vogel Circle Road To Bluff Park--Realign Curve -  Road 
Improvements $930,800 CONST 09/2014

Jefferson County 5589-12
Saline Road, Phase 1--St. Louis County Line To East Leg Of Northwest Blvd--
Reconstruction $1,539,440 CONST 09/2014

Ladue 5776-13 McKnight Road--Clayton Rd To Ladue Rd--Sidewalks $923,466 CONST 11/2013

Ladue 5564-12
McKnight Road--Clayton Rd To Ladue Rd--Bridge Replacement And Rehab - 
Road Resurfacing $1,360,000 CONST 11/2012

Madison County 
Transit District 6378-14

Ridefinders Marketing & Outreach - 2014 - Mo--Increase Awareness, Interest, 
And Participation--In Ridefinders To Employers And Commuters $1,080,000 CONST 08/2014

Maplewood 5573-12
Manchester Road, Phase 3--West Of Bredell Avenue To West Of Metrolink--
Widen Traffic Lanes- Add Turn Lanes $1,460,000 CONST 06/2014

Maryland Heights 5568-14
Progress Parkway--Westport Plaza Dr To 830 Feet North Of Kimler Dr--
Reconstruct Road - Sidewalks-Add Center Turn Ln $2,500,000 CONST 03/2014

Metro 6370-14 Bus Replacement - 2014 - A--Replace 22 Buses--30' And 40' $7,500,000 CONST 08/2014
Metro 6371-14 Bus Replacement - 2014 - B--Replace 22 Buses--30' And 40' $7,500,000 CONST 08/2014
MoDOT 5842-13 US 61--At US 67--Extend Northbound Right Turn Lane $109,044 CONST 12/2013
MoDOT 5844-13 US 67--At MO CC--Extend Southbound Left Turn Lane $112,634 CONST 01/2014
MoDOT 6389-14 Mcdonnell Blvd--At Brown Rd--Intersection Improvements $186,555 CONST 06/2014

MoDOT 6390-14
I-64--At Mo K And Mo 94 - Modify Sb K To Eb I-64 Ramp For 2 Lns--Construct 
Green 'T' At Mo K - Dual Left At Mo 94 $221,585 CONST 08/2014

Not Obligated - Construction

FY 14 REASONABLE PROGRESS Not Obligated ‐ Const 11/04/2013



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Sponsor TIP# Project Title
 Fiscal Year  

2014  Phase
Scheduled 

Obligation Date^

Not Obligated - Construction

MoDOT 6395-14
MO K And I-70 Interchange Signal Optimization--MO K I-64 To I-70;  I-70 
Interchanges: Fifth To Mo W-- $232,000 CONST 08/2014

MoDOT 5843-13 US 61--At MO 100--Add Dual Left Turn Lanes $256,800 CONST 03/2014

MoDOT 6380-14
Flashing Yellow Arrow Installation - 2014 - B--Various Locations Along  MO 
366, MO 340, MO 100 (Stl Co)--And US 61/67 (Jefferson Co) $364,239 CONST 06/2014

MoDOT 6381-14
Flashing Yellow Arrow Installation - 2014 - A--Various Locations Along MO 231, 
MO 30, MO 180 (Stl Co)--And US 50, MO 47 (Franklin Co) $389,509 CONST 06/2014

MoDOT 6393-14
Free Operating Signal Upgrades--At 25 Locations In Franklin, Jefferson, St. 
Charles,--St. Louis Counties & City Of St. Louis - Upgrade Detection $408,135 CONST 07/2014

MoDOT 6392-14
US 61/67 Adaptive Signal Control System--Quailways To Litzinger--Automate 
Signal Timing By Traffic Demand $438,117 CONST 08/2014

MoDOT 5841-13 MO 340 Dual Lefts--At I-64 $548,400 CONST 06/2014

MoDOT 6373-14

ITS Gap 3 - Dynamic Messaging Signs--Wb I-64 E/O Mason, Eb I-64 W/O MO 
141, Wb I-64 E/O MO 340, Eb I-44 E/O--MO 109, Wb I-44 b/w Jamieson And 
Shrewsbury $662,769 CONST 08/2014

MoDOT 5853-14
Signal Optimization - 2014--Locations Along MO 180, MO 47, MO 100, MO 30, 
MO 21,--US 50/61/67, I-270 Interchanges $673,200 CONST

MoDOT 6386-14 MO 30 ITS--I-270 To  Mo B/Nn--Install Travel Time Sensors, Cctv Cameras $712,973 CONST 07/2014

MoDOT 5850-13
MO 115 Traffic Signals--Goodfellow Blvd To Kingshighway--Replace Signals 
And Upgrade Detection $1,197,200 CONST 04/2014

MoDOT 5526A-13 MO 115--East Of Hanley Road To Mo U--Great Streets Improvements $1,200,000 CONST 3/2014

MoDOT 5847-13
ITS Improvements On Various Routes--St. Louis, St. Charles, Jefferson, & 
Franklin Co--And St. Louis City - Install Cameras - Interconnect $1,317,441 CONST 07/2014

MoDOT 6388-14
ITS Gap 3 - Cctvs/Cameras--Various Locations Throughout The St. Louis Area.-
- $2,724,441 CONST 08/2014

MoDOT 5840-13 MO 141 Dual Left Turn Lanes--At I-64 $2,846,800 CONST 03/2014
Modot-Citizens For 
Modern Transit 6379-14

Transit Rider Initiative Program (TRIP)--St. Louis City & St. Louis Co. - Two Yr 
Outreach Prog.--Target Existing Employers/Try & Ride Program $268,467 CONST 02/2014

New Haven 5576-12
Miller Street, Phase 3--Maiden Lane To 1250 Feet North Of Maiden Lane--
Reconstruction - Sidewalks $636,288 CONST 12/2013

O'Fallon 5746-14 Bryan Road--Veterans Memorial Parkway To Sunview Drive--Slab Replacement $168,000 CONST 02/2014

O'Fallon 5781-14
Woodlawn / Civic Park Resurfacing--Woodlawn Ave - West Terra Ln To Civic 
Park Dr--Civic Park Dr - Imperial Dr To Main St $616,000 CONST 01/2014

Olivette 5603-12
Old Bonhomme Road--Olive Blvd. To Price Road--Resurfacing - Ada 
Improvements $1,731,956 CONST 11/2013

Pacific 5783-13
Old Gray Summit Road, Phase 2--Mo N To West City Limits--Resurfacing - 
Expand Pavement For Lane Widening $629,191 CONST 02/2014

Pacific 5598-12
Thorton Road/Viaduct Street Overlay/Sidewalks--Thorton Rd:  Eagles Landing 
Ct -  Viaduct St--Viaduct St - Thorton Road - W. Osage $741,883 CONST 02/2013

Pacific 5782-13 Mo N, Phase 3--Hawthorne Dr To Fourth St--Resurfacing $778,677 CONST 02/2014

Pagedale 5784-13
Pagedale Avenue Streetscape, Phase 2--Pennsylvania Ave To East City Limits--
Sidewalks - Lighting - Landscaping $466,232 CONST 03/2014

Pevely 5785-13 Main Street/County Road--Us 61/67 To Mo Z--Resurfacing - Sidewalks $655,212 CONST 02/2014
Richmond Heights 5256-10 Wise Avenue--Big Bend Blvd East To The City Limits--(Near Mccausland) $1,276,183 CONST 12/2011

Rock Hill 5581-12
Bismark Avenue Improvements - Phase I--Rock Hill Road To Barron Lane--
Reconstruction - Ada Improvements $693,832 CONST 09/2014

St. Ann 5787-13
Breckenridge Ave--Ashby Rd To East City Limits--Resurfacing - Ada 
Improvements $199,320 CONST 12/2013

St. Charles 5857-13 Kingshighway Signal Interconnect--Jefferson St To  Monroe St-- $210,262 CONST 11/2013
St. Charles 5858-13 Muegge Road--At Mexico Road--Intersection Improvements $388,000 CONST 09/2014

St. Charles 5788-13
Fifth Street - Sixth Street--5Th: Boone'S Lick - Tompkins - Resurface/Restripe 
0.3 Mi To 4 Lns--6Th: Boone'S Lick - Tompkins - Bike Lanes $1,270,699 CONST 09/2014

St. Charles 5747-13 Fifth Street Enhancement--Mcdonough To First Capital Drive-- $1,717,500 CONST 09/2014
St. Charles County 5862-14 Central School Road--At Highfield Drive--Install Traffic Signal $156,000 CONST 10/2013

St. Charles County 5792-14
Femme Osage Creek Road Bridge--Over A Tributary Of Femme Osage--
Replace Bridge $292,000 CONST 02/2014

St. Charles County 5791-14
Cappeln Osage Road Bridge--Over A Tributary Of Femme Osage Creek--
Replace Bridge $316,800 CONST 02/2014

St. Charles County 5794-14 Pralle Lane--Kunze Drive  To 2000 Ft East--Reconstruct- Sidewalks $488,000 CONST 05/2014

St. Charles County 5863-14
Traffic Signal Upgrades; Interconnection--Various Traffic Signals Along Arena 
Pkwy,--Cottleville Pkwy,  Knaust Road, And Mo N $538,240 CONST 10/2013

St. Charles County 5860-12
Gateway Greenlight, Phase 2--Various Roads In St. Charles County--Traffic 
Signal Interconnect, Signal Controller Upgrades $2,509,860 CONST 09/2013

St. Charles County 5861-14
I-70 Interchange And Outer Road Improvements--I-70 Outer Roads - Mid Rivers 
Mall Dr To  Cave Springs--Reconfigure Cave Springs Interchange $6,720,000 CONST 09/2014

St. Louis 6377-14
Traffic Management Enhancements,  Phase 2--Upgrade Central Control Signal 
System--For All Interconnected Signals $600,000 CONST 06/2014

St. Louis 5797-13
Dr. Martin Luther King--Arlington Avenue To Kingshighway--Pedestrian Scale 
Lighting - Upgrade Ped Heads $640,000 CONST 03/2014

St. Louis
5265-11 
5265A-12

Kingshighway Bridge--Over Union Pacific Railroad; Vandeventer To I-44--
Bridge Replacement & Roadway Improvements $13,600,000 CONST 03/2014

St. Louis 5845-13
Skinker Blvd Traffic Signals And Oakland Ln Diet--At Clayton Rd And Oakland 
Avenue - Traffic Signals--Oakland - Skinker To Hampton - Lane Diet - Sidewalk $1,392,000 CONST 01/2014

St. Louis 5800-14
Washington Avenue Streetscape - Phase 3--Seventh Street To Memorial Drive--
Sidewalks - Lighting - Ada Improvements $1,343,435 CONST 11/2013

St. Louis County 5864-13
Its North--Airport Rd/Hereford/Chambers - Dade To W. Florissant--Washington 
St/Charbonier - Downing To Us 67 $656,000 CONST 09/2014

St. Louis County 6399-14
Northwest County Its - 2014--Various Locations Along Old Halls Ferry, Jennings 
Stn--Halls Ferry And Mcdonnell Blvd - Install Fiberoptic $785,600 CONST 12/2014

St. Louis County 5445-12
Howdershell Road At Charbonier Road--Add Right Turn Lane From Nb 
Howdershell Rd. To--Eb Charbonier Rd. $798,310 CONST 05/2012

St. Louis County 5607-14 Mckelvey Road--Dorsett Road To Marine Avenue--Resurfacing And Sidewalks $881,600 CONST 07/2014

St. Louis County 5562-14
Shrewsbury Avenue/Lansdowne Avenue--Shrewsbury:  Big Bend To Murdoch--
Lansdowne:  Murdoch Cut-Off To Shrewsbury $889,600 CONST 03/2014

FY 14 REASONABLE PROGRESS Not Obligated ‐ Const 11/04/2013



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Sponsor TIP# Project Title
 Fiscal Year  

2014  Phase
Scheduled 

Obligation Date^

Not Obligated - Construction

St. Louis County 5801-13 Berry Road--Big Bend To Manchester Rd--Resurfacing - Ada Improvements $908,000 CONST 09/2014

St. Louis County 5606-14
Baxter Road--100 Feet East Of Clarkson Road To Wild Horse Creek Road--
Concrete Repair - Ada Improvements $962,160 CONST 07/2014

St. Louis County 5605-14
Forder Road--100 Feet East Of Ringer Road To Lemay Ferry Rd--Concrete 
Repair - Ada Improvements $977,900 CONST 07/2014

St. Louis County 5806-13
Hanley Road--I-64 To Pershing Avenue--Resurfacing - Ada Improvements - 
Signal Interconnect $1,448,000 CONST 09/2014

St. Louis County 5556-14
Adams Ave/Lockwood Ave--Kirkwood Rd To Berry Rd--Resurfacing - Ada 
Improvements $1,478,640 CONST 08/2014

St. Louis County 5561-14
Union Road/Morgan Ford Road--Reavis Barracks Road To St Louis City Limits--
Resurfacing - Ada Improvements $1,752,080 CONST 03/2014

St. Louis County 5609-14
Reavis Barracks - Mackenzie Road--Gravois Rd To I-55--Resurfacing And 
Sidewalks $1,780,640 CONST 08/2014

St. Louis County 5611-14 Big Bend Road--141 To Sulphur Spring Road--Resurfacing $1,866,400 CONST 08/2014

St. Louis County 5808-13
Mason Road--0.18 Mi West Of To 0.11 Mi East Of Smith Creek--Replace 
Bridge - Improve Approaches $2,316,000 CONST 07/2014

St. Peters 5816-14
Mid Rivers Mall Drive,  Phase 2--Mexico Road To St. Peters-Howell Road--
Resurfacing - Ada Improvements $1,040,000 CONST 03/2014

St. Peters 5818-14
Willott Road--Jungermann Road To Mid Rivers Mall Drive.--Diamond Grind - 
Ada Improvements $1,120,000 CONST 03/2014

Sunset Hills 5625-12 Kennerly Road--Sappington To Weber Hill--Resurfacing - Realign Sharp Curve $872,141 CONST 01/2014
Union 5209-11 Denmark Road--Progress Parkway To St. Andrews Drive-- $733,962 CONST 04/2013

Union 5592-12
Prairie Dell Road--US 50 To Prairie Dell Plaza Drive - Reconstruct--Add Center 
Turn Lane, Storm Sewers, Sidewalk $883,969 CONST 01/2014

University City 5822-13

Canton, Old Bonhomme, Jackson Bike Striping--Canton -  82Nd Blvd To 
Pennsy Ave, Old Bonhomme - South--City Lim To Groby Rd & Jackson Ave- 
Delmar To Shaftesbury $150,636 CONST 04/2014

University City 5823-13
Chamberlain Avenue Bridge--Over The River Des Peres Northeast Branch--
Replace Bridge $444,610 CONST 07/2014

Valley Park 5584-12
Jefferson Avenue/Main Street--Vance Road To Mo 141 West Outer Road--
Sidewalk - Road Reconstruction-Pavement Repair $1,716,599 CONST 09/2014

Washington 5824-13 Lafayette Ped Crossing--Across Union Pacific Railroad--Sidewalk $208,000 CONST 09/2014

Washington 4979-11
Fourteenth St / Stafford St--Fourteenth: Stafford To Mo 47--Stafford: Front To 
Fourteenth $1,048,000 CONST 02/2013

Wentzville 5827-14
Wentzville Parkway--William Dierberg Dr To Schroeder Creek Blvd--Center 
Turn Lane - Signal Interconnection $1,037,941 CONST 01/2014

Wildwood 5830-13
Route 100 Safety Barriers--Taylor Road To East 0.5 Mile (Pedestrian Bridge)--
Install Guardrail $256,000 CONST 01/2014

*  Project has another phase of work programmed in FY 2014

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Missed Scheduled Obligation Date

^  Scheduled Obligation Date is based on the schedule created by the sponsor in 

FY 14 REASONABLE PROGRESS Not Obligated ‐ Const 11/04/2013



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Project Adjustments

Sponsor TIP# Project Title
Fiscal Year  

2014  Phase
Reason for 
Adjustment  Date Adjusted

$0 0 Projects
0 Projects

*  Project has another phase of work programmed in FY 2014
PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Total
October Total

FY 14 REASONABLE PROGRESS Project Adjustment 11/04/2013



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Removed

Sponsor TIP# Project Title
Fiscal Year  

2014 Phase
Reason for 
Removal Removed Date

$0 0 Projects
0 Projects

*  Project has another phase of work programmed in FY 2014
PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Total
October Total

FY 14 REASONABLE PROGRESS Removed 11/04/2013



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

# Federal $ # Federal $ # Federal $ # Federal $
PE

# Federal $
ROW

# Federal $
CONST

# Federal $

10/01/13 0 $0 0 $0 0 $0 15 $1,374,721 24 $2,284,482 124 $138,401,452 163 $142,060,655
10/31/13 4 $2,462,978 0 $0 0 $0 14 $1,174,721 24 $2,284,482 121 $136,138,474 163 $142,060,655
11/30/13 10 $5,190,725 0 $0 0 $0 11 $850,100 24 $2,284,482 118 $133,735,348 163 $142,060,655
12/31/13
01/31/14
02/28/14
03/31/14
04/30/14
05/31/14
06/30/14
07/31/14
08/15/14
08/31/14
09/07/14
09/14/14
09/21/14
09/30/14

Total

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds
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Obligated Project Adjustments Removed Not Obligated - PE Not Obligated - ROW Not Obligated - Const

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant 
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of 
Governments(EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress. 

Currently there are 163 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2014 of the FY 2014-2017 TIP. These projects, 
sponsored   by 57 different agencies and representing $142 million in federal funds ,are subject to a September 30, 2014 deadline to obligate the federal 
funds.  To obligate funds, a sponsor must obtain approval from the Missouri Department of Transportation(MoDOT) depending on the milestone.  Generally 
a project must meet three milestones before construction or implementation of a project may begin.  These milestones include approval of design contract 
(PE), approval to acquire right-of-way(ROW) and final plan approval/authority to advertise (Const or Impl).   If a project is realizing delays that will put the 
federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the opportunity to ask for consideration of a “one-
time extension” in their project schedule.  One-time extensions of up to three (3) months may be granted by East-West Gateway staff and one-time 
extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and approval.  If the 
project still cannot obligate funds after the one-time extension or the sponsor decides to not proceed, funding will  be removed from the TIP, and the federal 
funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FY 14 REASONABLE PROGRESS Summary 12/02/2013



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Obligated

Sponsor TIP# Project Title
 Fiscal Year  

2014  Phase

Scheduled 
Obligation 

Date^

Actual 
Obligation 

Date
$5,190,725 10 Projects

St. Peters 5817-14 Willott Road Bridge--Over Spencer Creek--Replace Bridge - Multi-Use Path $80,000 PE* 12/2013 10/17/2013
St. Louis County 5559-14 Carman Road--Mo 141 To Dougherty Ferry Road--Resurfacing $708,880 CONST 08/2014 10/23/2013

St. Louis County 5865-13
ITS West And South--Locations Along Baxter/Sulphur Spring, Sappington--
Craig/Westport Plaza/Marine, & Chesterfield Airport Rd $120,000 PE 02/2014 10/23/2013

Crystal City 5757-13
Crystal Heights Road--Mississippi Avenue To Compton Drive--Resurfacing - 
Sidewalks $798,573 CONST 02/2014 10/25/2013

Crystal City 5756-13 Eighth Street--Mississippi Avenue To Business 61--Resurfacing $522,960 CONST 02/2014 10/28/2013

St. Louis 5800-14
Washington Avenue Streetscape - Phase 3--Seventh Street To Memorial Drive--
Sidewalks - Lighting - Ada Improvements $232,565 PE* 11/2013 10/30/2013

$2,462,978 4 Projects
Jefferson County 5774-14 Stroup Road Bridge--Over Little Creek--Replace Bridge $136,621 PE 12/2013 11/05/2013

Jefferson County 5770-14 Kramme Road Bridge--Over Calvey Creek--Replace Bridge $108,000 PE 12/2013 11/05/2013
St. Charles County 5862-14 Central School Road--At Highfield Drive--Install Traffic Signal $156,000 CONST 10/2013 11/06/2013
Glendale 4971-11 Kirkham Avenue Phase 1--Sappington Road East To City Limits-- $1,708,886 CONST 10/2012 11/18/2013

St. Charles County 5863-14
Traffic Signal Upgrades; Interconnection--Various Traffic Signals Along Arena 
Pkwy,--Cottleville Pkwy,  Knaust Road, And Mo N $538,240 CONST 10/2013 11/20/2013

Jefferson County 5772-14 Romaine Creek Road Bridge--Over Sugar Creek--Replace Bridge $80,000 PE 12/2013 11/20/2013

$2,727,747 6 Projects

*  Project has another phase of work programmed in FY 2014

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

^  Scheduled Obligation Date is based on the schedule created by the sponsor in the 

Total

October Total

November Total

FY 14 REASONABLE PROGRESS Obligated 12/02/2013



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Sponsor TIP# Project Title
 Fiscal Year  

2014 Phase

Scheduled 
Obligation 

Date^
Total $850,100 11 Projects

Chesterfield 5753-14 South Greentrails Drive--Ladue Road To White Road $122,500 PE 08/2014

Creve Coeur 5755-14
Coeur De Ville Lane--Sidewalk - Mo 340 (Olive Blvd) To Mo AB (Ladue Rd)--
Resurfacing - Parc Provence To Royal Valley Dr $40,000 PE 10/2014

Green Park 5764-13 Old Green Park Rd--Green Park Rd To Green Park Rd--Resurfacing $8,000 PE 06/2014

O'Fallon 6372-14 Waterford Crossing Dr--At MO K--Add Right Turn Lane $56,000 PE 01/2014

St. Ann 5786-14
Adie Rd/Link Ave--St. Charles Rock Rd To South City Limits--Resurfacing - Ada 
Improvements $12,000 PE* 04/2014

St. Charles 6375-14
Elm Point Industrial Dr--At Elm St--Dual Left Eb Elm Point To Elm - Intersection 
Impr. $40,000 PE* 01/2014

St. Charles 6376-14 Flashing Yellow Arrow--22 Signalized Intersections At Various Locations-- $48,000 PE 01/2014

St. Louis 5799-14
South Broadway Streetscape - Phase 2--River Des Peres To Courtois Street--
Sidewalks - Lighting - Ada Improvements $160,000 PE 05/2014

St. Louis County 5813-14 Ringer Road--Lemay Ferry Rd To Milburn Rd--Resurfacing - Ada Improvements $62,400 PE 08/2014

St. Louis County 5807-14
Lilac Avenue Infrastructure--Chambers Rd To I-270--Resurfacing - Ada 
Improvements $69,600 PE 08/2014

St. Louis County 5809-14
Meramec Bottom Road & Ambs Road--Meramec Bottom Rd - Kerth Rd To MO 21--
Ambs Rd - Mattis Rd To Butler Hill Rd $71,600 PE 08/2014

St. Louis County 5804-14 Christopher Drive--Becker Rd To Telegraph--Resurfacing - ADA Improvements $80,000 PE 03/2014

St. Louis County 5815-14 Wells Road--Mo 21 To Meramec Bottom Rd--Resurfacing - ADA Improvements $80,000 PE 03/2014

*  Project has another phase of work programmed in FY 2014

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Not Obligated - Preliminary Engineering

Missed Scheduled Obligation Date

^  Scheduled Obligation Date is based on the schedule created by the                 

FY 14 REASONABLE PROGRESS Not Obligated ‐ PE 12/02/2013



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Not Obligated - Right of Way

Sponsor TIP# Project Title
 Fiscal Year  

2014 Phase
Scheduled 

Obligation Date^
Total $2,284,482 24 Projects

Chesterfield 5752-13 Appalachian Trail - Phase 2--Beaver Creek Road To White Road-- $35,000 ROW 09/2014

Dellwood 5758-13
Hudson Road & Trask Drive Resurfacing-Sidewalks--Hudson Rd - West Florissant 
Ave To Trask Dr--Trask Dr - Imperial Drive To Grafton Drive $25,600 ROW 10/2013

Des Peres 5759-13 Fawnvalley Drive Bridge--Over Two Mile Creek--Replace Bridge $7,200 ROW 12/2013

Ferguson 5582-13 Forestwood Drive, Phase 2--From Highmont To Ferguson Avenue.-- $8,000 ROW 12/2013

Festus 5760-13
Horine Road--Hillsboro Rd (N. 5Th Street) To Richard Avenue--Resurfacing - Add 
Sidewalks $52,000 ROW 05/2014

Franklin County 6303-14 Bend Road Bridge--Over  Meramec River--Right Of Way Acquisition Only $160,000 ROW 03/2014

Ladue 5777-13
Price Road--Sidewalks - Clayton Rd To Delmar--Resurfacing - Ladue Rd To 
Delmar $40,000 ROW 06/2014

Lake Saint Louis 5778-13
Civic Center Drive--Lake Saint Louis Boulevard To Outer Road--Road 
Reconstruction - Bike And Ped Facilities $42,400 ROW 02/2014

MoDOT 6387-14 MO Z--At  I-70 Westbound On/Off Ramp--Construct Roundabout $236,000 ROW 03/2014

MoDOT 6385-14
MO 141--At Vance Road / Forest Avenue--Dual Left Turn 141 To Vance - Add 
Shared Thru/Right On Forest $880,000 ROW 04/2014

New Haven 5780-13
Miller Street, Phase 4--Maiden Lane To The South 0.19 Miles--Reconstruct Road -  
Sidewalk $28,000 ROW 09/2013

Northwoods 5601-13
Lillian Avenue--Nelson Drive To Melwood Avenue--Resurfacing - Sidewalks - 
Curb/Gutter $8,000 ROW 12/2013

O'Fallon 5854-12 Sommers Road / Ronald Reagan Blvd--At MO N--Intersection Improvements $65,922 ROW 01/2014

O'Fallon 5886-13
East / West Terra Overpass - Sidewalk--At MO M (Main St)--On Overpass - Bike 
Ped Improvements $186,960 ROW 01/2014

St. Ann 5786-14
Adie Rd/Link Ave--St. Charles Rock Rd To South City Limits--Resurfacing - Ada 
Improvements $40,000 ROW* 06/2014

St. Charles 6375-14
Elm Point Industrial Dr--At Elm St--Dual Left Eb Elm Point To Elm - Intersection 
Impr. $32,000 ROW* 09/2014

St. Louis County 5805-13 Conway Road Bridge--Over Maryville Creek--Replace Bridge $48,800 ROW 04/2014

St. Peters 5817-14 Willott Road Bridge--Over Spencer Creek--Replace Bridge - Multi-Use Path $64,000 ROW* 05/2014

Sunset Hills 5819-13 West Watson Road--S. Lindbergh Blvd. To Robyn Road--Resurfacing - Sidewalks $60,000 ROW 04/2014

Union 5820-13 Judith Spring Road Bridge--Over Flat Creek--Replace Bridge $20,000 ROW 05/2014

Union 5821-13 Prairie Dell Road, Phase 2--Prairie Dell Plaza Drive To College Road-- $20,000 ROW 05/2014

University City 5748-13 Westgate Avenue--At Olive Blvd--Realign Intersection -  Install Traffic Signal $8,800 ROW 01/2014

Washington 5558-13 Jefferson Street--Over Busch Creek--Bridge Reconstruction $15,800 ROW 08/2014

Weldon Spring 5825-13
Independence Road, Phase 3--Wolfrum Road To 350 Feet West Of Nancy Lane--
Reconstruct - Multi-Use Path $200,000 ROW 11/2013

*  Project has another phase of work programmed in FY 2014

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Missed Scheduled Obligation Date

^  Scheduled Obligation Date is based on the schedule created by the sponsor in  
    the project application

FY 14 REASONABLE PROGRESS Not Obligated ‐ ROW 12/02/2013



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Sponsor TIP# Project Title
 Fiscal Year  

2014  Phase
Scheduled 

Obligation Date^
Total $133,735,348 118 Projects

Arnold 5749-13
Michigan Avenue--Church Road To Jeffco Boulevard--Reconstruct Road - Add 
Sidewalks $1,411,200 CONST 06/2014

Ballwin 5750-13 Holloway Road Culvert--Over Grand Glaize Creek--Repair Culvert $489,600 CONST 12/2013
Bellefontaine 
Neighbors 5751-13 Shepley  Bridge--At Bnsf Railroad--Rehab  Bridge $108,223 CONST 08/2014
Bellefontaine 
Neighbors 5602-12

St. Cyr Road--Bellefontaine Road To East City Limits--Culvert Replacement 
And Road Resurfacing $629,600 CONST 09/2014

Brentwood 5580-12
Litzsinger Road--Mcknight Road To Brentwood Boulevard--Resurface - Ada 
Improvements - Lighting - Storm Sewer $1,259,170 CONST 10/2013

Bridgeton 5583-12 Gist Road Bridge--Over Cowmire Creek--Replace Bridge - Add Sidewalk $649,648 CONST 02/2013

Bridgeton 5615-13
Fee Fee Road, Phase 2--Old St Charles Road To I-70--Roadway 
Reconstruction $2,041,916 CONST 11/2013

Chesterfield 5597-12 Timberlake Manor Bridge--Over Branch Of Creve Coeur Creek--Replace Bridge $705,457 CONST 10/2013
Chesterfield 5608-14 Ladue Road--Olive Boulevard To MO 141--Resurfacing $1,404,640 CONST 07/2014

Citizens For Modern 
Transit 5831-13

Transit Adjacent Property  Ridership Program--St. Louis City & St. Louis Co - 
Two Year Outreach Prog--Target Employers Near Metrolink To Incr Ridership $185,948 CONST 08/2014

Clayton 5563-12
Brentwood/Carondelet Streetscape--Brentwood:  Carondelet Avenue To 
Forsyth--Carondelet: Meramec Avenue To Brentwood $581,530 CONST 12/2013

Clayton 5618-12
Wydown Boulevard--Hanley Road To The East City Limit--Resurfacing And Ada 
Improvements $2,668,312 CONST 10/2013

Cool Valley 5754-13
S. Florissant Road Streetscape Improvements--Signal Hill To Northern City 
Limits-- $466,192 CONST 03/2014

Crestwood 5245-11
Spellman Road Corridor, Phase I--Rayburn Avenue To Ponderosa/Pinellas 
Intersection-- $1,318,400 CONST 12/2012

Creve Coeur 5575-13
Graeser Road--Olive Blvd (MO 340) To Ladue Road (MO AB).--Resurfacing - 
ADA Improvements $389,512 CONST 04/2014

De Soto 5566-12
Main St &  Vineland School Rd Resurfacing--Main St: Vineland School Rd To 
Tanyard Br Creek--Vineland School Rd:  Main St To Mo 21 $1,022,564 CONST 01/2014

Des Peres 5594-12 Claychester Drive Bridge--Over Two Mile Creek--Replace Bridge - Sidewalk $448,000 CONST 10/2013

Eureka 5574-12
Forby Road Phase 3 & Alt Road--Forby: Clifte Creek East Of Meramec Blvd To 
Alt Rd--Alt Rd: Forby Rd To City Limits $1,208,000 CONST 10/2013

Franklin County 5604-12 Circle Drive Road Bridge--Over Railroad--Replace Bridge $220,000 CONST 02/2013

Franklin County 5620-12
Hogan Road--Mo 100 To  State Maintenance Line--Resurfacing-Widening 
Narrow Pavement Width $968,475 CONST 01/2014

Frontenac 5761-13 Conway Road--Lindbergh Blvd To Spoede Road--Sidewalk $457,600 CONST 06/2014
Great Rivers 
Greenway 5762-13

Bike St. Louis Phase 3--Various Routes In The City Of St. Louis--Update 
Existing Network, Add New Routes $1,028,000 CONST 02/2014

Hazelwood 5765-13 Mcdonnell Bridge Enhancement--At I-270--Lighting - Landscaping $337,412 CONST 10/2013

Hazelwood 5619-12 Fee Fee Road--McDonnell Blvd To 0.3 Miles South--Reconstruction - Sidewalk $1,365,600 CONST 06/2013

Herculaneum 5766-13
Scenic Drive--South Scenic Drive To Mcnutt School Road--Sidewalks - 
Reconstruct $982,800 CONST 02/2014

Hillsboro 5767-13
Old Highway 21, Phase 2--Leon Hall Parkway To Mo A--Resurfacing - Center 
Turn Ln - Sidewalks $911,981 CONST 02/2014

Jefferson County 5769-14 High Ridge Boulevard--Mo 30 To Mo Pp--Resurfacing $82,083 CONST 12/2013
Jefferson County 5579-13 Gravois  Road--At Main Street--Improve Intersection Alignment $118,400 CONST 10/2013
Jefferson County 5768-14 Gravois Road--MO 30 To Main Street (Mo Mm)--Resurfacing $146,065 CONST 12/2013

Jefferson County 5775-14
Tomahawk-Vogel Rehab--Tomahawk - Lonedell Rd To Gary Rd--Vogel Road - 
Gary Rd To Bluff Park Dr $148,487 CONST 12/2013

Jefferson County 5771-14 Old Route 141--Springdale Lane To St. Louis County Line--Resurfacing $211,440 CONST 12/2013
Jefferson County 5578-12 Old Lemay Ferry Road--At Vogel Road--Traffic Signal $281,600 CONST 03/2014

Jefferson County 5773-14 Seckman Road--I-55 West Outer Road To Old Lemay Ferry Road--Resurfacing $421,600 CONST 12/2013
Jefferson County 5215B-11 Old Antonia Road Bridge--Over A Tributary Of Rock Creek-- $512,960 CONST 10/2012
Jefferson County 5577-12 Wilson Hollow Road Bridge--Over Tributary Of Big River--Replace Bridge $538,400 CONST 05/2014

Jefferson County 5595-12
Vogel Road Improvements-Phase 2--Old Lemay Ferry Road To Vogel Circle--
Realign Road - Guardrail $624,000 CONST 09/2014

Jefferson County 5586-12 Butcher Branch Road Bridge--Over Butcher Branch Creek--Bridge Replacement $632,400 CONST 05/2014

Jefferson County 5588-12
Vogel Road, Phase 1--Vogel Circle Road To Bluff Park--Realign Curve -  Road 
Improvements $930,800 CONST 09/2014

Jefferson County 5589-12
Saline Road, Phase 1--St. Louis County Line To East Leg Of Northwest Blvd--
Reconstruction $1,539,440 CONST 09/2014

Ladue 5776-13 McKnight Road--Clayton Rd To Ladue Rd--Sidewalks $923,466 CONST 11/2013

Ladue 5564-12
McKnight Road--Clayton Rd To Ladue Rd--Bridge Replacement And Rehab - 
Road Resurfacing $1,360,000 CONST 11/2012

Madison County 
Transit District 6378-14

Ridefinders Marketing & Outreach - 2014 - Mo--Increase Awareness, Interest, 
And Participation--In Ridefinders To Employers And Commuters $1,080,000 CONST 08/2014

Maplewood 5573-12
Manchester Road, Phase 3--West Of Bredell Avenue To West Of Metrolink--
Widen Traffic Lanes- Add Turn Lanes $1,460,000 CONST 06/2014

Maryland Heights 5568-14
Progress Parkway--Westport Plaza Dr To 830 Feet North Of Kimler Dr--
Reconstruct Road - Sidewalks-Add Center Turn Ln $2,500,000 CONST 03/2014

Metro 6370-14 Bus Replacement - 2014 - A--Replace 22 Buses--30' And 40' $7,500,000 CONST 08/2014
Metro 6371-14 Bus Replacement - 2014 - B--Replace 22 Buses--30' And 40' $7,500,000 CONST 08/2014
MoDOT 5842-13 US 61--At US 67--Extend Northbound Right Turn Lane $109,044 CONST 12/2013
MoDOT 5844-13 US 67--At MO CC--Extend Southbound Left Turn Lane $112,634 CONST 01/2014
MoDOT 6389-14 Mcdonnell Blvd--At Brown Rd--Intersection Improvements $186,555 CONST 06/2014

MoDOT 6390-14
I-64--At Mo K And Mo 94 - Modify Sb K To Eb I-64 Ramp For 2 Lns--Construct 
Green 'T' At Mo K - Dual Left At Mo 94 $221,585 CONST 08/2014

MoDOT 6395-14
MO K And I-70 Interchange Signal Optimization--MO K I-64 To I-70;  I-70 
Interchanges: Fifth To Mo W-- $232,000 CONST 08/2014

Not Obligated - Construction

FY 14 REASONABLE PROGRESS Not Obligated ‐ Const 12/02/2013



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Sponsor TIP# Project Title
 Fiscal Year  

2014  Phase
Scheduled 

Obligation Date^

Not Obligated - Construction

MoDOT 5843-13 US 61--At MO 100--Add Dual Left Turn Lanes $256,800 CONST 03/2014

MoDOT 6380-14
Flashing Yellow Arrow Installation - 2014 - B--Various Locations Along  MO 
366, MO 340, MO 100 (Stl Co)--And US 61/67 (Jefferson Co) $364,239 CONST 06/2014

MoDOT 6381-14
Flashing Yellow Arrow Installation - 2014 - A--Various Locations Along MO 231, 
MO 30, MO 180 (Stl Co)--And US 50, MO 47 (Franklin Co) $389,509 CONST 06/2014

MoDOT 6393-14
Free Operating Signal Upgrades--At 25 Locations In Franklin, Jefferson, St. 
Charles,--St. Louis Counties & City Of St. Louis - Upgrade Detection $408,135 CONST 07/2014

MoDOT 6392-14
US 61/67 Adaptive Signal Control System--Quailways To Litzinger--Automate 
Signal Timing By Traffic Demand $438,117 CONST 08/2014

MoDOT 5841-13 MO 340 Dual Lefts--At I-64 $548,400 CONST 06/2014

MoDOT 6373-14

ITS Gap 3 - Dynamic Messaging Signs--Wb I-64 E/O Mason, Eb I-64 W/O MO 
141, Wb I-64 E/O MO 340, Eb I-44 E/O--MO 109, Wb I-44 b/w Jamieson And 
Shrewsbury $662,769 CONST 08/2014

MoDOT 5853-14
Signal Optimization - 2014--Locations Along MO 180, MO 47, MO 100, MO 30, 
MO 21,--US 50/61/67, I-270 Interchanges $673,200 CONST

MoDOT 6386-14 MO 30 ITS--I-270 To  Mo B/Nn--Install Travel Time Sensors, Cctv Cameras $712,973 CONST 07/2014

MoDOT 5850-13
MO 115 Traffic Signals--Goodfellow Blvd To Kingshighway--Replace Signals 
And Upgrade Detection $1,197,200 CONST 04/2014

MoDOT 5526A-13 MO 115--East Of Hanley Road To Mo U--Great Streets Improvements $1,200,000 CONST 3/2014

MoDOT 5847-13
ITS Improvements On Various Routes--St. Louis, St. Charles, Jefferson, & 
Franklin Co--And St. Louis City - Install Cameras - Interconnect $1,317,441 CONST 07/2014

MoDOT 6388-14
ITS Gap 3 - Cctvs/Cameras--Various Locations Throughout The St. Louis Area.-
- $2,724,441 CONST 08/2014

MoDOT 5840-13 MO 141 Dual Left Turn Lanes--At I-64 $2,846,800 CONST 03/2014
Modot-Citizens For 
Modern Transit 6379-14

Transit Rider Initiative Program (TRIP)--St. Louis City & St. Louis Co. - Two Yr 
Outreach Prog.--Target Existing Employers/Try & Ride Program $268,467 CONST 02/2014

New Haven 5576-12
Miller Street, Phase 3--Maiden Lane To 1250 Feet North Of Maiden Lane--
Reconstruction - Sidewalks $636,288 CONST 12/2013

O'Fallon 5746-14 Bryan Road--Veterans Memorial Parkway To Sunview Drive--Slab Replacement $168,000 CONST 02/2014

O'Fallon 5781-14
Woodlawn / Civic Park Resurfacing--Woodlawn Ave - West Terra Ln To Civic 
Park Dr--Civic Park Dr - Imperial Dr To Main St $616,000 CONST 01/2014

Olivette 5603-12
Old Bonhomme Road--Olive Blvd. To Price Road--Resurfacing - Ada 
Improvements $1,731,956 CONST 11/2013

Pacific 5783-13
Old Gray Summit Road, Phase 2--Mo N To West City Limits--Resurfacing - 
Expand Pavement For Lane Widening $629,191 CONST 02/2014

Pacific 5598-12
Thorton Road/Viaduct Street Overlay/Sidewalks--Thorton Rd:  Eagles Landing 
Ct -  Viaduct St--Viaduct St - Thorton Road - W. Osage $741,883 CONST 02/2013

Pacific 5782-13 Mo N, Phase 3--Hawthorne Dr To Fourth St--Resurfacing $778,677 CONST 02/2014

Pagedale 5784-13
Pagedale Avenue Streetscape, Phase 2--Pennsylvania Ave To East City Limits--
Sidewalks - Lighting - Landscaping $466,232 CONST 03/2014

Pevely 5785-13 Main Street/County Road--Us 61/67 To Mo Z--Resurfacing - Sidewalks $655,212 CONST 02/2014
Richmond Heights 5256-10 Wise Avenue--Big Bend Blvd East To The City Limits--(Near Mccausland) $1,276,183 CONST 12/2011

Rock Hill 5581-12
Bismark Avenue Improvements - Phase I--Rock Hill Road To Barron Lane--
Reconstruction - Ada Improvements $693,832 CONST 09/2014

St. Ann 5787-13
Breckenridge Ave--Ashby Rd To East City Limits--Resurfacing - Ada 
Improvements $199,320 CONST 12/2013

St. Charles 5857-13 Kingshighway Signal Interconnect--Jefferson St To  Monroe St-- $210,262 CONST 11/2013
St. Charles 5858-13 Muegge Road--At Mexico Road--Intersection Improvements $388,000 CONST 09/2014

St. Charles 5788-13
Fifth Street - Sixth Street--5Th: Boone'S Lick - Tompkins - Resurface/Restripe 
0.3 Mi To 4 Lns--6Th: Boone'S Lick - Tompkins - Bike Lanes $1,270,699 CONST 09/2014

St. Charles 5747-13 Fifth Street Enhancement--Mcdonough To First Capital Drive-- $1,717,500 CONST 09/2014

St. Charles County 5792-14
Femme Osage Creek Road Bridge--Over A Tributary Of Femme Osage--
Replace Bridge $292,000 CONST 02/2014

St. Charles County 5791-14
Cappeln Osage Road Bridge--Over A Tributary Of Femme Osage Creek--
Replace Bridge $316,800 CONST 02/2014

St. Charles County 5794-14 Pralle Lane--Kunze Drive  To 2000 Ft East--Reconstruct- Sidewalks $488,000 CONST 05/2014

St. Charles County 5860-12
Gateway Greenlight, Phase 2--Various Roads In St. Charles County--Traffic 
Signal Interconnect, Signal Controller Upgrades $2,509,860 CONST 09/2013

St. Charles County 5861-14
I-70 Interchange And Outer Road Improvements--I-70 Outer Roads - Mid Rivers 
Mall Dr To  Cave Springs--Reconfigure Cave Springs Interchange $6,720,000 CONST 09/2014

St. Louis 6377-14
Traffic Management Enhancements,  Phase 2--Upgrade Central Control Signal 
System--For All Interconnected Signals $600,000 CONST 06/2014

St. Louis 5797-13
Dr. Martin Luther King--Arlington Avenue To Kingshighway--Pedestrian Scale 
Lighting - Upgrade Ped Heads $640,000 CONST 03/2014

St. Louis
5265-11 
5265A-12

Kingshighway Bridge--Over Union Pacific Railroad; Vandeventer To I-44--
Bridge Replacement & Roadway Improvements $13,600,000 CONST 03/2014

St. Louis 5845-13
Skinker Blvd Traffic Signals And Oakland Ln Diet--At Clayton Rd And Oakland 
Avenue - Traffic Signals--Oakland - Skinker To Hampton - Lane Diet - Sidewalk $1,392,000 CONST 01/2014

St. Louis 5800-14
Washington Avenue Streetscape - Phase 3--Seventh Street To Memorial Drive--
Sidewalks - Lighting - Ada Improvements $1,343,435 CONST 11/2013

St. Louis County 5864-13
Its North--Airport Rd/Hereford/Chambers - Dade To W. Florissant--Washington 
St/Charbonier - Downing To Us 67 $656,000 CONST 09/2014

St. Louis County 6399-14
Northwest County Its - 2014--Various Locations Along Old Halls Ferry, Jennings 
Stn--Halls Ferry And Mcdonnell Blvd - Install Fiberoptic $785,600 CONST 12/2014

St. Louis County 5445-12
Howdershell Road At Charbonier Road--Add Right Turn Lane From Nb 
Howdershell Rd. To--Eb Charbonier Rd. $798,310 CONST 05/2012

St. Louis County 5607-14 Mckelvey Road--Dorsett Road To Marine Avenue--Resurfacing And Sidewalks $881,600 CONST 07/2014

St. Louis County 5562-14
Shrewsbury Avenue/Lansdowne Avenue--Shrewsbury:  Big Bend To Murdoch--
Lansdowne:  Murdoch Cut-Off To Shrewsbury $889,600 CONST 03/2014

St. Louis County 5801-13 Berry Road--Big Bend To Manchester Rd--Resurfacing - Ada Improvements $908,000 CONST 09/2014

St. Louis County 5606-14
Baxter Road--100 Feet East Of Clarkson Road To Wild Horse Creek Road--
Concrete Repair - Ada Improvements $962,160 CONST 07/2014

FY 14 REASONABLE PROGRESS Not Obligated ‐ Const 12/02/2013



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Sponsor TIP# Project Title
 Fiscal Year  

2014  Phase
Scheduled 

Obligation Date^

Not Obligated - Construction

St. Louis County 5605-14
Forder Road--100 Feet East Of Ringer Road To Lemay Ferry Rd--Concrete 
Repair - Ada Improvements $977,900 CONST 07/2014

St. Louis County 5806-13
Hanley Road--I-64 To Pershing Avenue--Resurfacing - Ada Improvements - 
Signal Interconnect $1,448,000 CONST 09/2014

St. Louis County 5556-14
Adams Ave/Lockwood Ave--Kirkwood Rd To Berry Rd--Resurfacing - Ada 
Improvements $1,478,640 CONST 08/2014

St. Louis County 5561-14
Union Road/Morgan Ford Road--Reavis Barracks Road To St Louis City Limits--
Resurfacing - Ada Improvements $1,752,080 CONST 03/2014

St. Louis County 5609-14
Reavis Barracks - Mackenzie Road--Gravois Rd To I-55--Resurfacing And 
Sidewalks $1,780,640 CONST 08/2014

St. Louis County 5611-14 Big Bend Road--141 To Sulphur Spring Road--Resurfacing $1,866,400 CONST 08/2014

St. Louis County 5808-13
Mason Road--0.18 Mi West Of To 0.11 Mi East Of Smith Creek--Replace 
Bridge - Improve Approaches $2,316,000 CONST 07/2014

St. Peters 5816-14
Mid Rivers Mall Drive,  Phase 2--Mexico Road To St. Peters-Howell Road--
Resurfacing - Ada Improvements $1,040,000 CONST 03/2014

St. Peters 5818-14
Willott Road--Jungermann Road To Mid Rivers Mall Drive.--Diamond Grind - 
Ada Improvements $1,120,000 CONST 03/2014

Sunset Hills 5625-12 Kennerly Road--Sappington To Weber Hill--Resurfacing - Realign Sharp Curve $872,141 CONST 01/2014
Union 5209-11 Denmark Road--Progress Parkway To St. Andrews Drive-- $733,962 CONST 04/2013

Union 5592-12
Prairie Dell Road--US 50 To Prairie Dell Plaza Drive - Reconstruct--Add Center 
Turn Lane, Storm Sewers, Sidewalk $883,969 CONST 01/2014

University City 5822-13

Canton, Old Bonhomme, Jackson Bike Striping--Canton -  82Nd Blvd To 
Pennsy Ave, Old Bonhomme - South--City Lim To Groby Rd & Jackson Ave- 
Delmar To Shaftesbury $150,636 CONST 04/2014

University City 5823-13
Chamberlain Avenue Bridge--Over The River Des Peres Northeast Branch--
Replace Bridge $444,610 CONST 07/2014

Valley Park 5584-12
Jefferson Avenue/Main Street--Vance Road To Mo 141 West Outer Road--
Sidewalk - Road Reconstruction-Pavement Repair $1,716,599 CONST 09/2014

Washington 5824-13 Lafayette Ped Crossing--Across Union Pacific Railroad--Sidewalk $208,000 CONST 09/2014

Washington 4979-11
Fourteenth St / Stafford St--Fourteenth: Stafford To Mo 47--Stafford: Front To 
Fourteenth $1,048,000 CONST 02/2013

Wentzville 5827-14
Wentzville Parkway--William Dierberg Dr To Schroeder Creek Blvd--Center 
Turn Lane - Signal Interconnection $1,037,941 CONST 01/2014

Wildwood 5830-13
Route 100 Safety Barriers--Taylor Road To East 0.5 Mile (Pedestrian Bridge)--
Install Guardrail $256,000 CONST 01/2014

*  Project has another phase of work programmed in FY 2014

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Missed Scheduled Obligation Date

^  Scheduled Obligation Date is based on the schedule created by the sponsor in 

FY 14 REASONABLE PROGRESS Not Obligated ‐ Const 12/02/2013



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Project Adjustments

Sponsor TIP# Project Title
Fiscal Year  

2014  Phase
Reason for 
Adjustment  Date Adjusted

$0 0 Projects
0 Projects
0 Projects

*  Project has another phase of work programmed in FY 2014
PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Total
October Total

November Total

FY 14 REASONABLE PROGRESS Project Adjustment 12/02/2013



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Removed

Sponsor TIP# Project Title
Fiscal Year  

2014 Phase
Reason for 
Removal Removed Date

$0 0 Projects
0 Projects
0 Projects

*  Project has another phase of work programmed in FY 2014
PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Total
October Total

November Total

FY 14 REASONABLE PROGRESS Removed 12/02/2013



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

# Federal $ # Federal $ # Federal $ # Federal $
PE

# Federal $
ROW

# Federal $
CONST

# Federal $

10/01/13 0 $0 0 $0 0 $0 15 $1,374,721 24 $2,284,482 124 $138,401,452 163 $142,060,655
10/31/13 4 $2,462,978 0 $0 0 $0 14 $1,174,721 24 $2,284,482 121 $136,138,474 163 $142,060,655
11/30/13 10 $5,190,725 0 $0 0 $0 11 $850,100 24 $2,284,482 118 $133,735,348 163 $142,060,655
12/31/13 10 $5,190,725 0 $0 0 $0 11 $850,100 24 $2,284,482 118 $133,735,348 163 $142,060,655
01/31/14 11 $6,282,725 0 $0 0 $0 11 $838,100 24 $2,284,482 117 $132,655,348 163 $142,060,655
02/28/14
03/31/14
04/30/14
05/31/14
06/30/14
07/31/14
08/15/14
08/31/14
09/07/14
09/14/14
09/21/14
09/30/14

Total

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Date
Obligated Project Adjustments Removed Not Obligated

Funding Obligations
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Obligated Project Adjustments Removed Not Obligated - PE Not Obligated - ROW Not Obligated - Const

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant 
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of 
Governments(EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress. 

Currently there are 163 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2014 of the FY 2014-2017 TIP. These projects, 
sponsored   by 57 different agencies and representing $142 million in federal funds ,are subject to a September 30, 2014 deadline to obligate the federal 
funds.  To obligate funds, a sponsor must obtain approval from the Missouri Department of Transportation(MoDOT) depending on the milestone.  Generally 
a project must meet three milestones before construction or implementation of a project may begin.  These milestones include approval of design contract 
(PE), approval to acquire right-of-way(ROW) and final plan approval/authority to advertise (Const or Impl).   If a project is realizing delays that will put the 
federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the opportunity to ask for consideration of a “one-
time extension” in their project schedule.  One-time extensions of up to three (3) months may be granted by East-West Gateway staff and one-time 
extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and approval.  If the 
project still cannot obligate funds after the one-time extension or the sponsor decides to not proceed, funding will  be removed from the TIP, and the federal 
funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FY 14 REASONABLE PROGRESS Summary 01/30/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Obligated

Sponsor TIP# Project Title
 Fiscal Year  

2014  Phase

Scheduled 
Obligation 

Date^

Actual 
Obligation 

Date
$6,282,725 11 Projects

St. Peters 5817-14 Willott Road Bridge--Over Spencer Creek--Replace Bridge - Multi-Use Path $80,000 PE* 12/2013 10/17/2013
St. Louis County 5559-14 Carman Road--Mo 141 To Dougherty Ferry Road--Resurfacing $708,880 CONST 08/2014 10/23/2013

St. Louis County 5865-13
ITS West And South--Locations Along Baxter/Sulphur Spring, Sappington--
Craig/Westport Plaza/Marine, & Chesterfield Airport Rd $120,000 PE 02/2014 10/23/2013

Crystal City 5757-13
Crystal Heights Road--Mississippi Avenue To Compton Drive--Resurfacing - 
Sidewalks $798,573 CONST 02/2014 10/25/2013

Crystal City 5756-13 Eighth Street--Mississippi Avenue To Business 61--Resurfacing $522,960 CONST 02/2014 10/28/2013

St. Louis 5800-14
Washington Avenue Streetscape - Phase 3--Seventh Street To Memorial Drive--
Sidewalks - Lighting - Ada Improvements $232,565 PE* 11/2013 10/30/2013

$2,462,978 4 Projects
Jefferson County 5774-14 Stroup Road Bridge--Over Little Creek--Replace Bridge $136,621 PE 12/2013 11/05/2013

Jefferson County 5770-14 Kramme Road Bridge--Over Calvey Creek--Replace Bridge $108,000 PE 12/2013 11/05/2013
St. Charles County 5862-14 Central School Road--At Highfield Drive--Install Traffic Signal $156,000 CONST 10/2013 11/06/2013
Glendale 4971-11 Kirkham Avenue Phase 1--Sappington Road East To City Limits-- $1,708,886 CONST 10/2012 11/18/2013

St. Charles County 5863-14
Traffic Signal Upgrades; Interconnection--Various Traffic Signals Along Arena 
Pkwy,--Cottleville Pkwy,  Knaust Road, And Mo N $538,240 CONST 10/2013 11/20/2013

Jefferson County 5772-14 Romaine Creek Road Bridge--Over Sugar Creek--Replace Bridge $80,000 PE 12/2013 11/20/2013

$2,727,747 6 Projects
$0 0 Projects

St. Ann 5786-14
Adie Rd/Link Ave--St. Charles Rock Rd To South City Limits--Resurfacing - Ada 
Improvements $12,000 PE* 04/2014 01/16/2014

Madison County Transit 
District 6378-14

Ridefinders Marketing & Outreach - 2014 - Mo--Increase Awareness, Interest, And 
Participation--In Ridefinders To Employers And Commuters $1,080,000 CONST 08/2014 01/17/2014

$1,092,000 1 Projects

*  Project has another phase of work programmed in FY 2014

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

^  Scheduled Obligation Date is based on the schedule created by the sponsor in the 

Total

October Total

November Total
December Total

January Total

FY 14 REASONABLE PROGRESS Obligated 01/30/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Sponsor TIP# Project Title
 Fiscal Year  

2014 Phase

Scheduled 
Obligation 

Date^
Total $838,100 11 Projects

Chesterfield 5753-14 South Greentrails Drive--Ladue Road To White Road $122,500 PE 08/2014

Creve Coeur 5755-14
Coeur De Ville Lane--Sidewalk - Mo 340 (Olive Blvd) To Mo AB (Ladue Rd)--
Resurfacing - Parc Provence To Royal Valley Dr $40,000 PE 10/2014

Green Park 5764-13 Old Green Park Rd--Green Park Rd To Green Park Rd--Resurfacing $8,000 PE 06/2014

O'Fallon 6372-14 Waterford Crossing Dr--At MO K--Add Right Turn Lane $56,000 PE 01/2014

St. Charles 6375-14
Elm Point Industrial Dr--At Elm St--Dual Left Eb Elm Point To Elm - Intersection 
Impr. $40,000 PE* 01/2014

St. Charles 6376-14 Flashing Yellow Arrow--22 Signalized Intersections At Various Locations-- $48,000 PE 01/2014

St. Louis 5799-14
South Broadway Streetscape - Phase 2--River Des Peres To Courtois Street--
Sidewalks - Lighting - Ada Improvements $160,000 PE 05/2014

St. Louis County 5813-14 Ringer Road--Lemay Ferry Rd To Milburn Rd--Resurfacing - Ada Improvements $62,400 PE 08/2014

St. Louis County 5807-14
Lilac Avenue Infrastructure--Chambers Rd To I-270--Resurfacing - Ada 
Improvements $69,600 PE 08/2014

St. Louis County 5809-14
Meramec Bottom Road & Ambs Road--Meramec Bottom Rd - Kerth Rd To MO 21--
Ambs Rd - Mattis Rd To Butler Hill Rd $71,600 PE 08/2014

St. Louis County 5804-14 Christopher Drive--Becker Rd To Telegraph--Resurfacing - ADA Improvements $80,000 PE 03/2014

St. Louis County 5815-14 Wells Road--Mo 21 To Meramec Bottom Rd--Resurfacing - ADA Improvements $80,000 PE 03/2014

*  Project has another phase of work programmed in FY 2014

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Not Obligated - Preliminary Engineering

Missed Scheduled Obligation Date

^  Scheduled Obligation Date is based on the schedule created by the                 

FY 14 REASONABLE PROGRESS Not Obligated ‐ PE 01/30/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Not Obligated - Right of Way

Sponsor TIP# Project Title
 Fiscal Year  

2014 Phase
Scheduled 

Obligation Date^
Total $2,284,482 24 Projects

Chesterfield 5752-13 Appalachian Trail - Phase 2--Beaver Creek Road To White Road-- $35,000 ROW 09/2014

Dellwood 5758-13
Hudson Road & Trask Drive Resurfacing-Sidewalks--Hudson Rd - West Florissant 
Ave To Trask Dr--Trask Dr - Imperial Drive To Grafton Drive $25,600 ROW 10/2013

Des Peres 5759-13 Fawnvalley Drive Bridge--Over Two Mile Creek--Replace Bridge $7,200 ROW 12/2013

Ferguson 5582-13 Forestwood Drive, Phase 2--From Highmont To Ferguson Avenue.-- $8,000 ROW 12/2013

Festus 5760-13
Horine Road--Hillsboro Rd (N. 5Th Street) To Richard Avenue--Resurfacing - Add 
Sidewalks $52,000 ROW 05/2014

Franklin County 6303-14 Bend Road Bridge--Over  Meramec River--Right Of Way Acquisition Only $160,000 ROW 03/2014

Ladue 5777-13
Price Road--Sidewalks - Clayton Rd To Delmar--Resurfacing - Ladue Rd To 
Delmar $40,000 ROW 06/2014

Lake Saint Louis 5778-13
Civic Center Drive--Lake Saint Louis Boulevard To Outer Road--Road 
Reconstruction - Bike And Ped Facilities $42,400 ROW 02/2014

MoDOT 6387-14 MO Z--At  I-70 Westbound On/Off Ramp--Construct Roundabout $236,000 ROW 03/2014

MoDOT 6385-14
MO 141--At Vance Road / Forest Avenue--Dual Left Turn 141 To Vance - Add 
Shared Thru/Right On Forest $880,000 ROW 04/2014

New Haven 5780-13
Miller Street, Phase 4--Maiden Lane To The South 0.19 Miles--Reconstruct Road -  
Sidewalk $28,000 ROW 09/2013

Northwoods 5601-13
Lillian Avenue--Nelson Drive To Melwood Avenue--Resurfacing - Sidewalks - 
Curb/Gutter $8,000 ROW 12/2013

O'Fallon 5854-12 Sommers Road / Ronald Reagan Blvd--At MO N--Intersection Improvements $65,922 ROW 01/2014

O'Fallon 5886-13
East / West Terra Overpass - Sidewalk--At MO M (Main St)--On Overpass - Bike 
Ped Improvements $186,960 ROW 01/2014

St. Ann 5786-14
Adie Rd/Link Ave--St. Charles Rock Rd To South City Limits--Resurfacing - Ada 
Improvements $40,000 ROW* 06/2014

St. Charles 6375-14
Elm Point Industrial Dr--At Elm St--Dual Left Eb Elm Point To Elm - Intersection 
Impr. $32,000 ROW* 09/2014

St. Louis County 5805-13 Conway Road Bridge--Over Maryville Creek--Replace Bridge $48,800 ROW 04/2014

St. Peters 5817-14 Willott Road Bridge--Over Spencer Creek--Replace Bridge - Multi-Use Path $64,000 ROW* 05/2014

Sunset Hills 5819-13 West Watson Road--S. Lindbergh Blvd. To Robyn Road--Resurfacing - Sidewalks $60,000 ROW 04/2014

Union 5820-13 Judith Spring Road Bridge--Over Flat Creek--Replace Bridge $20,000 ROW 05/2014

Union 5821-13 Prairie Dell Road, Phase 2--Prairie Dell Plaza Drive To College Road-- $20,000 ROW 05/2014

University City 5748-13 Westgate Avenue--At Olive Blvd--Realign Intersection -  Install Traffic Signal $8,800 ROW 01/2014

Washington 5558-13 Jefferson Street--Over Busch Creek--Bridge Reconstruction $15,800 ROW 08/2014

Weldon Spring 5825-13
Independence Road, Phase 3--Wolfrum Road To 350 Feet West Of Nancy Lane--
Reconstruct - Multi-Use Path $200,000 ROW 11/2013

*  Project has another phase of work programmed in FY 2014

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Missed Scheduled Obligation Date

^  Scheduled Obligation Date is based on the schedule created by the sponsor in  
    the project application

FY 14 REASONABLE PROGRESS Not Obligated ‐ ROW 01/30/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Sponsor TIP# Project Title
 Fiscal Year  

2014  Phase
Scheduled 

Obligation Date^
Total $132,655,348 117 Projects

Arnold 5749-13
Michigan Avenue--Church Road To Jeffco Boulevard--Reconstruct Road - Add 
Sidewalks $1,411,200 CONST 06/2014

Ballwin 5750-13 Holloway Road Culvert--Over Grand Glaize Creek--Repair Culvert $489,600 CONST 12/2013
Bellefontaine 
Neighbors 5751-13 Shepley  Bridge--At Bnsf Railroad--Rehab  Bridge $108,223 CONST 08/2014
Bellefontaine 
Neighbors 5602-12

St. Cyr Road--Bellefontaine Road To East City Limits--Culvert Replacement 
And Road Resurfacing $629,600 CONST 09/2014

Brentwood 5580-12
Litzsinger Road--Mcknight Road To Brentwood Boulevard--Resurface - Ada 
Improvements - Lighting - Storm Sewer $1,259,170 CONST 10/2013

Bridgeton 5583-12 Gist Road Bridge--Over Cowmire Creek--Replace Bridge - Add Sidewalk $649,648 CONST 02/2013

Bridgeton 5615-13
Fee Fee Road, Phase 2--Old St Charles Road To I-70--Roadway 
Reconstruction $2,041,916 CONST 11/2013

Chesterfield 5597-12 Timberlake Manor Bridge--Over Branch Of Creve Coeur Creek--Replace Bridge $705,457 CONST 10/2013
Chesterfield 5608-14 Ladue Road--Olive Boulevard To MO 141--Resurfacing $1,404,640 CONST 07/2014

Citizens For Modern 
Transit 5831-13

Transit Adjacent Property  Ridership Program--St. Louis City & St. Louis Co - 
Two Year Outreach Prog--Target Employers Near Metrolink To Incr Ridership $185,948 CONST 08/2014

Clayton 5563-12
Brentwood/Carondelet Streetscape--Brentwood:  Carondelet Avenue To 
Forsyth--Carondelet: Meramec Avenue To Brentwood $581,530 CONST 12/2013

Clayton 5618-12
Wydown Boulevard--Hanley Road To The East City Limit--Resurfacing And Ada 
Improvements $2,668,312 CONST 10/2013

Cool Valley 5754-13
S. Florissant Road Streetscape Improvements--Signal Hill To Northern City 
Limits-- $466,192 CONST 03/2014

Crestwood 5245-11
Spellman Road Corridor, Phase I--Rayburn Avenue To Ponderosa/Pinellas 
Intersection-- $1,318,400 CONST 12/2012

Creve Coeur 5575-13
Graeser Road--Olive Blvd (MO 340) To Ladue Road (MO AB).--Resurfacing - 
ADA Improvements $389,512 CONST 04/2014

De Soto 5566-12
Main St &  Vineland School Rd Resurfacing--Main St: Vineland School Rd To 
Tanyard Br Creek--Vineland School Rd:  Main St To Mo 21 $1,022,564 CONST 01/2014

Des Peres 5594-12 Claychester Drive Bridge--Over Two Mile Creek--Replace Bridge - Sidewalk $448,000 CONST 10/2013

Eureka 5574-12
Forby Road Phase 3 & Alt Road--Forby: Clifte Creek East Of Meramec Blvd To 
Alt Rd--Alt Rd: Forby Rd To City Limits $1,208,000 CONST 10/2013

Franklin County 5604-12 Circle Drive Road Bridge--Over Railroad--Replace Bridge $220,000 CONST 02/2013

Franklin County 5620-12
Hogan Road--Mo 100 To  State Maintenance Line--Resurfacing-Widening 
Narrow Pavement Width $968,475 CONST 01/2014

Frontenac 5761-13 Conway Road--Lindbergh Blvd To Spoede Road--Sidewalk $457,600 CONST 06/2014
Great Rivers 
Greenway 5762-13

Bike St. Louis Phase 3--Various Routes In The City Of St. Louis--Update 
Existing Network, Add New Routes $1,028,000 CONST 02/2014

Hazelwood 5765-13 Mcdonnell Bridge Enhancement--At I-270--Lighting - Landscaping $337,412 CONST 10/2013

Hazelwood 5619-12 Fee Fee Road--McDonnell Blvd To 0.3 Miles South--Reconstruction - Sidewalk $1,365,600 CONST 06/2013

Herculaneum 5766-13
Scenic Drive--South Scenic Drive To Mcnutt School Road--Sidewalks - 
Reconstruct $982,800 CONST 02/2014

Hillsboro 5767-13
Old Highway 21, Phase 2--Leon Hall Parkway To Mo A--Resurfacing - Center 
Turn Ln - Sidewalks $911,981 CONST 02/2014

Jefferson County 5769-14 High Ridge Boulevard--Mo 30 To Mo Pp--Resurfacing $82,083 CONST 12/2013
Jefferson County 5579-13 Gravois  Road--At Main Street--Improve Intersection Alignment $118,400 CONST 10/2013
Jefferson County 5768-14 Gravois Road--MO 30 To Main Street (Mo Mm)--Resurfacing $146,065 CONST 12/2013

Jefferson County 5775-14
Tomahawk-Vogel Rehab--Tomahawk - Lonedell Rd To Gary Rd--Vogel Road - 
Gary Rd To Bluff Park Dr $148,487 CONST 12/2013

Jefferson County 5771-14 Old Route 141--Springdale Lane To St. Louis County Line--Resurfacing $211,440 CONST 12/2013
Jefferson County 5578-12 Old Lemay Ferry Road--At Vogel Road--Traffic Signal $281,600 CONST 03/2014

Jefferson County 5773-14 Seckman Road--I-55 West Outer Road To Old Lemay Ferry Road--Resurfacing $421,600 CONST 12/2013
Jefferson County 5215B-11 Old Antonia Road Bridge--Over A Tributary Of Rock Creek-- $512,960 CONST 10/2012
Jefferson County 5577-12 Wilson Hollow Road Bridge--Over Tributary Of Big River--Replace Bridge $538,400 CONST 05/2014

Jefferson County 5595-12
Vogel Road Improvements-Phase 2--Old Lemay Ferry Road To Vogel Circle--
Realign Road - Guardrail $624,000 CONST 09/2014

Jefferson County 5586-12 Butcher Branch Road Bridge--Over Butcher Branch Creek--Bridge Replacement $632,400 CONST 05/2014

Jefferson County 5588-12
Vogel Road, Phase 1--Vogel Circle Road To Bluff Park--Realign Curve -  Road 
Improvements $930,800 CONST 09/2014

Jefferson County 5589-12
Saline Road, Phase 1--St. Louis County Line To East Leg Of Northwest Blvd--
Reconstruction $1,539,440 CONST 09/2014

Ladue 5776-13 McKnight Road--Clayton Rd To Ladue Rd--Sidewalks $923,466 CONST 11/2013

Ladue 5564-12
McKnight Road--Clayton Rd To Ladue Rd--Bridge Replacement And Rehab - 
Road Resurfacing $1,360,000 CONST 11/2012

Maplewood 5573-12
Manchester Road, Phase 3--West Of Bredell Avenue To West Of Metrolink--
Widen Traffic Lanes- Add Turn Lanes $1,460,000 CONST 06/2014

Maryland Heights 5568-14
Progress Parkway--Westport Plaza Dr To 830 Feet North Of Kimler Dr--
Reconstruct Road - Sidewalks-Add Center Turn Ln $2,500,000 CONST 03/2014

Metro 6370-14 Bus Replacement - 2014 - A--Replace 22 Buses--30' And 40' $7,500,000 CONST 08/2014
Metro 6371-14 Bus Replacement - 2014 - B--Replace 22 Buses--30' And 40' $7,500,000 CONST 08/2014
MoDOT 5842-13 US 61--At US 67--Extend Northbound Right Turn Lane $109,044 CONST 12/2013
MoDOT 5844-13 US 67--At MO CC--Extend Southbound Left Turn Lane $112,634 CONST 01/2014
MoDOT 6389-14 Mcdonnell Blvd--At Brown Rd--Intersection Improvements $186,555 CONST 06/2014

MoDOT 6390-14
I-64--At Mo K And Mo 94 - Modify Sb K To Eb I-64 Ramp For 2 Lns--Construct 
Green 'T' At Mo K - Dual Left At Mo 94 $221,585 CONST 08/2014

MoDOT 6395-14
MO K And I-70 Interchange Signal Optimization--MO K I-64 To I-70;  I-70 
Interchanges: Fifth To Mo W-- $232,000 CONST 08/2014

MoDOT 5843-13 US 61--At MO 100--Add Dual Left Turn Lanes $256,800 CONST 03/2014

Not Obligated - Construction

FY 14 REASONABLE PROGRESS Not Obligated ‐ Const 01/30/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Sponsor TIP# Project Title
 Fiscal Year  

2014  Phase
Scheduled 

Obligation Date^

Not Obligated - Construction

MoDOT 6380-14
Flashing Yellow Arrow Installation - 2014 - B--Various Locations Along  MO 
366, MO 340, MO 100 (Stl Co)--And US 61/67 (Jefferson Co) $364,239 CONST 06/2014

MoDOT 6381-14
Flashing Yellow Arrow Installation - 2014 - A--Various Locations Along MO 231, 
MO 30, MO 180 (Stl Co)--And US 50, MO 47 (Franklin Co) $389,509 CONST 06/2014

MoDOT 6393-14
Free Operating Signal Upgrades--At 25 Locations In Franklin, Jefferson, St. 
Charles,--St. Louis Counties & City Of St. Louis - Upgrade Detection $408,135 CONST 07/2014

MoDOT 6392-14
US 61/67 Adaptive Signal Control System--Quailways To Litzinger--Automate 
Signal Timing By Traffic Demand $438,117 CONST 08/2014

MoDOT 5841-13 MO 340 Dual Lefts--At I-64 $548,400 CONST 06/2014

MoDOT 6373-14

ITS Gap 3 - Dynamic Messaging Signs--Wb I-64 E/O Mason, Eb I-64 W/O MO 
141, Wb I-64 E/O MO 340, Eb I-44 E/O--MO 109, Wb I-44 b/w Jamieson And 
Shrewsbury $662,769 CONST 08/2014

MoDOT 5853-14
Signal Optimization - 2014--Locations Along MO 180, MO 47, MO 100, MO 30, 
MO 21,--US 50/61/67, I-270 Interchanges $673,200 CONST

MoDOT 6386-14 MO 30 ITS--I-270 To  Mo B/Nn--Install Travel Time Sensors, Cctv Cameras $712,973 CONST 07/2014

MoDOT 5850-13
MO 115 Traffic Signals--Goodfellow Blvd To Kingshighway--Replace Signals 
And Upgrade Detection $1,197,200 CONST 04/2014

MoDOT 5526A-13 MO 115--East Of Hanley Road To Mo U--Great Streets Improvements $1,200,000 CONST 3/2014

MoDOT 5847-13
ITS Improvements On Various Routes--St. Louis, St. Charles, Jefferson, & 
Franklin Co--And St. Louis City - Install Cameras - Interconnect $1,317,441 CONST 07/2014

MoDOT 6388-14
ITS Gap 3 - Cctvs/Cameras--Various Locations Throughout The St. Louis Area.-
- $2,724,441 CONST 08/2014

MoDOT 5840-13 MO 141 Dual Left Turn Lanes--At I-64 $2,846,800 CONST 03/2014
Modot-Citizens For 
Modern Transit 6379-14

Transit Rider Initiative Program (TRIP)--St. Louis City & St. Louis Co. - Two Yr 
Outreach Prog.--Target Existing Employers/Try & Ride Program $268,467 CONST 02/2014

New Haven 5576-12
Miller Street, Phase 3--Maiden Lane To 1250 Feet North Of Maiden Lane--
Reconstruction - Sidewalks $636,288 CONST 12/2013

O'Fallon 5746-14 Bryan Road--Veterans Memorial Parkway To Sunview Drive--Slab Replacement $168,000 CONST 02/2014

O'Fallon 5781-14
Woodlawn / Civic Park Resurfacing--Woodlawn Ave - West Terra Ln To Civic 
Park Dr--Civic Park Dr - Imperial Dr To Main St $616,000 CONST 01/2014

Olivette 5603-12
Old Bonhomme Road--Olive Blvd. To Price Road--Resurfacing - Ada 
Improvements $1,731,956 CONST 11/2013

Pacific 5783-13
Old Gray Summit Road, Phase 2--Mo N To West City Limits--Resurfacing - 
Expand Pavement For Lane Widening $629,191 CONST 02/2014

Pacific 5598-12
Thorton Road/Viaduct Street Overlay/Sidewalks--Thorton Rd:  Eagles Landing 
Ct -  Viaduct St--Viaduct St - Thorton Road - W. Osage $741,883 CONST 02/2013

Pacific 5782-13 Mo N, Phase 3--Hawthorne Dr To Fourth St--Resurfacing $778,677 CONST 02/2014

Pagedale 5784-13
Pagedale Avenue Streetscape, Phase 2--Pennsylvania Ave To East City Limits--
Sidewalks - Lighting - Landscaping $466,232 CONST 03/2014

Pevely 5785-13 Main Street/County Road--Us 61/67 To Mo Z--Resurfacing - Sidewalks $655,212 CONST 02/2014
Richmond Heights 5256-10 Wise Avenue--Big Bend Blvd East To The City Limits--(Near Mccausland) $1,276,183 CONST 12/2011

Rock Hill 5581-12
Bismark Avenue Improvements - Phase I--Rock Hill Road To Barron Lane--
Reconstruction - Ada Improvements $693,832 CONST 09/2014

St. Ann 5787-13
Breckenridge Ave--Ashby Rd To East City Limits--Resurfacing - Ada 
Improvements $199,320 CONST 12/2013

St. Charles 5857-13 Kingshighway Signal Interconnect--Jefferson St To  Monroe St-- $210,262 CONST 11/2013
St. Charles 5858-13 Muegge Road--At Mexico Road--Intersection Improvements $388,000 CONST 09/2014

St. Charles 5788-13
Fifth Street - Sixth Street--5Th: Boone'S Lick - Tompkins - Resurface/Restripe 
0.3 Mi To 4 Lns--6Th: Boone'S Lick - Tompkins - Bike Lanes $1,270,699 CONST 09/2014

St. Charles 5747-13 Fifth Street Enhancement--Mcdonough To First Capital Drive-- $1,717,500 CONST 09/2014

St. Charles County 5792-14
Femme Osage Creek Road Bridge--Over A Tributary Of Femme Osage--
Replace Bridge $292,000 CONST 02/2014

St. Charles County 5791-14
Cappeln Osage Road Bridge--Over A Tributary Of Femme Osage Creek--
Replace Bridge $316,800 CONST 02/2014

St. Charles County 5794-14 Pralle Lane--Kunze Drive  To 2000 Ft East--Reconstruct- Sidewalks $488,000 CONST 05/2014

St. Charles County 5860-12
Gateway Greenlight, Phase 2--Various Roads In St. Charles County--Traffic 
Signal Interconnect, Signal Controller Upgrades $2,509,860 CONST 09/2013

St. Charles County 5861-14
I-70 Interchange And Outer Road Improvements--I-70 Outer Roads - Mid Rivers 
Mall Dr To  Cave Springs--Reconfigure Cave Springs Interchange $6,720,000 CONST 09/2014

St. Louis 6377-14
Traffic Management Enhancements,  Phase 2--Upgrade Central Control Signal 
System--For All Interconnected Signals $600,000 CONST 06/2014

St. Louis 5797-13
Dr. Martin Luther King--Arlington Avenue To Kingshighway--Pedestrian Scale 
Lighting - Upgrade Ped Heads $640,000 CONST 03/2014

St. Louis
5265-11 
5265A-12

Kingshighway Bridge--Over Union Pacific Railroad; Vandeventer To I-44--
Bridge Replacement & Roadway Improvements $13,600,000 CONST 03/2014

St. Louis 5845-13
Skinker Blvd Traffic Signals And Oakland Ln Diet--At Clayton Rd And Oakland 
Avenue - Traffic Signals--Oakland - Skinker To Hampton - Lane Diet - Sidewalk $1,392,000 CONST 01/2014

St. Louis 5800-14
Washington Avenue Streetscape - Phase 3--Seventh Street To Memorial Drive--
Sidewalks - Lighting - Ada Improvements $1,343,435 CONST 11/2013

St. Louis County 5864-13
Its North--Airport Rd/Hereford/Chambers - Dade To W. Florissant--Washington 
St/Charbonier - Downing To Us 67 $656,000 CONST 09/2014

St. Louis County 6399-14
Northwest County Its - 2014--Various Locations Along Old Halls Ferry, Jennings 
Stn--Halls Ferry And Mcdonnell Blvd - Install Fiberoptic $785,600 CONST 12/2014

St. Louis County 5445-12
Howdershell Road At Charbonier Road--Add Right Turn Lane From Nb 
Howdershell Rd. To--Eb Charbonier Rd. $798,310 CONST 05/2012

St. Louis County 5607-14 Mckelvey Road--Dorsett Road To Marine Avenue--Resurfacing And Sidewalks $881,600 CONST 07/2014

St. Louis County 5562-14
Shrewsbury Avenue/Lansdowne Avenue--Shrewsbury:  Big Bend To Murdoch--
Lansdowne:  Murdoch Cut-Off To Shrewsbury $889,600 CONST 03/2014

St. Louis County 5801-13 Berry Road--Big Bend To Manchester Rd--Resurfacing - Ada Improvements $908,000 CONST 09/2014

St. Louis County 5606-14
Baxter Road--100 Feet East Of Clarkson Road To Wild Horse Creek Road--
Concrete Repair - Ada Improvements $962,160 CONST 07/2014

St. Louis County 5605-14
Forder Road--100 Feet East Of Ringer Road To Lemay Ferry Rd--Concrete 
Repair - Ada Improvements $977,900 CONST 07/2014

FY 14 REASONABLE PROGRESS Not Obligated ‐ Const 01/30/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Sponsor TIP# Project Title
 Fiscal Year  

2014  Phase
Scheduled 

Obligation Date^

Not Obligated - Construction

St. Louis County 5806-13
Hanley Road--I-64 To Pershing Avenue--Resurfacing - Ada Improvements - 
Signal Interconnect $1,448,000 CONST 09/2014

St. Louis County 5556-14
Adams Ave/Lockwood Ave--Kirkwood Rd To Berry Rd--Resurfacing - Ada 
Improvements $1,478,640 CONST 08/2014

St. Louis County 5561-14
Union Road/Morgan Ford Road--Reavis Barracks Road To St Louis City Limits--
Resurfacing - Ada Improvements $1,752,080 CONST 03/2014

St. Louis County 5609-14
Reavis Barracks - Mackenzie Road--Gravois Rd To I-55--Resurfacing And 
Sidewalks $1,780,640 CONST 08/2014

St. Louis County 5611-14 Big Bend Road--141 To Sulphur Spring Road--Resurfacing $1,866,400 CONST 08/2014

St. Louis County 5808-13
Mason Road--0.18 Mi West Of To 0.11 Mi East Of Smith Creek--Replace 
Bridge - Improve Approaches $2,316,000 CONST 07/2014

St. Peters 5816-14
Mid Rivers Mall Drive,  Phase 2--Mexico Road To St. Peters-Howell Road--
Resurfacing - Ada Improvements $1,040,000 CONST 03/2014

St. Peters 5818-14
Willott Road--Jungermann Road To Mid Rivers Mall Drive.--Diamond Grind - 
Ada Improvements $1,120,000 CONST 03/2014

Sunset Hills 5625-12 Kennerly Road--Sappington To Weber Hill--Resurfacing - Realign Sharp Curve $872,141 CONST 01/2014
Union 5209-11 Denmark Road--Progress Parkway To St. Andrews Drive-- $733,962 CONST 04/2013

Union 5592-12
Prairie Dell Road--US 50 To Prairie Dell Plaza Drive - Reconstruct--Add Center 
Turn Lane, Storm Sewers, Sidewalk $883,969 CONST 01/2014

University City 5822-13

Canton, Old Bonhomme, Jackson Bike Striping--Canton -  82Nd Blvd To 
Pennsy Ave, Old Bonhomme - South--City Lim To Groby Rd & Jackson Ave- 
Delmar To Shaftesbury $150,636 CONST 04/2014

University City 5823-13
Chamberlain Avenue Bridge--Over The River Des Peres Northeast Branch--
Replace Bridge $444,610 CONST 07/2014

Valley Park 5584-12
Jefferson Avenue/Main Street--Vance Road To Mo 141 West Outer Road--
Sidewalk - Road Reconstruction-Pavement Repair $1,716,599 CONST 09/2014

Washington 5824-13 Lafayette Ped Crossing--Across Union Pacific Railroad--Sidewalk $208,000 CONST 09/2014

Washington 4979-11
Fourteenth St / Stafford St--Fourteenth: Stafford To Mo 47--Stafford: Front To 
Fourteenth $1,048,000 CONST 02/2013

Wentzville 5827-14
Wentzville Parkway--William Dierberg Dr To Schroeder Creek Blvd--Center 
Turn Lane - Signal Interconnection $1,037,941 CONST 01/2014

Wildwood 5830-13
Route 100 Safety Barriers--Taylor Road To East 0.5 Mile (Pedestrian Bridge)--
Install Guardrail $256,000 CONST 01/2014

*  Project has another phase of work programmed in FY 2014

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Missed Scheduled Obligation Date

^  Scheduled Obligation Date is based on the schedule created by the sponsor in 
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Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Project Adjustments

Sponsor TIP# Project Title
Fiscal Year  

2014  Phase
Reason for 
Adjustment  Date Adjusted

$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects

*  Project has another phase of work programmed in FY 2014
PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Total
October Total

November Total
December Total

January Total

FY 14 REASONABLE PROGRESS Project Adjustment 01/30/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Removed

Sponsor TIP# Project Title
Fiscal Year  

2014 Phase
Reason for 
Removal Removed Date

$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects

*  Project has another phase of work programmed in FY 2014
PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Total
October Total

November Total
December Total

January Total

FY 14 REASONABLE PROGRESS Removed 01/30/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

# Federal $ # Federal $ # Federal $ # Federal $
PE

# Federal $
ROW

# Federal $
CONST

# Federal $

10/01/13 0 $0 0 $0 0 $0 15 $1,374,721 24 $2,284,482 124 $138,401,452 163 $142,060,655
10/31/13 4 $2,462,978 0 $0 0 $0 14 $1,174,721 24 $2,284,482 121 $136,138,474 163 $142,060,655
11/30/13 10 $5,190,725 0 $0 0 $0 11 $850,100 24 $2,284,482 118 $133,735,348 163 $142,060,655
12/31/13 10 $5,190,725 0 $0 0 $0 11 $850,100 24 $2,284,482 118 $133,735,348 163 $142,060,655
01/31/14
02/28/14
03/31/14
04/30/14
05/31/14
06/30/14
07/31/14
08/15/14
08/31/14
09/07/14
09/14/14
09/21/14
09/30/14

Total

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Date
Obligated Project Adjustments Removed Not Obligated

Funding Obligations
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Obligated Project Adjustments Removed Not Obligated - PE Not Obligated - ROW Not Obligated - Const

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant 
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of 
Governments(EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress. 

Currently there are 163 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2014 of the FY 2014-2017 TIP. These projects, 
sponsored   by 57 different agencies and representing $142 million in federal funds ,are subject to a September 30, 2014 deadline to obligate the federal 
funds.  To obligate funds, a sponsor must obtain approval from the Missouri Department of Transportation(MoDOT) depending on the milestone.  Generally 
a project must meet three milestones before construction or implementation of a project may begin.  These milestones include approval of design contract 
(PE), approval to acquire right-of-way(ROW) and final plan approval/authority to advertise (Const or Impl).   If a project is realizing delays that will put the 
federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the opportunity to ask for consideration of a “one-
time extension” in their project schedule.  One-time extensions of up to three (3) months may be granted by East-West Gateway staff and one-time 
extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and approval.  If the 
project still cannot obligate funds after the one-time extension or the sponsor decides to not proceed, funding will  be removed from the TIP, and the federal 
funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FY 14 REASONABLE PROGRESS Summary 01/03/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Obligated

Sponsor TIP# Project Title
 Fiscal Year  

2014  Phase

Scheduled 
Obligation 

Date^

Actual 
Obligation 

Date
$5,190,725 10 Projects

St. Peters 5817-14 Willott Road Bridge--Over Spencer Creek--Replace Bridge - Multi-Use Path $80,000 PE* 12/2013 10/17/2013
St. Louis County 5559-14 Carman Road--Mo 141 To Dougherty Ferry Road--Resurfacing $708,880 CONST 08/2014 10/23/2013

St. Louis County 5865-13
ITS West And South--Locations Along Baxter/Sulphur Spring, Sappington--
Craig/Westport Plaza/Marine, & Chesterfield Airport Rd $120,000 PE 02/2014 10/23/2013

Crystal City 5757-13
Crystal Heights Road--Mississippi Avenue To Compton Drive--Resurfacing - 
Sidewalks $798,573 CONST 02/2014 10/25/2013

Crystal City 5756-13 Eighth Street--Mississippi Avenue To Business 61--Resurfacing $522,960 CONST 02/2014 10/28/2013

St. Louis 5800-14
Washington Avenue Streetscape - Phase 3--Seventh Street To Memorial Drive--
Sidewalks - Lighting - Ada Improvements $232,565 PE* 11/2013 10/30/2013

$2,462,978 4 Projects
Jefferson County 5774-14 Stroup Road Bridge--Over Little Creek--Replace Bridge $136,621 PE 12/2013 11/05/2013

Jefferson County 5770-14 Kramme Road Bridge--Over Calvey Creek--Replace Bridge $108,000 PE 12/2013 11/05/2013
St. Charles County 5862-14 Central School Road--At Highfield Drive--Install Traffic Signal $156,000 CONST 10/2013 11/06/2013
Glendale 4971-11 Kirkham Avenue Phase 1--Sappington Road East To City Limits-- $1,708,886 CONST 10/2012 11/18/2013

St. Charles County 5863-14
Traffic Signal Upgrades; Interconnection--Various Traffic Signals Along Arena 
Pkwy,--Cottleville Pkwy,  Knaust Road, And Mo N $538,240 CONST 10/2013 11/20/2013

Jefferson County 5772-14 Romaine Creek Road Bridge--Over Sugar Creek--Replace Bridge $80,000 PE 12/2013 11/20/2013

$2,727,747 6 Projects
$0 0 Projects

*  Project has another phase of work programmed in FY 2014

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

^  Scheduled Obligation Date is based on the schedule created by the sponsor in the 

Total

October Total

November Total
December Total

FY 14 REASONABLE PROGRESS Obligated 01/03/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Sponsor TIP# Project Title
 Fiscal Year  

2014 Phase

Scheduled 
Obligation 

Date^
Total $850,100 11 Projects

Chesterfield 5753-14 South Greentrails Drive--Ladue Road To White Road $122,500 PE 08/2014

Creve Coeur 5755-14
Coeur De Ville Lane--Sidewalk - Mo 340 (Olive Blvd) To Mo AB (Ladue Rd)--
Resurfacing - Parc Provence To Royal Valley Dr $40,000 PE 10/2014

Green Park 5764-13 Old Green Park Rd--Green Park Rd To Green Park Rd--Resurfacing $8,000 PE 06/2014

O'Fallon 6372-14 Waterford Crossing Dr--At MO K--Add Right Turn Lane $56,000 PE 01/2014

St. Ann 5786-14
Adie Rd/Link Ave--St. Charles Rock Rd To South City Limits--Resurfacing - Ada 
Improvements $12,000 PE* 04/2014

St. Charles 6375-14
Elm Point Industrial Dr--At Elm St--Dual Left Eb Elm Point To Elm - Intersection 
Impr. $40,000 PE* 01/2014

St. Charles 6376-14 Flashing Yellow Arrow--22 Signalized Intersections At Various Locations-- $48,000 PE 01/2014

St. Louis 5799-14
South Broadway Streetscape - Phase 2--River Des Peres To Courtois Street--
Sidewalks - Lighting - Ada Improvements $160,000 PE 05/2014

St. Louis County 5813-14 Ringer Road--Lemay Ferry Rd To Milburn Rd--Resurfacing - Ada Improvements $62,400 PE 08/2014

St. Louis County 5807-14
Lilac Avenue Infrastructure--Chambers Rd To I-270--Resurfacing - Ada 
Improvements $69,600 PE 08/2014

St. Louis County 5809-14
Meramec Bottom Road & Ambs Road--Meramec Bottom Rd - Kerth Rd To MO 21--
Ambs Rd - Mattis Rd To Butler Hill Rd $71,600 PE 08/2014

St. Louis County 5804-14 Christopher Drive--Becker Rd To Telegraph--Resurfacing - ADA Improvements $80,000 PE 03/2014

St. Louis County 5815-14 Wells Road--Mo 21 To Meramec Bottom Rd--Resurfacing - ADA Improvements $80,000 PE 03/2014

*  Project has another phase of work programmed in FY 2014

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Not Obligated - Preliminary Engineering

Missed Scheduled Obligation Date

^  Scheduled Obligation Date is based on the schedule created by the                 

FY 14 REASONABLE PROGRESS Not Obligated ‐ PE 01/03/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Not Obligated - Right of Way

Sponsor TIP# Project Title
 Fiscal Year  

2014 Phase
Scheduled 

Obligation Date^
Total $2,284,482 24 Projects

Chesterfield 5752-13 Appalachian Trail - Phase 2--Beaver Creek Road To White Road-- $35,000 ROW 09/2014

Dellwood 5758-13
Hudson Road & Trask Drive Resurfacing-Sidewalks--Hudson Rd - West Florissant 
Ave To Trask Dr--Trask Dr - Imperial Drive To Grafton Drive $25,600 ROW 10/2013

Des Peres 5759-13 Fawnvalley Drive Bridge--Over Two Mile Creek--Replace Bridge $7,200 ROW 12/2013

Ferguson 5582-13 Forestwood Drive, Phase 2--From Highmont To Ferguson Avenue.-- $8,000 ROW 12/2013

Festus 5760-13
Horine Road--Hillsboro Rd (N. 5Th Street) To Richard Avenue--Resurfacing - Add 
Sidewalks $52,000 ROW 05/2014

Franklin County 6303-14 Bend Road Bridge--Over  Meramec River--Right Of Way Acquisition Only $160,000 ROW 03/2014

Ladue 5777-13
Price Road--Sidewalks - Clayton Rd To Delmar--Resurfacing - Ladue Rd To 
Delmar $40,000 ROW 06/2014

Lake Saint Louis 5778-13
Civic Center Drive--Lake Saint Louis Boulevard To Outer Road--Road 
Reconstruction - Bike And Ped Facilities $42,400 ROW 02/2014

MoDOT 6387-14 MO Z--At  I-70 Westbound On/Off Ramp--Construct Roundabout $236,000 ROW 03/2014

MoDOT 6385-14
MO 141--At Vance Road / Forest Avenue--Dual Left Turn 141 To Vance - Add 
Shared Thru/Right On Forest $880,000 ROW 04/2014

New Haven 5780-13
Miller Street, Phase 4--Maiden Lane To The South 0.19 Miles--Reconstruct Road -  
Sidewalk $28,000 ROW 09/2013

Northwoods 5601-13
Lillian Avenue--Nelson Drive To Melwood Avenue--Resurfacing - Sidewalks - 
Curb/Gutter $8,000 ROW 12/2013

O'Fallon 5854-12 Sommers Road / Ronald Reagan Blvd--At MO N--Intersection Improvements $65,922 ROW 01/2014

O'Fallon 5886-13
East / West Terra Overpass - Sidewalk--At MO M (Main St)--On Overpass - Bike 
Ped Improvements $186,960 ROW 01/2014

St. Ann 5786-14
Adie Rd/Link Ave--St. Charles Rock Rd To South City Limits--Resurfacing - Ada 
Improvements $40,000 ROW* 06/2014

St. Charles 6375-14
Elm Point Industrial Dr--At Elm St--Dual Left Eb Elm Point To Elm - Intersection 
Impr. $32,000 ROW* 09/2014

St. Louis County 5805-13 Conway Road Bridge--Over Maryville Creek--Replace Bridge $48,800 ROW 04/2014

St. Peters 5817-14 Willott Road Bridge--Over Spencer Creek--Replace Bridge - Multi-Use Path $64,000 ROW* 05/2014

Sunset Hills 5819-13 West Watson Road--S. Lindbergh Blvd. To Robyn Road--Resurfacing - Sidewalks $60,000 ROW 04/2014

Union 5820-13 Judith Spring Road Bridge--Over Flat Creek--Replace Bridge $20,000 ROW 05/2014

Union 5821-13 Prairie Dell Road, Phase 2--Prairie Dell Plaza Drive To College Road-- $20,000 ROW 05/2014

University City 5748-13 Westgate Avenue--At Olive Blvd--Realign Intersection -  Install Traffic Signal $8,800 ROW 01/2014

Washington 5558-13 Jefferson Street--Over Busch Creek--Bridge Reconstruction $15,800 ROW 08/2014

Weldon Spring 5825-13
Independence Road, Phase 3--Wolfrum Road To 350 Feet West Of Nancy Lane--
Reconstruct - Multi-Use Path $200,000 ROW 11/2013

*  Project has another phase of work programmed in FY 2014

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Missed Scheduled Obligation Date

^  Scheduled Obligation Date is based on the schedule created by the sponsor in  
    the project application

FY 14 REASONABLE PROGRESS Not Obligated ‐ ROW 01/03/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Sponsor TIP# Project Title
 Fiscal Year  

2014  Phase
Scheduled 

Obligation Date^
Total $133,735,348 118 Projects

Arnold 5749-13
Michigan Avenue--Church Road To Jeffco Boulevard--Reconstruct Road - Add 
Sidewalks $1,411,200 CONST 06/2014

Ballwin 5750-13 Holloway Road Culvert--Over Grand Glaize Creek--Repair Culvert $489,600 CONST 12/2013
Bellefontaine 
Neighbors 5751-13 Shepley  Bridge--At Bnsf Railroad--Rehab  Bridge $108,223 CONST 08/2014
Bellefontaine 
Neighbors 5602-12

St. Cyr Road--Bellefontaine Road To East City Limits--Culvert Replacement 
And Road Resurfacing $629,600 CONST 09/2014

Brentwood 5580-12
Litzsinger Road--Mcknight Road To Brentwood Boulevard--Resurface - Ada 
Improvements - Lighting - Storm Sewer $1,259,170 CONST 10/2013

Bridgeton 5583-12 Gist Road Bridge--Over Cowmire Creek--Replace Bridge - Add Sidewalk $649,648 CONST 02/2013

Bridgeton 5615-13
Fee Fee Road, Phase 2--Old St Charles Road To I-70--Roadway 
Reconstruction $2,041,916 CONST 11/2013

Chesterfield 5597-12 Timberlake Manor Bridge--Over Branch Of Creve Coeur Creek--Replace Bridge $705,457 CONST 10/2013
Chesterfield 5608-14 Ladue Road--Olive Boulevard To MO 141--Resurfacing $1,404,640 CONST 07/2014

Citizens For Modern 
Transit 5831-13

Transit Adjacent Property  Ridership Program--St. Louis City & St. Louis Co - 
Two Year Outreach Prog--Target Employers Near Metrolink To Incr Ridership $185,948 CONST 08/2014

Clayton 5563-12
Brentwood/Carondelet Streetscape--Brentwood:  Carondelet Avenue To 
Forsyth--Carondelet: Meramec Avenue To Brentwood $581,530 CONST 12/2013

Clayton 5618-12
Wydown Boulevard--Hanley Road To The East City Limit--Resurfacing And Ada 
Improvements $2,668,312 CONST 10/2013

Cool Valley 5754-13
S. Florissant Road Streetscape Improvements--Signal Hill To Northern City 
Limits-- $466,192 CONST 03/2014

Crestwood 5245-11
Spellman Road Corridor, Phase I--Rayburn Avenue To Ponderosa/Pinellas 
Intersection-- $1,318,400 CONST 12/2012

Creve Coeur 5575-13
Graeser Road--Olive Blvd (MO 340) To Ladue Road (MO AB).--Resurfacing - 
ADA Improvements $389,512 CONST 04/2014

De Soto 5566-12
Main St &  Vineland School Rd Resurfacing--Main St: Vineland School Rd To 
Tanyard Br Creek--Vineland School Rd:  Main St To Mo 21 $1,022,564 CONST 01/2014

Des Peres 5594-12 Claychester Drive Bridge--Over Two Mile Creek--Replace Bridge - Sidewalk $448,000 CONST 10/2013

Eureka 5574-12
Forby Road Phase 3 & Alt Road--Forby: Clifte Creek East Of Meramec Blvd To 
Alt Rd--Alt Rd: Forby Rd To City Limits $1,208,000 CONST 10/2013

Franklin County 5604-12 Circle Drive Road Bridge--Over Railroad--Replace Bridge $220,000 CONST 02/2013

Franklin County 5620-12
Hogan Road--Mo 100 To  State Maintenance Line--Resurfacing-Widening 
Narrow Pavement Width $968,475 CONST 01/2014

Frontenac 5761-13 Conway Road--Lindbergh Blvd To Spoede Road--Sidewalk $457,600 CONST 06/2014
Great Rivers 
Greenway 5762-13

Bike St. Louis Phase 3--Various Routes In The City Of St. Louis--Update 
Existing Network, Add New Routes $1,028,000 CONST 02/2014

Hazelwood 5765-13 Mcdonnell Bridge Enhancement--At I-270--Lighting - Landscaping $337,412 CONST 10/2013

Hazelwood 5619-12 Fee Fee Road--McDonnell Blvd To 0.3 Miles South--Reconstruction - Sidewalk $1,365,600 CONST 06/2013

Herculaneum 5766-13
Scenic Drive--South Scenic Drive To Mcnutt School Road--Sidewalks - 
Reconstruct $982,800 CONST 02/2014

Hillsboro 5767-13
Old Highway 21, Phase 2--Leon Hall Parkway To Mo A--Resurfacing - Center 
Turn Ln - Sidewalks $911,981 CONST 02/2014

Jefferson County 5769-14 High Ridge Boulevard--Mo 30 To Mo Pp--Resurfacing $82,083 CONST 12/2013
Jefferson County 5579-13 Gravois  Road--At Main Street--Improve Intersection Alignment $118,400 CONST 10/2013
Jefferson County 5768-14 Gravois Road--MO 30 To Main Street (Mo Mm)--Resurfacing $146,065 CONST 12/2013

Jefferson County 5775-14
Tomahawk-Vogel Rehab--Tomahawk - Lonedell Rd To Gary Rd--Vogel Road - 
Gary Rd To Bluff Park Dr $148,487 CONST 12/2013

Jefferson County 5771-14 Old Route 141--Springdale Lane To St. Louis County Line--Resurfacing $211,440 CONST 12/2013
Jefferson County 5578-12 Old Lemay Ferry Road--At Vogel Road--Traffic Signal $281,600 CONST 03/2014

Jefferson County 5773-14 Seckman Road--I-55 West Outer Road To Old Lemay Ferry Road--Resurfacing $421,600 CONST 12/2013
Jefferson County 5215B-11 Old Antonia Road Bridge--Over A Tributary Of Rock Creek-- $512,960 CONST 10/2012
Jefferson County 5577-12 Wilson Hollow Road Bridge--Over Tributary Of Big River--Replace Bridge $538,400 CONST 05/2014

Jefferson County 5595-12
Vogel Road Improvements-Phase 2--Old Lemay Ferry Road To Vogel Circle--
Realign Road - Guardrail $624,000 CONST 09/2014

Jefferson County 5586-12 Butcher Branch Road Bridge--Over Butcher Branch Creek--Bridge Replacement $632,400 CONST 05/2014

Jefferson County 5588-12
Vogel Road, Phase 1--Vogel Circle Road To Bluff Park--Realign Curve -  Road 
Improvements $930,800 CONST 09/2014

Jefferson County 5589-12
Saline Road, Phase 1--St. Louis County Line To East Leg Of Northwest Blvd--
Reconstruction $1,539,440 CONST 09/2014

Ladue 5776-13 McKnight Road--Clayton Rd To Ladue Rd--Sidewalks $923,466 CONST 11/2013

Ladue 5564-12
McKnight Road--Clayton Rd To Ladue Rd--Bridge Replacement And Rehab - 
Road Resurfacing $1,360,000 CONST 11/2012

Madison County 
Transit District 6378-14

Ridefinders Marketing & Outreach - 2014 - Mo--Increase Awareness, Interest, 
And Participation--In Ridefinders To Employers And Commuters $1,080,000 CONST 08/2014

Maplewood 5573-12
Manchester Road, Phase 3--West Of Bredell Avenue To West Of Metrolink--
Widen Traffic Lanes- Add Turn Lanes $1,460,000 CONST 06/2014

Maryland Heights 5568-14
Progress Parkway--Westport Plaza Dr To 830 Feet North Of Kimler Dr--
Reconstruct Road - Sidewalks-Add Center Turn Ln $2,500,000 CONST 03/2014

Metro 6370-14 Bus Replacement - 2014 - A--Replace 22 Buses--30' And 40' $7,500,000 CONST 08/2014
Metro 6371-14 Bus Replacement - 2014 - B--Replace 22 Buses--30' And 40' $7,500,000 CONST 08/2014
MoDOT 5842-13 US 61--At US 67--Extend Northbound Right Turn Lane $109,044 CONST 12/2013
MoDOT 5844-13 US 67--At MO CC--Extend Southbound Left Turn Lane $112,634 CONST 01/2014
MoDOT 6389-14 Mcdonnell Blvd--At Brown Rd--Intersection Improvements $186,555 CONST 06/2014

MoDOT 6390-14
I-64--At Mo K And Mo 94 - Modify Sb K To Eb I-64 Ramp For 2 Lns--Construct 
Green 'T' At Mo K - Dual Left At Mo 94 $221,585 CONST 08/2014

MoDOT 6395-14
MO K And I-70 Interchange Signal Optimization--MO K I-64 To I-70;  I-70 
Interchanges: Fifth To Mo W-- $232,000 CONST 08/2014

Not Obligated - Construction

FY 14 REASONABLE PROGRESS Not Obligated ‐ Const 01/03/2014
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Not Obligated - Construction

MoDOT 5843-13 US 61--At MO 100--Add Dual Left Turn Lanes $256,800 CONST 03/2014

MoDOT 6380-14
Flashing Yellow Arrow Installation - 2014 - B--Various Locations Along  MO 
366, MO 340, MO 100 (Stl Co)--And US 61/67 (Jefferson Co) $364,239 CONST 06/2014

MoDOT 6381-14
Flashing Yellow Arrow Installation - 2014 - A--Various Locations Along MO 231, 
MO 30, MO 180 (Stl Co)--And US 50, MO 47 (Franklin Co) $389,509 CONST 06/2014

MoDOT 6393-14
Free Operating Signal Upgrades--At 25 Locations In Franklin, Jefferson, St. 
Charles,--St. Louis Counties & City Of St. Louis - Upgrade Detection $408,135 CONST 07/2014

MoDOT 6392-14
US 61/67 Adaptive Signal Control System--Quailways To Litzinger--Automate 
Signal Timing By Traffic Demand $438,117 CONST 08/2014

MoDOT 5841-13 MO 340 Dual Lefts--At I-64 $548,400 CONST 06/2014

MoDOT 6373-14

ITS Gap 3 - Dynamic Messaging Signs--Wb I-64 E/O Mason, Eb I-64 W/O MO 
141, Wb I-64 E/O MO 340, Eb I-44 E/O--MO 109, Wb I-44 b/w Jamieson And 
Shrewsbury $662,769 CONST 08/2014

MoDOT 5853-14
Signal Optimization - 2014--Locations Along MO 180, MO 47, MO 100, MO 30, 
MO 21,--US 50/61/67, I-270 Interchanges $673,200 CONST

MoDOT 6386-14 MO 30 ITS--I-270 To  Mo B/Nn--Install Travel Time Sensors, Cctv Cameras $712,973 CONST 07/2014

MoDOT 5850-13
MO 115 Traffic Signals--Goodfellow Blvd To Kingshighway--Replace Signals 
And Upgrade Detection $1,197,200 CONST 04/2014

MoDOT 5526A-13 MO 115--East Of Hanley Road To Mo U--Great Streets Improvements $1,200,000 CONST 3/2014

MoDOT 5847-13
ITS Improvements On Various Routes--St. Louis, St. Charles, Jefferson, & 
Franklin Co--And St. Louis City - Install Cameras - Interconnect $1,317,441 CONST 07/2014

MoDOT 6388-14
ITS Gap 3 - Cctvs/Cameras--Various Locations Throughout The St. Louis Area.-
- $2,724,441 CONST 08/2014

MoDOT 5840-13 MO 141 Dual Left Turn Lanes--At I-64 $2,846,800 CONST 03/2014
Modot-Citizens For 
Modern Transit 6379-14

Transit Rider Initiative Program (TRIP)--St. Louis City & St. Louis Co. - Two Yr 
Outreach Prog.--Target Existing Employers/Try & Ride Program $268,467 CONST 02/2014

New Haven 5576-12
Miller Street, Phase 3--Maiden Lane To 1250 Feet North Of Maiden Lane--
Reconstruction - Sidewalks $636,288 CONST 12/2013

O'Fallon 5746-14 Bryan Road--Veterans Memorial Parkway To Sunview Drive--Slab Replacement $168,000 CONST 02/2014

O'Fallon 5781-14
Woodlawn / Civic Park Resurfacing--Woodlawn Ave - West Terra Ln To Civic 
Park Dr--Civic Park Dr - Imperial Dr To Main St $616,000 CONST 01/2014

Olivette 5603-12
Old Bonhomme Road--Olive Blvd. To Price Road--Resurfacing - Ada 
Improvements $1,731,956 CONST 11/2013

Pacific 5783-13
Old Gray Summit Road, Phase 2--Mo N To West City Limits--Resurfacing - 
Expand Pavement For Lane Widening $629,191 CONST 02/2014

Pacific 5598-12
Thorton Road/Viaduct Street Overlay/Sidewalks--Thorton Rd:  Eagles Landing 
Ct -  Viaduct St--Viaduct St - Thorton Road - W. Osage $741,883 CONST 02/2013

Pacific 5782-13 Mo N, Phase 3--Hawthorne Dr To Fourth St--Resurfacing $778,677 CONST 02/2014

Pagedale 5784-13
Pagedale Avenue Streetscape, Phase 2--Pennsylvania Ave To East City Limits--
Sidewalks - Lighting - Landscaping $466,232 CONST 03/2014

Pevely 5785-13 Main Street/County Road--Us 61/67 To Mo Z--Resurfacing - Sidewalks $655,212 CONST 02/2014
Richmond Heights 5256-10 Wise Avenue--Big Bend Blvd East To The City Limits--(Near Mccausland) $1,276,183 CONST 12/2011

Rock Hill 5581-12
Bismark Avenue Improvements - Phase I--Rock Hill Road To Barron Lane--
Reconstruction - Ada Improvements $693,832 CONST 09/2014

St. Ann 5787-13
Breckenridge Ave--Ashby Rd To East City Limits--Resurfacing - Ada 
Improvements $199,320 CONST 12/2013

St. Charles 5857-13 Kingshighway Signal Interconnect--Jefferson St To  Monroe St-- $210,262 CONST 11/2013
St. Charles 5858-13 Muegge Road--At Mexico Road--Intersection Improvements $388,000 CONST 09/2014

St. Charles 5788-13
Fifth Street - Sixth Street--5Th: Boone'S Lick - Tompkins - Resurface/Restripe 
0.3 Mi To 4 Lns--6Th: Boone'S Lick - Tompkins - Bike Lanes $1,270,699 CONST 09/2014

St. Charles 5747-13 Fifth Street Enhancement--Mcdonough To First Capital Drive-- $1,717,500 CONST 09/2014

St. Charles County 5792-14
Femme Osage Creek Road Bridge--Over A Tributary Of Femme Osage--
Replace Bridge $292,000 CONST 02/2014

St. Charles County 5791-14
Cappeln Osage Road Bridge--Over A Tributary Of Femme Osage Creek--
Replace Bridge $316,800 CONST 02/2014

St. Charles County 5794-14 Pralle Lane--Kunze Drive  To 2000 Ft East--Reconstruct- Sidewalks $488,000 CONST 05/2014

St. Charles County 5860-12
Gateway Greenlight, Phase 2--Various Roads In St. Charles County--Traffic 
Signal Interconnect, Signal Controller Upgrades $2,509,860 CONST 09/2013

St. Charles County 5861-14
I-70 Interchange And Outer Road Improvements--I-70 Outer Roads - Mid Rivers 
Mall Dr To  Cave Springs--Reconfigure Cave Springs Interchange $6,720,000 CONST 09/2014

St. Louis 6377-14
Traffic Management Enhancements,  Phase 2--Upgrade Central Control Signal 
System--For All Interconnected Signals $600,000 CONST 06/2014

St. Louis 5797-13
Dr. Martin Luther King--Arlington Avenue To Kingshighway--Pedestrian Scale 
Lighting - Upgrade Ped Heads $640,000 CONST 03/2014

St. Louis
5265-11 
5265A-12

Kingshighway Bridge--Over Union Pacific Railroad; Vandeventer To I-44--
Bridge Replacement & Roadway Improvements $13,600,000 CONST 03/2014

St. Louis 5845-13
Skinker Blvd Traffic Signals And Oakland Ln Diet--At Clayton Rd And Oakland 
Avenue - Traffic Signals--Oakland - Skinker To Hampton - Lane Diet - Sidewalk $1,392,000 CONST 01/2014

St. Louis 5800-14
Washington Avenue Streetscape - Phase 3--Seventh Street To Memorial Drive--
Sidewalks - Lighting - Ada Improvements $1,343,435 CONST 11/2013

St. Louis County 5864-13
Its North--Airport Rd/Hereford/Chambers - Dade To W. Florissant--Washington 
St/Charbonier - Downing To Us 67 $656,000 CONST 09/2014

St. Louis County 6399-14
Northwest County Its - 2014--Various Locations Along Old Halls Ferry, Jennings 
Stn--Halls Ferry And Mcdonnell Blvd - Install Fiberoptic $785,600 CONST 12/2014

St. Louis County 5445-12
Howdershell Road At Charbonier Road--Add Right Turn Lane From Nb 
Howdershell Rd. To--Eb Charbonier Rd. $798,310 CONST 05/2012

St. Louis County 5607-14 Mckelvey Road--Dorsett Road To Marine Avenue--Resurfacing And Sidewalks $881,600 CONST 07/2014

St. Louis County 5562-14
Shrewsbury Avenue/Lansdowne Avenue--Shrewsbury:  Big Bend To Murdoch--
Lansdowne:  Murdoch Cut-Off To Shrewsbury $889,600 CONST 03/2014

St. Louis County 5801-13 Berry Road--Big Bend To Manchester Rd--Resurfacing - Ada Improvements $908,000 CONST 09/2014

St. Louis County 5606-14
Baxter Road--100 Feet East Of Clarkson Road To Wild Horse Creek Road--
Concrete Repair - Ada Improvements $962,160 CONST 07/2014

FY 14 REASONABLE PROGRESS Not Obligated ‐ Const 01/03/2014
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St. Louis County 5605-14
Forder Road--100 Feet East Of Ringer Road To Lemay Ferry Rd--Concrete 
Repair - Ada Improvements $977,900 CONST 07/2014

St. Louis County 5806-13
Hanley Road--I-64 To Pershing Avenue--Resurfacing - Ada Improvements - 
Signal Interconnect $1,448,000 CONST 09/2014

St. Louis County 5556-14
Adams Ave/Lockwood Ave--Kirkwood Rd To Berry Rd--Resurfacing - Ada 
Improvements $1,478,640 CONST 08/2014

St. Louis County 5561-14
Union Road/Morgan Ford Road--Reavis Barracks Road To St Louis City Limits--
Resurfacing - Ada Improvements $1,752,080 CONST 03/2014

St. Louis County 5609-14
Reavis Barracks - Mackenzie Road--Gravois Rd To I-55--Resurfacing And 
Sidewalks $1,780,640 CONST 08/2014

St. Louis County 5611-14 Big Bend Road--141 To Sulphur Spring Road--Resurfacing $1,866,400 CONST 08/2014

St. Louis County 5808-13
Mason Road--0.18 Mi West Of To 0.11 Mi East Of Smith Creek--Replace 
Bridge - Improve Approaches $2,316,000 CONST 07/2014

St. Peters 5816-14
Mid Rivers Mall Drive,  Phase 2--Mexico Road To St. Peters-Howell Road--
Resurfacing - Ada Improvements $1,040,000 CONST 03/2014

St. Peters 5818-14
Willott Road--Jungermann Road To Mid Rivers Mall Drive.--Diamond Grind - 
Ada Improvements $1,120,000 CONST 03/2014

Sunset Hills 5625-12 Kennerly Road--Sappington To Weber Hill--Resurfacing - Realign Sharp Curve $872,141 CONST 01/2014
Union 5209-11 Denmark Road--Progress Parkway To St. Andrews Drive-- $733,962 CONST 04/2013

Union 5592-12
Prairie Dell Road--US 50 To Prairie Dell Plaza Drive - Reconstruct--Add Center 
Turn Lane, Storm Sewers, Sidewalk $883,969 CONST 01/2014

University City 5822-13

Canton, Old Bonhomme, Jackson Bike Striping--Canton -  82Nd Blvd To 
Pennsy Ave, Old Bonhomme - South--City Lim To Groby Rd & Jackson Ave- 
Delmar To Shaftesbury $150,636 CONST 04/2014

University City 5823-13
Chamberlain Avenue Bridge--Over The River Des Peres Northeast Branch--
Replace Bridge $444,610 CONST 07/2014

Valley Park 5584-12
Jefferson Avenue/Main Street--Vance Road To Mo 141 West Outer Road--
Sidewalk - Road Reconstruction-Pavement Repair $1,716,599 CONST 09/2014

Washington 5824-13 Lafayette Ped Crossing--Across Union Pacific Railroad--Sidewalk $208,000 CONST 09/2014

Washington 4979-11
Fourteenth St / Stafford St--Fourteenth: Stafford To Mo 47--Stafford: Front To 
Fourteenth $1,048,000 CONST 02/2013

Wentzville 5827-14
Wentzville Parkway--William Dierberg Dr To Schroeder Creek Blvd--Center 
Turn Lane - Signal Interconnection $1,037,941 CONST 01/2014

Wildwood 5830-13
Route 100 Safety Barriers--Taylor Road To East 0.5 Mile (Pedestrian Bridge)--
Install Guardrail $256,000 CONST 01/2014

*  Project has another phase of work programmed in FY 2014

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Missed Scheduled Obligation Date

^  Scheduled Obligation Date is based on the schedule created by the sponsor in 

FY 14 REASONABLE PROGRESS Not Obligated ‐ Const 01/03/2014
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Projects with a September 30, 2014 Deadline

Project Adjustments

Sponsor TIP# Project Title
Fiscal Year  

2014  Phase
Reason for 
Adjustment  Date Adjusted

$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects

*  Project has another phase of work programmed in FY 2014
PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Total
October Total

November Total
December Total

FY 14 REASONABLE PROGRESS Project Adjustment 01/03/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Removed

Sponsor TIP# Project Title
Fiscal Year  

2014 Phase
Reason for 
Removal Removed Date

$0 0 Projects
$0 0 Projects
$0 0 Projects
$0 0 Projects

*  Project has another phase of work programmed in FY 2014
PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Total
October Total

November Total
November Total

FY 14 REASONABLE PROGRESS Removed 01/03/2014
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