

Conformity Determination & *Connected2045* Update Tentative Schedule

October 30, 2018



Inter Agency Consultation Group

Conformity Determination Schedule

Date 2018	Activity
October 30	IACG meeting. Consensus on Regional Emissions Analysis components and Date Conformity Determination begins.
Date 2019	Activity
January & March	IACG meetings.
Beginning March	Draft for Preview Conformity Determination is sent to IACG. Two week review period but can be shorter.
March 19 & March 27	Draft Conformity Determination and Draft <i>Connected2045</i> Update presented to EAC and Board of Directors.
April – May	Minimum 30 day public comment period for Draft Conformity Determination and Draft <i>Connected2045</i> Update. IACG will be informed of schedule.
June 18 & 26	Presented for Board Approval Conformity Determination and <i>Connected2045</i> Update presented to EAC and to Board for approval.
June 27	Board Approved document transmitted to MoDOT.

Connected2045 Update Schedule*

Date 2018	Activity
November 30	Project solicitation completed.
December 28	Project evaluation and financial analysis completed.
Date 2019	Activity
January 31	System evaluation and air quality conformity determination finished.
March 19 & March 27	Draft <i>Connected2045</i> Update presented to EAC and Board of Directors.
April	Public comment period for Draft <i>Connected2045</i> Update.
June 18 & 26	Presented for Board Approval <i>Connected2045</i> Update presented to EAC and to Board for approval.

*Dates are subject to change

Questions?

Just a reminder

January 29, 2019 – Conformity process for FY 2020-2023 will begin.