
FY 2018 Reasonable Progress Update: September 30, 2018

# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/17 0 $0 0 $0 0 $0 38 $4,511,402 13 $2,232,429 96 $84,365,732 146 $91,109,563

10/31/17 3 $412,425 0 $0 0 $0 36 $4,308,283 13 $2,232,429 95 $84,156,426 146 $91,109,563

11/30/17 7 $2,051,730 0 $0 0 $0 35 $4,267,083 13 $2,232,429 92 $82,558,321 146 $91,109,563

12/31/17 12 $3,481,994 0 $0 0 $0 31 $3,924,083 13 $2,232,429 91 $81,471,057 146 $91,109,563

01/31/18 19 $7,354,658 0 $0 0 $0 30 $3,863,283 12 $2,178,029 86 $77,713,593 146 $91,109,563

02/28/18 29 $14,219,694 0 $0 0 $0 27 $3,657,337 12 $2,151,629 80 $71,096,903 147 $91,125,563

03/31/18 32 $15,388,278 0 $0 1 $1,600,000 27 $3,657,337 10 $2,113,080 78 $68,366,868 147 $91,125,563

04/30/18 45 $20,969,573 0 $0 1 $1,600,000 23 $3,154,788 9 $2,097,080 71 $63,682,481 148 $91,503,922

05/31/18 63 $31,534,076 0 $0 1 $1,600,000 19 $2,859,588 8 $1,917,080 59 $53,653,178 149 $91,563,922

06/30/18 77 $37,614,008 18 $14,081,269 2 $2,394,400 14 $2,062,752 6 $1,868,840 33 $33,542,653 149 $91,563,922

07/31/18 83 $44,683,675 18 $14,081,269 2 $2,394,400 14 $2,062,752 6 $1,868,840 27 $26,472,986 149 $91,563,922

08/31/18 94 $54,739,545 20 $14,170,189 2 $2,394,400 12 $1,791,173 4 $1,779,920 19 $16,771,435 150 $91,646,662

09/09/18 98 $56,024,449 20 $14,170,189 2 $2,394,400 10 $1,679,793 4 $1,779,920 17 $15,597,911 150 $91,646,662

09/16/18 105 $60,928,616 20 $14,170,189 2 $2,394,400 8 $1,455,793 4 $1,779,920 12 $10,917,744 150 $91,646,662

09/23/18 112 $65,152,913 20 $14,170,189 2 $2,394,400 5 $927,176 4 $1,779,920 8 $7,222,064 150 $91,646,662

09/30/18 127 $74,809,273 21 $14,426,189 3 $2,411,200 0 $0 0 $0 0 $0 150 $91,646,662

Date
Not Obligated

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Obligated Adjustments Removed
PE ROW CONST

Total

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 150 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2018 of the FY 2018-2021 Transportation
Improvement Program (TIP). These projects, sponsored by 51 different agencies and representing $92 million in federal funds, are subject to a September
30, 2018 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2018. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FUNDING OBLIGATIONS
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Sponsor Title - Description TIP # FY 2018 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $74,809,273 127 PROJECTS

Jefferson County
Charter Church Road Bridge - Over Plattin Creek At Mitch Sweet Rd - Bridge 
Replacement 6730A-18 $140,000 PE Dec-17 10/20/17

Kirkwood
N. Geyer Road - Adams Ave To Manchester Rd - Resurfacing - Curb And Gutter - 
Curb Ramps 6731-18 $63,119 PE Jan-18 10/27/17

Wentzville (EXT) Interstate Drive Multiuse Trail - Wilmer Rd To MO Z - Shared Use Path (10') 6662-16 $209,306 CONST Jun-18 10/17/17
$412,425 Projects

Jefferson County 
Port Authority

Marine Vessel Engine Repower - 2018 - Repower Three Marine Vessels Serving 
Mississippi And Missouri Rivers In Non-Attainment Area 6756-18 $513,605 IMPL Jun-18 11/16/17

Madison County 
Transit District

Ridefinders Marketing & Outreach - 2017 - MO - Increase Awareness, Interest, 
And Participation In Ridefinders By Employers And Commuters 6757A-17 $320,000 IMPL Mar-18 11/20/17

O'Fallon (EXT)
Wabash Avenue - Sonderen Street To East Of Edlen Lane - Reconstruct Road - 
Sidewalk 6325-15 $764,500 CONST Jun-18 11/28/17

St. Ann
Old St. Charles Road - Adie Rd To City Limits (400' East Of Lindbergh Blvd) - 
Resurfacing 6739-18 $41,200 PE Jul-18 11/17/17

$1,639,305 Projects

Jefferson County
Old Lemay Ferry Road, Phase 1 - At East Rock Creek Road - Intersection 
Realignment 6713-18 $75,000 PE Jul-18 12/04/17

Jefferson County Doc Sargent Bridge - Over Labarque Creek - Bridge Replacement 6730B-18 $100,000 PE Dec-17 12/01/17

Jefferson County
Old Lemay Ferry Road, Phase 2 - At Spring Forest Road - Intersection And 
Roadway Realignment - Shoulders (6') 6730F-18 $60,000 PE Jul-18 12/04/17

Jefferson County Whitehead Road Bridge - Over Tributary Of Cotter Creek - Bridge Replacement 6730H-18 $108,000 PE Jan-18 12/01/17
St. Louis County 
(EXT)

Baur Boulevard/ Guelbreth Lane - 2017 - Baur Blvd: Warson-Lindbergh; 
Guelbreth: Schuetz-Old Olive Street Rd - Resurfacing 6503N-16 $1,087,264 CONST Jun-18 12/12/17

$1,430,264 Projects

Ballwin (EXT) Ries Road Bridge - Over Fishpot Creek - Replace Bridge 6457-15 $596,800 CONST Dec-17 01/17/18

Des Peres (EXT) Oak Drive Bridge - Over Two-Mile Creek - Replace Bridge 6309-15 $420,394 CONST Jun-18 01/12/18

Jefferson County Old State Rt. 21 - At East/West Four Ridge Road - Intersection Improvements 6604A-17 $54,400 ROW Dec-17 01/04/18

Jefferson County
Seckman Road - Old Lemay Ferry Rd To 0.33 Miles East - Roundabout - 
Sidewalks (5') - Pedestrian Improvements 6730G-18 $60,800 PE Dec-17 01/12/18

Ladue Lay Road - Clayton Road To Mcknight Road - Resurfacing - Add Sidewalk 6488-16 $989,310 CONST Nov-17 01/09/18
MoDOT - Citizens 
For Modern Transit

Moving The Right Way Ridership Program - STL City And STL County - Two 
Year Outreach Program - Trans. Incentive Program 6848-18 $241,520 IMPL Mar-18 01/29/18

St. Louis County 
(EXT)

Mehl Avenue/Patterson Road - 2019 - Lemay Ferry Road (US 61-67) To Yaeger 
Road - Resurfacing - ADA Improvements 6607C-18 $1,509,440 CONST Dec-17 01/10/18

$3,872,664 Projects

Ballwin Ramsey Lane Bridge - Over Fishpot Creek - Replace Bridge 6577-16 $603,680 CONST Jan-18 02/27/18

Creve Coeur
New Ballas Road Sidewalk, Phase 2A - Ladue Rd To 500' N/O Emerald Green Dr 
(Desmet HS) - Sidewalk (5') 6867-18 $42,400 ROW Feb-18 02/20/18

Fenton Horan Drive - Bowles Ave To Larkin Williams Rd - Resurfacing - Sidewalks (5') 6723-18 $104,000 PE Nov-17 02/06/18
Franklin County 
(EXT)

Possum Hollow Road Bridge - Over Tributary To Meramec River - Replace 
Bridge 6484-16 $266,960 CONST Jun-18 02/13/18

Jefferson County 
Port Authority

Marine Vessel Engine Repower - 2018 (B) - Repower Three Marine Vessels 
Serving Mississippi River In Non-Attainment Area - 2 Ferries - 1 Towboat 6843-18 $663,306 IMPL Mar-18 02/06/18

Manchester Howard George Drive Bridge - Over Grand Glaize Creek - Bridge Rehabilitation 6734-18 $40,000 PE Nov-17 02/22/18

MoDOT (EXT)
I-70 Outer Roads And Interchanges - Woodlawn Avenue To Tr Hughes 
Boulevard - Convert Outer Roads To One-Way - Revise Interchanges 5537A-17 $3,500,000 CONST Jun-18 02/08/18

MoDOT (EXT)
I-70 And MO K Pedestrian Improvements - Terra Ln To Veterans Memorial Pkwy -
Shared Use Path (10'), Sidewalk (8') 5537B-17 $617,632 CONST Jun-18 02/08/18

MoDOT
MO 231 Traffic Signals - Hoffmeister Ave To Jeffersonian Dr - Replace Signals 
And Upgrade Detection 6758A-17 $965,112 CONST Jun-18 02/04/18

New Haven
Downtown Improvements, Phase 1 - Front St: Olive To Miller; Miller St: UP RR 
To Main St - Reconstruction - Sidewalks (8') - Streetscaping 6735-18 $61,946 PE Feb-18 02/12/18

$6,865,036 Projects

Ferguson
Highmont Drive - Forestwood Ave To West Florissant Ave - Overlay - Base 
Repair - Replace Sidewalk 6481-16 $1,130,035 CONST Nov-17 03/14/18

Lake Saint Louis
Lake Saint Louis Blvd, Phase 1 - 500 Feet West Of Chase Court To Pleasant 
Meadow Drive - Reconstruction - Sidewalk Improvements (5') 6587-17 $22,549 ROW Nov-17 03/16/18

Sullivan Special 
Road District Spring Bluff Road - Over Spring Creek - Replace Bridge 6746-19 $16,000 ROW Sep-18 03/16/18

$1,168,584 Projects

Obligated 

October Total 3

7

November Total 4

5December Total

February Total 10

January Total

March Total 3



Sponsor Title - Description TIP # FY 2018 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $74,809,273 127 PROJECTS

Obligated 

Des Peres Bopp Road - Manchester Rd To Northern City Limit - Resurfacing - Curb Ramps 6722-18 $40,000 PE Dec-17 04/13/2018

Festus Collins Drive - MO A To W Main St - Sidewalk (8') On East Side 6725-19 $378,359 CONST Sep-18 04/18/2018

Green Park
Green Park Road - Lin Valle Drive To East Of Green Park Industrial Dr - 
Reconstruction - Shared Use Path (8') 6585-16 $942,556 CONST Feb-18 04/12/18

Jefferson County Charter Church Road Bridge - Over Plattin Creek - Replace Bridge 6486-16 $490,400 CONST Feb-18 04/12/2018

Jefferson County
Imperial Main Street Road/River Street - Old State Road To 328' E/O US 61/67 - 
Reconstruct - Sidewalk - Intersection Improvements 6487-16 $946,631 CONST Nov-17 04/13/2018

Jefferson County
Old State Route 21 - At Lions Den Road - Intersection Improvements - Left Turn 
Lane 6604C-17 $16,000 ROW Dec-17 04/26/2018

MoDOT (EXT)
MO 340 Corridor Improvements - A - Extend Left Turn Ln To Sb Swingley Ridge 
And Eb I-64 - Add Sb Auxilliary Ln B/W Ramps 6633-16 $801,200 CONST Jun-18 04/12/2018

MoDOT (EXT)
MO 340 Corridor Improvements - B - Add Dual Left Turn Lanes At Chesterfield 
Pkwy (E/W) - Add Right Turn Lane On I-64 Wb Off Ramp 6633B-16 $1,143,600 CONST Jun-18 04/12/2018

O'Fallon
Flashing Yellow Arrows - O'Fallon - 30 Signalized Intersections - At Various 
Locations Throughout O'Fallon 6759-17 $164,000 CONST Nov-17 04/12/18

St. Charles
Flashing Yellow Arrows, Phase 2  - St. Charles - At 15 Signalized Intersections 
Within City Limits 6760-17 $196,000 CONST Nov-17 04/02/18

St. Charles County*
Gateway Green Light, Phase 4 - Various Rds In St. Charles Co - Travel Time 
Detectors, Count Stns, Ptz Cameras, Dynamic Msg Signs, Fiberoptic 6761-17 $381,829 PE* Jan-18 04/23/18

St. Louis County
2019 ITS Advanced Detection Improvements - 47 Intersections Throughout North 
And Central County 6850A-18 $60,720 PE Apr-18 04/11/18

University City
Ackert Walkway - 300' N/O Delmar To Vernon Ave - Reconstruction Of Shared 
Use Path (10') - Lighting 6878-18 $20,000 PE Mar-18 04/27/18

$5,581,295 Projects

Arnold (EXT)
Tenbrook Road/ Fox Schools Exit - At Jeffco Blvd (US 61/67) - Left Turn Lanes - 
Sidewalk - Intersection Improvement 6624-16 $473,550 CONST Jun-18 05/02/18

Dardenne Prairie Hanley Road - Feise Road To 2300' North - Reconstruction - Sidewalks (5') 6720-18 $49,600 PE Aug-18 05/18/18

Ferguson (EXT)
Brotherton-January-Powell Street Improvements - Brotherton: Thomas To Hern; 
January: N Floris To City Limits; Powell Dr: Elizabeth  To North Florissant 6582-16 $848,130 CONST Jun-18 05/02/18

Jefferson County
Seckman Road, Phase 2 - Seckman H.S. Entrance To 275' W/O Seckman 
Springs Dr - Construct Roundabout At Seckman HS - Sidewalk (5') 6821J-19 $60,000 PE Sep-18 05/18/18

Manchester
Spring Meadows Drive Bridge - Over Grand Glaize Creek - Replace Bridge - 
Sidewalk 6608-16 $536,000 CONST Dec-17 05/30/18

O'Fallon (EXT) MO DD - At Sommers Road - New Traffic Signal 6628-16 $452,000 CONST Jun-18 05/18/18

St. Charles
Lincoln Elementary SRTS - Near Lincoln E.S. - Along Perry St, 7th St - Sidewalk 
(5'-6') 6873-18 $56,000 PE Jan-18 05/18/18

St. Louis County 
(EXT) North & South Road Infrastructure - Delmar To MO 340 - Resurfacing 6359-16 $1,023,200 CONST Jun-18 05/29/18
St. Louis County 
(EXT)

Clayton Road -2017 - St. Louis City Limits To Louwen Drive - Resurfacing - ADA 
Improvements 6503D-16 $3,209,426 CONST Jun-18 05/02/18

St. Louis County
Sappington Barracks Road-2017 - Telegraph Road (MO 231) To Barracks View 
Road - Resurfacing 6503I-16 $415,206 CONST Sep-18 05/01/18

St. Louis County Summit Road-2018 - Gravois Road (MO 30)To Bowles Avenue - Resurfacing 6503J-17 $453,600 CONST Sep-18 05/31/18

St. Louis County
Buckley Road-2017 - Lemay Ferry Road(MO 267) To Sappington Barracks Road -
Resurfacing 6503O-16 $848,882 CONST Sep-18 05/01/18

St. Louis County 
(EXT)

Lucas & Hunt (South) - 2017 - West Florissant Avenue To Hord Avenue - 
Replace Damaged Concrete Slabs 6503Q-16 $509,859 CONST Jun-18 05/31/18

Valley Park
Dougherty Ferry Road - Country Stone Dr (City Limits) To Big Bend Rd - Overlay -
Sidewalk (5') - Slab Replacement 6750-18 $56,000 PE Apr-18 05/03/18

Valley Park
St. Louis Avenue, Phase 1 - Seventh Street To The Levee Closure Structure - 
Reconstruction - Sidewalks (5') 6751-18 $133,600 PE Apr-18 05/09/18

Washington (EXT)
Bluff Road - MO 100 To Vossbrink Drive - Resurfacing - Add Right Turn Ln At 
MO 100 - Culvert 6365-15 $555,450 CONST Jun-18 05/02/18

Wentzville
Wentzville Parkway Turnlane - Schroeder Creek Blvd To Meyer Road - Two Way 
Turn Lane - Shared Use Path (10') 6600-17 $180,000 ROW Jan-18 05/16/18

Wildwood (EXT)
Wild Horse Creek Road Bridge - Over Branch Of Wild Horse Creek - Replace 
Bridge - Realign Road 6368-15 $704,000 CONST Jun-18 05/31/18

$10,564,503 Projects

April Total 13

May Total 18



Sponsor Title - Description TIP # FY 2018 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $74,809,273 127 PROJECTS

Obligated 

Bi-State 
Development/Metro

Locomotive Retrofits: Mother-Slug Sets - Retrofit Four Locomotives Into Two 
Mother-Slug Sets - Located In Non-Attainment Area Switching Yards 6754C-18 $1,134,991 IMPL Oct-17 06/27/2018

Chesterfield Riparian Trail - August Hill Dr To Old Chesterfield Rd - Shared Use Path (10') 6866-18 $94,250 PE Jun-18 06/06/2018

Fenton Old Gravois Road, Phase 2 - Ferry St To MO 141 - Reconstruct - Sidewalk (5') 6581-17 $16,000 ROW Jan-18 06/14/2018

Jefferson County Antire Road - At Williams Creek Rd - Intersection Improvements 6604B-18 $32,240 ROW Dec-17 06/14/2018

Manchester
Dougherty Ferry Road - 150' S/O Charleston Place Ct  To 150' S/O Country 
Stone Dr - Resurfacing - Realignment 6733-18 $64,000 PE Feb-18 06/08/2018

MoDOT
Signal Optimization - 2018 - MO 109: Shepard-Legends Pkwy; MO D: 14th-
Schue; I-64 Int: MO DD-Lsl - Blvd; MO 364 Int: Bryan-Arena; I-70 Int: Tucker- 6758E-18 $416,000 CONST Nov-17 06/20/2018

New Haven
Maupin Street, Phase 2 - MO 100  To 375 Feet South Of Locust Street - 
Resurfacing - Sidewalk - ADA Improvements 6492-16 $688,489 CONST Feb-18 06/18/2018

Rock Hill
Kortwright Avenue - Manchester Rd To Warson Pl - Resurfacing - Sidewalks (4') - 
Whitestone To Warson Trl 6738-18 $66,586 PE Apr-18 06/08/2018

St. Charles County 
(EXT) Westwood Drive - MO 94 To South Breeze Lane - Reconstruction 6500-17 $805,500 CONST Jun-18 06/06/2018
St. Louis County 
(EXT)

2017 North County ITS - Locations Along Ashby; Brown; Dorsett; Jennings Stn 
Rd - Lilac ; North & South Rd; And Mckelvey Rd 6636A-16 $859,920 CONST Jun-18 06/15/2018

St. Louis County 
(EXT)

2017 Southwest County ITS - Various Locations Along Bowles Ave; Clayton Rd; 
Hawkins Rd And Old State Rd 6636C-16 $756,400 CONST Jun-18 06/15/2018

St. Louis County 
(EXT)

2017 West County ITS - Various Locations Along Carman Rd; Chesterfield Pky 
W; Conway Rd;  Kehrs Mill Rd; Mcknight Rd And Weidman Rd 6636D-16 $815,920 CONST Jun-18 06/15/2018

St. Peters (EXT)
Mid Rivers Mall Dr Multi Use Path - Cottleville Pkwy To Dye Club Rd - Shared 
Use Path (10') 6659-17 $257,636 CONST Jun-18 06/22/2018

Vinita Park
North And South Road Sidewalk, Phase 1 - Midland Blvd To Page Ave - Sidewalk 
(5') 6752-18 $72,000 PE Feb-18 06/08/2018

$6,079,932 Projects
Great Rivers 
Greenway District 
(EXT)

Grant's Trail Extension - Avenue I To River Des Peres Greenway - Shared Use 
Path (14') 6653-17 $2,000,000 CONST Jun-18 07/27/2018

Great Rivers 
Greenway District

Grant's Trail Extension, Ph. 2 - Avenue I To River Des Peres Greenway - Shared 
Use Path (14') - New Greenway Bridge 6653A-19 $600,000 CONST Jun-18 07/27/2018

Hillsboro (EXT)
Business 21, Phase 3 - Leon Hall Parkway To Main Street - Two Way Turn Lane -
Sidewalk (6') 6637-17 $721,832 CONST Jun-18 07/06/2018

Kirkwood (EXT)
Kirkwood Road - Manchester Road To Big Bend Boulevard - Signal Optimization - 
Interconnect - Upgrade Signals 6627-16 $3,264,489 CONST Jun-18 07/30/2018

Kirkwood
S. Kirkwood Rd - Nipher M.S. Safe Routes To School - Chester Ave To Idlewild 
Pl - Sidewalk (5'-6') 6654-16 $353,936 CONST Mar-18 07/30/2018

Webster Groves 
(EXT) Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd - Sidewalk (5') 6661-16 $129,410 CONST Jun-18 07/17/2018

$7,069,667 Projects
Bellefontaine 
Neighbors

Ashbrook Drive And Cabot Drive Roadway And Sidewalk - Ashbrook Dr - 
Chambers Road To Cabot Drive - Cabot Dr - Ashbrook Drive To Coburg Lands 6578-16 $766,280 CONST Mar-18 08/06/2018

Franklin County Ridge Road Bridge - Over Winsel Creek - Replace Bridge 6712-18 $66,319 PE Dec-17 08/23/2018
Grantwood Village 
(EXT) Grant Road - Gravois Road To Pardee Road - Resurfacing - Lighting 6603-16 $304,288 CONST Jun-18 08/21/2018

O'Fallon
Mexico Road, Phase 3 - MO K To Bryan Rd - Resurfacing - Pedestrian Bridge- 
Curb Ramps 6736-18 $128,000 PE Dec-17 08/06/2018

St. Louis
Dr. Martin Luther King Dr - Newstead Ave To Vandeventer Ave - Lighting - Signal 
Interconnect- Signal Improvements 6743-18 $160,000 PE Jan-18 08/24/2018

St. Louis County Kerth Road-2018 - Meramec Bottom Road To Butler Hill Road - Resurfacing 6503A-17 $1,049,768 CONST Sep-18 08/06/2018

St. Louis County
Old Jamestown Road (West)-2018 - Vaile Avenue To Shackelford Road/Douglas 
Road - Resurfacing 6503F-17 $752,800 CONST Sep-18 08/24/2018

St. Louis County
Koch Rd/Robert Koch Hospital Rd - 2018 - Koch Rd: 270' S/O Kinswood Ln -120' 
S/O Robert Koch Hospital Rd, Robert Koch Hospital Rd To Pottle 6503L-17 $667,715 CONST Sep-18 08/06/2018

St. Louis County
Big Bend Boulevard (North) - 2018 - Manchester Road (MO 100) To Delmar Blvd -
Resurfacing - Curb Ramps 6607E-17 $4,149,660 CONST Sep-18 08/06/2018

St. Louis County
Laclede Station Road - 400 Feet North Of Weil Avenue To Newport Avenue - 
Resurfacing - Curb Ramps 6607J-17 $1,417,040 CONST Sep-18 08/24/2018

Weldon Spring 
(EXT)

Independence Road, Phase 4 - 350 Feet W/O Nancy Lane To Galahad Drive - 
Reconstruct Road - Construct Multi-Use Path 6366-15 $594,000 CONST Jun-18 08/06/2018

$10,055,870 ProjectsAugust Total 11

June Total 14

July Total 6



Sponsor Title - Description TIP # FY 2018 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $74,809,273 127 PROJECTS

Obligated 

De Soto Amvets Drive Sidewalk - De Soto Middle School To 3rd St - Sidewalk (6') 6652-17 $376,084 CONST Jan-18 09/05/2018

Florissant Robinwood Elem School Ped Signal - At Derhake - Replace Signal 6482-16 $91,827 CONST Jan-18 09/19/2018

Florissant St. Ferdinand Street - N Highway 67 To St. Ferdinand Park - Sidewalk (5') 6727-18 $24,000 PE Feb-18 09/30/2018

Green Park
Mueller Road - Lindbergh Blvd To Green Park Rd - Resurfacing - Upgrade 
Sidewalks (5') 6728-18 $104,000 PE Feb-18 09/12/2018

New Haven
Highway 100 West Sidewalk Extension - Douglas Street To Immanuel Avenue - 
Sidewalk (6') 6589-17 $4,000 ROW Apr-18 09/26/2018

Northwoods
Nelson Drive Sidewalk - Lillian Ave To Pasadena Ave - Sidewalk (5') - One Side - 
Sharrows 6871-18 $50,262 PE Mar-18 09/04/2018

Richmond Heights McKnight Road Sidewalk - Clayton Rd To Godwin Ln - Sidewalk (6') - One Side 6872-18 $80,480 PE Mar-18 09/30/2018

St. Charles (EXT)
Discovery Bridge (MO 370) Shared Use Paths - Boschert Greenway Trl To Earth 
City Levee Trl - Shared Use Path (6') One Way Each Direction 6656-16 $1,390,000 CONST Jun-18 09/30/2018

St. Charles County
Gateway Green Light, Phase 5 - Various Rds In St. Charles Co - Travel Time 
Detectors, Count Stns, Ptz Cameras, Upgrade Video Detection Dynamic Msg 6762-18 $546,696 PE Mar-18 09/30/2018

St. Louis
Columbia And Southwest Bridge - Over Union Pacific Railroad - PE For Bridge 
Replacement And ROW 6502A-16 $1,440,000 ROW May-18 09/30/2018

St. Louis (EXT)
Traffic Management Enhancements, Phase 3 - Install Traffic Monitoring 
Cameras, Downtown Signal Optimization, Fiberoptic Install, Traffic Op Center 6631-16 $1,908,911 CONST Jun-18 09/13/2018

St. Louis
Tower Grove Park Access Improvements - Along Arsenal, Kingshwy, Magnolia, 
Grand, Center Cr - Improve Ped Xings; Curb Ramps, Bus Stops 6657-17 $812,000 CONST Jan-18 09/13/2018

St. Louis
Hall Street,  Phase 1 - E. Grand Ave To Adelaide Ave - Reconstruction - 
Sidewalk (5') - Rd Diet (4 To 2 Ln) 6744-18 $348,837 PE Nov-17 09/17/2018

St. Louis
Lambert Airport Road Traffic Flow Improvements - Along Lambert Intl Blvd; 
Airflight Dr; Air Cargo Rd - Intersection Improvements - Ptz Camera - Signal Opt 6763-17 $808,000 CONST Feb-18 09/30/2018

St. Louis
Louisiana Avenue Calm Streets - Gravois Ave To Meramec St - Traffic Calming - 
Shared Ln Marking - Bumpouts 6875-18 $120,000 PE Jun-18 09/13/2018

St. Louis County
Clayton Road (West County) - 2019 - Eatherton Road (MO 109) To Black 
Canyon Ct - Resurfacing - Slab Replacement - Curb Ramps 6745C-18 $988,080 CONST Sep-18 09/25/2018

St. Louis County
McKelvey Road, Phase 1 - 2020 - Ameling Rd to Glenpark Dr - Resurfacing - 
Sidewalk (6') - Shared Use Path (8') 6745F-18 $82,740 PE Apr-18 09/20/2018

St. Louis County
Baxter Road (North) - 2018 - Clayton Road To Claymont Estates Drive - 
Resurfacing 6503B-17 $592,704 CONST Sep-18 09/25/2018

St. Louis County Bellefontaine Road-2018 - I-270 To St. Louis City Limits - Resurfacing 6503P-16 $2,129,613 CONST Sep-18 09/19/2018
St. Louis County 
(EXT)

2017 South County ITS - Locations Along Ambs Rd; Butler Hill; Lemay Ferry - 
Lindbergh Blvd; Union Rd, Forder Rd And Meramec Bottom Rd 6636B-16 $722,240 CONST Jun-18 09/18/2018

St. Louis County
2018 ITS Advanced Detection Improvements - 39 Intersections Throughout North 
And West County 6764A-17 $749,120 CONST Aug-18 09/28/2018

St. Louis County
Big Bend/Murdoch/Shrewsbury ITS - Various Locations Along Big 
Bend/Murdoch/Shrews - Ptz Cameras And Beacons At Various Locations 6764B-17 $797,440 CONST Aug-18 09/07/2018

St. Louis County
Ballas Road/Dougherty Ferry Road ITS - Ballas Rd - Dougherty Ferry To Clayton 
Rd - Dougherty Ferry Rd - Highland Ave To Ballas Rd 6764C-17 $560,080 CONST Aug-18 09/30/2018

St. Louis County
Bellefontaine Road/North & South Road ITS - Bellefontaine Rd - Jennings Stn To 
Parker - North & South - Delmar To Canton 6764D-17 $834,080 CONST Aug-18 09/30/2018

St. Louis County
Westport Plaza Drive Intersection Improvements - Glenmeade Dr To Page Ave - 
New Signal At Westport Ent; Two Way Turn Lane 6764E-17 $319,120 ROW Feb-18 09/26/2018

St. Peters
Centennial Greenway, Phase 4 - Along Mcclay Rd- Hackman Rd To Mcclay 
Village Dr - Shared Use Path (11') 6877-18 $97,040 PE Jan-18 09/20/2018

Union Christina Street Bridge - Over Flat Creek - Replace Bridge - Realign Road 6597-17 $491,856 CONST Jan-18 09/12/2018

University City
Forsyth Boulevard - Big Bend Blvd To Western City Limit - Resurfacing-Bike 
Facilities 6464-16 $752,000 CONST Jul-18 09/17/2018

Washington
Bieker/Steutermann Roads - Bieker Rd: MO 47 To City Limit; Steutermann Rd: 
MO A - To MO 47 - Resurfacing 6466-16 $507,400 CONST Sep-18 09/12/2018

Washington
Busch Creek Greenway - Jefferson St To Riverfront Trail - Shared Lane Path 
(10') - Shared Ln Markings 6879-18 $20,000 PE Jan-18 09/26/2018

Wildwood (EXT) Strecker Rd Bridge - Over Caulks Creek - Replace Bridge 6565-15 $960,000 CONST Jun-18 09/10/2018

Wildwood (EXT)
Manchester Road Streetscape Phase 3 - Eatherton Road To Taylor Road - 
Sidewalks (8') - Bike Ln (5') - Storm Sewers 6601-17 $1,300,000 CONST Jun-18 09/30/2018

Wildwood
Manchester Road Shared Use Path - MO 109 To Pond Rd - Shared Use Path 
(10') - Xing At MO 109 6880-18 $61,118 PE Feb-18 09/07/2018

$20,069,728 ProjectsSeptember Total 33



Sponsor Title - Description TIP # FY 2018 Phase 
Scheduled 
Obligation

TOTAL $0 0 PROJECTS
 *  Project has another phase of work programmed in FY 2018

Not Obligated - Preliminary Engineering

    Project has missed a milestone on the development schedule submitted by sponsor



Sponsor Title - Description TIP # FY 2018 Phase 
Scheduled 
Obligation

TOTAL $0 0 PROJECTS
 *  Project has another phase of work programmed in FY 2018

Not Obligated - Right of Way

    Project has missed a milestone on the development schedule submitted by sponsor



Sponsor Title - Description TIP # FY 2018 Phase 
Scheduled 
Obligation

TOTAL $0 0 PROJECTS
 *  Project has another phase of work programmed in FY 2018

Not Obligated - Construction / Implementation

    Project has missed a milestone on the development schedule submitted by sponsor

(EXT) Project has received a schedule extension



Sponsor Title - Description TIP # FY 2018
Phase of 

Work
Scheduled 
Obligation

Reason for 
Adjustment

Adjustment 
Date

TOTAL $14,426,189 21 PROJECTS

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

Clayton
Brentwood Boulevard - Clayton Road To Forsyth Blvd - 
Resurfacing 6579-18 $513,513 CONST Dec-17

Project granted 9-month 
extension 6/27/18

Florissant
N Lafayette Street - Washington St To US 67 - Resurfacing -  
Base Repairs - Add Sidewalks (5') 6483-16 $1,861,614 CONST Jan-18

Project granted 9-month 
extension 6/27/18

Franklin County
Fiddle Creek Road Bridge - Over Fiddle Creek - Replace Bridge 
(# 0800022) 6602-16 $520,000 CONST Jan-18

Project granted 9-month 
extension 6/27/18

MoDOT

Regional ITS Data Sharing Initiative, Phase 1 - Implement Data 
Sharing And Incident Data - Exchange Between MODOT And St 
Charles County 6758B-18 $1,200,000 CONST Dec-17

Project granted 9-month 
extension 6/27/18

New Haven
MO 100 Shared Use Bridge Connection - Over MO 100 (At 
School/Park) - Shared Use Path - Bridge (10') 6655-16 $257,342 CONST Nov-17

Project granted 9-month 
extension 6/27/18

O'Fallon
Mexico Road - MO K To Barrington Drive - Resurfacing - 
Sidewalk (5') On N Side 6591-16 $862,791 CONST Dec-17

Project granted 9-month 
extension 6/27/18

Pagedale
Page Avenue (MO D) - At Ferguson Avenue - 
Crosswalk/Intersection Improvements - Sidewalks 6495-16 $663,895 CONST Nov-17

Project granted 9-month 
extension 6/27/18

St. Charles County
South River Road Reconstruction - South Main Street To 
Friedens Road/Arena Parkway - Reconstruction - Sidewalk (5') 6605-18 $1,744,000 CONST Aug-18

Project granted 9-month 
extension 6/27/18

St. Charles County MO N - At Hopewell Rd - Realign Intersection 6606-18 $1,096,000 CONST Aug-18
Project granted 9-month 

extension 6/27/18

St. Charles County*

Gateway Green Light, Phase 4 - Various Rds In St. Charles Co - 
Travel Time Detectors, Count Stns, Ptz Cameras, Dynamic Msg 
Signs, Fiberoptic 6761-17 $836,008 CONST* Mar-18

Project granted 9-month 
extension 6/27/18

St. Louis County
Allen Road Bridge - Over Union Pacific Railroad - Replace 
Bridge 6607K-18 $794,400 CONST Jun-18

Project granted 9-month 
extension 6/27/18

St. Louis County Berry Rd Sidewalk - Brownell Ave To Gramercy Pl - Sidewalk (6') 6658-16 $470,072 CONST Nov-17
Project granted 9-month 

extension 6/27/18

St. Louis County

Action Plan For Walking And Biking - Evaluate Bike And Ped 
Facilities On St. Louis County - Owned Facilities And 
Recommend Facilities 6876-18 $500,000 PE Apr-18

Project granted 3-month 
extension 6/27/18

St. Peters
Salt River Rd - At Arrowhead Industrial Blvd - Intersection 
Improvements - Replace Signal 6851-18 $621,172 CONST Apr-18

Project granted 9-month 
extension 6/27/18

Sunset Hills
Lindbergh Pedestrian Improvements, Ph 1 - E Watson Rd/Rott 
Rd To Eddie And Park Road/W Watson Rd - Sidewalk (6') 6609-17 $416,000 CONST Jan-18

Project granted 9-month 
extension 6/27/18

Town & Country
Clayton Road - At Ballas Rd - Intersection/Crosswalk 
Improvements 6505-16 $626,212 CONST Dec-17

Project granted 9-month 
extension 6/27/18

Wildwood
Eatherton Road Bridge - Over Bonhomme Creek - Replace 
Bridge 6467-16 $800,000 CONST Feb-18

Project granted 9-month 
extension 6/27/18

Wildwood
MO 109 Tunnel - South Of Eb MO 100 On/Off Ramp - Shared 
Use Path (10')/Tunnel (12') 6663-16 $298,250 CONST May-18

Project granted 9-month 
extension 6/27/18

$14,081,269 18 Projects

$0 0 Projects

St. Louis County
St. Charles Rock Road (West) - 2019 - Taussig Road To Earth 
City Expressway (MO 141) - Resurfacing 6607B-17 $71,000 ROW Jun-18

Technical correction - 
shift ROW funds to 

Construction 08/03/2018

St. Louis County
North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) To 
Natural Bridge Rd (MO  115) - Resurfacing - Curb Ramps 6607G-17 $17,920 ROW Sep-18

Technical correction - 
shift ROW funds to 

Construction 08/03/2018

$88,920 2 Projects

St. Louis
Jefferson Avenue - Market St To Natural Bridge Ave - Replace 
Traffic Signals - Signal Interconnection 6849-18 $256,000 PE Feb-18

Technical correction - 
shift PE funds to 

Construction 09/28/2018

$256,000 1 Projects

Adjustments

October Total

November Total

December Total

January Total

August Total

September Total

February Total

March Total

April Total

May Total

June Total

July Total



Sponsor Title - Description TIP # FY 2018
Phase of 

Work
Scheduled 
Obligation Reason for Removal Removal Date

TOTAL $2,411,200 3 PROJECTS

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Project

Great Rivers 
Greenway District

Deer Creek Greenway - Deer Creek Plaza/Big Bend To Ellendale 
Via Oxford - Canterbury, Sussex, Greenwood - Shared Use Path 
(10') 6755-18 $1,600,000 CONST Feb-18

Removed due to 
complications in route 
negotiation with the 

city 03/23/2018

$1,600,000 1 Projects

$0 0 Projects

$0 0 Projects

St. Louis County 
(EXT)

Lewis Road Bridge - Over Union Pacific Railroad - Replace 
Bridge 6607L-17 $794,400 CONST Jun-18

Removed at the 
request of St Louis 

County 06/11/2018

$794,400 1 Projects

$0 0 Projects

$0 0 Projects

Washington
High Street - MO 100 To Fifth Street - Resurfacing - Sidewalk (5') 
9th To MO  100 6598-17 $16,800 ROW Sep-18

Removed due to 
complications in 
ROW acquisition 9/31/18

$16,800 1 Projects

February Total

Removed

October Total

November Total

December Total

January Total

September Total

March Total

April Total

May Total

June Total

July Total

August Total



FY 2018 Reasonable Progress Update: September 23, 2018

# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/17 0 $0 0 $0 0 $0 38 $4,511,402 13 $2,232,429 96 $84,365,732 146 $91,109,563

10/31/17 3 $412,425 0 $0 0 $0 36 $4,308,283 13 $2,232,429 95 $84,156,426 146 $91,109,563

11/30/17 7 $2,051,730 0 $0 0 $0 35 $4,267,083 13 $2,232,429 92 $82,558,321 146 $91,109,563

12/31/17 12 $3,481,994 0 $0 0 $0 31 $3,924,083 13 $2,232,429 91 $81,471,057 146 $91,109,563

01/31/18 19 $7,354,658 0 $0 0 $0 30 $3,863,283 12 $2,178,029 86 $77,713,593 146 $91,109,563

02/28/18 29 $14,219,694 0 $0 0 $0 27 $3,657,337 12 $2,151,629 80 $71,096,903 147 $91,125,563

03/31/18 32 $15,388,278 0 $0 1 $1,600,000 27 $3,657,337 10 $2,113,080 78 $68,366,868 147 $91,125,563

04/30/18 45 $20,969,573 0 $0 1 $1,600,000 23 $3,154,788 9 $2,097,080 71 $63,682,481 148 $91,503,922

05/31/18 63 $31,534,076 0 $0 1 $1,600,000 19 $2,859,588 8 $1,917,080 59 $53,653,178 149 $91,563,922

06/30/18 77 $37,614,008 18 $14,081,269 2 $2,394,400 14 $2,062,752 6 $1,868,840 33 $33,542,653 149 $91,563,922

07/31/18 83 $44,683,675 18 $14,081,269 2 $2,394,400 14 $2,062,752 6 $1,868,840 27 $26,472,986 149 $91,563,922

08/31/18 94 $54,739,545 20 $14,170,189 2 $2,394,400 12 $1,791,173 4 $1,779,920 19 $16,771,435 150 $91,646,662

09/09/18 98 $56,024,449 20 $14,170,189 2 $2,394,400 10 $1,679,793 4 $1,779,920 17 $15,597,911 150 $91,646,662

09/16/18 105 $60,928,616 20 $14,170,189 2 $2,394,400 8 $1,455,793 4 $1,779,920 12 $10,917,744 150 $91,646,662

09/23/18 112 $65,152,913 20 $14,170,189 2 $2,394,400 5 $927,176 4 $1,779,920 8 $7,222,064 150 $91,646,662

09/30/18

Date
Not Obligated

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Obligated Adjustments Removed
PE ROW CONST

Total

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 150 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2018 of the FY 2018-2021 Transportation
Improvement Program (TIP). These projects, sponsored by 51 different agencies and representing $92 million in federal funds, are subject to a September
30, 2018 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2018. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FUNDING OBLIGATIONS
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Sponsor Title - Description TIP # FY 2018 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $65,152,913 112 PROJECTS

Jefferson County
Charter Church Road Bridge - Over Plattin Creek At Mitch Sweet Rd - Bridge 
Replacement 6730A-18 $140,000 PE Dec-17 10/20/17

Kirkwood
N. Geyer Road - Adams Ave To Manchester Rd - Resurfacing - Curb And Gutter - 
Curb Ramps 6731-18 $63,119 PE Jan-18 10/27/17

Wentzville (EXT) Interstate Drive Multiuse Trail - Wilmer Rd To MO Z - Shared Use Path (10') 6662-16 $209,306 CONST Jun-18 10/17/17
$412,425 Projects

Jefferson County 
Port Authority

Marine Vessel Engine Repower - 2018 - Repower Three Marine Vessels Serving 
Mississippi And Missouri Rivers In Non-Attainment Area 6756-18 $513,605 IMPL Jun-18 11/16/17

Madison County 
Transit District

Ridefinders Marketing & Outreach - 2017 - MO - Increase Awareness, Interest, 
And Participation In Ridefinders By Employers And Commuters 6757A-17 $320,000 IMPL Mar-18 11/20/17

O'Fallon (EXT)
Wabash Avenue - Sonderen Street To East Of Edlen Lane - Reconstruct Road - 
Sidewalk 6325-15 $764,500 CONST Jun-18 11/28/17

St. Ann
Old St. Charles Road - Adie Rd To City Limits (400' East Of Lindbergh Blvd) - 
Resurfacing 6739-18 $41,200 PE Jul-18 11/17/17

$1,639,305 Projects

Jefferson County
Old Lemay Ferry Road, Phase 1 - At East Rock Creek Road - Intersection 
Realignment 6713-18 $75,000 PE Jul-18 12/04/17

Jefferson County Doc Sargent Bridge - Over Labarque Creek - Bridge Replacement 6730B-18 $100,000 PE Dec-17 12/01/17

Jefferson County
Old Lemay Ferry Road, Phase 2 - At Spring Forest Road - Intersection And 
Roadway Realignment - Shoulders (6') 6730F-18 $60,000 PE Jul-18 12/04/17

Jefferson County Whitehead Road Bridge - Over Tributary Of Cotter Creek - Bridge Replacement 6730H-18 $108,000 PE Jan-18 12/01/17
St. Louis County 
(EXT)

Baur Boulevard/ Guelbreth Lane - 2017 - Baur Blvd: Warson-Lindbergh; 
Guelbreth: Schuetz-Old Olive Street Rd - Resurfacing 6503N-16 $1,087,264 CONST Jun-18 12/12/17

$1,430,264 Projects

Ballwin (EXT) Ries Road Bridge - Over Fishpot Creek - Replace Bridge 6457-15 $596,800 CONST Dec-17 01/17/18

Des Peres (EXT) Oak Drive Bridge - Over Two-Mile Creek - Replace Bridge 6309-15 $420,394 CONST Jun-18 01/12/18

Jefferson County Old State Rt. 21 - At East/West Four Ridge Road - Intersection Improvements 6604A-17 $54,400 ROW Dec-17 01/04/18

Jefferson County
Seckman Road - Old Lemay Ferry Rd To 0.33 Miles East - Roundabout - 
Sidewalks (5') - Pedestrian Improvements 6730G-18 $60,800 PE Dec-17 01/12/18

Ladue Lay Road - Clayton Road To Mcknight Road - Resurfacing - Add Sidewalk 6488-16 $989,310 CONST Nov-17 01/09/18
MoDOT - Citizens 
For Modern Transit

Moving The Right Way Ridership Program - STL City And STL County - Two 
Year Outreach Program - Trans. Incentive Program 6848-18 $241,520 IMPL Mar-18 01/29/18

St. Louis County 
(EXT)

Mehl Avenue/Patterson Road - 2019 - Lemay Ferry Road (US 61-67) To Yaeger 
Road - Resurfacing - ADA Improvements 6607C-18 $1,509,440 CONST Dec-17 01/10/18

$3,872,664 Projects

Ballwin Ramsey Lane Bridge - Over Fishpot Creek - Replace Bridge 6577-16 $603,680 CONST Jan-18 02/27/18

Creve Coeur
New Ballas Road Sidewalk, Phase 2A - Ladue Rd To 500' N/O Emerald Green Dr 
(Desmet HS) - Sidewalk (5') 6867-18 $42,400 ROW Feb-18 02/20/18

Fenton Horan Drive - Bowles Ave To Larkin Williams Rd - Resurfacing - Sidewalks (5') 6723-18 $104,000 PE Nov-17 02/06/18
Franklin County 
(EXT)

Possum Hollow Road Bridge - Over Tributary To Meramec River - Replace 
Bridge 6484-16 $266,960 CONST Jun-18 02/13/18

Jefferson County 
Port Authority

Marine Vessel Engine Repower - 2018 (B) - Repower Three Marine Vessels 
Serving Mississippi River In Non-Attainment Area - 2 Ferries - 1 Towboat 6843-18 $663,306 IMPL Mar-18 02/06/18

Manchester Howard George Drive Bridge - Over Grand Glaize Creek - Bridge Rehabilitation 6734-18 $40,000 PE Nov-17 02/22/18

MoDOT (EXT)
I-70 Outer Roads And Interchanges - Woodlawn Avenue To Tr Hughes 
Boulevard - Convert Outer Roads To One-Way - Revise Interchanges 5537A-17 $3,500,000 CONST Jun-18 02/08/18

MoDOT (EXT)
I-70 And MO K Pedestrian Improvements - Terra Ln To Veterans Memorial Pkwy -
Shared Use Path (10'), Sidewalk (8') 5537B-17 $617,632 CONST Jun-18 02/08/18

MoDOT
MO 231 Traffic Signals - Hoffmeister Ave To Jeffersonian Dr - Replace Signals 
And Upgrade Detection 6758A-17 $965,112 CONST Jun-18 02/04/18

New Haven
Downtown Improvements, Phase 1 - Front St: Olive To Miller; Miller St: UP RR 
To Main St - Reconstruction - Sidewalks (8') - Streetscaping 6735-18 $61,946 PE Feb-18 02/12/18

$6,865,036 Projects

Ferguson
Highmont Drive - Forestwood Ave To West Florissant Ave - Overlay - Base 
Repair - Replace Sidewalk 6481-16 $1,130,035 CONST Nov-17 03/14/18

Lake Saint Louis
Lake Saint Louis Blvd, Phase 1 - 500 Feet West Of Chase Court To Pleasant 
Meadow Drive - Reconstruction - Sidewalk Improvements (5') 6587-17 $22,549 ROW Nov-17 03/16/18

Sullivan Special 
Road District Spring Bluff Road - Over Spring Creek - Replace Bridge 6746-19 $16,000 ROW Sep-18 03/16/18

$1,168,584 Projects

Obligated 

October Total 3

7

November Total 4

5December Total

February Total 10

January Total

March Total 3



Sponsor Title - Description TIP # FY 2018 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $65,152,913 112 PROJECTS

Obligated 

Des Peres Bopp Road - Manchester Rd To Northern City Limit - Resurfacing - Curb Ramps 6722-18 $40,000 PE Dec-17 04/13/2018

Festus Collins Drive - MO A To W Main St - Sidewalk (8') On East Side 6725-19 $378,359 CONST Sep-18 04/18/2018

Green Park
Green Park Road - Lin Valle Drive To East Of Green Park Industrial Dr - 
Reconstruction - Shared Use Path (8') 6585-16 $942,556 CONST Feb-18 04/12/18

Jefferson County Charter Church Road Bridge - Over Plattin Creek - Replace Bridge 6486-16 $490,400 CONST Feb-18 04/12/2018

Jefferson County
Imperial Main Street Road/River Street - Old State Road To 328' E/O US 61/67 - 
Reconstruct - Sidewalk - Intersection Improvements 6487-16 $946,631 CONST Nov-17 04/13/2018

Jefferson County
Old State Route 21 - At Lions Den Road - Intersection Improvements - Left Turn 
Lane 6604C-17 $16,000 ROW Dec-17 04/26/2018

MoDOT (EXT)
MO 340 Corridor Improvements - A - Extend Left Turn Ln To Sb Swingley Ridge 
And Eb I-64 - Add Sb Auxilliary Ln B/W Ramps 6633-16 $801,200 CONST Jun-18 04/12/2018

MoDOT (EXT)
MO 340 Corridor Improvements - B - Add Dual Left Turn Lanes At Chesterfield 
Pkwy (E/W) - Add Right Turn Lane On I-64 Wb Off Ramp 6633B-16 $1,143,600 CONST Jun-18 04/12/2018

O'Fallon
Flashing Yellow Arrows - O'Fallon - 30 Signalized Intersections - At Various 
Locations Throughout O'Fallon 6759-17 $164,000 CONST Nov-17 04/12/18

St. Charles
Flashing Yellow Arrows, Phase 2  - St. Charles - At 15 Signalized Intersections 
Within City Limits 6760-17 $196,000 CONST Nov-17 04/02/18

St. Charles County*
Gateway Green Light, Phase 4 - Various Rds In St. Charles Co - Travel Time 
Detectors, Count Stns, Ptz Cameras, Dynamic Msg Signs, Fiberoptic 6761-17 $381,829 PE* Jan-18 04/23/18

St. Louis County
2019 ITS Advanced Detection Improvements - 47 Intersections Throughout North 
And Central County 6850A-18 $60,720 PE Apr-18 04/11/18

University City
Ackert Walkway - 300' N/O Delmar To Vernon Ave - Reconstruction Of Shared 
Use Path (10') - Lighting 6878-18 $20,000 PE Mar-18 04/27/18

$5,581,295 Projects

Arnold (EXT)
Tenbrook Road/ Fox Schools Exit - At Jeffco Blvd (US 61/67) - Left Turn Lanes - 
Sidewalk - Intersection Improvement 6624-16 $473,550 CONST Jun-18 05/02/18

Dardenne Prairie Hanley Road - Feise Road To 2300' North - Reconstruction - Sidewalks (5') 6720-18 $49,600 PE Aug-18 05/18/18

Ferguson (EXT)
Brotherton-January-Powell Street Improvements - Brotherton: Thomas To Hern; 
January: N Floris To City Limits; Powell Dr: Elizabeth  To North Florissant 6582-16 $848,130 CONST Jun-18 05/02/18

Jefferson County
Seckman Road, Phase 2 - Seckman H.S. Entrance To 275' W/O Seckman 
Springs Dr - Construct Roundabout At Seckman HS - Sidewalk (5') 6821J-19 $60,000 PE Sep-18 05/18/18

Manchester
Spring Meadows Drive Bridge - Over Grand Glaize Creek - Replace Bridge - 
Sidewalk 6608-16 $536,000 CONST Dec-17 05/30/18

O'Fallon (EXT) MO DD - At Sommers Road - New Traffic Signal 6628-16 $452,000 CONST Jun-18 05/18/18

St. Charles
Lincoln Elementary SRTS - Near Lincoln E.S. - Along Perry St, 7th St - Sidewalk 
(5'-6') 6873-18 $56,000 PE Jan-18 05/18/18

St. Louis County 
(EXT) North & South Road Infrastructure - Delmar To MO 340 - Resurfacing 6359-16 $1,023,200 CONST Jun-18 05/29/18
St. Louis County 
(EXT)

Clayton Road -2017 - St. Louis City Limits To Louwen Drive - Resurfacing - ADA 
Improvements 6503D-16 $3,209,426 CONST Jun-18 05/02/18

St. Louis County
Sappington Barracks Road-2017 - Telegraph Road (MO 231) To Barracks View 
Road - Resurfacing 6503I-16 $415,206 CONST Sep-18 05/01/18

St. Louis County Summit Road-2018 - Gravois Road (MO 30)To Bowles Avenue - Resurfacing 6503J-17 $453,600 CONST Sep-18 05/31/18

St. Louis County
Buckley Road-2017 - Lemay Ferry Road(MO 267) To Sappington Barracks Road -
Resurfacing 6503O-16 $848,882 CONST Sep-18 05/01/18

St. Louis County 
(EXT)

Lucas & Hunt (South) - 2017 - West Florissant Avenue To Hord Avenue - 
Replace Damaged Concrete Slabs 6503Q-16 $509,859 CONST Jun-18 05/31/18

Valley Park
Dougherty Ferry Road - Country Stone Dr (City Limits) To Big Bend Rd - Overlay -
Sidewalk (5') - Slab Replacement 6750-18 $56,000 PE Apr-18 05/03/18

Valley Park
St. Louis Avenue, Phase 1 - Seventh Street To The Levee Closure Structure - 
Reconstruction - Sidewalks (5') 6751-18 $133,600 PE Apr-18 05/09/18

Washington (EXT)
Bluff Road - MO 100 To Vossbrink Drive - Resurfacing - Add Right Turn Ln At 
MO 100 - Culvert 6365-15 $555,450 CONST Jun-18 05/02/18

Wentzville
Wentzville Parkway Turnlane - Schroeder Creek Blvd To Meyer Road - Two Way 
Turn Lane - Shared Use Path (10') 6600-17 $180,000 ROW Jan-18 05/16/18

Wildwood (EXT)
Wild Horse Creek Road Bridge - Over Branch Of Wild Horse Creek - Replace 
Bridge - Realign Road 6368-15 $704,000 CONST Jun-18 05/31/18

$10,564,503 Projects

April Total 13

May Total 18



Sponsor Title - Description TIP # FY 2018 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $65,152,913 112 PROJECTS

Obligated 

Bi-State 
Development/Metro

Locomotive Retrofits: Mother-Slug Sets - Retrofit Four Locomotives Into Two 
Mother-Slug Sets - Located In Non-Attainment Area Switching Yards 6754C-18 $1,134,991 IMPL Oct-17 06/27/2018

Chesterfield Riparian Trail - August Hill Dr To Old Chesterfield Rd - Shared Use Path (10') 6866-18 $94,250 PE Jun-18 06/06/2018

Fenton Old Gravois Road, Phase 2 - Ferry St To MO 141 - Reconstruct - Sidewalk (5') 6581-17 $16,000 ROW Jan-18 06/14/2018

Jefferson County Antire Road - At Williams Creek Rd - Intersection Improvements 6604B-18 $32,240 ROW Dec-17 06/14/2018

Manchester
Dougherty Ferry Road - 150' S/O Charleston Place Ct  To 150' S/O Country 
Stone Dr - Resurfacing - Realignment 6733-18 $64,000 PE Feb-18 06/08/2018

MoDOT
Signal Optimization - 2018 - MO 109: Shepard-Legends Pkwy; MO D: 14th-
Schue; I-64 Int: MO DD-Lsl - Blvd; MO 364 Int: Bryan-Arena; I-70 Int: Tucker- 6758E-18 $416,000 CONST Nov-17 06/20/2018

New Haven
Maupin Street, Phase 2 - MO 100  To 375 Feet South Of Locust Street - 
Resurfacing - Sidewalk - ADA Improvements 6492-16 $688,489 CONST Feb-18 06/18/2018

Rock Hill
Kortwright Avenue - Manchester Rd To Warson Pl - Resurfacing - Sidewalks (4') - 
Whitestone To Warson Trl 6738-18 $66,586 PE Apr-18 06/08/2018

St. Charles County 
(EXT) Westwood Drive - MO 94 To South Breeze Lane - Reconstruction 6500-17 $805,500 CONST Jun-18 06/06/2018
St. Louis County 
(EXT)

2017 North County ITS - Locations Along Ashby; Brown; Dorsett; Jennings Stn 
Rd - Lilac ; North & South Rd; And Mckelvey Rd 6636A-16 $859,920 CONST Jun-18 06/15/2018

St. Louis County 
(EXT)

2017 Southwest County ITS - Various Locations Along Bowles Ave; Clayton Rd; 
Hawkins Rd And Old State Rd 6636C-16 $756,400 CONST Jun-18 06/15/2018

St. Louis County 
(EXT)

2017 West County ITS - Various Locations Along Carman Rd; Chesterfield Pky 
W; Conway Rd;  Kehrs Mill Rd; Mcknight Rd And Weidman Rd 6636D-16 $815,920 CONST Jun-18 06/15/2018

St. Peters (EXT)
Mid Rivers Mall Dr Multi Use Path - Cottleville Pkwy To Dye Club Rd - Shared 
Use Path (10') 6659-17 $257,636 CONST Jun-18 06/22/2018

Vinita Park
North And South Road Sidewalk, Phase 1 - Midland Blvd To Page Ave - Sidewalk 
(5') 6752-18 $72,000 PE Feb-18 06/08/2018

$6,079,932 Projects
Great Rivers 
Greenway District 
(EXT)

Grant's Trail Extension - Avenue I To River Des Peres Greenway - Shared Use 
Path (14') 6653-17 $2,000,000 CONST Jun-18 07/27/2018

Great Rivers 
Greenway District

Grant's Trail Extension, Ph. 2 - Avenue I To River Des Peres Greenway - Shared 
Use Path (14') - New Greenway Bridge 6653A-19 $600,000 CONST Jun-18 07/27/2018

Hillsboro (EXT)
Business 21, Phase 3 - Leon Hall Parkway To Main Street - Two Way Turn Lane -
Sidewalk (6') 6637-17 $721,832 CONST Jun-18 07/06/2018

Kirkwood (EXT)
Kirkwood Road - Manchester Road To Big Bend Boulevard - Signal Optimization - 
Interconnect - Upgrade Signals 6627-16 $3,264,489 CONST Jun-18 07/30/2018

Kirkwood
S. Kirkwood Rd - Nipher M.S. Safe Routes To School - Chester Ave To Idlewild 
Pl - Sidewalk (5'-6') 6654-16 $353,936 CONST Mar-18 07/30/2018

Webster Groves 
(EXT) Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd - Sidewalk (5') 6661-16 $129,410 CONST Jun-18 07/17/2018

$7,069,667 Projects
Bellefontaine 
Neighbors

Ashbrook Drive And Cabot Drive Roadway And Sidewalk - Ashbrook Dr - 
Chambers Road To Cabot Drive - Cabot Dr - Ashbrook Drive To Coburg Lands 6578-16 $766,280 CONST Mar-18 08/06/2018

Franklin County Ridge Road Bridge - Over Winsel Creek - Replace Bridge 6712-18 $66,319 PE Dec-17 08/23/2018
Grantwood Village 
(EXT) Grant Road - Gravois Road To Pardee Road - Resurfacing - Lighting 6603-16 $304,288 CONST Jun-18 08/21/2018

O'Fallon
Mexico Road, Phase 3 - MO K To Bryan Rd - Resurfacing - Pedestrian Bridge- 
Curb Ramps 6736-18 $128,000 PE Dec-17 08/06/2018

St. Louis
Dr. Martin Luther King Dr - Newstead Ave To Vandeventer Ave - Lighting - Signal 
Interconnect- Signal Improvements 6743-18 $160,000 PE Jan-18 08/24/2018

St. Louis County Kerth Road-2018 - Meramec Bottom Road To Butler Hill Road - Resurfacing 6503A-17 $1,049,768 CONST Sep-18 08/06/2018

St. Louis County
Old Jamestown Road (West)-2018 - Vaile Avenue To Shackelford Road/Douglas 
Road - Resurfacing 6503F-17 $752,800 CONST Sep-18 08/24/2018

St. Louis County
Koch Rd/Robert Koch Hospital Rd - 2018 - Koch Rd: 270' S/O Kinswood Ln -120' 
S/O Robert Koch Hospital Rd, Robert Koch Hospital Rd To Pottle 6503L-17 $667,715 CONST Sep-18 08/06/2018

St. Louis County
Big Bend Boulevard (North) - 2018 - Manchester Road (MO 100) To Delmar Blvd -
Resurfacing - Curb Ramps 6607E-17 $4,149,660 CONST Sep-18 08/06/2018

St. Louis County
Laclede Station Road - 400 Feet North Of Weil Avenue To Newport Avenue - 
Resurfacing - Curb Ramps 6607J-17 $1,417,040 CONST Sep-18 08/24/2018

Weldon Spring 
(EXT)

Independence Road, Phase 4 - 350 Feet W/O Nancy Lane To Galahad Drive - 
Reconstruct Road - Construct Multi-Use Path 6366-15 $594,000 CONST Jun-18 08/06/2018

$10,055,870 ProjectsAugust Total 11

June Total 14

July Total 6



Sponsor Title - Description TIP # FY 2018 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $65,152,913 112 PROJECTS

Obligated 

De Soto Amvets Drive Sidewalk - De Soto Middle School To 3rd St - Sidewalk (6') 6652-17 $376,084 CONST Jan-18 09/05/2018

Florissant Robinwood Elem School Ped Signal - At Derhake - Replace Signal 6482-16 $91,827 CONST Jan-18 09/19/2018

Green Park
Mueller Road - Lindbergh Blvd To Green Park Rd - Resurfacing - Upgrade 
Sidewalks (5') 6728-18 $104,000 PE Feb-18 09/12/2018

Northwoods
Nelson Drive Sidewalk - Lillian Ave To Pasadena Ave - Sidewalk (5') - One Side - 
Sharrows 6871-18 $50,262 PE Mar-18 09/04/2018

St. Louis (EXT)
Traffic Management Enhancements, Phase 3 - Install Traffic Monitoring 
Cameras, Downtown Signal Optimization, Fiberoptic Install, Traffic Op Center 6631-16 $1,908,911 CONST Jun-18 09/13/2018

St. Louis
Tower Grove Park Access Improvements - Along Arsenal, Kingshwy, Magnolia, 
Grand, Center Cr - Improve Ped Xings; Curb Ramps, Bus Stops 6657-17 $812,000 CONST Jan-18 09/13/2018

St. Louis
Hall Street,  Phase 1 - E. Grand Ave To Adelaide Ave - Reconstruction - 
Sidewalk (5') - Rd Diet (4 To 2 Ln) 6744-18 $348,837 PE Nov-17 09/17/2018

St. Louis
Louisiana Avenue Calm Streets - Gravois Ave To Meramec St - Traffic Calming - 
Shared Ln Marking - Bumpouts 6875-18 $120,000 PE Jun-18 09/13/2018

St. Louis County
McKelvey Road, Phase 1 - 2020 - Ameling Rd to Glenpark Dr - Resurfacing - 
Sidewalk (6') - Shared Use Path (8') 6745F-18 $82,740 PE Apr-18 09/20/2018

St. Louis County Bellefontaine Road-2018 - I-270 To St. Louis City Limits - Resurfacing 6503P-16 $2,129,613 CONST Sep-18 09/19/2018
St. Louis County 
(EXT)

2017 South County ITS - Locations Along Ambs Rd; Butler Hill; Lemay Ferry - 
Lindbergh Blvd; Union Rd, Forder Rd And Meramec Bottom Rd 6636B-16 $722,240 CONST Jun-18 09/18/2018

St. Louis County
Big Bend/Murdoch/Shrewsbury ITS - Various Locations Along Big 
Bend/Murdoch/Shrews - Ptz Cameras And Beacons At Various Locations 6764B-17 $797,440 CONST Aug-18 09/07/2018

St. Peters
Centennial Greenway, Phase 4 - Along Mcclay Rd- Hackman Rd To Mcclay 
Village Dr - Shared Use Path (11') 6877-18 $97,040 PE Jan-18 09/20/2018

Union Christina Street Bridge - Over Flat Creek - Replace Bridge - Realign Road 6597-17 $491,856 CONST Jan-18 09/12/2018

University City
Forsyth Boulevard - Big Bend Blvd To Western City Limit - Resurfacing-Bike 
Facilities 6464-16 $752,000 CONST Jul-18 09/17/2018

Washington
Bieker/Steutermann Roads - Bieker Rd: MO 47 To City Limit; Steutermann Rd: 
MO A - To MO 47 - Resurfacing 6466-16 $507,400 CONST Sep-18 09/12/2018

Wildwood (EXT) Strecker Rd Bridge - Over Caulks Creek - Replace Bridge 6565-15 $960,000 CONST Jun-18 09/10/2018

Wildwood
Manchester Road Shared Use Path - MO 109 To Pond Rd - Shared Use Path 
(10') - Xing At MO 109 6880-18 $61,118 PE Feb-18 09/07/2018

$10,413,368 ProjectsSeptember Total 18



Sponsor Title - Description TIP # FY 2018 Phase 
Scheduled 
Obligation

TOTAL $927,176 5 PROJECTS

Florissant St. Ferdinand Street - N Highway 67 To St. Ferdinand Park - Sidewalk (5') 6727-18 $24,000 PE Feb-18

Richmond Heights McKnight Road Sidewalk - Clayton Rd To Godwin Ln - Sidewalk (6') - One Side 6872-18 $80,480 PE Mar-18

St. Charles County
Gateway Green Light, Phase 5 - Various Rds In St. Charles Co - Travel Time 
Detectors, Count Stns, Ptz Cameras, Upgrade Video Detection Dynamic Msg 6762-18 $546,696 PE Mar-18

St. Louis
Jefferson Avenue - Market St To Natural Bridge Ave - Replace Traffic Signals - 
Signal Interconnection 6849-18 $256,000 PE Feb-18

Washington
Busch Creek Greenway - Jefferson St To Riverfront Trail - Shared Lane Path (10') 
- Shared Ln Markings 6879-18 $20,000 PE Jan-18

 *  Project has another phase of work programmed in FY 2018

Not Obligated - Preliminary Engineering

    Project has missed a milestone on the development schedule submitted by sponsor



Sponsor Title - Description TIP # FY 2018 Phase 
Scheduled 
Obligation

TOTAL $1,779,920 4 PROJECTS

New Haven
Highway 100 West Sidewalk Extension - Douglas Street To Immanuel Avenue - 
Sidewalk (6') 6589-17 $4,000 ROW Apr-18

St. Louis
Columbia And Southwest Bridge - Over Union Pacific Railroad - PE For Bridge 
Replacement And ROW 6502A-16 $1,440,000 ROW May-18

St. Louis County
Westport Plaza Drive Intersection Improvements - Glenmeade Dr To Page Ave - 
New Signal At Westport Ent; Two Way Turn Lane 6764E-17 $319,120 ROW Feb-18

Washington High Street - MO 100 To Fifth Street - Resurfacing - Sidewalk (5') 9th To MO  100 6598-17 $16,800 ROW Sep-18

 *  Project has another phase of work programmed in FY 2018

Not Obligated - Right of Way

    Project has missed a milestone on the development schedule submitted by sponsor



Sponsor Title - Description TIP # FY 2018 Phase 
Scheduled 
Obligation

TOTAL $7,222,064 8 PROJECTS

St. Charles (EXT)
Discovery Bridge (MO 370) Shared Use Paths - Boschert Greenway Trl To Earth 
City Levee Trl - Shared Use Path (6') One Way Each Direction 6656-16 $1,390,000 CONST Jun-18

St. Louis
Lambert Airport Road Traffic Flow Improvements - Along Lambert Intl Blvd; 
Airflight Dr; Air Cargo Rd - Intersection Improvements - Ptz Camera - Signal Opt 6763-17 $808,000 CONST Feb-18

St. Louis County
Baxter Road (North) - 2018 - Clayton Road To Claymont Estates Drive - 
Resurfacing 6503B-17 $592,704 CONST Sep-18

St. Louis County
Clayton Road (West County) - 2019 - Eatherton Road (MO 109) To Black Canyon 
Ct - Resurfacing - Slab Replacement - Curb Ramps 6745C-18 $988,080 CONST Sep-18

St. Louis County
2018 ITS Advanced Detection Improvements - 39 Intersections Throughout North 
And West County 6764A-17 $749,120 CONST Aug-18

St. Louis County
Ballas Road/Dougherty Ferry Road ITS - Ballas Rd - Dougherty Ferry To Clayton 
Rd - Dougherty Ferry Rd - Highland Ave To Ballas Rd 6764C-17 $560,080 CONST Aug-18

St. Louis County
Bellefontaine Road/North & South Road ITS - Bellefontaine Rd - Jennings Stn To 
Parker - North & South - Delmar To Canton 6764D-17 $834,080 CONST Aug-18

Wildwood (EXT)
Manchester Road Streetscape Phase 3 - Eatherton Road To Taylor Road - 
Sidewalks (8') - Bike Ln (5') - Storm Sewers 6601-17 $1,300,000 CONST Jun-18

 *  Project has another phase of work programmed in FY 2018

Not Obligated - Construction / Implementation

    Project has missed a milestone on the development schedule submitted by sponsor

(EXT) Project has received a schedule extension



Sponsor Title - Description TIP # FY 2018
Phase of 

Work
Scheduled 
Obligation

Reason for 
Adjustment

Adjustment 
Date

TOTAL $14,170,189 20 PROJECTS

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

Clayton
Brentwood Boulevard - Clayton Road To Forsyth Blvd - 
Resurfacing 6579-18 $513,513 CONST Dec-17

Project granted 9-month 
extension 6/27/18

Florissant
N Lafayette Street - Washington St To US 67 - Resurfacing -  
Base Repairs - Add Sidewalks (5') 6483-16 $1,861,614 CONST Jan-18

Project granted 9-month 
extension 6/27/18

Franklin County
Fiddle Creek Road Bridge - Over Fiddle Creek - Replace Bridge 
(# 0800022) 6602-16 $520,000 CONST Jan-18

Project granted 9-month 
extension 6/27/18

MoDOT

Regional ITS Data Sharing Initiative, Phase 1 - Implement Data 
Sharing And Incident Data - Exchange Between MODOT And St 
Charles County 6758B-18 $1,200,000 CONST Dec-17

Project granted 9-month 
extension 6/27/18

New Haven
MO 100 Shared Use Bridge Connection - Over MO 100 (At 
School/Park) - Shared Use Path - Bridge (10') 6655-16 $257,342 CONST Nov-17

Project granted 9-month 
extension 6/27/18

O'Fallon
Mexico Road - MO K To Barrington Drive - Resurfacing - 
Sidewalk (5') On N Side 6591-16 $862,791 CONST Dec-17

Project granted 9-month 
extension 6/27/18

Pagedale
Page Avenue (MO D) - At Ferguson Avenue - 
Crosswalk/Intersection Improvements - Sidewalks 6495-16 $663,895 CONST Nov-17

Project granted 9-month 
extension 6/27/18

St. Charles County
South River Road Reconstruction - South Main Street To 
Friedens Road/Arena Parkway - Reconstruction - Sidewalk (5') 6605-18 $1,744,000 CONST Aug-18

Project granted 9-month 
extension 6/27/18

St. Charles County MO N - At Hopewell Rd - Realign Intersection 6606-18 $1,096,000 CONST Aug-18
Project granted 9-month 

extension 6/27/18

St. Charles County*

Gateway Green Light, Phase 4 - Various Rds In St. Charles Co - 
Travel Time Detectors, Count Stns, Ptz Cameras, Dynamic Msg 
Signs, Fiberoptic 6761-17 $836,008 CONST* Mar-18

Project granted 9-month 
extension 6/27/18

St. Louis County
Allen Road Bridge - Over Union Pacific Railroad - Replace 
Bridge 6607K-18 $794,400 CONST Jun-18

Project granted 9-month 
extension 6/27/18

St. Louis County Berry Rd Sidewalk - Brownell Ave To Gramercy Pl - Sidewalk (6') 6658-16 $470,072 CONST Nov-17
Project granted 9-month 

extension 6/27/18

St. Louis County

Action Plan For Walking And Biking - Evaluate Bike And Ped 
Facilities On St. Louis County - Owned Facilities And 
Recommend Facilities 6876-18 $500,000 PE Apr-18

Project granted 3-month 
extension 6/27/18

St. Peters
Salt River Rd - At Arrowhead Industrial Blvd - Intersection 
Improvements - Replace Signal 6851-18 $621,172 CONST Apr-18

Project granted 9-month 
extension 6/27/18

Sunset Hills
Lindbergh Pedestrian Improvements, Ph 1 - E Watson Rd/Rott 
Rd To Eddie And Park Road/W Watson Rd - Sidewalk (6') 6609-17 $416,000 CONST Jan-18

Project granted 9-month 
extension 6/27/18

Town & Country
Clayton Road - At Ballas Rd - Intersection/Crosswalk 
Improvements 6505-16 $626,212 CONST Dec-17

Project granted 9-month 
extension 6/27/18

Wildwood
Eatherton Road Bridge - Over Bonhomme Creek - Replace 
Bridge 6467-16 $800,000 CONST Feb-18

Project granted 9-month 
extension 6/27/18

Wildwood
MO 109 Tunnel - South Of Eb MO 100 On/Off Ramp - Shared 
Use Path (10')/Tunnel (12') 6663-16 $298,250 CONST May-18

Project granted 9-month 
extension 6/27/18

$14,081,269 18 Projects

$0 0 Projects

St. Louis County
St. Charles Rock Road (West) - 2019 - Taussig Road To Earth 
City Expressway (MO 141) - Resurfacing 6607B-17 $71,000 ROW Jun-18

Technical correction - 
shift ROW funds to 

Construction 08/03/2018

St. Louis County
North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) To 
Natural Bridge Rd (MO  115) - Resurfacing - Curb Ramps 6607G-17 $17,920 ROW Sep-18

Technical correction - 
shift ROW funds to 

Construction 08/03/2018

$88,920 2 Projects

$0 0 Projects

Adjustments

October Total

November Total

December Total

January Total

August Total

September Total

February Total

March Total

April Total

May Total

June Total

July Total



Sponsor Title - Description TIP # FY 2018
Phase of 

Work
Scheduled 
Obligation Reason for Removal Removal Date

TOTAL $2,394,400 2 PROJECTS

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Project

Great Rivers 
Greenway District

Deer Creek Greenway - Deer Creek Plaza/Big Bend To Ellendale 
Via Oxford - Canterbury, Sussex, Greenwood - Shared Use Path 
(10') 6755-18 $1,600,000 CONST Feb-18

Removed due to 
complications in route 
negotiation with the 

city 03/23/2018

$1,600,000 1 Projects

$0 0 Projects

$0 0 Projects

St. Louis County 
(EXT)

Lewis Road Bridge - Over Union Pacific Railroad - Replace 
Bridge 6607L-17 $794,400 CONST Jun-18

Removed at the 
request of St Louis 

County 06/11/2018

$794,400 1 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

February Total

Removed

October Total

November Total

December Total

January Total

September Total

March Total

April Total

May Total

June Total

July Total

August Total



FY 2018 Reasonable Progress Update: September 16, 2018

# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/17 0 $0 0 $0 0 $0 38 $4,511,402 13 $2,232,429 96 $84,365,732 146 $91,109,563

10/31/17 3 $412,425 0 $0 0 $0 36 $4,308,283 13 $2,232,429 95 $84,156,426 146 $91,109,563

11/30/17 7 $2,051,730 0 $0 0 $0 35 $4,267,083 13 $2,232,429 92 $82,558,321 146 $91,109,563

12/31/17 12 $3,481,994 0 $0 0 $0 31 $3,924,083 13 $2,232,429 91 $81,471,057 146 $91,109,563

01/31/18 19 $7,354,658 0 $0 0 $0 30 $3,863,283 12 $2,178,029 86 $77,713,593 146 $91,109,563

02/28/18 29 $14,219,694 0 $0 0 $0 27 $3,657,337 12 $2,151,629 80 $71,096,903 147 $91,125,563

03/31/18 32 $15,388,278 0 $0 1 $1,600,000 27 $3,657,337 10 $2,113,080 78 $68,366,868 147 $91,125,563

04/30/18 45 $20,969,573 0 $0 1 $1,600,000 23 $3,154,788 9 $2,097,080 71 $63,682,481 148 $91,503,922

05/31/18 63 $31,534,076 0 $0 1 $1,600,000 19 $2,859,588 8 $1,917,080 59 $53,653,178 149 $91,563,922

06/30/18 77 $37,614,008 18 $14,081,269 2 $2,394,400 14 $2,062,752 6 $1,868,840 33 $33,542,653 149 $91,563,922

07/31/18 83 $44,683,675 18 $14,081,269 2 $2,394,400 14 $2,062,752 6 $1,868,840 27 $26,472,986 149 $91,563,922

08/31/18 94 $54,739,545 20 $14,170,189 2 $2,394,400 12 $1,791,173 4 $1,779,920 19 $16,771,435 150 $91,646,662

09/09/18 98 $56,024,449 20 $14,170,189 2 $2,394,400 10 $1,679,793 4 $1,779,920 17 $15,597,911 150 $91,646,662

09/16/18 105 $60,928,616 20 $14,170,189 2 $2,394,400 8 $1,455,793 4 $1,779,920 12 $10,917,744 150 $91,646,662

09/23/18
09/30/18

Date
Not Obligated

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Obligated Adjustments Removed
PE ROW CONST

Total

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 150 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2018 of the FY 2018-2021 Transportation
Improvement Program (TIP). These projects, sponsored by 51 different agencies and representing $92 million in federal funds, are subject to a September
30, 2018 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2018. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FUNDING OBLIGATIONS
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Sponsor Title - Description TIP # FY 2018 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $60,928,616 105 PROJECTS

Jefferson County
Charter Church Road Bridge - Over Plattin Creek At Mitch Sweet Rd - Bridge 
Replacement 6730A-18 $140,000 PE Dec-17 10/20/17

Kirkwood
N. Geyer Road - Adams Ave To Manchester Rd - Resurfacing - Curb And Gutter - 
Curb Ramps 6731-18 $63,119 PE Jan-18 10/27/17

Wentzville (EXT) Interstate Drive Multiuse Trail - Wilmer Rd To MO Z - Shared Use Path (10') 6662-16 $209,306 CONST Jun-18 10/17/17
$412,425 Projects

Jefferson County 
Port Authority

Marine Vessel Engine Repower - 2018 - Repower Three Marine Vessels Serving 
Mississippi And Missouri Rivers In Non-Attainment Area 6756-18 $513,605 IMPL Jun-18 11/16/17

Madison County 
Transit District

Ridefinders Marketing & Outreach - 2017 - MO - Increase Awareness, Interest, 
And Participation In Ridefinders By Employers And Commuters 6757A-17 $320,000 IMPL Mar-18 11/20/17

O'Fallon (EXT)
Wabash Avenue - Sonderen Street To East Of Edlen Lane - Reconstruct Road - 
Sidewalk 6325-15 $764,500 CONST Jun-18 11/28/17

St. Ann
Old St. Charles Road - Adie Rd To City Limits (400' East Of Lindbergh Blvd) - 
Resurfacing 6739-18 $41,200 PE Jul-18 11/17/17

$1,639,305 Projects

Jefferson County
Old Lemay Ferry Road, Phase 1 - At East Rock Creek Road - Intersection 
Realignment 6713-18 $75,000 PE Jul-18 12/04/17

Jefferson County Doc Sargent Bridge - Over Labarque Creek - Bridge Replacement 6730B-18 $100,000 PE Dec-17 12/01/17

Jefferson County
Old Lemay Ferry Road, Phase 2 - At Spring Forest Road - Intersection And 
Roadway Realignment - Shoulders (6') 6730F-18 $60,000 PE Jul-18 12/04/17

Jefferson County Whitehead Road Bridge - Over Tributary Of Cotter Creek - Bridge Replacement 6730H-18 $108,000 PE Jan-18 12/01/17
St. Louis County 
(EXT)

Baur Boulevard/ Guelbreth Lane - 2017 - Baur Blvd: Warson-Lindbergh; 
Guelbreth: Schuetz-Old Olive Street Rd - Resurfacing 6503N-16 $1,087,264 CONST Jun-18 12/12/17

$1,430,264 Projects

Ballwin (EXT) Ries Road Bridge - Over Fishpot Creek - Replace Bridge 6457-15 $596,800 CONST Dec-17 01/17/18

Des Peres (EXT) Oak Drive Bridge - Over Two-Mile Creek - Replace Bridge 6309-15 $420,394 CONST Jun-18 01/12/18

Jefferson County Old State Rt. 21 - At East/West Four Ridge Road - Intersection Improvements 6604A-17 $54,400 ROW Dec-17 01/04/18

Jefferson County
Seckman Road - Old Lemay Ferry Rd To 0.33 Miles East - Roundabout - 
Sidewalks (5') - Pedestrian Improvements 6730G-18 $60,800 PE Dec-17 01/12/18

Ladue Lay Road - Clayton Road To Mcknight Road - Resurfacing - Add Sidewalk 6488-16 $989,310 CONST Nov-17 01/09/18
MoDOT - Citizens 
For Modern Transit

Moving The Right Way Ridership Program - STL City And STL County - Two 
Year Outreach Program - Trans. Incentive Program 6848-18 $241,520 IMPL Mar-18 01/29/18

St. Louis County 
(EXT)

Mehl Avenue/Patterson Road - 2019 - Lemay Ferry Road (US 61-67) To Yaeger 
Road - Resurfacing - ADA Improvements 6607C-18 $1,509,440 CONST Dec-17 01/10/18

$3,872,664 Projects

Ballwin Ramsey Lane Bridge - Over Fishpot Creek - Replace Bridge 6577-16 $603,680 CONST Jan-18 02/27/18

Creve Coeur
New Ballas Road Sidewalk, Phase 2A - Ladue Rd To 500' N/O Emerald Green Dr 
(Desmet HS) - Sidewalk (5') 6867-18 $42,400 ROW Feb-18 02/20/18

Fenton Horan Drive - Bowles Ave To Larkin Williams Rd - Resurfacing - Sidewalks (5') 6723-18 $104,000 PE Nov-17 02/06/18
Franklin County 
(EXT)

Possum Hollow Road Bridge - Over Tributary To Meramec River - Replace 
Bridge 6484-16 $266,960 CONST Jun-18 02/13/18

Jefferson County 
Port Authority

Marine Vessel Engine Repower - 2018 (B) - Repower Three Marine Vessels 
Serving Mississippi River In Non-Attainment Area - 2 Ferries - 1 Towboat 6843-18 $663,306 IMPL Mar-18 02/06/18

Manchester Howard George Drive Bridge - Over Grand Glaize Creek - Bridge Rehabilitation 6734-18 $40,000 PE Nov-17 02/22/18

MoDOT (EXT)
I-70 Outer Roads And Interchanges - Woodlawn Avenue To Tr Hughes 
Boulevard - Convert Outer Roads To One-Way - Revise Interchanges 5537A-17 $3,500,000 CONST Jun-18 02/08/18

MoDOT (EXT)
I-70 And MO K Pedestrian Improvements - Terra Ln To Veterans Memorial Pkwy -
Shared Use Path (10'), Sidewalk (8') 5537B-17 $617,632 CONST Jun-18 02/08/18

MoDOT
MO 231 Traffic Signals - Hoffmeister Ave To Jeffersonian Dr - Replace Signals 
And Upgrade Detection 6758A-17 $965,112 CONST Jun-18 02/04/18

New Haven
Downtown Improvements, Phase 1 - Front St: Olive To Miller; Miller St: UP RR 
To Main St - Reconstruction - Sidewalks (8') - Streetscaping 6735-18 $61,946 PE Feb-18 02/12/18

$6,865,036 Projects

Ferguson
Highmont Drive - Forestwood Ave To West Florissant Ave - Overlay - Base 
Repair - Replace Sidewalk 6481-16 $1,130,035 CONST Nov-17 03/14/18

Lake Saint Louis
Lake Saint Louis Blvd, Phase 1 - 500 Feet West Of Chase Court To Pleasant 
Meadow Drive - Reconstruction - Sidewalk Improvements (5') 6587-17 $22,549 ROW Nov-17 03/16/18

Sullivan Special 
Road District Spring Bluff Road - Over Spring Creek - Replace Bridge 6746-19 $16,000 ROW Sep-18 03/16/18

$1,168,584 Projects

Obligated 

October Total 3

7

November Total 4

5December Total

February Total 10

January Total

March Total 3



Sponsor Title - Description TIP # FY 2018 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $60,928,616 105 PROJECTS

Obligated 

Des Peres Bopp Road - Manchester Rd To Northern City Limit - Resurfacing - Curb Ramps 6722-18 $40,000 PE Dec-17 04/13/2018

Festus Collins Drive - MO A To W Main St - Sidewalk (8') On East Side 6725-19 $378,359 CONST Sep-18 04/18/2018

Green Park
Green Park Road - Lin Valle Drive To East Of Green Park Industrial Dr - 
Reconstruction - Shared Use Path (8') 6585-16 $942,556 CONST Feb-18 04/12/18

Jefferson County Charter Church Road Bridge - Over Plattin Creek - Replace Bridge 6486-16 $490,400 CONST Feb-18 04/12/2018

Jefferson County
Imperial Main Street Road/River Street - Old State Road To 328' E/O US 61/67 - 
Reconstruct - Sidewalk - Intersection Improvements 6487-16 $946,631 CONST Nov-17 04/13/2018

Jefferson County
Old State Route 21 - At Lions Den Road - Intersection Improvements - Left Turn 
Lane 6604C-17 $16,000 ROW Dec-17 04/26/2018

MoDOT (EXT)
MO 340 Corridor Improvements - A - Extend Left Turn Ln To Sb Swingley Ridge 
And Eb I-64 - Add Sb Auxilliary Ln B/W Ramps 6633-16 $801,200 CONST Jun-18 04/12/2018

MoDOT (EXT)
MO 340 Corridor Improvements - B - Add Dual Left Turn Lanes At Chesterfield 
Pkwy (E/W) - Add Right Turn Lane On I-64 Wb Off Ramp 6633B-16 $1,143,600 CONST Jun-18 04/12/2018

O'Fallon
Flashing Yellow Arrows - O'Fallon - 30 Signalized Intersections - At Various 
Locations Throughout O'Fallon 6759-17 $164,000 CONST Nov-17 04/12/18

St. Charles
Flashing Yellow Arrows, Phase 2  - St. Charles - At 15 Signalized Intersections 
Within City Limits 6760-17 $196,000 CONST Nov-17 04/02/18

St. Charles County*
Gateway Green Light, Phase 4 - Various Rds In St. Charles Co - Travel Time 
Detectors, Count Stns, Ptz Cameras, Dynamic Msg Signs, Fiberoptic 6761-17 $381,829 PE* Jan-18 04/23/18

St. Louis County
2019 ITS Advanced Detection Improvements - 47 Intersections Throughout North 
And Central County 6850A-18 $60,720 PE Apr-18 04/11/18

University City
Ackert Walkway - 300' N/O Delmar To Vernon Ave - Reconstruction Of Shared 
Use Path (10') - Lighting 6878-18 $20,000 PE Mar-18 04/27/18

$5,581,295 Projects

Arnold (EXT)
Tenbrook Road/ Fox Schools Exit - At Jeffco Blvd (US 61/67) - Left Turn Lanes - 
Sidewalk - Intersection Improvement 6624-16 $473,550 CONST Jun-18 05/02/18

Dardenne Prairie Hanley Road - Feise Road To 2300' North - Reconstruction - Sidewalks (5') 6720-18 $49,600 PE Aug-18 05/18/18

Ferguson (EXT)
Brotherton-January-Powell Street Improvements - Brotherton: Thomas To Hern; 
January: N Floris To City Limits; Powell Dr: Elizabeth  To North Florissant 6582-16 $848,130 CONST Jun-18 05/02/18

Jefferson County
Seckman Road, Phase 2 - Seckman H.S. Entrance To 275' W/O Seckman 
Springs Dr - Construct Roundabout At Seckman HS - Sidewalk (5') 6821J-19 $60,000 PE Sep-18 05/18/18

Manchester
Spring Meadows Drive Bridge - Over Grand Glaize Creek - Replace Bridge - 
Sidewalk 6608-16 $536,000 CONST Dec-17 05/30/18

O'Fallon (EXT) MO DD - At Sommers Road - New Traffic Signal 6628-16 $452,000 CONST Jun-18 05/18/18

St. Charles
Lincoln Elementary SRTS - Near Lincoln E.S. - Along Perry St, 7th St - Sidewalk 
(5'-6') 6873-18 $56,000 PE Jan-18 05/18/18

St. Louis County 
(EXT) North & South Road Infrastructure - Delmar To MO 340 - Resurfacing 6359-16 $1,023,200 CONST Jun-18 05/29/18
St. Louis County 
(EXT)

Clayton Road -2017 - St. Louis City Limits To Louwen Drive - Resurfacing - ADA 
Improvements 6503D-16 $3,209,426 CONST Jun-18 05/02/18

St. Louis County
Sappington Barracks Road-2017 - Telegraph Road (MO 231) To Barracks View 
Road - Resurfacing 6503I-16 $415,206 CONST Sep-18 05/01/18

St. Louis County Summit Road-2018 - Gravois Road (MO 30)To Bowles Avenue - Resurfacing 6503J-17 $453,600 CONST Sep-18 05/31/18

St. Louis County
Buckley Road-2017 - Lemay Ferry Road(MO 267) To Sappington Barracks Road -
Resurfacing 6503O-16 $848,882 CONST Sep-18 05/01/18

St. Louis County 
(EXT)

Lucas & Hunt (South) - 2017 - West Florissant Avenue To Hord Avenue - 
Replace Damaged Concrete Slabs 6503Q-16 $509,859 CONST Jun-18 05/31/18

Valley Park
Dougherty Ferry Road - Country Stone Dr (City Limits) To Big Bend Rd - Overlay -
Sidewalk (5') - Slab Replacement 6750-18 $56,000 PE Apr-18 05/03/18

Valley Park
St. Louis Avenue, Phase 1 - Seventh Street To The Levee Closure Structure - 
Reconstruction - Sidewalks (5') 6751-18 $133,600 PE Apr-18 05/09/18

Washington (EXT)
Bluff Road - MO 100 To Vossbrink Drive - Resurfacing - Add Right Turn Ln At 
MO 100 - Culvert 6365-15 $555,450 CONST Jun-18 05/02/18

Wentzville
Wentzville Parkway Turnlane - Schroeder Creek Blvd To Meyer Road - Two Way 
Turn Lane - Shared Use Path (10') 6600-17 $180,000 ROW Jan-18 05/16/18

Wildwood (EXT)
Wild Horse Creek Road Bridge - Over Branch Of Wild Horse Creek - Replace 
Bridge - Realign Road 6368-15 $704,000 CONST Jun-18 05/31/18

$10,564,503 Projects

April Total 13

May Total 18



Sponsor Title - Description TIP # FY 2018 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $60,928,616 105 PROJECTS

Obligated 

Bi-State 
Development/Metro

Locomotive Retrofits: Mother-Slug Sets - Retrofit Four Locomotives Into Two 
Mother-Slug Sets - Located In Non-Attainment Area Switching Yards 6754C-18 $1,134,991 IMPL Oct-17 06/27/2018

Chesterfield Riparian Trail - August Hill Dr To Old Chesterfield Rd - Shared Use Path (10') 6866-18 $94,250 PE Jun-18 06/06/2018

Fenton Old Gravois Road, Phase 2 - Ferry St To MO 141 - Reconstruct - Sidewalk (5') 6581-17 $16,000 ROW Jan-18 06/14/2018

Jefferson County Antire Road - At Williams Creek Rd - Intersection Improvements 6604B-18 $32,240 ROW Dec-17 06/14/2018

Manchester
Dougherty Ferry Road - 150' S/O Charleston Place Ct  To 150' S/O Country 
Stone Dr - Resurfacing - Realignment 6733-18 $64,000 PE Feb-18 06/08/2018

MoDOT
Signal Optimization - 2018 - MO 109: Shepard-Legends Pkwy; MO D: 14th-
Schue; I-64 Int: MO DD-Lsl - Blvd; MO 364 Int: Bryan-Arena; I-70 Int: Tucker- 6758E-18 $416,000 CONST Nov-17 06/20/2018

New Haven
Maupin Street, Phase 2 - MO 100  To 375 Feet South Of Locust Street - 
Resurfacing - Sidewalk - ADA Improvements 6492-16 $688,489 CONST Feb-18 06/18/2018

Rock Hill
Kortwright Avenue - Manchester Rd To Warson Pl - Resurfacing - Sidewalks (4') - 
Whitestone To Warson Trl 6738-18 $66,586 PE Apr-18 06/08/2018

St. Charles County 
(EXT) Westwood Drive - MO 94 To South Breeze Lane - Reconstruction 6500-17 $805,500 CONST Jun-18 06/06/2018
St. Louis County 
(EXT)

2017 North County ITS - Locations Along Ashby; Brown; Dorsett; Jennings Stn 
Rd - Lilac ; North & South Rd; And Mckelvey Rd 6636A-16 $859,920 CONST Jun-18 06/15/2018

St. Louis County 
(EXT)

2017 Southwest County ITS - Various Locations Along Bowles Ave; Clayton Rd; 
Hawkins Rd And Old State Rd 6636C-16 $756,400 CONST Jun-18 06/15/2018

St. Louis County 
(EXT)

2017 West County ITS - Various Locations Along Carman Rd; Chesterfield Pky 
W; Conway Rd;  Kehrs Mill Rd; Mcknight Rd And Weidman Rd 6636D-16 $815,920 CONST Jun-18 06/15/2018

St. Peters (EXT)
Mid Rivers Mall Dr Multi Use Path - Cottleville Pkwy To Dye Club Rd - Shared 
Use Path (10') 6659-17 $257,636 CONST Jun-18 06/22/2018

Vinita Park
North And South Road Sidewalk, Phase 1 - Midland Blvd To Page Ave - Sidewalk 
(5') 6752-18 $72,000 PE Feb-18 06/08/2018

$6,079,932 Projects
Great Rivers 
Greenway District 
(EXT)

Grant's Trail Extension - Avenue I To River Des Peres Greenway - Shared Use 
Path (14') 6653-17 $2,000,000 CONST Jun-18 07/27/2018

Great Rivers 
Greenway District

Grant's Trail Extension, Ph. 2 - Avenue I To River Des Peres Greenway - Shared 
Use Path (14') - New Greenway Bridge 6653A-19 $600,000 CONST Jun-18 07/27/2018

Hillsboro (EXT)
Business 21, Phase 3 - Leon Hall Parkway To Main Street - Two Way Turn Lane -
Sidewalk (6') 6637-17 $721,832 CONST Jun-18 07/06/2018

Kirkwood (EXT)
Kirkwood Road - Manchester Road To Big Bend Boulevard - Signal Optimization - 
Interconnect - Upgrade Signals 6627-16 $3,264,489 CONST Jun-18 07/30/2018

Kirkwood
S. Kirkwood Rd - Nipher M.S. Safe Routes To School - Chester Ave To Idlewild 
Pl - Sidewalk (5'-6') 6654-16 $353,936 CONST Mar-18 07/30/2018

Webster Groves 
(EXT) Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd - Sidewalk (5') 6661-16 $129,410 CONST Jun-18 07/17/2018

$7,069,667 Projects
Bellefontaine 
Neighbors

Ashbrook Drive And Cabot Drive Roadway And Sidewalk - Ashbrook Dr - 
Chambers Road To Cabot Drive - Cabot Dr - Ashbrook Drive To Coburg Lands 6578-16 $766,280 CONST Mar-18 08/06/2018

Franklin County Ridge Road Bridge - Over Winsel Creek - Replace Bridge 6712-18 $66,319 PE Dec-17 08/23/2018
Grantwood Village 
(EXT) Grant Road - Gravois Road To Pardee Road - Resurfacing - Lighting 6603-16 $304,288 CONST Jun-18 08/21/2018

O'Fallon
Mexico Road, Phase 3 - MO K To Bryan Rd - Resurfacing - Pedestrian Bridge- 
Curb Ramps 6736-18 $128,000 PE Dec-17 08/06/2018

St. Louis
Dr. Martin Luther King Dr - Newstead Ave To Vandeventer Ave - Lighting - Signal 
Interconnect- Signal Improvements 6743-18 $160,000 PE Jan-18 08/24/2018

St. Louis County Kerth Road-2018 - Meramec Bottom Road To Butler Hill Road - Resurfacing 6503A-17 $1,049,768 CONST Sep-18 08/06/2018

St. Louis County
Old Jamestown Road (West)-2018 - Vaile Avenue To Shackelford Road/Douglas 
Road - Resurfacing 6503F-17 $752,800 CONST Sep-18 08/24/2018

St. Louis County
Koch Rd/Robert Koch Hospital Rd - 2018 - Koch Rd: 270' S/O Kinswood Ln -120' 
S/O Robert Koch Hospital Rd, Robert Koch Hospital Rd To Pottle 6503L-17 $667,715 CONST Sep-18 08/06/2018

St. Louis County
Big Bend Boulevard (North) - 2018 - Manchester Road (MO 100) To Delmar Blvd -
Resurfacing - Curb Ramps 6607E-17 $4,149,660 CONST Sep-18 08/06/2018

St. Louis County
Laclede Station Road - 400 Feet North Of Weil Avenue To Newport Avenue - 
Resurfacing - Curb Ramps 6607J-17 $1,417,040 CONST Sep-18 08/24/2018

Weldon Spring 
(EXT)

Independence Road, Phase 4 - 350 Feet W/O Nancy Lane To Galahad Drive - 
Reconstruct Road - Construct Multi-Use Path 6366-15 $594,000 CONST Jun-18 08/06/2018

$10,055,870 ProjectsAugust Total 11

June Total 14

July Total 6



Sponsor Title - Description TIP # FY 2018 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $60,928,616 105 PROJECTS

Obligated 

De Soto Amvets Drive Sidewalk - De Soto Middle School To 3rd St - Sidewalk (6') 6652-17 $376,084 CONST Jan-18 09/05/2018

Green Park
Mueller Road - Lindbergh Blvd To Green Park Rd - Resurfacing - Upgrade 
Sidewalks (5') 6728-18 $104,000 PE Feb-18 09/12/2018

Northwoods
Nelson Drive Sidewalk - Lillian Ave To Pasadena Ave - Sidewalk (5') - One Side - 
Sharrows 6871-18 $50,262 PE Mar-18 09/04/2018

St. Louis (EXT)
Traffic Management Enhancements, Phase 3 - Install Traffic Monitoring 
Cameras, Downtown Signal Optimization, Fiberoptic Install, Traffic Op Center 6631-16 $1,908,911 CONST Jun-18 09/13/2018

St. Louis
Tower Grove Park Access Improvements - Along Arsenal, Kingshwy, Magnolia, 
Grand, Center Cr - Improve Ped Xings; Curb Ramps, Bus Stops 6657-17 $812,000 CONST Jan-18 09/13/2018

St. Louis
Louisiana Avenue Calm Streets - Gravois Ave To Meramec St - Traffic Calming - 
Shared Ln Marking - Bumpouts 6875-18 $120,000 PE Jun-18 09/13/2018

St. Louis County
Big Bend/Murdoch/Shrewsbury ITS - Various Locations Along Big 
Bend/Murdoch/Shrews - Ptz Cameras And Beacons At Various Locations 6764B-17 $797,440 CONST Aug-18 09/07/2018

Union Christina Street Bridge - Over Flat Creek - Replace Bridge - Realign Road 6597-17 $491,856 CONST Jan-18 09/12/2018

Washington
Bieker/Steutermann Roads - Bieker Rd: MO 47 To City Limit; Steutermann Rd: 
MO A - To MO 47 - Resurfacing 6466-16 $507,400 CONST Sep-18 09/12/2018

Wildwood (EXT) Strecker Rd Bridge - Over Caulks Creek - Replace Bridge 6565-15 $960,000 CONST Jun-18 09/10/2018

Wildwood
Manchester Road Shared Use Path - MO 109 To Pond Rd - Shared Use Path 
(10') - Xing At MO 109 6880-18 $61,118 PE Feb-18 09/07/2018

$6,189,071 ProjectsSeptember Total 11



Sponsor Title - Description TIP # FY 2018 Phase 
Scheduled 
Obligation

TOTAL $1,455,793 8 PROJECTS

Florissant St. Ferdinand Street - N Highway 67 To St. Ferdinand Park - Sidewalk (5') 6727-18 $24,000 PE Feb-18

Richmond Heights McKnight Road Sidewalk - Clayton Rd To Godwin Ln - Sidewalk (6') - One Side 6872-18 $80,480 PE Mar-18

St. Charles County
Gateway Green Light, Phase 5 - Various Rds In St. Charles Co - Travel Time 
Detectors, Count Stns, Ptz Cameras, Upgrade Video Detection Dynamic Msg 6762-18 $546,696 PE Mar-18

St. Louis
Hall Street,  Phase 1 - E. Grand Ave To Adelaide Ave - Reconstruction - Sidewalk 
(5') - Rd Diet (4 To 2 Ln) 6744-18 $348,837 PE Nov-17

St. Louis
Jefferson Avenue - Market St To Natural Bridge Ave - Replace Traffic Signals - 
Signal Interconnection 6849-18 $256,000 PE Feb-18

St. Louis County
McKelvey Road, Phase 1 - 2020 - Ameling Rd to Glenpark Dr - Resurfacing - 
Sidewalk (6') - Shared Use Path (8') 6745F-18 $82,740 PE Apr-18

St. Peters
Centennial Greenway, Phase 4 - Along Mcclay Rd- Hackman Rd To Mcclay 
Village Dr - Shared Use Path (11') 6877-18 $97,040 PE Jan-18

Washington
Busch Creek Greenway - Jefferson St To Riverfront Trail - Shared Lane Path (10') 
- Shared Ln Markings 6879-18 $20,000 PE Jan-18

 *  Project has another phase of work programmed in FY 2018

Not Obligated - Preliminary Engineering

    Project has missed a milestone on the development schedule submitted by sponsor



Sponsor Title - Description TIP # FY 2018 Phase 
Scheduled 
Obligation

TOTAL $1,779,920 4 PROJECTS

New Haven
Highway 100 West Sidewalk Extension - Douglas Street To Immanuel Avenue - 
Sidewalk (6') 6589-17 $4,000 ROW Apr-18

St. Louis
Columbia And Southwest Bridge - Over Union Pacific Railroad - PE For Bridge 
Replacement And ROW 6502A-16 $1,440,000 ROW May-18

St. Louis County
Westport Plaza Drive Intersection Improvements - Glenmeade Dr To Page Ave - 
New Signal At Westport Ent; Two Way Turn Lane 6764E-17 $319,120 ROW Feb-18

Washington High Street - MO 100 To Fifth Street - Resurfacing - Sidewalk (5') 9th To MO  100 6598-17 $16,800 ROW Sep-18

 *  Project has another phase of work programmed in FY 2018

Not Obligated - Right of Way

    Project has missed a milestone on the development schedule submitted by sponsor



Sponsor Title - Description TIP # FY 2018 Phase 
Scheduled 
Obligation

TOTAL $10,917,744 12 PROJECTS

Florissant Robinwood Elem School Ped Signal - At Derhake - Replace Signal 6482-16 $91,827 CONST Jan-18

St. Charles (EXT)
Discovery Bridge (MO 370) Shared Use Paths - Boschert Greenway Trl To Earth 
City Levee Trl - Shared Use Path (6') One Way Each Direction 6656-16 $1,390,000 CONST Jun-18

St. Louis
Lambert Airport Road Traffic Flow Improvements - Along Lambert Intl Blvd; 
Airflight Dr; Air Cargo Rd - Intersection Improvements - Ptz Camera - Signal Opt 6763-17 $808,000 CONST Feb-18

St. Louis County
Baxter Road (North) - 2018 - Clayton Road To Claymont Estates Drive - 
Resurfacing 6503B-17 $592,704 CONST Sep-18

St. Louis County Bellefontaine Road-2018 - I-270 To St. Louis City Limits - Resurfacing 6503P-16 $2,129,613 CONST Sep-18
St. Louis County 
(EXT)

2017 South County ITS - Locations Along Ambs Rd; Butler Hill; Lemay Ferry - 
Lindbergh Blvd; Union Rd, Forder Rd And Meramec Bottom Rd 6636B-16 $722,240 CONST Jun-18

St. Louis County
Clayton Road (West County) - 2019 - Eatherton Road (MO 109) To Black Canyon 
Ct - Resurfacing - Slab Replacement - Curb Ramps 6745C-18 $988,080 CONST Sep-18

St. Louis County
2018 ITS Advanced Detection Improvements - 39 Intersections Throughout North 
And West County 6764A-17 $749,120 CONST Aug-18

St. Louis County
Ballas Road/Dougherty Ferry Road ITS - Ballas Rd - Dougherty Ferry To Clayton 
Rd - Dougherty Ferry Rd - Highland Ave To Ballas Rd 6764C-17 $560,080 CONST Aug-18

St. Louis County
Bellefontaine Road/North & South Road ITS - Bellefontaine Rd - Jennings Stn To 
Parker - North & South - Delmar To Canton 6764D-17 $834,080 CONST Aug-18

University City
Forsyth Boulevard - Big Bend Blvd To Western City Limit - Resurfacing-Bike 
Facilities 6464-16 $752,000 CONST Jul-18

Wildwood (EXT)
Manchester Road Streetscape Phase 3 - Eatherton Road To Taylor Road - 
Sidewalks (8') - Bike Ln (5') - Storm Sewers 6601-17 $1,300,000 CONST Jun-18

 *  Project has another phase of work programmed in FY 2018

Not Obligated - Construction / Implementation

    Project has missed a milestone on the development schedule submitted by sponsor

(EXT) Project has received a schedule extension



Sponsor Title - Description TIP # FY 2018
Phase of 

Work
Scheduled 
Obligation

Reason for 
Adjustment

Adjustment 
Date

TOTAL $14,170,189 20 PROJECTS

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

Clayton
Brentwood Boulevard - Clayton Road To Forsyth Blvd - 
Resurfacing 6579-18 $513,513 CONST Dec-17

Project granted 9-month 
extension 6/27/18

Florissant
N Lafayette Street - Washington St To US 67 - Resurfacing -  
Base Repairs - Add Sidewalks (5') 6483-16 $1,861,614 CONST Jan-18

Project granted 9-month 
extension 6/27/18

Franklin County
Fiddle Creek Road Bridge - Over Fiddle Creek - Replace Bridge 
(# 0800022) 6602-16 $520,000 CONST Jan-18

Project granted 9-month 
extension 6/27/18

MoDOT

Regional ITS Data Sharing Initiative, Phase 1 - Implement Data 
Sharing And Incident Data - Exchange Between MODOT And St 
Charles County 6758B-18 $1,200,000 CONST Dec-17

Project granted 9-month 
extension 6/27/18

New Haven
MO 100 Shared Use Bridge Connection - Over MO 100 (At 
School/Park) - Shared Use Path - Bridge (10') 6655-16 $257,342 CONST Nov-17

Project granted 9-month 
extension 6/27/18

O'Fallon
Mexico Road - MO K To Barrington Drive - Resurfacing - 
Sidewalk (5') On N Side 6591-16 $862,791 CONST Dec-17

Project granted 9-month 
extension 6/27/18

Pagedale
Page Avenue (MO D) - At Ferguson Avenue - 
Crosswalk/Intersection Improvements - Sidewalks 6495-16 $663,895 CONST Nov-17

Project granted 9-month 
extension 6/27/18

St. Charles County
South River Road Reconstruction - South Main Street To 
Friedens Road/Arena Parkway - Reconstruction - Sidewalk (5') 6605-18 $1,744,000 CONST Aug-18

Project granted 9-month 
extension 6/27/18

St. Charles County MO N - At Hopewell Rd - Realign Intersection 6606-18 $1,096,000 CONST Aug-18
Project granted 9-month 

extension 6/27/18

St. Charles County*

Gateway Green Light, Phase 4 - Various Rds In St. Charles Co - 
Travel Time Detectors, Count Stns, Ptz Cameras, Dynamic Msg 
Signs, Fiberoptic 6761-17 $836,008 CONST* Mar-18

Project granted 9-month 
extension 6/27/18

St. Louis County
Allen Road Bridge - Over Union Pacific Railroad - Replace 
Bridge 6607K-18 $794,400 CONST Jun-18

Project granted 9-month 
extension 6/27/18

St. Louis County Berry Rd Sidewalk - Brownell Ave To Gramercy Pl - Sidewalk (6') 6658-16 $470,072 CONST Nov-17
Project granted 9-month 

extension 6/27/18

St. Louis County

Action Plan For Walking And Biking - Evaluate Bike And Ped 
Facilities On St. Louis County - Owned Facilities And 
Recommend Facilities 6876-18 $500,000 PE Apr-18

Project granted 3-month 
extension 6/27/18

St. Peters
Salt River Rd - At Arrowhead Industrial Blvd - Intersection 
Improvements - Replace Signal 6851-18 $621,172 CONST Apr-18

Project granted 9-month 
extension 6/27/18

Sunset Hills
Lindbergh Pedestrian Improvements, Ph 1 - E Watson Rd/Rott 
Rd To Eddie And Park Road/W Watson Rd - Sidewalk (6') 6609-17 $416,000 CONST Jan-18

Project granted 9-month 
extension 6/27/18

Town & Country
Clayton Road - At Ballas Rd - Intersection/Crosswalk 
Improvements 6505-16 $626,212 CONST Dec-17

Project granted 9-month 
extension 6/27/18

Wildwood
Eatherton Road Bridge - Over Bonhomme Creek - Replace 
Bridge 6467-16 $800,000 CONST Feb-18

Project granted 9-month 
extension 6/27/18

Wildwood
MO 109 Tunnel - South Of Eb MO 100 On/Off Ramp - Shared 
Use Path (10')/Tunnel (12') 6663-16 $298,250 CONST May-18

Project granted 9-month 
extension 6/27/18

$14,081,269 18 Projects

$0 0 Projects

St. Louis County
St. Charles Rock Road (West) - 2019 - Taussig Road To Earth 
City Expressway (MO 141) - Resurfacing 6607B-17 $71,000 ROW Jun-18

Technical correction - 
shift ROW funds to 

Construction 08/03/2018

St. Louis County
North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) To 
Natural Bridge Rd (MO  115) - Resurfacing - Curb Ramps 6607G-17 $17,920 ROW Sep-18

Technical correction - 
shift ROW funds to 

Construction 08/03/2018

$88,920 2 Projects

$0 0 Projects

Adjustments

October Total

November Total

December Total

January Total

August Total

September Total

February Total

March Total

April Total

May Total

June Total

July Total



Sponsor Title - Description TIP # FY 2018
Phase of 

Work
Scheduled 
Obligation Reason for Removal Removal Date

TOTAL $2,394,400 2 PROJECTS

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Project

Great Rivers 
Greenway District

Deer Creek Greenway - Deer Creek Plaza/Big Bend To Ellendale 
Via Oxford - Canterbury, Sussex, Greenwood - Shared Use Path 
(10') 6755-18 $1,600,000 CONST Feb-18

Removed due to 
complications in route 
negotiation with the 

city 03/23/2018

$1,600,000 1 Projects

$0 0 Projects

$0 0 Projects

St. Louis County 
(EXT)

Lewis Road Bridge - Over Union Pacific Railroad - Replace 
Bridge 6607L-17 $794,400 CONST Jun-18

Removed at the 
request of St Louis 

County 06/11/2018

$794,400 1 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

February Total

Removed

October Total

November Total

December Total

January Total

September Total

March Total

April Total

May Total

June Total

July Total

August Total



FY 2018 Reasonable Progress Update: September 9, 2018

# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/17 0 $0 0 $0 0 $0 38 $4,511,402 13 $2,232,429 96 $84,365,732 146 $91,109,563

10/31/17 3 $412,425 0 $0 0 $0 36 $4,308,283 13 $2,232,429 95 $84,156,426 146 $91,109,563

11/30/17 7 $2,051,730 0 $0 0 $0 35 $4,267,083 13 $2,232,429 92 $82,558,321 146 $91,109,563

12/31/17 12 $3,481,994 0 $0 0 $0 31 $3,924,083 13 $2,232,429 91 $81,471,057 146 $91,109,563

01/31/18 19 $7,354,658 0 $0 0 $0 30 $3,863,283 12 $2,178,029 86 $77,713,593 146 $91,109,563

02/28/18 29 $14,219,694 0 $0 0 $0 27 $3,657,337 12 $2,151,629 80 $71,096,903 147 $91,125,563

03/31/18 32 $15,388,278 0 $0 1 $1,600,000 27 $3,657,337 10 $2,113,080 78 $68,366,868 147 $91,125,563

04/30/18 45 $20,969,573 0 $0 1 $1,600,000 23 $3,154,788 9 $2,097,080 71 $63,682,481 148 $91,503,922

05/31/18 63 $31,534,076 0 $0 1 $1,600,000 19 $2,859,588 8 $1,917,080 59 $53,653,178 149 $91,563,922

06/30/18 77 $37,614,008 18 $14,081,269 2 $2,394,400 14 $2,062,752 6 $1,868,840 33 $33,542,653 149 $91,563,922

07/31/18 83 $44,683,675 18 $14,081,269 2 $2,394,400 14 $2,062,752 6 $1,868,840 27 $26,472,986 149 $91,563,922

08/31/18 94 $54,739,545 20 $14,170,189 2 $2,394,400 12 $1,791,173 4 $1,779,920 19 $16,771,435 150 $91,646,662

09/09/18 98 $56,024,449 20 $14,170,189 2 $2,394,400 10 $1,679,793 4 $1,779,920 17 $15,597,911 150 $91,646,662

09/16/18
09/23/18
09/30/18

Date
Not Obligated

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Obligated Adjustments Removed
PE ROW CONST

Total

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 150 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2018 of the FY 2018-2021 Transportation
Improvement Program (TIP). These projects, sponsored by 51 different agencies and representing $92 million in federal funds, are subject to a September
30, 2018 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2018. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FUNDING OBLIGATIONS
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Sponsor Title - Description TIP # FY 2018 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $56,024,449 98 PROJECTS

Jefferson County
Charter Church Road Bridge - Over Plattin Creek At Mitch Sweet Rd - Bridge 
Replacement 6730A-18 $140,000 PE Dec-17 10/20/17

Kirkwood
N. Geyer Road - Adams Ave To Manchester Rd - Resurfacing - Curb And Gutter - 
Curb Ramps 6731-18 $63,119 PE Jan-18 10/27/17

Wentzville (EXT) Interstate Drive Multiuse Trail - Wilmer Rd To MO Z - Shared Use Path (10') 6662-16 $209,306 CONST Jun-18 10/17/17
$412,425 Projects

Jefferson County 
Port Authority

Marine Vessel Engine Repower - 2018 - Repower Three Marine Vessels Serving 
Mississippi And Missouri Rivers In Non-Attainment Area 6756-18 $513,605 IMPL Jun-18 11/16/17

Madison County 
Transit District

Ridefinders Marketing & Outreach - 2017 - MO - Increase Awareness, Interest, 
And Participation In Ridefinders By Employers And Commuters 6757A-17 $320,000 IMPL Mar-18 11/20/17

O'Fallon (EXT)
Wabash Avenue - Sonderen Street To East Of Edlen Lane - Reconstruct Road - 
Sidewalk 6325-15 $764,500 CONST Jun-18 11/28/17

St. Ann
Old St. Charles Road - Adie Rd To City Limits (400' East Of Lindbergh Blvd) - 
Resurfacing 6739-18 $41,200 PE Jul-18 11/17/17

$1,639,305 Projects

Jefferson County
Old Lemay Ferry Road, Phase 1 - At East Rock Creek Road - Intersection 
Realignment 6713-18 $75,000 PE Jul-18 12/04/17

Jefferson County Doc Sargent Bridge - Over Labarque Creek - Bridge Replacement 6730B-18 $100,000 PE Dec-17 12/01/17

Jefferson County
Old Lemay Ferry Road, Phase 2 - At Spring Forest Road - Intersection And 
Roadway Realignment - Shoulders (6') 6730F-18 $60,000 PE Jul-18 12/04/17

Jefferson County Whitehead Road Bridge - Over Tributary Of Cotter Creek - Bridge Replacement 6730H-18 $108,000 PE Jan-18 12/01/17
St. Louis County 
(EXT)

Baur Boulevard/ Guelbreth Lane - 2017 - Baur Blvd: Warson-Lindbergh; 
Guelbreth: Schuetz-Old Olive Street Rd - Resurfacing 6503N-16 $1,087,264 CONST Jun-18 12/12/17

$1,430,264 Projects

Ballwin (EXT) Ries Road Bridge - Over Fishpot Creek - Replace Bridge 6457-15 $596,800 CONST Dec-17 01/17/18

Des Peres (EXT) Oak Drive Bridge - Over Two-Mile Creek - Replace Bridge 6309-15 $420,394 CONST Jun-18 01/12/18

Jefferson County Old State Rt. 21 - At East/West Four Ridge Road - Intersection Improvements 6604A-17 $54,400 ROW Dec-17 01/04/18

Jefferson County
Seckman Road - Old Lemay Ferry Rd To 0.33 Miles East - Roundabout - 
Sidewalks (5') - Pedestrian Improvements 6730G-18 $60,800 PE Dec-17 01/12/18

Ladue Lay Road - Clayton Road To Mcknight Road - Resurfacing - Add Sidewalk 6488-16 $989,310 CONST Nov-17 01/09/18
MoDOT - Citizens 
For Modern Transit

Moving The Right Way Ridership Program - STL City And STL County - Two 
Year Outreach Program - Trans. Incentive Program 6848-18 $241,520 IMPL Mar-18 01/29/18

St. Louis County 
(EXT)

Mehl Avenue/Patterson Road - 2019 - Lemay Ferry Road (US 61-67) To Yaeger 
Road - Resurfacing - ADA Improvements 6607C-18 $1,509,440 CONST Dec-17 01/10/18

$3,872,664 Projects

Ballwin Ramsey Lane Bridge - Over Fishpot Creek - Replace Bridge 6577-16 $603,680 CONST Jan-18 02/27/18

Creve Coeur
New Ballas Road Sidewalk, Phase 2A - Ladue Rd To 500' N/O Emerald Green Dr 
(Desmet HS) - Sidewalk (5') 6867-18 $42,400 ROW Feb-18 02/20/18

Fenton Horan Drive - Bowles Ave To Larkin Williams Rd - Resurfacing - Sidewalks (5') 6723-18 $104,000 PE Nov-17 02/06/18
Franklin County 
(EXT)

Possum Hollow Road Bridge - Over Tributary To Meramec River - Replace 
Bridge 6484-16 $266,960 CONST Jun-18 02/13/18

Jefferson County 
Port Authority

Marine Vessel Engine Repower - 2018 (B) - Repower Three Marine Vessels 
Serving Mississippi River In Non-Attainment Area - 2 Ferries - 1 Towboat 6843-18 $663,306 IMPL Mar-18 02/06/18

Manchester Howard George Drive Bridge - Over Grand Glaize Creek - Bridge Rehabilitation 6734-18 $40,000 PE Nov-17 02/22/18

MoDOT (EXT)
I-70 Outer Roads And Interchanges - Woodlawn Avenue To Tr Hughes 
Boulevard - Convert Outer Roads To One-Way - Revise Interchanges 5537A-17 $3,500,000 CONST Jun-18 02/08/18

MoDOT (EXT)
I-70 And MO K Pedestrian Improvements - Terra Ln To Veterans Memorial Pkwy -
Shared Use Path (10'), Sidewalk (8') 5537B-17 $617,632 CONST Jun-18 02/08/18

MoDOT
MO 231 Traffic Signals - Hoffmeister Ave To Jeffersonian Dr - Replace Signals 
And Upgrade Detection 6758A-17 $965,112 CONST Jun-18 02/04/18

New Haven
Downtown Improvements, Phase 1 - Front St: Olive To Miller; Miller St: UP RR 
To Main St - Reconstruction - Sidewalks (8') - Streetscaping 6735-18 $61,946 PE Feb-18 02/12/18

$6,865,036 Projects

Ferguson
Highmont Drive - Forestwood Ave To West Florissant Ave - Overlay - Base 
Repair - Replace Sidewalk 6481-16 $1,130,035 CONST Nov-17 03/14/18

Lake Saint Louis
Lake Saint Louis Blvd, Phase 1 - 500 Feet West Of Chase Court To Pleasant 
Meadow Drive - Reconstruction - Sidewalk Improvements (5') 6587-17 $22,549 ROW Nov-17 03/16/18

Sullivan Special 
Road District Spring Bluff Road - Over Spring Creek - Replace Bridge 6746-19 $16,000 ROW Sep-18 03/16/18

$1,168,584 Projects

February Total 10

January Total

March Total 3

November Total 4

5December Total

Obligated 

October Total 3

7



Sponsor Title - Description TIP # FY 2018 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $56,024,449 98 PROJECTS

Obligated 

Des Peres Bopp Road - Manchester Rd To Northern City Limit - Resurfacing - Curb Ramps 6722-18 $40,000 PE Dec-17 04/13/2018

Festus Collins Drive - MO A To W Main St - Sidewalk (8') On East Side 6725-19 $378,359 CONST Sep-18 04/18/2018

Green Park
Green Park Road - Lin Valle Drive To East Of Green Park Industrial Dr - 
Reconstruction - Shared Use Path (8') 6585-16 $942,556 CONST Feb-18 04/12/18

Jefferson County Charter Church Road Bridge - Over Plattin Creek - Replace Bridge 6486-16 $490,400 CONST Feb-18 04/12/2018

Jefferson County
Imperial Main Street Road/River Street - Old State Road To 328' E/O US 61/67 - 
Reconstruct - Sidewalk - Intersection Improvements 6487-16 $946,631 CONST Nov-17 04/13/2018

Jefferson County
Old State Route 21 - At Lions Den Road - Intersection Improvements - Left Turn 
Lane 6604C-17 $16,000 ROW Dec-17 04/26/2018

MoDOT (EXT)
MO 340 Corridor Improvements - A - Extend Left Turn Ln To Sb Swingley Ridge 
And Eb I-64 - Add Sb Auxilliary Ln B/W Ramps 6633-16 $801,200 CONST Jun-18 04/12/2018

MoDOT (EXT)
MO 340 Corridor Improvements - B - Add Dual Left Turn Lanes At Chesterfield 
Pkwy (E/W) - Add Right Turn Lane On I-64 Wb Off Ramp 6633B-16 $1,143,600 CONST Jun-18 04/12/2018

O'Fallon
Flashing Yellow Arrows - O'Fallon - 30 Signalized Intersections - At Various 
Locations Throughout O'Fallon 6759-17 $164,000 CONST Nov-17 04/12/18

St. Charles
Flashing Yellow Arrows, Phase 2  - St. Charles - At 15 Signalized Intersections 
Within City Limits 6760-17 $196,000 CONST Nov-17 04/02/18

St. Charles County*
Gateway Green Light, Phase 4 - Various Rds In St. Charles Co - Travel Time 
Detectors, Count Stns, Ptz Cameras, Dynamic Msg Signs, Fiberoptic 6761-17 $381,829 PE* Jan-18 04/23/18

St. Louis County
2019 ITS Advanced Detection Improvements - 47 Intersections Throughout North 
And Central County 6850A-18 $60,720 PE Apr-18 04/11/18

University City
Ackert Walkway - 300' N/O Delmar To Vernon Ave - Reconstruction Of Shared 
Use Path (10') - Lighting 6878-18 $20,000 PE Mar-18 04/27/18

$5,581,295 Projects

Arnold (EXT)
Tenbrook Road/ Fox Schools Exit - At Jeffco Blvd (US 61/67) - Left Turn Lanes - 
Sidewalk - Intersection Improvement 6624-16 $473,550 CONST Jun-18 05/02/18

Dardenne Prairie Hanley Road - Feise Road To 2300' North - Reconstruction - Sidewalks (5') 6720-18 $49,600 PE Aug-18 05/18/18

Ferguson (EXT)
Brotherton-January-Powell Street Improvements - Brotherton: Thomas To Hern; 
January: N Floris To City Limits; Powell Dr: Elizabeth  To North Florissant 6582-16 $848,130 CONST Jun-18 05/02/18

Jefferson County
Seckman Road, Phase 2 - Seckman H.S. Entrance To 275' W/O Seckman 
Springs Dr - Construct Roundabout At Seckman HS - Sidewalk (5') 6821J-19 $60,000 PE Sep-18 05/18/18

Manchester
Spring Meadows Drive Bridge - Over Grand Glaize Creek - Replace Bridge - 
Sidewalk 6608-16 $536,000 CONST Dec-17 05/30/18

O'Fallon (EXT) MO DD - At Sommers Road - New Traffic Signal 6628-16 $452,000 CONST Jun-18 05/18/18

St. Charles
Lincoln Elementary SRTS - Near Lincoln E.S. - Along Perry St, 7th St - Sidewalk 
(5'-6') 6873-18 $56,000 PE Jan-18 05/18/18

St. Louis County 
(EXT) North & South Road Infrastructure - Delmar To MO 340 - Resurfacing 6359-16 $1,023,200 CONST Jun-18 05/29/18
St. Louis County 
(EXT)

Clayton Road -2017 - St. Louis City Limits To Louwen Drive - Resurfacing - ADA 
Improvements 6503D-16 $3,209,426 CONST Jun-18 05/02/18

St. Louis County
Sappington Barracks Road-2017 - Telegraph Road (MO 231) To Barracks View 
Road - Resurfacing 6503I-16 $415,206 CONST Sep-18 05/01/18

St. Louis County Summit Road-2018 - Gravois Road (MO 30)To Bowles Avenue - Resurfacing 6503J-17 $453,600 CONST Sep-18 05/31/18

St. Louis County
Buckley Road-2017 - Lemay Ferry Road(MO 267) To Sappington Barracks Road -
Resurfacing 6503O-16 $848,882 CONST Sep-18 05/01/18

St. Louis County 
(EXT)

Lucas & Hunt (South) - 2017 - West Florissant Avenue To Hord Avenue - 
Replace Damaged Concrete Slabs 6503Q-16 $509,859 CONST Jun-18 05/31/18

Valley Park
Dougherty Ferry Road - Country Stone Dr (City Limits) To Big Bend Rd - Overlay -
Sidewalk (5') - Slab Replacement 6750-18 $56,000 PE Apr-18 05/03/18

Valley Park
St. Louis Avenue, Phase 1 - Seventh Street To The Levee Closure Structure - 
Reconstruction - Sidewalks (5') 6751-18 $133,600 PE Apr-18 05/09/18

Washington (EXT)
Bluff Road - MO 100 To Vossbrink Drive - Resurfacing - Add Right Turn Ln At 
MO 100 - Culvert 6365-15 $555,450 CONST Jun-18 05/02/18

Wentzville
Wentzville Parkway Turnlane - Schroeder Creek Blvd To Meyer Road - Two Way 
Turn Lane - Shared Use Path (10') 6600-17 $180,000 ROW Jan-18 05/16/18

Wildwood (EXT)
Wild Horse Creek Road Bridge - Over Branch Of Wild Horse Creek - Replace 
Bridge - Realign Road 6368-15 $704,000 CONST Jun-18 05/31/18

$10,564,503 Projects

April Total 13

May Total 18



Sponsor Title - Description TIP # FY 2018 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $56,024,449 98 PROJECTS

Obligated 

Bi-State 
Development/Metro

Locomotive Retrofits: Mother-Slug Sets - Retrofit Four Locomotives Into Two 
Mother-Slug Sets - Located In Non-Attainment Area Switching Yards 6754C-18 $1,134,991 IMPL Oct-17 06/27/2018

Chesterfield Riparian Trail - August Hill Dr To Old Chesterfield Rd - Shared Use Path (10') 6866-18 $94,250 PE Jun-18 06/06/2018

Fenton Old Gravois Road, Phase 2 - Ferry St To MO 141 - Reconstruct - Sidewalk (5') 6581-17 $16,000 ROW Jan-18 06/14/2018

Jefferson County Antire Road - At Williams Creek Rd - Intersection Improvements 6604B-18 $32,240 ROW Dec-17 06/14/2018

Manchester
Dougherty Ferry Road - 150' S/O Charleston Place Ct  To 150' S/O Country 
Stone Dr - Resurfacing - Realignment 6733-18 $64,000 PE Feb-18 06/08/2018

MoDOT
Signal Optimization - 2018 - MO 109: Shepard-Legends Pkwy; MO D: 14th-
Schue; I-64 Int: MO DD-Lsl - Blvd; MO 364 Int: Bryan-Arena; I-70 Int: Tucker- 6758E-18 $416,000 CONST Nov-17 06/20/2018

New Haven
Maupin Street, Phase 2 - MO 100  To 375 Feet South Of Locust Street - 
Resurfacing - Sidewalk - ADA Improvements 6492-16 $688,489 CONST Feb-18 06/18/2018

Rock Hill
Kortwright Avenue - Manchester Rd To Warson Pl - Resurfacing - Sidewalks (4') - 
Whitestone To Warson Trl 6738-18 $66,586 PE Apr-18 06/08/2018

St. Charles County 
(EXT) Westwood Drive - MO 94 To South Breeze Lane - Reconstruction 6500-17 $805,500 CONST Jun-18 06/06/2018
St. Louis County 
(EXT)

2017 North County ITS - Locations Along Ashby; Brown; Dorsett; Jennings Stn 
Rd - Lilac ; North & South Rd; And Mckelvey Rd 6636A-16 $859,920 CONST Jun-18 06/15/2018

St. Louis County 
(EXT)

2017 Southwest County ITS - Various Locations Along Bowles Ave; Clayton Rd; 
Hawkins Rd And Old State Rd 6636C-16 $756,400 CONST Jun-18 06/15/2018

St. Louis County 
(EXT)

2017 West County ITS - Various Locations Along Carman Rd; Chesterfield Pky 
W; Conway Rd;  Kehrs Mill Rd; Mcknight Rd And Weidman Rd 6636D-16 $815,920 CONST Jun-18 06/15/2018

St. Peters (EXT)
Mid Rivers Mall Dr Multi Use Path - Cottleville Pkwy To Dye Club Rd - Shared 
Use Path (10') 6659-17 $257,636 CONST Jun-18 06/22/2018

Vinita Park
North And South Road Sidewalk, Phase 1 - Midland Blvd To Page Ave - Sidewalk 
(5') 6752-18 $72,000 PE Feb-18 06/08/2018

$6,079,932 Projects
Great Rivers 
Greenway District 
(EXT)

Grant's Trail Extension - Avenue I To River Des Peres Greenway - Shared Use 
Path (14') 6653-17 $2,000,000 CONST Jun-18 07/27/2018

Great Rivers 
Greenway District

Grant's Trail Extension, Ph. 2 - Avenue I To River Des Peres Greenway - Shared 
Use Path (14') - New Greenway Bridge 6653A-19 $600,000 CONST Jun-18 07/27/2018

Hillsboro (EXT)
Business 21, Phase 3 - Leon Hall Parkway To Main Street - Two Way Turn Lane -
Sidewalk (6') 6637-17 $721,832 CONST Jun-18 07/06/2018

Kirkwood (EXT)
Kirkwood Road - Manchester Road To Big Bend Boulevard - Signal Optimization - 
Interconnect - Upgrade Signals 6627-16 $3,264,489 CONST Jun-18 07/30/2018

Kirkwood
S. Kirkwood Rd - Nipher M.S. Safe Routes To School - Chester Ave To Idlewild 
Pl - Sidewalk (5'-6') 6654-16 $353,936 CONST Mar-18 07/30/2018

Webster Groves 
(EXT) Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd - Sidewalk (5') 6661-16 $129,410 CONST Jun-18 07/17/2018

$7,069,667 Projects
Bellefontaine 
Neighbors

Ashbrook Drive And Cabot Drive Roadway And Sidewalk - Ashbrook Dr - 
Chambers Road To Cabot Drive - Cabot Dr - Ashbrook Drive To Coburg Lands 6578-16 $766,280 CONST Mar-18 08/06/2018

Franklin County Ridge Road Bridge - Over Winsel Creek - Replace Bridge 6712-18 $66,319 PE Dec-17 08/23/2018
Grantwood Village 
(EXT) Grant Road - Gravois Road To Pardee Road - Resurfacing - Lighting 6603-16 $304,288 CONST Jun-18 08/21/2018

O'Fallon
Mexico Road, Phase 3 - MO K To Bryan Rd - Resurfacing - Pedestrian Bridge- 
Curb Ramps 6736-18 $128,000 PE Dec-17 08/06/2018

St. Louis
Dr. Martin Luther King Dr - Newstead Ave To Vandeventer Ave - Lighting - Signal 
Interconnect- Signal Improvements 6743-18 $160,000 PE Jan-18 08/24/2018

St. Louis County Kerth Road-2018 - Meramec Bottom Road To Butler Hill Road - Resurfacing 6503A-17 $1,049,768 CONST Sep-18 08/06/2018

St. Louis County
Old Jamestown Road (West)-2018 - Vaile Avenue To Shackelford Road/Douglas 
Road - Resurfacing 6503F-17 $752,800 CONST Sep-18 08/24/2018

St. Louis County
Koch Rd/Robert Koch Hospital Rd - 2018 - Koch Rd: 270' S/O Kinswood Ln -120' 
S/O Robert Koch Hospital Rd, Robert Koch Hospital Rd To Pottle 6503L-17 $667,715 CONST Sep-18 08/06/2018

St. Louis County
Big Bend Boulevard (North) - 2018 - Manchester Road (MO 100) To Delmar Blvd -
Resurfacing - Curb Ramps 6607E-17 $4,149,660 CONST Sep-18 08/06/2018

St. Louis County
Laclede Station Road - 400 Feet North Of Weil Avenue To Newport Avenue - 
Resurfacing - Curb Ramps 6607J-17 $1,417,040 CONST Sep-18 08/24/2018

Weldon Spring 
(EXT)

Independence Road, Phase 4 - 350 Feet W/O Nancy Lane To Galahad Drive - 
Reconstruct Road - Construct Multi-Use Path 6366-15 $594,000 CONST Jun-18 08/06/2018

$10,055,870 ProjectsAugust Total 11

June Total 14

July Total 6



Sponsor Title - Description TIP # FY 2018 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $56,024,449 98 PROJECTS

Obligated 

De Soto Amvets Drive Sidewalk - De Soto Middle School To 3rd St - Sidewalk (6') 6652-17 $376,084 CONST Jan-18 09/05/2018

Northwoods
Nelson Drive Sidewalk - Lillian Ave To Pasadena Ave - Sidewalk (5') - One Side - 
Sharrows 6871-18 $50,262 PE Mar-18 09/04/2018

St. Louis County
Big Bend/Murdoch/Shrewsbury ITS - Various Locations Along Big 
Bend/Murdoch/Shrews - Ptz Cameras And Beacons At Various Locations 6764B-17 $797,440 CONST Aug-18 09/07/2018

Wildwood
Manchester Road Shared Use Path - MO 109 To Pond Rd - Shared Use Path 
(10') - Xing At MO 109 6880-18 $61,118 PE Feb-18 09/07/2018

$1,284,904 ProjectsSeptember Total 4



Sponsor Title - Description TIP # FY 2018 Phase 
Scheduled 
Obligation

TOTAL $1,679,793 10 PROJECTS

Florissant St. Ferdinand Street - N Highway 67 To St. Ferdinand Park - Sidewalk (5') 6727-18 $24,000 PE Feb-18

Green Park
Mueller Road - Lindbergh Blvd To Green Park Rd - Resurfacing - Upgrade 
Sidewalks (5') 6728-18 $104,000 PE Feb-18

Richmond Heights McKnight Road Sidewalk - Clayton Rd To Godwin Ln - Sidewalk (6') - One Side 6872-18 $80,480 PE Mar-18

St. Charles County
Gateway Green Light, Phase 5 - Various Rds In St. Charles Co - Travel Time 
Detectors, Count Stns, Ptz Cameras, Upgrade Video Detection Dynamic Msg 6762-18 $546,696 PE Mar-18

St. Louis
Hall Street,  Phase 1 - E. Grand Ave To Adelaide Ave - Reconstruction - Sidewalk 
(5') - Rd Diet (4 To 2 Ln) 6744-18 $348,837 PE Nov-17

St. Louis
Jefferson Avenue - Market St To Natural Bridge Ave - Replace Traffic Signals - 
Signal Interconnection 6849-18 $256,000 PE Feb-18

St. Louis
Louisiana Avenue Calm Streets - Gravois Ave To Meramec St - Traffic Calming - 
Shared Ln Marking - Bumpouts 6875-18 $120,000 PE Jun-18

St. Louis County
McKelvey Road, Phase 1 - 2020 - Ameling Rd to Glenpark Dr - Resurfacing - 
Sidewalk (6') - Shared Use Path (8') 6745F-18 $82,740 PE Apr-18

St. Peters
Centennial Greenway, Phase 4 - Along Mcclay Rd- Hackman Rd To Mcclay 
Village Dr - Shared Use Path (11') 6877-18 $97,040 PE Jan-18

Washington
Busch Creek Greenway - Jefferson St To Riverfront Trail - Shared Lane Path (10') 
- Shared Ln Markings 6879-18 $20,000 PE Jan-18

 *  Project has another phase of work programmed in FY 2018

Not Obligated - Preliminary Engineering

    Project has missed a milestone on the development schedule submitted by sponsor



Sponsor Title - Description TIP # FY 2018 Phase 
Scheduled 
Obligation

TOTAL $1,779,920 4 PROJECTS

New Haven
Highway 100 West Sidewalk Extension - Douglas Street To Immanuel Avenue - 
Sidewalk (6') 6589-17 $4,000 ROW Apr-18

St. Louis
Columbia And Southwest Bridge - Over Union Pacific Railroad - PE For Bridge 
Replacement And ROW 6502A-16 $1,440,000 ROW May-18

St. Louis County
Westport Plaza Drive Intersection Improvements - Glenmeade Dr To Page Ave - 
New Signal At Westport Ent; Two Way Turn Lane 6764E-17 $319,120 ROW Feb-18

Washington High Street - MO 100 To Fifth Street - Resurfacing - Sidewalk (5') 9th To MO  100 6598-17 $16,800 ROW Sep-18

 *  Project has another phase of work programmed in FY 2018

Not Obligated - Right of Way

    Project has missed a milestone on the development schedule submitted by sponsor



Sponsor Title - Description TIP # FY 2018 Phase 
Scheduled 
Obligation

TOTAL $15,597,911 17 PROJECTS

Florissant Robinwood Elem School Ped Signal - At Derhake - Replace Signal 6482-16 $91,827 CONST Jan-18

St. Charles (EXT)
Discovery Bridge (MO 370) Shared Use Paths - Boschert Greenway Trl To Earth 
City Levee Trl - Shared Use Path (6') One Way Each Direction 6656-16 $1,390,000 CONST Jun-18

St. Louis (EXT)
Traffic Management Enhancements, Phase 3 - Install Traffic Monitoring Cameras, 
Downtown Signal Optimization, Fiberoptic Install, Traffic Op Center 6631-16 $1,908,911 CONST Jun-18

St. Louis
Tower Grove Park Access Improvements - Along Arsenal, Kingshwy, Magnolia, 
Grand, Center Cr - Improve Ped Xings; Curb Ramps, Bus Stops 6657-17 $812,000 CONST Jan-18

St. Louis
Lambert Airport Road Traffic Flow Improvements - Along Lambert Intl Blvd; 
Airflight Dr; Air Cargo Rd - Intersection Improvements - Ptz Camera - Signal Opt 6763-17 $808,000 CONST Feb-18

St. Louis County
Baxter Road (North) - 2018 - Clayton Road To Claymont Estates Drive - 
Resurfacing 6503B-17 $592,704 CONST Sep-18

St. Louis County Bellefontaine Road-2018 - I-270 To St. Louis City Limits - Resurfacing 6503P-16 $2,129,613 CONST Sep-18
St. Louis County 
(EXT)

2017 South County ITS - Locations Along Ambs Rd; Butler Hill; Lemay Ferry - 
Lindbergh Blvd; Union Rd, Forder Rd And Meramec Bottom Rd 6636B-16 $722,240 CONST Jun-18

St. Louis County
Clayton Road (West County) - 2019 - Eatherton Road (MO 109) To Black Canyon 
Ct - Resurfacing - Slab Replacement - Curb Ramps 6745C-18 $988,080 CONST Sep-18

St. Louis County
2018 ITS Advanced Detection Improvements - 39 Intersections Throughout North 
And West County 6764A-17 $749,120 CONST Aug-18

St. Louis County
Ballas Road/Dougherty Ferry Road ITS - Ballas Rd - Dougherty Ferry To Clayton 
Rd - Dougherty Ferry Rd - Highland Ave To Ballas Rd 6764C-17 $560,080 CONST Aug-18

St. Louis County
Bellefontaine Road/North & South Road ITS - Bellefontaine Rd - Jennings Stn To 
Parker - North & South - Delmar To Canton 6764D-17 $834,080 CONST Aug-18

Union Christina Street Bridge - Over Flat Creek - Replace Bridge - Realign Road 6597-17 $491,856 CONST Jan-18

University City
Forsyth Boulevard - Big Bend Blvd To Western City Limit - Resurfacing-Bike 
Facilities 6464-16 $752,000 CONST Jul-18

Washington
Bieker/Steutermann Roads - Bieker Rd: MO 47 To City Limit; Steutermann Rd: 
MO A - To MO 47 - Resurfacing 6466-16 $507,400 CONST Sep-18

Wildwood (EXT) Strecker Rd Bridge - Over Caulks Creek - Replace Bridge 6565-15 $960,000 CONST Jun-18

Wildwood (EXT)
Manchester Road Streetscape Phase 3 - Eatherton Road To Taylor Road - 
Sidewalks (8') - Bike Ln (5') - Storm Sewers 6601-17 $1,300,000 CONST Jun-18

 *  Project has another phase of work programmed in FY 2018

Not Obligated - Construction / Implementation

    Project has missed a milestone on the development schedule submitted by sponsor

(EXT) Project has received a schedule extension



Sponsor Title - Description TIP # FY 2018
Phase of 

Work
Scheduled 
Obligation

Reason for 
Adjustment

Adjustment 
Date

TOTAL $14,170,189 20 PROJECTS

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

Clayton
Brentwood Boulevard - Clayton Road To Forsyth Blvd - 
Resurfacing 6579-18 $513,513 CONST Dec-17

Project granted 9-month 
extension 6/27/18

Florissant
N Lafayette Street - Washington St To US 67 - Resurfacing -  
Base Repairs - Add Sidewalks (5') 6483-16 $1,861,614 CONST Jan-18

Project granted 9-month 
extension 6/27/18

Franklin County
Fiddle Creek Road Bridge - Over Fiddle Creek - Replace Bridge 
(# 0800022) 6602-16 $520,000 CONST Jan-18

Project granted 9-month 
extension 6/27/18

MoDOT

Regional ITS Data Sharing Initiative, Phase 1 - Implement Data 
Sharing And Incident Data - Exchange Between MODOT And St 
Charles County 6758B-18 $1,200,000 CONST Dec-17

Project granted 9-month 
extension 6/27/18

New Haven
MO 100 Shared Use Bridge Connection - Over MO 100 (At 
School/Park) - Shared Use Path - Bridge (10') 6655-16 $257,342 CONST Nov-17

Project granted 9-month 
extension 6/27/18

O'Fallon
Mexico Road - MO K To Barrington Drive - Resurfacing - 
Sidewalk (5') On N Side 6591-16 $862,791 CONST Dec-17

Project granted 9-month 
extension 6/27/18

Pagedale
Page Avenue (MO D) - At Ferguson Avenue - 
Crosswalk/Intersection Improvements - Sidewalks 6495-16 $663,895 CONST Nov-17

Project granted 9-month 
extension 6/27/18

St. Charles County
South River Road Reconstruction - South Main Street To 
Friedens Road/Arena Parkway - Reconstruction - Sidewalk (5') 6605-18 $1,744,000 CONST Aug-18

Project granted 9-month 
extension 6/27/18

St. Charles County MO N - At Hopewell Rd - Realign Intersection 6606-18 $1,096,000 CONST Aug-18
Project granted 9-month 

extension 6/27/18

St. Charles County*

Gateway Green Light, Phase 4 - Various Rds In St. Charles Co - 
Travel Time Detectors, Count Stns, Ptz Cameras, Dynamic Msg 
Signs, Fiberoptic 6761-17 $836,008 CONST* Mar-18

Project granted 9-month 
extension 6/27/18

St. Louis County
Allen Road Bridge - Over Union Pacific Railroad - Replace 
Bridge 6607K-18 $794,400 CONST Jun-18

Project granted 9-month 
extension 6/27/18

St. Louis County Berry Rd Sidewalk - Brownell Ave To Gramercy Pl - Sidewalk (6') 6658-16 $470,072 CONST Nov-17
Project granted 9-month 

extension 6/27/18

St. Louis County

Action Plan For Walking And Biking - Evaluate Bike And Ped 
Facilities On St. Louis County - Owned Facilities And 
Recommend Facilities 6876-18 $500,000 PE Apr-18

Project granted 3-month 
extension 6/27/18

St. Peters
Salt River Rd - At Arrowhead Industrial Blvd - Intersection 
Improvements - Replace Signal 6851-18 $621,172 CONST Apr-18

Project granted 9-month 
extension 6/27/18

Sunset Hills
Lindbergh Pedestrian Improvements, Ph 1 - E Watson Rd/Rott 
Rd To Eddie And Park Road/W Watson Rd - Sidewalk (6') 6609-17 $416,000 CONST Jan-18

Project granted 9-month 
extension 6/27/18

Town & Country
Clayton Road - At Ballas Rd - Intersection/Crosswalk 
Improvements 6505-16 $626,212 CONST Dec-17

Project granted 9-month 
extension 6/27/18

Wildwood
Eatherton Road Bridge - Over Bonhomme Creek - Replace 
Bridge 6467-16 $800,000 CONST Feb-18

Project granted 9-month 
extension 6/27/18

Wildwood
MO 109 Tunnel - South Of Eb MO 100 On/Off Ramp - Shared 
Use Path (10')/Tunnel (12') 6663-16 $298,250 CONST May-18

Project granted 9-month 
extension 6/27/18

$14,081,269 18 Projects

$0 0 Projects

St. Louis County
St. Charles Rock Road (West) - 2019 - Taussig Road To Earth 
City Expressway (MO 141) - Resurfacing 6607B-17 $71,000 ROW Jun-18

Technical correction - 
shift ROW funds to 

Construction 08/03/2018

St. Louis County
North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) To 
Natural Bridge Rd (MO  115) - Resurfacing - Curb Ramps 6607G-17 $17,920 ROW Sep-18

Technical correction - 
shift ROW funds to 

Construction 08/03/2018

$88,920 2 Projects

$0 0 Projects

August Total

September Total

February Total

March Total

April Total

May Total

June Total

July Total

Adjustments

October Total

November Total

December Total

January Total



Sponsor Title - Description TIP # FY 2018
Phase of 

Work
Scheduled 
Obligation Reason for Removal Removal Date

TOTAL $2,394,400 2 PROJECTS

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Project

Great Rivers 
Greenway District

Deer Creek Greenway - Deer Creek Plaza/Big Bend To Ellendale 
Via Oxford - Canterbury, Sussex, Greenwood - Shared Use Path 
(10') 6755-18 $1,600,000 CONST Feb-18

Removed due to 
complications in route 
negotiation with the 

city 03/23/2018

$1,600,000 1 Projects

$0 0 Projects

$0 0 Projects

St. Louis County 
(EXT)

Lewis Road Bridge - Over Union Pacific Railroad - Replace 
Bridge 6607L-17 $794,400 CONST Jun-18

Removed at the 
request of St Louis 

County 06/11/2018

$794,400 1 Projects

$0 0 Projects

$0 0 Projects

$0 0 ProjectsSeptember Total

March Total

April Total

May Total

June Total

July Total

August Total

February Total

Removed

October Total

November Total

December Total

January Total



FY 2018 Reasonable Progress Update: August 31, 2018

# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/17 0 $0 0 $0 0 $0 38 $4,511,402 13 $2,232,429 96 $84,365,732 146 $91,109,563

10/31/17 3 $412,425 0 $0 0 $0 36 $4,308,283 13 $2,232,429 95 $84,156,426 146 $91,109,563

11/30/17 7 $2,051,730 0 $0 0 $0 35 $4,267,083 13 $2,232,429 92 $82,558,321 146 $91,109,563

12/31/17 12 $3,481,994 0 $0 0 $0 31 $3,924,083 13 $2,232,429 91 $81,471,057 146 $91,109,563

01/31/18 19 $7,354,658 0 $0 0 $0 30 $3,863,283 12 $2,178,029 86 $77,713,593 146 $91,109,563

02/28/18 29 $14,219,694 0 $0 0 $0 27 $3,657,337 12 $2,151,629 80 $71,096,903 147 $91,125,563

03/31/18 32 $15,388,278 0 $0 1 $1,600,000 27 $3,657,337 10 $2,113,080 78 $68,366,868 147 $91,125,563

04/30/18 45 $20,969,573 0 $0 1 $1,600,000 23 $3,154,788 9 $2,097,080 71 $63,682,481 148 $91,503,922

05/31/18 63 $31,534,076 0 $0 1 $1,600,000 19 $2,859,588 8 $1,917,080 59 $53,653,178 149 $91,563,922

06/30/18 77 $37,614,008 18 $14,081,269 2 $2,394,400 14 $2,062,752 6 $1,868,840 33 $33,542,653 149 $91,563,922

07/31/18 83 $44,683,675 18 $14,081,269 2 $2,394,400 14 $2,062,752 6 $1,868,840 27 $26,472,986 149 $91,563,922

08/31/18 94 $54,739,545 20 $14,170,189 2 $2,394,400 12 $1,791,173 4 $1,779,920 19 $16,771,435 150 $91,646,662

09/09/18
09/16/18
09/23/18
09/30/18

Date
Not Obligated

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Obligated Adjustments Removed
PE ROW CONST

Total

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 150 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2018 of the FY 2018-2021 Transportation
Improvement Program (TIP). These projects, sponsored by 51 different agencies and representing $92 million in federal funds, are subject to a September
30, 2018 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2018. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FUNDING OBLIGATIONS
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Sponsor Title - Description TIP # FY 2018 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $54,739,545 94 PROJECTS

Jefferson County
Charter Church Road Bridge - Over Plattin Creek At Mitch Sweet Rd - Bridge 
Replacement 6730A-18 $140,000 PE Dec-17 10/20/17

Kirkwood
N. Geyer Road - Adams Ave To Manchester Rd - Resurfacing - Curb And Gutter - 
Curb Ramps 6731-18 $63,119 PE Jan-18 10/27/17

Wentzville (EXT) Interstate Drive Multiuse Trail - Wilmer Rd To MO Z - Shared Use Path (10') 6662-16 $209,306 CONST Jun-18 10/17/17
$412,425 Projects

Jefferson County 
Port Authority

Marine Vessel Engine Repower - 2018 - Repower Three Marine Vessels Serving 
Mississippi And Missouri Rivers In Non-Attainment Area 6756-18 $513,605 IMPL Jun-18 11/16/17

Madison County 
Transit District

Ridefinders Marketing & Outreach - 2017 - MO - Increase Awareness, Interest, 
And Participation In Ridefinders By Employers And Commuters 6757A-17 $320,000 IMPL Mar-18 11/20/17

O'Fallon (EXT)
Wabash Avenue - Sonderen Street To East Of Edlen Lane - Reconstruct Road - 
Sidewalk 6325-15 $764,500 CONST Jun-18 11/28/17

St. Ann
Old St. Charles Road - Adie Rd To City Limits (400' East Of Lindbergh Blvd) - 
Resurfacing 6739-18 $41,200 PE Jul-18 11/17/17

$1,639,305 Projects

Jefferson County
Old Lemay Ferry Road, Phase 1 - At East Rock Creek Road - Intersection 
Realignment 6713-18 $75,000 PE Jul-18 12/04/17

Jefferson County Doc Sargent Bridge - Over Labarque Creek - Bridge Replacement 6730B-18 $100,000 PE Dec-17 12/01/17

Jefferson County
Old Lemay Ferry Road, Phase 2 - At Spring Forest Road - Intersection And 
Roadway Realignment - Shoulders (6') 6730F-18 $60,000 PE Jul-18 12/04/17

Jefferson County Whitehead Road Bridge - Over Tributary Of Cotter Creek - Bridge Replacement 6730H-18 $108,000 PE Jan-18 12/01/17
St. Louis County 
(EXT)

Baur Boulevard/ Guelbreth Lane - 2017 - Baur Blvd: Warson-Lindbergh; 
Guelbreth: Schuetz-Old Olive Street Rd - Resurfacing 6503N-16 $1,087,264 CONST Jun-18 12/12/17

$1,430,264 Projects

Ballwin (EXT) Ries Road Bridge - Over Fishpot Creek - Replace Bridge 6457-15 $596,800 CONST Dec-17 01/17/18

Des Peres (EXT) Oak Drive Bridge - Over Two-Mile Creek - Replace Bridge 6309-15 $420,394 CONST Jun-18 01/12/18

Jefferson County Old State Rt. 21 - At East/West Four Ridge Road - Intersection Improvements 6604A-17 $54,400 ROW Dec-17 01/04/18

Jefferson County
Seckman Road - Old Lemay Ferry Rd To 0.33 Miles East - Roundabout - 
Sidewalks (5') - Pedestrian Improvements 6730G-18 $60,800 PE Dec-17 01/12/18

Ladue Lay Road - Clayton Road To Mcknight Road - Resurfacing - Add Sidewalk 6488-16 $989,310 CONST Nov-17 01/09/18
MoDOT - Citizens 
For Modern Transit

Moving The Right Way Ridership Program - STL City And STL County - Two 
Year Outreach Program - Trans. Incentive Program 6848-18 $241,520 IMPL Mar-18 01/29/18

St. Louis County 
(EXT)

Mehl Avenue/Patterson Road - 2019 - Lemay Ferry Road (US 61-67) To Yaeger 
Road - Resurfacing - ADA Improvements 6607C-18 $1,509,440 CONST Dec-17 01/10/18

$3,872,664 Projects

Ballwin Ramsey Lane Bridge - Over Fishpot Creek - Replace Bridge 6577-16 $603,680 CONST Jan-18 02/27/18

Creve Coeur
New Ballas Road Sidewalk, Phase 2A - Ladue Rd To 500' N/O Emerald Green Dr 
(Desmet HS) - Sidewalk (5') 6867-18 $42,400 ROW Feb-18 02/20/18

Fenton Horan Drive - Bowles Ave To Larkin Williams Rd - Resurfacing - Sidewalks (5') 6723-18 $104,000 PE Nov-17 02/06/18
Franklin County 
(EXT)

Possum Hollow Road Bridge - Over Tributary To Meramec River - Replace 
Bridge 6484-16 $266,960 CONST Jun-18 02/13/18

Jefferson County 
Port Authority

Marine Vessel Engine Repower - 2018 (B) - Repower Three Marine Vessels 
Serving Mississippi River In Non-Attainment Area - 2 Ferries - 1 Towboat 6843-18 $663,306 IMPL Mar-18 02/06/18

Manchester Howard George Drive Bridge - Over Grand Glaize Creek - Bridge Rehabilitation 6734-18 $40,000 PE Nov-17 02/22/18

MoDOT (EXT)
I-70 Outer Roads And Interchanges - Woodlawn Avenue To Tr Hughes 
Boulevard - Convert Outer Roads To One-Way - Revise Interchanges 5537A-17 $3,500,000 CONST Jun-18 02/08/18

MoDOT (EXT)
I-70 And MO K Pedestrian Improvements - Terra Ln To Veterans Memorial Pkwy -
Shared Use Path (10'), Sidewalk (8') 5537B-17 $617,632 CONST Jun-18 02/08/18

MoDOT
MO 231 Traffic Signals - Hoffmeister Ave To Jeffersonian Dr - Replace Signals 
And Upgrade Detection 6758A-17 $965,112 CONST Jun-18 02/04/18

New Haven
Downtown Improvements, Phase 1 - Front St: Olive To Miller; Miller St: UP RR 
To Main St - Reconstruction - Sidewalks (8') - Streetscaping 6735-18 $61,946 PE Feb-18 02/12/18

$6,865,036 Projects

Ferguson
Highmont Drive - Forestwood Ave To West Florissant Ave - Overlay - Base 
Repair - Replace Sidewalk 6481-16 $1,130,035 CONST Nov-17 03/14/18

Lake Saint Louis
Lake Saint Louis Blvd, Phase 1 - 500 Feet West Of Chase Court To Pleasant 
Meadow Drive - Reconstruction - Sidewalk Improvements (5') 6587-17 $22,549 ROW Nov-17 03/16/18

Sullivan Special 
Road District Spring Bluff Road - Over Spring Creek - Replace Bridge 6746-19 $16,000 ROW Sep-18 03/16/18

$1,168,584 Projects

Obligated 

October Total 3

7

November Total 4

5December Total

February Total 10

January Total

March Total 3



Sponsor Title - Description TIP # FY 2018 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $54,739,545 94 PROJECTS

Obligated 

Des Peres Bopp Road - Manchester Rd To Northern City Limit - Resurfacing - Curb Ramps 6722-18 $40,000 PE Dec-17 04/13/2018

Festus Collins Drive - MO A To W Main St - Sidewalk (8') On East Side 6725-19 $378,359 CONST Sep-18 04/18/2018

Green Park
Green Park Road - Lin Valle Drive To East Of Green Park Industrial Dr - 
Reconstruction - Shared Use Path (8') 6585-16 $942,556 CONST Feb-18 04/12/18

Jefferson County Charter Church Road Bridge - Over Plattin Creek - Replace Bridge 6486-16 $490,400 CONST Feb-18 04/12/2018

Jefferson County
Imperial Main Street Road/River Street - Old State Road To 328' E/O US 61/67 - 
Reconstruct - Sidewalk - Intersection Improvements 6487-16 $946,631 CONST Nov-17 04/13/2018

Jefferson County
Old State Route 21 - At Lions Den Road - Intersection Improvements - Left Turn 
Lane 6604C-17 $16,000 ROW Dec-17 04/26/2018

MoDOT (EXT)
MO 340 Corridor Improvements - A - Extend Left Turn Ln To Sb Swingley Ridge 
And Eb I-64 - Add Sb Auxilliary Ln B/W Ramps 6633-16 $801,200 CONST Jun-18 04/12/2018

MoDOT (EXT)
MO 340 Corridor Improvements - B - Add Dual Left Turn Lanes At Chesterfield 
Pkwy (E/W) - Add Right Turn Lane On I-64 Wb Off Ramp 6633B-16 $1,143,600 CONST Jun-18 04/12/2018

O'Fallon
Flashing Yellow Arrows - O'Fallon - 30 Signalized Intersections - At Various 
Locations Throughout O'Fallon 6759-17 $164,000 CONST Nov-17 04/12/18

St. Charles
Flashing Yellow Arrows, Phase 2  - St. Charles - At 15 Signalized Intersections 
Within City Limits 6760-17 $196,000 CONST Nov-17 04/02/18

St. Charles County*
Gateway Green Light, Phase 4 - Various Rds In St. Charles Co - Travel Time 
Detectors, Count Stns, Ptz Cameras, Dynamic Msg Signs, Fiberoptic 6761-17 $381,829 PE* Jan-18 04/23/18

St. Louis County
2019 ITS Advanced Detection Improvements - 47 Intersections Throughout North 
And Central County 6850A-18 $60,720 PE Apr-18 04/11/18

University City
Ackert Walkway - 300' N/O Delmar To Vernon Ave - Reconstruction Of Shared 
Use Path (10') - Lighting 6878-18 $20,000 PE Mar-18 04/27/18

$5,581,295 Projects

Arnold (EXT)
Tenbrook Road/ Fox Schools Exit - At Jeffco Blvd (US 61/67) - Left Turn Lanes - 
Sidewalk - Intersection Improvement 6624-16 $473,550 CONST Jun-18 05/02/18

Dardenne Prairie Hanley Road - Feise Road To 2300' North - Reconstruction - Sidewalks (5') 6720-18 $49,600 PE Aug-18 05/18/18

Ferguson (EXT)
Brotherton-January-Powell Street Improvements - Brotherton: Thomas To Hern; 
January: N Floris To City Limits; Powell Dr: Elizabeth  To North Florissant 6582-16 $848,130 CONST Jun-18 05/02/18

Jefferson County
Seckman Road, Phase 2 - Seckman H.S. Entrance To 275' W/O Seckman 
Springs Dr - Construct Roundabout At Seckman HS - Sidewalk (5') 6821J-19 $60,000 PE Sep-18 05/18/18

Manchester
Spring Meadows Drive Bridge - Over Grand Glaize Creek - Replace Bridge - 
Sidewalk 6608-16 $536,000 CONST Dec-17 05/30/18

O'Fallon (EXT) MO DD - At Sommers Road - New Traffic Signal 6628-16 $452,000 CONST Jun-18 05/18/18

St. Charles
Lincoln Elementary SRTS - Near Lincoln E.S. - Along Perry St, 7th St - Sidewalk 
(5'-6') 6873-18 $56,000 PE Jan-18 05/18/18

St. Louis County 
(EXT) North & South Road Infrastructure - Delmar To MO 340 - Resurfacing 6359-16 $1,023,200 CONST Jun-18 05/29/18
St. Louis County 
(EXT)

Clayton Road -2017 - St. Louis City Limits To Louwen Drive - Resurfacing - ADA 
Improvements 6503D-16 $3,209,426 CONST Jun-18 05/02/18

St. Louis County
Sappington Barracks Road-2017 - Telegraph Road (MO 231) To Barracks View 
Road - Resurfacing 6503I-16 $415,206 CONST Sep-18 05/01/18

St. Louis County Summit Road-2018 - Gravois Road (MO 30)To Bowles Avenue - Resurfacing 6503J-17 $453,600 CONST Sep-18 05/31/18

St. Louis County
Buckley Road-2017 - Lemay Ferry Road(MO 267) To Sappington Barracks Road -
Resurfacing 6503O-16 $848,882 CONST Sep-18 05/01/18

St. Louis County 
(EXT)

Lucas & Hunt (South) - 2017 - West Florissant Avenue To Hord Avenue - 
Replace Damaged Concrete Slabs 6503Q-16 $509,859 CONST Jun-18 05/31/18

Valley Park
Dougherty Ferry Road - Country Stone Dr (City Limits) To Big Bend Rd - Overlay -
Sidewalk (5') - Slab Replacement 6750-18 $56,000 PE Apr-18 05/03/18

Valley Park
St. Louis Avenue, Phase 1 - Seventh Street To The Levee Closure Structure - 
Reconstruction - Sidewalks (5') 6751-18 $133,600 PE Apr-18 05/09/18

Washington (EXT)
Bluff Road - MO 100 To Vossbrink Drive - Resurfacing - Add Right Turn Ln At 
MO 100 - Culvert 6365-15 $555,450 CONST Jun-18 05/02/18

Wentzville
Wentzville Parkway Turnlane - Schroeder Creek Blvd To Meyer Road - Two Way 
Turn Lane - Shared Use Path (10') 6600-17 $180,000 ROW Jan-18 05/16/18

Wildwood (EXT)
Wild Horse Creek Road Bridge - Over Branch Of Wild Horse Creek - Replace 
Bridge - Realign Road 6368-15 $704,000 CONST Jun-18 05/31/18

$10,564,503 Projects

April Total 13

May Total 18



Sponsor Title - Description TIP # FY 2018 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $54,739,545 94 PROJECTS

Obligated 

Bi-State 
Development/Metro

Locomotive Retrofits: Mother-Slug Sets - Retrofit Four Locomotives Into Two 
Mother-Slug Sets - Located In Non-Attainment Area Switching Yards 6754C-18 $1,134,991 IMPL Oct-17 06/27/2018

Chesterfield Riparian Trail - August Hill Dr To Old Chesterfield Rd - Shared Use Path (10') 6866-18 $94,250 PE Jun-18 06/06/2018

Fenton Old Gravois Road, Phase 2 - Ferry St To MO 141 - Reconstruct - Sidewalk (5') 6581-17 $16,000 ROW Jan-18 06/14/2018

Jefferson County Antire Road - At Williams Creek Rd - Intersection Improvements 6604B-18 $32,240 ROW Dec-17 06/14/2018

Manchester
Dougherty Ferry Road - 150' S/O Charleston Place Ct  To 150' S/O Country 
Stone Dr - Resurfacing - Realignment 6733-18 $64,000 PE Feb-18 06/08/2018

MoDOT
Signal Optimization - 2018 - MO 109: Shepard-Legends Pkwy; MO D: 14th-
Schue; I-64 Int: MO DD-Lsl - Blvd; MO 364 Int: Bryan-Arena; I-70 Int: Tucker- 6758E-18 $416,000 CONST Nov-17 06/20/2018

New Haven
Maupin Street, Phase 2 - MO 100  To 375 Feet South Of Locust Street - 
Resurfacing - Sidewalk - ADA Improvements 6492-16 $688,489 CONST Feb-18 06/18/2018

Rock Hill
Kortwright Avenue - Manchester Rd To Warson Pl - Resurfacing - Sidewalks (4') - 
Whitestone To Warson Trl 6738-18 $66,586 PE Apr-18 06/08/2018

St. Charles County 
(EXT) Westwood Drive - MO 94 To South Breeze Lane - Reconstruction 6500-17 $805,500 CONST Jun-18 06/06/2018
St. Louis County 
(EXT)

2017 North County ITS - Locations Along Ashby; Brown; Dorsett; Jennings Stn 
Rd - Lilac ; North & South Rd; And Mckelvey Rd 6636A-16 $859,920 CONST Jun-18 06/15/2018

St. Louis County 
(EXT)

2017 Southwest County ITS - Various Locations Along Bowles Ave; Clayton Rd; 
Hawkins Rd And Old State Rd 6636C-16 $756,400 CONST Jun-18 06/15/2018

St. Louis County 
(EXT)

2017 West County ITS - Various Locations Along Carman Rd; Chesterfield Pky 
W; Conway Rd;  Kehrs Mill Rd; Mcknight Rd And Weidman Rd 6636D-16 $815,920 CONST Jun-18 06/15/2018

St. Peters (EXT)
Mid Rivers Mall Dr Multi Use Path - Cottleville Pkwy To Dye Club Rd - Shared 
Use Path (10') 6659-17 $257,636 CONST Jun-18 06/22/2018

Vinita Park
North And South Road Sidewalk, Phase 1 - Midland Blvd To Page Ave - Sidewalk 
(5') 6752-18 $72,000 PE Feb-18 06/08/2018

$6,079,932 Projects
Great Rivers 
Greenway District 
(EXT)

Grant's Trail Extension - Avenue I To River Des Peres Greenway - Shared Use 
Path (14') 6653-17 $2,000,000 CONST Jun-18 07/27/2018

Great Rivers 
Greenway District

Grant's Trail Extension, Ph. 2 - Avenue I To River Des Peres Greenway - Shared 
Use Path (14') - New Greenway Bridge 6653A-19 $600,000 CONST Jun-18 07/27/2018

Hillsboro (EXT)
Business 21, Phase 3 - Leon Hall Parkway To Main Street - Two Way Turn Lane -
Sidewalk (6') 6637-17 $721,832 CONST Jun-18 07/06/2018

Kirkwood (EXT)
Kirkwood Road - Manchester Road To Big Bend Boulevard - Signal Optimization - 
Interconnect - Upgrade Signals 6627-16 $3,264,489 CONST Jun-18 07/30/2018

Kirkwood
S. Kirkwood Rd - Nipher M.S. Safe Routes To School - Chester Ave To Idlewild 
Pl - Sidewalk (5'-6') 6654-16 $353,936 CONST Mar-18 07/30/2018

Webster Groves 
(EXT) Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd - Sidewalk (5') 6661-16 $129,410 CONST Jun-18 07/17/2018

$7,069,667 Projects
Bellefontaine 
Neighbors

Ashbrook Drive And Cabot Drive Roadway And Sidewalk - Ashbrook Dr - 
Chambers Road To Cabot Drive - Cabot Dr - Ashbrook Drive To Coburg Lands 6578-16 $766,280 CONST Mar-18 08/06/2018

Franklin County Ridge Road Bridge - Over Winsel Creek - Replace Bridge 6712-18 $66,319 PE Dec-17 08/23/2018
Grantwood Village 
(EXT) Grant Road - Gravois Road To Pardee Road - Resurfacing - Lighting 6603-16 $304,288 CONST Jun-18 08/21/2018

O'Fallon
Mexico Road, Phase 3 - MO K To Bryan Rd - Resurfacing - Pedestrian Bridge- 
Curb Ramps 6736-18 $128,000 PE Dec-17 08/06/2018

St. Louis
Dr. Martin Luther King Dr - Newstead Ave To Vandeventer Ave - Lighting - Signal 
Interconnect- Signal Improvements 6743-18 $160,000 PE Jan-18 08/24/2018

St. Louis County Kerth Road-2018 - Meramec Bottom Road To Butler Hill Road - Resurfacing 6503A-17 $1,049,768 CONST Sep-18 08/06/2018

St. Louis County
Old Jamestown Road (West)-2018 - Vaile Avenue To Shackelford Road/Douglas 
Road - Resurfacing 6503F-17 $752,800 CONST Sep-18 08/24/2018

St. Louis County
Koch Rd/Robert Koch Hospital Rd - 2018 - Koch Rd: 270' S/O Kinswood Ln -120' 
S/O Robert Koch Hospital Rd, Robert Koch Hospital Rd To Pottle 6503L-17 $667,715 CONST Sep-18 08/06/2018

St. Louis County
Big Bend Boulevard (North) - 2018 - Manchester Road (MO 100) To Delmar Blvd -
Resurfacing - Curb Ramps 6607E-17 $4,149,660 CONST Sep-18 08/06/2018

St. Louis County
Laclede Station Road - 400 Feet North Of Weil Avenue To Newport Avenue - 
Resurfacing - Curb Ramps 6607J-17 $1,417,040 CONST Sep-18 08/24/2018

Weldon Spring 
(EXT)

Independence Road, Phase 4 - 350 Feet W/O Nancy Lane To Galahad Drive - 
Reconstruct Road - Construct Multi-Use Path 6366-15 $594,000 CONST Jun-18 08/06/2018

$10,055,870 ProjectsAugust Total 11

June Total 14

July Total 6



Sponsor Title - Description TIP # FY 2018 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $54,739,545 94 PROJECTS

Obligated 

$0 ProjectsSeptember Total 0



Sponsor Title - Description TIP # FY 2018 Phase 
Scheduled 
Obligation

TOTAL $1,791,173 12 PROJECTS

Florissant St. Ferdinand Street - N Highway 67 To St. Ferdinand Park - Sidewalk (5') 6727-18 $24,000 PE Feb-18

Green Park
Mueller Road - Lindbergh Blvd To Green Park Rd - Resurfacing - Upgrade 
Sidewalks (5') 6728-18 $104,000 PE Feb-18

Northwoods
Nelson Drive Sidewalk - Lillian Ave To Pasadena Ave - Sidewalk (5') - One Side - 
Sharrows 6871-18 $50,262 PE Mar-18

Richmond Heights McKnight Road Sidewalk - Clayton Rd To Godwin Ln - Sidewalk (6') - One Side 6872-18 $80,480 PE Mar-18

St. Charles County
Gateway Green Light, Phase 5 - Various Rds In St. Charles Co - Travel Time 
Detectors, Count Stns, Ptz Cameras, Upgrade Video Detection Dynamic Msg 6762-18 $546,696 PE Mar-18

St. Louis
Hall Street,  Phase 1 - E. Grand Ave To Adelaide Ave - Reconstruction - Sidewalk 
(5') - Rd Diet (4 To 2 Ln) 6744-18 $348,837 PE Nov-17

St. Louis
Jefferson Avenue - Market St To Natural Bridge Ave - Replace Traffic Signals - 
Signal Interconnection 6849-18 $256,000 PE Feb-18

St. Louis
Louisiana Avenue Calm Streets - Gravois Ave To Meramec St - Traffic Calming - 
Shared Ln Marking - Bumpouts 6875-18 $120,000 PE Jun-18

St. Louis County
McKelvey Road, Phase 1 - 2020 - Ameling Rd to Glenpark Dr - Resurfacing - 
Sidewalk (6') - Shared Use Path (8') 6745F-18 $82,740 PE Apr-18

St. Peters
Centennial Greenway, Phase 4 - Along Mcclay Rd- Hackman Rd To Mcclay 
Village Dr - Shared Use Path (11') 6877-18 $97,040 PE Jan-18

Washington
Busch Creek Greenway - Jefferson St To Riverfront Trail - Shared Lane Path (10') 
- Shared Ln Markings 6879-18 $20,000 PE Jan-18

Wildwood
Manchester Road Shared Use Path - MO 109 To Pond Rd - Shared Use Path 
(10') - Xing At MO 109 6880-18 $61,118 PE Feb-18

 *  Project has another phase of work programmed in FY 2018

Not Obligated - Preliminary Engineering

    Project has missed a milestone on the development schedule submitted by sponsor



Sponsor Title - Description TIP # FY 2018 Phase 
Scheduled 
Obligation

TOTAL $1,779,920 4 PROJECTS

New Haven
Highway 100 West Sidewalk Extension - Douglas Street To Immanuel Avenue - 
Sidewalk (6') 6589-17 $4,000 ROW Apr-18

St. Louis
Columbia And Southwest Bridge - Over Union Pacific Railroad - PE For Bridge 
Replacement And ROW 6502A-16 $1,440,000 ROW May-18

St. Louis County
Westport Plaza Drive Intersection Improvements - Glenmeade Dr To Page Ave - 
New Signal At Westport Ent; Two Way Turn Lane 6764E-17 $319,120 ROW Feb-18

Washington High Street - MO 100 To Fifth Street - Resurfacing - Sidewalk (5') 9th To MO  100 6598-17 $16,800 ROW Sep-18

 *  Project has another phase of work programmed in FY 2018

Not Obligated - Right of Way

    Project has missed a milestone on the development schedule submitted by sponsor



Sponsor Title - Description TIP # FY 2018 Phase 
Scheduled 
Obligation

TOTAL $16,771,435 19 PROJECTS

De Soto Amvets Drive Sidewalk - De Soto Middle School To 3rd St - Sidewalk (6') 6652-17 $376,084 CONST Jan-18

Florissant Robinwood Elem School Ped Signal - At Derhake - Replace Signal 6482-16 $91,827 CONST Jan-18

St. Charles (EXT)
Discovery Bridge (MO 370) Shared Use Paths - Boschert Greenway Trl To Earth 
City Levee Trl - Shared Use Path (6') One Way Each Direction 6656-16 $1,390,000 CONST Jun-18

St. Louis (EXT)
Traffic Management Enhancements, Phase 3 - Install Traffic Monitoring Cameras, 
Downtown Signal Optimization, Fiberoptic Install, Traffic Op Center 6631-16 $1,908,911 CONST Jun-18

St. Louis
Tower Grove Park Access Improvements - Along Arsenal, Kingshwy, Magnolia, 
Grand, Center Cr - Improve Ped Xings; Curb Ramps, Bus Stops 6657-17 $812,000 CONST Jan-18

St. Louis
Lambert Airport Road Traffic Flow Improvements - Along Lambert Intl Blvd; 
Airflight Dr; Air Cargo Rd - Intersection Improvements - Ptz Camera - Signal Opt 6763-17 $808,000 CONST Feb-18

St. Louis County
Baxter Road (North) - 2018 - Clayton Road To Claymont Estates Drive - 
Resurfacing 6503B-17 $592,704 CONST Sep-18

St. Louis County Bellefontaine Road-2018 - I-270 To St. Louis City Limits - Resurfacing 6503P-16 $2,129,613 CONST Sep-18
St. Louis County 
(EXT)

2017 South County ITS - Locations Along Ambs Rd; Butler Hill; Lemay Ferry - 
Lindbergh Blvd; Union Rd, Forder Rd And Meramec Bottom Rd 6636B-16 $722,240 CONST Jun-18

St. Louis County
Clayton Road (West County) - 2019 - Eatherton Road (MO 109) To Black Canyon 
Ct - Resurfacing - Slab Replacement - Curb Ramps 6745C-18 $988,080 CONST Sep-18

St. Louis County
2018 ITS Advanced Detection Improvements - 39 Intersections Throughout North 
And West County 6764A-17 $749,120 CONST Aug-18

St. Louis County
Big Bend/Murdoch/Shrewsbury ITS - Various Locations Along Big 
Bend/Murdoch/Shrews - Ptz Cameras And Beacons At Various Locations 6764B-17 $797,440 CONST Aug-18

St. Louis County
Ballas Road/Dougherty Ferry Road ITS - Ballas Rd - Dougherty Ferry To Clayton 
Rd - Dougherty Ferry Rd - Highland Ave To Ballas Rd 6764C-17 $560,080 CONST Aug-18

St. Louis County
Bellefontaine Road/North & South Road ITS - Bellefontaine Rd - Jennings Stn To 
Parker - North & South - Delmar To Canton 6764D-17 $834,080 CONST Aug-18

Union Christina Street Bridge - Over Flat Creek - Replace Bridge - Realign Road 6597-17 $491,856 CONST Jan-18

University City
Forsyth Boulevard - Big Bend Blvd To Western City Limit - Resurfacing-Bike 
Facilities 6464-16 $752,000 CONST Jul-18

Washington
Bieker/Steutermann Roads - Bieker Rd: MO 47 To City Limit; Steutermann Rd: 
MO A - To MO 47 - Resurfacing 6466-16 $507,400 CONST Sep-18

Wildwood (EXT) Strecker Rd Bridge - Over Caulks Creek - Replace Bridge 6565-15 $960,000 CONST Jun-18

Wildwood (EXT)
Manchester Road Streetscape Phase 3 - Eatherton Road To Taylor Road - 
Sidewalks (8') - Bike Ln (5') - Storm Sewers 6601-17 $1,300,000 CONST Jun-18

 *  Project has another phase of work programmed in FY 2018

Not Obligated - Construction / Implementation

    Project has missed a milestone on the development schedule submitted by sponsor

(EXT) Project has received a schedule extension



Sponsor Title - Description TIP # FY 2018
Phase of 

Work
Scheduled 
Obligation

Reason for 
Adjustment

Adjustment 
Date

TOTAL $14,170,189 20 PROJECTS

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

Clayton
Brentwood Boulevard - Clayton Road To Forsyth Blvd - 
Resurfacing 6579-18 $513,513 CONST Dec-17

Project granted 9-month 
extension 6/27/18

Florissant
N Lafayette Street - Washington St To US 67 - Resurfacing -  
Base Repairs - Add Sidewalks (5') 6483-16 $1,861,614 CONST Jan-18

Project granted 9-month 
extension 6/27/18

Franklin County
Fiddle Creek Road Bridge - Over Fiddle Creek - Replace Bridge 
(# 0800022) 6602-16 $520,000 CONST Jan-18

Project granted 9-month 
extension 6/27/18

MoDOT

Regional ITS Data Sharing Initiative, Phase 1 - Implement Data 
Sharing And Incident Data - Exchange Between MODOT And St 
Charles County 6758B-18 $1,200,000 CONST Dec-17

Project granted 9-month 
extension 6/27/18

New Haven
MO 100 Shared Use Bridge Connection - Over MO 100 (At 
School/Park) - Shared Use Path - Bridge (10') 6655-16 $257,342 CONST Nov-17

Project granted 9-month 
extension 6/27/18

O'Fallon
Mexico Road - MO K To Barrington Drive - Resurfacing - 
Sidewalk (5') On N Side 6591-16 $862,791 CONST Dec-17

Project granted 9-month 
extension 6/27/18

Pagedale
Page Avenue (MO D) - At Ferguson Avenue - 
Crosswalk/Intersection Improvements - Sidewalks 6495-16 $663,895 CONST Nov-17

Project granted 9-month 
extension 6/27/18

St. Charles County
South River Road Reconstruction - South Main Street To 
Friedens Road/Arena Parkway - Reconstruction - Sidewalk (5') 6605-18 $1,744,000 CONST Aug-18

Project granted 9-month 
extension 6/27/18

St. Charles County MO N - At Hopewell Rd - Realign Intersection 6606-18 $1,096,000 CONST Aug-18
Project granted 9-month 

extension 6/27/18

St. Charles County*

Gateway Green Light, Phase 4 - Various Rds In St. Charles Co - 
Travel Time Detectors, Count Stns, Ptz Cameras, Dynamic Msg 
Signs, Fiberoptic 6761-17 $836,008 CONST* Mar-18

Project granted 9-month 
extension 6/27/18

St. Louis County
Allen Road Bridge - Over Union Pacific Railroad - Replace 
Bridge 6607K-18 $794,400 CONST Jun-18

Project granted 9-month 
extension 6/27/18

St. Louis County Berry Rd Sidewalk - Brownell Ave To Gramercy Pl - Sidewalk (6') 6658-16 $470,072 CONST Nov-17
Project granted 9-month 

extension 6/27/18

St. Louis County

Action Plan For Walking And Biking - Evaluate Bike And Ped 
Facilities On St. Louis County - Owned Facilities And 
Recommend Facilities 6876-18 $500,000 PE Apr-18

Project granted 3-month 
extension 6/27/18

St. Peters
Salt River Rd - At Arrowhead Industrial Blvd - Intersection 
Improvements - Replace Signal 6851-18 $621,172 CONST Apr-18

Project granted 9-month 
extension 6/27/18

Sunset Hills
Lindbergh Pedestrian Improvements, Ph 1 - E Watson Rd/Rott 
Rd To Eddie And Park Road/W Watson Rd - Sidewalk (6') 6609-17 $416,000 CONST Jan-18

Project granted 9-month 
extension 6/27/18

Town & Country
Clayton Road - At Ballas Rd - Intersection/Crosswalk 
Improvements 6505-16 $626,212 CONST Dec-17

Project granted 9-month 
extension 6/27/18

Wildwood
Eatherton Road Bridge - Over Bonhomme Creek - Replace 
Bridge 6467-16 $800,000 CONST Feb-18

Project granted 9-month 
extension 6/27/18

Wildwood
MO 109 Tunnel - South Of Eb MO 100 On/Off Ramp - Shared 
Use Path (10')/Tunnel (12') 6663-16 $298,250 CONST May-18

Project granted 9-month 
extension 6/27/18

$14,081,269 18 Projects

$0 0 Projects

St. Louis County
St. Charles Rock Road (West) - 2019 - Taussig Road To Earth 
City Expressway (MO 141) - Resurfacing 6607B-17 $71,000 ROW Jun-18

Technical correction - 
shift ROW funds to 

Construction 08/03/2018

St. Louis County
North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) To 
Natural Bridge Rd (MO  115) - Resurfacing - Curb Ramps 6607G-17 $17,920 ROW Sep-18

Technical correction - 
shift ROW funds to 

Construction 08/03/2018

$88,920 2 Projects

$0 0 Projects

August Total

September Total

February Total

March Total

April Total

May Total

June Total

July Total

Adjustments

October Total

November Total

December Total

January Total



Sponsor Title - Description TIP # FY 2018
Phase of 

Work
Scheduled 
Obligation Reason for Removal Removal Date

TOTAL $2,394,400 2 PROJECTS

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Project

Great Rivers 
Greenway District

Deer Creek Greenway - Deer Creek Plaza/Big Bend To Ellendale 
Via Oxford - Canterbury, Sussex, Greenwood - Shared Use Path 
(10') 6755-18 $1,600,000 CONST Feb-18

Removed due to 
complications in route 
negotiation with the 

city 03/23/2018

$1,600,000 1 Projects

$0 0 Projects

$0 0 Projects

St. Louis County 
(EXT)

Lewis Road Bridge - Over Union Pacific Railroad - Replace 
Bridge 6607L-17 $794,400 CONST Jun-18

Removed at the 
request of St Louis 

County 06/11/2018

$794,400 1 Projects

$0 0 Projects

$0 0 Projects

$0 0 ProjectsSeptember Total

March Total

April Total

May Total

June Total

July Total

August Total

February Total

Removed

October Total

November Total

December Total

January Total



FY 2018 Reasonable Progress Update: July 31, 2018

# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/17 0 $0 0 $0 0 $0 38 $4,511,402 13 $2,232,429 96 $84,365,732 146 $91,109,563

10/31/17 3 $412,425 0 $0 0 $0 36 $4,308,283 13 $2,232,429 95 $84,156,426 146 $91,109,563

11/30/17 7 $2,051,730 0 $0 0 $0 35 $4,267,083 13 $2,232,429 92 $82,558,321 146 $91,109,563

12/31/17 12 $3,481,994 0 $0 0 $0 31 $3,924,083 13 $2,232,429 91 $81,471,057 146 $91,109,563

01/31/18 19 $7,354,658 0 $0 0 $0 30 $3,863,283 12 $2,178,029 86 $77,713,593 146 $91,109,563

02/28/18 29 $14,219,694 0 $0 0 $0 27 $3,657,337 12 $2,151,629 80 $71,096,903 147 $91,125,563

03/31/18 32 $15,388,278 0 $0 1 $1,600,000 27 $3,657,337 10 $2,113,080 78 $68,366,868 147 $91,125,563

04/30/18 45 $20,969,573 0 $0 1 $1,600,000 23 $3,154,788 9 $2,097,080 71 $63,682,481 148 $91,503,922

05/31/18 63 $31,534,076 0 $0 1 $1,600,000 19 $2,859,588 8 $1,917,080 59 $53,653,178 149 $91,563,922

06/30/18 77 $37,614,008 18 $14,081,269 2 $2,394,400 14 $2,062,752 6 $1,868,840 33 $33,542,653 149 $91,563,922

07/31/18 83 $44,683,675 18 $14,081,269 2 $2,394,400 14 $2,062,752 6 $1,868,840 27 $26,472,986 149 $91,563,922

08/31/18
09/09/18
09/16/18
09/23/18
09/30/18

Date
Not Obligated

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Obligated Adjustments Removed
PE ROW CONST

Total

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 149 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2018 of the FY 2018-2021 Transportation
Improvement Program (TIP). These projects, sponsored by 51 different agencies and representing $92 million in federal funds, are subject to a September
30, 2018 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2018. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FUNDING OBLIGATIONS
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Sponsor Title - Description TIP # FY 2018 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $44,683,675 83 PROJECTS

Jefferson County
Charter Church Road Bridge - Over Plattin Creek At Mitch Sweet Rd - Bridge 
Replacement 6730A-18 $140,000 PE Dec-17 10/20/17

Kirkwood
N. Geyer Road - Adams Ave To Manchester Rd - Resurfacing - Curb And Gutter - 
Curb Ramps 6731-18 $63,119 PE Jan-18 10/27/17

Wentzville (EXT) Interstate Drive Multiuse Trail - Wilmer Rd To MO Z - Shared Use Path (10') 6662-16 $209,306 CONST Jun-18 10/17/17
$412,425 Projects

Jefferson County 
Port Authority

Marine Vessel Engine Repower - 2018 - Repower Three Marine Vessels Serving 
Mississippi And Missouri Rivers In Non-Attainment Area 6756-18 $513,605 IMPL Jun-18 11/16/17

Madison County 
Transit District

Ridefinders Marketing & Outreach - 2017 - MO - Increase Awareness, Interest, 
And Participation In Ridefinders By Employers And Commuters 6757A-17 $320,000 IMPL Mar-18 11/20/17

O'Fallon (EXT)
Wabash Avenue - Sonderen Street To East Of Edlen Lane - Reconstruct Road - 
Sidewalk 6325-15 $764,500 CONST Jun-18 11/28/17

St. Ann
Old St. Charles Road - Adie Rd To City Limits (400' East Of Lindbergh Blvd) - 
Resurfacing 6739-18 $41,200 PE Jul-18 11/17/17

$1,639,305 Projects

Jefferson County
Old Lemay Ferry Road, Phase 1 - At East Rock Creek Road - Intersection 
Realignment 6713-18 $75,000 PE Jul-18 12/04/17

Jefferson County Doc Sargent Bridge - Over Labarque Creek - Bridge Replacement 6730B-18 $100,000 PE Dec-17 12/01/17

Jefferson County
Old Lemay Ferry Road, Phase 2 - At Spring Forest Road - Intersection And 
Roadway Realignment - Shoulders (6') 6730F-18 $60,000 PE Jul-18 12/04/17

Jefferson County Whitehead Road Bridge - Over Tributary Of Cotter Creek - Bridge Replacement 6730H-18 $108,000 PE Jan-18 12/01/17
St. Louis County 
(EXT)

Baur Boulevard/ Guelbreth Lane - 2017 - Baur Blvd: Warson-Lindbergh; 
Guelbreth: Schuetz-Old Olive Street Rd - Resurfacing 6503N-16 $1,087,264 CONST Jun-18 12/12/17

$1,430,264 Projects

Ballwin (EXT) Ries Road Bridge - Over Fishpot Creek - Replace Bridge 6457-15 $596,800 CONST Dec-17 01/17/18

Des Peres (EXT) Oak Drive Bridge - Over Two-Mile Creek - Replace Bridge 6309-15 $420,394 CONST Jun-18 01/12/18

Jefferson County Old State Rt. 21 - At East/West Four Ridge Road - Intersection Improvements 6604A-17 $54,400 ROW Dec-17 01/04/18

Jefferson County
Seckman Road - Old Lemay Ferry Rd To 0.33 Miles East - Roundabout - 
Sidewalks (5') - Pedestrian Improvements 6730G-18 $60,800 PE Dec-17 01/12/18

Ladue Lay Road - Clayton Road To Mcknight Road - Resurfacing - Add Sidewalk 6488-16 $989,310 CONST Nov-17 01/09/18
MoDOT - Citizens 
For Modern Transit

Moving The Right Way Ridership Program - STL City And STL County - Two 
Year Outreach Program - Trans. Incentive Program 6848-18 $241,520 IMPL Mar-18 01/29/18

St. Louis County 
(EXT)

Mehl Avenue/Patterson Road - 2019 - Lemay Ferry Road (US 61-67) To Yaeger 
Road - Resurfacing - ADA Improvements 6607C-18 $1,509,440 CONST Dec-17 01/10/18

$3,872,664 Projects

Ballwin Ramsey Lane Bridge - Over Fishpot Creek - Replace Bridge 6577-16 $603,680 CONST Jan-18 02/27/18

Creve Coeur
New Ballas Road Sidewalk, Phase 2A - Ladue Rd To 500' N/O Emerald Green Dr 
(Desmet HS) - Sidewalk (5') 6867-18 $42,400 ROW Feb-18 02/20/18

Fenton Horan Drive - Bowles Ave To Larkin Williams Rd - Resurfacing - Sidewalks (5') 6723-18 $104,000 PE Nov-17 02/06/18
Franklin County 
(EXT)

Possum Hollow Road Bridge - Over Tributary To Meramec River - Replace 
Bridge 6484-16 $266,960 CONST Jun-18 02/13/18

Jefferson County 
Port Authority

Marine Vessel Engine Repower - 2018 (B) - Repower Three Marine Vessels 
Serving Mississippi River In Non-Attainment Area - 2 Ferries - 1 Towboat 6843-18 $663,306 IMPL Mar-18 02/06/18

Manchester Howard George Drive Bridge - Over Grand Glaize Creek - Bridge Rehabilitation 6734-18 $40,000 PE Nov-17 02/22/18

MoDOT (EXT)
I-70 Outer Roads And Interchanges - Woodlawn Avenue To Tr Hughes 
Boulevard - Convert Outer Roads To One-Way - Revise Interchanges 5537A-17 $3,500,000 CONST Jun-18 02/08/18

MoDOT (EXT)
I-70 And MO K Pedestrian Improvements - Terra Ln To Veterans Memorial Pkwy -
Shared Use Path (10'), Sidewalk (8') 5537B-17 $617,632 CONST Jun-18 02/08/18

MoDOT
MO 231 Traffic Signals - Hoffmeister Ave To Jeffersonian Dr - Replace Signals 
And Upgrade Detection 6758A-17 $965,112 CONST Jun-18 02/04/18

New Haven
Downtown Improvements, Phase 1 - Front St: Olive To Miller; Miller St: UP RR 
To Main St - Reconstruction - Sidewalks (8') - Streetscaping 6735-18 $61,946 PE Feb-18 02/12/18

$6,865,036 Projects

Ferguson
Highmont Drive - Forestwood Ave To West Florissant Ave - Overlay - Base 
Repair - Replace Sidewalk 6481-16 $1,130,035 CONST Nov-17 03/14/18

Lake Saint Louis
Lake Saint Louis Blvd, Phase 1 - 500 Feet West Of Chase Court To Pleasant 
Meadow Drive - Reconstruction - Sidewalk Improvements (5') 6587-17 $22,549 ROW Nov-17 03/16/18

Sullivan Special 
Road District Spring Bluff Road - Over Spring Creek - Replace Bridge 6746-19 $16,000 ROW Sep-18 03/16/18

$1,168,584 Projects

February Total 10

January Total

March Total 3

November Total 4

5December Total

Obligated 

October Total 3

7



Sponsor Title - Description TIP # FY 2018 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $44,683,675 83 PROJECTS

Obligated 

Des Peres Bopp Road - Manchester Rd To Northern City Limit - Resurfacing - Curb Ramps 6722-18 $40,000 PE Dec-17 04/13/2018

Festus Collins Drive - MO A To W Main St - Sidewalk (8') On East Side 6725-19 $378,359 CONST Sep-18 04/18/2018

Green Park
Green Park Road - Lin Valle Drive To East Of Green Park Industrial Dr - 
Reconstruction - Shared Use Path (8') 6585-16 $942,556 CONST Feb-18 04/12/18

Jefferson County Charter Church Road Bridge - Over Plattin Creek - Replace Bridge 6486-16 $490,400 CONST Feb-18 04/12/2018

Jefferson County
Imperial Main Street Road/River Street - Old State Road To 328' E/O US 61/67 - 
Reconstruct - Sidewalk - Intersection Improvements 6487-16 $946,631 CONST Nov-17 04/13/2018

Jefferson County
Old State Route 21 - At Lions Den Road - Intersection Improvements - Left Turn 
Lane 6604C-17 $16,000 ROW Dec-17 04/26/2018

MoDOT (EXT)
MO 340 Corridor Improvements - A - Extend Left Turn Ln To Sb Swingley Ridge 
And Eb I-64 - Add Sb Auxilliary Ln B/W Ramps 6633-16 $801,200 CONST Jun-18 04/12/2018

MoDOT (EXT)
MO 340 Corridor Improvements - B - Add Dual Left Turn Lanes At Chesterfield 
Pkwy (E/W) - Add Right Turn Lane On I-64 Wb Off Ramp 6633B-16 $1,143,600 CONST Jun-18 04/12/2018

O'Fallon
Flashing Yellow Arrows - O'Fallon - 30 Signalized Intersections - At Various 
Locations Throughout O'Fallon 6759-17 $164,000 CONST Nov-17 04/12/18

St. Charles
Flashing Yellow Arrows, Phase 2  - St. Charles - At 15 Signalized Intersections 
Within City Limits 6760-17 $196,000 CONST Nov-17 04/02/18

St. Charles County*
Gateway Green Light, Phase 4 - Various Rds In St. Charles Co - Travel Time 
Detectors, Count Stns, Ptz Cameras, Dynamic Msg Signs, Fiberoptic 6761-17 $381,829 PE* Jan-18 04/23/18

St. Louis County
2019 ITS Advanced Detection Improvements - 47 Intersections Throughout North 
And Central County 6850A-18 $60,720 PE Apr-18 04/11/18

University City
Ackert Walkway - 300' N/O Delmar To Vernon Ave - Reconstruction Of Shared 
Use Path (10') - Lighting 6878-18 $20,000 PE Mar-18 04/27/18

$5,581,295 Projects

Arnold (EXT)
Tenbrook Road/ Fox Schools Exit - At Jeffco Blvd (US 61/67) - Left Turn Lanes - 
Sidewalk - Intersection Improvement 6624-16 $473,550 CONST Jun-18 05/02/18

Dardenne Prairie Hanley Road - Feise Road To 2300' North - Reconstruction - Sidewalks (5') 6720-18 $49,600 PE Aug-18 05/18/18

Ferguson (EXT)
Brotherton-January-Powell Street Improvements - Brotherton: Thomas To Hern; 
January: N Floris To City Limits; Powell Dr: Elizabeth  To North Florissant 6582-16 $848,130 CONST Jun-18 05/02/18

Jefferson County
Seckman Road, Phase 2 - Seckman H.S. Entrance To 275' W/O Seckman 
Springs Dr - Construct Roundabout At Seckman HS - Sidewalk (5') 6821J-19 $60,000 PE Sep-18 05/18/18

Manchester
Spring Meadows Drive Bridge - Over Grand Glaize Creek - Replace Bridge - 
Sidewalk 6608-16 $536,000 CONST Dec-17 05/30/18

O'Fallon (EXT) MO DD - At Sommers Road - New Traffic Signal 6628-16 $452,000 CONST Jun-18 05/18/18

St. Charles
Lincoln Elementary SRTS - Near Lincoln E.S. - Along Perry St, 7th St - Sidewalk 
(5'-6') 6873-18 $56,000 PE Jan-18 05/18/18

St. Louis County 
(EXT) North & South Road Infrastructure - Delmar To MO 340 - Resurfacing 6359-16 $1,023,200 CONST Jun-18 05/29/18
St. Louis County 
(EXT)

Clayton Road -2017 - St. Louis City Limits To Louwen Drive - Resurfacing - ADA 
Improvements 6503D-16 $3,209,426 CONST Jun-18 05/02/18

St. Louis County
Sappington Barracks Road-2017 - Telegraph Road (MO 231) To Barracks View 
Road - Resurfacing 6503I-16 $415,206 CONST Sep-18 05/01/18

St. Louis County Summit Road-2018 - Gravois Road (MO 30)To Bowles Avenue - Resurfacing 6503J-17 $453,600 CONST Sep-18 05/31/18

St. Louis County
Buckley Road-2017 - Lemay Ferry Road(MO 267) To Sappington Barracks Road -
Resurfacing 6503O-16 $848,882 CONST Sep-18 05/01/18

St. Louis County 
(EXT)

Lucas & Hunt (South) - 2017 - West Florissant Avenue To Hord Avenue - 
Replace Damaged Concrete Slabs 6503Q-16 $509,859 CONST Jun-18 05/31/18

Valley Park
Dougherty Ferry Road - Country Stone Dr (City Limits) To Big Bend Rd - Overlay -
Sidewalk (5') - Slab Replacement 6750-18 $56,000 PE Apr-18 05/03/18

Valley Park
St. Louis Avenue, Phase 1 - Seventh Street To The Levee Closure Structure - 
Reconstruction - Sidewalks (5') 6751-18 $133,600 PE Apr-18 05/09/18

Washington (EXT)
Bluff Road - MO 100 To Vossbrink Drive - Resurfacing - Add Right Turn Ln At 
MO 100 - Culvert 6365-15 $555,450 CONST Jun-18 05/02/18

Wentzville
Wentzville Parkway Turnlane - Schroeder Creek Blvd To Meyer Road - Two Way 
Turn Lane - Shared Use Path (10') 6600-17 $180,000 ROW Jan-18 05/16/18

Wildwood (EXT)
Wild Horse Creek Road Bridge - Over Branch Of Wild Horse Creek - Replace 
Bridge - Realign Road 6368-15 $704,000 CONST Jun-18 05/31/18

$10,564,503 Projects

April Total 13

May Total 18



Sponsor Title - Description TIP # FY 2018 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $44,683,675 83 PROJECTS

Obligated 

Bi-State 
Development/Metro

Locomotive Retrofits: Mother-Slug Sets - Retrofit Four Locomotives Into Two 
Mother-Slug Sets - Located In Non-Attainment Area Switching Yards 6754C-18 $1,134,991 IMPL Oct-17 06/27/2018

Chesterfield Riparian Trail - August Hill Dr To Old Chesterfield Rd - Shared Use Path (10') 6866-18 $94,250 PE Jun-18 06/06/2018

Fenton Old Gravois Road, Phase 2 - Ferry St To MO 141 - Reconstruct - Sidewalk (5') 6581-17 $16,000 ROW Jan-18 06/14/2018

Jefferson County Antire Road - At Williams Creek Rd - Intersection Improvements 6604B-18 $32,240 ROW Dec-17 06/14/2018

Manchester
Dougherty Ferry Road - 150' S/O Charleston Place Ct  To 150' S/O Country 
Stone Dr - Resurfacing - Realignment 6733-18 $64,000 PE Feb-18 06/08/2018

MoDOT
Signal Optimization - 2018 - MO 109: Shepard-Legends Pkwy; MO D: 14th-
Schue; I-64 Int: MO DD-Lsl - Blvd; MO 364 Int: Bryan-Arena; I-70 Int: Tucker- 6758E-18 $416,000 CONST Nov-17 06/20/2018

New Haven
Maupin Street, Phase 2 - MO 100  To 375 Feet South Of Locust Street - 
Resurfacing - Sidewalk - ADA Improvements 6492-16 $688,489 CONST Feb-18 06/18/2018

Rock Hill
Kortwright Avenue - Manchester Rd To Warson Pl - Resurfacing - Sidewalks (4') - 
Whitestone To Warson Trl 6738-18 $66,586 PE Apr-18 06/08/2018

St. Charles County 
(EXT) Westwood Drive - MO 94 To South Breeze Lane - Reconstruction 6500-17 $805,500 CONST Jun-18 06/06/2018
St. Louis County 
(EXT)

2017 North County ITS - Locations Along Ashby; Brown; Dorsett; Jennings Stn 
Rd - Lilac ; North & South Rd; And Mckelvey Rd 6636A-16 $859,920 CONST Jun-18 06/15/2018

St. Louis County 
(EXT)

2017 Southwest County ITS - Various Locations Along Bowles Ave; Clayton Rd; 
Hawkins Rd And Old State Rd 6636C-16 $756,400 CONST Jun-18 06/15/2018

St. Louis County 
(EXT)

2017 West County ITS - Various Locations Along Carman Rd; Chesterfield Pky 
W; Conway Rd;  Kehrs Mill Rd; Mcknight Rd And Weidman Rd 6636D-16 $815,920 CONST Jun-18 06/15/2018

St. Peters (EXT)
Mid Rivers Mall Dr Multi Use Path - Cottleville Pkwy To Dye Club Rd - Shared 
Use Path (10') 6659-17 $257,636 CONST Jun-18 06/22/2018

Vinita Park
North And South Road Sidewalk, Phase 1 - Midland Blvd To Page Ave - Sidewalk 
(5') 6752-18 $72,000 PE Feb-18 06/08/2018

$6,079,932 Projects
Great Rivers 
Greenway District 
(EXT)

Grant's Trail Extension - Avenue I To River Des Peres Greenway - Shared Use 
Path (14') 6653-17 $2,000,000 CONST Jun-18 07/27/2018

Great Rivers 
Greenway District

Grant's Trail Extension, Ph. 2 - Avenue I To River Des Peres Greenway - Shared 
Use Path (14') - New Greenway Bridge 6653A-19 $600,000 CONST Jun-18 07/27/2018

Hillsboro (EXT)
Business 21, Phase 3 - Leon Hall Parkway To Main Street - Two Way Turn Lane -
Sidewalk (6') 6637-17 $721,832 CONST Jun-18 07/06/2018

Kirkwood (EXT)
Kirkwood Road - Manchester Road To Big Bend Boulevard - Signal Optimization - 
Interconnect - Upgrade Signals 6627-16 $3,264,489 CONST Jun-18 07/30/2018

Kirkwood
S. Kirkwood Rd - Nipher M.S. Safe Routes To School - Chester Ave To Idlewild 
Pl - Sidewalk (5'-6') 6654-16 $353,936 CONST Mar-18 07/30/2018

Webster Groves 
(EXT) Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd - Sidewalk (5') 6661-16 $129,410 CONST Jun-18 07/17/2018

$7,069,667 Projects

$0 Projects

$0 Projects

August Total 0

June Total 14

July Total 6

September Total 0



Sponsor Title - Description TIP # FY 2018 Phase 
Scheduled 
Obligation

TOTAL $2,062,752 14 PROJECTS

Florissant St. Ferdinand Street - N Highway 67 To St. Ferdinand Park - Sidewalk (5') 6727-18 $24,000 PE Feb-18

Franklin County Ridge Road Bridge - Over Winsel Creek - Replace Bridge 6712-18 $66,319 PE Dec-17

Green Park
Mueller Road - Lindbergh Blvd To Green Park Rd - Resurfacing - Upgrade 
Sidewalks (5') 6728-18 $104,000 PE Feb-18

Northwoods
Nelson Drive Sidewalk - Lillian Ave To Pasadena Ave - Sidewalk (5') - One Side - 
Sharrows 6871-18 $50,262 PE Mar-18

O'Fallon
Mexico Road, Phase 3 - MO K To Bryan Rd - Resurfacing - Pedestrian Bridge- 
Curb Ramps 6736-18 $128,000 PE Dec-17

Richmond Heights McKnight Road Sidewalk - Clayton Rd To Godwin Ln - Sidewalk (6') - One Side 6872-18 $80,480 PE Mar-18

St. Charles County
Gateway Green Light, Phase 5 - Various Rds In St. Charles Co - Travel Time 
Detectors, Count Stns, Ptz Cameras, Upgrade Video Detection Dynamic Msg 6762-18 $546,696 PE Mar-18

St. Louis
Dr. Martin Luther King Dr - Newstead Ave To Vandeventer Ave - Lighting - Signal 
Interconnect- Signal Improvements 6743-18 $160,000 PE Jan-18

St. Louis
Hall Street,  Phase 1 - E. Grand Ave To Adelaide Ave - Reconstruction - Sidewalk 
(5') - Rd Diet (4 To 2 Ln) 6744-18 $348,837 PE Nov-17

St. Louis
Jefferson Avenue - Market St To Natural Bridge Ave - Replace Traffic Signals - 
Signal Interconnection 6849-18 $256,000 PE Feb-18

St. Louis
Louisiana Avenue Calm Streets - Gravois Ave To Meramec St - Traffic Calming - 
Shared Ln Marking - Bumpouts 6875-18 $120,000 PE Jun-18

St. Peters
Centennial Greenway, Phase 4 - Along Mcclay Rd- Hackman Rd To Mcclay 
Village Dr - Shared Use Path (11') 6877-18 $97,040 PE Jan-18

Washington
Busch Creek Greenway - Jefferson St To Riverfront Trail - Shared Lane Path (10') 
- Shared Ln Markings 6879-18 $20,000 PE Jan-18

Wildwood
Manchester Road Shared Use Path - MO 109 To Pond Rd - Shared Use Path 
(10') - Xing At MO 109 6880-18 $61,118 PE Feb-18

 *  Project has another phase of work programmed in FY 2018

Not Obligated - Preliminary Engineering

    Project has missed a milestone on the development schedule submitted by sponsor



Sponsor Title - Description TIP # FY 2018 Phase 
Scheduled 
Obligation

TOTAL $1,868,840 6 PROJECTS

New Haven
Highway 100 West Sidewalk Extension - Douglas Street To Immanuel Avenue - 
Sidewalk (6') 6589-17 $4,000 ROW Apr-18

St. Louis
Columbia And Southwest Bridge - Over Union Pacific Railroad - PE For Bridge 
Replacement And ROW 6502A-16 $1,440,000 ROW May-18

St. Louis County
St. Charles Rock Road (West) - 2019 - Taussig Road To Earth City Expressway 
(MO 141) - Resurfacing 6607B-17 $71,000 ROW Jun-18

St. Louis County
Westport Plaza Drive Intersection Improvements - Glenmeade Dr To Page Ave - 
New Signal At Westport Ent; Two Way Turn Lane 6764E-17 $319,120 ROW Feb-18

St. Louis County
North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) To Natural Bridge Rd 
(MO  115) - Resurfacing - Curb Ramps 6607G-17 $17,920 ROW Sep-18

Washington High Street - MO 100 To Fifth Street - Resurfacing - Sidewalk (5') 9th To MO  100 6598-17 $16,800 ROW Sep-18

 *  Project has another phase of work programmed in FY 2018

Not Obligated - Right of Way

    Project has missed a milestone on the development schedule submitted by sponsor



Sponsor Title - Description TIP # FY 2018 Phase 
Scheduled 
Obligation

TOTAL $26,472,986 27 PROJECTS
Bellefontaine 
Neighbors

Ashbrook Drive And Cabot Drive Roadway And Sidewalk - Ashbrook Dr - 
Chambers Road To Cabot Drive - Cabot Dr - Ashbrook Drive To Coburg Lands 6578-16 $766,280 CONST Mar-18

De Soto Amvets Drive Sidewalk - De Soto Middle School To 3rd St - Sidewalk (6') 6652-17 $376,084 CONST Jan-18

Florissant Robinwood Elem School Ped Signal - At Derhake - Replace Signal 6482-16 $91,827 CONST Jan-18
Grantwood Village 
(EXT) Grant Road - Gravois Road To Pardee Road - Resurfacing - Lighting 6603-16 $304,288 CONST Jun-18

St. Charles (EXT)
Discovery Bridge (MO 370) Shared Use Paths - Boschert Greenway Trl To Earth 
City Levee Trl - Shared Use Path (6') One Way Each Direction 6656-16 $1,390,000 CONST Jun-18

St. Louis (EXT)
Traffic Management Enhancements, Phase 3 - Install Traffic Monitoring Cameras, 
Downtown Signal Optimization, Fiberoptic Install, Traffic Op Center 6631-16 $1,908,911 CONST Jun-18

St. Louis
Tower Grove Park Access Improvements - Along Arsenal, Kingshwy, Magnolia, 
Grand, Center Cr - Improve Ped Xings; Curb Ramps, Bus Stops 6657-17 $812,000 CONST Jan-18

St. Louis
Lambert Airport Road Traffic Flow Improvements - Along Lambert Intl Blvd; 
Airflight Dr; Air Cargo Rd - Intersection Improvements - Ptz Camera - Signal Opt 6763-17 $808,000 CONST Feb-18

St. Louis County Kerth Road-2018 - Meramec Bottom Road To Butler Hill Road - Resurfacing 6503A-17 $1,049,768 CONST Sep-18

St. Louis County
Baxter Road (North) - 2018 - Clayton Road To Claymont Estates Drive - 
Resurfacing 6503B-17 $592,704 CONST Sep-18

St. Louis County
Old Jamestown Road (West)-2018 - Vaile Avenue To Shackelford Road/Douglas 
Road - Resurfacing 6503F-17 $752,800 CONST Sep-18

St. Louis County
Koch Rd/Robert Koch Hospital Rd - 2018 - Koch Rd: 270' S/O Kinswood Ln -120' 
S/O Robert Koch Hospital Rd, Robert Koch Hospital Rd To Pottle 6503L-17 $667,715 CONST Sep-18

St. Louis County Bellefontaine Road-2018 - I-270 To St. Louis City Limits - Resurfacing 6503P-16 $2,129,613 CONST Sep-18

St. Louis County
Big Bend Boulevard (North) - 2018 - Manchester Road (MO 100) To Delmar Blvd - 
Resurfacing - Curb Ramps 6607E-17 $4,149,660 CONST Sep-18

St. Louis County
Laclede Station Road - 400 Feet North Of Weil Avenue To Newport Avenue - 
Resurfacing - Curb Ramps 6607J-17 $1,417,040 CONST Sep-18

St. Louis County 
(EXT)

2017 South County ITS - Locations Along Ambs Rd; Butler Hill; Lemay Ferry - 
Lindbergh Blvd; Union Rd, Forder Rd And Meramec Bottom Rd 6636B-16 $722,240 CONST Jun-18

St. Louis County
Clayton Road (West County) - 2019 - Eatherton Road (MO 109) To Black Canyon 
Ct - Resurfacing - Slab Replacement - Curb Ramps 6745C-18 $988,080 CONST Sep-18

St. Louis County
2018 ITS Advanced Detection Improvements - 39 Intersections Throughout North 
And West County 6764A-17 $749,120 CONST Aug-18

St. Louis County
Big Bend/Murdoch/Shrewsbury ITS - Various Locations Along Big 
Bend/Murdoch/Shrews - Ptz Cameras And Beacons At Various Locations 6764B-17 $797,440 CONST Aug-18

St. Louis County
Ballas Road/Dougherty Ferry Road ITS - Ballas Rd - Dougherty Ferry To Clayton 
Rd - Dougherty Ferry Rd - Highland Ave To Ballas Rd 6764C-17 $560,080 CONST Aug-18

St. Louis County
Bellefontaine Road/North & South Road ITS - Bellefontaine Rd - Jennings Stn To 
Parker - North & South - Delmar To Canton 6764D-17 $834,080 CONST Aug-18

Union Christina Street Bridge - Over Flat Creek - Replace Bridge - Realign Road 6597-17 $491,856 CONST Jan-18

University City
Forsyth Boulevard - Big Bend Blvd To Western City Limit - Resurfacing-Bike 
Facilities 6464-16 $752,000 CONST Jul-18

Washington
Bieker/Steutermann Roads - Bieker Rd: MO 47 To City Limit; Steutermann Rd: 
MO A - To MO 47 - Resurfacing 6466-16 $507,400 CONST Sep-18

Weldon Spring 
(EXT)

Independence Road, Phase 4 - 350 Feet W/O Nancy Lane To Galahad Drive - 
Reconstruct Road - Construct Multi-Use Path 6366-15 $594,000 CONST Jun-18

Wildwood (EXT) Strecker Rd Bridge - Over Caulks Creek - Replace Bridge 6565-15 $960,000 CONST Jun-18

Wildwood (EXT)
Manchester Road Streetscape Phase 3 - Eatherton Road To Taylor Road - 
Sidewalks (8') - Bike Ln (5') - Storm Sewers 6601-17 $1,300,000 CONST Jun-18

 *  Project has another phase of work programmed in FY 2018

Not Obligated - Construction / Implementation

    Project has missed a milestone on the development schedule submitted by sponsor

(EXT) Project has received a schedule extension



Sponsor Title - Description TIP # FY 2018
Phase of 

Work
Scheduled 
Obligation

Reason for 
Adjustment

Adjustment 
Date

TOTAL $14,081,269 18 PROJECTS

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

Clayton
Brentwood Boulevard - Clayton Road To Forsyth Blvd - 
Resurfacing 6579-18 $513,513 CONST Dec-17

Project granted 9-month 
extension 6/27/18

Florissant
N Lafayette Street - Washington St To US 67 - Resurfacing -  
Base Repairs - Add Sidewalks (5') 6483-16 $1,861,614 CONST Jan-18

Project granted 9-month 
extension 6/27/18

Franklin County
Fiddle Creek Road Bridge - Over Fiddle Creek - Replace Bridge 
(# 0800022) 6602-16 $520,000 CONST Jan-18

Project granted 9-month 
extension 6/27/18

MoDOT

Regional ITS Data Sharing Initiative, Phase 1 - Implement Data 
Sharing And Incident Data - Exchange Between MODOT And St 
Charles County 6758B-18 $1,200,000 CONST Dec-17

Project granted 9-month 
extension 6/27/18

New Haven
MO 100 Shared Use Bridge Connection - Over MO 100 (At 
School/Park) - Shared Use Path - Bridge (10') 6655-16 $257,342 CONST Nov-17

Project granted 9-month 
extension 6/27/18

O'Fallon
Mexico Road - MO K To Barrington Drive - Resurfacing - 
Sidewalk (5') On N Side 6591-16 $862,791 CONST Dec-17

Project granted 9-month 
extension 6/27/18

Pagedale
Page Avenue (MO D) - At Ferguson Avenue - 
Crosswalk/Intersection Improvements - Sidewalks 6495-16 $663,895 CONST Nov-17

Project granted 9-month 
extension 6/27/18

St. Charles County
South River Road Reconstruction - South Main Street To 
Friedens Road/Arena Parkway - Reconstruction - Sidewalk (5') 6605-18 $1,744,000 CONST Aug-18

Project granted 9-month 
extension 6/27/18

St. Charles County MO N - At Hopewell Rd - Realign Intersection 6606-18 $1,096,000 CONST Aug-18
Project granted 9-month 

extension 6/27/18

St. Charles County*

Gateway Green Light, Phase 4 - Various Rds In St. Charles Co - 
Travel Time Detectors, Count Stns, Ptz Cameras, Dynamic Msg 
Signs, Fiberoptic 6761-17 $836,008 CONST* Mar-18

Project granted 9-month 
extension 6/27/18

St. Louis County
Allen Road Bridge - Over Union Pacific Railroad - Replace 
Bridge 6607K-18 $794,400 CONST Jun-18

Project granted 9-month 
extension 6/27/18

St. Louis County Berry Rd Sidewalk - Brownell Ave To Gramercy Pl - Sidewalk (6') 6658-16 $470,072 CONST Nov-17
Project granted 9-month 

extension 6/27/18

St. Louis County

Action Plan For Walking And Biking - Evaluate Bike And Ped 
Facilities On St. Louis County - Owned Facilities And 
Recommend Facilities 6876-18 $500,000 PE Apr-18

Project granted 3-month 
extension 6/27/18

St. Peters
Salt River Rd - At Arrowhead Industrial Blvd - Intersection 
Improvements - Replace Signal 6851-18 $621,172 CONST Apr-18

Project granted 9-month 
extension 6/27/18

Sunset Hills
Lindbergh Pedestrian Improvements, Ph 1 - E Watson Rd/Rott 
Rd To Eddie And Park Road/W Watson Rd - Sidewalk (6') 6609-17 $416,000 CONST Jan-18

Project granted 9-month 
extension 6/27/18

Town & Country
Clayton Road - At Ballas Rd - Intersection/Crosswalk 
Improvements 6505-16 $626,212 CONST Dec-17

Project granted 9-month 
extension 6/27/18

Wildwood
Eatherton Road Bridge - Over Bonhomme Creek - Replace 
Bridge 6467-16 $800,000 CONST Feb-18

Project granted 9-month 
extension 6/27/18

Wildwood
MO 109 Tunnel - South Of Eb MO 100 On/Off Ramp - Shared 
Use Path (10')/Tunnel (12') 6663-16 $298,250 CONST May-18

Project granted 9-month 
extension 6/27/18

$14,081,269 18 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

Adjustments

October Total

November Total

December Total

January Total

August Total

September Total

February Total

March Total

April Total

May Total

June Total

July Total



Sponsor Title - Description TIP # FY 2018
Phase of 

Work
Scheduled 
Obligation Reason for Removal Removal Date

TOTAL $2,394,400 2 PROJECTS

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Project

Great Rivers 
Greenway District

Deer Creek Greenway - Deer Creek Plaza/Big Bend To Ellendale 
Via Oxford - Canterbury, Sussex, Greenwood - Shared Use Path 
(10') 6755-18 $1,600,000 CONST Feb-18

Removed due to 
complications in route 
negotiation with the 

city 03/23/2018

$1,600,000 1 Projects

$0 0 Projects

$0 0 Projects

St. Louis County 
(EXT)

Lewis Road Bridge - Over Union Pacific Railroad - Replace 
Bridge 6607L-17 $794,400 CONST Jun-18

Removed at the 
request of St Louis 

County 06/11/2018

$794,400 1 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

February Total

Removed

October Total

November Total

December Total

January Total

September Total

March Total

April Total

May Total

June Total

July Total

August Total



FY 2018 Reasonable Progress Update: June 30, 2018

# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/17 0 $0 0 $0 0 $0 38 $4,511,402 13 $2,232,429 96 $84,365,732 146 $91,109,563

10/31/17 3 $412,425 0 $0 0 $0 36 $4,308,283 13 $2,232,429 95 $84,156,426 146 $91,109,563

11/30/17 7 $2,051,730 0 $0 0 $0 35 $4,267,083 13 $2,232,429 92 $82,558,321 146 $91,109,563

12/31/17 12 $3,481,994 0 $0 0 $0 31 $3,924,083 13 $2,232,429 91 $81,471,057 146 $91,109,563

01/31/18 19 $7,354,658 0 $0 0 $0 30 $3,863,283 12 $2,178,029 86 $77,713,593 146 $91,109,563

02/28/18 29 $14,219,694 0 $0 0 $0 27 $3,657,337 12 $2,151,629 80 $71,096,903 147 $91,125,563

03/31/18 32 $15,388,278 0 $0 1 $1,600,000 27 $3,657,337 10 $2,113,080 78 $68,366,868 147 $91,125,563

04/30/18 45 $20,969,573 0 $0 1 $1,600,000 23 $3,154,788 9 $2,097,080 71 $63,682,481 148 $91,503,922

05/31/18 63 $31,534,076 0 $0 1 $1,600,000 19 $2,859,588 8 $1,917,080 59 $53,653,178 149 $91,563,922

06/30/18 77 $37,614,008 18 $14,081,269 2 $2,394,400 14 $2,062,752 6 $1,868,840 33 $33,542,653 149 $91,563,922

07/31/18
08/31/18
09/09/18
09/16/18
09/23/18
09/30/18

Date
Not Obligated

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Obligated Adjustments Removed
PE ROW CONST

Total

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 149 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2018 of the FY 2018-2021 Transportation
Improvement Program (TIP). These projects, sponsored by 51 different agencies and representing $92 million in federal funds, are subject to a September
30, 2018 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2018. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FUNDING OBLIGATIONS
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Sponsor Title - Description TIP # FY 2018 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $37,614,008 77 PROJECTS

Jefferson County
Charter Church Road Bridge - Over Plattin Creek At Mitch Sweet Rd - Bridge 
Replacement 6730A-18 $140,000 PE Dec-17 10/20/17

Kirkwood
N. Geyer Road - Adams Ave To Manchester Rd - Resurfacing - Curb And Gutter - 
Curb Ramps 6731-18 $63,119 PE Jan-18 10/27/17

Wentzville (EXT) Interstate Drive Multiuse Trail - Wilmer Rd To MO Z - Shared Use Path (10') 6662-16 $209,306 CONST Jun-18 10/17/17
$412,425 Projects

Jefferson County 
Port Authority

Marine Vessel Engine Repower - 2018 - Repower Three Marine Vessels Serving 
Mississippi And Missouri Rivers In Non-Attainment Area 6756-18 $513,605 IMPL Jun-18 11/16/17

Madison County 
Transit District

Ridefinders Marketing & Outreach - 2017 - MO - Increase Awareness, Interest, 
And Participation In Ridefinders By Employers And Commuters 6757A-17 $320,000 IMPL Mar-18 11/20/17

O'Fallon (EXT)
Wabash Avenue - Sonderen Street To East Of Edlen Lane - Reconstruct Road - 
Sidewalk 6325-15 $764,500 CONST Jun-18 11/28/17

St. Ann
Old St. Charles Road - Adie Rd To City Limits (400' East Of Lindbergh Blvd) - 
Resurfacing 6739-18 $41,200 PE Jul-18 11/17/17

$1,639,305 Projects

Jefferson County
Old Lemay Ferry Road, Phase 1 - At East Rock Creek Road - Intersection 
Realignment 6713-18 $75,000 PE Jul-18 12/04/17

Jefferson County Doc Sargent Bridge - Over Labarque Creek - Bridge Replacement 6730B-18 $100,000 PE Dec-17 12/01/17

Jefferson County
Old Lemay Ferry Road, Phase 2 - At Spring Forest Road - Intersection And 
Roadway Realignment - Shoulders (6') 6730F-18 $60,000 PE Jul-18 12/04/17

Jefferson County Whitehead Road Bridge - Over Tributary Of Cotter Creek - Bridge Replacement 6730H-18 $108,000 PE Jan-18 12/01/17
St. Louis County 
(EXT)

Baur Boulevard/ Guelbreth Lane - 2017 - Baur Blvd: Warson-Lindbergh; 
Guelbreth: Schuetz-Old Olive Street Rd - Resurfacing 6503N-16 $1,087,264 CONST Jun-18 12/12/17

$1,430,264 Projects

Ballwin (EXT) Ries Road Bridge - Over Fishpot Creek - Replace Bridge 6457-15 $596,800 CONST Dec-17 01/17/18

Des Peres (EXT) Oak Drive Bridge - Over Two-Mile Creek - Replace Bridge 6309-15 $420,394 CONST Jun-18 01/12/18

Jefferson County Old State Rt. 21 - At East/West Four Ridge Road - Intersection Improvements 6604A-17 $54,400 ROW Dec-17 01/04/18

Jefferson County
Seckman Road - Old Lemay Ferry Rd To 0.33 Miles East - Roundabout - 
Sidewalks (5') - Pedestrian Improvements 6730G-18 $60,800 PE Dec-17 01/12/18

Ladue Lay Road - Clayton Road To Mcknight Road - Resurfacing - Add Sidewalk 6488-16 $989,310 CONST Nov-17 01/09/18
MoDOT - Citizens 
For Modern Transit

Moving The Right Way Ridership Program - STL City And STL County - Two 
Year Outreach Program - Trans. Incentive Program 6848-18 $241,520 IMPL Mar-18 01/29/18

St. Louis County 
(EXT)

Mehl Avenue/Patterson Road - 2019 - Lemay Ferry Road (US 61-67) To Yaeger 
Road - Resurfacing - ADA Improvements 6607C-18 $1,509,440 CONST Dec-17 01/10/18

$3,872,664 Projects

Ballwin Ramsey Lane Bridge - Over Fishpot Creek - Replace Bridge 6577-16 $603,680 CONST Jan-18 02/27/18

Creve Coeur
New Ballas Road Sidewalk, Phase 2A - Ladue Rd To 500' N/O Emerald Green Dr 
(Desmet HS) - Sidewalk (5') 6867-18 $42,400 ROW Feb-18 02/20/18

Fenton Horan Drive - Bowles Ave To Larkin Williams Rd - Resurfacing - Sidewalks (5') 6723-18 $104,000 PE Nov-17 02/06/18
Franklin County 
(EXT)

Possum Hollow Road Bridge - Over Tributary To Meramec River - Replace 
Bridge 6484-16 $266,960 CONST Jun-18 02/13/18

Jefferson County 
Port Authority

Marine Vessel Engine Repower - 2018 (B) - Repower Three Marine Vessels 
Serving Mississippi River In Non-Attainment Area - 2 Ferries - 1 Towboat 6843-18 $663,306 IMPL Mar-18 02/06/18

Manchester Howard George Drive Bridge - Over Grand Glaize Creek - Bridge Rehabilitation 6734-18 $40,000 PE Nov-17 02/22/18

MoDOT (EXT)
I-70 Outer Roads And Interchanges - Woodlawn Avenue To Tr Hughes 
Boulevard - Convert Outer Roads To One-Way - Revise Interchanges 5537A-17 $3,500,000 CONST Jun-18 02/08/18

MoDOT (EXT)
I-70 And MO K Pedestrian Improvements - Terra Ln To Veterans Memorial Pkwy -
Shared Use Path (10'), Sidewalk (8') 5537B-17 $617,632 CONST Jun-18 02/08/18

MoDOT
MO 231 Traffic Signals - Hoffmeister Ave To Jeffersonian Dr - Replace Signals 
And Upgrade Detection 6758A-17 $965,112 CONST Jun-18 02/04/18

New Haven
Downtown Improvements, Phase 1 - Front St: Olive To Miller; Miller St: UP RR 
To Main St - Reconstruction - Sidewalks (8') - Streetscaping 6735-18 $61,946 PE Feb-18 02/12/18

$6,865,036 Projects

Ferguson
Highmont Drive - Forestwood Ave To West Florissant Ave - Overlay - Base 
Repair - Replace Sidewalk 6481-16 $1,130,035 CONST Nov-17 03/14/18

Lake Saint Louis
Lake Saint Louis Blvd, Phase 1 - 500 Feet West Of Chase Court To Pleasant 
Meadow Drive - Reconstruction - Sidewalk Improvements (5') 6587-17 $22,549 ROW Nov-17 03/16/18

Sullivan Special 
Road District Spring Bluff Road - Over Spring Creek - Replace Bridge 6746-19 $16,000 ROW Sep-18 03/16/18

$1,168,584 Projects

February Total 10

January Total

March Total 3

November Total 4

5December Total

Obligated 

October Total 3

7



Sponsor Title - Description TIP # FY 2018 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $37,614,008 77 PROJECTS

Obligated 

Des Peres Bopp Road - Manchester Rd To Northern City Limit - Resurfacing - Curb Ramps 6722-18 $40,000 PE Dec-17 04/13/2018

Festus Collins Drive - MO A To W Main St - Sidewalk (8') On East Side 6725-19 $378,359 CONST Sep-18 04/18/2018

Green Park
Green Park Road - Lin Valle Drive To East Of Green Park Industrial Dr - 
Reconstruction - Shared Use Path (8') 6585-16 $942,556 CONST Feb-18 04/12/18

Jefferson County Charter Church Road Bridge - Over Plattin Creek - Replace Bridge 6486-16 $490,400 CONST Feb-18 04/12/2018

Jefferson County
Imperial Main Street Road/River Street - Old State Road To 328' E/O US 61/67 - 
Reconstruct - Sidewalk - Intersection Improvements 6487-16 $946,631 CONST Nov-17 04/13/2018

Jefferson County
Old State Route 21 - At Lions Den Road - Intersection Improvements - Left Turn 
Lane 6604C-17 $16,000 ROW Dec-17 04/26/2018

MoDOT (EXT)
MO 340 Corridor Improvements - A - Extend Left Turn Ln To Sb Swingley Ridge 
And Eb I-64 - Add Sb Auxilliary Ln B/W Ramps 6633-16 $801,200 CONST Jun-18 04/12/2018

MoDOT (EXT)
MO 340 Corridor Improvements - B - Add Dual Left Turn Lanes At Chesterfield 
Pkwy (E/W) - Add Right Turn Lane On I-64 Wb Off Ramp 6633B-16 $1,143,600 CONST Jun-18 04/12/2018

O'Fallon
Flashing Yellow Arrows - O'Fallon - 30 Signalized Intersections - At Various 
Locations Throughout O'Fallon 6759-17 $164,000 CONST Nov-17 04/12/18

St. Charles
Flashing Yellow Arrows, Phase 2  - St. Charles - At 15 Signalized Intersections 
Within City Limits 6760-17 $196,000 CONST Nov-17 04/02/18

St. Charles County*
Gateway Green Light, Phase 4 - Various Rds In St. Charles Co - Travel Time 
Detectors, Count Stns, Ptz Cameras, Dynamic Msg Signs, Fiberoptic 6761-17 $381,829 PE* Jan-18 04/23/18

St. Louis County
2019 ITS Advanced Detection Improvements - 47 Intersections Throughout North 
And Central County 6850A-18 $60,720 PE Apr-18 04/11/18

University City
Ackert Walkway - 300' N/O Delmar To Vernon Ave - Reconstruction Of Shared 
Use Path (10') - Lighting 6878-18 $20,000 PE Mar-18 04/27/18

$5,581,295 Projects

Arnold (EXT)
Tenbrook Road/ Fox Schools Exit - At Jeffco Blvd (US 61/67) - Left Turn Lanes - 
Sidewalk - Intersection Improvement 6624-16 $473,550 CONST Jun-18 05/02/18

Dardenne Prairie Hanley Road - Feise Road To 2300' North - Reconstruction - Sidewalks (5') 6720-18 $49,600 PE Aug-18 05/18/18

Ferguson (EXT)
Brotherton-January-Powell Street Improvements - Brotherton: Thomas To Hern; 
January: N Floris To City Limits; Powell Dr: Elizabeth  To North Florissant 6582-16 $848,130 CONST Jun-18 05/02/18

Jefferson County
Seckman Road, Phase 2 - Seckman H.S. Entrance To 275' W/O Seckman 
Springs Dr - Construct Roundabout At Seckman HS - Sidewalk (5') 6821J-19 $60,000 PE Sep-18 05/18/18

Manchester
Spring Meadows Drive Bridge - Over Grand Glaize Creek - Replace Bridge - 
Sidewalk 6608-16 $536,000 CONST Dec-17 05/30/18

O'Fallon (EXT) MO DD - At Sommers Road - New Traffic Signal 6628-16 $452,000 CONST Jun-18 05/18/18

St. Charles
Lincoln Elementary SRTS - Near Lincoln E.S. - Along Perry St, 7th St - Sidewalk 
(5'-6') 6873-18 $56,000 PE Jan-18 05/18/18

St. Louis County 
(EXT) North & South Road Infrastructure - Delmar To MO 340 - Resurfacing 6359-16 $1,023,200 CONST Jun-18 05/29/18
St. Louis County 
(EXT)

Clayton Road -2017 - St. Louis City Limits To Louwen Drive - Resurfacing - ADA 
Improvements 6503D-16 $3,209,426 CONST Jun-18 05/02/18

St. Louis County
Sappington Barracks Road-2017 - Telegraph Road (MO 231) To Barracks View 
Road - Resurfacing 6503I-16 $415,206 CONST Sep-18 05/01/18

St. Louis County Summit Road-2018 - Gravois Road (MO 30)To Bowles Avenue - Resurfacing 6503J-17 $453,600 CONST Sep-18 05/31/18

St. Louis County
Buckley Road-2017 - Lemay Ferry Road(MO 267) To Sappington Barracks Road -
Resurfacing 6503O-16 $848,882 CONST Sep-18 05/01/18

St. Louis County 
(EXT)

Lucas & Hunt (South) - 2017 - West Florissant Avenue To Hord Avenue - 
Replace Damaged Concrete Slabs 6503Q-16 $509,859 CONST Jun-18 05/31/18

Valley Park
Dougherty Ferry Road - Country Stone Dr (City Limits) To Big Bend Rd - Overlay -
Sidewalk (5') - Slab Replacement 6750-18 $56,000 PE Apr-18 05/03/18

Valley Park
St. Louis Avenue, Phase 1 - Seventh Street To The Levee Closure Structure - 
Reconstruction - Sidewalks (5') 6751-18 $133,600 PE Apr-18 05/09/18

Washington (EXT)
Bluff Road - MO 100 To Vossbrink Drive - Resurfacing - Add Right Turn Ln At 
MO 100 - Culvert 6365-15 $555,450 CONST Jun-18 05/02/18

Wentzville
Wentzville Parkway Turnlane - Schroeder Creek Blvd To Meyer Road - Two Way 
Turn Lane - Shared Use Path (10') 6600-17 $180,000 ROW Jan-18 05/16/18

Wildwood (EXT)
Wild Horse Creek Road Bridge - Over Branch Of Wild Horse Creek - Replace 
Bridge - Realign Road 6368-15 $704,000 CONST Jun-18 05/31/18

$10,564,503 Projects

April Total 13

May Total 18



Sponsor Title - Description TIP # FY 2018 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $37,614,008 77 PROJECTS

Obligated 

Bi-State 
Development/Metro

Locomotive Retrofits: Mother-Slug Sets - Retrofit Four Locomotives Into Two 
Mother-Slug Sets - Located In Non-Attainment Area Switching Yards 6754C-18 $1,134,991 IMPL Oct-17 06/27/2018

Chesterfield Riparian Trail - August Hill Dr To Old Chesterfield Rd - Shared Use Path (10') 6866-18 $94,250 PE Jun-18 06/06/2018

Fenton Old Gravois Road, Phase 2 - Ferry St To MO 141 - Reconstruct - Sidewalk (5') 6581-17 $16,000 ROW Jan-18 06/14/2018

Jefferson County Antire Road - At Williams Creek Rd - Intersection Improvements 6604B-18 $32,240 ROW Dec-17 06/14/2018

Manchester
Dougherty Ferry Road - 150' S/O Charleston Place Ct  To 150' S/O Country 
Stone Dr - Resurfacing - Realignment 6733-18 $64,000 PE Feb-18 06/08/2018

MoDOT
Signal Optimization - 2018 - MO 109: Shepard-Legends Pkwy; MO D: 14th-
Schue; I-64 Int: MO DD-Lsl - Blvd; MO 364 Int: Bryan-Arena; I-70 Int: Tucker- 6758E-18 $416,000 CONST Nov-17 06/20/2018

New Haven
Maupin Street, Phase 2 - MO 100  To 375 Feet South Of Locust Street - 
Resurfacing - Sidewalk - ADA Improvements 6492-16 $688,489 CONST Feb-18 06/18/2018

Rock Hill
Kortwright Avenue - Manchester Rd To Warson Pl - Resurfacing - Sidewalks (4') - 
Whitestone To Warson Trl 6738-18 $66,586 PE Apr-18 06/08/2018

St. Charles County 
(EXT) Westwood Drive - MO 94 To South Breeze Lane - Reconstruction 6500-17 $805,500 CONST Jun-18 06/06/2018
St. Louis County 
(EXT)

2017 North County ITS - Locations Along Ashby; Brown; Dorsett; Jennings Stn 
Rd - Lilac ; North & South Rd; And Mckelvey Rd 6636A-16 $859,920 CONST Jun-18 06/15/2018

St. Louis County 
(EXT)

2017 Southwest County ITS - Various Locations Along Bowles Ave; Clayton Rd; 
Hawkins Rd And Old State Rd 6636C-16 $756,400 CONST Jun-18 06/15/2018

St. Louis County 
(EXT)

2017 West County ITS - Various Locations Along Carman Rd; Chesterfield Pky 
W; Conway Rd;  Kehrs Mill Rd; Mcknight Rd And Weidman Rd 6636D-16 $815,920 CONST Jun-18 06/15/2018

St. Peters (EXT)
Mid Rivers Mall Dr Multi Use Path - Cottleville Pkwy To Dye Club Rd - Shared 
Use Path (10') 6659-17 $257,636 CONST Jun-18 06/22/2018

Vinita Park
North And South Road Sidewalk, Phase 1 - Midland Blvd To Page Ave - Sidewalk 
(5') 6752-18 $72,000 PE Feb-18 06/08/2018

$6,079,932 Projects

$0 Projects

$0 Projects

$0 Projects

August Total 0

June Total 14

July Total 0

September Total 0



Sponsor Title - Description TIP # FY 2018 Phase 
Scheduled 
Obligation

TOTAL $2,062,752 14 PROJECTS

Florissant St. Ferdinand Street - N Highway 67 To St. Ferdinand Park - Sidewalk (5') 6727-18 $24,000 PE Feb-18

Franklin County Ridge Road Bridge - Over Winsel Creek - Replace Bridge 6712-18 $66,319 PE Dec-17

Green Park
Mueller Road - Lindbergh Blvd To Green Park Rd - Resurfacing - Upgrade 
Sidewalks (5') 6728-18 $104,000 PE Feb-18

Northwoods
Nelson Drive Sidewalk - Lillian Ave To Pasadena Ave - Sidewalk (5') - One Side - 
Sharrows 6871-18 $50,262 PE Mar-18

O'Fallon
Mexico Road, Phase 3 - MO K To Bryan Rd - Resurfacing - Pedestrian Bridge- 
Curb Ramps 6736-18 $128,000 PE Dec-17

Richmond Heights McKnight Road Sidewalk - Clayton Rd To Godwin Ln - Sidewalk (6') - One Side 6872-18 $80,480 PE Mar-18

St. Charles County
Gateway Green Light, Phase 5 - Various Rds In St. Charles Co - Travel Time 
Detectors, Count Stns, Ptz Cameras, Upgrade Video Detection Dynamic Msg 6762-18 $546,696 PE Mar-18

St. Louis
Dr. Martin Luther King Dr - Newstead Ave To Vandeventer Ave - Lighting - Signal 
Interconnect- Signal Improvements 6743-18 $160,000 PE Jan-18

St. Louis
Hall Street,  Phase 1 - E. Grand Ave To Adelaide Ave - Reconstruction - Sidewalk 
(5') - Rd Diet (4 To 2 Ln) 6744-18 $348,837 PE Nov-17

St. Louis
Jefferson Avenue - Market St To Natural Bridge Ave - Replace Traffic Signals - 
Signal Interconnection 6849-18 $256,000 PE Feb-18

St. Louis
Louisiana Avenue Calm Streets - Gravois Ave To Meramec St - Traffic Calming - 
Shared Ln Marking - Bumpouts 6875-18 $120,000 PE Jun-18

St. Peters
Centennial Greenway, Phase 4 - Along Mcclay Rd- Hackman Rd To Mcclay 
Village Dr - Shared Use Path (11') 6877-18 $97,040 PE Jan-18

Washington
Busch Creek Greenway - Jefferson St To Riverfront Trail - Shared Lane Path (10') 
- Shared Ln Markings 6879-18 $20,000 PE Jan-18

Wildwood
Manchester Road Shared Use Path - MO 109 To Pond Rd - Shared Use Path 
(10') - Xing At MO 109 6880-18 $61,118 PE Feb-18

 *  Project has another phase of work programmed in FY 2018

Not Obligated - Preliminary Engineering

    Project has missed a milestone on the development schedule submitted by sponsor



Sponsor Title - Description TIP # FY 2018 Phase 
Scheduled 
Obligation

TOTAL $1,868,840 6 PROJECTS

New Haven
Highway 100 West Sidewalk Extension - Douglas Street To Immanuel Avenue - 
Sidewalk (6') 6589-17 $4,000 ROW Apr-18

St. Louis
Columbia And Southwest Bridge - Over Union Pacific Railroad - PE For Bridge 
Replacement And ROW 6502A-16 $1,440,000 ROW May-18

St. Louis County
St. Charles Rock Road (West) - 2019 - Taussig Road To Earth City Expressway 
(MO 141) - Resurfacing 6607B-17 $71,000 ROW Jun-18

St. Louis County
Westport Plaza Drive Intersection Improvements - Glenmeade Dr To Page Ave - 
New Signal At Westport Ent; Two Way Turn Lane 6764E-17 $319,120 ROW Feb-18

St. Louis County
North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) To Natural Bridge Rd 
(MO  115) - Resurfacing - Curb Ramps 6607G-17 $17,920 ROW Sep-18

Washington High Street - MO 100 To Fifth Street - Resurfacing - Sidewalk (5') 9th To MO  100 6598-17 $16,800 ROW Sep-18

 *  Project has another phase of work programmed in FY 2018

Not Obligated - Right of Way

    Project has missed a milestone on the development schedule submitted by sponsor



Sponsor Title - Description TIP # FY 2018 Phase 
Scheduled 
Obligation

TOTAL $33,542,653 33 PROJECTS
Bellefontaine 
Neighbors

Ashbrook Drive And Cabot Drive Roadway And Sidewalk - Ashbrook Dr - 
Chambers Road To Cabot Drive - Cabot Dr - Ashbrook Drive To Coburg Lands 6578-16 $766,280 CONST Mar-18

De Soto Amvets Drive Sidewalk - De Soto Middle School To 3rd St - Sidewalk (6') 6652-17 $376,084 CONST Jan-18

Florissant Robinwood Elem School Ped Signal - At Derhake - Replace Signal 6482-16 $91,827 CONST Jan-18
Grantwood Village 
(EXT) Grant Road - Gravois Road To Pardee Road - Resurfacing - Lighting 6603-16 $304,288 CONST Jun-18
Great Rivers 
Greenway District 
(EXT)

Grant's Trail Extension, Ph. 2 - Hoffmeister Ave To River Des Peres Greenway - 
Shared Use Path (14') 6653-17 $2,000,000 CONST Jun-18

Great Rivers 
Greenway District

Grant's Trail Extension, Ph. 2 - Hoffmeister Ave To River Des Peres Greenway - 
Shared Use Path (14') - New Greenway Bridge 6653A-19 $600,000 CONST Jun-18

Hillsboro (EXT)
Business 21, Phase 3 - Leon Hall Parkway To Main Street - Two Way Turn Lane - 
Sidewalk (6') 6637-17 $721,832 CONST Jun-18

Kirkwood (EXT)
Kirkwood Road - Manchester Road To Big Bend Boulevard - Signal Optimization - 
Interconnect - Upgrade Signals 6627-16 $3,264,489 CONST Jun-18

Kirkwood
S. Kirkwood Rd - Nipher M.S. Safe Routes To School - Chester Ave To Idlewild Pl 
- Sidewalk (5'-6') 6654-16 $353,936 CONST Mar-18

St. Charles (EXT)
Discovery Bridge (MO 370) Shared Use Paths - Boschert Greenway Trl To Earth 
City Levee Trl - Shared Use Path (6') One Way Each Direction 6656-16 $1,390,000 CONST Jun-18

St. Louis (EXT)
Traffic Management Enhancements, Phase 3 - Install Traffic Monitoring Cameras, 
Downtown Signal Optimization, Fiberoptic Install, Traffic Op Center 6631-16 $1,908,911 CONST Jun-18

St. Louis
Tower Grove Park Access Improvements - Along Arsenal, Kingshwy, Magnolia, 
Grand, Center Cr - Improve Ped Xings; Curb Ramps, Bus Stops 6657-17 $812,000 CONST Jan-18

St. Louis
Lambert Airport Road Traffic Flow Improvements - Along Lambert Intl Blvd; 
Airflight Dr; Air Cargo Rd - Intersection Improvements - Ptz Camera - Signal Opt 6763-17 $808,000 CONST Feb-18

St. Louis County Kerth Road-2018 - Meramec Bottom Road To Butler Hill Road - Resurfacing 6503A-17 $1,049,768 CONST Sep-18

St. Louis County
Baxter Road (North) - 2018 - Clayton Road To Claymont Estates Drive - 
Resurfacing 6503B-17 $592,704 CONST Sep-18

St. Louis County
Old Jamestown Road (West)-2018 - Vaile Avenue To Shackelford Road/Douglas 
Road - Resurfacing 6503F-17 $752,800 CONST Sep-18

St. Louis County
Koch Rd/Robert Koch Hospital Rd - 2018 - Koch Rd: 270' S/O Kinswood Ln -120' 
S/O Robert Koch Hospital Rd, Robert Koch Hospital Rd To Pottle 6503L-17 $667,715 CONST Sep-18

St. Louis County Bellefontaine Road-2018 - I-270 To St. Louis City Limits - Resurfacing 6503P-16 $2,129,613 CONST Sep-18

St. Louis County
Big Bend Boulevard (North) - 2018 - Manchester Road (MO 100) To Delmar Blvd - 
Resurfacing - Curb Ramps 6607E-17 $4,149,660 CONST Sep-18

St. Louis County
Laclede Station Road - 400 Feet North Of Weil Avenue To Newport Avenue - 
Resurfacing - Curb Ramps 6607J-17 $1,417,040 CONST Sep-18

St. Louis County 
(EXT)

2017 South County ITS - Locations Along Ambs Rd; Butler Hill; Lemay Ferry - 
Lindbergh Blvd; Union Rd, Forder Rd And Meramec Bottom Rd 6636B-16 $722,240 CONST Jun-18

St. Louis County
Clayton Road (West County) - 2019 - Eatherton Road (MO 109) To Black Canyon 
Ct - Resurfacing - Slab Replacement - Curb Ramps 6745C-18 $988,080 CONST Sep-18

St. Louis County
2018 ITS Advanced Detection Improvements - 39 Intersections Throughout North 
And West County 6764A-17 $749,120 CONST Aug-18

St. Louis County
Big Bend/Murdoch/Shrewsbury ITS - Various Locations Along Big 
Bend/Murdoch/Shrews - Ptz Cameras And Beacons At Various Locations 6764B-17 $797,440 CONST Aug-18

St. Louis County
Ballas Road/Dougherty Ferry Road ITS - Ballas Rd - Dougherty Ferry To Clayton 
Rd - Dougherty Ferry Rd - Highland Ave To Ballas Rd 6764C-17 $560,080 CONST Aug-18

St. Louis County
Bellefontaine Road/North & South Road ITS - Bellefontaine Rd - Jennings Stn To 
Parker - North & South - Delmar To Canton 6764D-17 $834,080 CONST Aug-18

Union Christina Street Bridge - Over Flat Creek - Replace Bridge - Realign Road 6597-17 $491,856 CONST Jan-18

University City
Forsyth Boulevard - Big Bend Blvd To Western City Limit - Resurfacing-Bike 
Facilities 6464-16 $752,000 CONST Jul-18

Washington
Bieker/Steutermann Roads - Bieker Rd: MO 47 To City Limit; Steutermann Rd: 
MO A - To MO 47 - Resurfacing 6466-16 $507,400 CONST Sep-18

Webster Groves 
(EXT) Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd - Sidewalk (5') 6661-16 $129,410 CONST Jun-18
Weldon Spring 
(EXT)

Independence Road, Phase 4 - 350 Feet W/O Nancy Lane To Galahad Drive - 
Reconstruct Road - Construct Multi-Use Path 6366-15 $594,000 CONST Jun-18

Not Obligated - Construction / Implementation



Sponsor Title - Description TIP # FY 2018 Phase 
Scheduled 
Obligation

TOTAL $33,542,653 33 PROJECTS

Not Obligated - Construction / Implementation

Wildwood (EXT) Strecker Rd Bridge - Over Caulks Creek - Replace Bridge 6565-15 $960,000 CONST Jun-18

Wildwood (EXT)
Manchester Road Streetscape Phase 3 - Eatherton Road To Taylor Road - 
Sidewalks (8') - Bike Ln (5') - Storm Sewers 6601-17 $1,300,000 CONST Jun-18

 *  Project has another phase of work programmed in FY 2018

    Project has missed a milestone on the development schedule submitted by sponsor

(EXT) Project has received a schedule extension



Sponsor Title - Description TIP # FY 2018
Phase of 

Work
Scheduled 
Obligation

Reason for 
Adjustment

Adjustment 
Date

TOTAL $14,081,269 18 PROJECTS

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

Clayton
Brentwood Boulevard - Clayton Road To Forsyth Blvd - 
Resurfacing 6579-18 $513,513 CONST Dec-17

Project granted 9-month 
extension 6/27/18

Florissant
N Lafayette Street - Washington St To US 67 - Resurfacing -  
Base Repairs - Add Sidewalks (5') 6483-16 $1,861,614 CONST Jan-18

Project granted 9-month 
extension 6/27/18

Franklin County
Fiddle Creek Road Bridge - Over Fiddle Creek - Replace Bridge 
(# 0800022) 6602-16 $520,000 CONST Jan-18

Project granted 9-month 
extension 6/27/18

MoDOT

Regional ITS Data Sharing Initiative, Phase 1 - Implement Data 
Sharing And Incident Data - Exchange Between MODOT And St 
Charles County 6758B-18 $1,200,000 CONST Dec-17

Project granted 9-month 
extension 6/27/18

New Haven
MO 100 Shared Use Bridge Connection - Over MO 100 (At 
School/Park) - Shared Use Path - Bridge (10') 6655-16 $257,342 CONST Nov-17

Project granted 9-month 
extension 6/27/18

O'Fallon
Mexico Road - MO K To Barrington Drive - Resurfacing - 
Sidewalk (5') On N Side 6591-16 $862,791 CONST Dec-17

Project granted 9-month 
extension 6/27/18

Pagedale
Page Avenue (MO D) - At Ferguson Avenue - 
Crosswalk/Intersection Improvements - Sidewalks 6495-16 $663,895 CONST Nov-17

Project granted 9-month 
extension 6/27/18

St. Charles County
South River Road Reconstruction - South Main Street To 
Friedens Road/Arena Parkway - Reconstruction - Sidewalk (5') 6605-18 $1,744,000 CONST Aug-18

Project granted 9-month 
extension 6/27/18

St. Charles County MO N - At Hopewell Rd - Realign Intersection 6606-18 $1,096,000 CONST Aug-18
Project granted 9-month 

extension 6/27/18

St. Charles County*

Gateway Green Light, Phase 4 - Various Rds In St. Charles Co - 
Travel Time Detectors, Count Stns, Ptz Cameras, Dynamic Msg 
Signs, Fiberoptic 6761-17 $836,008 CONST* Mar-18

Project granted 9-month 
extension 6/27/18

St. Louis County
Allen Road Bridge - Over Union Pacific Railroad - Replace 
Bridge 6607K-18 $794,400 CONST Jun-18

Project granted 9-month 
extension 6/27/18

St. Louis County Berry Rd Sidewalk - Brownell Ave To Gramercy Pl - Sidewalk (6') 6658-16 $470,072 CONST Nov-17
Project granted 9-month 

extension 6/27/18

St. Louis County

Action Plan For Walking And Biking - Evaluate Bike And Ped 
Facilities On St. Louis County - Owned Facilities And 
Recommend Facilities 6876-18 $500,000 PE Apr-18

Project granted 3-month 
extension 6/27/18

St. Peters
Salt River Rd - At Arrowhead Industrial Blvd - Intersection 
Improvements - Replace Signal 6851-18 $621,172 CONST Apr-18

Project granted 9-month 
extension 6/27/18

Sunset Hills
Lindbergh Pedestrian Improvements, Ph 1 - E Watson Rd/Rott 
Rd To Eddie And Park Road/W Watson Rd - Sidewalk (6') 6609-17 $416,000 CONST Jan-18

Project granted 9-month 
extension 6/27/18

Town & Country
Clayton Road - At Ballas Rd - Intersection/Crosswalk 
Improvements 6505-16 $626,212 CONST Dec-17

Project granted 9-month 
extension 6/27/18

Wildwood
Eatherton Road Bridge - Over Bonhomme Creek - Replace 
Bridge 6467-16 $800,000 CONST Feb-18

Project granted 9-month 
extension 6/27/18

Wildwood
MO 109 Tunnel - South Of Eb MO 100 On/Off Ramp - Shared 
Use Path (10')/Tunnel (12') 6663-16 $298,250 CONST May-18

Project granted 9-month 
extension 6/27/18

$14,081,269 18 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

August Total

September Total

February Total

March Total

April Total

May Total

June Total

July Total

Adjustments

October Total

November Total

December Total

January Total



Sponsor Title - Description TIP # FY 2018
Phase of 

Work
Scheduled 
Obligation Reason for Removal Removal Date

TOTAL $2,394,400 2 PROJECTS

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Project

Great Rivers 
Greenway District

Deer Creek Greenway - Deer Creek Plaza/Big Bend To Ellendale 
Via Oxford - Canterbury, Sussex, Greenwood - Shared Use Path 
(10') 6755-18 $1,600,000 CONST Feb-18

Removed due to 
complications in route 
negotiation with the 

city 03/23/2018

$1,600,000 1 Projects

$0 0 Projects

$0 0 Projects

St. Louis County 
(EXT)

Lewis Road Bridge - Over Union Pacific Railroad - Replace 
Bridge 6607L-17 $794,400 CONST Jun-18

Removed at the 
request of St Louis 

County 06/11/2018

$794,400 1 Projects

$0 0 Projects

$0 0 Projects

$0 0 ProjectsSeptember Total

March Total

April Total

May Total

June Total

July Total

August Total

February Total

Removed

October Total

November Total

December Total

January Total



FY 2018 Reasonable Progress Update: May 31, 2018

# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/17 0 $0 0 $0 0 $0 38 $4,511,402 13 $2,232,429 96 $84,365,732 146 $91,109,563

10/31/17 3 $412,425 0 $0 0 $0 36 $4,308,283 13 $2,232,429 95 $84,156,426 146 $91,109,563

11/30/17 7 $2,051,730 0 $0 0 $0 35 $4,267,083 13 $2,232,429 92 $82,558,321 146 $91,109,563

12/31/17 12 $3,481,994 0 $0 0 $0 31 $3,924,083 13 $2,232,429 91 $81,471,057 146 $91,109,563

01/31/18 19 $7,354,658 0 $0 0 $0 30 $3,863,283 12 $2,178,029 86 $77,713,593 146 $91,109,563

02/28/18 29 $14,219,694 0 $0 0 $0 27 $3,657,337 12 $2,151,629 80 $71,096,903 147 $91,125,563

03/31/18 32 $15,388,278 0 $0 1 $1,600,000 27 $3,657,337 10 $2,113,080 78 $68,366,868 147 $91,125,563

04/30/18 45 $20,969,573 0 $0 1 $1,600,000 23 $3,154,788 9 $2,097,080 71 $63,682,481 148 $91,503,922

05/31/18 63 $31,534,076 0 $0 1 $1,600,000 19 $2,859,588 8 $1,917,080 59 $53,653,178 149 $91,563,922

06/30/18
07/31/18
08/31/18
09/09/18
09/16/18
09/23/18
09/30/18

Date
Not Obligated

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Obligated Adjustments Removed
PE ROW CONST

Total

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 149 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2018 of the FY 2018-2021 Transportation
Improvement Program (TIP). These projects, sponsored by 51 different agencies and representing $92 million in federal funds, are subject to a September
30, 2018 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2018. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FUNDING OBLIGATIONS
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Sponsor Title - Description TIP # FY 2018 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $31,534,076 63 PROJECTS

Jefferson County
Charter Church Road Bridge - Over Plattin Creek At Mitch Sweet Rd - Bridge 
Replacement 6730A-18 $140,000 PE Dec-17 10/20/17

Kirkwood
N. Geyer Road - Adams Ave To Manchester Rd - Resurfacing - Curb And Gutter - 
Curb Ramps 6731-18 $63,119 PE Jan-18 10/27/17

Wentzville (EXT) Interstate Drive Multiuse Trail - Wilmer Rd To MO Z - Shared Use Path (10') 6662-16 $209,306 CONST Jun-18 10/17/17
$412,425 Projects

Jefferson County 
Port Authority

Marine Vessel Engine Repower - 2018 - Repower Three Marine Vessels Serving 
Mississippi And Missouri Rivers In Non-Attainment Area 6756-18 $513,605 IMPL Jun-18 11/16/17

Madison County 
Transit District

Ridefinders Marketing & Outreach - 2017 - MO - Increase Awareness, Interest, 
And Participation In Ridefinders By Employers And Commuters 6757A-17 $320,000 IMPL Mar-18 11/20/17

O'Fallon (EXT)
Wabash Avenue - Sonderen Street To East Of Edlen Lane - Reconstruct Road - 
Sidewalk 6325-15 $764,500 CONST Jun-18 11/28/17

St. Ann
Old St. Charles Road - Adie Rd To City Limits (400' East Of Lindbergh Blvd) - 
Resurfacing 6739-18 $41,200 PE Jul-18 11/17/17

$1,639,305 Projects

Jefferson County
Old Lemay Ferry Road, Phase 1 - At East Rock Creek Road - Intersection 
Realignment 6713-18 $75,000 PE Jul-18 12/04/17

Jefferson County Doc Sargent Bridge - Over Labarque Creek - Bridge Replacement 6730B-18 $100,000 PE Dec-17 12/01/17

Jefferson County
Old Lemay Ferry Road, Phase 2 - At Spring Forest Road - Intersection And 
Roadway Realignment - Shoulders (6') 6730F-18 $60,000 PE Jul-18 12/04/17

Jefferson County Whitehead Road Bridge - Over Tributary Of Cotter Creek - Bridge Replacement 6730H-18 $108,000 PE Jan-18 12/01/17
St. Louis County 
(EXT)

Baur Boulevard/ Guelbreth Lane - 2017 - Baur Blvd: Warson-Lindbergh; 
Guelbreth: Schuetz-Old Olive Street Rd - Resurfacing 6503N-16 $1,087,264 CONST Jun-18 12/12/17

$1,430,264 Projects

Ballwin (EXT) Ries Road Bridge - Over Fishpot Creek - Replace Bridge 6457-15 $596,800 CONST Dec-17 01/17/18

Des Peres (EXT) Oak Drive Bridge - Over Two-Mile Creek - Replace Bridge 6309-15 $420,394 CONST Jun-18 01/12/18

Jefferson County Old State Rt. 21 - At East/West Four Ridge Road - Intersection Improvements 6604A-17 $54,400 ROW Dec-17 01/04/18

Jefferson County
Seckman Road - Old Lemay Ferry Rd To 0.33 Miles East - Roundabout - 
Sidewalks (5') - Pedestrian Improvements 6730G-18 $60,800 PE Dec-17 01/12/18

Ladue Lay Road - Clayton Road To Mcknight Road - Resurfacing - Add Sidewalk 6488-16 $989,310 CONST Nov-17 01/09/18
MoDOT - Citizens 
For Modern Transit

Moving The Right Way Ridership Program - STL City And STL County - Two 
Year Outreach Program - Trans. Incentive Program 6848-18 $241,520 IMPL Mar-18 01/29/18

St. Louis County 
(EXT)

Mehl Avenue/Patterson Road - 2019 - Lemay Ferry Road (US 61-67) To Yaeger 
Road - Resurfacing - ADA Improvements 6607C-18 $1,509,440 CONST Dec-17 01/10/18

$3,872,664 Projects

Ballwin Ramsey Lane Bridge - Over Fishpot Creek - Replace Bridge 6577-16 $603,680 CONST Jan-18 02/27/18

Creve Coeur
New Ballas Road Sidewalk, Phase 2A - Ladue Rd To 500' N/O Emerald Green Dr 
(Desmet HS) - Sidewalk (5') 6867-18 $42,400 ROW Feb-18 02/20/18

Fenton Horan Drive - Bowles Ave To Larkin Williams Rd - Resurfacing - Sidewalks (5') 6723-18 $104,000 PE Nov-17 02/06/18
Franklin County 
(EXT)

Possum Hollow Road Bridge - Over Tributary To Meramec River - Replace 
Bridge 6484-16 $266,960 CONST Jun-18 02/13/18

Jefferson County 
Port Authority

Marine Vessel Engine Repower - 2018 (B) - Repower Three Marine Vessels 
Serving Mississippi River In Non-Attainment Area - 2 Ferries - 1 Towboat 6843-18 $663,306 IMPL Mar-18 02/06/18

Manchester Howard George Drive Bridge - Over Grand Glaize Creek - Bridge Rehabilitation 6734-18 $40,000 PE Nov-17 02/22/18

MoDOT (EXT)
I-70 Outer Roads And Interchanges - Woodlawn Avenue To Tr Hughes 
Boulevard - Convert Outer Roads To One-Way - Revise Interchanges 5537A-17 $3,500,000 CONST Jun-18 02/08/18

MoDOT (EXT)
I-70 And MO K Pedestrian Improvements - Terra Ln To Veterans Memorial Pkwy -
Shared Use Path (10'), Sidewalk (8') 5537B-17 $617,632 CONST Jun-18 02/08/18

MoDOT
MO 231 Traffic Signals - Hoffmeister Ave To Jeffersonian Dr - Replace Signals 
And Upgrade Detection 6758A-17 $965,112 CONST Jun-18 02/04/18

New Haven
Downtown Improvements, Phase 1 - Front St: Olive To Miller; Miller St: UP RR 
To Main St - Reconstruction - Sidewalks (8') - Streetscaping 6735-18 $61,946 PE Feb-18 02/12/18

$6,865,036 Projects

Ferguson
Highmont Drive - Forestwood Ave To West Florissant Ave - Overlay - Base 
Repair - Replace Sidewalk 6481-16 $1,130,035 CONST Nov-17 03/14/18

Lake Saint Louis
Lake Saint Louis Blvd, Phase 1 - 500 Feet West Of Chase Court To Pleasant 
Meadow Drive - Reconstruction - Sidewalk Improvements (5') 6587-17 $22,549 ROW Nov-17 03/16/18

Sullivan Special 
Road District Spring Bluff Road - Over Spring Creek - Replace Bridge 6746-19 $16,000 ROW Sep-18 03/16/18

$1,168,584 Projects

February Total 10

January Total

March Total 3

November Total 4

5December Total

Obligated 

October Total 3

7



Sponsor Title - Description TIP # FY 2018 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $31,534,076 63 PROJECTS

Obligated 

Des Peres Bopp Road - Manchester Rd To Northern City Limit - Resurfacing - Curb Ramps 6722-18 $40,000 PE Dec-17 04/13/2018

Festus Collins Drive - MO A To W Main St - Sidewalk (8') On East Side 6725-19 $378,359 CONST Sep-18 04/18/2018

Green Park
Green Park Road - Lin Valle Drive To East Of Green Park Industrial Dr - 
Reconstruction - Shared Use Path (8') 6585-16 $942,556 CONST Feb-18 04/12/18

Jefferson County Charter Church Road Bridge - Over Plattin Creek - Replace Bridge 6486-16 $490,400 CONST Feb-18 04/12/2018

Jefferson County
Imperial Main Street Road/River Street - Old State Road To 328' E/O US 61/67 - 
Reconstruct - Sidewalk - Intersection Improvements 6487-16 $946,631 CONST Nov-17 04/13/2018

Jefferson County
Old State Route 21 - At Lions Den Road - Intersection Improvements - Left Turn 
Lane 6604C-17 $16,000 ROW Dec-17 04/26/2018

MoDOT (EXT)
MO 340 Corridor Improvements - A - Extend Left Turn Ln To Sb Swingley Ridge 
And Eb I-64 - Add Sb Auxilliary Ln B/W Ramps 6633-16 $801,200 CONST Jun-18 04/12/2018

MoDOT (EXT)
MO 340 Corridor Improvements - B - Add Dual Left Turn Lanes At Chesterfield 
Pkwy (E/W) - Add Right Turn Lane On I-64 Wb Off Ramp 6633B-16 $1,143,600 CONST Jun-18 04/12/2018

O'Fallon
Flashing Yellow Arrows - O'Fallon - 30 Signalized Intersections - At Various 
Locations Throughout O'Fallon 6759-17 $164,000 CONST Nov-17 04/12/18

St. Charles
Flashing Yellow Arrows, Phase 2  - St. Charles - At 15 Signalized Intersections 
Within City Limits 6760-17 $196,000 CONST Nov-17 04/02/18

St. Charles County*
Gateway Green Light, Phase 4 - Various Rds In St. Charles Co - Travel Time 
Detectors, Count Stns, Ptz Cameras, Dynamic Msg Signs, Fiberoptic 6761-17 $381,829 PE* Jan-18 04/23/18

St. Louis County
2019 ITS Advanced Detection Improvements - 47 Intersections Throughout North 
And Central County 6850A-18 $60,720 PE Apr-18 04/11/18

University City
Ackert Walkway - 300' N/O Delmar To Vernon Ave - Reconstruction Of Shared 
Use Path (10') - Lighting 6878-18 $20,000 PE Mar-18 04/27/18

$5,581,295 Projects

Arnold (EXT)
Tenbrook Road/ Fox Schools Exit - At Jeffco Blvd (US 61/67) - Left Turn Lanes - 
Sidewalk - Intersection Improvement 6624-16 $473,550 CONST Jun-18 05/02/18

Dardenne Prairie Hanley Road - Feise Road To 2300' North - Reconstruction - Sidewalks (5') 6720-18 $49,600 PE Aug-18 05/18/18

Ferguson (EXT)
Brotherton-January-Powell Street Improvements - Brotherton: Thomas To Hern; 
January: N Floris To City Limits; Powell Dr: Elizabeth  To North Florissant 6582-16 $848,130 CONST Jun-18 05/02/18

Jefferson County
Seckman Road, Phase 2 - Seckman H.S. Entrance To 275' W/O Seckman 
Springs Dr - Construct Roundabout At Seckman HS - Sidewalk (5') 6821J-19 $60,000 PE Sep-18 05/18/18

Manchester
Spring Meadows Drive Bridge - Over Grand Glaize Creek - Replace Bridge - 
Sidewalk 6608-16 $536,000 CONST Dec-17 05/30/18

O'Fallon (EXT) MO DD - At Sommers Road - New Traffic Signal 6628-16 $452,000 CONST Jun-18 05/18/18

St. Charles
Lincoln Elementary SRTS - Near Lincoln E.S. - Along Perry St, 7th St - Sidewalk 
(5'-6') 6873-18 $56,000 PE Jan-18 05/18/18

St. Louis County 
(EXT) North & South Road Infrastructure - Delmar To MO 340 - Resurfacing 6359-16 $1,023,200 CONST Jun-18 05/29/18
St. Louis County 
(EXT)

Clayton Road -2017 - St. Louis City Limits To Louwen Drive - Resurfacing - ADA 
Improvements 6503D-16 $3,209,426 CONST Jun-18 05/02/18

St. Louis County
Sappington Barracks Road-2017 - Telegraph Road (MO 231) To Barracks View 
Road - Resurfacing 6503I-16 $415,206 CONST Sep-18 05/01/18

St. Louis County Summit Road-2018 - Gravois Road (MO 30)To Bowles Avenue - Resurfacing 6503J-17 $453,600 CONST Sep-18 05/31/18

St. Louis County
Buckley Road-2017 - Lemay Ferry Road(MO 267) To Sappington Barracks Road -
Resurfacing 6503O-16 $848,882 CONST Sep-18 05/01/18

St. Louis County 
(EXT)

Lucas & Hunt (South) - 2017 - West Florissant Avenue To Hord Avenue - 
Replace Damaged Concrete Slabs 6503Q-16 $509,859 CONST Jun-18 05/31/18

Valley Park
Dougherty Ferry Road - Country Stone Dr (City Limits) To Big Bend Rd - Overlay -
Sidewalk (5') - Slab Replacement 6750-18 $56,000 PE Apr-18 05/03/18

Valley Park
St. Louis Avenue, Phase 1 - Seventh Street To The Levee Closure Structure - 
Reconstruction - Sidewalks (5') 6751-18 $133,600 PE Apr-18 05/09/18

Washington (EXT)
Bluff Road - MO 100 To Vossbrink Drive - Resurfacing - Add Right Turn Ln At 
MO 100 - Culvert 6365-15 $555,450 CONST Jun-18 05/02/18

Wentzville
Wentzville Parkway Turnlane - Schroeder Creek Blvd To Meyer Road - Two Way 
Turn Lane - Shared Use Path (10') 6600-17 $180,000 ROW Jan-18 05/16/18

Wildwood (EXT)
Wild Horse Creek Road Bridge - Over Branch Of Wild Horse Creek - Replace 
Bridge - Realign Road 6368-15 $704,000 CONST Jun-18 05/31/18

$10,564,503 Projects

$0 Projects

$0 Projects

June Total 0

July Total 0

April Total 13

May Total 18



Sponsor Title - Description TIP # FY 2018 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $31,534,076 63 PROJECTS

Obligated 

$0 Projects

$0 Projects

August Total 0

September Total 0



Sponsor Title - Description TIP # FY 2018 Phase 
Scheduled 
Obligation

TOTAL $2,859,588 19 PROJECTS

Chesterfield Riparian Trail - August Hill Dr To Old Chesterfield Rd - Shared Use Path (10') 6866-18 $94,250 PE Jun-18

Florissant St. Ferdinand Street - N Highway 67 To St. Ferdinand Park - Sidewalk (5') 6727-18 $24,000 PE Feb-18

Franklin County Ridge Road Bridge - Over Winsel Creek - Replace Bridge 6712-18 $66,319 PE Dec-17

Green Park
Mueller Road - Lindbergh Blvd To Green Park Rd - Resurfacing - Upgrade 
Sidewalks (5') 6728-18 $104,000 PE Feb-18

Manchester
Dougherty Ferry Road - 150' S/O Charleston Place Ct  To 150' S/O Country Stone 
Dr - Resurfacing - Realignment 6733-18 $64,000 PE Feb-18

Northwoods
Nelson Drive Sidewalk - Lillian Ave To Pasadena Ave - Sidewalk (5') - One Side - 
Sharrows 6871-18 $50,262 PE Mar-18

O'Fallon
Mexico Road, Phase 3 - MO K To Bryan Rd - Resurfacing - Pedestrian Bridge- 
Curb Ramps 6736-18 $128,000 PE Dec-17

Richmond Heights McKnight Road Sidewalk - Clayton Rd To Godwin Ln - Sidewalk (6') - One Side 6872-18 $80,480 PE Mar-18

Rock Hill
Kortwright Avenue - Manchester Rd To Warson Pl - Resurfacing - Sidewalks (4') - 
Whitestone To Warson Trl 6738-18 $66,586 PE Apr-18

St. Charles County
Gateway Green Light, Phase 5 - Various Rds In St. Charles Co - Travel Time 
Detectors, Count Stns, Ptz Cameras, Upgrade Video Detection Dynamic Msg 6762-18 $546,696 PE Mar-18

St. Louis
Dr. Martin Luther King Dr - Newstead Ave To Vandeventer Ave - Lighting - Signal 
Interconnect- Signal Improvements 6743-18 $160,000 PE Jan-18

St. Louis
Hall Street,  Phase 1 - E. Grand Ave To Adelaide Ave - Reconstruction - Sidewalk 
(5') - Rd Diet (4 To 2 Ln) 6744-18 $348,837 PE Nov-17

St. Louis
Jefferson Avenue - Market St To Natural Bridge Ave - Replace Traffic Signals - 
Signal Interconnection 6849-18 $256,000 PE Feb-18

St. Louis
Louisiana Avenue Calm Streets - Gravois Ave To Meramec St - Traffic Calming - 
Shared Ln Marking - Bumpouts 6875-18 $120,000 PE Jun-18

St. Louis County
Action Plan For Walking And Biking - Evaluate Bike And Ped Facilities On St. 
Louis County - Owned Facilities And Recommend Facilities 6876-18 $500,000 PE Apr-18

St. Peters
Centennial Greenway, Phase 4 - Along Mcclay Rd- Hackman Rd To Mcclay 
Village Dr - Shared Use Path (11') 6877-18 $97,040 PE Jan-18

Vinita Park
North And South Road Sidewalk, Phase 1 - Midland Blvd To Page Ave - Sidewalk 
(5') 6752-18 $72,000 PE Feb-18

Washington
Busch Creek Greenway - Jefferson St To Riverfront Trail - Shared Lane Path (10') 
- Shared Ln Markings 6879-18 $20,000 PE Jan-18

Wildwood
Manchester Road Shared Use Path - MO 109 To Pond Rd - Shared Use Path 
(10') - Xing At MO 109 6880-18 $61,118 PE Feb-18

 *  Project has another phase of work programmed in FY 2018

Not Obligated - Preliminary Engineering

    Project has missed a milestone on the development schedule submitted by sponsor



Sponsor Title - Description TIP # FY 2018 Phase 
Scheduled 
Obligation

TOTAL $1,917,080 8 PROJECTS

Fenton Old Gravois Road, Phase 2 - Ferry St To MO 141 - Reconstruct - Sidewalk (5') 6581-17 $16,000 ROW Jan-18

Jefferson County Antire Road - At Williams Creek Rd - Intersection Improvements 6604B-18 $32,240 ROW Dec-17

New Haven
Highway 100 West Sidewalk Extension - Douglas Street To Immanuel Avenue - 
Sidewalk (6') 6589-17 $4,000 ROW Apr-18

St. Louis
Columbia And Southwest Bridge - Over Union Pacific Railroad - PE For Bridge 
Replacement And ROW 6502A-16 $1,440,000 ROW May-18

St. Louis County
St. Charles Rock Road (West) - 2019 - Taussig Road To Earth City Expressway 
(MO 141) - Resurfacing 6607B-17 $71,000 ROW Jun-18

St. Louis County
Westport Plaza Drive Intersection Improvements - Glenmeade Dr To Page Ave - 
New Signal At Westport Ent; Two Way Turn Lane 6764E-17 $319,120 ROW Feb-18

St. Louis County
North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) To Natural Bridge Rd 
(MO  115) - Resurfacing - Curb Ramps 6607G-17 $17,920 ROW Sep-18

Washington High Street - MO 100 To Fifth Street - Resurfacing - Sidewalk (5') 9th To MO  100 6598-17 $16,800 ROW Sep-18

 *  Project has another phase of work programmed in FY 2018

Not Obligated - Right of Way

    Project has missed a milestone on the development schedule submitted by sponsor



Sponsor Title - Description TIP # FY 2018 Phase 
Scheduled 
Obligation

TOTAL $53,653,178 59 PROJECTS
Bellefontaine 
Neighbors

Ashbrook Drive And Cabot Drive Roadway And Sidewalk - Ashbrook Dr - 
Chambers Road To Cabot Drive - Cabot Dr - Ashbrook Drive To Coburg Lands 6578-16 $766,280 CONST Mar-18

Bi-State 
Development/Metro

Locomotive Retrofits: Mother-Slug Sets - Retrofit Four Locomotives Into Two 
Mother-Slug Sets - Located In Non-Attainment Area Switching Yards 6754C-18 $1,134,991 IMPL Oct-17

Clayton Brentwood Boulevard - Clayton Road To Forsyth Blvd - Resurfacing 6579-18 $513,513 CONST Dec-17

De Soto Amvets Drive Sidewalk - De Soto Middle School To 3rd St - Sidewalk (6') 6652-17 $376,084 CONST Jan-18

Florissant Robinwood Elem School Ped Signal - At Derhake - Replace Signal 6482-16 $91,827 CONST Jan-18

Florissant
N Lafayette Street - Washington St To US 67 - Resurfacing -  Base Repairs - Add 
Sidewalks (5') 6483-16 $1,861,614 CONST Jan-18

Franklin County Fiddle Creek Road Bridge - Over Fiddle Creek - Replace Bridge (# 0800022) 6602-16 $520,000 CONST Jan-18
Grantwood Village 
(EXT) Grant Road - Gravois Road To Pardee Road - Resurfacing - Lighting 6603-16 $304,288 CONST Jun-18
Great Rivers 
Greenway District 
(EXT)

Grant's Trail Extension, Ph. 2 - Hoffmeister Ave To River Des Peres Greenway - 
Shared Use Path (14') 6653-17 $2,000,000 CONST Jun-18

Great Rivers 
Greenway District

Grant's Trail Extension, Ph. 2 - Hoffmeister Ave To River Des Peres Greenway - 
Shared Use Path (14') - New Greenway Bridge 6653A-19 $600,000 CONST Jun-18

Hillsboro (EXT)
Business 21, Phase 3 - Leon Hall Parkway To Main Street - Two Way Turn Lane - 
Sidewalk (6') 6637-17 $721,832 CONST Jun-18

Kirkwood (EXT)
Kirkwood Road - Manchester Road To Big Bend Boulevard - Signal Optimization - 
Interconnect - Upgrade Signals 6627-16 $3,264,489 CONST Jun-18

Kirkwood
S. Kirkwood Rd - Nipher M.S. Safe Routes To School - Chester Ave To Idlewild Pl 
- Sidewalk (5'-6') 6654-16 $353,936 CONST Mar-18

MoDOT
Regional ITS Data Sharing Initiative, Phase 1 - Implement Data Sharing And 
Incident Data - Exchange Between MODOT And St Charles County 6758B-18 $1,200,000 CONST Dec-17

MoDOT

Signal Optimization - 2018 - MO 109: Shepard-Legends Pkwy; MO D: 14th-
Schue; I-64 Int: MO DD-Lsl - Blvd; MO 364 Int: Bryan-Arena; I-70 Int: Tucker-
Grand & Tr Hugh-Bryan 6758E-18 $416,000 CONST Nov-17

New Haven
Maupin Street, Phase 2 - MO 100  To 375 Feet South Of Locust Street - 
Resurfacing - Sidewalk - ADA Improvements 6492-16 $688,489 CONST Feb-18

New Haven
MO 100 Shared Use Bridge Connection - Over MO 100 (At School/Park) - Shared 
Use Path - Bridge (10') 6655-16 $257,342 CONST Nov-17

O'Fallon Mexico Road - MO K To Barrington Drive - Resurfacing - Sidewalk (5') On N Side 6591-16 $862,791 CONST Dec-17

Pagedale
Page Avenue (MO D) - At Ferguson Avenue - Crosswalk/Intersection 
Improvements - Sidewalks 6495-16 $663,895 CONST Nov-17

St. Charles (EXT)
Discovery Bridge (MO 370) Shared Use Paths - Boschert Greenway Trl To Earth 
City Levee Trl - Shared Use Path (6') One Way Each Direction 6656-16 $1,390,000 CONST Jun-18

St. Charles County 
(EXT) Westwood Drive - MO 94 To South Breeze Lane - Reconstruction 6500-17 $805,500 CONST Jun-18

St. Charles County
South River Road Reconstruction - South Main Street To Friedens Road/Arena 
Parkway - Reconstruction - Sidewalk (5') 6605-18 $1,744,000 CONST Aug-18

St. Charles County MO N - At Hopewell Rd - Realign Intersection 6606-18 $1,096,000 CONST Aug-18

St. Charles County*
Gateway Green Light, Phase 4 - Various Rds In St. Charles Co - Travel Time 
Detectors, Count Stns, Ptz Cameras, Dynamic Msg Signs, Fiberoptic 6761-17 $836,008 CONST* Mar-18

St. Louis (EXT)
Traffic Management Enhancements, Phase 3 - Install Traffic Monitoring Cameras, 
Downtown Signal Optimization, Fiberoptic Install, Traffic Op Center 6631-16 $1,908,911 CONST Jun-18

St. Louis
Tower Grove Park Access Improvements - Along Arsenal, Kingshwy, Magnolia, 
Grand, Center Cr - Improve Ped Xings; Curb Ramps, Bus Stops 6657-17 $812,000 CONST Jan-18

St. Louis
Lambert Airport Road Traffic Flow Improvements - Along Lambert Intl Blvd; 
Airflight Dr; Air Cargo Rd - Intersection Improvements - Ptz Camera - Signal Opt 6763-17 $808,000 CONST Feb-18

St. Louis County Kerth Road-2018 - Meramec Bottom Road To Butler Hill Road - Resurfacing 6503A-17 $1,049,768 CONST Sep-18

St. Louis County
Baxter Road (North) - 2018 - Clayton Road To Claymont Estates Drive - 
Resurfacing 6503B-17 $592,704 CONST Sep-18

St. Louis County
Old Jamestown Road (West)-2018 - Vaile Avenue To Shackelford Road/Douglas 
Road - Resurfacing 6503F-17 $752,800 CONST Sep-18

St. Louis County
Koch Rd/Robert Koch Hospital Rd - 2018 - Koch Rd: 270' S/O Kinswood Ln -120' 
S/O Robert Koch Hospital Rd, Robert Koch Hospital Rd To Pottle 6503L-17 $667,715 CONST Sep-18

Not Obligated - Construction / Implementation



Sponsor Title - Description TIP # FY 2018 Phase 
Scheduled 
Obligation

TOTAL $53,653,178 59 PROJECTS

Not Obligated - Construction / Implementation

St. Louis County Bellefontaine Road-2018 - I-270 To St. Louis City Limits - Resurfacing 6503P-16 $2,129,613 CONST Sep-18

St. Louis County
Big Bend Boulevard (North) - 2018 - Manchester Road (MO 100) To Delmar Blvd - 
Resurfacing - Curb Ramps 6607E-17 $4,149,660 CONST Sep-18

St. Louis County
Laclede Station Road - 400 Feet North Of Weil Avenue To Newport Avenue - 
Resurfacing - Curb Ramps 6607J-17 $1,417,040 CONST Sep-18

St. Louis County Allen Road Bridge - Over Union Pacific Railroad - Replace Bridge 6607K-18 $794,400 CONST Jun-18
St. Louis County 
(EXT) Lewis Road Bridge - Over Union Pacific Railroad - Replace Bridge 6607L-17 $794,400 CONST Jun-18
St. Louis County 
(EXT)

2017 North County ITS - Locations Along Ashby; Brown; Dorsett; Jennings Stn Rd 
- Lilac ; North & South Rd; And Mckelvey Rd 6636A-16 $859,920 CONST Jun-18

St. Louis County 
(EXT)

2017 South County ITS - Locations Along Ambs Rd; Butler Hill; Lemay Ferry - 
Lindbergh Blvd; Union Rd, Forder Rd And Meramec Bottom Rd 6636B-16 $722,240 CONST Jun-18

St. Louis County 
(EXT)

2017 Southwest County ITS - Various Locations Along Bowles Ave; Clayton Rd; 
Hawkins Rd And Old State Rd 6636C-16 $756,400 CONST Jun-18

St. Louis County 
(EXT)

2017 West County ITS - Various Locations Along Carman Rd; Chesterfield Pky 
W; Conway Rd;  Kehrs Mill Rd; Mcknight Rd And Weidman Rd 6636D-16 $815,920 CONST Jun-18

St. Louis County Berry Rd Sidewalk - Brownell Ave To Gramercy Pl - Sidewalk (6') 6658-16 $470,072 CONST Nov-17

St. Louis County
Clayton Road (West County) - 2019 - Eatherton Road (MO 109) To Black Canyon 
Ct - Resurfacing - Slab Replacement - Curb Ramps 6745C-18 $988,080 CONST Sep-18

St. Louis County
2018 ITS Advanced Detection Improvements - 39 Intersections Throughout North 
And West County 6764A-17 $749,120 CONST Aug-18

St. Louis County
Big Bend/Murdoch/Shrewsbury ITS - Various Locations Along Big 
Bend/Murdoch/Shrews - Ptz Cameras And Beacons At Various Locations 6764B-17 $797,440 CONST Aug-18

St. Louis County
Ballas Road/Dougherty Ferry Road ITS - Ballas Rd - Dougherty Ferry To Clayton 
Rd - Dougherty Ferry Rd - Highland Ave To Ballas Rd 6764C-17 $560,080 CONST Aug-18

St. Louis County
Bellefontaine Road/North & South Road ITS - Bellefontaine Rd - Jennings Stn To 
Parker - North & South - Delmar To Canton 6764D-17 $834,080 CONST Aug-18

St. Peters (EXT)
Mid Rivers Mall Dr Multi Use Path - Cottleville Pkwy To Dye Club Rd - Shared Use 
Path (10') 6659-17 $257,636 CONST Jun-18

St. Peters
Salt River Rd - At Arrowhead Industrial Blvd - Intersection Improvements - 
Replace Signal 6851-18 $621,172 CONST Apr-18

Sunset Hills
Lindbergh Pedestrian Improvements, Ph 1 - E Watson Rd/Rott Rd To Eddie And 
Park Road/W Watson Rd - Sidewalk (6') 6609-17 $416,000 CONST Jan-18

Town & Country Clayton Road - At Ballas Rd - Intersection/Crosswalk Improvements 6505-16 $626,212 CONST Dec-17

Union Christina Street Bridge - Over Flat Creek - Replace Bridge - Realign Road 6597-17 $491,856 CONST Jan-18

University City
Forsyth Boulevard - Big Bend Blvd To Western City Limit - Resurfacing-Bike 
Facilities 6464-16 $752,000 CONST Jul-18

Washington
Bieker/Steutermann Roads - Bieker Rd: MO 47 To City Limit; Steutermann Rd: 
MO A - To MO 47 - Resurfacing 6466-16 $507,400 CONST Sep-18

Webster Groves 
(EXT) Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd - Sidewalk (5') 6661-16 $129,410 CONST Jun-18
Weldon Spring 
(EXT)

Independence Road, Phase 4 - 350 Feet W/O Nancy Lane To Galahad Drive - 
Reconstruct Road - Construct Multi-Use Path 6366-15 $594,000 CONST Jun-18

Wildwood Eatherton Road Bridge - Over Bonhomme Creek - Replace Bridge 6467-16 $800,000 CONST Feb-18

Wildwood (EXT) Strecker Rd Bridge - Over Caulks Creek - Replace Bridge 6565-15 $960,000 CONST Jun-18

Wildwood (EXT)
Manchester Road Streetscape Phase 3 - Eatherton Road To Taylor Road - 
Sidewalks (8') - Bike Ln (5') - Storm Sewers 6601-17 $1,300,000 CONST Jun-18

Wildwood
MO 109 Tunnel - South Of Eb MO 100 On/Off Ramp - Shared Use Path 
(10')/Tunnel (12') 6663-16 $298,250 CONST May-18

 *  Project has another phase of work programmed in FY 2018

    Project has missed a milestone on the development schedule submitted by sponsor

(EXT) Project has received a schedule extension



Sponsor Title - Description TIP # FY 2018
Phase of 

Work
Scheduled 
Obligation

Reason for 
Adjustment

Adjustment 
Date

TOTAL $0 0 PROJECTS

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

August Total

September Total

February Total

March Total

April Total

May Total

June Total

July Total

Adjustments

October Total

November Total

December Total

January Total



Sponsor Title - Description TIP # FY 2018
Phase of 

Work
Scheduled 
Obligation Reason for Removal Removal Date

TOTAL $1,600,000 1 PROJECTS

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Project

Great Rivers 
Greenway District

Deer Creek Greenway - Deer Creek Plaza/Big Bend To Ellendale 
Via Oxford - Canterbury, Sussex, Greenwood - Shared Use Path 
(10') 6755-18 $1,600,000 CONST Feb-18

Removed due to 
complications in route 
negotiation with the 

city 03/23/2018

$1,600,000 1 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 ProjectsSeptember Total

March Total

April Total

May Total

June Total

July Total

August Total

February Total

Removed

October Total

November Total

December Total

January Total



FY 2018 Reasonable Progress Update: April 30, 2018

# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/17 0 $0 0 $0 0 $0 38 $4,511,402 13 $2,232,429 96 $84,365,732 146 $91,109,563

10/31/17 3 $412,425 0 $0 0 $0 36 $4,308,283 13 $2,232,429 95 $84,156,426 146 $91,109,563

11/30/17 7 $2,051,730 0 $0 0 $0 35 $4,267,083 13 $2,232,429 92 $82,558,321 146 $91,109,563

12/31/17 12 $3,481,994 0 $0 0 $0 31 $3,924,083 13 $2,232,429 91 $81,471,057 146 $91,109,563

01/31/18 19 $7,354,658 0 $0 0 $0 30 $3,863,283 12 $2,178,029 86 $77,713,593 146 $91,109,563

02/28/18 29 $14,219,694 0 $0 0 $0 27 $3,657,337 12 $2,151,629 80 $71,096,903 147 $91,125,563

03/31/18 32 $15,388,278 0 $0 1 $1,600,000 27 $3,657,337 10 $2,113,080 78 $68,366,868 147 $91,125,563

04/30/18 45 $20,969,573 0 $0 1 $1,600,000 23 $3,154,788 9 $2,097,080 71 $63,682,481 148 $91,503,922

05/31/18
06/30/18
07/31/18
08/31/18
09/09/18
09/16/18
09/23/18
09/30/18

Date
Not Obligated

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Obligated Adjustments Removed
PE ROW CONST

Total

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 148 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2018 of the FY 2018-2021 Transportation
Improvement Program (TIP). These projects, sponsored by 50 different agencies and representing $92 million in federal funds, are subject to a September
30, 2018 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2018. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FUNDING OBLIGATIONS

$0

$10,000

$20,000

$30,000

$40,000

$50,000

$60,000

$70,000

$80,000

$90,000

$100,000

 10/01/17

10/31/17

11/30/17

12/31/17

01/31/18

02/28/18

03/31/18

04/30/18

05/31/18

06/30/18

07/31/18

08/31/18

09/09/18

09/16/18

09/23/18

09/30/18

Obligated Project Adjustments Removed Not Obligated - PE Not Obligated - ROW Not Obligated - Const

Summary



Sponsor Title - Description TIP # FY 2018 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $20,969,573 45 PROJECTS

Jefferson County
Charter Church Road Bridge - Over Plattin Creek At Mitch Sweet Rd - Bridge 
Replacement 6730A-18 $140,000 PE Dec-17 10/20/17

Kirkwood
N. Geyer Road - Adams Ave To Manchester Rd - Resurfacing - Curb And Gutter - 
Curb Ramps 6731-18 $63,119 PE Jan-18 10/27/17

Wentzville (EXT) Interstate Drive Multiuse Trail - Wilmer Rd To MO Z - Shared Use Path (10') 6662-16 $209,306 CONST Jun-18 10/17/17
$412,425 Projects

Jefferson County 
Port Authority

Marine Vessel Engine Repower - 2018 - Repower Three Marine Vessels Serving 
Mississippi And Missouri Rivers In Non-Attainment Area 6756-18 $513,605 IMPL Jun-18 11/16/17

Madison County 
Transit District

Ridefinders Marketing & Outreach - 2017 - MO - Increase Awareness, Interest, 
And Participation In Ridefinders By Employers And Commuters 6757A-17 $320,000 IMPL Mar-18 11/20/17

O'Fallon (EXT)
Wabash Avenue - Sonderen Street To East Of Edlen Lane - Reconstruct Road - 
Sidewalk 6325-15 $764,500 CONST Jun-18 11/28/17

St. Ann
Old St. Charles Road - Adie Rd To City Limits (400' East Of Lindbergh Blvd) - 
Resurfacing 6739-18 $41,200 PE Jul-18 11/17/17

$1,639,305 Projects

Jefferson County
Old Lemay Ferry Road, Phase 1 - At East Rock Creek Road - Intersection 
Realignment 6713-18 $75,000 PE Jul-18 12/04/17

Jefferson County Doc Sargent Bridge - Over Labarque Creek - Bridge Replacement 6730B-18 $100,000 PE Dec-17 12/01/17

Jefferson County
Old Lemay Ferry Road, Phase 2 - At Spring Forest Road - Intersection And 
Roadway Realignment - Shoulders (6') 6730F-18 $60,000 PE Jul-18 12/04/17

Jefferson County Whitehead Road Bridge - Over Tributary Of Cotter Creek - Bridge Replacement 6730H-18 $108,000 PE Jan-18 12/01/17
St. Louis County 
(EXT)

Baur Boulevard/ Guelbreth Lane - 2017 - Baur Blvd: Warson-Lindbergh; 
Guelbreth: Schuetz-Old Olive Street Rd - Resurfacing 6503N-16 $1,087,264 CONST Jun-18 12/12/17

$1,430,264 Projects

Ballwin (EXT) Ries Road Bridge - Over Fishpot Creek - Replace Bridge 6457-15 $596,800 CONST Dec-17 01/17/18

Des Peres (EXT) Oak Drive Bridge - Over Two-Mile Creek - Replace Bridge 6309-15 $420,394 CONST Jun-18 01/12/18

Jefferson County Old State Rt. 21 - At East/West Four Ridge Road - Intersection Improvements 6604A-17 $54,400 ROW Dec-17 01/04/18

Jefferson County
Seckman Road - Old Lemay Ferry Rd To 0.33 Miles East - Roundabout - 
Sidewalks (5') - Pedestrian Improvements 6730G-18 $60,800 PE Dec-17 01/12/18

Ladue Lay Road - Clayton Road To Mcknight Road - Resurfacing - Add Sidewalk 6488-16 $989,310 CONST Nov-17 01/09/18
MoDOT - Citizens 
For Modern Transit

Moving The Right Way Ridership Program - STL City And STL County - Two 
Year Outreach Program - Trans. Incentive Program 6848-18 $241,520 IMPL Mar-18 01/29/18

St. Louis County 
(EXT)

Mehl Avenue/Patterson Road - 2019 - Lemay Ferry Road (US 61-67) To Yaeger 
Road - Resurfacing - ADA Improvements 6607C-18 $1,509,440 CONST Dec-17 01/10/18

$3,872,664 Projects

Ballwin Ramsey Lane Bridge - Over Fishpot Creek - Replace Bridge 6577-16 $603,680 CONST Jan-18 02/27/18

Creve Coeur
New Ballas Road Sidewalk, Phase 2A - Ladue Rd To 500' N/O Emerald Green Dr 
(Desmet HS) - Sidewalk (5') 6867-18 $42,400 ROW Feb-18 02/20/18

Fenton Horan Drive - Bowles Ave To Larkin Williams Rd - Resurfacing - Sidewalks (5') 6723-18 $104,000 PE Nov-17 02/06/18
Franklin County 
(EXT)

Possum Hollow Road Bridge - Over Tributary To Meramec River - Replace 
Bridge 6484-16 $266,960 CONST Jun-18 02/13/18

Jefferson County 
Port Authority

Marine Vessel Engine Repower - 2018 (B) - Repower Three Marine Vessels 
Serving Mississippi River In Non-Attainment Area - 2 Ferries - 1 Towboat 6843-18 $663,306 IMPL Mar-18 02/06/18

Manchester Howard George Drive Bridge - Over Grand Glaize Creek - Bridge Rehabilitation 6734-18 $40,000 PE Nov-17 02/22/18

MoDOT (EXT)
I-70 Outer Roads And Interchanges - Woodlawn Avenue To Tr Hughes 
Boulevard - Convert Outer Roads To One-Way - Revise Interchanges 5537A-17 $3,500,000 CONST Jun-18 02/08/18

MoDOT (EXT)
I-70 And MO K Pedestrian Improvements - Terra Ln To Veterans Memorial Pkwy -
Shared Use Path (10'), Sidewalk (8') 5537B-17 $617,632 CONST Jun-18 02/08/18

MoDOT
MO 231 Traffic Signals - Hoffmeister Ave To Jeffersonian Dr - Replace Signals 
And Upgrade Detection 6758A-17 $965,112 CONST Jun-18 02/04/18

New Haven
Downtown Improvements, Phase 1 - Front St: Olive To Miller; Miller St: UP RR 
To Main St - Reconstruction - Sidewalks (8') - Streetscaping 6735-18 $61,946 PE Feb-18 02/12/18

$6,865,036 Projects

Ferguson
Highmont Drive - Forestwood Ave To West Florissant Ave - Overlay - Base 
Repair - Replace Sidewalk 6481-16 $1,130,035 CONST Nov-17 03/14/18

Lake Saint Louis
Lake Saint Louis Blvd, Phase 1 - 500 Feet West Of Chase Court To Pleasant 
Meadow Drive - Reconstruction - Sidewalk Improvements (5') 6587-17 $22,549 ROW Nov-17 03/16/18

Sullivan Special 
Road District Spring Bluff Road - Over Spring Creek - Replace Bridge 6746-19 $16,000 ROW Sep-18 03/16/18

$1,168,584 Projects

January Total

December Total

March Total 3

Obligated 

October Total 3

November Total 4

5

7

February Total 10



Sponsor Title - Description TIP # FY 2018 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $20,969,573 45 PROJECTS

Obligated 

Des Peres Bopp Road - Manchester Rd To Northern City Limit - Resurfacing - Curb Ramps 6722-18 $40,000 PE Dec-17 04/13/2018

Festus Collins Drive - MO A To W Main St - Sidewalk (8') On East Side 6725-19 $378,359 CONST Sep-18 04/18/2018

Green Park
Green Park Road - Lin Valle Drive To East Of Green Park Industrial Dr - 
Reconstruction - Shared Use Path (8') 6585-16 $942,556 CONST Feb-18 04/12/18

Jefferson County Charter Church Road Bridge - Over Plattin Creek - Replace Bridge 6486-16 $490,400 CONST Feb-18 04/12/2018

Jefferson County
Imperial Main Street Road/River Street - Old State Road To 328' E/O US 61/67 - 
Reconstruct - Sidewalk - Intersection Improvements 6487-16 $946,631 CONST Nov-17 04/13/2018

Jefferson County
Old State Route 21 - At Lions Den Road - Intersection Improvements - Left Turn 
Lane 6604C-17 $16,000 ROW Dec-17 04/26/2018

MoDOT (EXT)
MO 340 Corridor Improvements - A - Extend Left Turn Ln To Sb Swingley Ridge 
And Eb I-64 - Add Sb Auxilliary Ln B/W Ramps 6633-16 $801,200 CONST Jun-18 04/12/2018

MoDOT (EXT)
MO 340 Corridor Improvements - B - Add Dual Left Turn Lanes At Chesterfield 
Pkwy (E/W) - Add Right Turn Lane On I-64 Wb Off Ramp 6633B-16 $1,143,600 CONST Jun-18 04/12/2018

O'Fallon
Flashing Yellow Arrows - O'Fallon - 30 Signalized Intersections - At Various 
Locations Throughout O'Fallon 6759-17 $164,000 CONST Nov-17 04/12/18

St. Charles
Flashing Yellow Arrows, Phase 2  - St. Charles - At 15 Signalized Intersections 
Within City Limits 6760-17 $196,000 CONST Nov-17 04/02/18

St. Charles County*
Gateway Green Light, Phase 4 - Various Rds In St. Charles Co - Travel Time 
Detectors, Count Stns, Ptz Cameras, Dynamic Msg Signs, Fiberoptic 6761-17 $381,829 PE* Jan-18 04/23/18

St. Louis County
2019 ITS Advanced Detection Improvements - 47 Intersections Throughout North 
And Central County 6850A-18 $60,720 PE Apr-18 04/11/18

University City
Ackert Walkway - 300' N/O Delmar To Vernon Ave - Reconstruction Of Shared 
Use Path (10') - Lighting 6878-18 $20,000 PE Mar-18 04/27/18

$5,581,295 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

August Total 0

June Total 0

July Total 0

April Total 13

May Total 0

September Total 0



Sponsor Title - Description TIP # FY 2018 Phase 
Scheduled 
Obligation

TOTAL $3,154,788 23 PROJECTS

Chesterfield Riparian Trail - August Hill Dr To Old Chesterfield Rd - Shared Use Path (10') 6866-18 $94,250 PE Jun-18

Dardenne Prairie Hanley Road - Feise Road To 2300' North - Reconstruction - Sidewalks (5') 6720-18 $49,600 PE Aug-18

Florissant St. Ferdinand Street - N Highway 67 To St. Ferdinand Park - Sidewalk (5') 6727-18 $24,000 PE Feb-18

Franklin County Ridge Road Bridge - Over Winsel Creek - Replace Bridge 6712-18 $66,319 PE Dec-17

Green Park
Mueller Road - Lindbergh Blvd To Green Park Rd - Resurfacing - Upgrade 
Sidewalks (5') 6728-18 $104,000 PE Feb-18

Manchester
Dougherty Ferry Road - 150' S/O Charleston Place Ct  To 150' S/O Country Stone 
Dr - Resurfacing - Realignment 6733-18 $64,000 PE Feb-18

Northwoods
Nelson Drive Sidewalk - Lillian Ave To Pasadena Ave - Sidewalk (5') - One Side - 
Sharrows 6871-18 $50,262 PE Mar-18

O'Fallon
Mexico Road, Phase 3 - MO K To Bryan Rd - Resurfacing - Pedestrian Bridge- 
Curb Ramps 6736-18 $128,000 PE Dec-17

Richmond Heights McKnight Road Sidewalk - Clayton Rd To Godwin Ln - Sidewalk (6') - One Side 6872-18 $80,480 PE Mar-18

Rock Hill
Kortwright Avenue - Manchester Rd To Warson Pl - Resurfacing - Sidewalks (4') - 
Whitestone To Warson Trl 6738-18 $66,586 PE Apr-18

St. Charles
Lincoln Elementary SRTS - Near Lincoln E.S. - Along Perry St, 7th St - Sidewalk 
(5'-6') 6873-18 $56,000 PE Jan-18

St. Charles County
Gateway Green Light, Phase 5 - Various Rds In St. Charles Co - Travel Time 
Detectors, Count Stns, Ptz Cameras, Upgrade Video Detection Dynamic Msg 6762-18 $546,696 PE Mar-18

St. Louis
Dr. Martin Luther King Dr - Newstead Ave To Vandeventer Ave - Lighting - Signal 
Interconnect- Signal Improvements 6743-18 $160,000 PE Jan-18

St. Louis
Hall Street,  Phase 1 - E. Grand Ave To Adelaide Ave - Reconstruction - Sidewalk 
(5') - Rd Diet (4 To 2 Ln) 6744-18 $348,837 PE Nov-17

St. Louis
Jefferson Avenue - Market St To Natural Bridge Ave - Replace Traffic Signals - 
Signal Interconnection 6849-18 $256,000 PE Feb-18

St. Louis
Louisiana Avenue Calm Streets - Gravois Ave To Meramec St - Traffic Calming - 
Shared Ln Marking - Bumpouts 6875-18 $120,000 PE Jun-18

St. Louis County
Action Plan For Walking And Biking - Evaluate Bike And Ped Facilities On St. 
Louis County - Owned Facilities And Recommend Facilities 6876-18 $500,000 PE Apr-18

St. Peters
Centennial Greenway, Phase 4 - Along Mcclay Rd- Hackman Rd To Mcclay 
Village Dr - Shared Use Path (11') 6877-18 $97,040 PE Jan-18

Valley Park
Dougherty Ferry Road - Country Stone Dr (City Limits) To Big Bend Rd - Overlay - 
Sidewalk (5') - Slab Replacement 6750-18 $56,000 PE Apr-18

Valley Park
St. Louis Avenue, Phase 1 - Seventh Street To The Levee Closure Structure - 
Reconstruction - Sidewalks (5') 6751-18 $133,600 PE Apr-18

Vinita Park
North And South Road Sidewalk, Phase 1 - Midland Blvd To Page Ave - Sidewalk 
(5') 6752-18 $72,000 PE Feb-18

Washington
Busch Creek Greenway - Jefferson St To Riverfront Trail - Shared Lane Path (10') 
- Shared Ln Markings 6879-18 $20,000 PE Jan-18

Wildwood
Manchester Road Shared Use Path - MO 109 To Pond Rd - Shared Use Path 
(10') - Xing At MO 109 6880-18 $61,118 PE Feb-18

 *  Project has another phase of work programmed in FY 2018

Not Obligated - Preliminary Engineering

    Project has missed a milestone on the development schedule submitted by sponsor



Sponsor Title - Description TIP # FY 2018 Phase 
Scheduled 
Obligation

TOTAL $2,097,080 9 PROJECTS

Fenton Old Gravois Road, Phase 2 - Ferry St To MO 141 - Reconstruct - Sidewalk (5') 6581-17 $16,000 ROW Jan-18

Jefferson County Antire Road - At Williams Creek Rd - Intersection Improvements 6604B-18 $32,240 ROW Dec-17

New Haven
Highway 100 West Sidewalk Extension - Douglas Street To Immanuel Avenue - 
Sidewalk (6') 6589-17 $4,000 ROW Apr-18

St. Louis
Columbia And Southwest Bridge - Over Union Pacific Railroad - PE For Bridge 
Replacement And ROW 6502A-16 $1,440,000 ROW May-18

St. Louis County
St. Charles Rock Road (West) - 2019 - Taussig Road To Earth City Expressway 
(MO 141) - Resurfacing 6607B-17 $71,000 ROW Jun-18

St. Louis County
Westport Plaza Drive Intersection Improvements - Glenmeade Dr To Page Ave - 
New Signal At Westport Ent; Two Way Turn Lane 6764E-17 $319,120 ROW Feb-18

St. Louis County
North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) To Natural Bridge Rd 
(MO  115) - Resurfacing - Curb Ramps 6607G-17 $17,920 ROW Sep-18

Washington High Street - MO 100 To Fifth Street - Resurfacing - Sidewalk (5') 9th To MO  100 6598-17 $16,800 ROW Sep-18

Wentzville
Wentzville Parkway Turnlane - Schroeder Creek Blvd To Meyer Road - Two Way 
Turn Lane - Shared Use Path (10') 6600-17 $180,000 ROW Jan-18

 *  Project has another phase of work programmed in FY 2018

Not Obligated - Right of Way

    Project has missed a milestone on the development schedule submitted by sponsor



Sponsor Title - Description TIP # FY 2018 Phase 
Scheduled 
Obligation

TOTAL $63,682,481 71 PROJECTS

Arnold (EXT)
Tenbrook Road/ Fox Schools Exit - At Jeffco Blvd (US 61/67) - Left Turn Lanes - 
Sidewalk - Intersection Improvement 6624-16 $473,550 CONST Jun-18

Bellefontaine 
Neighbors

Ashbrook Drive And Cabot Drive Roadway And Sidewalk - Ashbrook Dr - 
Chambers Road To Cabot Drive - Cabot Dr - Ashbrook Drive To Coburg Lands 6578-16 $766,280 CONST Mar-18

Bi-State 
Development/Metro

Locomotive Retrofits: Mother-Slug Sets - Retrofit Four Locomotives Into Two 
Mother-Slug Sets - Located In Non-Attainment Area Switching Yards 6754C-18 $1,134,991 IMPL Oct-17

Clayton Brentwood Boulevard - Clayton Road To Forsyth Blvd - Resurfacing 6579-18 $513,513 CONST Dec-17

De Soto Amvets Drive Sidewalk - De Soto Middle School To 3rd St - Sidewalk (6') 6652-17 $376,084 CONST Jan-18

Ferguson (EXT)
Brotherton-January-Powell Street Improvements - Brotherton: Thomas To Hern; 
January: N Floris To City Limits; Powell Dr: Elizabeth  To North Florissant 6582-16 $848,130 CONST Jun-18

Florissant Robinwood Elem School Ped Signal - At Derhake - Replace Signal 6482-16 $91,827 CONST Jan-18

Florissant
N Lafayette Street - Washington St To US 67 - Resurfacing -  Base Repairs - Add 
Sidewalks (5') 6483-16 $1,861,614 CONST Jan-18

Franklin County Fiddle Creek Road Bridge - Over Fiddle Creek - Replace Bridge (# 0800022) 6602-16 $520,000 CONST Jan-18
Grantwood Village 
(EXT) Grant Road - Gravois Road To Pardee Road - Resurfacing - Lighting 6603-16 $304,288 CONST Jun-18
Great Rivers 
Greenway District 
(EXT)

Grant's Trail Extension, Ph. 2 - Hoffmeister Ave To River Des Peres Greenway - 
Shared Use Path (14') 6653-17 $2,000,000 CONST Jun-18

Great Rivers 
Greenway District

Grant's Trail Extension, Ph. 2 - Hoffmeister Ave To River Des Peres Greenway - 
Shared Use Path (14') - New Greenway Bridge 6653A-19 $600,000 CONST Jun-18

Hillsboro (EXT)
Business 21, Phase 3 - Leon Hall Parkway To Main Street - Two Way Turn Lane - 
Sidewalk (6') 6637-17 $721,832 CONST Jun-18

Kirkwood (EXT)
Kirkwood Road - Manchester Road To Big Bend Boulevard - Signal Optimization - 
Interconnect - Upgrade Signals 6627-16 $3,264,489 CONST Jun-18

Kirkwood
S. Kirkwood Rd - Nipher M.S. Safe Routes To School - Chester Ave To Idlewild Pl 
- Sidewalk (5'-6') 6654-16 $353,936 CONST Mar-18

Manchester
Spring Meadows Drive Bridge - Over Grand Glaize Creek - Replace Bridge - 
Sidewalk 6608-16 $536,000 CONST Dec-17

MoDOT
Regional ITS Data Sharing Initiative, Phase 1 - Implement Data Sharing And 
Incident Data - Exchange Between MODOT And St Charles County 6758B-18 $1,200,000 CONST Dec-17

MoDOT

Signal Optimization - 2018 - MO 109: Shepard-Legends Pkwy; MO D: 14th-
Schue; I-64 Int: MO DD-Lsl - Blvd; MO 364 Int: Bryan-Arena; I-70 Int: Tucker-
Grand & Tr Hugh-Bryan 6758E-18 $416,000 CONST Nov-17

New Haven
Maupin Street, Phase 2 - MO 100  To 375 Feet South Of Locust Street - 
Resurfacing - Sidewalk - ADA Improvements 6492-16 $688,489 CONST Feb-18

New Haven
MO 100 Shared Use Bridge Connection - Over MO 100 (At School/Park) - Shared 
Use Path - Bridge (10') 6655-16 $257,342 CONST Nov-17

O'Fallon Mexico Road - MO K To Barrington Drive - Resurfacing - Sidewalk (5') On N Side 6591-16 $862,791 CONST Dec-17

O'Fallon (EXT) MO DD - At Sommers Road - New Traffic Signal 6628-16 $452,000 CONST Jun-18

Pagedale
Page Avenue (MO D) - At Ferguson Avenue - Crosswalk/Intersection 
Improvements - Sidewalks 6495-16 $663,895 CONST Nov-17

St. Charles (EXT)
Discovery Bridge (MO 370) Shared Use Paths - Boschert Greenway Trl To Earth 
City Levee Trl - Shared Use Path (6') One Way Each Direction 6656-16 $1,390,000 CONST Jun-18

St. Charles County 
(EXT) Westwood Drive - MO 94 To South Breeze Lane - Reconstruction 6500-17 $805,500 CONST Jun-18

St. Charles County
South River Road Reconstruction - South Main Street To Friedens Road/Arena 
Parkway - Reconstruction - Sidewalk (5') 6605-18 $1,744,000 CONST Aug-18

St. Charles County MO N - At Hopewell Rd - Realign Intersection 6606-18 $1,096,000 CONST Aug-18

St. Charles County*
Gateway Green Light, Phase 4 - Various Rds In St. Charles Co - Travel Time 
Detectors, Count Stns, Ptz Cameras, Dynamic Msg Signs, Fiberoptic 6761-17 $836,008 CONST* Mar-18

St. Louis (EXT)
Traffic Management Enhancements, Phase 3 - Install Traffic Monitoring Cameras, 
Downtown Signal Optimization, Fiberoptic Install, Traffic Op Center 6631-16 $1,908,911 CONST Jun-18

St. Louis
Tower Grove Park Access Improvements - Along Arsenal, Kingshwy, Magnolia, 
Grand, Center Cr - Improve Ped Xings; Curb Ramps, Bus Stops 6657-17 $812,000 CONST Jan-18

St. Louis
Lambert Airport Road Traffic Flow Improvements - Along Lambert Intl Blvd; 
Airflight Dr; Air Cargo Rd - Intersection Improvements - Ptz Camera - Signal Opt 6763-17 $808,000 CONST Feb-18

Not Obligated - Construction / Implementation



Sponsor Title - Description TIP # FY 2018 Phase 
Scheduled 
Obligation

TOTAL $63,682,481 71 PROJECTS

Not Obligated - Construction / Implementation

St. Louis County 
(EXT) North & South Road Infrastructure - Delmar To MO 340 - Resurfacing 6359-16 $1,023,200 CONST Jun-18

St. Louis County Kerth Road-2018 - Meramec Bottom Road To Butler Hill Road - Resurfacing 6503A-17 $1,049,768 CONST Sep-18

St. Louis County
Baxter Road (North) - 2018 - Clayton Road To Claymont Estates Drive - 
Resurfacing 6503B-17 $592,704 CONST Sep-18

St. Louis County 
(EXT)

Clayton Road -2017 - St. Louis City Limits To Louwen Drive - Resurfacing - ADA 
Improvements 6503D-16 $3,209,426 CONST Jun-18

St. Louis County
Old Jamestown Road (West)-2018 - Vaile Avenue To Shackelford Road/Douglas 
Road - Resurfacing 6503F-17 $752,800 CONST Sep-18

St. Louis County
Sappington Barracks Road-2017 - Telegraph Road (MO 231) To Barracks View 
Road - Resurfacing 6503I-16 $415,206 CONST Sep-18

St. Louis County Summit Road-2018 - Gravois Road (MO 30)To Bowles Avenue - Resurfacing 6503J-17 $453,600 CONST Sep-18

St. Louis County
Koch Rd/Robert Koch Hospital Rd - 2018 - Koch Rd: 270' S/O Kinswood Ln -120' 
S/O Robert Koch Hospital Rd, Robert Koch Hospital Rd To Pottle 6503L-17 $667,715 CONST Sep-18

St. Louis County
Buckley Road-2017 - Lemay Ferry Road(MO 267) To Sappington Barracks Road - 
Resurfacing 6503O-16 $848,882 CONST Sep-18

St. Louis County Bellefontaine Road-2018 - I-270 To St. Louis City Limits - Resurfacing 6503P-16 $2,129,613 CONST Sep-18
St. Louis County 
(EXT)

Lucas & Hunt (South) - 2017 - West Florissant Avenue To Hord Avenue - Replace 
Damaged Concrete Slabs 6503Q-16 $509,859 CONST Jun-18

St. Louis County
Big Bend Boulevard (North) - 2018 - Manchester Road (MO 100) To Delmar Blvd - 
Resurfacing - Curb Ramps 6607E-17 $4,149,660 CONST Sep-18

St. Louis County
Laclede Station Road - 400 Feet North Of Weil Avenue To Newport Avenue - 
Resurfacing - Curb Ramps 6607J-17 $1,417,040 CONST Sep-18

St. Louis County Allen Road Bridge - Over Union Pacific Railroad - Replace Bridge 6607K-18 $794,400 CONST Jun-18
St. Louis County 
(EXT) Lewis Road Bridge - Over Union Pacific Railroad - Replace Bridge 6607L-17 $794,400 CONST Jun-18
St. Louis County 
(EXT)

2017 North County ITS - Locations Along Ashby; Brown; Dorsett; Jennings Stn Rd 
- Lilac ; North & South Rd; And Mckelvey Rd 6636A-16 $859,920 CONST Jun-18

St. Louis County 
(EXT)

2017 South County ITS - Locations Along Ambs Rd; Butler Hill; Lemay Ferry - 
Lindbergh Blvd; Union Rd, Forder Rd And Meramec Bottom Rd 6636B-16 $722,240 CONST Jun-18

St. Louis County 
(EXT)

2017 Southwest County ITS - Various Locations Along Bowles Ave; Clayton Rd; 
Hawkins Rd And Old State Rd 6636C-16 $756,400 CONST Jun-18

St. Louis County 
(EXT)

2017 West County ITS - Various Locations Along Carman Rd; Chesterfield Pky 
W; Conway Rd;  Kehrs Mill Rd; Mcknight Rd And Weidman Rd 6636D-16 $815,920 CONST Jun-18

St. Louis County Berry Rd Sidewalk - Brownell Ave To Gramercy Pl - Sidewalk (6') 6658-16 $470,072 CONST Nov-17

St. Louis County
Clayton Road (West County) - 2019 - Eatherton Road (MO 109) To Black Canyon 
Ct - Resurfacing - Slab Replacement - Curb Ramps 6745C-18 $988,080 CONST Sep-18

St. Louis County
2018 ITS Advanced Detection Improvements - 39 Intersections Throughout North 
And West County 6764A-17 $749,120 CONST Aug-18

St. Louis County
Big Bend/Murdoch/Shrewsbury ITS - Various Locations Along Big 
Bend/Murdoch/Shrews - Ptz Cameras And Beacons At Various Locations 6764B-17 $797,440 CONST Aug-18

St. Louis County
Ballas Road/Dougherty Ferry Road ITS - Ballas Rd - Dougherty Ferry To Clayton 
Rd - Dougherty Ferry Rd - Highland Ave To Ballas Rd 6764C-17 $560,080 CONST Aug-18

St. Louis County
Bellefontaine Road/North & South Road ITS - Bellefontaine Rd - Jennings Stn To 
Parker - North & South - Delmar To Canton 6764D-17 $834,080 CONST Aug-18

St. Peters (EXT)
Mid Rivers Mall Dr Multi Use Path - Cottleville Pkwy To Dye Club Rd - Shared Use 
Path (10') 6659-17 $257,636 CONST Jun-18

St. Peters
Salt River Rd - At Arrowhead Industrial Blvd - Intersection Improvements - 
Replace Signal 6851-18 $621,172 CONST Apr-18

Sunset Hills
Lindbergh Pedestrian Improvements, Ph 1 - E Watson Rd/Rott Rd To Eddie And 
Park Road/W Watson Rd - Sidewalk (6') 6609-17 $416,000 CONST Jan-18

Town & Country Clayton Road - At Ballas Rd - Intersection/Crosswalk Improvements 6505-16 $626,212 CONST Dec-17

Union Christina Street Bridge - Over Flat Creek - Replace Bridge - Realign Road 6597-17 $491,856 CONST Jan-18

University City
Forsyth Boulevard - Big Bend Blvd To Western City Limit - Resurfacing-Bike 
Facilities 6464-16 $752,000 CONST Jul-18

Washington (EXT)
Bluff Road - MO 100 To Vossbrink Drive - Resurfacing - Add Right Turn Ln At MO 
100 - Culvert 6365-15 $555,450 CONST Jun-18



Sponsor Title - Description TIP # FY 2018 Phase 
Scheduled 
Obligation

TOTAL $63,682,481 71 PROJECTS

Not Obligated - Construction / Implementation

Washington
Bieker/Steutermann Roads - Bieker Rd: MO 47 To City Limit; Steutermann Rd: 
MO A - To MO 47 - Resurfacing 6466-16 $507,400 CONST Sep-18

Webster Groves 
(EXT) Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd - Sidewalk (5') 6661-16 $129,410 CONST Jun-18
Weldon Spring 
(EXT)

Independence Road, Phase 4 - 350 Feet W/O Nancy Lane To Galahad Drive - 
Reconstruct Road - Construct Multi-Use Path 6366-15 $594,000 CONST Jun-18

Wildwood (EXT)
Wild Horse Creek Road Bridge - Over Branch Of Wild Horse Creek - Replace 
Bridge - Realign Road 6368-15 $704,000 CONST Jun-18

Wildwood Eatherton Road Bridge - Over Bonhomme Creek - Replace Bridge 6467-16 $800,000 CONST Feb-18

Wildwood (EXT) Strecker Rd Bridge - Over Caulks Creek - Replace Bridge 6565-15 $960,000 CONST Jun-18

Wildwood (EXT)
Manchester Road Streetscape Phase 3 - Eatherton Road To Taylor Road - 
Sidewalks (8') - Bike Ln (5') - Storm Sewers 6601-17 $1,300,000 CONST Jun-18

Wildwood
MO 109 Tunnel - South Of Eb MO 100 On/Off Ramp - Shared Use Path 
(10')/Tunnel (12') 6663-16 $298,250 CONST May-18

 *  Project has another phase of work programmed in FY 2018

    Project has missed a milestone on the development schedule submitted by sponsor

(EXT) Project has received a schedule extension



Sponsor Title - Description TIP # FY 2018
Phase of 

Work
Scheduled 
Obligation

Reason for 
Adjustment

Adjustment 
Date

TOTAL $0 0 PROJECTS

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

August Total

September Total

February Total

March Total

April Total

May Total

June Total

July Total

Adjustments

October Total

November Total

December Total

January Total



Sponsor Title - Description TIP # FY 2018
Phase of 

Work
Scheduled 
Obligation Reason for Removal Removal Date

TOTAL $1,600,000 1 PROJECTS

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Project

Great Rivers 
Greenway District

Deer Creek Greenway - Deer Creek Plaza/Big Bend To Ellendale 
Via Oxford - Canterbury, Sussex, Greenwood - Shared Use Path 
(10') 6755-18 $1,600,000 CONST Feb-18

Removed due to 
complications in route 
negotiation with the 

city 03/23/2018

$1,600,000 1 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 ProjectsSeptember Total

March Total

April Total

May Total

June Total

July Total

August Total

February Total

Removed

October Total

November Total

December Total

January Total



FY 2018 Reasonable Progress Update:  March 31, 2018

# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/17 0 $0 0 $0 0 $0 38 $4,511,402 13 $2,232,429 96 $84,365,732 146 $91,109,563

10/31/17 3 $412,425 0 $0 0 $0 36 $4,308,283 13 $2,232,429 95 $84,156,426 146 $91,109,563

11/30/17 7 $2,051,730 0 $0 0 $0 35 $4,267,083 13 $2,232,429 92 $82,558,321 146 $91,109,563

12/31/17 12 $3,481,994 0 $0 0 $0 31 $3,924,083 13 $2,232,429 91 $81,471,057 146 $91,109,563

01/31/18 19 $7,354,658 0 $0 0 $0 30 $3,863,283 12 $2,178,029 86 $77,713,593 146 $91,109,563

02/28/18 29 $14,219,694 0 $0 0 $0 27 $3,657,337 12 $2,151,629 80 $71,096,903 147 $91,125,563

03/31/18 32 $15,388,278 0 $0 1 $1,600,000 27 $3,657,337 10 $2,113,080 78 $68,366,868 147 $91,125,563

04/30/18
05/31/18
06/30/18
07/31/18
08/31/18
09/09/18
09/16/18
09/23/18
09/30/18

Date
Not Obligated

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Obligated Adjustments Removed
PE ROW CONST

Total

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 147 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2018 of the FY 2018-2021 Transportation
Improvement Program (TIP). These projects, sponsored by 50 different agencies and representing $91 million in federal funds, are subject to a September
30, 2018 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2018. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FUNDING OBLIGATIONS
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Sponsor Title - Description TIP # FY 2018 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $15,388,278 32 PROJECTS

Jefferson County
Charter Church Road Bridge - Over Plattin Creek At Mitch Sweet Rd - Bridge 
Replacement 6730A-18 $140,000 PE Dec-17 10/20/17

Kirkwood
N. Geyer Road - Adams Ave To Manchester Rd - Resurfacing - Curb And Gutter - 
Curb Ramps 6731-18 $63,119 PE Jan-18 10/27/17

Wentzville (EXT) Interstate Drive Multiuse Trail - Wilmer Rd To MO Z - Shared Use Path (10') 6662-16 $209,306 CONST Jun-18 10/17/17
$412,425 Projects

Jefferson County 
Port Authority

Marine Vessel Engine Repower - 2018 - Repower Three Marine Vessels Serving 
Mississippi And Missouri Rivers In Non-Attainment Area 6756-18 $513,605 IMPL Jun-18 11/16/17

Madison County 
Transit District

Ridefinders Marketing & Outreach - 2017 - MO - Increase Awareness, Interest, 
And Participation In Ridefinders By Employers And Commuters 6757A-17 $320,000 IMPL Mar-18 11/20/17

O'Fallon (EXT)
Wabash Avenue - Sonderen Street To East Of Edlen Lane - Reconstruct Road - 
Sidewalk 6325-15 $764,500 CONST Jun-18 11/28/17

St. Ann
Old St. Charles Road - Adie Rd To City Limits (400' East Of Lindbergh Blvd) - 
Resurfacing 6739-18 $41,200 PE Jul-18 11/17/17

$1,639,305 Projects

Jefferson County
Old Lemay Ferry Road, Phase 1 - At East Rock Creek Road - Intersection 
Realignment 6713-18 $75,000 PE Jul-18 12/04/17

Jefferson County Doc Sargent Bridge - Over Labarque Creek - Bridge Replacement 6730B-18 $100,000 PE Dec-17 12/01/17

Jefferson County
Old Lemay Ferry Road, Phase 2 - At Spring Forest Road - Intersection And 
Roadway Realignment - Shoulders (6') 6730F-18 $60,000 PE Jul-18 12/04/17

Jefferson County Whitehead Road Bridge - Over Tributary Of Cotter Creek - Bridge Replacement 6730H-18 $108,000 PE Jan-18 12/01/17
St. Louis County 
(EXT)

Baur Boulevard/ Guelbreth Lane - 2017 - Baur Blvd: Warson-Lindbergh; 
Guelbreth: Schuetz-Old Olive Street Rd - Resurfacing 6503N-16 $1,087,264 CONST Jun-18 12/12/17

$1,430,264 Projects

Ballwin (EXT) Ries Road Bridge - Over Fishpot Creek - Replace Bridge 6457-15 $596,800 CONST Dec-17 01/17/18

Des Peres (EXT) Oak Drive Bridge - Over Two-Mile Creek - Replace Bridge 6309-15 $420,394 CONST Jun-18 01/12/18

Jefferson County Old State Rt. 21 - At East/West Four Ridge Road - Intersection Improvements 6604A-17 $54,400 ROW Dec-17 01/04/18

Jefferson County
Seckman Road - Old Lemay Ferry Rd To 0.33 Miles East - Roundabout - 
Sidewalks (5') - Pedestrian Improvements 6730G-18 $60,800 PE Dec-17 01/12/18

Ladue Lay Road - Clayton Road To Mcknight Road - Resurfacing - Add Sidewalk 6488-16 $989,310 CONST Nov-17 01/09/18
MoDOT - Citizens 
For Modern Transit

Moving The Right Way Ridership Program - STL City And STL County - Two 
Year Outreach Program - Trans. Incentive Program 6848-18 $241,520 IMPL Mar-18 01/29/18

St. Louis County 
(EXT)

Mehl Avenue/Patterson Road - 2019 - Lemay Ferry Road (US 61-67) To Yaeger 
Road - Resurfacing - ADA Improvements 6607C-18 $1,509,440 CONST Dec-17 01/10/18

$3,872,664 Projects

Ballwin Ramsey Lane Bridge - Over Fishpot Creek - Replace Bridge 6577-16 $603,680 CONST Jan-18 02/27/18

Creve Coeur
New Ballas Road Sidewalk, Phase 2A - Ladue Rd To 500' N/O Emerald Green Dr 
(Desmet HS) - Sidewalk (5') 6867-18 $42,400 ROW Feb-18 02/20/18

Fenton Horan Drive - Bowles Ave To Larkin Williams Rd - Resurfacing - Sidewalks (5') 6723-18 $104,000 PE Nov-17 02/06/18
Franklin County 
(EXT)

Possum Hollow Road Bridge - Over Tributary To Meramec River - Replace 
Bridge 6484-16 $266,960 CONST Jun-18 02/13/18

Jefferson County 
Port Authority

Marine Vessel Engine Repower - 2018 (B) - Repower Three Marine Vessels 
Serving Mississippi River In Non-Attainment Area - 2 Ferries - 1 Towboat 6843-18 $663,306 IMPL Mar-18 02/06/18

Manchester Howard George Drive Bridge - Over Grand Glaize Creek - Bridge Rehabilitation 6734-18 $40,000 PE Nov-17 02/22/18

MoDOT (EXT)
I-70 Outer Roads And Interchanges - Woodlawn Avenue To Tr Hughes 
Boulevard - Convert Outer Roads To One-Way - Revise Interchanges 5537A-17 $3,500,000 CONST Jun-18 02/08/18

MoDOT (EXT)
I-70 And MO K Pedestrian Improvements - Terra Ln To Veterans Memorial Pkwy -
Shared Use Path (10'), Sidewalk (8') 5537B-17 $617,632 CONST Jun-18 02/08/18

MoDOT
MO 231 Traffic Signals - Hoffmeister Ave To Jeffersonian Dr - Replace Signals 
And Upgrade Detection 6758A-17 $965,112 CONST Jun-18 02/04/18

New Haven
Downtown Improvements, Phase 1 - Front St: Olive To Miller; Miller St: UP RR 
To Main St - Reconstruction - Sidewalks (8') - Streetscaping 6735-18 $61,946 PE Feb-18 02/12/18

$6,865,036 Projects

Ferguson
Highmont Drive - Forestwood Ave To West Florissant Ave - Overlay - Base 
Repair - Replace Sidewalk 6481-16 $1,130,035 CONST Nov-17 03/14/18

Lake Saint Louis
Lake Saint Louis Blvd, Phase 1 - 500 Feet West Of Chase Court To Pleasant 
Meadow Drive - Reconstruction - Sidewalk Improvements (5') 6587-17 $22,549 ROW Nov-17 03/16/18

Sullivan Special 
Road District Spring Bluff Road - Over Spring Creek - Replace Bridge 6746-19 $16,000 ROW Sep-18 03/16/18

$1,168,584 Projects

Obligated 

October Total 3

November Total 4

5

7

February Total 10

January Total

December Total

March Total 3



Sponsor Title - Description TIP # FY 2018 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $15,388,278 32 PROJECTS

Obligated 

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 ProjectsSeptember Total 0

August Total 0

June Total 0

July Total 0

April Total 0

May Total 0



Sponsor Title - Description TIP # FY 2018 Phase 
Scheduled 
Obligation

TOTAL $3,657,337 27 PROJECTS

Chesterfield Riparian Trail - August Hill Dr To Old Chesterfield Rd - Shared Use Path (10') 6866-18 $94,250 PE Jun-18

Dardenne Prairie Hanley Road - Feise Road To 2300' North - Reconstruction - Sidewalks (5') 6720-18 $49,600 PE Aug-18

Des Peres Bopp Road - Manchester Rd To Northern City Limit - Resurfacing - Curb Ramps 6722-18 $40,000 PE Dec-17

Florissant St. Ferdinand Street - N Highway 67 To St. Ferdinand Park - Sidewalk (5') 6727-18 $24,000 PE Feb-18

Franklin County Ridge Road Bridge - Over Winsel Creek - Replace Bridge 6712-18 $66,319 PE Dec-17

Green Park
Mueller Road - Lindbergh Blvd To Green Park Rd - Resurfacing - Upgrade 
Sidewalks (5') 6728-18 $104,000 PE Feb-18

Manchester
Dougherty Ferry Road - 150' S/O Charleston Place Ct  To 150' S/O Country Stone 
Dr - Resurfacing - Realignment 6733-18 $64,000 PE Feb-18

Northwoods
Nelson Drive Sidewalk - Lillian Ave To Pasadena Ave - Sidewalk (5') - One Side - 
Sharrows 6871-18 $50,262 PE Mar-18

O'Fallon
Mexico Road, Phase 3 - MO K To Bryan Rd - Resurfacing - Pedestrian Bridge- 
Curb Ramps 6736-18 $128,000 PE Dec-17

Richmond Heights McKnight Road Sidewalk - Clayton Rd To Godwin Ln - Sidewalk (6') - One Side 6872-18 $80,480 PE Mar-18

Rock Hill
Kortwright Avenue - Manchester Rd To Warson Pl - Resurfacing - Sidewalks (4') - 
Whitestone To Warson Trl 6738-18 $66,586 PE Apr-18

St. Charles
Lincoln Elementary SRTS - Near Lincoln E.S. - Along Perry St, 7th St - Sidewalk 
(5'-6') 6873-18 $56,000 PE Jan-18

St. Charles County*
Gateway Green Light, Phase 4 - Various Rds In St. Charles Co - Travel Time 
Detectors, Count Stns, Ptz Cameras, Dynamic Msg Signs, Fiberoptic 6761-17 $381,829 PE* Jan-18

St. Charles County
Gateway Green Light, Phase 5 - Various Rds In St. Charles Co - Travel Time 
Detectors, Count Stns, Ptz Cameras, Upgrade Video Detection Dynamic Msg 6762-18 $546,696 PE Mar-18

St. Louis
Dr. Martin Luther King Dr - Newstead Ave To Vandeventer Ave - Lighting - Signal 
Interconnect- Signal Improvements 6743-18 $160,000 PE Jan-18

St. Louis
Hall Street,  Phase 1 - E. Grand Ave To Adelaide Ave - Reconstruction - Sidewalk 
(5') - Rd Diet (4 To 2 Ln) 6744-18 $348,837 PE Nov-17

St. Louis
Jefferson Avenue - Market St To Natural Bridge Ave - Replace Traffic Signals - 
Signal Interconnection 6849-18 $256,000 PE Feb-18

St. Louis
Louisiana Avenue Calm Streets - Gravois Ave To Meramec St - Traffic Calming - 
Shared Ln Marking - Bumpouts 6875-18 $120,000 PE Jun-18

St. Louis County
2019 ITS Advanced Detection Improvements - 47 Intersections Throughout North 
And Central County 6850A-18 $60,720 PE Apr-18

St. Louis County
Action Plan For Walking And Biking - Evaluate Bike And Ped Facilities On St. 
Louis County - Owned Facilities And Recommend Facilities 6876-18 $500,000 PE Apr-18

St. Peters
Centennial Greenway, Phase 4 - Along Mcclay Rd- Hackman Rd To Mcclay 
Village Dr - Shared Use Path (11') 6877-18 $97,040 PE Jan-18

University City
Ackert Walkway - 300' N/O Delmar To Vernon Ave - Reconstruction Of Shared 
Use Path (10') - Lighting 6878-18 $20,000 PE Mar-18

Valley Park
Dougherty Ferry Road - Country Stone Dr (City Limits) To Big Bend Rd - Overlay - 
Sidewalk (5') - Slab Replacement 6750-18 $56,000 PE Apr-18

Valley Park
St. Louis Avenue, Phase 1 - Seventh Street To The Levee Closure Structure - 
Reconstruction - Sidewalks (5') 6751-18 $133,600 PE Apr-18

Vinita Park
North And South Road Sidewalk, Phase 1 - Midland Blvd To Page Ave - Sidewalk 
(5') 6752-18 $72,000 PE Feb-18

Washington
Busch Creek Greenway - Jefferson St To Riverfront Trail - Shared Lane Path (10') 
- Shared Ln Markings 6879-18 $20,000 PE Jan-18

Wildwood
Manchester Road Shared Use Path - MO 109 To Pond Rd - Shared Use Path 
(10') - Xing At MO 109 6880-18 $61,118 PE Feb-18

 *  Project has another phase of work programmed in FY 2018

Not Obligated - Preliminary Engineering

    Project has missed a milestone on the development schedule submitted by sponsor



Sponsor Title - Description TIP # FY 2018 Phase 
Scheduled 
Obligation

TOTAL $2,113,080 10 PROJECTS

Fenton Old Gravois Road, Phase 2 - Ferry St To MO 141 - Reconstruct - Sidewalk (5') 6581-17 $16,000 ROW Jan-18

Jefferson County Antire Road - At Williams Creek Rd - Intersection Improvements 6604B-18 $32,240 ROW Dec-17

Jefferson County
Old State Route 21 - At Lions Den Road - Intersection Improvements - Left Turn 
Lane 6604C-17 $16,000 ROW Dec-17

New Haven
Highway 100 West Sidewalk Extension - Douglas Street To Immanuel Avenue - 
Sidewalk (6') 6589-17 $4,000 ROW Apr-18

St. Louis
Columbia And Southwest Bridge - Over Union Pacific Railroad - PE For Bridge 
Replacement And ROW 6502A-16 $1,440,000 ROW May-18

St. Louis County
St. Charles Rock Road (West) - 2019 - Taussig Road To Earth City Expressway 
(MO 141) - Resurfacing 6607B-17 $71,000 ROW Jun-18

St. Louis County
Westport Plaza Drive Intersection Improvements - Glenmeade Dr To Page Ave - 
New Signal At Westport Ent; Two Way Turn Lane 6764E-17 $319,120 ROW Feb-18

St. Louis County
North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) To Natural Bridge Rd 
(MO  115) - Resurfacing - Curb Ramps 6607G-17 $17,920 ROW Sep-18

Washington High Street - MO 100 To Fifth Street - Resurfacing - Sidewalk (5') 9th To MO  100 6598-17 $16,800 ROW Sep-18

Wentzville
Wentzville Parkway Turnlane - Schroeder Creek Blvd To Meyer Road - Two Way 
Turn Lane - Shared Use Path (10') 6600-17 $180,000 ROW Jan-18

 *  Project has another phase of work programmed in FY 2018

Not Obligated - Right of Way

    Project has missed a milestone on the development schedule submitted by sponsor



Sponsor Title - Description TIP # FY 2018 Phase 
Scheduled 
Obligation

TOTAL $68,366,868 78 PROJECTS

Arnold (EXT)
Tenbrook Road/ Fox Schools Exit - At Jeffco Blvd (US 61/67) - Left Turn Lanes - 
Sidewalk - Intersection Improvement 6624-16 $473,550 CONST Jun-18

Bellefontaine 
Neighbors

Ashbrook Drive And Cabot Drive Roadway And Sidewalk - Ashbrook Dr - 
Chambers Road To Cabot Drive - Cabot Dr - Ashbrook Drive To Coburg Lands 6578-16 $766,280 CONST Mar-18

Bi-State 
Development/Metro

Locomotive Retrofits: Mother-Slug Sets - Retrofit Four Locomotives Into Two 
Mother-Slug Sets - Located In Non-Attainment Area Switching Yards 6754C-18 $1,134,991 IMPL Oct-17

Clayton Brentwood Boulevard - Clayton Road To Forsyth Blvd - Resurfacing 6579-18 $513,513 CONST Dec-17

De Soto Amvets Drive Sidewalk - De Soto Middle School To 3rd St - Sidewalk (6') 6652-17 $376,084 CONST Jan-18

Ferguson (EXT)
Brotherton-January-Powell Street Improvements - Brotherton: Thomas To Hern; 
January: N Floris To City Limits; Powell Dr: Elizabeth  To North Florissant 6582-16 $848,130 CONST Jun-18

Florissant Robinwood Elem School Ped Signal - At Derhake - Replace Signal 6482-16 $91,827 CONST Jan-18

Florissant
N Lafayette Street - Washington St To US 67 - Resurfacing -  Base Repairs - Add 
Sidewalks (5') 6483-16 $1,861,614 CONST Jan-18

Franklin County Fiddle Creek Road Bridge - Over Fiddle Creek - Replace Bridge (# 0800022) 6602-16 $520,000 CONST Jan-18
Grantwood Village 
(EXT) Grant Road - Gravois Road To Pardee Road - Resurfacing - Lighting 6603-16 $304,288 CONST Jun-18
Great Rivers 
Greenway District 
(EXT)

Grant's Trail Extension, Ph. 2 - Hoffmeister Ave To River Des Peres Greenway - 
Shared Use Path (14') 6653-17 $2,000,000 CONST Jun-18

Great Rivers 
Greenway District

Grant's Trail Extension, Ph. 2 - Hoffmeister Ave To River Des Peres Greenway - 
Shared Use Path (14') - New Greenway Bridge 6653A-19 $600,000 CONST Jun-18

Green Park
Green Park Road - Lin Valle Drive To  East Of Green Park Industrial Dr - 
Reconstruction - Shared Use Path (8') 6585-16 $942,556 CONST Feb-18

Hillsboro (EXT)
Business 21, Phase 3 - Leon Hall Parkway To Main Street - Two Way Turn Lane - 
Sidewalk (6') 6637-17 $721,832 CONST Jun-18

Jefferson County Charter Church Road Bridge - Over Plattin Creek - Replace Bridge 6486-16 $490,400 CONST Feb-18

Jefferson County
Imperial Main Street Road/River Street - Old State Road To 328' E/O US 61/67 - 
Reconstruct - Sidewalk - Intersection Improvements 6487-16 $946,631 CONST Nov-17

Kirkwood (EXT)
Kirkwood Road - Manchester Road To Big Bend Boulevard - Signal Optimization - 
Interconnect - Upgrade Signals 6627-16 $3,264,489 CONST Jun-18

Kirkwood
S. Kirkwood Rd - Nipher M.S. Safe Routes To School - Chester Ave To Idlewild Pl 
- Sidewalk (5'-6') 6654-16 $353,936 CONST Mar-18

Manchester
Spring Meadows Drive Bridge - Over Grand Glaize Creek - Replace Bridge - 
Sidewalk 6608-16 $536,000 CONST Dec-17

MoDOT (EXT)
MO 340 Corridor Improvements - A - Extend Left Turn Ln To Sb Swingley Ridge 
And Eb I-64 - Add Sb Auxilliary Ln B/W Ramps 6633-16 $801,200 CONST Jun-18

MoDOT (EXT)
MO 340 Corridor Improvements - B - Add Dual Left Turn Lanes At Chesterfield 
Pkwy (E/W) - Add Right Turn Lane On I-64 Wb Off Ramp 6633B-16 $1,143,600 CONST Jun-18

MoDOT
Regional ITS Data Sharing Initiative, Phase 1 - Implement Data Sharing And 
Incident Data - Exchange Between MODOT And St Charles County 6758B-18 $1,200,000 CONST Dec-17

MoDOT

Signal Optimization - 2018 - MO 109: Shepard-Legends Pkwy; MO D: 14th-
Schue; I-64 Int: MO DD-Lsl - Blvd; MO 364 Int: Bryan-Arena; I-70 Int: Tucker-
Grand & Tr Hugh-Bryan 6758E-18 $416,000 CONST Nov-17

New Haven
Maupin Street, Phase 2 - MO 100  To 375 Feet South Of Locust Street - 
Resurfacing - Sidewalk - ADA Improvements 6492-16 $688,489 CONST Feb-18

New Haven
MO 100 Shared Use Bridge Connection - Over MO 100 (At School/Park) - Shared 
Use Path - Bridge (10') 6655-16 $257,342 CONST Nov-17

O'Fallon Mexico Road - MO K To Barrington Drive - Resurfacing - Sidewalk (5') On N Side 6591-16 $862,791 CONST Dec-17

O'Fallon (EXT) MO DD - At Sommers Road - New Traffic Signal 6628-16 $452,000 CONST Jun-18

O'Fallon
Flashing Yellow Arrows - O'Fallon - 30 Signalized Intersections - At Various 
Locations Throughout O'Fallon 6759-17 $164,000 CONST Nov-17

Pagedale
Page Avenue (MO D) - At Ferguson Avenue - Crosswalk/Intersection 
Improvements - Sidewalks 6495-16 $663,895 CONST Nov-17

St. Charles (EXT)
Discovery Bridge (MO 370) Shared Use Paths - Boschert Greenway Trl To Earth 
City Levee Trl - Shared Use Path (6') One Way Each Direction 6656-16 $1,390,000 CONST Jun-18

St. Charles
Flashing Yellow Arrows, Phase 2  - St. Charles - At 15 Signalized Intersections 
Within City Limits 6760-17 $196,000 CONST Nov-17

Not Obligated - Construction / Implementation



Sponsor Title - Description TIP # FY 2018 Phase 
Scheduled 
Obligation

TOTAL $68,366,868 78 PROJECTS

Not Obligated - Construction / Implementation

St. Charles County 
(EXT) Westwood Drive - MO 94 To South Breeze Lane - Reconstruction 6500-17 $805,500 CONST Jun-18

St. Charles County
South River Road Reconstruction - South Main Street To Friedens Road/Arena 
Parkway - Reconstruction - Sidewalk (5') 6605-18 $1,744,000 CONST Aug-18

St. Charles County MO N - At Hopewell Rd - Realign Intersection 6606-18 $1,096,000 CONST Aug-18

St. Charles County*
Gateway Green Light, Phase 4 - Various Rds In St. Charles Co - Travel Time 
Detectors, Count Stns, Ptz Cameras, Dynamic Msg Signs, Fiberoptic 6761-17 $836,008 CONST* Mar-18

St. Louis (EXT)
Traffic Management Enhancements, Phase 3 - Install Traffic Monitoring Cameras, 
Downtown Signal Optimization, Fiberoptic Install, Traffic Op Center 6631-16 $1,908,911 CONST Jun-18

St. Louis
Tower Grove Park Access Improvements - Along Arsenal, Kingshwy, Magnolia, 
Grand, Center Cr - Improve Ped Xings; Curb Ramps, Bus Stops 6657-17 $812,000 CONST Jan-18

St. Louis
Lambert Airport Road Traffic Flow Improvements - Along Lambert Intl Blvd; 
Airflight Dr; Air Cargo Rd - Intersection Improvements - Ptz Camera - Signal Opt 6763-17 $808,000 CONST Feb-18

St. Louis County 
(EXT) North & South Road Infrastructure - Delmar To MO 340 - Resurfacing 6359-16 $1,023,200 CONST Jun-18

St. Louis County Kerth Road-2018 - Meramec Bottom Road To Butler Hill Road - Resurfacing 6503A-17 $1,049,768 CONST Sep-18

St. Louis County
Baxter Road (North) - 2018 - Clayton Road To Claymont Estates Drive - 
Resurfacing 6503B-17 $592,704 CONST Sep-18

St. Louis County 
(EXT)

Clayton Road -2017 - St. Louis City Limits To Louwen Drive - Resurfacing - ADA 
Improvements 6503D-16 $3,209,426 CONST Jun-18

St. Louis County
Old Jamestown Road (West)-2018 - Vaile Avenue To Shackelford Road/Douglas 
Road - Resurfacing 6503F-17 $752,800 CONST Sep-18

St. Louis County
Sappington Barracks Road-2017 - Telegraph Road (MO 231) To Barracks View 
Road - Resurfacing 6503I-16 $415,206 CONST Sep-18

St. Louis County Summit Road-2018 - Gravois Road (MO 30)To Bowles Avenue - Resurfacing 6503J-17 $453,600 CONST Sep-18

St. Louis County
Koch Rd/Robert Koch Hospital Rd - 2018 - Koch Rd: 270' S/O Kinswood Ln -120' 
S/O Robert Koch Hospital Rd, Robert Koch Hospital Rd To Pottle 6503L-17 $667,715 CONST Sep-18

St. Louis County
Buckley Road-2017 - Lemay Ferry Road(MO 267) To Sappington Barracks Road - 
Resurfacing 6503O-16 $848,882 CONST Sep-18

St. Louis County Bellefontaine Road-2018 - I-270 To St. Louis City Limits - Resurfacing 6503P-16 $2,129,613 CONST Sep-18
St. Louis County 
(EXT)

Lucas & Hunt (South) - 2017 - West Florissant Avenue To Hord Avenue - Replace 
Damaged Concrete Slabs 6503Q-16 $509,859 CONST Jun-18

St. Louis County
Big Bend Boulevard (North) - 2018 - Manchester Road (MO 100) To Delmar Blvd - 
Resurfacing - Curb Ramps 6607E-17 $4,149,660 CONST Sep-18

St. Louis County
Laclede Station Road - 400 Feet North Of Weil Avenue To Newport Avenue - 
Resurfacing - Curb Ramps 6607J-17 $1,417,040 CONST Sep-18

St. Louis County Allen Road Bridge - Over Union Pacific Railroad - Replace Bridge 6607K-18 $794,400 CONST Jun-18
St. Louis County 
(EXT) Lewis Road Bridge - Over Union Pacific Railroad - Replace Bridge 6607L-17 $794,400 CONST Jun-18
St. Louis County 
(EXT)

2017 North County ITS - Locations Along Ashby; Brown; Dorsett; Jennings Stn Rd 
- Lilac ; North & South Rd; And Mckelvey Rd 6636A-16 $859,920 CONST Jun-18

St. Louis County 
(EXT)

2017 South County ITS - Locations Along Ambs Rd; Butler Hill; Lemay Ferry - 
Lindbergh Blvd; Union Rd, Forder Rd And Meramec Bottom Rd 6636B-16 $722,240 CONST Jun-18

St. Louis County 
(EXT)

2017 Southwest County ITS - Various Locations Along Bowles Ave; Clayton Rd; 
Hawkins Rd And Old State Rd 6636C-16 $756,400 CONST Jun-18

St. Louis County 
(EXT)

2017 West County ITS - Various Locations Along Carman Rd; Chesterfield Pky 
W; Conway Rd;  Kehrs Mill Rd; Mcknight Rd And Weidman Rd 6636D-16 $815,920 CONST Jun-18

St. Louis County Berry Rd Sidewalk - Brownell Ave To Gramercy Pl - Sidewalk (6') 6658-16 $470,072 CONST Nov-17

St. Louis County
Clayton Road (West County) - 2019 - Eatherton Road (MO 109) To Black Canyon 
Ct - Resurfacing - Slab Replacement - Curb Ramps 6745C-18 $988,080 CONST Sep-18

St. Louis County
2018 ITS Advanced Detection Improvements - 39 Intersections Throughout North 
And West County 6764A-17 $749,120 CONST Aug-18

St. Louis County
Big Bend/Murdoch/Shrewsbury ITS - Various Locations Along Big 
Bend/Murdoch/Shrews - Ptz Cameras And Beacons At Various Locations 6764B-17 $797,440 CONST Aug-18

St. Louis County
Ballas Road/Dougherty Ferry Road ITS - Ballas Rd - Dougherty Ferry To Clayton 
Rd - Dougherty Ferry Rd - Highland Ave To Ballas Rd 6764C-17 $560,080 CONST Aug-18

St. Louis County
Bellefontaine Road/North & South Road ITS - Bellefontaine Rd - Jennings Stn To 
Parker - North & South - Delmar To Canton 6764D-17 $834,080 CONST Aug-18



Sponsor Title - Description TIP # FY 2018 Phase 
Scheduled 
Obligation

TOTAL $68,366,868 78 PROJECTS

Not Obligated - Construction / Implementation

St. Peters (EXT)
Mid Rivers Mall Dr Multi Use Path - Cottleville Pkwy To Dye Club Rd - Shared Use 
Path (10') 6659-17 $257,636 CONST Jun-18

St. Peters
Salt River Rd - At Arrowhead Industrial Blvd - Intersection Improvements - 
Replace Signal 6851-18 $621,172 CONST Apr-18

Sunset Hills
Lindbergh Pedestrian Improvements, Ph 1 - E Watson Rd/Rott Rd To Eddie And 
Park Road/W Watson Rd - Sidewalk (6') 6609-17 $416,000 CONST Jan-18

Town & Country Clayton Road - At Ballas Rd - Intersection/Crosswalk Improvements 6505-16 $626,212 CONST Dec-17

Union Christina Street Bridge - Over Flat Creek - Replace Bridge - Realign Road 6597-17 $491,856 CONST Jan-18

University City
Forsyth Boulevard - Big Bend Blvd To Western City Limit - Resurfacing-Bike 
Facilities 6464-16 $752,000 CONST Jul-18

Washington (EXT)
Bluff Road - MO 100 To Vossbrink Drive - Resurfacing - Add Right Turn Ln At MO 
100 - Culvert 6365-15 $555,450 CONST Jun-18

Washington
Bieker/Steutermann Roads - Bieker Rd: MO 47 To City Limit; Steutermann Rd: 
MO A - To MO 47 - Resurfacing 6466-16 $507,400 CONST Sep-18

Webster Groves 
(EXT) Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd - Sidewalk (5') 6661-16 $129,410 CONST Jun-18
Weldon Spring 
(EXT)

Independence Road, Phase 4 - 350 Feet W/O Nancy Lane To Galahad Drive - 
Reconstruct Road - Construct Multi-Use Path 6366-15 $594,000 CONST Jun-18

Wildwood (EXT)
Wild Horse Creek Road Bridge - Over Branch Of Wild Horse Creek - Replace 
Bridge - Realign Road 6368-15 $704,000 CONST Jun-18

Wildwood Eatherton Road Bridge - Over Bonhomme Creek - Replace Bridge 6467-16 $800,000 CONST Feb-18

Wildwood (EXT) Strecker Rd Bridge - Over Caulks Creek - Replace Bridge 6565-15 $960,000 CONST Jun-18

Wildwood (EXT)
Manchester Road Streetscape Phase 3 - Eatherton Road To Taylor Road - 
Sidewalks (8') - Bike Ln (5') - Storm Sewers 6601-17 $1,300,000 CONST Jun-18

Wildwood
MO 109 Tunnel - South Of Eb MO 100 On/Off Ramp - Shared Use Path 
(10')/Tunnel (12') 6663-16 $298,250 CONST May-18

 *  Project has another phase of work programmed in FY 2018

    Project has missed a milestone on the development schedule submitted by sponsor

(EXT) Project has received a schedule extension



Sponsor Title - Description TIP # FY 2018
Phase of 

Work
Scheduled 
Obligation

Reason for 
Adjustment

Adjustment 
Date

TOTAL $0 0 PROJECTS

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

Adjustments

October Total

November Total

December Total

January Total

August Total

September Total

February Total

March Total

April Total

May Total

June Total

July Total



Sponsor Title - Description TIP # FY 2018
Phase of 

Work
Scheduled 
Obligation Reason for Removal Removal Date

TOTAL $1,600,000 1 PROJECTS

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Project

Great Rivers 
Greenway District

Deer Creek Greenway - Deer Creek Plaza/Big Bend To Ellendale 
Via Oxford - Canterbury, Sussex, Greenwood - Shared Use Path 
(10') 6755-18 $1,600,000 CONST Feb-18

Removed due to 
complications in route 
negotiation with the 

city 03/23/2018

$1,600,000 1 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

February Total

Removed

October Total

November Total

December Total

January Total

September Total

March Total

April Total

May Total

June Total

July Total

August Total



FY 2018 Reasonable Progress Update:  February 28, 2018

# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/17 0 $0 0 $0 0 $0 38 $4,511,402 13 $2,232,429 96 $84,365,732 146 $91,109,563

10/31/17 3 $412,425 0 $0 0 $0 36 $4,308,283 13 $2,232,429 95 $84,156,426 146 $91,109,563

11/30/17 7 $2,051,730 0 $0 0 $0 35 $4,267,083 13 $2,232,429 92 $82,558,321 146 $91,109,563

12/31/17 12 $3,481,994 0 $0 0 $0 31 $3,924,083 13 $2,232,429 91 $81,471,057 146 $91,109,563

01/31/18 19 $7,354,658 0 $0 0 $0 30 $3,863,283 12 $2,178,029 86 $77,713,593 146 $91,109,563

02/28/18 29 $14,219,694 0 $0 0 $0 27 $3,657,337 12 $2,151,629 80 $71,096,903 147 $91,125,563

03/31/18
04/30/18
05/31/18
06/30/18
07/31/18
08/31/18
09/09/18
09/16/18
09/23/18
09/30/18

Date
Not Obligated

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Obligated Adjustments Removed
PE ROW CONST

Total

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 147 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2018 of the FY 2018-2021 Transportation
Improvement Program (TIP). These projects, sponsored by 50 different agencies and representing $91 million in federal funds, are subject to a September
30, 2018 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2018. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.
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Sponsor Title - Description TIP # FY 2018 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $14,219,694 29 PROJECTS

Jefferson County
Charter Church Road Bridge - Over Plattin Creek At Mitch Sweet Rd - Bridge 
Replacement 6730A-18 $140,000 PE Dec-17 10/20/17

Kirkwood
N. Geyer Road - Adams Ave To Manchester Rd - Resurfacing - Curb And Gutter - 
Curb Ramps 6731-18 $63,119 PE Jan-18 10/27/17

Wentzville (EXT) Interstate Drive Multiuse Trail - Wilmer Rd To MO Z - Shared Use Path (10') 6662-16 $209,306 CONST Jun-18 10/17/17
$412,425 Projects

Jefferson County 
Port Authority

Marine Vessel Engine Repower - 2018 - Repower Three Marine Vessels Serving 
Mississippi And Missouri Rivers In Non-Attainment Area 6756-18 $513,605 IMPL Jun-18 11/16/17

Madison County 
Transit District

Ridefinders Marketing & Outreach - 2017 - MO - Increase Awareness, Interest, 
And Participation In Ridefinders By Employers And Commuters 6757A-17 $320,000 IMPL Mar-18 11/20/17

O'Fallon (EXT)
Wabash Avenue - Sonderen Street To East Of Edlen Lane - Reconstruct Road - 
Sidewalk 6325-15 $764,500 CONST Jun-18 11/28/17

St. Ann
Old St. Charles Road - Adie Rd To City Limits (400' East Of Lindbergh Blvd) - 
Resurfacing 6739-18 $41,200 PE Jul-18 11/17/17

$1,639,305 Projects

Jefferson County
Old Lemay Ferry Road, Phase 1 - At East Rock Creek Road - Intersection 
Realignment 6713-18 $75,000 PE Jul-18 12/04/17

Jefferson County Doc Sargent Bridge - Over Labarque Creek - Bridge Replacement 6730B-18 $100,000 PE Dec-17 12/01/17

Jefferson County
Old Lemay Ferry Road, Phase 2 - At Spring Forest Road - Intersection And 
Roadway Realignment - Shoulders (6') 6730F-18 $60,000 PE Jul-18 12/04/17

Jefferson County Whitehead Road Bridge - Over Tributary Of Cotter Creek - Bridge Replacement 6730H-18 $108,000 PE Jan-18 12/01/17
St. Louis County 
(EXT)

Baur Boulevard/ Guelbreth Lane - 2017 - Baur Blvd: Warson-Lindbergh; 
Guelbreth: Schuetz-Old Olive Street Rd - Resurfacing 6503N-16 $1,087,264 CONST Jun-18 12/12/17

$1,430,264 Projects

Ballwin (EXT) Ries Road Bridge - Over Fishpot Creek - Replace Bridge 6457-15 $596,800 CONST Dec-17 01/17/18

Des Peres (EXT) Oak Drive Bridge - Over Two-Mile Creek - Replace Bridge 6309-15 $420,394 CONST Jun-18 01/12/18

Jefferson County Old State Rt. 21 - At East/West Four Ridge Road - Intersection Improvements 6604A-17 $54,400 ROW Dec-17 01/04/18

Jefferson County
Seckman Road - Old Lemay Ferry Rd To 0.33 Miles East - Roundabout - 
Sidewalks (5') - Pedestrian Improvements 6730G-18 $60,800 PE Dec-17 01/12/18

Ladue Lay Road - Clayton Road To Mcknight Road - Resurfacing - Add Sidewalk 6488-16 $989,310 CONST Nov-17 01/09/18
MoDOT - Citizens 
For Modern Transit

Moving The Right Way Ridership Program - STL City And STL County - Two 
Year Outreach Program - Trans. Incentive Program 6848-18 $241,520 IMPL Mar-18 01/29/18

St. Louis County 
(EXT)

Mehl Avenue/Patterson Road - 2019 - Lemay Ferry Road (US 61-67) To Yaeger 
Road - Resurfacing - ADA Improvements 6607C-18 $1,509,440 CONST Dec-17 01/10/18

$3,872,664 Projects

Ballwin Ramsey Lane Bridge - Over Fishpot Creek - Replace Bridge 6577-16 $603,680 CONST Jan-18 02/27/18

Creve Coeur
New Ballas Road Sidewalk, Phase 2A - Ladue Rd To 500' N/O Emerald Green Dr 
(Desmet HS) - Sidewalk (5') 6867-18 $42,400 ROW Feb-18 02/20/18

Fenton Horan Drive - Bowles Ave To Larkin Williams Rd - Resurfacing - Sidewalks (5') 6723-18 $104,000 PE Nov-17 02/06/18
Franklin County 
(EXT)

Possum Hollow Road Bridge - Over Tributary To Meramec River - Replace 
Bridge 6484-16 $266,960 CONST Jun-18 02/13/18

Jefferson County 
Port Authority

Marine Vessel Engine Repower - 2018 (B) - Repower Three Marine Vessels 
Serving Mississippi River In Non-Attainment Area - 2 Ferries - 1 Towboat 6843-18 $663,306 IMPL Mar-18 02/06/18

Manchester Howard George Drive Bridge - Over Grand Glaize Creek - Bridge Rehabilitation 6734-18 $40,000 PE Nov-17 02/22/18

MoDOT (EXT)
I-70 Outer Roads And Interchanges - Woodlawn Avenue To Tr Hughes 
Boulevard - Convert Outer Roads To One-Way - Revise Interchanges 5537A-17 $3,500,000 CONST Jun-18 02/08/18

MoDOT (EXT)
I-70 And MO K Pedestrian Improvements - Terra Ln To Veterans Memorial Pkwy -
Shared Use Path (10'), Sidewalk (8') 5537B-17 $617,632 CONST Jun-18 02/08/18

MoDOT
MO 231 Traffic Signals - Hoffmeister Ave To Jeffersonian Dr - Replace Signals 
And Upgrade Detection 6758A-17 $965,112 CONST Jun-18 02/04/18

New Haven
Downtown Improvements, Phase 1 - Front St: Olive To Miller; Miller St: UP RR 
To Main St - Reconstruction - Sidewalks (8') - Streetscaping 6735-18 $61,946 PE Feb-18 02/12/18

$6,865,036 Projects

$0 Projects

$0 Projects

$0 Projects
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Sponsor Title - Description TIP # FY 2018 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $14,219,694 29 PROJECTS
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Sponsor Title - Description TIP # FY 2018 Phase 
Scheduled 
Obligation

TOTAL $3,657,337 27 PROJECTS

Chesterfield Riparian Trail - August Hill Dr To Old Chesterfield Rd - Shared Use Path (10') 6866-18 $94,250 PE Jun-18

Dardenne Prairie Hanley Road - Feise Road To 2300' North - Reconstruction - Sidewalks (5') 6720-18 $49,600 PE Aug-18

Des Peres Bopp Road - Manchester Rd To Northern City Limit - Resurfacing - Curb Ramps 6722-18 $40,000 PE Dec-17

Florissant St. Ferdinand Street - N Highway 67 To St. Ferdinand Park - Sidewalk (5') 6727-18 $24,000 PE Feb-18

Franklin County Ridge Road Bridge - Over Winsel Creek - Replace Bridge 6712-18 $66,319 PE Dec-17

Green Park
Mueller Road - Lindbergh Blvd To Green Park Rd - Resurfacing - Upgrade 
Sidewalks (5') 6728-18 $104,000 PE Feb-18

Manchester
Dougherty Ferry Road - 150' S/O Charleston Place Ct  To 150' S/O Country Stone 
Dr - Resurfacing - Realignment 6733-18 $64,000 PE Feb-18

Northwoods
Nelson Drive Sidewalk - Lillian Ave To Pasadena Ave - Sidewalk (5') - One Side - 
Sharrows 6871-18 $50,262 PE Mar-18

O'Fallon
Mexico Road, Phase 3 - MO K To Bryan Rd - Resurfacing - Pedestrian Bridge- 
Curb Ramps 6736-18 $128,000 PE Dec-17

Richmond Heights McKnight Road Sidewalk - Clayton Rd To Godwin Ln - Sidewalk (6') - One Side 6872-18 $80,480 PE Mar-18

Rock Hill
Kortwright Avenue - Manchester Rd To Warson Pl - Resurfacing - Sidewalks (4') - 
Whitestone To Warson Trl 6738-18 $66,586 PE Apr-18

St. Charles
Lincoln Elementary SRTS - Near Lincoln E.S. - Along Perry St, 7th St - Sidewalk 
(5'-6') 6873-18 $56,000 PE Jan-18

St. Charles County*
Gateway Green Light, Phase 4 - Various Rds In St. Charles Co - Travel Time 
Detectors, Count Stns, Ptz Cameras, Dynamic Msg Signs, Fiberoptic 6761-17 $381,829 PE* Jan-18

St. Charles County
Gateway Green Light, Phase 5 - Various Rds In St. Charles Co - Travel Time 
Detectors, Count Stns, Ptz Cameras, Upgrade Video Detection Dynamic Msg 6762-18 $546,696 PE Mar-18

St. Louis
Dr. Martin Luther King Dr - Newstead Ave To Vandeventer Ave - Lighting - Signal 
Interconnect- Signal Improvements 6743-18 $160,000 PE Jan-18

St. Louis
Hall Street,  Phase 1 - E. Grand Ave To Adelaide Ave - Reconstruction - Sidewalk 
(5') - Rd Diet (4 To 2 Ln) 6744-18 $348,837 PE Nov-17

St. Louis
Jefferson Avenue - Market St To Natural Bridge Ave - Replace Traffic Signals - 
Signal Interconnection 6849-18 $256,000 PE Feb-18

St. Louis
Louisiana Avenue Calm Streets - Gravois Ave To Meramec St - Traffic Calming - 
Shared Ln Marking - Bumpouts 6875-18 $120,000 PE Jun-18

St. Louis County
2019 ITS Advanced Detection Improvements - 47 Intersections Throughout North 
And Central County 6850A-18 $60,720 PE Apr-18

St. Louis County
Action Plan For Walking And Biking - Evaluate Bike And Ped Facilities On St. 
Louis County - Owned Facilities And Recommend Facilities 6876-18 $500,000 PE Apr-18

St. Peters
Centennial Greenway, Phase 4 - Along Mcclay Rd- Hackman Rd To Mcclay 
Village Dr - Shared Use Path (11') 6877-18 $97,040 PE Jan-18

University City
Ackert Walkway - 300' N/O Delmar To Vernon Ave - Reconstruction Of Shared 
Use Path (10') - Lighting 6878-18 $20,000 PE Mar-18

Valley Park
Dougherty Ferry Road - Country Stone Dr (City Limits) To Big Bend Rd - Overlay - 
Sidewalk (5') - Slab Replacement 6750-18 $56,000 PE Apr-18

Valley Park
St. Louis Avenue, Phase 1 - Seventh Street To The Levee Closure Structure - 
Reconstruction - Sidewalks (5') 6751-18 $133,600 PE Apr-18

Vinita Park
North And South Road Sidewalk, Phase 1 - Midland Blvd To Page Ave - Sidewalk 
(5') 6752-18 $72,000 PE Feb-18

Washington
Busch Creek Greenway - Jefferson St To Riverfront Trail - Shared Lane Path (10') 
- Shared Ln Markings 6879-18 $20,000 PE Jan-18

Wildwood
Manchester Road Shared Use Path - MO 109 To Pond Rd - Shared Use Path 
(10') - Xing At MO 109 6880-18 $61,118 PE Feb-18

 *  Project has another phase of work programmed in FY 2018

Not Obligated - Preliminary Engineering

    Project has missed a milestone on the development schedule submitted by sponsor



Sponsor Title - Description TIP # FY 2018 Phase 
Scheduled 
Obligation

TOTAL $2,151,629 12 PROJECTS

Fenton Old Gravois Road, Phase 2 - Ferry St To MO 141 - Reconstruct - Sidewalk (5') 6581-17 $16,000 ROW Jan-18

Jefferson County Antire Road - At Williams Creek Rd - Intersection Improvements 6604B-18 $32,240 ROW Dec-17

Jefferson County
Old State Route 21 - At Lions Den Road - Intersection Improvements - Left Turn 
Lane 6604C-17 $16,000 ROW Dec-17

Lake Saint Louis
Lake Saint Louis Blvd, Phase 1 - 500 Feet West Of Chase Court To Pleasant 
Meadow Drive - Reconstruction - Sidewalk Improvements (5') 6587-17 $22,549 ROW Nov-17

New Haven
Highway 100 West Sidewalk Extension - Douglas Street To Immanuel Avenue - 
Sidewalk (6') 6589-17 $4,000 ROW Apr-18

St. Louis
Columbia And Southwest Bridge - Over Union Pacific Railroad - PE For Bridge 
Replacement And ROW 6502A-16 $1,440,000 ROW May-18

St. Louis County
St. Charles Rock Road (West) - 2019 - Taussig Road To Earth City Expressway 
(MO 141) - Resurfacing 6607B-17 $71,000 ROW Jun-18

St. Louis County
Westport Plaza Drive Intersection Improvements - Glenmeade Dr To Page Ave - 
New Signal At Westport Ent; Two Way Turn Lane 6764E-17 $319,120 ROW Feb-18

St. Louis County
North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) To Natural Bridge Rd 
(MO  115) - Resurfacing - Curb Ramps 6607G-17 $17,920 ROW Sep-18

Sullivan Special 
Road District Spring Bluff Road - Over Spring Creek - Replace Bridge 6746-19 $16,000 ROW Sep-18

Washington High Street - MO 100 To Fifth Street - Resurfacing - Sidewalk (5') 9th To MO  100 6598-17 $16,800 ROW Sep-18

Wentzville
Wentzville Parkway Turnlane - Schroeder Creek Blvd To Meyer Road - Two Way 
Turn Lane - Shared Use Path (10') 6600-17 $180,000 ROW Jan-18

 *  Project has another phase of work programmed in FY 2018

Not Obligated - Right of Way

    Project has missed a milestone on the development schedule submitted by sponsor



Sponsor Title - Description TIP # FY 2018 Phase 
Scheduled 
Obligation

TOTAL $71,096,903 80 PROJECTS

Arnold (EXT)
Tenbrook Road/ Fox Schools Exit - At Jeffco Blvd (US 61/67) - Left Turn Lanes - 
Sidewalk - Intersection Improvement 6624-16 $473,550 CONST Jun-18

Bellefontaine 
Neighbors

Ashbrook Drive And Cabot Drive Roadway And Sidewalk - Ashbrook Dr - 
Chambers Road To Cabot Drive - Cabot Dr - Ashbrook Drive To Coburg Lands 6578-16 $766,280 CONST Mar-18

Bi-State 
Development/Metro

Locomotive Retrofits: Mother-Slug Sets - Retrofit Four Locomotives Into Two 
Mother-Slug Sets - Located In Non-Attainment Area Switching Yards 6754C-18 $1,134,991 IMPL Oct-17

Clayton Brentwood Boulevard - Clayton Road To Forsyth Blvd - Resurfacing 6579-18 $513,513 CONST Dec-17

De Soto Amvets Drive Sidewalk - De Soto Middle School To 3rd St - Sidewalk (6') 6652-17 $376,084 CONST Jan-18

Ferguson
Highmont Drive - Forestwood Ave To West Florissant Ave - Overlay - Base 
Repair - Replace Sidewalk 6481-16 $1,130,035 CONST Nov-17

Ferguson (EXT)
Brotherton-January-Powell Street Improvements - Brotherton: Thomas To Hern; 
January: N Floris To City Limits; Powell Dr: Elizabeth  To North Florissant 6582-16 $848,130 CONST Jun-18

Florissant Robinwood Elem School Ped Signal - At Derhake - Replace Signal 6482-16 $91,827 CONST Jan-18

Florissant
N Lafayette Street - Washington St To US 67 - Resurfacing -  Base Repairs - Add 
Sidewalks (5') 6483-16 $1,861,614 CONST Jan-18

Franklin County Fiddle Creek Road Bridge - Over Fiddle Creek - Replace Bridge (# 0800022) 6602-16 $520,000 CONST Jan-18
Grantwood Village 
(EXT) Grant Road - Gravois Road To Pardee Road - Resurfacing - Lighting 6603-16 $304,288 CONST Jun-18
Great Rivers 
Greenway District 
(EXT)

Grant's Trail Extension, Ph. 2 - Hoffmeister Ave To River Des Peres Greenway - 
Shared Use Path (14') 6653-17 $2,000,000 CONST Jun-18

Great Rivers 
Greenway District

Grant's Trail Extension, Ph. 2 - Hoffmeister Ave To River Des Peres Greenway - 
Shared Use Path (14') - New Greenway Bridge 6653A-19 $600,000 CONST Jun-18

Great Rivers 
Greenway District

Deer Creek Greenway - Deer Creek Plaza/Big Bend To Ellendale Via Oxford - 
Canterbury, Sussex, Greenwood - Shared Use Path (10') 6755-18 $1,600,000 CONST Feb-18

Green Park
Green Park Road - Lin Valle Drive To  East Of Green Park Industrial Dr - 
Reconstruction - Shared Use Path (8') 6585-16 $942,556 CONST Feb-18

Hillsboro (EXT)
Business 21, Phase 3 - Leon Hall Parkway To Main Street - Two Way Turn Lane - 
Sidewalk (6') 6637-17 $721,832 CONST Jun-18

Jefferson County Charter Church Road Bridge - Over Plattin Creek - Replace Bridge 6486-16 $490,400 CONST Feb-18

Jefferson County
Imperial Main Street Road/River Street - Old State Road To 328' E/O US 61/67 - 
Reconstruct - Sidewalk - Intersection Improvements 6487-16 $946,631 CONST Nov-17

Kirkwood (EXT)
Kirkwood Road - Manchester Road To Big Bend Boulevard - Signal Optimization - 
Interconnect - Upgrade Signals 6627-16 $3,264,489 CONST Jun-18

Kirkwood
S. Kirkwood Rd - Nipher M.S. Safe Routes To School - Chester Ave To Idlewild Pl 
- Sidewalk (5'-6') 6654-16 $353,936 CONST Mar-18

Manchester
Spring Meadows Drive Bridge - Over Grand Glaize Creek - Replace Bridge - 
Sidewalk 6608-16 $536,000 CONST Dec-17

MoDOT (EXT)
MO 340 Corridor Improvements - A - Extend Left Turn Ln To Sb Swingley Ridge 
And Eb I-64 - Add Sb Auxilliary Ln B/W Ramps 6633-16 $801,200 CONST Jun-18

MoDOT (EXT)
MO 340 Corridor Improvements - B - Add Dual Left Turn Lanes At Chesterfield 
Pkwy (E/W) - Add Right Turn Lane On I-64 Wb Off Ramp 6633B-16 $1,143,600 CONST Jun-18

MoDOT
Regional ITS Data Sharing Initiative, Phase 1 - Implement Data Sharing And 
Incident Data - Exchange Between MODOT And St Charles County 6758B-18 $1,200,000 CONST Dec-17

MoDOT

Signal Optimization - 2018 - MO 109: Shepard-Legends Pkwy; MO D: 14th-
Schue; I-64 Int: MO DD-Lsl - Blvd; MO 364 Int: Bryan-Arena; I-70 Int: Tucker-
Grand & Tr Hugh-Bryan 6758E-18 $416,000 CONST Nov-17

New Haven
Maupin Street, Phase 2 - MO 100  To 375 Feet South Of Locust Street - 
Resurfacing - Sidewalk - ADA Improvements 6492-16 $688,489 CONST Feb-18

New Haven
MO 100 Shared Use Bridge Connection - Over MO 100 (At School/Park) - Shared 
Use Path - Bridge (10') 6655-16 $257,342 CONST Nov-17

O'Fallon Mexico Road - MO K To Barrington Drive - Resurfacing - Sidewalk (5') On N Side 6591-16 $862,791 CONST Dec-17

O'Fallon (EXT) MO DD - At Sommers Road - New Traffic Signal 6628-16 $452,000 CONST Jun-18

O'Fallon
Flashing Yellow Arrows - O'Fallon - 30 Signalized Intersections - At Various 
Locations Throughout O'Fallon 6759-17 $164,000 CONST Nov-17

Pagedale
Page Avenue (MO D) - At Ferguson Avenue - Crosswalk/Intersection 
Improvements - Sidewalks 6495-16 $663,895 CONST Nov-17

Not Obligated - Construction / Implementation



Sponsor Title - Description TIP # FY 2018 Phase 
Scheduled 
Obligation

TOTAL $71,096,903 80 PROJECTS

Not Obligated - Construction / Implementation

St. Charles (EXT)
Discovery Bridge (MO 370) Shared Use Paths - Boschert Greenway Trl To Earth 
City Levee Trl - Shared Use Path (6') One Way Each Direction 6656-16 $1,390,000 CONST Jun-18

St. Charles
Flashing Yellow Arrows, Phase 2  - St. Charles - At 15 Signalized Intersections 
Within City Limits 6760-17 $196,000 CONST Nov-17

St. Charles County 
(EXT) Westwood Drive - MO 94 To South Breeze Lane - Reconstruction 6500-17 $805,500 CONST Jun-18

St. Charles County
South River Road Reconstruction - South Main Street To Friedens Road/Arena 
Parkway - Reconstruction - Sidewalk (5') 6605-18 $1,744,000 CONST Aug-18

St. Charles County MO N - At Hopewell Rd - Realign Intersection 6606-18 $1,096,000 CONST Aug-18

St. Charles County*
Gateway Green Light, Phase 4 - Various Rds In St. Charles Co - Travel Time 
Detectors, Count Stns, Ptz Cameras, Dynamic Msg Signs, Fiberoptic 6761-17 $836,008 CONST* Mar-18

St. Louis (EXT)
Traffic Management Enhancements, Phase 3 - Install Traffic Monitoring Cameras, 
Downtown Signal Optimization, Fiberoptic Install, Traffic Op Center 6631-16 $1,908,911 CONST Jun-18

St. Louis
Tower Grove Park Access Improvements - Along Arsenal, Kingshwy, Magnolia, 
Grand, Center Cr - Improve Ped Xings; Curb Ramps, Bus Stops 6657-17 $812,000 CONST Jan-18

St. Louis
Lambert Airport Road Traffic Flow Improvements - Along Lambert Intl Blvd; 
Airflight Dr; Air Cargo Rd - Intersection Improvements - Ptz Camera - Signal Opt 6763-17 $808,000 CONST Feb-18

St. Louis County 
(EXT) North & South Road Infrastructure - Delmar To MO 340 - Resurfacing 6359-16 $1,023,200 CONST Jun-18

St. Louis County Kerth Road-2018 - Meramec Bottom Road To Butler Hill Road - Resurfacing 6503A-17 $1,049,768 CONST Sep-18

St. Louis County
Baxter Road (North) - 2018 - Clayton Road To Claymont Estates Drive - 
Resurfacing 6503B-17 $592,704 CONST Sep-18

St. Louis County 
(EXT)

Clayton Road -2017 - St. Louis City Limits To Louwen Drive - Resurfacing - ADA 
Improvements 6503D-16 $3,209,426 CONST Jun-18

St. Louis County
Old Jamestown Road (West)-2018 - Vaile Avenue To Shackelford Road/Douglas 
Road - Resurfacing 6503F-17 $752,800 CONST Sep-18

St. Louis County
Sappington Barracks Road-2017 - Telegraph Road (MO 231) To Barracks View 
Road - Resurfacing 6503I-16 $415,206 CONST Sep-18

St. Louis County Summit Road-2018 - Gravois Road (MO 30)To Bowles Avenue - Resurfacing 6503J-17 $453,600 CONST Sep-18

St. Louis County
Koch Rd/Robert Koch Hospital Rd - 2018 - Koch Rd: 270' S/O Kinswood Ln -120' 
S/O Robert Koch Hospital Rd, Robert Koch Hospital Rd To Pottle 6503L-17 $667,715 CONST Sep-18

St. Louis County
Buckley Road-2017 - Lemay Ferry Road(MO 267) To Sappington Barracks Road - 
Resurfacing 6503O-16 $848,882 CONST Sep-18

St. Louis County Bellefontaine Road-2018 - I-270 To St. Louis City Limits - Resurfacing 6503P-16 $2,129,613 CONST Sep-18
St. Louis County 
(EXT)

Lucas & Hunt (South) - 2017 - West Florissant Avenue To Hord Avenue - Replace 
Damaged Concrete Slabs 6503Q-16 $509,859 CONST Jun-18

St. Louis County
Big Bend Boulevard (North) - 2018 - Manchester Road (MO 100) To Delmar Blvd - 
Resurfacing - Curb Ramps 6607E-17 $4,149,660 CONST Sep-18

St. Louis County
Laclede Station Road - 400 Feet North Of Weil Avenue To Newport Avenue - 
Resurfacing - Curb Ramps 6607J-17 $1,417,040 CONST Sep-18

St. Louis County Allen Road Bridge - Over Union Pacific Railroad - Replace Bridge 6607K-18 $794,400 CONST Jun-18
St. Louis County 
(EXT) Lewis Road Bridge - Over Union Pacific Railroad - Replace Bridge 6607L-17 $794,400 CONST Jun-18
St. Louis County 
(EXT)

2017 North County ITS - Locations Along Ashby; Brown; Dorsett; Jennings Stn Rd 
- Lilac ; North & South Rd; And Mckelvey Rd 6636A-16 $859,920 CONST Jun-18

St. Louis County 
(EXT)

2017 South County ITS - Locations Along Ambs Rd; Butler Hill; Lemay Ferry - 
Lindbergh Blvd; Union Rd, Forder Rd And Meramec Bottom Rd 6636B-16 $722,240 CONST Jun-18

St. Louis County 
(EXT)

2017 Southwest County ITS - Various Locations Along Bowles Ave; Clayton Rd; 
Hawkins Rd And Old State Rd 6636C-16 $756,400 CONST Jun-18

St. Louis County 
(EXT)

2017 West County ITS - Various Locations Along Carman Rd; Chesterfield Pky 
W; Conway Rd;  Kehrs Mill Rd; Mcknight Rd And Weidman Rd 6636D-16 $815,920 CONST Jun-18

St. Louis County Berry Rd Sidewalk - Brownell Ave To Gramercy Pl - Sidewalk (6') 6658-16 $470,072 CONST Nov-17

St. Louis County
Clayton Road (West County) - 2019 - Eatherton Road (MO 109) To Black Canyon 
Ct - Resurfacing - Slab Replacement - Curb Ramps 6745C-18 $988,080 CONST Sep-18

St. Louis County
2018 ITS Advanced Detection Improvements - 39 Intersections Throughout North 
And West County 6764A-17 $749,120 CONST Aug-18

St. Louis County
Big Bend/Murdoch/Shrewsbury ITS - Various Locations Along Big 
Bend/Murdoch/Shrews - Ptz Cameras And Beacons At Various Locations 6764B-17 $797,440 CONST Aug-18



Sponsor Title - Description TIP # FY 2018 Phase 
Scheduled 
Obligation

TOTAL $71,096,903 80 PROJECTS

Not Obligated - Construction / Implementation

St. Louis County
Ballas Road/Dougherty Ferry Road ITS - Ballas Rd - Dougherty Ferry To Clayton 
Rd - Dougherty Ferry Rd - Highland Ave To Ballas Rd 6764C-17 $560,080 CONST Aug-18

St. Louis County
Bellefontaine Road/North & South Road ITS - Bellefontaine Rd - Jennings Stn To 
Parker - North & South - Delmar To Canton 6764D-17 $834,080 CONST Aug-18

St. Peters (EXT)
Mid Rivers Mall Dr Multi Use Path - Cottleville Pkwy To Dye Club Rd - Shared Use 
Path (10') 6659-17 $257,636 CONST Jun-18

St. Peters
Salt River Rd - At Arrowhead Industrial Blvd - Intersection Improvements - 
Replace Signal 6851-18 $621,172 CONST Apr-18

Sunset Hills
Lindbergh Pedestrian Improvements, Ph 1 - E Watson Rd/Rott Rd To Eddie And 
Park Road/W Watson Rd - Sidewalk (6') 6609-17 $416,000 CONST Jan-18

Town & Country Clayton Road - At Ballas Rd - Intersection/Crosswalk Improvements 6505-16 $626,212 CONST Dec-17

Union Christina Street Bridge - Over Flat Creek - Replace Bridge - Realign Road 6597-17 $491,856 CONST Jan-18

University City
Forsyth Boulevard - Big Bend Blvd To Western City Limit - Resurfacing-Bike 
Facilities 6464-16 $752,000 CONST Jul-18

Washington (EXT)
Bluff Road - MO 100 To Vossbrink Drive - Resurfacing - Add Right Turn Ln At MO 
100 - Culvert 6365-15 $555,450 CONST Jun-18

Washington
Bieker/Steutermann Roads - Bieker Rd: MO 47 To City Limit; Steutermann Rd: 
MO A - To MO 47 - Resurfacing 6466-16 $507,400 CONST Sep-18

Webster Groves 
(EXT) Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd - Sidewalk (5') 6661-16 $129,410 CONST Jun-18
Weldon Spring 
(EXT)

Independence Road, Phase 4 - 350 Feet W/O Nancy Lane To Galahad Drive - 
Reconstruct Road - Construct Multi-Use Path 6366-15 $594,000 CONST Jun-18

Wildwood (EXT)
Wild Horse Creek Road Bridge - Over Branch Of Wild Horse Creek - Replace 
Bridge - Realign Road 6368-15 $704,000 CONST Jun-18

Wildwood Eatherton Road Bridge - Over Bonhomme Creek - Replace Bridge 6467-16 $800,000 CONST Feb-18

Wildwood (EXT) Strecker Rd Bridge - Over Caulks Creek - Replace Bridge 6565-15 $960,000 CONST Jun-18

Wildwood (EXT)
Manchester Road Streetscape Phase 3 - Eatherton Road To Taylor Road - 
Sidewalks (8') - Bike Ln (5') - Storm Sewers 6601-17 $1,300,000 CONST Jun-18

Wildwood
MO 109 Tunnel - South Of Eb MO 100 On/Off Ramp - Shared Use Path 
(10')/Tunnel (12') 6663-16 $298,250 CONST May-18

 *  Project has another phase of work programmed in FY 2018

    Project has missed a milestone on the development schedule submitted by sponsor

(EXT) Project has received a schedule extension



Sponsor Title - Description TIP # FY 2018
Phase of 

Work
Scheduled 
Obligation

Reason for 
Adjustment

Adjustment 
Date

TOTAL $0 0 PROJECTS

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

Adjustments

October Total

November Total

December Total

January Total

August Total

September Total

February Total

March Total

April Total

May Total

June Total

July Total



Sponsor Title - Description TIP # FY 2018
Phase of 

Work
Scheduled 
Obligation Reason for Removal Removal Date

TOTAL $0 0 PROJECTS

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Project

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

February Total

Removed

October Total

November Total

December Total

January Total

September Total

March Total

April Total

May Total

June Total

July Total

August Total



FY 2018 Reasonable Progress Update:  January 31, 2018

# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/17 0 $0 0 $0 0 $0 38 $4,511,402 13 $2,232,429 96 $84,365,732 146 $91,109,563

10/31/17 3 $412,425 0 $0 0 $0 36 $4,308,283 13 $2,232,429 95 $84,156,426 146 $91,109,563

11/30/17 7 $2,051,730 0 $0 0 $0 35 $4,267,083 13 $2,232,429 92 $82,558,321 146 $91,109,563

12/31/17 12 $3,481,994 0 $0 0 $0 31 $3,924,083 13 $2,232,429 91 $81,471,057 146 $91,109,563

01/31/18 19 $7,354,658 0 $0 0 $0 30 $3,863,283 12 $2,178,029 86 $77,713,593 146 $91,109,563

02/28/18
03/31/18
04/30/18
05/31/18
06/30/18
07/31/18
08/31/18
09/09/18
09/16/18
09/23/18
09/30/18

Date
Not Obligated

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Obligated Adjustments Removed
PE ROW CONST

Total

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 146 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2018 of the FY 2018-2021 Transportation
Improvement Program (TIP). These projects, sponsored by 50 different agencies and representing $91 million in federal funds, are subject to a September
30, 2018 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2018. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FUNDING OBLIGATIONS
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Sponsor Title - Description TIP # FY 2018 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $7,354,658 19 PROJECTS

Jefferson County
Charter Church Road Bridge - Over Plattin Creek At Mitch Sweet Rd - Bridge 
Replacement 6730A-18 $140,000 PE Dec-17 10/20/17

Kirkwood
N. Geyer Road - Adams Ave To Manchester Rd - Resurfacing - Curb And Gutter - 
Curb Ramps 6731-18 $63,119 PE Jan-18 10/27/17

Wentzville (EXT) Interstate Drive Multiuse Trail - Wilmer Rd To MO Z - Shared Use Path (10') 6662-16 $209,306 CONST Jun-18 10/17/17
$412,425 Projects

Jefferson County 
Port Authority

Marine Vessel Engine Repower - 2018 - Repower Three Marine Vessels Serving 
Mississippi And Missouri Rivers In Non-Attainment Area 6756-18 $513,605 IMPL Jun-18 11/16/17

Madison County 
Transit District

Ridefinders Marketing & Outreach - 2017 - MO - Increase Awareness, Interest, 
And Participation In Ridefinders By Employers And Commuters 6757A-17 $320,000 IMPL Mar-18 11/20/17

O'Fallon (EXT)
Wabash Avenue - Sonderen Street To East Of Edlen Lane - Reconstruct Road - 
Sidewalk 6325-15 $764,500 CONST Jun-18 11/28/17

St. Ann
Old St. Charles Road - Adie Rd To City Limits (400' East Of Lindbergh Blvd) - 
Resurfacing 6739-18 $41,200 PE Jul-18 11/17/17

$1,639,305 Projects

Jefferson County
Old Lemay Ferry Road, Phase 1 - At East Rock Creek Road - Intersection 
Realignment 6713-18 $75,000 PE Jul-18 12/04/17

Jefferson County Doc Sargent Bridge - Over Labarque Creek - Bridge Replacement 6730B-18 $100,000 PE Dec-17 12/01/17

Jefferson County
Old Lemay Ferry Road, Phase 2 - At Spring Forest Road - Intersection And 
Roadway Realignment - Shoulders (6') 6730F-18 $60,000 PE Jul-18 12/04/17

Jefferson County Whitehead Road Bridge - Over Tributary Of Cotter Creek - Bridge Replacement 6730H-18 $108,000 PE Jan-18 12/01/17
St. Louis County 
(EXT)

Baur Boulevard/ Guelbreth Lane - 2017 - Baur Blvd: Warson-Lindbergh; 
Guelbreth: Schuetz-Old Olive Street Rd - Resurfacing 6503N-16 $1,087,264 CONST Jun-18 12/12/17

$1,430,264 Projects

Ballwin (EXT) Ries Road Bridge - Over Fishpot Creek - Replace Bridge 6457-15 $596,800 CONST Dec-17 01/17/18

Des Peres (EXT) Oak Drive Bridge - Over Two-Mile Creek - Replace Bridge 6309-15 $420,394 CONST Jun-18 01/12/18

Jefferson County Old State Rt. 21 - At East/West Four Ridge Road - Intersection Improvements 6604A-17 $54,400 ROW Dec-17 01/04/18

Jefferson County
Seckman Road - Old Lemay Ferry Rd To 0.33 Miles East - Roundabout - 
Sidewalks (5') - Pedestrian Improvements 6730G-18 $60,800 PE Dec-17 01/12/18

Ladue Lay Road - Clayton Road To Mcknight Road - Resurfacing - Add Sidewalk 6488-16 $989,310 CONST Nov-17 01/09/18
MoDOT - Citizens 
For Modern Transit

Moving The Right Way Ridership Program - STL City And STL County - Two 
Year Outreach Program - Trans. Incentive Program 6848-18 $241,520 IMPL Mar-18 01/29/18

St. Louis County 
(EXT)

Mehl Avenue/Patterson Road - 2019 - Lemay Ferry Road (US 61-67) To Yaeger 
Road - Resurfacing - ADA Improvements 6607C-18 $1,509,440 CONST Dec-17 01/10/18

$3,872,664 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 ProjectsSeptember Total 0

Obligated 

October Total 3

November Total 4

5

7

February Total 0

January Total

December Total

March Total 0

August Total 0

June Total 0

July Total 0

April Total 0

May Total 0



Sponsor Title - Description TIP # FY 2018 Phase 
Scheduled 
Obligation

TOTAL $3,863,283 30 PROJECTS

Chesterfield Riparian Trail - August Hill Dr To Old Chesterfield Rd - Shared Use Path (10') 6866-18 $94,250 PE Jun-18

Dardenne Prairie Hanley Road - Feise Road To 2300' North - Reconstruction - Sidewalks (5') 6720-18 $49,600 PE Aug-18

Des Peres Bopp Road - Manchester Rd To Northern City Limit - Resurfacing - Curb Ramps 6722-18 $40,000 PE Dec-17

Fenton Horan Drive - Bowles Ave To Larkin Williams Rd - Resurfacing - Sidewalks (5') 6723-18 $104,000 PE Nov-17

Florissant St. Ferdinand Street - N Highway 67 To St. Ferdinand Park - Sidewalk (5') 6727-18 $24,000 PE Feb-18

Franklin County Ridge Road Bridge - Over Winsel Creek - Replace Bridge 6712-18 $66,319 PE Dec-17

Green Park
Mueller Road - Lindbergh Blvd To Green Park Rd - Resurfacing - Upgrade 
Sidewalks (5') 6728-18 $104,000 PE Feb-18

Manchester
Dougherty Ferry Road - 150' S/O Charleston Place Ct  To 150' S/O Country Stone 
Dr - Resurfacing - Realignment 6733-18 $64,000 PE Feb-18

Manchester Howard George Drive Bridge - Over Grand Glaize Creek - Bridge Rehabilitation 6734-18 $40,000 PE Nov-17

New Haven
Downtown Improvements, Phase 1 - Front St: Olive To Miller; Miller St: UP RR To 
Main St - Reconstruction - Sidewalks (8') - Streetscaping 6735-18 $61,946 PE Feb-18

Northwoods
Nelson Drive Sidewalk - Lillian Ave To Pasadena Ave - Sidewalk (5') - One Side - 
Sharrows 6871-18 $50,262 PE Mar-18

O'Fallon
Mexico Road, Phase 3 - MO K To Bryan Rd - Resurfacing - Pedestrian Bridge- 
Curb Ramps 6736-18 $128,000 PE Dec-17

Richmond Heights McKnight Road Sidewalk - Clayton Rd To Godwin Ln - Sidewalk (6') - One Side 6872-18 $80,480 PE Mar-18

Rock Hill
Kortwright Avenue - Manchester Rd To Warson Pl - Resurfacing - Sidewalks (4') - 
Whitestone To Warson Trl 6738-18 $66,586 PE Apr-18

St. Charles
Lincoln Elementary SRTS - Near Lincoln E.S. - Along Perry St, 7th St - Sidewalk 
(5'-6') 6873-18 $56,000 PE Jan-18

St. Charles County*
Gateway Green Light, Phase 4 - Various Rds In St. Charles Co - Travel Time 
Detectors, Count Stns, Ptz Cameras, Dynamic Msg Signs, Fiberoptic 6761-17 $381,829 PE* Jan-18

St. Charles County
Gateway Green Light, Phase 5 - Various Rds In St. Charles Co - Travel Time 
Detectors, Count Stns, Ptz Cameras, Upgrade Video Detection Dynamic Msg 6762-18 $546,696 PE Mar-18

St. Louis
Dr. Martin Luther King Dr - Newstead Ave To Vandeventer Ave - Lighting - Signal 
Interconnect- Signal Improvements 6743-18 $160,000 PE Jan-18

St. Louis
Hall Street,  Phase 1 - E. Grand Ave To Adelaide Ave - Reconstruction - Sidewalk 
(5') - Rd Diet (4 To 2 Ln) 6744-18 $348,837 PE Nov-17

St. Louis
Jefferson Avenue - Market St To Natural Bridge Ave - Replace Traffic Signals - 
Signal Interconnection 6849-18 $256,000 PE Feb-18

St. Louis
Louisiana Avenue Calm Streets - Gravois Ave To Meramec St - Traffic Calming - 
Shared Ln Marking - Bumpouts 6875-18 $120,000 PE Jun-18

St. Louis County
2019 ITS Advanced Detection Improvements - 47 Intersections Throughout North 
And Central County 6850A-18 $60,720 PE Apr-18

St. Louis County
Action Plan For Walking And Biking - Evaluate Bike And Ped Facilities On St. 
Louis County - Owned Facilities And Recommend Facilities 6876-18 $500,000 PE Apr-18

St. Peters
Centennial Greenway, Phase 4 - Along Mcclay Rd- Hackman Rd To Mcclay 
Village Dr - Shared Use Path (11') 6877-18 $97,040 PE Jan-18

University City
Ackert Walkway - 300' N/O Delmar To Vernon Ave - Reconstruction Of Shared 
Use Path (10') - Lighting 6878-18 $20,000 PE Mar-18

Valley Park
Dougherty Ferry Road - Country Stone Dr (City Limits) To Big Bend Rd - Overlay - 
Sidewalk (5') - Slab Replacement 6750-18 $56,000 PE Apr-18

Valley Park
St. Louis Avenue, Phase 1 - Seventh Street To The Levee Closure Structure - 
Reconstruction - Sidewalks (5') 6751-18 $133,600 PE Apr-18

Vinita Park
North And South Road Sidewalk, Phase 1 - Midland Blvd To Page Ave - Sidewalk 
(5') 6752-18 $72,000 PE Feb-18

Washington
Busch Creek Greenway - Jefferson St To Riverfront Trail - Shared Lane Path (10') 
- Shared Ln Markings 6879-18 $20,000 PE Jan-18

Wildwood
Manchester Road Shared Use Path - MO 109 To Pond Rd - Shared Use Path 
(10') - Xing At MO 109 6880-18 $61,118 PE Feb-18

 *  Project has another phase of work programmed in FY 2018

Not Obligated - Preliminary Engineering

    Project has missed a milestone on the development schedule submitted by sponsor



Sponsor Title - Description TIP # FY 2018 Phase 
Scheduled 
Obligation

TOTAL $2,178,029 12 PROJECTS

Creve Coeur
New Ballas Road Sidewalk, Phase 2A - Ladue Rd To 500' N/O Emerald Green Dr 
(Desmet HS) - Sidewalk (5') 6867-18 $42,400 ROW Feb-18

Fenton Old Gravois Road, Phase 2 - Ferry St To MO 141 - Reconstruct - Sidewalk (5') 6581-17 $16,000 ROW Jan-18

Jefferson County Antire Road - At Williams Creek Rd - Intersection Improvements 6604B-18 $32,240 ROW Dec-17

Jefferson County
Old State Route 21 - At Lions Den Road - Intersection Improvements - Left Turn 
Lane 6604C-17 $16,000 ROW Dec-17

Lake Saint Louis
Lake Saint Louis Blvd, Phase 1 - 500 Feet West Of Chase Court To Pleasant 
Meadow Drive - Reconstruction - Sidewalk Improvements (5') 6587-17 $22,549 ROW Nov-17

New Haven
Highway 100 West Sidewalk Extension - Douglas Street To Immanuel Avenue - 
Sidewalk (6') 6589-17 $4,000 ROW Apr-18

St. Louis
Columbia And Southwest Bridge - Over Union Pacific Railroad - PE For Bridge 
Replacement And ROW 6502A-16 $1,440,000 ROW May-18

St. Louis County
St. Charles Rock Road (West) - 2019 - Taussig Road To Earth City Expressway 
(MO 141) - Resurfacing 6607B-17 $71,000 ROW Jun-18

St. Louis County
Westport Plaza Drive Intersection Improvements - Glenmeade Dr To Page Ave - 
New Signal At Westport Ent; Two Way Turn Lane 6764E-17 $319,120 ROW Feb-18

St. Louis County
North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) To Natural Bridge Rd 
(MO  115) - Resurfacing - Curb Ramps 6607G-17 $17,920 ROW Sep-18

Washington High Street - MO 100 To Fifth Street - Resurfacing - Sidewalk (5') 9th To MO  100 6598-17 $16,800 ROW Sep-18

Wentzville
Wentzville Parkway Turnlane - Schroeder Creek Blvd To Meyer Road - Two Way 
Turn Lane - Shared Use Path (10') 6600-17 $180,000 ROW Jan-18

 *  Project has another phase of work programmed in FY 2018

Not Obligated - Right of Way

    Project has missed a milestone on the development schedule submitted by sponsor



Sponsor Title - Description TIP # FY 2018 Phase 
Scheduled 
Obligation

TOTAL $77,713,593 86 PROJECTS

Arnold (EXT)
Tenbrook Road/ Fox Schools Exit - At Jeffco Blvd (US 61/67) - Left Turn Lanes - 
Sidewalk - Intersection Improvement 6624-16 $473,550 CONST Jun-18

Ballwin Ramsey Lane Bridge - Over Fishpot Creek - Replace Bridge 6577-16 $603,680 CONST Jan-18
Bellefontaine 
Neighbors

Ashbrook Drive And Cabot Drive Roadway And Sidewalk - Ashbrook Dr - 
Chambers Road To Cabot Drive - Cabot Dr - Ashbrook Drive To Coburg Lands 6578-16 $766,280 CONST Mar-18

Bi-State 
Development/Metro

Locomotive Retrofits: Mother-Slug Sets - Retrofit Four Locomotives Into Two 
Mother-Slug Sets - Located In Non-Attainment Area Switching Yards 6754C-18 $1,134,991 IMPL Oct-17

Clayton Brentwood Boulevard - Clayton Road To Forsyth Blvd - Resurfacing 6579-18 $513,513 CONST Dec-17

De Soto Amvets Drive Sidewalk - De Soto Middle School To 3rd St - Sidewalk (6') 6652-17 $376,084 CONST Jan-18

Ferguson
Highmont Drive - Forestwood Ave To West Florissant Ave - Overlay - Base 
Repair - Replace Sidewalk 6481-16 $1,130,035 CONST Nov-17

Ferguson (EXT)
Brotherton-January-Powell Street Improvements - Brotherton: Thomas To Hern; 
January: N Floris To City Limits; Powell Dr: Elizabeth  To North Florissant 6582-16 $848,130 CONST Jun-18

Florissant Robinwood Elem School Ped Signal - At Derhake - Replace Signal 6482-16 $91,827 CONST Jan-18

Florissant
N Lafayette Street - Washington St To US 67 - Resurfacing -  Base Repairs - Add 
Sidewalks (5') 6483-16 $1,861,614 CONST Jan-18

Franklin County 
(EXT) Possum Hollow Road Bridge - Over Tributary To Meramec River - Replace Bridge 6484-16 $266,960 CONST Jun-18

Franklin County Fiddle Creek Road Bridge - Over Fiddle Creek - Replace Bridge (# 0800022) 6602-16 $520,000 CONST Jan-18
Grantwood Village 
(EXT) Grant Road - Gravois Road To Pardee Road - Resurfacing - Lighting 6603-16 $304,288 CONST Jun-18
Great Rivers 
Greenway District 
(EXT)

Grant's Trail Extension, Ph. 2 - Hoffmeister Ave To River Des Peres Greenway - 
Shared Use Path (14') 6653-17 $2,000,000 CONST Jun-18

Great Rivers 
Greenway District

Grant's Trail Extension, Ph. 2 - Hoffmeister Ave To River Des Peres Greenway - 
Shared Use Path (14') - New Greenway Bridge 6653A-19 $600,000 CONST Jun-18

Great Rivers 
Greenway District

Deer Creek Greenway - Deer Creek Plaza/Big Bend To Ellendale Via Oxford - 
Canterbury, Sussex, Greenwood - Shared Use Path (10') 6755-18 $1,600,000 CONST Feb-18

Green Park
Green Park Road - Lin Valle Drive To  East Of Green Park Industrial Dr - 
Reconstruction - Shared Use Path (8') 6585-16 $942,556 CONST Feb-18

Hillsboro (EXT)
Business 21, Phase 3 - Leon Hall Parkway To Main Street - Two Way Turn Lane - 
Sidewalk (6') 6637-17 $721,832 CONST Jun-18

Jefferson County Charter Church Road Bridge - Over Plattin Creek - Replace Bridge 6486-16 $490,400 CONST Feb-18

Jefferson County
Imperial Main Street Road/River Street - Old State Road To 328' E/O US 61/67 - 
Reconstruct - Sidewalk - Intersection Improvements 6487-16 $946,631 CONST Nov-17

Jefferson County 
Port Authority

Marine Vessel Engine Repower - 2018 (B) - Repower Three Marine Vessels 
Serving Mississippi River In Non-Attainment Area - 2 Ferries - 1 Towboat 6843-18 $663,306 IMPL Mar-18

Kirkwood (EXT)
Kirkwood Road - Manchester Road To Big Bend Boulevard - Signal Optimization - 
Interconnect - Upgrade Signals 6627-16 $3,264,489 CONST Jun-18

Kirkwood
S. Kirkwood Rd - Nipher M.S. Safe Routes To School - Chester Ave To Idlewild Pl 
- Sidewalk (5'-6') 6654-16 $353,936 CONST Mar-18

Manchester
Spring Meadows Drive Bridge - Over Grand Glaize Creek - Replace Bridge - 
Sidewalk 6608-16 $536,000 CONST Dec-17

MoDOT (EXT)
MO 340 Corridor Improvements - A - Extend Left Turn Ln To Sb Swingley Ridge 
And Eb I-64 - Add Sb Auxilliary Ln B/W Ramps 6633-16 $801,200 CONST Jun-18

MoDOT (EXT)
MO 340 Corridor Improvements - B - Add Dual Left Turn Lanes At Chesterfield 
Pkwy (E/W) - Add Right Turn Lane On I-64 Wb Off Ramp 6633B-16 $1,143,600 CONST Jun-18

MoDOT
MO 231 Traffic Signals - Hoffmeister Ave To Jeffersonian Dr - Replace Signals 
And Upgrade Detection 6758A-17 $965,112 CONST Jun-18

MoDOT
Regional ITS Data Sharing Initiative, Phase 1 - Implement Data Sharing And 
Incident Data - Exchange Between MODOT And St Charles County 6758B-18 $1,200,000 CONST Dec-17

MoDOT

Signal Optimization - 2018 - MO 109: Shepard-Legends Pkwy; MO D: 14th-
Schue; I-64 Int: MO DD-Lsl - Blvd; MO 364 Int: Bryan-Arena; I-70 Int: Tucker-
Grand & Tr Hugh-Bryan 6758E-18 $416,000 CONST Nov-17

New Haven
Maupin Street, Phase 2 - MO 100  To 375 Feet South Of Locust Street - 
Resurfacing - Sidewalk - ADA Improvements 6492-16 $688,489 CONST Feb-18

New Haven
MO 100 Shared Use Bridge Connection - Over MO 100 (At School/Park) - Shared 
Use Path - Bridge (10') 6655-16 $257,342 CONST Nov-17

Not Obligated - Construction / Implementation



Sponsor Title - Description TIP # FY 2018 Phase 
Scheduled 
Obligation

TOTAL $77,713,593 86 PROJECTS

Not Obligated - Construction / Implementation

MoDOT (EXT)
I-70 Outer Roads And Interchanges - Woodlawn Avenue To Tr Hughes Boulevard 
- Convert Outer Roads To One-Way - Revise Interchanges 5537A-17 $3,500,000 CONST Jun-18

MoDOT (EXT)
I-70 And MO K Pedestrian Improvements - Terra Ln To Veterans Memorial Pkwy - 
Shared Use Path (10'), Sidewalk (8') 5537B-17 $617,632 CONST Jun-18

O'Fallon Mexico Road - MO K To Barrington Drive - Resurfacing - Sidewalk (5') On N Side 6591-16 $862,791 CONST Dec-17

O'Fallon (EXT) MO DD - At Sommers Road - New Traffic Signal 6628-16 $452,000 CONST Jun-18

O'Fallon
Flashing Yellow Arrows - O'Fallon - 30 Signalized Intersections - At Various 
Locations Throughout O'Fallon 6759-17 $164,000 CONST Nov-17

Pagedale
Page Avenue (MO D) - At Ferguson Avenue - Crosswalk/Intersection 
Improvements - Sidewalks 6495-16 $663,895 CONST Nov-17

St. Charles (EXT)
Discovery Bridge (MO 370) Shared Use Paths - Boschert Greenway Trl To Earth 
City Levee Trl - Shared Use Path (6') One Way Each Direction 6656-16 $1,390,000 CONST Jun-18

St. Charles
Flashing Yellow Arrows, Phase 2  - St. Charles - At 15 Signalized Intersections 
Within City Limits 6760-17 $196,000 CONST Nov-17

St. Charles County 
(EXT) Westwood Drive - MO 94 To South Breeze Lane - Reconstruction 6500-17 $805,500 CONST Jun-18

St. Charles County
South River Road Reconstruction - South Main Street To Friedens Road/Arena 
Parkway - Reconstruction - Sidewalk (5') 6605-18 $1,744,000 CONST Aug-18

St. Charles County MO N - At Hopewell Rd - Realign Intersection 6606-18 $1,096,000 CONST Aug-18

St. Charles County*
Gateway Green Light, Phase 4 - Various Rds In St. Charles Co - Travel Time 
Detectors, Count Stns, Ptz Cameras, Dynamic Msg Signs, Fiberoptic 6761-17 $836,008 CONST* Mar-18

St. Louis (EXT)
Traffic Management Enhancements, Phase 3 - Install Traffic Monitoring Cameras, 
Downtown Signal Optimization, Fiberoptic Install, Traffic Op Center 6631-16 $1,908,911 CONST Jun-18

St. Louis
Tower Grove Park Access Improvements - Along Arsenal, Kingshwy, Magnolia, 
Grand, Center Cr - Improve Ped Xings; Curb Ramps, Bus Stops 6657-17 $812,000 CONST Jan-18

St. Louis
Lambert Airport Road Traffic Flow Improvements - Along Lambert Intl Blvd; 
Airflight Dr; Air Cargo Rd - Intersection Improvements - Ptz Camera - Signal Opt 6763-17 $808,000 CONST Feb-18

St. Louis County 
(EXT) North & South Road Infrastructure - Delmar To MO 340 - Resurfacing 6359-16 $1,023,200 CONST Jun-18

St. Louis County Kerth Road-2018 - Meramec Bottom Road To Butler Hill Road - Resurfacing 6503A-17 $1,049,768 CONST Sep-18

St. Louis County
Baxter Road (North) - 2018 - Clayton Road To Claymont Estates Drive - 
Resurfacing 6503B-17 $592,704 CONST Sep-18

St. Louis County 
(EXT)

Clayton Road -2017 - St. Louis City Limits To Louwen Drive - Resurfacing - ADA 
Improvements 6503D-16 $3,209,426 CONST Jun-18

St. Louis County
Old Jamestown Road (West)-2018 - Vaile Avenue To Shackelford Road/Douglas 
Road - Resurfacing 6503F-17 $752,800 CONST Sep-18

St. Louis County
Sappington Barracks Road-2017 - Telegraph Road (MO 231) To Barracks View 
Road - Resurfacing 6503I-16 $415,206 CONST Sep-18

St. Louis County Summit Road-2018 - Gravois Road (MO 30)To Bowles Avenue - Resurfacing 6503J-17 $453,600 CONST Sep-18

St. Louis County
Koch Rd/Robert Koch Hospital Rd - 2018 - Koch Rd: 270' S/O Kinswood Ln -120' 
S/O Robert Koch Hospital Rd, Robert Koch Hospital Rd To Pottle 6503L-17 $667,715 CONST Sep-18

St. Louis County
Buckley Road-2017 - Lemay Ferry Road(MO 267) To Sappington Barracks Road - 
Resurfacing 6503O-16 $848,882 CONST Sep-18

St. Louis County Bellefontaine Road-2018 - I-270 To St. Louis City Limits - Resurfacing 6503P-16 $2,129,613 CONST Sep-18
St. Louis County 
(EXT)

Lucas & Hunt (South) - 2017 - West Florissant Avenue To Hord Avenue - Replace 
Damaged Concrete Slabs 6503Q-16 $509,859 CONST Jun-18

St. Louis County
Big Bend Boulevard (North) - 2018 - Manchester Road (MO 100) To Delmar Blvd - 
Resurfacing - Curb Ramps 6607E-17 $4,149,660 CONST Sep-18

St. Louis County
Laclede Station Road - 400 Feet North Of Weil Avenue To Newport Avenue - 
Resurfacing - Curb Ramps 6607J-17 $1,417,040 CONST Sep-18

St. Louis County Allen Road Bridge - Over Union Pacific Railroad - Replace Bridge 6607K-18 $794,400 CONST Jun-18
St. Louis County 
(EXT) Lewis Road Bridge - Over Union Pacific Railroad - Replace Bridge 6607L-17 $794,400 CONST Jun-18
St. Louis County 
(EXT)

2017 North County ITS - Locations Along Ashby; Brown; Dorsett; Jennings Stn Rd 
- Lilac ; North & South Rd; And Mckelvey Rd 6636A-16 $859,920 CONST Jun-18

St. Louis County 
(EXT)

2017 South County ITS - Locations Along Ambs Rd; Butler Hill; Lemay Ferry - 
Lindbergh Blvd; Union Rd, Forder Rd And Meramec Bottom Rd 6636B-16 $722,240 CONST Jun-18



Sponsor Title - Description TIP # FY 2018 Phase 
Scheduled 
Obligation

TOTAL $77,713,593 86 PROJECTS

Not Obligated - Construction / Implementation

St. Louis County 
(EXT)

2017 Southwest County ITS - Various Locations Along Bowles Ave; Clayton Rd; 
Hawkins Rd And Old State Rd 6636C-16 $756,400 CONST Jun-18

St. Louis County 
(EXT)

2017 West County ITS - Various Locations Along Carman Rd; Chesterfield Pky 
W; Conway Rd;  Kehrs Mill Rd; Mcknight Rd And Weidman Rd 6636D-16 $815,920 CONST Jun-18

St. Louis County Berry Rd Sidewalk - Brownell Ave To Gramercy Pl - Sidewalk (6') 6658-16 $470,072 CONST Nov-17

St. Louis County
Clayton Road (West County) - 2019 - Eatherton Road (MO 109) To Black Canyon 
Ct - Resurfacing - Slab Replacement - Curb Ramps 6745C-18 $988,080 CONST Sep-18

St. Louis County
2018 ITS Advanced Detection Improvements - 39 Intersections Throughout North 
And West County 6764A-17 $749,120 CONST Aug-18

St. Louis County
Big Bend/Murdoch/Shrewsbury ITS - Various Locations Along Big 
Bend/Murdoch/Shrews - Ptz Cameras And Beacons At Various Locations 6764B-17 $797,440 CONST Aug-18

St. Louis County
Ballas Road/Dougherty Ferry Road ITS - Ballas Rd - Dougherty Ferry To Clayton 
Rd - Dougherty Ferry Rd - Highland Ave To Ballas Rd 6764C-17 $560,080 CONST Aug-18

St. Louis County
Bellefontaine Road/North & South Road ITS - Bellefontaine Rd - Jennings Stn To 
Parker - North & South - Delmar To Canton 6764D-17 $834,080 CONST Aug-18

St. Peters (EXT)
Mid Rivers Mall Dr Multi Use Path - Cottleville Pkwy To Dye Club Rd - Shared Use 
Path (10') 6659-17 $257,636 CONST Jun-18

St. Peters
Salt River Rd - At Arrowhead Industrial Blvd - Intersection Improvements - 
Replace Signal 6851-18 $621,172 CONST Apr-18

Sunset Hills
Lindbergh Pedestrian Improvements, Ph 1 - E Watson Rd/Rott Rd To Eddie And 
Park Road/W Watson Rd - Sidewalk (6') 6609-17 $416,000 CONST Jan-18

Town & Country Clayton Road - At Ballas Rd - Intersection/Crosswalk Improvements 6505-16 $626,212 CONST Dec-17

Union Christina Street Bridge - Over Flat Creek - Replace Bridge - Realign Road 6597-17 $491,856 CONST Jan-18

University City
Forsyth Boulevard - Big Bend Blvd To Western City Limit - Resurfacing-Bike 
Facilities 6464-16 $752,000 CONST Jul-18

Washington (EXT)
Bluff Road - MO 100 To Vossbrink Drive - Resurfacing - Add Right Turn Ln At MO 
100 - Culvert 6365-15 $555,450 CONST Jun-18

Washington
Bieker/Steutermann Roads - Bieker Rd: MO 47 To City Limit; Steutermann Rd: 
MO A - To MO 47 - Resurfacing 6466-16 $507,400 CONST Sep-18

Webster Groves 
(EXT) Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd - Sidewalk (5') 6661-16 $129,410 CONST Jun-18
Weldon Spring 
(EXT)

Independence Road, Phase 4 - 350 Feet W/O Nancy Lane To Galahad Drive - 
Reconstruct Road - Construct Multi-Use Path 6366-15 $594,000 CONST Jun-18

Wildwood (EXT)
Wild Horse Creek Road Bridge - Over Branch Of Wild Horse Creek - Replace 
Bridge - Realign Road 6368-15 $704,000 CONST Jun-18

Wildwood Eatherton Road Bridge - Over Bonhomme Creek - Replace Bridge 6467-16 $800,000 CONST Feb-18

Wildwood (EXT) Strecker Rd Bridge - Over Caulks Creek - Replace Bridge 6565-15 $960,000 CONST Jun-18

Wildwood (EXT)
Manchester Road Streetscape Phase 3 - Eatherton Road To Taylor Road - 
Sidewalks (8') - Bike Ln (5') - Storm Sewers 6601-17 $1,300,000 CONST Jun-18

Wildwood
MO 109 Tunnel - South Of Eb MO 100 On/Off Ramp - Shared Use Path 
(10')/Tunnel (12') 6663-16 $298,250 CONST May-18

 *  Project has another phase of work programmed in FY 2018

    Project has missed a milestone on the development schedule submitted by sponsor

(EXT) Project has received a schedule extension



Sponsor Title - Description TIP # FY 2018
Phase of 

Work
Scheduled 
Obligation

Reason for 
Adjustment

Adjustment 
Date

TOTAL $0 0 PROJECTS

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

August Total

September Total

February Total

March Total

April Total

May Total

June Total

July Total

Adjustments

October Total

November Total

December Total

January Total



Sponsor Title - Description TIP # FY 2018
Phase of 

Work
Scheduled 
Obligation Reason for Removal Removal Date

TOTAL $0 0 PROJECTS

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Project

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 ProjectsSeptember Total

March Total

April Total

May Total

June Total

July Total

August Total

February Total

Removed

October Total

November Total

December Total

January Total



FY 2018 Reasonable Progress Update: December 31, 2018

# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/17 0 $0 0 $0 0 $0 38 $4,511,402 13 $2,232,429 96 $84,365,732 146 $91,109,563

10/31/17 3 $412,425 0 $0 0 $0 36 $4,308,283 13 $2,232,429 95 $84,156,426 146 $91,109,563

11/30/17 7 $2,051,730 0 $0 0 $0 35 $4,267,083 13 $2,232,429 92 $82,558,321 146 $91,109,563

12/31/17 12 $3,481,994 0 $0 0 $0 31 $3,924,083 13 $2,232,429 91 $81,471,057 146 $91,109,563

01/31/18
02/28/18
03/31/18
04/30/18
05/31/18
06/30/18
07/31/18
08/31/18
09/09/18
09/16/18
09/23/18
09/30/18

Date
Not Obligated

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Obligated Adjustments Removed
PE ROW CONST

Total

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 146 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2018 of the FY 2018-2021 Transportation
Improvement Program (TIP). These projects, sponsored by 50 different agencies and representing $91 million in federal funds, are subject to a September
30, 2018 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2018. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FUNDING OBLIGATIONS

$0

$10,000

$20,000

$30,000

$40,000

$50,000

$60,000

$70,000

$80,000

$90,000

$100,000

 10/01/17

10/31/17

11/30/17

12/31/17

01/31/18

02/28/18

03/31/18

04/30/18

05/31/18

06/30/18

07/31/18

08/31/18

09/09/18

09/16/18

09/23/18

09/30/18

Obligated Project Adjustments Removed Not Obligated - PE Not Obligated - ROW Not Obligated - Const

Summary



Sponsor Title - Description TIP # FY 2018 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $3,481,994 12 PROJECTS

Jefferson County
Charter Church Road Bridge - Over Plattin Creek At Mitch Sweet Rd - Bridge 
Replacement 6730A-18 $140,000 PE Dec-17 10/20/17

Kirkwood
N. Geyer Road - Adams Ave To Manchester Rd - Resurfacing - Curb And Gutter - 
Curb Ramps 6731-18 $63,119 PE Jan-18 10/27/17

Wentzville (EXT) Interstate Drive Multiuse Trail - Wilmer Rd To MO Z - Shared Use Path (10') 6662-16 $209,306 CONST Jun-18 10/17/17
$412,425 Projects

Jefferson County 
Port Authority

Marine Vessel Engine Repower - 2018 - Repower Three Marine Vessels Serving 
Mississippi And Missouri Rivers In Non-Attainment Area 6756-18 $513,605 IMPL Jun-18 11/16/17

Madison County 
Transit District

Ridefinders Marketing & Outreach - 2017 - MO - Increase Awareness, Interest, 
And Participation In Ridefinders By Employers And Commuters 6757A-17 $320,000 IMPL Mar-18 11/20/17

O'Fallon (EXT)
Wabash Avenue - Sonderen Street To East Of Edlen Lane - Reconstruct Road - 
Sidewalk 6325-15 $764,500 CONST Jun-18 11/28/17

St. Ann
Old St. Charles Road - Adie Rd To City Limits (400' East Of Lindbergh Blvd) - 
Resurfacing 6739-18 $41,200 PE Jul-18 11/17/17

$1,639,305 Projects

Jefferson County
Old Lemay Ferry Road, Phase 1 - At East Rock Creek Road - Intersection 
Realignment 6713-18 $75,000 PE Jul-18 12/04/17

Jefferson County Doc Sargent Bridge - Over Labarque Creek - Bridge Replacement 6730B-18 $100,000 PE Dec-17 12/01/17

Jefferson County
Old Lemay Ferry Road, Phase 2 - At Spring Forest Road - Intersection And 
Roadway Realignment - Shoulders (6') 6730F-18 $60,000 PE Jul-18 12/04/17

Jefferson County Whitehead Road Bridge - Over Tributary Of Cotter Creek - Bridge Replacement 6730H-18 $108,000 PE Jan-18 12/01/17
St. Louis County 
(EXT)

Baur Boulevard/ Guelbreth Lane - 2017 - Baur Blvd: Warson-Lindbergh; 
Guelbreth: Schuetz-Old Olive Street Rd - Resurfacing 6503N-16 $1,087,264 CONST Jun-18 12/12/17

$1,430,264 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 ProjectsSeptember Total 0

Obligated 

October Total 3

November Total 4

5

0

February Total 0

January Total

December Total

March Total 0

August Total 0

June Total 0

July Total 0

April Total 0

May Total 0



Sponsor Title - Description TIP # FY 2018 Phase 
Scheduled 
Obligation

TOTAL $3,924,083 31 PROJECTS

Chesterfield Riparian Trail - August Hill Dr To Old Chesterfield Rd - Shared Use Path (10') 6866-18 $94,250 PE Jun-18

Dardenne Prairie Hanley Road - Feise Road To 2300' North - Reconstruction - Sidewalks (5') 6720-18 $49,600 PE Aug-18

Des Peres Bopp Road - Manchester Rd To Northern City Limit - Resurfacing - Curb Ramps 6722-18 $40,000 PE Dec-17

Fenton Horan Drive - Bowles Ave To Larkin Williams Rd - Resurfacing - Sidewalks (5') 6723-18 $104,000 PE Nov-17

Florissant St. Ferdinand Street - N Highway 67 To St. Ferdinand Park - Sidewalk (5') 6727-18 $24,000 PE Feb-18

Franklin County Ridge Road Bridge - Over Winsel Creek - Replace Bridge 6712-18 $66,319 PE Dec-17

Green Park
Mueller Road - Lindbergh Blvd To Green Park Rd - Resurfacing - Upgrade 
Sidewalks (5') 6728-18 $104,000 PE Feb-18

Jefferson County
Seckman Road - Old Lemay Ferry Rd To 0.33 Miles East - Roundabout - 
Sidewalks (5') - Pedestrian Improvements 6730G-18 $60,800 PE Dec-17

Manchester
Dougherty Ferry Road - 150' S/O Charleston Place Ct  To 150' S/O Country Stone 
Dr - Resurfacing - Realignment 6733-18 $64,000 PE Feb-18

Manchester Howard George Drive Bridge - Over Grand Glaize Creek - Bridge Rehabilitation 6734-18 $40,000 PE Nov-17

New Haven
Downtown Improvements, Phase 1 - Front St: Olive To Miller; Miller St: UP RR To 
Main St - Reconstruction - Sidewalks (8') - Streetscaping 6735-18 $61,946 PE Feb-18

Northwoods
Nelson Drive Sidewalk - Lillian Ave To Pasadena Ave - Sidewalk (5') - One Side - 
Sharrows 6871-18 $50,262 PE Mar-18

O'Fallon
Mexico Road, Phase 3 - MO K To Bryan Rd - Resurfacing - Pedestrian Bridge- 
Curb Ramps 6736-18 $128,000 PE Dec-17

Richmond Heights McKnight Road Sidewalk - Clayton Rd To Godwin Ln - Sidewalk (6') - One Side 6872-18 $80,480 PE Mar-18

Rock Hill
Kortwright Avenue - Manchester Rd To Warson Pl - Resurfacing - Sidewalks (4') - 
Whitestone To Warson Trl 6738-18 $66,586 PE Apr-18

St. Charles
Lincoln Elementary SRTS - Near Lincoln E.S. - Along Perry St, 7th St - Sidewalk 
(5'-6') 6873-18 $56,000 PE Jan-18

St. Charles County*
Gateway Green Light, Phase 4 - Various Rds In St. Charles Co - Travel Time 
Detectors, Count Stns, Ptz Cameras, Dynamic Msg Signs, Fiberoptic 6761-17 $381,829 PE* Jan-18

St. Charles County
Gateway Green Light, Phase 5 - Various Rds In St. Charles Co - Travel Time 
Detectors, Count Stns, Ptz Cameras, Upgrade Video Detection Dynamic Msg 6762-18 $546,696 PE Mar-18

St. Louis
Dr. Martin Luther King Dr - Newstead Ave To Vandeventer Ave - Lighting - Signal 
Interconnect- Signal Improvements 6743-18 $160,000 PE Jan-18

St. Louis
Hall Street,  Phase 1 - E. Grand Ave To Adelaide Ave - Reconstruction - Sidewalk 
(5') - Rd Diet (4 To 2 Ln) 6744-18 $348,837 PE Nov-17

St. Louis
Jefferson Avenue - Market St To Natural Bridge Ave - Replace Traffic Signals - 
Signal Interconnection 6849-18 $256,000 PE Feb-18

St. Louis
Louisiana Avenue Calm Streets - Gravois Ave To Meramec St - Traffic Calming - 
Shared Ln Marking - Bumpouts 6875-18 $120,000 PE Jun-18

St. Louis County
2019 ITS Advanced Detection Improvements - 47 Intersections Throughout North 
And Central County 6850A-18 $60,720 PE Apr-18

St. Louis County
Action Plan For Walking And Biking - Evaluate Bike And Ped Facilities On St. 
Louis County - Owned Facilities And Recommend Facilities 6876-18 $500,000 PE Apr-18

St. Peters
Centennial Greenway, Phase 4 - Along Mcclay Rd- Hackman Rd To Mcclay 
Village Dr - Shared Use Path (11') 6877-18 $97,040 PE Jan-18

University City
Ackert Walkway - 300' N/O Delmar To Vernon Ave - Reconstruction Of Shared 
Use Path (10') - Lighting 6878-18 $20,000 PE Mar-18

Valley Park
Dougherty Ferry Road - Country Stone Dr (City Limits) To Big Bend Rd - Overlay - 
Sidewalk (5') - Slab Replacement 6750-18 $56,000 PE Apr-18

Valley Park
St. Louis Avenue, Phase 1 - Seventh Street To The Levee Closure Structure - 
Reconstruction - Sidewalks (5') 6751-18 $133,600 PE Apr-18

Vinita Park
North And South Road Sidewalk, Phase 1 - Midland Blvd To Page Ave - Sidewalk 
(5') 6752-18 $72,000 PE Feb-18

Washington
Busch Creek Greenway - Jefferson St To Riverfront Trail - Shared Lane Path (10') 
- Shared Ln Markings 6879-18 $20,000 PE Jan-18

Wildwood
Manchester Road Shared Use Path - MO 109 To Pond Rd - Shared Use Path 
(10') - Xing At MO 109 6880-18 $61,118 PE Feb-18

 *  Project has another phase of work programmed in FY 2018

Not Obligated - Preliminary Engineering

    Project has missed a milestone on the development schedule submitted by sponsor



Sponsor Title - Description TIP # FY 2018 Phase 
Scheduled 
Obligation

TOTAL $2,232,429 13 PROJECTS

Creve Coeur
New Ballas Road Sidewalk, Phase 2A - Ladue Rd To 500' N/O Emerald Green Dr 
(Desmet HS) - Sidewalk (5') 6867-18 $42,400 ROW Feb-18

Fenton Old Gravois Road, Phase 2 - Ferry St To MO 141 - Reconstruct - Sidewalk (5') 6581-17 $16,000 ROW Jan-18

Jefferson County Old State Rt. 21 - At East/West Four Ridge Road - Intersection Improvements 6604A-17 $54,400 ROW Dec-17

Jefferson County Antire Road - At Williams Creek Rd - Intersection Improvements 6604B-18 $32,240 ROW Dec-17

Jefferson County
Old State Route 21 - At Lions Den Road - Intersection Improvements - Left Turn 
Lane 6604C-17 $16,000 ROW Dec-17

Lake Saint Louis
Lake Saint Louis Blvd, Phase 1 - 500 Feet West Of Chase Court To Pleasant 
Meadow Drive - Reconstruction - Sidewalk Improvements (5') 6587-17 $22,549 ROW Nov-17

New Haven
Highway 100 West Sidewalk Extension - Douglas Street To Immanuel Avenue - 
Sidewalk (6') 6589-17 $4,000 ROW Apr-18

St. Louis
Columbia And Southwest Bridge - Over Union Pacific Railroad - PE For Bridge 
Replacement And ROW 6502A-16 $1,440,000 ROW May-18

St. Louis County
St. Charles Rock Road (West) - 2019 - Taussig Road To Earth City Expressway 
(MO 141) - Resurfacing 6607B-17 $71,000 ROW Jun-18

St. Louis County
Westport Plaza Drive Intersection Improvements - Glenmeade Dr To Page Ave - 
New Signal At Westport Ent; Two Way Turn Lane 6764E-17 $319,120 ROW Feb-18

St. Louis County
North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) To Natural Bridge Rd 
(MO  115) - Resurfacing - Curb Ramps 6607G-17 $17,920 ROW Sep-18

Washington High Street - MO 100 To Fifth Street - Resurfacing - Sidewalk (5') 9th To MO  100 6598-17 $16,800 ROW Sep-18

Wentzville
Wentzville Parkway Turnlane - Schroeder Creek Blvd To Meyer Road - Two Way 
Turn Lane - Shared Use Path (10') 6600-17 $180,000 ROW Jan-18

 *  Project has another phase of work programmed in FY 2018

Not Obligated - Right of Way

    Project has missed a milestone on the development schedule submitted by sponsor



Sponsor Title - Description TIP # FY 2018 Phase 
Scheduled 
Obligation

TOTAL $81,471,057 91 PROJECTS

Arnold (EXT)
Tenbrook Road/ Fox Schools Exit - At Jeffco Blvd (US 61/67) - Left Turn Lanes - 
Sidewalk - Intersection Improvement 6624-16 $473,550 CONST Jun-18

Ballwin (EXT) Ries Road Bridge - Over Fishpot Creek - Replace Bridge 6457-15 $596,800 CONST Dec-17

Ballwin Ramsey Lane Bridge - Over Fishpot Creek - Replace Bridge 6577-16 $603,680 CONST Jan-18
Bellefontaine 
Neighbors

Ashbrook Drive And Cabot Drive Roadway And Sidewalk - Ashbrook Dr - 
Chambers Road To Cabot Drive - Cabot Dr - Ashbrook Drive To Coburg Lands 6578-16 $766,280 CONST Mar-18

Bi-State 
Development/Metro

Locomotive Retrofits: Mother-Slug Sets - Retrofit Four Locomotives Into Two 
Mother-Slug Sets - Located In Non-Attainment Area Switching Yards 6754C-18 $1,134,991 IMPL Oct-17

Clayton Brentwood Boulevard - Clayton Road To Forsyth Blvd - Resurfacing 6579-18 $513,513 CONST Dec-17

De Soto Amvets Drive Sidewalk - De Soto Middle School To 3rd St - Sidewalk (6') 6652-17 $376,084 CONST Jan-18

Des Peres (EXT) Oak Drive Bridge - Over Two-Mile Creek - Replace Bridge 6309-15 $420,394 CONST Jun-18

Ferguson
Highmont Drive - Forestwood Ave To West Florissant Ave - Overlay - Base 
Repair - Replace Sidewalk 6481-16 $1,130,035 CONST Nov-17

Ferguson (EXT)
Brotherton-January-Powell Street Improvements - Brotherton: Thomas To Hern; 
January: N Floris To City Limits; Powell Dr: Elizabeth  To North Florissant 6582-16 $848,130 CONST Jun-18

Florissant Robinwood Elem School Ped Signal - At Derhake - Replace Signal 6482-16 $91,827 CONST Jan-18

Florissant
N Lafayette Street - Washington St To US 67 - Resurfacing -  Base Repairs - Add 
Sidewalks (5') 6483-16 $1,861,614 CONST Jan-18

Franklin County 
(EXT) Possum Hollow Road Bridge - Over Tributary To Meramec River - Replace Bridge 6484-16 $266,960 CONST Jun-18

Franklin County Fiddle Creek Road Bridge - Over Fiddle Creek - Replace Bridge (# 0800022) 6602-16 $520,000 CONST Jan-18
Grantwood Village 
(EXT) Grant Road - Gravois Road To Pardee Road - Resurfacing - Lighting 6603-16 $304,288 CONST Jun-18
Great Rivers 
Greenway District 
(EXT)

Grant's Trail Extension, Ph. 2 - Hoffmeister Ave To River Des Peres Greenway - 
Shared Use Path (14') 6653-17 $2,000,000 CONST Jun-18

Great Rivers 
Greenway District

Grant's Trail Extension, Ph. 2 - Hoffmeister Ave To River Des Peres Greenway - 
Shared Use Path (14') - New Greenway Bridge 6653A-19 $600,000 CONST Jun-18

Great Rivers 
Greenway District

Deer Creek Greenway - Deer Creek Plaza/Big Bend To Ellendale Via Oxford - 
Canterbury, Sussex, Greenwood - Shared Use Path (10') 6755-18 $1,600,000 CONST Feb-18

Green Park
Green Park Road - Lin Valle Drive To  East Of Green Park Industrial Dr - 
Reconstruction - Shared Use Path (8') 6585-16 $942,556 CONST Feb-18

Hillsboro (EXT)
Business 21, Phase 3 - Leon Hall Parkway To Main Street - Two Way Turn Lane - 
Sidewalk (6') 6637-17 $721,832 CONST Jun-18

Jefferson County Charter Church Road Bridge - Over Plattin Creek - Replace Bridge 6486-16 $490,400 CONST Feb-18

Jefferson County
Imperial Main Street Road/River Street - Old State Road To 328' E/O US 61/67 - 
Reconstruct - Sidewalk - Intersection Improvements 6487-16 $946,631 CONST Nov-17

Jefferson County 
Port Authority

Marine Vessel Engine Repower - 2018 (B) - Repower Three Marine Vessels 
Serving Mississippi River In Non-Attainment Area - 2 Ferries - 1 Towboat 6843-18 $663,306 IMPL Mar-18

Kirkwood (EXT)
Kirkwood Road - Manchester Road To Big Bend Boulevard - Signal Optimization - 
Interconnect - Upgrade Signals 6627-16 $3,264,489 CONST Jun-18

Kirkwood
S. Kirkwood Rd - Nipher M.S. Safe Routes To School - Chester Ave To Idlewild Pl 
- Sidewalk (5'-6') 6654-16 $353,936 CONST Mar-18

Ladue Lay Road - Clayton Road To Mcknight Road - Resurfacing - Add Sidewalk 6488-16 $989,310 CONST Nov-17

Manchester
Spring Meadows Drive Bridge - Over Grand Glaize Creek - Replace Bridge - 
Sidewalk 6608-16 $536,000 CONST Dec-17

MoDOT (EXT)
MO 340 Corridor Improvements - A - Extend Left Turn Ln To Sb Swingley Ridge 
And Eb I-64 - Add Sb Auxilliary Ln B/W Ramps 6633-16 $801,200 CONST Jun-18

MoDOT (EXT)
MO 340 Corridor Improvements - B - Add Dual Left Turn Lanes At Chesterfield 
Pkwy (E/W) - Add Right Turn Lane On I-64 Wb Off Ramp 6633B-16 $1,143,600 CONST Jun-18

MoDOT
MO 231 Traffic Signals - Hoffmeister Ave To Jeffersonian Dr - Replace Signals 
And Upgrade Detection 6758A-17 $965,112 CONST Jun-18

MoDOT
Regional ITS Data Sharing Initiative, Phase 1 - Implement Data Sharing And 
Incident Data - Exchange Between MODOT And St Charles County 6758B-18 $1,200,000 CONST Dec-17

Not Obligated - Construction / Implementation



Sponsor Title - Description TIP # FY 2018 Phase 
Scheduled 
Obligation

TOTAL $81,471,057 91 PROJECTS

Not Obligated - Construction / Implementation

MoDOT

Signal Optimization - 2018 - MO 109: Shepard-Legends Pkwy; MO D: 14th-
Schue; I-64 Int: MO DD-Lsl - Blvd; MO 364 Int: Bryan-Arena; I-70 Int: Tucker-
Grand & Tr Hugh-Bryan 6758E-18 $416,000 CONST Nov-17

MoDOT - Citizens 
For Modern Transit

Moving The Right Way Ridership Program - STL City And STL County - Two Year 
Outreach Program - Trans. Incentive Program 6848-18 $241,520 IMPL Mar-18

New Haven
Maupin Street, Phase 2 - MO 100  To 375 Feet South Of Locust Street - 
Resurfacing - Sidewalk - ADA Improvements 6492-16 $688,489 CONST Feb-18

New Haven
MO 100 Shared Use Bridge Connection - Over MO 100 (At School/Park) - Shared 
Use Path - Bridge (10') 6655-16 $257,342 CONST Nov-17

O'Fallon (EXT)
I-70 Outer Roads And Interchanges - Woodlawn Avenue To Tr Hughes Boulevard 
- Convert Outer Roads To One-Way - Revise Interchanges 5537A-17 $3,500,000 CONST Jun-18

O'Fallon (EXT)
I-70 And MO K Pedestrian Improvements - Terra Ln To Veterans Memorial Pkwy - 
Shared Use Path (10'), Sidewalk (8') 5537B-17 $617,632 CONST Jun-18

O'Fallon Mexico Road - MO K To Barrington Drive - Resurfacing - Sidewalk (5') On N Side 6591-16 $862,791 CONST Dec-17

O'Fallon (EXT) MO DD - At Sommers Road - New Traffic Signal 6628-16 $452,000 CONST Jun-18

O'Fallon
Flashing Yellow Arrows - O'Fallon - 30 Signalized Intersections - At Various 
Locations Throughout O'Fallon 6759-17 $164,000 CONST Nov-17

Pagedale
Page Avenue (MO D) - At Ferguson Avenue - Crosswalk/Intersection 
Improvements - Sidewalks 6495-16 $663,895 CONST Nov-17

St. Charles (EXT)
Discovery Bridge (MO 370) Shared Use Paths - Boschert Greenway Trl To Earth 
City Levee Trl - Shared Use Path (6') One Way Each Direction 6656-16 $1,390,000 CONST Jun-18

St. Charles
Flashing Yellow Arrows, Phase 2  - St. Charles - At 15 Signalized Intersections 
Within City Limits 6760-17 $196,000 CONST Nov-17

St. Charles County 
(EXT) Westwood Drive - MO 94 To South Breeze Lane - Reconstruction 6500-17 $805,500 CONST Jun-18

St. Charles County
South River Road Reconstruction - South Main Street To Friedens Road/Arena 
Parkway - Reconstruction - Sidewalk (5') 6605-18 $1,744,000 CONST Aug-18

St. Charles County MO N - At Hopewell Rd - Realign Intersection 6606-18 $1,096,000 CONST Aug-18

St. Charles County*
Gateway Green Light, Phase 4 - Various Rds In St. Charles Co - Travel Time 
Detectors, Count Stns, Ptz Cameras, Dynamic Msg Signs, Fiberoptic 6761-17 $836,008 CONST* Mar-18

St. Louis (EXT)
Traffic Management Enhancements, Phase 3 - Install Traffic Monitoring Cameras, 
Downtown Signal Optimization, Fiberoptic Install, Traffic Op Center 6631-16 $1,908,911 CONST Jun-18

St. Louis
Tower Grove Park Access Improvements - Along Arsenal, Kingshwy, Magnolia, 
Grand, Center Cr - Improve Ped Xings; Curb Ramps, Bus Stops 6657-17 $812,000 CONST Jan-18

St. Louis
Lambert Airport Road Traffic Flow Improvements - Along Lambert Intl Blvd; 
Airflight Dr; Air Cargo Rd - Intersection Improvements - Ptz Camera - Signal Opt 6763-17 $808,000 CONST Feb-18

St. Louis County 
(EXT) North & South Road Infrastructure - Delmar To MO 340 - Resurfacing 6359-16 $1,023,200 CONST Jun-18

St. Louis County Kerth Road-2018 - Meramec Bottom Road To Butler Hill Road - Resurfacing 6503A-17 $1,049,768 CONST Sep-18

St. Louis County
Baxter Road (North) - 2018 - Clayton Road To Claymont Estates Drive - 
Resurfacing 6503B-17 $592,704 CONST Sep-18

St. Louis County 
(EXT)

Clayton Road -2017 - St. Louis City Limits To Louwen Drive - Resurfacing - ADA 
Improvements 6503D-16 $3,209,426 CONST Jun-18

St. Louis County
Old Jamestown Road (West)-2018 - Vaile Avenue To Shackelford Road/Douglas 
Road - Resurfacing 6503F-17 $752,800 CONST Sep-18

St. Louis County
Sappington Barracks Road-2017 - Telegraph Road (MO 231) To Barracks View 
Road - Resurfacing 6503I-16 $415,206 CONST Sep-18

St. Louis County Summit Road-2018 - Gravois Road (MO 30)To Bowles Avenue - Resurfacing 6503J-17 $453,600 CONST Sep-18

St. Louis County
Koch Rd/Robert Koch Hospital Rd - 2018 - Koch Rd: 270' S/O Kinswood Ln -120' 
S/O Robert Koch Hospital Rd, Robert Koch Hospital Rd To Pottle 6503L-17 $667,715 CONST Sep-18

St. Louis County
Buckley Road-2017 - Lemay Ferry Road(MO 267) To Sappington Barracks Road - 
Resurfacing 6503O-16 $848,882 CONST Sep-18

St. Louis County Bellefontaine Road-2018 - I-270 To St. Louis City Limits - Resurfacing 6503P-16 $2,129,613 CONST Sep-18
St. Louis County 
(EXT)

Lucas & Hunt (South) - 2017 - West Florissant Avenue To Hord Avenue - Replace 
Damaged Concrete Slabs 6503Q-16 $509,859 CONST Jun-18

St. Louis County 
(EXT)

Mehl Avenue/Patterson Road - 2019 - Lemay Ferry Road (US 61-67) To Yaeger 
Road - Resurfacing - ADA Improvements 6607C-18 $1,509,440 CONST Dec-17



Sponsor Title - Description TIP # FY 2018 Phase 
Scheduled 
Obligation

TOTAL $81,471,057 91 PROJECTS

Not Obligated - Construction / Implementation

St. Louis County
Big Bend Boulevard (North) - 2018 - Manchester Road (MO 100) To Delmar Blvd - 
Resurfacing - Curb Ramps 6607E-17 $4,149,660 CONST Sep-18

St. Louis County
Laclede Station Road - 400 Feet North Of Weil Avenue To Newport Avenue - 
Resurfacing - Curb Ramps 6607J-17 $1,417,040 CONST Sep-18

St. Louis County Allen Road Bridge - Over Union Pacific Railroad - Replace Bridge 6607K-18 $794,400 CONST Jun-18
St. Louis County 
(EXT) Lewis Road Bridge - Over Union Pacific Railroad - Replace Bridge 6607L-17 $794,400 CONST Jun-18
St. Louis County 
(EXT)

2017 North County ITS - Locations Along Ashby; Brown; Dorsett; Jennings Stn Rd 
- Lilac ; North & South Rd; And Mckelvey Rd 6636A-16 $859,920 CONST Jun-18

St. Louis County 
(EXT)

2017 South County ITS - Locations Along Ambs Rd; Butler Hill; Lemay Ferry - 
Lindbergh Blvd; Union Rd, Forder Rd And Meramec Bottom Rd 6636B-16 $722,240 CONST Jun-18

St. Louis County 
(EXT)

2017 Southwest County ITS - Various Locations Along Bowles Ave; Clayton Rd; 
Hawkins Rd And Old State Rd 6636C-16 $756,400 CONST Jun-18

St. Louis County 
(EXT)

2017 West County ITS - Various Locations Along Carman Rd; Chesterfield Pky 
W; Conway Rd;  Kehrs Mill Rd; Mcknight Rd And Weidman Rd 6636D-16 $815,920 CONST Jun-18

St. Louis County Berry Rd Sidewalk - Brownell Ave To Gramercy Pl - Sidewalk (6') 6658-16 $470,072 CONST Nov-17

St. Louis County
Clayton Road (West County) - 2019 - Eatherton Road (MO 109) To Black Canyon 
Ct - Resurfacing - Slab Replacement - Curb Ramps 6745C-18 $988,080 CONST Sep-18

St. Louis County
2018 ITS Advanced Detection Improvements - 39 Intersections Throughout North 
And West County 6764A-17 $749,120 CONST Aug-18

St. Louis County
Big Bend/Murdoch/Shrewsbury ITS - Various Locations Along Big 
Bend/Murdoch/Shrews - Ptz Cameras And Beacons At Various Locations 6764B-17 $797,440 CONST Aug-18

St. Louis County
Ballas Road/Dougherty Ferry Road ITS - Ballas Rd - Dougherty Ferry To Clayton 
Rd - Dougherty Ferry Rd - Highland Ave To Ballas Rd 6764C-17 $560,080 CONST Aug-18

St. Louis County
Bellefontaine Road/North & South Road ITS - Bellefontaine Rd - Jennings Stn To 
Parker - North & South - Delmar To Canton 6764D-17 $834,080 CONST Aug-18

St. Peters (EXT)
Mid Rivers Mall Dr Multi Use Path - Cottleville Pkwy To Dye Club Rd - Shared Use 
Path (10') 6659-17 $257,636 CONST Jun-18

St. Peters
Salt River Rd - At Arrowhead Industrial Blvd - Intersection Improvements - 
Replace Signal 6851-18 $621,172 CONST Apr-18

Sunset Hills
Lindbergh Pedestrian Improvements, Ph 1 - E Watson Rd/Rott Rd To Eddie And 
Park Road/W Watson Rd - Sidewalk (6') 6609-17 $416,000 CONST Jan-18

Town & Country Clayton Road - At Ballas Rd - Intersection/Crosswalk Improvements 6505-16 $626,212 CONST Dec-17

Union Christina Street Bridge - Over Flat Creek - Replace Bridge - Realign Road 6597-17 $491,856 CONST Jan-18

University City
Forsyth Boulevard - Big Bend Blvd To Western City Limit - Resurfacing-Bike 
Facilities 6464-16 $752,000 CONST Jul-18

Washington (EXT)
Bluff Road - MO 100 To Vossbrink Drive - Resurfacing - Add Right Turn Ln At MO 
100 - Culvert 6365-15 $555,450 CONST Jun-18

Washington
Bieker/Steutermann Roads - Bieker Rd: MO 47 To City Limit; Steutermann Rd: 
MO A - To MO 47 - Resurfacing 6466-16 $507,400 CONST Sep-18

Webster Groves 
(EXT) Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd - Sidewalk (5') 6661-16 $129,410 CONST Jun-18
Weldon Spring 
(EXT)

Independence Road, Phase 4 - 350 Feet W/O Nancy Lane To Galahad Drive - 
Reconstruct Road - Construct Multi-Use Path 6366-15 $594,000 CONST Jun-18

Wildwood (EXT)
Wild Horse Creek Road Bridge - Over Branch Of Wild Horse Creek - Replace 
Bridge - Realign Road 6368-15 $704,000 CONST Jun-18

Wildwood Eatherton Road Bridge - Over Bonhomme Creek - Replace Bridge 6467-16 $800,000 CONST Feb-18

Wildwood (EXT) Strecker Rd Bridge - Over Caulks Creek - Replace Bridge 6565-15 $960,000 CONST Jun-18

Wildwood (EXT)
Manchester Road Streetscape Phase 3 - Eatherton Road To Taylor Road - 
Sidewalks (8') - Bike Ln (5') - Storm Sewers 6601-17 $1,300,000 CONST Jun-18

Wildwood
MO 109 Tunnel - South Of Eb MO 100 On/Off Ramp - Shared Use Path 
(10')/Tunnel (12') 6663-16 $298,250 CONST May-18

 *  Project has another phase of work programmed in FY 2018

    Project has missed a milestone on the development schedule submitted by sponsor

(EXT) Project has received a schedule extension



Sponsor Title - Description TIP # FY 2018
Phase of 

Work
Scheduled 
Obligation

Reason for 
Adjustment

Adjustment 
Date

TOTAL $0 0 PROJECTS

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects
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$0 0 Projects
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Sponsor Title - Description TIP # FY 2018
Phase of 

Work
Scheduled 
Obligation Reason for Removal Removal Date

TOTAL $0 0 PROJECTS

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Project

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

February Total
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January Total
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April Total

May Total

June Total
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FY 2018 Reasonable Progress Update: November 30, 2018

# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/17 0 $0 0 $0 0 $0 38 $4,511,402 13 $2,232,429 96 $84,365,732 146 $91,109,563

10/31/17 3 $412,425 0 $0 0 $0 36 $4,308,283 13 $2,232,429 95 $84,156,426 146 $91,109,563

11/30/17 7 $2,051,730 0 $0 0 $0 35 $4,267,083 13 $2,232,429 92 $82,558,321 146 $91,109,563

12/31/17
01/31/18
02/28/18
03/31/18
04/30/18
05/31/18
06/30/18
07/31/18
08/31/18
09/09/18
09/16/18
09/23/18
09/30/18

Date
Not Obligated

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Obligated Adjustments Removed
PE ROW CONST

Total

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 146 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2018 of the FY 2018-2021 Transportation
Improvement Program (TIP). These projects, sponsored by 50 different agencies and representing $91 million in federal funds, are subject to a September
30, 2018 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2018. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FUNDING OBLIGATIONS
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Sponsor Title - Description TIP # FY 2018 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $2,051,730 7 PROJECTS

Jefferson County
Charter Church Road Bridge - Over Plattin Creek At Mitch Sweet Rd - Bridge 
Replacement 6730A-18 $140,000 PE Dec-17 10/20/17

Kirkwood
N. Geyer Road - Adams Ave To Manchester Rd - Resurfacing - Curb And Gutter - 
Curb Ramps 6731-18 $63,119 PE Jan-18 10/27/17

Wentzville (EXT) Interstate Drive Multiuse Trail - Wilmer Rd To MO Z - Shared Use Path (10') 6662-16 $209,306 CONST Jun-18 10/17/17
$412,425 Projects

Jefferson County 
Port Authority

Marine Vessel Engine Repower - 2018 - Repower Three Marine Vessels Serving 
Mississippi And Missouri Rivers In Non-Attainment Area 6756-18 $513,605 IMPL Jun-18 11/16/17

Madison County 
Transit District

Ridefinders Marketing & Outreach - 2017 - MO - Increase Awareness, Interest, 
And Participation In Ridefinders By Employers And Commuters 6757A-17 $320,000 IMPL Mar-18 11/20/17

O'Fallon (EXT)
Wabash Avenue - Sonderen Street To East Of Edlen Lane - Reconstruct Road - 
Sidewalk 6325-15 $764,500 CONST Jun-18 11/28/17

St. Ann
Old St. Charles Road - Adie Rd To City Limits (400' East Of Lindbergh Blvd) - 
Resurfacing 6739-18 $41,200 PE Jul-18 11/17/17

$1,639,305 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

August Total 0

June Total 0

July Total 0

April Total 0

May Total 0

January Total

December Total

March Total 0

September Total 0

Obligated 

October Total 3

November Total 4

0

0

February Total 0



Sponsor Title - Description TIP # FY 2018 Phase 
Scheduled 
Obligation

TOTAL $4,267,083 35 PROJECTS

Chesterfield Riparian Trail - August Hill Dr To Old Chesterfield Rd - Shared Use Path (10') 6866-18 $94,250 PE Jun-18

Dardenne Prairie Hanley Road - Feise Road To 2300' North - Reconstruction - Sidewalks (5') 6720-18 $49,600 PE Aug-18

Des Peres Bopp Road - Manchester Rd To Northern City Limit - Resurfacing - Curb Ramps 6722-18 $40,000 PE Dec-17

Fenton Horan Drive - Bowles Ave To Larkin Williams Rd - Resurfacing - Sidewalks (5') 6723-18 $104,000 PE Nov-17

Florissant St. Ferdinand Street - N Highway 67 To St. Ferdinand Park - Sidewalk (5') 6727-18 $24,000 PE Feb-18

Franklin County Ridge Road Bridge - Over Winsel Creek - Replace Bridge 6712-18 $66,319 PE Dec-17

Green Park
Mueller Road - Lindbergh Blvd To Green Park Rd - Resurfacing - Upgrade 
Sidewalks (5') 6728-18 $104,000 PE Feb-18

Jefferson County
Old Lemay Ferry Road, Phase 1 - At East Rock Creek Road - Intersection 
Realignment 6713-18 $75,000 PE Jul-18

Jefferson County Doc Sargent Bridge - Over Labarque Creek - Bridge Replacement 6730B-18 $100,000 PE Dec-17

Jefferson County
Old Lemay Ferry Road, Phase 2 - At Spring Forest Road - Intersection And 
Roadway Realignment - Shoulders (6') 6730F-18 $60,000 PE Jul-18

Jefferson County Whitehead Road Bridge - Over Tributary Of Cotter Creek - Bridge Replacement 6730H-18 $108,000 PE Jan-18

Jefferson County
Seckman Road - Old Lemay Ferry Rd To 0.33 Miles East - Roundabout - 
Sidewalks (5') - Pedestrian Improvements 6730G-18 $60,800 PE Dec-17

Manchester
Dougherty Ferry Road - 150' S/O Charleston Place Ct  To 150' S/O Country Stone 
Dr - Resurfacing - Realignment 6733-18 $64,000 PE Feb-18

Manchester Howard George Drive Bridge - Over Grand Glaize Creek - Bridge Rehabilitation 6734-18 $40,000 PE Nov-17

New Haven
Downtown Improvements, Phase 1 - Front St: Olive To Miller; Miller St: UP RR To 
Main St - Reconstruction - Sidewalks (8') - Streetscaping 6735-18 $61,946 PE Feb-18

Northwoods
Nelson Drive Sidewalk - Lillian Ave To Pasadena Ave - Sidewalk (5') - One Side - 
Sharrows 6871-18 $50,262 PE Mar-18

O'Fallon
Mexico Road, Phase 3 - MO K To Bryan Rd - Resurfacing - Pedestrian Bridge- 
Curb Ramps 6736-18 $128,000 PE Dec-17

Richmond Heights McKnight Road Sidewalk - Clayton Rd To Godwin Ln - Sidewalk (6') - One Side 6872-18 $80,480 PE Mar-18

Rock Hill
Kortwright Avenue - Manchester Rd To Warson Pl - Resurfacing - Sidewalks (4') - 
Whitestone To Warson Trl 6738-18 $66,586 PE Apr-18

St. Charles
Lincoln Elementary SRTS - Near Lincoln E.S. - Along Perry St, 7th St - Sidewalk 
(5'-6') 6873-18 $56,000 PE Jan-18

St. Charles County*
Gateway Green Light, Phase 4 - Various Rds In St. Charles Co - Travel Time 
Detectors, Count Stns, Ptz Cameras, Dynamic Msg Signs, Fiberoptic 6761-17 $381,829 PE* Jan-18

St. Charles County
Gateway Green Light, Phase 5 - Various Rds In St. Charles Co - Travel Time 
Detectors, Count Stns, Ptz Cameras, Upgrade Video Detection Dynamic Msg 6762-18 $546,696 PE Mar-18

St. Louis
Dr. Martin Luther King Dr - Newstead Ave To Vandeventer Ave - Lighting - Signal 
Interconnect- Signal Improvements 6743-18 $160,000 PE Jan-18

St. Louis
Hall Street,  Phase 1 - E. Grand Ave To Adelaide Ave - Reconstruction - Sidewalk 
(5') - Rd Diet (4 To 2 Ln) 6744-18 $348,837 PE Nov-17

St. Louis
Jefferson Avenue - Market St To Natural Bridge Ave - Replace Traffic Signals - 
Signal Interconnection 6849-18 $256,000 PE Feb-18

St. Louis
Louisiana Avenue Calm Streets - Gravois Ave To Meramec St - Traffic Calming - 
Shared Ln Marking - Bumpouts 6875-18 $120,000 PE Jun-18

St. Louis County
2019 ITS Advanced Detection Improvements - 47 Intersections Throughout North 
And Central County 6850A-18 $60,720 PE Apr-18

St. Louis County
Action Plan For Walking And Biking - Evaluate Bike And Ped Facilities On St. 
Louis County - Owned Facilities And Recommend Facilities 6876-18 $500,000 PE Apr-18

St. Peters
Centennial Greenway, Phase 4 - Along Mcclay Rd- Hackman Rd To Mcclay 
Village Dr - Shared Use Path (11') 6877-18 $97,040 PE Jan-18

University City
Ackert Walkway - 300' N/O Delmar To Vernon Ave - Reconstruction Of Shared 
Use Path (10') - Lighting 6878-18 $20,000 PE Mar-18

Valley Park
Dougherty Ferry Road - Country Stone Dr (City Limits) To Big Bend Rd - Overlay - 
Sidewalk (5') - Slab Replacement 6750-18 $56,000 PE Apr-18

Valley Park
St. Louis Avenue, Phase 1 - Seventh Street To The Levee Closure Structure - 
Reconstruction - Sidewalks (5') 6751-18 $133,600 PE Apr-18

Not Obligated - Preliminary Engineering



Sponsor Title - Description TIP # FY 2018 Phase 
Scheduled 
Obligation

TOTAL $4,267,083 35 PROJECTS

Not Obligated - Preliminary Engineering

Vinita Park
North And South Road Sidewalk, Phase 1 - Midland Blvd To Page Ave - Sidewalk 
(5') 6752-18 $72,000 PE Feb-18

Washington
Busch Creek Greenway - Jefferson St To Riverfront Trail - Shared Lane Path (10') 
- Shared Ln Markings 6879-18 $20,000 PE Jan-18

Wildwood
Manchester Road Shared Use Path - MO 109 To Pond Rd - Shared Use Path 
(10') - Xing At MO 109 6880-18 $61,118 PE Feb-18

 *  Project has another phase of work programmed in FY 2018

    Project has missed a milestone on the development schedule submitted by sponsor



Sponsor Title - Description TIP # FY 2018 Phase 
Scheduled 
Obligation

TOTAL $2,232,429 13 PROJECTS

Creve Coeur
New Ballas Road Sidewalk, Phase 2A - Ladue Rd To 500' N/O Emerald Green Dr 
(Desmet HS) - Sidewalk (5') 6867-18 $42,400 ROW Feb-18

Fenton Old Gravois Road, Phase 2 - Ferry St To MO 141 - Reconstruct - Sidewalk (5') 6581-17 $16,000 ROW Jan-18

Jefferson County Old State Rt. 21 - At East/West Four Ridge Road - Intersection Improvements 6604A-17 $54,400 ROW Dec-17

Jefferson County Antire Road - At Williams Creek Rd - Intersection Improvements 6604B-18 $32,240 ROW Dec-17

Jefferson County
Old State Route 21 - At Lions Den Road - Intersection Improvements - Left Turn 
Lane 6604C-17 $16,000 ROW Dec-17

Lake Saint Louis
Lake Saint Louis Blvd, Phase 1 - 500 Feet West Of Chase Court To Pleasant 
Meadow Drive - Reconstruction - Sidewalk Improvements (5') 6587-17 $22,549 ROW Nov-17

New Haven
Highway 100 West Sidewalk Extension - Douglas Street To Immanuel Avenue - 
Sidewalk (6') 6589-17 $4,000 ROW Apr-18

St. Louis
Columbia And Southwest Bridge - Over Union Pacific Railroad - PE For Bridge 
Replacement And ROW 6502A-16 $1,440,000 ROW May-18

St. Louis County
St. Charles Rock Road (West) - 2019 - Taussig Road To Earth City Expressway 
(MO 141) - Resurfacing 6607B-17 $71,000 ROW Jun-18

St. Louis County
Westport Plaza Drive Intersection Improvements - Glenmeade Dr To Page Ave - 
New Signal At Westport Ent; Two Way Turn Lane 6764E-17 $319,120 ROW Feb-18

St. Louis County
North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) To Natural Bridge Rd 
(MO  115) - Resurfacing - Curb Ramps 6607G-17 $17,920 ROW Sep-18

Washington High Street - MO 100 To Fifth Street - Resurfacing - Sidewalk (5') 9th To MO  100 6598-17 $16,800 ROW Sep-18

Wentzville
Wentzville Parkway Turnlane - Schroeder Creek Blvd To Meyer Road - Two Way 
Turn Lane - Shared Use Path (10') 6600-17 $180,000 ROW Jan-18

 *  Project has another phase of work programmed in FY 2018

Not Obligated - Right of Way

    Project has missed a milestone on the development schedule submitted by sponsor



Sponsor Title - Description TIP # FY 2018 Phase 
Scheduled 
Obligation

TOTAL $82,558,321 92 PROJECTS

Arnold (EXT)
Tenbrook Road/ Fox Schools Exit - At Jeffco Blvd (US 61/67) - Left Turn Lanes - 
Sidewalk - Intersection Improvement 6624-16 $473,550 CONST Jun-18

Ballwin (EXT) Ries Road Bridge - Over Fishpot Creek - Replace Bridge 6457-15 $596,800 CONST Dec-17

Ballwin Ramsey Lane Bridge - Over Fishpot Creek - Replace Bridge 6577-16 $603,680 CONST Jan-18
Bellefontaine 
Neighbors

Ashbrook Drive And Cabot Drive Roadway And Sidewalk - Ashbrook Dr - 
Chambers Road To Cabot Drive - Cabot Dr - Ashbrook Drive To Coburg Lands 6578-16 $766,280 CONST Mar-18

Bi-State 
Development/Metro

Locomotive Retrofits: Mother-Slug Sets - Retrofit Four Locomotives Into Two 
Mother-Slug Sets - Located In Non-Attainment Area Switching Yards 6754C-18 $1,134,991 IMPL Oct-17

Clayton Brentwood Boulevard - Clayton Road To Forsyth Blvd - Resurfacing 6579-18 $513,513 CONST Dec-17

De Soto Amvets Drive Sidewalk - De Soto Middle School To 3rd St - Sidewalk (6') 6652-17 $376,084 CONST Jan-18

Des Peres (EXT) Oak Drive Bridge - Over Two-Mile Creek - Replace Bridge 6309-15 $420,394 CONST Jun-18

Ferguson
Highmont Drive - Forestwood Ave To West Florissant Ave - Overlay - Base 
Repair - Replace Sidewalk 6481-16 $1,130,035 CONST Nov-17

Ferguson (EXT)
Brotherton-January-Powell Street Improvements - Brotherton: Thomas To Hern; 
January: N Floris To City Limits; Powell Dr: Elizabeth  To North Florissant 6582-16 $848,130 CONST Jun-18

Florissant Robinwood Elem School Ped Signal - At Derhake - Replace Signal 6482-16 $91,827 CONST Jan-18

Florissant
N Lafayette Street - Washington St To US 67 - Resurfacing -  Base Repairs - Add 
Sidewalks (5') 6483-16 $1,861,614 CONST Jan-18

Franklin County 
(EXT) Possum Hollow Road Bridge - Over Tributary To Meramec River - Replace Bridge 6484-16 $266,960 CONST Jun-18

Franklin County Fiddle Creek Road Bridge - Over Fiddle Creek - Replace Bridge (# 0800022) 6602-16 $520,000 CONST Jan-18
Grantwood Village 
(EXT) Grant Road - Gravois Road To Pardee Road - Resurfacing - Lighting 6603-16 $304,288 CONST Jun-18
Great Rivers 
Greenway District 
(EXT)

Grant's Trail Extension, Ph. 2 - Hoffmeister Ave To River Des Peres Greenway - 
Shared Use Path (14') 6653-17 $2,000,000 CONST Jun-18

Great Rivers 
Greenway District

Grant's Trail Extension, Ph. 2 - Hoffmeister Ave To River Des Peres Greenway - 
Shared Use Path (14') - New Greenway Bridge 6653A-19 $600,000 CONST Jun-18

Great Rivers 
Greenway District

Deer Creek Greenway - Deer Creek Plaza/Big Bend To Ellendale Via Oxford - 
Canterbury, Sussex, Greenwood - Shared Use Path (10') 6755-18 $1,600,000 CONST Feb-18

Green Park
Green Park Road - Lin Valle Drive To  East Of Green Park Industrial Dr - 
Reconstruction - Shared Use Path (8') 6585-16 $942,556 CONST Feb-18

Hillsboro (EXT)
Business 21, Phase 3 - Leon Hall Parkway To Main Street - Two Way Turn Lane - 
Sidewalk (6') 6637-17 $721,832 CONST Jun-18

Jefferson County Charter Church Road Bridge - Over Plattin Creek - Replace Bridge 6486-16 $490,400 CONST Feb-18

Jefferson County
Imperial Main Street Road/River Street - Old State Road To 328' E/O US 61/67 - 
Reconstruct - Sidewalk - Intersection Improvements 6487-16 $946,631 CONST Nov-17

Jefferson County 
Port Authority

Marine Vessel Engine Repower - 2018 (B) - Repower Three Marine Vessels 
Serving Mississippi River In Non-Attainment Area - 2 Ferries - 1 Towboat 6843-18 $663,306 IMPL Mar-18

Kirkwood (EXT)
Kirkwood Road - Manchester Road To Big Bend Boulevard - Signal Optimization - 
Interconnect - Upgrade Signals 6627-16 $3,264,489 CONST Jun-18

Kirkwood
S. Kirkwood Rd - Nipher M.S. Safe Routes To School - Chester Ave To Idlewild Pl 
- Sidewalk (5'-6') 6654-16 $353,936 CONST Mar-18

Ladue Lay Road - Clayton Road To Mcknight Road - Resurfacing - Add Sidewalk 6488-16 $989,310 CONST Nov-17

Manchester
Spring Meadows Drive Bridge - Over Grand Glaize Creek - Replace Bridge - 
Sidewalk 6608-16 $536,000 CONST Dec-17

MoDOT (EXT)
MO 340 Corridor Improvements - A - Extend Left Turn Ln To Sb Swingley Ridge 
And Eb I-64 - Add Sb Auxilliary Ln B/W Ramps 6633-16 $801,200 CONST Jun-18

MoDOT (EXT)
MO 340 Corridor Improvements - B - Add Dual Left Turn Lanes At Chesterfield 
Pkwy (E/W) - Add Right Turn Lane On I-64 Wb Off Ramp 6633B-16 $1,143,600 CONST Jun-18

MoDOT
MO 231 Traffic Signals - Hoffmeister Ave To Jeffersonian Dr - Replace Signals 
And Upgrade Detection 6758A-17 $965,112 CONST Jun-18

MoDOT
Regional ITS Data Sharing Initiative, Phase 1 - Implement Data Sharing And 
Incident Data - Exchange Between MODOT And St Charles County 6758B-18 $1,200,000 CONST Dec-17

Not Obligated - Construction / Implementation



Sponsor Title - Description TIP # FY 2018 Phase 
Scheduled 
Obligation

TOTAL $82,558,321 92 PROJECTS

Not Obligated - Construction / Implementation

MoDOT

Signal Optimization - 2018 - MO 109: Shepard-Legends Pkwy; MO D: 14th-
Schue; I-64 Int: MO DD-Lsl - Blvd; MO 364 Int: Bryan-Arena; I-70 Int: Tucker-
Grand & Tr Hugh-Bryan 6758E-18 $416,000 CONST Nov-17

MoDOT - Citizens 
For Modern Transit

Moving The Right Way Ridership Program - STL City And STL County - Two Year 
Outreach Program - Trans. Incentive Program 6848-18 $241,520 IMPL Mar-18

New Haven
Maupin Street, Phase 2 - MO 100  To 375 Feet South Of Locust Street - 
Resurfacing - Sidewalk - ADA Improvements 6492-16 $688,489 CONST Feb-18

New Haven
MO 100 Shared Use Bridge Connection - Over MO 100 (At School/Park) - Shared 
Use Path - Bridge (10') 6655-16 $257,342 CONST Nov-17

O'Fallon (EXT)
I-70 Outer Roads And Interchanges - Woodlawn Avenue To Tr Hughes Boulevard 
- Convert Outer Roads To One-Way - Revise Interchanges 5537A-17 $3,500,000 CONST Jun-18

O'Fallon (EXT)
I-70 And MO K Pedestrian Improvements - Terra Ln To Veterans Memorial Pkwy - 
Shared Use Path (10'), Sidewalk (8') 5537B-17 $617,632 CONST Jun-18

O'Fallon Mexico Road - MO K To Barrington Drive - Resurfacing - Sidewalk (5') On N Side 6591-16 $862,791 CONST Dec-17

O'Fallon (EXT) MO DD - At Sommers Road - New Traffic Signal 6628-16 $452,000 CONST Jun-18

O'Fallon
Flashing Yellow Arrows - O'Fallon - 30 Signalized Intersections - At Various 
Locations Throughout O'Fallon 6759-17 $164,000 CONST Nov-17

Pagedale
Page Avenue (MO D) - At Ferguson Avenue - Crosswalk/Intersection 
Improvements - Sidewalks 6495-16 $663,895 CONST Nov-17

St. Charles (EXT)
Discovery Bridge (MO 370) Shared Use Paths - Boschert Greenway Trl To Earth 
City Levee Trl - Shared Use Path (6') One Way Each Direction 6656-16 $1,390,000 CONST Jun-18

St. Charles
Flashing Yellow Arrows, Phase 2  - St. Charles - At 15 Signalized Intersections 
Within City Limits 6760-17 $196,000 CONST Nov-17

St. Charles County 
(EXT) Westwood Drive - MO 94 To South Breeze Lane - Reconstruction 6500-17 $805,500 CONST Jun-18

St. Charles County
South River Road Reconstruction - South Main Street To Friedens Road/Arena 
Parkway - Reconstruction - Sidewalk (5') 6605-18 $1,744,000 CONST Aug-18

St. Charles County MO N - At Hopewell Rd - Realign Intersection 6606-18 $1,096,000 CONST Aug-18

St. Charles County*
Gateway Green Light, Phase 4 - Various Rds In St. Charles Co - Travel Time 
Detectors, Count Stns, Ptz Cameras, Dynamic Msg Signs, Fiberoptic 6761-17 $836,008 CONST* Mar-18

St. Louis (EXT)
Traffic Management Enhancements, Phase 3 - Install Traffic Monitoring Cameras, 
Downtown Signal Optimization, Fiberoptic Install, Traffic Op Center 6631-16 $1,908,911 CONST Jun-18

St. Louis
Tower Grove Park Access Improvements - Along Arsenal, Kingshwy, Magnolia, 
Grand, Center Cr - Improve Ped Xings; Curb Ramps, Bus Stops 6657-17 $812,000 CONST Jan-18

St. Louis
Lambert Airport Road Traffic Flow Improvements - Along Lambert Intl Blvd; 
Airflight Dr; Air Cargo Rd - Intersection Improvements - Ptz Camera - Signal Opt 6763-17 $808,000 CONST Feb-18

St. Louis County 
(EXT) North & South Road Infrastructure - Delmar To MO 340 - Resurfacing 6359-16 $1,023,200 CONST Jun-18

St. Louis County Kerth Road-2018 - Meramec Bottom Road To Butler Hill Road - Resurfacing 6503A-17 $1,049,768 CONST Sep-18

St. Louis County
Baxter Road (North) - 2018 - Clayton Road To Claymont Estates Drive - 
Resurfacing 6503B-17 $592,704 CONST Sep-18

St. Louis County 
(EXT)

Clayton Road -2017 - St. Louis City Limits To Louwen Drive - Resurfacing - ADA 
Improvements 6503D-16 $3,209,426 CONST Jun-18

St. Louis County
Old Jamestown Road (West)-2018 - Vaile Avenue To Shackelford Road/Douglas 
Road - Resurfacing 6503F-17 $752,800 CONST Sep-18

St. Louis County
Sappington Barracks Road-2017 - Telegraph Road (MO 231) To Barracks View 
Road - Resurfacing 6503I-16 $415,206 CONST Sep-18

St. Louis County Summit Road-2018 - Gravois Road (MO 30)To Bowles Avenue - Resurfacing 6503J-17 $453,600 CONST Sep-18

St. Louis County
Koch Rd/Robert Koch Hospital Rd - 2018 - Koch Rd: 270' S/O Kinswood Ln -120' 
S/O Robert Koch Hospital Rd, Robert Koch Hospital Rd To Pottle 6503L-17 $667,715 CONST Sep-18

St. Louis County 
(EXT)

Baur Boulevard/ Guelbreth Lane - 2017 - Baur Blvd: Warson-Lindbergh; 
Guelbreth: Schuetz-Old Olive Street Rd - Resurfacing 6503N-16 $1,087,264 CONST Jun-18

St. Louis County
Buckley Road-2017 - Lemay Ferry Road(MO 267) To Sappington Barracks Road - 
Resurfacing 6503O-16 $848,882 CONST Sep-18

St. Louis County Bellefontaine Road-2018 - I-270 To St. Louis City Limits - Resurfacing 6503P-16 $2,129,613 CONST Sep-18
St. Louis County 
(EXT)

Lucas & Hunt (South) - 2017 - West Florissant Avenue To Hord Avenue - Replace 
Damaged Concrete Slabs 6503Q-16 $509,859 CONST Jun-18



Sponsor Title - Description TIP # FY 2018 Phase 
Scheduled 
Obligation

TOTAL $82,558,321 92 PROJECTS

Not Obligated - Construction / Implementation

St. Louis County 
(EXT)

Mehl Avenue/Patterson Road - 2019 - Lemay Ferry Road (US 61-67) To Yaeger 
Road - Resurfacing - ADA Improvements 6607C-18 $1,509,440 CONST Dec-17

St. Louis County
Big Bend Boulevard (North) - 2018 - Manchester Road (MO 100) To Delmar Blvd - 
Resurfacing - Curb Ramps 6607E-17 $4,149,660 CONST Sep-18

St. Louis County
Laclede Station Road - 400 Feet North Of Weil Avenue To Newport Avenue - 
Resurfacing - Curb Ramps 6607J-17 $1,417,040 CONST Sep-18

St. Louis County Allen Road Bridge - Over Union Pacific Railroad - Replace Bridge 6607K-18 $794,400 CONST Jun-18
St. Louis County 
(EXT) Lewis Road Bridge - Over Union Pacific Railroad - Replace Bridge 6607L-17 $794,400 CONST Jun-18
St. Louis County 
(EXT)

2017 North County ITS - Locations Along Ashby; Brown; Dorsett; Jennings Stn Rd 
- Lilac ; North & South Rd; And Mckelvey Rd 6636A-16 $859,920 CONST Jun-18

St. Louis County 
(EXT)

2017 South County ITS - Locations Along Ambs Rd; Butler Hill; Lemay Ferry - 
Lindbergh Blvd; Union Rd, Forder Rd And Meramec Bottom Rd 6636B-16 $722,240 CONST Jun-18

St. Louis County 
(EXT)

2017 Southwest County ITS - Various Locations Along Bowles Ave; Clayton Rd; 
Hawkins Rd And Old State Rd 6636C-16 $756,400 CONST Jun-18

St. Louis County 
(EXT)

2017 West County ITS - Various Locations Along Carman Rd; Chesterfield Pky 
W; Conway Rd;  Kehrs Mill Rd; Mcknight Rd And Weidman Rd 6636D-16 $815,920 CONST Jun-18

St. Louis County Berry Rd Sidewalk - Brownell Ave To Gramercy Pl - Sidewalk (6') 6658-16 $470,072 CONST Nov-17

St. Louis County
Clayton Road (West County) - 2019 - Eatherton Road (MO 109) To Black Canyon 
Ct - Resurfacing - Slab Replacement - Curb Ramps 6745C-18 $988,080 CONST Sep-18

St. Louis County
2018 ITS Advanced Detection Improvements - 39 Intersections Throughout North 
And West County 6764A-17 $749,120 CONST Aug-18

St. Louis County
Big Bend/Murdoch/Shrewsbury ITS - Various Locations Along Big 
Bend/Murdoch/Shrews - Ptz Cameras And Beacons At Various Locations 6764B-17 $797,440 CONST Aug-18

St. Louis County
Ballas Road/Dougherty Ferry Road ITS - Ballas Rd - Dougherty Ferry To Clayton 
Rd - Dougherty Ferry Rd - Highland Ave To Ballas Rd 6764C-17 $560,080 CONST Aug-18

St. Louis County
Bellefontaine Road/North & South Road ITS - Bellefontaine Rd - Jennings Stn To 
Parker - North & South - Delmar To Canton 6764D-17 $834,080 CONST Aug-18

St. Peters (EXT)
Mid Rivers Mall Dr Multi Use Path - Cottleville Pkwy To Dye Club Rd - Shared Use 
Path (10') 6659-17 $257,636 CONST Jun-18

St. Peters
Salt River Rd - At Arrowhead Industrial Blvd - Intersection Improvements - 
Replace Signal 6851-18 $621,172 CONST Apr-18

Sunset Hills
Lindbergh Pedestrian Improvements, Ph 1 - E Watson Rd/Rott Rd To Eddie And 
Park Road/W Watson Rd - Sidewalk (6') 6609-17 $416,000 CONST Jan-18

Town & Country Clayton Road - At Ballas Rd - Intersection/Crosswalk Improvements 6505-16 $626,212 CONST Dec-17

Union Christina Street Bridge - Over Flat Creek - Replace Bridge - Realign Road 6597-17 $491,856 CONST Jan-18

University City
Forsyth Boulevard - Big Bend Blvd To Western City Limit - Resurfacing-Bike 
Facilities 6464-16 $752,000 CONST Jul-18

Washington (EXT)
Bluff Road - MO 100 To Vossbrink Drive - Resurfacing - Add Right Turn Ln At MO 
100 - Culvert 6365-15 $555,450 CONST Jun-18

Washington
Bieker/Steutermann Roads - Bieker Rd: MO 47 To City Limit; Steutermann Rd: 
MO A - To MO 47 - Resurfacing 6466-16 $507,400 CONST Sep-18

Webster Groves 
(EXT) Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd - Sidewalk (5') 6661-16 $129,410 CONST Jun-18
Weldon Spring 
(EXT)

Independence Road, Phase 4 - 350 Feet W/O Nancy Lane To Galahad Drive - 
Reconstruct Road - Construct Multi-Use Path 6366-15 $594,000 CONST Jun-18

Wildwood (EXT)
Wild Horse Creek Road Bridge - Over Branch Of Wild Horse Creek - Replace 
Bridge - Realign Road 6368-15 $704,000 CONST Jun-18

Wildwood Eatherton Road Bridge - Over Bonhomme Creek - Replace Bridge 6467-16 $800,000 CONST Feb-18

Wildwood (EXT) Strecker Rd Bridge - Over Caulks Creek - Replace Bridge 6565-15 $960,000 CONST Jun-18

Wildwood (EXT)
Manchester Road Streetscape Phase 3 - Eatherton Road To Taylor Road - 
Sidewalks (8') - Bike Ln (5') - Storm Sewers 6601-17 $1,300,000 CONST Jun-18

Wildwood
MO 109 Tunnel - South Of Eb MO 100 On/Off Ramp - Shared Use Path 
(10')/Tunnel (12') 6663-16 $298,250 CONST May-18

 *  Project has another phase of work programmed in FY 2018

    Project has missed a milestone on the development schedule submitted by sponsor

(EXT) Project has received a schedule extension



Sponsor Title - Description TIP # FY 2018
Phase of 

Work
Scheduled 
Obligation
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TOTAL $0 0 PROJECTS
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Sponsor Title - Description TIP # FY 2018
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FY 2018 Reasonable Progress Update: October 31, 2018

# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/17 0 $0 0 $0 0 $0 38 $4,511,402 13 $2,232,429 96 $84,365,732 146 $91,109,563

10/31/17 3 $412,425 0 $0 0 $0 36 $4,308,283 13 $2,232,429 95 $84,156,426 146 $91,109,563

11/30/17
12/31/17
01/31/18
02/28/18
03/31/18
04/30/18
05/31/18
06/30/18
07/31/18
08/31/18
09/09/18
09/16/18
09/23/18
09/30/18

Date
Not Obligated

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Obligated Adjustments Removed
PE ROW CONST

Total

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 146 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2018 of the FY 2018-2021 Transportation
Improvement Program (TIP). These projects, sponsored by 50 different agencies and representing $91 million in federal funds, are subject to a September
30, 2018 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2018. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FUNDING OBLIGATIONS
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Sponsor Title - Description TIP # FY 2018 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $412,425 3 PROJECTS

Jefferson County
Charter Church Road Bridge - Over Plattin Creek At Mitch Sweet Rd - Bridge 
Replacement 6730A-18 $140,000 PE Dec-17 10/20/17

Kirkwood
N. Geyer Road - Adams Ave To Manchester Rd - Resurfacing - Curb And Gutter - 
Curb Ramps 6731-18 $63,119 PE Jan-18 10/27/17

Wentzville (EXT) Interstate Drive Multiuse Trail - Wilmer Rd To MO Z - Shared Use Path (10') 6662-16 $209,306 CONST Jun-18 10/17/17
$412,425 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

August Total 0

June Total 0

July Total 0

April Total 0

May Total 0

January Total

December Total

March Total 0

September Total 0

Obligated 

October Total 3

November Total 0

0

0

February Total 0



Sponsor Title - Description TIP # FY 2018 Phase 
Scheduled 
Obligation

TOTAL $4,308,283 36 PROJECTS

Chesterfield Riparian Trail - August Hill Dr To Old Chesterfield Rd - Shared Use Path (10') 6866-18 $94,250 PE Jun-18

Dardenne Prairie Hanley Road - Feise Road To 2300' North - Reconstruction - Sidewalks (5') 6720-18 $49,600 PE Aug-18

Des Peres Bopp Road - Manchester Rd To Northern City Limit - Resurfacing - Curb Ramps 6722-18 $40,000 PE Dec-17

Fenton Horan Drive - Bowles Ave To Larkin Williams Rd - Resurfacing - Sidewalks (5') 6723-18 $104,000 PE Nov-17

Florissant St. Ferdinand Street - N Highway 67 To St. Ferdinand Park - Sidewalk (5') 6727-18 $24,000 PE Feb-18

Franklin County Ridge Road Bridge - Over Winsel Creek - Replace Bridge 6712-18 $66,319 PE Dec-17

Green Park
Mueller Road - Lindbergh Blvd To Green Park Rd - Resurfacing - Upgrade 
Sidewalks (5') 6728-18 $104,000 PE Feb-18

Jefferson County
Old Lemay Ferry Road, Phase 1 - At East Rock Creek Road - Intersection 
Realignment 6713-18 $75,000 PE Jul-18

Jefferson County Doc Sargent Bridge - Over Labarque Creek - Bridge Replacement 6730B-18 $100,000 PE Dec-17

Jefferson County
Old Lemay Ferry Road, Phase 2 - At Spring Forest Road - Intersection And 
Roadway Realignment - Shoulders (6') 6730F-18 $60,000 PE Jul-18

Jefferson County Whitehead Road Bridge - Over Tributary Of Cotter Creek - Bridge Replacement 6730H-18 $108,000 PE Jan-18

Jefferson County
Seckman Road - Old Lemay Ferry Rd To 0.33 Miles East - Roundabout - 
Sidewalks (5') - Pedestrian Improvements 6730G-18 $60,800 PE Dec-17

Manchester
Dougherty Ferry Road - 150' S/O Charleston Place Ct  To 150' S/O Country Stone 
Dr - Resurfacing - Realignment 6733-18 $64,000 PE Feb-18

Manchester Howard George Drive Bridge - Over Grand Glaize Creek - Bridge Rehabilitation 6734-18 $40,000 PE Nov-17

New Haven
Downtown Improvements, Phase 1 - Front St: Olive To Miller; Miller St: UP RR To 
Main St - Reconstruction - Sidewalks (8') - Streetscaping 6735-18 $61,946 PE Feb-18

Northwoods
Nelson Drive Sidewalk - Lillian Ave To Pasadena Ave - Sidewalk (5') - One Side - 
Sharrows 6871-18 $50,262 PE Mar-18

O'Fallon
Mexico Road, Phase 3 - MO K To Bryan Rd - Resurfacing - Pedestrian Bridge- 
Curb Ramps 6736-18 $128,000 PE Dec-17

Richmond Heights McKnight Road Sidewalk - Clayton Rd To Godwin Ln - Sidewalk (6') - One Side 6872-18 $80,480 PE Mar-18

Rock Hill
Kortwright Avenue - Manchester Rd To Warson Pl - Resurfacing - Sidewalks (4') - 
Whitestone To Warson Trl 6738-18 $66,586 PE Apr-18

St. Ann
Old St. Charles Road - Adie Rd To City Limits (400' East Of Lindbergh Blvd) - 
Resurfacing 6739-18 $41,200 PE Jul-18

St. Charles
Lincoln Elementary SRTS - Near Lincoln E.S. - Along Perry St, 7th St - Sidewalk 
(5'-6') 6873-18 $56,000 PE Jan-18

St. Charles County*
Gateway Green Light, Phase 4 - Various Rds In St. Charles Co - Travel Time 
Detectors, Count Stns, Ptz Cameras, Dynamic Msg Signs, Fiberoptic 6761-17 $381,829 PE* Jan-18

St. Charles County
Gateway Green Light, Phase 5 - Various Rds In St. Charles Co - Travel Time 
Detectors, Count Stns, Ptz Cameras, Upgrade Video Detection Dynamic Msg 6762-18 $546,696 PE Mar-18

St. Louis
Dr. Martin Luther King Dr - Newstead Ave To Vandeventer Ave - Lighting - Signal 
Interconnect- Signal Improvements 6743-18 $160,000 PE Jan-18

St. Louis
Hall Street,  Phase 1 - E. Grand Ave To Adelaide Ave - Reconstruction - Sidewalk 
(5') - Rd Diet (4 To 2 Ln) 6744-18 $348,837 PE Nov-17

St. Louis
Jefferson Avenue - Market St To Natural Bridge Ave - Replace Traffic Signals - 
Signal Interconnection 6849-18 $256,000 PE Feb-18

St. Louis
Louisiana Avenue Calm Streets - Gravois Ave To Meramec St - Traffic Calming - 
Shared Ln Marking - Bumpouts 6875-18 $120,000 PE Jun-18

St. Louis County
2019 ITS Advanced Detection Improvements - 47 Intersections Throughout North 
And Central County 6850A-18 $60,720 PE Apr-18

St. Louis County
Action Plan For Walking And Biking - Evaluate Bike And Ped Facilities On St. 
Louis County - Owned Facilities And Recommend Facilities 6876-18 $500,000 PE Apr-18

St. Peters
Centennial Greenway, Phase 4 - Along Mcclay Rd- Hackman Rd To Mcclay 
Village Dr - Shared Use Path (11') 6877-18 $97,040 PE Jan-18

University City
Ackert Walkway - 300' N/O Delmar To Vernon Ave - Reconstruction Of Shared 
Use Path (10') - Lighting 6878-18 $20,000 PE Mar-18

Valley Park
Dougherty Ferry Road - Country Stone Dr (City Limits) To Big Bend Rd - Overlay - 
Sidewalk (5') - Slab Replacement 6750-18 $56,000 PE Apr-18

Not Obligated - Preliminary Engineering



Sponsor Title - Description TIP # FY 2018 Phase 
Scheduled 
Obligation

TOTAL $4,308,283 36 PROJECTS

Not Obligated - Preliminary Engineering

Valley Park
St. Louis Avenue, Phase 1 - Seventh Street To The Levee Closure Structure - 
Reconstruction - Sidewalks (5') 6751-18 $133,600 PE Apr-18

Vinita Park
North And South Road Sidewalk, Phase 1 - Midland Blvd To Page Ave - Sidewalk 
(5') 6752-18 $72,000 PE Feb-18

Washington
Busch Creek Greenway - Jefferson St To Riverfront Trail - Shared Lane Path (10') 
- Shared Ln Markings 6879-18 $20,000 PE Jan-18

Wildwood
Manchester Road Shared Use Path - MO 109 To Pond Rd - Shared Use Path 
(10') - Xing At MO 109 6880-18 $61,118 PE Feb-18

 *  Project has another phase of work programmed in FY 2018

    Project has missed a milestone on the development schedule submitted by sponsor



Sponsor Title - Description TIP # FY 2018 Phase 
Scheduled 
Obligation

TOTAL $2,232,429 13 PROJECTS

Creve Coeur
New Ballas Road Sidewalk, Phase 2A - Ladue Rd To 500' N/O Emerald Green Dr 
(Desmet HS) - Sidewalk (5') 6867-18 $42,400 ROW Feb-18

Fenton Old Gravois Road, Phase 2 - Ferry St To MO 141 - Reconstruct - Sidewalk (5') 6581-17 $16,000 ROW Jan-18

Jefferson County Old State Rt. 21 - At East/West Four Ridge Road - Intersection Improvements 6604A-17 $54,400 ROW Dec-17

Jefferson County Antire Road - At Williams Creek Rd - Intersection Improvements 6604B-18 $32,240 ROW Dec-17

Jefferson County
Old State Route 21 - At Lions Den Road - Intersection Improvements - Left Turn 
Lane 6604C-17 $16,000 ROW Dec-17

Lake Saint Louis
Lake Saint Louis Blvd, Phase 1 - 500 Feet West Of Chase Court To Pleasant 
Meadow Drive - Reconstruction - Sidewalk Improvements (5') 6587-17 $22,549 ROW Nov-17

New Haven
Highway 100 West Sidewalk Extension - Douglas Street To Immanuel Avenue - 
Sidewalk (6') 6589-17 $4,000 ROW Apr-18

St. Louis
Columbia And Southwest Bridge - Over Union Pacific Railroad - PE For Bridge 
Replacement And ROW 6502A-16 $1,440,000 ROW May-18

St. Louis County
St. Charles Rock Road (West) - 2019 - Taussig Road To Earth City Expressway 
(MO 141) - Resurfacing 6607B-17 $71,000 ROW Jun-18

St. Louis County
Westport Plaza Drive Intersection Improvements - Glenmeade Dr To Page Ave - 
New Signal At Westport Ent; Two Way Turn Lane 6764E-17 $319,120 ROW Feb-18

St. Louis County
North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) To Natural Bridge Rd 
(MO  115) - Resurfacing - Curb Ramps 6607G-17 $17,920 ROW Sep-18

Washington High Street - MO 100 To Fifth Street - Resurfacing - Sidewalk (5') 9th To MO  100 6598-17 $16,800 ROW Sep-18

Wentzville
Wentzville Parkway Turnlane - Schroeder Creek Blvd To Meyer Road - Two Way 
Turn Lane - Shared Use Path (10') 6600-17 $180,000 ROW Jan-18

 *  Project has another phase of work programmed in FY 2018

Not Obligated - Right of Way

    Project has missed a milestone on the development schedule submitted by sponsor



Sponsor Title - Description TIP # FY 2018 Phase 
Scheduled 
Obligation

TOTAL $84,156,426 95 PROJECTS

Arnold (EXT)
Tenbrook Road/ Fox Schools Exit - At Jeffco Blvd (US 61/67) - Left Turn Lanes - 
Sidewalk - Intersection Improvement 6624-16 $473,550 CONST Jun-18

Ballwin (EXT) Ries Road Bridge - Over Fishpot Creek - Replace Bridge 6457-15 $596,800 CONST Dec-17

Ballwin Ramsey Lane Bridge - Over Fishpot Creek - Replace Bridge 6577-16 $603,680 CONST Jan-18
Bellefontaine 
Neighbors

Ashbrook Drive And Cabot Drive Roadway And Sidewalk - Ashbrook Dr - 
Chambers Road To Cabot Drive - Cabot Dr - Ashbrook Drive To Coburg Lands 6578-16 $766,280 CONST Mar-18

Bi-State 
Development/Metro

Locomotive Retrofits: Mother-Slug Sets - Retrofit Four Locomotives Into Two 
Mother-Slug Sets - Located In Non-Attainment Area Switching Yards 6754C-18 $1,134,991 IMPL Oct-17

Clayton Brentwood Boulevard - Clayton Road To Forsyth Blvd - Resurfacing 6579-18 $513,513 CONST Dec-17

De Soto Amvets Drive Sidewalk - De Soto Middle School To 3rd St - Sidewalk (6') 6652-17 $376,084 CONST Jan-18

Des Peres (EXT) Oak Drive Bridge - Over Two-Mile Creek - Replace Bridge 6309-15 $420,394 CONST Jun-18

Ferguson
Highmont Drive - Forestwood Ave To West Florissant Ave - Overlay - Base 
Repair - Replace Sidewalk 6481-16 $1,130,035 CONST Nov-17

Ferguson (EXT)
Brotherton-January-Powell Street Improvements - Brotherton: Thomas To Hern; 
January: N Floris To City Limits; Powell Dr: Elizabeth  To North Florissant 6582-16 $848,130 CONST Jun-18

Florissant Robinwood Elem School Ped Signal - At Derhake - Replace Signal 6482-16 $91,827 CONST Jan-18

Florissant
N Lafayette Street - Washington St To US 67 - Resurfacing -  Base Repairs - Add 
Sidewalks (5') 6483-16 $1,861,614 CONST Jan-18

Franklin County 
(EXT) Possum Hollow Road Bridge - Over Tributary To Meramec River - Replace Bridge 6484-16 $266,960 CONST Jun-18

Franklin County Fiddle Creek Road Bridge - Over Fiddle Creek - Replace Bridge (# 0800022) 6602-16 $520,000 CONST Jan-18
Grantwood Village 
(EXT) Grant Road - Gravois Road To Pardee Road - Resurfacing - Lighting 6603-16 $304,288 CONST Jun-18
Great Rivers 
Greenway District 
(EXT)

Grant's Trail Extension, Ph. 2 - Hoffmeister Ave To River Des Peres Greenway - 
Shared Use Path (14') 6653-17 $2,000,000 CONST Jun-18

Great Rivers 
Greenway District

Grant's Trail Extension, Ph. 2 - Hoffmeister Ave To River Des Peres Greenway - 
Shared Use Path (14') - New Greenway Bridge 6653A-19 $600,000 CONST Jun-18

Great Rivers 
Greenway District

Deer Creek Greenway - Deer Creek Plaza/Big Bend To Ellendale Via Oxford - 
Canterbury, Sussex, Greenwood - Shared Use Path (10') 6755-18 $1,600,000 CONST Feb-18

Green Park
Green Park Road - Lin Valle Drive To  East Of Green Park Industrial Dr - 
Reconstruction - Shared Use Path (8') 6585-16 $942,556 CONST Feb-18

Hillsboro (EXT)
Business 21, Phase 3 - Leon Hall Parkway To Main Street - Two Way Turn Lane - 
Sidewalk (6') 6637-17 $721,832 CONST Jun-18

Jefferson County Charter Church Road Bridge - Over Plattin Creek - Replace Bridge 6486-16 $490,400 CONST Feb-18

Jefferson County
Imperial Main Street Road/River Street - Old State Road To 328' E/O US 61/67 - 
Reconstruct - Sidewalk - Intersection Improvements 6487-16 $946,631 CONST Nov-17

Jefferson County 
Port Authority

Marine Vessel Engine Repower - 2018 - Repower Three Marine Vessels Serving 
Mississippi And Missouri Rivers In Non-Attainment Area 6756-18 $513,605 IMPL Jun-18

Jefferson County 
Port Authority

Marine Vessel Engine Repower - 2018 (B) - Repower Three Marine Vessels 
Serving Mississippi River In Non-Attainment Area - 2 Ferries - 1 Towboat 6843-18 $663,306 IMPL Mar-18

Kirkwood (EXT)
Kirkwood Road - Manchester Road To Big Bend Boulevard - Signal Optimization - 
Interconnect - Upgrade Signals 6627-16 $3,264,489 CONST Jun-18

Kirkwood
S. Kirkwood Rd - Nipher M.S. Safe Routes To School - Chester Ave To Idlewild Pl 
- Sidewalk (5'-6') 6654-16 $353,936 CONST Mar-18

Ladue Lay Road - Clayton Road To Mcknight Road - Resurfacing - Add Sidewalk 6488-16 $989,310 CONST Nov-17
Madison County 
Transit District

Ridefinders Marketing & Outreach - 2017 - MO - Increase Awareness, Interest, 
And Participation In Ridefinders By Employers And Commuters 6757A-17 $320,000 IMPL Mar-18

Manchester
Spring Meadows Drive Bridge - Over Grand Glaize Creek - Replace Bridge - 
Sidewalk 6608-16 $536,000 CONST Dec-17

MoDOT (EXT)
MO 340 Corridor Improvements - A - Extend Left Turn Ln To Sb Swingley Ridge 
And Eb I-64 - Add Sb Auxilliary Ln B/W Ramps 6633-16 $801,200 CONST Jun-18

MoDOT (EXT)
MO 340 Corridor Improvements - B - Add Dual Left Turn Lanes At Chesterfield 
Pkwy (E/W) - Add Right Turn Lane On I-64 Wb Off Ramp 6633B-16 $1,143,600 CONST Jun-18

MoDOT
MO 231 Traffic Signals - Hoffmeister Ave To Jeffersonian Dr - Replace Signals 
And Upgrade Detection 6758A-17 $965,112 CONST Jun-18

Not Obligated - Construction / Implementation



Sponsor Title - Description TIP # FY 2018 Phase 
Scheduled 
Obligation

TOTAL $84,156,426 95 PROJECTS

Not Obligated - Construction / Implementation

MoDOT
Regional ITS Data Sharing Initiative, Phase 1 - Implement Data Sharing And 
Incident Data - Exchange Between MODOT And St Charles County 6758B-18 $1,200,000 CONST Dec-17

MoDOT

Signal Optimization - 2018 - MO 109: Shepard-Legends Pkwy; MO D: 14th-
Schue; I-64 Int: MO DD-Lsl - Blvd; MO 364 Int: Bryan-Arena; I-70 Int: Tucker-
Grand & Tr Hugh-Bryan 6758E-18 $416,000 CONST Nov-17

MoDOT - Citizens 
For Modern Transit

Moving The Right Way Ridership Program - STL City And STL County - Two Year 
Outreach Program - Trans. Incentive Program 6848-18 $241,520 IMPL Mar-18

New Haven
Maupin Street, Phase 2 - MO 100  To 375 Feet South Of Locust Street - 
Resurfacing - Sidewalk - ADA Improvements 6492-16 $688,489 CONST Feb-18

New Haven
MO 100 Shared Use Bridge Connection - Over MO 100 (At School/Park) - Shared 
Use Path - Bridge (10') 6655-16 $257,342 CONST Nov-17

O'Fallon (EXT)
I-70 Outer Roads And Interchanges - Woodlawn Avenue To Tr Hughes Boulevard 
- Convert Outer Roads To One-Way - Revise Interchanges 5537A-17 $3,500,000 CONST Jun-18

O'Fallon (EXT)
I-70 And MO K Pedestrian Improvements - Terra Ln To Veterans Memorial Pkwy - 
Shared Use Path (10'), Sidewalk (8') 5537B-17 $617,632 CONST Jun-18

O'Fallon (EXT)
Wabash Avenue - Sonderen Street To East Of Edlen Lane - Reconstruct Road - 
Sidewalk 6325-15 $764,500 CONST Jun-18

O'Fallon Mexico Road - MO K To Barrington Drive - Resurfacing - Sidewalk (5') On N Side 6591-16 $862,791 CONST Dec-17

O'Fallon (EXT) MO DD - At Sommers Road - New Traffic Signal 6628-16 $452,000 CONST Jun-18

O'Fallon
Flashing Yellow Arrows - O'Fallon - 30 Signalized Intersections - At Various 
Locations Throughout O'Fallon 6759-17 $164,000 CONST Nov-17

Pagedale
Page Avenue (MO D) - At Ferguson Avenue - Crosswalk/Intersection 
Improvements - Sidewalks 6495-16 $663,895 CONST Nov-17

St. Charles (EXT)
Discovery Bridge (MO 370) Shared Use Paths - Boschert Greenway Trl To Earth 
City Levee Trl - Shared Use Path (6') One Way Each Direction 6656-16 $1,390,000 CONST Jun-18

St. Charles
Flashing Yellow Arrows, Phase 2  - St. Charles - At 15 Signalized Intersections 
Within City Limits 6760-17 $196,000 CONST Nov-17

St. Charles County 
(EXT) Westwood Drive - MO 94 To South Breeze Lane - Reconstruction 6500-17 $805,500 CONST Jun-18

St. Charles County
South River Road Reconstruction - South Main Street To Friedens Road/Arena 
Parkway - Reconstruction - Sidewalk (5') 6605-18 $1,744,000 CONST Aug-18

St. Charles County MO N - At Hopewell Rd - Realign Intersection 6606-18 $1,096,000 CONST Aug-18

St. Charles County*
Gateway Green Light, Phase 4 - Various Rds In St. Charles Co - Travel Time 
Detectors, Count Stns, Ptz Cameras, Dynamic Msg Signs, Fiberoptic 6761-17 $836,008 CONST* Mar-18

St. Louis (EXT)
Traffic Management Enhancements, Phase 3 - Install Traffic Monitoring Cameras, 
Downtown Signal Optimization, Fiberoptic Install, Traffic Op Center 6631-16 $1,908,911 CONST Jun-18

St. Louis
Tower Grove Park Access Improvements - Along Arsenal, Kingshwy, Magnolia, 
Grand, Center Cr - Improve Ped Xings; Curb Ramps, Bus Stops 6657-17 $812,000 CONST Jan-18

St. Louis
Lambert Airport Road Traffic Flow Improvements - Along Lambert Intl Blvd; 
Airflight Dr; Air Cargo Rd - Intersection Improvements - Ptz Camera - Signal Opt 6763-17 $808,000 CONST Feb-18

St. Louis County 
(EXT) North & South Road Infrastructure - Delmar To MO 340 - Resurfacing 6359-16 $1,023,200 CONST Jun-18

St. Louis County Kerth Road-2018 - Meramec Bottom Road To Butler Hill Road - Resurfacing 6503A-17 $1,049,768 CONST Sep-18

St. Louis County
Baxter Road (North) - 2018 - Clayton Road To Claymont Estates Drive - 
Resurfacing 6503B-17 $592,704 CONST Sep-18

St. Louis County 
(EXT)

Clayton Road -2017 - St. Louis City Limits To Louwen Drive - Resurfacing - ADA 
Improvements 6503D-16 $3,209,426 CONST Jun-18

St. Louis County
Old Jamestown Road (West)-2018 - Vaile Avenue To Shackelford Road/Douglas 
Road - Resurfacing 6503F-17 $752,800 CONST Sep-18

St. Louis County
Sappington Barracks Road-2017 - Telegraph Road (MO 231) To Barracks View 
Road - Resurfacing 6503I-16 $415,206 CONST Sep-18

St. Louis County Summit Road-2018 - Gravois Road (MO 30)To Bowles Avenue - Resurfacing 6503J-17 $453,600 CONST Sep-18

St. Louis County
Koch Rd/Robert Koch Hospital Rd - 2018 - Koch Rd: 270' S/O Kinswood Ln -120' 
S/O Robert Koch Hospital Rd, Robert Koch Hospital Rd To Pottle 6503L-17 $667,715 CONST Sep-18

St. Louis County 
(EXT)

Baur Boulevard/ Guelbreth Lane - 2017 - Baur Blvd: Warson-Lindbergh; 
Guelbreth: Schuetz-Old Olive Street Rd - Resurfacing 6503N-16 $1,087,264 CONST Jun-18

St. Louis County
Buckley Road-2017 - Lemay Ferry Road(MO 267) To Sappington Barracks Road - 
Resurfacing 6503O-16 $848,882 CONST Sep-18



Sponsor Title - Description TIP # FY 2018 Phase 
Scheduled 
Obligation

TOTAL $84,156,426 95 PROJECTS

Not Obligated - Construction / Implementation

St. Louis County Bellefontaine Road-2018 - I-270 To St. Louis City Limits - Resurfacing 6503P-16 $2,129,613 CONST Sep-18
St. Louis County 
(EXT)

Lucas & Hunt (South) - 2017 - West Florissant Avenue To Hord Avenue - Replace 
Damaged Concrete Slabs 6503Q-16 $509,859 CONST Jun-18

St. Louis County 
(EXT)

Mehl Avenue/Patterson Road - 2019 - Lemay Ferry Road (US 61-67) To Yaeger 
Road - Resurfacing - ADA Improvements 6607C-18 $1,509,440 CONST Dec-17

St. Louis County
Big Bend Boulevard (North) - 2018 - Manchester Road (MO 100) To Delmar Blvd - 
Resurfacing - Curb Ramps 6607E-17 $4,149,660 CONST Sep-18

St. Louis County
Laclede Station Road - 400 Feet North Of Weil Avenue To Newport Avenue - 
Resurfacing - Curb Ramps 6607J-17 $1,417,040 CONST Sep-18

St. Louis County Allen Road Bridge - Over Union Pacific Railroad - Replace Bridge 6607K-18 $794,400 CONST Jun-18
St. Louis County 
(EXT) Lewis Road Bridge - Over Union Pacific Railroad - Replace Bridge 6607L-17 $794,400 CONST Jun-18
St. Louis County 
(EXT)

2017 North County ITS - Locations Along Ashby; Brown; Dorsett; Jennings Stn Rd 
- Lilac ; North & South Rd; And Mckelvey Rd 6636A-16 $859,920 CONST Jun-18

St. Louis County 
(EXT)

2017 South County ITS - Locations Along Ambs Rd; Butler Hill; Lemay Ferry - 
Lindbergh Blvd; Union Rd, Forder Rd And Meramec Bottom Rd 6636B-16 $722,240 CONST Jun-18

St. Louis County 
(EXT)

2017 Southwest County ITS - Various Locations Along Bowles Ave; Clayton Rd; 
Hawkins Rd And Old State Rd 6636C-16 $756,400 CONST Jun-18

St. Louis County 
(EXT)

2017 West County ITS - Various Locations Along Carman Rd; Chesterfield Pky 
W; Conway Rd;  Kehrs Mill Rd; Mcknight Rd And Weidman Rd 6636D-16 $815,920 CONST Jun-18

St. Louis County Berry Rd Sidewalk - Brownell Ave To Gramercy Pl - Sidewalk (6') 6658-16 $470,072 CONST Nov-17

St. Louis County
Clayton Road (West County) - 2019 - Eatherton Road (MO 109) To Black Canyon 
Ct - Resurfacing - Slab Replacement - Curb Ramps 6745C-18 $988,080 CONST Sep-18

St. Louis County
2018 ITS Advanced Detection Improvements - 39 Intersections Throughout North 
And West County 6764A-17 $749,120 CONST Aug-18

St. Louis County
Big Bend/Murdoch/Shrewsbury ITS - Various Locations Along Big 
Bend/Murdoch/Shrews - Ptz Cameras And Beacons At Various Locations 6764B-17 $797,440 CONST Aug-18

St. Louis County
Ballas Road/Dougherty Ferry Road ITS - Ballas Rd - Dougherty Ferry To Clayton 
Rd - Dougherty Ferry Rd - Highland Ave To Ballas Rd 6764C-17 $560,080 CONST Aug-18

St. Louis County
Bellefontaine Road/North & South Road ITS - Bellefontaine Rd - Jennings Stn To 
Parker - North & South - Delmar To Canton 6764D-17 $834,080 CONST Aug-18

St. Peters (EXT)
Mid Rivers Mall Dr Multi Use Path - Cottleville Pkwy To Dye Club Rd - Shared Use 
Path (10') 6659-17 $257,636 CONST Jun-18

St. Peters
Salt River Rd - At Arrowhead Industrial Blvd - Intersection Improvements - 
Replace Signal 6851-18 $621,172 CONST Apr-18

Sunset Hills
Lindbergh Pedestrian Improvements, Ph 1 - E Watson Rd/Rott Rd To Eddie And 
Park Road/W Watson Rd - Sidewalk (6') 6609-17 $416,000 CONST Jan-18

Town & Country Clayton Road - At Ballas Rd - Intersection/Crosswalk Improvements 6505-16 $626,212 CONST Dec-17

Union Christina Street Bridge - Over Flat Creek - Replace Bridge - Realign Road 6597-17 $491,856 CONST Jan-18

University City
Forsyth Boulevard - Big Bend Blvd To Western City Limit - Resurfacing-Bike 
Facilities 6464-16 $752,000 CONST Jul-18

Washington (EXT)
Bluff Road - MO 100 To Vossbrink Drive - Resurfacing - Add Right Turn Ln At MO 
100 - Culvert 6365-15 $555,450 CONST Jun-18

Washington
Bieker/Steutermann Roads - Bieker Rd: MO 47 To City Limit; Steutermann Rd: 
MO A - To MO 47 - Resurfacing 6466-16 $507,400 CONST Sep-18

Webster Groves 
(EXT) Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd - Sidewalk (5') 6661-16 $129,410 CONST Jun-18
Weldon Spring 
(EXT)

Independence Road, Phase 4 - 350 Feet W/O Nancy Lane To Galahad Drive - 
Reconstruct Road - Construct Multi-Use Path 6366-15 $594,000 CONST Jun-18

Wildwood (EXT)
Wild Horse Creek Road Bridge - Over Branch Of Wild Horse Creek - Replace 
Bridge - Realign Road 6368-15 $704,000 CONST Jun-18

Wildwood Eatherton Road Bridge - Over Bonhomme Creek - Replace Bridge 6467-16 $800,000 CONST Feb-18

Wildwood (EXT) Strecker Rd Bridge - Over Caulks Creek - Replace Bridge 6565-15 $960,000 CONST Jun-18

Wildwood (EXT)
Manchester Road Streetscape Phase 3 - Eatherton Road To Taylor Road - 
Sidewalks (8') - Bike Ln (5') - Storm Sewers 6601-17 $1,300,000 CONST Jun-18

Wildwood
MO 109 Tunnel - South Of Eb MO 100 On/Off Ramp - Shared Use Path 
(10')/Tunnel (12') 6663-16 $298,250 CONST May-18

 *  Project has another phase of work programmed in FY 2018
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FY 2018 Reasonable Progress Update:  October 1, 2017

# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/17 0 $0 0 $0 0 $0 38 $4,511,402 13 $2,232,429 96 $84,365,732 146 $91,109,563

10/31/17
11/30/17
12/31/17
01/31/18
02/28/18
03/31/18
04/30/18
05/31/18
06/30/18
07/31/18
08/31/18
09/09/18
09/16/18
09/23/18
09/30/18

Date
Not Obligated

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Obligated Adjustments Removed
PE ROW CONST

Total

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 146 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2018 of the FY 2018-2021 Transportation
Improvement Program (TIP). These projects, sponsored by 49 different agencies and representing $91 million in federal funds, are subject to a September
30, 2018 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2018. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FUNDING OBLIGATIONS
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Sponsor Title - Description TIP # FY 2018 Phase 
Scheduled 
Obligation

TOTAL $4,511,402 38 PROJECTS

Chesterfield Riparian Trail - August Hill Dr To Old Chesterfield Rd - Shared Use Path (10') 6866-18 $94,250 PE Jun-18

Dardenne Prairie Hanley Road - Feise Road To 2300' North - Reconstruction - Sidewalks (5') 6720-18 $49,600 PE Aug-18

Des Peres Bopp Road - Manchester Rd To Northern City Limit - Resurfacing - Curb Ramps 6722-18 $40,000 PE Dec-17

Fenton Horan Drive - Bowles Ave To Larkin Williams Rd - Resurfacing - Sidewalks (5') 6723-18 $104,000 PE Nov-17

Florissant St. Ferdinand Street - N Highway 67 To St. Ferdinand Park - Sidewalk (5') 6727-18 $24,000 PE Feb-18

Franklin County Ridge Road Bridge - Over Winsel Creek - Replace Bridge 6712-18 $66,319 PE Dec-17

Green Park
Mueller Road - Lindbergh Blvd To Green Park Rd - Resurfacing - Upgrade 
Sidewalks (5') 6728-18 $104,000 PE Feb-18

Jefferson County
Old Lemay Ferry Road, Phase 1 - At East Rock Creek Road - Intersection 
Realignment 6713-18 $75,000 PE Jul-18

Jefferson County
Charter Church Road Bridge - Over Plattin Creek At Mitch Sweet Rd - Bridge 
Replacement 6730A-18 $140,000 PE Dec-17

Jefferson County Doc Sargent Bridge - Over Labarque Creek - Bridge Replacement 6730B-18 $100,000 PE Dec-17

Jefferson County
Old Lemay Ferry Road, Phase 2 - At Spring Forest Road - Intersection And 
Roadway Realignment - Shoulders (6') 6730F-18 $60,000 PE Jul-18

Jefferson County
Seckman Road - Old Lemay Ferry Rd To 0.33 Miles East - Roundabout - 
Sidewalks (5') - Pedestrian Improvements 6730G-18 $60,800 PE Dec-17

Jefferson County Whitehead Road Bridge - Over Tributary Of Cotter Creek - Bridge Replacement 6730H-18 $108,000 PE Jan-18

Kirkwood
N. Geyer Road - Adams Ave To Manchester Rd - Resurfacing - Curb And Gutter - 
Curb Ramps 6731-18 $63,119 PE Jan-18

Manchester
Dougherty Ferry Road - 150' S/O Charleston Place Ct  To 150' S/O Country Stone 
Dr - Resurfacing - Realignment 6733-18 $64,000 PE Feb-18

Manchester Howard George Drive Bridge - Over Grand Glaize Creek - Bridge Rehabilitation 6734-18 $40,000 PE Nov-17

New Haven
Downtown Improvements, Phase 1 - Front St: Olive To Miller; Miller St: UP RR To 
Main St - Reconstruction - Sidewalks (8') - Streetscaping 6735-18 $61,946 PE Feb-18

Northwoods
Nelson Drive Sidewalk - Lillian Ave To Pasadena Ave - Sidewalk (5') - One Side - 
Sharrows 6871-18 $50,262 PE Mar-18

O'Fallon
Mexico Road, Phase 3 - MO K To Bryan Rd - Resurfacing - Pedestrian Bridge- 
Curb Ramps 6736-18 $128,000 PE Dec-17

Richmond Heights McKnight Road Sidewalk - Clayton Rd To Godwin Ln - Sidewalk (6') - One Side 6872-18 $80,480 PE Mar-18

Rock Hill
Kortwright Avenue - Manchester Rd To Warson Pl - Resurfacing - Sidewalks (4') - 
Whitestone To Warson Trl 6738-18 $66,586 PE Apr-18

St. Ann
Old St. Charles Road - Adie Rd To City Limits (400' East Of Lindbergh Blvd) - 
Resurfacing 6739-18 $41,200 PE Jul-18

St. Charles
Lincoln Elementary SRTS - Near Lincoln E.S. - Along Perry St, 7th St - Sidewalk 
(5'-6') 6873-18 $56,000 PE Jan-18

St. Charles County*
Gateway Green Light, Phase 4 - Various Rds In St. Charles Co - Travel Time 
Detectors, Count Stns, Ptz Cameras, Dynamic Msg Signs, Fiberoptic 6761-17 $381,829 PE* Jan-18

St. Charles County
Gateway Green Light, Phase 5 - Various Rds In St. Charles Co - Travel Time 
Detectors, Count Stns, Ptz Cameras, Upgrade Video Detection Dynamic Msg 6762-18 $546,696 PE Mar-18

St. Louis
Dr. Martin Luther King Dr - Newstead Ave To Vandeventer Ave - Lighting - Signal 
Interconnect- Signal Improvements 6743-18 $160,000 PE Jan-18

St. Louis
Hall Street,  Phase 1 - E. Grand Ave To Adelaide Ave - Reconstruction - Sidewalk 
(5') - Rd Diet (4 To 2 Ln) 6744-18 $348,837 PE Nov-17

St. Louis
Jefferson Avenue - Market St To Natural Bridge Ave - Replace Traffic Signals - 
Signal Interconnection 6849-18 $256,000 PE Feb-18

St. Louis
Louisiana Avenue Calm Streets - Gravois Ave To Meramec St - Traffic Calming - 
Shared Ln Marking - Bumpouts 6875-18 $120,000 PE Jun-18

St. Louis County
2019 ITS Advanced Detection Improvements - 47 Intersections Throughout North 
And Central County 6850A-18 $60,720 PE Apr-18

St. Louis County
Action Plan For Walking And Biking - Evaluate Bike And Ped Facilities On St. 
Louis County - Owned Facilities And Recommend Facilities 6876-18 $500,000 PE Apr-18

St. Peters
Centennial Greenway, Phase 4 - Along Mcclay Rd- Hackman Rd To Mcclay 
Village Dr - Shared Use Path (11') 6877-18 $97,040 PE Jan-18

Not Obligated - Preliminary Engineering



Sponsor Title - Description TIP # FY 2018 Phase 
Scheduled 
Obligation

TOTAL $4,511,402 38 PROJECTS

Not Obligated - Preliminary Engineering

University City
Ackert Walkway - 300' N/O Delmar To Vernon Ave - Reconstruction Of Shared 
Use Path (10') - Lighting 6878-18 $20,000 PE Mar-18

Valley Park
St. Louis Avenue, Phase 1 - Seventh Street To The Levee Closure Structure - 
Reconstruction - Sidewalks (5') 6751-18 $133,600 PE Apr-18

Valley Park
Dougherty Ferry Road - Country Stone Dr (City Limits) To Big Bend Rd - Overlay - 
Sidewalk (5') - Slab Replacement 6750-18 $56,000 PE Apr-18

Vinita Park
North And South Road Sidewalk, Phase 1 - Midland Blvd To Page Ave - Sidewalk 
(5') 6752-18 $72,000 PE Feb-18

Washington
Busch Creek Greenway - Jefferson St To Riverfront Trail - Shared Lane Path (10') 
- Shared Ln Markings 6879-18 $20,000 PE Jan-18

Wildwood
Manchester Road Shared Use Path - MO 109 To Pond Rd - Shared Use Path 
(10') - Xing At MO 109 6880-18 $61,118 PE Feb-18

 *  Project has another phase of work programmed in FY 2018

    Project has missed a milestone on the development schedule submitted by sponsor



Sponsor Title - Description TIP # FY 2018 Phase 
Scheduled 
Obligation

TOTAL $2,232,429 13 PROJECTS

Creve Coeur
New Ballas Road Sidewalk, Phase 2A - Ladue Rd To 500' N/O Emerald Green Dr 
(Desmet HS) - Sidewalk (5') 6867-18 $42,400 ROW Feb-18

Fenton Old Gravois Road, Phase 2 - Ferry St To MO 141 - Reconstruct - Sidewalk (5') 6581-17 $16,000 ROW Jan-18

Jefferson County Old State Rt. 21 - At East/West Four Ridge Road - Intersection Improvements 6604A-17 $54,400 ROW Dec-17

Jefferson County Antire Road - At Williams Creek Rd - Intersection Improvements 6604B-18 $32,240 ROW Dec-17

Jefferson County
Old State Route 21 - At Lions Den Road - Intersection Improvements - Left Turn 
Lane 6604C-17 $16,000 ROW Dec-17

Lake Saint Louis
Lake Saint Louis Blvd, Phase 1 - 500 Feet West Of Chase Court To Pleasant 
Meadow Drive - Reconstruction - Sidewalk Improvements (5') 6587-17 $22,549 ROW Nov-17

New Haven
Highway 100 West Sidewalk Extension - Douglas Street To Immanuel Avenue - 
Sidewalk (6') 6589-17 $4,000 ROW Apr-18

St. Louis
Columbia And Southwest Bridge - Over Union Pacific Railroad - PE For Bridge 
Replacement And ROW 6502A-16 $1,440,000 ROW May-18

St. Louis County
St. Charles Rock Road (West) - 2019 - Taussig Road To Earth City Expressway 
(MO 141) - Resurfacing 6607B-17 $71,000 ROW Jun-18

St. Louis County
North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) To Natural Bridge Rd 
(MO  115) - Resurfacing - Curb Ramps 6607G-17 $17,920 ROW Sep-18

St. Louis County
Westport Plaza Drive Intersection Improvements - Glenmeade Dr To Page Ave - 
New Signal At Westport Ent; Two Way Turn Lane 6764E-17 $319,120 ROW Feb-18

Washington High Street - MO 100 To Fifth Street - Resurfacing - Sidewalk (5') 9th To MO  100 6598-17 $16,800 ROW Sep-18

Wentzville
Wentzville Parkway Turnlane - Schroeder Creek Blvd To Meyer Road - Two Way 
Turn Lane - Shared Use Path (10') 6600-17 $180,000 ROW Jan-18

 *  Project has another phase of work programmed in FY 2018

Not Obligated - Right of Way

    Project has missed a milestone on the development schedule submitted by sponsor



Sponsor Title - Description TIP # FY 2018 Phase 
Scheduled 
Obligation

TOTAL $84,365,732 96 PROJECTS

Arnold (EXT)
Tenbrook Road/ Fox Schools Exit - At Jeffco Blvd (US 61/67) - Left Turn Lanes - 
Sidewalk - Intersection Improvement 6624-16 $473,550 CONST Jun-18

Ballwin Ramsey Lane Bridge - Over Fishpot Creek - Replace Bridge 6577-16 $603,680 CONST Jan-18

Ballwin (EXT) Ries Road Bridge - Over Fishpot Creek - Replace Bridge 6457-15 $596,800 CONST Dec-17
Bellefontaine 
Neighbors

Ashbrook Drive And Cabot Drive Roadway And Sidewalk - Ashbrook Dr - 
Chambers Road To Cabot Drive - Cabot Dr - Ashbrook Drive To Coburg Lands 6578-16 $766,280 CONST Mar-18

Bi-State 
Development/Metro

Locomotive Retrofits: Mother-Slug Sets - Retrofit Four Locomotives Into Two 
Mother-Slug Sets - Located In Non-Attainment Area Switching Yards 6754C-18 $1,134,991 IMPL Oct-17

Clayton Brentwood Boulevard - Clayton Road To Forsyth Blvd - Resurfacing 6579-18 $513,513 CONST Dec-17

De Soto Amvets Drive Sidewalk - De Soto Middle School To 3rd St - Sidewalk (6') 6652-17 $376,084 CONST Jan-18

Des Peres (EXT) Oak Drive Bridge - Over Two-Mile Creek - Replace Bridge 6309-15 $420,394 CONST Jun-18

Ferguson
Highmont Drive - Forestwood Ave To West Florissant Ave - Overlay - Base 
Repair - Replace Sidewalk 6481-16 $1,130,035 CONST Nov-17

Ferguson (EXT)
Brotherton-January-Powell Street Improvements - Brotherton: Thomas To Hern; 
January: N Floris To City Limits; Powell Dr: Elizabeth  To North Florissant 6582-16 $848,130 CONST Jun-18

Florissant Robinwood Elem School Ped Signal - At Derhake - Replace Signal 6482-16 $91,827 CONST Jan-18

Florissant
N Lafayette Street - Washington St To US 67 - Resurfacing -  Base Repairs - Add 
Sidewalks (5') 6483-16 $1,861,614 CONST Jan-18

Franklin County 
(EXT) Possum Hollow Road Bridge - Over Tributary To Meramec River - Replace Bridge 6484-16 $266,960 CONST Jun-18

Franklin County Fiddle Creek Road Bridge - Over Fiddle Creek - Replace Bridge (# 0800022) 6602-16 $520,000 CONST Jan-18
Grantwood Village 
(EXT) Grant Road - Gravois Road To Pardee Road - Resurfacing - Lighting 6603-16 $304,288 CONST Jun-18
Great Rivers 
Greenway District 
(EXT)

Grant's Trail Extension, Ph. 2 - Hoffmeister Ave To River Des Peres Greenway - 
Shared Use Path (14') 6653-17 $2,000,000 CONST Jun-18

Great Rivers 
Greenway District

Grant's Trail Extension, Ph. 2 - Hoffmeister Ave To River Des Peres Greenway - 
Shared Use Path (14') - New Greenway Bridge 6653A-19 $600,000 CONST Jun-18

Great Rivers 
Greenway District

Deer Creek Greenway - Deer Creek Plaza/Big Bend To Ellendale Via Oxford - 
Canterbury, Sussex, Greenwood - Shared Use Path (10') 6755-18 $1,600,000 CONST Feb-18

Green Park
Green Park Road - Lin Valle Drive To  East Of Green Park Industrial Dr - 
Reconstruction - Shared Use Path (8') 6585-16 $942,556 CONST Feb-18

Hillsboro (EXT)
Business 21, Phase 3 - Leon Hall Parkway To Main Street - Two Way Turn Lane - 
Sidewalk (6') 6637-17 $721,832 CONST Jun-18

Jefferson County Charter Church Road Bridge - Over Plattin Creek - Replace Bridge 6486-16 $490,400 CONST Feb-18

Jefferson County
Imperial Main Street Road/River Street - Old State Road To 328' E/O US 61/67 - 
Reconstruct - Sidewalk - Intersection Improvements 6487-16 $946,631 CONST Nov-17

Jefferson County 
Port Authority

Marine Vessel Engine Repower - 2018 - Repower Three Marine Vessels Serving 
Mississippi And Missouri Rivers In Non-Attainment Area 6756-18 $513,605 IMPL Jun-18

Jefferson County 
Port Authority

Marine Vessel Engine Repower - 2018 (B) - Repower Three Marine Vessels 
Serving Mississippi River In Non-Attainment Area - 2 Ferries - 1 Towboat 6843-18 $663,306 IMPL Mar-18

Kirkwood (EXT)
Kirkwood Road - Manchester Road To Big Bend Boulevard - Signal Optimization - 
Interconnect - Upgrade Signals 6627-16 $3,264,489 CONST Jun-18

Kirkwood
S. Kirkwood Rd - Nipher M.S. Safe Routes To School - Chester Ave To Idlewild Pl 
- Sidewalk (5'-6') 6654-16 $353,936 CONST Mar-18

Ladue Lay Road - Clayton Road To Mcknight Road - Resurfacing - Add Sidewalk 6488-16 $989,310 CONST Nov-17

Madison County 
Transit District

Ridefinders Marketing & Outreach - 2017 - MO - Increase Awareness, Interest, 
And Participation In Ridefinders By Employers And Commuters 6757A-17 $320,000 IMPL Mar-18

Manchester
Spring Meadows Drive Bridge - Over Grand Glaize Creek - Replace Bridge - 
Sidewalk 6608-16 $536,000 CONST Dec-17

MoDOT (EXT)
MO 340 Corridor Improvements - A - Extend Left Turn Ln To Sb Swingley Ridge 
And Eb I-64 - Add Sb Auxilliary Ln B/W Ramps 6633-16 $801,200 CONST Jun-18

MoDOT (EXT)
MO 340 Corridor Improvements - B - Add Dual Left Turn Lanes At Chesterfield 
Pkwy (E/W) - Add Right Turn Lane On I-64 Wb Off Ramp 6633B-16 $1,143,600 CONST Jun-18

Not Obligated - Construction / Implementation



Sponsor Title - Description TIP # FY 2018 Phase 
Scheduled 
Obligation

TOTAL $84,365,732 96 PROJECTS

Not Obligated - Construction / Implementation

MoDOT
MO 231 Traffic Signals - Hoffmeister Ave To Jeffersonian Dr - Replace Signals 
And Upgrade Detection 6758A-17 $965,112 CONST Jun-18

MoDOT
Regional ITS Data Sharing Initiative, Phase 1 - Implement Data Sharing And 
Incident Data - Exchange Between MODOT And St Charles County 6758B-18 $1,200,000 CONST Dec-17

MoDOT

Signal Optimization - 2018 - MO 109: Shepard-Legends Pkwy; MO D: 14th-
Schue; I-64 Int: MO DD-Lsl - Blvd; MO 364 Int: Bryan-Arena; I-70 Int: Tucker-
Grand & Tr Hugh-Bryan 6758E-18 $416,000 CONST Nov-17

MoDOT - Citizens 
For Modern Transit

Moving The Right Way Ridership Program - STL City And STL County - Two Year 
Outreach Program - Trans. Incentive Program 6848-18 $241,520 IMPL Mar-18

New Haven
Maupin Street, Phase 2 - MO 100  To 375 Feet South Of Locust Street - 
Resurfacing - Sidewalk - ADA Improvements 6492-16 $688,489 CONST Feb-18

New Haven
MO 100 Shared Use Bridge Connection - Over MO 100 (At School/Park) - Shared 
Use Path - Bridge (10') 6655-16 $257,342 CONST Nov-17

O'Fallon (EXT)
I-70 Outer Roads And Interchanges - Woodlawn Avenue To Tr Hughes Boulevard 
- Convert Outer Roads To One-Way - Revise Interchanges 5537A-17 $3,500,000 CONST Jun-18

O'Fallon (EXT)
I-70 And MO K Pedestrian Improvements - Terra Ln To Veterans Memorial Pkwy - 
Shared Use Path (10'), Sidewalk (8') 5537B-17 $617,632 CONST Jun-18

O'Fallon (EXT)
Wabash Avenue - Sonderen Street To East Of Edlen Lane - Reconstruct Road - 
Sidewalk 6325-15 $764,500 CONST Jun-18

O'Fallon Mexico Road - MO K To Barrington Drive - Resurfacing - Sidewalk (5') On N Side 6591-16 $862,791 CONST Dec-17

O'Fallon (EXT) MO DD - At Sommers Road - New Traffic Signal 6628-16 $452,000 CONST Jun-18

O'Fallon
Flashing Yellow Arrows - O'Fallon - 30 Signalized Intersections - At Various 
Locations Throughout O'Fallon 6759-17 $164,000 CONST Nov-17

Pagedale
Page Avenue (MO D) - At Ferguson Avenue - Crosswalk/Intersection 
Improvements - Sidewalks 6495-16 $663,895 CONST Nov-17

St. Charles (EXT)
Discovery Bridge (MO 370) Shared Use Paths - Boschert Greenway Trl To Earth 
City Levee Trl - Shared Use Path (6') One Way Each Direction 6656-16 $1,390,000 CONST Jun-18

St. Charles
Flashing Yellow Arrows, Phase 2  - St. Charles - At 15 Signalized Intersections 
Within City Limits 6760-17 $196,000 CONST Nov-17

St. Charles County 
(EXT) Westwood Drive - MO 94 To South Breeze Lane - Reconstruction 6500-17 $805,500 CONST Jun-18

St. Charles County
South River Road Reconstruction - South Main Street To Friedens Road/Arena 
Parkway - Reconstruction - Sidewalk (5') 6605-18 $1,744,000 CONST Aug-18

St. Charles County MO N - At Hopewell Rd - Realign Intersection 6606-18 $1,096,000 CONST Aug-18

St. Charles County*
Gateway Green Light, Phase 4 - Various Rds In St. Charles Co - Travel Time 
Detectors, Count Stns, Ptz Cameras, Dynamic Msg Signs, Fiberoptic 6761-17 $836,008 CONST* Mar-18

St. Louis (EXT)
Traffic Management Enhancements, Phase 3 - Install Traffic Monitoring Cameras, 
Downtown Signal Optimization, Fiberoptic Install, Traffic Op Center 6631-16 $1,908,911 CONST Jun-18

St. Louis
Tower Grove Park Access Improvements - Along Arsenal, Kingshwy, Magnolia, 
Grand, Center Cr - Improve Ped Xings; Curb Ramps, Bus Stops 6657-17 $812,000 CONST Jan-18

St. Louis
Lambert Airport Road Traffic Flow Improvements - Along Lambert Intl Blvd; 
Airflight Dr; Air Cargo Rd - Intersection Improvements - Ptz Camera - Signal Opt 6763-17 $808,000 CONST Feb-18

St. Louis County 
(EXT) North & South Road Infrastructure - Delmar To MO 340 - Resurfacing 6359-16 $1,023,200 CONST Jun-18

St. Louis County Kerth Road-2018 - Meramec Bottom Road To Butler Hill Road - Resurfacing 6503A-17 $1,049,768 CONST Sep-18

St. Louis County
Baxter Road (North) - 2018 - Clayton Road To Claymont Estates Drive - 
Resurfacing 6503B-17 $592,704 CONST Nov-18

St. Louis County 
(EXT)

Clayton Road -2017 - St. Louis City Limits To Louwen Drive - Resurfacing - ADA 
Improvements 6503D-16 $3,209,426 CONST Jun-18

St. Louis County
Old Jamestown Road (West)-2018 - Vaile Avenue To Shackelford Road/Douglas 
Road - Resurfacing 6503F-17 $752,800 CONST Sep-18

St. Louis County
Sappington Barracks Road-2017 - Telegraph Road (MO 231) To Barracks View 
Road - Resurfacing 6503I-16 $415,206 CONST Sep-18

St. Louis County Summit Road-2018 - Gravois Road (MO 30)To Bowles Avenue - Resurfacing 6503J-17 $453,600 CONST Nov-18

St. Louis County
Koch Rd/Robert Koch Hospital Rd - 2018 - Koch Rd: 270' S/O Kinswood Ln -120' 
S/O Robert Koch Hospital Rd, Robert Koch Hospital Rd To Pottle 6503L-17 $667,715 CONST Sep-18

St. Louis County 
(EXT)

Baur Boulevard/ Guelbreth Lane - 2017 - Baur Blvd: Warson-Lindbergh; 
Guelbreth: Schuetz-Old Olive Street Rd - Resurfacing 6503N-16 $1,087,264 CONST Jun-18

St. Louis County
Buckley Road-2017 - Lemay Ferry Road(MO 267) To Sappington Barracks Road - 
Resurfacing 6503O-16 $848,882 CONST Sep-18



Sponsor Title - Description TIP # FY 2018 Phase 
Scheduled 
Obligation

TOTAL $84,365,732 96 PROJECTS

Not Obligated - Construction / Implementation

St. Louis County Bellefontaine Road-2018 - I-270 To St. Louis City Limits - Resurfacing 6503P-16 $2,129,613 CONST Sep-18
St. Louis County 
(EXT)

Lucas & Hunt (South) - 2017 - West Florissant Avenue To Hord Avenue - Replace 
Damaged Concrete Slabs 6503Q-16 $509,859 CONST Jun-18

St. Louis County 
(EXT)

Mehl Avenue/Patterson Road - 2019 - Lemay Ferry Road (US 61-67) To Yaeger 
Road - Resurfacing - ADA Improvements 6607C-18 $1,509,440 CONST Dec-17

St. Louis County
Big Bend Boulevard (North) - 2018 - Manchester Road (MO 100) To Delmar Blvd - 
Resurfacing - Curb Ramps 6607E-17 $4,149,660 CONST Sep-18

St. Louis County
Laclede Station Road - 400 Feet North Of Weil Avenue To Newport Avenue - 
Resurfacing - Curb Ramps 6607J-17 $1,417,040 CONST Sep-18

St. Louis County Allen Road Bridge - Over Union Pacific Railroad - Replace Bridge 6607K-18 $794,400 CONST Jun-18
St. Louis County 
(EXT) Lewis Road Bridge - Over Union Pacific Railroad - Replace Bridge 6607L-17 $794,400 CONST Jun-18
St. Louis County 
(EXT)

2017 North County ITS - Locations Along Ashby; Brown; Dorsett; Jennings Stn Rd 
- Lilac ; North & South Rd; And Mckelvey Rd 6636A-16 $859,920 CONST Jun-18

St. Louis County 
(EXT)

2017 South County ITS - Locations Along Ambs Rd; Butler Hill; Lemay Ferry - 
Lindbergh Blvd; Union Rd, Forder Rd And Meramec Bottom Rd 6636B-16 $722,240 CONST Jun-18

St. Louis County 
(EXT)

2017 Southwest County ITS - Various Locations Along Bowles Ave; Clayton Rd; 
Hawkins Rd And Old State Rd 6636C-16 $756,400 CONST Jun-18

St. Louis County 
(EXT)

2017 West County ITS - Various Locations Along Carman Rd; Chesterfield Pky 
W; Conway Rd;  Kehrs Mill Rd; Mcknight Rd And Weidman Rd 6636D-16 $815,920 CONST Jun-18

St. Louis County Berry Rd Sidewalk - Brownell Ave To Gramercy Pl - Sidewalk (6') 6658-16 $470,072 CONST Nov-17

St. Louis County
Clayton Road (West County) - 2019 - Eatherton Road (MO 109) To Black Canyon 
Ct - Resurfacing - Slab Replacement - Curb Ramps 6745C-18 $988,080 CONST Sep-18

St. Louis County
2018 ITS Advanced Detection Improvements - 39 Intersections Throughout North 
And West County 6764A-17 $749,120 CONST Aug-18

St. Louis County
Big Bend/Murdoch/Shrewsbury ITS - Various Locations Along Big 
Bend/Murdoch/Shrews - Ptz Cameras And Beacons At Various Locations 6764B-17 $797,440 CONST Aug-18

St. Louis County
Ballas Road/Dougherty Ferry Road ITS - Ballas Rd - Dougherty Ferry To Clayton 
Rd - Dougherty Ferry Rd - Highland Ave To Ballas Rd 6764C-17 $560,080 CONST Aug-18

St. Louis County
Bellefontaine Road/North & South Road ITS - Bellefontaine Rd - Jennings Stn To 
Parker - North & South - Delmar To Canton 6764D-17 $834,080 CONST Aug-18

St. Peters (EXT)
Mid Rivers Mall Dr Multi Use Path - Cottleville Pkwy To Dye Club Rd - Shared Use 
Path (10') 6659-17 $257,636 CONST Jun-18

St. Peters
Salt River Rd - At Arrowhead Industrial Blvd - Intersection Improvements - 
Replace Signal 6851-18 $621,172 CONST Apr-18

Sunset Hills
Lindbergh Pedestrian Improvements, Ph 1 - E Watson Rd/Rott Rd To Eddie And 
Park Road/W Watson Rd - Sidewalk (6') 6609-17 $416,000 CONST Jan-18

Town & Country Clayton Road - At Ballas Rd - Intersection/Crosswalk Improvements 6505-16 $626,212 CONST Dec-17

Union Christina Street Bridge - Over Flat Creek - Replace Bridge - Realign Road 6597-17 $491,856 CONST Jan-18

University City
Forsyth Boulevard - Big Bend Blvd To Western City Limit - Resurfacing-Bike 
Facilities 6464-16 $752,000 CONST Jul-18

Washington (EXT)
Bluff Road - MO 100 To Vossbrink Drive - Resurfacing - Add Right Turn Ln At MO 
100 - Culvert 6365-15 $555,450 CONST Jun-18

Washington
Bieker/Steutermann Roads - Bieker Rd: MO 47 To City Limit; Steutermann Rd: 
MO A - To MO 47 - Resurfacing 6466-16 $507,400 CONST Sep-18

Webster Groves 
(EXT) Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd - Sidewalk (5') 6661-16 $129,410 CONST Jun-18
Weldon Spring 
(EXT)

Independence Road, Phase 4 - 350 Feet W/O Nancy Lane To Galahad Drive - 
Reconstruct Road - Construct Multi-Use Path 6366-15 $594,000 CONST Jun-18

Wentzville (EXT) Interstate Drive Multiuse Trail - Wilmer Rd To MO Z - Shared Use Path (10') 6662-16 $209,306 CONST Jun-18

Wildwood (EXT)
Wild Horse Creek Road Bridge - Over Branch Of Wild Horse Creek - Replace 
Bridge - Realign Road 6368-15 $704,000 CONST Jun-18

Wildwood Eatherton Road Bridge - Over Bonhomme Creek - Replace Bridge 6467-16 $800,000 CONST Feb-18

Wildwood (EXT) Strecker Rd Bridge - Over Caulks Creek - Replace Bridge 6565-15 $960,000 CONST Jun-18

Wildwood (EXT)
Manchester Road Streetscape Phase 3 - Eatherton Road To Taylor Road - 
Sidewalks (8') - Bike Ln (5') - Storm Sewers 6601-17 $1,300,000 CONST Jun-18

Wildwood
MO 109 Tunnel - South Of Eb MO 100 On/Off Ramp - Shared Use Path 
(10')/Tunnel (12') 6663-16 $298,250 CONST May-18
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