
Schedules for  
Connected2045 Update, FY 2020‐2023
TIP & Conformity Determination
March 26, 2019

Inter Agency Consultation Group



Connected2045Update Schedule*
Date 2018 Activity

November 30 Project solicitation completed.

December 28 Project evaluation and financial analysis completed.

Date 2019 Activity

January/February/
March

System evaluation and air quality conformity determination 
developed. 

April 16 & 24 Draft Connected2045 Update presented to EAC and Board of 
Directors. 

April - May Public comment period for Draft Connected2045 Update.

June 18 & 26 Presented for Board Approval Connected2045 Update presented 
to EAC and to Board for approval. 

*Dates are subject to change



Connected2045Update ‐Conformity Determination 
Schedule ‐ Revised

Date 2018 Activity

October 30 IACG meeting - Consensus on Regional Emissions Analysis 
components and Date Conformity Determination begins.

Date 2019 Activity

January & March IACG meetings.

April 5
(Tentatively)

Draft for Preview Conformity Determination is sent to IACG. 
Two week review period but can be shorter. 

April 16 & 24 Draft Conformity Determination and Draft Connected2045
Update presented to EAC and Board of Directors. 

April – May Minimum 30 day public comment period for Draft Conformity 
Determination and Draft Connected2045 Update. IACG will be 
informed of schedule.

June 18 & 26 Presented for Board Approval Conformity Determination and 
Connected2045 Update presented to EAC and to Board for 
approval. 

June 27 Board Approved document transmitted to MoDOT. 



Conformity Determination & 
FY 2020‐2023 TIP & Related Amendments 
to Connected2045Update Schedule

March 26, 2019



Date 2018 Activity

December Local program applications available online:
• Surface Transportation Block Grant Program (STP-S)
• Congestion Mitigation Air Quality Improvement Program
4 project development workshops held in Missouri and Illinois.

Date 2019 Activity

January 18, 23 & 25 Project review workshops in Missouri and Illinois

February 14 Final Local STP-S and CMAQ project proposals due

March 28 MoDOT, IDOT, Metro and MCT programs due

Early May Missouri & Illinois TPCs meet to make local project recommendations for 
inclusion in TIP

May 21 & 29 Present local project recommendations to EAC/Board

June 18 & 26 Present draft TIP including local program recommendations to EAC and 
Board of Directors. 

June 28 – August 5 Public comment period with series of open houses throughout region.

August 28 Presented for Board Approval Connected2045 Update presented to EAC and 
to Board for approval. 

FY 2020 – 2023 TIP Schedule



TIP Conformity Determination Schedule
Date 2019 Activity
January 29 IACG meeting.

Consensus on Regional Emissions Analysis components and Date 
Conformity Determination begins.

January, March & May IACG meetings.

May IACG preview of air quality classification for new projects and programs 
(Regionally Significant, Not Regionally Significant-not Exempt or Exempt 
from Regional Emissions Analysis). Two week review period but can be 
shorter. 

June 7 Draft for Preview Conformity Determination is sent to IACG. Two week 
review period but can be shorter. 

June 18 & 26 Draft Conformity Determination and Draft Connected2045 Update
presented to EAC and Board of Directors. 

June 28 – August 5 Minimum 30 day public comment period for Draft Conformity 
Determination and Draft Connected2045 Update. IACG will be informed 
of schedule.

Mid August Draft for Board Approval sent to FHWA MO

August 20 & 28 Presented for Board Approval Conformity Determination and 
Connected2045 Update presented to EAC and to Board for approval. 

August 29 Board Approved document transmitted to MoDOT. 


