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Draft Schedule For FY 2021-2024 TIP Conformity Determination 

2020 Date(s) Activity 

 January 28  
IACG meeting – Consensus on Regional Emissions Analysis components and date the 
conformity determination begins  

 February 13  Local applications due 

 March 24 IACG meeting  - by email 

 April 3 Partner project programs due (MoDOT, IDOT, Metro, MCT) 

 April 8 Non-federally funded regionally significant local projects due 

 April 22 
Send list of new STP-S and CMAQ projects to Lubna, as well as new MoDOT, Metro, 
MCTD, IDOT, and non-federally funded local projects for modeling (April 27 at the latest) 

 April 27  –  June 5 Modeling (Minimum of 5 weeks)  

 Early May 
Project air quality classification list is sent to IACG. Two week review period, but can be 
shorter.  

 May 26 IACG meeting 

 June 5 
Complete Overview, Appendix A-1/A-2 for AQCD document (AQ status for all projects), 
Appendices BCD, and Appendices EF 

 Early June  Submit preview draft Conformity Determination to IACG for review 

 June 23 IACG Meeting 

 June 16 & 24 
Draft Conformity Determination and Draft FY 2021-2024 TIP presented to EAC and 
Board of Directors  

 June 30 – August 5 
Minimum 30 day public comment period with open houses for Draft Conformity 
Determination and Draft FY 2021-2024 TIP. (Dates and locations to be determined) 

 Mid-August Presented for Board Approval version sent to FHWA-MO 

 August 25 IACG Meeting 

 August 18 & 26 Conformity Determination and FY 2021-2024 TIP presented to EAC and Board 

 August 27 Board approved documents sent to MoDOT and IDOT 


