
FY 2021 Reasonable Progress Update: September 30, 2021

# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/20 0 $0 0 $0 0 $0 23 $2,796,154 20 $1,636,140 82 $77,429,168 125 $81,861,462

10/31/20 4 $1,027,323 0 $0 0 $0 22 $2,730,038 20 $1,636,140 79 $76,467,961 125 $81,861,462

11/30/20 8 $1,694,025 0 $0 0 $0 21 $2,602,038 19 $1,552,140 77 $76,013,259 125 $81,861,462

12/31/20 10 $2,164,025 0 $0 0 $0 21 $2,602,038 18 $1,522,140 76 $75,573,259 125 $81,861,462

01/31/21 14 $2,928,377 0 $0 0 $0 20 $2,440,811 16 $1,398,140 76 $75,573,259 126 $82,340,587

02/28/21 15 $3,940,686 0 $0 0 $0 20 $2,440,811 16 $1,398,140 75 $74,560,950 126 $82,340,587

03/31/21 28 $10,382,057 0 $0 0 $0 18 $2,256,952 15 $1,378,140 65 $68,323,438 126 $82,340,587

04/30/21 39 $21,803,135 0 $0 0 $0 15 $1,974,432 15 $1,378,140 61 $66,003,144 130 $91,158,851

05/31/21 46 $23,103,504 0 $0 0 $0 14 $1,912,143 12 $1,310,140 58 $64,833,064 130 $91,158,851

06/30/21 55 $27,420,781 17 $26,548,737 0 $0 11 $1,396,195 10 $1,240,540 38 $34,600,598 131 $91,206,851

07/31/21 67 $32,420,209 17 $26,548,737 1 $513,882 7 $809,795 9 $318,540 30 $30,595,688 131 $91,206,851

08/31/21 87 $50,608,524 17 $26,548,737 1 $513,882 5 $518,951 7 $192,600 22 $25,771,598 139 $104,154,292

09/09/21 90 $53,314,298 17 $26,548,737 1 $513,882 5 $518,951 7 $192,600 19 $23,065,824 139 $104,154,292

09/16/21 99 $58,462,756 17 $26,548,737 1 $513,882 2 $178,951 7 $192,600 13 $18,257,366 139 $104,154,292

09/23/21 99 $58,462,756 17 $26,548,737 1 $513,882 2 $178,951 7 $192,600 13 $18,257,366 139 $104,154,292

09/30/21 101 $59,472,026 21 $26,669,495 1 $513,882 1 $105,193 3 $129,600 12 $17,264,096 139 $104,154,292

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Date
Obligated Adjustments Removed Not Obligated Total

PE ROW CONST

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 139 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2021 of the FY 2021-2024 Transportation
Improvement Program (TIP). These projects, sponsored by 43 different agencies and representing $104 million in federal funds, are subject to a September
30, 2021 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2021. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.
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Sponsor Title - Description TIP # FY 2021 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $59,472,026 87 PROJECTS

Dardenne Prairie Stump Road - Feise Rd to MO N - Reconstruction - Sidewalks (5') - Left Turn Ln 6941-21 $66,116 PE Nov-20 10/21/2020
Madison County 
Transit District

RideFinders Marketing & Outreach - 2019 - MO - Increase Awareness, Interest, 
and Participation in RideFinders by Employers and Commuters 6929A-19 $400,000 IMPL Sep-21 10/20/2020

MoDOT - Citizens 
For Modern Transit

Increase Transit Ridership through Reach & Rewards - STL City and STL County 
- Bus Revision Engagement Program - Partnership to Build Ridership - Two Yr 
Prg 6980-21 $221,207 IMPL Sep-21 10/29/2020

Richmond Heights Lovella Avenue Bridge - Over Claytonia Creek - Replace Bridge - Sidewalks (5') 6827-19 $340,000 CONST Sep-21 10/29/2020
$1,027,323 Projects

Creve Coeur
Mosley Road, Phase 1 - Tureen Dr to Olive Blvd (MO 340) - Resurfacing - Curb 
Ramps 6896-21 $84,000 ROW Oct-20 11/02/2020

Fenton
Larkin Williams Road - South Highway Dr to Wolfner Dr - Whitetopping - 
Sidewalk (5') 6944-21 $128,000 PE Oct-20 11/02/2020

Jefferson County 
Port Authority

Marine Vessel Engine Repower - 2021 - Repower Two Marine Vessels Serving 
Mississippi R and Missouri R. in Non-Attainment Area - 1 Towboat 1 Ferry 6977-21 $219,702 IMPL Sep-21 11/10/2020

St. Charles County 
(EXT)

Schwede Road - Hoffman Rd to Bridge over Cunningham Branch - Realign Curve 
- Shoulders 6830B-20 $235,000 CONST Jun-21 11/23/2020

$666,702 Projects

Des Peres
Manchester Road Improvements - Ballas Rd to Meier Ln - Access Management - 
Crosswalk Impr. - Bus Stop Impr 6897-20 $30,000 ROW Oct-20 12/01/2020

St. Charles County 
(EXT)

Seeburger Road Bridge - At Trib to the Mississippi R (B/W South Shore and MO 
B) - Replace Bridge 6830C-20 $440,000 CONST Jun-21 12/15/2020

$470,000 Projects

Hillsboro
Business 21, Phase 4 - Main St to Maple Street - Overlay, Two Way Turn Lane 
(Locallly Funded), Storm Sewers 6907-22 $479,125 CONST Jan-21 01/07/2021

Pacific Denton Road Bridge - Over Brush Creek - Replace Bridge - Sidewalk (6') 6914-20 $20,000 ROW Oct-20 01/11/2021

St. Charles
Zumbehl Rd - Over Cole Creek - Replace Culvert - Shared Use Path (10') - 
Sidewalk (5') 6922B-20 $104,000 ROW Mar-21 01/29/2021

Wentzville
Peine Road - 60' E/O Forest Way Dr to 675' W/O Stewart Springs Dr - 
Resurfacing - Shoulders (3') - Curve Impr. 6972-21 $161,227 PE Oct-20 01/19/2021

$764,352 Projects

Lake Saint Louis
Lake Saint Louis Blvd Roundabout - At Veterans Memorial Pkwy & I-70 EB 
On/Off Ramps - Construct Roundabout - Sidewalk (6') 6822-19 $1,012,309 CONST Jan-21 02/05/2021

$1,012,309 Projects

Wentzville
W. Pearce (I-70 N. Outer Rd) - May Rd to 200' W/O Faith Church Ent. - 
Resurfacing - Shoulders (2') - Fencing 6973-21 $110,562 PE Dec-20 03/03/2021

Ballwin Holloway Road - Manchester Rd (MO 100) to Baxter Rd - Resurfacing 6813-19 $932,832 CONST Feb-21 03/22/2021

Clayton (EXT)
Traffic Management Enhancements - Flashing Yellow Arrows along Maryland, 
Brentwood, Forsyth, Bonhomme - Advanced Transportation Management System 6927-19 $292,000 CONST Jun-21 03/30/2021

Dardenne Prairie 
(EXT) Hanley Road - Feise Road to 2300' North - Reconstruction - Sidewalks (5') 6720-18 $628,040 CONST Jun-21 03/30/2021

Fenton (EXT) Horan Drive - Bowles Ave to Larkin Williams Rd - Resurfacing - Sidewalks (5') 6723-18 $1,080,000 CONST Jun-21 03/10/2021

Franklin County 
(EXT) Ridge Road Bridge - Over Winsel Creek - Replace Bridge 6712-18 $599,880 CONST Jun-21 03/31/2021

Green Park (EXT)
Mueller Road - Lindbergh Blvd to Green Park Rd - Resurfacing - Upgrade 
Sidewalks (5') 6728-18 $775,400 CONST Jun-21 03/16/2021

Jefferson County Local Hillsboro Road - MO 30 to Hillsboro House Springs Rd - Overlay 6821B-21 $157,200 CONST Nov-20 03/10/2021

Jefferson County 
(EXT)

Seckman Road - Old Lemay Ferry Rd to 0.33 Miles East - Roundabout - 
Sidewalks (5') - Traffic Signal 6730G-18 $436,800 CONST Jun-21 03/04/2021

Jefferson County
Seckman Road, Phase 2 - Seckman H.S. Entrance to 275' W/O Seckman Spring 
Dr - Traffic Signal at Seckman HS - Sidewalk (5') 6821J-19 $555,360 CONST Dec-20 03/04/2021

Lake Saint Louis
Ronald Reagan Drive & Hawks Ridge Trail - Reagan: I-64-MO N; Hawks Ridge: 
Ridgeway-MO N - Resurfacing - Sidewalks (5') 6901-20 $20,000 ROW Nov-20 03/30/2021

MoDOT MO 340 - N. Spoede Rd to Old Olive Street Rd - Extend Left Turn Bays 6930A-20 $780,000 CONST Mar-21 03/22/2021

Pacific
Congress St (Former Rte N) - Westlake Village Dr to Candlewick Ln - 
Resurfacing - Lighting - Storm Sewer - Bike Ln (5') 6959-21 $73,297 PE Jan-21 03/31/2021

$6,441,371 ProjectsMarch Total 13

December Total 2

January Total 4

February Total 1

November Total 4

Obligated 

October Total 4



Sponsor Title - Description TIP # FY 2021 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $59,472,026 87 PROJECTS

Obligated 

St. Louis County S. Woods Mill - At Conway - Intersection Improvements - Turn Lns - Traffic Signal 7139-21 $65,840 PE Sep-21 04/07/2021

Jefferson County Old State Rte. 21 - MO M to MO A - Overlay - Repair Shoulders - Rumblestrips 6821H-21 $665,000 CONST Nov-20 04/29/2021

MoDOT/American 
Lung Association

Saint Louis Regional Clean Air Partnership - Metro St. Louis Area - Outreach - 
Education - Promotion of Gateway Guide - Ozone Alert 6925-19 $335,294 IMPL Sep-21 04/22/2021

Jefferson County
Hunning Road - Elizabeth Ln to Approx. 300' N/O Cinphany Ct - Realign Curve - 
Shoulders (4') - Guardrail 6952B-21 $120,000 PE Jan-21 04/21/2021

St. Charles County 
(EXT)

Gateway Green Light Signal Optimization - 2020 - Various Locations along Main 
St, Mexico Rd, TR Hughes Blvd, Tom Ginnever, O'Fallon Rd 6981B-20 $120,000 CONST Jun-21 04/08/2021

Ladue Warson Road - At Conway Rd - Traffic Signal - Left Turn Lane 7130-21 $96,680 PE Jan-21 04/08/2021

Brentwood
Manchester Road & Rogers Parkway Shared Use Path - Bremerton Rd to Hanley 
Rd - Shared Use Path (10') - 5' Tree Lawn - Tunnel @ Mary Ave 6895-22 $1,200,000 CONST Sep-21 04/21/2021

Bi-State 
Dvelopment/Metro Call-A-Ride Van Replacement - Replace Eight Call-A-Ride Vans 7103A-23 $828,352 IMPL Apr-21 04/21/2021

Bi-State 
Dvelopment/Metro Call-A-Ride Van Replacement - Replace Nine Call-A-Ride Vans 7103B-23 $931,896 IMPL Apr-21 04/21/2021

Bi-State 
Dvelopment/Metro Bus Replacement - Replace Eight Buses 7103C-23 $3,136,896 IMPL Apr-21 04/21/2021

Bi-State 
Dvelopment/Metro Bus Replacement - Replace Ten Buses 7103D-23 $3,921,120 IMPL Apr-21 04/21/2021

$11,421,078 Projects

St. Charles Little Hills Expressway - At Mel Wetter Pkwy - Roundabout - Shared Use Path 6931A-19 $840,000 CONST Oct-20 05/11/2021

University City
Canton Avenue, Phase 1 - North & South Rd to N. Hanley Rd - Resurfacing - 
Sidewalks (6') 6969-21 $62,289 PE Nov-20 05/11/2021

St. Ann
Geraldine Avenue Bridge - Over Coldwater Creek - Replace Bridge - Sidewalk 
(5') 6911-20 $8,000 ROW Sep-21 05/12/2021

Franklin County Elmont Road - Over Little Boone Creek - Replace Bridge 6906-20 $20,000 ROW Apr-21 05/19/2021

Jefferson County New Sugar Creek Road - MO 30 to St. Louis County Line - Overlay 6821F-21 $182,800 CONST Jan-21 05/24/2021

Jefferson County Northwest Blvd - MO 30 to Saline Rd - Overlay 6821G-21 $147,280 CONST Jan-21 05/24/2021

O'Fallon
Main St, Phase 1 - Pitman St to S/O Railroad Tracks - Resurfacing - Curb Ramps 
- Sidewalks 6904-20 $40,000 ROW Apr-21 05/25/2021

$1,300,369 Projects

Washington
Westlink Drive - Bluff Rd to W. Main St. - Overlay - Improve Intersection at Bluff 
Rd 6971-21 $24,000 PE Oct-20 06/08/2021

Jefferson County Rouggly Kiepe Road Bridge - Over Tributary to Saline Creek - Replace Bridge 6821I-19 $440,640 CONST Feb-21 06/08/2021

Chesterfield (EXT) Riparian Trail - August Hill Dr to Old Chesterfield Rd - Shared Use Path (10') 6866-18 $903,925 CONST Jun-21 06/08/2021

Brentwood
Rosalie Avenue Sidewalk - Brentwood Blvd to Mary Ave - Lighting - Sidewalk (5') 
on South Side 6815-19 $303,164 CONST Sep-21 06/21/2021

Breckenridge Hills Isolda Avenue Bridge - Replace Bridge - Shoulders (4') - Sidewalk (4') 7104-22 $48,000 PE Oct-21 06/14/2021

O'Fallon (EXT)
Mexico Road, Phase 3 - MO K to Bryan Rd - Resurfacing - Pedestrian Bridge - 
Curb Ramps 6736-18 $1,680,000 CONST Jun-21 06/21/2021

St. Louis County
West Florissant Avenue - At Chambers Rd - Sidewalk (5') - Lighting - Shared Use 
Path (8') - Intersection & Bus Stop Impr. 6963J-21 $300,731 PE May-21 06/29/2021

Wentzville
MO Z - At Interstate Dr - Restripe MO Z Int. Dr to 70 (Loc. Fund) - Upgrade 
Traffic Signal - Intersection Improvements 7140-21 $191,217 PE Mar-21 06/23/2021

St. Charles
Strategic Hwy Safety Plan Improvements - Along Boone's Lick, Kingshwy, Elm, 
Lindenwood, Randolph/Mel Wetter, Little Hills/Mel Wetter 6829-19 $425,600 CONST Mar-21 06/21/2021

$4,317,277 Projects

Jefferson County Allen Road Bridge - Over Sandy Creek - Replace Bridge 6952A-21 $140,000 PE Jan-21 07/06/2021

Vinita Park
North & South Road/Midland Sidewalks, Phase 2 - N/S: Page to Midland; 
Midland: N/S to Delport - Sidewalks (5-6') 6752A-21 $64,000 PE Feb-21 07/07/2021

Florissant (EXT) St. Ferdinand Street - N Highway 67 to St. Ferdinand Park - Sidewalk (5') 6727-18 $132,750 CONST Jun-21 07/08/2021

June Total 9

April Total 11

May Total 7



Sponsor Title - Description TIP # FY 2021 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $59,472,026 87 PROJECTS

Obligated 

Jefferson County 
(EXT)

Old Lemay Ferry Road, Phase 1 - At East Rock Creek Road - Intersection 
Realignment 6713-18 $807,291 CONST Jun-21 07/09/2021

St. Peters (EXT)
Centennial Greenway, Phase 4 - Along McClay Rd - Hackman Rd to McClay 
Village Dr - Shared Use Path (11') 6877-18 $653,566 CONST Jun-21 07/19/2021

Town & Country
Topping Road - Clayton Rd to Topping Estates / Kent Manor Dr - Resurfacing - 
Sidewalk (5') 6836-19 $662,500 CONST Jan-21 07/20/2021

Jefferson County
Laguna Palma Road & McGehan Road Bridges - Over Boyd Branch & Tributary 
of Joachim Creek - Replace Bridges 6952C-21 $280,000 PE Jan-21 07/23/2021

Wentzville
West Pearce Boulevard - At Meyer Rd - New Traffic Signal - At Cheryl Ann Dr - 
Remove Stop Signs on W. Pearce 6933B-19 $301,000 CONST Feb-21 07/23/2021

Jefferson County
Main Street - MO MM to 700' North of MO MM (In House Springs) - 
Reconstruction - Sidewalk (4') 6821C-19 $422,424 CONST Dec-20 07/08/2021

MoDOT MO 109 - At MO CC (Wild Horse Creek Rd)/S. Eatherton Rd - Roundabout 6979B-20 $922,000 ROW Jun-21 07/30/2021

Sunset Hills
West Watson Road - Gravois Rd (MO 30) to Weber Hill Rd - Resurfacing - 
Shared Use Path (10') - Sidewalk (5') 6966-21 $102,400 PE Dec-20 07/22/2021

Jefferson County 
(EXT)

Old Lemay Ferry Road, Phase 2 - At Spring Forest Road - Intersection and 
Roadway Realignment - Shoulders (6') 6730F-18 $511,497 CONST Jun-21 07/09/2021

$4,999,428 Projects

Frontenac
Geyer Road, Phase 1 - Clayton Rd to Hermitage Hill Rd - Resurfacing - Sidewalk 
(6') - Storm Sewer 6899-20 $94,500 ROW Oct-20 08/01/2021

Fenton Allen Rd - Old Highway 141 to Jefferson County Line - Reconstruction 6817-19 $376,400 CONST Oct-20 08/03/2021

St. Charles County
GGL - Mid Rivers Mall Dr Signal Performance Module - I-70 North Outer Rd to S 
St. Peters Pkwy - Automated Traffic Signal Perf. - Signal Optimization 7137A-21 $208,000 PE Mar-21 08/05/2021

Franklin County
Boeuf Creek Road Bridge - Over Branch of Boeuf Creek (Approx. 1.25 Mi W/O 
MO 185) - Replace Bridge 6820-19 $584,000 CONST Oct-20 08/09/2021

St. Louis County Heintz Road Bridge - Over Mattese Creek - Replace Bridge - Sidewalk (6') 6905B-20 $31,440 ROW Jun-21 08/01/2021

St. Charles County 
(EXT) MO 94 - I-70 to Portwest Dr - Intersection Improvements - Signal Optimization 6841B-19 $377,790 CONST Jun-21 08/10/2021

Bi-State 
Dvelopment/Metro Call-A-Ride (9) Van Replacement – 2022 (A) 6939A-22 $971,910 IMPL Aug-21 08/16/2021

Bi-State 
Dvelopment/Metro Call-A-Ride (9) Van Replacement – 2022 (B) 6939B-22 $971,910 IMPL Aug-21 08/16/2021

Bi-State 
Dvelopment/Metro Metro Bus (10) Replacement – 2022 (A) 6975A-22 $4,026,552 IMPL Aug-21 08/16/2021

Bi-State 
Dvelopment/Metro Metro Bus (9) Replacement – 2022 (B) 6975B-22 $3,623,897 IMPL Aug-21 08/16/2021

Bi-State 
Dvelopment/Metro Call-A-Ride (8) Van Replacement – 2022 (B) 6916-22 $1,152,000 IMPL Aug-21 08/16/2021

St. Charles County MO 94 - Sherman Dr to Pralle Ln - Widen to Six Lanes 7122B-23 $1,203,675 CONST Aug-21 08/18/2021

Madison County 
Transit District

RideFinders Marketing & Outreach - 2021 - MO - Increase Awareness, Interest, 
and Participation in RideFinders by Employers and Commuters 7132-21 $1,200,000 IMPL Sep-21 08/31/2021

Ferguson S. Dade Avenue - Airport Rd to Suburban Ave - Resurfacing - Curb Ramps 6945-21 $82,844 PE May-21 08/31/2021

Ferguson Florissant Ave - Thoroughman Ave to Woodstock Ave - Resufacing 6920A-20 $722,320 CONST Aug-21 08/02/2021

Ferguson Frost Ave - Ford Dr to Florissant Rd - Resurfacing - Curb Ramps 6920B-20 $275,177 CONST Aug-21 08/03/2021

Jefferson County
Miller Road, Phase 3 - 620' South of Elm Dr to 1350' South of Elm Dr - Realign 
Curve 6821D-21 $217,600 CONST Mar-21 08/02/2021

Jefferson County Miller Road, Phase 1 - At Spring Forest Road - Realign Intersection 6821E-19 $479,500 CONST Dec-20 08/02/2021

MoDOT
Signal Optimization - 2021 - Various Locations along MO 47/100/US 50 in 
Franklin Co, MO 100/366 in STL Co, MO 30 Jeff/STL Co, & US 61/67 in STL Co 6930C-21 $788,800 CONST Apr-21 08/11/2021

St. Louis (EXT)
Louisiana Avenue Calm Streets - Gravois Ave to Meramec St - Traffic Calming - 
Shared Ln Marking - Bumpouts 6875-18 $800,000 CONST Jun-21 08/19/2021

$18,188,315 Projects

Jefferson County
East Rock Creek Road - 850' West of Gary Rd to 150' West of Gary Rd - Curve 
Realignment - Shoulder 6821A-19 $324,480 CONST Apr-21 09/01/2021

Valley Park
St. Louis Avenue, Phase 2 - Third St to Seventh St - Reconstruction - Sidewalk 
(5') 6839-19 $1,172,888 CONST Sep-21 09/03/2021

August Total 20

July Total 12



Sponsor Title - Description TIP # FY 2021 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $59,472,026 87 PROJECTS

Obligated 

O'Fallon
Winghaven Blvd - MO N to South of The Winghaven/Hammack Rd - Resurfacing -
Ped Improvements at Intersections 6825-19 $1,208,406 CONST Dec-20 09/09/2021

St. Charles County
GGL - Bryan Rd Signal Performance Module - W. Terra Ln to MO N - Automated 
Traffic Signal Perf. - Signal Optimization 7137B-21 $124,000 PE Mar-21 09/15/2021

St. Charles County
GGL - Wentzville Pkwy Signal Performance Module - Veterans Memorial Pkwy to 
US 61 - Automated Traffic Signal Perf. - Signal Optimization 7137C-21 $136,000 PE Mar-21 09/15/2021

Washington Jefferson Street - Fifth St to MO 100 - Resurfacing - Sidewalk (5') - Curb & Gutter 6970-21 $80,000 PE Oct-20 09/14/2021

New Haven (EXT)
Downtown Improvements, Phase 1 - Front St: Olive to Miller; Miller St: UP RR to 
Main St - Reconstruction - Sidewalks (8') - Streetscaping 6735-18 $656,621 CONST Jun-21 09/15/2021

New Haven
Downtown Improvements, Phase 2 - Main St:  Miller to Olive St; Olive St: Main St 
to UP RR - Reconstruction - Sidewalks (5') 6824-19 $505,137 CONST Sep-21 09/15/2021

Vinita Park (EXT)
North and South Road Sidewalk, Phase 1 - Midland Blvd to Page Ave - Sidewalk 
(5') 6752-18 $312,000 CONST Jun-21 09/16/2021

St. Louis County
North County ITS - 2021 - Various Locations along Howdershell Rd, Old Halls 
Ferry Rd, Shackelford Rd 6983-20 $956,080 CONST Sep-21 09/17/2021

St. Louis County 
(EXT)

Ballas Road - 2020 - Dougherty Ferry Rd to Manchester Rd (MO 100) - 
Resurfacing - Curb Ramps 6715-19 $1,368,800 CONST Jun-21 09/29/2021

St. Louis County 
(EXT)

McKelvey Road, Phase 1 - 2020 - Ameling Rd to Glenpark Dr - Resurfacing - 
Sidewalk (6') - Shared Use Path (8') 6745F-18 $1,009,820 CONST Jun-21 09/29/2021

St. Charles County 
(EXT)

Gateway Green Light, Phase 5 - Various Rds in St. Charles Co - Travel Time 
Detectors, Count Stns, PTZ Cameras, Upgrade Video Detection Dynamic Msg 6762-18 $993,270 CONST Jun-21 09/30/2021

Fenton
Rudder Road - Larkin Williams Rd to 200' E/O Fenton Business Ct - 
Reconstruction - Sidewalk (5') 6912-20 $16,000 ROW Feb-21 09/30/2021

$8,863,502 ProjectsSeptember Total 14



Sponsor Title - Description TIP # FY 2021 Phase 
Scheduled 
Obligation

TOTAL $105,193 1 PROJECTS

Glendale E. Essex Avenue - Sappington Rd to Dickson St - Resurfacing - Sidewalk (5') 6949-21 $105,193 PE May-21

Not Obligated - Preliminary Engineering



Sponsor Title - Description TIP # FY 2021 Phase 
Scheduled 
Obligation

TOTAL $129,600 3 PROJECTS

Des Peres Des Peres Road - At Old Des Peres Rd - Roundabout - Sidewalk 6976-20 $32,000 ROW Mar-21

Florissant
Rue St Denis, Phase 1 - St. Ferdinand St to N. Lafayette St - Resurfacing - 
Sidewalk (5-6') 6921-20 $89,600 ROW Oct-20

Washington Third Street - MO 47 to Jefferson St - Resurfacing - Sidewalk (5') 6910-20 $8,000 ROW Oct-20

Not Obligated - Right of Way



Sponsor Title - Description TIP # FY 2021 Phase 
Scheduled 
Obligation

TOTAL $17,264,096 12 PROJECTS

St. Louis (EXT) 7th Street - Washington Ave to Walnut St - Resurfacing - Sidewalks - Lighting 6833A-20 $1,680,000 CONST Jun-21

St. Louis (EXT)
7th Street - Washington Ave to Walnut St - Replace Traffic Signals - Signal 
Interconnection 6833B-20 $720,000 CONST Jun-21

St. Louis (EXT)
Jefferson Avenue Signals and Interconnect - Market St to Natural Bridge Ave - 
Replace Traffic Signals - Signal Interconnection 6849-18 $2,576,000 CONST Jun-21

St. Louis County 
(EXT) Dielman Road-2017 - Olive Boulevard to Page Avenue - Resurfacing - Bike Lanes 6503M-16 $1,047,924 CONST Jun-21

St. Louis County 
(EXT)

Westport Plaza Drive/Marine Avenue - 2017 - Lackland Road to Glenmeade Drive 
(Excluding MO D and I-270 Crossings) - Resurfacing 6503S-16 $639,116 CONST Dec-20

St. Louis County 
(EXT)

Jennings Station Road (North) - 260 Feet Southwest of Hord Avenue to Halls 
Ferry Road - Resurfacing - Curb Ramps 6607D-18 $1,521,360 CONST Jun-21

St. Louis County 
(EXT)

North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) to Natural Bridge Rd 
(MO 115) - Resurfacing - Curb Ramps 6607G-17 $1,727,680 CONST Jun-21

St. Louis County 
(EXT)

Baxter Road (South) - 2019 - Manchester Rd (MO 100) to Clayton Rd - 
Resurfacing - Shared Use Path (8') 6745A-18 $1,645,866 CONST Jun-21

St. Louis County 
(EXT)

Westport Plaza Drive Intersection Improvements - Glenmeade Dr to Page Ave - 
New Signal at Westport Ent; Two Way Turn Lane 6764E-17 $2,328,160 CONST Dec-20

St. Louis County
Bayless Avenue Bridge - Over Gravois Creek (Approx 130' East of I-55) - Replace 
Bridge - Sidewalk (6') 6834B-21 $2,100,000 CONST Sep-21

St. Louis County 
(EXT) Berry Rd - At Big Bend - Intersection Improvements 6850B-20 $521,920 CONST Jun-21

Union (EXT)
Denmark Road Bridge - Over Birch Creek - Replace Low Water Crossing - 
Sidewalk (6') 6837-20 $756,070 CONST Jun-21

Not Obligated - Construction / Implementation



Sponsor Title - Description TIP # FY 2021
Phase of 

Work
Scheduled 
Obligation

Reason for 
Adjustment

Adjustment 
Date

TOTAL $26,669,495 21 PROJECTS

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

St. Charles County

Gateway Green Light, Phase 6 - Various Rds in St. Charles Co - 
PTZ Cameras, Travel Time Detectors, Fiber, ATMS - Signal Opt. -
Emer. Veh. Preempt 6841A-19 $656,670 CONST Sep-21

Project granted 9-month 
extension 06/30/2021

St. Charles County MO N - At MO Z - Traffic Signal - Realign Intersection 6847-19 $1,110,000 CONST Dec-20
Project granted 9-month 

extension 06/30/2021

St. Charles County

Smart Parking Management System - DT St. Charles - Develop 
Smart Parking System - Parking Lot Sensors - Msg Signs - 
Cameras - Phone App - Lease Electric Shuttle 6981C-20 $800,000 CONST Sep-21

Project granted 9-month 
extension 06/30/2021

St. Louis

Jefferson/22nd St Interchange Improvements - Reconfigure I-
64/Pine/Market/ Jefferson Interchange - Reestablish Street Grid - 
Curb Ramps - Resurfacing 6919-20 $5,040,000 CONST Sep-21

Project granted 9-month 
extension 06/30/2021

St. Louis

Jefferson/22nd Traffic Flow Improvements - Reconfigure I-
64/Pine/Market/ Jefferson Interchange - Signal Improvements - 
Shared Use Path/Cycle Track 6919AA-21 $6,720,000 CONST Sep-21

Project granted 9-month 
extension 06/30/2021

St. Louis County
Airport Rd - E/O I-170 to N Florissant Rd - Resurfacing - Curb 
Ramps 6745J-21 $2,105,460 CONST Sep-21

Project granted 9-month 
extension 06/30/2021

St. Louis County
Bayless Avenue - 2020 - Union Rd to Lemay Ferry Rd - 
Resurfacing 6745B-19 $1,316,080 CONST Sep-21

Project granted 9-month 
extension 06/30/2021

St. Louis County

McKelvey Rd/Bennington Pl/Ameling Rd - 2021 - 
McKelvey/Bennington: Dorsett to Ameling; Ameling: Bennington 
to McKelvey - Resurfacing - Slab Repl. 6834C-21 $1,000,000 CONST Sep-21

Project granted 9-month 
extension 06/30/2021

St. Louis County

Creve Coeur Mill Road - 2021 - Prichard Farm Rd to Approx 350' 
W/O McKelvey Rd. - Resurfacing - Slab Replacement - 
Fiberoptic 6834D-21 $1,100,000 CONST Sep-21

Project granted 9-month 
extension 06/30/2021

St. Louis County
Hanley Road - 2021 - Canton Rd to MO D (Page Ave) - 
Resurfacing 6834E-21 $1,100,000 CONST Sep-21

Project granted 9-month 
extension 06/30/2021

St. Louis County

McKelvey Road, Phase 2 - 2021 - Glenpark Dr to Creve Coeur 
Mill Rd - Resurfacing - Sidewalk (5') E: Smoke Rise to Cr. Coeur 
Mill 6834F-19 $921,480 CONST Sep-21

Project granted 9-month 
extension 06/30/2021

St. Louis County
Meramec Bottom Road Bridge - Over Lemay Creek (Approx 
1200' West of I-55) - Replace Bridge 6834G-19 $930,560 CONST Sep-21

Project granted 9-month 
extension 06/30/2021

St. Louis County
Washington Street - 2021 - Rue St. Pierre to Fatima Ct - 
Resurfacing 6834H-21 $1,100,000 CONST Sep-21

Project granted 9-month 
extension 06/30/2021

University City
Westgate Ave - Delmar Blvd to MO 340 (Olive Blvd) - 
Resurfacing - Upgrade Sidewalk 6838-19 $811,274 CONST Dec-20

Project granted 9-month 
extension 06/30/2021

Wentzville
Wentzville Parkway/I-70, Phase 1 - Wentzville Pkwy: Pearce to 
Veterans Mem - Relocate I-70 WB On Ramp - Roundabout 6933A-19 $1,767,613 CONST Dec-20

Project granted 9-month 
extension 06/30/2021

Jefferson County
Armbruster, Doss Hollow, Harness Bridges - Over Haverstick, 
Plattin, Trib Hocum Hollow Creeks - Replace Bridge 6913A-20 $45,600 ROW Jan-21 ROW rolled into CONST 06/30/2021

Jefferson County
Hillsboro House Springs Road Bridge - Over Bourne Creek - 
Replace Bridge 6913D-20 $24,000 ROW Jan-21 ROW rolled into CONST 06/30/2021

$26,548,737 17 Projects

$0 0 Projects

$0 0 Projects

Franklin County
Hendricks Road Bridge - Over North Fork of Meramec River - 
Replace Bridge 6948-21 $73,758 PE Apr-21

Sponsor used local funds 
for PE 09/27/2021

Wentzville MO Z - At Interstate Dr - Add NB Right Turn Lane 6984-20 $4,000 ROW Jan-21
Sponsor used local funds 

for ROW 09/27/2021

Valley Park
St. Louis Avenue/Beckett/Marshall, Phase 3 - MO 141 to 3rd St - 
Reconstruct: RR to 3rd; Resurf: RR to 141 - Sidewalks (5') 6918-20 $20,000 ROW Jul-21

Sponsor used local funds 
for ROW 09/27/2021

Hazelwood
Phantom Drive - Missouri Bottom Rd to James S. Mcdonnell Blvd 
- Ln Reduction 4 to 2 Lns - Turn Lanes - Sidewalk (6') 6900-20 $23,000 ROW Mar-21

Technical correction to 
match project schedule 09/27/2021

$120,758 4 ProjectsSeptember Total

March Total

April Total

May Total

June Total

July Total

August Total

February Total

Adjustments

October Total

November Total

December Total

January Total



Sponsor Title - Description TIP # FY 2021
Phase of 

Work
Scheduled 
Obligation Reason for Removal Removal Date

TOTAL $513,882 1 PROJECTS

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Project

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

Wildwood (EXT)
Manchester Road Shared Use Path - MO 109 to Pond Rd - 
Shared Use Path (10') - Xing at MO 109 6880-18 $513,882 CONST Jun-21 Dropped by sponsor 07/14/2021

$513,882 1 Projects

$0 0 Projects

$0 0 ProjectsSeptember Total

March Total

April Total

May Total

June Total

July Total

August Total

February Total

Removed

October Total

November Total

December Total

January Total



FY 2021 Reasonable Progress Update: August 31, 2021

# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/20 0 $0 0 $0 0 $0 23 $2,796,154 20 $1,636,140 82 $77,429,168 125 $81,861,462

10/31/20 4 $1,027,323 0 $0 0 $0 22 $2,730,038 20 $1,636,140 79 $76,467,961 125 $81,861,462

11/30/20 8 $1,694,025 0 $0 0 $0 21 $2,602,038 19 $1,552,140 77 $76,013,259 125 $81,861,462

12/31/20 10 $2,164,025 0 $0 0 $0 21 $2,602,038 18 $1,522,140 76 $75,573,259 125 $81,861,462

01/31/21 14 $2,928,377 0 $0 0 $0 20 $2,440,811 16 $1,398,140 76 $75,573,259 126 $82,340,587

02/28/21 15 $3,940,686 0 $0 0 $0 20 $2,440,811 16 $1,398,140 75 $74,560,950 126 $82,340,587

03/31/21 28 $10,382,057 0 $0 0 $0 18 $2,256,952 15 $1,378,140 65 $68,323,438 126 $82,340,587

04/30/21 39 $21,803,135 0 $0 0 $0 15 $1,974,432 15 $1,378,140 61 $66,003,144 130 $91,158,851

05/31/21 46 $23,103,504 0 $0 0 $0 14 $1,912,143 12 $1,310,140 58 $64,833,064 130 $91,158,851

06/30/21 55 $27,420,781 17 $26,548,737 0 $0 11 $1,396,195 10 $1,240,540 38 $34,600,598 131 $91,206,851

07/31/21 67 $32,420,209 17 $26,548,737 1 $513,882 7 $809,795 9 $318,540 30 $30,595,688 131 $91,206,851

08/31/21 87 $50,608,524 17 $26,548,737 1 $513,882 5 $518,951 7 $192,600 22 $25,771,598 139 $104,154,292

09/09/21
09/16/21
09/23/21
09/30/21

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Date
Obligated Adjustments Removed Not Obligated Total

PE ROW CONST

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 139 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2021 of the FY 2021-2024 Transportation
Improvement Program (TIP). These projects, sponsored by 43 different agencies and representing $104 million in federal funds, are subject to a September
30, 2021 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2021. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.
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FY 2021 Funding Obligations
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Summary



Sponsor Title - Description TIP # FY 2021 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $50,608,524 87 PROJECTS

Dardenne Prairie Stump Road - Feise Rd to MO N - Reconstruction - Sidewalks (5') - Left Turn Ln 6941-21 $66,116 PE Nov-20 10/21/2020
Madison County 
Transit District

RideFinders Marketing & Outreach - 2019 - MO - Increase Awareness, Interest, 
and Participation in RideFinders by Employers and Commuters 6929A-19 $400,000 IMPL Sep-21 10/20/2020

MoDOT - Citizens 
For Modern Transit

Increase Transit Ridership through Reach & Rewards - STL City and STL County 
- Bus Revision Engagement Program - Partnership to Build Ridership - Two Yr 
Prg 6980-21 $221,207 IMPL Sep-21 10/29/2020

Richmond Heights Lovella Avenue Bridge - Over Claytonia Creek - Replace Bridge - Sidewalks (5') 6827-19 $340,000 CONST Sep-21 10/29/2020
$1,027,323 Projects

Creve Coeur
Mosley Road, Phase 1 - Tureen Dr to Olive Blvd (MO 340) - Resurfacing - Curb 
Ramps 6896-21 $84,000 ROW Oct-20 11/02/2020

Fenton
Larkin Williams Road - South Highway Dr to Wolfner Dr - Whitetopping - 
Sidewalk (5') 6944-21 $128,000 PE Oct-20 11/02/2020

Jefferson County 
Port Authority

Marine Vessel Engine Repower - 2021 - Repower Two Marine Vessels Serving 
Mississippi R and Missouri R. in Non-Attainment Area - 1 Towboat 1 Ferry 6977-21 $219,702 IMPL Sep-21 11/10/2020

St. Charles County 
(EXT)

Schwede Road - Hoffman Rd to Bridge over Cunningham Branch - Realign Curve 
- Shoulders 6830B-20 $235,000 CONST Jun-21 11/23/2020

$666,702 Projects

Des Peres
Manchester Road Improvements - Ballas Rd to Meier Ln - Access Management - 
Crosswalk Impr. - Bus Stop Impr 6897-20 $30,000 ROW Oct-20 12/01/2020

St. Charles County 
(EXT)

Seeburger Road Bridge - At Trib to the Mississippi R (B/W South Shore and MO 
B) - Replace Bridge 6830C-20 $440,000 CONST Jun-21 12/15/2020

$470,000 Projects

Hillsboro
Business 21, Phase 4 - Main St to Maple Street - Overlay, Two Way Turn Lane 
(Locallly Funded), Storm Sewers 6907-22 $479,125 CONST Jan-21 01/07/2021

Pacific Denton Road Bridge - Over Brush Creek - Replace Bridge - Sidewalk (6') 6914-20 $20,000 ROW Oct-20 01/11/2021

St. Charles
Zumbehl Rd - Over Cole Creek - Replace Culvert - Shared Use Path (10') - 
Sidewalk (5') 6922B-20 $104,000 ROW Mar-21 01/29/2021

Wentzville
Peine Road - 60' E/O Forest Way Dr to 675' W/O Stewart Springs Dr - 
Resurfacing - Shoulders (3') - Curve Impr. 6972-21 $161,227 PE Oct-20 01/19/2021

$764,352 Projects

Lake Saint Louis
Lake Saint Louis Blvd Roundabout - At Veterans Memorial Pkwy & I-70 EB 
On/Off Ramps - Construct Roundabout - Sidewalk (6') 6822-19 $1,012,309 CONST Jan-21 02/05/2021

$1,012,309 Projects

Wentzville
W. Pearce (I-70 N. Outer Rd) - May Rd to 200' W/O Faith Church Ent. - 
Resurfacing - Shoulders (2') - Fencing 6973-21 $110,562 PE Dec-20 03/03/2021

Ballwin Holloway Road - Manchester Rd (MO 100) to Baxter Rd - Resurfacing 6813-19 $932,832 CONST Feb-21 03/22/2021

Clayton (EXT)
Traffic Management Enhancements - Flashing Yellow Arrows along Maryland, 
Brentwood, Forsyth, Bonhomme - Advanced Transportation Management System 6927-19 $292,000 CONST Jun-21 03/30/2021

Dardenne Prairie 
(EXT) Hanley Road - Feise Road to 2300' North - Reconstruction - Sidewalks (5') 6720-18 $628,040 CONST Jun-21 03/30/2021

Fenton (EXT) Horan Drive - Bowles Ave to Larkin Williams Rd - Resurfacing - Sidewalks (5') 6723-18 $1,080,000 CONST Jun-21 03/10/2021

Franklin County 
(EXT) Ridge Road Bridge - Over Winsel Creek - Replace Bridge 6712-18 $599,880 CONST Jun-21 03/31/2021

Green Park (EXT)
Mueller Road - Lindbergh Blvd to Green Park Rd - Resurfacing - Upgrade 
Sidewalks (5') 6728-18 $775,400 CONST Jun-21 03/16/2021

Jefferson County Local Hillsboro Road - MO 30 to Hillsboro House Springs Rd - Overlay 6821B-21 $157,200 CONST Nov-20 03/10/2021

Jefferson County 
(EXT)

Seckman Road - Old Lemay Ferry Rd to 0.33 Miles East - Roundabout - 
Sidewalks (5') - Traffic Signal 6730G-18 $436,800 CONST Jun-21 03/04/2021

Jefferson County
Seckman Road, Phase 2 - Seckman H.S. Entrance to 275' W/O Seckman Spring 
Dr - Traffic Signal at Seckman HS - Sidewalk (5') 6821J-19 $555,360 CONST Dec-20 03/04/2021

Lake Saint Louis
Ronald Reagan Drive & Hawks Ridge Trail - Reagan: I-64-MO N; Hawks Ridge: 
Ridgeway-MO N - Resurfacing - Sidewalks (5') 6901-20 $20,000 ROW Nov-20 03/30/2021

MoDOT MO 340 - N. Spoede Rd to Old Olive Street Rd - Extend Left Turn Bays 6930A-20 $780,000 CONST Mar-21 03/22/2021

Pacific
Congress St (Former Rte N) - Westlake Village Dr to Candlewick Ln - 
Resurfacing - Lighting - Storm Sewer - Bike Ln (5') 6959-21 $73,297 PE Jan-21 03/31/2021

$6,441,371 Projects

November Total 4

Obligated 

October Total 4

March Total 13

December Total 2

January Total 4

February Total 1



Sponsor Title - Description TIP # FY 2021 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $50,608,524 87 PROJECTS

Obligated 

St. Louis County S. Woods Mill - At Conway - Intersection Improvements - Turn Lns - Traffic Signal 7139-21 $65,840 PE Sep-21 04/07/2021

Jefferson County Old State Rte. 21 - MO M to MO A - Overlay - Repair Shoulders - Rumblestrips 6821H-21 $665,000 CONST Nov-20 04/29/2021

MoDOT/American 
Lung Association

Saint Louis Regional Clean Air Partnership - Metro St. Louis Area - Outreach - 
Education - Promotion of Gateway Guide - Ozone Alert 6925-19 $335,294 IMPL Sep-21 04/22/2021

Jefferson County
Hunning Road - Elizabeth Ln to Approx. 300' N/O Cinphany Ct - Realign Curve - 
Shoulders (4') - Guardrail 6952B-21 $120,000 PE Jan-21 04/21/2021

St. Charles County 
(EXT)

Gateway Green Light Signal Optimization - 2020 - Various Locations along Main 
St, Mexico Rd, TR Hughes Blvd, Tom Ginnever, O'Fallon Rd 6981B-20 $120,000 CONST Jun-21 04/08/2021

Ladue Warson Road - At Conway Rd - Traffic Signal - Left Turn Lane 7130-21 $96,680 PE Jan-21 04/08/2021

Brentwood
Manchester Road & Rogers Parkway Shared Use Path - Bremerton Rd to Hanley 
Rd - Shared Use Path (10') - 5' Tree Lawn - Tunnel @ Mary Ave 6895-22 $1,200,000 CONST Sep-21 04/21/2021

Bi-State 
Dvelopment/Metro Call-A-Ride Van Replacement - Replace Eight Call-A-Ride Vans 7103A-23 $828,352 IMPL Apr-21 04/21/2021

Bi-State 
Dvelopment/Metro Call-A-Ride Van Replacement - Replace Nine Call-A-Ride Vans 7103B-23 $931,896 IMPL Apr-21 04/21/2021

Bi-State 
Dvelopment/Metro Bus Replacement - Replace Eight Buses 7103C-23 $3,136,896 IMPL Apr-21 04/21/2021

Bi-State 
Dvelopment/Metro Bus Replacement - Replace Ten Buses 7103D-23 $3,921,120 IMPL Apr-21 04/21/2021

$11,421,078 Projects

St. Charles Little Hills Expressway - At Mel Wetter Pkwy - Roundabout - Shared Use Path 6931A-19 $840,000 CONST Oct-20 05/11/2021

University City
Canton Avenue, Phase 1 - North & South Rd to N. Hanley Rd - Resurfacing - 
Sidewalks (6') 6969-21 $62,289 PE Nov-20 05/11/2021

St. Ann
Geraldine Avenue Bridge - Over Coldwater Creek - Replace Bridge - Sidewalk 
(5') 6911-20 $8,000 ROW Sep-21 05/12/2021

Franklin County Elmont Road - Over Little Boone Creek - Replace Bridge 6906-20 $20,000 ROW Apr-21 05/19/2021

Jefferson County New Sugar Creek Road - MO 30 to St. Louis County Line - Overlay 6821F-21 $182,800 CONST Jan-21 05/24/2021

Jefferson County Northwest Blvd - MO 30 to Saline Rd - Overlay 6821G-21 $147,280 CONST Jan-21 05/24/2021

O'Fallon
Main St, Phase 1 - Pitman St to S/O Railroad Tracks - Resurfacing - Curb Ramps 
- Sidewalks 6904-20 $40,000 ROW Apr-21 05/25/2021

$1,300,369 Projects

Washington
Westlink Drive - Bluff Rd to W. Main St. - Overlay - Improve Intersection at Bluff 
Rd 6971-21 $24,000 PE Oct-20 06/08/2021

Jefferson County Rouggly Kiepe Road Bridge - Over Tributary to Saline Creek - Replace Bridge 6821I-19 $440,640 CONST Feb-21 06/08/2021

Chesterfield (EXT) Riparian Trail - August Hill Dr to Old Chesterfield Rd - Shared Use Path (10') 6866-18 $903,925 CONST Jun-21 06/08/2021

Brentwood
Rosalie Avenue Sidewalk - Brentwood Blvd to Mary Ave - Lighting - Sidewalk (5') 
on South Side 6815-19 $303,164 CONST Sep-21 06/21/2021

Breckenridge Hills Isolda Avenue Bridge - Replace Bridge - Shoulders (4') - Sidewalk (4') 7104-22 $48,000 PE Oct-21 06/14/2021

O'Fallon (EXT)
Mexico Road, Phase 3 - MO K to Bryan Rd - Resurfacing - Pedestrian Bridge - 
Curb Ramps 6736-18 $1,680,000 CONST Jun-21 06/21/2021

St. Louis County
West Florissant Avenue - At Chambers Rd - Sidewalk (5') - Lighting - Shared Use 
Path (8') - Intersection & Bus Stop Impr. 6963J-21 $300,731 PE May-21 06/29/2021

Wentzville
MO Z - At Interstate Dr - Restripe MO Z Int. Dr to 70 (Loc. Fund) - Upgrade 
Traffic Signal - Intersection Improvements 7140-21 $191,217 PE Mar-21 06/23/2021

St. Charles
Strategic Hwy Safety Plan Improvements - Along Boone's Lick, Kingshwy, Elm, 
Lindenwood, Randolph/Mel Wetter, Little Hills/Mel Wetter 6829-19 $425,600 CONST Mar-21 06/21/2021

$4,317,277 Projects

Jefferson County Allen Road Bridge - Over Sandy Creek - Replace Bridge 6952A-21 $140,000 PE Jan-21 07/06/2021

Vinita Park
North & South Road/Midland Sidewalks, Phase 2 - N/S: Page to Midland; 
Midland: N/S to Delport - Sidewalks (5-6') 6752A-21 $64,000 PE Feb-21 07/07/2021

Florissant (EXT) St. Ferdinand Street - N Highway 67 to St. Ferdinand Park - Sidewalk (5') 6727-18 $132,750 CONST Jun-21 07/08/2021

April Total 11

May Total 7

June Total 9



Sponsor Title - Description TIP # FY 2021 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $50,608,524 87 PROJECTS

Obligated 

Jefferson County 
(EXT)

Old Lemay Ferry Road, Phase 1 - At East Rock Creek Road - Intersection 
Realignment 6713-18 $807,291 CONST Jun-21 07/09/2021

St. Peters (EXT)
Centennial Greenway, Phase 4 - Along McClay Rd - Hackman Rd to McClay 
Village Dr - Shared Use Path (11') 6877-18 $653,566 CONST Jun-21 07/19/2021

Town & Country
Topping Road - Clayton Rd to Topping Estates / Kent Manor Dr - Resurfacing - 
Sidewalk (5') 6836-19 $662,500 CONST Jan-21 07/20/2021

Jefferson County
Laguna Palma Road & McGehan Road Bridges - Over Boyd Branch & Tributary 
of Joachim Creek - Replace Bridges 6952C-21 $280,000 PE Jan-21 07/23/2021

Wentzville
West Pearce Boulevard - At Meyer Rd - New Traffic Signal - At Cheryl Ann Dr - 
Remove Stop Signs on W. Pearce 6933B-19 $301,000 CONST Feb-21 07/23/2021

Jefferson County
Main Street - MO MM to 700' North of MO MM (In House Springs) - 
Reconstruction - Sidewalk (4') 6821C-19 $422,424 CONST Dec-20 07/08/2021

MoDOT MO 109 - At MO CC (Wild Horse Creek Rd)/S. Eatherton Rd - Roundabout 6979B-20 $922,000 ROW Jun-21 07/30/2021

Sunset Hills
West Watson Road - Gravois Rd (MO 30) to Weber Hill Rd - Resurfacing - 
Shared Use Path (10') - Sidewalk (5') 6966-21 $102,400 PE Dec-20 07/22/2021

Jefferson County 
(EXT)

Old Lemay Ferry Road, Phase 2 - At Spring Forest Road - Intersection and 
Roadway Realignment - Shoulders (6') 6730F-18 $511,497 CONST Jun-21 07/09/2021

$4,999,428 Projects

Frontenac
Geyer Road, Phase 1 - Clayton Rd to Hermitage Hill Rd - Resurfacing - Sidewalk 
(6') - Storm Sewer 6899-20 $94,500 ROW Oct-20 08/01/2021

Fenton Allen Rd - Old Highway 141 to Jefferson County Line - Reconstruction 6817-19 $376,400 CONST Oct-20 08/03/2021

St. Charles County
GGL - Mid Rivers Mall Dr Signal Performance Module - I-70 North Outer Rd to S 
St. Peters Pkwy - Automated Traffic Signal Perf. - Signal Optimization 7137A-21 $208,000 PE Mar-21 08/05/2021

Franklin County
Boeuf Creek Road Bridge - Over Branch of Boeuf Creek (Approx. 1.25 Mi W/O 
MO 185) - Replace Bridge 6820-19 $584,000 CONST Oct-20 08/09/2021

St. Louis County Heintz Road Bridge - Over Mattese Creek - Replace Bridge - Sidewalk (6') 6905B-20 $31,440 ROW Jun-21 08/01/2021

St. Charles County 
(EXT) MO 94 - I-70 to Portwest Dr - Intersection Improvements - Signal Optimization 6841B-19 $377,790 CONST Jun-21 08/10/2021

Bi-State 
Dvelopment/Metro Call-A-Ride (9) Van Replacement – 2022 (A) 6939A-22 $971,910 IMPL Aug-21 08/16/2021

Bi-State 
Dvelopment/Metro Call-A-Ride (9) Van Replacement – 2022 (B) 6939B-22 $971,910 IMPL Aug-21 08/16/2021

Bi-State 
Dvelopment/Metro Metro Bus (10) Replacement – 2022 (A) 6975A-22 $4,026,552 IMPL Aug-21 08/16/2021

Bi-State 
Dvelopment/Metro Metro Bus (9) Replacement – 2022 (B) 6975B-22 $3,623,897 IMPL Aug-21 08/16/2021

Bi-State 
Dvelopment/Metro Call-A-Ride (8) Van Replacement – 2022 (B) 6916-22 $1,152,000 IMPL Aug-21 08/16/2021

St. Charles County MO 94 - Sherman Dr to Pralle Ln - Widen to Six Lanes 7122B-23 $1,203,675 CONST Aug-21 08/18/2021

Madison County 
Transit District

RideFinders Marketing & Outreach - 2021 - MO - Increase Awareness, Interest, 
and Participation in RideFinders by Employers and Commuters 7132-21 $1,200,000 IMPL Sep-21 08/31/2021

Ferguson S. Dade Avenue - Airport Rd to Suburban Ave - Resurfacing - Curb Ramps 6945-21 $82,844 PE May-21 08/31/2021

Ferguson Florissant Ave - Thoroughman Ave to Woodstock Ave - Resufacing 6920A-20 $722,320 CONST Aug-21 08/02/2021

Ferguson Frost Ave - Ford Dr to Florissant Rd - Resurfacing - Curb Ramps 6920B-20 $275,177 CONST Aug-21 08/03/2021

Jefferson County
Miller Road, Phase 3 - 620' South of Elm Dr to 1350' South of Elm Dr - Realign 
Curve 6821D-21 $217,600 CONST Mar-21 08/02/2021

Jefferson County Miller Road, Phase 1 - At Spring Forest Road - Realign Intersection 6821E-19 $479,500 CONST Dec-20 08/02/2021

MoDOT
Signal Optimization - 2021 - Various Locations along MO 47/100/US 50 in 
Franklin Co, MO 100/366 in STL Co, MO 30 Jeff/STL Co, & US 61/67 in STL Co 6930C-21 $788,800 CONST Apr-21 08/11/2021

St. Louis (EXT)
Louisiana Avenue Calm Streets - Gravois Ave to Meramec St - Traffic Calming - 
Shared Ln Marking - Bumpouts 6875-18 $800,000 CONST Jun-21 08/19/2021

$18,188,315 Projects

$0 Projects

July Total 12

August Total 20

September Total 0



Sponsor Title - Description TIP # FY 2021 Phase 
Scheduled 
Obligation

TOTAL $518,951 5 PROJECTS

Franklin County Hendricks Road Bridge - Over North Fork of Meramec River - Replace Bridge 6948-21 $73,758 PE Apr-21

Glendale E. Essex Avenue - Sappington Rd to Dickson St - Resurfacing - Sidewalk (5') 6949-21 $105,193 PE May-21

St. Charles County
GGL - Bryan Rd Signal Performance Module - W. Terra Ln to MO N - Automated 
Traffic Signal Perf. - Signal Optimization 7137B-21 $124,000 PE Mar-21

St. Charles County
GGL - Wentzville Pkwy Signal Performance Module - Veterans Memorial Pkwy to 
US 61 - Automated Traffic Signal Perf. - Signal Optimization 7137C-21 $136,000 PE Mar-21

Washington Jefferson Street - Fifth St to MO 100 - Resurfacing - Sidewalk (5') - Curb & Gutter 6970-21 $80,000 PE Oct-20

Not Obligated - Preliminary Engineering



Sponsor Title - Description TIP # FY 2021 Phase 
Scheduled 
Obligation

TOTAL $192,600 7 PROJECTS

Des Peres Des Peres Road - At Old Des Peres Rd - Roundabout - Sidewalk 6976-20 $32,000 ROW Mar-21

Fenton
Rudder Road - Larkin Williams Rd to 200' E/O Fenton Business Ct - 
Reconstruction - Sidewalk (5') 6912-20 $16,000 ROW Feb-21

Florissant
Rue St Denis, Phase 1 - St. Ferdinand St to N. Lafayette St - Resurfacing - 
Sidewalk (5-6') 6921-20 $89,600 ROW Oct-20

Hazelwood
Phantom Drive - Missouri Bottom Rd to James S. Mcdonnell Blvd - Ln Reduction 
4 to 2 Lns - Turn Lanes - Sidewalk (6') 6900-20 $23,000 ROW Mar-21

Valley Park
St. Louis Avenue/Beckett/Marshall, Phase 3 - MO 141 to 3rd St - Reconstruct: RR 
to 3rd; Resurf: RR to 141 - Sidewalks (5') 6918-20 $20,000 ROW Jul-21

Washington Third Street - MO 47 to Jefferson St - Resurfacing - Sidewalk (5') 6910-20 $8,000 ROW Oct-20

Wentzville MO Z - At Interstate Dr - Add NB Right Turn Lane 6984-20 $4,000 ROW Jan-21

Not Obligated - Right of Way



Sponsor Title - Description TIP # FY 2021 Phase 
Scheduled 
Obligation

TOTAL $25,771,598 22 PROJECTS

Jefferson County
East Rock Creek Road - 850' West of Gary Rd to 150' West of Gary Rd - Curve 
Realignment - Shoulder 6821A-19 $324,480 CONST Apr-21

New Haven (EXT)
Downtown Improvements, Phase 1 - Front St: Olive to Miller; Miller St: UP RR to 
Main St - Reconstruction - Sidewalks (8') - Streetscaping 6735-18 $656,621 CONST Jun-21

New Haven
Downtown Improvements, Phase 2 - Main St:  Miller to Olive St; Olive St: Main St 
to UP RR - Reconstruction - Sidewalks (5') 6824-19 $505,137 CONST Sep-21

O'Fallon
Winghaven Blvd - MO N to South of The Winghaven/Hammack Rd - Resurfacing -
Ped Improvements at Intersections 6825-19 $1,208,406 CONST Dec-20

St. Charles County 
(EXT)

Gateway Green Light, Phase 5 - Various Rds in St. Charles Co - Travel Time 
Detectors, Count Stns, PTZ Cameras, Upgrade Video Detection Dynamic Msg 6762-18 $993,270 CONST Jun-21

St. Louis (EXT) 7th Street - Washington Ave to Walnut St - Resurfacing - Sidewalks - Lighting 6833A-20 $1,680,000 CONST Jun-21

St. Louis (EXT)
7th Street - Washington Ave to Walnut St - Replace Traffic Signals - Signal 
Interconnection 6833B-20 $720,000 CONST Jun-21

St. Louis (EXT)
Jefferson Avenue Signals and Interconnect - Market St to Natural Bridge Ave - 
Replace Traffic Signals - Signal Interconnection 6849-18 $2,576,000 CONST Jun-21

St. Louis County 
(EXT) Dielman Road-2017 - Olive Boulevard to Page Avenue - Resurfacing - Bike Lanes 6503M-16 $1,047,924 CONST Jun-21

St. Louis County 
(EXT)

Westport Plaza Drive/Marine Avenue - 2017 - Lackland Road to Glenmeade Drive 
(Excluding MO D and I-270 Crossings) - Resurfacing 6503S-16 $639,116 CONST Dec-20

St. Louis County 
(EXT)

Jennings Station Road (North) - 260 Feet Southwest of Hord Avenue to Halls 
Ferry Road - Resurfacing - Curb Ramps 6607D-18 $1,521,360 CONST Jun-21

St. Louis County 
(EXT)

North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) to Natural Bridge Rd 
(MO 115) - Resurfacing - Curb Ramps 6607G-17 $1,727,680 CONST Jun-21

St. Louis County 
(EXT)

Ballas Road - 2020 - Dougherty Ferry Rd to Manchester Rd (MO 100) - 
Resurfacing - Curb Ramps 6715-19 $1,368,800 CONST Jun-21

St. Louis County 
(EXT)

Baxter Road (South) - 2019 - Manchester Rd (MO 100) to Clayton Rd - 
Resurfacing - Shared Use Path (8') 6745A-18 $1,645,866 CONST Jun-21

St. Louis County 
(EXT)

McKelvey Road, Phase 1 - 2020 - Ameling Rd to Glenpark Dr - Resurfacing - 
Sidewalk (6') - Shared Use Path (8') 6745F-18 $1,009,820 CONST Jun-21

St. Louis County 
(EXT)

Westport Plaza Drive Intersection Improvements - Glenmeade Dr to Page Ave - 
New Signal at Westport Ent; Two Way Turn Lane 6764E-17 $2,328,160 CONST Dec-20

St. Louis County
Bayless Avenue Bridge - Over Gravois Creek (Approx 130' East of I-55) - Replace 
Bridge - Sidewalk (6') 6834B-21 $2,100,000 CONST Sep-21

St. Louis County 
(EXT) Berry Rd - At Big Bend - Intersection Improvements 6850B-20 $521,920 CONST Jun-21

St. Louis County
North County ITS - 2021 - Various Locations along Howdershell Rd, Old Halls 
Ferry Rd, Shackelford Rd 6983-20 $956,080 CONST Sep-21

Union (EXT)
Denmark Road Bridge - Over Birch Creek - Replace Low Water Crossing - 
Sidewalk (6') 6837-20 $756,070 CONST Jun-21

Valley Park
St. Louis Avenue, Phase 2 - Third St to Seventh St - Reconstruction - Sidewalk 
(5') 6839-19 $1,172,888 CONST Sep-21

Vinita Park (EXT)
North and South Road Sidewalk, Phase 1 - Midland Blvd to Page Ave - Sidewalk 
(5') 6752-18 $312,000 CONST Jun-21

Not Obligated - Construction / Implementation



Sponsor Title - Description TIP # FY 2021
Phase of 

Work
Scheduled 
Obligation

Reason for 
Adjustment

Adjustment 
Date

TOTAL $26,548,737 17 PROJECTS

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

St. Charles County

Gateway Green Light, Phase 6 - Various Rds in St. Charles Co - 
PTZ Cameras, Travel Time Detectors, Fiber, ATMS - Signal Opt. -
Emer. Veh. Preempt 6841A-19 $656,670 CONST Sep-21

Project granted 9-month 
extension 06/30/2021

St. Charles County MO N - At MO Z - Traffic Signal - Realign Intersection 6847-19 $1,110,000 CONST Dec-20
Project granted 9-month 

extension 06/30/2021

St. Charles County

Smart Parking Management System - DT St. Charles - Develop 
Smart Parking System - Parking Lot Sensors - Msg Signs - 
Cameras - Phone App - Lease Electric Shuttle 6981C-20 $800,000 CONST Sep-21

Project granted 9-month 
extension 06/30/2021

St. Louis

Jefferson/22nd St Interchange Improvements - Reconfigure I-
64/Pine/Market/ Jefferson Interchange - Reestablish Street Grid - 
Curb Ramps - Resurfacing 6919-20 $5,040,000 CONST Sep-21

Project granted 9-month 
extension 06/30/2021

St. Louis

Jefferson/22nd Traffic Flow Improvements - Reconfigure I-
64/Pine/Market/ Jefferson Interchange - Signal Improvements - 
Shared Use Path/Cycle Track 6919AA-21 $6,720,000 CONST Sep-21

Project granted 9-month 
extension 06/30/2021

St. Louis County
Airport Rd - E/O I-170 to N Florissant Rd - Resurfacing - Curb 
Ramps 6745J-21 $2,105,460 CONST Sep-21

Project granted 9-month 
extension 06/30/2021

St. Louis County
Bayless Avenue - 2020 - Union Rd to Lemay Ferry Rd - 
Resurfacing 6745B-19 $1,316,080 CONST Sep-21

Project granted 9-month 
extension 06/30/2021

St. Louis County

McKelvey Rd/Bennington Pl/Ameling Rd - 2021 - 
McKelvey/Bennington: Dorsett to Ameling; Ameling: Bennington 
to McKelvey - Resurfacing - Slab Repl. 6834C-21 $1,000,000 CONST Sep-21

Project granted 9-month 
extension 06/30/2021

St. Louis County

Creve Coeur Mill Road - 2021 - Prichard Farm Rd to Approx 350' 
W/O McKelvey Rd. - Resurfacing - Slab Replacement - 
Fiberoptic 6834D-21 $1,100,000 CONST Sep-21

Project granted 9-month 
extension 06/30/2021

St. Louis County
Hanley Road - 2021 - Canton Rd to MO D (Page Ave) - 
Resurfacing 6834E-21 $1,100,000 CONST Sep-21

Project granted 9-month 
extension 06/30/2021

St. Louis County

McKelvey Road, Phase 2 - 2021 - Glenpark Dr to Creve Coeur 
Mill Rd - Resurfacing - Sidewalk (5') E: Smoke Rise to Cr. Coeur 
Mill 6834F-19 $921,480 CONST Sep-21

Project granted 9-month 
extension 06/30/2021

St. Louis County
Meramec Bottom Road Bridge - Over Lemay Creek (Approx 
1200' West of I-55) - Replace Bridge 6834G-19 $930,560 CONST Sep-21

Project granted 9-month 
extension 06/30/2021

St. Louis County
Washington Street - 2021 - Rue St. Pierre to Fatima Ct - 
Resurfacing 6834H-21 $1,100,000 CONST Sep-21

Project granted 9-month 
extension 06/30/2021

University City
Westgate Ave - Delmar Blvd to MO 340 (Olive Blvd) - 
Resurfacing - Upgrade Sidewalk 6838-19 $811,274 CONST Dec-20

Project granted 9-month 
extension 06/30/2021

Wentzville
Wentzville Parkway/I-70, Phase 1 - Wentzville Pkwy: Pearce to 
Veterans Mem - Relocate I-70 WB On Ramp - Roundabout 6933A-19 $1,767,613 CONST Dec-20

Project granted 9-month 
extension 06/30/2021

Jefferson County
Armbruster, Doss Hollow, Harness Bridges - Over Haverstick, 
Plattin, Trib Hocum Hollow Creeks - Replace Bridge 6913A-20 $45,600 ROW Jan-21 ROW rolled into CONST 06/30/2021

Jefferson County
Hillsboro House Springs Road Bridge - Over Bourne Creek - 
Replace Bridge 6913D-20 $24,000 ROW Jan-21 ROW rolled into CONST 06/30/2021

$26,548,737 17 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

February Total

Adjustments

October Total

November Total

December Total

January Total

September Total

March Total

April Total

May Total

June Total

July Total

August Total



FY 2021 Reasonable Progress Update: July 31, 2021

# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/20 0 $0 0 $0 0 $0 23 $2,796,154 20 $1,636,140 82 $77,429,168 125 $81,861,462

10/31/20 4 $1,027,323 0 $0 0 $0 22 $2,730,038 20 $1,636,140 79 $76,467,961 125 $81,861,462

11/30/20 8 $1,694,025 0 $0 0 $0 21 $2,602,038 19 $1,552,140 77 $76,013,259 125 $81,861,462

12/31/20 10 $2,164,025 0 $0 0 $0 21 $2,602,038 18 $1,522,140 76 $75,573,259 125 $81,861,462

01/31/21 14 $2,928,377 0 $0 0 $0 20 $2,440,811 16 $1,398,140 76 $75,573,259 126 $82,340,587

02/28/21 15 $3,940,686 0 $0 0 $0 20 $2,440,811 16 $1,398,140 75 $74,560,950 126 $82,340,587

03/31/21 28 $10,382,057 0 $0 0 $0 18 $2,256,952 15 $1,378,140 65 $68,323,438 126 $82,340,587

04/30/21 39 $21,803,135 0 $0 0 $0 15 $1,974,432 15 $1,378,140 61 $66,003,144 130 $91,158,851

05/31/21 46 $23,103,504 0 $0 0 $0 14 $1,912,143 12 $1,310,140 58 $64,833,064 130 $91,158,851

06/30/21 55 $27,420,781 17 $26,548,737 0 $0 11 $1,396,195 10 $1,240,540 38 $34,600,598 131 $91,206,851

07/31/21 67 $32,420,209 17 $26,548,737 1 $513,882 7 $809,795 9 $318,540 30 $30,595,688 131 $91,206,851

08/31/21
09/09/21
09/16/21
09/23/21
09/30/21

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Date
Obligated Adjustments Removed Not Obligated Total

PE ROW CONST

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 131 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2021 of the FY 2021-2024 Transportation
Improvement Program (TIP). These projects, sponsored by 43 different agencies and representing $91 million in federal funds, are subject to a September
30, 2021 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2021. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.
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Sponsor Title - Description TIP # FY 2021 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $32,420,209 67 PROJECTS

Dardenne Prairie Stump Road - Feise Rd to MO N - Reconstruction - Sidewalks (5') - Left Turn Ln 6941-21 $66,116 PE Nov-20 10/21/2020
Madison County 
Transit District

RideFinders Marketing & Outreach - 2019 - MO - Increase Awareness, Interest, 
and Participation in RideFinders by Employers and Commuters 6929A-19 $400,000 IMPL Sep-21 10/20/2020

MoDOT - Citizens 
For Modern Transit

Increase Transit Ridership through Reach & Rewards - STL City and STL County 
- Bus Revision Engagement Program - Partnership to Build Ridership - Two Yr 
Prg 6980-21 $221,207 IMPL Sep-21 10/29/2020

Richmond Heights Lovella Avenue Bridge - Over Claytonia Creek - Replace Bridge - Sidewalks (5') 6827-19 $340,000 CONST Sep-21 10/29/2020
$1,027,323 Projects

Creve Coeur
Mosley Road, Phase 1 - Tureen Dr to Olive Blvd (MO 340) - Resurfacing - Curb 
Ramps 6896-21 $84,000 ROW Oct-20 11/02/2020

Fenton
Larkin Williams Road - South Highway Dr to Wolfner Dr - Whitetopping - 
Sidewalk (5') 6944-21 $128,000 PE Oct-20 11/02/2020

Jefferson County 
Port Authority

Marine Vessel Engine Repower - 2021 - Repower Two Marine Vessels Serving 
Mississippi R and Missouri R. in Non-Attainment Area - 1 Towboat 1 Ferry 6977-21 $219,702 IMPL Sep-21 11/10/2020

St. Charles County 
(EXT)

Schwede Road - Hoffman Rd to Bridge over Cunningham Branch - Realign Curve 
- Shoulders 6830B-20 $235,000 CONST Jun-21 11/23/2020

$666,702 Projects

Des Peres
Manchester Road Improvements - Ballas Rd to Meier Ln - Access Management - 
Crosswalk Impr. - Bus Stop Impr 6897-20 $30,000 ROW Oct-20 12/01/2020

St. Charles County 
(EXT)

Seeburger Road Bridge - At Trib to the Mississippi R (B/W South Shore and MO 
B) - Replace Bridge 6830C-20 $440,000 CONST Jun-21 12/15/2020

$470,000 Projects

Hillsboro
Business 21, Phase 4 - Main St to Maple Street - Overlay, Two Way Turn Lane 
(Locallly Funded), Storm Sewers 6907-22 $479,125 CONST Jan-21 01/07/2021

Pacific Denton Road Bridge - Over Brush Creek - Replace Bridge - Sidewalk (6') 6914-20 $20,000 ROW Oct-20 01/11/2021

St. Charles
Zumbehl Rd - Over Cole Creek - Replace Culvert - Shared Use Path (10') - 
Sidewalk (5') 6922B-20 $104,000 ROW Mar-21 01/29/2021

Wentzville
Peine Road - 60' E/O Forest Way Dr to 675' W/O Stewart Springs Dr - 
Resurfacing - Shoulders (3') - Curve Impr. 6972-21 $161,227 PE Oct-20 01/19/2021

$764,352 Projects

Lake Saint Louis
Lake Saint Louis Blvd Roundabout - At Veterans Memorial Pkwy & I-70 EB 
On/Off Ramps - Construct Roundabout - Sidewalk (6') 6822-19 $1,012,309 CONST Jan-21 02/05/2021

$1,012,309 Projects

Wentzville
W. Pearce (I-70 N. Outer Rd) - May Rd to 200' W/O Faith Church Ent. - 
Resurfacing - Shoulders (2') - Fencing 6973-21 $110,562 PE Dec-20 03/03/2021

Ballwin Holloway Road - Manchester Rd (MO 100) to Baxter Rd - Resurfacing 6813-19 $932,832 CONST Feb-21 03/22/2021

Clayton (EXT)
Traffic Management Enhancements - Flashing Yellow Arrows along Maryland, 
Brentwood, Forsyth, Bonhomme - Advanced Transportation Management System 6927-19 $292,000 CONST Jun-21 03/30/2021

Dardenne Prairie 
(EXT) Hanley Road - Feise Road to 2300' North - Reconstruction - Sidewalks (5') 6720-18 $628,040 CONST Jun-21 03/30/2021

Fenton (EXT) Horan Drive - Bowles Ave to Larkin Williams Rd - Resurfacing - Sidewalks (5') 6723-18 $1,080,000 CONST Jun-21 03/10/2021

Franklin County 
(EXT) Ridge Road Bridge - Over Winsel Creek - Replace Bridge 6712-18 $599,880 CONST Jun-21 03/31/2021

Green Park (EXT)
Mueller Road - Lindbergh Blvd to Green Park Rd - Resurfacing - Upgrade 
Sidewalks (5') 6728-18 $775,400 CONST Jun-21 03/16/2021

Jefferson County Local Hillsboro Road - MO 30 to Hillsboro House Springs Rd - Overlay 6821B-21 $157,200 CONST Nov-20 03/10/2021

Jefferson County 
(EXT)

Seckman Road - Old Lemay Ferry Rd to 0.33 Miles East - Roundabout - 
Sidewalks (5') - Traffic Signal 6730G-18 $436,800 CONST Jun-21 03/04/2021

Jefferson County
Seckman Road, Phase 2 - Seckman H.S. Entrance to 275' W/O Seckman Spring 
Dr - Traffic Signal at Seckman HS - Sidewalk (5') 6821J-19 $555,360 CONST Dec-20 03/04/2021

Lake Saint Louis
Ronald Reagan Drive & Hawks Ridge Trail - Reagan: I-64-MO N; Hawks Ridge: 
Ridgeway-MO N - Resurfacing - Sidewalks (5') 6901-20 $20,000 ROW Nov-20 03/30/2021

MoDOT MO 340 - N. Spoede Rd to Old Olive Street Rd - Extend Left Turn Bays 6930A-20 $780,000 CONST Mar-21 03/22/2021

Pacific
Congress St (Former Rte N) - Westlake Village Dr to Candlewick Ln - 
Resurfacing - Lighting - Storm Sewer - Bike Ln (5') 6959-21 $73,297 PE Jan-21 03/31/2021

$6,441,371 ProjectsMarch Total 13

December Total 2

January Total 4

February Total 1

November Total 4

Obligated 

October Total 4



Sponsor Title - Description TIP # FY 2021 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $32,420,209 67 PROJECTS

Obligated 

St. Louis County S. Woods Mill - At Conway - Intersection Improvements - Turn Lns - Traffic Signal 7139-21 $65,840 PE Sep-21 04/07/2021

Jefferson County Old State Rte. 21 - MO M to MO A - Overlay - Repair Shoulders - Rumblestrips 6821H-21 $665,000 CONST Nov-20 04/29/2021

MoDOT/American 
Lung Association

Saint Louis Regional Clean Air Partnership - Metro St. Louis Area - Outreach - 
Education - Promotion of Gateway Guide - Ozone Alert 6925-19 $335,294 IMPL Sep-21 04/22/2021

Jefferson County
Hunning Road - Elizabeth Ln to Approx. 300' N/O Cinphany Ct - Realign Curve - 
Shoulders (4') - Guardrail 6952B-21 $120,000 PE Jan-21 04/21/2021

St. Charles County 
(EXT)

Gateway Green Light Signal Optimization - 2020 - Various Locations along Main 
St, Mexico Rd, TR Hughes Blvd, Tom Ginnever, O'Fallon Rd 6981B-20 $120,000 CONST Jun-21 04/08/2021

Ladue Warson Road - At Conway Rd - Traffic Signal - Left Turn Lane 7130-21 $96,680 PE Jan-21 04/08/2021

Brentwood
Manchester Road & Rogers Parkway Shared Use Path - Bremerton Rd to Hanley 
Rd - Shared Use Path (10') - 5' Tree Lawn - Tunnel @ Mary Ave 6895-22 $1,200,000 CONST Sep-21 04/21/2021

Bi-State 
Dvelopment/Metro Call-A-Ride Van Replacement - Replace Eight Call-A-Ride Vans 7103A-23 $828,352 IMPL Apr-21 04/21/2021

Bi-State 
Dvelopment/Metro Call-A-Ride Van Replacement - Replace Nine Call-A-Ride Vans 7103B-23 $931,896 IMPL Apr-21 04/21/2021

Bi-State 
Dvelopment/Metro Bus Replacement - Replace Eight Buses 7103C-23 $3,136,896 IMPL Apr-21 04/21/2021

Bi-State 
Dvelopment/Metro Bus Replacement - Replace Ten Buses 7103D-23 $3,921,120 IMPL Apr-21 04/21/2021

$11,421,078 Projects

St. Charles Little Hills Expressway - At Mel Wetter Pkwy - Roundabout - Shared Use Path 6931A-19 $840,000 CONST Oct-20 05/11/2021

University City
Canton Avenue, Phase 1 - North & South Rd to N. Hanley Rd - Resurfacing - 
Sidewalks (6') 6969-21 $62,289 PE Nov-20 05/11/2021

St. Ann
Geraldine Avenue Bridge - Over Coldwater Creek - Replace Bridge - Sidewalk 
(5') 6911-20 $8,000 ROW Sep-21 05/12/2021

Franklin County Elmont Road - Over Little Boone Creek - Replace Bridge 6906-20 $20,000 ROW Apr-21 05/19/2021

Jefferson County New Sugar Creek Road - MO 30 to St. Louis County Line - Overlay 6821F-21 $182,800 CONST Jan-21 05/24/2021

Jefferson County Northwest Blvd - MO 30 to Saline Rd - Overlay 6821G-21 $147,280 CONST Jan-21 05/24/2021

O'Fallon
Main St, Phase 1 - Pitman St to S/O Railroad Tracks - Resurfacing - Curb Ramps 
- Sidewalks 6904-20 $40,000 ROW Apr-21 05/25/2021

$1,300,369 Projects

Washington
Westlink Drive - Bluff Rd to W. Main St. - Overlay - Improve Intersection at Bluff 
Rd 6971-21 $24,000 PE Oct-20 06/08/2021

Jefferson County Rouggly Kiepe Road Bridge - Over Tributary to Saline Creek - Replace Bridge 6821I-19 $440,640 CONST Feb-21 06/08/2021

Chesterfield (EXT) Riparian Trail - August Hill Dr to Old Chesterfield Rd - Shared Use Path (10') 6866-18 $903,925 CONST Jun-21 06/08/2021

Brentwood
Rosalie Avenue Sidewalk - Brentwood Blvd to Mary Ave - Lighting - Sidewalk (5') 
on South Side 6815-19 $303,164 CONST Sep-21 06/21/2021

Breckenridge Hills Isolda Avenue Bridge - Replace Bridge - Shoulders (4') - Sidewalk (4') 7104-22 $48,000 PE Oct-21 06/14/2021

O'Fallon (EXT)
Mexico Road, Phase 3 - MO K to Bryan Rd - Resurfacing - Pedestrian Bridge - 
Curb Ramps 6736-18 $1,680,000 CONST Jun-21 06/21/2021

St. Louis County
West Florissant Avenue - At Chambers Rd - Sidewalk (5') - Lighting - Shared Use 
Path (8') - Intersection & Bus Stop Impr. 6963J-21 $300,731 PE May-21 06/29/2021

Wentzville
MO Z - At Interstate Dr - Restripe MO Z Int. Dr to 70 (Loc. Fund) - Upgrade 
Traffic Signal - Intersection Improvements 7140-21 $191,217 PE Mar-21 06/23/2021

St. Charles
Strategic Hwy Safety Plan Improvements - Along Boone's Lick, Kingshwy, Elm, 
Lindenwood, Randolph/Mel Wetter, Little Hills/Mel Wetter 6829-19 $425,600 CONST Mar-21 06/21/2021

$4,317,277 Projects

Jefferson County Allen Road Bridge - Over Sandy Creek - Replace Bridge 6952A-21 $140,000 PE Jan-21 07/06/2021

Vinita Park
North & South Road/Midland Sidewalks, Phase 2 - N/S: Page to Midland; 
Midland: N/S to Delport - Sidewalks (5-6') 6752A-21 $64,000 PE Feb-21 07/07/2021

Florissant (EXT) St. Ferdinand Street - N Highway 67 to St. Ferdinand Park - Sidewalk (5') 6727-18 $132,750 CONST Jun-21 07/08/2021

June Total 9

April Total 11

May Total 7



Sponsor Title - Description TIP # FY 2021 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $32,420,209 67 PROJECTS

Obligated 

Jefferson County 
(EXT)

Old Lemay Ferry Road, Phase 1 - At East Rock Creek Road - Intersection 
Realignment 6713-18 $807,291 CONST Jun-21 07/09/2021

St. Peters (EXT)
Centennial Greenway, Phase 4 - Along McClay Rd - Hackman Rd to McClay 
Village Dr - Shared Use Path (11') 6877-18 $653,566 CONST Jun-21 07/19/2021

Town & Country
Topping Road - Clayton Rd to Topping Estates / Kent Manor Dr - Resurfacing - 
Sidewalk (5') 6836-19 $662,500 CONST Jan-21 07/20/2021

Jefferson County
Laguna Palma Road & McGehan Road Bridges - Over Boyd Branch & Tributary 
of Joachim Creek - Replace Bridges 6952C-21 $280,000 PE Jan-21 07/23/2021

Wentzville
West Pearce Boulevard - At Meyer Rd - New Traffic Signal - At Cheryl Ann Dr - 
Remove Stop Signs on W. Pearce 6933B-19 $301,000 CONST Feb-21 07/23/2021

Jefferson County
Main Street - MO MM to 700' North of MO MM (In House Springs) - 
Reconstruction - Sidewalk (4') 6821C-19 $422,424 CONST Dec-20 07/08/2021

MoDOT MO 109 - At MO CC (Wild Horse Creek Rd)/S. Eatherton Rd - Roundabout 6979B-20 $922,000 ROW Jun-21 07/30/2021

Sunset Hills
West Watson Road - Gravois Rd (MO 30) to Weber Hill Rd - Resurfacing - 
Shared Use Path (10') - Sidewalk (5') 6966-21 $102,400 PE Dec-20 07/22/2021

Jefferson County 
(EXT)

Old Lemay Ferry Road, Phase 2 - At Spring Forest Road - Intersection and 
Roadway Realignment - Shoulders (6') 6730F-18 $511,497 CONST Jun-21 07/09/2021

$4,999,428 Projects

$0 Projects

$0 Projects

August Total 0

September Total 0

July Total 12



Sponsor Title - Description TIP # FY 2021 Phase 
Scheduled 
Obligation

TOTAL $809,795 7 PROJECTS

Ferguson S. Dade Avenue - Airport Rd to Suburban Ave - Resurfacing - Curb Ramps 6945-21 $82,844 PE May-21

Franklin County Hendricks Road Bridge - Over North Fork of Meramec River - Replace Bridge 6948-21 $73,758 PE Apr-21

Glendale E. Essex Avenue - Sappington Rd to Dickson St - Resurfacing - Sidewalk (5') 6949-21 $105,193 PE May-21

St. Charles County
GGL - Mid Rivers Mall Dr Signal Performance Module - I-70 North Outer Rd to S 
St. Peters Pkwy - Automated Traffic Signal Perf. - Signal Optimization 7137A-21 $208,000 PE Mar-21

St. Charles County
GGL - Bryan Rd Signal Performance Module - W. Terra Ln to MO N - Automated 
Traffic Signal Perf. - Signal Optimization 7137B-21 $124,000 PE Mar-21

St. Charles County
GGL - Wentzville Pkwy Signal Performance Module - Veterans Memorial Pkwy to 
US 61 - Automated Traffic Signal Perf. - Signal Optimization 7137C-21 $136,000 PE Mar-21

Washington Jefferson Street - Fifth St to MO 100 - Resurfacing - Sidewalk (5') - Curb & Gutter 6970-21 $80,000 PE Oct-20

Not Obligated - Preliminary Engineering



Sponsor Title - Description TIP # FY 2021 Phase 
Scheduled 
Obligation

TOTAL $318,540 9 PROJECTS

Des Peres Des Peres Road - At Old Des Peres Rd - Roundabout - Sidewalk 6976-20 $32,000 ROW Mar-21

Fenton
Rudder Road - Larkin Williams Rd to 200' E/O Fenton Business Ct - 
Reconstruction - Sidewalk (5') 6912-20 $16,000 ROW Feb-21

Florissant
Rue St Denis, Phase 1 - St. Ferdinand St to N. Lafayette St - Resurfacing - 
Sidewalk (5-6') 6921-20 $89,600 ROW Oct-20

Frontenac
Geyer Road, Phase 1 - Clayton Rd to Hermitage Hill Rd - Resurfacing - Sidewalk 
(6') - Storm Sewer 6899-20 $94,500 ROW Oct-20

Hazelwood
Phantom Drive - Missouri Bottom Rd to James S. Mcdonnell Blvd - Ln Reduction 
4 to 2 Lns - Turn Lanes - Sidewalk (6') 6900-20 $23,000 ROW Mar-21

St. Louis County Heintz Road Bridge - Over Mattese Creek - Replace Bridge - Sidewalk (6') 6905B-20 $31,440 ROW Jun-21

Valley Park
St. Louis Avenue/Beckett/Marshall, Phase 3 - MO 141 to 3rd St - Reconstruct: RR 
to 3rd; Resurf: RR to 141 - Sidewalks (5') 6918-20 $20,000 ROW Jul-21

Washington Third Street - MO 47 to Jefferson St - Resurfacing - Sidewalk (5') 6910-20 $8,000 ROW Oct-20

Wentzville MO Z - At Interstate Dr - Add NB Right Turn Lane 6984-20 $4,000 ROW Jan-21

Not Obligated - Right of Way



Sponsor Title - Description TIP # FY 2021 Phase 
Scheduled 
Obligation

TOTAL $30,595,688 30 PROJECTS

Fenton Allen Rd - Old Highway 141 to Jefferson County Line - Reconstruction 6817-19 $376,400 CONST Oct-20

Franklin County
Boeuf Creek Road Bridge - Over Branch of Boeuf Creek (Approx. 1.25 Mi W/O 
MO 185) - Replace Bridge 6820-19 $584,000 CONST Oct-20

Jefferson County
East Rock Creek Road - 850' West of Gary Rd to 150' West of Gary Rd - Curve 
Realignment - Shoulder 6821A-19 $324,480 CONST Apr-21

Jefferson County
Miller Road, Phase 3 - 620' South of Elm Dr to 1350' South of Elm Dr - Realign 
Curve 6821D-21 $217,600 CONST Mar-21

Jefferson County Miller Road, Phase 1 - At Spring Forest Road - Realign Intersection 6821E-19 $479,500 CONST Dec-20

Madison County 
Transit District

RideFinders Marketing & Outreach - 2021 - MO - Increase Awareness, Interest, 
and Participation in RideFinders by Employers and Commuters 7132-21 $1,200,000 IMPL Sep-21

MoDOT
Signal Optimization - 2021 - Various Locations along MO 47/100/US 50 in 
Franklin Co, MO 100/366 in STL Co, MO 30 Jeff/STL Co, & US 61/67 in STL Co 6930C-21 $788,800 CONST Apr-21

New Haven (EXT)
Downtown Improvements, Phase 1 - Front St: Olive to Miller; Miller St: UP RR to 
Main St - Reconstruction - Sidewalks (8') - Streetscaping 6735-18 $656,621 CONST Jun-21

New Haven
Downtown Improvements, Phase 2 - Main St:  Miller to Olive St; Olive St: Main St 
to UP RR - Reconstruction - Sidewalks (5') 6824-19 $505,137 CONST Sep-21

O'Fallon
Winghaven Blvd - MO N to South of The Winghaven/Hammack Rd - Resurfacing -
Ped Improvements at Intersections 6825-19 $1,208,406 CONST Dec-20

St. Charles County 
(EXT)

Gateway Green Light, Phase 5 - Various Rds in St. Charles Co - Travel Time 
Detectors, Count Stns, PTZ Cameras, Upgrade Video Detection Dynamic Msg 6762-18 $993,270 CONST Jun-21

St. Charles County 
(EXT) MO 94 - I-70 to Portwest Dr - Intersection Improvements - Signal Optimization 6841B-19 $377,790 CONST Jun-21

St. Louis (EXT) 7th Street - Washington Ave to Walnut St - Resurfacing - Sidewalks - Lighting 6833A-20 $1,680,000 CONST Jun-21

St. Louis (EXT)
7th Street - Washington Ave to Walnut St - Replace Traffic Signals - Signal 
Interconnection 6833B-20 $720,000 CONST Jun-21

St. Louis (EXT)
Jefferson Avenue Signals and Interconnect - Market St to Natural Bridge Ave - 
Replace Traffic Signals - Signal Interconnection 6849-18 $2,576,000 CONST Jun-21

St. Louis (EXT)
Louisiana Avenue Calm Streets - Gravois Ave to Meramec St - Traffic Calming - 
Shared Ln Marking - Bumpouts 6875-18 $800,000 CONST Jun-21

St. Louis County 
(EXT) Dielman Road-2017 - Olive Boulevard to Page Avenue - Resurfacing - Bike Lanes 6503M-16 $1,047,924 CONST Jun-21

St. Louis County 
(EXT)

Westport Plaza Drive/Marine Avenue - 2017 - Lackland Road to Glenmeade Drive 
(Excluding MO D and I-270 Crossings) - Resurfacing 6503S-16 $639,116 CONST Dec-20

St. Louis County 
(EXT)

Jennings Station Road (North) - 260 Feet Southwest of Hord Avenue to Halls 
Ferry Road - Resurfacing - Curb Ramps 6607D-18 $1,521,360 CONST Jun-21

St. Louis County 
(EXT)

North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) to Natural Bridge Rd 
(MO 115) - Resurfacing - Curb Ramps 6607G-17 $1,727,680 CONST Jun-21

St. Louis County 
(EXT)

Ballas Road - 2020 - Dougherty Ferry Rd to Manchester Rd (MO 100) - 
Resurfacing - Curb Ramps 6715-19 $1,368,800 CONST Jun-21

St. Louis County 
(EXT)

Baxter Road (South) - 2019 - Manchester Rd (MO 100) to Clayton Rd - 
Resurfacing - Shared Use Path (8') 6745A-18 $1,645,866 CONST Jun-21

St. Louis County 
(EXT)

McKelvey Road, Phase 1 - 2020 - Ameling Rd to Glenpark Dr - Resurfacing - 
Sidewalk (6') - Shared Use Path (8') 6745F-18 $1,009,820 CONST Jun-21

St. Louis County 
(EXT)

Westport Plaza Drive Intersection Improvements - Glenmeade Dr to Page Ave - 
New Signal at Westport Ent; Two Way Turn Lane 6764E-17 $2,328,160 CONST Dec-20

St. Louis County
Bayless Avenue Bridge - Over Gravois Creek (Approx 130' East of I-55) - Replace 
Bridge - Sidewalk (6') 6834B-21 $2,100,000 CONST Sep-21

St. Louis County 
(EXT) Berry Rd - At Big Bend - Intersection Improvements 6850B-20 $521,920 CONST Jun-21

St. Louis County
North County ITS - 2021 - Various Locations along Howdershell Rd, Old Halls 
Ferry Rd, Shackelford Rd 6983-20 $956,080 CONST Sep-21

Union (EXT)
Denmark Road Bridge - Over Birch Creek - Replace Low Water Crossing - 
Sidewalk (6') 6837-20 $756,070 CONST Jun-21

Not Obligated - Construction / Implementation



Sponsor Title - Description TIP # FY 2021 Phase 
Scheduled 
Obligation

TOTAL $30,595,688 30 PROJECTS

Not Obligated - Construction / Implementation

Valley Park
St. Louis Avenue, Phase 2 - Third St to Seventh St - Reconstruction - Sidewalk 
(5') 6839-19 $1,172,888 CONST Sep-21

Vinita Park (EXT)
North and South Road Sidewalk, Phase 1 - Midland Blvd to Page Ave - Sidewalk 
(5') 6752-18 $312,000 CONST Jun-21



Sponsor Title - Description TIP # FY 2021
Phase of 

Work
Scheduled 
Obligation

Reason for 
Adjustment

Adjustment 
Date

TOTAL $26,548,737 17 PROJECTS

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

St. Charles County

Gateway Green Light, Phase 6 - Various Rds in St. Charles Co - 
PTZ Cameras, Travel Time Detectors, Fiber, ATMS - Signal Opt. -
Emer. Veh. Preempt 6841A-19 $656,670 CONST Sep-21

Project granted 9-month 
extension 06/30/2021

St. Charles County MO N - At MO Z - Traffic Signal - Realign Intersection 6847-19 $1,110,000 CONST Dec-20
Project granted 9-month 

extension 06/30/2021

St. Charles County

Smart Parking Management System - DT St. Charles - Develop 
Smart Parking System - Parking Lot Sensors - Msg Signs - 
Cameras - Phone App - Lease Electric Shuttle 6981C-20 $800,000 CONST Sep-21

Project granted 9-month 
extension 06/30/2021

St. Louis

Jefferson/22nd St Interchange Improvements - Reconfigure I-
64/Pine/Market/ Jefferson Interchange - Reestablish Street Grid - 
Curb Ramps - Resurfacing 6919-20 $5,040,000 CONST Sep-21

Project granted 9-month 
extension 06/30/2021

St. Louis

Jefferson/22nd Traffic Flow Improvements - Reconfigure I-
64/Pine/Market/ Jefferson Interchange - Signal Improvements - 
Shared Use Path/Cycle Track 6919AA-21 $6,720,000 CONST Sep-21

Project granted 9-month 
extension 06/30/2021

St. Louis County
Airport Rd - E/O I-170 to N Florissant Rd - Resurfacing - Curb 
Ramps 6745J-21 $2,105,460 CONST Sep-21

Project granted 9-month 
extension 06/30/2021

St. Louis County
Bayless Avenue - 2020 - Union Rd to Lemay Ferry Rd - 
Resurfacing 6745B-19 $1,316,080 CONST Sep-21

Project granted 9-month 
extension 06/30/2021

St. Louis County

McKelvey Rd/Bennington Pl/Ameling Rd - 2021 - 
McKelvey/Bennington: Dorsett to Ameling; Ameling: Bennington 
to McKelvey - Resurfacing - Slab Repl. 6834C-21 $1,000,000 CONST Sep-21

Project granted 9-month 
extension 06/30/2021

St. Louis County

Creve Coeur Mill Road - 2021 - Prichard Farm Rd to Approx 350' 
W/O McKelvey Rd. - Resurfacing - Slab Replacement - 
Fiberoptic 6834D-21 $1,100,000 CONST Sep-21

Project granted 9-month 
extension 06/30/2021

St. Louis County
Hanley Road - 2021 - Canton Rd to MO D (Page Ave) - 
Resurfacing 6834E-21 $1,100,000 CONST Sep-21

Project granted 9-month 
extension 06/30/2021

St. Louis County

McKelvey Road, Phase 2 - 2021 - Glenpark Dr to Creve Coeur 
Mill Rd - Resurfacing - Sidewalk (5') E: Smoke Rise to Cr. Coeur 
Mill 6834F-19 $921,480 CONST Sep-21

Project granted 9-month 
extension 06/30/2021

St. Louis County
Meramec Bottom Road Bridge - Over Lemay Creek (Approx 
1200' West of I-55) - Replace Bridge 6834G-19 $930,560 CONST Sep-21

Project granted 9-month 
extension 06/30/2021

St. Louis County
Washington Street - 2021 - Rue St. Pierre to Fatima Ct - 
Resurfacing 6834H-21 $1,100,000 CONST Sep-21

Project granted 9-month 
extension 06/30/2021

University City
Westgate Ave - Delmar Blvd to MO 340 (Olive Blvd) - 
Resurfacing - Upgrade Sidewalk 6838-19 $811,274 CONST Dec-20

Project granted 9-month 
extension 06/30/2021

Wentzville
Wentzville Parkway/I-70, Phase 1 - Wentzville Pkwy: Pearce to 
Veterans Mem - Relocate I-70 WB On Ramp - Roundabout 6933A-19 $1,767,613 CONST Dec-20

Project granted 9-month 
extension 06/30/2021

Jefferson County
Armbruster, Doss Hollow, Harness Bridges - Over Haverstick, 
Plattin, Trib Hocum Hollow Creeks - Replace Bridge 6913A-20 $45,600 ROW Jan-21 ROW rolled into CONST 06/30/2021

Jefferson County
Hillsboro House Springs Road Bridge - Over Bourne Creek - 
Replace Bridge 6913D-20 $24,000 ROW Jan-21 ROW rolled into CONST 06/30/2021

$26,548,737 17 Projects

$0 0 Projects

$0 0 Projects

$0 0 ProjectsSeptember Total

March Total

April Total

May Total

June Total

July Total

August Total

February Total

Adjustments

October Total

November Total

December Total

January Total



Sponsor Title - Description TIP # FY 2021
Phase of 

Work
Scheduled 
Obligation Reason for Removal Removal Date

TOTAL $513,882 1 PROJECTS

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Project

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

Wildwood (EXT)
Manchester Road Shared Use Path - MO 109 to Pond Rd - 
Shared Use Path (10') - Xing at MO 109 6880-18 $513,882 CONST Jun-21 Dropped by sponsor 07/14/2021

$513,882 1 Projects

$0 0 Projects

$0 0 ProjectsSeptember Total

March Total

April Total

May Total

June Total

July Total

August Total

February Total

Removed

October Total

November Total

December Total

January Total



FY 2021 Reasonable Progress Update: June 30, 2021

# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/20 0 $0 0 $0 0 $0 23 $2,796,154 20 $1,636,140 82 $77,429,168 125 $81,861,462

10/31/20 4 $1,027,323 0 $0 0 $0 22 $2,730,038 20 $1,636,140 79 $76,467,961 125 $81,861,462

11/30/20 8 $1,694,025 0 $0 0 $0 21 $2,602,038 19 $1,552,140 77 $76,013,259 125 $81,861,462

12/31/20 10 $2,164,025 0 $0 0 $0 21 $2,602,038 18 $1,522,140 76 $75,573,259 125 $81,861,462

01/31/21 14 $2,928,377 0 $0 0 $0 20 $2,440,811 16 $1,398,140 76 $75,573,259 126 $82,340,587

02/28/21 15 $3,940,686 0 $0 0 $0 20 $2,440,811 16 $1,398,140 75 $74,560,950 126 $82,340,587

03/31/21 28 $10,382,057 0 $0 0 $0 18 $2,256,952 15 $1,378,140 65 $68,323,438 126 $82,340,587

04/30/21 39 $21,803,135 0 $0 0 $0 15 $1,974,432 15 $1,378,140 61 $66,003,144 130 $91,158,851

05/31/21 46 $23,103,504 0 $0 0 $0 14 $1,912,143 12 $1,310,140 58 $64,833,064 130 $91,158,851

06/30/21 55 $27,420,781 18 $26,849,737 0 $0 11 $1,396,195 10 $1,240,540 37 $34,299,598 131 $91,206,851

07/31/21
08/31/21
09/09/21
09/16/21
09/23/21
09/30/21

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Date
Obligated Adjustments Removed Not Obligated Total

PE ROW CONST

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 131 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2021 of the FY 2021-2024 Transportation
Improvement Program (TIP). These projects, sponsored by 43 different agencies and representing $91 million in federal funds, are subject to a September
30, 2021 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2021. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.
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Sponsor Title - Description TIP # FY 2021 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $27,420,781 55 PROJECTS

Dardenne Prairie Stump Road - Feise Rd to MO N - Reconstruction - Sidewalks (5') - Left Turn Ln 6941-21 $66,116 PE Nov-20 10/21/2020
Madison County 
Transit District

RideFinders Marketing & Outreach - 2019 - MO - Increase Awareness, Interest, 
and Participation in RideFinders by Employers and Commuters 6929A-19 $400,000 IMPL Sep-21 10/20/2020

MoDOT - Citizens 
For Modern Transit

Increase Transit Ridership through Reach & Rewards - STL City and STL County 
- Bus Revision Engagement Program - Partnership to Build Ridership - Two Yr 
Prg 6980-21 $221,207 IMPL Sep-21 10/29/2020

Richmond Heights Lovella Avenue Bridge - Over Claytonia Creek - Replace Bridge - Sidewalks (5') 6827-19 $340,000 CONST Sep-21 10/29/2020
$1,027,323 Projects

Creve Coeur
Mosley Road, Phase 1 - Tureen Dr to Olive Blvd (MO 340) - Resurfacing - Curb 
Ramps 6896-21 $84,000 ROW Oct-20 11/02/2020

Fenton
Larkin Williams Road - South Highway Dr to Wolfner Dr - Whitetopping - 
Sidewalk (5') 6944-21 $128,000 PE Oct-20 11/02/2020

Jefferson County 
Port Authority

Marine Vessel Engine Repower - 2021 - Repower Two Marine Vessels Serving 
Mississippi R and Missouri R. in Non-Attainment Area - 1 Towboat 1 Ferry 6977-21 $219,702 IMPL Sep-21 11/10/2020

St. Charles County 
(EXT)

Schwede Road - Hoffman Rd to Bridge over Cunningham Branch - Realign Curve 
- Shoulders 6830B-20 $235,000 CONST Jun-21 11/23/2020

$666,702 Projects

Des Peres
Manchester Road Improvements - Ballas Rd to Meier Ln - Access Management - 
Crosswalk Impr. - Bus Stop Impr 6897-20 $30,000 ROW Oct-20 12/01/2020

St. Charles County 
(EXT)

Seeburger Road Bridge - At Trib to the Mississippi R (B/W South Shore and MO 
B) - Replace Bridge 6830C-20 $440,000 CONST Jun-21 12/15/2020

$470,000 Projects

Hillsboro
Business 21, Phase 4 - Main St to Maple Street - Overlay, Two Way Turn Lane 
(Locallly Funded), Storm Sewers 6907-22 $479,125 CONST Jan-21 01/07/2021

Pacific Denton Road Bridge - Over Brush Creek - Replace Bridge - Sidewalk (6') 6914-20 $20,000 ROW Oct-20 01/11/2021

St. Charles
Zumbehl Rd - Over Cole Creek - Replace Culvert - Shared Use Path (10') - 
Sidewalk (5') 6922B-20 $104,000 ROW Mar-21 01/29/2021

Wentzville
Peine Road - 60' E/O Forest Way Dr to 675' W/O Stewart Springs Dr - 
Resurfacing - Shoulders (3') - Curve Impr. 6972-21 $161,227 PE Oct-20 01/19/2021

$764,352 Projects

Lake Saint Louis
Lake Saint Louis Blvd Roundabout - At Veterans Memorial Pkwy & I-70 EB 
On/Off Ramps - Construct Roundabout - Sidewalk (6') 6822-19 $1,012,309 CONST Jan-21 02/05/2021

$1,012,309 Projects

Wentzville
W. Pearce (I-70 N. Outer Rd) - May Rd to 200' W/O Faith Church Ent. - 
Resurfacing - Shoulders (2') - Fencing 6973-21 $110,562 PE Dec-20 03/03/2021

Ballwin Holloway Road - Manchester Rd (MO 100) to Baxter Rd - Resurfacing 6813-19 $932,832 CONST Feb-21 03/22/2021

Clayton (EXT)
Traffic Management Enhancements - Flashing Yellow Arrows along Maryland, 
Brentwood, Forsyth, Bonhomme - Advanced Transportation Management System 6927-19 $292,000 CONST Jun-21 03/30/2021

Dardenne Prairie 
(EXT) Hanley Road - Feise Road to 2300' North - Reconstruction - Sidewalks (5') 6720-18 $628,040 CONST Jun-21 03/30/2021

Fenton (EXT) Horan Drive - Bowles Ave to Larkin Williams Rd - Resurfacing - Sidewalks (5') 6723-18 $1,080,000 CONST Jun-21 03/10/2021

Franklin County 
(EXT) Ridge Road Bridge - Over Winsel Creek - Replace Bridge 6712-18 $599,880 CONST Jun-21 03/31/2021

Green Park (EXT)
Mueller Road - Lindbergh Blvd to Green Park Rd - Resurfacing - Upgrade 
Sidewalks (5') 6728-18 $775,400 CONST Jun-21 03/16/2021

Jefferson County Local Hillsboro Road - MO 30 to Hillsboro House Springs Rd - Overlay 6821B-21 $157,200 CONST Nov-20 03/10/2021

Jefferson County 
(EXT)

Seckman Road - Old Lemay Ferry Rd to 0.33 Miles East - Roundabout - 
Sidewalks (5') - Traffic Signal 6730G-18 $436,800 CONST Jun-21 03/04/2021

Jefferson County
Seckman Road, Phase 2 - Seckman H.S. Entrance to 275' W/O Seckman Spring 
Dr - Traffic Signal at Seckman HS - Sidewalk (5') 6821J-19 $555,360 CONST Dec-20 03/04/2021

Lake Saint Louis
Ronald Reagan Drive & Hawks Ridge Trail - Reagan: I-64-MO N; Hawks Ridge: 
Ridgeway-MO N - Resurfacing - Sidewalks (5') 6901-20 $20,000 ROW Nov-20 03/30/2021

MoDOT MO 340 - N. Spoede Rd to Old Olive Street Rd - Extend Left Turn Bays 6930A-20 $780,000 CONST Mar-21 03/22/2021

Pacific
Congress St (Former Rte N) - Westlake Village Dr to Candlewick Ln - 
Resurfacing - Lighting - Storm Sewer - Bike Ln (5') 6959-21 $73,297 PE Jan-21 03/31/2021

$6,441,371 ProjectsMarch Total 13

December Total 2

January Total 4

February Total 1

November Total 4

Obligated 

October Total 4



Sponsor Title - Description TIP # FY 2021 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $27,420,781 55 PROJECTS

Obligated 

St. Louis County S. Woods Mill - At Conway - Intersection Improvements - Turn Lns - Traffic Signal 7139-21 $65,840 PE Sep-21 04/07/2021

Jefferson County Old State Rte. 21 - MO M to MO A - Overlay - Repair Shoulders - Rumblestrips 6821H-21 $665,000 CONST Nov-20 04/29/2021

MoDOT/American 
Lung Association

Saint Louis Regional Clean Air Partnership - Metro St. Louis Area - Outreach - 
Education - Promotion of Gateway Guide - Ozone Alert 6925-19 $335,294 IMPL Sep-21 04/22/2021

Jefferson County
Hunning Road - Elizabeth Ln to Approx. 300' N/O Cinphany Ct - Realign Curve - 
Shoulders (4') - Guardrail 6952B-21 $120,000 PE Jan-21 04/21/2021

St. Charles County 
(EXT)

Gateway Green Light Signal Optimization - 2020 - Various Locations along Main 
St, Mexico Rd, TR Hughes Blvd, Tom Ginnever, O'Fallon Rd 6981B-20 $120,000 CONST Jun-21 04/08/2021

Ladue Warson Road - At Conway Rd - Traffic Signal - Left Turn Lane 7130-21 $96,680 PE Jan-21 04/08/2021

Brentwood
Manchester Road & Rogers Parkway Shared Use Path - Bremerton Rd to Hanley 
Rd - Shared Use Path (10') - 5' Tree Lawn - Tunnel @ Mary Ave 6895-22 $1,200,000 CONST Sep-21 04/21/2021

Bi-State 
Dvelopment/Metro Call-A-Ride Van Replacement - Replace Eight Call-A-Ride Vans 7103A-23 $828,352 IMPL Apr-21 04/21/2021

Bi-State 
Dvelopment/Metro Call-A-Ride Van Replacement - Replace Nine Call-A-Ride Vans 7103B-23 $931,896 IMPL Apr-21 04/21/2021

Bi-State 
Dvelopment/Metro Bus Replacement - Replace Eight Buses 7103C-23 $3,136,896 IMPL Apr-21 04/21/2021

Bi-State 
Dvelopment/Metro Bus Replacement - Replace Ten Buses 7103D-23 $3,921,120 IMPL Apr-21 04/21/2021

$11,421,078 Projects

St. Charles Little Hills Expressway - At Mel Wetter Pkwy - Roundabout - Shared Use Path 6931A-19 $840,000 CONST Oct-20 05/11/2021

University City
Canton Avenue, Phase 1 - North & South Rd to N. Hanley Rd - Resurfacing - 
Sidewalks (6') 6969-21 $62,289 PE Nov-20 05/11/2021

St. Ann
Geraldine Avenue Bridge - Over Coldwater Creek - Replace Bridge - Sidewalk 
(5') 6911-20 $8,000 ROW Sep-21 05/12/2021

Franklin County Elmont Road - Over Little Boone Creek - Replace Bridge 6906-20 $20,000 ROW Apr-21 05/19/2021

Jefferson County New Sugar Creek Road - MO 30 to St. Louis County Line - Overlay 6821F-21 $182,800 CONST Jan-21 05/24/2021

Jefferson County Northwest Blvd - MO 30 to Saline Rd - Overlay 6821G-21 $147,280 CONST Jan-21 05/24/2021

O'Fallon
Main St, Phase 1 - Pitman St to S/O Railroad Tracks - Resurfacing - Curb Ramps 
- Sidewalks 6904-20 $40,000 ROW Apr-21 05/25/2021

$1,300,369 Projects

Washington
Westlink Drive - Bluff Rd to W. Main St. - Overlay - Improve Intersection at Bluff 
Rd 6971-21 $24,000 PE Oct-20 06/08/2021

Jefferson County Rouggly Kiepe Road Bridge - Over Tributary to Saline Creek - Replace Bridge 6821I-19 $440,640 CONST Feb-21 06/08/2021

Chesterfield (EXT) Riparian Trail - August Hill Dr to Old Chesterfield Rd - Shared Use Path (10') 6866-18 $903,925 CONST Jun-21 06/08/2021

Brentwood
Rosalie Avenue Sidewalk - Brentwood Blvd to Mary Ave - Lighting - Sidewalk (5') 
on South Side 6815-19 $303,164 CONST Sep-21 06/21/2021

Breckenridge Hills Isolda Avenue Bridge - Replace Bridge - Shoulders (4') - Sidewalk (4') 7104-22 $48,000 PE Oct-21 06/14/2021

O'Fallon (EXT)
Mexico Road, Phase 3 - MO K to Bryan Rd - Resurfacing - Pedestrian Bridge - 
Curb Ramps 6736-18 $1,680,000 CONST Jun-21 06/21/2021

St. Louis County
West Florissant Avenue - At Chambers Rd - Sidewalk (5') - Lighting - Shared Use 
Path (8') - Intersection & Bus Stop Impr. 6963J-21 $300,731 PE May-21 06/29/2021

Wentzville
MO Z - At Interstate Dr - Restripe MO Z Int. Dr to 70 (Loc. Fund) - Upgrade 
Traffic Signal - Intersection Improvements 7140-21 $191,217 PE Mar-21 06/23/2021

St. Charles
Strategic Hwy Safety Plan Improvements - Along Boone's Lick, Kingshwy, Elm, 
Lindenwood, Randolph/Mel Wetter, Little Hills/Mel Wetter 6829-19 $425,600 CONST Mar-21 06/21/2021

$4,317,277 Projects

$0 Projects

$0 ProjectsAugust Total 0

June Total 9

July Total 0

April Total 11

May Total 7



Sponsor Title - Description TIP # FY 2021 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $27,420,781 55 PROJECTS

Obligated 

$0 ProjectsSeptember Total 0



Sponsor Title - Description TIP # FY 2021 Phase 
Scheduled 
Obligation

TOTAL $1,396,195 11 PROJECTS

Ferguson S. Dade Avenue - Airport Rd to Suburban Ave - Resurfacing - Curb Ramps 6945-21 $82,844 PE May-21

Franklin County Hendricks Road Bridge - Over North Fork of Meramec River - Replace Bridge 6948-21 $73,758 PE Apr-21

Glendale E. Essex Avenue - Sappington Rd to Dickson St - Resurfacing - Sidewalk (5') 6949-21 $105,193 PE May-21

Jefferson County Allen Road Bridge - Over Sandy Creek - Replace Bridge 6952A-21 $140,000 PE Jan-21

Jefferson County
Laguna Palma Road & McGehan Road Bridges - Over Boyd Branch & Tributary of 
Joachim Creek - Replace Bridges 6952C-21 $280,000 PE Jan-21

St. Charles County
GGL - Mid Rivers Mall Dr Signal Performance Module - I-70 North Outer Rd to S 
St. Peters Pkwy - Automated Traffic Signal Perf. - Signal Optimization 7137A-21 $208,000 PE Mar-21

St. Charles County
GGL - Bryan Rd Signal Performance Module - W. Terra Ln to MO N - Automated 
Traffic Signal Perf. - Signal Optimization 7137B-21 $124,000 PE Mar-21

St. Charles County
GGL - Wentzville Pkwy Signal Performance Module - Veterans Memorial Pkwy to 
US 61 - Automated Traffic Signal Perf. - Signal Optimization 7137C-21 $136,000 PE Mar-21

Sunset Hills
West Watson Road - Gravois Rd (MO 30) to Weber Hill Rd - Resurfacing - 
Shared Use Path (10') - Sidewalk (5') 6966-21 $102,400 PE Dec-20

Vinita Park
North & South Road/Midland Sidewalks, Phase 2 - N/S: Page to Midland; 
Midland: N/S to Delport - Sidewalks (5-6') 6752A-21 $64,000 PE Feb-21

Washington Jefferson Street - Fifth St to MO 100 - Resurfacing - Sidewalk (5') - Curb & Gutter 6970-21 $80,000 PE Oct-20

Not Obligated - Preliminary Engineering



Sponsor Title - Description TIP # FY 2021 Phase 
Scheduled 
Obligation

TOTAL $1,240,540 10 PROJECTS

Des Peres Des Peres Road - At Old Des Peres Rd - Roundabout - Sidewalk 6976-20 $32,000 ROW Mar-21

Fenton
Rudder Road - Larkin Williams Rd to 200' E/O Fenton Business Ct - 
Reconstruction - Sidewalk (5') 6912-20 $16,000 ROW Feb-21

Florissant
Rue St Denis, Phase 1 - St. Ferdinand St to N. Lafayette St - Resurfacing - 
Sidewalk (5-6') 6921-20 $89,600 ROW Oct-20

Frontenac
Geyer Road, Phase 1 - Clayton Rd to Hermitage Hill Rd - Resurfacing - Sidewalk 
(6') - Storm Sewer 6899-20 $94,500 ROW Oct-20

Hazelwood
Phantom Drive - Missouri Bottom Rd to James S. Mcdonnell Blvd - Ln Reduction 
4 to 2 Lns - Turn Lanes - Sidewalk (6') 6900-20 $23,000 ROW Mar-21

MoDOT MO 109 - At MO CC (Wild Horse Creek Rd)/S. Eatherton Rd - Roundabout 6979B-20 $922,000 ROW Jun-21

St. Louis County Heintz Road Bridge - Over Mattese Creek - Replace Bridge - Sidewalk (6') 6905B-20 $31,440 ROW Jun-21

Valley Park
St. Louis Avenue/Beckett/Marshall, Phase 3 - MO 141 to 3rd St - Reconstruct: RR 
to 3rd; Resurf: RR to 141 - Sidewalks (5') 6918-20 $20,000 ROW Jul-21

Washington Third Street - MO 47 to Jefferson St - Resurfacing - Sidewalk (5') 6910-20 $8,000 ROW Oct-20

Wentzville MO Z - At Interstate Dr - Add NB Right Turn Lane 6984-20 $4,000 ROW Jan-21

Not Obligated - Right of Way



Sponsor Title - Description TIP # FY 2021 Phase 
Scheduled 
Obligation

TOTAL $34,299,598 37 PROJECTS

Fenton Allen Rd - Old Highway 141 to Jefferson County Line - Reconstruction 6817-19 $376,400 CONST Oct-20

Florissant (EXT) St. Ferdinand Street - N Highway 67 to St. Ferdinand Park - Sidewalk (5') 6727-18 $132,750 CONST Jun-21

Franklin County
Boeuf Creek Road Bridge - Over Branch of Boeuf Creek (Approx. 1.25 Mi W/O 
MO 185) - Replace Bridge 6820-19 $584,000 CONST Oct-20

Jefferson County 
(EXT)

Old Lemay Ferry Road, Phase 1 - At East Rock Creek Road - Intersection 
Realignment 6713-18 $807,291 CONST Jun-21

Jefferson County 
(EXT)

Old Lemay Ferry Road, Phase 2 - At Spring Forest Road - Intersection and 
Roadway Realignment - Shoulders (6') 6730F-18 $511,497 CONST Jun-21

Jefferson County
East Rock Creek Road - 850' West of Gary Rd to 150' West of Gary Rd - Curve 
Realignment - Shoulder 6821A-19 $324,480 CONST Apr-21

Jefferson County
Main Street - MO MM to 700' North of MO MM (In House Springs) - 
Reconstruction - Sidewalk (4') 6821C-19 $422,424 CONST Dec-20

Jefferson County
Miller Road, Phase 3 - 620' South of Elm Dr to 1350' South of Elm Dr - Realign 
Curve 6821D-21 $217,600 CONST Mar-21

Jefferson County Miller Road, Phase 1 - At Spring Forest Road - Realign Intersection 6821E-19 $479,500 CONST Dec-20

Madison County 
Transit District

RideFinders Marketing & Outreach - 2021 - MO - Increase Awareness, Interest, 
and Participation in RideFinders by Employers and Commuters 7132-21 $1,200,000 IMPL Sep-21

MoDOT
Signal Optimization - 2021 - Various Locations along MO 47/100/US 50 in 
Franklin Co, MO 100/366 in STL Co, MO 30 Jeff/STL Co, & US 61/67 in STL Co 6930C-21 $788,800 CONST Apr-21

New Haven (EXT)
Downtown Improvements, Phase 1 - Front St: Olive to Miller; Miller St: UP RR to 
Main St - Reconstruction - Sidewalks (8') - Streetscaping 6735-18 $656,621 CONST Jun-21

New Haven
Downtown Improvements, Phase 2 - Main St:  Miller to Olive St; Olive St: Main St 
to UP RR - Reconstruction - Sidewalks (5') 6824-19 $505,137 CONST Sep-21

O'Fallon
Winghaven Blvd - MO N to South of The Winghaven/Hammack Rd - Resurfacing -
Ped Improvements at Intersections 6825-19 $1,208,406 CONST Dec-20

St. Charles County 
(EXT)

Gateway Green Light, Phase 5 - Various Rds in St. Charles Co - Travel Time 
Detectors, Count Stns, PTZ Cameras, Upgrade Video Detection Dynamic Msg 6762-18 $993,270 CONST Jun-21

St. Charles County 
(EXT) MO 94 - I-70 to Portwest Dr - Intersection Improvements - Signal Optimization 6841B-19 $377,790 CONST Jun-21

St. Louis (EXT) 7th Street - Washington Ave to Walnut St - Resurfacing - Sidewalks - Lighting 6833A-20 $1,680,000 CONST Jun-21

St. Louis (EXT)
7th Street - Washington Ave to Walnut St - Replace Traffic Signals - Signal 
Interconnection 6833B-20 $720,000 CONST Jun-21

St. Louis (EXT)
Jefferson Avenue Signals and Interconnect - Market St to Natural Bridge Ave - 
Replace Traffic Signals - Signal Interconnection 6849-18 $2,576,000 CONST Jun-21

St. Louis (EXT)
Louisiana Avenue Calm Streets - Gravois Ave to Meramec St - Traffic Calming - 
Shared Ln Marking - Bumpouts 6875-18 $800,000 CONST Jun-21

St. Louis County 
(EXT) Dielman Road-2017 - Olive Boulevard to Page Avenue - Resurfacing - Bike Lanes 6503M-16 $1,047,924 CONST Jun-21

St. Louis County 
(EXT)

Westport Plaza Drive/Marine Avenue - 2017 - Lackland Road to Glenmeade Drive 
(Excluding MO D and I-270 Crossings) - Resurfacing 6503S-16 $639,116 CONST Dec-20

St. Louis County 
(EXT)

Jennings Station Road (North) - 260 Feet Southwest of Hord Avenue to Halls 
Ferry Road - Resurfacing - Curb Ramps 6607D-18 $1,521,360 CONST Jun-21

St. Louis County 
(EXT)

North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) to Natural Bridge Rd 
(MO 115) - Resurfacing - Curb Ramps 6607G-17 $1,727,680 CONST Jun-21

St. Louis County 
(EXT)

Ballas Road - 2020 - Dougherty Ferry Rd to Manchester Rd (MO 100) - 
Resurfacing - Curb Ramps 6715-19 $1,368,800 CONST Jun-21

St. Louis County 
(EXT)

Baxter Road (South) - 2019 - Manchester Rd (MO 100) to Clayton Rd - 
Resurfacing - Shared Use Path (8') 6745A-18 $1,645,866 CONST Jun-21

St. Louis County 
(EXT)

McKelvey Road, Phase 1 - 2020 - Ameling Rd to Glenpark Dr - Resurfacing - 
Sidewalk (6') - Shared Use Path (8') 6745F-18 $1,009,820 CONST Jun-21

St. Louis County 
(EXT)

Westport Plaza Drive Intersection Improvements - Glenmeade Dr to Page Ave - 
New Signal at Westport Ent; Two Way Turn Lane 6764E-17 $2,328,160 CONST Dec-20

Not Obligated - Construction / Implementation



Sponsor Title - Description TIP # FY 2021 Phase 
Scheduled 
Obligation

TOTAL $34,299,598 37 PROJECTS

Not Obligated - Construction / Implementation

St. Louis County
Bayless Avenue Bridge - Over Gravois Creek (Approx 130' East of I-55) - Replace 
Bridge - Sidewalk (6') 6834B-21 $2,100,000 CONST Sep-21

St. Louis County 
(EXT) Berry Rd - At Big Bend - Intersection Improvements 6850B-20 $521,920 CONST Jun-21

St. Louis County
North County ITS - 2021 - Various Locations along Howdershell Rd, Old Halls 
Ferry Rd, Shackelford Rd 6983-20 $956,080 CONST Sep-21

St. Peters (EXT)
Centennial Greenway, Phase 4 - Along McClay Rd - Hackman Rd to McClay 
Village Dr - Shared Use Path (11') 6877-18 $653,566 CONST Jun-21

Town & Country
Topping Road - Clayton Rd to Topping Estates / Kent Manor Dr - Resurfacing - 
Sidewalk (5') 6836-19 $662,500 CONST Jan-21

Union (EXT)
Denmark Road Bridge - Over Birch Creek - Replace Low Water Crossing - 
Sidewalk (6') 6837-20 $756,070 CONST Jun-21

Valley Park
St. Louis Avenue, Phase 2 - Third St to Seventh St - Reconstruction - Sidewalk 
(5') 6839-19 $1,172,888 CONST Sep-21

Vinita Park (EXT)
North and South Road Sidewalk, Phase 1 - Midland Blvd to Page Ave - Sidewalk 
(5') 6752-18 $312,000 CONST Jun-21

Wildwood (EXT)
Manchester Road Shared Use Path - MO 109 to Pond Rd - Shared Use Path (10') 
- Xing at MO 109 6880-18 $513,882 CONST Jun-21



Sponsor Title - Description TIP # FY 2021
Phase of 

Work
Scheduled 
Obligation

Reason for 
Adjustment

Adjustment 
Date

TOTAL $26,849,737 18 PROJECTS

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

St. Charles County

Gateway Green Light, Phase 6  Various Rds in St. Charles Co  
PTZ Cameras, Travel Time Detectors, Fiber, ATMS - Signal Opt. -
Emer. Veh. Preempt 6841A-19 $656,670 CONST Sep-21 Design Coordination 06/30/2021

St. Charles County MO N - At MO Z - Traffic Signal - Realign Intersection 6847-19 $1,110,000 CONST Dec-20 Right-of-Way 06/30/2021

St. Charles County

Smart Parking Management System - DT St. Charles - Develop 
Smart Parking System - Parking Lot Sensors - Msg Signs - 
Cameras - Phone App - Lease Electric Shuttle 6981C-20 $800,000 CONST Sep-21 Schedule Coordination 06/30/2021

St. Louis

Jefferson/22nd St Interchange Improvements  Reconfigure I
64/Pine/Market/ Jefferson Interchange - Reestablish Street Grid - 
Curb Ramps - Resurfacing 6919-20 $5,040,000 CONST Sep-21 Right-of-Way 06/30/2021

St. Louis

Jefferson/22nd Traffic Flow Improvements  Reconfigure I
64/Pine/Market/ Jefferson Interchange - Signal Improvements - 
Shared Use Path/Cycle Track 6919AA-21 $6,720,000 CONST Sep-21 Right-of-Way 06/30/2021

St. Louis County
Airport Rd - E/O I-170 to N Florissant Rd - Resurfacing - Curb 
Ramps 6745J-21 $2,105,460 CONST Sep-21 Design Coordination 06/30/2021

St. Louis County
Bayless Avenue - 2020 - Union Rd to Lemay Ferry Rd - 
Resurfacing 6745B-19 $1,316,080 CONST Sep-21 Right-of-Way 06/30/2021

St. Louis County

McKelvey Rd/Bennington Pl/Ameling Rd  2021  
McKelvey/Bennington: Dorsett to Ameling; Ameling: Bennington 
to McKelvey - Resurfacing - Slab Repl. 6834C-21 $1,000,000 CONST Sep-21 Right-of-Way 06/30/2021

St. Louis County

Creve Coeur Mill Road  2021  Prichard Farm Rd to Approx 350  
W/O McKelvey Rd. - Resurfacing - Slab Replacement - 
Fiberoptic 6834D-21 $1,100,000 CONST Sep-21 Right-of-Way 06/30/2021

St. Louis County
Hanley Road - 2021 - Canton Rd to MO D (Page Ave) - 
Resurfacing 6834E-21 $1,100,000 CONST Sep-21 Right-of-Way 06/30/2021

St. Louis County

McKelvey Road, Phase 2  2021  Glenpark Dr to Creve Coeur 
Mill Rd - Resurfacing - Sidewalk (5') E: Smoke Rise to Cr. Coeur 
Mill 6834F-19 $921,480 CONST Sep-21 Right-of-Way 06/30/2021

St. Louis County
Meramec Bottom Road Bridge - Over Lemay Creek (Approx 
1200' West of I-55) - Replace Bridge 6834G-19 $930,560 CONST Sep-21 Right-of-Way 06/30/2021

St. Louis County
Washington Street - 2021 - Rue St. Pierre to Fatima Ct - 
Resurfacing 6834H-21 $1,100,000 CONST Sep-21 Right-of-Way 06/30/2021

University City
Westgate Ave - Delmar Blvd to MO 340 (Olive Blvd) - 
Resurfacing - Upgrade Sidewalk 6838-19 $811,274 CONST Dec-20 Right-of-Way 06/30/2021

Wentzville
West Pearce Boulevard - At Meyer Rd - New Traffic Signal - At 
Cheryl Ann Dr - Remove Stop Signs on W. Pearce 6933B-19 $301,000 CONST Feb-21 Right-of-Way 06/30/2021

Wentzville
Wentzville Parkway/I-70, Phase 1 - Wentzville Pkwy: Pearce to 
Veterans Mem - Relocate I-70 WB On Ramp - Roundabout 6933A-19 $1,767,613 CONST Dec-20 Right-of-Way 06/30/2021

Jefferson County
Armbruster, Doss Hollow, Harness Bridges - Over Haverstick, 
Plattin, Trib Hocum Hollow Creeks - Replace Bridge 6913A-20 $45,600 ROW Jan-21 06/30/2021

Jefferson County
Hillsboro House Springs Road Bridge - Over Bourne Creek - 
Replace Bridge 6913D-20 $24,000 ROW Jan-21 06/30/2021

$26,849,737 18 Projects

$0 0 Projects

$0 0 ProjectsSeptember Total

March Total

April Total

May Total

June Total

July Total

August Total

February Total

Adjustments

October Total

November Total

December Total

January Total



Sponsor Title - Description TIP # FY 2021
Phase of 

Work
Scheduled 
Obligation Reason for Removal Removal Date

TOTAL $0 0 PROJECTS

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Project

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 ProjectsSeptember Total

March Total

April Total

May Total

June Total

July Total

August Total

February Total

Removed

October Total

November Total

December Total

January Total



FY 2021 Reasonable Progress Update: May 31, 2021

# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/20 0 $0 0 $0 0 $0 23 $2,796,154 20 $1,636,140 82 $77,429,168 125 $81,861,462

10/31/20 4 $1,027,323 0 $0 0 $0 22 $2,730,038 20 $1,636,140 79 $76,467,961 125 $81,861,462

11/30/20 8 $1,694,025 0 $0 0 $0 21 $2,602,038 19 $1,552,140 77 $76,013,259 125 $81,861,462

12/31/20 10 $2,164,025 0 $0 0 $0 21 $2,602,038 18 $1,522,140 76 $75,573,259 125 $81,861,462

01/31/21 14 $2,928,377 0 $0 0 $0 20 $2,440,811 16 $1,398,140 76 $75,573,259 126 $82,340,587

02/28/21 15 $3,940,686 0 $0 0 $0 20 $2,440,811 16 $1,398,140 75 $74,560,950 126 $82,340,587

03/31/21 28 $10,382,057 0 $0 0 $0 18 $2,256,952 15 $1,378,140 65 $68,323,438 126 $82,340,587

04/30/21 39 $21,803,135 0 $0 0 $0 15 $1,974,432 15 $1,378,140 61 $66,003,144 130 $91,158,851

05/31/21 46 $23,103,504 0 $0 0 $0 14 $1,912,143 12 $1,310,140 58 $64,833,064 130 $91,158,851

06/30/21
07/31/21
08/31/21
09/09/21
09/16/21
09/23/21
09/30/21

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Date
Obligated Adjustments Removed Not Obligated Total

PE ROW CONST

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 130 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2021 of the FY 2021-2024 Transportation
Improvement Program (TIP). These projects, sponsored by 43 different agencies and representing $91 million in federal funds, are subject to a September
30, 2021 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2021. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

$0

$10,000,000

$20,000,000

$30,000,000

$40,000,000

$50,000,000

$60,000,000

$70,000,000

$80,000,000

$90,000,000

$100,000,000

10/01/20 10/31/20 11/30/20 12/31/20 01/31/21 02/28/21 03/31/21 04/30/21 05/31/21 06/30/21 07/31/21 08/31/21 09/09/21 09/16/21 09/23/21 09/30/21

FY 2021 Funding Obligations

Obligated Adjustments Removed Not Obligated ‐ PE Not Obligated ‐ ROW Not Obligated ‐ Implementation

Summary



Sponsor Title - Description TIP # FY 2021 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $23,103,504 46 PROJECTS

Dardenne Prairie Stump Road - Feise Rd to MO N - Reconstruction - Sidewalks (5') - Left Turn Ln 6941-21 $66,116 PE Nov-20 10/21/2020
Madison County 
Transit District

RideFinders Marketing & Outreach - 2019 - MO - Increase Awareness, Interest, 
and Participation in RideFinders by Employers and Commuters 6929A-19 $400,000 IMPL Sep-21 10/20/2020

MoDOT - Citizens 
For Modern Transit

Increase Transit Ridership through Reach & Rewards - STL City and STL County 
- Bus Revision Engagement Program - Partnership to Build Ridership - Two Yr 
Prg 6980-21 $221,207 IMPL Sep-21 10/29/2020

Richmond Heights Lovella Avenue Bridge - Over Claytonia Creek - Replace Bridge - Sidewalks (5') 6827-19 $340,000 CONST Sep-21 10/29/2020
$1,027,323 Projects

Creve Coeur
Mosley Road, Phase 1 - Tureen Dr to Olive Blvd (MO 340) - Resurfacing - Curb 
Ramps 6896-21 $84,000 ROW Oct-20 11/02/2020

Fenton
Larkin Williams Road - South Highway Dr to Wolfner Dr - Whitetopping - 
Sidewalk (5') 6944-21 $128,000 PE Oct-20 11/02/2020

Jefferson County 
Port Authority

Marine Vessel Engine Repower - 2021 - Repower Two Marine Vessels Serving 
Mississippi R and Missouri R. in Non-Attainment Area - 1 Towboat 1 Ferry 6977-21 $219,702 IMPL Sep-21 11/10/2020

St. Charles County 
(EXT)

Schwede Road - Hoffman Rd to Bridge over Cunningham Branch - Realign Curve 
- Shoulders 6830B-20 $235,000 CONST Jun-21 11/23/2020

$666,702 Projects

Des Peres
Manchester Road Improvements - Ballas Rd to Meier Ln - Access Management - 
Crosswalk Impr. - Bus Stop Impr 6897-20 $30,000 ROW Oct-20 12/01/2020

St. Charles County 
(EXT)

Seeburger Road Bridge - At Trib to the Mississippi R (B/W South Shore and MO 
B) - Replace Bridge 6830C-20 $440,000 CONST Jun-21 12/15/2020

$470,000 Projects

Hillsboro
Business 21, Phase 4 - Main St to Maple Street - Overlay, Two Way Turn Lane 
(Locallly Funded), Storm Sewers 6907-22 $479,125 CONST Jan-21 01/07/2021

Pacific Denton Road Bridge - Over Brush Creek - Replace Bridge - Sidewalk (6') 6914-20 $20,000 ROW Oct-20 01/11/2021

St. Charles
Zumbehl Rd - Over Cole Creek - Replace Culvert - Shared Use Path (10') - 
Sidewalk (5') 6922B-20 $104,000 ROW Mar-21 01/29/2021

Wentzville
Peine Road - 60' E/O Forest Way Dr to 675' W/O Stewart Springs Dr - 
Resurfacing - Shoulders (3') - Curve Impr. 6972-21 $161,227 PE Oct-20 01/19/2021

$764,352 Projects

Lake Saint Louis
Lake Saint Louis Blvd Roundabout - At Veterans Memorial Pkwy & I-70 EB 
On/Off Ramps - Construct Roundabout - Sidewalk (6') 6822-19 $1,012,309 CONST Jan-21 02/05/2021

$1,012,309 Projects

Wentzville
W. Pearce (I-70 N. Outer Rd) - May Rd to 200' W/O Faith Church Ent. - 
Resurfacing - Shoulders (2') - Fencing 6973-21 $110,562 PE Dec-20 03/03/2021

Ballwin Holloway Road - Manchester Rd (MO 100) to Baxter Rd - Resurfacing 6813-19 $932,832 CONST Feb-21 03/22/2021

Clayton (EXT)
Traffic Management Enhancements - Flashing Yellow Arrows along Maryland, 
Brentwood, Forsyth, Bonhomme - Advanced Transportation Management System 6927-19 $292,000 CONST Jun-21 03/30/2021

Dardenne Prairie 
(EXT) Hanley Road - Feise Road to 2300' North - Reconstruction - Sidewalks (5') 6720-18 $628,040 CONST Jun-21 03/30/2021

Fenton (EXT) Horan Drive - Bowles Ave to Larkin Williams Rd - Resurfacing - Sidewalks (5') 6723-18 $1,080,000 CONST Jun-21 03/10/2021

Franklin County 
(EXT) Ridge Road Bridge - Over Winsel Creek - Replace Bridge 6712-18 $599,880 CONST Jun-21 03/31/2021

Green Park (EXT)
Mueller Road - Lindbergh Blvd to Green Park Rd - Resurfacing - Upgrade 
Sidewalks (5') 6728-18 $775,400 CONST Jun-21 03/16/2021

Jefferson County Local Hillsboro Road - MO 30 to Hillsboro House Springs Rd - Overlay 6821B-21 $157,200 CONST Nov-20 03/10/2021

Jefferson County 
(EXT)

Seckman Road - Old Lemay Ferry Rd to 0.33 Miles East - Roundabout - 
Sidewalks (5') - Traffic Signal 6730G-18 $436,800 CONST Jun-21 03/04/2021

Jefferson County
Seckman Road, Phase 2 - Seckman H.S. Entrance to 275' W/O Seckman Spring 
Dr - Traffic Signal at Seckman HS - Sidewalk (5') 6821J-19 $555,360 CONST Dec-20 03/04/2021

Lake Saint Louis
Ronald Reagan Drive & Hawks Ridge Trail - Reagan: I-64-MO N; Hawks Ridge: 
Ridgeway-MO N - Resurfacing - Sidewalks (5') 6901-20 $20,000 ROW Nov-20 03/30/2021

MoDOT MO 340 - N. Spoede Rd to Old Olive Street Rd - Extend Left Turn Bays 6930A-20 $780,000 CONST Mar-21 03/22/2021

Pacific
Congress St (Former Rte N) - Westlake Village Dr to Candlewick Ln - 
Resurfacing - Lighting - Storm Sewer - Bike Ln (5') 6959-21 $73,297 PE Jan-21 03/31/2021

$6,441,371 ProjectsMarch Total 13

December Total 2

January Total 4

February Total 1

November Total 4

Obligated 

October Total 4



Sponsor Title - Description TIP # FY 2021 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $23,103,504 46 PROJECTS

Obligated 

St. Louis County S. Woods Mill - At Conway - Intersection Improvements - Turn Lns - Traffic Signal 7139-21 $65,840 PE Sep-21 04/07/2021

Jefferson County Old State Rte. 21 - MO M to MO A - Overlay - Repair Shoulders - Rumblestrips 6821H-21 $665,000 CONST Nov-20 04/29/2021

MoDOT/American 
Lung Association

Saint Louis Regional Clean Air Partnership - Metro St. Louis Area - Outreach - 
Education - Promotion of Gateway Guide - Ozone Alert 6925-19 $335,294 IMPL Sep-21 04/22/2021

Jefferson County
Hunning Road - Elizabeth Ln to Approx. 300' N/O Cinphany Ct - Realign Curve - 
Shoulders (4') - Guardrail 6952B-21 $120,000 PE Jan-21 04/21/2021

St. Charles County 
(EXT)

Gateway Green Light Signal Optimization - 2020 - Various Locations along Main 
St, Mexico Rd, TR Hughes Blvd, Tom Ginnever, O'Fallon Rd 6981B-20 $120,000 CONST Jun-21 04/08/2021

Ladue Warson Road - At Conway Rd - Traffic Signal - Left Turn Lane 7130-21 $96,680 PE Jan-21 04/08/2021

Brentwood
Manchester Road & Rogers Parkway Shared Use Path - Bremerton Rd to Hanley 
Rd - Shared Use Path (10') - 5' Tree Lawn - Tunnel @ Mary Ave 6895-22 $1,200,000 CONST Sep-21 04/21/2021

Bi-State 
Dvelopment/Metro Call-A-Ride Van Replacement - Replace Eight Call-A-Ride Vans 7103A-23 $828,352 IMPL Apr-21 04/21/2021

Bi-State 
Dvelopment/Metro Call-A-Ride Van Replacement - Replace Nine Call-A-Ride Vans 7103B-23 $931,896 IMPL Apr-21 04/21/2021

Bi-State 
Dvelopment/Metro Bus Replacement - Replace Eight Buses 7103C-23 $3,136,896 IMPL Apr-21 04/21/2021

Bi-State 
Dvelopment/Metro Bus Replacement - Replace Ten Buses 7103D-23 $3,921,120 IMPL Apr-21 04/21/2021

$11,421,078 Projects

St. Charles Little Hills Expressway - At Mel Wetter Pkwy - Roundabout - Shared Use Path 6931A-19 $840,000 CONST Oct-20 05/11/2021

University City
Canton Avenue, Phase 1 - North & South Rd to N. Hanley Rd - Resurfacing - 
Sidewalks (6') 6969-21 $62,289 PE Nov-20 05/11/2021

St. Ann
Geraldine Avenue Bridge - Over Coldwater Creek - Replace Bridge - Sidewalk 
(5') 6911-20 $8,000 ROW Sep-21 05/12/2021

Franklin County Elmont Road - Over Little Boone Creek - Replace Bridge 6906-20 $20,000 ROW Apr-21 05/19/2021

Jefferson County New Sugar Creek Road - MO 30 to St. Louis County Line - Overlay 6821F-21 $182,800 CONST Jan-21 05/24/2021

Jefferson County Northwest Blvd - MO 30 to Saline Rd - Overlay 6821G-21 $147,280 CONST Jan-21 05/24/2021

O'Fallon
Main St, Phase 1 - Pitman St to S/O Railroad Tracks - Resurfacing - Curb Ramps 
- Sidewalks 6904-20 $40,000 ROW Apr-21 05/25/2021

$1,300,369 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

August Total 0

September Total 0

June Total 0

July Total 0

April Total 11

May Total 7



Sponsor Title - Description TIP # FY 2021 Phase 
Scheduled 
Obligation

TOTAL $1,912,143 14 PROJECTS

Ferguson S. Dade Avenue - Airport Rd to Suburban Ave - Resurfacing - Curb Ramps 6945-21 $82,844 PE May-21

Franklin County Hendricks Road Bridge - Over North Fork of Meramec River - Replace Bridge 6948-21 $73,758 PE Apr-21

Glendale E. Essex Avenue - Sappington Rd to Dickson St - Resurfacing - Sidewalk (5') 6949-21 $105,193 PE May-21

Jefferson County Allen Road Bridge - Over Sandy Creek - Replace Bridge 6952A-21 $140,000 PE Jan-21

Jefferson County
Laguna Palma Road & McGehan Road Bridges - Over Boyd Branch & Tributary of 
Joachim Creek - Replace Bridges 6952C-21 $280,000 PE Jan-21

St. Charles County
GGL - Mid Rivers Mall Dr Signal Performance Module - I-70 North Outer Rd to S 
St. Peters Pkwy - Automated Traffic Signal Perf. - Signal Optimization 7137A-21 $208,000 PE Mar-21

St. Charles County
GGL - Bryan Rd Signal Performance Module - W. Terra Ln to MO N - Automated 
Traffic Signal Perf. - Signal Optimization 7137B-21 $124,000 PE Mar-21

St. Charles County
GGL - Wentzville Pkwy Signal Performance Module - Veterans Memorial Pkwy to 
US 61 - Automated Traffic Signal Perf. - Signal Optimization 7137C-21 $136,000 PE Mar-21

St. Louis County
West Florissant Avenue - At Chambers Rd - Sidewalk (5') - Lighting - Shared Use 
Path (8') - Intersection & Bus Stop Impr. 6963J-21 $300,731 PE May-21

Sunset Hills
West Watson Road - Gravois Rd (MO 30) to Weber Hill Rd - Resurfacing - 
Shared Use Path (10') - Sidewalk (5') 6966-21 $102,400 PE Dec-20

Vinita Park
North & South Road/Midland Sidewalks, Phase 2 - N/S: Page to Midland; 
Midland: N/S to Delport - Sidewalks (5-6') 6752A-21 $64,000 PE Feb-21

Washington Jefferson Street - Fifth St to MO 100 - Resurfacing - Sidewalk (5') - Curb & Gutter 6970-21 $80,000 PE Oct-20

Washington
Westlink Drive - Bluff Rd to W. Main St. - Overlay - Improve Intersection at Bluff 
Rd 6971-21 $24,000 PE Oct-20

Wentzville
MO Z - At Interstate Dr - Restripe MO Z Int. Dr to 70 (Loc. Fund) - Upgrade Traffic 
Signal - Intersection Improvements 7140-21 $191,217 PE Mar-21

Not Obligated - Preliminary Engineering



Sponsor Title - Description TIP # FY 2021 Phase 
Scheduled 
Obligation

TOTAL $1,310,140 12 PROJECTS

Des Peres Des Peres Road - At Old Des Peres Rd - Roundabout - Sidewalk 6976-20 $32,000 ROW Mar-21

Fenton
Rudder Road - Larkin Williams Rd to 200' E/O Fenton Business Ct - 
Reconstruction - Sidewalk (5') 6912-20 $16,000 ROW Feb-21

Florissant
Rue St Denis, Phase 1 - St. Ferdinand St to N. Lafayette St - Resurfacing - 
Sidewalk (5-6') 6921-20 $89,600 ROW Oct-20

Frontenac
Geyer Road, Phase 1 - Clayton Rd to Hermitage Hill Rd - Resurfacing - Sidewalk 
(6') - Storm Sewer 6899-20 $94,500 ROW Oct-20

Hazelwood
Phantom Drive - Missouri Bottom Rd to James S. Mcdonnell Blvd - Ln Reduction 
4 to 2 Lns - Turn Lanes - Sidewalk (6') 6900-20 $23,000 ROW Mar-21

Jefferson County
Armbruster, Doss Hollow, Harness Bridges - Over Haverstick, Plattin, Trib Hocum 
Hollow Creeks - Replace Bridge 6913A-20 $45,600 ROW Jan-21

Jefferson County Hillsboro House Springs Road Bridge - Over Bourne Creek - Replace Bridge 6913D-20 $24,000 ROW Jan-21

MoDOT MO 109 - At MO CC (Wild Horse Creek Rd)/S. Eatherton Rd - Roundabout 6979B-20 $922,000 ROW Jun-21

St. Louis County Heintz Road Bridge - Over Mattese Creek - Replace Bridge - Sidewalk (6') 6905B-20 $31,440 ROW Jun-21

Valley Park
St. Louis Avenue/Beckett/Marshall, Phase 3 - MO 141 to 3rd St - Reconstruct: RR 
to 3rd; Resurf: RR to 141 - Sidewalks (5') 6918-20 $20,000 ROW Jul-21

Washington Third Street - MO 47 to Jefferson St - Resurfacing - Sidewalk (5') 6910-20 $8,000 ROW Oct-20

Wentzville MO Z - At Interstate Dr - Add NB Right Turn Lane 6984-20 $4,000 ROW Jan-21

Not Obligated - Right of Way



Sponsor Title - Description TIP # FY 2021 Phase 
Scheduled 
Obligation

TOTAL $64,833,064 58 PROJECTS

Brentwood
Rosalie Avenue Sidewalk - Brentwood Blvd to Mary Ave - Lighting - Sidewalk (5') 
on South Side 6815-19 $303,164 CONST Sep-21

Chesterfield (EXT) Riparian Trail - August Hill Dr to Old Chesterfield Rd - Shared Use Path (10') 6866-18 $903,925 CONST Jun-21

Fenton Allen Rd - Old Highway 141 to Jefferson County Line - Reconstruction 6817-19 $376,400 CONST Oct-20

Florissant (EXT) St. Ferdinand Street - N Highway 67 to St. Ferdinand Park - Sidewalk (5') 6727-18 $132,750 CONST Jun-21

Franklin County
Boeuf Creek Road Bridge - Over Branch of Boeuf Creek (Approx. 1.25 Mi W/O 
MO 185) - Replace Bridge 6820-19 $584,000 CONST Oct-20

Jefferson County 
(EXT)

Old Lemay Ferry Road, Phase 1 - At East Rock Creek Road - Intersection 
Realignment 6713-18 $807,291 CONST Jun-21

Jefferson County 
(EXT)

Old Lemay Ferry Road, Phase 2 - At Spring Forest Road - Intersection and 
Roadway Realignment - Shoulders (6') 6730F-18 $511,497 CONST Jun-21

Jefferson County
East Rock Creek Road - 850' West of Gary Rd to 150' West of Gary Rd - Curve 
Realignment - Shoulder 6821A-19 $324,480 CONST Apr-21

Jefferson County
Main Street - MO MM to 700' North of MO MM (In House Springs) - 
Reconstruction - Sidewalk (4') 6821C-19 $422,424 CONST Dec-20

Jefferson County
Miller Road, Phase 3 - 620' South of Elm Dr to 1350' South of Elm Dr - Realign 
Curve 6821D-21 $217,600 CONST Mar-21

Jefferson County Miller Road, Phase 1 - At Spring Forest Road - Realign Intersection 6821E-19 $479,500 CONST Dec-20

Jefferson County Rouggly Kiepe Road Bridge - Over Tributary to Saline Creek - Replace Bridge 6821I-19 $440,640 CONST Feb-21

Madison County 
Transit District

RideFinders Marketing & Outreach - 2021 - MO - Increase Awareness, Interest, 
and Participation in RideFinders by Employers and Commuters 7132-21 $1,200,000 IMPL Sep-21

MoDOT
Signal Optimization - 2021 - Various Locations along MO 47/100/US 50 in 
Franklin Co, MO 100/366 in STL Co, MO 30 Jeff/STL Co, & US 61/67 in STL Co 6930C-21 $788,800 CONST Apr-21

New Haven (EXT)
Downtown Improvements, Phase 1 - Front St: Olive to Miller; Miller St: UP RR to 
Main St - Reconstruction - Sidewalks (8') - Streetscaping 6735-18 $656,621 CONST Jun-21

New Haven
Downtown Improvements, Phase 2 - Main St:  Miller to Olive St; Olive St: Main St 
to UP RR - Reconstruction - Sidewalks (5') 6824-19 $505,137 CONST Sep-21

O'Fallon (EXT)
Mexico Road, Phase 3 - MO K to Bryan Rd - Resurfacing - Pedestrian Bridge - 
Curb Ramps 6736-18 $1,680,000 CONST Jun-21

O'Fallon
Winghaven Blvd - MO N to South of The Winghaven/Hammack Rd - Resurfacing -
Ped Improvements at Intersections 6825-19 $1,208,406 CONST Dec-20

St. Charles
Strategic Hwy Safety Plan Improvements - Along Boone's Lick, Kingshwy, Elm, 
Lindenwood, Randolph/Mel Wetter, Little Hills/Mel Wetter 6829-19 $425,600 CONST Mar-21

St. Charles County 
(EXT)

Gateway Green Light, Phase 5 - Various Rds in St. Charles Co - Travel Time 
Detectors, Count Stns, PTZ Cameras, Upgrade Video Detection Dynamic Msg 6762-18 $993,270 CONST Jun-21

St. Charles County
Gateway Green Light, Phase 6 - Various Rds in St. Charles Co - PTZ Cameras, 
Travel Time Detectors, Fiber, ATMS - Signal Opt. - Emer. Veh. Preempt 6841A-19 $656,670 CONST Sep-21

St. Charles County 
(EXT) MO 94 - I-70 to Portwest Dr - Intersection Improvements - Signal Optimization 6841B-19 $377,790 CONST Jun-21

St. Charles County

Smart Parking Management System - DT St. Charles - Develop Smart Parking 
System - Parking Lot Sensors - Msg Signs - Cameras - Phone App - Lease 
Electric Shuttle 6981C-20 $800,000 CONST Sep-21

St. Charles County MO N - At MO Z - Traffic Signal - Realign Intersection 6847-19 $1,110,000 CONST Dec-20

St. Louis (EXT) 7th Street - Washington Ave to Walnut St - Resurfacing - Sidewalks - Lighting 6833A-20 $1,680,000 CONST Jun-21

St. Louis (EXT)
7th Street - Washington Ave to Walnut St - Replace Traffic Signals - Signal 
Interconnection 6833B-20 $720,000 CONST Jun-21

St. Louis (EXT)
Jefferson Avenue Signals and Interconnect - Market St to Natural Bridge Ave - 
Replace Traffic Signals - Signal Interconnection 6849-18 $2,576,000 CONST Jun-21

St. Louis (EXT)
Louisiana Avenue Calm Streets - Gravois Ave to Meramec St - Traffic Calming - 
Shared Ln Marking - Bumpouts 6875-18 $800,000 CONST Jun-21

Not Obligated - Construction / Implementation



Sponsor Title - Description TIP # FY 2021 Phase 
Scheduled 
Obligation

TOTAL $64,833,064 58 PROJECTS

Not Obligated - Construction / Implementation

St. Louis
Jefferson/22nd St Interchange Improvements - Reconfigure I-64/Pine/Market/ 
Jefferson Interchange - Reestablish Street Grid - Curb Ramps - Resurfacing 6919-20 $5,040,000 CONST Sep-21

St. Louis
Jefferson/22nd Traffic Flow Improvements - Reconfigure I-64/Pine/Market/ 
Jefferson Interchange - Signal Improvements - Shared Use Path/Cycle Track 6919AA-21 $6,720,000 CONST Sep-21

St. Louis County 
(EXT) Dielman Road-2017 - Olive Boulevard to Page Avenue - Resurfacing - Bike Lanes 6503M-16 $1,047,924 CONST Jun-21

St. Louis County 
(EXT)

Westport Plaza Drive/Marine Avenue - 2017 - Lackland Road to Glenmeade Drive 
(Excluding MO D and I-270 Crossings) - Resurfacing 6503S-16 $639,116 CONST Dec-20

St. Louis County 
(EXT)

Jennings Station Road (North) - 260 Feet Southwest of Hord Avenue to Halls 
Ferry Road - Resurfacing - Curb Ramps 6607D-18 $1,521,360 CONST Jun-21

St. Louis County 
(EXT)

North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) to Natural Bridge Rd 
(MO 115) - Resurfacing - Curb Ramps 6607G-17 $1,727,680 CONST Jun-21

St. Louis County 
(EXT)

Ballas Road - 2020 - Dougherty Ferry Rd to Manchester Rd (MO 100) - 
Resurfacing - Curb Ramps 6715-19 $1,368,800 CONST Jun-21

St. Louis County 
(EXT)

Baxter Road (South) - 2019 - Manchester Rd (MO 100) to Clayton Rd - 
Resurfacing - Shared Use Path (8') 6745A-18 $1,645,866 CONST Jun-21

St. Louis County Bayless Avenue - 2020 - Union Rd to Lemay Ferry Rd - Resurfacing 6745B-19 $1,316,080 CONST Sep-21

St. Louis County 
(EXT)

McKelvey Road, Phase 1 - 2020 - Ameling Rd to Glenpark Dr - Resurfacing - 
Sidewalk (6') - Shared Use Path (8') 6745F-18 $1,009,820 CONST Jun-21

St. Louis County Airport Rd - E/O I-170 to N Florissant Rd - Resurfacing - Curb Ramps 6745J-21 $2,105,460 CONST Sep-21

St. Louis County 
(EXT)

Westport Plaza Drive Intersection Improvements - Glenmeade Dr to Page Ave - 
New Signal at Westport Ent; Two Way Turn Lane 6764E-17 $2,328,160 CONST Dec-20

St. Louis County
Bayless Avenue Bridge - Over Gravois Creek (Approx 130' East of I-55) - Replace 
Bridge - Sidewalk (6') 6834B-21 $2,100,000 CONST Sep-21

St. Louis County
McKelvey Rd/Bennington Pl/Ameling Rd - 2021 - McKelvey/Bennington: Dorsett 
to Ameling; Ameling: Bennington to McKelvey - Resurfacing - Slab Repl. 6834C-21 $1,000,000 CONST Sep-21

St. Louis County
Creve Coeur Mill Road - 2021 - Prichard Farm Rd to Approx 350' W/O McKelvey 
Rd. - Resurfacing - Slab Replacement - Fiberoptic 6834D-21 $1,100,000 CONST Sep-21

St. Louis County Hanley Road - 2021 - Canton Rd to MO D (Page Ave) - Resurfacing 6834E-21 $1,100,000 CONST Sep-21

St. Louis County
McKelvey Road, Phase 2 - 2021 - Glenpark Dr to Creve Coeur Mill Rd - 
Resurfacing - Sidewalk (5') E: Smoke Rise to Cr. Coeur Mill 6834F-19 $921,480 CONST Sep-21

St. Louis County
Meramec Bottom Road Bridge - Over Lemay Creek (Approx 1200' West of I-55) - 
Replace Bridge 6834G-19 $930,560 CONST Sep-21

St. Louis County Washington Street - 2021 - Rue St. Pierre to Fatima Ct - Resurfacing 6834H-21 $1,100,000 CONST Sep-21

St. Louis County 
(EXT) Berry Rd - At Big Bend - Intersection Improvements 6850B-20 $521,920 CONST Jun-21

St. Louis County
North County ITS - 2021 - Various Locations along Howdershell Rd, Old Halls 
Ferry Rd, Shackelford Rd 6983-20 $956,080 CONST Sep-21

St. Peters (EXT)
Centennial Greenway, Phase 4 - Along McClay Rd - Hackman Rd to McClay 
Village Dr - Shared Use Path (11') 6877-18 $653,566 CONST Jun-21

Town & Country
Topping Road - Clayton Rd to Topping Estates / Kent Manor Dr - Resurfacing - 
Sidewalk (5') 6836-19 $662,500 CONST Jan-21

Union (EXT)
Denmark Road Bridge - Over Birch Creek - Replace Low Water Crossing - 
Sidewalk (6') 6837-20 $756,070 CONST Jun-21

University City
Westgate Ave - Delmar Blvd to MO 340 (Olive Blvd) - Resurfacing - Upgrade 
Sidewalk 6838-19 $811,274 CONST Dec-20

Valley Park
St. Louis Avenue, Phase 2 - Third St to Seventh St - Reconstruction - Sidewalk 
(5') 6839-19 $1,172,888 CONST Sep-21

Vinita Park (EXT)
North and South Road Sidewalk, Phase 1 - Midland Blvd to Page Ave - Sidewalk 
(5') 6752-18 $312,000 CONST Jun-21

Wentzville
Wentzville Parkway/I-70, Phase 1 - Wentzville Pkwy: Pearce to Veterans Mem - 
Relocate I-70 WB On Ramp - Roundabout 6933A-19 $1,767,613 CONST Dec-20



Sponsor Title - Description TIP # FY 2021 Phase 
Scheduled 
Obligation

TOTAL $64,833,064 58 PROJECTS

Not Obligated - Construction / Implementation

Wentzville
West Pearce Boulevard - At Meyer Rd - New Traffic Signal - At Cheryl Ann Dr - 
Remove Stop Signs on W. Pearce 6933B-19 $301,000 CONST Feb-21

Wildwood (EXT)
Manchester Road Shared Use Path - MO 109 to Pond Rd - Shared Use Path (10') 
- Xing at MO 109 6880-18 $513,882 CONST Jun-21



FY 2021 Reasonable Progress Update: April 30, 2021

# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/20 0 $0 0 $0 0 $0 23 $2,796,154 20 $1,636,140 82 $77,429,168 125 $81,861,462

10/31/20 4 $1,027,323 0 $0 0 $0 22 $2,730,038 20 $1,636,140 79 $76,467,961 125 $81,861,462

11/30/20 8 $1,694,025 0 $0 0 $0 21 $2,602,038 19 $1,552,140 77 $76,013,259 125 $81,861,462

12/31/20 10 $2,164,025 0 $0 0 $0 21 $2,602,038 18 $1,522,140 76 $75,573,259 125 $81,861,462

01/31/21 14 $2,928,377 0 $0 0 $0 20 $2,440,811 16 $1,398,140 76 $75,573,259 126 $82,340,587

02/28/21 15 $3,940,686 0 $0 0 $0 20 $2,440,811 16 $1,398,140 75 $74,560,950 126 $82,340,587

03/31/21 28 $10,382,057 0 $0 0 $0 18 $2,256,952 15 $1,378,140 65 $68,323,438 126 $82,340,587

04/30/21 39 $21,803,135 0 $0 0 $0 15 $1,974,432 15 $1,378,140 61 $66,003,144 130 $91,158,851

05/31/21
06/30/21
07/31/21
08/31/21
09/09/21
09/16/21
09/23/21
09/30/21

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Date
Obligated Adjustments Removed Not Obligated Total

PE ROW CONST

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 130 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2021 of the FY 2021-2024 Transportation
Improvement Program (TIP). These projects, sponsored by 43 different agencies and representing $91 million in federal funds, are subject to a September
30, 2021 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2021. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.
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Sponsor Title - Description TIP # FY 2021 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $21,803,135 39 PROJECTS

Dardenne Prairie Stump Road - Feise Rd to MO N - Reconstruction - Sidewalks (5') - Left Turn Ln 6941-21 $66,116 PE Nov-20 10/21/2020
Madison County 
Transit District

RideFinders Marketing & Outreach - 2019 - MO - Increase Awareness, Interest, 
and Participation in RideFinders by Employers and Commuters 6929A-19 $400,000 IMPL Sep-21 10/20/2020

MoDOT - Citizens 
For Modern Transit

Increase Transit Ridership through Reach & Rewards - STL City and STL County 
- Bus Revision Engagement Program - Partnership to Build Ridership - Two Yr 
Prg 6980-21 $221,207 IMPL Sep-21 10/29/2020

Richmond Heights Lovella Avenue Bridge - Over Claytonia Creek - Replace Bridge - Sidewalks (5') 6827-19 $340,000 CONST Sep-21 10/29/2020
$1,027,323 Projects

Creve Coeur
Mosley Road, Phase 1 - Tureen Dr to Olive Blvd (MO 340) - Resurfacing - Curb 
Ramps 6896-21 $84,000 ROW Oct-20 11/02/2020

Fenton
Larkin Williams Road - South Highway Dr to Wolfner Dr - Whitetopping - 
Sidewalk (5') 6944-21 $128,000 PE Oct-20 11/02/2020

Jefferson County 
Port Authority

Marine Vessel Engine Repower - 2021 - Repower Two Marine Vessels Serving 
Mississippi R and Missouri R. in Non-Attainment Area - 1 Towboat 1 Ferry 6977-21 $219,702 IMPL Sep-21 11/10/2020

St. Charles County 
(EXT)

Schwede Road - Hoffman Rd to Bridge over Cunningham Branch - Realign Curve 
- Shoulders 6830B-20 $235,000 CONST Jun-21 11/23/2020

$666,702 Projects

Des Peres
Manchester Road Improvements - Ballas Rd to Meier Ln - Access Management - 
Crosswalk Impr. - Bus Stop Impr 6897-20 $30,000 ROW Oct-20 12/01/2020

St. Charles County 
(EXT)

Seeburger Road Bridge - At Trib to the Mississippi R (B/W South Shore and MO 
B) - Replace Bridge 6830C-20 $440,000 CONST Jun-21 12/15/2020

$470,000 Projects

Hillsboro
Business 21, Phase 4 - Main St to Maple Street - Overlay, Two Way Turn Lane 
(Locallly Funded), Storm Sewers 6907-22 $479,125 CONST Jan-21 01/07/2021

Pacific Denton Road Bridge - Over Brush Creek - Replace Bridge - Sidewalk (6') 6914-20 $20,000 ROW Oct-20 01/11/2021

St. Charles
Zumbehl Rd - Over Cole Creek - Replace Culvert - Shared Use Path (10') - 
Sidewalk (5') 6922B-20 $104,000 ROW Mar-21 01/29/2021

Wentzville
Peine Road - 60' E/O Forest Way Dr to 675' W/O Stewart Springs Dr - 
Resurfacing - Shoulders (3') - Curve Impr. 6972-21 $161,227 PE Oct-20 01/19/2021

$764,352 Projects

Lake Saint Louis
Lake Saint Louis Blvd Roundabout - At Veterans Memorial Pkwy & I-70 EB 
On/Off Ramps - Construct Roundabout - Sidewalk (6') 6822-19 $1,012,309 CONST Jan-21 02/05/2021

$1,012,309 Projects

Wentzville
W. Pearce (I-70 N. Outer Rd) - May Rd to 200' W/O Faith Church Ent. - 
Resurfacing - Shoulders (2') - Fencing 6973-21 $110,562 PE Dec-20 03/03/2021

Ballwin Holloway Road - Manchester Rd (MO 100) to Baxter Rd - Resurfacing 6813-19 $932,832 CONST Feb-21 03/22/2021

Clayton (EXT)
Traffic Management Enhancements - Flashing Yellow Arrows along Maryland, 
Brentwood, Forsyth, Bonhomme - Advanced Transportation Management System 6927-19 $292,000 CONST Jun-21 03/30/2021

Dardenne Prairie 
(EXT) Hanley Road - Feise Road to 2300' North - Reconstruction - Sidewalks (5') 6720-18 $628,040 CONST Jun-21 03/30/2021

Fenton (EXT) Horan Drive - Bowles Ave to Larkin Williams Rd - Resurfacing - Sidewalks (5') 6723-18 $1,080,000 CONST Jun-21 03/10/2021

Franklin County 
(EXT) Ridge Road Bridge - Over Winsel Creek - Replace Bridge 6712-18 $599,880 CONST Jun-21 03/31/2021

Green Park (EXT)
Mueller Road - Lindbergh Blvd to Green Park Rd - Resurfacing - Upgrade 
Sidewalks (5') 6728-18 $775,400 CONST Jun-21 03/16/2021

Jefferson County Local Hillsboro Road - MO 30 to Hillsboro House Springs Rd - Overlay 6821B-21 $157,200 CONST Nov-20 03/10/2021

Jefferson County 
(EXT)

Seckman Road - Old Lemay Ferry Rd to 0.33 Miles East - Roundabout - 
Sidewalks (5') - Traffic Signal 6730G-18 $436,800 CONST Jun-21 03/04/2021

Jefferson County
Seckman Road, Phase 2 - Seckman H.S. Entrance to 275' W/O Seckman Spring 
Dr - Traffic Signal at Seckman HS - Sidewalk (5') 6821J-19 $555,360 CONST Dec-20 03/04/2021

Lake Saint Louis
Ronald Reagan Drive & Hawks Ridge Trail - Reagan: I-64-MO N; Hawks Ridge: 
Ridgeway-MO N - Resurfacing - Sidewalks (5') 6901-20 $20,000 ROW Nov-20 03/30/2021

MoDOT MO 340 - N. Spoede Rd to Old Olive Street Rd - Extend Left Turn Bays 6930A-20 $780,000 CONST Mar-21 03/22/2021

Pacific
Congress St (Former Rte N) - Westlake Village Dr to Candlewick Ln - 
Resurfacing - Lighting - Storm Sewer - Bike Ln (5') 6959-21 $73,297 PE Jan-21 03/31/2021

$6,441,371 ProjectsMarch Total 13

December Total 2

January Total 4

February Total 1

November Total 4

Obligated 

October Total 4



Sponsor Title - Description TIP # FY 2021 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $21,803,135 39 PROJECTS

Obligated 

St. Louis County S. Woods Mill - At Conway - Intersection Improvements - Turn Lns - Traffic Signal 7139-21 $65,840 PE Sep-21 04/07/2021

Jefferson County Old State Rte. 21 - MO M to MO A - Overlay - Repair Shoulders - Rumblestrips 6821H-21 $665,000 CONST Nov-20 04/29/2021

MoDOT/American 
Lung Association

Saint Louis Regional Clean Air Partnership - Metro St. Louis Area - Outreach - 
Education - Promotion of Gateway Guide - Ozone Alert 6925-19 $335,294 IMPL Sep-21 04/22/2021

Jefferson County
Hunning Road - Elizabeth Ln to Approx. 300' N/O Cinphany Ct - Realign Curve - 
Shoulders (4') - Guardrail 6952B-21 $120,000 PE Jan-21 04/21/2021

St. Charles County 
(EXT)

Gateway Green Light Signal Optimization - 2020 - Various Locations along Main 
St, Mexico Rd, TR Hughes Blvd, Tom Ginnever, O'Fallon Rd 6981B-20 $120,000 CONST Jun-21 04/08/2021

Ladue Warson Road - At Conway Rd - Traffic Signal - Left Turn Lane 7130-21 $96,680 PE Jan-21 04/08/2021

Brentwood
Manchester Road & Rogers Parkway Shared Use Path - Bremerton Rd to Hanley 
Rd - Shared Use Path (10') - 5' Tree Lawn - Tunnel @ Mary Ave 6895-22 $1,200,000 CONST Sep-21 04/21/2021

Bi-State 
Dvelopment/Metro Call-A-Ride Van Replacement - Replace Eight Call-A-Ride Vans 7103A-23 $828,352 IMPL Apr-21 04/21/2021

Bi-State 
Dvelopment/Metro Call-A-Ride Van Replacement - Replace Nine Call-A-Ride Vans 7103B-23 $931,896 IMPL Apr-21 04/21/2021

Bi-State 
Dvelopment/Metro Bus Replacement - Replace Eight Buses 7103C-23 $3,136,896 IMPL Apr-21 04/21/2021

Bi-State 
Dvelopment/Metro Bus Replacement - Replace Ten Buses 7103D-23 $3,921,120 IMPL Apr-21 04/21/2021

$11,421,078 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

August Total 0

September Total 0

June Total 0

July Total 0

April Total 11

May Total 0



Sponsor Title - Description TIP # FY 2021 Phase 
Scheduled 
Obligation

TOTAL $1,974,432 15 PROJECTS

Ferguson S. Dade Avenue - Airport Rd to Suburban Ave - Resurfacing - Curb Ramps 6945-21 $82,844 PE May-21

Franklin County Hendricks Road Bridge - Over North Fork of Meramec River - Replace Bridge 6948-21 $73,758 PE Apr-21

Glendale E. Essex Avenue - Sappington Rd to Dickson St - Resurfacing - Sidewalk (5') 6949-21 $105,193 PE May-21

Jefferson County Allen Road Bridge - Over Sandy Creek - Replace Bridge 6952A-21 $140,000 PE Jan-21

Jefferson County
Laguna Palma Road & McGehan Road Bridges - Over Boyd Branch & Tributary of 
Joachim Creek - Replace Bridges 6952C-21 $280,000 PE Jan-21

St. Charles County
GGL - Mid Rivers Mall Dr Signal Performance Module - I-70 North Outer Rd to S 
St. Peters Pkwy - Automated Traffic Signal Perf. - Signal Optimization 7137A-21 $208,000 PE Mar-21

St. Charles County
GGL - Bryan Rd Signal Performance Module - W. Terra Ln to MO N - Automated 
Traffic Signal Perf. - Signal Optimization 7137B-21 $124,000 PE Mar-21

St. Charles County
GGL - Wentzville Pkwy Signal Performance Module - Veterans Memorial Pkwy to 
US 61 - Automated Traffic Signal Perf. - Signal Optimization 7137C-21 $136,000 PE Mar-21

St. Louis County
West Florissant Avenue - At Chambers Rd - Sidewalk (5') - Lighting - Shared Use 
Path (8') - Intersection & Bus Stop Impr. 6963J-21 $300,731 PE May-21

Sunset Hills
West Watson Road - Gravois Rd (MO 30) to Weber Hill Rd - Resurfacing - 
Shared Use Path (10') - Sidewalk (5') 6966-21 $102,400 PE Dec-20

University City
Canton Avenue, Phase 1 - North & South Rd to N. Hanley Rd - Resurfacing - 
Sidewalks (6') 6969-21 $62,289 PE Nov-20

Vinita Park
North & South Road/Midland Sidewalks, Phase 2 - N/S: Page to Midland; 
Midland: N/S to Delport - Sidewalks (5-6') 6752A-21 $64,000 PE Feb-21

Washington Jefferson Street - Fifth St to MO 100 - Resurfacing - Sidewalk (5') - Curb & Gutter 6970-21 $80,000 PE Oct-20

Washington
Westlink Drive - Bluff Rd to W. Main St. - Overlay - Improve Intersection at Bluff 
Rd 6971-21 $24,000 PE Oct-20

Wentzville
MO Z - At Interstate Dr - Restripe MO Z Int. Dr to 70 (Loc. Fund) - Upgrade Traffic 
Signal - Intersection Improvements 7140-21 $191,217 PE Mar-21

Not Obligated - Preliminary Engineering



Sponsor Title - Description TIP # FY 2021 Phase 
Scheduled 
Obligation

TOTAL $1,378,140 15 PROJECTS

Des Peres Des Peres Road - At Old Des Peres Rd - Roundabout - Sidewalk 6976-20 $32,000 ROW Mar-21

Fenton
Rudder Road - Larkin Williams Rd to 200' E/O Fenton Business Ct - 
Reconstruction - Sidewalk (5') 6912-20 $16,000 ROW Feb-21

Florissant
Rue St Denis, Phase 1 - St. Ferdinand St to N. Lafayette St - Resurfacing - 
Sidewalk (5-6') 6921-20 $89,600 ROW Oct-20

Franklin County Elmont Road - Over Little Boone Creek - Replace Bridge 6906-20 $20,000 ROW Apr-21

Frontenac
Geyer Road, Phase 1 - Clayton Rd to Hermitage Hill Rd - Resurfacing - Sidewalk 
(6') - Storm Sewer 6899-20 $94,500 ROW Oct-20

Hazelwood
Phantom Drive - Missouri Bottom Rd to James S. Mcdonnell Blvd - Ln Reduction 
4 to 2 Lns - Turn Lanes - Sidewalk (6') 6900-20 $23,000 ROW Mar-21

Jefferson County
Armbruster, Doss Hollow, Harness Bridges - Over Haverstick, Plattin, Trib Hocum 
Hollow Creeks - Replace Bridge 6913A-20 $45,600 ROW Jan-21

Jefferson County Hillsboro House Springs Road Bridge - Over Bourne Creek - Replace Bridge 6913D-20 $24,000 ROW Jan-21

MoDOT MO 109 - At MO CC (Wild Horse Creek Rd)/S. Eatherton Rd - Roundabout 6979B-20 $922,000 ROW Jun-21

O'Fallon
Main St, Phase 1 - Pitman St to S/O Railroad Tracks - Resurfacing - Curb Ramps - 
Sidewalks 6904-20 $40,000 ROW Apr-21

St. Ann Geraldine Avenue Bridge - Over Coldwater Creek - Replace Bridge - Sidewalk (5') 6911-20 $8,000 ROW Sep-21

St. Louis County Heintz Road Bridge - Over Mattese Creek - Replace Bridge - Sidewalk (6') 6905B-20 $31,440 ROW Jun-21

Valley Park
St. Louis Avenue/Beckett/Marshall, Phase 3 - MO 141 to 3rd St - Reconstruct: RR 
to 3rd; Resurf: RR to 141 - Sidewalks (5') 6918-20 $20,000 ROW Jul-21

Washington Third Street - MO 47 to Jefferson St - Resurfacing - Sidewalk (5') 6910-20 $8,000 ROW Oct-20

Wentzville MO Z - At Interstate Dr - Add NB Right Turn Lane 6984-20 $4,000 ROW Jan-21

Not Obligated - Right of Way



Sponsor Title - Description TIP # FY 2021 Phase 
Scheduled 
Obligation

TOTAL $66,003,144 61 PROJECTS

Brentwood
Rosalie Avenue Sidewalk - Brentwood Blvd to Mary Ave - Lighting - Sidewalk (5') 
on South Side 6815-19 $303,164 CONST Sep-21

Chesterfield (EXT) Riparian Trail - August Hill Dr to Old Chesterfield Rd - Shared Use Path (10') 6866-18 $903,925 CONST Jun-21

Fenton Allen Rd - Old Highway 141 to Jefferson County Line - Reconstruction 6817-19 $376,400 CONST Oct-20

Florissant (EXT) St. Ferdinand Street - N Highway 67 to St. Ferdinand Park - Sidewalk (5') 6727-18 $132,750 CONST Jun-21

Franklin County
Boeuf Creek Road Bridge - Over Branch of Boeuf Creek (Approx. 1.25 Mi W/O 
MO 185) - Replace Bridge 6820-19 $584,000 CONST Oct-20

Jefferson County 
(EXT)

Old Lemay Ferry Road, Phase 1 - At East Rock Creek Road - Intersection 
Realignment 6713-18 $807,291 CONST Jun-21

Jefferson County 
(EXT)

Old Lemay Ferry Road, Phase 2 - At Spring Forest Road - Intersection and 
Roadway Realignment - Shoulders (6') 6730F-18 $511,497 CONST Jun-21

Jefferson County
East Rock Creek Road - 850' West of Gary Rd to 150' West of Gary Rd - Curve 
Realignment - Shoulder 6821A-19 $324,480 CONST Apr-21

Jefferson County
Main Street - MO MM to 700' North of MO MM (In House Springs) - 
Reconstruction - Sidewalk (4') 6821C-19 $422,424 CONST Dec-20

Jefferson County
Miller Road, Phase 3 - 620' South of Elm Dr to 1350' South of Elm Dr - Realign 
Curve 6821D-21 $217,600 CONST Mar-21

Jefferson County Miller Road, Phase 1 - At Spring Forest Road - Realign Intersection 6821E-19 $479,500 CONST Dec-20

Jefferson County New Sugar Creek Road - MO 30 to St. Louis County Line - Overlay 6821F-21 $182,800 CONST Jan-21

Jefferson County Northwest Blvd - MO 30 to Saline Rd - Overlay 6821G-21 $147,280 CONST Jan-21

Jefferson County Rouggly Kiepe Road Bridge - Over Tributary to Saline Creek - Replace Bridge 6821I-19 $440,640 CONST Feb-21

Madison County 
Transit District

RideFinders Marketing & Outreach - 2021 - MO - Increase Awareness, Interest, 
and Participation in RideFinders by Employers and Commuters 7132-21 $1,200,000 IMPL Sep-21

MoDOT
Signal Optimization - 2021 - Various Locations along MO 47/100/US 50 in 
Franklin Co, MO 100/366 in STL Co, MO 30 Jeff/STL Co, & US 61/67 in STL Co 6930C-21 $788,800 CONST Apr-21

New Haven (EXT)
Downtown Improvements, Phase 1 - Front St: Olive to Miller; Miller St: UP RR to 
Main St - Reconstruction - Sidewalks (8') - Streetscaping 6735-18 $656,621 CONST Jun-21

New Haven
Downtown Improvements, Phase 2 - Main St:  Miller to Olive St; Olive St: Main St 
to UP RR - Reconstruction - Sidewalks (5') 6824-19 $505,137 CONST Sep-21

O'Fallon (EXT)
Mexico Road, Phase 3 - MO K to Bryan Rd - Resurfacing - Pedestrian Bridge - 
Curb Ramps 6736-18 $1,680,000 CONST Jun-21

O'Fallon
Winghaven Blvd - MO N to South of The Winghaven/Hammack Rd - Resurfacing -
Ped Improvements at Intersections 6825-19 $1,208,406 CONST Dec-20

St. Charles
Strategic Hwy Safety Plan Improvements - Along Boone's Lick, Kingshwy, Elm, 
Lindenwood, Randolph/Mel Wetter, Little Hills/Mel Wetter 6829-19 $425,600 CONST Mar-21

St. Charles Little Hills Expressway - At Mel Wetter Pkwy - Roundabout - Shared Use Path 6931A-19 $840,000 CONST Oct-20

St. Charles County 
(EXT)

Gateway Green Light, Phase 5 - Various Rds in St. Charles Co - Travel Time 
Detectors, Count Stns, PTZ Cameras, Upgrade Video Detection Dynamic Msg 6762-18 $993,270 CONST Jun-21

St. Charles County
Gateway Green Light, Phase 6 - Various Rds in St. Charles Co - PTZ Cameras, 
Travel Time Detectors, Fiber, ATMS - Signal Opt. - Emer. Veh. Preempt 6841A-19 $656,670 CONST Sep-21

St. Charles County 
(EXT) MO 94 - I-70 to Portwest Dr - Intersection Improvements - Signal Optimization 6841B-19 $377,790 CONST Jun-21

St. Charles County

Smart Parking Management System - DT St. Charles - Develop Smart Parking 
System - Parking Lot Sensors - Msg Signs - Cameras - Phone App - Lease 
Electric Shuttle 6981C-20 $800,000 CONST Sep-21

St. Charles County MO N - At MO Z - Traffic Signal - Realign Intersection 6847-19 $1,110,000 CONST Dec-20

St. Louis (EXT) 7th Street - Washington Ave to Walnut St - Resurfacing - Sidewalks - Lighting 6833A-20 $1,680,000 CONST Jun-21

Not Obligated - Construction / Implementation



Sponsor Title - Description TIP # FY 2021 Phase 
Scheduled 
Obligation

TOTAL $66,003,144 61 PROJECTS

Not Obligated - Construction / Implementation

St. Louis (EXT)
7th Street - Washington Ave to Walnut St - Replace Traffic Signals - Signal 
Interconnection 6833B-20 $720,000 CONST Jun-21

St. Louis (EXT)
Jefferson Avenue Signals and Interconnect - Market St to Natural Bridge Ave - 
Replace Traffic Signals - Signal Interconnection 6849-18 $2,576,000 CONST Jun-21

St. Louis (EXT)
Louisiana Avenue Calm Streets - Gravois Ave to Meramec St - Traffic Calming - 
Shared Ln Marking - Bumpouts 6875-18 $800,000 CONST Jun-21

St. Louis
Jefferson/22nd St Interchange Improvements - Reconfigure I-64/Pine/Market/ 
Jefferson Interchange - Reestablish Street Grid - Curb Ramps - Resurfacing 6919-20 $5,040,000 CONST Sep-21

St. Louis
Jefferson/22nd Traffic Flow Improvements - Reconfigure I-64/Pine/Market/ 
Jefferson Interchange - Signal Improvements - Shared Use Path/Cycle Track 6919AA-21 $6,720,000 CONST Sep-21

St. Louis County 
(EXT) Dielman Road-2017 - Olive Boulevard to Page Avenue - Resurfacing - Bike Lanes 6503M-16 $1,047,924 CONST Jun-21

St. Louis County 
(EXT)

Westport Plaza Drive/Marine Avenue - 2017 - Lackland Road to Glenmeade Drive 
(Excluding MO D and I-270 Crossings) - Resurfacing 6503S-16 $639,116 CONST Dec-20

St. Louis County 
(EXT)

Jennings Station Road (North) - 260 Feet Southwest of Hord Avenue to Halls 
Ferry Road - Resurfacing - Curb Ramps 6607D-18 $1,521,360 CONST Jun-21

St. Louis County 
(EXT)

North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) to Natural Bridge Rd 
(MO 115) - Resurfacing - Curb Ramps 6607G-17 $1,727,680 CONST Jun-21

St. Louis County 
(EXT)

Ballas Road - 2020 - Dougherty Ferry Rd to Manchester Rd (MO 100) - 
Resurfacing - Curb Ramps 6715-19 $1,368,800 CONST Jun-21

St. Louis County 
(EXT)

Baxter Road (South) - 2019 - Manchester Rd (MO 100) to Clayton Rd - 
Resurfacing - Shared Use Path (8') 6745A-18 $1,645,866 CONST Jun-21

St. Louis County Bayless Avenue - 2020 - Union Rd to Lemay Ferry Rd - Resurfacing 6745B-19 $1,316,080 CONST Sep-21

St. Louis County 
(EXT)

McKelvey Road, Phase 1 - 2020 - Ameling Rd to Glenpark Dr - Resurfacing - 
Sidewalk (6') - Shared Use Path (8') 6745F-18 $1,009,820 CONST Jun-21

St. Louis County Airport Rd - E/O I-170 to N Florissant Rd - Resurfacing - Curb Ramps 6745J-21 $2,105,460 CONST Sep-21

St. Louis County 
(EXT)

Westport Plaza Drive Intersection Improvements - Glenmeade Dr to Page Ave - 
New Signal at Westport Ent; Two Way Turn Lane 6764E-17 $2,328,160 CONST Dec-20

St. Louis County
Bayless Avenue Bridge - Over Gravois Creek (Approx 130' East of I-55) - Replace 
Bridge - Sidewalk (6') 6834B-21 $2,100,000 CONST Sep-21

St. Louis County
McKelvey Rd/Bennington Pl/Ameling Rd - 2021 - McKelvey/Bennington: Dorsett 
to Ameling; Ameling: Bennington to McKelvey - Resurfacing - Slab Repl. 6834C-21 $1,000,000 CONST Sep-21

St. Louis County
Creve Coeur Mill Road - 2021 - Prichard Farm Rd to Approx 350' W/O McKelvey 
Rd. - Resurfacing - Slab Replacement - Fiberoptic 6834D-21 $1,100,000 CONST Sep-21

St. Louis County Hanley Road - 2021 - Canton Rd to MO D (Page Ave) - Resurfacing 6834E-21 $1,100,000 CONST Sep-21

St. Louis County
McKelvey Road, Phase 2 - 2021 - Glenpark Dr to Creve Coeur Mill Rd - 
Resurfacing - Sidewalk (5') E: Smoke Rise to Cr. Coeur Mill 6834F-19 $921,480 CONST Sep-21

St. Louis County
Meramec Bottom Road Bridge - Over Lemay Creek (Approx 1200' West of I-55) - 
Replace Bridge 6834G-19 $930,560 CONST Sep-21

St. Louis County Washington Street - 2021 - Rue St. Pierre to Fatima Ct - Resurfacing 6834H-21 $1,100,000 CONST Sep-21

St. Louis County 
(EXT) Berry Rd - At Big Bend - Intersection Improvements 6850B-20 $521,920 CONST Jun-21

St. Louis County
North County ITS - 2021 - Various Locations along Howdershell Rd, Old Halls 
Ferry Rd, Shackelford Rd 6983-20 $956,080 CONST Sep-21

St. Peters (EXT)
Centennial Greenway, Phase 4 - Along McClay Rd - Hackman Rd to McClay 
Village Dr - Shared Use Path (11') 6877-18 $653,566 CONST Jun-21

Town & Country
Topping Road - Clayton Rd to Topping Estates / Kent Manor Dr - Resurfacing - 
Sidewalk (5') 6836-19 $662,500 CONST Jan-21

Union (EXT)
Denmark Road Bridge - Over Birch Creek - Replace Low Water Crossing - 
Sidewalk (6') 6837-20 $756,070 CONST Jun-21

University City
Westgate Ave - Delmar Blvd to MO 340 (Olive Blvd) - Resurfacing - Upgrade 
Sidewalk 6838-19 $811,274 CONST Dec-20



Sponsor Title - Description TIP # FY 2021 Phase 
Scheduled 
Obligation

TOTAL $66,003,144 61 PROJECTS

Not Obligated - Construction / Implementation

Valley Park
St. Louis Avenue, Phase 2 - Third St to Seventh St - Reconstruction - Sidewalk 
(5') 6839-19 $1,172,888 CONST Sep-21

Vinita Park (EXT)
North and South Road Sidewalk, Phase 1 - Midland Blvd to Page Ave - Sidewalk 
(5') 6752-18 $312,000 CONST Jun-21

Wentzville
Wentzville Parkway/I-70, Phase 1 - Wentzville Pkwy: Pearce to Veterans Mem - 
Relocate I-70 WB On Ramp - Roundabout 6933A-19 $1,767,613 CONST Dec-20

Wentzville
West Pearce Boulevard - At Meyer Rd - New Traffic Signal - At Cheryl Ann Dr - 
Remove Stop Signs on W. Pearce 6933B-19 $301,000 CONST Feb-21

Wildwood (EXT)
Manchester Road Shared Use Path - MO 109 to Pond Rd - Shared Use Path (10') 
- Xing at MO 109 6880-18 $513,882 CONST Jun-21



FY 2021 Reasonable Progress Update: March 31, 2021

# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/20 0 $0 0 $0 0 $0 23 $2,796,154 20 $1,636,140 82 $77,429,168 125 $81,861,462
10/31/20 4 $1,027,323 0 $0 0 $0 22 $2,730,038 20 $1,636,140 79 $76,467,961 125 $81,861,462
11/30/20 8 $1,694,025 0 $0 0 $0 21 $2,602,038 19 $1,552,140 77 $76,013,259 125 $81,861,462
12/31/20 10 $2,164,025 0 $0 0 $0 21 $2,602,038 18 $1,522,140 76 $75,573,259 125 $81,861,462
01/31/21 14 $2,928,377 0 $0 0 $0 20 $2,440,811 16 $1,398,140 76 $75,573,259 126 $82,340,587
02/28/21 15 $3,940,686 0 $0 0 $0 20 $2,440,811 16 $1,398,140 75 $74,560,950 126 $82,340,587
03/31/21 27 $10,271,495 0 $0 0 $0 19 $2,367,514 15 $1,378,140 65 $68,323,438 126 $82,340,587
04/30/21
05/31/21
06/30/21
07/31/21
08/31/21
09/09/21
09/16/21
09/23/21
09/30/21

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Date
Obligated Adjustments Removed Not Obligated Total

PE ROW CONST

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 126 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2021 of the FY 2021-2024 Transportation
Improvement Program (TIP). These projects, sponsored by 42 different agencies and representing $82 million in federal funds, are subject to a September
30, 2021 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2021. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.
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Sponsor Title - Description TIP # FY 2021 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $10,271,495 27 PROJECTS

Dardenne Prairie Stump Road - Feise Rd to MO N - Reconstruction - Sidewalks (5') - Left Turn Ln 6941-21 $66,116 PE Nov-20 10/21/2020
Madison County 
Transit District

RideFinders Marketing & Outreach - 2019 - MO - Increase Awareness, Interest, 
and Participation in RideFinders by Employers and Commuters 6929A-19 $400,000 IMPL Sep-21 10/20/2020

MoDOT - Citizens 
For Modern Transit

Increase Transit Ridership through Reach & Rewards - STL City and STL County 
- Bus Revision Engagement Program - Partnership to Build Ridership - Two Yr 
Prg 6980-21 $221,207 IMPL Sep-21 10/29/2020

Richmond Heights Lovella Avenue Bridge - Over Claytonia Creek - Replace Bridge - Sidewalks (5') 6827-19 $340,000 CONST Sep-21 10/29/2020

$1,027,323 Projects

Creve Coeur
Mosley Road, Phase 1 - Tureen Dr to Olive Blvd (MO 340) - Resurfacing - Curb 
Ramps 6896-21 $84,000 ROW Oct-20 11/02/2020

Fenton
Larkin Williams Road - South Highway Dr to Wolfner Dr - Whitetopping - 
Sidewalk (5') 6944-21 $128,000 PE Oct-20 11/02/2020

Jefferson County 
Port Authority

Marine Vessel Engine Repower - 2021 - Repower Two Marine Vessels Serving 
Mississippi R and Missouri R. in Non-Attainment Area - 1 Towboat 1 Ferry 6977-21 $219,702 IMPL Sep-21 11/10/2020

St. Charles County 
(EXT)

Schwede Road - Hoffman Rd to Bridge over Cunningham Branch - Realign Curve 
- Shoulders 6830B-20 $235,000 CONST Jun-21 11/23/2020

$666,702 Projects

Des Peres
Manchester Road Improvements - Ballas Rd to Meier Ln - Access Management - 
Crosswalk Impr. - Bus Stop Impr 6897-20 $30,000 ROW Oct-20 12/01/2020

St. Charles County 
(EXT)

Seeburger Road Bridge - At Trib to the Mississippi R (B/W South Shore and MO 
B) - Replace Bridge 6830C-20 $440,000 CONST Jun-21 12/15/2020

$470,000 Projects

Hillsboro
Business 21, Phase 4 - Main St to Maple Street - Overlay, Two Way Turn Lane 
(Locallly Funded), Storm Sewers 6907-22 $479,125 CONST Jan-21 01/07/2021

Pacific Denton Road Bridge - Over Brush Creek - Replace Bridge - Sidewalk (6') 6914-20 $20,000 ROW Oct-20 01/11/2021

St. Charles
Zumbehl Rd - Over Cole Creek - Replace Culvert - Shared Use Path (10') - 
Sidewalk (5') 6922B-20 $104,000 ROW Mar-21 01/29/2021

Wentzville
Peine Road - 60' E/O Forest Way Dr to 675' W/O Stewart Springs Dr - 
Resurfacing - Shoulders (3') - Curve Impr. 6972-21 $161,227 PE Oct-20 01/19/2021

$764,352 Projects

Lake Saint Louis
Lake Saint Louis Blvd Roundabout - At Veterans Memorial Pkwy & I-70 EB 
On/Off Ramps - Construct Roundabout - Sidewalk (6') 6822-19 $1,012,309 CONST Jan-21 02/05/2021

$1,012,309 Projects

Ballwin Holloway Road - Manchester Rd (MO 100) to Baxter Rd - Resurfacing 6813-19 $932,832 CONST Feb-21 03/22/2021

Clayton (EXT)
Traffic Management Enhancements - Flashing Yellow Arrows along Maryland, 
Brentwood, Forsyth, Bonhomme - Advanced Transportation Management System 6927-19 $292,000 CONST Jun-21 03/30/2021

Dardenne Prairie 
(EXT) Hanley Road - Feise Road to 2300' North - Reconstruction - Sidewalks (5') 6720-18 $628,040 CONST Jun-21 03/30/2021

Fenton (EXT) Horan Drive - Bowles Ave to Larkin Williams Rd - Resurfacing - Sidewalks (5') 6723-18 $1,080,000 CONST Jun-21 03/10/2021

Franklin County 
(EXT) Ridge Road Bridge - Over Winsel Creek - Replace Bridge 6712-18 $599,880 CONST Jun-21 03/31/2021

Green Park (EXT)
Mueller Road - Lindbergh Blvd to Green Park Rd - Resurfacing - Upgrade 
Sidewalks (5') 6728-18 $775,400 CONST Jun-21 03/16/2021

Jefferson County Local Hillsboro Road - MO 30 to Hillsboro House Springs Rd - Overlay 6821B-21 $157,200 CONST Nov-20 03/10/2021

Jefferson County 
(EXT)

Seckman Road - Old Lemay Ferry Rd to 0.33 Miles East - Roundabout - 
Sidewalks (5') - Traffic Signal 6730G-18 $436,800 CONST Jun-21 03/04/2021

Jefferson County
Seckman Road, Phase 2 - Seckman H.S. Entrance to 275' W/O Seckman Spring 
Dr - Traffic Signal at Seckman HS - Sidewalk (5') 6821J-19 $555,360 CONST Dec-20 03/04/2021

Lake Saint Louis
Ronald Reagan Drive & Hawks Ridge Trail - Reagan: I-64-MO N; Hawks Ridge: 
Ridgeway-MO N - Resurfacing - Sidewalks (5') 6901-20 $20,000 ROW Nov-20 03/30/2021

MoDOT MO 340 - N. Spoede Rd to Old Olive Street Rd - Extend Left Turn Bays 6930A-20 $780,000 CONST Mar-21 03/22/2021

Pacific
Congress St (Former Rte N) - Westlake Village Dr to Candlewick Ln - 
Resurfacing - Lighting - Storm Sewer - Bike Ln (5') 6959-21 $73,297 PE Jan-21 03/31/2021

$6,330,809 Projects

$0 Projects

November Total 4

Obligated 

October Total 4

March Total 12

December Total 2

January Total 4

February Total 1

April Total 0



Sponsor Title - Description TIP # FY 2021 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $10,271,495 27 PROJECTS

Obligated 

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

May Total 0

June Total 0

July Total 0

August Total 0

September Total 0



Sponsor Title - Description TIP # FY 2021 Phase 
Scheduled 
Obligation

TOTAL $2,367,514 19 PROJECTS

Ferguson S. Dade Avenue - Airport Rd to Suburban Ave - Resurfacing - Curb Ramps 6945-21 $82,844 PE May-21

Franklin County Hendricks Road Bridge - Over North Fork of Meramec River - Replace Bridge 6948-21 $73,758 PE Apr-21

Glendale E. Essex Avenue - Sappington Rd to Dickson St - Resurfacing - Sidewalk (5') 6949-21 $105,193 PE May-21

Jefferson County Allen Road Bridge - Over Sandy Creek - Replace Bridge 6952A-21 $140,000 PE Jan-21

Jefferson County
Hunning Road - Elizabeth Ln to Approx. 300' N/O Cinphany Ct - Realign Curve - 
Shoulders (4') - Guardrail 6952B-21 $120,000 PE Jan-21

Jefferson County
Laguna Palma Road & McGehan Road Bridges - Over Boyd Branch & Tributary of 
Joachim Creek - Replace Bridges 6952C-21 $280,000 PE Jan-21

Ladue Warson Road - At Conway Rd - Traffic Signal - Left Turn Lane 7130-21 $96,680 PE Jan-21

St. Charles County
GGL - Mid Rivers Mall Dr Signal Performance Module - I-70 North Outer Rd to S 
St. Peters Pkwy - Automated Traffic Signal Perf. - Signal Optimization 7137A-21 $208,000 PE Mar-21

St. Charles County
GGL - Bryan Rd Signal Performance Module - W. Terra Ln to MO N - Automated 
Traffic Signal Perf. - Signal Optimization 7137B-21 $124,000 PE Mar-21

St. Charles County
GGL - Wentzville Pkwy Signal Performance Module - Veterans Memorial Pkwy to 
US 61 - Automated Traffic Signal Perf. - Signal Optimization 7137C-21 $136,000 PE Mar-21

St. Louis County
West Florissant Avenue - At Chambers Rd - Sidewalk (5') - Lighting - Shared Use 
Path (8') - Intersection & Bus Stop Impr. 6963J-21 $300,731 PE May-21

St. Louis County S. Woods Mill - At Conway - Intersection Improvements - Turn Lns - Traffic Signal 7139-21 $65,840 PE Sep-21

Sunset Hills
West Watson Road - Gravois Rd (MO 30) to Weber Hill Rd - Resurfacing - 
Shared Use Path (10') - Sidewalk (5') 6966-21 $102,400 PE Dec-20

University City
Canton Avenue, Phase 1 - North & South Rd to N. Hanley Rd - Resurfacing - 
Sidewalks (6') 6969-21 $62,289 PE Nov-20

Vinita Park
North & South Road/Midland Sidewalks, Phase 2 - N/S: Page to Midland; 
Midland: N/S to Delport - Sidewalks (5-6') 6752A-21 $64,000 PE Feb-21

Washington Jefferson Street - Fifth St to MO 100 - Resurfacing - Sidewalk (5') - Curb & Gutter 6970-21 $80,000 PE Oct-20

Washington
Westlink Drive - Bluff Rd to W. Main St. - Overlay - Improve Intersection at Bluff 
Rd 6971-21 $24,000 PE Oct-20

Wentzville
W. Pearce (I-70 N. Outer Rd) - May Rd to 200' W/O Faith Church Ent. - 
Resurfacing - Shoulders (2') - Fencing 6973-21 $110,562 PE Dec-20

Wentzville
MO Z - At Interstate Dr - Restripe MO Z Int. Dr to 70 (Loc. Fund) - Upgrade Traffic 
Signal - Intersection Improvements 7140-21 $191,217 PE Mar-21

Not Obligated - Preliminary Engineering



Sponsor Title - Description TIP # FY 2021 Phase 
Scheduled 
Obligation

TOTAL $1,378,140 15 PROJECTS

Des Peres Des Peres Road - At Old Des Peres Rd - Roundabout - Sidewalk 6976-20 $32,000 ROW Mar-21

Fenton
Rudder Road - Larkin Williams Rd to 200' E/O Fenton Business Ct - 
Reconstruction - Sidewalk (5') 6912-20 $16,000 ROW Feb-21

Florissant
Rue St Denis, Phase 1 - St. Ferdinand St to N. Lafayette St - Resurfacing - 
Sidewalk (5-6') 6921-20 $89,600 ROW Oct-20

Franklin County Elmont Road - Over Little Boone Creek - Replace Bridge 6906-20 $20,000 ROW Apr-21

Frontenac
Geyer Road, Phase 1 - Clayton Rd to Hermitage Hill Rd - Resurfacing - Sidewalk 
(6') - Storm Sewer 6899-20 $94,500 ROW Oct-20

Hazelwood
Phantom Drive - Missouri Bottom Rd to James S. Mcdonnell Blvd - Ln Reduction 
4 to 2 Lns - Turn Lanes - Sidewalk (6') 6900-20 $23,000 ROW Mar-21

Jefferson County
Armbruster, Doss Hollow, Harness Bridges - Over Haverstick, Plattin, Trib Hocum 
Hollow Creeks - Replace Bridge 6913A-20 $45,600 ROW Jan-21

Jefferson County Hillsboro House Springs Road Bridge - Over Bourne Creek - Replace Bridge 6913D-20 $24,000 ROW Jan-21

MoDOT MO 109 - At MO CC (Wild Horse Creek Rd)/S. Eatherton Rd - Roundabout 6979B-20 $922,000 ROW Jun-21

O'Fallon
Main St, Phase 1 - Pitman St to S/O Railroad Tracks - Resurfacing - Curb Ramps - 
Sidewalks 6904-20 $40,000 ROW Apr-21

St. Ann Geraldine Avenue Bridge - Over Coldwater Creek - Replace Bridge - Sidewalk (5') 6911-20 $8,000 ROW Sep-21

St. Louis County Heintz Road Bridge - Over Mattese Creek - Replace Bridge - Sidewalk (6') 6905B-20 $31,440 ROW Jun-21

Valley Park
St. Louis Avenue/Beckett/Marshall, Phase 3 - MO 141 to 3rd St - Reconstruct: RR 
to 3rd; Resurf: RR to 141 - Sidewalks (5') 6918-20 $20,000 ROW Jul-21

Washington Third Street - MO 47 to Jefferson St - Resurfacing - Sidewalk (5') 6910-20 $8,000 ROW Oct-20

Wentzville MO Z - At Interstate Dr - Add NB Right Turn Lane 6984-20 $4,000 ROW Jan-21

Not Obligated - Right of Way



Sponsor Title - Description TIP # FY 2021 Phase 
Scheduled 
Obligation

TOTAL $68,323,438 65 PROJECTS

Brentwood
Rosalie Avenue Sidewalk - Brentwood Blvd to Mary Ave - Lighting - Sidewalk (5') 
on South Side 6815-19 $303,164 CONST Sep-21

Brentwood
Manchester Road & Rogers Parkway Shared Use Path - Bremerton Rd to Hanley 
Rd - Shared Use Path (10') - 5' Tree Lawn - Tunnel @ Mary Ave 6895-22 $1,200,000 CONST Sep-21

Chesterfield (EXT) Riparian Trail - August Hill Dr to Old Chesterfield Rd - Shared Use Path (10') 6866-18 $903,925 CONST Jun-21

Fenton Allen Rd - Old Highway 141 to Jefferson County Line - Reconstruction 6817-19 $376,400 CONST Oct-20

Florissant (EXT) St. Ferdinand Street - N Highway 67 to St. Ferdinand Park - Sidewalk (5') 6727-18 $132,750 CONST Jun-21

Franklin County
Boeuf Creek Road Bridge - Over Branch of Boeuf Creek (Approx. 1.25 Mi W/O 
MO 185) - Replace Bridge 6820-19 $584,000 CONST Oct-20

Jefferson County 
(EXT)

Old Lemay Ferry Road, Phase 1 - At East Rock Creek Road - Intersection 
Realignment 6713-18 $807,291 CONST Jun-21

Jefferson County 
(EXT)

Old Lemay Ferry Road, Phase 2 - At Spring Forest Road - Intersection and 
Roadway Realignment - Shoulders (6') 6730F-18 $511,497 CONST Jun-21

Jefferson County
East Rock Creek Road - 850' West of Gary Rd to 150' West of Gary Rd - Curve 
Realignment - Shoulder 6821A-19 $324,480 CONST Apr-21

Jefferson County
Main Street - MO MM to 700' North of MO MM (In House Springs) - 
Reconstruction - Sidewalk (4') 6821C-19 $422,424 CONST Dec-20

Jefferson County
Miller Road, Phase 3 - 620' South of Elm Dr to 1350' South of Elm Dr - Realign 
Curve 6821D-21 $217,600 CONST Mar-21

Jefferson County Miller Road, Phase 1 - At Spring Forest Road - Realign Intersection 6821E-19 $479,500 CONST Dec-20

Jefferson County New Sugar Creek Road - MO 30 to St. Louis County Line - Overlay 6821F-21 $182,800 CONST Jan-21

Jefferson County Northwest Blvd - MO 30 to Saline Rd - Overlay 6821G-21 $147,280 CONST Jan-21

Jefferson County Old State Rte. 21 - MO M to MO A - Overlay - Repair Shoulders - Rumblestrips 6821H-21 $665,000 CONST Nov-20

Jefferson County Rouggly Kiepe Road Bridge - Over Tributary to Saline Creek - Replace Bridge 6821I-19 $440,640 CONST Feb-21

Madison County 
Transit District

RideFinders Marketing & Outreach - 2021 - MO - Increase Awareness, Interest, 
and Participation in RideFinders by Employers and Commuters 7132-21 $1,200,000 IMPL Sep-21

MoDOT
Signal Optimization - 2021 - Various Locations along MO 47/100/US 50 in 
Franklin Co, MO 100/366 in STL Co, MO 30 Jeff/STL Co, & US 61/67 in STL Co 6930C-21 $788,800 CONST Apr-21

MoDOT/American 
Lung Association

Saint Louis Regional Clean Air Partnership - Metro St. Louis Area - Outreach - 
Education - Promotion of Gateway Guide - Ozone Alert 6925-19 $335,294 IMPL Sep-21

New Haven (EXT)
Downtown Improvements, Phase 1 - Front St: Olive to Miller; Miller St: UP RR to 
Main St - Reconstruction - Sidewalks (8') - Streetscaping 6735-18 $656,621 CONST Jun-21

New Haven
Downtown Improvements, Phase 2 - Main St:  Miller to Olive St; Olive St: Main St 
to UP RR - Reconstruction - Sidewalks (5') 6824-19 $505,137 CONST Sep-21

O'Fallon (EXT)
Mexico Road, Phase 3 - MO K to Bryan Rd - Resurfacing - Pedestrian Bridge - 
Curb Ramps 6736-18 $1,680,000 CONST Jun-21

O'Fallon
Winghaven Blvd - MO N to South of The Winghaven/Hammack Rd - Resurfacing -
Ped Improvements at Intersections 6825-19 $1,208,406 CONST Dec-20

St. Charles
Strategic Hwy Safety Plan Improvements - Along Boone's Lick, Kingshwy, Elm, 
Lindenwood, Randolph/Mel Wetter, Little Hills/Mel Wetter 6829-19 $425,600 CONST Mar-21

St. Charles Little Hills Expressway - At Mel Wetter Pkwy - Roundabout - Shared Use Path 6931A-19 $840,000 CONST Oct-20

St. Charles County 
(EXT)

Gateway Green Light, Phase 5 - Various Rds in St. Charles Co - Travel Time 
Detectors, Count Stns, PTZ Cameras, Upgrade Video Detection Dynamic Msg 6762-18 $993,270 CONST Jun-21

St. Charles County
Gateway Green Light, Phase 6 - Various Rds in St. Charles Co - PTZ Cameras, 
Travel Time Detectors, Fiber, ATMS - Signal Opt. - Emer. Veh. Preempt 6841A-19 $656,670 CONST Sep-21

St. Charles County 
(EXT) MO 94 - I-70 to Portwest Dr - Intersection Improvements - Signal Optimization 6841B-19 $377,790 CONST Jun-21

Not Obligated - Construction / Implementation



Sponsor Title - Description TIP # FY 2021 Phase 
Scheduled 
Obligation

TOTAL $68,323,438 65 PROJECTS

Not Obligated - Construction / Implementation

St. Charles County

Smart Parking Management System - DT St. Charles - Develop Smart Parking 
System - Parking Lot Sensors - Msg Signs - Cameras - Phone App - Lease 
Electric Shuttle 6981C-20 $800,000 CONST Sep-21

St. Charles County MO N - At MO Z - Traffic Signal - Realign Intersection 6847-19 $1,110,000 CONST Dec-20

St. Charles County 
(EXT)

Gateway Green Light Signal Optimization - 2020 - Various Locations along Main 
St, Mexico Rd, TR Hughes Blvd, Tom Ginnever, O'Fallon Rd 6981B-20 $120,000 CONST Jun-21

St. Louis (EXT) 7th Street - Washington Ave to Walnut St - Resurfacing - Sidewalks - Lighting 6833A-20 $1,680,000 CONST Jun-21

St. Louis (EXT)
7th Street - Washington Ave to Walnut St - Replace Traffic Signals - Signal 
Interconnection 6833B-20 $720,000 CONST Jun-21

St. Louis (EXT)
Jefferson Avenue Signals and Interconnect - Market St to Natural Bridge Ave - 
Replace Traffic Signals - Signal Interconnection 6849-18 $2,576,000 CONST Jun-21

St. Louis (EXT)
Louisiana Avenue Calm Streets - Gravois Ave to Meramec St - Traffic Calming - 
Shared Ln Marking - Bumpouts 6875-18 $800,000 CONST Jun-21

St. Louis
Jefferson/22nd St Interchange Improvements - Reconfigure I-64/Pine/Market/ 
Jefferson Interchange - Reestablish Street Grid - Curb Ramps - Resurfacing 6919-20 $5,040,000 CONST Sep-21

St. Louis
Jefferson/22nd Traffic Flow Improvements - Reconfigure I-64/Pine/Market/ 
Jefferson Interchange - Signal Improvements - Shared Use Path/Cycle Track 6919AA-21 $6,720,000 CONST Sep-21

St. Louis County 
(EXT) Dielman Road-2017 - Olive Boulevard to Page Avenue - Resurfacing - Bike Lanes 6503M-16 $1,047,924 CONST Jun-21

St. Louis County 
(EXT)

Westport Plaza Drive/Marine Avenue - 2017 - Lackland Road to Glenmeade Drive 
(Excluding MO D and I-270 Crossings) - Resurfacing 6503S-16 $639,116 CONST Dec-20

St. Louis County 
(EXT)

Jennings Station Road (North) - 260 Feet Southwest of Hord Avenue to Halls 
Ferry Road - Resurfacing - Curb Ramps 6607D-18 $1,521,360 CONST Jun-21

St. Louis County 
(EXT)

North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) to Natural Bridge Rd 
(MO 115) - Resurfacing - Curb Ramps 6607G-17 $1,727,680 CONST Jun-21

St. Louis County 
(EXT)

Ballas Road - 2020 - Dougherty Ferry Rd to Manchester Rd (MO 100) - 
Resurfacing - Curb Ramps 6715-19 $1,368,800 CONST Jun-21

St. Louis County 
(EXT)

Baxter Road (South) - 2019 - Manchester Rd (MO 100) to Clayton Rd - 
Resurfacing - Shared Use Path (8') 6745A-18 $1,645,866 CONST Jun-21

St. Louis County Bayless Avenue - 2020 - Union Rd to Lemay Ferry Rd - Resurfacing 6745B-19 $1,316,080 CONST Sep-21

St. Louis County 
(EXT)

McKelvey Road, Phase 1 - 2020 - Ameling Rd to Glenpark Dr - Resurfacing - 
Sidewalk (6') - Shared Use Path (8') 6745F-18 $1,009,820 CONST Jun-21

St. Louis County Airport Rd - E/O I-170 to N Florissant Rd - Resurfacing - Curb Ramps 6745J-21 $2,105,460 CONST Sep-21

St. Louis County 
(EXT)

Westport Plaza Drive Intersection Improvements - Glenmeade Dr to Page Ave - 
New Signal at Westport Ent; Two Way Turn Lane 6764E-17 $2,328,160 CONST Dec-20

St. Louis County
Bayless Avenue Bridge - Over Gravois Creek (Approx 130' East of I-55) - Replace 
Bridge - Sidewalk (6') 6834B-21 $2,100,000 CONST Sep-21

St. Louis County
McKelvey Rd/Bennington Pl/Ameling Rd - 2021 - McKelvey/Bennington: Dorsett 
to Ameling; Ameling: Bennington to McKelvey - Resurfacing - Slab Repl. 6834C-21 $1,000,000 CONST Sep-21

St. Louis County
Creve Coeur Mill Road - 2021 - Prichard Farm Rd to Approx 350' W/O McKelvey 
Rd. - Resurfacing - Slab Replacement - Fiberoptic 6834D-21 $1,100,000 CONST Sep-21

St. Louis County Hanley Road - 2021 - Canton Rd to MO D (Page Ave) - Resurfacing 6834E-21 $1,100,000 CONST Sep-21

St. Louis County
McKelvey Road, Phase 2 - 2021 - Glenpark Dr to Creve Coeur Mill Rd - 
Resurfacing - Sidewalk (5') E: Smoke Rise to Cr. Coeur Mill 6834F-19 $921,480 CONST Sep-21

St. Louis County
Meramec Bottom Road Bridge - Over Lemay Creek (Approx 1200' West of I-55) - 
Replace Bridge 6834G-19 $930,560 CONST Sep-21

St. Louis County Washington Street - 2021 - Rue St. Pierre to Fatima Ct - Resurfacing 6834H-21 $1,100,000 CONST Sep-21

St. Louis County 
(EXT) Berry Rd - At Big Bend - Intersection Improvements 6850B-20 $521,920 CONST Jun-21

St. Louis County
North County ITS - 2021 - Various Locations along Howdershell Rd, Old Halls 
Ferry Rd, Shackelford Rd 6983-20 $956,080 CONST Sep-21



Sponsor Title - Description TIP # FY 2021 Phase 
Scheduled 
Obligation

TOTAL $68,323,438 65 PROJECTS

Not Obligated - Construction / Implementation

St. Peters (EXT)
Centennial Greenway, Phase 4 - Along McClay Rd - Hackman Rd to McClay 
Village Dr - Shared Use Path (11') 6877-18 $653,566 CONST Jun-21

Town & Country
Topping Road - Clayton Rd to Topping Estates / Kent Manor Dr - Resurfacing - 
Sidewalk (5') 6836-19 $662,500 CONST Jan-21

Union (EXT)
Denmark Road Bridge - Over Birch Creek - Replace Low Water Crossing - 
Sidewalk (6') 6837-20 $756,070 CONST Jun-21

University City
Westgate Ave - Delmar Blvd to MO 340 (Olive Blvd) - Resurfacing - Upgrade 
Sidewalk 6838-19 $811,274 CONST Dec-20

Valley Park
St. Louis Avenue, Phase 2 - Third St to Seventh St - Reconstruction - Sidewalk 
(5') 6839-19 $1,172,888 CONST Sep-21

Vinita Park (EXT)
North and South Road Sidewalk, Phase 1 - Midland Blvd to Page Ave - Sidewalk 
(5') 6752-18 $312,000 CONST Jun-21

Wentzville
Wentzville Parkway/I-70, Phase 1 - Wentzville Pkwy: Pearce to Veterans Mem - 
Relocate I-70 WB On Ramp - Roundabout 6933A-19 $1,767,613 CONST Dec-20

Wentzville
West Pearce Boulevard - At Meyer Rd - New Traffic Signal - At Cheryl Ann Dr - 
Remove Stop Signs on W. Pearce 6933B-19 $301,000 CONST Feb-21

Wildwood (EXT)
Manchester Road Shared Use Path - MO 109 to Pond Rd - Shared Use Path (10') 
- Xing at MO 109 6880-18 $513,882 CONST Jun-21



FY 2021 Reasonable Progress Update: February 28, 2021

# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/20 0 $0 0 $0 0 $0 23 $2,796,154 20 $1,636,140 82 $77,429,168 125 $81,861,462

10/31/20 4 $1,027,323 0 $0 0 $0 22 $2,730,038 20 $1,636,140 79 $76,467,961 125 $81,861,462

11/30/20 8 $1,694,025 0 $0 0 $0 21 $2,602,038 19 $1,552,140 77 $76,013,259 125 $81,861,462

12/31/20 10 $2,164,025 0 $0 0 $0 21 $2,602,038 18 $1,522,140 76 $75,573,259 125 $81,861,462

01/31/21 14 $2,928,377 0 $0 0 $0 20 $2,440,811 16 $1,398,140 76 $75,573,259 126 $82,340,587

02/28/21 15 $3,940,686 0 $0 0 $0 20 $2,440,811 16 $1,398,140 75 $74,560,950 126 $82,340,587

03/31/21
04/30/21
05/31/21
06/30/21
07/31/21
08/31/21
09/09/21
09/16/21
09/23/21
09/30/21

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Date
Obligated Adjustments Removed Not Obligated Total

PE ROW CONST

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 126 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2021 of the FY 2021-2024 Transportation
Improvement Program (TIP). These projects, sponsored by 42 different agencies and representing $82 million in federal funds, are subject to a September
30, 2021 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2021. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.
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Sponsor Title - Description TIP # FY 2021 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $3,940,686 15 PROJECTS

Dardenne Prairie Stump Road - Feise Rd to MO N - Reconstruction - Sidewalks (5') - Left Turn Ln 6941-21 $66,116 PE Nov-20 10/21/2020
Madison County 
Transit District

RideFinders Marketing & Outreach - 2019 - MO - Increase Awareness, Interest, 
and Participation in RideFinders by Employers and Commuters 6929A-19 $400,000 IMPL Sep-21 10/20/2020

MoDOT - Citizens 
For Modern Transit

Increase Transit Ridership through Reach & Rewards - STL City and STL County 
- Bus Revision Engagement Program - Partnership to Build Ridership - Two Yr 
Prg 6980-21 $221,207 IMPL Sep-21 10/29/2020

Richmond Heights Lovella Avenue Bridge - Over Claytonia Creek - Replace Bridge - Sidewalks (5') 6827-19 $340,000 CONST Sep-21 10/29/2020
$1,027,323 Projects

Creve Coeur
Mosley Road, Phase 1 - Tureen Dr to Olive Blvd (MO 340) - Resurfacing - Curb 
Ramps 6896-21 $84,000 ROW Oct-20 11/02/2020

Fenton
Larkin Williams Road - South Highway Dr to Wolfner Dr - Whitetopping - 
Sidewalk (5') 6944-21 $128,000 PE Oct-20 11/02/2020

Jefferson County 
Port Authority

Marine Vessel Engine Repower - 2021 - Repower Two Marine Vessels Serving 
Mississippi R and Missouri R. in Non-Attainment Area - 1 Towboat 1 Ferry 6977-21 $219,702 IMPL Sep-21 11/10/2020

St. Charles County 
(EXT)

Schwede Road - Hoffman Rd to Bridge over Cunningham Branch - Realign Curve 
- Shoulders 6830B-20 $235,000 CONST Jun-21 11/23/2020

$666,702 Projects

Des Peres
Manchester Road Improvements - Ballas Rd to Meier Ln - Access Management - 
Crosswalk Impr. - Bus Stop Impr 6897-20 $30,000 ROW Oct-20 12/01/2020

St. Charles County 
(EXT)

Seeburger Road Bridge - At Trib to the Mississippi R (B/W South Shore and MO 
B) - Replace Bridge 6830C-20 $440,000 CONST Jun-21 12/15/2020

$470,000 Projects

Hillsboro
Business 21, Phase 4 - Main St to Maple Street - Overlay, Two Way Turn Lane 
(Locallly Funded), Storm Sewers 6907-22 $479,125 CONST Jan-21 01/07/2021

Pacific Denton Road Bridge - Over Brush Creek - Replace Bridge - Sidewalk (6') 6914-20 $20,000 ROW Oct-20 01/11/2021

St. Charles
Zumbehl Rd - Over Cole Creek - Replace Culvert - Shared Use Path (10') - 
Sidewalk (5') 6922B-20 $104,000 ROW Mar-21 01/29/2021

Wentzville
Peine Road - 60' E/O Forest Way Dr to 675' W/O Stewart Springs Dr - 
Resurfacing - Shoulders (3') - Curve Impr. 6972-21 $161,227 PE Oct-20 01/19/2021

$764,352 Projects

Lake Saint Louis
Lake Saint Louis Blvd Roundabout - At Veterans Memorial Pkwy & I-70 EB 
On/Off Ramps - Construct Roundabout - Sidewalk (6') 6822-19 $1,012,309 CONST Jan-21 02/05/2021

$1,012,309 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

August Total 0
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Obligated 

October Total 4



Sponsor Title - Description TIP # FY 2021 Phase 
Scheduled 
Obligation

TOTAL $2,440,811 20 PROJECTS

Ferguson S. Dade Avenue - Airport Rd to Suburban Ave - Resurfacing - Curb Ramps 6945-21 $82,844 PE May-21

Franklin County Hendricks Road Bridge - Over North Fork of Meramec River - Replace Bridge 6948-21 $73,758 PE Apr-21

Glendale E. Essex Avenue - Sappington Rd to Dickson St - Resurfacing - Sidewalk (5') 6949-21 $105,193 PE May-21

Jefferson County Allen Road Bridge - Over Sandy Creek - Replace Bridge 6952A-21 $140,000 PE Jan-21

Jefferson County
Hunning Road - Elizabeth Ln to Approx. 300' N/O Cinphany Ct - Realign Curve - 
Shoulders (4') - Guardrail 6952B-21 $120,000 PE Jan-21

Jefferson County
Laguna Palma Road & McGehan Road Bridges - Over Boyd Branch & Tributary of 
Joachim Creek - Replace Bridges 6952C-21 $280,000 PE Jan-21

Ladue Warson Road - At Conway Rd - Traffic Signal - Left Turn Lane 7130-21 $96,680 PE Jan-21

Pacific
Congress St (Former Rte N) - Westlake Village Dr to Candlewick Ln - Resurfacing 
- Lighting - Storm Sewer - Bike Ln (5') 6959-21 $73,297 PE Jan-21

St. Charles County
GGL - Mid Rivers Mall Dr Signal Performance Module - I-70 North Outer Rd to S 
St. Peters Pkwy - Automated Traffic Signal Perf. - Signal Optimization 7137A-21 $208,000 PE Mar-21

St. Charles County
GGL - Bryan Rd Signal Performance Module - W. Terra Ln to MO N - Automated 
Traffic Signal Perf. - Signal Optimization 7137B-21 $124,000 PE Mar-21

St. Charles County
GGL - Wentzville Pkwy Signal Performance Module - Veterans Memorial Pkwy to 
US 61 - Automated Traffic Signal Perf. - Signal Optimization 7137C-21 $136,000 PE Mar-21

St. Louis County
West Florissant Avenue - At Chambers Rd - Sidewalk (5') - Lighting - Shared Use 
Path (8') - Intersection & Bus Stop Impr. 6963J-21 $300,731 PE May-21

St. Louis County S. Woods Mill - At Conway - Intersection Improvements - Turn Lns - Traffic Signal 7139-21 $65,840 PE Sep-21

Sunset Hills
West Watson Road - Gravois Rd (MO 30) to Weber Hill Rd - Resurfacing - 
Shared Use Path (10') - Sidewalk (5') 6966-21 $102,400 PE Dec-20

University City
Canton Avenue, Phase 1 - North & South Rd to N. Hanley Rd - Resurfacing - 
Sidewalks (6') 6969-21 $62,289 PE Nov-20

Vinita Park
North & South Road/Midland Sidewalks, Phase 2 - N/S: Page to Midland; 
Midland: N/S to Delport - Sidewalks (5-6') 6752A-21 $64,000 PE Feb-21

Washington Jefferson Street - Fifth St to MO 100 - Resurfacing - Sidewalk (5') - Curb & Gutter 6970-21 $80,000 PE Oct-20

Washington
Westlink Drive - Bluff Rd to W. Main St. - Overlay - Improve Intersection at Bluff 
Rd 6971-21 $24,000 PE Oct-20

Wentzville
W. Pearce (I-70 N. Outer Rd) - May Rd to 200' W/O Faith Church Ent. - 
Resurfacing - Shoulders (2') - Fencing 6973-21 $110,562 PE Dec-20

Wentzville
MO Z - At Interstate Dr - Restripe MO Z Int. Dr to 70 (Loc. Fund) - Upgrade Traffic 
Signal - Intersection Improvements 7140-21 $191,217 PE Mar-21

Not Obligated - Preliminary Engineering



Sponsor Title - Description TIP # FY 2021 Phase 
Scheduled 
Obligation

TOTAL $1,398,140 16 PROJECTS

Des Peres Des Peres Road - At Old Des Peres Rd - Roundabout - Sidewalk 6976-20 $32,000 ROW Mar-21

Fenton
Rudder Road - Larkin Williams Rd to 200' E/O Fenton Business Ct - 
Reconstruction - Sidewalk (5') 6912-20 $16,000 ROW Feb-21

Florissant
Rue St Denis, Phase 1 - St. Ferdinand St to N. Lafayette St - Resurfacing - 
Sidewalk (5-6') 6921-20 $89,600 ROW Oct-20

Franklin County Elmont Road - Over Little Boone Creek - Replace Bridge 6906-20 $20,000 ROW Apr-21

Frontenac
Geyer Road, Phase 1 - Clayton Rd to Hermitage Hill Rd - Resurfacing - Sidewalk 
(6') - Storm Sewer 6899-20 $94,500 ROW Oct-20

Hazelwood
Phantom Drive - Missouri Bottom Rd to James S. Mcdonnell Blvd - Ln Reduction 
4 to 2 Lns - Turn Lanes - Sidewalk (6') 6900-20 $23,000 ROW Mar-21

Jefferson County
Armbruster, Doss Hollow, Harness Bridges - Over Haverstick, Plattin, Trib Hocum 
Hollow Creeks - Replace Bridge 6913A-20 $45,600 ROW Jan-21

Jefferson County Hillsboro House Springs Road Bridge - Over Bourne Creek - Replace Bridge 6913D-20 $24,000 ROW Jan-21

Lake Saint Louis
Ronald Reagan Drive & Hawks Ridge Trail - Reagan: I-64-MO N; Hawks Ridge: 
Ridgeway-MO N - Resurfacing - Sidewalks (5') 6901-20 $20,000 ROW Nov-20

MoDOT MO 109 - At MO CC (Wild Horse Creek Rd)/S. Eatherton Rd - Roundabout 6979B-20 $922,000 ROW Jun-21

O'Fallon
Main St, Phase 1 - Pitman St to S/O Railroad Tracks - Resurfacing - Curb Ramps - 
Sidewalks 6904-20 $40,000 ROW Apr-21

St. Ann Geraldine Avenue Bridge - Over Coldwater Creek - Replace Bridge - Sidewalk (5') 6911-20 $8,000 ROW Sep-21

St. Louis County Heintz Road Bridge - Over Mattese Creek - Replace Bridge - Sidewalk (6') 6905B-20 $31,440 ROW Jun-21

Valley Park
St. Louis Avenue/Beckett/Marshall, Phase 3 - MO 141 to 3rd St - Reconstruct: RR 
to 3rd; Resurf: RR to 141 - Sidewalks (5') 6918-20 $20,000 ROW Jul-21

Washington Third Street - MO 47 to Jefferson St - Resurfacing - Sidewalk (5') 6910-20 $8,000 ROW Oct-20

Wentzville MO Z - At Interstate Dr - Add NB Right Turn Lane 6984-20 $4,000 ROW Jan-21

Not Obligated - Right of Way



Sponsor Title - Description TIP # FY 2021 Phase 
Scheduled 
Obligation

TOTAL $74,560,950 75 PROJECTS

Ballwin Holloway Road - Manchester Rd (MO 100) to Baxter Rd - Resurfacing 6813-19 $932,832 CONST Feb-21

Brentwood
Rosalie Avenue Sidewalk - Brentwood Blvd to Mary Ave - Lighting - Sidewalk (5') 
on South Side 6815-19 $303,164 CONST Sep-21

Brentwood
Manchester Road & Rogers Parkway Shared Use Path - Bremerton Rd to Hanley 
Rd - Shared Use Path (10') - 5' Tree Lawn - Tunnel @ Mary Ave 6895-22 $1,200,000 CONST Sep-21

Chesterfield (EXT) Riparian Trail - August Hill Dr to Old Chesterfield Rd - Shared Use Path (10') 6866-18 $903,925 CONST Jun-21

Clayton (EXT)
Traffic Management Enhancements - Flashing Yellow Arrows along Maryland, 
Brentwood, Forsyth, Bonhomme - Advanced Transportation Management System 6927-19 $292,000 CONST Jun-21

Dardenne Prairie 
(EXT) Hanley Road - Feise Road to 2300' North - Reconstruction - Sidewalks (5') 6720-18 $628,040 CONST Jun-21

Fenton Allen Rd - Old Highway 141 to Jefferson County Line - Reconstruction 6817-19 $376,400 CONST Oct-20

Fenton (EXT) Horan Drive - Bowles Ave to Larkin Williams Rd - Resurfacing - Sidewalks (5') 6723-18 $1,080,000 CONST Jun-21

Florissant (EXT) St. Ferdinand Street - N Highway 67 to St. Ferdinand Park - Sidewalk (5') 6727-18 $132,750 CONST Jun-21

Franklin County 
(EXT) Ridge Road Bridge - Over Winsel Creek - Replace Bridge 6712-18 $599,880 CONST Jun-21

Franklin County
Boeuf Creek Road Bridge - Over Branch of Boeuf Creek (Approx. 1.25 Mi W/O 
MO 185) - Replace Bridge 6820-19 $584,000 CONST Oct-20

Green Park (EXT)
Mueller Road - Lindbergh Blvd to Green Park Rd - Resurfacing - Upgrade 
Sidewalks (5') 6728-18 $775,400 CONST Jun-21

Jefferson County 
(EXT)

Old Lemay Ferry Road, Phase 1 - At East Rock Creek Road - Intersection 
Realignment 6713-18 $807,291 CONST Jun-21

Jefferson County 
(EXT)

Old Lemay Ferry Road, Phase 2 - At Spring Forest Road - Intersection and 
Roadway Realignment - Shoulders (6') 6730F-18 $511,497 CONST Jun-21

Jefferson County 
(EXT)

Seckman Road - Old Lemay Ferry Rd to 0.33 Miles East - Roundabout - 
Sidewalks (5') - Traffic Signal 6730G-18 $436,800 CONST Jun-21

Jefferson County
East Rock Creek Road - 850' West of Gary Rd to 150' West of Gary Rd - Curve 
Realignment - Shoulder 6821A-19 $324,480 CONST Apr-21

Jefferson County Local Hillsboro Road - MO 30 to Hillsboro House Springs Rd - Overlay 6821B-21 $157,200 CONST Nov-20

Jefferson County
Main Street - MO MM to 700' North of MO MM (In House Springs) - 
Reconstruction - Sidewalk (4') 6821C-19 $422,424 CONST Dec-20

Jefferson County
Miller Road, Phase 3 - 620' South of Elm Dr to 1350' South of Elm Dr - Realign 
Curve 6821D-21 $217,600 CONST Mar-21

Jefferson County Miller Road, Phase 1 - At Spring Forest Road - Realign Intersection 6821E-19 $479,500 CONST Dec-20

Jefferson County New Sugar Creek Road - MO 30 to St. Louis County Line - Overlay 6821F-21 $182,800 CONST Jan-21

Jefferson County Northwest Blvd - MO 30 to Saline Rd - Overlay 6821G-21 $147,280 CONST Jan-21

Jefferson County Old State Rte. 21 - MO M to MO A - Overlay - Repair Shoulders - Rumblestrips 6821H-21 $665,000 CONST Nov-20

Jefferson County Rouggly Kiepe Road Bridge - Over Tributary to Saline Creek - Replace Bridge 6821I-19 $440,640 CONST Feb-21

Jefferson County
Seckman Road, Phase 2 - Seckman H.S. Entrance to 275' W/O Seckman Spring 
Dr - Traffic Signal at Seckman HS - Sidewalk (5') 6821J-19 $555,360 CONST Dec-20

Madison County 
Transit District

RideFinders Marketing & Outreach - 2021 - MO - Increase Awareness, Interest, 
and Participation in RideFinders by Employers and Commuters 7132-21 $1,200,000 IMPL Sep-21

MoDOT MO 340 - N. Spoede Rd to Old Olive Street Rd - Extend Left Turn Bays 6930A-20 $780,000 CONST Mar-21

MoDOT
Signal Optimization - 2021 - Various Locations along MO 47/100/US 50 in 
Franklin Co, MO 100/366 in STL Co, MO 30 Jeff/STL Co, & US 61/67 in STL Co 6930C-21 $788,800 CONST Apr-21

Not Obligated - Construction / Implementation



Sponsor Title - Description TIP # FY 2021 Phase 
Scheduled 
Obligation

TOTAL $74,560,950 75 PROJECTS

Not Obligated - Construction / Implementation

MoDOT/American 
Lung Association

Saint Louis Regional Clean Air Partnership - Metro St. Louis Area - Outreach - 
Education - Promotion of Gateway Guide - Ozone Alert 6925-19 $335,294 IMPL Sep-21

New Haven (EXT)
Downtown Improvements, Phase 1 - Front St: Olive to Miller; Miller St: UP RR to 
Main St - Reconstruction - Sidewalks (8') - Streetscaping 6735-18 $656,621 CONST Jun-21

New Haven
Downtown Improvements, Phase 2 - Main St:  Miller to Olive St; Olive St: Main St 
to UP RR - Reconstruction - Sidewalks (5') 6824-19 $505,137 CONST Sep-21

O'Fallon (EXT)
Mexico Road, Phase 3 - MO K to Bryan Rd - Resurfacing - Pedestrian Bridge - 
Curb Ramps 6736-18 $1,680,000 CONST Jun-21

O'Fallon
Winghaven Blvd - MO N to South of The Winghaven/Hammack Rd - Resurfacing -
Ped Improvements at Intersections 6825-19 $1,208,406 CONST Dec-20

St. Charles
Strategic Hwy Safety Plan Improvements - Along Boone's Lick, Kingshwy, Elm, 
Lindenwood, Randolph/Mel Wetter, Little Hills/Mel Wetter 6829-19 $425,600 CONST Mar-21

St. Charles Little Hills Expressway - At Mel Wetter Pkwy - Roundabout - Shared Use Path 6931A-19 $840,000 CONST Oct-20

St. Charles County 
(EXT)

Gateway Green Light, Phase 5 - Various Rds in St. Charles Co - Travel Time 
Detectors, Count Stns, PTZ Cameras, Upgrade Video Detection Dynamic Msg 6762-18 $993,270 CONST Jun-21

St. Charles County
Gateway Green Light, Phase 6 - Various Rds in St. Charles Co - PTZ Cameras, 
Travel Time Detectors, Fiber, ATMS - Signal Opt. - Emer. Veh. Preempt 6841A-19 $656,670 CONST Sep-21

St. Charles County 
(EXT) MO 94 - I-70 to Portwest Dr - Intersection Improvements - Signal Optimization 6841B-19 $377,790 CONST Jun-21

St. Charles County

Smart Parking Management System - DT St. Charles - Develop Smart Parking 
System - Parking Lot Sensors - Msg Signs - Cameras - Phone App - Lease 
Electric Shuttle 6981C-20 $800,000 CONST Sep-21

St. Charles County MO N - At MO Z - Traffic Signal - Realign Intersection 6847-19 $1,110,000 CONST Dec-20

St. Charles County 
(EXT)

Gateway Green Light Signal Optimization - 2020 - Various Locations along Main 
St, Mexico Rd, TR Hughes Blvd, Tom Ginnever, O'Fallon Rd 6981B-20 $120,000 CONST Jun-21

St. Louis (EXT) 7th Street - Washington Ave to Walnut St - Resurfacing - Sidewalks - Lighting 6833A-20 $1,680,000 CONST Jun-21

St. Louis (EXT)
7th Street - Washington Ave to Walnut St - Replace Traffic Signals - Signal 
Interconnection 6833B-20 $720,000 CONST Jun-21

St. Louis (EXT)
Jefferson Avenue Signals and Interconnect - Market St to Natural Bridge Ave - 
Replace Traffic Signals - Signal Interconnection 6849-18 $2,576,000 CONST Jun-21

St. Louis (EXT)
Louisiana Avenue Calm Streets - Gravois Ave to Meramec St - Traffic Calming - 
Shared Ln Marking - Bumpouts 6875-18 $800,000 CONST Jun-21

St. Louis
Jefferson/22nd St Interchange Improvements - Reconfigure I-64/Pine/Market/ 
Jefferson Interchange - Reestablish Street Grid - Curb Ramps - Resurfacing 6919-20 $5,040,000 CONST Sep-21

St. Louis
Jefferson/22nd Traffic Flow Improvements - Reconfigure I-64/Pine/Market/ 
Jefferson Interchange - Signal Improvements - Shared Use Path/Cycle Track 6919AA-21 $6,720,000 CONST Sep-21

St. Louis County 
(EXT) Dielman Road-2017 - Olive Boulevard to Page Avenue - Resurfacing - Bike Lanes 6503M-16 $1,047,924 CONST Jun-21

St. Louis County 
(EXT)

Westport Plaza Drive/Marine Avenue - 2017 - Lackland Road to Glenmeade Drive 
(Excluding MO D and I-270 Crossings) - Resurfacing 6503S-16 $639,116 CONST Dec-20

St. Louis County 
(EXT)

Jennings Station Road (North) - 260 Feet Southwest of Hord Avenue to Halls 
Ferry Road - Resurfacing - Curb Ramps 6607D-18 $1,521,360 CONST Jun-21

St. Louis County 
(EXT)

North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) to Natural Bridge Rd 
(MO 115) - Resurfacing - Curb Ramps 6607G-17 $1,727,680 CONST Jun-21

St. Louis County 
(EXT)

Ballas Road - 2020 - Dougherty Ferry Rd to Manchester Rd (MO 100) - 
Resurfacing - Curb Ramps 6715-19 $1,368,800 CONST Jun-21

St. Louis County 
(EXT)

Baxter Road (South) - 2019 - Manchester Rd (MO 100) to Clayton Rd - 
Resurfacing - Shared Use Path (8') 6745A-18 $1,645,866 CONST Jun-21

St. Louis County Bayless Avenue - 2020 - Union Rd to Lemay Ferry Rd - Resurfacing 6745B-19 $1,316,080 CONST Sep-21

St. Louis County 
(EXT)

McKelvey Road, Phase 1 - 2020 - Ameling Rd to Glenpark Dr - Resurfacing - 
Sidewalk (6') - Shared Use Path (8') 6745F-18 $1,009,820 CONST Jun-21

St. Louis County Airport Rd - E/O I-170 to N Florissant Rd - Resurfacing - Curb Ramps 6745J-21 $2,105,460 CONST Sep-21



Sponsor Title - Description TIP # FY 2021 Phase 
Scheduled 
Obligation

TOTAL $74,560,950 75 PROJECTS

Not Obligated - Construction / Implementation

St. Louis County 
(EXT)

Westport Plaza Drive Intersection Improvements - Glenmeade Dr to Page Ave - 
New Signal at Westport Ent; Two Way Turn Lane 6764E-17 $2,328,160 CONST Dec-20

St. Louis County
Bayless Avenue Bridge - Over Gravois Creek (Approx 130' East of I-55) - Replace 
Bridge - Sidewalk (6') 6834B-21 $2,100,000 CONST Sep-21

St. Louis County
McKelvey Rd/Bennington Pl/Ameling Rd - 2021 - McKelvey/Bennington: Dorsett 
to Ameling; Ameling: Bennington to McKelvey - Resurfacing - Slab Repl. 6834C-21 $1,000,000 CONST Sep-21

St. Louis County
Creve Coeur Mill Road - 2021 - Prichard Farm Rd to Approx 350' W/O McKelvey 
Rd. - Resurfacing - Slab Replacement - Fiberoptic 6834D-21 $1,100,000 CONST Sep-21

St. Louis County Hanley Road - 2021 - Canton Rd to MO D (Page Ave) - Resurfacing 6834E-21 $1,100,000 CONST Sep-21

St. Louis County
McKelvey Road, Phase 2 - 2021 - Glenpark Dr to Creve Coeur Mill Rd - 
Resurfacing - Sidewalk (5') E: Smoke Rise to Cr. Coeur Mill 6834F-19 $921,480 CONST Sep-21

St. Louis County
Meramec Bottom Road Bridge - Over Lemay Creek (Approx 1200' West of I-55) - 
Replace Bridge 6834G-19 $930,560 CONST Sep-21

St. Louis County Washington Street - 2021 - Rue St. Pierre to Fatima Ct - Resurfacing 6834H-21 $1,100,000 CONST Sep-21

St. Louis County 
(EXT) Berry Rd - At Big Bend - Intersection Improvements 6850B-20 $521,920 CONST Jun-21

St. Louis County
North County ITS - 2021 - Various Locations along Howdershell Rd, Old Halls 
Ferry Rd, Shackelford Rd 6983-20 $956,080 CONST Sep-21

St. Peters (EXT)
Centennial Greenway, Phase 4 - Along McClay Rd - Hackman Rd to McClay 
Village Dr - Shared Use Path (11') 6877-18 $653,566 CONST Jun-21

Town & Country
Topping Road - Clayton Rd to Topping Estates / Kent Manor Dr - Resurfacing - 
Sidewalk (5') 6836-19 $662,500 CONST Jan-21

Union (EXT)
Denmark Road Bridge - Over Birch Creek - Replace Low Water Crossing - 
Sidewalk (6') 6837-20 $756,070 CONST Jun-21

University City
Westgate Ave - Delmar Blvd to MO 340 (Olive Blvd) - Resurfacing - Upgrade 
Sidewalk 6838-19 $811,274 CONST Dec-20

Valley Park
St. Louis Avenue, Phase 2 - Third St to Seventh St - Reconstruction - Sidewalk 
(5') 6839-19 $1,172,888 CONST Sep-21

Vinita Park (EXT)
North and South Road Sidewalk, Phase 1 - Midland Blvd to Page Ave - Sidewalk 
(5') 6752-18 $312,000 CONST Jun-21

Wentzville
Wentzville Parkway/I-70, Phase 1 - Wentzville Pkwy: Pearce to Veterans Mem - 
Relocate I-70 WB On Ramp - Roundabout 6933A-19 $1,767,613 CONST Dec-20

Wentzville
West Pearce Boulevard - At Meyer Rd - New Traffic Signal - At Cheryl Ann Dr - 
Remove Stop Signs on W. Pearce 6933B-19 $301,000 CONST Feb-21

Wildwood (EXT)
Manchester Road Shared Use Path - MO 109 to Pond Rd - Shared Use Path (10') 
- Xing at MO 109 6880-18 $513,882 CONST Jun-21



FY 2021 Reasonable Progress Update: January 31, 2021

# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/20 0 $0 0 $0 0 $0 23 $2,796,154 20 $1,636,140 82 $77,429,168 125 $81,861,462

10/31/20 4 $1,027,323 0 $0 0 $0 22 $2,730,038 20 $1,636,140 79 $76,467,961 125 $81,861,462

11/30/20 8 $1,694,025 0 $0 0 $0 21 $2,602,038 19 $1,552,140 77 $76,013,259 125 $81,861,462

12/31/20 10 $2,164,025 0 $0 0 $0 21 $2,602,038 18 $1,522,140 76 $75,573,259 125 $81,861,462

01/31/21 14 $2,928,377 0 $0 0 $0 20 $2,440,811 16 $1,398,140 76 $75,573,259 126 $82,340,587

02/28/21
03/31/21
04/30/21
05/31/21
06/30/21
07/31/21
08/31/21
09/09/21
09/16/21
09/23/21
09/30/21

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Date
Obligated Adjustments Removed Not Obligated Total

PE ROW CONST

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant project
delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of Governments
(EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 126 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2021 of the FY 2021-2024 Transportation Improvement
Program (TIP). These projects, sponsored by 42 different agencies and representing $82 million in federal funds, are subject to a September 30, 2021 deadline to
obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the Missouri Department of
Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or implementation of a project may
begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2021. One-time extensions of up to three (3) months may be granted by East-West Gateway staff and
one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and approval. If
the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP, and the federal
funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.
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Sponsor Title - Description TIP # FY 2021 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL #REF! #REF! PROJECTS

Dardenne Prairie Stump Road - Feise Rd to MO N - Reconstruction - Sidewalks (5') - Left Turn Ln 6941-21 $66,116 PE Nov-20 10/21/2020
Madison County 
Transit District

RideFinders Marketing & Outreach - 2019 - MO - Increase Awareness, Interest, 
and Participation in RideFinders by Employers and Commuters 6929A-19 $400,000 IMPL Sep-21 10/20/2020

MoDOT - Citizens 
For Modern Transit

Increase Transit Ridership through Reach & Rewards - STL City and STL County - 
Bus Revision Engagement Program - Partnership to Build Ridership - Two Yr Prg 6980-21 $221,207 IMPL Sep-21 10/29/2020

Richmond Heights Lovella Avenue Bridge - Over Claytonia Creek - Replace Bridge - Sidewalks (5') 6827-19 $340,000 CONST Sep-21 10/29/2020

$1,027,323 Projects

Creve Coeur
Mosley Road, Phase 1 - Tureen Dr to Olive Blvd (MO 340) - Resurfacing - Curb 
Ramps 6896-21 $84,000 ROW Oct-20 11/02/2020

Fenton
Larkin Williams Road - South Highway Dr to Wolfner Dr - Whitetopping - Sidewalk 
(5') 6944-21 $128,000 PE Oct-20 11/02/2020

Jefferson County 
Port Authority

Marine Vessel Engine Repower - 2021 - Repower Two Marine Vessels Serving 
Mississippi R and Missouri R. in Non-Attainment Area - 1 Towboat 1 Ferry 6977-21 $219,702 IMPL Sep-21 11/10/2020

St. Charles County 
(EXT)

Schwede Road - Hoffman Rd to Bridge over Cunningham Branch - Realign Curve - 
Shoulders 6830B-20 $235,000 CONST Jun-21 11/23/2020

$666,702 Projects

Des Peres
Manchester Road Improvements - Ballas Rd to Meier Ln - Access Management - 
Crosswalk Impr. - Bus Stop Impr 6897-20 $30,000 ROW Oct-20 12/01/2020

St. Charles County 
(EXT)

Seeburger Road Bridge - At Trib to the Mississippi R (B/W South Shore and MO 
B) - Replace Bridge 6830C-20 $440,000 CONST Jun-21 12/15/2020

$470,000 Projects

Hillsboro
Business 21, Phase 4 - Main St to Maple Street - Overlay, Two Way Turn Lane 
(Locallly Funded), Storm Sewers 6907-22 $479,125 CONST Jan-21

Pacific Denton Road Bridge - Over Brush Creek - Replace Bridge - Sidewalk (6') 6914-20 $20,000 ROW Oct-20

St. Charles
Zumbehl Rd - Over Cole Creek - Replace Culvert - Shared Use Path (10') - 
Sidewalk (5') 6922B-20 $104,000 ROW Mar-21

Wentzville
Peine Road - 60' E/O Forest Way Dr to 675' W/O Stewart Springs Dr - 
Resurfacing - Shoulders (3') - Curve Impr. 6972-21 $161,227 PE Oct-20

$764,352 Projects

$0 Projects
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$0 Projects

$0 Projects

$0 Projects
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Sponsor Title - Description TIP # FY 2021 Phase 
Scheduled 
Obligation

TOTAL $2,440,811 20 PROJECTS

Ferguson S. Dade Avenue - Airport Rd to Suburban Ave - Resurfacing - Curb Ramps 6945-21 $82,844 PE May-21

Franklin County Hendricks Road Bridge - Over North Fork of Meramec River - Replace Bridge 6948-21 $73,758 PE Apr-21

Glendale E. Essex Avenue - Sappington Rd to Dickson St - Resurfacing - Sidewalk (5') 6949-21 $105,193 PE May-21

Jefferson County Allen Road Bridge - Over Sandy Creek - Replace Bridge 6952A-21 $140,000 PE Jan-21

Jefferson County
Hunning Road - Elizabeth Ln to Approx. 300' N/O Cinphany Ct - Realign Curve - 
Shoulders (4') - Guardrail 6952B-21 $120,000 PE Jan-21

Jefferson County
Laguna Palma Road & McGehan Road Bridges - Over Boyd Branch & Tributary of 
Joachim Creek - Replace Bridges 6952C-21 $280,000 PE Jan-21

Ladue Warson Road - At Conway Rd - Traffic Signal - Left Turn Lane 7130-21 $96,680 PE Jan-21

Pacific
Congress St (Former Rte N) - Westlake Village Dr to Candlewick Ln - Resurfacing - 
Lighting - Storm Sewer - Bike Ln (5') 6959-21 $73,297 PE Jan-21

St. Charles County
GGL - Mid Rivers Mall Dr Signal Performance Module - I-70 North Outer Rd to S 
St. Peters Pkwy - Automated Traffic Signal Perf. - Signal Optimization 7137A-21 $208,000 PE Mar-21

St. Charles County
GGL - Bryan Rd Signal Performance Module - W. Terra Ln to MO N - Automated 
Traffic Signal Perf. - Signal Optimization 7137B-21 $124,000 PE Mar-21

St. Charles County
GGL - Wentzville Pkwy Signal Performance Module - Veterans Memorial Pkwy to 
US 61 - Automated Traffic Signal Perf. - Signal Optimization 7137C-21 $136,000 PE Mar-21

St. Louis County
West Florissant Avenue - At Chambers Rd - Sidewalk (5') - Lighting - Shared Use 
Path (8') - Intersection & Bus Stop Impr. 6963J-21 $300,731 PE May-21

St. Louis County S. Woods Mill - At Conway - Intersection Improvements - Turn Lns - Traffic Signal 7139-21 $65,840 PE Sep-21

Sunset Hills
West Watson Road - Gravois Rd (MO 30) to Weber Hill Rd - Resurfacing - Shared 
Use Path (10') - Sidewalk (5') 6966-21 $102,400 PE Dec-20

University City
Canton Avenue, Phase 1 - North & South Rd to N. Hanley Rd - Resurfacing - 
Sidewalks (6') 6969-21 $62,289 PE Nov-20

Vinita Park
North & South Road/Midland Sidewalks, Phase 2 - N/S: Page to Midland; Midland: 
N/S to Delport - Sidewalks (5-6') 6752A-21 $64,000 PE Feb-21

Washington Jefferson Street - Fifth St to MO 100 - Resurfacing - Sidewalk (5') - Curb & Gutter 6970-21 $80,000 PE Oct-20

Washington
Westlink Drive - Bluff Rd to W. Main St. - Overlay - Improve Intersection at Bluff 
Rd 6971-21 $24,000 PE Oct-20

Wentzville
W. Pearce (I-70 N. Outer Rd) - May Rd to 200' W/O Faith Church Ent. - 
Resurfacing - Shoulders (2') - Fencing 6973-21 $110,562 PE Dec-20

Wentzville
MO Z - At Interstate Dr - Restripe MO Z Int. Dr to 70 (Loc. Fund) - Upgrade Traffic 
Signal - Intersection Improvements 7140-21 $191,217 PE Mar-21

Not Obligated - Preliminary Engineering



Sponsor Title - Description TIP # FY 2021 Phase 
Scheduled 
Obligation

TOTAL $1,398,140 16 PROJECTS

Des Peres Des Peres Road - At Old Des Peres Rd - Roundabout - Sidewalk 6976-20 $32,000 ROW Mar-21

Fenton
Rudder Road - Larkin Williams Rd to 200' E/O Fenton Business Ct - 
Reconstruction - Sidewalk (5') 6912-20 $16,000 ROW Feb-21

Florissant
Rue St Denis, Phase 1 - St. Ferdinand St to N. Lafayette St - Resurfacing - 
Sidewalk (5-6') 6921-20 $89,600 ROW Oct-20

Franklin County Elmont Road - Over Little Boone Creek - Replace Bridge 6906-20 $20,000 ROW Apr-21

Frontenac
Geyer Road, Phase 1 - Clayton Rd to Hermitage Hill Rd - Resurfacing - Sidewalk 
(6') - Storm Sewer 6899-20 $94,500 ROW Oct-20

Hazelwood
Phantom Drive - Missouri Bottom Rd to James S. Mcdonnell Blvd - Ln Reduction 4 
to 2 Lns - Turn Lanes - Sidewalk (6') 6900-20 $23,000 ROW Mar-21

Jefferson County
Armbruster, Doss Hollow, Harness Bridges - Over Haverstick, Plattin, Trib Hocum 
Hollow Creeks - Replace Bridge 6913A-20 $45,600 ROW Jan-21

Jefferson County Hillsboro House Springs Road Bridge - Over Bourne Creek - Replace Bridge 6913D-20 $24,000 ROW Jan-21

Lake Saint Louis
Ronald Reagan Drive & Hawks Ridge Trail - Reagan: I-64-MO N; Hawks Ridge: 
Ridgeway-MO N - Resurfacing - Sidewalks (5') 6901-20 $20,000 ROW Nov-20

MoDOT MO 109 - At MO CC (Wild Horse Creek Rd)/S. Eatherton Rd - Roundabout 6979B-20 $922,000 ROW Jun-21

O'Fallon
Main St, Phase 1 - Pitman St to S/O Railroad Tracks - Resurfacing - Curb Ramps - 
Sidewalks 6904-20 $40,000 ROW Apr-21

St. Ann Geraldine Avenue Bridge - Over Coldwater Creek - Replace Bridge - Sidewalk (5') 6911-20 $8,000 ROW Sep-21

St. Louis County Heintz Road Bridge - Over Mattese Creek - Replace Bridge - Sidewalk (6') 6905B-20 $31,440 ROW Jun-21

Valley Park
St. Louis Avenue/Beckett/Marshall, Phase 3 - MO 141 to 3rd St - Reconstruct: RR 
to 3rd; Resurf: RR to 141 - Sidewalks (5') 6918-20 $20,000 ROW Jul-21

Washington Third Street - MO 47 to Jefferson St - Resurfacing - Sidewalk (5') 6910-20 $8,000 ROW Oct-20

Wentzville MO Z - At Interstate Dr - Add NB Right Turn Lane 6984-20 $4,000 ROW Jan-21

Not Obligated - Right of Way



Sponsor Title - Description TIP # FY 2021 Phase 
Scheduled 
Obligation

TOTAL $75,573,259 76 PROJECTS

Ballwin Holloway Road - Manchester Rd (MO 100) to Baxter Rd - Resurfacing 6813-19 $932,832 CONST Feb-21

Brentwood
Rosalie Avenue Sidewalk - Brentwood Blvd to Mary Ave - Lighting - Sidewalk (5') 
on South Side 6815-19 $303,164 CONST Sep-21

Brentwood
Manchester Road & Rogers Parkway Shared Use Path - Bremerton Rd to Hanley 
Rd - Shared Use Path (10') - 5' Tree Lawn - Tunnel @ Mary Ave 6895-22 $1,200,000 CONST Sep-21

Chesterfield (EXT) Riparian Trail - August Hill Dr to Old Chesterfield Rd - Shared Use Path (10') 6866-18 $903,925 CONST Jun-21

Clayton (EXT)
Traffic Management Enhancements - Flashing Yellow Arrows along Maryland, 
Brentwood, Forsyth, Bonhomme - Advanced Transportation Management System 6927-19 $292,000 CONST Jun-21

Dardenne Prairie 
(EXT) Hanley Road - Feise Road to 2300' North - Reconstruction - Sidewalks (5') 6720-18 $628,040 CONST Jun-21

Fenton Allen Rd - Old Highway 141 to Jefferson County Line - Reconstruction 6817-19 $376,400 CONST Oct-20

Fenton (EXT) Horan Drive - Bowles Ave to Larkin Williams Rd - Resurfacing - Sidewalks (5') 6723-18 $1,080,000 CONST Jun-21

Florissant (EXT) St. Ferdinand Street - N Highway 67 to St. Ferdinand Park - Sidewalk (5') 6727-18 $132,750 CONST Jun-21

Franklin County 
(EXT) Ridge Road Bridge - Over Winsel Creek - Replace Bridge 6712-18 $599,880 CONST Jun-21

Franklin County
Boeuf Creek Road Bridge - Over Branch of Boeuf Creek (Approx. 1.25 Mi W/O 
MO 185) - Replace Bridge 6820-19 $584,000 CONST Oct-20

Green Park (EXT)
Mueller Road - Lindbergh Blvd to Green Park Rd - Resurfacing - Upgrade 
Sidewalks (5') 6728-18 $775,400 CONST Jun-21

Jefferson County 
(EXT)

Old Lemay Ferry Road, Phase 1 - At East Rock Creek Road - Intersection 
Realignment 6713-18 $807,291 CONST Jun-21

Jefferson County 
(EXT)

Old Lemay Ferry Road, Phase 2 - At Spring Forest Road - Intersection and 
Roadway Realignment - Shoulders (6') 6730F-18 $511,497 CONST Jun-21

Jefferson County 
(EXT)

Seckman Road - Old Lemay Ferry Rd to 0.33 Miles East - Roundabout - 
Sidewalks (5') - Traffic Signal 6730G-18 $436,800 CONST Jun-21

Jefferson County
East Rock Creek Road - 850' West of Gary Rd to 150' West of Gary Rd - Curve 
Realignment - Shoulder 6821A-19 $324,480 CONST Apr-21

Jefferson County Local Hillsboro Road - MO 30 to Hillsboro House Springs Rd - Overlay 6821B-21 $157,200 CONST Nov-20

Jefferson County
Main Street - MO MM to 700' North of MO MM (In House Springs) - Reconstruction 
- Sidewalk (4') 6821C-19 $422,424 CONST Dec-20

Jefferson County
Miller Road, Phase 3 - 620' South of Elm Dr to 1350' South of Elm Dr - Realign 
Curve 6821D-21 $217,600 CONST Mar-21

Jefferson County Miller Road, Phase 1 - At Spring Forest Road - Realign Intersection 6821E-19 $479,500 CONST Dec-20

Jefferson County New Sugar Creek Road - MO 30 to St. Louis County Line - Overlay 6821F-21 $182,800 CONST Jan-21

Jefferson County Northwest Blvd - MO 30 to Saline Rd - Overlay 6821G-21 $147,280 CONST Jan-21

Jefferson County Old State Rte. 21 - MO M to MO A - Overlay - Repair Shoulders - Rumblestrips 6821H-21 $665,000 CONST Nov-20

Jefferson County Rouggly Kiepe Road Bridge - Over Tributary to Saline Creek - Replace Bridge 6821I-19 $440,640 CONST Feb-21

Jefferson County
Seckman Road, Phase 2 - Seckman H.S. Entrance to 275' W/O Seckman Spring 
Dr - Traffic Signal at Seckman HS - Sidewalk (5') 6821J-19 $555,360 CONST Dec-20

Lake Saint Louis
Lake Saint Louis Blvd Roundabout - At Veterans Memorial Pkwy & I-70 EB On/Off 
Ramps - Construct Roundabout - Sidewalk (6') 6822-19 $1,012,309 CONST Jan-21

Madison County 
Transit District

RideFinders Marketing & Outreach - 2021 - MO - Increase Awareness, Interest, 
and Participation in RideFinders by Employers and Commuters 7132-21 $1,200,000 IMPL Sep-21

MoDOT MO 340 - N. Spoede Rd to Old Olive Street Rd - Extend Left Turn Bays 6930A-20 $780,000 CONST Mar-21

Not Obligated - Construction / Implementation



Sponsor Title - Description TIP # FY 2021 Phase 
Scheduled 
Obligation

TOTAL $75,573,259 76 PROJECTS

Not Obligated - Construction / Implementation

MoDOT
Signal Optimization - 2021 - Various Locations along MO 47/100/US 50 in Franklin 
Co, MO 100/366 in STL Co, MO 30 Jeff/STL Co, & US 61/67 in STL Co 6930C-21 $788,800 CONST Apr-21

MoDOT/American 
Lung Association

Saint Louis Regional Clean Air Partnership - Metro St. Louis Area - Outreach - 
Education - Promotion of Gateway Guide - Ozone Alert 6925-19 $335,294 IMPL Sep-21

New Haven (EXT)
Downtown Improvements, Phase 1 - Front St: Olive to Miller; Miller St: UP RR to 
Main St - Reconstruction - Sidewalks (8') - Streetscaping 6735-18 $656,621 CONST Jun-21

New Haven
Downtown Improvements, Phase 2 - Main St:  Miller to Olive St; Olive St: Main St 
to UP RR - Reconstruction - Sidewalks (5') 6824-19 $505,137 CONST Sep-21

O'Fallon (EXT)
Mexico Road, Phase 3 - MO K to Bryan Rd - Resurfacing - Pedestrian Bridge - 
Curb Ramps 6736-18 $1,680,000 CONST Jun-21

O'Fallon
Winghaven Blvd - MO N to South of The Winghaven/Hammack Rd - Resurfacing - 
Ped Improvements at Intersections 6825-19 $1,208,406 CONST Dec-20

St. Charles
Strategic Hwy Safety Plan Improvements - Along Boone's Lick, Kingshwy, Elm, 
Lindenwood, Randolph/Mel Wetter, Little Hills/Mel Wetter 6829-19 $425,600 CONST Mar-21

St. Charles Little Hills Expressway - At Mel Wetter Pkwy - Roundabout - Shared Use Path 6931A-19 $840,000 CONST Oct-20

St. Charles County 
(EXT)

Gateway Green Light, Phase 5 - Various Rds in St. Charles Co - Travel Time 
Detectors, Count Stns, PTZ Cameras, Upgrade Video Detection Dynamic Msg 6762-18 $993,270 CONST Jun-21

St. Charles County
Gateway Green Light, Phase 6 - Various Rds in St. Charles Co - PTZ Cameras, 
Travel Time Detectors, Fiber, ATMS - Signal Opt. - Emer. Veh. Preempt 6841A-19 $656,670 CONST Sep-21

St. Charles County 
(EXT) MO 94 - I-70 to Portwest Dr - Intersection Improvements - Signal Optimization 6841B-19 $377,790 CONST Jun-21

St. Charles County

Smart Parking Management System - DT St. Charles - Develop Smart Parking 
System - Parking Lot Sensors - Msg Signs - Cameras - Phone App - Lease 
Electric Shuttle 6981C-20 $800,000 CONST Sep-21

St. Charles County MO N - At MO Z - Traffic Signal - Realign Intersection 6847-19 $1,110,000 CONST Dec-20

St. Charles County 
(EXT)

Gateway Green Light Signal Optimization - 2020 - Various Locations along Main 
St, Mexico Rd, TR Hughes Blvd, Tom Ginnever, O'Fallon Rd 6981B-20 $120,000 CONST Jun-21

St. Louis (EXT) 7th Street - Washington Ave to Walnut St - Resurfacing - Sidewalks - Lighting 6833A-20 $1,680,000 CONST Jun-21

St. Louis (EXT)
7th Street - Washington Ave to Walnut St - Replace Traffic Signals - Signal 
Interconnection 6833B-20 $720,000 CONST Jun-21

St. Louis (EXT)
Jefferson Avenue Signals and Interconnect - Market St to Natural Bridge Ave - 
Replace Traffic Signals - Signal Interconnection 6849-18 $2,576,000 CONST Jun-21

St. Louis (EXT)
Louisiana Avenue Calm Streets - Gravois Ave to Meramec St - Traffic Calming - 
Shared Ln Marking - Bumpouts 6875-18 $800,000 CONST Jun-21

St. Louis
Jefferson/22nd St Interchange Improvements - Reconfigure I-64/Pine/Market/ 
Jefferson Interchange - Reestablish Street Grid - Curb Ramps - Resurfacing 6919-20 $5,040,000 CONST Sep-21

St. Louis
Jefferson/22nd Traffic Flow Improvements - Reconfigure I-64/Pine/Market/ 
Jefferson Interchange - Signal Improvements - Shared Use Path/Cycle Track 6919AA-21 $6,720,000 CONST Sep-21

St. Louis County 
(EXT) Dielman Road-2017 - Olive Boulevard to Page Avenue - Resurfacing - Bike Lanes 6503M-16 $1,047,924 CONST Jun-21

St. Louis County 
(EXT)

Westport Plaza Drive/Marine Avenue - 2017 - Lackland Road to Glenmeade Drive 
(Excluding MO D and I-270 Crossings) - Resurfacing 6503S-16 $639,116 CONST Dec-20

St. Louis County 
(EXT)

Jennings Station Road (North) - 260 Feet Southwest of Hord Avenue to Halls 
Ferry Road - Resurfacing - Curb Ramps 6607D-18 $1,521,360 CONST Jun-21

St. Louis County 
(EXT)

North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) to Natural Bridge Rd 
(MO 115) - Resurfacing - Curb Ramps 6607G-17 $1,727,680 CONST Jun-21

St. Louis County 
(EXT)

Ballas Road - 2020 - Dougherty Ferry Rd to Manchester Rd (MO 100) - 
Resurfacing - Curb Ramps 6715-19 $1,368,800 CONST Jun-21

St. Louis County 
(EXT)

Baxter Road (South) - 2019 - Manchester Rd (MO 100) to Clayton Rd - 
Resurfacing - Shared Use Path (8') 6745A-18 $1,645,866 CONST Jun-21

St. Louis County Bayless Avenue - 2020 - Union Rd to Lemay Ferry Rd - Resurfacing 6745B-19 $1,316,080 CONST Sep-21

St. Louis County 
(EXT)

McKelvey Road, Phase 1 - 2020 - Ameling Rd to Glenpark Dr - Resurfacing - 
Sidewalk (6') - Shared Use Path (8') 6745F-18 $1,009,820 CONST Jun-21



Sponsor Title - Description TIP # FY 2021 Phase 
Scheduled 
Obligation

TOTAL $75,573,259 76 PROJECTS

Not Obligated - Construction / Implementation

St. Louis County Airport Rd - E/O I-170 to N Florissant Rd - Resurfacing - Curb Ramps 6745J-21 $2,105,460 CONST Sep-21

St. Louis County 
(EXT)

Westport Plaza Drive Intersection Improvements - Glenmeade Dr to Page Ave - 
New Signal at Westport Ent; Two Way Turn Lane 6764E-17 $2,328,160 CONST Dec-20

St. Louis County
Bayless Avenue Bridge - Over Gravois Creek (Approx 130' East of I-55) - Replace 
Bridge - Sidewalk (6') 6834B-21 $2,100,000 CONST Sep-21

St. Louis County
McKelvey Rd/Bennington Pl/Ameling Rd - 2021 - McKelvey/Bennington: Dorsett to 
Ameling; Ameling: Bennington to McKelvey - Resurfacing - Slab Repl. 6834C-21 $1,000,000 CONST Sep-21

St. Louis County
Creve Coeur Mill Road - 2021 - Prichard Farm Rd to Approx 350' W/O McKelvey 
Rd. - Resurfacing - Slab Replacement - Fiberoptic 6834D-21 $1,100,000 CONST Sep-21

St. Louis County Hanley Road - 2021 - Canton Rd to MO D (Page Ave) - Resurfacing 6834E-21 $1,100,000 CONST Sep-21

St. Louis County
McKelvey Road, Phase 2 - 2021 - Glenpark Dr to Creve Coeur Mill Rd - 
Resurfacing - Sidewalk (5') E: Smoke Rise to Cr. Coeur Mill 6834F-19 $921,480 CONST Sep-21

St. Louis County
Meramec Bottom Road Bridge - Over Lemay Creek (Approx 1200' West of I-55) - 
Replace Bridge 6834G-19 $930,560 CONST Sep-21

St. Louis County Washington Street - 2021 - Rue St. Pierre to Fatima Ct - Resurfacing 6834H-21 $1,100,000 CONST Sep-21

St. Louis County 
(EXT) Berry Rd - At Big Bend - Intersection Improvements 6850B-20 $521,920 CONST Jun-21

St. Louis County
North County ITS - 2021 - Various Locations along Howdershell Rd, Old Halls 
Ferry Rd, Shackelford Rd 6983-20 $956,080 CONST Sep-21

St. Peters (EXT)
Centennial Greenway, Phase 4 - Along McClay Rd - Hackman Rd to McClay 
Village Dr - Shared Use Path (11') 6877-18 $653,566 CONST Jun-21

Town & Country
Topping Road - Clayton Rd to Topping Estates / Kent Manor Dr - Resurfacing - 
Sidewalk (5') 6836-19 $662,500 CONST Jan-21

Union (EXT)
Denmark Road Bridge - Over Birch Creek - Replace Low Water Crossing - 
Sidewalk (6') 6837-20 $756,070 CONST Jun-21

University City
Westgate Ave - Delmar Blvd to MO 340 (Olive Blvd) - Resurfacing - Upgrade 
Sidewalk 6838-19 $811,274 CONST Dec-20

Valley Park
St. Louis Avenue, Phase 2 - Third St to Seventh St - Reconstruction - Sidewalk 
(5') 6839-19 $1,172,888 CONST Sep-21

Vinita Park (EXT)
North and South Road Sidewalk, Phase 1 - Midland Blvd to Page Ave - Sidewalk 
(5') 6752-18 $312,000 CONST Jun-21

Wentzville
Wentzville Parkway/I-70, Phase 1 - Wentzville Pkwy: Pearce to Veterans Mem - 
Relocate I-70 WB On Ramp - Roundabout 6933A-19 $1,767,613 CONST Dec-20

Wentzville
West Pearce Boulevard - At Meyer Rd - New Traffic Signal - At Cheryl Ann Dr - 
Remove Stop Signs on W. Pearce 6933B-19 $301,000 CONST Feb-21

Wildwood (EXT)
Manchester Road Shared Use Path - MO 109 to Pond Rd - Shared Use Path (10') - 
Xing at MO 109 6880-18 $513,882 CONST Jun-21



FY 2021 Reasonable Progress Update: December 31, 2020

# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/20 0 $0 0 $0 0 $0 23 $2,796,154 20 $1,636,140 82 $77,429,168 125 $81,861,462

10/31/20 4 $1,027,323 0 $0 0 $0 22 $2,730,038 20 $1,636,140 79 $76,467,961 125 $81,861,462

11/30/20 8 $1,694,025 0 $0 0 $0 21 $2,602,038 19 $1,552,140 77 $76,013,259 125 $81,861,462

12/31/20 10 $2,164,025 0 $0 0 $0 21 $2,602,038 18 $1,522,140 76 $75,573,259 125 $81,861,462

01/31/21
02/28/21
03/31/21
04/30/21
05/31/21
06/30/21
07/31/21
08/31/21
09/09/21
09/16/21
09/23/21
09/30/21

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Date
Obligated Adjustments Removed

Not Obligated
Total

PE ROW CONST

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant project
delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of Governments
(EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 125 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2021 of the FY 2021-2024 Transportation
Improvement Program (TIP). These projects, sponsored by 42 different agencies and representing $82 million in federal funds, are subject to a September 30,
2021 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2021. One-time extensions of up to three (3) months may be granted by East-West Gateway staff
and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.
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Sponsor Title - Description TIP # FY 2021 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $2,164,025 10 PROJECTS

Dardenne Prairie Stump Road - Feise Rd to MO N - Reconstruction - Sidewalks (5') - Left Turn Ln 6941-21 $66,116 PE Nov-20 10/21/2020
Madison County 
Transit District

RideFinders Marketing & Outreach - 2019 - MO - Increase Awareness, Interest, 
and Participation in RideFinders by Employers and Commuters 6929A-19 $400,000 IMPL Sep-21 10/20/2020

MoDOT - Citizens 
For Modern Transit

Increase Transit Ridership through Reach & Rewards - STL City and STL County 
- Bus Revision Engagement Program - Partnership to Build Ridership - Two Yr 
Prg 6980-21 $221,207 IMPL Sep-21 10/29/2020

Richmond Heights Lovella Avenue Bridge - Over Claytonia Creek - Replace Bridge - Sidewalks (5') 6827-19 $340,000 CONST Sep-21 10/29/2020

$1,027,323 Projects

Creve Coeur
Mosley Road, Phase 1 - Tureen Dr to Olive Blvd (MO 340) - Resurfacing - Curb 
Ramps 6896-21 $84,000 ROW Oct-20 11/02/2020

Fenton
Larkin Williams Road - South Highway Dr to Wolfner Dr - Whitetopping - 
Sidewalk (5') 6944-21 $128,000 PE Oct-20 11/02/2020

Jefferson County 
Port Authority

Marine Vessel Engine Repower - 2021 - Repower Two Marine Vessels Serving 
Mississippi R and Missouri R. in Non-Attainment Area - 1 Towboat 1 Ferry 6977-21 $219,702 IMPL Sep-21 11/10/2020

St. Charles County 
(EXT)

Schwede Road - Hoffman Rd to Bridge over Cunningham Branch - Realign Curve 
- Shoulders 6830B-20 $235,000 CONST Jun-21 11/23/2020

$666,702 Projects

Des Peres
Manchester Road Improvements - Ballas Rd to Meier Ln - Access Management - 
Crosswalk Impr. - Bus Stop Impr 6897-20 $30,000 ROW Oct-20 12/01/2020

St. Charles County 
(EXT)

Seeburger Road Bridge - At Trib to the Mississippi R (B/W South Shore and MO 
B) - Replace Bridge 6830C-20 $440,000 CONST Jun-21 12/15/2020

$470,000 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

November Total 4

Obligated 

October Total 4

December Total 2

January Total 0

February Total 0

March Total 0

April Total 0

May Total 0

June Total 0

July Total 0

August Total 0

September Total 0



Sponsor Title - Description TIP # FY 2021 Phase 
Scheduled 
Obligation

TOTAL $2,602,038 21 PROJECTS

Ferguson S. Dade Avenue - Airport Rd to Suburban Ave - Resurfacing - Curb Ramps 6945-21 $82,844 PE May-21

Franklin County Hendricks Road Bridge - Over North Fork of Meramec River - Replace Bridge 6948-21 $73,758 PE Apr-21

Glendale E. Essex Avenue - Sappington Rd to Dickson St - Resurfacing - Sidewalk (5') 6949-21 $105,193 PE May-21

Jefferson County Allen Road Bridge - Over Sandy Creek - Replace Bridge 6952A-21 $140,000 PE Jan-21

Jefferson County
Hunning Road - Elizabeth Ln to Approx. 300' N/O Cinphany Ct - Realign Curve - 
Shoulders (4') - Guardrail 6952B-21 $120,000 PE Jan-21

Jefferson County
Laguna Palma Road & McGehan Road Bridges - Over Boyd Branch & Tributary 
of Joachim Creek - Replace Bridges 6952C-21 $280,000 PE Jan-21

Ladue Warson Road - At Conway Rd - Traffic Signal - Left Turn Lane 7130-21 $96,680 PE Jan-21

Pacific
Congress St (Former Rte N) - Westlake Village Dr to Candlewick Ln - Resurfacing 
- Lighting - Storm Sewer - Bike Ln (5') 6959-21 $73,297 PE Jan-21

St. Charles County
GGL - Mid Rivers Mall Dr Signal Performance Module - I-70 North Outer Rd to S 
St. Peters Pkwy - Automated Traffic Signal Perf. - Signal Optimization 7137A-21 $208,000 PE Mar-21

St. Charles County
GGL - Bryan Rd Signal Performance Module - W. Terra Ln to MO N - Automated 
Traffic Signal Perf. - Signal Optimization 7137B-21 $124,000 PE Mar-21

St. Charles County
GGL - Wentzville Pkwy Signal Performance Module - Veterans Memorial Pkwy to 
US 61 - Automated Traffic Signal Perf. - Signal Optimization 7137C-21 $136,000 PE Mar-21

St. Louis County
West Florissant Avenue - At Chambers Rd - Sidewalk (5') - Lighting - Shared Use 
Path (8') - Intersection & Bus Stop Impr. 6963J-21 $300,731 PE May-21

St. Louis County S. Woods Mill - At Conway - Intersection Improvements - Turn Lns - Traffic Signal 7139-21 $65,840 PE Sep-21

Sunset Hills
West Watson Road - Gravois Rd (MO 30) to Weber Hill Rd - Resurfacing - 
Shared Use Path (10') - Sidewalk (5') 6966-21 $102,400 PE Dec-20

University City
Canton Avenue, Phase 1 - North & South Rd to N. Hanley Rd - Resurfacing - 
Sidewalks (6') 6969-21 $62,289 PE Nov-20

Vinita Park
North & South Road/Midland Sidewalks, Phase 2 - N/S: Page to Midland; 
Midland: N/S to Delport - Sidewalks (5-6') 6752A-21 $64,000 PE Feb-21

Washington Jefferson Street - Fifth St to MO 100 - Resurfacing - Sidewalk (5') - Curb & Gutter 6970-21 $80,000 PE Oct-20

Washington
Westlink Drive - Bluff Rd to W. Main St. - Overlay - Improve Intersection at Bluff 
Rd 6971-21 $24,000 PE Oct-20

Wentzville
Peine Road - 60' E/O Forest Way Dr to 675' W/O Stewart Springs Dr - 
Resurfacing - Shoulders (3') - Curve Impr. 6972-21 $161,227 PE Oct-20

Wentzville
W. Pearce (I-70 N. Outer Rd) - May Rd to 200' W/O Faith Church Ent. - 
Resurfacing - Shoulders (2') - Fencing 6973-21 $110,562 PE Dec-20

Wentzville
MO Z - At Interstate Dr - Restripe MO Z Int. Dr to 70 (Loc. Fund) - Upgrade Traffic 
Signal - Intersection Improvements 7140-21 $191,217 PE Mar-21

Not Obligated - Preliminary Engineering



Sponsor Title - Description TIP # FY 2021 Phase 
Scheduled 
Obligation

TOTAL $1,522,140 18 PROJECTS

Des Peres Des Peres Road - At Old Des Peres Rd - Roundabout - Sidewalk 6976-20 $32,000 ROW Mar-21

Fenton
Rudder Road - Larkin Williams Rd to 200' E/O Fenton Business Ct - 
Reconstruction - Sidewalk (5') 6912-20 $16,000 ROW Feb-21

Florissant
Rue St Denis, Phase 1 - St. Ferdinand St to N. Lafayette St - Resurfacing - 
Sidewalk (5-6') 6921-20 $89,600 ROW Oct-20

Franklin County Elmont Road - Over Little Boone Creek - Replace Bridge 6906-20 $20,000 ROW Apr-21

Frontenac
Geyer Road, Phase 1 - Clayton Rd to Hermitage Hill Rd - Resurfacing - Sidewalk 
(6') - Storm Sewer 6899-20 $94,500 ROW Oct-20

Hazelwood
Phantom Drive - Missouri Bottom Rd to James S. Mcdonnell Blvd - Ln Reduction 
4 to 2 Lns - Turn Lanes - Sidewalk (6') 6900-20 $23,000 ROW Mar-21

Jefferson County
Armbruster, Doss Hollow, Harness Bridges - Over Haverstick, Plattin, Trib Hocum 
Hollow Creeks - Replace Bridge 6913A-20 $45,600 ROW Jan-21

Jefferson County Hillsboro House Springs Road Bridge - Over Bourne Creek - Replace Bridge 6913D-20 $24,000 ROW Jan-21

Lake Saint Louis
Ronald Reagan Drive & Hawks Ridge Trail - Reagan: I-64-MO N; Hawks Ridge: 
Ridgeway-MO N - Resurfacing - Sidewalks (5') 6901-20 $20,000 ROW Nov-20

MoDOT MO 109 - At MO CC (Wild Horse Creek Rd)/S. Eatherton Rd - Roundabout 6979B-20 $922,000 ROW Jun-21

O'Fallon
Main St, Phase 1 - Pitman St to S/O Railroad Tracks - Resurfacing - Curb Ramps - 
Sidewalks 6904-20 $40,000 ROW Apr-21

Pacific Denton Road Bridge - Over Brush Creek - Replace Bridge - Sidewalk (6') 6914-20 $20,000 ROW Oct-20

St. Ann Geraldine Avenue Bridge - Over Coldwater Creek - Replace Bridge - Sidewalk (5') 6911-20 $8,000 ROW Sep-21

St. Charles
Zumbehl Rd - Over Cole Creek - Replace Culvert - Shared Use Path (10') - 
Sidewalk (5') 6922B-20 $104,000 ROW Mar-21

St. Louis County Heintz Road Bridge - Over Mattese Creek - Replace Bridge - Sidewalk (6') 6905B-20 $31,440 ROW Jun-21

Valley Park
St. Louis Avenue/Beckett/Marshall, Phase 3 - MO 141 to 3rd St - Reconstruct: RR 
to 3rd; Resurf: RR to 141 - Sidewalks (5') 6918-20 $20,000 ROW Jul-21

Washington Third Street - MO 47 to Jefferson St - Resurfacing - Sidewalk (5') 6910-20 $8,000 ROW Oct-20

Wentzville MO Z - At Interstate Dr - Add NB Right Turn Lane 6984-20 $4,000 ROW Jan-21

Not Obligated - Right of Way



Sponsor Title - Description TIP # FY 2021 Phase 
Scheduled 
Obligation

TOTAL $75,573,259 76 PROJECTS

Ballwin Holloway Road - Manchester Rd (MO 100) to Baxter Rd - Resurfacing 6813-19 $932,832 CONST Feb-21

Brentwood
Rosalie Avenue Sidewalk - Brentwood Blvd to Mary Ave - Lighting - Sidewalk (5') 
on South Side 6815-19 $303,164 CONST Sep-21

Brentwood
Manchester Road & Rogers Parkway Shared Use Path - Bremerton Rd to Hanley 
Rd - Shared Use Path (10') - 5' Tree Lawn - Tunnel @ Mary Ave 6895-22 $1,200,000 CONST Sep-21

Chesterfield (EXT) Riparian Trail - August Hill Dr to Old Chesterfield Rd - Shared Use Path (10') 6866-18 $903,925 CONST Jun-21

Clayton (EXT)
Traffic Management Enhancements - Flashing Yellow Arrows along Maryland, 
Brentwood, Forsyth, Bonhomme - Advanced Transportation Management System 6927-19 $292,000 CONST Jun-21

Dardenne Prairie 
(EXT) Hanley Road - Feise Road to 2300' North - Reconstruction - Sidewalks (5') 6720-18 $628,040 CONST Jun-21

Fenton (EXT) Horan Drive - Bowles Ave to Larkin Williams Rd - Resurfacing - Sidewalks (5') 6723-18 $1,080,000 CONST Jun-21

Fenton Allen Rd - Old Highway 141 to Jefferson County Line - Reconstruction 6817-19 $376,400 CONST Oct-20

Florissant (EXT) St. Ferdinand Street - N Highway 67 to St. Ferdinand Park - Sidewalk (5') 6727-18 $132,750 CONST Jun-21

Franklin County 
(EXT) Ridge Road Bridge - Over Winsel Creek - Replace Bridge 6712-18 $599,880 CONST Jun-21

Franklin County
Boeuf Creek Road Bridge - Over Branch of Boeuf Creek (Approx. 1.25 Mi W/O 
MO 185) - Replace Bridge 6820-19 $584,000 CONST Oct-20

Green Park (EXT)
Mueller Road - Lindbergh Blvd to Green Park Rd - Resurfacing - Upgrade 
Sidewalks (5') 6728-18 $775,400 CONST Jun-21

Jefferson County 
(EXT)

Old Lemay Ferry Road, Phase 1 - At East Rock Creek Road - Intersection 
Realignment 6713-18 $807,291 CONST Jun-21

Jefferson County 
(EXT)

Old Lemay Ferry Road, Phase 2 - At Spring Forest Road - Intersection and 
Roadway Realignment - Shoulders (6') 6730F-18 $511,497 CONST Jun-21

Jefferson County 
(EXT)

Seckman Road - Old Lemay Ferry Rd to 0.33 Miles East - Roundabout - 
Sidewalks (5') - Traffic Signal 6730G-18 $436,800 CONST Jun-21

Jefferson County
East Rock Creek Road - 850' West of Gary Rd to 150' West of Gary Rd - Curve 
Realignment - Shoulder 6821A-19 $324,480 CONST Apr-21

Jefferson County Local Hillsboro Road - MO 30 to Hillsboro House Springs Rd - Overlay 6821B-21 $157,200 CONST Nov-20

Jefferson County
Main Street - MO MM to 700' North of MO MM (In House Springs) - 
Reconstruction - Sidewalk (4') 6821C-19 $422,424 CONST Dec-20

Jefferson County
Miller Road, Phase 3 - 620' South of Elm Dr to 1350' South of Elm Dr - Realign 
Curve 6821D-21 $217,600 CONST Mar-21

Jefferson County Miller Road, Phase 1 - At Spring Forest Road - Realign Intersection 6821E-19 $479,500 CONST Dec-20

Jefferson County New Sugar Creek Road - MO 30 to St. Louis County Line - Overlay 6821F-21 $182,800 CONST Jan-21

Jefferson County Northwest Blvd - MO 30 to Saline Rd - Overlay 6821G-21 $147,280 CONST Jan-21

Jefferson County Old State Rte. 21 - MO M to MO A - Overlay - Repair Shoulders - Rumblestrips 6821H-21 $665,000 CONST Nov-20

Jefferson County Rouggly Kiepe Road Bridge - Over Tributary to Saline Creek - Replace Bridge 6821I-19 $440,640 CONST Feb-21

Jefferson County
Seckman Road, Phase 2 - Seckman H.S. Entrance to 275' W/O Seckman Spring 
Dr - Traffic Signal at Seckman HS - Sidewalk (5') 6821J-19 $555,360 CONST Dec-20

Lake Saint Louis
Lake Saint Louis Blvd Roundabout - At Veterans Memorial Pkwy & I-70 EB 
On/Off Ramps - Construct Roundabout - Sidewalk (6') 6822-19 $1,012,309 CONST Jan-21

Madison County 
Transit District

RideFinders Marketing & Outreach - 2021 - MO - Increase Awareness, Interest, 
and Participation in RideFinders by Employers and Commuters 7132-21 $1,200,000 IMPL Sep-21

Not Obligated - Construction / Implementation



Sponsor Title - Description TIP # FY 2021 Phase 
Scheduled 
Obligation

TOTAL $75,573,259 76 PROJECTS

Not Obligated - Construction / Implementation

MoDOT MO 340 - N. Spoede Rd to Old Olive Street Rd - Extend Left Turn Bays 6930A-20 $780,000 CONST Mar-21

MoDOT
Signal Optimization - 2021 - Various Locations along MO 47/100/US 50 in 
Franklin Co, MO 100/366 in STL Co, MO 30 Jeff/STL Co, & US 61/67 in STL Co 6930C-21 $788,800 CONST Apr-21

MoDOT/American 
Lung Association

Saint Louis Regional Clean Air Partnership - Metro St. Louis Area - Outreach - 
Education - Promotion of Gateway Guide - Ozone Alert 6925-19 $335,294 IMPL Sep-21

New Haven (EXT)
Downtown Improvements, Phase 1 - Front St: Olive to Miller; Miller St: UP RR to 
Main St - Reconstruction - Sidewalks (8') - Streetscaping 6735-18 $656,621 CONST Jun-21

New Haven
Downtown Improvements, Phase 2 - Main St:  Miller to Olive St; Olive St: Main St 
to UP RR - Reconstruction - Sidewalks (5') 6824-19 $505,137 CONST Sep-21

O'Fallon (EXT)
Mexico Road, Phase 3 - MO K to Bryan Rd - Resurfacing - Pedestrian Bridge - 
Curb Ramps 6736-18 $1,680,000 CONST Jun-21

O'Fallon
Winghaven Blvd - MO N to South of The Winghaven/Hammack Rd - Resurfacing -
Ped Improvements at Intersections 6825-19 $1,208,406 CONST Dec-20

St. Charles
Strategic Hwy Safety Plan Improvements - Along Boone's Lick, Kingshwy, Elm, 
Lindenwood, Randolph/Mel Wetter, Little Hills/Mel Wetter 6829-19 $425,600 CONST Mar-21

St. Charles Little Hills Expressway - At Mel Wetter Pkwy - Roundabout - Shared Use Path 6931A-19 $840,000 CONST Oct-20

St. Charles County 
(EXT)

Gateway Green Light, Phase 5 - Various Rds in St. Charles Co - Travel Time 
Detectors, Count Stns, PTZ Cameras, Upgrade Video Detection Dynamic Msg 6762-18 $993,270 CONST Jun-21

St. Charles County
Gateway Green Light, Phase 6 - Various Rds in St. Charles Co - PTZ Cameras, 
Travel Time Detectors, Fiber, ATMS - Signal Opt. - Emer. Veh. Preempt 6841A-19 $656,670 CONST Sep-21

St. Charles County 
(EXT) MO 94 - I-70 to Portwest Dr - Intersection Improvements - Signal Optimization 6841B-19 $377,790 CONST Jun-21

St. Charles County

Smart Parking Management System - DT St. Charles - Develop Smart Parking 
System - Parking Lot Sensors - Msg Signs - Cameras - Phone App - Lease 
Electric Shuttle 6981C-20 $800,000 CONST Sep-21

St. Charles County MO N - At MO Z - Traffic Signal - Realign Intersection 6847-19 $1,110,000 CONST Dec-20

St. Charles County 
(EXT)

Gateway Green Light Signal Optimization - 2020 - Various Locations along Main 
St, Mexico Rd, TR Hughes Blvd, Tom Ginnever, O'Fallon Rd 6981B-20 $120,000 CONST Jun-21

St. Louis (EXT) 7th Street - Washington Ave to Walnut St - Resurfacing - Sidewalks - Lighting 6833A-20 $1,680,000 CONST Jun-21

St. Louis (EXT)
7th Street - Washington Ave to Walnut St - Replace Traffic Signals - Signal 
Interconnection 6833B-20 $720,000 CONST Jun-21

St. Louis (EXT)
Jefferson Avenue Signals and Interconnect - Market St to Natural Bridge Ave - 
Replace Traffic Signals - Signal Interconnection 6849-18 $2,576,000 CONST Jun-21

St. Louis (EXT)
Louisiana Avenue Calm Streets - Gravois Ave to Meramec St - Traffic Calming - 
Shared Ln Marking - Bumpouts 6875-18 $800,000 CONST Jun-21

St. Louis
Jefferson/22nd St Interchange Improvements - Reconfigure I-64/Pine/Market/ 
Jefferson Interchange - Reestablish Street Grid - Curb Ramps - Resurfacing 6919-20 $5,040,000 CONST Sep-21

St. Louis
Jefferson/22nd Traffic Flow Improvements - Reconfigure I-64/Pine/Market/ 
Jefferson Interchange - Signal Improvements - Shared Use Path/Cycle Track 6919AA-21 $6,720,000 CONST Sep-21

St. Louis County 
(EXT)

Dielman Road-2017 - Olive Boulevard to Page Avenue - Resurfacing - Bike 
Lanes 6503M-16 $1,047,924 CONST Jun-21

St. Louis County 
(EXT)

Westport Plaza Drive/Marine Avenue - 2017 - Lackland Road to Glenmeade Drive 
(Excluding MO D and I-270 Crossings) - Resurfacing 6503S-16 $639,116 CONST Dec-20

St. Louis County 
(EXT)

Jennings Station Road (North) - 260 Feet Southwest of Hord Avenue to Halls 
Ferry Road - Resurfacing - Curb Ramps 6607D-18 $1,521,360 CONST Jun-21

St. Louis County 
(EXT)

North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) to Natural Bridge Rd 
(MO 115) - Resurfacing - Curb Ramps 6607G-17 $1,727,680 CONST Jun-21

St. Louis County 
(EXT)

Ballas Road - 2020 - Dougherty Ferry Rd to Manchester Rd (MO 100) - 
Resurfacing - Curb Ramps 6715-19 $1,368,800 CONST Jun-21

St. Louis County 
(EXT)

Baxter Road (South) - 2019 - Manchester Rd (MO 100) to Clayton Rd - 
Resurfacing - Shared Use Path (8') 6745A-18 $1,645,866 CONST Jun-21



Sponsor Title - Description TIP # FY 2021 Phase 
Scheduled 
Obligation

TOTAL $75,573,259 76 PROJECTS

Not Obligated - Construction / Implementation

St. Louis County Bayless Avenue - 2020 - Union Rd to Lemay Ferry Rd - Resurfacing 6745B-19 $1,316,080 CONST Sep-21

St. Louis County 
(EXT)

McKelvey Road, Phase 1 - 2020 - Ameling Rd to Glenpark Dr - Resurfacing - 
Sidewalk (6') - Shared Use Path (8') 6745F-18 $1,009,820 CONST Jun-21

St. Louis County Airport Rd - E/O I-170 to N Florissant Rd - Resurfacing - Curb Ramps 6745J-21 $2,105,460 CONST Sep-21

St. Louis County 
(EXT)

Westport Plaza Drive Intersection Improvements - Glenmeade Dr to Page Ave - 
New Signal at Westport Ent; Two Way Turn Lane 6764E-17 $2,328,160 CONST Dec-20

St. Louis County
Bayless Avenue Bridge - Over Gravois Creek (Approx 130' East of I-55) - Replace 
Bridge - Sidewalk (6') 6834B-21 $2,100,000 CONST Sep-21

St. Louis County
McKelvey Rd/Bennington Pl/Ameling Rd - 2021 - McKelvey/Bennington: Dorsett 
to Ameling; Ameling: Bennington to McKelvey - Resurfacing - Slab Repl. 6834C-21 $1,000,000 CONST Sep-21

St. Louis County
Creve Coeur Mill Road - 2021 - Prichard Farm Rd to Approx 350' W/O McKelvey 
Rd. - Resurfacing - Slab Replacement - Fiberoptic 6834D-21 $1,100,000 CONST Sep-21

St. Louis County Hanley Road - 2021 - Canton Rd to MO D (Page Ave) - Resurfacing 6834E-21 $1,100,000 CONST Sep-21

St. Louis County
McKelvey Road, Phase 2 - 2021 - Glenpark Dr to Creve Coeur Mill Rd - 
Resurfacing - Sidewalk (5') E: Smoke Rise to Cr. Coeur Mill 6834F-19 $921,480 CONST Sep-21

St. Louis County
Meramec Bottom Road Bridge - Over Lemay Creek (Approx 1200' West of I-55) - 
Replace Bridge 6834G-19 $930,560 CONST Sep-21

St. Louis County Washington Street - 2021 - Rue St. Pierre to Fatima Ct - Resurfacing 6834H-21 $1,100,000 CONST Sep-21

St. Louis County 
(EXT) Berry Rd - At Big Bend - Intersection Improvements 6850B-20 $521,920 CONST Jun-21

St. Louis County
North County ITS - 2021 - Various Locations along Howdershell Rd, Old Halls 
Ferry Rd, Shackelford Rd 6983-20 $956,080 CONST Sep-21

St. Peters (EXT)
Centennial Greenway, Phase 4 - Along McClay Rd - Hackman Rd to McClay 
Village Dr - Shared Use Path (11') 6877-18 $653,566 CONST Jun-21

Town & Country
Topping Road - Clayton Rd to Topping Estates / Kent Manor Dr - Resurfacing - 
Sidewalk (5') 6836-19 $662,500 CONST Jan-21

Union (EXT)
Denmark Road Bridge - Over Birch Creek - Replace Low Water Crossing - 
Sidewalk (6') 6837-20 $756,070 CONST Jun-21

University City
Westgate Ave - Delmar Blvd to MO 340 (Olive Blvd) - Resurfacing - Upgrade 
Sidewalk 6838-19 $811,274 CONST Dec-20

Valley Park
St. Louis Avenue, Phase 2 - Third St to Seventh St - Reconstruction - Sidewalk 
(5') 6839-19 $1,172,888 CONST Sep-21

Vinita Park (EXT)
North and South Road Sidewalk, Phase 1 - Midland Blvd to Page Ave - Sidewalk 
(5') 6752-18 $312,000 CONST Jun-21

Wentzville
Wentzville Parkway/I-70, Phase 1 - Wentzville Pkwy: Pearce to Veterans Mem - 
Relocate I-70 WB On Ramp - Roundabout 6933A-19 $1,767,613 CONST Dec-20

Wentzville
West Pearce Boulevard - At Meyer Rd - New Traffic Signal - At Cheryl Ann Dr - 
Remove Stop Signs on W. Pearce 6933B-19 $301,000 CONST Feb-21

Wildwood (EXT)
Manchester Road Shared Use Path - MO 109 to Pond Rd - Shared Use Path (10') 
- Xing at MO 109 6880-18 $513,882 CONST Jun-21



FY 2021 Reasonable Progress Update: November 30, 2020

# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/20 0 $0 0 $0 0 $0 23 $2,796,154 20 $1,636,140 82 $77,429,168 125 $81,861,462

10/31/20 4 $1,027,323 0 $0 0 $0 22 $2,730,038 20 $1,636,140 79 $76,467,961 125 $81,861,462

11/30/20 8 $1,694,025 0 $0 0 $0 21 $2,602,038 19 $1,552,140 77 $76,013,259 125 $81,861,462

12/31/20
01/31/21
02/28/21
03/31/21
04/30/21
05/31/21
06/30/21
07/31/21
08/31/21
09/09/21
09/16/21
09/23/21
09/30/21

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Date
Obligated Adjustments Removed

Not Obligated
Total

PE ROW CONST

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant project
delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of Governments
(EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 125 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2021 of the FY 2021-2024 Transportation
Improvement Program (TIP). These projects, sponsored by 42 different agencies and representing $82 million in federal funds, are subject to a September 30,
2021 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2021. One-time extensions of up to three (3) months may be granted by East-West Gateway staff
and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.
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FY 2021 Funding Obligations

Obligated Adjustments Removed Not Obligated ‐ PE Not Obligated ‐ ROW Not Obligated ‐ Implementation

Summary



Sponsor Title - Description TIP # FY 2021 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $1,694,025 8 PROJECTS

Dardenne Prairie Stump Road - Feise Rd to MO N - Reconstruction - Sidewalks (5') - Left Turn Ln 6941-21 $66,116 PE Nov-20 10/21/2020
Madison County 
Transit District

RideFinders Marketing & Outreach - 2019 - MO - Increase Awareness, Interest, 
and Participation in RideFinders by Employers and Commuters 6929A-19 $400,000 IMPL Sep-21 10/20/2020

MoDOT - Citizens 
For Modern Transit

Increase Transit Ridership through Reach & Rewards - STL City and STL County 
- Bus Revision Engagement Program - Partnership to Build Ridership - Two Yr 
Prg 6980-21 $221,207 IMPL Sep-21 10/29/2020

Richmond Heights Lovella Avenue Bridge - Over Claytonia Creek - Replace Bridge - Sidewalks (5') 6827-19 $340,000 CONST Sep-21 10/29/2020

$1,027,323 Projects

Creve Coeur
Mosley Road, Phase 1 - Tureen Dr to Olive Blvd (MO 340) - Resurfacing - Curb 
Ramps 6896-21 $84,000 ROW Oct-20 11/02/2020

Fenton
Larkin Williams Road - South Highway Dr to Wolfner Dr - Whitetopping - 
Sidewalk (5') 6944-21 $128,000 PE Oct-20 11/02/2020

Jefferson County 
Port Authority

Marine Vessel Engine Repower - 2021 - Repower Two Marine Vessels Serving 
Mississippi R and Missouri R. in Non-Attainment Area - 1 Towboat 1 Ferry 6977-21 $219,702 IMPL Sep-21 11/10/2020

St. Charles County 
(EXT)

Schwede Road - Hoffman Rd to Bridge over Cunningham Branch - Realign Curve 
- Shoulders 6830B-20 $235,000 CONST Jun-21 11/23/2020

$666,702 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

November Total 4

Obligated 

October Total 4

December Total 0

January Total 0

February Total 0

March Total 0

April Total 0

May Total 0

June Total 0

July Total 0

August Total 0

September Total 0



Sponsor Title - Description TIP # FY 2021 Phase 
Scheduled 
Obligation

TOTAL $2,602,038 21 PROJECTS

Ferguson S. Dade Avenue - Airport Rd to Suburban Ave - Resurfacing - Curb Ramps 6945-21 $82,844 PE May-21

Franklin County Hendricks Road Bridge - Over North Fork of Meramec River - Replace Bridge 6948-21 $73,758 PE Apr-21

Glendale E. Essex Avenue - Sappington Rd to Dickson St - Resurfacing - Sidewalk (5') 6949-21 $105,193 PE May-21

Jefferson County Allen Road Bridge - Over Sandy Creek - Replace Bridge 6952A-21 $140,000 PE Jan-21

Jefferson County
Hunning Road - Elizabeth Ln to Approx. 300' N/O Cinphany Ct - Realign Curve - 
Shoulders (4') - Guardrail 6952B-21 $120,000 PE Jan-21

Jefferson County
Laguna Palma Road & McGehan Road Bridges - Over Boyd Branch & Tributary 
of Joachim Creek - Replace Bridges 6952C-21 $280,000 PE Jan-21

Ladue Warson Road - At Conway Rd - Traffic Signal - Left Turn Lane 7130-21 $96,680 PE Jan-21

Pacific
Congress St (Former Rte N) - Westlake Village Dr to Candlewick Ln - Resurfacing 
- Lighting - Storm Sewer - Bike Ln (5') 6959-21 $73,297 PE Jan-21

St. Charles County
GGL - Mid Rivers Mall Dr Signal Performance Module - I-70 North Outer Rd to S 
St. Peters Pkwy - Automated Traffic Signal Perf. - Signal Optimization 7137A-21 $208,000 PE Mar-21

St. Charles County
GGL - Bryan Rd Signal Performance Module - W. Terra Ln to MO N - Automated 
Traffic Signal Perf. - Signal Optimization 7137B-21 $124,000 PE Mar-21

St. Charles County
GGL - Wentzville Pkwy Signal Performance Module - Veterans Memorial Pkwy to 
US 61 - Automated Traffic Signal Perf. - Signal Optimization 7137C-21 $136,000 PE Mar-21

St. Louis County
West Florissant Avenue - At Chambers Rd - Sidewalk (5') - Lighting - Shared Use 
Path (8') - Intersection & Bus Stop Impr. 6963J-21 $300,731 PE May-21

St. Louis County S. Woods Mill - At Conway - Intersection Improvements - Turn Lns - Traffic Signal 7139-21 $65,840 PE Sep-21

Sunset Hills
West Watson Road - Gravois Rd (MO 30) to Weber Hill Rd - Resurfacing - 
Shared Use Path (10') - Sidewalk (5') 6966-21 $102,400 PE Dec-20

University City
Canton Avenue, Phase 1 - North & South Rd to N. Hanley Rd - Resurfacing - 
Sidewalks (6') 6969-21 $62,289 PE Nov-20

Vinita Park
North & South Road/Midland Sidewalks, Phase 2 - N/S: Page to Midland; 
Midland: N/S to Delport - Sidewalks (5-6') 6752A-21 $64,000 PE Feb-21

Washington Jefferson Street - Fifth St to MO 100 - Resurfacing - Sidewalk (5') - Curb & Gutter 6970-21 $80,000 PE Oct-20

Washington
Westlink Drive - Bluff Rd to W. Main St. - Overlay - Improve Intersection at Bluff 
Rd 6971-21 $24,000 PE Oct-20

Wentzville
Peine Road - 60' E/O Forest Way Dr to 675' W/O Stewart Springs Dr - 
Resurfacing - Shoulders (3') - Curve Impr. 6972-21 $161,227 PE Oct-20

Wentzville
W. Pearce (I-70 N. Outer Rd) - May Rd to 200' W/O Faith Church Ent. - 
Resurfacing - Shoulders (2') - Fencing 6973-21 $110,562 PE Dec-20

Wentzville
MO Z - At Interstate Dr - Restripe MO Z Int. Dr to 70 (Loc. Fund) - Upgrade Traffic 
Signal - Intersection Improvements 7140-21 $191,217 PE Mar-21

Not Obligated - Preliminary Engineering



Sponsor Title - Description TIP # FY 2021 Phase 
Scheduled 
Obligation

TOTAL $1,552,140 19 PROJECTS

Des Peres
Manchester Road Improvements - Ballas Rd to Meier Ln - Access Management - 
Crosswalk Impr. - Bus Stop Impr 6897-20 $30,000 ROW Oct-20

Des Peres Des Peres Road - At Old Des Peres Rd - Roundabout - Sidewalk 6976-20 $32,000 ROW Mar-21

Fenton
Rudder Road - Larkin Williams Rd to 200' E/O Fenton Business Ct - 
Reconstruction - Sidewalk (5') 6912-20 $16,000 ROW Feb-21

Florissant
Rue St Denis, Phase 1 - St. Ferdinand St to N. Lafayette St - Resurfacing - 
Sidewalk (5-6') 6921-20 $89,600 ROW Oct-20

Franklin County Elmont Road - Over Little Boone Creek - Replace Bridge 6906-20 $20,000 ROW Apr-21

Frontenac
Geyer Road, Phase 1 - Clayton Rd to Hermitage Hill Rd - Resurfacing - Sidewalk 
(6') - Storm Sewer 6899-20 $94,500 ROW Oct-20

Hazelwood
Phantom Drive - Missouri Bottom Rd to James S. Mcdonnell Blvd - Ln Reduction 
4 to 2 Lns - Turn Lanes - Sidewalk (6') 6900-20 $23,000 ROW Mar-21

Jefferson County
Armbruster, Doss Hollow, Harness Bridges - Over Haverstick, Plattin, Trib Hocum 
Hollow Creeks - Replace Bridge 6913A-20 $45,600 ROW Jan-21

Jefferson County Hillsboro House Springs Road Bridge - Over Bourne Creek - Replace Bridge 6913D-20 $24,000 ROW Jan-21

Lake Saint Louis
Ronald Reagan Drive & Hawks Ridge Trail - Reagan: I-64-MO N; Hawks Ridge: 
Ridgeway-MO N - Resurfacing - Sidewalks (5') 6901-20 $20,000 ROW Nov-20

MoDOT MO 109 - At MO CC (Wild Horse Creek Rd)/S. Eatherton Rd - Roundabout 6979B-20 $922,000 ROW Jun-21

O'Fallon
Main St, Phase 1 - Pitman St to S/O Railroad Tracks - Resurfacing - Curb Ramps - 
Sidewalks 6904-20 $40,000 ROW Apr-21

Pacific Denton Road Bridge - Over Brush Creek - Replace Bridge - Sidewalk (6') 6914-20 $20,000 ROW Oct-20

St. Ann Geraldine Avenue Bridge - Over Coldwater Creek - Replace Bridge - Sidewalk (5') 6911-20 $8,000 ROW Sep-21

St. Charles
Zumbehl Rd - Over Cole Creek - Replace Culvert - Shared Use Path (10') - 
Sidewalk (5') 6922B-20 $104,000 ROW Mar-21

St. Louis County Heintz Road Bridge - Over Mattese Creek - Replace Bridge - Sidewalk (6') 6905B-20 $31,440 ROW Jun-21

Valley Park
St. Louis Avenue/Beckett/Marshall, Phase 3 - MO 141 to 3rd St - Reconstruct: RR 
to 3rd; Resurf: RR to 141 - Sidewalks (5') 6918-20 $20,000 ROW Jul-21

Washington Third Street - MO 47 to Jefferson St - Resurfacing - Sidewalk (5') 6910-20 $8,000 ROW Oct-20

Wentzville MO Z - At Interstate Dr - Add NB Right Turn Lane 6984-20 $4,000 ROW Jan-21

Not Obligated - Right of Way



Sponsor Title - Description TIP # FY 2021 Phase 
Scheduled 
Obligation

TOTAL $76,013,259 77 PROJECTS

Ballwin Holloway Road - Manchester Rd (MO 100) to Baxter Rd - Resurfacing 6813-19 $932,832 CONST Feb-21

Brentwood
Rosalie Avenue Sidewalk - Brentwood Blvd to Mary Ave - Lighting - Sidewalk (5') 
on South Side 6815-19 $303,164 CONST Sep-21

Brentwood
Manchester Road & Rogers Parkway Shared Use Path - Bremerton Rd to Hanley 
Rd - Shared Use Path (10') - 5' Tree Lawn - Tunnel @ Mary Ave 6895-22 $1,200,000 CONST Sep-21

Chesterfield (EXT) Riparian Trail - August Hill Dr to Old Chesterfield Rd - Shared Use Path (10') 6866-18 $903,925 CONST Jun-21

Clayton (EXT)
Traffic Management Enhancements - Flashing Yellow Arrows along Maryland, 
Brentwood, Forsyth, Bonhomme - Advanced Transportation Management System 6927-19 $292,000 CONST Jun-21

Dardenne Prairie 
(EXT) Hanley Road - Feise Road to 2300' North - Reconstruction - Sidewalks (5') 6720-18 $628,040 CONST Jun-21

Fenton (EXT) Horan Drive - Bowles Ave to Larkin Williams Rd - Resurfacing - Sidewalks (5') 6723-18 $1,080,000 CONST Jun-21

Fenton Allen Rd - Old Highway 141 to Jefferson County Line - Reconstruction 6817-19 $376,400 CONST Oct-20

Florissant (EXT) St. Ferdinand Street - N Highway 67 to St. Ferdinand Park - Sidewalk (5') 6727-18 $132,750 CONST Jun-21

Franklin County 
(EXT) Ridge Road Bridge - Over Winsel Creek - Replace Bridge 6712-18 $599,880 CONST Jun-21

Franklin County
Boeuf Creek Road Bridge - Over Branch of Boeuf Creek (Approx. 1.25 Mi W/O 
MO 185) - Replace Bridge 6820-19 $584,000 CONST Oct-20

Green Park (EXT)
Mueller Road - Lindbergh Blvd to Green Park Rd - Resurfacing - Upgrade 
Sidewalks (5') 6728-18 $775,400 CONST Jun-21

Jefferson County 
(EXT)

Old Lemay Ferry Road, Phase 1 - At East Rock Creek Road - Intersection 
Realignment 6713-18 $807,291 CONST Jun-21

Jefferson County 
(EXT)

Old Lemay Ferry Road, Phase 2 - At Spring Forest Road - Intersection and 
Roadway Realignment - Shoulders (6') 6730F-18 $511,497 CONST Jun-21

Jefferson County 
(EXT)

Seckman Road - Old Lemay Ferry Rd to 0.33 Miles East - Roundabout - 
Sidewalks (5') - Traffic Signal 6730G-18 $436,800 CONST Jun-21

Jefferson County
East Rock Creek Road - 850' West of Gary Rd to 150' West of Gary Rd - Curve 
Realignment - Shoulder 6821A-19 $324,480 CONST Apr-21

Jefferson County Local Hillsboro Road - MO 30 to Hillsboro House Springs Rd - Overlay 6821B-21 $157,200 CONST Nov-20

Jefferson County
Main Street - MO MM to 700' North of MO MM (In House Springs) - 
Reconstruction - Sidewalk (4') 6821C-19 $422,424 CONST Dec-20

Jefferson County
Miller Road, Phase 3 - 620' South of Elm Dr to 1350' South of Elm Dr - Realign 
Curve 6821D-21 $217,600 CONST Mar-21

Jefferson County Miller Road, Phase 1 - At Spring Forest Road - Realign Intersection 6821E-19 $479,500 CONST Dec-20

Jefferson County New Sugar Creek Road - MO 30 to St. Louis County Line - Overlay 6821F-21 $182,800 CONST Jan-21

Jefferson County Northwest Blvd - MO 30 to Saline Rd - Overlay 6821G-21 $147,280 CONST Jan-21

Jefferson County Old State Rte. 21 - MO M to MO A - Overlay - Repair Shoulders - Rumblestrips 6821H-21 $665,000 CONST Nov-20

Jefferson County Rouggly Kiepe Road Bridge - Over Tributary to Saline Creek - Replace Bridge 6821I-19 $440,640 CONST Feb-21

Jefferson County
Seckman Road, Phase 2 - Seckman H.S. Entrance to 275' W/O Seckman Spring 
Dr - Traffic Signal at Seckman HS - Sidewalk (5') 6821J-19 $555,360 CONST Dec-20

Lake Saint Louis
Lake Saint Louis Blvd Roundabout - At Veterans Memorial Pkwy & I-70 EB 
On/Off Ramps - Construct Roundabout - Sidewalk (6') 6822-19 $1,012,309 CONST Jan-21

Madison County 
Transit District

RideFinders Marketing & Outreach - 2021 - MO - Increase Awareness, Interest, 
and Participation in RideFinders by Employers and Commuters 7132-21 $1,200,000 IMPL Sep-21

Not Obligated - Construction / Implementation



Sponsor Title - Description TIP # FY 2021 Phase 
Scheduled 
Obligation

TOTAL $76,013,259 77 PROJECTS

Not Obligated - Construction / Implementation

MoDOT MO 340 - N. Spoede Rd to Old Olive Street Rd - Extend Left Turn Bays 6930A-20 $780,000 CONST Mar-21

MoDOT
Signal Optimization - 2021 - Various Locations along MO 47/100/US 50 in 
Franklin Co, MO 100/366 in STL Co, MO 30 Jeff/STL Co, & US 61/67 in STL Co 6930C-21 $788,800 CONST Apr-21

MoDOT/American 
Lung Association

Saint Louis Regional Clean Air Partnership - Metro St. Louis Area - Outreach - 
Education - Promotion of Gateway Guide - Ozone Alert 6925-19 $335,294 IMPL Sep-21

New Haven (EXT)
Downtown Improvements, Phase 1 - Front St: Olive to Miller; Miller St: UP RR to 
Main St - Reconstruction - Sidewalks (8') - Streetscaping 6735-18 $656,621 CONST Jun-21

New Haven
Downtown Improvements, Phase 2 - Main St:  Miller to Olive St; Olive St: Main St 
to UP RR - Reconstruction - Sidewalks (5') 6824-19 $505,137 CONST Sep-21

O'Fallon (EXT)
Mexico Road, Phase 3 - MO K to Bryan Rd - Resurfacing - Pedestrian Bridge - 
Curb Ramps 6736-18 $1,680,000 CONST Jun-21

O'Fallon
Winghaven Blvd - MO N to South of The Winghaven/Hammack Rd - Resurfacing -
Ped Improvements at Intersections 6825-19 $1,208,406 CONST Dec-20

St. Charles
Strategic Hwy Safety Plan Improvements - Along Boone's Lick, Kingshwy, Elm, 
Lindenwood, Randolph/Mel Wetter, Little Hills/Mel Wetter 6829-19 $425,600 CONST Mar-21

St. Charles Little Hills Expressway - At Mel Wetter Pkwy - Roundabout - Shared Use Path 6931A-19 $840,000 CONST Oct-20

St. Charles County 
(EXT)

Gateway Green Light, Phase 5 - Various Rds in St. Charles Co - Travel Time 
Detectors, Count Stns, PTZ Cameras, Upgrade Video Detection Dynamic Msg 6762-18 $993,270 CONST Jun-21

St. Charles County 
(EXT)

Seeburger Road Bridge - At Trib to the Mississippi R (B/W South Shore and MO 
B) - Replace Bridge 6830C-20 $440,000 CONST Jun-21

St. Charles County
Gateway Green Light, Phase 6 - Various Rds in St. Charles Co - PTZ Cameras, 
Travel Time Detectors, Fiber, ATMS - Signal Opt. - Emer. Veh. Preempt 6841A-19 $656,670 CONST Sep-21

St. Charles County 
(EXT) MO 94 - I-70 to Portwest Dr - Intersection Improvements - Signal Optimization 6841B-19 $377,790 CONST Jun-21

St. Charles County

Smart Parking Management System - DT St. Charles - Develop Smart Parking 
System - Parking Lot Sensors - Msg Signs - Cameras - Phone App - Lease 
Electric Shuttle 6981C-20 $800,000 CONST Sep-21

St. Charles County MO N - At MO Z - Traffic Signal - Realign Intersection 6847-19 $1,110,000 CONST Dec-20

St. Charles County 
(EXT)

Gateway Green Light Signal Optimization - 2020 - Various Locations along Main 
St, Mexico Rd, TR Hughes Blvd, Tom Ginnever, O'Fallon Rd 6981B-20 $120,000 CONST Jun-21

St. Louis (EXT) 7th Street - Washington Ave to Walnut St - Resurfacing - Sidewalks - Lighting 6833A-20 $1,680,000 CONST Jun-21

St. Louis (EXT)
7th Street - Washington Ave to Walnut St - Replace Traffic Signals - Signal 
Interconnection 6833B-20 $720,000 CONST Jun-21

St. Louis (EXT)
Jefferson Avenue Signals and Interconnect - Market St to Natural Bridge Ave - 
Replace Traffic Signals - Signal Interconnection 6849-18 $2,576,000 CONST Jun-21

St. Louis (EXT)
Louisiana Avenue Calm Streets - Gravois Ave to Meramec St - Traffic Calming - 
Shared Ln Marking - Bumpouts 6875-18 $800,000 CONST Jun-21

St. Louis
Jefferson/22nd St Interchange Improvements - Reconfigure I-64/Pine/Market/ 
Jefferson Interchange - Reestablish Street Grid - Curb Ramps - Resurfacing 6919-20 $5,040,000 CONST Sep-21

St. Louis
Jefferson/22nd Traffic Flow Improvements - Reconfigure I-64/Pine/Market/ 
Jefferson Interchange - Signal Improvements - Shared Use Path/Cycle Track 6919AA-21 $6,720,000 CONST Sep-21

St. Louis County 
(EXT)

Dielman Road-2017 - Olive Boulevard to Page Avenue - Resurfacing - Bike 
Lanes 6503M-16 $1,047,924 CONST Jun-21

St. Louis County 
(EXT)

Westport Plaza Drive/Marine Avenue - 2017 - Lackland Road to Glenmeade Drive 
(Excluding MO D and I-270 Crossings) - Resurfacing 6503S-16 $639,116 CONST Dec-20

St. Louis County 
(EXT)

Jennings Station Road (North) - 260 Feet Southwest of Hord Avenue to Halls 
Ferry Road - Resurfacing - Curb Ramps 6607D-18 $1,521,360 CONST Jun-21

St. Louis County 
(EXT)

North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) to Natural Bridge Rd 
(MO 115) - Resurfacing - Curb Ramps 6607G-17 $1,727,680 CONST Jun-21

St. Louis County 
(EXT)

Ballas Road - 2020 - Dougherty Ferry Rd to Manchester Rd (MO 100) - 
Resurfacing - Curb Ramps 6715-19 $1,368,800 CONST Jun-21



Sponsor Title - Description TIP # FY 2021 Phase 
Scheduled 
Obligation

TOTAL $76,013,259 77 PROJECTS

Not Obligated - Construction / Implementation

St. Louis County 
(EXT)

Baxter Road (South) - 2019 - Manchester Rd (MO 100) to Clayton Rd - 
Resurfacing - Shared Use Path (8') 6745A-18 $1,645,866 CONST Jun-21

St. Louis County Bayless Avenue - 2020 - Union Rd to Lemay Ferry Rd - Resurfacing 6745B-19 $1,316,080 CONST Sep-21

St. Louis County 
(EXT)

McKelvey Road, Phase 1 - 2020 - Ameling Rd to Glenpark Dr - Resurfacing - 
Sidewalk (6') - Shared Use Path (8') 6745F-18 $1,009,820 CONST Jun-21

St. Louis County Airport Rd - E/O I-170 to N Florissant Rd - Resurfacing - Curb Ramps 6745J-21 $2,105,460 CONST Sep-21

St. Louis County 
(EXT)

Westport Plaza Drive Intersection Improvements - Glenmeade Dr to Page Ave - 
New Signal at Westport Ent; Two Way Turn Lane 6764E-17 $2,328,160 CONST Dec-20

St. Louis County
Bayless Avenue Bridge - Over Gravois Creek (Approx 130' East of I-55) - Replace 
Bridge - Sidewalk (6') 6834B-21 $2,100,000 CONST Sep-21

St. Louis County
McKelvey Rd/Bennington Pl/Ameling Rd - 2021 - McKelvey/Bennington: Dorsett 
to Ameling; Ameling: Bennington to McKelvey - Resurfacing - Slab Repl. 6834C-21 $1,000,000 CONST Sep-21

St. Louis County
Creve Coeur Mill Road - 2021 - Prichard Farm Rd to Approx 350' W/O McKelvey 
Rd. - Resurfacing - Slab Replacement - Fiberoptic 6834D-21 $1,100,000 CONST Sep-21

St. Louis County Hanley Road - 2021 - Canton Rd to MO D (Page Ave) - Resurfacing 6834E-21 $1,100,000 CONST Sep-21

St. Louis County
McKelvey Road, Phase 2 - 2021 - Glenpark Dr to Creve Coeur Mill Rd - 
Resurfacing - Sidewalk (5') E: Smoke Rise to Cr. Coeur Mill 6834F-19 $921,480 CONST Sep-21

St. Louis County
Meramec Bottom Road Bridge - Over Lemay Creek (Approx 1200' West of I-55) - 
Replace Bridge 6834G-19 $930,560 CONST Sep-21

St. Louis County Washington Street - 2021 - Rue St. Pierre to Fatima Ct - Resurfacing 6834H-21 $1,100,000 CONST Sep-21

St. Louis County 
(EXT) Berry Rd - At Big Bend - Intersection Improvements 6850B-20 $521,920 CONST Jun-21

St. Louis County
North County ITS - 2021 - Various Locations along Howdershell Rd, Old Halls 
Ferry Rd, Shackelford Rd 6983-20 $956,080 CONST Sep-21

St. Peters (EXT)
Centennial Greenway, Phase 4 - Along McClay Rd - Hackman Rd to McClay 
Village Dr - Shared Use Path (11') 6877-18 $653,566 CONST Jun-21

Town & Country
Topping Road - Clayton Rd to Topping Estates / Kent Manor Dr - Resurfacing - 
Sidewalk (5') 6836-19 $662,500 CONST Jan-21

Union (EXT)
Denmark Road Bridge - Over Birch Creek - Replace Low Water Crossing - 
Sidewalk (6') 6837-20 $756,070 CONST Jun-21

University City
Westgate Ave - Delmar Blvd to MO 340 (Olive Blvd) - Resurfacing - Upgrade 
Sidewalk 6838-19 $811,274 CONST Dec-20

Valley Park
St. Louis Avenue, Phase 2 - Third St to Seventh St - Reconstruction - Sidewalk 
(5') 6839-19 $1,172,888 CONST Sep-21

Vinita Park (EXT)
North and South Road Sidewalk, Phase 1 - Midland Blvd to Page Ave - Sidewalk 
(5') 6752-18 $312,000 CONST Jun-21

Wentzville
Wentzville Parkway/I-70, Phase 1 - Wentzville Pkwy: Pearce to Veterans Mem - 
Relocate I-70 WB On Ramp - Roundabout 6933A-19 $1,767,613 CONST Dec-20

Wentzville
West Pearce Boulevard - At Meyer Rd - New Traffic Signal - At Cheryl Ann Dr - 
Remove Stop Signs on W. Pearce 6933B-19 $301,000 CONST Feb-21

Wildwood (EXT)
Manchester Road Shared Use Path - MO 109 to Pond Rd - Shared Use Path (10') 
- Xing at MO 109 6880-18 $513,882 CONST Jun-21



FY 2021 Reasonable Progress Update: October 1, 2020

# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/20 0 $0 0 $0 0 $0 23 $2,796,154 20 $1,636,140 81 $77,089,168 124 $81,521,462

10/31/20
11/30/20
12/31/20
01/31/21
02/28/21
03/31/21
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05/31/21
06/30/21
07/31/21
08/31/21
09/09/21
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09/23/21
09/30/21

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Date
Obligated Adjustments Removed

Not Obligated
Total

PE ROW CONST

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant project
delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of Governments
(EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 124 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2021 of the FY 2021-2024 Transportation
Improvement Program (TIP). These projects, sponsored by 41 different agencies and representing $82 million in federal funds, are subject to a September 30,
2021 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2021. One-time extensions of up to three (3) months may be granted by East-West Gateway staff
and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FUNDING OBLIGATIONS
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Sponsor Title - Description TIP # FY 2021 Phase
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Actual 
Obligation

TOTAL $0 0 PROJECTS

$0 Projects

$0 Projects

$0 Projects
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November Total 0
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March Total 0
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May Total 0
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July Total 0

August Total 0

September Total 0



Sponsor Title - Description TIP # FY 2021 Phase 
Scheduled 
Obligation

TOTAL $2,796,154 23 PROJECTS

Dardenne Prairie Stump Road - Feise Rd to MO N - Reconstruction - Sidewalks (5') - Left Turn Ln 6941-21 $66,116 PE Nov-20

Fenton
Larkin Williams Road - South Highway Dr to Wolfner Dr - Whitetopping - Sidewalk 
(5') 6944-21 $128,000 PE Oct-20

Ferguson S. Dade Avenue - Airport Rd to Suburban Ave - Resurfacing - Curb Ramps 6945-21 $82,844 PE May-21

Franklin County Hendricks Road Bridge - Over North Fork of Meramec River - Replace Bridge 6948-21 $73,758 PE Apr-21

Glendale E. Essex Avenue - Sappington Rd to Dickson St - Resurfacing - Sidewalk (5') 6949-21 $105,193 PE May-21

Jefferson County Allen Road Bridge - Over Sandy Creek - Replace Bridge 6952A-21 $140,000 PE Jan-21

Jefferson County
Hunning Road - Elizabeth Ln to Approx. 300' N/O Cinphany Ct - Realign Curve - 
Shoulders (4') - Guardrail 6952B-21 $120,000 PE Jan-21

Jefferson County
Laguna Palma Road & McGehan Road Bridges - Over Boyd Branch & Tributary 
of Joachim Creek - Replace Bridges 6952C-21 $280,000 PE Jan-21

Ladue Warson Road - At Conway Rd - Traffic Signal - Left Turn Lane 7130-21 $96,680 PE Jan-21

Pacific
Congress St (Former Rte N) - Westlake Village Dr to Candlewick Ln - Resurfacing 
- Lighting - Storm Sewer - Bike Ln (5') 6959-21 $73,297 PE Jan-21

St. Charles County
GGL - Mid Rivers Mall Dr Signal Performance Module - I-70 North Outer Rd to S 
St. Peters Pkwy - Automated Traffic Signal Perf. - Signal Optimization 7137A-21 $208,000 PE Mar-21

St. Charles County
GGL - Bryan Rd Signal Performance Module - W. Terra Ln to MO N - Automated 
Traffic Signal Perf. - Signal Optimization 7137B-21 $124,000 PE Mar-21

St. Charles County
GGL - Wentzville Pkwy Signal Performance Module - Veterans Memorial Pkwy to 
US 61 - Automated Traffic Signal Perf. - Signal Optimization 7137C-21 $136,000 PE Mar-21

St. Louis County
West Florissant Avenue - At Chambers Rd - Sidewalk (5') - Lighting - Shared Use 
Path (8') - Intersection & Bus Stop Impr. 6963J-21 $300,731 PE May-21

St. Louis County S. Woods Mill - At Conway - Intersection Improvements - Turn Lns - Traffic Signal 7139-21 $65,840 PE Sep-21

Sunset Hills
West Watson Road - Gravois Rd (MO 30) to Weber Hill Rd - Resurfacing - 
Shared Use Path (10') - Sidewalk (5') 6966-21 $102,400 PE Dec-20

University City
Canton Avenue, Phase 1 - North & South Rd to N. Hanley Rd - Resurfacing - 
Sidewalks (6') 6969-21 $62,289 PE Nov-20

Vinita Park
North & South Road/Midland Sidewalks, Phase 2 - N/S: Page to Midland; 
Midland: N/S to Delport - Sidewalks (5-6') 6752A-21 $64,000 PE Feb-21

Washington Jefferson Street - Fifth St to MO 100 - Resurfacing - Sidewalk (5') - Curb & Gutter 6970-21 $80,000 PE Oct-20

Washington
Westlink Drive - Bluff Rd to W. Main St. - Overlay - Improve Intersection at Bluff 
Rd 6971-21 $24,000 PE Oct-20

Wentzville
Peine Road - 60' E/O Forest Way Dr to 675' W/O Stewart Springs Dr - 
Resurfacing - Shoulders (3') - Curve Impr. 6972-21 $161,227 PE Oct-20

Wentzville
W. Pearce (I-70 N. Outer Rd) - May Rd to 200' W/O Faith Church Ent. - 
Resurfacing - Shoulders (2') - Fencing 6973-21 $110,562 PE Dec-20

Wentzville
MO Z - At Interstate Dr - Restripe MO Z Int. Dr to 70 (Loc. Fund) - Upgrade Traffic 
Signal - Intersection Improvements 7140-21 $191,217 PE Mar-21

Not Obligated - Preliminary Engineering



Sponsor Title - Description TIP # FY 2021 Phase 
Scheduled 
Obligation

TOTAL $1,636,140 20 PROJECTS

Creve Coeur
Mosley Road, Phase 1 - Tureen Dr to Olive Blvd (MO 340) - Resurfacing - Curb 
Ramps 6896-21 $84,000 ROW Oct-20

Des Peres
Manchester Road Improvements - Ballas Rd to Meier Ln - Access Management - 
Crosswalk Impr. - Bus Stop Impr 6897-20 $30,000 ROW Oct-20

Des Peres Des Peres Road - At Old Des Peres Rd - Roundabout - Sidewalk 6976-20 $32,000 ROW Mar-21

Fenton
Rudder Road - Larkin Williams Rd to 200' E/O Fenton Business Ct - 
Reconstruction - Sidewalk (5') 6912-20 $16,000 ROW Feb-21

Florissant
Rue St Denis, Phase 1 - St. Ferdinand St to N. Lafayette St - Resurfacing - 
Sidewalk (5-6') 6921-20 $89,600 ROW Oct-20

Franklin County Elmont Road - Over Little Boone Creek - Replace Bridge 6906-20 $20,000 ROW Apr-21

Frontenac
Geyer Road, Phase 1 - Clayton Rd to Hermitage Hill Rd - Resurfacing - Sidewalk 
(6') - Storm Sewer 6899-20 $94,500 ROW Oct-20

Hazelwood
Phantom Drive - Missouri Bottom Rd to James S. Mcdonnell Blvd - Ln Reduction 
4 to 2 Lns - Turn Lanes - Sidewalk (6') 6900-20 $23,000 ROW Mar-21

Jefferson County
Armbruster, Doss Hollow, Harness Bridges - Over Haverstick, Plattin, Trib Hocum 
Hollow Creeks - Replace Bridge 6913A-20 $45,600 ROW Jan-21

Jefferson County Hillsboro House Springs Road Bridge - Over Bourne Creek - Replace Bridge 6913D-20 $24,000 ROW Jan-21

Lake Saint Louis
Ronald Reagan Drive & Hawks Ridge Trail - Reagan: I-64-MO N; Hawks Ridge: 
Ridgeway-MO N - Resurfacing - Sidewalks (5') 6901-20 $20,000 ROW Nov-20

MoDOT MO 109 - At MO CC (Wild Horse Creek Rd)/S. Eatherton Rd - Roundabout 6979B-20 $922,000 ROW Jun-21

O'Fallon
Main St, Phase 1 - Pitman St to S/O Railroad Tracks - Resurfacing - Curb Ramps - 
Sidewalks 6904-20 $40,000 ROW Apr-21

Pacific Denton Road Bridge - Over Brush Creek - Replace Bridge - Sidewalk (6') 6914-20 $20,000 ROW Oct-20

St. Ann Geraldine Avenue Bridge - Over Coldwater Creek - Replace Bridge - Sidewalk (5') 6911-20 $8,000 ROW Sep-21

St. Charles
Zumbehl Rd - Over Cole Creek - Replace Culvert - Shared Use Path (10') - 
Sidewalk (5') 6922B-20 $104,000 ROW Mar-21

St. Louis County Heintz Road Bridge - Over Mattese Creek - Replace Bridge - Sidewalk (6') 6905B-20 $31,440 ROW Jun-21

Valley Park
St. Louis Avenue/Beckett/Marshall, Phase 3 - MO 141 to 3rd St - Reconstruct: RR 
to 3rd; Resurf: RR to 141 - Sidewalks (5') 6918-20 $20,000 ROW Jul-21

Washington Third Street - MO 47 to Jefferson St - Resurfacing - Sidewalk (5') 6910-20 $8,000 ROW Oct-20

Wentzville MO Z - At Interstate Dr - Add NB Right Turn Lane 6984-20 $4,000 ROW Jan-21

Not Obligated - Right of Way



Sponsor Title - Description TIP # FY 2021 Phase 
Scheduled 
Obligation

TOTAL $77,089,168 81 PROJECTS

Ballwin Holloway Road - Manchester Rd (MO 100) to Baxter Rd - Resurfacing 6813-19 $932,832 CONST Feb-21

Brentwood
Rosalie Avenue Sidewalk - Brentwood Blvd to Mary Ave - Lighting - Sidewalk (5') 
on South Side 6815-19 $303,164 CONST Sep-21

Brentwood
Manchester Road & Rogers Parkway Shared Use Path - Bremerton Rd to Hanley 
Rd - Shared Use Path (10') - 5' Tree Lawn - Tunnel @ Mary Ave 6895-22 $1,200,000 CONST Sep-21

Chesterfield (EXT) Riparian Trail - August Hill Dr to Old Chesterfield Rd - Shared Use Path (10') 6866-18 $903,925 CONST Jun-21

Clayton (EXT)
Traffic Management Enhancements - Flashing Yellow Arrows along Maryland, 
Brentwood, Forsyth, Bonhomme - Advanced Transportation Management System 6927-19 $292,000 CONST Jun-21

Dardenne Prairie 
(EXT) Hanley Road - Feise Road to 2300' North - Reconstruction - Sidewalks (5') 6720-18 $628,040 CONST Jun-21

Fenton (EXT) Horan Drive - Bowles Ave to Larkin Williams Rd - Resurfacing - Sidewalks (5') 6723-18 $1,080,000 CONST Jun-21

Fenton Allen Rd - Old Highway 141 to Jefferson County Line - Reconstruction 6817-19 $376,400 CONST Oct-20

Florissant (EXT) St. Ferdinand Street - N Highway 67 to St. Ferdinand Park - Sidewalk (5') 6727-18 $132,750 CONST Jun-21

Franklin County 
(EXT) Ridge Road Bridge - Over Winsel Creek - Replace Bridge 6712-18 $599,880 CONST Jun-21

Franklin County
Boeuf Creek Road Bridge - Over Branch of Boeuf Creek (Approx. 1.25 Mi W/O 
MO 185) - Replace Bridge 6820-19 $584,000 CONST Oct-20

Green Park (EXT)
Mueller Road - Lindbergh Blvd to Green Park Rd - Resurfacing - Upgrade 
Sidewalks (5') 6728-18 $775,400 CONST Jun-21

Jefferson County 
(EXT)

Old Lemay Ferry Road, Phase 1 - At East Rock Creek Road - Intersection 
Realignment 6713-18 $807,291 CONST Jun-21

Jefferson County 
(EXT)

Old Lemay Ferry Road, Phase 2 - At Spring Forest Road - Intersection and 
Roadway Realignment - Shoulders (6') 6730F-18 $511,497 CONST Jun-21

Jefferson County 
(EXT)

Seckman Road - Old Lemay Ferry Rd to 0.33 Miles East - Roundabout - 
Sidewalks (5') - Traffic Signal 6730G-18 $436,800 CONST Jun-21

Jefferson County
East Rock Creek Road - 850' West of Gary Rd to 150' West of Gary Rd - Curve 
Realignment - Shoulder 6821A-19 $324,480 CONST Apr-21

Jefferson County Local Hillsboro Road - MO 30 to Hillsboro House Springs Rd - Overlay 6821B-21 $157,200 CONST Nov-20

Jefferson County
Main Street - MO MM to 700' North of MO MM (In House Springs) - 
Reconstruction - Sidewalk (4') 6821C-19 $422,424 CONST Dec-20

Jefferson County
Miller Road, Phase 3 - 620' South of Elm Dr to 1350' South of Elm Dr - Realign 
Curve 6821D-21 $217,600 CONST Mar-21

Jefferson County Miller Road, Phase 1 - At Spring Forest Road - Realign Intersection 6821E-19 $479,500 CONST Dec-20

Jefferson County New Sugar Creek Road - MO 30 to St. Louis County Line - Overlay 6821F-21 $182,800 CONST Jan-21

Jefferson County Northwest Blvd - MO 30 to Saline Rd - Overlay 6821G-21 $147,280 CONST Jan-21

Jefferson County Old State Rte. 21 - MO M to MO A - Overlay - Repair Shoulders - Rumblestrips 6821H-21 $665,000 CONST Nov-20

Jefferson County Rouggly Kiepe Road Bridge - Over Tributary to Saline Creek - Replace Bridge 6821I-19 $440,640 CONST Feb-21

Jefferson County
Seckman Road, Phase 2 - Seckman H.S. Entrance to 275' W/O Seckman Spring 
Dr - Traffic Signal at Seckman HS - Sidewalk (5') 6821J-19 $555,360 CONST Dec-20

Jefferson County 
Port Authority

Marine Vessel Engine Repower - 2021 - Repower Two Marine Vessels Serving 
Mississippi R and Missouri R. in Non-Attainment Area - 1 Towboat 1 Ferry 6977-21 $219,702 IMPL Sep-21

Lake Saint Louis
Lake Saint Louis Blvd Roundabout - At Veterans Memorial Pkwy & I-70 EB 
On/Off Ramps - Construct Roundabout - Sidewalk (6') 6822-19 $1,012,309 CONST Jan-21

Not Obligated - Construction / Implementation



Sponsor Title - Description TIP # FY 2021 Phase 
Scheduled 
Obligation

TOTAL $77,089,168 81 PROJECTS

Not Obligated - Construction / Implementation

Madison County 
Transit District

RideFinders Marketing & Outreach - 2019 - MO - Increase Awareness, Interest, 
and Participation in RideFinders by Employers and Commuters 6929A-19 $400,000 IMPL Sep-21

Madison County 
Transit District

RideFinders Marketing & Outreach - 2021 - MO - Increase Awareness, Interest, 
and Participation in RideFinders by Employers and Commuters 7132-21 $1,200,000 IMPL Sep-21

MoDOT MO 340 - N. Spoede Rd to Old Olive Street Rd - Extend Left Turn Bays 6930A-20 $780,000 CONST Mar-21

MoDOT
Signal Optimization - 2021 - Various Locations along MO 47/100/US 50 in 
Franklin Co, MO 100/366 in STL Co, MO 30 Jeff/STL Co, & US 61/67 in STL Co 6930C-21 $788,800 CONST Apr-21

MoDOT - Citizens 
For Modern Transit

Increase Transit Ridership through Reach & Rewards - STL City and STL County -
Bus Revision Engagement Program - Partnership to Build Ridership - Two Yr Prg 6980-21 $221,207 IMPL Sep-21

MoDOT/American 
Lung Association

Saint Louis Regional Clean Air Partnership - Metro St. Louis Area - Outreach - 
Education - Promotion of Gateway Guide - Ozone Alert 6925-19 $335,294 IMPL Sep-21

New Haven (EXT)
Downtown Improvements, Phase 1 - Front St: Olive to Miller; Miller St: UP RR to 
Main St - Reconstruction - Sidewalks (8') - Streetscaping 6735-18 $656,621 CONST Jun-21

New Haven
Downtown Improvements, Phase 2 - Main St:  Miller to Olive St; Olive St: Main St 
to UP RR - Reconstruction - Sidewalks (5') 6824-19 $505,137 CONST Sep-21

O'Fallon (EXT)
Mexico Road, Phase 3 - MO K to Bryan Rd - Resurfacing - Pedestrian Bridge - 
Curb Ramps 6736-18 $1,680,000 CONST Jun-21

O'Fallon
Winghaven Blvd - MO N to South of The Winghaven/Hammack Rd - Resurfacing -
Ped Improvements at Intersections 6825-19 $1,208,406 CONST Dec-20

St. Charles
Strategic Hwy Safety Plan Improvements - Along Boone's Lick, Kingshwy, Elm, 
Lindenwood, Randolph/Mel Wetter, Little Hills/Mel Wetter 6829-19 $425,600 CONST Mar-21

St. Charles Little Hills Expressway - At Mel Wetter Pkwy - Roundabout - Shared Use Path 6931A-19 $840,000 CONST Oct-20

St. Charles County 
(EXT)

Gateway Green Light, Phase 5 - Various Rds in St. Charles Co - Travel Time 
Detectors, Count Stns, PTZ Cameras, Upgrade Video Detection Dynamic Msg 6762-18 $993,270 CONST Jun-21

St. Charles County 
(EXT)

Schwede Road - Hoffman Rd to Bridge over Cunningham Branch - Realign Curve 
- Shoulders 6830B-20 $235,000 CONST Jun-21

St. Charles County 
(EXT)

Seeburger Road Bridge - At Trib to the Mississippi R (B/W South Shore and MO 
B) - Replace Bridge 6830C-20 $440,000 CONST Jun-21

St. Charles County
Gateway Green Light, Phase 6 - Various Rds in St. Charles Co - PTZ Cameras, 
Travel Time Detectors, Fiber, ATMS - Signal Opt. - Emer. Veh. Preempt 6841A-19 $656,670 CONST Sep-21

St. Charles County 
(EXT) MO 94 - I-70 to Portwest Dr - Intersection Improvements - Signal Optimization 6841B-19 $377,790 CONST Jun-21

St. Charles County

Smart Parking Management System - DT St. Charles - Develop Smart Parking 
System - Parking Lot Sensors - Msg Signs - Cameras - Phone App - Lease 
Electric Shuttle 6981C-20 $800,000 CONST Sep-21

St. Charles County MO N - At MO Z - Traffic Signal - Realign Intersection 6847-19 $1,110,000 CONST Dec-20

St. Charles County 
(EXT)

Gateway Green Light Signal Optimization - 2020 - Various Locations along Main 
St, Mexico Rd, TR Hughes Blvd, Tom Ginnever, O'Fallon Rd 6981B-20 $120,000 CONST Jun-21

St. Louis (EXT) 7th Street - Washington Ave to Walnut St - Resurfacing - Sidewalks - Lighting 6833A-20 $1,680,000 CONST Jun-21

St. Louis (EXT)
7th Street - Washington Ave to Walnut St - Replace Traffic Signals - Signal 
Interconnection 6833B-20 $720,000 CONST Jun-21

St. Louis (EXT)
Jefferson Avenue Signals and Interconnect - Market St to Natural Bridge Ave - 
Replace Traffic Signals - Signal Interconnection 6849-18 $2,576,000 CONST Jun-21

St. Louis (EXT)
Louisiana Avenue Calm Streets - Gravois Ave to Meramec St - Traffic Calming - 
Shared Ln Marking - Bumpouts 6875-18 $800,000 CONST Jun-21

St. Louis
Jefferson/22nd St Interchange Improvements - Reconfigure I-64/Pine/Market/ 
Jefferson Interchange - Reestablish Street Grid - Curb Ramps - Resurfacing 6919-20 $5,040,000 CONST Sep-21

St. Louis
Jefferson/22nd Traffic Flow Improvements - Reconfigure I-64/Pine/Market/ 
Jefferson Interchange - Signal Improvements - Shared Use Path/Cycle Track 6919AA-21 $6,720,000 CONST Sep-21



Sponsor Title - Description TIP # FY 2021 Phase 
Scheduled 
Obligation

TOTAL $77,089,168 81 PROJECTS

Not Obligated - Construction / Implementation

St. Louis County 
(EXT)

Dielman Road-2017 - Olive Boulevard to Page Avenue - Resurfacing - Bike 
Lanes 6503M-16 $1,047,924 CONST Jun-21

St. Louis County 
(EXT)

Westport Plaza Drive/Marine Avenue - 2017 - Lackland Road to Glenmeade Drive 
(Excluding MO D and I-270 Crossings) - Resurfacing 6503S-16 $639,116 CONST Dec-20

St. Louis County 
(EXT)

Jennings Station Road (North) - 260 Feet Southwest of Hord Avenue to Halls 
Ferry Road - Resurfacing - Curb Ramps 6607D-18 $1,521,360 CONST Jun-21

St. Louis County 
(EXT)

North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) to Natural Bridge Rd 
(MO 115) - Resurfacing - Curb Ramps 6607G-17 $1,727,680 CONST Jun-21

St. Louis County 
(EXT)

Ballas Road - 2020 - Dougherty Ferry Rd to Manchester Rd (MO 100) - 
Resurfacing - Curb Ramps 6715-19 $1,368,800 CONST Jun-21

St. Louis County 
(EXT)

Baxter Road (South) - 2019 - Manchester Rd (MO 100) to Clayton Rd - 
Resurfacing - Shared Use Path (8') 6745A-18 $1,645,866 CONST Jun-21

St. Louis County Bayless Avenue - 2020 - Union Rd to Lemay Ferry Rd - Resurfacing 6745B-19 $1,316,080 CONST Sep-21

St. Louis County 
(EXT)

McKelvey Road, Phase 1 - 2020 - Ameling Rd to Glenpark Dr - Resurfacing - 
Sidewalk (6') - Shared Use Path (8') 6745F-18 $1,009,820 CONST Jun-21

St. Louis County Airport Rd - E/O I-170 to N Florissant Rd - Resurfacing - Curb Ramps 6745J-21 $2,105,460 CONST Sep-21

St. Louis County 
(EXT)

Westport Plaza Drive Intersection Improvements - Glenmeade Dr to Page Ave - 
New Signal at Westport Ent; Two Way Turn Lane 6764E-17 $2,328,160 CONST Dec-20

St. Louis County
Bayless Avenue Bridge - Over Gravois Creek (Approx 130' East of I-55) - Replace 
Bridge - Sidewalk (6') 6834B-21 $2,100,000 CONST Sep-21

St. Louis County
McKelvey Rd/Bennington Pl/Ameling Rd - 2021 - McKelvey/Bennington: Dorsett 
to Ameling; Ameling: Bennington to McKelvey - Resurfacing - Slab Repl. 6834C-21 $1,000,000 CONST Sep-21

St. Louis County
Creve Coeur Mill Road - 2021 - Prichard Farm Rd to Approx 350' W/O McKelvey 
Rd. - Resurfacing - Slab Replacement - Fiberoptic 6834D-21 $1,100,000 CONST Sep-21

St. Louis County Hanley Road - 2021 - Canton Rd to MO D (Page Ave) - Resurfacing 6834E-21 $1,100,000 CONST Sep-21

St. Louis County
McKelvey Road, Phase 2 - 2021 - Glenpark Dr to Creve Coeur Mill Rd - 
Resurfacing - Sidewalk (5') E: Smoke Rise to Cr. Coeur Mill 6834F-19 $921,480 CONST Sep-21

St. Louis County
Meramec Bottom Road Bridge - Over Lemay Creek (Approx 1200' West of I-55) - 
Replace Bridge 6834G-19 $930,560 CONST Sep-21

St. Louis County Washington Street - 2021 - Rue St. Pierre to Fatima Ct - Resurfacing 6834H-21 $1,100,000 CONST Sep-21

St. Louis County 
(EXT) Berry Rd - At Big Bend - Intersection Improvements 6850B-20 $521,920 CONST Jun-21

St. Louis County
North County ITS - 2021 - Various Locations along Howdershell Rd, Old Halls 
Ferry Rd, Shackelford Rd 6983-20 $956,080 CONST Sep-21

St. Peters (EXT)
Centennial Greenway, Phase 4 - Along McClay Rd - Hackman Rd to McClay 
Village Dr - Shared Use Path (11') 6877-18 $653,566 CONST Jun-21

Town & Country
Topping Road - Clayton Rd to Topping Estates / Kent Manor Dr - Resurfacing - 
Sidewalk (5') 6836-19 $662,500 CONST Jan-21

Union (EXT)
Denmark Road Bridge - Over Birch Creek - Replace Low Water Crossing - 
Sidewalk (6') 6837-20 $756,070 CONST Jun-21

University City
Westgate Ave - Delmar Blvd to MO 340 (Olive Blvd) - Resurfacing - Upgrade 
Sidewalk 6838-19 $811,274 CONST Dec-20

Valley Park
St. Louis Avenue, Phase 2 - Third St to Seventh St - Reconstruction - Sidewalk 
(5') 6839-19 $1,172,888 CONST Sep-21

Vinita Park (EXT)
North and South Road Sidewalk, Phase 1 - Midland Blvd to Page Ave - Sidewalk 
(5') 6752-18 $312,000 CONST Jun-21

Wentzville
Wentzville Parkway/I-70, Phase 1 - Wentzville Pkwy: Pearce to Veterans Mem - 
Relocate I-70 WB On Ramp - Roundabout 6933A-19 $1,767,613 CONST Dec-20

Wentzville
West Pearce Boulevard - At Meyer Rd - New Traffic Signal - At Cheryl Ann Dr - 
Remove Stop Signs on W. Pearce 6933B-19 $301,000 CONST Feb-21



Sponsor Title - Description TIP # FY 2021 Phase 
Scheduled 
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TOTAL $77,089,168 81 PROJECTS

Not Obligated - Construction / Implementation

Wildwood (EXT)
Manchester Road Shared Use Path - MO 109 to Pond Rd - Shared Use Path (10') 
- Xing at MO 109 6880-18 $513,882 CONST Jun-21



Sponsor Title - Description TIP # FY 2021
Phase of 

Work
Scheduled 
Obligation

Reason for 
Adjustment

Adjustment 
Date

TOTAL $0 0 PROJECTS

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

February Total

Adjustments

October Total

November Total

December Total

January Total

September Total

March Total

April Total

May Total

June Total

July Total

August Total



Sponsor Title - Description TIP # FY 2021
Phase of 

Work
Scheduled 
Obligation Reason for Removal Removal Date

TOTAL $0 0 PROJECTS

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Project

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

February Total

Removed

October Total

November Total

December Total

January Total

September Total

March Total

April Total

May Total

June Total

July Total

August Total


	FY 2021-2024 TIP: Reasonable Progress Updates
	September 30, 2021
	August 31, 2021
	July 31, 2021
	June 30, 2021
	May 31,2021
	April 30, 2021
	March 31, 2021
	February 28, 2021
	January 31, 2021
	December 31, 2020
	November 30, 2020
	October 1, 2020




