DRAFT - **Schedule for Conformity Determination/FY 2022-2025 TIP**

Date	Action
November 6, 2020	EWG releases STP-S and CMAQ applications
January 27, 2021	IACG Meeting. Date Conformity Determination began
February 11	Final applications due to EWG; evaluation begins
March 17	Regional emissions analysis tables and conformity schedule sent to IACG
March 30	IACG meeting
April 2	Partner programs due (MoDOT, IDOT, MCTD, Metro)
April 14	Transportation TIP Group to send list of new local STP-S and CMAQ projects to Transportation Systems Analysis Group, as well as new MoDOT, Metro, MCTD, IDOT and non-federally funded local projects for modeling (April 16 at latest)
April 15	Check with IDOT to see if there are any Jersey County projects
End of April	EWG to assemble project air quality classification table and send to IACG (preview new projects)
April 26 – June 4	Transportation Systems Analysis group begins travel demand and emissions modeling (need to five to six weeks to complete)
May 25	IACG meeting
June 15	EWG to send out Preview Draft Conformity Determination document
June 29	IACG meeting
June 30	Draft Conformity Determination and Draft FY 2022-2025 Transportation Improvement Program (TIP) including recommended projects presented to EWG Board of Directors prior to release for public comment
July 2 – August 4	Public comment period (details to be determined)
August 16	Presented for Approval Conformity Determination document sent to FHWA MO
August 24	IACG meeting
August 25	TIP and Conformity Determination presented to EWG Board of Directors for approval