
FY 2022 Reasonable Progress Update: August 31, 2022

# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/21 0 $0 0 $0 0 $0 37 $5,868,247 30 $3,900,684 79 $94,549,825 146 $104,318,756

10/31/21 2 $3,292,271 0 $0 0 $0 37 $5,868,247 30 $3,900,684 76 $90,627,554 145 $103,688,756

11/30/21 8 $4,405,281 0 $0 0 $0 31 $4,755,237 30 $3,900,684 76 $90,627,554 145 $103,688,756

12/31/21 15 $18,219,541 0 $0 0 $0 28 $4,506,977 30 $3,900,684 73 $82,061,554 146 $108,688,756

01/31/22 24 $21,569,979 0 $0 1 $51,200 24 $4,127,986 28 $3,773,484 69 $79,166,107 146 $108,688,756

02/28/22 26 $21,881,885 0 $0 1 $51,200 22 $3,816,080 28 $3,773,484 69 $79,166,107 146 $108,688,756

03/31/22 30 $25,819,566 0 $0 1 $51,200 21 $1,816,080 28 $3,773,484 66 $77,228,426 146 $108,688,756

04/30/22 37 $29,011,746 1 $115,200 1 $51,200 17 $1,577,396 27 $3,658,284 63 $74,274,930 146 $108,688,756

05/31/22 42 $36,596,386 2 $140,338 2 $1,979,280 15 $1,456,258 25 $3,562,284 60 $64,954,210 146 $108,688,756

06/30/22 51 $41,113,529 2 $140,338 2 $1,979,280 14 $1,409,058 20 $2,006,284 57 $62,040,267 146 $108,688,756

07/31/22 60 $43,334,675 36 $38,971,970 2 $1,979,280 12 $1,203,390 16 $1,783,884 22 $24,995,557 148 $112,268,756

08/31/22 79 $61,186,688 39 $39,119,970 2 $1,979,280 9 $991,380 9 $1,255,400 18 $18,006,778 156 $122,539,496

09/09/22
09/16/22
09/23/22
09/30/22

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Date
Obligated Adjustments Removed Not Obligated Total

PE ROW CONST

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 156 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2022 of the FY 2022-2025 Transportation
Improvement Program (TIP). These projects, sponsored by 53 different agencies and representing $123 million in federal funds, are subject to a September
30, 2022 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2022. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.
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Sponsor Title - Description TIP # FY 2022 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $61,186,688 79 PROJECTS

MoDOT I-70 - At MO 94 (First Capitol Dr) - Interchange Improvements 6979A-20 $2,088,596 CONST Jun-22 10/01/2021

MoDOT MO 94 - Sherman Dr To Pralle Ln - Widen To Six Lanes 7122B-23 $1,203,675 CONST Oct-22 10/01/2021
$3,292,271 Projects

St. Louis County
Woodson Road - 2024 - Brown Rd To Kempland Pl - Resurfacing - Curb Ramps - 
Bike Ln 7124F-22 $108,320 PE Oct-21 11/05/2021

St. Louis County
Olive Blvd - 2024 - Ferguson Ave To W/O Skinker Blvd (Stl City Limit) - 
Resurfacing - Curb Ramps 7124C-22 $118,000 PE Oct-21 11/05/2021

St. Louis County
Lackland Road - 2024 - Craig Rd To E/O Concourse Dr - Resurfacing - Curb 
Ramps - Slab Replacement 7124A-22 $138,400 PE Oct-21 11/05/2021

St. Louis County
N. Hanley Road (F) - 2024 - I-70 To Natural Bridge Rd (MO 115) - Resurfacing - 
Curb Ramps 7124B-22 $179,440 PE Oct-21 11/05/2021

St. Louis County
Sulphur Spring Road - 2024 - Manchester Rd (MO 100) To Big Bend Rd - 
Resurfacing - Curb Ramps 7124D-22 $146,050 PE Oct-21 11/05/2021

St. Louis County
Reavis Barracks Road/Green Park Road - Over Gravois Creek - Replace Reavis 
Barracks Bridge - Realign Gp Rd To Reav. B 7124G-22 $422,800 PE Oct-21 11/15/2021

$1,113,010 Projects

St. Louis County
Old Jamestown Rd Sidewalk, Ph. 3 - Jamestown E.S. Entrance To Cedar Crest 
Creek Dr - Sidewalk (5') 7167-22 $39,820 PE Dec-21 12/07/2021

St. Louis

Jefferson / 22nd Traffic Flow Improvements - Reconfigure I-
64/Pine/Market/Jefferson Interchange - Signal Improvements - Shared Use 
Path/Cycle Track 6919A-19 $6,720,000 CONST Sep-21 12/07/2021

St. Louis

Jefferson/22nd St Interchange Improvements - Reconfigure I-
64/Pine/Market/Jefferson Interchange - Restablish Street Grid - Curb Ramps - 
Resurfacing 6919AA-21 $5,040,000 CONST Sep-22 12/07/2021

Creve Coeur
Mosley Road, Phase 1 - Tureen Dr To Olive Blvd (MO 340) - Resurfacing - Curb 
Ramps 6896-21 $676,000 CONST Oct-21 12/15/2021

Frontenac
Geyer Road, Phase 2 - Hermitage Hill Rd Rd To Huntleigh Manor Ln - 
Resurfacing - Sidewalk (6') 7112-22 $112,280 PE Oct-21 12/16/2021

Kirkwood
Lindemann Road - Dougherty Ferry Rd To Des Peres Limit (120' S/O Montour) - 
Resurfacing - Upgrade Sidewalk (5') - Bike Lane (5') 7115-22 $96,160 PE Nov-21 12/17/2021

St. Charles County MO N - Mothershead  Rd To Mid Rivers Mall Dr - Resurfacing - Sidewalk (5') 6924-22 $1,130,000 CONST Oct-21 12/17/2021
$13,814,260 Projects

Kirkwood
Kirkwood Road, Phase 1 - 100' S/O Swan Ave To Adams Ave - Resurfacing - 
Upgrade Sidewalks 7114-22 $101,040 PE Nov-21 01/10/2022

Lake Saint Louis
Lake Saint Louis Blvd Uptown Sidewalk - S/O Veterans Memorial Pkwy To 
Spillway Bridge - Sidewalks (6') 7159-22 $84,000 PE Dec-21 01/10/2022

St. Clair
Kitchell Avenue - Commercial Ave To Main St - Resurfacing - Sidewalks (5' S. 
Side/6' N. Side) 6909-22 $299,015 CONST Jan-22 01/10/2022

Crestwood
Whitecliff Park Lane Bridge - Over Gravois Creek - Replace Bridge - Shared Use 
Path (8') 7105-22 $172,000 PE Dec-21 01/10/2022

St. Ann
Geraldine Avenue Bridge - Over Coldwater Creek - Replace Bridge - Sidewalk 
(5') 6911-20 $468,000 CONST Dec-22 01/24/2022

New Haven
New Haven Middle School Shared Use Path - New Haven Park Trail To Middle 
School - Shared Use Path (10') 7160-22 $21,951 PE Nov-21 01/25/2022

Festus
S. Mill Street - Main St To Veterans Blvd (MO A) - Overlay - Lighting - Sidewalk 
(Lee To N. Creek - 5') 6908-22 $496,432 CONST Jan-22 01/25/2022

Ladue Dielman Road - Tamarack Dr To Ladue Rd - Resurfacing - Sidewalk (5') 6954-22 $76,000 ROW Oct-21 01/28/2022

St. Charles
Zumbehl Rd - Over Cole Creek - Replace Culvert - Shared Use Path (10') - 
Sidewalk (5') 6922B-20 $1,632,000 CONST Jun-22 01/31/2022

$3,350,438 Projects

Des Peres
Lindemann Road - Manhattan Ave To Kirkwood City Limits (S/O Lillian Ave) - 
Resurfacing - Sidewalk (6') 7108-22 $31,906 PE Jun-22 02/17/2022

St. Charles
Second Street - First Capitol Dr To Boones Lick Rd - Reconstruction - Upgrade 
Sidewalks (5') 7120-22 $280,000 PE Oct-21 02/28/2022

$311,906 Projects

St. Louis
Lindell/Union Bridge - Over Forest Park Pkwy And Metrolink - Design For Bridge 
Replacement 7123A-22 $2,000,000 PE Oct-21 03/09/2022

Oak Grove Village E. Springfield Rd - MO 185 To North City Limits - Resurfacing - Shoulders (6') 6957-22 $505,330 CONST Dec-21 03/22/2022

December Total 7

January Total 9

February Total 2

November Total 6

Obligated 

October Total 2



Sponsor Title - Description TIP # FY 2022 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $61,186,688 79 PROJECTS

Obligated 

Citizens For 
Modern Transit/Bi-
State

Building Ridership On Transit - Stl City And Stl County - Education & Outreach 
Building - Better Bus Stops- New Fare Media - Employer Benefit Program 7202-22 $432,351 CONST Oct-20 03/23/2022

St. Charles County Central School Road - At St. Peters Howell Rd - Intersection Improvements 6981A-22 $1,000,000 CONST Dec-21 03/28/2022
$3,937,681 Projects

Maplewood
Manchester Road - Big Bend Blvd To City Limits (150' E/O Yale Ave) - 
Resurfacing - Curb Ramps - Mid-Block Xing 6902-20 $1,160,000 CONST Nov-21 04/01/2022

Wentzville
Wentzville Parkway Sidewalk - W. Pearce Blvd To Veterans Memorial Pkwy - 
Sidewalk (6') 7168-22 $55,360 PE Jan-22 04/01/2022

St. Charles
Sibley Street/Lindenwood Avenue Sidewalk - Sibley: Duchesne - Lindenwood; 
Lindenwood: Alley- Elm - Sidewalk (5-6') 7164-22 $80,000 PE Dec-21 04/08/2022

O'Fallon
Weldon Spring Road, Phase 1 - Technology Dr To Valleybrook Dr - Roundabout-
Two Way Turn Ln - Reconstruct (Local Funds) 7209-22 $91,324 PE Mar-21 04/21/2022

Lake Saint Louis
Flashing Yellow Arrows & Signal Improvements - Along Ronald Reagan Dr, 
Technology Dr, Lake Saint Louis Blvd - Upgrade Signal Controllers 7206-22 $12,000 PE Apr-21 04/21/2022

Maryland Heights
Fee Fee Road - Schuetz Rd To Westport Plaza Dr - Slab Replacement - 
Diamond Grind - Bridge Deck 6903-22 $630,000 CONST May-22 04/21/2022

Des Peres Des Peres Road - At Old Des Peres Rd - Roundabout - Sidewalk 6976-20 $1,163,496 CONST Nov-22 04/29/2022
$3,192,180 Projects

St. Louis
Jefferson Avenue, Phase 1 - Market St To Cass Ave - Resurfacing - Sidewalks 
Impr. (6') - Ln Reduct. 6 To 4 6849A-23 $7,125,000 CONST Nov-22 05/04/2022

O'Fallon
Main Street, Phase 2 - Pitman St To Terra Rd - Resurfacing - Shared Use Path 
(8') - Upgrade Sidewalk (5') 7118-22 $96,000 PE Mar-22 05/16/2022

Lake Saint Louis Hawkridge Trail/Sommers Road - At Old Highway N - Traffic Signal 7131-22 $30,000 ROW Oct-21 05/23/2022

Lake Saint Louis
Old Highway N - 125' S/O Hawk Ridge Trail To 50' S/O Old Forester Dr - 
Reconstruct - Sidewalk (6') - TWTL (Locally Funded) 7101B-22 $66,000 ROW Dec-21 05/23/2022

Des Peres
MO 100 (Manchester Road) Improvements - Ballas Rd To Meier Ln - Access 
Management - Crosswalk Impr. - Bus Stop Impr 6897-20 $267,640 IMPL Oct-21 05/26/2022

$7,584,640 Projects

Augusta
High/Jackson/Locust Sidewalk - High: Mt Pleasant Est. - Jackson: Jack: High-
Locust - Locust: Jackson - Church Rd; Sidewalks (5') 6937-22 $20,000 ROW Feb-22 06/03/2022

Ballwin
New Ballwin Road - Manchester Rd (Mo 100) To Twigwood Dr - Resurfacing - 
Curb Ramps 6938-22 $652,863 CONST Dec-21 06/10/2022

Shrewsbury
Weil/Wilhusen/St. Vincent - Weil: Shrewsbury-Wilhusen; Wilhusen: Weil-Lac. Stn 
- St. Vincent: Weil-Murdoch Cut-Off - Resurfacing 7124H-22 $47,200 PE Oct-21 06/10/2022

Washington
Westlink Drive - Bluff Rd To W. Main St. - Overlay - Improve Intersection At Bluff 
Rd 6971-21 $40,000 ROW Jan-22 06/10/2022

St. Louis County Bayless Avenue - 2020 - Union Rd To Lemay Ferry Rd - Resurfacing 6745B-19 $1,316,080 CONST Sep-22 06/10/2022

St. Peters MO 370 - At Salt River Road, Phase 1 - New Interchange - Wb And Sb 6964-22 $945,000 CONST Dec-21 06/16/2022

Wentzville
MO Z - At Interstate Dr - Restripe MO Z Int. Dr To 70 (Loc. Fund) - Upgrade 
Traffic Signal - Intersection Improvements 7140-21 $10,000 ROW Jun-22 06/22/2022

St. Louis
Columbia And Southwest Bridge - Over Union Pacific Railroad - Replace SW 
Bridge - Realign Columbia To SW 6502B-22 $1,440,000 ROW Oct-21 06/28/2022

Hazelwood
Phantom Drive - Missouri Bottom Rd To James S. McDonnell Blvd - Ln 
Reduction 4 To 2 Lns - Turn Lanes - Sidewalk (6') 6900-20 $46,000 ROW Oct-21 06/30/2022

$4,517,143 Projects

MoDOT

Signal Optimization - 2022 - Various Locations Along MO 180, MO 21, MO N, 
MO U, MO EE - & MO 267 In St. Louis Co; US 61/67 In Jeff Co.; MO K In St. 
Charles Co 6979C-22 $568,000 CONST Aug-22 07/12/2022

Kirkwood
Historic Amtrak Station Restoration - Restoration Of Train Station Const. In 1893 - 
Ada Compliance - Exterior - Platform Cover 7158-22 $117,188 PE Apr-22 07/06/2022

Creve Coeur
New Ballas Road, Phase 1 - Olive Blvd To Craig Rd - Slab Replacement - 
Diamond Grind - Repl. Sidewalk (5') 6940-22 $144,000 ROW Nov-21 07/06/2022

Jefferson County
Hunning Road - Elizabeth Ln To Approx. 300' N/O Cinphany Ct - Realign Curve - 
Shoulders (4') - Guardrail 6952B-21 $36,000 ROW Jan-22 07/06/2022

Jefferson County
Laguna Palma Road & Mcgehan Road Bridges - Over Boyd Branch & Tributary 
Of Joachim Creek - Replace Bridges 6952C-21 $38,400 ROW Jan-22 07/08/2022

Pacific Osage St - At First Street - Add Right Turn Lane - Intersection Improvements 7210-22 $88,480 PE May-21 07/18/2022

June Total 9

April Total 7

May Total 5

March Total 4



Sponsor Title - Description TIP # FY 2022 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $61,186,688 79 PROJECTS

Obligated 

Creve Coeur North New Ballas Sidewalk - Rocky Dr To 315' S/O Magna Carta Dr - Sidewalk 7155-22 $4,000 ROW Dec-21 07/25/2022

Franklin County Elmont Road - Over Little Boone Creek - Replace Bridge 6906-20 $572,835 CONST Dec-21 07/28/2022

De Soto
N. Main St, Phase 1 - Skyline Dr To Valley Pl - Resurfacing - Sidewalk (6') - 
Lighting 6942-22 $652,243 CONST Dec-21 07/28/2022

$2,221,146 Projects

O'Fallon
Dardenne Greenway Connection - Phoenix Pkwy To Barat Haven Blvd - Shared 
Use Path (10') - Parking Lot (Locally Funded) 7161-22 $85,610 PE Sep-22 08/01/2022

Franklin County Hendricks Road Bridge - Over North Fork Of Meramec River - Replace Bridge 6948-21 $18,000 ROW Apr-22 08/01/2022

Wentzville
Wentzville Parkway/I-70, Phase 1 - Wentzville Pkwy: Pearce To Veterans Mem - 
Relocate - I-70 Wb On Ramp - Roundabout 6933A-19 $1,767,613 CONST Sep-22 08/01/2022

St. Charles
Boschertown Road, Phase 2 - Hecker St To MO B - Reconstruction - Shared Use 
Path (8') - TWTL (Locally Funded) 6922A-22 $1,000,000 CONST Oct-21 08/03/2022

Sunset Hills
West Watson Road - Gravois Rd (MO 30) To Weber Hill Rd - Resurfacing - 
Shared Use Path (10') - Sidewalk (5') 6966-21 $72,000 ROW Aug-22 08/04/2022

Lake Saint Louis
Lake Saint Louis Blvd, Phase 3 - Blue Cove Terrace To Peruque Creek Bridge - 
Reconstruction - Turn Ln At Bent Oak Dr/Bent Oak Cutoff 6955-22 $950,000 CONST Mar-22 08/08/2022

Jefferson County Hillsboro House Springs Road Bridge - Over Bourne Creek - Replace Bridge 6913D-20 $691,166 CONST Dec-21 08/01/2022

Jefferson County
Antire Road - 400' N/O Crestview Dr To 200' E/O Sunshine Dr - Overlay - 
Shoulder (4') - Curve Impr. - Signage - Rumblestrip 7113D-22 $63,000 ROW Aug-23 08/11/2022

Jefferson County Allen Road Bridge - Over Sandy Creek - Replace Bridge 6952A-21 $19,200 ROW Jan-22 08/11/2022

University City
Canton Avenue, Phase 2 - Midland Blvd To Pennsylvania Ave - Full Depth 
Reclamation - Upgrade Sidewalks (5-6') 7126-22 $86,400 PE Oct-21 08/19/2022

Bi-state 
Development/Metro Bus Replacement - 2024 (A) - Replace 10 Buses 7201A-24 $4,568,424 CONST Oct-24 08/12/2022
Bi-state 
Development/Metro Bus Replacement - 2024 (B) - Replace 10 Buses 7201B-24 $4,568,424 CONST Oct-24 08/12/2022
Bi-state 
Development/Metro Call-A-Ride Van Replacement - 2025 (A) - Replace 9 Call-A-Ride Vans 7174A-25 $1,123,841 CONST Oct-25 08/12/2022
Bi-state 
Development/Metro Call-A-Ride Van Replacement - 2025 (B) - Replace 9 Call-A-Ride Vans 7174B-25 $1,123,841 CONST Oct-25 08/12/2022
Bi-state 
Development/Metro

Forest Park-DeBaliviere MetroLink Station Improvements - Station Accessibility 
Imporvements - Platform Canopy - Lighting - CPDES 7174C-25 $992,000 CONST Oct-25 08/12/2022

St. Louis County
Charbonier Road - 2025 - Howdershell/Shackelford to Lindbergh - Resurfacing - 
Curb Ramps - Sidewalk/School to Signal 7196C-23 $180,530 PE Oct-23 08/30/2022

St. Louis County
Baumgartner Road - 2025 - Telegraph Rd to Old Baumgartner Rd - Resurfacing - 
Curb Ramps 7196A-23 $129,120 PE Oct-23 08/30/2022

St. Louis County
Bennington Place - 2025 - Marine Ave to Fee Fee Rd - Resurfacing - Curb 
Ramps 7196B-23 $164,560 PE Oct-23 08/30/2022

Jefferson County
Old Lemay Ferry Road - 0.42 Mi. S/O Regency Woods Pl To Kneff Rd - Safety 
Improvements - Shoulders (4') - High Friction Treatment 6952E-21 $248,284 ROW Jan-22 08/31/2022

$17,852,013 Projects

$0 Projects

August Total 19

September Total 0

July Total 9



Sponsor Title - Description TIP # FY 2022 Phase 
Scheduled 
Obligation

TOTAL $991,380 9 PROJECTS

Florissant
Rue St. Denis, Phase 2 - N. Lafayette St To N. New Florissant Rd - Resurfacing - 
Sidewalk (5-6') 7111-22 $76,000 PE Oct-21

Pine Lawn
Natural Bridge (Mo 115) Sidewalks - Dardenne Ave To Avondale Ave - Sidewalks 
(5') - Lighting - Mid Block Xings 7119-22 $86,364 PE May-22

St. Charles County
GGL - Mexico Rd Signal Performance Module - Bryan Rd To Cave Springs Rd - 
Automated Traffic Signal Perf. - Signal Optimization 7211A-22 $186,000 PE May-21

St. Charles County
GGL - Muegge Rd Signal Performance Module - Cave Springs Rd To Old 94 - 
Automated Traffic Signal Perf. - Signal Optimization 7211B-22 $94,800 PE Apr-21

St. Louis
S. Broadway Cycle Track - Dover St To River City Casino Blvd - Cycle Track (10') -
Curb Ramps 7213-22 $120,000 PE Jan-21

St. Louis
Tucker Boulevard Cycle Track - Washington Ave To Chouteau Ave (MO 100) - 
Cycle Track (10') - Signal Updates - Bike Boxes - Ln Reconfig 7165-22 $104,000 PE Nov-21

St. Peters Mid Rivers Mall Dr - At St. Peters-Howell Rd - Turn Lanes - Upgrade Traffic Signal 7212-22 $48,216 PE Mar-21

Wildwood MO 109 - At MO Ba (South) - Roundabout - Shared Use Path (10') 7129-22 $148,000 PE Nov-21

Wildwood
Old State Road Shared Use Path - Old State Place Dr To Nantucket Island Dr - 
Shared Use Path (10') - Connection To Waterfront Way 7169-22 $128,000 PE Oct-21

Not Obligated - Preliminary Engineering



Sponsor Title - Description TIP # FY 2022 Phase 
Scheduled 
Obligation

TOTAL $1,255,400 9 PROJECTS

Dardenne Prairie Stump Road - Feise Rd To MO N - Reconstruction - Sidewalks (5') - Left Turn Ln 6941-21 $16,000 ROW Oct-21

Fenton
Larkin Williams Road - South Highway Dr To Wolfner Dr - Whitetopping - 
Sidewalk (5') 6944-21 $16,000 ROW Feb-22

Glendale E. Essex Avenue - Sappington Rd To Dickson St - Resurfacing - Sidewalk (5') 6949-21 $38,600 ROW May-22

Kirkwood
W. Essex Avenue - Kirkwood Rd (US 61/67) To Geyer Rd - Reconstruction - 
Replace Sidewalks (5') - Bike Ln 6953-22 $213,600 ROW Oct-21

Manchester
Manchester Rd (Mo 100) Sidewalk - Baxter Rd To MO 141 - Sidewalks (5-6') - 
Ped Bridge 7117-22 $156,400 ROW Mar-22

St. Louis County
West Florissant Avenue - At Chambers Rd - Sidewalk (5') - Lighting - Shared Use 
Path (8') - Intersection & Bus Stop Impr. 6963J-21 $639,800 ROW Jun-22

Vinita Park
North & South Road/Midland Sidewalks, Phase 2 - N/S: Page To Midland; 
Midland: N/S To Delport - Sidewalks (5-6') 6752A-21 $80,000 ROW Dec-21

Washington Jefferson Street - Fifth St To MO 100 - Resurfacing - Sidewalk (5') - Curb & Gutter 6970-21 $20,000 ROW Jan-22

Wentzville
Peine Road - 60' E/O Forest Way Dr To 675' W/O Stewart Springs Dr - 
Resurfacing - Shoulders (3') - Curve Impr. 6972-21 $75,000 ROW Dec-21

Not Obligated - Right of Way



Sponsor Title - Description TIP # FY 2022 Phase 
Scheduled 
Obligation

TOTAL $18,006,778 17 PROJECTS

Fenton
Rudder Road - Larkin Williams Rd To 200' E/O Fenton Business Ct - 
Reconstruction - Sidewalk (5') 6912-20 $1,119,102 CONST Dec-21

Jefferson County
High Ridge Blvd Sidewalk - Crossroads Plaza Ent. To Park Rd - Sidewalk (7') - 
Lighting - Xing At Community Ln 7157-22 $1,079,370 CONST Apr-22

Jefferson County 
Port Authority

Marine Vessel Engine Repower - 2022 - Repower One Marine Vessel Serving 
Mississippi - River In Non-Attainment Area - 1 Towboat 6977A-22 $269,500 CONST Jul-21

Pacific Denton Road Bridge - Over Brush Creek - Replace Bridge - Sidewalk (6') 6914-20 $997,230 CONST Oct-21

St. Charles County
Gateway Green Light, Phase 6 - Various Rds In St. Charles Co - Ptz Cameras, 
Travel - Time Detectors, Fiber, Atms - Signal Opt. - Emer. Veh. Prempt 6841A-19 $790,074 CONST Sep-22

St. Charles County MO N - At MO Z - Traffic Signal - Realign Intersection 6847-19 $1,110,000 CONST Sep-22

St. Charles County

Smart Parking Management System - Dt St. Charles - Develop Smart Parking 
System - Parking Lot Sensors - Msg Signs - Cameras - Phone App - Lease 
Electric Shuttle 6981C-20 $800,000 CONST Sep-22

St. Louis County Airport Rd - E/O I-170 To N Florissant Rd - Resurfacing - Curb Ramps 6745J-21 $2,105,460 CONST Sep-22

St. Louis County
Bayless Avenue Bridge - Over Gravois Creek (Approx 130' East Of I-55) - 
Replace Bridge - Sidewalk (6') 6834B-21 $2,100,000 CONST Sep-22

St. Louis County
Creve Coeur Mill Road - 2021 - Prichard Farm Rd To Approx 350' W/O Mckelvey 
Rd. - Resurfacing - Slab Replacement - Fiberoptic 6834D-21 $1,100,000 CONST Sep-22

St. Louis County Hanley Road - 2021 - Canton Rd To MO D (Page Ave) - Resurfacing 6834E-21 $1,100,000 CONST Sep-22

St. Louis County
McKelvey Rd/Bennington Pl/Ameling Rd - 2021 - McKelvey/Bennington - Dorsett 
To Ameling; Ameling: - Bennington To McKelvey - Resurfacing - Slab Repl. 6834C-21 $1,000,000 CONST Sep-22

St. Louis County
McKelvey Road, Phase 2 - 2021 - Glenpark Dr To Creve Coeur Mill Rd - 
Resurfacing - Sidewalk (5') E: Smoke Rise To Cr. Coeur Mill 6834F-19 $921,480 CONST Sep-22

St. Louis County
Meramec Bottom Road Bridge - Over Lemay Creek (Approx 1200' West Of I-55) - 
Replace Bridge 6834G-19 $930,560 CONST Sep-22

St. Louis County Washington Street - 2021 - Rue St. Pierre To Fatima Ct - Resurfacing 6834H-21 $1,100,000 CONST Sep-22

University City
Canton Avenue, Phase 1 - North & South Rd To N. Hanley Rd - Resurfacing - 
Sidewalks (6') 6969-21 $672,728 CONST May-22

University City
Westgate Ave - Delmar Blvd To MO 340 (Olive Blvd) - Resurfacing - Upgrade 
Sidewalk 6838-19 $811,274 CONST Sep-22

Not Obligated - Construction / Implementation



Sponsor Title - Description TIP # FY 2022
Phase of 

Work
Scheduled 
Obligation

Reason for 
Adjustment

Adjustment 
Date

TOTAL $39,119,970 39 PROJECTS

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

St. Louis County
Mason Road - 2022 - Clayton Rd To 100' N/O Mason Ridge Rd - 
Resurfacing - Shared Use Path (8') - Curb Ramps 6905A-20 $115,200 ROW Jun-21

Sponsor using local funds 
for ROW 04/29/2022

$115,200 1 Projects

Dardenne Prairie

Dardenne Prairie Signal Interconnect  Along Feise Rd, Town 
Square Ave And Hanley Rd - Fiber Interconnection - Upgrade 
Traffic Controllers 7203-22 $25,138 PE Apr-21

Sponsor using local funds 
for PE 05/05/2022

$25,138 1 Projects

St. Charles County
Gutermuth Road, Phase 3 - Old Gutermuth Rd To Motherhead 
Rd - Reconstruction - Sidewalks (5') TWTL (Locally Funded) 6923-22 $1,020,000 CONST Oct-21

Received 3-month 
extension 07/01/2022

Clayton

Bonhomme Ave & Meramec Ave  Bonhomme: Brentwood
Hanley; Meramec: Shaw Park Dr To - Maryland Ave - 
Resurfacing - Curb Ramps 6915-22 $965,535 CONST Nov-21

Received 9-month 
extension 07/01/2022

De Soto Boyd Street Sidewalk - MO 21 To Thomas St - Sidewalk (6') 7156-22 $286,304 CONST Mar-22
Received 9-month 

extension 07/01/2022

Edmundson
Edmundson Road - Natural Bridge To Holman Ln - Resurfacing - 
Sidewalk (6') - Lighting 6943-22 $557,428 CONST Dec-21

Received 9-month 
extension 07/01/2022

Festus
W. Main Street, Phase 1 - Park Ave To Mill St - Resurfacing - 
Sidewalks (6') - Lighting 6946-22 $623,052 CONST Dec-21

Received 9-month 
extension 07/01/2022

Florissant
Rue St Denis, Phase 1 - St. Ferdinand St To N. Lafayette St - 
Resurfacing - Sidewalk (5-6') 6921-20 $895,200 CONST Oct-21

Received 9-month 
extension 07/01/2022

Frontenac
Geyer Road, Phase 1 - Clayton Rd To Hermitage Hill Rd - 
Resurfacing - Sidewalk (6') - Storm Sewer 6899-20 $862,400 CONST Oct-21

Received 9-month 
extension 07/01/2022

Jefferson County
Armbruster, Doss Hollow, Harness Bridges - Over Haverstick, 
Plattin, Trib Hocum Hollow Creeks - Replace Bridge 6913A-20 $1,394,538 CONST Dec-21

Received 9-month 
extension 07/01/2022

Jefferson County
Seckman Road - At Mastodon State Park - Realign Intersection - 
Left Turn Ln - Shoulders (8') 6913E-20 $626,500 CONST Dec-21

Received 9-month 
extension 07/01/2022

Kirkwood
Geyer Road, Phase 2 - West Adams Ave To 50' N/O Big Bend 
Rd - Resurfacing - Curb Ramps - Reconstruct Rd At Up RRXing 6917-22 $1,139,635 CONST Aug-22

Received 9-month 
extension 07/01/2022

Lake Saint Louis
Ronald Reagan Drive & Hawks Ridge Trail - Reagan: I-64-MO N; 
Hawks Ridge: Ridgeway-MO N - Resurfacing - Sidewalks (5') 6901-20 $1,115,576 CONST Jan-22

Received 9-month 
extension 07/01/2022

MoDOT
MO 109 - At MO CC (Wild Horse Creek Rd)/S. Eatherton Rd - 
Roundabout 6979B-20 $2,116,000 CONST Jul-22

Received 9-month 
extension 07/01/2022

O'Fallon
Main St, Phase 1 - Pitman St To S/O Railroad Tracks - 
Resurfacing - Curb Ramps - Sidewalks 6904-20 $1,763,679 IMPL Dec-21

Received 9-month 
extension 07/01/2022

Pacific

Congress St (Former Rte N)  Westlake Village Dr To 
Candlewick Ln - Resurfacing - Lighting - Storm Sewer - Bike Ln 
(5') 6959-21 $784,271 CONST Dec-22

Received 9-month 
extension 07/01/2022

Pacific
West Osage Street (Bl 44) - Noonan Plaza To I-44 Off Ramp; 
Western Ave To Viaduct St - Sidewalk (5') 7163-22 $215,706 CONST Apr-22

Received 9-month 
extension 07/01/2022

St. Charles County

GGL- Bryan Rd & Wentzville Pkwy - Signal Perf. Module - Bryan: 
W. Terra Ln To MO N; Wentzville Pkwy Veterans Mem Pkwy To 
US 61 - Automated Traffic Signal Perf. - Signal Optimization 7137B-21 $1,761,400 CONST Dec-21

Received 9-month 
extension 07/01/2022

St. Charles County

GGL  Mid Rivers Mall Dr Signal Performance Module  I 70 
North Outer Rd To S St. Peters Pkwy - Automated Traffic Signal 
Perf. - Signal Optimization 7137A-21 $1,358,400 CONST Oct-22

Received 9-month 
extension 07/01/2022

St. Charles County
Interstate Drive - Prospect Rd To E/O Quail Ridge Park Ent. - 
Reconstruction - Shoulder (6') - Sidewalk (5') 6961-22 $900,000 CONST Dec-21

Received 9-month 
extension 07/01/2022

St. Louis
20th Street - Market St to St. Louis Ave - Cycletrack - Traf. 
Signals - Shared Use Path - Lighting - Sidewalk - Signal Intercnt 6982A-20 $5,000,000 CONST Sep-22

Received 9-month 
extension 07/01/2022

St. Louis County
Chesterfield Pkwy West (South) -  2022 - I-64 To Clarkson Rd - 
Resurfacing - Curb Ramps 6905D-22 $1,100,000 CONST Sep-22

Received 9-month 
extension 07/01/2022

St. Louis County
Heintz Road Bridge - Over Mattese Creek - Replace Bridge - 
Sidewalk (6') 6905B-20 $1,164,800 IMPL Sep-22

Received 9-month 
extension 07/01/2022

St. Louis County
J.S. McDonnell Blvd Bridge - Over Coldwater Creek - Replace 
Bridge - Shoulder (5'/3') 6905C-20 $1,678,235 CONST Sep-22

Received 9-month 
extension 07/01/2022

St. Louis County
Kingsland Avenue - 2022 - Olive Blvd (MO 340) To Delmar Blvd - 
Resurfacing - Curb Ramps 6905E-20 $708,852 CONST Sep-22

Received 9-month 
extension 07/01/2022

St. Louis County
Midland Blvd (East) - 2022 - Woodson Rd To North & South Rd - 
Resurfacing - Curb Ramps 6905F-22 $1,600,000 CONST Sep-22

Received 9-month 
extension 07/01/2022

St. Louis County
N. Elizabeth Avenue- 2022 - Pershall Rd To Chambers Rd - 
Resurfacing - Curb Ramps 6905G-22 $800,000 CONST Sep-22

Received 9-month 
extension 07/01/2022

St. Louis County
New Ballwin Road - 2022 - Twigwood Dr To Oak Leaf Manor Ct - 
Resurfacing - Curb Ramps 6905H-22 $800,000 CONST Sep-22

Received 9-month 
extension 07/01/2022

St. Louis County
Vernon Avenue - 2022 - Midland Blvd To City of St. Louis Line - 
Resurfacing - Curb Ramps 6905I-22 $800,000 CONST Sep-22

Received 9-month 
extension 07/01/2022

March Total

April Total

May Total

June Total

February Total

Adjustments

October Total

November Total

December Total

January Total



Sponsor Title - Description TIP # FY 2022
Phase of 

Work
Scheduled 
Obligation

Reason for 
Adjustment

Adjustment 
Date

Adjustments

St. Louis County
Weidman Road - 2022 - Turtle Cove Dr To Manchester Rd (MO 
100) - Resurfacing - Curb Ramps 6905J-22 $800,000 CONST Sep-22

Received 9-month 
extension 07/01/2022

Union
N. Oak Street - E. Springfield Ave To US 50 - Resurfacing - 
Sidewalks (6-10') 6968-22 $309,249 CONST Dec-21

Received 9-month 
extension 07/01/2022

Valley Park
St. Louis Avenue/Beckett/Marshall, Phase 3 - MO 141 To 3rd St - 
Reconstruct: Rr To 3rd; Resurf: Rr To 141 - Sidewalks (5') 6918-20 $1,288,553 CONST Aug-22

Received 9-month 
extension 07/01/2022

Washington
Third Street - MO 47 To Jefferson St - Resurfacing - Sidewalk 
(5') 6910-20 $678,392 CONST Jan-22

Received 9-month 
extension 07/01/2022

Wentzville MO Z - At Interstate Dr - Add Nb Right Turn Lane 6984-20 $137,927 CONST Jan-22
Received 9-month 

extension 07/01/2022

St. Louis

Traffic Management Enhancements, Phase 4 - Various Locations 
Along Goodfellow, MLK Dr, Halls - Ferry Rd - Traffic Monitoring 
Cameras - Signal Impr. 6982B-20 $2,580,000 CONST Dec-21

Received 9-month 
extension 07/01/2022

Olivette
Centennial Greenway, Phase 1 - Warson Park to Dielman Rd 
Shared Use Path (10-12') 7162-22 $1,000,000 CONST Jan-22

Received 9-month 
extension 07/01/2022

$38,831,632 34 Projects

Fenton
Old Highway 141 - Gravois Rd To County Line - Resurfacing - 
Curb Ramps 7109-22 $40,000 PE Nov-21

Sponsor using local funds 
for PE 08/02/2022

Brentwood

Deer Creek Greenway Connector  Brentwood: Marshall
Brazeau;Russell-Bw-Bremerton - Shared Use Path(12' Bw,8' 
Russ), Sidewalk 7154-22 $68,000 ROW Jan-22

Sponsor using local funds 
for ROW 08/02/2022

St. Louis County
S. Woods Mill - At Conway - Intersection Improvements - Turn 
Lns - Traffic Signal 7139-21 $40,000 ROW Sep-22

Sponsor using local funds 
for ROW 08/31/2022

$148,000 3 Projects

$0 0 ProjectsSeptember Total

July Total

August Total



Sponsor Title - Description TIP # FY 2021
Phase of 

Work
Scheduled 
Obligation Reason for Removal Removal Date

TOTAL $1,979,280 2 PROJECTS

$0 0 Projects

$0 0 Projects

$0 0 Projects

Ladue Warson Road - At Conway Rd - Traffic Signal - Left Turn Lane 7130-21 $51,200 ROW Oct-21
Sponsor removed 
project from TIP 01/04/2021

$51,200 1 Projects

$0 0 Project

$0 0 Projects

$0 0 Projects

Eureka
Allenton Bridge, Phase 1 - Over Union Pacific Railroad - Replace 
Bridge - Shared Use Path (8') 6898-22 $1,928,080 CONST Oct-21

Sponsor removed 
project from TIP May-22

$1,928,080 1 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 ProjectsSeptember Total

March Total

April Total

May Total

June Total

July Total

August Total

February Total

Removed

October Total

November Total

December Total

January Total



FY 2022 Reasonable Progress Update: July 31, 2022

# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/21 0 $0 0 $0 0 $0 37 $5,868,247 30 $3,900,684 79 $94,549,825 146 $104,318,756

10/31/21 2 $3,292,271 0 $0 0 $0 37 $5,868,247 30 $3,900,684 76 $90,627,554 145 $103,688,756

11/30/21 8 $4,405,281 0 $0 0 $0 31 $4,755,237 30 $3,900,684 76 $90,627,554 145 $103,688,756

12/31/21 15 $18,219,541 0 $0 0 $0 28 $4,506,977 30 $3,900,684 73 $82,061,554 146 $108,688,756

01/31/22 24 $21,569,979 0 $0 1 $51,200 24 $4,127,986 28 $3,773,484 69 $79,166,107 146 $108,688,756

02/28/22 26 $21,881,885 0 $0 1 $51,200 22 $3,816,080 28 $3,773,484 69 $79,166,107 146 $108,688,756

03/31/22 30 $25,819,566 0 $0 1 $51,200 21 $1,816,080 28 $3,773,484 66 $77,228,426 146 $108,688,756

04/30/22 37 $29,011,746 1 $115,200 1 $51,200 17 $1,577,396 27 $3,658,284 63 $74,274,930 146 $108,688,756

05/31/22 42 $36,596,386 2 $140,338 2 $1,979,280 15 $1,456,258 25 $3,562,284 60 $64,954,210 146 $108,688,756

06/30/22 51 $41,113,529 2 $140,338 2 $1,979,280 14 $1,409,058 20 $2,006,284 57 $62,040,267 146 $108,688,756

07/31/22 60 $43,334,675 34 $35,391,970 2 $1,979,280 12 $1,203,390 16 $1,783,884 22 $24,995,557 146 $108,688,756

08/31/22
09/09/22
09/16/22
09/23/22
09/30/22

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Date
Obligated Adjustments Removed Not Obligated Total

PE ROW CONST

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 146 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2022 of the FY 2022-2025 Transportation
Improvement Program (TIP). These projects, sponsored by 53 different agencies and representing $109 million in federal funds, are subject to a September
30, 2022 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2022. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.
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FY 2022 Funding Obligations
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Sponsor Title - Description TIP # FY 2021 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $43,334,675 60 PROJECTS

MoDOT I-70 - At MO 94 (First Capitol Dr) - Interchange Improvements 6979A-20 $2,088,596 CONST Jun-22 10/01/2021

MoDOT MO 94 - Sherman Dr To Pralle Ln - Widen To Six Lanes 7122B-23 $1,203,675 CONST Oct-22 10/01/2021
$3,292,271 Projects

St. Louis County
Woodson Road - 2024 - Brown Rd To Kempland Pl - Resurfacing - Curb Ramps - 
Bike Ln 7124F-22 $108,320 PE Oct-21 11/05/2021

St. Louis County
Olive Blvd - 2024 - Ferguson Ave To W/O Skinker Blvd (Stl City Limit) - 
Resurfacing - Curb Ramps 7124C-22 $118,000 PE Oct-21 11/05/2021

St. Louis County
Lackland Road - 2024 - Craig Rd To E/O Concourse Dr - Resurfacing - Curb 
Ramps - Slab Replacement 7124A-22 $138,400 PE Oct-21 11/05/2021

St. Louis County
N. Hanley Road (F) - 2024 - I-70 To Natural Bridge Rd (MO 115) - Resurfacing - 
Curb Ramps 7124B-22 $179,440 PE Oct-21 11/05/2021

St. Louis County
Sulphur Spring Road - 2024 - Manchester Rd (MO 100) To Big Bend Rd - 
Resurfacing - Curb Ramps 7124D-22 $146,050 PE Oct-21 11/05/2021

St. Louis County
Reavis Barracks Road/Green Park Road - Over Gravois Creek - Replace Reavis 
Barracks Bridge - Realign Gp Rd To Reav. B 7124G-22 $422,800 PE Oct-21 11/15/2021

$1,113,010 Projects

St. Louis County
Old Jamestown Rd Sidewalk, Ph. 3 - Jamestown E.S. Entrance To Cedar Crest 
Creek Dr - Sidewalk (5') 7167-22 $39,820 PE Dec-21 12/07/2021

St. Louis

Jefferson / 22nd Traffic Flow Improvements - Reconfigure I-
64/Pine/Market/Jefferson Interchange - Signal Improvements - Shared Use 
Path/Cycle Track 6919A-19 $6,720,000 CONST Sep-21 12/07/2021

St. Louis

Jefferson/22nd St Interchange Improvements - Reconfigure I-
64/Pine/Market/Jefferson Interchange - Restablish Street Grid - Curb Ramps - 
Resurfacing 6919AA-21 $5,040,000 CONST Sep-22 12/07/2021

Creve Coeur
Mosley Road, Phase 1 - Tureen Dr To Olive Blvd (MO 340) - Resurfacing - Curb 
Ramps 6896-21 $676,000 CONST Oct-21 12/15/2021

Frontenac
Geyer Road, Phase 2 - Hermitage Hill Rd Rd To Huntleigh Manor Ln - 
Resurfacing - Sidewalk (6') 7112-22 $112,280 PE Oct-21 12/16/2021

Kirkwood
Lindemann Road - Dougherty Ferry Rd To Des Peres Limit (120' S/O Montour) - 
Resurfacing - Upgrade Sidewalk (5') - Bike Lane (5') 7115-22 $96,160 PE Nov-21 12/17/2021

St. Charles County MO N - Mothershead  Rd To Mid Rivers Mall Dr - Resurfacing - Sidewalk (5') 6924-22 $1,130,000 CONST Oct-21 12/17/2021
$13,814,260 Projects

Kirkwood
Kirkwood Road, Phase 1 - 100' S/O Swan Ave To Adams Ave - Resurfacing - 
Upgrade Sidewalks 7114-22 $101,040 PE Nov-21 01/10/2022

Lake Saint Louis
Lake Saint Louis Blvd Uptown Sidewalk - S/O Veterans Memorial Pkwy To 
Spillway Bridge - Sidewalks (6') 7159-22 $84,000 PE Dec-21 01/10/2022

St. Clair
Kitchell Avenue - Commercial Ave To Main St - Resurfacing - Sidewalks (5' S. 
Side/6' N. Side) 6909-22 $299,015 CONST Jan-22 01/10/2022

Crestwood
Whitecliff Park Lane Bridge - Over Gravois Creek - Replace Bridge - Shared Use 
Path (8') 7105-22 $172,000 PE Dec-21 01/10/2022

St. Ann
Geraldine Avenue Bridge - Over Coldwater Creek - Replace Bridge - Sidewalk 
(5') 6911-20 $468,000 CONST Dec-22 01/24/2022

New Haven
New Haven Middle School Shared Use Path - New Haven Park Trail To Middle 
School - Shared Use Path (10') 7160-22 $21,951 PE Nov-21 01/25/2022

Festus
S. Mill Street - Main St To Veterans Blvd (MO A) - Overlay - Lighting - Sidewalk 
(Lee To N. Creek - 5') 6908-22 $496,432 CONST Jan-22 01/25/2022

Ladue Dielman Road - Tamarack Dr To Ladue Rd - Resurfacing - Sidewalk (5') 6954-22 $76,000 ROW Oct-21 01/28/2022

St. Charles
Zumbehl Rd - Over Cole Creek - Replace Culvert - Shared Use Path (10') - 
Sidewalk (5') 6922B-20 $1,632,000 CONST Jun-22 01/31/2022

$3,350,438 Projects

Des Peres
Lindemann Road - Manhattan Ave To Kirkwood City Limits (S/O Lillian Ave) - 
Resurfacing - Sidewalk (6') 7108-22 $31,906 PE Jun-22 02/17/2022

St. Charles
Second Street - First Capitol Dr To Boones Lick Rd - Reconstruction - Upgrade 
Sidewalks (5') 7120-22 $280,000 PE Oct-21 02/28/2022

$311,906 Projects

St. Louis
Lindell/Union Bridge - Over Forest Park Pkwy And Metrolink - Design For Bridge 
Replacement 7123A-22 $2,000,000 PE Oct-21 03/09/2022

Oak Grove Village E. Springfield Rd - MO 185 To North City Limits - Resurfacing - Shoulders (6') 6957-22 $505,330 CONST Dec-21 03/22/2022

December Total 7

January Total 9

February Total 2

November Total 6

Obligated 

October Total 2



Sponsor Title - Description TIP # FY 2021 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $43,334,675 60 PROJECTS

Obligated 

Citizens For 
Modern Transit/Bi-
State

Building Ridership On Transit - Stl City And Stl County - Education & Outreach 
Building - Better Bus Stops- New Fare Media - Employer Benefit Program 7202-22 $432,351 CONST Oct-20 03/23/2022

St. Charles County Central School Road - At St. Peters Howell Rd - Intersection Improvements 6981A-22 $1,000,000 CONST Dec-21 03/28/2022
$3,937,681 Projects

Maplewood
Manchester Road - Big Bend Blvd To City Limits (150' E/O Yale Ave) - 
Resurfacing - Curb Ramps - Mid-Block Xing 6902-20 $1,160,000 CONST Nov-21 04/01/2022

Wentzville
Wentzville Parkway Sidewalk - W. Pearce Blvd To Veterans Memorial Pkwy - 
Sidewalk (6') 7168-22 $55,360 PE Jan-22 04/01/2022

St. Charles
Sibley Street/Lindenwood Avenue Sidewalk - Sibley: Duchesne - Lindenwood; 
Lindenwood: Alley- Elm - Sidewalk (5-6') 7164-22 $80,000 PE Dec-21 04/08/2022

O'Fallon
Weldon Spring Road, Phase 1 - Technology Dr To Valleybrook Dr - Roundabout-
Two Way Turn Ln - Reconstruct (Local Funds) 7209-22 $91,324 PE Mar-21 04/21/2022

Lake Saint Louis
Flashing Yellow Arrows & Signal Improvements - Along Ronald Reagan Dr, 
Technology Dr, Lake Saint Louis Blvd - Upgrade Signal Controllers 7206-22 $12,000 PE Apr-21 04/21/2022

Maryland Heights
Fee Fee Road - Schuetz Rd To Westport Plaza Dr - Slab Replacement - 
Diamond Grind - Bridge Deck 6903-22 $630,000 CONST May-22 04/21/2022

Des Peres Des Peres Road - At Old Des Peres Rd - Roundabout - Sidewalk 6976-20 $1,163,496 CONST Nov-22 04/29/2022
$3,192,180 Projects

St. Louis
Jefferson Avenue, Phase 1 - Market St To Cass Ave - Resurfacing - Sidewalks 
Impr. (6') - Ln Reduct. 6 To 4 6849A-23 $7,125,000 CONST Nov-22 05/04/2022

O'Fallon
Main Street, Phase 2 - Pitman St To Terra Rd - Resurfacing - Shared Use Path 
(8') - Upgrade Sidewalk (5') 7118-22 $96,000 PE Mar-22 05/16/2022

Lake Saint Louis Hawkridge Trail/Sommers Road - At Old Highway N - Traffic Signal 7131-22 $30,000 ROW Oct-21 05/23/2022

Lake Saint Louis
Old Highway N - 125' S/O Hawk Ridge Trail To 50' S/O Old Forester Dr - 
Reconstruct - Sidewalk (6') - TWTL (Locally Funded) 7101B-22 $66,000 ROW Dec-21 05/23/2022

Des Peres
MO 100 (Manchester Road) Improvements - Ballas Rd To Meier Ln - Access 
Management - Crosswalk Impr. - Bus Stop Impr 6897-20 $267,640 IMPL Oct-21 05/26/2022

$7,584,640 Projects

Augusta
High/Jackson/Locust Sidewalk - High: Mt Pleasant Est. - Jackson: Jack: High-
Locust - Locust: Jackson - Church Rd; Sidewalks (5') 6937-22 $20,000 ROW Feb-22 06/03/2022

Ballwin
New Ballwin Road - Manchester Rd (Mo 100) To Twigwood Dr - Resurfacing - 
Curb Ramps 6938-22 $652,863 CONST Dec-21 06/10/2022

Shrewsbury
Weil/Wilhusen/St. Vincent - Weil: Shrewsbury-Wilhusen; Wilhusen: Weil-Lac. Stn 
- St. Vincent: Weil-Murdoch Cut-Off - Resurfacing 7124H-22 $47,200 PE Oct-21 06/10/2022

Washington
Westlink Drive - Bluff Rd To W. Main St. - Overlay - Improve Intersection At Bluff 
Rd 6971-21 $40,000 ROW Jan-22 06/10/2022

St. Louis County Bayless Avenue - 2020 - Union Rd To Lemay Ferry Rd - Resurfacing 6745B-19 $1,316,080 CONST Sep-22 06/10/2022

St. Peters MO 370 - At Salt River Road, Phase 1 - New Interchange - Wb And Sb 6964-22 $945,000 CONST Dec-21 06/16/2022

Wentzville
MO Z - At Interstate Dr - Restripe MO Z Int. Dr To 70 (Loc. Fund) - Upgrade 
Traffic Signal - Intersection Improvements 7140-21 $10,000 ROW Jun-22 06/22/2022

St. Louis
Columbia And Southwest Bridge - Over Union Pacific Railroad - Replace SW 
Bridge - Realign Columbia To SW 6502B-22 $1,440,000 ROW Oct-21 06/28/2022

Hazelwood
Phantom Drive - Missouri Bottom Rd To James S. McDonnell Blvd - Ln 
Reduction 4 To 2 Lns - Turn Lanes - Sidewalk (6') 6900-20 $46,000 ROW Oct-21 06/30/2022

$4,517,143 Projects

MoDOT

Signal Optimization - 2022 - Various Locations Along MO 180, MO 21, MO N, 
MO U, MO EE - & MO 267 In St. Louis Co; US 61/67 In Jeff Co.; MO K In St. 
Charles Co 6979C-22 $568,000 CONST Aug-22 07/12/2022

Kirkwood
Historic Amtrak Station Restoration - Restoration Of Train Station Const. In 1893 - 
Ada Compliance - Exterior - Platform Cover 7158-22 $117,188 PE Apr-22 07/06/2022

Creve Coeur
New Ballas Road, Phase 1 - Olive Blvd To Craig Rd - Slab Replacement - 
Diamond Grind - Repl. Sidewalk (5') 6940-22 $144,000 ROW Nov-21 07/06/2022

Jefferson County
Hunning Road - Elizabeth Ln To Approx. 300' N/O Cinphany Ct - Realign Curve - 
Shoulders (4') - Guardrail 6952B-21 $36,000 ROW Jan-22 07/06/2022

Jefferson County
Laguna Palma Road & Mcgehan Road Bridges - Over Boyd Branch & Tributary 
Of Joachim Creek - Replace Bridges 6952C-21 $38,400 ROW Jan-22 07/08/2022

Pacific Osage St - At First Street - Add Right Turn Lane - Intersection Improvements 7210-22 $88,480 PE May-21 07/18/2022

June Total 9

April Total 7

May Total 5

March Total 4



Sponsor Title - Description TIP # FY 2021 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $43,334,675 60 PROJECTS

Obligated 

Creve Coeur North New Ballas Sidewalk - Rocky Dr To 315' S/O Magna Carta Dr - Sidewalk 7155-22 $4,000 ROW Dec-21 07/25/2022

Franklin County Elmont Road - Over Little Boone Creek - Replace Bridge 6906-20 $572,835 CONST Dec-21 07/28/2022

De Soto
N. Main St, Phase 1 - Skyline Dr To Valley Pl - Resurfacing - Sidewalk (6') - 
Lighting 6942-22 $652,243 CONST Dec-21 07/28/2022

$2,221,146 Projects

$0 Projects

$0 Projects

August Total 0

September Total 0

July Total 9



Sponsor Title - Description TIP # FY 2022 Phase 
Scheduled 
Obligation

TOTAL $1,203,390 12 PROJECTS

Fenton Old Highway 141 - Gravois Rd To County Line - Resurfacing - Curb Ramps 7109-22 $40,000 PE Nov-21

Florissant
Rue St. Denis, Phase 2 - N. Lafayette St To N. New Florissant Rd - Resurfacing - 
Sidewalk (5-6') 7111-22 $76,000 PE Oct-21

O'Fallon
Dardenne Greenway Connection - Phoenix Pkwy To Barat Haven Blvd - Shared 
Use Path (10') - Parking Lot (Locally Funded) 7161-22 $85,610 PE Sep-22

Pine Lawn
Natural Bridge (Mo 115) Sidewalks - Dardenne Ave To Avondale Ave - Sidewalks 
(5') - Lighting - Mid Block Xings 7119-22 $86,364 PE May-22

St. Charles County
GGL - Mexico Rd Signal Performance Module - Bryan Rd To Cave Springs Rd - 
Automated Traffic Signal Perf. - Signal Optimization 7211A-22 $186,000 PE May-21

St. Charles County
GGL - Muegge Rd Signal Performance Module - Cave Springs Rd To Old 94 - 
Automated Traffic Signal Perf. - Signal Optimization 7211B-22 $94,800 PE Apr-21

St. Louis
S. Broadway Cycle Track - Dover St To River City Casino Blvd - Cycle Track (10') -
Curb Ramps 7213-22 $120,000 PE Jan-21

St. Louis
Tucker Boulevard Cycle Track - Washington Ave To Chouteau Ave (MO 100) - 
Cycle Track (10') - Signal Updates - Bike Boxes - Ln Reconfig 7165-22 $104,000 PE Nov-21

St. Peters Mid Rivers Mall Dr - At St. Peters-Howell Rd - Turn Lanes - Upgrade Traffic Signal 7212-22 $48,216 PE Mar-21

University City
Canton Avenue, Phase 2 - Midland Blvd To Pennsylvania Ave - Full Depth 
Reclamation - Upgrade Sidewalks (5-6') 7126-22 $86,400 PE Oct-21

Wildwood MO 109 - At MO Ba (South) - Roundabout - Shared Use Path (10') 7129-22 $148,000 PE Nov-21

Wildwood
Old State Road Shared Use Path - Old State Place Dr To Nantucket Island Dr - 
Shared Use Path (10') - Connection To Waterfront Way 7169-22 $128,000 PE Oct-21

Not Obligated - Preliminary Engineering



Sponsor Title - Description TIP # FY 2022 Phase 
Scheduled 
Obligation

TOTAL $1,783,884 16 PROJECTS

Brentwood
Deer Creek Greenway Connector - Brentwood: Marshall-Brazeau;Russell-Bw-
Bremerton - Shared Use Path(12' Bw,8' Russ), Sidewalk 7154-22 $68,000 ROW Jan-22

Dardenne Prairie Stump Road - Feise Rd To MO N - Reconstruction - Sidewalks (5') - Left Turn Ln 6941-21 $16,000 ROW Oct-21

Fenton
Larkin Williams Road - South Highway Dr To Wolfner Dr - Whitetopping - 
Sidewalk (5') 6944-21 $16,000 ROW Feb-22

Franklin County Hendricks Road Bridge - Over North Fork Of Meramec River - Replace Bridge 6948-21 $18,000 ROW Apr-22

Glendale E. Essex Avenue - Sappington Rd To Dickson St - Resurfacing - Sidewalk (5') 6949-21 $38,600 ROW May-22

Jefferson County Allen Road Bridge - Over Sandy Creek - Replace Bridge 6952A-21 $19,200 ROW Jan-22

Jefferson County
Antire Road - 400' N/O Crestview Dr To 200' E/O Sunshine Dr - Overlay - 
Shoulder (4') - Curve Impr. - Signage - Rumblestrip 7113D-22 $63,000 ROW Aug-23

Jefferson County
Old Lemay Ferry Road - 0.42 Mi. S/O Regency Woods Pl To Kneff Rd - Safety 
Improvements - Shoulders (4') - High Friction Treatment 6952E-21 $248,284 ROW Jan-22

Kirkwood
W. Essex Avenue - Kirkwood Rd (US 61/67) To Geyer Rd - Reconstruction - 
Replace Sidewalks (5') - Bike Ln 6953-22 $213,600 ROW Oct-21

Manchester
Manchester Rd (Mo 100) Sidewalk - Baxter Rd To MO 141 - Sidewalks (5-6') - 
Ped Bridge 7117-22 $156,400 ROW Mar-22

St. Louis County S. Woods Mill - At Conway - Intersection Improvements - Turn Lns - Traffic Signal 7139-21 $40,000 ROW Sep-22

St. Louis County
West Florissant Avenue - At Chambers Rd - Sidewalk (5') - Lighting - Shared Use 
Path (8') - Intersection & Bus Stop Impr. 6963J-21 $639,800 ROW Jun-22

Sunset Hills
West Watson Road - Gravois Rd (MO 30) To Weber Hill Rd - Resurfacing - 
Shared Use Path (10') - Sidewalk (5') 6966-21 $72,000 ROW Aug-22

Vinita Park
North & South Road/Midland Sidewalks, Phase 2 - N/S: Page To Midland; 
Midland: N/S To Delport - Sidewalks (5-6') 6752A-21 $80,000 ROW Dec-21

Washington Jefferson Street - Fifth St To MO 100 - Resurfacing - Sidewalk (5') - Curb & Gutter 6970-21 $20,000 ROW Jan-22

Wentzville
Peine Road - 60' E/O Forest Way Dr To 675' W/O Stewart Springs Dr - 
Resurfacing - Shoulders (3') - Curve Impr. 6972-21 $75,000 ROW Dec-21

Not Obligated - Right of Way



Sponsor Title - Description TIP # FY 2022 Phase 
Scheduled 
Obligation

TOTAL $24,995,557 22 PROJECTS

Fenton
Rudder Road - Larkin Williams Rd To 200' E/O Fenton Business Ct - 
Reconstruction - Sidewalk (5') 6912-20 $1,119,102 CONST Dec-21

Jefferson County
High Ridge Blvd Sidewalk - Crossroads Plaza Ent. To Park Rd - Sidewalk (7') - 
Lighting - Xing At Community Ln 7157-22 $1,079,370 CONST Apr-22

Jefferson County Hillsboro House Springs Road Bridge - Over Bourne Creek - Replace Bridge 6913D-20 $691,166 CONST Dec-21

Jefferson County 
Port Authority

Marine Vessel Engine Repower - 2022 - Repower One Marine Vessel Serving 
Mississippi - River In Non-Attainment Area - 1 Towboat 6977A-22 $269,500 CONST Jul-21

Lake Saint Louis
Lake Saint Louis Blvd, Phase 3 - Blue Cove Terrace To Peruque Creek Bridge - 
Reconstruction - Turn Ln At Bent Oak Dr/Bent Oak Cutoff 6955-22 $950,000 CONST Mar-22

Pacific Denton Road Bridge - Over Brush Creek - Replace Bridge - Sidewalk (6') 6914-20 $997,230 CONST Oct-21

St. Charles
Boschertown Road, Phase 2 - Hecker St To MO B - Reconstruction - Shared Use 
Path (8') - TWTL (Locally Funded) 6922A-22 $1,000,000 CONST Oct-21

St. Charles County
Gateway Green Light, Phase 6 - Various Rds In St. Charles Co - Ptz Cameras, 
Travel - Time Detectors, Fiber, Atms - Signal Opt. - Emer. Veh. Prempt 6841A-19 $790,074 CONST Sep-22

St. Charles County MO N - At MO Z - Traffic Signal - Realign Intersection 6847-19 $1,110,000 CONST Sep-22

St. Charles County

Smart Parking Management System - Dt St. Charles - Develop Smart Parking 
System - Parking Lot Sensors - Msg Signs - Cameras - Phone App - Lease 
Electric Shuttle 6981C-20 $800,000 CONST Sep-22

St. Louis
Traffic Management Enhancements, Phase 4 - Various Locations Along 
Goodfellow, MLK Dr, Halls - Ferry Rd - Traffic Monitoring Cameras - Signal Impr. 6982B-20 $2,580,000 CONST Dec-21

St. Louis County Airport Rd - E/O I-170 To N Florissant Rd - Resurfacing - Curb Ramps 6745J-21 $2,105,460 CONST Sep-22

St. Louis County
Bayless Avenue Bridge - Over Gravois Creek (Approx 130' East Of I-55) - 
Replace Bridge - Sidewalk (6') 6834B-21 $2,100,000 CONST Sep-22

St. Louis County
Creve Coeur Mill Road - 2021 - Prichard Farm Rd To Approx 350' W/O Mckelvey 
Rd. - Resurfacing - Slab Replacement - Fiberoptic 6834D-21 $1,100,000 CONST Sep-22

St. Louis County Hanley Road - 2021 - Canton Rd To MO D (Page Ave) - Resurfacing 6834E-21 $1,100,000 CONST Sep-22

St. Louis County
McKelvey Rd/Bennington Pl/Ameling Rd - 2021 - McKelvey/Bennington - Dorsett 
To Ameling; Ameling: - Bennington To McKelvey - Resurfacing - Slab Repl. 6834C-21 $1,000,000 CONST Sep-22

St. Louis County
McKelvey Road, Phase 2 - 2021 - Glenpark Dr To Creve Coeur Mill Rd - 
Resurfacing - Sidewalk (5') E: Smoke Rise To Cr. Coeur Mill 6834F-19 $921,480 CONST Sep-22

St. Louis County
Meramec Bottom Road Bridge - Over Lemay Creek (Approx 1200' West Of I-55) - 
Replace Bridge 6834G-19 $930,560 CONST Sep-22

St. Louis County Washington Street - 2021 - Rue St. Pierre To Fatima Ct - Resurfacing 6834H-21 $1,100,000 CONST Sep-22

University City
Canton Avenue, Phase 1 - North & South Rd To N. Hanley Rd - Resurfacing - 
Sidewalks (6') 6969-21 $672,728 CONST May-22

University City
Westgate Ave - Delmar Blvd To MO 340 (Olive Blvd) - Resurfacing - Upgrade 
Sidewalk 6838-19 $811,274 CONST Sep-22

Wentzville
Wentzville Parkway/I-70, Phase 1 - Wentzville Pkwy: Pearce To Veterans Mem - 
Relocate - I-70 Wb On Ramp - Roundabout 6933A-19 $1,767,613 CONST Sep-22

Not Obligated - Construction / Implementation



Sponsor Title - Description TIP # FY 2022
Phase of 

Work
Scheduled 
Obligation

Reason for 
Adjustment

Adjustment 
Date

TOTAL $35,391,970 34 PROJECTS

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

St. Louis County
Mason Road - 2022 - Clayton Rd To 100' N/O Mason Ridge Rd - 
Resurfacing - Shared Use Path (8') - Curb Ramps 6905A-20 $115,200 ROW Jun-21

Sponsor using local funds 
for ROW 04/29/2022

$115,200 1 Projects

Dardenne Prairie

Dardenne Prairie Signal Interconnect  Along Feise Rd, Town 
Square Ave And Hanley Rd - Fiber Interconnection - Upgrade 
Traffic Controllers 7203-22 $25,138 PE Apr-21

Sponsor using local funds 
for PE 05/05/2022

$25,138 1 Projects

St. Charles County
Gutermuth Road, Phase 3 - Old Gutermuth Rd To Motherhead 
Rd - Reconstruction - Sidewalks (5') TWTL (Locally Funded) 6923-22 $1,020,000 CONST Oct-21

Received 3-month 
extension 07/01/2022

Clayton

Bonhomme Ave & Meramec Ave  Bonhomme: Brentwood
Hanley; Meramec: Shaw Park Dr To - Maryland Ave - 
Resurfacing - Curb Ramps 6915-22 $965,535 CONST Nov-21

Received 9-month 
extension 07/01/2022

De Soto Boyd Street Sidewalk - MO 21 To Thomas St - Sidewalk (6') 7156-22 $286,304 CONST Mar-22
Received 9-month 

extension 07/01/2022

Edmundson
Edmundson Road - Natural Bridge To Holman Ln - Resurfacing - 
Sidewalk (6') - Lighting 6943-22 $557,428 CONST Dec-21

Received 9-month 
extension 07/01/2022

Festus
W. Main Street, Phase 1 - Park Ave To Mill St - Resurfacing - 
Sidewalks (6') - Lighting 6946-22 $623,052 CONST Dec-21

Received 9-month 
extension 07/01/2022

Florissant
Rue St Denis, Phase 1 - St. Ferdinand St To N. Lafayette St - 
Resurfacing - Sidewalk (5-6') 6921-20 $895,200 CONST Oct-21

Received 9-month 
extension 07/01/2022

Frontenac
Geyer Road, Phase 1 - Clayton Rd To Hermitage Hill Rd - 
Resurfacing - Sidewalk (6') - Storm Sewer 6899-20 $862,400 CONST Oct-21

Received 9-month 
extension 07/01/2022

Jefferson County
Armbruster, Doss Hollow, Harness Bridges - Over Haverstick, 
Plattin, Trib Hocum Hollow Creeks - Replace Bridge 6913A-20 $1,394,538 CONST Dec-21

Received 9-month 
extension 07/01/2022

Jefferson County
Seckman Road - At Mastodon State Park - Realign Intersection - 
Left Turn Ln - Shoulders (8') 6913E-20 $626,500 CONST Dec-21

Received 9-month 
extension 07/01/2022

Kirkwood
Geyer Road, Phase 2 - West Adams Ave To 50' N/O Big Bend 
Rd - Resurfacing - Curb Ramps - Reconstruct Rd At Up RRXing 6917-22 $1,139,635 CONST Aug-22

Received 9-month 
extension 07/01/2022

Lake Saint Louis
Ronald Reagan Drive & Hawks Ridge Trail - Reagan: I-64-MO N; 
Hawks Ridge: Ridgeway-MO N - Resurfacing - Sidewalks (5') 6901-20 $1,115,576 CONST Jan-22

Received 9-month 
extension 07/01/2022

MoDOT
MO 109 - At MO CC (Wild Horse Creek Rd)/S. Eatherton Rd - 
Roundabout 6979B-20 $2,116,000 CONST Jul-22

Received 9-month 
extension 07/01/2022

O'Fallon
Main St, Phase 1 - Pitman St To S/O Railroad Tracks - 
Resurfacing - Curb Ramps - Sidewalks 6904-20 $1,763,679 IMPL Dec-21

Received 9-month 
extension 07/01/2022

Pacific

Congress St (Former Rte N)  Westlake Village Dr To 
Candlewick Ln - Resurfacing - Lighting - Storm Sewer - Bike Ln 
(5') 6959-21 $784,271 CONST Dec-22

Received 9-month 
extension 07/01/2022

Pacific
West Osage Street (Bl 44) - Noonan Plaza To I-44 Off Ramp; 
Western Ave To Viaduct St - Sidewalk (5') 7163-22 $215,706 CONST Apr-22

Received 9-month 
extension 07/01/2022

St. Charles County

GGL- Bryan Rd & Wentzville Pkwy - Signal Perf. Module - Bryan: 
W. Terra Ln To MO N; Wentzville Pkwy Veterans Mem Pkwy To 
US 61 - Automated Traffic Signal Perf. - Signal Optimization 7137B-21 $1,761,400 CONST Dec-21

Received 9-month 
extension 07/01/2022

St. Charles County

GGL  Mid Rivers Mall Dr Signal Performance Module  I 70 
North Outer Rd To S St. Peters Pkwy - Automated Traffic Signal 
Perf. - Signal Optimization 7137A-21 $1,358,400 CONST Oct-22

Received 9-month 
extension 07/01/2022

St. Charles County
Interstate Drive - Prospect Rd To E/O Quail Ridge Park Ent. - 
Reconstruction - Shoulder (6') - Sidewalk (5') 6961-22 $900,000 CONST Dec-21

Received 9-month 
extension 07/01/2022

St. Louis
20th Street - Market St to St. Louis Ave - Cycletrack - Traf. 
Signals - Shared Use Path - Lighting - Sidewalk - Signal Intercnt 6982A-20 $5,000,000 CONST Sep-22

Received 9-month 
extension 07/01/2022

St. Louis County
Chesterfield Pkwy West (South) -  2022 - I-64 To Clarkson Rd - 
Resurfacing - Curb Ramps 6905D-22 $1,100,000 CONST Sep-22

Received 9-month 
extension 07/01/2022

St. Louis County
Heintz Road Bridge - Over Mattese Creek - Replace Bridge - 
Sidewalk (6') 6905B-20 $1,164,800 IMPL Sep-22

Received 9-month 
extension 07/01/2022

St. Louis County
J.S. McDonnell Blvd Bridge - Over Coldwater Creek - Replace 
Bridge - Shoulder (5'/3') 6905C-20 $1,678,235 CONST Sep-22

Received 9-month 
extension 07/01/2022

St. Louis County
Kingsland Avenue - 2022 - Olive Blvd (MO 340) To Delmar Blvd - 
Resurfacing - Curb Ramps 6905E-20 $708,852 CONST Sep-22

Received 9-month 
extension 07/01/2022

St. Louis County
Midland Blvd (East) - 2022 - Woodson Rd To North & South Rd - 
Resurfacing - Curb Ramps 6905F-22 $1,600,000 CONST Sep-22

Received 9-month 
extension 07/01/2022

St. Louis County
N. Elizabeth Avenue- 2022 - Pershall Rd To Chambers Rd - 
Resurfacing - Curb Ramps 6905G-22 $800,000 CONST Sep-22

Received 9-month 
extension 07/01/2022

St. Louis County
New Ballwin Road - 2022 - Twigwood Dr To Oak Leaf Manor Ct - 
Resurfacing - Curb Ramps 6905H-22 $800,000 CONST Sep-22

Received 9-month 
extension 07/01/2022

St. Louis County
Vernon Avenue - 2022 - Midland Blvd To City of St. Louis Line - 
Resurfacing - Curb Ramps 6905I-22 $800,000 CONST Sep-22

Received 9-month 
extension 07/01/2022

March Total

April Total

May Total

June Total

February Total

Adjustments

October Total

November Total

December Total

January Total



Sponsor Title - Description TIP # FY 2022
Phase of 

Work
Scheduled 
Obligation

Reason for 
Adjustment

Adjustment 
Date

Adjustments

St. Louis County
Weidman Road - 2022 - Turtle Cove Dr To Manchester Rd (MO 
100) - Resurfacing - Curb Ramps 6905J-22 $800,000 CONST Sep-22

Received 9-month 
extension 07/01/2022

Union
N. Oak Street - E. Springfield Ave To US 50 - Resurfacing - 
Sidewalks (6-10') 6968-22 $309,249 CONST Dec-21

Received 9-month 
extension 07/01/2022

Valley Park
St. Louis Avenue/Beckett/Marshall, Phase 3 - MO 141 To 3rd St - 
Reconstruct: Rr To 3rd; Resurf: Rr To 141 - Sidewalks (5') 6918-20 $1,288,553 CONST Aug-22

Received 9-month 
extension 07/01/2022

Washington
Third Street - MO 47 To Jefferson St - Resurfacing - Sidewalk 
(5') 6910-20 $678,392 CONST Jan-22

Received 9-month 
extension 07/01/2022

Wentzville MO Z - At Interstate Dr - Add Nb Right Turn Lane 6984-20 $137,927 CONST Jan-22
Received 9-month 

extension 07/01/2022
$35,251,632 32 Projects

$0 0 Projects

$0 0 ProjectsSeptember Total

July Total

August Total



Sponsor Title - Description TIP # FY 2021
Phase of 

Work
Scheduled 
Obligation Reason for Removal Removal Date

TOTAL $1,979,280 2 PROJECTS

$0 0 Projects

$0 0 Projects

$0 0 Projects

Ladue Warson Road - At Conway Rd - Traffic Signal - Left Turn Lane 7130-21 $51,200 ROW Oct-21
Sponsor removed 
project from TIP 01/04/2021

$51,200 1 Projects

$0 0 Project

$0 0 Projects

$0 0 Projects

Eureka
Allenton Bridge, Phase 1 - Over Union Pacific Railroad - Replace 
Bridge - Shared Use Path (8') 6898-22 $1,928,080 CONST Oct-21

Sponsor removed 
project from TIP May-22

$1,928,080 1 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 ProjectsSeptember Total

March Total

April Total

May Total

June Total

July Total

August Total

February Total

Removed

October Total

November Total

December Total

January Total



FY 2022 Reasonable Progress Update: June 30, 2022

# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/21 0 $0 0 $0 0 $0 37 $5,868,247 30 $3,900,684 79 $94,549,825 146 $104,318,756

10/31/21 2 $3,292,271 0 $0 0 $0 37 $5,868,247 30 $3,900,684 76 $90,627,554 145 $103,688,756

11/30/21 8 $4,405,281 0 $0 0 $0 31 $4,755,237 30 $3,900,684 76 $90,627,554 145 $103,688,756

12/31/21 15 $18,219,541 0 $0 0 $0 28 $4,506,977 30 $3,900,684 73 $82,061,554 146 $108,688,756

01/31/22 24 $21,569,979 0 $0 1 $51,200 24 $4,127,986 28 $3,773,484 69 $79,166,107 146 $108,688,756

02/28/22 26 $21,881,885 0 $0 1 $51,200 22 $3,816,080 28 $3,773,484 69 $79,166,107 146 $108,688,756

03/31/22 30 $25,819,566 0 $0 1 $51,200 21 $1,816,080 28 $3,773,484 66 $77,228,426 146 $108,688,756

04/30/22 37 $29,011,746 1 $115,200 1 $51,200 17 $1,577,396 27 $3,658,284 63 $74,274,930 146 $108,688,756

05/31/22 42 $36,596,386 2 $140,338 2 $1,979,280 15 $1,456,258 25 $3,562,284 60 $64,954,210 146 $108,688,756

06/30/22 51 $41,113,529 2 $140,338 2 $1,979,280 14 $1,409,058 20 $2,006,284 57 $62,040,267 146 $108,688,756

07/31/22
08/31/22
09/09/22
09/16/22
09/23/22
09/30/22

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Date
Obligated Adjustments Removed Not Obligated Total

PE ROW CONST

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 146 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2022 of the FY 2022-2025 Transportation
Improvement Program (TIP). These projects, sponsored by 53 different agencies and representing $109 million in federal funds, are subject to a September
30, 2022 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2022. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.
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FY 2022 Funding Obligations
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Sponsor Title - Description TIP # FY 2021 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $41,113,529 51 PROJECTS

MoDOT I-70 - At MO 94 (First Capitol Dr) - Interchange Improvements 6979A-20 $2,088,596 CONST Jun-22 10/01/2021

MoDOT MO 94 - Sherman Dr To Pralle Ln - Widen To Six Lanes 7122B-23 $1,203,675 CONST Oct-22 10/01/2021
$3,292,271 Projects

St. Louis County
Woodson Road - 2024 - Brown Rd To Kempland Pl - Resurfacing - Curb Ramps - 
Bike Ln 7124F-22 $108,320 PE Oct-21 11/05/2021

St. Louis County
Olive Blvd - 2024 - Ferguson Ave To W/O Skinker Blvd (Stl City Limit) - 
Resurfacing - Curb Ramps 7124C-22 $118,000 PE Oct-21 11/05/2021

St. Louis County
Lackland Road - 2024 - Craig Rd To E/O Concourse Dr - Resurfacing - Curb 
Ramps - Slab Replacement 7124A-22 $138,400 PE Oct-21 11/05/2021

St. Louis County
N. Hanley Road (F) - 2024 - I-70 To Natural Bridge Rd (MO 115) - Resurfacing - 
Curb Ramps 7124B-22 $179,440 PE Oct-21 11/05/2021

St. Louis County
Sulphur Spring Road - 2024 - Manchester Rd (MO 100) To Big Bend Rd - 
Resurfacing - Curb Ramps 7124D-22 $146,050 PE Oct-21 11/05/2021

St. Louis County
Reavis Barracks Road/Green Park Road - Over Gravois Creek - Replace Reavis 
Barracks Bridge - Realign Gp Rd To Reav. B 7124G-22 $422,800 PE Oct-21 11/15/2021

$1,113,010 Projects

St. Louis County
Old Jamestown Rd Sidewalk, Ph. 3 - Jamestown E.S. Entrance To Cedar Crest 
Creek Dr - Sidewalk (5') 7167-22 $39,820 PE Dec-21 12/07/2021

St. Louis

Jefferson / 22nd Traffic Flow Improvements - Reconfigure I-
64/Pine/Market/Jefferson Interchange - Signal Improvements - Shared Use 
Path/Cycle Track 6919A-19 $6,720,000 CONST Sep-21 12/07/2021

St. Louis

Jefferson/22nd St Interchange Improvements - Reconfigure I-
64/Pine/Market/Jefferson Interchange - Restablish Street Grid - Curb Ramps - 
Resurfacing 6919AA-21 $5,040,000 CONST Sep-22 12/07/2021

Creve Coeur
Mosley Road, Phase 1 - Tureen Dr To Olive Blvd (MO 340) - Resurfacing - Curb 
Ramps 6896-21 $676,000 CONST Oct-21 12/15/2021

Frontenac
Geyer Road, Phase 2 - Hermitage Hill Rd Rd To Huntleigh Manor Ln - 
Resurfacing - Sidewalk (6') 7112-22 $112,280 PE Oct-21 12/16/2021

Kirkwood
Lindemann Road - Dougherty Ferry Rd To Des Peres Limit (120' S/O Montour) - 
Resurfacing - Upgrade Sidewalk (5') - Bike Lane (5') 7115-22 $96,160 PE Nov-21 12/17/2021

St. Charles County MO N - Mothershead  Rd To Mid Rivers Mall Dr - Resurfacing - Sidewalk (5') 6924-22 $1,130,000 CONST Oct-21 12/17/2021
$13,814,260 Projects

Kirkwood
Kirkwood Road, Phase 1 - 100' S/O Swan Ave To Adams Ave - Resurfacing - 
Upgrade Sidewalks 7114-22 $101,040 PE Nov-21 01/10/2022

Lake Saint Louis
Lake Saint Louis Blvd Uptown Sidewalk - S/O Veterans Memorial Pkwy To 
Spillway Bridge - Sidewalks (6') 7159-22 $84,000 PE Dec-21 01/10/2022

St. Clair
Kitchell Avenue - Commercial Ave To Main St - Resurfacing - Sidewalks (5' S. 
Side/6' N. Side) 6909-22 $299,015 CONST Jan-22 01/10/2022

Crestwood
Whitecliff Park Lane Bridge - Over Gravois Creek - Replace Bridge - Shared Use 
Path (8') 7105-22 $172,000 PE Dec-21 01/10/2022

St. Ann
Geraldine Avenue Bridge - Over Coldwater Creek - Replace Bridge - Sidewalk 
(5') 6911-20 $468,000 CONST Dec-22 01/24/2022

New Haven
New Haven Middle School Shared Use Path - New Haven Park Trail To Middle 
School - Shared Use Path (10') 7160-22 $21,951 PE Nov-21 01/25/2022

Festus
S. Mill Street - Main St To Veterans Blvd (MO A) - Overlay - Lighting - Sidewalk 
(Lee To N. Creek - 5') 6908-22 $496,432 CONST Jan-22 01/25/2022

Ladue Dielman Road - Tamarack Dr To Ladue Rd - Resurfacing - Sidewalk (5') 6954-22 $76,000 ROW Oct-21 01/28/2022

St. Charles
Zumbehl Rd - Over Cole Creek - Replace Culvert - Shared Use Path (10') - 
Sidewalk (5') 6922B-20 $1,632,000 CONST Jun-22 01/31/2022

$3,350,438 Projects

Des Peres
Lindemann Road - Manhattan Ave To Kirkwood City Limits (S/O Lillian Ave) - 
Resurfacing - Sidewalk (6') 7108-22 $31,906 PE Jun-22 02/17/2022

St. Charles
Second Street - First Capitol Dr To Boones Lick Rd - Reconstruction - Upgrade 
Sidewalks (5') 7120-22 $280,000 PE Oct-21 02/28/2022

$311,906 Projects

St. Louis
Lindell/Union Bridge - Over Forest Park Pkwy And Metrolink - Design For Bridge 
Replacement 7123A-22 $2,000,000 PE Oct-21 03/09/2022

Oak Grove Village E. Springfield Rd - MO 185 To North City Limits - Resurfacing - Shoulders (6') 6957-22 $505,330 CONST Dec-21 03/22/2022

November Total 6

Obligated 

October Total 2

December Total 7

January Total 9

February Total 2



Sponsor Title - Description TIP # FY 2021 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $41,113,529 51 PROJECTS

Obligated 

Citizens For 
Modern Transit/Bi-
State

Building Ridership On Transit - Stl City And Stl County - Education & Outreach 
Building - Better Bus Stops- New Fare Media - Employer Benefit Program 7202-22 $432,351 CONST Oct-20 03/23/2022

St. Charles County Central School Road - At St. Peters Howell Rd - Intersection Improvements 6981A-22 $1,000,000 CONST Dec-21 03/28/2022
$3,937,681 Projects

Maplewood
Manchester Road - Big Bend Blvd To City Limits (150' E/O Yale Ave) - 
Resurfacing - Curb Ramps - Mid-Block Xing 6902-20 $1,160,000 CONST Nov-21 04/01/2022

Wentzville
Wentzville Parkway Sidewalk - W. Pearce Blvd To Veterans Memorial Pkwy - 
Sidewalk (6') 7168-22 $55,360 PE Jan-22 04/01/2022

St. Charles
Sibley Street/Lindenwood Avenue Sidewalk - Sibley: Duchesne - Lindenwood; 
Lindenwood: Alley- Elm - Sidewalk (5-6') 7164-22 $80,000 PE Dec-21 04/08/2022

O'Fallon
Weldon Spring Road, Phase 1 - Technology Dr To Valleybrook Dr - Roundabout-
Two Way Turn Ln - Reconstruct (Local Funds) 7209-22 $91,324 PE Mar-21 04/21/2022

Lake Saint Louis
Flashing Yellow Arrows & Signal Improvements - Along Ronald Reagan Dr, 
Technology Dr, Lake Saint Louis Blvd - Upgrade Signal Controllers 7206-22 $12,000 PE Apr-21 04/21/2022

Maryland Heights
Fee Fee Road - Schuetz Rd To Westport Plaza Dr - Slab Replacement - 
Diamond Grind - Bridge Deck 6903-22 $630,000 CONST May-22 04/21/2022

Des Peres Des Peres Road - At Old Des Peres Rd - Roundabout - Sidewalk 6976-20 $1,163,496 CONST Nov-22 04/29/2022
$3,192,180 Projects

St. Louis
Jefferson Avenue, Phase 1 - Market St To Cass Ave - Resurfacing - Sidewalks 
Impr. (6') - Ln Reduct. 6 To 4 6849A-23 $7,125,000 CONST Nov-22 05/04/2022

O'Fallon
Main Street, Phase 2 - Pitman St To Terra Rd - Resurfacing - Shared Use Path 
(8') - Upgrade Sidewalk (5') 7118-22 $96,000 PE Mar-22 05/16/2022

Lake Saint Louis Hawkridge Trail/Sommers Road - At Old Highway N - Traffic Signal 7131-22 $30,000 ROW Oct-21 05/23/2022

Lake Saint Louis
Old Highway N - 125' S/O Hawk Ridge Trail To 50' S/O Old Forester Dr - 
Reconstruct - Sidewalk (6') - TWTL (Locally Funded) 7101B-22 $66,000 ROW Dec-21 05/23/2022

Des Peres
MO 100 (Manchester Road) Improvements - Ballas Rd To Meier Ln - Access 
Management - Crosswalk Impr. - Bus Stop Impr 6897-20 $267,640 IMPL Oct-21 05/26/2022

$7,584,640 Projects

Augusta
High/Jackson/Locust Sidewalk - High: Mt Pleasant Est. - Jackson: Jack: High-
Locust - Locust: Jackson - Church Rd; Sidewalks (5') 6937-22 $20,000 ROW Feb-22 06/03/2022

Ballwin
New Ballwin Road - Manchester Rd (Mo 100) To Twigwood Dr - Resurfacing - 
Curb Ramps 6938-22 $652,863 CONST Dec-21 06/10/2022

Shrewsbury
Weil/Wilhusen/St. Vincent - Weil: Shrewsbury-Wilhusen; Wilhusen: Weil-Lac. Stn 
- St. Vincent: Weil-Murdoch Cut-Off - Resurfacing 7124H-22 $47,200 PE Oct-21 06/10/2022

Washington
Westlink Drive - Bluff Rd To W. Main St. - Overlay - Improve Intersection At Bluff 
Rd 6971-21 $40,000 ROW Jan-22 06/10/2022

St. Louis County Bayless Avenue - 2020 - Union Rd To Lemay Ferry Rd - Resurfacing 6745B-19 $1,316,080 CONST Sep-22 06/10/2022

St. Peters MO 370 - At Salt River Road, Phase 1 - New Interchange - Wb And Sb 6964-22 $945,000 CONST Dec-21 06/16/2022

Wentzville
MO Z - At Interstate Dr - Restripe MO Z Int. Dr To 70 (Loc. Fund) - Upgrade 
Traffic Signal - Intersection Improvements 7140-21 $10,000 ROW Jun-22 06/22/2022

St. Louis
Columbia And Southwest Bridge - Over Union Pacific Railroad - Replace SW 
Bridge - Realign Columbia To SW 6502B-22 $1,440,000 ROW Oct-21 06/28/2022

Hazelwood
Phantom Drive - Missouri Bottom Rd To James S. McDonnell Blvd - Ln 
Reduction 4 To 2 Lns - Turn Lanes - Sidewalk (6') 6900-20 $46,000 ROW Oct-21 06/30/2022

$4,517,143 Projects

$0 Projects

$0 Projects

$0 Projects

March Total 4

April Total 7

May Total 5

June Total 9

July Total 0

August Total 0

September Total 0



Sponsor Title - Description TIP # FY 2022 Phase 
Scheduled 
Obligation

TOTAL $1,409,058 14 PROJECTS

Fenton Old Highway 141 - Gravois Rd To County Line - Resurfacing - Curb Ramps 7109-22 $40,000 PE Nov-21

Florissant
Rue St. Denis, Phase 2 - N. Lafayette St To N. New Florissant Rd - Resurfacing - 
Sidewalk (5-6') 7111-22 $76,000 PE Oct-21

Kirkwood
Historic Amtrak Station Restoration - Restoration Of Train Station Const. In 1893 - 
Ada Compliance - Exterior - Platform Cover 7158-22 $117,188 PE Apr-22

O'Fallon
Dardenne Greenway Connection - Phoenix Pkwy To Barat Haven Blvd - Shared 
Use Path (10') - Parking Lot (Locally Funded) 7161-22 $85,610 PE Sep-22

Pacific Osage St - At First Street - Add Right Turn Lane - Intersection Improvements 7210-22 $88,480 PE May-21

Pine Lawn
Natural Bridge (Mo 115) Sidewalks - Dardenne Ave To Avondale Ave - Sidewalks 
(5') - Lighting - Mid Block Xings 7119-22 $86,364 PE May-22

St. Charles County
GGL - Mexico Rd Signal Performance Module - Bryan Rd To Cave Springs Rd - 
Automated Traffic Signal Perf. - Signal Optimization 7211A-22 $186,000 PE May-21

St. Charles County
GGL - Muegge Rd Signal Performance Module - Cave Springs Rd To Old 94 - 
Automated Traffic Signal Perf. - Signal Optimization 7211B-22 $94,800 PE Apr-21

St. Louis
S. Broadway Cycle Track - Dover St To River City Casino Blvd - Cycle Track (10') -
Curb Ramps 7213-22 $120,000 PE Jan-21

St. Louis
Tucker Boulevard Cycle Track - Washington Ave To Chouteau Ave (MO 100) - 
Cycle Track (10') - Signal Updates - Bike Boxes - Ln Reconfig 7165-22 $104,000 PE Nov-21

St. Peters Mid Rivers Mall Dr - At St. Peters-Howell Rd - Turn Lanes - Upgrade Traffic Signal 7212-22 $48,216 PE Mar-21

University City
Canton Avenue, Phase 2 - Midland Blvd To Pennsylvania Ave - Full Depth 
Reclamation - Upgrade Sidewalks (5-6') 7126-22 $86,400 PE Oct-21

Wildwood MO 109 - At MO Ba (South) - Roundabout - Shared Use Path (10') 7129-22 $148,000 PE Nov-21

Wildwood
Old State Road Shared Use Path - Old State Place Dr To Nantucket Island Dr - 
Shared Use Path (10') - Connection To Waterfront Way 7169-22 $128,000 PE Oct-21

Not Obligated - Preliminary Engineering



Sponsor Title - Description TIP # FY 2022 Phase 
Scheduled 
Obligation

TOTAL $2,006,284 20 PROJECTS

Brentwood
Deer Creek Greenway Connector - Brentwood: Marshall-Brazeau;Russell-Bw-
Bremerton - Shared Use Path(12' Bw,8' Russ), Sidewalk 7154-22 $68,000 ROW Jan-22

Creve Coeur
New Ballas Road, Phase 1 - Olive Blvd To Craig Rd - Slab Replacement - 
Diamond Grind - Repl. Sidewalk (5') 6940-22 $144,000 ROW Nov-21

Creve Coeur North New Ballas Sidewalk - Rocky Dr To 315' S/O Magna Carta Dr - Sidewalk 7155-22 $4,000 ROW Dec-21

Dardenne Prairie Stump Road - Feise Rd To MO N - Reconstruction - Sidewalks (5') - Left Turn Ln 6941-21 $16,000 ROW Oct-21

Fenton
Larkin Williams Road - South Highway Dr To Wolfner Dr - Whitetopping - 
Sidewalk (5') 6944-21 $16,000 ROW Feb-22

Franklin County Hendricks Road Bridge - Over North Fork Of Meramec River - Replace Bridge 6948-21 $18,000 ROW Apr-22

Glendale E. Essex Avenue - Sappington Rd To Dickson St - Resurfacing - Sidewalk (5') 6949-21 $38,600 ROW May-22

Jefferson County Allen Road Bridge - Over Sandy Creek - Replace Bridge 6952A-21 $19,200 ROW Jan-22

Jefferson County
Antire Road - 400' N/O Crestview Dr To 200' E/O Sunshine Dr - Overlay - 
Shoulder (4') - Curve Impr. - Signage - Rumblestrip 7113D-22 $63,000 ROW Aug-23

Jefferson County
Hunning Road - Elizabeth Ln To Approx. 300' N/O Cinphany Ct - Realign Curve - 
Shoulders (4') - Guardrail 6952B-21 $36,000 ROW Jan-22

Jefferson County
Laguna Palma Road & Mcgehan Road Bridges - Over Boyd Branch & Tributary Of 
Joachim Creek - Replace Bridges 6952C-21 $38,400 ROW Jan-22

Jefferson County
Old Lemay Ferry Road - 0.42 Mi. S/O Regency Woods Pl To Kneff Rd - Safety 
Improvements - Shoulders (4') - High Friction Treatment 6952E-21 $248,284 ROW Jan-22

Kirkwood
W. Essex Avenue - Kirkwood Rd (US 61/67) To Geyer Rd - Reconstruction - 
Replace Sidewalks (5') - Bike Ln 6953-22 $213,600 ROW Oct-21

Manchester
Manchester Rd (Mo 100) Sidewalk - Baxter Rd To MO 141 - Sidewalks (5-6') - 
Ped Bridge 7117-22 $156,400 ROW Mar-22

St. Louis County S. Woods Mill - At Conway - Intersection Improvements - Turn Lns - Traffic Signal 7139-21 $40,000 ROW Sep-22

St. Louis County
West Florissant Avenue - At Chambers Rd - Sidewalk (5') - Lighting - Shared Use 
Path (8') - Intersection & Bus Stop Impr. 6963J-21 $639,800 ROW Jun-22

Sunset Hills
West Watson Road - Gravois Rd (MO 30) To Weber Hill Rd - Resurfacing - 
Shared Use Path (10') - Sidewalk (5') 6966-21 $72,000 ROW Aug-22

Vinita Park
North & South Road/Midland Sidewalks, Phase 2 - N/S: Page To Midland; 
Midland: N/S To Delport - Sidewalks (5-6') 6752A-21 $80,000 ROW Dec-21

Washington Jefferson Street - Fifth St To MO 100 - Resurfacing - Sidewalk (5') - Curb & Gutter 6970-21 $20,000 ROW Jan-22

Wentzville
Peine Road - 60' E/O Forest Way Dr To 675' W/O Stewart Springs Dr - 
Resurfacing - Shoulders (3') - Curve Impr. 6972-21 $75,000 ROW Dec-21

Not Obligated - Right of Way



Sponsor Title - Description TIP # FY 2022 Phase 
Scheduled 
Obligation

TOTAL $62,040,267 57 PROJECTS

Clayton
Bonhomme Ave & Meramec Ave - Bonhomme: Brentwood-Hanley; Meramec: 
Shaw Park Dr To - Maryland Ave - Resurfacing - Curb Ramps 6915-22 $965,535 CONST Nov-21

De Soto Boyd Street Sidewalk - MO 21 To Thomas St - Sidewalk (6') 7156-22 $286,304 CONST Mar-22

De Soto
N. Main St, Phase 1 - Skyline Dr To Valley Pl - Resurfacing - Sidewalk (6') - 
Lighting 6942-22 $652,243 CONST Dec-21

Edmundson
Edmundson Road - Natural Bridge To Holman Ln - Resurfacing - Sidewalk (6') - 
Lighting 6943-22 $557,428 CONST Dec-21

Fenton
Rudder Road - Larkin Williams Rd To 200' E/O Fenton Business Ct - 
Reconstruction - Sidewalk (5') 6912-20 $1,119,102 CONST Dec-21

Festus
W. Main Street, Phase 1 - Park Ave To Mill St - Resurfacing - Sidewalks (6') - 
Lighting 6946-22 $623,052 CONST Dec-21

Florissant
Rue St Denis, Phase 1 - St. Ferdinand St To N. Lafayette St - Resurfacing - 
Sidewalk (5-6') 6921-20 $895,200 CONST Oct-21

Franklin County Elmont Road - Over Little Boone Creek - Replace Bridge 6906-20 $572,835 CONST Dec-21

Frontenac
Geyer Road, Phase 1 - Clayton Rd To Hermitage Hill Rd - Resurfacing - Sidewalk 
(6') - Storm Sewer 6899-20 $862,400 CONST Oct-21

Jefferson County
Armbruster, Doss Hollow, Harness Bridges - Over Haverstick, Plattin, Trib Hocum 
Hollow Creeks - Replace Bridge 6913A-20 $1,394,538 CONST Dec-21

Jefferson County
High Ridge Blvd Sidewalk - Crossroads Plaza Ent. To Park Rd - Sidewalk (7') - 
Lighting - Xing At Community Ln 7157-22 $1,079,370 CONST Apr-22

Jefferson County Hillsboro House Springs Road Bridge - Over Bourne Creek - Replace Bridge 6913D-20 $691,166 CONST Dec-21

Jefferson County
Seckman Road - At Mastodon State Park - Realign Intersection - Left Turn Ln - 
Shoulders (8') 6913E-20 $626,500 CONST Dec-21

Jefferson County 
Port Authority

Marine Vessel Engine Repower - 2022 - Repower One Marine Vessel Serving 
Mississippi - River In Non-Attainment Area - 1 Towboat 6977A-22 $269,500 CONST Jul-21

Kirkwood
Geyer Road, Phase 2 - West Adams Ave To 50' N/O Big Bend Rd - Resurfacing - 
Curb Ramps - Reconstruct Rd At Up RRXing 6917-22 $1,139,635 CONST Aug-22

Lake Saint Louis
Lake Saint Louis Blvd, Phase 3 - Blue Cove Terrace To Peruque Creek Bridge - 
Reconstruction - Turn Ln At Bent Oak Dr/Bent Oak Cutoff 6955-22 $950,000 CONST Mar-22

Lake Saint Louis
Ronald Reagan Drive & Hawks Ridge Trail - Reagan: I-64-MO N; Hawks Ridge: 
Ridgeway-MO N - Resurfacing - Sidewalks (5') 6901-20 $1,115,576 CONST Jan-22

MoDOT MO 109 - At MO CC (Wild Horse Creek Rd)/S. Eatherton Rd - Roundabout 6979B-20 $2,116,000 CONST Jul-22

MoDOT

Signal Optimization - 2022 - Various Locations Along MO 180, MO 21, MO N, MO 
U, MO EE - & MO 267 In St. Louis Co; US 61/67 In Jeff Co.; MO K In St. Charles 
Co 6979C-22 $568,000 CONST Aug-22

O'Fallon
Main St, Phase 1 - Pitman St To S/O Railroad Tracks - Resurfacing - Curb Ramps 
- Sidewalks 6904-20 $1,763,679 IMPL Dec-21

Pacific
Congress St (Former Rte N) - Westlake Village Dr To Candlewick Ln - 
Resurfacing - Lighting - Storm Sewer - Bike Ln (5') 6959-21 $784,271 CONST Dec-22

Pacific Denton Road Bridge - Over Brush Creek - Replace Bridge - Sidewalk (6') 6914-20 $997,230 CONST Oct-21

Pacific
West Osage Street (Bl 44) - Noonan Plaza To I-44 Off Ramp; Western Ave To 
Viaduct St - Sidewalk (5') 7163-22 $215,706 CONST Apr-22

St. Charles
Boschertown Road, Phase 2 - Hecker St To MO B - Reconstruction - Shared Use 
Path (8') - TWTL (Locally Funded) 6922A-22 $1,000,000 CONST Oct-21

St. Charles County
Gateway Green Light, Phase 6 - Various Rds In St. Charles Co - Ptz Cameras, 
Travel - Time Detectors, Fiber, Atms - Signal Opt. - Emer. Veh. Prempt 6841A-19 $790,074 CONST Sep-22

St. Charles County

GGL- Bryan Rd & Wentzville Pkwy - Signal Perf. Module - Bryan: W. Terra Ln To 
MO N; Wentzville Pkwy Veterans Mem Pkwy To US 61 - Automated Traffic Signal 
Perf. - Signal Optimization 7137B-21 $1,761,400 CONST Dec-21

St. Charles County
GGL - Mid Rivers Mall Dr Signal Performance Module - I-70 North Outer Rd To S 
St. Peters Pkwy - Automated Traffic Signal Perf. - Signal Optimization 7137A-21 $1,358,400 CONST Oct-22

Not Obligated - Construction / Implementation



Sponsor Title - Description TIP # FY 2022 Phase 
Scheduled 
Obligation

TOTAL $62,040,267 57 PROJECTS

Not Obligated - Construction / Implementation

St. Charles County
Gutermuth Road, Phase 3 - Old Gutermuth Rd To Motherhead Rd - 
Reconstruction - Sidewalks (5') TWTL (Locally Funded) 6923-22 $1,020,000 CONST Oct-21

St. Charles County
Interstate Drive - Prospect Rd To E/O Quail Ridge Park Ent. - Reconstruction - 
Shoulder (6') - Sidewalk (5') 6961-22 $900,000 CONST Dec-21

St. Charles County MO N - At MO Z - Traffic Signal - Realign Intersection 6847-19 $1,110,000 CONST Sep-22

St. Charles County

Smart Parking Management System - Dt St. Charles - Develop Smart Parking 
System - Parking Lot Sensors - Msg Signs - Cameras - Phone App - Lease 
Electric Shuttle 6981C-20 $800,000 CONST Sep-22

St. Louis
Traffic Management Enhancements, Phase 4 - Various Locations Along 
Goodfellow, MLK Dr, Halls - Ferry Rd - Traffic Monitoring Cameras - Signal Impr. 6982B-20 $2,580,000 CONST Dec-21

St. Louis
20th Street - Market St to St. Louis Ave - Cycletrack - Traf. Signals - Shared Use 
Path - Lighting - Sidewalk - Signal Intercnt 6982A-20 $5,000,000 CONST Sep-22

St. Louis County Airport Rd - E/O I-170 To N Florissant Rd - Resurfacing - Curb Ramps 6745J-21 $2,105,460 CONST Sep-22

St. Louis County
Bayless Avenue Bridge - Over Gravois Creek (Approx 130' East Of I-55) - 
Replace Bridge - Sidewalk (6') 6834B-21 $2,100,000 CONST Sep-22

St. Louis County
Chesterfield Pkwy West (South) -  2022 - I-64 To Clarkson Rd - Resurfacing - 
Curb Ramps 6905D-22 $1,100,000 CONST Sep-22

St. Louis County
Creve Coeur Mill Road - 2021 - Prichard Farm Rd To Approx 350' W/O Mckelvey 
Rd. - Resurfacing - Slab Replacement - Fiberoptic 6834D-21 $1,100,000 CONST Sep-22

St. Louis County Hanley Road - 2021 - Canton Rd To MO D (Page Ave) - Resurfacing 6834E-21 $1,100,000 CONST Sep-22

St. Louis County Heintz Road Bridge - Over Mattese Creek - Replace Bridge - Sidewalk (6') 6905B-20 $1,164,800 IMPL Sep-22

St. Louis County
J.S. McDonnell Blvd Bridge - Over Coldwater Creek - Replace Bridge - Shoulder 
(5'/3') 6905C-20 $1,678,235 CONST Sep-22

St. Louis County
Kingsland Avenue - 2022 - Olive Blvd (MO 340) To Delmar Blvd - Resurfacing - 
Curb Ramps 6905E-20 $708,852 CONST Sep-22

St. Louis County
McKelvey Rd/Bennington Pl/Ameling Rd - 2021 - McKelvey/Bennington - Dorsett 
To Ameling; Ameling: - Bennington To McKelvey - Resurfacing - Slab Repl. 6834C-21 $1,000,000 CONST Sep-22

St. Louis County
McKelvey Road, Phase 2 - 2021 - Glenpark Dr To Creve Coeur Mill Rd - 
Resurfacing - Sidewalk (5') E: Smoke Rise To Cr. Coeur Mill 6834F-19 $921,480 CONST Sep-22

St. Louis County
Meramec Bottom Road Bridge - Over Lemay Creek (Approx 1200' West Of I-55) - 
Replace Bridge 6834G-19 $930,560 CONST Sep-22

St. Louis County
Midland Blvd (East) - 2022 - Woodson Rd To North & South Rd - Resurfacing - 
Curb Ramps 6905F-22 $1,600,000 CONST Sep-22

St. Louis County
N. Elizabeth Avenue- 2022 - Pershall Rd To Chambers Rd - Resurfacing - Curb 
Ramps 6905G-22 $800,000 CONST Sep-22

St. Louis County
New Ballwin Road - 2022 - Twigwood Dr To Oak Leaf Manor Ct - Resurfacing - 
Curb Ramps 6905H-22 $800,000 CONST Sep-22

St. Louis County
Vernon Avenue - 2022 - Midland Blvd To City of St. Louis Line - Resurfacing - 
Curb Ramps 6905I-22 $800,000 CONST Sep-22

St. Louis County Washington Street - 2021 - Rue St. Pierre To Fatima Ct - Resurfacing 6834H-21 $1,100,000 CONST Sep-22

St. Louis County
Weidman Road - 2022 - Turtle Cove Dr To Manchester Rd (MO 100) - 
Resurfacing - Curb Ramps 6905J-22 $800,000 CONST Sep-22

Union N. Oak Street - E. Springfield Ave To US 50 - Resurfacing - Sidewalks (6-10') 6968-22 $309,249 CONST Dec-21

University City
Canton Avenue, Phase 1 - North & South Rd To N. Hanley Rd - Resurfacing - 
Sidewalks (6') 6969-21 $672,728 CONST May-22

University City
Westgate Ave - Delmar Blvd To MO 340 (Olive Blvd) - Resurfacing - Upgrade 
Sidewalk 6838-19 $811,274 CONST Sep-22

Valley Park
St. Louis Avenue/Beckett/Marshall, Phase 3 - MO 141 To 3rd St - Reconstruct: Rr 
To 3rd; Resurf: Rr To 141 - Sidewalks (5') 6918-20 $1,288,553 CONST Aug-22



Sponsor Title - Description TIP # FY 2022 Phase 
Scheduled 
Obligation

TOTAL $62,040,267 57 PROJECTS

Not Obligated - Construction / Implementation

Washington Third Street - MO 47 To Jefferson St - Resurfacing - Sidewalk (5') 6910-20 $678,392 CONST Jan-22

Wentzville MO Z - At Interstate Dr - Add Nb Right Turn Lane 6984-20 $137,927 CONST Jan-22

Wentzville
Wentzville Parkway/I-70, Phase 1 - Wentzville Pkwy: Pearce To Veterans Mem - 
Relocate - I-70 Wb On Ramp - Roundabout 6933A-19 $1,767,613 CONST Sep-22



Sponsor Title - Description TIP # FY 2021
Phase of 

Work
Scheduled 
Obligation

Reason for 
Adjustment

Adjustment 
Date

TOTAL $140,338 2 PROJECTS

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

St. Louis County
Mason Road - 2022 - Clayton Rd To 100' N/O Mason Ridge Rd - 
Resurfacing - Shared Use Path (8') - Curb Ramps 6905A-20 $115,200 ROW Jun-21

Sponsor using local funds 
for ROW 04/29/2022

$115,200 1 Projects

Dardenne Prairie

Dardenne Prairie Signal Interconnect  Along Feise Rd, Town 
Square Ave And Hanley Rd - Fiber Interconnection - Upgrade 
Traffic Controllers 7203-22 $25,138 PE Apr-21

Sponsor using local funds 
for PE 05/05/2022

$25,138 1 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

February Total

Adjustments

October Total

November Total

December Total

January Total

September Total

March Total

April Total

May Total

June Total

July Total

August Total



Sponsor Title - Description TIP # FY 2021
Phase of 

Work
Scheduled 
Obligation Reason for Removal Removal Date

TOTAL $1,979,280 2 PROJECTS

$0 0 Projects

$0 0 Projects

$0 0 Projects

Ladue Warson Road - At Conway Rd - Traffic Signal - Left Turn Lane 7130-21 $51,200 ROW Oct-21
Sponsor removed 
project from TIP 01/04/2021

$51,200 1 Projects

$0 0 Project

$0 0 Projects

$0 0 Projects

Eureka
Allenton Bridge, Phase 1 - Over Union Pacific Railroad - Replace 
Bridge - Shared Use Path (8') 6898-22 $1,928,080 CONST Oct-21

Sponsor removed 
project from TIP May-22

$1,928,080 1 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

February Total

Removed

October Total

November Total

December Total

January Total

September Total

March Total

April Total

May Total

June Total

July Total

August Total



FY 2022 Reasonable Progress Update: May 31, 2022

# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/21 0 $0 0 $0 0 $0 37 $5,868,247 30 $3,900,684 79 $94,549,825 146 $104,318,756

10/31/21 2 $3,292,271 0 $0 0 $0 37 $5,868,247 30 $3,900,684 76 $90,627,554 145 $103,688,756

11/30/21 8 $4,405,281 0 $0 0 $0 31 $4,755,237 30 $3,900,684 76 $90,627,554 145 $103,688,756

12/31/21 15 $18,219,541 0 $0 0 $0 28 $4,506,977 30 $3,900,684 73 $82,061,554 146 $108,688,756

01/31/22 24 $21,569,979 0 $0 1 $51,200 24 $4,127,986 28 $3,773,484 69 $79,166,107 146 $108,688,756

02/28/22 26 $21,881,885 0 $0 1 $51,200 22 $3,816,080 28 $3,773,484 69 $79,166,107 146 $108,688,756

03/31/22 30 $25,819,566 0 $0 1 $51,200 21 $1,816,080 28 $3,773,484 66 $77,228,426 146 $108,688,756

04/30/22 37 $29,011,746 1 $115,200 1 $51,200 17 $1,577,396 27 $3,658,284 63 $74,274,930 146 $108,688,756

05/31/22 42 $36,596,386 2 $140,338 2 $1,979,280 15 $1,456,258 25 $3,562,284 60 $64,954,210 146 $108,688,756

06/30/22
07/31/22
08/31/22
09/09/22
09/16/22
09/23/22
09/30/22

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Date
Obligated Adjustments Removed Not Obligated Total

PE ROW CONST

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 146 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2022 of the FY 2022-2025 Transportation
Improvement Program (TIP). These projects, sponsored by 53 different agencies and representing $109 million in federal funds, are subject to a September
30, 2022 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2022. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.
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Sponsor Title - Description TIP # FY 2021 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $36,596,386 42 PROJECTS

MoDOT I-70 - At MO 94 (First Capitol Dr) - Interchange Improvements 6979A-20 $2,088,596 CONST Jun-22 10/01/2021

MoDOT MO 94 - Sherman Dr To Pralle Ln - Widen To Six Lanes 7122B-23 $1,203,675 CONST Oct-22 10/01/2021
$3,292,271 Projects

St. Louis County
Woodson Road - 2024 - Brown Rd To Kempland Pl - Resurfacing - Curb Ramps - 
Bike Ln 7124F-22 $108,320 PE Oct-21 11/05/2021

St. Louis County
Olive Blvd - 2024 - Ferguson Ave To W/O Skinker Blvd (Stl City Limit) - 
Resurfacing - Curb Ramps 7124C-22 $118,000 PE Oct-21 11/05/2021

St. Louis County
Lackland Road - 2024 - Craig Rd To E/O Concourse Dr - Resurfacing - Curb 
Ramps - Slab Replacement 7124A-22 $138,400 PE Oct-21 11/05/2021

St. Louis County
N. Hanley Road (F) - 2024 - I-70 To Natural Bridge Rd (MO 115) - Resurfacing - 
Curb Ramps 7124B-22 $179,440 PE Oct-21 11/05/2021

St. Louis County
Sulphur Spring Road - 2024 - Manchester Rd (MO 100) To Big Bend Rd - 
Resurfacing - Curb Ramps 7124D-22 $146,050 PE Oct-21 11/05/2021

St. Louis County
Reavis Barracks Road/Green Park Road - Over Gravois Creek - Replace Reavis 
Barracks Bridge - Realign Gp Rd To Reav. B 7124G-22 $422,800 PE Oct-21 11/15/2021

$1,113,010 Projects

St. Louis County
Old Jamestown Rd Sidewalk, Ph. 3 - Jamestown E.S. Entrance To Cedar Crest 
Creek Dr - Sidewalk (5') 7167-22 $39,820 PE Dec-21 12/07/2021

St. Louis

Jefferson / 22nd Traffic Flow Improvements - Reconfigure I-
64/Pine/Market/Jefferson Interchange - Signal Improvements - Shared Use 
Path/Cycle Track 6919A-19 $6,720,000 CONST Sep-21 12/07/2021

St. Louis

Jefferson/22nd St Interchange Improvements - Reconfigure I-
64/Pine/Market/Jefferson Interchange - Restablish Street Grid - Curb Ramps - 
Resurfacing 6919AA-21 $5,040,000 CONST Sep-22 12/07/2021

Creve Coeur
Mosley Road, Phase 1 - Tureen Dr To Olive Blvd (MO 340) - Resurfacing - Curb 
Ramps 6896-21 $676,000 CONST Oct-21 12/15/2021

Frontenac
Geyer Road, Phase 2 - Hermitage Hill Rd Rd To Huntleigh Manor Ln - 
Resurfacing - Sidewalk (6') 7112-22 $112,280 PE Oct-21 12/16/2021

Kirkwood
Lindemann Road - Dougherty Ferry Rd To Des Peres Limit (120' S/O Montour) - 
Resurfacing - Upgrade Sidewalk (5') - Bike Lane (5') 7115-22 $96,160 PE Nov-21 12/17/2021

St. Charles County MO N - Mothershead  Rd To Mid Rivers Mall Dr - Resurfacing - Sidewalk (5') 6924-22 $1,130,000 CONST Oct-21 12/17/2021
$13,814,260 Projects

Kirkwood
Kirkwood Road, Phase 1 - 100' S/O Swan Ave To Adams Ave - Resurfacing - 
Upgrade Sidewalks 7114-22 $101,040 PE Nov-21 01/10/2022

Lake Saint Louis
Lake Saint Louis Blvd Uptown Sidewalk - S/O Veterans Memorial Pkwy To 
Spillway Bridge - Sidewalks (6') 7159-22 $84,000 PE Dec-21 01/10/2022

St. Clair
Kitchell Avenue - Commercial Ave To Main St - Resurfacing - Sidewalks (5' S. 
Side/6' N. Side) 6909-22 $299,015 CONST Jan-22 01/10/2022

Crestwood
Whitecliff Park Lane Bridge - Over Gravois Creek - Replace Bridge - Shared Use 
Path (8') 7105-22 $172,000 PE Dec-21 01/10/2022

St. Ann
Geraldine Avenue Bridge - Over Coldwater Creek - Replace Bridge - Sidewalk 
(5') 6911-20 $468,000 CONST Dec-22 01/24/2022

New Haven
New Haven Middle School Shared Use Path - New Haven Park Trail To Middle 
School - Shared Use Path (10') 7160-22 $21,951 PE Nov-21 01/25/2022

Festus
S. Mill Street - Main St To Veterans Blvd (MO A) - Overlay - Lighting - Sidewalk 
(Lee To N. Creek - 5') 6908-22 $496,432 CONST Jan-22 01/25/2022

Ladue Dielman Road - Tamarack Dr To Ladue Rd - Resurfacing - Sidewalk (5') 6954-22 $76,000 ROW Oct-21 01/28/2022

St. Charles
Zumbehl Rd - Over Cole Creek - Replace Culvert - Shared Use Path (10') - 
Sidewalk (5') 6922B-20 $1,632,000 CONST Jun-22 01/31/2022

$3,350,438 Projects

Des Peres
Lindemann Road - Manhattan Ave To Kirkwood City Limits (S/O Lillian Ave) - 
Resurfacing - Sidewalk (6') 7108-22 $31,906 PE Jun-22 02/17/2022

St. Charles
Second Street - First Capitol Dr To Boones Lick Rd - Reconstruction - Upgrade 
Sidewalks (5') 7120-22 $280,000 PE Oct-21 02/28/2022

$311,906 Projects

St. Louis
Lindell/Union Bridge - Over Forest Park Pkwy And Metrolink - Design For Bridge 
Replacement 7123A-22 $2,000,000 PE Oct-21 03/09/2022

Oak Grove Village E. Springfield Rd - MO 185 To North City Limits - Resurfacing - Shoulders (6') 6957-22 $505,330 CONST Dec-21 03/22/2022

November Total 6

Obligated 

October Total 2

December Total 7

January Total 9

February Total 2



Sponsor Title - Description TIP # FY 2021 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $36,596,386 42 PROJECTS

Obligated 

Citizens For 
Modern Transit/Bi-
State

Building Ridership On Transit - Stl City And Stl County - Education & Outreach 
Building - Better Bus Stops- New Fare Media - Employer Benefit Program 7202-22 $432,351 CONST Oct-20 03/23/2022

St. Charles County Central School Road - At St. Peters Howell Rd - Intersection Improvements 6981A-22 $1,000,000 CONST Dec-21 03/28/2022
$3,937,681 Projects

Maplewood
Manchester Road - Big Bend Blvd To City Limits (150' E/O Yale Ave) - 
Resurfacing - Curb Ramps - Mid-Block Xing 6902-20 $1,160,000 CONST Nov-21 04/01/2022

Wentzville
Wentzville Parkway Sidewalk - W. Pearce Blvd To Veterans Memorial Pkwy - 
Sidewalk (6') 7168-22 $55,360 PE Jan-22 04/01/2022

St. Charles
Sibley Street/Lindenwood Avenue Sidewalk - Sibley: Duchesne - Lindenwood; 
Lindenwood: Alley- Elm - Sidewalk (5-6') 7164-22 $80,000 PE Dec-21 04/08/2022

O'Fallon
Weldon Spring Road, Phase 1 - Technology Dr To Valleybrook Dr - Roundabout-
Two Way Turn Ln - Reconstruct (Local Funds) 7209-22 $91,324 PE Mar-21 04/21/2022

Lake Saint Louis
Flashing Yellow Arrows & Signal Improvements - Along Ronald Reagan Dr, 
Technology Dr, Lake Saint Louis Blvd - Upgrade Signal Controllers 7206-22 $12,000 PE Apr-21 04/21/2022

Maryland Heights
Fee Fee Road - Schuetz Rd To Westport Plaza Dr - Slab Replacement - 
Diamond Grind - Bridge Deck 6903-22 $630,000 CONST May-22 04/21/2022

Des Peres Des Peres Road - At Old Des Peres Rd - Roundabout - Sidewalk 6976-20 $1,163,496 CONST Nov-22 04/29/2022
$3,192,180 Projects

St. Louis
Jefferson Avenue, Phase 1 - Market St To Cass Ave - Resurfacing - Sidewalks 
Impr. (6') - Ln Reduct. 6 To 4 6849A-23 $7,125,000 CONST Nov-22 05/04/2022

O'Fallon
Main Street, Phase 2 - Pitman St To Terra Rd - Resurfacing - Shared Use Path 
(8') - Upgrade Sidewalk (5') 7118-22 $96,000 PE Mar-22 05/16/2022

Lake Saint Louis Hawkridge Trail/Sommers Road - At Old Highway N - Traffic Signal 7131-22 $30,000 ROW Oct-21 05/23/2022

Lake Saint Louis
Old Highway N - 125' S/O Hawk Ridge Trail To 50' S/O Old Forester Dr - 
Reconstruct - Sidewalk (6') - TWTL (Locally Funded) 7101B-22 $66,000 ROW Dec-21 05/23/2022

Des Peres
MO 100 (Manchester Road) Improvements - Ballas Rd To Meier Ln - Access 
Management - Crosswalk Impr. - Bus Stop Impr 6897-20 $267,640 IMPL Oct-21 05/26/2022

$7,584,640 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

March Total 4

April Total 7

May Total 5

June Total 0

July Total 0

August Total 0

September Total 0



Sponsor Title - Description TIP # FY 2022 Phase 
Scheduled 
Obligation

TOTAL $1,456,258 15 PROJECTS

Fenton Old Highway 141 - Gravois Rd To County Line - Resurfacing - Curb Ramps 7109-22 $40,000 PE Nov-21

Florissant
Rue St. Denis, Phase 2 - N. Lafayette St To N. New Florissant Rd - Resurfacing - 
Sidewalk (5-6') 7111-22 $76,000 PE Oct-21

Kirkwood
Historic Amtrak Station Restoration - Restoration Of Train Station Const. In 1893 - 
Ada Compliance - Exterior - Platform Cover 7158-22 $117,188 PE Apr-22

O'Fallon
Dardenne Greenway Connection - Phoenix Pkwy To Barat Haven Blvd - Shared 
Use Path (10') - Parking Lot (Locally Funded) 7161-22 $85,610 PE Sep-22

Pacific Osage St - At First Street - Add Right Turn Lane - Intersection Improvements 7210-22 $88,480 PE May-21

Pine Lawn
Natural Bridge (Mo 115) Sidewalks - Dardenne Ave To Avondale Ave - Sidewalks 
(5') - Lighting - Mid Block Xings 7119-22 $86,364 PE May-22

Shrewsbury
Weil/Wilhusen/St. Vincent - Weil: Shrewsbury-Wilhusen; Wilhusen: Weil-Lac. Stn -
St. Vincent: Weil-Murdoch Cut-Off - Resurfacing 7124H-22 $47,200 PE Oct-21

St. Charles County
GGL - Mexico Rd Signal Performance Module - Bryan Rd To Cave Springs Rd - 
Automated Traffic Signal Perf. - Signal Optimization 7211A-22 $186,000 PE May-21

St. Charles County
GGL - Muegge Rd Signal Performance Module - Cave Springs Rd To Old 94 - 
Automated Traffic Signal Perf. - Signal Optimization 7211B-22 $94,800 PE Apr-21

St. Louis
S. Broadway Cycle Track - Dover St To River City Casino Blvd - Cycle Track (10') -
Curb Ramps 7213-22 $120,000 PE Jan-21

St. Louis
Tucker Boulevard Cycle Track - Washington Ave To Chouteau Ave (MO 100) - 
Cycle Track (10') - Signal Updates - Bike Boxes - Ln Reconfig 7165-22 $104,000 PE Nov-21

St. Peters Mid Rivers Mall Dr - At St. Peters-Howell Rd - Turn Lanes - Upgrade Traffic Signal 7212-22 $48,216 PE Mar-21

University City
Canton Avenue, Phase 2 - Midland Blvd To Pennsylvania Ave - Full Depth 
Reclamation - Upgrade Sidewalks (5-6') 7126-22 $86,400 PE Oct-21

Wildwood MO 109 - At MO Ba (South) - Roundabout - Shared Use Path (10') 7129-22 $148,000 PE Nov-21

Wildwood
Old State Road Shared Use Path - Old State Place Dr To Nantucket Island Dr - 
Shared Use Path (10') - Connection To Waterfront Way 7169-22 $128,000 PE Oct-21

Not Obligated - Preliminary Engineering



Sponsor Title - Description TIP # FY 2022 Phase 
Scheduled 
Obligation

TOTAL $3,562,284 25 PROJECTS

Augusta
High/Jackson/Locust Sidewalk - High: Mt Pleasant Est. - Jackson: Jack: High-
Locust - Locust: Jackson - Church Rd; Sidewalks (5') 6937-22 $20,000 ROW Feb-22

Brentwood
Deer Creek Greenway Connector - Brentwood: Marshall-Brazeau;Russell-Bw-
Bremerton - Shared Use Path(12' Bw,8' Russ), Sidewalk 7154-22 $68,000 ROW Jan-22

Creve Coeur
New Ballas Road, Phase 1 - Olive Blvd To Craig Rd - Slab Replacement - 
Diamond Grind - Repl. Sidewalk (5') 6940-22 $144,000 ROW Nov-21

Creve Coeur North New Ballas Sidewalk - Rocky Dr To 315' S/O Magna Carta Dr - Sidewalk 7155-22 $4,000 ROW Dec-21

Dardenne Prairie Stump Road - Feise Rd To MO N - Reconstruction - Sidewalks (5') - Left Turn Ln 6941-21 $16,000 ROW Oct-21

Fenton
Larkin Williams Road - South Highway Dr To Wolfner Dr - Whitetopping - 
Sidewalk (5') 6944-21 $16,000 ROW Feb-22

Franklin County Hendricks Road Bridge - Over North Fork Of Meramec River - Replace Bridge 6948-21 $18,000 ROW Apr-22

Glendale E. Essex Avenue - Sappington Rd To Dickson St - Resurfacing - Sidewalk (5') 6949-21 $38,600 ROW May-22

Hazelwood
Phantom Drive - Missouri Bottom Rd To James S. McDonnell Blvd - Ln Reduction 
4 To 2 Lns - Turn Lanes - Sidewalk (6') 6900-20 $46,000 ROW Oct-21

Jefferson County Allen Road Bridge - Over Sandy Creek - Replace Bridge 6952A-21 $19,200 ROW Jan-22

Jefferson County
Antire Road - 400' N/O Crestview Dr To 200' E/O Sunshine Dr - Overlay - 
Shoulder (4') - Curve Impr. - Signage - Rumblestrip 7113D-22 $63,000 ROW Aug-23

Jefferson County
Hunning Road - Elizabeth Ln To Approx. 300' N/O Cinphany Ct - Realign Curve - 
Shoulders (4') - Guardrail 6952B-21 $36,000 ROW Jan-22

Jefferson County
Laguna Palma Road & Mcgehan Road Bridges - Over Boyd Branch & Tributary Of 
Joachim Creek - Replace Bridges 6952C-21 $38,400 ROW Jan-22

Jefferson County
Old Lemay Ferry Road - 0.42 Mi. S/O Regency Woods Pl To Kneff Rd - Safety 
Improvements - Shoulders (4') - High Friction Treatment 6952E-21 $248,284 ROW Jan-22

Kirkwood
W. Essex Avenue - Kirkwood Rd (US 61/67) To Geyer Rd - Reconstruction - 
Replace Sidewalks (5') - Bike Ln 6953-22 $213,600 ROW Oct-21

Manchester
Manchester Rd (Mo 100) Sidewalk - Baxter Rd To MO 141 - Sidewalks (5-6') - 
Ped Bridge 7117-22 $156,400 ROW Mar-22

St. Louis
Columbia And Southwest Bridge - Over Union Pacific Railroad - Replace SW 
Bridge - Realign Columbia To SW 6502B-22 $1,440,000 ROW Oct-21

St. Louis County S. Woods Mill - At Conway - Intersection Improvements - Turn Lns - Traffic Signal 7139-21 $40,000 ROW Sep-22

St. Louis County
West Florissant Avenue - At Chambers Rd - Sidewalk (5') - Lighting - Shared Use 
Path (8') - Intersection & Bus Stop Impr. 6963J-21 $639,800 ROW Jun-22

Sunset Hills
West Watson Road - Gravois Rd (MO 30) To Weber Hill Rd - Resurfacing - 
Shared Use Path (10') - Sidewalk (5') 6966-21 $72,000 ROW Aug-22

Vinita Park
North & South Road/Midland Sidewalks, Phase 2 - N/S: Page To Midland; 
Midland: N/S To Delport - Sidewalks (5-6') 6752A-21 $80,000 ROW Dec-21

Washington Jefferson Street - Fifth St To MO 100 - Resurfacing - Sidewalk (5') - Curb & Gutter 6970-21 $20,000 ROW Jan-22

Washington
Westlink Drive - Bluff Rd To W. Main St. - Overlay - Improve Intersection At Bluff 
Rd 6971-21 $40,000 ROW Jan-22

Wentzville
MO Z - At Interstate Dr - Restripe MO Z Int. Dr To 70 (Loc. Fund) - Upgrade 
Traffic Signal - Intersection Improvements 7140-21 $10,000 ROW Jun-22

Wentzville
Peine Road - 60' E/O Forest Way Dr To 675' W/O Stewart Springs Dr - 
Resurfacing - Shoulders (3') - Curve Impr. 6972-21 $75,000 ROW Dec-21

Not Obligated - Right of Way



Sponsor Title - Description TIP # FY 2022 Phase 
Scheduled 
Obligation

TOTAL $64,954,210 60 PROJECTS

Ballwin
New Ballwin Road - Manchester Rd (Mo 100) To Twigwood Dr - Resurfacing - 
Curb Ramps 6938-22 $652,863 CONST Dec-21

Clayton
Bonhomme Ave & Meramec Ave - Bonhomme: Brentwood-Hanley; Meramec: 
Shaw Park Dr To - Maryland Ave - Resurfacing - Curb Ramps 6915-22 $965,535 CONST Nov-21

De Soto Boyd Street Sidewalk - MO 21 To Thomas St - Sidewalk (6') 7156-22 $286,304 CONST Mar-22

De Soto
N. Main St, Phase 1 - Skyline Dr To Valley Pl - Resurfacing - Sidewalk (6') - 
Lighting 6942-22 $652,243 CONST Dec-21

Edmundson
Edmundson Road - Natural Bridge To Holman Ln - Resurfacing - Sidewalk (6') - 
Lighting 6943-22 $557,428 CONST Dec-21

Fenton
Rudder Road - Larkin Williams Rd To 200' E/O Fenton Business Ct - 
Reconstruction - Sidewalk (5') 6912-20 $1,119,102 CONST Dec-21

Festus
W. Main Street, Phase 1 - Park Ave To Mill St - Resurfacing - Sidewalks (6') - 
Lighting 6946-22 $623,052 CONST Dec-21

Florissant
Rue St Denis, Phase 1 - St. Ferdinand St To N. Lafayette St - Resurfacing - 
Sidewalk (5-6') 6921-20 $895,200 CONST Oct-21

Franklin County Elmont Road - Over Little Boone Creek - Replace Bridge 6906-20 $572,835 CONST Dec-21

Frontenac
Geyer Road, Phase 1 - Clayton Rd To Hermitage Hill Rd - Resurfacing - Sidewalk 
(6') - Storm Sewer 6899-20 $862,400 CONST Oct-21

Jefferson County
Armbruster, Doss Hollow, Harness Bridges - Over Haverstick, Plattin, Trib Hocum 
Hollow Creeks - Replace Bridge 6913A-20 $1,394,538 CONST Dec-21

Jefferson County
High Ridge Blvd Sidewalk - Crossroads Plaza Ent. To Park Rd - Sidewalk (7') - 
Lighting - Xing At Community Ln 7157-22 $1,079,370 CONST Apr-22

Jefferson County Hillsboro House Springs Road Bridge - Over Bourne Creek - Replace Bridge 6913D-20 $691,166 CONST Dec-21

Jefferson County
Seckman Road - At Mastodon State Park - Realign Intersection - Left Turn Ln - 
Shoulders (8') 6913E-20 $626,500 CONST Dec-21

Jefferson County 
Port Authority

Marine Vessel Engine Repower - 2022 - Repower One Marine Vessel Serving 
Mississippi - River In Non-Attainment Area - 1 Towboat 6977A-22 $269,500 CONST Jul-21

Kirkwood
Geyer Road, Phase 2 - West Adams Ave To 50' N/O Big Bend Rd - Resurfacing - 
Curb Ramps - Reconstruct Rd At Up RRXing 6917-22 $1,139,635 CONST Aug-22

Lake Saint Louis
Lake Saint Louis Blvd, Phase 3 - Blue Cove Terrace To Peruque Creek Bridge - 
Reconstruction - Turn Ln At Bent Oak Dr/Bent Oak Cutoff 6955-22 $950,000 CONST Mar-22

Lake Saint Louis
Ronald Reagan Drive & Hawks Ridge Trail - Reagan: I-64-MO N; Hawks Ridge: 
Ridgeway-MO N - Resurfacing - Sidewalks (5') 6901-20 $1,115,576 CONST Jan-22

MoDOT MO 109 - At MO CC (Wild Horse Creek Rd)/S. Eatherton Rd - Roundabout 6979B-20 $2,116,000 CONST Jul-22

MoDOT

Signal Optimization - 2022 - Various Locations Along MO 180, MO 21, MO N, MO 
U, MO EE - & MO 267 In St. Louis Co; US 61/67 In Jeff Co.; MO K In St. Charles 
Co 6979C-22 $568,000 CONST Aug-22

O'Fallon
Main St, Phase 1 - Pitman St To S/O Railroad Tracks - Resurfacing - Curb Ramps 
- Sidewalks 6904-20 $1,763,679 IMPL Dec-21

Pacific
Congress St (Former Rte N) - Westlake Village Dr To Candlewick Ln - 
Resurfacing - Lighting - Storm Sewer - Bike Ln (5') 6959-21 $784,271 CONST Dec-22

Pacific Denton Road Bridge - Over Brush Creek - Replace Bridge - Sidewalk (6') 6914-20 $997,230 CONST Oct-21

Pacific
West Osage Street (Bl 44) - Noonan Plaza To I-44 Off Ramp; Western Ave To 
Viaduct St - Sidewalk (5') 7163-22 $215,706 CONST Apr-22

St. Charles
Boschertown Road, Phase 2 - Hecker St To MO B - Reconstruction - Shared Use 
Path (8') - TWTL (Locally Funded) 6922A-22 $1,000,000 CONST Oct-21

St. Charles County
Gateway Green Light, Phase 6 - Various Rds In St. Charles Co - Ptz Cameras, 
Travel - Time Detectors, Fiber, Atms - Signal Opt. - Emer. Veh. Prempt 6841A-19 $790,074 CONST Sep-22

St. Charles County

GGL- Bryan Rd & Wentzville Pkwy - Signal Perf. Module - Bryan: W. Terra Ln To 
MO N; Wentzville Pkwy Veterans Mem Pkwy To US 61 - Automated Traffic Signal 
Perf. - Signal Optimization 7137B-21 $1,761,400 CONST Dec-21

Not Obligated - Construction / Implementation



Sponsor Title - Description TIP # FY 2022 Phase 
Scheduled 
Obligation

TOTAL $64,954,210 60 PROJECTS

Not Obligated - Construction / Implementation

St. Charles County
GGL - Mid Rivers Mall Dr Signal Performance Module - I-70 North Outer Rd To S 
St. Peters Pkwy - Automated Traffic Signal Perf. - Signal Optimization 7137A-21 $1,358,400 CONST Oct-22

St. Charles County
Gutermuth Road, Phase 3 - Old Gutermuth Rd To Motherhead Rd - 
Reconstruction - Sidewalks (5') TWTL (Locally Funded) 6923-22 $1,020,000 CONST Oct-21

St. Charles County
Interstate Drive - Prospect Rd To E/O Quail Ridge Park Ent. - Reconstruction - 
Shoulder (6') - Sidewalk (5') 6961-22 $900,000 CONST Dec-21

St. Charles County MO N - At MO Z - Traffic Signal - Realign Intersection 6847-19 $1,110,000 CONST Sep-22

St. Charles County

Smart Parking Management System - Dt St. Charles - Develop Smart Parking 
System - Parking Lot Sensors - Msg Signs - Cameras - Phone App - Lease 
Electric Shuttle 6981C-20 $800,000 CONST Sep-22

St. Louis
Traffic Management Enhancements, Phase 4 - Various Locations Along 
Goodfellow, MLK Dr, Halls - Ferry Rd - Traffic Monitoring Cameras - Signal Impr. 6982B-20 $2,580,000 CONST Dec-21

St. Louis
20th Street - Market St to St. Louis Ave - Cycletrack - Traf. Signals - Shared Use 
Path - Lighting - Sidewalk - Signal Intercnt 6982A-20 $5,000,000 CONST Sep-22

St. Louis County Airport Rd - E/O I-170 To N Florissant Rd - Resurfacing - Curb Ramps 6745J-21 $2,105,460 CONST Sep-22

St. Louis County Bayless Avenue - 2020 - Union Rd To Lemay Ferry Rd - Resurfacing 6745B-19 $1,316,080 CONST Sep-22

St. Louis County
Bayless Avenue Bridge - Over Gravois Creek (Approx 130' East Of I-55) - 
Replace Bridge - Sidewalk (6') 6834B-21 $2,100,000 CONST Sep-22

St. Louis County
Chesterfield Pkwy West (South) -  2022 - I-64 To Clarkson Rd - Resurfacing - 
Curb Ramps 6905D-22 $1,100,000 CONST Sep-22

St. Louis County
Creve Coeur Mill Road - 2021 - Prichard Farm Rd To Approx 350' W/O Mckelvey 
Rd. - Resurfacing - Slab Replacement - Fiberoptic 6834D-21 $1,100,000 CONST Sep-22

St. Louis County Hanley Road - 2021 - Canton Rd To MO D (Page Ave) - Resurfacing 6834E-21 $1,100,000 CONST Sep-22

St. Louis County Heintz Road Bridge - Over Mattese Creek - Replace Bridge - Sidewalk (6') 6905B-20 $1,164,800 IMPL Sep-22

St. Louis County
J.S. McDonnell Blvd Bridge - Over Coldwater Creek - Replace Bridge - Shoulder 
(5'/3') 6905C-20 $1,678,235 CONST Sep-22

St. Louis County
Kingsland Avenue - 2022 - Olive Blvd (MO 340) To Delmar Blvd - Resurfacing - 
Curb Ramps 6905E-20 $708,852 CONST Sep-22

St. Louis County
McKelvey Rd/Bennington Pl/Ameling Rd - 2021 - McKelvey/Bennington - Dorsett 
To Ameling; Ameling: - Bennington To McKelvey - Resurfacing - Slab Repl. 6834C-21 $1,000,000 CONST Sep-22

St. Louis County
McKelvey Road, Phase 2 - 2021 - Glenpark Dr To Creve Coeur Mill Rd - 
Resurfacing - Sidewalk (5') E: Smoke Rise To Cr. Coeur Mill 6834F-19 $921,480 CONST Sep-22

St. Louis County
Meramec Bottom Road Bridge - Over Lemay Creek (Approx 1200' West Of I-55) - 
Replace Bridge 6834G-19 $930,560 CONST Sep-22

St. Louis County
Midland Blvd (East) - 2022 - Woodson Rd To North & South Rd - Resurfacing - 
Curb Ramps 6905F-22 $1,600,000 CONST Sep-22

St. Louis County
N. Elizabeth Avenue- 2022 - Pershall Rd To Chambers Rd - Resurfacing - Curb 
Ramps 6905G-22 $800,000 CONST Sep-22

St. Louis County
New Ballwin Road - 2022 - Twigwood Dr To Oak Leaf Manor Ct - Resurfacing - 
Curb Ramps 6905H-22 $800,000 CONST Sep-22

St. Louis County
Vernon Avenue - 2022 - Midland Blvd To City of St. Louis Line - Resurfacing - 
Curb Ramps 6905I-22 $800,000 CONST Sep-22

St. Louis County Washington Street - 2021 - Rue St. Pierre To Fatima Ct - Resurfacing 6834H-21 $1,100,000 CONST Sep-22

St. Louis County
Weidman Road - 2022 - Turtle Cove Dr To Manchester Rd (MO 100) - 
Resurfacing - Curb Ramps 6905J-22 $800,000 CONST Sep-22

St. Peters MO 370 - At Salt River Road, Phase 1 - New Interchange - Wb And Sb 6964-22 $945,000 CONST Dec-21

Union N. Oak Street - E. Springfield Ave To US 50 - Resurfacing - Sidewalks (6-10') 6968-22 $309,249 CONST Dec-21



Sponsor Title - Description TIP # FY 2022 Phase 
Scheduled 
Obligation

TOTAL $64,954,210 60 PROJECTS

Not Obligated - Construction / Implementation

University City
Canton Avenue, Phase 1 - North & South Rd To N. Hanley Rd - Resurfacing - 
Sidewalks (6') 6969-21 $672,728 CONST May-22

University City
Westgate Ave - Delmar Blvd To MO 340 (Olive Blvd) - Resurfacing - Upgrade 
Sidewalk 6838-19 $811,274 CONST Sep-22

Valley Park
St. Louis Avenue/Beckett/Marshall, Phase 3 - MO 141 To 3rd St - Reconstruct: Rr 
To 3rd; Resurf: Rr To 141 - Sidewalks (5') 6918-20 $1,288,553 CONST Aug-22

Washington Third Street - MO 47 To Jefferson St - Resurfacing - Sidewalk (5') 6910-20 $678,392 CONST Jan-22

Wentzville MO Z - At Interstate Dr - Add Nb Right Turn Lane 6984-20 $137,927 CONST Jan-22

Wentzville
Wentzville Parkway/I-70, Phase 1 - Wentzville Pkwy: Pearce To Veterans Mem - 
Relocate - I-70 Wb On Ramp - Roundabout 6933A-19 $1,767,613 CONST Sep-22



Sponsor Title - Description TIP # FY 2021
Phase of 

Work
Scheduled 
Obligation

Reason for 
Adjustment

Adjustment 
Date

TOTAL $140,338 2 PROJECTS

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

St. Louis County
Mason Road - 2022 - Clayton Rd To 100' N/O Mason Ridge Rd - 
Resurfacing - Shared Use Path (8') - Curb Ramps 6905A-20 $115,200 ROW Jun-21

Sponsor using local funds 
for ROW 04/29/2022

$115,200 1 Projects

Dardenne Prairie

Dardenne Prairie Signal Interconnect  Along Feise Rd, Town 
Square Ave And Hanley Rd - Fiber Interconnection - Upgrade 
Traffic Controllers 7203-22 $25,138 PE Apr-21

Sponsor using local funds 
for ROW 05/05/2022

$25,138 1 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

February Total

Adjustments

October Total

November Total

December Total

January Total

September Total

March Total

April Total

May Total

June Total

July Total

August Total



Sponsor Title - Description TIP # FY 2021
Phase of 

Work
Scheduled 
Obligation Reason for Removal Removal Date

TOTAL $1,979,280 2 PROJECTS

$0 0 Projects

$0 0 Projects

$0 0 Projects

Ladue Warson Road - At Conway Rd - Traffic Signal - Left Turn Lane 7130-21 $51,200 ROW Oct-21
Sponsor removed 
project from TIP 01/04/2021

$51,200 1 Projects

$0 0 Project

$0 0 Projects

$0 0 Projects

Eureka
Allenton Bridge, Phase 1 - Over Union Pacific Railroad - Replace 
Bridge - Shared Use Path (8') 6898-22 $1,928,080 CONST Oct-21

Sponsor removed 
project from TIP May-22

$1,928,080 1 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

February Total

Removed

October Total

November Total

December Total

January Total

September Total

March Total

April Total

May Total

June Total

July Total

August Total



FY 2022 Reasonable Progress Update: April 30, 2022

# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/21 0 $0 0 $0 0 $0 37 $5,868,247 30 $3,900,684 79 $94,549,825 146 $104,318,756

10/31/21 2 $3,292,271 0 $0 0 $0 37 $5,868,247 30 $3,900,684 76 $90,627,554 145 $103,688,756

11/30/21 8 $4,405,281 0 $0 0 $0 31 $4,755,237 30 $3,900,684 76 $90,627,554 145 $103,688,756

12/31/21 15 $18,219,541 0 $0 0 $0 28 $4,506,977 30 $3,900,684 73 $82,061,554 146 $108,688,756

01/31/22 24 $21,569,979 0 $0 1 $51,200 24 $4,127,986 28 $3,773,484 69 $79,166,107 146 $108,688,756

02/28/22 26 $21,881,885 0 $0 1 $51,200 22 $3,816,080 28 $3,773,484 69 $79,166,107 146 $108,688,756

03/31/22 30 $25,819,566 0 $0 1 $51,200 21 $1,816,080 28 $3,773,484 66 $77,228,426 146 $108,688,756

04/30/22 37 $29,011,746 1 $115,200 1 $51,200 17 $1,577,396 27 $3,658,284 63 $74,274,930 146 $108,688,756

05/31/22
06/30/22
07/31/22
08/31/22
09/09/22
09/16/22
09/23/22
09/30/22

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Date
Obligated Adjustments Removed Not Obligated Total

PE ROW CONST

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 146 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2022 of the FY 2022-2025 Transportation
Improvement Program (TIP). These projects, sponsored by 53 different agencies and representing $109 million in federal funds, are subject to a September
30, 2022 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2022. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.
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FY 2022 Funding Obligations
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Summary



Sponsor Title - Description TIP # FY 2021 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $29,011,746 37 PROJECTS

MoDOT I-70 - At MO 94 (First Capitol Dr) - Interchange Improvements 6979A-20 $2,088,596 CONST Jun-22 10/01/2021

MoDOT MO 94 - Sherman Dr To Pralle Ln - Widen To Six Lanes 7122B-23 $1,203,675 CONST Oct-22 10/01/2021
$3,292,271 Projects

St. Louis County
Woodson Road - 2024 - Brown Rd To Kempland Pl - Resurfacing - Curb Ramps - 
Bike Ln 7124F-22 $108,320 PE Oct-21 11/05/2021

St. Louis County
Olive Blvd - 2024 - Ferguson Ave To W/O Skinker Blvd (Stl City Limit) - 
Resurfacing - Curb Ramps 7124C-22 $118,000 PE Oct-21 11/05/2021

St. Louis County
Lackland Road - 2024 - Craig Rd To E/O Concourse Dr - Resurfacing - Curb 
Ramps - Slab Replacement 7124A-22 $138,400 PE Oct-21 11/05/2021

St. Louis County
N. Hanley Road (F) - 2024 - I-70 To Natural Bridge Rd (MO 115) - Resurfacing - 
Curb Ramps 7124B-22 $179,440 PE Oct-21 11/05/2021

St. Louis County
Sulphur Spring Road - 2024 - Manchester Rd (MO 100) To Big Bend Rd - 
Resurfacing - Curb Ramps 7124D-22 $146,050 PE Oct-21 11/05/2021

St. Louis County
Reavis Barracks Road/Green Park Road - Over Gravois Creek - Replace Reavis 
Barracks Bridge - Realign Gp Rd To Reav. B 7124G-22 $422,800 PE Oct-21 11/15/2021

$1,113,010 Projects

St. Louis County
Old Jamestown Rd Sidewalk, Ph. 3 - Jamestown E.S. Entrance To Cedar Crest 
Creek Dr - Sidewalk (5') 7167-22 $39,820 PE Dec-21 12/07/2021

St. Louis

Jefferson / 22nd Traffic Flow Improvements - Reconfigure I-
64/Pine/Market/Jefferson Interchange - Signal Improvements - Shared Use 
Path/Cycle Track 6919A-19 $6,720,000 CONST Sep-21 12/07/2021

St. Louis

Jefferson/22nd St Interchange Improvements - Reconfigure I-
64/Pine/Market/Jefferson Interchange - Restablish Street Grid - Curb Ramps - 
Resurfacing 6919AA-21 $5,040,000 CONST Sep-22 12/07/2021

Creve Coeur
Mosley Road, Phase 1 - Tureen Dr To Olive Blvd (MO 340) - Resurfacing - Curb 
Ramps 6896-21 $676,000 CONST Oct-21 12/15/2021

Frontenac
Geyer Road, Phase 2 - Hermitage Hill Rd Rd To Huntleigh Manor Ln - 
Resurfacing - Sidewalk (6') 7112-22 $112,280 PE Oct-21 12/16/2021

Kirkwood
Lindemann Road - Dougherty Ferry Rd To Des Peres Limit (120' S/O Montour) - 
Resurfacing - Upgrade Sidewalk (5') - Bike Lane (5') 7115-22 $96,160 PE Nov-21 12/17/2021

St. Charles County MO N - Mothershead  Rd To Mid Rivers Mall Dr - Resurfacing - Sidewalk (5') 6924-22 $1,130,000 CONST Oct-21 12/17/2021
$13,814,260 Projects

Kirkwood
Kirkwood Road, Phase 1 - 100' S/O Swan Ave To Adams Ave - Resurfacing - 
Upgrade Sidewalks 7114-22 $101,040 PE Nov-21 01/10/2022

Lake Saint Louis
Lake Saint Louis Blvd Uptown Sidewalk - S/O Veterans Memorial Pkwy To 
Spillway Bridge - Sidewalks (6') 7159-22 $84,000 PE Dec-21 01/10/2022

St. Clair
Kitchell Avenue - Commercial Ave To Main St - Resurfacing - Sidewalks (5' S. 
Side/6' N. Side) 6909-22 $299,015 CONST Jan-22 01/10/2022

Crestwood
Whitecliff Park Lane Bridge - Over Gravois Creek - Replace Bridge - Shared Use 
Path (8') 7105-22 $172,000 PE Dec-21 01/10/2022

St. Ann
Geraldine Avenue Bridge - Over Coldwater Creek - Replace Bridge - Sidewalk 
(5') 6911-20 $468,000 CONST Dec-22 01/24/2022

New Haven
New Haven Middle School Shared Use Path - New Haven Park Trail To Middle 
School - Shared Use Path (10') 7160-22 $21,951 PE Nov-21 01/25/2022

Festus
S. Mill Street - Main St To Veterans Blvd (MO A) - Overlay - Lighting - Sidewalk 
(Lee To N. Creek - 5') 6908-22 $496,432 CONST Jan-22 01/25/2022

Ladue Dielman Road - Tamarack Dr To Ladue Rd - Resurfacing - Sidewalk (5') 6954-22 $76,000 ROW Oct-21 01/28/2022

St. Charles
Zumbehl Rd - Over Cole Creek - Replace Culvert - Shared Use Path (10') - 
Sidewalk (5') 6922B-20 $1,632,000 CONST Jun-22 01/31/2022

$3,350,438 Projects

Des Peres
Lindemann Road - Manhattan Ave To Kirkwood City Limits (S/O Lillian Ave) - 
Resurfacing - Sidewalk (6') 7108-22 $31,906 PE Jun-22 02/17/2022

St. Charles
Second Street - First Capitol Dr To Boones Lick Rd - Reconstruction - Upgrade 
Sidewalks (5') 7120-22 $280,000 PE Oct-21 02/28/2022

$311,906 Projects

St. Louis
Lindell/Union Bridge - Over Forest Park Pkwy And Metrolink - Design For Bridge 
Replacement 7123A-22 $2,000,000 PE Oct-21 03/09/2022

Oak Grove Village E. Springfield Rd - MO 185 To North City Limits - Resurfacing - Shoulders (6') 6957-22 $505,330 CONST Dec-21 03/22/2022

December Total 7

January Total 9

February Total 2

November Total 6

Obligated 

October Total 2



Sponsor Title - Description TIP # FY 2021 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $29,011,746 37 PROJECTS

Obligated 

Citizens For 
Modern Transit/Bi-
State

Building Ridership On Transit - Stl City And Stl County - Education & Outreach 
Building - Better Bus Stops- New Fare Media - Employer Benefit Program 7202-22 $432,351 CONST Oct-20 03/23/2022

St. Charles County Central School Road - At St. Peters Howell Rd - Intersection Improvements 6981A-22 $1,000,000 CONST Dec-21 03/28/2022
$3,937,681 Projects

Maplewood
Manchester Road - Big Bend Blvd To City Limits (150' E/O Yale Ave) - 
Resurfacing - Curb Ramps - Mid-Block Xing 6902-20 $1,160,000 CONST Nov-21 04/01/2022

Wentzville
Wentzville Parkway Sidewalk - W. Pearce Blvd To Veterans Memorial Pkwy - 
Sidewalk (6') 7168-22 $55,360 PE Jan-22 04/01/2022

St. Charles
Sibley Street/Lindenwood Avenue Sidewalk - Sibley: Duchesne - Lindenwood; 
Lindenwood: Alley- Elm - Sidewalk (5-6') 7164-22 $80,000 PE Dec-21 04/08/2022

O'Fallon
Weldon Spring Road, Phase 1 - Technology Dr To Valleybrook Dr - Roundabout-
Two Way Turn Ln - Reconstruct (Local Funds) 7209-22 $91,324 PE Mar-21 04/21/2022

Lake Saint Louis
Flashing Yellow Arrows & Signal Improvements - Along Ronald Reagan Dr, 
Technology Dr, Lake Saint Louis Blvd - Upgrade Signal Controllers 7206-22 $12,000 PE Apr-21 04/21/2022

Maryland Heights
Fee Fee Road - Schuetz Rd To Westport Plaza Dr - Slab Replacement - 
Diamond Grind - Bridge Deck 6903-22 $630,000 CONST May-22 04/21/2022

Des Peres Des Peres Road - At Old Des Peres Rd - Roundabout - Sidewalk 6976-20 $1,163,496 CONST Nov-22 04/29/2022
$3,192,180 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

August Total 0

September Total 0

June Total 0

July Total 0

April Total 7

May Total 0

March Total 4



Sponsor Title - Description TIP # FY 2022 Phase 
Scheduled 
Obligation

TOTAL $1,577,396 17 PROJECTS

Dardenne Prairie
Dardenne Prairie Signal Interconnect - Along Feise Rd, Town Square Ave And 
Hanley Rd - Fiber Interconnection - Upgrade Traffic Controllers 7203-22 $25,138 PE Apr-21

Fenton Old Highway 141 - Gravois Rd To County Line - Resurfacing - Curb Ramps 7109-22 $40,000 PE Nov-21

Florissant
Rue St. Denis, Phase 2 - N. Lafayette St To N. New Florissant Rd - Resurfacing - 
Sidewalk (5-6') 7111-22 $76,000 PE Oct-21

Kirkwood
Historic Amtrak Station Restoration - Restoration Of Train Station Const. In 1893 - 
Ada Compliance - Exterior - Platform Cover 7158-22 $117,188 PE Apr-22

O'Fallon
Dardenne Greenway Connection - Phoenix Pkwy To Barat Haven Blvd - Shared 
Use Path (10') - Parking Lot (Locally Funded) 7161-22 $85,610 PE Sep-22

O'Fallon
Main Street, Phase 2 - Pitman St To Terra Rd - Resurfacing - Shared Use Path 
(8') - Upgrade Sidewalk (5') 7118-22 $96,000 PE Mar-22

Pacific Osage St - At First Street - Add Right Turn Lane - Intersection Improvements 7210-22 $88,480 PE May-21

Pine Lawn
Natural Bridge (Mo 115) Sidewalks - Dardenne Ave To Avondale Ave - Sidewalks 
(5') - Lighting - Mid Block Xings 7119-22 $86,364 PE May-22

Shrewsbury
Weil/Wilhusen/St. Vincent - Weil: Shrewsbury-Wilhusen; Wilhusen: Weil-Lac. Stn -
St. Vincent: Weil-Murdoch Cut-Off - Resurfacing 7124H-22 $47,200 PE Oct-21

St. Charles County
GGL - Mexico Rd Signal Performance Module - Bryan Rd To Cave Springs Rd - 
Automated Traffic Signal Perf. - Signal Optimization 7211A-22 $186,000 PE May-21

St. Charles County
GGL - Muegge Rd Signal Performance Module - Cave Springs Rd To Old 94 - 
Automated Traffic Signal Perf. - Signal Optimization 7211B-22 $94,800 PE Apr-21

St. Louis
S. Broadway Cycle Track - Dover St To River City Casino Blvd - Cycle Track (10') -
Curb Ramps 7213-22 $120,000 PE Jan-21

St. Louis
Tucker Boulevard Cycle Track - Washington Ave To Chouteau Ave (MO 100) - 
Cycle Track (10') - Signal Updates - Bike Boxes - Ln Reconfig 7165-22 $104,000 PE Nov-21

St. Peters Mid Rivers Mall Dr - At St. Peters-Howell Rd - Turn Lanes - Upgrade Traffic Signal 7212-22 $48,216 PE Mar-21

University City
Canton Avenue, Phase 2 - Midland Blvd To Pennsylvania Ave - Full Depth 
Reclamation - Upgrade Sidewalks (5-6') 7126-22 $86,400 PE Oct-21

Wildwood MO 109 - At MO Ba (South) - Roundabout - Shared Use Path (10') 7129-22 $148,000 PE Nov-21

Wildwood
Old State Road Shared Use Path - Old State Place Dr To Nantucket Island Dr - 
Shared Use Path (10') - Connection To Waterfront Way 7169-22 $128,000 PE Oct-21

Not Obligated - Preliminary Engineering



Sponsor Title - Description TIP # FY 2022 Phase 
Scheduled 
Obligation

TOTAL $3,658,284 27 PROJECTS

Augusta
High/Jackson/Locust Sidewalk - High: Mt Pleasant Est. - Jackson: Jack: High-
Locust - Locust: Jackson - Church Rd; Sidewalks (5') 6937-22 $20,000 ROW Feb-22

Brentwood
Deer Creek Greenway Connector - Brentwood: Marshall-Brazeau;Russell-Bw-
Bremerton - Shared Use Path(12' Bw,8' Russ), Sidewalk 7154-22 $68,000 ROW Jan-22

Creve Coeur
New Ballas Road, Phase 1 - Olive Blvd To Craig Rd - Slab Replacement - 
Diamond Grind - Repl. Sidewalk (5') 6940-22 $144,000 ROW Nov-21

Creve Coeur North New Ballas Sidewalk - Rocky Dr To 315' S/O Magna Carta Dr - Sidewalk 7155-22 $4,000 ROW Dec-21

Dardenne Prairie Stump Road - Feise Rd To MO N - Reconstruction - Sidewalks (5') - Left Turn Ln 6941-21 $16,000 ROW Oct-21

Fenton
Larkin Williams Road - South Highway Dr To Wolfner Dr - Whitetopping - 
Sidewalk (5') 6944-21 $16,000 ROW Feb-22

Franklin County Hendricks Road Bridge - Over North Fork Of Meramec River - Replace Bridge 6948-21 $18,000 ROW Apr-22

Glendale E. Essex Avenue - Sappington Rd To Dickson St - Resurfacing - Sidewalk (5') 6949-21 $38,600 ROW May-22

Hazelwood
Phantom Drive - Missouri Bottom Rd To James S. McDonnell Blvd - Ln Reduction 
4 To 2 Lns - Turn Lanes - Sidewalk (6') 6900-20 $46,000 ROW Oct-21

Jefferson County Allen Road Bridge - Over Sandy Creek - Replace Bridge 6952A-21 $19,200 ROW Jan-22

Jefferson County
Antire Road - 400' N/O Crestview Dr To 200' E/O Sunshine Dr - Overlay - 
Shoulder (4') - Curve Impr. - Signage - Rumblestrip 7113D-22 $63,000 ROW Aug-23

Jefferson County
Hunning Road - Elizabeth Ln To Approx. 300' N/O Cinphany Ct - Realign Curve - 
Shoulders (4') - Guardrail 6952B-21 $36,000 ROW Jan-22

Jefferson County
Laguna Palma Road & Mcgehan Road Bridges - Over Boyd Branch & Tributary Of 
Joachim Creek - Replace Bridges 6952C-21 $38,400 ROW Jan-22

Jefferson County
Old Lemay Ferry Road - 0.42 Mi. S/O Regency Woods Pl To Kneff Rd - Safety 
Improvements - Shoulders (4') - High Friction Treatment 6952E-21 $248,284 ROW Jan-22

Kirkwood
W. Essex Avenue - Kirkwood Rd (US 61/67) To Geyer Rd - Reconstruction - 
Replace Sidewalks (5') - Bike Ln 6953-22 $213,600 ROW Oct-21

Lake Saint Louis Hawkridge Trail/Sommers Road - At Old Highway N - Traffic Signal 7131-22 $30,000 ROW Oct-21

Lake Saint Louis
Old Highway N - 125' S/O Hawk Ridge Trail To 50' S/O Old Forester Dr - 
Reconstruct - Sidewalk (6') - TWTL (Locally Funded) 7101B-22 $66,000 ROW Dec-21

Manchester
Manchester Rd (Mo 100) Sidewalk - Baxter Rd To MO 141 - Sidewalks (5-6') - 
Ped Bridge 7117-22 $156,400 ROW Mar-22

St. Louis
Columbia And Southwest Bridge - Over Union Pacific Railroad - Replace SW 
Bridge - Realign Columbia To SW 6502B-22 $1,440,000 ROW Oct-21

St. Louis County S. Woods Mill - At Conway - Intersection Improvements - Turn Lns - Traffic Signal 7139-21 $40,000 ROW Sep-22

St. Louis County
West Florissant Avenue - At Chambers Rd - Sidewalk (5') - Lighting - Shared Use 
Path (8') - Intersection & Bus Stop Impr. 6963J-21 $639,800 ROW Jun-22

Sunset Hills
West Watson Road - Gravois Rd (MO 30) To Weber Hill Rd - Resurfacing - 
Shared Use Path (10') - Sidewalk (5') 6966-21 $72,000 ROW Aug-22

Vinita Park
North & South Road/Midland Sidewalks, Phase 2 - N/S: Page To Midland; 
Midland: N/S To Delport - Sidewalks (5-6') 6752A-21 $80,000 ROW Dec-21

Washington Jefferson Street - Fifth St To MO 100 - Resurfacing - Sidewalk (5') - Curb & Gutter 6970-21 $20,000 ROW Jan-22

Washington
Westlink Drive - Bluff Rd To W. Main St. - Overlay - Improve Intersection At Bluff 
Rd 6971-21 $40,000 ROW Jan-22

Wentzville
MO Z - At Interstate Dr - Restripe MO Z Int. Dr To 70 (Loc. Fund) - Upgrade 
Traffic Signal - Intersection Improvements 7140-21 $10,000 ROW Jun-22

Wentzville
Peine Road - 60' E/O Forest Way Dr To 675' W/O Stewart Springs Dr - 
Resurfacing - Shoulders (3') - Curve Impr. 6972-21 $75,000 ROW Dec-21

Not Obligated - Right of Way



Sponsor Title - Description TIP # FY 2022 Phase 
Scheduled 
Obligation

TOTAL $74,274,930 63 PROJECTS

Ballwin
New Ballwin Road - Manchester Rd (Mo 100) To Twigwood Dr - Resurfacing - 
Curb Ramps 6938-22 $652,863 CONST Dec-21

Clayton
Bonhomme Ave & Meramec Ave - Bonhomme: Brentwood-Hanley; Meramec: 
Shaw Park Dr To - Maryland Ave - Resurfacing - Curb Ramps 6915-22 $965,535 CONST Nov-21

De Soto Boyd Street Sidewalk - MO 21 To Thomas St - Sidewalk (6') 7156-22 $286,304 CONST Mar-22

De Soto
N. Main St, Phase 1 - Skyline Dr To Valley Pl - Resurfacing - Sidewalk (6') - 
Lighting 6942-22 $652,243 CONST Dec-21

Des Peres
MO 100 (Manchester Road) Improvements - Ballas Rd To Meier Ln - Access 
Management - Crosswalk Impr. - Bus Stop Impr 6897-20 $267,640 IMPL Oct-21

Edmundson
Edmundson Road - Natural Bridge To Holman Ln - Resurfacing - Sidewalk (6') - 
Lighting 6943-22 $557,428 CONST Dec-21

Eureka
Allenton Bridge, Phase 1 - Over Union Pacific Railroad - Replace Bridge - Shared 
Use Path (8') 6898-22 $1,928,080 CONST Oct-21

Fenton
Rudder Road - Larkin Williams Rd To 200' E/O Fenton Business Ct - 
Reconstruction - Sidewalk (5') 6912-20 $1,119,102 CONST Dec-21

Festus
W. Main Street, Phase 1 - Park Ave To Mill St - Resurfacing - Sidewalks (6') - 
Lighting 6946-22 $623,052 CONST Dec-21

Florissant
Rue St Denis, Phase 1 - St. Ferdinand St To N. Lafayette St - Resurfacing - 
Sidewalk (5-6') 6921-20 $895,200 CONST Oct-21

Franklin County Elmont Road - Over Little Boone Creek - Replace Bridge 6906-20 $572,835 CONST Dec-21

Frontenac
Geyer Road, Phase 1 - Clayton Rd To Hermitage Hill Rd - Resurfacing - Sidewalk 
(6') - Storm Sewer 6899-20 $862,400 CONST Oct-21

Jefferson County
Armbruster, Doss Hollow, Harness Bridges - Over Haverstick, Plattin, Trib Hocum 
Hollow Creeks - Replace Bridge 6913A-20 $1,394,538 CONST Dec-21

Jefferson County
High Ridge Blvd Sidewalk - Crossroads Plaza Ent. To Park Rd - Sidewalk (7') - 
Lighting - Xing At Community Ln 7157-22 $1,079,370 CONST Apr-22

Jefferson County Hillsboro House Springs Road Bridge - Over Bourne Creek - Replace Bridge 6913D-20 $691,166 CONST Dec-21

Jefferson County
Seckman Road - At Mastodon State Park - Realign Intersection - Left Turn Ln - 
Shoulders (8') 6913E-20 $626,500 CONST Dec-21

Jefferson County 
Port Authority

Marine Vessel Engine Repower - 2022 - Repower One Marine Vessel Serving 
Mississippi - River In Non-Attainment Area - 1 Towboat 6977A-22 $269,500 CONST Jul-21

Kirkwood
Geyer Road, Phase 2 - West Adams Ave To 50' N/O Big Bend Rd - Resurfacing - 
Curb Ramps - Reconstruct Rd At Up RRXing 6917-22 $1,139,635 CONST Aug-22

Lake Saint Louis
Lake Saint Louis Blvd, Phase 3 - Blue Cove Terrace To Peruque Creek Bridge - 
Reconstruction - Turn Ln At Bent Oak Dr/Bent Oak Cutoff 6955-22 $950,000 CONST Mar-22

Lake Saint Louis
Ronald Reagan Drive & Hawks Ridge Trail - Reagan: I-64-MO N; Hawks Ridge: 
Ridgeway-MO N - Resurfacing - Sidewalks (5') 6901-20 $1,115,576 CONST Jan-22

MoDOT MO 109 - At MO CC (Wild Horse Creek Rd)/S. Eatherton Rd - Roundabout 6979B-20 $2,116,000 CONST Jul-22

MoDOT

Signal Optimization - 2022 - Various Locations Along MO 180, MO 21, MO N, MO 
U, MO EE - & MO 267 In St. Louis Co; US 61/67 In Jeff Co.; MO K In St. Charles 
Co 6979C-22 $568,000 CONST Aug-22

O'Fallon
Main St, Phase 1 - Pitman St To S/O Railroad Tracks - Resurfacing - Curb Ramps 
- Sidewalks 6904-20 $1,763,679 IMPL Dec-21

Pacific
Congress St (Former Rte N) - Westlake Village Dr To Candlewick Ln - 
Resurfacing - Lighting - Storm Sewer - Bike Ln (5') 6959-21 $784,271 CONST Dec-22

Pacific Denton Road Bridge - Over Brush Creek - Replace Bridge - Sidewalk (6') 6914-20 $997,230 CONST Oct-21

Pacific
West Osage Street (Bl 44) - Noonan Plaza To I-44 Off Ramp; Western Ave To 
Viaduct St - Sidewalk (5') 7163-22 $215,706 CONST Apr-22

St. Charles
Boschertown Road, Phase 2 - Hecker St To MO B - Reconstruction - Shared Use 
Path (8') - TWTL (Locally Funded) 6922A-22 $1,000,000 CONST Oct-21

St. Charles County
Gateway Green Light, Phase 6 - Various Rds In St. Charles Co - Ptz Cameras, 
Travel - Time Detectors, Fiber, Atms - Signal Opt. - Emer. Veh. Prempt 6841A-19 $790,074 CONST Sep-22

Not Obligated - Construction / Implementation



Sponsor Title - Description TIP # FY 2022 Phase 
Scheduled 
Obligation

TOTAL $74,274,930 63 PROJECTS

Not Obligated - Construction / Implementation

St. Charles County

GGL- Bryan Rd & Wentzville Pkwy - Signal Perf. Module - Bryan: W. Terra Ln To 
MO N; Wentzville Pkwy Veterans Mem Pkwy To US 61 - Automated Traffic Signal 
Perf. - Signal Optimization 7137B-21 $1,761,400 CONST Dec-21

St. Charles County
GGL - Mid Rivers Mall Dr Signal Performance Module - I-70 North Outer Rd To S 
St. Peters Pkwy - Automated Traffic Signal Perf. - Signal Optimization 7137A-21 $1,358,400 CONST Oct-22

St. Charles County
Gutermuth Road, Phase 3 - Old Gutermuth Rd To Motherhead Rd - 
Reconstruction - Sidewalks (5') TWTL (Locally Funded) 6923-22 $1,020,000 CONST Oct-21

St. Charles County
Interstate Drive - Prospect Rd To E/O Quail Ridge Park Ent. - Reconstruction - 
Shoulder (6') - Sidewalk (5') 6961-22 $900,000 CONST Dec-21

St. Charles County MO N - At MO Z - Traffic Signal - Realign Intersection 6847-19 $1,110,000 CONST Sep-22

St. Charles County

Smart Parking Management System - Dt St. Charles - Develop Smart Parking 
System - Parking Lot Sensors - Msg Signs - Cameras - Phone App - Lease 
Electric Shuttle 6981C-20 $800,000 CONST Sep-22

St. Louis
Jefferson Avenue, Phase 1 - Market St To Cass Ave - Resurfacing - Sidewalks 
Impr. (6') - Ln Reduct. 6 To 4 6849A-23 $7,125,000 CONST Nov-22

St. Louis
Traffic Management Enhancements, Phase 4 - Various Locations Along 
Goodfellow, MLK Dr, Halls - Ferry Rd - Traffic Monitoring Cameras - Signal Impr. 6982B-20 $2,580,000 CONST Dec-21

St. Louis
20th Street - Market St to St. Louis Ave - Cycletrack - Traf. Signals - Shared Use 
Path - Lighting - Sidewalk - Signal Intercnt 6982A-20 $5,000,000 CONST Sep-22

St. Louis County Airport Rd - E/O I-170 To N Florissant Rd - Resurfacing - Curb Ramps 6745J-21 $2,105,460 CONST Sep-22

St. Louis County Bayless Avenue - 2020 - Union Rd To Lemay Ferry Rd - Resurfacing 6745B-19 $1,316,080 CONST Sep-22

St. Louis County
Bayless Avenue Bridge - Over Gravois Creek (Approx 130' East Of I-55) - 
Replace Bridge - Sidewalk (6') 6834B-21 $2,100,000 CONST Sep-22

St. Louis County
Chesterfield Pkwy West (South) -  2022 - I-64 To Clarkson Rd - Resurfacing - 
Curb Ramps 6905D-22 $1,100,000 CONST Sep-22

St. Louis County
Creve Coeur Mill Road - 2021 - Prichard Farm Rd To Approx 350' W/O Mckelvey 
Rd. - Resurfacing - Slab Replacement - Fiberoptic 6834D-21 $1,100,000 CONST Sep-22

St. Louis County Hanley Road - 2021 - Canton Rd To MO D (Page Ave) - Resurfacing 6834E-21 $1,100,000 CONST Sep-22

St. Louis County Heintz Road Bridge - Over Mattese Creek - Replace Bridge - Sidewalk (6') 6905B-20 $1,164,800 IMPL Sep-22

St. Louis County
J.S. McDonnell Blvd Bridge - Over Coldwater Creek - Replace Bridge - Shoulder 
(5'/3') 6905C-20 $1,678,235 CONST Sep-22

St. Louis County
Kingsland Avenue - 2022 - Olive Blvd (MO 340) To Delmar Blvd - Resurfacing - 
Curb Ramps 6905E-20 $708,852 CONST Sep-22

St. Louis County
McKelvey Rd/Bennington Pl/Ameling Rd - 2021 - McKelvey/Bennington - Dorsett 
To Ameling; Ameling: - Bennington To McKelvey - Resurfacing - Slab Repl. 6834C-21 $1,000,000 CONST Sep-22

St. Louis County
McKelvey Road, Phase 2 - 2021 - Glenpark Dr To Creve Coeur Mill Rd - 
Resurfacing - Sidewalk (5') E: Smoke Rise To Cr. Coeur Mill 6834F-19 $921,480 CONST Sep-22

St. Louis County
Meramec Bottom Road Bridge - Over Lemay Creek (Approx 1200' West Of I-55) - 
Replace Bridge 6834G-19 $930,560 CONST Sep-22

St. Louis County
Midland Blvd (East) - 2022 - Woodson Rd To North & South Rd - Resurfacing - 
Curb Ramps 6905F-22 $1,600,000 CONST Sep-22

St. Louis County
N. Elizabeth Avenue- 2022 - Pershall Rd To Chambers Rd - Resurfacing - Curb 
Ramps 6905G-22 $800,000 CONST Sep-22

St. Louis County
New Ballwin Road - 2022 - Twigwood Dr To Oak Leaf Manor Ct - Resurfacing - 
Curb Ramps 6905H-22 $800,000 CONST Sep-22

St. Louis County
Vernon Avenue - 2022 - Midland Blvd To City of St. Louis Line - Resurfacing - 
Curb Ramps 6905I-22 $800,000 CONST Sep-22

St. Louis County Washington Street - 2021 - Rue St. Pierre To Fatima Ct - Resurfacing 6834H-21 $1,100,000 CONST Sep-22

St. Louis County
Weidman Road - 2022 - Turtle Cove Dr To Manchester Rd (MO 100) - 
Resurfacing - Curb Ramps 6905J-22 $800,000 CONST Sep-22



Sponsor Title - Description TIP # FY 2022 Phase 
Scheduled 
Obligation

TOTAL $74,274,930 63 PROJECTS

Not Obligated - Construction / Implementation

St. Peters MO 370 - At Salt River Road, Phase 1 - New Interchange - Wb And Sb 6964-22 $945,000 CONST Dec-21

Union N. Oak Street - E. Springfield Ave To US 50 - Resurfacing - Sidewalks (6-10') 6968-22 $309,249 CONST Dec-21

University City
Canton Avenue, Phase 1 - North & South Rd To N. Hanley Rd - Resurfacing - 
Sidewalks (6') 6969-21 $672,728 CONST May-22

University City
Westgate Ave - Delmar Blvd To MO 340 (Olive Blvd) - Resurfacing - Upgrade 
Sidewalk 6838-19 $811,274 CONST Sep-22

Valley Park
St. Louis Avenue/Beckett/Marshall, Phase 3 - MO 141 To 3rd St - Reconstruct: Rr 
To 3rd; Resurf: Rr To 141 - Sidewalks (5') 6918-20 $1,288,553 CONST Aug-22

Washington Third Street - MO 47 To Jefferson St - Resurfacing - Sidewalk (5') 6910-20 $678,392 CONST Jan-22

Wentzville MO Z - At Interstate Dr - Add Nb Right Turn Lane 6984-20 $137,927 CONST Jan-22

Wentzville
Wentzville Parkway/I-70, Phase 1 - Wentzville Pkwy: Pearce To Veterans Mem - 
Relocate - I-70 Wb On Ramp - Roundabout 6933A-19 $1,767,613 CONST Sep-22



Sponsor Title - Description TIP # FY 2021
Phase of 

Work
Scheduled 
Obligation

Reason for 
Adjustment

Adjustment 
Date

TOTAL $115,200 1 PROJECTS

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

St. Louis County
Mason Road - 2022 - Clayton Rd To 100' N/O Mason Ridge Rd - 
Resurfacing - Shared Use Path (8') - Curb Ramps 6905A-20 $115,200 ROW Jun-21

Sponsor using local funds 
for ROW 04/29/2022

$115,200 1 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 ProjectsSeptember Total

March Total

April Total

May Total

June Total

July Total

August Total

February Total

Adjustments

October Total

November Total

December Total

January Total



Sponsor Title - Description TIP # FY 2021
Phase of 

Work
Scheduled 
Obligation Reason for Removal Removal Date

TOTAL $51,200 1 PROJECTS

$0 0 Projects

$0 0 Projects

$0 0 Projects

Ladue Warson Road - At Conway Rd - Traffic Signal - Left Turn Lane 7130-21 $51,200 ROW Oct-21
Sponsor removed 
project from TIP 01/04/2021

$51,200 1 Projects

$0 0 Project

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 ProjectsSeptember Total

March Total

April Total

May Total

June Total

July Total

August Total

February Total

Removed

October Total

November Total

December Total

January Total



FY 2022 Reasonable Progress Update: March 31, 2022

# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/21 0 $0 0 $0 0 $0 37 $5,868,247 30 $3,900,684 79 $94,549,825 146 $104,318,756

10/31/21 2 $3,292,271 0 $0 0 $0 37 $5,868,247 30 $3,900,684 76 $90,627,554 145 $103,688,756

11/30/21 8 $4,405,281 0 $0 0 $0 31 $4,755,237 30 $3,900,684 76 $90,627,554 145 $103,688,756

12/31/21 15 $18,219,541 0 $0 0 $0 28 $4,506,977 30 $3,900,684 73 $82,061,554 146 $108,688,756

01/31/22 24 $21,569,979 0 $0 1 $51,200 24 $4,127,986 28 $3,773,484 69 $79,166,107 146 $108,688,756

02/28/22 26 $21,881,885 0 $0 1 $51,200 22 $3,816,080 28 $3,773,484 69 $79,166,107 146 $108,688,756

03/31/22 30 $25,819,566 0 $0 1 $51,200 21 $1,816,080 28 $3,773,484 66 $77,228,426 146 $108,688,756

04/30/22
05/31/22
06/30/22
07/31/22
08/31/22
09/09/22
09/16/22
09/23/22
09/30/22

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Date
Obligated Adjustments Removed Not Obligated Total

PE ROW CONST

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 145 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2022 of the FY 2022-2025 Transportation
Improvement Program (TIP). These projects, sponsored by 53 different agencies and representing $108 million in federal funds, are subject to a September
30, 2022 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2022. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.
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FY 2022 Funding Obligations

Obligated Adjustments Removed Not Obligated ‐ PE Not Obligated ‐ ROW Not Obligated ‐ Implementation

Summary



Sponsor Title - Description TIP # FY 2021 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $25,819,566 30 PROJECTS

MoDOT I-70 - At MO 94 (First Capitol Dr) - Interchange Improvements 6979A-20 $2,088,596 CONST Jun-22 10/01/2021

MoDOT MO 94 - Sherman Dr To Pralle Ln - Widen To Six Lanes 7122B-23 $1,203,675 CONST Oct-22 10/01/2021
$3,292,271 Projects

St. Louis County
Woodson Road - 2024 - Brown Rd To Kempland Pl - Resurfacing - Curb Ramps - 
Bike Ln 7124F-22 $108,320 PE Oct-21 11/05/2021

St. Louis County
Olive Blvd - 2024 - Ferguson Ave To W/O Skinker Blvd (Stl City Limit) - 
Resurfacing - Curb Ramps 7124C-22 $118,000 PE Oct-21 11/05/2021

St. Louis County
Lackland Road - 2024 - Craig Rd To E/O Concourse Dr - Resurfacing - Curb 
Ramps - Slab Replacement 7124A-22 $138,400 PE Oct-21 11/05/2021

St. Louis County
N. Hanley Road (F) - 2024 - I-70 To Natural Bridge Rd (MO 115) - Resurfacing - 
Curb Ramps 7124B-22 $179,440 PE Oct-21 11/05/2021

St. Louis County
Sulphur Spring Road - 2024 - Manchester Rd (MO 100) To Big Bend Rd - 
Resurfacing - Curb Ramps 7124D-22 $146,050 PE Oct-21 11/05/2021

St. Louis County
Reavis Barracks Road/Green Park Road - Over Gravois Creek - Replace Reavis 
Barracks Bridge - Realign Gp Rd To Reav. B 7124G-22 $422,800 PE Oct-21 11/15/2021

$1,113,010 Projects

St. Louis County
Old Jamestown Rd Sidewalk, Ph. 3 - Jamestown E.S. Entrance To Cedar Crest 
Creek Dr - Sidewalk (5') 7167-22 $39,820 PE Dec-21 12/07/2021

St. Louis

Jefferson / 22nd Traffic Flow Improvements - Reconfigure I-
64/Pine/Market/Jefferson Interchange - Signal Improvements - Shared Use 
Path/Cycle Track 6919A-19 $6,720,000 CONST Sep-21 12/07/2021

St. Louis

Jefferson/22nd St Interchange Improvements - Reconfigure I-
64/Pine/Market/Jefferson Interchange - Restablish Street Grid - Curb Ramps - 
Resurfacing 6919AA-21 $5,040,000 CONST Sep-22 12/07/2021

Creve Coeur
Mosley Road, Phase 1 - Tureen Dr To Olive Blvd (MO 340) - Resurfacing - Curb 
Ramps 6896-21 $676,000 CONST Oct-21 12/15/2021

Frontenac
Geyer Road, Phase 2 - Hermitage Hill Rd Rd To Huntleigh Manor Ln - 
Resurfacing - Sidewalk (6') 7112-22 $112,280 PE Oct-21 12/16/2021

Kirkwood
Lindemann Road - Dougherty Ferry Rd To Des Peres Limit (120' S/O Montour) - 
Resurfacing - Upgrade Sidewalk (5') - Bike Lane (5') 7115-22 $96,160 PE Nov-21 12/17/2021

St. Charles County MO N - Mothershead  Rd To Mid Rivers Mall Dr - Resurfacing - Sidewalk (5') 6924-22 $1,130,000 CONST Oct-21 12/17/2021
$13,814,260 Projects

Kirkwood
Kirkwood Road, Phase 1 - 100' S/O Swan Ave To Adams Ave - Resurfacing - 
Upgrade Sidewalks 7114-22 $101,040 PE Nov-21 01/10/2022

Lake Saint Louis
Lake Saint Louis Blvd Uptown Sidewalk - S/O Veterans Memorial Pkwy To 
Spillway Bridge - Sidewalks (6') 7159-22 $84,000 PE Dec-21 01/10/2022

St. Clair
Kitchell Avenue - Commercial Ave To Main St - Resurfacing - Sidewalks (5' S. 
Side/6' N. Side) 6909-22 $299,015 CONST Jan-22 01/10/2022

Crestwood
Whitecliff Park Lane Bridge - Over Gravois Creek - Replace Bridge - Shared Use 
Path (8') 7105-22 $172,000 PE Dec-21 01/10/2022

St. Ann
Geraldine Avenue Bridge - Over Coldwater Creek - Replace Bridge - Sidewalk 
(5') 6911-20 $468,000 CONST Dec-22 01/24/2022

New Haven
New Haven Middle School Shared Use Path - New Haven Park Trail To Middle 
School - Shared Use Path (10') 7160-22 $21,951 PE Nov-21 01/25/2022

Festus
S. Mill Street - Main St To Veterans Blvd (MO A) - Overlay - Lighting - Sidewalk 
(Lee To N. Creek - 5') 6908-22 $496,432 CONST Jan-22 01/25/2022

Ladue Dielman Road - Tamarack Dr To Ladue Rd - Resurfacing - Sidewalk (5') 6954-22 $76,000 ROW Oct-21 01/28/2022

St. Charles
Zumbehl Rd - Over Cole Creek - Replace Culvert - Shared Use Path (10') - 
Sidewalk (5') 6922B-20 $1,632,000 CONST Jun-22 01/31/2022

$3,350,438 Projects

Des Peres
Lindemann Road - Manhattan Ave To Kirkwood City Limits (S/O Lillian Ave) - 
Resurfacing - Sidewalk (6') 7108-22 $31,906 PE Jun-22 02/17/2022

St. Charles
Second Street - First Capitol Dr To Boones Lick Rd - Reconstruction - Upgrade 
Sidewalks (5') 7120-22 $280,000 PE Oct-21 02/28/2022

$311,906 Projects

St. Louis
Lindell/Union Bridge - Over Forest Park Pkwy And Metrolink - Design For Bridge 
Replacement 7123A-22 $2,000,000 PE Oct-21 03/09/2022

Oak Grove Village E. Springfield Rd - MO 185 To North City Limits - Resurfacing - Shoulders (6') 6957-22 $505,330 CONST Dec-21 03/22/2022

December Total 7

January Total 9

February Total 2

November Total 6

Obligated 

October Total 2



Sponsor Title - Description TIP # FY 2021 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $25,819,566 30 PROJECTS

Obligated 

Citizens For 
Modern Transit/Bi-
State

Building Ridership On Transit - Stl City And Stl County - Education & Outreach 
Building - Better Bus Stops- New Fare Media - Employer Benefit Program 7202-22 $432,351 CONST Oct-20 03/23/2022

St. Charles County Central School Road - At St. Peters Howell Rd - Intersection Improvements 6981A-22 $1,000,000 CONST Dec-21 03/28/2022
$3,937,681 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

August Total 0

September Total 0

June Total 0

July Total 0

April Total 0

May Total 0

March Total 4



Sponsor Title - Description TIP # FY 2022 Phase 
Scheduled 
Obligation

TOTAL $1,816,080 21 PROJECTS

Dardenne Prairie
Dardenne Prairie Signal Interconnect - Along Feise Rd, Town Square Ave And 
Hanley Rd - Fiber Interconnection - Upgrade Traffic Controllers 7203-22 $25,138 PE Apr-21

Fenton Old Highway 141 - Gravois Rd To County Line - Resurfacing - Curb Ramps 7109-22 $40,000 PE Nov-21

Florissant
Rue St. Denis, Phase 2 - N. Lafayette St To N. New Florissant Rd - Resurfacing - 
Sidewalk (5-6') 7111-22 $76,000 PE Oct-21

Kirkwood
Historic Amtrak Station Restoration - Restoration Of Train Station Const. In 1893 - 
Ada Compliance - Exterior - Platform Cover 7158-22 $117,188 PE Apr-22

Lake Saint Louis
Flashing Yellow Arrows & Signal Improvements - Along Ronald Reagan Dr, 
Technology Dr, Lake Saint Louis Blvd - Upgrade Signal Controllers 7206-22 $12,000 PE Apr-21

O'Fallon
Dardenne Greenway Connection - Phoenix Pkwy To Barat Haven Blvd - Shared 
Use Path (10') - Parking Lot (Locally Funded) 7161-22 $85,610 PE Sep-22

O'Fallon
Main Street, Phase 2 - Pitman St To Terra Rd - Resurfacing - Shared Use Path 
(8') - Upgrade Sidewalk (5') 7118-22 $96,000 PE Mar-22

O'Fallon
Weldon Spring Road, Phase 1 - Technology Dr To Valleybrook Dr - Roundabout-
Two Way Turn Ln - Reconstruct (Local Funds) 7209-22 $91,324 PE Mar-21

Pacific Osage St - At First Street - Add Right Turn Lane - Intersection Improvements 7210-22 $88,480 PE May-21

Pine Lawn
Natural Bridge (Mo 115) Sidewalks - Dardenne Ave To Avondale Ave - Sidewalks 
(5') - Lighting - Mid Block Xings 7119-22 $86,364 PE May-22

Shrewsbury
Weil/Wilhusen/St. Vincent - Weil: Shrewsbury-Wilhusen; Wilhusen: Weil-Lac. Stn -
St. Vincent: Weil-Murdoch Cut-Off - Resurfacing 7124H-22 $47,200 PE Oct-21

St. Charles
Sibley Street/Lindenwood Avenue Sidewalk - Sibley: Duchesne - Lindenwood; 
Lindenwood: Alley- Elm - Sidewalk (5-6') 7164-22 $80,000 PE Dec-21

St. Charles County
GGL - Mexico Rd Signal Performance Module - Bryan Rd To Cave Springs Rd - 
Automated Traffic Signal Perf. - Signal Optimization 7211A-22 $186,000 PE May-21

St. Charles County
GGL - Muegge Rd Signal Performance Module - Cave Springs Rd To Old 94 - 
Automated Traffic Signal Perf. - Signal Optimization 7211B-22 $94,800 PE Apr-21

St. Louis
S. Broadway Cycle Track - Dover St To River City Casino Blvd - Cycle Track (10') -
Curb Ramps 7213-22 $120,000 PE Jan-21

St. Louis
Tucker Boulevard Cycle Track - Washington Ave To Chouteau Ave (MO 100) - 
Cycle Track (10') - Signal Updates - Bike Boxes - Ln Reconfig 7165-22 $104,000 PE Nov-21

St. Peters Mid Rivers Mall Dr - At St. Peters-Howell Rd - Turn Lanes - Upgrade Traffic Signal 7212-22 $48,216 PE Mar-21

University City
Canton Avenue, Phase 2 - Midland Blvd To Pennsylvania Ave - Full Depth 
Reclamation - Upgrade Sidewalks (5-6') 7126-22 $86,400 PE Oct-21

Wentzville
Wentzville Parkway Sidewalk - W. Pearce Blvd To Veterans Memorial Pkwy - 
Sidewalk (6') 7168-22 $55,360 PE Jan-22

Wildwood MO 109 - At MO Ba (South) - Roundabout - Shared Use Path (10') 7129-22 $148,000 PE Nov-21

Wildwood
Old State Road Shared Use Path - Old State Place Dr To Nantucket Island Dr - 
Shared Use Path (10') - Connection To Waterfront Way 7169-22 $128,000 PE Oct-21

Not Obligated - Preliminary Engineering



Sponsor Title - Description TIP # FY 2022 Phase 
Scheduled 
Obligation

TOTAL $3,773,484 28 PROJECTS

Augusta
High/Jackson/Locust Sidewalk - High: Mt Pleasant Est. - Jackson: Jack: High-
Locust - Locust: Jackson - Church Rd; Sidewalks (5') 6937-22 $20,000 ROW Feb-22

Brentwood
Deer Creek Greenway Connector - Brentwood: Marshall-Brazeau;Russell-Bw-
Bremerton - Shared Use Path(12' Bw,8' Russ), Sidewalk 7154-22 $68,000 ROW Jan-22

Creve Coeur
New Ballas Road, Phase 1 - Olive Blvd To Craig Rd - Slab Replacement - 
Diamond Grind - Repl. Sidewalk (5') 6940-22 $144,000 ROW Nov-21

Creve Coeur North New Ballas Sidewalk - Rocky Dr To 315' S/O Magna Carta Dr - Sidewalk 7155-22 $4,000 ROW Dec-21

Dardenne Prairie Stump Road - Feise Rd To MO N - Reconstruction - Sidewalks (5') - Left Turn Ln 6941-21 $16,000 ROW Oct-21

Fenton
Larkin Williams Road - South Highway Dr To Wolfner Dr - Whitetopping - 
Sidewalk (5') 6944-21 $16,000 ROW Feb-22

Franklin County Hendricks Road Bridge - Over North Fork Of Meramec River - Replace Bridge 6948-21 $18,000 ROW Apr-22

Glendale E. Essex Avenue - Sappington Rd To Dickson St - Resurfacing - Sidewalk (5') 6949-21 $38,600 ROW May-22

Hazelwood
Phantom Drive - Missouri Bottom Rd To James S. McDonnell Blvd - Ln Reduction 
4 To 2 Lns - Turn Lanes - Sidewalk (6') 6900-20 $46,000 ROW Oct-21

Jefferson County Allen Road Bridge - Over Sandy Creek - Replace Bridge 6952A-21 $19,200 ROW Jan-22

Jefferson County
Antire Road - 400' N/O Crestview Dr To 200' E/O Sunshine Dr - Overlay - 
Shoulder (4') - Curve Impr. - Signage - Rumblestrip 7113D-22 $63,000 ROW Aug-23

Jefferson County
Hunning Road - Elizabeth Ln To Approx. 300' N/O Cinphany Ct - Realign Curve - 
Shoulders (4') - Guardrail 6952B-21 $36,000 ROW Jan-22

Jefferson County
Laguna Palma Road & Mcgehan Road Bridges - Over Boyd Branch & Tributary Of 
Joachim Creek - Replace Bridges 6952C-21 $38,400 ROW Jan-22

Jefferson County
Old Lemay Ferry Road - 0.42 Mi. S/O Regency Woods Pl To Kneff Rd - Safety 
Improvements - Shoulders (4') - High Friction Treatment 6952E-21 $248,284 ROW Jan-22

Kirkwood
W. Essex Avenue - Kirkwood Rd (US 61/67) To Geyer Rd - Reconstruction - 
Replace Sidewalks (5') - Bike Ln 6953-22 $213,600 ROW Oct-21

Lake Saint Louis Hawkridge Trail/Sommers Road - At Old Highway N - Traffic Signal 7131-22 $30,000 ROW Oct-21

Lake Saint Louis
Old Highway N - 125' S/O Hawk Ridge Trail To 50' S/O Old Forester Dr - 
Reconstruct - Sidewalk (6') - TWTL (Locally Funded) 7101B-22 $66,000 ROW Dec-21

Manchester
Manchester Rd (Mo 100) Sidewalk - Baxter Rd To MO 141 - Sidewalks (5-6') - 
Ped Bridge 7117-22 $156,400 ROW Mar-22

St. Louis
Columbia And Southwest Bridge - Over Union Pacific Railroad - Replace SW 
Bridge - Realign Columbia To SW 6502B-22 $1,440,000 ROW Oct-21

St. Louis County
Mason Road - 2022 - Clayton Rd To 100' N/O Mason Ridge Rd - Resurfacing - 
Shared Use Path (8') - Curb Ramps 6905A-20 $115,200 ROW Jun-21

St. Louis County S. Woods Mill - At Conway - Intersection Improvements - Turn Lns - Traffic Signal 7139-21 $40,000 ROW Sep-22

St. Louis County
West Florissant Avenue - At Chambers Rd - Sidewalk (5') - Lighting - Shared Use 
Path (8') - Intersection & Bus Stop Impr. 6963J-21 $639,800 ROW Jun-22

Sunset Hills
West Watson Road - Gravois Rd (MO 30) To Weber Hill Rd - Resurfacing - 
Shared Use Path (10') - Sidewalk (5') 6966-21 $72,000 ROW Aug-22

Vinita Park
North & South Road/Midland Sidewalks, Phase 2 - N/S: Page To Midland; 
Midland: N/S To Delport - Sidewalks (5-6') 6752A-21 $80,000 ROW Dec-21

Washington Jefferson Street - Fifth St To MO 100 - Resurfacing - Sidewalk (5') - Curb & Gutter 6970-21 $20,000 ROW Jan-22

Washington
Westlink Drive - Bluff Rd To W. Main St. - Overlay - Improve Intersection At Bluff 
Rd 6971-21 $40,000 ROW Jan-22

Wentzville
MO Z - At Interstate Dr - Restripe MO Z Int. Dr To 70 (Loc. Fund) - Upgrade 
Traffic Signal - Intersection Improvements 7140-21 $10,000 ROW Jun-22

Wentzville
Peine Road - 60' E/O Forest Way Dr To 675' W/O Stewart Springs Dr - 
Resurfacing - Shoulders (3') - Curve Impr. 6972-21 $75,000 ROW Dec-21

Not Obligated - Right of Way



Sponsor Title - Description TIP # FY 2022 Phase 
Scheduled 
Obligation

TOTAL $77,228,426 66 PROJECTS

Ballwin
New Ballwin Road - Manchester Rd (Mo 100) To Twigwood Dr - Resurfacing - 
Curb Ramps 6938-22 $652,863 CONST Dec-21

Clayton
Bonhomme Ave & Meramec Ave - Bonhomme: Brentwood-Hanley; Meramec: 
Shaw Park Dr To - Maryland Ave - Resurfacing - Curb Ramps 6915-22 $965,535 CONST Nov-21

De Soto Boyd Street Sidewalk - MO 21 To Thomas St - Sidewalk (6') 7156-22 $286,304 CONST Mar-22

De Soto
N. Main St, Phase 1 - Skyline Dr To Valley Pl - Resurfacing - Sidewalk (6') - 
Lighting 6942-22 $652,243 CONST Dec-21

Des Peres Des Peres Road - At Old Des Peres Rd - Roundabout - Sidewalk 6976-20 $1,163,496 CONST Nov-22

Des Peres
MO 100 (Manchester Road) Improvements - Ballas Rd To Meier Ln - Access 
Management - Crosswalk Impr. - Bus Stop Impr 6897-20 $267,640 IMPL Oct-21

Edmundson
Edmundson Road - Natural Bridge To Holman Ln - Resurfacing - Sidewalk (6') - 
Lighting 6943-22 $557,428 CONST Dec-21

Eureka
Allenton Bridge, Phase 1 - Over Union Pacific Railroad - Replace Bridge - Shared 
Use Path (8') 6898-22 $1,928,080 CONST Oct-21

Fenton
Rudder Road - Larkin Williams Rd To 200' E/O Fenton Business Ct - 
Reconstruction - Sidewalk (5') 6912-20 $1,119,102 CONST Dec-21

Festus
W. Main Street, Phase 1 - Park Ave To Mill St - Resurfacing - Sidewalks (6') - 
Lighting 6946-22 $623,052 CONST Dec-21

Florissant
Rue St Denis, Phase 1 - St. Ferdinand St To N. Lafayette St - Resurfacing - 
Sidewalk (5-6') 6921-20 $895,200 CONST Oct-21

Franklin County Elmont Road - Over Little Boone Creek - Replace Bridge 6906-20 $572,835 CONST Dec-21

Frontenac
Geyer Road, Phase 1 - Clayton Rd To Hermitage Hill Rd - Resurfacing - Sidewalk 
(6') - Storm Sewer 6899-20 $862,400 CONST Oct-21

Jefferson County
Armbruster, Doss Hollow, Harness Bridges - Over Haverstick, Plattin, Trib Hocum 
Hollow Creeks - Replace Bridge 6913A-20 $1,394,538 CONST Dec-21

Jefferson County
High Ridge Blvd Sidewalk - Crossroads Plaza Ent. To Park Rd - Sidewalk (7') - 
Lighting - Xing At Community Ln 7157-22 $1,079,370 CONST Apr-22

Jefferson County Hillsboro House Springs Road Bridge - Over Bourne Creek - Replace Bridge 6913D-20 $691,166 CONST Dec-21

Jefferson County
Seckman Road - At Mastodon State Park - Realign Intersection - Left Turn Ln - 
Shoulders (8') 6913E-20 $626,500 CONST Dec-21

Jefferson County 
Port Authority

Marine Vessel Engine Repower - 2022 - Repower One Marine Vessel Serving 
Mississippi - River In Non-Attainment Area - 1 Towboat 6977A-22 $269,500 CONST Jul-21

Kirkwood
Geyer Road, Phase 2 - West Adams Ave To 50' N/O Big Bend Rd - Resurfacing - 
Curb Ramps - Reconstruct Rd At Up RRXing 6917-22 $1,139,635 CONST Aug-22

Lake Saint Louis
Lake Saint Louis Blvd, Phase 3 - Blue Cove Terrace To Peruque Creek Bridge - 
Reconstruction - Turn Ln At Bent Oak Dr/Bent Oak Cutoff 6955-22 $950,000 CONST Mar-22

Lake Saint Louis
Ronald Reagan Drive & Hawks Ridge Trail - Reagan: I-64-MO N; Hawks Ridge: 
Ridgeway-MO N - Resurfacing - Sidewalks (5') 6901-20 $1,115,576 CONST Jan-22

Maplewood
Manchester Road - Big Bend Blvd To City Limits (150' E/O Yale Ave) - 
Resurfacing - Curb Ramps - Mid-Block Xing 6902-20 $1,160,000 CONST Nov-21

Maryland Heights
Fee Fee Road - Schuetz Rd To Westport Plaza Dr - Slab Replacement - Diamond 
Grind - Bridge Deck 6903-22 $630,000 CONST May-22

MoDOT MO 109 - At MO CC (Wild Horse Creek Rd)/S. Eatherton Rd - Roundabout 6979B-20 $2,116,000 CONST Jul-22

MoDOT

Signal Optimization - 2022 - Various Locations Along MO 180, MO 21, MO N, MO 
U, MO EE - & MO 267 In St. Louis Co; US 61/67 In Jeff Co.; MO K In St. Charles 
Co 6979C-22 $568,000 CONST Aug-22

O'Fallon
Main St, Phase 1 - Pitman St To S/O Railroad Tracks - Resurfacing - Curb Ramps 
- Sidewalks 6904-20 $1,763,679 IMPL Dec-21

Pacific
Congress St (Former Rte N) - Westlake Village Dr To Candlewick Ln - 
Resurfacing - Lighting - Storm Sewer - Bike Ln (5') 6959-21 $784,271 CONST Dec-22

Pacific Denton Road Bridge - Over Brush Creek - Replace Bridge - Sidewalk (6') 6914-20 $997,230 CONST Oct-21

Not Obligated - Construction / Implementation



Sponsor Title - Description TIP # FY 2022 Phase 
Scheduled 
Obligation

TOTAL $77,228,426 66 PROJECTS

Not Obligated - Construction / Implementation

Pacific
West Osage Street (Bl 44) - Noonan Plaza To I-44 Off Ramp; Western Ave To 
Viaduct St - Sidewalk (5') 7163-22 $215,706 CONST Apr-22

St. Charles
Boschertown Road, Phase 2 - Hecker St To MO B - Reconstruction - Shared Use 
Path (8') - TWTL (Locally Funded) 6922A-22 $1,000,000 CONST Oct-21

St. Charles County
Gateway Green Light, Phase 6 - Various Rds In St. Charles Co - Ptz Cameras, 
Travel - Time Detectors, Fiber, Atms - Signal Opt. - Emer. Veh. Prempt 6841A-19 $790,074 CONST Sep-22

St. Charles County

GGL- Bryan Rd & Wentzville Pkwy - Signal Perf. Module - Bryan: W. Terra Ln To 
MO N; Wentzville Pkwy Veterans Mem Pkwy To US 61 - Automated Traffic Signal 
Perf. - Signal Optimization 7137B-21 $1,761,400 CONST Dec-21

St. Charles County
GGL - Mid Rivers Mall Dr Signal Performance Module - I-70 North Outer Rd To S 
St. Peters Pkwy - Automated Traffic Signal Perf. - Signal Optimization 7137A-21 $1,358,400 CONST Oct-22

St. Charles County
Gutermuth Road, Phase 3 - Old Gutermuth Rd To Motherhead Rd - 
Reconstruction - Sidewalks (5') TWTL (Locally Funded) 6923-22 $1,020,000 CONST Oct-21

St. Charles County
Interstate Drive - Prospect Rd To E/O Quail Ridge Park Ent. - Reconstruction - 
Shoulder (6') - Sidewalk (5') 6961-22 $900,000 CONST Dec-21

St. Charles County MO N - At MO Z - Traffic Signal - Realign Intersection 6847-19 $1,110,000 CONST Sep-22

St. Charles County

Smart Parking Management System - Dt St. Charles - Develop Smart Parking 
System - Parking Lot Sensors - Msg Signs - Cameras - Phone App - Lease 
Electric Shuttle 6981C-20 $800,000 CONST Sep-22

St. Louis
Jefferson Avenue, Phase 1 - Market St To Cass Ave - Resurfacing - Sidewalks 
Impr. (6') - Ln Reduct. 6 To 4 6849A-23 $7,125,000 CONST Nov-22

St. Louis
Traffic Management Enhancements, Phase 4 - Various Locations Along 
Goodfellow, MLK Dr, Halls - Ferry Rd - Traffic Monitoring Cameras - Signal Impr. 6982B-20 $2,580,000 CONST Dec-21

St. Louis
20th Street - Market St to St. Louis Ave - Cycletrack - Traf. Signals - Shared Use 
Path - Lighting - Sidewalk - Signal Intercnt 6982A-20 $5,000,000 CONST Sep-22

St. Louis County Airport Rd - E/O I-170 To N Florissant Rd - Resurfacing - Curb Ramps 6745J-21 $2,105,460 CONST Sep-22

St. Louis County Bayless Avenue - 2020 - Union Rd To Lemay Ferry Rd - Resurfacing 6745B-19 $1,316,080 CONST Sep-22

St. Louis County
Bayless Avenue Bridge - Over Gravois Creek (Approx 130' East Of I-55) - 
Replace Bridge - Sidewalk (6') 6834B-21 $2,100,000 CONST Sep-22

St. Louis County
Chesterfield Pkwy West (South) -  2022 - I-64 To Clarkson Rd - Resurfacing - 
Curb Ramps 6905D-22 $1,100,000 CONST Sep-22

St. Louis County
Creve Coeur Mill Road - 2021 - Prichard Farm Rd To Approx 350' W/O Mckelvey 
Rd. - Resurfacing - Slab Replacement - Fiberoptic 6834D-21 $1,100,000 CONST Sep-22

St. Louis County Hanley Road - 2021 - Canton Rd To MO D (Page Ave) - Resurfacing 6834E-21 $1,100,000 CONST Sep-22

St. Louis County Heintz Road Bridge - Over Mattese Creek - Replace Bridge - Sidewalk (6') 6905B-20 $1,164,800 IMPL Sep-22

St. Louis County
J.S. McDonnell Blvd Bridge - Over Coldwater Creek - Replace Bridge - Shoulder 
(5'/3') 6905C-20 $1,678,235 CONST Sep-22

St. Louis County
Kingsland Avenue - 2022 - Olive Blvd (MO 340) To Delmar Blvd - Resurfacing - 
Curb Ramps 6905E-20 $708,852 CONST Sep-22

St. Louis County
McKelvey Rd/Bennington Pl/Ameling Rd - 2021 - McKelvey/Bennington - Dorsett 
To Ameling; Ameling: - Bennington To McKelvey - Resurfacing - Slab Repl. 6834C-21 $1,000,000 CONST Sep-22

St. Louis County
McKelvey Road, Phase 2 - 2021 - Glenpark Dr To Creve Coeur Mill Rd - 
Resurfacing - Sidewalk (5') E: Smoke Rise To Cr. Coeur Mill 6834F-19 $921,480 CONST Sep-22

St. Louis County
Meramec Bottom Road Bridge - Over Lemay Creek (Approx 1200' West Of I-55) - 
Replace Bridge 6834G-19 $930,560 CONST Sep-22

St. Louis County
Midland Blvd (East) - 2022 - Woodson Rd To North & South Rd - Resurfacing - 
Curb Ramps 6905F-22 $1,600,000 CONST Sep-22

St. Louis County
N. Elizabeth Avenue- 2022 - Pershall Rd To Chambers Rd - Resurfacing - Curb 
Ramps 6905G-22 $800,000 CONST Sep-22

St. Louis County
New Ballwin Road - 2022 - Twigwood Dr To Oak Leaf Manor Ct - Resurfacing - 
Curb Ramps 6905H-22 $800,000 CONST Sep-22



Sponsor Title - Description TIP # FY 2022 Phase 
Scheduled 
Obligation

TOTAL $77,228,426 66 PROJECTS

Not Obligated - Construction / Implementation

St. Louis County
Vernon Avenue - 2022 - Midland Blvd To City of St. Louis Line - Resurfacing - 
Curb Ramps 6905I-22 $800,000 CONST Sep-22

St. Louis County Washington Street - 2021 - Rue St. Pierre To Fatima Ct - Resurfacing 6834H-21 $1,100,000 CONST Sep-22

St. Louis County
Weidman Road - 2022 - Turtle Cove Dr To Manchester Rd (MO 100) - 
Resurfacing - Curb Ramps 6905J-22 $800,000 CONST Sep-22

St. Peters MO 370 - At Salt River Road, Phase 1 - New Interchange - Wb And Sb 6964-22 $945,000 CONST Dec-21

Union N. Oak Street - E. Springfield Ave To US 50 - Resurfacing - Sidewalks (6-10') 6968-22 $309,249 CONST Dec-21

University City
Canton Avenue, Phase 1 - North & South Rd To N. Hanley Rd - Resurfacing - 
Sidewalks (6') 6969-21 $672,728 CONST May-22

University City
Westgate Ave - Delmar Blvd To MO 340 (Olive Blvd) - Resurfacing - Upgrade 
Sidewalk 6838-19 $811,274 CONST Sep-22

Valley Park
St. Louis Avenue/Beckett/Marshall, Phase 3 - MO 141 To 3rd St - Reconstruct: Rr 
To 3rd; Resurf: Rr To 141 - Sidewalks (5') 6918-20 $1,288,553 CONST Aug-22

Washington Third Street - MO 47 To Jefferson St - Resurfacing - Sidewalk (5') 6910-20 $678,392 CONST Jan-22

Wentzville MO Z - At Interstate Dr - Add Nb Right Turn Lane 6984-20 $137,927 CONST Jan-22

Wentzville
Wentzville Parkway/I-70, Phase 1 - Wentzville Pkwy: Pearce To Veterans Mem - 
Relocate - I-70 Wb On Ramp - Roundabout 6933A-19 $1,767,613 CONST Sep-22



Sponsor Title - Description TIP # FY 2021
Phase of 

Work
Scheduled 
Obligation Reason for Removal Removal Date

TOTAL $51,200 1 PROJECTS

$0 0 Projects

$0 0 Projects

$0 0 Projects

Ladue Warson Road - At Conway Rd - Traffic Signal - Left Turn Lane 7130-21 $51,200 ROW Oct-21
Sponsor removed 
project from TIP 01/04/2021

$51,200 1 Projects

$0 0 Project

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 ProjectsSeptember Total

March Total

April Total

May Total

June Total

July Total

August Total

February Total

Removed

October Total

November Total

December Total

January Total



FY 2022 Reasonable Progress Update: February 28, 2022

# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/21 0 $0 0 $0 0 $0 37 $5,868,247 30 $3,900,684 79 $94,549,825 146 $104,318,756

10/31/21 2 $3,292,271 0 $0 0 $0 37 $5,868,247 30 $3,900,684 76 $90,627,554 145 $103,688,756

11/30/21 8 $4,405,281 0 $0 0 $0 31 $4,755,237 30 $3,900,684 76 $90,627,554 145 $103,688,756

12/31/21 15 $18,219,541 0 $0 0 $0 28 $4,506,977 30 $3,900,684 73 $82,061,554 146 $108,688,756

01/31/22 24 $21,569,979 0 $0 1 $51,200 24 $4,127,986 28 $3,773,484 69 $79,166,107 146 $108,688,756

02/28/22 26 $21,881,885 0 $0 1 $51,200 22 $3,816,080 28 $3,773,484 69 $79,166,107 146 $108,688,756

03/31/22
04/30/22
05/31/22
06/30/22
07/31/22
08/31/22
09/09/22
09/16/22
09/23/22
09/30/22

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Date
Obligated Adjustments Removed Not Obligated Total

PE ROW CONST

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 145 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2022 of the FY 2022-2025 Transportation
Improvement Program (TIP). These projects, sponsored by 53 different agencies and representing $104 million in federal funds, are subject to a September
30, 2022 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2022. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.
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Sponsor Title - Description TIP # FY 2021 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $21,881,885 26 PROJECTS

MoDOT I-70 - At MO 94 (First Capitol Dr) - Interchange Improvements 6979A-20 $2,088,596 CONST Jun-22 10/01/2021

MoDOT MO 94 - Sherman Dr To Pralle Ln - Widen To Six Lanes 7122B-23 $1,203,675 CONST Oct-22 10/01/2021
$3,292,271 Projects

St. Louis County
Woodson Road - 2024 - Brown Rd To Kempland Pl - Resurfacing - Curb Ramps - 
Bike Ln 7124F-22 $108,320 PE Oct-21 11/05/2021

St. Louis County
Olive Blvd - 2024 - Ferguson Ave To W/O Skinker Blvd (Stl City Limit) - 
Resurfacing - Curb Ramps 7124C-22 $118,000 PE Oct-21 11/05/2021

St. Louis County
Lackland Road - 2024 - Craig Rd To E/O Concourse Dr - Resurfacing - Curb 
Ramps - Slab Replacement 7124A-22 $138,400 PE Oct-21 11/05/2021

St. Louis County
N. Hanley Road (F) - 2024 - I-70 To Natural Bridge Rd (MO 115) - Resurfacing - 
Curb Ramps 7124B-22 $179,440 PE Oct-21 11/05/2021

St. Louis County
Sulphur Spring Road - 2024 - Manchester Rd (MO 100) To Big Bend Rd - 
Resurfacing - Curb Ramps 7124D-22 $146,050 PE Oct-21 11/05/2021

St. Louis County
Reavis Barracks Road/Green Park Road - Over Gravois Creek - Replace Reavis 
Barracks Bridge - Realign Gp Rd To Reav. B 7124G-22 $422,800 PE Oct-21 11/15/2021

$1,113,010 Projects

St. Louis County
Old Jamestown Rd Sidewalk, Ph. 3 - Jamestown E.S. Entrance To Cedar Crest 
Creek Dr - Sidewalk (5') 7167-22 $39,820 PE Dec-21 12/07/2021

St. Louis

Jefferson / 22nd Traffic Flow Improvements - Reconfigure I-
64/Pine/Market/Jefferson Interchange - Signal Improvements - Shared Use 
Path/Cycle Track 6919A-19 $6,720,000 CONST Sep-21 12/07/2021

St. Louis

Jefferson/22nd St Interchange Improvements - Reconfigure I-
64/Pine/Market/Jefferson Interchange - Restablish Street Grid - Curb Ramps - 
Resurfacing 6919AA-21 $5,040,000 CONST Sep-22 12/07/2021

Creve Coeur
Mosley Road, Phase 1 - Tureen Dr To Olive Blvd (MO 340) - Resurfacing - Curb 
Ramps 6896-21 $676,000 CONST Oct-21 12/15/2021

Frontenac
Geyer Road, Phase 2 - Hermitage Hill Rd Rd To Huntleigh Manor Ln - 
Resurfacing - Sidewalk (6') 7112-22 $112,280 PE Oct-21 12/16/2021

Kirkwood
Lindemann Road - Dougherty Ferry Rd To Des Peres Limit (120' S/O Montour) - 
Resurfacing - Upgrade Sidewalk (5') - Bike Lane (5') 7115-22 $96,160 PE Nov-21 12/17/2021

St. Charles County MO N - Mothershead  Rd To Mid Rivers Mall Dr - Resurfacing - Sidewalk (5') 6924-22 $1,130,000 CONST Oct-21 12/17/2021
$13,814,260 Projects

Kirkwood
Kirkwood Road, Phase 1 - 100' S/O Swan Ave To Adams Ave - Resurfacing - 
Upgrade Sidewalks 7114-22 $101,040 PE Nov-21 01/10/2022

Lake Saint Louis
Lake Saint Louis Blvd Uptown Sidewalk - S/O Veterans Memorial Pkwy To 
Spillway Bridge - Sidewalks (6') 7159-22 $84,000 PE Dec-21 01/10/2022

St. Clair
Kitchell Avenue - Commercial Ave To Main St - Resurfacing - Sidewalks (5' S. 
Side/6' N. Side) 6909-22 $299,015 CONST Jan-22 01/10/2022

Crestwood
Whitecliff Park Lane Bridge - Over Gravois Creek - Replace Bridge - Shared Use 
Path (8') 7105-22 $172,000 PE Dec-21 01/10/2022

St. Ann
Geraldine Avenue Bridge - Over Coldwater Creek - Replace Bridge - Sidewalk 
(5') 6911-20 $468,000 CONST Dec-22 01/24/2022

New Haven
New Haven Middle School Shared Use Path - New Haven Park Trail To Middle 
School - Shared Use Path (10') 7160-22 $21,951 PE Nov-21 01/25/2022

Festus
S. Mill Street - Main St To Veterans Blvd (MO A) - Overlay - Lighting - Sidewalk 
(Lee To N. Creek - 5') 6908-22 $496,432 CONST Jan-22 01/25/2022

Ladue Dielman Road - Tamarack Dr To Ladue Rd - Resurfacing - Sidewalk (5') 6954-22 $76,000 ROW Oct-21 01/28/2022

St. Charles
Zumbehl Rd - Over Cole Creek - Replace Culvert - Shared Use Path (10') - 
Sidewalk (5') 6922B-20 $1,632,000 CONST Jun-22 01/31/2022

$3,350,438 Projects

Des Peres
Lindemann Road - Manhattan Ave To Kirkwood City Limits (S/O Lillian Ave) - 
Resurfacing - Sidewalk (6') 7108-22 $31,906 PE Jun-22 02/17/2022

St. Charles
Second Street - First Capitol Dr To Boones Lick Rd - Reconstruction - Upgrade 
Sidewalks (5') 7120-22 $280,000 PE Oct-21 02/28/2022

$311,906 Projects

$0 Projects

$0 Projects

November Total 6

Obligated 

October Total 2

March Total 0

December Total 7

January Total 9

February Total 2

April Total 0



Sponsor Title - Description TIP # FY 2021 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $21,881,885 26 PROJECTS

Obligated 

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

May Total 0

June Total 0

July Total 0

August Total 0

September Total 0



Sponsor Title - Description TIP # FY 2022 Phase 
Scheduled 
Obligation

TOTAL $3,816,080 22 PROJECTS

Dardenne Prairie
Dardenne Prairie Signal Interconnect - Along Feise Rd, Town Square Ave And 
Hanley Rd - Fiber Interconnection - Upgrade Traffic Controllers 7203-22 $25,138 PE Apr-21

Fenton Old Highway 141 - Gravois Rd To County Line - Resurfacing - Curb Ramps 7109-22 $40,000 PE Nov-21

Florissant
Rue St. Denis, Phase 2 - N. Lafayette St To N. New Florissant Rd - Resurfacing - 
Sidewalk (5-6') 7111-22 $76,000 PE Oct-21

Kirkwood
Historic Amtrak Station Restoration - Restoration Of Train Station Const. In 1893 - 
Ada Compliance - Exterior - Platform Cover 7158-22 $117,188 PE Apr-22

Lake Saint Louis
Flashing Yellow Arrows & Signal Improvements - Along Ronald Reagan Dr, 
Technology Dr, Lake Saint Louis Blvd - Upgrade Signal Controllers 7206-22 $12,000 PE Apr-21

O'Fallon
Dardenne Greenway Connection - Phoenix Pkwy To Barat Haven Blvd - Shared 
Use Path (10') - Parking Lot (Locally Funded) 7161-22 $85,610 PE Sep-22

O'Fallon
Main Street, Phase 2 - Pitman St To Terra Rd - Resurfacing - Shared Use Path 
(8') - Upgrade Sidewalk (5') 7118-22 $96,000 PE Mar-22

O'Fallon
Weldon Spring Road, Phase 1 - Technology Dr To Valleybrook Dr - Roundabout-
Two Way Turn Ln - Reconstruct (Local Funds) 7209-22 $91,324 PE Mar-21

Pacific Osage St - At First Street - Add Right Turn Lane - Intersection Improvements 7210-22 $88,480 PE May-21

Pine Lawn
Natural Bridge (Mo 115) Sidewalks - Dardenne Ave To Avondale Ave - Sidewalks 
(5') - Lighting - Mid Block Xings 7119-22 $86,364 PE May-22

Shrewsbury
Weil/Wilhusen/St. Vincent - Weil: Shrewsbury-Wilhusen; Wilhusen: Weil-Lac. Stn -
St. Vincent: Weil-Murdoch Cut-Off - Resurfacing 7124H-22 $47,200 PE Oct-21

St. Charles
Sibley Street/Lindenwood Avenue Sidewalk - Sibley: Duchesne - Lindenwood; 
Lindenwood: Alley- Elm - Sidewalk (5-6') 7164-22 $80,000 PE Dec-21

St. Charles County
GGL - Mexico Rd Signal Performance Module - Bryan Rd To Cave Springs Rd - 
Automated Traffic Signal Perf. - Signal Optimization 7211A-22 $186,000 PE May-21

St. Charles County
GGL - Muegge Rd Signal Performance Module - Cave Springs Rd To Old 94 - 
Automated Traffic Signal Perf. - Signal Optimization 7211B-22 $94,800 PE Apr-21

St. Louis
Lindell/Union Bridge - Over Forest Park Pkwy And Metrolink - Design For Bridge 
Replacement 7123A-22 $2,000,000 PE Oct-21

St. Louis
S. Broadway Cycle Track - Dover St To River City Casino Blvd - Cycle Track (10') -
Curb Ramps 7213-22 $120,000 PE Jan-21

St. Louis
Tucker Boulevard Cycle Track - Washington Ave To Chouteau Ave (MO 100) - 
Cycle Track (10') - Signal Updates - Bike Boxes - Ln Reconfig 7165-22 $104,000 PE Nov-21

St. Peters Mid Rivers Mall Dr - At St. Peters-Howell Rd - Turn Lanes - Upgrade Traffic Signal 7212-22 $48,216 PE Mar-21

University City
Canton Avenue, Phase 2 - Midland Blvd To Pennsylvania Ave - Full Depth 
Reclamation - Upgrade Sidewalks (5-6') 7126-22 $86,400 PE Oct-21

Wentzville
Wentzville Parkway Sidewalk - W. Pearce Blvd To Veterans Memorial Pkwy - 
Sidewalk (6') 7168-22 $55,360 PE Jan-22

Wildwood MO 109 - At MO Ba (South) - Roundabout - Shared Use Path (10') 7129-22 $148,000 PE Nov-21

Wildwood
Old State Road Shared Use Path - Old State Place Dr To Nantucket Island Dr - 
Shared Use Path (10') - Connection To Waterfront Way 7169-22 $128,000 PE Oct-21

Not Obligated - Preliminary Engineering



Sponsor Title - Description TIP # FY 2022 Phase 
Scheduled 
Obligation

TOTAL $3,773,484 28 PROJECTS

Augusta
High/Jackson/Locust Sidewalk - High: Mt Pleasant Est. - Jackson: Jack: High-
Locust - Locust: Jackson - Church Rd; Sidewalks (5') 6937-22 $20,000 ROW Feb-22

Brentwood
Deer Creek Greenway Connector - Brentwood: Marshall-Brazeau;Russell-Bw-
Bremerton - Shared Use Path(12' Bw,8' Russ), Sidewalk 7154-22 $68,000 ROW Jan-22

Creve Coeur
New Ballas Road, Phase 1 - Olive Blvd To Craig Rd - Slab Replacement - 
Diamond Grind - Repl. Sidewalk (5') 6940-22 $144,000 ROW Nov-21

Creve Coeur North New Ballas Sidewalk - Rocky Dr To 315' S/O Magna Carta Dr - Sidewalk 7155-22 $4,000 ROW Dec-21

Dardenne Prairie Stump Road - Feise Rd To MO N - Reconstruction - Sidewalks (5') - Left Turn Ln 6941-21 $16,000 ROW Oct-21

Fenton
Larkin Williams Road - South Highway Dr To Wolfner Dr - Whitetopping - 
Sidewalk (5') 6944-21 $16,000 ROW Feb-22

Franklin County Hendricks Road Bridge - Over North Fork Of Meramec River - Replace Bridge 6948-21 $18,000 ROW Apr-22

Glendale E. Essex Avenue - Sappington Rd To Dickson St - Resurfacing - Sidewalk (5') 6949-21 $38,600 ROW May-22

Hazelwood
Phantom Drive - Missouri Bottom Rd To James S. McDonnell Blvd - Ln Reduction 
4 To 2 Lns - Turn Lanes - Sidewalk (6') 6900-20 $46,000 ROW Oct-21

Jefferson County Allen Road Bridge - Over Sandy Creek - Replace Bridge 6952A-21 $19,200 ROW Jan-22

Jefferson County
Antire Road - 400' N/O Crestview Dr To 200' E/O Sunshine Dr - Overlay - 
Shoulder (4') - Curve Impr. - Signage - Rumblestrip 7113D-22 $63,000 ROW Aug-23

Jefferson County
Hunning Road - Elizabeth Ln To Approx. 300' N/O Cinphany Ct - Realign Curve - 
Shoulders (4') - Guardrail 6952B-21 $36,000 ROW Jan-22

Jefferson County
Laguna Palma Road & Mcgehan Road Bridges - Over Boyd Branch & Tributary Of 
Joachim Creek - Replace Bridges 6952C-21 $38,400 ROW Jan-22

Jefferson County
Old Lemay Ferry Road - 0.42 Mi. S/O Regency Woods Pl To Kneff Rd - Safety 
Improvements - Shoulders (4') - High Friction Treatment 6952E-21 $248,284 ROW Jan-22

Kirkwood
W. Essex Avenue - Kirkwood Rd (US 61/67) To Geyer Rd - Reconstruction - 
Replace Sidewalks (5') - Bike Ln 6953-22 $213,600 ROW Oct-21

Lake Saint Louis Hawkridge Trail/Sommers Road - At Old Highway N - Traffic Signal 7131-22 $30,000 ROW Oct-21

Lake Saint Louis
Old Highway N - 125' S/O Hawk Ridge Trail To 50' S/O Old Forester Dr - 
Reconstruct - Sidewalk (6') - TWTL (Locally Funded) 7101B-22 $66,000 ROW Dec-21

Manchester
Manchester Rd (Mo 100) Sidewalk - Baxter Rd To MO 141 - Sidewalks (5-6') - 
Ped Bridge 7117-22 $156,400 ROW Mar-22

St. Louis
Columbia And Southwest Bridge - Over Union Pacific Railroad - Replace SW 
Bridge - Realign Columbia To SW 6502B-22 $1,440,000 ROW Oct-21

St. Louis County
Mason Road - 2022 - Clayton Rd To 100' N/O Mason Ridge Rd - Resurfacing - 
Shared Use Path (8') - Curb Ramps 6905A-20 $115,200 ROW Jun-21

St. Louis County S. Woods Mill - At Conway - Intersection Improvements - Turn Lns - Traffic Signal 7139-21 $40,000 ROW Sep-22

St. Louis County
West Florissant Avenue - At Chambers Rd - Sidewalk (5') - Lighting - Shared Use 
Path (8') - Intersection & Bus Stop Impr. 6963J-21 $639,800 ROW Jun-22

Sunset Hills
West Watson Road - Gravois Rd (MO 30) To Weber Hill Rd - Resurfacing - 
Shared Use Path (10') - Sidewalk (5') 6966-21 $72,000 ROW Aug-22

Vinita Park
North & South Road/Midland Sidewalks, Phase 2 - N/S: Page To Midland; 
Midland: N/S To Delport - Sidewalks (5-6') 6752A-21 $80,000 ROW Dec-21

Washington Jefferson Street - Fifth St To MO 100 - Resurfacing - Sidewalk (5') - Curb & Gutter 6970-21 $20,000 ROW Jan-22

Washington
Westlink Drive - Bluff Rd To W. Main St. - Overlay - Improve Intersection At Bluff 
Rd 6971-21 $40,000 ROW Jan-22

Wentzville
MO Z - At Interstate Dr - Restripe MO Z Int. Dr To 70 (Loc. Fund) - Upgrade 
Traffic Signal - Intersection Improvements 7140-21 $10,000 ROW Jun-22

Wentzville
Peine Road - 60' E/O Forest Way Dr To 675' W/O Stewart Springs Dr - 
Resurfacing - Shoulders (3') - Curve Impr. 6972-21 $75,000 ROW Dec-21

Not Obligated - Right of Way



Sponsor Title - Description TIP # FY 2022 Phase 
Scheduled 
Obligation

TOTAL $79,166,107 69 PROJECTS

Ballwin
New Ballwin Road - Manchester Rd (Mo 100) To Twigwood Dr - Resurfacing - 
Curb Ramps 6938-22 $652,863 CONST Dec-21

Citizens For 
Modern Transit/Bi-
State

Building Ridership On Transit - Stl City And Stl County - Education & Outreach 
Building - Better Bus Stops- New Fare Media - Employer Benefit Program 7202-22 $432,351 CONST Oct-20

Clayton
Bonhomme Ave & Meramec Ave - Bonhomme: Brentwood-Hanley; Meramec: 
Shaw Park Dr To - Maryland Ave - Resurfacing - Curb Ramps 6915-22 $965,535 CONST Nov-21

De Soto Boyd Street Sidewalk - MO 21 To Thomas St - Sidewalk (6') 7156-22 $286,304 CONST Mar-22

De Soto
N. Main St, Phase 1 - Skyline Dr To Valley Pl - Resurfacing - Sidewalk (6') - 
Lighting 6942-22 $652,243 CONST Dec-21

Des Peres Des Peres Road - At Old Des Peres Rd - Roundabout - Sidewalk 6976-20 $1,163,496 CONST Nov-22

Des Peres
MO 100 (Manchester Road) Improvements - Ballas Rd To Meier Ln - Access 
Management - Crosswalk Impr. - Bus Stop Impr 6897-20 $267,640 IMPL Oct-21

Edmundson
Edmundson Road - Natural Bridge To Holman Ln - Resurfacing - Sidewalk (6') - 
Lighting 6943-22 $557,428 CONST Dec-21

Eureka
Allenton Bridge, Phase 1 - Over Union Pacific Railroad - Replace Bridge - Shared 
Use Path (8') 6898-22 $1,928,080 CONST Oct-21

Fenton
Rudder Road - Larkin Williams Rd To 200' E/O Fenton Business Ct - 
Reconstruction - Sidewalk (5') 6912-20 $1,119,102 CONST Dec-21

Festus
W. Main Street, Phase 1 - Park Ave To Mill St - Resurfacing - Sidewalks (6') - 
Lighting 6946-22 $623,052 CONST Dec-21

Florissant
Rue St Denis, Phase 1 - St. Ferdinand St To N. Lafayette St - Resurfacing - 
Sidewalk (5-6') 6921-20 $895,200 CONST Oct-21

Franklin County Elmont Road - Over Little Boone Creek - Replace Bridge 6906-20 $572,835 CONST Dec-21

Frontenac
Geyer Road, Phase 1 - Clayton Rd To Hermitage Hill Rd - Resurfacing - Sidewalk 
(6') - Storm Sewer 6899-20 $862,400 CONST Oct-21

Jefferson County
Armbruster, Doss Hollow, Harness Bridges - Over Haverstick, Plattin, Trib Hocum 
Hollow Creeks - Replace Bridge 6913A-20 $1,394,538 CONST Dec-21

Jefferson County
High Ridge Blvd Sidewalk - Crossroads Plaza Ent. To Park Rd - Sidewalk (7') - 
Lighting - Xing At Community Ln 7157-22 $1,079,370 CONST Apr-22

Jefferson County Hillsboro House Springs Road Bridge - Over Bourne Creek - Replace Bridge 6913D-20 $691,166 CONST Dec-21

Jefferson County
Seckman Road - At Mastodon State Park - Realign Intersection - Left Turn Ln - 
Shoulders (8') 6913E-20 $626,500 CONST Dec-21

Jefferson County 
Port Authority

Marine Vessel Engine Repower - 2022 - Repower One Marine Vessel Serving 
Mississippi - River In Non-Attainment Area - 1 Towboat 6977A-22 $269,500 CONST Jul-21

Kirkwood
Geyer Road, Phase 2 - West Adams Ave To 50' N/O Big Bend Rd - Resurfacing - 
Curb Ramps - Reconstruct Rd At Up RRXing 6917-22 $1,139,635 CONST Aug-22

Lake Saint Louis
Lake Saint Louis Blvd, Phase 3 - Blue Cove Terrace To Peruque Creek Bridge - 
Reconstruction - Turn Ln At Bent Oak Dr/Bent Oak Cutoff 6955-22 $950,000 CONST Mar-22

Lake Saint Louis
Ronald Reagan Drive & Hawks Ridge Trail - Reagan: I-64-MO N; Hawks Ridge: 
Ridgeway-MO N - Resurfacing - Sidewalks (5') 6901-20 $1,115,576 CONST Jan-22

Maplewood
Manchester Road - Big Bend Blvd To City Limits (150' E/O Yale Ave) - 
Resurfacing - Curb Ramps - Mid-Block Xing 6902-20 $1,160,000 CONST Nov-21

Maryland Heights
Fee Fee Road - Schuetz Rd To Westport Plaza Dr - Slab Replacement - Diamond 
Grind - Bridge Deck 6903-22 $630,000 CONST May-22

MoDOT MO 109 - At MO CC (Wild Horse Creek Rd)/S. Eatherton Rd - Roundabout 6979B-20 $2,116,000 CONST Jul-22

MoDOT

Signal Optimization - 2022 - Various Locations Along MO 180, MO 21, MO N, MO 
U, MO EE - & MO 267 In St. Louis Co; US 61/67 In Jeff Co.; MO K In St. Charles 
Co 6979C-22 $568,000 CONST Aug-22

Oak Grove Village E. Springfield Rd - MO 185 To North City Limits - Resurfacing - Shoulders (6') 6957-22 $505,330 CONST Dec-21

Not Obligated - Construction / Implementation



Sponsor Title - Description TIP # FY 2022 Phase 
Scheduled 
Obligation

TOTAL $79,166,107 69 PROJECTS

Not Obligated - Construction / Implementation

O'Fallon
Main St, Phase 1 - Pitman St To S/O Railroad Tracks - Resurfacing - Curb Ramps 
- Sidewalks 6904-20 $1,763,679 IMPL Dec-21

Pacific
Congress St (Former Rte N) - Westlake Village Dr To Candlewick Ln - 
Resurfacing - Lighting - Storm Sewer - Bike Ln (5') 6959-21 $784,271 CONST Dec-22

Pacific Denton Road Bridge - Over Brush Creek - Replace Bridge - Sidewalk (6') 6914-20 $997,230 CONST Oct-21

Pacific
West Osage Street (Bl 44) - Noonan Plaza To I-44 Off Ramp; Western Ave To 
Viaduct St - Sidewalk (5') 7163-22 $215,706 CONST Apr-22

St. Charles
Boschertown Road, Phase 2 - Hecker St To MO B - Reconstruction - Shared Use 
Path (8') - TWTL (Locally Funded) 6922A-22 $1,000,000 CONST Oct-21

St. Charles County Central School Road - At St. Peters Howell Rd - Intersection Improvements 6981A-22 $1,000,000 CONST Dec-21

St. Charles County
Gateway Green Light, Phase 6 - Various Rds In St. Charles Co - Ptz Cameras, 
Travel - Time Detectors, Fiber, Atms - Signal Opt. - Emer. Veh. Prempt 6841A-19 $790,074 CONST Sep-22

St. Charles County

GGL- Bryan Rd & Wentzville Pkwy - Signal Perf. Module - Bryan: W. Terra Ln To 
MO N; Wentzville Pkwy Veterans Mem Pkwy To US 61 - Automated Traffic Signal 
Perf. - Signal Optimization 7137B-21 $1,761,400 CONST Dec-21

St. Charles County
GGL - Mid Rivers Mall Dr Signal Performance Module - I-70 North Outer Rd To S 
St. Peters Pkwy - Automated Traffic Signal Perf. - Signal Optimization 7137A-21 $1,358,400 CONST Oct-22

St. Charles County
Gutermuth Road, Phase 3 - Old Gutermuth Rd To Motherhead Rd - 
Reconstruction - Sidewalks (5') TWTL (Locally Funded) 6923-22 $1,020,000 CONST Oct-21

St. Charles County
Interstate Drive - Prospect Rd To E/O Quail Ridge Park Ent. - Reconstruction - 
Shoulder (6') - Sidewalk (5') 6961-22 $900,000 CONST Dec-21

St. Charles County MO N - At MO Z - Traffic Signal - Realign Intersection 6847-19 $1,110,000 CONST Sep-22

St. Charles County

Smart Parking Management System - Dt St. Charles - Develop Smart Parking 
System - Parking Lot Sensors - Msg Signs - Cameras - Phone App - Lease 
Electric Shuttle 6981C-20 $800,000 CONST Sep-22

St. Louis
Jefferson Avenue, Phase 1 - Market St To Cass Ave - Resurfacing - Sidewalks 
Impr. (6') - Ln Reduct. 6 To 4 6849A-23 $7,125,000 CONST Nov-22

St. Louis
Traffic Management Enhancements, Phase 4 - Various Locations Along 
Goodfellow, MLK Dr, Halls - Ferry Rd - Traffic Monitoring Cameras - Signal Impr. 6982B-20 $2,580,000 CONST Dec-21

St. Louis
20th Street - Market St to St. Louis Ave - Cycletrack - Traf. Signals - Shared Use 
Path - Lighting - Sidewalk - Signal Intercnt 6982A-20 $5,000,000 CONST Sep-22

St. Louis County Airport Rd - E/O I-170 To N Florissant Rd - Resurfacing - Curb Ramps 6745J-21 $2,105,460 CONST Sep-22

St. Louis County Bayless Avenue - 2020 - Union Rd To Lemay Ferry Rd - Resurfacing 6745B-19 $1,316,080 CONST Sep-22

St. Louis County
Bayless Avenue Bridge - Over Gravois Creek (Approx 130' East Of I-55) - 
Replace Bridge - Sidewalk (6') 6834B-21 $2,100,000 CONST Sep-22

St. Louis County
Chesterfield Pkwy West (South) -  2022 - I-64 To Clarkson Rd - Resurfacing - 
Curb Ramps 6905D-22 $1,100,000 CONST Sep-22

St. Louis County
Creve Coeur Mill Road - 2021 - Prichard Farm Rd To Approx 350' W/O Mckelvey 
Rd. - Resurfacing - Slab Replacement - Fiberoptic 6834D-21 $1,100,000 CONST Sep-22

St. Louis County Hanley Road - 2021 - Canton Rd To MO D (Page Ave) - Resurfacing 6834E-21 $1,100,000 CONST Sep-22

St. Louis County Heintz Road Bridge - Over Mattese Creek - Replace Bridge - Sidewalk (6') 6905B-20 $1,164,800 IMPL Sep-22

St. Louis County
J.S. McDonnell Blvd Bridge - Over Coldwater Creek - Replace Bridge - Shoulder 
(5'/3') 6905C-20 $1,678,235 CONST Sep-22

St. Louis County
Kingsland Avenue - 2022 - Olive Blvd (MO 340) To Delmar Blvd - Resurfacing - 
Curb Ramps 6905E-20 $708,852 CONST Sep-22

St. Louis County
McKelvey Rd/Bennington Pl/Ameling Rd - 2021 - McKelvey/Bennington - Dorsett 
To Ameling; Ameling: - Bennington To McKelvey - Resurfacing - Slab Repl. 6834C-21 $1,000,000 CONST Sep-22

St. Louis County
McKelvey Road, Phase 2 - 2021 - Glenpark Dr To Creve Coeur Mill Rd - 
Resurfacing - Sidewalk (5') E: Smoke Rise To Cr. Coeur Mill 6834F-19 $921,480 CONST Sep-22



Sponsor Title - Description TIP # FY 2022 Phase 
Scheduled 
Obligation

TOTAL $79,166,107 69 PROJECTS

Not Obligated - Construction / Implementation

St. Louis County
Meramec Bottom Road Bridge - Over Lemay Creek (Approx 1200' West Of I-55) - 
Replace Bridge 6834G-19 $930,560 CONST Sep-22

St. Louis County
Midland Blvd (East) - 2022 - Woodson Rd To North & South Rd - Resurfacing - 
Curb Ramps 6905F-22 $1,600,000 CONST Sep-22

St. Louis County
N. Elizabeth Avenue- 2022 - Pershall Rd To Chambers Rd - Resurfacing - Curb 
Ramps 6905G-22 $800,000 CONST Sep-22

St. Louis County
New Ballwin Road - 2022 - Twigwood Dr To Oak Leaf Manor Ct - Resurfacing - 
Curb Ramps 6905H-22 $800,000 CONST Sep-22

St. Louis County
Vernon Avenue - 2022 - Midland Blvd To City of St. Louis Line - Resurfacing - 
Curb Ramps 6905I-22 $800,000 CONST Sep-22

St. Louis County Washington Street - 2021 - Rue St. Pierre To Fatima Ct - Resurfacing 6834H-21 $1,100,000 CONST Sep-22

St. Louis County
Weidman Road - 2022 - Turtle Cove Dr To Manchester Rd (MO 100) - 
Resurfacing - Curb Ramps 6905J-22 $800,000 CONST Sep-22

St. Peters MO 370 - At Salt River Road, Phase 1 - New Interchange - Wb And Sb 6964-22 $945,000 CONST Dec-21

Union N. Oak Street - E. Springfield Ave To US 50 - Resurfacing - Sidewalks (6-10') 6968-22 $309,249 CONST Dec-21

University City
Canton Avenue, Phase 1 - North & South Rd To N. Hanley Rd - Resurfacing - 
Sidewalks (6') 6969-21 $672,728 CONST May-22

University City
Westgate Ave - Delmar Blvd To MO 340 (Olive Blvd) - Resurfacing - Upgrade 
Sidewalk 6838-19 $811,274 CONST Sep-22

Valley Park
St. Louis Avenue/Beckett/Marshall, Phase 3 - MO 141 To 3rd St - Reconstruct: Rr 
To 3rd; Resurf: Rr To 141 - Sidewalks (5') 6918-20 $1,288,553 CONST Aug-22

Washington Third Street - MO 47 To Jefferson St - Resurfacing - Sidewalk (5') 6910-20 $678,392 CONST Jan-22

Wentzville MO Z - At Interstate Dr - Add Nb Right Turn Lane 6984-20 $137,927 CONST Jan-22

Wentzville
Wentzville Parkway/I-70, Phase 1 - Wentzville Pkwy: Pearce To Veterans Mem - 
Relocate - I-70 Wb On Ramp - Roundabout 6933A-19 $1,767,613 CONST Sep-22



Sponsor Title - Description TIP # FY 2021
Phase of 

Work
Scheduled 
Obligation
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Adjustment
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Date

TOTAL $0 0 PROJECTS
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Sponsor Title - Description TIP # FY 2021
Phase of 

Work
Scheduled 
Obligation Reason for Removal Removal Date

TOTAL $51,200 1 PROJECTS

$0 0 Projects

$0 0 Projects

$0 0 Projects

Ladue Warson Road - At Conway Rd - Traffic Signal - Left Turn Lane 7130-21 $51,200 ROW Oct-21
Sponsor removed 
project from TIP 01/04/2021

$51,200 1 Projects

$0 0 Project

$0 0 Projects

$0 0 Projects
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$0 0 Projects

$0 0 Projects

February Total

Removed

October Total

November Total

December Total

January Total

September Total

March Total
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FY 2022 Reasonable Progress Update: January 31, 2022

# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/21 0 $0 0 $0 0 $0 37 $5,868,247 30 $3,900,684 79 $94,549,825 146 $104,318,756

10/31/21 2 $3,292,271 0 $0 0 $0 37 $5,868,247 30 $3,900,684 76 $90,627,554 145 $103,688,756

11/30/21 8 $4,405,281 0 $0 0 $0 31 $4,755,237 30 $3,900,684 76 $90,627,554 145 $103,688,756

12/31/21 15 $18,219,541 0 $0 0 $0 28 $4,506,977 30 $3,900,684 73 $82,061,554 146 $108,688,756

01/31/22 24 $21,569,979 0 $0 1 $51,200 24 $4,127,986 28 $3,773,484 69 $79,166,107 146 $108,688,756

02/28/22
03/31/22
04/30/22
05/31/22
06/30/22
07/31/22
08/31/22
09/09/22
09/16/22
09/23/22
09/30/22

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Date
Obligated Adjustments Removed Not Obligated Total

PE ROW CONST

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 146 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2022 of the FY 2022-2025 
Transportation Improvement Program (TIP). These projects, sponsored by 53 different agencies and representing $109 million in federal funds, are subject 
to a September 30, 2022 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain 
approval from the Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones 
before construction or implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final 
plan approval/authority t o  advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2022. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

$0

$20,000,000

$40,000,000

$60,000,000

$80,000,000

$100,000,000

$120,000,000

10/01/21 10/31/21 11/30/21 12/31/21 01/31/22 02/28/22 03/31/22 04/30/22 05/31/22 06/30/22 07/31/22 08/31/22 09/09/22 09/16/22 09/23/22 09/30/22

FY 2022 Funding Obligations

Obligated Adjustments Removed Not Obligated ‐ PE Not Obligated ‐ ROW Not Obligated ‐ Implementation

Summary



Sponsor Title - Description TIP # FY 2021 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $21,569,979 24 PROJECTS

MoDOT I-70 - At MO 94 (First Capitol Dr) - Interchange Improvements 6979A-20 $2,088,596 CONST Jun-22 10/01/2021

MoDOT MO 94 - Sherman Dr To Pralle Ln - Widen To Six Lanes 7122B-23 $1,203,675 CONST Oct-22 10/01/2021
$3,292,271 Projects

St. Louis County
Woodson Road - 2024 - Brown Rd To Kempland Pl - Resurfacing - Curb Ramps - 
Bike Ln 7124F-22 $108,320 PE Oct-21 11/05/2021

St. Louis County
Olive Blvd - 2024 - Ferguson Ave To W/O Skinker Blvd (Stl City Limit) - 
Resurfacing - Curb Ramps 7124C-22 $118,000 PE Oct-21 11/05/2021

St. Louis County
Lackland Road - 2024 - Craig Rd To E/O Concourse Dr - Resurfacing - Curb 
Ramps - Slab Replacement 7124A-22 $138,400 PE Oct-21 11/05/2021

St. Louis County
N. Hanley Road (F) - 2024 - I-70 To Natural Bridge Rd (MO 115) - Resurfacing - 
Curb Ramps 7124B-22 $179,440 PE Oct-21 11/05/2021

St. Louis County
Sulphur Spring Road - 2024 - Manchester Rd (MO 100) To Big Bend Rd - 
Resurfacing - Curb Ramps 7124D-22 $146,050 PE Oct-21 11/05/2021

St. Louis County
Reavis Barracks Road/Green Park Road - Over Gravois Creek - Replace Reavis 
Barracks Bridge - Realign Gp Rd To Reav. B 7124G-22 $422,800 PE Oct-21 11/15/2021

$1,113,010 Projects

St. Louis County
Old Jamestown Rd Sidewalk, Ph. 3 - Jamestown E.S. Entrance To Cedar Crest 
Creek Dr - Sidewalk (5') 7167-22 $39,820 PE Dec-21 12/07/2021

St. Louis

Jefferson / 22nd Traffic Flow Improvements - Reconfigure I-
64/Pine/Market/Jefferson Interchange - Signal Improvements - Shared Use 
Path/Cycle Track 6919A-19 $6,720,000 CONST Sep-21 12/07/2021

St. Louis

Jefferson/22nd St Interchange Improvements - Reconfigure I-
64/Pine/Market/Jefferson Interchange - Restablish Street Grid - Curb Ramps - 
Resurfacing 6919AA-21 $5,040,000 CONST Sep-22 12/07/2021

Creve Coeur
Mosley Road, Phase 1 - Tureen Dr To Olive Blvd (MO 340) - Resurfacing - Curb 
Ramps 6896-21 $676,000 CONST Oct-21 12/15/2021

Frontenac
Geyer Road, Phase 2 - Hermitage Hill Rd Rd To Huntleigh Manor Ln - 
Resurfacing - Sidewalk (6') 7112-22 $112,280 PE Oct-21 12/16/2021

Kirkwood
Lindemann Road - Dougherty Ferry Rd To Des Peres Limit (120' S/O Montour) - 
Resurfacing - Upgrade Sidewalk (5') - Bike Lane (5') 7115-22 $96,160 PE Nov-21 12/17/2021

St. Charles County MO N - Mothershead  Rd To Mid Rivers Mall Dr - Resurfacing - Sidewalk (5') 6924-22 $1,130,000 CONST Oct-21 12/17/2021
$13,814,260 Projects

Kirkwood
Kirkwood Road, Phase 1 - 100' S/O Swan Ave To Adams Ave - Resurfacing - 
Upgrade Sidewalks 7114-22 $101,040 PE Nov-21 01/10/2022

Lake Saint Louis
Lake Saint Louis Blvd Uptown Sidewalk - S/O Veterans Memorial Pkwy To 
Spillway Bridge - Sidewalks (6') 7159-22 $84,000 PE Dec-21 01/10/2022

St. Clair
Kitchell Avenue - Commercial Ave To Main St - Resurfacing - Sidewalks (5' S. 
Side/6' N. Side) 6909-22 $299,015 CONST Jan-22 01/10/2022

Crestwood
Whitecliff Park Lane Bridge - Over Gravois Creek - Replace Bridge - Shared Use 
Path (8') 7105-22 $172,000 PE Dec-21 01/10/2022

St. Ann
Geraldine Avenue Bridge - Over Coldwater Creek - Replace Bridge - Sidewalk 
(5') 6911-20 $468,000 CONST Dec-22 01/24/2022

New Haven
New Haven Middle School Shared Use Path - New Haven Park Trail To Middle 
School - Shared Use Path (10') 7160-22 $21,951 PE Nov-21 01/25/2022

Festus
S. Mill Street - Main St To Veterans Blvd (MO A) - Overlay - Lighting - Sidewalk 
(Lee To N. Creek - 5') 6908-22 $496,432 CONST Jan-22 01/25/2022

Ladue Dielman Road - Tamarack Dr To Ladue Rd - Resurfacing - Sidewalk (5') 6954-22 $76,000 ROW Oct-21 01/28/2022

St. Charles
Zumbehl Rd - Over Cole Creek - Replace Culvert - Shared Use Path (10') - 
Sidewalk (5') 6922B-20 $1,632,000 CONST Jun-22 01/31/2022

$3,350,438 Projects

$0 Projects

$0 Projects

$0 ProjectsApril Total 0

March Total 0

December Total 7

January Total 9

February Total 0

November Total 6

Obligated 

October Total 2



Sponsor Title - Description TIP # FY 2021 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $21,569,979 24 PROJECTS

Obligated 

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

August Total 0

September Total 0

June Total 0

July Total 0

May Total 0



Sponsor Title - Description TIP # FY 2022 Phase 
Scheduled 
Obligation

TOTAL $4,127,986 24 PROJECTS

Dardenne Prairie
Dardenne Prairie Signal Interconnect - Along Feise Rd, Town Square Ave And 
Hanley Rd - Fiber Interconnection - Upgrade Traffic Controllers 7203-22 $25,138 PE Apr-21

Des Peres
Lindemann Road - Manhattan Ave To Kirkwood City Limits (S/O Lillian Ave) - 
Resurfacing - Sidewalk (6') 7108-22 $31,906 PE Jun-22

Fenton Old Highway 141 - Gravois Rd To County Line - Resurfacing - Curb Ramps 7109-22 $40,000 PE Nov-21

Florissant
Rue St. Denis, Phase 2 - N. Lafayette St To N. New Florissant Rd - Resurfacing - 
Sidewalk (5-6') 7111-22 $76,000 PE Oct-21

Kirkwood
Historic Amtrak Station Restoration - Restoration Of Train Station Const. In 1893 - 
Ada Compliance - Exterior - Platform Cover 7158-22 $117,188 PE Apr-22

Lake Saint Louis
Flashing Yellow Arrows & Signal Improvements - Along Ronald Reagan Dr, 
Technology Dr, Lake Saint Louis Blvd - Upgrade Signal Controllers 7206-22 $12,000 PE Apr-21

O'Fallon
Dardenne Greenway Connection - Phoenix Pkwy To Barat Haven Blvd - Shared 
Use Path (10') - Parking Lot (Locally Funded) 7161-22 $85,610 PE Sep-22

O'Fallon
Main Street, Phase 2 - Pitman St To Terra Rd - Resurfacing - Shared Use Path 
(8') - Upgrade Sidewalk (5') 7118-22 $96,000 PE Mar-22

O'Fallon
Weldon Spring Road, Phase 1 - Technology Dr To Valleybrook Dr - Roundabout-
Two Way Turn Ln - Reconstruct (Local Funds) 7209-22 $91,324 PE Mar-21

Pacific Osage St - At First Street - Add Right Turn Lane - Intersection Improvements 7210-22 $88,480 PE May-21

Pine Lawn
Natural Bridge (Mo 115) Sidewalks - Dardenne Ave To Avondale Ave - Sidewalks 
(5') - Lighting - Mid Block Xings 7119-22 $86,364 PE May-22

Shrewsbury
Weil/Wilhusen/St. Vincent - Weil: Shrewsbury-Wilhusen; Wilhusen: Weil-Lac. Stn -
St. Vincent: Weil-Murdoch Cut-Off - Resurfacing 7124H-22 $47,200 PE Oct-21

St. Charles
Second Street - First Capitol Dr To Boones Lick Rd - Reconstruction - Upgrade 
Sidewalks (5') 7120-22 $280,000 PE Oct-21

St. Charles
Sibley Street/Lindenwood Avenue Sidewalk - Sibley: Duchesne - Lindenwood; 
Lindenwood: Alley- Elm - Sidewalk (5-6') 7164-22 $80,000 PE Dec-21

St. Charles County
GGL - Mexico Rd Signal Performance Module - Bryan Rd To Cave Springs Rd - 
Automated Traffic Signal Perf. - Signal Optimization 7211A-22 $186,000 PE May-21

St. Charles County
GGL - Muegge Rd Signal Performance Module - Cave Springs Rd To Old 94 - 
Automated Traffic Signal Perf. - Signal Optimization 7211B-22 $94,800 PE Apr-21

St. Louis
Lindell/Union Bridge - Over Forest Park Pkwy And Metrolink - Design For Bridge 
Replacement 7123A-22 $2,000,000 PE Oct-21

St. Louis
S. Broadway Cycle Track - Dover St To River City Casino Blvd - Cycle Track (10') -
Curb Ramps 7213-22 $120,000 PE Jan-21

St. Louis
Tucker Boulevard Cycle Track - Washington Ave To Chouteau Ave (MO 100) - 
Cycle Track (10') - Signal Updates - Bike Boxes - Ln Reconfig 7165-22 $104,000 PE Nov-21

St. Peters Mid Rivers Mall Dr - At St. Peters-Howell Rd - Turn Lanes - Upgrade Traffic Signal 7212-22 $48,216 PE Mar-21

University City
Canton Avenue, Phase 2 - Midland Blvd To Pennsylvania Ave - Full Depth 
Reclamation - Upgrade Sidewalks (5-6') 7126-22 $86,400 PE Oct-21

Wentzville
Wentzville Parkway Sidewalk - W. Pearce Blvd To Veterans Memorial Pkwy - 
Sidewalk (6') 7168-22 $55,360 PE Jan-22

Wildwood MO 109 - At MO Ba (South) - Roundabout - Shared Use Path (10') 7129-22 $148,000 PE Nov-21

Wildwood
Old State Road Shared Use Path - Old State Place Dr To Nantucket Island Dr - 
Shared Use Path (10') - Connection To Waterfront Way 7169-22 $128,000 PE Oct-21

Not Obligated - Preliminary Engineering



Sponsor Title - Description TIP # FY 2022 Phase 
Scheduled 
Obligation

TOTAL $3,773,484 28 PROJECTS

Augusta
High/Jackson/Locust Sidewalk - High: Mt Pleasant Est. - Jackson: Jack: High-
Locust - Locust: Jackson - Church Rd; Sidewalks (5') 6937-22 $20,000 ROW Feb-22

Brentwood
Deer Creek Greenway Connector - Brentwood: Marshall-Brazeau;Russell-Bw-
Bremerton - Shared Use Path(12' Bw,8' Russ), Sidewalk 7154-22 $68,000 ROW Jan-22

Creve Coeur
New Ballas Road, Phase 1 - Olive Blvd To Craig Rd - Slab Replacement - 
Diamond Grind - Repl. Sidewalk (5') 6940-22 $144,000 ROW Nov-21

Creve Coeur North New Ballas Sidewalk - Rocky Dr To 315' S/O Magna Carta Dr - Sidewalk 7155-22 $4,000 ROW Dec-21

Dardenne Prairie Stump Road - Feise Rd To MO N - Reconstruction - Sidewalks (5') - Left Turn Ln 6941-21 $16,000 ROW Oct-21

Fenton
Larkin Williams Road - South Highway Dr To Wolfner Dr - Whitetopping - 
Sidewalk (5') 6944-21 $16,000 ROW Feb-22

Franklin County Hendricks Road Bridge - Over North Fork Of Meramec River - Replace Bridge 6948-21 $18,000 ROW Apr-22

Glendale E. Essex Avenue - Sappington Rd To Dickson St - Resurfacing - Sidewalk (5') 6949-21 $38,600 ROW May-22

Hazelwood
Phantom Drive - Missouri Bottom Rd To James S. McDonnell Blvd - Ln Reduction 
4 To 2 Lns - Turn Lanes - Sidewalk (6') 6900-20 $46,000 ROW Oct-21

Jefferson County Allen Road Bridge - Over Sandy Creek - Replace Bridge 6952A-21 $19,200 ROW Jan-22

Jefferson County
Antire Road - 400' N/O Crestview Dr To 200' E/O Sunshine Dr - Overlay - 
Shoulder (4') - Curve Impr. - Signage - Rumblestrip 7113D-22 $63,000 ROW Aug-23

Jefferson County
Hunning Road - Elizabeth Ln To Approx. 300' N/O Cinphany Ct - Realign Curve - 
Shoulders (4') - Guardrail 6952B-21 $36,000 ROW Jan-22

Jefferson County
Laguna Palma Road & Mcgehan Road Bridges - Over Boyd Branch & Tributary Of 
Joachim Creek - Replace Bridges 6952C-21 $38,400 ROW Jan-22

Jefferson County
Old Lemay Ferry Road - 0.42 Mi. S/O Regency Woods Pl To Kneff Rd - Safety 
Improvements - Shoulders (4') - High Friction Treatment 6952E-21 $248,284 ROW Jan-22

Kirkwood
W. Essex Avenue - Kirkwood Rd (US 61/67) To Geyer Rd - Reconstruction - 
Replace Sidewalks (5') - Bike Ln 6953-22 $213,600 ROW Oct-21

Lake Saint Louis Hawkridge Trail/Sommers Road - At Old Highway N - Traffic Signal 7131-22 $30,000 ROW Oct-21

Lake Saint Louis
Old Highway N - 125' S/O Hawk Ridge Trail To 50' S/O Old Forester Dr - 
Reconstruct - Sidewalk (6') - TWTL (Locally Funded) 7101B-22 $66,000 ROW Dec-21

Manchester
Manchester Rd (Mo 100) Sidewalk - Baxter Rd To MO 141 - Sidewalks (5-6') - 
Ped Bridge 7117-22 $156,400 ROW Mar-22

St. Louis
Columbia And Southwest Bridge - Over Union Pacific Railroad - Replace SW 
Bridge - Realign Columbia To SW 6502B-22 $1,440,000 ROW Oct-21

St. Louis County
Mason Road - 2022 - Clayton Rd To 100' N/O Mason Ridge Rd - Resurfacing - 
Shared Use Path (8') - Curb Ramps 6905A-20 $115,200 ROW Jun-21

St. Louis County S. Woods Mill - At Conway - Intersection Improvements - Turn Lns - Traffic Signal 7139-21 $40,000 ROW Sep-22

St. Louis County
West Florissant Avenue - At Chambers Rd - Sidewalk (5') - Lighting - Shared Use 
Path (8') - Intersection & Bus Stop Impr. 6963J-21 $639,800 ROW Jun-22

Sunset Hills
West Watson Road - Gravois Rd (MO 30) To Weber Hill Rd - Resurfacing - 
Shared Use Path (10') - Sidewalk (5') 6966-21 $72,000 ROW Aug-22

Vinita Park
North & South Road/Midland Sidewalks, Phase 2 - N/S: Page To Midland; 
Midland: N/S To Delport - Sidewalks (5-6') 6752A-21 $80,000 ROW Dec-21

Washington Jefferson Street - Fifth St To MO 100 - Resurfacing - Sidewalk (5') - Curb & Gutter 6970-21 $20,000 ROW Jan-22

Washington
Westlink Drive - Bluff Rd To W. Main St. - Overlay - Improve Intersection At Bluff 
Rd 6971-21 $40,000 ROW Jan-22

Wentzville
MO Z - At Interstate Dr - Restripe MO Z Int. Dr To 70 (Loc. Fund) - Upgrade 
Traffic Signal - Intersection Improvements 7140-21 $10,000 ROW Jun-22

Wentzville
Peine Road - 60' E/O Forest Way Dr To 675' W/O Stewart Springs Dr - 
Resurfacing - Shoulders (3') - Curve Impr. 6972-21 $75,000 ROW Dec-21

Not Obligated - Right of Way



Sponsor Title - Description TIP # FY 2022 Phase 
Scheduled 
Obligation

TOTAL $79,166,107 69 PROJECTS

Ballwin
New Ballwin Road - Manchester Rd (Mo 100) To Twigwood Dr - Resurfacing - 
Curb Ramps 6938-22 $652,863 CONST Dec-21

Citizens For 
Modern Transit/Bi-
State

Building Ridership On Transit - Stl City And Stl County - Education & Outreach 
Building - Better Bus Stops- New Fare Media - Employer Benefit Program 7202-22 $432,351 CONST Oct-20

Clayton
Bonhomme Ave & Meramec Ave - Bonhomme: Brentwood-Hanley; Meramec: 
Shaw Park Dr To - Maryland Ave - Resurfacing - Curb Ramps 6915-22 $965,535 CONST Nov-21

De Soto Boyd Street Sidewalk - MO 21 To Thomas St - Sidewalk (6') 7156-22 $286,304 CONST Mar-22

De Soto
N. Main St, Phase 1 - Skyline Dr To Valley Pl - Resurfacing - Sidewalk (6') - 
Lighting 6942-22 $652,243 CONST Dec-21

Des Peres Des Peres Road - At Old Des Peres Rd - Roundabout - Sidewalk 6976-20 $1,163,496 CONST Nov-22

Des Peres
MO 100 (Manchester Road) Improvements - Ballas Rd To Meier Ln - Access 
Management - Crosswalk Impr. - Bus Stop Impr 6897-20 $267,640 IMPL Oct-21

Edmundson
Edmundson Road - Natural Bridge To Holman Ln - Resurfacing - Sidewalk (6') - 
Lighting 6943-22 $557,428 CONST Dec-21

Eureka
Allenton Bridge, Phase 1 - Over Union Pacific Railroad - Replace Bridge - Shared 
Use Path (8') 6898-22 $1,928,080 CONST Oct-21

Fenton
Rudder Road - Larkin Williams Rd To 200' E/O Fenton Business Ct - 
Reconstruction - Sidewalk (5') 6912-20 $1,119,102 CONST Dec-21

Festus
W. Main Street, Phase 1 - Park Ave To Mill St - Resurfacing - Sidewalks (6') - 
Lighting 6946-22 $623,052 CONST Dec-21

Florissant
Rue St Denis, Phase 1 - St. Ferdinand St To N. Lafayette St - Resurfacing - 
Sidewalk (5-6') 6921-20 $895,200 CONST Oct-21

Franklin County Elmont Road - Over Little Boone Creek - Replace Bridge 6906-20 $572,835 CONST Dec-21

Frontenac
Geyer Road, Phase 1 - Clayton Rd To Hermitage Hill Rd - Resurfacing - Sidewalk 
(6') - Storm Sewer 6899-20 $862,400 CONST Oct-21

Jefferson County
Armbruster, Doss Hollow, Harness Bridges - Over Haverstick, Plattin, Trib Hocum 
Hollow Creeks - Replace Bridge 6913A-20 $1,394,538 CONST Dec-21

Jefferson County
High Ridge Blvd Sidewalk - Crossroads Plaza Ent. To Park Rd - Sidewalk (7') - 
Lighting - Xing At Community Ln 7157-22 $1,079,370 CONST Apr-22

Jefferson County Hillsboro House Springs Road Bridge - Over Bourne Creek - Replace Bridge 6913D-20 $691,166 CONST Dec-21

Jefferson County
Seckman Road - At Mastodon State Park - Realign Intersection - Left Turn Ln - 
Shoulders (8') 6913E-20 $626,500 CONST Dec-21

Jefferson County 
Port Authority

Marine Vessel Engine Repower - 2022 - Repower One Marine Vessel Serving 
Mississippi - River In Non-Attainment Area - 1 Towboat 6977A-22 $269,500 CONST Jul-21

Kirkwood
Geyer Road, Phase 2 - West Adams Ave To 50' N/O Big Bend Rd - Resurfacing - 
Curb Ramps - Reconstruct Rd At Up RRXing 6917-22 $1,139,635 CONST Aug-22

Lake Saint Louis
Lake Saint Louis Blvd, Phase 3 - Blue Cove Terrace To Peruque Creek Bridge - 
Reconstruction - Turn Ln At Bent Oak Dr/Bent Oak Cutoff 6955-22 $950,000 CONST Mar-22

Lake Saint Louis
Ronald Reagan Drive & Hawks Ridge Trail - Reagan: I-64-MO N; Hawks Ridge: 
Ridgeway-MO N - Resurfacing - Sidewalks (5') 6901-20 $1,115,576 CONST Jan-22

Maplewood
Manchester Road - Big Bend Blvd To City Limits (150' E/O Yale Ave) - 
Resurfacing - Curb Ramps - Mid-Block Xing 6902-20 $1,160,000 CONST Nov-21

Maryland Heights
Fee Fee Road - Schuetz Rd To Westport Plaza Dr - Slab Replacement - Diamond 
Grind - Bridge Deck 6903-22 $630,000 CONST May-22

MoDOT MO 109 - At MO CC (Wild Horse Creek Rd)/S. Eatherton Rd - Roundabout 6979B-20 $2,116,000 CONST Jul-22

MoDOT

Signal Optimization - 2022 - Various Locations Along MO 180, MO 21, MO N, MO 
U, MO EE - & MO 267 In St. Louis Co; US 61/67 In Jeff Co.; MO K In St. Charles 
Co 6979C-22 $568,000 CONST Aug-22

Oak Grove Village E. Springfield Rd - MO 185 To North City Limits - Resurfacing - Shoulders (6') 6957-22 $505,330 CONST Dec-21

Not Obligated - Construction / Implementation



Sponsor Title - Description TIP # FY 2022 Phase 
Scheduled 
Obligation

TOTAL $79,166,107 69 PROJECTS

Not Obligated - Construction / Implementation

O'Fallon
Main St, Phase 1 - Pitman St To S/O Railroad Tracks - Resurfacing - Curb Ramps 
- Sidewalks 6904-20 $1,763,679 IMPL Dec-21

Pacific
Congress St (Former Rte N) - Westlake Village Dr To Candlewick Ln - 
Resurfacing - Lighting - Storm Sewer - Bike Ln (5') 6959-21 $784,271 CONST Dec-22

Pacific Denton Road Bridge - Over Brush Creek - Replace Bridge - Sidewalk (6') 6914-20 $997,230 CONST Oct-21

Pacific
West Osage Street (Bl 44) - Noonan Plaza To I-44 Off Ramp; Western Ave To 
Viaduct St - Sidewalk (5') 7163-22 $215,706 CONST Apr-22

St. Charles
Boschertown Road, Phase 2 - Hecker St To MO B - Reconstruction - Shared Use 
Path (8') - TWTL (Locally Funded) 6922A-22 $1,000,000 CONST Oct-21

St. Charles County Central School Road - At St. Peters Howell Rd - Intersection Improvements 6981A-22 $1,000,000 CONST Dec-21

St. Charles County
Gateway Green Light, Phase 6 - Various Rds In St. Charles Co - Ptz Cameras, 
Travel - Time Detectors, Fiber, Atms - Signal Opt. - Emer. Veh. Prempt 6841A-19 $790,074 CONST Sep-22

St. Charles County

GGL- Bryan Rd & Wentzville Pkwy - Signal Perf. Module - Bryan: W. Terra Ln To 
MO N; Wentzville Pkwy Veterans Mem Pkwy To US 61 - Automated Traffic Signal 
Perf. - Signal Optimization 7137B-21 $1,761,400 CONST Dec-21

St. Charles County
GGL - Mid Rivers Mall Dr Signal Performance Module - I-70 North Outer Rd To S 
St. Peters Pkwy - Automated Traffic Signal Perf. - Signal Optimization 7137A-21 $1,358,400 CONST Oct-22

St. Charles County
Gutermuth Road, Phase 3 - Old Gutermuth Rd To Motherhead Rd - 
Reconstruction - Sidewalks (5') TWTL (Locally Funded) 6923-22 $1,020,000 CONST Oct-21

St. Charles County
Interstate Drive - Prospect Rd To E/O Quail Ridge Park Ent. - Reconstruction - 
Shoulder (6') - Sidewalk (5') 6961-22 $900,000 CONST Dec-21

St. Charles County MO N - At MO Z - Traffic Signal - Realign Intersection 6847-19 $1,110,000 CONST Sep-22

St. Charles County

Smart Parking Management System - Dt St. Charles - Develop Smart Parking 
System - Parking Lot Sensors - Msg Signs - Cameras - Phone App - Lease 
Electric Shuttle 6981C-20 $800,000 CONST Sep-22

St. Louis
Jefferson Avenue, Phase 1 - Market St To Cass Ave - Resurfacing - Sidewalks 
Impr. (6') - Ln Reduct. 6 To 4 6849A-23 $7,125,000 CONST Nov-22

St. Louis
Traffic Management Enhancements, Phase 4 - Various Locations Along 
Goodfellow, MLK Dr, Halls - Ferry Rd - Traffic Monitoring Cameras - Signal Impr. 6982B-20 $2,580,000 CONST Dec-21

St. Louis
20th Street - Market St to St. Louis Ave - Cycletrack - Traf. Signals - Shared Use 
Path - Lighting - Sidewalk - Signal Intercnt 6982A-20 $5,000,000 CONST Sep-22

St. Louis County Airport Rd - E/O I-170 To N Florissant Rd - Resurfacing - Curb Ramps 6745J-21 $2,105,460 CONST Sep-22

St. Louis County Bayless Avenue - 2020 - Union Rd To Lemay Ferry Rd - Resurfacing 6745B-19 $1,316,080 CONST Sep-22

St. Louis County
Bayless Avenue Bridge - Over Gravois Creek (Approx 130' East Of I-55) - 
Replace Bridge - Sidewalk (6') 6834B-21 $2,100,000 CONST Sep-22

St. Louis County
Chesterfield Pkwy West (South) -  2022 - I-64 To Clarkson Rd - Resurfacing - 
Curb Ramps 6905D-22 $1,100,000 CONST Sep-22

St. Louis County
Creve Coeur Mill Road - 2021 - Prichard Farm Rd To Approx 350' W/O Mckelvey 
Rd. - Resurfacing - Slab Replacement - Fiberoptic 6834D-21 $1,100,000 CONST Sep-22

St. Louis County Hanley Road - 2021 - Canton Rd To MO D (Page Ave) - Resurfacing 6834E-21 $1,100,000 CONST Sep-22

St. Louis County Heintz Road Bridge - Over Mattese Creek - Replace Bridge - Sidewalk (6') 6905B-20 $1,164,800 IMPL Sep-22

St. Louis County
J.S. McDonnell Blvd Bridge - Over Coldwater Creek - Replace Bridge - Shoulder 
(5'/3') 6905C-20 $1,678,235 CONST Sep-22

St. Louis County
Kingsland Avenue - 2022 - Olive Blvd (MO 340) To Delmar Blvd - Resurfacing - 
Curb Ramps 6905E-20 $708,852 CONST Sep-22

St. Louis County
McKelvey Rd/Bennington Pl/Ameling Rd - 2021 - McKelvey/Bennington - Dorsett 
To Ameling; Ameling: - Bennington To McKelvey - Resurfacing - Slab Repl. 6834C-21 $1,000,000 CONST Sep-22

St. Louis County
McKelvey Road, Phase 2 - 2021 - Glenpark Dr To Creve Coeur Mill Rd - 
Resurfacing - Sidewalk (5') E: Smoke Rise To Cr. Coeur Mill 6834F-19 $921,480 CONST Sep-22



Sponsor Title - Description TIP # FY 2022 Phase 
Scheduled 
Obligation

TOTAL $79,166,107 69 PROJECTS

Not Obligated - Construction / Implementation

St. Louis County
Meramec Bottom Road Bridge - Over Lemay Creek (Approx 1200' West Of I-55) - 
Replace Bridge 6834G-19 $930,560 CONST Sep-22

St. Louis County
Midland Blvd (East) - 2022 - Woodson Rd To North & South Rd - Resurfacing - 
Curb Ramps 6905F-22 $1,600,000 CONST Sep-22

St. Louis County
N. Elizabeth Avenue- 2022 - Pershall Rd To Chambers Rd - Resurfacing - Curb 
Ramps 6905G-22 $800,000 CONST Sep-22

St. Louis County
New Ballwin Road - 2022 - Twigwood Dr To Oak Leaf Manor Ct - Resurfacing - 
Curb Ramps 6905H-22 $800,000 CONST Sep-22

St. Louis County
Vernon Avenue - 2022 - Midland Blvd To City of St. Louis Line - Resurfacing - 
Curb Ramps 6905I-22 $800,000 CONST Sep-22

St. Louis County Washington Street - 2021 - Rue St. Pierre To Fatima Ct - Resurfacing 6834H-21 $1,100,000 CONST Sep-22

St. Louis County
Weidman Road - 2022 - Turtle Cove Dr To Manchester Rd (MO 100) - 
Resurfacing - Curb Ramps 6905J-22 $800,000 CONST Sep-22

St. Peters MO 370 - At Salt River Road, Phase 1 - New Interchange - Wb And Sb 6964-22 $945,000 CONST Dec-21

Union N. Oak Street - E. Springfield Ave To US 50 - Resurfacing - Sidewalks (6-10') 6968-22 $309,249 CONST Dec-21

University City
Canton Avenue, Phase 1 - North & South Rd To N. Hanley Rd - Resurfacing - 
Sidewalks (6') 6969-21 $672,728 CONST May-22

University City
Westgate Ave - Delmar Blvd To MO 340 (Olive Blvd) - Resurfacing - Upgrade 
Sidewalk 6838-19 $811,274 CONST Sep-22

Valley Park
St. Louis Avenue/Beckett/Marshall, Phase 3 - MO 141 To 3rd St - Reconstruct: Rr 
To 3rd; Resurf: Rr To 141 - Sidewalks (5') 6918-20 $1,288,553 CONST Aug-22

Washington Third Street - MO 47 To Jefferson St - Resurfacing - Sidewalk (5') 6910-20 $678,392 CONST Jan-22

Wentzville MO Z - At Interstate Dr - Add Nb Right Turn Lane 6984-20 $137,927 CONST Jan-22

Wentzville
Wentzville Parkway/I-70, Phase 1 - Wentzville Pkwy: Pearce To Veterans Mem - 
Relocate - I-70 Wb On Ramp - Roundabout 6933A-19 $1,767,613 CONST Sep-22



Sponsor Title - Description TIP # FY 2021
Phase of 

Work
Scheduled 
Obligation Reason for Removal Removal Date

TOTAL $51,200 1 PROJECTS

$0 0 Projects

$0 0 Projects

$0 0 Projects

Ladue Warson Road - At Conway Rd - Traffic Signal - Left Turn Lane 7130-21 $51,200 ROW Oct-21
Sponsor removed 
project from TIP 01/04/2021

$51,200 1 Projects

$0 0 Project

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 ProjectsSeptember Total

March Total

April Total

May Total

June Total

July Total

August Total

February Total

Removed

October Total

November Total

December Total

January Total



FY 2022 Reasonable Progress Update: December 31, 2021

# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/21 0 $0 0 $0 0 $0 37 $5,868,247 30 $3,900,684 79 $94,549,825 146 $104,318,756

10/31/21 2 $3,292,271 0 $0 0 $0 37 $5,868,247 30 $3,900,684 76 $90,627,554 145 $103,688,756

11/30/21 8 $4,405,281 0 $0 0 $0 31 $4,755,237 30 $3,900,684 76 $90,627,554 145 $103,688,756

12/31/21 15 $18,219,541 0 $0 0 $0 28 $4,506,977 30 $3,900,684 73 $82,061,554 146 $108,688,756

01/31/22
02/28/22
03/31/22
04/30/22
05/31/22
06/30/22
07/31/22
08/31/22
09/09/22
09/16/22
09/23/22
09/30/22

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Date
Obligated Adjustments Removed Not Obligated Total

PE ROW CONST

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 146 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2022 of the FY 2022-2025 
Transportation Improvement Program (TIP). These projects, sponsored by 53 different agencies and representing $108 million in federal funds, are subject 
to a September 30, 2022 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain 
approval from the Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones 
before construction or implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final 
plan approval/authority t o  advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2022. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.
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FY 2022 Funding Obligations
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Summary



Sponsor Title - Description TIP # FY 2021 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $18,219,541 15 PROJECTS

MoDOT I-70 - At MO 94 (First Capitol Dr) - Interchange Improvements 6979A-20 $2,088,596 CONST Jun-22 10/01/2021

MoDOT MO 94 - Sherman Dr To Pralle Ln - Widen To Six Lanes 7122B-23 $1,203,675 CONST Oct-22 10/01/2021
$3,292,271 Projects

St. Louis County
Woodson Road - 2024 - Brown Rd To Kempland Pl - Resurfacing - Curb Ramps - 
Bike Ln 7124F-22 $108,320 PE Oct-21 11/05/2021

St. Louis County
Olive Blvd - 2024 - Ferguson Ave To W/O Skinker Blvd (Stl City Limit) - 
Resurfacing - Curb Ramps 7124C-22 $118,000 PE Oct-21 11/05/2021

St. Louis County
Lackland Road - 2024 - Craig Rd To E/O Concourse Dr - Resurfacing - Curb 
Ramps - Slab Replacement 7124A-22 $138,400 PE Oct-21 11/05/2021

St. Louis County
N. Hanley Road (F) - 2024 - I-70 To Natural Bridge Rd (MO 115) - Resurfacing - 
Curb Ramps 7124B-22 $179,440 PE Oct-21 11/05/2021

St. Louis County
Sulphur Spring Road - 2024 - Manchester Rd (MO 100) To Big Bend Rd - 
Resurfacing - Curb Ramps 7124D-22 $146,050 PE Oct-21 11/05/2021

St. Louis County
Reavis Barracks Road/Green Park Road - Over Gravois Creek - Replace Reavis 
Barracks Bridge - Realign Gp Rd To Reav. B 7124G-22 $422,800 PE Oct-21 11/15/2021

$1,113,010 Projects

St. Louis County
Old Jamestown Rd Sidewalk, Ph. 3 - Jamestown E.S. Entrance To Cedar Crest 
Creek Dr - Sidewalk (5') 7167-22 $39,820 PE Dec-21 12/07/2021

St. Louis

Jefferson / 22nd Traffic Flow Improvements - Reconfigure I-
64/Pine/Market/Jefferson Interchange - Signal Improvements - Shared Use 
Path/Cycle Track 6919A-19 $6,720,000 CONST Sep-21 12/07/2021

St. Louis

Jefferson/22nd St Interchange Improvements - Reconfigure I-
64/Pine/Market/Jefferson Interchange - Restablish Street Grid - Curb Ramps - 
Resurfacing 6919AA-21 $5,040,000 CONST Sep-22 12/07/2021

Creve Coeur
Mosley Road, Phase 1 - Tureen Dr To Olive Blvd (MO 340) - Resurfacing - Curb 
Ramps 6896-21 $676,000 CONST Oct-21 12/15/2021

Frontenac
Geyer Road, Phase 2 - Hermitage Hill Rd Rd To Huntleigh Manor Ln - 
Resurfacing - Sidewalk (6') 7112-22 $112,280 PE Oct-21 12/16/2021

Kirkwood
Lindemann Road - Dougherty Ferry Rd To Des Peres Limit (120' S/O Montour) - 
Resurfacing - Upgrade Sidewalk (5') - Bike Lane (5') 7115-22 $96,160 PE Nov-21 12/17/2021

St. Charles County MO N - Mothershead  Rd To Mid Rivers Mall Dr - Resurfacing - Sidewalk (5') 6924-22 $1,130,000 CONST Oct-21 12/17/2021
$13,814,260 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

November Total 6

Obligated 

October Total 2

March Total 0

December Total 7

January Total 0

February Total 0

April Total 0

May Total 0

June Total 0

July Total 0

August Total 0

September Total 0



Sponsor Title - Description TIP # FY 2022 Phase 
Scheduled 
Obligation

TOTAL $4,506,977 28 PROJECTS

Crestwood
Whitecliff Park Lane Bridge - Over Gravois Creek - Replace Bridge - Shared Use 
Path (8') 7105-22 $172,000 PE Dec-21

Dardenne Prairie
Dardenne Prairie Signal Interconnect - Along Feise Rd, Town Square Ave And 
Hanley Rd - Fiber Interconnection - Upgrade Traffic Controllers 7203-22 $25,138 PE Apr-21

Des Peres
Lindemann Road - Manhattan Ave To Kirkwood City Limits (S/O Lillian Ave) - 
Resurfacing - Sidewalk (6') 7108-22 $31,906 PE Jun-22

Fenton Old Highway 141 - Gravois Rd To County Line - Resurfacing - Curb Ramps 7109-22 $40,000 PE Nov-21

Florissant
Rue St. Denis, Phase 2 - N. Lafayette St To N. New Florissant Rd - Resurfacing - 
Sidewalk (5-6') 7111-22 $76,000 PE Oct-21

Kirkwood
Historic Amtrak Station Restoration - Restoration Of Train Station Const. In 1893 - 
Ada Compliance - Exterior - Platform Cover 7158-22 $117,188 PE Apr-22

Kirkwood
Kirkwood Road, Phase 1 - 100' S/O Swan Ave To Adams Ave - Resurfacing - 
Upgrade Sidewalks 7114-22 $101,040 PE Nov-21

Lake Saint Louis
Flashing Yellow Arrows & Signal Improvements - Along Ronald Reagan Dr, 
Technology Dr, Lake Saint Louis Blvd - Upgrade Signal Controllers 7206-22 $12,000 PE Apr-21

Lake Saint Louis
Lake Saint Louis Blvd Uptown Sidewalk - S/O Veterans Memorial Pkwy To 
Spillway Bridge - Sidewalks (6') 7159-22 $84,000 PE Dec-21

New Haven
New Haven Middle School Shared Use Path - New Haven Park Trail To Middle 
School - Shared Use Path (10') 7160-22 $21,951 PE Nov-21

O'Fallon
Dardenne Greenway Connection - Phoenix Pkwy To Barat Haven Blvd - Shared 
Use Path (10') - Parking Lot (Locally Funded) 7161-22 $85,610 PE Sep-22

O'Fallon
Main Street, Phase 2 - Pitman St To Terra Rd - Resurfacing - Shared Use Path 
(8') - Upgrade Sidewalk (5') 7118-22 $96,000 PE Mar-22

O'Fallon
Weldon Spring Road, Phase 1 - Technology Dr To Valleybrook Dr - Roundabout-
Two Way Turn Ln - Reconstruct (Local Funds) 7209-22 $91,324 PE Mar-21

Pacific Osage St - At First Street - Add Right Turn Lane - Intersection Improvements 7210-22 $88,480 PE May-21

Pine Lawn
Natural Bridge (Mo 115) Sidewalks - Dardenne Ave To Avondale Ave - Sidewalks 
(5') - Lighting - Mid Block Xings 7119-22 $86,364 PE May-22

Shrewsbury
Weil/Wilhusen/St. Vincent - Weil: Shrewsbury-Wilhusen; Wilhusen: Weil-Lac. Stn -
St. Vincent: Weil-Murdoch Cut-Off - Resurfacing 7124H-22 $47,200 PE Oct-21

St. Charles
Second Street - First Capitol Dr To Boones Lick Rd - Reconstruction - Upgrade 
Sidewalks (5') 7120-22 $280,000 PE Oct-21

St. Charles
Sibley Street/Lindenwood Avenue Sidewalk - Sibley: Duchesne - Lindenwood; 
Lindenwood: Alley- Elm - Sidewalk (5-6') 7164-22 $80,000 PE Dec-21

St. Charles County
GGL - Mexico Rd Signal Performance Module - Bryan Rd To Cave Springs Rd - 
Automated Traffic Signal Perf. - Signal Optimization 7211A-22 $186,000 PE May-21

St. Charles County
GGL - Muegge Rd Signal Performance Module - Cave Springs Rd To Old 94 - 
Automated Traffic Signal Perf. - Signal Optimization 7211B-22 $94,800 PE Apr-21

St. Louis
Lindell/Union Bridge - Over Forest Park Pkwy And Metrolink - Design For Bridge 
Replacement 7123A-22 $2,000,000 PE Oct-21

St. Louis
S. Broadway Cycle Track - Dover St To River City Casino Blvd - Cycle Track (10') -
Curb Ramps 7213-22 $120,000 PE Jan-21

St. Louis
Tucker Boulevard Cycle Track - Washington Ave To Chouteau Ave (MO 100) - 
Cycle Track (10') - Signal Updates - Bike Boxes - Ln Reconfig 7165-22 $104,000 PE Nov-21

St. Peters Mid Rivers Mall Dr - At St. Peters-Howell Rd - Turn Lanes - Upgrade Traffic Signal 7212-22 $48,216 PE Mar-21

University City
Canton Avenue, Phase 2 - Midland Blvd To Pennsylvania Ave - Full Depth 
Reclamation - Upgrade Sidewalks (5-6') 7126-22 $86,400 PE Oct-21

Wentzville
Wentzville Parkway Sidewalk - W. Pearce Blvd To Veterans Memorial Pkwy - 
Sidewalk (6') 7168-22 $55,360 PE Jan-22

Wildwood MO 109 - At MO Ba (South) - Roundabout - Shared Use Path (10') 7129-22 $148,000 PE Nov-21

Wildwood
Old State Road Shared Use Path - Old State Place Dr To Nantucket Island Dr - 
Shared Use Path (10') - Connection To Waterfront Way 7169-22 $128,000 PE Oct-21

Not Obligated - Preliminary Engineering



Sponsor Title - Description TIP # FY 2022 Phase 
Scheduled 
Obligation

TOTAL $3,849,484 29 PROJECTS

Augusta
High/Jackson/Locust Sidewalk - High: Mt Pleasant Est. - Jackson: Jack: High-
Locust - Locust: Jackson - Church Rd; Sidewalks (5') 6937-22 $20,000 ROW Feb-22

Brentwood
Deer Creek Greenway Connector - Brentwood: Marshall-Brazeau;Russell-Bw-
Bremerton - Shared Use Path(12' Bw,8' Russ), Sidewalk 7154-22 $68,000 ROW Jan-22

Creve Coeur
New Ballas Road, Phase 1 - Olive Blvd To Craig Rd - Slab Replacement - 
Diamond Grind - Repl. Sidewalk (5') 6940-22 $144,000 ROW Nov-21

Creve Coeur North New Ballas Sidewalk - Rocky Dr To 315' S/O Magna Carta Dr - Sidewalk 7155-22 $4,000 ROW Dec-21

Dardenne Prairie Stump Road - Feise Rd To MO N - Reconstruction - Sidewalks (5') - Left Turn Ln 6941-21 $16,000 ROW Oct-21

Fenton
Larkin Williams Road - South Highway Dr To Wolfner Dr - Whitetopping - 
Sidewalk (5') 6944-21 $16,000 ROW Feb-22

Franklin County Hendricks Road Bridge - Over North Fork Of Meramec River - Replace Bridge 6948-21 $18,000 ROW Apr-22

Glendale E. Essex Avenue - Sappington Rd To Dickson St - Resurfacing - Sidewalk (5') 6949-21 $38,600 ROW May-22

Hazelwood
Phantom Drive - Missouri Bottom Rd To James S. McDonnell Blvd - Ln Reduction 
4 To 2 Lns - Turn Lanes - Sidewalk (6') 6900-20 $46,000 ROW Oct-21

Jefferson County Allen Road Bridge - Over Sandy Creek - Replace Bridge 6952A-21 $19,200 ROW Jan-22

Jefferson County
Antire Road - 400' N/O Crestview Dr To 200' E/O Sunshine Dr - Overlay - 
Shoulder (4') - Curve Impr. - Signage - Rumblestrip 7113D-22 $63,000 ROW Aug-23

Jefferson County
Hunning Road - Elizabeth Ln To Approx. 300' N/O Cinphany Ct - Realign Curve - 
Shoulders (4') - Guardrail 6952B-21 $36,000 ROW Jan-22

Jefferson County
Laguna Palma Road & Mcgehan Road Bridges - Over Boyd Branch & Tributary Of 
Joachim Creek - Replace Bridges 6952C-21 $38,400 ROW Jan-22

Jefferson County
Old Lemay Ferry Road - 0.42 Mi. S/O Regency Woods Pl To Kneff Rd - Safety 
Improvements - Shoulders (4') - High Friction Treatment 6952E-21 $248,284 ROW Jan-22

Kirkwood
W. Essex Avenue - Kirkwood Rd (US 61/67) To Geyer Rd - Reconstruction - 
Replace Sidewalks (5') - Bike Ln 6953-22 $213,600 ROW Oct-21

Ladue Dielman Road - Tamarack Dr To Ladue Rd - Resurfacing - Sidewalk (5') 6954-22 $76,000 ROW Oct-21

Lake Saint Louis Hawkridge Trail/Sommers Road - At Old Highway N - Traffic Signal 7131-22 $30,000 ROW Oct-21

Lake Saint Louis
Old Highway N - 125' S/O Hawk Ridge Trail To 50' S/O Old Forester Dr - 
Reconstruct - Sidewalk (6') - TWTL (Locally Funded) 7101B-22 $66,000 ROW Dec-21

Manchester
Manchester Rd (Mo 100) Sidewalk - Baxter Rd To MO 141 - Sidewalks (5-6') - 
Ped Bridge 7117-22 $156,400 ROW Mar-22

St. Louis
Columbia And Southwest Bridge - Over Union Pacific Railroad - Replace SW 
Bridge - Realign Columbia To SW 6502B-22 $1,440,000 ROW Oct-21

St. Louis County
Mason Road - 2022 - Clayton Rd To 100' N/O Mason Ridge Rd - Resurfacing - 
Shared Use Path (8') - Curb Ramps 6905A-20 $115,200 ROW Jun-21

St. Louis County S. Woods Mill - At Conway - Intersection Improvements - Turn Lns - Traffic Signal 7139-21 $40,000 ROW Sep-22

St. Louis County
West Florissant Avenue - At Chambers Rd - Sidewalk (5') - Lighting - Shared Use 
Path (8') - Intersection & Bus Stop Impr. 6963J-21 $639,800 ROW Jun-22

Sunset Hills
West Watson Road - Gravois Rd (MO 30) To Weber Hill Rd - Resurfacing - 
Shared Use Path (10') - Sidewalk (5') 6966-21 $72,000 ROW Aug-22

Vinita Park
North & South Road/Midland Sidewalks, Phase 2 - N/S: Page To Midland; 
Midland: N/S To Delport - Sidewalks (5-6') 6752A-21 $80,000 ROW Dec-21

Washington Jefferson Street - Fifth St To MO 100 - Resurfacing - Sidewalk (5') - Curb & Gutter 6970-21 $20,000 ROW Jan-22

Washington
Westlink Drive - Bluff Rd To W. Main St. - Overlay - Improve Intersection At Bluff 
Rd 6971-21 $40,000 ROW Jan-22

Wentzville
MO Z - At Interstate Dr - Restripe MO Z Int. Dr To 70 (Loc. Fund) - Upgrade 
Traffic Signal - Intersection Improvements 7140-21 $10,000 ROW Jun-22

Not Obligated - Right of Way



Wentzville
Peine Road - 60' E/O Forest Way Dr To 675' W/O Stewart Springs Dr - 
Resurfacing - Shoulders (3') - Curve Impr. 6972-21 $75,000 ROW Dec-21



Sponsor Title - Description TIP # FY 2022 Phase 
Scheduled 
Obligation

TOTAL $82,061,554 73 PROJECTS

Ballwin
New Ballwin Road - Manchester Rd (Mo 100) To Twigwood Dr - Resurfacing - 
Curb Ramps 6938-22 $652,863 CONST Dec-21

Citizens For 
Modern Transit/Bi-
State

Building Ridership On Transit - Stl City And Stl County - Education & Outreach 
Building - Better Bus Stops- New Fare Media - Employer Benefit Program 7202-22 $432,351 CONST Oct-20

Clayton
Bonhomme Ave & Meramec Ave - Bonhomme: Brentwood-Hanley; Meramec: 
Shaw Park Dr To - Maryland Ave - Resurfacing - Curb Ramps 6915-22 $965,535 CONST Nov-21

De Soto Boyd Street Sidewalk - MO 21 To Thomas St - Sidewalk (6') 7156-22 $286,304 CONST Mar-22

De Soto
N. Main St, Phase 1 - Skyline Dr To Valley Pl - Resurfacing - Sidewalk (6') - 
Lighting 6942-22 $652,243 CONST Dec-21

Des Peres Des Peres Road - At Old Des Peres Rd - Roundabout - Sidewalk 6976-20 $1,163,496 CONST Nov-22

Des Peres
MO 100 (Manchester Road) Improvements - Ballas Rd To Meier Ln - Access 
Management - Crosswalk Impr. - Bus Stop Impr 6897-20 $267,640 IMPL Oct-21

Edmundson
Edmundson Road - Natural Bridge To Holman Ln - Resurfacing - Sidewalk (6') - 
Lighting 6943-22 $557,428 CONST Dec-21

Eureka
Allenton Bridge, Phase 1 - Over Union Pacific Railroad - Replace Bridge - Shared 
Use Path (8') 6898-22 $1,928,080 CONST Oct-21

Fenton
Rudder Road - Larkin Williams Rd To 200' E/O Fenton Business Ct - 
Reconstruction - Sidewalk (5') 6912-20 $1,119,102 CONST Dec-21

Festus
S. Mill Street - Main St To Veterans Blvd (MO A) - Overlay - Lighting - Sidewalk 
(Lee To N. Creek - 5') 6908-22 $496,432 CONST Jan-22

Festus
W. Main Street, Phase 1 - Park Ave To Mill St - Resurfacing - Sidewalks (6') - 
Lighting 6946-22 $623,052 CONST Dec-21

Florissant
Rue St Denis, Phase 1 - St. Ferdinand St To N. Lafayette St - Resurfacing - 
Sidewalk (5-6') 6921-20 $895,200 CONST Oct-21

Franklin County Elmont Road - Over Little Boone Creek - Replace Bridge 6906-20 $572,835 CONST Dec-21

Frontenac
Geyer Road, Phase 1 - Clayton Rd To Hermitage Hill Rd - Resurfacing - Sidewalk 
(6') - Storm Sewer 6899-20 $862,400 CONST Oct-21

Jefferson County
Armbruster, Doss Hollow, Harness Bridges - Over Haverstick, Plattin, Trib Hocum 
Hollow Creeks - Replace Bridge 6913A-20 $1,394,538 CONST Dec-21

Jefferson County
High Ridge Blvd Sidewalk - Crossroads Plaza Ent. To Park Rd - Sidewalk (7') - 
Lighting - Xing At Community Ln 7157-22 $1,079,370 CONST Apr-22

Jefferson County Hillsboro House Springs Road Bridge - Over Bourne Creek - Replace Bridge 6913D-20 $691,166 CONST Dec-21

Jefferson County
Seckman Road - At Mastodon State Park - Realign Intersection - Left Turn Ln - 
Shoulders (8') 6913E-20 $626,500 CONST Dec-21

Jefferson County 
Port Authority

Marine Vessel Engine Repower - 2022 - Repower One Marine Vessel Serving 
Mississippi - River In Non-Attainment Area - 1 Towboat 6977A-22 $269,500 CONST Jul-21

Kirkwood
Geyer Road, Phase 2 - West Adams Ave To 50' N/O Big Bend Rd - Resurfacing - 
Curb Ramps - Reconstruct Rd At Up RRXing 6917-22 $1,139,635 CONST Aug-22

Lake Saint Louis
Lake Saint Louis Blvd, Phase 3 - Blue Cove Terrace To Peruque Creek Bridge - 
Reconstruction - Turn Ln At Bent Oak Dr/Bent Oak Cutoff 6955-22 $950,000 CONST Mar-22

Lake Saint Louis
Ronald Reagan Drive & Hawks Ridge Trail - Reagan: I-64-MO N; Hawks Ridge: 
Ridgeway-MO N - Resurfacing - Sidewalks (5') 6901-20 $1,115,576 CONST Jan-22

Maplewood
Manchester Road - Big Bend Blvd To City Limits (150' E/O Yale Ave) - 
Resurfacing - Curb Ramps - Mid-Block Xing 6902-20 $1,160,000 CONST Nov-21

Maryland Heights
Fee Fee Road - Schuetz Rd To Westport Plaza Dr - Slab Replacement - Diamond 
Grind - Bridge Deck 6903-22 $630,000 CONST May-22

MoDOT MO 109 - At MO CC (Wild Horse Creek Rd)/S. Eatherton Rd - Roundabout 6979B-20 $2,116,000 CONST Jul-22

MoDOT

Signal Optimization - 2022 - Various Locations Along MO 180, MO 21, MO N, MO 
U, MO EE - & MO 267 In St. Louis Co; US 61/67 In Jeff Co.; MO K In St. Charles 
Co 6979C-22 $568,000 CONST Aug-22

Not Obligated - Construction / Implementation



Sponsor Title - Description TIP # FY 2022 Phase 
Scheduled 
Obligation

TOTAL $82,061,554 73 PROJECTS

Not Obligated - Construction / Implementation

Oak Grove Village E. Springfield Rd - MO 185 To North City Limits - Resurfacing - Shoulders (6') 6957-22 $505,330 CONST Dec-21

O'Fallon
Main St, Phase 1 - Pitman St To S/O Railroad Tracks - Resurfacing - Curb Ramps 
- Sidewalks 6904-20 $1,763,679 IMPL Dec-21

Pacific
Congress St (Former Rte N) - Westlake Village Dr To Candlewick Ln - 
Resurfacing - Lighting - Storm Sewer - Bike Ln (5') 6959-21 $784,271 CONST Dec-22

Pacific Denton Road Bridge - Over Brush Creek - Replace Bridge - Sidewalk (6') 6914-20 $997,230 CONST Oct-21

Pacific
West Osage Street (Bl 44) - Noonan Plaza To I-44 Off Ramp; Western Ave To 
Viaduct St - Sidewalk (5') 7163-22 $215,706 CONST Apr-22

St. Ann Geraldine Avenue Bridge - Over Coldwater Creek - Replace Bridge - Sidewalk (5') 6911-20 $468,000 CONST Dec-22

St. Charles
Boschertown Road, Phase 2 - Hecker St To MO B - Reconstruction - Shared Use 
Path (8') - TWTL (Locally Funded) 6922A-22 $1,000,000 CONST Oct-21

St. Charles
Zumbehl Rd - Over Cole Creek - Replace Culvert - Shared Use Path (10') - 
Sidewalk (5') 6922B-20 $1,632,000 CONST Jun-22

St. Charles County Central School Road - At St. Peters Howell Rd - Intersection Improvements 6981A-22 $1,000,000 CONST Dec-21

St. Charles County
Gateway Green Light, Phase 6 - Various Rds In St. Charles Co - Ptz Cameras, 
Travel - Time Detectors, Fiber, Atms - Signal Opt. - Emer. Veh. Prempt 6841A-19 $790,074 CONST Sep-22

St. Charles County

GGL- Bryan Rd & Wentzville Pkwy - Signal Perf. Module - Bryan: W. Terra Ln To 
MO N; Wentzville Pkwy Veterans Mem Pkwy To US 61 - Automated Traffic Signal 
Perf. - Signal Optimization 7137B-21 $1,761,400 CONST Dec-21

St. Charles County
GGL - Mid Rivers Mall Dr Signal Performance Module - I-70 North Outer Rd To S 
St. Peters Pkwy - Automated Traffic Signal Perf. - Signal Optimization 7137A-21 $1,358,400 CONST Oct-22

St. Charles County
Gutermuth Road, Phase 3 - Old Gutermuth Rd To Motherhead Rd - 
Reconstruction - Sidewalks (5') TWTL (Locally Funded) 6923-22 $1,020,000 CONST Oct-21

St. Charles County
Interstate Drive - Prospect Rd To E/O Quail Ridge Park Ent. - Reconstruction - 
Shoulder (6') - Sidewalk (5') 6961-22 $900,000 CONST Dec-21

St. Charles County MO N - At MO Z - Traffic Signal - Realign Intersection 6847-19 $1,110,000 CONST Sep-22

St. Charles County

Smart Parking Management System - Dt St. Charles - Develop Smart Parking 
System - Parking Lot Sensors - Msg Signs - Cameras - Phone App - Lease 
Electric Shuttle 6981C-20 $800,000 CONST Sep-22

St. Clair
Kitchell Avenue - Commercial Ave To Main St - Resurfacing - Sidewalks (5' S. 
Side/6' N. Side) 6909-22 $299,015 CONST Jan-22

St. Louis
Jefferson Avenue, Phase 1 - Market St To Cass Ave - Resurfacing - Sidewalks 
Impr. (6') - Ln Reduct. 6 To 4 6849A-23 $7,125,000 CONST Nov-22

St. Louis
Traffic Management Enhancements, Phase 4 - Various Locations Along 
Goodfellow, MLK Dr, Halls - Ferry Rd - Traffic Monitoring Cameras - Signal Impr. 6982B-20 $2,580,000 CONST Dec-21

St. Louis
20th Street - Market St to St. Louis Ave - Cycletrack - Traf. Signals - Shared Use 
Path - Lighting - Sidewalk - Signal Intercnt 6982A-20 $5,000,000 CONST Sep-22

St. Louis County Airport Rd - E/O I-170 To N Florissant Rd - Resurfacing - Curb Ramps 6745J-21 $2,105,460 CONST Sep-22

St. Louis County Bayless Avenue - 2020 - Union Rd To Lemay Ferry Rd - Resurfacing 6745B-19 $1,316,080 CONST Sep-22

St. Louis County
Bayless Avenue Bridge - Over Gravois Creek (Approx 130' East Of I-55) - 
Replace Bridge - Sidewalk (6') 6834B-21 $2,100,000 CONST Sep-22

St. Louis County
Chesterfield Pkwy West (South) -  2022 - I-64 To Clarkson Rd - Resurfacing - 
Curb Ramps 6905D-22 $1,100,000 CONST Sep-22

St. Louis County
Creve Coeur Mill Road - 2021 - Prichard Farm Rd To Approx 350' W/O Mckelvey 
Rd. - Resurfacing - Slab Replacement - Fiberoptic 6834D-21 $1,100,000 CONST Sep-22

St. Louis County Hanley Road - 2021 - Canton Rd To MO D (Page Ave) - Resurfacing 6834E-21 $1,100,000 CONST Sep-22

St. Louis County Heintz Road Bridge - Over Mattese Creek - Replace Bridge - Sidewalk (6') 6905B-20 $1,164,800 IMPL Sep-22



Sponsor Title - Description TIP # FY 2022 Phase 
Scheduled 
Obligation

TOTAL $82,061,554 73 PROJECTS

Not Obligated - Construction / Implementation

St. Louis County
J.S. McDonnell Blvd Bridge - Over Coldwater Creek - Replace Bridge - Shoulder 
(5'/3') 6905C-20 $1,678,235 CONST Sep-22

St. Louis County
Kingsland Avenue - 2022 - Olive Blvd (MO 340) To Delmar Blvd - Resurfacing - 
Curb Ramps 6905E-20 $708,852 CONST Sep-22

St. Louis County
McKelvey Rd/Bennington Pl/Ameling Rd - 2021 - McKelvey/Bennington - Dorsett 
To Ameling; Ameling: - Bennington To McKelvey - Resurfacing - Slab Repl. 6834C-21 $1,000,000 CONST Sep-22

St. Louis County
McKelvey Road, Phase 2 - 2021 - Glenpark Dr To Creve Coeur Mill Rd - 
Resurfacing - Sidewalk (5') E: Smoke Rise To Cr. Coeur Mill 6834F-19 $921,480 CONST Sep-22

St. Louis County
Meramec Bottom Road Bridge - Over Lemay Creek (Approx 1200' West Of I-55) - 
Replace Bridge 6834G-19 $930,560 CONST Sep-22

St. Louis County
Midland Blvd (East) - 2022 - Woodson Rd To North & South Rd - Resurfacing - 
Curb Ramps 6905F-22 $1,600,000 CONST Sep-22

St. Louis County
N. Elizabeth Avenue- 2022 - Pershall Rd To Chambers Rd - Resurfacing - Curb 
Ramps 6905G-22 $800,000 CONST Sep-22

St. Louis County
New Ballwin Road - 2022 - Twigwood Dr To Oak Leaf Manor Ct - Resurfacing - 
Curb Ramps 6905H-22 $800,000 CONST Sep-22

St. Louis County
Vernon Avenue - 2022 - Midland Blvd To City of St. Louis Line - Resurfacing - 
Curb Ramps 6905I-22 $800,000 CONST Sep-22

St. Louis County Washington Street - 2021 - Rue St. Pierre To Fatima Ct - Resurfacing 6834H-21 $1,100,000 CONST Sep-22

St. Louis County
Weidman Road - 2022 - Turtle Cove Dr To Manchester Rd (MO 100) - 
Resurfacing - Curb Ramps 6905J-22 $800,000 CONST Sep-22

St. Peters MO 370 - At Salt River Road, Phase 1 - New Interchange - Wb And Sb 6964-22 $945,000 CONST Dec-21

Union N. Oak Street - E. Springfield Ave To US 50 - Resurfacing - Sidewalks (6-10') 6968-22 $309,249 CONST Dec-21

University City
Canton Avenue, Phase 1 - North & South Rd To N. Hanley Rd - Resurfacing - 
Sidewalks (6') 6969-21 $672,728 CONST May-22

University City
Westgate Ave - Delmar Blvd To MO 340 (Olive Blvd) - Resurfacing - Upgrade 
Sidewalk 6838-19 $811,274 CONST Sep-22

Valley Park
St. Louis Avenue/Beckett/Marshall, Phase 3 - MO 141 To 3rd St - Reconstruct: Rr 
To 3rd; Resurf: Rr To 141 - Sidewalks (5') 6918-20 $1,288,553 CONST Aug-22

Washington Third Street - MO 47 To Jefferson St - Resurfacing - Sidewalk (5') 6910-20 $678,392 CONST Jan-22

Wentzville MO Z - At Interstate Dr - Add Nb Right Turn Lane 6984-20 $137,927 CONST Jan-22

Wentzville
Wentzville Parkway/I-70, Phase 1 - Wentzville Pkwy: Pearce To Veterans Mem - 
Relocate - I-70 Wb On Ramp - Roundabout 6933A-19 $1,767,613 CONST Sep-22



FY 2022 Reasonable Progress Update: November 30, 2021

# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/21 0 $0 0 $0 0 $0 37 $5,868,247 30 $3,900,684 79 $94,549,825 146 $104,318,756

10/31/21 0 $0 0 $0 0 $0 37 $5,868,247 30 $3,900,684 78 $93,919,825 145 $103,688,756

11/30/21 6 $1,113,010 0 $0 0 $0 31 $4,755,237 30 $3,900,684 78 $93,919,825 145 $103,688,756

12/31/21
01/31/22
02/28/22
03/31/22
04/30/22
05/31/22
06/30/22
07/31/22
08/31/22
09/09/22
09/16/22
09/23/22
09/30/22

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Date
Obligated Adjustments Removed Not Obligated Total

PE ROW CONST

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 145 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2022 of the FY 2022-2025 Transportation
Improvement Program (TIP). These projects, sponsored by 53 different agencies and representing $104 million in federal funds, are subject to a September
30, 2022 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2022. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.
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Sponsor Title - Description TIP # FY 2021 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL #REF! 6 PROJECTS

$0 Projects

St. Louis County
Woodson Road - 2024 - Brown Rd To Kempland Pl - Resurfacing - Curb Ramps - 
Bike Ln 7124F-22 $108,320 PE Oct-21 11/05/2021

St. Louis County
Olive Blvd - 2024 - Ferguson Ave To W/O Skinker Blvd (Stl City Limit) - 
Resurfacing - Curb Ramps 7124C-22 $118,000 PE Oct-21 11/05/2021

St. Louis County
Lackland Road - 2024 - Craig Rd To E/O Concourse Dr - Resurfacing - Curb 
Ramps - Slab Replacement 7124A-22 $138,400 PE Oct-21 11/05/2021

St. Louis County
N. Hanley Road (F) - 2024 - I-70 To Natural Bridge Rd (MO 115) - Resurfacing - 
Curb Ramps 7124B-22 $179,440 PE Oct-21 11/05/2021

St. Louis County
Sulphur Spring Road - 2024 - Manchester Rd (MO 100) To Big Bend Rd - 
Resurfacing - Curb Ramps 7124D-22 $146,050 PE Oct-21 11/05/2021

St. Louis County
Reavis Barracks Road/Green Park Road - Over Gravois Creek - Replace Reavis 
Barracks Bridge - Realign Gp Rd To Reav. B 7124G-22 $422,800 PE Oct-21 11/15/2021

$1,113,010 Projects

$0 Projects

$0 Projects

$0 Projects

#REF! Projects

$0 Projects

$0 Projects

$0 Projects

#REF! Projects

$0 Projects

$0 Projects

August Total 0

September Total 0

June Total 0

July Total 0

April Total 0

May Total 0

March Total 0

December Total 0

January Total 0

February Total 0

November Total 6

Obligated 

October Total 0



Sponsor Title - Description TIP # FY 2022 Phase 
Scheduled 
Obligation

TOTAL $4,755,237 31 PROJECTS

Crestwood
Whitecliff Park Lane Bridge - Over Gravois Creek - Replace Bridge - Shared Use 
Path (8') 7105-22 $172,000 PE Dec-21

Dardenne Prairie
Dardenne Prairie Signal Interconnect - Along Feise Rd, Town Square Ave And 
Hanley Rd - Fiber Interconnection - Upgrade Traffic Controllers 7203-22 $25,138 PE Apr-21

Des Peres
Lindemann Road - Manhattan Ave To Kirkwood City Limits (S/O Lillian Ave) - 
Resurfacing - Sidewalk (6') 7108-22 $31,906 PE Jun-22

Fenton Old Highway 141 - Gravois Rd To County Line - Resurfacing - Curb Ramps 7109-22 $40,000 PE Nov-21

Florissant
Rue St. Denis, Phase 2 - N. Lafayette St To N. New Florissant Rd - Resurfacing - 
Sidewalk (5-6') 7111-22 $76,000 PE Oct-21

Frontenac
Geyer Road, Phase 2 - Hermitage Hill Rd Rd To Huntleigh Manor Ln - 
Resurfacing - Sidewalk (6') 7112-22 $112,280 PE Oct-21

Kirkwood
Historic Amtrak Station Restoration - Restoration Of Train Station Const. In 1893 - 
Ada Compliance - Exterior - Platform Cover 7158-22 $117,188 PE Apr-22

Kirkwood
Kirkwood Road, Phase 1 - 100' S/O Swan Ave To Adams Ave - Resurfacing - 
Upgrade Sidewalks 7114-22 $101,040 PE Nov-21

Kirkwood
Lindemann Road - Dougherty Ferry Rd To Des Peres Limit (120' S/O Montour) - 
Resurfacing - Upgrade Sidewalk (5') - Bike Lane (5') 7115-22 $96,160 PE Nov-21

Lake Saint Louis
Flashing Yellow Arrows & Signal Improvements - Along Ronald Reagan Dr, 
Technology Dr, Lake Saint Louis Blvd - Upgrade Signal Controllers 7206-22 $12,000 PE Apr-21

Lake Saint Louis
Lake Saint Louis Blvd Uptown Sidewalk - S/O Veterans Memorial Pkwy To 
Spillway Bridge - Sidewalks (6') 7159-22 $84,000 PE Dec-21

New Haven
New Haven Middle School Shared Use Path - New Haven Park Trail To Middle 
School - Shared Use Path (10') 7160-22 $21,951 PE Nov-21

O'Fallon
Dardenne Greenway Connection - Phoenix Pkwy To Barat Haven Blvd - Shared 
Use Path (10') - Parking Lot (Locally Funded) 7161-22 $85,610 PE Sep-22

O'Fallon
Main Street, Phase 2 - Pitman St To Terra Rd - Resurfacing - Shared Use Path 
(8') - Upgrade Sidewalk (5') 7118-22 $96,000 PE Mar-22

O'Fallon
Weldon Spring Road, Phase 1 - Technology Dr To Valleybrook Dr - Roundabout-
Two Way Turn Ln - Reconstruct (Local Funds) 7209-22 $91,324 PE Mar-21

Pacific Osage St - At First Street - Add Right Turn Lane - Intersection Improvements 7210-22 $88,480 PE May-21

Pine Lawn
Natural Bridge (Mo 115) Sidewalks - Dardenne Ave To Avondale Ave - Sidewalks 
(5') - Lighting - Mid Block Xings 7119-22 $86,364 PE May-22

Shrewsbury
Weil/Wilhusen/St. Vincent - Weil: Shrewsbury-Wilhusen; Wilhusen: Weil-Lac. Stn -
St. Vincent: Weil-Murdoch Cut-Off - Resurfacing 7124H-22 $47,200 PE Oct-21

St. Charles
Second Street - First Capitol Dr To Boones Lick Rd - Reconstruction - Upgrade 
Sidewalks (5') 7120-22 $280,000 PE Oct-21

St. Charles
Sibley Street/Lindenwood Avenue Sidewalk - Sibley: Duchesne - Lindenwood; 
Lindenwood: Alley- Elm - Sidewalk (5-6') 7164-22 $80,000 PE Dec-21

St. Charles County
GGL - Mexico Rd Signal Performance Module - Bryan Rd To Cave Springs Rd - 
Automated Traffic Signal Perf. - Signal Optimization 7211A-22 $186,000 PE May-21

St. Charles County
GGL - Muegge Rd Signal Performance Module - Cave Springs Rd To Old 94 - 
Automated Traffic Signal Perf. - Signal Optimization 7211B-22 $94,800 PE Apr-21

St. Louis
Lindell/Union Bridge - Over Forest Park Pkwy And Metrolink - Design For Bridge 
Replacement 7123A-22 $2,000,000 PE Oct-21

St. Louis
S. Broadway Cycle Track - Dover St To River City Casino Blvd - Cycle Track (10') -
Curb Ramps 7213-22 $120,000 PE Jan-21

St. Louis
Tucker Boulevard Cycle Track - Washington Ave To Chouteau Ave (MO 100) - 
Cycle Track (10') - Signal Updates - Bike Boxes - Ln Reconfig 7165-22 $104,000 PE Nov-21

St. Louis County
Old Jamestown Rd Sidewalk, Ph. 3 - Jamestown E.S. Entrance To Cedar Crest 
Creek Dr - Sidewalk (5') 7167-22 $39,820 PE Dec-21

St. Peters Mid Rivers Mall Dr - At St. Peters-Howell Rd - Turn Lanes - Upgrade Traffic Signal 7212-22 $48,216 PE Mar-21

University City
Canton Avenue, Phase 2 - Midland Blvd To Pennsylvania Ave - Full Depth 
Reclamation - Upgrade Sidewalks (5-6') 7126-22 $86,400 PE Oct-21

Not Obligated - Preliminary Engineering



Sponsor Title - Description TIP # FY 2022 Phase 
Scheduled 
Obligation

TOTAL $4,755,237 31 PROJECTS

Not Obligated - Preliminary Engineering

Wentzville
Wentzville Parkway Sidewalk - W. Pearce Blvd To Veterans Memorial Pkwy - 
Sidewalk (6') 7168-22 $55,360 PE Jan-22

Wildwood MO 109 - At MO Ba (South) - Roundabout - Shared Use Path (10') 7129-22 $148,000 PE Nov-21

Wildwood
Old State Road Shared Use Path - Old State Place Dr To Nantucket Island Dr - 
Shared Use Path (10') - Connection To Waterfront Way 7169-22 $128,000 PE Oct-21



Sponsor Title - Description TIP # FY 2022 Phase 
Scheduled 
Obligation

TOTAL $3,900,684 30 PROJECTS

Augusta
High/Jackson/Locust Sidewalk - High: Mt Pleasant Est. - Jackson: Jack: High-
Locust - Locust: Jackson - Church Rd; Sidewalks (5') 6937-22 $20,000 ROW Feb-22

Brentwood
Deer Creek Greenway Connector - Brentwood: Marshall-Brazeau;Russell-Bw-
Bremerton - Shared Use Path(12' Bw,8' Russ), Sidewalk 7154-22 $68,000 ROW Jan-22

Creve Coeur
New Ballas Road, Phase 1 - Olive Blvd To Craig Rd - Slab Replacement - 
Diamond Grind - Repl. Sidewalk (5') 6940-22 $144,000 ROW Nov-21

Creve Coeur North New Ballas Sidewalk - Rocky Dr To 315' S/O Magna Carta Dr - Sidewalk 7155-22 $4,000 ROW Dec-21

Dardenne Prairie Stump Road - Feise Rd To MO N - Reconstruction - Sidewalks (5') - Left Turn Ln 6941-21 $16,000 ROW Oct-21

Fenton
Larkin Williams Road - South Highway Dr To Wolfner Dr - Whitetopping - 
Sidewalk (5') 6944-21 $16,000 ROW Feb-22

Franklin County Hendricks Road Bridge - Over North Fork Of Meramec River - Replace Bridge 6948-21 $18,000 ROW Apr-22

Glendale E. Essex Avenue - Sappington Rd To Dickson St - Resurfacing - Sidewalk (5') 6949-21 $38,600 ROW May-22

Hazelwood
Phantom Drive - Missouri Bottom Rd To James S. McDonnell Blvd - Ln Reduction 
4 To 2 Lns - Turn Lanes - Sidewalk (6') 6900-20 $46,000 ROW Oct-21

Jefferson County Allen Road Bridge - Over Sandy Creek - Replace Bridge 6952A-21 $19,200 ROW Jan-22

Jefferson County
Antire Road - 400' N/O Crestview Dr To 200' E/O Sunshine Dr - Overlay - 
Shoulder (4') - Curve Impr. - Signage - Rumblestrip 7113D-22 $63,000 ROW Aug-23

Jefferson County
Hunning Road - Elizabeth Ln To Approx. 300' N/O Cinphany Ct - Realign Curve - 
Shoulders (4') - Guardrail 6952B-21 $36,000 ROW Jan-22

Jefferson County
Laguna Palma Road & Mcgehan Road Bridges - Over Boyd Branch & Tributary Of 
Joachim Creek - Replace Bridges 6952C-21 $38,400 ROW Jan-22

Jefferson County
Old Lemay Ferry Road - 0.42 Mi. S/O Regency Woods Pl To Kneff Rd - Safety 
Improvements - Shoulders (4') - High Friction Treatment 6952E-21 $248,284 ROW Jan-22

Kirkwood
W. Essex Avenue - Kirkwood Rd (US 61/67) To Geyer Rd - Reconstruction - 
Replace Sidewalks (5') - Bike Ln 6953-22 $213,600 ROW Oct-21

Ladue Dielman Road - Tamarack Dr To Ladue Rd - Resurfacing - Sidewalk (5') 6954-22 $76,000 ROW Oct-21

Ladue Warson Road - At Conway Rd - Traffic Signal - Left Turn Lane 7130-21 $51,200 ROW Oct-21

Lake Saint Louis Hawkridge Trail/Sommers Road - At Old Highway N - Traffic Signal 7131-22 $30,000 ROW Oct-21

Lake Saint Louis
Old Highway N - 125' S/O Hawk Ridge Trail To 50' S/O Old Forester Dr - 
Reconstruct - Sidewalk (6') - TWTL (Locally Funded) 7101B-22 $66,000 ROW Dec-21

Manchester
Manchester Rd (Mo 100) Sidewalk - Baxter Rd To MO 141 - Sidewalks (5-6') - 
Ped Bridge 7117-22 $156,400 ROW Mar-22

St. Louis
Columbia And Southwest Bridge - Over Union Pacific Railroad - Replace SW 
Bridge - Realign Columbia To SW 6502B-22 $1,440,000 ROW Oct-21

St. Louis County
Mason Road - 2022 - Clayton Rd To 100' N/O Mason Ridge Rd - Resurfacing - 
Shared Use Path (8') - Curb Ramps 6905A-20 $115,200 ROW Jun-21

St. Louis County S. Woods Mill - At Conway - Intersection Improvements - Turn Lns - Traffic Signal 7139-21 $40,000 ROW Sep-22

St. Louis County
West Florissant Avenue - At Chambers Rd - Sidewalk (5') - Lighting - Shared Use 
Path (8') - Intersection & Bus Stop Impr. 6963J-21 $639,800 ROW Jun-22

Sunset Hills
West Watson Road - Gravois Rd (MO 30) To Weber Hill Rd - Resurfacing - 
Shared Use Path (10') - Sidewalk (5') 6966-21 $72,000 ROW Aug-22

Vinita Park
North & South Road/Midland Sidewalks, Phase 2 - N/S: Page To Midland; 
Midland: N/S To Delport - Sidewalks (5-6') 6752A-21 $80,000 ROW Dec-21

Washington Jefferson Street - Fifth St To MO 100 - Resurfacing - Sidewalk (5') - Curb & Gutter 6970-21 $20,000 ROW Jan-22

Washington
Westlink Drive - Bluff Rd To W. Main St. - Overlay - Improve Intersection At Bluff 
Rd 6971-21 $40,000 ROW Jan-22

Not Obligated - Right of Way



Wentzville
MO Z - At Interstate Dr - Restripe MO Z Int. Dr To 70 (Loc. Fund) - Upgrade 
Traffic Signal - Intersection Improvements 7140-21 $10,000 ROW Jun-22

Wentzville
Peine Road - 60' E/O Forest Way Dr To 675' W/O Stewart Springs Dr - 
Resurfacing - Shoulders (3') - Curve Impr. 6972-21 $75,000 ROW Dec-21



Sponsor Title - Description TIP # FY 2022 Phase 
Scheduled 
Obligation

TOTAL $93,919,825 78 PROJECTS

Ballwin
New Ballwin Road - Manchester Rd (Mo 100) To Twigwood Dr - Resurfacing - 
Curb Ramps 6938-22 $652,863 CONST Dec-21

Citizens For 
Modern Transit/Bi-
State

Building Ridership On Transit - Stl City And Stl County - Education & Outreach 
Building - Better Bus Stops- New Fare Media - Employer Benefit Program 7202-22 $432,351 CONST Oct-20

Clayton
Bonhomme Ave & Meramec Ave - Bonhomme: Brentwood-Hanley; Meramec: 
Shaw Park Dr To - Maryland Ave - Resurfacing - Curb Ramps 6915-22 $965,535 CONST Nov-21

Creve Coeur
Mosley Road, Phase 1 - Tureen Dr To Olive Blvd (MO 340) - Resurfacing - Curb 
Ramps 6896-21 $676,000 CONST Oct-21

De Soto Boyd Street Sidewalk - MO 21 To Thomas St - Sidewalk (6') 7156-22 $286,304 CONST Mar-22

De Soto
N. Main St, Phase 1 - Skyline Dr To Valley Pl - Resurfacing - Sidewalk (6') - 
Lighting 6942-22 $652,243 CONST Dec-21

Des Peres Des Peres Road - At Old Des Peres Rd - Roundabout - Sidewalk 6976-20 $1,163,496 CONST Nov-22

Des Peres
MO 100 (Manchester Road) Improvements - Ballas Rd To Meier Ln - Access 
Management - Crosswalk Impr. - Bus Stop Impr 6897-20 $267,640 IMPL Oct-21

Edmundson
Edmundson Road - Natural Bridge To Holman Ln - Resurfacing - Sidewalk (6') - 
Lighting 6943-22 $557,428 CONST Dec-21

Eureka
Allenton Bridge, Phase 1 - Over Union Pacific Railroad - Replace Bridge - Shared 
Use Path (8') 6898-22 $1,928,080 CONST Oct-21

Fenton
Rudder Road - Larkin Williams Rd To 200' E/O Fenton Business Ct - 
Reconstruction - Sidewalk (5') 6912-20 $1,119,102 CONST Dec-21

Festus
S. Mill Street - Main St To Veterans Blvd (MO A) - Overlay - Lighting - Sidewalk 
(Lee To N. Creek - 5') 6908-22 $496,432 CONST Jan-22

Festus
W. Main Street, Phase 1 - Park Ave To Mill St - Resurfacing - Sidewalks (6') - 
Lighting 6946-22 $623,052 CONST Dec-21

Florissant
Rue St Denis, Phase 1 - St. Ferdinand St To N. Lafayette St - Resurfacing - 
Sidewalk (5-6') 6921-20 $895,200 CONST Oct-21

Franklin County Elmont Road - Over Little Boone Creek - Replace Bridge 6906-20 $572,835 CONST Dec-21

Frontenac
Geyer Road, Phase 1 - Clayton Rd To Hermitage Hill Rd - Resurfacing - Sidewalk 
(6') - Storm Sewer 6899-20 $862,400 CONST Oct-21

Jefferson County
Armbruster, Doss Hollow, Harness Bridges - Over Haverstick, Plattin, Trib Hocum 
Hollow Creeks - Replace Bridge 6913A-20 $1,394,538 CONST Dec-21

Jefferson County
High Ridge Blvd Sidewalk - Crossroads Plaza Ent. To Park Rd - Sidewalk (7') - 
Lighting - Xing At Community Ln 7157-22 $1,079,370 CONST Apr-22

Jefferson County Hillsboro House Springs Road Bridge - Over Bourne Creek - Replace Bridge 6913D-20 $691,166 CONST Dec-21

Jefferson County
Seckman Road - At Mastodon State Park - Realign Intersection - Left Turn Ln - 
Shoulders (8') 6913E-20 $626,500 CONST Dec-21

Jefferson County 
Port Authority

Marine Vessel Engine Repower - 2022 - Repower One Marine Vessel Serving 
Mississippi - River In Non-Attainment Area - 1 Towboat 6977A-22 $269,500 CONST Jul-21

Kirkwood
Geyer Road, Phase 2 - West Adams Ave To 50' N/O Big Bend Rd - Resurfacing - 
Curb Ramps - Reconstruct Rd At Up RRXing 6917-22 $1,139,635 CONST Aug-22

Lake Saint Louis
Lake Saint Louis Blvd, Phase 3 - Blue Cove Terrace To Peruque Creek Bridge - 
Reconstruction - Turn Ln At Bent Oak Dr/Bent Oak Cutoff 6955-22 $950,000 CONST Mar-22

Lake Saint Louis
Ronald Reagan Drive & Hawks Ridge Trail - Reagan: I-64-MO N; Hawks Ridge: 
Ridgeway-MO N - Resurfacing - Sidewalks (5') 6901-20 $1,115,576 CONST Jan-22

Maplewood
Manchester Road - Big Bend Blvd To City Limits (150' E/O Yale Ave) - 
Resurfacing - Curb Ramps - Mid-Block Xing 6902-20 $1,160,000 CONST Nov-21

Maryland Heights
Fee Fee Road - Schuetz Rd To Westport Plaza Dr - Slab Replacement - Diamond 
Grind - Bridge Deck 6903-22 $630,000 CONST May-22

MoDOT I-70 - At MO 94 (First Capitol Dr) - Interchange Improvements 6979A-20 $2,088,596 CONST Jun-22

MoDOT MO 109 - At MO CC (Wild Horse Creek Rd)/S. Eatherton Rd - Roundabout 6979B-20 $2,116,000 CONST Jul-22

Not Obligated - Construction / Implementation



Sponsor Title - Description TIP # FY 2022 Phase 
Scheduled 
Obligation

TOTAL $93,919,825 78 PROJECTS

Not Obligated - Construction / Implementation

MoDOT MO 94 - Sherman Dr To Pralle Ln - Widen To Six Lanes 7122B-23 $1,203,675 CONST Oct-22

MoDOT

Signal Optimization - 2022 - Various Locations Along MO 180, MO 21, MO N, MO 
U, MO EE - & MO 267 In St. Louis Co; US 61/67 In Jeff Co.; MO K In St. Charles 
Co 6979C-22 $568,000 CONST Aug-22

Oak Grove Village E. Springfield Rd - MO 185 To North City Limits - Resurfacing - Shoulders (6') 6957-22 $505,330 CONST Dec-21

O'Fallon
Main St, Phase 1 - Pitman St To S/O Railroad Tracks - Resurfacing - Curb Ramps 
- Sidewalks 6904-20 $1,763,679 IMPL Dec-21

Pacific
Congress St (Former Rte N) - Westlake Village Dr To Candlewick Ln - 
Resurfacing - Lighting - Storm Sewer - Bike Ln (5') 6959-21 $784,271 CONST Dec-22

Pacific Denton Road Bridge - Over Brush Creek - Replace Bridge - Sidewalk (6') 6914-20 $997,230 CONST Oct-21

Pacific
West Osage Street (Bl 44) - Noonan Plaza To I-44 Off Ramp; Western Ave To 
Viaduct St - Sidewalk (5') 7163-22 $215,706 CONST Apr-22

St. Ann Geraldine Avenue Bridge - Over Coldwater Creek - Replace Bridge - Sidewalk (5') 6911-20 $468,000 CONST Dec-22

St. Charles
Boschertown Road, Phase 2 - Hecker St To MO B - Reconstruction - Shared Use 
Path (8') - TWTL (Locally Funded) 6922A-22 $1,000,000 CONST Oct-21

St. Charles
Zumbehl Rd - Over Cole Creek - Replace Culvert - Shared Use Path (10') - 
Sidewalk (5') 6922B-20 $1,632,000 CONST Jun-22

St. Charles County Central School Road - At St. Peters Howell Rd - Intersection Improvements 6981A-22 $1,000,000 CONST Dec-21

St. Charles County
Gateway Green Light, Phase 6 - Various Rds In St. Charles Co - Ptz Cameras, 
Travel - Time Detectors, Fiber, Atms - Signal Opt. - Emer. Veh. Prempt 6841A-19 $790,074 CONST Sep-22

St. Charles County

GGL- Bryan Rd & Wentzville Pkwy - Signal Perf. Module - Bryan: W. Terra Ln To 
MO N; Wentzville Pkwy Veterans Mem Pkwy To US 61 - Automated Traffic Signal 
Perf. - Signal Optimization 7137B-21 $1,761,400 CONST Dec-21

St. Charles County
GGL - Mid Rivers Mall Dr Signal Performance Module - I-70 North Outer Rd To S 
St. Peters Pkwy - Automated Traffic Signal Perf. - Signal Optimization 7137A-21 $1,358,400 CONST Oct-22

St. Charles County
Gutermuth Road, Phase 3 - Old Gutermuth Rd To Motherhead Rd - 
Reconstruction - Sidewalks (5') TWTL (Locally Funded) 6923-22 $1,020,000 CONST Oct-21

St. Charles County
Interstate Drive - Prospect Rd To E/O Quail Ridge Park Ent. - Reconstruction - 
Shoulder (6') - Sidewalk (5') 6961-22 $900,000 CONST Dec-21

St. Charles County MO N - At MO Z - Traffic Signal - Realign Intersection 6847-19 $1,110,000 CONST Sep-22

St. Charles County MO N - Mothershead  Rd To Mid Rivers Mall Dr - Resurfacing - Sidewalk (5') 6924-22 $1,130,000 CONST Oct-21

St. Charles County

Smart Parking Management System - Dt St. Charles - Develop Smart Parking 
System - Parking Lot Sensors - Msg Signs - Cameras - Phone App - Lease 
Electric Shuttle 6981C-20 $800,000 CONST Sep-22

St. Clair
Kitchell Avenue - Commercial Ave To Main St - Resurfacing - Sidewalks (5' S. 
Side/6' N. Side) 6909-22 $299,015 CONST Jan-22

St. Louis

Jefferson / 22nd Traffic Flow Improvements - Reconfigure I-
64/Pine/Market/Jefferson Interchange - Signal Improvements - Shared Use 
Path/Cycle Track 6919A-19 $6,720,000 CONST Sep-21

St. Louis
Jefferson Avenue, Phase 1 - Market St To Cass Ave - Resurfacing - Sidewalks 
Impr. (6') - Ln Reduct. 6 To 4 6849A-23 $7,125,000 CONST Nov-22

St. Louis

Jefferson/22nd St Interchange Improvements - Reconfigure I-
64/Pine/Market/Jefferson Interchange - Restablish Street Grid - Curb Ramps - 
Resurfacing 6919AA-21 $5,040,000 CONST Sep-22

St. Louis
Traffic Management Enhancements, Phase 4 - Various Locations Along 
Goodfellow, MLK Dr, Halls - Ferry Rd - Traffic Monitoring Cameras - Signal Impr. 6982B-20 $2,580,000 CONST Dec-21

St. Louis County Airport Rd - E/O I-170 To N Florissant Rd - Resurfacing - Curb Ramps 6745J-21 $2,105,460 CONST Sep-22

St. Louis County Bayless Avenue - 2020 - Union Rd To Lemay Ferry Rd - Resurfacing 6745B-19 $1,316,080 CONST Sep-22



Sponsor Title - Description TIP # FY 2022 Phase 
Scheduled 
Obligation

TOTAL $93,919,825 78 PROJECTS

Not Obligated - Construction / Implementation

St. Louis County
Bayless Avenue Bridge - Over Gravois Creek (Approx 130' East Of I-55) - 
Replace Bridge - Sidewalk (6') 6834B-21 $2,100,000 CONST Sep-22

St. Louis County
Chesterfield Pkwy West (South) -  2022 - I-64 To Clarkson Rd - Resurfacing - 
Curb Ramps 6905D-22 $1,100,000 CONST Sep-22

St. Louis County
Creve Coeur Mill Road - 2021 - Prichard Farm Rd To Approx 350' W/O Mckelvey 
Rd. - Resurfacing - Slab Replacement - Fiberoptic 6834D-21 $1,100,000 CONST Sep-22

St. Louis County Hanley Road - 2021 - Canton Rd To MO D (Page Ave) - Resurfacing 6834E-21 $1,100,000 CONST Sep-22

St. Louis County Heintz Road Bridge - Over Mattese Creek - Replace Bridge - Sidewalk (6') 6905B-20 $1,164,800 IMPL Sep-22

St. Louis County
J.S. McDonnell Blvd Bridge - Over Coldwater Creek - Replace Bridge - Shoulder 
(5'/3') 6905C-20 $1,678,235 CONST Sep-22

St. Louis County
Kingsland Avenue - 2022 - Olive Blvd (MO 340) To Delmar Blvd - Resurfacing - 
Curb Ramps 6905E-20 $708,852 CONST Sep-22

St. Louis County
McKelvey Rd/Bennington Pl/Ameling Rd - 2021 - McKelvey/Bennington - Dorsett 
To Ameling; Ameling: - Bennington To McKelvey - Resurfacing - Slab Repl. 6834C-21 $1,000,000 CONST Sep-22

St. Louis County
McKelvey Road, Phase 2 - 2021 - Glenpark Dr To Creve Coeur Mill Rd - 
Resurfacing - Sidewalk (5') E: Smoke Rise To Cr. Coeur Mill 6834F-19 $921,480 CONST Sep-22

St. Louis County
Meramec Bottom Road Bridge - Over Lemay Creek (Approx 1200' West Of I-55) - 
Replace Bridge 6834G-19 $930,560 CONST Sep-22

St. Louis County
Midland Blvd (East) - 2022 - Woodson Rd To North & South Rd - Resurfacing - 
Curb Ramps 6905F-22 $1,600,000 CONST Sep-22

St. Louis County
N. Elizabeth Avenue- 2022 - Pershall Rd To Chambers Rd - Resurfacing - Curb 
Ramps 6905G-22 $800,000 CONST Sep-22

St. Louis County
New Ballwin Road - 2022 - Twigwood Dr To Oak Leaf Manor Ct - Resurfacing - 
Curb Ramps 6905H-22 $800,000 CONST Sep-22

St. Louis County
Vernon Avenue - 2022 - Midland Blvd To City of St. Louis Line - Resurfacing - 
Curb Ramps 6905I-22 $800,000 CONST Sep-22

St. Louis County Washington Street - 2021 - Rue St. Pierre To Fatima Ct - Resurfacing 6834H-21 $1,100,000 CONST Sep-22

St. Louis County
Weidman Road - 2022 - Turtle Cove Dr To Manchester Rd (MO 100) - 
Resurfacing - Curb Ramps 6905J-22 $800,000 CONST Sep-22

St. Peters MO 370 - At Salt River Road, Phase 1 - New Interchange - Wb And Sb 6964-22 $945,000 CONST Dec-21

Union N. Oak Street - E. Springfield Ave To US 50 - Resurfacing - Sidewalks (6-10') 6968-22 $309,249 CONST Dec-21

University City
Canton Avenue, Phase 1 - North & South Rd To N. Hanley Rd - Resurfacing - 
Sidewalks (6') 6969-21 $672,728 CONST May-22

University City
Westgate Ave - Delmar Blvd To MO 340 (Olive Blvd) - Resurfacing - Upgrade 
Sidewalk 6838-19 $811,274 CONST Sep-22

Valley Park
St. Louis Avenue/Beckett/Marshall, Phase 3 - MO 141 To 3rd St - Reconstruct: Rr 
To 3rd; Resurf: Rr To 141 - Sidewalks (5') 6918-20 $1,288,553 CONST Aug-22

Washington Third Street - MO 47 To Jefferson St - Resurfacing - Sidewalk (5') 6910-20 $678,392 CONST Jan-22

Wentzville MO Z - At Interstate Dr - Add Nb Right Turn Lane 6984-20 $137,927 CONST Jan-22

Wentzville
Wentzville Parkway/I-70, Phase 1 - Wentzville Pkwy: Pearce To Veterans Mem - 
Relocate - I-70 Wb On Ramp - Roundabout 6933A-19 $1,767,613 CONST Sep-22



FY 2022 Reasonable Progress Update: October 31, 2021

# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/21 0 $0 0 $0 0 $0 37 $5,868,247 30 $3,900,684 79 $94,549,825 146 $104,318,756

10/31/21 0 $0 0 $0 0 $0 37 $5,868,247 30 $3,900,684 78 $93,919,825 145 $103,688,756
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09/16/22
09/23/22
09/30/22

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Date
Obligated Adjustments Removed Not Obligated Total

PE ROW CONST

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 145 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2022 of the FY 2022-2025 
Transportation Improvement Program (TIP). These projects, sponsored by 53 different agencies and representing $104 million in federal funds, are subject 
to a September 30, 2022 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain 
approval from the Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones 
before construction or implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final 
plan approval/authority t o  advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2022. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.
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Sponsor Title - Description TIP # FY 2021 Phase
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Sponsor Title - Description TIP # FY 2022 Phase 
Scheduled 
Obligation

TOTAL $5,868,247 37 PROJECTS

Crestwood
Whitecliff Park Lane Bridge - Over Gravois Creek - Replace Bridge - Shared Use 
Path (8') 7105-22 $172,000 PE Dec-21

Dardenne Prairie
Dardenne Prairie Signal Interconnect - Along Feise Rd, Town Square Ave And 
Hanley Rd - Fiber Interconnection - Upgrade Traffic Controllers 7203-22 $25,138 PE Apr-21

Des Peres
Lindemann Road - Manhattan Ave To Kirkwood City Limits (S/O Lillian Ave) - 
Resurfacing - Sidewalk (6') 7108-22 $31,906 PE Jun-22

Fenton Old Highway 141 - Gravois Rd To County Line - Resurfacing - Curb Ramps 7109-22 $40,000 PE Nov-21

Florissant
Rue St. Denis, Phase 2 - N. Lafayette St To N. New Florissant Rd - Resurfacing - 
Sidewalk (5-6') 7111-22 $76,000 PE Oct-21

Frontenac
Geyer Road, Phase 2 - Hermitage Hill Rd Rd To Huntleigh Manor Ln - 
Resurfacing - Sidewalk (6') 7112-22 $112,280 PE Oct-21

Kirkwood
Historic Amtrak Station Restoration - Restoration Of Train Station Const. In 1893 - 
Ada Compliance - Exterior - Platform Cover 7158-22 $117,188 PE Apr-22

Kirkwood
Kirkwood Road, Phase 1 - 100' S/O Swan Ave To Adams Ave - Resurfacing - 
Upgrade Sidewalks 7114-22 $101,040 PE Nov-21

Kirkwood
Lindemann Road - Dougherty Ferry Rd To Des Peres Limit (120' S/O Montour) - 
Resurfacing - Upgrade Sidewalk (5') - Bike Lane (5') 7115-22 $96,160 PE Nov-21

Lake Saint Louis
Flashing Yellow Arrows & Signal Improvements - Along Ronald Reagan Dr, 
Technology Dr, Lake Saint Louis Blvd - Upgrade Signal Controllers 7206-22 $12,000 PE Apr-21

Lake Saint Louis
Lake Saint Louis Blvd Uptown Sidewalk - S/O Veterans Memorial Pkwy To 
Spillway Bridge - Sidewalks (6') 7159-22 $84,000 PE Dec-21

New Haven
New Haven Middle School Shared Use Path - New Haven Park Trail To Middle 
School - Shared Use Path (10') 7160-22 $21,951 PE Nov-21

O'Fallon
Dardenne Greenway Connection - Phoenix Pkwy To Barat Haven Blvd - Shared 
Use Path (10') - Parking Lot (Locally Funded) 7161-22 $85,610 PE Sep-22

O'Fallon
Main Street, Phase 2 - Pitman St To Terra Rd - Resurfacing - Shared Use Path 
(8') - Upgrade Sidewalk (5') 7118-22 $96,000 PE Mar-22

O'Fallon
Weldon Spring Road, Phase 1 - Technology Dr To Valleybrook Dr - Roundabout-
Two Way Turn Ln - Reconstruct (Local Funds) 7209-22 $91,324 PE Mar-21

Pacific Osage St - At First Street - Add Right Turn Lane - Intersection Improvements 7210-22 $88,480 PE May-21

Pine Lawn
Natural Bridge (Mo 115) Sidewalks - Dardenne Ave To Avondale Ave - Sidewalks 
(5') - Lighting - Mid Block Xings 7119-22 $86,364 PE May-22

Shrewsbury
Weil/Wilhusen/St. Vincent - Weil: Shrewsbury-Wilhusen; Wilhusen: Weil-Lac. Stn -
St. Vincent: Weil-Murdoch Cut-Off - Resurfacing 7124H-22 $47,200 PE Oct-21

St. Charles
Second Street - First Capitol Dr To Boones Lick Rd - Reconstruction - Upgrade 
Sidewalks (5') 7120-22 $280,000 PE Oct-21

St. Charles
Sibley Street/Lindenwood Avenue Sidewalk - Sibley: Duchesne - Lindenwood; 
Lindenwood: Alley- Elm - Sidewalk (5-6') 7164-22 $80,000 PE Dec-21

St. Charles County
GGL - Mexico Rd Signal Performance Module - Bryan Rd To Cave Springs Rd - 
Automated Traffic Signal Perf. - Signal Optimization 7211A-22 $186,000 PE May-21

St. Charles County
GGL - Muegge Rd Signal Performance Module - Cave Springs Rd To Old 94 - 
Automated Traffic Signal Perf. - Signal Optimization 7211B-22 $94,800 PE Apr-21

St. Louis
Lindell/Union Bridge - Over Forest Park Pkwy And Metrolink - Design For Bridge 
Replacement 7123A-22 $2,000,000 PE Oct-21

St. Louis
S. Broadway Cycle Track - Dover St To River City Casino Blvd - Cycle Track (10') -
Curb Ramps 7213-22 $120,000 PE Jan-21

St. Louis
Tucker Boulevard Cycle Track - Washington Ave To Chouteau Ave (MO 100) - 
Cycle Track (10') - Signal Updates - Bike Boxes - Ln Reconfig 7165-22 $104,000 PE Nov-21

St. Louis County
Lackland Road - 2024 - Craig Rd To E/O Concourse Dr - Resurfacing - Curb 
Ramps - Slab Replacement 7124A-22 $138,400 PE Oct-21

St. Louis County
N. Hanley Road (F) - 2024 - I-70 To Natural Bridge Rd (MO 115) - Resurfacing - 
Curb Ramps 7124B-22 $179,440 PE Oct-21

St. Louis County
Old Jamestown Rd Sidewalk, Ph. 3 - Jamestown E.S. Entrance To Cedar Crest 
Creek Dr - Sidewalk (5') 7167-22 $39,820 PE Dec-21

Not Obligated - Preliminary Engineering



Sponsor Title - Description TIP # FY 2022 Phase 
Scheduled 
Obligation

TOTAL $5,868,247 37 PROJECTS

Not Obligated - Preliminary Engineering

St. Louis County
Olive Blvd - 2024 - Ferguson Ave To W/O Skinker Blvd (Stl City Limit) - 
Resurfacing - Curb Ramps 7124C-22 $118,000 PE Oct-21

St. Louis County
Reavis Barracks Road/Green Park Road - Over Gravois Creek - Replace Reavis 
Barracks Bridge - Realign Gp Rd To Reav. B 7124G-22 $422,800 PE Oct-21

St. Louis County
Sulphur Spring Road - 2024 - Manchester Rd (MO 100) To Big Bend Rd - 
Resurfacing - Curb Ramps 7124D-22 $146,050 PE Oct-21

St. Louis County
Woodson Road - 2024 - Brown Rd To Kempland Pl - Resurfacing - Curb Ramps - 
Bike Ln 7124F-22 $108,320 PE Oct-21

St. Peters Mid Rivers Mall Dr - At St. Peters-Howell Rd - Turn Lanes - Upgrade Traffic Signal 7212-22 $48,216 PE Mar-21

University City
Canton Avenue, Phase 2 - Midland Blvd To Pennsylvania Ave - Full Depth 
Reclamation - Upgrade Sidewalks (5-6') 7126-22 $86,400 PE Oct-21

Wentzville
Wentzville Parkway Sidewalk - W. Pearce Blvd To Veterans Memorial Pkwy - 
Sidewalk (6') 7168-22 $55,360 PE Jan-22

Wildwood MO 109 - At MO Ba (South) - Roundabout - Shared Use Path (10') 7129-22 $148,000 PE Nov-21

Wildwood
Old State Road Shared Use Path - Old State Place Dr To Nantucket Island Dr - 
Shared Use Path (10') - Connection To Waterfront Way 7169-22 $128,000 PE Oct-21



Sponsor Title - Description TIP # FY 2022 Phase 
Scheduled 
Obligation

TOTAL $3,900,684 30 PROJECTS

Augusta
High/Jackson/Locust Sidewalk - High: Mt Pleasant Est. - Jackson: Jack: High-
Locust - Locust: Jackson - Church Rd; Sidewalks (5') 6937-22 $20,000 ROW Feb-22

Brentwood
Deer Creek Greenway Connector - Brentwood: Marshall-Brazeau;Russell-Bw-
Bremerton - Shared Use Path(12' Bw,8' Russ), Sidewalk 7154-22 $68,000 ROW Jan-22

Creve Coeur
New Ballas Road, Phase 1 - Olive Blvd To Craig Rd - Slab Replacement - 
Diamond Grind - Repl. Sidewalk (5') 6940-22 $144,000 ROW Nov-21

Creve Coeur North New Ballas Sidewalk - Rocky Dr To 315' S/O Magna Carta Dr - Sidewalk 7155-22 $4,000 ROW Dec-21

Dardenne Prairie Stump Road - Feise Rd To MO N - Reconstruction - Sidewalks (5') - Left Turn Ln 6941-21 $16,000 ROW Oct-21

Fenton
Larkin Williams Road - South Highway Dr To Wolfner Dr - Whitetopping - 
Sidewalk (5') 6944-21 $16,000 ROW Feb-22

Franklin County Hendricks Road Bridge - Over North Fork Of Meramec River - Replace Bridge 6948-21 $18,000 ROW Apr-22

Glendale E. Essex Avenue - Sappington Rd To Dickson St - Resurfacing - Sidewalk (5') 6949-21 $38,600 ROW May-22

Hazelwood
Phantom Drive - Missouri Bottom Rd To James S. McDonnell Blvd - Ln Reduction 
4 To 2 Lns - Turn Lanes - Sidewalk (6') 6900-20 $46,000 ROW Oct-21

Jefferson County Allen Road Bridge - Over Sandy Creek - Replace Bridge 6952A-21 $19,200 ROW Jan-22

Jefferson County
Antire Road - 400' N/O Crestview Dr To 200' E/O Sunshine Dr - Overlay - 
Shoulder (4') - Curve Impr. - Signage - Rumblestrip 7113D-22 $63,000 ROW Aug-23

Jefferson County
Hunning Road - Elizabeth Ln To Approx. 300' N/O Cinphany Ct - Realign Curve - 
Shoulders (4') - Guardrail 6952B-21 $36,000 ROW Jan-22

Jefferson County
Laguna Palma Road & Mcgehan Road Bridges - Over Boyd Branch & Tributary Of 
Joachim Creek - Replace Bridges 6952C-21 $38,400 ROW Jan-22

Jefferson County
Old Lemay Ferry Road - 0.42 Mi. S/O Regency Woods Pl To Kneff Rd - Safety 
Improvements - Shoulders (4') - High Friction Treatment 6952E-21 $248,284 ROW Jan-22

Kirkwood
W. Essex Avenue - Kirkwood Rd (US 61/67) To Geyer Rd - Reconstruction - 
Replace Sidewalks (5') - Bike Ln 6953-22 $213,600 ROW Oct-21

Ladue Dielman Road - Tamarack Dr To Ladue Rd - Resurfacing - Sidewalk (5') 6954-22 $76,000 ROW Oct-21

Ladue Warson Road - At Conway Rd - Traffic Signal - Left Turn Lane 7130-21 $51,200 ROW Oct-21

Lake Saint Louis Hawkridge Trail/Sommers Road - At Old Highway N - Traffic Signal 7131-22 $30,000 ROW Oct-21

Lake Saint Louis
Old Highway N - 125' S/O Hawk Ridge Trail To 50' S/O Old Forester Dr - 
Reconstruct - Sidewalk (6') - TWTL (Locally Funded) 7101B-22 $66,000 ROW Dec-21

Manchester
Manchester Rd (Mo 100) Sidewalk - Baxter Rd To MO 141 - Sidewalks (5-6') - 
Ped Bridge 7117-22 $156,400 ROW Mar-22

St. Louis
Columbia And Southwest Bridge - Over Union Pacific Railroad - Replace SW 
Bridge - Realign Columbia To SW 6502B-22 $1,440,000 ROW Oct-21

St. Louis County
Mason Road - 2022 - Clayton Rd To 100' N/O Mason Ridge Rd - Resurfacing - 
Shared Use Path (8') - Curb Ramps 6905A-20 $115,200 ROW Jun-21

St. Louis County S. Woods Mill - At Conway - Intersection Improvements - Turn Lns - Traffic Signal 7139-21 $40,000 ROW Sep-22

St. Louis County
West Florissant Avenue - At Chambers Rd - Sidewalk (5') - Lighting - Shared Use 
Path (8') - Intersection & Bus Stop Impr. 6963J-21 $639,800 ROW Jun-22

Sunset Hills
West Watson Road - Gravois Rd (MO 30) To Weber Hill Rd - Resurfacing - 
Shared Use Path (10') - Sidewalk (5') 6966-21 $72,000 ROW Aug-22

Vinita Park
North & South Road/Midland Sidewalks, Phase 2 - N/S: Page To Midland; 
Midland: N/S To Delport - Sidewalks (5-6') 6752A-21 $80,000 ROW Dec-21

Washington Jefferson Street - Fifth St To MO 100 - Resurfacing - Sidewalk (5') - Curb & Gutter 6970-21 $20,000 ROW Jan-22

Washington
Westlink Drive - Bluff Rd To W. Main St. - Overlay - Improve Intersection At Bluff 
Rd 6971-21 $40,000 ROW Jan-22

Not Obligated - Right of Way



Wentzville
MO Z - At Interstate Dr - Restripe MO Z Int. Dr To 70 (Loc. Fund) - Upgrade 
Traffic Signal - Intersection Improvements 7140-21 $10,000 ROW Jun-22

Wentzville
Peine Road - 60' E/O Forest Way Dr To 675' W/O Stewart Springs Dr - 
Resurfacing - Shoulders (3') - Curve Impr. 6972-21 $75,000 ROW Dec-21



Sponsor Title - Description TIP # FY 2022 Phase 
Scheduled 
Obligation

TOTAL $93,919,825 78 PROJECTS

Ballwin
New Ballwin Road - Manchester Rd (Mo 100) To Twigwood Dr - Resurfacing - 
Curb Ramps 6938-22 $652,863 CONST Dec-21

Citizens For 
Modern Transit/Bi-
State

Building Ridership On Transit - Stl City And Stl County - Education & Outreach 
Building - Better Bus Stops- New Fare Media - Employer Benefit Program 7202-22 $432,351 CONST Oct-20

Clayton
Bonhomme Ave & Meramec Ave - Bonhomme: Brentwood-Hanley; Meramec: 
Shaw Park Dr To - Maryland Ave - Resurfacing - Curb Ramps 6915-22 $965,535 CONST Nov-21

Creve Coeur
Mosley Road, Phase 1 - Tureen Dr To Olive Blvd (MO 340) - Resurfacing - Curb 
Ramps 6896-21 $676,000 CONST Oct-21

De Soto Boyd Street Sidewalk - MO 21 To Thomas St - Sidewalk (6') 7156-22 $286,304 CONST Mar-22

De Soto
N. Main St, Phase 1 - Skyline Dr To Valley Pl - Resurfacing - Sidewalk (6') - 
Lighting 6942-22 $652,243 CONST Dec-21

Des Peres Des Peres Road - At Old Des Peres Rd - Roundabout - Sidewalk 6976-20 $1,163,496 CONST Nov-22

Des Peres
MO 100 (Manchester Road) Improvements - Ballas Rd To Meier Ln - Access 
Management - Crosswalk Impr. - Bus Stop Impr 6897-20 $267,640 IMPL Oct-21

Edmundson
Edmundson Road - Natural Bridge To Holman Ln - Resurfacing - Sidewalk (6') - 
Lighting 6943-22 $557,428 CONST Dec-21

Eureka
Allenton Bridge, Phase 1 - Over Union Pacific Railroad - Replace Bridge - Shared 
Use Path (8') 6898-22 $1,928,080 CONST Oct-21

Fenton
Rudder Road - Larkin Williams Rd To 200' E/O Fenton Business Ct - 
Reconstruction - Sidewalk (5') 6912-20 $1,119,102 CONST Dec-21

Festus
S. Mill Street - Main St To Veterans Blvd (MO A) - Overlay - Lighting - Sidewalk 
(Lee To N. Creek - 5') 6908-22 $496,432 CONST Jan-22

Festus
W. Main Street, Phase 1 - Park Ave To Mill St - Resurfacing - Sidewalks (6') - 
Lighting 6946-22 $623,052 CONST Dec-21

Florissant
Rue St Denis, Phase 1 - St. Ferdinand St To N. Lafayette St - Resurfacing - 
Sidewalk (5-6') 6921-20 $895,200 CONST Oct-21

Franklin County Elmont Road - Over Little Boone Creek - Replace Bridge 6906-20 $572,835 CONST Dec-21

Frontenac
Geyer Road, Phase 1 - Clayton Rd To Hermitage Hill Rd - Resurfacing - Sidewalk 
(6') - Storm Sewer 6899-20 $862,400 CONST Oct-21

Jefferson County
Armbruster, Doss Hollow, Harness Bridges - Over Haverstick, Plattin, Trib Hocum 
Hollow Creeks - Replace Bridge 6913A-20 $1,394,538 CONST Dec-21

Jefferson County
High Ridge Blvd Sidewalk - Crossroads Plaza Ent. To Park Rd - Sidewalk (7') - 
Lighting - Xing At Community Ln 7157-22 $1,079,370 CONST Apr-22

Jefferson County Hillsboro House Springs Road Bridge - Over Bourne Creek - Replace Bridge 6913D-20 $691,166 CONST Dec-21

Jefferson County
Seckman Road - At Mastodon State Park - Realign Intersection - Left Turn Ln - 
Shoulders (8') 6913E-20 $626,500 CONST Dec-21

Jefferson County 
Port Authority

Marine Vessel Engine Repower - 2022 - Repower One Marine Vessel Serving 
Mississippi - River In Non-Attainment Area - 1 Towboat 6977A-22 $269,500 CONST Jul-21

Kirkwood
Geyer Road, Phase 2 - West Adams Ave To 50' N/O Big Bend Rd - Resurfacing - 
Curb Ramps - Reconstruct Rd At Up RRXing 6917-22 $1,139,635 CONST Aug-22

Lake Saint Louis
Lake Saint Louis Blvd, Phase 3 - Blue Cove Terrace To Peruque Creek Bridge - 
Reconstruction - Turn Ln At Bent Oak Dr/Bent Oak Cutoff 6955-22 $950,000 CONST Mar-22

Lake Saint Louis
Ronald Reagan Drive & Hawks Ridge Trail - Reagan: I-64-MO N; Hawks Ridge: 
Ridgeway-MO N - Resurfacing - Sidewalks (5') 6901-20 $1,115,576 CONST Jan-22

Maplewood
Manchester Road - Big Bend Blvd To City Limits (150' E/O Yale Ave) - 
Resurfacing - Curb Ramps - Mid-Block Xing 6902-20 $1,160,000 CONST Nov-21

Maryland Heights
Fee Fee Road - Schuetz Rd To Westport Plaza Dr - Slab Replacement - Diamond 
Grind - Bridge Deck 6903-22 $630,000 CONST May-22

MoDOT I-70 - At MO 94 (First Capitol Dr) - Interchange Improvements 6979A-20 $2,088,596 CONST Jun-22

MoDOT MO 109 - At MO CC (Wild Horse Creek Rd)/S. Eatherton Rd - Roundabout 6979B-20 $2,116,000 CONST Jul-22

Not Obligated - Construction / Implementation



Sponsor Title - Description TIP # FY 2022 Phase 
Scheduled 
Obligation

TOTAL $93,919,825 78 PROJECTS

Not Obligated - Construction / Implementation

MoDOT MO 94 - Sherman Dr To Pralle Ln - Widen To Six Lanes 7122B-23 $1,203,675 CONST Oct-22

MoDOT

Signal Optimization - 2022 - Various Locations Along MO 180, MO 21, MO N, MO 
U, MO EE - & MO 267 In St. Louis Co; US 61/67 In Jeff Co.; MO K In St. Charles 
Co 6979C-22 $568,000 CONST Aug-22

Oak Grove Village E. Springfield Rd - MO 185 To North City Limits - Resurfacing - Shoulders (6') 6957-22 $505,330 CONST Dec-21

O'Fallon
Main St, Phase 1 - Pitman St To S/O Railroad Tracks - Resurfacing - Curb Ramps 
- Sidewalks 6904-20 $1,763,679 IMPL Dec-21

Pacific
Congress St (Former Rte N) - Westlake Village Dr To Candlewick Ln - 
Resurfacing - Lighting - Storm Sewer - Bike Ln (5') 6959-21 $784,271 CONST Dec-22

Pacific Denton Road Bridge - Over Brush Creek - Replace Bridge - Sidewalk (6') 6914-20 $997,230 CONST Oct-21

Pacific
West Osage Street (Bl 44) - Noonan Plaza To I-44 Off Ramp; Western Ave To 
Viaduct St - Sidewalk (5') 7163-22 $215,706 CONST Apr-22

St. Ann Geraldine Avenue Bridge - Over Coldwater Creek - Replace Bridge - Sidewalk (5') 6911-20 $468,000 CONST Dec-22

St. Charles
Boschertown Road, Phase 2 - Hecker St To MO B - Reconstruction - Shared Use 
Path (8') - TWTL (Locally Funded) 6922A-22 $1,000,000 CONST Oct-21

St. Charles
Zumbehl Rd - Over Cole Creek - Replace Culvert - Shared Use Path (10') - 
Sidewalk (5') 6922B-20 $1,632,000 CONST Jun-22

St. Charles County Central School Road - At St. Peters Howell Rd - Intersection Improvements 6981A-22 $1,000,000 CONST Dec-21

St. Charles County
Gateway Green Light, Phase 6 - Various Rds In St. Charles Co - Ptz Cameras, 
Travel - Time Detectors, Fiber, Atms - Signal Opt. - Emer. Veh. Prempt 6841A-19 $790,074 CONST Sep-22

St. Charles County

GGL- Bryan Rd & Wentzville Pkwy - Signal Perf. Module - Bryan: W. Terra Ln To 
MO N; Wentzville Pkwy Veterans Mem Pkwy To US 61 - Automated Traffic Signal 
Perf. - Signal Optimization 7137B-21 $1,761,400 CONST Dec-21

St. Charles County
GGL - Mid Rivers Mall Dr Signal Performance Module - I-70 North Outer Rd To S 
St. Peters Pkwy - Automated Traffic Signal Perf. - Signal Optimization 7137A-21 $1,358,400 CONST Oct-22

St. Charles County
Gutermuth Road, Phase 3 - Old Gutermuth Rd To Motherhead Rd - 
Reconstruction - Sidewalks (5') TWTL (Locally Funded) 6923-22 $1,020,000 CONST Oct-21

St. Charles County
Interstate Drive - Prospect Rd To E/O Quail Ridge Park Ent. - Reconstruction - 
Shoulder (6') - Sidewalk (5') 6961-22 $900,000 CONST Dec-21

St. Charles County MO N - At MO Z - Traffic Signal - Realign Intersection 6847-19 $1,110,000 CONST Sep-22

St. Charles County MO N - Mothershead  Rd To Mid Rivers Mall Dr - Resurfacing - Sidewalk (5') 6924-22 $1,130,000 CONST Oct-21

St. Charles County

Smart Parking Management System - Dt St. Charles - Develop Smart Parking 
System - Parking Lot Sensors - Msg Signs - Cameras - Phone App - Lease 
Electric Shuttle 6981C-20 $800,000 CONST Sep-22

St. Clair
Kitchell Avenue - Commercial Ave To Main St - Resurfacing - Sidewalks (5' S. 
Side/6' N. Side) 6909-22 $299,015 CONST Jan-22

St. Louis

Jefferson / 22nd Traffic Flow Improvements - Reconfigure I-
64/Pine/Market/Jefferson Interchange - Signal Improvements - Shared Use 
Path/Cycle Track 6919A-19 $6,720,000 CONST Sep-21

St. Louis
Jefferson Avenue, Phase 1 - Market St To Cass Ave - Resurfacing - Sidewalks 
Impr. (6') - Ln Reduct. 6 To 4 6849A-23 $7,125,000 CONST Nov-22

St. Louis

Jefferson/22nd St Interchange Improvements - Reconfigure I-
64/Pine/Market/Jefferson Interchange - Restablish Street Grid - Curb Ramps - 
Resurfacing 6919AA-21 $5,040,000 CONST Sep-22

St. Louis
Traffic Management Enhancements, Phase 4 - Various Locations Along 
Goodfellow, MLK Dr, Halls - Ferry Rd - Traffic Monitoring Cameras - Signal Impr. 6982B-20 $2,580,000 CONST Dec-21

St. Louis County Airport Rd - E/O I-170 To N Florissant Rd - Resurfacing - Curb Ramps 6745J-21 $2,105,460 CONST Sep-22

St. Louis County Bayless Avenue - 2020 - Union Rd To Lemay Ferry Rd - Resurfacing 6745B-19 $1,316,080 CONST Sep-22
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Not Obligated - Construction / Implementation

St. Louis County
Bayless Avenue Bridge - Over Gravois Creek (Approx 130' East Of I-55) - 
Replace Bridge - Sidewalk (6') 6834B-21 $2,100,000 CONST Sep-22

St. Louis County
Chesterfield Pkwy West (South) -  2022 - I-64 To Clarkson Rd - Resurfacing - 
Curb Ramps 6905D-22 $1,100,000 CONST Sep-22

St. Louis County
Creve Coeur Mill Road - 2021 - Prichard Farm Rd To Approx 350' W/O Mckelvey 
Rd. - Resurfacing - Slab Replacement - Fiberoptic 6834D-21 $1,100,000 CONST Sep-22

St. Louis County Hanley Road - 2021 - Canton Rd To MO D (Page Ave) - Resurfacing 6834E-21 $1,100,000 CONST Sep-22

St. Louis County Heintz Road Bridge - Over Mattese Creek - Replace Bridge - Sidewalk (6') 6905B-20 $1,164,800 IMPL Sep-22

St. Louis County
J.S. McDonnell Blvd Bridge - Over Coldwater Creek - Replace Bridge - Shoulder 
(5'/3') 6905C-20 $1,678,235 CONST Sep-22

St. Louis County
Kingsland Avenue - 2022 - Olive Blvd (MO 340) To Delmar Blvd - Resurfacing - 
Curb Ramps 6905E-20 $708,852 CONST Sep-22

St. Louis County
McKelvey Rd/Bennington Pl/Ameling Rd - 2021 - McKelvey/Bennington - Dorsett 
To Ameling; Ameling: - Bennington To McKelvey - Resurfacing - Slab Repl. 6834C-21 $1,000,000 CONST Sep-22

St. Louis County
McKelvey Road, Phase 2 - 2021 - Glenpark Dr To Creve Coeur Mill Rd - 
Resurfacing - Sidewalk (5') E: Smoke Rise To Cr. Coeur Mill 6834F-19 $921,480 CONST Sep-22

St. Louis County
Meramec Bottom Road Bridge - Over Lemay Creek (Approx 1200' West Of I-55) - 
Replace Bridge 6834G-19 $930,560 CONST Sep-22

St. Louis County
Midland Blvd (East) - 2022 - Woodson Rd To North & South Rd - Resurfacing - 
Curb Ramps 6905F-22 $1,600,000 CONST Sep-22

St. Louis County
N. Elizabeth Avenue- 2022 - Pershall Rd To Chambers Rd - Resurfacing - Curb 
Ramps 6905G-22 $800,000 CONST Sep-22

St. Louis County
New Ballwin Road - 2022 - Twigwood Dr To Oak Leaf Manor Ct - Resurfacing - 
Curb Ramps 6905H-22 $800,000 CONST Sep-22

St. Louis County
Vernon Avenue - 2022 - Midland Blvd To City of St. Louis Line - Resurfacing - 
Curb Ramps 6905I-22 $800,000 CONST Sep-22

St. Louis County Washington Street - 2021 - Rue St. Pierre To Fatima Ct - Resurfacing 6834H-21 $1,100,000 CONST Sep-22

St. Louis County
Weidman Road - 2022 - Turtle Cove Dr To Manchester Rd (MO 100) - 
Resurfacing - Curb Ramps 6905J-22 $800,000 CONST Sep-22

St. Peters MO 370 - At Salt River Road, Phase 1 - New Interchange - Wb And Sb 6964-22 $945,000 CONST Dec-21

Union N. Oak Street - E. Springfield Ave To US 50 - Resurfacing - Sidewalks (6-10') 6968-22 $309,249 CONST Dec-21

University City
Canton Avenue, Phase 1 - North & South Rd To N. Hanley Rd - Resurfacing - 
Sidewalks (6') 6969-21 $672,728 CONST May-22

University City
Westgate Ave - Delmar Blvd To MO 340 (Olive Blvd) - Resurfacing - Upgrade 
Sidewalk 6838-19 $811,274 CONST Sep-22

Valley Park
St. Louis Avenue/Beckett/Marshall, Phase 3 - MO 141 To 3rd St - Reconstruct: Rr 
To 3rd; Resurf: Rr To 141 - Sidewalks (5') 6918-20 $1,288,553 CONST Aug-22

Washington Third Street - MO 47 To Jefferson St - Resurfacing - Sidewalk (5') 6910-20 $678,392 CONST Jan-22

Wentzville MO Z - At Interstate Dr - Add Nb Right Turn Lane 6984-20 $137,927 CONST Jan-22

Wentzville
Wentzville Parkway/I-70, Phase 1 - Wentzville Pkwy: Pearce To Veterans Mem - 
Relocate - I-70 Wb On Ramp - Roundabout 6933A-19 $1,767,613 CONST Sep-22
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