Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant project
delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments(EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently there are 159 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2015 of the FY 2015-2018 TIP. These projects, sponsored
by 57 different agencies and representing $110.7 million in federal funds ,are subject to a September 30, 2015 deadline to obligate the federal funds. To obligate
funds, a sponsor must obtain approval from the Missouri Department of Transportation(MoDOT) depending on the milestone. Generally a project must meet three
milestones before construction or implementation of a project may begin. These milestones include approval of design contract (PE), approval to acquire right-of-
way(ROW) and final plan approval/authority to advertise (Const or Impl). If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not
meet a September 30 deadline), the project sponsor will have the opportunity to ask for consideration of a “one-time extension” in their project schedule. One-
time extensions of up to three (3) months may be granted by East-West Gateway staff and one-time extensions greater than three (3) months, but not more than
nine (9) months, will go to the Board of Directors for their consideration and approval. If the project still cannot obligate funds after the one-time extension or the
sponsor decides to not proceed, funding will be removed from the TIP, and the federal funds associated with those projects will be returned to the regional
funding pool for redistribution without further action by the board.
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Obligated Project Adjustments Removed Not Obligated

Date # Federal $ # Federal $ # | Federal $ # Federal$ | # | Federal$ | # Federal $ # Federal $
PE ROW CONST

10/01/14] O $0| 0 $0| 0 $0 | 36 $3,909,765| 16 $522,085| 99 $105,236,056 151 $109,667,906
10/31/14] 6 $1,605,927| 0 $0[ O $0| 32 $3,232,638| 15 $501,285| 98 | $104,328,056 151 $109,667,906
11/30/14] 9 $15,981,207| 0 $0| O $0| 31 $3,009,438| 15 $501,285| 96 $90,175,976 151 $109,667,906
12/31/14] 15 $22,440,874] 0 $0[ O $0| 27 $2,614,371| 15 $501,285| 94 $84,111,376 151 $109,667,906
01/31/15| 24 $28,115,372| 0 $0| O $0| 25 $2,337,496| 15 $501,285| 87 $78,713,753 151 $109,667,906
02/28/15| 31 $28,787,233] 0 $0[ O $0| 19 $1,875,896| 15 $501,285| 86 $78,503,492 151 $109,667,906
03/31/15| 40 $33,476,123| 0 $0| O $0| 25 $2,181,422| 14 $448,785| 80 $74,693,362 159 $110,799,692
04/30/15| 62 $46,006,489] 0 $0f 1 $272,000 25 $2,242,929| 11 $430,120| 66 $62,555,314 165 $111,506,852
05/31/15| 81 $58,553,762| 0 $0| 1 $272,000{ 22 $2,004,429| 11 $430,120| 50 $50,246,541 165 $111,506,852
06/30/15
07/31/15
08/15/15
08/31/15
09/05/15
09/12/15
09/19/15
09/30/15

PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

FY 15 REASONABLE PROGRESS Summary 06/01/2015



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Obligated
Scheduled Actual
Fiscal Year Obligation | Obligation
Sponsor Project Title 2015 Date” Date

Total
North Broadway--Thrush Avenue To Walter Avenue--Lane Diet (4 To 2 Lns) -

$58,553,762

St. Louis 6338-15 Replace Sidewalks - Traffic Signals $240,000|PE* 10/20/2014
St. Louis County 5801-13 Berry Road--Big Bend To Manchester Rd--Resurfacing - Ada Improvements $908,000|CONST 10/27/2014
Henry Avenue--Clayton Road To Ballwin City Limits--Resurfacing - Ada
Ballwin 6305-15 Improvements $73,200|PE 01/2015 10/29/2014
Ellisville 6310-15 Hutchinson Road--Mo 100 To Clayton Road--Resurfacing - Ada Improvements $57,047|PE 02/2015 10/29/2014
Bluff Road--Mo 100 To Vossbrink Drive--Resurfacing - Add Right Turn Ln At Mo
Washington 6365-15 100 $16,000|PE 09/2015 10/30/2014
Jefferson County 6317-15 Big Hollow Road Bridge--Over Saline Creek--Replace Bridge $130,880|PE 12/2014 10/30/2014
O'Fallon 6372-14 Waterford Crossing Dr--At Mo K--Add Right Turn Lane $20,800|ROW 01/2015 10/30/2014
ewstead Avenue--St. Louis Avenue To Natural Bridge Avenue--Sidewal
St. Louis 6337-15 Replacement - Lighting - Resurfacing $160,000|PE* 10/2014 10/31/2014|
October Total $1,605,927 Projects
Union Road/Morgan Ford Road--Reavis Barracks Road To St Louis City Limits--
St. Louis County 5561-14 Resurfacing - Ada Improvements $1,752,080|CONST 11/06/2014
5265-11 Kingshighway Bridge--Over Union Pacific Railroad; Vandeventer To I-44--Bridge
St. Louis 5265A-12 Replacement & Roadway Improvements $12,400,000]CONST 11/06/2014
Union Road--Lindbergh to 0.15 miles s/o Reavis Barracks--Resurfacing - Replace
St. Louis County 6342-15 Damaged Slabs $223,200|PE 11/2014 11/25/2014]
November Total $14,375,280 3 Projects
Metro 6469-15 Bus Replacement - 2015--Replace 12 Buses-- $4,168,000JCONST 09/2015 12/03/2014
Spruce Street Bridge--Over Metrolink (Near Busch Stadium)--Replace Bridge -
Metro 6322-15 Ada Improvements $1,896,600JCONST 09/2015 12/03/2014
Chesterfield 6302-15 Schoettler Road Bridge--Over Creve Coeur Creek--Replace Bridge - Sidewalk $168,000|PE 10/2014 12/12/2014
Ballwin 6457-15 Ries Road Bridge--Over Fishpot Creek--Replace Bridge $56,000|PE 12/2014 12/18/2014
Des Peres 6309-15 Oak Drive Bridge--Over Two-Mile Creek--Replace Bridge $100,000|PE 09/2015 12/23/2014
Street Improvements - 2015--Well: Shrews - City Limits; Kenrick Manr/Trian:
Shrewsbury 6330-15 Laclede Stn--To Watson; Shrewsbury Ave: Weil To Murdoch $71,067|PE 01/2015 12/29/2014
December Total $6,459,667 6 Projects
Salt Lick Road--Mexico Road 1o Veterans Memorial Parkway--Resurfacing -
St. Peters 6360-15 Replace Damaged Concrete Slabs $880,000JCONST 01/2015 01/02/2015|
Mexico Road--Belleau Creek Road To West Sunny Hills Blvd--Resurfacing -
St. Peters 6361-15 Replace Damaged Concrete Slabs $960,000]CONST _ |01/2015 01/02/2015
St. Louis County 5607-14 Mckelvey Road--Dorsett Road To Marine Avenue--Resurfacing And Sidewalks $881,600|CONST 01/09/2015
Henry Avenue--Manchester Road To Ballwin City Limits--Resurfacing - Ada
Manchester 6321-15 Improvements $59,760|PE* 01/16/2015
Washington 5824-13 Lafayette Ped Crossing--Across Union Pacific Railroad--Sidewalk $208,000|CONST 01/20/2015
Ronald Reagan Drive Sidewalk--Lake Saint Louis Boulevard To Technology Dr
Lake Saint Louis 6320-15 Loop--Sidewalk - Ada Improvements $41,200|PE* 01/23/2015|
Berwyn Drive--Monarch Drive To Lewis And Clark Blvd--Resurfacing - Ada
Moline Acres 6323-15 Improvements - Lighting $649,220|CONST 01/25/2015
St. Charles 5858-13 Muegge Road--At Mexico Road--Intersection Improvements $279,363|CONST 01/25/2015
N. Rock Hill Road Bridge--Over Shady Grove Creek (And Approaches)--Bridge
Webster Groves 6462-15 Replacement $79,915|PE 01/26/2015
OId Gravois Road, Phase 1--Water Street To Ferry Street--Reconstruct - Add
Fenton 6311-15 Sidewalks - Ada Improvements $96,000|PE 01/30/2015
Saline Road, Phase 1--St. Louis County Line To East Leg Of Northwest Bivd-—-
Jefferson County 5589-12 Reconstruction $1,539,440|CONST 01/30/2015
January Total $5,674,498 Projects
Sullivan 6362-15 W. Springfield Traffic Signal--At Elmont--Construct Traffic Signal $20,000|PE 02/01/2015
East Concord And Reavis Road--E. Concord: Mo 21 To Von Talge - Reavis: Mo
St. Louis County 6353-15 21 To Mackenzie--Resurfacing $87,200|PE 02/05/2015
St. Charles 5857-13 Kingshighway Signal Interconnect--Jefferson St To Monroe St-- $210,261|CONST 02/17/2015|
St. Louis County 5810-15 Missouri Bottom Road--Fee Fee Rd To I-270--Resurfacing - Ada Improvements $92,000|PE 02/2015 02/20/2015
Telegraph Road--Lemay Ferry Rd To Kingston Dr--Resurfacing - Signal
St. Louis County 5814-15 Interconnect $108,000|PE 02/2015 02/20/2015
St. Louis County 6357-15 St. Charles Rock Road East--Taussig Road East To Pennridge Lane--Resurfacing| $70,400|PE 05/2015 02/20/2015
Washingfon Street--Lindbergh Boulevard 10 Rue St. Pierre--Replace Damaged
St. Louis County 6350-15 Concrete Slabs. $84,000|PE 04/2015 02/20/2015
February Total $671,861 Projects
Wentzville Parkway--William Dierberg Dr To Schroeder Creek Blvd—Center Turn
Wentzville 5827-14 Lane - Signal Interconnection $1,037,941|CONST 03/01/2015
Asphalt Overlay 2015-2--Various Locations Along Flatwoods Rd,--S. Pointe
St. Charles County 5790-15 Prairie Rd, St Paul Rd, & Mexico Rd $470,400|CONST 03/04/2015
Patriotic Trail--Independence Road To Wolfrum Road--Resurfacing - Ada
St. Charles County 6300-15 Improvements $144,000JCONST 03/04/2015
Jefferson County 6315-15 Brennan Road--Little Brennan Road To Hillsboro-Valley Park Road--Resurfacing $185,600|CONST 03/13/2015
St. Charles 6376-14 Flashing Yellow Arrow--22 Signalized Intersections At Various Locations-- $192,000|CONST 03/16/2015
Ferguson 5582-13 Forestwood Drive, Phase 2--From Highmont To Ferguson Avenue $1,113,828|CONST 03/25/2015
Microsurfacing - 2015--Independence Road: Mo 94 To Patriotic Trail--Wolfrum
St. Charles County 6335-15 Road: Mo 94 To Grey Oaks Dr $132,000JCONST 03/25/2015
Chesterfield 5753-14 South Greentrails Drive--Ladue Road To White Road-- $52,500|ROW 03/27/2015
Chesterfield 5752-13 Appalachian Trail - Phase 2--Beaver Creek Road To White Road-- $1,360,621|CONST 03/30/2015
March Total $4,688,890 Projects

FY 15 REASONABLE PROGRESS

Obligated

06/01/2015



Obligated

Des Peres
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Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Fawnvalley Drive Bridge--Over Two Mile Creek--Replace Bridge

$531,794

CONST

11/2014

04/01/2015

Sunset Hills 5625-12 Kennerly Road--Sappington To Weber Hill--Resurfacing - Realign Sharp Curve $872,141|CONST 04/01/2015
Traffic Signal Upgrades--Mo N At Crossrds Sch, Hanley/Post, Merz Farm, Brit
St. Charles County 6398-15 Cove--And Feise At Hanley - Install Flash Yellow Arrow $159,720|CONST 04/01/2015
Hillsboro 6314-15 'Yeager Road--Vreeland Road To Business 21--Resurfacing - Ada Improvements $531,736|CONST 04/01/2015
Progress Parkway--Westport Plaza Dr To eet Nortl imler Dr--
Maryland Heights 5568-14 Reconstruct Road - Sidewalks-Add Center Turn Ln $2,500,000]CONST 04/01/2015
St. Louis County 5805-13 Conway Road Bridge--Over Maryville Creek--Replace Bridge $816,000|CONST 04/01/2015|
Big Bend Boulevard Central--Mo 100 To Laclede Station Road--Resurfacing - Rt
St. Louis County 6341-15 Turn Ln At Mo 100 $134,000|PE 04/02/2015
Jefferson County 5770-14 Kramme Road Bridge--Over Calvey Creek--Replace Bridge $2,400|ROW 04/02/2015
Jefferson County 5772-14 Romaine Creek Road Bridge--Over Sugar Creek--Replace Bridge $10,880|ROW 04/02/2015
Jefferson County 5774-14 Stroup Road Bridge--Over Little Creek--Replace Bridge $5,385|ROW 04/02/2015
Jackson/Balson Ave Pedestrian Improvements--Balson - Hanley Rd To Purdue
University City 6364-15 Ave;--Jackson Ave - Shaftesbury Ave To Balson Ave $32,211|PE 04/09/2015|
Independence Road, Phase 4--350 Feet W/O Nancy Lane To Galahad Drive--
Weldon Spring 6366-15 Reconstruct Road - Construct Multi-Use Path $128,000|PE 04/10/2015|
Adie Rd/Link Ave--St. Charles Rock Rd To South City Limits--Resurfacing - Ada
St. Ann 5786-14 Improvements $1,206,230|CONST 04/10/2015
Gateway Green Light, Phase 3--Various Roads In St. Charles County--Fiberoptic
St. Charles County 6473-15 Cable, Cctv, Dms Installation, Vehicle Detection $139,893|PE 04/20/2015
Hudson Road & Trask Drive Resurfacing-Sidewalks--Hudson Rd - West
Dellwood 5758-13 Florissant Ave To Trask Dr--Trask Dr - Imperial Drive To Grafton Drive $1,208,201|CONST 04/22/2015
Florissant 6458-15 St. Anthony Lane Bridge--Over Fountain Creek--Replace Bridge $64,000|PE 04/22/2015
Hanley Industrial Court Ped Improvements--Strassner: Hanley Ind. Ct To Mem
Brentwood 6306-15 Park--Hanley Ind Ct: 3 Way Stop To Bernard Dr $89,949|PE 04/22/2015
St. Louis County 6461B-15 Lackland Road Bridge--Over E Tributary Of Fee Fee Creek--Replace Bridge $57,600|PE* 04/22/2015
St. Peters 5817-14 Willott Road Bridge--Over Spencer Creek--Replace Bridge - Multi-Use Path $1,091,309|CONST 04/22/2015
MoDOT 5841-13 Mo 340 Dual Lefts--At I-64-- $546,800|CONST 04/24/2015
MoDOT 6382-15 I-44 South Outer Road--At Mo 109--Construct Dual Left Turn Lane $267,276|CONST 04/24/2015
Mo D Traffic Signals—-At Various Intersections From Grand Bivd To Kingshighway
MoDOT 6391-15 Blvd--Replace Signals And Upgrade Detection $1,412,154|CONST 07/2015 04/24/2015
Saint Louis Regional Clean Ar Partnership--Increase Public Awareness And
MoDOT 5851-13 Outreach Of--Means To Reduce Air Pollution $722,687|CONST  |09/2015 04/28/2015|
April Total $12,530,366 Projects
Miller Street, Phase 4--Maiden Lane To The South 0.19 Miles--Reconstruct Road -
New Haven 5780-13 Sidewalk $598,744| CONST 05/05/2015
Wildwood 6369-15 Bouquet Road Bridge--Over Tavern Creek--Replace Bridge $64,000|PE 05/05/2015
MoDOT 6387-14 Mo Z--At I-70 Westbound On/Off Ramp--Construct Roundabout $1,073,363|CONST 05/12/2015
Central Signal System--Central Control For All Traffic Signals In--Franklin,
MoDOT 6396-15 Jefferson, St. Charles, St. Louis Cos. And St. Louis City. $2,339,054|CONST 05/12/2015
Corporate Parkway--Veterans Memorial Parkway To S. Callahan Rd--Reconstruct
Wentzville 6367-15 Road - Build Sidewalk $600,160|CONST 05/12/2015
Wild Horse Creek Road Bridge--Over Branch Of Wild Horse Creek--Replace
Wildwood 6368-15 Bridge - Realign Road $80,000|PE 05/13/2015
Broadway Avenue--Resurface - Main Street To Barclay Street--Sidewalk- Curb &
Herculaneum 6313-15 Gutter - Lighting - Main To Mott $470,115|CONST 05/14/2015
Main Street--Commercial Avenue To Hickory Street--Resurfacing - Ada
St. Clair 6336-15 Improvements - Curb & Gutter $804,641|CONST 05/14/2015
Woodlawn / Civic Park Resurfacing--Woodlawn Ave - West Terra Ln To Civic
O'Fallon 5781-14 Park Dr--Civic Park Dr - Imperial Dr To Main St $616,000|CONST 05/15/2015
Weldon Spring Parkway, Phase 2--Independence Road To 0.15 Miles Southwest -
Weldon Spring 5826-13 New Rd--Revise Intersection At Mo 94 And Independence Rd $378,000]CONST 05/17/2015|
O'Fallon 5854-12 Sommers Road / Ronald Reagan Blvd--At Mo N--Intersection Improvements $604,000|CONST 05/18/2015
Pavement Program - 2015--Various Locations Along Mexico Rd, Knaust Rd,--
O'Fallon 6326-15 Homefield Blvd, Woodlawn Ave, And President'S Landing Dr $848,000|CONST 05/18/2015
Wabash Avenue--Sonderen Street To East Of Edlen Lane--Reconstruct Road -
O'Fallon 6325-15 Sidewalk $94,500|PE 05/28/2015
Green Park 5764-13 Old Green Park Rd--Green Park Rd To Green Park Rd--Resurfacing $220,086|CONST 05/28/2015
Vogel Road Improvements-Phase 2--Old Lemay Ferry Road To Vogel Circle--
Jefferson County 5595-12 Realign Road - Guardrail $624,000JCONST 05/29/2015
Jefferson County 6316-15 Elm Drive--I-55 Outer Road To Miller Road--Resurfacing $205,600|CONST 05/29/2015
Hazelwood 5619-12 Fee Fee Road--Mcdonnell Blvd To 0.3 Miles South--Reconstruction - Sidewalk $1,365,600]CONST 05/31/2015
Civic Center Drive--Lake Saint Louis Boulevard To Outer Road--Road
Lake Saint Louis 5778-13 Reconstruction - Bike And Ped Facilities $901,680|CONST 05/31/2015
Lilian Avenue--Nelson Drive To Melwood Avenue--Resurtacing - Sidewalks -
Northwoods 5601-13 Curb/Gutter $659,730|CONST 05/31/2015
May Total $12,547,273 Projects

FY 15 REASONABLE PROGRESS

* Project has another phase of work programmed in FY 2015

 Scheduled Obligation Date is based on the schedule created by the sponsor in the

project

PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

Obligated

06/01/2015
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Not Obligated - Preliminary Engineering

Total $2,004,429 22 Projects
MO N Shared Use Path--Motherhead Rd to Mid Rivers Mall Dr--Shared Use Path
Cottleville 6543-15 |(10) $44,000|PE
De Soto 6558-15 |Main St Bridge--Over Tanyard Braunch--Replace Bridge $84,000|PE
Ferguson Street Improvements--Carson: Flor - City Lim, Church: Flor - Elizabeth--
Ferguson 6312-15 Dade: Ns Rr Approach; Ferguson Ave: Elizabeth-W Flor $93,505|PE
Flashing Yellow Arrow Installation 4--Various Locations Along Mo 100 (Stl City);
MoDOT 6471-15 |Mo 367, 1-270,--1-70, I-55, I-64 (Stl Co); I-55 (Jefferson Co); I-44 (Franklin Co) $28,462|PE
MO K Shared Use Path--Various Locations Along MO K - Feise to Technology--
O'Fallon 6548-15 |Shared Use Path (10°) $120,000|PE
Stratford Avenue--Edgewood Boulevard To St. Louis City Limits--Reconstruct -
Pine Lawn 6329-15 |Ada Improvements $154,576|PE
Zumbehl Road/Friedens Road--Veteran'S Memorial Parkway To Arena Parkway--
St. Charles 6333-15 |Slab Replacement - Diamond Grind - Ada Improvements $80,000|PE
First Capitol/Fifth St--1St Capitol: Fifth St To E/O 2Nd; 5Th: 1St Cap To Madison--
St. Charles 6549-15 |Upgrade Ped Facility (5') - Utility Relocation $48,000|PE
Downtown Traffic Signal Improvements--Broadway & 7Th St: Chestnut St. To
St. Louis 6476-15 |Market St--Chestnut St & Market St 7Th St. To Broadway $144,000|PE
Creve Coeur Mill Bridge-2016--Over Branch Of Creve Coeur Creek--Replace
St. Louis County 6461A-15 |Bridge $66,400| PE*
Chesterfield Valley Its--Various Locations Along Chesterfield Pkwy, Wild Horse--
St. Louis County 6477A-15 |Creek Rd, Chesterfield Airport Rd $52,800|PE
Airport - Westport And Vicinity Its--Various Locations Along Elizabeth Ave, Paul
St. Louis County 6477B-15 JAve,--Bermuda Dr, J.S. Mcdonnell Blvd, Mckelvey Rd $86,000|PE*
Northeast County Its--Various Locations Along New Halls Ferry Rd, Parker Rd--
St. Louis County 6477C-15 |Redman Ave, Shepley Dr $132,800|PE
Sappington Corridor Its--Various Locations Along Sappington Rd, Kennerly Rd--
St. Louis County 6477D-15 |Old Tesson Rd, Mattis Rd $49,200|PE
St. Louis County 6343-15 |OId State Road--Mo 109 To Old State Spur--Resurfacing $59,200|PE
North Hanley Road - C--60' N/O Madison Ave To 1100 ' S/O Frost Ave--
St. Louis County 6344-15 |Resurfacing $44,800|PE
Old Jamestown Road Sidewalk--Old Jamestown Forest Dr To Jerries Ln--
St. Louis County 6551-15 |Sidewalk (5') $30,400|PE
St. Louis County 6552-15 |Conway Road Sidewalk--Mason Rd To Mason Rd--Sidewalk (5') $52,850|PE
St. Louis County 6561-15 |OId Halls Ferry Rd Bridge--Over Braunch of Coldwater Creek--Replace Bridge $101,040]PE 09/2015
St. Louis County 6562-15 |Vance Rd Bridge--Over Fishpot Creek--Replace Bridge $162,120]|PE 09/2015
St. Peters 6563-15 |Jungermann Rd Bridge--Over Braunch of Spencer Creek--Replace Culvert $124,000]PE 06/2015
Shared Lane Markings--Old Bonhomme: Centennial Grnwy - 81St; 81St: Ob-Olive
University City 6554-15 -82Nd: Olive - Groby; Purdue: Olive - Canton; Jack: Delmr To Univ Dr $10,276|PE
University City 6564-15 |Kingsland Ave--Over NE Braunch of River Des Peres--Replace Culvert $116,000|PE 06/2015
Wildwood 6565-15  |Strecker Rd Bridge--Over Caulks Creek--Replace Bridge $120,000|PE 08/2015
* Project has another phase of work programmed in FY 2015
A Scheduled Ob|lgatl0l’1 Date Is based on the schedule created by the sponsor In
the project application
PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

FY 15 REASONABLE PROGRESS Not Obligated - PE 06/01/2015
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$430,120 11 Projects

Ronald Reagan Drive Sidewalk--Lake Saint Louis Boulevard To Technology Dr

Lake Saint Louis 6320-15 Loop--Sidewalk - Ada Improvements $2,120|ROW* 09/2015
Henry Avenue--Manchester Road To Ballwin City Limits--Resurfacing - Ada

Manchester 6321-15 Improvements $32,000|ROW* 09/2015
Viaduct Street--At Thornton, Hogan, Wb On/Off |-44 Ramps--Construct

Pacific 6374-15 Roundabout - Related To 6S3101 $24,000|ROW
Thornton Road, Phase 2--Molly'S Street To North Monroe Street--Resurfacing -

Pacific 6327-15 Add Sidewalk - Lighting $16,000[ROW
Newstead Avenue--St. Louis Avenue To Natural Bridge Avenue--Sidewalk

St. Louis 6337-15 Replacement - Lighting - Resurfacing $40,000|ROW* 07/2015
North Broadway--Thrush Avenue To Walter Avenue--Lane Diet (4 To 2 Lns) -

St. Louis 6338-15 Replace Sidewalks - Traffic Signals $40,000|ROW* 07/2015
Creve Coeur Mill Bridge-2016--Over Branch Of Creve Coeur Creek—-Replace

St. Louis County 6461A-15 Bridge $57,600|ROW* 09/2015

St. Louis County 6461B-15 Lackland Road Bridge--Over E Tributary Of Fee Fee Creek--Replace Bridge $114,400|ROW* 09/2015
Airport - Westport And Vicinity Its--Various Locations Along Elizabeth Ave, Paul

St. Louis County 6477B-15 Ave,--Bermuda Dr, J.S. Mcdonnell Blvd, Mckelvey Rd $8,000|ROW*

St. Peters 6304-15 Sutters Mill Road Bridge--Over Spencer Creek--Replace Bridge - Sidewalk $64,000|ROW
Denmark Road, Phase 2--St. Andrews Dr To Grandview Farms Dr--Resurfacing -

Union 6363-15 Construct Sidewalk $32,000[ROW

FY 15 REASONABLE PROGRESS

* Project has another phase of work programmed in FY 201&

Missed Scheduled Obligation Date

in the project application

" Scheduled Obligation Date is based on the schedule created by the

sponsor

PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

Not Obligated - ROW

06/01/2015
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Not Obligated - Construction

Mo N--Eagle Hill Ln To Weiss Road

Cottleville 6307-15 Way Turn Ln $1,590,000|CONST
Coeur De Ville Lane--Sidewalk - Mo 340 (Olive Blvd) To Mo Ab (Ladue Rd)--

Creve Coeur 5755-14 Resurfacing - Parc Provence To Royal Valley Dr $363,629| CONST
Mississippi Avenue, Phase 2--1St Street To 6Th Avenue--Reconstruct Road -

Crystal City 6308-15 Ada Improvements $844,029|CONST
Forby Road Phase 3 & Alt Road--Forby: Clitte Creek East Of Meramec Bivd To

Eureka 5574-12 Alt Rd--Alt Rd: Forby Rd To City Limits $1,208,000JCONST
Horine Road--Hillshoro Rd (N. 5Th Street) To Richard Avenue--Resurfacing -

Festus 5760-13 Add Sidewalks $833,120|CONST
Bend Road Bridge--Over Meramec River (And Approaches)--Replace Bridge -

Franklin County 6303-14 Realign Road $3,463,843|CONST

Franklin County 5604-12 Circle Drive Road Bridge--Over Railroad--Replace Bridge $220,000|CONST

Jefferson County 6459-15 Konert Road Bridge--Over Romaine Creek--Replace Bridge $568,320|CONST

Jefferson County 5578-12 Old Lemay Ferry Road--At Vogel Road--Traffic Signal $281,600|CONST

Jefferson County Marine Vessel Engine Repower--Repower 10 Marine Vessels Serving

Port Authority 6468-15 Mississippi--And Missouri Rivers In Non-Attainment Area $871,983|CONST
Price Road--Sidewalks - Clayton Rd To Delmar--Resurfacing - Ladue Rd To

Ladue 5777-13 Delmar $785,344|CONST
Manchester Road, Phase 3--West Of Bredell Avenue To West Of Metrolink--

Maplewood 5573-12 Widen Traffic Lanes- Add Turn Lanes $1,460,000|CONST
Adie Road, Phase 3--Fee Fee Road To Schuetz Road--Sidewalks - Road

Maryland Heights 5779-15 Reconstruction - Center Turn Ln $1,800,000JCONST
Arterial Management Interface Update--Various St. Louis District Roads Used

MoDOT 6384-15 As--1-44, 1-55, 1-64, |-170 And 1-255 Diversion Routes $193,200|CONST
Mo 141--At Vance Road / Forest Avenue - Design Build--Dual Left Turn 141 To

MoDOT 6385-14 Vance - Add Shared Thru/Right On Forest $2,549,600|CONST
Mo 30 Traffic Signals--Russell Bivd To Grand Blvd--Replace Signals And

MoDOT 6394-15 Upgrade Detection $1,265,256]CONST  |06/2015
Mo K And 1-70 Interchange Signal Optimization--Mo K'I-64 To I-70; I-70

MoDOT 6395-14 Interchanges: Fifth To Mo W-- $232,000|CONST
Various--Various Signalized Intersections--ESC for System Intergration of

MoDOT 6396B-15 Central Traffic Signal Control System $345,600|CONST
Gateway Greenlight Arterial Management Interface--Various Gateway

MoDOT 6475-15 Greenlight Roads--Develop Alternate Route Plans For Incidents $200,000|CONST

FY 15 REASONABLE PROGRESS Not Obligated - Const 06/01/2015
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Not Obligated - Construction

East / West Terra Overpass - Sidewalk--At Mo M (Main St)--On Overpass - Bike

O'Fallon 5886-13 Ped Improvements $588,045|CONST
Old Bonhomme Road--Olive Blvd. To Price Road--Resurfacing - Ada

Olivette 5603-12 Improvements $1,724,836]CONST
Herky-Horine Road--Commercial Bivd To West City Limit--Resurfacing - Bridge

Pevely 6328-15 Rehab - Lighting $850,828| CONST
Bismark Avenue Improvements - Phase I--Rock Hill Road To Barron Lane--

Rock Hill 5581-12 Reconstruction - Ada Improvements $693,832|CONST
EIm Point Industrial Dr--At EIm St--Dual Left Eb EIm Point To EIm - Intersection

St. Charles 6375-14 Impr. $303,396|CONST
Hopewell Road Bridge--Over Unnamed Tributary To Dardenne Creek--Replace

St. Charles County |6460A-16 Bridge $320,000J]CONST

St. Charles County |6397-15 O'Fallon Rd--At Gutermuth Rd--Install Traffic Signal $181,520|CONST

St. Charles County  |5794-14 Pralle Lane--Kunze Drive To 2000 Ft East--Reconstruct- Sidewalks $488,000|CONST
South Broadway Streetscape - Phase 2--River Des Peres To Courtois Street--

St. Louis 5799-14 Sidewalks - Lighting - Ada Improvements $1,424,000|CONST
Washington Avenue Streetscape - Phase 3--Seventh Street To Memorial Drive--|

St. Louis 5800-14 Sidewalks - Lighting - Ada Improvements $1,343,435|CONST

St. Louis County 5812-13 Parker Road Bridge--Over Branch Of Coldwater Creek--Replace Bridge $656,000|CONST 09/2015
Its West And South--Locations Along Baxter/Sulphur Spring, Sappington--

St. Louis County 5865-13 Craig/Westport Plaza/Marine, & Chesterfield Airport Rd $1,456,000|CONST 09/2015
South County Its - 2015--Various Locations Along Mackenzie Rd, Union Rd--

St. Louis County 6401-15 Weber Rd, And Bayless Ave - Install Fiberoptic $981,600J]CONST 05/2015
South Central Its - 2015--Various Locations Along Hanley Rd, Laclede Station

St. Louis County 6402-15 Rd,--Tesson Ferry Rd, Wilhusen, & Murdoch - Install Fiberoptic $773,600|CONST 07/2015
Shackelford Road--Charbonier Road To Humes--Add Center Turn Lane -

St. Louis County 5552-13 Resurface $4,727,000/CONST
Chambers Road Infrastructure--Bellefontaine Road To West Florissant Rd--

St. Louis County 5802-13 Resurfacing - Ada Improvements - Signal Interconnect $3,156,000|CONST 09/2015

St. Louis County 5804-14 Christopher Drive--Becker Rd To Telegraph--Resurfacing - Ada Improvements $960,000|CONST 09/2015
Murdoch Avenue & Murdoch Cut-Off--Laclede Station Rd To Lansdowne--

St. Louis County 5811-13 Resurfacing - Ada Improvements - Signal Interconnect $918,893|CONST 05/2015

St. Louis County 5815-14 Wells Road--Mo 21 To Meramec Bottom Rd--Resurfacing - Ada Improvements $928,000|CONST 09/2015
Mexico Road Shared Use Path Bridge--Over Dardenne Creek--Shared Use

St. Peters 6553-15 Path (107) $376,260]CONST
West Watson Road--S. Lindbergh Blvd. To Robyn Road--Resurfacing -

Sunset Hills 5819-13 Sidewalks $865,507|CONST

Union 5820-13 Judith Spring Road Bridge--Over Flat Creek--Replace Bridge $377,857|CONST

Union 5821-13 Prairie Dell Road, Phase 2--Prairie Dell Plaza Drive To College Road-- $965,779|CONST

University City 5748-13 Westgate Avenue--At Olive Blvd--Realign Intersection - Install Traffic Signal $308,054|CONST

FY 15 REASONABLE PROGRESS Not Obligated - Const 06/01/2015



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Not Obligated - Construction

Jefferson Avenue/Main Street--Vance Road To Mo 141 West Outer Road--

09/2015

Valley Park 5584-12 Sidewalk - Road Reconstruction-Pavement Repair $1,716,599|CONST
\Washington 5558-13 Jefferson Street--Over Busch Creek--Bridge Reconstruction $976,961|CONST
Independence Road, Phase 3--Wolfrum Road To 350 Feet West Of Nancy
'Weldon Spring 5825-13 Lane--Reconstruct - Multi-Use Path $676,000|CONST
\Wildwood 5828-13 Fox Creek Bridge--Over Fox Creek--Replace Bridge $463,015|CONST
\Wildwood 5617-13 Woods Road Bridge--Over Hamilton Creek.--Bridge Replacement $560,000|CONST
anchester Road--Mo Route est To Mo Route 100--Resurfacing -

Wildwood 5829-13 Widening Pavement For Bike Lns $960,000|CONST
Mo 100 Shared Use Path Bridge--At 0.2 Miles East Of Mo 109--Shared Use
\Wildwood 6555-15 Path $450,000|CONST

FY 15 REASONABLE PROGRESS

* Project has another phase of work programmed in FY 2015

Missed Scheduled Obligation Date

" Scheduled Obligation Date is based on the schedule created by the
sponsor in the project application

PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

Not Obligated - Const

06/01/2015



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Project Adjustments

0 Projects

* Project has another phase of work programmed in FY 2015
PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

FY 15 REASONABLE PROGRESS Project Adjustment

06/01/2015



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Removed

Total $272,000

1 Projects

Project removed al
St. Charles Cour{6334-15  [Course $272,000|CONST 04/10/2015

* Project has another phase of work programmed in FY 2015
PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

FY 15 REASONABLE PROGRESS Removed

06/01/2015



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant project
delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments(EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently there are 159 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2015 of the FY 2015-2018 TIP. These projects, sponsored
by 57 different agencies and representing $110.7 million in federal funds ,are subject to a September 30, 2015 deadline to obligate the federal funds. To obligate
funds, a sponsor must obtain approval from the Missouri Department of Transportation(MoDOT) depending on the milestone. Generally a project must meet three
milestones before construction or implementation of a project may begin. These milestones include approval of design contract (PE), approval to acquire right-of-
way(ROW) and final plan approval/authority to advertise (Const or Impl). If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not
meet a September 30 deadline), the project sponsor will have the opportunity to ask for consideration of a “one-time extension” in their project schedule. One-
time extensions of up to three (3) months may be granted by East-West Gateway staff and one-time extensions greater than three (3) months, but not more than
nine (9) months, will go to the Board of Directors for their consideration and approval. If the project still cannot obligate funds after the one-time extension or the
sponsor decides to not proceed, funding will be removed from the TIP, and the federal funds associated with those projects will be returned to the regional
funding pool for redistribution without further action by the board.

Funding Obligations
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Obligated Project Adjustments Removed Not Obligated
Date # Federal $ # Federal $ # Federal $ # Federal$ | # | Federal$ | # Federal $ # Federal $
PE ROW CONST

10/01/14 $0 $0 | 36 $3,909,765| 16 $522,085| 99 | $105,236,056 151 $109,667,906

$0| 32 $3,232,638| 15 $501,285| 98 | $104,328,056 151 $109,667,906

0
10/31/14] 6 $1,605,927
9

11/30/14 $15,981,207 $0| 31 $3,009,438| 15 $501,285| 96 $90,175,976 151 $109,667,906

12/31/14] 15 $22,440,874 27 $2,614,371| 15 $501,285| 94 $84,111,376 151 $109,667,906

01/31/15| 24 $28,115,372 $0| 25 $2,337,496| 15 $501,285| 87 $78,713,753 151 $109,667,906

02/28/15] 31 $28,787,233 $0| 19 $1,875,896| 15 $501,285| 86 $78,503,492 151 $109,667,906

03/31/15[ 40 $33,476,123 $0| 25 $2,181,422| 14 $448,785| 80 $74,693,362 159 $110,799,692

o|o|o|o|o|o|o|o
@
(=]
P|O[O|O(O|O0|O|O
©
(=]

04/30/15| 62 $46,006,489 $272,000] 25 $2,242,929| 11 $430,120| 66 $62,555,314 165 $111,506,852

05/31/15

06/30/15

07/31/15

08/15/15

08/31/15

09/05/15

09/12/15

09/19/15

09/30/15

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

FY 15 REASONABLE PROGRESS Summary 05/07/2015



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Obligated
Scheduled Actual
Fiscal Year Obligation | Obligation
Sponsor Project Title 2015 Date” Date

Total
North Broadway--Thrush Avenue To Walter Avenue--Lane Diet (4 To 2 Lns) -

$46,006,489

St. Louis 6338-15 Replace Sidewalks - Traffic Signals $240,000|PE* 10/20/2014
St. Louis County 5801-13 Berry Road--Big Bend To Manchester Rd--Resurfacing - Ada Improvements $908,000|CONST 10/27/2014
Henry Avenue--Clayton Road To Ballwin City Limits--Resurfacing - Ada
Ballwin 6305-15 Improvements $73,200|PE 01/2015 10/29/2014
Ellisville 6310-15 Hutchinson Road--Mo 100 To Clayton Road--Resurfacing - Ada Improvements $57,047|PE 02/2015 10/29/2014
Bluff Road--Mo 100 To Vossbrink Drive--Resurfacing - Add Right Turn Ln At Mo
Washington 6365-15 100 $16,000|PE 09/2015 10/30/2014
Jefferson County 6317-15 Big Hollow Road Bridge--Over Saline Creek--Replace Bridge $130,880|PE 12/2014 10/30/2014
O'Fallon 6372-14 Waterford Crossing Dr--At Mo K--Add Right Turn Lane $20,800|ROW 01/2015 10/30/2014
Newstead Avenue--St. Louis Avenue To Natural Bridge Avenue--Sidewalk
St. Louis 6337-15 Replacement - Lighting - Resurfacing $160,000|PE* 10/2014 10/31/2014
October Total $1,605,927 Projects
Union Road/Morgan Ford Road--Reavis Barracks Road To St Louis City Limits--
St. Louis County 5561-14 Resurfacing - Ada Improvements $1,752,080|CONST 11/06/2014
5265-11 Kingshighway Bridge--Over Union Pacific Railroad; Vandeventer To I-44--Bridge
St. Louis 5265A-12 Replacement & Roadway Improvements $12,400,000]CONST 11/06/2014
Union Road--Lindbergh to 0.15 miles s/o Reavis Barracks--Resurfacing - Replace
St. Louis County 6342-15 Damaged Slabs $223,200|PE 11/2014 11/25/2014]
November Total $14,375,280 3 Projects
Metro 6469-15 Bus Replacement - 2015--Replace 12 Buses-- $4,168,000JCONST 09/2015 12/03/2014
Spruce Street Bridge--Over Metrolink (Near Busch Stadium)--Replace Bridge -
Metro 6322-15 Ada Improvements $1,896,600|CONST 09/2015 12/03/2014
Chesterfield 6302-15 Schoettler Road Bridge--Over Creve Coeur Creek--Replace Bridge - Sidewalk $168,000|PE 10/2014 12/12/2014
Ballwin 6457-15 Ries Road Bridge--Over Fishpot Creek--Replace Bridge $56,000|PE 12/2014 12/18/2014
Des Peres 6309-15 Oak Drive Bridge--Over Two-Mile Creek--Replace Bridge $100,000|PE 09/2015 12/23/2014
Street Improvements - 2015--Weill: Shrews - City Limits;, Kenrick Manr/Tfian:
Shrewsbury 6330-15 Laclede Stn--To Watson; Shrewsbury Ave: Weil To Murdoch $71,067|PE 01/2015 12/29/2014!
December Total $6,459,667 6 Projects
Salt Lick Road--Mexico Road To Veterans Memorial Parkway--Resurfacing -
St. Peters 6360-15 Replace Damaged Concrete Slabs $880,000|CONST 01/2015 01/02/2015
Mexico Road--Belleau Creek Road To West Sunny Hills Blvd--Resurfacing -
St. Peters 6361-15 Replace Damaged Concrete Slabs $960,000]CONST _ |01/2015 01/02/2015
St. Louis County 5607-14 Mckelvey Road--Dorsett Road To Marine Avenue--Resurfacing And Sidewalks $881,600|CONST 01/09/2015
Henry Avenue--Manchester Road To Ballwin City Limits--Resurfacing - Ada
Manchester 6321-15 Improvements $59,760|PE* 01/16/2015
Washington 5824-13 Lafayette Ped Crossing--Across Union Pacific Railroad--Sidewalk $208,000|CONST 01/20/2015
Ronald Reagan Drive Sidewalk--Lake Saint Louis Boulevard To Technology Dr
Lake Saint Louis 6320-15 Loop--Sidewalk - Ada Improvements $41,200|PE* 01/23/2015|
Berwyn Drive--Monarch Drive To Lewis And Clark Blvd--Resurfacing - Ada
Moline Acres 6323-15 Improvements - Lighting $649,220|CONST 01/25/2015
St. Charles 5858-13 Muegge Road--At Mexico Road--Intersection Improvements $279,363|CONST 01/25/2015
N. Rock Hill Road Bridge—-Over Shady Grove Creek (And Approaches)--Bridge
Webster Groves 6462-15 Replacement $79,915|PE 01/26/2015
Old Gravois Road, Phase 1--Water Street To Ferry Street--Reconstruct - Add
Fenton 6311-15 Sidewalks - Ada Improvements $96,000|PE 01/30/2015
Saline Road, Phase I--St. Louis County Line To East Leg Of Northwest Blvd--
Jefferson County 5589-12 Reconstruction $1,539,440|CONST 01/30/2015
January Total $5,674,498 Projects
Sullivan 6362-15 W. Springfield Traffic Signal--At ElImont--Construct Traffic Signal $20,000|PE 02/01/2015
East Concord And Reavis Road--E. Concord: Mo 21 To Von Talge - Reavis: Mo
St. Louis County 6353-15 21 To Mackenzie--Resurfacing $87,200|PE 02/05/2015)
St. Charles 5857-13 Kingshighway Signal Interconnect--Jefferson St To Monroe St-- $210,261|CONST 02/17/2015)
St. Louis County 5810-15 Missouri Bottom Road--Fee Fee Rd To I-270--Resurfacing - Ada Improvements $92,000|PE 02/2015 02/20/2015
Telegraph Road--Lemay Ferry Rd To Kingston Dr--Resurfacing - Signal
St. Louis County 5814-15 Interconnect $108,000|PE 02/2015 02/20/2015
St. Louis County 6357-15 St. Charles Rock Road East--Taussig Road East To Pennridge Lane--Resurfacing $70,400|PE 05/2015 02/20/2015
Washington Street--Lindbergh Boulevard 10 Rue St. Pierre--Replace Damaged
St. Louis County 6350-15 Concrete Slabs. $84,000|PE 04/2015 02/20/2015
February Total $671,861 Projects
Wentzville Parkway--William Dierberg Dr 10 Schroeder Creek Blvd--Center Turn
Wentzville 5827-14 Lane - Signal Interconnection $1,037,941|CONST 03/01/2015
Asphalt Overlay 2015-2--Various Locations Along Flatwoods Rd,--S. Pointe
St. Charles County 5790-15 Prairie Rd, St Paul Rd, & Mexico Rd $470,400|CONST 03/04/2015
Patriotic Trail--Independence Road To Wolfrum Road--Resurfacing - Ada
St. Charles County 6300-15 Improvements $144,000|CONST 03/04/2015
Jefferson County 6315-15 Brennan Road--Little Brennan Road To Hillsboro-Valley Park Road--Resurfacing $185,600|CONST 03/13/2015
St. Charles 6376-14 Flashing Yellow Arrow--22 Signalized Intersections At Various Locations-- $192,000|CONST 03/16/2015
Ferguson 5582-13 Forestwood Drive, Phase 2--From Highmont To Ferguson Avenue $1,113,828|CONST 03/25/2015
Microsurfacing - 2015--Independence Road: Mo 94 To Patriotic Trail--Wolfrum
St. Charles County 6335-15 Road: Mo 94 To Grey Oaks Dr $132,000|CONST 03/25/2015
Chesterfield 5753-14 South Greentrails Drive--Ladue Road To White Road-- $52,500|ROW 03/27/2015
Chesterfield 5752-13 Appalachian Trail - Phase 2--Beaver Creek Road To White Road-- $1,360,621|CONST 03/30/2015
March Total $4,688,890 Projects

FY 15 REASONABLE PROGRESS

Obligated

05/07/2015



Obligated

Des Peres

5759-13

Reasonable Progress Update:

Projects with a September 30, 2015 Deadline

Fawnvalley Drive Bridge--Over Two Mile Creek--Replace Bridge

$531,794

CONST

11/2014

04/01/2015

FY 15 REASONABLE PROGRESS

* Project has another phase of work programmed in FY 2015

" Scheduled Obligation Date is based on the schedule created by the sponsor in the
project

PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

Obligated

Sunset Hills 5625-12 Kennerly Road--Sappington To Weber Hill--Resurfacing - Realign Sharp Curve $872,141|CONST 04/01/2015
Traffic Signal Upgrades--Mo N At Crossrds Sch, Hanley/Post, Merz Farm, Brit

St. Charles County 6398-15 Cove--And Feise At Hanley - Install Flash Yellow Arrow $159,720|CONST 04/01/2015

Hillsboro 6314-15 Yeager Road--Vreeland Road To Business 21--Resurfacing - Ada Improvements $531,736|CONST 04/01/2015
Progress Parkway--Westport Plaza Dr To 830 Feet North OFf Kimler Dr--

Maryland Heights 5568-14 Reconstruct Road - Sidewalks-Add Center Turn Ln $2,500,000]CONST 04/01/2015

St. Louis County 5805-13 Conway Road Bridge--Over Maryville Creek--Replace Bridge $816,000|CONST 04/01/2015|
Big Bend Boulevard Central--Mo 100 To Laclede Station Road--Resurfacing - Rt

St. Louis County 6341-15 Turn Ln At Mo 100 $134,000|PE 04/02/2015

Jefferson County 5770-14 Kramme Road Bridge--Over Calvey Creek--Replace Bridge $2,400|ROW 04/02/2015

Jefferson County 5772-14 Romaine Creek Road Bridge--Over Sugar Creek--Replace Bridge $10,880|ROW 04/02/2015

Jefferson County 5774-14 Stroup Road Bridge--Over Little Creek--Replace Bridge $5,385|ROW 04/02/2015
Jackson/Balson Ave Pedestrian Improvements--Balson - Hanley Rd To Purdue

University City 6364-15 Ave;--Jackson Ave - Shaftesbury Ave To Balson Ave $32,211|PE 04/09/2015
Independence Road, Phase 4--350 Feet W/O Nancy Lane To Galahad Drive--

Weldon Spring 6366-15 Reconstruct Road - Construct Multi-Use Path $128,000|PE 04/10/2015
Adie Rd/Link Ave--St. Charles Rock Rd To South City Limits--Resurfacing - Ada

St. Ann 5786-14 Improvements $1,206,230|CONST 04/10/2015
Gateway Green Light, Phase 3--Various Roads In St. Charles County--Fiberoptic

St. Charles County 6473-15 Cable, Cctv, Dms Installation, Vehicle Detection $139,893|PE 04/20/2015
Hudson Road & Trask Drive Resurfacing-Sidewalks--Hudson Rd - West

Dellwood 5758-13 Florissant Ave To Trask Dr--Trask Dr - Imperial Drive To Grafton Drive $1,208,201|CONST 04/22/2015

Florissant 6458-15 St. Anthony Lane Bridge--Over Fountain Creek--Replace Bridge $64,000|PE 04/22/2015|
Hanley Industrial Court Ped Improvements--Strassner: Hanley Ind. Ct To Mem

Brentwood 6306-15 Park--Hanley Ind Ct: 3 Way Stop To Bernard Dr $89,949|PE 04/22/2015

St. Louis County 6461B-15 Lackland Road Bridge--Over E Tributary Of Fee Fee Creek--Replace Bridge $57,600|PE* 04/22/2015

St. Peters 5817-14 Willott Road Bridge--Over Spencer Creek--Replace Bridge - Multi-Use Path $1,091,309|CONST 04/22/2015

MoDOT 5841-13 Mo 340 Dual Lefts--At |-64-- $546,800|CONST 04/24/2015

MoDOT 6382-15 1-44 South Outer Road--At Mo 109--Construct Dual Left Turn Lane $267,276|CONST 04/24/2015
Mo D Traffic Signals--At Various Intersections From Grand Bivd To Kingshighway

MoDOT 6391-15 Blvd--Replace Signals And Upgrade Detection $1,412,154|CONST 04/24/2015]
Saint Louis Regional Clean AIr Partnership--Increase Public Awareness And

MoDOT 5851-13 Outreach Of--Means To Reduce Air Pollution $722,687|CONST 04/28/2015

05/07/2015



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Not Obligated - Preliminary Engineering

Scheduled
Fiscal Year Obligation
Sponsor TIP# Project Title 2015 Phase Date”
$2,242,929 25 Projects
MO N Shared Use Path--Motherhead Rd to Mid Rivers Mall Dr--Shared Use Path
Cottleville 6543-15 (10 $44,000|PE
De Soto 6558-15 |Main St Bridge--Over Tanyard Braunch--Replace Bridge $84,000]PE
Ferguson Street Improvements--Carson: Flor - City Lim, Church: Flor - Elizabeth--
Ferguson 6312-15 |Dade: Ns Rr Approach; Ferguson Ave: Elizabeth-W Flor $93,505|PE
Flashing Yellow Arrow Installation 4--Various Locations Along Mo 100 (Stl City);
MoDOT 6471-15 |Mo 367, 1-270,--1-70, I-55, 1-64 (Stl Co); I-55 (Jefferson Co); I-44 (Franklin Co) $28,462|PE
Wabash Avenue--Sonderen Street To East Of Edlen Lane--Reconstruct Road -
O'Fallon 6325-15  |Sidewalk $94,500)PE
MO K Shared Use Path--Various Locations Along MO K - Feise to Technology--
O'Fallon 6548-15 |Shared Use Path (10°) $120,000|PE
Stratford Avenue--Edgewood Boulevard To St. Louis City Limits--Reconstruct -
Pine Lawn 6329-15 |Ada Improvements $154,576|PE
Zumbehl Road/Friedens Road--Veteran'S Memorial Parkway To Arena Parkway--
St. Charles 6333-15 |Slab Replacement - Diamond Grind - Ada Improvements $80,000]PE
First Capitol/Fifth St--1St Capitol: Fifth St To E/O 2Nd; 5Th: 1St Cap To Madison--
St. Charles 6549-15 |Upgrade Ped Facility (5') - Utility Relocation $48,000|PE
Downtown Traffic Signal Improvements--Broadway & 7Th St: Chestnut St. To
St. Louis 6476-15 |Market St--Chestnut St & Market St 7Th St. To Broadway $144,000|PE
Creve Coeur Mill Bridge-2016--Over Branch Of Creve Coeur Creek--Replace
St. Louis County 6461A-15 |Bridge $66,400|PE*
Chesterfield Valley lts--Various Locations Along Chesterfield Pkwy, Wild Horse--
St. Louis County 6477A-15 |Creek Rd, Chesterfield Airport Rd $52,800]PE
Airport - Westport And Vicinity Its--Various Locations Along Elizabeth Ave, Paul
St. Louis County 6477B-15 JAve,--Bermuda Dr, J.S. Mcdonnell Blvd, Mckelvey Rd $86,000|PE*
Northeast County Its--Various Locations Along New Halls Ferry Rd, Parker Rd--
St. Louis County 6477C-15 |Redman Ave, Shepley Dr $132,800|PE
Sappington Corridor Its--Various Locations Along Sappington Rd, Kennerly Rd--
St. Louis County 6477D-15 |OId Tesson Rd, Mattis Rd $49,200|PE
St. Louis County 6343-15 |OId State Road--Mo 109 To Old State Spur--Resurfacing $59,200|PE 04/2015
North Hanley Road - C--60' N/O Madison Ave To 1100 ' S/O Frost Ave--
St. Louis County 6344-15 |Resurfacing $44,800|PE 04/2015
Old Jamestown Road Sidewalk--Old Jamestown Forest Dr To Jerries Ln--
St. Louis County 6551-15 |Sidewalk (5" $30,400]|PE 04/2015
St. Louis County 6552-15 |Conway Road Sidewalk--Mason Rd To Mason Rd--Sidewalk (5') $52,850|PE 04/2015
St. Louis County 6561-15 |OId Halls Ferry Rd Bridge--Over Braunch of Coldwater Creek--Replace Bridge $101,040]PE 09/2015
St. Louis County 6562-15 |Vance Rd Bridge--Over Fishpot Creek--Replace Bridge $162,120]|PE 09/2015
St. Peters 6563-15 |Jungermann Rd Bridge--Over Braunch of Spencer Creek--Replace Culvert $124,000]PE 06/2015
Shared Lane Markings--Old Bonhomme: Centennial Grnwy - 81St; 81St: Ob-Olive
University City 6554-15 |-82Nd: Olive - Groby; Purdue: Olive - Canton; Jack: Delmr To Univ Dr $10,276|PE
University City 6564-15 |Kingsland Ave--Over NE Braunch of River Des Peres--Replace Culvert $116,000|PE 06/2015
Wild Horse Creek Road Bridge--Over Branch Of Wild Horse Creek--Replace
Wildwood 6368-15 |Bridge - Realign Road $80,000]PE 06/2015
Wildwood 6369-15 |Bouquet Road Bridge--Over Tavern Creek--Replace Bridge $64,000]PE 06/2015
Wildwood 6565-15  |Strecker Rd Bridge--Over Caulks Creek--Replace Bridge $120,000|PE 08/2015
* Project has another phase of work programmed in FY 2015
A Scheduled Obllgatlon Date Is based on the schedule created by the sponsor In
the project application
PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

FY 15 REASONABLE PROGRESS Not Obligated - PE 05/07/2015



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

$430,120 11 Projects

Ronald Reagan Drive Sidewalk--Lake Saint Louis Boulevard To Technology Dr

Lake Saint Louis 6320-15 Loop--Sidewalk - Ada Improvements $2,120|ROW* 09/2015
Henry Avenue--Manchester Road To Ballwin City Limits--Resurfacing - Ada

Manchester 6321-15 Improvements $32,000|ROW* 09/2015
Viaduct Street--At Thornton, Hogan, Wb On/Off |-44 Ramps--Construct

Pacific 6374-15 Roundabout - Related To 6S3101 $24,000|ROW
Thornton Road, Phase 2--Molly'S Street To North Monroe Street--Resurfacing -

Pacific 6327-15 Add Sidewalk - Lighting $16,000[ROW
Newstead Avenue--St. Louis Avenue To Natural Bridge Avenue--Sidewalk

St. Louis 6337-15 Replacement - Lighting - Resurfacing $40,000|ROW* 07/2015
North Broadway--Thrush Avenue To Walter Avenue--Lane Diet (4 To 2 Lns) -

St. Louis 6338-15 Replace Sidewalks - Traffic Signals $40,000|ROW* 07/2015
Creve Coeur Mill Bridge-2016--Over Branch Of Creve Coeur Creek—-Replace

St. Louis County 6461A-15 Bridge $57,600|ROW* 09/2015

St. Louis County 6461B-15 Lackland Road Bridge--Over E Tributary Of Fee Fee Creek--Replace Bridge $114,400|ROW* 09/2015
Airport - Westport And Vicinity Its--Various Locations Along Elizabeth Ave, Paul

St. Louis County 6477B-15 Ave,--Bermuda Dr, J.S. Mcdonnell Blvd, Mckelvey Rd $8,000|ROW*

St. Peters 6304-15 Sutters Mill Road Bridge--Over Spencer Creek--Replace Bridge - Sidewalk $64,000|ROW
Denmark Road, Phase 2--St. Andrews Dr To Grandview Farms Dr--Resurfacing -

Union 6363-15 Construct Sidewalk $32,000[ROW

FY 15 REASONABLE PROGRESS

* Project has another phase of work programmed in FY 201&

Missed Scheduled Obligation Date

in the project application

" Scheduled Obligation Date is based on the schedule created by the

sponsor

PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

Not Obligated - ROW

05/07/2015



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Not Obligated - Construction

Total

Mo N--Eagle Hill Ln To Weiss Road--Raise Roadway Out Of Flood Plain - Two

$62,555,314

Cottleville 6307-15 Way Turn Ln $1,590,000|CONST
Coeur De Ville Lane--Sidewalk - Mo 340 (Olive Blvd) To Mo Ab (Ladue Rd)--

Creve Coeur 5755-14 Resurfacing - Parc Provence To Royal Valley Dr $363,629| CONST
Mississippi Avenue, Phase 2--1St Street To 6Th Avenue--Reconstruct Road -

Crystal City 6308-15 Ada Improvements $844,029|CONST
Forby Road Phase 3 & Alt Road--Forby: Clitte Creek East Of Meramec Bivd To

Eureka 5574-12 Alt Rd--Alt Rd: Forby Rd To City Limits $1,208,000JCONST
Horine Road--Hillshoro Rd (N. 5Th Street) To Richard Avenue--Resurfacing -

Festus 5760-13 Add Sidewalks $833,120|CONST
Bend Road Bridge--Over Meramec River (And Approaches)--Replace Bridge -

Franklin County 6303-14 Realign Road $3,463,843|CONST

Franklin County 5604-12 Circle Drive Road Bridge--Over Railroad--Replace Bridge $220,000|CONST

Green Park 5764-13 Old Green Park Rd--Green Park Rd To Green Park Rd--Resurfacing $220,086]CONST

Hazelwood 5619-12 Fee Fee Road--Mcdonnell Blvd To 0.3 Miles South--Reconstruction - Sidewalk $1,365,600|CONST
Broadway Avenue--Resurface - Main Street To Barclay Street--Sidewalk- Curb

Herculaneum 6313-15 & Gutter - Lighting - Main To Mott $470,115|CONST

Jefferson County 6459-15 Konert Road Bridge--Over Romaine Creek--Replace Bridge $568,320|CONST

Jefferson County 5578-12 Old Lemay Ferry Road--At Vogel Road--Traffic Signal $281,600|CONST
Vogel Road Improvements-Phase 2--OId Lemay Ferry Road To Vogel Circle--

Jefferson County 5595-12 Realign Road - Guardrail $624,000|CONST

Jefferson County 6316-15 Elm Drive--I-55 Outer Road To Miller Road--Resurfacing $205,600|CONST

Jefferson County Marine Vessel Engine Repower--Repower 10 Marine Vessels Serving

Port Authority 6468-15 Mississippi--And Missouri Rivers In Non-Attainment Area $871,983|CONST
Price Road--Sidewalks - Clayton Rd To Delmar--Resurfacing - Ladue Rd To

Ladue 5777-13 Delmar $785,344|CONST
Civic Center Drive--Lake Saint Louis Boulevard To Outer Road--Road

Lake Saint Louis 5778-13 Reconstruction - Bike And Ped Facilities $901,680|CONST
Manchester Road, Phase 3--West Of Bredell Avenue To West Of Metrolink--

Maplewood 5573-12 Widen Traffic Lanes- Add Turn Lanes $1,460,000|CONST
Adie Road, Phase 3--Fee Fee Road To Schuetz Road--Sidewalks - Road

Maryland Heights 5779-15 Reconstruction - Center Turn Ln $1,800,000JCONST
Arterial Management Interface Update--Various St. Louis District Roads Used

MoDOT 6384-15 As--I-44, I-55, 1-64, 1-170 And 1-255 Diversion Routes $193,200|CONST
Mo 141--At Vance Road / Forest Avenue - Design Build--Dual Left Turn 141 To

MoDOT 6385-14 Vance - Add Shared Thru/Right On Forest $2,549,600|CONST 06/2015

MoDOT 6387-14 Mo Z--At |-70 Westbound On/Off Ramp--Construct Roundabout $1,073,363|CONST 06/2015
Mo 30 Traffic Signals--Russell Bivd To Grand Blvd--Replace Signals And

MoDOT 6394-15 Upgrade Detection $1,265,256]CONST  |06/2015
Mo K And 1-70 Interchange Signal Optimization--Mo K I-64 To I-70; I-70

MoDOT 6395-14 Interchanges: Fifth To Mo W-- $232,000|CONST
Central Signal System--Central Control For All Traffic Signals In--FrankIin,

MoDOT 6396-15 Jefferson, St. Charles, St. Louis Cos. And St. Louis City. $2,339,054|CONST
Various--Various Signalized Intersections--ESC for System Intergration of

MoDOT 6396B-15 |Central Traffic Signal Control System $345,600|CONST
Gateway Greenlight Arterial Management Interface--Various Gateway

MoDOT 6475-15 Greenlight Roads--Develop Alternate Route Plans For Incidents $200,000|CONST
Miller Street, Phase 4--Maiden Lane To The South 0.19 Miles--Reconstruct

New Haven 5780-13 Road - Sidewalk $598,744|CONST
Lillian Avenue--Nelson Drive To Melwood Avenue--Resurfacing - Sidewalks -

Northwoods 5601-13 Curb/Gutter $659,730|CONST

O'Fallon 5854-12 Sommers Road / Ronald Reagan Blvd--At Mo N--Intersection Improvements $604,000|CONST

FY 15 REASONABLE PROGRESS

Not Obligated - Const

05/07/2015



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Not Obligated - Construction

East / West Terra Overpass - Sidewalk--At Mo M (Main St)--On Overpass - Bike

O'Fallon 5886-13 Ped Improvements $588,045|CONST
Woodlawn / Civic Park Resurfacing--Woodlawn Ave - West Terra Ln To Civic

O'Fallon 5781-14 Park Dr--Civic Park Dr - Imperial Dr To Main St $616,000|CONST
Pavement Program - 2015--Various Locations Along Mexico Rd, Knaust Rd,--

O'Fallon 6326-15 Homefield Blvd, Woodlawn Ave, And President'S Landing Dr $848,000|CONST
Old Bonhomme Road--Olive Blvd. To Price Road--Resurfacing - Ada

Olivette 5603-12 Improvements $1,724,836|CONST
Herky-Horine Road--Commercial Bivd To West City Limit--Resurfacing - Bridge

Pevely 6328-15 Rehab - Lighting $850,828| CONST
Bismark Avenue Improvements - Phase I--Rock Hill Road To Barron Lane--

Rock Hill 5581-12 Reconstruction - Ada Improvements $693,832|CONST
EIm Point Industrial Dr--At EIm St--Dual Left Eb EIm Point To EIm - Intersection

St. Charles 6375-14 Impr. $303,396|CONST
Hopewell Road Bridge--Over Unnamed Tributary To Dardenne Creek--Replace

St. Charles County |6460A-16 Bridge $320,000J]CONST

St. Charles County |6397-15 O'Fallon Rd--At Gutermuth Rd--Install Traffic Signal $181,520|CONST

St. Charles County  |5794-14 Pralle Lane--Kunze Drive To 2000 Ft East--Reconstruct- Sidewalks $488,000|CONST
Main Street--Commercial Avenue To Hickory Street--Resurfacing - Ada

St. Clair 6336-15 Improvements - Curb & Gutter $804,641|CONST
South Broadway Streetscape - Phase 2--River Des Peres To Courtois Street--

St. Louis 5799-14 Sidewalks - Lighting - Ada Improvements $1,424,000)CONST
Washington Avenue Streetscape - Phase 3--Seventh Street To Memorial Drive--

St. Louis 5800-14 Sidewalks - Lighting - Ada Improvements $1,343,435|CONST

St. Louis County 5812-13 Parker Road Bridge--Over Branch Of Coldwater Creek--Replace Bridge $656,000|CONST 09/2015
Its West And South--Locations Along Baxter/Sulphur Spring, Sappington--

St. Louis County 5865-13 Craig/Westport Plaza/Marine, & Chesterfield Airport Rd $1,456,000)CONST 09/2015
South County Its - 2015--Various Locations Along Mackenzie Rd, Union Rd--

St. Louis County 6401-15 Weber Rd, And Bayless Ave - Install Fiberoptic $981,600|CONST 05/2015
South Central Its - 2015--Various Locations Along Hanley Rd, Laclede Station

St. Louis County 6402-15 Rd,--Tesson Ferry Rd, Wilhusen, & Murdoch - Install Fiberoptic $773,600)]CONST 07/2015
Shackelford Road--Charbonier Road To Humes--Add Center Turn Lane -

St. Louis County 5552-13 Resurface $4,727,000|CONST
Chambers Road Infrastructure--Bellefontaine Road To West Florissant Rd--

St. Louis County 5802-13 Resurfacing - Ada Improvements - Signal Interconnect $3,156,000)CONST 09/2015

St. Louis County 5804-14 Christopher Drive--Becker Rd To Telegraph--Resurfacing - Ada Improvements $960,000|CONST 09/2015
Murdoch Avenue & Murdoch Cut-Off--Laclede Station Rd To Lansdowne--

St. Louis County 5811-13 Resurfacing - Ada Improvements - Signal Interconnect $918,893|CONST 05/2015

St. Louis County 5815-14 Wells Road--Mo 21 To Meramec Bottom Rd--Resurfacing - Ada Improvements $928,000|CONST 09/2015
Mexico Road Shared Use Path Bridge--Over Dardenne Creek--Shared Use

St. Peters 6553-15 Path (107 $376,260]CONST
West Watson Road--S. Lindbergh Blvd. To Robyn Road--Resurfacing -

Sunset Hills 5819-13 Sidewalks $865,507| CONST

Union 5820-13 Judith Spring Road Bridge--Over Flat Creek--Replace Bridge $377,857|CONST

Union 5821-13 Prairie Dell Road, Phase 2--Prairie Dell Plaza Drive To College Road-- $965,779|CONST

University City 5748-13 Westgate Avenue--At Olive Blvd--Realign Intersection - Install Traffic Signal $308,054|CONST

FY 15 REASONABLE PROGRESS Not Obligated - Const 05/07/2015



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Not Obligated - Construction

09/2015

Jefferson Avenue/Main Street--Vance Road To Mo 141 West Outer Road--
Valley Park 5584-12 Sidewalk - Road Reconstruction-Pavement Repair $1,716,599|CONST
\Washington 5558-13 Jefferson Street--Over Busch Creek--Bridge Reconstruction $976,961|CONST
Independence Road, Phase 3--Wolfrum Road To 350 Feet West Of Nancy
Weldon Spring 5825-13 Lane--Reconstruct - Multi-Use Path $676,000|CONST
Weldon Spring Parkway, Phase 2--Independence Road To 0.15 Miles

'Weldon Spring 5826-13 Southwest - New Rd--Revise Intersection At Mo 94 And Independence Rd $378,000|CONST
Corporate Parkway--Veterans Memorial Parkway To S. Callahan Rd--

Wentzville 6367-15 Reconstruct Road - Build Sidewalk $600,160|CONST

\Wildwood 5828-13 Fox Creek Bridge--Over Fox Creek--Replace Bridge $463,015|CONST

\Wildwood 5617-13 Woods Road Bridge--Over Hamilton Creek.--Bridge Replacement $560,000|CONST
Manchester Road--Mo Route 109 West To Mo Route 100--Resurfacing -

Wildwood 5829-13 Widening Pavement For Bike Lns $960,000|CONST
Mo 100 Shared Use Path Bridge--At 0.2 Miles East Of Mo 109--Shared Use

\Wildwood 6555-15 Path $450,000|CONST

FY 15 REASONABLE PROGRESS

* Project has another phase of work programmed in FY 2015

Missed Scheduled Obligation Date

" Scheduled Obligation Date is based on the schedule created by the
sponsor in the project application

PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

Not Obligated - Const

05/07/2015



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Project Adjustments

0 Projects

* Project has another phase of work programmed in FY 2015
PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

FY 15 REASONABLE PROGRESS Project Adjustment

05/07/2015



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Removed

0 Projects

St. Charles Cour{6334-15 Course $272,000JCONST 04/10/2015

* Project has another phase of work programmed in FY 2015
PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

FY 15 REASONABLE PROGRESS Removed

05/07/2015



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant project
delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments(EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently there are 159 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2015 of the FY 2015-2018 TIP. These projects, sponsored
by 57 different agencies and representing $110.7 million in federal funds ,are subject to a September 30, 2015 deadline to obligate the federal funds. To obligate
funds, a sponsor must obtain approval from the Missouri Department of Transportation(MoDOT) depending on the milestone. Generally a project must meet three
milestones before construction or implementation of a project may begin. These milestones include approval of design contract (PE), approval to acquire right-of-
way(ROW) and final plan approval/authority to advertise (Const or Impl). If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not
meet a September 30 deadline), the project sponsor will have the opportunity to ask for consideration of a “one-time extension” in their project schedule. One-
time extensions of up to three (3) months may be granted by East-West Gateway staff and one-time extensions greater than three (3) months, but not more than
nine (9) months, will go to the Board of Directors for their consideration and approval. If the project still cannot obligate funds after the one-time extension or the
sponsor decides to not proceed, funding will be removed from the TIP, and the federal funds associated with those projects will be returned to the regional
funding pool for redistribution without further action by the board.

Funding Obligations
$120,000
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$40,000 1 —
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Thousands

Obligated Project Adjustments Removed Not Obligated
Date # Federal $ # Federal $ # Federal $ # Federal$ | # | Federal$ | # Federal $ # Federal $
PE ROW CONST

10/01/14 $0 $0 | 36 $3,909,765| 16 $522,085| 99 | $105,236,056 151 $109,667,906

$0| 32 $3,232,638| 15 $501,285| 98 | $104,328,056 151 $109,667,906

0
10/31/14] 6 $1,605,927
9

11/30/14 $15,981,207 $0| 31 $3,009,438| 15 $501,285| 96 $90,175,976 151 $109,667,906

12/31/14] 15 $22,440,874 $0| 27 $2,614,371| 15 $501,285| 94 $84,111,376 151 $109,667,906

01/31/15| 24 $28,115,372 $0| 25 $2,337,496| 15 $501,285| 87 $78,713,753 151 $109,667,906

02/28/15] 31 $28,787,233 $0| 19 $1,875,896| 15 $501,285| 86 $78,503,492 151 $109,667,906

03/31/15[ 40 $33,476,123 $0| 25 $2,181,422| 14 $448,785| 80 $74,693,362 159 $110,799,692

o|o|o|o|o|o|o|o
Oo|o[o|o|o|o|o|o

04/30/15| 47 $39,021,514 $0| 30 $2,754,582| 14 $448,785| 74 $69,281,971 165 $111,506,852

05/31/15

06/30/15

07/31/15

08/15/15

08/31/15

09/05/15

09/12/15

09/19/15

09/30/15

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

FY 15 REASONABLE PROGRESS Summary 04/06/2015



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Obligated
Scheduled Actual
Fiscal Year Obligation | Obligation
Sponsor Project Title 2015 Date” Date

Total
North Broadway--Thrush Avenue To Walter Avenue--Lane Diet (4 To 2 Lns) -

$39,021,514

St. Louis 6338-15 Replace Sidewalks - Traffic Signals $240,000|PE* 10/20/2014
St. Louis County 5801-13 Berry Road--Big Bend To Manchester Rd--Resurfacing - Ada Improvements $908,000|CONST 10/27/2014
Henry Avenue--Clayton Road To Ballwin City Limits--Resurfacing - Ada
Ballwin 6305-15 Improvements $73,200|PE 01/2015 10/29/2014
Ellisville 6310-15 Hutchinson Road--Mo 100 To Clayton Road--Resurfacing - Ada Improvements $57,047|PE 02/2015 10/29/2014
Bluff Road--Mo 100 To Vossbrink Drive--Resurfacing - Add Right Turn Ln At Mo
Washington 6365-15 100 $16,000|PE 09/2015 10/30/2014
Jefferson County 6317-15 Big Hollow Road Bridge--Over Saline Creek--Replace Bridge $130,880|PE 12/2014 10/30/2014
O'Fallon 6372-14 Waterford Crossing Dr--At Mo K--Add Right Turn Lane $20,800|ROW 01/2015 10/30/2014
Newstead Avenue--St. Louis Avenue To Natural Bridge Avenue--Sidewalk
St. Louis 6337-15 Replacement - Lighting - Resurfacing $160,000|PE* 10/2014 10/31/2014
October Total $1,605,927 Projects
Union Road/Morgan Ford Road--Reavis Barracks Road To St Louis City Limits--
St. Louis County 5561-14 Resurfacing - Ada Improvements $1,752,080|CONST 11/06/2014
5265-11 Kingshighway Bridge--Over Union Pacific Railroad; Vandeventer To I-44--Bridge
St. Louis 5265A-12 Replacement & Roadway Improvements $12,400,000]CONST 11/06/2014
Union Road--Lindbergh to 0.15 miles s/o Reavis Barracks--Resurfacing - Replace
St. Louis County 6342-15 Damaged Slabs $223,200|PE 11/2014 11/25/2014]
November Total $14,375,280 3 Projects
Metro 6469-15 Bus Replacement - 2015--Replace 12 Buses-- $4,168,000JCONST 09/2015 12/03/2014
Spruce Street Bridge--Over Metrolink (Near Busch Stadium)--Replace Bridge -
Metro 6322-15 Ada Improvements $1,896,600|CONST 09/2015 12/03/2014
Chesterfield 6302-15 Schoettler Road Bridge--Over Creve Coeur Creek--Replace Bridge - Sidewalk $168,000|PE 10/2014 12/12/2014
Ballwin 6457-15 Ries Road Bridge--Over Fishpot Creek--Replace Bridge $56,000|PE 12/2014 12/18/2014
Des Peres 6309-15 Oak Drive Bridge--Over Two-Mile Creek--Replace Bridge $100,000|PE 09/2015 12/23/2014
Street Improvements - 2015--Weill: Shrews - City Limits;, Kenrick Manr/Tfian:
Shrewsbury 6330-15 Laclede Stn--To Watson; Shrewsbury Ave: Weil To Murdoch $71,067|PE 01/2015 12/29/2014!
December Total $6,459,667 6 Projects
Salt Lick Road--Mexico Road To Veterans Memorial Parkway--Resurfacing -
St. Peters 6360-15 Replace Damaged Concrete Slabs $880,000|CONST 01/2015 01/02/2015
Mexico Road--Belleau Creek Road To West Sunny Hills Blvd--Resurfacing -
St. Peters 6361-15 Replace Damaged Concrete Slabs $960,000]CONST _ |01/2015 01/02/2015
St. Louis County 5607-14 Mckelvey Road--Dorsett Road To Marine Avenue--Resurfacing And Sidewalks $881,600|CONST 01/09/2015
Henry Avenue--Manchester Road To Ballwin City Limits--Resurfacing - Ada
Manchester 6321-15 Improvements $59,760|PE* 01/16/2015
Washington 5824-13 Lafayette Ped Crossing--Across Union Pacific Railroad--Sidewalk $208,000|CONST 01/20/2015
Ronald Reagan Drive Sidewalk--Lake Saint Louis Boulevard To Technology Dr
Lake Saint Louis 6320-15 Loop--Sidewalk - Ada Improvements $41,200|PE* 01/23/2015|
Berwyn Drive--Monarch Drive To Lewis And Clark Blvd--Resurfacing - Ada
Moline Acres 6323-15 Improvements - Lighting $649,220|CONST 01/25/2015
St. Charles 5858-13 Muegge Road--At Mexico Road--Intersection Improvements $279,363|CONST 01/25/2015
N. Rock Hill Road Bridge—-Over Shady Grove Creek (And Approaches)--Bridge
Webster Groves 6462-15 Replacement $79,915|PE 01/26/2015
Old Gravois Road, Phase 1--Water Street To Ferry Street--Reconstruct - Add
Fenton 6311-15 Sidewalks - Ada Improvements $96,000|PE 01/30/2015
Saline Road, Phase I--St. Louis County Line To East Leg Of Northwest Blvd--
Jefferson County 5589-12 Reconstruction $1,539,440|CONST 01/30/2015
January Total $5,674,498 Projects
Sullivan 6362-15 W. Springfield Traffic Signal--At ElImont--Construct Traffic Signal $20,000|PE 02/01/2015
East Concord And Reavis Road--E. Concord: Mo 21 To Von Talge - Reavis: Mo
St. Louis County 6353-15 21 To Mackenzie--Resurfacing $87,200|PE 02/05/2015)
St. Charles 5857-13 Kingshighway Signal Interconnect--Jefferson St To Monroe St-- $210,261|CONST 02/17/2015)
St. Louis County 5810-15 Missouri Bottom Road--Fee Fee Rd To I-270--Resurfacing - Ada Improvements $92,000|PE 02/2015 02/20/2015
Telegraph Road--Lemay Ferry Rd To Kingston Dr--Resurfacing - Signal
St. Louis County 5814-15 Interconnect $108,000|PE 02/2015 02/20/2015
St. Louis County 6357-15 St. Charles Rock Road East--Taussig Road East To Pennridge Lane--Resurfacing $70,400|PE 05/2015 02/20/2015
Washington Street--Lindbergh Boulevard 10 Rue St. Pierre--Replace Damaged
St. Louis County 6350-15 Concrete Slabs. $84,000|PE 04/2015 02/20/2015
February Total $671,861 Projects
Wentzville Parkway--William Dierberg Dr 10 Schroeder Creek Blvd--Center Turn
Wentzville 5827-14 Lane - Signal Interconnection $1,037,941|CONST 03/01/2015
Asphalt Overlay 2015-2--Various Locations Along Flatwoods Rd,--S. Pointe
St. Charles County 5790-15 Prairie Rd, St Paul Rd, & Mexico Rd $470,400|CONST 03/04/2015
Patriotic Trail--Independence Road To Wolfrum Road--Resurfacing - Ada
St. Charles County 6300-15 Improvements $144,000|CONST 03/04/2015
Jefferson County 6315-15 Brennan Road--Little Brennan Road To Hillsboro-Valley Park Road--Resurfacing $185,600|CONST 03/13/2015
St. Charles 6376-14 Flashing Yellow Arrow--22 Signalized Intersections At Various Locations-- $192,000|CONST 03/16/2015
Ferguson 5582-13 Forestwood Drive, Phase 2--From Highmont To Ferguson Avenue $1,113,828|CONST 03/25/2015
Microsurfacing - 2015--Independence Road: Mo 94 To Patriotic Trail--Wolfrum
St. Charles County 6335-15 Road: Mo 94 To Grey Oaks Dr $132,000|CONST 03/25/2015
Chesterfield 5753-14 South Greentrails Drive--Ladue Road To White Road-- $52,500|ROW 03/27/2015
Chesterfield 5752-13 Appalachian Trail - Phase 2--Beaver Creek Road To White Road-- $1,360,621|CONST 03/30/2015
March Total $4,688,890 Projects

FY 15 REASONABLE PROGRESS

Obligated

04/06/2015



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Obligated

Des Peres 5759-13 Fawnvalley Drive Bridge--Over Two Mile Creek--Replace Bridge $531,794|CONST 04/01/2015

Sunset Hills 5625-12 Kennerly Road--Sappington To Weber Hill--Resurfacing - Realign Sharp Curve $872,141|CONST 04/01/2015
Traffic Signal Upgrades--Mo N At Crossrds Sch, Hanley/Post, Merz Farm, Brit

St. Charles County 6398-15 Cove--And Feise At Hanley - Install Flash Yellow Arrow $159,720|CONST 04/01/2015

Hillsboro 6314-15 'Yeager Road--Vreeland Road To Business 21--Resurfacing - Ada Improvements $531,736|CONST 04/01/2015
Progress Parkway--Westport Plaza Dr To ‘eet Nortl imler Dr--

Maryland Heights 5568-14 Reconstruct Road - Sidewalks-Add Center Turn Ln $2,500,000]CONST 04/01/2015

St. Louis County 5805-13 Conway Road Bridge--Over Maryville Creek--Replace Bridge $816,000|CONST 04/01/2015|
Big Bend Boulevard Central--Mo 100 To Laclede Station Road--Resurfacing - Rt

St. Louis County 6341-15 Turn Ln At Mo 100 $134,000|PE 04/02/2015

* Project has another phase of work programmed in FY 2015
" Scheduled Obligation Date is based on the schedule created by the sponsor in the

project

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

FY 15 REASONABLE PROGRESS Obligated 04/06/2015



Not Obligated - Preliminary Engineering

Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

$2,754,582

30 Projects

Hanley Industrial Court Ped Improvements--Strassner: Hanley Ind. Ct To Mem ParK
Brentwood 6306-15 |-Hanley Ind Ct: 3 Way Stop To Bernard Dr $89,949|PE
MO N Shared Use Path--Motherhead Rd to Mid Rivers Mall Dr--Shared Use Path
Cottleville 6543-15  |(107) $44,000|PE
De Soto 6558-15 |Main St Bridge--Over Tanyard Braunch--Replace Bridge $84,000|PE
Ferguson Street Improvements--Carson: Flor - City Lim, Church: Flor - Elizabeth-
Ferguson 6312-15 Dade: Ns Rr Approach; Ferguson Ave: Elizabeth-W Flor $93,505|PE
Florissant 6458-15  |St. Anthony Lane Bridge--Over Fountain Creek--Replace Bridge $64,000|PE
Flashing Yellow Arrow Installation 4--Various Locations Along Mo 100 (Stl City); Mo
MoDOT 6471-15 |367, 1-270,--1-70, I-55, 1-64 (Stl Co); I-55 (Jefferson Co); I-44 (Franklin Co) $28,462|PE 08/2015
Wabash Avenue--Sonderen Street To East Of Edlen Lane--Reconstruct Road -
O'Fallon 6325-15  |Sidewalk $94,500|PE
MO K Shared Use Path--Various Locations Along MO K - Feise to Technology-
O'Fallon 6548-15 |Shared Use Path (10') $120,000|PE
Stratford Avenue--Edgewood Boulevard To St. Louis City Limits--Reconstruct - Ada
Pine Lawn 6329-15 |Improvements $154,576|PE
Zumbehl Road/Friedens Road--Veteran'S Memorial Parkway To Arena Parkway-
St. Charles 6333-15 |Slab Replacement - Diamond Grind - Ada Improvements $80,000|PE
First Capitol/Fifth St--1St Capitol: Fifth St To E/O 2Nd; 5Th: 1St Cap To Madison-
St. Charles 6549-15 Upgrade Ped Facility (5') - Utility Relocation $48,000|PE
Gateway Green Light, Phase 3--Various Roads In St. Charles County--Fiberoptic
St. Charles County  |6473-15 |Cable, Cctv, Dms Installation, Vehicle Detection $139,893|PE
Downtown Traffic Signal Improvements--Broadway & 7Th St. Chestnut St. To
St. Louis 6476-15 Market St--Chestnut St & Market St 7Th St. To Broadway $144,000|PE
St. Louis County 6461A-15 |Creve Coeur Mill Bridge-2016--Over Branch Of Creve Coeur Creek--Replace Bridge| $66,400|PE*
St. Louis County 6461B-15 |Lackland Road Bridge--Over E Tributary Of Fee Fee Creek--Replace Bridge $57,600|PE*
Chesterfield Valley Its--Various Locations Along Chesterfield Pkwy, Wild Horse-
St. Louis County 6477A-15 |Creek Rd, Chesterfield Airport Rd $52,800|PE
Airport - Westport And Vicinity Its--Various Locations Along Elizabeth Ave, Paul Ave
St. Louis County 6477B-15 |-Bermuda Dr, J.S. Mcdonnell Blvd, Mckelvey Rd $86,000|PE*
Northeast County Its--Various Locations Along New Halls Ferry Rd, Parker Rd-
St. Louis County 6477C-15 |Redman Ave, Shepley Dr $132,800|PE
Sappington Corridor Its--Various Locations Along Sappington Rd, Kennerly Rd--Olc
St. Louis County 6477D-15 |Tesson Rd, Mattis Rd $49,200|PE
St. Louis County 6343-15 |Old State Road--Mo 109 To Old State Spur--Resurfacing $59,200|PE 04/2015
North Hanley Road - C--60" N/O Madison Ave To 1100 ' S/O Frost Ave--
St. Louis County 6344-15 |Resurfacing $44,800|PE 04/2015
Old Jamestown Road Sidewalk--Old Jamestown Forest Dr To Jerries Ln--Sidewalk
St. Louis County 6551-15  |(5) $30,400|PE 04/2015
St. Louis County 6552-15 Conway Road Sidewalk--Mason Rd To Mason Rd--Sidewalk (5') $52,850|PE 04/2015
St. Louis County 6561-15 |Old Halls Ferry Rd Bridge--Over Braunch of Coldwater Creek--Replace Bridge $101,040|PE 09/2015
St. Louis County 6562-15 |Vvance Rd Bridge--Over Fishpot Creek--Replace Bridge $162,120|PE 09/2015
St. Peters 6563-15 |Jungermann Rd Bridge--Over Braunch of Spencer Creek--Replace Culvert $124,000|PE 06/2015
Jackson/Balson Ave Pedestrian Improvements--Balson - Hanley Rd To Purdue Ave;
University City 6364-15 |-Jackson Ave - Shaftesbury Ave To Balson Ave $32,211|PE
Shared Lane Markings--Old Bonhomme: Centennial Grnwy - 81St; 81St: Ob-Olive-
University City 6554-15  |82Nd: Olive - Groby; Purdue: Olive - Canton; Jack: Delmr To Univ Dr $10,276|PE
University City 6564-15 |Kingsland Ave--Over NE Braunch of River Des Peres--Replace Culvert $116,000[PE
Independence Road, Phase 4--350 Feet W/O Nancy Lane To Galahad Drive-
Weldon Spring 6366-15 |Reconstruct Road - Construct Multi-Use Path $128,000|PE
Wild Horse Creek Road Bridge--Over Branch Of Wild Horse Creek--Replace Bridge
Wildwood 6368-15 |Realign Road $80,000|PE 06/2015
Wildwood 6369-15 Bouquet Road Bridge--Over Tavern Creek--Replace Bridge $64,000|PE 06/2015
Wildwood 6565-15  |Strecker Rd Bridge--Over Caulks Creek--Replace Bridge $120,000|PE 08/2015

FY 15 REASONABLE PROGRESS

* Project has another phase of work programmed in FY 2015

Missed Scheduled Obligation Date

" Scheduled Obligation Date is based on the schedule created by the sponsor in the

project application

PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

Not Obligated - PE

04/06/2015



Jefferson County

5772-14

Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Romaine Creek Road Bridge--Over Sugar Creek--Replace Bridge

$448,785
$10,880]

14 Projects

Jefferson County 5770-14 Kramme Road Bridge--Over Calvey Creek--Replace Bridge $2,400|ROW

Jefferson County 5774-14 Stroup Road Bridge--Over Little Creek--Replace Bridge $5,385|ROW
Ronald Reagan Drive Sidewalk--Lake Saint Louis Boulevard To Technology Dr

Lake Saint Louis 6320-15 Loop--Sidewalk - Ada Improvements $2,120|ROW* 09/2015
Henry Avenue--Manchester Road To Ballwin City Limits--Resurfacing - Ada

Manchester 6321-15 Improvements $32,000|ROW* 09/2015
Viaduct Street--At Thornton, Hogan, Wb On/Off |-44 Ramps--Construct

Pacific 6374-15 Roundabout - Related To 6S3101 $24,000|ROW
Thornton Road, Phase 2--Molly'S Street To North Monroe Street--Resurfacing -

Pacific 6327-15 Add Sidewalk - Lighting $16,000[ROW
Newstead Avenue--St. Louis Avenue To Natural Bridge Avenue--Sidewalk

St. Louis 6337-15 Replacement - Lighting - Resurfacing $40,000|ROW* 07/2015
North Broadway--Thrush Avenue To Walter Avenue--Lane Diet (4 To 2 Lns) -

St. Louis 6338-15 Replace Sidewalks - Traffic Signals $40,000|ROW* 07/2015
Creve Coeur Mill Bridge-2016--Over Branch Of Creve Coeur Creek—-Replace

St. Louis County 6461A-15 Bridge $57,600|ROW* 09/2015

St. Louis County 6461B-15 Lackland Road Bridge--Over E Tributary Of Fee Fee Creek--Replace Bridge $114,400|ROW* 09/2015
Airport - Westport And Vicinity Its--Various Locations Along Elizabeth Ave, Paul

St. Louis County 6477B-15 Ave,--Bermuda Dr, J.S. Mcdonnell Blvd, Mckelvey Rd $8,000|ROW*

St. Peters 6304-15 Sutters Mill Road Bridge--Over Spencer Creek--Replace Bridge - Sidewalk $64,000|ROW
Denmark Road, Phase 2--St. Andrews Dr To Grandview Farms Dr--Resurfacing -

Union 6363-15 Construct Sidewalk $32,000[ROW

FY 15 REASONABLE PROGRESS

* Project has another phase of work programmed in FY 201&

Missed Scheduled Obligation Date

in the project application

" Scheduled Obligation Date is based on the schedule created by the

sponsor

PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

Not Obligated - ROW

04/06/2015



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Not Obligated - Construction

Total $69,281,971

Mo N--Eagle Hill Ln To Weiss Road--Raise Roadway Out Of Flood Plain - Two

Cottleville 6307-15 Way Turn Ln $1,590,000|CONST
Coeur De Ville Lane--Sidewalk - Mo 340 (Olive Blvd) To Mo Ab (Ladue Rd)--

Creve Coeur 5755-14 Resurfacing - Parc Provence To Royal Valley Dr $363,629| CONST
Mississippi Avenue, Phase 2--1St Street To 6Th Avenue--Reconstruct Road -

Crystal City 6308-15 Ada Improvements $844,029|CONST
Hudson Road & Trask Drive Resurfacing-Sidewalks--Hudson Rd - West

Dellwood 5758-13 Florissant Ave To Trask Dr--Trask Dr - Imperial Drive To Grafton Drive $1,208,201|CONST
Forby Road Phase 3 & Alt Road--Forby: Clitte Creek East Of Meramec Bivd To

Eureka 5574-12 Alt Rd--Alt Rd: Forby Rd To City Limits $1,208,000|CONST
Horine Road--Hillshoro Rd (N. 5Th Street) To Richard Avenue--Resurfacing -

Festus 5760-13 Add Sidewalks $833,120|CONST
Bend Road Bridge--Over Meramec River (And Approaches)--Replace Bridge -

Franklin County 6303-14 Realign Road $3,463,843|CONST

Franklin County 5604-12 Circle Drive Road Bridge--Over Railroad--Replace Bridge $220,000|CONST

Green Park 5764-13 Old Green Park Rd--Green Park Rd To Green Park Rd--Resurfacing $220,086|CONST

Hazelwood 5619-12 Fee Fee Road--Mcdonnell Blvd To 0.3 Miles South--Reconstruction - Sidewalk $1,365,600|CONST
Broadway Avenue--Resurface - Main Street To Barclay Street--Sidewalk- Curb

Herculaneum 6313-15 & Gutter - Lighting - Main To Mott $470,115|CONST

Jefferson County  |6459-15 [Konert Road Bridge--Over Romaine Creek--Replace Bridge $568,320[CONST

Jefferson County 5578-12 Old Lemay Ferry Road--At Vogel Road--Traffic Signal $281,600|CONST
Vogel Road Improvements-Phase 2--OId Lemay Ferry Road To Vogel Circle--

Jefferson County 5595-12 Realign Road - Guardrail $624,000)]CONST

Jefferson County 6316-15 Elm Drive--I-55 Outer Road To Miller Road--Resurfacing $205,600|CONST

Jefferson County Marine Vessel Engine Repower--Repower 10 Marine Vessels Serving

Port Authority 6468-15 Mississippi--And Missouri Rivers In Non-Attainment Area $871,983|CONST
Price Road--Sidewalks - Clayton Rd To Delmar--Resurfacing - Ladue Rd To

Ladue 5777-13 Delmar $785,344|CONST
Civic Center Drive--Lake Saint Louis Boulevard To Outer Road--Road

Lake Saint Louis 5778-13 Reconstruction - Bike And Ped Facilities $901,680| CONST
Manchester Road, Phase 3--West Of Bredell Avenue To West Of Metrolink--

Maplewood 5573-12 Widen Traffic Lanes- Add Turn Lanes $1,460,000|CONST
Adie Road, Phase 3--Fee Fee Road To Schuetz Road--Sidewalks - Road

Maryland Heights 5779-15 Reconstruction - Center Turn Ln $1,800,000|CONST

MoDOT 5841-13 Mo 340 Dual Lefts--At |-64-- $546,800| CONST
Saint Louis Regional Clean Air Partnership--Increase Public Awareness And

MoDOT 5851-13 Outreach Of--Means To Reduce Air Pollution $722,687|CONST

MoDOT 6382-15 1-44 South Outer Road--At Mo 109--Construct Dual Left Turn Lane $267,276|CONST
Arterial Management Interface Update--Various St. Louis District Roads Used

MoDOT 6384-15 As--I-44, |-55, 1-64, 1-170 And 1-255 Diversion Routes $193,200|CONST
Mo 141--At Vance Road / Forest Avenue - Design Build--Dual Left Turn 141 To

MoDOT 6385-14 Vance - Add Shared Thru/Right On Forest $2,549,600|CONST 06/2015

MoDOT 6387-14 Mo Z--At |-70 Westbound On/Off Ramp--Construct Roundabout $1,073,363|CONST 06/2015
Mo D Traffic Signals--At Various Intersections From Grand BIvd To

MoDOT 6391-15 Kingshighway Blvd--Replace Signals And Upgrade Detection $1,412,154|CONST 07/2015
Mo 30 Traffic Signals--Russell Bivd To Grand Blvd--Replace Signals And

MoDOT 6394-15 Upgrade Detection $1,265,256]CONST  |06/2015
Mo K And 1-70 Interchange Signal Optimization--Mo K 1-64 To I-70; 1-70

MoDOT 6395-14 Interchanges: Fifth To Mo W-- $232,000|CONST
Central Signal System--Central Control For All Traffic Signals In--Franklin,

MoDOT 6396-15 Jefferson, St. Charles, St. Louis Cos. And St. Louis City. $2,339,054|CONST
Various--Various Signalized Intersections--ESC for System Intergration of

MoDOT 6396B-15 Central Traffic Signal Control System $345,600|CONST
Gateway Greenlight Arterial Management Interface--Various Gateway

MoDOT 6475-15 Greenlight Roads--Develop Alternate Route Plans For Incidents $200,000|CONST
Miller Street, Phase 4--Maiden Lane To The South 0.19 Miles--Reconstruct

New Haven 5780-13 Road - Sidewalk $598,744|CONST
Lillian Avenue--Nelson Drive To Melwood Avenue--Resurfacing - Sidewalks -

Northwoods 5601-13 Curb/Gutter $659,730]CONST

O'Fallon 5854-12 Sommers Road / Ronald Reagan Blvd--At Mo N--Intersection Improvements $604,000|CONST

FY 15 REASONABLE PROGRESS Not Obligated - Const 04/06/2015



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Not Obligated - Construction

East / West Terra Overpass - Sidewalk--At Mo M (Main St)--On Overpass - Bike

O'Fallon 5886-13 Ped Improvements $588,045|CONST
Woodlawn / Civic Park Resurfacing--Woodlawn Ave - West Terra Ln To Civic
O'Fallon 5781-14 Park Dr--Civic Park Dr - Imperial Dr To Main St $616,000|CONST
Pavement Program - 2015--Various Locations Along Mexico Rd, Knaust Rd,--
O'Fallon 6326-15 Homefield Blvd, Woodlawn Ave, And President'S Landing Dr $848,000|CONST
Old Bonhomme Road--Olive Blvd. To Price Road--Resurfacing - Ada
Olivette 5603-12 Improvements $1,724,836|CONST
Herky-Horine Road--Commercial Bivd To West City Limit--Resurfacing - Bridge
Pevely 6328-15 Rehab - Lighting $850,828| CONST
Bismark Avenue Improvements - Phase I--Rock Hill Road To Barron Lane--
Rock Hill 5581-12 Reconstruction - Ada Improvements $693,832|CONST
Adie Rd/Link Ave--St. Charles Rock Rd To South City Limits--Resurfacing - Ada
St. Ann 5786-14 Improvements $1,206,230|CONST
EIm Point Industrial Dr--At EIm St--Dual Left Eb EIm Point To EIm - Intersection
St. Charles 6375-14 Impr. $303,396]CONST
Hopewell Road Bridge--Over Unnamed Tributary To Dardenne Creek--Replace
St. Charles County |6460A-16  |Bridge $320,000|CONST
St. Charles County  |6397-15 O'Fallon Rd--At Gutermuth Rd--Install Traffic Signal $181,520|CONST
St. Charles County  |5794-14 Pralle Lane--Kunze Drive To 2000 Ft East--Reconstruct- Sidewalks $488,000|CONST
Mo N--Mid Rivers Mall Drive To Dardenne Creek--Ultra Thin Bonded Wearing
St. Charles County |6334-15 Course $272,000J]CONST
Main Street--Commercial Avenue To Hickory Street--Resurfacing - Ada
St. Clair 6336-15 Improvements - Curb & Gutter $804,641|CONST
South Broadway Streetscape - Phase 2--River Des Peres To Courtois Street--
St. Louis 5799-14 Sidewalks - Lighting - Ada Improvements $1,424,000)CONST
Washington Avenue Streetscape - Phase 3--Seventh Street To Memorial Drive--
St. Louis 5800-14 Sidewalks - Lighting - Ada Improvements $1,343,435|CONST
St. Louis County 5812-13 Parker Road Bridge--Over Branch Of Coldwater Creek--Replace Bridge $656,000|CONST 09/2015
Its West And South--Locations Along Baxter/Sulphur Spring, Sappington--
St. Louis County 5865-13 Craig/Westport Plaza/Marine, & Chesterfield Airport Rd $1,456,000)CONST 09/2015
South County Its - 2015--Various Locations Along Mackenzie Rd, Union Rd--
St. Louis County 6401-15 Weber Rd, And Bayless Ave - Install Fiberoptic $981,600|CONST 05/2015
South Central Its - 2015--Various Locations Along Hanley Rd, Laclede Station
St. Louis County 6402-15 Rd,--Tesson Ferry Rd, Wilhusen, & Murdoch - Install Fiberoptic $773,600)]CONST 07/2015
Shackelford Road--Charbonier Road To Humes--Add Center Turn Lane -
St. Louis County 5552-13 Resurface $4,727,000|CONST
Chambers Road Infrastructure--Bellefontaine Road To West Florissant Rd--
St. Louis County 5802-13 Resurfacing - Ada Improvements - Signal Interconnect $3,156,000)CONST 09/2015
St. Louis County 5804-14 Christopher Drive--Becker Rd To Telegraph--Resurfacing - Ada Improvements $960,000|CONST 09/2015
Murdoch Avenue & Murdoch Cut-Off--Laclede Station Rd To Lansdowne--
St. Louis County 5811-13 Resurfacing - Ada Improvements - Signal Interconnect $918,893| CONST 05/2015
St. Louis County 5815-14 Wells Road--Mo 21 To Meramec Bottom Rd--Resurfacing - Ada Improvements $928,000|CONST 09/2015
St. Peters 5817-14 Willott Road Bridge--Over Spencer Creek--Replace Bridge - Multi-Use Path $1,091,309|CONST
Mexico Road Shared Use Path Bridge--Over Dardenne Creek--Shared Use
St. Peters 6553-15 Path (107) $376,260]CONST
West Watson Road--S. Lindbergh Blvd. To Robyn Road--Resurfacing -
Sunset Hills 5819-13 Sidewalks $865,507|CONST
Union 5820-13 Judith Spring Road Bridge--Over Flat Creek--Replace Bridge $377,857|CONST
Union 5821-13 Prairie Dell Road, Phase 2--Prairie Dell Plaza Drive To College Road-- $965,779|CONST
University City 5748-13 Westgate Avenue--At Olive Blvd--Realign Intersection - Install Traffic Signal $308,054|CONST

FY 15 REASONABLE PROGRESS

Not Obligated - Const

04/06/2015



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Not Obligated - Construction

09/2015

Jefferson Avenue/Main Street--Vance Road To Mo 141 West Outer Road--
Valley Park 5584-12 Sidewalk - Road Reconstruction-Pavement Repair $1,716,599|CONST
\Washington 5558-13 Jefferson Street--Over Busch Creek--Bridge Reconstruction $976,961|CONST
Independence Road, Phase 3--Wolfrum Road To 350 Feet West Of Nancy
Weldon Spring 5825-13 Lane--Reconstruct - Multi-Use Path $676,000|CONST
Weldon Spring Parkway, Phase 2--Independence Road To 0.15 Miles

'Weldon Spring 5826-13 Southwest - New Rd--Revise Intersection At Mo 94 And Independence Rd $378,000|CONST
Corporate Parkway--Veterans Memorial Parkway To S. Callahan Rd--

Wentzville 6367-15 Reconstruct Road - Build Sidewalk $600,160|CONST

\Wildwood 5828-13 Fox Creek Bridge--Over Fox Creek--Replace Bridge $463,015|CONST

\Wildwood 5617-13 Woods Road Bridge--Over Hamilton Creek.--Bridge Replacement $560,000|CONST
Manchester Road--Mo Route 109 West To Mo Route 100--Resurfacing -

Wildwood 5829-13 Widening Pavement For Bike Lns $960,000|CONST
Mo 100 Shared Use Path Bridge--At 0.2 Miles East Of Mo 109--Shared Use

\Wildwood 6555-15 Path $450,000|CONST

FY 15 REASONABLE PROGRESS

* Project has another phase of work programmed in FY 2015

Missed Scheduled Obligation Date

" Scheduled Obligation Date is based on the schedule created by the
sponsor in the project application

PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

Not Obligated - Const

04/06/2015



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Project Adjustments

0 Projects

* Project has another phase of work programmed in FY 2015
PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

FY 15 REASONABLE PROGRESS Project Adjustment

04/06/2015



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Removed

0 Projects

* Project has another phase of work programmed in FY 2015
PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

FY 15 REASONABLE PROGRESS Removed

04/06/2015



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant project
delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments(EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently there are 151 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2015 of the FY 2015-2018 TIP. These projects, sponsored
by 56 different agencies and representing $109.6 million in federal funds ,are subject to a September 30, 2015 deadline to obligate the federal funds. To obligate
funds, a sponsor must obtain approval from the Missouri Department of Transportation(MoDOT) depending on the milestone. Generally a project must meet three
milestones before construction or implementation of a project may begin. These milestones include approval of design contract (PE), approval to acquire right-of-
way(ROW) and final plan approval/authority to advertise (Const or Impl). If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not
meet a September 30 deadline), the project sponsor will have the opportunity to ask for consideration of a “one-time extension” in their project schedule. One-
time extensions of up to three (3) months may be granted by East-West Gateway staff and one-time extensions greater than three (3) months, but not more than
nine (9) months, will go to the Board of Directors for their consideration and approval. If the project still cannot obligate funds after the one-time extension or the
sponsor decides to not proceed, funding will be removed from the TIP, and the federal funds associated with those projects will be returned to the regional
funding pool for redistribution without further action by the board.

Funding Obligations
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Thousands

’ @ Obligated @ Project Adjustments 0O Removed 0O NotObligated - PE H Not Obligated - ROW @ Not Obligated - Const‘

Obligated Project Adjustments Removed Not Obligated Total
Federal $ # Federal $ # Federal $ # Federal$ | # | Federal$ | # Federal $ # Federal $
PE ROW CONST

H

Date

10/01/14 $0 $0 | 36 $3,909,765| 16 $522,085| 99 | $105,236,056 151 $109,667,906

$0| 32 $3,232,638| 15 $501,285| 98 | $104,328,056 151 $109,667,906

0
10/31/14] 6 $1,605,927
9

11/30/14 $15,981,207 $0| 31 $3,009,438| 15 $501,285| 96 $90,175,976 151 $109,667,906

12/31/14] 15 $22,440,874 $0| 27 $2,614,371| 15 $501,285| 94 $84,111,376 151 $109,667,906

01/31/15| 24 $28,115,372 $0| 25 $2,337,496| 15 $501,285| 87 $78,713,753 151 $109,667,906

o|Oo|o|o|o|o
o|Oo[o|o|o|o

02/28/15] 31 $28,787,233 $0| 19 $1,875,896| 15 $501,285| 86 $78,503,492 151 $109,667,906

03/31/15

04/30/15

05/31/15

06/30/15

07/31/15

08/15/15

08/31/15

09/05/15

09/12/15

09/19/15

09/30/15

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

FY 15 REASONABLE PROGRESS Summary 03/02/2015




Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Obligated
Scheduled Actual
Fiscal Year Obligation | Obligation
Sponsor TIP# Project Title 2015 Date” Date
St. Louis 6338-15 Replace Sidewalks - Traffic Signals $240,000|PE* 10/2014 10/20/2014
St. Louis County 5801-13 Berry Road--Big Bend To Manchester Rd--Resurfacing - Ada Improvements $908,000|]CONST 09/2014 10/27/2014
Henry Avenue--Clayton Road To Ballwin City Limits--Resurfacing - Ada
Ballwin 6305-15 Improvements $73,200|PE 01/2015 10/29/2014
Ellisville 6310-15 Hutchinson Road--Mo 100 To Clayton Road--Resurfacing - Ada Improvements $57,047|PE 02/2015 10/29/2014
Bluff Road--Mo 100 To Vossbrink Drive--Resurfacing - Add Right Turn Ln At Mo
Washington 6365-15 100 $16,000|PE 09/2015 10/30/2014
Jefferson County 6317-15 Big Hollow Road Bridge--Over Saline Creek--Replace Bridge $130,880|PE 12/2014 10/30/2014
O'Fallon 6372-14 Waterford Crossing Dr--At Mo K--Add Right Turn Lane $20,800]ROW 01/2015 10/30/2014
Newstead Avenue--St. Lours Avenue 10 Natural Bridge Avenue--siaewal
St. Louis 6337-15 Replacement - Lighting - Resurfacing $160,000|PE* 10/2014 10/31/2014
October Total $1,605,927 3| Projects
Union Road/Morgan Ford Road--Reavis Barracks Road To St Louis City Limits--
St. Louis County 5561-14 Resurfacing - Ada Improvements $1,752,080]CONST 03/2014 11/06/2014
5265-11 Kingshighway Bridge--Over Union Pacific Railroad; Vandeventer To |-44--Bridge
St. Louis 5265A-12 Replacement & Roadway Improvements $12,400,000|CONST 03/2014 11/06/2014
Union Road--Lidbergn 10 U.I5 miles S/0 Reavis Barracks--Resuriacing - Replace
St. Louis County 6342-15 Damaged Slabs $223,200|PE 11/2014 11/25/2014|
November Total $14,375,280 3 Projects
Metro 6469-15 Bus Replacement - 2015--Replace 12 Buses-- $4,168,000]CONST 09/2015 12/03/2014
Spruce Street Bridge--Over Metrolink (Near Busch Stadium)--Replace Bridge -
Metro 6322-15 Ada Improvements $1,896,600] CONST 09/2015 12/03/2014
Chesterfield 6302-15 Schoettler Road Bridge--Over Creve Coeur Creek--Replace Bridge - Sidewalk $168,000|PE 10/2014 12/12/2014
Ballwin 6457-15 Ries Road Bridge--Over Fishpot Creek--Replace Bridge $56,000|PE 12/2014 12/18/2014
Des Peres 6309-15 Oak Drive Bridge--Over Two-Mile Creek--Replace Bridge $100,000|PE 09/2015 12/23/2014
Street Improvements - Z015--Well: SNTews - CIty LImits;, Kenrick Mant/ T ian:
Shrewsbury 6330-15 Laclede Stn--To Watson; Shrewsbury Ave: Weil To Murdoch $71,067|PE 01/2015 12/29/2014
December Total $6,459,667 6 Projects
Salt Lick Road--Mexico Road To Veterans Memorial Parkway--Resurfacing -
St. Peters 6360-15 Replace Damaged Concrete Slabs $880,000| CONST 01/2015 01/02/2015
Mexico Road--Belleau Creek Road To West Sunny Hills Blvd--Resurfacing -
St. Peters 6361-15 Replace Damaged Concrete Slabs $960,000| CONST 01/2015 01/02/2015
St. Louis County 5607-14 Mckelvey Road--Dorsett Road To Marine Avenue--Resurfacing And Sidewalks $881,600]CONST 01/09/2015
Henry Avenue--Manchester Road To Ballwin City Limits--Resurfacing - Ada
Manchester 6321-15 Improvements $59,760|PE* 01/16/2015|
Washington 5824-13 Lafayette Ped Crossing--Across Union Pacific Railroad--Sidewalk $208,000]CONST 01/20/2015
Ronald Reagan Drive Sidewalk--Lake Saint Louis Boulevard To Technology Dr
Lake Saint Louis 6320-15 Loop--Sidewalk - Ada Improvements $41,200|PE* 01/23/2015|
Berwyn Drive--Monarch Drive To Lewis And Clark Blvd--Resurfacing - Ada
Moline Acres 6323-15 Improvements - Lighting $649,220|CONST 01/25/2015
St. Charles 5858-13 Muegge Road--At Mexico Road--Intersection Improvements $279,363|CONST 01/25/2015
N. Rock Hill Road Bridge--Over Shady Grove Creek (And Approaches)--Bridge
Webster Groves 6462-15 Replacement $79,915|PE 01/26/2015
OId Gravois Road, Phase 1I--Water Street To Ferry Street--Reconstruct - Add
Fenton 6311-15 Sidewalks - Ada Improvements $96,000|PE 01/30/2015
Salne Road, Phase I--St. Lourls County Line 10 East Leg Of Northwest BIva--
Jefferson County 5589-12 Reconstruction $1,539,440]CONST 01/30/2015
January Total $5,674,498 Projects
Sullivan 6362-15 W. Springfield Traffic Signal--At Elmont--Construct Traffic Signal $20,000|PE 02/01/2015
East Concord And Reavis Road--E. Concord: Mo 21 To Von Talge - Reavis: Mo
St. Louis County 6353-15 21 To Mackenzie--Resurfacing $87,200]PE 02/05/2015
St. Charles 5857-13 Kingshighway Signal Interconnect--Jefferson St To Monroe St-- $210,261|CONST 02/17/2015
St. Louis County 5810-15 Missouri Bottom Road--Fee Fee Rd To I-270--Resurfacing - Ada Improvements $92,000|PE 02/2015 02/20/2015
Telegraph Road--Lemay Ferry Rd To Kingston Dr--Resurfacing - Signal
St. Louis County 5814-15 Interconnect $108,000|PE 02/2015 02/20/2015
St. Louis County 6357-15 St. Charles Rock Road East--Taussig Road East To Pennridge Lane--Resurfacing $70,400|PE 05/2015 02/20/2015
Washington Street--Linabergn Boulevard 10 Rue St. Plerre--Replace Damaged
St. Louis County 6350-15 Concrete Slabs. $84,000]PE 04/2015 02/20/2015
February Total $671,861 7 Projects
* Project has another phase of work programmed in FY 2015
A Scheduled Obligation Date is based on the schedule created by the sponsor in the
project
PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds
FY 15 REASONABLE PROGRESS Obligated 03/02/2015



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Not Obligated - Preliminary Engineering

Scheduled
Fiscal Year Obligation
Sponsor TIP# Project Title 2015 Phase Date”
$1,875,896 Projects

Hanley Industrial Court Ped Improvements--Strassner: Hanley Ind. Ct To Mem

Brentwood 6306-15 |Park--Hanley Ind Ct: 3 Way Stop To Bernard Dr $89,949|PE
Ferguson Street Improvements--Carson: Flor - City Lim, Church: Flor - Elizabeth--

Ferguson 6312-15 Dade: Ns Rr Approach; Ferguson Ave: Elizabeth-W Flor $93,505|PE 03/2015

Florissant 6458-15 |St. Anthony Lane Bridge--Over Fountain Creek--Replace Bridge $64,000]PE 02/2015
Flashing Yellow Arrow Installation 4--Various Locations Along Mo 100 (Stl City);

MoDOT 6471-15 |Mo 367, 1-270,--1-70, I-55, 1-64 (Stl Co); I-55 (Jefferson Co); I-44 (Franklin Co) $28,462|PE 08/2015
Wabash Avenue--Sonderen Street To East Of Edlen Lane--Reconstruct Road -

O'Fallon 6325-15  |Sidewalk $94,500)PE 01/2015
Stratford Avenue--Edgewood Boulevard To St. Louis City Limits--Reconstruct -

Pine Lawn 6329-15 |Ada Improvements $154,576|PE 06/2015
Zumbehl Road/Friedens Road--Veteran'S Memorial Parkway To Arena Parkway--

St. Charles 6333-15 |Slab Replacement - Diamond Grind - Ada Improvements $80,000]PE 01/2015
Gateway Green Light, Phase 3--Various Roads In St. Charles County--Fiberoptic

St. Charles County |6473-15 |Cable, Cctv, Dms Installation, Vehicle Detection $139,893|PE
Downtown Traffic Signal Improvements--Broadway & 7Th St: Chestnut St. To

St. Louis 6476-15 |Market St--Chestnut St & Market St 7Th St. To Broadway $144,000|PE 02/2015
Creve Coeur Mill Bridge-2016--Over Branch Of Creve Coeur Creek--Replace

St. Louis County 6461A-15 |Bridge $66,400|PE* 01/2015

St. Louis County 6461B-15 |JLackland Road Bridge--Over E Tributary Of Fee Fee Creek--Replace Bridge $57,600|PE* 01/2015
Chesterfield Valley lts--Various Locations Along Chesterfield Pkwy, Wild Horse--

St. Louis County 6477A-15 |Creek Rd, Chesterfield Airport Rd $52,800|PE 01/2015
Airport - Westport And Vicinity Its--Various Locations Along Elizabeth Ave, Paul

St. Louis County 6477B-15 |Ave,--Bermuda Dr, J.S. Mcdonnell Blvd, Mckelvey Rd $86,000|PE* 01/2015
Northeast County Its--Various Locations Along New Halls Ferry Rd, Parker Rd--

St. Louis County 6477C-15 JRedman Ave, Shepley Dr $132,800|PE 01/2015
Sappington Corridor Its--Various Locations Along Sappington Rd, Kennerly Rd--

St. Louis County 6477D-15 |OId Tesson Rd, Mattis Rd $49,200|PE 01/2015
Big Bend Boulevard Central--Mo 100 To Laclede Station Road--Resurfacing - Rt

St. Louis County 6341-15 |Turn Ln At Mo 100 $134,000]PE

St. Louis County 6343-15 |OId State Road--Mo 109 To Old State Spur--Resurfacing $59,200|PE 04/2015
North Hanley Road - C--60" N/O Madison Ave To 1100 ' S/O Frost Ave--

St. Louis County 6344-15 |Resurfacing $44,800|PE 04/2015
Jackson/Balson Ave Pedestrian Improvements--Balson - Hanley Rd To Purdue

University City 6364-15 |Ave;--Jackson Ave - Shaftesbury Ave To Balson Ave $32,211|PE
Independence Road, Phase 4--350 Feet W/O Nancy Lane To Galahad Drive--

Weldon Spring 6366-15 |Reconstruct Road - Construct Multi-Use Path $128,000|PE
Wild Horse Creek Road Bridge--Over Branch Of Wild Horse Creek--Replace

Wildwood 6368-15 |Bridge - Realign Road $80,000]PE 06/2015

Wildwood 6369-15 |Bouquet Road Bridge--Over Tavern Creek--Replace Bridge $64,000]PE 06/2015
* Project has another phase of work programmed in FY 2015
~~Scheduled Obligation Date is based on the schedule created by the sponsor in
the project application
PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

FY 15 REASONABLE PROGRESS Not Obligated - PE 03/02/2015



Chesterfield

5753-14

Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

South Greentrails Drive--Ladue Road To White Road--

$501,285
$52,500

15 Projects

Jefferson County 5772-14 Romaine Creek Road Bridge--Over Sugar Creek--Replace Bridge $10,880|ROW

Jefferson County 5770-14 Kramme Road Bridge--Over Calvey Creek--Replace Bridge $2,400|ROW

Jefferson County 5774-14 Stroup Road Bridge--Over Little Creek--Replace Bridge $5,385|ROW
Ronald Reagan Drive Sidewalk--Lake Saint Louis Boulevard To Technology Dr

Lake Saint Louis 6320-15 Loop--Sidewalk - Ada Improvements $2,120|ROW* 09/2015
Henry Avenue--Manchester Road To Ballwin City Limits--Resurfacing - Ada

Manchester 6321-15 Improvements $32,000|ROW* 09/2015
Viaduct Street--At Thornton, Hogan, Wb On/Off |-44 Ramps--Construct

Pacific 6374-15 Roundabout - Related To 6S3101 $24,000[ROW 01/2015
Thornton Road, Phase 2--Molly'S Street To North Monroe Street--Resurfacing -

Pacific 6327-15 Add Sidewalk - Lighting $16,000[ROW
Newstead Avenue--St. Louis Avenue To Natural Bridge Avenue--Sidewalk

St. Louis 6337-15 Replacement - Lighting - Resurfacing $40,000|ROW* 07/2015
North Broadway--Thrush Avenue To Walter Avenue--Lane Diet (4 To 2 Lns) -

St. Louis 6338-15 Replace Sidewalks - Traffic Signals $40,000[ROW* 07/2015
Creve Coeur Mill Bridge-2016--Over Branch Of Creve Coeur Creek—-Replace

St. Louis County 6461A-15 Bridge $57,600|ROW* 09/2015

St. Louis County 6461B-15 Lackland Road Bridge--Over E Tributary Of Fee Fee Creek--Replace Bridge $114,400|ROW* 09/2015
Airport - Westport And Vicinity Its--Various Locations Along Elizabeth Ave, Paul

St. Louis County 6477B-15 Ave,--Bermuda Dr, J.S. Mcdonnell Blvd, Mckelvey Rd $8,000|ROW* 01/2015

St. Peters 6304-15 Sutters Mill Road Bridge--Over Spencer Creek--Replace Bridge - Sidewalk $64,000|ROW 09/2014
Denmark Road, Phase 2--St. Andrews Dr To Grandview Farms Dr--Resurfacing -

Union 6363-15 Construct Sidewalk $32,000[ROW 03/2015

FY 15 REASONABLE PROGRESS

* Project has another phase of work programmed in FY 201&

Missed Scheduled Obligation Date

in the project application

" Scheduled Obligation Date is based on the schedule created by the

sponsor

PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

Not Obligated - ROW

03/02/2015



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Not Obligated - Construction

Total $78,503,492 86 Projects
Chesterfield 5752-13 Appalachian Trail - Phase 2--Beaver Creek Road To White Road-- $1,360,621|CONST 09/2015

Mo N--Eagle Hill Ln To Weiss Road--Raise Roadway Out Of Flood Plain - Two

Cottleville 6307-15 Way Turn Ln $1,590,000|CONST 09/2015
Coeur De Ville Lane--Sidewalk - Mo 340 (Olive Blvd) To Mo Ab (Ladue Rd)--

Creve Coeur 5755-14 Resurfacing - Parc Provence To Royal Valley Dr $363,629| CONST 04/2015
Mississippi Avenue, Phase 2--1St Street To 6Th Avenue--Reconstruct Road -

Crystal City 6308-15 Ada Improvements $844,029|CONST 02/2015
Hudson Road & Trask Drive Resurfacing-Sidewalks--Hudson Rd - West

Dellwood 5758-13 Florissant Ave To Trask Dr--Trask Dr - Imperial Drive To Grafton Drive $1,208,201|CONST 11/2014

Des Peres 5759-13 Fawnvalley Drive Bridge--Over Two Mile Creek--Replace Bridge $531,794|CONST 11/2014

Forby Road Phase 3 & Alt Road--Forby: Clifte Creek East Of Meramec Blvd To

Eureka 5574-12 Alt Rd--Alt Rd: Forby Rd To City Limits $1,208,000|CONST
Ferguson 5582-13 Forestwood Drive, Phase 2--From Highmont To Ferguson Avenue $1,113,828|CONST

Horine Road--Hillsboro Rd (N. 5Th Street) To Richard Avenue--Resurfacing -

Festus 5760-13 Add Sidewalks $833,120|CONST  |08/2015
Bend Road Bridge--Over Meramec River (And Approaches)--Replace Bridge -

Franklin County 6303-14 Realign Road $3,463,843|CONST 02/2015

Franklin County 5604-12 Circle Drive Road Bridge--Over Railroad--Replace Bridge $220,000|CONST

Green Park 5764-13 Old Green Park Rd--Green Park Rd To Green Park Rd--Resurfacing $220,086|CONST

Hazelwood 5619-12 Fee Fee Road--Mcdonnell Blvd To 0.3 Miles South--Reconstruction - Sidewalk $1,365,600|CONST
Broadway Avenue--Resurface - Main Street To Barclay Street--Sidewalk- Curb

Herculaneum 6313-15 & Gutter - Lighting - Main To Mott $470,115|CONST 02/2015
'Yeager Road--Vreeland Road To Business 21--Resurfacing - Ada

Hillsboro 6314-15 Improvements $531,736]CONST 02/2015

Jefferson County 6459-15 Konert Road Bridge--Over Romaine Creek--Replace Bridge $568,320|CONST 04/2015

Jefferson County _ |5578-12 _ |Old Lemay Ferry Road--At Vogel Road--Traffic Signal $281,600|CONST -
Vogel Road Improvements-Phase 2--Old Lemay Ferry Road To Vogel Circle--

Jefferson County 5595-12 Realign Road - Guardrail $624,000J]CONST
Brennan Road--Little Brennan Road To Hillsboro-Valley Park Road--

Jefferson County 6315-15 Resurfacing $185,600)]CONST 11/2014

Jefferson County 6316-15 Elm Drive--1-55 Outer Road To Miller Road--Resurfacing $205,600|CONST 11/2014

Jefferson County Marine Vessel Engine Repower--Repower 10 Marine Vessels Serving

Port Authority 6468-15 Mississippi--And Missouri Rivers In Non-Attainment Area $871,983|CONST 09/2015
Price Road--Sidewalks - Clayton Rd To Delmar--Resurfacing - Ladue Rd To

Ladue 5777-13 Delmar $785,344|CONST 01/2015
Civic Center Drive--Lake Saint Louis Boulevard To Outer Road--Road

Lake Saint Louis 5778-13 Reconstruction - Bike And Ped Facilities $901,680| CONST
Manchester Road, Phase 3--West Of Bredell Avenue To West Of Metrolink--

Maplewood 5573-12 Widen Traffic Lanes- Add Turn Lanes $1,460,000|CONST
Progress Parkway--Westport Plaza Dr To 830 Feet North Of Kimler Dr--

Maryland Heights 5568-14 Reconstruct Road - Sidewalks-Add Center Turn Ln $2,500,000|CONST
Adie Road, Phase 3--Fee Fee Road To Schuetz Road--Sidewalks - Road

Maryland Heights 5779-15 Reconstruction - Center Turn Ln $1,800,000|CONST

MoDOT 5841-13 Mo 340 Dual Lefts--At |-64-- $546,800|CONST
Saint Louis Regional Clean Air Partnership--Increase Public Awareness And

MoDOT 5851-13 Outreach Of--Means To Reduce Air Pollution $722,687|CONST 09/2015

MoDOT 6382-15 1-44 South Outer Road--At Mo 109--Construct Dual Left Turn Lane $267,276|CONST 01/2015
Arterial Management Interface Update--Various St. Louis District Roads Used

MoDOT 6384-15 As--1-44, 1-55, 1-64, |-170 And I-255 Diversion Routes $193,200|CONST 01/2015
Mo 141--At Vance Road / Forest Avenue - Design Build--Dual Left Turn 141 To

MoDOT 6385-14 Vance - Add Shared Thru/Right On Forest $2,549,600]CONST 06/2015

MoDOT 6387-14 Mo Z--At 1-70 Westbound On/Off Ramp--Construct Roundabout $1,073,363|CONST 06/2015
Mo D Traffic Signals--At Various Intersections From Grand BIvd To

MoDOT 6391-15 Kingshighway Blvd--Replace Signals And Upgrade Detection $1,412,154|CONST 07/2015
Mo 30 Traffic Signals--Russell Blvd To Grand Blvd--Replace Signals And

MoDOT 6394-15 Upgrade Detection $1,265,256|CONST  |06/2015
Mo K And 1-70 Interchange Signal Optimization--Mo K'I-64 To I-70; I-70

MoDOT 6395-14 Interchanges: Fifth To Mo W-- $232,000|CONST 03/2015
Central Signal System--Central Control For All Traffic Signals In--Franklin,

MoDOT 6396-15 Jefferson, St. Charles, St. Louis Cos. And St. Louis City. $2,339,054|CONST 11/2014
Various--Various Signalized Intersections--ESC for System Intergration of

MoDOT 6396B-15 Central Traffic Signal Control System $345,600|]CONST 11/2014
Gateway Greenlight Arterial Management Interface--Various Gateway

MoDOT 6475-15 Greenlight Roads--Develop Alternate Route Plans For Incidents $200,000|CONST 02/2015
Miller Street, Phase 4--Maiden Lane To The South 0.19 Miles-—-Reconstruct

New Haven 5780-13 Road - Sidewalk $598,744|CONST
Lillian Avenue--Nelson Drive To Melwood Avenue--Resurfacing - Sidewalks -

Northwoods 5601-13 Curb/Gutter $659,730]CONST

O'Fallon 5854-12 Sommers Road / Ronald Reagan Blvd--At Mo N--Intersection Improvements $604,000|CONST

FY 15 REASONABLE PROGRESS Not Obligated - Const 03/02/2015



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Not Obligated - Construction

East / West Terra Overpass - Sidewalk--At Mo M (Main St)--On Overpass - Bike
O'Fallon 5886-13 Ped Improvements $588,045|CONST
Woodlawn / Civic Park Resurfacing--Woodlawn Ave - West Terra Ln To Civic
O'Fallon 5781-14 Park Dr--Civic Park Dr - Imperial Dr To Main St $616,000|CONST
Pavement Program - 2015--Various Locations Along Mexico Rd, Knaust Rd,--
O'Fallon 6326-15 Homefield Blvd, Woodlawn Ave, And President'S Landing Dr $848,000|CONST
Old Bonhomme Road--Olive Blvd. To Price Road--Resurfacing - Ada
Olivette 5603-12 Improvements $1,724,836|CONST
Herky-Horine Road--Commercial Bivd To West City Limit--Resurfacing - Bridge
Pevely 6328-15 Rehab - Lighting $850,828| CONST
Bismark Avenue Improvements - Phase I--Rock Hill Road To Barron Lane--
Rock Hill 5581-12 Reconstruction - Ada Improvements $693,832|CONST
Adie Rd/Link Ave--St. Charles Rock Rd To South City Limits--Resurfacing - Ada
St. Ann 5786-14 Improvements $1,206,230|CONST
EIm Point Industrial Dr--At EIm St--Dual Left Eb EIm Point To EIm - Intersection
St. Charles 6375-14 Impr. $303,396]CONST 09/2015
St. Charles 6376-14 Flashing Yellow Arrow--22 Signalized Intersections At Various Locations-- $192,000|CONST 09/2015
Hopewell Road Bridge--Over Unnamed Tributary To Dardenne Creek--Replace
St. Charles County |6460A-16 Bridge $320,000|CONST 09/2015
St. Charles County  |6397-15 O'Fallon Rd--At Gutermuth Rd--Install Traffic Signal $181,520|CONST
Traffic Signal Upgrades--Mo N At Crossrds Sch, Hanley/Post, Merz Farm, Brit
St. Charles County |6398-15 Cove--And Feise At Hanley - Install Flash Yellow Arrow $159,720|CONST
Asphalt Overlay 2015-2--Various Locations Along Flatwoods Rd,--S. Pointe
St. Charles County  |5790-15 Prairie Rd, St Paul Rd, & Mexico Rd $470,400|CONST
St. Charles County  |5794-14 Pralle Lane--Kunze Drive To 2000 Ft East--Reconstruct- Sidewalks $488,000|CONST
Patriotic Trail--Independence Road To Wolfrum Road--Resurfacing - Ada
St. Charles County |6300-15 Improvements $144,000)]CONST
Mo N--Mid Rivers Mall Drive To Dardenne Creek--Ultra Thin Bonded Wearing
St. Charles County |6334-15 Course $272,000|CONST
Microsurfacing - 2015--Independence Road: Mo 94 To Patriotic Trail--Wolfrum
St. Charles County |6335-15 Road: Mo 94 To Grey Oaks Dr $132,000J]CONST
Main Street--Commercial Avenue To Hickory Street--Resurfacing - Ada
St. Clair 6336-15 Improvements - Curb & Gutter $804,641|CONST 02/2015
South Broadway Streetscape - Phase 2--River Des Peres To Courtois Street--
St. Louis 5799-14 Sidewalks - Lighting - Ada Improvements $1,424,000)CONST 08/2015
Washington Avenue Streetscape - Phase 3--Seventh Street To Memorial Drive--|
St. Louis 5800-14 Sidewalks - Lighting - Ada Improvements $1,343,435|CONST
St. Louis County 5805-13 Conway Road Bridge--Over Maryville Creek--Replace Bridge $816,000|CONST 09/2015
St. Louis County 5812-13 Parker Road Bridge--Over Branch Of Coldwater Creek--Replace Bridge $656,000|CONST 09/2015
Its West And South--Locations Along Baxter/Sulphur Spring, Sappington--
St. Louis County 5865-13 Craig/Westport Plaza/Marine, & Chesterfield Airport Rd $1,456,000)CONST 09/2015
South County Its - 2015--Various Locations Along Mackenzie Rd, Union Rd--
St. Louis County 6401-15 Weber Rd, And Bayless Ave - Install Fiberoptic $981,600|CONST 05/2015
South Central Its - 2015--Various Locations Along Hanley Rd, Laclede Station
St. Louis County 6402-15 Rd,--Tesson Ferry Rd, Wilhusen, & Murdoch - Install Fiberoptic $773,600)]CONST 07/2015
Shackelford Road--Charbonier Road To Humes--Add Center Turn Lane -
St. Louis County 5552-13 Resurface $4,727,000|CONST _
Chambers Road Infrastructure--Bellefontaine Road To West Florissant Rd--
St. Louis County 5802-13 Resurfacing - Ada Improvements - Signal Interconnect $3,156,000)CONST 09/2015
St. Louis County 5804-14 Christopher Drive--Becker Rd To Telegraph--Resurfacing - Ada Improvements $960,000|CONST 09/2015
Murdoch Avenue & Murdoch Cut-Off--Laclede Station Rd To Lansdowne--
St. Louis County 5811-13 Resurfacing - Ada Improvements - Signal Interconnect $918,893|CONST 05/2015
St. Louis County 5815-14 Wells Road--Mo 21 To Meramec Bottom Rd--Resurfacing - Ada Improvements $928,000|CONST 09/2015
St. Peters 5817-14 Willott Road Bridge--Over Spencer Creek--Replace Bridge - Multi-Use Path $1,091,309|CONST 01/2015
Sunset Hills 5625-12 Kennerly Road--Sappington To Weber Hill--Resurfacing - Realign Sharp Curve $872,141|CONST _
West Watson Road--S. Lindbergh Blvd. To Robyn Road--Resurfacing -
Sunset Hills 5819-13 Sidewalks $865,507|CONST 01/2015
Union 5820-13 Judith Spring Road Bridge--Over Flat Creek--Replace Bridge $377,857|CONST 01/2015
Union 5821-13 Prairie Dell Road, Phase 2--Prairie Dell Plaza Drive To College Road-- $965,779|CONST 01/2015
University City 5748-13 Westgate Avenue--At Olive Blvd--Realign Intersection - Install Traffic Signal $308,054|CONST 01/2015

FY 15 REASONABLE PROGRESS Not Obligated - Const 03/02/2015



Reasonable Progress Update:

Projects with a September 30, 2015 Deadline

Not Obligated - Construction

Jefferson Avenue/Main Street--Vance Road To Mo 141 West Outer Road--

Valley Park 5584-12 Sidewalk - Road Reconstruction-Pavement Repair $1,716,599|CONST

Washington 5558-13  |Jefferson Street--Over Busch Creek--Bridge Reconstruction $976,961|]CONST
Independence Road, Phase 3--Wolfrum Road To 350 Feet West Of Nancy

'Weldon Spring 5825-13 Lane--Reconstruct - Multi-Use Path $676,000|CONST
Weldon Spring Parkway, Phase 2--Independence Road To 0.15 Miles

'Weldon Spring 5826-13 Southwest - New Rd--Revise Intersection At Mo 94 And Independence Rd $378,000|CONST
Wentzville Parkway--William Dierberg Dr To Schroeder Creek Blvd--Center

\Wentzville 5827-14 Turn Lane - Signal Interconnection $1,037,941|CONST 01/2014
Corporate Parkway--Veterans Memorial Parkway To S. Callahan Rd--

Wentzville 6367-15 Reconstruct Road - Build Sidewalk $600,160|CONST 01/2015

\Wildwood 5828-13 Fox Creek Bridge--Over Fox Creek--Replace Bridge $463,015|CONST

\Wildwood 5617-13 Woods Road Bridge--Over Hamilton Creek.--Bridge Replacement $560,000|CONST
Manchester Road--Mo Route 109 West To Mo Route 100--Resurfacing -

Wildwood 5829-13 Widening Pavement For Bike Lns $960,000]CONST

FY 15 REASONABLE PROGRESS

* Project has another phase of work programmed in FY 2015

Missed Scheduled Obligation Date

sponsor in the project application

" Scheduled Obligation Date is based on the schedule created by the

PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

Not Obligated - Const

03/02/2015



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Project Adjustments

0 Projects

* Project has another phase of work programmed in FY 2015
PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

FY 15 REASONABLE PROGRESS Project Adjustment

03/02/2015



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Removed

0 Projects

* Project has another phase of work programmed in FY 2015
PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

FY 15 REASONABLE PROGRESS Removed

03/02/2015



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant project
delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments(EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently there are 151 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2015 of the FY 2015-2018 TIP. These projects, sponsored
by 56 different agencies and representing $109.6 million in federal funds ,are subject to a September 30, 2015 deadline to obligate the federal funds. To obligate
funds, a sponsor must obtain approval from the Missouri Department of Transportation(MoDOT) depending on the milestone. Generally a project must meet three
milestones before construction or implementation of a project may begin. These milestones include approval of design contract (PE), approval to acquire right-of-
way(ROW) and final plan approval/authority to advertise (Const or Impl). If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not
meet a September 30 deadline), the project sponsor will have the opportunity to ask for consideration of a “one-time extension” in their project schedule. One-
time extensions of up to three (3) months may be granted by East-West Gateway staff and one-time extensions greater than three (3) months, but not more than
nine (9) months, will go to the Board of Directors for their consideration and approval. If the project still cannot obligate funds after the one-time extension or the
sponsor decides to not proceed, funding will be removed from the TIP, and the federal funds associated with those projects will be returned to the regional
funding pool for redistribution without further action by the board.

Funding Obligations
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10/01/14 $0 $0 | 36 $3,909,765| 16 $522,085| 99 | $105,236,056 151 $109,667,906

$0| 32 $3,232,638| 15 $501,285| 98 | $104,328,056 151 $109,667,906

0
10/31/14] 6 $1,605,927
9

11/30/14 $15,981,207 31 $3,009,438| 15 $501,285| 96 $90,175,976 151 $109,667,906

12/31/14] 15 $22,440,874 $0| 27 $2,614,371| 15 $501,285| 94 $84,111,376 151 $109,667,906
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01/31/15| 24 $28,115,372 $0| 25 $2,337,496| 15 $501,285| 87 $78,713,753 151 $109,667,906
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PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

FY 15 REASONABLE PROGRESS Summary 02/04/2015



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Obligated
Scheduled Actual
Fiscal Year Obligation | Obligation
Sponsor TIP# Project Title 2015 Date” Date
St. Louis 6338-15 Replace Sidewalks - Traffic Signals $240,000|PE* 10/2014 10/20/2014
St. Louis County 5801-13 Berry Road--Big Bend To Manchester Rd--Resurfacing - Ada Improvements $908,000|]CONST 09/2014 10/27/2014
Henry Avenue--Clayton Road To Ballwin City Limits--Resurfacing - Ada
Ballwin 6305-15 Improvements $73,200|PE 01/2015 10/29/2014
Ellisville 6310-15 Hutchinson Road--Mo 100 To Clayton Road--Resurfacing - Ada Improvements $57,047|PE 02/2015 10/29/2014
Bluff Road--Mo 100 To Vossbrink Drive--Resurfacing - Add Right Turn Ln At Mo
Washington 6365-15 100 $16,000|PE 09/2015 10/30/2014
Jefferson County 6317-15 Big Hollow Road Bridge--Over Saline Creek--Replace Bridge $130,880|PE 12/2014 10/30/2014
O'Fallon 6372-14 Waterford Crossing Dr--At Mo K--Add Right Turn Lane $20,800|ROW 01/2015 10/30/2014
Newstead Avenue--St. Lours Avenue 10 Natural Bridge Avenue--siaewal
St. Louis 6337-15 Replacement - Lighting - Resurfacing $160,000|PE* 10/2014 10/31/2014
October Total $1,605,927 3| Projects
Union Road/Morgan Ford Road--Reavis Barracks Road To St Louis City Limits--
St. Louis County 5561-14 Resurfacing - Ada Improvements $1,752,080]CONST 03/2014 11/06/2014
5265-11 Kingshighway Bridge--Over Union Pacific Railroad; Vandeventer To |-44--Bridge
St. Louis 5265A-12 Replacement & Roadway Improvements $12,400,000|CONST 03/2014 11/06/2014
Union Road--Lmadbergn to U.15 miles 5/0 Reavis Barracks--Resurfacing - Replace
St. Louis County 6342-15 Damaged Slabs $223,200|PE 11/2014 11/25/2014|
November Total $14,375,280 3 Projects
Metro 6469-15 Bus Replacement - 2015--Replace 12 Buses-- $4,168,000]CONST 09/2015 12/03/2014
Spruce Street Bridge--Over Metrolink (Near Busch Stadium)--Replace Bridge -
Metro 6322-15 Ada Improvements $1,896,600] CONST 09/2015 12/03/2014
Chesterfield 6302-15 Schoettler Road Bridge--Over Creve Coeur Creek--Replace Bridge - Sidewalk $168,000|PE 10/2014 12/12/2014
Ballwin 6457-15 Ries Road Bridge--Over Fishpot Creek--Replace Bridge $56,000|PE 12/2014 12/18/2014]
Des Peres 6309-15 Oak Drive Bridge--Over Two-Mile Creek--Replace Bridge $100,000|PE 09/2015 12/23/2014
Street Improvements - Z015--Well: SNTews - CIty LImits;, Kenrick Mant/ T ian:
Shrewsbury 6330-15 Laclede Stn--To Watson; Shrewsbury Ave: Weil To Murdoch $71,067|PE 01/2015 12/29/2014
December Total $6,459,667 6 Projects
Salt Lick Road--Mexico Road To Veterans Memorial Parkway--Resurfacing -
St. Peters 6360-15 Replace Damaged Concrete Slabs $880,000| CONST 01/2015 01/02/2015
Mexico Road--Belleau Creek Road To West Sunny Hills Blvd--Resurfacing -
St. Peters 6361-15 Replace Damaged Concrete Slabs $960,000| CONST 01/2015 01/02/2015
St. Louis County 5607-14 Mckelvey Road--Dorsett Road To Marine Avenue--Resurfacing And Sidewalks $881,600]CONST 01/09/2015
Henry Avenue--Manchester Road To Ballwin City Limits--Resurfacing - Ada
Manchester 6321-15 Improvements $59,760|PE* 01/16/2015|
Washington 5824-13 Lafayette Ped Crossing--Across Union Pacific Railroad--Sidewalk $208,000]CONST 01/20/2015
Ronald Reagan Drive Sidewalk--Lake Saint Louis Boulevard To Technology Dr
Lake Saint Louis 6320-15 Loop--Sidewalk - Ada Improvements $41,200|PE* 01/23/2015
Berwyn Drive--Monarch Drive To Lewis And Clark Blvd--Resurfacing - Ada
Moline Acres 6323-15 Improvements - Lighting $649,220|CONST 01/25/2015
St. Charles 5858-13 Muegge Road--At Mexico Road--Intersection Improvements $279,363|CONST 01/25/2015
N. Rock Hill Road Bridge--Over Shady Grove Creek (And Approaches)--Bridge
Webster Groves 6462-15 Replacement $79,915|PE 01/26/2015
OId Gravois Road, Phase 1I--Water Street To Ferry Street--Reconstruct - Add
Fenton 6311-15 Sidewalks - Ada Improvements $96,000|PE 01/30/2015
Salne Road, Phase I--St. Lourls County Line 10 East Leg Of Northwest BIva--
Jefferson County 5589-12 Reconstruction $1,539,440]CONST 01/30/2015
January Total $5,674,498 Projects

FY 15 REASONABLE PROGRESS

* Project has another phase of work programmed in FY 2015

A Scheduled Obligation Date is based on the schedule created by the sponsor in the

project

PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

Obligated

02/04/2015




Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Not Obligated - Preliminary Engineering

Total $2,337,496 25 Projects

Hanley Industrial Court Ped Improvements--Strassner: Hanley Ind. Ct To Mem

Brentwood 6306-15 |Park--Hanley Ind Ct: 3 Way Stop To Bernard Dr $89,949|PE
Ferguson Street Improvements--Carson: Flor - City Lim, Church: Flor - Elizabeth-

Ferguson 6312-15 |Dade: Ns Rr Approach; Ferguson Ave: Elizabeth-W Flor $93,505|PE 03/2015

Florissant 6458-15 |St. Anthony Lane Bridge--Over Fountain Creek--Replace Bridge $64,000|PE 02/2015
Flashing Yellow Arrow Installation 4--Various Locations Along Mo 100 (Stl City);

MoDOT 6471-15 Mo 367, 1-270,--1-70, I-55, 1-64 (Stl Co); I-55 (Jefferson Co); I-44 (Franklin Co) $28,462|PE 08/2015
Wabash Avenue--Sonderen Street To East Of Edlen Lane--Reconstruct Road -

O'Fallon 6325-15 |Sidewalk $94,500|PE 01/2015
Stratford Avenue--Edgewood Boulevard To St. Louis City Limits--Reconstruct -

Pine Lawn 6329-15 |Ada Improvements $154,576|PE 06/2015
Zumbehl Road/Friedens Road--Veteran'S Memorial Parkway To Arena Parkway-

St. Charles 6333-15 |Slab Replacement - Diamond Grind - Ada Improvements $80,000|PE 01/2015
Gateway Green Light, Phase 3--Various Roads In St. Charles County--Fiberoptic

St. Charles County |6473-15 |Cable, Cctv, Dms Installation, Vehicle Detection $139,893|PE
Downtown Traffic Signal Improvements--Broadway & 7Th St: Chestnut St. To

St. Louis 6476-15 |Market St--Chestnut St & Market St 7Th St. To Broadway $144,000|PE 02/2015
Creve Coeur Mill Bridge-2016--Over Branch Of Creve Coeur Creek--Replace

St. Louis County 6461A-15 |Bridge $66,400|PE* 01/2015

St. Louis County 6461B-15 |Lackland Road Bridge--Over E Tributary Of Fee Fee Creek--Replace Bridge $57,600|PE* 01/2015
Chesterfield Valley Ilts--Various Locations Along Chesterfield Pkwy, Wild Horse--

St. Louis County 6477A-15 |Creek Rd, Chesterfield Airport Rd $52,800|PE 01/2015
Airport - Westport And Vicinity Its--Various Locations Along Elizabeth Ave, Paul

St. Louis County 6477B-15 |Ave,--Bermuda Dr, J.S. Mcdonnell Blvd, Mckelvey Rd $86,000|PE* 01/2015
Northeast County Its--Various Locations Along New Halls Ferry Rd, Parker Rd-

St. Louis County 6477C-15 |Redman Ave, Shepley Dr $132,800|PE 01/2015
Sappington Corridor [ts--Various Locations Along Sappington Rd, Kennerly Rd-

St. Louis County 6477D-15 |Old Tesson Rd, Mattis Rd $49,200|PE 01/2015

St. Louis County 5810-15 |Missouri Bottom Road--Fee Fee Rd To |-270--Resurfacing - Ada Improvements $92,000|PE 02/2015
Telegraph Road--Lemay Ferry Rd To Kingston Dr--Resurfacing - Signal

St. Louis County 5814-15 |Interconnect $108,000|PE 02/2015
Big Bend Boulevard Central--Mo 100 To Laclede Station Road--Resurfacing - Rt

St. Louis County 6341-15 |Turn Ln At Mo 100 $134,000|PE

St. Louis County 6343-15 |Old State Road--Mo 109 To Old State Spur--Resurfacing $59,200|PE 04/2015
North Hanley Road - C--60"N/O Madison Ave To 1100 " S/O Frost Ave-

St. Louis County 6344-15 |Resurfacing $44,800|PE 04/2015
Washington Street--Lindbergh Boulevard To Rue St. Pierre--Replace Damaged

St. Louis County 6350-15 |Concrete Slabs. $84,000|PE 04/2015
East Concord And Reavis Road--E. Concord: Mo 21 To Von Talge - Reavis: Mo

St. Louis County 6353-15 |21 To Mackenzie--Resurfacing $87,200|PE 06/2015

St. Louis County 6357-15 |St. Charles Rock Road East--Taussig Road East To Pennridge Lane--Resurfacing| $70,400|PE 05/2015

Sullivan 6362-15 |W. Springfield Traffic Signal--At EImont--Construct Traffic Signal $20,000|PE
Jackson/Balson Ave Pedestrian Improvements--Balson - Hanley Rd To Purdue

University City 6364-15 |Ave;--Jackson Ave - Shaftesbury Ave To Balson Ave $32,211|PE
Independence Road, Phase 4--350 Feet W/O Nancy Lane To Galahad Drive--

Weldon Spring 6366-15 |Reconstruct Road - Construct Multi-Use Path $128,000|PE
Wild Horse Creek Road Bridge--Over Branch Of Wild Horse Creek--Replace

Wildwood 6368-15 Bridge - Realign Road $80,000|PE 06/2015

Wildwood 6369-15 |Bouquet Road Bridge--Over Tavern Creek--Replace Bridge $64,000|PE 06/2015
* Project has another phase of work programmed in FY 201&
~Scheduled Obligation Date is based on the schedule created by the sponsor in the
project application
PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

FY 15 REASONABLE PROGRESS Not Obligated - PE 02/04/2015



Chesterfield

5753-14

Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

South Greentrails Drive--Ladue Road To White Road--

$501,285
$52,500

15 Projects

Jefferson County 5772-14 Romaine Creek Road Bridge--Over Sugar Creek--Replace Bridge $10,880|ROW

Jefferson County 5770-14 Kramme Road Bridge--Over Calvey Creek--Replace Bridge $2,400|ROW

Jefferson County 5774-14 Stroup Road Bridge--Over Little Creek--Replace Bridge $5,385|ROW
Ronald Reagan Drive Sidewalk--Lake Saint Louis Boulevard To Technology Dr

Lake Saint Louis 6320-15 Loop--Sidewalk - Ada Improvements $2,120|ROW* 09/2015
Henry Avenue--Manchester Road To Ballwin City Limits--Resurfacing - Ada

Manchester 6321-15 Improvements $32,000|ROW* 09/2015
Viaduct Street--At Thornton, Hogan, Wb On/Off |-44 Ramps--Construct

Pacific 6374-15 Roundabout - Related To 6S3101 $24,000[ROW 01/2015
Thornton Road, Phase 2--Molly'S Street To North Monroe Street--Resurfacing -

Pacific 6327-15 Add Sidewalk - Lighting $16,000[ROW
Newstead Avenue--St. Louis Avenue To Natural Bridge Avenue--Sidewalk

St. Louis 6337-15 Replacement - Lighting - Resurfacing $40,000|ROW* 07/2015
North Broadway--Thrush Avenue To Walter Avenue--Lane Diet (4 To 2 Lns) -

St. Louis 6338-15 Replace Sidewalks - Traffic Signals $40,000[ROW* 07/2015
Creve Coeur Mill Bridge-2016--Over Branch Of Creve Coeur Creek—-Replace

St. Louis County 6461A-15 Bridge $57,600|ROW* 09/2015

St. Louis County 6461B-15 Lackland Road Bridge--Over E Tributary Of Fee Fee Creek--Replace Bridge $114,400|ROW* 09/2015
Airport - Westport And Vicinity Its--Various Locations Along Elizabeth Ave, Paul

St. Louis County 6477B-15 Ave,--Bermuda Dr, J.S. Mcdonnell Blvd, Mckelvey Rd $8,000|ROW* 01/2015

St. Peters 6304-15 Sutters Mill Road Bridge--Over Spencer Creek--Replace Bridge - Sidewalk $64,000|ROW 09/2014
Denmark Road, Phase 2--St. Andrews Dr To Grandview Farms Dr--Resurfacing -

Union 6363-15 Construct Sidewalk $32,000[ROW 03/2015

FY 15 REASONABLE PROGRESS

* Project has another phase of work programmed in FY 201&

Missed Scheduled Obligation Date

in the project application

" Scheduled Obligation Date is based on the schedule created by the

sponsor

PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

Not Obligated - ROW

02/04/2015



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Not Obligated - Construction

Total $78,713,753 87 Projects
Chesterfield 5752-13 Appalachian Trail - Phase 2--Beaver Creek Road To White Road-- $1,360,621|CONST 09/2015

Mo N--Eagle Hill Ln To Weiss Road--Raise Roadway Out Of Flood Plain - Two

Cottleville 6307-15 Way Turn Ln $1,590,000|CONST 09/2015
Coeur De Ville Lane--Sidewalk - Mo 340 (Olive Blvd) To Mo Ab (Ladue Rd)--

Creve Coeur 5755-14 Resurfacing - Parc Provence To Royal Valley Dr $363,629| CONST 04/2015
Mississippi Avenue, Phase 2--1St Street To 6Th Avenue--Reconstruct Road -

Crystal City 6308-15 Ada Improvements $844,029|CONST 02/2015
Hudson Road & Trask Drive Resurfacing-Sidewalks--Hudson Rd - West

Dellwood 5758-13 Florissant Ave To Trask Dr--Trask Dr - Imperial Drive To Grafton Drive $1,208,201|CONST 11/2014

Des Peres 5759-13 Fawnvalley Drive Bridge--Over Two Mile Creek--Replace Bridge $531,794|CONST 11/2014

Forby Road Phase 3 & Alt Road--Forby: Clifte Creek East Of Meramec Blvd To

Eureka 5574-12 Alt Rd--Alt Rd: Forby Rd To City Limits $1,208,000|CONST
Ferguson 5582-13 Forestwood Drive, Phase 2--From Highmont To Ferguson Avenue $1,113,828|CONST

Horine Road--Hillsboro Rd (N. 5Th Street) To Richard Avenue--Resurfacing -

Festus 5760-13 Add Sidewalks $833,120|CONST  |08/2015
Bend Road Bridge--Over Meramec River (And Approaches)--Replace Bridge -

Franklin County 6303-14 Realign Road $3,463,843|CONST 02/2015

Franklin County 5604-12 Circle Drive Road Bridge--Over Railroad--Replace Bridge $220,000|CONST

Green Park 5764-13 Old Green Park Rd--Green Park Rd To Green Park Rd--Resurfacing $220,086|CONST

Hazelwood 5619-12 Fee Fee Road--Mcdonnell Blvd To 0.3 Miles South--Reconstruction - Sidewalk $1,365,600|CONST
Broadway Avenue--Resurface - Main Street To Barclay Street--Sidewalk- Curb

Herculaneum 6313-15 & Gutter - Lighting - Main To Mott $470,115|CONST 02/2015
'Yeager Road--Vreeland Road To Business 21--Resurfacing - Ada

Hillsboro 6314-15 Improvements $531,736]CONST 02/2015

Jefferson County 6459-15 Konert Road Bridge--Over Romaine Creek--Replace Bridge $568,320|CONST 04/2015

Jefferson County _ |5578-12 _ |Old Lemay Ferry Road--At Vogel Road--Traffic Signal $281,600|CONST -
Vogel Road Improvements-Phase 2--Old Lemay Ferry Road To Vogel Circle--

Jefferson County 5595-12 Realign Road - Guardrail $624,000J]CONST
Brennan Road--Little Brennan Road To Hillsboro-Valley Park Road--

Jefferson County 6315-15 Resurfacing $185,600)]CONST 11/2014

Jefferson County 6316-15 Elm Drive--1-55 Outer Road To Miller Road--Resurfacing $205,600|CONST 11/2014

Jefferson County Marine Vessel Engine Repower--Repower 10 Marine Vessels Serving

Port Authority 6468-15 Mississippi--And Missouri Rivers In Non-Attainment Area $871,983|CONST 09/2015
Price Road--Sidewalks - Clayton Rd To Delmar--Resurfacing - Ladue Rd To

Ladue 5777-13 Delmar $785,344|CONST 01/2015
Civic Center Drive--Lake Saint Louis Boulevard To Outer Road--Road

Lake Saint Louis 5778-13 Reconstruction - Bike And Ped Facilities $901,680| CONST
Manchester Road, Phase 3--West Of Bredell Avenue To West Of Metrolink--

Maplewood 5573-12 Widen Traffic Lanes- Add Turn Lanes $1,460,000|CONST
Progress Parkway--Westport Plaza Dr To 830 Feet North Of Kimler Dr--

Maryland Heights 5568-14 Reconstruct Road - Sidewalks-Add Center Turn Ln $2,500,000|CONST
Adie Road, Phase 3--Fee Fee Road To Schuetz Road--Sidewalks - Road

Maryland Heights 5779-15 Reconstruction - Center Turn Ln $1,800,000|CONST

MoDOT 5841-13 Mo 340 Dual Lefts--At |-64-- $546,800|CONST
Saint Louis Regional Clean Air Partnership--Increase Public Awareness And

MoDOT 5851-13 Outreach Of--Means To Reduce Air Pollution $722,687|CONST 09/2015

MoDOT 6382-15 1-44 South Outer Road--At Mo 109--Construct Dual Left Turn Lane $267,276|CONST 01/2015
Arterial Management Interface Update--Various St. Louis District Roads Used

MoDOT 6384-15 As--1-44, 1-55, 1-64, |-170 And I-255 Diversion Routes $193,200|CONST 01/2015
Mo 141--At Vance Road / Forest Avenue - Design Build--Dual Left Turn 141 To

MoDOT 6385-14 Vance - Add Shared Thru/Right On Forest $2,549,600]CONST 06/2015

MoDOT 6387-14 Mo Z--At 1-70 Westbound On/Off Ramp--Construct Roundabout $1,073,363|CONST 06/2015
Mo D Traffic Signals--At Various Intersections From Grand BIvd To

MoDOT 6391-15 Kingshighway Blvd--Replace Signals And Upgrade Detection $1,412,154|CONST 07/2015
Mo 30 Traffic Signals--Russell Blvd To Grand Blvd--Replace Signals And

MoDOT 6394-15 Upgrade Detection $1,265,256|CONST  |06/2015
Mo K And 1-70 Interchange Signal Optimization--Mo K'I-64 To I-70; I-70

MoDOT 6395-14 Interchanges: Fifth To Mo W-- $232,000|CONST 03/2015
Central Signal System--Central Control For All Traffic Signals In--Franklin,

MoDOT 6396-15 Jefferson, St. Charles, St. Louis Cos. And St. Louis City. $2,339,054|CONST 11/2014
Various--Various Signalized Intersections--ESC for System Intergration of

MoDOT 6396B-15 Central Traffic Signal Control System $345,600|]CONST 11/2014
Gateway Greenlight Arterial Management Interface--Various Gateway

MoDOT 6475-15 Greenlight Roads--Develop Alternate Route Plans For Incidents $200,000|CONST 02/2015
Miller Street, Phase 4--Maiden Lane To The South 0.19 Miles-—-Reconstruct

New Haven 5780-13 Road - Sidewalk $598,744|CONST
Lillian Avenue--Nelson Drive To Melwood Avenue--Resurfacing - Sidewalks -

Northwoods 5601-13 Curb/Gutter $659,730]CONST

O'Fallon 5854-12 Sommers Road / Ronald Reagan Blvd--At Mo N--Intersection Improvements $604,000|CONST

FY 15 REASONABLE PROGRESS Not Obligated - Const 02/04/2015



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Not Obligated - Construction

East / West Terra Overpass - Sidewalk--At Mo M (Main St)--On Overpass - Bike
O'Fallon 5886-13 Ped Improvements $588,045|CONST
Woodlawn / Civic Park Resurfacing--Woodlawn Ave - West Terra Ln To Civic
O'Fallon 5781-14 Park Dr--Civic Park Dr - Imperial Dr To Main St $616,000|CONST
Pavement Program - 2015--Various Locations Along Mexico Rd, Knaust Rd,--
O'Fallon 6326-15 Homefield Blvd, Woodlawn Ave, And President'S Landing Dr $848,000|CONST
Old Bonhomme Road--Olive Blvd. To Price Road--Resurfacing - Ada
Olivette 5603-12 Improvements $1,724,836|CONST
Herky-Horine Road--Commercial Bivd To West City Limit--Resurfacing - Bridge
Pevely 6328-15 Rehab - Lighting $850,828| CONST
Bismark Avenue Improvements - Phase I--Rock Hill Road To Barron Lane--
Rock Hill 5581-12 Reconstruction - Ada Improvements $693,832|CONST
Adie Rd/Link Ave--St. Charles Rock Rd To South City Limits--Resurfacing - Ada
St. Ann 5786-14 Improvements $1,206,230|CONST
St. Charles 5857-13 Kingshighway Signal Interconnect--Jefferson St To Monroe St-- $210,261|CONST
EIm Point Industrial Dr--At EIm St--Dual Left Eb EIm Point To EIm - Intersection
St. Charles 6375-14 Impr. $303,396]CONST 09/2015
St. Charles 6376-14 Flashing Yellow Arrow--22 Signalized Intersections At Various Locations-- $192,000|CONST 09/2015
Hopewell Road Bridge--Over Unnamed Tributary To Dardenne Creek--Replace
St. Charles County |6460A-16 Bridge $320,000|CONST 09/2015
St. Charles County  |6397-15 O'Fallon Rd--At Gutermuth Rd--Install Traffic Signal $181,520|CONST
Traffic Signal Upgrades--Mo N At Crossrds Sch, Hanley/Post, Merz Farm, Brit
St. Charles County |6398-15 Cove--And Feise At Hanley - Install Flash Yellow Arrow $159,720|CONST
Asphalt Overlay 2015-2--Various Locations Along Flatwoods Rd,--S. Pointe
St. Charles County  |5790-15 Prairie Rd, St Paul Rd, & Mexico Rd $470,400|CONST
St. Charles County  |5794-14 Pralle Lane--Kunze Drive To 2000 Ft East--Reconstruct- Sidewalks $488,000|CONST
Patriotic Trail--Independence Road To Wolfrum Road--Resurfacing - Ada
St. Charles County |6300-15 Improvements $144,000)]CONST
Mo N--Mid Rivers Mall Drive To Dardenne Creek--Ultra Thin Bonded Wearing
St. Charles County |6334-15 Course $272,000|CONST
Microsurfacing - 2015--Independence Road: Mo 94 To Patriotic Trail--Wolfrum
St. Charles County |6335-15 Road: Mo 94 To Grey Oaks Dr $132,000J]CONST
Main Street--Commercial Avenue To Hickory Street--Resurfacing - Ada
St. Clair 6336-15 Improvements - Curb & Gutter $804,641|CONST 02/2015
South Broadway Streetscape - Phase 2--River Des Peres To Courtois Street--
St. Louis 5799-14 Sidewalks - Lighting - Ada Improvements $1,424,000)CONST 08/2015
Washington Avenue Streetscape - Phase 3--Seventh Street To Memorial Drive--
St. Louis 5800-14 Sidewalks - Lighting - Ada Improvements $1,343,435|CONST
St. Louis County 5805-13 Conway Road Bridge--Over Maryville Creek--Replace Bridge $816,000|CONST 09/2015
St. Louis County 5812-13 Parker Road Bridge--Over Branch Of Coldwater Creek--Replace Bridge $656,000|CONST 09/2015
Its West And South--Locations Along Baxter/Sulphur Spring, Sappington--
St. Louis County 5865-13 Craig/Westport Plaza/Marine, & Chesterfield Airport Rd $1,456,000)CONST 09/2015
South County Its - 2015--Various Locations Along Mackenzie Rd, Union Rd--
St. Louis County 6401-15 Weber Rd, And Bayless Ave - Install Fiberoptic $981,600|CONST 05/2015
South Central Its - 2015--Various Locations Along Hanley Rd, Laclede Station
St. Louis County 6402-15 Rd,--Tesson Ferry Rd, Wilhusen, & Murdoch - Install Fiberoptic $773,600)]CONST 07/2015
Shackelford Road--Charbonier Road To Humes--Add Center Turn Lane -
St. Louis County 5552-13 Resurface $4,727,000|CONST _
Chambers Road Infrastructure--Bellefontaine Road To West Florissant Rd--
St. Louis County 5802-13 Resurfacing - Ada Improvements - Signal Interconnect $3,156,000)CONST 09/2015
St. Louis County 5804-14 Christopher Drive--Becker Rd To Telegraph--Resurfacing - Ada Improvements $960,000|CONST 09/2015
Murdoch Avenue & Murdoch Cut-Off--Laclede Station Rd To Lansdowne--
St. Louis County 5811-13 Resurfacing - Ada Improvements - Signal Interconnect $918,893| CONST 05/2015
St. Louis County 5815-14 Wells Road--Mo 21 To Meramec Bottom Rd--Resurfacing - Ada Improvements $928,000|CONST 09/2015
St. Peters 5817-14 Willott Road Bridge--Over Spencer Creek--Replace Bridge - Multi-Use Path $1,091,309|CONST 01/2015
Sunset Hills 5625-12 Kennerly Road--Sappington To Weber Hill--Resurfacing - Realign Sharp Curve $872,141|CONST _
West Watson Road--S. Lindbergh Blvd. To Robyn Road--Resurfacing -
Sunset Hills 5819-13 Sidewalks $865,507|CONST 01/2015
Union 5820-13 Judith Spring Road Bridge--Over Flat Creek--Replace Bridge $377,857|CONST 01/2015
Union 5821-13 Prairie Dell Road, Phase 2--Prairie Dell Plaza Drive To College Road-- $965,779|CONST 01/2015
University City 5748-13 Westgate Avenue--At Olive Blvd--Realign Intersection - Install Traffic Signal $308,054|CONST 01/2015

FY 15 REASONABLE PROGRESS Not Obligated - Const 02/04/2015



Reasonable Progress Update:

Projects with a September 30, 2015 Deadline

Not Obligated - Construction

Jefferson Avenue/Main Street--Vance Road To Mo 141 West Outer Road--

Valley Park 5584-12 Sidewalk - Road Reconstruction-Pavement Repair $1,716,599|CONST

Washington 5558-13  |Jefferson Street--Over Busch Creek--Bridge Reconstruction $976,961|]CONST
Independence Road, Phase 3--Wolfrum Road To 350 Feet West Of Nancy

'Weldon Spring 5825-13 Lane--Reconstruct - Multi-Use Path $676,000|CONST
Weldon Spring Parkway, Phase 2--Independence Road To 0.15 Miles

'Weldon Spring 5826-13 Southwest - New Rd--Revise Intersection At Mo 94 And Independence Rd $378,000|CONST
Wentzville Parkway--William Dierberg Dr To Schroeder Creek Blvd--Center

\Wentzville 5827-14 Turn Lane - Signal Interconnection $1,037,941|CONST 01/2014
Corporate Parkway--Veterans Memorial Parkway To S. Callahan Rd--

Wentzville 6367-15 Reconstruct Road - Build Sidewalk $600,160|CONST 01/2015

\Wildwood 5828-13 Fox Creek Bridge--Over Fox Creek--Replace Bridge $463,015|CONST

\Wildwood 5617-13 Woods Road Bridge--Over Hamilton Creek.--Bridge Replacement $560,000|CONST
Manchester Road--Mo Route 109 West To Mo Route 100--Resurfacing -

Wildwood 5829-13 Widening Pavement For Bike Lns $960,000]CONST

FY 15 REASONABLE PROGRESS

* Project has another phase of work programmed in FY 2015

Missed Scheduled Obligation Date

sponsor in the project application

" Scheduled Obligation Date is based on the schedule created by the

PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

Not Obligated - Const

02/04/2015



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Project Adjustments

0 Projects

* Project has another phase of work programmed in FY 2015
PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

FY 15 REASONABLE PROGRESS Project Adjustment

02/04/2015



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Removed

0 Projects

* Project has another phase of work programmed in FY 2015
PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

FY 15 REASONABLE PROGRESS Removed

02/04/2015



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant project
delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments(EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently there are 151 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2015 of the FY 2015-2018 TIP. These projects, sponsored
by 56 different agencies and representing $109.6 million in federal funds ,are subject to a September 30, 2015 deadline to obligate the federal funds. To obligate
funds, a sponsor must obtain approval from the Missouri Department of Transportation(MoDOT) depending on the milestone. Generally a project must meet three
milestones before construction or implementation of a project may begin. These milestones include approval of design contract (PE), approval to acquire right-of-
way(ROW) and final plan approval/authority to advertise (Const or Impl). If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not
meet a September 30 deadline), the project sponsor will have the opportunity to ask for consideration of a “one-time extension” in their project schedule. One-
time extensions of up to three (3) months may be granted by East-West Gateway staff and one-time extensions greater than three (3) months, but not more than
nine (9) months, will go to the Board of Directors for their consideration and approval. If the project still cannot obligate funds after the one-time extension or the
sponsor decides to not proceed, funding will be removed from the TIP, and the federal funds associated with those projects will be returned to the regional
funding pool for redistribution without further action by the board.

Funding Obligations
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|E|Ob|igated O Project Adjustments ORemoved ONot Obligated - PE B Not Obligated - ROW @ Not Oingated-Const|
Obligated Project Adjustments Removed Not Obligated Total
Date # Federal $ # Federal $ # | Federal $ # Federal$ | # | Federal$ | # Federal $ # Federal $
BE ROW CONST
10/01/14] O $0| O $0| 0 $0 | 36 $3,909,765| 16 $522,085| 99 $105,236,056 151 $109,667,906
10/31/14| 6 $1,605,927| 0 $0| O $0| 32 $3,232,638| 15 $501,285| 98 $104,328,056 151 $109,667,906
11/30/14] 9 $15,981,207| 0 $0| O $0[ 31 $3,009,438| 15 $501,285| 96 $90,175,976 151 $109,667,906
12/31/14| 15 $22,440,874| 0 $0| O $0| 27 $2,614,371| 15 $501,285| 94 $84,111,376 151 $109,667,906
01/31/15
02/28/15
03/31/15
04/30/15
05/31/15
06/30/15
07/31/15
08/15/15
08/31/15
09/05/15
09/12/15
09/19/15
09/30/15
PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

FY 15 REASONABLE PROGRESS Summary 01/06/2015




FY 15 REASONABLE PROGRESS

Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Obligated

$15,981,207

North Broadway-- I hrush Avenue 1o walter
St. Louis 6338-15 Replace Sidewalks - Traffic Signals $240,000{PE* 10/2014 10/20/2014]
St. Louis County 5801-13 Berry Road--Big Bend To Rd - Ada $908,000{CONST 09/2014 10/27/2014]
FHenry Avenue--Clayton Road To Ballwin City Limi: —Ad
Ballwin 6305-15 _|Improvements $73,200|PE 01/2015 10/29/2014|
Ellisville 6310-15 hinson Road--Mo 100 To Clayton Road ing - Ada Improv $57,047|PE |o2r2015 10/29/2014]
BIUff Road—-Mo 100 To Vossbrink Di —Add Right Turn Ln AT Mc
[ Washington 636515 |100 $16,000|PE 09/2015 10/30/2014|
| Jefferson County 6317-15 ﬁg Hollow Road Bridge--Over Saline Creek--Replace Bridge $130,880|PE 12/2014 10/30/2014|
O'Fallon 6372-14___|Waterford Crossing Dr—-At Mo K--Add Right Turn Lane 520,800|ROW 01/2015 10/30/2014]
["Touis Avenue To Natural Bridge Avenue--Sidews
St. Louis 6337-15 Replacement - Lighting - Resurfacing $160,000|PE* 10/2014 10/31/2014)

hion Road/Morgan Ford Road--Reavis Barracks Road 10 St Lours City Limits
St. Louis County 5561-14 Resurfacing - Ada Improvements $1,752,080|CONST _ |03/2014
5265-11 Kingshighway Bridge--Over Union Pacific Railroad; Vandeventer To I-44--Bridge
St. Louis 5265A-12 oadway $12,400,000/CONST 03/2014
Union Road--LIndbergn 10 U.15 miles §70 Reavr ~Replac
St. Louis County. 6342-15 Damaged Slabs $223,200|PE 11/2014
Metro 6469-15 Bus Replacement - 2015--Replace 12 Buses- $4,168,000{ CONST 09/2015
Spruce Street Bridge--Over Metrolink (Near Busch Stadium)--Replace Bridge
Metro 6322-15 Ada Improvements $1,896,600| CONST 09/2015
Chesterfield 6302-15 Road Bridge--Over Creve Coeur Creek--Replace Bridge - Sidewalk $168,000{PE 10/2014
Ballwin 645715 |Ries Road Bridge--Over Fishpot Creek—Replace Bridge $56,000|PE 12/2014
Des Peres 6309-15 Oak Drive Bridge--Over Two-Mile Creek--Replace Bridge sloo,ooaiPE 09/2015
Treet = 20T5--WeIT: SHrews - City LImits; Kenfick MantTran
Shrewsbury 6330-15 Laclede Stn--To Watson; Shrewsbury Ave: Weil To Murdoch $71,067|PE 01/2015

11/06/2014

11/06/2014

11/25/2014

12/03/2014
12/03/2014

12/12/2014
12/18/2014
12/23/2014

12/29/2014

*_Project has another phase of work programmed in FY 2015

" Scheduled Obligation Date is based on the schedule created by the sponsor in the
project

PE - Preliminary Engineering Funds
|ROW - Right of Way Acquisition Funds

[Const - Construction Funds

Obligated

01/06/2015



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Not Obligated - Preliminary Engineering

Total
ourt Ped mprovements-- trassner:

$2,614,371

Scheduled
Fiscal Year Obligation
Sponsor TIP# Project Title 2015 Phase Date”

Projects

Brentwood 6306-15 |Park--Hanley Ind Ct: 3 Way Stop To Bernard Dr $89,949|PE 12/2014
OId Gravois Road, Phase 1I--Water Street To Ferry Street--Reconstruct - Add

Fenton 6311-15 |Sidewalks - Ada Improvements $96,000|PE 10/2014
Ferguson Street Improvements--Carson: Flor - City Lim, Church: Flor - Elizabeth-

Ferguson 6312-15 |Dade: Ns Rr Approach; Ferguson Ave: Elizabeth-W Flor $93,505|PE 03/2015

Florissant 6458-15 |St. Anthony Lane Bridge--Over Fountain Creek--Replace Bridge $64,000|PE 02/2015
Ronald Reagan Drive Sidewalk--Lake Saint Louis Boulevard To Technology Dr

Lake Saint Louis 6320-15 Loop--Sidewalk - Ada Improvements $41,200|PE* 10/2014
Henry Avenue--Manchester Road To Ballwin City Limits--Resurfacing - Ada

Manchester 6321-15 Improvements $59,760|PE* 01/2015
Flashing Yellow Arrow Installation 4--Various Locations Along Mo 100 (Stl City); M

MoDOT 6471-15 |367, 1-270,--1-70, 1-55, 1-64 (Stl Co); I-55 (Jefferson Co); I-44 (Franklin Co) $28,462|PE 08/2015
Wabash Avenue--Sonderen Street To East Of Edlen Lane--Reconstruct Road -

O'Fallon 6325-15 Sidewalk $94,500|PE 01/2015
Stratford Avenue--Edgewood Boulevard To St. Louis City Limits--Reconstruct - Add

Pine Lawn 6329-15 Improvements $154,576|PE 06/2015
Zumbehl' Road/Friedens Road--Veteran'S Memorial Parkway To Arena Parkway-

St. Charles 6333-15 |Slab Replacement - Diamond Grind - Ada Improvements $80,000|PE 01/2015
Gateway Green Light, Phase 3--Various Roads In St. Charles County--Fiberoptic

St. Charles County |6473-15 ]Cable, Cctv, Dms Installation, Vehicle Detection $139,893|PE 12/2014
Downtown Traffic Signal Improvements--Broadway & 7Th St: Chestnut St. Tc

St. Louis 6476-15 Market St--Chestnut St & Market St 7Th St. To Broadway $144,000|PE 02/2015
Creve Coeur Mill Bridge-2016--Over Branch Of Creve Coeur Creek--Replace

St. Louis County 6461A-15 |Bridge $66,400] PE* 01/2015

St. Louis County 6461B-15 |Lackland Road Bridge--Over E Tributary Of Fee Fee Creek--Replace Bridge $57,600|PE* 01/2015
Chesterfield Valley Tts--Various Locations Along Chesterfield Pkwy, Wild Horse-

St. Louis County 6477A-15 |Creek Rd, Chesterfield Airport Rd $52,800|PE 01/2015
Airport - Westport And Vicinity Tts--Various Locations Along Elizabeth Ave, Pau

St. Louis County 6477B-15 |Ave,--Bermuda Dr, J.S. Mcdonnell Blvd, Mckelvey Rd $86,000|PE* 01/2015
Northeast County Tts--Various Locations Along New Halls Ferry Rd, Parker Rd-

St. Louis County 6477C-15 |Redman Ave, Shepley Dr $132,800|PE 01/2015
Sappington Corridor Tts--Various Locations Along Sappington Rd, Kennerly Rd--OI

St. Louis County 6477D-15 |Tesson Rd, Mattis Rd $49,200|PE 01/2015

St. Louis County 5810-15 Missouri Bottom Road--Fee Fee Rd To I-270--Resurfacing - Ada Improvements $92,000|PE 02/2015
Telegraph Road--Lemay Ferry Rd To Kingston Dr--Resurfacing - Signal

St. Louis County 5814-15 Interconnect $108,000|PE 02/2015
Big Bend Boulevard Central--Mo 100 To Laclede Station Road--Resurfacing - Rt

St. Louis County 6341-15 |Turn Ln At Mo 100 $134,000|PE 12/2014

St. Louis County 6343-15 |OId State Road--Mo 109 To Old State Spur--Resurfacing $59,200|PE 04/2015
North Hanley Road - C--60"N/O Madison Ave To 1100 " S/O Frost Ave--

St. Louis County 6344-15 Resurfacing $44,800|PE 04/2015
Washington Street--Lindbergh Boulevard To Rue St. Pierre--Replace Damaged

St. Louis County 6350-15 [|Concrete Slabs. $84,000|PE 04/2015
East Concord And Reavis Road--E. Concord: Mo 21 To Von Talge - Reavis: Mo 2]

St. Louis County 6353-15 |To Mackenzie--Resurfacing $87,200]PE 06/2015

St. Louis County 6357-15 |St. Charles Rock Road East--Taussig Road East To Pennridge Lane--Resurfacing $70,400|PE 05/2015

Sullivan 6362-15 |W. Springfield Traffic Signal--At EImont--Construct Traffic Signal $20,000]PE 11/2014
Jackson/Balson Ave Pedestrian Improvements--Balson - Hanley Rd To Purdue

University City 6364-15 |Ave;--Jackson Ave - Shaftesbury Ave To Balson Ave $32,211|PE 12/2014
N. Rock Hill Road Bridge—-Over Shady Grove Creek (And Approaches)--Bridge

Webster Groves 6462-15 Replacement $79,915|PE 09/2015
Independence Road, Phase 4--350 Feet W/O Nancy Lane To Galahad Drive-

Weldon Spring 6366-15 |Reconstruct Road - Construct Multi-Use Path $128,000|PE 12/2014
'Wild Horse Creek Road Bridge--Over Branch Of Wild Horse Creek--Replace

Wildwood 6368-15 Bridge - Realign Road $80,000|PE 06/2015

Wildwood 6369-15 Bouquet Road Bridge--Over Tavern Creek--Replace Bridge $64,000|PE 06/2015

FY 15 REASONABLE PROGRESS

Missed Scheduled Obligati ate
* Project has another phase of work programmed in FY 201F

project application

~Scheduled Obligation Date is based on the schedule created by the sponsor in the

PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

Not Obligated - PE

01/06/2015




Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

$501,285 Projects

Chesterfield 5753-14 South Greentrails Drive--Ladue Road To White Road-- $52,500 12/2014

Jefferson County 5772-14 Romaine Creek Road Bridge--Over Sugar Creek--Replace Bridge $10,880|ROW 12/2014

Jefferson County 5770-14 Kramme Road Bridge--Over Calvey Creek--Replace Bridge $2,400|ROW 12/2014

Jefferson County 5774-14 Stroup Road Bridge--Over Little Creek--Replace Bridge $5,385|ROW 12/2014
Ronald Reagan Drive Sidewalk--Lake Saint Louis Boulevard To Technology Dr

Lake Saint Louis 6320-15 Loop--Sidewalk - Ada Improvements $2,120|ROW* 09/2015
Henry Avenue--Manchester Road To Ballwin City Limits--Resurfacing - Ada

Manchester 6321-15 Improvements $32,000|ROW* 09/2015
Viaduct Street--At Thornton, Hogan, Wb On/Off |-44 Ramps--Construct

Pacific 6374-15 Roundabout - Related To 6S3101 $24,000[ROW 01/2015
Thornton Road, Phase 2--Molly'S Street To North Monroe Street--Resurfacing -

Pacific 6327-15 Add Sidewalk - Lighting $16,000[ROW 10/2014
Newstead Avenue--St. Louis Avenue To Natural Bridge Avenue--Sidewalk

St. Louis 6337-15 Replacement - Lighting - Resurfacing $40,000|ROW* 07/2015
North Broadway--Thrush Avenue To Walter Avenue--Lane Diet (4 To 2 Lns) -

St. Louis 6338-15 Replace Sidewalks - Traffic Signals $40,000[ROW* 07/2015
Creve Coeur Mill Bridge-2016--Over Branch Of Creve Coeur Creek—-Replace

St. Louis County 6461A-15 Bridge $57,600|ROW* 09/2015

St. Louis County 6461B-15 Lackland Road Bridge--Over E Tributary Of Fee Fee Creek--Replace Bridge $114,400|ROW* 09/2015
Airport - Westport And Vicinity Its--Various Locations Along Elizabeth Ave, Paul

St. Louis County 6477B-15 Ave,--Bermuda Dr, J.S. Mcdonnell Blvd, Mckelvey Rd $8,000|ROW* 01/2015

St. Peters 6304-15 Sutters Mill Road Bridge--Over Spencer Creek--Replace Bridge - Sidewalk $64,000[ROW 09/2014
Denmark Road, Phase 2--St. Andrews Dr To Grandview Farms Dr--Resurfacing -

Union 6363-15 Construct Sidewalk $32,000|ROW 03/2015

FY 15 REASONABLE PROGRESS

Missed Scheduled Obligation Date

* Project has another phase of work programmed in FY 201&

in the project application

" Scheduled Obligation Date is based on the schedule created by the

sponsor

PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

Not Obligated - ROW

01/06/2015



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Not Obligated - Construction

Total Projects

Chesterfield 5752-13 Appalachian Trail - Phase 2--Beaver Creek Road To White Road-- $1,360,621|CONST 09/2015
Mo N--Eagle Hill Ln To Weiss Road--Raise Roadway Out Of Flood Plain - Two

Cottleville 6307-15 Way Turn Ln $1,590,000JCONST 09/2015
Coeur De Ville Lane--Sidewalk - Mo 340 (Olive Blvd) To Mo Ab (Ladue Rd)--

Creve Coeur 5755-14 Resurfacing - Parc Provence To Royal Valley Dr $363,629|CONST 04/2015
Mississippi Avenue, Phase 2--1St Street To 6Th Avenue--Reconstruct Road -

Crystal City 6308-15 Ada Improvements $844,029|CONST 02/2015
Hudson Road & Trask Drive Resurfacing-Sid Iks--Hudson Rd - West

Dellwood 5758-13 Florissant Ave To Trask Dr--Trask Dr - Imperial Drive To Grafton Drive $1,208,201|CONST 11/2014

Des Peres 5759-13 Fawnvalley Drive Bridge--Over Two Mile Creek--Replace Bridge $531,794|CONST 11/2014
Forby Road Phase 3 & Alt Road--Forby: Clitte Creek East Of Meramec Bivd To

Eureka 5574-12 Alt Rd--Alt Rd: Forby Rd To City Limits $1,208,000JCONST 10/2013

Ferguson 5582-13 Forestwood Drive, Phase 2--From Highmont To Ferguson Avenue $1,113,828|CONST 10/2014
Horine Road--Hillsboro Rd (N. 5Th Street) To Richard Avenue--Resurfacing -

Festus 5760-13 Add Sidewalks $833,120]CONST  |08/2015
Bend Road Bridge--Over Meramec River (And Approaches)--Replace Bridge -

Franklin County 6303-14 Realign Road $3,463,843|CONST 02/2015

Franklin County 5604-12 Circle Drive Road Bridge--Over Railroad--Replace Bridge $220,000|CONST 02/2013

Green Park 5764-13 Old Green Park Rd--Green Park Rd To Green Park Rd--Resurfacing $220,086]CONST 12/2014

Hazelwood 5619-12 Fee Fee Road--Mcdonnell Blvd To 0.3 Miles South--Reconstruction - Sidewalk $1,365,600|CONST 06/2013
Broadway Avenue--Resurface - Main Street To Barclay Street--Sidewalk- Curb

Herculaneum 6313-15 & Gutter - Lighting - Main To Mott $470,115|CONST 02/2015
Yeager Road--Vreeland Road To Business 21--Resurfacing - Ada

Hillshoro 6314-15 Improvements $531,736|CONST 02/2015

Jefferson County 6459-15 Konert Road Bridge--Over Romaine Creek--Replace Bridge $568,320|CONST 04/2015

Jefferson County 5578-12 Old Lemay Ferry Road--At Vogel Road--Traffic Signal $281,600J]CONST 03/2014
Saline Road, Phase 1--St. Louis County Line To East Leg Of Northwest Blvd--

Jefferson County 5589-12 Reconstruction $1,539,440|CONST 09/2014
Vogel Road Improvements-Phase 2--Old Lemay Ferry Road To Vogel Circle--

Jefferson County 5595-12 Realign Road - Guardrail $624,000J]CONST 09/2014
Brennan Road--Little Brennan Road To Hillsboro-Valley Park Road--

Jefferson County 6315-15 Resurfacing $185,600J]CONST 11/2014

Jefferson County 6316-15 Elm Drive--1-55 Outer Road To Miller Road--Resurfacing $205,600|CONST 11/2014

Jefferson County Marine Vessel Engine Repower--Repower 10 Marine Vessels Serving

Port Authority 6468-15 Mississippi--And Missouri Rivers In Non-Attainment Area $871,983|CONST 09/2015
Price Road--Sidewalks - Clayton Rd To Delmar--Resurfacing - Ladue Rd To

Ladue 5777-13 Delmar $785,344|CONST 01/2015
Civic Center Drive--Lake Saint Louis Boulevard To Outer Road--Road

Lake Saint Louis 5778-13 Reconstruction - Bike And Ped Facilities $901,680]CONST 12/2014
Manchester Road, Phase 3--West Of Bredell Avenue To West Of Metrolink--

Maplewood 5573-12 Widen Traffic Lanes- Add Turn Lanes $1,460,000]CONST 06/2014
Progress Parkway--Westport Plaza Dr To 830 Feet North Of Kimler Dr--

Maryland Heights 5568-14 Reconstruct Road - Sidewalks-Add Center Turn Ln $2,500,000|CONST 03/2014
Adie Road, Phase 3--Fee Fee Road To Schuetz Road--Sidewalks - Road

Maryland Heights 5779-15 Reconstruction - Center Turn Ln $1,800,000JCONST 03/2015

MoDOT 5841-13 Mo 340 Dual Lefts--At |-64-- $546,800|CONST 06/2014
Saint Louis Regional Clean Air Partnership--Increase Public Awareness And

MoDOT 5851-13 Outreach Of--Means To Reduce Air Pollution $722,687|CONST 09/2015

MoDOT 6382-15 1-44 South Outer Road--At Mo 109--Construct Dual Left Turn Lane $267,276|CONST 01/2015
Arterial Management Interface Update--Various St. Louis District Roads Used

MoDOT 6384-15 As--1-44, 1-55, 1-64, |-170 And |-255 Diversion Routes $193,200|CONST 01/2015
Mo 141--At Vance Road / Forest Avenue - Design Build--Dual Left Turn 141 To

MoDOT 6385-14 Vance - Add Shared Thru/Right On Forest $2,549,600|CONST 06/2015

MoDOT 6387-14 Mo Z--At 1-70 Westbound On/Off Ramp--Construct Roundabout $1,073,363|CONST 06/2015
Mo D Traffic Signals--At Various Intersections From Grand BIvd To

MoDOT 6391-15 Kingshighway Blvd--Replace Signals And Upgrade Detection $1,412,154|CONST 07/2015
Mo 30 Traffic Signals--Russell Blvd To Grand Blvd--Replace Signals And

MoDOT 6394-15 Upgrade Detection $1,265,256| CONST 06/2015
Mo K And 1-70 Interchange Signal Optimization--Mo K I-64 To I-70; I-70

MoDOT 6395-14 Interchanges: Fifth To Mo W-- $232,000|CONST 03/2015
Central Signal System--Central Control For All Traffic Signals In--Franklin,

MoDOT 6396-15 Jefferson, St. Charles, St. Louis Cos. And St. Louis City. $2,339,054|CONST 11/2014
Various--Various Signalized Intersections--ESC for System Intergration of

MoDOT 6396B-15 Central Traffic Signal Control System $345,600|]CONST 11/2014
Gateway Greenlight Arterial Management Interface--Various Gateway

MoDOT 6475-15 Greenlight Roads--Develop Alternate Route Plans For Incidents $200,000|CONST 02/2015
Berwyn Drive--Monarch Drive To Lewis And Clark Blvd--Resurfacing - Ada

Moline Acres 6323-15 Improvements - Lighting $649,220]CONST 02/2015
Miller Street, Phase 4--Maiden Lane To The South 0.19 Miles--Reconstruct

New Haven 5780-13 Road - Sidewalk $598,744|CONST 10/2014
Lillian Avenue--Nelson Drive To Melwood Avenue--Resurfacing - Sidewalks -

Northwoods 5601-13 Curb/Gutter $659,730|CONST 10/2014

O'Fallon 5854-12 Sommers Road / Ronald Reagan Blvd--At Mo N--Intersection Improvements $604,000|CONST 12/2014

FY 15 REASONABLE PROGRESS

Not Obligated - Const

01/06/2015



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Not Obligated - Construction

East / West Terra Overpass - Sidewalk--At Mo M (Main St)--On Overpass - Bike

O'Fallon 5886-13 Ped Improvements $588,045|CONST 10/2014
Woodlawn 7 Civic Park Resurfacing--Woodlawn Ave - West Terra Ln To Civic

O'Fallon 5781-14 Park Dr--Civic Park Dr - Imperial Dr To Main St $616,000|CONST 01/2014
Pavement Program - 2015--Various Locations Along Mexico Rd, Knaust Rd,--

O'Fallon 6326-15 Homefield Blvd, Woodlawn Ave, And President'S Landing Dr $848,000[CONST  |12/2014
Old Bonhomme Road--Olive Bivd. To Price Road--Resurfacing - Ada

Olivette 5603-12 Improvements $1,724,836|CONST _ [11/2013
Herky-Horine Road--Commercial Blvd To West City Limit--Resurfacing - Bridge

Pevely 6328-15 Rehab - Lighting $850,828| CONST 02/2015
Bismark Avenue Improvements - Phase I--Rock Hill Road To Barron Lane--

Rock Hill 5581-12 Reconstruction - Ada Improvements $693,832|CONST 09/2014
Adie Rd/Link Ave--St. Charles Rock Rd To South City Limits--Resurfacing - Ada

St. Ann 5786-14 Improvements $1,206,230]CONST 11/2014

St. Charles 5857-13 Kingshighway Signal Interconnect--Jefferson St To Monroe St-- $210,261|CONST 11/2013

St. Charles 5858-13 Muegge Road--At Mexico Road--Intersection Improvements $279,363|CONST 09/2014
EIm Point Industrial Dr--At EIm St--Dual Left Eb EIm Point To EIm - Intersection

St. Charles 6375-14 Impr. $303,396|CONST 09/2015

St. Charles 6376-14 Flashing Yellow Arrow--22 Signalized Intersections At Various Locations-- $192,000|CONST 09/2015
Hopewell Road Bridge--Over Unnamed Tributary To Dardenne Creek--Replace

St. Charles County |6460A-16 Bridge $320,000|CONST 09/2015

St. Charles County |6397-15 O'Fallon Rd--At Gutermuth Rd--Install Traffic Signal $181,520|CONST 10/2014
Traffic Signal Upgrades--Mo N At Crossrds Sch, Hanley/Post, Merz Farm, Brit

St. Charles County |6398-15 Cove--And Feise At Hanley - Install Flash Yellow Arrow $159,720|CONST 10/2014
Asphalt Overlay 2015-2--Various Locations Along Flatwoods Rd,--S. Pointe

St. Charles County |5790-15 Prairie Rd, St Paul Rd, & Mexico Rd $470,400)]CONST 11/2014

St. Charles County  [5794-14 Pralle Lane--Kunze Drive To 2000 Ft East--Reconstruct- Sidewalks $488,000/CONST  |05/2014
Patriotic Trail--Independence Road To Wolfrum Road--Resurfacing - Ada

St. Charles County |6300-15 Improvements $144,000|CONST 11/2014
Mo N--Mid Rivers Mall Drive To Dardenne Creek--Ultra Thin Bonded Wearing

St. Charles County |6334-15 Course $272,000J]CONST 11/2014
Microsurfacing - 2015--Independence Road: Mo 94 To Patriotic Trail--Wolfrum

St. Charles County  |6335-15 Road: Mo 94 To Grey Oaks Dr $132,000{CONST 11/2014
Main Street--Commercial Avenue To Hickory Street--Resurfacing - Ada

St. Clair 6336-15 Improvements - Curb & Gutter $804,641|CONST 02/2015
South Broadway Streetscape - Phase 2--River Des Peres To Courtois Street--

St. Louis 5799-14 Sidewalks - Lighting - Ada Improvements $1,424,000|CONST 08/2015
Washington Avenue Streetscape - Phase 3--Seventh Street To Memorial Drive--

St. Louis 5800-14 Sidewalks - Lighting - Ada Improvements $1,343,435|CONST 11/2013

St. Louis County 5805-13 Conway Road Bridge--Over Maryville Creek--Replace Bridge $816,000|CONST 09/2015

St. Louis County 5812-13 Parker Road Bridge--Over Branch Of Coldwater Creek--Replace Bridge $656,000|CONST 09/2015
Its West And South--Locations Along Baxter/Sulphur Spring, Sappington--

St. Louis County 5865-13 Craig/Westport Plaza/Marine, & Chesterfield Airport Rd $1,456,000|CONST 09/2015
South County Its - 2015--Various Locations Along Mackenzie Rd, Union Rd--

St. Louis County 6401-15 Weber Rd, And Bayless Ave - Install Fiberoptic $981,600J]CONST 05/2015
South Central Its - 2015--Various Locations Along Hanley Rd, Laclede Station

St. Louis County 6402-15 Rd,--Tesson Ferry Rd, Wilhusen, & Murdoch - Install Fiberoptic $773,600|CONST 07/2015
Shackelford Road--Charbonier Road To Humes--Add Center Turn Lane -

St. Louis County 5552-13 Resurface $4,727,000/CONST 10/2014

St. Louis County 5607-14 Mckelvey Road--Dorsett Road To Marine Avenue--Resurfacing And Sidewalks $881,600|CONST 07/2014
Chambers Road Infrastructure--Bellefontaine Road To West Florissant Rd--

St. Louis County 5802-13 Resurfacing - Ada Improvements - Signal Interconnect $3,156,000)CONST 09/2015

St. Louis County 5804-14 Christopher Drive--Becker Rd To Telegraph--Resurfacing - Ada Improvements $960,000|CONST 09/2015
Murdoch Avenue & Murdoch Cut-Off--Laclede Station Rd To Lansdowne--

St. Louis County 5811-13 Resurfacing - Ada Improvements - Signal Interconnect $918,893|CONST 05/2015

St. Louis County 5815-14 Wells Road--Mo 21 To Meramec Bottom Rd--Resurfacing - Ada Improvements $928,000|CONST 09/2015

St. Peters 5817-14 Willott Road Bridge--Over Spencer Creek--Replace Bridge - Multi-Use Path $1,091,309|CONST 01/2015
Salt Lick Road--Mexico Road To Veterans Memorial Parkway--Resurfacing -

St. Peters 6360-15 Replace Damaged Concrete Slabs $880,000|CONST 01/2015
Mexico Road--Belleau Creek Road To West Sunny Hills Bvd--Resurfacing -

St. Peters 6361-15 Replace Damaged Concrete Slabs $960,000|CONST 01/2015

Sunset Hills 5625-12 Kennerly Road--Sappington To Weber Hill--Resurfacing - Realign Sharp Curve $872,141|CONST 01/2014
West Watson Road--S. Lindbergh Blvd. To Robyn Road--Resurfacing -

Sunset Hills 5819-13 Sidewalks $865,507|CONST 01/2015

Union 5820-13 Judith Spring Road Bridge--Over Flat Creek--Replace Bridge $377,857|CONST 01/2015

Union 5821-13 Prairie Dell Road, Phase 2--Prairie Dell Plaza Drive To College Road-- $965,779| CONST 01/2015

University City 5748-13 Westgate Avenue--At Olive Blvd--Realign Intersection - Install Traffic Signal $308,054|CONST 01/2015

FY 15 REASONABLE PROGRESS

Not Obligated - Const

01/06/2015



Reasonable Progress Update:

Projects with a September 30, 2015 Deadline

Not Obligated - Construction

Jefferson Avenue/Main Street--Vance Road To Mo 141 West Outer Road--

Valley Park 5584-12 Sidewalk - Road Reconstruction-Pavement Repair $1,716,599|CONST  |09/2014

\Washington 5558-13 Jefferson Street--Over Busch Creek--Bridge Reconstruction $976,961|CONST 09/2015

\Washington 5824-13 Lafayette Ped Crossing--Across Union Pacific Railroad--Sidewalk $208,000|CONST 09/2014
Independence Road, Phase 3--Wolfrum Road To 350 Feet West Of Nancy

'Weldon Spring 5825-13 Lane--Reconstruct - Multi-Use Path $676,000|CONST 10/2014
Weldon Spring Parkway, Phase 2--Independence Road To 0.15 Miles

\Weldon Spring 5826-13 Southwest - New Rd--Revise Intersection At Mo 94 And Independence Rd $378,000]CONST _ |10/2014
Wentzville Parkway--William Dierberg Dr To Schroeder Creek Blvd--Center

Wentzville 5827-14 Turn Lane - Signal Interconnection $1,037,941|CONST 01/2014
Corporate Parkway--Veterans Memorial Parkway To S. Callahan Rd--

\Wentzville 6367-15 Reconstruct Road - Build Sidewalk $600,160|CONST 01/2015

\Wildwood 5828-13 Fox Creek Bridge--Over Fox Creek--Replace Bridge $463,015|CONST 10/2014

\Wildwood 5617-13 Woods Road Bridge--Over Hamilton Creek.--Bridge Replacement $560,000|CONST 10/2014

anchester Road--Mo Route est To Mo Route 100--Resurfacing -
\Wildwood 5829-13 Widening Pavement For Bike Lns $960,000|CONST  |10/2014

FY 15 REASONABLE PROGRESS

* Project has another phase of work programmed in FY 2015

Missed Scheduled Obligation Date

sponsor in the project application

" Scheduled Obligation Date is based on the schedule created by the

PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

Not Obligated - Const
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Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Project Adjustments

0 Projects

* Project has another phase of work programmed in FY 2015
PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

FY 15 REASONABLE PROGRESS Project Adjustment
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Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Removed

0 Projects

* Project has another phase of work programmed in FY 2015
PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

FY 15 REASONABLE PROGRESS Removed

01/06/2015



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant project
delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments(EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently there are 151 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2015 of the FY 2015-2018 TIP. These projects, sponsored
by 56 different agencies and representing $109.6 million in federal funds ,are subject to a September 30, 2015 deadline to obligate the federal funds. To obligate
funds, a sponsor must obtain approval from the Missouri Department of Transportation(MoDOT) depending on the milestone. Generally a project must meet three
milestones before construction or implementation of a project may begin. These milestones include approval of design contract (PE), approval to acquire right-of-
way(ROW) and final plan approval/authority to advertise (Const or Impl). If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not
meet a September 30 deadline), the project sponsor will have the opportunity to ask for consideration of a “one-time extension” in their project schedule. One-
time extensions of up to three (3) months may be granted by East-West Gateway staff and one-time extensions greater than three (3) months, but not more than
nine (9) months, will go to the Board of Directors for their consideration and approval. If the project still cannot obligate funds after the one-time extension or the
sponsor decides to not proceed, funding will be removed from the TIP, and the federal funds associated with those projects will be returned to the regional
funding pool for redistribution without further action by the board.

Funding Obligations
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FY 15 REASONABLE PROGRESS

Obligated

Reasonable Progress Update:

Projects with a September 30, 2015 Deadline

North Broadway-- I hrush Avenue 10 W
St. Louis 6338-15 |Replace Sidewalks - Traffic Signals $240,000|PE* 1012014 10/20/2014]
St. Louis County 5801-13 Berry Road--Big Bend To Rd- - Ada $908,000{CONST 09/2014 10/27/2014
FHenry Avenue—-Clayton Road To Ballwin City Limit ~Ada
Ballwin 630515 |Improvements $73,200|PE 10/20/2014]
Ellisville 6310-15 hinson Road--Mo 100 To Clayton Road - Ada Impre $57,047|PE 10/20/2014]
BIUff Road--Mo 100 To Vossbrink D ~Add Right Turn Ln At Mo
[Washington 636515 |100 $16,000|PE 10/30/2014]
[ Jefferson County 6317-15 ﬁg Hollow Road Bridge--Over Saline Creek--Replace Bridge $130,880|PE 10/30/2014]
O'Fallon 6372-14___|Waterford Crossing Dr--At Mo K—Add Right Turn Lane 520,800|ROW 10/30/2014]
[Touls Avenue To Natural Bridge
St. Louis 6337-15 Replacement - Lighting - Resurfacing $160,000|PE* 10/2014 10/31/2014]

St. Louis County

project

*_Project has another phase of work programmed in FY 2015

" Scheduled Obligation Date is based on the schedule created by the sponsor in the

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

Obligated

St. Louis County 5561-14 Resurfacing - Ada Improvements $1,752,080|CONST  |03/2014
5265-11 Kingshighway Bridge--Over Union Pacific Railroad; Vandeventer To I-44--Bridge
St. Louis 5265A-12 lacement & Roadway ents $12,400,000/CONST _|03/2014
Union Road--Tindbergn to U.15 miles S70 Reavis - Replace
6342-15 Damaged Slabs $223,200|PE 11/2014

11/06/2014

11/06/2014

11/25/2014

12/01/2014



Not Oblig

Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Engineering

Total $3,009,438 31 Projects

Ballwin 6457-15 |Ries Road Bridge--Over Fishpot Creek--Replace Bridge $56,000 12/2014
Hanley Industrial Court Ped Improvements--Strassner: Hanley Ind. Ct To Mem

Brentwood 6306-15 |Park--Hanley Ind Ct: 3 Way Stop To Bernard Dr $89,949|PE 12/2014

Chesterfield 6302-15 Schoettler Road Bridge--Over Creve Coeur Creek--Replace Bridge - Sidewalk $168,000|PE 10/2014

Des Peres 6309-15 |Oak Drive Bridge--Over Two-Mile Creek--Replace Bridge $100,000|PE 09/2015
Old Gravois Road, Phase 1--Water Street To Ferry Street--Reconstruct - Add

Fenton 6311-15 |Sidewalks - Ada Improvements $96,000|PE 10/2014
Ferguson Street Improvements--Carson: Flor - City Lim, Church: Flor - Elizabeth--

Ferguson 6312-15 |Dade: Ns Rr Approach; Ferguson Ave: Elizabeth-W Flor $93,505|PE 03/2015

Florissant 6458-15  |St. Anthony Lane Bridge--Over Fountain Creek--Replace Bridge $64,000|PE 02/2015
Ronald Reagan Drive Sidewalk--Lake Saint Louis Boulevard To Technology Dr

Lake Saint Louis 6320-15 Loop--Sidewalk - Ada Improvements $41,200|PE* 10/2014
Henry Avenue--Manchester Road To Ballwin City Limits--Resurfacing - Ada

Manchester 6321-15 |Improvements $59,760|PE* 01/2015
Flashing Yellow Arrow Installation 4--Various Locations Along Mo 100 (St City); Mo,

MoDOT 6471-15 367, 1-270,--1-70, 1-55, 1-64 (Stl Co); 1-55 (Jefferson Co); I-44 (Franklin Co) $28,462|PE 08/2015
Wabash Avenue--Sonderen Street To East Of Edlen Lane--Reconstruct Road -

O'Fallon 6325-15 Sidewalk $94,500|PE 01/2015
Stratford Avenue--Edgewood Boulevard To St. Louis City Limits--Reconstruct - Ada

Pine Lawn 6329-15 Improvements $154,576|PE 06/2015
Street Improvements - 2015--Weil: Shrews - City Limits; Kenrick Manr/Trian:

Shrewsbury 6330-15 |Laclede Stn--To Watson; Shrewsbury Ave: Weil To Murdoch $71,067|PE 01/2015
Zumbehl Road/Friedens Road--Veteran'S Memorial Parkway To Arena Parkway--

St. Charles 6333-15 |Slab Replacement - Diamond Grind - Ada Improvements $80,000|PE 01/2015
Gateway Green Light, Phase 3--Various Roads In St. Charles County--Fiberoptic

St. Charles County  |6473-15 Cable, Cctv, Dms Installation, Vehicle Detection $139,893|PE 12/2014
Downtown Traffic Signal Improvements--Broadway & 7Th St: Chestnut St. To

St. Louis 6476-15 |Market St--Chestnut St & Market St 7Th St. To Broadway $144,000|PE 02/2015
Creve Coeur Mill Bridge-2016--Over Branch Of Creve Coeur Creek--Replace

St. Louis County 6461A-15 |Bridge $66,400|PE* 01/2015

St. Louis County 6461B-15 |Lackland Road Bridge--Over E Tributary Of Fee Fee Creek--Replace Bridge $57,600|PE* 01/2015
Chesterfield Valley Its--Various Locations Along Chesterfield Pkwy, Wild Horse--

St. Louis County 6477A-15 |Creek Rd, Chesterfield Airport Rd $52,800|PE 01/2015
Airport - Westport And Vicinity Its--Various Locations Along Elizabeth Ave, Paul

St. Louis County 6477B-15 |Ave,--Bermuda Dr, J.S. Mcdonnell Blvd, Mckelvey Rd $86,000|PE* 01/2015
Northeast County Its--Various Locations Along New Halls Ferry Rd, Parker Rd--

St. Louis County 6477C-15 |Redman Ave, Shepley Dr $132,800|PE 01/2015
Sappington Corridor Its--Various Locations Along Sappington Rd, Kennerly Rd--OId

St. Louis County 6477D-15 |Tesson Rd, Mattis Rd $49,200|PE 01/2015

St. Louis County 5810-15 |Missouri Bottom Road--Fee Fee Rd To I-270--Resurfacing - Ada Improvements $92,000|PE 02/2015
Telegraph Road--Lemay Ferry Rd To Kingston Dr--Resurfacing - Signal

St. Louis County 5814-15 Interconnect $108,000|PE 02/2015
Big Bend Boulevard Central--Mo 100 To Laclede Station Road--Resurfacing - Rt

St. Louis County 6341-15 Turn Ln At Mo 100 $134,000|PE 12/2014

St. Louis County 6343-15 |Old State Road--Mo 109 To Old State Spur--Resurfacing $59,200|PE 04/2015
North Hanley Road - C--60" N/O Madison Ave To 1100 * S/O Frost Ave--

St. Louis County 6344-15  |Resurfacing $44,800|PE 04/2015
Washington Street--Lindbergh Boulevard To Rue St. Pierre--Replace Damaged

St. Louis County 6350-15 |Concrete Slabs. $84,000|PE 04/2015
East Concord And Reavis Road--E. Concord: Mo 21 To Von Talge - Reavis: Mo 21

St. Louis County 6353-15 To Mackenzie--Resurfacing $87,200|PE 06/2015

St. Louis County 6357-15 |St. Charles Rock Road East--Taussig Road East To Pennridge Lane--Resurfacing $70,400|PE 05/2015

Sullivan 6362-15 |W. Springfield Traffic Signal--At Elmont--Construct Traffic Signal $20,000|PE 11/2014
Jackson/Balson Ave Pedestrian Improvements--Balson - Hanley Rd To Purdue

University City 6364-15 |Ave;--Jackson Ave - Shaftesbury Ave To Balson Ave $32,211|PE 12/2014
N. Rock Hill Road Bridge--Over Shady Grove Creek (And Approaches)--Bridge

Webster Groves 6462-15 |Replacement $79,915|PE 09/2015
Independence Road, Phase 4--350 Feet W/O Nancy Lane To Galahad Drive--

\Weldon Spring 6366-15  |Reconstruct Road - Construct Multi-Use Path $128,000|PE 12/2014
'Wild Horse Creek Road Bridge--Over Branch Of Wild Horse Creek--Replace

\Wildwood 6368-15 Bridge - Realign Road $80,000|PE 06/2015

\Wildwood 6369-15 |Bouquet Road Bridge--Over Tavern Creek--Replace Bridge $64,000|PE 06/2015

FY 15 REASONABLE PROGRESS

Missed Scheduled Obligation Date

project application

* Project has another phase of work programmed in FY 201&
7 Schleau €d Obligation Date IS based on the schedule created by the Sponsor i the

PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

Not Obligated - PE

12/01/2014



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

$501,285 Projects

Chesterfield 5753-14 South Greentrails Drive--Ladue Road To White Road-- $52,500 12/2014

Jefferson County 5772-14 Romaine Creek Road Bridge--Over Sugar Creek--Replace Bridge $10,880|ROW 12/2014

Jefferson County 5770-14 Kramme Road Bridge--Over Calvey Creek--Replace Bridge $2,400|ROW 12/2014

Jefferson County 5774-14 Stroup Road Bridge--Over Little Creek--Replace Bridge $5,385|ROW 12/2014
Ronald Reagan Drive Sidewalk--Lake Saint Louis Boulevard To Technology Dr

Lake Saint Louis 6320-15 Loop--Sidewalk - Ada Improvements $2,120|ROW* 09/2015
Henry Avenue--Manchester Road To Ballwin City Limits--Resurfacing - Ada

Manchester 6321-15 Improvements $32,000|ROW* 09/2015
Viaduct Street--At Thornton, Hogan, Wb On/Off |-44 Ramps--Construct

Pacific 6374-15 Roundabout - Related To 6S3101 $24,000[ROW 01/2015
Thornton Road, Phase 2--Molly'S Street To North Monroe Street--Resurfacing -

Pacific 6327-15 Add Sidewalk - Lighting $16,000[ROW 10/2014
Newstead Avenue--St. Louis Avenue To Natural Bridge Avenue--Sidewalk

St. Louis 6337-15 Replacement - Lighting - Resurfacing $40,000|ROW* 07/2015
North Broadway--Thrush Avenue To Walter Avenue--Lane Diet (4 To 2 Lns) -

St. Louis 6338-15 Replace Sidewalks - Traffic Signals $40,000[ROW* 07/2015
Creve Coeur Mill Bridge-2016--Over Branch Of Creve Coeur Creek—-Replace

St. Louis County 6461A-15 Bridge $57,600|ROW* 09/2015

St. Louis County 6461B-15 Lackland Road Bridge--Over E Tributary Of Fee Fee Creek--Replace Bridge $114,400|ROW* 09/2015
Airport - Westport And Vicinity Its--Various Locations Along Elizabeth Ave, Paul

St. Louis County 6477B-15 Ave,--Bermuda Dr, J.S. Mcdonnell Blvd, Mckelvey Rd $8,000|ROW* 01/2015

St. Peters 6304-15 Sutters Mill Road Bridge--Over Spencer Creek--Replace Bridge - Sidewalk $64,000[ROW 09/2014
Denmark Road, Phase 2--St. Andrews Dr To Grandview Farms Dr--Resurfacing -

Union 6363-15 Construct Sidewalk $32,000|ROW 03/2015

FY 15 REASONABLE PROGRESS

Missed Scheduled Obligation Date

* Project has another phase of work programmed in FY 201&

in the project application

" Scheduled Obligation Date is based on the schedule created by the

sponsor

PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

Not Obligated - ROW

12/01/2014



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Not Obligated - Construction

Total $90,175,976 96 Projects

Chesterfield 5752-13 Appalachian Trail - Phase 2--Beaver Creek Road To White Road-- $1,360,621|CONST 09/2015
Mo N--Eagle Hill Ln To Weiss Road--Raise Roadway Out Of Flood Plain - Two

Cottleville 6307-15 Way Turn Ln $1,590,000JCONST 09/2015
Coeur De Ville Lane--Sidewalk - Mo 340 (Olive Blvd) To Mo Ab (Ladue Rd)--

Creve Coeur 5755-14 Resurfacing - Parc Provence To Royal Valley Dr $363,629|CONST 04/2015
Mississippi Avenue, Phase 2--1St Street To 6Th Avenue--Reconstruct Road -

Crystal City 6308-15 Ada Improvements $844,029|CONST 02/2015
Hudson Road & Trask Drive Resurfacing-Sid Iks--Hudson Rd - West

Dellwood 5758-13 Florissant Ave To Trask Dr--Trask Dr - Imperial Drive To Grafton Drive $1,208,201|CONST 11/2014

Des Peres 5759-13 Fawnvalley Drive Bridge--Over Two Mile Creek--Replace Bridge $531,794|CONST 11/2014
Forby Road Phase 3 & Alt Road--Forby: Clitte Creek East Of Meramec Bivd To

Eureka 5574-12 Alt Rd--Alt Rd: Forby Rd To City Limits $1,208,000JCONST 10/2013

Ferguson 5582-13 Forestwood Drive, Phase 2--From Highmont To Ferguson Avenue $1,113,828|CONST 10/2014
Horine Road--Hillsboro Rd (N. 5Th Street) To Richard Avenue--Resurfacing -

Festus 5760-13 Add Sidewalks $833,120]CONST  |08/2015
Bend Road Bridge--Over Meramec River (And Approaches)--Replace Bridge -

Franklin County 6303-14 Realign Road $3,463,843|CONST 02/2015

Franklin County 5604-12 Circle Drive Road Bridge--Over Railroad--Replace Bridge $220,000|CONST 02/2013

Green Park 5764-13 Old Green Park Rd--Green Park Rd To Green Park Rd--Resurfacing $220,086]CONST 12/2014

Hazelwood 5619-12 Fee Fee Road--Mcdonnell Blvd To 0.3 Miles South--Reconstruction - Sidewalk $1,365,600|CONST 06/2013
Broadway Avenue--Resurface - Main Street To Barclay Street--Sidewalk- Curb

Herculaneum 6313-15 & Gutter - Lighting - Main To Mott $470,115|CONST 02/2015
Yeager Road--Vreeland Road To Business 21--Resurfacing - Ada

Hillshoro 6314-15 Improvements $531,736|CONST 02/2015

Jefferson County 6459-15 Konert Road Bridge--Over Romaine Creek--Replace Bridge $568,320|CONST 04/2015

Jefferson County 5578-12 Old Lemay Ferry Road--At Vogel Road--Traffic Signal $281,600J]CONST 03/2014
Saline Road, Phase 1--St. Louis County Line To East Leg Of Northwest Blvd--

Jefferson County 5589-12 Reconstruction $1,539,440|CONST 09/2014
Vogel Road Improvements-Phase 2--Old Lemay Ferry Road To Vogel Circle--

Jefferson County 5595-12 Realign Road - Guardrail $624,000J]CONST 09/2014
Brennan Road--Little Brennan Road To Hillsboro-Valley Park Road--

Jefferson County 6315-15 Resurfacing $185,600J]CONST 11/2014

Jefferson County 6316-15 Elm Drive--1-55 Outer Road To Miller Road--Resurfacing $205,600|CONST 11/2014

Jefferson County Marine Vessel Engine Repower--Repower 10 Marine Vessels Serving

Port Authority 6468-15 Mississippi--And Missouri Rivers In Non-Attainment Area $871,983|CONST 09/2015
Price Road--Sidewalks - Clayton Rd To Delmar--Resurfacing - Ladue Rd To

Ladue 5777-13 Delmar $785,344|CONST 01/2015
Civic Center Drive--Lake Saint Louis Boulevard To Outer Road--Road

Lake Saint Louis 5778-13 Reconstruction - Bike And Ped Facilities $901,680]CONST 12/2014
Manchester Road, Phase 3--West Of Bredell Avenue To West Of Metrolink--

Maplewood 5573-12 Widen Traffic Lanes- Add Turn Lanes $1,460,000]CONST 06/2014
Progress Parkway--Westport Plaza Dr To 830 Feet North Of Kimler Dr--

Maryland Heights 5568-14 Reconstruct Road - Sidewalks-Add Center Turn Ln $2,500,000|CONST 03/2014
Adie Road, Phase 3--Fee Fee Road To Schuetz Road--Sidewalks - Road

Maryland Heights 5779-15 Reconstruction - Center Turn Ln $1,800,000JCONST 03/2015
Spruce Street Bridge--Over Metrolink (Near Busch Stadium)--Replace Bridge -

Metro 6322-15 Ada Improvements $1,896,600] CONST 09/2015

Metro 6469-15 Bus Replacement - 2015--Replace 12 Buses-- $4,168,000|CONST 09/2015

MoDOT 5841-13 Mo 340 Dual Lefts--At |-64-- $546,800|CONST 06/2014
Saint Louis Regional Clean Air Partnership--Increase Public Awareness And

MoDOT 5851-13 Outreach Of--Means To Reduce Air Pollution $722,687|CONST 09/2015

MoDOT 6382-15 1-44 South Outer Road--At Mo 109--Construct Dual Left Turn Lane $267,276|CONST 01/2015
Arterial Management Interface Update--Various St. Louis District Roads Used

MoDOT 6384-15 As--I-44, |-55, 1-64, 1-170 And 1-255 Diversion Routes $193,200|CONST 01/2015
Mo 141--At Vance Road / Forest Avenue - Design Build--Dual Left Turn 141 To

MoDOT 6385-14 Vance - Add Shared Thru/Right On Forest $2,549,600)CONST 06/2015

MoDOT 6387-14 Mo Z--At |-70 Westbound On/Off Ramp--Construct Roundabout $1,073,363|CONST 06/2015
Mo D Traffic Signals--At Various Intersections From Grand Blvd To

MoDOT 6391-15 Kingshighway Blvd--Replace Signals And Upgrade Detection $1,412,154|CONST 07/2015
Mo 30 Traffic Signals--Russell Bivd To Grand Blvd--Replace Signals And

MoDOT 6394-15 Upgrade Detection $1,265,256] CONST 06/2015
Mo K And I-70 Interchange Signal Optimization--Mo K I-64 To I-70; 1-70

MoDOT 6395-14 Interchanges: Fifth To Mo W-- $232,000|CONST 03/2015
Central Signal System--Central Control For All Traffic Signals In--Franklin,

MoDOT 6396-15 Jefferson, St. Charles, St. Louis Cos. And St. Louis City. $2,339,054/CONST 11/2014
Various--Various Signalized Intersections--ESC for System Intergration of

MoDOT 6396B-15 Central Traffic Signal Control System $345,600|CONST 11/2014
Berwyn Drive--Monarch Drive To Lewis And Clark Blvd--Resurfacing - Ada

Moline Acres 6323-15 Improvements - Lighting $649,220]CONST 02/2015
Miller Street, Phase 4--Maiden Lane To The South 0.19 Miles--Reconstruct

New Haven 5780-13 Road - Sidewalk $598,744|CONST 10/2014
Lillian Avenue--Nelson Drive To Melwood Avenue--Resurfacing - Sidewalks -

Northwoods 5601-13 Curb/Gutter $659,730|CONST 10/2014

O'Fallon 5854-12 Sommers Road / Ronald Reagan Blvd--At Mo N--Intersection Improvements $604,000|CONST 12/2014

FY 15 REASONABLE PROGRESS Not Obligated - Const 12/01/2014



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Not Obligated - Construction

East / West Terra Overpass - Sidewalk--At Mo M (Main St)--On Overpass - Bike

O'Fallon 5886-13 Ped Improvements $588,045|CONST 10/2014
Woodlawn 7 Civic Park Resurfacing--Woodlawn Ave - West Terra Ln To Civic

O'Fallon 5781-14 Park Dr--Civic Park Dr - Imperial Dr To Main St $616,000|CONST 01/2014
Pavement Program - 2015--Various Locations Along Mexico Rd, Knaust Rd,--

O'Fallon 6326-15 Homefield Blvd, Woodlawn Ave, And President'S Landing Dr $848,000)]CONST 12/2014
Old Bonhomme Road--Olive Bivd. To Price Road--Resurfacing - Ada

Olivette 5603-12 Improvements $1,724,836|CONST  |11/2013
Herky-Horine Road--Commercial Blvd To West City Limit--Resurfacing - Bridge

Pevely 6328-15 Rehab - Lighting $850,828| CONST 02/2015
Bismark Avenue Improvements - Phase I--Rock Hill Road To Barron Lane--

Rock Hill 5581-12 Reconstruction - Ada Improvements $693,832|CONST 09/2014
Adie Rd/Link Ave--St. Charles Rock Rd To South City Limits--Resurfacing - Ada

St. Ann 5786-14 Improvements $1,206,230]CONST 11/2014

St. Charles 5857-13 Kingshighway Signal Interconnect--Jefferson St To Monroe St-- $210,261|CONST 11/2013

St. Charles 5858-13 Muegge Road--At Mexico Road--Intersection Improvements $279,363|CONST 09/2014
EIm Point Industrial Dr--At EIm St--Dual Left Eb EIm Point To EIm - Intersection

St. Charles 6375-14 Impr. $303,396|CONST 09/2015

St. Charles 6376-14 Flashing Yellow Arrow--22 Signalized Intersections At Various Locations-- $192,000|CONST 09/2015
Hopewell Road Bridge--Over Unnamed Tributary To Dardenne Creek--Replace

St. Charles County |6460A-16 Bridge $320,000|CONST 09/2015

St. Charles County |6397-15 O'Fallon Rd--At Gutermuth Rd--Install Traffic Signal $181,520|CONST 10/2014
Traffic Signal Upgrades--Mo N At Crossrds Sch, Hanley/Post, Merz Farm, Brit

St. Charles County |6398-15 Cove--And Feise At Hanley - Install Flash Yellow Arrow $159,720|CONST 10/2014
Gateway Greenlight Arterial Management Interface--Various Gateway

St. Charles County |6475-15 Greenlight Roads--Develop Alternate Route Plans For Incidents $200,000|CONST 02/2015
Asphalt Overlay 2015-2--Various Locations Along Flatwoods Rd,--S. Pointe

St. Charles County |5790-15 Prairie Rd, St Paul Rd, & Mexico Rd $470,400|CONST 11/2014

St. Charles County  |5794-14 Pralle Lane--Kunze Drive To 2000 Ft East--Reconstruct- Sidewalks $488,000|CONST 05/2014
Patriotic Trail--Independence Road To Wolfrum Road--Resurfacing - Ada

St. Charles County |6300-15 Improvements $144,000)]CONST 11/2014
Mo N--Mid Rivers Mall Drive To Dardenne Creek--Ultra Thin Bonded Wearing

St. Charles County |6334-15 Course $272,000|CONST 11/2014
Microsurfacing - 2015--Independence Road: Mo 94 To Patriotic Trail--Wolfrum

St. Charles County |6335-15 Road: Mo 94 To Grey Oaks Dr $132,000J]CONST 11/2014
Main Street--Commercial Avenue To Hickory Street--Resurfacing - Ada

St. Clair 6336-15 Improvements - Curb & Gutter $804,641|CONST 02/2015
South Broadway Streetscape - Phase 2--River Des Peres To Courtois Street--

St. Louis 5799-14 Sidewalks - Lighting - Ada Improvements $1,424,000)CONST 08/2015
Washington Avenue Streetscape - Phase 3--Seventh Street To Memorial Drive--

St. Louis 5800-14 Sidewalks - Lighting - Ada Improvements $1,343,435|CONST 11/2013

St. Louis County 5805-13 Conway Road Bridge--Over Maryville Creek--Replace Bridge $816,000|CONST 09/2015

St. Louis County 5812-13 Parker Road Bridge--Over Branch Of Coldwater Creek--Replace Bridge $656,000|CONST 09/2015
Its West And South--Locations Along Baxter/Sulphur Spring, Sappington--

St. Louis County 5865-13 Craig/Westport Plaza/Marine, & Chesterfield Airport Rd $1,456,000)CONST 09/2015
South County Its - 2015--Various Locations Along Mackenzie Rd, Union Rd--

St. Louis County 6401-15 Weber Rd, And Bayless Ave - Install Fiberoptic $981,600|CONST 05/2015
South Central Its - 2015--Various Locations Along Hanley Rd, Laclede Station

St. Louis County 6402-15 Rd,--Tesson Ferry Rd, Wilhusen, & Murdoch - Install Fiberoptic $773,600)]CONST 07/2015
Shackelford Road--Charbonier Road To Humes--Add Center Turn Lane -

St. Louis County 5552-13 Resurface $4,727,000|CONST 10/2014

St. Louis County 5607-14 Mckelvey Road--Dorsett Road To Marine Avenue--Resurfacing And Sidewalks $881,600|CONST 07/2014
Chambers Road Infrastructure--Bellefontaine Road To West Florissant Rd--

St. Louis County 5802-13 Resurfacing - Ada Improvements - Signal Interconnect $3,156,000|CONST 09/2015

St. Louis County 5804-14 Christopher Drive--Becker Rd To Telegraph--Resurfacing - Ada Improvements $960,000|CONST 09/2015
Murdoch Avenue & Murdoch Cut-Off--Laclede Station Rd To Lansdowne--

St. Louis County 5811-13 Resurfacing - Ada Improvements - Signal Interconnect $918,893|CONST 05/2015

St. Louis County 5815-14 Wells Road--Mo 21 To Meramec Bottom Rd--Resurfacing - Ada Improvements $928,000|CONST 09/2015

St. Peters 5817-14 Willott Road Bridge--Over Spencer Creek--Replace Bridge - Multi-Use Path $1,091,309|CONST 01/2015
Salt Lick Road--Mexico Road To Veterans Memorial Parkway--Resurfacing -

St. Peters 6360-15 Replace Damaged Concrete Slabs $880,000|CONST 01/2015
Mexico Road--Belleau Creek Road To West Sunny Hills Blvd--Resurfacing -

St. Peters 6361-15 Replace Damaged Concrete Slabs $960,000|CONST 01/2015

Sunset Hills 5625-12 Kennerly Road--Sappington To Weber Hill--Resurfacing - Realign Sharp Curve $872,141|CONST 01/2014
West Watson Road--S. Lindbergh Bivd. To Robyn Road--Resurfacing -

Sunset Hills 5819-13 Sidewalks $865,507| CONST 01/2015

Union 5820-13 Judith Spring Road Bridge--Over Flat Creek--Replace Bridge $377,857|CONST 01/2015

Union 5821-13 Prairie Dell Road, Phase 2--Prairie Dell Plaza Drive To College Road-- $965,779|CONST 01/2015

University City 5748-13 Westgate Avenue--At Olive Blvd--Realign Intersection - Install Traffic Signal $308,054|CONST 01/2015

FY 15 REASONABLE PROGRESS

Not Obligated - Const

12/01/2014



Reasonable Progress Update:

Projects with a September 30, 2015 Deadline

Not Obligated - Construction

Jefferson Avenue/Main Street--Vance Road To Mo 141 West Outer Road--

Valley Park 5584-12 Sidewalk - Road Reconstruction-Pavement Repair $1,716,599|CONST  |09/2014

\Washington 5558-13 Jefferson Street--Over Busch Creek--Bridge Reconstruction $976,961|CONST 09/2015

\Washington 5824-13 Lafayette Ped Crossing--Across Union Pacific Railroad--Sidewalk $208,000|CONST 09/2014
Independence Road, Phase 3--Wolfrum Road To 350 Feet West Of Nancy

'Weldon Spring 5825-13 Lane--Reconstruct - Multi-Use Path $676,000|CONST 10/2014
Weldon Spring Parkway, Phase 2--Independence Road To 0.15 Miles

\Weldon Spring 5826-13 Southwest - New Rd--Revise Intersection At Mo 94 And Independence Rd $378,000]CONST _ |10/2014
Wentzville Parkway--William Dierberg Dr To Schroeder Creek Blvd--Center

Wentzville 5827-14 Turn Lane - Signal Interconnection $1,037,941|CONST 01/2014
Corporate Parkway--Veterans Memorial Parkway To S. Callahan Rd--

\Wentzville 6367-15 Reconstruct Road - Build Sidewalk $600,160|CONST 01/2015

\Wildwood 5828-13 Fox Creek Bridge--Over Fox Creek--Replace Bridge $463,015|CONST 10/2014

\Wildwood 5617-13 Woods Road Bridge--Over Hamilton Creek.--Bridge Replacement $560,000|CONST 10/2014

anchester Road--Mo Route est To Mo Route 100--Resurfacing -
\Wildwood 5829-13 Widening Pavement For Bike Lns $960,000|CONST  |10/2014

FY 15 REASONABLE PROGRESS

* Project has another phase of work programmed in FY 2015

Missed Scheduled Obligation Date

sponsor in the project application

" Scheduled Obligation Date is based on the schedule created by the

PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

Not Obligated - Const

12/01/2014



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Project Adjustments

0 Projects

* Project has another phase of work programmed in FY 2015
PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

FY 15 REASONABLE PROGRESS Project Adjustment

12/01/2014



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Removed

0 Projects

* Project has another phase of work programmed in FY 2015
PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

FY 15 REASONABLE PROGRESS Removed

12/01/2014



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant project
delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments(EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently there are 152 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2015 of the FY 2015-2018 TIP. These projects, sponsored
by 56 different agencies and representing $109.9 million in federal funds ,are subject to a September 30, 2015 deadline to obligate the federal funds. To obligate
funds, a sponsor must obtain approval from the Missouri Department of Transportation(MoDOT) depending on the milestone. Generally a project must meet three
milestones before construction or implementation of a project may begin. These milestones include approval of design contract (PE), approval to acquire right-of-
way(ROW) and final plan approval/authority to advertise (Const or Impl). If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not
meet a September 30 deadline), the project sponsor will have the opportunity to ask for consideration of a “one-time extension” in their project schedule. One-
time extensions of up to three (3) months may be granted by East-West Gateway staff and one-time extensions greater than three (3) months, but not more than
nine (9) months, will go to the Board of Directors for their consideration and approval. If the project still cannot obligate funds after the one-time extension or the
sponsor decides to not proceed, funding will be removed from the TIP, and the federal funds associated with those projects will be returned to the regional
funding pool for redistribution without further action by the board.

Funding Obligations
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FY 15 REASONABLE PROGRESS

Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Obligated

Total $1,605,927

6 Projects

North Broadway-- I hrush Avenue 1o walter
St. Louis 6338-15 Replace Sidewalks - Traffic Signals $240,000|PE* 10/2014 10/20/2014
St. Louis County 5801-13 Berry Road--Big Bend To Rd - Ada $908,000{CONST 09/2014 10/27/2014
FHenry Avenue--Clayton Road To Ballwin City Limi: —Ad
Ballwin 6305-15 Improvements $73,200|PE 01/2015 10/29/2014
6310-15 hinson Road--Mo 100 To Clayton Road ing - Ada Improv $57,047|PE |o212015 10/29/2014]
BIUff Road—-Mo 100 To Vossbrink Di —Add Right Turn Ln ATMc
636515 |100 $16,000|PE 09/2015 10/30/2014|
| Jefferson County 6317-15 ﬁg Hollow Road Bridge--Over Saline Creek--Replace Bridge $130,880|PE 12/2014 10/30/2014|
O'Fallon 6372-14___|Waterford Crossing Dr—-At Mo K--Add Right Turn Lane 520,800|ROW 01/2015 10/30/2014]
["Touis Avenue To Natural Bridge Avenue--Sidews
6337-15 _|Replacement - Lighting - Resurfacing $160,000|PE* 10/2014 10/31/2014)

*_Project has another phase of work programmed in FY 2015
" Scheduled Obligation Date is based on the schedule created by the sponsor in the
roject

PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds
Const - Construction Funds

Obligated

11/04/2014



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Engineering

Total  $3,232,638 32 Projects

Ballwin 6457-15 |Ries Road Bridge--Over Fishpot Creek--Replace Bridge $56,000) 12/2014
Hanley Industrial Court Ped Improvements--Strassner: Hanley Ind. Ct To Mem

Brentwood 6306-15 |Park--Hanley Ind Ct: 3 Way Stop To Bernard Dr $89,949|PE 12/2014

Chesterfield 6302-15 |Schoettler Road Bridge--Over Creve Coeur Creek--Replace Bridge - Sidewalk $168,000|PE 10/2014

Des Peres 6309-15 |Oak Drive Bridge--Over Two-Mile Creek--Replace Bridge $100,000|PE 09/2015
Old Gravois Road, Phase 1--Water Street To Ferry Street--Reconstruct - Add

Fenton 6311-15 |Sidewalks - Ada Improvements $96,000|PE 10/2014
Ferguson Street Improvements--Carson: Flor - City Lim, Church: Flor - Elizabeth

Ferguson 6312-15 |-Dade: Ns Rr Approach; Ferguson Ave: Elizabeth-W Flor $93,505|PE 03/2015

Florissant 6458-15 |St. Anthony Lane Bridge--Over Fountain Creek--Replace Bridge $64,000|PE 02/2015
Ronald Reagan Drive Sidewalk--Lake Saint Louis Boulevard To Technology Dr

Lake Saint Louis 6320-15 |Loop--Sidewalk - Ada Improvements $41,200|PE* 10/2014
Henry Avenue--Manchester Road To Ballwin City Limits--Resurfacing - Ada

Manchester 6321-15 |Improvements $59,760|PE* 01/2015
Flashing Yellow Arrow Installation 4--Various Locations Along Mo 100 (Stl City);

MoDOT 6471-15 |Mo 367, 1-270,--1-70, 1-55, 1-64 (Stl Co); I-55 (Jefferson Co); I-44 (Franklin Co) $28,462|PE 08/2015
Wabash Avenue--Sonderen Street To East Of Edlen Lane--Reconstruct Road -

O'Fallon 6325-15 |Sidewalk $94,500|PE 01/2015
Stratford Avenue--Edgewood Boulevard To St. Louis City Limits--Reconstruct -

Pine Lawn 6329-15 |Ada Improvements $154,576|PE 06/2015
Street Improvements - 2015--Weil: Shrews - City Limits; Kenrick Manr/Trian:

Shrewsbury 6330-15 |Laclede Stn--To Watson; Shrewsbury Ave: Weil To Murdoch $71,067|PE 01/2015
Zumbehl Road/Friedens Road--Veteran'S Memorial Parkway To Arena Parkway-

St. Charles 6333-15 |-Slab Replacement - Diamond Grind - Ada Improvements $80,000|PE 01/2015
Gateway Green Light, Phase 3--Various Roads In St. Charles County--

St. Charles County |6473-15 |Fiberoptic Cable, Cctv, Dms Installation, Vehicle Detection $139,893|PE 12/2014
Downtown Traffic Signal Improvements—-Broadway & 7Th St. Chestnut St. To

St. Louis 6476-15 |Market St--Chestnut St & Market St 7Th St. To Broadway $144,000|PE 02/2015
Creve Coeur Mill Bridge-2016--Over Branch Of Creve Coeur Creek--Replace

St. Louis County 6461A-15 |Bridge $66,400|PE* 01/2015

St. Louis County 6461B-15 |Lackland Road Bridge--Over E Tributary Of Fee Fee Creek--Replace Bridge $57,600|PE* 01/2015
Chesterfield Valley Its--Various Locations Along Chesterfield Pkwy, Wild Horse--

St. Louis County 6477A-15 |Creek Rd, Chesterfield Airport Rd $52,800|PE 01/2015
Airport - Westport And Vicinity Its--Various Locations Along Elizabeth Ave, Paul

St. Louis County 6477B-15 |Ave,--Bermuda Dr, J.S. Mcdonnell Blvd, Mckelvey Rd $86,000|PE* 01/2015
Northeast County Its--Various Locations Along New Halls Ferry Rd, Parker Rd--

St. Louis County 6477C-15 |Redman Ave, Shepley Dr $132,800|PE 01/2015
Sappington Corridor lts--Various Locations Along Sappington Rd, Kennerly Rd--

St. Louis County 6477D-15 |Old Tesson Rd, Mattis Rd $49,200|PE 01/2015

St. Louis County 5810-15 |Missouri Bottom Road--Fee Fee Rd To I-270--Resurfacing - Ada Improvements $92,000|PE 02/2015
Telegraph Road--Lemay Ferry Rd To Kingston Dr--Resurfacing - Signal

St. Louis County 5814-15 Interconnect $108,000|PE 02/2015
Big Bend Boulevard Central--Mo 100 To Laclede Station Road--Resurfacing -

St. Louis County 6341-15 |Rt Turn Ln At Mo 100 $134,000|PE 12/2014
Union Road--Lindbergh to 0.15 miles s/o Reavis Barracks--Resurfacing -

St. Louis County 6342-15 |Replace Damaged Slabs $223,200|PE 11/2014

St. Louis County 6343-15 |Old State Road--Mo 109 To Old State Spur--Resurfacing $59,200|PE 04/2015
North Hanley Road - C--60"N/O Madison Ave To 1100 ' S/O Frost Ave--

St. Louis County 6344-15 |Resurfacing $44,800|PE 04/2015
Washington Street--Lindbergh Boulevard To Rue St. Pierre--Replace Damaged

St. Louis County 6350-15 |Concrete Slabs. $84,000|PE 04/2015
East Concord And Reavis Road--E. Concord: Mo 21 To Von Talge - Reavis: Mo

St. Louis County 6353-15 |21 To Mackenzie--Resurfacing $87,200|PE 06/2015
St. Charles Rock Road East--Taussig Road East To Pennridge Lane--

St. Louis County 6357-15  |Resurfacing $70,400|PE 05/2015

Sullivan 6362-15 |W. Springfield Traffic Signal--At EImont--Construct Traffic Signal $20,000|PE 11/2014
Jackson/Balson Ave Pedestrian Improvements--Balson - Hanley Rd To Purdue

University City 6364-15 |Ave;--Jackson Ave - Shaftesbury Ave To Balson Ave $32,211|PE 12/2014
N. Rock Hill Road Bridge--Over Shady Grove Creek (And Approaches)--Bridge

Webster Groves 6462-15 Replacement $79,915|PE 09/2015
Independence Road, Phase 4--350 Feet W/O Nancy Lane To Galahad Drive--

Weldon Spring 6366-15 |Reconstruct Road - Construct Multi-Use Path $128,000|PE 12/2014
Wild Horse Creek Road Bridge--Over Branch Of Wild Horse Creek--Replace

Wildwood 6368-15 |Bridge - Realign Road $80,000|PE 06/2015

Wildwood 6369-15 |Bouquet Road Bridge--Over Tavern Creek--Replace Bridge $64,000|PE 06/2015

FY 15 REASONABLE PROGRESS

Missed Scheduled Obligation Date

the project application

* Project has another phase of work programmed in FY 2015
B Scﬁleau ed Obligation Date is based on the schedule created by the sponsor in

PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

Not Obligated - PE

11/04/2014



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

$501,285 Projects

Chesterfield 5753-14 South Greentrails Drive--Ladue Road To White Road-- $52,500 12/2014

Jefferson County 5772-14 Romaine Creek Road Bridge--Over Sugar Creek--Replace Bridge $10,880|ROW 12/2014

Jefferson County 5770-14 Kramme Road Bridge--Over Calvey Creek--Replace Bridge $2,400|ROW 12/2014

Jefferson County 5774-14 Stroup Road Bridge--Over Little Creek--Replace Bridge $5,385|ROW 12/2014
Ronald Reagan Drive Sidewalk--Lake Saint Louis Boulevard To Technology Dr

Lake Saint Louis 6320-15 Loop--Sidewalk - Ada Improvements $2,120|ROW* 09/2015
Henry Avenue--Manchester Road To Ballwin City Limits--Resurfacing - Ada

Manchester 6321-15 Improvements $32,000|ROW* 09/2015
Viaduct Street--At Thornton, Hogan, Wb On/Off |-44 Ramps--Construct

Pacific 6374-15 Roundabout - Related To 6S3101 $24,000[ROW 01/2015
Thornton Road, Phase 2--Molly'S Street To North Monroe Street--Resurfacing -

Pacific 6327-15 Add Sidewalk - Lighting $16,000[ROW 10/2014
Newstead Avenue--St. Louis Avenue To Natural Bridge Avenue--Sidewalk

St. Louis 6337-15 Replacement - Lighting - Resurfacing $40,000|ROW* 07/2015
North Broadway--Thrush Avenue To Walter Avenue--Lane Diet (4 To 2 Lns) -

St. Louis 6338-15 Replace Sidewalks - Traffic Signals $40,000[ROW* 07/2015
Creve Coeur Mill Bridge-2016--Over Branch Of Creve Coeur Creek—-Replace

St. Louis County 6461A-15 Bridge $57,600|ROW* 09/2015

St. Louis County 6461B-15 Lackland Road Bridge--Over E Tributary Of Fee Fee Creek--Replace Bridge $114,400|ROW* 09/2015
Airport - Westport And Vicinity Its--Various Locations Along Elizabeth Ave, Paul

St. Louis County 6477B-15 Ave,--Bermuda Dr, J.S. Mcdonnell Blvd, Mckelvey Rd $8,000|ROW* 01/2015

St. Peters 6304-15 Sutters Mill Road Bridge--Over Spencer Creek--Replace Bridge - Sidewalk $64,000[ROW 09/2014
Denmark Road, Phase 2--St. Andrews Dr To Grandview Farms Dr--Resurfacing -

Union 6363-15 Construct Sidewalk $32,000|ROW 03/2015

FY 15 REASONABLE PROGRESS

Missed Scheduled Obligation Date

* Project has another phase of work programmed in FY 201&

in the project application

" Scheduled Obligation Date is based on the schedule created by the

sponsor

PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

Not Obligated - ROW

11/04/2014



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Not Obligated - Construction

Total $104,660,056 99 Projects

Chesterfield 5752-13 Appalachian Trail - Phase 2--Beaver Creek Road To White Road-- $1,360,621|CONST 09/2015
Mo N--Eagle Hill Ln To Weiss Road--Raise Roadway Out Of Flood Plain - Two

Cottleville 6307-15 Way Turn Ln $1,590,000JCONST 09/2015
Coeur De Ville Lane--Sidewalk - Mo 340 (Olive Blvd) To Mo Ab (Ladue Rd)--

Creve Coeur 5755-14 Resurfacing - Parc Provence To Royal Valley Dr $363,629|CONST 04/2015
Mississippi Avenue, Phase 2--1St Street To 6Th Avenue--Reconstruct Road -

Crystal City 6308-15 Ada Improvements $844,029|CONST 02/2015
Hudson Road & Trask Drive Resurfacing-Sid Iks--Hudson Rd - West

Dellwood 5758-13 Florissant Ave To Trask Dr--Trask Dr - Imperial Drive To Grafton Drive $1,208,201|CONST 11/2014

Des Peres 5759-13 Fawnvalley Drive Bridge--Over Two Mile Creek--Replace Bridge $531,794|CONST 11/2014
Forby Road Phase 3 & Alt Road--Forby: Clitte Creek East Of Meramec Bivd To

Eureka 5574-12 Alt Rd--Alt Rd: Forby Rd To City Limits $1,208,000JCONST 10/2013

Ferguson 5582-13 Forestwood Drive, Phase 2--From Highmont To Ferguson Avenue $1,113,828|CONST 10/2014
Horine Road--Hillsboro Rd (N. 5Th Street) To Richard Avenue--Resurfacing -

Festus 5760-13 Add Sidewalks $833,120]CONST  |08/2015
Bend Road Bridge--Over Meramec River (And Approaches)--Replace Bridge -

Franklin County 6303-14 Realign Road $3,463,843|CONST 02/2015

Franklin County 5604-12 Circle Drive Road Bridge--Over Railroad--Replace Bridge $220,000|CONST 02/2013

Green Park 5764-13 Old Green Park Rd--Green Park Rd To Green Park Rd--Resurfacing $220,086]CONST 12/2014

Hazelwood 5619-12 Fee Fee Road--Mcdonnell Blvd To 0.3 Miles South--Reconstruction - Sidewalk $1,365,600|CONST 06/2013
Broadway Avenue--Resurface - Main Street To Barclay Street--Sidewalk- Curb

Herculaneum 6313-15 & Gutter - Lighting - Main To Mott $470,115|CONST 02/2015
Yeager Road--Vreeland Road To Business 21--Resurfacing - Ada

Hillshoro 6314-15 Improvements $531,736|CONST 02/2015

Jefferson County 6459-15 Konert Road Bridge--Over Romaine Creek--Replace Bridge $568,320|CONST 04/2015

Jefferson County 5578-12 Old Lemay Ferry Road--At Vogel Road--Traffic Signal $281,600J]CONST 03/2014
Saline Road, Phase 1--St. Louis County Line To East Leg Of Northwest Blvd--

Jefferson County 5589-12 Reconstruction $1,539,440|CONST 09/2014
Vogel Road Improvements-Phase 2--Old Lemay Ferry Road To Vogel Circle--

Jefferson County 5595-12 Realign Road - Guardrail $624,000J]CONST 09/2014
Brennan Road--Little Brennan Road To Hillsboro-Valley Park Road--

Jefferson County 6315-15 Resurfacing $185,600J]CONST 11/2014

Jefferson County 6316-15 Elm Drive--1-55 Outer Road To Miller Road--Resurfacing $205,600|CONST 11/2014

Jefferson County Marine Vessel Engine Repower--Repower 10 Marine Vessels Serving

Port Authority 6468-15 Mississippi--And Missouri Rivers In Non-Attainment Area $871,983|CONST 09/2015
Price Road--Sidewalks - Clayton Rd To Delmar--Resurfacing - Ladue Rd To

Ladue 5777-13 Delmar $785,344|CONST 01/2015
Civic Center Drive--Lake Saint Louis Boulevard To Outer Road--Road

Lake Saint Louis 5778-13 Reconstruction - Bike And Ped Facilities $901,680]CONST 12/2014
Manchester Road, Phase 3--West Of Bredell Avenue To West Of Metrolink--

Maplewood 5573-12 Widen Traffic Lanes- Add Turn Lanes $1,460,000]CONST 06/2014
Progress Parkway--Westport Plaza Dr To 830 Feet North Of Kimler Dr--

Maryland Heights 5568-14 Reconstruct Road - Sidewalks-Add Center Turn Ln $2,500,000|CONST 03/2014
Adie Road, Phase 3--Fee Fee Road To Schuetz Road--Sidewalks - Road

Maryland Heights 5779-15 Reconstruction - Center Turn Ln $1,800,000JCONST 03/2015
Spruce Street Bridge--Over Metrolink (Near Busch Stadium)--Replace Bridge -

Metro 6322-15 Ada Improvements $1,896,600] CONST 09/2015

Metro 6469-15 Bus Replacement - 2015--Replace 12 Buses-- $4,168,000|CONST 09/2015

MoDOT 5841-13 Mo 340 Dual Lefts--At |-64-- $546,800|CONST 06/2014
Saint Louis Regional Clean Air Partnership--Increase Public Awareness And

MoDOT 5851-13 Outreach Of--Means To Reduce Air Pollution $722,687|CONST 09/2015

MoDOT 6382-15 1-44 South Outer Road--At Mo 109--Construct Dual Left Turn Lane $267,276|CONST 01/2015
Arterial Management Interface Update--Various St. Louis District Roads Used

MoDOT 6384-15 As--I-44, |-55, 1-64, 1-170 And 1-255 Diversion Routes $193,200|CONST 01/2015
Mo 141--At Vance Road / Forest Avenue - Design Build--Dual Left Turn 141 To

MoDOT 6385-14 Vance - Add Shared Thru/Right On Forest $2,549,600)CONST 06/2015

MoDOT 6387-14 Mo Z--At |-70 Westbound On/Off Ramp--Construct Roundabout $1,073,363|CONST 06/2015
Mo D Traffic Signals--At Various Intersections From Grand Blvd To

MoDOT 6391-15 Kingshighway Blvd--Replace Signals And Upgrade Detection $1,412,154|CONST 07/2015
Mo 30 Traffic Signals--Russell Bivd To Grand Blvd--Replace Signals And

MoDOT 6394-15 Upgrade Detection $1,265,256] CONST 06/2015
Mo K And I-70 Interchange Signal Optimization--Mo K I-64 To I-70; 1-70

MoDOT 6395-14 Interchanges: Fifth To Mo W-- $232,000|CONST 03/2015
Central Signal System--Central Control For All Traffic Signals In--Franklin,

MoDOT 6396-15 Jefferson, St. Charles, St. Louis Cos. And St. Louis City. $2,339,054/CONST 11/2014
Various--Various Signalized Intersections--ESC for System Intergration of

MoDOT 6396B-15 Central Traffic Signal Control System $345,600|CONST 11/2014
Berwyn Drive--Monarch Drive To Lewis And Clark Blvd--Resurfacing - Ada

Moline Acres 6323-15 Improvements - Lighting $649,220]CONST 02/2015
Miller Street, Phase 4--Maiden Lane To The South 0.19 Miles--Reconstruct

New Haven 5780-13 Road - Sidewalk $598,744|CONST 10/2014
Lillian Avenue--Nelson Drive To Melwood Avenue--Resurfacing - Sidewalks -

Northwoods 5601-13 Curb/Gutter $659,730|CONST 10/2014

O'Fallon 5854-12 Sommers Road / Ronald Reagan Blvd--At Mo N--Intersection Improvements $604,000|CONST 12/2014

FY 15 REASONABLE PROGRESS Not Obligated - Const 11/04/2014



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Not Obligated - Construction

East / West Terra Overpass - Sidewalk--At Mo M (Main St)--On Overpass - Bike

O'Fallon 5886-13 Ped Improvements $588,045|CONST 10/2014
Woodlawn 7 Civic Park Resurfacing--Woodlawn Ave - West Terra Ln To Civic

O'Fallon 5781-14 Park Dr--Civic Park Dr - Imperial Dr To Main St $616,000|CONST 01/2014
Pavement Program - 2015--Various Locations Along Mexico Rd, Knaust Rd,--

O'Fallon 6326-15 Homefield Blvd, Woodlawn Ave, And President'S Landing Dr $848,000)]CONST 12/2014
Old Bonhomme Road--Olive Bivd. To Price Road--Resurfacing - Ada

Olivette 5603-12 Improvements $1,724,836|CONST  |11/2013
Herky-Horine Road--Commercial Blvd To West City Limit--Resurfacing - Bridge

Pevely 6328-15 Rehab - Lighting $850,828| CONST 02/2015
Bismark Avenue Improvements - Phase I--Rock Hill Road To Barron Lane--

Rock Hill 5581-12 Reconstruction - Ada Improvements $693,832|CONST 09/2014
Adie Rd/Link Ave--St. Charles Rock Rd To South City Limits--Resurfacing - Ada

St. Ann 5786-14 Improvements $1,206,230]CONST 11/2014

St. Charles 5857-13 Kingshighway Signal Interconnect--Jefferson St To Monroe St-- $210,261|CONST 11/2013

St. Charles 5858-13 Muegge Road--At Mexico Road--Intersection Improvements $279,363|CONST 09/2014
EIm Point Industrial Dr--At EIm St--Dual Left Eb EIm Point To EIm - Intersection

St. Charles 6375-14 Impr. $303,396|CONST 09/2015

St. Charles 6376-14 Flashing Yellow Arrow--22 Signalized Intersections At Various Locations-- $192,000|CONST 09/2015
Hopewell Road Bridge--Over Unnamed Tributary To Dardenne Creek--Replace

St. Charles County |6460A-16 Bridge $320,000|CONST 09/2015
North Point Prairie Bridge--Bridge Over Unnamed Tributary To Mccoy Creek--

St. Charles County |6460B-15 Replace Bridge $332,000|CONST 02/2016

St. Charles County |6397-15 O'Fallon Rd--At Gutermuth Rd--Install Traffic Signal $181,520|CONST 10/2014
Traffic Signal Upgrades--Mo N At Crossrds Sch, Hanley/Post, Merz Farm, Brit

St. Charles County |6398-15 Cove--And Feise At Hanley - Install Flash Yellow Arrow $159,720|CONST 10/2014
Gateway Greenlight Arterial Management Interface--Various Gateway

St. Charles County  |6475-15 Greenlight Roads--Develop Alternate Route Plans For Incidents $200,000|CONST 02/2015
Asphalt Overlay 2015-2--Various Locations Along Flatwoods Rd,--S. Pointe

St. Charles County |5790-15 Prairie Rd, St Paul Rd, & Mexico Rd $470,400)]CONST 11/2014

St. Charles County  [5794-14 Pralle Lane--Kunze Drive To 2000 Ft East--Reconstruct- Sidewalks $488,000/CONST _ |05/2014
Patriotic Trail--Independence Road To Wolfrum Road--Resurfacing - Ada

St. Charles County |6300-15 Improvements $144,000|CONST 11/2014
Mo N--Mid Rivers Mall Drive To Dardenne Creek--Ultra Thin Bonded Wearing

St. Charles County |6334-15 Course $272,000J]CONST 11/2014
Microsurfacing - 2015--Independence Road: Mo 94 To Patriotic Trail--Wolfrum

St. Charles County |6335-15 Road: Mo 94 To Grey Oaks Dr $132,000|CONST 11/2014
Main Street--Commercial Avenue To Hickory Street--Resurfacing - Ada

St. Clair 6336-15 Improvements - Curb & Gutter $804,641|CONST 02/2015

5265-11 Kingshighway Bridge--Over Union Pacific Railroad; Vandeventer To I-44--Bridge

St. Louis 5265A-12  |Replacement & Roadway Improvements $12,400,000|CONST 03/2014
South Broadway Streetscape - Phase 2--River Des Peres To Courtois Street--

St. Louis 5799-14 Sidewalks - Lighting - Ada Improvements $1,424,000)CONST 08/2015
Washington Avenue Streetscape - Phase 3--Seventh Street To Memorial Drive--

St. Louis 5800-14 Sidewalks - Lighting - Ada Improvements $1,343,435|CONST 11/2013

St. Louis County 5805-13 Conway Road Bridge--Over Maryville Creek--Replace Bridge $816,000|CONST 09/2015

St. Louis County 5812-13 Parker Road Bridge--Over Branch Of Coldwater Creek--Replace Bridge $656,000|CONST 09/2015
Its West And South--Locations Along Baxter/Sulphur Spring, Sappington--

St. Louis County 5865-13 Craig/Westport Plaza/Marine, & Chesterfield Airport Rd $1,456,000)CONST 09/2015
South County Its - 2015--Various Locations Along Mackenzie Rd, Union Rd--

St. Louis County 6401-15 Weber Rd, And Bayless Ave - Install Fiberoptic $981,600|CONST 05/2015
South Central Its - 2015--Various Locations Along Hanley Rd, Laclede Station

St. Louis County 6402-15 Rd,--Tesson Ferry Rd, Wilhusen, & Murdoch - Install Fiberoptic $773,600)]CONST 07/2015
Shackelford Road--Charbonier Road To Humes--Add Center Turn Lane -

St. Louis County 5552-13 Resurface $4,727,000|CONST 10/2014
Union Road/Morgan Ford Road--Reavis Barracks Road To St Louis City Limits--

St. Louis County 5561-14 Resurfacing - Ada Improvements $1,752,080)CONST 03/2014

St. Louis County 5607-14 Mckelvey Road--Dorsett Road To Marine Avenue--Resurfacing And Sidewalks $881,600|CONST 07/2014
Chambers Road Infrastructure--Bellefontaine Road To West Florissant Rd--

St. Louis County 5802-13 Resurfacing - Ada Improvements - Signal Interconnect $3,156,000)CONST 09/2015

St. Louis County 5804-14 Christopher Drive--Becker Rd To Telegraph--Resurfacing - Ada Improvements $960,000|CONST 09/2015
Murdoch Avenue & Murdoch Cut-Off--Laclede Station Rd To Lansdowne--

St. Louis County 5811-13 Resurfacing - Ada Improvements - Signal Interconnect $918,893|CONST 05/2015

St. Louis County 5815-14 Wells Road--Mo 21 To Meramec Bottom Rd--Resurfacing - Ada Improvements $928,000|CONST 09/2015

St. Peters 5817-14 Willott Road Bridge--Over Spencer Creek--Replace Bridge - Multi-Use Path $1,091,309|CONST 01/2015
Salt Lick Road--Mexico Road To Veterans Memorial Parkway--Resurfacing -

St. Peters 6360-15 Replace Damaged Concrete Slabs $880,000|CONST 01/2015
Mexico Road--Belleau Creek Road To West Sunny Hills Bvd--Resurfacing -

St. Peters 6361-15 Replace Damaged Concrete Slabs $960,000|CONST 01/2015

Sunset Hills 5625-12 Kennerly Road--Sappington To Weber Hill--Resurfacing - Realign Sharp Curve $872,141|CONST 01/2014
West Watson Road--S. Lindbergh Blvd. To Robyn Road--Resurfacing -

Sunset Hills 5819-13 Sidewalks $865,507|CONST 01/2015

Union 5820-13 Judith Spring Road Bridge--Over Flat Creek--Replace Bridge $377,857|CONST 01/2015

Union 5821-13 Prairie Dell Road, Phase 2--Prairie Dell Plaza Drive To College Road-- $965,779|CONST 01/2015

University City 5748-13 Westgate Avenue--At Olive Blvd--Realign Intersection - Install Traffic Signal $308,054|CONST 01/2015

FY 15 REASONABLE PROGRESS

Not Obligated - Const

11/04/2014



Reasonable Progress Update:

Projects with a September 30, 2015 Deadline

Not Obligated - Construction

Jefferson Avenue/Main Street--Vance Road To Mo 141 West Outer Road--

Valley Park 5584-12 Sidewalk - Road Reconstruction-Pavement Repair $1,716,599|CONST  |09/2014

\Washington 5558-13 Jefferson Street--Over Busch Creek--Bridge Reconstruction $976,961|CONST 09/2015

\Washington 5824-13 Lafayette Ped Crossing--Across Union Pacific Railroad--Sidewalk $208,000|CONST 09/2014
Independence Road, Phase 3--Wolfrum Road To 350 Feet West Of Nancy

'Weldon Spring 5825-13 Lane--Reconstruct - Multi-Use Path $676,000|CONST 10/2014
Weldon Spring Parkway, Phase 2--Independence Road To 0.15 Miles

\Weldon Spring 5826-13 Southwest - New Rd--Revise Intersection At Mo 94 And Independence Rd $378,000]CONST _ |10/2014
Wentzville Parkway--William Dierberg Dr To Schroeder Creek Blvd--Center

Wentzville 5827-14 Turn Lane - Signal Interconnection $1,037,941|CONST 01/2014
Corporate Parkway--Veterans Memorial Parkway To S. Callahan Rd--

\Wentzville 6367-15 Reconstruct Road - Build Sidewalk $600,160|CONST 01/2015

\Wildwood 5828-13 Fox Creek Bridge--Over Fox Creek--Replace Bridge $463,015|CONST 10/2014

\Wildwood 5617-13 Woods Road Bridge--Over Hamilton Creek.--Bridge Replacement $560,000|CONST 10/2014

anchester Road--Mo Route est To Mo Route 100--Resurfacing -
\Wildwood 5829-13 Widening Pavement For Bike Lns $960,000|CONST  |10/2014

FY 15 REASONABLE PROGRESS

* Project has another phase of work programmed in FY 2015

Missed Scheduled Obligation Date

sponsor in the project application

" Scheduled Obligation Date is based on the schedule created by the

PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

Not Obligated - Const

11/04/2014



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Project Adjustments

0 Projects

* Project has another phase of work programmed in FY 2015
PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

FY 15 REASONABLE PROGRESS Project Adjustment

11/04/2014



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Removed

0 Projects

* Project has another phase of work programmed in FY 2015
PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

FY 15 REASONABLE PROGRESS Removed

11/04/2014



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant project
delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments(EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently there are 152 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2015 of the FY 2015-2018 TIP. These projects, sponsored
by 56 different agencies and representing $109.9 million in federal funds ,are subject to a September 30, 2015 deadline to obligate the federal funds. To obligate
funds, a sponsor must obtain approval from the Missouri Department of Transportation(MoDOT) depending on the milestone. Generally a project must meet three
milestones before construction or implementation of a project may begin. These milestones include approval of design contract (PE), approval to acquire right-of-
way(ROW) and final plan approval/authority to advertise (Const or Impl). If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not
meet a September 30 deadline), the project sponsor will have the opportunity to ask for consideration of a “one-time extension” in their project schedule. One-
time extensions of up to three (3) months may be granted by East-West Gateway staff and one-time extensions greater than three (3) months, but not more than
nine (9) months, will go to the Board of Directors for their consideration and approval. If the project still cannot obligate funds after the one-time extension or the
sponsor decides to not proceed, funding will be removed from the TIP, and the federal funds associated with those projects will be returned to the regional
funding pool for redistribution without further action by the board.

Funding Obligations
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FY 15 REASONABLE PROGRESS Summary 10/15/2014



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Obligated

*_Project has another phase of work programmed in FY 2015
" Scheduled Obligation Date is based on the schedule created by the sponsor in the
PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
[Const - Construction Funds

FY 15 REASONABLE PROGRESS Obligated 10/15/2014



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Not Obligated - Preliminary Engineering

Total $3,909,765 36 Projects

Ballwin 6457-15 |Ries Road Bridge--Over Fishpot Creek--Replace Bridge $56,000 12/2014
Henry Avenue--Clayton Road To Ballwin City Limits--Resurfacing - Ada

Ballwin 6305-15 Improvements $73,200|PE 01/2015
Hanley Industrial Court Ped Improvements--Strassner: Hanley Ind. Ct To Mem

Brentwood 6306-15 |Park--Hanley Ind Ct: 3 Way Stop To Bernard Dr $89,949|PE 12/2014

Chesterfield 6302-15 |Schoettler Road Bridge--Over Creve Coeur Creek--Replace Bridge - Sidewalk $168,000|PE 10/2014

Des Peres 6309-15 |Oak Drive Bridge--Over Two-Mile Creek--Replace Bridge $100,000|PE 09/2015

Ellisville 6310-15 |Hutchinson Road--Mo 100 To Clayton Road--Resurfacing - Ada Improvements $57,047|PE 02/2015
Old Gravois Road, Phase 1-Water Street To Ferry Street-Reconstruct - Add

Fenton 6311-15 |Sidewalks - Ada Improvements $96,000|PE 10/2014
Ferguson Street Improvements--Carson: Flor - City Lim, Church: Flor - Elizabeth—

Ferguson 6312-15 Dade: Ns Rr Approach; Ferguson Ave: Elizabeth-W Flor $93,505|PE 03/2015

Florissant 6458-15 St. Anthony Lane Bridge--Over Fountain Creek--Replace Bridge $64,000|PE 02/2015

Jefferson County 6317-15 |Big Hollow Road Bridge--Over Saline Creek--Replace Bridge $130,880|PE 12/2014
Ronald Reagan Drive Sidewalk--Lake Saint Louis Boulevard To Technology Dr

Lake Saint Louis 6320-15 |Loop--Sidewalk - Ada Improvements $41,200|PE* 10/2014
Henry Avenue--Manchester Road To Ballwin City Limits--Resurfacing - Ada

Manchester 6321-15 Improvements $59,760|PE* 01/2015
Flashing Yellow Arrow Installation 4--Various Locations Along Mo 100 (Stl City);

MoDOT 6471-15 |Mo 367, I-270,--1-70, I-55, I-64 (Stl Co); I-55 (Jefferson Co); I-44 (Franklin Co) $28,462|PE 08/2015
Wabash Avenue--Sonderen Street To East Of Edlen Lane--Reconstruct Road -

O'Fallon 6325-15 Sidewalk $94,500|PE 01/2015
Stratford Avenue--Edgewood Boulevard To St. Louis City Limits--Reconstruct -

Pine Lawn 6329-15 l;da Improvements $154,576|PE 06/2015
Street Improvements - 2015--Weil: Shrews - City Limits; Kenrick Manr/Trian:

Shrewsbury 6330-15 |Laclede Stn--To Watson; Shrewsbury Ave: Weil To Murdoch $71,067|PE 01/2015
Zumbehl Road/Friedens Road--Veteran'S Memorial Parkway To Arena Parkway--

St. Charles 6333-15 |Slab Replacement - Diamond Grind - Ada Improvements $80,000|PE 01/2015
Gateway Green Light, Phase 3--Various Roads In St. Charles County--Fiberoptic

St. Charles County |6473-15  |Cable, Cctv, Dms Installation, Vehicle Detection $139,893|PE 12/2014
Newstead Avenue--St. Louis Avenue To Natural Bridge Avenue--Sidewalk

St. Louis 6337-15 |Replacement - Lighting - Resurfacing $160,000|PE* 10/2014
North Broadway--Thrush Avenue To Walter Avenue--Lane Diet (4 To 2 Lns) -

St. Louis 6338-15 |Replace Sidewalks - Traffic Signals $240,000|PE* 10/2014
Downtown Traffic Signal Improvements--Broadway & 7Th St. Chestnut St. To

St. Louis 6476-15 |Market St--Chestnut St & Market St 7Th St. To Broadway $144,000|PE 02/2015
Creve Coeur Mill Bridge-2016--Over Branch Of Creve Coeur Creek--Replace

St. Louis County 6461A-15 |Bridge $66,400|PE* 01/2015

St. Louis County 6461B-15 |Lackland Road Bridge--Over E Tributary Of Fee Fee Creek--Replace Bridge $57,600|PE* 01/2015
Chesterfield Valley Its--Various Locations Along Chesterfield Pkwy, Wild Horse--

St. Louis County 6477A-15 |Creek Rd, Chesterfield Airport Rd $52,800|PE 01/2015
Airport - Westport And Vicinity Its--Various Locations Along Elizabeth Ave, Paul

St. Louis County 6477B-15 |Ave,--Bermuda Dr, J.S. Mcdonnell Blvd, Mckelvey Rd $86,000|PE* 01/2015
Northeast County Its--Various Locations Along New Halls Ferry Rd, Parker Rd--

St. Louis County 6477C-15 |Redman Ave, Shepley Dr $132,800|PE 01/2015
[Sappington Corridor Its--Various Locations Along Sappington Rd, Kennerly Rd--

St. Louis County 6477D-15 |Old Tesson Rd, Mattis Rd $49,200|PE 01/2015

St. Louis County 5810-15 |Missouri Bottom Road--Fee Fee Rd To I-270--Resurfacing - Ada Improvements $92,000|PE 02/2015
Telegraph Road--Lemay Ferry Rd To Kingston Dr--Resurfacing - Signal

St. Louis County 5814-15 Interconnect $108,000|PE 02/2015
Big Bend Boulevard Central--Mo 100 To Laclede Station Road--Resurfacing - Rt

St. Louis County 6341-15  |Turn Ln At Mo 100 $134,000|PE 12/2014
Union Road--Lindbergh to 0.15 miles s/o Reavis Barracks--Resurfacing - Replace

St. Louis County 6342-15 Damaged Slabs $223,200|PE 11/2014

St. Louis County 6343-15 |Old State Road--Mo 109 To Old State Spur--Resurfacing $59,200|PE 04/2015
North Hanley Road - C--60"N/O Madison Ave To 1100 ' S/O Frost Ave--

St. Louis County 6344-15 Resurfacing $44,800|PE 04/2015
Washington Street--Lindbergh Boulevard To Rue St. Pierre--Replace Damaged

St. Louis County 6350-15 Concrete Slabs. $84,000|PE 04/2015
East Concord And Reavis Road--E. Concord: Mo 21 To Von Talge - Reavis: Mo

St. Louis County 6353-15 21 To Mackenzie--Resurfacing $87,200|PE 06/2015

St. Louis County 6357-15  |St. Charles Rock Road East--Taussig Road East To Pennridge Lane--Resurfacing $70,400|PE 05/2015

Sullivan 6362-15  |W. Springfield Traffic Signal--At EImont--Construct Traffic Signal $20,000|PE 11/2014
Jackson/Balson Ave Pedestrian Improvements--Balson - Hanley Rd To Purdue

University City 6364-15 |Ave;--Jackson Ave - Shaftesbury Ave To Balson Ave $32,211|PE 12/2014
BIuff Road--Mo 100 To Vossbrink Drive--Resurfacing - Add Right Turn Ln At Mo

Washington 6365-15 100 $16,000|PE 09/2015
N. Rock Hill Road Bridge--Over Shady Grove Creek (And Approaches)--Bridge

\Webster Groves 6462-15 Replacement $79,915|PE 09/2015
Independence Road, Phase 4--350 Feet W/O Nancy Lane To Galahad Drive--

\Weldon Spring 6366-15  |Reconstruct Road - Construct Multi-Use Path $128,000|PE 12/2014
\Wild Horse Creek Road Bridge--Over Branch Of Wild Horse Creek--Replace

\Wildwood 6368-15  |Bridge - Realign Road $80,000|PE 06/2015

\Wildwood 6369-15 |Bouquet Road Bridge--Over Tavern Creek--Replace Bridge $64,000|PE 06/2015
* Project has another phase of work programmed in FY 2015
N Scheduled Obligation Date is based on the schedule created by the
PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

FY 15 REASONABLE PROGRESS Not Obligated - PE 10/15/2014



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

$522,085 16 Projects

Chesterfield 5753-14 South Greentrails Drive--Ladue Road To White Road-- $52,500 12/2014

Jefferson County 5772-14 Romaine Creek Road Bridge--Over Sugar Creek--Replace Bridge $10,880|ROW 12/2014

Jefferson County 5770-14 Kramme Road Bridge--Over Calvey Creek--Replace Bridge $2,400|ROW 12/2014

Jefferson County 5774-14 Stroup Road Bridge--Over Little Creek--Replace Bridge $5,385|ROW 12/2014
Ronald Reagan Drive Sidewalk--Lake Saint Louis Boulevard To Technology Dr

Lake Saint Louis 6320-15 Loop--Sidewalk - Ada Improvements $2,120|ROW* 09/2015
Henry Avenue--Manchester Road To Ballwin City Limits--Resurfacing - Ada

Manchester 6321-15 Improvements $32,000|ROW* 09/2015

O'Fallon 6372-14 Waterford Crossing Dr--At Mo K--Add Right Turn Lane $20,800|ROW 01/2015
Viaduct Street--At Thornton, Hogan, Wb On/Off |-44 Ramps--Construct

Pacific 6374-15 Roundabout - Related To 6S3101 $24,000[ROW 01/2015
Thornton Road, Phase 2--Molly’'S Street To North Monroe Street--Resurfacing -

Pacific 6327-15 Add Sidewalk - Lighting $16,000|ROW 10/2014
Newstead Avenue--St. Louis Avenue To Natural Bridge Avenue--Sidewalk

St. Louis 6337-15 Replacement - Lighting - Resurfacing $40,000{ROW* 07/2015
North Broadway--Thrush Avenue To Walter Avenue--Lane Diet (4 To 2 Lns) -

St. Louis 6338-15 Replace Sidewalks - Traffic Signals $40,000|ROW* 07/2015
Creve Coeur Mill Bridge-2016--Over Branch Of Creve Coeur Creek--Replace

St. Louis County 6461A-15 Bridge $57,600|ROW* 09/2015

St. Louis County 6461B-15 Lackland Road Bridge--Over E Tributary Of Fee Fee Creek--Replace Bridge $114,400|ROW* 09/2015
Airport - Westport And Vicinity Its--Various Locations Along Elizabeth Ave, Paul

St. Louis County 6477B-15 Ave,--Bermuda Dr, J.S. Mcdonnell Blvd, Mckelvey Rd $8,000[ROW* 01/2015

St. Peters 6304-15 Sutters Mill Road Bridge--Over Spencer Creek--Replace Bridge - Sidewalk $64,000|ROW 09/2014
Denmark Road, Phase 2--St. Andrews Dr To Grandview Farms Dr--Resurfacing -

Union 6363-15 Construct Sidewalk $32,000[ROW 03/2015

FY 15 REASONABLE PROGRESS

* Project has another phase of work programmed in FY 201&

Missed Scheduled Obligation Date

" Scheduled Obligation Date is based on the schedule created by the

Sponsor;

PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

Not Obligated - ROW

10/15/2014



Reasonable Progress Update:

Projects with a September 30, 2015 Deadline

Not Obligated - Construction

Total $105,568,056 100 Projects

Chesterfield 5752-13 Appalachian Trail - Phase 2--Beaver Creek Road To White Road-- $1,360,621|CONST 09/2015
Mo N--Eagle Hill Ln To Weiss Road--Raise Roadway Out Of Flood Plain - Two

Cottleville 6307-15 Way Turn Ln $1,590,000JCONST 09/2015
Coeur De Ville Lane--Sidewalk - Mo 340 (Olive Blvd) To Mo Ab (Ladue Rd)--

Creve Coeur 5755-14 Resurfacing - Parc Provence To Royal Valley Dr $363,629|CONST 04/2015
Mississippi Avenue, Phase 2--1St Street To 6Th Avenue--Reconstruct Road -

Crystal City 6308-15 Ada Improvements $844,029|CONST 02/2015
Hudson Road & Trask Drive Resurfacing-Sidewalks--Hudson Rd - West

Dellwood 5758-13 Florissant Ave To Trask Dr--Trask Dr - Imperial Drive To Grafton Drive $1,208,201|CONST 11/2014

Des Peres 5759-13 Fawnvalley Drive Bridge--Over Two Mile Creek--Replace Bridge $531,794|CONST 11/2014
Forby Road Phase 3 & Alt Road--Forby: Clifte Creek East Of Meramec Blvd To

Eureka 5574-12 Alt Rd--Alt Rd: Forby Rd To City Limits $1,208,000JCONST 10/2013

Ferguson 5582-13 Forestwood Drive, Phase 2--From Highmont To Ferguson Avenue $1,113,828| CONST 10/2014
Horine Road--Hillsboro Rd (N. 5Th Street) To Richard Avenue--Resurfacing -

Festus 5760-13 Add Sidewalks $833,120]CONST  |08/2015
Bend Road Bridge-—-Over Meramec River (And Approaches)--Replace Bridge -

Franklin County 6303-14 Realign Road $3,463,843| CONST 02/2015

Franklin County 5604-12 Circle Drive Road Bridge--Over Railroad--Replace Bridge $220,000|CONST 02/2013

Green Park 5764-13 Old Green Park Rd--Green Park Rd To Green Park Rd--Resurfacing $220,086]CONST 12/2014

Hazelwood 5619-12 Fee Fee Road--Mcdonnell Blvd To 0.3 Miles South--Reconstruction - Sidewalk $1,365,600|CONST 06/2013
Broadway Avenue--Resurface - Main Street To Barclay Street--Sidewalk- Curb

Herculaneum 6313-15 & Gutter - Lighting - Main To Mott $470,115|CONST 02/2015
Yeager Road--Vreeland Road To Business 21--Resurfacing - Ada

Hillsboro 6314-15 Improvements $531,736]|CONST 02/2015

Jefferson County 6459-15 Konert Road Bridge--Over Romaine Creek--Replace Bridge $568,320|CONST 04/2015

Jefferson County 5578-12 Old Lemay Ferry Road--At Vogel Road--Traffic Signal $281,600|CONST 03/2014
Saline Road, Phase 1--St. Louis County Line To East Leg Of Northwest Blvd--

Jefferson County 5589-12 Reconstruction $1,539,440|CONST 09/2014
Vogel Road Improvements-Phase 2--Old Lemay Ferry Road To Vogel Circle--

Jefferson County 5595-12 Realign Road - Guardrail $624,000J]CONST 09/2014
Brennan Road--Little Brennan Road To Hillsboro-Valley Park Road--

Jefferson County 6315-15 Resurfacing $185,600J]CONST 11/2014

Jefferson County 6316-15 Elm Drive--1-55 Outer Road To Miller Road--Resurfacing $205,600]CONST 11/2014

Jefferson County Marine Vessel Engine Repower--Repower 10 Marine Vessels Serving

Port Authority 6468-15 Mississippi--And Missouri Rivers In Non-Attainment Area $871,983|CONST 09/2015
Price Road--Sidewalks - Clayton Rd To Delmar--Resurfacing - Ladue Rd To

Ladue 5777-13 Delmar $785,344|CONST 01/2015
Civic Center Drive--Lake Saint Louis Boulevard To Outer Road--Road

Lake Saint Louis 5778-13 Reconstruction - Bike And Ped Facilities $901,680|CONST 12/2014
Manchester Road, Phase 3--West Of Bredell Avenue To West Of Metrolink--

Maplewood 5573-12 Widen Traffic Lanes- Add Turn Lanes $1,460,000]CONST 06/2014
Progress Parkway--Westport Plaza Dr To 830 Feet North Of Kimler Dr--

Maryland Heights 5568-14 Reconstruct Road - Sidewalks-Add Center Turn Ln $2,500,000|CONST 03/2014
Adie Road, Phase 3--Fee Fee Road To Schuetz Road--Sidewalks - Road

Maryland Heights 5779-15 Reconstruction - Center Turn Ln $1,800,000JCONST 03/2015
Spruce Street Bridge--Over Metrolink (Near Busch Stadium)--Replace Bridge -

Metro 6322-15 Ada Improvements $1,896,600]CONST 09/2015

Metro 6469-15 Bus Replacement - 2015--Replace 12 Buses-- $4,168,000|CONST 09/2015

MoDOT 5841-13 Mo 340 Dual Lefts--At I-64-- $546,800|CONST 06/2014
Saint Louis Regional Clean Air Partnership--Increase Public Awareness And

MoDOT 5851-13 Outreach Of--Means To Reduce Air Pollution $722,687|CONST 09/2015

MoDOT 6382-15 1-44 South Outer Road--At Mo 109--Construct Dual Left Turn Lane $267,276|CONST 01/2015
Arterial Management Interface Update--Various St. Louis District Roads Used

MoDOT 6384-15 As--I-44, |-55, 1-64, 1-170 And |-255 Diversion Routes $193,200|CONST 01/2015
Mo 141--At Vance Road / Forest Avenue - Design Build--Dual Left Turn 141 To

MoDOT 6385-14 Vance - Add Shared Thru/Right On Forest $2,549,600)CONST 06/2015

MoDOT 6387-14 Mo Z--At 1-70 Westbound On/Off Ramp--Construct Roundabout $1,073,363|CONST 06/2015
Mo D Traffic Signals--At Various Intersections From Grand Bivd To

MoDOT 6391-15 Kingshighway Blvd--Replace Signals And Upgrade Detection $1,412,154|CONST 07/2015
Mo 30 Traffic Signals--Russell Bivd To Grand BIvd--Replace Signals And

MoDOT 6394-15 Upgrade Detection $1,265,256]CONST 06/2015
Mo K And I-70 Interchange Signal Optimization--Mo K 1-64 To I-70; -70

MoDOT 6395-14 Interchanges: Fifth To Mo W-- $232,000{CONST 03/2015
Central Signal System--Central Control For Al Traffic Signals In—-Frankiin,

MoDOT 6396-15 Jefferson, St. Charles, St. Louis Cos. And St. Louis City. $2,339,054|CONST 11/2014
Various--Various Signalized Intersections--ESC for System Intergration of

MoDOT 6396B-15 [Central Traffic Signal Control System $345,600|CONST 11/2014
Berwyn Drive--Monarch Drive To Lewis And Clark Blvd--Resurfacing - Ada

Moline Acres 6323-15 Improvements - Lighting $649,220|]CONST 02/2015
Miller Street, Phase 4--Maiden Lane To The South 0.19 Miles--Reconstruct

New Haven 5780-13 Road - Sidewalk $598,744| CONST 10/2014
Lillian Avenue--Nelson Drive To Melwood Avenue--Resurfacing - Sidewalks -

Northwoods 5601-13 Curb/Gutter $659,730|CONST 10/2014

O'Fallon 5854-12 Sommers Road / Ronald Reagan Blvd--At Mo N--Intersection Improvements $604,000|CONST 12/2014

FY 15 REASONABLE PROGRESS

Not Obligated - Const

10/15/2014



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Not Obligated - Construction

East / West Terra Overpass - Sidewalk--At Mo M (Main St)--On Overpass - Bike

O'Fallon 5886-13 Ped Improvements $588,045|CONST 10/2014
Woodlawn / Civic Park Resurfacing--Woodlawn Ave - West Terra Ln To Civic

O'Fallon 5781-14 Park Dr--Civic Park Dr - Imperial Dr To Main St $616,000|CONST 01/2014
Pavement Program - 2015--Various Locations Along Mexico Rd, Knaust Rd,--

O'Fallon 6326-15 Homefield Blvd, Woodlawn Ave, And President'S Landing Dr $848,000J]CONST 12/2014
Old Bonhomme Road--Olive Blvd. To Price Road--Resurfacing - Ada

Olivette 5603-12 Improvements $1,724,836]CONST 11/2013
Herky-Horine Road--Commercial Blvd To West City Limit--Resurfacing - Bridge

Pevely 6328-15 Rehab - Lighting $850,828| CONST 02/2015
Bismark Avenue Improvements - Phase I--Rock Hill Road To Barron Lane--

Rock Hill 5581-12 Reconstruction - Ada Improvements $693,832|CONST 09/2014
Adie Rd/Link Ave--St. Charles Rock Rd To South City Limits--Resurfacing - Ada

St. Ann 5786-14 Improvements $1,206,230|CONST 11/2014

St. Charles 5857-13 Kingshighway Signal Interconnect--Jefferson St To Monroe St-- $210,261|CONST 11/2013

St. Charles 5858-13 Muegge Road--At Mexico Road--Intersection Improvements $279,363|CONST 09/2014
EIm Point Industrial Dr--At EIm St--Dual Left Eb EIm Point To EIm - Intersection

St. Charles 6375-14 Impr. $303,396|CONST 09/2015

St. Charles 6376-14 Flashing Yellow Arrow--22 Signalized Intersections At Various Locations-- $192,000{CONST 09/2015
Hopewell Road Bridge--Over Unnamed Tributary To Dardenne Creek--Replace

St. Charles County |6460A-16 Bridge $320,000|CONST 09/2015
North Point Prairie Bridge--Bridge Over Unnamed Tributary To Mccoy Creek--

St. Charles County |6460B-15 Replace Bridge $332,000|CONST 02/2016

St. Charles County |6397-15 O'Fallon Rd--At Gutermuth Rd--Install Traffic Signal $181,520|CONST 10/2014
Traffic Signal Upgrades—Mo N At Crossrds Sch, Hanley/Post, Merz Farm, Brit

St. Charles County |6398-15 Cove--And Feise At Hanley - Install Flash Yellow Arrow $159,720|CONST 10/2014
Gateway Greenlight Arterial Management Interface--Various Gateway

St. Charles County  |6475-15 Greenlight Roads--Develop Alternate Route Plans For Incidents $200,000|CONST 02/2015
Asphalt Overlay 2015-2--Various Locations Along Flatwoods Rd,--S. Pointe

St. Charles County |5790-15 Prairie Rd, St Paul Rd, & Mexico Rd $470,400]CONST 11/2014

St. Charles County  [5794-14 Pralle Lane--Kunze Drive To 2000 Ft East--Reconstruct- Sidewalks $488,000/CONST _ |05/2014
Patriotic Trail--Independence Road To Wolfrum Road--Resurfacing - Ada

St. Charles County |6300-15 Improvements $144,000|CONST 11/2014
Mo N--Mid Rivers Mall Drive To Dardenne Creek--Ultra Thin Bonded Wearing

St. Charles County |6334-15 Course $272,000J]CONST 11/2014
Microsurfacing - 2015--Independence Road: Mo 94 To Patriotic Trail--Wolfrum

St. Charles County |6335-15 Road: Mo 94 To Grey Oaks Dr $132,000{CONST 11/2014
Main Street--Commercial Avenue To Hickory Street--Resurfacing - Ada

St. Clair 6336-15 Improvements - Curb & Gutter $804,641|CONST 02/2015

5265-11 Kingshighway Bridge--Over Union Pacific Railroad; Vandeventer To I-44--Bridge

St. Louis 5265A-12  |Replacement & Roadway Improvements $12,400,000J]CONST 03/2014
South Broadway Streetscape - Phase 2--River Des Peres To Courtois Street--

St. Louis 5799-14 Sidewalks - Lighting - Ada Improvements $1,424,000JCONST 08/2015
Washington Avenue Streetscape - Phase 3--Seventh Street To Memorial Drive-]

St. Louis 5800-14 Sidewalks - Lighting - Ada Improvements $1,343,435|CONST 11/2013

St. Louis County 5805-13 Conway Road Bridge--Over Maryville Creek--Replace Bridge $816,000|CONST 09/2015

St. Louis County 5812-13 Parker Road Bridge--Over Branch Of Coldwater Creek--Replace Bridge $656,000|CONST 09/2015
Its West And South--Locations Along Baxter/Sulphur Spring, Sappington--

St. Louis County 5865-13 Craig/Westport Plaza/Marine, & Chesterfield Airport Rd $1,456,000JCONST 09/2015
South County Its - 2015--Various Locations Along Mackenzie Rd, Union Rd--

St. Louis County 6401-15 Weber Rd, And Bayless Ave - Install Fiberoptic $981,600|CONST 05/2015
South Central Its - 2015--Various Locations Along Hanley Rd, Laclede Station

St. Louis County 6402-15 Rd,--Tesson Ferry Rd, Wilhusen, & Murdoch - Install Fiberoptic $773,600J]CONST 07/2015
Shackelford Road--Charbonier Road To Humes--Add Center Turn Lane -

St. Louis County 5552-13 Resurface $4,727,000|CONST 10/2014
Union Road/Morgan Ford Road--Reavis Barracks Road To St Louis City Limits--

St. Louis County 5561-14 Resurfacing - Ada Improvements $1,752,080| CONST 03/2014

St. Louis County 5607-14 Mckelvey Road--Dorsett Road To Marine Avenue--Resurfacing And Sidewalks $881,600|CONST 07/2014

St. Louis County 5801-13 Berry Road--Big Bend To Manchester Rd--Resurfacing - Ada Improvements $908,000|CONST 09/2014
Chambers Road Infrastructure--Bellefontaine Road To West Florissant Rd--

St. Louis County 5802-13 Resurfacing - Ada Improvements - Signal Interconnect $3,156,000|CONST 09/2015

St. Louis County 5804-14 Christopher Drive--Becker Rd To Telegraph--Resurfacing - Ada Improvements $960,000|CONST 09/2015
Murdoch Avenue & Murdoch Cut-Off--Laclede Station Rd To Lansdowne--

St. Louis County 5811-13 Resurfacing - Ada Improvements - Signal Interconnect $918,893|CONST 05/2015

St. Louis County 5815-14 Wells Road--Mo 21 To Meramec Bottom Rd--Resurfacing - Ada Improvements $928,000|CONST 09/2015

St. Peters 5817-14 Willott Road Bridge--Over Spencer Creek--Replace Bridge - Multi-Use Path $1,091,309|CONST 01/2015
Salt Lick Road--Mexico Road To Veterans Memorial Parkway--Resurfacing -

St. Peters 6360-15 Replace Damaged Concrete Slabs $880,000|CONST 01/2015
Mexico Road--Belleau Creek Road To West Sunny Hills Bivd--Resurfacing -

St. Peters 6361-15 Replace Damaged Concrete Slabs $960,000{CONST 01/2015

Sunset Hills 5625-12 Kennerly Road--Sappington To Weber Hill--Resurfacing - Realign Sharp Curve $872,141|CONST 01/2014
West Watson Road--S. Lindbergh Bivd. To Robyn Road--Resurfacing -

Sunset Hills 5819-13 Sidewalks $865,507|CONST 01/2015

Union 5820-13 Judith Spring Road Bridge--Over Flat Creek--Replace Bridge $377,857|CONST 01/2015

Union 5821-13 Prairie Dell Road, Phase 2--Prairie Dell Plaza Drive To College Road-- $965,779|CONST 01/2015

University City 5748-13 Westgate Avenue--At Olive Blvd--Realign Intersection - Install Traffic Signal $308,054|CONST 01/2015

FY 15 REASONABLE PROGRESS

Not Obligated - Const

10/15/2014



Reasonable Progress Update:

Projects with a September 30, 2015 Deadline

Not Obligated - Construction

Jefferson Avenue/Main Street--Vance Road To Mo 141 West Outer Road--

Valley Park 5584-12 Sidewalk - Road Reconstruction-Pavement Repair $1,716,599|CONST  |09/2014

\Washington 5558-13 Jefferson Street--Over Busch Creek--Bridge Reconstruction $976,961|CONST 09/2015

\Washington 5824-13 Lafayette Ped Crossing--Across Union Pacific Railroad--Sidewalk $208,000|CONST 09/2014
Independence Road, Phase 3--Wolfrum Road To 350 Feet West Of Nancy

'Weldon Spring 5825-13 Lane--Reconstruct - Multi-Use Path $676,000|CONST 10/2014
Weldon Spring Parkway, Phase 2--Independence Road To 0.15 Miles

Weldon Spring 5826-13 Southwest - New Rd--Revise Intersection At Mo 94 And Independence Rd $378,000]CONST _ |10/2014
Wentzville Parkway--William Dierberg Dr To Schroeder Creek Blvd--Center

Wentzville 5827-14 Turn Lane - Signal Interconnection $1,037,941|CONST 01/2014
Corporate Parkway--Veterans Memorial Parkway To S. Callahan Rd--

\Wentzville 6367-15 Reconstruct Road - Build Sidewalk $600,160|CONST 01/2015

\Wildwood 5828-13 Fox Creek Bridge--Over Fox Creek--Replace Bridge $463,015|CONST 10/2014

\Wildwood 5617-13 Woods Road Bridge--Over Hamilton Creek.--Bridge Replacement $560,000|CONST 10/2014

anchester Road--Mo Route est To Mo Route 100--Resurfacing -
Wildwood 5829-13 Widening Pavement For Bike Lns $960,000|CONST  |10/2014

FY 15 REASONABLE PROGRESS

* Project has another phase of work programmed in FY 2015

Missed Scheduled Obligation Date

" Scheduled Obligation Date is based on the schedule created by the

PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

Not Obligated - Const

10/15/2014



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Project Adjustments

0 Projects

* Project has another phase of work programmed in FY 2015
PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

FY 15 REASONABLE PROGRESS Project Adjustment

10/15/2014



Reasonable Progress Update:
Projects with a September 30, 2015 Deadline

Removed

0 Projects

* Project has another phase of work programmed in FY 2015
PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

FY 15 REASONABLE PROGRESS Removed

10/15/2014
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