FY 2016 Reasonable Progress Update:

September 23, 2016

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant project delays and
created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of Governments(EWGCOG) has taken
a firm stance on delinquent projects through enforcement of the Council's Policy on Reasonable Progress.

Currently there are 170 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2016 of the FY 2016-2019 TIP. These projects, sponsored by 50
different agencies and representing $88 million in federal funds ,are subject to a September 30, 2016 deadline to obligate the federal funds(or June 30,2016 if noted). To
obligate funds, a sponsor must obtain approval from the Missouri Department of Transportation (MoDOT) depending on the milestone. Generally a project must meet
three milestones before construction or implementation of a project may begin. These milestones include approval of design contract (PE), approval to acquire right-of-
way(ROW), and final plan approval/authority to advertise (Const or Impl). If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a
September 30 deadline), the project sponsor will have the opportunity to ask for consideration of a “one-time extension” in their project schedule. One-time extensions of
up to three (3) months may be granted by East-West Gateway staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to
the Board of Directors for their consideration and approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides to not proceed,
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Date # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
PE ROW CONST
10/01/15 0 $0] O $0] 0 $0| 58 $9,813,002| 23 $1,731,780] 81 $76,700,121| 162 $88,244,903
10/31/15 2 $195,400[ O $0| O $0| 58 $9,750,757| 23 $1,731,780] 80 $76,628,721| 163 $88,306,658
11/30/15 6 $929,165[ 0 $0] 1 $30,400] 53 $8,979,444| 23 $1,731,780] 80 $76,628,721| 163 $88,299,510
12/31/15 9 $1,405,770| 0O $0| 1 $30,400| 53 $8,938,768| 21 $1,590,180| 79 $76,334,392| 163 $88,299,510
01/31/16 14 $9,366,761 | 0 $0] 1 $30,400| 52 $8,794,016] 21 $1,590,180| 75 $68,518,153| 163 $88,299,510
02/29/16 28 $15,415,717| 0O $0| 2 $618,445| 54 $8,680,894| 19 $1,342,180| 67 $62,551,196| 170 $88,608,432
03/31/16 46 $27,923,278 | 0 $0| 2 $618,445 | 47 $7,566,300| 17 $1,285,780] 60 $51,992,076| 172 $89,385,879
04/30/16 62 $31,562,464] 0 $0| 2 $618,445| 40 $6,932,872| 12 $1,160,180| 56 $49,615,165| 172 $89,889,126
05/31/16 69 $33,169,134| 0 $0| 2 $618,445 | 38 $6,875,954| 10 $1,087,700] 54 $48,469,304| 173 $90,220,537
06/30/16 91 $47,808,853| 15 $15,325,953| 5 $821,725[ 31 $4,210,914| 10 $714,500 21 $21,338,592| 173 $90,220,537
07/31/16 95 $48,040,853 | 16 $15,349,953| 5 $821,725 | 29 $4,090,914| 7 $578,500{ 21 $21,338,592| 173 $90,220,537
08/31/16 112 $55,303,018 | 17 $15,622,045| 5 $821,725 | 19 $2,772,049| 5 $466,500] 15 $15,235,200| 173 $90,220,537
09/09/16 112 $55,303,018 | 17 $15,622,045| 5 $821,725| 19 $2,772,049| 5 $466,500{ 15 $15,235,200{ 173 $90,220,537
09/16/16 117 $56,768,304 | 17 $15,622,045| 5 $821,725 | 17 $2,586,763| 3 $186,500| 14 $14,235,200| 173 $90,220,537
09/23/16 121 $60,777,104| 17 $15,622,045[ 5 $821,725| 16 $2,525,963| 3 $186,500] 11 $10,287,200{ 173 $90,220,537
09/30/16 0 $0
[ PE - Preliminary Engineering Funds [ ROW - Right of Way Acquisition Funds [ CONST/IMPL - Construction Funds
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Obligated

Scheduled Actual
Sponsor Title-Description TIP# FY 2016 Phase Obligation Obligation
TOTAL $60,777,104 121 PROJECTS
Jefferson County  [Charter Church Road Bridge - Over Plattin Creek Replace Bridge 6486-16 $124,000 PE Jan-16 09/01/15

Arterial Management Interface (AMI) Diversion Plan - MO 370, MO 364 And MO

MODOT 367 At Various Interchanges In St Louis District Metro - Develop Alt Rt Plans 6470-16 $71,400| IMPL obligated 09/01/15
October Total $195,400 2 Projects

MoDOT - Citizens

November Total

Driving Change Through Transit Ridership Program - Stl City & Stl County - Two

$733,765

Creve Coeur Warson Road Improvements 6479-16 $61,755 PE Feb-16 11/24/15
Imperial Main Street Road/River Street - Old State Road To 328 Feet East Of Us

Jefferson County  |61/67 Reconstruct - Sidewalk - Intersection Improvements 6487-16 $120,000 PE Dec-15 11/24/15

St. Louis County* [Vance Rd Bridge - Over Fishpot Creek Replace Bridge 6562-15 $162,120 PE* Dec-15 11/05/15

St. Louis County* |Old Halls Ferry Rd Bridge - Over Coldwater Creek Replace Bridge 6561-15 $101,040 PE* Dec-15 11/05/15

St. Louis County* |Conway Road Sidewalk - Mason Rd To Mason Rd Sidewalk (5% 6552-15 $52,850 PE* Dec-15 11/24/15
Forsyth Boulevard - Big Bend Blvd. To Western City Limit Resurfacing-Bike

University City Facilities 6464-16 $120,000 PE Oct-15 11/12/15

University Cit Kingsland Ave - Over Ne Branch Of River Des Peres Repair Culvert 6564-15 $116,000 PE* Dec-15 11/06/15

Projects

For Modern Transit [Year Outreach Prog. Launch Zimride - Expand Try & Ride - Education/Outreach | 6634-16 $294,329| IMPL Oct-15 12/08/15
Maupin Street - Wall Street To 400" South Of The Locust Street Reconstruct

New Haven Road - ADA Improvements 6324-15 $80,000[ ROW Mar-16 12/21/15
Shared Lane Markings - Old Bonhomme: Centennial Grnwy - 81st; 81st: Ob-

University City* Olive 82nd: Olive - Groby; Purdue: Olive - Canton; Jack: Delmr To Univ Dr 6554-15 $10,276 PE* Dec-15 12/04/15

St. Louis County Musick Avenue Bridge - Over Gravois Creek Replace Bridge - Build Sidewalk 6358-15 $61,600] ROW Jun-16 12/30/15
Old Jamestown Road Sidewalk - Old Jamestown Forest Dr To Jerries Ln

St. Louis County* |Sidewalk (5' 6551-15 $30,400 PE* Dec-15 12/30/15

December Total $476,605 3 Projects

Tenbrook Road/ Fox Schools Exit - At Jeffco Blvd (US 61/67) Left Turn Lanes -

Arnold Sidewalk - Intersection Improvement 6624-16 $51,660 PE* Apr-16 01/26/16

Jefferson County  |Marine Vessel Engine Repower - Repower 10 Marine Vessels Serving

Port Authority Mississippi And Missouri Rivers In Non-Attainment Area 6468-15 $871,983| IMPL Dec-15 01/05/16

Maryland Heights -|Adie Road, Phase 3 - Fee Fee Road To Schuetz Road Sidewalks - Road

EXT Reconstruction - Center Turn Ln 5779-15 $1,800,000f CONST Jun-16 01/13/16
I-70 - At Fifth Street& Fairgrounds Rd - Diverg Diamond Int At Fifth Street -

MODOT Access Improvements To Fairgrounds 6474-16 $3,879,000f CONST Dec-15 01/06/16
MO 30 Traffic Signals - Russell Blvd To Grand Blvd Replace Signals And

MoDOT - EXT Upgrade Detection 6394-15 $1,265,256] CONST Jun-16 01/27/16
Baur Boulevard/ Guelbreth Lane - 2017 - Baur Blvd: Warson-Lindbergh;

St. Louis Count Guelbreth: Schuetz- Old Olive Street Rd - Resurfacing 6503N-16 $93,092 PE Oct-15 01/20/16

January Total  $7,960,991 Projects
Chesterfield South Greentrails Drive - Ladue Road To White Road 5753-14 $1,532,208] CONST Apr-16 02/29/16
Ellisville Hutchinson Road - MO 100 To Clayton Road Resurfacing - ADA Improvements 6310-15 $440,356] CONST Oct-15 02/19/16
Festus MO A - At Pounds Rd Install Traffic Signal 6583-16 $22,050 PE Jan-16 02/15/16
Florissant St. Anthony Lane Bridge - Over Fountain Creek Replace Bridge 6458-15 $8,000f ROW Nov-15 02/26/16
Ladue Lay Road - Clayton Road To Mcknight Road Resurfacing - Add Sidewalk 6488-16 $103,642 PE Nov-15 02/29/16
Maupin Street, Phase 2 - MO 100 To 375 Feet South Of Locust Street
New Haven Resurfacing - Sidewalk - ADA Improvements 6492-16 $66,582 PE Oct-15 02/10/16
St. Charles County
- EXT O'Fallon Rd - At Gutermuth Rd Install Traffic Signal 6397-15 $181,520| CONST Jun-16 02/01/16
Baxter Road (West)-2017 - Clarkson Road To 0.1 Mile North Of Country Field
St. Louis County Drive Resurfacing 6503K-16 $96,000 PE Jul-16 02/02/16
Big Bend Boulevard Central - MO 100 To Laclede Station Road Resurfacing - Rt
St. Louis County Turn Ln At MO 100 6341-15 $1,591,200] CONST Jan-16 02/25/16
Mexico Road Shared Use Path Bridge--Over Dardenne Creek--Shared Use Path
St. Peters (101 6553-15 $376,260] CONST Dec-15 02/09/16
St. Peters Sutters Mill Road Bridge - Over Spencer Creek Replace Bridge - Sidewalk 6304-15 $997,368| CONST Nov-15 02/26/16
Sullivan W. Springfield Traffic Signal - At ElImont Construct Traffic Signal 6362-15 $260,000) CONST Oct-15 02/19/16
Town & Country Clayton Road - At Ballas Rd Intersection/Crosswalk Improvements 6505-16 $133,770 PE Dec-15 02/02/16
Independence Road, Phase 4 - 350 Feet W/O Nancy Lane To Galahad Drive
Weldon Spring Reconstruct Road - Construct Multi-Use Path 6366-15 $240,000) ROW Dec-15 02/25/16
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Henry Avenue - Clayton Road To Ballwin City Limits Resurfacing - ADA

March Total

Tenbrook Road/ Fox Schools Exit - At Jeffco Blvd (US 61/67) Left Turn Lanes -

$12,507,561

Ballwin Improvements 6305-15 $22,800] ROW Jan-16 03/03/16

Ballwin Ramsey Lane Bridge - Over Fishpot Creek Replace Bridge 6577-16 $73,600 PE Dec-15 03/21/16

Ballwin Ries Road Bridge - Over Fishpot Creek Replace Bridge 6457-15 $33,600] ROW Dec-15 03/31/16

Bellefontaine Ashbrook Drive And Cabot Drive Roadway And Sidewal - Ashbrook Dr -

Neighbors Chambers Road To Cabot Drive Cabot Dr - Ashbrook Drive To Coburg Lands 6578-16 $71,156 PE Jan-16 03/03/16

Chesterfield* Chesterfield City Fleet Conversion 6625-16 $142,959 PE* Apr-16 03/09/16

Florissant Robinwood Elem School Ped Signal - At Derhake Replace Signal 6482-16 $12,955 PE Feb-16 03/17/16

Florissant N Lafayette Street - Washington To Us 67 Reconstruction- Bike Facilities 6483-16 $223,707 PE Feb-16 03/17/16

Herculaneum Scenic Drive, Phase 2 6485-17 $680,049] CONST Sep-16 03/23/16

Jefferson County  |Kramme Road Bridge - Over Calvey Creek Replace Bridge 5770-14 $321,600] CONST Dec-15 03/18/16

Jefferson County  |Upper Plattin Rd - Upper Plattin Spur To Desoto City Limits Resurfacing 6318-16 $391,040) CONST Nov-15 03/18/16
Kirkwood Road - Manchester Rd To Big Bend Blvd Signal Optimization -

Kirkwood Interconnect - Upgrade Signals 6627-16 $418,217 PE Dec-15 03/21/16
Ronald Reagan Drive Sidewalk - Lake St. Louis Blvd To Technology Dr Loop

Lake Saint Louis __ [Sidewalk - ADA Improvements 6320-15 $196,480| CONST Apr-16 03/09/16

Metro Bus Replacement - 2016 (A) - Replace 11 Buses 6623A-16 $4,000,000{ IMPL Feb-16 03/24/15

Metro Bus Replacement - 2016 (B) - Replace 11 Buses 6623B-16 $4,000,000] IMPL Feb-16 03/24/15

Madison County Ridefinders Marketing & Outreach - 2014 - MO - Increase Awareness, Interest,

Transit District And Participation In Ridefinders To Employers And Commuters 6378-14 $1,230,000{ IMPL Jan-16 03/21/16
Signal Optimization 2016 (A) - Locations Along MO 30 (Stl City) - Us 50 (Franklin

MoDOT Co) & MO 100, MO 267, And 1-64 Interchanges (Stl Co) 6472A-16 $420,000] IMPL Nov-15 03/17/16
Bryan Road - Sunview Drive To Norwood Hills Concrete Slab Replacement -

O'Fallon ADA Improvements 6590-16 $40,000 PE Oct-15 03/02/16

O'Fallon Mexico Road - MO K To Barrington Drive Resurfacing - Sidewalk (5") On N Side [ 6591-16 $72,000 PE Jan-16 03/31/16

O'Fallon* MO DD - At Sommers Road New Traffic Signal 6628-16 $60,000 PE* Jan-16 03/07/16

St. Ann Ashby Road - International Dr to Baltimore Ave - Resurfacing 6593-17 $97,398 PE Sep-16 03/31/16

Projects

April Total
Horine Road - Hillsboro Rd (N. 5Th Street) To Richard Avenue Resurfacing - Add

$3,639,186

Arnold Sidewalk - Intersection Improvement 6624-16 $41,507| ROW Sep-16 04/20/16
Hanley Industrial Court Ped Improvements - Strassner: Hanley Ind. Ct To Mem

Brentwood* Park Hanley Ind Ct: 3 Way Stop To Bernard Dr 6306-15 $36,000] ROW* Jan-16 04/29/16

Chesterfield Schoettler Road Bridge - Over Creve Coeur Creek Replace Bridge - Sidewalk 6302-15 $41,600] ROW Nov-15 04/29/16
Old Gravois Road, Phase 1 - Water Street To Ferry Street Reconstruct - Add

Fenton Sidewalks - ADA Improvements 6311-15 $16,000f ROW Jan-16 04/29/16

Jefferson County  [Romaine Creek Road Bridge - Over Sugar Creek Replace Bridge 5772-14 $193,840| CONST Dec-15 04/22/16

Jefferson County  |Stroup Road Bridge - Over Little Creek Replace Bridge 5774-14 $983,071) CONST Dec-15 04/18/16
Spring Meadows Drive Bridge - Over Grand Glaize Creek Replace Bridge -

Manchester Sidewalk 6608-16 $112,000 PE Nov-15 04/11/16

Metro Call-A-Ride Van Replacement - Replace Six Call-A-Ride Vans 6576-17 $800,000| IMPL Feb-16 04/20/16

Moline Acres Monarch and Northumberland Road 6491-17 $571,340| CONST Sep-16 04/18/16

O'Fallon Waterford Crossing Dr - At MO K Add Right Turn Lane 6372-14 $400,000) CONST Dec-15 04/18/16
Dorsett Road (West) - 2017 - I-270 To 160 Feet West Of 2Nd Commercial Ent.

St. Louis County To Dorsett Village Shopping Plaza - Resurfacing 6503G-16 $101,428 PE Oct-15 04/08/16

St. Louis County Kehrs Mill Road - Clarkson Rd To Clayton Rd Resurfacing 6355-15 $85,600 PE Oct-15 04/06/16
North Hanley Road - D - 1100" S/O Frost Ave To 60' N/O Morningaire Circle

St. Louis County Replace Damaged Concrete Slabs 6345-16 $96,000 PE Jul-16 04/08/16

St. Louis County Hanley Road - B - MO D To MO 180 Resurfacing 6346-16 $92,800 PE Jul-16 04/08/16
N. Rock Hill Road Bridge - Over Shady Grove Creek (And Approaches) Bridge

Webster Groves Replacement 6462-15 $32,0000 ROW Apr-16 04/07/16
Flashing Yellow Arrows - 10 Signalized Intersections Along Wentzville Pkwy, W

Wentzville Meyer, And Luetkenhaus Blvd 6632-16 $36,000 PE Jan-16 04/13/16

Projects

Festus - EXT Sidewalks 5760-13 $833,120| CONST Jun-16 05/10/16
Jefferson County  |Big Hollow Road Bridge - Over Saline Creek Replace Bridge 6317-15 $44,480] ROW Jan-16 05/26/16
S.Kirkwood Rd - Nipher M.S. Safe Routes To School - Chester Ave To Idlewild PI
Kirkwood Sidewalk (5'-6") 6654-16 $33,090 PE Dec-16 05/19/16
FY16 Reasonable Progress Obligated 09/23/2016
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Flashing Yellow Installation Arrow 2016 - Locations Along MO 100 (Stl City); MO
MoDOT 367, 1-270, 1-70, I-55, 1-64 (Stl Co); I-55 (Jefferson Co); I-44 (Franklin Co) 6471-15 $312,741| CONST Jun-16 05/01/16
MO 100 Shared Use Bridge Connection - Over MO 100 (At School/Park) Shared
New Haven Use Path - Bridge (10" 6655-16 $23,828 PE Dec-16 05/19/16
Oak Grove Village |E. Springfield Road Bridge - Over Winsel Creek - Replace Bridge 6494-16 $331,411| CONST Sep-16 05/26/16
Wabash Avenue - Sonderen Street To East Of Edlen Lane Reconstruct Road -
O'Fallon Sidewalk 6325-15 $28,000f ROW Dec-15 05/23/16
MayTotal $1,606,670 7 Projects
Chesterfield Pkwy Sidewalk And Bridge - Schoettler Valley Drive To 550" N/O
Chesterfield Conway Rd Sidewalk (6') - Bridge (10") 6542-16 $900,000] CONST Nov-15 06/06/16
MO N Shared Use Path - Motherhead Rd To Mid Rivers Mall Dr Shared Use Path
Cottleville* (10" 6543-15 $58,400] ROW* Nov-15 06/05/16
Coeur De Ville Lane - Sidewalk - MO 340 (Olive Blvd) To MO Ab (Ladue Rd)
Creve Coeur - EXT |Resurfacing - Parc Provence To Royal Valley Dr 5755-14 $363,629| CONST Jun-16 06/28/16
De Soto Main St Bridge - Over Tanyard Branch Replace Bridge 6558-15 $78,000[ ROW May-16 06/28/16
Highmont Drive - Forestwood Ave To West Florissant Ave Overlay - Base Repair
Ferguson Replace Sidewalk 6481-16 $132,800 PE Oct-15 06/30/16
Franklin County - |Bend Road Bridge - Over Meramec River (And Approaches) Replace Bridge -
EXT Realign Road 6303-14 $3,463,843| CONST Jun-16 06/16/16
Motorist Assist Upgrades - Along Motorist Route - 208 Miles; Install Gps
MoDOT Interoperable Communication W Emergency Services 6635-16 $288,474| IMPL Apr-16 06/02/16
Street Improvements - 2015 - Weil: Shrews - City Limits; Kenrick Manr/Trian:
Shrewsbury Laclede Stn To Watson; Shrewsbury Ave: Weil To Murdoch 6330-15 $781,738] CONST Oct-15 06/24/16
Germania Street - Gravois Avenue (MO 30) To I-55 Resurfacing - Pedestrian
St. Louis Facilities 6501-16 $160,000 PE Nov-15 06/04/16
St. Louis Forest Park Parkway Bridge - Over Metrolink Replace Bridge 6560-15 $2,500,000] CONST Mar-16 06/28/16
Meramec Bottom Road & Ambs Road - Meramec Bottom Rd - Kerth Rd To MO
St. Louis County 21 Ambs Rd - Mattis Rd To Butler Hill Rd 5809-14 $872,000) CONST May-16 06/30/16
St. Louis County Halls Ferry Road - St. Cyr Rd To St. Louis City Limits Resurfacing 6348-16 $108,000 PE Jun-16 06/30/16
St. Louis County*  |Old Halls Ferry Rd Bridge - Over Coldwater Creek Replace Bridge 6561-15 $104,000] ROW* Jun-16 06/27/16
St. Louis County* |Vance Rd Bridge - Over Fishpot Creek Replace Bridge 6562-15 $124,800) ROW* Jun-16 06/15/16
2017 South County ITS - Locations Along Ambs Rd; Butler Hill; Lemay Ferry
St. Louis County Lindbergh Blvd; Union Rd, Forder Rd And Meramec Bottom Rd 6636B-16 $60,960 PE Feb-16 06/29/16
St. Louis County - |West Florissant Avenue - 1-270 To Rail Trestle At Buzz Westfall Center
EXT Preliminary Engineering - Great Streets 6531-15 $2,000,000 PE Jun-16 06/30/16
Sunset Hills - EXT [West Watson Road - S. Lindbergh Blvd. To Robyn Road Resurfacing - Sidewalks| 5819-13 $859,406| CONST Jun-16 06/02/16
Jackson/Balson Ave Pedestrian Improvements - Balson - Hanley Rd To Purdue
University City Ave; Jackson Ave - Shaftesbury Ave To Balson Ave 6364-15 $193,106/ CONST Jan-16 06/05/16
Shared Lane Markings - Old Bonhomme: Centennial Grnwy - 81st; 81st: Ob:
University City* Olive 82nd: Olive - Groby; Purdue: Olive - Canton; Jack: Delmr To Univ Dr 6554-15 $117,548| CONST* May-16 06/24/16
Wildwood Mo 100 Shared Use Path Bridge--At 0.2 Miles East Of Mo 109--Shared Use Path| 6555-15 $450,000 CONST Dec-15 06/24/16
Wildwood - EXT  [Woods Road Bridge - Over Hamilton Creek. Bridge Replacement 5617-13 $560,000] CONST Jun-16 06/30/16
Wildwood - EXT Fox Creek Bridge - Over Fox Creek Replace Bridge 5828-13 $463,015| CONST Jun-16 06/16/16
une Total $14,639,719 Projects
Green Park Road - Lin Valle Drive To East Of Green Park Industrial Dr
Green Park Reconstruction - Shared Use Path (8") 6585-16 $120,000 PE Jan-16 07/15/16
MO K Shared Use Path - Various Locations Along MO K - Feise To Technology
O'Fallon* Shared Use Path (10" 6548-15 $36,000] ROW* Nov-15 07/28/16
Old Jamestown Road Sidewalk - Old Jamestown Forest Dr To Jerries Ln
St. Louis County* [Sidewalk (5 6551-15 $60,000] ROW* Feb-16 07/15/16
Wild Horse Creek Road Bridge - Over Branch Of Wild Horse Creek Replace
Wildwood Bridge - Realign Road 6368-15 $16,000f ROW Jun-16 07/11/16
July Total $232,000 4 Projects
Normandy Drive - Natural Bridge (MO 115) To St. Charles Rock Rd (MO 180)
Bel-Nor Reconstruct 6478-17 $72,000 PE Sep-16 08/25/16
Creve Coeur Emerson Road - Old Ballas Road To Ladue Road Sidewalk (5" 6544-16 $233,600] CONST Feb-16 08/17/16
Brotherton-January-Powell Street Improvements - Broth: Thomas To Hern;
Ferguson January: N Floris To City Lim Limits; Powell Dr - Elizabeth To N Florissant 6582-16 $163,654 PE Feb-16 08/08/16
Franklin County Possum Hollow Road Bridge - Over Tributary To Meramec River Replace Bridge [ 6484-16 $88,000 PE Oct-15 08/25/16
Grantwood Village |Grant Road - Gravois Road To Pardee Road Resurfacing - Lighting 6603-16 $63,200 PE Nov-15 08/31/16
Henry Avenue - Manchester Road To Ballwin City Limits Resurfacing - ADA
Manchester Improvements 6321-15 $460,080] CONST Jan-16 08/26/16
MO 340 Corridor Improvements - Chesterfield Parkway To S/O Eb I-64 On/Off
MoDOT* Ramps Channelization - Intersection Improvements 6633-16 $157,976 PE* Oct-16 08/11/16
MO 340 Corridor Improvements - Chesterfield Parkway To S/O Eb I-64 On/Off
MoDOT* Ramps Channelization - Intersection Improvements 6633-16 $244,000) ROW* Mar-16 08/21/16
O'Fallon* MO DD - At Sommers Road New Traffic Signal 6628-16 $96,000] ROW* Apr-16 08/01/16
FY16 Reasonable Progress Obligated 09/23/2016
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North Point Prairie Bridge - Bridge Over Unnamed Tributary To Mccoy Creek

St. Charles County |Replace Bridge 6460B-15 $332,000] CONST Feb-16 08/08/16
Gateway Green Light, Phase 3 - Various Roads In St. Charles County Fiberoptic

St. Charles County |Cable, Cctv, Dms Installation, Vehicle Detection 6473-15 $1,445,712| CONST Oct-15 08/17/16

St. Louis County Bellefontaine Road-2018 - 1-270 To St. Louis City Limits Resurfacing 6503P-16 $179,519 PE Jun-16 08/22/16
Chesterfield Parkway West (North) - 1-64 To Olive Boulevard (MO 340)

St. Louis County Resurfacing - ADA Improvements - Dual Left At Swingley 6607H-16 $116,780 PE Apr-16 08/25/16
Fee Fee Road - MO 340 To 430" W/O Bennington Pl Replace Damaged

St. Louis County _ |Concrete Slabs 6349-16 $142,400 PE Mar-16 08/23/16
Union Road (2016) - Lindbergh Boulevard To 0.15 Mi S/O Reavis Barracks Rd

St. Louis County Resurfacing - Replace Damaged Slabs 6342-15 $2,642,400) CONST Dec-15 08/25/16
Washington Street - Lindbergh Boulevard To Rue St. Pierre Replace Damaged

St. Louis County Concrete Slabs. 6350-15 $989,600| CONST Aug-16 08/25/16
Bieker/Steutermann Roads - Bieker Rd: MO 47 To City Limit; Steutermann Rd:

Washington MO A To MO 47 - Resurfacing 6466-16 $16,000 PE Sep-16 08/11/16

Wentzville Interstate Drive Multiuse Trail - Wilmer Rd To Mo Z Shared Use Path (10" 6662-16 $16,744 PE Dec-16 08/16/16
MO 109 Tunnel - South Of Eb MO 100 On/Off Ramp Shared Use Path

Wildwood 10')/Tunnel (12" 6663-16 $46,500 PE Dec-16 08/03/16

August Total  $7,506,165 Projects

Franklin County Fiddle Creek Road Bridge - Over Fiddle Creek Replace Bridge (# 0800022) 6602-16 $60,800 PE Dec-15 09/13/2016

Great Rivers Centennial Greenway Phase 2A - Heritage Landing To Muegge/Old 94 Shared

Greenway Use Path/Bridge Over MO 364 (10" 6546-16 $1,000,000] CONST Dec-15 09/08/2016

Great Rivers River Des Peres Greenway, Phase 6 - Shrewsbury Metrolink Station To Slay

Greenway Park In The City Of Saint Louis Shared Use Path 6465-16 $1,500,000f CONST Aug-16 09/22/2016
Page Avenue (MO D) - At Ferguson Avenue Crosswalk/Intersection

Pagedale Improvements - Sidewalks 6495-16 $75,286 PE Feb-16 09/08/2016
Discovery Bridge (MO 370) Shared Use Paths - Boschert Greenway Trl To Earth

St. Charles City Levee Trl Shared Use Path (6') One Way Each Direction 6656-16 $110,000 PE Dec-16 09/08/2016
Zumbehl Road/Friedens Road - Veteran'S Memorial Parkway To Arena Parkway

St. Charles Slab Replacement - Diamond Grind - ADA Improvements 6333-15 $1,168,000 CONST Oct-15 09/12/2016
Newstead Avenue - St. Louis Avenue To Natural Bridge Avenue Sidewalk

St. Louis Replacement - Lighting - Resurfacing 6337-15 $1,280,000f CONST Jan-16 09/19/2016

FY16 Reasonable Progress

Bluff Road - MO 100 To Vossbrink Drive Resurfacing - Add Right Turn Ln At MO

Obligated

Washington 100 6365-15 $36,0000 ROW Sep-16|  09/09/2016
September Total  $5,230,086 8 Projects

09/23/2016
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Not Obligated - Preliminary Engineering

Scheduled
Sponsor Title-Description TIP# FY 2016 Phase Obligation
TOTAL $2,525,963 16 PROJECTS
MODOT 1-70 - At Broadway (Northbound) Relocate Wb Off Ramp To Carrie 6630-16 $160,000( PE
Columbia And Southwest Bridge - Over Union Pacific Railroad Pe For Bridge
St. Louis Replacement And Row 6502A-16 $960,000( PE
Traffic Management Enhancements, Phase 3 - Install Traffic Monitoring Cameras,
St. Louis Downtown Signal Optimization, Fiberoptic Install, Traffic Op Center 6631-16 $540,000( PE
St. Louis County  [Berry Rd Sidewalk - Brownell Ave To Gramercy Pl Sidewalk(6') 6658-16 $65,760| PE
Buckley Road-2017 - Lemay Ferry Road(MO 267) To Sappington Barracks Road
St. Louis County  |Resurfacing 65030-16 $77,816] PE
St. Louis County |West Adams Avenue/Ballas Road Geyer Rd to Dougherty Ferry Rd - Resurfacing| 6607A-18 $82,720| PE
Hawkins-Fuchs Road/Old Lemay Ferry Road-2017 - Hawkins-Fuchs: Meramec
St. Louis County  |Bottom - Old Lemay Ferry Old Lemay Ferry: Lemay Ferry To Hawks-Fuchs 6503H-16 $44,532| PE
Jennings Station Road (South) Infrastructure - West Florissant Avenue To 260
St. Louis County  |Sw Of Hord Avenue Resurfacing 6503R-16 $88,800| PE
Lucas & Hunt (South) - 2017 - West Florissant Ave To Hord Avenue Replace
St. Louis County |Damaged Concrete Slabs 6503Q-16 $45,778| PE
St. Louis County |Lucas And Hunt Road - MO 180 To Woodrow Resurfacing 6347-16 $124,000{ PE
St. Louis County |Marine Avenue - Mckelvey Rd To Dorsett Rd Resurfacing 6352-16 $65,600] PE
St. Louis County  |North & South Road Infrastructure - Delmar To MO 340 Resurfacing 6359-16 $86,400 PE
Sappington Barracks Road-2017 - Telegraph Road (Mo231) To Barracks View
St. Louis County |Road Resurfacing 6503I-16 $39,988 PE
St. Louis County  |Vance Road - Meramec Station Rd To Valley Park City Limits. Resurfacing 6356-16 $75,200| PE
Westport Plaza Drive/Marine Avenue - 2017 - Lackland Road To Glenmeade
St. Louis County [Drive (Excluding MO D And I-270 Crossings) - Resurfacing 6503S-16 $56,369| PE
Webster Groves  |Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd Sidewalk (5" 6661-16 $13,0001 PE Dec-16
* Project has another phase of work programmed in FY 2016
B Project has missed a scheduled obligation
FY16 Reasonable Progress Not Obligated - PE 09/23/2016



FY 2016 Reasonable Progress Update:

September 23, 2016

Not Obligated - Right of Way

Scheduled
Sponsor Title-Description TIP# FY 2016 Phase Obligation
TOTAL $186,500 3 PROJECTS
Des Peres Oak Drive Bridge - Over Two-Mile Creek Replace Bridge 6309-15 $16,000 ROW Sep-16
St. Louis County* |Conway Road Sidewalk - Mason Rd To Mason Rd Sidewalk (5" 6552-15 $122,500] ROW*
Union W. Springfield Avenue - Independence Drive To Oak Street Resurfacing 6463-16 $48,000 ROW
* Project has another phase of work programmed in FY 2016
B Project has missed a scheduled obligation
FY16 Reasonable Progress Not Obligated - ROW 09/23/2016



FY 2016 Reasonable Progress Update:
September 23, 2016

Not Obligated - Construction

Scheduled
Sponsor Title-Description TIP# FY 2016 Phase Obligation
TOTAL $10,287,200 11 PROJECTS
Signal Optimization 2016 (B) - Locations Along MO 100 (Stl City), MO AC, MO B,
MoDOT MO N MO 367, MO U (Stl Co); And MO 115 (Stl City And Co) 6472B-16 $428,000 IMPL
Downtown Traffic Signal Improvements - Broadway & 7Th St: Chestnut St. To
St. Louis Market St Chestnut St & Market St 7Th St. To Broadway 6476-15 $1,056,000 CONST
North Broadway - Thrush Avenue To Walter Avenue Lane Diet (4 To 2 Lns) -
St. Louis Replace Sidewalks - Traffic Signals 6338-15 $1,840,000f CONST
Washington Avenue - Grand Blvd To The Sheldon Concert Hall Pedestrian
St. Louis Facilities (12") - Lighting - Shared Ln Marking 6550-16 $1,000,000) CONST
East Concord And Reavis Road - E. Concord: MO 21 To Von Talge - Reavis:
St. Louis County MO 21 To Mackenzie Resurfacing 6353-15 $1,031,200f CONST
Lilac Avenue Infrastructure - Chambers Rd To 1-270 Resurfacing - ADA
St. Louis County Improvements 5807-14 $848,000) CONST
North Hanley Road - C - 60' N/O Madison Ave To 1100 ' S/O Frost Ave
St. Louis County Resurfacing 6344-15 $527,200f CONST
St. Louis County Old State Road - MO 109 To Old State Spur Resurfacing 6343-15 $701,600) CONST
St. Louis County Ringer Road - Lemay Ferry Rd To Milburn Rd Resurfacing - ADA Improvements | 5813-14 $760,000f CONST
St. Charles Rock Road East - Taussig Road East To Pennridge Lane
St. Louis County Resurfacing 6357-15 $831,200) CONST
Telegraph Road - Lemay Ferry Rd To Kingston Dr Resurfacing - Signal
St. Louis County Interconnect 5814-15 $1,264,000f CONST

*

Project has another phase of work programmed in FY 2016
B Project has missed a scheduled obligation

FY16 Reasonable Progress

Not Obligated - CONST/IMPL

09/23/2016



FY 2016 Reasonable Progress Update:
September 23, 2016

Project Adjustments

Phase of Reason for
Sponsor Title-Description TIP# FY 2016 Work Adjustment Adjustment Date
TOTAL $15,622,045 17 PROJECTS
October Total 0 Projects
———————
November Total 0 Projects
———————
December Total 0 Projects
———————
January Total 0 Projects
———————
February Total 0 Projects
———————
March Total 0 Projects
———————
April Total 0 Projects
———————
Total 0 Projects
No federal funds
needed for ROW -
Ferguson Street Improvements - Carson: Flor - City Lim, Church: Flor - moved to FY17
Ferguson Elizabeth Dade: Ns Rr Approach; Ferguson Ave: Elizabeth-W Flor 6312-15 $8,000 ROW construction 06/27/2016
Sappington Corridor ITS - Various Locations Along Sappington Rd, Project granted
St. Louis County Kennerly Rd Old Tesson Rd, Mattis Rd 6477D-15 $565,800f CONST 3-month extension 06/29/2016
North Central County ITS - 2016 - Various Locations Along Woodson, Project granted
St. Louis County Mcknight, Delmar, Baur, And Schuetz - Install Fiberoptic 6400-16 $903,200f CONST 3-month extension 06/29/2016
Hanley Industrial Court Ped Improvements - Strassner: Hanley Ind. Ct To Project granted
Brentwood* Mem Park Hanley Ind Ct: 3 Way Stop To Bernard Dr 6306-15 $625,156] CONST* 9-month extension 06/29/2016
MO N Shared Use Path - Motherhead Rd To Mid Rivers Mall Dr Shared Project granted
Cottleville* Use Path (10 6543-15 $484,662| CONST* 9-month extension 06/29/2016
Woodland Shared Use Path - Vineland Elem School To De Soto High Project granted
De Soto School Shared Use Path (8") 6545-16 $298,278| CONST 9-month extension 06/29/2016
Great Rivers Deer Creek/ Shady Creek Greenway - Lorraine Davis Park To Deer Creek Project granted
Greenway Park Shared Use Path (10-12") - Shared Ln Markings 6547-16 $800,000f CONST 9-month extension 06/29/2016
MO K Shared Use Path - Various Locations Along MO K - Feise To Project granted
O'Fallon* Technology Shared Use Path (10" 6548-15 $662,168] CONST* 9-month extension 06/29/2016
Thornton Road, Phase 2 - Molly's Street To North Monroe Street Project granted
Pacific Resurfacing - Add Sidewalk - Lighting 6327-15 $564,162| CONST 9-month extension 06/29/2016
First Capitol/Fifth St - 1St Capitol: Fifth St To E/O 2Nd; 5Th: 1St Cap To Project granted
St. Charles Madison Upgrade Ped Facility (5') - Utility Relocation 6549-15 $640,192| CONST 9-month extension 06/29/2016
Chesterfield Valley ITS - Various Locations Along Chesterfield Pkwy, Wild Project granted
St. Louis County Horse Creek Rd, Chesterfield Airport Rd 6477A-15 $607,200] CONST 9-month extension 06/29/2016
Airport - Westport And Vicinity ITS - Various Locations Along Elizabeth Project granted
St. Louis County Ave, Paul Ave, Bermuda Dr, J.S. Mcdonnell Blvd, Mckelvey Rd 6477B-15 $989,000f CONST 9-month extension 06/29/2016
Northeast County ITS - Various Locations Along New Halls Ferry Rd, Project granted
St. Louis County Parker Rd Redman Ave, Shepley Dr 6477C-15 $1,527,200f CONST 9-month extension 06/29/2016
Creve Coeur Mill Bridge-2016 - Over Branch Of Creve Coeur Creek Project granted
St. Louis County Replace Bridge 6461A-15 $663,985 CONST 9-month extension 06/29/2016
Lackland Road Bridge - Over E Tributary Of Fee Fee Creek Replace Project granted
St. Louis County Bridge 6461B-15 $628,590| CONST 9-month extension 06/29/2016
Project granted
St. Louis County* Conway Road Sidewalk - Mason Rd To Mason Rd Sidewalk (5') 6552-15 $607,775] CONST* 9-month extension 06/29/2016
Old Jamestown Road Sidewalk - Old Jamestown Forest Dr To Jerries Ln Project granted
St. Louis County* Sidewalk (5') 6551-15 $349,600) CONST* 9-month extension 06/29/2016
Missouri Bottom Road - Fee Fee Rd To |-270 Resurfacing - ADA Project granted
St. Louis County Improvements 5810-15 $1,088,000] CONST 9-month extension 06/29/2016
Jungermann Rd Bridge - Over Branch Of Spencer Creek Replace Culverts Project granted
St. Peters (23077 And 23079) 6563-15 $1,244,929| CONST 9-month extension 06/29/2016
Project granted
University City* Kingsland Ave - Over Ne Branch Of River Des Peres Repair Culvert 6564-15 $1,084,000f CONST* 9-month extension 06/29/2016
Denmark Road, Ph 2 - St. Andrews Dr To Grandview Farms Dr
Resurfacing - Sidewalk Over Tributary Of Bourbeuse River Bridge Project granted
Union Replacement 6363-15 $984,056 CONST 9-month extension 06/29/2016
June Total $15,325,953 15 Projects
No federal funds
needed for ROW -
Chesterfield City Fleet Conversion - Construct Cng Fueling Facility, moved to FY17
Chesterfield* Purchase 7 Cng 2.5 Ton Trucks, 6 Cng/Gas 1.5/1/0.5 Ton Trucks 6625-16 $24,000 ROW* implementation 07/12/2016
July Total $24,000 1 Projects
Design underway
Clayton Road -2017 - St. Louis City Limits To Louwen Drive Resurfacing - prior to execution of
St. Louis County ADA Improvements 6503D-16 $272,092 PE program agreement 08/31/2016

August Total $272,092 1 Projects

September Total 0 Projects

FY16 Reasonable Progress Project Adjustments 09/23/2016



FY 2016 Reasonable Progress Update:
September 23, 2016

Phase of [Scheduled Reason for

Sponsor Title-Description FY 2016 Work Obligation Removal Removal Date
TOTAL $821,725 5 PROJECTS
October Total 0 Projects
Banshee Road - 2017 - James S. Mcdonnell Boulevard To 0.45 Sponsor will perform
St. Louis County Miles West Resurfacing 6503E -13 $30,400 Oct-15 work with local funds 11/30/2015
November Total $30,400 1 Projects
December Total 0 Projects
January Total 0 Projects
MO K Bike/Ped Improvements - At I-70 Interchange - B/W change in scope of
Mariae Ln And Veterans Memorial Pkway - Outer Roads 5886-13 $588,045 CONST Jun-16 project 02/03/2016
February Total $588,045 1 Projects
March Total 0 Projects
April Total 0 Projects
May Total 0 Projects
2017 North County ITS - Along Ashby; Brown; Dorsett; Jennings Sponsor will perform
St. Louis County Stn Rd Lilac; North & South Rd; And Mckelvey Rd 6636A-16 $72,560 PE Feb-16 work with local funds 06/10/2016
2017 Southwest County ITS - Various Locations Along Bowles Sponsor will perform
St. Louis County Ave; Clayton Rd; Hawkins Rd And Old State Rd 6636C-16 $63,840 PE Feb-16 work with local funds 06/10/2016
2017 West County ITS - Along Carman Rd; Chesterfield Pky W; Sponsor will perform
St. Louis County Conway Rd; Kehrs Mill Rd; Mcknight Rd & Weidman Rd 6636D-16 $66,880 PE Feb-16 work with local funds 06/10/2016

June Total $203,280 3 Projects

July Total 0 Projects

August Total 0 Projects

September Total 0 Projects

FY16 Reasonable Progress Removed 09/23/2016



FY 2016 Reasonable Progress Update:
September 16, 2016

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant project delays and
created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of Governments(EWGCOG) has taken
a firm stance on delinquent projects through enforcement of the Council's Policy on Reasonable Progress.

Currently there are 170 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2016 of the FY 2016-2019 TIP. These projects, sponsored by 50
different agencies and representing $88 million in federal funds ,are subject to a September 30, 2016 deadline to obligate the federal funds(or June 30,2016 if noted). To
obligate funds, a sponsor must obtain approval from the Missouri Department of Transportation (MoDOT) depending on the milestone. Generally a project must meet
three milestones before construction or implementation of a project may begin. These milestones include approval of design contract (PE), approval to acquire right-of-
way(ROW), and final plan approval/authority to advertise (Const or Impl). If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a
September 30 deadline), the project sponsor will have the opportunity to ask for consideration of a “one-time extension” in their project schedule. One-time extensions of
up to three (3) months may be granted by East-West Gateway staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to
the Board of Directors for their consideration and approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides to not proceed,
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Obligated Project Adjustments Removed Not Obligated
Date # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
PE ROW CONST
10/01/15 0 $0| 0 $0[ 0 $0| 58 $9,813,002| 23 $1,731,780| 81 $76,700,121| 162 $88,244,903
10/31/15 2 $195,400] 0 $0[ © $0| 58 $9,750,757| 23 $1,731,780| 80 $76,628,721| 163 $88,306,658
11/30/15 6 $929,165| 0 $0] 1 $30,400] 53 $8,979,444| 23 $1,731,780| 80 $76,628,721| 163 $88,299,510
12/31/15 9 $1,405,770[ 0 $0[ 1 $30,400| 53 $8,938,768| 21 $1,590,180| 79 $76,334,392| 163 $88,299,510
01/31/16 14 $9,366,761 0 $0] 1 $30,400| 52 $8,794,016] 21 $1,590,180| 75 $68,518,153| 163 $88,299,510
02/29/16 28 $15,415,717| 0O $0[ 2 $618,445| 54 $8,680,894 19 $1,342,180| 67 $62,551,196| 170 $88,608,432
03/31/16 46 $27,923,278 0 $0| 2 $618,445 | 47 $7,566,300] 17 $1,285,780| 60 $51,992,076| 172 $89,385,879
04/30/16 62 $31,562,464| 0 $0| 2 $618,445| 40 $6,932,872| 12 $1,160,180| 56 $49,615,165| 172 $89,889,126
05/31/16 69 $33,169,134 0 $0| 2 $618,445 | 38 $6,875,954| 10 $1,087,700| 54 $48,469,304| 173 $90,220,537
06/30/16 91 $47,808,853| 15 $15,325,953| 5 $821,725[ 31 $4,210,914| 10 $714,500] 21 $21,338,592| 173 $90,220,537
07/31/16 95 $48,040,853 | 16 $15,349,953 5 $821,725 | 29 $4,090,914| 7 $578,500] 21 $21,338,592| 173 $90,220,537
08/31/16 112 $55,303,018 | 17 $15,622,045 5 $821,725 | 19 $2,772,049| 5 $466,500[ 15 $15,235,200| 173 $90,220,537
09/09/16 112 $55,303,018 | 17 $15,622,045 5 $821,725 | 19 $2,772,049| 5 $466,500| 15 $15,235,200| 173 $90,220,537
09/16/16 | 117 $56,768,304 | 17 $15,622,045 | 5 $821,725 | 17 $2,586,763 3 $186,500| 14 $14,235,200( 173 $90,220,537
09/23/16 0 $0
09/30/16 0 $0
[ PE - Preliminary Engineering Funds [ ROW - Right of Way Acquisition Funds [ CONST/IMPL - Construction Funds |
FY16 Reasonable Progress Summary 09/16/2016




FY 2016 Reasonable Progress Update:
September 16, 2016

Obligated

Scheduled Actual
Sponsor Title-Description TIP# FY 2016 Phase Obligation Obligation
TOTAL $56,768,304 117 PROJECTS
Jefferson County  [Charter Church Road Bridge - Over Plattin Creek Replace Bridge 6486-16 $124,000 PE Jan-16 09/01/15

Arterial Management Interface (AMI) Diversion Plan - MO 370, MO 364 And MO

MODOT 367 At Various Interchanges In St Louis District Metro - Develop Alt Rt Plans 6470-16 $71,400| IMPL obligated 09/01/15
October Total $195,400 2 Projects

MoDOT - Citizens

November Total

Driving Change Through Transit Ridership Program - Stl City & Stl County - Two

$733,765

Creve Coeur Warson Road Improvements 6479-16 $61,755 PE Feb-16 11/24/15
Imperial Main Street Road/River Street - Old State Road To 328 Feet East Of Us

Jefferson County  |61/67 Reconstruct - Sidewalk - Intersection Improvements 6487-16 $120,000 PE Dec-15 11/24/15

St. Louis County* [Vance Rd Bridge - Over Fishpot Creek Replace Bridge 6562-15 $162,120 PE* Dec-15 11/05/15

St. Louis County* |Old Halls Ferry Rd Bridge - Over Coldwater Creek Replace Bridge 6561-15 $101,040 PE* Dec-15 11/05/15

St. Louis County* |Conway Road Sidewalk - Mason Rd To Mason Rd Sidewalk (5% 6552-15 $52,850 PE* Dec-15 11/24/15
Forsyth Boulevard - Big Bend Blvd. To Western City Limit Resurfacing-Bike

University City Facilities 6464-16 $120,000 PE Oct-15 11/12/15

University Cit Kingsland Ave - Over Ne Branch Of River Des Peres Repair Culvert 6564-15 $116,000 PE* Dec-15 11/06/15

Projects

For Modern Transit [Year Outreach Prog. Launch Zimride - Expand Try & Ride - Education/Outreach | 6634-16 $294,329| IMPL Oct-15 12/08/15
Maupin Street - Wall Street To 400" South Of The Locust Street Reconstruct

New Haven Road - ADA Improvements 6324-15 $80,000[ ROW Mar-16 12/21/15
Shared Lane Markings - Old Bonhomme: Centennial Grnwy - 81st; 81st: Ob-

University City* Olive 82nd: Olive - Groby; Purdue: Olive - Canton; Jack: Delmr To Univ Dr 6554-15 $10,276 PE* Dec-15 12/04/15

St. Louis County Musick Avenue Bridge - Over Gravois Creek Replace Bridge - Build Sidewalk 6358-15 $61,600] ROW Jun-16 12/30/15
Old Jamestown Road Sidewalk - Old Jamestown Forest Dr To Jerries Ln

St. Louis County* |Sidewalk (5' 6551-15 $30,400 PE* Dec-15 12/30/15

December Total $476,605 3 Projects

Tenbrook Road/ Fox Schools Exit - At Jeffco Blvd (US 61/67) Left Turn Lanes -

Arnold Sidewalk - Intersection Improvement 6624-16 $51,660 PE* Apr-16 01/26/16

Jefferson County  |Marine Vessel Engine Repower - Repower 10 Marine Vessels Serving

Port Authority Mississippi And Missouri Rivers In Non-Attainment Area 6468-15 $871,983| IMPL Dec-15 01/05/16

Maryland Heights -|Adie Road, Phase 3 - Fee Fee Road To Schuetz Road Sidewalks - Road

EXT Reconstruction - Center Turn Ln 5779-15 $1,800,000f CONST Jun-16 01/13/16
I-70 - At Fifth Street& Fairgrounds Rd - Diverg Diamond Int At Fifth Street -

MODOT Access Improvements To Fairgrounds 6474-16 $3,879,000f CONST Dec-15 01/06/16
MO 30 Traffic Signals - Russell Blvd To Grand Blvd Replace Signals And

MoDOT - EXT Upgrade Detection 6394-15 $1,265,256] CONST Jun-16 01/27/16
Baur Boulevard/ Guelbreth Lane - 2017 - Baur Blvd: Warson-Lindbergh;

St. Louis Count Guelbreth: Schuetz- Old Olive Street Rd - Resurfacing 6503N-16 $93,092 PE Oct-15 01/20/16

January Total  $7,960,991 Projects
Chesterfield South Greentrails Drive - Ladue Road To White Road 5753-14 $1,532,208] CONST Apr-16 02/29/16
Ellisville Hutchinson Road - MO 100 To Clayton Road Resurfacing - ADA Improvements 6310-15 $440,356] CONST Oct-15 02/19/16
Festus MO A - At Pounds Rd Install Traffic Signal 6583-16 $22,050 PE Jan-16 02/15/16
Florissant St. Anthony Lane Bridge - Over Fountain Creek Replace Bridge 6458-15 $8,000f ROW Nov-15 02/26/16
Ladue Lay Road - Clayton Road To Mcknight Road Resurfacing - Add Sidewalk 6488-16 $103,642 PE Nov-15 02/29/16
Maupin Street, Phase 2 - MO 100 To 375 Feet South Of Locust Street
New Haven Resurfacing - Sidewalk - ADA Improvements 6492-16 $66,582 PE Oct-15 02/10/16
St. Charles County
- EXT O'Fallon Rd - At Gutermuth Rd Install Traffic Signal 6397-15 $181,520| CONST Jun-16 02/01/16
Baxter Road (West)-2017 - Clarkson Road To 0.1 Mile North Of Country Field
St. Louis County Drive Resurfacing 6503K-16 $96,000 PE Jul-16 02/02/16
Big Bend Boulevard Central - MO 100 To Laclede Station Road Resurfacing - Rt
St. Louis County Turn Ln At MO 100 6341-15 $1,591,200] CONST Jan-16 02/25/16
Mexico Road Shared Use Path Bridge--Over Dardenne Creek--Shared Use Path
St. Peters (101 6553-15 $376,260] CONST Dec-15 02/09/16
St. Peters Sutters Mill Road Bridge - Over Spencer Creek Replace Bridge - Sidewalk 6304-15 $997,368| CONST Nov-15 02/26/16
Sullivan W. Springfield Traffic Signal - At ElImont Construct Traffic Signal 6362-15 $260,000) CONST Oct-15 02/19/16
Town & Country Clayton Road - At Ballas Rd Intersection/Crosswalk Improvements 6505-16 $133,770 PE Dec-15 02/02/16
Independence Road, Phase 4 - 350 Feet W/O Nancy Lane To Galahad Drive
Weldon Spring Reconstruct Road - Construct Multi-Use Path 6366-15 $240,000) ROW Dec-15 02/25/16

14

FY16 Reasonable Progress

February Total

Obligated

$6,048,956

Projects

09/16/2016



FY 2016 Reasonable Progress Update:
September 16, 2016

Henry Avenue - Clayton Road To Ballwin City Limits Resurfacing - ADA

March Total

Tenbrook Road/ Fox Schools Exit - At Jeffco Blvd (US 61/67) Left Turn Lanes -

$12,507,561

Ballwin Improvements 6305-15 $22,800] ROW Jan-16 03/03/16

Ballwin Ramsey Lane Bridge - Over Fishpot Creek Replace Bridge 6577-16 $73,600 PE Dec-15 03/21/16

Ballwin Ries Road Bridge - Over Fishpot Creek Replace Bridge 6457-15 $33,600] ROW Dec-15 03/31/16

Bellefontaine Ashbrook Drive And Cabot Drive Roadway And Sidewal - Ashbrook Dr -

Neighbors Chambers Road To Cabot Drive Cabot Dr - Ashbrook Drive To Coburg Lands 6578-16 $71,156 PE Jan-16 03/03/16

Chesterfield* Chesterfield City Fleet Conversion 6625-16 $142,959 PE* Apr-16 03/09/16

Florissant Robinwood Elem School Ped Signal - At Derhake Replace Signal 6482-16 $12,955 PE Feb-16 03/17/16

Florissant N Lafayette Street - Washington To Us 67 Reconstruction- Bike Facilities 6483-16 $223,707 PE Feb-16 03/17/16

Herculaneum Scenic Drive, Phase 2 6485-17 $680,049] CONST Sep-16 03/23/16

Jefferson County  |Kramme Road Bridge - Over Calvey Creek Replace Bridge 5770-14 $321,600] CONST Dec-15 03/18/16

Jefferson County  |Upper Plattin Rd - Upper Plattin Spur To Desoto City Limits Resurfacing 6318-16 $391,040) CONST Nov-15 03/18/16
Kirkwood Road - Manchester Rd To Big Bend Blvd Signal Optimization -

Kirkwood Interconnect - Upgrade Signals 6627-16 $418,217 PE Dec-15 03/21/16
Ronald Reagan Drive Sidewalk - Lake St. Louis Blvd To Technology Dr Loop

Lake Saint Louis __ [Sidewalk - ADA Improvements 6320-15 $196,480| CONST Apr-16 03/09/16

Metro Bus Replacement - 2016 (A) - Replace 11 Buses 6623A-16 $4,000,000{ IMPL Feb-16 03/24/15

Metro Bus Replacement - 2016 (B) - Replace 11 Buses 6623B-16 $4,000,000] IMPL Feb-16 03/24/15

Madison County Ridefinders Marketing & Outreach - 2014 - MO - Increase Awareness, Interest,

Transit District And Participation In Ridefinders To Employers And Commuters 6378-14 $1,230,000{ IMPL Jan-16 03/21/16
Signal Optimization 2016 (A) - Locations Along MO 30 (Stl City) - Us 50 (Franklin

MoDOT Co) & MO 100, MO 267, And 1-64 Interchanges (Stl Co) 6472A-16 $420,000] IMPL Nov-15 03/17/16
Bryan Road - Sunview Drive To Norwood Hills Concrete Slab Replacement -

O'Fallon ADA Improvements 6590-16 $40,000 PE Oct-15 03/02/16

O'Fallon Mexico Road - MO K To Barrington Drive Resurfacing - Sidewalk (5") On N Side [ 6591-16 $72,000 PE Jan-16 03/31/16

O'Fallon* MO DD - At Sommers Road New Traffic Signal 6628-16 $60,000 PE* Jan-16 03/07/16

St. Ann Ashby Road - International Dr to Baltimore Ave - Resurfacing 6593-17 $97,398 PE Sep-16 03/31/16

Projects

April Total
Horine Road - Hillsboro Rd (N. 5Th Street) To Richard Avenue Resurfacing - Add

$3,639,186

Arnold Sidewalk - Intersection Improvement 6624-16 $41,507| ROW Sep-16 04/20/16
Hanley Industrial Court Ped Improvements - Strassner: Hanley Ind. Ct To Mem

Brentwood* Park Hanley Ind Ct: 3 Way Stop To Bernard Dr 6306-15 $36,000] ROW* Jan-16 04/29/16

Chesterfield Schoettler Road Bridge - Over Creve Coeur Creek Replace Bridge - Sidewalk 6302-15 $41,600] ROW Nov-15 04/29/16
Old Gravois Road, Phase 1 - Water Street To Ferry Street Reconstruct - Add

Fenton Sidewalks - ADA Improvements 6311-15 $16,000f ROW Jan-16 04/29/16

Jefferson County  [Romaine Creek Road Bridge - Over Sugar Creek Replace Bridge 5772-14 $193,840| CONST Dec-15 04/22/16

Jefferson County  |Stroup Road Bridge - Over Little Creek Replace Bridge 5774-14 $983,071) CONST Dec-15 04/18/16
Spring Meadows Drive Bridge - Over Grand Glaize Creek Replace Bridge -

Manchester Sidewalk 6608-16 $112,000 PE Nov-15 04/11/16

Metro Call-A-Ride Van Replacement - Replace Six Call-A-Ride Vans 6576-17 $800,000| IMPL Feb-16 04/20/16

Moline Acres Monarch and Northumberland Road 6491-17 $571,340| CONST Sep-16 04/18/16

O'Fallon Waterford Crossing Dr - At MO K Add Right Turn Lane 6372-14 $400,000) CONST Dec-15 04/18/16
Dorsett Road (West) - 2017 - I-270 To 160 Feet West Of 2Nd Commercial Ent.

St. Louis County To Dorsett Village Shopping Plaza - Resurfacing 6503G-16 $101,428 PE Oct-15 04/08/16

St. Louis County Kehrs Mill Road - Clarkson Rd To Clayton Rd Resurfacing 6355-15 $85,600 PE Oct-15 04/06/16
North Hanley Road - D - 1100" S/O Frost Ave To 60' N/O Morningaire Circle

St. Louis County Replace Damaged Concrete Slabs 6345-16 $96,000 PE Jul-16 04/08/16

St. Louis County Hanley Road - B - MO D To MO 180 Resurfacing 6346-16 $92,800 PE Jul-16 04/08/16
N. Rock Hill Road Bridge - Over Shady Grove Creek (And Approaches) Bridge

Webster Groves Replacement 6462-15 $32,0000 ROW Apr-16 04/07/16
Flashing Yellow Arrows - 10 Signalized Intersections Along Wentzville Pkwy, W

Wentzville Meyer, And Luetkenhaus Blvd 6632-16 $36,000 PE Jan-16 04/13/16

Projects

Festus - EXT Sidewalks 5760-13 $833,120| CONST Jun-16 05/10/16
Jefferson County  |Big Hollow Road Bridge - Over Saline Creek Replace Bridge 6317-15 $44,480] ROW Jan-16 05/26/16
S.Kirkwood Rd - Nipher M.S. Safe Routes To School - Chester Ave To Idlewild PI
Kirkwood Sidewalk (5'-6") 6654-16 $33,090 PE Dec-16 05/19/16
FY16 Reasonable Progress Obligated 09/16/2016




FY 2016 Reasonable Progress Update:
September 16, 2016

Flashing Yellow Installation Arrow 2016 - Locations Along MO 100 (Stl City); MO
MoDOT 367, 1-270, 1-70, I-55, 1-64 (Stl Co); I-55 (Jefferson Co); I-44 (Franklin Co) 6471-15 $312,741| CONST Jun-16 05/01/16
MO 100 Shared Use Bridge Connection - Over MO 100 (At School/Park) Shared
New Haven Use Path - Bridge (10" 6655-16 $23,828 PE Dec-16 05/19/16
Oak Grove Village |E. Springfield Road Bridge - Over Winsel Creek - Replace Bridge 6494-16 $331,411| CONST Sep-16 05/26/16
Wabash Avenue - Sonderen Street To East Of Edlen Lane Reconstruct Road -
O'Fallon Sidewalk 6325-15 $28,000f ROW Dec-15 05/23/16
MayTotal $1,606,670 7 Projects
Chesterfield Pkwy Sidewalk And Bridge - Schoettler Valley Drive To 550" N/O
Chesterfield Conway Rd Sidewalk (6') - Bridge (10") 6542-16 $900,000] CONST Nov-15 06/06/16
MO N Shared Use Path - Motherhead Rd To Mid Rivers Mall Dr Shared Use Path
Cottleville* (10" 6543-15 $58,400] ROW* Nov-15 06/05/16
Coeur De Ville Lane - Sidewalk - MO 340 (Olive Blvd) To MO Ab (Ladue Rd)
Creve Coeur - EXT |Resurfacing - Parc Provence To Royal Valley Dr 5755-14 $363,629| CONST Jun-16 06/28/16
De Soto Main St Bridge - Over Tanyard Branch Replace Bridge 6558-15 $78,000[ ROW May-16 06/28/16
Highmont Drive - Forestwood Ave To West Florissant Ave Overlay - Base Repair
Ferguson Replace Sidewalk 6481-16 $132,800 PE Oct-15 06/30/16
Franklin County - |Bend Road Bridge - Over Meramec River (And Approaches) Replace Bridge -
EXT Realign Road 6303-14 $3,463,843| CONST Jun-16 06/16/16
Motorist Assist Upgrades - Along Motorist Route - 208 Miles; Install Gps
MoDOT Interoperable Communication W Emergency Services 6635-16 $288,474| IMPL Apr-16 06/02/16
Street Improvements - 2015 - Weil: Shrews - City Limits; Kenrick Manr/Trian:
Shrewsbury Laclede Stn To Watson; Shrewsbury Ave: Weil To Murdoch 6330-15 $781,738] CONST Oct-15 06/24/16
Germania Street - Gravois Avenue (MO 30) To I-55 Resurfacing - Pedestrian
St. Louis Facilities 6501-16 $160,000 PE Nov-15 06/04/16
St. Louis Forest Park Parkway Bridge - Over Metrolink Replace Bridge 6560-15 $2,500,000] CONST Mar-16 06/28/16
Meramec Bottom Road & Ambs Road - Meramec Bottom Rd - Kerth Rd To MO
St. Louis County 21 Ambs Rd - Mattis Rd To Butler Hill Rd 5809-14 $872,000) CONST May-16 06/30/16
St. Louis County Halls Ferry Road - St. Cyr Rd To St. Louis City Limits Resurfacing 6348-16 $108,000 PE Jun-16 06/30/16
St. Louis County*  |Old Halls Ferry Rd Bridge - Over Coldwater Creek Replace Bridge 6561-15 $104,000] ROW* Jun-16 06/27/16
St. Louis County* |Vance Rd Bridge - Over Fishpot Creek Replace Bridge 6562-15 $124,800) ROW* Jun-16 06/15/16
2017 South County ITS - Locations Along Ambs Rd; Butler Hill; Lemay Ferry
St. Louis County Lindbergh Blvd; Union Rd, Forder Rd And Meramec Bottom Rd 6636B-16 $60,960 PE Feb-16 06/29/16
St. Louis County - |West Florissant Avenue - 1-270 To Rail Trestle At Buzz Westfall Center
EXT Preliminary Engineering - Great Streets 6531-15 $2,000,000 PE Jun-16 06/30/16
Sunset Hills - EXT [West Watson Road - S. Lindbergh Blvd. To Robyn Road Resurfacing - Sidewalks| 5819-13 $859,406| CONST Jun-16 06/02/16
Jackson/Balson Ave Pedestrian Improvements - Balson - Hanley Rd To Purdue
University City Ave; Jackson Ave - Shaftesbury Ave To Balson Ave 6364-15 $193,106/ CONST Jan-16 06/05/16
Shared Lane Markings - Old Bonhomme: Centennial Grnwy - 81st; 81st: Ob:
University City* Olive 82nd: Olive - Groby; Purdue: Olive - Canton; Jack: Delmr To Univ Dr 6554-15 $117,548| CONST* May-16 06/24/16
Wildwood Mo 100 Shared Use Path Bridge--At 0.2 Miles East Of Mo 109--Shared Use Path| 6555-15 $450,000 CONST Dec-15 06/24/16
Wildwood - EXT  [Woods Road Bridge - Over Hamilton Creek. Bridge Replacement 5617-13 $560,000] CONST Jun-16 06/30/16
Wildwood - EXT Fox Creek Bridge - Over Fox Creek Replace Bridge 5828-13 $463,015| CONST Jun-16 06/16/16
une Total $14,639,719 Projects
Green Park Road - Lin Valle Drive To East Of Green Park Industrial Dr
Green Park Reconstruction - Shared Use Path (8") 6585-16 $120,000 PE Jan-16 07/15/16
MO K Shared Use Path - Various Locations Along MO K - Feise To Technology
O'Fallon* Shared Use Path (10" 6548-15 $36,000] ROW* Nov-15 07/28/16
Old Jamestown Road Sidewalk - Old Jamestown Forest Dr To Jerries Ln
St. Louis County* [Sidewalk (5 6551-15 $60,000] ROW* Feb-16 07/15/16
Wild Horse Creek Road Bridge - Over Branch Of Wild Horse Creek Replace
Wildwood Bridge - Realign Road 6368-15 $16,000f ROW Jun-16 07/11/16
July Total $232,000 4 Projects
Normandy Drive - Natural Bridge (MO 115) To St. Charles Rock Rd (MO 180)
Bel-Nor Reconstruct 6478-17 $72,000 PE Sep-16 08/25/16
Creve Coeur Emerson Road - Old Ballas Road To Ladue Road Sidewalk (5" 6544-16 $233,600] CONST Feb-16 08/17/16
Brotherton-January-Powell Street Improvements - Broth: Thomas To Hern;
Ferguson January: N Floris To City Lim Limits; Powell Dr - Elizabeth To N Florissant 6582-16 $163,654 PE Feb-16 08/08/16
Franklin County Possum Hollow Road Bridge - Over Tributary To Meramec River Replace Bridge [ 6484-16 $88,000 PE Oct-15 08/25/16
Grantwood Village |Grant Road - Gravois Road To Pardee Road Resurfacing - Lighting 6603-16 $63,200 PE Nov-15 08/31/16
Henry Avenue - Manchester Road To Ballwin City Limits Resurfacing - ADA
Manchester Improvements 6321-15 $460,080] CONST Jan-16 08/26/16
MO 340 Corridor Improvements - Chesterfield Parkway To S/O Eb I-64 On/Off
MoDOT* Ramps Channelization - Intersection Improvements 6633-16 $157,976 PE* Oct-16 08/11/16
MO 340 Corridor Improvements - Chesterfield Parkway To S/O Eb I-64 On/Off
MoDOT* Ramps Channelization - Intersection Improvements 6633-16 $244,000) ROW* Mar-16 08/21/16
O'Fallon* MO DD - At Sommers Road New Traffic Signal 6628-16 $96,000] ROW* Apr-16 08/01/16
FY16 Reasonable Progress Obligated 09/16/2016




FY 2016 Reasonable Progress Update:
September 16, 2016

North Point Prairie Bridge - Bridge Over Unnamed Tributary To Mccoy Creek

St. Charles County |Replace Bridge 6460B-15 $332,000] CONST Feb-16 08/08/16
Gateway Green Light, Phase 3 - Various Roads In St. Charles County Fiberoptic

St. Charles County |Cable, Cctv, Dms Installation, Vehicle Detection 6473-15 $1,445,712| CONST Oct-15 08/17/16

St. Louis County Bellefontaine Road-2018 - 1-270 To St. Louis City Limits Resurfacing 6503P-16 $179,519 PE Jun-16 08/22/16
Chesterfield Parkway West (North) - 1-64 To Olive Boulevard (MO 340)

St. Louis County Resurfacing - ADA Improvements - Dual Left At Swingley 6607H-16 $116,780 PE Apr-16 08/25/16
Fee Fee Road - MO 340 To 430" W/O Bennington Pl Replace Damaged

St. Louis County _ |Concrete Slabs 6349-16 $142,400 PE Mar-16 08/23/16
Union Road (2016) - Lindbergh Boulevard To 0.15 Mi S/O Reavis Barracks Rd

St. Louis County Resurfacing - Replace Damaged Slabs 6342-15 $2,642,400) CONST Dec-15 08/25/16
Washington Street - Lindbergh Boulevard To Rue St. Pierre Replace Damaged

St. Louis County Concrete Slabs. 6350-15 $989,600| CONST Aug-16 08/25/16
Bieker/Steutermann Roads - Bieker Rd: MO 47 To City Limit; Steutermann Rd:

Washington MO A To MO 47 - Resurfacing 6466-16 $16,000 PE Sep-16 08/11/16

Wentzville Interstate Drive Multiuse Trail - Wilmer Rd To Mo Z Shared Use Path (10" 6662-16 $16,744 PE Dec-16 08/16/16
MO 109 Tunnel - South Of Eb MO 100 On/Off Ramp Shared Use Path

Wildwood 10')/Tunnel (12" 6663-16 $46,500 PE Dec-16 08/03/16

August Total  $7,506,165 Projects

Great Rivers Centennial Greenway Phase 2A - Heritage Landing To Muegge/Old 94 Shared

Greenway Use Path/Bridge Over MO 364 (10" 6546-16 $1,000,000f CONST Dec-15 09/08/2016
Page Avenue (MO D) - At Ferguson Avenue Crosswalk/Intersection

Pagedale Improvements - Sidewalks 6495-16 $75,286 PE Feb-16 09/08/2016
Discovery Bridge (MO 370) Shared Use Paths - Boschert Greenway Trl To Earth

St. Charles City City Levee Trl Shared Use Path (6') One Way Each Direction 6656-16 $110,000 PE Dec-16 09/08/2016
Bluff Road - MO 100 To Vossbrink Drive Resurfacing - Add Right Turn Ln At MO

Washington 100 6365-15 $36,000 ROW Sep-16|  09/09/2016
September Total  $1,221,286 4 Projects

FY16 Reasonable Progress Obligated 09/16/2016



FY 2016 Reasonable Progress Update:

September 16, 2016

Not Obligated - Preliminary Engineering

Scheduled
Sponsor Title-Description TIP# FY 2016 Phase Obligation
TOTAL $2,586,763 17 PROJECTS

Franklin County Fiddle Creek Road Bridge - Over Fiddle Creek Replace Bridge (# 0800022) 6602-16 $60,800| PE
MODOT 1-70 - At Broadway (Northbound) Relocate Wb Off Ramp To Carrie 6630-16 $160,000( PE

Columbia And Southwest Bridge - Over Union Pacific Railroad Pe For Bridge
St. Louis Replacement And Row 6502A-16 $960,000{ PE

Traffic Management Enhancements, Phase 3 - Install Traffic Monitoring Cameras,
St. Louis Downtown Signal Optimization, Fiberoptic Install, Traffic Op Center 6631-16 $540,000( PE
St. Louis County |Berry Rd Sidewalk - Brownell Ave To Gramercy Pl Sidewalk(6") 6658-16 $65,760| PE

Buckley Road-2017 - Lemay Ferry Road(MO 267) To Sappington Barracks Road
St. Louis County  [Resurfacing 65030-16 $77,816] PE
St. Louis County |West Adams Avenue/Ballas Road Geyer Rd to Dougherty Ferry Rd - Resurfacing| 6607A-18 $82,720| PE

Hawkins-Fuchs Road/Old Lemay Ferry Road-2017 - Hawkins-Fuchs: Meramec
St. Louis County  |Bottom - Old Lemay Ferry Old Lemay Ferry: Lemay Ferry To Hawks-Fuchs 6503H-16 $44,532| PE

Jennings Station Road (South) Infrastructure - West Florissant Avenue To 260
St. Louis County  |Sw Of Hord Avenue Resurfacing 6503R-16 $88,800| PE

Lucas & Hunt (South) - 2017 - West Florissant Ave To Hord Avenue Replace
St. Louis County |Damaged Concrete Slabs 6503Q-16 $45,778| PE
St. Louis County |Lucas And Hunt Road - MO 180 To Woodrow Resurfacing 6347-16 $124,000{ PE
St. Louis County |Marine Avenue - Mckelvey Rd To Dorsett Rd Resurfacing 6352-16 $65,600 PE
St. Louis County  |North & South Road Infrastructure - Delmar To MO 340 Resurfacing 6359-16 $86,400 PE

Sappington Barracks Road-2017 - Telegraph Road (M0231) To Barracks View
St. Louis County  |Road Resurfacing 65031-16 $39,988| PE
St. Louis County  |Vance Road - Meramec Station Rd To Valley Park City Limits. Resurfacing 6356-16 $75,200| PE

Westport Plaza Drive/Marine Avenue - 2017 - Lackland Road To Glenmeade
St. Louis County  [Drive (Excluding MO D And I-270 Crossings) - Resurfacing 6503S-16 $56,369| PE
Webster Groves  |Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd Sidewalk (5" 6661-16 $13,0001 PE Dec-16

* Project has another phase of work programmed in FY 2016
B Project has missed a scheduled obligation
FY16 Reasonable Progress Not Obligated - PE 09/16/2016



FY 2016 Reasonable Progress Update:

September 16, 2016

Not Obligated - Right of Way

Scheduled
Sponsor Title-Description TIP# FY 2016 Phase Obligation
TOTAL $186,500 3 PROJECTS
Des Peres Oak Drive Bridge - Over Two-Mile Creek Replace Bridge 6309-15 $16,000 ROW Sep-16
St. Louis County* |Conway Road Sidewalk - Mason Rd To Mason Rd Sidewalk (5" 6552-15 $122,500] ROW*
Union W. Springfield Avenue - Independence Drive To Oak Street Resurfacing 6463-16 $48,000 ROW
* Project has another phase of work programmed in FY 2016
B Project has missed a scheduled obligation
FY16 Reasonable Progress Not Obligated - ROW 09/16/2016



FY 2016 Reasonable Progress Update:
September 16, 2016

Not Obligated - Construction

Scheduled
Sponsor Title-Description TIP# FY 2016 Phase Obligation
TOTAL $14,235,200 14 PROJECTS
Great Rivers River Des Peres Greenway, Phase 6 - Shrewsbury Metrolink Station To Slay
Greenway Park In The City Of Saint Louis Shared Use Path 6465-16 $1,500,000f CONST
Signal Optimization 2016 (B) - Locations Along MO 100 (Stl City), MO AC, MO B,
MoDOT MO N MO 367, MO U (Stl Co); And MO 115 (Stl City And Co) 6472B-16 $428,000 IMPL
Zumbehl Road/Friedens Road - Veteran'S Memorial Parkway To Arena Parkway
St. Charles Slab Replacement - Diamond Grind - ADA Improvements 6333-15 $1,168,000f CONST
Downtown Traffic Signal Improvements - Broadway & 7Th St: Chestnut St. To
St. Louis Market St Chestnut St & Market St 7Th St. To Broadway 6476-15 $1,056,000) CONST
Newstead Avenue - St. Louis Avenue To Natural Bridge Avenue Sidewalk
St. Louis Replacement - Lighting - Resurfacing 6337-15 $1,280,000f CONST
North Broadway - Thrush Avenue To Walter Avenue Lane Diet (4 To 2 Lns) -
St. Louis Replace Sidewalks - Traffic Signals 6338-15 $1,840,000) CONST
Washington Avenue - Grand Blvd To The Sheldon Concert Hall Pedestrian
St. Louis Facilities (12") - Lighting - Shared Ln Marking 6550-16 $1,000,000f CONST
East Concord And Reavis Road - E. Concord: MO 21 To Von Talge - Reavis:
St. Louis County MO 21 To Mackenzie Resurfacing 6353-15 $1,031,200) CONST
Lilac Avenue Infrastructure - Chambers Rd To 1-270 Resurfacing - ADA
St. Louis County Improvements 5807-14 $848,000f CONST
North Hanley Road - C - 60' N/O Madison Ave To 1100 ' S/O Frost Ave
St. Louis County Resurfacing 6344-15 $527,200) CONST
St. Louis County Old State Road - MO 109 To Old State Spur Resurfacing 6343-15 $701,600f CONST
St. Louis County Ringer Road - Lemay Ferry Rd To Milburn Rd Resurfacing - ADA Improvements | 5813-14 $760,000) CONST
St. Charles Rock Road East - Taussig Road East To Pennridge Lane
St. Louis County Resurfacing 6357-15 $831,200f CONST
Telegraph Road - Lemay Ferry Rd To Kingston Dr Resurfacing - Signal
St. Louis County Interconnect 5814-15 $1,264,000) CONST

* Project has another phase of work programmed in FY 2016
B Project has missed a scheduled obligation

FY16 Reasonable Progress Not Obligated - CONST/IMPL

09/16/2016



FY 2016 Reasonable Progress Update:
September 16, 2016

Project Adjustments

Phase of Reason for
Sponsor Title-Description TIP# FY 2016 Work Adjustment Adjustment Date
TOTAL $15,622,045 17 PROJECTS
October Total 0 Projects
———————
November Total 0 Projects
———————
December Total 0 Projects
———————
January Total 0 Projects
———————
February Total 0 Projects
———————
March Total 0 Projects
———————
April Total 0 Projects
———————
Total 0 Projects
No federal funds
needed for ROW -
Ferguson Street Improvements - Carson: Flor - City Lim, Church: Flor - moved to FY17
Ferguson Elizabeth Dade: Ns Rr Approach; Ferguson Ave: Elizabeth-W Flor 6312-15 $8,000 ROW construction 06/27/2016
Sappington Corridor ITS - Various Locations Along Sappington Rd, Project granted
St. Louis County Kennerly Rd Old Tesson Rd, Mattis Rd 6477D-15 $565,800f CONST 3-month extension 06/29/2016
North Central County ITS - 2016 - Various Locations Along Woodson, Project granted
St. Louis County Mcknight, Delmar, Baur, And Schuetz - Install Fiberoptic 6400-16 $903,200f CONST 3-month extension 06/29/2016
Hanley Industrial Court Ped Improvements - Strassner: Hanley Ind. Ct To Project granted
Brentwood* Mem Park Hanley Ind Ct: 3 Way Stop To Bernard Dr 6306-15 $625,156] CONST* 9-month extension 06/29/2016
MO N Shared Use Path - Motherhead Rd To Mid Rivers Mall Dr Shared Project granted
Cottleville* Use Path (10 6543-15 $484,662| CONST* 9-month extension 06/29/2016
Woodland Shared Use Path - Vineland Elem School To De Soto High Project granted
De Soto School Shared Use Path (8") 6545-16 $298,278| CONST 9-month extension 06/29/2016
Great Rivers Deer Creek/ Shady Creek Greenway - Lorraine Davis Park To Deer Creek Project granted
Greenway Park Shared Use Path (10-12") - Shared Ln Markings 6547-16 $800,000f CONST 9-month extension 06/29/2016
MO K Shared Use Path - Various Locations Along MO K - Feise To Project granted
O'Fallon* Technology Shared Use Path (10" 6548-15 $662,168] CONST* 9-month extension 06/29/2016
Thornton Road, Phase 2 - Molly's Street To North Monroe Street Project granted
Pacific Resurfacing - Add Sidewalk - Lighting 6327-15 $564,162| CONST 9-month extension 06/29/2016
First Capitol/Fifth St - 1St Capitol: Fifth St To E/O 2Nd; 5Th: 1St Cap To Project granted
St. Charles Madison Upgrade Ped Facility (5') - Utility Relocation 6549-15 $640,192| CONST 9-month extension 06/29/2016
Chesterfield Valley ITS - Various Locations Along Chesterfield Pkwy, Wild Project granted
St. Louis County Horse Creek Rd, Chesterfield Airport Rd 6477A-15 $607,200] CONST 9-month extension 06/29/2016
Airport - Westport And Vicinity ITS - Various Locations Along Elizabeth Project granted
St. Louis County Ave, Paul Ave, Bermuda Dr, J.S. Mcdonnell Blvd, Mckelvey Rd 6477B-15 $989,000f CONST 9-month extension 06/29/2016
Northeast County ITS - Various Locations Along New Halls Ferry Rd, Project granted
St. Louis County Parker Rd Redman Ave, Shepley Dr 6477C-15 $1,527,200f CONST 9-month extension 06/29/2016
Creve Coeur Mill Bridge-2016 - Over Branch Of Creve Coeur Creek Project granted
St. Louis County Replace Bridge 6461A-15 $663,985 CONST 9-month extension 06/29/2016
Lackland Road Bridge - Over E Tributary Of Fee Fee Creek Replace Project granted
St. Louis County Bridge 6461B-15 $628,590| CONST 9-month extension 06/29/2016
Project granted
St. Louis County* Conway Road Sidewalk - Mason Rd To Mason Rd Sidewalk (5') 6552-15 $607,775] CONST* 9-month extension 06/29/2016
Old Jamestown Road Sidewalk - Old Jamestown Forest Dr To Jerries Ln Project granted
St. Louis County* Sidewalk (5') 6551-15 $349,600) CONST* 9-month extension 06/29/2016
Missouri Bottom Road - Fee Fee Rd To |-270 Resurfacing - ADA Project granted
St. Louis County Improvements 5810-15 $1,088,000] CONST 9-month extension 06/29/2016
Jungermann Rd Bridge - Over Branch Of Spencer Creek Replace Culverts Project granted
St. Peters (23077 And 23079) 6563-15 $1,244,929| CONST 9-month extension 06/29/2016
Project granted
University City* Kingsland Ave - Over Ne Branch Of River Des Peres Repair Culvert 6564-15 $1,084,000f CONST* 9-month extension 06/29/2016
Denmark Road, Ph 2 - St. Andrews Dr To Grandview Farms Dr
Resurfacing - Sidewalk Over Tributary Of Bourbeuse River Bridge Project granted
Union Replacement 6363-15 $984,056 CONST 9-month extension 06/29/2016
June Total $15,325,953 15 Projects
No federal funds
needed for ROW -
Chesterfield City Fleet Conversion - Construct Cng Fueling Facility, moved to FY17
Chesterfield* Purchase 7 Cng 2.5 Ton Trucks, 6 Cng/Gas 1.5/1/0.5 Ton Trucks 6625-16 $24,000 ROW* implementation 07/12/2016
July Total $24,000 1 Projects
Design underway
Clayton Road -2017 - St. Louis City Limits To Louwen Drive Resurfacing - prior to execution of
St. Louis County ADA Improvements 6503D-16 $272,092 PE program agreement 08/31/2016

August Total $272,092 1 Projects

September Total 0 Projects

FY16 Reasonable Progress Project Adjustments 09/16/2016



FY 2016 Reasonable Progress Update:
September 16, 2016

Phase of [Scheduled Reason for

Sponsor Title-Description FY 2016 Work Obligation Removal Removal Date
TOTAL $821,725 5 PROJECTS
October Total 0 Projects
Banshee Road - 2017 - James S. Mcdonnell Boulevard To 0.45 Sponsor will perform
St. Louis County Miles West Resurfacing 6503E -13 $30,400 Oct-15 work with local funds 11/30/2015
November Total $30,400 1 Projects
December Total 0 Projects
January Total 0 Projects
MO K Bike/Ped Improvements - At I-70 Interchange - B/W change in scope of
Mariae Ln And Veterans Memorial Pkway - Outer Roads 5886-13 $588,045 CONST Jun-16 project 02/03/2016
February Total $588,045 1 Projects
March Total 0 Projects
April Total 0 Projects
May Total 0 Projects
2017 North County ITS - Along Ashby; Brown; Dorsett; Jennings Sponsor will perform
St. Louis County Stn Rd Lilac; North & South Rd; And Mckelvey Rd 6636A-16 $72,560 PE Feb-16 work with local funds 06/10/2016
2017 Southwest County ITS - Various Locations Along Bowles Sponsor will perform
St. Louis County Ave; Clayton Rd; Hawkins Rd And Old State Rd 6636C-16 $63,840 PE Feb-16 work with local funds 06/10/2016
2017 West County ITS - Along Carman Rd; Chesterfield Pky W; Sponsor will perform
St. Louis County Conway Rd; Kehrs Mill Rd; Mcknight Rd & Weidman Rd 6636D-16 $66,880 PE Feb-16 work with local funds 06/10/2016

June Total $203,280 3 Projects

July Total 0 Projects

August Total 0 Projects

September Total 0 Projects

FY16 Reasonable Progress Removed 09/16/2016



FY 2016 Reasonable Progress Update:
September 9, 2016

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant project delays and
created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of Governments(EWGCOG) has taken
a firm stance on delinquent projects through enforcement of the Council's Policy on Reasonable Progress.

Currently there are 170 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2016 of the FY 2016-2019 TIP. These projects, sponsored by 50
different agencies and representing $88 million in federal funds ,are subject to a September 30, 2016 deadline to obligate the federal funds(or June 30,2016 if noted). To
obligate funds, a sponsor must obtain approval from the Missouri Department of Transportation (MoDOT) depending on the milestone. Generally a project must meet
three milestones before construction or implementation of a project may begin. These milestones include approval of design contract (PE), approval to acquire right-of-
way(ROW), and final plan approval/authority to advertise (Const or Impl). If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a
September 30 deadline), the project sponsor will have the opportunity to ask for consideration of a “one-time extension” in their project schedule. One-time extensions of
up to three (3) months may be granted by East-West Gateway staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to
the Board of Directors for their consideration and approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides to not proceed,
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Obligated Project Adjustments Removed Not Obligated
Date # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
PE ROW CONST
10/01/15 0 $0] O $0] 0 $0| 58 $9,813,002| 23 $1,731,780] 81 $76,700,121| 162 $88,244,903
10/31/15 2 $195,400[ O $0| O $0| 58 $9,750,757| 23 $1,731,780] 80 $76,628,721| 163 $88,306,658
11/30/15 6 $929,165[ 0 $0] 1 $30,400] 53 $8,979,444| 23 $1,731,780] 80 $76,628,721| 163 $88,299,510
12/31/15 9 $1,405,770| 0O $0| 1 $30,400| 53 $8,938,768| 21 $1,590,180| 79 $76,334,392| 163 $88,299,510
01/31/16 14 $9,366,761 | 0 $0] 1 $30,400| 52 $8,794,016] 21 $1,590,180| 75 $68,518,153| 163 $88,299,510
02/29/16 28 $15,415,717| 0O $0| 2 $618,445| 54 $8,680,894| 19 $1,342,180| 67 $62,551,196| 170 $88,608,432
03/31/16 46 $27,923,278 | 0 $0| 2 $618,445 | 47 $7,566,300| 17 $1,285,780] 60 $51,992,076| 172 $89,385,879
04/30/16 62 $31,562,464] 0 $0| 2 $618,445| 40 $6,932,872| 12 $1,160,180| 56 $49,615,165| 172 $89,889,126
05/31/16 69 $33,169,134| 0 $0| 2 $618,445 | 38 $6,875,954| 10 $1,087,700] 54 $48,469,304| 173 $90,220,537
06/30/16 91 $47,808,853| 15 $15,325,953| 5 $821,725[ 31 $4,210,914| 10 $714,500 21 $21,338,592| 173 $90,220,537
07/31/16 95 $48,040,853 | 16 $15,349,953| 5 $821,725 | 29 $4,090,914| 7 $578,500{ 21 $21,338,592| 173 $90,220,537
08/31/16 112 $55,303,018 | 17 $15,622,045| 5 $821,725 | 19 $2,772,049| 5 $466,500] 15 $15,235,200| 173 $90,220,537
09/09/16 112 $55,303,018 | 17 $15,622,045| 5 $821,725| 19 $2,772,049| 5 $466,500{ 15 $15,235,200{ 173 $90,220,537
09/16/16 0 $0
09/23/16 0 $0
09/30/16 0 $0
[ PE - Preliminary Engineering Funds [ ROW - Right of Way Acquisition Funds [ CONST/IMPL - Construction Funds
FY16 Reasonable Progress Summary 09/09/2016




FY 2016 Reasonable Progress Update:
September 9, 2016

Obligated

Scheduled Actual
Sponsor Title-Description TIP# FY 2016 Phase Obligation Obligation
TOTAL $55,303,018 112 PROJECTS
Jefferson County  [Charter Church Road Bridge - Over Plattin Creek Replace Bridge 6486-16 $124,000 PE Jan-16 09/01/15

Arterial Management Interface (AMI) Diversion Plan - MO 370, MO 364 And MO

MODOT 367 At Various Interchanges In St Louis District Metro - Develop Alt Rt Plans 6470-16 $71,400| IMPL obligated 09/01/15
October Total $195,400 2 Projects

MoDOT - Citizens

November Total

Driving Change Through Transit Ridership Program - Stl City & Stl County - Two

$733,765

Creve Coeur Warson Road Improvements 6479-16 $61,755 PE Feb-16 11/24/15
Imperial Main Street Road/River Street - Old State Road To 328 Feet East Of Us

Jefferson County  |61/67 Reconstruct - Sidewalk - Intersection Improvements 6487-16 $120,000 PE Dec-15 11/24/15

St. Louis County* [Vance Rd Bridge - Over Fishpot Creek Replace Bridge 6562-15 $162,120 PE* Dec-15 11/05/15

St. Louis County* |Old Halls Ferry Rd Bridge - Over Coldwater Creek Replace Bridge 6561-15 $101,040 PE* Dec-15 11/05/15

St. Louis County* |Conway Road Sidewalk - Mason Rd To Mason Rd Sidewalk (5% 6552-15 $52,850 PE* Dec-15 11/24/15
Forsyth Boulevard - Big Bend Blvd. To Western City Limit Resurfacing-Bike

University City Facilities 6464-16 $120,000 PE Oct-15 11/12/15

University Cit Kingsland Ave - Over Ne Branch Of River Des Peres Repair Culvert 6564-15 $116,000 PE* Dec-15 11/06/15

Projects

For Modern Transit [Year Outreach Prog. Launch Zimride - Expand Try & Ride - Education/Outreach | 6634-16 $294,329| IMPL Oct-15 12/08/15
Maupin Street - Wall Street To 400" South Of The Locust Street Reconstruct

New Haven Road - ADA Improvements 6324-15 $80,000[ ROW Mar-16 12/21/15
Shared Lane Markings - Old Bonhomme: Centennial Grnwy - 81st; 81st: Ob-

University City* Olive 82nd: Olive - Groby; Purdue: Olive - Canton; Jack: Delmr To Univ Dr 6554-15 $10,276 PE* Dec-15 12/04/15

St. Louis County Musick Avenue Bridge - Over Gravois Creek Replace Bridge - Build Sidewalk 6358-15 $61,600] ROW Jun-16 12/30/15
Old Jamestown Road Sidewalk - Old Jamestown Forest Dr To Jerries Ln

St. Louis County* |Sidewalk (5' 6551-15 $30,400 PE* Dec-15 12/30/15

December Total $476,605 3 Projects

Tenbrook Road/ Fox Schools Exit - At Jeffco Blvd (US 61/67) Left Turn Lanes -

Arnold Sidewalk - Intersection Improvement 6624-16 $51,660 PE* Apr-16 01/26/16

Jefferson County  |Marine Vessel Engine Repower - Repower 10 Marine Vessels Serving

Port Authority Mississippi And Missouri Rivers In Non-Attainment Area 6468-15 $871,983| IMPL Dec-15 01/05/16

Maryland Heights -|Adie Road, Phase 3 - Fee Fee Road To Schuetz Road Sidewalks - Road

EXT Reconstruction - Center Turn Ln 5779-15 $1,800,000f CONST Jun-16 01/13/16
I-70 - At Fifth Street& Fairgrounds Rd - Diverg Diamond Int At Fifth Street -

MODOT Access Improvements To Fairgrounds 6474-16 $3,879,000f CONST Dec-15 01/06/16
MO 30 Traffic Signals - Russell Blvd To Grand Blvd Replace Signals And

MoDOT - EXT Upgrade Detection 6394-15 $1,265,256] CONST Jun-16 01/27/16
Baur Boulevard/ Guelbreth Lane - 2017 - Baur Blvd: Warson-Lindbergh;

St. Louis Count Guelbreth: Schuetz- Old Olive Street Rd - Resurfacing 6503N-16 $93,092 PE Oct-15 01/20/16

January Total  $7,960,991 Projects
Chesterfield South Greentrails Drive - Ladue Road To White Road 5753-14 $1,532,208] CONST Apr-16 02/29/16
Ellisville Hutchinson Road - MO 100 To Clayton Road Resurfacing - ADA Improvements 6310-15 $440,356] CONST Oct-15 02/19/16
Festus MO A - At Pounds Rd Install Traffic Signal 6583-16 $22,050 PE Jan-16 02/15/16
Florissant St. Anthony Lane Bridge - Over Fountain Creek Replace Bridge 6458-15 $8,000f ROW Nov-15 02/26/16
Ladue Lay Road - Clayton Road To Mcknight Road Resurfacing - Add Sidewalk 6488-16 $103,642 PE Nov-15 02/29/16
Maupin Street, Phase 2 - MO 100 To 375 Feet South Of Locust Street
New Haven Resurfacing - Sidewalk - ADA Improvements 6492-16 $66,582 PE Oct-15 02/10/16
St. Charles County
- EXT O'Fallon Rd - At Gutermuth Rd Install Traffic Signal 6397-15 $181,520| CONST Jun-16 02/01/16
Baxter Road (West)-2017 - Clarkson Road To 0.1 Mile North Of Country Field
St. Louis County Drive Resurfacing 6503K-16 $96,000 PE Jul-16 02/02/16
Big Bend Boulevard Central - MO 100 To Laclede Station Road Resurfacing - Rt
St. Louis County Turn Ln At MO 100 6341-15 $1,591,200] CONST Jan-16 02/25/16
Mexico Road Shared Use Path Bridge--Over Dardenne Creek--Shared Use Path
St. Peters (101 6553-15 $376,260] CONST Dec-15 02/09/16
St. Peters Sutters Mill Road Bridge - Over Spencer Creek Replace Bridge - Sidewalk 6304-15 $997,368| CONST Nov-15 02/26/16
Sullivan W. Springfield Traffic Signal - At ElImont Construct Traffic Signal 6362-15 $260,000) CONST Oct-15 02/19/16
Town & Country Clayton Road - At Ballas Rd Intersection/Crosswalk Improvements 6505-16 $133,770 PE Dec-15 02/02/16
Independence Road, Phase 4 - 350 Feet W/O Nancy Lane To Galahad Drive
Weldon Spring Reconstruct Road - Construct Multi-Use Path 6366-15 $240,000) ROW Dec-15 02/25/16

14

FY16 Reasonable Progress

February Total
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FY 2016 Reasonable Progress Update:
September 9, 2016

Henry Avenue - Clayton Road To Ballwin City Limits Resurfacing - ADA

March Total

Tenbrook Road/ Fox Schools Exit - At Jeffco Blvd (US 61/67) Left Turn Lanes -

$12,507,561

Ballwin Improvements 6305-15 $22,800] ROW Jan-16 03/03/16

Ballwin Ramsey Lane Bridge - Over Fishpot Creek Replace Bridge 6577-16 $73,600 PE Dec-15 03/21/16

Ballwin Ries Road Bridge - Over Fishpot Creek Replace Bridge 6457-15 $33,600] ROW Dec-15 03/31/16

Bellefontaine Ashbrook Drive And Cabot Drive Roadway And Sidewal - Ashbrook Dr -

Neighbors Chambers Road To Cabot Drive Cabot Dr - Ashbrook Drive To Coburg Lands 6578-16 $71,156 PE Jan-16 03/03/16

Chesterfield* Chesterfield City Fleet Conversion 6625-16 $142,959 PE* Apr-16 03/09/16

Florissant Robinwood Elem School Ped Signal - At Derhake Replace Signal 6482-16 $12,955 PE Feb-16 03/17/16

Florissant N Lafayette Street - Washington To Us 67 Reconstruction- Bike Facilities 6483-16 $223,707 PE Feb-16 03/17/16

Herculaneum Scenic Drive, Phase 2 6485-17 $680,049] CONST Sep-16 03/23/16

Jefferson County  |Kramme Road Bridge - Over Calvey Creek Replace Bridge 5770-14 $321,600] CONST Dec-15 03/18/16

Jefferson County  |Upper Plattin Rd - Upper Plattin Spur To Desoto City Limits Resurfacing 6318-16 $391,040) CONST Nov-15 03/18/16
Kirkwood Road - Manchester Rd To Big Bend Blvd Signal Optimization -

Kirkwood Interconnect - Upgrade Signals 6627-16 $418,217 PE Dec-15 03/21/16
Ronald Reagan Drive Sidewalk - Lake St. Louis Blvd To Technology Dr Loop

Lake Saint Louis __ [Sidewalk - ADA Improvements 6320-15 $196,480| CONST Apr-16 03/09/16

Metro Bus Replacement - 2016 (A) - Replace 11 Buses 6623A-16 $4,000,000{ IMPL Feb-16 03/24/15

Metro Bus Replacement - 2016 (B) - Replace 11 Buses 6623B-16 $4,000,000] IMPL Feb-16 03/24/15

Madison County Ridefinders Marketing & Outreach - 2014 - MO - Increase Awareness, Interest,

Transit District And Participation In Ridefinders To Employers And Commuters 6378-14 $1,230,000{ IMPL Jan-16 03/21/16
Signal Optimization 2016 (A) - Locations Along MO 30 (Stl City) - Us 50 (Franklin

MoDOT Co) & MO 100, MO 267, And 1-64 Interchanges (Stl Co) 6472A-16 $420,000] IMPL Nov-15 03/17/16
Bryan Road - Sunview Drive To Norwood Hills Concrete Slab Replacement -

O'Fallon ADA Improvements 6590-16 $40,000 PE Oct-15 03/02/16

O'Fallon Mexico Road - MO K To Barrington Drive Resurfacing - Sidewalk (5") On N Side [ 6591-16 $72,000 PE Jan-16 03/31/16

O'Fallon* MO DD - At Sommers Road New Traffic Signal 6628-16 $60,000 PE* Jan-16 03/07/16

St. Ann Ashby Road - International Dr to Baltimore Ave - Resurfacing 6593-17 $97,398 PE Sep-16 03/31/16

Projects

April Total
Horine Road - Hillsboro Rd (N. 5Th Street) To Richard Avenue Resurfacing - Add

$3,639,186

Arnold Sidewalk - Intersection Improvement 6624-16 $41,507| ROW Sep-16 04/20/16
Hanley Industrial Court Ped Improvements - Strassner: Hanley Ind. Ct To Mem

Brentwood* Park Hanley Ind Ct: 3 Way Stop To Bernard Dr 6306-15 $36,000] ROW* Jan-16 04/29/16

Chesterfield Schoettler Road Bridge - Over Creve Coeur Creek Replace Bridge - Sidewalk 6302-15 $41,600] ROW Nov-15 04/29/16
Old Gravois Road, Phase 1 - Water Street To Ferry Street Reconstruct - Add

Fenton Sidewalks - ADA Improvements 6311-15 $16,000f ROW Jan-16 04/29/16

Jefferson County  [Romaine Creek Road Bridge - Over Sugar Creek Replace Bridge 5772-14 $193,840| CONST Dec-15 04/22/16

Jefferson County  |Stroup Road Bridge - Over Little Creek Replace Bridge 5774-14 $983,071) CONST Dec-15 04/18/16
Spring Meadows Drive Bridge - Over Grand Glaize Creek Replace Bridge -

Manchester Sidewalk 6608-16 $112,000 PE Nov-15 04/11/16

Metro Call-A-Ride Van Replacement - Replace Six Call-A-Ride Vans 6576-17 $800,000| IMPL Feb-16 04/20/16

Moline Acres Monarch and Northumberland Road 6491-17 $571,340| CONST Sep-16 04/18/16

O'Fallon Waterford Crossing Dr - At MO K Add Right Turn Lane 6372-14 $400,000) CONST Dec-15 04/18/16
Dorsett Road (West) - 2017 - I-270 To 160 Feet West Of 2Nd Commercial Ent.

St. Louis County To Dorsett Village Shopping Plaza - Resurfacing 6503G-16 $101,428 PE Oct-15 04/08/16

St. Louis County Kehrs Mill Road - Clarkson Rd To Clayton Rd Resurfacing 6355-15 $85,600 PE Oct-15 04/06/16
North Hanley Road - D - 1100" S/O Frost Ave To 60' N/O Morningaire Circle

St. Louis County Replace Damaged Concrete Slabs 6345-16 $96,000 PE Jul-16 04/08/16

St. Louis County Hanley Road - B - MO D To MO 180 Resurfacing 6346-16 $92,800 PE Jul-16 04/08/16
N. Rock Hill Road Bridge - Over Shady Grove Creek (And Approaches) Bridge

Webster Groves Replacement 6462-15 $32,0000 ROW Apr-16 04/07/16
Flashing Yellow Arrows - 10 Signalized Intersections Along Wentzville Pkwy, W

Wentzville Meyer, And Luetkenhaus Blvd 6632-16 $36,000 PE Jan-16 04/13/16

Projects

Festus - EXT Sidewalks 5760-13 $833,120| CONST Jun-16 05/10/16
Jefferson County  |Big Hollow Road Bridge - Over Saline Creek Replace Bridge 6317-15 $44,480] ROW Jan-16 05/26/16
S.Kirkwood Rd - Nipher M.S. Safe Routes To School - Chester Ave To Idlewild PI
Kirkwood Sidewalk (5'-6") 6654-16 $33,090 PE Dec-16 05/19/16
FY16 Reasonable Progress Obligated 09/09/2016




FY 2016 Reasonable Progress Update:
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Flashing Yellow Installation Arrow 2016 - Locations Along MO 100 (Stl City); MO

MoDOT 367, 1-270, 1-70, I-55, 1-64 (Stl Co); I-55 (Jefferson Co); I-44 (Franklin Co) 6471-15 $312,741| CONST Jun-16 05/01/16
MO 100 Shared Use Bridge Connection - Over MO 100 (At School/Park) Shared

New Haven Use Path - Bridge (10" 6655-16 $23,828 PE Dec-16 05/19/16

Oak Grove Village |E. Springfield Road Bridge - Over Winsel Creek - Replace Bridge 6494-16 $331,411| CONST Sep-16 05/26/16
Wabash Avenue - Sonderen Street To East Of Edlen Lane Reconstruct Road -

O'Fallon Sidewalk 6325-15 $28,000f ROW Dec-15 05/23/16

MayTotal $1,606,670 7 Projects

Chesterfield Pkwy Sidewalk And Bridge - Schoettler Valley Drive To 550" N/O

Chesterfield Conway Rd Sidewalk (6') - Bridge (10") 6542-16 $900,000] CONST Nov-15 06/06/16
MO N Shared Use Path - Motherhead Rd To Mid Rivers Mall Dr Shared Use Path

Cottleville* (10" 6543-15 $58,400] ROW* Nov-15 06/05/16
Coeur De Ville Lane - Sidewalk - MO 340 (Olive Blvd) To MO Ab (Ladue Rd)

Creve Coeur - EXT |Resurfacing - Parc Provence To Royal Valley Dr 5755-14 $363,629| CONST Jun-16 06/28/16

De Soto Main St Bridge - Over Tanyard Branch Replace Bridge 6558-15 $78,000[ ROW May-16 06/28/16
Highmont Drive - Forestwood Ave To West Florissant Ave Overlay - Base Repair

Ferguson Replace Sidewalk 6481-16 $132,800 PE Oct-15 06/30/16

Franklin County - |Bend Road Bridge - Over Meramec River (And Approaches) Replace Bridge -

EXT Realign Road 6303-14 $3,463,843| CONST Jun-16 06/16/16
Motorist Assist Upgrades - Along Motorist Route - 208 Miles; Install Gps

MoDOT Interoperable Communication W Emergency Services 6635-16 $288,474| IMPL Apr-16 06/02/16
Street Improvements - 2015 - Weil: Shrews - City Limits; Kenrick Manr/Trian:

Shrewsbury Laclede Stn To Watson; Shrewsbury Ave: Weil To Murdoch 6330-15 $781,738] CONST Oct-15 06/24/16
Germania Street - Gravois Avenue (MO 30) To I-55 Resurfacing - Pedestrian

St. Louis Facilities 6501-16 $160,000 PE Nov-15 06/04/16

St. Louis Forest Park Parkway Bridge - Over Metrolink Replace Bridge 6560-15 $2,500,000] CONST Mar-16 06/28/16
Meramec Bottom Road & Ambs Road - Meramec Bottom Rd - Kerth Rd To MO

St. Louis County 21 Ambs Rd - Mattis Rd To Butler Hill Rd 5809-14 $872,000) CONST May-16 06/30/16

St. Louis County Halls Ferry Road - St. Cyr Rd To St. Louis City Limits Resurfacing 6348-16 $108,000 PE Jun-16 06/30/16

St. Louis County*  |Old Halls Ferry Rd Bridge - Over Coldwater Creek Replace Bridge 6561-15 $104,000] ROW* Jun-16 06/27/16

St. Louis County* |Vance Rd Bridge - Over Fishpot Creek Replace Bridge 6562-15 $124,800) ROW* Jun-16 06/15/16
2017 South County ITS - Locations Along Ambs Rd; Butler Hill; Lemay Ferry

St. Louis County Lindbergh Blvd; Union Rd, Forder Rd And Meramec Bottom Rd 6636B-16 $60,960 PE Feb-16 06/29/16

St. Louis County - |West Florissant Avenue - 1-270 To Rail Trestle At Buzz Westfall Center

EXT Preliminary Engineering - Great Streets 6531-15 $2,000,000 PE Jun-16 06/30/16

Sunset Hills - EXT [West Watson Road - S. Lindbergh Blvd. To Robyn Road Resurfacing - Sidewalks| 5819-13 $859,406| CONST Jun-16 06/02/16
Jackson/Balson Ave Pedestrian Improvements - Balson - Hanley Rd To Purdue

University City Ave; Jackson Ave - Shaftesbury Ave To Balson Ave 6364-15 $193,106/ CONST Jan-16 06/05/16
Shared Lane Markings - Old Bonhomme: Centennial Grnwy - 81st; 81st: Ob:

University City* Olive 82nd: Olive - Groby; Purdue: Olive - Canton; Jack: Delmr To Univ Dr 6554-15 $117,548| CONST* May-16 06/24/16

Wildwood Mo 100 Shared Use Path Bridge--At 0.2 Miles East Of Mo 109--Shared Use Path| 6555-15 $450,000 CONST Dec-15 06/24/16

Wildwood - EXT  [Woods Road Bridge - Over Hamilton Creek. Bridge Replacement 5617-13 $560,000] CONST Jun-16 06/30/16

Wildwood - EXT Fox Creek Bridge - Over Fox Creek Replace Bridge 5828-13 $463,015| CONST Jun-16 06/16/16

une Total $14,639,719 Projects

Green Park Road - Lin Valle Drive To East Of Green Park Industrial Dr

Green Park Reconstruction - Shared Use Path (8") 6585-16 $120,000 PE Jan-16 07/15/16
MO K Shared Use Path - Various Locations Along MO K - Feise To Technology

O'Fallon* Shared Use Path (10" 6548-15 $36,000] ROW* Nov-15 07/28/16
Old Jamestown Road Sidewalk - Old Jamestown Forest Dr To Jerries Ln

St. Louis County* [Sidewalk (5 6551-15 $60,000] ROW* Feb-16 07/15/16

Wild Horse Creek Road Bridge - Over Branch Of Wild Horse Creek Replace

Wildwood Bridge - Realign Road 6368-15 $16,000 ROW Jun-16 07/11/16
July Total $232,000 4 Projects

Normandy Drive - Natural Bridge (MO 115) To St. Charles Rock Rd (MO 180)

Bel-Nor Reconstruct 6478-17 $72,000 PE Sep-16 08/25/16

Creve Coeur Emerson Road - Old Ballas Road To Ladue Road Sidewalk (5" 6544-16 $233,600] CONST Feb-16 08/17/16
Brotherton-January-Powell Street Improvements - Broth: Thomas To Hern;

Ferguson January: N Floris To City Lim Limits; Powell Dr - Elizabeth To N Florissant 6582-16 $163,654 PE Feb-16 08/08/16

Franklin County Possum Hollow Road Bridge - Over Tributary To Meramec River Replace Bridge [ 6484-16 $88,000 PE Oct-15 08/25/16

Grantwood Village |Grant Road - Gravois Road To Pardee Road Resurfacing - Lighting 6603-16 $63,200 PE Nov-15 08/31/16
Henry Avenue - Manchester Road To Ballwin City Limits Resurfacing - ADA

Manchester Improvements 6321-15 $460,080] CONST Jan-16 08/26/16
MO 340 Corridor Improvements - Chesterfield Parkway To S/O Eb I-64 On/Off

MoDOT* Ramps Channelization - Intersection Improvements 6633-16 $157,976 PE* Oct-16 08/11/16

O'Fallon* MO DD - At Sommers Road New Traffic Signal 6628-16 $96,000] ROW* Apr-16 08/01/16
North Point Prairie Bridge - Bridge Over Unnamed Tributary To Mccoy Creek

St. Charles County |Replace Bridge 6460B-15 $332,000] CONST Feb-16 08/08/16

FY16 Reasonable Progress Obligated 09/09/2016
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Gateway Green Light, Phase 3 - Various Roads In St. Charles County Fiberoptic

St. Charles County [Cable, Cctv, Dms Installation, Vehicle Detection 6473-15 $1,445,712| CONST Oct-15 08/17/16

St. Louis County Bellefontaine Road-2018 - I-270 To St. Louis City Limits Resurfacing 6503P-16 $179,519 PE Jun-16 08/22/16
Chesterfield Parkway West (North) - I-64 To Olive Boulevard (MO 340)

St. Louis County Resurfacing - ADA Improvements - Dual Left At Swingley 6607H-16 $116,780 PE Apr-16 08/25/16
Fee Fee Road - MO 340 To 430" W/O Bennington Pl Replace Damaged

St. Louis County Concrete Slabs 6349-16 $142,400 PE Mar-16 08/23/16
Union Road (2016) - Lindbergh Boulevard To 0.15 Mi S/O Reavis Barracks Rd

St. Louis County Resurfacing - Replace Damaged Slabs 6342-15 $2,642,400] CONST Dec-15 08/25/16
Washington Street - Lindbergh Boulevard To Rue St. Pierre Replace Damaged

St. Louis County Concrete Slabs. 6350-15 $989,600) CONST Aug-16 08/25/16
Bieker/Steutermann Roads - Bieker Rd: MO 47 To City Limit; Steutermann Rd:

Washington MO A To MO 47 - Resurfacing 6466-16 $16,000 PE Sep-16 08/11/16

Wentzville Interstate Drive Multiuse Trail - Wilmer Rd To Mo Z Shared Use Path (10" 6662-16 $16,744 PE Dec-16 08/16/16
MO 109 Tunnel - South Of Eb MO 100 On/Off Ramp Shared Use Path

Wildwood 10")/Tunnel (12" 6663-16 $46,500 PE Dec-16 08/03/16

August Total  $7,262,165 17 Projects

September Total 0 Projects

FY16 Reasonable Progress Obligated 09/09/2016
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Not Obligated - Preliminary Engineering

Scheduled
Sponsor Title-Description TIP# FY 2016 Phase Obligation
TOTAL $2,772,049 19 PROJECTS
Franklin County Fiddle Creek Road Bridge - Over Fiddle Creek Replace Bridge (# 0800022) 6602-16 $60,800| PE
MODOT 1-70 - At Broadway (Northbound) Relocate Wb Off Ramp To Carrie 6630-16 $160,000( PE
Page Avenue (MO D) - At Ferguson Avenue Crosswalk/Intersection
Pagedale Improvements - Sidewalks 6495-16 $75,286] PE
Discovery Bridge (MO 370) Shared Use Paths - Boschert Greenway Trl To Earth
St. Charles City City Levee Trl Shared Use Path (6') One Way Each Direction 6656-16 $110,000{ PE
Columbia And Southwest Bridge - Over Union Pacific Railroad Pe For Bridge
St. Louis Replacement And Row 6502A-16 $960,000( PE
Traffic Management Enhancements, Phase 3 - Install Traffic Monitoring Cameras,
St. Louis Downtown Signal Optimization, Fiberoptic Install, Traffic Op Center 6631-16 $540,000( PE
St. Louis County  |Berry Rd Sidewalk - Brownell Ave To Gramercy Pl Sidewalk(6") 6658-16 $65,760| PE
Buckley Road-2017 - Lemay Ferry Road(MO 267) To Sappington Barracks Road
St. Louis County  [Resurfacing 65030-16 $77,816] PE
St. Louis County  |West Adams Avenue/Ballas Road Geyer Rd to Dougherty Ferry Rd - Resurfacing| 6607A-18 $82,720| PE
Hawkins-Fuchs Road/Old Lemay Ferry Road-2017 - Hawkins-Fuchs: Meramec
St. Louis County  |Bottom - Old Lemay Ferry Old Lemay Ferry: Lemay Ferry To Hawks-Fuchs 6503H-16 $44,532| PE
Jennings Station Road (South) Infrastructure - West Florissant Avenue To 260
St. Louis County  |Sw Of Hord Avenue Resurfacing 6503R-16 $88,800| PE
Lucas & Hunt (South) - 2017 - West Florissant Ave To Hord Avenue Replace
St. Louis County |Damaged Concrete Slabs 65030Q-16 $45,778 PE
St. Louis County  |Lucas And Hunt Road - MO 180 To Woodrow Resurfacing 6347-16 $124,000 PE
St. Louis County  [Marine Avenue - Mckelvey Rd To Dorsett Rd Resurfacing 6352-16 $65,600| PE
St. Louis County  [North & South Road Infrastructure - Delmar To MO 340 Resurfacing 6359-16 $86,400| PE
Sappington Barracks Road-2017 - Telegraph Road (M0231) To Barracks View
St. Louis County  |Road Resurfacing 65031-16 $39,988| PE
St. Louis County  |Vance Road - Meramec Station Rd To Valley Park City Limits. Resurfacing 6356-16 $75,200| PE
Westport Plaza Drive/Marine Avenue - 2017 - Lackland Road To Glenmeade
St. Louis County  [Drive (Excluding MO D And I-270 Crossings) - Resurfacing 6503S-16 $56,369| PE
Webster Groves  |Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd Sidewalk (5" 6661-16 $13,0001 PE
* Project has another phase of work programmed in FY 2016
B Project has missed a scheduled obligation
FY16 Reasonable Progress Not Obligated - PE 09/09/2016
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Not Obligated - Right of Way

Scheduled
Sponsor Title-Description TIP# FY 2016 Phase Obligation
TOTAL $466,500 5 PROJECTS
Des Peres Oak Drive Bridge - Over Two-Mile Creek Replace Bridge 6309-15 $16,000 ROW Sep-16
MO 340 Corridor Improvements - Chesterfield Parkway To S/O Eb I-64 On/Off
MoDOT* Ramps Channelization - Intersection Improvements 6633-16 $244,000f ROW*
St. Louis County* [Conway Road Sidewalk - Mason Rd To Mason Rd Sidewalk (5" 6552-15 $122,500 ROW*
Union W. Springfield Avenue - Independence Drive To Oak Street Resurfacing 6463-16 $48,000 ROW
Bluff Road - MO 100 To Vossbrink Drive Resurfacing - Add Right Turn Ln At MO
Washington 100 6365-15 $36,000) ROW

* Project has another phase of work programmed in FY 2016
B Project has missed a scheduled obligation

FY16 Reasonable Progress

Not Obligated - ROW
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Not Obligated - Construction

Scheduled
Sponsor Title-Description TIP# FY 2016 Phase Obligation
TOTAL $15,235,200 15 PROJECTS
Great Rivers Centennial Greenway Phase 2A - Heritage Landing To Muegge/Old 94 Shared
Greenway Use Path/Bridge Over MO 364 (10" 6546-16 $1,000,000f CONST
Great Rivers River Des Peres Greenway, Phase 6 - Shrewsbury Metrolink Station To Slay
Greenway Park In The City Of Saint Louis Shared Use Path 6465-16 $1,500,000) CONST
Signal Optimization 2016 (B) - Locations Along MO 100 (Stl City), MO AC, MO B,
MoDOT MO N MO 367, MO U (Stl Co); And MO 115 (Stl City And Co) 6472B-16 $428,000 IMPL
Zumbehl Road/Friedens Road - Veteran'S Memorial Parkway To Arena Parkway
St. Charles Slab Replacement - Diamond Grind - ADA Improvements 6333-15 $1,168,000 CONST
Downtown Traffic Signal Improvements - Broadway & 7Th St: Chestnut St. To
St. Louis Market St Chestnut St & Market St 7Th St. To Broadway 6476-15 $1,056,000f CONST
Newstead Avenue - St. Louis Avenue To Natural Bridge Avenue Sidewalk
St. Louis Replacement - Lighting - Resurfacing 6337-15 $1,280,000) CONST
North Broadway - Thrush Avenue To Walter Avenue Lane Diet (4 To 2 Lns) -
St. Louis Replace Sidewalks - Traffic Signals 6338-15 $1,840,000f CONST
Washington Avenue - Grand Blvd To The Sheldon Concert Hall Pedestrian
St. Louis Facilities (12") - Lighting - Shared Ln Marking 6550-16 $1,000,000) CONST
East Concord And Reavis Road - E. Concord: MO 21 To Von Talge - Reavis:
St. Louis County MO 21 To Mackenzie Resurfacing 6353-15 $1,031,200f CONST
Lilac Avenue Infrastructure - Chambers Rd To 1-270 Resurfacing - ADA
St. Louis County Improvements 5807-14 $848,000) CONST
North Hanley Road - C - 60' N/O Madison Ave To 1100 ' S/O Frost Ave
St. Louis County Resurfacing 6344-15 $527,200f CONST
St. Louis County Old State Road - MO 109 To Old State Spur Resurfacing 6343-15 $701,600) CONST
St. Louis County Ringer Road - Lemay Ferry Rd To Milburn Rd Resurfacing - ADA Improvements | 5813-14 $760,000f CONST
St. Charles Rock Road East - Taussig Road East To Pennridge Lane
St. Louis County Resurfacing 6357-15 $831,200) CONST
Telegraph Road - Lemay Ferry Rd To Kingston Dr Resurfacing - Signal
St. Louis County Interconnect 5814-15 $1,264,000f CONST

* Project has another phase of work programmed in FY 2016
B Project has missed a scheduled obligation

FY16 Reasonable Progress Not Obligated - CONST/IMPL

09/09/2016



FY 2016 Reasonable Progress Update:
September 9, 2016

Project Adjustments

Phase of Reason for
Sponsor Title-Description TIP# FY 2016 Work Adjustment Adjustment Date
TOTAL $15,622,045 17 PROJECTS
October Total 0 Projects
———————
November Total 0 Projects
———————
December Total 0 Projects
———————
January Total 0 Projects
———————
February Total 0 Projects
———————
March Total 0 Projects
———————
April Total 0 Projects
———————
Total 0 Projects
No federal funds
needed for ROW -
Ferguson Street Improvements - Carson: Flor - City Lim, Church: Flor - moved to FY17
Ferguson Elizabeth Dade: Ns Rr Approach; Ferguson Ave: Elizabeth-W Flor 6312-15 $8,000 ROW construction 06/27/2016
Sappington Corridor ITS - Various Locations Along Sappington Rd, Project granted
St. Louis County Kennerly Rd Old Tesson Rd, Mattis Rd 6477D-15 $565,800f CONST 3-month extension 06/29/2016
North Central County ITS - 2016 - Various Locations Along Woodson, Project granted
St. Louis County Mcknight, Delmar, Baur, And Schuetz - Install Fiberoptic 6400-16 $903,200f CONST 3-month extension 06/29/2016
Hanley Industrial Court Ped Improvements - Strassner: Hanley Ind. Ct To Project granted
Brentwood* Mem Park Hanley Ind Ct: 3 Way Stop To Bernard Dr 6306-15 $625,156] CONST* 9-month extension 06/29/2016
MO N Shared Use Path - Motherhead Rd To Mid Rivers Mall Dr Shared Project granted
Cottleville* Use Path (10 6543-15 $484,662| CONST* 9-month extension 06/29/2016
Woodland Shared Use Path - Vineland Elem School To De Soto High Project granted
De Soto School Shared Use Path (8") 6545-16 $298,278| CONST 9-month extension 06/29/2016
Great Rivers Deer Creek/ Shady Creek Greenway - Lorraine Davis Park To Deer Creek Project granted
Greenway Park Shared Use Path (10-12") - Shared Ln Markings 6547-16 $800,000f CONST 9-month extension 06/29/2016
MO K Shared Use Path - Various Locations Along MO K - Feise To Project granted
O'Fallon* Technology Shared Use Path (10" 6548-15 $662,168] CONST* 9-month extension 06/29/2016
Thornton Road, Phase 2 - Molly's Street To North Monroe Street Project granted
Pacific Resurfacing - Add Sidewalk - Lighting 6327-15 $564,162| CONST 9-month extension 06/29/2016
First Capitol/Fifth St - 1St Capitol: Fifth St To E/O 2Nd; 5Th: 1St Cap To Project granted
St. Charles Madison Upgrade Ped Facility (5') - Utility Relocation 6549-15 $640,192| CONST 9-month extension 06/29/2016
Chesterfield Valley ITS - Various Locations Along Chesterfield Pkwy, Wild Project granted
St. Louis County Horse Creek Rd, Chesterfield Airport Rd 6477A-15 $607,200] CONST 9-month extension 06/29/2016
Airport - Westport And Vicinity ITS - Various Locations Along Elizabeth Project granted
St. Louis County Ave, Paul Ave, Bermuda Dr, J.S. Mcdonnell Blvd, Mckelvey Rd 6477B-15 $989,000f CONST 9-month extension 06/29/2016
Northeast County ITS - Various Locations Along New Halls Ferry Rd, Project granted
St. Louis County Parker Rd Redman Ave, Shepley Dr 6477C-15 $1,527,200f CONST 9-month extension 06/29/2016
Creve Coeur Mill Bridge-2016 - Over Branch Of Creve Coeur Creek Project granted
St. Louis County Replace Bridge 6461A-15 $663,985 CONST 9-month extension 06/29/2016
Lackland Road Bridge - Over E Tributary Of Fee Fee Creek Replace Project granted
St. Louis County Bridge 6461B-15 $628,590| CONST 9-month extension 06/29/2016
Project granted
St. Louis County* Conway Road Sidewalk - Mason Rd To Mason Rd Sidewalk (5') 6552-15 $607,775] CONST* 9-month extension 06/29/2016
Old Jamestown Road Sidewalk - Old Jamestown Forest Dr To Jerries Ln Project granted
St. Louis County* Sidewalk (5') 6551-15 $349,600) CONST* 9-month extension 06/29/2016
Missouri Bottom Road - Fee Fee Rd To |-270 Resurfacing - ADA Project granted
St. Louis County Improvements 5810-15 $1,088,000] CONST 9-month extension 06/29/2016
Jungermann Rd Bridge - Over Branch Of Spencer Creek Replace Culverts Project granted
St. Peters (23077 And 23079) 6563-15 $1,244,929| CONST 9-month extension 06/29/2016
Project granted
University City* Kingsland Ave - Over Ne Branch Of River Des Peres Repair Culvert 6564-15 $1,084,000f CONST* 9-month extension 06/29/2016
Denmark Road, Ph 2 - St. Andrews Dr To Grandview Farms Dr
Resurfacing - Sidewalk Over Tributary Of Bourbeuse River Bridge Project granted
Union Replacement 6363-15 $984,056 CONST 9-month extension 06/29/2016
June Total $15,325,953 15 Projects
No federal funds
needed for ROW -
Chesterfield City Fleet Conversion - Construct Cng Fueling Facility, moved to FY17
Chesterfield* Purchase 7 Cng 2.5 Ton Trucks, 6 Cng/Gas 1.5/1/0.5 Ton Trucks 6625-16 $24,000 ROW* implementation 07/12/2016
July Total $24,000 1 Projects
Design underway
Clayton Road -2017 - St. Louis City Limits To Louwen Drive Resurfacing - prior to execution of
St. Louis County ADA Improvements 6503D-16 $272,092 PE program agreement 08/31/2016

August Total $272,092 1 Projects

September Total 0 Projects

FY16 Reasonable Progress Project Adjustments 09/09/2016



FY 2016 Reasonable Progress Update:
September 9, 2016

Phase of [Scheduled Reason for

Sponsor Title-Description FY 2016 Work Obligation Removal Removal Date
TOTAL $821,725 5 PROJECTS
October Total 0 Projects
Banshee Road - 2017 - James S. Mcdonnell Boulevard To 0.45 Sponsor will perform
St. Louis County Miles West Resurfacing 6503E -13 $30,400 Oct-15 work with local funds 11/30/2015
November Total $30,400 1 Projects
December Total 0 Projects
January Total 0 Projects
MO K Bike/Ped Improvements - At I-70 Interchange - B/W change in scope of
Mariae Ln And Veterans Memorial Pkway - Outer Roads 5886-13 $588,045 CONST Jun-16 project 02/03/2016
February Total $588,045 1 Projects
March Total 0 Projects
April Total 0 Projects
May Total 0 Projects
2017 North County ITS - Along Ashby; Brown; Dorsett; Jennings Sponsor will perform
St. Louis County Stn Rd Lilac; North & South Rd; And Mckelvey Rd 6636A-16 $72,560 PE Feb-16 work with local funds 06/10/2016
2017 Southwest County ITS - Various Locations Along Bowles Sponsor will perform
St. Louis County Ave; Clayton Rd; Hawkins Rd And Old State Rd 6636C-16 $63,840 PE Feb-16 work with local funds 06/10/2016
2017 West County ITS - Along Carman Rd; Chesterfield Pky W; Sponsor will perform
St. Louis County Conway Rd; Kehrs Mill Rd; Mcknight Rd & Weidman Rd 6636D-16 $66,880 PE Feb-16 work with local funds 06/10/2016

June Total $203,280 3 Projects

July Total 0 Projects

August Total 0 Projects

September Total 0 Projects

FY16 Reasonable Progress Removed 09/09/2016



FY 2016 Reasonable Progress Update

September 1, 2016

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant project delays and
created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of Governments(EWGCOG) has taken
a firm stance on delinquent projects through enforcement of the Council's Policy on Reasonable Progress.

Currently there are 170 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2016 of the FY 2016-2019 TIP. These projects, sponsored by 50
different agencies and representing $88 million in federal funds ,are subject to a September 30, 2016 deadline to obligate the federal funds(or June 30,2016 if noted). To
obligate funds, a sponsor must obtain approval from the Missouri Department of Transportation (MoDOT) depending on the milestone. Generally a project must meet
three milestones before construction or implementation of a project may begin. These milestones include approval of design contract (PE), approval to acquire right-of-
way(ROW), and final plan approval/authority to advertise (Const or Impl). If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a
September 30 deadline), the project sponsor will have the opportunity to ask for consideration of a “one-time extension” in their project schedule. One-time extensions of
up to three (3) months may be granted by East-West Gateway staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to
the Board of Directors for their consideration and approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides to not proceed,
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Date # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
PE ROW CONST
10/01/15 0 $0] O $0] 0 $0| 58 $9,813,002| 23 $1,731,780] 81 $76,700,121| 162 $88,244,903
10/31/15 2 $195,400[ O $0| O $0| 58 $9,750,757| 23 $1,731,780] 80 $76,628,721| 163 $88,306,658
11/30/15 6 $929,165[ 0 $0] 1 $30,400] 53 $8,979,444| 23 $1,731,780] 80 $76,628,721| 163 $88,299,510
12/31/15 9 $1,405,770| 0O $0| 1 $30,400| 53 $8,938,768| 21 $1,590,180| 79 $76,334,392| 163 $88,299,510
01/31/16 14 $9,366,761 | 0 $0] 1 $30,400| 52 $8,794,016] 21 $1,590,180| 75 $68,518,153| 163 $88,299,510
02/29/16 28 $15,415,717| 0O $0| 2 $618,445| 54 $8,680,894| 19 $1,342,180| 67 $62,551,196| 170 $88,608,432
03/31/16 46 $27,923,278 | 0 $0| 2 $618,445 | 47 $7,566,300| 17 $1,285,780] 60 $51,992,076| 172 $89,385,879
04/30/16 62 $31,562,464] 0 $0| 2 $618,445| 40 $6,932,872| 12 $1,160,180| 56 $49,615,165| 172 $89,889,126
05/31/16 69 $33,169,134| 0 $0| 2 $618,445 | 38 $6,875,954| 10 $1,087,700] 54 $48,469,304| 173 $90,220,537
06/30/16 91 $47,808,853| 15 $15,325,953| 5 $821,725[ 31 $4,210,914| 10 $714,500 21 $21,338,592| 173 $90,220,537
07/31/16 95 $48,040,853 | 16 $15,349,953| 5 $821,725 | 29 $4,090,914| 7 $578,500{ 21 $21,338,592| 173 $90,220,537
08/31/16 108 $51,411,838 | 17 $15,622,045| 5 $821,725| 21 $3,031,229| 5 $466,500] 17 $18,867,200| 173 $90,220,537
09/09/16 0 $0
09/16/16 0 $0
09/23/16 0 $0
09/30/16 0 $0
[ PE - Preliminary Engineering Funds [ ROW - Right of Way Acquisition Funds [ CONST/IMPL - Construction Funds
FY16 Reasonable Progress Summary 09/01/2016




FY 2016 Reasonable Progress Update
September 1, 2016

Obligated

Scheduled Actual
Sponsor Title-Description TIP# FY 2016 Phase Obligation Obligation
TOTAL $51,411,838 108 PROJECTS
Jefferson County  [Charter Church Road Bridge - Over Plattin Creek Replace Bridge 6486-16 $124,000 PE Jan-16 09/01/15

Arterial Management Interface (AMI) Diversion Plan - MO 370, MO 364 And MO

MODOT 367 At Various Interchanges In St Louis District Metro - Develop Alt Rt Plans 6470-16 $71,400| IMPL obligated 09/01/15
October Total $195,400 2 Projects

MoDOT - Citizens

November Total

Driving Change Through Transit Ridership Program - Stl City & Stl County - Two

$733,765

Creve Coeur Warson Road Improvements 6479-16 $61,755 PE Feb-16 11/24/15
Imperial Main Street Road/River Street - Old State Road To 328 Feet East Of Us

Jefferson County  |61/67 Reconstruct - Sidewalk - Intersection Improvements 6487-16 $120,000 PE Dec-15 11/24/15

St. Louis County* [Vance Rd Bridge - Over Fishpot Creek Replace Bridge 6562-15 $162,120 PE* Dec-15 11/05/15

St. Louis County* |Old Halls Ferry Rd Bridge - Over Coldwater Creek Replace Bridge 6561-15 $101,040 PE* Dec-15 11/05/15

St. Louis County* |Conway Road Sidewalk - Mason Rd To Mason Rd Sidewalk (5% 6552-15 $52,850 PE* Dec-15 11/24/15
Forsyth Boulevard - Big Bend Blvd. To Western City Limit Resurfacing-Bike

University City Facilities 6464-16 $120,000 PE Oct-15 11/12/15

University Cit Kingsland Ave - Over Ne Branch Of River Des Peres Repair Culvert 6564-15 $116,000 PE* Dec-15 11/06/15

Projects

For Modern Transit [Year Outreach Prog. Launch Zimride - Expand Try & Ride - Education/Outreach | 6634-16 $294,329| IMPL Oct-15 12/08/15
Maupin Street - Wall Street To 400" South Of The Locust Street Reconstruct

New Haven Road - ADA Improvements 6324-15 $80,000[ ROW Mar-16 12/21/15
Shared Lane Markings - Old Bonhomme: Centennial Grnwy - 81st; 81st: Ob-

University City* Olive 82nd: Olive - Groby; Purdue: Olive - Canton; Jack: Delmr To Univ Dr 6554-15 $10,276 PE* Dec-15 12/04/15

St. Louis County Musick Avenue Bridge - Over Gravois Creek Replace Bridge - Build Sidewalk 6358-15 $61,600] ROW Jun-16 12/30/15
Old Jamestown Road Sidewalk - Old Jamestown Forest Dr To Jerries Ln

St. Louis County* |Sidewalk (5' 6551-15 $30,400 PE* Dec-15 12/30/15

December Total $476,605 3 Projects

Tenbrook Road/ Fox Schools Exit - At Jeffco Blvd (US 61/67) Left Turn Lanes -

Arnold Sidewalk - Intersection Improvement 6624-16 $51,660 PE* Apr-16 01/26/16

Jefferson County  |Marine Vessel Engine Repower - Repower 10 Marine Vessels Serving

Port Authority Mississippi And Missouri Rivers In Non-Attainment Area 6468-15 $871,983| IMPL Dec-15 01/05/16

Maryland Heights -|Adie Road, Phase 3 - Fee Fee Road To Schuetz Road Sidewalks - Road

EXT Reconstruction - Center Turn Ln 5779-15 $1,800,000f CONST Jun-16 01/13/16
I-70 - At Fifth Street& Fairgrounds Rd - Diverg Diamond Int At Fifth Street -

MODOT Access Improvements To Fairgrounds 6474-16 $3,879,000f CONST Dec-15 01/06/16
MO 30 Traffic Signals - Russell Blvd To Grand Blvd Replace Signals And

MoDOT - EXT Upgrade Detection 6394-15 $1,265,256] CONST Jun-16 01/27/16
Baur Boulevard/ Guelbreth Lane - 2017 - Baur Blvd: Warson-Lindbergh;

St. Louis Count Guelbreth: Schuetz- Old Olive Street Rd - Resurfacing 6503N-16 $93,092 PE Oct-15 01/20/16

January Total  $7,960,991 Projects
Chesterfield South Greentrails Drive - Ladue Road To White Road 5753-14 $1,532,208] CONST Apr-16 02/29/16
Ellisville Hutchinson Road - MO 100 To Clayton Road Resurfacing - ADA Improvements 6310-15 $440,356] CONST Oct-15 02/19/16
Festus MO A - At Pounds Rd Install Traffic Signal 6583-16 $22,050 PE Jan-16 02/15/16
Florissant St. Anthony Lane Bridge - Over Fountain Creek Replace Bridge 6458-15 $8,000f ROW Nov-15 02/26/16
Ladue Lay Road - Clayton Road To Mcknight Road Resurfacing - Add Sidewalk 6488-16 $103,642 PE Nov-15 02/29/16
Maupin Street, Phase 2 - MO 100 To 375 Feet South Of Locust Street
New Haven Resurfacing - Sidewalk - ADA Improvements 6492-16 $66,582 PE Oct-15 02/10/16
St. Charles County
- EXT O'Fallon Rd - At Gutermuth Rd Install Traffic Signal 6397-15 $181,520| CONST Jun-16 02/01/16
Baxter Road (West)-2017 - Clarkson Road To 0.1 Mile North Of Country Field
St. Louis County Drive Resurfacing 6503K-16 $96,000 PE Jul-16 02/02/16
Big Bend Boulevard Central - MO 100 To Laclede Station Road Resurfacing - Rt
St. Louis County Turn Ln At MO 100 6341-15 $1,591,200] CONST Jan-16 02/25/16
Mexico Road Shared Use Path Bridge--Over Dardenne Creek--Shared Use Path
St. Peters (101 6553-15 $376,260] CONST Dec-15 02/09/16
St. Peters Sutters Mill Road Bridge - Over Spencer Creek Replace Bridge - Sidewalk 6304-15 $997,368| CONST Nov-15 02/26/16
Sullivan W. Springfield Traffic Signal - At ElImont Construct Traffic Signal 6362-15 $260,000) CONST Oct-15 02/19/16
Town & Country Clayton Road - At Ballas Rd Intersection/Crosswalk Improvements 6505-16 $133,770 PE Dec-15 02/02/16
Independence Road, Phase 4 - 350 Feet W/O Nancy Lane To Galahad Drive
Weldon Spring Reconstruct Road - Construct Multi-Use Path 6366-15 $240,000) ROW Dec-15 02/25/16

14
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February Total
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$6,048,956

Projects

09/01/2016



FY 2016 Reasonable Progress Update
September 1, 2016

Henry Avenue - Clayton Road To Ballwin City Limits Resurfacing - ADA

March Total

Tenbrook Road/ Fox Schools Exit - At Jeffco Blvd (US 61/67) Left Turn Lanes -

$12,507,561

Ballwin Improvements 6305-15 $22,800] ROW Jan-16 03/03/16

Ballwin Ramsey Lane Bridge - Over Fishpot Creek Replace Bridge 6577-16 $73,600 PE Dec-15 03/21/16

Ballwin Ries Road Bridge - Over Fishpot Creek Replace Bridge 6457-15 $33,600] ROW Dec-15 03/31/16

Bellefontaine Ashbrook Drive And Cabot Drive Roadway And Sidewal - Ashbrook Dr -

Neighbors Chambers Road To Cabot Drive Cabot Dr - Ashbrook Drive To Coburg Lands 6578-16 $71,156 PE Jan-16 03/03/16

Chesterfield* Chesterfield City Fleet Conversion 6625-16 $142,959 PE* Apr-16 03/09/16

Florissant Robinwood Elem School Ped Signal - At Derhake Replace Signal 6482-16 $12,955 PE Feb-16 03/17/16

Florissant N Lafayette Street - Washington To Us 67 Reconstruction- Bike Facilities 6483-16 $223,707 PE Feb-16 03/17/16

Herculaneum Scenic Drive, Phase 2 6485-17 $680,049] CONST Sep-16 03/23/16

Jefferson County  |Kramme Road Bridge - Over Calvey Creek Replace Bridge 5770-14 $321,600] CONST Dec-15 03/18/16

Jefferson County  |Upper Plattin Rd - Upper Plattin Spur To Desoto City Limits Resurfacing 6318-16 $391,040) CONST Nov-15 03/18/16
Kirkwood Road - Manchester Rd To Big Bend Blvd Signal Optimization -

Kirkwood Interconnect - Upgrade Signals 6627-16 $418,217 PE Dec-15 03/21/16
Ronald Reagan Drive Sidewalk - Lake St. Louis Blvd To Technology Dr Loop

Lake Saint Louis __ [Sidewalk - ADA Improvements 6320-15 $196,480| CONST Apr-16 03/09/16

Metro Bus Replacement - 2016 (A) - Replace 11 Buses 6623A-16 $4,000,000{ IMPL Feb-16 03/24/15

Metro Bus Replacement - 2016 (B) - Replace 11 Buses 6623B-16 $4,000,000] IMPL Feb-16 03/24/15

Madison County Ridefinders Marketing & Outreach - 2014 - MO - Increase Awareness, Interest,

Transit District And Participation In Ridefinders To Employers And Commuters 6378-14 $1,230,000{ IMPL Jan-16 03/21/16
Signal Optimization 2016 (A) - Locations Along MO 30 (Stl City) - Us 50 (Franklin

MoDOT Co) & MO 100, MO 267, And 1-64 Interchanges (Stl Co) 6472A-16 $420,000] IMPL Nov-15 03/17/16
Bryan Road - Sunview Drive To Norwood Hills Concrete Slab Replacement -

O'Fallon ADA Improvements 6590-16 $40,000 PE Oct-15 03/02/16

O'Fallon Mexico Road - MO K To Barrington Drive Resurfacing - Sidewalk (5") On N Side [ 6591-16 $72,000 PE Jan-16 03/31/16

O'Fallon* MO DD - At Sommers Road New Traffic Signal 6628-16 $60,000 PE* Jan-16 03/07/16

St. Ann Ashby Road - International Dr to Baltimore Ave - Resurfacing 6593-17 $97,398 PE Sep-16 03/31/16

Projects

April Total
Horine Road - Hillsboro Rd (N. 5Th Street) To Richard Avenue Resurfacing - Add

$3,639,186

Arnold Sidewalk - Intersection Improvement 6624-16 $41,507| ROW Sep-16 04/20/16
Hanley Industrial Court Ped Improvements - Strassner: Hanley Ind. Ct To Mem

Brentwood* Park Hanley Ind Ct: 3 Way Stop To Bernard Dr 6306-15 $36,000] ROW* Jan-16 04/29/16

Chesterfield Schoettler Road Bridge - Over Creve Coeur Creek Replace Bridge - Sidewalk 6302-15 $41,600] ROW Nov-15 04/29/16
Old Gravois Road, Phase 1 - Water Street To Ferry Street Reconstruct - Add

Fenton Sidewalks - ADA Improvements 6311-15 $16,000f ROW Jan-16 04/29/16

Jefferson County  [Romaine Creek Road Bridge - Over Sugar Creek Replace Bridge 5772-14 $193,840| CONST Dec-15 04/22/16

Jefferson County  |Stroup Road Bridge - Over Little Creek Replace Bridge 5774-14 $983,071) CONST Dec-15 04/18/16
Spring Meadows Drive Bridge - Over Grand Glaize Creek Replace Bridge -

Manchester Sidewalk 6608-16 $112,000 PE Nov-15 04/11/16

Metro Call-A-Ride Van Replacement - Replace Six Call-A-Ride Vans 6576-17 $800,000| IMPL Feb-16 04/20/16

Moline Acres Monarch and Northumberland Road 6491-17 $571,340| CONST Sep-16 04/18/16

O'Fallon Waterford Crossing Dr - At MO K Add Right Turn Lane 6372-14 $400,000) CONST Dec-15 04/18/16
Dorsett Road (West) - 2017 - I-270 To 160 Feet West Of 2Nd Commercial Ent.

St. Louis County To Dorsett Village Shopping Plaza - Resurfacing 6503G-16 $101,428 PE Oct-15 04/08/16

St. Louis County Kehrs Mill Road - Clarkson Rd To Clayton Rd Resurfacing 6355-15 $85,600 PE Oct-15 04/06/16
North Hanley Road - D - 1100" S/O Frost Ave To 60' N/O Morningaire Circle

St. Louis County Replace Damaged Concrete Slabs 6345-16 $96,000 PE Jul-16 04/08/16

St. Louis County Hanley Road - B - MO D To MO 180 Resurfacing 6346-16 $92,800 PE Jul-16 04/08/16
N. Rock Hill Road Bridge - Over Shady Grove Creek (And Approaches) Bridge

Webster Groves Replacement 6462-15 $32,0000 ROW Apr-16 04/07/16
Flashing Yellow Arrows - 10 Signalized Intersections Along Wentzville Pkwy, W

Wentzville Meyer, And Luetkenhaus Blvd 6632-16 $36,000 PE Jan-16 04/13/16

Projects

Festus - EXT Sidewalks 5760-13 $833,120| CONST Jun-16 05/10/16
Jefferson County  |Big Hollow Road Bridge - Over Saline Creek Replace Bridge 6317-15 $44,480] ROW Jan-16 05/26/16
S.Kirkwood Rd - Nipher M.S. Safe Routes To School - Chester Ave To Idlewild PI
Kirkwood Sidewalk (5'-6") 6654-16 $33,090 PE Dec-16 05/19/16
FY16 Reasonable Progress Obligated 09/01/2016




FY 2016 Reasonable Progress Update
September 1, 2016

Flashing Yellow Installation Arrow 2016 - Locations Along MO 100 (Stl City); MO

MoDOT 367, 1-270, 1-70, I-55, 1-64 (Stl Co); I-55 (Jefferson Co); I-44 (Franklin Co) 6471-15 $312,741| CONST Jun-16 05/01/16
MO 100 Shared Use Bridge Connection - Over MO 100 (At School/Park) Shared

New Haven Use Path - Bridge (10" 6655-16 $23,828 PE Dec-16 05/19/16

Oak Grove Village |E. Springfield Road Bridge - Over Winsel Creek - Replace Bridge 6494-16 $331,411| CONST Sep-16 05/26/16
Wabash Avenue - Sonderen Street To East Of Edlen Lane Reconstruct Road -

O'Fallon Sidewalk 6325-15 $28,000f ROW Dec-15 05/23/16

MayTotal $1,606,670 7 Projects

Chesterfield Pkwy Sidewalk And Bridge - Schoettler Valley Drive To 550" N/O

Chesterfield Conway Rd Sidewalk (6') - Bridge (10") 6542-16 $900,000] CONST Nov-15 06/06/16
MO N Shared Use Path - Motherhead Rd To Mid Rivers Mall Dr Shared Use Path

Cottleville* (10" 6543-15 $58,400] ROW* Nov-15 06/05/16
Coeur De Ville Lane - Sidewalk - MO 340 (Olive Blvd) To MO Ab (Ladue Rd)

Creve Coeur - EXT |Resurfacing - Parc Provence To Royal Valley Dr 5755-14 $363,629| CONST Jun-16 06/28/16

De Soto Main St Bridge - Over Tanyard Branch Replace Bridge 6558-15 $78,000[ ROW May-16 06/28/16
Highmont Drive - Forestwood Ave To West Florissant Ave Overlay - Base Repair

Ferguson Replace Sidewalk 6481-16 $132,800 PE Oct-15 06/30/16

Franklin County - |Bend Road Bridge - Over Meramec River (And Approaches) Replace Bridge -

EXT Realign Road 6303-14 $3,463,843| CONST Jun-16 06/16/16
Motorist Assist Upgrades - Along Motorist Route - 208 Miles; Install Gps

MoDOT Interoperable Communication W Emergency Services 6635-16 $288,474| IMPL Apr-16 06/02/16
Street Improvements - 2015 - Weil: Shrews - City Limits; Kenrick Manr/Trian:

Shrewsbury Laclede Stn To Watson; Shrewsbury Ave: Weil To Murdoch 6330-15 $781,738] CONST Oct-15 06/24/16
Germania Street - Gravois Avenue (MO 30) To I-55 Resurfacing - Pedestrian

St. Louis Facilities 6501-16 $160,000 PE Nov-15 06/04/16

St. Louis Forest Park Parkway Bridge - Over Metrolink Replace Bridge 6560-15 $2,500,000] CONST Mar-16 06/28/16
Meramec Bottom Road & Ambs Road - Meramec Bottom Rd - Kerth Rd To MO

St. Louis County 21 Ambs Rd - Mattis Rd To Butler Hill Rd 5809-14 $872,000) CONST May-16 06/30/16

St. Louis County Halls Ferry Road - St. Cyr Rd To St. Louis City Limits Resurfacing 6348-16 $108,000 PE Jun-16 06/30/16

St. Louis County*  |Old Halls Ferry Rd Bridge - Over Coldwater Creek Replace Bridge 6561-15 $104,000] ROW* Jun-16 06/27/16

St. Louis County* |Vance Rd Bridge - Over Fishpot Creek Replace Bridge 6562-15 $124,800) ROW* Jun-16 06/15/16
2017 South County ITS - Locations Along Ambs Rd; Butler Hill; Lemay Ferry

St. Louis County Lindbergh Blvd; Union Rd, Forder Rd And Meramec Bottom Rd 6636B-16 $60,960 PE Feb-16 06/29/16

St. Louis County - |West Florissant Avenue - 1-270 To Rail Trestle At Buzz Westfall Center

EXT Preliminary Engineering - Great Streets 6531-15 $2,000,000 PE Jun-16 06/30/16

Sunset Hills - EXT [West Watson Road - S. Lindbergh Blvd. To Robyn Road Resurfacing - Sidewalks| 5819-13 $859,406| CONST Jun-16 06/02/16
Jackson/Balson Ave Pedestrian Improvements - Balson - Hanley Rd To Purdue

University City Ave; Jackson Ave - Shaftesbury Ave To Balson Ave 6364-15 $193,106/ CONST Jan-16 06/05/16
Shared Lane Markings - Old Bonhomme: Centennial Grnwy - 81st; 81st: Ob:

University City* Olive 82nd: Olive - Groby; Purdue: Olive - Canton; Jack: Delmr To Univ Dr 6554-15 $117,548| CONST* May-16 06/24/16

Wildwood Mo 100 Shared Use Path Bridge--At 0.2 Miles East Of Mo 109--Shared Use Path| 6555-15 $450,000 CONST Dec-15 06/24/16

Wildwood - EXT  [Woods Road Bridge - Over Hamilton Creek. Bridge Replacement 5617-13 $560,000] CONST Jun-16 06/30/16

Wildwood - EXT Fox Creek Bridge - Over Fox Creek Replace Bridge 5828-13 $463,015| CONST Jun-16 06/16/16

une Total $14,639,719 Projects

Green Park Road - Lin Valle Drive To East Of Green Park Industrial Dr

Green Park Reconstruction - Shared Use Path (8") 6585-16 $120,000 PE Jan-16 07/15/16
MO K Shared Use Path - Various Locations Along MO K - Feise To Technology

O'Fallon* Shared Use Path (10" 6548-15 $36,000] ROW* Nov-15 07/28/16
Old Jamestown Road Sidewalk - Old Jamestown Forest Dr To Jerries Ln

St. Louis County* [Sidewalk (5 6551-15 $60,000] ROW* Feb-16 07/15/16

Wild Horse Creek Road Bridge - Over Branch Of Wild Horse Creek Replace

Wildwood Bridge - Realign Road 6368-15 $16,000 ROW Jun-16 07/11/16
July Total $232,000 4 Projects

Normandy Drive - Natural Bridge (MO 115) To St. Charles Rock Rd (MO 180)

Bel-Nor Reconstruct 6478-17 $72,000 PE Sep-16 08/25/16

Creve Coeur Emerson Road - Old Ballas Road To Ladue Road Sidewalk (5" 6544-16 $233,600] CONST Feb-16 08/17/16
Brotherton-January-Powell Street Improvements - Broth: Thomas To Hern;

Ferguson January: N Floris To City Lim Limits; Powell Dr - Elizabeth To N Florissant 6582-16 $163,654 PE Feb-16 08/08/16

Franklin County Possum Hollow Road Bridge - Over Tributary To Meramec River Replace Bridge [ 6484-16 $88,000 PE Oct-15 08/25/16

Grantwood Village |Grant Road - Gravois Road To Pardee Road Resurfacing - Lighting 6603-16 $63,200 PE Nov-15 08/31/16
Henry Avenue - Manchester Road To Ballwin City Limits Resurfacing - ADA

Manchester Improvements 6321-15 $460,080] CONST Jan-16 08/26/16
MO 340 Corridor Improvements - Chesterfield Parkway To S/O Eb I-64 On/Off

MoDOT* Ramps Channelization - Intersection Improvements 6633-16 $157,976 PE* Oct-16 08/11/16

O'Fallon* MO DD - At Sommers Road New Traffic Signal 6628-16 $96,000] ROW* Apr-16 08/01/16
North Point Prairie Bridge - Bridge Over Unnamed Tributary To Mccoy Creek

St. Charles County |Replace Bridge 6460B-15 $332,000] CONST Feb-16 08/08/16

FY16 Reasonable Progress Obligated 09/01/2016



FY 2016 Reasonable Progress Update
September 1, 2016

August Total

$3,370,985

Gateway Green Light, Phase 3 - Various Roads In St. Charles County Fiberoptic
St. Charles County [Cable, Cctv, Dms Installation, Vehicle Detection 6473-15 $1,445,712| CONST Oct-15 08/17/16
St. Louis County Bellefontaine Road-2018 - I-270 To St. Louis City Limits Resurfacing 6503P-16 $179,519 PE Jun-16 08/22/16
Bieker/Steutermann Roads - Bieker Rd: MO 47 To City Limit; Steutermann Rd:
Washington MO A To MO 47 - Resurfacing 6466-16 $16,000 PE Sep-16 08/11/16
Wentzville Interstate Drive Multiuse Trail - Wilmer Rd To Mo Z Shared Use Path (10" 6662-16 $16,744 PE Dec-16 08/16/16
MO 109 Tunnel - South Of Eb MO 100 On/Off Ramp Shared Use Path
Wildwood 10")/Tunnel (12" 6663-16 $46,500 PE Dec-16 08/03/16

13 Projects

FY16 Reasonable Progress Obligated

09/01/2016



FY 2016 Reasonable Progress Update
September 1, 2016

Not Obligated - Preliminary Engineering

Scheduled
Sponsor Title-Description TIP# FY 2016 Phase Obligation
TOTAL $3,031,229 21 PROJECTS
Franklin County Fiddle Creek Road Bridge - Over Fiddle Creek Replace Bridge (# 0800022) 6602-16 $60,800| PE
MODOT 1-70 - At Broadway (Northbound) Relocate Wb Off Ramp To Carrie 6630-16 $160,000( PE
Page Avenue (MO D) - At Ferguson Avenue Crosswalk/Intersection
Pagedale Improvements - Sidewalks 6495-16 $75,286] PE
Discovery Bridge (MO 370) Shared Use Paths - Boschert Greenway Trl To Earth
St. Charles City City Levee Trl Shared Use Path (6') One Way Each Direction 6656-16 $110,000{ PE
Columbia And Southwest Bridge - Over Union Pacific Railroad Pe For Bridge
St. Louis Replacement And Row 6502A-16 $960,000( PE
Traffic Management Enhancements, Phase 3 - Install Traffic Monitoring Cameras,
St. Louis Downtown Signal Optimization, Fiberoptic Install, Traffic Op Center 6631-16 $540,000( PE
St. Louis County  |Berry Rd Sidewalk - Brownell Ave To Gramercy Pl Sidewalk(6") 6658-16 $65,760| PE
Buckley Road-2017 - Lemay Ferry Road(MO 267) To Sappington Barracks Road
St. Louis County  [Resurfacing 65030-16 $77,816] PE
Chesterfield Parkway West (North) - 1-64 To Olive Boulevard (MO 340)
St. Louis County  |Resurfacing - ADA Improvements - Dual Left At Swingley 6607H-16 $116,780( PE
St. Louis County |West Adams Avenue/Ballas Road Geyer Rd to Dougherty Ferry Rd - Resurfacing| 6607A-18 $82,720| PE
Fee Fee Road - MO 340 To 430' W/O Bennington Pl Replace Damaged Concrete
St. Louis County |Slabs 6349-16 $142,400 PE
Hawkins-Fuchs Road/Old Lemay Ferry Road-2017 - Hawkins-Fuchs: Meramec
St. Louis County  |Bottom - Old Lemay Ferry Old Lemay Ferry: Lemay Ferry To Hawks-Fuchs 6503H-16 $44,532 PE
Jennings Station Road (South) Infrastructure - West Florissant Avenue To 260’
St. Louis County  |Sw Of Hord Avenue Resurfacing 6503R-16 $88,800 PE
Lucas & Hunt (South) - 2017 - West Florissant Ave To Hord Avenue Replace
St. Louis County |Damaged Concrete Slabs 6503Q-16 $45,778| PE
St. Louis County  [Lucas And Hunt Road - MO 180 To Woodrow Resurfacing 6347-16 $124,000( PE
St. Louis County  [Marine Avenue - Mckelvey Rd To Dorsett Rd Resurfacing 6352-16 $65,600| PE
St. Louis County  [North & South Road Infrastructure - Delmar To MO 340 Resurfacing 6359-16 $86,400| PE
Sappington Barracks Road-2017 - Telegraph Road (M0231) To Barracks View
St. Louis County  |Road Resurfacing 65031-16 $39,988| PE
St. Louis County  |Vance Road - Meramec Station Rd To Valley Park City Limits. Resurfacing 6356-16 $75,200) PE
Westport Plaza Drive/Marine Avenue - 2017 - Lackland Road To Glenmeade
St. Louis County [Drive (Excluding MO D And I-270 Crossings) - Resurfacing 6503S-16 $56,369| PE
Webster Groves  |Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd Sidewalk (5" 6661-16 $13,0001 PE Dec-16
* Project has another phase of work programmed in FY 2016
B Project has missed a scheduled obligation
FY16 Reasonable Progress Not Obligated - PE 09/01/2016



FY 2016 Reasonable Progress Update

September 1, 2016

Not Obligated - Right of Way

Scheduled
Sponsor Title-Description TIP# FY 2016 Phase Obligation
TOTAL $466,500 5 PROJECTS
Des Peres Oak Drive Bridge - Over Two-Mile Creek Replace Bridge 6309-15 $16,000 ROW Sep-16
MO 340 Corridor Improvements - Chesterfield Parkway To S/O Eb I-64 On/Off
MoDOT* Ramps Channelization - Intersection Improvements 6633-16 $244,000f ROW*
St. Louis County* [Conway Road Sidewalk - Mason Rd To Mason Rd Sidewalk (5" 6552-15 $122,500 ROW*
Union W. Springfield Avenue - Independence Drive To Oak Street Resurfacing 6463-16 $48,000 ROW
Bluff Road - MO 100 To Vossbrink Drive Resurfacing - Add Right Turn Ln At MO
Washington 100 6365-15 $36,000) ROW

* Project has another phase of work programmed in FY 2016
B Project has missed a scheduled obligation

FY16 Reasonable Progress

Not Obligated - ROW

09/01/2016



FY 2016 Reasonable Progress Update
September 1, 2016

Not Obligated - Construction

Scheduled
Sponsor Title-Description TIP# FY 2016 Phase Obligation
TOTAL $18,867,200 17 PROJECTS
Great Rivers Centennial Greenway Phase 2A - Heritage Landing To Muegge/Old 94 Shared
Greenway Use Path/Bridge Over MO 364 (10" 6546-16 $1,000,000f CONST
Great Rivers River Des Peres Greenway, Phase 6 - Shrewsbury Metrolink Station To Slay
Greenway Park In The City Of Saint Louis Shared Use Path 6465-16 $1,500,000) CONST
Signal Optimization 2016 (B) - Locations Along MO 100 (Stl City), MO AC, MO B,
MoDOT MO N MO 367, MO U (Stl Co); And MO 115 (Stl City And Co) 6472B-16 $428,000 IMPL
Zumbehl Road/Friedens Road - Veteran'S Memorial Parkway To Arena Parkway
St. Charles Slab Replacement - Diamond Grind - ADA Improvements 6333-15 $1,168,000 CONST
Downtown Traffic Signal Improvements - Broadway & 7Th St: Chestnut St. To
St. Louis Market St Chestnut St & Market St 7Th St. To Broadway 6476-15 $1,056,000f CONST
Newstead Avenue - St. Louis Avenue To Natural Bridge Avenue Sidewalk
St. Louis Replacement - Lighting - Resurfacing 6337-15 $1,280,000) CONST
North Broadway - Thrush Avenue To Walter Avenue Lane Diet (4 To 2 Lns) -
St. Louis Replace Sidewalks - Traffic Signals 6338-15 $1,840,000f CONST
Washington Avenue - Grand Blvd To The Sheldon Concert Hall Pedestrian
St. Louis Facilities (12") - Lighting - Shared Ln Marking 6550-16 $1,000,000) CONST
East Concord And Reavis Road - E. Concord: MO 21 To Von Talge - Reavis:
St. Louis County MO 21 To Mackenzie Resurfacing 6353-15 $1,031,200f CONST
Lilac Avenue Infrastructure - Chambers Rd To 1-270 Resurfacing - ADA
St. Louis County Improvements 5807-14 $848,000) CONST
North Hanley Road - C - 60' N/O Madison Ave To 1100 ' S/O Frost Ave
St. Louis County Resurfacing 6344-15 $527,200f CONST
St. Louis County Old State Road - MO 109 To Old State Spur Resurfacing 6343-15 $701,600) CONST
St. Louis County Ringer Road - Lemay Ferry Rd To Milburn Rd Resurfacing - ADA Improvements | 5813-14 $760,000f CONST
St. Charles Rock Road East - Taussig Road East To Pennridge Lane
St. Louis County Resurfacing 6357-15 $831,200) CONST
Telegraph Road - Lemay Ferry Rd To Kingston Dr Resurfacing - Signal
St. Louis County Interconnect 5814-15 $1,264,000f CONST
Union Road (2016) - Lindbergh Boulevard To 0.15 Mi S/O Reavis Barracks Rd
St. Louis County Resurfacing - Replace Damaged Slabs 6342-15 $2,642,400) CONST
Washington Street - Lindbergh Boulevard To Rue St. Pierre Replace Damaged
St. Louis County Concrete Slabs. 6350-15 $989,600] CONST

*

Project has another phase of work programmed in FY 2016
B Project has missed a scheduled obligation

FY16 Reasonable Progress

Not Obligated - CONST/IMPL

09/01/2016



FY 2016 Reasonable Progress Update
September 1, 2016

Project Adjustments
Reason for
Adjustment

17 PROJECTS

Phase of

TIP# FY 2016 Work

TOTAL $15,622,045

Sponsor Title-Description Adjustment Date

October Total 0 Projects
———————
November Total 0 Projects
———————
December Total 0 Projects
———————
January Total 0 Projects
———————
February Total 0 Projects
———————
March Total 0 Projects
———————
April Total 0 Projects
———————
Total 0] PrOJects
needed for ROW -
Ferguson Street Improvements - Carson: Flor - City Lim, Church: Flor - moved to FY17
Ferguson Elizabeth Dade: Ns Rr Approach; Ferguson Ave: Elizabeth-W Flor 6312-15 $8,000 ROW construction 06/27/2016
Sappington Corridor ITS - Various Locations Along Sappington Rd, Project granted
St. Louis County Kennerly Rd Old Tesson Rd, Mattis Rd 6477D-15 $565,800f CONST 3-month extension 06/29/2016
North Central County ITS - 2016 - Various Locations Along Woodson, Project granted
St. Louis County Mcknight, Delmar, Baur, And Schuetz - Install Fiberoptic 6400-16 $903,200f CONST 3-month extension 06/29/2016
Hanley Industrial Court Ped Improvements - Strassner: Hanley Ind. Ct To Project granted
Brentwood* Mem Park Hanley Ind Ct: 3 Way Stop To Bernard Dr 6306-15 $625,156] CONST* 9-month extension 06/29/2016
MO N Shared Use Path - Motherhead Rd To Mid Rivers Mall Dr Shared Project granted
Cottleville* Use Path (10 6543-15 $484,662| CONST* 9-month extension 06/29/2016
Woodland Shared Use Path - Vineland Elem School To De Soto High Project granted
De Soto School Shared Use Path (8") 6545-16 $298,278| CONST 9-month extension 06/29/2016
Great Rivers Deer Creek/ Shady Creek Greenway - Lorraine Davis Park To Deer Creek Project granted
Greenway Park Shared Use Path (10-12") - Shared Ln Markings 6547-16 $800,000f CONST 9-month extension 06/29/2016
MO K Shared Use Path - Various Locations Along MO K - Feise To Project granted
O'Fallon* Technology Shared Use Path (10" 6548-15 $662,168] CONST* 9-month extension 06/29/2016
Thornton Road, Phase 2 - Molly's Street To North Monroe Street Project granted
Pacific Resurfacing - Add Sidewalk - Lighting 6327-15 $564,162| CONST 9-month extension 06/29/2016
First Capitol/Fifth St - 1St Capitol: Fifth St To E/O 2Nd; 5Th: 1St Cap To Project granted
St. Charles Madison Upgrade Ped Facility (5') - Utility Relocation 6549-15 $640,192| CONST 9-month extension 06/29/2016
Chesterfield Valley ITS - Various Locations Along Chesterfield Pkwy, Wild Project granted
St. Louis County Horse Creek Rd, Chesterfield Airport Rd 6477A-15 $607,200] CONST 9-month extension 06/29/2016
Airport - Westport And Vicinity ITS - Various Locations Along Elizabeth Project granted
St. Louis County Ave, Paul Ave, Bermuda Dr, J.S. Mcdonnell Blvd, Mckelvey Rd 6477B-15 $989,000f CONST 9-month extension 06/29/2016
Northeast County ITS - Various Locations Along New Halls Ferry Rd, Project granted
St. Louis County Parker Rd Redman Ave, Shepley Dr 6477C-15 $1,527,200f CONST 9-month extension 06/29/2016
Creve Coeur Mill Bridge-2016 - Over Branch Of Creve Coeur Creek Project granted
St. Louis County Replace Bridge 6461A-15 $663,985 CONST 9-month extension 06/29/2016
Lackland Road Bridge - Over E Tributary Of Fee Fee Creek Replace Project granted
St. Louis County Bridge 6461B-15 $628,590| CONST 9-month extension 06/29/2016
Project granted
St. Louis County* Conway Road Sidewalk - Mason Rd To Mason Rd Sidewalk (5') 6552-15 $607,775] CONST* 9-month extension 06/29/2016
Old Jamestown Road Sidewalk - Old Jamestown Forest Dr To Jerries Ln Project granted
St. Louis County* Sidewalk (5') 6551-15 $349,600) CONST* 9-month extension 06/29/2016
Missouri Bottom Road - Fee Fee Rd To |-270 Resurfacing - ADA Project granted
St. Louis County Improvements 5810-15 $1,088,000] CONST 9-month extension 06/29/2016
Jungermann Rd Bridge - Over Branch Of Spencer Creek Replace Culverts Project granted
St. Peters (23077 And 23079) 6563-15 $1,244,929 CONST 9-month extension 06/29/2016
Project granted
University City* Kingsland Ave - Over Ne Branch Of River Des Peres Repair Culvert 6564-15 $1,084,000f CONST* 9-month extension 06/29/2016
Denmark Road, Ph 2 - St. Andrews Dr To Grandview Farms Dr
Resurfacing - Sidewalk Over Tributary Of Bourbeuse River Bridge Project granted
Union Replacement 6363-15 $984,056 CONST 9-month extension 06/29/2016
June Total $15,325,953 15 Projects
No federal funds
needed for ROW -
Chesterfield City Fleet Conversion - Construct Cng Fueling Facility, moved to FY17
Chesterfield* Purchase 7 Cng 2.5 Ton Trucks, 6 Cng/Gas 1.5/1/0.5 Ton Trucks 6625-16 $24,000 ROW* implementation 07/12/2016
July Total $24,000 1 Projects
Design underway
Clayton Road -2017 - St. Louis City Limits To Louwen Drive Resurfacing - prior to execution of
St. Louis County ADA Improvements 6503D-16 $272,092 PE program agreement 08/31/2016
August Total $272,092 1 Projects
FY16 Reasonable Progress Project Adjustments 09/01/2016



FY 2016 Reasonable Progress Update
September 1, 2016

Phase of [Scheduled Reason for

Sponsor Title-Description FY 2016 Work Obligation Removal Removal Date
TOTAL $821,725 5 PROJECTS
October Total 0 Projects
Banshee Road - 2017 - James S. Mcdonnell Boulevard To 0.45 Sponsor will perform
St. Louis County Miles West Resurfacing 6503E -13 $30,400 Oct-15 work with local funds 11/30/2015
November Total $30,400 1 Projects
December Total 0 Projects
January Total 0 Projects
MO K Bike/Ped Improvements - At I-70 Interchange - B/W change in scope of
Mariae Ln And Veterans Memorial Pkway - Outer Roads 5886-13 $588,045 CONST Jun-16 project 02/03/2016
February Total $588,045 1 Projects
March Total 0 Projects
April Total 0 Projects
May Total 0 Projects
2017 North County ITS - Along Ashby; Brown; Dorsett; Jennings Sponsor will perform
St. Louis County Stn Rd Lilac; North & South Rd; And Mckelvey Rd 6636A-16 $72,560 PE Feb-16 work with local funds 06/10/2016
2017 Southwest County ITS - Various Locations Along Bowles Sponsor will perform
St. Louis County Ave; Clayton Rd; Hawkins Rd And Old State Rd 6636C-16 $63,840 PE Feb-16 work with local funds 06/10/2016
2017 West County ITS - Along Carman Rd; Chesterfield Pky W; Sponsor will perform
St. Louis County Conway Rd; Kehrs Mill Rd; Mcknight Rd & Weidman Rd 6636D-16 $66,880 PE Feb-16 work with local funds 06/10/2016

June Total $203,280 3 Projects

July Total 0 Projects

August Total 0 Projects

FY16 Reasonable Progress Removed 09/01/2016




FY 2016 Reasonable Progress Update:
August 1, 2016

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant project delays and
created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of Governments(EWGCOG) has taken
a firm stance on delinquent projects through enforcement of the Council's Policy on Reasonable Progress.

Currently there are 170 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2016 of the FY 2016-2019 TIP. These projects, sponsored by 50
different agencies and representing $88 million in federal funds ,are subject to a September 30, 2016 deadline to obligate the federal funds(or June 30,2016 if noted). To
obligate funds, a sponsor must obtain approval from the Missouri Department of Transportation (MoDOT) depending on the milestone. Generally a project must meet
three milestones before construction or implementation of a project may begin. These milestones include approval of design contract (PE), approval to acquire right-of-
way(ROW), and final plan approval/authority to advertise (Const or Impl). If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a
September 30 deadline), the project sponsor will have the opportunity to ask for consideration of a “one-time extension” in their project schedule. One-time extensions of
up to three (3) months may be granted by East-West Gateway staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to

the Board of Directors for their consideration and approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides to not proceed,

FUNDING OBLIGATIONS
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Obligated Project Adjustments Removed Not Obligated Total
Date # Federal $ Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
PE ROW CONST
10/01/15 0 $0| O $0] 0 $0| 58 $9,813,002| 23 $1,731,780] 81 $76,700,121| 162 $88,244,903
10/31/15 2 $195,400f 0 $0] 0 $0| 58 $9,750,757| 23 $1,731,780| 80 $76,628,721| 163 $88,306,658|
11/30/15 5 $929,165[ 0 $0] 1 $30,400] 54 $8,979,444| 23 $1,731,780] 80 $76,628,721| 163 $88,299,510
12/31/15 8 $1,405,770] O $0] 1 $30,400] 54 $8,938,768] 21 $1,590,180| 79 $76,334,392 163 $88,299,510
01/31/16 14 $9,366,761| O $0] 1 $30,400] 53 $8,794,016] 21 $1,590,180] 75 $68,518,153| 164 $88,299,510
02/29/16 27 $15,415,717] 0 $0| 2 $618,445 55 $8,680,894| 19 $1,342,180| 67 $62,551,196| 170 $88,608,432]
03/31/16 45 $27,923,278| 0 $0| 2 $618,445| 48 $7,566,300| 17 $1,285,780] 60 $51,992,076[ 172 $89,385,879
04/30/16 60 $31,562,464] 0 $0| 2 $618,445 40 $6,932,872| 14 $1,160,180| 56 $49,615,165| 172 $89,889,126
05/31/16 67 $33,169,134| 0 $0| 2 $618,445| 38 $6,875,954| 12 $1,087,700] 54 $48,469,304( 173 $90,220,537|
06/30/16 87 $47,700,853] 21 $15,325,953| 5 $821,725 31 $4,318914| 8 $714,500] 21 $21,338,592( 173 $90,220,537|
07/31/16 91 $47,932,853 | 22 $15,349,953| 5 $821,725| 30 $4,198,914| 4 $578,500[ 21 $21,338,592( 173 $90,220,537|
08/15/16 0 $0
08/31/16 0 $0
09/09/16 0 $0
09/16/16 0 $0
09/23/16 0 $0
09/30/16 0 $0
[ PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds |
FY16 Reasonable Progress Summary 08/01/2016




FY 2016 Reasonable Progress Update:
August 1, 2016

Obligated

Scheduled Actual
Sponsor Title-Description TIP# FY 2016 Phase Obligation Obligation
TOTAL $47,932,853 91 PROJECTS
Jefferson County  [Charter Church Road Bridge - Over Plattin Creek Replace Bridge 6486-16 $124,000 PE Jan-16 09/01/15

Arterial Management Interface (AMI) Diversion Plan - MO 370, MO 364 And MO

MODOT 367 At Various Interchanges In St Louis District Metro - Develop Alt Rt Plans 6470-16 $71,400| IMPL obligated 09/01/15
October Total $195,400 2 Projects

MoDOT - Citizens

November Total

Driving Change Through Transit Ridership Program - Stl City & Stl County - Two

$733,765

Creve Coeur Warson Road Improvements 6479-16 $61,755 PE Feb-16 11/24/15
Imperial Main Street Road/River Street - Old State Road To 328 Feet East Of Us

Jefferson County  |61/67 Reconstruct - Sidewalk - Intersection Improvements 6487-16 $120,000 PE Dec-15 11/24/15

St. Louis County* [Vance Rd Bridge - Over Fishpot Creek Replace Bridge 6562-15 $162,120 PE* Dec-15 11/05/15

St. Louis County* |Old Halls Ferry Rd Bridge - Over Coldwater Creek Replace Bridge 6561-15 $101,040 PE* Dec-15 11/05/15

St. Louis County* |Conway Road Sidewalk - Mason Rd To Mason Rd Sidewalk (5% 6552-15 $52,850 PE* Dec-15 11/24/15
Forsyth Boulevard - Big Bend Blvd. To Western City Limit Resurfacing-Bike

University City Facilities 6464-16 $120,000 PE Oct-15 11/12/15

University Cit Kingsland Ave - Over Ne Branch Of River Des Peres Repair Culvert 6564-15 $116,000 PE* Dec-15 11/06/15

Projects

For Modern Transit [Year Outreach Prog. Launch Zimride - Expand Try & Ride - Education/Outreach | 6634-16 $294,329| IMPL Oct-15 12/08/15
Maupin Street - Wall Street To 400" South Of The Locust Street Reconstruct

New Haven Road - ADA Improvements 6324-15 $80,000[ ROW Mar-16 12/21/15
Shared Lane Markings - Old Bonhomme: Centennial Grnwy - 81st; 81st: Ob-

University City* Olive 82nd: Olive - Groby; Purdue: Olive - Canton; Jack: Delmr To Univ Dr 6554-15 $10,276 PE* Dec-15 12/04/15

St. Louis County Musick Avenue Bridge - Over Gravois Creek Replace Bridge - Build Sidewalk 6358-15 $61,600] ROW Jun-16 12/30/15
Old Jamestown Road Sidewalk - Old Jamestown Forest Dr To Jerries Ln

St. Louis County* |Sidewalk (5' 6551-15 $30,400 PE* Dec-15 12/30/15

December Total $476,605 3 Projects

Tenbrook Road/ Fox Schools Exit - At Jeffco Blvd (US 61/67) Left Turn Lanes -

Arnold Sidewalk - Intersection Improvement 6624-16 $51,660 PE* Apr-16 01/26/16

Jefferson County  |Marine Vessel Engine Repower - Repower 10 Marine Vessels Serving

Port Authority Mississippi And Missouri Rivers In Non-Attainment Area 6468-15 $871,983| IMPL Dec-15 01/05/16

Maryland Heights -|Adie Road, Phase 3 - Fee Fee Road To Schuetz Road Sidewalks - Road

EXT Reconstruction - Center Turn Ln 5779-15 $1,800,000f CONST Jun-16 01/13/16
I-70 - At Fifth Street& Fairgrounds Rd - Diverg Diamond Int At Fifth Street -

MODOT Access Improvements To Fairgrounds 6474-16 $3,879,000f CONST Dec-15 01/06/16
MO 30 Traffic Signals - Russell Blvd To Grand Blvd Replace Signals And

MoDOT - EXT Upgrade Detection 6394-15 $1,265,256] CONST Jun-16 01/27/16
Baur Boulevard/ Guelbreth Lane - 2017 - Baur Blvd: Warson-Lindbergh;

St. Louis Count Guelbreth: Schuetz- Old Olive Street Rd - Resurfacing 6503N-16 $93,092 PE Oct-15 01/20/16

January Total  $7,960,991 Projects
Chesterfield South Greentrails Drive - Ladue Road To White Road 5753-14 $1,532,208] CONST Apr-16 02/29/16
Ellisville Hutchinson Road - MO 100 To Clayton Road Resurfacing - ADA Improvements 6310-15 $440,356] CONST Oct-15 02/19/16
Festus MO A - At Pounds Rd Install Traffic Signal 6583-16 $22,050 PE Jan-16 02/15/16
Florissant St. Anthony Lane Bridge - Over Fountain Creek Replace Bridge 6458-15 $8,000f ROW Nov-15 02/26/16
Ladue Lay Road - Clayton Road To Mcknight Road Resurfacing - Add Sidewalk 6488-16 $103,642 PE Nov-15 02/29/16
Maupin Street, Phase 2 - MO 100 To 375 Feet South Of Locust Street
New Haven Resurfacing - Sidewalk - ADA Improvements 6492-16 $66,582 PE Oct-15 02/10/16
St. Charles County
- EXT O'Fallon Rd - At Gutermuth Rd Install Traffic Signal 6397-15 $181,520| CONST Jun-16 02/01/16
Baxter Road (West)-2017 - Clarkson Road To 0.1 Mile North Of Country Field
St. Louis County Drive Resurfacing 6503K-16 $96,000 PE Jul-16 02/02/16
Big Bend Boulevard Central - MO 100 To Laclede Station Road Resurfacing - Rt
St. Louis County Turn Ln At MO 100 6341-15 $1,591,200] CONST Jan-16 02/25/16
Mexico Road Shared Use Path Bridge--Over Dardenne Creek--Shared Use Path
St. Peters (101 6553-15 $376,260] CONST Dec-15 02/09/16
St. Peters Sutters Mill Road Bridge - Over Spencer Creek Replace Bridge - Sidewalk 6304-15 $997,368| CONST Nov-15 02/26/16
Sullivan W. Springfield Traffic Signal - At ElImont Construct Traffic Signal 6362-15 $260,000) CONST Oct-15 02/19/16
Town & Country Clayton Road - At Ballas Rd Intersection/Crosswalk Improvements 6505-16 $133,770 PE Dec-15 02/02/16
Independence Road, Phase 4 - 350 Feet W/O Nancy Lane To Galahad Drive
Weldon Spring Reconstruct Road - Construct Multi-Use Path 6366-15 $240,000) ROW Dec-15 02/25/16

14

FY16 Reasonable Progress

February Total

Obligated

$6,048,956

Projects

08/01/2016



FY 2016 Reasonable Progress Update:
August 1, 2016

Henry Avenue - Clayton Road To Ballwin City Limits Resurfacing - ADA

March Total

Tenbrook Road/ Fox Schools Exit - At Jeffco Blvd (US 61/67) Left Turn Lanes -

$12,507,561

Ballwin Improvements 6305-15 $22,800] ROW Jan-16 03/03/16

Ballwin Ramsey Lane Bridge - Over Fishpot Creek Replace Bridge 6577-16 $73,600 PE Dec-15 03/21/16

Ballwin Ries Road Bridge - Over Fishpot Creek Replace Bridge 6457-15 $33,600] ROW Dec-15 03/31/16

Bellefontaine Ashbrook Drive And Cabot Drive Roadway And Sidewal - Ashbrook Dr -

Neighbors Chambers Road To Cabot Drive Cabot Dr - Ashbrook Drive To Coburg Lands 6578-16 $71,156 PE Jan-16 03/03/16

Chesterfield* Chesterfield City Fleet Conversion 6625-16 $142,959 PE* Apr-16 03/09/16

Florissant Robinwood Elem School Ped Signal - At Derhake Replace Signal 6482-16 $12,955 PE Feb-16 03/17/16

Florissant N Lafayette Street - Washington To Us 67 Reconstruction- Bike Facilities 6483-16 $223,707 PE Feb-16 03/17/16

Herculaneum Scenic Drive, Phase 2 6485-17 $680,049] CONST Sep-16 03/23/16

Jefferson County  |Kramme Road Bridge - Over Calvey Creek Replace Bridge 5770-14 $321,600] CONST Dec-15 03/18/16

Jefferson County  |Upper Plattin Rd - Upper Plattin Spur To Desoto City Limits Resurfacing 6318-16 $391,040) CONST Nov-15 03/18/16
Kirkwood Road - Manchester Rd To Big Bend Blvd Signal Optimization -

Kirkwood Interconnect - Upgrade Signals 6627-16 $418,217 PE Dec-15 03/21/16
Ronald Reagan Drive Sidewalk - Lake St. Louis Blvd To Technology Dr Loop

Lake Saint Louis __ [Sidewalk - ADA Improvements 6320-15 $196,480| CONST Apr-16 03/09/16

Metro Bus Replacement - 2016 (A) - Replace 11 Buses 6623A-16 $4,000,000{ IMPL Feb-16 03/24/15

Metro Bus Replacement - 2016 (B) - Replace 11 Buses 6623B-16 $4,000,000] IMPL Feb-16 03/24/15

Madison County Ridefinders Marketing & Outreach - 2014 - MO - Increase Awareness, Interest,

Transit District And Participation In Ridefinders To Employers And Commuters 6378-14 $1,230,000{ IMPL Jan-16 03/21/16
Signal Optimization 2016 (A) - Locations Along MO 30 (Stl City) - Us 50 (Franklin

MoDOT Co) & MO 100, MO 267, And 1-64 Interchanges (Stl Co) 6472A-16 $420,000] IMPL Nov-15 03/17/16
Bryan Road - Sunview Drive To Norwood Hills Concrete Slab Replacement -

O'Fallon ADA Improvements 6590-16 $40,000 PE Oct-15 03/02/16

O'Fallon Mexico Road - MO K To Barrington Drive Resurfacing - Sidewalk (5") On N Side [ 6591-16 $72,000 PE Jan-16 03/31/16

O'Fallon* MO DD - At Sommers Road New Traffic Signal 6628-16 $60,000 PE* Jan-16 03/07/16

St. Ann Ashby Road - International Dr to Baltimore Ave - Resurfacing 6593-17 $97,398 PE Sep-16 03/31/16

Projects

April Total
Horine Road - Hillsboro Rd (N. 5Th Street) To Richard Avenue Resurfacing - Add

$3,639,186

Arnold Sidewalk - Intersection Improvement 6624-16 $41,507| ROW Sep-16 04/20/16
Hanley Industrial Court Ped Improvements - Strassner: Hanley Ind. Ct To Mem

Brentwood* Park Hanley Ind Ct: 3 Way Stop To Bernard Dr 6306-15 $36,000] ROW* Jan-16 04/29/16

Chesterfield Schoettler Road Bridge - Over Creve Coeur Creek Replace Bridge - Sidewalk 6302-15 $41,600] ROW Nov-15 04/29/16
Old Gravois Road, Phase 1 - Water Street To Ferry Street Reconstruct - Add

Fenton Sidewalks - ADA Improvements 6311-15 $16,000f ROW Jan-16 04/29/16

Jefferson County  [Romaine Creek Road Bridge - Over Sugar Creek Replace Bridge 5772-14 $193,840| CONST Dec-15 04/22/16

Jefferson County  |Stroup Road Bridge - Over Little Creek Replace Bridge 5774-14 $983,071) CONST Dec-15 04/18/16
Spring Meadows Drive Bridge - Over Grand Glaize Creek Replace Bridge -

Manchester Sidewalk 6608-16 $112,000 PE Nov-15 04/11/16

Metro Call-A-Ride Van Replacement - Replace Six Call-A-Ride Vans 6576-17 $800,000| IMPL Feb-16 04/20/16

Moline Acres Monarch and Northumberland Road 6491-17 $571,340| CONST Sep-16 04/18/16

O'Fallon Waterford Crossing Dr - At MO K Add Right Turn Lane 6372-14 $400,000) CONST Dec-15 04/18/16
Dorsett Road (West) - 2017 - I-270 To 160 Feet West Of 2Nd Commercial Ent.

St. Louis County To Dorsett Village Shopping Plaza - Resurfacing 6503G-16 $101,428 PE Oct-15 04/08/16

St. Louis County Kehrs Mill Road - Clarkson Rd To Clayton Rd Resurfacing 6355-15 $85,600 PE Oct-15 04/06/16
North Hanley Road - D - 1100" S/O Frost Ave To 60' N/O Morningaire Circle

St. Louis County Replace Damaged Concrete Slabs 6345-16 $96,000 PE Jul-16 04/08/16

St. Louis County Hanley Road - B - MO D To MO 180 Resurfacing 6346-16 $92,800 PE Jul-16 04/08/16
N. Rock Hill Road Bridge - Over Shady Grove Creek (And Approaches) Bridge

Webster Groves Replacement 6462-15 $32,0000 ROW Apr-16 04/07/16
Flashing Yellow Arrows - 10 Signalized Intersections Along Wentzville Pkwy, W

Wentzville Meyer, And Luetkenhaus Blvd 6632-16 $36,000 PE Jan-16 04/13/16

Projects

Festus - EXT Sidewalks 5760-13 $833,120| CONST Jun-16 05/10/16
Jefferson County  |Big Hollow Road Bridge - Over Saline Creek Replace Bridge 6317-15 $44,480] ROW Jan-16 05/26/16
S.Kirkwood Rd - Nipher M.S. Safe Routes To School - Chester Ave To Idlewild PI
Kirkwood Sidewalk (5'-6") 6654-16 $33,090 PE Dec-16 05/19/16
FY16 Reasonable Progress Obligated 08/01/2016
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FY16 Reasonable Progress

Obligated

08/01/2016

Flashing Yellow Installation Arrow 2016 - Locations Along MO 100 (Stl City); MO

MoDOT 367, 1-270, 1-70, I-55, 1-64 (Stl Co); I-55 (Jefferson Co); I-44 (Franklin Co) 6471-15 $312,741| CONST Jun-16 05/01/16
MO 100 Shared Use Bridge Connection - Over MO 100 (At School/Park) Shared

New Haven Use Path - Bridge (10" 6655-16 $23,828 PE Dec-16 05/19/16

Oak Grove Village |E. Springfield Road Bridge - Over Winsel Creek - Replace Bridge 6494-16 $331,411| CONST Sep-16 05/26/16
Wabash Avenue - Sonderen Street To East Of Edlen Lane Reconstruct Road -

O'Fallon Sidewalk 6325-15 $28,000f ROW Dec-15 05/23/16

MayTotal $1,606,670 7 Projects

Chesterfield Pkwy Sidewalk And Bridge - Schoettler Valley Drive To 550" N/O

Chesterfield Conway Rd Sidewalk (6') - Bridge (10") 6542-16 $900,000] CONST Nov-15 06/06/16
MO N Shared Use Path - Motherhead Rd To Mid Rivers Mall Dr Shared Use Path

Cottleville* (10" 6543-15 $58,400] ROW* Nov-15 06/05/16
Coeur De Ville Lane - Sidewalk - MO 340 (Olive Blvd) To MO Ab (Ladue Rd)

Creve Coeur - EXT |Resurfacing - Parc Provence To Royal Valley Dr 5755-14 $363,629| CONST Jun-16 06/28/16

De Soto Main St Bridge - Over Tanyard Branch Replace Bridge 6558-15 $78,000[ ROW May-16 06/28/16
Highmont Drive - Forestwood Ave To West Florissant Ave Overlay - Base Repair

Ferguson Replace Sidewalk 6481-16 $132,800 PE Oct-15 06/30/16

Franklin County - |Bend Road Bridge - Over Meramec River (And Approaches) Replace Bridge -

EXT Realign Road 6303-14 $3,463,843| CONST Jun-16 06/16/16
Motorist Assist Upgrades - Along Motorist Route - 208 Miles; Install Gps

MoDOT Interoperable Communication W Emergency Services 6635-16 $288,474| IMPL Apr-16 06/02/16
Street Improvements - 2015 - Weil: Shrews - City Limits; Kenrick Manr/Trian:

Shrewsbury Laclede Stn To Watson; Shrewsbury Ave: Weil To Murdoch 6330-15 $781,738] CONST Oct-15 06/24/16
Germania Street - Gravois Avenue (MO 30) To I-55 Resurfacing - Pedestrian

St. Louis Facilities 6501-16 $160,000 PE Nov-15 06/04/16

St. Louis Forest Park Parkway Bridge - Over Metrolink Replace Bridge 6560-15 $2,500,000] CONST Mar-16 06/28/16
Meramec Bottom Road & Ambs Road - Meramec Bottom Rd - Kerth Rd To MO

St. Louis County 21 Ambs Rd - Mattis Rd To Butler Hill Rd 5809-14 $872,000) CONST May-16 06/30/16

St. Louis County* |Old Halls Ferry Rd Bridge - Over Coldwater Creek Replace Bridge 6561-15 $104,000) ROW* Jun-16 06/27/16

St. Louis County* |Vance Rd Bridge - Over Fishpot Creek Replace Bridge 6562-15 $124,800] ROW* Jun-16 06/15/16
2017 South County ITS - Locations Along Ambs Rd; Butler Hill; Lemay Ferry

St. Louis County Lindbergh Blvd; Union Rd, Forder Rd And Meramec Bottom Rd 6636B-16 $60,960 PE Feb-16 06/29/16

St. Louis County - |West Florissant Avenue - 1-270 To Rail Trestle At Buzz Westfall Center

EXT Preliminary Engineering - Great Streets 6531-15 $2,000,000 PE Jun-16 06/30/16

Sunset Hills - EXT |[West Watson Road - S. Lindbergh Blvd. To Robyn Road Resurfacing - Sidewalks| 5819-13 $859,406| CONST Jun-16 06/02/16
Jackson/Balson Ave Pedestrian Improvements - Balson - Hanley Rd To Purdue

University City Ave; Jackson Ave - Shaftesbury Ave To Balson Ave 6364-15 $193,106| CONST Jan-16 06/05/16
Shared Lane Markings - Old Bonhomme: Centennial Grnwy - 81st; 81st: Ob-

University City* Olive 82nd: Olive - Groby; Purdue: Olive - Canton; Jack: Delmr To Univ Dr 6554-15 $117,548| CONST* May-16 06/24/16

Wildwood Mo 100 Shared Use Path Bridge--At 0.2 Miles East Of Mo 109--Shared Use Path| 6555-15 $450,000] CONST Dec-15 06/24/16

Wildwood - EXT  |Woods Road Bridge - Over Hamilton Creek. Bridge Replacement 5617-13 $560,000] CONST Jun-16 06/30/16

Wildwood - EXT  [Fox Creek Bridge - Over Fox Creek Replace Bridge 5828-13 $463,015| CONST Jun-16 06/16/16

une Total $14,531,719 Projects

Green Park Road - Lin Valle Drive To East Of Green Park Industrial Dr

Green Park Reconstruction - Shared Use Path (8" 6585-16 $120,000 PE Jan-16 07/15/16
MO K Shared Use Path - Various Locations Along MO K - Feise To Technology

O'Fallon Shared Use Path (10') 6548-15 $36,0000 ROW Nov-15 07/28/16
Old Jamestown Road Sidewalk - Old Jamestown Forest Dr To Jerries Ln

St. Louis County*  |Sidewalk (5 6551-15 $60,000] ROW* Feb-16 07/15/16
Wild Horse Creek Road Bridge - Over Branch Of Wild Horse Creek Replace

Wildwood Bridge - Realign Road 6368-15 $16,000] ROW Jun-16 07/11/16
July Total $232,000 4 Projects
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August 1, 2016

Not Obligated - Preliminary Engineering

Scheduled
Sponsor Title-Description TIP# FY 2016 Phase Obligation
TOTAL $4,198,914 30 PROJECTS
Normandy Drive - Natural Bridge (MO 115) To St. Charles Rock Rd (MO 180)
Bel-Nor Reconstruct 6478-17 $72,000) PE Sep-16
Brotherton-January-Powell Street Improvements - Broth: Thomas To Hern;
Ferguson January: N Floris To City Lim Limits; Powell Dr - Elizabeth To N Florissant 6582-16 $163,654) PE
Franklin County Fiddle Creek Road Bridge - Over Fiddle Creek Replace Bridge (# 0800022) 6602-16 $60,800| PE
Franklin County* [Possum Hollow Road Bridge - Over Tributary To Meramec River Replace Bridge 6484-16 $72,000] PE*
Grantwood Village |Grant Road - Gravois Road To Pardee Road Resurfacing - Lighting 6603-16 $63,200| PE
MO 340 Corridor Improvements - Chesterfield Parkway To S/O Eb 1-64 On/Off
MoDOT* Ramps Channelization - Intersection Improvements 6633-16 $157,976( PE*
Page Avenue (MO D) - At Ferguson Avenue Crosswalk/Intersection
Pagedale Improvements - Sidewalks 6495-16 $75,286] PE
Discovery Bridge (MO 370) Shared Use Paths - Boschert Greenway Trl To Earth
St. Charles City City Levee Trl Shared Use Path (6') One Way Each Direction 6656-16 $110,000{ PE
Columbia And Southwest Bridge - Over Union Pacific Railroad Pe For Bridge
St. Louis Replacement And Row 6502A-16 $960,000( PE
St. Louis I-70 - At Broadway (Northbound) Relocate Wb Off Ramp To Carrie 6630-16 $160,000{ PE
Traffic Management Enhancements, Phase 3 - Install Traffic Monitoring Cameras,
St. Louis Downtown Signal Optimization, Fiberoptic Install, Traffic Op Center 6631-16 $540,000{ PE
St. Louis County |Bellefontaine Road-2018 - 1-270 To St. Louis City Limits Resurfacing 6503P-16 $179,519 PE
St. Louis County  |Berry Rd Sidewalk - Brownell Ave To Gramercy PI Sidewalk(6") 6658-16 $65,760 PE
Buckley Road-2017 - Lemay Ferry Road(MO 267) To Sappington Barracks Road
St. Louis County  [Resurfacing 65030-16 $77,816| PE
Chesterfield Parkway West (North) - 1-64 To Olive Boulevard (MO 340)
St. Louis County  [Resurfacing - ADA Improvements - Dual Left At Swingley 6607H-16 $116,780( PE
Clayton Road -2017 - St. Louis City Limits To Louwen Drive Resurfacing - ADA
St. Louis County  |Improvements 6503D-16 $272,092 PE
St. Louis County  [West Adams Avenue/Ballas Road Geyer Rd to Dougherty Ferry Rd - Resurfacing | 6607A-18 $82,720| PE
Fee Fee Road - MO 340 To 430' W/O Bennington Pl Replace Damaged Concrete
St. Louis County  [Slabs 6349-16 $142,400( PE
St. Louis County |Halls Ferry Road - St. Cyr Rd To St. Louis City Limits Resurfacing 6348-16 $108,000( PE
Hawkins-Fuchs Road/Old Lemay Ferry Road-2017 - Hawkins-Fuchs: Meramec
St. Louis County  [Bottom - Old Lemay Ferry Old Lemay Ferry: Lemay Ferry To Hawks-Fuchs 6503H-16 $44,532|] PE
Jennings Station Road (South) Infrastructure - West Florissant Avenue To 260
St. Louis County  |Sw Of Hord Avenue Resurfacing 6503R-16 $88,800| PE
Lucas & Hunt (South) - 2017 - West Florissant Ave To Hord Avenue Replace
St. Louis County |Damaged Concrete Slabs 65030Q-16 $45,778| PE
St. Louis County  |Lucas And Hunt Road - MO 180 To Woodrow Resurfacing 6347-16 $124,000 PE
FY16 Reasonable Progress Not Obligated - PE 08/01/2016
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Not Obligated - Preliminary Engineering

Scheduled
Sponsor Title-Description TIP# FY 2016 Phase Obligation
St. Louis County |Marine Avenue - Mckelvey Rd To Dorsett Rd Resurfacing 6352-16 $65,600] PE
St. Louis County  [North & South Road Infrastructure - Delmar To MO 340 Resurfacing 6359-16 $86,400| PE
Sappington Barracks Road-2017 - Telegraph Road (M0231) To Barracks View
St. Louis County |Road Resurfacing 65031-16 $39,988| PE
St. Louis County |Vance Road - Meramec Station Rd To Valley Park City Limits. Resurfacing 6356-16 $75,200| PE
Westport Plaza Drive/Marine Avenue - 2017 - Lackland Road To Glenmeade
St. Louis County |Drive (Excluding MO D And I-270 Crossings) - Resurfacing 6503S-16 $56,369| PE
Bieker/Steutermann Roads - Bieker Rd: MO 47 To City Limit; Steutermann Rd:
Washington MO A To MO 47 - Resurfacing 6466-16 $16,000) PE Sep-16
Webster Groves  |Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd Sidewalk (5') 6661-16 $13,000) PE Dec-16
Wentzville Interstate Drive Multiuse Trail - Wilmer Rd To Mo Z Shared Use Path (10" 6662-16 $16,744| PE Dec-16
MO 109 Tunnel - South Of Eb MO 100 On/Off Ramp Shared Use Path
Wildwood (10)/Tunnel (12" 6663-16 $46,500) PE Dec-16

* Project has another phase of work programmed in FY 2016
B Project has missed a scheduled obligation

FY16 Reasonable Progress Not Obligated - PE 08/01/2016
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Not Obligated - Right of Way

Scheduled
Sponsor Title-Description TIP# FY 2016 Phase Obligation
TOTAL $578,500 4 PROJECTS
Des Peres Oak Drive Bridge - Over Two-Mile Creek Replace Bridge 6309-15 $16,000 ROW Sep-16
Franklin County* Possum Hollow Road Bridge - Over Tributary To Meramec River Replace Bridge | 6484-16 $16,000 ROW*
MO 340 Corridor Improvements - Chesterfield Parkway To S/O Eb I-64 On/Off
MoDOT* Ramps Channelization - Intersection Improvements 6633-16 $244,000f ROW*
O'Fallon* MO DD - At Sommers Road New Traffic Signal 6628-16 $96,000f ROW*
St. Louis County* [Conway Road Sidewalk - Mason Rd To Mason Rd Sidewalk (5" 6552-15 $122,500 ROW*
Union W. Springfield Avenue - Independence Drive To Oak Street Resurfacing 6463-16 $48,000) ROW
Bluff Road - MO 100 To Vossbrink Drive Resurfacing - Add Right Turn Ln At MO
Washington 100 6365-15 $36,000 ROW

* Project has another phase of work programmed in FY 2016
B Project has missed a scheduled obligation

FY16 Reasonable Progress Not Obligated - ROW

08/01/2016
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Not Obligated - Construction

Scheduled
Sponsor Title-Description TIP# FY 2016 Phase Obligation
TOTAL $21,338,592 21 PROJECTS
Creve Coeur Emerson Road - Old Ballas Road To Ladue Road Sidewalk (5" 6544-16 $233,600) CONST
Great Rivers Centennial Greenway Phase 2A - Heritage Landing To Muegge/Old 94 Shared
Greenway Use Path/Bridge Over MO 364 (10" 6546-16 $1,000,000f CONST
Great Rivers River Des Peres Greenway, Phase 6 - Shrewsbury Metrolink Station To Slay
Greenway Park In The City Of Saint Louis Shared Use Path 6465-16 $1,500,000) CONST
Henry Avenue - Manchester Road To Ballwin City Limits Resurfacing - ADA
Manchester Improvements 6321-15 $460,080] CONST
Signal Optimization 2016 (B) - Locations Along MO 100 (Stl City), MO AC, MO B,
MoDOT MO N MO 367, MO U (Stl Co); And MO 115 (Stl City And Co) 6472B-16 $428,000 IMPL
Zumbehl Road/Friedens Road - Veteran'S Memorial Parkway To Arena Parkway
St. Charles Slab Replacement - Diamond Grind - ADA Improvements 6333-15 $1,168,000f CONST
Gateway Green Light, Phase 3 - Various Roads In St. Charles County Fiberoptic
St. Charles County |Cable, Cctv, Dms Installation, Vehicle Detection 6473-15 $1,445,712]| CONST
North Point Prairie Bridge - Bridge Over Unnamed Tributary To Mccoy Creek
St. Charles County |Replace Bridge 6460B-15 $332,000f CONST
Downtown Traffic Signal Improvements - Broadway & 7Th St: Chestnut St. To
St. Louis Market St Chestnut St & Market St 7Th St. To Broadway 6476-15 $1,056,000 CONST
Newstead Avenue - St. Louis Avenue To Natural Bridge Avenue Sidewalk
St. Louis Replacement - Lighting - Resurfacing 6337-15 $1,280,000f CONST
North Broadway - Thrush Avenue To Walter Avenue Lane Diet (4 To 2 Lns) -
St. Louis Replace Sidewalks - Traffic Signals 6338-15 $1,840,000) CONST
Washington Avenue - Grand Blvd To The Sheldon Concert Hall Pedestrian
St. Louis Facilities (12") - Lighting - Shared Ln Marking 6550-16 $1,000,000f CONST
East Concord And Reavis Road - E. Concord: MO 21 To Von Talge - Reavis:
St. Louis County MO 21 To Mackenzie Resurfacing 6353-15 $1,031,200) CONST
Lilac Avenue Infrastructure - Chambers Rd To I-270 Resurfacing - ADA
St. Louis County Improvements 5807-14 $848,000f CONST
North Hanley Road - C - 60' N/O Madison Ave To 1100 ' S/O Frost Ave
St. Louis County Resurfacing 6344-15 $527,200) CONST
St. Louis County Old State Road - MO 109 To Old State Spur Resurfacing 6343-15 $701,600f CONST
St. Louis County Ringer Road - Lemay Ferry Rd To Milburn Rd Resurfacing - ADA Improvements | 5813-14 $760,000) CONST
St. Charles Rock Road East - Taussig Road East To Pennridge Lane
St. Louis County Resurfacing 6357-15 $831,200f CONST Aug-16
Telegraph Road - Lemay Ferry Rd To Kingston Dr Resurfacing - Signal
St. Louis County Interconnect 5814-15 $1,264,000) CONST
Union Road (2016) - Lindbergh Boulevard To 0.15 Mi S/O Reavis Barracks Rd
St. Louis County Resurfacing - Replace Damaged Slabs 6342-15 $2,642,400f CONST
Washington Street - Lindbergh Boulevard To Rue St. Pierre Replace Damaged
St. Louis County Concrete Slabs. 6350-15 $989,600) CONST Aug-16

* Project has another phase of work programmed in FY 2016
B Project has missed a scheduled obligation

FY16 Reasonable Progress Not Obligated - CONST 08/01/2016
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Project Adjustments

Phase of Reason for
Sponsor Title-Description TIP# FY 2016 Work Adjustment Adjustment Date
TOTAL $15,349,953 22 PROJECTS
October Total 0 Projects
———————
November Total 0 Projects
———————
December Total 0 Projects
———————
January Total 0 Projects
———————
February Total 0 Projects
———————
March Total 0 Projects
———————
April Total 0 Projects
———————
Total 0] PrOJects
No federal funds
needed for ROW -
Ferguson Street Improvements - Carson: Flor - City Lim, Church: Flor - moved to FY17
Ferguson Elizabeth Dade: Ns Rr Approach; Ferguson Ave: Elizabeth-W Flor 6312-15 $8,000 ROW construction 06/27/2016
Sappington Corridor ITS - Various Locations Along Sappington Rd, Project granted
St. Louis County Kennerly Rd Old Tesson Rd, Mattis Rd 6477D-15 $565,800f CONST 3-month extension 06/29/2016
North Central County ITS - 2016 - Various Locations Along Woodson, Project granted
St. Louis County Mcknight, Delmar, Baur, And Schuetz - Install Fiberoptic 6400-16 $903,200f CONST 3-month extension 06/29/2016
Hanley Industrial Court Ped Improvements - Strassner: Hanley Ind. Ct To Project granted
Brentwood* Mem Park Hanley Ind Ct: 3 Way Stop To Bernard Dr 6306-15 $625,156] CONST* 9-month extension 06/29/2016
MO N Shared Use Path - Motherhead Rd To Mid Rivers Mall Dr Shared Project granted
Cottleville* Use Path (10 6543-15 $484,662| CONST* 9-month extension 06/29/2016
Woodland Shared Use Path - Vineland Elem School To De Soto High Project granted
De Soto School Shared Use Path (8") 6545-16 $298,278| CONST 9-month extension 06/29/2016
Great Rivers Deer Creek/ Shady Creek Greenway - Lorraine Davis Park To Deer Creek Project granted
Greenway Park Shared Use Path (10-12") - Shared Ln Markings 6547-16 $800,000f CONST 9-month extension 06/29/2016
MO K Shared Use Path - Various Locations Along MO K - Feise To Project granted
O'Fallon* Technology Shared Use Path (10" 6548-15 $662,168] CONST* 9-month extension 06/29/2016
Thornton Road, Phase 2 - Molly's Street To North Monroe Street Project granted
Pacific Resurfacing - Add Sidewalk - Lighting 6327-15 $564,162| CONST 9-month extension 06/29/2016
First Capitol/Fifth St - 1St Capitol: Fifth St To E/O 2Nd; 5Th: 1St Cap To Project granted
St. Charles Madison Upgrade Ped Facility (5") - Utility Relocation 6549-15 $640,192| CONST 9-month extension 06/29/2016
Chesterfield Valley ITS - Various Locations Along Chesterfield Pkwy, Wild Project granted
St. Louis County Horse Creek Rd, Chesterfield Airport Rd 6477A-15 $607,200f CONST 9-month extension 06/29/2016
Airport - Westport And Vicinity ITS - Various Locations Along Elizabeth Project granted
St. Louis County Ave, Paul Ave, Bermuda Dr, J.S. Mcdonnell Blvd, Mckelvey Rd 6477B-15 $989,000f CONST 9-month extension 06/29/2016
Northeast County ITS - Various Locations Along New Halls Ferry Rd, Project granted
St. Louis County Parker Rd Redman Ave, Shepley Dr 6477C-15 $1,527,200f CONST 9-month extension 06/29/2016
Creve Coeur Mill Bridge-2016 - Over Branch Of Creve Coeur Creek Project granted
St. Louis County Replace Bridge 6461A-15 $663,985 CONST 9-month extension 06/29/2016
Lackland Road Bridge - Over E Tributary Of Fee Fee Creek Replace Project granted
St. Louis County Bridge 6461B-15 $628,590| CONST 9-month extension 06/29/2016
Project granted
St. Louis County* Conway Road Sidewalk - Mason Rd To Mason Rd Sidewalk (5') 6552-15 $607,775] CONST* 9-month extension 06/29/2016
Old Jamestown Road Sidewalk - Old Jamestown Forest Dr To Jerries Ln Project granted
St. Louis County* Sidewalk (5') 6551-15 $349,600) CONST* 9-month extension 06/29/2016
Missouri Bottom Road - Fee Fee Rd To |-270 Resurfacing - ADA Project granted
St. Louis County Improvements 5810-15 $1,088,000f CONST 9-month extension 06/29/2016
Jungermann Rd Bridge - Over Branch Of Spencer Creek Replace Culverts Project granted
St. Peters (23077 And 23079) 6563-15 $1,244,929| CONST 9-month extension 06/29/2016
Project granted
University City* Kingsland Ave - Over Ne Branch Of River Des Peres Repair Culvert 6564-15 $1,084,000f CONST* 9-month extension 06/29/2016
Denmark Road, Ph 2 - St. Andrews Dr To Grandview Farms Dr
Resurfacing - Sidewalk Over Tributary Of Bourbeuse River Bridge Project granted
Union Replacement 6363-15 $984,056 CONST 9-month extension 06/29/2016
June Total $15,325,953 21 Projects
No federal funds
needed for ROW -
Chesterfield City Fleet Conversion - Construct Cng Fueling Facility, moved to FY17
Chesterfield* Purchase 7 Cng 2.5 Ton Trucks, 6 Cng/Gas 1.5/1/0.5 Ton Trucks 6625-16 $24,000 ROW* implementation 07/12/2016

July Total $24,000 1 Projects

FY16 Reasonable Progress Project Adjustments 08/01/2016



FY 2016 Reasonable Progress Update:
August 1, 2016

Phase of [Scheduled Reason for
FY 2016 Work Obligation Removal
TOTAL $821,725 5 PROJECTS

Sponsor Title-Description

Removal Date

October Total 0 Projects

Banshee Road - 2017 - James S. Mcdonnell Boulevard To 0.45 Sponsor will perform
St. Louis County Miles West Resurfacing 6503E -13 $30,400 Oct-15 work with local funds 11/30/2015

November Total $30,400 1 Projects

December Total 0 Projects

January Total 0 Projects

MO K Bike/Ped Improvements - At I-70 Interchange - B/W change in scope of
Mariae Ln And Veterans Memorial Pkway - Outer Roads 5886-13 $588,045 CONST Jun-16 project 02/03/2016
February Total $588,045 1 Projects

March Total 0 Projects

April Total 0 Projects

May Total 0 Projects

2017 North County ITS - Along Ashby; Brown; Dorsett; Jennings Sponsor will perform

St. Louis County Stn Rd Lilac; North & South Rd; And Mckelvey Rd 6636A-16 $72,560 PE Feb-16 work with local funds 06/10/2016
2017 Southwest County ITS - Various Locations Along Bowles Sponsor will perform

St. Louis County Ave; Clayton Rd; Hawkins Rd And Old State Rd 6636C-16 $63,840 PE Feb-16 work with local funds 06/10/2016
2017 West County ITS - Along Carman Rd; Chesterfield Pky W; Sponsor will perform

St. Louis County Conway Rd; Kehrs Mill Rd; Mcknight Rd & Weidman Rd 6636D-16 $66,880 PE Feb-16 work with local funds 06/10/2016

June Total $203,280 3 Projects
! | ] | | | [ |

July Total $0 Projects

FY16 Reasonable Progress Removed 08/01/2016




FY 2016 Reasonable Progress Update:
June 1, 2016

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant project delays and
created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of Governments(EWGCOG) has taken
a firm stance on delinquent projects through enforcement of the Council's Policy on Reasonable Progress.

Currently there are 170 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2016 of the FY 2016-2019 TIP. These projects, sponsored by 50
different agencies and representing $88 million in federal funds ,are subject to a September 30, 2016 deadline to obligate the federal funds(or June 30,2016 if noted). To
obligate funds, a sponsor must obtain approval from the Missouri Department of Transportation (MoDOT) depending on the milestone. Generally a project must meet
three milestones before construction or implementation of a project may begin. These milestones include approval of design contract (PE), approval to acquire right-of-
way(ROW), and final plan approval/authority to advertise (Const or Impl). If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a
September 30 deadline), the project sponsor will have the opportunity to ask for consideration of a “one-time extension” in their project schedule. One-time extensions of
up to three (3) months may be granted by East-West Gateway staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to
the Board of Directors for their consideration and approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides to not proceed,

FUNDING OBLIGATIONS
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Obligated Project Adjustments Removed Not Obligated Total
Date # Federal $ Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
PE ROW CONST
10/01/15 0 $0| O $0] 0 $0| 58 $9,813,002| 23 $1,731,780] 81 $76,700,121| 162 $88,244,903
10/31/15 2 $195,400f 0 $0] 0 $0| 58 $9,750,757| 23 $1,731,780| 80 $76,628,721| 163 $88,306,658|
11/30/15 5 $929,165[ 0 $0] 1 $30,400] 54 $8,979,444| 23 $1,731,780] 80 $76,628,721| 163 $88,299,510
12/31/15 8 $1,405,770] O $0] 1 $30,400] 54 $8,938,768] 21 $1,590,180| 79 $76,334,392 163 $88,299,510
01/31/16 13 $9,366,761| O $0] 1 $30,400] 53 $8,794,016] 21 $1,590,180] 75 $68,518,153| 163 $88,299,510
02/29/16 25 $15,167,717] 0O $0| 2 $618,445 55 $8,680,894| 21 $1,590,180| 67 $62,551,196| 170 $88,608,432]
03/31/16 43 $27,675,278| 0 $0| 2 $618,445| 48 $7,566,300| 19 $1,533,780] 60 $51,992,076[ 172 $89,385,879
04/30/16 57 $31,120,624] 0 $0| 2 $618,445 40 $6,932,872| 16 $1,408,180| 57 $49,809,005| 172 $89,889,126
05/31/16 63 $32,699,294| 0 $0| 2 $618,445| 38 $6,875,954| 15 $1,363,700] 55 $48,663,144| 173 $90,220,537|
06/30/16 0 $0
07/31/16 0 $0
08/15/16 0 $0
08/31/16 0 $0
09/09/16 0 $0
09/16/16 0 $0
09/23/16 0 $0
09/30/16 0 $0
[ PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds [ CONST/IMPL - Construction Funds |
FY16 Reasonable Progress Summary 06/01/2016




FY 2016 Reasonable Progress Update:

June 1, 2016

Obligated

Scheduled Actual
Sponsor Title-Description TIP# FY 2016 Phase Obligation Obligation
TOTAL $32,699,294 63 PROJECTS
Jefferson County  [Charter Church Road Bridge - Over Plattin Creek Replace Bridge 6486-16 $124,000 PE Jan-16 09/01/15

Arterial Management Interface (AMI) Diversion Plan - MO 370, MO 364 And MO

MODOT 367 At Various Interchanges In St Louis District Metro - Develop Alt Rt Plans 6470-16 $71,400| IMPL obligated 09/01/15
October Total $195,400 2 Projects

MoDOT - Citizens

November Total

Driving Change Through Transit Ridership Program - Stl City & Stl County - Two

$733,765

Creve Coeur Warson Road Improvements 6479-16 $61,755 PE Feb-16 11/24/15
Imperial Main Street Road/River Street - Old State Road To 328 Feet East Of Us

Jefferson County  |61/67 Reconstruct - Sidewalk - Intersection Improvements 6487-16 $120,000 PE Dec-15 11/24/15

St. Louis County* [Vance Rd Bridge - Over Fishpot Creek Replace Bridge 6562-15 $162,120 PE* Dec-15 11/05/15

St. Louis County* |Old Halls Ferry Rd Bridge - Over Coldwater Creek Replace Bridge 6561-15 $101,040 PE* Dec-15 11/05/15

St. Louis County* |Conway Road Sidewalk - Mason Rd To Mason Rd Sidewalk (5% 6552-15 $52,850 PE* Dec-15 11/24/15
Forsyth Boulevard - Big Bend Blvd. To Western City Limit Resurfacing-Bike

University City Facilities 6464-16 $120,000 PE Oct-15 11/12/15

University Cit Kingsland Ave - Over Ne Branch Of River Des Peres Repair Culvert 6564-15 $116,000 PE* Dec-15 11/06/15

Projects

For Modern Transit [Year Outreach Prog. Launch Zimride - Expand Try & Ride - Education/Outreach | 6634-16 $294,329| IMPL Oct-15 12/08/15
Maupin Street - Wall Street To 400" South Of The Locust Street Reconstruct

New Haven Road - ADA Improvements 6324-15 $80,000[ ROW Mar-16 12/21/15
Shared Lane Markings - Old Bonhomme: Centennial Grnwy - 81st; 81st: Ob-

University City* Olive 82nd: Olive - Groby; Purdue: Olive - Canton; Jack: Delmr To Univ Dr 6554-15 $10,276 PE* Dec-15 12/04/15

St. Louis County Musick Avenue Bridge - Over Gravois Creek Replace Bridge - Build Sidewalk 6358-15 $61,600] ROW Jun-16 12/30/15
Old Jamestown Road Sidewalk - Old Jamestown Forest Dr To Jerries Ln

St. Louis County* |Sidewalk (5' 6551-15 $30,400 PE* Dec-15 12/30/15

December Total $476,605 3 Projects

Tenbrook Road/ Fox Schools Exit - At Jeffco Blvd (US 61/67) Left Turn Lanes -

Arnold Sidewalk - Intersection Improvement 6624-16 $51,660 PE* Apr-16 01/26/16

Jefferson County  |Marine Vessel Engine Repower - Repower 10 Marine Vessels Serving

Port Authority Mississippi And Missouri Rivers In Non-Attainment Area 6468-15 $871,983| IMPL Dec-15 01/05/16

Maryland Heights - [Adie Road, Phase 3 - Fee Fee Road To Schuetz Road Sidewalks - Road

EXT Reconstruction - Center Turn Ln 5779-15 $1,800,000f CONST Jun-16 01/13/16
I-70 - At Fifth Street& Fairgrounds Rd - Diverg Diamond Int At Fifth Street -

MODOT Access Improvements To Fairgrounds 6474-16 $3,879,000f CONST Dec-15 01/06/16
MO 30 Traffic Signals - Russell Blvd To Grand Blvd Replace Signals And

MoDOT - EXT Upgrade Detection 6394-15 $1,265,256] CONST Jun-16 01/27/16
Baur Boulevard/ Guelbreth Lane - 2017 - Baur Blvd: Warson-Lindbergh;

St. Louis Count Guelbreth: Schuetz- Old Olive Street Rd - Resurfacing 6503N-16 $93,092 PE Oct-15 01/20/16

February Total

Henry Avenue - Clayton Road To Ballwin City Limits Resurfacing - ADA

$5,800,956

January Total  $7,960,991 Projects
Chesterfield South Greentrails Drive - Ladue Road To White Road 5753-14 $1,532,208] CONST Apr-16 02/29/16
Ellisville Hutchinson Road - MO 100 To Clayton Road Resurfacing - ADA Improvements 6310-15 $440,356] CONST Oct-15 02/19/16
Festus MO A - At Pounds Rd Install Traffic Signal 6583-16 $22,050 PE Jan-16 02/15/16
Ladue Lay Road - Clayton Road To Mcknight Road Resurfacing - Add Sidewalk 6488-16 $103,642 PE Nov-15 02/29/16
Maupin Street, Phase 2 - MO 100 To 375 Feet South Of Locust Street
New Haven Resurfacing - Sidewalk - ADA Improvements 6492-16 $66,582 PE Oct-15 02/10/16
St. Charles County -
EXT O'Fallon Rd - At Gutermuth Rd Install Traffic Signal 6397-15 $181,520] CONST Jun-16 02/01/16
Baxter Road (West)-2017 - Clarkson Road To 0.1 Mile North Of Country Field
St. Louis County Drive Resurfacing 6503K-16 $96,000 PE Jul-16 02/02/16
Big Bend Boulevard Central - MO 100 To Laclede Station Road Resurfacing - Rt
St. Louis County  |Turn Ln At MO 100 6341-15 $1,591,200{ CONST Jan-16 02/25/16
Mexico Road Shared Use Path Bridge--Over Dardenne Creek--Shared Use Path
St. Peters (109 6553-15 $376,260] CONST Dec-15 02/09/16
St. Peters Sutters Mill Road Bridge - Over Spencer Creek Replace Bridge - Sidewalk 6304-15 $997,368| CONST Nov-15 02/26/16
Sullivan W. Springfield Traffic Signal - At EImont Construct Traffic Signal 6362-15 $260,000] CONST Oct-15 02/19/16
Town & Countr Clayton Road - At Ballas Rd Intersection/Crosswalk Improvements 6505-16 $133,770 PE Dec-15 02/02/16

Projects

Ballwin Improvements 6305-15 $22,800, ROW Jan-16 03/03/16
Ballwin Ramsey Lane Bridge - Over Fishpot Creek Replace Bridge 6577-16 $73,600 PE Dec-15 03/21/16
FY16 Reasonable Progress Obligated 06/01/2016



FY 2016 Reasonable Progress Update:
June 1, 2016

Ballwin Ries Road Bridge - Over Fishpot Creek Replace Bridge 6457-15 $33,600f ROW Dec-15 03/31/16

Bellefontaine Ashbrook Drive And Cabot Drive Roadway And Sidewal - Ashbrook Dr -

Neighbors Chambers Road To Cabot Drive Cabot Dr - Ashbrook Drive To Coburg Lands 6578-16 $71,156 PE Jan-16 03/03/16

Chesterfield* Chesterfield City Fleet Conversion 6625-16 $142,959 PE* Apr-16 03/09/16

Florissant Robinwood Elem School Ped Signal - At Derhake Replace Signal 6482-16 $12,955 PE Feb-16 03/17/16

Florissant N Lafayette Street - Washington To Us 67 Reconstruction- Bike Facilities 6483-16 $223,707 PE Feb-16 03/17/16

Herculaneum Scenic Drive, Phase 2 6485-17 $680,049] CONST Sep-16 03/23/16

Jefferson County  [Kramme Road Bridge - Over Calvey Creek Replace Bridge 5770-14 $321,600] CONST Dec-15 03/18/16

Jefferson County  |Upper Plattin Rd - Upper Plattin Spur To Desoto City Limits Resurfacing 6318-16 $391,040| CONST Nov-15 03/18/16
Kirkwood Road - Manchester Rd To Big Bend Blvd Signal Optimization -

Kirkwood Interconnect - Upgrade Signals 6627-16 $418,217 PE Dec-15 03/21/16
Ronald Reagan Drive Sidewalk - Lake St. Louis Blvd To Technology Dr Loop

Lake Saint Louis Sidewalk - ADA Improvements 6320-15 $196,480] CONST Apr-16 03/09/16

Metro Bus Replacement - 2016 (A) - Replace 11 Buses 6623A-16 $4,000,000{ IMPL Feb-16 03/24/15

Metro Bus Replacement - 2016 (B) - Replace 11 Buses 6623B-16 $4,000,000] IMPL Feb-16 03/24/15

Madison County Ridefinders Marketing & Outreach - 2014 - MO - Increase Awareness, Interest,

Transit District And Participation In Ridefinders To Employers And Commuters 6378-14 $1,230,000{ IMPL Jan-16 03/21/16
Signal Optimization 2016 (A) - Locations Along MO 30 (Stl City) - Us 50 (Franklin

MoDOT Co) & MO 100, MO 267, And 1-64 Interchanges (Stl Co) 6472A-16 $420,000] IMPL Nov-15 03/17/16
Bryan Road - Sunview Drive To Norwood Hills Concrete Slab Replacement -

O'Fallon ADA Improvements 6590-16 $40,000 PE Oct-15 03/02/16

O'Fallon Mexico Road - MO K To Barrington Drive Resurfacing - Sidewalk (5") On N Side [ 6591-16 $72,000 PE Jan-16 03/31/16

O'Fallon* MO DD - At Sommers Road New Traffic Signal 6628-16 $60,000 PE* Jan-16 03/07/16

St. Ann Ashby Road - International Dr to Baltimore Ave - Resurfacing 6593-17 $97,398 PE Sep-16 03/31/16

March Total $12,507,561 Projects

Tenbrook Road/ Fox Schools Exit - At Jeffco Blvd (US 61/67) Left Turn Lanes -

Arnold Sidewalk - Intersection Improvement 6624-16 $41,507| ROW Sep-16 04/20/16
Hanley Industrial Court Ped Improvements - Strassner: Hanley Ind. Ct To Mem

Brentwood* Park Hanley Ind Ct: 3 Way Stop To Bernard Dr 6306-15 $36,000] ROW* Jan-16 04/29/16

Chesterfield Schoettler Road Bridge - Over Creve Coeur Creek Replace Bridge - Sidewalk 6302-15 $41,600] ROW Nov-15 04/29/16
Old Gravois Road, Phase 1 - Water Street To Ferry Street Reconstruct - Add

Fenton Sidewalks - ADA Improvements 6311-15 $16,000f ROW Jan-16 04/29/16

Jefferson County  [Stroup Road Bridge - Over Little Creek Replace Bridge 5774-14 $983,071| CONST Dec-15 04/18/16
Spring Meadows Drive Bridge - Over Grand Glaize Creek Replace Bridge -

Manchester Sidewalk 6608-16 $112,000 PE Nov-15 04/11/16

Metro Call-A-Ride Van Replacement - Replace Six Call-A-Ride Vans 6576-17 $800,000] IMPL Feb-16 04/20/16

Moline Acres Monarch and Northumberland Road 6491-17 $571,340] CONST Sep-16 04/18/16

O'Fallon Waterford Crossing Dr - At MO K Add Right Turn Lane 6372-14 $400,000] CONST Dec-15 04/18/16
Dorsett Road (West) - 2017 - I-270 To 160 Feet West Of 2Nd Commercial Ent.

St. Louis County To Dorsett Village Shopping Plaza - Resurfacing 6503G-16 $101,428 PE Oct-15 04/08/16

St. Louis County Kehrs Mill Road - Clarkson Rd To Clayton Rd Resurfacing 6355-15 $85,600 PE Oct-15 04/06/16
North Hanley Road - D - 1100 S/O Frost Ave To 60' N/O Morningaire Circle

St. Louis County Replace Damaged Concrete Slabs 6345-16 $96,000 PE Jul-16 04/08/16

St. Louis County Hanley Road - B - MO D To MO 180 Resurfacing 6346-16 $92,800 PE Jul-16 04/08/16
N. Rock Hill Road Bridge - Over Shady Grove Creek (And Approaches) Bridge

Webster Groves Replacement 6462-15 $32,000f ROW Apr-16 04/07/16
Flashing Yellow Arrows - 10 Signalized Intersections Along Wentzville Pkwy, W

Wentzville Meyer, And Luetkenhaus Blvd 6632-16 $36,000 PE Jan-16 04/13/16

April Total ~ $3,445,346 14 Projects

Horine Road - Hillsboro Rd (N. 5Th Street) To Richard Avenue Resurfacing - Add

Festus - EXT Sidewalks 5760-13 $833,120) CONST Jun-16 05/10/16

Jefferson County  [Big Hollow Road Bridge - Over Saline Creek Replace Bridge 6317-15 $44,480] ROW Jan-16 05/26/16
S.Kirkwood Rd - Nipher M.S. Safe Routes To School - Chester Ave To Idlewild Pl

Kirkwood Sidewalk (5'-6") 6654-16 $33,090 PE Dec-16 05/19/16
Flashing Yellow Installation Arrow 2016 - Locations Along MO 100 (Stl City); MO

MoDOT 367, 1-270, 1-70, I-55, 1-64 (Stl Co); I-55 (Jefferson Co); I-44 (Franklin Co) 6471-15 $312,741| CONST Jun-16 05/01/16
MO 100 Shared Use Bridge Connection - Over MO 100 (At School/Park) Shared

New Haven Use Path - Bridge (10" 6655-16 $23,828 PE Dec-16 05/19/16

Oak Grove Village |E. Springfield Road Bridge - Over Winsel Creek - Replace Bridge 6494-16 $331,411| CONST Sep-16 05/26/16

MayTotal  $1,578,670 6 Projects

FY16 Reasonable Progress Obligated 06/01/2016



FY 2016 Reasonable Progress Update:

June 1, 2016

Not Obligated - Preliminary Engineering

Scheduled
Sponsor Title-Description TIP# FY 2016 Phase Obligation
TOTAL $6,875,954 38 PROJECTS

Normandy Drive - Natural Bridge (MO 115) To St. Charles Rock Rd (MO 180)

Bel-Nor Reconstruct 6478-17 $72,000] PE Sep-16
Brotherton-January-Powell Street Improvements - Broth: Thomas To Hern;

Ferguson January: N Floris To City Lim Limits; Powell Dr - Elizabeth To N Florissant 6582-16 $163,654| PE
Highmont Drive - Forestwood Ave To West Florissant Ave Overlay - Base Repair -

Ferguson Replace Sidewalk 6481-16 $132,800| PE

Franklin County Fiddle Creek Road Bridge - Over Fiddle Creek Replace Bridge (# 0800022) 6602-16 $60,800| PE

Franklin County* |Possum Hollow Road Bridge - Over Tributary To Meramec River Replace Bridge 6484-16 $72,000| PE*

Grantwood Village [Grant Road - Gravois Road To Pardee Road Resurfacing - Lighting 6603-16 $63,200] PE
Green Park Road - Lin Valle Drive To East Of Green Park Industrial Dr

Green Park Reconstruction - Shared Use Path (8") 6585-16 $120,000| PE
MO 340 Corridor Improvements - Chesterfield Parkway To S/O Eb I-64 On/Off

MoDOT* Ramps Channelization - Intersection Improvements 6633-16 $157,976| PE*
Page Avenue (MO D) - At Ferguson Avenue Crosswalk/Intersection

Pagedale Improvements - Sidewalks 6495-16 $75,286] PE
Discovery Bridge (MO 370) Shared Use Paths - Boschert Greenway Trl To Earth

St. Charles City City Levee Trl Shared Use Path (6') One Way Each Direction 6656-16 $110,000] PE
Columbia And Southwest Bridge - Over Union Pacific Railroad Pe For Bridge

St. Louis Replacement And Row 6502A-16 $960,000| PE
Germania Street - Gravois Avenue (MO 30) To I-55 Resurfacing - Pedestrian

St. Louis Facilities 6501-16 $160,000{ PE

St. Louis 1-70 - At Broadway (Northbound) Relocate Wb Off Ramp To Carrie 6630-16 $160,000 PE
Traffic Management Enhancements, Phase 3 - Install Traffic Monitoring Cameras,

St. Louis Downtown Signal Optimization, Fiberoptic Install, Traffic Op Center 6631-16 $540,000{ PE
2017 North County ITS - Locations Along Ashby; Brown; Dorsett; Jennings Stn Rd

St. Louis County Lilac ; North & South Rd; And Mckelvey Rd 6636A-16 $72,560 PE
2017 South County ITS - Locations Along Ambs Rd; Butler Hill; Lemay Ferry

St. Louis County Lindbergh Blvd; Union Rd, Forder Rd And Meramec Bottom Rd 6636B-16 $60,960 PE
2017 Southwest County ITS - Various Locations Along Bowles Ave; Clayton Rd;

St. Louis County  [Hawkins Rd And Old State Rd 6636C-16 $63,840| PE
2017 West County ITS - Various Locations Along Carman Rd; Chesterfield Pky

St. Louis County W; Conway Rd; Kehrs Mill Rd; Mcknight Rd And Weidman Rd 6636D-16 $66,880 PE

St. Louis County  [Bellefontaine Road-2018 - 1-270 To St. Louis City Limits Resurfacing 6503P-16 $179,519| PE

St. Louis County  |Berry Rd Sidewalk - Brownell Ave To Gramercy Pl Sidewalk(6") 6658-16 $65,760| PE
Buckley Road-2017 - Lemay Ferry Road(MO 267) To Sappington Barracks Road

St. Louis County  |Resurfacing 65030-16 $77,816| PE
Chesterfield Parkway West (North) - 1-64 To Olive Boulevard (MO 340)

St. Louis County  |Resurfacing - ADA Improvements - Dual Left At Swingley 6607H-16 $116,780| PE
Clayton Road -2017 - St. Louis City Limits To Louwen Drive Resurfacing - ADA

St. Louis County  |Improvements 6503D-16 $272,092| PE

St. Louis County  |West Adams Avenue/Ballas Road Geyer Rd to Dougherty Ferry Rd - Resurfacing [ 6607A-18 $82,720| PE
Fee Fee Road - MO 340 To 430" W/O Bennington Pl Replace Damaged Concrete

St. Louis County  [Slabs 6349-16 $142,400 PE

St. Louis County  |Halls Ferry Road - St. Cyr Rd To St. Louis City Limits Resurfacing 6348-16 $108,000f PE
Hawkins-Fuchs Road/Old Lemay Ferry Road-2017 - Hawkins-Fuchs: Meramec

St. Louis County  |Bottom - Old Lemay Ferry Old Lemay Ferry: Lemay Ferry To Hawks-Fuchs 6503H-16 $44,532| PE
Jennings Station Road (South) Infrastructure - West Florissant Avenue To 260’

St. Louis County  [Sw Of Hord Avenue Resurfacing 6503R-16 $88,800| PE
Lucas & Hunt (South) - 2017 - West Florissant Ave To Hord Avenue Replace

St. Louis County  [Damaged Concrete Slabs 6503Q-16 $45,778| PE

St. Louis County  [Lucas And Hunt Road - MO 180 To Woodrow Resurfacing 6347-16 $124,000] PE

St. Louis County  [Marine Avenue - Mckelvey Rd To Dorsett Rd Resurfacing 6352-16 $65,600] PE

FY16 Reasonable Progress Not Obligated - PE 06/01/2016




FY 2016 Reasonable Progress Update:
June 1, 2016

Not Obligated - Preliminary Engineering

Scheduled
Sponsor Title-Description TIP# FY 2016 Phase Obligation
St. Louis County  [North & South Road Infrastructure - Delmar To MO 340 Resurfacing 6359-16 $86,400| PE Jul-16
Sappington Barracks Road-2017 - Telegraph Road (M0231) To Barracks View
St. Louis County  [Road Resurfacing 65031-16 $39,988| PE
St. Louis County  [Vance Road - Meramec Station Rd To Valley Park City Limits. Resurfacing 6356-16 $75,200] PE
Westport Plaza Drive/Marine Avenue - 2017 - Lackland Road To Glenmeade
St. Louis County  [Drive (Excluding MO D And I-270 Crossings) - Resurfacing 6503S-16 $56,369| PE
St. Louis County - [West Florissant Avenue - I-270 To Rail Trestle At Buzz Westfall Center
EXT Preliminary Engineering - Great Streets 6531-15 $2,000,000| PE Jun-16
Bieker/Steutermann Roads - Bieker Rd: MO 47 To City Limit; Steutermann Rd:
Washington MO A To MO 47 - Resurfacing 6466-16 $16,000] PE Sep-16
Webster Groves |Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd Sidewalk (5" 6661-16 $13,000] PE Dec-16
Wentzville Interstate Drive Multiuse Trail - Wilmer Rd To Mo Z Shared Use Path (10 6662-16 $16,744| PE Dec-16
MO 109 Tunnel - South Of Eb MO 100 On/Off Ramp Shared Use Path
Wildwood (10")/Tunnel (12" 6663-16 $46,500] PE Dec-16

* Project has another phase of work programmed in FY 2016
B Project has missed a scheduled obligation

FY16 Reasonable Progress Not Obligated - PE 06/01/2016



FY 2016 Reasonable Progress Update:

June 1, 2016

Not Obligated - Right of Way

Scheduled
Sponsor Title-Description TIP# FY 2016 Phase Obligation
TOTAL $1,363,700 15 PROJECTS
Chesterfield City Fleet Conversion - Construct Cng Fueling Facility, Purchase 7
Chesterfield* Cng 2.5 Ton Trucks, 6 Cng/Gas 1.5/1/0.5 Ton Trucks 6625-16 $24,000) ROW* Sep-16
MO N Shared Use Path - Motherhead Rd To Mid Rivers Mall Dr Shared Use
Cottleville* Path (10" 6543-15 $58,400) ROW*
De Soto Main St Bridge - Over Tanyard Branch Replace Bridge 6558-15 $78,000 ROW
Des Peres Oak Drive Bridge - Over Two-Mile Creek Replace Bridge 6309-15 $16,000 ROW
Ferguson Street Improvements - Carson: Flor - City Lim, Church: Flor - Elizabeth
Ferguson Dade: Ns Rr Approach; Ferguson Ave: Elizabeth-W Flor 6312-15 $8,000 ROW
Florissant St. Anthony Lane Bridge - Over Fountain Creek Replace Bridge 6458-15 $8,000f ROW
Franklin County*  |Possum Hollow Road Bridge - Over Tributary To Meramec River Replace Bridge | 6484-16 $16,000) ROW*
MO 340 Corridor Improvements - Chesterfield Parkway To S/O Eb I-64 On/Off
MoDOT* Ramps Channelization - Intersection Improvements 6633-16 $244,000f ROW*
Wabash Avenue - Sonderen Street To East Of Edlen Lane Reconstruct Road -
O'Fallon Sidewalk 6325-15 $28,000) ROW
O'Fallon* MO DD - At Sommers Road New Traffic Signal 6628-16 $96,000f ROW*
MO K Shared Use Path - Various Locations Along MO K - Feise To Technology
O'Fallon* Shared Use Path (10" 6548-15 $36,000) ROW*
St. Louis County* |Conway Road Sidewalk - Mason Rd To Mason Rd Sidewalk (5" 6552-15 $122,500{ ROW*
St. Louis County* |Old Halls Ferry Rd Bridge - Over Coldwater Creek Replace Bridge 6561-15 $104,000f ROW*
Old Jamestown Road Sidewalk - Old Jamestown Forest Dr To Jerries Ln
St. Louis County* |Sidewalk (5" 6551-15 $60,000] ROW*
St. Louis County* [Vance Rd Bridge - Over Fishpot Creek Replace Bridge 6562-15 $124,800f ROW*
Union W. Springfield Avenue - Independence Drive To Oak Street Resurfacing 6463-16 $48,000 ROW
Bluff Road - MO 100 To Vossbrink Drive Resurfacing - Add Right Turn Ln At MO
Washington 100 6365-15 $36,000 ROW Sep-16
Independence Road, Phase 4 - 350 Feet W/O Nancy Lane To Galahad Drive
Weldon Spring Reconstruct Road - Construct Multi-Use Path 6366-15 $240,000{ ROW
Wild Horse Creek Road Bridge - Over Branch Of Wild Horse Creek Replace
Wildwood Bridge - Realign Road 6368-15 $16,000) ROW Jun-16
* Project has another phase of work programmed in FY 2016
B Project has missed a scheduled obligation
FY16 Reasonable Progress Not Obligated - ROW 06/01/2016




FY 2016 Reasonable Progress Update:

June 1, 2016

Not Obligated - Construction

Scheduled
Sponsor Title-Description TIP# FY 2016 Phase Obligation
TOTAL  $48,663,144 55 PROJECTS
Hanley Industrial Court Ped Improvements - Strassner: Hanley Ind. Ct To Mem
Brentwood* Park Hanley Ind Ct: 3 Way Stop To Bernard Dr 6306-15 $625,156] CONST* Sep-16
Chesterfield Pkwy Sidewalk And Bridge - Schoettler Valley Drive To 550' N/O
Chesterfield Conway Rd Sidewalk (6" - Bridge (10" 6542-16 $900,000f CONST
MO N Shared Use Path - Motherhead Rd To Mid Rivers Mall Dr Shared Use
Cottleville* Path (10" 6543-15 $484,662| CONST*
Creve Coeur Emerson Road - Old Ballas Road To Ladue Road Sidewalk (5" 6544-16 $233,600) CONST
Coeur De Ville Lane - Sidewalk - MO 340 (Olive Blvd) To MO Ab (Ladue Rd)
Creve Coeur - EXT |Resurfacing - Parc Provence To Royal Valley Dr 5755-14 $363,629] CONST
Woodland Shared Use Path - Vineland Elem School To De Soto High School
De Soto Shared Use Path (8") 6545-16 $298,278| CONST
Franklin County - [Bend Road Bridge - Over Meramec River (And Approaches) Replace Bridge -
EXT Realign Road 6303-14 $3,463,843| CONST
Great Rivers Centennial Greenway Phase 2A - Heritage Landing To Muegge/Old 94 Shared
Greenway Use Path/Bridge Over MO 364 (10) 6546-16 $1,000,000) CONST
Great Rivers Deer Creek/ Shady Creek Greenway - Lorraine Davis Park To Deer Creek Park
Greenway Shared Use Path (10-12") - Shared Ln Markings 6547-16 $800,000f CONST
Great Rivers River Des Peres Greenway, Phase 6 - Shrewsbury Metrolink Station To Slay
Greenway Park In The City Of Saint Louis Shared Use Path 6465-16 $1,500,000) CONST
Jefferson County Romaine Creek Road Bridge - Over Sugar Creek Replace Bridge 5772-14 $193,840f CONST
Henry Avenue - Manchester Road To Ballwin City Limits Resurfacing - ADA
Manchester Improvements 6321-15 $460,080f CONST
Motorist Assist Upgrades - Along Motorist Route - 208 Miles; Install Gps
MoDOT Interoperable Communication W Emergency Services 6635-16 $288,474 IMPL
Signal Optimization 2016 (B) - Locations Along MO 100 (Stl City), MO AC, MO B,
MoDOT MO N MO 367, MO U (Stl Co); And MO 115 (Stl City And Co) 6472B-16 $428,000 IMPL
MO K Shared Use Path - Various Locations Along MO K - Feise To Technology
O'Fallon* Shared Use Path (10" 6548-15 $662,168) CONST*
Thornton Road, Phase 2 - Molly's Street To North Monroe Street Resurfacing -
Pacific Add Sidewalk - Lighting 6327-15 $564,162| CONST
Street Improvements - 2015 - Weil: Shrews - City Limits; Kenrick Manr/Trian:
Shrewsbury Laclede Stn To Watson; Shrewsbury Ave: Weil To Murdoch 6330-15 $781,738] CONST
First Capitol/Fifth St - 1St Capitol: Fifth St To E/O 2Nd; 5Th: 1St Cap To Madison
St. Charles Upgrade Ped Facility (5') - Utility Relocation 6549-15 $640,192| CONST
Zumbehl Road/Friedens Road - Veteran'S Memorial Parkway To Arena Parkway
St. Charles Slab Replacement - Diamond Grind - ADA Improvements 6333-15 $1,168,000f CONST
Gateway Green Light, Phase 3 - Various Roads In St. Charles County Fiberoptic
St. Charles County |Cable, Cctv, Dms Installation, Vehicle Detection 6473-15 $1,445,712]| CONST
North Point Prairie Bridge - Bridge Over Unnamed Tributary To Mccoy Creek
St. Charles County |Replace Bridge 6460B-15 $332,000f CONST
Downtown Traffic Signal Improvements - Broadway & 7Th St: Chestnut St. To
St. Louis Market St Chestnut St & Market St 7Th St. To Broadway 6476-15 $1,056,000) CONST
St. Louis Forest Park Parkway Bridge - Over Metrolink Replace Bridge 6560-15 $2,500,000f CONST
Newstead Avenue - St. Louis Avenue To Natural Bridge Avenue Sidewalk
St. Louis Replacement - Lighting - Resurfacing 6337-15 $1,280,000) CONST
North Broadway - Thrush Avenue To Walter Avenue Lane Diet (4 To 2 Lns) -
St. Louis Replace Sidewalks - Traffic Signals 6338-15 $1,840,000f CONST
Washington Avenue - Grand Blvd To The Sheldon Concert Hall Pedestrian
St. Louis Facilities (12") - Lighting - Shared Ln Marking 6550-16 $1,000,000) CONST
Airport - Westport And Vicinity Its - Various Locations Along Elizabeth Ave, Paul
St. Louis County Ave, Bermuda Dr, J.S. Mcdonnell Blvd, Mckelvey Rd 6477B-15 $989,000f CONST Sep-16
Chesterfield Valley ITS - Various Locations Along Chesterfield Pkwy, Wild Horse
St. Louis County Creek Rd, Chesterfield Airport Rd 6477A-15 $607,200) CONST Sep-16
Creve Coeur Mill Bridge-2016 - Over Branch Of Creve Coeur Creek Replace
St. Louis County Bridge 6461A-15 $663,985| CONST Sep-16
East Concord And Reavis Road - E. Concord: MO 21 To Von Talge - Reavis:
St. Louis County MO 21 To Mackenzie Resurfacing 6353-15 $1,031,200) CONST Sep-16
St. Louis County Lackland Road Bridge - Over E Tributary Of Fee Fee Creek Replace Bridge 6461B-15 $628,590f CONST Sep-16
Lilac Avenue Infrastructure - Chambers Rd To I-270 Resurfacing - ADA
St. Louis County Improvements 5807-14 $848,000) CONST
Meramec Bottom Road & Ambs Road - Meramec Bottom Rd - Kerth Rd To MO
St. Louis County 21 Ambs Rd - Mattis Rd To Butler Hill Rd 5809-14 $872,000f CONST
FY16 Reasonable Progress Not Obligated - CONST 06/01/2016



FY 2016 Reasonable Progress Update:
June 1, 2016

Not Obligated - Construction

Scheduled
Sponsor Title-Description TIP# FY 2016 Phase Obligation

St. Louis County Missouri Bottom Road - Fee Fee Rd To I-270 Resurfacing - ADA Improvements | 5810-15 $1,088,000f CONST Sep-16
North Central County Its - 2016 - Various Locations Along Woodson, Mcknight,
St. Louis County Delmar, Baur, And Schuetz - Install Fiberoptic 6400-16 $903,200| CONST

—

—

North Hanley Road - C - 60' N/O Madison Ave To 1100 ' S/O Frost Ave

St. Louis County Resurfacing 6344-15 $527,200f CONST
Northeast County Its - Various Locations Along New Halls Ferry Rd, Parker Rd

St. Louis County Redman Ave, Shepley Dr 6477C-15 $1,527,200) CONST Sep-16

St. Louis County Old State Road - MO 109 To Old State Spur Resurfacing 6343-15 $701,600f CONST Jul-16

St. Louis County Ringer Road - Lemay Ferry Rd To Milburn Rd Resurfacing - ADA Improvements | 5813-14 $760,000) CONST -
Sappington Corridor Its - Various Locations Along Sappington Rd, Kennerly Rd

St. Louis County Old Tesson Rd, Mattis Rd 6477D-15 $565,800] CONST Sep-16
St. Charles Rock Road East - Taussig Road East To Pennridge Lane

St. Louis County Resurfacing 6357-15 $831,200) CONST Aug-16
Telegraph Road - Lemay Ferry Rd To Kingston Dr Resurfacing - Signal

St. Louis County Interconnect 5814-15 $1,264,000f CONST Sep-16
Union Road (2016) - Lindbergh Boulevard To 0.15 Mi S/O Reavis Barracks Rd

St. Louis County Resurfacing - Replace Damaged Slabs 6342-15 $2,642,400) CONST
Washington Street - Lindbergh Boulevard To Rue St. Pierre Replace Damaged

St. Louis County Concrete Slabs. 6350-15 $989,600f CONST Aug-16

St. Louis County* Conway Road Sidewalk - Mason Rd To Mason Rd Sidewalk (5') 6552-15 $607,775| CONST* Aug-16
Old Jamestown Road Sidewalk - Old Jamestown Forest Dr To Jerries Ln

St. Louis County* Sidewalk (5" 6551-15 $349,600f CONST* Aug-16
Jungermann Rd Bridge - Over Branch Of Spencer Creek Replace Culverts

St. Peters (23077 And 23079) 6563-15 $1,244,929| CONST

West Watson Road - S. Lindbergh Blvd. To Robyn Road Resurfacing -

Sunset Hills - EXT |Sidewalks 5819-13 $859,406| CONST

Denmark Road, Phase 2 - St. Andrews Dr To Grandview Farms Dr Resurfacing -| 6363-15

Union Construct Sidewalk Over Tributary Of Bourbeuse River Bridge Replacement 6363A-16 $984,056] CONST
Jackson/Balson Ave Pedestrian Improvements - Balson - Hanley Rd To Purdue
University City Ave; Jackson Ave - Shaftesbury Ave To Balson Ave 6364-15 $193,106] CONST
University City* Kingsland Ave - Over Ne Branch Of River Des Peres Repair Culvert 6564-15 $1,084,000f CONST*
Shared Lane Markings - Old Bonhomme: Centennial Grnwy - 81st; 81st: Ob-
University City* Olive 82nd: Olive - Groby; Purdue: Olive - Canton; Jack: Delmr To Univ Dr 6554-15 $117,548| CONST*
Wildwood Mo 100 Shared Use Path Bridge--At 0.2 Miles East Of Mo 109--Shared Use Path| 6555-15 $450,000) CONST
Wildwood - EXT Fox Creek Bridge - Over Fox Creek Replace Bridge 5828-13 $463,015| CONST Jun-16
Wildwood - EXT Woods Road Bridge - Over Hamilton Creek. Bridge Replacement 5617-13 $560,000) CONST Jun-16

* Project has another phase of work programmed in FY 2016
B Project has missed a scheduled obligation

FY16 Reasonable Progress Not Obligated - CONST 06/01/2016



FY 2016 Reasonable Progress Update:
June 1, 2016

Removed
Phase of Scheduled Reason for
Sponsor Title-Description TIP# FY 2016 Work Obligation Removal Removal Date
TOTAL $618,445 2 PROJECTS

October Total 0 Projects

Banshee Road - 2017 - James S. Mcdonnell Boulevard To 0.45 Sponsor performed
St. Louis County Miles West Resurfacing 6503E -13 $30,400 Oct-15 work with local funds 11/30/2015

November Total $30,400 1 Projects

December Total 0 Projects

January Total 0 Projects

MO K Bike/Ped Improvements - At I-70 Interchange - B/W change in scope of
Mariae Ln And Veterans Memorial Pkway - Outer Roads 5886-13 $588,045 CONST Jun-16 project 02/03/2016
February Total $588,045 1 Projects

March Total 0 Projects

April Total 0 Projects

May Total 0 Projects

FY16 Reasonable Progress Removed 06/01/2016



FY 2016 Reasonable Progress Update:
May 1, 2016

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant project delays and
created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of Governments(EWGCOG) has taken
a firm stance on delinquent projects through enforcement of the Council's Policy on Reasonable Progress.

Currently there are 170 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2016 of the FY 2016-2019 TIP. These projects, sponsored by 50
different agencies and representing $88 million in federal funds ,are subject to a September 30, 2016 deadline to obligate the federal funds(or June 30,2016 if noted). To
obligate funds, a sponsor must obtain approval from the Missouri Department of Transportation (MoDOT) depending on the milestone. Generally a project must meet
three milestones before construction or implementation of a project may begin. These milestones include approval of design contract (PE), approval to acquire right-of-
way(ROW), and final plan approval/authority to advertise (Const or Impl). If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a
September 30 deadline), the project sponsor will have the opportunity to ask for consideration of a “one-time extension” in their project schedule. One-time extensions of
up to three (3) months may be granted by East-West Gateway staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to

the Board of Directors for their consideration and approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides to not proceed,

FUNDING OBLIGATIONS
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Obligated Project Adjustments Removed Not Obligated Total
Date # Federal $ Federal $ # Federal $ # Federal $ Federal $ # Federal $ # Federal $
PE ROW CONST
10/01/15 0 $0| 0 $0[ O $0| 59 $9,874,757| 23 $1,731,780| 81 $76,700,121| 163 $88,306,658
10/31/15 2 $195,400] O $0[ O $0| 58 $9,750,757| 23 $1,731,780| 80 $76,628,721| 163 $88,306,658|
11/30/15 5 $929,165| 0 $0[ 1 $30,400 54 $8,979,444| 23 $1,731,780| 80 $76,628,721| 163 $88,299,510
12/31/15 8 $1,405,770] O $0[ 1 $30,400] 54 $8,938,768| 21 $1,590,180] 79 $76,334,392| 163 $88,299,510)
01/31/16 13 $9,366,761 0 $0[ 1 $30,400 52 $8,794,016| 21 $1,590,180| 75 $68,518,153| 162 $88,299,510
02/29/16 25 $15,167,717)] 0O $0[ 2 $618,445| 54 $8,680,894| 21 $1,590,180] 67 $62,551,196| 169 $88,608,432]
03/31/16 43 $27,675,278| 0O $0[ 2 $618,445 | 45 $7,566,300| 19 $1,543,287| 60 $51,992,076| 169 $89,395,386
04/30/16 55 $31,027,024| 0 $0[ 2 $618,445| 38 $6,932,872| 18 $1,501,780] 57 $49,809,005| 170 $89,889,126
05/31/16 0 $0
06/30/16 0 $0
07/31/16 0 $0
08/15/16 0 $0
08/31/16 0 $0
09/09/16 0 $0
09/16/16 0 $0
09/23/16 0 $0
09/30/16 0 $0
[ PE - Preliminary Engineering Funds [ ROW - Right of Way Acquisition Funds [ CONST/IMPL - Construction Funds |
FY16 Reasonable Progress Summary 05/01/2016




FY 2016 Reasonable Progress Update:

May 1, 2016

Obligated

Scheduled Actual
Sponsor Title-Description TIP# FY 2016 Phase Obligation Obligation
TOTAL $31,027,024 55 PROJECTS
Jefferson County  [Charter Church Road Bridge - Over Plattin Creek Replace Bridge 6486-16 $124,000 PE Jan-16 09/01/15

Arterial Management Interface (AMI) Diversion Plan - MO 370, MO 364 And MO

MODOT 367 At Various Interchanges In St Louis District Metro - Develop Alt Rt Plans 6470-16 $71,400| IMPL obligated 09/01/15
October Total $195,400 2 Projects

MoDOT - Citizens

November Total

Driving Change Through Transit Ridership Program - Stl City & Stl County - Two

$733,765

Creve Coeur Warson Road Improvements 6479-16 $61,755 PE Feb-16 11/24/15
Imperial Main Street Road/River Street - Old State Road To 328 Feet East Of Us

Jefferson County  |61/67 Reconstruct - Sidewalk - Intersection Improvements 6487-16 $120,000 PE Dec-15 11/24/15

St. Louis County* [Vance Rd Bridge - Over Fishpot Creek Replace Bridge 6562-15 $162,120 PE* Dec-15 11/05/15

St. Louis County* |Old Halls Ferry Rd Bridge - Over Coldwater Creek Replace Bridge 6561-15 $101,040 PE* Dec-15 11/05/15

St. Louis County* |Conway Road Sidewalk - Mason Rd To Mason Rd Sidewalk (5% 6552-15 $52,850 PE* Dec-15 11/24/15
Forsyth Boulevard - Big Bend Blvd. To Western City Limit Resurfacing-Bike

University City Facilities 6464-16 $120,000 PE Oct-15 11/12/15

University Cit Kingsland Ave - Over Ne Branch Of River Des Peres Repair Culvert 6564-15 $116,000 PE* Dec-15 11/06/15

Projects

For Modern Transit [Year Outreach Prog. Launch Zimride - Expand Try & Ride - Education/Outreach | 6634-16 $294,329| IMPL Oct-15 12/08/15
Maupin Street - Wall Street To 400" South Of The Locust Street Reconstruct

New Haven Road - ADA Improvements 6324-15 $80,000[ ROW Mar-16 12/21/15
Shared Lane Markings - Old Bonhomme: Centennial Grnwy - 81st; 81st: Ob-

University City* Olive 82nd: Olive - Groby; Purdue: Olive - Canton; Jack: Delmr To Univ Dr 6554-15 $10,276 PE* Dec-15 12/04/15

St. Louis County Musick Avenue Bridge - Over Gravois Creek Replace Bridge - Build Sidewalk 6358-15 $61,600] ROW Jun-16 12/30/15
Old Jamestown Road Sidewalk - Old Jamestown Forest Dr To Jerries Ln

St. Louis County* |Sidewalk (5' 6551-15 $30,400 PE* Dec-15 12/30/15

December Total $476,605 3 Projects

Tenbrook Road/ Fox Schools Exit - At Jeffco Blvd (US 61/67) Left Turn Lanes -

Arnold Sidewalk - Intersection Improvement 6624-16 $51,660 PE* Apr-16 01/26/16

Jefferson County  |Marine Vessel Engine Repower - Repower 10 Marine Vessels Serving

Port Authority Mississippi And Missouri Rivers In Non-Attainment Area 6468-15 $871,983| IMPL Dec-15 01/05/16

Maryland Heights - [Adie Road, Phase 3 - Fee Fee Road To Schuetz Road Sidewalks - Road

EXT Reconstruction - Center Turn Ln 5779-15 $1,800,000f CONST Jun-16 01/13/16
I-70 - At Fifth Street& Fairgrounds Rd - Diverg Diamond Int At Fifth Street -

MODOT Access Improvements To Fairgrounds 6474-16 $3,879,000f CONST Dec-15 01/06/16
MO 30 Traffic Signals - Russell Blvd To Grand Blvd Replace Signals And

MoDOT - EXT Upgrade Detection 6394-15 $1,265,256] CONST Jun-16 01/27/16
Baur Boulevard/ Guelbreth Lane - 2017 - Baur Blvd: Warson-Lindbergh;

St. Louis Count Guelbreth: Schuetz- Old Olive Street Rd - Resurfacing 6503N-16 $93,092 PE Oct-15 01/20/16

February Total

Henry Avenue - Clayton Road To Ballwin City Limits Resurfacing - ADA

$5,800,956

January Total  $7,960,991 Projects
Chesterfield South Greentrails Drive - Ladue Road To White Road 5753-14 $1,532,208] CONST Apr-16 02/29/16
Ellisville Hutchinson Road - MO 100 To Clayton Road Resurfacing - ADA Improvements 6310-15 $440,356] CONST Oct-15 02/19/16
Festus MO A - At Pounds Rd Install Traffic Signal 6583-16 $22,050 PE Jan-16 02/15/16
Ladue Lay Road - Clayton Road To Mcknight Road Resurfacing - Add Sidewalk 6488-16 $103,642 PE Nov-15 02/29/16
Maupin Street, Phase 2 - MO 100 To 375 Feet South Of Locust Street
New Haven Resurfacing - Sidewalk - ADA Improvements 6492-16 $66,582 PE Oct-15 02/10/16
St. Charles County -
EXT O'Fallon Rd - At Gutermuth Rd Install Traffic Signal 6397-15 $181,520] CONST Jun-16 02/01/16
Baxter Road (West)-2017 - Clarkson Road To 0.1 Mile North Of Country Field
St. Louis County Drive Resurfacing 6503K-16 $96,000 PE Jul-16 02/02/16
Big Bend Boulevard Central - MO 100 To Laclede Station Road Resurfacing - Rt
St. Louis County  |Turn Ln At MO 100 6341-15 $1,591,200{ CONST Jan-16 02/25/16
Mexico Road Shared Use Path Bridge--Over Dardenne Creek--Shared Use Path
St. Peters (109 6553-15 $376,260] CONST Dec-15 02/09/16
St. Peters Sutters Mill Road Bridge - Over Spencer Creek Replace Bridge - Sidewalk 6304-15 $997,368| CONST Nov-15 02/26/16
Sullivan W. Springfield Traffic Signal - At EImont Construct Traffic Signal 6362-15 $260,000] CONST Oct-15 02/19/16
Town & Countr Clayton Road - At Ballas Rd Intersection/Crosswalk Improvements 6505-16 $133,770 PE Dec-15 02/02/16

Projects

Ballwin Improvements 6305-15 $22,800, ROW Jan-16 03/03/16
Ballwin Ramsey Lane Bridge - Over Fishpot Creek Replace Bridge 6577-16 $73,600 PE Dec-15 03/21/16
FY16 Reasonable Progress Obligated 05/01/2016



FY 2016 Reasonable Progress Update:
May 1, 2016

Ballwin Ries Road Bridge - Over Fishpot Creek Replace Bridge 6457-15 $33,600f ROW Dec-15 03/31/16

Bellefontaine Ashbrook Drive And Cabot Drive Roadway And Sidewal - Ashbrook Dr -

Neighbors Chambers Road To Cabot Drive Cabot Dr - Ashbrook Drive To Coburg Lands 6578-16 $71,156 PE Jan-16 03/03/16

Chesterfield* Chesterfield City Fleet Conversion 6625-16 $142,959 PE* Apr-16 03/09/16

Florissant Robinwood Elem School Ped Signal - At Derhake Replace Signal 6482-16 $12,955 PE Feb-16 03/17/16

Florissant N Lafayette Street - Washington To Us 67 Reconstruction- Bike Facilities 6483-16 $223,707 PE Feb-16 03/17/16

Herculaneum Scenic Drive, Phase 2 6485-17 $680,049] CONST Sep-16 03/23/16

Jefferson County  [Kramme Road Bridge - Over Calvey Creek Replace Bridge 5770-14 $321,600] CONST Dec-15 03/18/16

Jefferson County  |Upper Plattin Rd - Upper Plattin Spur To Desoto City Limits Resurfacing 6318-16 $391,040| CONST Nov-15 03/18/16
Kirkwood Road - Manchester Rd To Big Bend Blvd Signal Optimization -

Kirkwood Interconnect - Upgrade Signals 6627-16 $418,217 PE Dec-15 03/21/16
Ronald Reagan Drive Sidewalk - Lake St. Louis Blvd To Technology Dr Loop

Lake Saint Louis Sidewalk - ADA Improvements 6320-15 $196,480] CONST Apr-16 03/09/16

Metro Bus Replacement - 2016 (A) - Replace 11 Buses 6623A-16 $4,000,000{ IMPL Feb-16 03/24/15

Metro Bus Replacement - 2016 (B) - Replace 11 Buses 6623B-16 $4,000,000] IMPL Feb-16 03/24/15

Madison County Ridefinders Marketing & Outreach - 2014 - MO - Increase Awareness, Interest,

Transit District And Participation In Ridefinders To Employers And Commuters 6378-14 $1,230,000{ IMPL Jan-16 03/21/16
Signal Optimization 2016 (A) - Locations Along MO 30 (Stl City) - Us 50 (Franklin

MoDOT Co) & MO 100, MO 267, And 1-64 Interchanges (Stl Co) 6472A-16 $420,000] IMPL Nov-15 03/17/16
Bryan Road - Sunview Drive To Norwood Hills Concrete Slab Replacement -

O'Fallon ADA Improvements 6590-16 $40,000 PE Oct-15 03/02/16

O'Fallon Mexico Road - MO K To Barrington Drive Resurfacing - Sidewalk (5") On N Side [ 6591-16 $72,000 PE Jan-16 03/31/16

O'Fallon* MO DD - At Sommers Road New Traffic Signal 6628-16 $60,000 PE* Jan-16 03/07/16

St. Ann Ashby Road - International Dr to Baltimore Ave - Resurfacing 6593-17 $97,398 PE Sep-16 03/31/16

March Total $12,507,561 Projects

Tenbrook Road/ Fox Schools Exit - At Jeffco Blvd (US 61/67) Left Turn Lanes -

Arnold Sidewalk - Intersection Improvement 6624-16 $41,507| ROW Sep-16 04/20/16

Jefferson County  |Stroup Road Bridge - Over Little Creek Replace Bridge 5774-14 $983,071| CONST Dec-15 04/18/16
Spring Meadows Drive Bridge - Over Grand Glaize Creek Replace Bridge -

Manchester Sidewalk 6608-16 $112,000 PE Nov-15 04/11/16

Metro Call-A-Ride Van Replacement - Replace Six Call-A-Ride Vans 6576-17 $800,000| IMPL Feb-16 04/20/16

Moline Acres Monarch and Northumberland Road 6491-17 $571,340| CONST Sep-16 04/18/16

O'Fallon Waterford Crossing Dr - At MO K Add Right Turn Lane 6372-14 $400,000) CONST Dec-15 04/18/16
Dorsett Road (West) - 2017 - I-270 To 160 Feet West Of 2Nd Commercial Ent.

St. Louis County To Dorsett Village Shopping Plaza - Resurfacing 6503G-16 $101,428 PE Oct-15 04/08/16

St. Louis County Kehrs Mill Road - Clarkson Rd To Clayton Rd Resurfacing 6355-15 $85,600 PE Oct-15 04/06/16
North Hanley Road - D - 1100" S/O Frost Ave To 60' N/O Morningaire Circle

St. Louis County Replace Damaged Concrete Slabs 6345-16 $96,000 PE Jul-16 04/08/16

St. Louis County  |Hanley Road - B - MO D To MO 180 Resurfacing 6346-16 $92,800 PE Jul-16 04/08/16
N. Rock Hill Road Bridge - Over Shady Grove Creek (And Approaches) Bridge

Webster Groves Replacement 6462-15 $32,0000 ROW Apr-16 04/07/16

Flashing Yellow Arrows - 10 Signalized Intersections Along Wentzville Pkwy, W

Wentzville Meyer, And Luetkenhaus Blvd 6632-16 $36,000 PE Jan-16 04/13/16
April Total ~ $3,351,746 12 Projects

FY16 Reasonable Progress Obligated 05/01/2016



FY 2016 Reasonable Progress Update:

May 1, 2016

Not Obligated - Preliminary Engineering

Scheduled
Sponsor Title-Description TIP# FY 2016 Phase Obligation
TOTAL $6,932,872 38 PROJECTS
Normandy Drive - Natural Bridge (MO 115) To St. Charles Rock Rd (MO 180)
Bel-Nor Reconstruct 6478-17 $72,0001 PE Sep-16
Brotherton-January-Powell Street Improvements - Broth: Thomas To Hern;
Ferguson January: N Floris To City Lim Limits; Powell Dr - Elizabeth To N Florissant 6582-16 $163,654) PE
Highmont Drive - Forestwood Ave To West Florissant Ave Overlay - Base Repair -
Ferguson Replace Sidewalk 6481-16 $132,800f PE
Franklin County Fiddle Creek Road Bridge - Over Fiddle Creek Replace Bridge (# 0800022) 6602-16 $60,800| PE
Franklin County* [Possum Hollow Road Bridge - Over Tributary To Meramec River Replace Bridge 6484-16 $72,000] PE*
Grantwood Village |Grant Road - Gravois Road To Pardee Road Resurfacing - Lighting 6603-16 $63,200| PE
Green Park Road - Lin Valle Drive To East Of Green Park Industrial Dr
Green Park Reconstruction - Shared Use Path (8') 6585-16 $120,000{ PE
S.Kirkwood Rd - Nipher M.S. Safe Routes To School - Chester Ave To Idlewild Pl
Kirkwood Sidewalk (5'-6") 6654-16 $33,090| PE Dec-16
MO 340 Corridor Improvements - Chesterfield Parkway To S/O Eb 1-64 On/Off
MoDOT* Ramps Channelization - Intersection Improvements 6633-16 $157,976{ PE* Oct-16
MO 100 Shared Use Bridge Connection - Over MO 100 (At School/Park) Shared
New Haven Use Path - Bridge (10" 6655-16 $23,828| PE
Page Avenue (MO D) - At Ferguson Avenue Crosswalk/Intersection
Pagedale Improvements - Sidewalks 6495-16 $75,286] PE
Discovery Bridge (MO 370) Shared Use Paths - Boschert Greenway Trl To Earth
St. Charles City City Levee Trl Shared Use Path (6") One Way Each Direction 6656-16 $110,000 PE
Columbia And Southwest Bridge - Over Union Pacific Railroad Pe For Bridge
St. Louis Replacement And Row 6502A-16 $960,000 PE
Germania Street - Gravois Avenue (MO 30) To I-55 Resurfacing - Pedestrian
St. Louis Facilities 6501-16 $160,000( PE
St. Louis 1-70 - At Broadway (Northbound) Relocate Wb Off Ramp To Carrie 6630-16 $160,000( PE
Traffic Management Enhancements, Phase 3 - Install Traffic Monitoring Cameras,
St. Louis Downtown Signal Optimization, Fiberoptic Install, Traffic Op Center 6631-16 $540,000( PE
2017 North County ITS - Locations Along Ashby; Brown; Dorsett; Jennings Stn Rd
St. Louis County Lilac ; North & South Rd; And Mckelvey Rd 6636A-16 $72,560 PE
2017 South County ITS - Locations Along Ambs Rd; Butler Hill; Lemay Ferry
St. Louis County Lindbergh Blvd; Union Rd, Forder Rd And Meramec Bottom Rd 6636B-16 $60,960 PE
2017 Southwest County ITS - Various Locations Along Bowles Ave; Clayton Rd;
St. Louis County Hawkins Rd And Old State Rd 6636C-16 $63,840 PE
2017 West County ITS - Various Locations Along Carman Rd; Chesterfield Pky
St. Louis County  |W; Conway Rd; Kehrs Mill Rd; Mcknight Rd And Weidman Rd 6636D-16 $66,880 PE
St. Louis County |Bellefontaine Road-2018 - 1-270 To St. Louis City Limits Resurfacing 6503P-16 $179,519( PE Jun-16
St. Louis County [Berry Rd Sidewalk - Brownell Ave To Gramercy Pl Sidewalk(6") 6658-16 $65,760| PE
Buckley Road-2017 - Lemay Ferry Road(MO 267) To Sappington Barracks Road
St. Louis County  [Resurfacing 65030-16 $77,816| PE
Chesterfield Parkway West (North) - 1-64 To Olive Boulevard (MO 340)
St. Louis County  |Resurfacing - ADA Improvements - Dual Left At Swingley 6607H-16 $116,780( PE
Clayton Road -2017 - St. Louis City Limits To Louwen Drive Resurfacing - ADA
St. Louis County  |Improvements 6503D-16 $272,092 PE
St. Louis County  |West Adams Avenue/Ballas Road Geyer Rd to Dougherty Ferry Rd - Resurfacing| 6607A-18 $82,720| PE
Fee Fee Road - MO 340 To 430" W/O Bennington Pl Replace Damaged Concrete
St. Louis County  |Slabs 6349-16 $142,400 PE
St. Louis County  [Halls Ferry Road - St. Cyr Rd To St. Louis City Limits Resurfacing 6348-16 $108,000( PE
Hawkins-Fuchs Road/Old Lemay Ferry Road-2017 - Hawkins-Fuchs: Meramec
St. Louis County  [Bottom - Old Lemay Ferry Old Lemay Ferry: Lemay Ferry To Hawks-Fuchs 6503H-16 $44,532| PE
Jennings Station Road (South) Infrastructure - West Florissant Avenue To 260
St. Louis County  |Sw Of Hord Avenue Resurfacing 6503R-16 $88,800| PE
Lucas & Hunt (South) - 2017 - West Florissant Ave To Hord Avenue Replace
St. Louis County |Damaged Concrete Slabs 6503Q-16 $45,778| PE
FY16 Reasonable Progress Not Obligated - PE 05/01/2016



FY 2016 Reasonable Progress Update:

May 1, 2016
Not Obligated - Preliminary Engineering
Scheduled
Sponsor Title-Description TIP# FY 2016 Phase Obligation
St. Louis County |Lucas And Hunt Road - MO 180 To Woodrow Resurfacing 6347-16 $124,000f PE —
St. Louis County |Marine Avenue - Mckelvey Rd To Dorsett Rd Resurfacing 6352-16 $65,600| PE Jun-16
St. Louis County  [North & South Road Infrastructure - Delmar To MO 340 Resurfacing 6359-16 $86,400| PE Jul-16
Sappington Barracks Road-2017 - Telegraph Road (M0231) To Barracks View
St. Louis County |Road Resurfacing 65031-16 $39,988| PE
St. Louis County |Vance Road - Meramec Station Rd To Valley Park City Limits. Resurfacing 6356-16 $75,200| PE
Westport Plaza Drive/Marine Avenue - 2017 - Lackland Road To Glenmeade
St. Louis County |Drive (Excluding MO D And I-270 Crossings) - Resurfacing 6503S-16 $56,369| PE
St. Louis County - |West Florissant Avenue - 1-270 To Rail Trestle At Buzz Westfall Center
EXT Preliminary Engineering - Great Streets 6531-15 $2,000,000| PE Jun-16
Bieker/Steutermann Roads - Bieker Rd: MO 47 To City Limit; Steutermann Rd:
Washington MO A To MO 47 - Resurfacing 6466-16 $16,000) PE Sep-16
Webster Groves  |Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd Sidewalk (5') 6661-16 $13,000) PE Dec-16
Wentzville Interstate Drive Multiuse Trail - Wilmer Rd To Mo Z Shared Use Path (10" 6662-16 $16,744| PE Dec-16
MO 109 Tunnel - South Of Eb MO 100 On/Off Ramp Shared Use Path
Wildwood (10)/Tunnel (12" 6663-16 $46,500) PE Dec-16

* Project has another phase of work programmed in FY 2016
B Project has missed a scheduled obligation

FY16 Reasonable Progress Not Obligated - PE 05/01/2016



FY 2016 Reasonable Progress Update:
May 1, 2016

Not Obligated - Right of Way

Scheduled
Sponsor Title-Description TIP# FY 2016 Phase Obligation
TOTAL $1,501,780 18 PROJECTS
Hanley Industrial Court Ped Improvements - Strassner: Hanley Ind. Ct To Mem
Brentwood* Park Hanley Ind Ct: 3 Way Stop To Bernard Dr 6306-15 $36,000) ROW*
Chesterfield Schoettler Road Bridge - Over Creve Coeur Creek Replace Bridge - Sidewalk 6302-15 $41,600) ROW
Chesterfield City Fleet Conversion - Construct Cng Fueling Facility, Purchase 7
Chesterfield* Cng 2.5 Ton Trucks, 6 Cng/Gas 1.5/1/0.5 Ton Trucks 6625-16 $24,000) ROW*
MO N Shared Use Path - Motherhead Rd To Mid Rivers Mall Dr Shared Use
Cottleville* Path (10" 6543-15 $58,400) ROW*
De Soto Main St Bridge - Over Tanyard Branch Replace Bridge 6558-15 $78,000 ROW May-16
Des Peres Oak Drive Bridge - Over Two-Mile Creek Replace Bridge 6309-15 $16,000 ROW
Old Gravois Road, Phase 1 - Water Street To Ferry Street Reconstruct - Add
Fenton Sidewalks - ADA Improvements 6311-15 $16,000) ROW
Ferguson Street Improvements - Carson: Flor - City Lim, Church: Flor - Elizabeth
Ferguson Dade: Ns Rr Approach; Ferguson Ave: Elizabeth-W Flor 6312-15 $8,000f ROW
Florissant St. Anthony Lane Bridge - Over Fountain Creek Replace Bridge 6458-15 $8,000 ROW
Franklin County* Possum Hollow Road Bridge - Over Tributary To Meramec River Replace Bridge | 6484-16 $16,000) ROW*
Jefferson County  [Big Hollow Road Bridge - Over Saline Creek Replace Bridge 6317-15 $44,480] ROW
MO 340 Corridor Improvements - Chesterfield Parkway To S/O Eb 1-64 On/Off
MoDOT* Ramps Channelization - Intersection Improvements 6633-16 $244,000f ROW*
Wabash Avenue - Sonderen Street To East Of Edlen Lane Reconstruct Road -
O'Fallon Sidewalk 6325-15 $28,000) ROW
O'Fallon* MO DD - At Sommers Road New Traffic Signal 6628-16 $96,000f ROW*
MO K Shared Use Path - Various Locations Along MO K - Feise To Technology
O'Fallon* Shared Use Path (10" 6548-15 $36,000) ROW*
St. Louis County* |Conway Road Sidewalk - Mason Rd To Mason Rd Sidewalk (5" 6552-15 $122,500{ ROW*
St. Louis County* [Old Halls Ferry Rd Bridge - Over Coldwater Creek Replace Bridge 6561-15 $104,000f ROW*
Old Jamestown Road Sidewalk - Old Jamestown Forest Dr To Jerries Ln
St. Louis County* |Sidewalk (5" 6551-15 $60,000] ROW*
St. Louis County* [Vance Rd Bridge - Over Fishpot Creek Replace Bridge 6562-15 $124,800f ROW* Jun-16
Union W. Springfield Avenue - Independence Drive To Oak Street Resurfacing 6463-16 $48,000 ROW
Bluff Road - MO 100 To Vossbrink Drive Resurfacing - Add Right Turn Ln At MO
Washington 100 6365-15 $36,000 ROW Sep-16
Independence Road, Phase 4 - 350 Feet W/O Nancy Lane To Galahad Drive
Weldon Spring Reconstruct Road - Construct Multi-Use Path 6366-15 $240,000f ROW
Wild Horse Creek Road Bridge - Over Branch Of Wild Horse Creek Replace
Wildwood Bridge - Realign Road 6368-15 $16,000 ROW Jun-16
* Project has another phase of work programmed in FY 2016
B Project has missed a scheduled obligation
FY16 Reasonable Progress Not Obligated - ROW 05/01/2016



FY 2016 Reasonable Progress Update:

May 1, 2016

Not Obligated - Construction

Scheduled
Sponsor Title-Description TIP# FY 2016 Phase Obligation
TOTAL  $49,809,005 57 PROJECTS
Hanley Industrial Court Ped Improvements - Strassner: Hanley Ind. Ct To Mem
Brentwood* Park Hanley Ind Ct: 3 Way Stop To Bernard Dr 6306-15 $625,156] CONST* Sep-16
Chesterfield Pkwy Sidewalk And Bridge - Schoettler Valley Drive To 550' N/O
Chesterfield Conway Rd Sidewalk (6" - Bridge (10" 6542-16 $900,000f CONST
MO N Shared Use Path - Motherhead Rd To Mid Rivers Mall Dr Shared Use
Cottleville* Path (10" 6543-15 $484,662| CONST*
Creve Coeur Emerson Road - Old Ballas Road To Ladue Road Sidewalk (5" 6544-16 $233,600) CONST
Coeur De Ville Lane - Sidewalk - MO 340 (Olive Blvd) To MO Ab (Ladue Rd)
Creve Coeur - EXT |Resurfacing - Parc Provence To Royal Valley Dr 5755-14 $363,629] CONST
Woodland Shared Use Path - Vineland Elem School To De Soto High School
De Soto Shared Use Path (8") 6545-16 $298,278| CONST
Horine Road - Hillsboro Rd (N. 5Th Street) To Richard Avenue Resurfacing -
Festus - EXT Add Sidewalks 5760-13 $833,120] CONST
Franklin County - [Bend Road Bridge - Over Meramec River (And Approaches) Replace Bridge -
EXT Realign Road 6303-14 $3,463,843| CONST
Great Rivers Centennial Greenway Phase 2A - Heritage Landing To Muegge/Old 94 Shared
Greenway Use Path/Bridge Over MO 364 (10" 6546-16 $1,000,000f CONST
Great Rivers Deer Creek/ Shady Creek Greenway - Lorraine Davis Park To Deer Creek Park
Greenway Shared Use Path (10-12") - Shared Ln Markings 6547-16 $800,000) CONST
Great Rivers River Des Peres Greenway, Phase 6 - Shrewsbury Metrolink Station To Slay
Greenway Park In The City Of Saint Louis Shared Use Path 6465-16 $1,500,000f CONST
Jefferson County Romaine Creek Road Bridge - Over Sugar Creek Replace Bridge 5772-14 $193,840| CONST
Henry Avenue - Manchester Road To Ballwin City Limits Resurfacing - ADA
Manchester Improvements 6321-15 $460,080] CONST
Flashing Yellow Installation Arrow 2016 - Locations Along MO 100 (Stl City); MO
MoDOT 367, 1-270, 1-70, I-55, 1-64 (Stl Co); I-55 (Jefferson Co); I-44 (Franklin Co) 6471-15 $312,741| CONST
Motorist Assist Upgrades - Along Motorist Route - 208 Miles; Install Gps
MoDOT Interoperable Communication W Emergency Services 6635-16 $288,474 IMPL
Signal Optimization 2016 (B) - Locations Along MO 100 (Stl City), MO AC, MO B,
MoDOT MO N MO 367, MO U (Stl Co); And MO 115 (Stl City And Co) 6472B-16 $428,000 IMPL
MO K Shared Use Path - Various Locations Along MO K - Feise To Technology
O'Fallon* Shared Use Path (10" 6548-15 $662,168) CONST*
Thornton Road, Phase 2 - Molly's Street To North Monroe Street Resurfacing -
Pacific Add Sidewalk - Lighting 6327-15 $564,162| CONST
Street Improvements - 2015 - Weil: Shrews - City Limits; Kenrick Manr/Trian:
Shrewsbury Laclede Stn To Watson; Shrewsbury Ave: Weil To Murdoch 6330-15 $781,738]| CONST
First Capitol/Fifth St - 1St Capitol: Fifth St To E/O 2Nd; 5Th: 1St Cap To Madison
St. Charles Upgrade Ped Facility (5') - Utility Relocation 6549-15 $640,192| CONST
Zumbehl Road/Friedens Road - Veteran'S Memorial Parkway To Arena Parkway
St. Charles Slab Replacement - Diamond Grind - ADA Improvements 6333-15 $1,168,000f CONST
Gateway Green Light, Phase 3 - Various Roads In St. Charles County Fiberoptic
St. Charles County |Cable, Cctv, Dms Installation, Vehicle Detection 6473-15 $1,445,712]| CONST
North Point Prairie Bridge - Bridge Over Unnamed Tributary To Mccoy Creek
St. Charles County |Replace Bridge 6460B-15 $332,000f CONST
Downtown Traffic Signal Improvements - Broadway & 7Th St: Chestnut St. To
St. Louis Market St Chestnut St & Market St 7Th St. To Broadway 6476-15 $1,056,000) CONST
St. Louis Forest Park Parkway Bridge - Over Metrolink Replace Bridge 6560-15 $2,500,000f CONST
Newstead Avenue - St. Louis Avenue To Natural Bridge Avenue Sidewalk
St. Louis Replacement - Lighting - Resurfacing 6337-15 $1,280,000) CONST
North Broadway - Thrush Avenue To Walter Avenue Lane Diet (4 To 2 Lns) -
St. Louis Replace Sidewalks - Traffic Signals 6338-15 $1,840,000f CONST
Washington Avenue - Grand Blvd To The Sheldon Concert Hall Pedestrian
St. Louis Facilities (12") - Lighting - Shared Ln Marking 6550-16 $1,000,000) CONST
Airport - Westport And Vicinity Its - Various Locations Along Elizabeth Ave, Paul
St. Louis County Ave, Bermuda Dr, J.S. Mcdonnell Blvd, Mckelvey Rd 6477B-15 $989,000f CONST Sep-16
Chesterfield Valley ITS - Various Locations Along Chesterfield Pkwy, Wild Horse
St. Louis County Creek Rd, Chesterfield Airport Rd 6477A-15 $607,200) CONST Sep-16
Creve Coeur Mill Bridge-2016 - Over Branch Of Creve Coeur Creek Replace
St. Louis County Bridge 6461A-15 $663,985| CONST Sep-16
East Concord And Reavis Road - E. Concord: MO 21 To Von Talge - Reavis:
St. Louis County MO 21 To Mackenzie Resurfacing 6353-15 $1,031,200) CONST Sep-16
St. Louis County Lackland Road Bridge - Over E Tributary Of Fee Fee Creek Replace Bridge 6461B-15 $628,590f CONST Sep-16
FY16 Reasonable Progress Not Obligated - CONST 05/01/2016



FY 2016 Reasonable Progress Update:

May 1, 2016

Not Obligated - Construction

Scheduled
Sponsor Title-Description TIP# FY 2016 Phase Obligation
Lilac Avenue Infrastructure - Chambers Rd To I-270 Resurfacing - ADA
St. Louis County Improvements 5807-14 $848,000f CONST May-16
Meramec Bottom Road & Ambs Road - Meramec Bottom Rd - Kerth Rd To MO
St. Louis County 21 Ambs Rd - Mattis Rd To Butler Hill Rd 5809-14 $872,000) CONST May-16
St. Louis County Missouri Bottom Road - Fee Fee Rd To I-270 Resurfacing - ADA Improvements | 5810-15 $1,088,000f CONST Sep-16
North Central County Its - 2016 - Various Locations Along Woodson, Mcknight,
St. Louis County Delmar, Baur, And Schuetz - Install Fiberoptic 6400-16 $903,200| CONST
North Hanley Road - C - 60' N/O Madison Ave To 1100 ' S/O Frost Ave
St. Louis County Resurfacing 6344-15 $527,200f CONST May-16
Northeast County Its - Various Locations Along New Halls Ferry Rd, Parker Rd
St. Louis County Redman Ave, Shepley Dr 6477C-15 $1,527,200) CONST Sep-16
St. Louis County Old State Road - MO 109 To Old State Spur Resurfacing 6343-15 $701,600f CONST Jul-16
St. Louis County Ringer Road - Lemay Ferry Rd To Milburn Rd Resurfacing - ADA Improvements | 5813-14 $760,000) CONST May-16
Sappington Corridor Its - Various Locations Along Sappington Rd, Kennerly Rd
St. Louis County Old Tesson Rd, Mattis Rd 6477D-15 $565,800] CONST Sep-16
St. Charles Rock Road East - Taussig Road East To Pennridge Lane
St. Louis County Resurfacing 6357-15 $831,200) CONST Aug-16
Telegraph Road - Lemay Ferry Rd To Kingston Dr Resurfacing - Signal
St. Louis County Interconnect 5814-15 $1,264,000f CONST
Union Road (2016) - Lindbergh Boulevard To 0.15 Mi S/O Reavis Barracks Rd
St. Louis County Resurfacing - Replace Damaged Slabs 6342-15 $2,642,400) CONST
Washington Street - Lindbergh Boulevard To Rue St. Pierre Replace Damaged
St. Louis County Concrete Slabs. 6350-15 $989,600f CONST Aug-16
St. Louis County* Conway Road Sidewalk - Mason Rd To Mason Rd Sidewalk (5') 6552-15 $607,775| CONST* Aug-16
Old Jamestown Road Sidewalk - Old Jamestown Forest Dr To Jerries Ln
St. Louis County* Sidewalk (5" 6551-15 $349,600f CONST*
Jungermann Rd Bridge - Over Branch Of Spencer Creek Replace Culverts
St. Peters (23077 And 23079) 6563-15 $1,244,929| CONST
West Watson Road - S. Lindbergh Blvd. To Robyn Road Resurfacing -
Sunset Hills - EXT |Sidewalks 5819-13 $859,406] CONST
Denmark Road, Phase 2 - St. Andrews Dr To Grandview Farms Dr Resurfacing -| 6363-15
Union Construct Sidewalk Over Tributary Of Bourbeuse River Bridge Replacement 6363A-16 $984,056] CONST
Jackson/Balson Ave Pedestrian Improvements - Balson - Hanley Rd To Purdue
University City Ave; Jackson Ave - Shaftesbury Ave To Balson Ave 6364-15 $193,106] CONST
University City* Kingsland Ave - Over Ne Branch Of River Des Peres Repair Culvert 6564-15 $1,084,000f CONST*
Shared Lane Markings - Old Bonhomme: Centennial Grnwy - 81st; 81st: Ob-
University City* Olive 82nd: Olive - Groby; Purdue: Olive - Canton; Jack: Delmr To Univ Dr 6554-15 $117,548| CONST*
Wildwood Mo 100 Shared Use Path Bridge--At 0.2 Miles East Of Mo 109--Shared Use Path| 6555-15 $450,000) CONST
Wildwood - EXT Fox Creek Bridge - Over Fox Creek Replace Bridge 5828-13 $463,015| CONST Jun-16
Wildwood - EXT Woods Road Bridge - Over Hamilton Creek. Bridge Replacement 5617-13 $560,000) CONST Jun-16
* Project has another phase of work programmed in FY 2016
BB Project has missed a scheduled obligation
FY16 Reasonable Progress Not Obligated - CONST 05/01/2016



FY 2016 Reasonable Progress Update:
May 1, 2016

Phase of Scheduled Reason for
FY 2016 Work Obligation Removal Removal Date

TOTAL $618,445 2 PROJECTS

Sponsor Title-Description

October Total 0 Projects

Banshee Road - 2017 - James S. Mcdonnell Boulevard To 0.45 Sponsor performed
St. Louis County Miles West Resurfacing 6503E -13 $30,400 Oct-15 work with local funds 11/30/2015

November Total $30,400 1 Projects

December Total 0 Projects

January Total 0 Projects

MO K Bike/Ped Improvements - At I-70 Interchange - B/W change in scope of
O'Fallon Mariae Ln And Veterans Memorial Pkway - Outer Roads 5886-13 $588,045 CONST Jun-16 project 02/03/2016
February Total $588,045 1 Projects
March Total 0 Projects

April Total 0 Projects

FY16 Reasonable Progress Removed 05/01/2016



FY 2016 Reasonable Progress Update:
April 1, 2016

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant project delays and
created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of Governments(EWGCOG) has
taken a firm stance on delinquent projects through enforcement of the Council's Policy on Reasonable Progress.

Currently there are 170 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2016 of the FY 2016-2019 TIP. These projects, sponsored by 50
different agencies and representing $88 million in federal funds ,are subject to a September 30, 2016 deadline to obligate the federal funds(or June 30,2016 if noted). To
obligate funds, a sponsor must obtain approval from the Missouri Department of Transportation (MoDOT) depending on the milestone. Generally a project must meet
three milestones before construction or implementation of a project may begin. These milestones include approval of design contract (PE), approval to acquire right-of-
way(ROW), and final plan approval/authority to advertise (Const or Impl). If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meeta
September 30 deadline), the project sponsor will have the opportunity to ask for consideration of a “one-time extension” in their project schedule. One-time extensions of
up to three (3) months may be granted by East-West Gateway staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to
the Board of Directors for their consideration and approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides to not proceed,
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Obligated Project Adjustments Removed Not Obligated Total
Date # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
PE ROW CONST
10/01/15 0 $0] O $0] O $0] 59 $9,874,757| 23 $1,731,780[ 81 $76,700,121{ 163 $88,306,658
10/31/15 2 $195,400] 0O $0f O $0f 58 $9,750,757] 23 $1,731,780] 80 $76,628,721| 163 $88,306,658
11/30/15 5 $929,165| O $0] 1 $30,400] 54 $8,979,444 23 $1,731,780[ 80 $76,628,721] 163 $88,299,510
12/31/15 7 $1,325,770] 0 $0f 1 $30,400| 54 $8,938,768] 22 $1,670,180] 79 $76,334,392| 163 $88,299,510
01/31/16 12 $9,286,761 0 $0] 1 $30,400] 52 $8,794,016] 22 $1,670,180[ 75 $68,518,153| 162 $88,299,510
02/29/16 24 $15,021,135] 0 $0f 2 $618,445| 55 $8,747,476] 22 $1,670,180] 67 $62,551,196| 170 $88,608,432)
03/31/16 40 $27,075,096| O $0 2 $618,445| 46 $7,632,882[ 21 $1,647,380[ 61 $52,412,076] 170 $89,385,879
04/30/16 0 $0,
05/31/16 0 $0
06/30/16 0 $0,
07/31/16 0 $0
08/15/16 0 $0,
08/31/16 0 $0
09/09/16 0 $0,
09/16/16 0 $0
09/23/16 0 $0,
09/30/16 0 $0
PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds |
FY16 Reasonable Progress Summary 04/01/2016



FY 2016 Reasonable Progress Update:

April 1, 2016

Obligated

Scheduled Actual
Sponsor Title-Description TIP# FY 2016 Phase Obligation Obligation
TOTAL $27,075,096 40 PROJECTS
Jefferson County  |Charter Church Road Bridge - Over Plattin Creek Replace Bridge 6486-16 $124,000 PE Jan-16 09/01/15

Arterial Management Interface (AMI) Diversion Plan - MO 370, MO 364 And MO

MODOT 367 At Various Interchanges In St Louis District Metro - Develop Alt Rt Plans 6470-16 $71,400| IMPL obligated 09/01/15
October Total $195,400 2 Projects

MoDOT - Citizens

Driving Change Through Transit Ridership Program - Stl City & Stl County - Two

Creve Coeur Warson Road Improvements 6479-16 $61,755 PE Feb-16 11/24/15
Imperial Main Street Road/River Street - Old State Road To 328 Feet East Of Us
Jefferson County  |61/67 Reconstruct - Sidewalk - Intersection Improvements 6487-16 $120,000 PE Dec-15 11/24/15
St. Louis County* [Vance Rd Bridge - Over Fishpot Creek Replace Bridge 6562-15 $162,120 PE* Dec-15
11/05/15
St. Louis County* |Old Halls Ferry Rd Bridge - Over Coldwater Creek Replace Bridge 6561-15 $101,040 PE* Dec-15
11/05/15
St. Louis County* [Conway Road Sidewalk - Mason Rd To Mason Rd Sidewalk (5) 6552-15 $52,850 PE* Dec-15
11/24/15
University City Forsyth Boulevard - Big Bend Blvd. To Western City Limit Resurfacing-Bike 6464-16 $120,000 PE Oct-15 11/12/15
Facilities
University City* Kingsland Ave - Over Ne Branch Of River Des Peres Repair Culvert 6564-15 $116,000 PE* Dec-15
11/06/15

November Total $733,765 3 Projects

Tenbrook Road/ Fox Schools Exit - At Jeffco Blvd (US 61/67) Left Turn Lanes -

For Modern Transit [Year Outreach Prog. Launch Zimride - Expand Try & Ride - Education/Outreach | 6634-16 $294,329| IMPL Oct-15 12/08/15
Shared Lane Markings - Old Bonhomme: Centennial Grnwy - 81st; 81st: Ob:

University City* Olive 82nd: Olive - Groby; Purdue: Olive - Canton; Jack: Delmr To Univ Dr 6554-15 $10,276 PE* Dec-15 12/04/15

St. Louis County Musick Avenue Bridge - Over Gravois Creek Replace Bridge - Build Sidewalk 6358-15 $61,600] ROW Jun-16 12/30/15

St. Louis County* |Old Jamestown Road Sidewalk - Old Jamestown Forest Dr To Jerries Ln 6551-15 $30,400 PE* Dec-15

Sidewalk (5' 12/30/15
December Total $396,605 2 Projects

Arnold Sidewalk - Intersection Improvement 6624-16 $51,660 PE Apr-16 01/26/16

Jefferson County  |Marine Vessel Engine Repower - Repower 10 Marine Vessels Serving

Port Authority Mississippi And Missouri Rivers In Non-Attainment Area 6468-15 $871,983| IMPL Dec-15 01/05/16

Maryland Heights - |Adie Road, Phase 3 - Fee Fee Road To Schuetz Road Sidewalks - Road

EXT Reconstruction - Center Turn Ln 5779-15 $1,800,000f CONST Jun-16 01/13/16
I-70 - At Fifth Street& Fairgrounds Rd - Diverg Diamond Int At Fifth Street -

MODOT Access Improvements To Fairgrounds 6474-16 $3,879,000f CONST Dec-15 01/06/16
MO 30 Traffic Signals - Russell Blvd To Grand Blvd Replace Signals And

MoDOT - EXT Upgrade Detection 6394-15 $1,265,256] CONST Jun-16 01/27/16
Baur Boulevard/ Guelbreth Lane - 2017 - Baur Blvd: Warson-Lindbergh;

St. Louis Count Guelbreth: Schuetz- Old Olive Street Rd - Resurfacing 6503N-16 $93,092 PE Oct-15 01/20/16

February Total

Henry Avenue - Clayton Road To Ballwin City Limits Resurfacing - ADA

$5,734,374

January Total  $7,960,991 Projects
Chesterfield South Greentrails Drive - Ladue Road To White Road 5753-14 $1,532,208) CONST Apr-16 02/29/16
Ellisville Hutchinson Road - MO 100 To Clayton Road Resurfacing - ADA Improvements 6310-15 $440,356] CONST Oct-15 02/19/16
Festus MO A - At Pounds Rd Install Traffic Signal 6583-16 $22,050 PE Jan-16 02/15/16
Ladue Lay Road - Clayton Road To Mcknight Road Resurfacing - Add Sidewalk 6488-16 $103,642 PE Nov-15 02/29/16
St. Charles County -
EXT O'Fallon Rd - At Gutermuth Rd Install Traffic Signal 6397-15 $181,520] CONST Jun-16 02/01/16
Baxter Road (West)-2017 - Clarkson Road To 0.1 Mile North Of Country Field
St. Louis County Drive Resurfacing 6503K-16 $96,000 PE Jul-16 02/02/16
Big Bend Boulevard Central - MO 100 To Laclede Station Road Resurfacing - Rt
St. Louis County Turn Ln At MO 100 6341-15 $1,591,200f CONST Jan-16 02/25/16
Mexico Road Shared Use Path Bridge--Over Dardenne Creek--Shared Use Path
St. Peters (101 6553-15 $376,260] CONST Dec-15 02/09/16
St. Peters Sutters Mill Road Bridge - Over Spencer Creek Replace Bridge - Sidewalk 6304-15 $997,368| CONST Nov-15 02/26/16
Sullivan W. Springfield Traffic Signal - At EImont Construct Traffic Signal 6362-15 $260,000] CONST Oct-15 02/19/16
Town & Countr Clayton Road - At Ballas Rd Intersection/Crosswalk Improvements 6505-16 $133,770 PE Dec-15 02/02/16

Projects

Ballwin Improvements 6305-15 $22,800, ROW Jan-16 03/03/16

Ballwin Ramsey Lane Bridge - Over Fishpot Creek Replace Bridge 6577-16 $73,600 PE Dec-15 03/21/16

Bellefontaine Ashbrook Drive And Cabot Drive Roadway And Sidewal - Ashbrook Dr -

Neighbors Chambers Road To Cabot Drive Cabot Dr - Ashbrook Drive To Coburg Lands 6578-16 $71,156 PE Jan-16 03/03/16

Chesterfield* Chesterfield City Fleet Conversion 6625-16 $142,959 PE* Apr-16 03/09/16
FY16 Reasonable Progress Obligated 04/01/2016



FY 2016 Reasonable Progress Update:
April 1, 2016

Florissant Robinwood Elem School Ped Signal - At Derhake Replace Signal 6482-16 $12,955 PE Feb-16 03/17/16

Florissant N Lafayette Street - Washington To Us 67 Reconstruction- Bike Facilities 6483-16 $223,707 PE Feb-16 03/17/16

Herculaneum Scenic Drive, Phase 2 6485-17 $680,049| CONST Sep-16 03/23/16

Jefferson County  |Kramme Road Bridge - Over Calvey Creek Replace Bridge 5770-14 $321,600) CONST Dec-15 03/18/16

Jefferson County  [Upper Plattin Rd - Upper Plattin Spur To Desoto City Limits Resurfacing 6318-16 $391,040| CONST Nov-15 03/18/16
Kirkwood Road - Manchester Rd To Big Bend Blvd Signal Optimization -

Kirkwood Interconnect - Upgrade Signals 6627-16 $418,217 PE Dec-15 03/21/16
Ronald Reagan Drive Sidewalk - Lake St. Louis Blvd To Technology Dr Loop

Lake Saint Louis Sidewalk - ADA Improvements 6320-15 $196,480| CONST Apr-16 03/09/16

Metro Bus Replacement - 2016 (A) - Replace 11 Buses 6623A-16 $4,000,000] IMPL Feb-16 03/24/15

Metro Bus Replacement - 2016 (B) - Replace 11 Buses 6623B-16 $4,000,000{ IMPL Feb-16 03/24/15

Madison County Ridefinders Marketing & Outreach - 2014 - MO - Increase Awareness, Interest,

Transit District And Participation In Ridefinders To Employers And Commuters 6378-14 $1,230,000] IMPL Jan-16 03/21/16
Bryan Road - Sunview Drive To Norwood Hills Concrete Slab Replacement -

O'Fallon ADA Improvements 6590-16 $40,000 PE Oct-15 03/02/16

O'Fallon Mexico Road - MO K To Barrington Drive Resurfacing - Sidewalk (5") On N Side [ 6591-16 $72,000 PE Jan-16 03/31/16

O'Fallon* MO DD - At Sommers Road New Traffic Signal 6628-16 $60,000 PE* Jan-16 03/07/16

St. Ann Ashby Road - International Dr to Baltimore Ave - Resurfacing 6593-17 $97,398 PE Sep-16 03/31/16

March Total $12,053,961 16 Projects

FY16 Reasonable Progress Obligated 04/01/2016



FY 2016 Reasonable Progress Update:

April 1, 2016

Not Obligated - Preliminary Engineering

Scheduled
Sponsor Title-Description TIP# FY 2016 Phase Obligation
TOTAL $7,632,882 46 PROJECTS
Normandy Drive - Natural Bridge (MO 115) To St. Charles Rock Rd (MO 180)
Bel-Nor Reconstruct 6478-17 $72,000] PE Sep-16
Brotherton-January-Powell Street Improvements - Broth: Thomas To Hern;
Ferguson January: N Floris To City Lim Limits; Powell Dr - Elizabeth To North Florissant 6582-16 $163,654| PE
Highmont Drive - Forestwood Ave To West Florissant Ave Overlay - Base Repair -
Ferguson Replace Sidewalk 6481-16 $132,800| PE
Franklin County Fiddle Creek Road Bridge - Over Fiddle Creek Replace Bridge (# 0800022) 6602-16 $60,800| PE
Franklin County* |Possum Hollow Road Bridge - Over Tributary To Meramec River Replace Bridge 6484-16 $72,000| PE*
Grantwood Village [Grant Road - Gravois Road To Pardee Road Resurfacing - Lighting 6603-16 $63,200] PE
Green Park Road - Lin Valle Drive To East Of Green Park Industrial Dr
Green Park Reconstruction - Shared Use Path (8") 6585-16 $120,000| PE
S.Kirkwood Rd - Nipher M.S. Safe Routes To School - Chester Ave To Idlewild PI
Kirkwood Sidewalk (5'-6") 6654-16 $33,000| PE
Spring Meadows Drive Bridge - Over Grand Glaize Creek Replace Bridge -
Manchester Sidewalk 6608-16 $112,000f PE
MO 340 Corridor Improvements - Chesterfield Parkway To S/O Eb I-64 On/Off
MoDOT* Ramps Channelization - Intersection Improvements 6633-16 $157,976| PE* Oct-16
Maupin Street, Phase 2 - MO 100 To 375 Feet South Of Locust Street
New Haven Resurfacing - Sidewalk - ADA Improvements 6492-16 $66,582| PE
MO 100 Shared Use Bridge Connection - Over MO 100 (At School/Park) Shared
New Haven Use Path - Bridge (10") 6655-16 $23,828 PE
Page Avenue (MO D) - At Ferguson Avenue Crosswalk/Intersection
Pagedale Improvements - Sidewalks 6495-16 $75,286 PE
Discovery Bridge (MO 370) Shared Use Paths - Boschert Greenway Trl To Earth
St. Charles City City Levee Trl Shared Use Path (6') One Way Each Direction 6656-16 $110,000f PE Dec-16
Columbia And Southwest Bridge - Over Union Pacific Railroad Pe For Bridge
St. Louis Replacement And Row 6502A-16 $960,000 PE
Germania Street - Gravois Avenue (MO 30) To I-55 Resurfacing - Pedestrian
St. Louis Facilities 6501-16 $160,000| PE
St. Louis 1-70 - At Broadway (Northbound) Relocate Wb Off Ramp To Carrie 6630-16 $160,000| PE
Traffic Management Enhancements, Phase 3 - Install Traffic Monitoring Cameras,
St. Louis Downtown Signal Optimization, Fiberoptic Install, Traffic Op Center 6631-16 $540,000| PE
2017 North County ITS - Locations Along Ashby; Brown; Dorsett; Jennings Stn Rd
St. Louis County Lilac ; North & South Rd; And Mckelvey Rd 6636A-16 $72,560 PE
2017 South County ITS - Locations Along Ambs Rd; Butler Hill; Lemay Ferry
St. Louis County Lindbergh Blvd; Union Rd, Forder Rd And Meramec Bottom Rd 6636B-16 $60,960 PE
2017 Southwest County ITS - Various Locations Along Bowles Ave; Clayton Rd;
St. Louis County Hawkins Rd And Old State Rd 6636C-16 $63,840 PE
2017 West County ITS - Various Locations Along Carman Rd; Chesterfield Pky
St. Louis County W; Conway Rd; Kehrs Mill Rd; Mcknight Rd And Weidman Rd 6636D-16 $66,880 PE
St. Louis County  |Bellefontaine Road-2018 - 1-270 To St. Louis City Limits Resurfacing 6503P-16 $179,519| PE Jun-16
St. Louis County  |Berry Rd Sidewalk - Brownell Ave To Gramercy Pl Sidewalk(6") 6658-16 $65,760| PE Jul-16
Buckley Road-2017 - Lemay Ferry Road(MO 267) To Sappington Barracks Road
St. Louis County  |Resurfacing 65030-16 $77,816| PE
St. Louis County |Butler Hill Road - 0.1 Mile W/O I-55 To MO 21 Resurfacing 6354-16 $109,600| PE
Chesterfield Parkway West (North) - 1-64 To Olive Boulevard (MO 340)
St. Louis County  [Resurfacing - ADA Improvements - Dual Left At Swingley 6607H-16 $116,780| PE Apr-16
Clayton Road -2017 - St. Louis City Limits To Louwen Drive Resurfacing - ADA
St. Louis County  [Improvements 6503D-16 $272,092 PE
St. Louis County  [West Adams Avenue/Ballas Road Geyer Rd to Dougherty Ferry Rd - Resurfacing| 6607A-18 $82,720| PE Aug-16
Dorsett Road (West) - 2017 - 1-270 To 160 Feet West Of 2Nd Commercial Ent. To
St. Louis County [Dorsett Village Shopping Plaza - Resurfacing 6503G-16 $101,428| PE
Fee Fee Road - MO 340 To 430" W/O Bennington Pl Replace Damaged Concrete
St. Louis County  |Slabs 6349-16 $142,400| PE Mar-16
FY16 Reasonable Progress Not Obligated - PE 04/01/2016



FY 2016 Reasonable Progress Update:
April 1, 2016

Not Obligated - Preliminary Engineering

Scheduled
Sponsor Title-Description TIP# FY 2016 Phase Obligation
St. Louis County [Halls Ferry Road - St. Cyr Rd To St. Louis City Limits Resurfacing 6348-16 $108,000| PE Jun-16
St. Louis County [Hanley Road - B - MO D To MO 180 Resurfacing 6346-16 $92,800] PE Jul-16
Hawkins-Fuchs Road/Old Lemay Ferry Road-2017 - Hawkins-Fuchs: Meramec
St. Louis County  [Bottom - Old Lemay Ferry Old Lemay Ferry: Lemay Ferry To Hawks-Fuchs 6503H-16 $44,532| PE
Jennings Station Road (South) Infrastructure - West Florissant Avenue To 260"
St. Louis County  [Sw Of Hord Avenue Resurfacing 6503R-16 $88,800] PE
St. Louis County  [Kehrs Mill Road - Clarkson Rd To Clayton Rd Resurfacing 6355-15 $85,600] PE
Lucas & Hunt (South) - 2017 - West Florissant Ave To Hord Avenue Replace
St. Louis County [Damaged Concrete Slabs 6503Q-16 $45,778] PE
St. Louis County  [Lucas And Hunt Road - MO 180 To Woodrow Resurfacing 6347-16 $124,000] PE Mar-16
St. Louis County  [Marine Avenue - Mckelvey Rd To Dorsett Rd Resurfacing 6352-16 $65,600] PE Jun-16
St. Louis County  [North & South Road Infrastructure - Delmar To MO 340 Resurfacing 6359-16 $86,400| PE Jul-16
North Hanley Road - D - 1100' S/O Frost Ave To 60' N/O Morningaire Circle
St. Louis County  [Replace Damaged Concrete Slabs 6345-16 $96,000] PE
Sappington Barracks Road-2017 - Telegraph Road (M0231) To Barracks View
St. Louis County  |Road Resurfacing 65031-16 $39,988] PE
St. Louis County  |Vance Road - Meramec Station Rd To Valley Park City Limits. Resurfacing 6356-16 $75,200 PE
Westport Plaza Drive/Marine Avenue - 2017 - Lackland Road To Glenmeade
St. Louis County  |Drive (Excluding MO D And I-270 Crossings) - Resurfacing 6503S-16 $56,369 PE
St. Louis County - |West Florissant Avenue - I-270 To Rail Trestle At Buzz Westfall Center
EXT Preliminary Engineering - Great Streets 6531-15 $2,000,000 PE Jun-16
Bieker/Steutermann Roads - Bieker Rd: MO 47 To City Limit; Steutermann Rd:
Washington MO A To MO 47 - Resurfacing 6466-16 $16,000) PE Sep-16
Webster Groves  |Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd Sidewalk (5" 6661-16 $13,000] PE Dec-16
Flashing Yellow Arrows - 10 Signalized Intersections Along Wentzville Pkwy, W
Wentzville Meyer, And Luetkenhaus Blvd 6632-16 $36,000 PE
Wentzville Interstate Drive Multiuse Trail - Wilmer Rd To Mo Z Shared Use Path (10" 6662-16 $16,744| PE Apr-16
MO 109 Tunnel - South Of Eb MO 100 On/Off Ramp Shared Use Path
Wildwood (10)/Tunnel (12" 6663-16 $46,500| PE Aug-16

* Project has another phase of work programmed in FY 2016
B Project has missed a scheduled obligation

FY16 Reasonable Progress Not Obligated - PE 04/01/2016



FY 2016 Reasonable Progress Update:

April 1, 2016

Not Obligated - Right of Way

Scheduled
Sponsor Title-Description TIP# FY 2016 Phase Obligation
TOTAL $1,647,380 21 PROJECTS
Ballwin Ries Road Bridge - Over Fishpot Creek Replace Bridge 6457-15 $33,600 ROW
Hanley Industrial Court Ped Improvements - Strassner: Hanley Ind. Ct To Mem
Brentwood* Park Hanley Ind Ct: 3 Way Stop To Bernard Dr 6306-15 $36,000] ROW*
Chesterfield Schoettler Road Bridge - Over Creve Coeur Creek Replace Bridge - Sidewalk 6302-15 $41,600 ROW
Chesterfield City Fleet Conversion - Construct Cng Fueling Facility, Purchase 7
Chesterfield* Cng 2.5 Ton Trucks, 6 Cng/Gas 1.5/1/0.5 Ton Trucks 6625-16 $24,000f ROW*
MO N Shared Use Path - Motherhead Rd To Mid Rivers Mall Dr Shared Use
Cottleville* Path (10" 6543-15 $58,400) ROW*
De Soto Main St Bridge - Over Tanyard Branch Replace Bridge 6558-15 $78,000 ROW May-16
Des Peres Oak Drive Bridge - Over Two-Mile Creek Replace Bridge 6309-15 $16,000 ROW
Old Gravois Road, Phase 1 - Water Street To Ferry Street Reconstruct - Add
Fenton Sidewalks - ADA Improvements 6311-15 $16,000f ROW
Ferguson Street Improvements - Carson: Flor - City Lim, Church: Flor - Elizabeth
Ferguson Dade: Ns Rr Approach; Ferguson Ave: Elizabeth-W Flor 6312-15 $8,000 ROW
Florissant St. Anthony Lane Bridge - Over Fountain Creek Replace Bridge 6458-15 $8,000f ROW
Franklin County*  |Possum Hollow Road Bridge - Over Tributary To Meramec River Replace Bridge | 6484-16 $16,000) ROW*
Jefferson County |Big Hollow Road Bridge - Over Saline Creek Replace Bridge 6317-15 $44,480] ROW -
MO 340 Corridor Improvements - Chesterfield Parkway To S/O Eb I-64 On/Off
MoDOT* Ramps Channelization - Intersection Improvements 6633-16 $244,000f ROW* Mar-16
Maupin Street - Wall Street To 400' South Of The Locust Street Reconstruct
New Haven Road - ADA Improvements 6324-15 $80,000) ROW
Wabash Avenue - Sonderen Street To East Of Edlen Lane Reconstruct Road -
O'Fallon Sidewalk 6325-15 $28,000 ROW
O'Fallon* MO DD - At Sommers Road New Traffic Signal 6628-16 $96,000f ROW*
MO K Shared Use Path - Various Locations Along MO K - Feise To Technology
O'Fallon* Shared Use Path (10" 6548-15 $36,000) ROW*
St. Louis County* |Conway Road Sidewalk - Mason Rd To Mason Rd Sidewalk (5" 6552-15 $122,500f ROW*
St. Louis County* [Old Halls Ferry Rd Bridge - Over Coldwater Creek Replace Bridge 6561-15 $104,000f ROW*
Old Jamestown Road Sidewalk - Old Jamestown Forest Dr To Jerries Ln
St. Louis County* |Sidewalk (5" 6551-15 $60,000 ROW*
St. Louis County* [Vance Rd Bridge - Over Fishpot Creek Replace Bridge 6562-15 $124,800f ROW* Jun-16
Union W. Springfield Avenue - Independence Drive To Oak Street Resurfacing 6463-16 $48,000) ROW Mar-16
Bluff Road - MO 100 To Vossbrink Drive Resurfacing - Add Right Turn Ln At MO
Washington 100 6365-15 $36,000 ROW Sep-16
N. Rock Hill Road Bridge - Over Shady Grove Creek (And Approaches) Bridge
Webster Groves Replacement 6462-15 $32,000 ROW Apr-16
Independence Road, Phase 4 - 350 Feet W/O Nancy Lane To Galahad Drive
Weldon Spring Reconstruct Road - Construct Multi-Use Path 6366-15 $240,000f ROW
Wild Horse Creek Road Bridge - Over Branch Of Wild Horse Creek Replace
Wildwood Bridge - Realign Road 6368-15 $16,000) ROW Jun-16
* Project has another phase of work programmed in FY 2016
[ Project has missed a scheduled obligation
FY16 Reasonable Progress Not Obligated - ROW 04/01/2016



FY 2016 Reasonable Progress Update:

April 1, 2016

Not Obligated - Construction

Scheduled
Sponsor Title-Description TIP# FY 2016 Phase Obligation
TOTAL $52,412,076 61 PROJECTS
Hanley Industrial Court Ped Improvements - Strassner: Hanley Ind. Ct To Mem
Brentwood* Park Hanley Ind Ct: 3 Way Stop To Bernard Dr 6306-15 $625,156] CONST* Sep-16
Chesterfield Pkwy Sidewalk And Bridge - Schoettler Valley Drive To 550' N/O
Chesterfield Conway Rd Sidewalk (6" - Bridge (10" 6542-16 $900,000f CONST
MO N Shared Use Path - Motherhead Rd To Mid Rivers Mall Dr Shared Use
Cottleville* Path (10" 6543-15 $484,662| CONST*
Creve Coeur Emerson Road - Old Ballas Road To Ladue Road Sidewalk (5" 6544-16 $233,600f CONST
Coeur De Ville Lane - Sidewalk - MO 340 (Olive Blvd) To MO Ab (Ladue Rd)
Creve Coeur - EXT [Resurfacing - Parc Provence To Royal Valley Dr 5755-14 $363,629| CONST
Woodland Shared Use Path - Vineland Elem School To De Soto High School
De Soto Shared Use Path (8") 6545-16 $298,278] CONST
Horine Road - Hillsboro Rd (N. 5Th Street) To Richard Avenue Resurfacing -
Festus - EXT Add Sidewalks 5760-13 $833,120| CONST
Franklin County - [Bend Road Bridge - Over Meramec River (And Approaches) Replace Bridge -
EXT Realign Road 6303-14 $3,463,843| CONST
Great Rivers Centennial Greenway Phase 2A - Heritage Landing To Muegge/Old 94 Shared
Greenway Use Path/Bridge Over MO 364 (10") 6546-16 $1,000,000) CONST
Great Rivers Deer Creek/ Shady Creek Greenway - Lorraine Davis Park To Deer Creek Park
Greenway Shared Use Path (10-12") - Shared Ln Markings 6547-16 $800,000f CONST
Great Rivers River Des Peres Greenway, Phase 6 - Shrewsbury Metrolink Station To Slay
Greenway Park In The City Of Saint Louis Shared Use Path 6465-16 $1,500,000) CONST
Jefferson County Romaine Creek Road Bridge - Over Sugar Creek Replace Bridge 5772-14 $193,840f CONST
Jefferson County Stroup Road Bridge - Over Little Creek Replace Bridge 5774-14 $983,071| CONST
Henry Avenue - Manchester Road To Ballwin City Limits Resurfacing - ADA
Manchester Improvements 6321-15 $460,080] CONST
Metro Call-A-Ride Van Replacement - Replace Six Call-A-Ride Vans 6576-17 $800,000 IMPL
City); MO 367, 1-270, I-70, 1-55, 1-64 (Stl Co); I-55 (Jefferson Co); I-44 (Franklin
MoDOT Co) 6471-15 $312,741| CONST
Motorist Assist Upgrades - Along Motorist Route - 208 Miles; Install Gps
MoDOT Interoperable Communication W Emergency Services 6635-16 $288,474 IMPL
Signal Optimization 2016 (A) - Locations Along MO 30 (Stl City) - Us 50 (Franklin
MoDOT Co) & MO 100, MO 267, And 1-64 Interchanges (Stl Co) 6472A-16 $420,000 IMPL
Signal Optimization 2016 (B) - Locations Along MO 100 (Stl City), MO AC, MO B,
MoDOT MO N MO 367, MO U (Stl Co); And MO 115 (Stl City And Co) 6472B-16 $428,000 IMPL
O'Fallon Waterford Crossing Dr - At MO K Add Right Turn Lane 6372-14 $400,000f CONST
MO K Shared Use Path - Various Locations Along MO K - Feise To Technology
O'Fallon* Shared Use Path (10" 6548-15 $662,168] CONST*
Thornton Road, Phase 2 - Molly's Street To North Monroe Street Resurfacing -
Pacific Add Sidewalk - Lighting 6327-15 $564,162| CONST
Street Improvements - 2015 - Weil: Shrews - City Limits; Kenrick Manr/Trian:
Shrewsbury Laclede Stn To Watson; Shrewsbury Ave: Weil To Murdoch 6330-15 $781,738] CONST
First Capitol/Fifth St - 1St Capitol: Fifth St To E/O 2Nd; 5Th: 1St Cap To Madison
St. Charles Upgrade Ped Facility (5") - Utility Relocation 6549-15 $640,192| CONST
Zumbehl Road/Friedens Road - Veteran'S Memorial Parkway To Arena Parkway
St. Charles Slab Replacement - Diamond Grind - ADA Improvements 6333-15 $1,168,000) CONST
Gateway Green Light, Phase 3 - Various Roads In St. Charles County Fiberoptic
St. Charles County |Cable, Cctv, Dms Installation, Vehicle Detection 6473-15 $1,445,712 CONST
North Point Prairie Bridge - Bridge Over Unnamed Tributary To Mccoy Creek
St. Charles County |Replace Bridge 6460B-15 $332,000f CONST
Downtown Traffic Signal Improvements - Broadway & 7Th St: Chestnut St. To
St. Louis Market St Chestnut St & Market St 7Th St. To Broadway 6476-15 $1,056,000f CONST
St. Louis Forest Park Parkway Bridge - Over Metrolink Replace Bridge 6560-15 $2,500,000) CONST
Newstead Avenue - St. Louis Avenue To Natural Bridge Avenue Sidewalk
St. Louis Replacement - Lighting - Resurfacing 6337-15 $1,280,000f CONST
North Broadway - Thrush Avenue To Walter Avenue Lane Diet (4 To 2 Lns) -
St. Louis Replace Sidewalks - Traffic Signals 6338-15 $1,840,000) CONST
Washington Avenue - Grand Blvd To The Sheldon Concert Hall Pedestrian
St. Louis Facilities (12") - Lighting - Shared Ln Marking 6550-16 $1,000,000f CONST
Airport - Westport And Vicinity Its - Various Locations Along Elizabeth Ave, Paul
St. Louis County Ave, Bermuda Dr, J.S. Mcdonnell Blvd, Mckelvey Rd 6477B-15 $989,000f CONST

FY16 Reasonable Progress

Not Obligated - CONST

04/01/2016



FY 2016 Reasonable Progress Update:

April 1, 2016

Not Obligated - Construction

Scheduled
Sponsor Title-Description TIP# FY 2016 Phase Obligation

Chesterfield Valley ITS - Various Locations Along Chesterfield Pkwy, Wild Horse

St. Louis County Creek Rd, Chesterfield Airport Rd 6477A-15 $607,200) CONST Sep-16
Creve Coeur Mill Bridge-2016 - Over Branch Of Creve Coeur Creek Replace

St. Louis County Bridge 6461A-15 $663,985| CONST Sep-16
East Concord And Reavis Road - E. Concord: MO 21 To Von Talge - Reavis:

St. Louis County MO 21 To Mackenzie Resurfacing 6353-15 $1,031,200) CONST Sep-16

St. Louis County Lackland Road Bridge - Over E Tributary Of Fee Fee Creek Replace Bridge 6461B-15 $628,590f CONST Sep-16
Lilac Avenue Infrastructure - Chambers Rd To I-270 Resurfacing - ADA

St. Louis County Improvements 5807-14 $848,000f CONST May-16
Meramec Bottom Road & Ambs Road - Meramec Bottom Rd - Kerth Rd To MO

St. Louis County 21 Ambs Rd - Mattis Rd To Butler Hill Rd 5809-14 $872,000f CONST May-16

St. Louis County Missouri Bottom Road - Fee Fee Rd To I-270 Resurfacing - ADA Improvements | 5810-15 $1,088,000) CONST Sep-16
North Central County Its - 2016 - Various Locations Along Woodson, Mcknight,

St. Louis County Delmar, Baur, And Schuetz - Install Fiberoptic 6400-16 $903,200] CONST
North Hanley Road - C - 60' N/O Madison Ave To 1100 ' S/O Frost Ave

St. Louis County Resurfacing 6344-15 $527,200) CONST May-16
Northeast County Its - Various Locations Along New Halls Ferry Rd, Parker Rd

St. Louis County Redman Ave, Shepley Dr 6477C-15 $1,527,200f CONST Sep-16

St. Louis County Old State Road - MO 109 To Old State Spur Resurfacing 6343-15 $701,600) CONST Jul-16

St. Louis County Ringer Road - Lemay Ferry Rd To Milburn Rd Resurfacing - ADA Improvements | 5813-14 $760,000f CONST May-16
Sappington Corridor Its - Various Locations Along Sappington Rd, Kennerly Rd

St. Louis County Old Tesson Rd, Mattis Rd 6477D-15 $565,800) CONST Sep-16
St. Charles Rock Road East - Taussig Road East To Pennridge Lane

St. Louis County Resurfacing 6357-15 $831,200f CONST Aug-16
Telegraph Road - Lemay Ferry Rd To Kingston Dr Resurfacing - Signal

St. Louis County Interconnect 5814-15 $1,264,000) CONST Sep-16
Union Road (2016) - Lindbergh Boulevard To 0.15 Mi S/O Reavis Barracks Rd

St. Louis County Resurfacing - Replace Damaged Slabs 6342-15 $2,642,400f CONST
Washington Street - Lindbergh Boulevard To Rue St. Pierre Replace Damaged

St. Louis County Concrete Slabs. 6350-15 $989,600| CONST Aug-16

St. Louis County* Conway Road Sidewalk - Mason Rd To Mason Rd Sidewalk (5" 6552-15 $607,775| CONST* Aug-16
Old Jamestown Road Sidewalk - Old Jamestown Forest Dr To Jerries Ln

St. Louis County* Sidewalk (5" 6551-15 $349,600f CONST* Aug-16
Jungermann Rd Bridge - Over Branch Of Spencer Creek Replace Culverts

St. Peters (23077 And 23079) 6563-15 $1,244,929| CONST Apr-16
West Watson Road - S. Lindbergh Blvd. To Robyn Road Resurfacing -

Sunset Hills - EXT |Sidewalks 5819-13 $859,406[ CONST Jun-16
Denmark Road, Phase 2 - St. Andrews Dr To Grandview Farms Dr Resurfacing -| 6363-15

Union Construct Sidewalk Over Tributary Of Bourbeuse River Bridge Replacement 6363A-16 $984,056] CONST
Jackson/Balson Ave Pedestrian Improvements - Balson - Hanley Rd To Purdue

University City Ave; Jackson Ave - Shaftesbury Ave To Balson Ave 6364-15 $193,106/ CONST

University City* Kingsland Ave - Over Ne Branch Of River Des Peres Repair Culvert 6564-15 $1,084,000f CONST* Mar-16
Shared Lane Markings - Old Bonhomme: Centennial Grnwy - 81st; 81st: Ob-

University City* Olive 82nd: Olive - Groby; Purdue: Olive - Canton; Jack: Delmr To Univ Dr 6554-15 $117,548| CONST* May-16

Wildwood Mo 100 Shared Use Path Bridge--At 0.2 Miles East Of Mo 109--Shared Use Path| 6555-15 $450,000f CONST -

Wildwood - EXT Fox Creek Bridge - Over Fox Creek Replace Bridge 5828-13 $463,015| CONST Jun-16

Wildwood - EXT Woods Road Bridge - Over Hamilton Creek. Bridge Replacement 5617-13 $560,000f CONST Jun-16

* Project has another phase of work programmed in FY 2016

B Project has missed a scheduled obligation

FY16 Reasonable Progress Not Obligated - CONST 04/01/2016



FY 2016 Reasonable Progress Update:
April 1, 2016

Phase of Scheduled Reason for
Sponsor Title-Description FY 2016 Work Obligation Removal Removal Date
TOTAL $618,445 2 PROJECTS

October Total

Banshee Road - 2017 - James S. Mcdonnell Boulevard To 0.45 Sponsor performed
St. Louis County Miles West Resurfacing 6503E -13 $30,400 Oct-15 work with local funds 11/30/2015

November Total $30,400 1 Projects

December Total 0 Projects

January Total 0 Projects

MO K Bike/Ped Improvements - At I-70 Interchange - B/W change in scope of
Mariae Ln And Veterans Memorial Pkway - Outer Roads 5886-13 $588,045 CONST Jun-16 project 02/03/2016
February Total $588,045 1 Projects

March Total 0 Projects

FY16 Reasonable Progress Removed 04/01/2016



FY 2016 Reasonable Progress Update:
March 1, 2016

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant project delays and
created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of Governments(EWGCOG) has
taken a firm stance on delinquent projects through enforcement of the Council's Policy on Reasonable Progress.

Currently there are 170 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2016 of the FY 2016-2019 TIP. These projects, sponsored by 50
different agencies and representing $88 million in federal funds ,are subject to a September 30, 2016 deadline to obligate the federal funds(or June 30,2016 if noted). To
obligate funds, a sponsor must obtain approval from the Missouri Department of Transportation (MoDOT) depending on the milestone. Generally a project must meet
three milestones before construction or implementation of a project may begin. These milestones include approval of design contract (PE), approval to acquire right-of-
way(ROW), and final plan approval/authority to advertise (Const or Impl). If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meeta
September 30 deadline), the project sponsor will have the opportunity to ask for consideration of a “one-time extension” in their project schedule. One-time extensions of
up to three (3) months may be granted by East-West Gateway staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to
the Board of Directors for their consideration and approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides to not proceed,
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Obligated Project Adjustments Removed Not Obligated Total
Date # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
PE ROW CONST
10/01/15 0 $0] O $0] O $0] 59 $9,874,757| 23 $1,731,780[ 81 $76,700,121{ 163 $88,306,658
10/31/15 2 $195,400] 0O $0f O $0f 58 $9,750,757] 23 $1,731,780] 80 $76,628,721| 163 $88,306,658
11/30/15 5 $929,165| O $0] 1 $30,400] 54 $8,979,444 23 $1,731,780[ 80 $76,628,721] 163 $88,299,510
12/31/15 6 $1,264,170] 0 $0f 1 $30,400| 54 $8,938,768] 23 $1,731,780] 79 $76,334,392| 163 $88,299,510
01/31/16 11 $9,225,161| 0 $0] 1 $30,400] 52 $8,794,016] 23 $1,731,780[ 75 $68,518,153| 162 $88,299,510
02/29/16 23 $14,959,535] 0 $0f 2 $618,445| 55 $8,747,476| 23 $1,731,780] 67 $62,551,196| 170 $88,608,432)
03/31/16 0 $0
04/30/16 0 $0,
05/31/16 0 $0
06/30/16 0 $0,
07/31/16 0 $0
08/15/16 0 $0,
08/31/16 0 $0
09/09/16 0 $0,
09/16/16 0 $0
09/23/16 0 $0,
09/30/16 0 $0
PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds |
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FY 2016 Reasonable Progress Update:

March 1, 2016

Obligated

MoDOT - Citizens For

Novel
Driving Change Through Transit Ridership Program - Stl City & Stl County - Two Year Outreach Prog. Launch

mber Total

$7383,765

Phase of | Scheduled Actual
Sponsor Title-Description TIP# FY 2016 Work Obligation Obligation
TOTAL $14,959,535 23 PROJECTS
Jefferson County Charter Church Road Bridge - Over Plattin Creek Replace Bridge 6486 - 16 $124,000 PE Jan-16 09/01/15
Arterial Management Interface (AMI) Diversion Plan - MO 370, MO 364 And MO 367 At Various Interchanges
MoDOT In St Louis District Metro - Develop Alt Rt Plans 6470 - 16 $71,400 IMPL obligated 09/01/15
October Total $195,400 2 Projects
Creve Coeur Warson Road Improvements 6479 - 16 $61,755 PE Feb-16 11/24/15
Imperial Main Street Road/River Street - Old State Road To 328 Feet East Of Us 61/67 Reconstruct -
Jefferson County Sidewalk - Intersection Improvements 6487 - 16 $120,000 PE Dec-15 11/24/15
St. Louis County* Vance Rd Bridge - Over Fishpot Creek Replace Bridge 6562 - 15 $162,120 PE* Dec-15 11/05/15
St. Louis County* Old Halls Ferry Rd Bridge - Over Coldwater Creek Replace Bridge 6561 - 15 $101,040 PE* Dec-15 11/05/15
St. Louis County* Conway Road Sidewalk - Mason Rd To Mason Rd Sidewalk (5" 6552 - 15 $52,850 PE* Dec-15 11/24/15
University City Forsyth Boulevard - Big Bend Blvd. To Western City Limit Resurfacing-Bike Facilities 6464 - 16 $120,000 PE Oct-15 11/12/15
University Ci Kingsland Ave - Over Ne Branch Of River Des Peres Repair Culvert 6564 - 15 $116,000 PE* Dec-15 11/06/15

Projects

Tenbrook Road/ Fox Schools Exit - At Jeffco Blvd (US 61/67) Left Turn Lanes - Sidewalk - Intersection

mber Total

$335,005

Modern Transit Zimride - Expand Try & Ride - Education/Outreach 6634 - 16 $294,329 IMPL Oct-15 12/08/15
Shared Lane Markings - Old Bonhomme: Centennial Grnwy - 81st; 81st: Ob-Olive 82nd: Olive - Groby;

University City* Purdue: Olive - Canton; Jack: Delmr To Univ Dr 6554 - 15 $10,276 PE* Dec-15 12/04/15

St. Louis County* Old Jamestown Road Sidewalk - Old Jamestown Forest Dr To Jerries Ln Sidewalk (5" 6551 - 15 $30,400 PE* Dec-15 12/30/15

Projects

uary Total

$7,960,991

Arnold Improvement 6624 - 16 $51,660 PE Apr-16 01/26/16

Jefferson County Port|Marine Vessel Engine Repower - Repower 10 Marine Vessels Serving Mississippi And Missouri Rivers In Non-

Authority Attainment Area 6468 - 15 $871,983 IMPL Dec-15 01/05/16

Maryland Heights -

EXT Adie Road, Phase 3 - Fee Fee Road To Schuetz Road Sidewalks - Road Reconstruction - Center Turn Ln 5779 - 15 $1,800,000f CONST Jun-16 01/13/16
1-70 - At Fifth Street& Fairgrounds Rd - Diverg Diamond Int At Fifth Street - Access Improvements To

MODOT Fairgrounds 6474 - 16 $3,879,000) CONST Dec-15 01/06/16

MoDOT - EXT MO 30 Traffic Signals - Russell Blvd To Grand Blvd Replace Signals And Upgrade Detection 6394 - 15 $1,265,256] CONST Jun-16 01/27/16
Baur Boulevard/ Guelbreth Lane - 2017 - Baur Blvd: Warson-Lindbergh; Guelbreth: Schuetz- Old Olive Street

St. Louis Count: Rd - Resurfacing 6503N - 16 $93,092 PE Oct-15 01/20/16

Projects

Chesterfield South Greentrails Drive - Ladue Road To White Road 5753-14 $1,532,208] CONST Apr-16 02/29/16
Ellisville Hutchinson Road - MO 100 To Clayton Road Resurfacing - ADA Improvements 6310-15 $440,356] CONST Oct-15 02/19/16
Festus MO A - At Pounds Rd Install Traffic Signa 6583 - 16 $22,050 PE Jan-16 02/15/16
Ladue Lay Road - Clayton Road To Mcknight Road Resurfacing - Add Sidewalk 6488-16 $103,642 PE Nov-15 02/29/16
St. Charles County -

EXT O'Fallon Rd - At Gutermuth Rd Install Traffic Signal 6397-15 $181,520| CONST Jun-16 02/01/16
St. Louis County Baxter Road (West)-2017 - Clarkson Road To 0.1 Mile North Of Country Field Drive Resurfacing 6503K-16 $96,000 PE Jul-16 02/02/16
St. Louis County Big Bend Boulevard Central - MO 100 To Laclede Station Road Resurfacing - Rt Turn Ln At MO 100 6341-15 $1,591,200] CONST Jan-16 02/25/16
St. Peters Mexico Road Shared Use Path Bridge--Over Dardenne Creek--Shared Use Path (10') 6553-15 376,260) CONST Dec-15 02/09/16
St. Peters Sutters Mill Road Bridge - Over Spencer Creek Replace Bridge - Sidewalk 6304-15 997,368| CONST Nov-15 02/26/16
Sullivan W. Springfield Traffic Signal - At ElImont Construct Traffic Signa 6362-15 260,000) CONST Oct-15 02/19/16

FY16
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Town & Country Clayton Road - At Ballas Rd Intersection/Crosswalk Improvements 6505-16 133,770 PE Dec-15 02/02/16
February Total $5,734,374 11 Projects
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FY 2016 Reasonable Progress Update:

March 1, 2016

Not Obligated - Preliminary Engineering

Phase of Scheduled
Sponsor Title-Description TIP# FY 2016 Work Obligation
TOTAL $8,747,476 55 PROJECTS
Ballwin Ramsey Lane Bridge - Over Fishpot Creek Replace Bridge 6577 - 16 $73,600 PE
Bellefontaine Ashbrook Drive And Cabot Drive Roadway And Sidewal - Ashbrook Dr - Chambers Road To Cabot Drive Cabot
Neighbors Dr - Ashbrook Drive To Coburg Lands 6578 - 16 $71,156 PE
Bel-Nor Normandy Drive - Natural Bridge (MO 115) To St. Charles Rock Rd (MO 180) Reconstruct 6478 - 17 $72,000 PE
Chesterfield City Fleet Conversion - Construct Cng Fueling Facility, Purchase 7 Cng 2.5 Ton Trucks, 6 Cng/Gas
Chesterfield* 1.5/1/0.5 Ton Trucks 6625 - 16 $142,959 PE*
Brotherton-January-Powell Street Improvements - Broth: Thomas To Hern; January: N Floris To City Lim Limits;
Ferguson Powell Dr - Elizabeth To North Florissant 6582 - 16 163,654 PE
Ferguson Highmont Drive - Forestwood Ave To West Florissant Ave Overlay - Base Repair - Replace Sidewalk 6481 - 16 132,800 PE
Florissant N Lafayette Street - Washington To Us 67 Reconstruction- Bike Facilities 6483 - 16 223,707 PE
Florissant Robinwood Elem School Ped Signal - At Derhake Replace Signal 6482 - 16 12,955 PE
Franklin County Fiddle Creek Road Bridge - Over Fiddle Creek Replace Bridge (# 0800022) 6602 - 16 60,800 PE
Franklin County* Possum Hollow Road Bridge - Over Tributary To Meramec River Replace Bridge 6484 - 16 72,000 PE*
Grantwood Village Grant Road - Gravois Road To Pardee Road Resurfacing - Lighting 6603 - 16 63,200 PE
Green Park Green Park Road - Lin Valle Drive To East Of Green Park Industrial Dr Reconstruction - Shared Use Path (8") 6585 - 16 $120,000 PE
Kirkwood Kirkwood Road - Manchester Rd To Big Bend Blvd Signal Optimization - Interconnect - Upgrade Signals 6627 - 16 $418,217 PE
Kirkwood S.Kirkwood Rd - Nipher M.S. Safe Routes To School - Chester Ave To Idlewild Pl Sidewalk (5'-6") 6654-16 $33,090 PE
Manchester Spring Meadows Drive Bridge - Over Grand Glaize Creek Replace Bridge - Sidewalk 6608 - 16 $112,000 PE
MO 340 Corridor Improvements - Chesterfield Parkway To S/O Eb I-64 On/Off Ramps Channelization -
MoDOT* Intersection Improvements 6633 - 16 $157,976 PE*
Maupin Street, Phase 2 - MO 100 To 375 Feet South Of Locust Street Resurfacing - Sidewalk - ADA
New Haven Improvements 6492 - 16 $66,582 PE
New Haven MO 100 Shared Use Bridge Connection - Over MO 100 (At School/Park) Shared Use Path - Bridge (10") 6655-16 $23,828 PE
O'Fallon Bryan Road - Sunview Drive To Norwood Hills Concrete Slab Replacement - ADA Improvements 6590 - 16 $40,000 PE
O'Fallon Mexico Road - MO K To Barrington Drive Resurfacing - Sidewalk (5') On N Side 6591 - 16 72,000 PE
O'Fallon* MO DD - At Sommers Road New Traffic Signal 6628 - 16 60,000 PE*
Pagedale Page Avenue (MO D) - At Ferguson Avenue Crosswalk/Intersection Improvements - Sidewalks 6495 - 16 75,286 PE
Discovery Bridge (MO 370) Shared Use Paths - Boschert Greenway Trl To Earth City Levee Trl Shared Use Path
St. Charles City (6') One Way Each Direction 6656-16 $110,000 PE
St. Louis Columbia And Southwest Bridge - Over Union Pacific Railroad Pe For Bridge Replacement And Row 6502A-16 $960,000 PE
St. Louis Germania Street - Gravois Avenue (MO 30) To I-55 Resurfacing - Pedestrian Facilities 6501 - 16 $160,000 PE
St. Louis 1-70 - At Broadway (Northbound) Relocate Wb Off Ramp To Carrie 6630 - 16 $160,000 PE
Traffic Management Enhancements, Phase 3 - Install Traffic Monitoring Cameras, Downtown Signal
St. Louis Optimization, Fiberoptic Install, Traffic Op Center 6631 - 16 $540,000 PE
2017 North County ITS - Locations Along Ashby; Brown; Dorsett; Jennings Stn Rd Lilac ; North & South Rd; And
St. Louis County Mckelvey Rd 6636A - 16 $72,560 PE
2017 South County ITS - Locations Along Ambs Rd; Butler Hill; Lemay Ferry Lindbergh Blvd; Union Rd, Forder
St. Louis County Rd And Meramec Bottom Rd 6636B - 16 $60,960 PE
St. Louis County 2017 Southwest County ITS - Various Locations Along Bowles Ave; Clayton Rd; Hawkins Rd And Old State Rd 6636C-16 $63,840 PE
2017 West County ITS - Various Locations Along Carman Rd; Chesterfield Pky W; Conway Rd; Kehrs Mill Rd;
St. Louis County Mcknight Rd And Weidman Rd 6636D-16 $66,880 PE
St. Louis County Bellefontaine Road-2018 - 1-270 To St. Louis City Limits Resurfacing 6503P-16 $179,519 PE
St. Louis County Berry Rd Sidewalk - Brownell Ave To Gramercy Pl Sidewalk(6') 6658-16 $65,760 PE
St. Louis County Buckley Road-2017 - Lemay Ferry Road(MO 267) To Sappington Barracks Road Resurfacing 65030-16 $77,816 PE
St. Louis County Butler Hill Road - 0.1 Mile W/O I-55 To MO 21 Resurfacing 6354-16 $109,600 PE
Chesterfield Parkway West (North) - I-64 To Olive Boulevard (MO 340) Resurfacing - ADA Improvements - Dual
St. Louis County Left At Swingley 6607H - 16 $116,780 PE
St. Louis County Clayton Road -2017 - St. Louis City Limits To Louwen Drive Resurfacing - ADA Improvements 6503D - 16 $272,092 PE
St. Louis County West Adams Avenue/Ballas Road Geyer Rd to Dougherty Ferry Rd - Resurfacing 6607A-18 $82,720 PE
Dorsett Road (West) - 2017 - I-270 To 160 Feet West Of 2Nd Commercial Ent. To Dorsett Village Shopping
St. Louis County Plaza - Resurfacing 6503G - 16 101,428 PE
St. Louis County Fee Fee Road - MO 340 To 430' W/O Bennington Pl Replace Damaged Concrete Slabs 6349 - 16 142,400 PE Mar-16
St. Louis County Halls Ferry Road - St. Cyr Rd To St. Louis City Limits Resurfacing 6348 - 16 108,000 PE Jun-16
St. Louis County Hanley Road - B - MO D To MO 180 Resurfacing 6346 - 16 $92,800 PE Jul-16
Hawkins-Fuchs Road/Old Lemay Ferry Road-2017 - Hawkins-Fuchs: Meramec Bottom - Old Lemay Ferry Old
St. Louis County Lemay Ferry: Lemay Ferry To Hawks-Fuchs 6503H-16 $44,532 PE
St. Louis County Jennings Station Road (South) Infrastructure - West Florissant Avenue To 260' Sw Of Hord Avenue Resurfacing | 6503R-16 $88,800 PE
St. Louis County Kehrs Mill Road - Clarkson Rd To Clayton Rd Resurfacing 6355 - 15 $85,600 PE
St. Louis County Lucas & Hunt (South) - 2017 - West Florissant Ave To Hord Avenue Replace Damaged Concrete Slabs 6503Q - 16 $45,778 PE
St. Louis County Lucas And Hunt Road - MO 180 To Woodrow Resurfacing 6347 - 16 $124,000 PE Mar-16
St. Louis County Marine Avenue - Mckelvey Rd To Dorsett Rd Resurfacing 6352 - 16 $65,600 PE Jun-16
St. Louis County North & South Road Infrastructure - Delmar To MO 340 Resurfacing 6359 - 16 $86,400 PE Jul-16
St. Louis County North Hanley Road - D - 1100' S/O Frost Ave To 60' N/O Morningaire Circle Replace Damaged Concrete Slabs | 6345-16 $96,000 PE Jul-16
St. Louis County Sappington Barracks Road-2017 - Telegraph Road (M0231) To Barracks View Road Resurfacing 6503I-16 $39,988 PE
St. Louis County Vance Road - Meramec Station Rd To Valley Park City Limits. Resurfacing 6356 - 16 $75,200 PE
Westport Plaza Drive/Marine Avenue - 2017 - Lackland Road To Glenmeade Drive (Excluding MO D And 1-270
St. Louis County Crossings) - Resurfacing 6503S-16 $56,369 PE
St. Louis County -
EXT West Florissant Avenue - I-270 To Rail Trestle At Buzz Westfall Center Preliminary Engineering - Great Streets 6531 - 15 $2,000,000 PE Jun-16
Washington Bieker/Steutermann Roads - Bieker Rd: MO 47 To City Limit; Steutermann Rd: MO A To MO 47 - Resurfacing 6466-16 $16,000 PE Sep-16
Webster Groves Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd Sidewalk (5" 6661-16 $13,000 PE Dec-16
Wentzville Flashing Yellow Arrows - 10 Signalized Intersections Along Wentzville Pkwy, W Meyer, And Luetkenhaus Blvd 6632-16 36,000 PE _
Wentzville Interstate Drive Multiuse Trail - Wilmer Rd To Mo Z Shared Use Path (10" 6662-16 16,744 PE Apr-16
Wildwood MO 109 Tunnel - South Of Eb MO 100 On/Off Ramp Shared Use Path (10')/Tunnel (12') 6663-16 46,500 PE | Aug-16|
* Project has another phase of work programmed in FY 2016
B Project has missed a scheduled obligation
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FY 2016 Reasonable Progress Update:
March 1, 2016

Not Obligated - Right of Way

Phase of Scheduled
Sponsor Title-Description TIP# FY 2016 Work Obligation
TOTAL $1,731,780 23 PROJECTS
Ballwin Henry Avenue - Clayton Road To Ballwin City Limits Resurfacing - ADA Improvements 6305 - 15 $22,800 ROW
Ballwin Ries Road Bridge - Over Fishpot Creek Replace Bridge 6457 - 15 $33,600 ROW
Hanley Industrial Court Ped Improvements - Strassner: Hanley Ind. Ct To Mem Park Hanley Ind Ct: 3 Way Stop
Brentwood* To Bernard Dr 6306 - 15 $36,000 ROW*
Chesterfield Schoettler Road Bridge - Over Creve Coeur Creek Replace Bridge - Sidewalk 6302 - 15 $41,600 ROW
Chesterfield City Fleet Conversion - Construct Cng Fueling Facility, Purchase 7 Cng 2.5 Ton Trucks, 6 Cng/Gas
Chesterfield* 1.5/1/0.5 Ton Trucks 6625 - 16 $24,000) ROW*
Cottleville* MO N Shared Use Path - Motherhead Rd To Mid Rivers Mall Dr Shared Use Path (10" 6543 - 15 $58,400 ROW*
De Soto Main St Bridge - Over Tanyard Branch Replace Bridge 6558 - 15 $78,000 ROW May-16
Des Peres Oak Drive Bridge - Over Two-Mile Creek Replace Bridge 6309 - 15 $16,000 ROW Sep-16
Fenton Old Gravois Road, Phase 1 - Water Street To Ferry Street Reconstruct - Add Sidewalks - ADA Improvements 6311 - 15 $16,000 ROW
Ferguson Street Improvements - Carson: Flor - City Lim, Church: Flor - Elizabeth Dade: Ns Rr Approach;
Ferguson Ferguson Ave: Elizabeth-W Flor 6312 - 15 $8,000 ROW
Florissant St. Anthony Lane Bridge - Over Fountain Creek Replace Bridge 6458 - 15 $8,000 ROW
Franklin County* Possum Hollow Road Bridge - Over Tributary To Meramec River Replace Bridge 6484 - 16 $16,000] ROW*
Jefferson County Big Hollow Road Bridge - Over Saline Creek Replace Bridge 6317 - 15 $44,480 ROW
MO 340 Corridor Improvements - Chesterfield Parkway To S/O Eb I-64 On/Off Ramps Channelization -
MoDOT* Intersection Improvements 6633 - 16 $244,000 ROW* Mar-16
New Haven Maupin Street - Wall Street To 400" South Of The Locust Street Reconstruct Road - ADA Improvements 6324 - 15 80,000 ROW Mar-16
O'Fallon Wabash Avenue - Sonderen Street To East Of Edlen Lane Reconstruct Road - Sidewalk 6325 - 15 28,000 ROW
O'Fallon* MO DD - At Sommers Road New Traffic Signal 6628 - 16 96,000/  ROW*
O'Fallon* MO K Shared Use Path - Various Locations Along MO K - Feise To Technology Shared Use Path (10" 6548 - 15 36,0000 ROW*
St. Louis County Musick Avenue Bridge - Over Gravois Creek Replace Bridge - Build Sidewalk 6358 - 15 61,600 ROW
St. Louis County* Conway Road Sidewalk - Mason Rd To Mason Rd Sidewalk (5" 6552 - 15 $122,500[  ROW*
St. Louis County* Old Halls Ferry Rd Bridge - Over Coldwater Creek Replace Bridge 6561 - 15 $104,000]  ROW*
St. Louis County* Old Jamestown Road Sidewalk - Old Jamestown Forest Dr To Jerries Ln Sidewalk (5') 6551 - 15 $60,000]  ROW*
St. Louis County* Vance Rd Bridge - Over Fishpot Creek Replace Bridge 6562 - 15 $124,800 ROW* Jun-16
Union W. Springfield Avenue - Independence Drive To Oak Street Resurfacing 6463 - 16 48,000 ROW Mar-16
Washington Bluff Road - MO 100 To Vossbrink Drive Resurfacing - Add Right Turn Ln At MO 100 6365 - 15 36,000 ROW Sep-16
Webster Groves N. Rock Hill Road Bridge - Over Shady Grove Creek (And Approaches) Bridge Replacement 6462 - 15 32,000 ROW Apr-16
Independence Road, Phase 4 - 350 Feet W/O Nancy Lane To Galahad Drive Reconstruct Road - Construct Multi-
Weldon Spring Use Path 6366 - 15 $240,000 ROW _
Wildwood Wild Horse Creek Road Bridge - Over Branch Of Wild Horse Creek Replace Bridge - Realign Road 6368 - 15 $16,000 ROW Jun-16

* Project has another phase of work programmed in FY 2016
B Project has missed a scheduled obligation
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FY 2016 Reasonable Progress Update:
March 1, 2016

Not Obligated - Construction

Phase of Scheduled
Sponsor Title-Description TIP# FY 2016 Work Obligation
TOTAL $62,551,196 67 PROJECTS
Hanley Industrial Court Ped Improvements - Strassner: Hanley Ind. Ct To Mem Park Hanley Ind Ct: 3 Way Stop
Brentwood* To Bernard Dr 6306 - 15 $625,156] CONST* Sep-16
Chesterfield Pkwy Sidewalk And Bridge - Schoettler Valley Drive To 550' N/O Conway Rd Sidewalk (6') - Bridge
Chesterfield (10 6542 - 16 $900,000f CONST
Cottleville* MO N Shared Use Path - Motherhead Rd To Mid Rivers Mall Dr Shared Use Path (10" 6543 - 15 $484,662[ CONST*
Creve Coeur Emerson Road - Old Ballas Road To Ladue Road Sidewalk (5") 6544 - 16 $233,600] CONST
Coeur De Ville Lane - Sidewalk - MO 340 (Olive Blvd) To MO Ab (Ladue Rd) Resurfacing - Parc Provence To
Creve Coeur - EXT  [Royal Valley Dr 5755 - 14 $363,629] CONST
De Soto Woodland Shared Use Path - Vineland Elem School To De Soto High School Shared Use Path (8") 6545 - 16 $298,278| CONST
Festus - EXT Horine Road - Hillshoro Rd (N. 5Th Street) To Richard Avenue Resurfacing - Add Sidewalks 5760 - 13 $833,120| CONST
Franklin County -
EXT Bend Road Bridge - Over Meramec River (And Approaches) Replace Bridge - Realign Road 6303 - 14 $3,463,843| CONST
Great Rivers Centennial Greenway Phase 2A - Heritage Landing To Muegge/Old 94 Shared Use Path/Bridge Over MO 364
Greenway (10 6546 - 16 $1,000,000f CONST
Great Rivers Deer Creek/ Shady Creek Greenway - Lorraine Davis Park To Deer Creek Park Shared Use Path (10-12") -
Greenway Shared Ln Markings 6547 - 16 $800,000f CONST
Great Rivers River Des Peres Greenway, Phase 6 - Shrewsbury Metrolink Station To Slay Park In The City Of Saint Louis
Greenway Shared Use Path 6465 - 16 $1,500,000f CONST
Jefferson County Kramme Road Bridge - Over Calvey Creek Replace Bridge 5770-14 $321,600] CONST
Jefferson County Romaine Creek Road Bridge - Over Sugar Creek Replace Bridge 5772-14 $193,840[ CONST
Jefferson County Stroup Road Bridge - Over Little Creek Replace Bridge 5774 - 14 $983,071) CONST
Jefferson County Upper Plattin Rd - Upper Plattin Spur To Desoto City Limits Resurfacing 6318 - 16 $391,040[ CONST
Ronald Reagan Drive Sidewalk - Lake Saint Louis Boulevard To Technology Dr Loop Sidewalk - ADA
Lake Saint Louis Improvements 6320 - 15 $196,480[ CONST
Madison County Ridefinders Marketing & Outreach - 2014 - MO - Increase Awareness, Interest, And Participation In Ridefinders
Transit District To Employers And Commuters 6378 - 14 $1,230,000 IMPL
Manchester Henry Avenue - Manchester Road To Ballwin City Limits Resurfacing - ADA Improvements 6321 - 15 $460,080| CONST
Metro Bus Replacement - 2016 (A) - Replace 11 Buses 6623A - 16 $4,000,000 IMPL
Metro Bus Replacement - 2016 (B) - Replace 11 Buses 6623B - 16 $4,000,000 IMPL
Metro Call-A-Ride Van Replacement - Replace Six Call-A-Ride Vans 6576 - 17 $800,000 IMPL
Flashing Yellow Arrow Installation 2016 - Various Locations Along MO 100 (Stl City); MO 367, I-270, I-70, 1-55, -
MoDOT 64 (Stl Co); I-55 (Jefferson Co); I-44 (Franklin Co) 6471 - 15 $312,741| CONST
Motorist Assist Upgrades - Along Motorist Route - 208 Miles; Install Gps Interoperable Communication W
MoDOT Emergency Services 6635 - 16 $288,474 IMPL
Signal Optimization 2016 (A) - Locations Along MO 30 (Stl City) - Us 50 (Franklin Co) & MO 100, MO 267, And I-
MoDOT 64 Interchanges (Stl Co) 6472A - 16 $420,000 IMPL
Signal Optimization 2016 (B) - Locations Along MO 100 (Stl City), MO AC, MO B, MO N MO 367, MO U (Stl Co);
MoDOT And MO 115 (Stl City And Co) 64728 - 16 $428,000]  IMPL
O'Fallon Waterford Crossing Dr - At MO K Add Right Turn Lane 6372 - 14 $400,000f CONST
O'Fallon* MO K Shared Use Path - Various Locations Along MO K - Feise To Technology Shared Use Path (10) 6548 - 15 $662,168| CONST*
Pacific Thornton Road, Phase 2 - Molly's Street To North Monroe Street Resurfacing - Add Sidewalk - Lighting 6327 - 15 $564,162| CONST
Street Improvements - 2015 - Weil: Shrews - City Limits; Kenrick Manr/Trian: Laclede Stn To Watson;
Shrewsbury Shrewsbury Ave: Weil To Murdoch 6330 - 15 $781,738] CONST
First Capitol/Fifth St - 1St Capitol: Fifth St To E/O 2Nd; 5Th: 1St Cap To Madison Upgrade Ped Facility (5') -
St. Charles Utility Relocation 6549 - 15 $640,192| CONST
Zumbehl Road/Friedens Road - Veteran'S Memorial Parkway To Arena Parkway Slab Replacement - Diamond
St. Charles Grind - ADA Improvements 6333 - 15 $1,168,000f CONST
Gateway Green Light, Phase 3 - Various Roads In St. Charles County Fiberoptic Cable, Cctv, Dms Installation,
St. Charles County Vehicle Detection 6473 - 15 $1,445,712 CONST
St. Charles County North Point Prairie Bridge - Bridge Over Unnamed Tributary To Mccoy Creek Replace Bridge 64608B - 15 $332,000f CONST
Downtown Traffic Signal Improvements - Broadway & 7Th St: Chestnut St. To Market St Chestnut St & Market St
St. Louis 7Th St. To Broadway 6476 - 15 $1,056,000) CONST
St. Louis Forest Park Parkway Bridge - Over Metrolink Replace Bridge 6560 - 15 $2,500,000f CONST
St. Louis Newstead Avenue - St. Louis Avenue To Natural Bridge Avenue Sidewalk Replacement - Lighting - Resurfacing 6337 - 15 $1,280,000f CONST
St. Louis North Broadway - Thrush Avenue To Walter Avenue Lane Diet (4 To 2 Lns) - Replace Sidewalks - Traffic Signals| 6338 - 15 $1,840,000f CONST
Washington Avenue - Grand Blvd To The Sheldon Concert Hall Pedestrian Facilities (12') - Lighting - Shared Ln
St. Louis Marking 6550 - 16 $1,000,000f CONST
Airport - Westport And Vicinity Its - Various Locations Along Elizabeth Ave, Paul Ave, Bermuda Dr, J.S.
St. Louis County Mcdonnell Blvd, Mckelvey Rd 6477B - 15 $989,000f CONST Sep-16
Chesterfield Valley Its - Various Locations Along Chesterfield Pkwy, Wild Horse Creek Rd, Chesterfield Airport
St. Louis County Rd 6477A - 15 $607,200] CONST Sep-16
St. Louis County Creve Coeur Mill Bridge-2016 - Over Branch Of Creve Coeur Creek Replace Bridge 6461A - 15 $663,985[ CONST Sep-16
St. Louis County East Concord And Reavis Road - E. Concord: MO 21 To Von Talge - Reavis: MO 21 To Mackenzie Resurfacing 6353 - 15 $1,031,200f CONST Sep-16
St. Louis County Lackland Road Bridge - Over E Tributary Of Fee Fee Creek Replace Bridge 6461B - 15 $628,590| CONST Sep-16
St. Louis County Lilac Avenue Infrastructure - Chambers Rd To |-270 Resurfacing - ADA Improvements 5807 - 14 $848,000f CONST May-16
Meramec Bottom Road & Ambs Road - Meramec Bottom Rd - Kerth Rd To MO 21 Ambs Rd - Mattis Rd To Butler
St. Louis County Hill Rd 5809 - 14 $872,000 CONST May-16
St. Louis County Missouri Bottom Road - Fee Fee Rd To I-270 Resurfacing - ADA Improvements 5810 - 15 $1,088,000f CONST
North Central County Its - 2016 - Various Locations Along Woodson, Mcknight, Delmar, Baur, And Schuetz -
St. Louis County Install Fiberoptic 6400 - 16 $903,200f CONST
St. Louis County North Hanley Road - C - 60' N/O Madison Ave To 1100 ' S/O Frost Ave Resurfacing 6344 - 15 $527,200[ CONST
St. Louis County Northeast County Its - Various Locations Along New Halls Ferry Rd, Parker Rd Redman Ave, Shepley Dr 6477C - 15 $1,527,200f CONST
St. Louis County Old State Road - MO 109 To Old State Spur Resurfacing 6343 - 15 701,600 CONST Jul-16
St. Louis County Ringer Road - Lemay Ferry Rd To Milburn Rd Resurfacing - ADA Improvements 5813 - 14 760,000 CONST May-16
St. Louis County Sappington Corridor Its - Various Locations Along Sappington Rd, Kennerly Rd Old Tesson Rd, Mattis Rd 6477D - 15 565,800 CONST Sep-16
St. Louis County St. Charles Rock Road East - Taussig Road East To Pennridge Lane Resurfacing 6357 - 15 $831,200] CONST
St. Louis County Telegraph Road - Lemay Ferry Rd To Kingston Dr Resurfacing - Signal Interconnect 5814 - 15 $1,264,000] CONST
Union Road (2016) - Lindbergh Boulevard To 0.15 Mi S/O Reavis Barracks Rd Resurfacing - Replace Damaged
St. Louis County Slabs 6342 - 15 $2,642,400) CONST
St. Louis County Washington Street - Lindbergh Boulevard To Rue St. Pierre Replace Damaged Concrete Slabs. 6350 - 15 $989,600| CONST

FY16 Reasonable Progress
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FY 2016 Reasonable Progress Update:
March 1, 2016

Not Obligated - Const

Phase of Scheduled
Sponsor Title-Description TIP# FY 2016 Work Obligation
St. Louis County* Conway Road Sidewalk - Mason Rd To Mason Rd Sidewalk (5') 6552 - 15 $607,775] CONST* Aug-16
St. Louis County* Old Jamestown Road Sidewalk - Old Jamestown Forest Dr To Jerries Ln Sidewalk (5') 6551 - 15 $349,600[ CONST* Aug-16
St. Peters Jungermann Rd Bridge - Over Branch Of Spencer Creek Replace Culverts (23077 And 23079) 6563 - 15 $1,244,929 CONST Apr-16
Sunset Hills - EXT West Watson Road - S. Lindbergh Blvd. To Robyn Road Resurfacing - Sidewalks 5819 - 13 $859,406) CONST Jun-16
Denmark Road, Phase 2 - St. Andrews Dr To Grandview Farms Dr Resurfacing - Construct Sidewalk Over 6363-15
Union Tributary Of Bourbeuse River Bridge Replacement 6363A-16 $984,056] CONST
Jackson/Balson Ave Pedestrian Improvements - Balson - Hanley Rd To Purdue Ave; Jackson Ave - Shaftesbury
University City Ave To Balson Ave 6364 - 15 $193,106) CONST
University City* Kingsland Ave - Over Ne Branch Of River Des Peres Repair Culvert 6564 - 15 $1,084,000] CONST*
Shared Lane Markings - Old Bonhomme: Centennial Grnwy - 81st; 81st: Ob-Olive 82nd: Olive - Groby; Purdue:
University City* Olive - Canton; Jack: Delmr To Univ Dr 6554 - 15 117,548| CONST* May-16
Wildwood Mo 100 Shared Use Path Bridge--At 0.2 Miles East Of Mo 109--Shared Use Path 6555-15 450,000/ CONST
Wildwood - EXT Fox Creek Bridge - Over Fox Creek Replace Bridge 5828 - 13 $463,015| CONST Jun-16
Wildwood - EXT Woods Road Bridge - Over Hamilton Creek. Bridge Replacement 5617 - 13 $560,000]f CONST Jun-16

* Project has another phase of work programmed in FY 2016
B Project has missed a scheduled obligation
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FY 2016 Reasonable Progress Update:
March 1, 2016

Phase of Scheduled Reason for
Sponsor Title-Description FY 2016 Work Obligation Removal Removal Date
TOTAL $618,445 1 PROJECT

October Total

Banshee Road - 2017 - James S. Mcdonnell Boulevard To 0.45 Sponsor performed
St. Louis County Miles West Resurfacing 6503E -13 $30,400 Oct-15 work with local funds 11/30/2015

November Total $30,400 1 Projects
________

December Total 0 Projects

January Total 0 Projects

MO K Bike/Ped Improvements - At I-70 Interchange - B/W change in scope of
O'Fallon Mariae Ln And Veterans Memorial Pkway - Outer Roads 5886-13 $588,045 CONST Jun-16 project 02/03/2016

February Total $588,045 1 Projects
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Reasonable Progress Update:
Projects with a September 30, 2016 Deadline

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant project delays and created financial
risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of Governments(EWGCOG) has taken a firm stance on delinquent
projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently there are 163 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2016 of the FY 2016-2019 TIP. These projects, sponsored by 50 different
agencies and representing $88 million in federal funds ,are subject to a September 30, 2016 deadline to obligate the federal funds(or June 30,2016 if noted). To obligate funds, a sponsor
must obtain approval from the Missouri Department of Transportation (MoDOT) depending on the milestone. Generally a project must meet three milestones before construction or
implementation of a project may begin. These milestones include approval of design contract (PE), approval to acquire right-of-way(ROW), and final plan approval/authority to advertise
(Const or Impl). If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the opportunity
to ask for consideration of a “one-time extension” in their project schedule. One-time extensions of up to three (3) months may be granted by East-West Gateway staff and one-time
extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and approval. If the project still cannot obligate funds
after the one-time extension or the sponsor decides to not proceed, funding will be removed from the TIP, and the federal funds associated with those projects will be returned to the
regional funding pool for redistribution without further action by the board.

Funding Obligations

» $90,000 —i—————
2 $80,000 T — — — (—
2 $70,000 1 — 1 — —
£ $60,000 +— — — — —
$50,000 — ——1 —1 —1 —1
$40,000 — —— — — [—
$30,000 — ——1 —1 —1 —1
$20,000 +— — —1 [—1
$10,000
B % % % % % % % % % % % % % % % %
\)?s\ %o s s S o % o % e X X X e
l @D Obligated @Project Adjustments ORemoved 0ONot Obligated - PE M Not Obligated - ROW @ Not Obligated - Constl
Obligated Project Adjustments Removed Not Obligated Total
Date # Federal $ Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
PE ROW CONST
10/01/15 0 $0] O $0] O $0] 59 $9,874,757| 23 $1,731,780[ 81 $76,700,121{ 163 $88,306,658
10/31/15 2 $195,400] 0O $0f O $0f 58 $9,750,757] 23 $1,731,780] 80 $76,628,721| 163 $88,306,658
11/30/15 5 $929,165| O $0] 1 $30,400] 54 $8,979,444 23 $1,731,780[ 80 $76,628,721] 163 $88,299,510
12/31/15 6 $1,264,170] 0 $0f 1 $30,400| 54 $8,938,768] 23 $1,731,780] 79 $76,334,392| 163 $88,299,510
01/31/16 12 $9,225,161| 0 $0] 1 $30,400] 52 $8,794,016 23 $1,731,780[ 75 $68,518,153| 163 $88,299,510
02/29/16 0
03/31/16 0
04/30/16 0
05/31/16 0
06/30/16 0
07/31/16 0
08/15/16 0
08/31/16 0
09/09/16 0
09/16/16 0
09/23/16 0
09/30/16 0
PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds |
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Reasonable Progress Update:
Projects with a September 30, 2016 Deadline

Phase of Scheduled Actual
onsor Title-Description TIP# FY 2016 Work Obligation Ol
TOTAL $9,225,161 12 PROJECTS
Jefferson County Charter Church Road Bridge - Over Plattin Creek Replace Bridge 6486 - 16 $124,000 PE Jan-16 09/01/15
Arterial Management Interface (AMI) Diversion Plan - MO 370, MO 364 And MO 367 At Various Interchanges
MoDOT In St Louis District Metro - Develop Alt Rt Plans 6470 - 16 $71,400 IMPL obligated 09/01/15
October Total $195,400 2 Projects
Creve Coeur Warson Road Improvements 6479 - 16 $61,755 PE Feb-16 11/24/15
Imperial Main Street Road/River Street - Old State Road To 328 Feet East Of Us 61/67 Reconstruct - Sidewalk -
Jefferson County Intersection Improvements 6487 - 16 $120,000 PE Dec-15 11/24/15
St. Louis County* Vance Rd Bridge - Over Fishpot Creek Replace Bridge 6562 - 15 $162,120 PE* Dec-15 11/05/15
St. Louis County* 0ld Halls Ferry Rd Bridge - Over Coldwater Creek Replace Bridge 6561 - 15 $101,040 PE* Dec-15 11/05/15
St. Louis County* Conway Road Sidewalk - Mason Rd To Mason Rd Sidewalk (5') 6552 - 15 $52,850) PE* Dec-15 11/24/15
University City Forsyth Boulevard - Big Bend Blvd. To Western City Limit Resurfacing-Bike Facilities 6464 - 16 $120,000 PE Oct-15 11/12/15
University City* Kingsland Ave - Over Ne Branch Of River Des Peres Repair Culvert 6564 - 15 $116,000 PE* Dec-15 11/06/15
November Total $733,765 3 Projects
MoDOT - Citizens For |Driving Change Through Transit Ridership Program - Stl City & Stl County - Two Year Outreach Prog. Launch
Modern Transit Zimride - Expand Try & Ride - Education/Outreach 6634 - 16 $294,329 IMPL Oct-15 12/08/15
Shared Lane Markings - Old Bonhomme: Centennial Grnwy - 81st; 81st: Ob-Olive 82nd: Olive - Groby; Purdue:
University City* Olive - Canton; Jack: Delmr To Univ Dr 6554 - 15 $10,276| PE* Dec-15 12/04/15|
St. Louis County* 0ld Jamestown Road Sidewalk - Old Jamestown Forest Dr To Jerries Ln Sidewalk (5') 6551 - 15 $30,400 PE* Dec-15 12/30/15
December Total $335,005 1 Projects
Tenbrook Road/ Fox Schools Exit - At Jeffco Blvd (US 61/67) Left Turn Lanes - Sidewalk - Intersection
Arnold Improvement 6624 - 16 $51,660)| PE Apr-16 01/26/16
Jefferson County Port |Marine Vessel Engine Repower - Repower 10 Marine Vessels Serving Mississippi And Missouri Rivers In Non-
Authority Attainment Area 6468 - 15 $871,983 IMPL Dec-15 01/05/16|
Maryland Heights
(6/30/16 deadline) Adie Road, Phase 3 - Fee Fee Road To Schuetz Road Sidewalks - Road Reconstruction - Center Turn Ln 5779 - 15 $1,800,000 CONST Dec-15 01/13/16|
1-70 - At Fifth Street& Fairgrounds Rd - Diverg Diamond Int At Fifth Street - Access Improvements To
MODOT Fairgrounds 6474 - 16 $3,879,000[ CONST Dec-15 01/06/16
MoDOT (6/30/16
deadline) MO 30 Traffic Signals - Russell Blvd To Grand Blvd Replace Signals And Upgrade Detection 6394 - 15 $1,265,256] CONST Apr-16 01/27/16
Baur Boulevard/ Guelbreth Lane - 2017 - Baur Blvd: Warson-Lindbergh; Guelbreth: Schuetz- Old Olive Street
St. Louis County Rd - Resurfacing 6503N - 16 $93,092 PE Oct-15 01/20/16
January Total  $7,960,991 6 Projects
FY16 Reasonable Progress Obligated 02/01/2016



Reasonable Progress Update:
Projects with a September 30, 2016 Deadline

Not Obligated - Preliminary Engineering

Phase of Scheduled
Title-Description TIP# FY 2016 Work Obligation
TOTAL $8,794,016 52 PROJECTS
Ballwin Ramsey Lane Bridge - Over Fishpot Creek Replace Bridge 6577 - 16 $73,600 PE
Bellefontaine Ashbrook Drive And Cabot Drive Roadway And Sidewal - Ashbrook Dr - Chambers Road To Cabot Drive Cabot
Neighbors Dr - Ashbrook Drive To Coburg Lands 6578 - 16 $71,156 PE Jan-16
Bel-Nor Normandy Drive - Natural Bridge (MO 115) To St. Charles Rock Rd (MO 180) Reconstruct 6478 - 17 $72,000 PE Sep-16
Chesterfield City Fleet Conversion - Construct Cng Fueling Facility, Purchase 7 Cng 2.5 Ton Trucks, 6 Cng/Gas
Chesterfield* 1.5/1/0.5 Ton Trucks 6625 - 16 $142,959 PE* Apr-16
Brotherton-January-Powell Street Improvements - Broth: Thomas To Hern; January: N Floris To City Lim Limits;
Ferguson Powell Dr - Elizabeth To North Florissant 6582 - 16 $163,654 PE Feb-16
Ferguson Highmont Drive - Forestwood Ave To West Florissant Ave Overlay - Base Repair - Replace Sidewalk 6481 - 16 $132,800 PE
Festus MO A - At Pounds Rd Install Traffic Signal 6583 - 16 $22,050 PE Jan-16
Florissant N Lafayette Street - Washington To Us 67 Reconstruction- Bike Facilities 6483 - 16 $223,707 PE Feb-16
Florissant Robinwood Elem School Ped Signal - At Derhake Replace Signal 6482 - 16 $12,955 PE Feb-16
Franklin County Fiddle Creek Road Bridge - Over Fiddle Creek Replace Bridge (# 0800022) 6602 - 16 $60,800 PE
Franklin County* Possum Hollow Road Bridge - Over Tributary To Meramec River Replace Bridge 6484 - 16 $72,000 PE*
Grantwood Village Grant Road - Gravois Road To Pardee Road Resurfacing - Lighting 6603 - 16 $63,200 PE
Green Park Green Park Road - Lin Valle Drive To East Of Green Park Industrial Dr Reconstruction - Shared Use Path (8') 6585 - 16 $120,000 PE
Kirkwood Kirkwood Road - Manchester Rd To Big Bend Blvd Signal Optimization - Interconnect - Upgrade Signals 6627 - 16 $418,217 PE
Ladue Lay Road - Clayton Road To Mcknight Road Resurfacing - Add Sidewalk 6488 - 16 $103,642 PE
Manchester Spring Meadows Drive Bridge - Over Grand Glaize Creek Replace Bridge - Sidewalk 6608 - 16 $112,000 PE
MO 340 Corridor Improvements - Chesterfield Parkway To S/O Eb I-64 On/Off Ramps Channelization -
MoDOT* Intersection Improvements 6633 - 16 $157,976 PE*
Maupin Street, Phase 2 - MO 100 To 375 Feet South Of Locust Street Resurfacing - Sidewalk - ADA
New Haven Improvements 6492 - 16 $66,582 PE
O'Fallon Bryan Road - Sunview Drive To Norwood Hills Concrete Slab Replacement - ADA Improvements 6590 - 16 $40,000 PE
O'Fallon Mexico Road - MO K To Barrington Drive Resurfacing - Sidewalk (5') On N Side 6591 - 16 $72,000 PE
O'Fallon* MO DD - At Sommers Road New Traffic Signal 6628 - 16 $60,000 PE*
Pagedale Page Avenue (MO D) - At Ferguson Avenue Crosswalk/Intersection Improvements - Sidewalks 6495 - 16 $75,286 PE
St. Louis Columbia And Southwest Bridge - Over Union Pacific Railroad Pe For Bridge Replacement And Row 6502A - 16 $960,000 PE
St. Louis Germania Street - Gravois Avenue (MO 30) To I-55 Resurfacing - Pedestrian Facilities 6501 - 16 $160,000 PE
St. Louis 1-70 - At Broadway (Northbound) Relocate Wb Off Ramp To Carrie 6630 - 16 $160,000 PE
Traffic Management Enhancements, Phase 3 - Install Traffic Monitoring Cameras, Downtown Signal
St. Louis Optimization, Fiberoptic Install, Traffic Op Center 6631 - 16 $540,000 PE Feb-16
2017 North County ITS - Locations Along Ashby; Brown; Dorsett; Jennings Stn Rd Lilac ; North & South Rd; And
St. Louis County Mckelvey Rd 6636A - 16 $72,560 PE Feb-16
2017 South County ITS - Locations Along Ambs Rd; Butler Hill; Lemay Ferry Lindbergh Blvd; Union Rd, Forder Rd
St. Louis County And Meramec Bottom Rd 6636B - 16 $60,960 PE Feb-16
St. Louis County 2017 Southwest County ITS - Various Locations Along Bowles Ave; Clayton Rd; Hawkins Rd And Old State Rd 6636C - 16 $63,840 PE Feb-16
2017 West County ITS - Various Locations Along Carman Rd; Chesterfield Pky W; Conway Rd; Kehrs Mill Rd;
St. Louis County Mcknight Rd And Weidman Rd 6636D - 16 $66,880 PE Feb-16
St. Louis County Baxter Road (West)-2017 - Clarkson Road To 0.1 Mile North Of Country Field Drive Resurfacing 6503K - 16 $96,000 PE Jul-16
St. Louis County Bellefontaine Road-2018 - |-270 To St. Louis City Limits Resurfacing 6503P - 16 $179,519 PE Jun-16
St. Louis County Buckley Road-2017 - Lemay Ferry Road(MO 267) To Sappington Barracks Road Resurfacing 65030 - 16 $77,816 PE _
St. Louis County Butler Hill Road - 0.1 Mile W/O I-55 To MO 21 Resurfacing 6354 - 16 $109,600 PE Jan-16
Chesterfield Parkway West (North) - I-64 To Olive Boulevard (MO 340) Resurfacing - ADA Improvements - Dual
St. Louis County Left At Swingley 6607H - 16 $116,780 PE
St. Louis County Clayton Road -2017 - St. Louis City Limits To Louwen Drive Resurfacing - ADA Improvements 6503D - 16 $272,092 PE
St. Louis County West Adams Avenue/Ballas Road Geyer Rd to Dougherty Ferry Rd - Resurfacing 6607A-18 $82,720 PE
Dorsett Road (West) - 2017 - 1-270 To 160 Feet West Of 2Nd Commercial Ent. To Dorsett Village Shopping Plaza
St. Louis County Resurfacing 6503G - 16 $101,428 PE
St. Louis County Fee Fee Road - MO 340 To 430' W/O Bennington Pl Replace Damaged Concrete Slabs 6349 - 16 $142,400 PE
St. Louis County Halls Ferry Road - St. Cyr Rd To St. Louis City Limits Resurfacing 6348 - 16 $108,000 PE Jun-16
St. Louis County Hanley Road - B - MO D To MO 180 Resurfacing 6346 - 16 $92,800 PE
Hawkins-Fuchs Road/Old Lemay Ferry Road-2017 - Hawkins-Fuchs: Meramec Bottom - Old Lemay Ferry Old
St. Louis County Lemay Ferry: Lemay Ferry To Hawks-Fuchs 6503H - 16 $44,532 PE
St. Louis County Jennings Station Road (South) Infrastructure - West Florissant Avenue To 260' Sw Of Hord Avenue Resurfacing | 6503R - 16 $88,800 PE
St. Louis County Kehrs Mill Road - Clarkson Rd To Clayton Rd Resurfacing 6355 - 15 $85,600! PE
St. Louis County Lucas & Hunt (South) - 2017 - West Florissant Ave To Hord Avenue Replace Damaged Concrete Slabs 6503Q - 16 $45,778 PE
St. Louis County Lucas And Hunt Road - MO 180 To Woodrow Resurfacing 6347 - 16 $124,000 PE
St. Louis County Marine Avenue - Mckelvey Rd To Dorsett Rd Resurfacing 6352 - 16 $65,600 PE Jun-16
St. Louis County North & South Road Infrastructure - Delmar To MO 340 Resurfacing 6359 - 16 $86,400 PE Jul-16
St. Louis County North Hanley Road - D - 1100" S/O Frost Ave To 60' N/O Morningaire Circle Replace Damaged Concrete Slabs 6345 - 16 $96,000 PE
St. Louis County Sappington Barracks Road-2017 - Telegraph Road (M0231) To Barracks View Road Resurfacing 6503! - 16 $39,988 PE
St. Louis County Vance Road - Meramec Station Rd To Valley Park City Limits. Resurfacing 6356 - 16 $75,200 PE
Westport Plaza Drive/Marine Avenue - 2017 - Lackland Road To Glenmeade Drive (Excluding MO D And |-270
St. Louis County Crossings) - Resurfacing 6503S - 16 $56,369 PE
St. Louis County
(6/30/16 deadline) West Florissant Avenue - I-270 To Rail Trestle At Buzz Westfall Center Preliminary Engineering - Great Streets 6531 - 15 $2,000,000 PE
Town & Country Clayton Road - At Ballas Rd Intersection/Crosswalk Improvements 6505 - 16 $133,770 PE
Washington Bieker/Steutermann Roads - Bieker Rd: MO 47 To City Limit; Steutermann Rd: MO A To MO 47 - Resurfacing 6466 - 16 $16,000 PE Sep-16
Wentzville Flashing Yellow Arrows - 10 Signalized Intersections Along Wentzville Pkwy, W Meyer, And Luetkenhaus Blvd 6632 - 16 $36,000 PE Jan-16

* Project has another phase of work programmed in FY 2016
[ Project has missed a scheduled obligation
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Reasonable Progress Update:
Projects with a September 30, 2016 Deadline

Not Obligated - Right of Way

Phase of Scheduled
Sponsor Title-Description TIP# FY 2016 Work Obligation
TOTAL $1,731,780 23 PROJECTS |
Ballwin Henry Avenue - Clayton Road To Ballwin City Limits Resurfacing - ADA Improvements 6305 - 15 $22,800 ROW Jan-16
Ballwin Ries Road Bridge - Over Fishpot Creek Replace Bridge 6457 - 15 $33,600 ROW
Hanley Industrial Court Ped Improvements - Strassner: Hanley Ind. Ct To Mem Park Hanley Ind Ct: 3 Way Stop
Brentwood* To Bernard Dr 6306 - 15 $36,000f ROW*
Chesterfield Schoettler Road Bridge - Over Creve Coeur Creek Replace Bridge - Sidewalk 6302 - 15 $41,600 ROW
Chesterfield City Fleet Conversion - Construct Cng Fueling Facility, Purchase 7 Cng 2.5 Ton Trucks, 6 Cng/Gas
Chesterfield* 1.5/1/0.5 Ton Trucks 6625 - 16 $24,000f ROW*
Cottleville* MO N Shared Use Path - Motherhead Rd To Mid Rivers Mall Dr Shared Use Path (10') 6543 - 15 $58,400, ROW*
De Soto Main St Bridge - Over Tanyard Branch Replace Bridge 6558 - 15 $78,000 ROW May-16
Des Peres Oak Drive Bridge - Over Two-Mile Creek Replace Bridge 6309 - 15 $16,000 ROW Sep-16
Fenton Old Gravois Road, Phase 1 - Water Street To Ferry Street Reconstruct - Add Sidewalks - ADA Improvements 6311-15 $16,000 ROW Jan-16
Ferguson Street Improvements - Carson: Flor - City Lim, Church: Flor - Elizabeth Dade: Ns Rr Approach;
Ferguson Ferguson Ave: Elizabeth-W Flor 6312 -15 $8,000 ROW Jan-16
Florissant St. Anthony Lane Bridge - Over Fountain Creek Replace Bridge 6458 - 15 $8,000 ROW
Franklin County* Possum Hollow Road Bridge - Over Tributary To Meramec River Replace Bridge 6484 - 16 $16,000f ROW* Jun-16
Jefferson County Big Hollow Road Bridge - Over Saline Creek Replace Bridge 6317 - 15 $44,480 ROW Jan-16
MO 340 Corridor Improvements - Chesterfield Parkway To S/O Eb I-64 On/Off Ramps Channelization -
MoDOT* Intersection Improvements 6633 -16 $244,000f ROW* Mar-16
New Haven Maupin Street - Wall Street To 400' South Of The Locust Street Reconstruct Road - ADA Improvements 6324 - 15 $80,000 ROW Mar-16
O'Fallon Wabash Avenue - Sonderen Street To East Of Edlen Lane Reconstruct Road - Sidewalk 6325-15 $28,000 ROW
O'Fallon* MO DD - At Sommers Road New Traffic Signal 6628 - 16 $96,000f ROW* Apr-16
O'Fallon* MO K Shared Use Path - Various Locations Along MO K - Feise To Technology Shared Use Path (10') 6548 - 15 $36,000f ROW*
St. Louis County Musick Avenue Bridge - Over Gravois Creek Replace Bridge - Build Sidewalk 6358 - 15 $61,600 ROW Jun-16
St. Louis County* Conway Road Sidewalk - Mason Rd To Mason Rd Sidewalk (5') 6552 - 15 $122,500 ROW* Feb-16
St. Louis County* Old Halls Ferry Rd Bridge - Over Coldwater Creek Replace Bridge 6561 - 15 $104,0000 ROW* Jun-16
St. Louis County* Old Jamestown Road Sidewalk - Old Jamestown Forest Dr To Jerries Ln Sidewalk (5') 6551 -15 $60,000f ROW* Feb-16
St. Louis County* Vance Rd Bridge - Over Fishpot Creek Replace Bridge 6562 - 15 $124,800 ROW* Jun-16
Union W. Springfield Avenue - Independence Drive To Oak Street Resurfacing 6463 - 16 $48,000 ROW Mar-16
Washington Bluff Road - MO 100 To Vossbrink Drive Resurfacing - Add Right Turn Ln At MO 100 6365 - 15 $36,000 ROW Sep-16
Webster Groves N. Rock Hill Road Bridge - Over Shady Grove Creek (And Approaches) Bridge Replacement 6462 - 15 $32,000 ROW Apr-16
Independence Road, Phase 4 - 350 Feet W/O Nancy Lane To Galahad Drive Reconstruct Road - Construct Multi-
Weldon Spring Use Path 6366 - 15 $240,000 ROW
Wildwood Wild Horse Creek Road Bridge - Over Branch Of Wild Horse Creek Replace Bridge - Realign Road 6368 - 15 $16,000 ROW Jun-16

* Project has another phase of work programmed in FY 2016
B Project has missed a scheduled obligation

FY16 Reasonable Progress Not Obligated - ROW 02/01/2016



Reasonable Progress Update:
Projects with a September 30, 2016 Deadline

Construction

Not Obligated -

Phase of Scheduled
S Title-Description TIP# FY 2016 Work Obligation
TOTAL $68,518,153 75 PROJECTS |
Hanley Industrial Court Ped Improvements - Strassner: Hanley Ind. Ct To Mem Park Hanley Ind Ct: 3 Way Stop
Brentwood* To Bernard Dr 6306 - 15 $625,156| CONST* Sep-16
Chesterfield Pkwy Sidewalk And Bridge - Schoettler Valley Drive To 550' N/O Conway Rd Sidewalk (6') - Bridge
Chesterfield (10') 6542 - 16 $900,000f CONST
Chesterfield South Greentrails Drive - Ladue Road To White Road 5753 -14 $1,532,208| CONST Apr-16
Cottleville* MO N Shared Use Path - Motherhead Rd To Mid Rivers Mall Dr Shared Use Path (10') 6543 - 15 $484,662| CONST* Jun-16
Creve Coeur Emerson Road - Old Ballas Road To Ladue Road Sidewalk (5') 6544 - 16 $233,600| CONST Feb-16
Creve Coeur (6/30/16 |Coeur De Ville Lane - Sidewalk - MO 340 (Olive Blvd) To MO Ab (Ladue Rd) Resurfacing - Parc Provence To Royal
deadline) Valley Dr 5755-14 $363,629| CONST Apr-16
De Soto Woodland Shared Use Path - Vineland Elem School To De Soto High School Shared Use Path (8') 6545 - 16 $298,278| CONST Feb-16
Ellisville Hutchinson Road - MO 100 To Clayton Road Resurfacing - ADA Improvements 6310 - 15 $440,356] CONST
Festus (6/30/16
deadline) Horine Road - Hillsboro Rd (N. 5Th Street) To Richard Avenue Resurfacing - Add Sidewalks 5760 - 13 $833,120[ CONST Mar-16
Franklin County
(6/30/16 deadline) Bend Road Bridge - Over Meramec River (And Approaches) Replace Bridge - Realign Road 6303 - 14 $3,463,843| CONST
Great Rivers Centennial Greenway Phase 2A - Heritage Landing To Muegge/Old 94 Shared Use Path/Bridge Over MO 364
Greenway (10') 6546 - 16 $1,000,000f CONST
Great Rivers Deer Creek/ Shady Creek Greenway - Lorraine Davis Park To Deer Creek Park Shared Use Path (10-12') - Shared
Greenway Ln Markings 6547 - 16 $800,000 CONST Jan-16
Great Rivers River Des Peres Greenway, Phase 6 - Shrewsbury Metrolink Station To Slay Park In The City Of Saint Louis Shared
Greenway Use Path 6465 - 16 $1,500,000f CONST Aug-16
Jefferson County Kramme Road Bridge - Over Calvey Creek Replace Bridge 5770 - 14 $321,600/ CONST
Jefferson County Romaine Creek Road Bridge - Over Sugar Creek Replace Bridge 5772-14 $193,840| CONST
Jefferson County Stroup Road Bridge - Over Little Creek Replace Bridge 5774 -14 $983,071| CONST
Jefferson County Upper Plattin Rd - Upper Plattin Spur To Desoto City Limits Resurfacing 6318 - 16 $391,040[ CONST
Ronald Reagan Drive Sidewalk - Lake Saint Louis Boulevard To Technology Dr Loop Sidewalk - ADA
Lake Saint Louis Improvements 6320 - 15 $196,480[ CONST Apr-16
Madison County Ridefinders Marketing & Outreach - 2014 - MO - Increase Awareness, Interest, And Participation In Ridefinders
Transit District To Employers And Commuters 6378 - 14 $1,230,000 IMPL Jan-16
Manchester Henry Avenue - Manchester Road To Ballwin City Limits Resurfacing - ADA Improvements 6321 - 15 $460,080| CONST Jan-16
Metro Bus Replacement - 2016 (A) - Replace 11 Buses 6623A - 16 $4,000,000 IMPL Feb-16
Metro Bus Replacement - 2016 (B) - Replace 11 Buses 6623B - 16 $4,000,000 IMPL Feb-16
Metro Call-A-Ride Van Replacement - Replace Six Call-A-Ride Vans 6576 -17 $800,000 IMPL Feb-16
Flashing Yellow Arrow Installation 2016 - Various Locations Along MO 100 (Stl City); MO 367, 1-270, I-70, I-55, I-
MoDOT 64 (Stl Co); I-55 (Jefferson Co); I-44 (Franklin Co) 6471-15 $312,741| CONST Jun-16
Motorist Assist Upgrades - Along Motorist Route - 208 Miles; Install Gps Interoperable Communication W
MoDOT Emergency Services 6635 - 16 $288,474 IMPL
Signal Optimization 2016 (A) - Locations Along MO 30 (Stl City) - Us 50 (Franklin Co) & MO 100, MO 267, And |-
MoDOT 64 Interchanges (Stl Co) 6472A - 16 $420,000 IMPL
Signal Optimization 2016 (B) - Locations Along MO 100 (Stl City), MO AC, MO B, MO N MO 367, MO U (Stl Co);
MoDOT And MO 115 (Stl City And Co) 6472B - 16 $428,000 IMPL Apr-16
MO K Bike/Ped Improvements - At I-70 Interchange - B/W Mariae Ln And Veterans Memorial Pkway - Outer
O'Fallon Roads 5886-13 $588,045| CONST
O'Fallon Waterford Crossing Dr - At MO K Add Right Turn Lane 6372-14 $400,000f CONST
O'Fallon* MO K Shared Use Path - Various Locations Along MO K - Feise To Technology Shared Use Path (10') 6548 - 15 $662,168| CONST*
Pacific Thornton Road, Phase 2 - Molly's Street To North Monroe Street Resurfacing - Add Sidewalk - Lighting 6327 - 15 $564,162| CONST
Street Improvements - 2015 - Weil: Shrews - City Limits; Kenrick Manr/Trian: Laclede Stn To Watson;
Shrewsbury Shrewsbury Ave: Weil To Murdoch 6330 - 15 $781,738| CONST
First Capitol/Fifth St - 1St Capitol: Fifth St To E/O 2Nd; 5Th: 1St Cap To Madison Upgrade Ped Facility (5') - Utility
St. Charles Relocation 6549 - 15 $640,192 CONST
Zumbehl Road/Friedens Road - Veteran'S Memorial Parkway To Arena Parkway Slab Replacement - Diamond
St. Charles Grind - ADA Improvements 6333 - 15 $1,168,000f CONST
Gateway Green Light, Phase 3 - Various Roads In St. Charles County Fiberoptic Cable, Cctv, Dms Installation,
St. Charles County Vehicle Detection 6473 - 15 $1,445,712| CONST
St. Charles County North Point Prairie Bridge - Bridge Over Unnamed Tributary To Mccoy Creek Replace Bridge 64608 - 15 $332,000] CONST
St. Charles County
(6/30/16 deadline) O'Fallon Rd - At Gutermuth Rd Install Traffic Signal 6397 - 15 $181,520| CONST
Downtown Traffic Signal Improvements - Broadway & 7Th St: Chestnut St. To Market St Chestnut St & Market St
St. Louis 7Th St. To Broadway 6476 - 15 $1,056,000f CONST Mar-16
St. Louis Forest Park Parkway Bridge - Over Metrolink Replace Bridge 6560 - 15 $2,500,000] CONST Mar-16
St. Louis Newstead Avenue - St. Louis Avenue To Natural Bridge Avenue Sidewalk Replacement - Lighting - Resurfacing 6337 - 15 $1,280,000] CONST Jan-16
St. Louis North Broadway - Thrush Avenue To Walter Avenue Lane Diet (4 To 2 Lns) - Replace Sidewalks - Traffic Signals 6338 - 15 $1,840,000f CONST Jan-16
Washington Avenue - Grand Blvd To The Sheldon Concert Hall Pedestrian Facilities (12') - Lighting - Shared Ln
St. Louis Marking 6550 - 16 $1,000,000 CONST
Airport - Westport And Vicinity Its - Various Locations Along Elizabeth Ave, Paul Ave, Bermuda Dr, J.S.
St. Louis County Mcdonnell Blvd, Mckelvey Rd 64778 - 15 $989,000( CONST Sep-16

FY16 Reasonable Progress

Not Obligated - CONST

02/01/2016



Not Obligated - Const

Reasonable Progress Update:
Projects with a September 30, 2016 Deadline

Phase of Scheduled
S Title-Description TIP# FY 2016 Work Obligation
St. Louis County Big Bend Boulevard Central - MO 100 To Laclede Station Road Resurfacing - Rt Turn Ln At MO 100 6341 - 15 $1,591,200| CONST Jan-16
St. Louis County Chesterfield Valley Its - Various Locations Along Chesterfield Pkwy, Wild Horse Creek Rd, Chesterfield Airport Rd | 6477A - 15 $607,200( CONST Sep-16
St. Louis County Creve Coeur Mill Bridge-2016 - Over Branch Of Creve Coeur Creek Replace Bridge 6461A - 15 $663,985| CONST Sep-16
St. Louis County East Concord And Reavis Road - E. Concord: MO 21 To Von Talge - Reavis: MO 21 To Mackenzie Resurfacing 6353 - 15 $1,031,200f CONST Sep-16
St. Louis County Lackland Road Bridge - Over E Tributary Of Fee Fee Creek Replace Bridge 6461B - 15 $628,590( CONST Sep-16
St. Louis County Lilac Avenue Infrastructure - Chambers Rd To I1-270 Resurfacing - ADA Improvements 5807 - 14 $848,000f CONST May-16
Meramec Bottom Road & Ambs Road - Meramec Bottom Rd - Kerth Rd To MO 21 Ambs Rd - Mattis Rd To Butler
St. Louis County Hill Rd 5809 - 14 $872,000/ CONST May-16
St. Louis County Missouri Bottom Road - Fee Fee Rd To I-270 Resurfacing - ADA Improvements 5810 - 15 $1,088,000] CONST Sep-16
North Central County Its - 2016 - Various Locations Along Woodson, Mcknight, Delmar, Baur, And Schuetz -
St. Louis County Install Fiberoptic 6400 - 16 $903,200( CONST Jan-16
St. Louis County North Hanley Road - C - 60' N/O Madison Ave To 1100 ' S/O Frost Ave Resurfacing 6344 - 15 $527,200 CONST May-16
St. Louis County Northeast County Its - Various Locations Along New Halls Ferry Rd, Parker Rd Redman Ave, Shepley Dr 6477C - 15 $1,527,200| CONST Sep-16
St. Louis County Old State Road - MO 109 To Old State Spur Resurfacing 6343 - 15 $701,600/ CONST Jul-16
St. Louis County Ringer Road - Lemay Ferry Rd To Milburn Rd Resurfacing - ADA Improvements 5813 -14 $760,000( CONST May-16
St. Louis County Sappington Corridor Its - Various Locations Along Sappington Rd, Kennerly Rd Old Tesson Rd, Mattis Rd 6477D - 15 $565,800| CONST Sep-16
St. Louis County St. Charles Rock Road East - Taussig Road East To Pennridge Lane Resurfacing 6357 - 15 $831,200/ CONST Aug-16
St. Louis County Telegraph Road - Lemay Ferry Rd To Kingston Dr Resurfacing - Signal Interconnect 5814 - 15 $1,264,000f CONST Sep-16
Union Road (2016) - Lindbergh Boulevard To 0.15 Mi S/O Reavis Barracks Rd Resurfacing - Replace Damaged
St. Louis County Slabs 6342 - 15 $2,642,400[ CONST
St. Louis County Washington Street - Lindbergh Boulevard To Rue St. Pierre Replace Damaged Concrete Slabs. 6350 - 15 $989,600( CONST Aug-16
St. Louis County* Conway Road Sidewalk - Mason Rd To Mason Rd Sidewalk (5') 6552 - 15 $607,775| CONST* Aug-16
St. Louis County* Old Jamestown Road Sidewalk - Old Jamestown Forest Dr To Jerries Ln Sidewalk (5') 6551 - 15 $349,600| CONST* Aug-16
St. Peters Jungermann Rd Bridge - Over Branch Of Spencer Creek Replace Culverts (23077 And 23079) 6563 - 15 $1,244,929| CONST
St. Peters Mexico Road Shared Use Path Bridge--Over Dardenne Creek--Shared Use Path (10') 6553-15 $376,260| CONST
St. Peters Sutters Mill Road Bridge - Over Spencer Creek Replace Bridge - Sidewalk 6304 - 15 $997,368| CONST
Sullivan W. Springfield Traffic Signal - At EImont Construct Traffic Signal 6362 - 15 $260,000( CONST
Sunset Hills (6/30/16
deadline) West Watson Road - S. Lindbergh Blvd. To Robyn Road Resurfacing - Sidewalks 5819 -13 $859,406| CONST
Denmark Road, Phase 2 - St. Andrews Dr To Grandview Farms Dr Resurfacing - Construct Sidewalk Over 6363-15
Union Tributary Of Bourbeuse River Bridge Replacement 6363A-16 $984,056| CONST
Jackson/Balson Ave Pedestrian Improvements - Balson - Hanley Rd To Purdue Ave; Jackson Ave - Shaftesbury
University City Ave To Balson Ave 6364 - 15 $193,106 CONST Jan-16
University City* Kingsland Ave - Over Ne Branch Of River Des Peres Repair Culvert 6564 - 15 $1,084,000] CONST* Mar-16
Shared Lane Markings - Old Bonhomme: Centennial Grnwy - 81st; 81st: Ob-Olive 82nd: Olive - Groby; Purdue:
University City* Olive - Canton; Jack: Delmr To Univ Dr 6554 - 15 $117,548| CONST*
Wildwood Mo 100 Shared Use Path Bridge--At 0.2 Miles East Of Mo 109--Shared Use Path 6555-15 $450,000| CONST
Wildwood (6/30/16
deadline) Fox Creek Bridge - Over Fox Creek Replace Bridge 5828 - 13 $463,015| CONST
Wildwood (6/30/16
deadline) Woods Road Bridge - Over Hamilton Creek. Bridge Replacement 5617 - 13 $560,000] CONST

* Project has another phase of work programmed in FY 2016
M Project has missed a scheduled obligation

FY16 Reasonable Progress
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Reasonable Progress Update:
Projects with a September 30, 2016 Deadline

Phase of Scheduled
Sponsor Title-Description TIP# FY 2016 Work Obligati Reason for Removal Removal Date
TOTAL $30,400 1 PROJECT

October Total $0

St. Louis County Banshee Road - 2017 - James S. Mcdonnell Boulevard To 0.45 6503 6 $30,400 (o] Sponsor performed work with local 11/30/2015
Miles West Resurfacing funds

November Total $30,400
I ) Y N N O R
December Total $0
I N N N O R
January Total $0
!/ ! ! [ [ | |
February Total $0
MarchTotal $0
April Total $0
May Total $0
June Total $0
July Total $0
August Total $0
September Total $0

FY16 Reasonable Progress Removed

02/01/2016
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