Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments(EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently there are 170 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2014 of the FY 2014-2017 TIP. These projects,
sponsored by 57 different agencies and representing $145 million in federal funds ,are subject to a September 30, 2014 deadline to obligate the federal
funds. To obligate funds, a sponsor must obtain approval from the Missouri Department of Transportation(MoDOT) depending on the milestone. Generally
a project must meet three milestones before construction or implementation of a project may begin. These milestones include approval of design contract
(PE), approval to acquire right-of-way(ROW) and final plan approval/authority to advertise (Const or Impl). If a project is realizing delays that will put the
federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the opportunity to ask for consideration of a “one-
time extension” in their project schedule. One-time extensions of up to three (3) months may be granted by East-West Gateway staff and one-time
extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and approval. If the
project still cannot obligate funds after the one-time extension or the sponsor decides to not proceed, funding will be removed from the TIP, and the federal
funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

Funding Obligations
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Obligated Project Adjustments Removed Not Obligated Total
Date # Federal $ | # Federal $ # | Federal$ | # Federal$ | # | Federal$ | # Federal $ # Federal $
PE ROW CONST
10/01/13] O $0 |0 $0 [0 $0 | 15 $1,374,721| 24 | $2,284,482|124| $138,401,452 163 $142,060,655
10/31/13| 4 $2,462,978| 0 $0| O $0| 14 $1,174,721| 24 | $2,284,482|121| $136,138,474 163 $142,060,655
11/30/13] 10 $5,190,725| 0 $0| 0 $0| 11 $850,100| 24 | $2,284,482|118| $133,735,348 163 $142,060,655
12/31/13| 10 $5,190,725| 0 $0| O $0| 11 $850,100| 24 | $2,284,482|118| $133,735,348 163 $142,060,655
01/31/14] 11 $6,282,725| 0 $0| 0 $0| 11 $838,100| 24 | $2,284,482|117| $132,655,348 163 $142,060,655
02/28/14] 23 | $24,885,706| 1 $25,600( 0 $0| 10 $784,600| 24 | $2,378,882| 107 | $113,897,267 165 $141,972,055
03/31/14] 43 | $39,878,054| 1 $25,600] 0 $0| 8 $656,600| 23 | $2,350,882| 90 $99,244,919 165 $142,156,055
04/30/14] 58 | $46,975,147| 2 $33,600( 0 $0| 4 $267,000| 19 | $2,173,282| 84 $93,605,826 167 $143,054,855
05/31/14] 72 | $54,824,027| 2 $33,600] 0 $0| 2 $133,000| 17 | $2,118,282| 74 $85,945,946 167 $143,054,855
06/30/14] 89 | $64,425,536| 28 $38,405,723| 0 $0| 1 $8,000| 14 | $1,844,360| 35 $38,371,236 167 $143,054,855
07/31/14]103| $71,940,401|28 $38,405,723] 0 $0| O $0| 11 | $1,746,760| 26 $31,049,946 168 $143,142,830
08/15/14]109| $72,311,237|28 $38,405,723| 0 $0| O $0| 6 | $1,454,960| 26 $31,049,946 169 $143,221,866
08/31/14]119| $81,222,054| 27 $37,627,046] 0 $0| O $0| 4 | $1,354,960| 20 $25,432,206 170 $145,636,266
09/07/14
09/14/14
09/21/14
09/30/14
PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds
FY 14 REASONABLE PROGRESS Summary 09/04/2014



FY 14 REASONABLE PROGRESS

Obligated

Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

$81,222,054

5817-14 Willott Road Bridge--Over Spencer Creek--Replace Bridge - Multi-Use Path $80,000|PE* 12/2013 10/17/2013]
St. Louis County 5559-14 [Carman Road--Mo 141 To Dougherty Ferry Road--Resurfacing $708,880] CONST 08/2014 10/23/2013]
TTS West And South--Locations Along Spring,
St. Louis County. 5865-13 Craig/Westport Plaza/Marine, & Chesterfield Airport Rd $120,000|PE 02/2014 10/23/2013]
Crystal Helghts Road Avenue To Compton Di
Crystal City 5757-13 i $798,573|CONST 02/2014 10/25/2013]
Crystal City 5756-13 Eghth Street--Mississippi Avenue To Business 61--Resurfacing $522,960|CONST 02/2014 10/28/2013]
I venue Treet To Memoral Dive
St. Louis 5800-14 i - Lighting - Ada $232,565|PE* 11/2013 10/30/2013]

Jefferson County 5774-14 Stroup Road Bridge--Over Little Creek--Replace Bridge $136,621|PE 12/2013 11/05/2013]

| Jefferson County 5770-14 Kramme Road Bridge--Over Calvey Creek--Replace Bridge $108,000|PE 12/2013 11/05/2013]

St. Charles County 5862-14 Central School Road--At Highfield Drive--Install Traffic Signal $156,000{CONST 10/2013 11/06/2013]

Glendale 4971-11 |Erknam Avenue Phase 1 Road East To City Limits— $1,708,886[CONST 10/2012 11/18/2013]
Traffic Signal Upgrades; Traffic Signals Along Aren:

St. Charles County 5863-14 |Pkwy, Cottleville Pkwy, Knaust Road, And Mo N $538,240|CONST 10/2013 11/20/2013]

Jefferson County’ 5772-14 Romaine Creek Road Bridge--Over Sugar Creek--Replace Brid¢ $80,000|PE 12/2013 11/20/2013]

St. Ann Improvements $12,000|PE* 04/2014 01/16/2014]
Madrson County Transit | MarKeting & Outreach - 2014 TTeTest, A
istrict i To And C it $1,080,000|CONST 08/2014 01/17/2014
Tizens For Moder: Tansit Rider Iniiative Program ouis C ouis WO
Transit 6379-14  |Outreach Prog.--Target Existing Employers/Try & Ride Program $268,467|CONST 02/2014 02/07/2014)
Canton, Od Jackson Bike Striping--Canton - BZNd BIvd To Penns
Ave, Old Bonhomme - South--City Lim To Groby Rd & Jackson Ave- Delmar To
University City 5822-13 y $150,636|CONST 04/2014 02/10/2014)
Union 5200-11 Denmark Road--Progress Parkway To St. Andrews Drive $733,962| CONST 04/2013 02/10/2014)
Chesterfield 5753-14 South Greentrails Drive--Ladue Road To White Road $122,500|PE 08/2014 02/11/2014]
O'Fallon 6372-14 \Waterford Crossing Dr--At MO K--Add Right Turn Lane $56,000|PE 01/2014 02/12/2014]
[Jefferson County 576814 |Gravois Road—MO 30 To Main Street (Mo Mm)--Resurfacing $146,065|CONST 12/2013 02/19/2014]
cenic Drive--South Scenic Drive To Mcnutt School Road--Sidewalks
Herculaneum 5766-13 $982,800|CONST 02/2014 02/19/2014)
[Jefferson County 5769-14 High Ridge Boule d--Mo 30 To Mo Pp- $82,083|CONST 12/2013 02/19/2014f
Metro 6370-14 Bus - 2014 - A--Replace 22 Buses--30' And 40' $7,500,000]CONST 08/2014 02/01/2014)
Metro 6371-14 Bus Replacement - 2014 - B--Replace 22 Buses--30' And 40 $7,500,000{ CONST 08/2014 02/01/2014
WK-Vogel Rehab--Tomahawk - Lonedell R To Gary Rd-Vogel Roac
| Jefferson County 5775-14 Gary Rd To Bluff Park Dr $148,487|CONST 12/2013 02/27/2014}
0T Highway 21, Phase 2--Leon Hall Parkway 10 Mo ~Center Tul
Hillsboro 5767-13 |Ln - Sidewalks $911,981{CONST 02/2014 02/27/2014

Obligated

Ballwin 5750-13 Holloway Road Culvert--Over Grand Glaize Creek--Repair Culvert $489,600{CONST 12/2013 03/04/2014

[Jefferson County 5579-13 Gravois Road--At Main Street--Impl lion Alignment $118,400|CONST 10/2013 03/04/2014)
Thorton Street O Thorton Rd: Eagles Landing C

Pacific 5598-12 Viaduct St--Viaduct St - Thorton Road - W. Osage $741,883]CONST 02/2013 03/04/2014)
[Coeur De Ville Lane--Sidewalk - Mo 340 (Olive Blvd) To Mo AB (Ladue Rd

Creve Coeur 5755-14 ing - Parc Provence To Royal Valley Dr $40,000[PE 10/2014 03/04/2014]
Route 100 Satety Barrers—Taylor Road 10 East U5 Mile Briage

|Wildwood 5830-13 Install Guardrail $256,000]CONST 01/2014 03/04/2014]

MoDOT |5526A-13 | MO 115-East Of Hanley Road To Mo U--Great Streets Improvements $1,200,000)CONST 3/2014 03/01/2014}
Elm Point Industrial Dr--At EIm St--Dual Left Eb EIm Point To EIm - Intersection

St. Charles 6375-14 Impr. $40,000|PE* 03/06/2014f
MO 115 Traffic Signal BNdTo Replace Signals An

MoDOT 5850-13 Upgrade Detection $1,197,200|CONST 04/2014 03/01/2014)

MoDOT 5843-13 US 61--At MO 100--Add Dual Left Turn Lanes $256,800|CONST 03/2014 03/01/2014]

MoDOT 5842-13 US 61--At US 67--Extend Right Turn Lane $109,044|CONST 03/01/2014)

MoDOT 5844-13 US 67--At MO CC--Extend Southbound Left Turn Lane $112,634|CONST 03/01/2014]

Chesterfield 5597-12 Timberlake Manor Bridge--Over Branch Of Creve Coeur Creek--Replace Bridge $705,457|CONST 03/12/2014
Gateway Greenlight, Phase 2-Various Roads In St. Charles County—Traffic Sign

St. Charles County 5860-12 Interconnect, Signal Controller Upgrades - Package 1 $793,150{CONST* 03/01/2014

Citizens For Modern  Transit Adjacent Property Ridership Program--St. Louis City & St. Louis Co - Tw

 Transit 5831-13 Year Outreach Prog--Target Employers Near Metrolink To Incr Ridership $185,948|CONST 03/18/2014)

[Jefferson County 5771-14 Old Route 141 i Lane To St. Louis County Li $211,440|CONST 03/18/2014)

[Jefferson County 5773-14 |Seckman Road--I-565 West Outer Road To Old Lemay Ferry Road- $421,600|CONST 03/18/2014)
Wydown Boulevard-—-Hanley Road To The East Clty Limit: nd Ad

Clayton 5618-12 rovements $2,668,312| CONST 03/19/2014)

dams Ave/Lockwood Ave--Kirkwood Rd To Berry Rd- -Ad

St. Louis County 5556-14 |Improvements $1,478,640|CONST 03/24/2014)

St. Charles 6376-14 Flashing Yellow Arrow--22 Signalized Intersections At Various Locations-- $48,000|PE 03/25/2014]
Gateway Greenlight, Phase 2--Various Roads In St. Charles County—Traffic Sign

St. Charles County 5860-12 rconnect, Signal Controller Upgrades-Package 2 $1,412,000| CONST* 03/25/2014
Miller Street, Phase 4--Maiden Lane To The South 0.19 M Roa

New Haven 5780-13 Sidewalk $28,000|ROW 03/25/2014}

St. Charles 5747-13 Fifth Street To First Capital Drive $184,000|ROW* 10/2013 03/01/2014]

Chesterfield 5608-14 Ladue Road--Olive Boulevard To MO 141--Resurfacing $1,404,640| CONST 07/2014 03/27/2014

AVenue/Lansaowne T Big Bend T0 Murdoct
St. Louis County 5562-14 Lansdowne: Murdoch Cut-Off To Shrewsbury $889,600]CONST 03/2014 03/27/2014]
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Reasonable Progress Update:

Projects with a September 30, 2014 Deadline

Fourteenth St/ Stafford St--Fourteenth: Stafford To Mo 47--Stafford: Front T/

Washington 4979-11 Fourteenth $1,048,000]CONST 04/01/2014)

St. Louis County 5804-14 Christopher Drive--Becker Rd To Telegraph- - ADA $80,000|PE 04/08/2014]

St. Louis County 5815-14 Wells Road--Mo 21 To Meramec Bottom Rd: ing - ADA Improvements $80,000|PE 04/08/2014]

Jefferson County 5577-12 Wilson Hollow Road Bridge--Over Tributary Of Big River--Replace Bndge $538,400|CONST 05/2014 04/08/2014
Fifth Street Ph. 2 Bass Pro Drive 1o Boone's Lick Rd—-

St. Charles 6332-15 Improvements $120,000[ROW. 09/2014 04/09/2014}

Des Peres 5759-13 nvalley Drive Bridge--Over Two Mile Creekr—RepIace Bridge s7,zmj_now 04/09/2014]
Hogan Road—Mo 100 T0 State dening Naro

Franklin County 5620-12 Pavement Width $968,475|CONST 04/14/2014)
Miller Street, Phase 3--Maiden Lane To 1250 Feet North Of Maiden Lan¢

New Haven 5576-12 lion - Sidewalks $636,288| CONST 04/14/2014)
Ulira-Thin Bonded Wearing Course 1--Various Localions Along Jungs Staiion R

St. Charles County 5795-15  |Pralle Ln, Westwood Dr, Wolfrum Rd, & Weldon Spring Rd $449,400{CONST 09/2014 04/15/2014)
Ultra-Thin Bonded Wearing Course 2-- Various Locations Along Hoff Rd, St. Pat

St. Charles County 5796-15 Rd, Hackmann Rd, Mexico Rd, & N PT Prairie Rd $449,400| CONST 09/2014 04/15/2014)
Lilac Avenue hambers Rd To I-270- - Ad

St. Louis County 5807-14 rovements $69,600|PE 08/2014 04/16/2014]

outh Broadway - Phase 2--River Des Peres To Couriois Stree 1

St. Louis 5799-14 i - Lighting - Ada Impr $160,000|PE 05/2014 04/17/2014]
Civic Cenler Drive--Lake Saint Louis Boulevard To Outer Road--Rozg

Lake Saint Louis 5778-13 - Bike And Ped Facilities $42,400|ROW 04/18/2014]

arondelet Carondelet Avenue T Forsyl
Clayton 556312  |Carondelet: Meramec Avenue To Brentwood $581,530|CONST 04/28/2014)

St. Louis County

Big Bend Road--141 To Sulphur Spring Road--Resurfacin

Main St & Vineland School Rd Resurfacing--Main St: Vineland School Rd To

$1,866,400)

[CONST

08/2014

04/29/2014)

De Soto 5566-12 Tanyard Br Creek--Vineland School Rd: Main St To Mo 21 $1,022,564| CONST 05/01/2014)
Avenue Bridge--Over The River Des Peres Northeast Branct

University City 5823-13 Rep\ace Bridge $444,61JCONST 05/05/2014)

MoDOT 5840-13 MO 141 Dual Left Turn Lanes--At I-64 $2,846,800| CONST 05/01/2014]
Flashing Yellow Arrow ~2014 - Tocations Along MO 23,

MoDOT 6381-14 MO 30, MO 180 (Stl Co)--And US 50, MO 47 (Franklin Co) $389,509| CONST 06/2014 05/01/2014]
Flashing Yellow Arrow -2014-B; Tocations Along MO 367

MoDOT 6380-14 MO 340, MO 100 (Stl Co)--And US 61/67 (Jefferson Co) $364,239|CONST 06/2014 05/01/2014]

MoDOT 6389-14 Blvd--At Brown Rd--| $186,555|CONST 06/2014 05/01/2014)
Meramec Bottom Road & Ambs Road--Meramec Bottom Rd - Kerth Rd To MO

St. Louis County 5809-14 [Ambs Rd - Mattis Rd To Butler Hill Rd $71,600|PE 08/2014 05/05/2014]

St. Louis County 5813-14 __[Ringer Road--Lemay Ferry Rd To Milburn Rd--Resurfacing - Ada Improvements $62,400|PE 08/2014 05/05/2014]

Union 5820-13 Judith Spring Road Bridge--Over Flat Creek--Replace Bridg $20,000[ROW 05/2014 05/19/2014]

Chesterfield 575213 Trail - Phase 2-Beaver Creek Road To White Road-- $35,000[ROW 09/2014 05/19/2014]
Old Gray Summit Road, Phase 2--Mo N To West City Limit:

Pacific 5783-13 Expand Pavement For Lane Widening $629,191|CONST 05/21/2014)

Pevely 5785-13 Main Street/County Road--Us 61/67 To Mo Z--Resurfacing - Sidewalks $655,212| CONST 05/21/2014
Signal C '014--Locations Along MO 180, MO 47, MO 100, MO 3C

MoDOT 5853-14 MO 21,--US 50/61/67, 1-270 Interchanges $673,200|CONST 05/28/2014]

Des Peres 5594-12 Claychester Drive Bridge--Over Two Mile Creek--Replace Bridge - Sidewalk $448,000{CONST 05/29/2014}

FY 14 REASONABLE PROGRESS

Obligated

St. Peters 5816-14 - Ada Imprnvemems $1,040,000{CONST 06/02/2014)
OFallon 5854-12  |Sommers Road / Ronald Reagan Blvd--At MO N- $65,922|ROW 06/10/2014]
Road, Phase 3--Wolrum Road 10 350 Feet West Of Nancy Lane

\Weldon Spring 5825-13  |Reconstruct - Multi-Use Path $200,000{ROW 06/10/2014)
Tilian Avente--Nelson Drive To Melwood Avente--Resurfacing -

Northwoods 5601-13 Curb/Gutter $8,000|ROW 06/10/2014]
Graeser Road--Olive Blvd (MO 340) To Ladue Road (MO AB). -AD|

Creve Coeur 5575-13 Improvements $389,512|CONST 06/12/2014)

Ladue 5776-13 McKnight Road--Clayton Rd To Ladue Rd--Sidewalks $923,466{CONST 06/12/2014
McKnight Road--Clayton Rd To Ladue Rd--Bridge And Rehab

Ladue 5564-12 Road Resurfacing $1,360,000{ CONST 06/12/2014}

St. Peters 6304-15___|Sutters Mill Road Bridge—Over Spencer Creek—rRepIace Bridge-Sidewalk $125,000{PE 09/2014 06/17/2014}
Tis North——Airport bers - Dade To W.

St. Louis County 5864-13 _|St/Charbonier - Downing To Us 67 $656,000{CONST 09/2014 06/17/204)
Traffic Phase 2-Upgrade Central Control Signi

St. Louis 6377-14 __|System--For All Interconnected Signals $600,000{CONST 06/2014 06/18/2014)
Femme Osage Creek Road Bridge--Over A Tributary OF Femme Osage-—-Replac

St. Charles County 5792-14 Bridge $292,000|CONST 06/23/2014}
[Cappeln Osage Road Bridge--Over A Tributary Of Femme Osage Creek--Replac

St. Charles County 5791-14 Bridge $316,800| CONST 06/23/2014}

Bridgeton 5583-12 Gist Road Bridge--Over Cowmire Creek--Replace Bridge - Add Sidewalk $649,648|CONST 06/25/2014]
Bike St Lours Phase 3-Various Routes In The City OF St. Louls—Update Existin

Great Rivers Greenway  |5762-13 Network, Add New Routes $1,028,000{CONST 06/25/2014
1-64--At Mo K'And Mo 94 - Modify Sb K To Eb I-64 Ramp For 2 Lns--Construc

MoDOT 6390-14 Green 'T' At Mo K - Dual Left At Mo 94 $221,585|CONST 08/2014 06/10/2014]
Free Operating Signal Upgrades—-At 25 Locations Tn Frankiin, Jefferson, S

MoDOT 6393-14 Charles,~-St. Louis Counties & City Of St. Louis - Upgrade Detection $408,135|CONST 07/2014 06/10/2014}
T On Variou: ToUrs, St Charles, Jefterson,

MoDOT 5847-13 Franklin Co--And St. Louis City - Install Cameras - Interconnect $1,317,441|CONST 07/2014 06/10/2014]

09/04/2014
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Obligated

[Jefferson County 5215B-11  |Old Antonia Road Bridge--Over A Tributary Of Rock Creek-- $512,960|CONST 07/08/2014
University City 5748-13 Westgate Olive Blvd--Realig| ion - Install Traffic Signal $8,800|ROW 07/07/2014]
Dr. Martin Luther King--Arington Avenue To cal
St. Louis 5797-13 Lighting - Upgrade Ped Heads $640,000{CONST 07/16/2014}
MoDOT 6388-14 ITS Gap 3 - Cctvs/Cameras--Various Locations Throughout The St. Louis Area.--| $2,724,441|CONST 08/2014 07/03/2014
MoDOT 6386-14 MO 30 ITS--1-270 To Mo B/Nn--Install Travel Time Sensors, Cctv Cameras $712,973|CONST 07/2014 07/04/2014)
US 61767 Adaptive Signal Control System--Quaiways To Lizinger—-Automal
MoDOT 6392-14 Signal Timing By Traffic Demand $438,117|CONST 08/2014 07/10/2014)
Price Road--Sidewalks - Clayton Rd To Del -LadueRd T
Ladue 5777-13 Delmar $40,000|ROW 07/17/2014]
[Jefferson County 5586-12 Butcher Branch Road Bridge--Over Butcher Branch Creek--Bridge $632,400|CONST 07/21/2014)
Road At Charbonier Road—-Add Right Turn Lane From N
St. Louis County 5445-12 Rd. To--Eb Charbonier Rd. $798,310|CONST 07/21/2014)
TTS Gap 3 - Dynamic Tgns—-Wb 1-64 E/O Mason, EDb 1-64 WO MO
141, Wb 1-64 E/O MO 340, Eb I-44 E/O--MO 109, Wb |-44 b/w Jamieson And
MoDOT 6373-14 |Shrewsbury $662,769|CONST 08/2014 07/21/2014)
Green Park 5764-13 Old Green Park Rd--Green Park Rd To Green Park Rd--Resurfacing $8,000|PE 07/22/2014]
hby Rd To East City Li - Adi
St. Ann 5787-13 Improvements $199,320|CONST 07/23/2014)
St. Louis County 5805-13 Conway Road Bridge--Over Maryville Creek--Replace Bridge $48,800|ROW 07/23/2014]
St. Louis County 6358-15 Music Avenue Bridge--Over Gravois Creek--Replace Bridge-Build Sidewalk $87,975|PE 12/2014 07/30/2014]

Maupin Stre
New Haven 6324-15 __|Improvements $79,036|PE 10/2014 08/05/2014]
Washington 5558-13 Jefferson Street--Over Busch Creek--Bridge Reconstruction $15,800]ROW 08/2014 08/06/2014]

St. Peters 5817-14 _|Willott Road Bridge—Over Spencer Creek--Replace Bridge - Multi-Use Path $64,000[ROW* 08/06/2014]

Elm Point Industrial Dr-—-At ETm St--Dual Left Eb ETm Point To Elm -
St. Charles 6375-14 |impr. $32,000[ROW* 09/2014 08/11/2014

Union 5821-13 Prairie Dell Road, Phase 2--Prairie Dell Plaza Drive To College Road-- $20,000[ROW 08/11/2014]
Franklin County 6303-14 Bend Road Bridge--Over Meramec River--Right Of Way Acquisition Only $160,000[ROW 08/12/2014]

St. Louis County 5605-14 - Ada Improvements $977,900|CONST 07/2014 08/18/2014f
Reavis Barracks - Road R To 155
St. Louis County 5609-14 Sidewalks $1,780,640| CONST 08/2014 08/18/2014]
Frontenac 5761-13 [Conway Road--Lindbergh Bivd To Spoede Road--Sidewalk $457,600]CONST 08/18/2014)
Hanley Road—1-64 To Pershing “Ada ~Sign|
t. Louis County 5806-13 __|Interconnect $1,448,000]CONST 08/18/2014)
OFallon 5746-14  |Bryan Road--Veterans Memorial Parkway To Sunview Drive--Slab $168,000|CONST 08/18/2014)
Pacific 5782-13 Mo N, Phase 3--Hawthorne Dr To Fourth St--Resurfacing $778,677|CONST 08/19/2014
Blvd and Eager Rd- Blvd: Marshall to Eager--Eager: 750
St. Louis County 6339-15 W/O Hanley to 85' W/O i to 300" E/O 170) $2,414,400| CONST 01/2015 08/25/2014]
die Rd/Link Ave--St. Charles Rock Rd To South City Ti -Adi
St. Ann 5786-14 Improvements $40,000|ROW* 08/28/2014}
Sunset Hills 5819-13 West Watson Road--S. Lindbergh Blvd. To Robyn Road--Resurfacing - Sidewalk: $60,000[ROW 08/28/2014]
County Tis - 2014 Tocations Along OId Halls Ferry, Jenning

09/2014

St. Louis County 6399-14 Stn--Halls Ferry And Mcdonnell Bivd - Install Fiberoptic $785,600| CONST 08/28/2014

*_Project has another phase of work programmed in FY 2014
" Scheduled Obligation Date is based on the schedule created by the sponsor in the
PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds
Const - Construction Funds

Obligated

09/04/2014
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Projects with a September 30, 2014 Deadline

Not Obligated - Preliminary Engineering

0 Projects

Missed Scheduled Obligation Date

* Project has another phase of work programmed in FY 2014

" Scheduled Obligation Date is based on the schedule created by the
PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

FY 14 REASONABLE PROGRESS Not Obligated - PE 09/04/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Not Obligated - Right of Wa

$1,354,960 Projects
N. 5Th Street) To Richard Avenue--Resurfacing - Add
Festus 5760-13 Sidewalks $52,000|[ROW
MoDOT 6387-14 MO Z--At 1-70 Westbound On/Off Ramp--Construct Roundabout $236,000{ROW
MO 141--At Vance Road / Forest Avenue--Dual Left Turn 141 To Vance - Add
MoDOT 6385-14 Shared Thru/Right On Forest $880,000{ROW
East / West Terra Overpass - Sidewalk--At MO M (Main St)--On Overpass - Bike
O'Fallon 5886-13 Ped Improvements $186,960|ROW

FY 14 REASONABLE PROGRESS

* Project has another phase of work programmed in FY 2014

Missed Scheduled Obligation Date

~Scheduled Obligation Date is based on the schedule created by the sponsor in
the project application

PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

Not Obligated - ROW

09/04/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Not Obligated - Construction

Total

g
Sidewalks

$25,432,206

Projects

FY 14 REASONABLE PROGRESS

Missed Scheduled Obligat te
* Project has another phase of work programmed in FY 2014

A Scheduled Obligation Date is based on the schedule created by the sponsor in

PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

Not Obligated - Const

Arnold 5749-13 $1,411,200]CONST
Bellefontaine
Neighbors 5751-13 Shepley Bridge--At Bnsf Railroad--Rehab Bridge $108,223|CONST 08/2014
Bellefontaine St Cyr Road--Bellefontaine Road To East City Limits--Culvert Replacement And
Neighbors 5602-12 Road Resurfacing $629,600]CONST 09/2014
Litzsinger Road--Mcknight Road To Brentwood Boulevard--Resurface - Ada
Brentwood 5580-12 Improvements - Lighting - Storm Sewer $1,259,170]CONST
Bridgeton 5615-13 Fee Fee Road, Phase 2--Old St Charles Road To |-70--Roadway Reconstruction $2,041,916]CONST
|S-Florissant Road Streetscape Improvements--Signal Hill To Northern City
Cool Valley 5754-13 Limits-- $466,192|CONST
Hazelwood 5765-13 Mcdonnell Bridge Enhancement--At 1-270--Lighting - Landscaping $337,412|CONST
Vogel Road, Phase 1--Vogel Circle Road To Bluff Park--Realign Curve - Road
Jefferson County 5588-12 Improvements $930,800J]CONST 09/2014
MO K And I-70 Interchange Signal Optimization--MO K'I-64 To I-70; I-70
MoDOT 6395-14 Interchanges: Fifth To Mo W-- $232,000|CONST 08/2014
MoDOT 5841-13 MO 340 Dual Lefts--At I-64 $548,400|CONST
Pagedale Avenue Streetscape, Phase 2--Pennsylvania Ave To East City Limits--
Pagedale 5784-13 Sidewalks - Lighting - Landscaping $466,232|CONST
Richmond Heights  |[5256-10 Wise Avenue--Big Bend Blvd East To The City Limits--(Near Mccausland) $1,276,183|CONST
Fifth Street - Sixth Street--5Th: Boone'S Lick - Tompkins - Resurface/Restripe
St. Charles 5788-13 0.3 Mi To 4 Lns--6Th: Boone'S Lick - Tompkins - Bike Lanes $1,270,699|CONST 09/2014
St. Charles 5747-13 Fifth Street Enhancement--Mcdonough To First Capital Drive-- $1,717,500]CONST 09/2014
Gateway Greenlight, Phase 2--Various Roads In St. Charles County--Traffic
St. Charles County  |5860-12 Signal Interconnect, Signal Controller Upgrades- Package 3 $304,710|CONST
I-70 Interchange And Outer Road Improvements--I-70 Outer Roads - Mid Rivers
St. Charles County |5861-14 Mall Dr To Cave Springs--Reconfigure Cave Springs Interchange $6,720,000]CONST
Skinker Blvd Traffic Signals And Oakland Ln Diet--At Clayton Rd And Oakland
St. Louis 5845-13 Avenue - Traffic Signals--Oakland - Skinker To Hampton - Lane Diet - Sidewalk $1,392,000JCONST
Mason Road--0.18 Mi West Of To 0.11 Mi East Of Smith Creek--Replace
St. Louis County  [5808-13 Bridge - Improve Approaches $2,316,000]CONST
Willott Road--Jungermann Road To Mid Rivers Mall Drive.--Diamond Grind -
St. Peters 5818-14 Ada Improvements $1,120,000|CONST
Prairie Dell Road--US 50 10 Prairie Dell Plaza Drive - Reconstruct--Add Center
Union 5592-12 Turn Lane, Storm Sewers, Sidewalk $883,969|CONST
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Project Adjustments

Reasonable Progress Update:

Projects with a September 30, 2014 Deadline

Sponsor

Project Title

Fiscal Year
2014
$37,627,046

Phase

Reason for
Adjustment

Date Adjusted
27 Projects

October Total $0 0 Projects
November Total $0 0 Projects
December Total $0 0 Projects
January Total $0 0 Projects
Money moved to
Hudson Road & Trask Drive Resurfacing-Sidewalks--Hudson Rd - West Florissant Construction in FY 15-
Dellwood 5758-13  |Ave To Trask Dr--Trask Dr - Imperial Drive To Grafton Drive $25,600|ROW No ROW 02/01/2014
February Total $25,600 1 Projects
March Total $0 0 Projects
Money moved to
Construction in FY 15-
Ferguson 5582-13  |Forestwood Drive, Phase 2--From Highmont To Ferguson Avenue.-- $8,000]ROW No ROW $1,552,034
April Total $8,000 1 Projects
May Total $0 0 Projects
Acorn: Pond - Oakridge; Oakridge---Acorn To Holmes; Holmes - Oakridge To Big Project with Three-
Crestwood 5554-12  Bend $984,800]CONST Month Extension 06/25/2014
Project with Three-
Franklin County 5604-12 Circle Drive Road Bridge--Over Railroad--Replace Bridge $220,000]CONST Month Extension 06/25/2014
Project with Three-
Hazelwood 5619-12 |Fee Fee Road--McDonnell Blvd To 0.3 Miles South--Reconstruction - Sidewalk $1,365,600]CONST Month Extension 06/25/2014
Saline Road, Phase 1--St. Louis County Line To East Leg Of Northwest Blvd- Project with Three-
Jefferson County 5589-12  |Reconstruction $1,539,440]CONST Month Extension 06/25/2014
Project with Three-
St. Charles 5857-13 Kingshighway Signal Interconnect--Jefferson St To Monroe St-- $210,262|CONST Month Extension 06/25/2014
Project with Three-
St. Charles 5858-13 Muegge Road--At Mexico Road--Intersection Improvements $388,000]CONST Month Extension 06/25/2014
5265-11 Kingshighway Bridge--Over Union Pacific Railroad; Vandeventer To I-44--Bridge Project with Three-
St. Louis 5265A-12 |Replacement & Roadway Improvements $13,600,000]CONST Month Extension 06/25/2014
Union Road/Morgan Ford Road--Reavis Barracks Road To St Louis City Limits- Project with Three-
St. Louis County 5561-14 |Resurfacing - Ada Improvements $1,752,080]CONST Month Extension 06/25/2014
Project with Three-
St. Louis County 5607-14 Mckelvey Road--Dorsett Road To Marine Avenue--Resurfacing And Sidewalks $881,600]CONST Month Extension 06/25/2014
Project with Three-
St. Louis County 5801-13 Berry Road--Big Bend To Manchester Rd--Resurfacing - Ada Improvements $908,000]CONST Month Extension 06/25/2014
Baxter Road--100 Feet East Of Clarkson Road To Wild Horse Creek Road-- Project with Three-
St. Louis County 5606-14 |Concrete Repair - Ada Improvements $962,160]CONST Month Extension 06/25/2014
Project with Three-
Sunset Hills 5625-12 Kennerly Road--Sappington To Weber Hill--Resurfacing - Realign Sharp Curve $872,141|CONST Month Extension 06/25/2014
Project with Three-
Washington 5824-13 Lafayette Ped Crossing--Across Union Pacific Railroad--Sidewalk $208,000]CONST Month Extension 06/25/2014
Forby Road Phase 3 & Alt Road--Forby: Clifte Creek East Of Meramec Blvd To Alt Project with Nine-
Eureka 5574-12  |Rd--Alt Rd: Forby Rd To City Limits $1,208,000]CONST Month Extension 06/25/2014
Project with Nine-
Jefferson County 5578-12 Old Lemay Ferry Road--At Vogel Road--Traffic Signal $281,600]CONST Month Extension 06/25/2014
Vogel Road Improvements-Phase 2--Old Lemay Ferry Road To Vogel Circle- Project with Nine-
Jefferson County 5595-12 Realign Road - Guardrail $624,000]CONST Month Extension 06/25/2014
Manchester Road, Phase 3--West Of Bredell Avenue To West Of Metrolink--Widen Project with Nine-
Maplewood 5573-12 |Traffic Lanes- Add Turn Lanes $1,460,000]CONST Month Extension 06/25/2014
Progress Parkway--Westport Plaza Dr To 830 Feet North Of Kimler Dr--Reconstruct Project with Nine-
Maryland Heights 5568-14 |Road - Sidewalks-Add Center Turn Ln $2,500,000]CONST Month Extension 06/25/2014
Woodlawn / Civic Park Resurfacing--Woodlawn Ave - West Terra Ln To Civic Park Project with Nine-
O'Fallon 5781-14 Dr--Civic Park Dr - Imperial Dr To Main St $616,000]CONST Month Extension 06/25/2014
Project with Nine-
Olivette 5603-12 Old Bonhomme Road--Olive Blvd. To Price Road--Resurfacing - Ada Improvements $1,731,956]CONST Month Extension 06/25/2014
Bismark Avenue Improvements - Phase I--Rock Hill Road To Barron Lane-- Project with Nine-
Rock Hill 5581-12 Reconstruction - Ada Improvements $693,832|CONST Month Extension 06/25/2014
Project with Nine-
St. Charles County  |5794-14 Pralle Lane--Kunze Drive To 2000 Ft East--Reconstruct- Sidewalks $488,000]CONST Month Extension 06/25/2014
Washington Avenue Streetscape - Phase 3--Seventh Street To Memorial Drive- Project with Nine-
St. Louis 5800-14 Sidewalks - Lighting - Ada Improvements $1,343,435|CONST Month Extension 06/25/2014
Jefferson Avenue/Main Street--Vance Road To Mo 141 West Outer Road--Sidewalk Project with Nine-
Valley Park 5584-12 |Road Reconstruction-Pavement Repair $1,716,599|CONST Month Extension 06/25/2014
Wentzville Parkway--Willlam Dierberg Dr To Schroeder Creek Blvd--Center Turn Project with Nine-
Wentzville 5827-14 Lane - Signal Interconnection $1,037,941|CONST Month Extension 06/25/2014
June Total| $37,593,446 25 Projects
July Total $0 0 Projects
August 15th Total $0 0 Projects
August 31st Total $0 0 Projects
* Project has another phase of work programmed in FY 2014
PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds
FY 14 REASONABLE PROGRESS Project Adjustment 09/04/2014




Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Removed

0 Projects

* Project has another phase of work programmed in FY 2014
PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

FY 14 REASONABLE PROGRESS Removed
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Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments(EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently there are 167 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2014 of the FY 2014-2017 TIP. These projects,
sponsored by 57 different agencies and representing $143 million in federal funds ,are subject to a September 30, 2014 deadline to obligate the federal
funds. To obligate funds, a sponsor must obtain approval from the Missouri Department of Transportation(MoDOT) depending on the milestone. Generally
a project must meet three milestones before construction or implementation of a project may begin. These milestones include approval of design contract
(PE), approval to acquire right-of-way(ROW) and final plan approval/authority to advertise (Const or Impl). If a project is realizing delays that will put the
federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the opportunity to ask for consideration of a “one-
time extension” in their project schedule. One-time extensions of up to three (3) months may be granted by East-West Gateway staff and one-time
extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and approval. If the
project still cannot obligate funds after the one-time extension or the sponsor decides to not proceed, funding will be removed from the TIP, and the federal
funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

Funding Obligations
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Project Adjusiments Removed

Obligated

Date # Federal $ | # Federal $ # | Federal $ | # Federal$ | # | Federal$ | # Federal $ # Federal $
PE ROW CONST

10/01/13] O $0| 0 $0 |0 $0 | 15 $1,374,721|24 | $2,284,482| 124 | $138,401,452 163 $142,060,655
10/31/13| 4 $2,462,978| 0 $0| O $0| 14 | $1,174,721| 24 | $2,284,482|121| $136,138,474 163 $142,060,655
11/30/13| 10 $5,190,725| 0 $0[ 0 $0[ 11 $850,100| 24 | $2,284,482|118| $133,735,348 163 $142,060,655
12/31/13| 10 $5,190,725| 0 $0[ O $0| 11 $850,100| 24 | $2,284,482|118| $133,735,348 163 $142,060,655
01/31/14] 11 $6,282,725| 0 $0[ 0 $0 11 $838,100| 24 | $2,284,482|117| $132,655,348 163 $142,060,655
02/28/14| 23 | $24,885,706| 1 $25,600] O $0| 10 $784,600| 24 | $2,378,882| 107 | $113,897,267 165 $141,972,055
03/31/14] 43 | $39,878,054| 1 $25,600( O $0| 8 $656,600| 23 | $2,350,882| 90 $99,244,919 165 $142,156,055
04/30/14| 58 | $46,975,147| 2 $33,600] 0 $0| 4 $267,000| 19 | $2,173,282| 84 $93,605,826 167 $143,054,855
05/31/14] 72 | $54,824,027| 2 $33,600{ O $0| 2 $133,000| 17 | $2,118,282| 74 $85,945,946 167 $143,054,855
06/30/14| 89 | $64,425,536| 28 $38,405,723| 0 $0| 1 $8,000| 14 | $1,844,360| 35 $38,371,236 167 $143,054,855
07/31/14[102| $71,852,426( 28 $38,405,723| 0 $0| O $0| 11| $1,746,760| 26 $31,049,946 167 $143,054,855
08/15/14
08/31/14
09/07/14
09/14/14
09/21/14
09/30/14

PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

FY 14 REASONABLE PROGRESS Summary 07/30/2014



FY 14 REASONABLE PROGRESS

Obligated

Reasonable Progress Update:

Projects with a September 30, 2014 Deadline

2 Projects
St. Peters 5817-14 Willott Road Bridge--Over Spencer Creek--Replace Bridge - Multi-Use Path $80,000|PE* 12/2013 10/17/2013
St. Louis County 5559-14 [Carman Road--Mo 141 To Dougherty Ferry Road--Resurfacing $708,880|CONST 08/2014 10/23/2013
TS West And South--Locations Along Baxter/Sulphur Spring, Sappington
St. Louis County. 5865-13 Craig/Westport Plaza/Marine, & Chesterfield Airport Rd $120,000|PE 02/2014 10/23/2013
Crystal City 5757-13 Crystal Heights Road i Avenue To Compton Drive- ing - Sidewall $798,573|CONST 02/2014 10/25/2013
Crystal City 5756-13 Eghth Street--Mississippi Avenue To Business 61--Resurfacing $522,960|CONST 02/2014 10/28/2013
wenue ~Phase Treet To Memorial Diive

St. Louis

Jefferson County

5800-14

5774-14

- Lighting - Ada

Stroup Road Bridge--Over Little Creek--Replace Bridge

$232,565|PE*

$136,621

11/2013

12/2013

10/30/2013

11/05/2013

| Jefferson County 5770-14 Kramme Road Bridge--Over Calvey Creek--Replace Bridge $108,000|PE 12/2013 11/05/2013

St. Charles County 5862-14 Central School Road--At Highfield Drive--Install Traffic Signal $156,000]CONST 10/2013 11/06/2013

Glendale 4971-11 F ham Avenue Phase 1--Sappington Road East To City Limits-- $1,708,886|CONST 10/2012 11/18/2013
Traffic Signal Upgrades; Interconnection--Various Traffic Signals Along Arena PKwy,

St. Charles County 5863-14 |Comeville Pkwy, Knaust Road, And Mo N $538,240|CONST 10/2013 11/20/2013

Jefferson County

5772-14

Romaine Creek Road Bridge--Over Sugar Creek--Replace Brid¢

Adie Rd/Link Ave--St. Charles Rock Rd To South City Limits--Resurfacing - Ad:

$80,000|

12/2013

11/20/2013

St. Ann 5786-14 Improvements $12,000{PE* 04/2014 01/16/2014

Madison County Transit Marketing & Outreach - 2014 - Tterest, An

District 6378-14 I i To And C t $1,080,000{CONST 08/2014 01/17/2014)

Modot-Citizens For Modern Transit Rider Initiative Program (TRIP)--St. Lours Clty & St. Lours Co. - Two Y

[ Transit 6379-14 Outreach Prog.--Target Existing Employers/Try & Ride Program $268,467|CONST 02/2014 02/07/2014
[Canton, Old Bonhomme, Jackson Bike Striping--Canton - 82Nd Blvd To Pennsy Ave,|

University City 5822-13 Old Bonhomme - South--City Lim To Groby Rd & Jackson Ave- Delmar To $150,636|CONST 04/2014 02/10/2014

Union 5200-11 Denmark Road--Progress Parkway To St. Andrews Drive $733,962|CONST 04/2013 02/10/2014|

Chesterfield 5753-14 South Greentrails Drive--Ladue Road To White Road $122,500|PE 08/2014 02/11/2014

O'Fallon 6372-14 \Waterford Crossing Dr--At MO K--Add Right Turn Lane $56,000|PE 01/2014 02/12/2014

[ Jefferson County 5768-14 Gravois Road--MO 30 To Main Street (Mo Mm)--Resurfacing $146,065|CONST 12/2013 02/19/2014

Herculaneum 5766-13 |Scenic Drive--South Scenic Drive To Mcnutt School Road--Sidewalks - Reconstruct $982,800|CONST 02/2014 02/19/2014

[Jefferson County 5769-14 High Ridge Boulevard--Mo 30 To Mo Pp: i $82,083|CONST 12/2013 02/19/2014|

Metro 6370-14 Bus Replacement - 2014 - A--Replace 22 Buses--30' And 40" $7,500,000]CONST 08/2014 02/01/2014

Metro 6371-14 Bus Replacement - 2014 - B--Replace 22 Buses--30' And 40 $7,500,000|CONST 08/2014 02/01/2014
[Tomahawk-Vogel Rehab--Tomahawk - Lonedell Rd To Gary Rd--Vogel Road - Gary

| Jefferson County 5775-14 To Bluff Park Dr $148,487|CONST 12/2013 02/27/2014
OTd Highway 21, Phase 2--Leon Hall Parkway To Mo ~CTenter Tum [

Hillsboro 5767-13 Sidewalks $911,981|CONST 02/2014 02/27/2014)

Ballwin 5750-13 Holloway Road Culvert--Over Grand Glaize Creek--Repair Culvert $489,600|CONST 12/2013 03/04/2014

Jefferson County 5579-13 Gravois Road--At Main Street--Improve Intersection Alignment $118,400{CONST 10/2013 03/04/2014
Thorton Road/Viaduct Street Overlay/Sidewalks--Thorton Rd: Eagles Landing Ct

Pacific 5598-12 Viaduct St--Viaduct St - Thorton Road - W. Osage $741,883|CONST 02/2013 03/04/2014
[Coeur De Ville Lane--Sidewalk - Mo 340 (Olive Bivd) To Mo AB (Ladue Rd

Creve Coeur 5755-14 ing - Parc Provence To Royal Valley Dr $40,000{PE 10/2014 03/04/2014
Route 100 Safety Barriers—Taylor Road To East 0.5 Mile Bridge)--Tnste

Wildwood 5830-13 Guardrail $256,000]CONST 01/2014 03/04/2014

MoDOT 5526A-13 MO 115--East Of Hanley Road To Mo U--Great Streets Improvements $1,200,000]CONST 3/2014 03/01/2014

St. Charles 6375-14 Elm Point Industrial Dr--At EIm St--Dual Left Eb EIm Point To EIm - Intersection Impr. $40,000|PE* 03/06/2014
MO 115 Traffic Signals—Goodfellow BIvd To Kingshighway--Replace Signals An

MoDOT 5850-13 Upgrade Detection $1,197,200|CONST 04/2014 03/01/2014|

MoDOT 5843-13 US 61--At MO 100--Add Dual Left Turn Lanes $256,800{CONST 03/2014 03/01/2014

MoDOT 5842-13 US 61--At US 67--Extend Northbound Right Turn Lane $109,044|CONST 03/01/2014

MoDOT 5844-13 US 67--At MO CC--Extend Southbound Left Turn Lane $112,634|CONST 03/01/2014

Chesterfield 5597-12 Timberlake Manor Bridge--Over Branch Of Creve Coeur Creek--Replace Bridge $705,457|CONST 03/12/2014
Gateway Greenlight, Phase 2--Various Roads In St. Charles County--Traffic Signt

St. Charles County 5860-12 Interconnect, Signal Controller Upgrades - Package 1 $793,150|CONST* 03/01/2014
Transit Adjacent Property Ridership Program--St. Louis City & St. Louis Co - Two Ye;

Citizens For Modern Transit |5831-13 Outreach Prog--Target Employers Near Metrolink To Incr Ridership $185,948|CONST 03/18/2014

[ Jefferson County 5771-14 Old Route 141--Springdale Lane To St. Louis County Line--Resurfacing $211,440|CONST 03/18/2014

| Jefferson County 5773-14 Seckman Road--I-55 West Outer Road To Old Lemay Ferry Road--Resurfacing $421,600|CONST 03/18/2014
Wydown Boulevard--Hanley Road To The East City Limit--Resurfacing And Ad

Clayton 5618-12 Improvements $2,668,312|CONST 03/19/2014|
[Adams Ave/Lockwood Ave--Kirkwood Rd To Berry Rd--Resurfacing - Ad

St. Louis County 5556-14 Improvements $1,478,640| CONST 03/24/2014

St. Charles 6376-14 Flashing Yellow Arrow--22 Signalized Intersections At Various Locations-- $48,000|PE 03/25/2014
Gateway Greenlight, Phase 2--Various Roads In St. Charles County--Traffic Signt

St. Charles County 5860-12 Interconnect, Signal Controller Upgrades-Package 2 $1,412,000{CONST* 03/25/2014
[MiTler Street, Phase 4-Maiden Lane To The South 0.19 Miles—Reconstruct Road

New Haven 5780-13 Sidewalk $28,000{ROW 03/25/2014

St. Charles 5747-13 Fifth Street Enhancement--Mcdonough To First Capital Drive $184,000|ROW* 10/2013 03/01/2014]

Chesterfield 5608-14 Ladue Road--Olive Boulevard To MO 141--Resurfacing $1,404,640|CONST 07/2014 03/27/2014

Avenue/Lansdowne ~ Big Bend To Murdoct
St. Louis County 5562-14 Lansdowne: Murdoch Cut-Off To Shrewsbury $889,600|CONST 03/2014 03/27/2014|

Obligated
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Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

FY 14 REASONABLE PROGRESS

Obligated

Fourteenth St/ Stafford St--Fourteenth: Stafford To Mo 47--Stafford: Front Tr
Washington 4979-11 Fourteenth $1,048,000|CONST 04/01/2014
St. Louis County 5804-14 Christopher Dr Becker Rd To Telegraph- - ADA $80,000{PE 04/08/2014|
St. Louis County 5815-14 Wells Road--Mo 21 To Meramec Bottom Rd--Resurfacing - ADA Improvements $80,000|PE 04/08/2014
[ Jefferson County 5577-12 Wilson Hollow Road Bridge--Over Tributary Of Big River--Replace Bridge $538,400|CONST 05/2014 04/08/2014
Fifth Street Ph. 2-- Bass Pro Drive to Boone's Lick Rd-- Reconstruct AD/
St. Charles 6332-15 Improvements $120,000{ROW 09/2014 04/09/2014
Des Peres 5759-13 Fawnvalley Drive Bridge--Over Two Mile Creek--Replace Bridge $7,200]ROW 04/09/2014
Hogan Road--Mo 100 To State Maintenance Line--Resurfacing-Widening Narro
Franklin County 5620-12 Pavement Width $968,475|CONST 04/14/2014
Miller Street, Phase 3--Maiden Lane To 1250 Feet North Of Maiden Lane
New Haven 5576-12 Reconstruction - Sidewalks $636,288|CONST 04/14/2014|
Ultra-Thin Bonded Wearing Course 1--Various Locations Along Jungs Station Rc
St. Charles County 5795-15 Pralle Ln, Westwood Dr, Wolfrum Rd, & Weldon Spring Rd $449,400{CONST 09/2014 04/15/2014
Ultra-Thin Bonded Wearing Course 2-- Various Locations Along Hoff Rd, St. Paul R
St. Charles County 5796-15 Hackmann Rd, Mexico Rd, & N PT Prairie Rd $449,400{CONST 09/2014 04/15/2014
St. Louis County 5807-14 Lilac Avenue Infrastructure--Chambers Rd To |-270--Resurfacing - Ada Improvementg $69,600|PE 08/2014 04/16/2014
[South Broadway Streetscape - Phase 2--River Des Peres To Courtois Stree
St. Louis 5799-14 - Lighting - Ada $160,000{PE 05/2014 04/17/2014|
[Civic Center Drive--Lake Saint Louts Boulevard To Outer Road--Road Reconstructior
Lake Saint Louis 5778-13 Bike And Ped Facilities $42,400{ROW 04/18/2014|
Brentwood/Carondelet Streetscape--Brentwood: Carondelet Avenue To Forsyt
Clayton 5563-12 Carondelet: Meramec Avenue To Brentwood $581,530|CONST 04/28/2014
|5t Touis County 5611-14 ﬁg Bend Road--141 To Sulphur Spring Road--Resurfacin $1,866,400|CONST 08/2014 04/29/2014
April Total $7,097,093] S|Projects
Main St & Vineland School Rd Resurfacing--Main St: Vineland School Rd To Tanyar
De Soto 5566-12 Br Creek--Vineland School Rd: Main St To Mo 21 $1,022,564|CONST 05/01/2014
[Chamberlain Avenue Bridge--Over The River Des Peres Northeast Branch--Replac
University City 5823-13 Bridge $444,610|CONST 05/05/2014|
MoDOT 5840-13 MO 141 Dual Left Turn Lanes--At I-64 $2,846,800|CONST 05/01/2014
Flashing Yellow Arrow Installation - 2014 - A-Varlous Locations Along MO 231, M
MoDOT 6381-14 30, MO 180 (Stl Co)--And US 50, MO 47 (Franklin Co) $389,509|CONST 06/2014 05/01/2014
Flashing Yellow Arrow Installation - 2014 - B--Varlous Locations Along MO 366, Mr
MoDOT 6380-14 340, MO 100 (Stl Co)--And US 61/67 (Jefferson Co) $364,239|CONST 06/2014 05/01/2014
MoDOT 6389-14 Blvd--At Brown Rd: i $186,555|CONST 06/2014 05/01/2014
Meramec Bottom Road & Ambs Road--Meramec Bottom Rd - Kerth Rd To MO 21
St. Louis County 5809-14 [Ambs Rd - Mattis Rd To Butler Hill Rd $71,600|PE 08/2014 05/05/2014
St. Louis County 5813-14 Ringer Road--Lemay Ferry Rd To Milburn Rd--Resurfacing - Ada Improvements $62,400|PE 08/2014 05/05/2014
Union 5820-13 Judith Spring Road Bridge--Over Flat Creek--Replace Bridg $20,000[ROW 05/2014 05/19/2014
Chesterfield 5752-13 Appalachian Trail - Phase 2--Beaver Creek Road To White Road-- $35,000{ROW 09/2014 05/19/2014
[O1d Gray Summit Road, Phase 2--Mo N To West City Limits--Resurfacing - Expant
Pacific 5783-13 Pavement For Lane Widening $629,191|CONST 05/21/2014|
Pevely 5785-13 Main Street/County Road--Us 61/67 To Mo Z--Resurfacing - Sidewalks $655,212|CONST 05/21/2014|
Signal Optimization - 2014--Locations Along MO 180, MO 47, MO 100, MO 30, MO 2
MoDOT 5853-14 -US 50/61/67, 1-270 Interchanges $673,200{CONST 05/28/2014
Des Peres 5594-12 Claychester Drive Bridge--Over Two Mile Creek--Replace Bridge - Sidewalk $448,000{CONST 05/29/2014)
May Total $7,848,880| 14|Projects
Mid Rivers Mall Drive, Phase 2--Mexico Road To St. Peters-Howell Road--Resurfacir|
St. Peters 5816-14 - Ada Improvements $1,040,000|CONST 06/02/2014|
O'Fallon 5854-12 [Sommers Road / Ronald Reagan Blvd--At MO N--Intersection Improvements $65,922|ROW 06/10/2014
Road, Phase Road To 350 Feet West Of Nancy Lane
\Weldon Spring 5825-13 Reconstruct - Multi-Use Path $200,000|ROW 06/10/2014
Tlian Avenue--Nelson Drive 10 Melwood Avenue--Resurfacing - Sidewalke
Northwoods 5601-13 Curb/Gutter $8,000|ROW 06/10/2014|
Graeser Road—-Olive BIVd (MO 340) To Ladue Road (MO AB).—-Resurfacing - ADs
Creve Coeur 5575-13 Improvements $389,512|CONST 06/12/2014
Ladue 5776-13 McKnight Road--Clayton Rd To Ladue Rd--Sidewalks $923,466|CONST 06/12/2014
McKnight Road--Clayton Rd To Ladue Rd--Bridge Replacement And Rehab - Roa
Ladue 5564-12 Resurfacing $1,360,000|CONST 06/12/2014
St. Peters 6304-15 Sutters Mill Road Bridge--Over Spencer Creek--Replace Bridge-Sidewalk $125,000|PE 09/2014 06/17/2014)
[Tts North--Airport Rd/Hereford/Chambers - Dade To W. Florissant--Washingtor
St. Louis County 5864-13 |St/Charbonier - Downing To Us 67 $656,000]CONST 09/2014 06/17/204
Traffic Management Enhancements, Phase 2--Upgrade Central Control Signal Systel
St. Louis 6377-14 -For All Interconnected Signals $600,000]CONST 06/2014 06/18/2014
Femme Osage Creek Road Bridge--Over A Tributary Of Femme Osage--Replac
St. Charles County 5792-14 Bridge $292,000|CONST 06/23/2014
Cappeln Osage Road Bridge--Over A Tributary Of Femme Osage Creek-—-Replac
St. Charles County 5791-14 Bridge $316,800|CONST 06/23/2014
Bridgeton 5583-12 Gist Road Bridge--Over Cowmire Creek--Replace Bridge - Add Sidewalk $649,648|CONST 06/25/2014
Bike St. Lours Phase 3--Various Routes In The City Of St. Louis--Update Existin’
Great Rivers Greenway 5762-13 Network, Add New Routes $1,028,000|CONST 06/25/2014
1-64—At Mo K And Mo 94 - Modify Sb K To ED I-64 Ramp For 2 Lns—-Construct Greer
MoDOT 6390-14 'T' At Mo K - Dual Left At Mo 94 $221,585|CONST 08/2014 06/10/2014
Free Operating Signal Upgrades--At 25 Locations In Frankiin, Jefferson, St. Charles
MoDOT 6393-14 St. Louis Counties & City Of St. Louis - Upgrade Detection $408,135|CONST 07/2014 06/10/2014
T On Various - Tours, St. Charles, Jefferson, & Frankiin Cf
MoDOT 5847-13 -And St. Louis City - Install Cameras - Interconnect $1,317,441|CONST 07/2014 06/10/2014
June Totall $9,601,509] 17|Projects
[Jefferson County 5215B-11 Old Antonia Road Bridge--Over A Tributary Of Rock Creek-- $512,960|CONST 07/08/2014|
University City 5748-13 Westgate Olive Blvd--Realigi - Install Traffic Signal $8,800|]ROW 07/07/2014
Dr. Martin Luther King--Aflington Avenue To Kingshighway--Pedestrian Scale Lighting
St. Louis 5797-13 Upgrade Ped Heads $640,000{CONST 07/16/2014
MoDOT 6388-14 ITS Gap 3 - Cctvs/Cameras--Various Locations Throughout The St. Louis Area.-- $2,724,441|CONST 08/2014 07/03/2014
MoDOT 6386-14 MO 30 ITS---270 To Mo B/Nn--Install Travel Time Sensors, Cctv Cameras $712,973|CONST 07/2014 07/04/2014|
US 61/67 Adaptive Signal Control System--Quailways To Litzinger--Automate Sign
MoDOT 6392-14 Timing By Traffic Demand $438,117|CONST 08/2014 07/10/2014
Ladue 5777-13 Price Road--Sidewalks - Clayton Rd To Delmar--Resurfacing - Ladue Rd To Delmar $40,000{ROW 07/17/2014
| Jefferson County 5586-12 Butcher Branch Road Bridge--Over Butcher Branch Creek--Bridge Replacement $632,400|CONST 07/21/2014
G Road At Charbonier Road--Add Right Turn Lane From Nb Howdershe
St. Louis County 5445-12 Rd. To--Eb Charbonier Rd. $798,310|CONST 07/21/2014
ITS Gap 3 - Dynamic Messaging Signs--Wb 1-64 E/O Mason, Eb 1-64 W/O MO 141,
MoDOT 6373-14 Wb 1-64 E/O MO 340, Eb |-44 E/O--MO 109, Wb I-44 b/w Jamieson And Shrewsbury $662,769|CONST 08/2014 07/21/2014
Green Park 5764-13 Old Green Park Rd--Green Park Rd To Green Park Rd--Resurfacing $8,000|PE 07/22/2014
St. Ann 5787-13 hby Rd To East City Li ing - Ada $199,320{CONST 07/23/2014
St. Louis County 5805-13 Conway Road Bridge--Over Maryville Creek--Replace Bridge $48,800[ROW 07/23/2014
July Totall $7,426,890] 13|Projects
*_Project has another phase of work programmed in FY 201«
" Scheduled Obligation Date is based on the schedule created by the sponsor in the
PE - Preliminary Engineering Fund:
ROW - Right of Way Acquisition Funds
Const - Construction Fund:

07/30/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Not Obligated - Preliminary Engineering

0 Projects

Missed Scheduled Obligation Date

* Project has another phase of work programmed in FY 2014

" Scheduled Obligation Date is based on the schedule created by the
PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

FY 14 REASONABLE PROGRESS Not Obligated - PE 07/30/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

$1,746,760 11 Projects
N. 5Th Street) To Richard Avenue--Resurfacing - Add
Festus 5760-13 Sidewalks $52,000|[ROW
Franklin County 6303-14 Bend Road Bridge--Over Meramec River--Right Of Way Acquisition Only $160,000{ROW
MoDOT 6387-14 MO Z--At 1-70 Westbound On/Off Ramp--Construct Roundabout $236,000{ROW
MO 141--At Vance Road / Forest Avenue--Dual Left Turn 141 To Vance - Add
MoDOT 6385-14 Shared Thru/Right On Forest $880,000{ROW
East / West Terra Overpass - Sidewalk--At MO M (Main St)--On Overpass - Bike
O'Fallon 5886-13 Ped Improvements $186,960|[ROW
Adie Rd/Link Ave--St. Charles Rock Rd To South City Limits--Resurfacing - Ada
St. Ann 5786-14 Improvements $40,000|[ROW*
EIm Point Industrial Dr--At EIm St--Dual Left Eb EIm Point To EIm - Intersection
St. Charles 6375-14 Impr. $32,000[ROW*
St. Peters 5817-14 Willott Road Bridge--Over Spencer Creek--Replace Bridge - Multi-Use Path $64,000|ROW*
Sunset Hills 5819-13 West Watson Road--S. Lindbergh Blvd. To Robyn Road--Resurfacing - Sidewalks $60,000|ROW
Union 5821-13 Prairie Dell Road, Phase 2--Prairie Dell Plaza Drive To College Road-- $20,000|ROW
Washington 5558-13 Jefferson Street--Over Busch Creek--Bridge Reconstruction $15,800|ROW 08/2014

FY 14 REASONABLE PROGRESS

* Project has another phase of work programmed in FY 2014

Missed Scheduled Obligation Date

the project application

~~Scheduled Obligafion Date is based on the schedule created by the sponsor in

PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

Not Obligated - ROW

07/30/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Not Obligated - Construction

Total

$31,049,946

26 Projects

Arnold 5749-13 Sidewalks $1,411,200]CONST

Bellefontaine

Neighbors 5751-13 Shepley Bridge--At Bnsf Railroad--Rehab Bridge $108,223|CONST 08/2014

Bellefontaine |St. Cyr Road--Bellefontaine Road To East City Limits--Culvert Replacement And

Neighbors 5602-12 Road Resurfacing $629,600]CONST 09/2014
Litzsinger Road--Mcknight Road To Brentwood Boulevard--Resurface - Ada

Brentwood 5580-12 Improvements - Lighting - Storm Sewer $1,259,170]CONST

Bridgeton 5615-13 Fee Fee Road, Phase 2--Old St Charles Road To I-70--Roadway Reconstruction $2,041,916]CONST
|S-Florissant Road Streetscape Improvements--Signal Hill To Northern City

Cool Valley 5754-13 Limits-- $466,192|CONST

Frontenac 5761-13 Conway Road--Lindbergh Blvd To Spoede Road--Sidewalk $457,600|CONST

Hazelwood 5765-13 Mcdonnell Bridge Enhancement--At 1-270--Lighting - Landscaping $337,412|CONST
Vogel Road, Phase 1--Vogel Circle Road To Bluff Park--Realign Curve - Road

Jefferson County 5588-12 Improvements $930,800J]CONST 09/2014
MO K And I-70 Interchange Signal Optimization--MO K'I-64 To I-70; I-70

MoDOT 6395-14 Interchanges: Fifth To Mo W-- $232,000|CONST 08/2014

MoDOT 5841-13 MO 340 Dual Lefts--At I-64 $548,400|CONST

O'Fallon 5746-14 Bryan Road--Veterans Memorial Parkway To Sunview Drive--Slab Replacement $168,000JCONST
Pagedale Avenue Streetscape, Phase 2--Pennsylvania Ave To East City Limits-—-

Pagedale 5784-13 Sidewalks - Lighting - Landscaping $466,232|CONST

Richmond Heights  |5256-10 \Wise Avenue--Big Bend Blvd East To The City Limits--(Near Mccausland) $1,276,183|CONST
Fifth Street - Sixth Street--5Th: Boone'S Lick - Tompkins - Resurface/Restripe

St. Charles 5788-13 0.3 Mi To 4 Lns--6Th: Boone'S Lick - Tompkins - Bike Lanes $1,270,699|CONST 09/2014

St. Charles 5747-13 Fifth Street Enhancement--Mcdonough To First Capital Drive-- $1,717,500]CONST 09/2014
Gateway Greenlight, Phase 2--Various Roads In St. Charles County--Traffic

St. Charles County  |5860-12 Signal Interconnect, Signal Controller Upgrades- Package 3 $304,710|CONST
I-70 Interchange And Outer Road Improvements--I-70 Outer Roads - Mid Rivers

St. Charles County |5861-14 Mall Dr To Cave Springs--Reconfigure Cave Springs Interchange $6,720,000]CONST
Skinker Blvd Traffic Signals And Oakland Ln Diet--At Clayton Rd And Oakland

St. Louis 5845-13 Avenue - Traffic Signals--Oakland - Skinker To Hampton - Lane Diet - Sidewalk $1,392,000]CONST
Northwest County Its - 2014--Various Locations Along OId Halls Ferry, Jennings

St. Louis County 6399-14 Stn--Halls Ferry And Mcdonnell Blvd - Install Fiberoptic $785,600]CONST 09/2014
Forder Road--100 Feet East Of Ringer Road To Lemay Ferry Rd--Concrete

St. Louis County 5605-14 Repair - Ada Improvements $977,900]CONST 07/2014
Hanley Road--I-64 To Pershing Avenue--Resurfacing - Ada Improvements -

St. Louis County 5806-13 Signal Interconnect $1,448,000|CONST 09/2014
Reavis Barracks - Mackenzie Road--Gravois Rd To I-55--Resurfacing And

St. Louis County 5609-14 Sidewalks $1,780,640| CONST 08/2014
Mason Road--0.18 Mi West Of To 0.11 Mi East Of Smith Creek--Replace

St. Louis County  |5808-13 Bridge - Improve Approaches $2,316,000JCONST 07/2014
Willott Road--Jungermann Road To Mid Rivers Mall Drive.--Diamond Grind -

St. Peters 5818-14 Ada Improvements $1,120,000JCONST
Prairie Dell Road--US 50 To Prairie Dell Plaza Drive - Reconstruct--Add Center

Union 5592-12 Turn Lane, Storm Sewers, Sidewalk $883,969|CONST

FY 14 REASONABLE PROGRESS

Missed Scheduled Obligation Date

* Project has another phase of work programmed in FY 2014

N Scheduled Obligation Date is based on the schedule created by the sponsor in

PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

Not Obligated - Const

07/30/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Project Adjustments

Fiscal Year Reason for
Sponsor TIP# Project Title 2014 Phase Adjustment Date Adjusted
$38,405,723 28 Projects
October Total $0 0 Projects
November Total $0 0 Projects
December Total $0 0 Projects
January Total $0 0 Projects
Money moved to
Hudson Road & Trask Drive Resurfacing-Sidewalks--Hudson Rd - West Florissant Construction in FY 15-
Dellwood 5758-13  |Ave To Trask Dr--Trask Dr - Imperial Drive To Grafton Drive $25,600|ROW No ROW 02/01/2014
February Total $25,600 1 Projects
March Total $0 0 Projects
Money moved to
Construction in FY 15-
Ferguson 5582-13  |Forestwood Drive, Phase 2--From Highmont To Ferguson Avenue.-- $8,000]ROW No ROW $1,552,034
April Total $8,000 1 Projects
May Total $0 0 Projects
Acorn: Pond - Oakridge; Oakridge---Acorn To Holmes; Holmes - Oakridge To Big Project with Three-
Crestwood 5554-12  Bend $984,800]CONST Month Extension 06/25/2014
Project with Three-
Franklin County 5604-12 Circle Drive Road Bridge--Over Railroad--Replace Bridge $220,000]CONST Month Extension 06/25/2014
Project with Three-
Hazelwood 5619-12 |Fee Fee Road--McDonnell Blvd To 0.3 Miles South--Reconstruction - Sidewalk $1,365,600]CONST Month Extension 06/25/2014
Saline Road, Phase 1--St. Louis County Line To East Leg Of Northwest Blvd- Project with Three-
Jefferson County 5589-12  |Reconstruction $1,539,440]CONST Month Extension 06/25/2014
Project with Three-
Pacific 5782-13 Mo N, Phase 3--Hawthorne Dr To Fourth St--Resurfacing $778,677|CONST Month Extension 06/25/2014
Project with Three-
St. Charles 5857-13 Kingshighway Signal Interconnect--Jefferson St To Monroe St-- $210,262|CONST Month Extension 06/25/2014
Project with Three-
St. Charles 5858-13 Muegge Road--At Mexico Road--Intersection Improvements $388,000]CONST Month Extension 06/25/2014
5265-11 Kingshighway Bridge--Over Union Pacific Railroad; Vandeventer To I-44--Bridge Project with Three-
St. Louis 5265A-12 |Replacement & Roadway Improvements $13,600,000]CONST Month Extension 06/25/2014
Union Road/Morgan Ford Road--Reavis Barracks Road To St Louis City Limits- Project with Three-
St. Louis County 5561-14 |Resurfacing - Ada Improvements $1,752,080]CONST Month Extension 06/25/2014
Project with Three-
St. Louis County 5607-14 Mckelvey Road--Dorsett Road To Marine Avenue--Resurfacing And Sidewalks $881,600]CONST Month Extension 06/25/2014
Project with Three-
St. Louis County 5801-13 Berry Road--Big Bend To Manchester Rd--Resurfacing - Ada Improvements $908,000]CONST Month Extension 06/25/2014
Baxter Road--100 Feet East Of Clarkson Road To Wild Horse Creek Road-- Project with Three-
St. Louis County 5606-14 |Concrete Repair - Ada Improvements $962,160]CONST Month Extension 06/25/2014
Project with Three-
Sunset Hills 5625-12 Kennerly Road--Sappington To Weber Hill--Resurfacing - Realign Sharp Curve $872,141|CONST Month Extension 06/25/2014
Project with Three-
Washington 5824-13 Lafayette Ped Crossing--Across Union Pacific Railroad--Sidewalk $208,000]CONST Month Extension 06/25/2014
Forby Road Phase 3 & Alt Road--Forby: Clifte Creek East Of Meramec Blvd To Alt Project with Nine-
Eureka 5574-12  |Rd--Alt Rd: Forby Rd To City Limits $1,208,000]CONST Month Extension 06/25/2014
Project with Nine-
Jefferson County 5578-12 Old Lemay Ferry Road--At Vogel Road--Traffic Signal $281,600]CONST Month Extension 06/25/2014
Vogel Road Improvements-Phase 2--OId Lemay Ferry Road To Vogel Circle- Project with Nine-
Jefferson County 5595-12 Realign Road - Guardrail $624,000]CONST Month Extension 06/25/2014
Manchester Road, Phase 3--West Of Bredell Avenue To West Of Metrolink--Widen Project with Nine-
Maplewood 5573-12  |Traffic Lanes- Add Turn Lanes $1,460,000]CONST Month Extension 06/25/2014
Progress Parkway--Westport Plaza Dr To 830 Feet North Of Kimler Dr--Reconstruct Project with Nine-
Maryland Heights 5568-14 Road - Sidewalks-Add Center Turn Ln $2,500,000]CONST Month Extension 06/25/2014
Woodlawn / Civic Park Resurfacing--Woodlawn Ave - West Terra Ln To Civic Park Project with Nine-
O'Fallon 5781-14 Dr--Civic Park Dr - Imperial Dr To Main St $616,000]CONST Month Extension 06/25/2014
Project with Nine-
Olivette 5603-12 Old Bonhomme Road--Olive Blvd. To Price Road--Resurfacing - Ada Improvements $1,731,956]CONST Month Extension 06/25/2014
Bismark Avenue Improvements - Phase I--Rock Hill Road To Barron Lane-- Project with Nine-
Rock Hill 5581-12 Reconstruction - Ada Improvements $693,832|CONST Month Extension 06/25/2014
Project with Nine-
St. Charles County  |5794-14 Pralle Lane--Kunze Drive To 2000 Ft East--Reconstruct- Sidewalks $488,000]CONST Month Extension 06/25/2014
Washington Avenue Streetscape - Phase 3--Seventh Street To Memorial Drive- Project with Nine-
St. Louis 5800-14 Sidewalks - Lighting - Ada Improvements $1,343,435|CONST Month Extension 06/25/2014
Jefferson Avenue/Main Street--Vance Road To Mo 141 West Outer Road--Sidewalk Project with Nine-
Valley Park 5584-12 Road Reconstruction-Pavement Repair $1,716,599|CONST Month Extension 06/25/2014
Wentzville Parkway--William Dierberg Dr To Schroeder Creek BIvd--Center Turn Project with Nine-
Wentzville 5827-14 Lane - Signal Interconnection $1,037,941|CONST Month Extension 06/25/2014
June Total| $38,372,123 26 Projects
July Total $0 0 Projects
* Project has another phase of work programmed in FY 2014
PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

FY 14 REASONABLE PROGRESS Project Adjustment 07/30/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Removed

0 Projects

* Project has another phase of work programmed in FY 2014
PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

FY 14 REASONABLE PROGRESS Removed

07/30/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments(EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently there are 167 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2014 of the FY 2014-2017 TIP. These projects,
sponsored by 57 different agencies and representing $143 million in federal funds ,are subject to a September 30, 2014 deadline to obligate the federal
funds. To obligate funds, a sponsor must obtain approval from the Missouri Department of Transportation(MoDOT) depending on the milestone. Generally
a project must meet three milestones before construction or implementation of a project may begin. These milestones include approval of design contract
(PE), approval to acquire right-of-way(ROW) and final plan approval/authority to advertise (Const or Impl). If a project is realizing delays that will put the
federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the opportunity to ask for consideration of a “one-
time extension” in their project schedule. One-time extensions of up to three (3) months may be granted by East-West Gateway staff and one-time
extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and approval. If the
project still cannot obligate funds after the one-time extension or the sponsor decides to not proceed, funding will be removed from the TIP, and the federal
funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

Funding Obligations
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|EIOingated @ Project Adjustments O Removed 0O Not Obligated - PE # Not Obligated - ROW EINotOingated—Constl
Obligated Project Adjustments Removed Not Obligated Total
Date # Federal $ | # Federal $ # | Federal$ | # Federal$ | # | Federal$ | # Federal $ # Federal $
PE ROW CONST
10/01/13] O $0 |0 $0 |0 $0 | 15 $1,374,721| 24 $2,284,482| 124 | $138,401,452 163 $142,060,655
10/31/13| 4 $2,462,978| 0 $0| 0 $0| 14 $1,174,721| 24 | $2,284,482[121| $136,138,474 163 $142,060,655
11/30/13] 10 $5,190,725| 0 $0] O $0| 11 $850,100| 24 | $2,284,482|118| $133,735,348 163 $142,060,655
12/31/13| 10 $5,190,725| 0 $0| O $0| 11 $850,100| 24 | $2,284,482|118| $133,735,348 163 $142,060,655
01/31/14f 11 $6,282,725| 0 $0| O $0| 11 $838,100| 24 | $2,284,482|117| $132,655,348 163 $142,060,655
02/28/14| 23 | $24,885,706] 1 $25,600] O $0| 10 $784,600| 24 | $2,378,882| 107 | $113,897,267 165 $141,972,055
03/31/14 43 $39,878,054| 1 $25,600] O $0| 8 $656,600| 23 | $2,350,882| 90 $99,244,919 165 $142,156,055
04/30/14| 58 | $46,975,147| 2 $33,600] 0 $0| 4 $267,000| 19 | $2,173,282| 84 $93,605,826 167 $143,054,855
05/31/14| 72 $54,824,027| 2 $33,600] 0 $0| 2 $133,000|{ 17 | $2,118,282| 74 $85,945,946 167 $143,054,855
06/30/14| 89 | $64,425,536|28 $38,405,723| 0 $0| 1 $8,000( 14 | $1,844,360| 35 $38,371,236 167 $143,054,855
07/31/14
08/15/14
08/31/14
09/07/14
09/14/14
09/21/14
09/30/14
PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds
FY 14 REASONABLE PROGRESS Summary 07/07/2014



Obligated

Reasonable Progress Update:

Projects with a September 30, 2014 Deadline

$54,824,027 72 Projects
St. Peters 5817-14 Willott Road Bridge--Over Spencer Creek--Replace Bridge - Multi-Use Path $80,000]PE* 12/2013 10/17/2013
St. Louis County 5559-14 Carman Road--Mo 141 To Dougherty Ferry Road--Resurfacing $708,880]CONST 08/2014 10/23/2013
TTS West And South--Locations Along Baxter/Sulphur Spring, Sappington--
St. Louis County 5865-13 Craig/Westport Plaza/Marine, & Chesterfield Airport Rd $120,000|PE 02/2014 10/23/2013
Crystal Heights Road--Mississippi Avenue To Compton Drive--Resurfacing -
Crystal City 5757-13 Sidewalks $798,573|CONST 02/2014 10/25/2013
Crystal City 5756-13 Eighth Street--Mississippi Avenue To Business 61--Resurfacing $522,960|CONST 02/2014 10/28/2013
Washington Avenue Streetscape - Phase 3--Seventh Street 1o Memorial Drive-—-
St. Louis 5800-14 Sidewalks - Lighting - Ada Improvements $232,565|PE* 11/2013 10/30/2013!
October Total $2,462,978| 4|Projects
Jefferson County 5774-14 Stroup Road Bridge--Over Little Creek--Replace Bridge $136,621|PE 12/2013 11/05/2013
Jefferson County 5770-14 Kramme Road Bridge--Over Calvey Creek--Replace Bridge $108,000|PE 12/2013 11/05/2013
St. Charles County 5862-14 Central School Road--At Highfield Drive--Install Traffic Signal $156,000]CONST 10/2013 11/06/2013
Glendale 4971-11 Kirkham Avenue Phase 1--Sappington Road East To City Limits-- $1,708,886]CONST 10/2012 11/18/2013
Traffic Signal Upgrades; Interconnection--various Traffic Signals Along Arena
St. Charles County 5863-14 Pkwy,--Cottleville Pkwy, Knaust Road, And Mo N $538,240|CONST 10/2013 11/20/2013
Jefferson County 5772-14 Romaine Creek Road Bridge--Over Sugar Creek--Replace Bridge $80,000|PE 12/2013 11/20/2013
November Total $2,727,747 6:|:Projects
December Total $0) O|Projects
Adie RA/LINk Ave--St. Charles Roc 0 Soul mits--Resurtacing - Ada
St. Ann 5786-14 Improvements $12,000|PE* 04/2014 01/16/2014
[Madison County Transit Ridefinders Marketing & Outreach - 2014 - Mo--Tncrease AWareness, Interest, And
District 6378-14 Participation--In Ridefinders To Employers And Commuters $1,080,000|CONST 08/2014 01/17/2014
January Total $1,092,000) 1|Projects
[Modot-Citizens For Modermn Transit Rider Tnitiative Program (1RIP)--St. Lours City & St. Lours Co. - Two Y1
Transit 6379-14 Outreach Prog.--Target Existing Employers/Try & Ride Program $268,467|CONST 02/2014 02/07/2014
Canton, Old Bonhomme, Jackson Bike Striping--Canton - 82Nd BIvd To Pennsy
[Ave, Old Bonhomme - South--City Lim To Groby Rd & Jackson Ave- Delmar To
University City 5822-13 Shaftesbury $150,636|CONST 04/2014 02/10/2014
Union 5209-11 Denmark Road--Progress Parkway To St. Andrews Drive-- $733,962|CONST 04/2013 02/10/2014
Chesterfield 5753-14 South Greentrails Drive--Ladue Road To White Road $122,500|PE 08/2014 02/11/2014
O'Fallon 6372-14 Waterford Crossing Dr--At MO K--Add Right Turn Lane $56,000|PE 01/2014 02/12/2014]
Jefferson County 5768-14 Gravois Road--MO 30 To Main Street (Mo Mm)--Resurfacing $146,065|CONST 12/2013 02/19/2014
Scenic Drive--South Scenic Drive To Mcnutt School Road--Sidewalks -
Herculaneum 5766-13 Reconstruct $982,800]CONST 02/2014 02/19/2014
Jefferson County 5769-14 High Ridge Boulevard--Mo 30 To Mo Pp--Resurfacing $82,083|CONST 12/2013 02/19/2014
Metro 6370-14 [Bus Replacement - 2014 - A—-Replace 22 Buses—30' And 40' $7,500,000JCONST 08/2014 02/01/2014]
Metro 6371-14 Bus Replacement - 2014 - B--Replace 22 Buses--30' And 40" $7,500,000JCONST 08/2014 02/01/2014
Tomahawk-Vogel Rehab--Tomahawk - Lonedell Rd To Gary Rd--Vogel Road -
Jefferson County 5775-14 Gary Rd To Bluff Park Dr $148,487|CONST 12/2013 02/27/2014]
OId Highway 21, Phase Z--Leon Hall Parkway 10 Mo A--Resurfacing - Center Turn
Hillsboro 5767-13 Ln - Sidewalks $911,981|CONST 02/2014 02/27/2014]
February Total $18,602,981 12]Projects
Ballwin 5750-13 Holloway Road Culvert--Over Grand Glaize Creek--Repair Culvert $489,600|CONST 12/2013 03/04/2014
Jefferson County 5579-13 Gravois Road--At Main Street--Improve Intersection Alignment $118,400JCONST 10/2013 03/04/2014]
Thorton Road/Viaduct Street Overlay/Sidewalks--Thorton Rd: Eagles Landing Ct -
Pacific 5598-12 Viaduct St--Viaduct St - Thorton Road - W. Osage $741,883|CONST 02/2013 03/04/2014
Coeur De Ville Lane--Sidewalk - Mo 340 (Olive Bivd) To Mo AB (Ladue Rd)--
Creve Coeur 5755-14 Resurfacing - Parc Provence To Royal Valley Dr $40,000|PE 10/2014 03/04/2014)
Route 100 Safety Barfers--Taylor Road 10 East U.5 Mile (Pedestiian Briage)—
Wildwood 5830-13 Install Guardrail $256,000|CONST 01/2014 03/04/2014]
MoDOT 5526A-13 MO 115--East Of Hanley Road To Mo U--Great Streets Improvements $1,200,000JCONST 3/2014 03/01/2014
Elm Point Industrial Dr--At EIm St--Dual Left Eb Elm Point To Elm - Intersection
St. Charles 6375-14 Impr. $40,000|PE* 03/06/2014
MO 115 Traffic Signals-—-Goodfellow BIvd To Kingshighway--Replace Signals And
MoDOT 5850-13 Upgrade Detection $1,197,200JCONST 04/2014 03/01/2014]
MoDOT 5843-13 US 61--At MO 100--Add Dual Left Turn Lanes $256,800]CONST 03/2014 03/01/2014
MoDOT 5842-13 US 61--At US 67--Extend Northbound Right Turn Lane $109,044|CONST 03/01/2014]
MoDOT 5844-13 US 67--At MO CC--Extend Southbound Left Turn Lane $112,634|CONST 03/01/2014
Chesterfield 5597-12 Timberlake Manor Bridge--Over Branch Of Creve Coeur Creek--Replace Bridge $705,457]CONST 03/12/2014]
Gateway Greenlight, Phase 2--Various Roads In St. Charles County--Traffic Signal
St. Charles County 5860-12 Interconnect, Signal Controller Upgrades - Package 1 $793,150|CONST* 03/01/2014
Transit Adjacent Property Ridership Program--St. Louis City & St. Louis Co - Two
Citizens For Modern Transit]5831-13 Year Outreach Prog--Target Employers Near Metrolink To Incr Ridership $185,948|CONST 08/2014 03/18/2014]
Jefferson County 5771-14 Old Route 141--Springdale Lane To St. Louis County Line--Resurfacing $211,440|CONST 03/18/2014
Jefferson County 5773-14 Seckman Road--1-55 West Outer Road To Old Lemay Ferry Road--Resurfacing $421,600|CONST 03/18/2014]
Wydown Boulevard--Hanley Road To The East City Limit--Resurfacing And Ada
Clayton 5618-12 Improvements $2,668,312|CONST 03/19/2014
[Adams AvelLockwood Ave--Kirkwood Rd To Berry Rd—-Resurfacing - Ada
St. Louis County 5556-14 Improvements $1,478,640|]CONST 03/24/2014
St. Charles 6376-14 Flashing Yellow Arrow--22 Signalized Intersections At Various Locations-- $48,000|PE 03/25/2014
Gateway Greenlight, Phase 2--Various Roads In St. Charles County--Traffic Signal
St. Charles County 5860-12 Interconnect, Signal Controller Upgrades-Package 2 $1,412,000JCONST* 03/25/2014]
Miller Street, Phase 4--Maiden Lane To The South 0.19 Miles--Reconstruct Road -
New Haven 5780-13 Sidewalk $28,000JROW 03/25/2014
St. Charles 5747-13 Fifth Street Enhancement--Mcdonough To First Capital Drive $184,000|ROW* 10/2013 03/01/2014]
Chesterfield 5608-14 Ladue Road--Olive Boulevard To MO 141--Resurfacing $1,404,640|CONST 07/2014 03/27/2014
Shrewsbury Avenue/Lansdowne Avente--Shrewsbury. Big Bend To Murdoch-
St. Louis County 5562-14 Lansdowne: Murdoch Cut-Off To Shrewsbury $889,600|CONST 03/2014 03/27/2014
March Total $14,992,348] 20[Projects

FY 14 REASONABLE PROGRESS

Obligated



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Obligated

Fourteenth St/ Stafford St--Fourteenth: Stafford To Mo 47--Stafford: Front To

Washington 4979-11 Fourteenth $1,048,000JCONST 04/01/2014]

St. Louis County 5804-14 Christopher Drive--Becker Rd To Telegraph--Resurfacing - ADA Improvements $80,000|PE 04/08/2014

St. Louis County 5815-14 Wells Road--Mo 21 To Meramec Bottom Rd--Resurfacing - ADA Improvements $80,000|PE 04/08/2014

Jefferson County 5577-12 \Wilson Hollow Road Bridge--Over Tributary Of Big River--Replace Bridge $538,400|CONST 05/2014 04/08/2014
Fifth Street Ph. 2-- Bass Pro Drive to Boone's Lick Rd-- Reconstruct ADA

St. Charles 6332-15 Improvements $120,000|ROW 09/2014 04/09/2014

Des Peres 5759-13 Fawnvalley Drive Bridge--Over Two Mile Creek--Replace Bridge $7,200|ROW 04/09/2014
Hogan Road--Mo 100 To State Maintenance Line--Resurfacing-widening Narrow

Franklin County 5620-12 Pavement Width $968,475|CONST 04/14/2014)
Miller Street, Phase 3--Maiden Lane To 1250 Feet North Of Maiden Lane--

New Haven 5576-12 Reconstruction - Sidewalks $636,288|CONST 04/14/2014
Ultra-Thin Bonded Wearing Course 1--Various Locations Along Jungs Station Rd,

St. Charles County 5795-15 Pralle Ln, Westwood Dr, Wolfrum Rd, & Weldon Spring Rd $449,400]CONST 09/2014 04/15/2014
Ultra-Thin Bonded Wearing Course 2-- vVarious Locations Along Hoff Rd, St. Paul

St. Charles County 5796-15 Rd, Hackmann Rd, Mexico Rd, & N PT Prairie Rd $449,400JCONST 09/2014 04/15/2014
Lilac Avenue Infrastructure--Chambers Rd To I-270--Resurfacing - Ada

St. Louis County 5807-14 Improvements $69,600|PE 08/2014 04/16/2014)
South Broadway Streetscape - Phase 2--River Des Peres To Courtois Street—

St. Louis 5799-14 Sidewalks - Lighting - Ada Improvements $160,000|PE 05/2014 04/17/2014
Civic Center Drive--Lake Saint Louis Boulevard To Outer Road—-Road

Lake Saint Louis 5778-13 Reconstruction - Bike And Ped Facilities $42,400|ROW 04/18/2014]
Brentwood/Carondelet Streetscape--Brentwood: Carondelet Avenue To Forsyth--

Clayton 5563-12 Carondelet: Meramec Avenue To Brentwood $581,530|CONST 04/28/2014

[ St Touis County 5611-14 Big Bend Road--141 To Sulphur Spring Road--Resurfacing $1,866,400[CONST 08/2014 04/29/2014]

April Total $7,097,003| 15]Projects

Main St & Vineland School Rd Resurfacing--Main St: Vineland School Rd To

De Soto 5566-12 [Tanyard Br Creek--Vineland School Rd: Main St To Mo 21 $1,022,564|CONST 05/01/2014
Chamberlain Avenue Bridge--Over The River Des Peres Northeast Branch--

University City 5823-13 Replace Bridge $444,610|CONST 05/05/2014]

MoDOT 5840-13 MO 141 Dual Left Turn Lanes--At I-64 $2,846,800]CONST 05/01/2014
Flashing Yellow Arrow Installation - 2014 - A--Various Locations Along MO 231,

MoDOT 6381-14 MO 30, MO 180 (Stl Co)--And US 50, MO 47 (Franklin Co) $389,509|CONST 06/2014 05/01/2014
Flashing Yellow Arrow Installation - 2014 - B--Various Locations Along MO 366,

MoDOT 6380-14 MO 340, MO 100 (Stl Co)--And US 61/67 (Jefferson Co) $364,239|CONST 06/2014 05/01/2014

MoDOT 6389-14 Mcdonnell Blvd--At Brown Rd--Intersection Improvements $186,555|CONST 06/2014 05/01/2014
Meramec Bottom Road & Ambs Road--Meramec Bottom Rd - Kerth Rd To MO 21--

St. Louis County 5809-14 [Ambs Rd - Mattis Rd To Butler Hill Rd $71,600|PE 08/2014 05/05/2014

St. Louis County 5813-14 Ringer Road--Lemay Ferry Rd To Milburn Rd--Resurfacing - Ada Improvements $62,400|PE 08/2014 05/05/2014

Union 5820-13 (Judith Spring Road Bridge--Over Flat Creek--Replace Bridge $20,000|ROW 05/2014 05/19/2014|

Chesterfield 5752-13 (Appalachian Trail - Phase 2--Beaver Creek Road To White Road-- $35,000]ROW 09/2014 05/19/2014
Old Gray Summit Road, Phase 2--Mo N To West City Limits-—-Resurfacing - Expand|

Pacific 5783-13 Pavement For Lane Widening $629,191|CONST 05/21/2014]

Pevely 5785-13 Main Street/County Road--Us 61/67 To Mo Z--Resurfacing - Sidewalks $655,212|CONST 05/21/2014
Signal Optimization - 2014--Locations Along MO 180, MO 47, MO 100, MO 30, MO

MoDOT 5853-14 21,--US 50/61/67, I-270 Interchanges $673,200JCONST 05/28/2014

Des Peres 5594-12 Claychester Drive Bridge--Over Two Mile Creek--Replace Bridge - Sidewalk $448,000|CONST 05/29/2014

May Total $7,848,880)

Mid Rivers Mall Drive, Phase 2--Mexico Road 10 St. Peters-Howell Road--

St. Peters 5816-14 Resurfacing - Ada Improvements $1,040,000J]CONST 06/02/2014

O'Fallon 5854-12 Sommers Road / Ronald Reagan Blvd--At MO N--Intersection Improvements $65,922|ROW 06/10/2014
|'ndependence Road, Phase 3--Wolirum Road 10 350 Feet West Of Nancy Lane--

\Weldon Spring 5825-13 Reconstruct - Multi-Use Path $200,000[ROW 06/10/2014
TiMian Avenue--Nelson Drive To Mewood Avenue--Resuracing - Siaewalks -

Northwoods 5601-13 Curb/Gutter $8,000|ROW 06/10/2014
Graeser Road--Olive Blvd (MO 340) To Ladue Road (MO AB).--Resurfacing - ADA

Creve Coeur 5575-13 Improvements $389,512|CONST 06/12/2014

Ladue 5776-13 McKnight Road--Clayton Rd To Ladue Rd--Sidewalks $923,466|CONST 06/12/2014]
McKnight Road--Clayton Rd To Ladue Rd--Bridge Replacement And Rehab -

Ladue 5564-12 Road Resurfacing $1,360,000J]CONST 06/12/2014

St. Peters 6304-15 Sutters Mill Road Bridge--Over Spencer Creek--Replace Bridge-Sidewalk $125,000]PE 09/2014 06/17/2014|
|Tts North--Airport Rd/Hereford/Chambers - Dade To W. Florissant--Washington

St. Louis County 5864-13 St/Charbonier - Downing To Us 67 $656,000JCONST 09/2014 06/17/204
Traffic Management Enhancements, Phase 2--Upgrade Central Control Signal

St. Louis 6377-14 System--For All Interconnected Signals $600,000J]CONST 06/2014 06/18/2014
Femme Osage Creek Road Bridge--Over A Tributary Of Femme Osage--Replace

St. Charles County 5792-14 Bridge $292,000J]CONST 06/23/2014
Cappeln Osage Road Bridge--Over A Tributary Of Femme Osage Creek--Replace

St. Charles County 5791-14 Bridge $316,800]CONST 06/23/2014

Bridgeton 5583-12 Gist Road Bridge--Over Cowmire Creek--Replace Bridge - Add Sidewalk $649,648|CONST 06/25/2014
Bike St. Louis Phase 3--Various Routes In The City Of St. Louis--Update Existing

Great Rivers Greenway 5762-13 Network, Add New Routes $1,028,000JCONST 06/25/2014
T-64--At Mo K And Mo 94 - Modify Sb K To Eb I-64 Ramp For 2 Lns--Construct

MoDOT 6390-14 Green 'T' At Mo K - Dual Left At Mo 94 $221,585|CONST 08/2014 06/10/2014
Free Operating Signal Upgrades--At 25 Locations In Frankiin, Jefferson, St.

MoDOT 6393-14 Charles,--St. Louis Counties & City Of St. Louis - Upgrade Detection $408,135]CONST 07/2014 06/10/2014
TTS Tmprovements On various Routes—-St. Louls, St. Charles, Jefterson, & Frankin

MoDOT 5847-13 Co--And St. Louis City - Install Cameras - Interconnect $1,317,441|CONST 07/2014 06/10/2014:

June Total $9,601,509) 17[Projects

* Project has another phase of work programmed in FY 2014
" Scheduled Obligation Date is based on the schedule created by the sponsor in the
PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

FY 14 REASONABLE PROGRESS Obligated 07/07/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Not Obligated - Preliminary Engineering

$8,000 1 Projects
Old Green Park Rd--Green Park Rd To Green Park Rd--Resurfacing

* Project has another phase of work programmed in FY 2014
" Scheduled Obligation Date is based on the schedule created by the
PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

FY 14 REASONABLE PROGRESS Not Obligated - PE 07/07/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Total

N. 5Th Street) To Richard Avenue--Resurfacing - Add

$1,844,360

14 Projects

09/2014

Festus 5760-13 Sidewalks $52,000|[ROW

Franklin County 6303-14 Bend Road Bridge--Over Meramec River--Right Of Way Acquisition Only $160,000{ROW
Price Road--Sidewalks - Clayton Rd To Delmar--Resurfacing - Ladue Rd To

Ladue 5777-13 Delmar $40,000|ROW

MoDOT 6387-14 MO Z--At 1-70 Westbound On/Off Ramp--Construct Roundabout $236,000[ROW
MO 141--At Vance Road / Forest Avenue--Dual Left Turn 141 To Vance - Add

MoDOT 6385-14 Shared Thru/Right On Forest $880,000{ROW
East / West Terra Overpass - Sidewalk--At MO M (Main St)--On Overpass - Bike

O'Fallon 5886-13 Ped Improvements $186,960|ROW
Adie Rd/Link Ave--St. Charles Rock Rd To South City Limits--Resurfacing - Ada

St. Ann 5786-14 Improvements $40,000|[ROW*
EIm Point Industrial Dr--At EIm St--Dual Left Eb EIm Point To EIm - Intersection

St. Charles 6375-14 Impr. $32,000|ROW*

St. Louis County 5805-13 Conway Road Bridge--Over Maryville Creek--Replace Bridge $48,800|ROW

St. Peters 5817-14 Willott Road Bridge--Over Spencer Creek--Replace Bridge - Multi-Use Path $64,000|ROW*

Sunset Hills 5819-13 West Watson Road--S. Lindbergh Blvd. To Robyn Road--Resurfacing - Sidewalks $60,000|ROW

Union 5821-13 Prairie Dell Road, Phase 2--Prairie Dell Plaza Drive To College Road-- $20,000|ROW

University City 5748-13 Westgate Avenue--At Olive Blvd--Realign Intersection - Install Traffic Signal $8,800|ROW

\Washington 5558-13 Jefferson Street--Over Busch Creek--Bridge Reconstruction $15,800|ROW

08/2014

FY 14 REASONABLE PROGRESS

* Project has another phase of work programmed in FY 2014

Missed Scheduled Obligation Date

the project application

Scheduled Obligation Date is based on the schedule created by the sponsor in

PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

Not Obligated - ROW

07/07/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Not Obligated - Construction

Total $38,371,236 Projects
Arnold 5749-13 Sidewalks $1,411,200)CONST 06/2014
Bellefontaine
Neighbors 5751-13 Shepley Bridge--At Bnsf Railroad--Rehab Bridge $108,223|CONST 08/2014
Bellefontaine St. Cyr Road--Bellefontaine Road To East City Limits--Culvert Replacement And
Neighbors 5602-12 Road Resurfacing $629,600JCONST 09/2014
Litzsinger Road--Mcknight Road To Brentwood Boulevard--Resurface - Ada
Brentwood 5580-12 Improvements - Lighting - Storm Sewer $1,259,170|CONST
Bridgeton 5615-13 Fee Fee Road, Phase 2--Old St Charles Road To I-70--Roadway Reconstruction $2,041,916|CONST
|S- Florissant Road Streetscape Improvements--Signal Hill To Northern City
Cool Valley 5754-13 Limits-- $466,192| CONST
Frontenac 5761-13 Conway Road--Lindbergh Blvd To Spoede Road--Sidewalk $457,600J]CONST
Hazelwood 5765-13 Mcdonnell Bridge Enhancement--At |-270--Lighting - Landscaping $337,412|CONST
Jefferson County 5215B-11 Old Antonia Road Bridge--Over A Tributary Of Rock Creek-- $512,960JCONST
Jefferson County 5586-12 Butcher Branch Road Bridge--Over Butcher Branch Creek--Bridge Replacement $632,400|CONST
[Vogel Road, Phase 1--Vogel Circle Road To Bluff Park--Realign Curve - Road
Jefferson County 5588-12 Improvements $930,800JCONST 09/2014
MO K And I-70 Interchange Signal Optimization--MO K 1-64 To I-70; 1-70
MoDOT 6395-14 Interchanges: Fifth To Mo W-- $232,000|CONST 08/2014
US 61/67 Adaptive Signal Control System--Quailways To Litzinger--Automate
MoDOT 6392-14 Signal Timing By Traffic Demand $438,117|CONST 08/2014
MoDOT 5841-13 MO 340 Dual Lefts--At |-64 $548,400|CONST 06/2014

TTS Gap 3 - Dynamic Messaging Signs--Wb 1-64 E/O Mason, Eb 1-64 W/O MO
141, Wb 1-64 E/O MO 340, Eb I-44 E/O--MO 109, Wb |-44 b/w Jamieson And

MoDOT 6373-14 Shrewsbury $662,769| CONST 08/2014
MoDOT 6386-14 MO 30 ITS--1-270 To Mo B/Nn--Install Travel Time Sensors, Cctv Cameras $712,973|CONST 07/2014
MoDOT 6388-14 ITS Gap 3 - Cctvs/Cameras--Various Locations Throughout The St. Louis Area.-- $2,724,441|CONST 08/2014
(O'Fallon 5746-14 Bryan Road--Veterans Memorial Parkway To Sunview Drive--Slab Replacement $168,000J]CONST
Pagedale Avenue Streetscape, Phase 2--Pennsylvania Ave To East City Limits--
Pagedale 5784-13 Sidewalks - Lighting - Landscaping $466,232|CONST
Richmond Heights  |5256-10 Wise Avenue--Big Bend Blvd East To The City Limits--(Near Mccausland) $1,276,183|CONST
Breckenridge Ave--Ashby Rd To East City Limits--Resurfacing - Ada
St. Ann 5787-13 Improvements $199,320|CONST
Fifth Street - Sixth Street--5Th: Boone'S Lick - Tompkins - Resurface/Restripe
St. Charles 5788-13 0.3 Mi To 4 Lns--6Th: Boone'S Lick - Tompkins - Bike Lanes $1,270,699|CONST 09/2014
St. Charles 5747-13 Fifth Street Enhancement--Mcdonough To First Capital Drive-- $1,717,500J]CONST
Gateway Greenlight, Phase 2--various Roads In St. Charles County--Traffic
St. Charles County  |5860-12 Signal Interconnect, Signal Controller Upgrades- Package 3 $304,710|CONST
1-70 Interchange And Outer Road Improvements--I-70 Outer Roads - Mid Rivers
St. Charles County  |5861-14 Mall Dr To Cave Springs--Reconfigure Cave Springs Interchange $6,720,000JCONST
Dr. Martin Luther King—-Arlington Avenue To Kingshighway--Pedestrian Scale
St. Louis 5797-13 Lighting - Upgrade Ped Heads $640,000JCONST

Skinker Blvd Traffic Signals And Oakland Ln Diet--At Clayton Rd And Oakland
St. Louis 5845-13 [Avenue - Traffic Signals--Oakland - Skinker To Hampton - Lane Diet - Sidewalk $1,392,000JCONST
Northwest County Its - 2014--Various Locations Along OId Halls Ferry, Jennings

St. Louis County 6399-14 Stn--Halls Ferry And Mcdonnell Blvd - Install Fiberoptic $785,600J]CONST 09/2014
Howdershell Road At Charbonier Road--Add Right Turn Lane From Nb

St. Louis County 5445-12 Howdershell Rd. To--Eb Charbonier Rd. $798,310|CONST
Forder Road--100 Feet East Of Ringer Road To Lemay Ferry Rd--Concrete’

St. Louis County 5605-14 Repair - Ada Improvements $977,900J]CONST 07/2014
Hanley Road--I-64 To Pershing Avenue--Resurfacing - Ada Improvements -

St. Louis County 5806-13 Signal Interconnect $1,448,000]CONST 09/2014
Reavis Barracks - Mackenzie Road--Gravois Rd To I-55--Resurfacing And

St. Louis County 5609-14 Sidewalks $1,780,640| CONST 08/2014
Mason Road--0.18 Mi West Of To 0.11 Mi East Of Smith Creek--Replace

St. Louis County  |5808-13 Bridge - Improve Approaches $2,316,000|CONST 07/2014
Willott Road--Jungermann Road To Mid Rivers Mall Drive.--Diamond Grind -

St. Peters 5818-14 Ada Improvements $1,120,000JCONST
Prairie Dell Road--US 50 To Prairie Dell Plaza Drive - Reconstruct--Add Center

Union 5592-12 Turn Lane, Storm Sewers, Sidewalk $883,969|CONST

Missed Scheduled Obligati ate

* Project has another phase of work programmed in FY 2014

" Scheduled Obligation Date is based on the schedule created by the sponsor in
PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

FY 14 REASONABLE PROGRESS Not Obligated - Const 07/07/2014



Project Adjustments

Reasonable Progress Update:

Projects with a September 30, 2014 Deadline

Sponsor

Project Title

Fiscal Year
2014
$25,600

Phase

Reason for
Adjustment

Date Adjusted
1 Projects

October Total $0 0 Projects
November Total $0 0 Projects
December Total $0 0 Projects
January Total $0 0 Projects
Money moved to
Hudson Road & Trask Drive Resurfacing-Sidewalks--Hudson Rd - West Florissant Construction in FY 15-
Dellwood 5758-13  |Ave To Trask Dr--Trask Dr - Imperial Drive To Grafton Drive $25,600|ROW No ROW 02/01/2014
February Total $25,600 1 Projects
March Total $0 0 Projects
Money moved to
Construction in FY 15-
Ferguson 5582-13 Forestwood Drive, Phase 2--From Highmont To Ferguson Avenue.-- $8,000]ROW No ROW $1,552,034
April Total $8,000 1 Projects
May Total $0 0 Projects
Acorn: Pond - Oakridge; Oakridge---Acorn To Holmes; Holmes - Oakridge To Big Project with Three-
Crestwood 5554-12  Bend $984,800]CONST Month Extension 06/25/2014
Project with Three-
Franklin County 5604-12 Circle Drive Road Bridge--Over Railroad--Replace Bridge $220,000]CONST Month Extension 06/25/2014
Project with Three-
Hazelwood 5619-12 Fee Fee Road--McDonnell Blvd To 0.3 Miles South--Reconstruction - Sidewalk $1,365,600] CONST Month Extension 06/25/2014
Saline Road, Phase 1--St. Louis County Line To East Leg Of Northwest Blvd-- Project with Three-
Jefferson County 5589-12 Reconstruction $1,539,440|CONST Month Extension 06/25/2014
Project with Three-
Pacific 5782-13 Mo N, Phase 3--Hawthorne Dr To Fourth St--Resurfacing $778,677|CONST Month Extension 06/25/2014
Project with Three-
St. Charles 5857-13 Kingshighway Signal Interconnect--Jefferson St To Monroe St-- $210,262|CONST Month Extension 06/25/2014
Project with Three-
St. Charles 5858-13 Muegge Road--At Mexico Road--Intersection Improvements $388,000]CONST Month Extension 06/25/2014
5265-11 Kingshighway Bridge--Over Union Pacific Railroad, Vandeventer To I-44--Bridge Project with Three-
St. Louis 5265A-12 |Replacement & Roadway Improvements $13,600,000]CONST Month Extension 06/25/2014
Union Road/Morgan Ford Road--Reavis Barracks Road To St Louis City Limits-- Project with Three-
St. Louis County 5561-14 |Resurfacing - Ada Improvements $1,752,080] CONST Month Extension 06/25/2014
Project with Three-
St. Louis County 5607-14 Mckelvey Road--Dorsett Road To Marine Avenue--Resurfacing And Sidewalks $881,600] CONST Month Extension 06/25/2014
Project with Three-
St. Louis County 5801-13 Berry Road--Big Bend To Manchester Rd--Resurfacing - Ada Improvements $908,000]CONST Month Extension 06/25/2014
Baxter Road--100 Feet East Of Clarkson Road To Wild Horse Creek Road-- Project with Three-
St. Louis County 5606-14 |Concrete Repair - Ada Improvements $962,160]CONST Month Extension 06/25/2014
Project with Three-
Sunset Hills 5625-12 Kennerly Road--Sappington To Weber Hill--Resurfacing - Realign Sharp Curve $872,141|CONST Month Extension 06/25/2014
Project with Three-
Washington 5824-13 Lafayette Ped Crossing--Across Union Pacific Railroad--Sidewalk $208,000]CONST Month Extension 06/25/2014
Forby Road Phase 3 & Alt Road--Forby: Clifte Creek East Of Meramec Blvd To Alt Project with Nine-
Eureka 5574-12  |Rd--Alt Rd: Forby Rd To City Limits $1,208,000]CONST Month Extension 06/25/2014
Project with Nine-
Jefferson County 5578-12 Old Lemay Ferry Road--At Vogel Road--Traffic Signal $281,600]CONST Month Extension 06/25/2014
Vogel Road Improvements-Phase 2--Old Lemay Ferry Road To Vogel Circle-- Project with Nine-
Jefferson County 5595-12 Realign Road - Guardrail $624,000]CONST Month Extension 06/25/2014
Manchester Road, Phase 3--West Of Bredell Avenue To West Of Metrolink--Widen Project with Nine-
Maplewood 5573-12  |Traffic Lanes- Add Turn Lanes $1,460,000]CONST Month Extension 06/25/2014
Progress Parkway--Westport Plaza Dr To 830 Feet North Of Kimler Dr--Reconstruct Project with Nine-
Maryland Heights 5568-14 Road - Sidewalks-Add Center Turn Ln $2,500,000]CONST Month Extension 06/25/2014
Woodlawn 7 Civic Park Resurfacing--Woodlawn Ave - West Terra Ln To Civic Park Project with Nine-
O'Fallon 5781-14 Dr--Civic Park Dr - Imperial Dr To Main St $616,000]CONST Month Extension 06/25/2014
Project with Nine-
Olivette 5603-12 Old Bonhomme Road--Olive Blvd. To Price Road--Resurfacing - Ada Improvements $1,731,956]CONST Month Extension 06/25/2014
Bismark Avenue Improvements - Phase I--Rock Hill Road To Barron Lane-- Project with Nine-
Rock Hill 5581-12 Reconstruction - Ada Improvements $693,832|CONST Month Extension 06/25/2014
Project with Nine-
St. Charles County 5794-14 Pralle Lane--Kunze Drive To 2000 Ft East--Reconstruct- Sidewalks $488,000]CONST Month Extension 06/25/2014
Washington Avenue Streetscape - Phase 3--Seventh Street To Memorial Drive-- Project with Nine-
St. Louis 5800-14 Sidewalks - Lighting - Ada Improvements $1,343,435|CONST Month Extension 06/25/2014
Jefferson Avenue/Main Street--Vance Road To Mo 141 West Outer Road--Sidewalk Project with Nine-
Valley Park 5584-12 Road Reconstruction-Pavement Repair $1,716,599| CONST Month Extension 06/25/2014
Wentizville Parkway--Willlam Dierberg Dr To Schroeder Creek Bivd--Center Turn Project with Nine-
Wentzville 5827-14 Lane - Signal Interconnection $1,037,941|CONST Month Extension 06/25/2014
June Total| $38,372,123 26 Projects

FY 14 REASONABLE PROGRESS

* Project has another phase of work programmed in FY 2014

PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

Project Adjustment

07/07/2014




Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Removed

0 Projects

* Project has another phase of work programmed in FY 2014
PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

FY 14 REASONABLE PROGRESS Removed

07/07/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments(EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently there are 167 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2014 of the FY 2014-2017 TIP. These projects,
sponsored by 57 different agencies and representing $143 million in federal funds ,are subject to a September 30, 2014 deadline to obligate the federal
funds. To obligate funds, a sponsor must obtain approval from the Missouri Department of Transportation(MoDOT) depending on the milestone. Generally
a project must meet three milestones before construction or implementation of a project may begin. These milestones include approval of design contract
(PE), approval to acquire right-of-way(ROW) and final plan approval/authority to advertise (Const or Impl). If a project is realizing delays that will put the
federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the opportunity to ask for consideration of a “one-
time extension” in their project schedule. One-time extensions of up to three (3) months may be granted by East-West Gateway staff and one-time
extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and approval. If the
project still cannot obligate funds after the one-time extension or the sponsor decides to not proceed, funding will be removed from the TIP, and the federal
funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

Funding Obligations
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Thousands

Obligated Project Adjustments Removed Not Obligated Total

Date # Federal $ # Federal $ # | Federal$ | # Federal$ | # | Federal $ # Federal $ # Federal $
PE ROW CONST

10/01/13| O $0 |0 $0)0 $0| 15 $1,374,721| 24 $2,284,482| 124 | $138,401,452 163 $142,060,655
10/31/13| 4 $2,462,978| 0 $0| O $0| 14 $1,174,721| 24 | $2,284,482|121| $136,138,474 163 $142,060,655
11/30/13| 10 $5,190,725| 0 $0| 0 $0| 11 $850,100| 24 | $2,284,482|118| $133,735,348 163 $142,060,655
12/31/13| 10 $5,190,725| 0 $0| O $0| 11 $850,100| 24 | $2,284,482|118| $133,735,348 163 $142,060,655
01/31/14] 11 $6,282,725| 0 $0| 0 $0| 11 $838,100| 24 | $2,284,482|117| $132,655,348 163 $142,060,655
02/28/14] 23 $24,885,706| 1 $25,600] 0 $0| 10 $784,600| 24 | $2,378,882|107| $113,897,267 165 $141,972,055
03/31/14| 43 $39,878,054| 1 $25,600] 0 $0| 8 $656,600| 23 | $2,350,882| 90 $99,244,919 165 $142,156,055
04/30/14] 58 $46,975,147| 2 $33,600( 0 $0| 4 $267,000| 19 | $2,173,282| 84 $93,605,826 167 $143,054,855
05/31/14| 72 $54,824,027| 2 $33,600] 0 $0| 2 $133,000| 17 | $2,118,282| 74 $85,945,946 167 $143,054,855
06/30/14

07/31/14

08/15/14

08/31/14

09/07/14

09/14/14

09/21/14

09/30/14

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

FY 14 REASONABLE PROGRESS Summary 06/02/2014



Obligated

Reasonable Progress Update:

Projects with a September 30, 2014 Deadline

$54,824,027 72 Projects
St. Peters 5817-14 Willott Road Bridge--Over Spencer Creek--Replace Bridge - Multi-Use Path $80,000]PE* 12/2013 10/17/2013
St. Louis County 5559-14 Carman Road--Mo 141 To Dougherty Ferry Road--Resurfacing $708,880]CONST 08/2014 10/23/2013
TTS West And South--Locations Along Baxter/Sulphur Spring, Sappington--
St. Louis County 5865-13 Craig/Westport Plaza/Marine, & Chesterfield Airport Rd $120,000|PE 02/2014 10/23/2013
Crystal Heights Road--Mississippi Avenue To Compton Drive--Resurfacing -
Crystal City 5757-13 Sidewalks $798,573|CONST 02/2014 10/25/2013
Crystal City 5756-13 Eighth Street--Mississippi Avenue To Business 61--Resurfacing $522,960|CONST 02/2014 10/28/2013
Washington Avenue Streetscape - Phase 3--Seventh Street 1o Memorial Drive-—-
St. Louis 5800-14 Sidewalks - Lighting - Ada Improvements $232,565|PE* 11/2013 10/30/2013!
October Total $2,462,978| 4|Projects
Jefferson County 5774-14 Stroup Road Bridge--Over Little Creek--Replace Bridge $136,621|PE 12/2013 11/05/2013
Jefferson County 5770-14 Kramme Road Bridge--Over Calvey Creek--Replace Bridge $108,000|PE 12/2013 11/05/2013
St. Charles County 5862-14 Central School Road--At Highfield Drive--Install Traffic Signal $156,000]CONST 10/2013 11/06/2013
Glendale 4971-11 Kirkham Avenue Phase 1--Sappington Road East To City Limits-- $1,708,886]CONST 10/2012 11/18/2013
Traffic Signal Upgrades; Interconnection--various Traffic Signals Along Arena
St. Charles County 5863-14 Pkwy,--Cottleville Pkwy, Knaust Road, And Mo N $538,240|CONST 10/2013 11/20/2013
Jefferson County 5772-14 Romaine Creek Road Bridge--Over Sugar Creek--Replace Bridge $80,000|PE 12/2013 11/20/2013
November Total $2,727,747 6:|:Projects
December Total $0) O|Projects
Adie RA/LINk Ave--St. Charles Roc 0 Soul mits--Resurtacing - Ada
St. Ann 5786-14 Improvements $12,000|PE* 04/2014 01/16/2014
[Madison County Transit Ridefinders Marketing & Outreach - 2014 - Mo--Tncrease AWareness, Interest, And
District 6378-14 Participation--In Ridefinders To Employers And Commuters $1,080,000|CONST 08/2014 01/17/2014
January Total $1,092,000) 1|Projects
[Modot-Citizens For Modermn Transit Rider Tnitiative Program (1RIP)--St. Lours City & St. Lours Co. - Two Y1
Transit 6379-14 Outreach Prog.--Target Existing Employers/Try & Ride Program $268,467|CONST 02/2014 02/07/2014
Canton, Old Bonhomme, Jackson Bike Striping--Canton - 82Nd BIvd To Pennsy
[Ave, Old Bonhomme - South--City Lim To Groby Rd & Jackson Ave- Delmar To
University City 5822-13 Shaftesbury $150,636|CONST 04/2014 02/10/2014
Union 5209-11 Denmark Road--Progress Parkway To St. Andrews Drive-- $733,962|CONST 04/2013 02/10/2014
Chesterfield 5753-14 South Greentrails Drive--Ladue Road To White Road $122,500|PE 08/2014 02/11/2014
O'Fallon 6372-14 Waterford Crossing Dr--At MO K--Add Right Turn Lane $56,000|PE 01/2014 02/12/2014]
Jefferson County 5768-14 Gravois Road--MO 30 To Main Street (Mo Mm)--Resurfacing $146,065|CONST 12/2013 02/19/2014
Scenic Drive--South Scenic Drive To Mcnutt School Road--Sidewalks -
Herculaneum 5766-13 Reconstruct $982,800]CONST 02/2014 02/19/2014
Jefferson County 5769-14 High Ridge Boulevard--Mo 30 To Mo Pp--Resurfacing $82,083|CONST 12/2013 02/19/2014
Metro 6370-14 [Bus Replacement - 2014 - A—-Replace 22 Buses—30' And 40' $7,500,000JCONST 08/2014 02/01/2014]
Metro 6371-14 Bus Replacement - 2014 - B--Replace 22 Buses--30' And 40" $7,500,000JCONST 08/2014 02/01/2014
Tomahawk-Vogel Rehab--Tomahawk - Lonedell Rd To Gary Rd--Vogel Road -
Jefferson County 5775-14 Gary Rd To Bluff Park Dr $148,487|CONST 12/2013 02/27/2014]
OId Highway 21, Phase Z--Leon Hall Parkway 10 Mo A--Resurfacing - Center Turn
Hillsboro 5767-13 Ln - Sidewalks $911,981|CONST 02/2014 02/27/2014]
February Total $18,602,981 12]Projects
Ballwin 5750-13 Holloway Road Culvert--Over Grand Glaize Creek--Repair Culvert $489,600|CONST 12/2013 03/04/2014
Jefferson County 5579-13 Gravois Road--At Main Street--Improve Intersection Alignment $118,400JCONST 10/2013 03/04/2014]
Thorton Road/Viaduct Street Overlay/Sidewalks--Thorton Rd: Eagles Landing Ct -
Pacific 5598-12 Viaduct St--Viaduct St - Thorton Road - W. Osage $741,883|CONST 02/2013 03/04/2014
Coeur De Ville Lane--Sidewalk - Mo 340 (Olive Bivd) To Mo AB (Ladue Rd)--
Creve Coeur 5755-14 Resurfacing - Parc Provence To Royal Valley Dr $40,000|PE 10/2014 03/04/2014)
Route 100 Safety Barfers--Taylor Road 10 East U.5 Mile (Pedestiian Briage)—
Wildwood 5830-13 Install Guardrail $256,000|CONST 01/2014 03/04/2014]
MoDOT 5526A-13 MO 115--East Of Hanley Road To Mo U--Great Streets Improvements $1,200,000JCONST 3/2014 03/01/2014
Elm Point Industrial Dr--At EIm St--Dual Left Eb Elm Point To Elm - Intersection
St. Charles 6375-14 Impr. $40,000|PE* 03/06/2014
MO 115 Traffic Signals-—-Goodfellow BIvd To Kingshighway--Replace Signals And
MoDOT 5850-13 Upgrade Detection $1,197,200JCONST 04/2014 03/01/2014]
MoDOT 5843-13 US 61--At MO 100--Add Dual Left Turn Lanes $256,800]CONST 03/2014 03/01/2014
MoDOT 5842-13 US 61--At US 67--Extend Northbound Right Turn Lane $109,044|CONST 03/01/2014]
MoDOT 5844-13 US 67--At MO CC--Extend Southbound Left Turn Lane $112,634|CONST 03/01/2014
Chesterfield 5597-12 Timberlake Manor Bridge--Over Branch Of Creve Coeur Creek--Replace Bridge $705,457]CONST 03/12/2014]
Gateway Greenlight, Phase 2--Various Roads In St. Charles County--Traffic Signal
St. Charles County 5860-12 Interconnect, Signal Controller Upgrades - Package 1 $793,150|CONST* 03/01/2014
Transit Adjacent Property Ridership Program--St. Louis City & St. Louis Co - Two
Citizens For Modern Transit]5831-13 Year Outreach Prog--Target Employers Near Metrolink To Incr Ridership $185,948|CONST 08/2014 03/18/2014]
Jefferson County 5771-14 Old Route 141--Springdale Lane To St. Louis County Line--Resurfacing $211,440|CONST 03/18/2014
Jefferson County 5773-14 Seckman Road--1-55 West Outer Road To Old Lemay Ferry Road--Resurfacing $421,600|CONST 03/18/2014]
Wydown Boulevard--Hanley Road To The East City Limit--Resurfacing And Ada
Clayton 5618-12 Improvements $2,668,312|CONST 03/19/2014
[Adams AvelLockwood Ave--Kirkwood Rd To Berry Rd—-Resurfacing - Ada
St. Louis County 5556-14 Improvements $1,478,640|]CONST 03/24/2014
St. Charles 6376-14 Flashing Yellow Arrow--22 Signalized Intersections At Various Locations-- $48,000|PE 03/25/2014
Gateway Greenlight, Phase 2--Various Roads In St. Charles County--Traffic Signal
St. Charles County 5860-12 Interconnect, Signal Controller Upgrades-Package 2 $1,412,000JCONST* 03/25/2014]
Miller Street, Phase 4--Maiden Lane To The South 0.19 Miles--Reconstruct Road -
New Haven 5780-13 Sidewalk $28,000JROW 03/25/2014
St. Charles 5747-13 Fifth Street Enhancement--Mcdonough To First Capital Drive $184,000|ROW* 10/2013 03/01/2014]
Chesterfield 5608-14 Ladue Road--Olive Boulevard To MO 141--Resurfacing $1,404,640|CONST 07/2014 03/27/2014
Shrewsbury Avenue/Lansdowne Avente--Shrewsbury. Big Bend To Murdoch-
St. Louis County 5562-14 Lansdowne: Murdoch Cut-Off To Shrewsbury $889,600|CONST 03/2014 03/27/2014
March Total $14,992,348] 20[Projects

FY 14 REASONABLE PROGRESS

Obligated



Obligated

Reasonable Progress Update:

Projects with a September 30, 2014 Deadline

FY 14 REASONABLE PROGRESS

Obligated

Fourteenth St/ Stafford St--Fourteenth: Stafford To Mo 47--Staffor
Washington 4979-11 Fourteenth $1,048,000JCONST 04/01/2014]
St. Louis County 5804-14 Christopher Drive--Becker Rd To Telegraph--Resurfacing - ADA Improvements $80,000|PE 04/08/2014
St. Louis County 5815-14 Wells Road--Mo 21 To Meramec Bottom Rd--Resurfacing - ADA Improvements $80,000|PE 04/08/2014|
Jefferson County 5577-12 \Wilson Hollow Road Bridge--Over Tributary Of Big River--Replace Bridge $538,400|CONST 05/2014 04/08/2014
Fifth Street Ph. 2-- Bass Pro Drive to Boone's Lick Rd-- Reconstruct ADA
St. Charles 6332-15 Improvements $120,000|ROW 09/2014 04/09/2014
Des Peres 5759-13 Fawnvalley Drive Bridge--Over Two Mile Creek--Replace Bridge $7,200|ROW 04/09/2014)
Hogan Road--Mo 100 To State Maintenance Line-—Resurfacing-widening Narow
Franklin County 5620-12 Pavement Width $968,475|CONST 04/14/2014
Miller Street, Phase 3--Maiden Lane To 1250 Feet North Of Maiden Lane--
New Haven 5576-12 Reconstruction - Sidewalks $636,288|CONST 04/14/2014
Ultra-Thin Bonded Wearing Course 1--Various Locations Along Jungs Station Rd,
St. Charles County 5795-15 Pralle Ln, Westwood Dr, Wolfrum Rd, & Weldon Spring Rd $449,400]CONST 09/2014 04/15/2014
Ultra-Thin Bonded Wearing Course 2-- vVarious Locations Along Hoff Rd, St. Paul
St. Charles County 5796-15 Rd, Hackmann Rd, Mexico Rd, & N PT Prairie Rd $449,400|CONST 09/2014 04/15/2014
Lilac Avenue Infrastructure--Chambers Rd To I-270--Resurfacing - Ada
St. Louis County 5807-14 Improvements $69,600|PE 08/2014 04/16/2014
South Broadway Streetscape - Phase 2--River Des Peres To Courtois Street—
St. Louis 5799-14 Sidewalks - Lighting - Ada Improvements $160,000|PE 05/2014 04/17/2014)
Civic Center Drive--Lake Saint Louis Boulevard To Outer Road—-Road
Lake Saint Louis 5778-13 Reconstruction - Bike And Ped Facilities $42,400|ROW 04/18/2014]
Brentwood/Carondelet Streetscape--Brentwood: Carondelet Avenue To Forsyth--
Clayton 5563-12 Carondelet: Meramec Avenue To Brentwood $581,530|CONST 04/28/2014
[ St Touis County 5611-14 Big Bend Road--141 To Sulphur Spring Road--Resurfacing $1,866,400[CONST 08/2014 04/29/2014]
April Total $7,097,003| 15]Projects
Main St & Vineland School Rd Resurfacing--Main St: Vineland School Rd To
De Soto 5566-12 [Tanyard Br Creek--Vineland School Rd: Main St To Mo 21 $1,022,564|CONST 05/01/2014
Chamberlain Avenue Bridge--Over The River Des Peres Northeast Branch--
University City 5823-13 Replace Bridge $444,610|CONST 05/05/2014
MoDOT 5840-13 MO 141 Dual Left Turn Lanes--At I-64 $2,846,800[CONST 05/01/2014
Flashing Yellow Arrow Installation - 2014 - A--Various Locations Along MO 231,
MoDOT 6381-14 MO 30, MO 180 (Stl Co)--And US 50, MO 47 (Franklin Co) $389,509|CONST 06/2014 05/01/2014
Flashing Yellow Arrow Installation - 2014 - B--Various Locations Along MO 366,
MoDOT 6380-14 MO 340, MO 100 (Stl Co)--And US 61/67 (Jefferson Co) $364,239|CONST 06/2014 05/01/2014
MoDOT 6389-14 Mcdonnell Blvd--At Brown Rd--Intersection Improvements $186,555|CONST 06/2014 05/01/2014
Meramec Bottom Road & Ambs Road--Meramec Bottom Rd - Kerth Rd To MO 21--
St. Louis County 5809-14 [Ambs Rd - Mattis Rd To Butler Hill Rd $71,600|PE 08/2014 05/05/2014
St. Louis County 5813-14 Ringer Road--Lemay Ferry Rd To Milburn Rd--Resurfacing - Ada Improvements $62,400|PE 08/2014 05/05/2014
Union 5820-13 [Judith Spring Road Bridge--Over Flat Creek--Replace Bridge $20,000]ROW 05/2014 05/19/2014]
Chesterfield 5752-13 (Appalachian Trail - Phase 2--Beaver Creek Road To White Road-- $35,000]ROW 09/2014 05/19/2014)
Old Gray Summit Road, Phase 2--Mo N To West City Limits--Resurfacing - Expand|
Pacific 5783-13 Pavement For Lane Widening $629,191|CONST 05/21/2014
Pevely 5785-13 Main Street/County Road--Us 61/67 To Mo Z--Resurfacing - Sidewalks $655,212|CONST 05/21/2014
Signal Optimization - 2014--Locations Along MO 180, MO 47, MO 100, MO 30, MO
MoDOT 5853-14 21,--US 50/61/67, 1-270 Interchanges $673,200JCONST 05/28/2014
Des Peres 5594-12 Claychester Drive Bridge--Over Two Mile Creek--Replace Bridge - Sidewalk $448,000|CONST 05/29/2014]
May Total $7,848,880)
* Project has another phase of work programmed in FY 2014
" Scheduled Obligation Date is based on the schedule created by the sponsor in the
PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

06/02/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Not Obligated - Preliminary Engineering

Total $133,000 2  Projects
Green Park Old Green Park Rd--Green Park Rd To Green Park Rd--Resurfacing $8,000 06/2014
St. Peters 6304-15 |Sutters Mill Road Bridge--Over Spencer Creek--Replace Bridge-Sidewalk $125,000|PE 09/2014

Missed Scheduled Obligation Date

* Project has another phase of work programmed in FY 2014

" Scheduled Obligation Date is based on the schedule created by the
PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

FY 14 REASONABLE PROGRESS Not Obligated - PE 06/02/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Total
N. 5Th Street) To Richard Avenue--Resurfacing - Add

$2,118,282

17 Projects

05/2014

Festus 5760-13 Sidewalks $52,000|[ROW
Franklin County 6303-14 Bend Road Bridge--Over Meramec River--Right Of Way Acquisition Only $160,000{ROW
Price Road--Sidewalks - Clayton Rd To Delmar--Resurfacing - Ladue Rd To
Ladue 5777-13 Delmar $40,000|ROW
MoDOT 6387-14 MO Z--At 1-70 Westbound On/Off Ramp--Construct Roundabout $236,000[ROW
MO 141--At Vance Road / Forest Avenue--Dual Left Turn 141 To Vance - Add
MoDOT 6385-14 Shared Thru/Right On Forest $880,000{ROW
Lillian Avenue--Nelson Drive To Melwood Avenue--Resurfacing - Sidewalks -
Northwoods 5601-13 Curb/Gutter $8,000[ROW
O'Fallon 5854-12 Sommers Road / Ronald Reagan Blvd--At MO N--Intersection Improvements $65,922|ROW
East / West Terra Overpass - Sidewalk--At MO M (Main St)--On Overpass - Bike
O'Fallon 5886-13 Ped Improvements $186,960|ROW
Adie Rd/Link Ave--St. Charles Rock Rd To South City Limits--Resurfacing - Ada
St. Ann 5786-14 Improvements $40,000|[ROW* 06/2014
EIm Point Industrial Dr--At EIm St--Dual Left Eb EIm Point To EIm - Intersection
St. Charles 6375-14 Impr. $32,000|ROW* 09/2014
St. Louis County 5805-13 Conway Road Bridge--Over Maryville Creek--Replace Bridge $48,800|ROW 04/2014
St. Peters 5817-14 Willott Road Bridge--Over Spencer Creek--Replace Bridge - Multi-Use Path $64,000|ROW* 05/2014
Sunset Hills 5819-13 West Watson Road--S. Lindbergh Blvd. To Robyn Road--Resurfacing - Sidewalks $60,000|ROW
Union 5821-13 Prairie Dell Road, Phase 2--Prairie Dell Plaza Drive To College Road-- $20,000[ROW
University City 5748-13 Westgate Avenue--At Olive Blvd--Realign Intersection - Install Traffic Signal $8,800|ROW
\Washington 5558-13 Jefferson Street--Over Busch Creek--Bridge Reconstruction $15,800|ROW
ndependence Road, Phase 3--Wolfrum Road 10 eet Wes ancy Lane--
Weldon Spring 5825-13 Reconstruct - Multi-Use Path $200,000|ROW

FY 14 REASONABLE PROGRESS

Missed Scheduled Obligation Date

* Project has another phase of work programmed in FY 2014

the project application

Scheduled Obligation Date is based on the schedule created by the sponsor in

PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

Not Obligated - ROW

06/02/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Not Obligated - Construction

FY 14 REASONABLE PROGRESS

Not Obligated - Const

Total $85,945,946 Projects
Arnold 5749-13 Sidewalks $1,411,200]CONST 06/2014
Bellefontaine
Neighbors 5751-13 Shepley Bridge--At Bnsf Railroad--Rehab Bridge $108,223|CONST 08/2014
Bellefontaine St Cyr Road—-Bellefontaine Road To East City Limits--Culvert Replacement And
Neighbors 5602-12 Road Resurfacing $629,600]CONST 09/2014
Litzsinger Road--Mcknight Road To Brentwood Boulevard--Resurface - Ada
Brentwood 5580-12 Improvements - Lighting - Storm Sewer $1,259,170]CONST
Bridgeton 5583-12 Gist Road Bridge--Over Cowmire Creek--Replace Bridge - Add Sidewalk $649,648|CONST
Bridgeton 5615-13 Fee Fee Road, Phase 2--Old St Charles Road To I-70--Roadway Reconstruction $2,041,916]CONST
|S-Florissant Road Streetscape Improvements--Signal Hill To Northern City
Cool Valley 5754-13 Limits-- $466,192|CONST
Graeser Road--Olive Blvd (MO 340) To Ladue Road (MO AB).--Resurfacing -
Creve Coeur 5575-13 IADA Improvements $389,512|CONST
Acorn: Pond - Oakridge; Oakridge---Acorn To Holmes; Holmes - Oakridge To Big
Crestwood 5554-12 Bend $984,800|CONST
Forby Road Phase 3 & Alt Road--Forby: Clifte Creek East Of Meramec Blvd To
Eureka 5574-12 Alt Rd--Alt Rd: Forby Rd To City Limits $1,208,000]CONST
Franklin County 5604-12 Circle Drive Road Bridge--Over Railroad--Replace Bridge $220,000JCONST
Frontenac 576113 |Conway Road--Lindbergh Bivd To Spoede Road--Sidewalk $457,600[CONST
Great Rivers Bike St. Louis Phase 3--vVarious Routes In The City Of St. Louis--Update Existing
Greenway 5762-13 Network, Add New Routes $1,028,000]CONST
Hazelwood 5765-13 Mcdonnell Bridge Enhancement--At 1-270--Lighting - Landscaping $337,412|CONST
Hazelwood 5619-12 Fee Fee Road--McDonnell Blvd To 0.3 Miles South--Reconstruction - Sidewalk $1,365,600]CONST
[Jefferson County 5578-12 Old Lemay Ferry Road--At Vogel Road--Traffic Signal $281,600]CONST
[Jefferson County 5215B-11 Old Antonia Road Bridge--Over A Tributary Of Rock Creek-- $512,960]CONST
Vogel Road Improvements-Phase 2--Old Lemay Ferry Road To Vogel Circle--
Jefferson County 5595-12 Realign Road - Guardrail $624,000|CONST 09/2014
Jefferson County 5586-12 Butcher Branch Road Bridge--Over Butcher Branch Creek--Bridge Replacement $632,400]CONST 05/2014
Vogel Road, Phase 1--Vogel Circle Road To BIUff Park--Realign Curve - Road
Jefferson County 5588-12 Improvements $930,800|CONST 09/2014
|Saline Road, Phase 1--St. Louis County Line To East Leg Of Northwest BIvd--
Jefferson County 5589-12 Reconstruction $1,539,440|CONST 09/2014
Ladue 5776-13 McKnight Road--Clayton Rd To Ladue Rd--Sidewalks $923,466] CONST
McKnight Road--Clayton Rd To Ladue Rd--Bridge Replacement And Rehab -
Ladue 5564-12 Road Resurfacing $1,360,000]CONST
Manchester Road, Phase 3--West Of Bredell Avenue To West Of Metrolink--
Maplewood 5573-12 \Widen Traffic Lanes- Add Turn Lanes $1,460,000JCONST
Progress Parkway--Westport Plaza Dr To 830 Feet North Of Kimler Dr--
Maryland Heights 5568-14 Reconstruct Road - Sidewalks-Add Center Turn Ln $2,500,000]CONST
1-64--At Mo K And Mo 94 - Modify Sb K To Eb [-64 Ramp For 2 Lns--Construct
MoDOT 6390-14 Green 'T' At Mo K - Dual Left At Mo 94 $221,585|CONST 08/2014
MO K And I-70 Interchange Signal Optimization--MO K'I-64 To I-70; I-70
MoDOT 6395-14 Interchanges: Fifth To Mo W-- $232,000|CONST 08/2014
Free Operating Signal Upgrades--At 25 Locations In Franklin, Jefferson, St.
MoDOT 6393-14 Charles,--St. Louis Counties & City Of St. Louis - Upgrade Detection $408,135|CONST 07/2014
US 61/67 Adaptive Signal Control System--Quailways To Litzinger--Automate
MoDOT 6392-14 Signal Timing By Traffic Demand $438,117|CONST 08/2014
MoDOT 5841-13 MO 340 Dual Lefts--At I-64 $548,400|CONST 06/2014
ITS Gap 3 - Dynamic Messaging Signs--Wb I-64 E/O Mason, Eb 1-64 W/O MO
141, Wb 1-64 E/O MO 340, Eb I-44 E/O--MO 109, Wb 1-44 b/w Jamieson And
MoDOT 6373-14 Shrewsbury $662,769| CONST 08/2014
MoDOT 6386-14 MO 30 ITS--1-270 To Mo B/Nn--Install Travel Time Sensors, Cctv Cameras $712,973|CONST 07/2014
ITS Improvements On Various Routes--St. Louis, St. Charles, Jefferson, &
MoDOT 5847-13 Franklin Co--And St. Louis City - Install Cameras - Interconnect $1,317,441JCONST 07/2014
MoDOT 6388-14 ITS Gap 3 - Cctvs/Cameras--Various Locations Throughout The St. Louis Area.-- $2,724,441J]CONST 08/2014
O'Fallon 5746-14 Bryan Road--Veterans Memorial Parkway To Sunview Drive--Slab Replacement $168,000JCONST
Woodlawn 7 Civic Park Resurfacing--Woodlawn Ave - West Terra Ln To CIvic
O'Fallon 5781-14 Park Dr--Civic Park Dr - Imperial Dr To Main St $616,000|CONST
[Old Bonhomme Road--Olive Blvd. To Price Road--Resurfacing - Ada
Olivette 5603-12 Improvements $1,731,956] CONST
Pacific 5782-13 Mo N, Phase 3--Hawthorne Dr To Fourth St--Resurfacing $778,677|CONST
Pagedale Avenue Streetscape, Phase 2--Pennsylvania Ave To East City Limits-—-
Pagedale 5784-13 Sidewalks - Lighting - Landscaping $466,232|CONST
Richmond Heights  |5256-10 \Wise Avenue--Big Bend Blvd East To The City Limits--(Near Mccausland) $1,276,183|CONST
[Bismark Avenue Improvements - Phase I--Rock Hill Road To Barron Lane--
Rock Hill 5581-12 Reconstruction - Ada Improvements $693,832]CONST
Breckenridge Ave--Ashby Rd To East City Limits--Resurfacing - Ada
St. Ann 5787-13 Improvements $199,320]CONST
St. Charles 5857-13 Kingshighway Signal Interconnect--Jefferson St To Monroe St-- $210,262|CONST
St. Charles 5858-13 Muegge Road--At Mexico Road--Intersection Improvements $388,000|CONST 09/2014
Fifth Street - Sixth Street--5Th: Boone'S Lick - Tompkins - Resurface/Restripe
St. Charles 5788-13 0.3 Mi To 4 Lns--6Th: Boone'S Lick - Tompkins - Bike Lanes $1,270,699|CONST 09/2014
St. Charles 5747-13 Fifth Street Enhancement--Mcdonough To First Capital Drive-- $1,717,500]CONST 09/2014
Femme Osage Creek Road Bridge--Over A Tributary Of Femme Osage--
St. Charles County  |5792-14 Replace Bridge $292,000J]CONST
[Cappeln Osage Road Bridge--Over A Tributary Of Femme Osage Creek--
St. Charles County |5791-14 Replace Bridge $316,800]CONST
St. Charles County  |5794-14 Pralle Lane--Kunze Drive To 2000 Ft East--Reconstruct- Sidewalks $488,000|CONST
Gateway Greenlight, Phase 2--Various Roads In St. Charles County--Traffic
St. Charles County  |5860-12 Signal Interconnect, Signal Controller Upgrades- Package 3 $304,710]CONST
I-70 Interchange And Outer Road Improvements--I-70 Outer Roads - Mid Rivers
St. Charles County |5861-14 Mall Dr To Cave Springs--Reconfigure Cave Springs Interchange $6,720,000]CONST 09/2014
Traffic Management Enhancements, Phase 2--Upgrade Central Control Signal
St. Louis 6377-14 System--For All Interconnected Signals $600,000JCONST 06/2014
Dr. Martin Luther King--Arlington Avenue To Kingshighway--Pedestrian Scale
St. Louis 5797-13 Lighting - Upgrade Ped Heads $640,000]CONST

06/02/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Not Obligated - Construction

5265-11

Kingshighway Bridge--Over Union Pacific Railroad; Vandeventer To I-44--Bridge

FY 14 REASONABLE PROGRESS

* Project has another phase of work programmed in FY 2014

Missed Scheduled Obligation Date

N Scheduled Obligation Date is based on the schedule created by the sponsor in

PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

Not Obligated - Const

St. Louis 5265A-12 Replacement & Roadway Improvements $13,600,000]CONST
Skinker Blvd Traffic Signals And Oakland Ln Diet--At Clayton Rd And Oakland
St. Louis 5845-13 Avenue - Traffic Signals--Oakland - Skinker To Hampton - Lane Diet - Sidewalk $1,392,000]CONST
Washington Avenue Streetscape - Phase 3--Seventh Street To Memorial Drive--
St. Louis 5800-14 Sidewalks - Lighting - Ada Improvements $1,343,435|CONST
|Tts North--Airport Rd/Hereford/Chambers - Dade To W. Florissant--Washington
St. Louis County 5864-13 St/Charbonier - Downing To Us 67 $656,000JCONST 09/2014
Northwest County Its - 2014--Various Locations Along OId Halls Ferry, Jennings
St. Louis County 6399-14 Stn--Halls Ferry And Mcdonnell Blvd - Install Fiberoptic $785,600|CONST 09/2014
Howdershell Road At Charbonier Road--Add Right Turn Lane From Nb
St. Louis County 5445-12 Howdershell Rd. To--Eb Charbonier Rd. $798,310]CONST
St. Louis County 5607-14 Mckelvey Road--Dorsett Road To Marine Avenue--Resurfacing And Sidewalks $881,600|CONST 07/2014
St. Louis County 5801-13 Berry Road--Big Bend To Manchester Rd--Resurfacing - Ada Improvements $908,000JCONST 09/2014
Baxter Road--100 Feet East Of Clarkson Road To Wild Horse Creek Road--
St. Louis County 5606-14 Concrete Repair - Ada Improvements $962,160]CONST 07/2014
Forder Road--100 Feet East Of Ringer Road To Lemay Ferry Rd--Concrete
St. Louis County 5605-14 Repair - Ada Improvements $977,900]CONST 07/2014
Hanley Road--I-64 To Pershing Avenue--Resurfacing - Ada Improvements -
St. Louis County 5806-13 Signal Interconnect $1,448,000|CONST 09/2014
Union Road/Morgan Ford Road--Reavis Barracks Road To St Louis City Limits--
St. Louis County 5561-14 Resurfacing - Ada Improvements $1,752,080]CONST
Reavis Barracks - Mackenzie Road--Gravois Rd To I-55--Resurfacing And
St. Louis County 5609-14 Sidewalks $1,780,640| CONST 08/2014
Mason Road--0.18 Mi West Of To 0.11 Mi East Of Smith Creek--Replace
St. Louis County  |5808-13 Bridge - Improve Approaches $2,316,000JCONST 07/2014
Mid Rivers Mall Drive, Phase 2--Mexico Road To St. Peters-Howell Road--
St. Peters 5816-14 Resurfacing - Ada Improvements $1,040,000]CONST
Willott Road--Jungermann Road To Mid Rivers Mall Drive.--Diamond Grind -
St. Peters 5818-14 Ada Improvements $1,120,000|CONST
Sunset Hills 5625-12 Kennerly Road--Sappington To Weber Hill--Resurfacing - Realign Sharp Curve $872,141|CONST
Prairie Dell Road--US 50 To Prairie Dell Plaza Drive - Reconstruct--Add Center
Union 5592-12 Turn Lane, Storm Sewers, Sidewalk $883,969| CONST
Jefferson Avenue/Main Street--vance Road To Mo 141 West Outer Road--
Valley Park 5584-12 Sidewalk - Road Reconstruction-Pavement Repair $1,716,599|CONST 09/2014
Washington 5824-13 Lafayette Ped Crossing--Across Union Pacific Railroad--Sidewalk $208,000|CONST 09/2014
Wentzville Parkway--William Dierberg Dr To Schroeder Creek Blvd--Center Turn
(Wentzville 5827-14 Lane - Signal Interconnection $1,037,941]CONST

Total

06/02/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Project Adjustments

Total $25,600 1 Projects

Money moved to

Hudson Road & Trask Drive Resurfacing-Sidewalks--Hudson Rd - West Florissant Construction in FY 15-

Dellwood 5758-13 Ave To Trask Dr--Trask Dr - Imperial Drive To Grafton Drive $25,600|ROW No ROW 02/01/2014

Money moved to
Construction in FY 15-
Ferguson 5582-13  |Forestwood Drive, Phase 2--From Highmont To Ferguson Avenue.-- $8,000]ROW No ROW $1,552,034

* Project has another phase of work programmed in FY 2014
PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

FY 14 REASONABLE PROGRESS Project Adjustment 06/02/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Removed

0 Projects

* Project has another phase of work programmed in FY 2014
PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

FY 14 REASONABLE PROGRESS Removed

06/02/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments(EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently there are 167 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2014 of the FY 2014-2017 TIP. These projects,
sponsored by 57 different agencies and representing $143 million in federal funds ,are subject to a September 30, 2014 deadline to obligate the federal
funds. To obligate funds, a sponsor must obtain approval from the Missouri Department of Transportation(MoDOT) depending on the milestone. Generally
a project must meet three milestones before construction or implementation of a project may begin. These milestones include approval of design contract
(PE), approval to acquire right-of-way(ROW) and final plan approval/authority to advertise (Const or Impl). If a project is realizing delays that will put the
federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the opportunity to ask for consideration of a “one-
time extension” in their project schedule. One-time extensions of up to three (3) months may be granted by East-West Gateway staff and one-time
extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and approval. If the
project still cannot obligate funds after the one-time extension or the sponsor decides to not proceed, funding will be removed from the TIP, and the federal
funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

Funding Obligations
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Obligated Project Adjustments Removed Not Obligated

Date Federal $ | # Federal $ # | Federal $ | # Federal$ | # | Federal$ | # Federal $ # Federal $
PE ROW CONST

10/01/13] O $0| 0 $0 |0 $0 | 15 $1,374,721|24 | $2,284,482| 124 | $138,401,452 163 $142,060,655
10/31/13| 4 $2,462,978| 0 $0| O $0| 14 | $1,174,721| 24 | $2,284,482|121| $136,138,474 163 $142,060,655
11/30/13| 10 $5,190,725| 0 $0[ 0 $0[ 11 $850,100| 24 | $2,284,482|118| $133,735,348 163 $142,060,655
12/31/13| 10 $5,190,725| 0 $0[ O $0| 11 $850,100| 24 | $2,284,482|118| $133,735,348 163 $142,060,655
01/31/14] 11 $6,282,725| 0 $0[ 0 $0 11 $838,100| 24 | $2,284,482|117| $132,655,348 163 $142,060,655
02/28/14| 23 | $24,885,706| 1 $25,600] O $0| 10 $784,600| 24 | $2,378,882| 107 | $113,897,267 165 $141,972,055
03/31/14] 43 | $39,878,054| 1 $25,600( O $0| 8 $656,600| 23 | $2,350,882| 90 $99,244,919 165 $142,156,055
04/30/14| 58 | $46,975,147| 2 $33,600] 0 $0| 4 $267,000| 19 | $2,173,282| 84 $93,605,826 167 $143,054,855
05/31/14
06/30/14
07/31/14
08/15/14
08/31/14
09/07/14
09/14/14
09/21/14
09/30/14

PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

FY 14 REASONABLE PROGRESS Summary 05/07/2014



Obligated

Reasonable Progress Update:

Projects with a September 30, 2014 Deadline

$46,975,147 58 Projects
St. Peters 5817-14 Willott Road Bridge--Over Spencer Creek--Replace Bridge - Multi-Use Path $80,000]PE* 12/2013 10/17/2013
St. Louis County 5559-14 Carman Road--Mo 141 To Dougherty Ferry Road--Resurfacing $708,880]CONST 08/2014 10/23/2013
TTS West And South--Locations Along Baxter/Sulphur Spring, Sappington--
St. Louis County 5865-13 Craig/Westport Plaza/Marine, & Chesterfield Airport Rd $120,000|PE 02/2014 10/23/2013
Crystal Heights Road--Mississippi Avenue To Compton Drive--Resurfacing -
Crystal City 5757-13 Sidewalks $798,573|CONST 02/2014 10/25/2013
Crystal City 5756-13 Eighth Street--Mississippi Avenue To Business 61--Resurfacing $522,960|CONST 02/2014 10/28/2013
Washington Avenue Streetscape - Phase 3--Seventh Street 1o Memorial Drive-—-
St. Louis 5800-14 Sidewalks - Lighting - Ada Improvements $232,565|PE* 11/2013 10/30/2013!
October Total $2,462,978| 4|Projects
Jefferson County 5774-14 Stroup Road Bridge--Over Little Creek--Replace Bridge $136,621|PE 12/2013 11/05/2013
Jefferson County 5770-14 Kramme Road Bridge--Over Calvey Creek--Replace Bridge $108,000|PE 12/2013 11/05/2013
St. Charles County 5862-14 Central School Road--At Highfield Drive--Install Traffic Signal $156,000]CONST 10/2013 11/06/2013
Glendale 4971-11 Kirkham Avenue Phase 1--Sappington Road East To City Limits-- $1,708,886]CONST 10/2012 11/18/2013
Traffic Signal Upgrades; Interconnection--various Traffic Signals Along Arena
St. Charles County 5863-14 Pkwy,--Cottleville Pkwy, Knaust Road, And Mo N $538,240|CONST 10/2013 11/20/2013
Jefferson County 5772-14 Romaine Creek Road Bridge--Over Sugar Creek--Replace Bridge $80,000|PE 12/2013 11/20/2013
November Total $2,727,747 6:|:Projects
December Total $0) O|Projects
Adie RA/LINk Ave--St. Charles Roc 0 Soul mits--Resurtacing - Ada
St. Ann 5786-14 Improvements $12,000|PE* 04/2014 01/16/2014
[Madison County Transit Ridefinders Marketing & Outreach - 2014 - Mo--Tncrease AWareness, Interest, And
District 6378-14 Participation--In Ridefinders To Employers And Commuters $1,080,000|CONST 08/2014 01/17/2014
January Total $1,092,000) 1|Projects
[Modot-Citizens For Modermn Transit Rider Tnitiative Program (1RIP)--St. Lours City & St. Lours Co. - Two Y1
Transit 6379-14 Outreach Prog.--Target Existing Employers/Try & Ride Program $268,467|CONST 02/2014 02/07/2014
Canton, Old Bonhomme, Jackson Bike Striping--Canton - 82Nd BIvd To Pennsy
[Ave, Old Bonhomme - South--City Lim To Groby Rd & Jackson Ave- Delmar To
University City 5822-13 Shaftesbury $150,636|CONST 04/2014 02/10/2014
Union 5209-11 Denmark Road--Progress Parkway To St. Andrews Drive-- $733,962|CONST 04/2013 02/10/2014
Chesterfield 5753-14 South Greentrails Drive--Ladue Road To White Road $122,500|PE 08/2014 02/11/2014
O'Fallon 6372-14 Waterford Crossing Dr--At MO K--Add Right Turn Lane $56,000|PE 01/2014 02/12/2014]
Jefferson County 5768-14 Gravois Road--MO 30 To Main Street (Mo Mm)--Resurfacing $146,065|CONST 12/2013 02/19/2014
Scenic Drive--South Scenic Drive To Mcnutt School Road--Sidewalks -
Herculaneum 5766-13 Reconstruct $982,800]CONST 02/2014 02/19/2014
Jefferson County 5769-14 High Ridge Boulevard--Mo 30 To Mo Pp--Resurfacing $82,083|CONST 12/2013 02/19/2014
Metro 6370-14 [Bus Replacement - 2014 - A—-Replace 22 Buses—30' And 40' $7,500,000JCONST 08/2014 02/01/2014]
Metro 6371-14 Bus Replacement - 2014 - B--Replace 22 Buses--30' And 40" $7,500,000JCONST 08/2014 02/01/2014
Tomahawk-Vogel Rehab--Tomahawk - Lonedell Rd To Gary Rd--Vogel Road -
Jefferson County 5775-14 Gary Rd To Bluff Park Dr $148,487|CONST 12/2013 02/27/2014]
OId Highway 21, Phase Z--Leon Hall Parkway 10 Mo A--Resurfacing - Center Turn
Hillsboro 5767-13 Ln - Sidewalks $911,981|CONST 02/2014 02/27/2014]
February Total $18,602,981 12]Projects
Ballwin 5750-13 Holloway Road Culvert--Over Grand Glaize Creek--Repair Culvert $489,600|CONST 12/2013 03/04/2014
Jefferson County 5579-13 Gravois Road--At Main Street--Improve Intersection Alignment $118,400JCONST 10/2013 03/04/2014]
Thorton Road/Viaduct Street Overlay/Sidewalks--Thorton Rd: Eagles Landing Ct -
Pacific 5598-12 Viaduct St--Viaduct St - Thorton Road - W. Osage $741,883|CONST 02/2013 03/04/2014
Coeur De Ville Lane--Sidewalk - Mo 340 (Olive Bivd) To Mo AB (Ladue Rd)--
Creve Coeur 5755-14 Resurfacing - Parc Provence To Royal Valley Dr $40,000|PE 10/2014 03/04/2014)
Route 100 Safety Barfers--Taylor Road 10 East U.5 Mile (Pedestiian Briage)—
Wildwood 5830-13 Install Guardrail $256,000|CONST 01/2014 03/04/2014]
MoDOT 5526A-13 MO 115--East Of Hanley Road To Mo U--Great Streets Improvements $1,200,000JCONST 3/2014 03/01/2014
Elm Point Industrial Dr--At EIm St--Dual Left Eb Elm Point To Elm - Intersection
St. Charles 6375-14 Impr. $40,000|PE* 03/06/2014
MO 115 Traffic Signals-—-Goodfellow BIvd To Kingshighway--Replace Signals And
MoDOT 5850-13 Upgrade Detection $1,197,200JCONST 04/2014 03/01/2014]
MoDOT 5843-13 US 61--At MO 100--Add Dual Left Turn Lanes $256,800]CONST 03/2014 03/01/2014
MoDOT 5842-13 US 61--At US 67--Extend Northbound Right Turn Lane $109,044|CONST 03/01/2014]
MoDOT 5844-13 US 67--At MO CC--Extend Southbound Left Turn Lane $112,634|CONST 03/01/2014
Chesterfield 5597-12 Timberlake Manor Bridge--Over Branch Of Creve Coeur Creek--Replace Bridge $705,457]CONST 03/12/2014]
Gateway Greenlight, Phase 2--Various Roads In St. Charles County--Traffic Signal
St. Charles County 5860-12 Interconnect, Signal Controller Upgrades - Package 1 $793,150|CONST* 03/01/2014
Transit Adjacent Property Ridership Program--St. Louis City & St. Louis Co - Two
Citizens For Modern Transit]5831-13 Year Outreach Prog--Target Employers Near Metrolink To Incr Ridership $185,948|CONST 08/2014 03/18/2014]
Jefferson County 5771-14 Old Route 141--Springdale Lane To St. Louis County Line--Resurfacing $211,440|CONST 03/18/2014
Jefferson County 5773-14 Seckman Road--1-55 West Outer Road To Old Lemay Ferry Road--Resurfacing $421,600|CONST 03/18/2014]
Wydown Boulevard--Hanley Road To The East City Limit--Resurfacing And Ada
Clayton 5618-12 Improvements $2,668,312|CONST 03/19/2014
[Adams AvelLockwood Ave--Kirkwood Rd To Berry Rd—-Resurfacing - Ada
St. Louis County 5556-14 Improvements $1,478,640|]CONST 03/24/2014
St. Charles 6376-14 Flashing Yellow Arrow--22 Signalized Intersections At Various Locations-- $48,000|PE 03/25/2014
Gateway Greenlight, Phase 2--Various Roads In St. Charles County--Traffic Signal
St. Charles County 5860-12 Interconnect, Signal Controller Upgrades-Package 2 $1,412,000JCONST* 03/25/2013
Miller Street, Phase 4--Maiden Lane To The South 0.19 Miles--Reconstruct Road -
New Haven 5780-13 Sidewalk $28,000JROW 03/25/2014
St. Charles 5747-13 Fifth Street Enhancement--Mcdonough To First Capital Drive $184,000|ROW* 10/2013 03/01/2014]
Chesterfield 5608-14 Ladue Road--Olive Boulevard To MO 141--Resurfacing $1,404,640|CONST 07/2014 03/27/2014
Shrewsbury Avenue/Lansdowne Avente--Shrewsbury. Big Bend To Murdoch-
St. Louis County 5562-14 Lansdowne: Murdoch Cut-Off To Shrewsbury $889,600|CONST 03/2014 03/27/2014
March Total $14,992,348] 20[Projects

FY 14 REASONABLE PROGRESS

Obligated



Obligated

Reasonable Progress Update:

Projects with a September 30, 2014 Deadline

St. Louis County

FY 14 REASONABLE PROGRESS

5611-14

Big Bend Road--141 To Sulphur Spring Road--Resurfacing

$1,866,400

CONST

* Project has another phase of work programmed in FY 2014

" Scheduled Obligation Date is based on the schedule created by the sponsor in the

PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

Obligated

Washington 4979-11 Fourteenth $1,048,000JCONST 04/01/2014]

St. Louis County 5804-14 Christopher Drive--Becker Rd To Telegraph--Resurfacing - ADA Improvements $80,000|PE 04/08/2014

St. Louis County 5815-14 Wells Road--Mo 21 To Meramec Bottom Rd--Resurfacing - ADA Improvements $80,000|PE 04/08/2014

Jefferson County 5577-12 \Wilson Hollow Road Bridge--Over Tributary Of Big River--Replace Bridge $538,400|CONST 05/2014 04/08/2014
Fifth Street Ph. 2-- Bass Pro Drive to Boone's Lick Rd-- Reconstruct ADA

St. Charles 6332-15 Improvements $120,000|ROW 09/2014 04/09/2014

Des Peres 5759-13 Fawnvalley Drive Bridge--Over Two Mile Creek--Replace Bridge $7,200|ROW 04/09/2014)
Hogan Road--Mo 100 To State Maintenance Line-—Resurfacing-widening Narrow

Franklin County 5620-12 Pavement Width $968,475|CONST 04/14/2014
Miller Street, Phase 3--Maiden Lane To 1250 Feet North Of Maiden Lane--

New Haven 5576-12 Reconstruction - Sidewalks $636,288|CONST 04/14/2014
Ultra-Thin Bonded Wearing Course 1--Various Locations Along Jungs Station Rd,

St. Charles County 5795-15 Pralle Ln, Westwood Dr, Wolfrum Rd, & Weldon Spring Rd $449,400]CONST 09/2014 04/15/2014
Ultra-Thin Bonded Wearing Course 2-- vVarious Locations Along Hoff Rd, St. Paul

St. Charles County 5796-15 Rd, Hackmann Rd, Mexico Rd, & N PT Prairie Rd $449,400JCONST 09/2014 04/15/2014
Lilac Avenue Infrastructure--Chambers Rd To I-270--Resurfacing - Ada

St. Louis County 5807-14 Improvements $69,600|PE 08/2014 04/16/2014)
South Broadway Streetscape - Phase 2--River Des Peres To Courtois Street—

St. Louis 5799-14 Sidewalks - Lighting - Ada Improvements $160,000|PE 05/2014 04/17/2014)
Civic Center Drive--Lake Saint Louis Boulevard To Outer Road--Road

Lake Saint Louis 5778-13 Reconstruction - Bike And Ped Facilities $42,400|ROW 04/18/2014]
Brentwood/Carondelet Streetscape--Brentwood: Carondelet Avenue To Forsyth--

Clayton 5563-12 Carondelet: Meramec Avenue To Brentwood $581,530|CONST 04/28/2014

08/2014

04/29/2014/

05/07/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Not Obligated - Preliminary Engineering

$267,000 Projects
Green Park 5764-13 Old Green Park Rd--Green Park Rd To Green Park Rd--Resurfacing $8,000 06/2014
St. Louis County 5813-14 |Ringer Road--Lemay Ferry Rd To Milburn Rd--Resurfacing - Ada Improvements $62,400]PE 08/2014
Meramec Bottom Road & Ambs Road--Meramec Bottom Rd - Kerth Rd To MO 21-
St. Louis County 5809-14 |Ambs Rd - Mattis Rd To Butler Hill Rd $71,600|PE 08/2014
St. Peters 6304-15 |Sutters Mill Road Bridge--Over Spencer Creek--Replace Bridge-Sidewalk $125,000|PE 09/2014

Missed Scheduled Obligation Date

* Project has another phase of work programmed in FY 2014

" Scheduled Obligation Date is based on the schedule created by the
PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

FY 14 REASONABLE PROGRESS Not Obligated - PE

05/07/2014




Chesterfield

5752-13

Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Total
Appalachian Trail - Phase 2--Beaver Creek Road To White Road--

$2,173,282
$35,000]

19 Projects
09/2014

Horine Road--Hillsboro Rd (N. 5Th Street) To Richard Avenue--Resurfacing - Add

Festus 5760-13 Sidewalks $52,000|[ROW 05/2014
Franklin County 6303-14 Bend Road Bridge--Over Meramec River--Right Of Way Acquisition Only $160,000{ROW
Price Road--Sidewalks - Clayton Rd To Delmar--Resurfacing - Ladue Rd To
Ladue 5777-13 Delmar $40,000|ROW
MoDOT 6387-14 MO Z--At 1-70 Westbound On/Off Ramp--Construct Roundabout $236,000[ROW
MO 141--At Vance Road / Forest Avenue--Dual Left Turn 141 To Vance - Add
MoDOT 6385-14 Shared Thru/Right On Forest $880,000{ROW
Lillian Avenue--Nelson Drive To Melwood Avenue--Resurfacing - Sidewalks -
Northwoods 5601-13 Curb/Gutter $8,000|ROW
O'Fallon 5854-12 Sommers Road / Ronald Reagan Blvd--At MO N--Intersection Improvements $65,922|ROW
East / West Terra Overpass - Sidewalk--At MO M (Main St)--On Overpass - Bike
O'Fallon 5886-13 Ped Improvements $186,960|ROW
Adie Rd/Link Ave--St. Charles Rock Rd To South City Limits--Resurfacing - Ada
St. Ann 5786-14 Improvements $40,000|ROW* 06/2014
EIm Point Industrial Dr--At EIm St--Dual Left Eb EIm Point To EIm - Intersection
St. Charles 6375-14 Impr. $32,000|ROW* 09/2014
St. Louis County 5805-13 Conway Road Bridge--Over Maryville Creek--Replace Bridge $48,800|ROW 04/2014
St. Peters 5817-14 Willott Road Bridge--Over Spencer Creek--Replace Bridge - Multi-Use Path $64,000|ROW* 05/2014
Sunset Hills 5819-13 West Watson Road--S. Lindbergh Blvd. To Robyn Road--Resurfacing - Sidewalks $60,000|ROW
Union 5820-13 Judith Spring Road Bridge--Over Flat Creek--Replace Bridge $20,000|ROW 05/2014
Union 5821-13 Prairie Dell Road, Phase 2--Prairie Dell Plaza Drive To College Road-- $20,000|ROW 05/2014
University City 5748-13 Westgate Avenue--At Olive Blvd--Realign Intersection - Install Traffic Signal $8,800|ROW
Washington 5558-13 Jefferson Street--Over Busch Creek--Bridge Reconstruction $15,800|ROW
ndependence Road, Phase 3--Wolfrum Road 10 eet Wes ancy Lane--
Weldon Spring 5825-13 Reconstruct - Multi-Use Path $200,000|ROW

FY 14 REASONABLE PROGRESS

Missed Scheduled Obligation Date

* Project has another phase of work programmed in FY 2014

the project application

Scheduled Obligation Date is based on the schedule created by the sponsor in

PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

Not Obligated - ROW

05/07/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Not Obligated - Construction

FY 14 REASONABLE PROGRESS

Not Obligated - Const

Total $93,605,826 Projects
Arnold 5749-13 Sidewalks $1,411,200]CONST 06/2014
Bellefontaine
Neighbors 5751-13 Shepley Bridge--At Bnsf Railroad--Rehab Bridge $108,223|CONST 08/2014
Bellefontaine St Cyr Road—-Bellefontaine Road To East City Limits--Culvert Replacement And
Neighbors 5602-12 Road Resurfacing $629,600]CONST 09/2014
Litzsinger Road--Mcknight Road To Brentwood Boulevard--Resurface - Ada
Brentwood 5580-12 Improvements - Lighting - Storm Sewer $1,259,170]CONST
Bridgeton 5583-12 Gist Road Bridge--Over Cowmire Creek--Replace Bridge - Add Sidewalk $649,648|CONST
Bridgeton 5615-13 Fee Fee Road, Phase 2--Old St Charles Road To I-70--Roadway Reconstruction $2,041,916]CONST
|S-Florissant Road Streetscape Improvements--Signal Hill To Northern City
Cool Valley 5754-13 Limits-- $466,192|CONST
Graeser Road--Olive Blvd (MO 340) To Ladue Road (MO AB).--Resurfacing -
Creve Coeur 5575-13 ADA Improvements $389,512]CONST
Acorn: Pond - Oakridge; Oakridge---Acorn To Holmes; Holmes - Oakridge To Big
Crestwood 5554-12 Bend $984,800|CONST
Main St & Vineland School Rd Resurfacing--Main St: Vineland School Rd To
De Soto 5566-12 Tanyard Br Creek--Vineland School Rd: Main St To Mo 21 $1,022,564|CONST
Des Peres 5594-12 Claychester Drive Bridge--Over Two Mile Creek--Replace Bridge - Sidewalk $448,000|CONST
Forby Road Phase 3 & Alt Road--Forby: Clifte Creek East Of Meramec Blvd To
Eureka 5574-12 Alt Rd--Alt Rd: Forby Rd To City Limits $1,208,000]CONST
Franklin County 5604-12 Circle Drive Road Bridge--Over Railroad--Replace Bridge $220,000JCONST
Frontenac 576113 |Conway Road--Lindbergh Bivd To Spoede Road--Sidewalk $457,600[CONST
Great Rivers Bike St. Louis Phase 3--various Routes In The City Of St. Louis--Update Existing
Greenway 5762-13 Network, Add New Routes $1,028,000]CONST
Hazelwood 5765-13 Mcdonnell Bridge Enhancement--At 1-270--Lighting - Landscaping $337,412|CONST
Hazelwood 5619-12 Fee Fee Road--McDonnell Blvd To 0.3 Miles South--Reconstruction - Sidewalk $1,365,600]CONST
Jefferson County 5578-12 Old Lemay Ferry Road--At Vogel Road--Traffic Signal $281,600]CONST
[Jefferson County 5215B-11 Old Antonia Road Bridge--Over A Tributary Of Rock Creek-- $512,960]CONST
Vogel Road Improvements-Phase 2--Old Lemay Ferry Road To Vogel Circle--
Jefferson County 5595-12 Realign Road - Guardrail $624,000|CONST 09/2014
Jefferson County 5586-12 Butcher Branch Road Bridge--Over Butcher Branch Creek--Bridge Replacement $632,400]CONST 05/2014
Vogel Road, Phase 1--Vogel Circle Road To BIUff Park--Realign Curve - Road
Jefferson County 5588-12 Improvements $930,800|CONST 09/2014
[Saline Road, Phase 1--St. Louis County Line To East Leg Of Northwest BIvd--
Jefferson County 5589-12 Reconstruction $1,539,440|CONST 09/2014
Ladue 5776-13 McKnight Road--Clayton Rd To Ladue Rd--Sidewalks $923,466] CONST
McKnight Road--Clayton Rd To Ladue Rd—-Bridge Replacement And Rehab -
Ladue 5564-12 Road Resurfacing $1,360,000]CONST
Manchester Road, Phase 3--West Of Bredell Avenue To West Of Metrolink--
Maplewood 5573-12 \Widen Traffic Lanes- Add Turn Lanes $1,460,000JCONST
Progress Parkway--Westport Plaza Dr To 830 Feet North Of Kimler Dr--
Maryland Heights 5568-14 Reconstruct Road - Sidewalks-Add Center Turn Ln $2,500,000]CONST
MoDOT 6389-14 Mcdonnell Blvd--At Brown Rd--Intersection Improvements $186,555|CONST 06/2014
1-64--At Mo K And Mo 94 - Modify Sb K To Eb [-64 Ramp For 2 Lns--Construct
MoDOT 6390-14 Green 'T' At Mo K - Dual Left At Mo 94 $221,585|CONST 08/2014
MO K And I-70 Interchange Signal Optimization--MO K'I-64 To I-70; I-70
MoDOT 6395-14 Interchanges: Fifth To Mo W-- $232,000|CONST 08/2014
Flashing Yellow Arrow Installation - 2014 - B--Various Locations Along MO 366,
MoDOT 6380-14 MO 340, MO 100 (Stl Co)--And US 61/67 (Jefferson Co) $364,239|CONST 06/2014
Flashing Yellow Arrow Installation - 2014 - A--Various Locations Along MO 231,
MoDOT 6381-14 MO 30, MO 180 (Stl Co)--And US 50, MO 47 (Franklin Co) $389,509|CONST 06/2014
Free Operating Signal Upgrades--At 25 Locations In Franklin, Jefferson, St.
MoDOT 6393-14 Charles,--St. Louis Counties & City Of St. Louis - Upgrade Detection $408,135|CONST 07/2014
US 61/67 Adaptive Signal Control System--Quailways To Litzinger--Automate
MoDOT 6392-14 Signal Timing By Traffic Demand $438,117|CONST 08/2014
MoDOT 5841-13 MO 340 Dual Lefts--At I-64 $548,400|CONST 06/2014
ITS Gap 3 - Dynamic Messaging Signs--Wb I-64 E/O Mason, Eb 1-64 W/O MO
141, Wb 1-64 E/O MO 340, Eb I-44 E/O--MO 109, Wb 1-44 b/w Jamieson And
MoDOT 6373-14 Shrewsbury $662,769| CONST 08/2014
[Signal Optimization - 2014--Locations Along MO 180, MO 47, MO 100, MO 30,
MoDOT 5853-14 MO 21,--US 50/61/67, 1-270 Interchanges $673,200|CONST
MoDOT 6386-14 MO 30 ITS--1-270 To Mo B/Nn--Install Travel Time Sensors, Cctv Cameras $712,973|CONST 07/2014
ITS Improvements On Various Routes--St. Louis, St. Charles, Jefferson, &
MoDOT 5847-13 Franklin Co--And St. Louis City - Install Cameras - Interconnect $1,317,441|CONST 07/2014
MoDOT 6388-14 ITS Gap 3 - Cctvs/Cameras--Various Locations Throughout The St. Louis Area.-- $2,724,441]CONST 08/2014
MoDOT 5840-13 MO 141 Dual Left Turn Lanes--At I-64 $2,846,800]CONST
O'Fallon 5746-14 Bryan Road--Veterans Memorial Parkway To Sunview Drive--Slab Replacement $168,000|CONST
Woodlawn 7 Civic Park Resurfacing--Woodlawn Ave - West Terra Ln To Civic
O'Fallon 5781-14 Park Dr--Civic Park Dr - Imperial Dr To Main St $616,000]CONST
Old Bonhomme Road--Olive BIvd. To Price Road--Resurfacing - Ada
Olivette 5603-12 Improvements $1,731,956]CONST

05/07/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Not Obligated - Construction

Old Gray Summit Road, Phase 2--Mo N To West City Limits--Resurfacing -

Pacific 5783-13 Expand Pavement For Lane Widening $629,191]CONST
Pacific 5782-13 Mo N, Phase 3--Hawthorne Dr To Fourth St--Resurfacing $778,677|CONST
Pagedale Avenue Streetscape, Phase 2--Pennsylvania Ave To East City Limits-—-
Pagedale 5784-13 Sidewalks - Lighting - Landscaping $466,232|CONST
Pevely 5785-13 Main Street/County Road--Us 61/67 To Mo Z--Resurfacing - Sidewalks $655,212|CONST
Richmond Heights  |5256-10 \Wise Avenue--Big Bend Blvd East To The City Limits--(Near Mccausland) $1,276,183|CONST
[Bismark Avenue Tmprovements - Phase I--Rock Hill Road To Barron Lane--
Rock Hill 5581-12 Reconstruction - Ada Improvements $693,832]CONST
Breckenridge Ave--Ashby Rd To East City Limits--Resurfacing - Ada
St. Ann 5787-13 Improvements $199,320]CONST
St. Charles 5857-13 Kingshighway Signal Interconnect--Jefferson St To Monroe St-- $210,262|CONST
St. Charles 5858-13 Muegge Road--At Mexico Road--Intersection Improvements $388,000|CONST 09/2014
Fifth Street - Sixth Street--5Th: Boone'S Lick - Tompkins - Resurface/Restripe
St. Charles 5788-13 0.3 Mi To 4 Lns--6Th: Boone'S Lick - Tompkins - Bike Lanes $1,270,699|CONST 09/2014
St. Charles 5747-13 Fifth Street Enhancement--Mcdonough To First Capital Drive-- $1,717,500]CONST 09/2014
Femme Osage Creek Road Bridge--Over A Tributary Of Femme Osage--
St. Charles County  |5792-14 Replace Bridge $292,000{CONST
[Cappeln Osage Road Bridge--Over A Tributary Of Femme Osage Creek--
St. Charles County |5791-14 Replace Bridge $316,800|CONST
St. Charles County  |5794-14 Pralle Lane--Kunze Drive To 2000 Ft East--Reconstruct- Sidewalks $488,000|CONST
Gateway Greenlight, Phase 2--Various Roads In St. Charles County--Traffic
St. Charles County  |5860-12 Signal Interconnect, Signal Controller Upgrades- Package 3 $304,710|CONST
I-70 Interchange And Outer Road Improvements--I-70 Outer Roads - Mid Rivers
St. Charles County |5861-14 Mall Dr To Cave Springs--Reconfigure Cave Springs Interchange $6,720,000]CONST 09/2014
Traffic Management Enhancements, Phase 2--Upgrade Central Control Signal
St. Louis 6377-14 System--For All Interconnected Signals $600,000JCONST 06/2014
Dr. Martin Luther King--Arlington Avenue To Kingshighway--Pedestrian Scale
St. Louis 5797-13 Lighting - Upgrade Ped Heads $640,000|CONST
5265-11 Kingshighway Bridge--Over Union Pacific Railroad; Vandeventer To I-44--Bridge
St. Louis 5265A-12 Replacement & Roadway Improvements $13,600,000JCONST
Skinker Blvd Traffic Signals And Oakland Ln Diet--At Clayton Rd And Oakland
St. Louis 5845-13 Avenue - Traffic Signals--Oakland - Skinker To Hampton - Lane Diet - Sidewalk $1,392,000]CONST
Washington Avenue Streetscape - Phase 3--Seventh Street To Memorial Drive--
St. Louis 5800-14 Sidewalks - Lighting - Ada Improvements $1,343,435|CONST
|Tts North--Airport Rd/Hereford/Chambers - Dade To W. Florissant--Washington
St. Louis County 5864-13 St/Charbonier - Downing To Us 67 $656,000|CONST 09/2014
Northwest County Its - 2014--Various Locations Along OId Halls Ferry, Jennings
St. Louis County 6399-14 Stn--Halls Ferry And Mcdonnell Blvd - Install Fiberoptic $785,600|CONST 09/2014
Howdershell Road At Charbonier Road--Add Right Turn Lane From Nb
St. Louis County 5445-12 Howdershell Rd. To--Eb Charbonier Rd. $798,310]CONST _
St. Louis County 5607-14 Mckelvey Road--Dorsett Road To Marine Avenue--Resurfacing And Sidewalks $881,600|CONST 07/2014
St. Louis County 5801-13 Berry Road--Big Bend To Manchester Rd--Resurfacing - Ada Improvements $908,000JCONST 09/2014
Baxter Road--100 Feet East Of Clarkson Road To Wild Horse Creek Road--
St. Louis County 5606-14 Concrete Repair - Ada Improvements $962,160|CONST 07/2014
Forder Road--100 Feet East Of Ringer Road To Lemay Ferry Rd--Concrete
St. Louis County 5605-14 Repair - Ada Improvements $977,900J]CONST 07/2014
Hanley Road--I-64 To Pershing Avenue--Resurfacing - Ada Improvements -
St. Louis County 5806-13 Signal Interconnect $1,448,000|CONST 09/2014
Union Road/Morgan Ford Road--Reavis Barracks Road To St Louis City Limits--
St. Louis County 5561-14 Resurfacing - Ada Improvements $1,752,080]CONST _
Reavis Barracks - Mackenzie Road--Gravois Rd To I-55--Resurfacing And
St. Louis County 5609-14 Sidewalks $1,780,640| CONST 08/2014
Mason Road--0.18 Mi West Of To 0.11 Mi East Of Smith Creek--Replace
St. Louis County  |5808-13 Bridge - Improve Approaches $2,316,000JCONST 07/2014

Mid Rivers Mall Drive, Phase 2--Mexico Road To St. Peters-Howell Road--

St. Peters 5816-14 Resurfacing - Ada Improvements $1,040,000]CONST
Willott Road--Jungermann Road To Mid Rivers Mall Drive.--Diamond Grind -

St. Peters 5818-14 Ada Improvements $1,120,000|CONST

Sunset Hills 5625-12 Kennerly Road--Sappington To Weber Hill--Resurfacing - Realign Sharp Curve $872,141|CONST
Prairie Dell Road--US 50 To Prairie Dell Plaza Drive - Reconstruct--Add Center

Union 5592-12 Turn Lane, Storm Sewers, Sidewalk $883,969| CONST

Chamberfain Avenue Bridge--Over The River Des Peres Northeast Branch--
University City 5823-13 Replace Bridge $444,610|CONST 07/2014
Jefferson Avenue/Main Street--Vance Road To Mo 141 West Outer Road--
Valley Park 5584-12 Sidewalk - Road Reconstruction-Pavement Repair $1,716,599|CONST 09/2014
Washington 5824-13 Lafayette Ped Crossing--Across Union Pacific Railroad--Sidewalk $208,000JCONST 09/2014

Wentzville Parkway--William Dierberg Dr To Schroeder Creek BIvd--Center Turn
(Wentzville 5827-14 Lane - Signal Interconnection $1,037,941]CONST

Missed Scheduled Obligat te

* Project has another phase of work programmed in FY 2014

A Scheduled Obligation Date is based on the schedule created by the sponsor in
PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

FY 14 REASONABLE PROGRESS Not Obligated - Const 05/07/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Project Adjustments

Total $25,600 1 Projects

Money moved to

Hudson Road & Trask Drive Resurfacing-Sidewalks--Hudson Rd - West Florissant Construction in FY 15-

Dellwood 5758-13 Ave To Trask Dr--Trask Dr - Imperial Drive To Grafton Drive $25,600|ROW No ROW 02/01/2014

Money moved to
Construction in FY 15-
Ferguson 5582-13  |Forestwood Drive, Phase 2--From Highmont To Ferguson Avenue.-- $8,000]ROW No ROW $1,552,034

* Project has another phase of work programmed in FY 2014
PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

FY 14 REASONABLE PROGRESS Project Adjustment 05/07/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Removed

0 Projects

* Project has another phase of work programmed in FY 2014
PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

FY 14 REASONABLE PROGRESS Removed

05/07/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments(EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently there are 165 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2014 of the FY 2014-2017 TIP. These projects,
sponsored by 57 different agencies and representing $142 million in federal funds ,are subject to a September 30, 2014 deadline to obligate the federal
funds. To obligate funds, a sponsor must obtain approval from the Missouri Department of Transportation(MoDOT) depending on the milestone. Generally
a project must meet three milestones before construction or implementation of a project may begin. These milestones include approval of design contract
(PE), approval to acquire right-of-way(ROW) and final plan approval/authority to advertise (Const or Impl). If a project is realizing delays that will put the
federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the opportunity to ask for consideration of a “one-
time extension” in their project schedule. One-time extensions of up to three (3) months may be granted by East-West Gateway staff and one-time
extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and approval. If the
project still cannot obligate funds after the one-time extension or the sponsor decides to not proceed, funding will be removed from the TIP, and the federal
funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

Funding Obligations
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Obligated Project Adjustments Removed Not Obligated

Date Federal $ Federal $ # | Federal $ | # Federal$ | # | Federal$ | # Federal $ # Federal $
PE ROW CONST

10/01/13] O $0| 0 $0 |0 $0 | 15 $1,374,721|24 | $2,284,482| 124 | $138,401,452 163 $142,060,655
10/31/13| 4 $2,462,978| 0 $0| O $0| 14 | $1,174,721| 24 | $2,284,482|121| $136,138,474 163 $142,060,655
11/30/13| 10 $5,190,725| 0 $0[ 0 $0[ 11 $850,100| 24 | $2,284,482|118| $133,735,348 163 $142,060,655
12/31/13| 10 $5,190,725| 0 $0[ O $0| 11 $850,100| 24 | $2,284,482|118| $133,735,348 163 $142,060,655
01/31/14] 11 $6,282,725| 0 $0[ 0 $0 11 $838,100| 24 | $2,284,482|117| $132,655,348 163 $142,060,655
02/28/14| 23 | $24,885,706| 1 $25,600] O $0| 10 $784,600| 24 | $2,378,882| 107 | $113,897,267 165 $141,972,055
03/24/14] 43 | $39,878,054| 1 $25,600( O $0| 8 $656,600| 23 | $2,350,882| 90 $99,244,919 165 $142,156,055
04/30/14
05/31/14
06/30/14
07/31/14
08/15/14
08/31/14
09/07/14
09/14/14
09/21/14
09/30/14

PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

FY 14 REASONABLE PROGRESS Summary 04/07/2014



Obligated

Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

$39,878,054 43 Projects
St. Peters 5817-14 Willott Road Bridge--Over Spencer Creek--Replace Bridge - Multi-Use Path $80,000|PE* 12/2013 10/17/2013
St. Louis County 5559-14 Carman Road--Mo 141 To Dougherty Ferry Road--Resurfacing $708,880|CONST 08/2014 10/23/2013
ITS West And South--Locations Along Baxter/Sulphur Spring, Sappington--
St. Louis County 5865-13 Craig/Westport Plaza/Marine, & Ct ield Airport Rd $120,000|PE 02/2014 10/23/2013}
Crystal Heights Road--Mississippi Avenue To Compton Drive--Resurfacing -
Crystal City 5757-13 i $798,573|CONST 02/2014 10/25/2013]
Crystal City 5756-13 Eighth Street--Mississippi Avenue To Business 61--Resurfacing $522,960|CONST 02/2014 10/28/2013
Washington Avenue Streetscape - Phase 3--Seventh Street To Memorial Drive--
St. Louis 5800-14 Sidewalks - Lighting - Ada Improvements $232,565|PE* 11/2013 10/30/2013
October Total $2,462,978 4|Projects
Jefferson County 5774-14 Stroup Road Bridge--Over Little Creek--Replace Bridge $136,621|PE 12/2013 11/05/2013
Jefferson County 5770-14 Kramme Road Bridge--Over Calvey Creek--Replace Bridge $108,000|PE 12/2013 11/05/2013
St. Charles County 5862-14 Central School Road--At Highfield Drive--Install Traffic Signal $156,000|CONST 10/2013 11/06/2013]
Glendale 4971-11 Kirkham Avenue Phase 1- Road East To City Limits-- $1,708,886|CONST 10/2012 11/18/2013}
 Traffic Signal Upgrades; Interconnection--Various Traffic Signals Along Arena
St. Charles County 5863-14 Pkwy,--Cottleville Pkwy, Knaust Road, And Mo N $538,240|CONST 10/2013 11/20/2013
Jefferson County 5772-14 Romaine Creek Road Bridge--Over Sugar Creek--Replace Bridge $80,000|PE 12/2013 11/20/2013]
November Total $2,727,747 6[Projects
December Total $0, 0|Projects
Adie Rd/Link Ave--St. Charles Rock Rd To South City Limits--Resurfacing - Ada
St. Ann 5786-14 Improvements $12,000|PE* 04/2014 01/16/2014]
[Madison County Transit Ridefinders Marketing & Outreach - 2014 - Mo--Increase Awareness, Interest,
District 6378-14 And Participation--In Ridefinders To Employers And Commuters $1,080,000{CONST 08/2014 01/17/2014]
January Total $1,092,000 1|Projects
Modot-Citizens For Modern| Transit Rider Initiative Program (TRIP)--St. Louis City & St. Louis Co. - Two Yr
Transit 6379-14 Outreach Prog.--Target Existing Employers/Try & Ride Program $268,467|CONST 02/2014 02/07/2014]
Canton, Old Bonhomme, Jackson Bike Striping--Canton - 82Nd Blvd To Pennsy
Ave, Old Bonhomme - South--City Lim To Groby Rd & Jackson Ave- Delmar To
University City 5822-13 $150,636/CONST 04/2014 02/10/2014]
Union 5209-11 Denmark Road--Progress Parkway To St. Andrews Drive-- $733,962| CONST 04/2013 02/10/2014|
Chesterfield 5753-14 South Greentrails Drive--Ladue Road To White Road $122,500|PE 08/2014 02/11/2014]
O'Fallon 6372-14 \Waterford Crossing Dr--At MO K--Add Right Turn Lane $56,000|PE 01/2014 02/12/2014]
Jefferson County 5768-14 Gravois Road--MO 30 To Main Street (Mo Mm)--Resurfacing $146,065|CONST 12/2013 02/19/2014]
[Scenic Drive--South Scenic Drive To Mcnutt School Road--Sidewalks -
t m 5766-13 Reconstruct $982,800|CONST 02/2014 02/19/2014]
Jefferson County 5769-14 High Ridge Boulevard--Mo 30 To Mo Pp--Resurfacing $82,083|CONST 12/2013 02/19/2014]
Metro 6370-14 Bus Replacement - 2014 - A--Replace 22 Buses--30' And 40 $7,500,000|CONST 08/2014 02/01/2014]
Metro 6371-14 Bus Replacement - 2014 - B--Replace 22 Buses--30' And 40 $7,500,000{CONST 08/2014 02/01/2014]
[ Tomahawk-Vogel Rehab--Tomahawk - Lonedell Rd To Gary Rd--Vogel Road -
Jefferson County 5775-14 Gary Rd To Bluff Park Dr $148,487|CONST 12/2013 02/27/2014]
OId Highway 21, Phase 2--Leon Hall Parkway To Mo A--Resurfacing - Center
Hillsboro 5767-13 Turn Ln - Sidewalks $911,981|CONST 02/2014 02/27/2014]
February Total $18,602,981 12|Projects
Ballwin 5750-13 Holloway Road Culvert--Over Grand Glaize Creek--Repair Culvert $489,600{CONST 12/2013 03/04/2014]
Jefferson County 5579-13 Gravois Road--At Main Street--Improve Intersection Alignment $118,400|CONST 10/2013 03/04/2014]
Thorton Road/Viaduct Street Overlay/Sidewalks--Thorton Rd: Eagles Landing Ct
Pacific 5598-12 Viaduct St--Viaduct St - Thorton Road - W. Osage $741,883|CONST 02/2013 03/04/2014]
Coeur De Ville Lane--Sidewalk - Mo 340 (Olive Blvd) To Mo AB (Ladue Rd)--
Creve Coeur 5755-14 Resurfacing - Parc Provence To Royal Valley Dr $40,000|PE 10/2014 03/04/2014
Route 100 Safety Barriers--Taylor Road To East 0.5 Mile (Pedestrian Bridge)--
Wildwood 5830-13 Install Guardrail $256,000|CONST 01/2014 03/04/2014]
MoDOT 5526A-13  |[MO 115--East Of Hanley Road To Mo U--Great Streets Improvements $1,200,000{CONST 3/2014 03/01/2014]
Elm Point Industrial Dr--At EIm St--Dual Left Eb Elm Point To EIm - Intersection
St. Charles 6375-14 Impr. $40,000|PE* 03/06/2014]
MO 115 Traffic Signals--Goodfellow Blvd To Kingshighway--Replace Signals And
MoDOT 5850-13 Upgrade Detection $1,197,200|CONST 04/2014 03/01/2014]
MoDOT 5843-13 US 61--At MO 100--Add Dual Left Turn Lanes $256,800|CONST 03/2014 03/01/2014]
MoDOT 5842-13 US 61--At US 67--Extend Northbound Right Turn Lane $109,044|CONST 03/01/2014]
MoDOT 5844-13 US 67--At MO CC--Extend Southbound Left Turn Lane $112,634|CONST 03/01/2014]
Chesterfield 5597-12 Ti Manor Bridge--Over Branch Of Creve Coeur Creek--Replace Bridge $705,457|CONST 03/12/2014]
Gateway Greenlight, Phase 2--Various Roads In St. Charles County--Traffic
St. Charles County 5860-12 Signal Interconnect, Signal Controller Upgrades - Package 1 $793,150|CONST* 03/01/2014]
Citizens For Modern Transit Adjacent Property Ridership Program--St. Louis City & St. Louis Co -
Transit 5831-13  Two Year Outreach Prog--Target Employers Near Metrolink To Incr Ridership $185,948|CONST 08/2014 03/18/2014]
Jefferson County 5771-14 Old Route 141--Springdale Lane To St. Louis County Line--Resurfacing $211,440|CONST 03/18/2014]
Jefferson County 5773-14 Seckman Road--I-55 West Outer Road To Old Lemay Ferry Road--Resurfacing $421,600{CONST 03/18/2014]
Wydown Boulevard--Hanley Road To The East City Limit--Resurfacing And Ada
Clayton 5618-12 Improvements $2,668,312| CONST 03/19/2014]
[Adams Ave/Lockwood Ave--Kirkwood Rd To Berry Rd--Resurfacing - Ada
St. Louis County 5556-14 Improvements $1,478,640| CONST 03/24/2014]
St. Charles 6376-14 Flashing Yellow Arrow--22 Ir At Various Locations-- $48,000|PE 03/25/2014
Gateway Greenlight, Phase 2--Various Roads In St. Charles County--Traffic
St. Charles County 5860-12 Signal Interconnect, Signal Controller Upgrades-Package 2 $1,412,000|CONST* 03/25/2013]
Miller Street, Phase 4--Maiden Lane To The South 0.19 Miles--Reconstruct Road
New Haven 5780-13 $28,000|ROW 03/25/2014]
St. Charles 5747-13 Fifth Street on To First Capital Drive $184,000|ROW* 10/2013 03/01/2014
Chesterfield 5608-14 Ladue Road--Olive Boulevard To MO 141--Resurfacing $1,404,640|CONST 07/2014 03/27/2014]
rewsbury Avenue/Lansdowne Avenu rewsbury: Big Bend To Murdoch-
St. Louis County 5562-14 Lansdowne: Murdoch Cut-Off To Shrewsbury $889,600|CONST 03/2014 03/27/2014]
March Total $14,992,348 20[Projects

FY 14 REASONABLE PROGRESS

* Project has another phase of work programmed in FY 2014

" Scheduled Obligation Date is based on the schedule created by the sponsor in the

PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

Obligated

04/07/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Not Obligated - Preliminary Engineering

Total $656,600 8 Projects
Green Park Old Green Park Rd--Green Park Rd To Green Park Rd--Resurfacing $8,000 06/2014
South Broadway Streetscape - Phase 2--River Des Peres To Courtois Street--
St. Louis 5799-14 |Sidewalks - Lighting - Ada Improvements $160,000|PE 05/2014
St. Louis County 5813-14 |Ringer Road--Lemay Ferry Rd To Milburn Rd--Resurfacing - Ada Improvements $62,400]PE 08/2014
Lilac Avenue Infrastructure--Chambers Rd To I-270--Resurfacing - Ada
St. Louis County 5807-14 |Improvements $69,600|PE 08/2014
Meramec Bottom Road & Ambs Road--Meramec Bottom Rd - Kerth Rd To MO 21-
St. Louis County 5809-14 |Ambs Rd - Mattis Rd To Butler Hill Rd $71,600|PE 08/2014
St. Louis County 5804-14 |Christopher Drive--Becker Rd To Telegraph--Resurfacing - ADA Improvements $80,000]PE 03/2014
St. Louis County 5815-14 |Wells Road--Mo 21 To Meramec Bottom Rd--Resurfacing - ADA Improvements $80,000]PE 03/2014
St. Peters 6304-15 Sutters Mill Road Bridge--Over Spencer Creek--Replace Bridge-Sidewalk $125,000|PE 09/2014

Missed Scheduled Obligation Date

* Project has another phase of work programmed in FY 2014

" Scheduled Obligation Date is based on the schedule created by the
PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

FY 14 REASONABLE PROGRESS Not Obligated - PE 04/07/2014



Chesterfield

5752-13

Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Appalachian Trail - Phase 2--Beaver Creek Road To White Road--

$2,350,882
$35,000]

23 Projects

09/2014

Des Peres 5759-13 Fawnvalley Drive Bridge--Over Two Mile Creek--Replace Bridge $7,200[ROW

Ferguson 5582-13 Forestwood Drive, Phase 2--From Highmont To Ferguson Avenue.-- $8,000{ROW
Horine Road--Hillsboro Rd (N. 5Th Street) To Richard Avenue--Resurfacing - Add

Festus 5760-13 Sidewalks $52,000|[ROW 05/2014

Franklin County 6303-14 Bend Road Bridge--Over Meramec River--Right Of Way Acquisition Only $160,000{ROW 03/2014
Price Road--Sidewalks - Clayton Rd To Delmar--Resurfacing - Ladue Rd To

Ladue 5777-13 Delmar $40,000|ROW 06/2014
Civic Center Drive--Lake Saint Louis Boulevard To Outer Road--Road

Lake Saint Louis 5778-13 Reconstruction - Bike And Ped Facilities $42,400|ROW

MoDOT 6387-14 MO Z--At 1-70 Westbound On/Off Ramp--Construct Roundabout $236,000{ROW 03/2014
MO 141--At Vance Road / Forest Avenue--Dual Left Turn 141 To Vance - Add

MoDOT 6385-14 Shared Thru/Right On Forest $880,000{ROW 04/2014
Lillian Avenue--Nelson Drive To Melwood Avenue--Resurfacing - Sidewalks -

Northwoods 5601-13 Curb/Gutter $8,000|ROW

O'Fallon 5854-12 Sommers Road / Ronald Reagan Blvd--At MO N--Intersection Improvements $65,922|ROW
East / West Terra Overpass - Sidewalk--At MO M (Main St)--On Overpass - Bike

O'Fallon 5886-13 Ped Improvements $186,960|[ROW
Adie Rd/Link Ave--St. Charles Rock Rd To South City Limits--Resurfacing - Ada

St. Ann 5786-14 Improvements $40,000|ROW* 06/2014
EIm Point Industrial Dr--At EIm St--Dual Left Eb EIm Point To EIm - Intersection

St. Charles 6375-14 Impr. $32,000[ROW* 09/2014
Fifth Street Ph. 2- Bass Pro Drive to Boone's Lick Rd-- Reconstruct ADA

St. Charles 6332-15 Improvements $120,000|ROW 09/2014

St. Louis County 5805-13 Conway Road Bridge--Over Maryville Creek--Replace Bridge $48,800|ROW 04/2014

St. Peters 5817-14 Willott Road Bridge--Over Spencer Creek--Replace Bridge - Multi-Use Path $64,000|ROW* 05/2014

Sunset Hills 5819-13 West Watson Road--S. Lindbergh Blvd. To Robyn Road--Resurfacing - Sidewalks $60,000|ROW 04/2014

Union 5820-13 Judith Spring Road Bridge--Over Flat Creek--Replace Bridge $20,000|ROW 05/2014

Union 5821-13 Prairie Dell Road, Phase 2--Prairie Dell Plaza Drive To College Road-- $20,000|ROW 05/2014

University City 5748-13 Westgate Avenue--At Olive Blvd--Realign Intersection - Install Traffic Signal $8,800|ROW

\Washington 5558-13 Jefferson Street--Over Busch Creek--Bridge Reconstruction $15,800|ROW
ndependence Road, Phase 3--Wolfrum Road 10 eet Wes ancy Lane--

Weldon Spring 5825-13 Reconstruct - Multi-Use Path $200,000|ROW

FY 14 REASONABLE PROGRESS

Missed Scheduled Obligation Date

* Project has another phase of work programmed in FY 2014

the project application

Scheduled Obligation Date is based on the schedule created by the sponsor in

PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

Not Obligated - ROW

04/07/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Not Obligated - Construction

FY 14 REASONABLE PROGRESS

Not Obligated - Const

Total $99,244,919 Projects

Arnold 5749-13 Sidewalks $1,411,200]CONST 06/2014

Bellefontaine

Neighbors 5751-13 Shepley Bridge--At Bnsf Railroad--Rehab Bridge $108,223|CONST 08/2014

Bellefontaine St Cyr Road—-Bellefontaine Road To East City Limits--Culvert Replacement And

Neighbors 5602-12 Road Resurfacing $629,600]CONST 09/2014
Litzsinger Road--Mcknight Road To Brentwood Boulevard--Resurface - Ada

Brentwood 5580-12 Improvements - Lighting - Storm Sewer $1,259,170]CONST

Bridgeton 5583-12 Gist Road Bridge--Over Cowmire Creek--Replace Bridge - Add Sidewalk $649,648|CONST

Bridgeton 5615-13 Fee Fee Road, Phase 2--Old St Charles Road To I-70--Roadway Reconstruction $2,041,916]CONST
Brentwood/Carondelet Streetscape--Brentwood: Carondelet Avenue To Forsyth-|

Clayton 5563-12 Carondelet: Meramec Avenue To Brentwood $581,530]CONST
|S- Florissant Road Streetscape Improvements--Signal Hill To Northern City

Cool Valley 5754-13 Limits-- $466,192|CONST 03/2014
Graeser Road—-Olive BIvd (MO 340) To Ladue Road (MO AB).—Resurfacing -

Creve Coeur 5575-13 ADA Improvements $389,512]CONST 04/2014
Acorn: Pond - Oakridge; Oakridge---Acorn To Holmes; Holmes - Oakridge To Big

Crestwood 5554-12 Bend $984,800|CONST
Main St & Vineland School Rd Resurfacing--Main St: Vineland School Rd To

De Soto 5566-12 Tanyard Br Creek--Vineland School Rd: Main St To Mo 21 $1,022,564|CONST

Des Peres 5594-12 Claychester Drive Bridge--Over Two Mile Creek--Replace Bridge - Sidewalk $448,000JCONST
Forby Road Phase 3 & Alt Road--Forby: Clifte Creek East Of Meramec BIvd To

Eureka 5574-12 Alt Rd--Alt Rd: Forby Rd To City Limits $1,208,000]CONST

Franklin County 5604-12 Circle Drive Road Bridge--Over Railroad--Replace Bridge $220,000|CONST
Hogan Road--Mo 100 To State Maintenance Line--Resurfacing-Widening

Franklin County 5620-12 Narrow Pavement Width $968,475|CONST

Frontenac 5761-13 Conway Road--Lindbergh Blvd To Spoede Road--Sidewalk $457,600]CONST 06/2014

Great Rivers Bike St. Louis Phase 3--various Routes In The City Of St. Louis--Update Existing

Greenway 5762-13 Network, Add New Routes $1,028,000JCONST 02/2014

Hazelwood 5765-13 Mcdonnell Bridge Enhancement--At 1-270--Lighting - Landscaping $337,412|CONST

Hazelwood 5619-12 Fee Fee Road--McDonnell Blvd To 0.3 Miles South--Reconstruction - Sidewalk $1,365,600]CONST

Jefferson County  [5578-12  |OId Lemay Ferry Road--At Vogel Road--Traffic Signal $281,600[CONST

[Jefferson County 5215B-11 Old Antonia Road Bridge--Over A Tributary Of Rock Creek-- $512,960]CONST

Jefferson County 5577-12 \Wilson Hollow Road Bridge--Over Tributary Of Big River--Replace Bridge $538,400]CONST 05/2014
Vogel Road Improvements-Phase 2--Old Lemay Ferry Road To Vogel Circle--

Jefferson County 5595-12 Realign Road - Guardrail $624,000|CONST 09/2014

Jefferson County 5586-12 Butcher Branch Road Bridge--Over Butcher Branch Creek--Bridge Replacement $632,400]CONST 05/2014
Vogel Road, Phase 1--Vogel Circle Road To BIUff Park--Realign Curve - Road

Jefferson County 5588-12 Improvements $930,800|CONST 09/2014
|Saline Road, Phase 1--St. Louis County Line To East Leg Of Northwest BIvd--

Jefferson County 5589-12 Reconstruction $1,539,440|CONST 09/2014

Ladue 5776-13 McKnight Road--Clayton Rd To Ladue Rd--Sidewalks $923,466] CONST
McKnight Road--Clayton Rd To Ladue Rd—-Bridge Replacement And Rehab -

Ladue 5564-12 Road Resurfacing $1,360,000JCONST
Manchester Road, Phase 3--West Of Bredell Avenue To West Of Metrolink--

Maplewood 5573-12 \Widen Traffic Lanes- Add Turn Lanes $1,460,000|CONST 06/2014
Progress Parkway--Westport Plaza Dr To 830 Feet North Of Kimler Dr--

Maryland Heights 5568-14 Reconstruct Road - Sidewalks-Add Center Turn Ln $2,500,000]CONST 03/2014

MoDOT 6389-14 Mcdonnell Blvd--At Brown Rd--Intersection Improvements $186,555|CONST 06/2014
1-64--At Mo K And Mo 94 - Modify Sb K To Eb [-64 Ramp For 2 Lns--Construct

MoDOT 6390-14 Green 'T' At Mo K - Dual Left At Mo 94 $221,585|CONST 08/2014
MO K And I-70 Interchange Signal Optimization--MO K'I-64 To I-70; I-70

MoDOT 6395-14 Interchanges: Fifth To Mo W-- $232,000|CONST 08/2014
Flashing Yellow Arrow Installation - 2014 - B--Various Locations Along MO 366,

MoDOT 6380-14 MO 340, MO 100 (Stl Co)--And US 61/67 (Jefferson Co) $364,239|CONST 06/2014
Flashing Yellow Arrow Installation - 2014 - A--Various Locations Along MO 231,

MoDOT 6381-14 MO 30, MO 180 (Stl Co)--And US 50, MO 47 (Franklin Co) $389,509|CONST 06/2014
Free Operating Signal Upgrades--At 25 Locations In Franklin, Jefferson, St.

MoDOT 6393-14 Charles,--St. Louis Counties & City Of St. Louis - Upgrade Detection $408,135|CONST 07/2014
US 61/67 Adaptive Signal Control System--Quailways To Litzinger--Automate

MoDOT 6392-14 Signal Timing By Traffic Demand $438,117|CONST 08/2014

MoDOT 5841-13 MO 340 Dual Lefts--At I-64 $548,400]CONST 06/2014
ITS Gap 3 - Dynamic Messaging Signs--Wb I-64 E/O Mason, Eb 1-64 W/O MO
141, Wb 1-64 E/O MO 340, Eb I-44 E/O--MO 109, Wb 1-44 b/w Jamieson And

MoDOT 6373-14 Shrewsbury $662,769| CONST 08/2014
[Signal Optimization - 2014--Locations Along MO 180, MO 47, MO 100, MO 30,

MoDOT 5853-14 MO 21,--US 50/61/67, 1-270 Interchanges $673,200|CONST

MoDOT 6386-14 MO 30 ITS--1-270 To Mo B/Nn--Install Travel Time Sensors, Cctv Cameras $712,973|CONST 07/2014
ITS Improvements On Various Routes--St. Louis, St. Charles, Jefferson, &

MoDOT 5847-13 Franklin Co--And St. Louis City - Install Cameras - Interconnect $1,317,441|CONST 07/2014

MoDOT 6388-14 ITS Gap 3 - Cctvs/Cameras--Various Locations Throughout The St. Louis Area.-- $2,724,441]CONST 08/2014

MoDOT 5840-13 MO 141 Dual Left Turn Lanes--At I-64 $2,846,800]CONST 03/2014
Miller Street, Phase 3--Maiden Lane To 1250 Feet North Of Maiden Lane--

New Haven 5576-12 Reconstruction - Sidewalks $636,288|CONST

O'Fallon 5746-14 Bryan Road--Veterans Memorial Parkway To Sunview Drive--Slab Replacement $168,000JCONST
Woodlawn 7 Civic Park Resurfacing--Woodlawn Ave - West Terra Ln To CIviC

O'Fallon 5781-14 Park Dr--Civic Park Dr - Imperial Dr To Main St $616,000|CONST
[Old Bonhomme Road--Olive Blvd. To Price Road--Resurfacing - Ada

Olivette 5603-12 Improvements $1,731,956] CONST

04/07/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Not Obligated - Construction

Old Gray Summit Road, Phase 2--Mo N To West City Limits--Resurfacing -

Pacific 5783-13 Expand Pavement For Lane Widening $629,191]CONST

Pacific 5782-13 Mo N, Phase 3--Hawthorne Dr To Fourth St--Resurfacing $778,677|CONST
Pagedale Avenue Streetscape, Phase 2--Pennsylvania Ave To East City Limits-—-

Pagedale 5784-13 Sidewalks - Lighting - Landscaping $466,232]CONST 03/2014

Pevely 5785-13 Main Street/County Road--Us 61/67 To Mo Z--Resurfacing - Sidewalks $655,212|CONST

Richmond Heights  |5256-10 \Wise Avenue--Big Bend Blvd East To The City Limits--(Near Mccausland) $1,276,183|CONST
[Bismark Avenue Tmprovements - Phase I--Rock Hill Road To Barron Lane--

Rock Hill 5581-12 Reconstruction - Ada Improvements $693,832]CONST 09/2014
Breckenridge Ave--Ashby Rd To East City Limits--Resurfacing - Ada

St. Ann 5787-13 Improvements $199,320]CONST

St. Charles 5857-13 Kingshighway Signal Interconnect--Jefferson St To Monroe St-- $210,262|CONST

St. Charles 5858-13 Muegge Road--At Mexico Road--Intersection Improvements $388,000|CONST 09/2014
Fifth Street - Sixth Street--5Th: Boone'S Lick - Tompkins - Resurface/Restripe

St. Charles 5788-13 0.3 Mi To 4 Lns--6Th: Boone'S Lick - Tompkins - Bike Lanes $1,270,699|CONST 09/2014

St. Charles 5747-13 Fifth Street Enhancement--Mcdonough To First Capital Drive-- $1,717,500]CONST 09/2014
Femme Osage Creek Road Bridge--Over A Tributary Of Femme Osage--

St. Charles County  |5792-14 Replace Bridge $292,000{CONST
[Cappeln Osage Road Bridge--Over A Tributary Of Femme Osage Creek--

St. Charles County |5791-14 Replace Bridge $316,800|CONST

St. Charles County  |5794-14 Pralle Lane--Kunze Drive To 2000 Ft East--Reconstruct- Sidewalks $488,000|CONST
Gateway Greenlight, Phase 2--Various Roads In St. Charles County--Traffic

St. Charles County  |5860-12 Signal Interconnect, Signal Controller Upgrades- Package 3 $304,710|CONST
I-70 Interchange And Outer Road Improvements--I-70 Outer Roads - Mid Rivers

St. Charles County |5861-14 Mall Dr To Cave Springs--Reconfigure Cave Springs Interchange $6,720,000]CONST 09/2014
Traffic Management Enhancements, Phase 2--Upgrade Central Control Signal

St. Louis 6377-14 System--For All Interconnected Signals $600,000JCONST 06/2014
Dr. Martin Luther King--Arlington Avenue To Kingshighway--Pedestrian Scale

St. Louis 5797-13 Lighting - Upgrade Ped Heads $640,000|CONST 03/2014

5265-11 Kingshighway Bridge--Over Union Pacific Railroad; Vandeventer To I-44--Bridge

St. Louis 5265A-12 Replacement & Roadway Improvements $13,600,000JCONST 03/2014
Skinker Blvd Traffic Signals And Oakland Ln Diet--At Clayton Rd And Oakland

St. Louis 5845-13 Avenue - Traffic Signals--Oakland - Skinker To Hampton - Lane Diet - Sidewalk $1,392,000]CONST
Washington Avenue Streetscape - Phase 3--Seventh Street To Memorial Drive--

St. Louis 5800-14 Sidewalks - Lighting - Ada Improvements $1,343,435|CONST
|Tts North--Airport Rd/Hereford/Chambers - Dade To W. Florissant--Washington

St. Louis County 5864-13 St/Charbonier - Downing To Us 67 $656,000|CONST 09/2014
Northwest County Its - 2014--Various Locations Along OId Halls Ferry, Jennings

St. Louis County 6399-14 Stn--Halls Ferry And Mcdonnell Blvd - Install Fiberoptic $785,600|CONST 09/2014
Howdershell Road At Charbonier Road--Add Right Turn Lane From Nb

St. Louis County 5445-12 Howdershell Rd. To--Eb Charbonier Rd. $798,310]CONST

St. Louis County 5607-14 Mckelvey Road--Dorsett Road To Marine Avenue--Resurfacing And Sidewalks $881,600|CONST 07/2014

St. Louis County 5801-13 Berry Road--Big Bend To Manchester Rd--Resurfacing - Ada Improvements $908,000JCONST 09/2014
Baxter Road--100 Feet East Of Clarkson Road To Wild Horse Creek Road--

St. Louis County 5606-14 Concrete Repair - Ada Improvements $962,160|CONST 07/2014
Forder Road--100 Feet East Of Ringer Road To Lemay Ferry Rd--Concrete

St. Louis County 5605-14 Repair - Ada Improvements $977,900J]CONST 07/2014
Hanley Road--I-64 To Pershing Avenue--Resurfacing - Ada Improvements -

St. Louis County 5806-13 Signal Interconnect $1,448,000|CONST 09/2014
Union Road/Morgan Ford Road--Reavis Barracks Road To St Louis City Limits--

St. Louis County 5561-14 Resurfacing - Ada Improvements $1,752,080]CONST 03/2014
Reavis Barracks - Mackenzie Road--Gravois Rd To I-55--Resurfacing And

St. Louis County 5609-14 Sidewalks $1,780,640| CONST 08/2014

St. Louis County 5611-14 Big Bend Road--141 To Sulphur Spring Road--Resurfacing $1,866,400]CONST 08/2014
Mason Road--0.18 Mi West Of To 0.11 Mi East Of Smith Creek--Replace

St. Louis County  |5808-13 Bridge - Improve Approaches $2,316,000JCONST 07/2014
Mid Rivers Mall Drive, Phase 2--Mexico Road To St. Peters-Howell Road--

St. Peters 5816-14 Resurfacing - Ada Improvements $1,040,000]CONST 03/2014
Willott Road--Jungermann Road To Mid Rivers Mall Drive.--Diamond Grind -

St. Peters 5818-14 Ada Improvements $1,120,000|CONST 03/2014

Sunset Hills 5625-12 Kennerly Road--Sappington To Weber Hill--Resurfacing - Realign Sharp Curve $872,141|CONST
Prairie Dell Road--US 50 To Prairie Dell Plaza Drive - Reconstruct--Add Center

Union 5592-12 Turn Lane, Storm Sewers, Sidewalk $883,969| CONST
Chamberfain Avenue Bridge--Over The River Des Peres Northeast Branch--

University City 5823-13 Replace Bridge $444,610|CONST 07/2014
Jefferson Avenue/Main Street--Vance Road To Mo 141 West Outer Road--

Valley Park 5584-12 Sidewalk - Road Reconstruction-Pavement Repair $1,716,599|CONST 09/2014

Washington 5824-13 Lafayette Ped Crossing--Across Union Pacific Railroad--Sidewalk $208,000JCONST 09/2014
Fourteenth St/ Stafford St--Fourteenth: Stafford To Mo 47--Stafford: Front To

Washington 4979-11 Fourteenth $1,048,000]CONST
Wentzville Parkway--William Dierberg Dr To Schroeder Creek Blvd--Center Turn

(Wentzville 5827-14 Lane - Signal Interconnection $1,037,941]CONST

FY 14 REASONABLE PROGRESS

Missed Scheduled Obligation Date

* Project has another phase of work programmed in FY 2014

N Scheduled Obligation Date is based on the schedule created by the sponsor in

PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

Not Obligated - Const

04/07/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Project Adjustments

Total $25,600 1 Projects

Money moved to
Hudson Road & Trask Drive Resurfacing-Sidewalks--Hudson Rd - West Florissant Construction in FY 15-
Dellwood Ave To Trask Dr--Trask Dr - Imperial Drive To Grafton Drive $25,600 No ROW 02/01/2014

* Project has another phase of work programmed in FY 2014
PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

FY 14 REASONABLE PROGRESS Project Adjustment 04/07/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Removed

0 Projects

* Project has another phase of work programmed in FY 2014
PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

FY 14 REASONABLE PROGRESS Removed

04/07/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments(EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently there are 165 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2014 of the FY 2014-2017 TIP. These projects,
sponsored by 57 different agencies and representing $142 million in federal funds ,are subject to a September 30, 2014 deadline to obligate the federal
funds. To obligate funds, a sponsor must obtain approval from the Missouri Department of Transportation(MoDOT) depending on the milestone. Generally
a project must meet three milestones before construction or implementation of a project may begin. These milestones include approval of design contract
(PE), approval to acquire right-of-way(ROW) and final plan approval/authority to advertise (Const or Impl). If a project is realizing delays that will put the
federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the opportunity to ask for consideration of a “one-
time extension” in their project schedule. One-time extensions of up to three (3) months may be granted by East-West Gateway staff and one-time
extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and approval. If the
project still cannot obligate funds after the one-time extension or the sponsor decides to not proceed, funding will be removed from the TIP, and the federal
funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

Funding Obligations
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’DOingated @ Project Adjustments O Removed ONot Obligated - PE ® Not Obligated - ROW DNotOingated—Const‘
Obligated Project Adjustments Removed Not Obligated Total
Date # Federal $ |# Federal $ # | Federal$ | # Federal$ | # | Federal$ | # Federal $ # Federal $
PE ROW CONST

10/01/13] O $0| 0 $0|0 $0 | 15 $1,374,721|24 | $2,284,482| 124 | $138,401,452 163 $142,060,655
10/31/13| 4 $2,462,978| 0 $0| O $0| 14 $1,174,721| 24 | $2,284,482|121| $136,138,474 163 $142,060,655
11/30/13| 10 $5,190,725| 0 $0| O $0| 11 $850,100| 24 | $2,284,482|118| $133,735,348 163 $142,060,655
12/31/13| 10 $5,190,725| 0 $0| 0 $0| 11 $850,100| 24 | $2,284,482|118| $133,735,348 163 $142,060,655
01/31/14] 11 $6,282,725| 0 $0| O $0| 11 $838,100| 24 | $2,284,482|117| $132,655,348 163 $142,060,655
02/28/14] 23 | $24,885,706| 1 $25,600] O $0| 10 $784,600| 24 | $2,378,882| 107 | $113,897,267 165 $141,972,055
03/31/14] 34 | $30,945,874| 1 $25,600( O $0| 9 $704,600| 24 | $2,378,882| 97 | $107,917,099 165 $141,972,055
04/30/14
05/31/14
06/30/14
07/31/14
08/15/14
08/31/14
09/07/14
09/14/14
09/21/14
09/30/14

PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

FY 14 REASONABLE PROGRESS Summary 03/18/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Obligated
Scheduled Actual
Fiscal Year Obligation | Obligation
Sponsor TIP# Project Title 2014 Phase Date” Date
Total $30,945,874 34 Projects
St. Peters 5817-14 Willott Road Bridge--Over Spencer Creek--Replace Bridge - Multi-Use Path $80,000|PE* 12/2013 10/17/2013
St. Louis County 5559-14 Carman Road--Mo 141 To Dougherty Ferry Road--Resurfacing $708,880|CONST 08/2014 10/23/2013
ITS West And South--Locations Along Baxter/Sulphur Spring, Sappington--
St. Louis County 5865-13 Craig/Westport Plaza/Marine, & Chesterfield Airport Rd $120,000|PE 02/2014 10/23/2013
Crystal Heights Road--Mississippi Avenue To Compton Drive--Resurfacing -
Crystal City 5757-13 Sidewalks $798,573|CONST 02/2014 10/25/2013
Crystal City 5756-13 Eighth Street--Mississippi Avenue To Business 61--Resurfacing $522,960|CONST 02/2014 10/28/2013
Washington Avenue Streefscape - Phase 3--Seventh Street To Memorial Drive—-
St. Louis 5800-14 Sidewalks - Lighting - Ada Improvements $232,565|PE* 11/2013 10/30/2013
October Total $2,462,978 4|Projects
Jefferson County 5774-14 Stroup Road Bridge--Over Little Creek--Replace Bridge $136,621|PE 12/2013 11/05/2013
Jefferson County 5770-14 Kramme Road Bridge--Over Calvey Creek--Replace Bridge $108,000|PE 12/2013 11/05/2013
St. Charles County 5862-14 Central School Road--At Highfield Drive--Install Traffic Signal $156,000|CONST 10/2013 11/06/2013
Glendale 4971-11 Kirkham Avenue Phase 1--Sappington Road East To City Limits-- $1,708,886|CONST 10/2012 11/18/2013
Traffic Signal Upgrades; Interconnection--various Traffic Signals Along Arena
St. Charles County 5863-14 Pkwy,--Cottleville Pkwy, Knaust Road, And Mo N $538,240|CONST 10/2013 11/20/2013
Jefferson County 5772-14 Romaine Creek Road Bridge--Over Sugar Creek--Replace Bridge $80,000|PE 12/2013 11/20/2013
November Total $2,727,747 6[Projects
December Total $0 O[Projects
Adie Rd/Link Ave--St. Charles Rock Rd To South City Limits--Resurfacing - Ada
St. Ann 5786-14 Improvements $12,000|PE* 04/2014 01/16/2014
[Madison County Transit Ridefinders Marketing & Outreach - 2014 - Mo--Increase Awareness, Interest,
District 6378-14 And Participation--In Ridefinders To Employers And Commuters $1,080,000{CONST 08/2014 01/17/2014
January Total $1,092,000 1]|Projects
Modot-Citizens For Modern| Transit Rider Initiative Program (TRIP)--St. Louis City & St. Louis Co. - Two Yr
Transit 6379-14 Outreach Prog.--Target Existing Employers/Try & Ride Program $268,467|CONST 02/2014 02/07/2014
Canton, OId Bonhomme, Jackson Bike Striping--Canton - 82Nd Blvd To Pennsy
Ave, Old Bonhomme - South--City Lim To Groby Rd & Jackson Ave- Delmar To
University City 5822-13 Shaftesbury $150,636|CONST 04/2014 02/10/2014
Union 5209-11 Denmark Road--Progress Parkway To St. Andrews Drive-- $733,962|CONST 04/2013 02/10/2014
Chesterfield 5753-14 South Greentrails Drive--Ladue Road To White Road $122,500|PE 08/2014 02/11/2014
O'Fallon 6372-14 Waterford Crossing Dr--At MO K--Add Right Turn Lane $56,000|PE 01/2014 02/12/2014
Jefferson County 5768-14 Gravois Road--MO 30 To Main Street (Mo Mm)--Resurfacing $146,065|CONST 12/2013 02/19/2014
Scenic Drive--South Scenic Drive To Mcnuit School Road--Sidewalks -
Herculaneum 5766-13 Reconstruct $982,800|CONST 02/2014 02/19/2014
Jefferson County 5769-14 High Ridge Boulevard--Mo 30 To Mo Pp--Resurfacing $82,083|CONST 12/2013 02/19/2014
Metro 6370-14 Bus Replacement - 2014 - A--Replace 22 Buses--30' And 40 $7,500,000|CONST 08/2014 02/01/2014
Metro 6371-14 Bus Replacement - 2014 - B--Replace 22 Buses--30' And 40 $7,500,000|CONST 08/2014 02/01/2014
Tomahawk-Vogel Rehab--Tomahawk - Lonedell Rd To Gary Rd--Vogel Road -
Jefferson County 5775-14 Gary Rd To Bluff Park Dr $148,487|CONST 12/2013 02/27/2014
Old Highway 21, Phase 2--Leon Hall Parkway To Mo A--Resurfacing - Center
Hillsboro 5767-13 Turn Ln - Sidewalks $911,981|CONST 02/2014 02/27/2014
February Total $18,602,981 12|Projects
Ballwin 5750-13 Holloway Road Culvert--Over Grand Glaize Creek--Repair Culvert $489,600|CONST 12/2013 03/04/2014
Jefferson County 5579-13 Gravois Road--At Main Street--Improve Intersection Alignment $118,400|CONST 10/2013 03/04/2014
Thorton Road/Viaduct Street Overlay/Sidewalks--Thorton Rd: Eagles Landing Ct
Pacific 5598-12 Viaduct St--Viaduct St - Thorton Road - W. Osage $741,883|CONST 02/2013 03/04/2014
Coeur De Ville Lane--Sidewalk - Mo 340 (Olive Blvd) To Mo AB (Ladue Rd)--
Creve Coeur 5755-14 Resurfacing - Parc Provence To Royal Valley Dr $40,000|PE 10/2014 03/04/2014
Route afety Barriers--Taylor 0 East 0.5 Mile (Pedestrian Bridge)--
Wildwood 5830-13 Install Guardrail $256,000]CONST 01/2014 03/04/2014
MoDOT 5526A-13 MO 115--East Of Hanley Road To Mo U--Great Streets Improvements $1,200,000|CONST 3/2014 03/01/2014
Elm Point Industrial Dr--At Elm St--Dual Left Eb EIm Point To EIm - Intersection
St. Charles 6375-14 Impr. $40,000|PE* 03/06/2014
MO 115 Traffic Signals--Goodfellow Blvd To Kingshighway--Replace Signals And
MoDOT 5850-13 Upgrade Detection $1,197,200|CONST 04/2014 03/01/2014
MoDOT 5843-13 US 61--At MO 100--Add Dual Left Turn Lanes $256,800|CONST 03/2014 03/01/2014
MoDOT 5842-13 US 61--At US 67--Extend Northbound Right Turn Lane $109,044|CONST 03/01/2014
MoDOT 5844-13 US 67--At MO CC--Extend Southbound Left Turn Lane $112,634|CONST 03/01/2014
Chesterfield 5597-12 Timberlake Manor Bridge--Over Branch Of Creve Coeur Creek--Replace Bridge $705,457| CONST 03/12/2014
Gateway Greenlight, Phase 2--various Roads In St. Charles County--Traific
St. Charles County 5860-12 Signal Interconnect, Signal Controller Upgrades - Package 1 $793,150|CONST* 03/01/2014
March Total $6,060,168 11|Projects
* Project has another phase of work programmed in FY 2014
A Scheduled Obligation Date is based on the schedule created by the sponsor in the
PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds
FY 14 REASONABLE PROGRESS Obligated 03/18/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Not Obligated - Preliminary Engineering

Total $704,600 9 Projects

Green Park Old Green Park Rd--Green Park Rd To Green Park Rd--Resurfacing $8,000 06/2014
St. Charles 6376-14 Flashing Yellow Arrow--22 Signalized Intersections At Various Locations-- $48,000]PE

South Broadway Streetscape - Phase 2--River Des Peres To Courtois Street--
St. Louis 5799-14 |Sidewalks - Lighting - Ada Improvements $160,000|PE 05/2014
St. Louis County 5813-14 |Ringer Road--Lemay Ferry Rd To Milburn Rd--Resurfacing - Ada Improvements $62,400]PE 08/2014

Lilac Avenue Infrastructure--Chambers Rd To I-270--Resurfacing - Ada
St. Louis County 5807-14 |Improvements $69,600|PE 08/2014

Meramec Bottom Road & Ambs Road--Meramec Bottom Rd - Kerth Rd To MO 21-
St. Louis County 5809-14 |Ambs Rd - Mattis Rd To Butler Hill Rd $71,600|PE 08/2014
St. Louis County 5804-14 |Christopher Drive--Becker Rd To Telegraph--Resurfacing - ADA Improvements $80,000]PE 03/2014
St. Louis County 5815-14 |Wells Road--Mo 21 To Meramec Bottom Rd--Resurfacing - ADA Improvements $80,000]PE 03/2014
St. Peters 6304-15 |Sutters Mill Road Bridge--Over Spencer Creek--Replace Bridge-Sidewalk $125,000|PE 09/2014

Missed Scheduled Obligation Date

* Project has another phase of work programmed in FY 2014

" Scheduled Obligation Date is based on the schedule created by the
PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

FY 14 REASONABLE PROGRESS Not Obligated - PE 03/18/2014



Chesterfield

5752-13

Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Appalachian Trail - Phase 2--Beaver Creek Road To White Road--

$2,378,882
$35,000]

24 Projects

09/2014

Des Peres 5759-13 Fawnvalley Drive Bridge--Over Two Mile Creek--Replace Bridge $7,200[ROW

Ferguson 5582-13 Forestwood Drive, Phase 2--From Highmont To Ferguson Avenue.-- $8,000{ROW
Horine Road--Hillsboro Rd (N. 5Th Street) To Richard Avenue--Resurfacing - Add

Festus 5760-13 Sidewalks $52,000|[ROW 05/2014

Franklin County 6303-14 Bend Road Bridge--Over Meramec River--Right Of Way Acquisition Only $160,000{ROW 03/2014
Price Road--Sidewalks - Clayton Rd To Delmar--Resurfacing - Ladue Rd To

Ladue 5777-13 Delmar $40,000|ROW 06/2014
Civic Center Drive--Lake Saint Louis Boulevard To Outer Road--Road

Lake Saint Louis 5778-13 Reconstruction - Bike And Ped Facilities $42,400|ROW

MoDOT 6387-14 MO Z--At 1-70 Westbound On/Off Ramp--Construct Roundabout $236,000{ROW 03/2014
MO 141--At Vance Road / Forest Avenue--Dual Left Turn 141 To Vance - Add

MoDOT 6385-14 Shared Thru/Right On Forest $880,000{ROW 04/2014
Miller Street, Phase 4--Maiden Lane To The South 0.19 Miles--Reconstruct Road -

New Haven 5780-13 Sidewalk $28,000|[ROW
Lillian Avenue--Nelson Drive To Melwood Avenue--Resurfacing - Sidewalks -

Northwoods 5601-13 Curb/Gutter $8,000|ROW

O'Fallon 5854-12 Sommers Road / Ronald Reagan Blvd--At MO N--Intersection Improvements $65,922|ROW
East / West Terra Overpass - Sidewalk--At MO M (Main St)--On Overpass - Bike

O'Fallon 5886-13 Ped Improvements $186,960|ROW
Adie Rd/Link Ave--St. Charles Rock Rd To South City Limits--Resurfacing - Ada

St. Ann 5786-14 Improvements $40,000[ROW* 06/2014
EIm Point Industrial Dr--At EIm St--Dual Left Eb EIm Point To EIm - Intersection

St. Charles 6375-14 Impr. $32,000|ROW* 09/2014
Fifth Street Ph. 2-- Bass Pro Drive to Boone's Lick Rd-- Reconstruct ADA

St. Charles 6332-15 Improvements $120,000|ROW 09/2014

St. Louis County 5805-13 Conway Road Bridge--Over Maryville Creek--Replace Bridge $48,800|ROW 04/2014

St. Peters 5817-14 Willott Road Bridge--Over Spencer Creek--Replace Bridge - Multi-Use Path $64,000|ROW* 05/2014

Sunset Hills 5819-13 West Watson Road--S. Lindbergh Blvd. To Robyn Road--Resurfacing - Sidewalks $60,000|ROW 04/2014

Union 5820-13 Judith Spring Road Bridge--Over Flat Creek--Replace Bridge $20,000|ROW 05/2014

Union 5821-13 Prairie Dell Road, Phase 2--Prairie Dell Plaza Drive To College Road-- $20,000|ROW 05/2014

University City 5748-13 Westgate Avenue--At Olive Blvd--Realign Intersection - Install Traffic Signal $8,800[ROW

Washington 5558-13 Jefferson Street--Over Busch Creek--Bridge Reconstruction $15,800|ROW
ndependence Road, Phase 3--Wolfrum Road 1o eet Wes ancy Lane--

Weldon Spring 5825-13 Reconstruct - Multi-Use Path $200,000|ROW

FY 14 REASONABLE PROGRESS

Missed Scheduled Obligation Date

* Project has another phase of work programmed in FY 2014

the project application

~~Scheduled Obligafion Date is based on the schedule created by the sponsor in

PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

Not Obligated - ROW

03/18/2014



Not Obligated - Construction

Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Projects

Michigan

Arnold 5749-13 Sidewalks $1,411,200]CONST 06/2014

Bellefontaine

Neighbors 5751-13 Shepley Bridge--At Bnsf Railroad--Rehab Bridge $108,223|CONST 08/2014

[Bellefontaine St. Cyr Road--Bellefontaine Road To East City Limits--Culvert Replacement

Neighbors 5602-12 IAnd Road Resurfacing $629,600]CONST 09/2014
Litzsinger Road--Mcknight Road To Brentwood Boulevard--Resurface - Ada

Brentwood 5580-12 Improvements - Lighting - Storm Sewer $1,259,170| CONST

Bridgeton 5583-12 Gist Road Bridge--Over Cowmire Creek--Replace Bridge - Add Sidewalk $649,648|CONST
Fee Fee Road, Phase 2--OId St Charles Road To I-70--Roadway

Bridgeton 5615-13 Reconstruction $2,041,916/CONST

Chesterfield 5608-14 Ladue Road--Olive Boulevard To MO 141--Resurfacing $1,404,640|]CONST 07/2014

Citizens For Modern Transit Adjacent Property Ridership Program--St. Louis City & St. Louis Co -

Transit 5831-13 Two Year Outreach Prog--Target Employers Near Metrolink To Incr Ridership $185,948| CONST 08/2014
Brentwood/Carondelet Streetscape--Brentwood: Carondelet Avenue To

Clayton 5563-12 Forsyth--Carondelet: Meramec Avenue To Brentwood $581,530)]CONST
Wydown Boulevard--Hanley Road To The East City Limit--Resurfacing And Ada

Clayton 5618-12 Improvements $2,668,312|CONST
S. Florissant Road Streetscape Improvements--Signal Hill To Northern City

Cool Valley 5754-13 Limits-- $466,192|CONST 03/2014
Graeser Road--Olive Blvd (MO 340) To Ladue Road (MO AB).--Resurfacing -

Creve Coeur 5575-13 IADA Improvements $389,512|CONST 04/2014
Acorn: Pond - Oakridge; Oakridge---Acorn To Holmes; Holmes - Oakridge To

Crestwood 5554-12 Big Bend $984,800)]CONST
Main St & Vineland School Rd Resurfacing--Main St: Vineland School Rd To

De Soto 5566-12 Tanyard Br Creek--Vineland School Rd: Main St To Mo 21 $1,022,564|CONST

Des Peres 5594-12 Claychester Drive Bridge--Over Two Mile Creek--Replace Bridge - Sidewalk $448,000)]CONST
Forby Road Phase 3 & Alt Road--Forby: Clifte Creek East Of Meramec Blvd To

Eureka 5574-12 Alt Rd--Alt Rd: Forby Rd To City Limits $1,208,000|CONST

Franklin County 5604-12 Circle Drive Road Bridge--Over Railroad--Replace Bridge $220,000J]CONST
Hogan Road--Mo 100 To State Maintenance Line--Resurfacing-Widening

Franklin County 5620-12 Narrow Pavement Width $968,475|CONST

Frontenac 5761-13 Conway Road--Lindbergh Blvd To Spoede Road--Sidewalk $457,600)]CONST 06/2014

Great Rivers Bike St. Louis Phase 3--Various Routes In The City Of St. Louis--Update

Greenway 5762-13 Existing Network, Add New Routes $1,028,000]CONST 02/2014

Hazelwood 5765-13 Mcdonnell Bridge Enhancement--At I-270--Lighting - Landscaping $337,412|CONST

Hazelwood 5619-12 Fee Fee Road--McDonnell Blvd To 0.3 Miles South--Reconstruction - Sidewalk $1,365,600| CONST

Jefferson County 5771-14 Old Route 141--Springdale Lane To St. Louis County Line--Resurfacing $211,440|CONST

Jefferson County 5578-12 Old Lemay Ferry Road--At Vogel Road--Traffic Signal $281,600|CONST

Jefferson County 5773-14 Seckman Road--1-55 West Outer Road To Old Lemay Ferry Road--Resurfacing $421,600)]CONST

Jefferson County 5215B-11 Old Antonia Road Bridge--Over A Tributary Of Rock Creek-- $512,960]CONST

Jefferson County 5577-12 \Wilson Hollow Road Bridge--Over Tributary Of Big River--Replace Bridge $538,400|]CONST 05/2014
'Vogel Road Improvements-Phase 2--Old Lemay Ferry Road To Vogel Circle--

Jefferson County 5595-12 Realign Road - Guardrail $624,000|CONST 09/2014

Jefferson County 5586-12 Butcher Branch Road Bridge--Over Butcher Branch Creek--Bridge Replacement $632,400|]CONST 05/2014
Vogel Road, Phase 1--Vogel Circle Road To Bluff Park--Realign Curve - Road

Jefferson County 5588-12 Improvements $930,800|CONST 09/2014
Saline Road, Phase 1--St. Louis County Line To East Leg Of Northwest Bivd—

Jefferson County 5589-12 Reconstruction $1,539,440| CONST 09/2014

Ladue 5776-13 McKnight Road--Clayton Rd To Ladue Rd--Sidewalks $923,466|]CONST
McKnight Road--Clayton Rd To Ladue Rd--Bridge Replacement And Rehab -

Ladue 5564-12 Road Resurfacing $1,360,000|CONST
Manchester Road, Phase 3--West Of Bredell Avenue To West Of Metrolink--

Maplewood 5573-12 \Widen Traffic Lanes- Add Turn Lanes $1,460,000]CONST 06/2014
Progress Parkway--Westport Plaza Dr To 830 Feet North Of Kimler Dr--

Maryland Heights 5568-14 Reconstruct Road - Sidewalks-Add Center Turn Ln $2,500,000]CONST 03/2014

MoDOT 6389-14 Mcdonnell Blvd--At Brown Rd--Intersection Improvements $186,555|CONST 06/2014
[-64--At Mo K And Mo 94 - Modify Sb K To Eb I-64 Ramp For 2 Lns—-Construct

MoDOT 6390-14 Green 'T' At Mo K - Dual Left At Mo 94 $221,585|CONST 08/2014
MO K And 1-70 Interchange Signal Optimization--MO K I-64 To I-70; 1-70

MoDOT 6395-14 Interchanges: Fifth To Mo W-- $232,000|CONST 08/2014
Flashing Yellow Arrow Installation - 2014 - B--Various Locations Along MO

MoDOT 6380-14 366, MO 340, MO 100 (Stl Co)--And US 61/67 (Jefferson Co) $364,239|CONST 06/2014
Flashing Yellow Arrow Installation - 2014 - A--Various Locations Along MO 231,

MoDOT 6381-14 MO 30, MO 180 (Stl Co)--And US 50, MO 47 (Franklin Co) $389,509|CONST 06/2014
Free Operating Signal Upgrades--At 25 Locations In Frankiin, Jefferson, St.

MoDOT 6393-14 Charles,--St. Louis Counties & City Of St. Louis - Upgrade Detection $408,135|CONST 07/2014
US 61/67 Adaptive Signal Control System--Quailways To Litzinger--Automate

MoDOT 6392-14 Signal Timing By Traffic Demand $438,117|CONST 08/2014

MoDOT 5841-13 MO 340 Dual Lefts--At I-64 $548,400|]CONST 06/2014
TS Gap 3 - Dynamic Messaging Signs--Wb 1-64 E/O Mason, Eb 1-64 WO MO
141, Wb 1-64 E/O MO 340, Eb I-44 E/O--MO 109, Wb [-44 b/w Jamieson And

MoDOT 6373-14 Shrewsbury $662,769| CONST 08/2014
Signal Optimization - 2014--Locations Along MO 180, MO 47, MO 100, MO 30,

MoDOT 5853-14 MO 21,--US 50/61/67, 1-270 Interchanges $673,200)]CONST

MoDOT 6386-14 MO 30 ITS--1-270 To Mo B/Nn--Install Travel Time Sensors, Cctv Cameras $712,973|CONST 07/2014
ITS Tmprovements On Various Routes--St. Louis, St. Charles, Jefferson, &

MoDOT 5847-13 Franklin Co--And St. Louis City - Install Cameras - Interconnect $1,317,441|CONST 07/2014
ITS Gap 3 - Cctvs/Cameras--Various Locations Throughout The St. Louis Area.-

MoDOT 6388-14 - $2,724,441|CONST 08/2014

MoDOT 5840-13 MO 141 Dual Left Turn Lanes--At I-64 $2,846,800|]CONST 03/2014

FY 14 REASONABLE PROGRESS

Not Obligated - Const

03/18/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Not Obligated - Construction

New Haven

5576-12

Reconstruction - Sidewalks

$636,288

CONST

O'Fallon 5746-14 Bryan Road--Veterans Memorial Parkway To Sunview Drive--Slab Replacement $168,000)]CONST
'Woodlawn 7 Civic Park Resurfacing--Woodlawn Ave - West Terra Ln To Civic

O'Fallon 5781-14 Park Dr--Civic Park Dr - Imperial Dr To Main St $616,000]CONST
Old Bonhomme Road--Olive Blvd. To Price Road--Resurfacing - Ada

Olivette 5603-12 Improvements $1,731,956/CONST
OId Gray Summit Road, Phase 2--Mo N To West City Limits--Resurfacing -

Pacific 5783-13 Expand Pavement For Lane Widening $629,191|CONST

Pacific 5782-13 Mo N, Phase 3--Hawthorne Dr To Fourth St--Resurfacing $778,677|CONST
Pagedale Avenue Streetscape, Phase 2--Pennsylvania Ave To East City Limits—-|

Pagedale 5784-13 Sidewalks - Lighting - Landscaping $466,232|CONST 03/2014

Pevely 5785-13 Main Street/County Road--Us 61/67 To Mo Z--Resurfacing - Sidewalks $655,212|CONST

Richmond Heights  |5256-10 Wise Avenue--Big Bend Blvd East To The City Limits--(Near Mccausland) $1,276,183|CONST
Bismark Avenue Improvements - Phase I--Rock Hill Road To Barron Lane--

Rock Hill 5581-12 Reconstruction - Ada Improvements $693,832|CONST 09/2014
Breckenridge Ave--Ashby Rd To East City Limits--Resurfacing - Ada

St. Ann 5787-13 Improvements $199,320|CONST

St. Charles 5857-13 Kingshighway Signal Interconnect--Jefferson St To Monroe St-- $210,262|CONST

St. Charles 5858-13 Muegge Road--At Mexico Road--Intersection Improvements $388,000J]CONST 09/2014
Fifth Street - Sixth Street--5Th: Boone'S Lick - Tompkins - Resurface/Restripe

St. Charles 5788-13 0.3 Mi To 4 Lns--6Th: Boone'S Lick - Tompkins - Bike Lanes $1,270,699|CONST 09/2014

St. Charles 5747-13 Fifth Street Enhancement--Mcdonough To First Capital Drive-- $1,717,500| CONST 09/2014
Femme Osage Creek Road Bridge--Over A Tributary Of Femme Osage--

St. Charles County |5792-14 Replace Bridge $292,000)]CONST
Cappeln Osage Road Bridge--Over A Tributary Of Femme Osage Creek--

St. Charles County |5791-14 Replace Bridge $316,800|CONST

St. Charles County |5794-14 __|Pralle Lane—-Kunze Drive_To 2000 Ft East--Reconstruct- Sidewalks $488,000[CONST
Gateway Greenlight, Phase 2--Various Roads In St. Charles County--Traffic

St. Charles County  |5860-12 Signal Interconnect, Signal Controller Upgrades-Package 2 $1,412,000|CONST*
Gateway Greenlight, Phase 2--Various Roads In St. Charles County--Traffic

St. Charles County  |5860-12 Signal Interconnect, Signal Controller Upgrades- Package 3 $304,710J]CONST
I-70 Interchange And Outer Road Improvements--I-70 Outer Roads - Mid RIVers

St. Charles County |5861-14 Mall Dr To Cave Springs--Reconfigure Cave Springs Interchange $6,720,000|CONST 09/2014
Traffic Management Enhancements, Phase 2--Upgrade Central Control Signal

St. Louis 6377-14 System--For All Interconnected Signals $600,000)]CONST 06/2014
Dr. Martin Cuther King--Arlington Avenue To Kingshighway--Pedestrian Scale

St. Louis 5797-13 Lighting - Upgrade Ped Heads $640,000|CONST 03/2014

5265-11  |Kingshighway Bridge--Over Union Pacific Railroad; Vandeventer To I-44--

St. Louis 5265A-12  |Bridge Replacement & Roadway Improvements $13,600,000|CONST 03/2014
Skinker Blvd Traffic Signals And Oakland Ln Diet--At Clayton Rd And Oakland

St. Louis 5845-13 Avenue - Traffic Signals--Oakland - Skinker To Hampton - Lane Diet - Sidewalk $1,392,000|CONST
Washington Avenue Streetscape - Phase 3--Seventh Street To Memorial Drive—

St. Louis 5800-14 Sidewalks - Lighting - Ada Improvements $1,343,435|CONST
|Tts North--Airport Rd/Hereford/Chambers - Dade To W. Florissant--Washington

St. Louis County 5864-13 St/Charbonier - Downing To Us 67 $656,000| CONST 09/2014
Northwest County Its - 2014--Various Locations Along OId Halls Ferry, Jennings

St. Louis County 6399-14 Stn--Halls Ferry And Mcdonnell Blvd - Install Fiberoptic $785,600)]CONST 09/2014
Howdershell Road At Charbonier Road--Add Right Turn Lane From Nb

St. Louis County 5445-12 Howdershell Rd. To--Eb Charbonier Rd. $798,310]CONST

St. Louis County 5607-14 Mckelvey Road--Dorsett Road To Marine Avenue--Resurfacing And Sidewalks $881,600)]CONST 07/2014
Shrewsbury Avenue/Lansdowne Avenue--Shrewsbury: Big Bend To Murdoch--

St. Louis County 5562-14 Lansdowne: Murdoch Cut-Off To Shrewsbury $889,600]CONST 03/2014

St. Louis County 5801-13 Berry Road--Big Bend To Manchester Rd--Resurfacing - Ada Improvements $908,000|]CONST 09/2014
Baxter Road--100 Feet East Of Clarkson Road To Wild Horse Creek Road--

St. Louis County 5606-14 Concrete Repair - Ada Improvements $962,160]CONST 07/2014
Forder Road--100 Feet East Of Ringer Road To Lemay Ferry Rd--Concrete

St. Louis County 5605-14 Repair - Ada Improvements $977,900J]CONST 07/2014
Hanley Road--1-64 To Pershing Avenue--Resurfacing - Ada Improvements -

St. Louis County 5806-13 Signal Interconnect $1,448,000]CONST 09/2014
[Adams AvelLockwood Ave--Kirkwood Rd To Berry Rd--Resurfacing - Ada

St. Louis County 5556-14 Improvements $1,478,640|]CONST 08/2014
Union Road/Morgan Ford Road--Reavis Barracks Road To St Louis City Limits--

St. Louis County 5561-14 Resurfacing - Ada Improvements $1,752,080]CONST 03/2014
Reavis Barracks - Mackenzie Road--Gravois Rd To I-55--Resurfacing And

St. Louis County 5609-14 Sidewalks $1,780,640|]CONST 08/2014

St. Louis County 5611-14 Big Bend Road--141 To Sulphur Spring Road--Resurfacing $1,866,400| CONST 08/2014
Mason Road--0.18 Mi West Of To 0.11 Mi East Of Smith Creek--Replace

St. Louis County  |5808-13 Bridge - Improve Approaches $2,316,000|CONST 07/2014
Mid Rivers Mall Drive, Phase 2--Mexico Road To St. Peters-Howell Road--

St. Peters 5816-14 Resurfacing - Ada Improvements $1,040,000|CONST 03/2014
Willott Road--Jungermann Road To Mid Rivers Mall Drive.--Diamond Grind -

St. Peters 5818-14 Ada Improvements $1,120,000J]CONST 03/2014

Sunset Hills 5625-12 Kennerly Road--Sappington To Weber Hill--Resurfacing - Realign Sharp Curve $872,141|CONST
Prairie Dell Road--US 50 To Prairie Dell Plaza Drive - Reconstruct--Add Center

Union 5592-12 Turn Lane, Storm Sewers, Sidewalk $883,969|CONST
Chamberlain Avenue Bridge--Over The River Des Peres Northeast Branch--

University City 5823-13 Replace Bridge $444,610)]CONST 07/2014
Jefferson Avenue/Main Street--Vance Road To Mo 141 West Outer Road--

Valley Park 5584-12 Sidewalk - Road Reconstruction-Pavement Repair $1,716,599| CONST 09/2014

\Washington 5824-13 Lafayette Ped Crossing--Across Union Pacific Railroad--Sidewalk $208,000J]CONST 09/2014

FY 14 REASONABLE PROGRESS

Not Obligated - Const

03/18/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Not Obligated - Construction

Fourteenth St/ Stafford St--Fourteenth: Stafford To Mo 47--Stafford: Front To

Washington 4979-11 Fourteenth $1,048,000]CONST
Wentzville Parkway--William Dierberg Dr To Schroeder Creek Blvd-—-Center

Wentzville 5827-14 Turn Lane - Signal Interconnection $1,037,941|CONST

Missed Scheduled Obligation Date

* Project has another phase of work programmed in FY 2014

" Scheduled Obligation Date is based on the schedule created by the sponsor in
PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

FY 14 REASONABLE PROGRESS Not Obligated - Const

03/18/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Project Adjustments

Total $25,600 1 Projects

Money moved to
Hudson Road & Trask Drive Resurfacing-Sidewalks--Hudson Rd - West Florissant Construction in FY 15-
Dellwood Ave To Trask Dr--Trask Dr - Imperial Drive To Grafton Drive $25,600 No ROW 02/01/2014

* Project has another phase of work programmed in FY 2014
PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

FY 14 REASONABLE PROGRESS Project Adjustment 03/18/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Removed

0 Projects

* Project has another phase of work programmed in FY 2014
PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

FY 14 REASONABLE PROGRESS Removed

03/18/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments(EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently there are 163 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2014 of the FY 2014-2017 TIP. These projects,
sponsored by 57 different agencies and representing $142 million in federal funds ,are subject to a September 30, 2014 deadline to obligate the federal
funds. To obligate funds, a sponsor must obtain approval from the Missouri Department of Transportation(MoDOT) depending on the milestone. Generally
a project must meet three milestones before construction or implementation of a project may begin. These milestones include approval of design contract
(PE), approval to acquire right-of-way(ROW) and final plan approval/authority to advertise (Const or Impl). If a project is realizing delays that will put the
federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the opportunity to ask for consideration of a “one-
time extension” in their project schedule. One-time extensions of up to three (3) months may be granted by East-West Gateway staff and one-time
extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and approval. If the
project still cannot obligate funds after the one-time extension or the sponsor decides to not proceed, funding will be removed from the TIP, and the federal
funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

Funding Obligations
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Obligated Project Adjustments Removed Not Obligated
Date # Federal $ # Federal $ # | Federal$ | # Federal$ | # | Federal $ # Federal $ # Federal $
PE ROW CONST

10/01/13] O $0 $0 $0 | 15 | $1,374,721|24 | $2,284,482|124| $138,401,452 163 $142,060,655

10/31/13| 4 $2,462,978 $0 $0| 14 | $1,174,721| 24 | $2,284,482|121| $136,138,474 163 $142,060,655

11/30/13] 10 $5,190,725 $0 $0| 11 $850,100| 24 | $2,284,482|118| $133,735,348 163 $142,060,655

12/31/13] 10 $5,190,725 $0 $0f 11 $850,100( 24 | $2,284,482|118| $133,735,348 163 $142,060,655

01/31/14 11 $6,282,725 $0 $0| 11 $838,100| 24 | $2,284,482|117| $132,655,348 163 $142,060,655

N(O|O|O|O|O
o|o|o(o|o|o

02/28/14| 16 $7,614,290 $1,344,000 $0| 10 $784,600| 24 | $2,378,882|113| $130,183,883 165 $142,305,655

03/31/14

04/30/14

05/31/14

06/30/14

07/31/14

08/15/14

08/31/14

09/07/14

09/14/14

09/21/14

09/30/14

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

FY 14 REASONABLE PROGRESS Summary 02/25/2014



Reasonable Progress Update:

Projects with a September 30, 2014 Deadline

Obligated
Scheduled Actual
Fiscal Year Obligation | Obligation
Sponsor TIP# Project Title 2014 Phase Date” Date
Total $7,614,290 16 Projects
St. Peters 5817-14 Willott Road Bridge--Over Spencer Creek--Replace Bridge - Multi-Use Path $80,000|PE* 12/2013 10/17/2013
St. Louis County 5559-14 Carman Road--Mo 141 To Dougherty Ferry Road--Resurfacing $708,880]CONST 08/2014 10/23/2013
ITS West And South--Locations Along Baxter/Sulphur Spring, Sappington--
St. Louis County 5865-13 Craig/Westport Plaza/Marine, & Chesterfield Airport Rd $120,000]PE 02/2014 10/23/2013
Crystal Heights Road--Mississippi Avenue To Compton Drive--Resurfacing -
Crystal City 5757-13 Sidewalks $798,573|CONST 02/2014 10/25/2013
Crystal City 5756-13 Eighth Street--Mississippi Avenue To Business 61--Resurfacing $522,960|CONST 02/2014 10/28/2013
Washington Avenue Sireetscape - Phase 3--Seventh Street To Memorial Drive--
St. Louis 5800-14 Sidewalks - Lighting - Ada Improvements $232,565|PE* 11/2013 10/30/2013
October Total $2,462,978 4]Projects
Jefferson County 5774-14 Stroup Road Bridge--Over Little Creek--Replace Bridge $136,621|PE 12/2013 11/05/2013
Jefferson County 5770-14 Kramme Road Bridge--Over Calvey Creek--Replace Bridge $108,000|PE 12/2013 11/05/2013
St. Charles County 5862-14 Central School Road--At Highfield Drive--Install Traffic Signal $156,000| CONST 10/2013 11/06/2013
Glendale 4971-11 Kirkham Avenue Phase 1--Sappington Road East To City Limits-- $1,708,886]CONST 10/2012 11/18/2013
Traffic Signal Upgrades; Interconnection--Various Traffic Signals Along Arena
St. Charles County 5863-14 Pkwy,--Cottleville Pkwy, Knaust Road, And Mo N $538,240|CONST 10/2013 11/20/2013
Jefferson County 5772-14 Romaine Creek Road Bridge--Over Sugar Creek--Replace Bridge $80,000{PE 12/2013 11/20/2013
November Total $2,727,747 6]Projects
December Total $0 OJProjects
Adie Rd/Link Ave--St. Charles Rock Rd To South City Limits--Resurfacing - Ada
St. Ann 5786-14 Improvements $12,000|PE* 04/2014 01/16/2014
[Madison County Transit Ridefinders Marketing & Outreach - 2014 - Mo--Increase Awareness, Interest, And
District 6378-14 Participation--In Ridefinders To Employers And Commuters $1,080,000|CONST 08/2014 01/17/2014
January Total $1,092,000 1|Projects
Modot-Citizens For Modern Transit Rider Initiative Program (TRIP)--St. Louis City & St. Louis Co. - Two Yr
Transit 6379-14 Outreach Prog.--Target Existing Employers/Try & Ride Program $268,467]CONST 02/2014 02/07/2014
Canton, Old Bonhomme, Jackson Bike Striping--Canton - 82Nd Blvd To Pennsy
Ave, Old Bonhomme - South--City Lim To Groby Rd & Jackson Ave- Delmar To
University City 5822-13 Shaftesbury $150,636]CONST 04/2014 02/10/2014
Union 5209-11 Denmark Road--Progress Parkway To St. Andrews Drive-- $733,962|CONST 04/2013 02/10/2014
Chesterfield 5753-14 South Greentrails Drive--Ladue Road To White Road $122,500|PE 08/2014 02/11/2014
O'Fallon 6372-14 Waterford Crossing Dr--At MO K--Add Right Turn Lane $56,000{PE 01/2014 02/12/2014
February Total $1,331,565 5|Projects
* Project has another phase of work programmed in FY 2014
" Scheduled Obligation Date is based on the schedule created by the sponsor in the
PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds
FY 14 REASONABLE PROGRESS Obligated 02/25/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Not Obligated - Preliminary Engineering

$784,600 10 Projects $9,498,941
Creve Coeur 5755-14  |Resurfacing - Parc Provence To Royal Valley Dr $40,000|PE 10/2014 $524,441
Green Park 5764-13 |OId Green Park Rd--Green Park Rd To Green Park Rd--Resurfacing $8,000|PE 06/2014 $290,000
Elm Point Industrial Dr--At EIm St--Dual Left Eb Elm Point To EIm - Intersection
St. Charles 6375-14  |Impr. $40,000|PE* 01/2014 $490,000
St. Charles 6376-14 Flashing Yellow Arrow--22 Signalized Intersections At Various Locations-- $48,000]|PE 01/2014 $300,000
South Broadway Streetscape - Phase 2--River Des Peres To Courtois Street--
St. Louis 5799-14  |Sidewalks - Lighting - Ada Improvements $160,000|PE 05/2014 $1,980,000
St. Louis County 5813-14 Ringer Road--Lemay Ferry Rd To Milburn Rd--Resurfacing - Ada Improvements $62,400]|PE 08/2014 $1,028,000
Lilac Avenue Infrastructure--Chambers Rd To [-270--Resurfacing - Ada
St. Louis County 5807-14 |Improvements $69,600|PE 08/2014 $1,147,000
Meramec Bottom Road & Ambs Road--Meramec Bottom Rd - Kerth Rd To MO 21--
St. Louis County 5809-14 |Ambs Rd - Mattis Rd To Butler Hill Rd $71,600]|PE 08/2014 $1,179,500
St. Louis County 5804-14 |Christopher Drive--Becker Rd To Telegraph--Resurfacing - ADA Improvements $80,000]PE 03/2014 $1,300,000
St. Louis County 5815-14 |Wells Road--Mo 21 To Meramec Bottom Rd--Resurfacing - ADA Improvements $80,000]PE 03/2014 $1,260,000
St. Peters 6304-15 |Sutters Mill Road Bridge--Over Spencer Creek--Replace Bridge-Sidewalk $125,000|PE 09/2014

Missed Scheduled Obligation Date

* Project has another phase of work programmed in FY 2014

" Scheduled Obligation Date is based on the schedule created by the
PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

FY 14 REASONABLE PROGRESS Not Obligated - PE 02/25/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Not Obligated - Right of Wa)

$2,378,882 24 Projects $28,542,357

Chesterfield 5752-13 Appalachian Trail - Phase 2--Beaver Creek Road To White Road-- $35,000 09/2014 $2,192,000
Des Peres 5759-13 Fawnvalley Drive Bridge--Over Two Mile Creek--Replace Bridge $7,200|ROW 12/2013 $798,742
Ferguson 5582-13 Forestwood Drive, Phase 2--From Highmont To Ferguson Avenue.-- $8,000[ROW 12/2013 $1,552,034
Horine Road--Hillsboro Rd (N. 5Th Street) To Richard Avenue--Resurfacing - Add
Festus 5760-13 Sidewalks $52,000[ROW 05/2014 $1,276,400
Franklin County 6303-14 Bend Road Bridge--Over Meramec River--Right Of Way Acquisition Only $160,000|ROW 03/2014 $200,000
Price Road--Sidewalks - Clayton Rd To Delmar--Resurfacing - Ladue Rd To
Ladue 5777-13 Delmar $40,000|ROW 06/2014 $1,168,680
Civic Center Drive--Lake Saint Louis Boulevard To Outer Road--Road
Lake Saint Louis 5778-13 Reconstruction - Bike And Ped Facilities $42,400[ROW 02/2014 $1,314,900
MoDOT 6387-14 MO Z--At 1-70 Westbound On/Off Ramp--Construct Roundabout $236,000|ROW 03/2014 $1,341,704
MO 141--At Vance Road / Forest Avenue--Dual Left Turn 141 To Vance - Add
MoDOT 6385-14 Shared Thru/Right On Forest $880,000|ROW 04/2014 $3,187,000
Miller Street, Phase 4--Maiden Lane To The South 0.19 Miles--Reconstruct Road -
New Haven 5780-13 Sidewalk $28,000[ROW 09/2013 $853,051
Lillian Avenue--Nelson Drive To Melwood Avenue--Resurfacing - Sidewalks -
Northwoods 5601-13 Curb/Gutter $8,000|ROW 12/2013 $947,186
O'Fallon 5854-12 Sommers Road / Ronald Reagan Blvd--At MO N--Intersection Improvements $65,922|ROW 01/2014 $955,000
East/ West Terra Overpass - Sidewalk--At MO M (Main St)--On Overpass - Bike
O'Fallon 5886-13 Ped Improvements $186,960|ROW 01/2014 $1,626,660
Adie Rd/Link Ave--St. Charles Rock Rd To South City Limits--Resurfacing - Ada
St. Ann 5786-14 Improvements $40,000JROW* 06/2014 $1,572,884
EIm Point Industrial Dr--At EIm St--Dual Left Eb EIm Point To EIm - Intersection
St. Charles 6375-14 Impr. $32,000|ROW* 09/2014 $490,000
Fifth Street Ph. 2-- Bass Pro Drive to Boone's Lick Rd-- Reconstruct ADA
St. Charles 6332-15 Improvements $120,000|ROW 09/2014
St. Louis County 5805-13 Conway Road Bridge--Over Maryville Creek--Replace Bridge $48,800|ROW 04/2014 $1,181,000
St. Peters 5817-14 Willott Road Bridge--Over Spencer Creek--Replace Bridge - Multi-Use Path $64,000|[ROW* 05/2014 $1,586,000
Sunset Hills 5819-13 West Watson Road--S. Lindbergh Blvd. To Robyn Road--Resurfacing - Sidewalks $60,000|ROW 04/2014 $1,284,972
Union 5820-13 Judith Spring Road Bridge--Over Flat Creek--Replace Bridge $20,000|ROW 05/2014 $556,326
Union 5821-13 Prairie Dell Road, Phase 2--Prairie Dell Plaza Drive To College Road-- $20,000{ROW 05/2014 $1,352,250
University City 5748-13 Westgate Avenue--At Olive Blvd--Realign Intersection - Install Traffic Signal $8,800|ROW 01/2014 $449,568
Washington 5558-13 Jefferson Street--Over Busch Creek--Bridge Reconstruction $15,800|ROW 08/2014 $1,370,000
Tndependence Road, Phase 3--Wolfrum Road To 350 Feet West Of Nancy Lane--
\Weldon Spring 5825-13 Reconstruct - Multi-Use Path $200,000[ROW 11/2013 $1,286,000
* Project has another phase of work programmed in FY 2014
A Scheduled Obllgatlon Date is based on the schedule created by the sponsor in
the project application
PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

FY 14 REASONABLE PROGRESS Not Obligated - ROW 02/25/2014



Not Obligated - Construction

Reasonable Progress Update:

Projects with a September 30, 2014 Deadline

Total $130,183,883 Projects $184,846,141

Michigan

Arnold 5749-13 Sidewalks $1,411,200J]CONST 06/2014 $2,127,000)

Ballwin 5750-13 Holloway Road Culvert--Over Grand Glaize Creek--Repair Culvert $489,600|CONST 12/2013 $682,000]

[Bellefontaine

Neighbors 5751-13 Shepley Bridge--At Bnsf Railroad--Rehab Bridge $108,223|CONST 08/2014 $171,161

[Bellefontaine St. Cyr Road--Bellefontaine Road To East City Limits--Culvert Replacement

Neighbors 5602-12 And Road Resurfacing $629,600| CONST 09/2014 $950,000]
Litzsinger Road--Mcknight Road To Brentwood Boulevard--Resurface - Ada

Brentwood 5580-12 Improvements - Lighting - Storm Sewer $1,259,170| CONST 10/2013 $2,026,038]

Bridgeton 5583-12 Gist Road Bridge--Over Cowmire Creek--Replace Bridge - Add Sidewalk $649,648| CONST 02/2013 $837,061
Fee Fee Road, Phase 2--OId St Charles Road To I-70--Roadway

Bridgeton 5615-13 Reconstruction $2,041,916| CONST 11/2013 $3,020,481f

Chesterfield 5597-12 Timberlake Manor Bridge--Over Branch Of Creve Coeur Creek--Replace Bridge $705,457|CONST 10/2013 $1,240,679)

Chesterfield 5608-14 Ladue Road--Olive Boulevard To MO 141--Resurfacing $1,404,640|CONST 07/2014 $1,755,800

Citizens For Modern Transit Adjacent Property Ridership Program--St. Louis City & St. Louis Co -

Transit 5831-13 Two Year Outreach Prog--Target Employers Near Metrolink To Incr Ridership $185,948| CONST 08/2014 $753,621
Brentwood/Carondelet Streetscape--Brentwood: Carondelet Avenue To

Clayton 5563-12 Forsyth--Carondelet: Meramec Avenue To Brentwood $581,530]CONST 12/2013 $886,418
Wydown Boulevard--Hanley Road To The East City Limit--Resurfacing And Ada

Clayton 5618-12 Improvements $2,668,312| CONST 10/2013 $3,707,640)
S. Florissant Road Streetscape Improvements—Signal Hill To Northern City

Cool Valley 5754-13 Limits-- $466,192|CONST 03/2014 $653,725
Graeser Road--Olive Blvd (MO 340) To Ladue Road (MO AB).--Resurfacing -

Creve Coeur 5575-13 ADA Improvements $389,512|CONST 04/2014 $543,224
Main St & Vineland School Rd Resurfacing--Main St: Vineland School Rd To

De Soto 5566-12 Tanyard Br Creek--Vineland School Rd: Main St To Mo 21 $1,022,564|CONST 01/2014 $1,457,861

Des Peres 5594-12 Claychester Drive Bridge--Over Two Mile Creek--Replace Bridge - Sidewalk $448,000|CONST 10/2013 $705,000]
Forby Road Phase 3 & Alt Road--Forby: Clifte Creek East Of Meramec BIvd To

Eureka 5574-12 Alt Rd--Alt Rd: Forby Rd To City Limits $1,208,000JCONST 10/2013 $1,763,000)

Franklin County 5604-12 Circle Drive Road Bridge--Over Railroad--Replace Bridge $220,000|CONST 02/2013 $350,000
Hogan Road-Mo 100 To State Maintenance Line--Resurfacing-Widening

Franklin County 5620-12 Narrow Pavement Width $968,475|CONST 01/2014 $1,443,326|

Frontenac 5761-13 Conway Road--Lindbergh Blvd To Spoede Road--Sidewalk $457,600| CONST 06/2014 $666,000

Great Rivers Bike St. Louis Phase 3--Various Routes In The City Of St. Louis--Update

Greenway 5762-13 Existing Network, Add New Routes $1,028,000J]CONST 02/2014 $1,282,500

Hazelwood 5765-13 Mcdonnell Bridge Enhancement--At |-270--Lighting - Landscaping $337,412| CONST 10/2013 $485,000

Hazelwood 5619-12 Fee Fee Road--McDonnell Blvd To 0.3 Miles South--Reconstruction - Sidewalk $1,365,600JCONST 06/2013 $2,004,000
Scenic Drive--South Scenic Drive To Mcnutt School Road--Sidewalks -

Herculaneum 5766-13 Reconstruct $982,800|CONST 02/2014 $1,228,500)
OId Highway 21, Phase 2--Leon Hall Parkway To Mo A--Resurfacing - Center

Hillsboro 5767-13 Turn Ln - Sidewalks $911,981|CONST 02/2014 $1,139,976)

Jefferson County 5769-14 High Ridge Boulevard--Mo 30 To Mo Pp--Resurfacing $82,083| CONST 12/2013 $102,603

Jefferson County 5579-13 Gravois Road--At Main Street--Improve Intersection Alignment $118,400|CONST 10/2013 $148,000

Jefferson County 5768-14 Gravois Road--MO 30 To Main Street (Mo Mm)--Resurfacing $146,065|CONST 12/2013 $182,581
Tomahawk-Vogel Rehab--Tomahawk - Lonedell Rd To Gary Rd--Vogel Road -

Jefferson County 5775-14 Gary Rd To Bluff Park Dr $148,487|CONST 12/2013 $185,609

Jefferson County 5771-14 Old Route 141--Springdale Lane To St. Louis County Line--Resurfacing $211,440|CONST 12/2013 $264,300

Jefferson County 5578-12 Old Lemay Ferry Road--At Vogel Road--Traffic Signal $281,600| CONST 03/2014 $467,000

Jefferson County 5773-14 Seckman Road--I-55 West Outer Road To Old Lemay Ferry Road--Resurfacing $421,600| CONST 12/2013 $527,000

Jefferson County 5215B-11 Old Antonia Road Bridge--Over A Tributary Of Rock Creek-- $512,960| CONST 10/2012 $796,000

Jefferson County 5577-12 Wilson Hollow Road Bridge--Over Tributary Of Big River--Replace Bridge $538,400| CONST 05/2014 $798,000
Vogel Road Improvements-Phase 2--Old Lemay Ferry Road To Vogel Circle—

Jefferson County 5595-12 Realign Road - Guardrail $624,000|CONST 09/2014 $1,400,000)

Jefferson County 5586-12 Butcher Branch Road Bridge--Over Butcher Branch Creek--Bridge Replacement $632,400|CONST 05/2014 $995,500]
Vogel Road, Phase 1--Vogel Circle Road To BIuff Park--Realign Curve - Road

Jefferson County 5588-12 Improvements $930,800|CONST 09/2014 $1,438,500)
Saline Road, Phase I--St. Louis County Line To East Leg Of Northwest Blvd--

Jefferson County 5589-12 Reconstruction $1,539,440| CONST 09/2014 $2,395,400)

Ladue 5776-13 McKnight Road--Clayton Rd To Ladue Rd--Sidewalks $923,466| CONST 11/2013 $1,224,333
McKnight Road--Clayton Rd To Ladue Rd--Bridge Replacement And Rehab -

Ladue 5564-12 Road Resurfacing $1,360,000] CONST 11/2012 $1,750,000)
Manchester Road, Phase 3--West Of Bredell Avenue To West Of Metrolink—-

Maplewood 5573-12 Widen Traffic Lanes- Add Turn Lanes $1,460,000JCONST 06/2014 $2,784,000
Progress Parkway--Westport Plaza Dr To 830 Feet North Of Kimler Dr--

Maryland Heights 5568-14 Reconstruct Road - Sidewalks-Add Center Turn Ln $2,500,000] CONST 03/2014 $4,630,000)

Metro 6370-14 Bus Replacement - 2014 - A--Replace 22 Buses--30' And 40" $7,500,000JCONST 08/2014 $9,375,000

Metro 6371-14 Bus Replacement - 2014 - B--Replace 22 Buses--30' And 40" $7,500,000J]CONST 08/2014 $9,375,000

MoDOT 5842-13 US 61--At US 67--Extend Northbound Right Turn Lane $109,044|CONST 12/2013 $159,505

MoDOT 5844-13 US 67--At MO CC--Extend Southbound Left Turn Lane $112,634|CONST 01/2014 $163,916

MoDOT 6389-14 Mcdonnell Blvd--At Brown Rd--Intersection Improvements $186,555|CONST 06/2014 $233,194
1-64--At Mo K And Mo 94 - Modify Sb K To Eb 1-64 Ramp For 2 Lns--Construct

MoDOT 6390-14 Green 'T" At Mo K - Dual Left At Mo 94 $221,585|CONST 08/2014 $276,981
MO K And I-70 Interchange Signal Optimization--MO K'1-64 To [-70; T-70

MoDOT 6395-14 Interchanges: Fifth To Mo W-- $232,000]CONST 08/2014 $290,000]

MoDOT 5843-13 US 61--At MO 100--Add Dual Left Turn Lanes $256,800| CONST 03/2014 $383,500
Flashing Yellow Arrow Installation - 2014 - B--Various Locations Along MO

MoDOT 6380-14 366, MO 340, MO 100 (Stl Co)--And US 61/67 (Jefferson Co) $364,239|CONST 06/2014 $455,299

FY 14 REASONABLE PROGRESS Not Obligated - Const 02/25/2014



Reasonable Progress Update:

Projects with a September 30, 2014 Deadline

Not Obligated - Construction

Flashing Yellow Arrow Installation - 2014 - A--Various Locations Along M 1,

MoDOT 6381-14 MO 30, MO 180 (Stl Co)--And US 50, MO 47 (Franklin Co) $389,509|CONST 06/2014 $486,887,
Free Operating Signal Upgrades--At 25 Locations In Franklin, Jefferson, St.

MoDOT 6393-14 Charles,--St. Louis Counties & City Of St. Louis - Upgrade Detection $408,135|CONST 07/2014 $510,168
US 61767 Adaptive Signal Control System--Quailways To Litzinger--Automate

MoDOT 6392-14 Signal Timing By Traffic Demand $438,117|CONST 08/2014 $547,647

MoDOT 5841-13 MO 340 Dual Lefts--At |-64 $548,400|CONST 06/2014 $741,000
TS Gap 3 - Dynamic Messaging Signs—-Wb 1-64 E/O Mason, Eb I-64 W/O MO
141, Wb 1-64 E/O MO 340, Eb I-44 E/O--MO 109, Wb [-44 b/w Jamieson And

MoDOT 6373-14 Shrewsbury $662,769| CONST 08/2014 $828,461
Signal Optimization - 2014--Locations Along MO 180, MO 47, MO 100, MO 30,

MoDOT 5853-14 MO 21,--US 50/61/67, 1-270 Interchanges $673,200]CONST $841,500]

MoDOT 6386-14 MO 30 ITS--I-270 To Mo B/Nn--Install Travel Time Sensors, Cctv Cameras $712,973|CONST 07/2014 $891,216
MO 115 Traffic Signals--Goodfellow Blvd To Kingshighway--Replace Signals

MoDOT 5850-13 And Upgrade Detection $1,197,200JCONST 04/2014 $1,777,300)

MoDOT 5526A-13 MO 115--East Of Hanley Road To Mo U--Great Streets Improvements $1,200,000| CONST 3/2014 $1,500,000
ITS Tmprovements On Various Routes—St. Louis, St. Charles, Jefferson, &

MoDOT 5847-13 Franklin Co--And St. Louis City - Install Cameras - Interconnect $1,317,441|CONST 07/2014 $1,787,241
ITS Gap 3 - Cctvs/Cameras--Various Locations Throughout The St. Louis Area.-

MoDOT 6388-14 - $2,724,441|CONST 08/2014 $3,405,5514

MoDOT 5840-13 MO 141 Dual Left Turn Lanes--At I-64 $2,846,800JCONST 03/2014 $3,656,500
Miller Street, Phase 3--Maiden Lane To 1250 Feet North Of Maiden Lane--

New Haven 5576-12 Reconstruction - Sidewalks $636,288| CONST 12/2013 $929,346|

O'Fallon 5746-14 Bryan Road--Veterans Memorial Parkway To Sunview Drive--Slab Replacement $168,000|CONST 02/2014 $210,000]
Woodlawn 7 Civic Park Resurfacing--Woodlawn Ave - West Terra Ln To Civic

O'Fallon 5781-14 Park Dr--Civic Park Dr - Imperial Dr To Main St $616,000|CONST 01/2014 $770,000]
Old Bonhomme Road--Olive Blvd. To Price Road--Resurfacing - Ada

Olivette 5603-12 Improvements $1,731,956| CONST 11/2013 $2,480,545|
OId Gray Summit Road, Phase 2--Mo N To West City Limits--Resurfacing -

Pacific 5783-13 Expand Pavement For Lane Widening $629,191| CONST 02/2014 $826,489
Thorton Road/Viaduct Street Overlay/Sidewalks--Thorton Rd: Eagles Landing

Pacific 5598-12 Ct - Viaduct St--Viaduct St - Thorton Road - W. Osage $741,883|CONST 02/2013 $942,354)

Pacific 5782-13 Mo N, Phase 3--Hawthorne Dr To Fourth St--Resurfacing $778,677|CONST 02/2014 $988,347
Pagedale Avenue Streetscape, Phase 2--Pennsylvania Ave T0 East City Limits—

Pagedale 5784-13 Sidewalks - Lighting - Landscaping $466,232| CONST 03/2014 $653,775

Pevely 5785-13 Main Street/County Road--Us 61/67 To Mo Z--Resurfacing - Sidewalks $655,212| CONST 02/2014 $839,016

Richmond Heights  |5256-10 Wise Avenue--Big Bend Blvd East To The City Limits--(Near Mccausland) $1,276,183|CONST 12/2011 $1,816,788
Bismark Avenue Tmprovements - Phase I--Rock Hill Road To Barron Lane--

Rock Hill 5581-12 Reconstruction - Ada Improvements $693,832| CONST 09/2014 $1,092,290)
Breckenridge Ave--Ashby Rd To East City Limits--Resurfacing - Ada

St. Ann 5787-13 Improvements $199,320|CONST 12/2013 $257,150)

St. Charles 5857-13 Kingshighway Signal Interconnect--Jefferson St To Monroe St-- $210,262|CONST 11/2013 $502,607

St. Charles 5858-13 Muegge Road--At Mexico Road--Intersection Improvements $388,000]CONST 09/2014 $545,000
Fifth Street - Sixth Street--5Th: Boone'S Lick - Tompkins - Resurface/Restripe

St. Charles 5788-13 0.3 Mi To 4 Lns--6Th: Boone'S Lick - Tompkins - Bike Lanes $1,270,699|CONST 09/2014 $2,737,251

St. Charles 5747-13 Fifth Street Enhancement--Mcdonough To First Capital Drive-- $1,717,500JCONST 09/2014 $2,290,000
Femme Osage Creek Road Bridge--Over A Tributary Of Femme Osage--

St. Charles County  |5792-14 Replace Bridge $292,000|CONST 02/2014 $435,000]
Cappeln Osage Road Bridge--Over A Tributary Of Femme Osage Creek--

St. Charles County [5791-14 Replace Bridge $316,800|CONST 02/2014 $466,000]

St. Charles County |5794-14 Pralle Lane--Kunze Drive To 2000 Ft East--Reconstruct- Sidewalks $488,000|CONST 05/2014 $720,000
Gateway Greenlight, Phase 2--Various Roads In St. Charles County-—-Traffic

St. Charles County  |5860-12 Signal Interconnect, Signal Controller Upgrades $2,509,860]CONST 09/2013 $3,822,000
1-70 Interchange And Outer Road Improvements--I-70 Outer Roads - Mid Rivers

St. Charles County |5861-14 Mall Dr To Cave Springs--Reconfigure Cave Springs Interchange $6,720,000| CONST 09/2014 $8,400,000)
Traffic Management Enhancements, Phase 2--Upgrade Central Control Signal

St. Louis 6377-14 System--For All Interconnected Signals $600,000|CONST 06/2014 $750,000]
Dr. Martin Luther King--Arlington Avenue To Kingshighway--Pedestrian Scale

St. Louis 5797-13 Lighting - Upgrade Ped Heads $640,000|CONST 03/2014 $920,000]

5265-11 |Kingshighway Bridge--Over Union Pacific Railroad; Vandeventer 10 I-44--

St. Louis 5265A-12  |Bridge Replacement & Roadway Improvements $13,600,000JCONST 03/2014 $22,000,000
Skinker Blvd Traffic Signals And Oakland Ln Diet--At Clayton Rd And Oakland

St. Louis 5845-13 Avenue - Traffic Signals--Oakland - Skinker To Hampton - Lane Diet - Sidewalk $1,392,000|CONST 01/2014 $1,990,000)
Washington Avenue Streetscape - Phase 3--Seventh Street To Memorial Drive--

St. Louis 5800-14 Sidewalks - Lighting - Ada Improvements $1,343,435|CONST 11/2013 $1,970,000)
Tts North--Airport Rd/Hereford/Chambers - Dade To W. Florissant--Washington

St. Louis County 5864-13 St/Charbonier - Downing To Us 67 $656,000|CONST 09/2014 $890,000]
Northwest County Tts - 2014--Various Locations Along OId Halls Ferry, Jennings

St. Louis County 6399-14 Stn--Halls Ferry And Mcdonnell Blvd - Install Fiberoptic $785,600| CONST 12/2014 $987,000]
Howdershell Road At Charbonier Road--Add Right Turn Lane From Nb

St. Louis County 5445-12 Howdershell Rd. To--Eb Charbonier Rd. $798,310|CONST 05/2012 $1,703,000)

St. Louis County 5607-14 Mckelvey Road--Dorsett Road To Marine Avenue--Resurfacing And Sidewalks $881,600|CONST 07/2014 $1,102,000)
Shrewsbury Avenue/Lansdowne Avenue--Shrewsbury: Big Bend To Murdoch--

St. Louis County 5562-14 Lansdowne: Murdoch Cut-Off To Shrewsbury $889,600| CONST 03/2014 $1,112,000)

St. Louis County 5801-13 Berry Road--Big Bend To Manchester Rd--Resurfacing - Ada Improvements $908,000]CONST 09/2014 $1,230,540
Baxter Road--100 Feet East Of Clarkson Road To Wild Horse Creek Road--

St. Louis County 5606-14 Concrete Repair - Ada Improvements $962,160|CONST 07/2014 $1,202,700)
Forder Road--100 Feet East Of Ringer Road To Lemay Ferry Rd--Concrete

St. Louis County 5605-14 Repair - Ada Improvements $977,900|CONST 07/2014 $1,222,375|
Hanley Road--1-64 To Pershing Avenue--Resurfacing - Ada Improvements -

St. Louis County 5806-13 Signal Interconnect $1,448,000|CONST 09/2014 $1,962,600)
Adams Ave/Lockwood Ave--Kirkwood Rd To Berry Rd--Resurfacing - Ada

St. Louis County 5556-14 Improvements $1,478,640|CONST 08/2014 $1,848,300
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St. Louis County 5561-14 Resurfacing - Ada Improvements $1,752,080J]CONST 03/2014 $2,190,100
Reavis Barracks - Mackenzie Road--Gravois Rd To I-55--Resurfacing And

St. Louis County 5609-14 Sidewalks $1,780,640|CONST 08/2014 $2,225,800)

St. Louis County 5611-14 Big Bend Road--141 To Sulphur Spring Road--Resurfacing $1,866,400|]CONST 08/2014 $2,333,000]
Mason Road--0.18 Mi West Of To 0.11 Mi East Of Smith Creek--Replace

St. Louis County  |5808-13 Bridge - Improve Approaches $2,316,000J]CONST 07/2014 $3,385,000
Mid Rivers Mall Drive, Phase 2--Mexico Road To St. Peters-Howell Road--

St. Peters 5816-14 Resurfacing - Ada Improvements $1,040,000|CONST 03/2014 $1,300,000]
Willott Road--Jungermann Road To Mid Rivers Mall Drive.--Diamond Grind -

St. Peters 5818-14 Ada Improvements $1,120,000]CONST 03/2014 $1,400,000)

Sunset Hills 5625-12 Kennerly Road--Sappington To Weber Hill--Resurfacing - Realign Sharp Curve $872,141|CONST 01/2014 $1,221,502)
Prairie Dell Road--US 50 To Prairie Dell Plaza Drive - Reconstruct--Add Center

Union 5592-12 Turn Lane, Storm Sewers, Sidewalk $883,969| CONST 01/2014 $1,228,218]
Chamberlain Avenue Bridge--Over The River Des Peres Northeast Branch-—-

University City 5823-13 Replace Bridge $444,610]CONST 07/2014 $603,632
Jefferson Avenue/Main Street--Vance Road To Mo 141 West Outer Road—-

Valley Park 5584-12 Sidewalk - Road Reconstruction-Pavement Repair $1,716,599| CONST 09/2014 $2,588,532]

\Washington 5824-13 Lafayette Ped Crossing--Across Union Pacific Railroad--Sidewalk $208,000|]CONST 09/2014 $300,000
Fourteenth St/ Stafford St--Fourteenth: Stafford To Mo 47--Stafford: Front To

Washington 4979-11 Fourteenth $1,048,000J]CONST 02/2013 $1,335,000
Wentzville Parkway--William Dierberg Dr To Schroeder Creek Blvd--Center

Wentzville 5827-14 Turn Lane - Signal Interconnection $1,037,941|CONST 01/2014 $2,116,181
Route 100 Safety Barriers--Taylor Road 10 East 0.5 Mile (Pedestrian Bridge)—

Wildwood 5830-13 Install Guardrail $256,000]CONST 01/2014 $350,000]
* Project has another phase of work programmed in FY 2014
N Scheduled Obligation Date is based on the schedule created by the sponsor in
PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds
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Project Adjustments

Total  $1,344,000 2 Projects

Money moved to
Hudson Road & Trask Drive Resurfacing-Sidewalks--Hudson Rd - West Florissant Construction in FY 15-
Dellwood Ave To Trask Dr--Trask Dr - Imperial Drive To Grafton Drive $25,600|ROW No ROW
Spellman Road Corridor, Phase | -- Rayburn Avenue to Ponderosa/Pinellas Project Obligated in
Crestwood Intersection $1,318,400|CONST FY 13

* Project has another phase of work programmed in FY 2014
PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

FY 14 REASONABLE PROGRESS Project Adjustment 02/25/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Removed

0 Projects

* Project has another phase of work programmed in FY 2014
PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

FY 14 REASONABLE PROGRESS Removed

02/25/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments(EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently there are 163 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2014 of the FY 2014-2017 TIP. These projects,
sponsored by 57 different agencies and representing $142 million in federal funds ,are subject to a September 30, 2014 deadline to obligate the federal
funds. To obligate funds, a sponsor must obtain approval from the Missouri Department of Transportation(MoDOT) depending on the milestone. Generally
a project must meet three milestones before construction or implementation of a project may begin. These milestones include approval of design contract
(PE), approval to acquire right-of-way(ROW) and final plan approval/authority to advertise (Const or Impl). If a project is realizing delays that will put the
federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the opportunity to ask for consideration of a “one-
time extension” in their project schedule. One-time extensions of up to three (3) months may be granted by East-West Gateway staff and one-time
extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and approval. If the
project still cannot obligate funds after the one-time extension or the sponsor decides to not proceed, funding will be removed from the TIP, and the federal
funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

Funding Obligations
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Obligated Project Adjustments Removed Not Obligated
Date # Federal $ # Federal $ # | Federal$ | # Federal$ | # | Federal $ # Federal $ # Federal $
PE ROW CONST

10/01/13 $0 $0 $0| 15 | $1,374,721|24 | $2,284,482|124| $138,401,452 163 $142,060,655

10/31/13 $2,462,978 $0 $0| 14 | $1,174,721| 24 | $2,284,482|121| $136,138,474 163 $142,060,655

11/30/13 $5,190,725 $0 $0| 11 $850,100| 24 | $2,284,482|118| $133,735,348 163 $142,060,655

(=
SIEEE
o|o|o|o
o|o|o|o

12/31/13 $5,190,725 $0 $0| 11 $850,100| 24 | $2,284,482|118| $133,735,348 163 $142,060,655

01/31/14

02/28/14

03/31/14

04/30/14

05/31/14

06/30/14

07/31/14

08/15/14

08/31/14

09/07/14

09/14/14

09/21/14

09/30/14

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

FY 14 REASONABLE PROGRESS Summary 01/03/2014



Reasonable Progress Update:

Projects with a September 30, 2014 Deadline

Obligated
Scheduled Actual
Fiscal Year Obligation | Obligation
Sponsor TIP# Project Title 2014 Phase Date” Date
Total $5,190,725 10 Projects
St. Peters 5817-14 Willott Road Bridge--Over Spencer Creek--Replace Bridge - Multi-Use Path $80,000|PE* 12/2013 10/17/2013
St. Louis County 5559-14 Carman Road--Mo 141 To Dougherty Ferry Road--Resurfacing $708,880]CONST 08/2014 10/23/2013
ITS West And South--Locations Along Baxter/Sulphur Spring, Sappington--
St. Louis County 5865-13 Craig/Westport Plaza/Marine, & Chesterfield Airport Rd $120,000]PE 02/2014 10/23/2013
Crystal Heights Road--Mississippi Avenue To Compton Drive--Resurfacing -
Crystal City 5757-13 Sidewalks $798,573|CONST 02/2014 10/25/2013
Crystal City 5756-13 Eighth Street--Mississippi Avenue To Business 61--Resurfacing $522,960|CONST 02/2014 10/28/2013
Washington Avenue Streetscape - Phase 3--Seventn Street To Memorial Drive--
St. Louis 5800-14 Sidewalks - Lighting - Ada Improvements $232,565|PE* 11/2013 10/30/2013
October Total $2,462,978 4]Projects
Jefferson County 5774-14 Stroup Road Bridge--Over Little Creek--Replace Bridge $136,621|PE 12/2013 11/05/2013
Jefferson County 5770-14 Kramme Road Bridge--Over Calvey Creek--Replace Bridge $108,000|PE 12/2013 11/05/2013
St. Charles County 5862-14 Central School Road--At Highfield Drive--Install Traffic Signal $156,000| CONST 10/2013 11/06/2013
Glendale 4971-11 Kirkham Avenue Phase 1--Sappington Road East To City Limits-- $1,708,886]CONST 10/2012 11/18/2013
Traffic Signal Upgrades; Interconnection--Various Traffic Signals Along Arena
St. Charles County 5863-14 Pkwy,--Cottleville Pkwy, Knaust Road, And Mo N $538,240|CONST 10/2013 11/20/2013
Jefferson County 5772-14 Romaine Creek Road Bridge--Over Sugar Creek--Replace Bridge $80,000{PE 12/2013 11/20/2013
November Total $2,727,747 6]Projects
December Total $0 OJProjects

FY 14 REASONABLE PROGRESS

* Project has another phase of work programmed in FY 2014

" Scheduled Obligation Date is based on the schedule created by the sponsor in the

PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

Obligated

01/03/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Not Obligated - Preliminary Engineering

Total $850,100 11  Projects

Chesterfield 5753-14 South Greentrails Drive--Ladue Road To White Road $122,500|PE 08/2014
Coeur De Ville Lane--Sidewalk - Mo 340 (Olive Blvd) To Mo AB (Ladue Rd)--

Creve Coeur 5755-14 Resurfacing - Parc Provence To Royal Valley Dr $40,000|PE 10/2014

Green Park 5764-13 |Old Green Park Rd--Green Park Rd To Green Park Rd--Resurfacing $8,000|PE 06/2014

O'Fallon 6372-14 |Waterford Crossing Dr--At MO K--Add Right Turn Lane $56,000]PE 01/2014
Adie Rd/Link Ave--St. Charles Rock Rd To South City Limits--Resurfacing - Ada

St. Ann 5786-14  |Improvements $12,000|PE* 04/2014
Elm Point Industrial Dr--At EIm St--Dual Left Eb EIm Point To EIm - Intersection

St. Charles 6375-14  |Impr. $40,000|PE* 01/2014

St. Charles 6376-14 |Flashing Yellow Arrow--22 Signalized Intersections At Various Locations-- $48,000)PE 01/2014
South Broadway Streetscape - Phase 2--River Des Peres To Courtois Street--

St. Louis 5799-14 Sidewalks - Lighting - Ada Improvements $160,000|PE 05/2014

St. Louis County 5813-14 |Ringer Road--Lemay Ferry Rd To Milburn Rd--Resurfacing - Ada Improvements $62,400]PE 08/2014
Lilac Avenue Infrastructure--Chambers Rd To I-270--Resurfacing - Ada

St. Louis County 5807-14  |Improvements $69,600|PE 08/2014
Meramec Bottom Road & Ambs Road--Meramec Bottom Rd - Kerth Rd To MO 21-

St. Louis County 5809-14 |Ambs Rd - Mattis Rd To Butler Hill Rd $71,600|PE 08/2014

St. Louis County 5804-14 |Christopher Drive--Becker Rd To Telegraph--Resurfacing - ADA Improvements $80,000]PE 03/2014

St. Louis County 5815-14 [Wells Road--Mo 21 To Meramec Bottom Rd--Resurfacing - ADA Improvements $80,000|PE 03/2014

Missed Scheduled Obligation Date

* Project has another phase of work programmed in FY 2014

" Scheduled Obligation Date is based on the schedule created by the
PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

FY 14 REASONABLE PROGRESS Not Obligated - PE 01/03/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

$2,284,482

24

Projects

Chesterfield 5752-13 Appalachian Trail - Phase 2--Beaver Creek Road To White Road-- $35,000 09/2014
Hudson Road & Trask Drive Resurfacing-Sidewalks--Hudson Rd - West Florissant
Dellwood 5758-13 Ave To Trask Dr--Trask Dr - Imperial Drive To Grafton Drive $25,600|ROW 10/2013
Des Peres 5759-13 Fawnvalley Drive Bridge--Over Two Mile Creek--Replace Bridge $7,200[ROW 12/2013
Ferguson 5582-13 Forestwood Drive, Phase 2--From Highmont To Ferguson Avenue.-- $8,000{ROW 12/2013
Horine Road--Hillsboro Rd (N. 5Th Street) To Richard Avenue--Resurfacing - Add
Festus 5760-13 Sidewalks $52,000|ROW 05/2014
Franklin County 6303-14 Bend Road Bridge--Over Meramec River--Right Of Way Acquisition Only $160,000[ROW 03/2014
Price Road--Sidewalks - Clayton Rd To Delmar--Resurfacing - Ladue Rd To
Ladue 5777-13 Delmar $40,000|ROW 06/2014
Civic Center Drive--Lake Saint Louis Boulevard To Outer Road--Road
Lake Saint Louis 5778-13 Reconstruction - Bike And Ped Facilities $42,400[ROW 02/2014
MoDOT 6387-14 MO Z--At 1-70 Westbound On/Off Ramp--Construct Roundabout $236,000[ROW 03/2014
MO 141--At Vance Road / Forest Avenue--Dual Left Turn 141 To Vance - Add
MoDOT 6385-14 Shared Thru/Right On Forest $880,000|[ROW 04/2014
Miller Street, Phase 4--Maiden Lane To The South 0.19 Miles--Reconstruct Road -
New Haven 5780-13 Sidewalk $28,000[ROW 09/2013
Lillian Avenue--Nelson Drive To Melwood Avenue--Resurfacing - Sidewalks -
Northwoods 5601-13 Curb/Gutter $8,000|ROW 12/2013
O'Fallon 5854-12 Sommers Road / Ronald Reagan Blvd--At MO N--Intersection Improvements $65,922|ROW 01/2014
East / West Terra Overpass - Sidewalk--At MO M (Main St)--On Overpass - Bike
O'Fallon 5886-13 Ped Improvements $186,960|[ROW 01/2014
Adie Rd/Link Ave--St. Charles Rock Rd To South City Limits--Resurfacing - Ada
St. Ann 5786-14 Improvements $40,000|[ROW* 06/2014
EIm Point Industrial Dr--At EIm St--Dual Left Eb EIm Point To EIm - Intersection
St. Charles 6375-14 Impr. $32,000[ROW* 09/2014
St. Louis County 5805-13 Conway Road Bridge--Over Maryville Creek--Replace Bridge $48,800|ROW 04/2014
St. Peters 5817-14 Willott Road Bridge--Over Spencer Creek--Replace Bridge - Multi-Use Path $64,000|ROW* 05/2014
Sunset Hills 5819-13 West Watson Road--S. Lindbergh Blvd. To Robyn Road--Resurfacing - Sidewalks $60,000|ROW 04/2014
Union 5820-13 Judith Spring Road Bridge--Over Flat Creek--Replace Bridge $20,000|ROW 05/2014
Union 5821-13 Prairie Dell Road, Phase 2--Prairie Dell Plaza Drive To College Road-- $20,000|ROW 05/2014
University City 5748-13 Westgate Avenue--At Olive Blvd--Realign Intersection - Install Traffic Signal $8,800[ROW 01/2014
Washington 5558-13 Jefferson Street--Over Busch Creek--Bridge Reconstruction $15,800|ROW 08/2014
ndependence Road, Phase 3--Wolfrum Road 1o eet Wes ancy Lane--
Weldon Spring 5825-13 Reconstruct - Multi-Use Path $200,000|ROW 11/2013
* Project has another phase of work programmed in FY 2014
AScheduled Obllgatlon Date is based on the schedule created by the sponsor in
the project application
PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds
FY 14 REASONABLE PROGRESS Not Obligated - ROW 01/03/2014



Not Obligated - Construction

Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Total $133,735,348 Projects

Michigan

Arnold 5749-13 Sidewalks $1,411,200]CONST 06/2014

Ballwin 5750-13 Holloway Road Culvert--Over Grand Glaize Creek--Repair Culvert $489,600]CONST 12/2013

[Bellefontaine

Neighbors 5751-13 Shepley Bridge--At Bnsf Railroad--Rehab Bridge $108,223|CONST 08/2014

Bellefontaine St. Cyr Road--Bellefontaine Road To East City Limits--Culvert Replacement

Neighbors 5602-12 And Road Resurfacing $629,600]CONST 09/2014
Litzsinger Road--Mcknight Road To Brentwood Boulevard--Resurface - Ada

Brentwood 5580-12 Improvements - Lighting - Storm Sewer $1,259,170|CONST 10/2013

Bridgeton 5583-12 Gist Road Bridge--Over Cowmire Creek--Replace Bridge - Add Sidewalk $649,648| CONST 02/2013
Fee Fee Road, Phase 2--OId St Charles Road To [-70--Roadway

Bridgeton 5615-13 Reconstruction $2,041,916|CONST 11/2013

Chesterfield 5597-12 Timberlake Manor Bridge--Over Branch Of Creve Coeur Creek--Replace Bridge $705,457|CONST 10/2013

Chesterfield 5608-14 Ladue Road--Olive Boulevard To MO 141--Resurfacing $1,404,640|]CONST 07/2014

Citizens For Modern Transit Adjacent Property Ridership Program--St. Louis City & St. Louis Co -

Transit 5831-13 Two Year Outreach Prog--Target Employers Near Metrolink To Incr Ridership $185,948|CONST 08/2014
Brentwood/Carondelet Streetscape--Brentwood: Carondelet Avenue To

Clayton 5563-12 Forsyth--Carondelet: Meramec Avenue To Brentwood $581,530)]CONST 12/2013
Wydown Boulevard--Hanley Road To The East City Limit--Resurfacing And Ada

Clayton 5618-12 Improvements $2,668,312| CONST 10/2013
S. Florissant Road Streetscape Improvements--Signal Hill To Northern City

Cool Valley 5754-13 Limits-- $466,192|CONST 03/2014
Spellman Road Corridor, Phase I--Rayburn Avenue To Ponderosa/Pinellas

Crestwood 5245-11 Intersection-- $1,318,400]CONST 12/2012
Graeser Road--Olive Blvd (MO 340) To Ladue Road (MO AB).--Resurfacing -

Creve Coeur 5575-13 ADA Improvements $389,512|CONST 04/2014
Main St & Vineland School Rd Resurfacing--Main St: Vineland School Rd To

De Soto 5566-12 Tanyard Br Creek--Vineland School Rd: Main St To Mo 21 $1,022,564|CONST 01/2014

Des Peres 5594-12 Claychester Drive Bridge--Over Two Mile Creek--Replace Bridge - Sidewalk $448,000)]CONST 10/2013
Forby Road Phase 3 & Alt Road--Forby: Clifte Creek East Of Meramec Blvd To

Eureka 5574-12 Alt Rd--Alt Rd: Forby Rd To City Limits $1,208,000|CONST 10/2013

Franklin County 5604-12 Circle Drive Road Bridge--Over Railroad--Replace Bridge $220,000J]CONST 02/2013
Hogan Road--Mo 100 To State Maintenance Line--Resurfacing-Widening

Franklin County 5620-12 Narrow Pavement Width $968,475|CONST 01/2014

Frontenac 5761-13 Conway Road--Lindbergh Blvd To Spoede Road--Sidewalk $457,600)]CONST 06/2014

Great Rivers Bike St. Louis Phase 3--Various Routes In The City Of St. Louis--Update

Greenway 5762-13 Existing Network, Add New Routes $1,028,000]CONST 02/2014

Hazelwood 5765-13 Mcdonnell Bridge Enhancement--At I-270--Lighting - Landscaping $337,412|CONST 10/2013

Hazelwood 5619-12 Fee Fee Road--McDonnell Bivd To 0.3 Miles South--Reconstruction - Sidewalk $1,365,600| CONST 06/2013
Scenic Drive--South Scenic Drive To Mcnutt School Road--Sidewalks -

Herculaneum 5766-13 Reconstruct $982,800]CONST 02/2014
Old Highway 21, Phase 2--Leon Hall Parkway To Mo A--Resurfacing - Center

Hillsboro 5767-13 Turn Ln - Sidewalks $911,981|CONST 02/2014

Jefferson County 5769-14 High Ridge Boulevard--Mo 30 To Mo Pp--Resurfacing $82,083|CONST 12/2013

Jefferson County 5579-13 Gravois Road--At Main Street--Improve Intersection Alignment $118,400J]CONST 10/2013

Jefferson County 5768-14 Gravois Road--MO 30 To Main Street (Mo Mm)--Resurfacing $146,065|CONST 12/2013
' Tomahawk-Vogel Rehab--Tomahawk - Lonedell Rd To Gary Rd--Vogel Road -

Jefferson County 5775-14 Gary Rd To Bluff Park Dr $148,487|CONST 12/2013

Jefferson County 5771-14 Old Route 141--Springdale Lane To St. Louis County Line--Resurfacing $211,440|CONST 12/2013

Jefferson County 5578-12 Old Lemay Ferry Road--At Vogel Road--Traffic Signal $281,600]CONST 03/2014

Jefferson County 5773-14 Seckman Road--I-55 West Outer Road To Old Lemay Ferry Road--Resurfacing $421,600)]CONST 12/2013

Jefferson County 5215B-11 Old Antonia Road Bridge--Over A Tributary Of Rock Creek-- $512,960]CONST 10/2012

Jefferson County 5577-12 \Wilson Hollow Road Bridge--Over Tributary Of Big River--Replace Bridge $538,400|]CONST 05/2014
'Vogel Road Improvements-Phase 2--Old Lemay Ferry Road To Vogel Circle--

Jefferson County 5595-12 Realign Road - Guardrail $624,000|CONST 09/2014

Jefferson County 5586-12 Butcher Branch Road Bridge--Over Butcher Branch Creek--Bridge Replacement $632,400)]CONST 05/2014
Vogel Road, Phase 1--Vogel Circle Road To Bluff Park--Realign Curve - Road

Jefferson County 5588-12 Improvements $930,800|CONST 09/2014
Saline Road, Phase 1--St. Louis County Line To East Leg Of Northwest Bivd—

Jefferson County 5589-12 Reconstruction $1,539,440| CONST 09/2014

Ladue 5776-13 McKnight Road--Clayton Rd To Ladue Rd--Sidewalks $923,466|CONST 11/2013
McKnight Road--Clayton Rd To Ladue Rd--Bridge Replacement And Rehab -

Ladue 5564-12 Road Resurfacing $1,360,000|CONST 11/2012

Madison County Ridefinders Marketing & Outreach - 2014 - Mo--Increase Awareness, Interest,

Transit District 6378-14 And Participation--In Ridefinders To Employers And Commuters $1,080,000|CONST 08/2014
Manchester Road, Phase 3--West Of Bredell Avenue To West Of Metrolink--

Maplewood 5573-12 Widen Traffic Lanes- Add Turn Lanes $1,460,000|CONST 06/2014
Progress Parkway--Westport Plaza Dr To 830 Feet North Of Kimler Dr--

Maryland Heights 5568-14 Reconstruct Road - Sidewalks-Add Center Turn Ln $2,500,000|CONST 03/2014

Metro 6370-14 Bus Replacement - 2014 - A--Replace 22 Buses--30' And 40' $7,500,000|]CONST 08/2014

Metro 6371-14 Bus Replacement - 2014 - B--Replace 22 Buses--30' And 40' $7,500,000| CONST 08/2014

MoDOT 5842-13 US 61--At US 67--Extend Northbound Right Turn Lane $109,044|CONST 12/2013

MoDOT 5844-13 US 67--At MO CC--Extend Southbound Left Turn Lane $112,634|CONST 01/2014

MoDOT 6389-14 Mcdonnell Blvd--At Brown Rd--Intersection Improvements $186,555|CONST 06/2014
1-64--At Mo K And Mo 94 - Modify Sb K To Eb I-64 Ramp For 2 Lns--Construct

MoDOT 6390-14 Green 'T' At Mo K - Dual Left At Mo 94 $221,585|CONST 08/2014
MO K And 1-70 Tnterchange Signal Optimization--MO K'I-64 To I-70; 1-70

MoDOT 6395-14 Interchanges: Fifth To Mo W-- $232,000]CONST 08/2014

FY 14 REASONABLE PROGRESS

Not Obligated - Const

01/03/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Not Obligated - Construction

MoDOT 5843-13 US 61--At MO 100--Add Dual Left Turn Lanes $256,800]CONST 03/2014
Flashing Yellow Arrow Installation - 2014 - B--Various Locations Along MO

MoDOT 6380-14 366, MO 340, MO 100 (Stl Co)--And US 61/67 (Jefferson Co) $364,239|CONST 06/2014
Flashing Yellow Arrow Installation - 2014 - A--Various Locations Along MO 231,

MoDOT 6381-14 MO 30, MO 180 (Stl Co)--And US 50, MO 47 (Franklin Co) $389,509|CONST 06/2014
Free Operating Signal Upgrades--At 25 Locations In Frankiin, Jefferson, St.

MoDOT 6393-14 Charles,--St. Louis Counties & City Of St. Louis - Upgrade Detection $408,135|CONST 07/2014
US 61/67 Adaptive Signal Control System--Quailways To Litzinger--Automate

MoDOT 6392-14 Signal Timing By Traffic Demand $438,117|CONST 08/2014

MoDOT 5841-13 MO 340 Dual Lefts--At I-64 $548,400|]CONST 06/2014
TTS Gap 3 - Dynamic Messaging Signs—-Wb I-64 E/O Mason, Eb 1-64 W/O MO
141, Wb 1-64 E/O MO 340, Eb I-44 E/O--MO 109, Wb [-44 b/w Jamieson And

MoDOT 6373-14 Shrewsbury $662,769| CONST 08/2014
Signal Optimization - 2014--Locations Along MO 180, MO 47, MO 100, MO 30,

MoDOT 5853-14 MO 21,--US 50/61/67, 1-270 Interchanges $673,200)]CONST

MoDOT 6386-14 MO 30 ITS--1-270 To Mo B/Nn--Install Travel Time Sensors, Cctv Cameras $712,973|CONST 07/2014
MO 115 Traffic Signals—-Goodfellow Blvd To Kingshighway--Replace Signals

MoDOT 5850-13 And Upgrade Detection $1,197,200]CONST 04/2014

MoDOT 5526A-13  |MO 115--East Of Hanley Road To Mo U--Great Streets Improvements $1,200,000| CONST 3/2014
TS Tmprovements On Various Routes--St. Louis, St. Charles, Jefferson, &

MoDOT 5847-13 Franklin Co--And St. Louis City - Install Cameras - Interconnect $1,317,441|CONST 07/2014
ITS Gap 3 - Cctvs/Cameras--Various Locations Throughout The St. Louis Area.-

MoDOT 6388-14 - $2,724,441|CONST 08/2014

MoDOT 5840-13 MO 141 Dual Left Turn Lanes--At I-64 $2,846,800|]CONST 03/2014

Modot-Citizens For Transit Rider Initiative Program (TRIP)--St. Louis City & St. Louis Co. - Two Yr

Modern Transit 6379-14 Outreach Prog.--Target Existing Employers/Try & Ride Program $268,467|CONST 02/2014
Miller Street, Phase 3--Maiden Lane To 1250 Feet North Of Maiden Lane--

New Haven 5576-12 Reconstruction - Sidewalks $636,288|CONST 12/2013

O'Fallon 5746-14 Bryan Road--Veterans Memorial Parkway To Sunview Drive--Slab Replacement $168,000]CONST 02/2014
Woodlawn / Civic Park Resurfacing--Woodlawn Ave - West Terra Ln 1o CIvic

O'Fallon 5781-14 Park Dr--Civic Park Dr - Imperial Dr To Main St $616,000)]CONST 01/2014
Old Bonhomme Road--Olive Blvd. To Price Road--Resurfacing - Ada

Olivette 5603-12 Improvements $1,731,956/]CONST 11/2013
Old Gray Summit Road, Phase 2--Mo N To West City Limits--Resurfacing -

Pacific 5783-13 Expand Pavement For Lane Widening $629,191|CONST 02/2014
Thorton Road/Viaduct Street Overlay/Sidewalks--Thorton Rd: Eagles Landing

Pacific 5598-12 Ct - Viaduct St--Viaduct St - Thorton Road - W. Osage $741,883|CONST 02/2013

Pacific 5782-13 Mo N, Phase 3--Hawthorne Dr To Fourth St--Resurfacing $778,677|CONST 02/2014
Pagedale Avenue Streetscape, Phase 2--Pennsylvania Ave To East City Limits—-|

Pagedale 5784-13 Sidewalks - Lighting - Landscaping $466,232|CONST 03/2014

Pevely 5785-13 Main Street/County Road--Us 61/67 To Mo Z--Resurfacing - Sidewalks $655,212|CONST 02/2014

Richmond Heights  |5256-10 \Wise Avenue--Big Bend Blvd East To The City Limits--(Near Mccausland) $1,276,183|CONST 12/2011
Bismark Avenue Improvements - Phase I--Rock Hill Road To Barron Lane--

Rock Hill 5581-12 Reconstruction - Ada Improvements $693,832|CONST 09/2014
Breckenridge Ave--Ashby Rd To East City Limits--Resurfacing - Ada

St. Ann 5787-13 Improvements $199,320|CONST 12/2013

St. Charles 5857-13 Kingshighway Signal Interconnect--Jefferson St To Monroe St-- $210,262|CONST 11/2013

St. Charles 5858-13 Muegge Road--At Mexico Road--Intersection Improvements $388,000J]CONST 09/2014
Fifth Street - Sixth Street--5Th: Boone'S Lick - Tompkins - Resurface/Restripe

St. Charles 5788-13 0.3 Mi To 4 Lns--6Th: Boone'S Lick - Tompkins - Bike Lanes $1,270,699|CONST 09/2014

St. Charles 5747-13 Fifth Street Enhancement--Mcdonough To First Capital Drive-- $1,717,500| CONST 09/2014
Femme Osage Creek Road Bridge--Over A Tributary Of Femme Osage--

St. Charles County  |5792-14 Replace Bridge $292,000J]CONST 02/2014
Cappeln Osage Road Bridge--Over A Tributary Of Femme Osage Creek--

St. Charles County  |5791-14 Replace Bridge $316,800|CONST 02/2014

St. Charles County  [5794-14 Pralle Lane--Kunze Drive To 2000 Ft East--Reconstruct- Sidewalks $488,000)]CONST 05/2014
Gateway Greenlight, Phase 2--Various Roads In St. Charles County--Traffic

St. Charles County |5860-12 Signal Interconnect, Signal Controller Upgrades $2,509,860| CONST 09/2013
[-70 Tnterchange And Outer Road Improvements--I-70 Outer Roads - Mid Rivers

St. Charles County  |5861-14 Mall Dr To Cave Springs--Reconfigure Cave Springs Interchange $6,720,000]CONST 09/2014
Traffic Management Enhancements, Phase 2--Upgrade Central Control Signal

St. Louis 6377-14 System--For All Interconnected Signals $600,000J]CONST 06/2014
Dr. Martin Luther King--Arlington Avenue To Kingshighway--Pedestrian Scale

St. Louis 5797-13 Lighting - Upgrade Ped Heads $640,000]CONST 03/2014

5265-11 Kingshighway Bridge--Over Union Pacific Railroad; Vandeventer To I-44--

St. Louis 5265A-12 Bridge Replacement & Roadway Improvements $13,600,000]CONST 03/2014
Skinker Blvd Traffic Signals And Oakland Ln Diet--At Clayton Rd And Oakland

St. Louis 5845-13 Avenue - Traffic Signals--Oakland - Skinker To Hampton - Lane Diet - Sidewalk $1,392,000]CONST 01/2014
Washington Avenue Streetscape - Phase 3--Seventh Street To Memorial Drive--

St. Louis 5800-14 Sidewalks - Lighting - Ada Improvements $1,343,435|CONST 11/2013
|Tts North--Airport Rd/Hereford/Chambers - Dade To W. Florissant--Washington

St. Louis County 5864-13 St/Charbonier - Downing To Us 67 $656,000]CONST 09/2014
Northwest County Tts - 2014--Various Locations Along OId Halls Ferry, Jennings

St. Louis County 6399-14 Stn--Halls Ferry And Mcdonnell Blvd - Install Fiberoptic $785,600]CONST 12/2014
Howdershell Road At Charbonier Road--Add Right Turn Lane From Nb

St. Louis County 5445-12 Howdershell Rd. To--Eb Charbonier Rd. $798,310J]CONST 05/2012

St. Louis County 5607-14 Mckelvey Road--Dorsett Road To Marine Avenue--Resurfacing And Sidewalks $881,600]CONST 07/2014
Shrewsbury Avenue/Lansdowne Avenue--Shrewsbury: Big Bend To Murdoch—

St. Louis County 5562-14 Lansdowne: Murdoch Cut-Off To Shrewsbury $889,600)]CONST 03/2014

St. Louis County 5801-13 Berry Road--Big Bend To Manchester Rd--Resurfacing - Ada Improvements $908,000]CONST 09/2014
Baxter Road--100 Feet East Of Clarkson Road To Wild Horse Creek Road--

St. Louis County 5606-14 Concrete Repair - Ada Improvements $962,160J]CONST 07/2014

FY 14 REASONABLE PROGRESS
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Not Obligated - Construction

order Road-- eet East inger Road To Lemay Ferry Rd--Concrete

St. Louis County 5605-14 Repair - Ada Improvements $977,900| CONST 07/2014
Hanley Road--1-64 To Pershing Avenue--Resurfacing - Ada Improvements -

St. Louis County 5806-13 Signal Interconnect $1,448,000]CONST 09/2014
Adams Ave/Lockwood Ave--Kirkwood Rd To Berry Rd--Resurfacing - Ada

St. Louis County 5556-14 Improvements $1,478,640| CONST 08/2014
Union Road/Morgan Ford Road--Reavis Barracks Road To St Louis City Limits--

St. Louis County 5561-14 Resurfacing - Ada Improvements $1,752,080| CONST 03/2014
Reavis Barracks - Mackenzie Road--Gravois Rd To I-55--Resurfacing And

St. Louis County 5609-14 Sidewalks $1,780,640|]CONST 08/2014

St. Louis County 5611-14 Big Bend Road--141 To Sulphur Spring Road--Resurfacing $1,866,400|]CONST 08/2014
Mason Road--0.18 Mi West Of To 0.11 Mi East Of Smith Creek--Replace

St. Louis County  |5808-13 Bridge - Improve Approaches $2,316,000]CONST 07/2014
Mid Rivers Mall Drive, Phase 2--Mexico Road To St. Peters-Howell Road--

St. Peters 5816-14 Resurfacing - Ada Improvements $1,040,000J]CONST 03/2014
Willott Road--Jungermann Road To Mid Rivers Mall Drive.—-Diamond Grind -

St. Peters 5818-14 Ada Improvements $1,120,000|CONST 03/2014

Sunset Hills 5625-12 Kennerly Road--Sappington To Weber Hill--Resurfacing - Realign Sharp Curve $872,141|CONST 01/2014

Union 5209-11 Denmark Road--Progress Parkway To St. Andrews Drive-- $733,962|CONST 04/2013
Prairie Dell Road--US 50 To Prairie Dell Plaza Drive - Reconstruct--Add Center

Union 5592-12 Turn Lane, Storm Sewers, Sidewalk $883,969|CONST 01/2014
Canton, Old Bonhomme, Jackson Bike Striping--Canton - 82Nd Blvd To
Pennsy Ave, Old Bonhomme - South--City Lim To Groby Rd & Jackson Ave-

University City 5822-13 Delmar To Shaftesbury $150,636|CONST 04/2014
Chamberlain Avenue Bridge--Over The River Des Peres Northeast Branch--

University City 5823-13 Replace Bridge $444,610|CONST 07/2014
Jefferson Avenue/Main Street--Vance Road To Mo 141 West Outer Road-

Valley Park 5584-12 Sidewalk - Road Reconstruction-Pavement Repair $1,716,599|CONST 09/2014

\Washington 5824-13 Lafayette Ped Crossing--Across Union Pacific Railroad--Sidewalk $208,000]CONST 09/2014
Fourteenth St/ Stafford St--Fourteenth: Stafford To Mo 47--Stafford: Front To

\Washington 4979-11 Fourteenth $1,048,000|CONST 02/2013
Wentzville Parkway--William Dierberg Dr To Schroeder Creek Blvd--Center

\Wentzville 5827-14 Turn Lane - Signal Interconnection $1,037,941|CONST 01/2014
Route 100 Safety Barriers--Taylor Road 10 East 0.5 Mile (Pedestrian Bridge)-—-

\Wildwood 5830-13 Install Guardrail $256,000|]CONST 01/2014

FY 14 REASONABLE PROGRESS

Missed Scheduled Obligation Date

* Project has another phase of work programmed in FY 2014

" Scheduled Obligation Date is based on the schedule created by the sponsor in

PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

Not Obligated - Const

01/03/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Project Adjustments

0 Projects

* Project has another phase of work programmed in FY 2014
PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

FY 14 REASONABLE PROGRESS Project Adjustment

01/03/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Removed

0 Projects

* Project has another phase of work programmed in FY 2014
PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

FY 14 REASONABLE PROGRESS Removed

01/03/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments(EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently there are 163 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2014 of the FY 2014-2017 TIP. These projects,
sponsored by 57 different agencies and representing $142 million in federal funds ,are subject to a September 30, 2014 deadline to obligate the federal
funds. To obligate funds, a sponsor must obtain approval from the Missouri Department of Transportation(MoDOT) depending on the milestone. Generally
a project must meet three milestones before construction or implementation of a project may begin. These milestones include approval of design contract
(PE), approval to acquire right-of-way(ROW) and final plan approval/authority to advertise (Const or Impl). If a project is realizing delays that will put the
federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the opportunity to ask for consideration of a “one-
time extension” in their project schedule. One-time extensions of up to three (3) months may be granted by East-West Gateway staff and one-time
extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and approval. If the
project still cannot obligate funds after the one-time extension or the sponsor decides to not proceed, funding will be removed from the TIP, and the federal
funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

Funding Obligations
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Date #
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#

Federal $

# | Federal $

Federal $
PE

#

Federal $
ROW

Federal $
CONST

Federal $

10/01/13] O

$0

0

$0

0 $0

15

$1,374,721

24

$2,284,482

124

$138,401,452

163

$142,060,655

10/31/13]| 4

$2,462,978

0

$0

0 $0

14

$1,174,721

24

$2,284,482

121

$136,138,474

163

$142,060,655

11/30/13

12/31/13

01/31/14

02/28/14

03/31/14
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05/31/14

06/30/14

07/31/14

08/15/14

08/31/14

09/07/14

09/14/14

09/21/14

09/30/14

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

FY 14 REASONABLE PROGRESS Summary 11/04/2013



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Obligated

Total $2,462,978 4 Projects

St. Peters 5817-14 Willott Road Bridge--Over Spencer Creek--Replace Bridge - Multi-Use Path $80,000|PE* 12/2013 10/17/2013

St. Louis County 5559-14 Carman Road--Mo 141 To Dougherty Ferry Road--Resurfacing $708,880|CONST 08/2014 10/23/2013
ITS West And South--Locations Along Baxter/Sulphur Spring, Sappington--

St. Louis County 5865-13 Craig/Westport Plaza/Marine, & Chesterfield Airport Rd $120,000|PE 02/2014 10/23/2013
Crystal Heights Road--Mississippi Avenue To Compton Drive--Resurfacing -

Crystal City 5757-13 Sidewalks $798,573|CONST 02/2014 10/25/2013

Crystal City 5756-13 Eighth Street--Mississippi Avenue To Business 61--Resurfacing $522,960|CONST 02/2014 10/28/2013
Washington Avenue Streetscape - Phase 3--Seventh Street To Memorial Drive--

St. Louis 5800-14 Sidewalks - Lighting - Ada Improvements $232,565|PE* 11/2013 10/30/2013

* Project has another phase of work programmed in FY 2014

" Scheduled Obligation Date is based on the schedule created by the sponsor in the
PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

FY 14 REASONABLE PROGRESS Obligated 11/04/2013



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Not Obligated - Preliminary Engineering

$1,174,721 14 Projects

Chesterfield 5753-14 South Greentrails Drive--Ladue Road To White Road $122,500|PE 08/2014
Coeur De Ville Lane--Sidewalk - Mo 340 (Olive Blvd) To Mo AB (Ladue Rd)--

Creve Coeur 5755-14 Resurfacing - Parc Provence To Royal Valley Dr $40,000]PE 10/2014

Green Park 5764-13 |Old Green Park Rd--Green Park Rd To Green Park Rd--Resurfacing $8,000|PE 06/2014

Jefferson County 5772-14 Romaine Creek Road Bridge--Over Sugar Creek--Replace Bridge $80,000]PE 12/2013

Jefferson County 5770-14 |Kramme Road Bridge--Over Calvey Creek--Replace Bridge $108,000|PE 12/2013

Jefferson County 5774-14 Stroup Road Bridge--Over Little Creek--Replace Bridge $136,621|PE 12/2013

O'Fallon 6372-14 |Waterford Crossing Dr--At MO K--Add Right Turn Lane $56,000]PE 01/2014
Adie Rd/Link Ave--St. Charles Rock Rd To South City Limits--Resurfacing - Ada

St. Ann 5786-14 |Improvements $12,000|PE* 04/2014
Elm Point Industrial Dr--At EIm St--Dual Left Eb EIm Point To EIm - Intersection

St. Charles 6375-14  |Impr. $40,000]PE* 01/2014

St. Charles 6376-14 |Flashing Yellow Arrow--22 Signalized Intersections At Various Locations-- $48,000|PE 01/2014
South Broadway Streetscape - Phase 2--River Des Peres To Courtois Street--

St. Louis 5799-14 Sidewalks - Lighting - Ada Improvements $160,000|PE 05/2014

St. Louis County 5813-14 |Ringer Road--Lemay Ferry Rd To Milburn Rd--Resurfacing - Ada Improvements $62,400]PE 08/2014
Lilac Avenue Infrastructure--Chambers Rd To I-270--Resurfacing - Ada

St. Louis County 5807-14 Improvements $69,600|PE 08/2014
Meramec Bottom Road & Ambs Road--Meramec Bottom Rd - Kerth Rd To MO 21-

St. Louis County 5809-14 JAmbs Rd - Mattis Rd To Butler Hill Rd $71,600|PE 08/2014

St. Louis County 5804-14 |Christopher Drive--Becker Rd To Telegraph--Resurfacing - ADA Improvements $80,000]PE 03/2014

St. Louis County 5815-14 [Wells Road--Mo 21 To Meramec Bottom Rd--Resurfacing - ADA Improvements $80,000|PE 03/2014

Missed Scheduled Obligation Date

* Project has another phase of work programmed in FY 2014

A Scheduled Obligation Date is based on the schedule created by the
PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

FY 14 REASONABLE PROGRESS Not Obligated - PE 11/04/2013



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

$2,284,482

24

Projects

Chesterfield 5752-13 Appalachian Trail - Phase 2--Beaver Creek Road To White Road-- $35,000 09/2014
Hudson Road & Trask Drive Resurfacing-Sidewalks--Hudson Rd - West Florissant
Dellwood 5758-13 Ave To Trask Dr--Trask Dr - Imperial Drive To Grafton Drive $25,600|ROW 10/2013
Des Peres 5759-13 Fawnvalley Drive Bridge--Over Two Mile Creek--Replace Bridge $7,200[ROW 12/2013
Ferguson 5582-13 Forestwood Drive, Phase 2--From Highmont To Ferguson Avenue.-- $8,000{ROW 12/2013
Horine Road--Hillsboro Rd (N. 5Th Street) To Richard Avenue--Resurfacing - Add
Festus 5760-13 Sidewalks $52,000|ROW 05/2014
Franklin County 6303-14 Bend Road Bridge--Over Meramec River--Right Of Way Acquisition Only $160,000[ROW 03/2014
Price Road--Sidewalks - Clayton Rd To Delmar--Resurfacing - Ladue Rd To
Ladue 5777-13 Delmar $40,000|ROW 06/2014
Civic Center Drive--Lake Saint Louis Boulevard To Outer Road--Road
Lake Saint Louis 5778-13 Reconstruction - Bike And Ped Facilities $42,400[ROW 02/2014
MoDOT 6387-14 MO Z--At 1-70 Westbound On/Off Ramp--Construct Roundabout $236,000[ROW 03/2014
MO 141--At Vance Road / Forest Avenue--Dual Left Turn 141 To Vance - Add
MoDOT 6385-14 Shared Thru/Right On Forest $880,000|[ROW 04/2014
Miller Street, Phase 4--Maiden Lane To The South 0.19 Miles--Reconstruct Road -
New Haven 5780-13 Sidewalk $28,000[ROW 09/2013
Lillian Avenue--Nelson Drive To Melwood Avenue--Resurfacing - Sidewalks -
Northwoods 5601-13 Curb/Gutter $8,000|ROW 12/2013
O'Fallon 5854-12 Sommers Road / Ronald Reagan Blvd--At MO N--Intersection Improvements $65,922|ROW 01/2014
East / West Terra Overpass - Sidewalk--At MO M (Main St)--On Overpass - Bike
O'Fallon 5886-13 Ped Improvements $186,960|[ROW 01/2014
Adie Rd/Link Ave--St. Charles Rock Rd To South City Limits--Resurfacing - Ada
St. Ann 5786-14 Improvements $40,000|[ROW* 06/2014
EIm Point Industrial Dr--At EIm St--Dual Left Eb EIm Point To EIm - Intersection
St. Charles 6375-14 Impr. $32,000[ROW* 09/2014
St. Louis County 5805-13 Conway Road Bridge--Over Maryville Creek--Replace Bridge $48,800|ROW 04/2014
St. Peters 5817-14 Willott Road Bridge--Over Spencer Creek--Replace Bridge - Multi-Use Path $64,000|ROW* 05/2014
Sunset Hills 5819-13 West Watson Road--S. Lindbergh Blvd. To Robyn Road--Resurfacing - Sidewalks $60,000|ROW 04/2014
Union 5820-13 Judith Spring Road Bridge--Over Flat Creek--Replace Bridge $20,000|ROW 05/2014
Union 5821-13 Prairie Dell Road, Phase 2--Prairie Dell Plaza Drive To College Road-- $20,000|ROW 05/2014
University City 5748-13 Westgate Avenue--At Olive Blvd--Realign Intersection - Install Traffic Signal $8,800[ROW 01/2014
Washington 5558-13 Jefferson Street--Over Busch Creek--Bridge Reconstruction $15,800|ROW 08/2014
ndependence Road, Phase 3--Wolfrum Road 1o eet Wes ancy Lane--
Weldon Spring 5825-13 Reconstruct - Multi-Use Path $200,000|ROW 11/2013
* Project has another phase of work programmed in FY 2014
AScheduled Obllgatlon Date is based on the schedule created by the sponsor in
the project application
PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds
FY 14 REASONABLE PROGRESS Not Obligated - ROW 11/04/2013



Not Obligated - Construction

Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Total $136,138,474 Projects

Arnold 5749-13 Sidewalks $1,411,200|]CONST 06/2014

Ballwin 5750-13 Holloway Road Culvert--Over Grand Glaize Creek--Repair Culvert $489,600|CONST 12/2013

Bellefontaine

Neighbors 5751-13 Shepley Bridge--At Bnsf Railroad--Rehab Bridge $108,223|CONST 08/2014

[Bellefontaine St. Cyr Road--Bellefontaine Road To East City Limits--Culvert Replacement

Neighbors 5602-12 And Road Resurfacing $629,600J]CONST 09/2014
Litzsinger Road--Mcknight Road To Brentwood Boulevard--Resurface - Ada

Brentwood 5580-12 Improvements - Lighting - Storm Sewer $1,259,170|CONST 10/2013

Bridgeton 5583-12 Gist Road Bridge--Over Cowmire Creek--Replace Bridge - Add Sidewalk $649,648|CONST 02/2013
Fee Fee Road, Phase 2--OId St Charles Road To I-70--Roadway

Bridgeton 5615-13 Reconstruction $2,041,916| CONST 11/2013

Chesterfield 5597-12 Timberlake Manor Bridge--Over Branch Of Creve Coeur Creek--Replace Bridge $705,457|CONST 10/2013

Chesterfield 5608-14 Ladue Road--Olive Boulevard To MO 141--Resurfacing $1,404,640| CONST 07/2014

Citizens For Modern Transit Adjacent Property Ridership Program--St. Louis City & St. Louis Co -

Transit 5831-13 Two Year Outreach Prog--Target Employers Near Metrolink To Incr Ridership $185,948|CONST 08/2014
Brentwood/Carondelet Streetscape--Brentwood: Carondelet Avenue To

Clayton 5563-12 Forsyth--Carondelet: Meramec Avenue To Brentwood $581,530|CONST 12/2013
Wydown Boulevard--Hanley Road To The East City Limit--Resurfacing And Ada|

Clayton 5618-12 Improvements $2,668,312|CONST 10/2013
S. Florissant Road Streetscape Improvements--Signal Hill To Northern City

Cool Valley 5754-13 Limits-- $466,192|CONST 03/2014
Spellman Road Corridor, Phase I-Rayburn Avenue To Ponderosa/Pinellas

Crestwood 5245-11 Intersection-- $1,318,400|CONST 12/2012
Graeser Road--Olive Blvd (MO 340) To Ladue Road (MO AB).--Resurfacing -

Creve Coeur 5575-13 IADA Improvements $389,512|CONST 04/2014
Main St & Vineland School Rd Resurfacing--Main St: Vineland School Rd To

De Soto 5566-12 Tanyard Br Creek--Vineland School Rd: Main St To Mo 21 $1,022,564|CONST 01/2014

Des Peres 5594-12 Claychester Drive Bridge--Over Two Mile Creek--Replace Bridge - Sidewalk $448,000J]CONST 10/2013
Forby Road Phase 3 & Alt Road--Forby: Clifte Creek East Of Meramec BIvd To

Eureka 5574-12 Alt Rd--Alt Rd: Forby Rd To City Limits $1,208,000| CONST 10/2013

Franklin County 5604-12 Circle Drive Road Bridge--Over Railroad--Replace Bridge $220,000J]CONST 02/2013
Hogan Road--Mo 100 To State Maintenance Line--Resurfacing-Widening

Franklin County 5620-12 Narrow Pavement Width $968,475|CONST 01/2014

Frontenac 5761-13 Conway Road--Lindbergh Blvd To Spoede Road--Sidewalk $457,600J]CONST 06/2014

Glendale 4971-11 Kirkham Avenue Phase 1--Sappington Road East To City Limits-- $1,708,886|CONST 10/2012

Great Rivers Bike St. Louis Phase 3--Various Routes In The City Of St. Louis--Update

Greenway 5762-13 Existing Network, Add New Routes $1,028,000J]CONST 02/2014

Hazelwood 5765-13 Mcdonnell Bridge Enhancement--At 1-270--Lighting - Landscaping $337,412|CONST 10/2013

Hazelwood 5619-12 Fee Fee Road--McDonnell Blvd To 0.3 Miles South--Reconstruction - Sidewalk $1,365,600| CONST 06/2013
Scenic Drive--South Scenic Drive To Mcnutt School Road--Sidewalks -

Herculaneum 5766-13 Reconstruct $982,800|CONST 02/2014
OId Highway 21, Phase 2--Leon Hall Parkway To Mo A--Resurfacing - Center

Hillsboro 5767-13 Turn Ln - Sidewalks $911,981|CONST 02/2014

Jefferson County 5769-14 High Ridge Boulevard--Mo 30 To Mo Pp--Resurfacing $82,083|CONST 12/2013

Jefferson County 5579-13 Gravois Road--At Main Street--Improve Intersection Alignment $118,400|CONST 10/2013

Jefferson County 5768-14 Gravois Road--MO 30 To Main Street (Mo Mm)--Resurfacing $146,065|CONST 12/2013
[ Tomahawk-Vogel Rehab--Tomahawk - Lonedell Rd To Gary Rd--Vogel Road -

Jefferson County 5775-14 Gary Rd To Bluff Park Dr $148,487|CONST 12/2013

Jefferson County 5771-14 Old Route 141--Springdale Lane To St. Louis County Line--Resurfacing $211,440|CONST 12/2013

Jefferson County 5578-12 Old Lemay Ferry Road--At Vogel Road--Traffic Signal $281,600J]CONST 03/2014

Jefferson County 5773-14 Seckman Road--I-55 West Outer Road To Old Lemay Ferry Road--Resurfacing $421,600J]CONST 12/2013

Jefferson County 5215B-11 |Old Antonia Road Bridge--Over A Tributary Of Rock Creek-- $512,960|CONST 10/2012

Jefferson County 5577-12 \Wilson Hollow Road Bridge--Over Tributary Of Big River--Replace Bridge $538,400]CONST 05/2014
'Vogel Road Improvements-Phase 2--Old Lemay Ferry Road To Vogel Circle--

Jefferson County 5595-12 Realign Road - Guardrail $624,000|CONST 09/2014

Jefferson County 5586-12 Butcher Branch Road Bridge--Over Butcher Branch Creek--Bridge Replacement $632,400|CONST 05/2014
Vogel Road, Phase 1--Vogel Circle Road To BIuff Park--Realign Curve - Road

Jefferson County 5588-12 Improvements $930,800|CONST 09/2014
Saline Road, Phase 1--St. Louis County Line To East Leg Of Northwest Bivd—-

Jefferson County 5589-12 Reconstruction $1,539,440| CONST 09/2014

Ladue 5776-13 McKnight Road--Clayton Rd To Ladue Rd--Sidewalks $923,466|CONST 11/2013
McKnight Road--Clayton Rd To Ladue Rd--Bridge Replacement And Rehab -

Ladue 5564-12 Road Resurfacing $1,360,000| CONST 11/2012

Madison County Ridefinders Marketing & Outreach - 2014 - Mo--Increase Awareness, Interest,

Transit District 6378-14 And Participation--In Ridefinders To Employers And Commuters $1,080,000| CONST 08/2014
Manchester Road, Phase 3--West Of Bredell Avenue To West Of Metrolink—-

Maplewood 5573-12 \Widen Traffic Lanes- Add Turn Lanes $1,460,000| CONST 06/2014
Progress Parkway--Westport Plaza Dr To 830 Feet North Of Kimler Dr--

Maryland Heights 5568-14 Reconstruct Road - Sidewalks-Add Center Turn Ln $2,500,000| CONST 03/2014

Metro 6370-14 Bus Replacement - 2014 - A--Replace 22 Buses--30' And 40' $7,500,000J]CONST 08/2014

Metro 6371-14 Bus Replacement - 2014 - B--Replace 22 Buses--30' And 40' $7,500,000| CONST 08/2014

MoDOT 5842-13 US 61--At US 67--Extend Northbound Right Turn Lane $109,044|CONST 12/2013

MoDOT 5844-13 US 67--At MO CC--Extend Southbound Left Turn Lane $112,634|CONST 01/2014

MoDOT 6389-14 Mcdonnell Blvd--At Brown Rd--Intersection Improvements $186,555|CONST 06/2014
1-64--At Mo K And Mo 94 - Modify Sb K To Eb I-64 Ramp For 2 Lns--Construct

MoDOT 6390-14 Green 'T' At Mo K - Dual Left At Mo 94 $221,585|CONST 08/2014

FY 14 REASONABLE PROGRESS

Not Obligated - Const

11/04/2013



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Not Obligated - Construction

MoDOT 6395-14 Interchanges: Fifth To Mo W-- $232,000J]CONST 08/2014

MoDOT 5843-13 US 61--At MO 100--Add Dual Left Turn Lanes $256,800]CONST 03/2014
Flashing Yellow Arrow Installation - 2014 - B--Various Locations Along MO

MoDOT 6380-14 366, MO 340, MO 100 (Stl Co)--And US 61/67 (Jefferson Co) $364,239|CONST 06/2014
Flashing Yellow Arrow Installation - 2014 - A--Various Locations Along MO 231,

MoDOT 6381-14 MO 30, MO 180 (Stl Co)--And US 50, MO 47 (Franklin Co) $389,509|CONST 06/2014
Free Operating Signal Upgrades--At 25 Locations In Franklin, Jefferson, St.

MoDOT 6393-14 Charles,--St. Louis Counties & City Of St. Louis - Upgrade Detection $408,135|CONST 07/2014
US 61/67 Adaptive Signal Control System--Quailways To Litzinger--Automate

MoDOT 6392-14 Signal Timing By Traffic Demand $438,117|CONST 08/2014

MoDOT 5841-13 MO 340 Dual Lefts--At 1-64 $548,400J]CONST 06/2014
TS Gap 3 - Dynamic Messaging Signs—-Wb I-64 EJO Mason, Eb I-64 W/O MO
141, Wb 1-64 E/O MO 340, Eb I-44 E/O--MO 109, Wb I-44 b/w Jamieson And

MoDOT 6373-14 Shrewsbury $662,769|CONST 08/2014
Signal Optimization - 2014--Locations Along MO 180, MO 47, MO 100, MO 30,

MoDOT 5853-14 MO 21,--US 50/61/67, I-270 Interchanges $673,200]CONST

MoDOT 6386-14 MO 30 ITS--I-270 To Mo B/Nn--Install Travel Time Sensors, Cctv Cameras $712,973|CONST 07/2014
MO 115 Traffic Signals—-Goodtellow BIvd To Kingshighway--Replace Signals

MoDOT 5850-13 And Upgrade Detection $1,197,200|CONST 04/2014

MoDOT 5526A-13 |MO 115--East Of Hanley Road To Mo U--Great Streets Improvements $1,200,000| CONST 3/2014
ITS Tmprovements On Various Routes--St. Louis, St. Charles, Jefferson, &

MoDOT 5847-13 Franklin Co--And St. Louis City - Install Cameras - Interconnect $1,317,441|CONST 07/2014
ITS Gap 3 - Cctvs/Cameras--Various Locations Throughout The St. Louis Area.]

MoDOT 6388-14 - $2,724,441|CONST 08/2014

MoDOT 5840-13 MO 141 Dual Left Turn Lanes--At I-64 $2,846,800|CONST 03/2014

Modot-Citizens For Transit Rider Initiative Program (TRIP)--St. Louis City & St. Louis Co. - Two Yr

Modern Transit 6379-14 Outreach Prog.--Target Existing Employers/Try & Ride Program $268,467|CONST 02/2014
Miller Street, Phase 3--Maiden Lane To 1250 Feet North Of Maiden Lane--

New Haven 5576-12 Reconstruction - Sidewalks $636,288|CONST 12/2013

O'Fallon 5746-14 Bryan Road--Veterans Memorial Parkway To Sunview Drive--Slab Replacement $168,000J]CONST 02/2014
Woodlawn 7 Civic Park Resurfacing--Woodlawn Ave - West Terra Ln To Civic

O'Fallon 5781-14 Park Dr--Civic Park Dr - Imperial Dr To Main St $616,000J]CONST 01/2014
OId Bonhomme Road--Olive BIvd. To Price Road--Resurfacing - Ada

Olivette 5603-12 Improvements $1,731,956| CONST 11/2013
OId Gray Summit Road, Phase 2--Mo N To West City Limits--Resurfacing -

Pacific 5783-13 Expand Pavement For Lane Widening $629,191|CONST 02/2014
Thorton Road/Viaduct Street Overlay/Sidewalks--Thorton Rd: Eagles Landing

Pacific 5598-12 Ct - Viaduct St--Viaduct St - Thorton Road - W. Osage $741,883|CONST 02/2013

Pacific 5782-13 Mo N, Phase 3--Hawthorne Dr To Fourth St--Resurfacing $778,677|CONST 02/2014
Pagedale Avenue Streetscape, Phase 2--Pennsylvania Ave To East City Limits-

Pagedale 5784-13 Sidewalks - Lighting - Landscaping $466,232|CONST 03/2014

Pevely 5785-13 Main Street/County Road--Us 61/67 To Mo Z--Resurfacing - Sidewalks $655,212|CONST 02/2014

Richmond Heights  |5256-10 \Wise Avenue--Big Bend Blvd East To The City Limits--(Near Mccausland) $1,276,183|CONST 12/2011
Bismark Avenue Improvements - Phase I--Rock Hill Road To Barron Lane—-

Rock Hill 5581-12 Reconstruction - Ada Improvements $693,832|CONST 09/2014
Breckenridge Ave--Ashby Rd To East City Limits--Resurfacing - Ada

St. Ann 5787-13 Improvements $199,320|CONST 12/2013

St. Charles 5857-13 Kingshighway Signal Interconnect--Jefferson St To Monroe St-- $210,262|CONST 11/2013

St. Charles 5858-13 Muegge Road--At Mexico Road--Intersection Improvements $388,000J]CONST 09/2014
Fifth Street - Sixth Street--5Th: Boone'S Lick - Tompkins - Resurface/Restripe

St. Charles 5788-13 0.3 Mi To 4 Lns--6Th: Boone'S Lick - Tompkins - Bike Lanes $1,270,699|CONST 09/2014

St. Charles 5747-13 Fifth Street Enhancement--Mcdonough To First Capital Drive-- $1,717,500| CONST 09/2014

St. Charles County |5862-14 Central School Road--At Highfield Drive--Install Traffic Signal $156,000J]CONST 10/2013
Femme Osage Creek Road Bridge--Over A Tributary Of Femme Osage--

St. Charles County |5792-14 Replace Bridge $292,000|CONST 02/2014
Cappeln Osage Road Bridge—-Over A Tributary Of Femme Osage Creek--

St. Charles County |5791-14 Replace Bridge $316,800|CONST 02/2014

St. Charles County |5794-14 Pralle Lane--Kunze Drive To 2000 Ft East--Reconstruct- Sidewalks $488,000J]CONST 05/2014
Traffic Signal Upgrades; Interconnection--various Traffic Signals Along Arena

St. Charles County |5863-14 Pkwy,--Cottleville Pkwy, Knaust Road, And Mo N $538,240|CONST 10/2013
Gateway Greenlight, Phase 2--Various Roads In St. Charles County--Traffic

St. Charles County |5860-12 Signal Interconnect, Signal Controller Upgrades $2,509,860| CONST 09/2013
[-70 Interchange And Outer Road Improvements--I-70 Outer Roads - Mid Rivers

St. Charles County |5861-14 Mall Dr To Cave Springs--Reconfigure Cave Springs Interchange $6,720,000J]CONST 09/2014
Traffic Management Enhancements, Phase 2--Upgrade Central Control Signal

St. Louis 6377-14 System--For All Interconnected Signals $600,000J]CONST 06/2014
Dr. Martin Luther King--Arlington Avenue To Kingshighway--Pedestrian Scale

St. Louis 5797-13 Lighting - Upgrade Ped Heads $640,000J]CONST 03/2014

5265-11 Kingshighway Bridge--Over Union Pacific Railroad; Vandeventer 10 1-44--

St. Louis 5265A-12 Bridge Replacement & Roadway Improvements $13,600,000J]CONST 03/2014
Skinker Blvd Traffic Signals And Oakland Ln Diet--At Clayton Rd And Oakland

St. Louis 5845-13 Avenue - Traffic Signals--Oakland - Skinker To Hampton - Lane Diet - Sidewalk $1,392,000J]CONST 01/2014
Washington Avenue Streetscape - Phase 3--Seventh Street To Memorial Drive-:

St. Louis 5800-14 Sidewalks - Lighting - Ada Improvements $1,343,435|CONST 11/2013
|Tts North--Airport Rd/Hereford/Chambers - Dade To W. Florissant--Washington

St. Louis County 5864-13 St/Charbonier - Downing To Us 67 $656,000J]CONST 09/2014
Northwest County Its - 2014--Various Locations Along OId Halls Ferry, Jennings

St. Louis County 6399-14 Stn--Halls Ferry And Mcdonnell Blvd - Install Fiberoptic $785,600J]CONST 12/2014
Howdershell Road At Charbonier Road--Add Right Turn Lane From Nb

St. Louis County 5445-12 Howdershell Rd. To--Eb Charbonier Rd. $798,310|CONST 05/2012

St. Louis County 5607-14 Mckelvey Road--Dorsett Road To Marine Avenue--Resurfacing And Sidewalks $881,600J]CONST 07/2014
Shrewsbury Avenue/Lansdowne Avenue--Shrewsbury: Big Bend To Murdoch--

St. Louis County 5562-14 Lansdowne: Murdoch Cut-Off To Shrewsbury $889,600|CONST 03/2014

FY 14 REASONABLE PROGRESS

Not Obligated - Const

11/04/2013



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Not Obligated - Construction

St. Louis County 5801-13 Berry Road--Big Bend To Manchester Rd--Resurfacing - Ada Improvements $908,000]CONST 09/2014
Baxter Road--100 Feet East Of Clarkson Road To Wild Horse Creek Road--

St. Louis County 5606-14 Concrete Repair - Ada Improvements $962,160|]CONST 07/2014
Forder Road--100 Feet East Of Ringer Road To Lemay Ferry Rd--Concrete

St. Louis County 5605-14 Repair - Ada Improvements $977,900|CONST 07/2014
Hanley Road--1-64 To Pershing Avenue--Resurfacing - Ada Improvements -

St. Louis County 5806-13 Signal Interconnect $1,448,000| CONST 09/2014
[Adams AvelLockwood Ave--Kirkwood Rd To Berry Rd--Resurfacing - Ada

St. Louis County 5556-14 Improvements $1,478,640|CONST 08/2014
Union Road/Morgan Ford Road--Reavis Barracks Road To St Louis City Limits—-|

St. Louis County 5561-14 Resurfacing - Ada Improvements $1,752,080| CONST 03/2014
Reavis Barracks - Mackenzie Road--Gravois Rd To [-55--Resurfacing And

St. Louis County 5609-14 Sidewalks $1,780,640|CONST 08/2014

St. Louis County 5611-14 Big Bend Road--141 To Sulphur Spring Road--Resurfacing $1,866,400| CONST 08/2014
Mason Road--0.18 Mi West Of To 0.11 Mi East Of Smith Creek--Replace

St. Louis County  |5808-13 Bridge - Improve Approaches $2,316,000|CONST 07/2014
Mid Rivers Mall Drive, Phase 2--Mexico Road To St. Peters-Howell Road—

St. Peters 5816-14 Resurfacing - Ada Improvements $1,040,000|CONST 03/2014
Willott Road--Jungermann Road To Mid Rivers Mall Drive.--Diamond Grind -

St. Peters 5818-14 Ada Improvements $1,120,000J]CONST 03/2014

Sunset Hills 5625-12 Kennerly Road--Sappington To Weber Hill--Resurfacing - Realign Sharp Curve $872,141|CONST 01/2014

Union 5209-11 Denmark Road--Progress Parkway To St. Andrews Drive-- $733,962|CONST 04/2013
Prairie Dell Road--US 50 To Prairie Dell Plaza Drive - Reconstruct--Add Center

Union 5592-12 Turn Lane, Storm Sewers, Sidewalk $883,969|CONST 01/2014
Canton, Old Bonhomme, Jackson Bike Striping--Canton - 82Nd BIivd To
Pennsy Ave, Old Bonhomme - South--City Lim To Groby Rd & Jackson Ave-

University City 5822-13 Delmar To Shaftesbury $150,636|CONST 04/2014
Chamberlain Avenue Bridge--Over The River Des Peres Northeast Branch-—-

University City 5823-13 Replace Bridge $444,610|]CONST 07/2014
Jefferson Avenue/Main Street-Vance Road To Mo 141 West Outer Road--

Valley Park 5584-12 Sidewalk - Road Reconstruction-Pavement Repair $1,716,599| CONST 09/2014

\Washington 5824-13 Lafayette Ped Crossing--Across Union Pacific Railroad--Sidewalk $208,000]CONST 09/2014
Fourteenth St/ Stafford St--Fourteenth: Stafford To Mo 47--Stafford: Front To

\Washington 4979-11 Fourteenth $1,048,000J]CONST 02/2013
Wentzville Parkway--William Dierberg Dr To Schroeder Creek Blvd--Center

\Wentzville 5827-14 Turn Lane - Signal Interconnection $1,037,941|CONST 01/2014
Route 100 Safety Barriers--Taylor Road 10 East 0.5 Mile (Pedestrian Bridge)--

\Wildwood 5830-13 Install Guardrail $256,000|CONST 01/2014

FY 14 REASONABLE PROGRESS

* Project has another phase of work programmed in FY 2014

Missed Scheduled Obligation Date

" Scheduled Obligation Date is based on the schedule created by the sponsor in

PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

Not Obligated - Const

11/04/2013



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Project Adjustments

0 Projects

* Project has another phase of work programmed in FY 2014
PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

FY 14 REASONABLE PROGRESS Project Adjustment

11/04/2013



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Removed

0 Projects

* Project has another phase of work programmed in FY 2014
PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

FY 14 REASONABLE PROGRESS Removed

11/04/2013



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments(EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently there are 163 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2014 of the FY 2014-2017 TIP. These projects,
sponsored by 57 different agencies and representing $142 million in federal funds ,are subject to a September 30, 2014 deadline to obligate the federal
funds. To obligate funds, a sponsor must obtain approval from the Missouri Department of Transportation(MoDOT) depending on the milestone. Generally
a project must meet three milestones before construction or implementation of a project may begin. These milestones include approval of design contract
(PE), approval to acquire right-of-way(ROW) and final plan approval/authority to advertise (Const or Impl). If a project is realizing delays that will put the
federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the opportunity to ask for consideration of a “one-
time extension” in their project schedule. One-time extensions of up to three (3) months may be granted by East-West Gateway staff and one-time
extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and approval. If the
project still cannot obligate funds after the one-time extension or the sponsor decides to not proceed, funding will be removed from the TIP, and the federal
funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

Funding Obligations
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Obligated Project Adjustments Removed Not Obligated
Date # Federal $ # Federal $ # | Federal$ | # Federal$ | # | Federal $ # Federal $ # Federal $
PE ROW CONST

10/01/13] O $0 $0 |0 $0| 15 | $1,374,721|24 | $2,284,482|124| $138,401,452 163 $142,060,655

10/31/13| 4 $2,462,978 $0| 0 $0| 14 | $1,174,721| 24 | $2,284,482|121| $136,138,474 163 $142,060,655

olo|o

11/30/13] 10 $5,190,725 $0[ O $0| 11 $850,100| 24 | $2,284,482|118| $133,735,348 163 $142,060,655
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PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

FY 14 REASONABLE PROGRESS Summary 12/02/2013



Reasonable Progress Update:

Projects with a September 30, 2014 Deadline

Obligated
Scheduled Actual
Fiscal Year Obligation | Obligation
Sponsor TIP# Project Title 2014 Phase Date” Date
Total $5,190,725 10 Projects
St. Peters 5817-14 Willott Road Bridge--Over Spencer Creek--Replace Bridge - Multi-Use Path $80,000|PE* 12/2013 10/17/2013)
St. Louis County 5559-14 Carman Road--Mo 141 To Dougherty Ferry Road--Resurfacing $708,880]CONST 08/2014 10/23/2013]
ITS West And South--Locations Along Baxter/Sulphur Spring, Sappington--
St. Louis County 5865-13 Craig/Westport Plaza/Marine, & Chesterfield Airport Rd $120,000]PE 02/2014 10/23/2013]
Crystal Heights Road--Mississippi Avenue To Compton Drive--Resurfacing -
Crystal City 5757-13 Sidewalks $798,573|CONST 02/2014 10/25/2013
Crystal City 5756-13 Eighth Street--Mississippi Avenue To Business 61--Resurfacing $522,960| CONST 02/2014 10/28/2013
Washington Avenue Streetscape - Phase 3--Seventh Street To Memorial Drive--
St. Louis 5800-14 Sidewalks - Lighting - Ada Improvements $232,565|PE* 11/2013 10/30/2013|
October Total $2,462,978 4]Projects
Jefferson County 5774-14 Stroup Road Bridge--Over Little Creek--Replace Bridge $136,621|PE 12/2013 11/05/2013
Jefferson County 5770-14 Kramme Road Bridge--Over Calvey Creek--Replace Bridge $108,000|PE 12/2013 11/05/2013
St. Charles County 5862-14 Central School Road--At Highfield Drive--Install Traffic Signal $156,000| CONST 10/2013 11/06/2013
Glendale 4971-11 Kirkham Avenue Phase 1--Sappington Road East To City Limits-- $1,708,886] CONST 10/2012 11/18/2013
Traffic Signal Upgrades; Interconnection--Various Traffic Signals Along Arena
St. Charles County 5863-14 Pkwy,--Cottleville Pkwy, Knaust Road, And Mo N $538,240| CONST 10/2013 11/20/2013
Jefferson County 5772-14 Romaine Creek Road Bridge--Over Sugar Creek--Replace Bridge $80,000{PE 12/2013 11/20/2013|
November Total $2,727,747 6]Projects
* Project has another phase of work programmed in FY 2014
" Scheduled Obligation Date is based on the schedule created by the sponsor in the
PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds
FY 14 REASONABLE PROGRESS Obligated 12/02/2013



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Not Obligated - Preliminary Engineering

Total $850,100 11  Projects

Chesterfield 5753-14 South Greentrails Drive--Ladue Road To White Road $122,500|PE 08/2014
Coeur De Ville Lane--Sidewalk - Mo 340 (Olive Blvd) To Mo AB (Ladue Rd)--

Creve Coeur 5755-14 Resurfacing - Parc Provence To Royal Valley Dr $40,000|PE 10/2014

Green Park 5764-13 |Old Green Park Rd--Green Park Rd To Green Park Rd--Resurfacing $8,000|PE 06/2014

O'Fallon 6372-14 |Waterford Crossing Dr--At MO K--Add Right Turn Lane $56,000]PE 01/2014
Adie Rd/Link Ave--St. Charles Rock Rd To South City Limits--Resurfacing - Ada

St. Ann 5786-14  |Improvements $12,000|PE* 04/2014
Elm Point Industrial Dr--At EIm St--Dual Left Eb EIm Point To EIm - Intersection

St. Charles 6375-14  |Impr. $40,000|PE* 01/2014

St. Charles 6376-14 |Flashing Yellow Arrow--22 Signalized Intersections At Various Locations-- $48,000)PE 01/2014
South Broadway Streetscape - Phase 2--River Des Peres To Courtois Street--

St. Louis 5799-14 Sidewalks - Lighting - Ada Improvements $160,000|PE 05/2014

St. Louis County 5813-14 |Ringer Road--Lemay Ferry Rd To Milburn Rd--Resurfacing - Ada Improvements $62,400]PE 08/2014
Lilac Avenue Infrastructure--Chambers Rd To I-270--Resurfacing - Ada

St. Louis County 5807-14  |Improvements $69,600|PE 08/2014
Meramec Bottom Road & Ambs Road--Meramec Bottom Rd - Kerth Rd To MO 21-

St. Louis County 5809-14 |Ambs Rd - Mattis Rd To Butler Hill Rd $71,600|PE 08/2014

St. Louis County 5804-14 |Christopher Drive--Becker Rd To Telegraph--Resurfacing - ADA Improvements $80,000]PE 03/2014

St. Louis County 5815-14 [Wells Road--Mo 21 To Meramec Bottom Rd--Resurfacing - ADA Improvements $80,000|PE 03/2014

Missed Scheduled Obligation Date

* Project has another phase of work programmed in FY 2014

" Scheduled Obligation Date is based on the schedule created by the
PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

FY 14 REASONABLE PROGRESS Not Obligated - PE 12/02/2013



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

$2,284,482

24

Projects

Chesterfield 5752-13 Appalachian Trail - Phase 2--Beaver Creek Road To White Road-- $35,000 09/2014
Hudson Road & Trask Drive Resurfacing-Sidewalks--Hudson Rd - West Florissant
Dellwood 5758-13 Ave To Trask Dr--Trask Dr - Imperial Drive To Grafton Drive $25,600|ROW 10/2013
Des Peres 5759-13 Fawnvalley Drive Bridge--Over Two Mile Creek--Replace Bridge $7,200[ROW 12/2013
Ferguson 5582-13 Forestwood Drive, Phase 2--From Highmont To Ferguson Avenue.-- $8,000{ROW 12/2013
Horine Road--Hillsboro Rd (N. 5Th Street) To Richard Avenue--Resurfacing - Add
Festus 5760-13 Sidewalks $52,000|ROW 05/2014
Franklin County 6303-14 Bend Road Bridge--Over Meramec River--Right Of Way Acquisition Only $160,000[ROW 03/2014
Price Road--Sidewalks - Clayton Rd To Delmar--Resurfacing - Ladue Rd To
Ladue 5777-13 Delmar $40,000|ROW 06/2014
Civic Center Drive--Lake Saint Louis Boulevard To Outer Road--Road
Lake Saint Louis 5778-13 Reconstruction - Bike And Ped Facilities $42,400[ROW 02/2014
MoDOT 6387-14 MO Z--At 1-70 Westbound On/Off Ramp--Construct Roundabout $236,000[ROW 03/2014
MO 141--At Vance Road / Forest Avenue--Dual Left Turn 141 To Vance - Add
MoDOT 6385-14 Shared Thru/Right On Forest $880,000|[ROW 04/2014
Miller Street, Phase 4--Maiden Lane To The South 0.19 Miles--Reconstruct Road -
New Haven 5780-13 Sidewalk $28,000[ROW 09/2013
Lillian Avenue--Nelson Drive To Melwood Avenue--Resurfacing - Sidewalks -
Northwoods 5601-13 Curb/Gutter $8,000|ROW 12/2013
O'Fallon 5854-12 Sommers Road / Ronald Reagan Blvd--At MO N--Intersection Improvements $65,922|ROW 01/2014
East / West Terra Overpass - Sidewalk--At MO M (Main St)--On Overpass - Bike
O'Fallon 5886-13 Ped Improvements $186,960|[ROW 01/2014
Adie Rd/Link Ave--St. Charles Rock Rd To South City Limits--Resurfacing - Ada
St. Ann 5786-14 Improvements $40,000|[ROW* 06/2014
EIm Point Industrial Dr--At EIm St--Dual Left Eb EIm Point To EIm - Intersection
St. Charles 6375-14 Impr. $32,000[ROW* 09/2014
St. Louis County 5805-13 Conway Road Bridge--Over Maryville Creek--Replace Bridge $48,800|ROW 04/2014
St. Peters 5817-14 Willott Road Bridge--Over Spencer Creek--Replace Bridge - Multi-Use Path $64,000|ROW* 05/2014
Sunset Hills 5819-13 West Watson Road--S. Lindbergh Blvd. To Robyn Road--Resurfacing - Sidewalks $60,000|ROW 04/2014
Union 5820-13 Judith Spring Road Bridge--Over Flat Creek--Replace Bridge $20,000|ROW 05/2014
Union 5821-13 Prairie Dell Road, Phase 2--Prairie Dell Plaza Drive To College Road-- $20,000|ROW 05/2014
University City 5748-13 Westgate Avenue--At Olive Blvd--Realign Intersection - Install Traffic Signal $8,800[ROW 01/2014
Washington 5558-13 Jefferson Street--Over Busch Creek--Bridge Reconstruction $15,800|ROW 08/2014
ndependence Road, Phase 3--Wolfrum Road 1o eet Wes ancy Lane--
Weldon Spring 5825-13 Reconstruct - Multi-Use Path $200,000|ROW 11/2013
* Project has another phase of work programmed in FY 2014
AScheduled Obllgatlon Date is based on the schedule created by the sponsor in
the project application
PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds
FY 14 REASONABLE PROGRESS Not Obligated - ROW 12/02/2013



Not Obligated - Construction

Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Total $133,735,348 Projects

Michigan

Arnold 5749-13 Sidewalks $1,411,200]CONST 06/2014

Ballwin 5750-13 Holloway Road Culvert--Over Grand Glaize Creek--Repair Culvert $489,600]CONST 12/2013

[Bellefontaine

Neighbors 5751-13 Shepley Bridge--At Bnsf Railroad--Rehab Bridge $108,223|CONST 08/2014

Bellefontaine St. Cyr Road--Bellefontaine Road To East City Limits--Culvert Replacement

Neighbors 5602-12 And Road Resurfacing $629,600]CONST 09/2014
Litzsinger Road--Mcknight Road To Brentwood Boulevard--Resurface - Ada

Brentwood 5580-12 Improvements - Lighting - Storm Sewer $1,259,170|CONST 10/2013

Bridgeton 5583-12 Gist Road Bridge--Over Cowmire Creek--Replace Bridge - Add Sidewalk $649,648| CONST 02/2013
Fee Fee Road, Phase 2--OId St Charles Road To [-70--Roadway

Bridgeton 5615-13 Reconstruction $2,041,916|CONST 11/2013

Chesterfield 5597-12 Timberlake Manor Bridge--Over Branch Of Creve Coeur Creek--Replace Bridge $705,457|CONST 10/2013

Chesterfield 5608-14 Ladue Road--Olive Boulevard To MO 141--Resurfacing $1,404,640|]CONST 07/2014

Citizens For Modern Transit Adjacent Property Ridership Program--St. Louis City & St. Louis Co -

Transit 5831-13 Two Year Outreach Prog--Target Employers Near Metrolink To Incr Ridership $185,948|CONST 08/2014
Brentwood/Carondelet Streetscape--Brentwood: Carondelet Avenue To

Clayton 5563-12 Forsyth--Carondelet: Meramec Avenue To Brentwood $581,530)]CONST 12/2013
Wydown Boulevard--Hanley Road To The East City Limit--Resurfacing And Ada

Clayton 5618-12 Improvements $2,668,312| CONST 10/2013
S. Florissant Road Streetscape Improvements--Signal Hill To Northern City

Cool Valley 5754-13 Limits-- $466,192|CONST 03/2014
Spellman Road Corridor, Phase I--Rayburn Avenue To Ponderosa/Pinellas

Crestwood 5245-11 Intersection-- $1,318,400]CONST 12/2012
Graeser Road--Olive Blvd (MO 340) To Ladue Road (MO AB).--Resurfacing -

Creve Coeur 5575-13 ADA Improvements $389,512|CONST 04/2014
Main St & Vineland School Rd Resurfacing--Main St: Vineland School Rd To

De Soto 5566-12 Tanyard Br Creek--Vineland School Rd: Main St To Mo 21 $1,022,564|CONST 01/2014

Des Peres 5594-12 Claychester Drive Bridge--Over Two Mile Creek--Replace Bridge - Sidewalk $448,000)]CONST 10/2013
Forby Road Phase 3 & Alt Road--Forby: Clifte Creek East Of Meramec Blvd To

Eureka 5574-12 Alt Rd--Alt Rd: Forby Rd To City Limits $1,208,000|CONST 10/2013

Franklin County 5604-12 Circle Drive Road Bridge--Over Railroad--Replace Bridge $220,000J]CONST 02/2013
Hogan Road--Mo 100 To State Maintenance Line--Resurfacing-Widening

Franklin County 5620-12 Narrow Pavement Width $968,475|CONST 01/2014

Frontenac 5761-13 Conway Road--Lindbergh Blvd To Spoede Road--Sidewalk $457,600)]CONST 06/2014

Great Rivers Bike St. Louis Phase 3--Various Routes In The City Of St. Louis--Update

Greenway 5762-13 Existing Network, Add New Routes $1,028,000]CONST 02/2014

Hazelwood 5765-13 Mcdonnell Bridge Enhancement--At I-270--Lighting - Landscaping $337,412|CONST 10/2013

Hazelwood 5619-12 Fee Fee Road--McDonnell Bivd To 0.3 Miles South--Reconstruction - Sidewalk $1,365,600| CONST 06/2013
Scenic Drive--South Scenic Drive To Mcnutt School Road--Sidewalks -

Herculaneum 5766-13 Reconstruct $982,800]CONST 02/2014
Old Highway 21, Phase 2--Leon Hall Parkway To Mo A--Resurfacing - Center

Hillsboro 5767-13 Turn Ln - Sidewalks $911,981|CONST 02/2014

Jefferson County 5769-14 High Ridge Boulevard--Mo 30 To Mo Pp--Resurfacing $82,083|CONST 12/2013

Jefferson County 5579-13 Gravois Road--At Main Street--Improve Intersection Alignment $118,400J]CONST 10/2013

Jefferson County 5768-14 Gravois Road--MO 30 To Main Street (Mo Mm)--Resurfacing $146,065|CONST 12/2013
' Tomahawk-Vogel Rehab--Tomahawk - Lonedell Rd To Gary Rd--Vogel Road -

Jefferson County 5775-14 Gary Rd To Bluff Park Dr $148,487|CONST 12/2013

Jefferson County 5771-14 Old Route 141--Springdale Lane To St. Louis County Line--Resurfacing $211,440|CONST 12/2013

Jefferson County 5578-12 Old Lemay Ferry Road--At Vogel Road--Traffic Signal $281,600]CONST 03/2014

Jefferson County 5773-14 Seckman Road--I-55 West Outer Road To Old Lemay Ferry Road--Resurfacing $421,600)]CONST 12/2013

Jefferson County 5215B-11 Old Antonia Road Bridge--Over A Tributary Of Rock Creek-- $512,960]CONST 10/2012

Jefferson County 5577-12 \Wilson Hollow Road Bridge--Over Tributary Of Big River--Replace Bridge $538,400|]CONST 05/2014
'Vogel Road Improvements-Phase 2--Old Lemay Ferry Road To Vogel Circle--

Jefferson County 5595-12 Realign Road - Guardrail $624,000|CONST 09/2014

Jefferson County 5586-12 Butcher Branch Road Bridge--Over Butcher Branch Creek--Bridge Replacement $632,400)]CONST 05/2014
Vogel Road, Phase 1--Vogel Circle Road To Bluff Park--Realign Curve - Road

Jefferson County 5588-12 Improvements $930,800|CONST 09/2014
Saline Road, Phase 1--St. Louis County Line To East Leg Of Northwest Bivd—

Jefferson County 5589-12 Reconstruction $1,539,440| CONST 09/2014

Ladue 5776-13 McKnight Road--Clayton Rd To Ladue Rd--Sidewalks $923,466|CONST 11/2013
McKnight Road--Clayton Rd To Ladue Rd--Bridge Replacement And Rehab -

Ladue 5564-12 Road Resurfacing $1,360,000|CONST 11/2012

Madison County Ridefinders Marketing & Outreach - 2014 - Mo--Increase Awareness, Interest,

Transit District 6378-14 And Participation--In Ridefinders To Employers And Commuters $1,080,000|CONST 08/2014
Manchester Road, Phase 3--West Of Bredell Avenue To West Of Metrolink--

Maplewood 5573-12 Widen Traffic Lanes- Add Turn Lanes $1,460,000|CONST 06/2014
Progress Parkway--Westport Plaza Dr To 830 Feet North Of Kimler Dr--

Maryland Heights 5568-14 Reconstruct Road - Sidewalks-Add Center Turn Ln $2,500,000|CONST 03/2014

Metro 6370-14 Bus Replacement - 2014 - A--Replace 22 Buses--30' And 40' $7,500,000|]CONST 08/2014

Metro 6371-14 Bus Replacement - 2014 - B--Replace 22 Buses--30' And 40' $7,500,000| CONST 08/2014

MoDOT 5842-13 US 61--At US 67--Extend Northbound Right Turn Lane $109,044|CONST 12/2013

MoDOT 5844-13 US 67--At MO CC--Extend Southbound Left Turn Lane $112,634|CONST 01/2014

MoDOT 6389-14 Mcdonnell Blvd--At Brown Rd--Intersection Improvements $186,555|CONST 06/2014
1-64--At Mo K And Mo 94 - Modify Sb K To Eb I-64 Ramp For 2 Lns--Construct

MoDOT 6390-14 Green 'T' At Mo K - Dual Left At Mo 94 $221,585|CONST 08/2014
MO K And 1-70 Tnterchange Signal Optimization--MO K'I-64 To I-70; 1-70

MoDOT 6395-14 Interchanges: Fifth To Mo W-- $232,000]CONST 08/2014

FY 14 REASONABLE PROGRESS

Not Obligated - Const

12/02/2013



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Not Obligated - Construction

MoDOT 5843-13 US 61--At MO 100--Add Dual Left Turn Lanes $256,800]CONST 03/2014
Flashing Yellow Arrow Installation - 2014 - B--Various Locations Along MO

MoDOT 6380-14 366, MO 340, MO 100 (Stl Co)--And US 61/67 (Jefferson Co) $364,239|CONST 06/2014
Flashing Yellow Arrow Installation - 2014 - A--Various Locations Along MO 231,

MoDOT 6381-14 MO 30, MO 180 (Stl Co)--And US 50, MO 47 (Franklin Co) $389,509|CONST 06/2014
Free Operating Signal Upgrades--At 25 Locations In Frankiin, Jefferson, St.

MoDOT 6393-14 Charles,--St. Louis Counties & City Of St. Louis - Upgrade Detection $408,135|CONST 07/2014
US 61/67 Adaptive Signal Control System--Quailways To Litzinger--Automate

MoDOT 6392-14 Signal Timing By Traffic Demand $438,117|CONST 08/2014

MoDOT 5841-13 MO 340 Dual Lefts--At I-64 $548,400|]CONST 06/2014
TTS Gap 3 - Dynamic Messaging Signs—-Wb I-64 E/O Mason, Eb 1-64 W/O MO
141, Wb 1-64 E/O MO 340, Eb I-44 E/O--MO 109, Wb [-44 b/w Jamieson And

MoDOT 6373-14 Shrewsbury $662,769| CONST 08/2014
Signal Optimization - 2014--Locations Along MO 180, MO 47, MO 100, MO 30,

MoDOT 5853-14 MO 21,--US 50/61/67, 1-270 Interchanges $673,200)]CONST

MoDOT 6386-14 MO 30 ITS--1-270 To Mo B/Nn--Install Travel Time Sensors, Cctv Cameras $712,973|CONST 07/2014
MO 115 Traffic Signals—-Goodfellow Blvd To Kingshighway--Replace Signals

MoDOT 5850-13 And Upgrade Detection $1,197,200]CONST 04/2014

MoDOT 5526A-13  |MO 115--East Of Hanley Road To Mo U--Great Streets Improvements $1,200,000| CONST 3/2014
TS Tmprovements On Various Routes--St. Louis, St. Charles, Jefferson, &

MoDOT 5847-13 Franklin Co--And St. Louis City - Install Cameras - Interconnect $1,317,441|CONST 07/2014
ITS Gap 3 - Cctvs/Cameras--Various Locations Throughout The St. Louis Area.-

MoDOT 6388-14 - $2,724,441|CONST 08/2014

MoDOT 5840-13 MO 141 Dual Left Turn Lanes--At I-64 $2,846,800|]CONST 03/2014

Modot-Citizens For Transit Rider Initiative Program (TRIP)--St. Louis City & St. Louis Co. - Two Yr

Modern Transit 6379-14 Outreach Prog.--Target Existing Employers/Try & Ride Program $268,467|CONST 02/2014
Miller Street, Phase 3--Maiden Lane To 1250 Feet North Of Maiden Lane--

New Haven 5576-12 Reconstruction - Sidewalks $636,288|CONST 12/2013

O'Fallon 5746-14 Bryan Road--Veterans Memorial Parkway To Sunview Drive--Slab Replacement $168,000]CONST 02/2014
Woodlawn / Civic Park Resurfacing--Woodlawn Ave - West Terra Ln 1o CIvic

O'Fallon 5781-14 Park Dr--Civic Park Dr - Imperial Dr To Main St $616,000)]CONST 01/2014
Old Bonhomme Road--Olive Blvd. To Price Road--Resurfacing - Ada

Olivette 5603-12 Improvements $1,731,956/]CONST 11/2013
Old Gray Summit Road, Phase 2--Mo N To West City Limits--Resurfacing -

Pacific 5783-13 Expand Pavement For Lane Widening $629,191|CONST 02/2014
Thorton Road/Viaduct Street Overlay/Sidewalks--Thorton Rd: Eagles Landing

Pacific 5598-12 Ct - Viaduct St--Viaduct St - Thorton Road - W. Osage $741,883|CONST 02/2013

Pacific 5782-13 Mo N, Phase 3--Hawthorne Dr To Fourth St--Resurfacing $778,677|CONST 02/2014
Pagedale Avenue Streetscape, Phase 2--Pennsylvania Ave To East City Limits—-|

Pagedale 5784-13 Sidewalks - Lighting - Landscaping $466,232|CONST 03/2014

Pevely 5785-13 Main Street/County Road--Us 61/67 To Mo Z--Resurfacing - Sidewalks $655,212|CONST 02/2014

Richmond Heights  |5256-10 \Wise Avenue--Big Bend Blvd East To The City Limits--(Near Mccausland) $1,276,183|CONST 12/2011
Bismark Avenue Improvements - Phase I--Rock Hill Road To Barron Lane--

Rock Hill 5581-12 Reconstruction - Ada Improvements $693,832|CONST 09/2014
Breckenridge Ave--Ashby Rd To East City Limits--Resurfacing - Ada

St. Ann 5787-13 Improvements $199,320|CONST 12/2013

St. Charles 5857-13 Kingshighway Signal Interconnect--Jefferson St To Monroe St-- $210,262|CONST 11/2013

St. Charles 5858-13 Muegge Road--At Mexico Road--Intersection Improvements $388,000J]CONST 09/2014
Fifth Street - Sixth Street--5Th: Boone'S Lick - Tompkins - Resurface/Restripe

St. Charles 5788-13 0.3 Mi To 4 Lns--6Th: Boone'S Lick - Tompkins - Bike Lanes $1,270,699|CONST 09/2014

St. Charles 5747-13 Fifth Street Enhancement--Mcdonough To First Capital Drive-- $1,717,500| CONST 09/2014
Femme Osage Creek Road Bridge--Over A Tributary Of Femme Osage--

St. Charles County  |5792-14 Replace Bridge $292,000J]CONST 02/2014
Cappeln Osage Road Bridge--Over A Tributary Of Femme Osage Creek--

St. Charles County  |5791-14 Replace Bridge $316,800|CONST 02/2014

St. Charles County  [5794-14 Pralle Lane--Kunze Drive To 2000 Ft East--Reconstruct- Sidewalks $488,000)]CONST 05/2014
Gateway Greenlight, Phase 2--Various Roads In St. Charles County--Traffic

St. Charles County |5860-12 Signal Interconnect, Signal Controller Upgrades $2,509,860| CONST 09/2013
[-70 Tnterchange And Outer Road Improvements--I-70 Outer Roads - Mid Rivers

St. Charles County  |5861-14 Mall Dr To Cave Springs--Reconfigure Cave Springs Interchange $6,720,000]CONST 09/2014
Traffic Management Enhancements, Phase 2--Upgrade Central Control Signal

St. Louis 6377-14 System--For All Interconnected Signals $600,000J]CONST 06/2014
Dr. Martin Luther King--Arlington Avenue To Kingshighway--Pedestrian Scale

St. Louis 5797-13 Lighting - Upgrade Ped Heads $640,000]CONST 03/2014

5265-11 Kingshighway Bridge--Over Union Pacific Railroad; Vandeventer To I-44--

St. Louis 5265A-12 Bridge Replacement & Roadway Improvements $13,600,000]CONST 03/2014
Skinker Blvd Traffic Signals And Oakland Ln Diet--At Clayton Rd And Oakland

St. Louis 5845-13 Avenue - Traffic Signals--Oakland - Skinker To Hampton - Lane Diet - Sidewalk $1,392,000]CONST 01/2014
Washington Avenue Streetscape - Phase 3--Seventh Street To Memorial Drive--

St. Louis 5800-14 Sidewalks - Lighting - Ada Improvements $1,343,435|CONST 11/2013
|Tts North--Airport Rd/Hereford/Chambers - Dade To W. Florissant--Washington

St. Louis County 5864-13 St/Charbonier - Downing To Us 67 $656,000]CONST 09/2014
Northwest County Tts - 2014--Various Locations Along OId Halls Ferry, Jennings

St. Louis County 6399-14 Stn--Halls Ferry And Mcdonnell Blvd - Install Fiberoptic $785,600]CONST 12/2014
Howdershell Road At Charbonier Road--Add Right Turn Lane From Nb

St. Louis County 5445-12 Howdershell Rd. To--Eb Charbonier Rd. $798,310J]CONST 05/2012

St. Louis County 5607-14 Mckelvey Road--Dorsett Road To Marine Avenue--Resurfacing And Sidewalks $881,600]CONST 07/2014
Shrewsbury Avenue/Lansdowne Avenue--Shrewsbury: Big Bend To Murdoch—

St. Louis County 5562-14 Lansdowne: Murdoch Cut-Off To Shrewsbury $889,600)]CONST 03/2014

St. Louis County 5801-13 Berry Road--Big Bend To Manchester Rd--Resurfacing - Ada Improvements $908,000]CONST 09/2014
Baxter Road--100 Feet East Of Clarkson Road To Wild Horse Creek Road--

St. Louis County 5606-14 Concrete Repair - Ada Improvements $962,160J]CONST 07/2014

FY 14 REASONABLE PROGRESS

Not Obligated - Const

12/02/2013



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Not Obligated - Construction

order Road-- eet East inger Road To Lemay Ferry Rd--Concrete

St. Louis County 5605-14 Repair - Ada Improvements $977,900| CONST 07/2014
Hanley Road--1-64 To Pershing Avenue--Resurfacing - Ada Improvements -

St. Louis County 5806-13 Signal Interconnect $1,448,000]CONST 09/2014
Adams Ave/Lockwood Ave--Kirkwood Rd To Berry Rd--Resurfacing - Ada

St. Louis County 5556-14 Improvements $1,478,640| CONST 08/2014
Union Road/Morgan Ford Road--Reavis Barracks Road To St Louis City Limits--

St. Louis County 5561-14 Resurfacing - Ada Improvements $1,752,080| CONST 03/2014
Reavis Barracks - Mackenzie Road--Gravois Rd To I-55--Resurfacing And

St. Louis County 5609-14 Sidewalks $1,780,640|]CONST 08/2014

St. Louis County 5611-14 Big Bend Road--141 To Sulphur Spring Road--Resurfacing $1,866,400|]CONST 08/2014
Mason Road--0.18 Mi West Of To 0.11 Mi East Of Smith Creek--Replace

St. Louis County  |5808-13 Bridge - Improve Approaches $2,316,000]CONST 07/2014
Mid Rivers Mall Drive, Phase 2--Mexico Road To St. Peters-Howell Road--

St. Peters 5816-14 Resurfacing - Ada Improvements $1,040,000J]CONST 03/2014
Willott Road--Jungermann Road To Mid Rivers Mall Drive.—-Diamond Grind -

St. Peters 5818-14 Ada Improvements $1,120,000|CONST 03/2014

Sunset Hills 5625-12 Kennerly Road--Sappington To Weber Hill--Resurfacing - Realign Sharp Curve $872,141|CONST 01/2014

Union 5209-11 Denmark Road--Progress Parkway To St. Andrews Drive-- $733,962|CONST 04/2013
Prairie Dell Road--US 50 To Prairie Dell Plaza Drive - Reconstruct--Add Center

Union 5592-12 Turn Lane, Storm Sewers, Sidewalk $883,969|CONST 01/2014
Canton, Old Bonhomme, Jackson Bike Striping--Canton - 82Nd Blvd To
Pennsy Ave, Old Bonhomme - South--City Lim To Groby Rd & Jackson Ave-

University City 5822-13 Delmar To Shaftesbury $150,636|CONST 04/2014
Chamberlain Avenue Bridge--Over The River Des Peres Northeast Branch--

University City 5823-13 Replace Bridge $444,610|CONST 07/2014
Jefferson Avenue/Main Street--Vance Road To Mo 141 West Outer Road-

Valley Park 5584-12 Sidewalk - Road Reconstruction-Pavement Repair $1,716,599|CONST 09/2014

\Washington 5824-13 Lafayette Ped Crossing--Across Union Pacific Railroad--Sidewalk $208,000]CONST 09/2014
Fourteenth St/ Stafford St--Fourteenth: Stafford To Mo 47--Stafford: Front To

\Washington 4979-11 Fourteenth $1,048,000|CONST 02/2013
Wentzville Parkway--William Dierberg Dr To Schroeder Creek Blvd--Center

\Wentzville 5827-14 Turn Lane - Signal Interconnection $1,037,941|CONST 01/2014
Route 100 Safety Barriers--Taylor Road 10 East 0.5 Mile (Pedestrian Bridge)-—-

\Wildwood 5830-13 Install Guardrail $256,000|]CONST 01/2014

FY 14 REASONABLE PROGRESS

Missed Scheduled Obligation Date

* Project has another phase of work programmed in FY 2014

" Scheduled Obligation Date is based on the schedule created by the sponsor in

PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

Not Obligated - Const

12/02/2013



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Project Adjustments

0 Projects

* Project has another phase of work programmed in FY 2014
PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

FY 14 REASONABLE PROGRESS Project Adjustment

12/02/2013



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Removed

0 Projects

* Project has another phase of work programmed in FY 2014
PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

FY 14 REASONABLE PROGRESS Removed

12/02/2013



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments(EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently there are 163 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2014 of the FY 2014-2017 TIP. These projects,
sponsored by 57 different agencies and representing $142 million in federal funds ,are subject to a September 30, 2014 deadline to obligate the federal
funds. To obligate funds, a sponsor must obtain approval from the Missouri Department of Transportation(MoDOT) depending on the milestone. Generally
a project must meet three milestones before construction or implementation of a project may begin. These milestones include approval of design contract
(PE), approval to acquire right-of-way(ROW) and final plan approval/authority to advertise (Const or Impl). If a project is realizing delays that will put the
federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the opportunity to ask for consideration of a “one-
time extension” in their project schedule. One-time extensions of up to three (3) months may be granted by East-West Gateway staff and one-time
extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and approval. If the
project still cannot obligate funds after the one-time extension or the sponsor decides to not proceed, funding will be removed from the TIP, and the federal
funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

Funding Obligations
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Obligated Project Adjustments Removed Not Obligated
Date # Federal $ # Federal $ # | Federal$ | # Federal$ | # | Federal $ # Federal $ # Federal $
PE ROW CONST

10/01/13] O $0 $0 $0| 15 | $1,374,721|24 | $2,284,482|124| $138,401,452 163 $142,060,655

10/31/13| 4 $2,462,978 $0 $0| 14 | $1,174,721| 24 | $2,284,482|121| $136,138,474 163 $142,060,655

11/30/13] 10 $5,190,725 $0 $0| 11 $850,100| 24 | $2,284,482|118| $133,735,348 163 $142,060,655

12/31/13| 10 $5,190,725 $0 $0| 11 $850,100| 24 | $2,284,482|118| $133,735,348 163 $142,060,655

olo|o|o|o
olo|o|o|o

01/31/14] 11 $6,282,725 $0 $0| 11 $838,100| 24 | $2,284,482| 117 | $132,655,348 163 $142,060,655

02/28/14

03/31/14

04/30/14

05/31/14

06/30/14

07/31/14

08/15/14

08/31/14

09/07/14

09/14/14

09/21/14

09/30/14

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

FY 14 REASONABLE PROGRESS Summary 01/30/2014



Reasonable Progress Update:

Projects with a September 30, 2014 Deadline

Obligated
Scheduled Actual
Fiscal Year Obligation | Obligation
Sponsor TIP# Project Title 2014 Phase Date” Date
Total $6,282,725 11 Projects
St. Peters 5817-14 Willott Road Bridge--Over Spencer Creek--Replace Bridge - Multi-Use Path $80,000|PE* 12/2013 10/17/2013)
St. Louis County 5559-14 Carman Road--Mo 141 To Dougherty Ferry Road--Resurfacing $708,880]CONST 08/2014 10/23/2013]
ITS West And South--Locations Along Baxter/Sulphur Spring, Sappington--
St. Louis County 5865-13 Craig/Westport Plaza/Marine, & Chesterfield Airport Rd $120,000]PE 02/2014 10/23/2013]
Crystal Heights Road--Mississippi Avenue To Compton Drive--Resurfacing -
Crystal City 5757-13 Sidewalks $798,573|CONST 02/2014 10/25/2013
Crystal City 5756-13 Eighth Street--Mississippi Avenue To Business 61--Resurfacing $522,960| CONST 02/2014 10/28/2013
Washington Avenue Streetfscape - Phase 3--Seventh Street To Memorial Drive--
St. Louis 5800-14 Sidewalks - Lighting - Ada Improvements $232,565|PE* 11/2013 10/30/2013|
October Total $2,462,978 4]Projects
Jefferson County 5774-14 Stroup Road Bridge--Over Little Creek--Replace Bridge $136,621|PE 12/2013 11/05/2013
Jefferson County 5770-14 Kramme Road Bridge--Over Calvey Creek--Replace Bridge $108,000|PE 12/2013 11/05/2013
St. Charles County 5862-14 Central School Road--At Highfield Drive--Install Traffic Signal $156,000| CONST 10/2013 11/06/2013
Glendale 4971-11 Kirkham Avenue Phase 1--Sappington Road East To City Limits-- $1,708,886] CONST 10/2012 11/18/2013
Traffic Signal Upgrades; Interconnection--Various Traffic Signals Along Arena
St. Charles County 5863-14 Pkwy,--Cottleville Pkwy, Knaust Road, And Mo N $538,240| CONST 10/2013 11/20/2013
Jefferson County 5772-14 Romaine Creek Road Bridge--Over Sugar Creek--Replace Bridge $80,000{PE 12/2013 11/20/2013|
November Total $2,727,747 6]Projects
December Total $0 OfProjects
Adie Rd/Link Ave--St. Charles Rock Rd To South City Limits--Resurfacing - Ada
St. Ann 5786-14 Improvements $12,000|PE* 04/2014 01/16/2014]
[Madison County Transit Ridefinders Marketing & Outreach - 2014 - Mo--Tncrease Awareness, Interest, And
District 6378-14 Participation--In Ridefinders To Employers And Commuters $1,080,000]CONST 08/2014 01/17/2014
January Total $1,092,000 1|Projects
* Project has another phase of work programmed in FY 2014
" Scheduled Obligation Date is based on the schedule created by the sponsor in the
PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds
FY 14 REASONABLE PROGRESS Obligated 01/30/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Not Obligated - Preliminary Engineering

Total $838,100 11  Projects

Chesterfield 5753-14 South Greentrails Drive--Ladue Road To White Road $122,500|PE 08/2014
Coeur De Ville Lane--Sidewalk - Mo 340 (Olive Blvd) To Mo AB (Ladue Rd)--

Creve Coeur 5755-14 Resurfacing - Parc Provence To Royal Valley Dr $40,000|PE 10/2014

Green Park 5764-13 Old Green Park Rd--Green Park Rd To Green Park Rd--Resurfacing $8,000|PE 06/2014

O'Fallon 6372-14 |Waterford Crossing Dr--At MO K--Add Right Turn Lane $56,000]PE 01/2014
EIm Point Industrial Dr--At EIm St--Dual Left Eb EIm Point To EIm - Intersection

St. Charles 6375-14  |Impr. $40,000) PE* 01/2014

St. Charles 6376-14 Flashing Yellow Arrow--22 Signalized Intersections At Various Locations-- $48,000)PE 01/2014
South Broadway Streetscape - Phase 2--River Des Peres To Courtois Street--

St. Louis 5799-14 Sidewalks - Lighting - Ada Improvements $160,000|PE 05/2014

St. Louis County 5813-14 |Ringer Road--Lemay Ferry Rd To Milburn Rd--Resurfacing - Ada Improvements $62,400]PE 08/2014
Lilac Avenue Infrastructure--Chambers Rd To I-270--Resurfacing - Ada

St. Louis County 5807-14 |Improvements $69,600|PE 08/2014
Meramec Bottom Road & Ambs Road--Meramec Bottom Rd - Kerth Rd To MO 21-

St. Louis County 5809-14 |Ambs Rd - Mattis Rd To Butler Hill Rd $71,600|PE 08/2014

St. Louis County 5804-14 |Christopher Drive--Becker Rd To Telegraph--Resurfacing - ADA Improvements $80,000]PE 03/2014

St. Louis County 5815-14 [Wells Road--Mo 21 To Meramec Bottom Rd--Resurfacing - ADA Improvements $80,000|PE 03/2014

Missed Scheduled Obligation Date

* Project has another phase of work programmed in FY 2014

" Scheduled Obligation Date is based on the schedule created by the
PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

FY 14 REASONABLE PROGRESS Not Obligated - PE 01/30/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

$2,284,482

24

Projects

Chesterfield 5752-13 Appalachian Trail - Phase 2--Beaver Creek Road To White Road-- $35,000 09/2014
Hudson Road & Trask Drive Resurfacing-Sidewalks--Hudson Rd - West Florissant
Dellwood 5758-13 Ave To Trask Dr--Trask Dr - Imperial Drive To Grafton Drive $25,600|ROW 10/2013
Des Peres 5759-13 Fawnvalley Drive Bridge--Over Two Mile Creek--Replace Bridge $7,200[ROW 12/2013
Ferguson 5582-13 Forestwood Drive, Phase 2--From Highmont To Ferguson Avenue.-- $8,000{ROW 12/2013
Horine Road--Hillsboro Rd (N. 5Th Street) To Richard Avenue--Resurfacing - Add
Festus 5760-13 Sidewalks $52,000|ROW 05/2014
Franklin County 6303-14 Bend Road Bridge--Over Meramec River--Right Of Way Acquisition Only $160,000[ROW 03/2014
Price Road--Sidewalks - Clayton Rd To Delmar--Resurfacing - Ladue Rd To
Ladue 5777-13 Delmar $40,000|ROW 06/2014
Civic Center Drive--Lake Saint Louis Boulevard To Outer Road--Road
Lake Saint Louis 5778-13 Reconstruction - Bike And Ped Facilities $42,400[ROW 02/2014
MoDOT 6387-14 MO Z--At 1-70 Westbound On/Off Ramp--Construct Roundabout $236,000[ROW 03/2014
MO 141--At Vance Road / Forest Avenue--Dual Left Turn 141 To Vance - Add
MoDOT 6385-14 Shared Thru/Right On Forest $880,000|[ROW 04/2014
Miller Street, Phase 4--Maiden Lane To The South 0.19 Miles--Reconstruct Road -
New Haven 5780-13 Sidewalk $28,000[ROW 09/2013
Lillian Avenue--Nelson Drive To Melwood Avenue--Resurfacing - Sidewalks -
Northwoods 5601-13 Curb/Gutter $8,000|ROW 12/2013
O'Fallon 5854-12 Sommers Road / Ronald Reagan Blvd--At MO N--Intersection Improvements $65,922|ROW 01/2014
East / West Terra Overpass - Sidewalk--At MO M (Main St)--On Overpass - Bike
O'Fallon 5886-13 Ped Improvements $186,960|[ROW 01/2014
Adie Rd/Link Ave--St. Charles Rock Rd To South City Limits--Resurfacing - Ada
St. Ann 5786-14 Improvements $40,000|[ROW* 06/2014
EIm Point Industrial Dr--At EIm St--Dual Left Eb EIm Point To EIm - Intersection
St. Charles 6375-14 Impr. $32,000[ROW* 09/2014
St. Louis County 5805-13 Conway Road Bridge--Over Maryville Creek--Replace Bridge $48,800|ROW 04/2014
St. Peters 5817-14 Willott Road Bridge--Over Spencer Creek--Replace Bridge - Multi-Use Path $64,000|ROW* 05/2014
Sunset Hills 5819-13 West Watson Road--S. Lindbergh Blvd. To Robyn Road--Resurfacing - Sidewalks $60,000|ROW 04/2014
Union 5820-13 Judith Spring Road Bridge--Over Flat Creek--Replace Bridge $20,000|ROW 05/2014
Union 5821-13 Prairie Dell Road, Phase 2--Prairie Dell Plaza Drive To College Road-- $20,000|ROW 05/2014
University City 5748-13 Westgate Avenue--At Olive Blvd--Realign Intersection - Install Traffic Signal $8,800[ROW 01/2014
Washington 5558-13 Jefferson Street--Over Busch Creek--Bridge Reconstruction $15,800|ROW 08/2014
ndependence Road, Phase 3--Wolfrum Road 1o eet Wes ancy Lane--
Weldon Spring 5825-13 Reconstruct - Multi-Use Path $200,000|ROW 11/2013
* Project has another phase of work programmed in FY 2014
AScheduled Obllgatlon Date is based on the schedule created by the sponsor in
the project application
PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds
FY 14 REASONABLE PROGRESS Not Obligated - ROW 01/30/2014



Not Obligated - Construction

Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Total $132,655,348 Projects

Michigan

Arnold 5749-13 Sidewalks $1,411,200]CONST 06/2014

Ballwin 5750-13 Holloway Road Culvert--Over Grand Glaize Creek--Repair Culvert $489,600]CONST 12/2013

[Bellefontaine

Neighbors 5751-13 Shepley Bridge--At Bnsf Railroad--Rehab Bridge $108,223|CONST 08/2014

Bellefontaine St. Cyr Road--Bellefontaine Road To East City Limits--Culvert Replacement

Neighbors 5602-12 And Road Resurfacing $629,600]CONST 09/2014
Litzsinger Road--Mcknight Road To Brentwood Boulevard--Resurface - Ada

Brentwood 5580-12 Improvements - Lighting - Storm Sewer $1,259,170|CONST 10/2013

Bridgeton 5583-12 Gist Road Bridge--Over Cowmire Creek--Replace Bridge - Add Sidewalk $649,648| CONST 02/2013
Fee Fee Road, Phase 2--OId St Charles Road To [-70--Roadway

Bridgeton 5615-13 Reconstruction $2,041,916|CONST 11/2013

Chesterfield 5597-12 Timberlake Manor Bridge--Over Branch Of Creve Coeur Creek--Replace Bridge $705,457|CONST 10/2013

Chesterfield 5608-14 Ladue Road--Olive Boulevard To MO 141--Resurfacing $1,404,640|]CONST 07/2014

Citizens For Modern Transit Adjacent Property Ridership Program--St. Louis City & St. Louis Co -

Transit 5831-13 Two Year Outreach Prog--Target Employers Near Metrolink To Incr Ridership $185,948|CONST 08/2014
Brentwood/Carondelet Streetscape--Brentwood: Carondelet Avenue To

Clayton 5563-12 Forsyth--Carondelet: Meramec Avenue To Brentwood $581,530)]CONST 12/2013
Wydown Boulevard--Hanley Road To The East City Limit--Resurfacing And Ada

Clayton 5618-12 Improvements $2,668,312| CONST 10/2013
S. Florissant Road Streetscape Improvements--Signal Hill To Northern City

Cool Valley 5754-13 Limits-- $466,192|CONST 03/2014
Spellman Road Corridor, Phase I--Rayburn Avenue To Ponderosa/Pinellas

Crestwood 5245-11 Intersection-- $1,318,400]CONST 12/2012
Graeser Road--Olive Blvd (MO 340) To Ladue Road (MO AB).--Resurfacing -

Creve Coeur 5575-13 ADA Improvements $389,512|CONST 04/2014
Main St & Vineland School Rd Resurfacing--Main St: Vineland School Rd To

De Soto 5566-12 Tanyard Br Creek--Vineland School Rd: Main St To Mo 21 $1,022,564|CONST 01/2014

Des Peres 5594-12 Claychester Drive Bridge--Over Two Mile Creek--Replace Bridge - Sidewalk $448,000)]CONST 10/2013
Forby Road Phase 3 & Alt Road--Forby: Clifte Creek East Of Meramec Blvd To

Eureka 5574-12 Alt Rd--Alt Rd: Forby Rd To City Limits $1,208,000|CONST 10/2013

Franklin County 5604-12 Circle Drive Road Bridge--Over Railroad--Replace Bridge $220,000J]CONST 02/2013
Hogan Road--Mo 100 To State Maintenance Line--Resurfacing-Widening

Franklin County 5620-12 Narrow Pavement Width $968,475|CONST 01/2014

Frontenac 5761-13 Conway Road--Lindbergh Blvd To Spoede Road--Sidewalk $457,600)]CONST 06/2014

Great Rivers Bike St. Louis Phase 3--Various Routes In The City Of St. Louis--Update

Greenway 5762-13 Existing Network, Add New Routes $1,028,000]CONST 02/2014

Hazelwood 5765-13 Mcdonnell Bridge Enhancement--At I-270--Lighting - Landscaping $337,412|CONST 10/2013

Hazelwood 5619-12 Fee Fee Road--McDonnell Bivd To 0.3 Miles South--Reconstruction - Sidewalk $1,365,600| CONST 06/2013
Scenic Drive--South Scenic Drive To Mcnutt School Road--Sidewalks -

Herculaneum 5766-13 Reconstruct $982,800]CONST 02/2014
Old Highway 21, Phase 2--Leon Hall Parkway To Mo A--Resurfacing - Center

Hillsboro 5767-13 Turn Ln - Sidewalks $911,981|CONST 02/2014

Jefferson County 5769-14 High Ridge Boulevard--Mo 30 To Mo Pp--Resurfacing $82,083|CONST 12/2013

Jefferson County 5579-13 Gravois Road--At Main Street--Improve Intersection Alignment $118,400J]CONST 10/2013

Jefferson County 5768-14 Gravois Road--MO 30 To Main Street (Mo Mm)--Resurfacing $146,065|CONST 12/2013
' Tomahawk-Vogel Rehab--Tomahawk - Lonedell Rd To Gary Rd--Vogel Road -

Jefferson County 5775-14 Gary Rd To Bluff Park Dr $148,487|CONST 12/2013

Jefferson County 5771-14 Old Route 141--Springdale Lane To St. Louis County Line--Resurfacing $211,440|CONST 12/2013

Jefferson County 5578-12 Old Lemay Ferry Road--At Vogel Road--Traffic Signal $281,600]CONST 03/2014

Jefferson County 5773-14 Seckman Road--I-55 West Outer Road To Old Lemay Ferry Road--Resurfacing $421,600)]CONST 12/2013

Jefferson County 5215B-11 Old Antonia Road Bridge--Over A Tributary Of Rock Creek-- $512,960]CONST 10/2012

Jefferson County 5577-12 \Wilson Hollow Road Bridge--Over Tributary Of Big River--Replace Bridge $538,400|]CONST 05/2014
'Vogel Road Improvements-Phase 2--Old Lemay Ferry Road To Vogel Circle--

Jefferson County 5595-12 Realign Road - Guardrail $624,000|CONST 09/2014

Jefferson County 5586-12 Butcher Branch Road Bridge--Over Butcher Branch Creek--Bridge Replacement $632,400)]CONST 05/2014
Vogel Road, Phase 1--Vogel Circle Road To Bluff Park--Realign Curve - Road

Jefferson County 5588-12 Improvements $930,800]CONST 09/2014
Saline Road, Phase 1--St. Louis County Line To East Leg Of Northwest Bivd—

Jefferson County 5589-12 Reconstruction $1,539,440| CONST 09/2014

Ladue 5776-13 McKnight Road--Clayton Rd To Ladue Rd--Sidewalks $923,466|CONST 11/2013
McKnight Road--Clayton Rd To Ladue Rd--Bridge Replacement And Rehab -

Ladue 5564-12 Road Resurfacing $1,360,000|CONST 11/2012
Manchester Road, Phase 3--West Of Bredell Avenue To West Of Metrolink--

Maplewood 5573-12 \Widen Traffic Lanes- Add Turn Lanes $1,460,000]CONST 06/2014
Progress Parkway--Westport Plaza Dr To 830 Feet North Of Kimler Dr--

Maryland Heights 5568-14 Reconstruct Road - Sidewalks-Add Center Turn Ln $2,500,000]CONST 03/2014

Metro 6370-14 Bus Replacement - 2014 - A--Replace 22 Buses--30' And 40' $7,500,000| CONST 08/2014

Metro 6371-14 Bus Replacement - 2014 - B--Replace 22 Buses--30' And 40' $7,500,000|]CONST 08/2014

MoDOT 5842-13 US 61--At US 67--Extend Northbound Right Turn Lane $109,044|CONST 12/2013

MoDOT 5844-13 US 67--At MO CC--Extend Southbound Left Turn Lane $112,634|CONST 01/2014

MoDOT 6389-14 Mcdonnell Blvd--At Brown Rd--Intersection Improvements $186,555|CONST 06/2014
[-64--At Mo K And Mo 94 - Modify Sb K To Eb I-64 Ramp For 2 Lns—-Construct

MoDOT 6390-14 Green 'T' At Mo K - Dual Left At Mo 94 $221,585|CONST 08/2014
MO K And 1-70 Interchange Signal Optimization--MO K I-64 To I-70; 1-70

MoDOT 6395-14 Interchanges: Fifth To Mo W-- $232,000|CONST 08/2014

MoDOT 5843-13 US 61--At MO 100--Add Dual Left Turn Lanes $256,800)]CONST 03/2014

FY 14 REASONABLE PROGRESS

Not Obligated - Const

01/30/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Not Obligated - Construction

Flashing Yellow Arrow Tnstallation - 2014 - B--various Locations Along M

MoDOT 6380-14 366, MO 340, MO 100 (Stl Co)--And US 61/67 (Jefferson Co) $364,239|CONST 06/2014
Flashing Yellow Arrow Installation - 2014 - A—-Various Locations Along MO 231,

MoDOT 6381-14 MO 30, MO 180 (Stl Co)--And US 50, MO 47 (Franklin Co) $389,509|CONST 06/2014
Free Operating Signal Upgrades--At 25 Locations In Frankiin, Jefferson, St.

MoDOT 6393-14 Charles,--St. Louis Counties & City Of St. Louis - Upgrade Detection $408,135|CONST 07/2014
US 61767 Adaptive Signal Control System--Quailways To Litzinger--Automate

MoDOT 6392-14 Signal Timing By Traffic Demand $438,117|CONST 08/2014

MoDOT 5841-13 MO 340 Dual Lefts--At |-64 $548,400|]CONST 06/2014
TS Gap 3 - Dynamic Messaging Signs—-Wb 1-64 EJO Mason, Eb 1-64 WO MO
141, Wb 1-64 E/O MO 340, Eb I-44 E/O--MO 109, Wb 1-44 b/w Jamieson And

MoDOT 6373-14 Shrewsbury $662,769|]CONST 08/2014
Signal Optimization - 2014--Locations Along MO 180, MO 47, MO 100, MO 30,

MoDOT 5853-14 MO 21,--US 50/61/67, 1-270 Interchanges $673,200]CONST

MoDOT 6386-14 MO 30 ITS--1-270 To Mo B/Nn--Install Travel Time Sensors, Cctv Cameras $712,973|CONST 07/2014
MO 115 Traffic Signals—-Goodfellow BIvd To Kingshighway--Replace Signals

MoDOT 5850-13 And Upgrade Detection $1,197,200|CONST 04/2014

MoDOT 5526A-13  |MO 115--East Of Hanley Road To Mo U--Great Streets Improvements $1,200,000J]CONST 3/2014
TS Tmprovements On Various Routes--St. Louis, St. Charles, Jefferson, &

MoDOT 5847-13 Franklin Co--And St. Louis City - Install Cameras - Interconnect $1,317,441|CONST 07/2014
TS Gap 3 - Cctvs/Cameras--Various Locations Throughout The St. Louis Area.-

MoDOT 6388-14 - $2,724,441|CONST 08/2014

MoDOT 5840-13 MO 141 Dual Left Turn Lanes--At |-64 $2,846,800| CONST 03/2014

Modot-Citizens For Transit Rider Initiative Program (TRIP)--St. Louis City & St. Louis Co. - Two Y1

Modern Transit 6379-14 Outreach Prog.--Target Existing Employers/Try & Ride Program $268,467|CONST 02/2014
Miller Street, Phase 3--Maiden Lane To 1250 Feet North Of Maiden Lane--

New Haven 5576-12 Reconstruction - Sidewalks $636,288| CONST 12/2013

O'Fallon 5746-14 Bryan Road--Veterans Memorial Parkway To Sunview Drive--Slab Replacement $168,000)]CONST 02/2014
'Woodlawn 7 Civic Park Resurfacing--Woodlawn Ave - West Terra Ln To Civic

O'Fallon 5781-14 Park Dr--Civic Park Dr - Imperial Dr To Main St $616,000]CONST 01/2014
OId Bonhomme Road--Olive Blvd. To Price Road--Resurfacing - Ada

Olivette 5603-12 Improvements $1,731,956] CONST 11/2013
Old Gray Summit Road, Phase 2--Mo N To West City Limits--Resurfacing -

Pacific 5783-13 Expand Pavement For Lane Widening $629,191|CONST 02/2014
Thorton Road/Viaduct Street Overlay/Sidewalks--Thorton Rd: Eagles Landing

Pacific 5598-12 Ct - Viaduct St--Viaduct St - Thorton Road - W. Osage $741,883|CONST 02/2013

Pacific 5782-13 Mo N, Phase 3--Hawthorne Dr To Fourth St--Resurfacing $778,677|CONST 02/2014
Pagedale Avenue Streetscape, Phase 2--Pennsylvania Ave To East City Limits—-|

Pagedale 5784-13 Sidewalks - Lighting - Landscaping $466,232|CONST 03/2014

Pevely 5785-13 Main Street/County Road--Us 61/67 To Mo Z--Resurfacing - Sidewalks $655,212|CONST 02/2014

Richmond Heights  |5256-10 \Wise Avenue--Big Bend Blvd East To The City Limits--(Near Mccausland) $1,276,183|CONST 12/2011
Bismark Avenue Improvements - Phase I--Rock Hill Road To Barron Lane--

Rock Hill 5581-12 Reconstruction - Ada Improvements $693,832|CONST 09/2014
Breckenridge Ave--Ashby Rd To East City Limits-Resurfacing - Ada

St. Ann 5787-13 Improvements $199,320|CONST 12/2013

St. Charles 5857-13 Kingshighway Signal Interconnect--Jefferson St To Monroe St-- $210,262|CONST 11/2013

St. Charles 5858-13 Muegge Road--At Mexico Road--Intersection Improvements $388,000|]CONST 09/2014
Fifth Street - Sixth Street--5Th: Boone'S Lick - Tompkins - Resurface/Restripe

St. Charles 5788-13 0.3 Mi To 4 Lns--6Th: Boone'S Lick - Tompkins - Bike Lanes $1,270,699| CONST 09/2014

St. Charles 5747-13 Fifth Street Enhancement--Mcdonough To First Capital Drive-- $1,717,500|]CONST 09/2014
Femme Osage Creek Road Bridge--Over A Tributary Of Femme Osage--

St. Charles County |5792-14 Replace Bridge $292,000|CONST 02/2014
Cappeln Osage Road Bridge--Over A Tributary Of Femme Osage Creek--

St. Charles County  |5791-14 Replace Bridge $316,800)]CONST 02/2014

St. Charles County |5794-14 Pralle Lane--Kunze Drive To 2000 Ft East--Reconstruct- Sidewalks $488,000J]CONST 05/2014
Gateway Greenlight, Phase 2--Various Roads In St. Charles County--Traffic

St. Charles County  [5860-12 Signal Interconnect, Signal Controller Upgrades $2,509,860]CONST 09/2013
1-70 Interchange And Outer Road Improvements--I-70 Outer Roads - Mid Rivers

St. Charles County |5861-14 Mall Dr To Cave Springs--Reconfigure Cave Springs Interchange $6,720,000|CONST 09/2014
Traffic Management Enhancements, Phase 2--Upgrade Central Control Signal

St. Louis 6377-14 System--For All Interconnected Signals $600,000)]CONST 06/2014
Dr. Martin Cuther King--Arlington Avenue To Kingshighway--Pedestrian Scale

St. Louis 5797-13 Lighting - Upgrade Ped Heads $640,000|CONST 03/2014

5265-11  |Kingshighway Bridge--Over Union Pacific Railroad; Vandeventer To I-44-

St. Louis 5265A-12  |Bridge Replacement & Roadway Improvements $13,600,000|CONST 03/2014
Skinker Blvd Traffic Signals And Oakland Ln Diet--At Clayton Rd And Oakland

St. Louis 5845-13 Avenue - Traffic Signals--Oakland - Skinker To Hampton - Lane Diet - Sidewalk $1,392,000|CONST 01/2014
Washington Avenue Streetscape - Phase 3--Seventh Street To Memorial Drive—

St. Louis 5800-14 Sidewalks - Lighting - Ada Improvements $1,343,435|CONST 11/2013
|Tts North--Airport Rd/Hereford/Chambers - Dade To W. Florissant--Washington

St. Louis County 5864-13 St/Charbonier - Downing To Us 67 $656,000|CONST 09/2014
Northwest County Its - 2014--Various Locations Along OId Halls Ferry, Jennings

St. Louis County 6399-14 Stn--Halls Ferry And Mcdonnell Blvd - Install Fiberoptic $785,600)]CONST 12/2014
Howdershell Road At Charbonier Road--Add Right Turn Lane From Nb

St. Louis County 5445-12 Howdershell Rd. To--Eb Charbonier Rd. $798,310]CONST 05/2012

St. Louis County 5607-14 Mckelvey Road--Dorsett Road To Marine Avenue--Resurfacing And Sidewalks $881,600)]CONST 07/2014
Shrewsbury Avenue/Lansdowne Avenue--Shrewsbury: Big Bend To Murdoch--

St. Louis County 5562-14 Lansdowne: Murdoch Cut-Off To Shrewsbury $889,600]CONST 03/2014

St. Louis County 5801-13 Berry Road--Big Bend To Manchester Rd--Resurfacing - Ada Improvements $908,000|]CONST 09/2014
Baxter Road--100 Feet East Of Clarkson Road To Wild Horse Creek Road--

St. Louis County 5606-14 Concrete Repair - Ada Improvements $962,160]CONST 07/2014
Forder Road--100 Feet East Of Ringer Road To Lemay Ferry Rd--Concrete

St. Louis County 5605-14 Repair - Ada Improvements $977,900J]CONST 07/2014

FY 14 REASONABLE PROGRESS Not Obligated - Const 01/30/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Not Obligated - Construction

anley Road--I-64 To Pershing Avenue--Resurfacing - Ada Improvements -
St. Louis County 5806-13 Signal Interconnect $1,448,000|CONST 09/2014
[Adams AvelLockwood Ave--Kirkwood Rd To Berry Rd--Resurfacing - Ada
St. Louis County 5556-14 Improvements $1,478,640|]CONST 08/2014
Union Road/Morgan Ford Road--Reavis Barracks Road To St Louis City Limits--
St. Louis County 5561-14 Resurfacing - Ada Improvements $1,752,080]CONST 03/2014
Reavis Barracks - Mackenzie Road--Gravois Rd To I-55--Resurfacing And
St. Louis County 5609-14 Sidewalks $1,780,640|]CONST 08/2014
St. Louis County 5611-14 Big Bend Road--141 To Sulphur Spring Road--Resurfacing $1,866,400| CONST 08/2014
Mason Road--0.18 Mi West Of To 0.11 Mi East Of Smith Creek--Replace
St. Louis County  |5808-13 Bridge - Improve Approaches $2,316,000|CONST 07/2014
ivers Mall Drive, ase 2--Mexico Road To St. Peters-Howell Road--
St. Peters 5816-14 Resurfacing - Ada Improvements $1,040,000|CONST 03/2014
Willott Road--Jungermann Road To Mid Rivers Mall Drive.--Diamond Grind -
St. Peters 5818-14 Ada Improvements $1,120,000J]CONST 03/2014
Sunset Hills 5625-12 Kennerly Road--Sappington To Weber Hill--Resurfacing - Realign Sharp Curve $872,141|CONST 01/2014
Union 5209-11 Denmark Road--Progress Parkway To St. Andrews Drive-- $733,962|CONST 04/2013
Prairie Dell Road--US 50 To Prairie Dell Plaza Drive - Reconstruct--Add Center
Union 5592-12 Turn Lane, Storm Sewers, Sidewalk $883,969|CONST 01/2014
Canton, Old Bonhomme, Jackson Bike Striping--Canton - 82Nd BIivd To
Pennsy Ave, Old Bonhomme - South--City Lim To Groby Rd & Jackson Ave-
University City 5822-13 Delmar To Shaftesbury $150,636|]CONST 04/2014
Chamberlain Avenue Bridge--Over The River Des Peres Northeast Branch--
University City 5823-13 Replace Bridge $444,610)]CONST 07/2014
Jefferson Avenue/Main Street--Vance Road To Mo 141 West Outer Road--
Valley Park 5584-12 Sidewalk - Road Reconstruction-Pavement Repair $1,716,599| CONST 09/2014
\Washington 5824-13 Lafayette Ped Crossing--Across Union Pacific Railroad--Sidewalk $208,000|]CONST 09/2014
Fourteenth St7 Stafford St--Fourteenth: Stafford To Mo 47--Stafford: Front To
\Washington 4979-11 Fourteenth $1,048,000]CONST 02/2013
Wentzville Parkway--William Dierberg Dr To Schroeder Creek Blvd--Center
\Wentzville 5827-14 Turn Lane - Signal Interconnection $1,037,941|CONST 01/2014
Route 100 Safety Barmers—Taylor Road To East U.5 Mile (Pedestian Bridge)--
Wildwood 5830-13 Install Guardrail $256,000|CONST 01/2014

FY 14 REASONABLE PROGRESS

Missed Scheduled Obligation Date

* Project has another phase of work programmed in FY 2014

" Scheduled Obligation Date is based on the schedule created by the sponsor in

PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

Not Obligated - Const

01/30/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Project Adjustments

0 Projects

* Project has another phase of work programmed in FY 2014
PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

FY 14 REASONABLE PROGRESS Project Adjustment
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Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Removed

0 Projects

* Project has another phase of work programmed in FY 2014
PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

FY 14 REASONABLE PROGRESS Removed

01/30/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments(EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently there are 163 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2014 of the FY 2014-2017 TIP. These projects,
sponsored by 57 different agencies and representing $142 million in federal funds ,are subject to a September 30, 2014 deadline to obligate the federal
funds. To obligate funds, a sponsor must obtain approval from the Missouri Department of Transportation(MoDOT) depending on the milestone. Generally
a project must meet three milestones before construction or implementation of a project may begin. These milestones include approval of design contract
(PE), approval to acquire right-of-way(ROW) and final plan approval/authority to advertise (Const or Impl). If a project is realizing delays that will put the
federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the opportunity to ask for consideration of a “one-
time extension” in their project schedule. One-time extensions of up to three (3) months may be granted by East-West Gateway staff and one-time
extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and approval. If the
project still cannot obligate funds after the one-time extension or the sponsor decides to not proceed, funding will be removed from the TIP, and the federal
funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

Funding Obligations
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Obligated Project Adjustments Removed Not Obligated
Date # Federal $ # Federal $ # | Federal$ | # Federal$ | # | Federal $ # Federal $ # Federal $
PE ROW CONST

10/01/13 $0 $0 $0| 15 | $1,374,721|24 | $2,284,482|124| $138,401,452 163 $142,060,655

10/31/13 $2,462,978 $0 $0| 14 | $1,174,721| 24 | $2,284,482|121| $136,138,474 163 $142,060,655

11/30/13 $5,190,725 $0 $0| 11 $850,100| 24 | $2,284,482|118| $133,735,348 163 $142,060,655
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SIEEE
o|o|o|o
o|o|o|o

12/31/13 $5,190,725 $0 $0| 11 $850,100| 24 | $2,284,482|118| $133,735,348 163 $142,060,655

01/31/14

02/28/14

03/31/14

04/30/14

05/31/14

06/30/14

07/31/14

08/15/14

08/31/14

09/07/14

09/14/14

09/21/14

09/30/14

PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds

FY 14 REASONABLE PROGRESS Summary 01/03/2014



Reasonable Progress Update:

Projects with a September 30, 2014 Deadline

Obligated
Scheduled Actual
Fiscal Year Obligation | Obligation
Sponsor TIP# Project Title 2014 Phase Date” Date
Total $5,190,725 10 Projects
St. Peters 5817-14 Willott Road Bridge--Over Spencer Creek--Replace Bridge - Multi-Use Path $80,000|PE* 12/2013 10/17/2013
St. Louis County 5559-14 Carman Road--Mo 141 To Dougherty Ferry Road--Resurfacing $708,880]CONST 08/2014 10/23/2013
ITS West And South--Locations Along Baxter/Sulphur Spring, Sappington--
St. Louis County 5865-13 Craig/Westport Plaza/Marine, & Chesterfield Airport Rd $120,000]PE 02/2014 10/23/2013
Crystal Heights Road--Mississippi Avenue To Compton Drive--Resurfacing -
Crystal City 5757-13 Sidewalks $798,573|CONST 02/2014 10/25/2013
Crystal City 5756-13 Eighth Street--Mississippi Avenue To Business 61--Resurfacing $522,960|CONST 02/2014 10/28/2013
Washington Avenue Streetscape - Phase 3--Seventn Street To Memorial Drive--
St. Louis 5800-14 Sidewalks - Lighting - Ada Improvements $232,565|PE* 11/2013 10/30/2013
October Total $2,462,978 4]Projects
Jefferson County 5774-14 Stroup Road Bridge--Over Little Creek--Replace Bridge $136,621|PE 12/2013 11/05/2013
Jefferson County 5770-14 Kramme Road Bridge--Over Calvey Creek--Replace Bridge $108,000|PE 12/2013 11/05/2013
St. Charles County 5862-14 Central School Road--At Highfield Drive--Install Traffic Signal $156,000| CONST 10/2013 11/06/2013
Glendale 4971-11 Kirkham Avenue Phase 1--Sappington Road East To City Limits-- $1,708,886]CONST 10/2012 11/18/2013
Traffic Signal Upgrades; Interconnection--Various Traffic Signals Along Arena
St. Charles County 5863-14 Pkwy,--Cottleville Pkwy, Knaust Road, And Mo N $538,240|CONST 10/2013 11/20/2013
Jefferson County 5772-14 Romaine Creek Road Bridge--Over Sugar Creek--Replace Bridge $80,000{PE 12/2013 11/20/2013
November Total $2,727,747 6]Projects
December Total $0 OJProjects

FY 14 REASONABLE PROGRESS

* Project has another phase of work programmed in FY 2014

" Scheduled Obligation Date is based on the schedule created by the sponsor in the

PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

Obligated

01/03/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Not Obligated - Preliminary Engineering

Total $850,100 11  Projects

Chesterfield 5753-14 South Greentrails Drive--Ladue Road To White Road $122,500|PE 08/2014
Coeur De Ville Lane--Sidewalk - Mo 340 (Olive Blvd) To Mo AB (Ladue Rd)--

Creve Coeur 5755-14 Resurfacing - Parc Provence To Royal Valley Dr $40,000|PE 10/2014

Green Park 5764-13 |Old Green Park Rd--Green Park Rd To Green Park Rd--Resurfacing $8,000|PE 06/2014

O'Fallon 6372-14 |Waterford Crossing Dr--At MO K--Add Right Turn Lane $56,000]PE 01/2014
Adie Rd/Link Ave--St. Charles Rock Rd To South City Limits--Resurfacing - Ada

St. Ann 5786-14  |Improvements $12,000|PE* 04/2014
Elm Point Industrial Dr--At EIm St--Dual Left Eb EIm Point To EIm - Intersection

St. Charles 6375-14  |Impr. $40,000|PE* 01/2014

St. Charles 6376-14 |Flashing Yellow Arrow--22 Signalized Intersections At Various Locations-- $48,000)PE 01/2014
South Broadway Streetscape - Phase 2--River Des Peres To Courtois Street--

St. Louis 5799-14 Sidewalks - Lighting - Ada Improvements $160,000|PE 05/2014

St. Louis County 5813-14 |Ringer Road--Lemay Ferry Rd To Milburn Rd--Resurfacing - Ada Improvements $62,400]PE 08/2014
Lilac Avenue Infrastructure--Chambers Rd To I-270--Resurfacing - Ada

St. Louis County 5807-14  |Improvements $69,600|PE 08/2014
Meramec Bottom Road & Ambs Road--Meramec Bottom Rd - Kerth Rd To MO 21-

St. Louis County 5809-14 |Ambs Rd - Mattis Rd To Butler Hill Rd $71,600|PE 08/2014

St. Louis County 5804-14 |Christopher Drive--Becker Rd To Telegraph--Resurfacing - ADA Improvements $80,000]PE 03/2014

St. Louis County 5815-14 [Wells Road--Mo 21 To Meramec Bottom Rd--Resurfacing - ADA Improvements $80,000|PE 03/2014

Missed Scheduled Obligation Date

* Project has another phase of work programmed in FY 2014

" Scheduled Obligation Date is based on the schedule created by the
PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

FY 14 REASONABLE PROGRESS Not Obligated - PE 01/03/2014



Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

$2,284,482

24

Projects

Chesterfield 5752-13 Appalachian Trail - Phase 2--Beaver Creek Road To White Road-- $35,000 09/2014
Hudson Road & Trask Drive Resurfacing-Sidewalks--Hudson Rd - West Florissant
Dellwood 5758-13 Ave To Trask Dr--Trask Dr - Imperial Drive To Grafton Drive $25,600|ROW 10/2013
Des Peres 5759-13 Fawnvalley Drive Bridge--Over Two Mile Creek--Replace Bridge $7,200[ROW 12/2013
Ferguson 5582-13 Forestwood Drive, Phase 2--From Highmont To Ferguson Avenue.-- $8,000{ROW 12/2013
Horine Road--Hillsboro Rd (N. 5Th Street) To Richard Avenue--Resurfacing - Add
Festus 5760-13 Sidewalks $52,000|ROW 05/2014
Franklin County 6303-14 Bend Road Bridge--Over Meramec River--Right Of Way Acquisition Only $160,000[ROW 03/2014
Price Road--Sidewalks - Clayton Rd To Delmar--Resurfacing - Ladue Rd To
Ladue 5777-13 Delmar $40,000|ROW 06/2014
Civic Center Drive--Lake Saint Louis Boulevard To Outer Road--Road
Lake Saint Louis 5778-13 Reconstruction - Bike And Ped Facilities $42,400[ROW 02/2014
MoDOT 6387-14 MO Z--At 1-70 Westbound On/Off Ramp--Construct Roundabout $236,000[ROW 03/2014
MO 141--At Vance Road / Forest Avenue--Dual Left Turn 141 To Vance - Add
MoDOT 6385-14 Shared Thru/Right On Forest $880,000|[ROW 04/2014
Miller Street, Phase 4--Maiden Lane To The South 0.19 Miles--Reconstruct Road -
New Haven 5780-13 Sidewalk $28,000[ROW 09/2013
Lillian Avenue--Nelson Drive To Melwood Avenue--Resurfacing - Sidewalks -
Northwoods 5601-13 Curb/Gutter $8,000|ROW 12/2013
O'Fallon 5854-12 Sommers Road / Ronald Reagan Blvd--At MO N--Intersection Improvements $65,922|ROW 01/2014
East / West Terra Overpass - Sidewalk--At MO M (Main St)--On Overpass - Bike
O'Fallon 5886-13 Ped Improvements $186,960|[ROW 01/2014
Adie Rd/Link Ave--St. Charles Rock Rd To South City Limits--Resurfacing - Ada
St. Ann 5786-14 Improvements $40,000|[ROW* 06/2014
EIm Point Industrial Dr--At EIm St--Dual Left Eb EIm Point To EIm - Intersection
St. Charles 6375-14 Impr. $32,000[ROW* 09/2014
St. Louis County 5805-13 Conway Road Bridge--Over Maryville Creek--Replace Bridge $48,800|ROW 04/2014
St. Peters 5817-14 Willott Road Bridge--Over Spencer Creek--Replace Bridge - Multi-Use Path $64,000|ROW* 05/2014
Sunset Hills 5819-13 West Watson Road--S. Lindbergh Blvd. To Robyn Road--Resurfacing - Sidewalks $60,000|ROW 04/2014
Union 5820-13 Judith Spring Road Bridge--Over Flat Creek--Replace Bridge $20,000|ROW 05/2014
Union 5821-13 Prairie Dell Road, Phase 2--Prairie Dell Plaza Drive To College Road-- $20,000|ROW 05/2014
University City 5748-13 Westgate Avenue--At Olive Blvd--Realign Intersection - Install Traffic Signal $8,800[ROW 01/2014
Washington 5558-13 Jefferson Street--Over Busch Creek--Bridge Reconstruction $15,800|ROW 08/2014
ndependence Road, Phase 3--Wolfrum Road 1o eet Wes ancy Lane--
Weldon Spring 5825-13 Reconstruct - Multi-Use Path $200,000|ROW 11/2013
* Project has another phase of work programmed in FY 2014
AScheduled Obllgatlon Date is based on the schedule created by the sponsor in
the project application
PE - Preliminary Engineering Funds
ROW - Right of Way Acquisition Funds
Const - Construction Funds
FY 14 REASONABLE PROGRESS Not Obligated - ROW 01/03/2014



Not Obligated - Construction

Reasonable Progress Update:
Projects with a September 30, 2014 Deadline

Total $133,735,348 Projects

Michigan

Arnold 5749-13 Sidewalks $1,411,200]CONST 06/2014

Ballwin 5750-13 Holloway Road Culvert--Over Grand Glaize Creek--Repair Culvert $489,600]CONST 12/2013

[Bellefontaine

Neighbors 5751-13 Shepley Bridge--At Bnsf Railroad--Rehab Bridge $108,223|CONST 08/2014

Bellefontaine St. Cyr Road--Bellefontaine Road To East City Limits--Culvert Replacement

Neighbors 5602-12 And Road Resurfacing $629,600]CONST 09/2014
Litzsinger Road--Mcknight Road To Brentwood Boulevard--Resurface - Ada

Brentwood 5580-12 Improvements - Lighting - Storm Sewer $1,259,170|CONST 10/2013

Bridgeton 5583-12 Gist Road Bridge--Over Cowmire Creek--Replace Bridge - Add Sidewalk $649,648| CONST 02/2013
Fee Fee Road, Phase 2--OId St Charles Road To [-70--Roadway

Bridgeton 5615-13 Reconstruction $2,041,916|CONST 11/2013

Chesterfield 5597-12 Timberlake Manor Bridge--Over Branch Of Creve Coeur Creek--Replace Bridge $705,457|CONST 10/2013

Chesterfield 5608-14 Ladue Road--Olive Boulevard To MO 141--Resurfacing $1,404,640|]CONST 07/2014

Citizens For Modern Transit Adjacent Property Ridership Program--St. Louis City & St. Louis Co -

Transit 5831-13 Two Year Outreach Prog--Target Employers Near Metrolink To Incr Ridership $185,948|CONST 08/2014
Brentwood/Carondelet Streetscape--Brentwood: Carondelet Avenue To

Clayton 5563-12 Forsyth--Carondelet: Meramec Avenue To Brentwood $581,530)]CONST 12/2013
Wydown Boulevard--Hanley Road To The East City Limit--Resurfacing And Ada

Clayton 5618-12 Improvements $2,668,312| CONST 10/2013
S. Florissant Road Streetscape Improvements--Signal Hill To Northern City

Cool Valley 5754-13 Limits-- $466,192|CONST 03/2014
Spellman Road Corridor, Phase I--Rayburn Avenue To Ponderosa/Pinellas

Crestwood 5245-11 Intersection-- $1,318,400]CONST 12/2012
Graeser Road--Olive Blvd (MO 340) To Ladue Road (MO AB).--Resurfacing -

Creve Coeur 5575-13 ADA Improvements $389,512|CONST 04/2014
Main St & Vineland School Rd Resurfacing--Main St: Vineland School Rd To

De Soto 5566-12 Tanyard Br Creek--Vineland School Rd: Main St To Mo 21 $1,022,564|CONST 01/2014

Des Peres 5594-12 Claychester Drive Bridge--Over Two Mile Creek--Replace Bridge - Sidewalk $448,000)]CONST 10/2013
Forby Road Phase 3 & Alt Road--Forby: Clifte Creek East Of Meramec Blvd To

Eureka 5574-12 Alt Rd--Alt Rd: Forby Rd To City Limits $1,208,000|CONST 10/2013

Franklin County 5604-12 Circle Drive Road Bridge--Over Railroad--Replace Bridge $220,000J]CONST 02/2013
Hogan Road--Mo 100 To State Maintenance Line--Resurfacing-Widening

Franklin County 5620-12 Narrow Pavement Width $968,475|CONST 01/2014

Frontenac 5761-13 Conway Road--Lindbergh Blvd To Spoede Road--Sidewalk $457,600)]CONST 06/2014

Great Rivers Bike St. Louis Phase 3--Various Routes In The City Of St. Louis--Update

Greenway 5762-13 Existing Network, Add New Routes $1,028,000]CONST 02/2014

Hazelwood 5765-13 Mcdonnell Bridge Enhancement--At I-270--Lighting - Landscaping $337,412|CONST 10/2013

Hazelwood 5619-12 Fee Fee Road--McDonnell Bivd To 0.3 Miles South--Reconstruction - Sidewalk $1,365,600| CONST 06/2013
Scenic Drive--South Scenic Drive To Mcnutt School Road--Sidewalks -

Herculaneum 5766-13 Reconstruct $982,800]CONST 02/2014
Old Highway 21, Phase 2--Leon Hall Parkway To Mo A--Resurfacing - Center

Hillsboro 5767-13 Turn Ln - Sidewalks $911,981|CONST 02/2014

Jefferson County 5769-14 High Ridge Boulevard--Mo 30 To Mo Pp--Resurfacing $82,083|CONST 12/2013

Jefferson County 5579-13 Gravois Road--At Main Street--Improve Intersection Alignment $118,400J]CONST 10/2013

Jefferson County 5768-14 Gravois Road--MO 30 To Main Street (Mo Mm)--Resurfacing $146,065|CONST 12/2013
' Tomahawk-Vogel Rehab--Tomahawk - Lonedell Rd To Gary Rd--Vogel Road -

Jefferson County 5775-14 Gary Rd To Bluff Park Dr $148,487|CONST 12/2013

Jefferson County 5771-14 Old Route 141--Springdale Lane To St. Louis County Line--Resurfacing $211,440|CONST 12/2013

Jefferson County 5578-12 Old Lemay Ferry Road--At Vogel Road--Traffic Signal $281,600]CONST 03/2014

Jefferson County 5773-14 Seckman Road--I-55 West Outer Road To Old Lemay Ferry Road--Resurfacing $421,600)]CONST 12/2013

Jefferson County 5215B-11 Old Antonia Road Bridge--Over A Tributary Of Rock Creek-- $512,960]CONST 10/2012

Jefferson County 5577-12 \Wilson Hollow Road Bridge--Over Tributary Of Big River--Replace Bridge $538,400|]CONST 05/2014
'Vogel Road Improvements-Phase 2--Old Lemay Ferry Road To Vogel Circle--

Jefferson County 5595-12 Realign Road - Guardrail $624,000|CONST 09/2014

Jefferson County 5586-12 Butcher Branch Road Bridge--Over Butcher Branch Creek--Bridge Replacement $632,400)]CONST 05/2014
Vogel Road, Phase 1--Vogel Circle Road To Bluff Park--Realign Curve - Road

Jefferson County 5588-12 Improvements $930,800|CONST 09/2014
Saline Road, Phase 1--St. Louis County Line To East Leg Of Northwest Bivd—

Jefferson County 5589-12 Reconstruction $1,539,440| CONST 09/2014

Ladue 5776-13 McKnight Road--Clayton Rd To Ladue Rd--Sidewalks $923,466|CONST 11/2013
McKnight Road--Clayton Rd To Ladue Rd--Bridge Replacement And Rehab -

Ladue 5564-12 Road Resurfacing $1,360,000|CONST 11/2012

Madison County Ridefinders Marketing & Outreach - 2014 - Mo--Increase Awareness, Interest,

Transit District 6378-14 And Participation--In Ridefinders To Employers And Commuters $1,080,000|CONST 08/2014
Manchester Road, Phase 3--West Of Bredell Avenue To West Of Metrolink--

Maplewood 5573-12 Widen Traffic Lanes- Add Turn Lanes $1,460,000|CONST 06/2014
Progress Parkway--Westport Plaza Dr To 830 Feet North Of Kimler Dr--

Maryland Heights 5568-14 Reconstruct Road - Sidewalks-Add Center Turn Ln $2,500,000|CONST 03/2014

Metro 6370-14 Bus Replacement - 2014 - A--Replace 22 Buses--30' And 40' $7,500,000|]CONST 08/2014

Metro 6371-14 Bus Replacement - 2014 - B--Replace 22 Buses--30' And 40' $7,500,000| CONST 08/2014

MoDOT 5842-13 US 61--At US 67--Extend Northbound Right Turn Lane $109,044|CONST 12/2013

MoDOT 5844-13 US 67--At MO CC--Extend Southbound Left Turn Lane $112,634|CONST 01/2014

MoDOT 6389-14 Mcdonnell Blvd--At Brown Rd--Intersection Improvements $186,555|CONST 06/2014
1-64--At Mo K And Mo 94 - Modify Sb K To Eb I-64 Ramp For 2 Lns--Construct

MoDOT 6390-14 Green 'T' At Mo K - Dual Left At Mo 94 $221,585|CONST 08/2014
MO K And 1-70 Tnterchange Signal Optimization--MO K'I-64 To I-70; 1-70

MoDOT 6395-14 Interchanges: Fifth To Mo W-- $232,000]CONST 08/2014

FY 14 REASONABLE PROGRESS
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Not Obligated - Construction

MoDOT 5843-13 US 61--At MO 100--Add Dual Left Turn Lanes $256,800]CONST 03/2014
Flashing Yellow Arrow Installation - 2014 - B--Various Locations Along MO

MoDOT 6380-14 366, MO 340, MO 100 (Stl Co)--And US 61/67 (Jefferson Co) $364,239|CONST 06/2014
Flashing Yellow Arrow Installation - 2014 - A--Various Locations Along MO 231,

MoDOT 6381-14 MO 30, MO 180 (Stl Co)--And US 50, MO 47 (Franklin Co) $389,509|CONST 06/2014
Free Operating Signal Upgrades--At 25 Locations In Frankiin, Jefferson, St.

MoDOT 6393-14 Charles,--St. Louis Counties & City Of St. Louis - Upgrade Detection $408,135|CONST 07/2014
US 61/67 Adaptive Signal Control System--Quailways To Litzinger--Automate

MoDOT 6392-14 Signal Timing By Traffic Demand $438,117|CONST 08/2014

MoDOT 5841-13 MO 340 Dual Lefts--At I-64 $548,400|]CONST 06/2014
TTS Gap 3 - Dynamic Messaging Signs—-Wb I-64 E/O Mason, Eb 1-64 W/O MO
141, Wb 1-64 E/O MO 340, Eb I-44 E/O--MO 109, Wb [-44 b/w Jamieson And

MoDOT 6373-14 Shrewsbury $662,769| CONST 08/2014
Signal Optimization - 2014--Locations Along MO 180, MO 47, MO 100, MO 30,

MoDOT 5853-14 MO 21,--US 50/61/67, 1-270 Interchanges $673,200)]CONST

MoDOT 6386-14 MO 30 ITS--1-270 To Mo B/Nn--Install Travel Time Sensors, Cctv Cameras $712,973|CONST 07/2014
MO 115 Traffic Signals—-Goodfellow Blvd To Kingshighway--Replace Signals

MoDOT 5850-13 And Upgrade Detection $1,197,200]CONST 04/2014

MoDOT 5526A-13  |MO 115--East Of Hanley Road To Mo U--Great Streets Improvements $1,200,000| CONST 3/2014
TS Tmprovements On Various Routes--St. Louis, St. Charles, Jefferson, &

MoDOT 5847-13 Franklin Co--And St. Louis City - Install Cameras - Interconnect $1,317,441|CONST 07/2014
ITS Gap 3 - Cctvs/Cameras--Various Locations Throughout The St. Louis Area.-

MoDOT 6388-14 - $2,724,441|CONST 08/2014

MoDOT 5840-13 MO 141 Dual Left Turn Lanes--At I-64 $2,846,800|]CONST 03/2014

Modot-Citizens For Transit Rider Initiative Program (TRIP)--St. Louis City & St. Louis Co. - Two Yr

Modern Transit 6379-14 Outreach Prog.--Target Existing Employers/Try & Ride Program $268,467|CONST 02/2014
Miller Street, Phase 3--Maiden Lane To 1250 Feet North Of Maiden Lane--

New Haven 5576-12 Reconstruction - Sidewalks $636,288|CONST 12/2013

O'Fallon 5746-14 Bryan Road--Veterans Memorial Parkway To Sunview Drive--Slab Replacement $168,000]CONST 02/2014
Woodlawn / Civic Park Resurfacing--Woodlawn Ave - West Terra Ln 1o CIvic

O'Fallon 5781-14 Park Dr--Civic Park Dr - Imperial Dr To Main St $616,000)]CONST 01/2014
Old Bonhomme Road--Olive Blvd. To Price Road--Resurfacing - Ada

Olivette 5603-12 Improvements $1,731,956/]CONST 11/2013
Old Gray Summit Road, Phase 2--Mo N To West City Limits--Resurfacing -

Pacific 5783-13 Expand Pavement For Lane Widening $629,191|CONST 02/2014
Thorton Road/Viaduct Street Overlay/Sidewalks--Thorton Rd: Eagles Landing

Pacific 5598-12 Ct - Viaduct St--Viaduct St - Thorton Road - W. Osage $741,883|CONST 02/2013

Pacific 5782-13 Mo N, Phase 3--Hawthorne Dr To Fourth St--Resurfacing $778,677|CONST 02/2014
Pagedale Avenue Streetscape, Phase 2--Pennsylvania Ave To East City Limits—-|

Pagedale 5784-13 Sidewalks - Lighting - Landscaping $466,232|CONST 03/2014

Pevely 5785-13 Main Street/County Road--Us 61/67 To Mo Z--Resurfacing - Sidewalks $655,212|CONST 02/2014

Richmond Heights  |5256-10 \Wise Avenue--Big Bend Blvd East To The City Limits--(Near Mccausland) $1,276,183|CONST 12/2011
Bismark Avenue Improvements - Phase I--Rock Hill Road To Barron Lane--

Rock Hill 5581-12 Reconstruction - Ada Improvements $693,832|CONST 09/2014
Breckenridge Ave--Ashby Rd To East City Limits--Resurfacing - Ada

St. Ann 5787-13 Improvements $199,320|CONST 12/2013

St. Charles 5857-13 Kingshighway Signal Interconnect--Jefferson St To Monroe St-- $210,262|CONST 11/2013

St. Charles 5858-13 Muegge Road--At Mexico Road--Intersection Improvements $388,000J]CONST 09/2014
Fifth Street - Sixth Street--5Th: Boone'S Lick - Tompkins - Resurface/Restripe

St. Charles 5788-13 0.3 Mi To 4 Lns--6Th: Boone'S Lick - Tompkins - Bike Lanes $1,270,699|CONST 09/2014

St. Charles 5747-13 Fifth Street Enhancement--Mcdonough To First Capital Drive-- $1,717,500| CONST 09/2014
Femme Osage Creek Road Bridge--Over A Tributary Of Femme Osage--

St. Charles County  |5792-14 Replace Bridge $292,000J]CONST 02/2014
Cappeln Osage Road Bridge--Over A Tributary Of Femme Osage Creek--

St. Charles County  |5791-14 Replace Bridge $316,800|CONST 02/2014

St. Charles County  [5794-14 Pralle Lane--Kunze Drive To 2000 Ft East--Reconstruct- Sidewalks $488,000)]CONST 05/2014
Gateway Greenlight, Phase 2--Various Roads In St. Charles County--Traffic

St. Charles County |5860-12 Signal Interconnect, Signal Controller Upgrades $2,509,860| CONST 09/2013
[-70 Tnterchange And Outer Road Improvements--I-70 Outer Roads - Mid Rivers

St. Charles County  |5861-14 Mall Dr To Cave Springs--Reconfigure Cave Springs Interchange $6,720,000]CONST 09/2014
Traffic Management Enhancements, Phase 2--Upgrade Central Control Signal

St. Louis 6377-14 System--For All Interconnected Signals $600,000J]CONST 06/2014
Dr. Martin Luther King--Arlington Avenue To Kingshighway--Pedestrian Scale

St. Louis 5797-13 Lighting - Upgrade Ped Heads $640,000]CONST 03/2014

5265-11 Kingshighway Bridge--Over Union Pacific Railroad; Vandeventer To I-44--

St. Louis 5265A-12 Bridge Replacement & Roadway Improvements $13,600,000]CONST 03/2014
Skinker Blvd Traffic Signals And Oakland Ln Diet--At Clayton Rd And Oakland

St. Louis 5845-13 Avenue - Traffic Signals--Oakland - Skinker To Hampton - Lane Diet - Sidewalk $1,392,000]CONST 01/2014
Washington Avenue Streetscape - Phase 3--Seventh Street To Memorial Drive--

St. Louis 5800-14 Sidewalks - Lighting - Ada Improvements $1,343,435|CONST 11/2013
|Tts North--Airport Rd/Hereford/Chambers - Dade To W. Florissant--Washington

St. Louis County 5864-13 St/Charbonier - Downing To Us 67 $656,000]CONST 09/2014
Northwest County Tts - 2014--Various Locations Along OId Halls Ferry, Jennings

St. Louis County 6399-14 Stn--Halls Ferry And Mcdonnell Blvd - Install Fiberoptic $785,600]CONST 12/2014
Howdershell Road At Charbonier Road--Add Right Turn Lane From Nb

St. Louis County 5445-12 Howdershell Rd. To--Eb Charbonier Rd. $798,310J]CONST 05/2012

St. Louis County 5607-14 Mckelvey Road--Dorsett Road To Marine Avenue--Resurfacing And Sidewalks $881,600]CONST 07/2014
Shrewsbury Avenue/Lansdowne Avenue--Shrewsbury: Big Bend To Murdoch—

St. Louis County 5562-14 Lansdowne: Murdoch Cut-Off To Shrewsbury $889,600)]CONST 03/2014

St. Louis County 5801-13 Berry Road--Big Bend To Manchester Rd--Resurfacing - Ada Improvements $908,000]CONST 09/2014
Baxter Road--100 Feet East Of Clarkson Road To Wild Horse Creek Road--

St. Louis County 5606-14 Concrete Repair - Ada Improvements $962,160J]CONST 07/2014
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order Road-- eet East inger Road To Lemay Ferry Rd--Concrete

St. Louis County 5605-14 Repair - Ada Improvements $977,900| CONST 07/2014
Hanley Road--1-64 To Pershing Avenue--Resurfacing - Ada Improvements -

St. Louis County 5806-13 Signal Interconnect $1,448,000]CONST 09/2014
Adams Ave/Lockwood Ave--Kirkwood Rd To Berry Rd--Resurfacing - Ada

St. Louis County 5556-14 Improvements $1,478,640| CONST 08/2014
Union Road/Morgan Ford Road--Reavis Barracks Road To St Louis City Limits--

St. Louis County 5561-14 Resurfacing - Ada Improvements $1,752,080| CONST 03/2014
Reavis Barracks - Mackenzie Road--Gravois Rd To I-55--Resurfacing And

St. Louis County 5609-14 Sidewalks $1,780,640|]CONST 08/2014

St. Louis County 5611-14 Big Bend Road--141 To Sulphur Spring Road--Resurfacing $1,866,400|]CONST 08/2014
Mason Road--0.18 Mi West Of To 0.11 Mi East Of Smith Creek--Replace

St. Louis County  |5808-13 Bridge - Improve Approaches $2,316,000]CONST 07/2014
Mid Rivers Mall Drive, Phase 2--Mexico Road To St. Peters-Howell Road--

St. Peters 5816-14 Resurfacing - Ada Improvements $1,040,000J]CONST 03/2014
Willott Road--Jungermann Road To Mid Rivers Mall Drive.—-Diamond Grind -

St. Peters 5818-14 Ada Improvements $1,120,000|CONST 03/2014

Sunset Hills 5625-12 Kennerly Road--Sappington To Weber Hill--Resurfacing - Realign Sharp Curve $872,141|CONST 01/2014

Union 5209-11 Denmark Road--Progress Parkway To St. Andrews Drive-- $733,962|CONST 04/2013
Prairie Dell Road--US 50 To Prairie Dell Plaza Drive - Reconstruct--Add Center

Union 5592-12 Turn Lane, Storm Sewers, Sidewalk $883,969|CONST 01/2014
Canton, Old Bonhomme, Jackson Bike Striping--Canton - 82Nd Blvd To
Pennsy Ave, Old Bonhomme - South--City Lim To Groby Rd & Jackson Ave-

University City 5822-13 Delmar To Shaftesbury $150,636|CONST 04/2014
Chamberlain Avenue Bridge--Over The River Des Peres Northeast Branch--

University City 5823-13 Replace Bridge $444,610|CONST 07/2014
Jefferson Avenue/Main Street--Vance Road To Mo 141 West Outer Road-

Valley Park 5584-12 Sidewalk - Road Reconstruction-Pavement Repair $1,716,599|CONST 09/2014

\Washington 5824-13 Lafayette Ped Crossing--Across Union Pacific Railroad--Sidewalk $208,000]CONST 09/2014
Fourteenth St/ Stafford St--Fourteenth: Stafford To Mo 47--Stafford: Front To

\Washington 4979-11 Fourteenth $1,048,000|CONST 02/2013
Wentzville Parkway--William Dierberg Dr To Schroeder Creek Blvd--Center

\Wentzville 5827-14 Turn Lane - Signal Interconnection $1,037,941|CONST 01/2014
Route 100 Safety Barriers--Taylor Road 10 East 0.5 Mile (Pedestrian Bridge)-—-

\Wildwood 5830-13 Install Guardrail $256,000|]CONST 01/2014

FY 14 REASONABLE PROGRESS

Missed Scheduled Obligation Date

* Project has another phase of work programmed in FY 2014

" Scheduled Obligation Date is based on the schedule created by the sponsor in

PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

Not Obligated - Const
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Project Adjustments

0 Projects

* Project has another phase of work programmed in FY 2014
PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

FY 14 REASONABLE PROGRESS Project Adjustment
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Removed

0 Projects

* Project has another phase of work programmed in FY 2014
PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

Const - Construction Funds

FY 14 REASONABLE PROGRESS Removed

01/03/2014



	FY 2014-2017  TIP: Reasonable Progress Updates  
	August 2014

	July 2014

	June 2014

	May 2014

	April 2014

	March 2014

	February 2014

	January 2014
	December 2013 
	November 2013

	October
 2013




