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Westhound Easthbound MoDOT
WIDENING
THE POPLAR
STREET BRIDGE

Missouri and Illinois
are looking at
adding a fifth
easthound lane to
the Poplar Street
Bridge. The $21
million project
would ease
commuter traffic.

Poplar Street
Widening
View toward lllinois from Missouri - . "t h e SI id e

0 The gaps
in the concrete support
structure are filled in.

9 The
9 The support eastbound
is also extended to bridge slides
hold the bridge girder over 9 feet.

in its new position. [

9 The bridge deck on the eastbound bridge
is expanded to accommodate a fifth lane.




Slide Details %‘;‘@T

e SHIFTING 9’

e WIDTH =54"2"

e LENGTH = 2,165’

* WEIGHT - 20.4 MILLION LBS

e 2ND LONGEST BRIDGE SLIDE IN US

e 15T PLACE IS HELD BY THE MILTON MADISON
BRIDGE SPANNING THE OHIO RIVER
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What’s Next %‘;‘@T

e The Slide — March 30 to April 1

e Mid-April —open 2 lanes on the ramp NB I-55/EB
1-44 to EB PSB ramp

e April —November 2018

— tie the 2 bridges together for the added lane
— 2 weekends of full EB PSB closure to set joints

e All lanes open to traffic - end of November 2018
* Project Completion — Spring 2019
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Questions?

Michelle Forneris, P.E.
Area Engineer
Michelle.Forneris@modot.mo.gov

(314) 453 - 1799




