FY 2018 Reasonable Progress Update: September 30, 2018

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 150 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2018 of the FY 2018-2021 Transportation
Improvement Program (TIP). These projects, sponsored by 51 different agencies and representing $92 million in federal funds, are subject to a September
30, 2018 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2018. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FUNDING OBLIGATIONS
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Date 9 ‘ PE ROW CONST
# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/17 0 $0[ O $0| O $0[ 38 $4,511,402| 13 $2,232,429( 96 $84,365,732| 146 $91,109,563
10/31/17 3 $412,425| 0 $0| O $0| 36 $4,308,283| 13 $2,232,429| 95 $84,156,426| 146 $91,109,563;
11/30/17 7 $2,051,730[ O $0| O $0[ 35 $4,267,083| 13 $2,232,429( 92 $82,558,321| 146 $91,109,563
12/31/17 12 $3,481,994| 0 $0| O $0| 31 $3,924,083| 13 $2,232,429| 91 $81,471,057| 146 $91,109,563
01/31/18 19 $7,354,658( 0O $0| O $0[ 30 $3,863,283| 12 $2,178,029( 86 $77,713,593| 146 $91,109,563
02/28/18 29 $14,219,694( O $0| O $0| 27 $3,657,337| 12 $2,151,629| 80 $71,096,903| 147 $91,125,563
03/31/18 32 $15,388,278| 0 $0| 1 $1,600,000( 27 $3,657,337| 10 $2,113,080| 78 $68,366,868| 147 $91,125,563
04/30/18 45 $20,969,573| 0 $0| 1 $1,600,000| 23 $3,154,788| 9 $2,097,080| 71 $63,682,481| 148 $91,503,922
05/31/18 63 $31,534,076] 0 $0| 1 $1,600,000 19 $2,859,588( 8 $1,917,080| 59 $53,653,178| 149 $91,563,922
06/30/18 77 $37,614,008 18 $14,081,269| 2 $2,394,400| 14 $2,062,752| 6 $1,868,840| 33 $33,542,653| 149 $91,563,922
07/31/18 83 $44,683,675| 18 $14,081,269 2 $2,394,400( 14 $2,062,752( 6 $1,868,840| 27 $26,472,986| 149 $91,563,922
08/31/18 94 $54,739,545| 20 $14,170,189| 2 $2,394,400( 12 $1,791,173| 4 $1,779,920 19 $16,771,435| 150 $91,646,662
09/09/18 98 $56,024,449| 20 $14,170,189( 2 $2,394,400( 10 $1,679,793| 4 $1,779,920| 17 $15,597,911| 150 $91,646,662
09/16/18 | 105 $60,928,616| 20 $14,170,189| 2 $2,394,400( 8 $1,455,793| 4 $1,779,920( 12 $10,917,744| 150 $91,646,662
09/23/18 112 $65,152,913| 20 $14,170,189( 2 $2,394,400( 5 $927,176( 4 $1,779,920| 8 $7,222,064| 150 $91,646,662
09/30/18 | 127 $74,809,273| 21 $14,426,189| 3 $2,411,200( O $0[ O $0[ O $0| 150 $91,646,662

| PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

CONST/IMPL - Construction Funds

Summary




Obligated

Scheduled Actual
Sponsor Title - Description TIP # FY 2018 Phase Obligation Obligation
TOTAL ($74,809,273 127| PROJECTS
Charter Church Road Bridge - Over Plattin Creek At Mitch Sweet Rd - Bridge
Jefferson County  |Replacement 6730A-18 $140,000 PE Dec-17 10/20/17
N. Geyer Road - Adams Ave To Manchester Rd - Resurfacing - Curb And Gutter -
Kirkwood Curb Ramps 6731-18 $63,119 PE Jan-18 10/27/17
Wentzville (EXT) |Interstate Drive Multiuse Trail - Wilmer Rd To MO Z - Shared Use Path (10" 6662-16 $209,306| CONST Jun-18 10/17/17
October Total $412,425 3 Projects
Jefferson County  |Marine Vessel Engine Repower - 2018 - Repower Three Marine Vessels Serving
Port Authority Mississippi And Missouri Rivers In Non-Attainment Area 6756-18 $513,605[ IMPL Jun-18 11/16/17
Madison County Ridefinders Marketing & Outreach - 2017 - MO - Increase Awareness, Interest,
Transit District And Participation In Ridefinders By Employers And Commuters 6757A-17 $320,000| IMPL Mar-18 11/20/17
Wabash Avenue - Sonderen Street To East Of Edlen Lane - Reconstruct Road -
O'Fallon (EXT) Sidewalk 6325-15 $764,500] CONST Jun-18 11/28/17
Old St. Charles Road - Adie Rd To City Limits (400' East Of Lindbergh Blvd) -
St. Ann Resurfacing 6739-18 $41,200 PE Jul-18 11/17/17
November Total $1,639,305 4 Projects
Old Lemay Ferry Road, Phase 1 - At East Rock Creek Road - Intersection
Jefferson County  |Realignment 6713-18 $75,000 PE Jul-18 12/04/17
Jefferson County  |Doc Sargent Bridge - Over Labarque Creek - Bridge Replacement 6730B-18 $100,000 PE Dec-17 12/01/17
Old Lemay Ferry Road, Phase 2 - At Spring Forest Road - Intersection And
Jefferson County  |Roadway Realignment - Shoulders (6" 6730F-18 $60,000 PE Jul-18 12/04/17
Jefferson County  |Whitehead Road Bridge - Over Tributary Of Cotter Creek - Bridge Replacement | 6730H-18 $108,000 PE Jan-18 12/01/17
St. Louis County |Baur Boulevard/ Guelbreth Lane - 2017 - Baur Blvd: Warson-Lindbergh;
(EXT) Guelbreth: Schuetz-Old Olive Street Rd - Resurfacing 6503N-16 $1,087,264[ CONST Jun-18 12/12/17
Ballwin (EXT) Ries Road Bridge - Over Fishpot Creek - Replace Bridge 6457-15 $596,800) CONST Dec-17 01/17/18
Des Peres (EXT) |Oak Drive Bridge - Over Two-Mile Creek - Replace Bridge 6309-15 $420,394| CONST Jun-18 01/12/18
Jefferson County  |Old State Rt. 21 - At East/West Four Ridge Road - Intersection Improvements 6604A-17 $54,400( ROW Dec-17 01/04/18
Seckman Road - Old Lemay Ferry Rd To 0.33 Miles East - Roundabout -
Jefferson County  [Sidewalks (5') - Pedestrian Improvements 6730G-18 $60,800 PE Dec-17 01/12/18
Ladue Lay Road - Clayton Road To Mcknight Road - Resurfacing - Add Sidewalk 6488-16 $989,310| CONST Nov-17 01/09/18
MoDOT - Citizens |Moving The Right Way Ridership Program - STL City And STL County - Two
For Modern Transit |Year Outreach Program - Trans. Incentive Program 6848-18 $241,520( IMPL Mar-18 01/29/18
St. Louis County [Mehl Avenue/Patterson Road - 2019 - Lemay Ferry Road (US 61-67) To Yaeger
Road - Resurfacing - ADA Improvements 6607C-18 $1,509,440] CONST Dec-17 01/10/18
January Total $3,872,664 Projects
Ballwin Ramsey Lane Bridge - Over Fishpot Creek - Replace Bridge 6577-16 $603,680] CONST Jan-18 02/27/18
New Ballas Road Sidewalk, Phase 2A - Ladue Rd To 500' N/O Emerald Green Dr
Creve Coeur (Desmet HS) - Sidewalk (5" 6867-18 $42,400( ROW Feb-18 02/20/18
Fenton Horan Drive - Bowles Ave To Larkin Williams Rd - Resurfacing - Sidewalks (5") 6723-18 $104,000 PE Nov-17 02/06/18
Franklin County  |Possum Hollow Road Bridge - Over Tributary To Meramec River - Replace
(EXT) Bridge 6484-16 $266,960] CONST Jun-18 02/13/18
Jefferson County  |Marine Vessel Engine Repower - 2018 (B) - Repower Three Marine Vessels
Port Authority Serving Mississippi River In Non-Attainment Area - 2 Ferries - 1 Towboat 6843-18 $663,306( IMPL Mar-18 02/06/18
Manchester Howard George Drive Bridge - Over Grand Glaize Creek - Bridge Rehabilitation 6734-18 $40,000 PE Nov-17 02/22/18
1-70 Outer Roads And Interchanges - Woodlawn Avenue To Tr Hughes
MoDOT (EXT) Boulevard - Convert Outer Roads To One-Way - Revise Interchanges 5537A-17 $3,500,000] CONST Jun-18 02/08/18
1-70 And MO K Pedestrian Improvements - Terra Ln To Veterans Memorial Pkwy
MoDOT (EXT) Shared Use Path (10", Sidewalk (8") 5537B-17 $617,632| CONST Jun-18 02/08/18
MO 231 Traffic Signals - Hoffmeister Ave To Jeffersonian Dr - Replace Signals
MoDOT And Upgrade Detection 6758A-17 $965,112| CONST Jun-18 02/04/18
Downtown Improvements, Phase 1 - Front St: Olive To Miller; Miller St: UP RR
New Haven To Main St - Reconstruction - Sidewalks (8') - Streetscaping 6735-18 $61,946 PE Feb-18 02/12/18
February Total $6,865,036 10 Projects
Highmont Drive - Forestwood Ave To West Florissant Ave - Overlay - Base
Ferguson Repair - Replace Sidewalk 6481-16 $1,130,035] CONST Nov-17 03/14/18
Lake Saint Louis Blvd, Phase 1 - 500 Feet West Of Chase Court To Pleasant
Lake Saint Louis Meadow Drive - Reconstruction - Sidewalk Improvements (5" 6587-17 $22,549 ROW Nov-17 03/16/18
Sullivan Special
Road District Spring Bluff Road - Over Spring Creek - Replace Bridge 6746-19 $16,000( ROW Sep-18 03/16/18

March Total $1,168,584 3 Projects




Obligated

Scheduled Actual
Sponsor Title - Description TIP # FY 2018 Phase Obligation Obligation
TOTAL [$74,809,273 127 PROJECTS
Des Peres Bopp Road - Manchester Rd To Northern City Limit - Resurfacing - Curb Ramps | 6722-18 $40,000 PE Dec-17 04/13/2018
Festus Collins Drive - MO A To W Main St - Sidewalk (8) On East Side 6725-19 $378,359| CONST Sep-18 04/18/2018
Green Park Road - Lin Valle Drive To East Of Green Park Industrial Dr -
Green Park Reconstruction - Shared Use Path (8" 6585-16 $942,556| CONST Feb-18 04/12/18
Jefferson County  [Charter Church Road Bridge - Over Plattin Creek - Replace Bridge 6486-16 $490,400| CONST Feb-18 04/12/2018
Imperial Main Street Road/River Street - Old State Road To 328' E/O US 61/67 -
Jefferson County  |Reconstruct - Sidewalk - Intersection Improvements 6487-16 $946,631| CONST Nov-17 04/13/2018
Old State Route 21 - At Lions Den Road - Intersection Improvements - Left Turn
Jefferson County  |Lane 6604C-17 $16,000f ROW Dec-17 04/26/2018
MO 340 Corridor Improvements - A - Extend Left Turn Ln To Sb Swingley Ridge
MoDOT (EXT) And Eb [-64 - Add Sb Auxilliary Ln B/W Ramps 6633-16 $801,200[ CONST Jun-18 04/12/2018
MO 340 Corridor Improvements - B - Add Dual Left Turn Lanes At Chesterfield
MoDOT (EXT) Pkwy (E/W) - Add Right Turn Lane On I-64 Wb Off Ramp 6633B-16 $1,143,600 CONST Jun-18 04/12/2018
Flashing Yellow Arrows - O'Fallon - 30 Signalized Intersections - At Various
O'Fallon Locations Throughout O'Fallon 6759-17 $164,000 CONST Nov-17 04/12/18
Flashing Yellow Arrows, Phase 2 - St. Charles - At 15 Signalized Intersections
St. Charles Within City Limits 6760-17 $196,000 CONST Nov-17 04/02/18
Gateway Green Light, Phase 4 - Various Rds In St. Charles Co - Travel Time
St. Charles County* |Detectors, Count Stns, Ptz Cameras, Dynamic Msg Signs, Fiberoptic 6761-17 $381,829 PE* Jan-18 04/23/18
2019 ITS Advanced Detection Improvements - 47 Intersections Throughout North
St. Louis County  |And Central County 6850A-18 $60,720 PE Apr-18 04/11/18
Ackert Walkway - 300" N/O Delmar To Vernon Ave - Reconstruction Of Shared
University City Use Path (10") - Lighting 6878-18 $20,000 PE Mar-18 04/27/18
April Total $5,581,295 13 Projects
Tenbrook Road/ Fox Schools Exit - At Jeffco Blvd (US 61/67) - Left Turn Lanes -
Arnold (EXT) Sidewalk - Intersection Improvement 6624-16 $473,550] CONST Jun-18 05/02/18
Dardenne Prairie  |Hanley Road - Feise Road To 2300' North - Reconstruction - Sidewalks (5" 6720-18 $49,600 PE Aug-18 05/18/18
Brotherton-January-Powell Street Improvements - Brotherton: Thomas To Hern;
Ferguson (EXT) January: N Floris To City Limits; Powell Dr: Elizabeth To North Florissant 6582-16 $848,130| CONST Jun-18 05/02/18
Seckman Road, Phase 2 - Seckman H.S. Entrance To 275' W/O Seckman
Jefferson County  |Springs Dr - Construct Roundabout At Seckman HS - Sidewalk (5') 6821J-19 $60,000 PE Sep-18 05/18/18
Spring Meadows Drive Bridge - Over Grand Glaize Creek - Replace Bridge -
Manchester Sidewalk 6608-16 $536,000 CONST Dec-17 05/30/18
O'Fallon (EXT) MO DD - At Sommers Road - New Traffic Signal 6628-16 $452,000] CONST Jun-18 05/18/18
Lincoln Elementary SRTS - Near Lincoln E.S. - Along Perry St, 7th St - Sidewalk
St. Charles (5-6) 6873-18 $56,000 PE Jan-18 05/18/18
St. Louis County
(EXT) North & South Road Infrastructure - Delmar To MO 340 - Resurfacing 6359-16 $1,023,200] CONST Jun-18 05/29/18
St. Louis County [Clayton Road -2017 - St. Louis City Limits To Louwen Drive - Resurfacing - ADA
(EXT) Improvements 6503D-16 $3,209,426] CONST Jun-18 05/02/18
Sappington Barracks Road-2017 - Telegraph Road (MO 231) To Barracks View
St. Louis County Road - Resurfacing 6503I-16 $415,206] CONST Sep-18 05/01/18
St. Louis County Summit Road-2018 - Gravois Road (MO 30)To Bowles Avenue - Resurfacing 6503J3-17 $453,600] CONST Sep-18 05/31/18
Buckley Road-2017 - Lemay Ferry Road(MO 267) To Sappington Barracks Road
St. Louis County Resurfacing 65030-16 $848,882| CONST Sep-18 05/01/18
St. Louis County [Lucas & Hunt (South) - 2017 - West Florissant Avenue To Hord Avenue -
(EXT) Replace Damaged Concrete Slabs 6503Q-16 $509,859| CONST Jun-18 05/31/18
Dougherty Ferry Road - Country Stone Dr (City Limits) To Big Bend Rd - Overlay
Valley Park Sidewalk (5" - Slab Replacement 6750-18 $56,000 PE Apr-18 05/03/18
St. Louis Avenue, Phase 1 - Seventh Street To The Levee Closure Structure -
Valley Park Reconstruction - Sidewalks (5') 6751-18 $133,600 PE Apr-18 05/09/18
Bluff Road - MO 100 To Vossbrink Drive - Resurfacing - Add Right Turn Ln At
Washington (EXT) [MO 100 - Culvert 6365-15 $555,450] CONST Jun-18 05/02/18
Wentzville Parkway Turnlane - Schroeder Creek Blvd To Meyer Road - Two Way
Wentzville Turn Lane - Shared Use Path (10" 6600-17 $180,000] ROW Jan-18 05/16/18
Wild Horse Creek Road Bridge - Over Branch Of Wild Horse Creek - Replace
Wildwood (EXT) |Bridge - Realign Road 6368-15 $704,000/ CONST Jun-18 05/31/18
ay Total  $10,564,503 18 Projects




Obligated

Scheduled Actual
Sponsor Title - Description TIP # FY 2018 Phase Obligation Obligation
TOTAL ($74,809,273 127 PROJECTS
Bi-State Locomotive Retrofits: Mother-Slug Sets - Retrofit Four Locomotives Into Two
Development/Metro |Mother-Slug Sets - Located In Non-Attainment Area Switching Yards 6754C-18 $1,134,991 IMPL Oct-17 06/27/2018
Chesterfield Riparian Tralil - August Hill Dr To Old Chesterfield Rd - Shared Use Path (10" 6866-18 $94,250 PE Jun-18 06/06/2018
Fenton Old Gravois Road, Phase 2 - Ferry St To MO 141 - Reconstruct - Sidewalk (5) 6581-17 $16,0000 ROW Jan-18 06/14/2018
Jefferson County  [Antire Road - At Williams Creek Rd - Intersection Improvements 6604B-18 $32,240| ROW Dec-17 06/14/2018
Dougherty Ferry Road - 150" S/O Charleston Place Ct To 150" S/O Country
Manchester Stone Dr - Resurfacing - Realignment 6733-18 $64,000 PE Feb-18 06/08/2018
Signal Optimization - 2018 - MO 109: Shepard-Legends Pkwy; MO D: 14th-
MoDOT Schue; I-64 Int: MO DD-Lsl - Blvd; MO 364 Int: Bryan-Arena; I-70 Int: Tucker- 6758E-18 $416,000] CONST Nov-17 06/20/2018
Maupin Street, Phase 2 - MO 100 To 375 Feet South Of Locust Street -
New Haven Resurfacing - Sidewalk - ADA Improvements 6492-16 $688,489| CONST Feb-18 06/18/2018
Kortwright Avenue - Manchester Rd To Warson PI - Resurfacing - Sidewalks (4") -
Rock Hill Whitestone To Warson Trl 6738-18 $66,586 PE Apr-18 06/08/2018
St. Charles County
(EXT) Westwood Drive - MO 94 To South Breeze Lane - Reconstruction 6500-17 $805,500] CONST Jun-18 06/06/2018
St. Louis County [2017 North County ITS - Locations Along Ashby; Brown; Dorsett; Jennings Stn
(EXT) Rd - Lilac ; North & South Rd; And Mckelvey Rd 6636A-16 $859,920| CONST Jun-18 06/15/2018
St. Louis County [2017 Southwest County ITS - Various Locations Along Bowles Ave; Clayton Rd;
(EXT) Hawkins Rd And Old State Rd 6636C-16 $756,400| CONST Jun-18 06/15/2018
St. Louis County [2017 West County ITS - Various Locations Along Carman Rd; Chesterfield Pky
(EXT) W; Conway Rd; Kehrs Mill Rd; Mcknight Rd And Weidman Rd 6636D-16 $815,920| CONST Jun-18 06/15/2018
Mid Rivers Mall Dr Multi Use Path - Cottleville Pkwy To Dye Club Rd - Shared
St. Peters (EXT) |Use Path (10" 6659-17 $257,636] CONST Jun-18 06/22/2018
North And South Road Sidewalk, Phase 1 - Midland Blvd To Page Ave - Sidewalk
Vinita Park (5" 6752-18 $72,000 PE Feb-18 06/08/2018
June Total $6,079,932 14 Projects
Great Rivers
Greenway District [Grant's Trail Extension - Avenue | To River Des Peres Greenway - Shared Use
(EXT) Path (14") 6653-17 $2,000,000f CONST Jun-18 07/27/2018
Great Rivers Grant's Trail Extension, Ph. 2 - Avenue | To River Des Peres Greenway - Shared
Greenway District [Use Path (14" - New Greenway Bridge 6653A-19 $600,000{ CONST Jun-18 07/27/2018
Business 21, Phase 3 - Leon Hall Parkway To Main Street - Two Way Turn Lane -
Hillsboro (EXT) Sidewalk (6") 6637-17 $721,832| CONST Jun-18 07/06/2018
Kirkwood Road - Manchester Road To Big Bend Boulevard - Signal Optimization -
Kirkwood (EXT) Interconnect - Upgrade Signals 6627-16 $3,264,489| CONST Jun-18 07/30/2018
S. Kirkwood Rd - Nipher M.S. Safe Routes To School - Chester Ave To Idlewild
Kirkwood PI - Sidewalk (5'-6") 6654-16 $353,936] CONST Mar-18 07/30/2018
Webster Groves
(EXT) Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd - Sidewalk (5') 6661-16 $129,410| CONST Jun-18 07/17/2018
July Total $7,069,667 6 Projects
Bellefontaine Ashbrook Drive And Cabot Drive Roadway And Sidewalk - Ashbrook Dr -
Neighbors Chambers Road To Cabot Drive - Cabot Dr - Ashbrook Drive To Coburg Lands 6578-16 $766,280| CONST Mar-18 08/06/2018
Franklin County Ridge Road Bridge - Over Winsel Creek - Replace Bridge 6712-18 $66,319 PE Dec-17 08/23/2018
Grantwood Village
(EXT) Grant Road - Gravois Road To Pardee Road - Resurfacing - Lighting 6603-16 $304,288| CONST Jun-18 08/21/2018
Mexico Road, Phase 3 - MO K To Bryan Rd - Resurfacing - Pedestrian Bridge-
O'Fallon Curb Ramps 6736-18 $128,000 PE Dec-17 08/06/2018
Dr. Martin Luther King Dr - Newstead Ave To Vandeventer Ave - Lighting - Signal
St. Louis Interconnect- Signal Improvements 6743-18 $160,000 PE Jan-18 08/24/2018
St. Louis County Kerth Road-2018 - Meramec Bottom Road To Butler Hill Road - Resurfacing 6503A-17 $1,049,768| CONST Sep-18 08/06/2018
Old Jamestown Road (West)-2018 - Vaile Avenue To Shackelford Road/Douglas
St. Louis County Road - Resurfacing 6503F-17 $752,800] CONST Sep-18 08/24/2018
Koch Rd/Robert Koch Hospital Rd - 2018 - Koch Rd: 270" S/O Kinswood Ln -120'
St. Louis County S/O Robert Koch Hospital Rd, Robert Koch Hospital Rd To Pottle 6503L-17 $667,715] CONST Sep-18 08/06/2018
Big Bend Boulevard (North) - 2018 - Manchester Road (MO 100) To Delmar Blvd
St. Louis County Resurfacing - Curb Ramps 6607E-17 $4,149,660 CONST Sep-18 08/06/2018
Laclede Station Road - 400 Feet North Of Weil Avenue To Newport Avenue -
St. Louis County Resurfacing - Curb Ramps 6607J-17 $1,417,040| CONST Sep-18 08/24/2018
Weldon Spring Independence Road, Phase 4 - 350 Feet W/O Nancy Lane To Galahad Drive -
(EXT) Reconstruct Road - Construct Multi-Use Path 6366-15 $594,000] CONST Jun-18 08/06/2018
August Total $10,055,870 11 Projects




Obligated

Scheduled Actual
Sponsor Title - Description TIP # FY 2018 Phase Obligation Obligation
TOTAL ($74,809,273 127 PROJECTS

De Soto Amvets Drive Sidewalk - De Soto Middle School To 3rd St - Sidewalk (6") 6652-17 $376,084| CONST Jan-18 09/05/2018

Florissant Robinwood Elem School Ped Signal - At Derhake - Replace Signal 6482-16 $91,827[ CONST Jan-18 09/19/2018

Florissant St. Ferdinand Street - N Highway 67 To St. Ferdinand Park - Sidewalk (5') 6727-18 $24,000 PE Feb-18 09/30/2018
Mueller Road - Lindbergh Blvd To Green Park Rd - Resurfacing - Upgrade

Green Park Sidewalks (5" 6728-18 $104,000 PE Feb-18 09/12/2018
Highway 100 West Sidewalk Extension - Douglas Street To Immanuel Avenue -

New Haven Sidewalk (6") 6589-17 $4,000) ROW Apr-18 09/26/2018
Nelson Drive Sidewalk - Lillian Ave To Pasadena Ave - Sidewalk (5') - One Side -

Northwoods Sharrows 6871-18 $50,262 PE Mar-18 09/04/2018

Richmond Heights [McKnight Road Sidewalk - Clayton Rd To Godwin Ln - Sidewalk (6") - One Side 6872-18 $80,480 PE Mar-18 09/30/2018
Discovery Bridge (MO 370) Shared Use Paths - Boschert Greenway Trl To Earth

St. Charles (EXT) [City Levee Trl - Shared Use Path (6") One Way Each Direction 6656-16 $1,390,000{ CONST Jun-18 09/30/2018
Gateway Green Light, Phase 5 - Various Rds In St. Charles Co - Travel Time

St. Charles County [Detectors, Count Stns, Ptz Cameras, Upgrade Video Detection Dynamic Msg 6762-18 $546,696 PE Mar-18 09/30/2018
Columbia And Southwest Bridge - Over Union Pacific Railroad - PE For Bridge

St. Louis Replacement And ROW 6502A-16 $1,440,000f ROW May-18 09/30/2018
Traffic Management Enhancements, Phase 3 - Install Traffic Monitoring

St. Louis (EXT) Cameras, Downtown Signal Optimization, Fiberoptic Install, Traffic Op Center 6631-16 $1,908,911| CONST Jun-18 09/13/2018
Tower Grove Park Access Improvements - Along Arsenal, Kingshwy, Magnolia,

St. Louis Grand, Center Cr - Improve Ped Xings; Curb Ramps, Bus Stops 6657-17 $812,000] CONST Jan-18 09/13/2018
Hall Street, Phase 1 - E. Grand Ave To Adelaide Ave - Reconstruction -

St. Louis Sidewalk (5') - Rd Diet (4 To 2 Ln) 6744-18 $348,837 PE Nov-17 09/17/2018
Lambert Airport Road Traffic Flow Improvements - Along Lambert Intl Blvd;

St. Louis Airflight Dr; Air Cargo Rd - Intersection Improvements - Ptz Camera - Signal Opt | 6763-17 $808,000] CONST Feb-18 09/30/2018
Louisiana Avenue Calm Streets - Gravois Ave To Meramec St - Traffic Calming -

St. Louis Shared Ln Marking - Bumpouts 6875-18 $120,000 PE Jun-18 09/13/2018
Clayton Road (West County) - 2019 - Eatherton Road (MO 109) To Black

St. Louis County Canyon Ct - Resurfacing - Slab Replacement - Curb Ramps 6745C-18 $988,080| CONST Sep-18 09/25/2018
McKelvey Road, Phase 1 - 2020 - Ameling Rd to Glenpark Dr - Resurfacing -

St. Louis County Sidewalk (6") - Shared Use Path (8") 6745F-18 $82,740 PE Apr-18 09/20/2018
Baxter Road (North) - 2018 - Clayton Road To Claymont Estates Drive -

St. Louis County Resurfacing 6503B-17 $592,704| CONST Sep-18 09/25/2018

St. Louis County Bellefontaine Road-2018 - I-270 To St. Louis City Limits - Resurfacing 6503P-16 $2,129,613| CONST Sep-18 09/19/2018

St. Louis County (2017 South County ITS - Locations Along Ambs Rd; Butler Hill; Lemay Ferry -

(EXT) Lindbergh Blvd; Union Rd, Forder Rd And Meramec Bottom Rd 6636B-16 $722,240| CONST Jun-18 09/18/2018
2018 ITS Advanced Detection Improvements - 39 Intersections Throughout North

St. Louis County And West County 6764A-17 $749,120| CONST Aug-18 09/28/2018
Big Bend/Murdoch/Shrewsbury ITS - Various Locations Along Big

St. Louis County Bend/Murdoch/Shrews - Ptz Cameras And Beacons At Various Locations 6764B-17 $797,440| CONST Aug-18 09/07/2018
Ballas Road/Dougherty Ferry Road ITS - Ballas Rd - Dougherty Ferry To Clayton

St. Louis County Rd - Dougherty Ferry Rd - Highland Ave To Ballas Rd 6764C-17 $560,080] CONST Aug-18 09/30/2018
Bellefontaine Road/North & South Road ITS - Bellefontaine Rd - Jennings Stn To

St. Louis County Parker - North & South - Delmar To Canton 6764D-17 $834,080| CONST Aug-18 09/30/2018
Westport Plaza Drive Intersection Improvements - Glenmeade Dr To Page Ave -

St. Louis County New Signal At Westport Ent; Two Way Turn Lane 6764E-17 $319,120| ROW Feb-18 09/26/2018
Centennial Greenway, Phase 4 - Along Mcclay Rd- Hackman Rd To Mcclay

St. Peters Village Dr - Shared Use Path (11" 6877-18 $97,040 PE Jan-18 09/20/2018

Union Christina Street Bridge - Over Flat Creek - Replace Bridge - Realign Road 6597-17 $491,856] CONST Jan-18 09/12/2018
Forsyth Boulevard - Big Bend Blvd To Western City Limit - Resurfacing-Bike

University City Facilities 6464-16 $752,000 CONST Jul-18 09/17/2018
Bieker/Steutermann Roads - Bieker Rd: MO 47 To City Limit; Steutermann Rd:

Washington MO A - To MO 47 - Resurfacing 6466-16 $507,400] CONST Sep-18 09/12/2018
Busch Creek Greenway - Jefferson St To Riverfront Trail - Shared Lane Path

Washington (10") - Shared Ln Markings 6879-18 $20,000 PE Jan-18 09/26/2018

Wildwood (EXT) |Strecker Rd Bridge - Over Caulks Creek - Replace Bridge 6565-15 $960,000] CONST Jun-18 09/10/2018
Manchester Road Streetscape Phase 3 - Eatherton Road To Taylor Road -

Wildwood (EXT) [Sidewalks (8') - Bike Ln (5" - Storm Sewers 6601-17 $1,300,000] CONST Jun-18 09/30/2018
Manchester Road Shared Use Path - MO 109 To Pond Rd - Shared Use Path

Wildwood 10") - Xing At MO 109 6880-18 $61,118 PE Feb-18 09/07/2018

September Total $20,069,728 33 Projects




Not Obligated - Preliminary Engineering

Scheduled
Sponsor Title - Description TIP # FY 2018 Phase Obligation
TOTAL $0 0 PROJECTS

* Project has another phase of work programmed in FY 2018
[ Project has missed a milestone on the development schedule submitted by sponsor



Not Obligated - Right of Way

Scheduled
Sponsor Title - Description TIP # FY 2018 Phase Obligation
TOTAL $0 0 PROJECTS

* Project has another phase of work programmed in FY 2018
[ Project has missed a milestone on the development schedule submitted by sponsor



Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2018 Phase Obligation
TOTAL $0 0 PROJECTS

* Project has another phase of work programmed in FY 2018
[ Project has missed a milestone on the development schedule submitted by sponsor
(EXT) Project has received a schedule extension



Sponsor

Title - Description

TIP #

FY 2018

Phase of Scheduled Reason for Adjustment
Work Obligation Adjustment Date

TOTAL $14,426,189

21 PROJECTS

October Total

November Total

December Total

Jan

uary Total

0 Projects
0 Projects
0 Projects

0 Projects

February Total

M

arch Total

0 Projects

0 Projects

April Total

0 Projects

Brentwood Boulevard - Clayton Road To Forsyth Blvd -

VEVAKIE

0 Projects
Project granted 9-month

St. Charles Rock Road (West) - 2019 - Taussig Road To Earth

June Total

July Total

Clayton Resurfacing 6579-18 $513,513 CONST Dec-17 extension 6/27/18
N Lafayette Street - Washington St To US 67 - Resurfacing - Project granted 9-month

Florissant Base Repairs - Add Sidewalks (5) 6483-16 $1,861,614 CONST Jan-18 extension 6/27/18
Fiddle Creek Road Bridge - Over Fiddle Creek - Replace Bridge Project granted 9-month

Franklin County (# 0800022) 6602-16 $520,000 CONST Jan-18 extension 6/27/18
Regional ITS Data Sharing Initiative, Phase 1 - Implement Data
Sharing And Incident Data - Exchange Between MODOT And St Project granted 9-month

MoDOT Charles County 6758B-18 $1,200,000 CONST Dec-17 extension 6/27/18
MO 100 Shared Use Bridge Connection - Over MO 100 (At Project granted 9-month

New Haven School/Park) - Shared Use Path - Bridge (10") 6655-16 $257,342 CONST Nov-17 extension 6/27/18
Mexico Road - MO K To Barrington Drive - Resurfacing - Project granted 9-month

O'Fallon Sidewalk (5') On N Side 6591-16 $862,791 CONST Dec-17 extension 6/27/18
Page Avenue (MO D) - At Ferguson Avenue - Project granted 9-month

Pagedale Crosswalk/Intersection Improvements - Sidewalks 6495-16 $663,895 CONST Nov-17 extension 6/27/18
South River Road Reconstruction - South Main Street To Project granted 9-month

St. Charles County  |Friedens Road/Arena Parkway - Reconstruction - Sidewalk (5") 6605-18 $1,744,000 CONST Aug-18 extension 6/27/18

Project granted 9-month

St. Charles County  |[MO N - At Hopewell Rd - Realign Intersection 6606-18 $1,096,000 CONST Aug-18 extension 6/27/18
Gateway Green Light, Phase 4 - Various Rds In St. Charles Co -
Travel Time Detectors, Count Stns, Ptz Cameras, Dynamic Msg Project granted 9-month

St. Charles County* |Signs, Fiberoptic 6761-17 $836,008 CONST* Mar-18 extension 6/27/18
Allen Road Bridge - Over Union Pacific Railroad - Replace Project granted 9-month

St. Louis County Bridge 6607K-18 $794,400 CONST Jun-18 extension 6/27/18

Project granted 9-month

St. Louis County Berry Rd Sidewalk - Brownell Ave To Gramercy Pl - Sidewalk (6') | 6658-16 $470,072 CONST Nov-17 extension 6/27/18
Action Plan For Walking And Biking - Evaluate Bike And Ped
Facilities On St. Louis County - Owned Facilities And Project granted 3-month

St. Louis County Recommend Facilities 6876-18 $500,000 PE Apr-18 extension 6/27/18
Salt River Rd - At Arrowhead Industrial Blvd - Intersection Project granted 9-month

St. Peters Improvements - Replace Signal 6851-18 $621,172 CONST Apr-18 extension 6/27/18
Lindbergh Pedestrian Improvements, Ph 1 - E Watson Rd/Rott Project granted 9-month

Sunset Hills Rd To Eddie And Park Road/W Watson Rd - Sidewalk (6') 6609-17 $416,000 CONST Jan-18 extension 6/27/18
Clayton Road - At Ballas Rd - Intersection/Crosswalk Project granted 9-month

Town & Country Improvements 6505-16 $626,212 CONST Dec-17 extension 6/27/18
Eatherton Road Bridge - Over Bonhomme Creek - Replace Project granted 9-month

Wildwood Bridge 6467-16 $800,000 CONST Feb-18 extension 6/27/18
MO 109 Tunnel - South Of Eb MO 100 On/Off Ramp - Shared Project granted 9-month

Wildwood Use Path (10")/Tunnel (12 6663-16 $298,250 CONST May-18 extension 6/27/18

$14,081,269

$0

Projects

Projects
Technical correction -
shift ROW funds to

St. Louis County City Expressway (MO 141) - Resurfacing 6607B-17 $71,000 ROW Jun-18 Construction 08/03/2018
Technical correction -
North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) To shift ROW funds to
St. Louis County Natural Bridge Rd (MO 115) - Resurfacing - Curb Ramps 6607G-17 $17,920 ROW Sep-18 Construction 08/03/2018
August Total $88,920 2 Projects
Technical correction -
Jefferson Avenue - Market St To Natural Bridge Ave - Replace shift PE funds to
St. Louis Traffic Signals - Signal Interconnection 6849-18 $256,000 PE Feb-18 Construction 09/28/2018
September Total $256,000 1 Projects



Phase of Scheduled
Sponsor Title - Description TIP # FY 2018 Work Obligation Reason for Removal| Removal Date

TOTAL $2,411,200 3 PROJECTS

October Total 0 Projects

November Total 0 Projects

December Total 0 Projects

January Total O Projects

February Total O Pr01ect

Removed due to
Deer Creek Greenway - Deer Creek Plaza/Big Bend To Ellendale complications in route
Great Rivers Via Oxford - Canterbury, Sussex, Greenwood - Shared Use Path negotiation with the
Greenway District (10 6755-18 $1,600,000 CONST Feb-18 city 03/23/2018

March Total $1,600,000 1 Projects

Aprll Total 0 Projects

[V EVAIE] 0 Projects

Removed at the
St. Louis County Lewis Road Bridge - Over Union Pacific Railroad - Replace request of St Louis
(EXT) Bridge 6607L-17 $794,400 CONST Jun-18 County 06/11/2018

June Total $794,400 1 Projects

July Total 0 Projects

August Total 0 Projects

Removed due to
High Street - MO 100 To Fifth Street - Resurfacing - Sidewalk (5') complications in
Washington 9th To MO 100 6598-17 $16, 800 Sep-18 ROW acquisition 9/31/18

September Total $16,80 1 Projects




FY 2018 Reasonable Progress Update: September 23, 2018

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 150 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2018 of the FY 2018-2021 Transportation
Improvement Program (TIP). These projects, sponsored by 51 different agencies and representing $92 million in federal funds, are subject to a September
30, 2018 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2018. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FUNDING OBLIGATIONS
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Obligated Adjustments Removed Total
Date 9 ‘ PE ROW CONST
# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/17 0 $0[ O $0| O $0[ 38 $4,511,402| 13 $2,232,429( 96 $84,365,732| 146 $91,109,563
10/31/17 3 $412,425| 0 $0| O $0| 36 $4,308,283| 13 $2,232,429| 95 $84,156,426| 146 $91,109,563;
11/30/17 7 $2,051,730[ O $0| O $0[ 35 $4,267,083| 13 $2,232,429( 92 $82,558,321| 146 $91,109,563
12/31/17 12 $3,481,994| 0 $0| O $0| 31 $3,924,083| 13 $2,232,429| 91 $81,471,057| 146 $91,109,563
01/31/18 19 $7,354,658( 0O $0| O $0[ 30 $3,863,283| 12 $2,178,029( 86 $77,713,593| 146 $91,109,563
02/28/18 29 $14,219,694( O $0| O $0| 27 $3,657,337| 12 $2,151,629| 80 $71,096,903| 147 $91,125,563
03/31/18 32 $15,388,278| 0 $0| 1 $1,600,000( 27 $3,657,337| 10 $2,113,080| 78 $68,366,868| 147 $91,125,563
04/30/18 45 $20,969,573| 0 $0| 1 $1,600,000| 23 $3,154,788| 9 $2,097,080| 71 $63,682,481| 148 $91,503,922
05/31/18 63 $31,534,076] 0 $0| 1 $1,600,000 19 $2,859,588( 8 $1,917,080| 59 $53,653,178| 149 $91,563,922
06/30/18 77 $37,614,008 18 $14,081,269| 2 $2,394,400| 14 $2,062,752| 6 $1,868,840| 33 $33,542,653| 149 $91,563,922
07/31/18 83 $44,683,675| 18 $14,081,269 2 $2,394,400( 14 $2,062,752( 6 $1,868,840| 27 $26,472,986| 149 $91,563,922
08/31/18 94 $54,739,545( 20 $14,170,189| 2 $2,394,400( 12 $1,791,173| 4 $1,779,920 19 $16,771,435| 150 $91,646,662
09/09/18 98 $56,024,449| 20 $14,170,189( 2 $2,394,400( 10 $1,679,793| 4 $1,779,920| 17 $15,597,911| 150 $91,646,662
09/16/18 | 105 $60,928,616| 20 $14,170,189| 2 $2,394,400( 8 $1,455,793| 4 $1,779,920( 12 $10,917,744| 150 $91,646,662
09/23/18 112 $65,152,913| 20 $14,170,189( 2 $2,394,400( 5 $927,176( 4 $1,779,920| 8 $7,222,064| 150 $91,646,662
09/30/18

PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

CONST/IMPL - Construction Funds

Summary




Obligated

Scheduled Actual
Sponsor Title - Description TIP # FY 2018 Phase Obligation Obligation
TOTAL ($65,152,913 112| PROJECTS
Charter Church Road Bridge - Over Plattin Creek At Mitch Sweet Rd - Bridge
Jefferson County  |Replacement 6730A-18 $140,000 PE Dec-17 10/20/17
N. Geyer Road - Adams Ave To Manchester Rd - Resurfacing - Curb And Gutter -
Kirkwood Curb Ramps 6731-18 $63,119 PE Jan-18 10/27/17
Wentzville (EXT) |Interstate Drive Multiuse Trail - Wilmer Rd To MO Z - Shared Use Path (10" 6662-16 $209,306| CONST Jun-18 10/17/17
October Total $412,425 3 Projects
Jefferson County  |Marine Vessel Engine Repower - 2018 - Repower Three Marine Vessels Serving
Port Authority Mississippi And Missouri Rivers In Non-Attainment Area 6756-18 $513,605[ IMPL Jun-18 11/16/17
Madison County Ridefinders Marketing & Outreach - 2017 - MO - Increase Awareness, Interest,
Transit District And Participation In Ridefinders By Employers And Commuters 6757A-17 $320,000| IMPL Mar-18 11/20/17
Wabash Avenue - Sonderen Street To East Of Edlen Lane - Reconstruct Road -
O'Fallon (EXT) Sidewalk 6325-15 $764,500] CONST Jun-18 11/28/17
Old St. Charles Road - Adie Rd To City Limits (400' East Of Lindbergh Blvd) -
St. Ann Resurfacing 6739-18 $41,200 PE Jul-18 11/17/17
November Total $1,639,305 4 Projects
Old Lemay Ferry Road, Phase 1 - At East Rock Creek Road - Intersection
Jefferson County  |Realignment 6713-18 $75,000 PE Jul-18 12/04/17
Jefferson County  |Doc Sargent Bridge - Over Labarque Creek - Bridge Replacement 6730B-18 $100,000 PE Dec-17 12/01/17
Old Lemay Ferry Road, Phase 2 - At Spring Forest Road - Intersection And
Jefferson County  |Roadway Realignment - Shoulders (6" 6730F-18 $60,000 PE Jul-18 12/04/17
Jefferson County  |Whitehead Road Bridge - Over Tributary Of Cotter Creek - Bridge Replacement | 6730H-18 $108,000 PE Jan-18 12/01/17
St. Louis County |Baur Boulevard/ Guelbreth Lane - 2017 - Baur Blvd: Warson-Lindbergh;
(EXT) Guelbreth: Schuetz-Old Olive Street Rd - Resurfacing 6503N-16 $1,087,264[ CONST Jun-18 12/12/17
Ballwin (EXT) Ries Road Bridge - Over Fishpot Creek - Replace Bridge 6457-15 $596,800) CONST Dec-17 01/17/18
Des Peres (EXT) |Oak Drive Bridge - Over Two-Mile Creek - Replace Bridge 6309-15 $420,394| CONST Jun-18 01/12/18
Jefferson County  |Old State Rt. 21 - At East/West Four Ridge Road - Intersection Improvements 6604A-17 $54,400( ROW Dec-17 01/04/18
Seckman Road - Old Lemay Ferry Rd To 0.33 Miles East - Roundabout -
Jefferson County  [Sidewalks (5') - Pedestrian Improvements 6730G-18 $60,800 PE Dec-17 01/12/18
Ladue Lay Road - Clayton Road To Mcknight Road - Resurfacing - Add Sidewalk 6488-16 $989,310| CONST Nov-17 01/09/18
MoDOT - Citizens |Moving The Right Way Ridership Program - STL City And STL County - Two
For Modern Transit |Year Outreach Program - Trans. Incentive Program 6848-18 $241,520( IMPL Mar-18 01/29/18
St. Louis County [Mehl Avenue/Patterson Road - 2019 - Lemay Ferry Road (US 61-67) To Yaeger
Road - Resurfacing - ADA Improvements 6607C-18 $1,509,440] CONST Dec-17 01/10/18
January Total $3,872,664 Projects
Ballwin Ramsey Lane Bridge - Over Fishpot Creek - Replace Bridge 6577-16 $603,680] CONST Jan-18 02/27/18
New Ballas Road Sidewalk, Phase 2A - Ladue Rd To 500' N/O Emerald Green Dr
Creve Coeur (Desmet HS) - Sidewalk (5" 6867-18 $42,400( ROW Feb-18 02/20/18
Fenton Horan Drive - Bowles Ave To Larkin Williams Rd - Resurfacing - Sidewalks (5") 6723-18 $104,000 PE Nov-17 02/06/18
Franklin County  |Possum Hollow Road Bridge - Over Tributary To Meramec River - Replace
(EXT) Bridge 6484-16 $266,960] CONST Jun-18 02/13/18
Jefferson County  |Marine Vessel Engine Repower - 2018 (B) - Repower Three Marine Vessels
Port Authority Serving Mississippi River In Non-Attainment Area - 2 Ferries - 1 Towboat 6843-18 $663,306( IMPL Mar-18 02/06/18
Manchester Howard George Drive Bridge - Over Grand Glaize Creek - Bridge Rehabilitation 6734-18 $40,000 PE Nov-17 02/22/18
1-70 Outer Roads And Interchanges - Woodlawn Avenue To Tr Hughes
MoDOT (EXT) Boulevard - Convert Outer Roads To One-Way - Revise Interchanges 5537A-17 $3,500,000] CONST Jun-18 02/08/18
1-70 And MO K Pedestrian Improvements - Terra Ln To Veterans Memorial Pkwy
MoDOT (EXT) Shared Use Path (10", Sidewalk (8") 5537B-17 $617,632| CONST Jun-18 02/08/18
MO 231 Traffic Signals - Hoffmeister Ave To Jeffersonian Dr - Replace Signals
MoDOT And Upgrade Detection 6758A-17 $965,112| CONST Jun-18 02/04/18
Downtown Improvements, Phase 1 - Front St: Olive To Miller; Miller St: UP RR
New Haven To Main St - Reconstruction - Sidewalks (8') - Streetscaping 6735-18 $61,946 PE Feb-18 02/12/18
February Total $6,865,036 10 Projects
Highmont Drive - Forestwood Ave To West Florissant Ave - Overlay - Base
Ferguson Repair - Replace Sidewalk 6481-16 $1,130,035] CONST Nov-17 03/14/18
Lake Saint Louis Blvd, Phase 1 - 500 Feet West Of Chase Court To Pleasant
Lake Saint Louis Meadow Drive - Reconstruction - Sidewalk Improvements (5" 6587-17 $22,549 ROW Nov-17 03/16/18
Sullivan Special
Road District Spring Bluff Road - Over Spring Creek - Replace Bridge 6746-19 $16,000( ROW Sep-18 03/16/18

March Total $1,168,584 3 Projects




Obligated

Scheduled Actual
Sponsor Title - Description TIP # FY 2018 Phase Obligation Obligation
TOTAL [$65,152,913 112 PROJECTS
Des Peres Bopp Road - Manchester Rd To Northern City Limit - Resurfacing - Curb Ramps | 6722-18 $40,000 PE Dec-17 04/13/2018
Festus Collins Drive - MO A To W Main St - Sidewalk (8) On East Side 6725-19 $378,359| CONST Sep-18 04/18/2018
Green Park Road - Lin Valle Drive To East Of Green Park Industrial Dr -
Green Park Reconstruction - Shared Use Path (8" 6585-16 $942,556| CONST Feb-18 04/12/18
Jefferson County  [Charter Church Road Bridge - Over Plattin Creek - Replace Bridge 6486-16 $490,400| CONST Feb-18 04/12/2018
Imperial Main Street Road/River Street - Old State Road To 328' E/O US 61/67 -
Jefferson County  |Reconstruct - Sidewalk - Intersection Improvements 6487-16 $946,631| CONST Nov-17 04/13/2018
Old State Route 21 - At Lions Den Road - Intersection Improvements - Left Turn
Jefferson County  |Lane 6604C-17 $16,000f ROW Dec-17 04/26/2018
MO 340 Corridor Improvements - A - Extend Left Turn Ln To Sb Swingley Ridge
MoDOT (EXT) And Eb [-64 - Add Sb Auxilliary Ln B/W Ramps 6633-16 $801,200[ CONST Jun-18 04/12/2018
MO 340 Corridor Improvements - B - Add Dual Left Turn Lanes At Chesterfield
MoDOT (EXT) Pkwy (E/W) - Add Right Turn Lane On I-64 Wb Off Ramp 6633B-16 $1,143,600 CONST Jun-18 04/12/2018
Flashing Yellow Arrows - O'Fallon - 30 Signalized Intersections - At Various
O'Fallon Locations Throughout O'Fallon 6759-17 $164,000 CONST Nov-17 04/12/18
Flashing Yellow Arrows, Phase 2 - St. Charles - At 15 Signalized Intersections
St. Charles Within City Limits 6760-17 $196,000 CONST Nov-17 04/02/18
Gateway Green Light, Phase 4 - Various Rds In St. Charles Co - Travel Time
St. Charles County* |Detectors, Count Stns, Ptz Cameras, Dynamic Msg Signs, Fiberoptic 6761-17 $381,829 PE* Jan-18 04/23/18
2019 ITS Advanced Detection Improvements - 47 Intersections Throughout North
St. Louis County  |And Central County 6850A-18 $60,720 PE Apr-18 04/11/18
Ackert Walkway - 300" N/O Delmar To Vernon Ave - Reconstruction Of Shared
University City Use Path (10") - Lighting 6878-18 $20,000 PE Mar-18 04/27/18
April Total $5,581,295 13 Projects
Tenbrook Road/ Fox Schools Exit - At Jeffco Blvd (US 61/67) - Left Turn Lanes -
Arnold (EXT) Sidewalk - Intersection Improvement 6624-16 $473,550] CONST Jun-18 05/02/18
Dardenne Prairie  |Hanley Road - Feise Road To 2300' North - Reconstruction - Sidewalks (5" 6720-18 $49,600 PE Aug-18 05/18/18
Brotherton-January-Powell Street Improvements - Brotherton: Thomas To Hern;
Ferguson (EXT) January: N Floris To City Limits; Powell Dr: Elizabeth To North Florissant 6582-16 $848,130| CONST Jun-18 05/02/18
Seckman Road, Phase 2 - Seckman H.S. Entrance To 275' W/O Seckman
Jefferson County  |Springs Dr - Construct Roundabout At Seckman HS - Sidewalk (5') 6821J-19 $60,000 PE Sep-18 05/18/18
Spring Meadows Drive Bridge - Over Grand Glaize Creek - Replace Bridge -
Manchester Sidewalk 6608-16 $536,000 CONST Dec-17 05/30/18
O'Fallon (EXT) MO DD - At Sommers Road - New Traffic Signal 6628-16 $452,000] CONST Jun-18 05/18/18
Lincoln Elementary SRTS - Near Lincoln E.S. - Along Perry St, 7th St - Sidewalk
St. Charles (5-6) 6873-18 $56,000 PE Jan-18 05/18/18
St. Louis County
(EXT) North & South Road Infrastructure - Delmar To MO 340 - Resurfacing 6359-16 $1,023,200] CONST Jun-18 05/29/18
St. Louis County [Clayton Road -2017 - St. Louis City Limits To Louwen Drive - Resurfacing - ADA
(EXT) Improvements 6503D-16 $3,209,426] CONST Jun-18 05/02/18
Sappington Barracks Road-2017 - Telegraph Road (MO 231) To Barracks View
St. Louis County Road - Resurfacing 6503I-16 $415,206] CONST Sep-18 05/01/18
St. Louis County Summit Road-2018 - Gravois Road (MO 30)To Bowles Avenue - Resurfacing 6503J3-17 $453,600] CONST Sep-18 05/31/18
Buckley Road-2017 - Lemay Ferry Road(MO 267) To Sappington Barracks Road
St. Louis County Resurfacing 65030-16 $848,882| CONST Sep-18 05/01/18
St. Louis County [Lucas & Hunt (South) - 2017 - West Florissant Avenue To Hord Avenue -
(EXT) Replace Damaged Concrete Slabs 6503Q-16 $509,859| CONST Jun-18 05/31/18
Dougherty Ferry Road - Country Stone Dr (City Limits) To Big Bend Rd - Overlay
Valley Park Sidewalk (5" - Slab Replacement 6750-18 $56,000 PE Apr-18 05/03/18
St. Louis Avenue, Phase 1 - Seventh Street To The Levee Closure Structure -
Valley Park Reconstruction - Sidewalks (5') 6751-18 $133,600 PE Apr-18 05/09/18
Bluff Road - MO 100 To Vossbrink Drive - Resurfacing - Add Right Turn Ln At
Washington (EXT) [MO 100 - Culvert 6365-15 $555,450] CONST Jun-18 05/02/18
Wentzville Parkway Turnlane - Schroeder Creek Blvd To Meyer Road - Two Way
Wentzville Turn Lane - Shared Use Path (10" 6600-17 $180,000] ROW Jan-18 05/16/18
Wild Horse Creek Road Bridge - Over Branch Of Wild Horse Creek - Replace
Wildwood (EXT) |Bridge - Realign Road 6368-15 $704,000/ CONST Jun-18 05/31/18
ay Total  $10,564,503 18 Projects




Obligated

Scheduled Actual
Sponsor Title - Description TIP # FY 2018 Phase Obligation Obligation
TOTAL [$65,152,913 112 PROJECTS
Bi-State Locomotive Retrofits: Mother-Slug Sets - Retrofit Four Locomotives Into Two
Development/Metro |Mother-Slug Sets - Located In Non-Attainment Area Switching Yards 6754C-18 $1,134,991 IMPL Oct-17 06/27/2018
Chesterfield Riparian Tralil - August Hill Dr To Old Chesterfield Rd - Shared Use Path (10" 6866-18 $94,250 PE Jun-18 06/06/2018
Fenton Old Gravois Road, Phase 2 - Ferry St To MO 141 - Reconstruct - Sidewalk (5) 6581-17 $16,0000 ROW Jan-18 06/14/2018
Jefferson County  [Antire Road - At Williams Creek Rd - Intersection Improvements 6604B-18 $32,240| ROW Dec-17 06/14/2018
Dougherty Ferry Road - 150" S/O Charleston Place Ct To 150" S/O Country
Manchester Stone Dr - Resurfacing - Realignment 6733-18 $64,000 PE Feb-18 06/08/2018
Signal Optimization - 2018 - MO 109: Shepard-Legends Pkwy; MO D: 14th-
MoDOT Schue; I-64 Int: MO DD-Lsl - Blvd; MO 364 Int: Bryan-Arena; I-70 Int: Tucker- 6758E-18 $416,000] CONST Nov-17 06/20/2018
Maupin Street, Phase 2 - MO 100 To 375 Feet South Of Locust Street -
New Haven Resurfacing - Sidewalk - ADA Improvements 6492-16 $688,489| CONST Feb-18 06/18/2018
Kortwright Avenue - Manchester Rd To Warson PI - Resurfacing - Sidewalks (4") -
Rock Hill Whitestone To Warson Trl 6738-18 $66,586 PE Apr-18 06/08/2018
St. Charles County
(EXT) Westwood Drive - MO 94 To South Breeze Lane - Reconstruction 6500-17 $805,500] CONST Jun-18 06/06/2018
St. Louis County [2017 North County ITS - Locations Along Ashby; Brown; Dorsett; Jennings Stn
(EXT) Rd - Lilac ; North & South Rd; And Mckelvey Rd 6636A-16 $859,920| CONST Jun-18 06/15/2018
St. Louis County [2017 Southwest County ITS - Various Locations Along Bowles Ave; Clayton Rd;
(EXT) Hawkins Rd And Old State Rd 6636C-16 $756,400| CONST Jun-18 06/15/2018
St. Louis County [2017 West County ITS - Various Locations Along Carman Rd; Chesterfield Pky
(EXT) W; Conway Rd; Kehrs Mill Rd; Mcknight Rd And Weidman Rd 6636D-16 $815,920| CONST Jun-18 06/15/2018
Mid Rivers Mall Dr Multi Use Path - Cottleville Pkwy To Dye Club Rd - Shared
St. Peters (EXT) |Use Path (10" 6659-17 $257,636] CONST Jun-18 06/22/2018
North And South Road Sidewalk, Phase 1 - Midland Blvd To Page Ave - Sidewalk
Vinita Park (5" 6752-18 $72,000 PE Feb-18 06/08/2018
June Total $6,079,932 14 Projects
Great Rivers
Greenway District [Grant's Trail Extension - Avenue | To River Des Peres Greenway - Shared Use
(EXT) Path (14") 6653-17 $2,000,000f CONST Jun-18 07/27/2018
Great Rivers Grant's Trail Extension, Ph. 2 - Avenue | To River Des Peres Greenway - Shared
Greenway District [Use Path (14" - New Greenway Bridge 6653A-19 $600,000{ CONST Jun-18 07/27/2018
Business 21, Phase 3 - Leon Hall Parkway To Main Street - Two Way Turn Lane -
Hillsboro (EXT) Sidewalk (6") 6637-17 $721,832| CONST Jun-18 07/06/2018
Kirkwood Road - Manchester Road To Big Bend Boulevard - Signal Optimization -
Kirkwood (EXT) Interconnect - Upgrade Signals 6627-16 $3,264,489| CONST Jun-18 07/30/2018
S. Kirkwood Rd - Nipher M.S. Safe Routes To School - Chester Ave To Idlewild
Kirkwood PI - Sidewalk (5'-6") 6654-16 $353,936] CONST Mar-18 07/30/2018
Webster Groves
(EXT) Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd - Sidewalk (5') 6661-16 $129,410| CONST Jun-18 07/17/2018
July Total $7,069,667 6 Projects
Bellefontaine Ashbrook Drive And Cabot Drive Roadway And Sidewalk - Ashbrook Dr -
Neighbors Chambers Road To Cabot Drive - Cabot Dr - Ashbrook Drive To Coburg Lands 6578-16 $766,280| CONST Mar-18 08/06/2018
Franklin County Ridge Road Bridge - Over Winsel Creek - Replace Bridge 6712-18 $66,319 PE Dec-17 08/23/2018
Grantwood Village
(EXT) Grant Road - Gravois Road To Pardee Road - Resurfacing - Lighting 6603-16 $304,288| CONST Jun-18 08/21/2018
Mexico Road, Phase 3 - MO K To Bryan Rd - Resurfacing - Pedestrian Bridge-
O'Fallon Curb Ramps 6736-18 $128,000 PE Dec-17 08/06/2018
Dr. Martin Luther King Dr - Newstead Ave To Vandeventer Ave - Lighting - Signal
St. Louis Interconnect- Signal Improvements 6743-18 $160,000 PE Jan-18 08/24/2018
St. Louis County Kerth Road-2018 - Meramec Bottom Road To Butler Hill Road - Resurfacing 6503A-17 $1,049,768| CONST Sep-18 08/06/2018
Old Jamestown Road (West)-2018 - Vaile Avenue To Shackelford Road/Douglas
St. Louis County Road - Resurfacing 6503F-17 $752,800] CONST Sep-18 08/24/2018
Koch Rd/Robert Koch Hospital Rd - 2018 - Koch Rd: 270" S/O Kinswood Ln -120'
St. Louis County S/O Robert Koch Hospital Rd, Robert Koch Hospital Rd To Pottle 6503L-17 $667,715] CONST Sep-18 08/06/2018
Big Bend Boulevard (North) - 2018 - Manchester Road (MO 100) To Delmar Blvd
St. Louis County Resurfacing - Curb Ramps 6607E-17 $4,149,660 CONST Sep-18 08/06/2018
Laclede Station Road - 400 Feet North Of Weil Avenue To Newport Avenue -
St. Louis County Resurfacing - Curb Ramps 6607J-17 $1,417,040| CONST Sep-18 08/24/2018
Weldon Spring Independence Road, Phase 4 - 350 Feet W/O Nancy Lane To Galahad Drive -
(EXT) Reconstruct Road - Construct Multi-Use Path 6366-15 $594,000] CONST Jun-18 08/06/2018
August Total $10,055,870 11 Projects




Obligated

Scheduled Actual
Sponsor Title - Description TIP # FY 2018 Phase Obligation Obligation
TOTAL [$65,152,913 112| PROJECTS

De Soto Amvets Drive Sidewalk - De Soto Middle School To 3rd St - Sidewalk (6") 6652-17 $376,084| CONST Jan-18 09/05/2018

Florissant Robinwood Elem School Ped Signal - At Derhake - Replace Signal 6482-16 $91,827[ CONST Jan-18 09/19/2018
Mueller Road - Lindbergh Blvd To Green Park Rd - Resurfacing - Upgrade

Green Park Sidewalks (5" 6728-18 $104,000 PE Feb-18 09/12/2018
Nelson Drive Sidewalk - Lillian Ave To Pasadena Ave - Sidewalk (5') - One Side -

Northwoods Sharrows 6871-18 $50,262 PE Mar-18 09/04/2018
Traffic Management Enhancements, Phase 3 - Install Traffic Monitoring

St. Louis (EXT) Cameras, Downtown Signal Optimization, Fiberoptic Install, Traffic Op Center 6631-16 $1,908,911 CONST Jun-18 09/13/2018
Tower Grove Park Access Improvements - Along Arsenal, Kingshwy, Magnolia,

St. Louis Grand, Center Cr - Improve Ped Xings; Curb Ramps, Bus Stops 6657-17 $812,000f CONST Jan-18 09/13/2018
Hall Street, Phase 1 - E. Grand Ave To Adelaide Ave - Reconstruction -

St. Louis Sidewalk (5" - Rd Diet (4 To 2 Ln) 6744-18 $348,837 PE Nov-17 09/17/2018
Louisiana Avenue Calm Streets - Gravois Ave To Meramec St - Traffic Calming -

St. Louis Shared Ln Marking - Bumpouts 6875-18 $120,000 PE Jun-18 09/13/2018
McKelvey Road, Phase 1 - 2020 - Ameling Rd to Glenpark Dr - Resurfacing -

St. Louis County Sidewalk (6") - Shared Use Path (8") 6745F-18 $82,740 PE Apr-18 09/20/2018

St. Louis County Bellefontaine Road-2018 - 1-270 To St. Louis City Limits - Resurfacing 6503P-16 $2,129,613[ CONST Sep-18 09/19/2018

St. Louis County 2017 South County ITS - Locations Along Ambs Rd; Butler Hill; Lemay Ferry -

(EXT) Lindbergh Blvd; Union Rd, Forder Rd And Meramec Bottom Rd 6636B-16 $722,240] CONST Jun-18 09/18/2018
Big Bend/Murdoch/Shrewsbury ITS - Various Locations Along Big

St. Louis County Bend/Murdoch/Shrews - Ptz Cameras And Beacons At Various Locations 6764B-17 $797,440| CONST Aug-18 09/07/2018
Centennial Greenway, Phase 4 - Along Mcclay Rd- Hackman Rd To Mcclay

St. Peters Village Dr - Shared Use Path (11" 6877-18 $97,040 PE Jan-18 09/20/2018

Union Christina Street Bridge - Over Flat Creek - Replace Bridge - Realign Road 6597-17 $491,856] CONST Jan-18 09/12/2018
Forsyth Boulevard - Big Bend Blvd To Western City Limit - Resurfacing-Bike

University City Facilities 6464-16 $752,000 CONST Jul-18 09/17/2018
Bieker/Steutermann Roads - Bieker Rd: MO 47 To City Limit; Steutermann Rd:

Washington MO A - To MO 47 - Resurfacing 6466-16 $507,400] CONST Sep-18 09/12/2018

Wildwood (EXT) |[Strecker Rd Bridge - Over Caulks Creek - Replace Bridge 6565-15 $960,000f CONST Jun-18 09/10/2018
Manchester Road Shared Use Path - MO 109 To Pond Rd - Shared Use Path

Wildwood (10") - Xing At MO 109 6880-18 $61,118 PE Feb-18 09/07/2018

September Total $10,413,368 18 Projects




Not Obligated - Preliminary Engineering

Scheduled
Sponsor Title - Description TIP # FY 2018 Phase Obligation
TOTAL $927,176 5 PROJECTS
Florissant St. Ferdinand Street - N Highway 67 To St. Ferdinand Park - Sidewalk (5" 6727-18 $24,000 PE
Richmond Heights |McKnight Road Sidewalk - Clayton Rd To Godwin Ln - Sidewalk (6") - One Side 6872-18 $80,480 PE
Gateway Green Light, Phase 5 - Various Rds In St. Charles Co - Travel Time
St. Charles County |Detectors, Count Stns, Ptz Cameras, Upgrade Video Detection Dynamic Msg 6762-18 $546,696 PE
Jefferson Avenue - Market St To Natural Bridge Ave - Replace Traffic Signals -
St. Louis Signal Interconnection 6849-18 $256,000 PE
Busch Creek Greenway - Jefferson St To Riverfront Trall - Shared Lane Path (10"
Washington - Shared Ln Markings 6879-18 $20,000 PE

* Project has another phase of work programmed in FY 2018

[ Project has missed a milestone on the development schedule submitted by sponsor



Not Obligated - Right of Way

Scheduled
Sponsor Title - Description TIP # FY 2018 Phase Obligation
TOTAL $1,779,920 4 PROJECTS
Highway 100 West Sidewalk Extension - Douglas Street To Immanuel Avenue -
New Haven Sidewalk (6") 6589-17 $4,000f ROW
Columbia And Southwest Bridge - Over Union Pacific Railroad - PE For Bridge
St. Louis Replacement And ROW 6502A-16 $1,440,000) ROW
Westport Plaza Drive Intersection Improvements - Glenmeade Dr To Page Ave -
St. Louis County New Signal At Westport Ent; Two Way Turn Lane 6764E-17 $319,120| ROW
Washington High Street - MO 100 To Fifth Street - Resurfacing - Sidewalk (5') 9th To MO 100 | 6598-17 $16,800| ROW Sep-18

* Project has another phase of work programmed in FY 2018
[ Project has missed a milestone on the development schedule submitted by sponsor



Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2018 Phase Obligation
TOTAL $7,222,064 8 PROJECTS
Discovery Bridge (MO 370) Shared Use Paths - Boschert Greenway Trl To Earth
St. Charles (EXT) |City Levee Trl - Shared Use Path (6') One Way Each Direction 6656-16 $1,390,000| CONST
Lambert Airport Road Traffic Flow Improvements - Along Lambert Intl Blvd;
St. Louis Airflight Dr; Air Cargo Rd - Intersection Improvements - Ptz Camera - Signal Opt 6763-17 $808,000| CONST
Baxter Road (North) - 2018 - Clayton Road To Claymont Estates Drive -
St. Louis County Resurfacing 6503B-17 $592,704| CONST Sep-18
Clayton Road (West County) - 2019 - Eatherton Road (MO 109) To Black Canyon
St. Louis County Ct - Resurfacing - Slab Replacement - Curb Ramps 6745C-18 $988,080| CONST
2018 ITS Advanced Detection Improvements - 39 Intersections Throughout North
St. Louis County And West County 6764A-17 $749,120| CONST
Ballas Road/Dougherty Ferry Road ITS - Ballas Rd - Dougherty Ferry To Clayton
St. Louis County Rd - Dougherty Ferry Rd - Highland Ave To Ballas Rd 6764C-17 $560,080| CONST
Bellefontaine Road/North & South Road ITS - Bellefontaine Rd - Jennings Stn To
St. Louis County Parker - North & South - Delmar To Canton 6764D-17 $834,080| CONST
Manchester Road Streetscape Phase 3 - Eatherton Road To Taylor Road -
Wildwood (EXT) |Sidewalks (8" - Bike Ln (5') - Storm Sewers 6601-17 $1,300,000] CONST

* Project has another phase of work programmed in FY 2018
[ Project has missed a milestone on the development schedule submitted by sponsor
(EXT) Project has received a schedule extension



Phase of Scheduled Reason for Adjustment

Sponsor Title - Description TIP # FY 2018 Work Obligation Adjustment Date
TOTAL $14,170,189 20 PROJECTS
October Total 0 Projects
———————
November Total 0 Projects
————_——
December Total 0 Projects
_____——
January Total 0 Projects
————_——
February Total 0 Projects
_____——
March Total 0 Projects
————_——
April Total 0 Projects
_____——
VEVAKIE 0 Projects
Brentwood Boulevard - Clayton Road To Forsyth Blvd - Project granted 9-month
Clayton Resurfacing 6579-18 $513,513 CONST Dec-17 extension 6/27/18
N Lafayette Street - Washington St To US 67 - Resurfacing - Project granted 9-month
Florissant Base Repairs - Add Sidewalks (5) 6483-16 $1,861,614 CONST Jan-18 extension 6/27/18
Fiddle Creek Road Bridge - Over Fiddle Creek - Replace Bridge Project granted 9-month
Franklin County (# 0800022) 6602-16 $520,000 CONST Jan-18 extension 6/27/18
Regional ITS Data Sharing Initiative, Phase 1 - Implement Data
Sharing And Incident Data - Exchange Between MODOT And St Project granted 9-month
MoDOT Charles County 6758B-18 $1,200,000 CONST Dec-17 extension 6/27/18
MO 100 Shared Use Bridge Connection - Over MO 100 (At Project granted 9-month
New Haven School/Park) - Shared Use Path - Bridge (10") 6655-16 $257,342 CONST Nov-17 extension 6/27/18
Mexico Road - MO K To Barrington Drive - Resurfacing - Project granted 9-month
O'Fallon Sidewalk (5') On N Side 6591-16 $862,791 CONST Dec-17 extension 6/27/18
Page Avenue (MO D) - At Ferguson Avenue - Project granted 9-month
Pagedale Crosswalk/Intersection Improvements - Sidewalks 6495-16 $663,895 CONST Nov-17 extension 6/27/18
South River Road Reconstruction - South Main Street To Project granted 9-month
St. Charles County  |Friedens Road/Arena Parkway - Reconstruction - Sidewalk (5") 6605-18 $1,744,000 CONST Aug-18 extension 6/27/18
Project granted 9-month
St. Charles County  |[MO N - At Hopewell Rd - Realign Intersection 6606-18 $1,096,000 CONST Aug-18 extension 6/27/18
Gateway Green Light, Phase 4 - Various Rds In St. Charles Co -
Travel Time Detectors, Count Stns, Ptz Cameras, Dynamic Msg Project granted 9-month
St. Charles County* |Signs, Fiberoptic 6761-17 $836,008 CONST* Mar-18 extension 6/27/18
Allen Road Bridge - Over Union Pacific Railroad - Replace Project granted 9-month
St. Louis County Bridge 6607K-18 $794,400 CONST Jun-18 extension 6/27/18
Project granted 9-month
St. Louis County Berry Rd Sidewalk - Brownell Ave To Gramercy Pl - Sidewalk (6') | 6658-16 $470,072 CONST Nov-17 extension 6/27/18
Action Plan For Walking And Biking - Evaluate Bike And Ped
Facilities On St. Louis County - Owned Facilities And Project granted 3-month
St. Louis County Recommend Facilities 6876-18 $500,000 PE Apr-18 extension 6/27/18
Salt River Rd - At Arrowhead Industrial Blvd - Intersection Project granted 9-month
St. Peters Improvements - Replace Signal 6851-18 $621,172 CONST Apr-18 extension 6/27/18
Lindbergh Pedestrian Improvements, Ph 1 - E Watson Rd/Rott Project granted 9-month
Sunset Hills Rd To Eddie And Park Road/W Watson Rd - Sidewalk (6') 6609-17 $416,000 CONST Jan-18 extension 6/27/18
Clayton Road - At Ballas Rd - Intersection/Crosswalk Project granted 9-month
Town & Country Improvements 6505-16 $626,212 CONST Dec-17 extension 6/27/18
Eatherton Road Bridge - Over Bonhomme Creek - Replace Project granted 9-month
Wildwood Bridge 6467-16 $800,000 CONST Feb-18 extension 6/27/18
MO 109 Tunnel - South Of Eb MO 100 On/Off Ramp - Shared Project granted 9-month
Wildwood Use Path (10")/Tunnel (12 6663-16 $298,250 CONST May-18 extension 6/27/18
June Total $14,081,269 Projects
I
July Total $0 Projects
Technical correction -
St. Charles Rock Road (West) - 2019 - Taussig Road To Earth shift ROW funds to
St. Louis County City Expressway (MO 141) - Resurfacing 6607B-17 $71,000 ROW Jun-18 Construction 08/03/2018
Technical correction -
North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) To shift ROW funds to
St. Louis County Natural Bridge Rd (MO 115) - Resurfacing - Curb Ramps 6607G-17 $17,920 ROW Sep-18 Construction 08/03/2018

August Total , 2 Projects

September Total $0 0 Projects



Phase of Scheduled
Sponsor Title - Description TIP # FY 2018 Work Obligation Reason for Removal| Removal Date

TOTAL $2,394,400 2 PROJECTS

October Total 0 Projects

November Total 0 Projects

December Total 0 Projects

January Total O Projects

February Total O Pr01ect

Removed due to
Deer Creek Greenway - Deer Creek Plaza/Big Bend To Ellendale complications in route
Great Rivers Via Oxford - Canterbury, Sussex, Greenwood - Shared Use Path negotiation with the
Greenway District (10 6755-18 $1,600,000 CONST Feb-18 city 03/23/2018

March Total $1,600,000 1 Projects

Aprll Total 0 Projects

[V EVAIE] 0 Projects

Removed at the
St. Louis County Lewis Road Bridge - Over Union Pacific Railroad - Replace request of St Louis
(EXT) Bridge 6607L-17 $794,400 CONST Jun-18 County 06/11/2018

June Total $794,400 1 Projects

July Total 0 Projects

August Total 0 Projects

September Total 0 Projects




FY 2018 Reasonable Progress Update: September 16, 2018

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 150 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2018 of the FY 2018-2021 Transportation
Improvement Program (TIP). These projects, sponsored by 51 different agencies and representing $92 million in federal funds, are subject to a September
30, 2018 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2018. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FUNDING OBLIGATIONS
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# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/17 0 $0| 0 $0| 0 $0| 38 $4,511,402| 13 $2,232,429| 96 $84,365,732| 146 $91,109,563
10/31/17 3 $412,425| 0 $0[ O $0[ 36 $4,308,283| 13 $2,232,429 95 $84,156,426| 146 $91,109,563
11/30/17 7 $2,051,730[ 0 $0| 0 $0| 35 $4,267,083| 13 $2,232,429| 92 $82,558,321| 146 $91,109,563
12/31/17 12 $3,481,994 0 $0[ O $0[ 31 $3,924,083| 13 $2,232,429| 91 $81,471,057| 146 $91,109,563
01/31/18 | 19 $7,354,658| 0 $0| 0 $0| 30 $3,863,283| 12 $2,178,029| 86 $77,713,593| 146 $91,109,563
02/28/18 29 $14,219,694( O $0[ O $0| 27 $3,657,337| 12 $2,151,629( 80 $71,096,903| 147 $91,125,563
03/31/18 | 32 $15,388,278| 0 $0| 1 $1,600,000| 27 $3,657,337 10 $2,113,080| 78 $68,366,868| 147 $91,125,563
04/30/18 45 $20,969,573| 0 $0[ 1 $1,600,000 23 $3,154,788| 9 $2,097,080| 71 $63,682,481| 148 $91,503,922
05/31/18 | 63 $31,534,076] 0 $0| 1 $1,600,000] 19 $2,859,588| 8 $1,917,080| 59 $53,653,178| 149 $91,563,922
06/30/18 | 77 $37,614,008| 18 $14,081,269| 2 $2,394,400| 14 $2,062,752| 6 $1,868,840| 33 $33,542,653| 149 $91,563,922
07/31/18 | 83 $44,683,675| 18 $14,081,269| 2 $2,394,400| 14 $2,062,752 6 $1,868,840| 27 $26,472,986| 149 $91,563,922
08/31/18 94 $54,739,545( 20 $14,170,189| 2 $2,394,400( 12 $1,791,173| 4 $1,779,920 19 $16,771,435| 150 $91,646,662
09/09/18 | 98 $56,024,449| 20 $14,170,189| 2 $2,394,400| 10 $1,679,793[ 4 $1,779,920| 17 $15,597,911| 150 $91,646,662
09/16/18 | 105 $60,928,616| 20 $14,170,189| 2 $2,394,400( 8 $1,455,793| 4 $1,779,920( 12 $10,917,744| 150 $91,646,662
09/23/18
09/30/18

PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

CONST/IMPL - Construction Funds

Summary




Obligated

Scheduled Actual
Sponsor Title - Description TIP # FY 2018 Phase Obligation Obligation
TOTAL ($60,928,616 105 PROJECTS
Charter Church Road Bridge - Over Plattin Creek At Mitch Sweet Rd - Bridge
Jefferson County  |Replacement 6730A-18 $140,000 PE Dec-17 10/20/17
N. Geyer Road - Adams Ave To Manchester Rd - Resurfacing - Curb And Gutter -
Kirkwood Curb Ramps 6731-18 $63,119 PE Jan-18 10/27/17
Wentzville (EXT) |Interstate Drive Multiuse Trail - Wilmer Rd To MO Z - Shared Use Path (10" 6662-16 $209,306| CONST Jun-18 10/17/17
October Total $412,425 3 Projects
Jefferson County  |Marine Vessel Engine Repower - 2018 - Repower Three Marine Vessels Serving
Port Authority Mississippi And Missouri Rivers In Non-Attainment Area 6756-18 $513,605[ IMPL Jun-18 11/16/17
Madison County Ridefinders Marketing & Outreach - 2017 - MO - Increase Awareness, Interest,
Transit District And Participation In Ridefinders By Employers And Commuters 6757A-17 $320,000| IMPL Mar-18 11/20/17
Wabash Avenue - Sonderen Street To East Of Edlen Lane - Reconstruct Road -
O'Fallon (EXT) Sidewalk 6325-15 $764,500] CONST Jun-18 11/28/17
Old St. Charles Road - Adie Rd To City Limits (400' East Of Lindbergh Blvd) -
St. Ann Resurfacing 6739-18 $41,200 PE Jul-18 11/17/17
November Total $1,639,305 4 Projects
Old Lemay Ferry Road, Phase 1 - At East Rock Creek Road - Intersection
Jefferson County  |Realignment 6713-18 $75,000 PE Jul-18 12/04/17
Jefferson County  |Doc Sargent Bridge - Over Labarque Creek - Bridge Replacement 6730B-18 $100,000 PE Dec-17 12/01/17
Old Lemay Ferry Road, Phase 2 - At Spring Forest Road - Intersection And
Jefferson County  |Roadway Realignment - Shoulders (6" 6730F-18 $60,000 PE Jul-18 12/04/17
Jefferson County  |Whitehead Road Bridge - Over Tributary Of Cotter Creek - Bridge Replacement | 6730H-18 $108,000 PE Jan-18 12/01/17
St. Louis County |Baur Boulevard/ Guelbreth Lane - 2017 - Baur Blvd: Warson-Lindbergh;
(EXT) Guelbreth: Schuetz-Old Olive Street Rd - Resurfacing 6503N-16 $1,087,264[ CONST Jun-18 12/12/17
Ballwin (EXT) Ries Road Bridge - Over Fishpot Creek - Replace Bridge 6457-15 $596,800) CONST Dec-17 01/17/18
Des Peres (EXT) |Oak Drive Bridge - Over Two-Mile Creek - Replace Bridge 6309-15 $420,394| CONST Jun-18 01/12/18
Jefferson County  |Old State Rt. 21 - At East/West Four Ridge Road - Intersection Improvements 6604A-17 $54,400( ROW Dec-17 01/04/18
Seckman Road - Old Lemay Ferry Rd To 0.33 Miles East - Roundabout -
Jefferson County  [Sidewalks (5') - Pedestrian Improvements 6730G-18 $60,800 PE Dec-17 01/12/18
Ladue Lay Road - Clayton Road To Mcknight Road - Resurfacing - Add Sidewalk 6488-16 $989,310| CONST Nov-17 01/09/18
MoDOT - Citizens |Moving The Right Way Ridership Program - STL City And STL County - Two
For Modern Transit |Year Outreach Program - Trans. Incentive Program 6848-18 $241,520( IMPL Mar-18 01/29/18
St. Louis County [Mehl Avenue/Patterson Road - 2019 - Lemay Ferry Road (US 61-67) To Yaeger
Road - Resurfacing - ADA Improvements 6607C-18 $1,509,440] CONST Dec-17 01/10/18
January Total $3,872,664 Projects
Ballwin Ramsey Lane Bridge - Over Fishpot Creek - Replace Bridge 6577-16 $603,680] CONST Jan-18 02/27/18
New Ballas Road Sidewalk, Phase 2A - Ladue Rd To 500' N/O Emerald Green Dr
Creve Coeur (Desmet HS) - Sidewalk (5" 6867-18 $42,400( ROW Feb-18 02/20/18
Fenton Horan Drive - Bowles Ave To Larkin Williams Rd - Resurfacing - Sidewalks (5") 6723-18 $104,000 PE Nov-17 02/06/18
Franklin County  |Possum Hollow Road Bridge - Over Tributary To Meramec River - Replace
(EXT) Bridge 6484-16 $266,960] CONST Jun-18 02/13/18
Jefferson County  |Marine Vessel Engine Repower - 2018 (B) - Repower Three Marine Vessels
Port Authority Serving Mississippi River In Non-Attainment Area - 2 Ferries - 1 Towboat 6843-18 $663,306( IMPL Mar-18 02/06/18
Manchester Howard George Drive Bridge - Over Grand Glaize Creek - Bridge Rehabilitation 6734-18 $40,000 PE Nov-17 02/22/18
1-70 Outer Roads And Interchanges - Woodlawn Avenue To Tr Hughes
MoDOT (EXT) Boulevard - Convert Outer Roads To One-Way - Revise Interchanges 5537A-17 $3,500,000] CONST Jun-18 02/08/18
1-70 And MO K Pedestrian Improvements - Terra Ln To Veterans Memorial Pkwy
MoDOT (EXT) Shared Use Path (10", Sidewalk (8") 5537B-17 $617,632| CONST Jun-18 02/08/18
MO 231 Traffic Signals - Hoffmeister Ave To Jeffersonian Dr - Replace Signals
MoDOT And Upgrade Detection 6758A-17 $965,112| CONST Jun-18 02/04/18
Downtown Improvements, Phase 1 - Front St: Olive To Miller; Miller St: UP RR
New Haven To Main St - Reconstruction - Sidewalks (8') - Streetscaping 6735-18 $61,946 PE Feb-18 02/12/18
February Total $6,865,036 10 Projects
Highmont Drive - Forestwood Ave To West Florissant Ave - Overlay - Base
Ferguson Repair - Replace Sidewalk 6481-16 $1,130,035] CONST Nov-17 03/14/18
Lake Saint Louis Blvd, Phase 1 - 500 Feet West Of Chase Court To Pleasant
Lake Saint Louis Meadow Drive - Reconstruction - Sidewalk Improvements (5" 6587-17 $22,549 ROW Nov-17 03/16/18
Sullivan Special
Road District Spring Bluff Road - Over Spring Creek - Replace Bridge 6746-19 $16,000( ROW Sep-18 03/16/18

March Total $1,168,584 3 Projects




Obligated

Scheduled Actual
Sponsor Title - Description TIP # FY 2018 Phase Obligation Obligation
TOTAL [$60,928,616 105 PROJECTS
Des Peres Bopp Road - Manchester Rd To Northern City Limit - Resurfacing - Curb Ramps | 6722-18 $40,000 PE Dec-17 04/13/2018
Festus Collins Drive - MO A To W Main St - Sidewalk (8) On East Side 6725-19 $378,359| CONST Sep-18 04/18/2018
Green Park Road - Lin Valle Drive To East Of Green Park Industrial Dr -
Green Park Reconstruction - Shared Use Path (8" 6585-16 $942,556| CONST Feb-18 04/12/18
Jefferson County  [Charter Church Road Bridge - Over Plattin Creek - Replace Bridge 6486-16 $490,400| CONST Feb-18 04/12/2018
Imperial Main Street Road/River Street - Old State Road To 328' E/O US 61/67 -
Jefferson County  |Reconstruct - Sidewalk - Intersection Improvements 6487-16 $946,631| CONST Nov-17 04/13/2018
Old State Route 21 - At Lions Den Road - Intersection Improvements - Left Turn
Jefferson County  |Lane 6604C-17 $16,000f ROW Dec-17 04/26/2018
MO 340 Corridor Improvements - A - Extend Left Turn Ln To Sb Swingley Ridge
MoDOT (EXT) And Eb [-64 - Add Sb Auxilliary Ln B/W Ramps 6633-16 $801,200[ CONST Jun-18 04/12/2018
MO 340 Corridor Improvements - B - Add Dual Left Turn Lanes At Chesterfield
MoDOT (EXT) Pkwy (E/W) - Add Right Turn Lane On I-64 Wb Off Ramp 6633B-16 $1,143,600 CONST Jun-18 04/12/2018
Flashing Yellow Arrows - O'Fallon - 30 Signalized Intersections - At Various
O'Fallon Locations Throughout O'Fallon 6759-17 $164,000 CONST Nov-17 04/12/18
Flashing Yellow Arrows, Phase 2 - St. Charles - At 15 Signalized Intersections
St. Charles Within City Limits 6760-17 $196,000 CONST Nov-17 04/02/18
Gateway Green Light, Phase 4 - Various Rds In St. Charles Co - Travel Time
St. Charles County* |Detectors, Count Stns, Ptz Cameras, Dynamic Msg Signs, Fiberoptic 6761-17 $381,829 PE* Jan-18 04/23/18
2019 ITS Advanced Detection Improvements - 47 Intersections Throughout North
St. Louis County  |And Central County 6850A-18 $60,720 PE Apr-18 04/11/18
Ackert Walkway - 300" N/O Delmar To Vernon Ave - Reconstruction Of Shared
University City Use Path (10") - Lighting 6878-18 $20,000 PE Mar-18 04/27/18
April Total $5,581,295 13 Projects
Tenbrook Road/ Fox Schools Exit - At Jeffco Blvd (US 61/67) - Left Turn Lanes -
Arnold (EXT) Sidewalk - Intersection Improvement 6624-16 $473,550] CONST Jun-18 05/02/18
Dardenne Prairie  |Hanley Road - Feise Road To 2300' North - Reconstruction - Sidewalks (5" 6720-18 $49,600 PE Aug-18 05/18/18
Brotherton-January-Powell Street Improvements - Brotherton: Thomas To Hern;
Ferguson (EXT) January: N Floris To City Limits; Powell Dr: Elizabeth To North Florissant 6582-16 $848,130| CONST Jun-18 05/02/18
Seckman Road, Phase 2 - Seckman H.S. Entrance To 275' W/O Seckman
Jefferson County  |Springs Dr - Construct Roundabout At Seckman HS - Sidewalk (5') 6821J-19 $60,000 PE Sep-18 05/18/18
Spring Meadows Drive Bridge - Over Grand Glaize Creek - Replace Bridge -
Manchester Sidewalk 6608-16 $536,000 CONST Dec-17 05/30/18
O'Fallon (EXT) MO DD - At Sommers Road - New Traffic Signal 6628-16 $452,000] CONST Jun-18 05/18/18
Lincoln Elementary SRTS - Near Lincoln E.S. - Along Perry St, 7th St - Sidewalk
St. Charles (5-6) 6873-18 $56,000 PE Jan-18 05/18/18
St. Louis County
(EXT) North & South Road Infrastructure - Delmar To MO 340 - Resurfacing 6359-16 $1,023,200] CONST Jun-18 05/29/18
St. Louis County [Clayton Road -2017 - St. Louis City Limits To Louwen Drive - Resurfacing - ADA
(EXT) Improvements 6503D-16 $3,209,426] CONST Jun-18 05/02/18
Sappington Barracks Road-2017 - Telegraph Road (MO 231) To Barracks View
St. Louis County Road - Resurfacing 6503I-16 $415,206] CONST Sep-18 05/01/18
St. Louis County Summit Road-2018 - Gravois Road (MO 30)To Bowles Avenue - Resurfacing 6503J3-17 $453,600] CONST Sep-18 05/31/18
Buckley Road-2017 - Lemay Ferry Road(MO 267) To Sappington Barracks Road
St. Louis County Resurfacing 65030-16 $848,882| CONST Sep-18 05/01/18
St. Louis County [Lucas & Hunt (South) - 2017 - West Florissant Avenue To Hord Avenue -
(EXT) Replace Damaged Concrete Slabs 6503Q-16 $509,859| CONST Jun-18 05/31/18
Dougherty Ferry Road - Country Stone Dr (City Limits) To Big Bend Rd - Overlay
Valley Park Sidewalk (5" - Slab Replacement 6750-18 $56,000 PE Apr-18 05/03/18
St. Louis Avenue, Phase 1 - Seventh Street To The Levee Closure Structure -
Valley Park Reconstruction - Sidewalks (5') 6751-18 $133,600 PE Apr-18 05/09/18
Bluff Road - MO 100 To Vossbrink Drive - Resurfacing - Add Right Turn Ln At
Washington (EXT) [MO 100 - Culvert 6365-15 $555,450] CONST Jun-18 05/02/18
Wentzville Parkway Turnlane - Schroeder Creek Blvd To Meyer Road - Two Way
Wentzville Turn Lane - Shared Use Path (10" 6600-17 $180,000] ROW Jan-18 05/16/18
Wild Horse Creek Road Bridge - Over Branch Of Wild Horse Creek - Replace
Wildwood (EXT) |Bridge - Realign Road 6368-15 $704,000/ CONST Jun-18 05/31/18
ay Total  $10,564,503 18 Projects




Obligated

Scheduled Actual
Sponsor Title - Description TIP # FY 2018 Phase Obligation Obligation
TOTAL [$60,928,616 105 PROJECTS
Bi-State Locomotive Retrofits: Mother-Slug Sets - Retrofit Four Locomotives Into Two
Development/Metro |Mother-Slug Sets - Located In Non-Attainment Area Switching Yards 6754C-18 $1,134,991 IMPL Oct-17 06/27/2018
Chesterfield Riparian Tralil - August Hill Dr To Old Chesterfield Rd - Shared Use Path (10" 6866-18 $94,250 PE Jun-18 06/06/2018
Fenton Old Gravois Road, Phase 2 - Ferry St To MO 141 - Reconstruct - Sidewalk (5) 6581-17 $16,0000 ROW Jan-18 06/14/2018
Jefferson County  [Antire Road - At Williams Creek Rd - Intersection Improvements 6604B-18 $32,240| ROW Dec-17 06/14/2018
Dougherty Ferry Road - 150" S/O Charleston Place Ct To 150" S/O Country
Manchester Stone Dr - Resurfacing - Realignment 6733-18 $64,000 PE Feb-18 06/08/2018
Signal Optimization - 2018 - MO 109: Shepard-Legends Pkwy; MO D: 14th-
MoDOT Schue; I-64 Int: MO DD-Lsl - Blvd; MO 364 Int: Bryan-Arena; I-70 Int: Tucker- 6758E-18 $416,000] CONST Nov-17 06/20/2018
Maupin Street, Phase 2 - MO 100 To 375 Feet South Of Locust Street -
New Haven Resurfacing - Sidewalk - ADA Improvements 6492-16 $688,489| CONST Feb-18 06/18/2018
Kortwright Avenue - Manchester Rd To Warson PI - Resurfacing - Sidewalks (4") -
Rock Hill Whitestone To Warson Trl 6738-18 $66,586 PE Apr-18 06/08/2018
St. Charles County
(EXT) Westwood Drive - MO 94 To South Breeze Lane - Reconstruction 6500-17 $805,500] CONST Jun-18 06/06/2018
St. Louis County [2017 North County ITS - Locations Along Ashby; Brown; Dorsett; Jennings Stn
(EXT) Rd - Lilac ; North & South Rd; And Mckelvey Rd 6636A-16 $859,920| CONST Jun-18 06/15/2018
St. Louis County [2017 Southwest County ITS - Various Locations Along Bowles Ave; Clayton Rd;
(EXT) Hawkins Rd And Old State Rd 6636C-16 $756,400| CONST Jun-18 06/15/2018
St. Louis County [2017 West County ITS - Various Locations Along Carman Rd; Chesterfield Pky
(EXT) W; Conway Rd; Kehrs Mill Rd; Mcknight Rd And Weidman Rd 6636D-16 $815,920| CONST Jun-18 06/15/2018
Mid Rivers Mall Dr Multi Use Path - Cottleville Pkwy To Dye Club Rd - Shared
St. Peters (EXT) |Use Path (10" 6659-17 $257,636] CONST Jun-18 06/22/2018
North And South Road Sidewalk, Phase 1 - Midland Blvd To Page Ave - Sidewalk
Vinita Park (5" 6752-18 $72,000 PE Feb-18 06/08/2018
June Total $6,079,932 14 Projects
Great Rivers
Greenway District [Grant's Trail Extension - Avenue | To River Des Peres Greenway - Shared Use
(EXT) Path (14") 6653-17 $2,000,000f CONST Jun-18 07/27/2018
Great Rivers Grant's Trail Extension, Ph. 2 - Avenue | To River Des Peres Greenway - Shared
Greenway District [Use Path (14" - New Greenway Bridge 6653A-19 $600,000{ CONST Jun-18 07/27/2018
Business 21, Phase 3 - Leon Hall Parkway To Main Street - Two Way Turn Lane -
Hillsboro (EXT) Sidewalk (6") 6637-17 $721,832| CONST Jun-18 07/06/2018
Kirkwood Road - Manchester Road To Big Bend Boulevard - Signal Optimization -
Kirkwood (EXT) Interconnect - Upgrade Signals 6627-16 $3,264,489| CONST Jun-18 07/30/2018
S. Kirkwood Rd - Nipher M.S. Safe Routes To School - Chester Ave To Idlewild
Kirkwood PI - Sidewalk (5'-6") 6654-16 $353,936] CONST Mar-18 07/30/2018
Webster Groves
(EXT) Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd - Sidewalk (5') 6661-16 $129,410| CONST Jun-18 07/17/2018
July Total $7,069,667 6 Projects
Bellefontaine Ashbrook Drive And Cabot Drive Roadway And Sidewalk - Ashbrook Dr -
Neighbors Chambers Road To Cabot Drive - Cabot Dr - Ashbrook Drive To Coburg Lands 6578-16 $766,280| CONST Mar-18 08/06/2018
Franklin County Ridge Road Bridge - Over Winsel Creek - Replace Bridge 6712-18 $66,319 PE Dec-17 08/23/2018
Grantwood Village
(EXT) Grant Road - Gravois Road To Pardee Road - Resurfacing - Lighting 6603-16 $304,288| CONST Jun-18 08/21/2018
Mexico Road, Phase 3 - MO K To Bryan Rd - Resurfacing - Pedestrian Bridge-
O'Fallon Curb Ramps 6736-18 $128,000 PE Dec-17 08/06/2018
Dr. Martin Luther King Dr - Newstead Ave To Vandeventer Ave - Lighting - Signal
St. Louis Interconnect- Signal Improvements 6743-18 $160,000 PE Jan-18 08/24/2018
St. Louis County Kerth Road-2018 - Meramec Bottom Road To Butler Hill Road - Resurfacing 6503A-17 $1,049,768| CONST Sep-18 08/06/2018
Old Jamestown Road (West)-2018 - Vaile Avenue To Shackelford Road/Douglas
St. Louis County Road - Resurfacing 6503F-17 $752,800] CONST Sep-18 08/24/2018
Koch Rd/Robert Koch Hospital Rd - 2018 - Koch Rd: 270" S/O Kinswood Ln -120'
St. Louis County S/O Robert Koch Hospital Rd, Robert Koch Hospital Rd To Pottle 6503L-17 $667,715] CONST Sep-18 08/06/2018
Big Bend Boulevard (North) - 2018 - Manchester Road (MO 100) To Delmar Blvd
St. Louis County Resurfacing - Curb Ramps 6607E-17 $4,149,660 CONST Sep-18 08/06/2018
Laclede Station Road - 400 Feet North Of Weil Avenue To Newport Avenue -
St. Louis County Resurfacing - Curb Ramps 6607J-17 $1,417,040| CONST Sep-18 08/24/2018
Weldon Spring Independence Road, Phase 4 - 350 Feet W/O Nancy Lane To Galahad Drive -
(EXT) Reconstruct Road - Construct Multi-Use Path 6366-15 $594,000] CONST Jun-18 08/06/2018
August Total $10,055,870 11 Projects




Obligated

Scheduled Actual
Sponsor Title - Description TIP # FY 2018 Phase Obligation Obligation
TOTAL [$60,928,616 105 PROJECTS

De Soto Amvets Drive Sidewalk - De Soto Middle School To 3rd St - Sidewalk (6") 6652-17 $376,084| CONST Jan-18 09/05/2018
Mueller Road - Lindbergh Blvd To Green Park Rd - Resurfacing - Upgrade

Green Park Sidewalks (5" 6728-18 $104,000 PE Feb-18 09/12/2018
Nelson Drive Sidewalk - Lillian Ave To Pasadena Ave - Sidewalk (5') - One Side -

Northwoods Sharrows 6871-18 $50,262 PE Mar-18 09/04/2018
Traffic Management Enhancements, Phase 3 - Install Traffic Monitoring

St. Louis (EXT) Cameras, Downtown Signal Optimization, Fiberoptic Install, Traffic Op Center 6631-16 $1,908,911| CONST Jun-18 09/13/2018
Tower Grove Park Access Improvements - Along Arsenal, Kingshwy, Magnolia,

St. Louis Grand, Center Cr - Improve Ped Xings; Curb Ramps, Bus Stops 6657-17 $812,000] CONST Jan-18 09/13/2018
Louisiana Avenue Calm Streets - Gravois Ave To Meramec St - Traffic Calming -

St. Louis Shared Ln Marking - Bumpouts 6875-18 $120,000 PE Jun-18 09/13/2018
Big Bend/Murdoch/Shrewsbury ITS - Various Locations Along Big

St. Louis County Bend/Murdoch/Shrews - Ptz Cameras And Beacons At Various Locations 6764B-17 $797,440| CONST Aug-18 09/07/2018

Union Christina Street Bridge - Over Flat Creek - Replace Bridge - Realign Road 6597-17 $491,856] CONST Jan-18 09/12/2018
Bieker/Steutermann Roads - Bieker Rd: MO 47 To City Limit; Steutermann Rd:

Washington MO A - To MO 47 - Resurfacing 6466-16 $507,400] CONST Sep-18 09/12/2018

Wildwood (EXT) |Strecker Rd Bridge - Over Caulks Creek - Replace Bridge 6565-15 $960,000f CONST Jun-18 09/10/2018
Manchester Road Shared Use Path - MO 109 To Pond Rd - Shared Use Path

Wildwood (10") - Xing At MO 109 6880-18 $61,118 PE Feb-18 09/07/2018

September Total $6,189,071 11 Projects




Not Obligated - Preliminary Engineering

Scheduled
Sponsor Title - Description TIP # FY 2018 Phase Obligation
TOTAL $1,455,793 8 PROJECTS
Florissant St. Ferdinand Street - N Highway 67 To St. Ferdinand Park - Sidewalk (5" 6727-18 $24,000 PE
Richmond Heights |McKnight Road Sidewalk - Clayton Rd To Godwin Ln - Sidewalk (6") - One Side 6872-18 $80,480 PE
Gateway Green Light, Phase 5 - Various Rds In St. Charles Co - Travel Time
St. Charles County |Detectors, Count Stns, Ptz Cameras, Upgrade Video Detection Dynamic Msg 6762-18 $546,696 PE
Hall Street, Phase 1 - E. Grand Ave To Adelaide Ave - Reconstruction - Sidewalk
St. Louis (5" - Rd Diet (4 To 2 Ln) 6744-18 $348,837 PE
Jefferson Avenue - Market St To Natural Bridge Ave - Replace Traffic Signals -
St. Louis Signal Interconnection 6849-18 $256,000 PE
McKelvey Road, Phase 1 - 2020 - Ameling Rd to Glenpark Dr - Resurfacing -
St. Louis County Sidewalk (6") - Shared Use Path (8") 6745F-18 $82,740 PE
Centennial Greenway, Phase 4 - Along Mcclay Rd- Hackman Rd To Mcclay
St. Peters Village Dr - Shared Use Path (11" 6877-18 $97,040 PE
Busch Creek Greenway - Jefferson St To Riverfront Trall - Shared Lane Path (10"
Washington - Shared Ln Markings 6879-18 $20,000 PE

* Project has another phase of work programmed in FY 2018
[ Project has missed a milestone on the development schedule submitted by sponsor



Not Obligated - Right of Way

Scheduled
Sponsor Title - Description TIP # FY 2018 Phase Obligation
TOTAL $1,779,920 4 PROJECTS
Highway 100 West Sidewalk Extension - Douglas Street To Immanuel Avenue -
New Haven Sidewalk (6") 6589-17 $4,000f ROW
Columbia And Southwest Bridge - Over Union Pacific Railroad - PE For Bridge
St. Louis Replacement And ROW 6502A-16 $1,440,000) ROW
Westport Plaza Drive Intersection Improvements - Glenmeade Dr To Page Ave -
St. Louis County New Signal At Westport Ent; Two Way Turn Lane 6764E-17 $319,120| ROW
Washington High Street - MO 100 To Fifth Street - Resurfacing - Sidewalk (5') 9th To MO 100 | 6598-17 $16,800| ROW Sep-18

* Project has another phase of work programmed in FY 2018
[ Project has missed a milestone on the development schedule submitted by sponsor



Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2018 Phase Obligation
TOTAL $10,917,744 12 PROJECTS
Florissant Robinwood Elem School Ped Signal - At Derhake - Replace Signal 6482-16 $91,827| CONST
Discovery Bridge (MO 370) Shared Use Paths - Boschert Greenway Trl To Earth
St. Charles (EXT) |City Levee Trl - Shared Use Path (6') One Way Each Direction 6656-16 $1,390,000f CONST
Lambert Airport Road Traffic Flow Improvements - Along Lambert Intl Blvd;
St. Louis Airflight Dr; Air Cargo Rd - Intersection Improvements - Ptz Camera - Signal Opt 6763-17 $808,000/ CONST
Baxter Road (North) - 2018 - Clayton Road To Claymont Estates Drive -
St. Louis County Resurfacing 6503B-17 $592,704| CONST Sep-18
St. Louis County Bellefontaine Road-2018 - 1-270 To St. Louis City Limits - Resurfacing 6503P-16 $2,129,613[ CONST
St. Louis County [2017 South County ITS - Locations Along Ambs Rd; Butler Hill; Lemay Ferry -
(EXT) Lindbergh Blvd; Union Rd, Forder Rd And Meramec Bottom Rd 6636B-16 $722,240| CONST
Clayton Road (West County) - 2019 - Eatherton Road (MO 109) To Black Canyon
St. Louis County Ct - Resurfacing - Slab Replacement - Curb Ramps 6745C-18 $988,080| CONST
2018 ITS Advanced Detection Improvements - 39 Intersections Throughout North
St. Louis County And West County 6764A-17 $749,120| CONST
Ballas Road/Dougherty Ferry Road ITS - Ballas Rd - Dougherty Ferry To Clayton
St. Louis County Rd - Dougherty Ferry Rd - Highland Ave To Ballas Rd 6764C-17 $560,080| CONST
Bellefontaine Road/North & South Road ITS - Bellefontaine Rd - Jennings Stn To
St. Louis County Parker - North & South - Delmar To Canton 6764D-17 $834,080| CONST
Forsyth Boulevard - Big Bend Blvd To Western City Limit - Resurfacing-Bike
University City Facilities 6464-16 $752,000] CONST
Manchester Road Streetscape Phase 3 - Eatherton Road To Taylor Road -
Wildwood (EXT) |Sidewalks (8" - Bike Ln (5') - Storm Sewers 6601-17 $1,300,000] CONST

* Project has another phase of work programmed in FY 2018
I Project has missed a milestone on the development schedule submitted by sponsor
(EXT) Project has received a schedule extension



Phase of Scheduled Reason for Adjustment

Sponsor Title - Description TIP # FY 2018 Work Obligation Adjustment Date
TOTAL $14,170,189 20 PROJECTS
October Total 0 Projects
———————
November Total 0 Projects
————_——
December Total 0 Projects
_____——
January Total 0 Projects
————_——
February Total 0 Projects
_____——
March Total 0 Projects
————_——
April Total 0 Projects
_____——
VEVAKIE 0 Projects
Brentwood Boulevard - Clayton Road To Forsyth Blvd - Project granted 9-month
Clayton Resurfacing 6579-18 $513,513 CONST Dec-17 extension 6/27/18
N Lafayette Street - Washington St To US 67 - Resurfacing - Project granted 9-month
Florissant Base Repairs - Add Sidewalks (5) 6483-16 $1,861,614 CONST Jan-18 extension 6/27/18
Fiddle Creek Road Bridge - Over Fiddle Creek - Replace Bridge Project granted 9-month
Franklin County (# 0800022) 6602-16 $520,000 CONST Jan-18 extension 6/27/18
Regional ITS Data Sharing Initiative, Phase 1 - Implement Data
Sharing And Incident Data - Exchange Between MODOT And St Project granted 9-month
MoDOT Charles County 6758B-18 $1,200,000 CONST Dec-17 extension 6/27/18
MO 100 Shared Use Bridge Connection - Over MO 100 (At Project granted 9-month
New Haven School/Park) - Shared Use Path - Bridge (10") 6655-16 $257,342 CONST Nov-17 extension 6/27/18
Mexico Road - MO K To Barrington Drive - Resurfacing - Project granted 9-month
O'Fallon Sidewalk (5') On N Side 6591-16 $862,791 CONST Dec-17 extension 6/27/18
Page Avenue (MO D) - At Ferguson Avenue - Project granted 9-month
Pagedale Crosswalk/Intersection Improvements - Sidewalks 6495-16 $663,895 CONST Nov-17 extension 6/27/18
South River Road Reconstruction - South Main Street To Project granted 9-month
St. Charles County  |Friedens Road/Arena Parkway - Reconstruction - Sidewalk (5") 6605-18 $1,744,000 CONST Aug-18 extension 6/27/18
Project granted 9-month
St. Charles County  |[MO N - At Hopewell Rd - Realign Intersection 6606-18 $1,096,000 CONST Aug-18 extension 6/27/18
Gateway Green Light, Phase 4 - Various Rds In St. Charles Co -
Travel Time Detectors, Count Stns, Ptz Cameras, Dynamic Msg Project granted 9-month
St. Charles County* |Signs, Fiberoptic 6761-17 $836,008 CONST* Mar-18 extension 6/27/18
Allen Road Bridge - Over Union Pacific Railroad - Replace Project granted 9-month
St. Louis County Bridge 6607K-18 $794,400 CONST Jun-18 extension 6/27/18
Project granted 9-month
St. Louis County Berry Rd Sidewalk - Brownell Ave To Gramercy Pl - Sidewalk (6') | 6658-16 $470,072 CONST Nov-17 extension 6/27/18
Action Plan For Walking And Biking - Evaluate Bike And Ped
Facilities On St. Louis County - Owned Facilities And Project granted 3-month
St. Louis County Recommend Facilities 6876-18 $500,000 PE Apr-18 extension 6/27/18
Salt River Rd - At Arrowhead Industrial Blvd - Intersection Project granted 9-month
St. Peters Improvements - Replace Signal 6851-18 $621,172 CONST Apr-18 extension 6/27/18
Lindbergh Pedestrian Improvements, Ph 1 - E Watson Rd/Rott Project granted 9-month
Sunset Hills Rd To Eddie And Park Road/W Watson Rd - Sidewalk (6') 6609-17 $416,000 CONST Jan-18 extension 6/27/18
Clayton Road - At Ballas Rd - Intersection/Crosswalk Project granted 9-month
Town & Country Improvements 6505-16 $626,212 CONST Dec-17 extension 6/27/18
Eatherton Road Bridge - Over Bonhomme Creek - Replace Project granted 9-month
Wildwood Bridge 6467-16 $800,000 CONST Feb-18 extension 6/27/18
MO 109 Tunnel - South Of Eb MO 100 On/Off Ramp - Shared Project granted 9-month
Wildwood Use Path (10")/Tunnel (12 6663-16 $298,250 CONST May-18 extension 6/27/18
June Total $14,081,269 Projects
I
July Total $0 Projects
Technical correction -
St. Charles Rock Road (West) - 2019 - Taussig Road To Earth shift ROW funds to
St. Louis County City Expressway (MO 141) - Resurfacing 6607B-17 $71,000 ROW Jun-18 Construction 08/03/2018
Technical correction -
North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) To shift ROW funds to
St. Louis County Natural Bridge Rd (MO 115) - Resurfacing - Curb Ramps 6607G-17 $17,920 ROW Sep-18 Construction 08/03/2018

August Total , 2 Projects

September Total $0 0 Projects



Phase of Scheduled
Sponsor Title - Description TIP # FY 2018 Work Obligation Reason for Removal| Removal Date

TOTAL $2,394,400 2 PROJECTS

October Total 0 Projects

November Total 0 Projects

December Total 0 Projects

January Total O Projects

February Total O Pr01ect

Removed due to
Deer Creek Greenway - Deer Creek Plaza/Big Bend To Ellendale complications in route
Great Rivers Via Oxford - Canterbury, Sussex, Greenwood - Shared Use Path negotiation with the
Greenway District (10 6755-18 $1,600,000 CONST Feb-18 city 03/23/2018

March Total $1,600,000 1 Projects

Aprll Total 0 Projects

[V EVAIE] 0 Projects

Removed at the
St. Louis County Lewis Road Bridge - Over Union Pacific Railroad - Replace request of St Louis
(EXT) Bridge 6607L-17 $794,400 CONST Jun-18 County 06/11/2018

June Total $794,400 1 Projects

July Total 0 Projects

August Total 0 Projects

September Total 0 Projects




FY 2018 Reasonable Progress Update: September 9, 2018

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 150 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2018 of the FY 2018-2021 Transportation
Improvement Program (TIP). These projects, sponsored by 51 different agencies and representing $92 million in federal funds, are subject to a September
30, 2018 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2018. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FUNDING OBLIGATIONS
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Obligated Adjustments Removed Total
Date 9 ‘ PE ROW CONST
# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/17 0 $0| 0 $0| 0 $0| 38 $4,511,402| 13 $2,232,429| 96 $84,365,732| 146 $91,109,563
10/31/17 3 $412,425| 0 $0[ O $0[ 36 $4,308,283| 13 $2,232,429 95 $84,156,426| 146 $91,109,563
11/30/17 7 $2,051,730[ 0 $0| 0 $0| 35 $4,267,083| 13 $2,232,429| 92 $82,558,321| 146 $91,109,563
12/31/17 12 $3,481,994 0 $0[ O $0[ 31 $3,924,083| 13 $2,232,429| 91 $81,471,057| 146 $91,109,563
01/31/18 | 19 $7,354,658| 0 $0| 0 $0| 30 $3,863,283| 12 $2,178,029| 86 $77,713,593| 146 $91,109,563
02/28/18 29 $14,219,694( O $0[ O $0| 27 $3,657,337| 12 $2,151,629( 80 $71,096,903| 147 $91,125,563
03/31/18 | 32 $15,388,278| 0 $0| 1 $1,600,000| 27 $3,657,337 10 $2,113,080| 78 $68,366,868| 147 $91,125,563
04/30/18 45 $20,969,573| 0 $0[ 1 $1,600,000 23 $3,154,788| 9 $2,097,080| 71 $63,682,481| 148 $91,503,922
05/31/18 | 63 $31,534,076] 0 $0| 1 $1,600,000] 19 $2,859,588| 8 $1,917,080| 59 $53,653,178| 149 $91,563,922
06/30/18 | 77 $37,614,008| 18 $14,081,269| 2 $2,394,400| 14 $2,062,752 6 $1,868,840| 33 $33,542,653| 149 $91,563,922
07/31/18 | 83 $44,683,675| 18 $14,081,269| 2 $2,394,400| 14 $2,062,752 6 $1,868,840| 27 $26,472,986| 149 $91,563,922
08/31/18 94 $54,739,545( 20 $14,170,189| 2 $2,394,400( 12 $1,791,173| 4 $1,779,920 19 $16,771,435| 150 $91,646,662
09/09/18 | 98 $56,024,449| 20 $14,170,189| 2 $2,394,400| 10 $1,679,793[ 4 $1,779,920| 17 $15,597,911| 150 $91,646,662
09/16/18
09/23/18
09/30/18

PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

CONST/IMPL - Construction Funds

Summary




Obligated

Scheduled Actual
Sponsor Title - Description TIP # FY 2018 Phase Obligation Obligation
TOTAL ($56,024,449 98| PROJECTS
Charter Church Road Bridge - Over Plattin Creek At Mitch Sweet Rd - Bridge
Jefferson County  |Replacement 6730A-18 $140,000 PE Dec-17 10/20/17
N. Geyer Road - Adams Ave To Manchester Rd - Resurfacing - Curb And Gutter -
Kirkwood Curb Ramps 6731-18 $63,119 PE Jan-18 10/27/17
Wentzville (EXT) |Interstate Drive Multiuse Trail - Wilmer Rd To MO Z - Shared Use Path (10" 6662-16 $209,306| CONST Jun-18 10/17/17
October Total $412,425 3 Projects
Jefferson County  |Marine Vessel Engine Repower - 2018 - Repower Three Marine Vessels Serving
Port Authority Mississippi And Missouri Rivers In Non-Attainment Area 6756-18 $513,605[ IMPL Jun-18 11/16/17
Madison County Ridefinders Marketing & Outreach - 2017 - MO - Increase Awareness, Interest,
Transit District And Participation In Ridefinders By Employers And Commuters 6757A-17 $320,000| IMPL Mar-18 11/20/17
Wabash Avenue - Sonderen Street To East Of Edlen Lane - Reconstruct Road -
O'Fallon (EXT) Sidewalk 6325-15 $764,500] CONST Jun-18 11/28/17
Old St. Charles Road - Adie Rd To City Limits (400' East Of Lindbergh Blvd) -
St. Ann Resurfacing 6739-18 $41,200 PE Jul-18 11/17/17
November Total $1,639,305 4 Projects
Old Lemay Ferry Road, Phase 1 - At East Rock Creek Road - Intersection
Jefferson County  |Realignment 6713-18 $75,000 PE Jul-18 12/04/17
Jefferson County  |Doc Sargent Bridge - Over Labarque Creek - Bridge Replacement 6730B-18 $100,000 PE Dec-17 12/01/17
Old Lemay Ferry Road, Phase 2 - At Spring Forest Road - Intersection And
Jefferson County  |Roadway Realignment - Shoulders (6" 6730F-18 $60,000 PE Jul-18 12/04/17
Jefferson County  |Whitehead Road Bridge - Over Tributary Of Cotter Creek - Bridge Replacement | 6730H-18 $108,000 PE Jan-18 12/01/17
St. Louis County |Baur Boulevard/ Guelbreth Lane - 2017 - Baur Blvd: Warson-Lindbergh;
(EXT) Guelbreth: Schuetz-Old Olive Street Rd - Resurfacing 6503N-16 $1,087,264[ CONST Jun-18 12/12/17
Ballwin (EXT) Ries Road Bridge - Over Fishpot Creek - Replace Bridge 6457-15 $596,800) CONST Dec-17 01/17/18
Des Peres (EXT) |Oak Drive Bridge - Over Two-Mile Creek - Replace Bridge 6309-15 $420,394| CONST Jun-18 01/12/18
Jefferson County  |Old State Rt. 21 - At East/West Four Ridge Road - Intersection Improvements 6604A-17 $54,400( ROW Dec-17 01/04/18
Seckman Road - Old Lemay Ferry Rd To 0.33 Miles East - Roundabout -
Jefferson County  [Sidewalks (5') - Pedestrian Improvements 6730G-18 $60,800 PE Dec-17 01/12/18
Ladue Lay Road - Clayton Road To Mcknight Road - Resurfacing - Add Sidewalk 6488-16 $989,310| CONST Nov-17 01/09/18
MoDOT - Citizens |Moving The Right Way Ridership Program - STL City And STL County - Two
For Modern Transit |Year Outreach Program - Trans. Incentive Program 6848-18 $241,520( IMPL Mar-18 01/29/18
St. Louis County [Mehl Avenue/Patterson Road - 2019 - Lemay Ferry Road (US 61-67) To Yaeger
Road - Resurfacing - ADA Improvements 6607C-18 $1,509,440] CONST Dec-17 01/10/18
January Total $3,872,664 Projects
Ballwin Ramsey Lane Bridge - Over Fishpot Creek - Replace Bridge 6577-16 $603,680] CONST Jan-18 02/27/18
New Ballas Road Sidewalk, Phase 2A - Ladue Rd To 500' N/O Emerald Green Dr
Creve Coeur (Desmet HS) - Sidewalk (5" 6867-18 $42,400( ROW Feb-18 02/20/18
Fenton Horan Drive - Bowles Ave To Larkin Williams Rd - Resurfacing - Sidewalks (5") 6723-18 $104,000 PE Nov-17 02/06/18
Franklin County  |Possum Hollow Road Bridge - Over Tributary To Meramec River - Replace
(EXT) Bridge 6484-16 $266,960] CONST Jun-18 02/13/18
Jefferson County  |Marine Vessel Engine Repower - 2018 (B) - Repower Three Marine Vessels
Port Authority Serving Mississippi River In Non-Attainment Area - 2 Ferries - 1 Towboat 6843-18 $663,306( IMPL Mar-18 02/06/18
Manchester Howard George Drive Bridge - Over Grand Glaize Creek - Bridge Rehabilitation 6734-18 $40,000 PE Nov-17 02/22/18
1-70 Outer Roads And Interchanges - Woodlawn Avenue To Tr Hughes
MoDOT (EXT) Boulevard - Convert Outer Roads To One-Way - Revise Interchanges 5537A-17 $3,500,000] CONST Jun-18 02/08/18
1-70 And MO K Pedestrian Improvements - Terra Ln To Veterans Memorial Pkwy
MoDOT (EXT) Shared Use Path (10", Sidewalk (8") 5537B-17 $617,632| CONST Jun-18 02/08/18
MO 231 Traffic Signals - Hoffmeister Ave To Jeffersonian Dr - Replace Signals
MoDOT And Upgrade Detection 6758A-17 $965,112| CONST Jun-18 02/04/18
Downtown Improvements, Phase 1 - Front St: Olive To Miller; Miller St: UP RR
New Haven To Main St - Reconstruction - Sidewalks (8') - Streetscaping 6735-18 $61,946 PE Feb-18 02/12/18
February Total $6,865,036 10 Projects
Highmont Drive - Forestwood Ave To West Florissant Ave - Overlay - Base
Ferguson Repair - Replace Sidewalk 6481-16 $1,130,035] CONST Nov-17 03/14/18
Lake Saint Louis Blvd, Phase 1 - 500 Feet West Of Chase Court To Pleasant
Lake Saint Louis Meadow Drive - Reconstruction - Sidewalk Improvements (5" 6587-17 $22,549 ROW Nov-17 03/16/18
Sullivan Special
Road District Spring Bluff Road - Over Spring Creek - Replace Bridge 6746-19 $16,000( ROW Sep-18 03/16/18

March Total $1,168,584 3 Projects




Obligated

Scheduled Actual
Sponsor Title - Description TIP # FY 2018 Phase Obligation Obligation
TOTAL [$56,024,449 98| PROJECTS
Des Peres Bopp Road - Manchester Rd To Northern City Limit - Resurfacing - Curb Ramps | 6722-18 $40,000 PE Dec-17 04/13/2018
Festus Collins Drive - MO A To W Main St - Sidewalk (8) On East Side 6725-19 $378,359| CONST Sep-18 04/18/2018
Green Park Road - Lin Valle Drive To East Of Green Park Industrial Dr -
Green Park Reconstruction - Shared Use Path (8" 6585-16 $942,556| CONST Feb-18 04/12/18
Jefferson County  [Charter Church Road Bridge - Over Plattin Creek - Replace Bridge 6486-16 $490,400| CONST Feb-18 04/12/2018
Imperial Main Street Road/River Street - Old State Road To 328' E/O US 61/67 -
Jefferson County  |Reconstruct - Sidewalk - Intersection Improvements 6487-16 $946,631| CONST Nov-17 04/13/2018
Old State Route 21 - At Lions Den Road - Intersection Improvements - Left Turn
Jefferson County  |Lane 6604C-17 $16,000f ROW Dec-17 04/26/2018
MO 340 Corridor Improvements - A - Extend Left Turn Ln To Sb Swingley Ridge
MoDOT (EXT) And Eb [-64 - Add Sb Auxilliary Ln B/W Ramps 6633-16 $801,200[ CONST Jun-18 04/12/2018
MO 340 Corridor Improvements - B - Add Dual Left Turn Lanes At Chesterfield
MoDOT (EXT) Pkwy (E/W) - Add Right Turn Lane On I-64 Wb Off Ramp 6633B-16 $1,143,600 CONST Jun-18 04/12/2018
Flashing Yellow Arrows - O'Fallon - 30 Signalized Intersections - At Various
O'Fallon Locations Throughout O'Fallon 6759-17 $164,000 CONST Nov-17 04/12/18
Flashing Yellow Arrows, Phase 2 - St. Charles - At 15 Signalized Intersections
St. Charles Within City Limits 6760-17 $196,000 CONST Nov-17 04/02/18
Gateway Green Light, Phase 4 - Various Rds In St. Charles Co - Travel Time
St. Charles County* |Detectors, Count Stns, Ptz Cameras, Dynamic Msg Signs, Fiberoptic 6761-17 $381,829 PE* Jan-18 04/23/18
2019 ITS Advanced Detection Improvements - 47 Intersections Throughout North
St. Louis County  |And Central County 6850A-18 $60,720 PE Apr-18 04/11/18
Ackert Walkway - 300" N/O Delmar To Vernon Ave - Reconstruction Of Shared
University City Use Path (10") - Lighting 6878-18 $20,000 PE Mar-18 04/27/18
April Total $5,581,295 13 Projects
Tenbrook Road/ Fox Schools Exit - At Jeffco Blvd (US 61/67) - Left Turn Lanes -
Arnold (EXT) Sidewalk - Intersection Improvement 6624-16 $473,550] CONST Jun-18 05/02/18
Dardenne Prairie  |Hanley Road - Feise Road To 2300' North - Reconstruction - Sidewalks (5" 6720-18 $49,600 PE Aug-18 05/18/18
Brotherton-January-Powell Street Improvements - Brotherton: Thomas To Hern;
Ferguson (EXT) January: N Floris To City Limits; Powell Dr: Elizabeth To North Florissant 6582-16 $848,130| CONST Jun-18 05/02/18
Seckman Road, Phase 2 - Seckman H.S. Entrance To 275' W/O Seckman
Jefferson County  |Springs Dr - Construct Roundabout At Seckman HS - Sidewalk (5') 6821J-19 $60,000 PE Sep-18 05/18/18
Spring Meadows Drive Bridge - Over Grand Glaize Creek - Replace Bridge -
Manchester Sidewalk 6608-16 $536,000 CONST Dec-17 05/30/18
O'Fallon (EXT) MO DD - At Sommers Road - New Traffic Signal 6628-16 $452,000] CONST Jun-18 05/18/18
Lincoln Elementary SRTS - Near Lincoln E.S. - Along Perry St, 7th St - Sidewalk
St. Charles (5-6) 6873-18 $56,000 PE Jan-18 05/18/18
St. Louis County
(EXT) North & South Road Infrastructure - Delmar To MO 340 - Resurfacing 6359-16 $1,023,200] CONST Jun-18 05/29/18
St. Louis County [Clayton Road -2017 - St. Louis City Limits To Louwen Drive - Resurfacing - ADA
(EXT) Improvements 6503D-16 $3,209,426] CONST Jun-18 05/02/18
Sappington Barracks Road-2017 - Telegraph Road (MO 231) To Barracks View
St. Louis County Road - Resurfacing 6503I-16 $415,206] CONST Sep-18 05/01/18
St. Louis County Summit Road-2018 - Gravois Road (MO 30)To Bowles Avenue - Resurfacing 6503J3-17 $453,600] CONST Sep-18 05/31/18
Buckley Road-2017 - Lemay Ferry Road(MO 267) To Sappington Barracks Road
St. Louis County Resurfacing 65030-16 $848,882| CONST Sep-18 05/01/18
St. Louis County [Lucas & Hunt (South) - 2017 - West Florissant Avenue To Hord Avenue -
(EXT) Replace Damaged Concrete Slabs 6503Q-16 $509,859| CONST Jun-18 05/31/18
Dougherty Ferry Road - Country Stone Dr (City Limits) To Big Bend Rd - Overlay
Valley Park Sidewalk (5" - Slab Replacement 6750-18 $56,000 PE Apr-18 05/03/18
St. Louis Avenue, Phase 1 - Seventh Street To The Levee Closure Structure -
Valley Park Reconstruction - Sidewalks (5') 6751-18 $133,600 PE Apr-18 05/09/18
Bluff Road - MO 100 To Vossbrink Drive - Resurfacing - Add Right Turn Ln At
Washington (EXT) [MO 100 - Culvert 6365-15 $555,450] CONST Jun-18 05/02/18
Wentzville Parkway Turnlane - Schroeder Creek Blvd To Meyer Road - Two Way
Wentzville Turn Lane - Shared Use Path (10" 6600-17 $180,000] ROW Jan-18 05/16/18
Wild Horse Creek Road Bridge - Over Branch Of Wild Horse Creek - Replace
Wildwood (EXT) |Bridge - Realign Road 6368-15 $704,000/ CONST Jun-18 05/31/18
ay Total  $10,564,503 18 Projects




Obligated

Scheduled Actual
Sponsor Title - Description TIP # FY 2018 Phase Obligation Obligation
TOTAL [$56,024,449 98| PROJECTS
Bi-State Locomotive Retrofits: Mother-Slug Sets - Retrofit Four Locomotives Into Two
Development/Metro |Mother-Slug Sets - Located In Non-Attainment Area Switching Yards 6754C-18 $1,134,991 IMPL Oct-17 06/27/2018
Chesterfield Riparian Tralil - August Hill Dr To Old Chesterfield Rd - Shared Use Path (10" 6866-18 $94,250 PE Jun-18 06/06/2018
Fenton Old Gravois Road, Phase 2 - Ferry St To MO 141 - Reconstruct - Sidewalk (5) 6581-17 $16,0000 ROW Jan-18 06/14/2018
Jefferson County  [Antire Road - At Williams Creek Rd - Intersection Improvements 6604B-18 $32,240| ROW Dec-17 06/14/2018
Dougherty Ferry Road - 150" S/O Charleston Place Ct To 150" S/O Country
Manchester Stone Dr - Resurfacing - Realignment 6733-18 $64,000 PE Feb-18 06/08/2018
Signal Optimization - 2018 - MO 109: Shepard-Legends Pkwy; MO D: 14th-
MoDOT Schue; I-64 Int: MO DD-Lsl - Blvd; MO 364 Int: Bryan-Arena; I-70 Int: Tucker- 6758E-18 $416,000] CONST Nov-17 06/20/2018
Maupin Street, Phase 2 - MO 100 To 375 Feet South Of Locust Street -
New Haven Resurfacing - Sidewalk - ADA Improvements 6492-16 $688,489| CONST Feb-18 06/18/2018
Kortwright Avenue - Manchester Rd To Warson PI - Resurfacing - Sidewalks (4") -
Rock Hill Whitestone To Warson Trl 6738-18 $66,586 PE Apr-18 06/08/2018
St. Charles County
(EXT) Westwood Drive - MO 94 To South Breeze Lane - Reconstruction 6500-17 $805,500] CONST Jun-18 06/06/2018
St. Louis County [2017 North County ITS - Locations Along Ashby; Brown; Dorsett; Jennings Stn
(EXT) Rd - Lilac ; North & South Rd; And Mckelvey Rd 6636A-16 $859,920| CONST Jun-18 06/15/2018
St. Louis County [2017 Southwest County ITS - Various Locations Along Bowles Ave; Clayton Rd;
(EXT) Hawkins Rd And Old State Rd 6636C-16 $756,400| CONST Jun-18 06/15/2018
St. Louis County [2017 West County ITS - Various Locations Along Carman Rd; Chesterfield Pky
(EXT) W; Conway Rd; Kehrs Mill Rd; Mcknight Rd And Weidman Rd 6636D-16 $815,920| CONST Jun-18 06/15/2018
Mid Rivers Mall Dr Multi Use Path - Cottleville Pkwy To Dye Club Rd - Shared
St. Peters (EXT) |Use Path (10" 6659-17 $257,636] CONST Jun-18 06/22/2018
North And South Road Sidewalk, Phase 1 - Midland Blvd To Page Ave - Sidewalk
Vinita Park (5" 6752-18 $72,000 PE Feb-18 06/08/2018
June Total $6,079,932 14 Projects
Great Rivers
Greenway District [Grant's Trail Extension - Avenue | To River Des Peres Greenway - Shared Use
(EXT) Path (14") 6653-17 $2,000,000f CONST Jun-18 07/27/2018
Great Rivers Grant's Trail Extension, Ph. 2 - Avenue | To River Des Peres Greenway - Shared
Greenway District [Use Path (14" - New Greenway Bridge 6653A-19 $600,000{ CONST Jun-18 07/27/2018
Business 21, Phase 3 - Leon Hall Parkway To Main Street - Two Way Turn Lane -
Hillsboro (EXT) Sidewalk (6") 6637-17 $721,832| CONST Jun-18 07/06/2018
Kirkwood Road - Manchester Road To Big Bend Boulevard - Signal Optimization -
Kirkwood (EXT) Interconnect - Upgrade Signals 6627-16 $3,264,489| CONST Jun-18 07/30/2018
S. Kirkwood Rd - Nipher M.S. Safe Routes To School - Chester Ave To Idlewild
Kirkwood PI - Sidewalk (5'-6") 6654-16 $353,936] CONST Mar-18 07/30/2018
Webster Groves
(EXT) Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd - Sidewalk (5') 6661-16 $129,410| CONST Jun-18 07/17/2018
July Total $7,069,667 6 Projects
Bellefontaine Ashbrook Drive And Cabot Drive Roadway And Sidewalk - Ashbrook Dr -
Neighbors Chambers Road To Cabot Drive - Cabot Dr - Ashbrook Drive To Coburg Lands 6578-16 $766,280| CONST Mar-18 08/06/2018
Franklin County Ridge Road Bridge - Over Winsel Creek - Replace Bridge 6712-18 $66,319 PE Dec-17 08/23/2018
Grantwood Village
(EXT) Grant Road - Gravois Road To Pardee Road - Resurfacing - Lighting 6603-16 $304,288| CONST Jun-18 08/21/2018
Mexico Road, Phase 3 - MO K To Bryan Rd - Resurfacing - Pedestrian Bridge-
O'Fallon Curb Ramps 6736-18 $128,000 PE Dec-17 08/06/2018
Dr. Martin Luther King Dr - Newstead Ave To Vandeventer Ave - Lighting - Signal
St. Louis Interconnect- Signal Improvements 6743-18 $160,000 PE Jan-18 08/24/2018
St. Louis County Kerth Road-2018 - Meramec Bottom Road To Butler Hill Road - Resurfacing 6503A-17 $1,049,768| CONST Sep-18 08/06/2018
Old Jamestown Road (West)-2018 - Vaile Avenue To Shackelford Road/Douglas
St. Louis County Road - Resurfacing 6503F-17 $752,800] CONST Sep-18 08/24/2018
Koch Rd/Robert Koch Hospital Rd - 2018 - Koch Rd: 270" S/O Kinswood Ln -120'
St. Louis County S/O Robert Koch Hospital Rd, Robert Koch Hospital Rd To Pottle 6503L-17 $667,715] CONST Sep-18 08/06/2018
Big Bend Boulevard (North) - 2018 - Manchester Road (MO 100) To Delmar Blvd
St. Louis County Resurfacing - Curb Ramps 6607E-17 $4,149,660 CONST Sep-18 08/06/2018
Laclede Station Road - 400 Feet North Of Weil Avenue To Newport Avenue -
St. Louis County Resurfacing - Curb Ramps 6607J-17 $1,417,040| CONST Sep-18 08/24/2018
Weldon Spring Independence Road, Phase 4 - 350 Feet W/O Nancy Lane To Galahad Drive -
(EXT) Reconstruct Road - Construct Multi-Use Path 6366-15 $594,000] CONST Jun-18 08/06/2018
August Total $10,055,870 11 Projects




Obligated

Scheduled Actual
Sponsor Title - Description TIP # FY 2018 Phase Obligation Obligation
TOTAL [$56,024,449 98 PROJECTS

De Soto Amvets Drive Sidewalk - De Soto Middle School To 3rd St - Sidewalk (6") 6652-17 $376,084| CONST Jan-18 09/05/2018
Nelson Drive Sidewalk - Lillian Ave To Pasadena Ave - Sidewalk (5') - One Side -

Northwoods Sharrows 6871-18 $50,262 PE Mar-18 09/04/2018
Big Bend/Murdoch/Shrewsbury ITS - Various Locations Along Big

St. Louis County Bend/Murdoch/Shrews - Ptz Cameras And Beacons At Various Locations 6764B-17 $797,440| CONST Aug-18 09/07/2018
Manchester Road Shared Use Path - MO 109 To Pond Rd - Shared Use Path

Wildwood (10" - Xing At MO 109 6880-18 $61,118 PE Feb-18 09/07/2018

September Total $1,284,904 4 Projects




Not Obligated - Preliminary Engineering

Scheduled
Sponsor Title - Description TIP # FY 2018 Phase Obligation
TOTAL $1,679,793 10 PROJECTS
Florissant St. Ferdinand Street - N Highway 67 To St. Ferdinand Park - Sidewalk (5" 6727-18 $24,000 PE
Mueller Road - Lindbergh Blvd To Green Park Rd - Resurfacing - Upgrade
Green Park Sidewalks (5" 6728-18 $104,000 PE
Richmond Heights |McKnight Road Sidewalk - Clayton Rd To Godwin Ln - Sidewalk (6') - One Side 6872-18 $80,480 PE
Gateway Green Light, Phase 5 - Various Rds In St. Charles Co - Travel Time
St. Charles County |Detectors, Count Stns, Ptz Cameras, Upgrade Video Detection Dynamic Msg 6762-18 $546,696 PE
Hall Street, Phase 1 - E. Grand Ave To Adelaide Ave - Reconstruction - Sidewalk
St. Louis (5) - Rd Diet (4 To 2 Ln) 6744-18 $348,837 PE
Jefferson Avenue - Market St To Natural Bridge Ave - Replace Traffic Signals -
St. Louis Signal Interconnection 6849-18 $256,000 PE
Louisiana Avenue Calm Streets - Gravois Ave To Meramec St - Traffic Calming -
St. Louis Shared Ln Marking - Bumpouts 6875-18 $120,000 PE
McKelvey Road, Phase 1 - 2020 - Ameling Rd to Glenpark Dr - Resurfacing -
St. Louis County Sidewalk (6') - Shared Use Path (8") 6745F-18 $82,740 PE
Centennial Greenway, Phase 4 - Along Mcclay Rd- Hackman Rd To Mcclay
St. Peters Village Dr - Shared Use Path (11" 6877-18 $97,040 PE
Busch Creek Greenway - Jefferson St To Riverfront Trall - Shared Lane Path (10"
Washington - Shared Ln Markings 6879-18 $20,000 PE

* Project has another phase of work programmed in FY 2018
[ Project has missed a milestone on the development schedule submitted by sponsor



Not Obligated - Right of Way

Scheduled
Sponsor Title - Description TIP # FY 2018 Phase Obligation
TOTAL $1,779,920 4 PROJECTS
Highway 100 West Sidewalk Extension - Douglas Street To Immanuel Avenue -
New Haven Sidewalk (6") 6589-17 $4,000f ROW
Columbia And Southwest Bridge - Over Union Pacific Railroad - PE For Bridge
St. Louis Replacement And ROW 6502A-16 $1,440,000) ROW
Westport Plaza Drive Intersection Improvements - Glenmeade Dr To Page Ave -
St. Louis County New Signal At Westport Ent; Two Way Turn Lane 6764E-17 $319,120| ROW
Washington High Street - MO 100 To Fifth Street - Resurfacing - Sidewalk (5') 9th To MO 100 | 6598-17 $16,800| ROW Sep-18

* Project has another phase of work programmed in FY 2018
[ Project has missed a milestone on the development schedule submitted by sponsor



Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2018 Phase Obligation
TOTAL $15,597,911 17 PROJECTS
Florissant Robinwood Elem School Ped Signal - At Derhake - Replace Signal 6482-16 $91,827| CONST
Discovery Bridge (MO 370) Shared Use Paths - Boschert Greenway Trl To Earth
St. Charles (EXT) |City Levee Trl - Shared Use Path (6') One Way Each Direction 6656-16 $1,390,000) CONST
Traffic Management Enhancements, Phase 3 - Install Traffic Monitoring Cameras,
St. Louis (EXT) Downtown Signal Optimization, Fiberoptic Install, Traffic Op Center 6631-16 $1,908,911| CONST
Tower Grove Park Access Improvements - Along Arsenal, Kingshwy, Magnolia,
St. Louis Grand, Center Cr - Improve Ped Xings; Curb Ramps, Bus Stops 6657-17 $812,000f CONST
Lambert Airport Road Traffic Flow Improvements - Along Lambert Intl Blvd;
St. Louis Airflight Dr; Air Cargo Rd - Intersection Improvements - Ptz Camera - Signal Opt 6763-17 $808,000f CONST
Baxter Road (North) - 2018 - Clayton Road To Claymont Estates Drive -
St. Louis County Resurfacing 6503B-17 $592,704| CONST Sep-18
St. Louis County Bellefontaine Road-2018 - 1-270 To St. Louis City Limits - Resurfacing 6503P-16 $2,129,613( CONST
St. Louis County [2017 South County ITS - Locations Along Ambs Rd; Butler Hill; Lemay Ferry -
(EXT) Lindbergh Blvd; Union Rd, Forder Rd And Meramec Bottom Rd 6636B-16 $722,240| CONST
Clayton Road (West County) - 2019 - Eatherton Road (MO 109) To Black Canyon
St. Louis County Ct - Resurfacing - Slab Replacement - Curb Ramps 6745C-18 $988,080| CONST
2018 ITS Advanced Detection Improvements - 39 Intersections Throughout North
St. Louis County And West County 6764A-17 $749,120| CONST
Ballas Road/Dougherty Ferry Road ITS - Ballas Rd - Dougherty Ferry To Clayton
St. Louis County Rd - Dougherty Ferry Rd - Highland Ave To Ballas Rd 6764C-17 $560,080| CONST
Bellefontaine Road/North & South Road ITS - Bellefontaine Rd - Jennings Stn To
St. Louis County Parker - North & South - Delmar To Canton 6764D-17 $834,080| CONST
Union Christina Street Bridge - Over Flat Creek - Replace Bridge - Realign Road 6597-17 $491,856] CONST
Forsyth Boulevard - Big Bend Blvd To Western City Limit - Resurfacing-Bike
University City Facilities 6464-16 $752,000] CONST
Bieker/Steutermann Roads - Bieker Rd: MO 47 To City Limit; Steutermann Rd:
Washington MO A - To MO 47 - Resurfacing 6466-16 $507,400] CONST
Wildwood (EXT) |Strecker Rd Bridge - Over Caulks Creek - Replace Bridge 6565-15 $960,000] CONST
Manchester Road Streetscape Phase 3 - Eatherton Road To Taylor Road -
Wildwood (EXT) |Sidewalks (8') - Bike Ln (5') - Storm Sewers 6601-17 $1,300,000f CONST

* Project has another phase of work programmed in FY 2018
[ Project has missed a milestone on the development schedule submitted by sponsor
(EXT) Project has received a schedule extension



Phase of Scheduled Reason for Adjustment

Sponsor Title - Description TIP # FY 2018 Work Obligation Adjustment Date
TOTAL $14,170,189 20 PROJECTS
October Total 0 Projects
———————
November Total 0 Projects
————_——
December Total 0 Projects
_____——
January Total 0 Projects
————_——
February Total 0 Projects
_____——
March Total 0 Projects
————_——
April Total 0 Projects
_____——
VEVAKIE 0 Projects
Brentwood Boulevard - Clayton Road To Forsyth Blvd - Project granted 9-month
Clayton Resurfacing 6579-18 $513,513 CONST Dec-17 extension 6/27/18
N Lafayette Street - Washington St To US 67 - Resurfacing - Project granted 9-month
Florissant Base Repairs - Add Sidewalks (5) 6483-16 $1,861,614 CONST Jan-18 extension 6/27/18
Fiddle Creek Road Bridge - Over Fiddle Creek - Replace Bridge Project granted 9-month
Franklin County (# 0800022) 6602-16 $520,000 CONST Jan-18 extension 6/27/18
Regional ITS Data Sharing Initiative, Phase 1 - Implement Data
Sharing And Incident Data - Exchange Between MODOT And St Project granted 9-month
MoDOT Charles County 6758B-18 $1,200,000 CONST Dec-17 extension 6/27/18
MO 100 Shared Use Bridge Connection - Over MO 100 (At Project granted 9-month
New Haven School/Park) - Shared Use Path - Bridge (10") 6655-16 $257,342 CONST Nov-17 extension 6/27/18
Mexico Road - MO K To Barrington Drive - Resurfacing - Project granted 9-month
O'Fallon Sidewalk (5') On N Side 6591-16 $862,791 CONST Dec-17 extension 6/27/18
Page Avenue (MO D) - At Ferguson Avenue - Project granted 9-month
Pagedale Crosswalk/Intersection Improvements - Sidewalks 6495-16 $663,895 CONST Nov-17 extension 6/27/18
South River Road Reconstruction - South Main Street To Project granted 9-month
St. Charles County  |Friedens Road/Arena Parkway - Reconstruction - Sidewalk (5") 6605-18 $1,744,000 CONST Aug-18 extension 6/27/18
Project granted 9-month
St. Charles County  |[MO N - At Hopewell Rd - Realign Intersection 6606-18 $1,096,000 CONST Aug-18 extension 6/27/18
Gateway Green Light, Phase 4 - Various Rds In St. Charles Co -
Travel Time Detectors, Count Stns, Ptz Cameras, Dynamic Msg Project granted 9-month
St. Charles County* |Signs, Fiberoptic 6761-17 $836,008 CONST* Mar-18 extension 6/27/18
Allen Road Bridge - Over Union Pacific Railroad - Replace Project granted 9-month
St. Louis County Bridge 6607K-18 $794,400 CONST Jun-18 extension 6/27/18
Project granted 9-month
St. Louis County Berry Rd Sidewalk - Brownell Ave To Gramercy Pl - Sidewalk (6') | 6658-16 $470,072 CONST Nov-17 extension 6/27/18
Action Plan For Walking And Biking - Evaluate Bike And Ped
Facilities On St. Louis County - Owned Facilities And Project granted 3-month
St. Louis County Recommend Facilities 6876-18 $500,000 PE Apr-18 extension 6/27/18
Salt River Rd - At Arrowhead Industrial Blvd - Intersection Project granted 9-month
St. Peters Improvements - Replace Signal 6851-18 $621,172 CONST Apr-18 extension 6/27/18
Lindbergh Pedestrian Improvements, Ph 1 - E Watson Rd/Rott Project granted 9-month
Sunset Hills Rd To Eddie And Park Road/W Watson Rd - Sidewalk (6') 6609-17 $416,000 CONST Jan-18 extension 6/27/18
Clayton Road - At Ballas Rd - Intersection/Crosswalk Project granted 9-month
Town & Country Improvements 6505-16 $626,212 CONST Dec-17 extension 6/27/18
Eatherton Road Bridge - Over Bonhomme Creek - Replace Project granted 9-month
Wildwood Bridge 6467-16 $800,000 CONST Feb-18 extension 6/27/18
MO 109 Tunnel - South Of Eb MO 100 On/Off Ramp - Shared Project granted 9-month
Wildwood Use Path (10")/Tunnel (12 6663-16 $298,250 CONST May-18 extension 6/27/18
June Total $14,081,269 Projects
I
July Total $0 Projects
Technical correction -
St. Charles Rock Road (West) - 2019 - Taussig Road To Earth shift ROW funds to
St. Louis County City Expressway (MO 141) - Resurfacing 6607B-17 $71,000 ROW Jun-18 Construction 08/03/2018
Technical correction -
North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) To shift ROW funds to
St. Louis County Natural Bridge Rd (MO 115) - Resurfacing - Curb Ramps 6607G-17 $17,920 ROW Sep-18 Construction 08/03/2018

August Total , 2 Projects

September Total $0 0 Projects



Phase of Scheduled
Sponsor Title - Description TIP # FY 2018 Work Obligation Reason for Removal| Removal Date

TOTAL $2,394,400 2 PROJECTS

October Total 0 Projects

November Total 0 Projects

December Total 0 Projects

January Total O Projects

February Total O Pr01ect

Removed due to
Deer Creek Greenway - Deer Creek Plaza/Big Bend To Ellendale complications in route
Great Rivers Via Oxford - Canterbury, Sussex, Greenwood - Shared Use Path negotiation with the
Greenway District (10 6755-18 $1,600,000 CONST Feb-18 city 03/23/2018

March Total $1,600,000 1 Projects

Aprll Total 0 Projects

[V EVAIE] 0 Projects

Removed at the
St. Louis County Lewis Road Bridge - Over Union Pacific Railroad - Replace request of St Louis
(EXT) Bridge 6607L-17 $794,400 CONST Jun-18 County 06/11/2018

June Total $794,400 1 Projects

July Total 0 Projects

August Total 0 Projects

September Total 0 Projects




FY 2018 Reasonable Progress Update: August 31, 2018

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 150 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2018 of the FY 2018-2021 Transportation
Improvement Program (TIP). These projects, sponsored by 51 different agencies and representing $92 million in federal funds, are subject to a September
30, 2018 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2018. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FUNDING OBLIGATIONS

Obligated = Project Adjustments ~ Removed Not Obligated - PE B Not Obligated - ROW = Not Obligated - Const
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Obligated Adjustments Removed Total
Date 9 ‘ PE ROW CONST
# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/17 0 $0| 0 $0| 0 $0| 38 $4,511,402| 13 $2,232,429| 96 $84,365,732| 146 $91,109,563
10/31/17 3 $412,425| 0 $0[ O $0[ 36 $4,308,283| 13 $2,232,429 95 $84,156,426| 146 $91,109,563
11/30/17 7 $2,051,730[ 0 $0| 0 $0| 35 $4,267,083| 13 $2,232,429| 92 $82,558,321| 146 $91,109,563
12/31/17 12 $3,481,994 0 $0[ O $0[ 31 $3,924,083| 13 $2,232,429| 91 $81,471,057| 146 $91,109,563
01/31/18 | 19 $7,354,658| 0 $0| 0 $0| 30 $3,863,283| 12 $2,178,029| 86 $77,713,593| 146 $91,109,563
02/28/18 29 $14,219,694( O $0[ O $0| 27 $3,657,337| 12 $2,151,629( 80 $71,096,903| 147 $91,125,563
03/31/18 | 32 $15,388,278| 0 $0| 1 $1,600,000| 27 $3,657,337 10 $2,113,080| 78 $68,366,868| 147 $91,125,563
04/30/18 45 $20,969,573| 0 $0[ 1 $1,600,000 23 $3,154,788| 9 $2,097,080| 71 $63,682,481| 148 $91,503,922
05/31/18 | 63 $31,534,076] 0 $0| 1 $1,600,000] 19 $2,859,588| 8 $1,917,080| 59 $53,653,178| 149 $91,563,922
06/30/18 | 77 $37,614,008| 18 $14,081,269| 2 $2,394,400| 14 $2,062,752 6 $1,868,840| 33 $33,542,653| 149 $91,563,922
07/31/18 | 83 $44,683,675| 18 $14,081,269| 2 $2,394,400| 14 $2,062,752 6 $1,868,840| 27 $26,472,986| 149 $91,563,922
08/31/18 94 $54,739,545( 20 $14,170,189| 2 $2,394,400( 12 $1,791,173| 4 $1,779,920 19 $16,771,435| 150 $91,646,662
09/09/18
09/16/18
09/23/18
09/30/18

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Summary




Obligated

Scheduled Actual
Sponsor Title - Description TIP # FY 2018 Phase Obligation Obligation
TOTAL ($54,739,545 94| PROJECTS
Charter Church Road Bridge - Over Plattin Creek At Mitch Sweet Rd - Bridge
Jefferson County  |Replacement 6730A-18 $140,000 PE Dec-17 10/20/17
N. Geyer Road - Adams Ave To Manchester Rd - Resurfacing - Curb And Gutter -
Kirkwood Curb Ramps 6731-18 $63,119 PE Jan-18 10/27/17
Wentzville (EXT) |Interstate Drive Multiuse Trail - Wilmer Rd To MO Z - Shared Use Path (10" 6662-16 $209,306| CONST Jun-18 10/17/17
October Total $412,425 3 Projects
Jefferson County  |Marine Vessel Engine Repower - 2018 - Repower Three Marine Vessels Serving
Port Authority Mississippi And Missouri Rivers In Non-Attainment Area 6756-18 $513,605[ IMPL Jun-18 11/16/17
Madison County Ridefinders Marketing & Outreach - 2017 - MO - Increase Awareness, Interest,
Transit District And Participation In Ridefinders By Employers And Commuters 6757A-17 $320,000| IMPL Mar-18 11/20/17
Wabash Avenue - Sonderen Street To East Of Edlen Lane - Reconstruct Road -
O'Fallon (EXT) Sidewalk 6325-15 $764,500] CONST Jun-18 11/28/17
Old St. Charles Road - Adie Rd To City Limits (400' East Of Lindbergh Blvd) -
St. Ann Resurfacing 6739-18 $41,200 PE Jul-18 11/17/17
November Total $1,639,305 4 Projects
Old Lemay Ferry Road, Phase 1 - At East Rock Creek Road - Intersection
Jefferson County  |Realignment 6713-18 $75,000 PE Jul-18 12/04/17
Jefferson County  |Doc Sargent Bridge - Over Labarque Creek - Bridge Replacement 6730B-18 $100,000 PE Dec-17 12/01/17
Old Lemay Ferry Road, Phase 2 - At Spring Forest Road - Intersection And
Jefferson County  |Roadway Realignment - Shoulders (6" 6730F-18 $60,000 PE Jul-18 12/04/17
Jefferson County  |Whitehead Road Bridge - Over Tributary Of Cotter Creek - Bridge Replacement | 6730H-18 $108,000 PE Jan-18 12/01/17
St. Louis County |Baur Boulevard/ Guelbreth Lane - 2017 - Baur Blvd: Warson-Lindbergh;
(EXT) Guelbreth: Schuetz-Old Olive Street Rd - Resurfacing 6503N-16 $1,087,264[ CONST Jun-18 12/12/17
Ballwin (EXT) Ries Road Bridge - Over Fishpot Creek - Replace Bridge 6457-15 $596,800) CONST Dec-17 01/17/18
Des Peres (EXT) |Oak Drive Bridge - Over Two-Mile Creek - Replace Bridge 6309-15 $420,394| CONST Jun-18 01/12/18
Jefferson County  |Old State Rt. 21 - At East/West Four Ridge Road - Intersection Improvements 6604A-17 $54,400( ROW Dec-17 01/04/18
Seckman Road - Old Lemay Ferry Rd To 0.33 Miles East - Roundabout -
Jefferson County  [Sidewalks (5') - Pedestrian Improvements 6730G-18 $60,800 PE Dec-17 01/12/18
Ladue Lay Road - Clayton Road To Mcknight Road - Resurfacing - Add Sidewalk 6488-16 $989,310| CONST Nov-17 01/09/18
MoDOT - Citizens |Moving The Right Way Ridership Program - STL City And STL County - Two
For Modern Transit |Year Outreach Program - Trans. Incentive Program 6848-18 $241,520( IMPL Mar-18 01/29/18
St. Louis County [Mehl Avenue/Patterson Road - 2019 - Lemay Ferry Road (US 61-67) To Yaeger
Road - Resurfacing - ADA Improvements 6607C-18 $1,509,440] CONST Dec-17 01/10/18
January Total $3,872,664 Projects
Ballwin Ramsey Lane Bridge - Over Fishpot Creek - Replace Bridge 6577-16 $603,680] CONST Jan-18 02/27/18
New Ballas Road Sidewalk, Phase 2A - Ladue Rd To 500' N/O Emerald Green Dr
Creve Coeur (Desmet HS) - Sidewalk (5" 6867-18 $42,400( ROW Feb-18 02/20/18
Fenton Horan Drive - Bowles Ave To Larkin Williams Rd - Resurfacing - Sidewalks (5") 6723-18 $104,000 PE Nov-17 02/06/18
Franklin County  |Possum Hollow Road Bridge - Over Tributary To Meramec River - Replace
(EXT) Bridge 6484-16 $266,960] CONST Jun-18 02/13/18
Jefferson County  |Marine Vessel Engine Repower - 2018 (B) - Repower Three Marine Vessels
Port Authority Serving Mississippi River In Non-Attainment Area - 2 Ferries - 1 Towboat 6843-18 $663,306( IMPL Mar-18 02/06/18
Manchester Howard George Drive Bridge - Over Grand Glaize Creek - Bridge Rehabilitation 6734-18 $40,000 PE Nov-17 02/22/18
1-70 Outer Roads And Interchanges - Woodlawn Avenue To Tr Hughes
MoDOT (EXT) Boulevard - Convert Outer Roads To One-Way - Revise Interchanges 5537A-17 $3,500,000] CONST Jun-18 02/08/18
1-70 And MO K Pedestrian Improvements - Terra Ln To Veterans Memorial Pkwy
MoDOT (EXT) Shared Use Path (10", Sidewalk (8") 5537B-17 $617,632| CONST Jun-18 02/08/18
MO 231 Traffic Signals - Hoffmeister Ave To Jeffersonian Dr - Replace Signals
MoDOT And Upgrade Detection 6758A-17 $965,112| CONST Jun-18 02/04/18
Downtown Improvements, Phase 1 - Front St: Olive To Miller; Miller St: UP RR
New Haven To Main St - Reconstruction - Sidewalks (8') - Streetscaping 6735-18 $61,946 PE Feb-18 02/12/18
February Total $6,865,036 10 Projects
Highmont Drive - Forestwood Ave To West Florissant Ave - Overlay - Base
Ferguson Repair - Replace Sidewalk 6481-16 $1,130,035] CONST Nov-17 03/14/18
Lake Saint Louis Blvd, Phase 1 - 500 Feet West Of Chase Court To Pleasant
Lake Saint Louis Meadow Drive - Reconstruction - Sidewalk Improvements (5" 6587-17 $22,549 ROW Nov-17 03/16/18
Sullivan Special
Road District Spring Bluff Road - Over Spring Creek - Replace Bridge 6746-19 $16,000( ROW Sep-18 03/16/18

March Total $1,168,584 3 Projects




Obligated

Scheduled Actual
Sponsor Title - Description TIP # FY 2018 Phase Obligation Obligation
TOTAL [$54,739,545 94| PROJECTS
Des Peres Bopp Road - Manchester Rd To Northern City Limit - Resurfacing - Curb Ramps | 6722-18 $40,000 PE Dec-17 04/13/2018
Festus Collins Drive - MO A To W Main St - Sidewalk (8) On East Side 6725-19 $378,359| CONST Sep-18 04/18/2018
Green Park Road - Lin Valle Drive To East Of Green Park Industrial Dr -
Green Park Reconstruction - Shared Use Path (8" 6585-16 $942,556| CONST Feb-18 04/12/18
Jefferson County  [Charter Church Road Bridge - Over Plattin Creek - Replace Bridge 6486-16 $490,400| CONST Feb-18 04/12/2018
Imperial Main Street Road/River Street - Old State Road To 328' E/O US 61/67 -
Jefferson County  |Reconstruct - Sidewalk - Intersection Improvements 6487-16 $946,631| CONST Nov-17 04/13/2018
Old State Route 21 - At Lions Den Road - Intersection Improvements - Left Turn
Jefferson County  |Lane 6604C-17 $16,000f ROW Dec-17 04/26/2018
MO 340 Corridor Improvements - A - Extend Left Turn Ln To Sb Swingley Ridge
MoDOT (EXT) And Eb [-64 - Add Sb Auxilliary Ln B/W Ramps 6633-16 $801,200[ CONST Jun-18 04/12/2018
MO 340 Corridor Improvements - B - Add Dual Left Turn Lanes At Chesterfield
MoDOT (EXT) Pkwy (E/W) - Add Right Turn Lane On I-64 Wb Off Ramp 6633B-16 $1,143,600 CONST Jun-18 04/12/2018
Flashing Yellow Arrows - O'Fallon - 30 Signalized Intersections - At Various
O'Fallon Locations Throughout O'Fallon 6759-17 $164,000 CONST Nov-17 04/12/18
Flashing Yellow Arrows, Phase 2 - St. Charles - At 15 Signalized Intersections
St. Charles Within City Limits 6760-17 $196,000 CONST Nov-17 04/02/18
Gateway Green Light, Phase 4 - Various Rds In St. Charles Co - Travel Time
St. Charles County* |Detectors, Count Stns, Ptz Cameras, Dynamic Msg Signs, Fiberoptic 6761-17 $381,829 PE* Jan-18 04/23/18
2019 ITS Advanced Detection Improvements - 47 Intersections Throughout North
St. Louis County  |And Central County 6850A-18 $60,720 PE Apr-18 04/11/18
Ackert Walkway - 300" N/O Delmar To Vernon Ave - Reconstruction Of Shared
University City Use Path (10") - Lighting 6878-18 $20,000 PE Mar-18 04/27/18
April Total $5,581,295 13 Projects
Tenbrook Road/ Fox Schools Exit - At Jeffco Blvd (US 61/67) - Left Turn Lanes -
Arnold (EXT) Sidewalk - Intersection Improvement 6624-16 $473,550] CONST Jun-18 05/02/18
Dardenne Prairie  |Hanley Road - Feise Road To 2300' North - Reconstruction - Sidewalks (5" 6720-18 $49,600 PE Aug-18 05/18/18
Brotherton-January-Powell Street Improvements - Brotherton: Thomas To Hern;
Ferguson (EXT) January: N Floris To City Limits; Powell Dr: Elizabeth To North Florissant 6582-16 $848,130| CONST Jun-18 05/02/18
Seckman Road, Phase 2 - Seckman H.S. Entrance To 275' W/O Seckman
Jefferson County  |Springs Dr - Construct Roundabout At Seckman HS - Sidewalk (5') 6821J-19 $60,000 PE Sep-18 05/18/18
Spring Meadows Drive Bridge - Over Grand Glaize Creek - Replace Bridge -
Manchester Sidewalk 6608-16 $536,000 CONST Dec-17 05/30/18
O'Fallon (EXT) MO DD - At Sommers Road - New Traffic Signal 6628-16 $452,000] CONST Jun-18 05/18/18
Lincoln Elementary SRTS - Near Lincoln E.S. - Along Perry St, 7th St - Sidewalk
St. Charles (5-6) 6873-18 $56,000 PE Jan-18 05/18/18
St. Louis County
(EXT) North & South Road Infrastructure - Delmar To MO 340 - Resurfacing 6359-16 $1,023,200] CONST Jun-18 05/29/18
St. Louis County [Clayton Road -2017 - St. Louis City Limits To Louwen Drive - Resurfacing - ADA
(EXT) Improvements 6503D-16 $3,209,426] CONST Jun-18 05/02/18
Sappington Barracks Road-2017 - Telegraph Road (MO 231) To Barracks View
St. Louis County Road - Resurfacing 6503I-16 $415,206] CONST Sep-18 05/01/18
St. Louis County Summit Road-2018 - Gravois Road (MO 30)To Bowles Avenue - Resurfacing 6503J3-17 $453,600] CONST Sep-18 05/31/18
Buckley Road-2017 - Lemay Ferry Road(MO 267) To Sappington Barracks Road
St. Louis County Resurfacing 65030-16 $848,882| CONST Sep-18 05/01/18
St. Louis County [Lucas & Hunt (South) - 2017 - West Florissant Avenue To Hord Avenue -
(EXT) Replace Damaged Concrete Slabs 6503Q-16 $509,859| CONST Jun-18 05/31/18
Dougherty Ferry Road - Country Stone Dr (City Limits) To Big Bend Rd - Overlay
Valley Park Sidewalk (5" - Slab Replacement 6750-18 $56,000 PE Apr-18 05/03/18
St. Louis Avenue, Phase 1 - Seventh Street To The Levee Closure Structure -
Valley Park Reconstruction - Sidewalks (5') 6751-18 $133,600 PE Apr-18 05/09/18
Bluff Road - MO 100 To Vossbrink Drive - Resurfacing - Add Right Turn Ln At
Washington (EXT) [MO 100 - Culvert 6365-15 $555,450] CONST Jun-18 05/02/18
Wentzville Parkway Turnlane - Schroeder Creek Blvd To Meyer Road - Two Way
Wentzville Turn Lane - Shared Use Path (10" 6600-17 $180,000] ROW Jan-18 05/16/18
Wild Horse Creek Road Bridge - Over Branch Of Wild Horse Creek - Replace
Wildwood (EXT) |Bridge - Realign Road 6368-15 $704,000/ CONST Jun-18 05/31/18
ay Total  $10,564,503 18 Projects




Obligated

Scheduled Actual
Sponsor Title - Description TIP # FY 2018 Phase Obligation Obligation
TOTAL [$54,739,545 94| PROJECTS
Bi-State Locomotive Retrofits: Mother-Slug Sets - Retrofit Four Locomotives Into Two
Development/Metro |Mother-Slug Sets - Located In Non-Attainment Area Switching Yards 6754C-18 $1,134,991 IMPL Oct-17 06/27/2018
Chesterfield Riparian Tralil - August Hill Dr To Old Chesterfield Rd - Shared Use Path (10" 6866-18 $94,250 PE Jun-18 06/06/2018
Fenton Old Gravois Road, Phase 2 - Ferry St To MO 141 - Reconstruct - Sidewalk (5) 6581-17 $16,0000 ROW Jan-18 06/14/2018
Jefferson County  [Antire Road - At Williams Creek Rd - Intersection Improvements 6604B-18 $32,240| ROW Dec-17 06/14/2018
Dougherty Ferry Road - 150" S/O Charleston Place Ct To 150" S/O Country
Manchester Stone Dr - Resurfacing - Realignment 6733-18 $64,000 PE Feb-18 06/08/2018
Signal Optimization - 2018 - MO 109: Shepard-Legends Pkwy; MO D: 14th-
MoDOT Schue; I-64 Int: MO DD-Lsl - Blvd; MO 364 Int: Bryan-Arena; I-70 Int: Tucker- 6758E-18 $416,000] CONST Nov-17 06/20/2018
Maupin Street, Phase 2 - MO 100 To 375 Feet South Of Locust Street -
New Haven Resurfacing - Sidewalk - ADA Improvements 6492-16 $688,489| CONST Feb-18 06/18/2018
Kortwright Avenue - Manchester Rd To Warson PI - Resurfacing - Sidewalks (4") -
Rock Hill Whitestone To Warson Trl 6738-18 $66,586 PE Apr-18 06/08/2018
St. Charles County
(EXT) Westwood Drive - MO 94 To South Breeze Lane - Reconstruction 6500-17 $805,500] CONST Jun-18 06/06/2018
St. Louis County [2017 North County ITS - Locations Along Ashby; Brown; Dorsett; Jennings Stn
(EXT) Rd - Lilac ; North & South Rd; And Mckelvey Rd 6636A-16 $859,920| CONST Jun-18 06/15/2018
St. Louis County [2017 Southwest County ITS - Various Locations Along Bowles Ave; Clayton Rd;
(EXT) Hawkins Rd And Old State Rd 6636C-16 $756,400| CONST Jun-18 06/15/2018
St. Louis County [2017 West County ITS - Various Locations Along Carman Rd; Chesterfield Pky
(EXT) W; Conway Rd; Kehrs Mill Rd; Mcknight Rd And Weidman Rd 6636D-16 $815,920| CONST Jun-18 06/15/2018
Mid Rivers Mall Dr Multi Use Path - Cottleville Pkwy To Dye Club Rd - Shared
St. Peters (EXT) |Use Path (10" 6659-17 $257,636] CONST Jun-18 06/22/2018
North And South Road Sidewalk, Phase 1 - Midland Blvd To Page Ave - Sidewalk
Vinita Park (5" 6752-18 $72,000 PE Feb-18 06/08/2018
June Total $6,079,932 14 Projects
Great Rivers
Greenway District [Grant's Trail Extension - Avenue | To River Des Peres Greenway - Shared Use
(EXT) Path (14") 6653-17 $2,000,000f CONST Jun-18 07/27/2018
Great Rivers Grant's Trail Extension, Ph. 2 - Avenue | To River Des Peres Greenway - Shared
Greenway District [Use Path (14" - New Greenway Bridge 6653A-19 $600,000{ CONST Jun-18 07/27/2018
Business 21, Phase 3 - Leon Hall Parkway To Main Street - Two Way Turn Lane -
Hillsboro (EXT) Sidewalk (6") 6637-17 $721,832| CONST Jun-18 07/06/2018
Kirkwood Road - Manchester Road To Big Bend Boulevard - Signal Optimization -
Kirkwood (EXT) Interconnect - Upgrade Signals 6627-16 $3,264,489| CONST Jun-18 07/30/2018
S. Kirkwood Rd - Nipher M.S. Safe Routes To School - Chester Ave To Idlewild
Kirkwood PI - Sidewalk (5'-6") 6654-16 $353,936] CONST Mar-18 07/30/2018
Webster Groves
(EXT) Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd - Sidewalk (5') 6661-16 $129,410| CONST Jun-18 07/17/2018
July Total $7,069,667 6 Projects
Bellefontaine Ashbrook Drive And Cabot Drive Roadway And Sidewalk - Ashbrook Dr -
Neighbors Chambers Road To Cabot Drive - Cabot Dr - Ashbrook Drive To Coburg Lands 6578-16 $766,280| CONST Mar-18 08/06/2018
Franklin County Ridge Road Bridge - Over Winsel Creek - Replace Bridge 6712-18 $66,319 PE Dec-17 08/23/2018
Grantwood Village
(EXT) Grant Road - Gravois Road To Pardee Road - Resurfacing - Lighting 6603-16 $304,288| CONST Jun-18 08/21/2018
Mexico Road, Phase 3 - MO K To Bryan Rd - Resurfacing - Pedestrian Bridge-
O'Fallon Curb Ramps 6736-18 $128,000 PE Dec-17 08/06/2018
Dr. Martin Luther King Dr - Newstead Ave To Vandeventer Ave - Lighting - Signal
St. Louis Interconnect- Signal Improvements 6743-18 $160,000 PE Jan-18 08/24/2018
St. Louis County Kerth Road-2018 - Meramec Bottom Road To Butler Hill Road - Resurfacing 6503A-17 $1,049,768| CONST Sep-18 08/06/2018
Old Jamestown Road (West)-2018 - Vaile Avenue To Shackelford Road/Douglas
St. Louis County Road - Resurfacing 6503F-17 $752,800] CONST Sep-18 08/24/2018
Koch Rd/Robert Koch Hospital Rd - 2018 - Koch Rd: 270" S/O Kinswood Ln -120'
St. Louis County S/O Robert Koch Hospital Rd, Robert Koch Hospital Rd To Pottle 6503L-17 $667,715] CONST Sep-18 08/06/2018
Big Bend Boulevard (North) - 2018 - Manchester Road (MO 100) To Delmar Blvd
St. Louis County Resurfacing - Curb Ramps 6607E-17 $4,149,660 CONST Sep-18 08/06/2018
Laclede Station Road - 400 Feet North Of Weil Avenue To Newport Avenue -
St. Louis County Resurfacing - Curb Ramps 6607J-17 $1,417,040| CONST Sep-18 08/24/2018
Weldon Spring Independence Road, Phase 4 - 350 Feet W/O Nancy Lane To Galahad Drive -
(EXT) Reconstruct Road - Construct Multi-Use Path 6366-15 $594,000] CONST Jun-18 08/06/2018
August Total $10,055,870 11 Projects




Obligated

Scheduled Actual
Sponsor Title - Description TIP # FY 2018 Phase Obligation Obligation
TOTAL [$54,739,545 94| PROJECTS

September Total $0 0 Projects



Not Obligated - Preliminary Engineering

Scheduled
Sponsor Title - Description TIP # FY 2018 Phase Obligation
TOTAL $1,791,173 12 PROJECTS
Florissant St. Ferdinand Street - N Highway 67 To St. Ferdinand Park - Sidewalk (5" 6727-18 $24,000 PE
Mueller Road - Lindbergh Blvd To Green Park Rd - Resurfacing - Upgrade
Green Park Sidewalks (5" 6728-18 $104,000 PE
Nelson Drive Sidewalk - Lillian Ave To Pasadena Ave - Sidewalk (5') - One Side -
Northwoods Sharrows 6871-18 $50,262 PE
Richmond Heights |McKnight Road Sidewalk - Clayton Rd To Godwin Ln - Sidewalk (6") - One Side 6872-18 $80,480 PE
Gateway Green Light, Phase 5 - Various Rds In St. Charles Co - Travel Time
St. Charles County |Detectors, Count Stns, Ptz Cameras, Upgrade Video Detection Dynamic Msg 6762-18 $546,696 PE
Hall Street, Phase 1 - E. Grand Ave To Adelaide Ave - Reconstruction - Sidewalk
St. Louis (5" - Rd Diet (4 To 2 Ln) 6744-18 $348,837 PE
Jefferson Avenue - Market St To Natural Bridge Ave - Replace Traffic Signals -
St. Louis Signal Interconnection 6849-18 $256,000 PE
Louisiana Avenue Calm Streets - Gravois Ave To Meramec St - Traffic Calming -
St. Louis Shared Ln Marking - Bumpouts 6875-18 $120,000 PE
McKelvey Road, Phase 1 - 2020 - Ameling Rd to Glenpark Dr - Resurfacing -
St. Louis County Sidewalk (6") - Shared Use Path (8") 6745F-18 $82,740 PE
Centennial Greenway, Phase 4 - Along Mcclay Rd- Hackman Rd To Mcclay
St. Peters Village Dr - Shared Use Path (11" 6877-18 $97,040 PE
Busch Creek Greenway - Jefferson St To Riverfront Trall - Shared Lane Path (10"
Washington - Shared Ln Markings 6879-18 $20,000 PE
Manchester Road Shared Use Path - MO 109 To Pond Rd - Shared Use Path
Wildwood (10" - Xing At MO 109 6880-18 $61,118 PE

* Project has another phase of work programmed in FY 2018
[ Project has missed a milestone on the development schedule submitted by sponsor



Not Obligated - Right of Way

Scheduled
Sponsor Title - Description TIP # FY 2018 Phase Obligation
TOTAL $1,779,920 4 PROJECTS
Highway 100 West Sidewalk Extension - Douglas Street To Immanuel Avenue -
New Haven Sidewalk (6") 6589-17 $4,000f ROW
Columbia And Southwest Bridge - Over Union Pacific Railroad - PE For Bridge
St. Louis Replacement And ROW 6502A-16 $1,440,000) ROW
Westport Plaza Drive Intersection Improvements - Glenmeade Dr To Page Ave -
St. Louis County New Signal At Westport Ent; Two Way Turn Lane 6764E-17 $319,120| ROW
Washington High Street - MO 100 To Fifth Street - Resurfacing - Sidewalk (5') 9th To MO 100 | 6598-17 $16,800| ROW Sep-18

* Project has another phase of work programmed in FY 2018
[ Project has missed a milestone on the development schedule submitted by sponsor



Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2018 Phase Obligation
TOTAL $16,771,435 19 PROJECTS
De Soto Amvets Drive Sidewalk - De Soto Middle School To 3rd St - Sidewalk (6') 6652-17 $376,084| CONST
Florissant Robinwood Elem School Ped Signal - At Derhake - Replace Signal 6482-16 $91,827| CONST
Discovery Bridge (MO 370) Shared Use Paths - Boschert Greenway Trl To Earth
St. Charles (EXT) |City Levee Trl - Shared Use Path (6') One Way Each Direction 6656-16 $1,390,000) CONST
Traffic Management Enhancements, Phase 3 - Install Traffic Monitoring Cameras,
St. Louis (EXT) Downtown Signal Optimization, Fiberoptic Install, Traffic Op Center 6631-16 $1,908,911| CONST
Tower Grove Park Access Improvements - Along Arsenal, Kingshwy, Magnolia,
St. Louis Grand, Center Cr - Improve Ped Xings; Curb Ramps, Bus Stops 6657-17 $812,000f CONST
Lambert Airport Road Traffic Flow Improvements - Along Lambert Intl Blvd;
St. Louis Airflight Dr; Air Cargo Rd - Intersection Improvements - Ptz Camera - Signal Opt 6763-17 $808,000f CONST
Baxter Road (North) - 2018 - Clayton Road To Claymont Estates Drive -
St. Louis County Resurfacing 6503B-17 $592,704| CONST Sep-18
St. Louis County Bellefontaine Road-2018 - 1-270 To St. Louis City Limits - Resurfacing 6503P-16 $2,129,613( CONST
St. Louis County |2017 South County ITS - Locations Along Ambs Rd; Butler Hill; Lemay Ferry -
(EXT) Lindbergh Blvd; Union Rd, Forder Rd And Meramec Bottom Rd 6636B-16 $722,240| CONST
Clayton Road (West County) - 2019 - Eatherton Road (MO 109) To Black Canyon
St. Louis County Ct - Resurfacing - Slab Replacement - Curb Ramps 6745C-18 $988,080| CONST
2018 ITS Advanced Detection Improvements - 39 Intersections Throughout North
St. Louis County And West County 6764A-17 $749,120| CONST
Big Bend/Murdoch/Shrewsbury ITS - Various Locations Along Big
St. Louis County Bend/Murdoch/Shrews - Ptz Cameras And Beacons At Various Locations 6764B-17 $797,440| CONST
Ballas Road/Dougherty Ferry Road ITS - Ballas Rd - Dougherty Ferry To Clayton
St. Louis County Rd - Dougherty Ferry Rd - Highland Ave To Ballas Rd 6764C-17 $560,080| CONST
Bellefontaine Road/North & South Road ITS - Bellefontaine Rd - Jennings Stn To
St. Louis County Parker - North & South - Delmar To Canton 6764D-17 $834,080| CONST
Union Christina Street Bridge - Over Flat Creek - Replace Bridge - Realign Road 6597-17 $491,856] CONST
Forsyth Boulevard - Big Bend Blvd To Western City Limit - Resurfacing-Bike
University City Facilities 6464-16 $752,000] CONST
Bieker/Steutermann Roads - Bieker Rd: MO 47 To City Limit; Steutermann Rd:
Washington MO A - To MO 47 - Resurfacing 6466-16 $507,400] CONST
Wildwood (EXT) |Strecker Rd Bridge - Over Caulks Creek - Replace Bridge 6565-15 $960,000] CONST
Manchester Road Streetscape Phase 3 - Eatherton Road To Taylor Road -
Wildwood (EXT) |Sidewalks (8') - Bike Ln (5') - Storm Sewers 6601-17 $1,300,000f CONST

* Project has another phase of work programmed in FY 2018
[ Project has missed a milestone on the development schedule submitted by sponsor
(EXT) Project has received a schedule extension



Phase of Scheduled Reason for Adjustment

Sponsor Title - Description TIP # FY 2018 Work Obligation Adjustment Date
TOTAL $14,170,189 20 PROJECTS
October Total 0 Projects
———————
November Total 0 Projects
————_——
December Total 0 Projects
_____——
January Total 0 Projects
————_——
February Total 0 Projects
_____——
March Total 0 Projects
————_——
April Total 0 Projects
_____——
VEVAKIE 0 Projects
Brentwood Boulevard - Clayton Road To Forsyth Blvd - Project granted 9-month
Clayton Resurfacing 6579-18 $513,513 CONST Dec-17 extension 6/27/18
N Lafayette Street - Washington St To US 67 - Resurfacing - Project granted 9-month
Florissant Base Repairs - Add Sidewalks (5) 6483-16 $1,861,614 CONST Jan-18 extension 6/27/18
Fiddle Creek Road Bridge - Over Fiddle Creek - Replace Bridge Project granted 9-month
Franklin County (# 0800022) 6602-16 $520,000 CONST Jan-18 extension 6/27/18
Regional ITS Data Sharing Initiative, Phase 1 - Implement Data
Sharing And Incident Data - Exchange Between MODOT And St Project granted 9-month
MoDOT Charles County 6758B-18 $1,200,000 CONST Dec-17 extension 6/27/18
MO 100 Shared Use Bridge Connection - Over MO 100 (At Project granted 9-month
New Haven School/Park) - Shared Use Path - Bridge (10") 6655-16 $257,342 CONST Nov-17 extension 6/27/18
Mexico Road - MO K To Barrington Drive - Resurfacing - Project granted 9-month
O'Fallon Sidewalk (5') On N Side 6591-16 $862,791 CONST Dec-17 extension 6/27/18
Page Avenue (MO D) - At Ferguson Avenue - Project granted 9-month
Pagedale Crosswalk/Intersection Improvements - Sidewalks 6495-16 $663,895 CONST Nov-17 extension 6/27/18
South River Road Reconstruction - South Main Street To Project granted 9-month
St. Charles County  |Friedens Road/Arena Parkway - Reconstruction - Sidewalk (5") 6605-18 $1,744,000 CONST Aug-18 extension 6/27/18
Project granted 9-month
St. Charles County  |[MO N - At Hopewell Rd - Realign Intersection 6606-18 $1,096,000 CONST Aug-18 extension 6/27/18
Gateway Green Light, Phase 4 - Various Rds In St. Charles Co -
Travel Time Detectors, Count Stns, Ptz Cameras, Dynamic Msg Project granted 9-month
St. Charles County* |Signs, Fiberoptic 6761-17 $836,008 CONST* Mar-18 extension 6/27/18
Allen Road Bridge - Over Union Pacific Railroad - Replace Project granted 9-month
St. Louis County Bridge 6607K-18 $794,400 CONST Jun-18 extension 6/27/18
Project granted 9-month
St. Louis County Berry Rd Sidewalk - Brownell Ave To Gramercy Pl - Sidewalk (6') | 6658-16 $470,072 CONST Nov-17 extension 6/27/18
Action Plan For Walking And Biking - Evaluate Bike And Ped
Facilities On St. Louis County - Owned Facilities And Project granted 3-month
St. Louis County Recommend Facilities 6876-18 $500,000 PE Apr-18 extension 6/27/18
Salt River Rd - At Arrowhead Industrial Blvd - Intersection Project granted 9-month
St. Peters Improvements - Replace Signal 6851-18 $621,172 CONST Apr-18 extension 6/27/18
Lindbergh Pedestrian Improvements, Ph 1 - E Watson Rd/Rott Project granted 9-month
Sunset Hills Rd To Eddie And Park Road/W Watson Rd - Sidewalk (6') 6609-17 $416,000 CONST Jan-18 extension 6/27/18
Clayton Road - At Ballas Rd - Intersection/Crosswalk Project granted 9-month
Town & Country Improvements 6505-16 $626,212 CONST Dec-17 extension 6/27/18
Eatherton Road Bridge - Over Bonhomme Creek - Replace Project granted 9-month
Wildwood Bridge 6467-16 $800,000 CONST Feb-18 extension 6/27/18
MO 109 Tunnel - South Of Eb MO 100 On/Off Ramp - Shared Project granted 9-month
Wildwood Use Path (10")/Tunnel (12 6663-16 $298,250 CONST May-18 extension 6/27/18
June Total $14,081,269 Projects
I
July Total $0 Projects
Technical correction -
St. Charles Rock Road (West) - 2019 - Taussig Road To Earth shift ROW funds to
St. Louis County City Expressway (MO 141) - Resurfacing 6607B-17 $71,000 ROW Jun-18 Construction 08/03/2018
Technical correction -
North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) To shift ROW funds to
St. Louis County Natural Bridge Rd (MO 115) - Resurfacing - Curb Ramps 6607G-17 $17,920 ROW Sep-18 Construction 08/03/2018

August Total , 2 Projects

September Total $0 0 Projects



Phase of Scheduled
Sponsor Title - Description TIP # FY 2018 Work Obligation Reason for Removal| Removal Date

TOTAL $2,394,400 2 PROJECTS

October Total 0 Projects

November Total 0 Projects

December Total 0 Projects

January Total O Projects

February Total O Pr01ect

Removed due to
Deer Creek Greenway - Deer Creek Plaza/Big Bend To Ellendale complications in route
Great Rivers Via Oxford - Canterbury, Sussex, Greenwood - Shared Use Path negotiation with the
Greenway District (10 6755-18 $1,600,000 CONST Feb-18 city 03/23/2018

March Total $1,600,000 1 Projects

Aprll Total 0 Projects

[V EVAIE] 0 Projects

Removed at the
St. Louis County Lewis Road Bridge - Over Union Pacific Railroad - Replace request of St Louis
(EXT) Bridge 6607L-17 $794,400 CONST Jun-18 County 06/11/2018

June Total $794,400 1 Projects

July Total 0 Projects

August Total 0 Projects

September Total 0 Projects




FY 2018 Reasonable Progress Update: July 31, 2018

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 149 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2018 of the FY 2018-2021 Transportation
Improvement Program (TIP). These projects, sponsored by 51 different agencies and representing $92 million in federal funds, are subject to a September
30, 2018 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2018. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FUNDING OBLIGATIONS
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Obligated Adjustments Removed Total
Date 9 ‘ PE ROW CONST
# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/17 0 $0| 0 $0| 0 $0| 38 $4,511,402| 13 $2,232,429| 96 $84,365,732| 146 $91,109,563
10/31/17 3 $412,425| 0 $0[ O $0[ 36 $4,308,283| 13 $2,232,429 95 $84,156,426| 146 $91,109,563
11/30/17 7 $2,051,730[ 0 $0| 0 $0| 35 $4,267,083| 13 $2,232,429| 92 $82,558,321| 146 $91,109,563
12/31/17 12 $3,481,994 0 $0[ O $0[ 31 $3,924,083| 13 $2,232,429| 91 $81,471,057| 146 $91,109,563
01/31/18 | 19 $7,354,658| 0 $0| 0 $0| 30 $3,863,283| 12 $2,178,029| 86 $77,713,593| 146 $91,109,563
02/28/18 29 $14,219,694( O $0[ O $0| 27 $3,657,337| 12 $2,151,629( 80 $71,096,903| 147 $91,125,563
03/31/18 | 32 $15,388,278| 0 $0| 1 $1,600,000| 27 $3,657,337| 10 $2,113,080| 78 $68,366,868| 147 $91,125,563
04/30/18 45 $20,969,573| 0 $0[ 1 $1,600,000 23 $3,154,788| 9 $2,097,080| 71 $63,682,481| 148 $91,503,922
05/31/18 | 63 $31,534,076] 0 $0| 1 $1,600,000] 19 $2,859,588| 8 $1,917,080| 59 $53,653,178| 149 $91,563,922
06/30/18 | 77 $37,614,008| 18 $14,081,269| 2 $2,394,400| 14 $2,062,752| 6 $1,868,840| 33 $33,542,653| 149 $91,563,922
07/31/18 | 83 $44,683,675| 18 $14,081,269| 2 $2,394,400| 14 $2,062,752 6 $1,868,840| 27 $26,472,986| 149 $91,563,922
08/31/18
09/09/18
09/16/18
09/23/18
09/30/18

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Summary




Obligated

Scheduled Actual
Sponsor Title - Description TIP # FY 2018 Phase Obligation Obligation
TOTAL ($44,683,675 83| PROJECTS
Charter Church Road Bridge - Over Plattin Creek At Mitch Sweet Rd - Bridge
Jefferson County  |Replacement 6730A-18 $140,000 PE Dec-17 10/20/17
N. Geyer Road - Adams Ave To Manchester Rd - Resurfacing - Curb And Gutter -
Kirkwood Curb Ramps 6731-18 $63,119 PE Jan-18 10/27/17
Wentzville (EXT) |Interstate Drive Multiuse Trail - Wilmer Rd To MO Z - Shared Use Path (10" 6662-16 $209,306| CONST Jun-18 10/17/17
October Total $412,425 3 Projects
Jefferson County  |Marine Vessel Engine Repower - 2018 - Repower Three Marine Vessels Serving
Port Authority Mississippi And Missouri Rivers In Non-Attainment Area 6756-18 $513,605[ IMPL Jun-18 11/16/17
Madison County Ridefinders Marketing & Outreach - 2017 - MO - Increase Awareness, Interest,
Transit District And Participation In Ridefinders By Employers And Commuters 6757A-17 $320,000| IMPL Mar-18 11/20/17
Wabash Avenue - Sonderen Street To East Of Edlen Lane - Reconstruct Road -
O'Fallon (EXT) Sidewalk 6325-15 $764,500] CONST Jun-18 11/28/17
Old St. Charles Road - Adie Rd To City Limits (400' East Of Lindbergh Blvd) -
St. Ann Resurfacing 6739-18 $41,200 PE Jul-18 11/17/17
November Total $1,639,305 4 Projects
Old Lemay Ferry Road, Phase 1 - At East Rock Creek Road - Intersection
Jefferson County  |Realignment 6713-18 $75,000 PE Jul-18 12/04/17
Jefferson County  |Doc Sargent Bridge - Over Labarque Creek - Bridge Replacement 6730B-18 $100,000 PE Dec-17 12/01/17
Old Lemay Ferry Road, Phase 2 - At Spring Forest Road - Intersection And
Jefferson County  |Roadway Realignment - Shoulders (6" 6730F-18 $60,000 PE Jul-18 12/04/17
Jefferson County  |Whitehead Road Bridge - Over Tributary Of Cotter Creek - Bridge Replacement | 6730H-18 $108,000 PE Jan-18 12/01/17
St. Louis County |Baur Boulevard/ Guelbreth Lane - 2017 - Baur Blvd: Warson-Lindbergh;
(EXT) Guelbreth: Schuetz-Old Olive Street Rd - Resurfacing 6503N-16 $1,087,264[ CONST Jun-18 12/12/17
Ballwin (EXT) Ries Road Bridge - Over Fishpot Creek - Replace Bridge 6457-15 $596,800) CONST Dec-17 01/17/18
Des Peres (EXT) |Oak Drive Bridge - Over Two-Mile Creek - Replace Bridge 6309-15 $420,394| CONST Jun-18 01/12/18
Jefferson County  |Old State Rt. 21 - At East/West Four Ridge Road - Intersection Improvements 6604A-17 $54,400( ROW Dec-17 01/04/18
Seckman Road - Old Lemay Ferry Rd To 0.33 Miles East - Roundabout -
Jefferson County  [Sidewalks (5') - Pedestrian Improvements 6730G-18 $60,800 PE Dec-17 01/12/18
Ladue Lay Road - Clayton Road To Mcknight Road - Resurfacing - Add Sidewalk 6488-16 $989,310| CONST Nov-17 01/09/18
MoDOT - Citizens |Moving The Right Way Ridership Program - STL City And STL County - Two
For Modern Transit |Year Outreach Program - Trans. Incentive Program 6848-18 $241,520( IMPL Mar-18 01/29/18
St. Louis County [Mehl Avenue/Patterson Road - 2019 - Lemay Ferry Road (US 61-67) To Yaeger
Road - Resurfacing - ADA Improvements 6607C-18 $1,509,440] CONST Dec-17 01/10/18
January Total $3,872,664 Projects
Ballwin Ramsey Lane Bridge - Over Fishpot Creek - Replace Bridge 6577-16 $603,680] CONST Jan-18 02/27/18
New Ballas Road Sidewalk, Phase 2A - Ladue Rd To 500' N/O Emerald Green Dr
Creve Coeur (Desmet HS) - Sidewalk (5" 6867-18 $42,400( ROW Feb-18 02/20/18
Fenton Horan Drive - Bowles Ave To Larkin Williams Rd - Resurfacing - Sidewalks (5") 6723-18 $104,000 PE Nov-17 02/06/18
Franklin County  |Possum Hollow Road Bridge - Over Tributary To Meramec River - Replace
(EXT) Bridge 6484-16 $266,960] CONST Jun-18 02/13/18
Jefferson County  |Marine Vessel Engine Repower - 2018 (B) - Repower Three Marine Vessels
Port Authority Serving Mississippi River In Non-Attainment Area - 2 Ferries - 1 Towboat 6843-18 $663,306( IMPL Mar-18 02/06/18
Manchester Howard George Drive Bridge - Over Grand Glaize Creek - Bridge Rehabilitation 6734-18 $40,000 PE Nov-17 02/22/18
1-70 Outer Roads And Interchanges - Woodlawn Avenue To Tr Hughes
MoDOT (EXT) Boulevard - Convert Outer Roads To One-Way - Revise Interchanges 5537A-17 $3,500,000] CONST Jun-18 02/08/18
1-70 And MO K Pedestrian Improvements - Terra Ln To Veterans Memorial Pkwy
MoDOT (EXT) Shared Use Path (10", Sidewalk (8") 5537B-17 $617,632| CONST Jun-18 02/08/18
MO 231 Traffic Signals - Hoffmeister Ave To Jeffersonian Dr - Replace Signals
MoDOT And Upgrade Detection 6758A-17 $965,112| CONST Jun-18 02/04/18
Downtown Improvements, Phase 1 - Front St: Olive To Miller; Miller St: UP RR
New Haven To Main St - Reconstruction - Sidewalks (8') - Streetscaping 6735-18 $61,946 PE Feb-18 02/12/18
February Total $6,865,036 10 Projects
Highmont Drive - Forestwood Ave To West Florissant Ave - Overlay - Base
Ferguson Repair - Replace Sidewalk 6481-16 $1,130,035] CONST Nov-17 03/14/18
Lake Saint Louis Blvd, Phase 1 - 500 Feet West Of Chase Court To Pleasant
Lake Saint Louis Meadow Drive - Reconstruction - Sidewalk Improvements (5" 6587-17 $22,549 ROW Nov-17 03/16/18
Sullivan Special
Road District Spring Bluff Road - Over Spring Creek - Replace Bridge 6746-19 $16,000( ROW Sep-18 03/16/18

March Total $1,168,584 3 Projects




Obligated

Scheduled Actual
Sponsor Title - Description TIP # FY 2018 Phase Obligation Obligation
TOTAL ($44,683,675 83| PROJECTS
Des Peres Bopp Road - Manchester Rd To Northern City Limit - Resurfacing - Curb Ramps | 6722-18 $40,000 PE Dec-17 04/13/2018
Festus Collins Drive - MO A To W Main St - Sidewalk (8) On East Side 6725-19 $378,359| CONST Sep-18 04/18/2018
Green Park Road - Lin Valle Drive To East Of Green Park Industrial Dr -
Green Park Reconstruction - Shared Use Path (8" 6585-16 $942,556| CONST Feb-18 04/12/18
Jefferson County  [Charter Church Road Bridge - Over Plattin Creek - Replace Bridge 6486-16 $490,400| CONST Feb-18 04/12/2018
Imperial Main Street Road/River Street - Old State Road To 328' E/O US 61/67 -
Jefferson County  |Reconstruct - Sidewalk - Intersection Improvements 6487-16 $946,631| CONST Nov-17 04/13/2018
Old State Route 21 - At Lions Den Road - Intersection Improvements - Left Turn
Jefferson County  |Lane 6604C-17 $16,000f ROW Dec-17 04/26/2018
MO 340 Corridor Improvements - A - Extend Left Turn Ln To Sb Swingley Ridge
MoDOT (EXT) And Eb [-64 - Add Sb Auxilliary Ln B/W Ramps 6633-16 $801,200[ CONST Jun-18 04/12/2018
MO 340 Corridor Improvements - B - Add Dual Left Turn Lanes At Chesterfield
MoDOT (EXT) Pkwy (E/W) - Add Right Turn Lane On I-64 Wb Off Ramp 6633B-16 $1,143,600 CONST Jun-18 04/12/2018
Flashing Yellow Arrows - O'Fallon - 30 Signalized Intersections - At Various
O'Fallon Locations Throughout O'Fallon 6759-17 $164,000 CONST Nov-17 04/12/18
Flashing Yellow Arrows, Phase 2 - St. Charles - At 15 Signalized Intersections
St. Charles Within City Limits 6760-17 $196,000 CONST Nov-17 04/02/18
Gateway Green Light, Phase 4 - Various Rds In St. Charles Co - Travel Time
St. Charles County* |Detectors, Count Stns, Ptz Cameras, Dynamic Msg Signs, Fiberoptic 6761-17 $381,829 PE* Jan-18 04/23/18
2019 ITS Advanced Detection Improvements - 47 Intersections Throughout North
St. Louis County  |And Central County 6850A-18 $60,720 PE Apr-18 04/11/18
Ackert Walkway - 300" N/O Delmar To Vernon Ave - Reconstruction Of Shared
University City Use Path (10") - Lighting 6878-18 $20,000 PE Mar-18 04/27/18
April Total $5,581,295 13 Projects
Tenbrook Road/ Fox Schools Exit - At Jeffco Blvd (US 61/67) - Left Turn Lanes -
Arnold (EXT) Sidewalk - Intersection Improvement 6624-16 $473,550] CONST Jun-18 05/02/18
Dardenne Prairie  |Hanley Road - Feise Road To 2300' North - Reconstruction - Sidewalks (5" 6720-18 $49,600 PE Aug-18 05/18/18
Brotherton-January-Powell Street Improvements - Brotherton: Thomas To Hern;
Ferguson (EXT) January: N Floris To City Limits; Powell Dr: Elizabeth To North Florissant 6582-16 $848,130| CONST Jun-18 05/02/18
Seckman Road, Phase 2 - Seckman H.S. Entrance To 275' W/O Seckman
Jefferson County  |Springs Dr - Construct Roundabout At Seckman HS - Sidewalk (5') 6821J-19 $60,000 PE Sep-18 05/18/18
Spring Meadows Drive Bridge - Over Grand Glaize Creek - Replace Bridge -
Manchester Sidewalk 6608-16 $536,000 CONST Dec-17 05/30/18
O'Fallon (EXT) MO DD - At Sommers Road - New Traffic Signal 6628-16 $452,000] CONST Jun-18 05/18/18
Lincoln Elementary SRTS - Near Lincoln E.S. - Along Perry St, 7th St - Sidewalk
St. Charles (5-6) 6873-18 $56,000 PE Jan-18 05/18/18
St. Louis County
(EXT) North & South Road Infrastructure - Delmar To MO 340 - Resurfacing 6359-16 $1,023,200] CONST Jun-18 05/29/18
St. Louis County [Clayton Road -2017 - St. Louis City Limits To Louwen Drive - Resurfacing - ADA
(EXT) Improvements 6503D-16 $3,209,426] CONST Jun-18 05/02/18
Sappington Barracks Road-2017 - Telegraph Road (MO 231) To Barracks View
St. Louis County Road - Resurfacing 6503I-16 $415,206] CONST Sep-18 05/01/18
St. Louis County Summit Road-2018 - Gravois Road (MO 30)To Bowles Avenue - Resurfacing 6503J3-17 $453,600] CONST Sep-18 05/31/18
Buckley Road-2017 - Lemay Ferry Road(MO 267) To Sappington Barracks Road
St. Louis County Resurfacing 65030-16 $848,882| CONST Sep-18 05/01/18
St. Louis County [Lucas & Hunt (South) - 2017 - West Florissant Avenue To Hord Avenue -
(EXT) Replace Damaged Concrete Slabs 6503Q-16 $509,859| CONST Jun-18 05/31/18
Dougherty Ferry Road - Country Stone Dr (City Limits) To Big Bend Rd - Overlay
Valley Park Sidewalk (5" - Slab Replacement 6750-18 $56,000 PE Apr-18 05/03/18
St. Louis Avenue, Phase 1 - Seventh Street To The Levee Closure Structure -
Valley Park Reconstruction - Sidewalks (5') 6751-18 $133,600 PE Apr-18 05/09/18
Bluff Road - MO 100 To Vossbrink Drive - Resurfacing - Add Right Turn Ln At
Washington (EXT) [MO 100 - Culvert 6365-15 $555,450] CONST Jun-18 05/02/18
Wentzville Parkway Turnlane - Schroeder Creek Blvd To Meyer Road - Two Way
Wentzville Turn Lane - Shared Use Path (10" 6600-17 $180,000] ROW Jan-18 05/16/18
Wild Horse Creek Road Bridge - Over Branch Of Wild Horse Creek - Replace
Wildwood (EXT) |Bridge - Realign Road 6368-15 $704,000/ CONST Jun-18 05/31/18
ay Total  $10,564,503 18 Projects




Obligated

Scheduled Actual
Sponsor Title - Description TIP # FY 2018 Phase Obligation Obligation
TOTAL ($44,683,675 83| PROJECTS

Bi-State Locomotive Retrofits: Mother-Slug Sets - Retrofit Four Locomotives Into Two

Development/Metro |Mother-Slug Sets - Located In Non-Attainment Area Switching Yards 6754C-18 $1,134,991 IMPL Oct-17 06/27/2018

Chesterfield Riparian Tralil - August Hill Dr To Old Chesterfield Rd - Shared Use Path (10" 6866-18 $94,250 PE Jun-18 06/06/2018

Fenton Old Gravois Road, Phase 2 - Ferry St To MO 141 - Reconstruct - Sidewalk (5) 6581-17 $16,0000 ROW Jan-18 06/14/2018

Jefferson County  [Antire Road - At Williams Creek Rd - Intersection Improvements 6604B-18 $32,240| ROW Dec-17 06/14/2018
Dougherty Ferry Road - 150" S/O Charleston Place Ct To 150" S/O Country

Manchester Stone Dr - Resurfacing - Realignment 6733-18 $64,000 PE Feb-18 06/08/2018
Signal Optimization - 2018 - MO 109: Shepard-Legends Pkwy; MO D: 14th-

MoDOT Schue; I-64 Int: MO DD-Lsl - Blvd; MO 364 Int: Bryan-Arena; I-70 Int: Tucker- 6758E-18 $416,000] CONST Nov-17 06/20/2018
Maupin Street, Phase 2 - MO 100 To 375 Feet South Of Locust Street -

New Haven Resurfacing - Sidewalk - ADA Improvements 6492-16 $688,489| CONST Feb-18 06/18/2018
Kortwright Avenue - Manchester Rd To Warson PI - Resurfacing - Sidewalks (4") -

Rock Hill Whitestone To Warson Trl 6738-18 $66,586 PE Apr-18 06/08/2018

St. Charles County

(EXT) Westwood Drive - MO 94 To South Breeze Lane - Reconstruction 6500-17 $805,500] CONST Jun-18 06/06/2018

St. Louis County [2017 North County ITS - Locations Along Ashby; Brown; Dorsett; Jennings Stn

(EXT) Rd - Lilac ; North & South Rd; And Mckelvey Rd 6636A-16 $859,920| CONST Jun-18 06/15/2018

St. Louis County [2017 Southwest County ITS - Various Locations Along Bowles Ave; Clayton Rd;

(EXT) Hawkins Rd And Old State Rd 6636C-16 $756,400| CONST Jun-18 06/15/2018

St. Louis County [2017 West County ITS - Various Locations Along Carman Rd; Chesterfield Pky

(EXT) W; Conway Rd; Kehrs Mill Rd; Mcknight Rd And Weidman Rd 6636D-16 $815,920| CONST Jun-18 06/15/2018
Mid Rivers Mall Dr Multi Use Path - Cottleville Pkwy To Dye Club Rd - Shared

St. Peters (EXT) |Use Path (10" 6659-17 $257,636] CONST Jun-18 06/22/2018
North And South Road Sidewalk, Phase 1 - Midland Blvd To Page Ave - Sidewalk

Vinita Park (5" 6752-18 $72,000 PE Feb-18 06/08/2018

June Total $6,079,932 14 Projects

Great Rivers

Greenway District [Grant's Trail Extension - Avenue | To River Des Peres Greenway - Shared Use

(EXT) Path (14") 6653-17 $2,000,000f CONST Jun-18 07/27/2018

Great Rivers Grant's Trail Extension, Ph. 2 - Avenue | To River Des Peres Greenway - Shared

Greenway District [Use Path (14" - New Greenway Bridge 6653A-19 $600,000{ CONST Jun-18 07/27/2018
Business 21, Phase 3 - Leon Hall Parkway To Main Street - Two Way Turn Lane -

Hillsboro (EXT) Sidewalk (6") 6637-17 $721,832| CONST Jun-18 07/06/2018
Kirkwood Road - Manchester Road To Big Bend Boulevard - Signal Optimization -

Kirkwood (EXT) Interconnect - Upgrade Signals 6627-16 $3,264,489| CONST Jun-18 07/30/2018
S. Kirkwood Rd - Nipher M.S. Safe Routes To School - Chester Ave To Idlewild

Kirkwood PI - Sidewalk (5'-6") 6654-16 $353,936] CONST Mar-18 07/30/2018

Webster Groves

(EXT) Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd - Sidewalk (5') 6661-16 $129,410| CONST Jun-18 07/17/2018

July Total $7,069,667 6 Projects

August Total 0 Projects

September Total 0 Projects




Not Obligated - Preliminary Engineering

Scheduled
Sponsor Title - Description TIP # FY 2018 Phase Obligation
TOTAL $2,062,752 14 PROJECTS
Florissant St. Ferdinand Street - N Highway 67 To St. Ferdinand Park - Sidewalk (5" 6727-18 $24,000 PE
Franklin County Ridge Road Bridge - Over Winsel Creek - Replace Bridge 6712-18 $66,319 PE
Mueller Road - Lindbergh Blvd To Green Park Rd - Resurfacing - Upgrade
Green Park Sidewalks (5" 6728-18 $104,000 PE
Nelson Drive Sidewalk - Lillian Ave To Pasadena Ave - Sidewalk (5') - One Side -
Northwoods Sharrows 6871-18 $50,262 PE
Mexico Road, Phase 3 - MO K To Bryan Rd - Resurfacing - Pedestrian Bridge-
O'Fallon Curb Ramps 6736-18 $128,000 PE
Richmond Heights |McKnight Road Sidewalk - Clayton Rd To Godwin Ln - Sidewalk (6') - One Side 6872-18 $80,480 PE
Gateway Green Light, Phase 5 - Various Rds In St. Charles Co - Travel Time
St. Charles County |Detectors, Count Stns, Ptz Cameras, Upgrade Video Detection Dynamic Msg 6762-18 $546,696 PE
Dr. Martin Luther King Dr - Newstead Ave To Vandeventer Ave - Lighting - Signal
St. Louis Interconnect- Signal Improvements 6743-18 $160,000 PE
Hall Street, Phase 1 - E. Grand Ave To Adelaide Ave - Reconstruction - Sidewalk
St. Louis (5" - Rd Diet (4 To 2 Ln) 6744-18 $348,837 PE
Jefferson Avenue - Market St To Natural Bridge Ave - Replace Traffic Signals -
St. Louis Signal Interconnection 6849-18 $256,000 PE
Louisiana Avenue Calm Streets - Gravois Ave To Meramec St - Traffic Calming -
St. Louis Shared Ln Marking - Bumpouts 6875-18 $120,000 PE
Centennial Greenway, Phase 4 - Along Mcclay Rd- Hackman Rd To Mcclay
St. Peters Village Dr - Shared Use Path (11" 6877-18 $97,040 PE
Busch Creek Greenway - Jefferson St To Riverfront Trall - Shared Lane Path (10")
Washington - Shared Ln Markings 6879-18 $20,000 PE
Manchester Road Shared Use Path - MO 109 To Pond Rd - Shared Use Path
Wildwood (10" - Xing At MO 109 6880-18 $61,118 PE

* Project has another phase of work programmed in FY 2018
I Project has missed a milestone on the development schedule submitted by sponsor



Not Obligated - Right of Way

Scheduled
Sponsor Title - Description TIP # FY 2018 Phase Obligation
TOTAL $1,868,840 6 PROJECTS
Highway 100 West Sidewalk Extension - Douglas Street To Immanuel Avenue -
New Haven Sidewalk (6") 6589-17 $4,000f ROW
Columbia And Southwest Bridge - Over Union Pacific Railroad - PE For Bridge
St. Louis Replacement And ROW 6502A-16 $1,440,000) ROW
St. Charles Rock Road (West) - 2019 - Taussig Road To Earth City Expressway
St. Louis County (MO 141) - Resurfacing 6607B-17 $71,000, ROW
Westport Plaza Drive Intersection Improvements - Glenmeade Dr To Page Ave -
St. Louis County New Signal At Westport Ent; Two Way Turn Lane 6764E-17 $319,120| ROW
North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) To Natural Bridge Rd
St. Louis County (MO 115) - Resurfacing - Curb Ramps 6607G-17 $17,920| ROW Sep-18
Washington High Street - MO 100 To Fifth Street - Resurfacing - Sidewalk (5') 9th To MO 100 | 6598-17 $16,800| ROW Sep-18

* Project has another phase of work programmed in FY 2018
I Project has missed a milestone on the development schedule submitted by sponsor



Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2018 Phase Obligation
TOTAL $26,472,986 27 PROJECTS

Bellefontaine Ashbrook Drive And Cabot Drive Roadway And Sidewalk - Ashbrook Dr -
Neighbors Chambers Road To Cabot Drive - Cabot Dr - Ashbrook Drive To Coburg Lands 6578-16 $766,280| CONST Mar-18
De Soto Amvets Drive Sidewalk - De Soto Middle School To 3rd St - Sidewalk (6') 6652-17 $376,084| CONST
Florissant Robinwood Elem School Ped Signal - At Derhake - Replace Signal 6482-16 $91,827| CONST
Grantwood Village
(EXT) Grant Road - Gravois Road To Pardee Road - Resurfacing - Lighting 6603-16 $304,288| CONST

Discovery Bridge (MO 370) Shared Use Paths - Boschert Greenway Trl To Earth
St. Charles (EXT) |City Levee Trl - Shared Use Path (6" One Way Each Direction 6656-16 $1,390,000| CONST

Traffic Management Enhancements, Phase 3 - Install Traffic Monitoring Cameras,
St. Louis (EXT) Downtown Signal Optimization, Fiberoptic Install, Traffic Op Center 6631-16 $1,908,911| CONST

Tower Grove Park Access Improvements - Along Arsenal, Kingshwy, Magnolia,
St. Louis Grand, Center Cr - Improve Ped Xings; Curb Ramps, Bus Stops 6657-17 $812,000f CONST

Lambert Airport Road Traffic Flow Improvements - Along Lambert Intl Blvd;

St. Louis Airflight Dr; Air Cargo Rd - Intersection Improvements - Ptz Camera - Signal Opt 6763-17 $808,000/ CONST

St. Louis County Kerth Road-2018 - Meramec Bottom Road To Butler Hill Road - Resurfacing 6503A-17 $1,049,768| CONST Sep-18
Baxter Road (North) - 2018 - Clayton Road To Claymont Estates Drive -

St. Louis County Resurfacing 6503B-17 $592,704| CONST Sep-18
Old Jamestown Road (West)-2018 - Vaile Avenue To Shackelford Road/Douglas

St. Louis County Road - Resurfacing 6503F-17 $752,800] CONST Sep-18
Koch Rd/Robert Koch Hospital Rd - 2018 - Koch Rd: 270" S/O Kinswood Ln -120'

St. Louis County S/O Robert Koch Hospital Rd, Robert Koch Hospital Rd To Pottle 6503L-17 $667,715| CONST Sep-18

St. Louis County Bellefontaine Road-2018 - 1-270 To St. Louis City Limits - Resurfacing 6503P-16 $2,129,613| CONST Sep-18
Big Bend Boulevard (North) - 2018 - Manchester Road (MO 100) To Delmar Bivd -

St. Louis County Resurfacing - Curb Ramps 6607E-17 $4,149,660| CONST Sep-18
Laclede Station Road - 400 Feet North Of Weil Avenue To Newport Avenue -

St. Louis County Resurfacing - Curb Ramps 6607J-17 $1,417,040 CONST

St. Louis County |2017 South County ITS - Locations Along Ambs Rd; Butler Hill; Lemay Ferry -

(EXT) Lindbergh Blvd; Union Rd, Forder Rd And Meramec Bottom Rd 6636B-16 $722,240| CONST
Clayton Road (West County) - 2019 - Eatherton Road (MO 109) To Black Canyon

St. Louis County Ct - Resurfacing - Slab Replacement - Curb Ramps 6745C-18 $988,080| CONST Sep-18
2018 ITS Advanced Detection Improvements - 39 Intersections Throughout North

St. Louis County And West County 6764A-17 $749,120| CONST Aug-18
Big Bend/Murdoch/Shrewsbury ITS - Various Locations Along Big

St. Louis County Bend/Murdoch/Shrews - Ptz Cameras And Beacons At Various Locations 6764B-17 $797,440| CONST Aug-18
Ballas Road/Dougherty Ferry Road ITS - Ballas Rd - Dougherty Ferry To Clayton

St. Louis County Rd - Dougherty Ferry Rd - Highland Ave To Ballas Rd 6764C-17 $560,080| CONST Aug-18
Bellefontaine Road/North & South Road ITS - Bellefontaine Rd - Jennings Stn To

St. Louis County Parker - North & South - Delmar To Canton 6764D-17 $834,080| CONST

Union Christina Street Bridge - Over Flat Creek - Replace Bridge - Realign Road 6597-17 $491,856] CONST
Forsyth Boulevard - Big Bend Blvd To Western City Limit - Resurfacing-Bike

University City Facilities 6464-16 $752,000] CONST
Bieker/Steutermann Roads - Bieker Rd: MO 47 To City Limit; Steutermann Rd:

Washington MO A - To MO 47 - Resurfacing 6466-16 $507,400] CONST Sep-18

Weldon Spring Independence Road, Phase 4 - 350 Feet W/O Nancy Lane To Galahad Drive -

(EXT) Reconstruct Road - Construct Multi-Use Path 6366-15 $594,000f CONST Jun-18

Wildwood (EXT) |Strecker Rd Bridge - Over Caulks Creek - Replace Bridge 6565-15 $960,000] CONST

Manchester Road Streetscape Phase 3 - Eatherton Road To Taylor Road -
Wildwood (EXT) |Sidewalks (8') - Bike Ln (5') - Storm Sewers 6601-17 $1,300,000) CONST

* Project has another phase of work programmed in FY 2018
[ Project has missed a milestone on the development schedule submitted by sponsor
(EXT) Project has received a schedule extension




Scheduled
Obligation

18 PROJECTS

Phase of
Work

Reason for Adjustment
TIP # FY 2018 Adjustment Date

TOTAL $14,081,269

Sponsor Title - Description

October Total 0 Projects

November Total 0 Projects

————_ |
December Total 0 Projects

_____——
January Total 0 Projects

|
February Total 0 Projects

_____——
March Total 0 Projects

|

April Total 0 Projects

VEVAKIE

0 Projects

Brentwood Boulevard - Clayton Road To Forsyth Blvd - Project granted 9-month

Clayton Resurfacing 6579-18 $513,513 CONST Dec-17 extension 6/27/18
N Lafayette Street - Washington St To US 67 - Resurfacing - Project granted 9-month

Florissant Base Repairs - Add Sidewalks (5) 6483-16 $1,861,614 CONST Jan-18 extension 6/27/18
Fiddle Creek Road Bridge - Over Fiddle Creek - Replace Bridge Project granted 9-month

Franklin County (# 0800022) 6602-16 $520,000 CONST Jan-18 extension 6/27/18
Regional ITS Data Sharing Initiative, Phase 1 - Implement Data
Sharing And Incident Data - Exchange Between MODOT And St Project granted 9-month

MoDOT Charles County 6758B-18 $1,200,000 CONST Dec-17 extension 6/27/18
MO 100 Shared Use Bridge Connection - Over MO 100 (At Project granted 9-month

New Haven School/Park) - Shared Use Path - Bridge (10") 6655-16 $257,342 CONST Nov-17 extension 6/27/18
Mexico Road - MO K To Barrington Drive - Resurfacing - Project granted 9-month

O'Fallon Sidewalk (5') On N Side 6591-16 $862,791 CONST Dec-17 extension 6/27/18
Page Avenue (MO D) - At Ferguson Avenue - Project granted 9-month

Pagedale Crosswalk/Intersection Improvements - Sidewalks 6495-16 $663,895 CONST Nov-17 extension 6/27/18
South River Road Reconstruction - South Main Street To Project granted 9-month

St. Charles County  |Friedens Road/Arena Parkway - Reconstruction - Sidewalk (5") 6605-18 $1,744,000 CONST Aug-18 extension 6/27/18

Project granted 9-month

St. Charles County  |[MO N - At Hopewell Rd - Realign Intersection 6606-18 $1,096,000 CONST Aug-18 extension 6/27/18
Gateway Green Light, Phase 4 - Various Rds In St. Charles Co -
Travel Time Detectors, Count Stns, Ptz Cameras, Dynamic Msg Project granted 9-month

St. Charles County* |Signs, Fiberoptic 6761-17 $836,008 CONST* Mar-18 extension 6/27/18
Allen Road Bridge - Over Union Pacific Railroad - Replace Project granted 9-month

St. Louis County Bridge 6607K-18 $794,400 CONST Jun-18 extension 6/27/18

Project granted 9-month

St. Louis County Berry Rd Sidewalk - Brownell Ave To Gramercy Pl - Sidewalk (6') | 6658-16 $470,072 CONST Nov-17 extension 6/27/18
Action Plan For Walking And Biking - Evaluate Bike And Ped
Facilities On St. Louis County - Owned Facilities And Project granted 3-month

St. Louis County Recommend Facilities 6876-18 $500,000 PE Apr-18 extension 6/27/18
Salt River Rd - At Arrowhead Industrial Blvd - Intersection Project granted 9-month

St. Peters Improvements - Replace Signal 6851-18 $621,172 CONST Apr-18 extension 6/27/18
Lindbergh Pedestrian Improvements, Ph 1 - E Watson Rd/Rott Project granted 9-month

Sunset Hills Rd To Eddie And Park Road/W Watson Rd - Sidewalk (6') 6609-17 $416,000 CONST Jan-18 extension 6/27/18
Clayton Road - At Ballas Rd - Intersection/Crosswalk Project granted 9-month

Town & Country Improvements 6505-16 $626,212 CONST Dec-17 extension 6/27/18
Eatherton Road Bridge - Over Bonhomme Creek - Replace Project granted 9-month

Wildwood Bridge 6467-16 $800,000 CONST Feb-18 extension 6/27/18
MO 109 Tunnel - South Of Eb MO 100 On/Off Ramp - Shared Project granted 9-month

Wildwood Use Path (10")/Tunnel (12 6663-16 $298,250 CONST May-18 extension 6/27/18

June Total

$14,081,269 18 Projects

July Total 0 Projects

August Total

September Total

0 Projects

0 Projects



Phase of Scheduled
Sponsor Title - Description TIP # FY 2018 Work Obligation Reason for Removal| Removal Date

TOTAL $2,394,400 2 PROJECTS

October Total 0 Projects

November Total 0 Projects

December Total 0 Projects

January Total O Projects

February Total O Pr01ect

Removed due to
Deer Creek Greenway - Deer Creek Plaza/Big Bend To Ellendale complications in route
Great Rivers Via Oxford - Canterbury, Sussex, Greenwood - Shared Use Path negotiation with the
Greenway District (10 6755-18 $1,600,000 CONST Feb-18 city 03/23/2018

March Total $1,600,000 1 Projects

Aprll Total 0 Projects

[V EVAIE] 0 Projects

Removed at the
St. Louis County Lewis Road Bridge - Over Union Pacific Railroad - Replace request of St Louis
(EXT) Bridge 6607L-17 $794,400 CONST Jun-18 County 06/11/2018

June Total $794,400 1 Projects

July Total 0 Projects

August Total 0 Projects

September Total 0 Projects




FY 2018 Reasonable Progress Update: June 30, 2018

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 149 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2018 of the FY 2018-2021 Transportation
Improvement Program (TIP). These projects, sponsored by 51 different agencies and representing $92 million in federal funds, are subject to a September
30, 2018 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2018. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FUNDING OBLIGATIONS

Obligated = Project Adjustments ~ Removed Not Obligated - PE B Not Obligated - ROW ® Not Obligated - Const
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Obligated Adjustments Removed Total
Date '9 Ju v PE ROW CONST
# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/17 0 $0[ 0O $0| O $0[ 38 $4,511,402| 13 $2,232,429( 96 $84,365,732| 146 $91,109,563
10/31/17 3 $412,425| 0 $0[ O $0[ 36 $4,308,283| 13 $2,232,429 95 $84,156,426| 146 $91,109,563
11/30/17 7 $2,051,730[ 0 $0[ O $0[ 35 $4,267,083| 13 $2,232,429( 92 $82,558,321| 146 $91,109,563
12/31/17 12 $3,481,994 0 $0[ O $0[ 31 $3,924,083| 13 $2,232,429| 91 $81,471,057| 146 $91,109,563
01/31/18 | 19 $7,354,658[ 0 $0[ O $0[ 30 $3,863,283| 12 $2,178,029| 86 $77,713,593| 146 $91,109,563
02/28/18 29 $14,219,694| 0 $0[ O $0| 27 $3,657,337| 12 $2,151,629( 80 $71,096,903| 147 $91,125,563
03/31/18 | 32 $15,388,278| 0 $of 1 $1,600,000( 27 $3,657,337| 10 $2,113,080( 78 $68,366,868| 147 $91,125,563
04/30/18 45 $20,969,573| 0 $0[ 1 $1,600,000 23 $3,154,788| 9 $2,097,080| 71 $63,682,481| 148 $91,503,922
05/31/18 | 63 $31,534,076] 0 $of 1 $1,600,000( 19 $2,859,588| 8 $1,917,080( 59 $53,653,178| 149 $91,563,922
06/30/18 77 $37,614,008| 18 $14,081,269| 2 $2,394,400( 14 $2,062,752| 6 $1,868,840| 33 $33,542,653| 149 $91,563,922
07/31/18
08/31/18
09/09/18
09/16/18
09/23/18
09/30/18

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Summary




Obligated

Scheduled Actual
Sponsor Title - Description TIP # FY 2018 Phase Obligation Obligation
TOTAL [$37,614,008 77| PROJECTS

Charter Church Road Bridge - Over Plattin Creek At Mitch Sweet Rd - Bridge

Jefferson County  |Replacement 6730A-18 $140,000 PE Dec-17 10/20/17
N. Geyer Road - Adams Ave To Manchester Rd - Resurfacing - Curb And Gultter -

Kirkwood Curb Ramps 6731-18 $63,119 PE Jan-18 10/27/17

Wentzville (EXT) [Interstate Drive Multiuse Trail - Wilmer Rd To MO Z - Shared Use Path (10" 6662-16 $209,306] CONST Jun-18 10/17/17

October Total $412,425 3 Projects

Jefferson County  [Marine Vessel Engine Repower - 2018 - Repower Three Marine Vessels Serving

Port Authority Mississippi And Missouri Rivers In Non-Attainment Area 6756-18 $513,605[ IMPL Jun-18 11/16/17

Madison County Ridefinders Marketing & Outreach - 2017 - MO - Increase Awareness, Interest,

Transit District And Participation In Ridefinders By Employers And Commuters 6757A-17 $320,000( IMPL Mar-18 11/20/17
Wabash Avenue - Sonderen Street To East Of Edlen Lane - Reconstruct Road -

O'Fallon (EXT) Sidewalk 6325-15 $764,500] CONST Jun-18 11/28/17
Old St. Charles Road - Adie Rd To City Limits (400' East Of Lindbergh Blvd) -

St. Ann Resurfacing 6739-18 $41,200 PE Jul-18 11/17/17

November Total $1,639,305 4 Projects

Old Lemay Ferry Road, Phase 1 - At East Rock Creek Road - Intersection

Jefferson County  [Realignment 6713-18 $75,000 PE Jul-18 12/04/17

Jefferson County  [Doc Sargent Bridge - Over Labarque Creek - Bridge Replacement 6730B-18 $100,000 PE Dec-17 12/01/17
Old Lemay Ferry Road, Phase 2 - At Spring Forest Road - Intersection And

Jefferson County  [Roadway Realignment - Shoulders (6') 6730F-18 $60,000 PE Jul-18 12/04/17

Jefferson County  [Whitehead Road Bridge - Over Tributary Of Cotter Creek - Bridge Replacement | 6730H-18 $108,000 PE Jan-18 12/01/17

St. Louis County |Baur Boulevard/ Guelbreth Lane - 2017 - Baur Blvd: Warson-Lindbergh;

EXT Guelbreth: Schuetz-Old Olive Street Rd - Resurfacing 6503N-16 $1,087,264| CONST Jun-18 12/12/17

mber Total $1,430,264 Projects
Ballwin (EXT) Ries Road Bridge - Over Fishpot Creek - Replace Bridge 6457-15 $596,800) CONST Dec-17 01/17/18
Des Peres (EXT) |Oak Drive Bridge - Over Two-Mile Creek - Replace Bridge 6309-15 $420,394| CONST Jun-18 01/12/18
Jefferson County  |Old State Rt. 21 - At East/West Four Ridge Road - Intersection Improvements 6604A-17 $54,400f ROW Dec-17 01/04/18
Seckman Road - Old Lemay Ferry Rd To 0.33 Miles East - Roundabout -
Jefferson County  [Sidewalks (5') - Pedestrian Improvements 6730G-18 $60,800 PE Dec-17 01/12/18
Ladue Lay Road - Clayton Road To Mcknight Road - Resurfacing - Add Sidewalk 6488-16 $989,310[ CONST Nov-17 01/09/18
MoDOT - Citizens [Moving The Right Way Ridership Program - STL City And STL County - Two
For Modern Transit |Year Outreach Program - Trans. Incentive Program 6848-18 $241,520( IMPL Mar-18 01/29/18
St. Louis County [Mehl Avenue/Patterson Road - 2019 - Lemay Ferry Road (US 61-67) To Yaeger
(EXT) Road - Resurfacing - ADA Improvements 6607C-18 $1,509,440| CONST Dec-17 01/10/18
January Total $3,872,664 7 Projects
Ballwin Ramsey Lane Bridge - Over Fishpot Creek - Replace Bridge 6577-16 $603,680] CONST Jan-18 02/27/18
New Ballas Road Sidewalk, Phase 2A - Ladue Rd To 500" N/O Emerald Green Dr
Creve Coeur (Desmet HS) - Sidewalk (5" 6867-18 $42,400f ROW Feb-18 02/20/18
Fenton Horan Drive - Bowles Ave To Larkin Williams Rd - Resurfacing - Sidewalks (5" 6723-18 $104,000 PE Nov-17 02/06/18
Franklin County  |Possum Hollow Road Bridge - Over Tributary To Meramec River - Replace
(EXT) Bridge 6484-16 $266,960[ CONST Jun-18 02/13/18
Jefferson County  |Marine Vessel Engine Repower - 2018 (B) - Repower Three Marine Vessels
Port Authority Serving Mississippi River In Non-Attainment Area - 2 Ferries - 1 Towboat 6843-18 $663,306| IMPL Mar-18 02/06/18
Manchester Howard George Drive Bridge - Over Grand Glaize Creek - Bridge Rehabilitation 6734-18 $40,000 PE Nov-17 02/22/18
1-70 Outer Roads And Interchanges - Woodlawn Avenue To Tr Hughes
MoDOT (EXT) Boulevard - Convert Outer Roads To One-Way - Revise Interchanges 5537A-17 $3,500,000) CONST Jun-18 02/08/18
1-70 And MO K Pedestrian Improvements - Terra Ln To Veterans Memorial Pkwy
MoDOT (EXT) Shared Use Path (10", Sidewalk (8") 5537B-17 $617,632[ CONST Jun-18 02/08/18
MO 231 Traffic Signals - Hoffmeister Ave To Jeffersonian Dr - Replace Signals
MoDOT And Upgrade Detection 6758A-17 $965,112| CONST Jun-18 02/04/18
Downtown Improvements, Phase 1 - Front St: Olive To Miller; Miller St: UP RR
New Haven To Main St - Reconstruction - Sidewalks (8') - Streetscaping 6735-18 $61,946 PE Feb-18 02/12/18
February Total $6,865,036 10 Projects
Highmont Drive - Forestwood Ave To West Florissant Ave - Overlay - Base
Ferguson Repair - Replace Sidewalk 6481-16 $1,130,035| CONST Nov-17 03/14/18
Lake Saint Louis Blvd, Phase 1 - 500 Feet West Of Chase Court To Pleasant
Lake Saint Louis Meadow Drive - Reconstruction - Sidewalk Improvements (5 6587-17 $22,549 ROW Nov-17 03/16/18
Sullivan Special
Road District Spring Bluff Road - Over Spring Creek - Replace Bridge 6746-19 $16,000f ROW Sep-18 03/16/18
March Total $1,168,584 3 Projects




Obligated

Scheduled Actual
Sponsor Title - Description TIP # FY 2018 Phase Obligation Obligation
TOTAL [$37,614,008 77| PROJECTS

Des Peres Bopp Road - Manchester Rd To Northern City Limit - Resurfacing - Curb Ramps | 6722-18 $40,000 PE Dec-17 04/13/2018

Festus Collins Drive - MO A To W Main St - Sidewalk (8") On East Side 6725-19 $378,359| CONST Sep-18 04/18/2018
Green Park Road - Lin Valle Drive To East Of Green Park Industrial Dr -

Green Park Reconstruction - Shared Use Path (8') 6585-16 $942,556] CONST Feb-18 04/12/18

Jefferson County  |Charter Church Road Bridge - Over Plattin Creek - Replace Bridge 6486-16 $490,400] CONST Feb-18 04/12/2018
Imperial Main Street Road/River Street - Old State Road To 328' E/O US 61/67 -

Jefferson County  |Reconstruct - Sidewalk - Intersection Improvements 6487-16 $946,631] CONST Nov-17 04/13/2018
Old State Route 21 - At Lions Den Road - Intersection Improvements - Left Turn

Jefferson County Lane 6604C-17 $16,000f ROW Dec-17 04/26/2018
MO 340 Corridor Improvements - A - Extend Left Turn Ln To Sb Swingley Ridge

MoDOT (EXT) And Eb 1-64 - Add Sb Auxilliary Ln B/W Ramps 6633-16 $801,200] CONST Jun-18 04/12/2018
MO 340 Corridor Improvements - B - Add Dual Left Turn Lanes At Chesterfield

MoDOT (EXT) Pkwy (E/W) - Add Right Turn Lane On I-64 Wb Off Ramp 6633B-16 $1,143,600) CONST Jun-18 04/12/2018
Flashing Yellow Arrows - O'Fallon - 30 Signalized Intersections - At Various

O'Fallon Locations Throughout O'Fallon 6759-17 $164,000] CONST Nov-17 04/12/18
Flashing Yellow Arrows, Phase 2 - St. Charles - At 15 Signalized Intersections

St. Charles Within City Limits 6760-17 $196,000f CONST Nov-17 04/02/18
Gateway Green Light, Phase 4 - Various Rds In St. Charles Co - Travel Time

St. Charles County* | Detectors, Count Stns, Ptz Cameras, Dynamic Msg Signs, Fiberoptic 6761-17 $381,829 PE* Jan-18 04/23/18
2019 ITS Advanced Detection Improvements - 47 Intersections Throughout North

St. Louis County And Central County 6850A-18 $60,720 PE Apr-18 04/11/18
Ackert Walkway - 300' N/O Delmar To Vernon Ave - Reconstruction Of Shared

University City Use Path (10') - Lighting 6878-18 $20,000 PE Mar-18 04/27/18

April Total $5,581,295 13 Projects

Tenbrook Road/ Fox Schools Exit - At Jeffco Blvd (US 61/67) - Left Turn Lanes -

Arnold (EXT) Sidewalk - Intersection Improvement 6624-16 $473,550) CONST Jun-18 05/02/18

Dardenne Prairie  |Hanley Road - Feise Road To 2300' North - Reconstruction - Sidewalks (5') 6720-18 $49,600 PE Aug-18 05/18/18
Brotherton-January-Powell Street Improvements - Brotherton: Thomas To Hern;

Ferguson (EXT)  [January: N Floris To City Limits; Powell Dr: Elizabeth To North Florissant 6582-16 $848,130) CONST Jun-18 05/02/18
Seckman Road, Phase 2 - Seckman H.S. Entrance To 275' W/O Seckman

Jefferson County  [Springs Dr - Construct Roundabout At Seckman HS - Sidewalk (5" 6821J-19 $60,000 PE Sep-18 05/18/18
Spring Meadows Drive Bridge - Over Grand Glaize Creek - Replace Bridge -

Manchester Sidewalk 6608-16 $536,000] CONST Dec-17 05/30/18

O'Fallon (EXT) MO DD - At Sommers Road - New Traffic Signal 6628-16 $452,000f CONST Jun-18 05/18/18
Lincoln Elementary SRTS - Near Lincoln E.S. - Along Perry St, 7th St - Sidewalk

St. Charles (5'-6") 6873-18 $56,000 PE Jan-18 05/18/18

St. Louis County

(EXT) North & South Road Infrastructure - Delmar To MO 340 - Resurfacing 6359-16 $1,023,200] CONST Jun-18 05/29/18

St. Louis County [Clayton Road -2017 - St. Louis City Limits To Louwen Drive - Resurfacing - ADA

(EXT) Improvements 6503D-16 $3,209,426] CONST Jun-18 05/02/18
Sappington Barracks Road-2017 - Telegraph Road (MO 231) To Barracks View

St. Louis County Road - Resurfacing 65031-16 $415,206] CONST Sep-18 05/01/18

St. Louis County Summit Road-2018 - Gravois Road (MO 30)To Bowles Avenue - Resurfacing 6503J-17 $453,600 CONST Sep-18 05/31/18
Buckley Road-2017 - Lemay Ferry Road(MO 267) To Sappington Barracks Road

St. Louis County Resurfacing 65030-16 $848,882| CONST Sep-18 05/01/18

St. Louis County [Lucas & Hunt (South) - 2017 - West Florissant Avenue To Hord Avenue -

(EXT) Replace Damaged Concrete Slabs 6503Q-16 $509,859| CONST Jun-18 05/31/18
Dougherty Ferry Road - Country Stone Dr (City Limits) To Big Bend Rd - Overlay

Valley Park Sidewalk (5" - Slab Replacement 6750-18 $56,000 PE Apr-18 05/03/18
St. Louis Avenue, Phase 1 - Seventh Street To The Levee Closure Structure -

Valley Park Reconstruction - Sidewalks (5" 6751-18 $133,600 PE Apr-18 05/09/18
Bluff Road - MO 100 To Vossbrink Drive - Resurfacing - Add Right Turn Ln At

Washington (EXT) |MO 100 - Culvert 6365-15 $555,450] CONST Jun-18 05/02/18
Wentzville Parkway Turnlane - Schroeder Creek Blvd To Meyer Road - Two Way

Wentzville Turn Lane - Shared Use Path (10" 6600-17 $180,000f ROW Jan-18 05/16/18
Wild Horse Creek Road Bridge - Over Branch Of Wild Horse Creek - Replace

Wildwood (EXT) |Bridge - Realign Road 6368-15 $704,000f CONST Jun-18 05/31/18

ay Total  $10,564,503 18 Projects




Obligated

Scheduled Actual
Sponsor Title - Description TIP # FY 2018 Phase Obligation Obligation
TOTAL ($37,614,008 77| PROJECTS

Bi-State Locomotive Retrofits: Mother-Slug Sets - Retrofit Four Locomotives Into Two

Development/Metro [Mother-Slug Sets - Located In Non-Attainment Area Switching Yards 6754C-18 $1,134,991| IMPL Oct-17 06/27/2018

Chesterfield Riparian Trail - August Hill Dr To Old Chesterfield Rd - Shared Use Path (10" 6866-18 $94,250 PE Jun-18 06/06/2018

Fenton Old Gravois Road, Phase 2 - Ferry St To MO 141 - Reconstruct - Sidewalk (5) 6581-17 $16,000f ROW Jan-18 06/14/2018

Jefferson County  |Antire Road - At Williams Creek Rd - Intersection Improvements 6604B-18 $32,240( ROW Dec-17 06/14/2018
Dougherty Ferry Road - 150" S/O Charleston Place Ct To 150" S/O Country

Manchester Stone Dr - Resurfacing - Realignment 6733-18 $64,000 PE Feb-18 06/08/2018
Signal Optimization - 2018 - MO 109: Shepard-Legends Pkwy; MO D: 14th-

MoDOT Schue; 1-64 Int: MO DD-Lsl - Blvd; MO 364 Int: Bryan-Arena; I-70 Int: Tucker- 6758E-18 $416,000f CONST Nov-17 06/20/2018
Maupin Street, Phase 2 - MO 100 To 375 Feet South Of Locust Street -

New Haven Resurfacing - Sidewalk - ADA Improvements 6492-16 $688,489| CONST Feb-18 06/18/2018
Kortwright Avenue - Manchester Rd To Warson PI - Resurfacing - Sidewalks (4") -

Rock Hill Whitestone To Warson Trl 6738-18 $66,586 PE Apr-18 06/08/2018

St. Charles County

(EXT) Westwood Drive - MO 94 To South Breeze Lane - Reconstruction 6500-17 $805,500] CONST Jun-18 06/06/2018

St. Louis County [2017 North County ITS - Locations Along Ashby; Brown; Dorsett; Jennings Stn

(EXT) Rd - Lilac ; North & South Rd; And Mckelvey Rd 6636A-16 $859,920| CONST Jun-18 06/15/2018

St. Louis County [2017 Southwest County ITS - Various Locations Along Bowles Ave; Clayton Rd;

(EXT) Hawkins Rd And Old State Rd 6636C-16 $756,400] CONST Jun-18 06/15/2018

St. Louis County [2017 West County ITS - Various Locations Along Carman Rd; Chesterfield Pky

(EXT) W; Conway Rd; Kehrs Mill Rd; Mcknight Rd And Weidman Rd 6636D-16 $815,920| CONST Jun-18 06/15/2018
Mid Rivers Mall Dr Multi Use Path - Cottleville Pkwy To Dye Club Rd - Shared

St. Peters (EXT) |Use Path (10" 6659-17 $257,636] CONST Jun-18 06/22/2018
North And South Road Sidewalk, Phase 1 - Midland Blvd To Page Ave - Sidewalk

Vinita Park (5" 6752-18 $72,000 PE Feb-18 06/08/2018

June Total $6,079,932 14 Projects

July Total 0 Projects

August Total 0 Projects

September Total 0 Projects




Not Obligated - Preliminary Engineering

Scheduled
Sponsor Title - Description TIP # FY 2018 Phase Obligation
TOTAL $2,062,752 14 PROJECTS
Florissant St. Ferdinand Street - N Highway 67 To St. Ferdinand Park - Sidewalk (5" 6727-18 $24,000 PE
Franklin County Ridge Road Bridge - Over Winsel Creek - Replace Bridge 6712-18 $66,319 PE
Mueller Road - Lindbergh Blvd To Green Park Rd - Resurfacing - Upgrade
Green Park Sidewalks (5" 6728-18 $104,000 PE
Nelson Drive Sidewalk - Lillian Ave To Pasadena Ave - Sidewalk (5') - One Side -
Northwoods Sharrows 6871-18 $50,262 PE
Mexico Road, Phase 3 - MO K To Bryan Rd - Resurfacing - Pedestrian Bridge-
O'Fallon Curb Ramps 6736-18 $128,000 PE
Richmond Heights |McKnight Road Sidewalk - Clayton Rd To Godwin Ln - Sidewalk (6') - One Side 6872-18 $80,480 PE
Gateway Green Light, Phase 5 - Various Rds In St. Charles Co - Travel Time
St. Charles County |Detectors, Count Stns, Ptz Cameras, Upgrade Video Detection Dynamic Msg 6762-18 $546,696 PE
Dr. Martin Luther King Dr - Newstead Ave To Vandeventer Ave - Lighting - Signal
St. Louis Interconnect- Signal Improvements 6743-18 $160,000 PE
Hall Street, Phase 1 - E. Grand Ave To Adelaide Ave - Reconstruction - Sidewalk
St. Louis (5" - Rd Diet (4 To 2 Ln) 6744-18 $348,837 PE
Jefferson Avenue - Market St To Natural Bridge Ave - Replace Traffic Signals -
St. Louis Signal Interconnection 6849-18 $256,000 PE
Louisiana Avenue Calm Streets - Gravois Ave To Meramec St - Traffic Calming -
St. Louis Shared Ln Marking - Bumpouts 6875-18 $120,000 PE
Centennial Greenway, Phase 4 - Along Mcclay Rd- Hackman Rd To Mcclay
St. Peters Village Dr - Shared Use Path (11" 6877-18 $97,040 PE
Busch Creek Greenway - Jefferson St To Riverfront Trall - Shared Lane Path (10")
Washington - Shared Ln Markings 6879-18 $20,000 PE
Manchester Road Shared Use Path - MO 109 To Pond Rd - Shared Use Path
Wildwood (10" - Xing At MO 109 6880-18 $61,118 PE

* Project has another phase of work programmed in FY 2018
I Project has missed a milestone on the development schedule submitted by sponsor



Not Obligated - Right of Way

Scheduled
Sponsor Title - Description TIP # FY 2018 Phase Obligation
TOTAL $1,868,840 6 PROJECTS
Highway 100 West Sidewalk Extension - Douglas Street To Immanuel Avenue -
New Haven Sidewalk (6") 6589-17 $4,000f ROW
Columbia And Southwest Bridge - Over Union Pacific Railroad - PE For Bridge
St. Louis Replacement And ROW 6502A-16 $1,440,000) ROW
St. Charles Rock Road (West) - 2019 - Taussig Road To Earth City Expressway
St. Louis County (MO 141) - Resurfacing 6607B-17 $71,000, ROW
Westport Plaza Drive Intersection Improvements - Glenmeade Dr To Page Ave -
St. Louis County New Signal At Westport Ent; Two Way Turn Lane 6764E-17 $319,120| ROW
North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) To Natural Bridge Rd
St. Louis County (MO 115) - Resurfacing - Curb Ramps 6607G-17 $17,920| ROW Sep-18
Washington High Street - MO 100 To Fifth Street - Resurfacing - Sidewalk (5') 9th To MO 100 | 6598-17 $16,800| ROW Sep-18

* Project has another phase of work programmed in FY 2018
I Project has missed a milestone on the development schedule submitted by sponsor



Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2018 Phase Obligation
TOTAL $33,542,653 33 PROJECTS

Bellefontaine Ashbrook Drive And Cabot Drive Roadway And Sidewalk - Ashbrook Dr -

Neighbors Chambers Road To Cabot Drive - Cabot Dr - Ashbrook Drive To Coburg Lands 6578-16 $766,280| CONST

De Soto Amvets Drive Sidewalk - De Soto Middle School To 3rd St - Sidewalk (6') 6652-17 $376,084| CONST

Florissant Robinwood Elem School Ped Signal - At Derhake - Replace Signal 6482-16 $91,827| CONST

Grantwood Village

(EXT) Grant Road - Gravois Road To Pardee Road - Resurfacing - Lighting 6603-16 $304,288| CONST

Great RIVers

Greenway District |Grant's Trail Extension, Ph. 2 - Hoffmeister Ave To River Des Peres Greenway -

(EXT) Shared Use Path (14") 6653-17 $2,000,000] CONST

Great Rivers Grant's Trail Extension, Ph. 2 - Hoffmeister Ave To River Des Peres Greenway -

Greenway District [Shared Use Path (14') - New Greenway Bridge 6653A-19 $600,000| CONST
Business 21, Phase 3 - Leon Hall Parkway To Main Street - Two Way Turn Lane -

Hillsboro (EXT) Sidewalk (6") 6637-17 $721,832| CONST
Kirkwood Road - Manchester Road To Big Bend Boulevard - Signal Optimization -

Kirkwood (EXT) Interconnect - Upgrade Signals 6627-16 $3,264,489| CONST
S. Kirkwood Rd - Nipher M.S. Safe Routes To School - Chester Ave To Idlewild PI

Kirkwood - Sidewalk (5'-6") 6654-16 $353,936] CONST
Discovery Bridge (MO 370) Shared Use Paths - Boschert Greenway Trl To Earth

St. Charles (EXT) |City Levee Trl - Shared Use Path (6" One Way Each Direction 6656-16 $1,390,000| CONST
Traffic Management Enhancements, Phase 3 - Install Traffic Monitoring Cameras,

St. Louis (EXT) Downtown Signal Optimization, Fiberoptic Install, Traffic Op Center 6631-16 $1,908,911( CONST
Tower Grove Park Access Improvements - Along Arsenal, Kingshwy, Magnolia,

St. Louis Grand, Center Cr - Improve Ped Xings; Curb Ramps, Bus Stops 6657-17 $812,000] CONST
Lambert Airport Road Traffic Flow Improvements - Along Lambert Intl Blvd;

St. Louis Airflight Dr; Air Cargo Rd - Intersection Improvements - Ptz Camera - Signal Opt 6763-17 $808,000f CONST

St. Louis County Kerth Road-2018 - Meramec Bottom Road To Butler Hill Road - Resurfacing 6503A-17 $1,049,768| CONST Sep-18
Baxter Road (North) - 2018 - Clayton Road To Claymont Estates Drive -

St. Louis County Resurfacing 6503B-17 $592,704| CONST Sep-18
Old Jamestown Road (West)-2018 - Vaile Avenue To Shackelford Road/Douglas

St. Louis County Road - Resurfacing 6503F-17 $752,800] CONST Sep-18
Koch Rd/Robert Koch Hospital Rd - 2018 - Koch Rd: 270" S/O Kinswood Ln -120'

St. Louis County S/O Robert Koch Hospital Rd, Robert Koch Hospital Rd To Pottle 6503L-17 $667,715| CONST Sep-18

St. Louis County Bellefontaine Road-2018 - 1-270 To St. Louis City Limits - Resurfacing 6503P-16 $2,129,613| CONST Sep-18
Big Bend Boulevard (North) - 2018 - Manchester Road (MO 100) To Delmar Bivd -

St. Louis County Resurfacing - Curb Ramps 6607E-17 $4,149,660| CONST Sep-18
Laclede Station Road - 400 Feet North Of Weil Avenue To Newport Avenue -

St. Louis County Resurfacing - Curb Ramps 6607J-17 $1,417,040] CONST Sep-18

St. Louis County [2017 South County ITS - Locations Along Ambs Rd; Butler Hill; Lemay Ferry -

(EXT) Lindbergh Blvd; Union Rd, Forder Rd And Meramec Bottom Rd 6636B-16 $722,240| CONST
Clayton Road (West County) - 2019 - Eatherton Road (MO 109) To Black Canyon

St. Louis County Ct - Resurfacing - Slab Replacement - Curb Ramps 6745C-18 $988,080| CONST Sep-18
2018 ITS Advanced Detection Improvements - 39 Intersections Throughout North

St. Louis County And West County 6764A-17 $749,120| CONST Aug-18
Big Bend/Murdoch/Shrewsbury ITS - Various Locations Along Big

St. Louis County Bend/Murdoch/Shrews - Ptz Cameras And Beacons At Various Locations 6764B-17 $797,440| CONST Aug-18
Ballas Road/Dougherty Ferry Road ITS - Ballas Rd - Dougherty Ferry To Clayton

St. Louis County Rd - Dougherty Ferry Rd - Highland Ave To Ballas Rd 6764C-17 $560,080| CONST Aug-18
Bellefontaine Road/North & South Road ITS - Bellefontaine Rd - Jennings Stn To

St. Louis County Parker - North & South - Delmar To Canton 6764D-17 $834,080| CONST Aug-18

Union Christina Street Bridge - Over Flat Creek - Replace Bridge - Realign Road 6597-17 $491,856] CONST
Forsyth Boulevard - Big Bend Blvd To Western City Limit - Resurfacing-Bike

University City Facilities 6464-16 $752,000] CONST Jul-18
Bieker/Steutermann Roads - Bieker Rd: MO 47 To City Limit; Steutermann Rd:

Washington MO A - To MO 47 - Resurfacing 6466-16 $507,400] CONST Sep-18

Webster Groves

(EXT) Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd - Sidewalk (5" 6661-16 $129,410[ CONST

Weldon Spring Independence Road, Phase 4 - 350 Feet W/O Nancy Lane To Galahad Drive -

(EXT) Reconstruct Road - Construct Multi-Use Path 6366-15 $594,000] CONST



Not Obligated - Construction / Implementation

* Project has another phase of work programmed in FY 2018

[ Project has missed a milestone on the development schedule submitted by sponsor

(EXT) Project has received a schedule extension

Scheduled
Sponsor Title - Description TIP # FY 2018 Phase Obligation
TOTAL $33,542,653 33 PROJECTS
Wildwood (EXT) |Strecker Rd Bridge - Over Caulks Creek - Replace Bridge 6565-15 $960,000] CONST
Manchester Road Streetscape Phase 3 - Eatherton Road To Taylor Road -
Wildwood (EXT) |Sidewalks (8" - Bike Ln (5') - Storm Sewers 6601-17 $1,300,000) CONST



Adjustments

Phase of Scheduled Reason for Adjustment
Sponsor Title - Description TIP # FY 2018 Work Obligation Adjustment Date
TOTAL $14,081,269 18 PROJECTS

April Total

October Total

November Total

December Total

January Total

February Total

March Total

May Total

$0
_$0
—$0
—$0
—$0
—$0
—$0
—$0

0 Projects
0 Projects
0 Projects
0 Projects
0 Projects
0 Projects
0 Projects

0 Projects

June Total

July Total

August Total

September Total

Brentwood Boulevard - Clayton Road To Forsyth Blvd - Project granted 9-month
Clayton Resurfacing 6579-18 $513,513 CONST Dec-17 extension 6/27/18
N Lafayette Street - Washington St To US 67 - Resurfacing - Project granted 9-month
Florissant Base Repairs - Add Sidewalks (5') 6483-16 $1,861,614 CONST Jan-18 extension 6/27/18
Fiddle Creek Road Bridge - Over Fiddle Creek - Replace Bridge Project granted 9-month
Franklin County (# 0800022) 6602-16 $520,000 CONST Jan-18 extension 6/27/18
Regional ITS Data Sharing Initiative, Phase 1 - Implement Data
Sharing And Incident Data - Exchange Between MODOT And St Project granted 9-month
MoDOT Charles County 6758B-18 $1,200,000 CONST Dec-17 extension 6/27/18
MO 100 Shared Use Bridge Connection - Over MO 100 (At Project granted 9-month
New Haven School/Park) - Shared Use Path - Bridge (10) 6655-16 $257,342|  CONST Nov-17 extension 6/27/18
Mexico Road - MO K To Barrington Drive - Resurfacing - Project granted 9-month
O'Fallon Sidewalk (5') On N Side 6591-16 $862,791 CONST Dec-17 extension 6/27/18
Page Avenue (MO D) - At Ferguson Avenue - Project granted 9-month
g Ci i P - Sil 6495-16 $663,895 CONST Nov-17 extension 6/27/18
South River Road Reconstruction - South Main Street To Project granted 9-month
St. Charles County  |Friedens Road/Arena Parkway - Reconstruction - Sidewalk (5°) 6605-18 $1,744,0000  CONST Aug-18 extension 6/27/18
Project granted 9-month
St. Charles County  |MO N - At Hopewell Rd - Realign Intersection 6606-18 $1,096,000! CONST Aug-18 extension 6/27/18
Gateway Green Light, Phase 4 - Various Rds In St. Charles Co -
Travel Time Detectors, Count Stns, Ptz Cameras, Dynamic Msg Project granted 9-month
St. Charles County* |Signs, Fiberoptic 6761-17 $836,008 CONST* Mar-18 extension 6/27/18
Allen Road Bridge - Over Union Pacific Railroad - Replace Project granted 9-month
St. Louis County Bridge 6607K-18 $794,400 CONST Jun-18 extension 6/27/18
Project granted 9-month
St. Louis County Berry Rd Sidewalk - Brownell Ave To Gramercy Pl - Sidewalk (6| 6658-16 $470,072|  CONST Nov-17 extension 6/27/18
Action Plan For Walking And Biking - Evaluate Bike And Ped
Facilities On St. Louis County - Owned Facilities And Project granted 3-month
St. Louis County Recommend Facilities 6876-18 $500,000 PE Apr-18 extension 6/27/18
[Salt River Rd - At Arrowhead Industrial Bivd - Intersection Project granted 9-month
St. Peters Improvements - Replace Signal 6851-18 $621,172 CONST Apr-18 extension 6/27/18
Cindbergh Pedestrian Improvements, Ph 1 - E Watson Rd/Rott Project granted 9-month
Sunset Hills Rd To Eddie And Park Road/W Watson Rd - Sidewalk (6') 6609-17 $416,000 CONST Jan-18 extension 6/27/18
Clayton Road - At Ballas Rd - Intersection/Crosswalk Project granted 9-month
Town & Country Improvements 6505-16 $626,212 CONST Dec-17 extension 6/27/18
[Eatherton Road Bridge - Over Bonhomme Creek - Replace Project granted 9-month
Wildwood Bridge 6467-16 $800,000 CONST Feb-18 extension 6/27/18
MO 109 Tunnel - South Of Eb MO 100 On/Off Ramp - Shared Project granted 9-month
Wildwood Use Path (10)/Tunnel (12 6663-16 $298,250|  CONST May-18 extension 6/27/18

$14,081,269

18 Projects

0 Projects

0 Projects

0 Projects




Phase of Scheduled
Sponsor Title - Description TIP # FY 2018 Work Obligation Reason for Removal| Removal Date

TOTAL $2,394,400 2 PROJECTS

October Total 0 Projects

November Total 0 Projects

December Total 0 Projects

January Total O Projects

February Total O Pr01ect

Removed due to
Deer Creek Greenway - Deer Creek Plaza/Big Bend To Ellendale complications in route
Great Rivers Via Oxford - Canterbury, Sussex, Greenwood - Shared Use Path negotiation with the
Greenway District (10 6755-18 $1,600,000 CONST Feb-18 city 03/23/2018

March Total $1,600,000 1 Projects

Aprll Total 0 Projects

[V EVAIE] 0 Projects

Removed at the
St. Louis County Lewis Road Bridge - Over Union Pacific Railroad - Replace request of St Louis
(EXT) Bridge 6607L-17 $794,400 CONST Jun-18 County 06/11/2018

June Total $794,400 1 Projects

July Total 0 Projects

August Total 0 Projects

September Total 0 Projects




FY 2018 Reasonable Progress Update: May 31, 2018

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 149 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2018 of the FY 2018-2021 Transportation
Improvement Program (TIP). These projects, sponsored by 51 different agencies and representing $92 million in federal funds, are subject to a September
30, 2018 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2018. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.
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Date '9 Ju v PE ROW CONST

# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/17 0 $0[ 0O $0| O $0[ 38 $4,511,402| 13 $2,232,429( 96 $84,365,732| 146 $91,109,563
10/31/17 3 $412,425| 0 $0[ O $0[ 36 $4,308,283| 13 $2,232,429 95 $84,156,426| 146 $91,109,563
11/30/17 7 $2,051,730[ 0 $0[ O $0[ 35 $4,267,083| 13 $2,232,429( 92 $82,558,321| 146 $91,109,563
12/31/17 12 $3,481,994 0 $0[ O $0[ 31 $3,924,083| 13 $2,232,429| 91 $81,471,057| 146 $91,109,563
01/31/18 | 19 $7,354,658 | 0 $0[ O $0[ 30 $3,863,283| 12 $2,178,029| 86 $77,713,593| 146 $91,109,563
02/28/18 29 $14,219,694| 0 $0[ O $0| 27 $3,657,337| 12 $2,151,629( 80 $71,096,903| 147 $91,125,563
03/31/18 | 32 $15,388,278 | 0 $of 1 $1,600,000 [ 27 $3,657,337| 10 $2,113,080( 78 $68,366,868| 147 $91,125,563
04/30/18 45 $20,969,573| 0 $0[ 1 $1,600,000 23 $3,154,788| 9 $2,097,080| 71 $63,682,481| 148 $91,503,922
05/31/18 | 63 $31,534,076 | 0 $of 1 $1,600,000 [ 19 $2,859,588| 8 $1,917,080( 59 $53,653,178| 149 $91,563,922
06/30/18
07/31/18
08/31/18
09/09/18
09/16/18
09/23/18
09/30/18

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Summary




Obligated

Scheduled Actual
Sponsor Title - Description TIP # FY 2018 Phase Obligation Obligation
TOTAL [$31,534,076 63 PROJECTS

Charter Church Road Bridge - Over Plattin Creek At Mitch Sweet Rd - Bridge

Jefferson County  |Replacement 6730A-18 $140,000 PE Dec-17 10/20/17
N. Geyer Road - Adams Ave To Manchester Rd - Resurfacing - Curb And Gultter -

Kirkwood Curb Ramps 6731-18 $63,119 PE Jan-18 10/27/17

Wentzville (EXT) [Interstate Drive Multiuse Trail - Wilmer Rd To MO Z - Shared Use Path (10" 6662-16 $209,306] CONST Jun-18 10/17/17

October Total $412,425 3 Projects

Jefferson County  [Marine Vessel Engine Repower - 2018 - Repower Three Marine Vessels Serving

Port Authority Mississippi And Missouri Rivers In Non-Attainment Area 6756-18 $513,605[ IMPL Jun-18 11/16/17

Madison County Ridefinders Marketing & Outreach - 2017 - MO - Increase Awareness, Interest,

Transit District And Participation In Ridefinders By Employers And Commuters 6757A-17 $320,000( IMPL Mar-18 11/20/17
Wabash Avenue - Sonderen Street To East Of Edlen Lane - Reconstruct Road -

O'Fallon (EXT) Sidewalk 6325-15 $764,500] CONST Jun-18 11/28/17
Old St. Charles Road - Adie Rd To City Limits (400' East Of Lindbergh Blvd) -

St. Ann Resurfacing 6739-18 $41,200 PE Jul-18 11/17/17

November Total $1,639,305 4 Projects

Old Lemay Ferry Road, Phase 1 - At East Rock Creek Road - Intersection

Jefferson County  [Realignment 6713-18 $75,000 PE Jul-18 12/04/17

Jefferson County  [Doc Sargent Bridge - Over Labarque Creek - Bridge Replacement 6730B-18 $100,000 PE Dec-17 12/01/17
Old Lemay Ferry Road, Phase 2 - At Spring Forest Road - Intersection And

Jefferson County  [Roadway Realignment - Shoulders (6') 6730F-18 $60,000 PE Jul-18 12/04/17

Jefferson County  [Whitehead Road Bridge - Over Tributary Of Cotter Creek - Bridge Replacement | 6730H-18 $108,000 PE Jan-18 12/01/17

St. Louis County |Baur Boulevard/ Guelbreth Lane - 2017 - Baur Blvd: Warson-Lindbergh;

EXT Guelbreth: Schuetz-Old Olive Street Rd - Resurfacing 6503N-16 $1,087,264| CONST Jun-18 12/12/17

mber Total $1,430,264 Projects
Ballwin (EXT) Ries Road Bridge - Over Fishpot Creek - Replace Bridge 6457-15 $596,800) CONST Dec-17 01/17/18
Des Peres (EXT) |Oak Drive Bridge - Over Two-Mile Creek - Replace Bridge 6309-15 $420,394| CONST Jun-18 01/12/18
Jefferson County  |Old State Rt. 21 - At East/West Four Ridge Road - Intersection Improvements 6604A-17 $54,400f ROW Dec-17 01/04/18
Seckman Road - Old Lemay Ferry Rd To 0.33 Miles East - Roundabout -
Jefferson County  [Sidewalks (5') - Pedestrian Improvements 6730G-18 $60,800 PE Dec-17 01/12/18
Ladue Lay Road - Clayton Road To Mcknight Road - Resurfacing - Add Sidewalk 6488-16 $989,310[ CONST Nov-17 01/09/18
MoDOT - Citizens [Moving The Right Way Ridership Program - STL City And STL County - Two
For Modern Transit |Year Outreach Program - Trans. Incentive Program 6848-18 $241,520( IMPL Mar-18 01/29/18
St. Louis County [Mehl Avenue/Patterson Road - 2019 - Lemay Ferry Road (US 61-67) To Yaeger
(EXT) Road - Resurfacing - ADA Improvements 6607C-18 $1,509,440| CONST Dec-17 01/10/18
January Total $3,872,664 7 Projects
Ballwin Ramsey Lane Bridge - Over Fishpot Creek - Replace Bridge 6577-16 $603,680] CONST Jan-18 02/27/18
New Ballas Road Sidewalk, Phase 2A - Ladue Rd To 500" N/O Emerald Green Dr
Creve Coeur (Desmet HS) - Sidewalk (5" 6867-18 $42,400f ROW Feb-18 02/20/18
Fenton Horan Drive - Bowles Ave To Larkin Williams Rd - Resurfacing - Sidewalks (5" 6723-18 $104,000 PE Nov-17 02/06/18
Franklin County  |Possum Hollow Road Bridge - Over Tributary To Meramec River - Replace
(EXT) Bridge 6484-16 $266,960[ CONST Jun-18 02/13/18
Jefferson County  |Marine Vessel Engine Repower - 2018 (B) - Repower Three Marine Vessels
Port Authority Serving Mississippi River In Non-Attainment Area - 2 Ferries - 1 Towboat 6843-18 $663,306| IMPL Mar-18 02/06/18
Manchester Howard George Drive Bridge - Over Grand Glaize Creek - Bridge Rehabilitation 6734-18 $40,000 PE Nov-17 02/22/18
1-70 Outer Roads And Interchanges - Woodlawn Avenue To Tr Hughes
MoDOT (EXT) Boulevard - Convert Outer Roads To One-Way - Revise Interchanges 5537A-17 $3,500,000) CONST Jun-18 02/08/18
1-70 And MO K Pedestrian Improvements - Terra Ln To Veterans Memorial Pkwy
MoDOT (EXT) Shared Use Path (10", Sidewalk (8") 5537B-17 $617,632[ CONST Jun-18 02/08/18
MO 231 Traffic Signals - Hoffmeister Ave To Jeffersonian Dr - Replace Signals
MoDOT And Upgrade Detection 6758A-17 $965,112| CONST Jun-18 02/04/18
Downtown Improvements, Phase 1 - Front St: Olive To Miller; Miller St: UP RR
New Haven To Main St - Reconstruction - Sidewalks (8') - Streetscaping 6735-18 $61,946 PE Feb-18 02/12/18
February Total $6,865,036 10 Projects
Highmont Drive - Forestwood Ave To West Florissant Ave - Overlay - Base
Ferguson Repair - Replace Sidewalk 6481-16 $1,130,035| CONST Nov-17 03/14/18
Lake Saint Louis Blvd, Phase 1 - 500 Feet West Of Chase Court To Pleasant
Lake Saint Louis Meadow Drive - Reconstruction - Sidewalk Improvements (5 6587-17 $22,549 ROW Nov-17 03/16/18
Sullivan Special
Road District Spring Bluff Road - Over Spring Creek - Replace Bridge 6746-19 $16,000f ROW Sep-18 03/16/18
March Total $1,168,584 3 Projects




Obligated

ay Total

$10,564,503

18

Scheduled Actual
Sponsor Title - Description TIP # FY 2018 Phase Obligation Obligation
TOTAL [$31,534,076 63 PROJECTS

Des Peres Bopp Road - Manchester Rd To Northern City Limit - Resurfacing - Curb Ramps | 6722-18 $40,000 PE Dec-17 04/13/2018

Festus Collins Drive - MO A To W Main St - Sidewalk (8") On East Side 6725-19 $378,359| CONST Sep-18 04/18/2018
Green Park Road - Lin Valle Drive To East Of Green Park Industrial Dr -

Green Park Reconstruction - Shared Use Path (8') 6585-16 $942,556] CONST Feb-18 04/12/18

Jefferson County  |Charter Church Road Bridge - Over Plattin Creek - Replace Bridge 6486-16 $490,400] CONST Feb-18 04/12/2018
Imperial Main Street Road/River Street - Old State Road To 328' E/O US 61/67 -

Jefferson County  |Reconstruct - Sidewalk - Intersection Improvements 6487-16 $946,631] CONST Nov-17 04/13/2018
Old State Route 21 - At Lions Den Road - Intersection Improvements - Left Turn

Jefferson County Lane 6604C-17 $16,000f ROW Dec-17 04/26/2018
MO 340 Corridor Improvements - A - Extend Left Turn Ln To Sb Swingley Ridge

MoDOT (EXT) And Eb 1-64 - Add Sb Auxilliary Ln B/W Ramps 6633-16 $801,200] CONST Jun-18 04/12/2018
MO 340 Corridor Improvements - B - Add Dual Left Turn Lanes At Chesterfield

MoDOT (EXT) Pkwy (E/W) - Add Right Turn Lane On I-64 Wb Off Ramp 6633B-16 $1,143,600) CONST Jun-18 04/12/2018
Flashing Yellow Arrows - O'Fallon - 30 Signalized Intersections - At Various

O'Fallon Locations Throughout O'Fallon 6759-17 $164,000] CONST Nov-17 04/12/18
Flashing Yellow Arrows, Phase 2 - St. Charles - At 15 Signalized Intersections

St. Charles Within City Limits 6760-17 $196,000f CONST Nov-17 04/02/18
Gateway Green Light, Phase 4 - Various Rds In St. Charles Co - Travel Time

St. Charles County* | Detectors, Count Stns, Ptz Cameras, Dynamic Msg Signs, Fiberoptic 6761-17 $381,829 PE* Jan-18 04/23/18
2019 ITS Advanced Detection Improvements - 47 Intersections Throughout North

St. Louis County And Central County 6850A-18 $60,720 PE Apr-18 04/11/18
Ackert Walkway - 300' N/O Delmar To Vernon Ave - Reconstruction Of Shared

University City Use Path (10') - Lighting 6878-18 $20,000 PE Mar-18 04/27/18

April Total $5,581,295 13 Projects

Tenbrook Road/ Fox Schools Exit - At Jeffco Blvd (US 61/67) - Left Turn Lanes -

Arnold (EXT) Sidewalk - Intersection Improvement 6624-16 $473,550) CONST Jun-18 05/02/18

Dardenne Prairie  |Hanley Road - Feise Road To 2300' North - Reconstruction - Sidewalks (5') 6720-18 $49,600 PE Aug-18 05/18/18
Brotherton-January-Powell Street Improvements - Brotherton: Thomas To Hern;

Ferguson (EXT)  [January: N Floris To City Limits; Powell Dr: Elizabeth To North Florissant 6582-16 $848,130) CONST Jun-18 05/02/18
Seckman Road, Phase 2 - Seckman H.S. Entrance To 275' W/O Seckman

Jefferson County  [Springs Dr - Construct Roundabout At Seckman HS - Sidewalk (5" 6821J-19 $60,000 PE Sep-18 05/18/18
Spring Meadows Drive Bridge - Over Grand Glaize Creek - Replace Bridge -

Manchester Sidewalk 6608-16 $536,000] CONST Dec-17 05/30/18

O'Fallon (EXT) MO DD - At Sommers Road - New Traffic Signal 6628-16 $452,000f CONST Jun-18 05/18/18
Lincoln Elementary SRTS - Near Lincoln E.S. - Along Perry St, 7th St - Sidewalk

St. Charles (5'-6") 6873-18 $56,000 PE Jan-18 05/18/18

St. Louis County

(EXT) North & South Road Infrastructure - Delmar To MO 340 - Resurfacing 6359-16 $1,023,200] CONST Jun-18 05/29/18

St. Louis County [Clayton Road -2017 - St. Louis City Limits To Louwen Drive - Resurfacing - ADA

(EXT) Improvements 6503D-16 $3,209,426] CONST Jun-18 05/02/18
Sappington Barracks Road-2017 - Telegraph Road (MO 231) To Barracks View

St. Louis County Road - Resurfacing 65031-16 $415,206] CONST Sep-18 05/01/18

St. Louis County Summit Road-2018 - Gravois Road (MO 30)To Bowles Avenue - Resurfacing 6503J-17 $453,600 CONST Sep-18 05/31/18
Buckley Road-2017 - Lemay Ferry Road(MO 267) To Sappington Barracks Road

St. Louis County Resurfacing 65030-16 $848,882| CONST Sep-18 05/01/18

St. Louis County [Lucas & Hunt (South) - 2017 - West Florissant Avenue To Hord Avenue -

(EXT) Replace Damaged Concrete Slabs 6503Q-16 $509,859| CONST Jun-18 05/31/18
Dougherty Ferry Road - Country Stone Dr (City Limits) To Big Bend Rd - Overlay

Valley Park Sidewalk (5" - Slab Replacement 6750-18 $56,000 PE Apr-18 05/03/18
St. Louis Avenue, Phase 1 - Seventh Street To The Levee Closure Structure -

Valley Park Reconstruction - Sidewalks (5" 6751-18 $133,600 PE Apr-18 05/09/18
Bluff Road - MO 100 To Vossbrink Drive - Resurfacing - Add Right Turn Ln At

Washington (EXT) |MO 100 - Culvert 6365-15 $555,450] CONST Jun-18 05/02/18
Wentzville Parkway Turnlane - Schroeder Creek Blvd To Meyer Road - Two Way

Wentzville Turn Lane - Shared Use Path (10" 6600-17 $180,000f ROW Jan-18 05/16/18
Wild Horse Creek Road Bridge - Over Branch Of Wild Horse Creek - Replace

Wildwood (EXT) |Bridge - Realign Road 6368-15 $704,000f CONST Jun-18 05/31/18

Projects

June Total

July Total

0

0

Projects

Projects




Obligated

Scheduled Actual
Sponsor Title - Description TIP # FY 2018 Phase Obligation Obligation
TOTAL [$31,534,076 63| PROJECTS

August Total 0 Projects

September Total 0 Projects




Not Obligated - Preliminary Engineering

Scheduled
Sponsor Title - Description TIP # FY 2018 Phase Obligation
TOTAL $2,859,588 19 PROJECTS
Chesterfield Riparian Trail - August Hill Dr To Old Chesterfield Rd - Shared Use Path (10') 6866-18 $94,250 PE Jun-18
Florissant St. Ferdinand Street - N Highway 67 To St. Ferdinand Park - Sidewalk (5" 6727-18 $24,000 PE
Franklin County Ridge Road Bridge - Over Winsel Creek - Replace Bridge 6712-18 $66,319 PE
Mueller Road - Lindbergh Blvd To Green Park Rd - Resurfacing - Upgrade
Green Park Sidewalks (5") 6728-18 $104,000 PE
Dougherty Ferry Road - 150" S/O Charleston Place Ct To 150' S/O Country Stone
Manchester Dr - Resurfacing - Realignment 6733-18 $64,000 PE
Nelson Drive Sidewalk - Lillian Ave To Pasadena Ave - Sidewalk (5') - One Side -
Northwoods Sharrows 6871-18 $50,262 PE
Mexico Road, Phase 3 - MO K To Bryan Rd - Resurfacing - Pedestrian Bridge-
O'Fallon Curb Ramps 6736-18 $128,000 PE
Richmond Heights |McKnight Road Sidewalk - Clayton Rd To Godwin Ln - Sidewalk (6') - One Side 6872-18 $80,480 PE
Kortwright Avenue - Manchester Rd To Warson PI - Resurfacing - Sidewalks (4") -
Rock Hill Whitestone To Warson Trl 6738-18 $66,586 PE
Gateway Green Light, Phase 5 - Various Rds In St. Charles Co - Travel Time
St. Charles County |Detectors, Count Stns, Ptz Cameras, Upgrade Video Detection Dynamic Msg 6762-18 $546,696 PE
Dr. Martin Luther King Dr - Newstead Ave To Vandeventer Ave - Lighting - Signal
St. Louis Interconnect- Signal Improvements 6743-18 $160,000 PE
Hall Street, Phase 1 - E. Grand Ave To Adelaide Ave - Reconstruction - Sidewalk
St. Louis (5") - Rd Diet (4 To 2 Ln) 6744-18 $348,837 PE
Jefferson Avenue - Market St To Natural Bridge Ave - Replace Traffic Signals -
St. Louis Signal Interconnection 6849-18 $256,000 PE
Louisiana Avenue Calm Streets - Gravois Ave To Meramec St - Traffic Calming -
St. Louis Shared Ln Marking - Bumpouts 6875-18 $120,000 PE
Action Plan For Walking And Biking - Evaluate Bike And Ped Facilities On St.
St. Louis County Louis County - Owned Facilities And Recommend Facilities 6876-18 $500,000 PE
Centennial Greenway, Phase 4 - Along Mcclay Rd- Hackman Rd To Mcclay
St. Peters Village Dr - Shared Use Path (11" 6877-18 $97,040 PE
North And South Road Sidewalk, Phase 1 - Midland Blvd To Page Ave - Sidewalk
Vinita Park (59 6752-18 $72,000 PE
Busch Creek Greenway - Jefferson St To Riverfront Trail - Shared Lane Path (10"
Washington - Shared Ln Markings 6879-18 $20,000 PE
Manchester Road Shared Use Path - MO 109 To Pond Rd - Shared Use Path
Wildwood (10" - Xing At MO 109 6880-18 $61,118 PE

* Project has another phase of work programmed in FY 2018
[ Project has missed a milestone on the development schedule submitted by sponsor



Not Obligated - Right of Way

Scheduled
Sponsor Title - Description TIP # FY 2018 Phase Obligation
TOTAL $1,917,080 8 PROJECTS
Fenton Old Gravois Road, Phase 2 - Ferry St To MO 141 - Reconstruct - Sidewalk (5) 6581-17 $16,000 ROW
Jefferson County  |Antire Road - At Williams Creek Rd - Intersection Improvements 6604B-18 $32,240| ROW
Highway 100 West Sidewalk Extension - Douglas Street To Immanuel Avenue -
New Haven Sidewalk (6") 6589-17 $4,000( ROW
Columbia And Southwest Bridge - Over Union Pacific Railroad - PE For Bridge
St. Louis Replacement And ROW 6502A-16 $1,440,000) ROW
St. Charles Rock Road (West) - 2019 - Taussig Road To Earth City Expressway
St. Louis County (MO 141) - Resurfacing 6607B-17 $71,000 ROW Jun-18
Westport Plaza Drive Intersection Improvements - Glenmeade Dr To Page Ave -
St. Louis County New Signal At Westport Ent; Two Way Turn Lane 6764E-17 $319,120| ROW
North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) To Natural Bridge Rd
St. Louis County (MO 115) - Resurfacing - Curb Ramps 6607G-17 $17,920| ROW Sep-18
Washington High Street - MO 100 To Fifth Street - Resurfacing - Sidewalk (5') 9th To MO 100 | 6598-17 $16,800| ROW Sep-18

* Project has another phase of work programmed in FY 2018
I Project has missed a milestone on the development schedule submitted by sponsor



Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2018 Phase Obligation
TOTAL $53,653,178 59 PROJECTS
Bellefontaine Ashbrook Drive And Cabot Drive Roadway And Sidewalk - Ashbrook Dr -
Neighbors Chambers Road To Cabot Drive - Cabot Dr - Ashbrook Drive To Coburg Lands 6578-16 $766,280| CONST
Bi-State Locomotive Retrofits: Mother-Slug Sets - Retrofit Four Locomotives Into Two
Development/Metro |Mother-Slug Sets - Located In Non-Attainment Area Switching Yards 6754C-18 $1,134,991| IMPL
Clayton Brentwood Boulevard - Clayton Road To Forsyth Blvd - Resurfacing 6579-18 $513,513| CONST
De Soto Amvets Drive Sidewalk - De Soto Middle School To 3rd St - Sidewalk (6') 6652-17 $376,084| CONST
Florissant Robinwood Elem School Ped Signal - At Derhake - Replace Signal 6482-16 $91,827| CONST
N Lafayette Street - Washington St To US 67 - Resurfacing - Base Repairs - Add
Florissant Sidewalks (5" 6483-16 $1,861,614| CONST
Franklin County Fiddle Creek Road Bridge - Over Fiddle Creek - Replace Bridge (# 0800022) 6602-16 $520,000f CONST
Grantwood Village
(EXT) Grant Road - Gravois Road To Pardee Road - Resurfacing - Lighting 6603-16 $304,288| CONST Jun-18
Great RIVErs
Greenway District |Grant's Trail Extension, Ph. 2 - Hoffmeister Ave To River Des Peres Greenway -
(EXT) Shared Use Path (14") 6653-17 $2,000,000) CONST Jun-18
Great Rivers Grant's Trail Extension, Ph. 2 - Hoffmeister Ave To River Des Peres Greenway -
Greenway District [Shared Use Path (14') - New Greenway Bridge 6653A-19 $600,000f CONST Jun-18
Business 21, Phase 3 - Leon Hall Parkway To Main Street - Two Way Turn Lane -
Hillsboro (EXT) Sidewalk (6") 6637-17 $721,832| CONST Jun-18
Kirkwood Road - Manchester Road To Big Bend Boulevard - Signal Optimization -
Kirkwood (EXT) Interconnect - Upgrade Signals 6627-16 $3,264,489( CONST Jun-18
S. Kirkwood Rd - Nipher M.S. Safe Routes To School - Chester Ave To Idlewild PI
Kirkwood - Sidewalk (5'-6") 6654-16 $353,936| CONST
Regional ITS Data Sharing Initiative, Phase 1 - Implement Data Sharing And
MoDOT Incident Data - Exchange Between MODOT And St Charles County 6758B-18 $1,200,000f CONST
Signal Optimization - 2018 - MO 109: Shepard-Legends Pkwy; MO D: 14th-
Schue; 1-64 Int: MO DD-Lsl - Blvd; MO 364 Int: Bryan-Arena; I-70 Int: Tucker-
MoDOT Grand & Tr Hugh-Bryan 6758E-18 $416,000] CONST
Maupin Street, Phase 2 - MO 100 To 375 Feet South Of Locust Street -
New Haven Resurfacing - Sidewalk - ADA Improvements 6492-16 $688,489| CONST
MO 100 Shared Use Bridge Connection - Over MO 100 (At School/Park) - Shared
New Haven Use Path - Bridge (10" 6655-16 $257,342| CONST
O'Fallon Mexico Road - MO K To Barrington Drive - Resurfacing - Sidewalk (5) On N Side | 6591-16 $862,791| CONST
Page Avenue (MO D) - At Ferguson Avenue - Crosswalk/Intersection
Pagedale Improvements - Sidewalks 6495-16 $663,895| CONST
Discovery Bridge (MO 370) Shared Use Paths - Boschert Greenway Trl To Earth
St. Charles (EXT) |City Levee Trl - Shared Use Path (6') One Way Each Direction 6656-16 $1,390,000] CONST Jun-18
St. Charles County
(EXT) Westwood Drive - MO 94 To South Breeze Lane - Reconstruction 6500-17 $805,500( CONST Jun-18
South River Road Reconstruction - South Main Street To Friedens Road/Arena
St. Charles County |Parkway - Reconstruction - Sidewalk (5) 6605-18 $1,744,000] CONST Aug-18
St. Charles County |MO N - At Hopewell Rd - Realign Intersection 6606-18 $1,096,000] CONST
Gateway Green Light, Phase 4 - Various Rds In St. Charles Co - Travel Time
St. Charles County* |Detectors, Count Stns, Ptz Cameras, Dynamic Msg Signs, Fiberoptic 6761-17 $836,008| CONST*
Traffic Management Enhancements, Phase 3 - Install Traffic Monitoring Cameras,
St. Louis (EXT) Downtown Signal Optimization, Fiberoptic Install, Traffic Op Center 6631-16 $1,908,911( CONST Jun-18
Tower Grove Park Access Improvements - Along Arsenal, Kingshwy, Magnolia,
St. Louis Grand, Center Cr - Improve Ped Xings; Curb Ramps, Bus Stops 6657-17 $812,000f CONST
Lambert Airport Road Traffic Flow Improvements - Along Lambert Intl Blvd;
St. Louis Airflight Dr; Air Cargo Rd - Intersection Improvements - Ptz Camera - Signal Opt 6763-17 $808,000/ CONST
St. Louis County Kerth Road-2018 - Meramec Bottom Road To Butler Hill Road - Resurfacing 6503A-17 $1,049,768| CONST Sep-18
Baxter Road (North) - 2018 - Clayton Road To Claymont Estates Drive -
St. Louis County Resurfacing 6503B-17 $592,704| CONST Sep-18
Old Jamestown Road (West)-2018 - Vaile Avenue To Shackelford Road/Douglas
St. Louis County Road - Resurfacing 6503F-17 $752,800] CONST Sep-18
Koch Rd/Robert Koch Hospital Rd - 2018 - Koch Rd: 270" S/O Kinswood Ln -120'
St. Louis County S/O Robert Koch Hospital Rd, Robert Koch Hospital Rd To Pottle 6503L-17 $667,715| CONST Sep-18




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2018 Phase Obligation
TOTAL $53,653,178 59 PROJECTS

St. Louis County Bellefontaine Road-2018 - 1-270 To St. Louis City Limits - Resurfacing 6503P-16 $2,129,613[ CONST Sep-18
Big Bend Boulevard (North) - 2018 - Manchester Road (MO 100) To Delmar Blvd -

St. Louis County Resurfacing - Curb Ramps 6607E-17 $4,149,660| CONST Sep-18
Laclede Station Road - 400 Feet North Of Weil Avenue To Newport Avenue -

St. Louis County Resurfacing - Curb Ramps 6607J-17 $1,417,040| CONST Sep-18

St. Louis County Allen Road Bridge - Over Union Pacific Railroad - Replace Bridge 6607K-18 $794,400| CONST Jun-18

St. Louis County

(EXT) Lewis Road Bridge - Over Union Pacific Railroad - Replace Bridge 6607L-17 $794,400( CONST Jun-18

St. Louis County |2017 North County ITS - Locations Along Ashby; Brown; Dorsett; Jennings Stn Rd

(EXT) - Lilac ; North & South Rd; And Mckelvey Rd 6636A-16 $859,920| CONST Jun-18

St. Louis County |2017 South County ITS - Locations Along Ambs Rd; Butler Hill; Lemay Ferry -

(EXT) Lindbergh Blvd; Union Rd, Forder Rd And Meramec Bottom Rd 6636B-16 $722,240| CONST Jun-18

St. Louis County |2017 Southwest County ITS - Various Locations Along Bowles Ave; Clayton Rd;

(EXT) Hawkins Rd And Old State Rd 6636C-16 $756,400| CONST Jun-18

St. Louis County [2017 West County ITS - Various Locations Along Carman Rd; Chesterfield Pky

(EXT) W; Conway Rd; Kehrs Mill Rd; Mcknight Rd And Weidman Rd 6636D-16 $815,920( CONST Jun-18

St. Louis County Berry Rd Sidewalk - Brownell Ave To Gramercy Pl - Sidewalk (6') 6658-16 $470,072| CONST -
Clayton Road (West County) - 2019 - Eatherton Road (MO 109) To Black Canyon

St. Louis County Ct - Resurfacing - Slab Replacement - Curb Ramps 6745C-18 $988,080| CONST Sep-18
2018 ITS Advanced Detection Improvements - 39 Intersections Throughout North

St. Louis County  |And West County 6764A-17 $749,120| CONST Aug-18
Big Bend/Murdoch/Shrewsbury ITS - Various Locations Along Big

St. Louis County Bend/Murdoch/Shrews - Ptz Cameras And Beacons At Various Locations 6764B-17 $797,440| CONST Aug-18
Ballas Road/Dougherty Ferry Road ITS - Ballas Rd - Dougherty Ferry To Clayton

St. Louis County Rd - Dougherty Ferry Rd - Highland Ave To Ballas Rd 6764C-17 $560,080| CONST Aug-18
Bellefontaine Road/North & South Road ITS - Bellefontaine Rd - Jennings Stn To

St. Louis County Parker - North & South - Delmar To Canton 6764D-17 $834,080| CONST Aug-18
Mid Rivers Mall Dr Multi Use Path - Cottleville Pkwy To Dye Club Rd - Shared Use

St. Peters (EXT) |Path (10" 6659-17 $257,636| CONST Jun-18
Salt River Rd - At Arrowhead Industrial Blvd - Intersection Improvements -

St. Peters Replace Signal 6851-18 $621,172| CONST
Lindbergh Pedestrian Improvements, Ph 1 - E Watson Rd/Rott Rd To Eddie And

Sunset Hills Park Road/W Watson Rd - Sidewalk (6") 6609-17 $416,000f CONST

Town & Country Clayton Road - At Ballas Rd - Intersection/Crosswalk Improvements 6505-16 $626,212| CONST

Union Christina Street Bridge - Over Flat Creek - Replace Bridge - Realign Road 6597-17 $491,856| CONST
Forsyth Boulevard - Big Bend Blvd To Western City Limit - Resurfacing-Bike

University City Facilities 6464-16 $752,000] CONST Jul-18
Bieker/Steutermann Roads - Bieker Rd: MO 47 To City Limit; Steutermann Rd:

Washington MO A - To MO 47 - Resurfacing 6466-16 $507,400| CONST Sep-18

Webster Groves

(EXT) Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd - Sidewalk (5" 6661-16 $129,410[ CONST Jun-18

Weldon Spring Independence Road, Phase 4 - 350 Feet W/O Nancy Lane To Galahad Drive -

(EXT) Reconstruct Road - Construct Multi-Use Path 6366-15 $594,000f CONST Jun-18

Wildwood Eatherton Road Bridge - Over Bonhomme Creek - Replace Bridge 6467-16 $800,000| CONST -

Wildwood (EXT) |Strecker Rd Bridge - Over Caulks Creek - Replace Bridge 6565-15 $960,000f CONST Jun-18
Manchester Road Streetscape Phase 3 - Eatherton Road To Taylor Road -

Wildwood (EXT) |Sidewalks (8') - Bike Ln (5') - Storm Sewers 6601-17 $1,300,000) CONST Jun-18
MO 109 Tunnel - South Of Eb MO 100 On/Off Ramp - Shared Use Path -

Wildwood (10")/Tunnel (12" 6663-16 $298,250| CONST

* Project has another phase of work programmed in FY 2018
M Project has missed a milestone on the development schedule submitted by sponsor
(EXT) Project has received a schedule extension



Phase o Schedule Reason for Adjustment
Sponsor Title - Description TIP # FY 2018 Work Obligation Adjustment Date
TOTAL $0 0 PROJECTS

October Total

November Total

December Total

January Total

I
February Total
I

March Total

April Total

|
June Total
! |
August Total
I

September Total

July Total

$0
_$0
—$0
—$0
—$0
—$0
I A N
$0
—$0
—$0
—$0
—$0
—$0

0 Projects
0 Projects
0 Projects
0 Projects
0 Projects
0 Projects
0 Projects
0 Projects
0 Projects
0 Projects
0 Projects

0 Projects




Phase of Scheduled
Sponsor Title - Description TIP # FY 2018 Work Obligation Reason for Removal| Removal Date

TOTAL $1,600,000 1 PROJECTS

October Total 0 Projects

November Total 0 Projects

December Total 0 Projects

January Total O Projects

February Total O Pr01ect

Removed due to
Deer Creek Greenway - Deer Creek Plaza/Big Bend To Ellendale complications in route
Great Rivers Via Oxford - Canterbury, Sussex, Greenwood - Shared Use Path negotiation with the
Greenway District 3 6755-18 $1,600,000 CONST Feb-18 i 03/23/2018

March Total $1,600,000 1 Projects

Aprll Total 0 Projects

June Total $0 0 Projects

July Total 0 Projects

August Total 0 Projects

September Total 0 Projects




FY 2018 Reasonable Progress Update: April 30, 2018

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 148 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2018 of the FY 2018-2021 Transportation
Improvement Program (TIP). These projects, sponsored by 50 different agencies and representing $92 million in federal funds, are subject to a September
30, 2018 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2018. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FUNDING OBLIGATIONS

Obligated = Project Adjustments ~ Removed  Not Obligated - PE B Not Obligated - ROW ® Not Obligated - Const
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Obligated Adjustments Removed Total

Date '9 Ju v PE ROW CONST

# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/17 0 $0[ 0O $0| O $0[ 38 $4,511,402| 13 $2,232,429( 96 $84,365,732| 146 $91,109,563
10/31/17 3 $412,425| 0 $0[ O $0[ 36 $4,308,283| 13 $2,232,429 95 $84,156,426| 146 $91,109,563
11/30/17 7 $2,051,730[ 0 $0[ O $0[ 35 $4,267,083| 13 $2,232,429( 92 $82,558,321| 146 $91,109,563
12/31/17 12 $3,481,994 0 $0[ O $0[ 31 $3,924,083| 13 $2,232,429| 91 $81,471,057| 146 $91,109,563
01/31/18 | 19 $7,354,658 | 0 $0[ O $0[ 30 $3,863,283| 12 $2,178,029| 86 $77,713,593| 146 $91,109,563
02/28/18 29 $14,219,694| 0 $0[ O $0| 27 $3,657,337| 12 $2,151,629| 80 $71,096,903| 147 $91,125,563
03/31/18 | 32 $15,388,278 | 0 $of 1 $1,600,000 [ 27 $3,657,337| 10 $2,113,080( 78 $68,366,868| 147 $91,125,563
04/30/18 45 $20,969,573| 0 $0[ 1 $1,600,000 23 $3,154,788| 9 $2,097,080| 71 $63,682,481| 148 $91,503,922
05/31/18
06/30/18
07/31/18
08/31/18
09/09/18
09/16/18
09/23/18
09/30/18

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Summary




Obligated

Scheduled Actual
Sponsor Title - Description TIP # FY 2018 Phase Obligation Obligation
TOTAL $20,969,573 45 PROJECTS
Charter Church Road Bridge - Over Plattin Creek At Mitch Sweet Rd - Bridge
Jefferson County  |Replacement 6730A-18 $140,000 PE Dec-17 10/20/17
N. Geyer Road - Adams Ave To Manchester Rd - Resurfacing - Curb And Gutter -
Kirkwood Curb Ramps 6731-18 $63,119 PE Jan-18 10/27/17
Wentzville (EXT) |Interstate Drive Multiuse Trail - Wilmer Rd To MO Z - Shared Use Path (10" 6662-16 $209,306| CONST Jun-18 10/17/17
October Total $412,425 3 Projects
Jefferson County  |Marine Vessel Engine Repower - 2018 - Repower Three Marine Vessels Serving
Port Authority Mississippi And Missouri Rivers In Non-Attainment Area 6756-18 $513,605( IMPL Jun-18 11/16/17
Madison County Ridefinders Marketing & Outreach - 2017 - MO - Increase Awareness, Interest,
Transit District And Participation In Ridefinders By Employers And Commuters 6757A-17 $320,000| IMPL Mar-18 11/20/17
Wabash Avenue - Sonderen Street To East Of Edlen Lane - Reconstruct Road -
O'Fallon (EXT) Sidewalk 6325-15 $764,500] CONST Jun-18 11/28/17
Old St. Charles Road - Adie Rd To City Limits (400' East Of Lindbergh Blvd) -
St. Ann Resurfacing 6739-18 $41,200 PE Jul-18 11/17/17
November Total $1,639,305 4 Projects
Old Lemay Ferry Road, Phase 1 - At East Rock Creek Road - Intersection
Jefferson County  |Realignment 6713-18 $75,000 PE Jul-18 12/04/17
Jefferson County  |Doc Sargent Bridge - Over Labargue Creek - Bridge Replacement 6730B-18 $100,000 PE Dec-17 12/01/17
Old Lemay Ferry Road, Phase 2 - At Spring Forest Road - Intersection And
Jefferson County  |Roadway Realignment - Shoulders (6" 6730F-18 $60,000 PE Jul-18 12/04/17
Jefferson County  |Whitehead Road Bridge - Over Tributary Of Cotter Creek - Bridge Replacement | 6730H-18 $108,000 PE Jan-18 12/01/17
St. Louis County |Baur Boulevard/ Guelbreth Lane - 2017 - Baur Blvd: Warson-Lindbergh;
(EXT) Guelbreth: Schuetz-Old Olive Street Rd - Resurfacing 6503N-16 $1,087,264) CONST Jun-18 12/12/17
Ballwin (EXT) Ries Road Bridge - Over Fishpot Creek - Replace Bridge 6457-15 $596,800) CONST Dec-17 01/17/18
Des Peres (EXT) |Oak Drive Bridge - Over Two-Mile Creek - Replace Bridge 6309-15 $420,394| CONST Jun-18 01/12/18
Jefferson County  |Old State Rt. 21 - At East/West Four Ridge Road - Intersection Improvements 6604A-17 $54,400] ROW Dec-17 01/04/18
Seckman Road - Old Lemay Ferry Rd To 0.33 Miles East - Roundabout -
Jefferson County  [Sidewalks (5') - Pedestrian Improvements 6730G-18 $60,800 PE Dec-17 01/12/18
Ladue Lay Road - Clayton Road To Mcknight Road - Resurfacing - Add Sidewalk 6488-16 $989,310| CONST Nov-17 01/09/18
MoDOT - Citizens |Moving The Right Way Ridership Program - STL City And STL County - Two
For Modern Transit |Year Outreach Program - Trans. Incentive Program 6848-18 $241,520( IMPL Mar-18 01/29/18
St. Louis County [Mehl Avenue/Patterson Road - 2019 - Lemay Ferry Road (US 61-67) To Yaeger
EXT Road - Resurfacing - ADA Improvements 6607C-18 $1,509,440] CONST Dec-17 01/10/18
January Total $3,872,664 Projects
Ballwin Ramsey Lane Bridge - Over Fishpot Creek - Replace Bridge 6577-16 $603,680] CONST Jan-18 02/27/18
New Ballas Road Sidewalk, Phase 2A - Ladue Rd To 500' N/O Emerald Green Dr
Creve Coeur (Desmet HS) - Sidewalk (5% 6867-18 $42,400( ROW Feb-18 02/20/18
Fenton Horan Drive - Bowles Ave To Larkin Williams Rd - Resurfacing - Sidewalks (5") 6723-18 $104,000 PE Nov-17 02/06/18
Franklin County  |Possum Hollow Road Bridge - Over Tributary To Meramec River - Replace
(EXT) Bridge 6484-16 $266,960] CONST Jun-18 02/13/18
Jefferson County  [Marine Vessel Engine Repower - 2018 (B) - Repower Three Marine Vessels
Port Authority Serving Mississippi River In Non-Attainment Area - 2 Ferries - 1 Towboat 6843-18 $663,306| IMPL Mar-18 02/06/18
Manchester Howard George Drive Bridge - Over Grand Glaize Creek - Bridge Rehabilitation 6734-18 $40,000 PE Nov-17 02/22/18
1-70 Outer Roads And Interchanges - Woodlawn Avenue To Tr Hughes
MoDOT (EXT) Boulevard - Convert Outer Roads To One-Way - Revise Interchanges 5537A-17 $3,500,000f CONST Jun-18 02/08/18
1-70 And MO K Pedestrian Improvements - Terra Ln To Veterans Memorial Pkwy
MoDOT (EXT) Shared Use Path (10", Sidewalk (8") 5537B-17 $617,632| CONST Jun-18 02/08/18
MO 231 Traffic Signals - Hoffmeister Ave To Jeffersonian Dr - Replace Signals
MoDOT And Upgrade Detection 6758A-17 $965,112| CONST Jun-18 02/04/18
Downtown Improvements, Phase 1 - Front St: Olive To Miller; Miller St: UP RR
New Haven To Main St - Reconstruction - Sidewalks (8') - Streetscaping 6735-18 $61,946 PE Feb-18 02/12/18
February Total $6,865,036 10 Projects
Highmont Drive - Forestwood Ave To West Florissant Ave - Overlay - Base
Ferguson Repair - Replace Sidewalk 6481-16 $1,130,035| CONST Nov-17 03/14/18
Lake Saint Louis Blvd, Phase 1 - 500 Feet West Of Chase Court To Pleasant
Lake Saint Louis Meadow Drive - Reconstruction - Sidewalk Improvements (5" 6587-17 $22,549( ROW Nov-17 03/16/18
Sullivan Special
Road District Spring Bluff Road - Over Spring Creek - Replace Bridge 6746-19 $16,000f ROW Sep-18 03/16/18

March Total $1,168,584 3 Projects




Obligated

Scheduled Actual
Sponsor Title - Description TIP # FY 2018 Phase Obligation Obligation
TOTAL $20,969,573 45 PROJECTS
Des Peres Bopp Road - Manchester Rd To Northern City Limit - Resurfacing - Curb Ramps | 6722-18 $40,000 PE Dec-17 04/13/2018
Festus Collins Drive - MO A To W Main St - Sidewalk (8) On East Side 6725-19 $378,359| CONST Sep-18 04/18/2018
Green Park Road - Lin Valle Drive To East Of Green Park Industrial Dr -
Green Park Reconstruction - Shared Use Path (8" 6585-16 $942,556| CONST Feb-18 04/12/18
Jefferson County  [Charter Church Road Bridge - Over Plattin Creek - Replace Bridge 6486-16 $490,400] CONST Feb-18 04/12/2018
Imperial Main Street Road/River Street - Old State Road To 328' E/O US 61/67 -
Jefferson County  |Reconstruct - Sidewalk - Intersection Improvements 6487-16 $946,631| CONST Nov-17 04/13/2018
Old State Route 21 - At Lions Den Road - Intersection Improvements - Left Turn
Jefferson County  |Lane 6604C-17 $16,000f ROW Dec-17 04/26/2018
MO 340 Corridor Improvements - A - Extend Left Turn Ln To Sb Swingley Ridge
MoDOT (EXT) And Eb [-64 - Add Sb Auxilliary Ln B/W Ramps 6633-16 $801,200[ CONST Jun-18 04/12/2018
MO 340 Corridor Improvements - B - Add Dual Left Turn Lanes At Chesterfield
MoDOT (EXT) Pkwy (E/W) - Add Right Turn Lane On I-64 Wb Off Ramp 6633B-16 $1,143,600 CONST Jun-18 04/12/2018
Flashing Yellow Arrows - O'Fallon - 30 Signalized Intersections - At Various
O'Fallon Locations Throughout O'Fallon 6759-17 $164,000 CONST Nov-17 04/12/18
Flashing Yellow Arrows, Phase 2 - St. Charles - At 15 Signalized Intersections
St. Charles Within City Limits 6760-17 $196,000 CONST Nov-17 04/02/18
Gateway Green Light, Phase 4 - Various Rds In St. Charles Co - Travel Time
St. Charles County* |Detectors, Count Stns, Ptz Cameras, Dynamic Msg Signs, Fiberoptic 6761-17 $381,829 PE* Jan-18 04/23/18
2019 ITS Advanced Detection Improvements - 47 Intersections Throughout North
St. Louis County  |And Central County 6850A-18 $60,720 PE Apr-18 04/11/18
Ackert Walkway - 300" N/O Delmar To Vernon Ave - Reconstruction Of Shared
University City Use Path (10") - Lighting 6878-18 $20,000 PE Mar-18 04/27/18
April Total $5,581,295 13 Projects
May Total 0 Projects
June Total 0 Projects
July Total 0 Projects

August Total

September Total

0 Projects

0 Projects




Not Obligated - Preliminary Engineering

* Project has another phase of work programmed in FY 2018
[ Project has missed a milestone on the development schedule submitted by sponsor

Scheduled
Sponsor Title - Description TIP # FY 2018 Phase Obligation
TOTAL $3,154,788 23 PROJECTS
Chesterfield Riparian Trail - August Hill Dr To Old Chesterfield Rd - Shared Use Path (10') 6866-18 $94,250 PE Jun-18
Dardenne Prairie  |Hanley Road - Feise Road To 2300' North - Reconstruction - Sidewalks (5') 6720-18 $49,600 PE Aug-18
Florissant St. Ferdinand Street - N Highway 67 To St. Ferdinand Park - Sidewalk (5" 6727-18 $24,000 PE
Franklin County Ridge Road Bridge - Over Winsel Creek - Replace Bridge 6712-18 $66,319 PE
Mueller Road - Lindbergh Blvd To Green Park Rd - Resurfacing - Upgrade
Green Park Sidewalks (5") 6728-18 $104,000 PE
Dougherty Ferry Road - 150" S/O Charleston Place Ct To 150' S/O Country Stone
Manchester Dr - Resurfacing - Realignment 6733-18 $64,000 PE
Nelson Drive Sidewalk - Lillian Ave To Pasadena Ave - Sidewalk (5') - One Side -
Northwoods Sharrows 6871-18 $50,262 PE
Mexico Road, Phase 3 - MO K To Bryan Rd - Resurfacing - Pedestrian Bridge-
O'Fallon Curb Ramps 6736-18 $128,000 PE
Richmond Heights |McKnight Road Sidewalk - Clayton Rd To Godwin Ln - Sidewalk (6') - One Side 6872-18 $80,480 PE
Kortwright Avenue - Manchester Rd To Warson PI - Resurfacing - Sidewalks (4') -
Rock Hill Whitestone To Warson Trl 6738-18 $66,586 PE
Lincoln Elementary SRTS - Near Lincoln E.S. - Along Perry St, 7th St - Sidewalk
St. Charles (5'-6") 6873-18 $56,000 PE
Gateway Green Light, Phase 5 - Various Rds In St. Charles Co - Travel Time
St. Charles County |Detectors, Count Stns, Ptz Cameras, Upgrade Video Detection Dynamic Msg 6762-18 $546,696 PE
Dr. Martin Luther King Dr - Newstead Ave To Vandeventer Ave - Lighting - Signal
St. Louis Interconnect- Signal Improvements 6743-18 $160,000 PE
Hall Street, Phase 1 - E. Grand Ave To Adelaide Ave - Reconstruction - Sidewalk
St. Louis (5") - Rd Diet (4 To 2 Ln) 6744-18 $348,837 PE
Jefferson Avenue - Market St To Natural Bridge Ave - Replace Traffic Signals -
St. Louis Signal Interconnection 6849-18 $256,000 PE
Louisiana Avenue Calm Streets - Gravois Ave To Meramec St - Traffic Calming -
St. Louis Shared Ln Marking - Bumpouts 6875-18 $120,000 PE
Action Plan For Walking And Biking - Evaluate Bike And Ped Facilities On St.
St. Louis County Louis County - Owned Facilities And Recommend Facilities 6876-18 $500,000 PE
Centennial Greenway, Phase 4 - Along Mcclay Rd- Hackman Rd To Mcclay
St. Peters Village Dr - Shared Use Path (11" 6877-18 $97,040 PE
Dougherty Ferry Road - Country Stone Dr (City Limits) To Big Bend Rd - Overlay -
Valley Park Sidewalk (5') - Slab Replacement 6750-18 $56,000 PE
St. Louis Avenue, Phase 1 - Seventh Street To The Levee Closure Structure -
Valley Park Reconstruction - Sidewalks (5') 6751-18 $133,600 PE
North And South Road Sidewalk, Phase 1 - Midland Blvd To Page Ave - Sidewalk
Vinita Park (59 6752-18 $72,000 PE
Busch Creek Greenway - Jefferson St To Riverfront Trail - Shared Lane Path (10"
Washington - Shared Ln Markings 6879-18 $20,000 PE
Manchester Road Shared Use Path - MO 109 To Pond Rd - Shared Use Path
Wildwood (10" - Xing At MO 109 6880-18 $61,118 PE




Not Obligated - Right of Way

Scheduled
Sponsor Title - Description TIP # FY 2018 Phase Obligation
TOTAL $2,097,080 9 PROJECTS
Fenton Old Gravois Road, Phase 2 - Ferry St To MO 141 - Reconstruct - Sidewalk (5) 6581-17 $16,000) ROW
Jefferson County  |Antire Road - At Williams Creek Rd - Intersection Improvements 6604B-18 $32,240 ROW
Highway 100 West Sidewalk Extension - Douglas Street To Immanuel Avenue -
New Haven Sidewalk (6") 6589-17 $4,000( ROW
Columbia And Southwest Bridge - Over Union Pacific Railroad - PE For Bridge
St. Louis Replacement And ROW 6502A-16 $1,440,000) ROW May-18
St. Charles Rock Road (West) - 2019 - Taussig Road To Earth City Expressway
St. Louis County (MO 141) - Resurfacing 6607B-17 $71,000 ROW Jun-18
Westport Plaza Drive Intersection Improvements - Glenmeade Dr To Page Ave -
St. Louis County New Signal At Westport Ent; Two Way Turn Lane 6764E-17 $319,120| ROW
North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) To Natural Bridge Rd
St. Louis County (MO 115) - Resurfacing - Curb Ramps 6607G-17 $17,920| ROW Sep-18
Washington High Street - MO 100 To Fifth Street - Resurfacing - Sidewalk (5') 9th To MO 100 | 6598-17 $16,800| ROW Sep-18
Wentzville Parkway Turnlane - Schroeder Creek Blvd To Meyer Road - Two Way
Wentzville Turn Lane - Shared Use Path (10" 6600-17 $180,000f ROW

* Project has another phase of work programmed in FY 2018
I Project has missed a milestone on the development schedule submitted by sponsor



Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2018 Phase Obligation
TOTAL $63,682,481 71 PROJECTS
Tenbrook Road/ Fox Schools Exit - At Jeffco Blvd (US 61/67) - Left Turn Lanes -
Arnold (EXT) Sidewalk - Intersection Improvement 6624-16 $473,550] CONST Jun-18
Bellefontaine Ashbrook Drive And Cabot Drive Roadway And Sidewalk - Ashbrook Dr -
Neighbors Chambers Road To Cabot Drive - Cabot Dr - Ashbrook Drive To Coburg Lands 6578-16 $766,280| CONST
Bi-State Locomotive Retrofits: Mother-Slug Sets - Retrofit Four Locomotives Into Two
Development/Metro |Mother-Slug Sets - Located In Non-Attainment Area Switching Yards 6754C-18 $1,134,991| IMPL
Clayton Brentwood Boulevard - Clayton Road To Forsyth Blvd - Resurfacing 6579-18 $513,513| CONST
De Soto Amvets Drive Sidewalk - De Soto Middle School To 3rd St - Sidewalk (6') 6652-17 $376,084| CONST
Brotherton-January-Powell Street Improvements - Brotherton: Thomas To Hern;
Ferguson (EXT) January: N Floris To City Limits; Powell Dr: Elizabeth To North Florissant 6582-16 $848,130| CONST
Florissant Robinwood Elem School Ped Signal - At Derhake - Replace Signal 6482-16 $91,827| CONST
N Lafayette Street - Washington St To US 67 - Resurfacing - Base Repairs - Add
Florissant Sidewalks (5" 6483-16 $1,861,614| CONST
Franklin County Fiddle Creek Road Bridge - Over Fiddle Creek - Replace Bridge (# 0800022) 6602-16 $520,000] CONST
Grantwood Village
(EXT) Grant Road - Gravois Road To Pardee Road - Resurfacing - Lighting 6603-16 $304,288| CONST Jun-18
Great RIVErs
Greenway District |Grant's Trail Extension, Ph. 2 - Hoffmeister Ave To River Des Peres Greenway -
(EXT) Shared Use Path (14') 6653-17 $2,000,000) CONST Jun-18
Great Rivers Grant's Trail Extension, Ph. 2 - Hoffmeister Ave To River Des Peres Greenway -
Greenway District [Shared Use Path (14') - New Greenway Bridge 6653A-19 $600,000f CONST Jun-18
Business 21, Phase 3 - Leon Hall Parkway To Main Street - Two Way Turn Lane -
Hillsboro (EXT) Sidewalk (6") 6637-17 $721,832| CONST Jun-18
Kirkwood Road - Manchester Road To Big Bend Boulevard - Signal Optimization -
Kirkwood (EXT) Interconnect - Upgrade Signals 6627-16 $3,264,489( CONST Jun-18
S. Kirkwood Rd - Nipher M.S. Safe Routes To School - Chester Ave To Idlewild PI
Kirkwood - Sidewalk (5'-6") 6654-16 $353,936| CONST
Spring Meadows Drive Bridge - Over Grand Glaize Creek - Replace Bridge -
Manchester Sidewalk 6608-16 $536,000] CONST
Regional ITS Data Sharing Initiative, Phase 1 - Implement Data Sharing And
MoDOT Incident Data - Exchange Between MODOT And St Charles County 6758B-18 $1,200,000f CONST
Signal Optimization - 2018 - MO 109: Shepard-Legends Pkwy; MO D: 14th-
Schue; 1-64 Int: MO DD-Lsl - Blvd; MO 364 Int: Bryan-Arena; I-70 Int: Tucker-
MoDOT Grand & Tr Hugh-Bryan 6758E-18 $416,000] CONST
Maupin Street, Phase 2 - MO 100 To 375 Feet South Of Locust Street -
New Haven Resurfacing - Sidewalk - ADA Improvements 6492-16 $688,489| CONST
MO 100 Shared Use Bridge Connection - Over MO 100 (At School/Park) - Shared
New Haven Use Path - Bridge (10" 6655-16 $257,342| CONST
O'Fallon Mexico Road - MO K To Barrington Drive - Resurfacing - Sidewalk (5) On N Side | 6591-16 $862,791| CONST
O'Fallon (EXT) MO DD - At Sommers Road - New Traffic Signal 6628-16 $452,000] CONST Jun-18
Page Avenue (MO D) - At Ferguson Avenue - Crosswalk/Intersection
Pagedale Improvements - Sidewalks 6495-16 $663,895| CONST
Discovery Bridge (MO 370) Shared Use Paths - Boschert Greenway Trl To Earth
St. Charles (EXT) |City Levee Trl - Shared Use Path (6" One Way Each Direction 6656-16 $1,390,000| CONST Jun-18
St. Charles County
(EXT) Westwood Drive - MO 94 To South Breeze Lane - Reconstruction 6500-17 $805,500( CONST Jun-18
South River Road Reconstruction - South Main Street To Friedens Road/Arena
St. Charles County |Parkway - Reconstruction - Sidewalk (5) 6605-18 $1,744,000] CONST Aug-18
St. Charles County |MO N - At Hopewell Rd - Realign Intersection 6606-18 $1,096,000] CONST
Gateway Green Light, Phase 4 - Various Rds In St. Charles Co - Travel Time
St. Charles County* |Detectors, Count Stns, Ptz Cameras, Dynamic Msg Signs, Fiberoptic 6761-17 $836,008| CONST*
Traffic Management Enhancements, Phase 3 - Install Traffic Monitoring Cameras,
St. Louis (EXT) Downtown Signal Optimization, Fiberoptic Install, Traffic Op Center 6631-16 $1,908,911 CONST Jun-18
Tower Grove Park Access Improvements - Along Arsenal, Kingshwy, Magnolia,
St. Louis Grand, Center Cr - Improve Ped Xings; Curb Ramps, Bus Stops 6657-17 $812,000f CONST
Lambert Airport Road Traffic Flow Improvements - Along Lambert Intl Blvd;
St. Louis Airflight Dr; Air Cargo Rd - Intersection Improvements - Ptz Camera - Signal Opt 6763-17 $808,000f CONST




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2018 Phase Obligation
TOTAL $63,682,481 71 PROJECTS

St. Louis County

(EXT) North & South Road Infrastructure - Delmar To MO 340 - Resurfacing 6359-16 $1,023,200( CONST Jun-18

St. Louis County Kerth Road-2018 - Meramec Bottom Road To Butler Hill Road - Resurfacing 6503A-17 $1,049,768| CONST Sep-18
Baxter Road (North) - 2018 - Clayton Road To Claymont Estates Drive -

St. Louis County Resurfacing 6503B-17 $592,704| CONST Sep-18

St. Louis County |Clayton Road -2017 - St. Louis City Limits To Louwen Drive - Resurfacing - ADA

(EXT) Improvements 6503D-16 $3,209,426| CONST Jun-18
Old Jamestown Road (West)-2018 - Vaile Avenue To Shackelford Road/Douglas

St. Louis County Road - Resurfacing 6503F-17 $752,800] CONST Sep-18
Sappington Barracks Road-2017 - Telegraph Road (MO 231) To Barracks View

St. Louis County Road - Resurfacing 65031-16 $415,206] CONST Sep-18

St. Louis County Summit Road-2018 - Gravois Road (MO 30)To Bowles Avenue - Resurfacing 6503J-17 $453,600] CONST Sep-18
Koch Rd/Robert Koch Hospital Rd - 2018 - Koch Rd: 270" S/O Kinswood Ln -120'

St. Louis County S/O Robert Koch Hospital Rd, Robert Koch Hospital Rd To Pottle 6503L-17 $667,715| CONST Sep-18
Buckley Road-2017 - Lemay Ferry Road(MO 267) To Sappington Barracks Road -

St. Louis County Resurfacing 65030-16 $848,882( CONST Sep-18

St. Louis County Bellefontaine Road-2018 - 1-270 To St. Louis City Limits - Resurfacing 6503P-16 $2,129,613| CONST Sep-18

St. Louis County [Lucas & Hunt (South) - 2017 - West Florissant Avenue To Hord Avenue - Replace

(EXT) Damaged Concrete Slabs 6503Q-16 $509,859( CONST Jun-18
Big Bend Boulevard (North) - 2018 - Manchester Road (MO 100) To Delmar Blvd -

St. Louis County Resurfacing - Curb Ramps 6607E-17 $4,149,660| CONST Sep-18
Laclede Station Road - 400 Feet North Of Weil Avenue To Newport Avenue -

St. Louis County Resurfacing - Curb Ramps 6607J-17 $1,417,040) CONST Sep-18

St. Louis County Allen Road Bridge - Over Union Pacific Railroad - Replace Bridge 6607K-18 $794,400( CONST Jun-18

St. Louis County

(EXT) Lewis Road Bridge - Over Union Pacific Railroad - Replace Bridge 6607L-17 $794,400| CONST Jun-18

St. Louis County [2017 North County ITS - Locations Along Ashby; Brown; Dorsett; Jennings Stn Rd

(EXT) - Lilac ; North & South Rd; And Mckelvey Rd 6636A-16 $859,920( CONST Jun-18

St. Louis County [2017 South County ITS - Locations Along Ambs Rd; Butler Hill; Lemay Ferry -

(EXT) Lindbergh Blvd; Union Rd, Forder Rd And Meramec Bottom Rd 6636B-16 $722,240( CONST Jun-18

St. Louis County [2017 Southwest County ITS - Various Locations Along Bowles Ave; Clayton Rd;

(EXT) Hawkins Rd And Old State Rd 6636C-16 $756,400] CONST Jun-18

St. Louis County [2017 West County ITS - Various Locations Along Carman Rd; Chesterfield Pky

(EXT) W; Conway Rd; Kehrs Mill Rd; Mcknight Rd And Weidman Rd 6636D-16 $815,920( CONST Jun-18

St. Louis County Berry Rd Sidewalk - Brownell Ave To Gramercy PI - Sidewalk (6) 6658-16 $470,072| CONST -
Clayton Road (West County) - 2019 - Eatherton Road (MO 109) To Black Canyon

St. Louis County Ct - Resurfacing - Slab Replacement - Curb Ramps 6745C-18 $988,080| CONST Sep-18
2018 ITS Advanced Detection Improvements - 39 Intersections Throughout North

St. Louis County And West County 6764A-17 $749,120| CONST Aug-18
Big Bend/Murdoch/Shrewsbury ITS - Various Locations Along Big

St. Louis County Bend/Murdoch/Shrews - Ptz Cameras And Beacons At Various Locations 6764B-17 $797,440| CONST Aug-18
Ballas Road/Dougherty Ferry Road ITS - Ballas Rd - Dougherty Ferry To Clayton

St. Louis County Rd - Dougherty Ferry Rd - Highland Ave To Ballas Rd 6764C-17 $560,080| CONST Aug-18
Bellefontaine Road/North & South Road ITS - Bellefontaine Rd - Jennings Stn To

St. Louis County Parker - North & South - Delmar To Canton 6764D-17 $834,080| CONST Aug-18
Mid Rivers Mall Dr Multi Use Path - Cottleville Pkwy To Dye Club Rd - Shared Use

St. Peters (EXT) |Path (10" 6659-17 $257,636] CONST Jun-18
Salt River Rd - At Arrowhead Industrial Blvd - Intersection Improvements -

St. Peters Replace Signal 6851-18 $621,172| CONST
Lindbergh Pedestrian Improvements, Ph 1 - E Watson Rd/Rott Rd To Eddie And

Sunset Hills Park Road/W Watson Rd - Sidewalk (6") 6609-17 $416,000] CONST

Town & Country Clayton Road - At Ballas Rd - Intersection/Crosswalk Improvements 6505-16 $626,212| CONST

Union Christina Street Bridge - Over Flat Creek - Replace Bridge - Realign Road 6597-17 $491,856] CONST
Forsyth Boulevard - Big Bend Blvd To Western City Limit - Resurfacing-Bike

University City Facilities 6464-16 $752,000] CONST Jul-18
Bluff Road - MO 100 To Vossbrink Drive - Resurfacing - Add Right Turn Ln At MO

Washington (EXT) (100 - Culvert 6365-15 $555,450| CONST Jun-18




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2018 Phase Obligation
TOTAL $63,682,481 71 PROJECTS

Bieker/Steutermann Roads - Bieker Rd: MO 47 To City Limit; Steutermann Rd:

Washington MO A - To MO 47 - Resurfacing 6466-16 $507,400] CONST Sep-18

Webster Groves

(EXT) Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd - Sidewalk (5" 6661-16 $129,410| CONST Jun-18

Weldon Spring Independence Road, Phase 4 - 350 Feet W/O Nancy Lane To Galahad Drive -

(EXT) Reconstruct Road - Construct Multi-Use Path 6366-15 $594,000] CONST Jun-18
Wild Horse Creek Road Bridge - Over Branch Of Wild Horse Creek - Replace

Wildwood (EXT) [Bridge - Realign Road 6368-15 $704,000] CONST Jun-18

Wildwood Eatherton Road Bridge - Over Bonhomme Creek - Replace Bridge 6467-16 $800,000] CONST

Wildwood (EXT) |Strecker Rd Bridge - Over Caulks Creek - Replace Bridge 6565-15 $960,000] CONST Jun-18
Manchester Road Streetscape Phase 3 - Eatherton Road To Taylor Road -

Wildwood (EXT) |Sidewalks (8" - Bike Ln (5') - Storm Sewers 6601-17 $1,300,000) CONST Jun-18
MO 109 Tunnel - South Of Eb MO 100 On/Off Ramp - Shared Use Path

Wildwood (10")/Tunnel (12" 6663-16 $298,250| CONST May-18

* Project has another phase of work programmed in FY 2018
[ Project has missed a milestone on the development schedule submitted by sponsor
(EXT) Project has received a schedule extension




Phase o Schedule Reason for Adjustment
Sponsor Title - Description TIP # FY 2018 Work Obligation Adjustment Date
TOTAL $0 0 PROJECTS
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Phase of Scheduled
Sponsor Title - Description TIP # FY 2018 Work Obligation Reason for Removal| Removal Date

TOTAL $1,600,000 1 PROJECTS

October Total 0 Projects

November Total 0 Projects

December Total 0 Projects

January Total O Projects

February Total O Pr01ect

Removed due to
Deer Creek Greenway - Deer Creek Plaza/Big Bend To Ellendale complications in route
Great Rivers Via Oxford - Canterbury, Sussex, Greenwood - Shared Use Path negotiation with the
Greenway District 3 6755-18 $1,600,000 CONST Feb-18 i 03/23/2018

March Total $1,600,000 1 Projects

Aprll Total 0 Projects

June Total $0 0 Projects

July Total 0 Projects

August Total 0 Projects

September Total 0 Projects




FY 2018 Reasonable Progress Update: March 31, 2018

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 147 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2018 of the FY 2018-2021 Transportation
Improvement Program (TIP). These projects, sponsored by 50 different agencies and representing $91 million in federal funds, are subject to a September
30, 2018 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2018. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FUNDING OBLIGATIONS
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Obligated Adjustments Removed Total
Date '9 Ju v PE ROW CONST
# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/17 0 $0| 0 $0| 0 $0| 38 $4,511,402| 13 $2,232,429| 96 $84,365,732| 146 $91,109,563
10/31/17 3 $412,425| 0 $0[ O $0[ 36 $4,308,283| 13 $2,232,429 95 $84,156,426| 146 $91,109,563
11/30/17 7 $2,051,730[ 0 $0[ o $0| 35 $4,267,083| 13 $2,232,429| 92 $82,558,321| 146 $91,109,563
12/31/17 12 $3,481,994 0 $0[ O $0[ 31 $3,924,083| 13 $2,232,429| 91 $81,471,057| 146 $91,109,563
01/31/18 | 19 $7,354,658 | 0 $0| o $0| 30 $3,863,283| 12 $2,178,029| 86 $77,713,593| 146 $91,109,563
02/28/18 29 $14,219,694( O $0[ O $0| 27 $3,657,337| 12 $2,151,629( 80 $71,096,903| 147 $91,125,563
03/31/18 | 32 $15,388,278 | 0 so| 1 $1,600,000 | 27 $3,657,337| 10 $2,113,080| 78 $68,366,868| 147 $91,125,563
04/30/18
05/31/18
06/30/18
07/31/18
08/31/18
09/09/18
09/16/18
09/23/18
09/30/18

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Summary




Obligated

Scheduled Actual
Sponsor Title - Description TIP # FY 2018 Phase Obligation Obligation
TOTAL $15,388,278 32 PROJECTS
Charter Church Road Bridge - Over Plattin Creek At Mitch Sweet Rd - Bridge
Jefferson County  |Replacement 6730A-18 $140,000 PE Dec-17 10/20/17
N. Geyer Road - Adams Ave To Manchester Rd - Resurfacing - Curb And Gultter -
Kirkwood Curb Ramps 6731-18 $63,119 PE Jan-18 10/27/17
Wentzville (EXT) [Interstate Drive Multiuse Trail - Wilmer Rd To MO Z - Shared Use Path (10" 6662-16 $209,306] CONST Jun-18 10/17/17
October Total $412,425 3 Projects
Jefferson County  [Marine Vessel Engine Repower - 2018 - Repower Three Marine Vessels Serving
Port Authority Mississippi And Missouri Rivers In Non-Attainment Area 6756-18 $513,605[ IMPL Jun-18 11/16/17
Madison County Ridefinders Marketing & Outreach - 2017 - MO - Increase Awareness, Interest,
Transit District And Participation In Ridefinders By Employers And Commuters 6757A-17 $320,000( IMPL Mar-18 11/20/17
Wabash Avenue - Sonderen Street To East Of Edlen Lane - Reconstruct Road -
O'Fallon (EXT) Sidewalk 6325-15 $764,500] CONST Jun-18 11/28/17
Old St. Charles Road - Adie Rd To City Limits (400' East Of Lindbergh Blvd) -
St. Ann Resurfacing 6739-18 $41,200 PE Jul-18 11/17/17
November Total $1,639,305 4 Projects
Old Lemay Ferry Road, Phase 1 - At East Rock Creek Road - Intersection
Jefferson County  [Realignment 6713-18 $75,000 PE Jul-18 12/04/17
Jefferson County  [Doc Sargent Bridge - Over Labarque Creek - Bridge Replacement 6730B-18 $100,000 PE Dec-17 12/01/17
Old Lemay Ferry Road, Phase 2 - At Spring Forest Road - Intersection And
Jefferson County  [Roadway Realignment - Shoulders (6') 6730F-18 $60,000 PE Jul-18 12/04/17
Jefferson County  [Whitehead Road Bridge - Over Tributary Of Cotter Creek - Bridge Replacement | 6730H-18 $108,000 PE Jan-18 12/01/17
St. Louis County |Baur Boulevard/ Guelbreth Lane - 2017 - Baur Blvd: Warson-Lindbergh;
EXT Guelbreth: Schuetz-Old Olive Street Rd - Resurfacing 6503N-16 $1,087,264| CONST Jun-18 12/12/17
mber Total $1,430,264 Projects
Ballwin (EXT) Ries Road Bridge - Over Fishpot Creek - Replace Bridge 6457-15 $596,800) CONST Dec-17 01/17/18
Des Peres (EXT) |Oak Drive Bridge - Over Two-Mile Creek - Replace Bridge 6309-15 $420,394| CONST Jun-18 01/12/18
Jefferson County  |Old State Rt. 21 - At East/West Four Ridge Road - Intersection Improvements 6604A-17 $54,400f ROW Dec-17 01/04/18
Seckman Road - Old Lemay Ferry Rd To 0.33 Miles East - Roundabout -
Jefferson County  [Sidewalks (5') - Pedestrian Improvements 6730G-18 $60,800 PE Dec-17 01/12/18
Ladue Lay Road - Clayton Road To Mcknight Road - Resurfacing - Add Sidewalk 6488-16 $989,310[ CONST Nov-17 01/09/18
MoDOT - Citizens [Moving The Right Way Ridership Program - STL City And STL County - Two
For Modern Transit |Year Outreach Program - Trans. Incentive Program 6848-18 $241,520( IMPL Mar-18 01/29/18
St. Louis County [Mehl Avenue/Patterson Road - 2019 - Lemay Ferry Road (US 61-67) To Yaeger
(EXT) Road - Resurfacing - ADA Improvements 6607C-18 $1,509,440| CONST Dec-17 01/10/18
January Total $3,872,664 7 Projects
Ballwin Ramsey Lane Bridge - Over Fishpot Creek - Replace Bridge 6577-16 $603,680] CONST Jan-18 02/27/18
New Ballas Road Sidewalk, Phase 2A - Ladue Rd To 500" N/O Emerald Green Dr
Creve Coeur (Desmet HS) - Sidewalk (5" 6867-18 $42,400f ROW Feb-18 02/20/18
Fenton Horan Drive - Bowles Ave To Larkin Williams Rd - Resurfacing - Sidewalks (5" 6723-18 $104,000 PE Nov-17 02/06/18
Franklin County  |Possum Hollow Road Bridge - Over Tributary To Meramec River - Replace
(EXT) Bridge 6484-16 $266,960[ CONST Jun-18 02/13/18
Jefferson County  |Marine Vessel Engine Repower - 2018 (B) - Repower Three Marine Vessels
Port Authority Serving Mississippi River In Non-Attainment Area - 2 Ferries - 1 Towboat 6843-18 $663,306| IMPL Mar-18 02/06/18
Manchester Howard George Drive Bridge - Over Grand Glaize Creek - Bridge Rehabilitation 6734-18 $40,000 PE Nov-17 02/22/18
1-70 Outer Roads And Interchanges - Woodlawn Avenue To Tr Hughes
MoDOT (EXT) Boulevard - Convert Outer Roads To One-Way - Revise Interchanges 5537A-17 $3,500,000) CONST Jun-18 02/08/18
1-70 And MO K Pedestrian Improvements - Terra Ln To Veterans Memorial Pkwy
MoDOT (EXT) Shared Use Path (10", Sidewalk (8") 5537B-17 $617,632[ CONST Jun-18 02/08/18
MO 231 Traffic Signals - Hoffmeister Ave To Jeffersonian Dr - Replace Signals
MoDOT And Upgrade Detection 6758A-17 $965,112| CONST Jun-18 02/04/18
Downtown Improvements, Phase 1 - Front St: Olive To Miller; Miller St: UP RR
New Haven To Main St - Reconstruction - Sidewalks (8') - Streetscaping 6735-18 $61,946 PE Feb-18 02/12/18
February Total $6,865,036 10 Projects
Highmont Drive - Forestwood Ave To West Florissant Ave - Overlay - Base
Ferguson Repair - Replace Sidewalk 6481-16 $1,130,035| CONST Nov-17 03/14/18
Lake Saint Louis Blvd, Phase 1 - 500 Feet West Of Chase Court To Pleasant
Lake Saint Louis Meadow Drive - Reconstruction - Sidewalk Improvements (5 6587-17 $22,549 ROW Nov-17 03/16/18
Sullivan Special
Road District Spring Bluff Road - Over Spring Creek - Replace Bridge 6746-19 $16,000f ROW Sep-18 03/16/18

March Total $1,168,584 3 Projects




Obligated
Scheduled Actual

Sponsor Title - Description FY 2018 Obligation Obligation

TOTAL $15,388, 278 32 PROJECTS
April Total 0 Projects

\EVAL)EL 0 Projects

June Total 0 Projects

July Total 0 Projects

August Total 0 Projects

September Total 0 Projects




Not Obligated - Preliminary Engineering

Scheduled
Sponsor Title - Description TIP # FY 2018 Phase Obligation
TOTAL $3,657,337 27 PROJECTS
Chesterfield Riparian Trail - August Hill Dr To Old Chesterfield Rd - Shared Use Path (10') 6866-18 $94,250 PE Jun-18
Dardenne Prairie  |Hanley Road - Feise Road To 2300' North - Reconstruction - Sidewalks (5') 6720-18 $49,600 PE Aug-18
Des Peres Bopp Road - Manchester Rd To Northern City Limit - Resurfacing - Curb Ramps 6722-18 $40,000 PE
Florissant St. Ferdinand Street - N Highway 67 To St. Ferdinand Park - Sidewalk (5" 6727-18 $24,000 PE
Franklin County Ridge Road Bridge - Over Winsel Creek - Replace Bridge 6712-18 $66,319 PE
Mueller Road - Lindbergh Blvd To Green Park Rd - Resurfacing - Upgrade
Green Park Sidewalks (5" 6728-18 $104,000 PE
Dougherty Ferry Road - 150" S/O Charleston Place Ct To 150' S/O Country Stone
Manchester Dr - Resurfacing - Realignment 6733-18 $64,000 PE
Nelson Drive Sidewalk - Lillian Ave To Pasadena Ave - Sidewalk (5') - One Side -
Northwoods Sharrows 6871-18 $50,262 PE
Mexico Road, Phase 3 - MO K To Bryan Rd - Resurfacing - Pedestrian Bridge-
O'Fallon Curb Ramps 6736-18 $128,000 PE
Richmond Heights |McKnight Road Sidewalk - Clayton Rd To Godwin Ln - Sidewalk (6') - One Side 6872-18 $80,480 PE
Kortwright Avenue - Manchester Rd To Warson PI - Resurfacing - Sidewalks (4') -
Rock Hill Whitestone To Warson Trl 6738-18 $66,586 PE
Lincoln Elementary SRTS - Near Lincoln E.S. - Along Perry St, 7th St - Sidewalk
St. Charles (5'-6") 6873-18 $56,000 PE
Gateway Green Light, Phase 4 - Various Rds In St. Charles Co - Travel Time
St. Charles County* |Detectors, Count Stns, Ptz Cameras, Dynamic Msg Signs, Fiberoptic 6761-17 $381,829 PE*
Gateway Green Light, Phase 5 - Various Rds In St. Charles Co - Travel Time
St. Charles County |Detectors, Count Stns, Ptz Cameras, Upgrade Video Detection Dynamic Msg 6762-18 $546,696 PE
Dr. Martin Luther King Dr - Newstead Ave To Vandeventer Ave - Lighting - Signal
St. Louis Interconnect- Signal Improvements 6743-18 $160,000 PE
Hall Street, Phase 1 - E. Grand Ave To Adelaide Ave - Reconstruction - Sidewalk
St. Louis (5") - Rd Diet (4 To 2 Ln) 6744-18 $348,837 PE
Jefferson Avenue - Market St To Natural Bridge Ave - Replace Traffic Signals -
St. Louis Signal Interconnection 6849-18 $256,000 PE
Louisiana Avenue Calm Streets - Gravois Ave To Meramec St - Traffic Calming -
St. Louis Shared Ln Marking - Bumpouts 6875-18 $120,000 PE Jun-18
2019 ITS Advanced Detection Improvements - 47 Intersections Throughout North
St. Louis County And Central County 6850A-18 $60,720 PE Apr-18
Action Plan For Walking And Biking - Evaluate Bike And Ped Facilities On St.
St. Louis County Louis County - Owned Facilities And Recommend Facilities 6876-18 $500,000 PE
Centennial Greenway, Phase 4 - Along Mcclay Rd- Hackman Rd To Mcclay
St. Peters Village Dr - Shared Use Path (11" 6877-18 $97,040 PE
Ackert Walkway - 300' N/O Delmar To Vernon Ave - Reconstruction Of Shared
University City Use Path (10" - Lighting 6878-18 $20,000 PE
Dougherty Ferry Road - Country Stone Dr (City Limits) To Big Bend Rd - Overlay -
Valley Park Sidewalk (5') - Slab Replacement 6750-18 $56,000 PE Apr-18
St. Louis Avenue, Phase 1 - Seventh Street To The Levee Closure Structure -
Valley Park Reconstruction - Sidewalks (5') 6751-18 $133,600 PE
North And South Road Sidewalk, Phase 1 - Midland Blvd To Page Ave - Sidewalk
Vinita Park (59 6752-18 $72,000 PE
Busch Creek Greenway - Jefferson St To Riverfront Trail - Shared Lane Path (10"
Washington - Shared Ln Markings 6879-18 $20,000 PE
Manchester Road Shared Use Path - MO 109 To Pond Rd - Shared Use Path
Wildwood (10" - Xing At MO 109 6880-18 $61,118 PE

* Project has another phase of work programmed in FY 2018
M Project has missed a milestone on the development schedule submitted by sponsor



Not Obligated - Right of Way

Scheduled
Sponsor Title - Description TIP # FY 2018 Phase Obligation
TOTAL $2,113,080 10 PROJECTS
Fenton Old Gravois Road, Phase 2 - Ferry St To MO 141 - Reconstruct - Sidewalk (5) 6581-17 $16,000) ROW
Jefferson County  |Antire Road - At Williams Creek Rd - Intersection Improvements 6604B-18 $32,240 ROW
Old State Route 21 - At Lions Den Road - Intersection Improvements - Left Turn
Jefferson County  |Lane 6604C-17 $16,000 ROW
Highway 100 West Sidewalk Extension - Douglas Street To Immanuel Avenue -
New Haven Sidewalk (6") 6589-17 $4,000( ROW Apr-18
Columbia And Southwest Bridge - Over Union Pacific Railroad - PE For Bridge
St. Louis Replacement And ROW 6502A-16 $1,440,000) ROW May-18
St. Charles Rock Road (West) - 2019 - Taussig Road To Earth City Expressway
St. Louis County (MO 141) - Resurfacing 6607B-17 $71,000 ROW Jun-18
Westport Plaza Drive Intersection Improvements - Glenmeade Dr To Page Ave -
St. Louis County New Signal At Westport Ent; Two Way Turn Lane 6764E-17 $319,120| ROW
North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) To Natural Bridge Rd
St. Louis County (MO 115) - Resurfacing - Curb Ramps 6607G-17 $17,920| ROW Sep-18
Washington High Street - MO 100 To Fifth Street - Resurfacing - Sidewalk (5') 9th To MO 100 | 6598-17 $16,800| ROW Sep-18
Wentzville Parkway Turnlane - Schroeder Creek Blvd To Meyer Road - Two Way
Wentzville Turn Lane - Shared Use Path (10" 6600-17 $180,000f ROW

* Project has another phase of work programmed in FY 2018
I Project has missed a milestone on the development schedule submitted by sponsor




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2018 Phase Obligation
TOTAL $68,366,868 78 PROJECTS
Tenbrook Road/ Fox Schools Exit - At Jeffco Blvd (US 61/67) - Left Turn Lanes -
Arnold (EXT) Sidewalk - Intersection Improvement 6624-16 $473,550] CONST Jun-18
Bellefontaine Ashbrook Drive And Cabot Drive Roadway And Sidewalk - Ashbrook Dr -
Neighbors Chambers Road To Cabot Drive - Cabot Dr - Ashbrook Drive To Coburg Lands 6578-16 $766,280| CONST
Bi-State Locomotive Retrofits: Mother-Slug Sets - Retrofit Four Locomotives Into Two
Development/Metro |Mother-Slug Sets - Located In Non-Attainment Area Switching Yards 6754C-18 $1,134,991| IMPL
Clayton Brentwood Boulevard - Clayton Road To Forsyth Blvd - Resurfacing 6579-18 $513,513| CONST
De Soto Amvets Drive Sidewalk - De Soto Middle School To 3rd St - Sidewalk (6') 6652-17 $376,084| CONST
Brotherton-January-Powell Street Improvements - Brotherton: Thomas To Hern;
Ferguson (EXT) January: N Floris To City Limits; Powell Dr: Elizabeth To North Florissant 6582-16 $848,130| CONST
Florissant Robinwood Elem School Ped Signal - At Derhake - Replace Signal 6482-16 $91,827| CONST
N Lafayette Street - Washington St To US 67 - Resurfacing - Base Repairs - Add
Florissant Sidewalks (5" 6483-16 $1,861,614| CONST
Franklin County Fiddle Creek Road Bridge - Over Fiddle Creek - Replace Bridge (# 0800022) 6602-16 $520,000] CONST
Grantwood Village
(EXT) Grant Road - Gravois Road To Pardee Road - Resurfacing - Lighting 6603-16 $304,288| CONST Jun-18
Great RIVErs
Greenway District |Grant's Trail Extension, Ph. 2 - Hoffmeister Ave To River Des Peres Greenway -
(EXT) Shared Use Path (14") 6653-17 $2,000,000) CONST Jun-18
Great Rivers Grant's Trail Extension, Ph. 2 - Hoffmeister Ave To River Des Peres Greenway -
Greenway District [Shared Use Path (14') - New Greenway Bridge 6653A-19 $600,000f CONST Jun-18
Green Park Road - Lin Valle Drive To East Of Green Park Industrial Dr -
Green Park Reconstruction - Shared Use Path (8") 6585-16 $942,556| CONST
Business 21, Phase 3 - Leon Hall Parkway To Main Street - Two Way Turn Lane -
Hillsboro (EXT) Sidewalk (6") 6637-17 $721,832| CONST Jun-18
Jefferson County  [Charter Church Road Bridge - Over Plattin Creek - Replace Bridge 6486-16 $490,400| CONST
Imperial Main Street Road/River Street - Old State Road To 328' E/O US 61/67 -
Jefferson County  |Reconstruct - Sidewalk - Intersection Improvements 6487-16 $946,631| CONST
Kirkwood Road - Manchester Road To Big Bend Boulevard - Signal Optimization -
Kirkwood (EXT) Interconnect - Upgrade Signals 6627-16 $3,264,489( CONST
S. Kirkwood Rd - Nipher M.S. Safe Routes To School - Chester Ave To Idlewild PI
Kirkwood - Sidewalk (5'-6") 6654-16 $353,936| CONST
Spring Meadows Drive Bridge - Over Grand Glaize Creek - Replace Bridge -
Manchester Sidewalk 6608-16 $536,000 CONST
MO 340 Corridor Improvements - A - Extend Left Turn Ln To Sb Swingley Ridge
MoDOT (EXT) And Eb 1-64 - Add Sb Auxilliary Ln B/W Ramps 6633-16 $801,200| CONST Jun-18
MO 340 Corridor Improvements - B - Add Dual Left Turn Lanes At Chesterfield
MoDOT (EXT) Pkwy (E/W) - Add Right Turn Lane On 1-64 Wb Off Ramp 6633B-16 $1,143,600) CONST Jun-18
Regional ITS Data Sharing Initiative, Phase 1 - Implement Data Sharing And
MoDOT Incident Data - Exchange Between MODOT And St Charles County 6758B-18 $1,200,000f CONST
Signal Optimization - 2018 - MO 109: Shepard-Legends Pkwy; MO D: 14th-
Schue; 1-64 Int: MO DD-Lsl - Blvd; MO 364 Int: Bryan-Arena; I-70 Int: Tucker-
MoDOT Grand & Tr Hugh-Bryan 6758E-18 $416,000] CONST
Maupin Street, Phase 2 - MO 100 To 375 Feet South Of Locust Street -
New Haven Resurfacing - Sidewalk - ADA Improvements 6492-16 $688,489| CONST
MO 100 Shared Use Bridge Connection - Over MO 100 (At School/Park) - Shared
New Haven Use Path - Bridge (10" 6655-16 $257,342| CONST
O'Fallon Mexico Road - MO K To Barrington Drive - Resurfacing - Sidewalk (5) On N Side | 6591-16 $862,791| CONST
O'Fallon (EXT) MO DD - At Sommers Road - New Traffic Signal 6628-16 $452,000] CONST
Flashing Yellow Arrows - O'Fallon - 30 Signalized Intersections - At Various
O'Fallon Locations Throughout O'Fallon 6759-17 $164,000] CONST
Page Avenue (MO D) - At Ferguson Avenue - Crosswalk/Intersection
Pagedale Improvements - Sidewalks 6495-16 $663,895| CONST
Discovery Bridge (MO 370) Shared Use Paths - Boschert Greenway Trl To Earth
St. Charles (EXT) |City Levee Trl - Shared Use Path (6" One Way Each Direction 6656-16 $1,390,000| CONST
Flashing Yellow Arrows, Phase 2 - St. Charles - At 15 Signalized Intersections
St. Charles Within City Limits 6760-17 $196,000] CONST




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2018 Phase Obligation
TOTAL $68,366,868 78 PROJECTS

St. Charles County

(EXT) Westwood Drive - MO 94 To South Breeze Lane - Reconstruction 6500-17 $805,500( CONST Jun-18
South River Road Reconstruction - South Main Street To Friedens Road/Arena

St. Charles County |Parkway - Reconstruction - Sidewalk (5) 6605-18 $1,744,000] CONST Aug-18

St. Charles County |MO N - At Hopewell Rd - Realign Intersection 6606-18 $1,096,000] CONST Aug-18
Gateway Green Light, Phase 4 - Various Rds In St. Charles Co - Travel Time

St. Charles County* |Detectors, Count Stns, Ptz Cameras, Dynamic Msg Signs, Fiberoptic 6761-17 $836,008| CONST*
Traffic Management Enhancements, Phase 3 - Install Traffic Monitoring Cameras,

St. Louis (EXT) Downtown Signal Optimization, Fiberoptic Install, Traffic Op Center 6631-16 $1,908,911 CONST Jun-18
Tower Grove Park Access Improvements - Along Arsenal, Kingshwy, Magnolia,

St. Louis Grand, Center Cr - Improve Ped Xings; Curb Ramps, Bus Stops 6657-17 $812,000f CONST
Lambert Airport Road Traffic Flow Improvements - Along Lambert Intl Blvd;

St. Louis Airflight Dr; Air Cargo Rd - Intersection Improvements - Ptz Camera - Signal Opt 6763-17 $808,000f CONST

St. Louis County

(EXT) North & South Road Infrastructure - Delmar To MO 340 - Resurfacing 6359-16 $1,023,200( CONST Jun-18

St. Louis County Kerth Road-2018 - Meramec Bottom Road To Butler Hill Road - Resurfacing 6503A-17 $1,049,768| CONST Sep-18
Baxter Road (North) - 2018 - Clayton Road To Claymont Estates Drive -

St. Louis County Resurfacing 6503B-17 $592,704| CONST Sep-18

St. Louis County |Clayton Road -2017 - St. Louis City Limits To Louwen Drive - Resurfacing - ADA

(EXT) Improvements 6503D-16 $3,209,426| CONST Jun-18
Old Jamestown Road (West)-2018 - Vaile Avenue To Shackelford Road/Douglas

St. Louis County Road - Resurfacing 6503F-17 $752,800] CONST Sep-18
Sappington Barracks Road-2017 - Telegraph Road (MO 231) To Barracks View

St. Louis County Road - Resurfacing 65031-16 $415,206] CONST Sep-18

St. Louis County Summit Road-2018 - Gravois Road (MO 30)To Bowles Avenue - Resurfacing 6503J-17 $453,600| CONST Sep-18
Koch Rd/Robert Koch Hospital Rd - 2018 - Koch Rd: 270" S/O Kinswood Ln -120'

St. Louis County S/O Robert Koch Hospital Rd, Robert Koch Hospital Rd To Pottle 6503L-17 $667,715| CONST Sep-18
Buckley Road-2017 - Lemay Ferry Road(MO 267) To Sappington Barracks Road -

St. Louis County Resurfacing 65030-16 $848,882( CONST Sep-18

St. Louis County Bellefontaine Road-2018 - 1-270 To St. Louis City Limits - Resurfacing 6503P-16 $2,129,613| CONST Sep-18

St. Louis County [Lucas & Hunt (South) - 2017 - West Florissant Avenue To Hord Avenue - Replace

(EXT) Damaged Concrete Slabs 6503Q-16 $509,859( CONST Jun-18
Big Bend Boulevard (North) - 2018 - Manchester Road (MO 100) To Delmar Blvd -

St. Louis County Resurfacing - Curb Ramps 6607E-17 $4,149,660| CONST Sep-18
Laclede Station Road - 400 Feet North Of Weil Avenue To Newport Avenue -

St. Louis County Resurfacing - Curb Ramps 6607J-17 $1,417,040) CONST Sep-18

St. Louis County Allen Road Bridge - Over Union Pacific Railroad - Replace Bridge 6607K-18 $794,400( CONST Jun-18

St. Louis County

(EXT) Lewis Road Bridge - Over Union Pacific Railroad - Replace Bridge 6607L-17 $794,400| CONST Jun-18

St. Louis County [2017 North County ITS - Locations Along Ashby; Brown; Dorsett; Jennings Stn Rd

(EXT) - Lilac ; North & South Rd; And Mckelvey Rd 6636A-16 $859,920( CONST Jun-18

St. Louis County [2017 South County ITS - Locations Along Ambs Rd; Butler Hill; Lemay Ferry -

(EXT) Lindbergh Blvd; Union Rd, Forder Rd And Meramec Bottom Rd 6636B-16 $722,240( CONST Jun-18

St. Louis County [2017 Southwest County ITS - Various Locations Along Bowles Ave; Clayton Rd;

(EXT) Hawkins Rd And Old State Rd 6636C-16 $756,400| CONST Jun-18

St. Louis County [2017 West County ITS - Various Locations Along Carman Rd; Chesterfield Pky

(EXT) W; Conway Rd; Kehrs Mill Rd; Mcknight Rd And Weidman Rd 6636D-16 $815,920( CONST Jun-18

St. Louis County Berry Rd Sidewalk - Brownell Ave To Gramercy PI - Sidewalk (6') 6658-16 $470,072| CONST -
Clayton Road (West County) - 2019 - Eatherton Road (MO 109) To Black Canyon

St. Louis County Ct - Resurfacing - Slab Replacement - Curb Ramps 6745C-18 $988,080| CONST Sep-18
2018 ITS Advanced Detection Improvements - 39 Intersections Throughout North

St. Louis County And West County 6764A-17 $749,120| CONST Aug-18
Big Bend/Murdoch/Shrewsbury ITS - Various Locations Along Big

St. Louis County Bend/Murdoch/Shrews - Ptz Cameras And Beacons At Various Locations 6764B-17 $797,440| CONST Aug-18
Ballas Road/Dougherty Ferry Road ITS - Ballas Rd - Dougherty Ferry To Clayton

St. Louis County Rd - Dougherty Ferry Rd - Highland Ave To Ballas Rd 6764C-17 $560,080| CONST Aug-18
Bellefontaine Road/North & South Road ITS - Bellefontaine Rd - Jennings Stn To

St. Louis County Parker - North & South - Delmar To Canton 6764D-17 $834,080| CONST Aug-18




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2018 Phase Obligation
TOTAL $68,366,868 78 PROJECTS

Mid Rivers Mall Dr Multi Use Path - Cottleville Pkwy To Dye Club Rd - Shared Use

St. Peters (EXT) |Path (107) 6659-17 $257,636] CONST Jun-18
Salt River Rd - At Arrowhead Industrial Blvd - Intersection Improvements -

St. Peters Replace Signal 6851-18 $621,172| CONST Apr-18
Lindbergh Pedestrian Improvements, Ph 1 - E Watson Rd/Rott Rd To Eddie And

Sunset Hills Park Road/W Watson Rd - Sidewalk (6") 6609-17 $416,000] CONST

Town & Country Clayton Road - At Ballas Rd - Intersection/Crosswalk Improvements 6505-16 $626,212| CONST

Union Christina Street Bridge - Over Flat Creek - Replace Bridge - Realign Road 6597-17 $491,856] CONST
Forsyth Boulevard - Big Bend Blvd To Western City Limit - Resurfacing-Bike

University City Facilities 6464-16 $752,000] CONST Jul-18
Bluff Road - MO 100 To Vossbrink Drive - Resurfacing - Add Right Turn Ln At MO

Washington (EXT) (100 - Culvert 6365-15 $555,450| CONST Jun-18
Bieker/Steutermann Roads - Bieker Rd: MO 47 To City Limit; Steutermann Rd:

Washington MO A - To MO 47 - Resurfacing 6466-16 $507,400] CONST Sep-18

Webster Groves

(EXT) Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd - Sidewalk (5" 6661-16 $129,410| CONST Jun-18

Weldon Spring Independence Road, Phase 4 - 350 Feet W/O Nancy Lane To Galahad Drive -

(EXT) Reconstruct Road - Construct Multi-Use Path 6366-15 $594,000] CONST Jun-18
Wild Horse Creek Road Bridge - Over Branch Of Wild Horse Creek - Replace

Wildwood (EXT) [Bridge - Realign Road 6368-15 $704,000] CONST Jun-18

Wildwood Eatherton Road Bridge - Over Bonhomme Creek - Replace Bridge 6467-16 $800,000/ CONST -

Wildwood (EXT) |Strecker Rd Bridge - Over Caulks Creek - Replace Bridge 6565-15 $960,000] CONST Jun-18
Manchester Road Streetscape Phase 3 - Eatherton Road To Taylor Road -

Wildwood (EXT) |Sidewalks (8" - Bike Ln (5') - Storm Sewers 6601-17 $1,300,000) CONST Jun-18
MO 109 Tunnel - South Of Eb MO 100 On/Off Ramp - Shared Use Path

Wildwood (10")/Tunnel (12" 6663-16 $298,250| CONST May-18

* Project has another phase of work programmed in FY 2018
[ Project has missed a milestone on the development schedule submitted by sponsor
(EXT) Project has received a schedule extension



Phase o Schedule Reason for Adjustment
Sponsor Title - Description TIP # FY 2018 Work Obligation Adjustment Date
TOTAL $0 0 PROJECTS

October Total

November Total

December Total

January Total

I
February Total
I

March Total

April Total

|
June Total
! |
August Total
I

September Total

July Total

$0
_$0
—$0
—$0
—$0
—$0
I A N
$0
—$0
—$0
—$0
—$0
—$0

0 Projects
0 Projects
0 Projects
0 Projects
0 Projects
0 Projects
0 Projects
0 Projects
0 Projects
0 Projects
0 Projects

0 Projects




Phase of Scheduled
Sponsor Title - Description TIP # FY 2018 Work Obligation Reason for Removal| Removal Date

TOTAL $1,600,000 1 PROJECTS

October Total 0 Projects

November Total 0 Projects

December Total 0 Projects

January Total O Projects

February Total O Pr01ect

Removed due to
Deer Creek Greenway - Deer Creek Plaza/Big Bend To Ellendale complications in route
Great Rivers Via Oxford - Canterbury, Sussex, Greenwood - Shared Use Path negotiation with the
Greenway District 3 6755-18 $1,600,000 CONST Feb-18 i 03/23/2018

March Total $1,600,000 1 Projects

Aprll Total 0 Projects

June Total $0 0 Projects

July Total 0 Projects

August Total 0 Projects

September Total 0 Projects




FY 2018 Reasonable Progress Update: February 28, 2018

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 147 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2018 of the FY 2018-2021 Transportation
Improvement Program (TIP). These projects, sponsored by 50 different agencies and representing $91 million in federal funds, are subject to a September
30, 2018 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2018. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FUNDING OBLIGATIONS

Obligated = Project Adjustments ~ Removed  Not Obligated - PE B Not Obligated - ROW ® Not Obligated - Const
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BE(E Obligated Adjustments Removed PE ROW CONST Total

# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/17 0 $0| O $0[ O $0| 38 $4,511,402| 13 $2,232,429( 96 $84,365,732| 146 $91,109,563
10/31/17 3 $412,425| 0 $0[ O $0| 36 $4,308,283| 13 $2,232,429 95 $84,156,426| 146 $91,109,563
11/30/17 7 $2,051,730[ 0 $0| O $0| 35 $4,267,083| 13 $2,232,429( 92 $82,558,321| 146 $91,109,563
12/31/17 12 $3,481,994 0 $0| O $0| 31 $3,924,083| 13 $2,232,429| 91 $81,471,057| 146 $91,109,563
01/31/18 | 19 $7,354,658 | 0 $0| O $0| 30 $3,863,283| 12 $2,178,029| 86 $77,713,593| 146 $91,109,563
02/28/18 29 $14,219,694| 0 $0| O $0| 27 $3,657,337| 12 $2,151,629| 80 $71,096,903| 147 $91,125,563
03/31/18
04/30/18
05/31/18
06/30/18
07/31/18
08/31/18
09/09/18
09/16/18
09/23/18
09/30/18

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Summary




Obligated

Scheduled Actual
Sponsor Title - Description TIP # FY 2018 Phase Obligation Obligation
TOTAL $14,219,694 29 PROJECTS

Charter Church Road Bridge - Over Plattin Creek At Mitch Sweet Rd - Bridge

Jefferson County  |Replacement 6730A-18 $140,000 PE Dec-17 10/20/17
N. Geyer Road - Adams Ave To Manchester Rd - Resurfacing - Curb And Gultter -

Kirkwood Curb Ramps 6731-18 $63,119 PE Jan-18 10/27/17

Wentzville (EXT) [Interstate Drive Multiuse Trail - Wilmer Rd To MO Z - Shared Use Path (10" 6662-16 $209,306] CONST Jun-18 10/17/17

October Total $412,425 3 Projects

Jefferson County  [Marine Vessel Engine Repower - 2018 - Repower Three Marine Vessels Serving

Port Authority Mississippi And Missouri Rivers In Non-Attainment Area 6756-18 $513,605[ IMPL Jun-18 11/16/17

Madison County Ridefinders Marketing & Outreach - 2017 - MO - Increase Awareness, Interest,

Transit District And Participation In Ridefinders By Employers And Commuters 6757A-17 $320,000( IMPL Mar-18 11/20/17
Wabash Avenue - Sonderen Street To East Of Edlen Lane - Reconstruct Road -

O'Fallon (EXT) Sidewalk 6325-15 $764,500] CONST Jun-18 11/28/17
Old St. Charles Road - Adie Rd To City Limits (400' East Of Lindbergh Blvd) -

St. Ann Resurfacing 6739-18 $41,200 PE Jul-18 11/17/17

November Total $1,639,305 4 Projects

Old Lemay Ferry Road, Phase 1 - At East Rock Creek Road - Intersection

Jefferson County  [Realignment 6713-18 $75,000 PE Jul-18 12/04/17

Jefferson County  [Doc Sargent Bridge - Over Labarque Creek - Bridge Replacement 6730B-18 $100,000 PE Dec-17 12/01/17
Old Lemay Ferry Road, Phase 2 - At Spring Forest Road - Intersection And

Jefferson County  [Roadway Realignment - Shoulders (6') 6730F-18 $60,000 PE Jul-18 12/04/17

Jefferson County  [Whitehead Road Bridge - Over Tributary Of Cotter Creek - Bridge Replacement | 6730H-18 $108,000 PE Jan-18 12/01/17

St. Louis County |Baur Boulevard/ Guelbreth Lane - 2017 - Baur Blvd: Warson-Lindbergh;

EXT Guelbreth: Schuetz-Old Olive Street Rd - Resurfacing 6503N-16 $1,087,264| CONST Jun-18 12/12/17

February Total

March Total

$6,865,036

mber Total $1,430,264 Projects

Ballwin (EXT) Ries Road Bridge - Over Fishpot Creek - Replace Bridge 6457-15 $596,800) CONST Dec-17 01/17/18

Des Peres (EXT) |Oak Drive Bridge - Over Two-Mile Creek - Replace Bridge 6309-15 $420,394| CONST Jun-18 01/12/18

Jefferson County  |Old State Rt. 21 - At East/West Four Ridge Road - Intersection Improvements 6604A-17 $54,400f ROW Dec-17 01/04/18
Seckman Road - Old Lemay Ferry Rd To 0.33 Miles East - Roundabout -

Jefferson County  [Sidewalks (5') - Pedestrian Improvements 6730G-18 $60,800 PE Dec-17 01/12/18

Ladue Lay Road - Clayton Road To Mcknight Road - Resurfacing - Add Sidewalk 6488-16 $989,310] CONST Nov-17 01/09/18

MoDOT - Citizens [Moving The Right Way Ridership Program - STL City And STL County - Two

For Modern Transit |Year Outreach Program - Trans. Incentive Program 6848-18 $241,520| IMPL Mar-18 01/29/18

St. Louis County [Mehl Avenue/Patterson Road - 2019 - Lemay Ferry Road (US 61-67) To Yaeger

(EXT) Road - Resurfacing - ADA Improvements 6607C-18 $1,509,440( CONST Dec-17 01/10/18

January Total $3,872,664 7 Projects

Ballwin Ramsey Lane Bridge - Over Fishpot Creek - Replace Bridge 6577-16 $603,680] CONST Jan-18 02/27/18
New Ballas Road Sidewalk, Phase 2A - Ladue Rd To 500" N/O Emerald Green Dr

Creve Coeur (Desmet HS) - Sidewalk (5" 6867-18 $42,400f ROW Feb-18 02/20/18

Fenton Horan Drive - Bowles Ave To Larkin Williams Rd - Resurfacing - Sidewalks (5" 6723-18 $104,000 PE Nov-17 02/06/18

Franklin County  |Possum Hollow Road Bridge - Over Tributary To Meramec River - Replace

(EXT) Bridge 6484-16 $266,960[ CONST Jun-18 02/13/18

Jefferson County  |Marine Vessel Engine Repower - 2018 (B) - Repower Three Marine Vessels

Port Authority Serving Mississippi River In Non-Attainment Area - 2 Ferries - 1 Towboat 6843-18 $663,306| IMPL Mar-18 02/06/18

Manchester Howard George Drive Bridge - Over Grand Glaize Creek - Bridge Rehabilitation 6734-18 $40,000 PE Nov-17 02/22/18
1-70 Outer Roads And Interchanges - Woodlawn Avenue To Tr Hughes

MoDOT (EXT) Boulevard - Convert Outer Roads To One-Way - Revise Interchanges 5537A-17 $3,500,000) CONST Jun-18 02/08/18
1-70 And MO K Pedestrian Improvements - Terra Ln To Veterans Memorial Pkwy

MoDOT (EXT) Shared Use Path (10", Sidewalk (8") 5537B-17 $617,632[ CONST Jun-18 02/08/18
MO 231 Traffic Signals - Hoffmeister Ave To Jeffersonian Dr - Replace Signals

MoDOT And Upgrade Detection 6758A-17 $965,112| CONST Jun-18 02/04/18
Downtown Improvements, Phase 1 - Front St: Olive To Miller; Miller St: UP RR

New Haven To Main St - Reconstruction - Sidewalks (8') - Streetscaping 6735-18 $61,946 PE Feb-18 02/12/18

10 Projects

0 Projects

April Total

0 Projects

May Total

0 Projects



Obligated

Sponsor Title - Description

TIP # FY 2018

Phase

Scheduled Actual
Obligation Obligation

TOTAL $14,219,694

29 PROJECTS

Septem

June Total

July Total

August Total

ber Total

0 Projects

0 Projects

Projects

Projects




Not Obligated - Preliminary Engineering

Scheduled
Sponsor Title - Description TIP # FY 2018 Phase Obligation
TOTAL $3,657,337 27 PROJECTS
Chesterfield Riparian Trail - August Hill Dr To Old Chesterfield Rd - Shared Use Path (10') 6866-18 $94,250 PE Jun-18
Dardenne Prairie Hanley Road - Feise Road To 2300’ North - Reconstruction - Sidewalks (5') 6720-18 $49,600 PE Aug-18
Des Peres Bopp Road - Manchester Rd To Northern City Limit - Resurfacing - Curb Ramps 6722-18 $40,000 PE
Florissant St. Ferdinand Street - N Highway 67 To St. Ferdinand Park - Sidewalk (5" 6727-18 $24,000 PE
Franklin County Ridge Road Bridge - Over Winsel Creek - Replace Bridge 6712-18 $66,319 PE
Mueller Road - Lindbergh Blvd To Green Park Rd - Resurfacing - Upgrade
Green Park Sidewalks (5" 6728-18 $104,000 PE
Dougherty Ferry Road - 150" S/O Charleston Place Ct To 150' S/O Country Stone
Manchester Dr - Resurfacing - Realignment 6733-18 $64,000 PE
Nelson Drive Sidewalk - Lillian Ave To Pasadena Ave - Sidewalk (5') - One Side -
Northwoods Sharrows 6871-18 $50,262 PE Mar-18
Mexico Road, Phase 3 - MO K To Bryan Rd - Resurfacing - Pedestrian Bridge-
O'Fallon Curb Ramps 6736-18 $128,000 PE -
Richmond Heights |McKnight Road Sidewalk - Clayton Rd To Godwin Ln - Sidewalk (6') - One Side 6872-18 $80,480 PE Mar-18
Kortwright Avenue - Manchester Rd To Warson PI - Resurfacing - Sidewalks (4') -
Rock Hill Whitestone To Warson Trl 6738-18 $66,586 PE Apr-18
Lincoln Elementary SRTS - Near Lincoln E.S. - Along Perry St, 7th St - Sidewalk
St. Charles (5'-6") 6873-18 $56,000 PE
Gateway Green Light, Phase 4 - Various Rds In St. Charles Co - Travel Time
St. Charles County* |Detectors, Count Stns, Ptz Cameras, Dynamic Msg Signs, Fiberoptic 6761-17 $381,829 PE*
Gateway Green Light, Phase 5 - Various Rds In St. Charles Co - Travel Time
St. Charles County [Detectors, Count Stns, Ptz Cameras, Upgrade Video Detection Dynamic Msg 6762-18 $546,696 PE
Dr. Martin Luther King Dr - Newstead Ave To Vandeventer Ave - Lighting - Signal
St. Louis Interconnect- Signal Improvements 6743-18 $160,000 PE
Hall Street, Phase 1 - E. Grand Ave To Adelaide Ave - Reconstruction - Sidewalk
St. Louis (5 - Rd Diet (4 To 2 Ln) 6744-18 $348,837 PE
Jefferson Avenue - Market St To Natural Bridge Ave - Replace Traffic Signals -
St. Louis Signal Interconnection 6849-18 $256,000 PE
Louisiana Avenue Calm Streets - Gravois Ave To Meramec St - Traffic Calming -
St. Louis Shared Ln Marking - Bumpouts 6875-18 $120,000 PE Jun-18
2019 ITS Advanced Detection Improvements - 47 Intersections Throughout North
St. Louis County And Central County 6850A-18 $60,720 PE Apr-18
Action Plan For Walking And Biking - Evaluate Bike And Ped Facilities On St.
St. Louis County Louis County - Owned Facilities And Recommend Facilities 6876-18 $500,000 PE Apr-18
Centennial Greenway, Phase 4 - Along Mcclay Rd- Hackman Rd To Mcclay
St. Peters Village Dr - Shared Use Path (11" 6877-18 $97,040 PE -
Ackert Walkway - 300' N/O Delmar To Vernon Ave - Reconstruction Of Shared
University City Use Path (10" - Lighting 6878-18 $20,000 PE Mar-18
Dougherty Ferry Road - Country Stone Dr (City Limits) To Big Bend Rd - Overlay -
Valley Park Sidewalk (5') - Slab Replacement 6750-18 $56,000 PE Apr-18
St. Louis Avenue, Phase 1 - Seventh Street To The Levee Closure Structure -
Valley Park Reconstruction - Sidewalks (5') 6751-18 $133,600 PE
North And South Road Sidewalk, Phase 1 - Midland Blvd To Page Ave - Sidewalk
Vinita Park (59 6752-18 $72,000 PE
Busch Creek Greenway - Jefferson St To Riverfront Trail - Shared Lane Path (10"
Washington - Shared Ln Markings 6879-18 $20,000 PE
Manchester Road Shared Use Path - MO 109 To Pond Rd - Shared Use Path
Wildwood (10" - Xing At MO 109 6880-18 $61,118 PE

* Project has another phase of work programmed in FY 2018
M Project has missed a milestone on the development schedule submitted by sponsor



Not Obligated - Right of Way

Scheduled
Sponsor Title - Description TIP # FY 2018 Phase Obligation
TOTAL $2,151,629 12 PROJECTS
Fenton Old Gravois Road, Phase 2 - Ferry St To MO 141 - Reconstruct - Sidewalk (5) 6581-17 $16,000) ROW
Jefferson County  |Antire Road - At Williams Creek Rd - Intersection Improvements 6604B-18 $32,240 ROW
Old State Route 21 - At Lions Den Road - Intersection Improvements - Left Turn
Jefferson County  |Lane 6604C-17 $16,000 ROW
Lake Saint Louis Blvd, Phase 1 - 500 Feet West Of Chase Court To Pleasant
Lake Saint Louis Meadow Drive - Reconstruction - Sidewalk Improvements (5') 6587-17 $22,549] ROW
Highway 100 West Sidewalk Extension - Douglas Street To Immanuel Avenue -
New Haven Sidewalk (6") 6589-17 $4,000( ROW Apr-18
Columbia And Southwest Bridge - Over Union Pacific Railroad - PE For Bridge
St. Louis Replacement And ROW 6502A-16 $1,440,000) ROW May-18
St. Charles Rock Road (West) - 2019 - Taussig Road To Earth City Expressway
St. Louis County (MO 141) - Resurfacing 6607B-17 $71,000 ROW Jun-18
Westport Plaza Drive Intersection Improvements - Glenmeade Dr To Page Ave -
St. Louis County New Signal At Westport Ent; Two Way Turn Lane 6764E-17 $319,120| ROW
North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) To Natural Bridge Rd
St. Louis County (MO 115) - Resurfacing - Curb Ramps 6607G-17 $17,920| ROW Sep-18
Sullivan Special
Road District Spring Bluff Road - Over Spring Creek - Replace Bridge 6746-19 $16,000 ROW Sep-18
Washington High Street - MO 100 To Fifth Street - Resurfacing - Sidewalk (5') 9th To MO 100 | 6598-17 $16,800) ROW Sep-18
Wentzville Parkway Turnlane - Schroeder Creek Blvd To Meyer Road - Two Way
Wentzville Turn Lane - Shared Use Path (10" 6600-17 $180,000f ROW

* Project has another phase of work programmed in FY 2018
I Project has missed a milestone on the development schedule submitted by sponsor



Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2018 Phase Obligation
TOTAL $71,096,903 80 PROJECTS
Tenbrook Road/ Fox Schools Exit - At Jeffco Blvd (US 61/67) - Left Turn Lanes -
Arnold (EXT) Sidewalk - Intersection Improvement 6624-16 $473,550] CONST Jun-18
Bellefontaine Ashbrook Drive And Cabot Drive Roadway And Sidewalk - Ashbrook Dr -
Neighbors Chambers Road To Cabot Drive - Cabot Dr - Ashbrook Drive To Coburg Lands 6578-16 $766,280| CONST Mar-18
Bi-State Locomotive Retrofits: Mother-Slug Sets - Retrofit Four Locomotives Into Two
Development/Metro |Mother-Slug Sets - Located In Non-Attainment Area Switching Yards 6754C-18 $1,134,991| IMPL
Clayton Brentwood Boulevard - Clayton Road To Forsyth Blvd - Resurfacing 6579-18 $513,513| CONST
De Soto Amvets Drive Sidewalk - De Soto Middle School To 3rd St - Sidewalk (6') 6652-17 $376,084| CONST
Highmont Drive - Forestwood Ave To West Florissant Ave - Overlay - Base
Ferguson Repair - Replace Sidewalk 6481-16 $1,130,035| CONST
Brotherton-January-Powell Street Improvements - Brotherton: Thomas To Hern;
Ferguson (EXT) January: N Floris To City Limits; Powell Dr: Elizabeth To North Florissant 6582-16 $848,130| CONST
Florissant Robinwood Elem School Ped Signal - At Derhake - Replace Signal 6482-16 $91,827| CONST
N Lafayette Street - Washington St To US 67 - Resurfacing - Base Repairs - Add
Florissant Sidewalks (5" 6483-16 $1,861,614| CONST
Franklin County Fiddle Creek Road Bridge - Over Fiddle Creek - Replace Bridge (# 0800022) 6602-16 $520,000f CONST
Grantwood Village
(EXT) Grant Road - Gravois Road To Pardee Road - Resurfacing - Lighting 6603-16 $304,288) CONST Jun-18
Great RIVErs
Greenway District |Grant's Trail Extension, Ph. 2 - Hoffmeister Ave To River Des Peres Greenway -
(EXT) Shared Use Path (14") 6653-17 $2,000,000) CONST Jun-18
Great Rivers Grant's Trail Extension, Ph. 2 - Hoffmeister Ave To River Des Peres Greenway -
Greenway District [Shared Use Path (14') - New Greenway Bridge 6653A-19 $600,000f CONST Jun-18
Great Rivers Deer Creek Greenway - Deer Creek Plaza/Big Bend To Ellendale Via Oxford -
Greenway District |Canterbury, Sussex, Greenwood - Shared Use Path (10" 6755-18 $1,600,000) CONST
Green Park Road - Lin Valle Drive To East Of Green Park Industrial Dr -
Green Park Reconstruction - Shared Use Path (8") 6585-16 $942,556| CONST
Business 21, Phase 3 - Leon Hall Parkway To Main Street - Two Way Turn Lane -
Hillsboro (EXT) Sidewalk (6") 6637-17 $721,832| CONST
Jefferson County  [Charter Church Road Bridge - Over Plattin Creek - Replace Bridge 6486-16 $490,400| CONST
Imperial Main Street Road/River Street - Old State Road To 328' E/O US 61/67 -
Jefferson County  |Reconstruct - Sidewalk - Intersection Improvements 6487-16 $946,631| CONST
Kirkwood Road - Manchester Road To Big Bend Boulevard - Signal Optimization -
Kirkwood (EXT) Interconnect - Upgrade Signals 6627-16 $3,264,489( CONST Jun-18
S. Kirkwood Rd - Nipher M.S. Safe Routes To School - Chester Ave To Idlewild PI
Kirkwood - Sidewalk (5'-6") 6654-16 $353,936| CONST Mar-18
Spring Meadows Drive Bridge - Over Grand Glaize Creek - Replace Bridge -
Manchester Sidewalk 6608-16 $536,000 CONST
MO 340 Corridor Improvements - A - Extend Left Turn Ln To Sb Swingley Ridge
MoDOT (EXT) And Eb 1-64 - Add Sb Auxilliary Ln B/W Ramps 6633-16 $801,200| CONST Jun-18
MO 340 Corridor Improvements - B - Add Dual Left Turn Lanes At Chesterfield
MoDOT (EXT) Pkwy (E/W) - Add Right Turn Lane On 1-64 Wb Off Ramp 6633B-16 $1,143,600| CONST Jun-18
Regional ITS Data Sharing Initiative, Phase 1 - Implement Data Sharing And
MoDOT Incident Data - Exchange Between MODOT And St Charles County 6758B-18 $1,200,000f CONST
Signal Optimization - 2018 - MO 109: Shepard-Legends Pkwy; MO D: 14th-
Schue; 1-64 Int: MO DD-Lsl - Blvd; MO 364 Int: Bryan-Arena; I-70 Int: Tucker-
MoDOT Grand & Tr Hugh-Bryan 6758E-18 $416,000] CONST
Maupin Street, Phase 2 - MO 100 To 375 Feet South Of Locust Street -
New Haven Resurfacing - Sidewalk - ADA Improvements 6492-16 $688,489| CONST
MO 100 Shared Use Bridge Connection - Over MO 100 (At School/Park) - Shared
New Haven Use Path - Bridge (10" 6655-16 $257,342| CONST
O'Fallon Mexico Road - MO K To Barrington Drive - Resurfacing - Sidewalk (5) On N Side | 6591-16 $862,791| CONST
O'Fallon (EXT) MO DD - At Sommers Road - New Traffic Signal 6628-16 $452,000] CONST
Flashing Yellow Arrows - O'Fallon - 30 Signalized Intersections - At Various
O'Fallon Locations Throughout O'Fallon 6759-17 $164,000] CONST
Page Avenue (MO D) - At Ferguson Avenue - Crosswalk/Intersection
Pagedale Improvements - Sidewalks 6495-16 $663,895| CONST




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2018 Phase Obligation
TOTAL $71,096,903 80 PROJECTS

Discovery Bridge (MO 370) Shared Use Paths - Boschert Greenway Trl To Earth

St. Charles (EXT) |City Levee Trl - Shared Use Path (6') One Way Each Direction 6656-16 $1,390,000] CONST Jun-18
Flashing Yellow Arrows, Phase 2 - St. Charles - At 15 Signalized Intersections

St. Charles Within City Limits 6760-17 $196,000| CONST

St. Charles County

(EXT) Westwood Drive - MO 94 To South Breeze Lane - Reconstruction 6500-17 $805,500( CONST Jun-18
South River Road Reconstruction - South Main Street To Friedens Road/Arena

St. Charles County |Parkway - Reconstruction - Sidewalk (5) 6605-18 $1,744,000] CONST Aug-18

St. Charles County |MO N - At Hopewell Rd - Realign Intersection 6606-18 $1,096,000] CONST Aug-18
Gateway Green Light, Phase 4 - Various Rds In St. Charles Co - Travel Time

St. Charles County* |Detectors, Count Stns, Ptz Cameras, Dynamic Msg Signs, Fiberoptic 6761-17 $836,008| CONST* Mar-18
Traffic Management Enhancements, Phase 3 - Install Traffic Monitoring Cameras,

St. Louis (EXT) Downtown Signal Optimization, Fiberoptic Install, Traffic Op Center 6631-16 $1,908,911 CONST Jun-18
Tower Grove Park Access Improvements - Along Arsenal, Kingshwy, Magnolia,

St. Louis Grand, Center Cr - Improve Ped Xings; Curb Ramps, Bus Stops 6657-17 $812,000f CONST
Lambert Airport Road Traffic Flow Improvements - Along Lambert Intl Blvd;

St. Louis Airflight Dr; Air Cargo Rd - Intersection Improvements - Ptz Camera - Signal Opt 6763-17 $808,000f CONST

St. Louis County

(EXT) North & South Road Infrastructure - Delmar To MO 340 - Resurfacing 6359-16 $1,023,200( CONST Jun-18

St. Louis County Kerth Road-2018 - Meramec Bottom Road To Butler Hill Road - Resurfacing 6503A-17 $1,049,768| CONST Sep-18
Baxter Road (North) - 2018 - Clayton Road To Claymont Estates Drive -

St. Louis County Resurfacing 6503B-17 $592,704| CONST Sep-18

St. Louis County |Clayton Road -2017 - St. Louis City Limits To Louwen Drive - Resurfacing - ADA

(EXT) Improvements 6503D-16 $3,209,426| CONST Jun-18
Old Jamestown Road (West)-2018 - Vaile Avenue To Shackelford Road/Douglas

St. Louis County Road - Resurfacing 6503F-17 $752,800] CONST Sep-18
Sappington Barracks Road-2017 - Telegraph Road (MO 231) To Barracks View

St. Louis County Road - Resurfacing 65031-16 $415,206] CONST Sep-18

St. Louis County Summit Road-2018 - Gravois Road (MO 30)To Bowles Avenue - Resurfacing 6503J-17 $453,600| CONST Sep-18
Koch Rd/Robert Koch Hospital Rd - 2018 - Koch Rd: 270" S/O Kinswood Ln -120'

St. Louis County S/O Robert Koch Hospital Rd, Robert Koch Hospital Rd To Pottle 6503L-17 $667,715| CONST Sep-18
Buckley Road-2017 - Lemay Ferry Road(MO 267) To Sappington Barracks Road -

St. Louis County Resurfacing 65030-16 $848,882( CONST Sep-18

St. Louis County Bellefontaine Road-2018 - 1-270 To St. Louis City Limits - Resurfacing 6503P-16 $2,129,613| CONST Sep-18

St. Louis County [Lucas & Hunt (South) - 2017 - West Florissant Avenue To Hord Avenue - Replace

(EXT) Damaged Concrete Slabs 6503Q-16 $509,859( CONST Jun-18
Big Bend Boulevard (North) - 2018 - Manchester Road (MO 100) To Delmar Blvd -

St. Louis County Resurfacing - Curb Ramps 6607E-17 $4,149,660| CONST Sep-18
Laclede Station Road - 400 Feet North Of Weil Avenue To Newport Avenue -

St. Louis County Resurfacing - Curb Ramps 6607J-17 $1,417,040) CONST Sep-18

St. Louis County Allen Road Bridge - Over Union Pacific Railroad - Replace Bridge 6607K-18 $794,400( CONST Jun-18

St. Louis County

(EXT) Lewis Road Bridge - Over Union Pacific Railroad - Replace Bridge 6607L-17 $794,400| CONST Jun-18

St. Louis County [2017 North County ITS - Locations Along Ashby; Brown; Dorsett; Jennings Stn Rd

(EXT) - Lilac ; North & South Rd; And Mckelvey Rd 6636A-16 $859,920( CONST Jun-18

St. Louis County [2017 South County ITS - Locations Along Ambs Rd; Butler Hill; Lemay Ferry -

(EXT) Lindbergh Blvd; Union Rd, Forder Rd And Meramec Bottom Rd 6636B-16 $722,240( CONST Jun-18

St. Louis County [2017 Southwest County ITS - Various Locations Along Bowles Ave; Clayton Rd;

(EXT) Hawkins Rd And Old State Rd 6636C-16 $756,400| CONST Jun-18

St. Louis County [2017 West County ITS - Various Locations Along Carman Rd; Chesterfield Pky

(EXT) W; Conway Rd; Kehrs Mill Rd; Mcknight Rd And Weidman Rd 6636D-16 $815,920( CONST Jun-18

St. Louis County Berry Rd Sidewalk - Brownell Ave To Gramercy PI - Sidewalk (6') 6658-16 $470,072| CONST -
Clayton Road (West County) - 2019 - Eatherton Road (MO 109) To Black Canyon

St. Louis County Ct - Resurfacing - Slab Replacement - Curb Ramps 6745C-18 $988,080| CONST Sep-18
2018 ITS Advanced Detection Improvements - 39 Intersections Throughout North

St. Louis County And West County 6764A-17 $749,120| CONST Aug-18
Big Bend/Murdoch/Shrewsbury ITS - Various Locations Along Big

St. Louis County Bend/Murdoch/Shrews - Ptz Cameras And Beacons At Various Locations 6764B-17 $797,440| CONST Aug-18




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2018 Phase Obligation
TOTAL $71,096,903 80 PROJECTS

Ballas Road/Dougherty Ferry Road ITS - Ballas Rd - Dougherty Ferry To Clayton

St. Louis County Rd - Dougherty Ferry Rd - Highland Ave To Ballas Rd 6764C-17 $560,080| CONST Aug-18
Bellefontaine Road/North & South Road ITS - Bellefontaine Rd - Jennings Stn To

St. Louis County Parker - North & South - Delmar To Canton 6764D-17 $834,080| CONST Aug-18
Mid Rivers Mall Dr Multi Use Path - Cottleville Pkwy To Dye Club Rd - Shared Use

St. Peters (EXT) |Path (107) 6659-17 $257,636] CONST Jun-18
Salt River Rd - At Arrowhead Industrial Blvd - Intersection Improvements -

St. Peters Replace Signal 6851-18 $621,172| CONST Apr-18
Lindbergh Pedestrian Improvements, Ph 1 - E Watson Rd/Rott Rd To Eddie And

Sunset Hills Park Road/W Watson Rd - Sidewalk (6") 6609-17 $416,000] CONST

Town & Country Clayton Road - At Ballas Rd - Intersection/Crosswalk Improvements 6505-16 $626,212| CONST

Union Christina Street Bridge - Over Flat Creek - Replace Bridge - Realign Road 6597-17 $491,856] CONST
Forsyth Boulevard - Big Bend Blvd To Western City Limit - Resurfacing-Bike

University City Facilities 6464-16 $752,000] CONST Jul-18
Bluff Road - MO 100 To Vossbrink Drive - Resurfacing - Add Right Turn Ln At MO

Washington (EXT) (100 - Culvert 6365-15 $555,450| CONST Jun-18
Bieker/Steutermann Roads - Bieker Rd: MO 47 To City Limit; Steutermann Rd:

Washington MO A - To MO 47 - Resurfacing 6466-16 $507,400] CONST Sep-18

Webster Groves

(EXT) Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd - Sidewalk (5" 6661-16 $129,410| CONST Jun-18

Weldon Spring Independence Road, Phase 4 - 350 Feet W/O Nancy Lane To Galahad Drive -

(EXT) Reconstruct Road - Construct Multi-Use Path 6366-15 $594,000] CONST Jun-18
Wild Horse Creek Road Bridge - Over Branch Of Wild Horse Creek - Replace

Wildwood (EXT) [Bridge - Realign Road 6368-15 $704,000] CONST Jun-18

Wildwood Eatherton Road Bridge - Over Bonhomme Creek - Replace Bridge 6467-16 $800,000] CONST -

Wildwood (EXT) |Strecker Rd Bridge - Over Caulks Creek - Replace Bridge 6565-15 $960,000] CONST Jun-18
Manchester Road Streetscape Phase 3 - Eatherton Road To Taylor Road -

Wildwood (EXT) |Sidewalks (8" - Bike Ln (5') - Storm Sewers 6601-17 $1,300,000) CONST Jun-18
MO 109 Tunnel - South Of Eb MO 100 On/Off Ramp - Shared Use Path

Wildwood (10")/Tunnel (12" 6663-16 $298,250| CONST May-18

* Project has another phase of work programmed in FY 2018
[ Project has missed a milestone on the development schedule submitted by sponsor
(EXT) Project has received a schedule extension



Phase o Schedule Reason for Adjustment
Sponsor Title - Description TIP # FY 2018 Work Obligation Adjustment Date
TOTAL $0 0 PROJECTS

October Total

November Total

December Total

January Total

I
February Total
I

March Total

April Total

|
June Total
! |
August Total
I

September Total

July Total

$0
_$0
—$0
—$0
—$0
—$0
I A N
$0
—$0
—$0
—$0
—$0
—$0

0 Projects
0 Projects
0 Projects
0 Projects
0 Projects
0 Projects
0 Projects
0 Projects
0 Projects
0 Projects
0 Projects

0 Projects




Phase of Scheduled
Sponsor | Title - Description | TP# | Fy2018 | Work | Obligation Reason for Removal| Removal Date

TOTAL $0 0 PROJECTS

October Total 0 Projects

November Total 0 Projects

December Total 0 Projects

January Total 0 Projects

February Total

March Total 0 Projects

April Total 0 Projects

May Total 0 Projects

June Total 0 Projects

July Total $0 0 Projects

August Total 0 Projects

September Total 0 Projects




FY 2018 Reasonable Progress Update: January 31, 2018

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 146 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2018 of the FY 2018-2021 Transportation
Improvement Program (TIP). These projects, sponsored by 50 different agencies and representing $91 million in federal funds, are subject to a September
30, 2018 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2018. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FUNDING OBLIGATIONS

Obligated = Project Adjustments ~ Removed Not Obligated - PE ® Not Obligated - ROW = Not Obligated - Const
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BE(E Obligated Adjustments Removed PE ROW CONST Total

# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/17 0 $0[ 0O $0| 0 $0[ 38 $4,511,402| 13 $2,232,429( 96 $84,365,732| 146 $91,109,563
10/31/17 3 $412,425| 0 $0[ O $0| 36 $4,308,283| 13 $2,232,429 95 $84,156,426| 146 $91,109,563
11/30/17 7 $2,051,730[ 0 $0[ O $0[ 35 $4,267,083| 13 $2,232,429( 92 $82,558,321| 146 $91,109,563
12/31/17 12 $3,481,994 0 $0[ O $0| 31 $3,924,083| 13 $2,232,429| 91 $81,471,057| 146 $91,109,563
01/31/18 | 19 $7,354,658 | 0 $0[ O $0[ 30 $3,863,283| 12 $2,178,029| 86 $77,713,593| 146 $91,109,563
02/28/18
03/31/18
04/30/18
05/31/18
06/30/18
07/31/18
08/31/18
09/09/18
09/16/18
09/23/18
09/30/18

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Summary




Obligated

Scheduled Actual
Sponsor Title - Description TIP # FY 2018 Phase Obligation Obligation
TOTAL $7,354,658 19 PROJECTS

Charter Church Road Bridge - Over Plattin Creek At Mitch Sweet Rd - Bridge

Jefferson County  |Replacement 6730A-18 $140,000 PE Dec-17 10/20/17
N. Geyer Road - Adams Ave To Manchester Rd - Resurfacing - Curb And Gultter -

Kirkwood Curb Ramps 6731-18 $63,119 PE Jan-18 10/27/17

Wentzville (EXT) [Interstate Drive Multiuse Trail - Wilmer Rd To MO Z - Shared Use Path (10" 6662-16 $209,306| CONST Jun-18 10/17/17

October Total $412,425 3 Projects

Jefferson County  |Marine Vessel Engine Repower - 2018 - Repower Three Marine Vessels Serving

Port Authority Mississippi And Missouri Rivers In Non-Attainment Area 6756-18 $513,605[ IMPL Jun-18 11/16/17

Madison County Ridefinders Marketing & Outreach - 2017 - MO - Increase Awareness, Interest,

Transit District And Participation In Ridefinders By Employers And Commuters 6757A-17 $320,000( IMPL Mar-18 11/20/17
Wabash Avenue - Sonderen Street To East Of Edlen Lane - Reconstruct Road -

O'Fallon (EXT) Sidewalk 6325-15 $764,500 CONST Jun-18 11/28/17
Old St. Charles Road - Adie Rd To City Limits (400' East Of Lindbergh Blvd) -

St. Ann Resurfacing 6739-18 $41,200 PE Jul-18 11/17/17

November Total $1,639,305 4 Projects

Old Lemay Ferry Road, Phase 1 - At East Rock Creek Road - Intersection

Jefferson County  [Realignment 6713-18 $75,000 PE Jul-18 12/04/17

Jefferson County  [Doc Sargent Bridge - Over Labarque Creek - Bridge Replacement 6730B-18 $100,000 PE Dec-17 12/01/17
Old Lemay Ferry Road, Phase 2 - At Spring Forest Road - Intersection And

Jefferson County  [Roadway Realignment - Shoulders (6') 6730F-18 $60,000 PE Jul-18 12/04/17

Jefferson County  [Whitehead Road Bridge - Over Tributary Of Cotter Creek - Bridge Replacement | 6730H-18 $108,000 PE Jan-18 12/01/17

St. Louis County |Baur Boulevard/ Guelbreth Lane - 2017 - Baur Blvd: Warson-Lindbergh;

EXT Guelbreth: Schuetz-Old Olive Street Rd - Resurfacing 6503N-16 $1,087,264| CONST Jun-18 12/12/17
December Total $1,430,264 Projects

Ballwin (EXT) Ries Road Bridge - Over Fishpot Creek - Replace Bridge 6457-15 $596,800) CONST Dec-17 01/17/18

Des Peres (EXT) |Oak Drive Bridge - Over Two-Mile Creek - Replace Bridge 6309-15 $420,394| CONST Jun-18 01/12/18

Jefferson County  [Old State Rt. 21 - At East/West Four Ridge Road - Intersection Improvements 6604A-17 $54,400f ROW Dec-17 01/04/18
Seckman Road - Old Lemay Ferry Rd To 0.33 Miles East - Roundabout -

Jefferson County  [Sidewalks (5') - Pedestrian Improvements 6730G-18 $60,800 PE Dec-17 01/12/18

Ladue Lay Road - Clayton Road To Mcknight Road - Resurfacing - Add Sidewalk 6488-16 $989,310[ CONST Nov-17 01/09/18

MoDOT - Citizens [Moving The Right Way Ridership Program - STL City And STL County - Two

For Modern Transit |Year Outreach Program - Trans. Incentive Program 6848-18 $241,520( IMPL Mar-18 01/29/18

St. Louis County [Mehl Avenue/Patterson Road - 2019 - Lemay Ferry Road (US 61-67) To Yaeger

(EXT) Road - Resurfacing - ADA Improvements 6607C-18 $1,509,440| CONST Dec-17 01/10/18

January Total $3,872,664 7 Projects

February Total 0 Projects

March Total 0 Projects

April Total 0 Projects

May Total 0 Projects

June Total 0 Projects

July Total 0 Projects

August Total Projects

ber Total Projects

Septem




Not Obligated - Preliminary Engineering

Scheduled
Sponsor Title - Description TIP # FY 2018 Phase Obligation
TOTAL $3,863,283 30 PROJECTS
Chesterfield Riparian Trail - August Hill Dr To Old Chesterfield Rd - Shared Use Path (10') 6866-18 $94,250 PE Jun-18
Dardenne Prairie Hanley Road - Feise Road To 2300’ North - Reconstruction - Sidewalks (5') 6720-18 $49,600 PE Aug-18
Des Peres Bopp Road - Manchester Rd To Northern City Limit - Resurfacing - Curb Ramps 6722-18 $40,000 PE
Fenton Horan Drive - Bowles Ave To Larkin Williams Rd - Resurfacing - Sidewalks (5') 6723-18 $104,000 PE
Florissant St. Ferdinand Street - N Highway 67 To St. Ferdinand Park - Sidewalk (5" 6727-18 $24,000 PE Feb-18
Franklin County Ridge Road Bridge - Over Winsel Creek - Replace Bridge 6712-18 $66,319 PE -
Mueller Road - Lindbergh Blvd To Green Park Rd - Resurfacing - Upgrade
Green Park Sidewalks (5" 6728-18 $104,000 PE Feb-18
Dougherty Ferry Road - 150" S/O Charleston Place Ct To 150' S/O Country Stone
Manchester Dr - Resurfacing - Realignment 6733-18 $64,000 PE Feb-18
Manchester Howard George Drive Bridge - Over Grand Glaize Creek - Bridge Rehabilitation 6734-18 $40,000 PE -
Downtown Improvements, Phase 1 - Front St: Olive To Miller; Miller St: UP RR To
New Haven Main St - Reconstruction - Sidewalks (8') - Streetscaping 6735-18 $61,946 PE Feb-18
Nelson Drive Sidewalk - Lillian Ave To Pasadena Ave - Sidewalk (5') - One Side -
Northwoods Sharrows 6871-18 $50,262 PE Mar-18
Mexico Road, Phase 3 - MO K To Bryan Rd - Resurfacing - Pedestrian Bridge-
O'Fallon Curb Ramps 6736-18 $128,000 PE -
Richmond Heights |McKnight Road Sidewalk - Clayton Rd To Godwin Ln - Sidewalk (6') - One Side 6872-18 $80,480 PE Mar-18
Kortwright Avenue - Manchester Rd To Warson PI - Resurfacing - Sidewalks (4") -
Rock Hill Whitestone To Warson Trl 6738-18 $66,586 PE
Lincoln Elementary SRTS - Near Lincoln E.S. - Along Perry St, 7th St - Sidewalk
St. Charles (5'-6") 6873-18 $56,000 PE
Gateway Green Light, Phase 4 - Various Rds In St. Charles Co - Travel Time
St. Charles County* |Detectors, Count Stns, Ptz Cameras, Dynamic Msg Signs, Fiberoptic 6761-17 $381,829 PE*
Gateway Green Light, Phase 5 - Various Rds In St. Charles Co - Travel Time
St. Charles County [Detectors, Count Stns, Ptz Cameras, Upgrade Video Detection Dynamic Msg 6762-18 $546,696 PE -
Dr. Martin Luther King Dr - Newstead Ave To Vandeventer Ave - Lighting - Signal
St. Louis Interconnect- Signal Improvements 6743-18 $160,000 PE
Hall Street, Phase 1 - E. Grand Ave To Adelaide Ave - Reconstruction - Sidewalk
St. Louis (5 - Rd Diet (4 To 2 Ln) 6744-18 $348,837 PE
Jefferson Avenue - Market St To Natural Bridge Ave - Replace Traffic Signals -
St. Louis Signal Interconnection 6849-18 $256,000 PE Feb-18
Louisiana Avenue Calm Streets - Gravois Ave To Meramec St - Traffic Calming -
St. Louis Shared Ln Marking - Bumpouts 6875-18 $120,000 PE Jun-18
2019 ITS Advanced Detection Improvements - 47 Intersections Throughout North
St. Louis County And Central County 6850A-18 $60,720 PE Apr-18
Action Plan For Walking And Biking - Evaluate Bike And Ped Facilities On St.
St. Louis County Louis County - Owned Facilities And Recommend Facilities 6876-18 $500,000 PE Apr-18
Centennial Greenway, Phase 4 - Along Mcclay Rd- Hackman Rd To Mcclay
St. Peters Village Dr - Shared Use Path (11" 6877-18 $97,040 PE -
Ackert Walkway - 300' N/O Delmar To Vernon Ave - Reconstruction Of Shared
University City Use Path (10" - Lighting 6878-18 $20,000 PE Mar-18
Dougherty Ferry Road - Country Stone Dr (City Limits) To Big Bend Rd - Overlay -
Valley Park Sidewalk (5') - Slab Replacement 6750-18 $56,000 PE Apr-18
St. Louis Avenue, Phase 1 - Seventh Street To The Levee Closure Structure -
Valley Park Reconstruction - Sidewalks (5') 6751-18 $133,600 PE Apr-18
North And South Road Sidewalk, Phase 1 - Midland Blvd To Page Ave - Sidewalk
Vinita Park (5) 6752-18 $72,000 PE Feb-18
Busch Creek Greenway - Jefferson St To Riverfront Trall - Shared Lane Path (10°)
Washington - Shared Ln Markings 6879-18 $20,000 PE -
Manchester Road Shared Use Path - MO 109 To Pond Rd - Shared Use Path
Wildwood (10" - Xing At MO 109 6880-18 $61,118 PE Feb-18

* Project has another phase of work programmed in FY 2018
[ Project has missed a milestone on the development schedule submitted by sponsor



Not Obligated - Right of Way

Scheduled
Sponsor Title - Description TIP # FY 2018 Phase Obligation
TOTAL $2,178,029 12 PROJECTS
New Ballas Road Sidewalk, Phase 2A - Ladue Rd To 500' N/O Emerald Green Dr
Creve Coeur (Desmet HS) - Sidewalk (5') 6867-18 $42,400) ROW Feb-18
Fenton Old Gravois Road, Phase 2 - Ferry St To MO 141 - Reconstruct - Sidewalk (5) 6581-17 $16,000f ROW
Jefferson County  [Antire Road - At Williams Creek Rd - Intersection Improvements 6604B-18 $32,240 ROW
Old State Route 21 - At Lions Den Road - Intersection Improvements - Left Turn
Jefferson County  |Lane 6604C-17 $16,000) ROW
Lake Saint Louis Blvd, Phase 1 - 500 Feet West Of Chase Court To Pleasant
Lake Saint Louis Meadow Drive - Reconstruction - Sidewalk Improvements (5') 6587-17 $22,549| ROW
Highway 100 West Sidewalk Extension - Douglas Street To Immanuel Avenue -
New Haven Sidewalk (6") 6589-17 $4,000f ROW Apr-18
Columbia And Southwest Bridge - Over Union Pacific Railroad - PE For Bridge
St. Louis Replacement And ROW 6502A-16 $1,440,000f ROW May-18
St. Charles Rock Road (West) - 2019 - Taussig Road To Earth City Expressway
St. Louis County (MO 141) - Resurfacing 6607B-17 $71,000 ROW Jun-18
Westport Plaza Drive Intersection Improvements - Glenmeade Dr To Page Ave -
St. Louis County New Signal At Westport Ent; Two Way Turn Lane 6764E-17 $319,120| ROW Feb-18
North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) To Natural Bridge Rd
St. Louis County (MO 115) - Resurfacing - Curb Ramps 6607G-17 $17,920| ROW Sep-18
Washington High Street - MO 100 To Fifth Street - Resurfacing - Sidewalk (5') 9th To MO 100 | 6598-17 $16,800 ROW Sep-18
Wentzville Parkway Turnlane - Schroeder Creek Blvd To Meyer Road - Two Way
Wentzville Turn Lane - Shared Use Path (10" 6600-17 $180,000f ROW

* Project has another phase of work programmed in FY 2018
I Project has missed a milestone on the development schedule submitted by sponsor



Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2018 Phase Obligation
TOTAL $77,713,593 86 PROJECTS

Tenbrook Road/ Fox Schools Exit - At Jeffco Blvd (US 61/67) - Left Turn Lanes -

Arnold (EXT) Sidewalk - Intersection Improvement 6624-16 $473,550] CONST Jun-18

Ballwin Ramsey Lane Bridge - Over Fishpot Creek - Replace Bridge 6577-16 $603,680| CONST

Bellefontaine Ashbrook Drive And Cabot Drive Roadway And Sidewalk - Ashbrook Dr -

Neighbors Chambers Road To Cabot Drive - Cabot Dr - Ashbrook Drive To Coburg Lands 6578-16 $766,280| CONST Mar-18

Bi-State Locomotive Retrofits: Mother-Slug Sets - Retrofit Four Locomotives Into Two

Development/Metro |Mother-Slug Sets - Located In Non-Attainment Area Switching Yards 6754C-18 $1,134,991| IMPL

Clayton Brentwood Boulevard - Clayton Road To Forsyth Blvd - Resurfacing 6579-18 $513,513| CONST

De Soto Amvets Drive Sidewalk - De Soto Middle School To 3rd St - Sidewalk (6') 6652-17 $376,084| CONST
Highmont Drive - Forestwood Ave To West Florissant Ave - Overlay - Base

Ferguson Repair - Replace Sidewalk 6481-16 $1,130,035| CONST
Brotherton-January-Powell Street Improvements - Brotherton: Thomas To Hern;

Ferguson (EXT) January: N Floris To City Limits; Powell Dr: Elizabeth To North Florissant 6582-16 $848,130| CONST

Florissant Robinwood Elem School Ped Signal - At Derhake - Replace Signal 6482-16 $91,827| CONST
N Lafayette Street - Washington St To US 67 - Resurfacing - Base Repairs - Add

Florissant Sidewalks (5" 6483-16 $1,861,614| CONST

Franklin County

(EXT) Possum Hollow Road Bridge - Over Tributary To Meramec River - Replace Bridge| 6484-16 $266,960] CONST Jun-18

Franklin County Fiddle Creek Road Bridge - Over Fiddle Creek - Replace Bridge (# 0800022) 6602-16 $520,000f CONST -

Grantwood Village

(EXT) Grant Road - Gravois Road To Pardee Road - Resurfacing - Lighting 6603-16 $304,288| CONST Jun-18

Great RIVErs

Greenway District |Grant's Trail Extension, Ph. 2 - Hoffmeister Ave To River Des Peres Greenway -

(EXT) Shared Use Path (14") 6653-17 $2,000,000) CONST Jun-18

Great Rivers Grant's Trail Extension, Ph. 2 - Hoffmeister Ave To River Des Peres Greenway -

Greenway District [Shared Use Path (14') - New Greenway Bridge 6653A-19 $600,000f CONST Jun-18

Great Rivers Deer Creek Greenway - Deer Creek Plaza/Big Bend To Ellendale Via Oxford -

Greenway District |Canterbury, Sussex, Greenwood - Shared Use Path (10" 6755-18 $1,600,000) CONST Feb-18
Green Park Road - Lin Valle Drive To East Of Green Park Industrial Dr -

Green Park Reconstruction - Shared Use Path (8") 6585-16 $942,556| CONST Feb-18
Business 21, Phase 3 - Leon Hall Parkway To Main Street - Two Way Turn Lane -

Hillsboro (EXT) Sidewalk (6) 6637-17 $721,832| CONST Jun-18

Jefferson County  [Charter Church Road Bridge - Over Plattin Creek - Replace Bridge 6486-16 $490,400| CONST Feb-18
Imperial Main Street Road/River Street - Old State Road To 328' E/O US 61/67 -

Jefferson County  |Reconstruct - Sidewalk - Intersection Improvements 6487-16 $946,631| CONST

Jefferson County  [Marine Vessel Engine Repower - 2018 (B) - Repower Three Marine Vessels

Port Authority Serving Mississippi River In Non-Attainment Area - 2 Ferries - 1 Towboat 6843-18 $663,306| IMPL Mar-18
Kirkwood Road - Manchester Road To Big Bend Boulevard - Signal Optimization -

Kirkwood (EXT) Interconnect - Upgrade Signals 6627-16 $3,264,489( CONST Jun-18
S. Kirkwood Rd - Nipher M.S. Safe Routes To School - Chester Ave To Idlewild PI

Kirkwood - Sidewalk (5'-6") 6654-16 $353,936| CONST Mar-18
Spring Meadows Drive Bridge - Over Grand Glaize Creek - Replace Bridge -

Manchester Sidewalk 6608-16 $536,000 CONST
MO 340 Corridor Improvements - A - Extend Left Turn Ln To Sb Swingley Ridge

MoDOT (EXT) And Eb 1-64 - Add Sb Auxilliary Ln B/W Ramps 6633-16 $801,200| CONST Jun-18
MO 340 Corridor Improvements - B - Add Dual Left Turn Lanes At Chesterfield

MoDOT (EXT) Pkwy (E/W) - Add Right Turn Lane On 1-64 Wb Off Ramp 6633B-16 $1,143,600) CONST Jun-18
MO 231 Traffic Signals - Hoffmeister Ave To Jeffersonian Dr - Replace Signals

MoDOT And Upgrade Detection 6758A-17 $965,112| CONST Jun-18
Regional ITS Data Sharing Initiative, Phase 1 - Implement Data Sharing And

MoDOT Incident Data - Exchange Between MODOT And St Charles County 6758B-18 $1,200,000f CONST
Signal Optimization - 2018 - MO 109: Shepard-Legends Pkwy; MO D: 14th-
Schue; 1-64 Int: MO DD-Lsl - Blvd; MO 364 Int: Bryan-Arena; I-70 Int: Tucker-

MoDOT Grand & Tr Hugh-Bryan 6758E-18 $416,000) CONST
Maupin Street, Phase 2 - MO 100 To 375 Feet South Of Locust Street -

New Haven Resurfacing - Sidewalk - ADA Improvements 6492-16 $688,489| CONST
MO 100 Shared Use Bridge Connection - Over MO 100 (At School/Park) - Shared

New Haven Use Path - Bridge (10" 6655-16 $257,342| CONST




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2018 Phase Obligation
TOTAL $77,713,593 86 PROJECTS

1-70 Outer Roads And Interchanges - Woodlawn Avenue To Tr Hughes Boulevard

MoDOT (EXT) - Convert Outer Roads To One-Way - Revise Interchanges 5537A-17 $3,500,000f CONST Jun-18
1-70 And MO K Pedestrian Improvements - Terra Ln To Veterans Memorial Pkwy -

MoDOT (EXT) Shared Use Path (10'), Sidewalk (8") 5537B-17 $617,632| CONST Jun-18

O'Fallon Mexico Road - MO K To Barrington Drive - Resurfacing - Sidewalk (5) On N Side | 6591-16 $862,791| CONST

O'Fallon (EXT) MO DD - At Sommers Road - New Traffic Signal 6628-16 $452,000] CONST Jun-18
Flashing Yellow Arrows - O'Fallon - 30 Signalized Intersections - At Various

O'Fallon Locations Throughout O'Fallon 6759-17 $164,000] CONST
Page Avenue (MO D) - At Ferguson Avenue - Crosswalk/Intersection

Pagedale Improvements - Sidewalks 6495-16 $663,895| CONST
Discovery Bridge (MO 370) Shared Use Paths - Boschert Greenway Trl To Earth

St. Charles (EXT) |City Levee Trl - Shared Use Path (6" One Way Each Direction 6656-16 $1,390,000| CONST Jun-18
Flashing Yellow Arrows, Phase 2 - St. Charles - At 15 Signalized Intersections

St. Charles Within City Limits 6760-17 $196,000] CONST

St. Charles County

(EXT) Westwood Drive - MO 94 To South Breeze Lane - Reconstruction 6500-17 $805,500( CONST Jun-18
South River Road Reconstruction - South Main Street To Friedens Road/Arena

St. Charles County |Parkway - Reconstruction - Sidewalk (5°) 6605-18 $1,744,000] CONST Aug-18

St. Charles County |MO N - At Hopewell Rd - Realign Intersection 6606-18 $1,096,000] CONST Aug-18
Gateway Green Light, Phase 4 - Various Rds In St. Charles Co - Travel Time

St. Charles County* |Detectors, Count Stns, Ptz Cameras, Dynamic Msg Signs, Fiberoptic 6761-17 $836,008| CONST* Mar-18
Traffic Management Enhancements, Phase 3 - Install Traffic Monitoring Cameras,

St. Louis (EXT) Downtown Signal Optimization, Fiberoptic Install, Traffic Op Center 6631-16 $1,908,911( CONST Jun-18
Tower Grove Park Access Improvements - Along Arsenal, Kingshwy, Magnolia,

St. Louis Grand, Center Cr - Improve Ped Xings; Curb Ramps, Bus Stops 6657-17 $812,000f CONST
Lambert Airport Road Traffic Flow Improvements - Along Lambert Intl Blvd;

St. Louis Airflight Dr; Air Cargo Rd - Intersection Improvements - Ptz Camera - Signal Opt 6763-17 $808,000f CONST Feb-18

St. Louis County

(EXT) North & South Road Infrastructure - Delmar To MO 340 - Resurfacing 6359-16 $1,023,200( CONST Jun-18

St. Louis County Kerth Road-2018 - Meramec Bottom Road To Butler Hill Road - Resurfacing 6503A-17 $1,049,768| CONST Sep-18
Baxter Road (North) - 2018 - Clayton Road To Claymont Estates Drive -

St. Louis County Resurfacing 6503B-17 $592,704| CONST Sep-18

St. Louis County |Clayton Road -2017 - St. Louis City Limits To Louwen Drive - Resurfacing - ADA

(EXT) Improvements 6503D-16 $3,209,426|] CONST Jun-18
Old Jamestown Road (West)-2018 - Vaile Avenue To Shackelford Road/Douglas

St. Louis County Road - Resurfacing 6503F-17 $752,800| CONST Sep-18
Sappington Barracks Road-2017 - Telegraph Road (MO 231) To Barracks View

St. Louis County Road - Resurfacing 65031-16 $415,206] CONST Sep-18

St. Louis County Summit Road-2018 - Gravois Road (MO 30)To Bowles Avenue - Resurfacing 6503J-17 $453,600| CONST Sep-18
Koch Rd/Robert Koch Hospital Rd - 2018 - Koch Rd: 270" S/O Kinswood Ln -120'

St. Louis County S/O Robert Koch Hospital Rd, Robert Koch Hospital Rd To Pottle 6503L-17 $667,715| CONST Sep-18
Buckley Road-2017 - Lemay Ferry Road(MO 267) To Sappington Barracks Road -

St. Louis County Resurfacing 65030-16 $848,882( CONST Sep-18

St. Louis County Bellefontaine Road-2018 - 1-270 To St. Louis City Limits - Resurfacing 6503P-16 $2,129,613| CONST Sep-18

St. Louis County [Lucas & Hunt (South) - 2017 - West Florissant Avenue To Hord Avenue - Replace

(EXT) Damaged Concrete Slabs 6503Q-16 $509,859( CONST Jun-18
Big Bend Boulevard (North) - 2018 - Manchester Road (MO 100) To Delmar Blvd -

St. Louis County Resurfacing - Curb Ramps 6607E-17 $4,149,660| CONST Sep-18
Laclede Station Road - 400 Feet North Of Weil Avenue To Newport Avenue -

St. Louis County Resurfacing - Curb Ramps 6607J-17 $1,417,040| CONST Sep-18

St. Louis County Allen Road Bridge - Over Union Pacific Railroad - Replace Bridge 6607K-18 $794,400[ CONST Jun-18

St. Louis County

(EXT) Lewis Road Bridge - Over Union Pacific Railroad - Replace Bridge 6607L-17 $794,400| CONST Jun-18

St. Louis County [2017 North County ITS - Locations Along Ashby; Brown; Dorsett; Jennings Stn Rd

(EXT) - Lilac ; North & South Rd; And Mckelvey Rd 6636A-16 $859,920( CONST Jun-18

St. Louis County [2017 South County ITS - Locations Along Ambs Rd; Butler Hill; Lemay Ferry -

(EXT) Lindbergh Blvd; Union Rd, Forder Rd And Meramec Bottom Rd 6636B-16 $722,240( CONST Jun-18




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2018 Phase Obligation
TOTAL $77,713,593 86 PROJECTS

St. Louis County |2017 Southwest County ITS - Various Locations Along Bowles Ave; Clayton Rd;

(EXT) Hawkins Rd And Old State Rd 6636C-16 $756,400] CONST Jun-18

St. Louis County [2017 West County ITS - Various Locations Along Carman Rd; Chesterfield Pky

(EXT) W; Conway Rd; Kehrs Mill Rd; Mcknight Rd And Weidman Rd 6636D-16 $815,920( CONST Jun-18

St. Louis County Berry Rd Sidewalk - Brownell Ave To Gramercy PI - Sidewalk (6') 6658-16 $470,072| CONST
Clayton Road (West County) - 2019 - Eatherton Road (MO 109) To Black Canyon

St. Louis County Ct - Resurfacing - Slab Replacement - Curb Ramps 6745C-18 $988,080| CONST Sep-18
2018 ITS Advanced Detection Improvements - 39 Intersections Throughout North

St. Louis County  |And West County 6764A-17 $749,120| CONST Aug-18
Big Bend/Murdoch/Shrewsbury ITS - Various Locations Along Big

St. Louis County Bend/Murdoch/Shrews - Ptz Cameras And Beacons At Various Locations 6764B-17 $797,440| CONST Aug-18
Ballas Road/Dougherty Ferry Road ITS - Ballas Rd - Dougherty Ferry To Clayton

St. Louis County Rd - Dougherty Ferry Rd - Highland Ave To Ballas Rd 6764C-17 $560,080| CONST Aug-18
Bellefontaine Road/North & South Road ITS - Bellefontaine Rd - Jennings Stn To

St. Louis County Parker - North & South - Delmar To Canton 6764D-17 $834,080| CONST Aug-18
Mid Rivers Mall Dr Multi Use Path - Cottleville Pkwy To Dye Club Rd - Shared Use

St. Peters (EXT) |Path (10" 6659-17 $257,636| CONST Jun-18
Salt River Rd - At Arrowhead Industrial Blvd - Intersection Improvements -

St. Peters Replace Signal 6851-18 $621,172| CONST
Lindbergh Pedestrian Improvements, Ph 1 - E Watson Rd/Rott Rd To Eddie And

Sunset Hills Park Road/W Watson Rd - Sidewalk (6) 6609-17 $416,000 CONST

Town & Country Clayton Road - At Ballas Rd - Intersection/Crosswalk Improvements 6505-16 $626,212| CONST

Union Christina Street Bridge - Over Flat Creek - Replace Bridge - Realign Road 6597-17 $491,856] CONST
Forsyth Boulevard - Big Bend Blvd To Western City Limit - Resurfacing-Bike

University City Facilities 6464-16 $752,000] CONST Jul-18
Bluff Road - MO 100 To Vossbrink Drive - Resurfacing - Add Right Turn Ln At MO

Washington (EXT) |100 - Culvert 6365-15 $555,450| CONST Jun-18
Bieker/Steutermann Roads - Bieker Rd: MO 47 To City Limit; Steutermann Rd:

Washington MO A - To MO 47 - Resurfacing 6466-16 $507,400| CONST Sep-18

Webster Groves

(EXT) Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd - Sidewalk (5" 6661-16 $129,410[ CONST Jun-18

Weldon Spring Independence Road, Phase 4 - 350 Feet W/O Nancy Lane To Galahad Drive -

(EXT) Reconstruct Road - Construct Multi-Use Path 6366-15 $594,000f CONST Jun-18
Wild Horse Creek Road Bridge - Over Branch Of Wild Horse Creek - Replace

Wildwood (EXT) |Bridge - Realign Road 6368-15 $704,000] CONST Jun-18

Wildwood Eatherton Road Bridge - Over Bonhomme Creek - Replace Bridge 6467-16 $800,000| CONST Feb-18

Wildwood (EXT) |Strecker Rd Bridge - Over Caulks Creek - Replace Bridge 6565-15 $960,000] CONST Jun-18
Manchester Road Streetscape Phase 3 - Eatherton Road To Taylor Road -

Wildwood (EXT) |Sidewalks (8') - Bike Ln (5') - Storm Sewers 6601-17 $1,300,000) CONST Jun-18
MO 109 Tunnel - South Of Eb MO 100 On/Off Ramp - Shared Use Path

Wildwood (10")/Tunnel (12" 6663-16 $298,250| CONST May-18

* Project has another phase of work programmed in FY 2018
M Project has missed a milestone on the development schedule submitted by sponsor
(EXT) Project has received a schedule extension



Phase o Schedule Reason for Adjustment
Sponsor Title - Description TIP # FY 2018 Work Obligation Adjustment Date
TOTAL $0 0 PROJECTS

October Total

November Total

December Total

January Total

I
February Total
I

March Total

April Total

|
June Total
! |
August Total
I

September Total

July Total

$0
_$0
—$0
—$0
—$0
—$0
I A N
$0
—$0
—$0
—$0
—$0
—$0

0 Projects
0 Projects
0 Projects
0 Projects
0 Projects
0 Projects
0 Projects
0 Projects
0 Projects
0 Projects
0 Projects

0 Projects




Phase of Scheduled
Sponsor | Title - Description | TP# | Fy2018 | Work | Obligation Reason for Removal| Removal Date

TOTAL $0 0 PROJECTS

October Total 0 Projects

November Total 0 Projects

December Total 0 Projects

January Total 0 Projects

February Total

March Total 0 Projects

April Total 0 Projects

May Total 0 Projects

June Total 0 Projects

July Total $0 0 Projects

August Total 0 Projects

September Total 0 Projects




FY 2018 Reasonable Progress Update: December 31, 2018

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 146 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2018 of the FY 2018-2021 Transportation
Improvement Program (TIP). These projects, sponsored by 50 different agencies and representing $91 million in federal funds, are subject to a September
30, 2018 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2018. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FUNDING OBLIGATIONS

Obligated = Project Adjustments  Removed Not Obligated - PE B Not Obligated - ROW ® Not Obligated - Const
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PE(E Obligated Adjustments Removed PE ROW CONST Total

# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/17 0 $0| O $0[ O $0| 38 $4,511,402| 13 $2,232,429( 96 $84,365,732| 146 $91,109,563
10/31/17 3 $412,425| 0 $0[ O $0| 36 $4,308,283| 13 $2,232,429 95 $84,156,426| 146 $91,109,563
11/30/17 7 $2,051,730[ 0 $0| O $0| 35 $4,267,083| 13 $2,232,429( 92 $82,558,321| 146 $91,109,563
12/31/17 12 $3,481,994 0 $0| O $0| 31 $3,924,083| 13 $2,232,429| 91 $81,471,057| 146 $91,109,563
01/31/18
02/28/18
03/31/18
04/30/18
05/31/18
06/30/18
07/31/18
08/31/18
09/09/18
09/16/18
09/23/18
09/30/18

PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

CONST/IMPL - Construction Funds

Summary




Obligated

Scheduled Actual
Sponsor Title - Description TIP # FY 2018 Phase Obligation Obligation
TOTAL $3,481,994 12 PROJECTS

Charter Church Road Bridge - Over Plattin Creek At Mitch Sweet Rd - Bridge

Jefferson County  |Replacement 6730A-18 $140,000 PE Dec-17 10/20/17
N. Geyer Road - Adams Ave To Manchester Rd - Resurfacing - Curb And Gultter -

Kirkwood Curb Ramps 6731-18 $63,119 PE Jan-18 10/27/17

Wentzville (EXT) [Interstate Drive Multiuse Trail - Wilmer Rd To MO Z - Shared Use Path (10" 6662-16 $209,306| CONST Jun-18 10/17/17

October Total $412,425 3 Projects

Jefferson County  |Marine Vessel Engine Repower - 2018 - Repower Three Marine Vessels Serving

Port Authority Mississippi And Missouri Rivers In Non-Attainment Area 6756-18 $513,605[ IMPL Jun-18 11/16/17

Madison County Ridefinders Marketing & Outreach - 2017 - MO - Increase Awareness, Interest,

Transit District And Participation In Ridefinders By Employers And Commuters 6757A-17 $320,000( IMPL Mar-18 11/20/17
Wabash Avenue - Sonderen Street To East Of Edlen Lane - Reconstruct Road -

O'Fallon (EXT) Sidewalk 6325-15 $764,500 CONST Jun-18 11/28/17
Old St. Charles Road - Adie Rd To City Limits (400' East Of Lindbergh Blvd) -

St. Ann Resurfacing 6739-18 $41,200 PE Jul-18 11/17/17

November Total $1,639,305 4 Projects

Old Lemay Ferry Road, Phase 1 - At East Rock Creek Road - Intersection

Jefferson County  [Realignment 6713-18 $75,000 PE Jul-18 12/04/17

Jefferson County  [Doc Sargent Bridge - Over Labarque Creek - Bridge Replacement 6730B-18 $100,000 PE Dec-17 12/01/17
Old Lemay Ferry Road, Phase 2 - At Spring Forest Road - Intersection And

Jefferson County  [Roadway Realignment - Shoulders (6') 6730F-18 $60,000 PE Jul-18 12/04/17

Jefferson County  [Whitehead Road Bridge - Over Tributary Of Cotter Creek - Bridge Replacement | 6730H-18 $108,000 PE Jan-18 12/01/17

St. Louis County |Baur Boulevard/ Guelbreth Lane - 2017 - Baur Blvd: Warson-Lindbergh;

EXT Guelbreth: Schuetz-Old Olive Street Rd - Resurfacing 6503N-16 $1,087,264| CONST Jun-18 12/12/17

December Total $1,430,264 5 Projects

January Total 0 Projects

February Total 0 Projects

March Total 0 Projects

April Total 0 Projects

May Total 0 Projects

June Total 0 Projects

July Total 0 Projects

August Total Projects

September Total Projects




Not Obligated - Preliminary Engineering

Scheduled
Sponsor Title - Description TIP # FY 2018 Phase Obligation
TOTAL $3,924,083 31 PROJECTS
Chesterfield Riparian Trail - August Hill Dr To Old Chesterfield Rd - Shared Use Path (10') 6866-18 $94,250 PE Jun-18
Dardenne Prairie Hanley Road - Feise Road To 2300’ North - Reconstruction - Sidewalks (5') 6720-18 $49,600 PE Aug-18
Des Peres Bopp Road - Manchester Rd To Northern City Limit - Resurfacing - Curb Ramps 6722-18 $40,000 PE
Fenton Horan Drive - Bowles Ave To Larkin Williams Rd - Resurfacing - Sidewalks (5') 6723-18 $104,000 PE
Florissant St. Ferdinand Street - N Highway 67 To St. Ferdinand Park - Sidewalk (5" 6727-18 $24,000 PE Feb-18
Franklin County Ridge Road Bridge - Over Winsel Creek - Replace Bridge 6712-18 $66,319 PE
Mueller Road - Lindbergh Blvd To Green Park Rd - Resurfacing - Upgrade
Green Park Sidewalks (5" 6728-18 $104,000 PE Feb-18
Seckman Road - Old Lemay Ferry Rd To 0.33 Miles East - Roundabout -
Jefferson County  [Sidewalks (5') - Pedestrian Improvements 6730G-18 $60,800 PE
Dougherty Ferry Road - 150" S/O Charleston Place Ct To 150' S/O Country Stone
Manchester Dr - Resurfacing - Realignment 6733-18 $64,000 PE Feb-18
Manchester Howard George Drive Bridge - Over Grand Glaize Creek - Bridge Rehabilitation 6734-18 $40,000 PE -
Downtown Improvements, Phase 1 - Front St: Olive To Miller; Miller St: UP RR To
New Haven Main St - Reconstruction - Sidewalks (8') - Streetscaping 6735-18 $61,946 PE Feb-18
Nelson Drive Sidewalk - Lillian Ave To Pasadena Ave - Sidewalk (5') - One Side -
Northwoods Sharrows 6871-18 $50,262 PE Mar-18
Mexico Road, Phase 3 - MO K To Bryan Rd - Resurfacing - Pedestrian Bridge-
O'Fallon Curb Ramps 6736-18 $128,000 PE -
Richmond Heights |McKnight Road Sidewalk - Clayton Rd To Godwin Ln - Sidewalk (6') - One Side 6872-18 $80,480 PE Mar-18
Kortwright Avenue - Manchester Rd To Warson PI - Resurfacing - Sidewalks (4") -
Rock Hill Whitestone To Warson Trl 6738-18 $66,586 PE Apr-18
Lincoln Elementary SRTS - Near Lincoln E.S. - Along Perry St, 7th St - Sidewalk
St. Charles (5'-6") 6873-18 $56,000 PE Jan-18
Gateway Green Light, Phase 4 - Various Rds In St. Charles Co - Travel Time
St. Charles County* |Detectors, Count Stns, Ptz Cameras, Dynamic Msg Signs, Fiberoptic 6761-17 $381,829 PE* Jan-18
Gateway Green Light, Phase 5 - Various Rds In St. Charles Co - Travel Time
St. Charles County |Detectors, Count Stns, Ptz Cameras, Upgrade Video Detection Dynamic Msg 6762-18 $546,696 PE Mar-18
Dr. Martin Luther King Dr - Newstead Ave To Vandeventer Ave - Lighting - Signal
St. Louis Interconnect- Signal Improvements 6743-18 $160,000 PE Jan-18
Hall Street, Phase 1 - E. Grand Ave To Adelaide Ave - Reconstruction - Sidewalk
St. Louis (5) - Rd Diet (4 To 2 Ln) 6744-18 $348,837 PE
Jefferson Avenue - Market St To Natural Bridge Ave - Replace Traffic Signals -
St. Louis Signal Interconnection 6849-18 $256,000 PE Feb-18
Louisiana Avenue Calm Streets - Gravois Ave To Meramec St - Traffic Calming -
St. Louis Shared Ln Marking - Bumpouts 6875-18 $120,000 PE Jun-18
2019 ITS Advanced Detection Improvements - 47 Intersections Throughout North
St. Louis County And Central County 6850A-18 $60,720 PE Apr-18
Action Plan For Walking And Biking - Evaluate Bike And Ped Facilities On St.
St. Louis County Louis County - Owned Facilities And Recommend Facilities 6876-18 $500,000 PE Apr-18
Centennial Greenway, Phase 4 - Along Mcclay Rd- Hackman Rd To Mcclay
St. Peters Village Dr - Shared Use Path (11" 6877-18 $97,040 PE Jan-18
Ackert Walkway - 300' N/O Delmar To Vernon Ave - Reconstruction Of Shared
University City Use Path (10" - Lighting 6878-18 $20,000 PE Mar-18
Dougherty Ferry Road - Country Stone Dr (City Limits) To Big Bend Rd - Overlay -
Valley Park Sidewalk (5') - Slab Replacement 6750-18 $56,000 PE Apr-18
St. Louis Avenue, Phase 1 - Seventh Street To The Levee Closure Structure -
Valley Park Reconstruction - Sidewalks (5') 6751-18 $133,600 PE Apr-18
North And South Road Sidewalk, Phase 1 - Midland Blvd To Page Ave - Sidewalk
Vinita Park (5) 6752-18 $72,000 PE Feb-18
Busch Creek Greenway - Jefferson St To Riverfront Trall - Shared Lane Path (10°)
Washington - Shared Ln Markings 6879-18 $20,000 PE Jan-18
Manchester Road Shared Use Path - MO 109 To Pond Rd - Shared Use Path
Wildwood (10" - Xing At MO 109 6880-18 $61,118 PE Feb-18

* Project has another phase of work programmed in FY 2018
M Project has missed a milestone on the development schedule submitted by sponsor



Not Obligated - Right of Way

Scheduled
Sponsor Title - Description TIP # FY 2018 Phase Obligation
TOTAL $2,232,429 13 PROJECTS
New Ballas Road Sidewalk, Phase 2A - Ladue Rd To 500' N/O Emerald Green Dr
Creve Coeur (Desmet HS) - Sidewalk (5') 6867-18 $42,400) ROW Feb-18
Fenton Old Gravois Road, Phase 2 - Ferry St To MO 141 - Reconstruct - Sidewalk (5) 6581-17 $16,000 ROW Jan-18
Jefferson County  [Old State Rt. 21 - At East/West Four Ridge Road - Intersection Improvements 6604A-17 $54,400 ROW
Jefferson County  [Antire Road - At Williams Creek Rd - Intersection Improvements 6604B-18 $32,240| ROW
Old State Route 21 - At Lions Den Road - Intersection Improvements - Left Turn
Jefferson County  |Lane 6604C-17 $16,000) ROW
Lake Saint Louis Blvd, Phase 1 - 500 Feet West Of Chase Court To Pleasant
Lake Saint Louis Meadow Drive - Reconstruction - Sidewalk Improvements (5') 6587-17 $22,549] ROW
Highway 100 West Sidewalk Extension - Douglas Street To Immanuel Avenue -
New Haven Sidewalk (6") 6589-17 $4,000f ROW Apr-18
Columbia And Southwest Bridge - Over Union Pacific Railroad - PE For Bridge
St. Louis Replacement And ROW 6502A-16 $1,440,000f ROW May-18
St. Charles Rock Road (West) - 2019 - Taussig Road To Earth City Expressway
St. Louis County (MO 141) - Resurfacing 6607B-17 $71,000 ROW Jun-18
Westport Plaza Drive Intersection Improvements - Glenmeade Dr To Page Ave -
St. Louis County New Signal At Westport Ent; Two Way Turn Lane 6764E-17 $319,120| ROW Feb-18
North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) To Natural Bridge Rd
St. Louis County (MO 115) - Resurfacing - Curb Ramps 6607G-17 $17,920| ROW Sep-18
Washington High Street - MO 100 To Fifth Street - Resurfacing - Sidewalk (5') 9th To MO 100 | 6598-17 $16,800 ROW Sep-18
Wentzville Parkway Turnlane - Schroeder Creek Blvd To Meyer Road - Two Way
Wentzville Turn Lane - Shared Use Path (10" 6600-17 $180,000f ROW Jan-18

* Project has another phase of work programmed in FY 2018
I Project has missed a milestone on the development schedule submitted by sponsor



Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2018 Phase Obligation
TOTAL $81,471,057 91 PROJECTS

Tenbrook Road/ Fox Schools Exit - At Jeffco Blvd (US 61/67) - Left Turn Lanes -

Arnold (EXT) Sidewalk - Intersection Improvement 6624-16 $473,550] CONST Jun-18

Ballwin (EXT) Ries Road Bridge - Over Fishpot Creek - Replace Bridge 6457-15 $596,800| CONST

Ballwin Ramsey Lane Bridge - Over Fishpot Creek - Replace Bridge 6577-16 $603,680| CONST Jan-18

Bellefontaine Ashbrook Drive And Cabot Drive Roadway And Sidewalk - Ashbrook Dr -

Neighbors Chambers Road To Cabot Drive - Cabot Dr - Ashbrook Drive To Coburg Lands 6578-16 $766,280| CONST Mar-18

Bi-State Locomotive Retrofits: Mother-Slug Sets - Retrofit Four Locomotives Into Two

Development/Metro |Mother-Slug Sets - Located In Non-Attainment Area Switching Yards 6754C-18 $1,134,991| IMPL

Clayton Brentwood Boulevard - Clayton Road To Forsyth Blvd - Resurfacing 6579-18 $513,513| CONST

De Soto Amvets Drive Sidewalk - De Soto Middle School To 3rd St - Sidewalk (6') 6652-17 $376,084| CONST Jan-18

Des Peres (EXT) |Oak Drive Bridge - Over Two-Mile Creek - Replace Bridge 6309-15 $420,394| CONST Jun-18
Highmont Drive - Forestwood Ave To West Florissant Ave - Overlay - Base

Ferguson Repair - Replace Sidewalk 6481-16 $1,130,035| CONST
Brotherton-January-Powell Street Improvements - Brotherton: Thomas To Hern;

Ferguson (EXT) January: N Floris To City Limits; Powell Dr: Elizabeth To North Florissant 6582-16 $848,130| CONST Jun-18

Florissant Robinwood Elem School Ped Signal - At Derhake - Replace Signal 6482-16 $91,827| CONST Jan-18
N Lafayette Street - Washington St To US 67 - Resurfacing - Base Repairs - Add

Florissant Sidewalks (5" 6483-16 $1,861,614| CONST Jan-18

Franklin County

(EXT) Possum Hollow Road Bridge - Over Tributary To Meramec River - Replace Bridge | 6484-16 $266,960| CONST Jun-18

Franklin County Fiddle Creek Road Bridge - Over Fiddle Creek - Replace Bridge (# 0800022) 6602-16 $520,000] CONST Jan-18

Grantwood Village

(EXT) Grant Road - Gravois Road To Pardee Road - Resurfacing - Lighting 6603-16 $304,288| CONST Jun-18

Great RIVErs

Greenway District |Grant's Trail Extension, Ph. 2 - Hoffmeister Ave To River Des Peres Greenway -

(EXT) Shared Use Path (14") 6653-17 $2,000,000) CONST Jun-18

Great Rivers Grant's Trail Extension, Ph. 2 - Hoffmeister Ave To River Des Peres Greenway -

Greenway District [Shared Use Path (14') - New Greenway Bridge 6653A-19 $600,000f CONST Jun-18

Great Rivers Deer Creek Greenway - Deer Creek Plaza/Big Bend To Ellendale Via Oxford -

Greenway District |Canterbury, Sussex, Greenwood - Shared Use Path (10" 6755-18 $1,600,000) CONST Feb-18
Green Park Road - Lin Valle Drive To East Of Green Park Industrial Dr -

Green Park Reconstruction - Shared Use Path (8") 6585-16 $942,556| CONST Feb-18
Business 21, Phase 3 - Leon Hall Parkway To Main Street - Two Way Turn Lane -

Hillsboro (EXT) Sidewalk (6) 6637-17 $721,832| CONST Jun-18

Jefferson County  [Charter Church Road Bridge - Over Plattin Creek - Replace Bridge 6486-16 $490,400| CONST Feb-18
Imperial Main Street Road/River Street - Old State Road To 328' E/O US 61/67 -

Jefferson County  [Reconstruct - Sidewalk - Intersection Improvements 6487-16 $946,631| CONST

Jefferson County  [Marine Vessel Engine Repower - 2018 (B) - Repower Three Marine Vessels

Port Authority Serving Mississippi River In Non-Attainment Area - 2 Ferries - 1 Towboat 6843-18 $663,306| IMPL Mar-18
Kirkwood Road - Manchester Road To Big Bend Boulevard - Signal Optimization -

Kirkwood (EXT) Interconnect - Upgrade Signals 6627-16 $3,264,489( CONST Jun-18
S. Kirkwood Rd - Nipher M.S. Safe Routes To School - Chester Ave To Idlewild PI

Kirkwood - Sidewalk (5'-6") 6654-16 $353,936| CONST Mar-18

Ladue Lay Road - Clayton Road To Mcknight Road - Resurfacing - Add Sidewalk 6488-16 $989,310| CONST
Spring Meadows Drive Bridge - Over Grand Glaize Creek - Replace Bridge -

Manchester Sidewalk 6608-16 $536,000 CONST
MO 340 Corridor Improvements - A - Extend Left Turn Ln To Sb Swingley Ridge

MoDOT (EXT) And Eb 1-64 - Add Sb Auxilliary Ln B/W Ramps 6633-16 $801,200| CONST Jun-18
MO 340 Corridor Improvements - B - Add Dual Left Turn Lanes At Chesterfield

MoDOT (EXT) Pkwy (E/W) - Add Right Turn Lane On 1-64 Wb Off Ramp 6633B-16 $1,143,600) CONST Jun-18
MO 231 Traffic Signals - Hoffmeister Ave To Jeffersonian Dr - Replace Signals

MoDOT And Upgrade Detection 6758A-17 $965,112| CONST Jun-18
Regional ITS Data Sharing Initiative, Phase 1 - Implement Data Sharing And

MoDOT Incident Data - Exchange Between MODOT And St Charles County 6758B-18 $1,200,000f CONST




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2018 Phase Obligation
TOTAL $81,471,057 91 PROJECTS

Signal Optimization - 2018 - MO 109: Shepard-Legends Pkwy; MO D: 14th-
Schue; 1-64 Int: MO DD-Lsl - Blvd; MO 364 Int: Bryan-Arena; I-70 Int: Tucker-

MoDOT Grand & Tr Hugh-Bryan 6758E-18 $416,000f CONST

MoDOT - Citizens |Moving The Right Way Ridership Program - STL City And STL County - Two Year

For Modern Transit (Outreach Program - Trans. Incentive Program 6848-18 $241,520( IMPL Mar-18
Maupin Street, Phase 2 - MO 100 To 375 Feet South Of Locust Street -

New Haven Resurfacing - Sidewalk - ADA Improvements 6492-16 $688,489| CONST Feb-18
MO 100 Shared Use Bridge Connection - Over MO 100 (At School/Park) - Shared

New Haven Use Path - Bridge (10" 6655-16 $257,342| CONST -
1-70 Outer Roads And Interchanges - Woodlawn Avenue To Tr Hughes Boulevard

O'Fallon (EXT) - Convert Outer Roads To One-Way - Revise Interchanges 5537A-17 $3,500,000] CONST Jun-18
1-70 And MO K Pedestrian Improvements - Terra Ln To Veterans Memorial Pkwy -

O'Fallon (EXT) Shared Use Path (10'), Sidewalk (8") 5537B-17 $617,632| CONST Jun-18

O'Fallon Mexico Road - MO K To Barrington Drive - Resurfacing - Sidewalk (5) On N Side | 6591-16 $862,791| CONST -

O'Fallon (EXT) MO DD - At Sommers Road - New Traffic Signal 6628-16 $452,000] CONST Jun-18
Flashing Yellow Arrows - O'Fallon - 30 Signalized Intersections - At Various

O'Fallon Locations Throughout O'Fallon 6759-17 $164,000] CONST
Page Avenue (MO D) - At Ferguson Avenue - Crosswalk/Intersection

Pagedale Improvements - Sidewalks 6495-16 $663,895| CONST
Discovery Bridge (MO 370) Shared Use Paths - Boschert Greenway Trl To Earth

St. Charles (EXT) |City Levee Trl - Shared Use Path (6" One Way Each Direction 6656-16 $1,390,000| CONST Jun-18
Flashing Yellow Arrows, Phase 2 - St. Charles - At 15 Signalized Intersections

St. Charles Within City Limits 6760-17 $196,000] CONST

St. Charles County

(EXT) Westwood Drive - MO 94 To South Breeze Lane - Reconstruction 6500-17 $805,500( CONST Jun-18
South River Road Reconstruction - South Main Street To Friedens Road/Arena

St. Charles County |Parkway - Reconstruction - Sidewalk (5) 6605-18 $1,744,000] CONST Aug-18

St. Charles County |MO N - At Hopewell Rd - Realign Intersection 6606-18 $1,096,000] CONST Aug-18
Gateway Green Light, Phase 4 - Various Rds In St. Charles Co - Travel Time

St. Charles County* |Detectors, Count Stns, Ptz Cameras, Dynamic Msg Signs, Fiberoptic 6761-17 $836,008| CONST* Mar-18
Traffic Management Enhancements, Phase 3 - Install Traffic Monitoring Cameras,

St. Louis (EXT) Downtown Signal Optimization, Fiberoptic Install, Traffic Op Center 6631-16 $1,908,911 CONST Jun-18
Tower Grove Park Access Improvements - Along Arsenal, Kingshwy, Magnolia,

St. Louis Grand, Center Cr - Improve Ped Xings; Curb Ramps, Bus Stops 6657-17 $812,000f CONST Jan-18
Lambert Airport Road Traffic Flow Improvements - Along Lambert Intl Blvd;

St. Louis Airflight Dr; Air Cargo Rd - Intersection Improvements - Ptz Camera - Signal Opt 6763-17 $808,000/ CONST Feb-18

St. Louis County

(EXT) North & South Road Infrastructure - Delmar To MO 340 - Resurfacing 6359-16 $1,023,200( CONST Jun-18

St. Louis County Kerth Road-2018 - Meramec Bottom Road To Butler Hill Road - Resurfacing 6503A-17 $1,049,768| CONST Sep-18
Baxter Road (North) - 2018 - Clayton Road To Claymont Estates Drive -

St. Louis County Resurfacing 6503B-17 $592,704| CONST Sep-18

St. Louis County |Clayton Road -2017 - St. Louis City Limits To Louwen Drive - Resurfacing - ADA

(EXT) Improvements 6503D-16 $3,209,426| CONST Jun-18
Old Jamestown Road (West)-2018 - Vaile Avenue To Shackelford Road/Douglas

St. Louis County Road - Resurfacing 6503F-17 $752,800| CONST Sep-18
Sappington Barracks Road-2017 - Telegraph Road (MO 231) To Barracks View

St. Louis County Road - Resurfacing 65031-16 $415,206] CONST Sep-18

St. Louis County Summit Road-2018 - Gravois Road (MO 30)To Bowles Avenue - Resurfacing 6503J-17 $453,600| CONST Sep-18
Koch Rd/Robert Koch Hospital Rd - 2018 - Koch Rd: 270" S/O Kinswood Ln -120'

St. Louis County S/O Robert Koch Hospital Rd, Robert Koch Hospital Rd To Pottle 6503L-17 $667,715| CONST Sep-18
Buckley Road-2017 - Lemay Ferry Road(MO 267) To Sappington Barracks Road -

St. Louis County Resurfacing 65030-16 $848,882( CONST Sep-18

St. Louis County Bellefontaine Road-2018 - 1-270 To St. Louis City Limits - Resurfacing 6503P-16 $2,129,613 CONST Sep-18

St. Louis County [Lucas & Hunt (South) - 2017 - West Florissant Avenue To Hord Avenue - Replace

(EXT) Damaged Concrete Slabs 6503Q-16 $509,859( CONST Jun-18

St. Louis County [Mehl Avenue/Patterson Road - 2019 - Lemay Ferry Road (US 61-67) To Yaeger

(EXT) Road - Resurfacing - ADA Improvements 6607C-18 $1,509,440( CONST




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2018 Phase Obligation
TOTAL $81,471,057 91 PROJECTS

Big Bend Boulevard (North) - 2018 - Manchester Road (MO 100) To Delmar Blvd -

St. Louis County Resurfacing - Curb Ramps 6607E-17 $4,149,660| CONST Sep-18
Laclede Station Road - 400 Feet North Of Weil Avenue To Newport Avenue -

St. Louis County Resurfacing - Curb Ramps 6607J-17 $1,417,040] CONST Sep-18

St. Louis County Allen Road Bridge - Over Union Pacific Railroad - Replace Bridge 6607K-18 $794,400| CONST Jun-18

St. Louis County

(EXT) Lewis Road Bridge - Over Union Pacific Railroad - Replace Bridge 6607L-17 $794,400( CONST Jun-18

St. Louis County |2017 North County ITS - Locations Along Ashby; Brown; Dorsett; Jennings Stn Rd

(EXT) - Lilac ; North & South Rd; And Mckelvey Rd 6636A-16 $859,920| CONST Jun-18

St. Louis County |2017 South County ITS - Locations Along Ambs Rd; Butler Hill; Lemay Ferry -

(EXT) Lindbergh Blvd; Union Rd, Forder Rd And Meramec Bottom Rd 6636B-16 $722,240| CONST Jun-18

St. Louis County |2017 Southwest County ITS - Various Locations Along Bowles Ave; Clayton Rd;

(EXT) Hawkins Rd And Old State Rd 6636C-16 $756,400| CONST Jun-18

St. Louis County [2017 West County ITS - Various Locations Along Carman Rd; Chesterfield Pky

(EXT) W; Conway Rd; Kehrs Mill Rd; Mcknight Rd And Weidman Rd 6636D-16 $815,920( CONST Jun-18

St. Louis County Berry Rd Sidewalk - Brownell Ave To Gramercy PI - Sidewalk (6") 6658-16 $470,072| CONST -
Clayton Road (West County) - 2019 - Eatherton Road (MO 109) To Black Canyon

St. Louis County Ct - Resurfacing - Slab Replacement - Curb Ramps 6745C-18 $988,080| CONST Sep-18
2018 ITS Advanced Detection Improvements - 39 Intersections Throughout North

St. Louis County  |And West County 6764A-17 $749,120f CONST Aug-18
Big Bend/Murdoch/Shrewsbury ITS - Various Locations Along Big

St. Louis County Bend/Murdoch/Shrews - Ptz Cameras And Beacons At Various Locations 6764B-17 $797,440| CONST Aug-18
Ballas Road/Dougherty Ferry Road ITS - Ballas Rd - Dougherty Ferry To Clayton

St. Louis County Rd - Dougherty Ferry Rd - Highland Ave To Ballas Rd 6764C-17 $560,080| CONST Aug-18
Bellefontaine Road/North & South Road ITS - Bellefontaine Rd - Jennings Stn To

St. Louis County Parker - North & South - Delmar To Canton 6764D-17 $834,080| CONST Aug-18
Mid Rivers Mall Dr Multi Use Path - Cottleville Pkwy To Dye Club Rd - Shared Use

St. Peters (EXT) |Path (10" 6659-17 $257,636| CONST Jun-18
Salt River Rd - At Arrowhead Industrial Blvd - Intersection Improvements -

St. Peters Replace Signal 6851-18 $621,172| CONST Apr-18
Lindbergh Pedestrian Improvements, Ph 1 - E Watson Rd/Rott Rd To Eddie And

Sunset Hills Park Road/W Watson Rd - Sidewalk (6") 6609-17 $416,000f CONST Jan-18

Town & Country Clayton Road - At Ballas Rd - Intersection/Crosswalk Improvements 6505-16 $626,212| CONST -

Union Christina Street Bridge - Over Flat Creek - Replace Bridge - Realign Road 6597-17 $491,856| CONST Jan-18
Forsyth Boulevard - Big Bend Blvd To Western City Limit - Resurfacing-Bike

University City Facilities 6464-16 $752,000] CONST Jul-18
Bluff Road - MO 100 To Vossbrink Drive - Resurfacing - Add Right Turn Ln At MO

Washington (EXT) |100 - Culvert 6365-15 $555,450| CONST Jun-18
Bieker/Steutermann Roads - Bieker Rd: MO 47 To City Limit; Steutermann Rd:

Washington MO A - To MO 47 - Resurfacing 6466-16 $507,400| CONST Sep-18

Webster Groves

(EXT) Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd - Sidewalk (5" 6661-16 $129,410[ CONST Jun-18

Weldon Spring Independence Road, Phase 4 - 350 Feet W/O Nancy Lane To Galahad Drive -

(EXT) Reconstruct Road - Construct Multi-Use Path 6366-15 $594,000f CONST Jun-18
Wild Horse Creek Road Bridge - Over Branch Of Wild Horse Creek - Replace

Wildwood (EXT) |Bridge - Realign Road 6368-15 $704,000] CONST Jun-18

Wildwood Eatherton Road Bridge - Over Bonhomme Creek - Replace Bridge 6467-16 $800,000| CONST Feb-18

Wildwood (EXT) |Strecker Rd Bridge - Over Caulks Creek - Replace Bridge 6565-15 $960,000f CONST Jun-18
Manchester Road Streetscape Phase 3 - Eatherton Road To Taylor Road -

Wildwood (EXT) |Sidewalks (8') - Bike Ln (5') - Storm Sewers 6601-17 $1,300,000) CONST Jun-18
MO 109 Tunnel - South Of Eb MO 100 On/Off Ramp - Shared Use Path

Wildwood (10")/Tunnel (12" 6663-16 $298,250| CONST May-18

* Project has another phase of work programmed in FY 2018
[ Project has missed a milestone on the development schedule submitted by sponsor
(EXT) Project has received a schedule extension



Phase o Schedule Reason for Adjustment
Sponsor Title - Description TIP # FY 2018 Work Obligation Adjustment Date
TOTAL $0 0 PROJECTS

October Total

November Total

December Total

January Total

I
February Total
I

March Total

April Total

|
June Total
! |
August Total
I

September Total

July Total

$0
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—$0
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0 Projects
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Phase of Scheduled
Sponsor | Title - Description | TP# | Fy2018 | Work | Obligation Reason for Removal| Removal Date

TOTAL $0 0 PROJECTS

October Total 0 Projects

November Total 0 Projects

December Total 0 Projects

January Total 0 Projects

February Total

March Total 0 Projects

April Total 0 Projects

May Total 0 Projects

June Total 0 Projects

July Total $0 0 Projects

August Total 0 Projects

September Total 0 Projects




FY 2018 Reasonable Progress Update: November 30, 2018

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 146 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2018 of the FY 2018-2021 Transportation
Improvement Program (TIP). These projects, sponsored by 50 different agencies and representing $91 million in federal funds, are subject to a September
30, 2018 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2018. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FUNDING OBLIGATIONS

Obligated = Project Adjustments ~ Removed Not Obligated - PE B Not Obligated - ROW ® Not Obligated - Const
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PE(E Obligated Adjustments Removed PE ROW CONST Total

# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/17 0 $0| O $0[ O $0[ 38 $4,511,402| 13 $2,232,429( 96 $84,365,732| 146 $91,109,563
10/31/17 3 $412,425| 0 $0[ O $0| 36 $4,308,283| 13 $2,232,429 95 $84,156,426| 146 $91,109,563
11/30/17 7 $2,051,730[ 0 $0| O $0| 35 $4,267,083| 13 $2,232,429( 92 $82,558,321| 146 $91,109,563
12/31/17
01/31/18
02/28/18
03/31/18
04/30/18
05/31/18
06/30/18
07/31/18
08/31/18
09/09/18
09/16/18
09/23/18
09/30/18

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Summary




Obligated

Scheduled Actual
Sponsor Title - Description TIP # FY 2018 Phase Obligation Obligation
TOTAL $2,051,730 7 PROJECTS
Charter Church Road Bridge - Over Plattin Creek At Mitch Sweet Rd - Bridge
Jefferson County  |Replacement 6730A-18 $140,000 PE Dec-17 10/20/17
N. Geyer Road - Adams Ave To Manchester Rd - Resurfacing - Curb And Gultter -
Kirkwood Curb Ramps 6731-18 $63,119 PE Jan-18 10/27/17
Wentzville (EXT) [Interstate Drive Multiuse Trail - Wilmer Rd To MO Z - Shared Use Path (10" 6662-16 $209,306| CONST Jun-18 10/17/17
October Total $412,425 3 Projects
Jefferson County  |Marine Vessel Engine Repower - 2018 - Repower Three Marine Vessels Serving
Port Authority Mississippi And Missouri Rivers In Non-Attainment Area 6756-18 $513,605[ IMPL Jun-18 11/16/17
Madison County Ridefinders Marketing & Outreach - 2017 - MO - Increase Awareness, Interest,
Transit District And Participation In Ridefinders By Employers And Commuters 6757A-17 $320,000( IMPL Mar-18 11/20/17
Wabash Avenue - Sonderen Street To East Of Edlen Lane - Reconstruct Road -
O'Fallon (EXT) Sidewalk 6325-15 $764,500 CONST Jun-18 11/28/17
Old St. Charles Road - Adie Rd To City Limits (400' East Of Lindbergh Blvd) -
St. Ann Resurfacing 6739-18 $41,200 PE Jul-18 11/17/17

November Total $1,639,305 4 Projects

December Total 0 Projects

January Total 0 Projects

February Total 0 Projects

March Total 0 Projects

April Total 0 Projects

May Total 0 Projects

June Total 0 Projects

July Total 0 Projects

August Total Projects

September Total Projects




Not Obligated - Preliminary Engineering

Scheduled
Sponsor Title - Description TIP # FY 2018 Phase Obligation
TOTAL $4,267,083 35 PROJECTS
Chesterfield Riparian Trail - August Hill Dr To Old Chesterfield Rd - Shared Use Path (10') 6866-18 $94,250 PE Jun-18
Dardenne Prairie Hanley Road - Feise Road To 2300’ North - Reconstruction - Sidewalks (5') 6720-18 $49,600 PE Aug-18
Des Peres Bopp Road - Manchester Rd To Northern City Limit - Resurfacing - Curb Ramps 6722-18 $40,000 PE Dec-17
Fenton Horan Drive - Bowles Ave To Larkin Williams Rd - Resurfacing - Sidewalks (5') 6723-18 $104,000 PE
Florissant St. Ferdinand Street - N Highway 67 To St. Ferdinand Park - Sidewalk (5" 6727-18 $24,000 PE Feb-18
Franklin County Ridge Road Bridge - Over Winsel Creek - Replace Bridge 6712-18 $66,319 PE Dec-17
Mueller Road - Lindbergh Blvd To Green Park Rd - Resurfacing - Upgrade
Green Park Sidewalks (5" 6728-18 $104,000 PE Feb-18
Old Lemay Ferry Road, Phase 1 - At East Rock Creek Road - Intersection
Jefferson County  [Realignment 6713-18 $75,000 PE Jul-18
Jefferson County  [Doc Sargent Bridge - Over Labarque Creek - Bridge Replacement 6730B-18 $100,000 PE Dec-17
Old Lemay Ferry Road, Phase 2 - At Spring Forest Road - Intersection And
Jefferson County  [Roadway Realignment - Shoulders (6) 6730F-18 $60,000 PE Jul-18
Jefferson County  [Whitehead Road Bridge - Over Tributary Of Cotter Creek - Bridge Replacement 6730H-18 $108,000 PE Jan-18
Seckman Road - Old Lemay Ferry Rd To 0.33 Miles East - Roundabout -
Jefferson County  [Sidewalks (5') - Pedestrian Improvements 6730G-18 $60,800 PE Dec-17
Dougherty Ferry Road - 150" S/O Charleston Place Ct To 150' S/O Country Stone
Manchester Dr - Resurfacing - Realignment 6733-18 $64,000 PE Feb-18
Manchester Howard George Drive Bridge - Over Grand Glaize Creek - Bridge Rehabilitation 6734-18 $40,000 PE
Downtown Improvements, Phase 1 - Front St: Olive To Miller; Miller St: UP RR To
New Haven Main St - Reconstruction - Sidewalks (8') - Streetscaping 6735-18 $61,946 PE Feb-18
Nelson Drive Sidewalk - Lillian Ave To Pasadena Ave - Sidewalk (5') - One Side -
Northwoods Sharrows 6871-18 $50,262 PE Mar-18
Mexico Road, Phase 3 - MO K To Bryan Rd - Resurfacing - Pedestrian Bridge-
O'Fallon Curb Ramps 6736-18 $128,000 PE Dec-17
Richmond Heights |McKnight Road Sidewalk - Clayton Rd To Godwin Ln - Sidewalk (6') - One Side 6872-18 $80,480 PE Mar-18
Kortwright Avenue - Manchester Rd To Warson PI - Resurfacing - Sidewalks (4') -
Rock Hill Whitestone To Warson Trl 6738-18 $66,586 PE Apr-18
Lincoln Elementary SRTS - Near Lincoln E.S. - Along Perry St, 7th St - Sidewalk
St. Charles (5'-6") 6873-18 $56,000 PE Jan-18
Gateway Green Light, Phase 4 - Various Rds In St. Charles Co - Travel Time
St. Charles County* |Detectors, Count Stns, Ptz Cameras, Dynamic Msg Signs, Fiberoptic 6761-17 $381,829 PE* Jan-18
Gateway Green Light, Phase 5 - Various Rds In St. Charles Co - Travel Time
St. Charles County |Detectors, Count Stns, Ptz Cameras, Upgrade Video Detection Dynamic Msg 6762-18 $546,696 PE Mar-18
Dr. Martin Luther King Dr - Newstead Ave To Vandeventer Ave - Lighting - Signal
St. Louis Interconnect- Signal Improvements 6743-18 $160,000 PE Jan-18
Hall Street, Phase 1 - E. Grand Ave To Adelaide Ave - Reconstruction - Sidewalk
St. Louis (5) - Rd Diet (4 To 2 Ln) 6744-18 $348,837 PE
Jefferson Avenue - Market St To Natural Bridge Ave - Replace Traffic Signals -
St. Louis Signal Interconnection 6849-18 $256,000 PE Feb-18
Louisiana Avenue Calm Streets - Gravois Ave To Meramec St - Traffic Calming -
St. Louis Shared Ln Marking - Bumpouts 6875-18 $120,000 PE Jun-18
2019 ITS Advanced Detection Improvements - 47 Intersections Throughout North
St. Louis County And Central County 6850A-18 $60,720 PE Apr-18
Action Plan For Walking And Biking - Evaluate Bike And Ped Facilities On St.
St. Louis County Louis County - Owned Facilities And Recommend Facilities 6876-18 $500,000 PE Apr-18
Centennial Greenway, Phase 4 - Along Mcclay Rd- Hackman Rd To Mcclay
St. Peters Village Dr - Shared Use Path (11" 6877-18 $97,040 PE Jan-18
Ackert Walkway - 300' N/O Delmar To Vernon Ave - Reconstruction Of Shared
University City Use Path (10" - Lighting 6878-18 $20,000 PE Mar-18
Dougherty Ferry Road - Country Stone Dr (City Limits) To Big Bend Rd - Overlay -
Valley Park Sidewalk (5') - Slab Replacement 6750-18 $56,000 PE Apr-18
St. Louis Avenue, Phase 1 - Seventh Street To The Levee Closure Structure -
Valley Park Reconstruction - Sidewalks (5') 6751-18 $133,600 PE Apr-18




Not Obligated - Preliminary Engineering

Scheduled
Sponsor Title - Description TIP # FY 2018 Phase Obligation
TOTAL $4,267,083 35 PROJECTS
North And South Road Sidewalk, Phase 1 - Midland Blvd To Page Ave - Sidewalk
Vinita Park (59 6752-18 $72,000 PE Feb-18
Busch Creek Greenway - Jefferson St To Riverfront Trall - Shared Lane Path (10"
Washington - Shared Ln Markings 6879-18 $20,000 PE Jan-18
Manchester Road Shared Use Path - MO 109 To Pond Rd - Shared Use Path
Wildwood (10" - Xing At MO 109 6880-18 $61,118 PE Feb-18

* Project has another phase of work programmed in FY 2018
[ Project has missed a milestone on the development schedule submitted by sponsor



Not Obligated - Right of Way

Scheduled
Sponsor Title - Description TIP # FY 2018 Phase Obligation
TOTAL $2,232,429 13 PROJECTS
New Ballas Road Sidewalk, Phase 2A - Ladue Rd To 500' N/O Emerald Green Dr
Creve Coeur (Desmet HS) - Sidewalk (5') 6867-18 $42,400) ROW Feb-18
Fenton Old Gravois Road, Phase 2 - Ferry St To MO 141 - Reconstruct - Sidewalk (5) 6581-17 $16,000f ROW Jan-18
Jefferson County Old State Rt. 21 - At East/West Four Ridge Road - Intersection Improvements 6604A-17 $54,400| ROW Dec-17
Jefferson County  [Antire Road - At Williams Creek Rd - Intersection Improvements 6604B-18 $32,240 ROW Dec-17
Old State Route 21 - At Lions Den Road - Intersection Improvements - Left Turn
Jefferson County  |Lane 6604C-17 $16,000) ROW Dec-17
Lake Saint Louis Blvd, Phase 1 - 500 Feet West Of Chase Court To Pleasant
Lake Saint Louis Meadow Drive - Reconstruction - Sidewalk Improvements (5') 6587-17 $22,549| ROW
Highway 100 West Sidewalk Extension - Douglas Street To Immanuel Avenue -
New Haven Sidewalk (6") 6589-17 $4,000f ROW Apr-18
Columbia And Southwest Bridge - Over Union Pacific Railroad - PE For Bridge
St. Louis Replacement And ROW 6502A-16 $1,440,000f ROW May-18
St. Charles Rock Road (West) - 2019 - Taussig Road To Earth City Expressway
St. Louis County (MO 141) - Resurfacing 6607B-17 $71,000 ROW Jun-18
Westport Plaza Drive Intersection Improvements - Glenmeade Dr To Page Ave -
St. Louis County New Signal At Westport Ent; Two Way Turn Lane 6764E-17 $319,120| ROW Feb-18
North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) To Natural Bridge Rd
St. Louis County (MO 115) - Resurfacing - Curb Ramps 6607G-17 $17,920| ROW Sep-18
Washington High Street - MO 100 To Fifth Street - Resurfacing - Sidewalk (5') 9th To MO 100 | 6598-17 $16,800| ROW Sep-18
Wentzville Parkway Turnlane - Schroeder Creek Blvd To Meyer Road - Two Way
Wentzville Turn Lane - Shared Use Path (10" 6600-17 $180,000f ROW Jan-18

* Project has another phase of work programmed in FY 2018
I Project has missed a milestone on the development schedule submitted by sponsor



Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2018 Phase Obligation
TOTAL $82,558,321 92 PROJECTS

Tenbrook Road/ Fox Schools Exit - At Jeffco Blvd (US 61/67) - Left Turn Lanes -

Arnold (EXT) Sidewalk - Intersection Improvement 6624-16 $473,550] CONST Jun-18

Ballwin (EXT) Ries Road Bridge - Over Fishpot Creek - Replace Bridge 6457-15 $596,800| CONST Dec-17

Ballwin Ramsey Lane Bridge - Over Fishpot Creek - Replace Bridge 6577-16 $603,680| CONST Jan-18

Bellefontaine Ashbrook Drive And Cabot Drive Roadway And Sidewalk - Ashbrook Dr -

Neighbors Chambers Road To Cabot Drive - Cabot Dr - Ashbrook Drive To Coburg Lands 6578-16 $766,280| CONST Mar-18

Bi-State Locomotive Retrofits: Mother-Slug Sets - Retrofit Four Locomotives Into Two

Development/Metro |Mother-Slug Sets - Located In Non-Attainment Area Switching Yards 6754C-18 $1,134,991| IMPL -

Clayton Brentwood Boulevard - Clayton Road To Forsyth Blvd - Resurfacing 6579-18 $513,513| CONST Dec-17

De Soto Amvets Drive Sidewalk - De Soto Middle School To 3rd St - Sidewalk (6') 6652-17 $376,084| CONST Jan-18

Des Peres (EXT) |Oak Drive Bridge - Over Two-Mile Creek - Replace Bridge 6309-15 $420,394| CONST Jun-18
Highmont Drive - Forestwood Ave To West Florissant Ave - Overlay - Base

Ferguson Repair - Replace Sidewalk 6481-16 $1,130,035| CONST -
Brotherton-January-Powell Street Improvements - Brotherton: Thomas To Hern;

Ferguson (EXT) January: N Floris To City Limits; Powell Dr: Elizabeth To North Florissant 6582-16 $848,130| CONST Jun-18

Florissant Robinwood Elem School Ped Signal - At Derhake - Replace Signal 6482-16 $91,827| CONST Jan-18
N Lafayette Street - Washington St To US 67 - Resurfacing - Base Repairs - Add

Florissant Sidewalks (5" 6483-16 $1,861,614| CONST Jan-18

Franklin County

(EXT) Possum Hollow Road Bridge - Over Tributary To Meramec River - Replace Bridge | 6484-16 $266,960| CONST Jun-18

Franklin County Fiddle Creek Road Bridge - Over Fiddle Creek - Replace Bridge (# 0800022) 6602-16 $520,000f CONST Jan-18

Grantwood Village

(EXT) Grant Road - Gravois Road To Pardee Road - Resurfacing - Lighting 6603-16 $304,288| CONST Jun-18

Great RIVErs

Greenway District |Grant's Trail Extension, Ph. 2 - Hoffmeister Ave To River Des Peres Greenway -

(EXT) Shared Use Path (14") 6653-17 $2,000,000) CONST Jun-18

Great Rivers Grant's Trail Extension, Ph. 2 - Hoffmeister Ave To River Des Peres Greenway -

Greenway District [Shared Use Path (14') - New Greenway Bridge 6653A-19 $600,000f CONST Jun-18

Great Rivers Deer Creek Greenway - Deer Creek Plaza/Big Bend To Ellendale Via Oxford -

Greenway District |Canterbury, Sussex, Greenwood - Shared Use Path (10" 6755-18 $1,600,000) CONST Feb-18
Green Park Road - Lin Valle Drive To East Of Green Park Industrial Dr -

Green Park Reconstruction - Shared Use Path (8") 6585-16 $942,556| CONST Feb-18
Business 21, Phase 3 - Leon Hall Parkway To Main Street - Two Way Turn Lane -

Hillsboro (EXT) Sidewalk (6) 6637-17 $721,832| CONST Jun-18

Jefferson County  [Charter Church Road Bridge - Over Plattin Creek - Replace Bridge 6486-16 $490,400| CONST Feb-18
Imperial Main Street Road/River Street - Old State Road To 328' E/O US 61/67 -

Jefferson County  [Reconstruct - Sidewalk - Intersection Improvements 6487-16 $946,631| CONST

Jefferson County  [Marine Vessel Engine Repower - 2018 (B) - Repower Three Marine Vessels

Port Authority Serving Mississippi River In Non-Attainment Area - 2 Ferries - 1 Towboat 6843-18 $663,306| IMPL Mar-18
Kirkwood Road - Manchester Road To Big Bend Boulevard - Signal Optimization -

Kirkwood (EXT) Interconnect - Upgrade Signals 6627-16 $3,264,489( CONST Jun-18
S. Kirkwood Rd - Nipher M.S. Safe Routes To School - Chester Ave To Idlewild PI

Kirkwood - Sidewalk (5'-6") 6654-16 $353,936| CONST Mar-18

Ladue Lay Road - Clayton Road To Mcknight Road - Resurfacing - Add Sidewalk 6488-16 $989,310| CONST
Spring Meadows Drive Bridge - Over Grand Glaize Creek - Replace Bridge -

Manchester Sidewalk 6608-16 $536,000 CONST Dec-17
MO 340 Corridor Improvements - A - Extend Left Turn Ln To Sb Swingley Ridge

MoDOT (EXT) And Eb 1-64 - Add Sb Auxilliary Ln B/W Ramps 6633-16 $801,200| CONST Jun-18
MO 340 Corridor Improvements - B - Add Dual Left Turn Lanes At Chesterfield

MoDOT (EXT) Pkwy (E/W) - Add Right Turn Lane On 1-64 Wb Off Ramp 6633B-16 $1,143,600] CONST Jun-18
MO 231 Traffic Signals - Hoffmeister Ave To Jeffersonian Dr - Replace Signals

MoDOT And Upgrade Detection 6758A-17 $965,112( CONST Jun-18
Regional ITS Data Sharing Initiative, Phase 1 - Implement Data Sharing And

MoDOT Incident Data - Exchange Between MODOT And St Charles County 6758B-18 $1,200,000f CONST Dec-17




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2018 Phase Obligation
TOTAL $82,558,321 92 PROJECTS

Signal Optimization - 2018 - MO 109: Shepard-Legends Pkwy; MO D: 14th-
Schue; 1-64 Int: MO DD-Lsl - Blvd; MO 364 Int: Bryan-Arena; I-70 Int: Tucker-

MoDOT Grand & Tr Hugh-Bryan 6758E-18 $416,000f CONST

MoDOT - Citizens |Moving The Right Way Ridership Program - STL City And STL County - Two Year

For Modern Transit (Outreach Program - Trans. Incentive Program 6848-18 $241,520( IMPL Mar-18
Maupin Street, Phase 2 - MO 100 To 375 Feet South Of Locust Street -

New Haven Resurfacing - Sidewalk - ADA Improvements 6492-16 $688,489| CONST Feb-18
MO 100 Shared Use Bridge Connection - Over MO 100 (At School/Park) - Shared

New Haven Use Path - Bridge (10" 6655-16 $257,342| CONST -
1-70 Outer Roads And Interchanges - Woodlawn Avenue To Tr Hughes Boulevard

O'Fallon (EXT) - Convert Outer Roads To One-Way - Revise Interchanges 5537A-17 $3,500,000] CONST Jun-18
1-70 And MO K Pedestrian Improvements - Terra Ln To Veterans Memorial Pkwy -

O'Fallon (EXT) Shared Use Path (10'), Sidewalk (8") 5537B-17 $617,632| CONST Jun-18

O'Fallon Mexico Road - MO K To Barrington Drive - Resurfacing - Sidewalk (5) On N Side | 6591-16 $862,791| CONST Dec-17

O'Fallon (EXT) MO DD - At Sommers Road - New Traffic Signal 6628-16 $452,000] CONST Jun-18
Flashing Yellow Arrows - O'Fallon - 30 Signalized Intersections - At Various

O'Fallon Locations Throughout O'Fallon 6759-17 $164,000] CONST
Page Avenue (MO D) - At Ferguson Avenue - Crosswalk/Intersection

Pagedale Improvements - Sidewalks 6495-16 $663,895| CONST
Discovery Bridge (MO 370) Shared Use Paths - Boschert Greenway Trl To Earth

St. Charles (EXT) |City Levee Trl - Shared Use Path (6" One Way Each Direction 6656-16 $1,390,000| CONST Jun-18
Flashing Yellow Arrows, Phase 2 - St. Charles - At 15 Signalized Intersections

St. Charles Within City Limits 6760-17 $196,000] CONST

St. Charles County

(EXT) Westwood Drive - MO 94 To South Breeze Lane - Reconstruction 6500-17 $805,500( CONST Jun-18
South River Road Reconstruction - South Main Street To Friedens Road/Arena

St. Charles County |Parkway - Reconstruction - Sidewalk (5) 6605-18 $1,744,000] CONST Aug-18

St. Charles County |MO N - At Hopewell Rd - Realign Intersection 6606-18 $1,096,000] CONST Aug-18
Gateway Green Light, Phase 4 - Various Rds In St. Charles Co - Travel Time

St. Charles County* |Detectors, Count Stns, Ptz Cameras, Dynamic Msg Signs, Fiberoptic 6761-17 $836,008| CONST* Mar-18
Traffic Management Enhancements, Phase 3 - Install Traffic Monitoring Cameras,

St. Louis (EXT) Downtown Signal Optimization, Fiberoptic Install, Traffic Op Center 6631-16 $1,908,911 CONST Jun-18
Tower Grove Park Access Improvements - Along Arsenal, Kingshwy, Magnolia,

St. Louis Grand, Center Cr - Improve Ped Xings; Curb Ramps, Bus Stops 6657-17 $812,000f CONST Jan-18
Lambert Airport Road Traffic Flow Improvements - Along Lambert Intl Blvd;

St. Louis Airflight Dr; Air Cargo Rd - Intersection Improvements - Ptz Camera - Signal Opt 6763-17 $808,000/ CONST Feb-18

St. Louis County

(EXT) North & South Road Infrastructure - Delmar To MO 340 - Resurfacing 6359-16 $1,023,200( CONST Jun-18

St. Louis County Kerth Road-2018 - Meramec Bottom Road To Butler Hill Road - Resurfacing 6503A-17 $1,049,768| CONST Sep-18
Baxter Road (North) - 2018 - Clayton Road To Claymont Estates Drive -

St. Louis County Resurfacing 6503B-17 $592,704| CONST Sep-18

St. Louis County |Clayton Road -2017 - St. Louis City Limits To Louwen Drive - Resurfacing - ADA

(EXT) Improvements 6503D-16 $3,209,426| CONST Jun-18
Old Jamestown Road (West)-2018 - Vaile Avenue To Shackelford Road/Douglas

St. Louis County Road - Resurfacing 6503F-17 $752,800| CONST Sep-18
Sappington Barracks Road-2017 - Telegraph Road (MO 231) To Barracks View

St. Louis County Road - Resurfacing 65031-16 $415,206] CONST Sep-18

St. Louis County Summit Road-2018 - Gravois Road (MO 30)To Bowles Avenue - Resurfacing 6503J-17 $453,600| CONST Sep-18
Koch Rd/Robert Koch Hospital Rd - 2018 - Koch Rd: 270" S/O Kinswood Ln -120'

St. Louis County S/O Robert Koch Hospital Rd, Robert Koch Hospital Rd To Pottle 6503L-17 $667,715| CONST Sep-18

St. Louis County |Baur Boulevard/ Guelbreth Lane - 2017 - Baur Blvd: Warson-Lindbergh;

(EXT) Guelbreth: Schuetz-Old Olive Street Rd - Resurfacing 6503N-16 $1,087,264( CONST Jun-18
Buckley Road-2017 - Lemay Ferry Road(MO 267) To Sappington Barracks Road -

St. Louis County Resurfacing 65030-16 $848,882( CONST Sep-18

St. Louis County Bellefontaine Road-2018 - 1-270 To St. Louis City Limits - Resurfacing 6503P-16 $2,129,613 CONST Sep-18

St. Louis County [Lucas & Hunt (South) - 2017 - West Florissant Avenue To Hord Avenue - Replace

(EXT) Damaged Concrete Slabs 6503Q-16 $509,859( CONST Jun-18




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2018 Phase Obligation
TOTAL $82,558,321 92 PROJECTS

St. Louis County |Mehl Avenue/Patterson Road - 2019 - Lemay Ferry Road (US 61-67) To Yaeger

(EXT) Road - Resurfacing - ADA Improvements 6607C-18 $1,509,440| CONST Dec-17
Big Bend Boulevard (North) - 2018 - Manchester Road (MO 100) To Delmar Bivd -

St. Louis County Resurfacing - Curb Ramps 6607E-17 $4,149,660| CONST Sep-18
Laclede Station Road - 400 Feet North Of Weil Avenue To Newport Avenue -

St. Louis County Resurfacing - Curb Ramps 6607J-17 $1,417,040| CONST Sep-18

St. Louis County Allen Road Bridge - Over Union Pacific Railroad - Replace Bridge 6607K-18 $794,400] CONST Jun-18

St. Louis County

(EXT) Lewis Road Bridge - Over Union Pacific Railroad - Replace Bridge 6607L-17 $794,400( CONST Jun-18

St. Louis County |2017 North County ITS - Locations Along Ashby; Brown; Dorsett; Jennings Stn Rd

(EXT) - Lilac ; North & South Rd; And Mckelvey Rd 6636A-16 $859,920| CONST Jun-18

St. Louis County |2017 South County ITS - Locations Along Ambs Rd; Butler Hill; Lemay Ferry -

(EXT) Lindbergh Blvd; Union Rd, Forder Rd And Meramec Bottom Rd 6636B-16 $722,240| CONST Jun-18

St. Louis County |2017 Southwest County ITS - Various Locations Along Bowles Ave; Clayton Rd;

(EXT) Hawkins Rd And Old State Rd 6636C-16 $756,400| CONST Jun-18

St. Louis County [2017 West County ITS - Various Locations Along Carman Rd; Chesterfield Pky

(EXT) W; Conway Rd; Kehrs Mill Rd; Mcknight Rd And Weidman Rd 6636D-16 $815,920( CONST Jun-18

St. Louis County Berry Rd Sidewalk - Brownell Ave To Gramercy PI - Sidewalk (6") 6658-16 $470,072| CONST -
Clayton Road (West County) - 2019 - Eatherton Road (MO 109) To Black Canyon

St. Louis County Ct - Resurfacing - Slab Replacement - Curb Ramps 6745C-18 $988,080| CONST Sep-18
2018 ITS Advanced Detection Improvements - 39 Intersections Throughout North

St. Louis County  |And West County 6764A-17 $749,120f CONST Aug-18
Big Bend/Murdoch/Shrewsbury ITS - Various Locations Along Big

St. Louis County Bend/Murdoch/Shrews - Ptz Cameras And Beacons At Various Locations 6764B-17 $797,440| CONST Aug-18
Ballas Road/Dougherty Ferry Road ITS - Ballas Rd - Dougherty Ferry To Clayton

St. Louis County Rd - Dougherty Ferry Rd - Highland Ave To Ballas Rd 6764C-17 $560,080| CONST Aug-18
Bellefontaine Road/North & South Road ITS - Bellefontaine Rd - Jennings Stn To

St. Louis County Parker - North & South - Delmar To Canton 6764D-17 $834,080| CONST Aug-18
Mid Rivers Mall Dr Multi Use Path - Cottleville Pkwy To Dye Club Rd - Shared Use

St. Peters (EXT) |Path (10" 6659-17 $257,636| CONST Jun-18
Salt River Rd - At Arrowhead Industrial Blvd - Intersection Improvements -

St. Peters Replace Signal 6851-18 $621,172| CONST Apr-18
Lindbergh Pedestrian Improvements, Ph 1 - E Watson Rd/Rott Rd To Eddie And

Sunset Hills Park Road/W Watson Rd - Sidewalk (6") 6609-17 $416,000f CONST Jan-18

Town & Country Clayton Road - At Ballas Rd - Intersection/Crosswalk Improvements 6505-16 $626,212| CONST Dec-17

Union Christina Street Bridge - Over Flat Creek - Replace Bridge - Realign Road 6597-17 $491,856| CONST Jan-18
Forsyth Boulevard - Big Bend Blvd To Western City Limit - Resurfacing-Bike

University City Facilities 6464-16 $752,000f CONST Jul-18
Bluff Road - MO 100 To Vossbrink Drive - Resurfacing - Add Right Turn Ln At MO

Washington (EXT) |100 - Culvert 6365-15 $555,450| CONST Jun-18
Bieker/Steutermann Roads - Bieker Rd: MO 47 To City Limit; Steutermann Rd:

Washington MO A - To MO 47 - Resurfacing 6466-16 $507,400| CONST Sep-18

Webster Groves

(EXT) Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd - Sidewalk (5" 6661-16 $129,410[ CONST Jun-18

Weldon Spring Independence Road, Phase 4 - 350 Feet W/O Nancy Lane To Galahad Drive -

(EXT) Reconstruct Road - Construct Multi-Use Path 6366-15 $594,000f CONST Jun-18
Wild Horse Creek Road Bridge - Over Branch Of Wild Horse Creek - Replace

Wildwood (EXT) |Bridge - Realign Road 6368-15 $704,000] CONST Jun-18

Wildwood Eatherton Road Bridge - Over Bonhomme Creek - Replace Bridge 6467-16 $800,000f CONST Feb-18

Wildwood (EXT) |Strecker Rd Bridge - Over Caulks Creek - Replace Bridge 6565-15 $960,000f CONST Jun-18
Manchester Road Streetscape Phase 3 - Eatherton Road To Taylor Road -

Wildwood (EXT) |Sidewalks (8') - Bike Ln (5') - Storm Sewers 6601-17 $1,300,000) CONST Jun-18
MO 109 Tunnel - South Of Eb MO 100 On/Off Ramp - Shared Use Path

Wildwood (10")/Tunnel (12" 6663-16 $298,250| CONST May-18

* Project has another phase of work programmed in FY 2018
M Project has missed a milestone on the development schedule submitted by sponsor
(EXT) Project has received a schedule extension



Phase o Schedule Reason for Adjustment
Sponsor Title - Description TIP # FY 2018 Work Obligation Adjustment Date
TOTAL $0 0 PROJECTS

October Total

November Total

December Total

January Total

I
February Total
I

March Total

April Total

|
June Total
! |
August Total
I

September Total

July Total

$0
_$0
—$0
—$0
—$0
—$0
I A N
$0
—$0
—$0
—$0
—$0
—$0

0 Projects
0 Projects
0 Projects
0 Projects
0 Projects
0 Projects
0 Projects
0 Projects
0 Projects
0 Projects
0 Projects

0 Projects




Phase of Scheduled
Sponsor | Title - Description | TP# | Fy2018 | Work | Obligation Reason for Removal| Removal Date

TOTAL $0 0 PROJECTS

October Total 0 Projects

November Total 0 Projects

December Total 0 Projects

January Total 0 Projects

February Total

March Total 0 Projects

April Total 0 Projects

May Total 0 Projects

June Total 0 Projects

July Total $0 0 Projects

August Total 0 Projects

September Total 0 Projects




FY 2018 Reasonable Progress Update: October 31, 2018

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 146 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2018 of the FY 2018-2021 Transportation
Improvement Program (TIP). These projects, sponsored by 50 different agencies and representing $91 million in federal funds, are subject to a September
30, 2018 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2018. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FUNDING OBLIGATIONS

Obligated = Project Adjustments ~ Removed  Not Obligated - PE B Not Obligated - ROW ® Not Obligated - Const
$100,000
$90,000 +———
$80,000 +—  ——
$70,000 +—  ——
$60,000 +—  ——
$50,000 +—  ——
$40,000 +—  ——
$30,000 +—  ——
$20,000 +—  ——
$10,000 +—  ——
| |
$0
N7 N 2 0, 0. 0, Q o, Q. o Q o, o [} [}
P Y% Y %, % R % % % % R % % % % %
N 2 88 s s 2 s s s s s s s s s s
f i Not Obligated
Date Obligated Adjustments Removed PE ROW CONST Total
# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/17 0 $0[ O $0| O $0[ 38 $4,511,402| 13 $2,232,429( 96 $84,365,732| 146 $91,109,563
10/31/17 3 $412,425| 0 $0[ O $0| 36 $4,308,283| 13 $2,232,429 95 $84,156,426| 146 $91,109,563
11/30/17
12/31/17
01/31/18
02/28/18
03/31/18
04/30/18
05/31/18
06/30/18
07/31/18
08/31/18
09/09/18
09/16/18
09/23/18
09/30/18

PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

CONST/IMPL - Construction Funds

Summary



Obligated

Scheduled Actual
Sponsor Title - Description TIP # FY 2018 Phase Obligation Obligation
TOTAL $412,425 3 PROJECTS
Charter Church Road Bridge - Over Plattin Creek At Mitch Sweet Rd - Bridge
Jefferson County  |Replacement 6730A-18 $140,000 PE Dec-17 10/20/17
N. Geyer Road - Adams Ave To Manchester Rd - Resurfacing - Curb And Gultter -
Kirkwood Curb Ramps 6731-18 $63,119 PE Jan-18 10/27/17
Wentzville (EXT) [Interstate Drive Multiuse Trail - Wilmer Rd To MO Z - Shared Use Path (10" 6662-16 $209,306| CONST Jun-18 10/17/17

October Total $412,425 3 Projects

November Total 0 Projects

December Total 0 Projects

January Total 0 Projects

February Total 0 Projects

March Total 0 Projects

April Total 0 Projects

May Total 0 Projects

June Total 0 Projects

July Total 0 Projects

August Total Projects

September Total Projects




Not Obligated - Preliminary Engineering

Scheduled
Sponsor Title - Description TIP # FY 2018 Phase Obligation
TOTAL $4,308,283 36 PROJECTS
Chesterfield Riparian Trail - August Hill Dr To Old Chesterfield Rd - Shared Use Path (10') 6866-18 $94,250 PE Jun-18
Dardenne Prairie Hanley Road - Feise Road To 2300’ North - Reconstruction - Sidewalks (5') 6720-18 $49,600 PE Aug-18
Des Peres Bopp Road - Manchester Rd To Northern City Limit - Resurfacing - Curb Ramps 6722-18 $40,000 PE Dec-17
Fenton Horan Drive - Bowles Ave To Larkin Williams Rd - Resurfacing - Sidewalks (5') 6723-18 $104,000 PE Nov-17
Florissant St. Ferdinand Street - N Highway 67 To St. Ferdinand Park - Sidewalk (5" 6727-18 $24,000 PE Feb-18
Franklin County Ridge Road Bridge - Over Winsel Creek - Replace Bridge 6712-18 $66,319 PE Dec-17
Mueller Road - Lindbergh Blvd To Green Park Rd - Resurfacing - Upgrade
Green Park Sidewalks (5" 6728-18 $104,000 PE Feb-18
Old Lemay Ferry Road, Phase 1 - At East Rock Creek Road - Intersection
Jefferson County  [Realignment 6713-18 $75,000 PE Jul-18
Jefferson County  [Doc Sargent Bridge - Over Labarque Creek - Bridge Replacement 6730B-18 $100,000 PE Dec-17
Old Lemay Ferry Road, Phase 2 - At Spring Forest Road - Intersection And
Jefferson County  [Roadway Realignment - Shoulders (6) 6730F-18 $60,000 PE Jul-18
Jefferson County  [Whitehead Road Bridge - Over Tributary Of Cotter Creek - Bridge Replacement 6730H-18 $108,000 PE Jan-18
Seckman Road - Old Lemay Ferry Rd To 0.33 Miles East - Roundabout -
Jefferson County  [Sidewalks (5') - Pedestrian Improvements 6730G-18 $60,800 PE Dec-17
Dougherty Ferry Road - 150" S/O Charleston Place Ct To 150' S/O Country Stone
Manchester Dr - Resurfacing - Realignment 6733-18 $64,000 PE Feb-18
Manchester Howard George Drive Bridge - Over Grand Glaize Creek - Bridge Rehabilitation 6734-18 $40,000 PE Nov-17
Downtown Improvements, Phase 1 - Front St: Olive To Miller; Miller St: UP RR To
New Haven Main St - Reconstruction - Sidewalks (8') - Streetscaping 6735-18 $61,946 PE Feb-18
Nelson Drive Sidewalk - Lillian Ave To Pasadena Ave - Sidewalk (5') - One Side -
Northwoods Sharrows 6871-18 $50,262 PE Mar-18
Mexico Road, Phase 3 - MO K To Bryan Rd - Resurfacing - Pedestrian Bridge-
O'Fallon Curb Ramps 6736-18 $128,000 PE Dec-17
Richmond Heights |McKnight Road Sidewalk - Clayton Rd To Godwin Ln - Sidewalk (6') - One Side 6872-18 $80,480 PE Mar-18
Kortwright Avenue - Manchester Rd To Warson PI - Resurfacing - Sidewalks (4') -
Rock Hill Whitestone To Warson Trl 6738-18 $66,586 PE Apr-18
Old St. Charles Road - Adie Rd To City Limits (400" East Of Lindbergh Blvd) -
St. Ann Resurfacing 6739-18 $41,200 PE Jul-18
Lincoln Elementary SRTS - Near Lincoln E.S. - Along Perry St, 7th St - Sidewalk
St. Charles (5'-6") 6873-18 $56,000 PE Jan-18
Gateway Green Light, Phase 4 - Various Rds In St. Charles Co - Travel Time
St. Charles County* |Detectors, Count Stns, Ptz Cameras, Dynamic Msg Signs, Fiberoptic 6761-17 $381,829 PE* Jan-18
Gateway Green Light, Phase 5 - Various Rds In St. Charles Co - Travel Time
St. Charles County |Detectors, Count Stns, Ptz Cameras, Upgrade Video Detection Dynamic Msg 6762-18 $546,696 PE Mar-18
Dr. Martin Luther King Dr - Newstead Ave To Vandeventer Ave - Lighting - Signal
St. Louis Interconnect- Signal Improvements 6743-18 $160,000 PE Jan-18
Hall Street, Phase 1 - E. Grand Ave To Adelaide Ave - Reconstruction - Sidewalk
St. Louis (5") - Rd Diet (4 To 2 Ln) 6744-18 $348,837 PE Nov-17
Jefferson Avenue - Market St To Natural Bridge Ave - Replace Traffic Signals -
St. Louis Signal Interconnection 6849-18 $256,000 PE Feb-18
Louisiana Avenue Calm Streets - Gravois Ave To Meramec St - Traffic Calming -
St. Louis Shared Ln Marking - Bumpouts 6875-18 $120,000 PE Jun-18
2019 ITS Advanced Detection Improvements - 47 Intersections Throughout North
St. Louis County And Central County 6850A-18 $60,720 PE Apr-18
Action Plan For Walking And Biking - Evaluate Bike And Ped Facilities On St.
St. Louis County Louis County - Owned Facilities And Recommend Facilities 6876-18 $500,000 PE Apr-18
Centennial Greenway, Phase 4 - Along Mcclay Rd- Hackman Rd To Mcclay
St. Peters Village Dr - Shared Use Path (11" 6877-18 $97,040 PE Jan-18
Ackert Walkway - 300' N/O Delmar To Vernon Ave - Reconstruction Of Shared
University City Use Path (10" - Lighting 6878-18 $20,000 PE Mar-18
Dougherty Ferry Road - Country Stone Dr (City Limits) To Big Bend Rd - Overlay -
Valley Park Sidewalk (5') - Slab Replacement 6750-18 $56,000 PE Apr-18




Not Obligated - Preliminary Engineering

Scheduled
Sponsor Title - Description TIP # FY 2018 Phase Obligation
TOTAL $4,308,283 36 PROJECTS
St. Louis Avenue, Phase 1 - Seventh Street To The Levee Closure Structure -
Valley Park Reconstruction - Sidewalks (5) 6751-18 $133,600 PE Apr-18
North And South Road Sidewalk, Phase 1 - Midland Blvd To Page Ave - Sidewalk
Vinita Park () 6752-18 $72,000 PE Feb-18
Busch Creek Greenway - Jefferson St To Riverfront Trall - Shared Lane Path (10"
Washington - Shared Ln Markings 6879-18 $20,000 PE Jan-18
Manchester Road Shared Use Path - MO 109 To Pond Rd - Shared Use Path
Wildwood (10" - Xing At MO 109 6880-18 $61,118 PE Feb-18

* Project has another phase of work programmed in FY 2018
[ Project has missed a milestone on the development schedule submitted by sponsor




Not Obligated - Right of Way

Scheduled
Sponsor Title - Description TIP # FY 2018 Phase Obligation
TOTAL $2,232,429 13 PROJECTS
New Ballas Road Sidewalk, Phase 2A - Ladue Rd To 500' N/O Emerald Green Dr
Creve Coeur (Desmet HS) - Sidewalk (5') 6867-18 $42,400) ROW Feb-18
Fenton Old Gravois Road, Phase 2 - Ferry St To MO 141 - Reconstruct - Sidewalk (5) 6581-17 $16,000f ROW Jan-18
Jefferson County Old State Rt. 21 - At East/West Four Ridge Road - Intersection Improvements 6604A-17 $54,400| ROW Dec-17
Jefferson County  [Antire Road - At Williams Creek Rd - Intersection Improvements 6604B-18 $32,240 ROW Dec-17
Old State Route 21 - At Lions Den Road - Intersection Improvements - Left Turn
Jefferson County  |Lane 6604C-17 $16,000) ROW Dec-17
Lake Saint Louis Blvd, Phase 1 - 500 Feet West Of Chase Court To Pleasant
Lake Saint Louis Meadow Drive - Reconstruction - Sidewalk Improvements (5') 6587-17 $22,549| ROW Nov-17
Highway 100 West Sidewalk Extension - Douglas Street To Immanuel Avenue -
New Haven Sidewalk (6") 6589-17 $4,000f ROW Apr-18
Columbia And Southwest Bridge - Over Union Pacific Railroad - PE For Bridge
St. Louis Replacement And ROW 6502A-16 $1,440,000f ROW May-18
St. Charles Rock Road (West) - 2019 - Taussig Road To Earth City Expressway
St. Louis County (MO 141) - Resurfacing 6607B-17 $71,000 ROW Jun-18
Westport Plaza Drive Intersection Improvements - Glenmeade Dr To Page Ave -
St. Louis County New Signal At Westport Ent; Two Way Turn Lane 6764E-17 $319,120| ROW Feb-18
North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) To Natural Bridge Rd
St. Louis County (MO 115) - Resurfacing - Curb Ramps 6607G-17 $17,920| ROW Sep-18
Washington High Street - MO 100 To Fifth Street - Resurfacing - Sidewalk (5') 9th To MO 100 | 6598-17 $16,800| ROW Sep-18
Wentzville Parkway Turnlane - Schroeder Creek Blvd To Meyer Road - Two Way
Wentzville Turn Lane - Shared Use Path (10" 6600-17 $180,000f ROW Jan-18

* Project has another phase of work programmed in FY 2018
I Project has missed a milestone on the development schedule submitted by sponsor




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2018 Phase Obligation
TOTAL $84,156,426 95 PROJECTS

Tenbrook Road/ Fox Schools Exit - At Jeffco Blvd (US 61/67) - Left Turn Lanes -

Arnold (EXT) Sidewalk - Intersection Improvement 6624-16 $473,550] CONST Jun-18

Ballwin (EXT) Ries Road Bridge - Over Fishpot Creek - Replace Bridge 6457-15 $596,800| CONST Dec-17

Ballwin Ramsey Lane Bridge - Over Fishpot Creek - Replace Bridge 6577-16 $603,680| CONST Jan-18

Bellefontaine Ashbrook Drive And Cabot Drive Roadway And Sidewalk - Ashbrook Dr -

Neighbors Chambers Road To Cabot Drive - Cabot Dr - Ashbrook Drive To Coburg Lands 6578-16 $766,280| CONST Mar-18

Bi-State Locomotive Retrofits: Mother-Slug Sets - Retrofit Four Locomotives Into Two

Development/Metro |Mother-Slug Sets - Located In Non-Attainment Area Switching Yards 6754C-18 $1,134,991| IMPL -

Clayton Brentwood Boulevard - Clayton Road To Forsyth Blvd - Resurfacing 6579-18 $513,513| CONST Dec-17

De Soto Amvets Drive Sidewalk - De Soto Middle School To 3rd St - Sidewalk (6') 6652-17 $376,084| CONST Jan-18

Des Peres (EXT) |Oak Drive Bridge - Over Two-Mile Creek - Replace Bridge 6309-15 $420,394| CONST Jun-18
Highmont Drive - Forestwood Ave To West Florissant Ave - Overlay - Base

Ferguson Repair - Replace Sidewalk 6481-16 $1,130,035| CONST Nov-17
Brotherton-January-Powell Street Improvements - Brotherton: Thomas To Hern;

Ferguson (EXT)  [January: N Floris To City Limits; Powell Dr: Elizabeth To North Florissant 6582-16 $848,130| CONST Jun-18

Florissant Robinwood Elem School Ped Signal - At Derhake - Replace Signal 6482-16 $91,827| CONST Jan-18
N Lafayette Street - Washington St To US 67 - Resurfacing - Base Repairs - Add

Florissant Sidewalks (5" 6483-16 $1,861,614| CONST Jan-18

Franklin County

(EXT) Possum Hollow Road Bridge - Over Tributary To Meramec River - Replace Bridge | 6484-16 $266,960| CONST Jun-18

Franklin County Fiddle Creek Road Bridge - Over Fiddle Creek - Replace Bridge (# 0800022) 6602-16 $520,000f CONST Jan-18

Grantwood Village

(EXT) Grant Road - Gravois Road To Pardee Road - Resurfacing - Lighting 6603-16 $304,288| CONST Jun-18

Great RIVErs

Greenway District |Grant's Trail Extension, Ph. 2 - Hoffmeister Ave To River Des Peres Greenway -

(EXT) Shared Use Path (14") 6653-17 $2,000,000) CONST Jun-18

Great Rivers Grant's Trail Extension, Ph. 2 - Hoffmeister Ave To River Des Peres Greenway -

Greenway District [Shared Use Path (14') - New Greenway Bridge 6653A-19 $600,000f CONST Jun-18

Great Rivers Deer Creek Greenway - Deer Creek Plaza/Big Bend To Ellendale Via Oxford -

Greenway District |Canterbury, Sussex, Greenwood - Shared Use Path (10" 6755-18 $1,600,000) CONST Feb-18
Green Park Road - Lin Valle Drive To East Of Green Park Industrial Dr -

Green Park Reconstruction - Shared Use Path (8") 6585-16 $942,556) CONST Feb-18
Business 21, Phase 3 - Leon Hall Parkway To Main Street - Two Way Turn Lane -

Hillsboro (EXT) Sidewalk (6) 6637-17 $721,832| CONST Jun-18

Jefferson County  [Charter Church Road Bridge - Over Plattin Creek - Replace Bridge 6486-16 $490,400( CONST Feb-18
Imperial Main Street Road/River Street - Old State Road To 328' E/O US 61/67 -

Jefferson County  [Reconstruct - Sidewalk - Intersection Improvements 6487-16 $946,631| CONST Nov-17

Jefferson County  [Marine Vessel Engine Repower - 2018 - Repower Three Marine Vessels Serving

Port Authority Mississippi And Missouri Rivers In Non-Attainment Area 6756-18 $513,605| IMPL Jun-18

Jefferson County  [Marine Vessel Engine Repower - 2018 (B) - Repower Three Marine Vessels

Port Authority Serving Mississippi River In Non-Attainment Area - 2 Ferries - 1 Towboat 6843-18 $663,306| IMPL Mar-18
Kirkwood Road - Manchester Road To Big Bend Boulevard - Signal Optimization -

Kirkwood (EXT) Interconnect - Upgrade Signals 6627-16 $3,264,489( CONST Jun-18
S. Kirkwood Rd - Nipher M.S. Safe Routes To School - Chester Ave To Idlewild PI

Kirkwood - Sidewalk (5'-6") 6654-16 $353,936| CONST Mar-18

Ladue Lay Road - Clayton Road To Mcknight Road - Resurfacing - Add Sidewalk 6488-16 $989,310| CONST Nov-17

Madison County Ridefinders Marketing & Outreach - 2017 - MO - Increase Awareness, Interest,

Transit District And Participation In Ridefinders By Employers And Commuters 6757A-17 $320,000| IMPL Mar-18
Spring Meadows Drive Bridge - Over Grand Glaize Creek - Replace Bridge -

Manchester Sidewalk 6608-16 $536,000 CONST Dec-17
MO 340 Corridor Improvements - A - Extend Left Turn Ln To Sb Swingley Ridge

MoDOT (EXT) And Eb 1-64 - Add Sb Auxilliary Ln B/W Ramps 6633-16 $801,200| CONST Jun-18
MO 340 Corridor Improvements - B - Add Dual Left Turn Lanes At Chesterfield

MoDOT (EXT) Pkwy (E/W) - Add Right Turn Lane On 1-64 Wb Off Ramp 6633B-16 $1,143,600] CONST Jun-18
MO 231 Traffic Signals - Hoffmeister Ave To Jeffersonian Dr - Replace Signals

MoDOT And Upgrade Detection 6758A-17 $965,112 CONST Jun-18




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2018 Phase Obligation
TOTAL $84,156,426 95 PROJECTS
Regional ITS Data Sharing Initiative, Phase 1 - Implement Data Sharing And
MoDOT Incident Data - Exchange Between MODOT And St Charles County 6758B-18 $1,200,000/ CONST Dec-17
Signal Optimization - 2018 - MO 109: Shepard-Legends Pkwy; MO D: 14th-
Schue; 1-64 Int: MO DD-Lsl - Blvd; MO 364 Int: Bryan-Arena; I-70 Int: Tucker-
MoDOT Grand & Tr Hugh-Bryan 6758E-18 $416,000f CONST Nov-17
MoDOT - Citizens |Moving The Right Way Ridership Program - STL City And STL County - Two Year
For Modern Transit (Outreach Program - Trans. Incentive Program 6848-18 $241,520( IMPL Mar-18
Maupin Street, Phase 2 - MO 100 To 375 Feet South Of Locust Street -
New Haven Resurfacing - Sidewalk - ADA Improvements 6492-16 $688,489| CONST Feb-18
MO 100 Shared Use Bridge Connection - Over MO 100 (At School/Park) - Shared
New Haven Use Path - Bridge (10" 6655-16 $257,342| CONST Nov-17
1-70 Outer Roads And Interchanges - Woodlawn Avenue To Tr Hughes Boulevard
O'Fallon (EXT) - Convert Outer Roads To One-Way - Revise Interchanges 5537A-17 $3,500,000] CONST Jun-18
1-70 And MO K Pedestrian Improvements - Terra Ln To Veterans Memorial Pkwy -
O'Fallon (EXT) Shared Use Path (10'), Sidewalk (8") 5537B-17 $617,632| CONST Jun-18
Wabash Avenue - Sonderen Street To East Of Edlen Lane - Reconstruct Road -
O'Fallon (EXT) Sidewalk 6325-15 $764,500] CONST Jun-18
O'Fallon Mexico Road - MO K To Barrington Drive - Resurfacing - Sidewalk (5) On N Side | 6591-16 $862,791| CONST Dec-17
O'Fallon (EXT) MO DD - At Sommers Road - New Traffic Signal 6628-16 $452,000] CONST Jun-18
Flashing Yellow Arrows - O'Fallon - 30 Signalized Intersections - At Various
O'Fallon Locations Throughout O'Fallon 6759-17 $164,000] CONST Nov-17
Page Avenue (MO D) - At Ferguson Avenue - Crosswalk/Intersection
Pagedale Improvements - Sidewalks 6495-16 $663,895| CONST Nov-17
Discovery Bridge (MO 370) Shared Use Paths - Boschert Greenway Trl To Earth
St. Charles (EXT) |City Levee Trl - Shared Use Path (6" One Way Each Direction 6656-16 $1,390,000| CONST Jun-18
Flashing Yellow Arrows, Phase 2 - St. Charles - At 15 Signalized Intersections
St. Charles Within City Limits 6760-17 $196,000] CONST Nov-17
St. Charles County
(EXT) Westwood Drive - MO 94 To South Breeze Lane - Reconstruction 6500-17 $805,500( CONST Jun-18
South River Road Reconstruction - South Main Street To Friedens Road/Arena
St. Charles County |Parkway - Reconstruction - Sidewalk (5) 6605-18 $1,744,000] CONST Aug-18
St. Charles County |MO N - At Hopewell Rd - Realign Intersection 6606-18 $1,096,000] CONST Aug-18
Gateway Green Light, Phase 4 - Various Rds In St. Charles Co - Travel Time
St. Charles County* |Detectors, Count Stns, Ptz Cameras, Dynamic Msg Signs, Fiberoptic 6761-17 $836,008| CONST* Mar-18
Traffic Management Enhancements, Phase 3 - Install Traffic Monitoring Cameras,
St. Louis (EXT) Downtown Signal Optimization, Fiberoptic Install, Traffic Op Center 6631-16 $1,908,911 CONST Jun-18
Tower Grove Park Access Improvements - Along Arsenal, Kingshwy, Magnolia,
St. Louis Grand, Center Cr - Improve Ped Xings; Curb Ramps, Bus Stops 6657-17 $812,000f CONST Jan-18
Lambert Airport Road Traffic Flow Improvements - Along Lambert Intl Blvd;
St. Louis Airflight Dr; Air Cargo Rd - Intersection Improvements - Ptz Camera - Signal Opt 6763-17 $808,000] CONST Feb-18
St. Louis County
(EXT) North & South Road Infrastructure - Delmar To MO 340 - Resurfacing 6359-16 $1,023,200( CONST Jun-18
St. Louis County Kerth Road-2018 - Meramec Bottom Road To Butler Hill Road - Resurfacing 6503A-17 $1,049,768| CONST Sep-18
Baxter Road (North) - 2018 - Clayton Road To Claymont Estates Drive -
St. Louis County Resurfacing 6503B-17 $592,704| CONST Sep-18
St. Louis County |Clayton Road -2017 - St. Louis City Limits To Louwen Drive - Resurfacing - ADA
(EXT) Improvements 6503D-16 $3,209,426|] CONST Jun-18
Old Jamestown Road (West)-2018 - Vaile Avenue To Shackelford Road/Douglas
St. Louis County Road - Resurfacing 6503F-17 $752,800] CONST Sep-18
Sappington Barracks Road-2017 - Telegraph Road (MO 231) To Barracks View
St. Louis County Road - Resurfacing 65031-16 $415,206] CONST Sep-18
St. Louis County Summit Road-2018 - Gravois Road (MO 30)To Bowles Avenue - Resurfacing 6503J-17 $453,600f CONST Sep-18
Koch Rd/Robert Koch Hospital Rd - 2018 - Koch Rd: 270" S/O Kinswood Ln -120'
St. Louis County S/O Robert Koch Hospital Rd, Robert Koch Hospital Rd To Pottle 6503L-17 $667,715[ CONST Sep-18
St. Louis County |Baur Boulevard/ Guelbreth Lane - 2017 - Baur Blvd: Warson-Lindbergh;
(EXT) Guelbreth: Schuetz-Old Olive Street Rd - Resurfacing 6503N-16 $1,087,264( CONST Jun-18
Buckley Road-2017 - Lemay Ferry Road(MO 267) To Sappington Barracks Road -
St. Louis County Resurfacing 65030-16 $848,882( CONST Sep-18




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2018 Phase Obligation
TOTAL $84,156,426 95 PROJECTS

St. Louis County Bellefontaine Road-2018 - 1-270 To St. Louis City Limits - Resurfacing 6503P-16 $2,129,613| CONST Sep-18

St. Louis County [Lucas & Hunt (South) - 2017 - West Florissant Avenue To Hord Avenue - Replace

(EXT) Damaged Concrete Slabs 6503Q-16 $509,859| CONST Jun-18

St. Louis County |Mehl Avenue/Patterson Road - 2019 - Lemay Ferry Road (US 61-67) To Yaeger

(EXT) Road - Resurfacing - ADA Improvements 6607C-18 $1,509,440| CONST Dec-17
Big Bend Boulevard (North) - 2018 - Manchester Road (MO 100) To Delmar Bivd -

St. Louis County Resurfacing - Curb Ramps 6607E-17 $4,149,660| CONST Sep-18
Laclede Station Road - 400 Feet North Of Weil Avenue To Newport Avenue -

St. Louis County Resurfacing - Curb Ramps 6607J-17 $1,417,040] CONST Sep-18

St. Louis County Allen Road Bridge - Over Union Pacific Railroad - Replace Bridge 6607K-18 $794,400| CONST Jun-18

St. Louis County

(EXT) Lewis Road Bridge - Over Union Pacific Railroad - Replace Bridge 6607L-17 $794,400( CONST Jun-18

St. Louis County |2017 North County ITS - Locations Along Ashby; Brown; Dorsett; Jennings Stn Rd

(EXT) - Lilac ; North & South Rd; And Mckelvey Rd 6636A-16 $859,920| CONST Jun-18

St. Louis County |2017 South County ITS - Locations Along Ambs Rd; Butler Hill; Lemay Ferry -

(EXT) Lindbergh Blvd; Union Rd, Forder Rd And Meramec Bottom Rd 6636B-16 $722,240| CONST Jun-18

St. Louis County |2017 Southwest County ITS - Various Locations Along Bowles Ave; Clayton Rd;

(EXT) Hawkins Rd And Old State Rd 6636C-16 $756,400| CONST Jun-18

St. Louis County [2017 West County ITS - Various Locations Along Carman Rd; Chesterfield Pky

(EXT) W; Conway Rd; Kehrs Mill Rd; Mcknight Rd And Weidman Rd 6636D-16 $815,920( CONST Jun-18

St. Louis County Berry Rd Sidewalk - Brownell Ave To Gramercy PI - Sidewalk (6") 6658-16 $470,072| CONST Nov-17
Clayton Road (West County) - 2019 - Eatherton Road (MO 109) To Black Canyon

St. Louis County Ct - Resurfacing - Slab Replacement - Curb Ramps 6745C-18 $988,080| CONST Sep-18
2018 ITS Advanced Detection Improvements - 39 Intersections Throughout North

St. Louis County  |And West County 6764A-17 $749,120f CONST Aug-18
Big Bend/Murdoch/Shrewsbury ITS - Various Locations Along Big

St. Louis County Bend/Murdoch/Shrews - Ptz Cameras And Beacons At Various Locations 6764B-17 $797,440| CONST Aug-18
Ballas Road/Dougherty Ferry Road ITS - Ballas Rd - Dougherty Ferry To Clayton

St. Louis County Rd - Dougherty Ferry Rd - Highland Ave To Ballas Rd 6764C-17 $560,080| CONST Aug-18
Bellefontaine Road/North & South Road ITS - Bellefontaine Rd - Jennings Stn To

St. Louis County Parker - North & South - Delmar To Canton 6764D-17 $834,080| CONST Aug-18
Mid Rivers Mall Dr Multi Use Path - Cottleville Pkwy To Dye Club Rd - Shared Use

St. Peters (EXT) |Path (10" 6659-17 $257,636| CONST Jun-18
Salt River Rd - At Arrowhead Industrial Blvd - Intersection Improvements -

St. Peters Replace Signal 6851-18 $621,172| CONST Apr-18
Lindbergh Pedestrian Improvements, Ph 1 - E Watson Rd/Rott Rd To Eddie And

Sunset Hills Park Road/W Watson Rd - Sidewalk (6") 6609-17 $416,000f CONST Jan-18

Town & Country Clayton Road - At Ballas Rd - Intersection/Crosswalk Improvements 6505-16 $626,212| CONST Dec-17

Union Christina Street Bridge - Over Flat Creek - Replace Bridge - Realign Road 6597-17 $491,856| CONST Jan-18
Forsyth Boulevard - Big Bend Blvd To Western City Limit - Resurfacing-Bike

University City Facilities 6464-16 $752,000] CONST Jul-18
Bluff Road - MO 100 To Vossbrink Drive - Resurfacing - Add Right Turn Ln At MO

Washington (EXT) |100 - Culvert 6365-15 $555,450| CONST Jun-18
Bieker/Steutermann Roads - Bieker Rd: MO 47 To City Limit; Steutermann Rd:

Washington MO A - To MO 47 - Resurfacing 6466-16 $507,400| CONST Sep-18

Webster Groves

(EXT) Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd - Sidewalk (5" 6661-16 $129,410[ CONST Jun-18

Weldon Spring Independence Road, Phase 4 - 350 Feet W/O Nancy Lane To Galahad Drive -

(EXT) Reconstruct Road - Construct Multi-Use Path 6366-15 $594,000f CONST Jun-18
Wild Horse Creek Road Bridge - Over Branch Of Wild Horse Creek - Replace

Wildwood (EXT) |Bridge - Realign Road 6368-15 $704,000] CONST Jun-18

Wildwood Eatherton Road Bridge - Over Bonhomme Creek - Replace Bridge 6467-16 $800,000f CONST Feb-18

Wildwood (EXT) |Strecker Rd Bridge - Over Caulks Creek - Replace Bridge 6565-15 $960,000f CONST Jun-18
Manchester Road Streetscape Phase 3 - Eatherton Road To Taylor Road -

Wildwood (EXT) |Sidewalks (8') - Bike Ln (5') - Storm Sewers 6601-17 $1,300,000) CONST Jun-18
MO 109 Tunnel - South Of Eb MO 100 On/Off Ramp - Shared Use Path

Wildwood (10")/Tunnel (12" 6663-16 $298,250| CONST May-18

* Project has another phase of work programmed in FY 2018




Phase o Schedule Reason for Adjustment
Sponsor Title - Description TIP # FY 2018 Work Obligation Adjustment Date
TOTAL $0 0 PROJECTS

October Total

November Total

December Total

January Total

I
February Total
I

March Total

April Total

|
June Total
! |
August Total
I

September Total

July Total
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—$0
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$0
—$0
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0 Projects
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Phase of Scheduled
Sponsor | Title - Description | TP# | Fy2018 | Work | Obligation Reason for Removal| Removal Date

TOTAL $0 0 PROJECTS

October Total 0 Projects

November Total 0 Projects

December Total 0 Projects

January Total 0 Projects

February Total

March Total 0 Projects

April Total 0 Projects

May Total 0 Projects

June Total 0 Projects

July Total $0 0 Projects

August Total 0 Projects

September Total 0 Projects




FY 2018 Reasonable Progress Update: October 1, 2017

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 146 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2018 of the FY 2018-2021 Transportation
Improvement Program (TIP). These projects, sponsored by 49 different agencies and representing $91 million in federal funds, are subject to a September
30, 2018 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2018. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FUNDING OBLIGATIONS

Obligated = Project Adjustments = Removed Not Obligated - PE B Not Obligated - ROW = Not Obligated - Const
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Date Obligated Adjustments Removed PE ROW CONST Total
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10/01/17 0 $0[ 0O $0| 0 $0[ 38 $4,511,402| 13 $2,232,429( 96 $84,365,732| 146 $91,109,563
10/31/17
11/30/17
12/31/17
01/31/18
02/28/18
03/31/18
04/30/18
05/31/18
06/30/18
07/31/18
08/31/18
09/09/18
09/16/18
09/23/18
09/30/18

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Summary




Obligated

Scheduled Actual
Sponsor Title - Description TIP # FY 2018 Phase Obligation Obligation
TOTAL $0 0 PROJECTS

October Total 0 Projects

November Total 0 Projects

December Total 0 Projects

January Total 0 Projects

February Total 0 Projects

March Total 0 Projects

April Total 0 Projects

0 Projects

June Total 0 Projects

July Total 0 Projects

August Total 0 Projects

September Total 0 Projects




Not Obligated - Preliminary Engineering

Scheduled
Sponsor Title - Description TIP # FY 2018 Phase Obligation
TOTAL $4,511,402 38 PROJECTS
Chesterfield Riparian Trail - August Hill Dr To Old Chesterfield Rd - Shared Use Path (10') 6866-18 $94,250 PE Jun-18
Dardenne Prairie Hanley Road - Feise Road To 2300’ North - Reconstruction - Sidewalks (5') 6720-18 $49,600 PE Aug-18
Des Peres Bopp Road - Manchester Rd To Northern City Limit - Resurfacing - Curb Ramps 6722-18 $40,000 PE Dec-17
Fenton Horan Drive - Bowles Ave To Larkin Williams Rd - Resurfacing - Sidewalks (5') 6723-18 $104,000 PE Nov-17
Florissant St. Ferdinand Street - N Highway 67 To St. Ferdinand Park - Sidewalk (5" 6727-18 $24,000 PE Feb-18
Franklin County Ridge Road Bridge - Over Winsel Creek - Replace Bridge 6712-18 $66,319 PE Dec-17
Mueller Road - Lindbergh Blvd To Green Park Rd - Resurfacing - Upgrade
Green Park Sidewalks (5" 6728-18 $104,000 PE Feb-18
Old Lemay Ferry Road, Phase 1 - At East Rock Creek Road - Intersection
Jefferson County  [Realignment 6713-18 $75,000 PE Jul-18
Charter Church Road Bridge - Over Plattin Creek At Mitch Sweet Rd - Bridge
Jefferson County  [Replacement 6730A-18 $140,000 PE Dec-17
Jefferson County  [Doc Sargent Bridge - Over Labarque Creek - Bridge Replacement 6730B-18 $100,000 PE Dec-17
Old Lemay Ferry Road, Phase 2 - At Spring Forest Road - Intersection And
Jefferson County  [Roadway Realignment - Shoulders (6') 6730F-18 $60,000 PE Jul-18
Seckman Road - Old Lemay Ferry Rd To 0.33 Miles East - Roundabout -
Jefferson County  [Sidewalks (5') - Pedestrian Improvements 6730G-18 $60,800 PE Dec-17
Jefferson County  [Whitehead Road Bridge - Over Tributary Of Cotter Creek - Bridge Replacement 6730H-18 $108,000 PE Jan-18
N. Geyer Road - Adams Ave To Manchester Rd - Resurfacing - Curb And Gutter -
Kirkwood Curb Ramps 6731-18 $63,119 PE Jan-18
Dougherty Ferry Road - 150" S/O Charleston Place Ct To 150' S/O Country Stone
Manchester Dr - Resurfacing - Realignment 6733-18 $64,000 PE Feb-18
Manchester Howard George Drive Bridge - Over Grand Glaize Creek - Bridge Rehabilitation 6734-18 $40,000 PE Nov-17
Downtown Improvements, Phase 1 - Front St: Olive To Miller; Miller St: UP RR To
New Haven Main St - Reconstruction - Sidewalks (8') - Streetscaping 6735-18 $61,946 PE Feb-18
Nelson Drive Sidewalk - Lillian Ave To Pasadena Ave - Sidewalk (5') - One Side -
Northwoods Sharrows 6871-18 $50,262 PE Mar-18
Mexico Road, Phase 3 - MO K To Bryan Rd - Resurfacing - Pedestrian Bridge-
O'Fallon Curb Ramps 6736-18 $128,000 PE Dec-17
Richmond Heights |McKnight Road Sidewalk - Clayton Rd To Godwin Ln - Sidewalk (6') - One Side 6872-18 $80,480 PE Mar-18
Kortwright Avenue - Manchester Rd To Warson PI - Resurfacing - Sidewalks (4") -
Rock Hill Whitestone To Warson Trl 6738-18 $66,586 PE Apr-18
Old St. Charles Road - Adie Rd To City Limits (400" East Of Lindbergh Blvd) -
St. Ann Resurfacing 6739-18 $41,200 PE Jul-18
Lincoln Elementary SRTS - Near Lincoln E.S. - Along Perry St, 7th St - Sidewalk
St. Charles (5'-6") 6873-18 $56,000 PE Jan-18
Gateway Green Light, Phase 4 - Various Rds In St. Charles Co - Travel Time
St. Charles County* |Detectors, Count Stns, Ptz Cameras, Dynamic Msg Signs, Fiberoptic 6761-17 $381,829 PE* Jan-18
Gateway Green Light, Phase 5 - Various Rds In St. Charles Co - Travel Time
St. Charles County |Detectors, Count Stns, Ptz Cameras, Upgrade Video Detection Dynamic Msg 6762-18 $546,696 PE Mar-18
Dr. Martin Luther King Dr - Newstead Ave To Vandeventer Ave - Lighting - Signal
St. Louis Interconnect- Signal Improvements 6743-18 $160,000 PE Jan-18
Hall Street, Phase 1 - E. Grand Ave To Adelaide Ave - Reconstruction - Sidewalk
St. Louis (5") - Rd Diet (4 To 2 Ln) 6744-18 $348,837 PE Nov-17
Jefferson Avenue - Market St To Natural Bridge Ave - Replace Traffic Signals -
St. Louis Signal Interconnection 6849-18 $256,000 PE Feb-18
Louisiana Avenue Calm Streets - Gravois Ave To Meramec St - Traffic Calming -
St. Louis Shared Ln Marking - Bumpouts 6875-18 $120,000 PE Jun-18
2019 ITS Advanced Detection Improvements - 47 Intersections Throughout North
St. Louis County And Central County 6850A-18 $60,720 PE Apr-18
Action Plan For Walking And Biking - Evaluate Bike And Ped Facilities On St.
St. Louis County Louis County - Owned Facilities And Recommend Facilities 6876-18 $500,000 PE Apr-18
Centennial Greenway, Phase 4 - Along Mcclay Rd- Hackman Rd To Mcclay
St. Peters Village Dr - Shared Use Path (11" 6877-18 $97,040 PE Jan-18




Not Obligated - Preliminary Engineering

Scheduled
Sponsor Title - Description TIP # FY 2018 Phase Obligation
TOTAL $4,511,402 38 PROJECTS

Ackert Walkway - 300" N/O Delmar To Vernon Ave - Reconstruction Of Shared

University City Use Path (10") - Lighting 6878-18 $20,000 PE Mar-18
St. Louis Avenue, Phase 1 - Seventh Street To The Levee Closure Structure -

Valley Park Reconstruction - Sidewalks (5') 6751-18 $133,600 PE Apr-18
Dougherty Ferry Road - Country Stone Dr (City Limits) To Big Bend Rd - Overlay -

Valley Park Sidewalk (5" - Slab Replacement 6750-18 $56,000 PE Apr-18
North And South Road Sidewalk, Phase 1 - Midland Blvd To Page Ave - Sidewalk

Vinita Park (59 6752-18 $72,000 PE Feb-18
Busch Creek Greenway - Jefferson St To Riverfront Trall - Shared Lane Path (10"

Washington - Shared Ln Markings 6879-18 $20,000 PE Jan-18
Manchester Road Shared Use Path - MO 109 To Pond Rd - Shared Use Path

Wildwood (10" - Xing At MO 109 6880-18 $61,118 PE Feb-18

* Project has another phase of work programmed in FY 2018
[ Project has missed a milestone on the development schedule submitted by sponsor



Not Obligated - Right of Way

Scheduled
Sponsor Title - Description TIP # FY 2018 Phase Obligation
TOTAL $2,232,429 13 PROJECTS
New Ballas Road Sidewalk, Phase 2A - Ladue Rd To 500" N/O Emerald Green Dr
Creve Coeur (Desmet HS) - Sidewalk (5') 6867-18 $42,400 ROW Feb-18
Fenton Old Gravois Road, Phase 2 - Ferry St To MO 141 - Reconstruct - Sidewalk (5) 6581-17 $16,000f ROW Jan-18
Jefferson County Old State Rt. 21 - At East/West Four Ridge Road - Intersection Improvements 6604A-17 $54,400| ROW Dec-17
Jefferson County |Antire Road - At Williams Creek Rd - Intersection Improvements 6604B-18 $32,240 ROW Dec-17
Old State Route 21 - At Lions Den Road - Intersection Improvements - Left Turn
Jefferson County |Lane 6604C-17 $16,000) ROW Dec-17
Lake Saint Louis Blvd, Phase 1 - 500 Feet West Of Chase Court To Pleasant
Lake Saint Louis Meadow Drive - Reconstruction - Sidewalk Improvements (5) 6587-17 $22,549| ROW Nov-17
Highway 100 West Sidewalk Extension - Douglas Street To Immanuel Avenue -
New Haven Sidewalk (6") 6589-17 $4,000f ROW Apr-18
Columbia And Southwest Bridge - Over Union Pacific Railroad - PE For Bridge
St. Louis Replacement And ROW 6502A-16 $1,440,000f ROW May-18
St. Charles Rock Road (West) - 2019 - Taussig Road To Earth City Expressway
St. Louis County (MO 141) - Resurfacing 6607B-17 $71,000) ROW Jun-18
North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) To Natural Bridge Rd
St. Louis County (MO 115) - Resurfacing - Curb Ramps 6607G-17 $17,920| ROW Sep-18
Westport Plaza Drive Intersection Improvements - Glenmeade Dr To Page Ave -
St. Louis County New Signal At Westport Ent; Two Way Turn Lane 6764E-17 $319,120f ROW Feb-18
Washington High Street - MO 100 To Fifth Street - Resurfacing - Sidewalk (5%) 9th To MO 100 | 6598-17 $16,800) ROW Sep-18
Wentzville Parkway Turnlane - Schroeder Creek Blvd To Meyer Road - Two Way
Wentzville Turn Lane - Shared Use Path (10" 6600-17 $180,000f ROW Jan-18

* Project has another phase of work programmed in FY 2018
I Project has missed a milestone on the development schedule submitted by sponsor




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2018 Phase Obligation
TOTAL $84,365,732 96 PROJECTS

Tenbrook Road/ Fox Schools Exit - At Jeffco Blvd (US 61/67) - Left Turn Lanes -

Arnold (EXT) Sidewalk - Intersection Improvement 6624-16 $473,550] CONST Jun-18

Ballwin Ramsey Lane Bridge - Over Fishpot Creek - Replace Bridge 6577-16 $603,680| CONST Jan-18

Ballwin (EXT) Ries Road Bridge - Over Fishpot Creek - Replace Bridge 6457-15 $596,800| CONST Dec-17

Bellefontaine Ashbrook Drive And Cabot Drive Roadway And Sidewalk - Ashbrook Dr -

Neighbors Chambers Road To Cabot Drive - Cabot Dr - Ashbrook Drive To Coburg Lands 6578-16 $766,280| CONST Mar-18

Bi-State Locomotive Retrofits: Mother-Slug Sets - Retrofit Four Locomotives Into Two

Development/Metro |Mother-Slug Sets - Located In Non-Attainment Area Switching Yards 6754C-18 $1,134,991( IMPL Oct-17

Clayton Brentwood Boulevard - Clayton Road To Forsyth Blvd - Resurfacing 6579-18 $513,513| CONST Dec-17

De Soto Amvets Drive Sidewalk - De Soto Middle School To 3rd St - Sidewalk (6') 6652-17 $376,084| CONST Jan-18

Des Peres (EXT) |Oak Drive Bridge - Over Two-Mile Creek - Replace Bridge 6309-15 $420,394| CONST Jun-18
Highmont Drive - Forestwood Ave To West Florissant Ave - Overlay - Base

Ferguson Repair - Replace Sidewalk 6481-16 $1,130,035| CONST Nov-17
Brotherton-January-Powell Street Improvements - Brotherton: Thomas To Hern;

Ferguson (EXT)  [January: N Floris To City Limits; Powell Dr: Elizabeth To North Florissant 6582-16 $848,130| CONST Jun-18

Florissant Robinwood Elem School Ped Signal - At Derhake - Replace Signal 6482-16 $91,827| CONST Jan-18
N Lafayette Street - Washington St To US 67 - Resurfacing - Base Repairs - Add

Florissant Sidewalks (5" 6483-16 $1,861,614| CONST Jan-18

Franklin County

(EXT) Possum Hollow Road Bridge - Over Tributary To Meramec River - Replace Bridge | 6484-16 $266,960| CONST Jun-18

Franklin County Fiddle Creek Road Bridge - Over Fiddle Creek - Replace Bridge (# 0800022) 6602-16 $520,000f CONST Jan-18

Grantwood Village

(EXT) Grant Road - Gravois Road To Pardee Road - Resurfacing - Lighting 6603-16 $304,288| CONST Jun-18

Great RIVErs

Greenway District |Grant's Trail Extension, Ph. 2 - Hoffmeister Ave To River Des Peres Greenway -

(EXT) Shared Use Path (14") 6653-17 $2,000,000) CONST Jun-18

Great Rivers Grant's Trail Extension, Ph. 2 - Hoffmeister Ave To River Des Peres Greenway -

Greenway District [Shared Use Path (14') - New Greenway Bridge 6653A-19 $600,000f CONST Jun-18

Great Rivers Deer Creek Greenway - Deer Creek Plaza/Big Bend To Ellendale Via Oxford -

Greenway District |Canterbury, Sussex, Greenwood - Shared Use Path (10" 6755-18 $1,600,000) CONST Feb-18
Green Park Road - Lin Valle Drive To East Of Green Park Industrial Dr -

Green Park Reconstruction - Shared Use Path (8") 6585-16 $942,556) CONST Feb-18
Business 21, Phase 3 - Leon Hall Parkway To Main Street - Two Way Turn Lane -

Hillsboro (EXT) Sidewalk (6) 6637-17 $721,832| CONST Jun-18

Jefferson County  [Charter Church Road Bridge - Over Plattin Creek - Replace Bridge 6486-16 $490,400( CONST Feb-18
Imperial Main Street Road/River Street - Old State Road To 328' E/O US 61/67 -

Jefferson County  [Reconstruct - Sidewalk - Intersection Improvements 6487-16 $946,631| CONST Nov-17

Jefferson County  [Marine Vessel Engine Repower - 2018 - Repower Three Marine Vessels Serving

Port Authority Mississippi And Missouri Rivers In Non-Attainment Area 6756-18 $513,605| IMPL Jun-18

Jefferson County  [Marine Vessel Engine Repower - 2018 (B) - Repower Three Marine Vessels

Port Authority Serving Mississippi River In Non-Attainment Area - 2 Ferries - 1 Towboat 6843-18 $663,306| IMPL Mar-18
Kirkwood Road - Manchester Road To Big Bend Boulevard - Signal Optimization -

Kirkwood (EXT) Interconnect - Upgrade Signals 6627-16 $3,264,489( CONST Jun-18
S. Kirkwood Rd - Nipher M.S. Safe Routes To School - Chester Ave To Idlewild PI

Kirkwood - Sidewalk (5'-6") 6654-16 $353,936| CONST Mar-18

Ladue Lay Road - Clayton Road To Mcknight Road - Resurfacing - Add Sidewalk 6488-16 $989,310| CONST Nov-17

Madison County Ridefinders Marketing & Outreach - 2017 - MO - Increase Awareness, Interest,

Transit District And Participation In Ridefinders By Employers And Commuters 6757A-17 $320,000| IMPL Mar-18
Spring Meadows Drive Bridge - Over Grand Glaize Creek - Replace Bridge -

Manchester Sidewalk 6608-16 $536,000| CONST Dec-17
MO 340 Corridor Improvements - A - Extend Left Turn Ln To Sb Swingley Ridge

MoDOT (EXT) And Eb 1-64 - Add Sb Auxilliary Ln B/W Ramps 6633-16 $801,200| CONST Jun-18
MO 340 Corridor Improvements - B - Add Dual Left Turn Lanes At Chesterfield

MoDOT (EXT) Pkwy (E/W) - Add Right Turn Lane On 1-64 Wb Off Ramp 6633B-16 $1,143,600] CONST Jun-18




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2018 Phase Obligation
TOTAL $84,365,732 96 PROJECTS
MO 231 Traffic Signals - Hoffmeister Ave To Jeffersonian Dr - Replace Signals
MoDOT And Upgrade Detection 6758A-17 $965,112| CONST Jun-18
Regional ITS Data Sharing Initiative, Phase 1 - Implement Data Sharing And
MoDOT Incident Data - Exchange Between MODOT And St Charles County 6758B-18 $1,200,000/ CONST Dec-17
Signal Optimization - 2018 - MO 109: Shepard-Legends Pkwy; MO D: 14th-
Schue; 1-64 Int: MO DD-Lsl - Blvd; MO 364 Int: Bryan-Arena; I-70 Int: Tucker-
MoDOT Grand & Tr Hugh-Bryan 6758E-18 $416,000f CONST Nov-17
MoDOT - Citizens |Moving The Right Way Ridership Program - STL City And STL County - Two Year
For Modern Transit (Outreach Program - Trans. Incentive Program 6848-18 $241,520( IMPL Mar-18
Maupin Street, Phase 2 - MO 100 To 375 Feet South Of Locust Street -
New Haven Resurfacing - Sidewalk - ADA Improvements 6492-16 $688,489| CONST Feb-18
MO 100 Shared Use Bridge Connection - Over MO 100 (At School/Park) - Shared
New Haven Use Path - Bridge (10" 6655-16 $257,342| CONST Nov-17
1-70 Outer Roads And Interchanges - Woodlawn Avenue To Tr Hughes Boulevard
O'Fallon (EXT) - Convert Outer Roads To One-Way - Revise Interchanges 5537A-17 $3,500,000] CONST Jun-18
1-70 And MO K Pedestrian Improvements - Terra Ln To Veterans Memorial Pkwy -
O'Fallon (EXT) Shared Use Path (10", Sidewalk (8") 5537B-17 $617,632| CONST Jun-18
Wabash Avenue - Sonderen Street To East Of Edlen Lane - Reconstruct Road -
O'Fallon (EXT) Sidewalk 6325-15 $764,500] CONST Jun-18
O'Fallon Mexico Road - MO K To Barrington Drive - Resurfacing - Sidewalk (5) On N Side | 6591-16 $862,791| CONST Dec-17
O'Fallon (EXT) MO DD - At Sommers Road - New Traffic Signal 6628-16 $452,000] CONST Jun-18
Flashing Yellow Arrows - O'Fallon - 30 Signalized Intersections - At Various
O'Fallon Locations Throughout O'Fallon 6759-17 $164,000] CONST Nov-17
Page Avenue (MO D) - At Ferguson Avenue - Crosswalk/Intersection
Pagedale Improvements - Sidewalks 6495-16 $663,895| CONST Nov-17
Discovery Bridge (MO 370) Shared Use Paths - Boschert Greenway Trl To Earth
St. Charles (EXT) |City Levee Trl - Shared Use Path (6" One Way Each Direction 6656-16 $1,390,000| CONST Jun-18
Flashing Yellow Arrows, Phase 2 - St. Charles - At 15 Signalized Intersections
St. Charles Within City Limits 6760-17 $196,000] CONST Nov-17
St. Charles County
(EXT) Westwood Drive - MO 94 To South Breeze Lane - Reconstruction 6500-17 $805,500( CONST Jun-18
South River Road Reconstruction - South Main Street To Friedens Road/Arena
St. Charles County |Parkway - Reconstruction - Sidewalk (5°) 6605-18 $1,744,000] CONST Aug-18
St. Charles County |MO N - At Hopewell Rd - Realign Intersection 6606-18 $1,096,000] CONST Aug-18
Gateway Green Light, Phase 4 - Various Rds In St. Charles Co - Travel Time
St. Charles County* |Detectors, Count Stns, Ptz Cameras, Dynamic Msg Signs, Fiberoptic 6761-17 $836,008| CONST* Mar-18
Traffic Management Enhancements, Phase 3 - Install Traffic Monitoring Cameras,
St. Louis (EXT) Downtown Signal Optimization, Fiberoptic Install, Traffic Op Center 6631-16 $1,908,911 CONST Jun-18
Tower Grove Park Access Improvements - Along Arsenal, Kingshwy, Magnolia,
St. Louis Grand, Center Cr - Improve Ped Xings; Curb Ramps, Bus Stops 6657-17 $812,000f CONST Jan-18
Lambert Airport Road Traffic Flow Improvements - Along Lambert Intl Blvd;
St. Louis Airflight Dr; Air Cargo Rd - Intersection Improvements - Ptz Camera - Signal Opt 6763-17 $808,000f CONST Feb-18
St. Louis County
(EXT) North & South Road Infrastructure - Delmar To MO 340 - Resurfacing 6359-16 $1,023,200( CONST Jun-18
St. Louis County Kerth Road-2018 - Meramec Bottom Road To Butler Hill Road - Resurfacing 6503A-17 $1,049,768| CONST Sep-18
Baxter Road (North) - 2018 - Clayton Road To Claymont Estates Drive -
St. Louis County Resurfacing 6503B-17 $592,704| CONST Nov-18
St. Louis County [Clayton Road -2017 - St. Louis City Limits To Louwen Drive - Resurfacing - ADA
(EXT) Improvements 6503D-16 $3,209,426] CONST Jun-18
Old Jamestown Road (West)-2018 - Vaile Avenue To Shackelford Road/Douglas
St. Louis County Road - Resurfacing 6503F-17 $752,800f CONST Sep-18
Sappington Barracks Road-2017 - Telegraph Road (MO 231) To Barracks View
St. Louis County Road - Resurfacing 65031-16 $415,206( CONST Sep-18
St. Louis County Summit Road-2018 - Gravois Road (MO 30)To Bowles Avenue - Resurfacing 6503J-17 $453,600/ CONST Nov-18
Koch Rd/Robert Koch Hospital Rd - 2018 - Koch Rd: 270" S/O Kinswood Ln -120'
St. Louis County S/O Robert Koch Hospital Rd, Robert Koch Hospital Rd To Pottle 6503L-17 $667,715| CONST Sep-18
St. Louis County |Baur Boulevard/ Guelbreth Lane - 2017 - Baur Blvd: Warson-Lindbergh;
(EXT) Guelbreth: Schuetz-Old Olive Street Rd - Resurfacing 6503N-16 $1,087,264| CONST Jun-18
Buckley Road-2017 - Lemay Ferry Road(MO 267) To Sappington Barracks Road -
St. Louis County Resurfacing 65030-16 $848,882| CONST Sep-18




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2018 Phase Obligation
TOTAL $84,365,732 96 PROJECTS

St. Louis County Bellefontaine Road-2018 - 1-270 To St. Louis City Limits - Resurfacing 6503P-16 $2,129,613| CONST Sep-18

St. Louis County [Lucas & Hunt (South) - 2017 - West Florissant Avenue To Hord Avenue - Replace

(EXT) Damaged Concrete Slabs 6503Q-16 $509,859| CONST Jun-18

St. Louis County |Mehl Avenue/Patterson Road - 2019 - Lemay Ferry Road (US 61-67) To Yaeger

(EXT) Road - Resurfacing - ADA Improvements 6607C-18 $1,509,440| CONST Dec-17
Big Bend Boulevard (North) - 2018 - Manchester Road (MO 100) To Delmar Bivd -

St. Louis County Resurfacing - Curb Ramps 6607E-17 $4,149,660| CONST Sep-18
Laclede Station Road - 400 Feet North Of Weil Avenue To Newport Avenue -

St. Louis County Resurfacing - Curb Ramps 6607J-17 $1,417,040] CONST Sep-18

St. Louis County Allen Road Bridge - Over Union Pacific Railroad - Replace Bridge 6607K-18 $794,400| CONST Jun-18

St. Louis County

(EXT) Lewis Road Bridge - Over Union Pacific Railroad - Replace Bridge 6607L-17 $794,400( CONST Jun-18

St. Louis County |2017 North County ITS - Locations Along Ashby; Brown; Dorsett; Jennings Stn Rd

(EXT) - Lilac ; North & South Rd; And Mckelvey Rd 6636A-16 $859,920| CONST Jun-18

St. Louis County |2017 South County ITS - Locations Along Ambs Rd; Butler Hill; Lemay Ferry -

(EXT) Lindbergh Blvd; Union Rd, Forder Rd And Meramec Bottom Rd 6636B-16 $722,240| CONST Jun-18

St. Louis County |2017 Southwest County ITS - Various Locations Along Bowles Ave; Clayton Rd;

(EXT) Hawkins Rd And Old State Rd 6636C-16 $756,400| CONST Jun-18

St. Louis County [2017 West County ITS - Various Locations Along Carman Rd; Chesterfield Pky

(EXT) W; Conway Rd; Kehrs Mill Rd; Mcknight Rd And Weidman Rd 6636D-16 $815,920( CONST Jun-18

St. Louis County Berry Rd Sidewalk - Brownell Ave To Gramercy PI - Sidewalk (6") 6658-16 $470,072| CONST Nov-17
Clayton Road (West County) - 2019 - Eatherton Road (MO 109) To Black Canyon

St. Louis County Ct - Resurfacing - Slab Replacement - Curb Ramps 6745C-18 $988,080| CONST Sep-18
2018 ITS Advanced Detection Improvements - 39 Intersections Throughout North

St. Louis County  |And West County 6764A-17 $749,120f CONST Aug-18
Big Bend/Murdoch/Shrewsbury ITS - Various Locations Along Big

St. Louis County Bend/Murdoch/Shrews - Ptz Cameras And Beacons At Various Locations 6764B-17 $797,440| CONST Aug-18
Ballas Road/Dougherty Ferry Road ITS - Ballas Rd - Dougherty Ferry To Clayton

St. Louis County Rd - Dougherty Ferry Rd - Highland Ave To Ballas Rd 6764C-17 $560,080| CONST Aug-18
Bellefontaine Road/North & South Road ITS - Bellefontaine Rd - Jennings Stn To

St. Louis County Parker - North & South - Delmar To Canton 6764D-17 $834,080| CONST Aug-18
Mid Rivers Mall Dr Multi Use Path - Cottleville Pkwy To Dye Club Rd - Shared Use

St. Peters (EXT) |Path (10" 6659-17 $257,636| CONST Jun-18
Salt River Rd - At Arrowhead Industrial Blvd - Intersection Improvements -

St. Peters Replace Signal 6851-18 $621,172| CONST Apr-18
Lindbergh Pedestrian Improvements, Ph 1 - E Watson Rd/Rott Rd To Eddie And

Sunset Hills Park Road/W Watson Rd - Sidewalk (6") 6609-17 $416,000f CONST Jan-18

Town & Country Clayton Road - At Ballas Rd - Intersection/Crosswalk Improvements 6505-16 $626,212| CONST Dec-17

Union Christina Street Bridge - Over Flat Creek - Replace Bridge - Realign Road 6597-17 $491,856) CONST Jan-18
Forsyth Boulevard - Big Bend Blvd To Western City Limit - Resurfacing-Bike

University City Facilities 6464-16 $752,000] CONST Jul-18
Bluff Road - MO 100 To Vossbrink Drive - Resurfacing - Add Right Turn Ln At MO

Washington (EXT) |100 - Culvert 6365-15 $555,450| CONST Jun-18
Bieker/Steutermann Roads - Bieker Rd: MO 47 To City Limit; Steutermann Rd:

Washington MO A - To MO 47 - Resurfacing 6466-16 $507,400| CONST Sep-18

Webster Groves

(EXT) Central Avenue Sidewalk - W. Glendale To S. Rock Hill Rd - Sidewalk (5" 6661-16 $129,410[ CONST Jun-18

Weldon Spring Independence Road, Phase 4 - 350 Feet W/O Nancy Lane To Galahad Drive -

(EXT) Reconstruct Road - Construct Multi-Use Path 6366-15 $594,000f CONST Jun-18

Wentzville (EXT) [Interstate Drive Multiuse Trail - Wilmer Rd To MO Z - Shared Use Path (10" 6662-16 $209,306]/ CONST Jun-18
Wild Horse Creek Road Bridge - Over Branch Of Wild Horse Creek - Replace

Wildwood (EXT) [Bridge - Realign Road 6368-15 $704,000] CONST Jun-18

Wildwood Eatherton Road Bridge - Over Bonhomme Creek - Replace Bridge 6467-16 $800,000| CONST Feb-18

Wildwood (EXT) |Strecker Rd Bridge - Over Caulks Creek - Replace Bridge 6565-15 $960,000] CONST Jun-18
Manchester Road Streetscape Phase 3 - Eatherton Road To Taylor Road -

Wildwood (EXT) |Sidewalks (8" - Bike Ln (5') - Storm Sewers 6601-17 $1,300,000) CONST Jun-18
MO 109 Tunnel - South Of Eb MO 100 On/Off Ramp - Shared Use Path

Wildwood (10')/Tunnel (12Y) 6663-16 $298,250] CONST May-18




Phase of Scheduled Adjustment
Sponsor Title - Description TIP # FY 2018 Work Obligation Reason for Adjustment Date
TOTAL $0 0 PROJECTS
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Phase of Scheduled
Sponsor | Title - Description | TP# | Fy2018 | Work | Obligation Reason for Removal| Removal Date

TOTAL $0 0 PROJECTS

October Total 0 Projects

November Total 0 Projects

December Total 0 Projects

January Total 0 Projects

February Total

March Total 0 Projects

April Total 0 Projects

May Total 0 Projects

June Total 0 Projects

July Total $0 0 Projects

August Total 0 Projects

September Total 0 Projects
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