FY 2020-2023 Transportation Improvement Program

Program Development Briefing

January 2019

Program Development Activities - Completed

Date 2018	Activity

November 29	Local program applications online:
	• Surface Transportation Block Grant Program (STP-S)
	  • IL - $5 million (approx.)
	  • MO – $47.5 million (approx.)
	• Congestion Mitigation and Air Quality Improvement Program (CMAQ)
	  • IL - $5 million (approx.)
	  • MO - $24 million (approx.)

December 6, 7, 11 & 14	Project development workshops

Program Development Activities

Date 2019	Activity
January 18, 23 & 25	Project review workshops
February 14	Final STP-S and CMAQ applications due
March 28	Partner agency programs due
March	Present summary of submitted local projects to EAC/Board
Early May	Transportation Planning Committee local program recommendations
May	Present local program recommendations to EAC/Board
June	Present draft TIP to EAC/Board
June 28 – August 5	Public comment period
August 28	Final TIP presented for Board approval

Questions?