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Connected2045 Update Schedule*

November 30 Project solicitation completed.

December 28 Project evaluation and financial analysis completed.

Date 2019 Activity

January/February System evaluation and air quality conformity determination
finished.

March 19 & March 27 Draft Connected2045 Update presented to EAC and Board of
Directors.

April Public comment period for Draft Connected2045 Update.

June 18 & 26 Presented for Board Approval Connected2045 Update presented
to EAC and to Board for approval.

*Dates are subject to change



Connected2045 Update - Conformity Determination
Schedule

Date 2018 Activity

October 30 IACG meeting.
Consensus on Regional Emissions Analysis components and Date
Conformity Determination begins.

Date 2019 Activity

January & March IACG meetings.

March 8 Draft for Preview Conformity Determination is sent to IACG.
(Tentatively) Two week review period but can be shorter.

March 19 & March 27 Draft Conformity Determination and Draft Connected2045
Update presented to EAC and Board of Directors.

April - May Minimum 30 day public comment period for Draft Conformity
Determination and Draft Connected2045 Update. IACG will be
informed of schedule.

June 18 & 26 Presented for Board Approval Conformity Determination and
Connected2045 Update presented to EAC and to Board for
approval.

Board Approved document transmitted to MoDOT.
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FY 2020 — 2023 TIP Schedule

December Local program applications available online:
» Surface Transportation Block Grant Program (STP-S)
» Congestion Mitigation Air Quality Improvement Program
4 project development workshops held in Missouri and Illinois.

Date 2019 Activity

January 18, 23 & 25 Project review workshops in Missouri and Illinois

February 14 Final Local STP-S and CMAQ project proposals due

March 28 MoDOT, IDOT, Metro and MCT programs due

Early May Missouri & Illinois TPCs meet to make local project recommendations for

inclusion in TIP

May 21 & 29 Present local project recommendations to EAC/Board

June 18 & 26 Present draft TIP including local program recommendations to EAC and
Board of Directors.

June 28 — August 5 Public comment period with series of open houses throughout region.

August 28 Presented for Board Approval Connected2045 Update presented to EAC and

to Board for approval.



TIP Conformity Determination Schedule

Date 2019 Activity

January 29 IACG meeting.
Consensus on Regional Emissions Analysis components and Date
Conformity Determination begins.

January, March & IACG meetings.

May

June 7 Draft for Preview Conformity Determination is sent to IACG.
Two week review period but can be shorter.

June 18 & 26 Draft Conformity Determination and Draft Connected2045

Update presented to EAC and Board of Directors.

June 28 — August 5 Minimum 30 day public comment period for Draft Conformity
Determination and Draft Connected2045 Update. IACG will be
informed of schedule.

August 20 & 28 Presented for Board Approval Conformity Determination and
Connected2045 Update presented to EAC and to Board for
approval.

August 29 Board Approved document transmitted to MoDOT.
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Conformity Determination

Schedules

IACG Meeting — REA & Date Conformity begins Oct 30, 2018 Jan 29, 2019

IACG meetings (as needed) Jan, March Jan, March,
May

Draft for Preview sent to IACG. 2 week review period March 8 June 7

but can be shorter. Tentative Tentative

Draft for Public Comment Conformity Determination & March19& 27 June 18 & 26
LRTP Update or TIP presented to EAC & Board

Minimum 30 day comment period. IACG will be April - May June 28 -
informed of schedule for open houses August 5
Draft for Approval sent to FHWA MO ? Mid August
Presented for Board Approval Conformity June 18 & 26 August 20 &
Determination & LRTP Update or TIP presented to EAC 28

& Board

Board approved Conformity Determination & Update June 27 August 29

(or TIP) transmitted to MoDOT
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