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Connected2045 Update Schedule*

November 30 Project solicitation completed.

December 28 Project evaluation and financial analysis completed.

Date 2019 Activity

January/February/ System evaluation and air quality conformity determination

March developed.

April 16 & 24 Draft Connected2045 Update presented to EAC and Board of
Directors.

April - May Public comment period for Draft Connected2045 Update.

June 18 & 26 Presented for Board Approval Connected2045 Update presented
to EAC and to Board for approval.

*Dates are subject to change



Connected2045 Update - Conformity Determination

Schedule - Revised
Date 2018 Activity

October 30 IACG meeting - Consensus on Regional Emissions Analysis
components and Date Conformity Determination begins.

Date 2019 Activity

January & March IACG meetings.

April 5 Draft for Preview Conformity Determination is sent to IACG.
(Tentatively) Two week review period but can be shorter.

April 16 & 24 Draft Conformity Determination and Draft Connected2045

Update presented to EAC and Board of Directors.

April - May Minimum 30 day public comment period for Draft Conformity
Determination and Draft Connected2045 Update. IACG will be
informed of schedule.

June 18 & 26 Presented for Board Approval Conformity Determination and
Connected2045 Update presented to EAC and to Board for

approval.

Iune 27

Board Approved document transmitted to MoDOT.



Conformity Determination &
FY 2020-2023 TIP & Related Amendments
to Connected2045 Update Schedule

March 26, 2019



FY 2020 — 2023 TIP Schedule

December Local program applications available online:
» Surface Transportation Block Grant Program (STP-S)
» Congestion Mitigation Air Quality Improvement Program
4 project development workshops held in Missouri and Illinois.

Date 2019 Activity

January 18, 23 & 25 Project review workshops in Missouri and Illinois

February 14 Final Local STP-S and CMAQ project proposals due

March 28 MoDOT, IDOT, Metro and MCT programs due

Early May Missouri & Illinois TPCs meet to make local project recommendations for

inclusion in TIP

May 21 & 29 Present local project recommendations to EAC/Board

June 18 & 26 Present draft TIP including local program recommendations to EAC and
Board of Directors.

June 28 — August 5 Public comment period with series of open houses throughout region.

August 28 Presented for Board Approval Connected2045 Update presented to EAC and

to Board for approval.



TIP Conformity Determination Schedule

Date 2019 Activity

January 29 IACG meeting.
Consensus on Regional Emissions Analysis components and Date
Conformity Determination begins.

January, March & May IACG meetings.

May IACG preview of air quality classification for new projects and programs
(Regionally Significant, Not Regionally Significant-not Exempt or Exempt
from Regional Emissions Analysis). Two week review period but can be

shorter.

June 7 Draft for Preview Conformity Determination is sent to IACG. Two week
review period but can be shorter.

June 18 & 26 Draft Conformity Determination and Draft Connected2045 Update
presented to EAC and Board of Directors.

June 28 — August 5 Minimum 30 day public comment period for Draft Conformity
Determination and Draft Connected2045 Update. IACG will be informed
of schedule.

Mid August Draft for Board Approval sent to FHWA MO

August 20 & 28 Presented for Board Approval Conformity Determination and

Connected2045 Update presented to EAC and to Board for approval.
Board Approved document transmitted to MoDOT.

‘gust 29




