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AGENDA
EAST-WEST GATEWAY COUNCIL OF GOVERNMENTS
EXECUTIVE ADVISORY COMMITTEE MEETING
TUESDAY, JUNE 18, 2019 — 2:00 P.M.

CALL TO ORDER
APPROVAL OF MINUTES OF MAY 21, 2019
DISCUSSION ITEMS
A. Community Innovation and Action Center - - Paul Evensen and Paul Sorenson
B. Draft FY 2020-2023 Transportation Improvement and Regional Air Quality

Conformity Determination - - Jason Lange
ACTION ITEMS
A. Approval of the Final Air Quality Conformity Determination and Documentation and

Adoption of the Long Range Transportation Plan Update, Connected2045 and State of

the System Technical Supplement - - Peter Koeppel

B. Extension of September 30, 2019 Suspense Date for Locally Sponsored Projects - -
Josh Schwenk

© Consultant Selection for Frenchtown — City of St. Charles Great Streets Planning - -
Paul Hubbman

D. Modifications to the FY 2019-2022 Transportation Improvement Program (TIP),
Connected2045, and the Related Air Quality Conformity Determination — Requested
by Illinois and Missouri Sponsors - - Josh Schwenk

OTHER BUSINESS

ADJOURNMENT

NEXT MEETING DATE: TUESDAY, AUGUST 20, 2019



EAC Meeting - June 18, 2019
Page 2

EAST-WEST GATEWAY

Creating Solutions Across Jurisdictional Boundaries

Mark Kern
hairman, St. Clair Coun oard .
chatman, St carcounty Board \ jemo to: Board of Directors
Steve Ehlmann
oo con From: Staff
Chaman, soard of e MO Subject: Project Notifications

Monroe County

Date: June 10, 2019

Tim Brinker
Presiding Commissioner
Franklin County

Dennis Gannon

e Attached is the Project Notification list for May 11, 2019 — June 7, 2019. The compiled
Lyda krewson  |ist is a result of the weekly list of projects from the Missouri State Clearinghouse for

Mayor, City of St. Louis Board

or.sampage  COMMents. The listing contains a summary table which includes grant applications,
cuny Bectve— announcements, and public notices. If you have any questions regarding this

St. Louis County

kurt Prenzler — @ttachment, please contact Carol Lawrence in the Community Planning department.

Chairman, Madison County

Ron Counts

Mayor, City of Arold

Jefferson County

Robert Eastern IlI

Mayor, City of East St. Louis
Reggie Jones

St. Louis County

Mark Kupsky

Vice President,

Southwestern lllinois

Council of Mayors

Norman C. McCourt

St. Louis County Municipal League
Roy Mosley

St. Clair County

Lewis Reed

President, Board of Aldermen
City of St. Louis

Herbert Simmons

President, Southwestern Illinois
Metropolitan and Regional
Planning Commission

Tom Smith

President, Southwestern lllinois
Council of Mayors

Michael Walters

Madison County

John White

St. Charles County

Regional Citizens

Barbara Geisman
C. William Grogan
Richard Kellett
John A. Laker

Erin Aleman

lllinois Department of
Transportation

Erika Kennett

lllinois Department of Commerce

and Economic Opportunity

Patrick McKenna
Missouri Department of
Transportation

Taulby Roach
Bi-State Development

Aaron Willard
Missouri Office of Administration

James M. Wild

Gateway Tower
One Memorial Drive, Suite 1600
St. Louis, MO 63102-2451

Fax 314-231-6120

webmaster@ewgateway.org
www.ewgateway.org



EAC Meeting - June 18, 2019

Page 3
Project Notifications for East-West Gateway Council of Governments
May 11, 2019 — June 7, 2019
FUNDING:
FEDERAL FEDERAL STATE,
JURISDICTION | APPLICANT PROJECT DESCRIPTION AGENCY | GRANT/LOAN | LOCAL/OTHER TOTAL
City of St. Louis Vision for Substance Abuse and Mental Health HHS $800,000 $800,000
St. Louis County Children at Services Projects of Regional and National
Risk Significance
St. Louis, MO
St. Louis Project Launch
#1911053
St. Louis County Fontbonne Special Education — Personnel ED $1,250,000 $1,250,000
University Development to Improve Services and
St. Louis, MO Results for Children with Disabilities
#1912006 Fontbonne Northeast Interdisciplinary
Preparation Project: Support School-Aged
Learners Who Are Deaf/Hard of Hearing in
Inclusive Settings
St. Louis County Fontbonne Special Education — Personnel ED $1,250,000 $1,250,000
University Development to Improve Services and
St. Louis, MO Results for Children with Disabilities
#1912007 Interdisciplinary Preparation of Teachers of
the Deaf and Speech-Language Pathologists
to Provide Family-Centered Intervention for
Young Children who are Deaf/Hard of
Hearing (IPE2)
St. Louis County Washington Substance Abuse and Mental Health HSS $447,311 $447,311
University Services Projects of Regional and National
St. Louis, MO Significance
#1912012 Implementation of Initiatives in Medical

Student and Resident Education for
Improved Access to Medication-assisted
Treatments for Opioid Use Disorder
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MINUTES

EAST-WEST GATEWAY COUNCIL OF GOVERNMENTS
EXECUTIVE ADVISORY COMMITTEE
MAY 21, 2019

Members Present

Norm Etling, St. Clair County, IL, Chair
Tom Caldwell, IDOT

David Courtway, Jefferson County, MO
Tom Curran, St. Louis County, MO

Gary Elmestad, St. Charles County, MO
Tom Evers, MoDOT

Maurice Falls, City of St. Louis, MO

John Greifzu, St. Charles County, MO

Barb Hohlt, St. Clair County, IL

Kevin Jemison, IDOT

Jason Jonas, Jefferson County, MO

Pat Kelly, Municipal League Metro St. Louis
Edie Koch, Monroe County, IL

Stephanie Leon-Streeter, St. Louis County, MO
Bill Schnell, MoDOT

Kevin Terveer, SIMAPC

Betsy Tracy, FHWA- IL Division

Todd Waelterman, City of St. Louis, MO

EWGCOG Staff:
Staci Alvarez, Jerry Blair, Joyce Collins-Catling, Dale Chambers, Althea de Guzman,
Bailey DeJonge, Nick Gragnani, Larry Grither, Paul Hubbman, Dan Hutti, Gena Jain,
Peter Koeppel, Jason Lange, Maureen McCarthy, Marcie Meystrik, Christopher Michael,
Anna Musial, Rachael Pawlak, John Posey, Roz Rodgers, Josh Schwenk, Himmer
Soberanis, Melissa Theiss, Michael Wohlstadter

CALL TO ORDER

The Executive Advisory Committee was called to order by Norm Etling, Chair.

APPROVAL OF MINUTES OF APRIL 16, 2019 MEETING

Motion was made by Mr. Courtway seconded by Mr. Elmestad to approve the minutes of the
April 16, 2019 meeting. Motion carried, all voting aye.

DISCUSSION ITEMS

Bicycle Safety Planning

Melissa Theiss, EWGCOG, pointed out that May is national bike month. Ms. Theiss took the
opportunity to present an overview of bicycle safety planning and briefly highlighted data from
the East-West Gateway 2018 Bicycle Crash Analysis that was presented to the Board last Fall,
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and data from the Pedestrian Crash Analysis. Additionally, Ms. Theiss pointed out some of the
findings from the report including types of bicyclists, levels of stress, the EWGCOG Bike Plan
(endorsed by the Board in 2012), and the Bicycle Planning Guide (developed and implemented
in 2018). Ms. Theiss mentioned the success of the May 15" NACTO Bicycle Planning
Workshop held at the MoDOT Traffic Management Center and plans to make this an annual
workshop. She also briefly discussed the USDOT policy statement on bicycle and pedestrian
accommodation, the USDOT Memo that supports resources to further develop nonmotorized
transportation networks, and pointed out some of the FHWA resources available on both the
FHWA and EWGCOG websites. She noted that other data available upon request.

Complex Coordinated Terrorist Attack Briefing

Althea de Guzman, Regional Program Coordinator for the St. Louis Complex Coordinated
Terrorist Attack (CCTA) Program, provided an in-depth program overview and presentation
detailing the St. Louis CCTA Program, active threat spectrum, gaps and findings highlighting
CCTA examples. She also pointed out that in 2018, STARRS won funding from DHS/FEMA
for the regional collaboration towards the program’s planning, training and exercise focus. Ms.
de Guzman also noted that 44 total gaps were identified along with 180 additional challenges and
recurring gaps, and pointed out a review of activities gathered from the Fusion Center tabletop
exercises, response drills, river response workshops, and regional engagements. She noted that
there is a monthly newsletter that provides upcoming activities and encouraged interested board
members to subscribe and attend many of the workshops and exercises.

FY 2020-2023 Transportation Improvement Program — Summary of Local Project
Recommendations

Jason Lange, EWGCOG, noted that EWGCOG conducted a call for applications for Surface
Transportation Block Grant Program — Suballocated (STP-S) and Congestion Mitigation and Air
Quality Improvement Program (CMAQ) projects in November 2018 which were due February
2019. He pointed out that staff presented its completed evaluation of local project applications
and the Transportation Planning Committees (TPC) in both Illinois and Missouri made funding
recommendations in May. Mr. Lange noted that local projects recommended for funding by the
TPC will be included in the draft FY 2020-2023 Transportation Improvement Program (TIP) to
be presented at the June board meeting, and released for public comment from June 28th through
August 5. He pointed out there will be five open houses held throughout the region during the
comment period, after which the TIP will be submitted for final board approval in August.

ACTION ITEMS

Resolution in Support of the Cahokia Mounds — Mississippian Culture National Historical
Park

Mary Vandevord, HeartLands Conservancy, provided detailed information regarding the pursuit
of a national designation for Cahokia Mounds. She gave a brief historical background focusing
on the Mississippian culture’s mounds of which two of the largest “Mound Cities” are in our
immediate region situated at the country’s crossroads along the Mississippi River in East St.
Louis and Cahokia. Ms. Vandevord pointed out that in 2014 the HeartLands Conservancy
completed The Mounds — America’s First Cities Feasibility Study that outlines the feasibility of
elevating Cahokia Mounds, and associated Mound Centers, to a National Designation with in the
auspices of the National Park Service. She pointed out the initiative has the support from Illinois
legislators, and is asking for a resolution from EWGCOG in express support for the Cahokia
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Mounds designated as a National Park. Staff recommends that the board adopt the resolution in
support of the Cahokia Mounds — Mississippian Culture National Historical Park.

Motion approving the recommendation was made by Mr. Schnell, seconded by Mr. Jonas.
Motion carried, all voting aye.

Approval of the East-West Gateway Council of Governments Public Involvement Plan
Roz Rodgers, EWGCOG, provided brief background on the EWGCOG Public Involvement Plan
presented in draft form at the March meeting. She pointed out that the Plan sets forth goals,
objectives, and strategies designed to translate the mission into action across EWGCOG’s many
activities, projects, and plans. Ms. Rodgers further commented that the Plan outlines current
outreach practices, as well as new approaches, and gives an overview of the agency’s primary
plans and projects. She noted implementation of this Plan will be ongoing and continuous. Ms.
Rodgers pointed out that following the March Board presentation, the draft plan was open for a
45-day public comment period from March 27" to May 10" and since that time, comments
received from members of the advisory committee, the public, and staff have been incorporated
into the Plan. Staff recommends approval of the update to the EWGCOG Public Involvement
Plan.

Motion approving the recommendation was made by Mr. Curran, seconded by Mr. Courtway.
Motion carried, all voting aye.

Consultant Selection for Alton Great Streets Planning

Paul Hubbman, EWGCOG, presented the results from the Council’s solicitation for consulting
services for the Alton Great Streets Initiative planning. He pointed out that the Request for
Proposal was released on March 8" and closed on April 8. Mr. Hubbman mentioned that
eleven consulting teams responded to the RFP, and the selection committee representing City of
Alton, Madison County Transit, RiverBend Growth Association, and the Council reviewed and
scored the proposals. He pointed out that the teams led by BatesForum, Design Workshop, and
WSP were interviewed on May 10" and, subsequently, the selection committee recommended
that the contract be awarded to the team lead by Design Workshop; the Council will be the
responsible contracting party. Staff recommends that the Executive Director be authorized to
negotiate and enter into a contract with Design Workshop with the contract amount not to exceed
$465,000; in the event that the Council cannot reach agreement with Design Workshop, staff
recommends the Executive Director be authorized to negotiate and enter into a contract with
WSP. Staff also recommends that the Executive Director be authorized to enter into a funding
agreement with the City of Alton for the required 20% match funding in an amount not to exceed
$93,000.

Motion approving the recommendation was made by Mr. Kelly, seconded by Mr. Waelterman.
Motion carried, all voting aye.

Modifications of the FY 2019-2022 Transportation Improvement Program (TIP),
Connected2045, and the Related Air Quality Conformity Determination — Requested by
Illinois and Missouri Sponsors

Josh Schwenk, EWGCOG, summarized requests made by the Illinois Department of
Transportation (IDOT) and the Missouri Department of Transportation (MoDOT) to add five
new projects, modify three existing projects, and add three scoping projects.
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TIP # Sponsor Action Description

4707A-17 IDOT Add St. Clair; IL 3 Connector — Collinsville Road to IL 3/North
First Street; Preliminary engineering (SAFETEA-LU
Earmark Sec. 1702 # 2870)

6936H-19 MoDOT Add St. Charles; 1-64 — Prospect Road to Lake Saint Louis
Blvd; Pavement repairs

69361-19 MoDOT Add Jefferson; US 61 — MO 231 to Richardson Road; Construct
Two way left turn lanes, guardrail upgrades

6936J-19 MoDOT Add Multi-County Missouri; Various ITS Improvements — At
Various locations; ITS improvements to dynamic
Message signs

6936K-19 MoDOT Add Multi-County Missouri; Various ITS Improvements — At
Various locations; ITS improvements to CCTV cameras

68041-21 IDOT Modify Multi-County Illinois; 1-255 — 0.74 miles north of 1-64 to
Collinsville Road; Resurfacing, bridge new deck, bridge
Rehabilitation, ramp repair

6705J-17 MoDOT Modify St. Charles; 1-70 — West of Wentzville Parkway to Lake
Saint Louis Blvd; Pavement resurfacing

6807T-18 MoDOT Modify St. Louis City; MO 115 - St. Louis City limits to 1-70;
Pavement resurfacing and safety improvements

6936L-19 MoDOT Scoping Multi-State; 1-255 — Jefferson Barracks Bridge over
Mississippi River; Bridge rehabilitation

6936M-19 MoDOT Scoping Multi-County — Missouri; I-7 — Warren County line to
Mississippi River; Replacement of structural steel signs

6936N-19 MoDOT Scoping St. Charles; MO 94/MO 364 — At Muegge Road;

Interchange reconfiguration

Motion approving the recommendation was made by Mr. Courtway, seconded by Mr. Jonas.
Motion carried, all voting aye.

Regional Security Expenditures
Nick Gragnani, EWGCOG, summarized the request to expend funds in support of regional
security to fund three positions (Critical Infrastructure (Cl) Key Resource (KR) Coordinator;
Intelligence Analyst; and Project Manager for St. Louis Regional License Plate Recognition
Database (LPRD) and Mugshot Recognition Technology (SMRT) Databases) within the St.
Louis Terrorism Fusion Center — Terrorism Early Warning Group for a total amount not to
exceed $238,982 from the UASI grant program.

Motion approving the recommendation was made by Ms. Hohlt, seconded by Mr. Falls. Motion
carried, all voting aye.



EAC Meeting - June 18, 2019
Page 8

OTHER BUSINESS

Jerry Blair recognized the retirement of Bill Schnell on June 1. Mr. Schnell introduced Tom
Evers, Project & Design Engineer, as his replacement.

ADJOURNMENT

Motion to adjourn the meeting was made by Mr. Elmestad seconded by Mr. Schnell. Motion
carried, all voting aye.

Respectfully submitted,

C)am .L\)‘Ja

James M. Wild
Secretary, Board of Directors
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EAST-WEST GATEWAY

Creating Solutions Across Jurisdictional Boundaries

Memo to: Board of Directors

From: Staff

Subject: Draft FY 2020-2023 Transportation Improvement Program and Regional Air
Quiality Conformity Determination

Date: June 12, 2019

Each year the Board of Directors adopts a Transportation Improvement Program (TIP) that
allocates federal funds to transportation projects. The program comprises the first four years of
projects and strategies in the regional long-range transportation plan. Before a project is
eligible to receive federal funds it must be included in the TIP.

The draft FY 2020-2023 TIP has been developed using priorities, procedures, and policies
approved by the Board of Directors through the adoption of the long-range transportation plan.
Staff has worked with project sponsors, funding agencies, and advisory committees to develop
the recommended program of projects.

Total Program Summary

The TIP contains 719 new and previously programmed projects totaling nearly $2.44 billion.
The majority of these projects (526) are currently programmed in the FY 2019-2022 TIP and
are presented for “reprogramming.” With some adjustments, due primarily to revisions in
project cost estimates and schedule modifications, all of the projects proposed by sponsors to
retain their program status are recommended for reprogramming.

IDOT Program Summary

As of this date, the Illinois Department of Transportation (IDOT) program has not been
released by the Governor. If the program is released prior to the Board meeting on June 26, it
will be included in the draft FY 2020-2023 TIP when it is released for public comment. If the
program is released by the Governor after June 26 then the IDOT program will be released for
public comment as a standalone document.

MoDOT Program Summary

The Missouri Department of Transportation’s (MoDOT) proposed program contains 214
projects at a total cost of $1.26 billion. This includes 130 reprogrammed or rescheduled
projects and 84 new projects. Road and bridge projects sponsored by MoDOT have been
reviewed and included in the draft TIP as submitted.

MoDOT’s total program designates 73 percent of the program for preserving the existing
infrastructure. Nearly 14 percent of MoDOT’s funding will address operational and safety
needs and three percent to projects that add capacity to the system. The remaining 10 percent
of MoDOT’s total program is allocated for projects such as studies, set asides, pedestrian
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improvements, and payback projects including bonds for the Mississippi River Bridge, Safe
and Sound Bridge Improvement Program, and 1-64 reconstruction.

Transit Program Summary
In Missouri and Illinois, 156 transit projects (146 reprogrammed and 10 new) were submitted
for programming. The total cost of the transit projects is $654.9 million.

Bi-State Development/Metro’s proposed program consists of 97 projects at a total cost of $585
million, while the program submitted by the Madison County Transit District contains 24
projects at a total cost of $65.2 million. The majority of funding in Bi-State
Development/Metro’s and Madison County Transit District’s programs comes from Federal
Transit Administration Section 5307 funds. To present a more realistic financial picture, the
TIP does not include transit illustrative projects that do not have committed funding.

The other 35 projects in the transit program ($4.7 million) are sponsored by not-for-profits and
other transit agencies. The program includes projects funded through Section 5310 (Enhanced
Mobility of Seniors and People with Disabilities), and Section 5317 (New Freedom). It also
includes funding ($200,000) for work related to the completion of the Loop Trolley project.

Summary of Local Programs

The Missouri and Illinois Transportation Planning Committees’ recommendations for the new
locally sponsored projects were provided at the May meetings of the Executive Advisory
Committee and the Board of Directors for their consideration prior to inclusion of the projects
in the draft TIP.

The proposed local Illinois program contains 112 projects (85 reprogrammed and 27 new) at a
total cost of $129.9 million. The 27 new projects have a total cost of $21.1 million ($14.7
million in federal funds).

The proposed local Missouri program contains 237 projects at a total cost of $396.5 million.
Included are 165 reprogrammed projects and 72 new projects. The 72 new projects have a total
cost of $168.9 million ($87.9 million in federal funds).
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Major Project Summary

Out of the 719 projects in the draft TIP, ten projects (excluding paybacks) have programmed
costs (including engineering, right of way acquisition, and construction) that are $25 million or
higher. These projects account for 28 percent of the total program and are summarized below:

Total Cost Year
Sponsor/ 2020-2023 Construction
TIP# Title — Limits — Description TIP Programmed

MoDOT/ I-270 — Pavement, bridge, and ADA | $275,273,000 | 2020, 2021
60501-17 transition plan improvements along

disconnected segments on 1-270

north corridor — design-build
Bi-State Bus/paratransit maintenance $80,000,000 2021, 2022
Development/
Metro/
6891B-21
Bi-State Light rail vehicle upgrades and $70,998,689 2020, 2021,
Development/ | equipment 2022
Metro/
6488B-17
MoDOT/ I-70 — Eastbound Blanchette Bridge | $45,363,000 2020
6788K-18 over Missouri River — Bridge

rehabilitation
MoDOT/ I-255 over Mississippi River $44,973,000 2022
6936L-19 (Jefferson Barracks) — bridge

rehabilitation
MoDOT/ I-70/1-70 Outer Rd — Fairgrounds to | $35,138,000 2021
6806E-18 Cave Springs — corridor

improvements
Bi-State Light rail vehicle upgrades and $33,902,157 2020, 2021
Development/ | equipment
Metro/
6688A-18/
MoDOT/ I-64 — 18™ St to Garrison Ave — $32,102,000 2020
4919A-13 Modify interchange configuration

(Jefferson/22") and bridge

replacement
Dupo/ Davis Ferry Rd at 1-255 — Build $29,560,000 2021
4593-08 new interchange
MoDOT/ MO 100 - US 61/67 to Big Bend $26,038,000 2021
6705F-17 Blvd — Pavement resurfacing, ADA

transition plan, signal replacement

TOTAL | $673,347,846
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Fiscal Constraint

The TIP is required to be fiscally constrained, with reasonable assurance that funds will be
available to implement the proposed projects in a given year. Staff has evaluated the federal
funds programmed in the TIP with regard to amounts authorized in federal legislation and
anticipated federal spending limitations. The proposed federal funding levels for the entire
program do not exceed the funds anticipated to be available in the various program years.

The state DOTS, transit agencies, and local sponsors have incorporated inflation factors into the
cost estimates for their projects that are expected to be implemented beyond the first year of
this TIP. Further, each of the local implementing agencies has submitted written certification
indicating that non-federal matching funds are available for their respective projects. In this
way, there is some assurance that proposed projects represent true commitments on the part of
local agencies rather than project “wish lists.”

Air Quality Conformity Analysis

Since the St. Louis region is designated as a non-attainment area for air quality, the TIP must
be analyzed to determine its conformity with air quality plans and objectives. This analysis is
currently underway. Council staff anticipates no problems with the air quality analysis once it
is completed. The draft Air Quality Conformity Determination document will be completed by
June 14.

Public Participation

The public comment period begins on Friday, June 28, 2019 when the TIP and Air Quality
Conformity documents are posted to the East-West Gateway website and will close Monday,
August 5, 2019. These documents will be available for download on the website throughout the
comment period. The documents will also be available at five public open house meetings in
July. At these meetings, copies of the draft documents, as well as explanatory tables, charts,
and maps, will be available for review, discussion, and comment. Staff will be available to
answer questions about the TIP and Air Quality Conformity Determination during the open
house meetings. The open house schedule is as follows:

e Tuesday, July 9, 2019: 4:30 PM to 6:30 PM — The Heights, 8001 Dale Ave., Richmond
Heights, MO 63117

o Wednesday, July 10, 2019: 4:30 PM to 6:30 PM - Hillsboro City Hall, 101 Main St.,
Hillsboro, MO 63050

e Wednesday, July 17, 2019: 4:30 PM to 6:30 PM — Fairview Heights, The Rec, 9950
Bunkum Rd., Fairview Heights, IL 62208

e Thursday, July 18, 2019: 4:30 PM to 6:30 PM — Pacific City Hall, 300 Hoven Dr.,
Pacific, MO 63069
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e Tuesday, July 30, 2019: 4:30 PM to 6:30 PM — Wentzville City Hall, Council
Chambers, 1001 Schroeder Creek Blvd., Wentzville, MO 63385

The locations and dates for the open house meetings will be posted on the Council’s website,
Local Government Briefings newsletter, Facebook and Twitter pages, and advertised in local
newspapers. All of the documents, charts, tables and maps available at the public meetings will
be available online.

Draft FY 2020-2023 TIP and Air Quality Conformity Determination Documents
The FY 2020-2023 TIP is available on the East-West Gateway website:
www?2.ewgateway.org/download/FY2020-2023-TIP-DRAFT/

The Air Quality Conformity Determination and Documentation will be available on the East-
West Gateway website by Friday, June 14 at:
www?2.ewgateway.org/download/FY2020-2023-AQCD-DRAFT/

Approval of Final FY 2020-2023 TIP and Air Quality Conformity Determination
Following the public meetings in July, staff will bring the Final FY 2020-2023 TIP and Air
Quiality Conformity Determination to Board of Directors in August for final approval. If
IDOT’s program is not included in the final TIP then a separate Board action will be needed to
amend the TIP to include the IDOT program.
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EAST-WEST GATEWAY

Creating Solutions Across Jurisdictional Boundaries

Memo to: Board of Directors

From: Staff

Subject: Approval of the Final Air Quality Conformity Determination and
Documentation and Adoption of the Long Range Transportation Plan
Update, Connected2045 and State of the System Technical Supplement

Date: June 12, 2019

Federal law requires that the Council update the region’s long-range transportation plan
every four years. The last plan, Connected2045, was adopted by the Board in June,
2015.

Connected2045 is a long-range vision for how the region’s transportation system will
develop over the next 30 years. All transportation projects using federal funds must be
identified in the long-range plan, or be consistent with the plan’s principles. This plan
update, with the horizon year of 2045, outlines regional challenges and ten principles to
guide regional transportation decisions; identifies strategies to direct transportation
system evaluation and decision-making; defines the region’s capacity to finance major
transportation improvements; identifies priority projects that can be funded within the
region’s anticipated financial resources; and establishes the conformity between the
plan and state and regional air quality goals.

The State of the System Technical Supplement to Connected2045 details the analysis
that went into the plan’s development and highlights the Council’s transportation
planning activities.

Connected2045 identifies over $25 billion in recommended investments between 2020
and 2045, including approximately $21.5 billion in highway and transit preservation
spending, and over $3.5 billion for 25 major transportation projects. All recommended
investments fit within the plan’s fiscal constraint. The plan also includes 44 illustrative
projects, totaling $5.5 billion, and 11 corridors where improvements may be warranted
and further study is recommended. All cost and revenue estimates are in year of
expenditure (YOE) dollars.

Finally, staff has conducted an Air Quality Conformity Determination as part of the
development of Connected2045. In accordance with the Clean Air Act Amendments of
1990 and related Federal regulations, the long-range plan must be found to be in
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conformity with all applicable State Implementation Plans (SIPs) and with the mobile
source emissions budgets as established by the SIPs before the long-range plan may be
approved by the MPO and the Federal Highway Administration. Based on the
conformity analysis conducted for the applicable ozone and fine particle standards,
Connected2045 has been found to be in conformity with all relevant federal and state
conformity regulations.

Staff presented Connected2045 and State of the System to the EAC and Board of
Directors in April. Additionally, staff held two open houses (one each in Illinois and
Missouri) in May to solicit comments from the public.

A summary of the public comments received is being provided below.
The Connected2045 document, associated State of the System technical document, and

Air Quality Conformity Determination can be downloaded at:
http:// www?2.ewgateway.org/download/Connected2045/

Staff Recommendation: Staff recommends approval of the Air Quality Conformity
Determination and Documentation (8-Hour Ozone) for Connected2045 and the Long-
Range Transportation Plan, Connected2045.
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Summary of Comments

Comments on Connected2045 were received from citizens, civic organizations, project
sponsors, public agencies and jurisdictions who attended one or both of the two public
open house meetings (one in Illinois and one in Missouri) in May 2019 or submitted their
comments during the official public comment period that ran from May 8§, 2019 to June
7,2019.

The open houses were advertised in the St. Louis Post-Dispatch, the St. Louis American,
EWG’s weekly Local Government Briefings newsletter, Facebook, EWG’s website, and
at staff presentations throughout the region.

In total, there were 10 attendees at the two in-person meetings and 3 comment forms
were received.

The following is a summary of comments relating to Connected2045. Several comment
sheets, letters, or emails included comments on multiple projects and concerns. The
number of individual comments may exceed the number of participants at each meeting.
The numbers of attendees, letters and comments follow for each open house.

Illinois (Madison, Monroe, and St. Clair counties) — (3 Attendees / 1 comment sheet)
* Plan should reference America’s Central Port and its priority projects

Missouri (Franklin, Jefferson, St. Charles, St. Louis counties, and city of St. Louis)
(7 Attendees / 3 comment sheets)

° Route 94 improvements are very important for St. Charles County
[-70 (Convention Center to Cave Springs) is vital to the future of St. Charles
County

Internet/mail-in comments (11 emails)

Support for I-70 project from MO Z to Wentzville Parkway
I-70 project from MO Z to Wentzville Parkway should be extended west to David
Hoekel Parkway interchange
1-70/64 interchange needs to be improved
Improve I-70 from MO A to Wright City, especially the Wentzville curve

° The I-55 project from MO Z to US 67 should be advanced to the 2020-2029 time
band

° Integrate the importance of the intermodal freight system throughout the plan and
within the Preserve and Maintain the Existing System, Support a Diverse
Economy, and Strengthen Intermodal Connections strategies.
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Creating Solutions Across Jurisdictional Boundaries

Memo to: Board of Directors

From: Staff

Subject: Extension of September 30, 2019 Suspense Date for Locally Sponsored
Projects

Date: June 12, 2019

In April 2010, the Board of Directors approved a modification to the one-time schedule
change allowed by the Policy on Reasonable Progress. The change allowed sponsors to
request, no later than June 1, a one-time extension, gave staff authority to grant
extensions up to three months, and required Board action on extension requests of three
to nine months.

To be considered for this one-time extension, the sponsor has to demonstrate: a) the
delay is beyond their control and the sponsor has done diligence in advancing the
project; b) federal funds have already been obligated on the project, or in cases that no
federal funds are used for preliminary engineering or right-of-way acquisition, there has
been significant progress toward final plan preparation; and c) there is a realistic
strategy in place to obligate all funds within the extended time.

As of the June 1 deadline, staff received 13 eligible requests for schedule extensions
beyond the September 30, 2019 suspense date. The amount of federal funds
programmed for these projects is $ $13.4 million. Of the 13 requested schedule
extensions, all were for a nine-month extension.

The remaining 54 projects with construction funds programmed in FY 2019,
representing $33.1 million in federal funds, have obligated funds or are on schedule to
obligate funds by September 30, 2019. Last year, East-West Gateway received 19
requests for extensions totaling $15.8 million. Staff will continue to monitor all projects
according to the schedules indicated in the project application and provide updates if
issues arise.
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Nine-month Extensions

Table 1 details the 13 projects recommended to receive a nine-month extension, which
requires Board action. Staff has reviewed these projects to determine if the delay is
beyond the sponsor’s control, if federal funds have been obligated for these projects,
and if a realistic strategy is in place to obligate federal funds by June 30, 2020. Based
on information provided by the sponsors and a review of the project files, staff has
determined that all 13 projects have met the required tests.

Table 1
Nine-Month Extension Projects
FY 2019
Sponsor / Federal
TIP # Title — Description Funds Reason for Delay
Clayton / Maryland Avenue — Hanley | $948,710 Design Coordination
6717-19 Rd to Western City Limit 0 of 14 parcels acquired. Extensive
(Near Gay) - Resurfacing - public involvement around proposed
Curb Ramps bicycle facilities led to delay. Right-of-
way plans submitted.
Fenton / Old Gravois Road, Phase 2 | $1,365,600 | Right-of-Way & Utility Coordination
6581-17 — Ferry Stto MO 141 - 11 of 11 parcels acquired. Clearance
Reconstruct - Sidewalk (5" submitted. Coordination with MSD
ongoing.
Kirkwood / N. Geyer Road — Adams $907,343 Right-of-Way
6731-18 Ave to Manchester Rd - 3 of 26 parcels acquired. Negotiations
Resurfacing - Curb and ongoing. 12 parcel owners are currently
Gutter - Curb Ramps unresponsive. Right-of-way plan review
by MoDOT took several months leading
to delay.
MoDOT / 1-270 North Reconstruction | $154,400 Schedule Coordination
6844-18 Motorist Assist - A — 1-270: Coordination with 1-270 North Design-
1-70 to MO H; US 67: 1-270 Build project, to begin next year, requires
to MS River; MO 367: US the delay. No right-of-way required.
67 to 1-270; MO AC: US 67
to 1-270
MoDOT / MO 364 — At MO 141 - $2,240,358 | Schedule Coordination
6846-19 Dual Left Turn at WB Off Coordination with another MoDOT
Ramp - Dual Lft/Rt Turn Ln project at the interchange starting next
on EB Off Ramp & Extend year. Projects will be built at the same
Merge time. No right-of-way required.
Northwoods / Nelson Drive Sidewalk — $467,660 Right-of-Way
6871-18 Lillian Ave to Pasadena Ave 0 of 2 parcels acquired. City staff
- Sidewalk (5) - One Side - changes led to delay. Right-of-way plans
Sharrows submitted.
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Table 1
Nine-Month Extension Projects
FY 2019
Sponsor / Federal
TIP # Title — Description Funds Reason for Delay
St. Charles MO N — At Weiss Rd - $1,096,000 | Design Coordination
County / Realign Intersection 0 of 3 parcels acquired. Project includes
6741-19 ollaboration with Great Rivers
Greenway. Right-of-way plans
submitted.
St. Charles Pitman Hill Road Shared $559,700 Right-of-Way
County / Use Path - Chadwick Ln to 0 of 2 parcels acquired. Right-of-way
6874-19 270" S/O Sammelman Rd - plans submitted.
Shared Use Path (10
St. Louis Westport Plaza Drive/ $639,116 Right-of-Way
County / Marine Avenue - 2017 - 7 of 9 parcels acquired. Negotiations
6503S-16 Lackland Road to ongoing. Project to be combined with
Glenmeade Drive TIP# 6764E-17 (below). Final plans
(Excluding MO D and 1-270 underway.
Crossings) - Resurfacing
St. Louis St. Charles Rock Road $1,678,040 | Right-of-Way
County / (West) - 2019 - Taussig 0 of 6 parcels acquired. Negotiations
6607B-17 Road to Earth City ongoing. Coordination with MoDOT led
Expressway (MO 141) - to delays.
Resurfacing
St. Louis Westport Plaza Drive $2,328,160 | Right-of-Way
County / Intersection Improvements - 0 of 12 parcels acquired. Negotiation
6764E-17 Glenmeade Dr to Page Ave ongoing. Project to be combined with
- New Signal at Westport TIP# 6503S-16 (above). Right-of-way
Ent; Two Way Turn Lane plan review by MoDOT took several
months leading to delay. Final plans
underway.
Washington / High Street - MO 100 to $428,741 Design Coordination
6598-17 Fifth Street - Resurfacing - 0 of 9 parcels acquired. Preliminary plan
Sidewalk (5" 9th to MO 100 review by MoDOT took several months
leading to delayed submission of right-
of-way plans. Right-of-way plans
underway.
Washington / Busch Creek Greenway - $560,162 Design Coordination

6879-18 Jefferson St to Riverfront 0 of 4 parcels acquired. 3 of 4 parcels
Trail - Shared Lane Path owned by school district which indicates
(10" - Shared Ln Markings they will donate. A scope change led to a
redesign of the portion of the project
along a parallel route. Design on-going.
Total $13,373,990
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Staff Recommendation: Staff recommends that the 13 projects identified in Table 1 be
granted a nine-month extension to the September 30, 2019 suspense date. Federal funds
for these projects must be obligated no later than June 30, 2020.
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Creating Solutions Across Jurisdictional Boundaries

Memo to: Board of Directors

From: Staff

Subject: Consultant Selection for Frenchtown - City of St. Charles Great Streets
planning

Date: June 12, 2019

In 2006, the Council launched the Great Streets Initiative, encouraging communities to
incorporate a wide range of issues and goals for their significant streets through
planning assistance. Council staff identified the Frenchtown area in the City of Saint
Charles, Missouri for Great Streets Initiative planning, consistent with the Council’s
Unified Planning Work Program.

To solicit consulting services for the study, the Council released a Request for Proposals
(RFP) on April 8, 2019, with a closing date of May 8. Eight consulting teams
responded to the RFP:

Alta Planning as the lead consultant with subconsultants CBB Transportation ,
Shockey Consulting Services, LandUseUSA, Engineering Design Source, Inc.,
and Preservation Research Office

BatesForum as the lead consultant with subconsultants Development Strategies,
Arup, Engineering Design Source, Inc., and Added Dimension

Common Ground Urban Design + Planning as lead consultant with
subconsultants Hanson Professional Services, Randall Gross Development
Economics, DTLS, Ferrell Madden, Vector Communications, and Urban
Advantage / Depiction Illustration

Design Workshop as the lead consultant with subcontractors Development
Strategies, TND Engineering, Michael King, Added Dimension, Civil Design
Inc., and Strata

El Dorado as lead consultant with subconsultants Coen & Partners, H3 Studio,
Farkas Group, CBB Transportation, and Eco Northwest
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e The i5Group as lead consultant with subconsultants DTLS, Added Dimension,
Colliers International, Community and Economic Development Solutions,
Jacobs, T2 Traffic & Transportation, and Ten8 Group

e SWT Design as lead consultant with subconsultants RDG Planning & Design,
Development Strategies, CBB Transportation, Civil Design Inc., Vector
Communications, and Ten8 Group

e WSP USA, Inc. as lead consultant with subconsultants DTLS, Active Strategies,
Development Strategies, and Added Dimension

A selection committee representing the City of Saint Charles, Saint Charles County, and
the Greater Saint Charles County Chamber of Commerce, and the Council reviewed and
scored the proposals. The teams led by Common Ground, Design Workshop, and SWT
were interviewed on June 10. Subsequently, the selection committee recommended that
the contract be awarded to the team led by Design Workshop.

The Council will be the responsible contracting party.

Staff Recommendation: Staff recommends that the Executive Director be authorized
to negotiate and enter into a contract with Design Workshop. The contract amount will
not exceed $500,000. In the event that the council cannot reach agreement with Design
Workshop, staff recommends the Executive Director be authorized to negotiate and
enter into a contract with SWT.

Staff also recommends that the Executive Director be authorized to enter into funding
agreements with the City of Saint Charles and Saint Charles County for the required
20% match funding, a net sum amount not to exceed $100,000.
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Board of Directors
Staff

Modifications to the FY 2019-2022 Transportation Improvement
Program (TIP), Connected2045, and the Related Air Quality Conformity
Determination — Requested by Illinois and Missouri sponsors

June 12, 2019

The IHllinois Department of Transportation (IDOT), Missouri Department of
Transportation (MoDOT), and the Village of Godfrey have requested to amend the FY
2019-2022 TIP, Connected2045, and related Air Quality Conformity Determination. In
all, they are requesting to add eight new projects, modify three existing projects, and
add nine scoping projects.

Illinois New Projects

The Village of Godfrey has requested to add two new projects for a railroad crossing.
These projects will be utilizing high-speed rail funds. Additionally, IDOT has requested
to add six new projects. Funding for these IDOT projects was including in Rebuild
Illinois, the new Illinois capital bill.

These projects are summarized below:

New Projects - lllinois

Sponsor / Title — Limits Description of Work | County | Federal Cost | Total Cost

TIP #
Godfrey / | Pearl Street — Railroad crossing Madison $180,250 $180,250
5996A-19 | UPRR tracks improvements
Godfrey / | Pearl Street — Sidewalk Madison $20,000 $20,000
5996B-19 | Across railroad

crossing

IDOT/ IL 140 — 0.1 miles | Pavement resurfacing Madison | $2,400,000 $3,000,000
6804Z2-18 | east of South

Moreland Road to
0.2 miles west of
IL 159
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New Projects - lllinois

Sponsor / Title — Limits Description of Work | County | Federal Cost | Total Cost
TIP #

IDOT/ 1-64 — 0.6 miles Crack and joint sealing | St. Clair $360,000 $400,000
6998P-19 | east of 1-55/1-70 to
0.3 miles west of
IL 157 and 0.2
miles west of
Green Mount Road
to 0.4 miles west of
IL 4

IDOT/ I-70 — 2.5 miles Crack and joint sealing | Madison $180,000 $200,000
6998Q-19 | east of 1-55/1-270
interchange to 0.1
miles west of
Prairie Road

IDOT / IL 255 - 1-270 to Pavement resurfacing Madison $5,200,000 $6,500,000
6998R-19 | IL 143

IDOT/ IL 158 -US50to | Pavement resurfacing St. Clair $2,400,000 $3,000,000
6998S-19 | IL 161

IDOT/ IL 3-0.1 miles Crack and joint sealing | Monroe $80,000 $100,000
6998T-19 | south of Country

Club Lane to

Randolph County

line

TOTAL: | $10,620,000 | $13,200,000

Illinois Modified Projects

IDOT has requested to modify three existing projects in the TIP. These projects are
being advanced to FY 2019 and increased in cost. The increased costs for TIP# 5194-13
and 6679-20 will come from funding available in IDOT’s state FY 2020 program, while
the increased cost for TIP# 6886H-21 will be funded through the new Illinois capital
bill. IDOT is using Transportation Development Credits (TDCs) for match on TIP#
5194-13 and 6679-20. TDCs are toll credits which are permitted to be used as soft
match for the non-federal share of a project’s cost under Section 120(i) of Title 23 of
the United States Code. By using toll credits to substitute for the required non-federal
share on a federal-aid project, the federal share can effectively be increased to 100
percent.
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These projects are summarized below:
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Modified Project - Illinois

Road to Halifax
Drive

Sponsor /

TIP#/ Project Title - Description of Current Cost /

County Limits Work Revised Cost Reason for Change
IDOT/ 1-255 - IL 15to | Resurfacing and $39,300,000 / Advance from FY 2020
5194-13 / 0.7 miles north | bridge repair $47,000,000 to FY 2019, increase
St. Clair of 1-64 cost due to a revised

engineer’s estimate

IDOT/ 1-70 — Over Bridge deck $50,000/ Advance from FY 2020
6679-20 / Mississippi sealing and $1,000,000 to FY 2019, increase
Multi-State River preventive cost due to a higher

maintenance — quality deck seal and

Payment to preventive maintenance

MoDOT
IDOT/ IL 3-0.1 miles | Pavement $3,000,000 / Advance from FY 2021
6886H-21 / north of resurfacing $4,200,000 to FY 2019, increase
Monroe Gilmore Lake cost due to rising oil

prices

Missouri Scoping Projects

MoDOT has requested to add nine scoping projects to the TIP. Funding for these
projects is coming from funding available in MoDOT’s state FY 2020 program.
MoDOT’s scoping policy is intended to ensure that projects have defined scopes and
construction cost estimates before they are committed to the TIP. At this time, there is
no construction funding committed to these projects and the projects entail preliminary
engineering only (30 percent engineering).

These scoping projects are summarized below:

Scoping Projects - Missouri
Fed / Total Est. Cost
Sponsor / Project Title - Description of Cost for Range for
TIP # Limits Work County Design Construction
MoDOT / MO 364 - Pavement St. Louis $16,000 / $1 million -
6990K-19 Bennington resurfacing $20,000 $2 million
Place to Schuetz
Road
MoDOT / I-70 — Hanley Pavement St. Louis $90,000 / $1 million -
6990N-19 Road to resurfacing $100,000 $2 million
Bermuda Road
MoDOT / MO 366 — St. Pavement St. Louis $4,000/ $1 million -
6990P-19 Louis city limits | resurfacing City $5,000 $2 million
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Scoping Projects - Missouri
Fed / Total Est. Cost
Sponsor / Project Title - Description of Cost for Range for
TIP # Limits Work County Design Construction
to Broadway
Avenue
MoDOT / I-55 — Pavement Multi- $4,500 / $15 million -
6990Q-19 Lindbergh resurfacing County- $5,000 $25 million
Boulevard to I- Missouri
44
MoDOT / I-64 — 14 Debris netting under | St. Louis $36,000/ $1 million —
6990R-19 Street to East of | bridge City $40,000 $2 million
8" Street
MoDOT / I-70 — Branch Pavement St. Louis $4,500/ $2 million —
6990S-19 Street to Biddle | resurfacing City $5,000 $5 million
Street
MoDOT / I-70 — Various | Bridge rehabilitation | Multi- $9,000 / $2 million -
6990V-19 overpasses and pavement repair | County- $10,000 $5 million
between North Missouri
Hanley Road
and Madison
Street
MoDOT / MO M - St Add J-turns Jefferson $22,500/ $1 million —
6991A-19 Luke’s Church $25,000 $2 million
Road and Moss
Hollow Road
MoDOT / Various Surveying to sell Multi- $0/ No cost
6991C-19 Locations — St. | excess parcels County- $253,000 available
Louis District Missouri

Staff Recommendation: Staff recommends that the FY 2019-2022 TIP,

Connected2045, and related Air Quality Conformity Determination be revised to add
eight new projects, modify three existing projects, and add nine scoping projects as
summarized above and detailed in the attachment. These projects are exempt with
respect to air quality in accordance with federal regulations (40 CFR 93.126).




Board of Directors
June 12, 2019

EAC Meeting - June 18, 2019

Page 27

Page 5

Amendment # 0619-023

TIP # 5996A-19

Sponsor # 19-00032-01-FL

PROJECT

SPONSOR: Village of Godfrey

ACTION

REQUESTED: Revise FY 2019 of the FY 2019-2022 TIP to add a project
TITLE: Pearl Street

LIMITS: UPRR tracks

DESCRIPTION: Railroad crossing improvements

COUNTY: Madison

FUNDING

SOURCE: Railroad Crossing Program (RRXNG)

Federal Match Total

PE $180,250 SO $180,250
ROW $0 S0 $0
Implementation SO SO SO
Total $180,250 SO $180,250

AIR QUALITY

CONFORMITY: Exempt — Railroad/highway crossing warning devices

(8 93.126)
STAFFE

RECOMMENDATION:

Approval
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Amendment # 0619-024
TIP # 5996B-19
Sponsor # 19-00032-02-SW
PROJECT
SPONSOR: Village of Godfrey
ACTION
REQUESTED: Revise FY 2019 of the FY 2019-2022 TIP to add a project
TITLE: Pearl Street
LIMITS: Across railroad crossing
DESCRIPTION: Sidewalk
COUNTY: Madison
FUNDING
SOURCE: Railroad Crossing Program (RRXNG)
Federal Match Total
PE $20,000 SO $20,000
ROW S0 S0 $O
Implementation SO SO SO
Total $20,000 SO $20,000
AIR QUALITY
CONFORMITY: Exempt — Bicycle and pedestrian facilities (§ 93.126)
STAFFE

RECOMMENDATION:

Approval
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Amendment # 0619-025

TIP # 6804Z-18

Sponsor # C-98-209-18

PROJECT

SPONSOR: IDOT

ACTION

REQUESTED: Revise FY 2019 of the FY 2019-2022 TIP to add a project
TITLE: IL 140

LIMITS: 0.1 miles east of South Moreland Road to 0.2 miles west of 1L

159

DESCRIPTION: Pavement resurfacing

COUNTY: Madison

FUNDING

SOURCE: National Highway Performance Program (NHPP)

Federal Match Total

PE SO SO SO
ROW S0 S0 SO
Implementation $2,400,000 $600,000 $3,000,000
Total $2,400,000 S600,000 $3,000,000

AIR QUALITY

CONFORMITY: Exempt — Pavement resurfacing and/or rehabilitation (8

93.126)
STAFE

RECOMMENDATION:

Approval
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Amendment # 0619-026

TIP # 6988P-19

Sponsor # C-98-099-19

PROJECT

SPONSOR: IDOT

ACTION

REQUESTED: Revise FY 2019 of the FY 2019-2022 TIP to add a project
TITLE: 1-64

LIMITS: 0.6 miles east of 1-55/1-70 to 0.3 miles west of IL 157 and 0.2

miles west of Green Mount Road to 0.4 miles west of IL 4

DESCRIPTION:  Crack and joint sealing

COUNTY: St. Clair

FUNDING

SOURCE: National Highway Performance Program (NHPP)

Federal Match Total

PE SO SO SO
ROW S0 S0 SO
Implementation $360,000 $40,000 $400,000
Total $360,000 $40,000 $400,000

AIR QUALITY

CONFORMITY: Exempt — Pavement resurfacing and/or rehabilitation (8

93.126)
STAFFE

RECOMMENDATION:

Approval
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Amendment # 0619-027

TIP # 6988Q-19

Sponsor # C-98-098-19

PROJECT

SPONSOR: IDOT

ACTION

REQUESTED: Revise FY 2019 of the FY 2019-2022 TIP to add a project
TITLE: 1-70

LIMITS: 2.5 miles east of 1-55/1-270 interchange to 0.1 miles west of

Prairie Road

DESCRIPTION:  Crack and joint sealing

COUNTY: Madison

FUNDING

SOURCE: National Highway Performance Program (NHPP)

Federal Match Total

PE SO SO SO
ROW S0 S0 SO
Implementation $180,000 $20,000 $200,000
Total $180,000 $20,000 $200,000

AIR QUALITY

CONFORMITY: Exempt — Pavement resurfacing and/or rehabilitation (8

93.126)
STAFFE

RECOMMENDATION:

Approval
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Page 10
Amendment # 0619-028
TIP # 6988R-19
Sponsor # C-98-105-19
PROJECT
SPONSOR: IDOT
ACTION
REQUESTED: Revise FY 2019 of the FY 2019-2022 TIP to add a project
TITLE: IL 255
LIMITS: [-270 to IL 143
DESCRIPTION:  Pavement resurfacing
COUNTY: Madison
FUNDING
SOURCE: National Highway Performance Program (NHPP)
Federal Match Total
PE $0 S0 $O
ROW S0 S0 $O
Implementation S5,200,000 S1,300,000 $6,500,000
Total $5,200,000 $1,300,000 $6,500,000
AIR QUALITY
CONFORMITY: Exempt — Pavement resurfacing and/or rehabilitation (8
93.126)
STAFE

RECOMMENDATION:  Approval
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Page 11
Amendment # 0619-029
TIP # 6988S-19
Sponsor # C-98-106-19
PROJECT
SPONSOR: IDOT
ACTION
REQUESTED: Revise FY 2019 of the FY 2019-2022 TIP to add a project
TITLE: IL 158
LIMITS: US50to IL 161
DESCRIPTION:  Pavement resurfacing
COUNTY: St. Clair
FUNDING
SOURCE: National Highway Performance Program (NHPP)
Federal Match Total
PE S0 S0 $O
ROW S0 S0 $O
Implementation $2,400,000 S600,000 $3,000,000
Total $2,400,000 $600,000 $3,000,000
AIR QUALITY
CONFORMITY: Exempt — Pavement resurfacing and/or rehabilitation (8
93.126)
STAFE

RECOMMENDATION:  Approval
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Page 12

Amendment # 0619-030

TIP # 6988T-19

Sponsor # C-98-108-19

PROJECT

SPONSOR: IDOT

ACTION

REQUESTED: Revise FY 2019 of the FY 2019-2022 TIP to add a project
TITLE: IL3

LIMITS: 0.1 miles south of Country Club Lane to Randolph County line
DESCRIPTION:  Crack and joint sealing

COUNTY: Monroe

FUNDING

SOURCE: National Highway Performance Program (NHPP)

Federal Match Total

PE $0 S0 $O
ROW S0 S0 $O
Implementation S80,000 $20,000 $100,000
Total $80,000 $20,000 $100,000

AIR QUALITY

CONFORMITY: Exempt — Pavement resurfacing and/or rehabilitation (8

93.126)
STAFF

RECOMMENDATION:  Approval
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