Draft Schedule For FY 2021-2024 TIP Conformity Determination

2020 Date(s)

Activity

IACG meeting — Consensus on Regional Emissions Analysis components and date the

JEUELRY 2 conformity determination begins

February 13 Local applications due

March 24 IACG meeting - by email

April 3 Partner project programs due (MoDOT, IDOT, Metro, MCT)

April 8 Non-federally funded regionally significant local projects due

April 22 Send list of new STP-S and CMAQ projects to Lubna, as well as new MoDOT, Metro,

MCTD, IDOT, and non-federally funded local projects for modeling (April 27 at the latest)

April 27 — June 5

Modeling (Minimum of 5 weeks)

Project air quality classification list is sent to IACG. Two week review period, but can be

Early May shorter.

May 26 IACG meeting

June s Comple?e Overview, Appendix_ A-1/A-2 for AQCD document (AQ status for all projects),
Appendices BCD, and Appendices EF

Early June Submit preview draft Conformity Determination to IACG for review

June 23 IACG Meeting

June 16 & 24 Draft Conformity Determination and Draft FY 2021-2024 TIP presented to EAC and

Board of Directors

June 30 — August 5

Minimum 30 day public comment period with open houses for Draft Conformity
Determination and Draft FY 2021-2024 TIP. (Dates and locations to be determined)

Mid-August Presented for Board Approval version sent to FHWA-MO

August 25 IACG Meeting

August 18 & 26 Conformity Determination and FY 2021-2024 TIP presented to EAC and Board
August 27 Board approved documents sent to MoDOT and IDOT
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