
FY 2014 Local Program Projects
Board of Directors – March 26,2014



Phase of work # of projects Federal $ 
programmed (in 
millions)

Preliminary
engineering

8 $0.7

Right of way 
acquisition

22 $2.3

Construction  89 $99.1



County

FY 2014 
Federal $
Obligated 
(millions)

FY 2014 
Federal $ 

Programmed
(millions)

FY 2014
% 

Obligated

FY 2013
% 

Obligated
Franklin $2.8 $8.4 33% 18%

Jefferson $5.0 $14.7 38% 17%

St. Charles $2.8 $21.4 13% 71%

St. Louis $17.1 $68.3 29% 27%

St. Louis City $8.6 $29.1 30% 80%

TOTAL $39.9 $141.9 28% 43%



Status

FY 2014 
Federal $
(millions)

Used nine‐month extension – June 30 
deadline $3.3

Sponsor beyond scheduled obligation 
date from project application $27.5

On schedule $71.3


