
FY 2020 Reasonable Progress Update: September 23, 2020

# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/19 0 $0 0 $0 0 $0 32 $5,303,155 24 $2,533,268 79 $71,570,646 135 $79,407,069

10/31/19 4 $2,963,072 0 $0 0 $0 32 $5,303,155 24 $2,533,268 75 $68,753,625 135 $79,553,120

11/30/19 5 $2,994,272 0 $0 0 $0 31 $5,271,955 24 $2,533,268 75 $68,753,625 135 $79,553,120

12/31/19 7 $3,315,479 0 $0 0 $0 30 $5,171,955 24 $2,533,268 74 $68,532,418 135 $79,553,120

01/31/20 10 $5,762,765 0 $0 0 $0 29 $4,907,955 24 $2,533,268 73 $66,737,037 136 $79,941,025

02/29/20 12 $6,239,084 0 $0 0 $0 28 $4,793,355 24 $2,533,268 73 $66,625,318 137 $80,191,025

03/31/20 28 $11,231,017 0 $0 0 $0 24 $4,393,921 21 $2,475,506 64 $62,090,581 137 $80,191,025

04/30/20 44 $26,063,406 0 $0 0 $0 21 $4,085,956 16 $2,423,850 56 $47,753,813 137 $80,327,025

05/31/20 55 $28,595,160 0 $0 0 $0 13 $2,793,167 16 $2,423,850 53 $46,514,848 137 $80,327,025

06/30/20 67 $34,423,084 33 $27,590,752 0 $0 9 $2,421,170 11 $2,190,250 17 $13,701,769 137 $80,327,025

07/31/20 71 $35,714,784 35 $27,689,900 0 $0 8 $2,330,022 7 $1,450,250 17 $14,546,069 138 $81,731,025

08/31/20 78 $37,460,756 35 $27,689,900 0 $0 6 $1,996,037 5 $978,250 14 $13,606,082 138 $81,731,025

09/09/20 84 $39,913,284 37 $30,657,176 0 $0 5 $1,924,301 2 $840,000 10 $8,396,264 138 $81,731,025

09/16/20 85 $40,533,284 38 $30,693,176 0 $0 3 $1,268,301 2 $840,000 10 $8,396,264 138 $81,731,025

09/23/20 87 $41,755,234 38 $30,693,176 0 $0 3 $1,268,301 2 $840,000 8 $7,174,314 138 $81,731,025

09/30/20

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Date
Obligated Adjustments Removed

Not Obligated
Total

PE ROW CONST

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant project
delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of Governments
(EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 138 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2020 of the FY 2020-2023 Transportation
Improvement Program (TIP). These projects, sponsored by 49 different agencies and representing $82 million in federal funds, are subject to a September 30,
2020 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2020. One-time extensions of up to three (3) months may be granted by East-West Gateway staff
and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FUNDING OBLIGATIONS
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Sponsor Title - Description TIP # FY 2020 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $41,755,234 87 PROJECTS
Jefferson County 
Port Authority

Marine Vessel Engine Repower - 2020 - Repower Four Marine Vessels Serving 
Mississippi R. in Non-Attainment Area - 1 Ferry, 2 Towboats, 1 Dredge 6928-21 $1,575,872 IMPL Dec-19 10/21/2019

Madison County 
Transit District

RideFinders Marketing & Outreach - 2019 - MO - Increase Awareness, Interest, 
and Participation in RideFinders by Employers and Commuters 6929A-19 $400,000 IMPL Aug-20 10/21/2019

Madison County 
Transit District RideFinders Vanpool Fleet Acquisition - Missouri - Purchase 26 Vans 6929B-20 $800,000 IMPL Mar-20 10/16/2019

St. Charles Bus Replacement - Replace 3 Buses - St. Charles Area Transit 6931B-20 $187,200 IMPL Oct-19 10/16/2019

$2,963,072 Projects

Des Peres
Manchester Road Improvements - Ballas Rd to Meier Ln - Access Management - 
Crosswalk Impr. - Bus Stop Impr 6897-20 $31,200 PE Nov-19 11/07/2019

$31,200 Projects

Lake Saint Louis
Ronald Reagan Drive & Hawks Ridge Trail - Reagan: I-64-MO N; Hawks Ridge: 
Ridgeway-MO N - Resurfacing - Sidewalks (5') 6901-20 $100,000 PE Nov-19 12/13/2019

MoDOT/Citizens for 
Modern Transit

Increase Transit Ridership through Reach & Rewards - STL City and STL County 
- Bus Revision Engagement Program - Partnership to Build Ridership - Two Yr 
Prg 6980-21 $221,207 IMPL Sep-20 12/09/2019

$321,207 Projects

Fenton (EXT) Old Gravois Road, Phase 2 - Ferry St to MO 141 - Reconstruct - Sidewalk (5') 6581-17 $1,365,600 CONST Jun-20 01/27/2020

Lake Saint Louis
Lake Saint Louis Blvd, Phase 2 - Pleasant Meadows Dr to Blue Cove Terrace - 
Resurfacing 6732-20 $817,686 CONST Mar-20 01/08/2020

St. Charles
Zumbehl Rd - Over Cole Creek - Replace Culvert - Shared Use Path (10') - 
Sidewalk (5') 6922B-20 $264,000 PE Nov-19 01/21/2020

$2,447,286 Projects

Des Peres Bopp Road - Manchester Rd to Northern City Limit - Resurfacing - Curb Ramps 6722-18 $361,719 CONST Dec-19 02/14/2020

St. Louis County Airport Rd - E/O I-170 to N Florissant Rd - Resurfacing - Curb Ramps 6745J-21 $114,600 PE Dec-19 02/24/2020

$476,319 Projects

Creve Coeur Fernview Drive - Gallagher Dr to Olive Blvd - Resurfacing 6816-21 $250,000 CONST Sep-20 03/20/2020

Fenton Allen Rd - Old Highway 141 to Jefferson County Line - Reconstruction 6817-19 $12,000 ROW Feb-20 03/12/2020

Festus Special 
Road District Meyer Road - US 67 to SE of Watson Rd - Overlay 6819-20 $256,680 CONST Nov-19 03/24/2020

Jefferson County Doc Sargent Bridge - Over Labarque Creek - Bridge Replacement 6730B-18 $483,714 CONST Aug-20 03/23/2020

Jefferson County Whitehead Road Bridge - Over Tributary of Cotter Creek - Bridge Replacement 6730H-18 $415,520 CONST Feb-20 03/23/2020

Jefferson County Rouggly Kiepe Road Bridge - Over Tributary to Saline Creek - Replace Bridge 6821I-19 $16,000 ROW Mar-20 03/09/2020

Jefferson County Hillsboro House Springs Road Bridge - Over Bourne Creek - Replace Bridge 6913D-20 $129,274 PE Jan-20 03/02/2020

Kirkwood (EXT)
N. Geyer Road - Adams Ave to Manchester Rd - Resurfacing - Curb and Gutter - 
Curb Ramps 6731-18 $907,343 CONST Jun-20 03/10/2020

Lake Saint Louis
Lake Saint Louis Blvd Roundabout - At Veterans Memorial Pkwy & I-70 EB 
On/Off Ramps - Construct Roundabout - Sidewalk (6') 6822-19 $29,762 ROW Feb-20 03/25/2020

MoDOT MO 180 - I-270 to Pennridge - Dual Left Ln at Pennridge - Channelization 6788TT-19 $69,480 CONST Feb-20 03/10/2020

MoDOT MO 109 - At MO W/FF - New Traffic Signal - Add Turn Lanes 6930B-19 $1,123,823 CONST Mar-20 03/10/2020

MoDOT
Signal Optimization - 2020 - Various Locations along MO A in Jeff Co, MO 231, 
US 61/67, I-70/I-270 Interchanges in STL Co 6930D-20 $453,600 CONST Apr-20 03/13/2020

O'Fallon
Main St, Phase 1 - Pitman St to S/O Railroad Tracks - Resurfacing - Curb Ramps 
- Sidewalks 6904-20 $96,000 PE Feb-20 03/27/2020

Olivette
Dielman Road, Phase 2 - Tamarack Drive to MO 340 (Olive Blvd) - Resurfacing - 
Sidewalk (5') East Side- Widening to 13' Lns 6826-20 $574,577 CONST Nov-19 03/05/2020

St. Ann
Geraldine Avenue Bridge - Over Coldwater Creek - Replace Bridge - Sidewalk 
(5') 6911-20 $52,000 PE Aug-20 03/05/2020

St. Louis County
North County ITS - 2021 - Various Locations along Howdershell Rd, Old Halls-
Ferry Rd, Shackelford Rd 6983-20 $122,160 PE Apr-20 03/27/2020

$4,991,933 Projects

February Total 2

March Total 16

December Total 2

January Total 3

November Total 1

Obligated 

October Total 4



Sponsor Title - Description TIP # FY 2020 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $41,755,234 87 PROJECTS

Obligated 

Bi-State 
Development/Metro Call-A-Ride Van Replacement - 2020 (B) - Replace Seven (7) Call-A-Ride Vans 6814A-20 $968,000 IMPL Dec-19 04/09/2020
Bi-State 
Development/Metro Call-A-Ride Van Replacement - 2020 (A) - Replace Eight (8) Call-A-Ride Vans 6814B-20 $1,104,000 IMPL Dec-19 04/09/2020
Bi-State 
Development/Metro Bus Replacement - 2021 (A) - Replace Four Buses 6926A-21 $4,000,000 IMPL Jan-20 04/09/2020
Bi-State 
Development/Metro Bus Replacement - 2021 (B) - Replace Four Buses 6926B-21 $4,000,000 IMPL Jan-20 04/09/2020

Fenton
Rudder Road - Larkin Williams Rd to 200' E/O Fenton Business Ct - 
Reconstruction - Sidewalk (5') 6912-20 $128,000 PE Oct-19 04/09/2020

Jefferson County
East Rock Creek Road - 850' West of Gary Rd to 150' West of Gary Rd - Curve 
Realignment - Shoulder 6821A-19 $16,000 ROW Jan-20 04/13/2020

Jefferson County
Main Street - MO MM to 700' North of MO MM (In House Springs) - 
Reconstruction - Sidewalk (4') 6821C-19 $3,176 ROW Dec-19 04/07/2020

Jefferson County Miller Road, Phase 1 - At Spring Forest Road - Realign Intersection 6821E-19 $11,480 ROW Dec-19 04/02/2020

Jefferson County
Seckman Road - At Mastodon State Park - Realign Intersection - Left Turn Ln - 
Shoulders (8') 6913E-20 $84,000 PE Jan-20 04/20/2020

MoDOT MO 141 (NB) - At MO 364 - Lengthen Right Turn Lane to EB/WB MO 364 Ramp 6845-19 $1,060,750 CONST Jul-20 04/07/2020

MoDOT (EXT)
MO 364 - At MO 141 - Dual Left at WB Off Ramp - Dual Lft/Rt Turn Ln on EB Off 
Ramp & Extend Merge 6846-19 $2,240,358 CONST Jun-20 04/08/2020

Northwoods (EXT)
Nelson Drive Sidewalk - Lillian Ave to Pasadena Ave - Sidewalk (5') - One Side - 
Sharrows 6871-18 $467,660 CONST Jun-20 04/07/2020

O'Fallon
Winghaven Blvd - MO N to South of Winghaven/Hammack Rd - Resurfacing - 
Ped Improvements at Intersections 6825-19 $16,000 ROW Apr-20 04/13/2020

Pacific Denton Road Bridge - Over Brush Creek - Replace Bridge - Sidewalk (6') 6914-20 $95,965 PE Oct-19 04/29/2020

St. Charles
Lincoln Elementary SRTS - Near Lincoln E.S. - Along Perry St, 7th St - Sidewalk 
(5'-6') 6873-18 $632,000 CONST Dec-19 04/03/2020

Wentzville
West Pearce Boulevard - At Meyer Rd - New Traffic Signal - At Cheryl Ann Dr - 
Remove Stop Signs on W. Pearce 6933B-19 $5,000 ROW Mar-20 04/02/2020

$14,832,389 Projects

Des Peres Des Peres Road - At Old Des Peres Rd - Roundabout - Sidewalk 6976-20 $124,664 PE Jan-20 05/05/2020

Jefferson County
Charter Church Road Bridge - Over Plattin Creek at Mitch Sweet Rd - Bridge 
Replacement 6730A-18 $752,648 CONST Aug-20 05/12/2020

Jefferson County
Armbruster, Doss Hollow, Harness Bridges - Over Haverstick, Plattin, Trib Hocum 
Hollow Creeks - Replace Bridge 6913A-20 $409,367 PE Jan-20 05/06/2020

Jefferson County
Seckman Road, Phase 2 - 700' W/O Outer Rd to 400' E/O Mastodon Park Ent. - 
Shoulder (8') - Overlay - Curb & Gutter - Safety Impr. 6952G-21 $77,000 PE Jan-20 05/06/2020

MoDOT (EXT)
I-270 North Reconstruction Motorist Assist - A - I-270: I-70 to MO H; US 67: I-270 
to MS River; MO 367: US 67 to I-270; MO AC: US 67 to I-270 6844-18 $154,400 IMPL Jun-20 05/01/2020

MoDOT MO 109 - At MO CC (Wild Horse Creek Rd)/S. Eatherton Rd - Roundabout 6979B-20 $240,000 PE Mar-20 05/29/2020
MoDOT/American 
Lung Association

Saint Louis Regional Clean Air Partnership - Metro St. Louis Area - Outreach - 
Education - Promotion of Gateway Guide - Ozone Alert 6925-19 $331,917 IMPL Sep-20 05/20/2020

St. Louis County Heintz Road Bridge - Over Mattese Creek - Replace Bridge - Sidewalk (6') 6905B-20 $153,920 PE May-20 05/11/2020

St. Louis County
J.S. McDonnell Blvd Bridge - Over Coldwater Creek - Replace Bridge - Shoulder 
(5'/3') 6905C-20 $221,765 PE May-20 05/20/2020

Washington Third Street - MO 47 to Jefferson St - Resurfacing - Sidewalk (5') 6910-20 $48,000 PE Oct-19 05/21/2020

Wentzville MO Z - At Interstate Dr - Add NB Right Turn Lane 6984-20 $18,073 PE Mar-20 05/04/2020

$2,531,754 Projects

April Total 16

May Total 11



Sponsor Title - Description TIP # FY 2020 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $41,755,234 87 PROJECTS

Obligated 

Ferguson Florissant Road - Thoroughman Ave to Woodstock Ave - Resurfacing 6920A-20 $62,080 PE May-20 06/10/2020

Ferguson Frost Avenue - Ford Dr to Florissant Rd - Resurfacing - Curb Ramps 6920B-20 $67,197 PE Jun-20 06/10/2020

Franklin County
Boeuf Creek Road Bridge - Over Branch of Boeuf Creek (Approx. 1.25 Mi W/O 
MO 185) - Replace Bridge 6820-19 $16,000 ROW Oct-19 06/26/2020

Jefferson County 
Port Authority

Marine Vessel Engine Repower - 2021 - Repower Two Marine Vessels Serving 
Mississippi R. and Missouri R. in Non-Attainment Area - 1 Towboat, 1 Ferry 6977-21 $387,905 IMPL Sep-20 06/10/2020

Maplewood
Manchester Road - Big Bend Blvd to City Limits (150' E/O Yale Ave) - 
Resurfacing - Curb Ramps - Mid-Block Xing 6902-20 $120,000 PE Feb-20 06/29/2020

MoDOT MO 340 - N. Spoede Rd to Old Olive Street Rd - Extend Left Turn Bays 6930A-20 $12,000 ROW Dec-19 06/26/2020

St. Charles
Strategic Hwy Safety Plan Improvements - Along Boone's Lick, Kingshwy, Elm, 
Lindenwood, Randolph/Mel Wetter, Little Hills/Mel Wetter 6829-19 $80,000 ROW Dec-19 06/29/2020

St. Charles County 
(EXT) MO N - At Weiss Rd - Realign Intersection 6741-19 $1,096,000 CONST Jun-20 06/22/2020

St. Louis County
US 67 (Lindbergh) at MO 340 - Sidewalk - Replace Cloverleaf with Folded 
Diamond 6834A-19 $3,520,000 CONST Dec-19 06/01/2020

Sullivan Fisher Drive Sidewalk - W Springfield Rd to Elmont Rd - Sidewalk (8') Both Sides 6835-20 $284,022 CONST Nov-19 06/16/2020

Town & Country
Topping Road - Clayton Rd to Topping Estates / Kent Manor Dr - Resurfacing - 
Shared Use Path (8') 6836-19 $60,000 ROW Oct-19 06/08/2020

Valley Park
St. Louis Avenue/Beckett/Marshall, Phase 3 - MO 141 to 3rd St - Reconstruct: 
RR to 3rd; Resurf: RR to 141 - Sidewalks (5') 6918-20 $122,720 PE Apr-20 06/29/2020

$5,827,924 Projects

New Haven
Downtown Improvements, Phase 2 - Main St: Miller to Olive St; Olive St: Main St 
to UP RR - Reconstruction - Sidewalks (5') 6824-19 $12,000 ROW Jun-20 07/24/2020

St. Charles County 
(EXT)

Pitman Hill Road Shared Use Path - Chadwick Ln to 270' S/O Sammelman Rd - 
Shared Use Path (10') 6874-19 $559,700 CONST Jun-20 07/16/2020

St. Louis
Jefferson/22nd St Interchange Improvements - Reconfigure I-64/Pine/Market/ 
Jefferson Interchange - Reestablish Street Grid - Curb Ramps - Resurfacing 6919-20 $320,000 ROW Sep-20 07/27/2020

St. Louis
Jefferson/22nd Traffic Flow Improvements - Reconfigure I-64/Pine/Market/ 
Jefferson Interchange - Signal Improvements - Shared Use Path/Cycle Track 6919A-19 $400,000 ROW Sep-20 07/27/2020

$1,291,700 Projects

Creve Coeur Emerson Road - Old Ballas Rd to 1800' South - Resurfacing - Curb and Gutter 6718-20 $444,000 CONST Oct-19 08/25/2020

Hazelwood
Phantom Drive - Missouri Bottom Rd to James S. McDonnell Blvd - Ln Reduction 
4 to 2 Lns - Turn Lanes - Sidewalk (6') 6900-20 $175,300 PE Jan-20 08/18/2020

Jefferson County
Old Lemay Ferry Road - 0.42 Mi. S/O Regency Woods Pl to Kneff Rd - Safety 
Improvements - Shoulders (4') - High Friction Treatment 6952E-21 $158,685 PE Jan-20 08/18/2020

Rock Hill
Kortwright Avenue - Manchester Rd to Warson Pl - Resurfacing - Sidewalks (4') - 
Whitestone to Warson Tr 6738-18 $248,257 CONST Sep-20 08/25/2020

St. Charles County MO N - At MO Z - Traffic Signal 6847-19 $424,000 ROW Oct-19 08/17/2020

Webster Groves
Big Bend Boulevard Sidewalk, Phase 1 - Oakwood Ave to Dale Ave - Sidewalk 
(6') North Side - Lighting 6840-20 $247,730 CONST Nov-19 08/25/2020

Wentzville
Wentzville Parkway/I-70, Phase 1 - Wentzville Pkwy: Pearce to Veterans Mem - 
Relocate - I-70 WB On Ramp - Roundabout 6933A-19 $48,000 ROW Apr-20 08/25/2020

$1,745,972 ProjectsAugust Total 7

June Total 12

July Total 4



Sponsor Title - Description TIP # FY 2020 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $41,755,234 87 PROJECTS

Obligated 

Clayton (EXT)
Maryland Avenue - Hanley Rd to Western City Limit (Near Gay) - Resurfacing - 
Curb Ramps 6717-19 $948,710 CONST Jun-20 09/18/2020

Festus
3rd Street Sidewalk - Sunshine Dr to Holly Dr - Sidewalk (5') on Both Sides - 
Lighting 6818-20 $273,240 CONST Nov-19 09/21/2020

Franklin County Elmont Road - Over Little Boone Creek - Replace Bridge 6906-20 $71,736 PE May-20 09/03/2020

St. Charles County MO 364 - W/O Heritage Crossing - New WB On/Off Ramp 6932-19 $1,404,000 CONST Sep-20 09/01/2020

St. Louis
Traffic Management Enhancements, Phase 4 - Various Locations along 
Goodfellow, MLK Dr, Halls-Ferry Rd - Traffic Monitoring Cameras - Signal Impr. 6982B-20 $620,000 PE Apr-20 09/10/2020

St. Louis County
McKelvey Road, Phase 2 - 2021 - Glenpark Dr to Creve Coeur Mill Rd - 
Resurfacing - Sidewalk (5') E: Smoke Rise to Cr. Coeur Mill 6834F-19 $86,450 ROW Jun-20 09/01/2020

St. Louis County
Meramec Bottom Road Bridge - Over Lemay Creek (Approx 1200' West of I-55) - 
Replace Bridge 6834G-19 $42,800 ROW Jun-20 09/01/2020

University City
Westgate Ave - Delmar Blvd to MO 340 (Olive Blvd) - Resurfacing - Upgrade 
Sidewalk 6838-19 $9,000 ROW Nov-19 09/08/2020

Valley Park
St. Louis Avenue, Phase 1 - Seventh Street to the Levee Closure Structure - 
Reconstruction - Sidewalks (5') 6751-18 $838,542 CONST Sep-20 09/01/2020

$4,294,478 ProjectsSeptember Total 9



Sponsor Title - Description TIP # FY 2020 Phase 
Scheduled 
Obligation

TOTAL $1,268,301 3 PROJECTS

Florissant
Rue St Denis, Phase 1 - St. Ferdinand St to N. Lafayette St - Resurfacing - 
Sidewalk (5-6') 6921-20 $95,200 PE Oct-19

St. Charles County
Gateway Green Light, Phase 6 - Various Rds in St. Charles Co - PTZ Cameras, 
Travel Time Detectors, Fiber, ATMS - Signal Opt. - Emer. Veh. Prempt 6841A-19 $1,018,501 PE Dec-19

St. Louis County
Mason Road - 2022 - Clayton Rd to 100' N/O Mason Ridge Rd - Resurfacing - 
Shared Use Path (8') - Curb Ramps 6905A-20 $154,600 PE May-20

Not Obligated - Preliminary Engineering

    Project has missed a milestone on the development schedule submitted by sponsor



Sponsor Title - Description TIP # FY 2020 Phase 
Scheduled 
Obligation

TOTAL $840,000 2 PROJECTS

St. Louis
Compton Avenue Bridge - Chouteau Ave to I-64 - Replace Bridge - Preliminary 
Engineering 6828-19 $800,000 ROW Jan-20

Valley Park
St. Louis Avenue, Phase 2 - Third St to Seventh St - Reconstruction - Sidewalk 
(5') 6839-19 $40,000 ROW Jul-20

Not Obligated - Right of Way

    Project has missed a milestone on the development schedule submitted by sponsor



Sponsor Title - Description TIP # FY 2020 Phase 
Scheduled 
Obligation

TOTAL $7,174,314 8 PROJECTS

Manchester
Dougherty Ferry Road - 150' S/O Charleston Place Ct to 150' S/O Country Stone 
Dr - Resurfacing - Realignment 6733-18 $443,320 CONST Sep-20

Richmond Heights McKnight Road - 2020 - Clayton Rd to South of Lay Rd - Resurfacing 6745G-19 $544,880 CONST Aug-20

Richmond Heights McKnight Road Sidewalk - Clayton Rd to Godwin Ln - Sidewalk (6') - One Side 6872-18 $669,091 CONST Jan-20

St. Louis County 
(EXT)

St. Charles Rock Road (West) - 2019 - Taussig Road to Earth City Expressway 
(MO 141) - Resurfacing 6607B-17 $1,678,040 CONST Jun-20

St. Louis County
Lucas-Hunt Road (North) - 2020 - Hord Avenue/Huiskamp Ave to Halls Ferry  
(MO AC) - Resurfacing  - Bike Ln (5') 6745E-19 $1,744,000 CONST Aug-20

St. Louis County Yaeger Road - 2020 - Ringer Rd to Patterson Rd - Resurfacing 6745I-19 $1,106,080 CONST Aug-20

Washington (EXT) High Street - MO 100 to Fifth Street - Resurfacing - Sidewalk (5') 9th to MO 100 6598-17 $428,741 CONST Jun-20

Washington (EXT)
Busch Creek Greenway - Jefferson St to Riverfront Trail - Shared Lane Path (10') -
Shared Ln Markings 6879-18 $560,162 CONST Jun-20

Not Obligated - Construction / Implementation

    Project has missed a milestone on the development schedule submitted by sponsor



Sponsor Title - Description TIP # FY 2020
Phase of 

Work
Scheduled 
Obligation

Reason for 
Adjustment

Adjustment 
Date

TOTAL $30,693,176 38 PROJECTS

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

Brentwood
Rosalie Avenue Sidewalk - Brentwood Blvd to Mary Ave - 
Lighting - Sidewalk (5') on South Side 6815-19 $65,600 ROW Sep-20

Roll ROW funds to 
Construction 06/02/2020

Chesterfield
Riparian Trail - August Hill Dr to Old Chesterfield Rd - Shared 
Use Path (10') 6866-18 $903,925 CONST Nov-19

Project granted 9-month 
extension 06/24/2020

Clayton

Traffic Management Enhancements  Flashing Yellow Arrows 
along Maryland, Brentwood, Forsyth, Bonhomme - Advanced 
Transportation Management System 6927-19 $292,000 CONST Nov-19

Project granted 9-month 
extension 06/24/2020

Dardenne Prairie
Hanley Road - Feise Road to 2300' North - Reconstruction - 
Sidewalks (5') 6720-18 $628,040 CONST Nov-19

Project granted 9-month 
extension 06/24/2020

Fenton
Horan Drive - Bowles Ave to Larkin Williams Rd - Resurfacing - 
Sidewalks (5') 6723-18 $1,080,000 CONST Oct-19

Project granted 9-month 
extension 06/24/2020

Florissant
St. Ferdinand Street - N Highway 67 to St. Ferdinand Park - 
Sidewalk (5') 6727-18 $132,750 CONST Dec-19

Project granted 9-month 
extension 06/24/2020

Franklin County Ridge Road Bridge - Over Winsel Creek - Replace Bridge 6712-18 $599,880 CONST Jan-20
Project granted 9-month 

extension 06/24/2020

Green Park
Mueller Road - Lindbergh Blvd to Green Park Rd - Resurfacing - 
Upgrade Sidewalks (5') 6728-18 $775,400 CONST Sep-20

Project granted 9-month 
extension 06/24/2020

Jefferson County
Old Lemay Ferry Road, Phase 1 - At East Rock Creek Road - 
Intersection Realignment 6713-18 $807,291 CONST May-20

Project granted 9-month 
extension 06/24/2020

Jefferson County
Old Lemay Ferry Road, Phase 2 - At Spring Forest Road - 
Intersection and Roadway Realignment - Shoulders (6') 6730F-18 $511,497 CONST May-20

Project granted 9-month 
extension 06/24/2020

Jefferson County
Seckman Road - Old Lemay Ferry Rd to 0.33 Miles East - 
Roundabout - Sidewalks (5') - Traffic Signal 6730G-18 $436,800 CONST Mar-20

Project granted 9-month 
extension 06/24/2020

New Haven

Downtown Improvements, Phase 1  Front St: Olive to Miller; 
Miller St: UP RR to Main St - Reconstruction - Sidewalks (8') - 
Streetscaping 6735-18 $656,621 CONST Sep-20

Project granted 9-month 
extension 06/24/2020

O'Fallon
Mexico Road, Phase 3 - MO K to Bryan Rd - Resurfacing - 
Pedestrian Bridge- Curb Ramps 6736-18 $1,680,000 CONST Feb-20

Project granted 9-month 
extension 06/24/2020

St. Charles County

Gateway Green Light, Phase 5  Various Rds in St. Charles Co  
Travel Time Detectors, Count Stns, PTZ Cameras, Upgrade 
Video Detection Dynamic Msg 6762-18 $993,270 CONST Jan-20

Project granted 9-month 
extension 06/24/2020

St. Charles County
Schwede Road - Hoffman Rd to Bridge over Cunningham Branch 
- Realign Curve - Shoulders 6830B-20 $235,000 CONST Oct-19

Project granted 9-month 
extension 06/24/2020

St. Charles County
Seeburger Road Bridge - At Trib to the Mississippi R (B/W South 
Shore and MO B) - Replace Bridge 6830C-20 $440,000 CONST Oct-19

Project granted 9-month 
extension 06/24/2020

St. Charles County
MO 94 - I-70 to Portwest Dr - Intersection Improvements - Signal 
Optimization 6841B-19 $377,790 CONST Sep-20

Project granted 9-month 
extension 06/24/2020

St. Charles County

Gateway Green Light Signal Optimization  2020  Various 
Locations along Main St, Mexico Rd, TR Hughes Blvd, Tom 
Ginnever, O'Fallon Rd 6981B-20 $120,000 CONST Mar-20

Project granted 9-month 
extension 06/24/2020

St. Louis
7th Street - Washington Ave to Walnut St - Resurfacing - 
Sidewalks - Lighting 6833A-20 $1,680,000 CONST Oct-19

Project granted 9-month 
extension 06/24/2020

St. Louis
7th Street - Washington Ave to Walnut St - Replace Traffic 
Signals - Signal Interconnection 6833B-20 $720,000 CONST Oct-19

Project granted 9-month 
extension 06/24/2020

St. Louis
Jefferson Avenue Signals and Interconnect - Market St to Natural 
Bridge Ave - Replace Traffic Signals - Signal Interconnection 6849-18 $2,576,000 CONST Jan-20

Project granted 9-month 
extension 06/24/2020

St. Louis
Louisiana Avenue Calm Streets - Gravois Ave to Meramec St - 
Traffic Calming - Shared Ln Marking - Bumpouts 6875-18 $800,000 CONST Dec-19

Project granted 9-month 
extension 06/24/2020

St. Louis County
Dielman Road-2017 - Olive Boulevard to Page Avenue - 
Resurfacing - Bike Lanes 6503M-16 $1,047,924 CONST Sep-20

Project granted 9-month 
extension 06/24/2020

St. Louis County
Jennings Station Road (North) - 260 Feet Southwest of Hord 
Avenue to Halls Ferry Road - Resurfacing - Curb Ramps 6607D-18 $1,521,360 CONST Jul-20

Project granted 9-month 
extension 06/24/2020

St. Louis County
North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) to 
Natural Bridge Rd (MO 115) - Resurfacing - Curb Ramps 6607G-17 $1,727,680 CONST Sep-20

Project granted 9-month 
extension 06/24/2020

St. Louis County
Ballas Road - 2020 - Dougherty Ferry Rd to Manchester Rd (MO 
100) - Resurfacing - Curb Ramps 6715-19 $1,368,800 CONST Aug-20

Project granted 9-month 
extension 06/24/2020

St. Louis County
Baxter Road (South) - 2019 - Manchester Rd (MO 100) to 
Clayton Rd - Resurfacing - Shared Use Path (8') 6745A-18 $1,645,866 CONST Aug-20

Project granted 9-month 
extension 06/24/2020

St. Louis County
McKelvey Road, Phase 1 - 2020 - Ameling Rd to Glenpark Dr - 
Resurfacing - Sidewalk (6') - Shared Use Path (8') 6745F-18 $1,009,820 CONST Aug-20

Project granted 9-month 
extension 06/24/2020

March Total

April Total

May Total

February Total

Adjustments

October Total

November Total

December Total

January Total



Sponsor Title - Description TIP # FY 2020
Phase of 

Work
Scheduled 
Obligation

Reason for 
Adjustment

Adjustment 
Date

Adjustments

St. Louis County Berry Rd - At Big Bend - Intersection Improvements 6850B-20 $521,920 CONST Sep-20
Project granted 9-month 

extension 06/24/2020

St. Peters
Centennial Greenway, Phase 4 - Along McClay Rd - Hackman 
Rd to McClay Village Dr - Shared Use Path (11') 6877-18 $653,566 CONST Nov-19

Project granted 9-month 
extension 06/24/2020

Union
Denmark Road Bridge - Over Birch Creek - Replace Low Water 
Crossing - Sidewalk (6') 6837-20 $756,070 CONST Nov-19

Project granted 9-month 
extension 06/24/2020

Vinita Park
North And South Road Sidewalk, Phase 1 - Midland Blvd to Page 
Ave - Sidewalk (5') 6752-18 $312,000 CONST Nov-19

Project granted 9-month 
extension 06/24/2020

Wildwood
Manchester Road Shared Use Path - MO 109 to Pond Rd - 
Shared Use Path (10') - Xing at MO 109 6880-18 $513,882 CONST Mar-20

Project granted 9-month 
extension 06/24/2020

$27,590,752 33 Projects

Ballwin
Holloway Road - Manchester Rd (MO 100) to Baxter Rd - 
Resurfacing 6813-19 $8,000 ROW Feb-20

Roll ROW funds to 
Construction 07/29/2020

St. Louis County
Kingsland Avenue - 2022 - Olive Blvd (MO 340) to Delmar Blvd - 
Resurfacing - Curb Ramps 6905E-20 $91,148 PE May-20

Roll PE funds to 
Construction 07/29/2020

$99,148 2 Projects

$0 0 Projects

St. Charles County

Smart Parking Management System - DT St. Charles - Develop 
Smart Parking System - Parking Lot Sensors - Msg Signs - 
Cameras - Phone App - Lease Electric Shuttle 6981C-20 $36,000 PE Jan-20

Roll PE funds to 
Construction 09/10/2020

St. Louis County 
(EXT)

Westport Plaza Drive/Marine Avenue - 2017 - Lackland Road to 
Glenmeade Drive (Excluding MO D and I-270 Crossings) - 
Resurfacing 6503S-16 $639,116 CONST Jun-20

Project granted 3-month 
extension 09/08/2020

St. Louis County 
(EXT)

Westport Plaza Drive Intersection Improvements - Glenmeade Dr 
to Page Ave - New Signal at Westport Ent; Two Way Turn Lane 6764E-17 $2,328,160 CONST Jun-20

Project granted 3-month 
extension 09/08/2020

$3,003,276 3 ProjectsSeptember Total

June Total

July Total

August Total



Sponsor Title - Description TIP # FY 2020
Phase of 

Work
Scheduled 
Obligation Reason for Removal Removal Date

TOTAL $0 0 PROJECTS

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Project

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 ProjectsSeptember Total

March Total

April Total

May Total

June Total

July Total

August Total

February Total

Removed

October Total

November Total

December Total

January Total



FY 2020 Reasonable Progress Update: September 16, 2020

# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/19 0 $0 0 $0 0 $0 32 $5,303,155 24 $2,533,268 79 $71,570,646 135 $79,407,069

10/31/19 4 $2,963,072 0 $0 0 $0 32 $5,303,155 24 $2,533,268 75 $68,753,625 135 $79,553,120

11/30/19 5 $2,994,272 0 $0 0 $0 31 $5,271,955 24 $2,533,268 75 $68,753,625 135 $79,553,120

12/31/19 7 $3,315,479 0 $0 0 $0 30 $5,171,955 24 $2,533,268 74 $68,532,418 135 $79,553,120

01/31/20 10 $5,762,765 0 $0 0 $0 29 $4,907,955 24 $2,533,268 73 $66,737,037 136 $79,941,025

02/29/20 12 $6,239,084 0 $0 0 $0 28 $4,793,355 24 $2,533,268 73 $66,625,318 137 $80,191,025

03/31/20 28 $11,231,017 0 $0 0 $0 24 $4,393,921 21 $2,475,506 64 $62,090,581 137 $80,191,025

04/30/20 44 $26,063,406 0 $0 0 $0 21 $4,085,956 16 $2,423,850 56 $47,753,813 137 $80,327,025

05/31/20 55 $28,595,160 0 $0 0 $0 13 $2,793,167 16 $2,423,850 53 $46,514,848 137 $80,327,025

06/30/20 67 $34,423,084 33 $27,590,752 0 $0 9 $2,421,170 11 $2,190,250 17 $13,701,769 137 $80,327,025

07/31/20 71 $35,714,784 35 $27,689,900 0 $0 8 $2,330,022 7 $1,450,250 17 $14,546,069 138 $81,731,025

08/31/20 78 $37,460,756 35 $27,689,900 0 $0 6 $1,996,037 5 $978,250 14 $13,606,082 138 $81,731,025

09/09/20 84 $39,913,284 37 $30,657,176 0 $0 5 $1,924,301 2 $840,000 10 $8,396,264 138 $81,731,025

09/16/20 85 $40,533,284 38 $30,693,176 0 $0 3 $1,268,301 2 $840,000 10 $8,396,264 138 $81,731,025

09/23/20
09/30/20

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Date
Obligated Adjustments Removed

Not Obligated
Total

PE ROW CONST

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant project
delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of Governments
(EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 138 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2020 of the FY 2020-2023 Transportation
Improvement Program (TIP). These projects, sponsored by 49 different agencies and representing $82 million in federal funds, are subject to a September 30,
2020 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2020. One-time extensions of up to three (3) months may be granted by East-West Gateway staff
and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FUNDING OBLIGATIONS
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Sponsor Title - Description TIP # FY 2020 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $40,533,284 85 PROJECTS
Jefferson County 
Port Authority

Marine Vessel Engine Repower - 2020 - Repower Four Marine Vessels Serving 
Mississippi R. in Non-Attainment Area - 1 Ferry, 2 Towboats, 1 Dredge 6928-21 $1,575,872 IMPL Dec-19 10/21/2019

Madison County 
Transit District

RideFinders Marketing & Outreach - 2019 - MO - Increase Awareness, Interest, 
and Participation in RideFinders by Employers and Commuters 6929A-19 $400,000 IMPL Aug-20 10/21/2019

Madison County 
Transit District RideFinders Vanpool Fleet Acquisition - Missouri - Purchase 26 Vans 6929B-20 $800,000 IMPL Mar-20 10/16/2019

St. Charles Bus Replacement - Replace 3 Buses - St. Charles Area Transit 6931B-20 $187,200 IMPL Oct-19 10/16/2019

$2,963,072 Projects

Des Peres
Manchester Road Improvements - Ballas Rd to Meier Ln - Access Management - 
Crosswalk Impr. - Bus Stop Impr 6897-20 $31,200 PE Nov-19 11/07/2019

$31,200 Projects

Lake Saint Louis
Ronald Reagan Drive & Hawks Ridge Trail - Reagan: I-64-MO N; Hawks Ridge: 
Ridgeway-MO N - Resurfacing - Sidewalks (5') 6901-20 $100,000 PE Nov-19 12/13/2019

MoDOT/Citizens for 
Modern Transit

Increase Transit Ridership through Reach & Rewards - STL City and STL County 
- Bus Revision Engagement Program - Partnership to Build Ridership - Two Yr 
Prg 6980-21 $221,207 IMPL Sep-20 12/09/2019

$321,207 Projects

Fenton (EXT) Old Gravois Road, Phase 2 - Ferry St to MO 141 - Reconstruct - Sidewalk (5') 6581-17 $1,365,600 CONST Jun-20 01/27/2020

Lake Saint Louis
Lake Saint Louis Blvd, Phase 2 - Pleasant Meadows Dr to Blue Cove Terrace - 
Resurfacing 6732-20 $817,686 CONST Mar-20 01/08/2020

St. Charles
Zumbehl Rd - Over Cole Creek - Replace Culvert - Shared Use Path (10') - 
Sidewalk (5') 6922B-20 $264,000 PE Nov-19 01/21/2020

$2,447,286 Projects

Des Peres Bopp Road - Manchester Rd to Northern City Limit - Resurfacing - Curb Ramps 6722-18 $361,719 CONST Dec-19 02/14/2020

St. Louis County Airport Rd - E/O I-170 to N Florissant Rd - Resurfacing - Curb Ramps 6745J-21 $114,600 PE Dec-19 02/24/2020

$476,319 Projects

Creve Coeur Fernview Drive - Gallagher Dr to Olive Blvd - Resurfacing 6816-21 $250,000 CONST Sep-20 03/20/2020

Fenton Allen Rd - Old Highway 141 to Jefferson County Line - Reconstruction 6817-19 $12,000 ROW Feb-20 03/12/2020

Festus Special 
Road District Meyer Road - US 67 to SE of Watson Rd - Overlay 6819-20 $256,680 CONST Nov-19 03/24/2020

Jefferson County Doc Sargent Bridge - Over Labarque Creek - Bridge Replacement 6730B-18 $483,714 CONST Aug-20 03/23/2020

Jefferson County Whitehead Road Bridge - Over Tributary of Cotter Creek - Bridge Replacement 6730H-18 $415,520 CONST Feb-20 03/23/2020

Jefferson County Rouggly Kiepe Road Bridge - Over Tributary to Saline Creek - Replace Bridge 6821I-19 $16,000 ROW Mar-20 03/09/2020

Jefferson County Hillsboro House Springs Road Bridge - Over Bourne Creek - Replace Bridge 6913D-20 $129,274 PE Jan-20 03/02/2020

Kirkwood (EXT)
N. Geyer Road - Adams Ave to Manchester Rd - Resurfacing - Curb and Gutter - 
Curb Ramps 6731-18 $907,343 CONST Jun-20 03/10/2020

Lake Saint Louis
Lake Saint Louis Blvd Roundabout - At Veterans Memorial Pkwy & I-70 EB 
On/Off Ramps - Construct Roundabout - Sidewalk (6') 6822-19 $29,762 ROW Feb-20 03/25/2020

MoDOT MO 180 - I-270 to Pennridge - Dual Left Ln at Pennridge - Channelization 6788TT-19 $69,480 CONST Feb-20 03/10/2020

MoDOT MO 109 - At MO W/FF - New Traffic Signal - Add Turn Lanes 6930B-19 $1,123,823 CONST Mar-20 03/10/2020

MoDOT
Signal Optimization - 2020 - Various Locations along MO A in Jeff Co, MO 231, 
US 61/67, I-70/I-270 Interchanges in STL Co 6930D-20 $453,600 CONST Apr-20 03/13/2020

O'Fallon
Main St, Phase 1 - Pitman St to S/O Railroad Tracks - Resurfacing - Curb Ramps 
- Sidewalks 6904-20 $96,000 PE Feb-20 03/27/2020

Olivette
Dielman Road, Phase 2 - Tamarack Drive to MO 340 (Olive Blvd) - Resurfacing - 
Sidewalk (5') East Side- Widening to 13' Lns 6826-20 $574,577 CONST Nov-19 03/05/2020

St. Ann
Geraldine Avenue Bridge - Over Coldwater Creek - Replace Bridge - Sidewalk 
(5') 6911-20 $52,000 PE Aug-20 03/05/2020

St. Louis County
North County ITS - 2021 - Various Locations along Howdershell Rd, Old Halls-
Ferry Rd, Shackelford Rd 6983-20 $122,160 PE Apr-20 03/27/2020

$4,991,933 Projects

November Total 1

Obligated 

October Total 4

December Total 2

January Total 3

February Total 2

March Total 16



Sponsor Title - Description TIP # FY 2020 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $40,533,284 85 PROJECTS

Obligated 

Bi-State 
Development/Metro Call-A-Ride Van Replacement - 2020 (B) - Replace Seven (7) Call-A-Ride Vans 6814A-20 $968,000 IMPL Dec-19 04/09/2020
Bi-State 
Development/Metro Call-A-Ride Van Replacement - 2020 (A) - Replace Eight (8) Call-A-Ride Vans 6814B-20 $1,104,000 IMPL Dec-19 04/09/2020
Bi-State 
Development/Metro Bus Replacement - 2021 (A) - Replace Four Buses 6926A-21 $4,000,000 IMPL Jan-20 04/09/2020
Bi-State 
Development/Metro Bus Replacement - 2021 (B) - Replace Four Buses 6926B-21 $4,000,000 IMPL Jan-20 04/09/2020

Fenton
Rudder Road - Larkin Williams Rd to 200' E/O Fenton Business Ct - 
Reconstruction - Sidewalk (5') 6912-20 $128,000 PE Oct-19 04/09/2020

Jefferson County
East Rock Creek Road - 850' West of Gary Rd to 150' West of Gary Rd - Curve 
Realignment - Shoulder 6821A-19 $16,000 ROW Jan-20 04/13/2020

Jefferson County
Main Street - MO MM to 700' North of MO MM (In House Springs) - 
Reconstruction - Sidewalk (4') 6821C-19 $3,176 ROW Dec-19 04/07/2020

Jefferson County Miller Road, Phase 1 - At Spring Forest Road - Realign Intersection 6821E-19 $11,480 ROW Dec-19 04/02/2020

Jefferson County
Seckman Road - At Mastodon State Park - Realign Intersection - Left Turn Ln - 
Shoulders (8') 6913E-20 $84,000 PE Jan-20 04/20/2020

MoDOT MO 141 (NB) - At MO 364 - Lengthen Right Turn Lane to EB/WB MO 364 Ramp 6845-19 $1,060,750 CONST Jul-20 04/07/2020

MoDOT (EXT)
MO 364 - At MO 141 - Dual Left at WB Off Ramp - Dual Lft/Rt Turn Ln on EB Off 
Ramp & Extend Merge 6846-19 $2,240,358 CONST Jun-20 04/08/2020

Northwoods (EXT)
Nelson Drive Sidewalk - Lillian Ave to Pasadena Ave - Sidewalk (5') - One Side - 
Sharrows 6871-18 $467,660 CONST Jun-20 04/07/2020

O'Fallon
Winghaven Blvd - MO N to South of Winghaven/Hammack Rd - Resurfacing - 
Ped Improvements at Intersections 6825-19 $16,000 ROW Apr-20 04/13/2020

Pacific Denton Road Bridge - Over Brush Creek - Replace Bridge - Sidewalk (6') 6914-20 $95,965 PE Oct-19 04/29/2020

St. Charles
Lincoln Elementary SRTS - Near Lincoln E.S. - Along Perry St, 7th St - Sidewalk 
(5'-6') 6873-18 $632,000 CONST Dec-19 04/03/2020

Wentzville
West Pearce Boulevard - At Meyer Rd - New Traffic Signal - At Cheryl Ann Dr - 
Remove Stop Signs on W. Pearce 6933B-19 $5,000 ROW Mar-20 04/02/2020

$14,832,389 Projects

Des Peres Des Peres Road - At Old Des Peres Rd - Roundabout - Sidewalk 6976-20 $124,664 PE Jan-20 05/05/2020

Jefferson County
Charter Church Road Bridge - Over Plattin Creek at Mitch Sweet Rd - Bridge 
Replacement 6730A-18 $752,648 CONST Aug-20 05/12/2020

Jefferson County
Armbruster, Doss Hollow, Harness Bridges - Over Haverstick, Plattin, Trib Hocum 
Hollow Creeks - Replace Bridge 6913A-20 $409,367 PE Jan-20 05/06/2020

Jefferson County
Seckman Road, Phase 2 - 700' W/O Outer Rd to 400' E/O Mastodon Park Ent. - 
Shoulder (8') - Overlay - Curb & Gutter - Safety Impr. 6952G-21 $77,000 PE Jan-20 05/06/2020

MoDOT (EXT)
I-270 North Reconstruction Motorist Assist - A - I-270: I-70 to MO H; US 67: I-270 
to MS River; MO 367: US 67 to I-270; MO AC: US 67 to I-270 6844-18 $154,400 IMPL Jun-20 05/01/2020

MoDOT MO 109 - At MO CC (Wild Horse Creek Rd)/S. Eatherton Rd - Roundabout 6979B-20 $240,000 PE Mar-20 05/29/2020
MoDOT/American 
Lung Association

Saint Louis Regional Clean Air Partnership - Metro St. Louis Area - Outreach - 
Education - Promotion of Gateway Guide - Ozone Alert 6925-19 $331,917 IMPL Sep-20 05/20/2020

St. Louis County Heintz Road Bridge - Over Mattese Creek - Replace Bridge - Sidewalk (6') 6905B-20 $153,920 PE May-20 05/11/2020

St. Louis County
J.S. McDonnell Blvd Bridge - Over Coldwater Creek - Replace Bridge - Shoulder 
(5'/3') 6905C-20 $221,765 PE May-20 05/20/2020

Washington Third Street - MO 47 to Jefferson St - Resurfacing - Sidewalk (5') 6910-20 $48,000 PE Oct-19 05/21/2020

Wentzville MO Z - At Interstate Dr - Add NB Right Turn Lane 6984-20 $18,073 PE Mar-20 05/04/2020

$2,531,754 Projects

April Total 16

May Total 11



Sponsor Title - Description TIP # FY 2020 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $40,533,284 85 PROJECTS

Obligated 

Ferguson Florissant Road - Thoroughman Ave to Woodstock Ave - Resurfacing 6920A-20 $62,080 PE May-20 06/10/2020

Ferguson Frost Avenue - Ford Dr to Florissant Rd - Resurfacing - Curb Ramps 6920B-20 $67,197 PE Jun-20 06/10/2020

Franklin County
Boeuf Creek Road Bridge - Over Branch of Boeuf Creek (Approx. 1.25 Mi W/O 
MO 185) - Replace Bridge 6820-19 $16,000 ROW Oct-19 06/26/2020

Jefferson County 
Port Authority

Marine Vessel Engine Repower - 2021 - Repower Two Marine Vessels Serving 
Mississippi R. and Missouri R. in Non-Attainment Area - 1 Towboat, 1 Ferry 6977-21 $387,905 IMPL Sep-20 06/10/2020

Maplewood
Manchester Road - Big Bend Blvd to City Limits (150' E/O Yale Ave) - 
Resurfacing - Curb Ramps - Mid-Block Xing 6902-20 $120,000 PE Feb-20 06/29/2020

MoDOT MO 340 - N. Spoede Rd to Old Olive Street Rd - Extend Left Turn Bays 6930A-20 $12,000 ROW Dec-19 06/26/2020

St. Charles
Strategic Hwy Safety Plan Improvements - Along Boone's Lick, Kingshwy, Elm, 
Lindenwood, Randolph/Mel Wetter, Little Hills/Mel Wetter 6829-19 $80,000 ROW Dec-19 06/29/2020

St. Charles County 
(EXT) MO N - At Weiss Rd - Realign Intersection 6741-19 $1,096,000 CONST Jun-20 06/22/2020

St. Louis County
US 67 (Lindbergh) at MO 340 - Sidewalk - Replace Cloverleaf with Folded 
Diamond 6834A-19 $3,520,000 CONST Dec-19 06/01/2020

Sullivan Fisher Drive Sidewalk - W Springfield Rd to Elmont Rd - Sidewalk (8') Both Sides 6835-20 $284,022 CONST Nov-19 06/16/2020

Town & Country
Topping Road - Clayton Rd to Topping Estates / Kent Manor Dr - Resurfacing - 
Shared Use Path (8') 6836-19 $60,000 ROW Oct-19 06/08/2020

Valley Park
St. Louis Avenue/Beckett/Marshall, Phase 3 - MO 141 to 3rd St - Reconstruct: 
RR to 3rd; Resurf: RR to 141 - Sidewalks (5') 6918-20 $122,720 PE Apr-20 06/29/2020

$5,827,924 Projects

New Haven
Downtown Improvements, Phase 2 - Main St: Miller to Olive St; Olive St: Main St 
to UP RR - Reconstruction - Sidewalks (5') 6824-19 $12,000 ROW Jun-20 07/24/2020

St. Charles County 
(EXT)

Pitman Hill Road Shared Use Path - Chadwick Ln to 270' S/O Sammelman Rd - 
Shared Use Path (10') 6874-19 $559,700 CONST Jun-20 07/16/2020

St. Louis
Jefferson/22nd St Interchange Improvements - Reconfigure I-64/Pine/Market/ 
Jefferson Interchange - Reestablish Street Grid - Curb Ramps - Resurfacing 6919-20 $320,000 ROW Sep-20 07/27/2020

St. Louis
Jefferson/22nd Traffic Flow Improvements - Reconfigure I-64/Pine/Market/ 
Jefferson Interchange - Signal Improvements - Shared Use Path/Cycle Track 6919A-19 $400,000 ROW Sep-20 07/27/2020

$1,291,700 Projects

Creve Coeur Emerson Road - Old Ballas Rd to 1800' South - Resurfacing - Curb and Gutter 6718-20 $444,000 CONST Oct-19 08/25/2020

Hazelwood
Phantom Drive - Missouri Bottom Rd to James S. McDonnell Blvd - Ln Reduction 
4 to 2 Lns - Turn Lanes - Sidewalk (6') 6900-20 $175,300 PE Jan-20 08/18/2020

Jefferson County
Old Lemay Ferry Road - 0.42 Mi. S/O Regency Woods Pl to Kneff Rd - Safety 
Improvements - Shoulders (4') - High Friction Treatment 6952E-21 $158,685 PE Jan-20 08/18/2020

Rock Hill
Kortwright Avenue - Manchester Rd to Warson Pl - Resurfacing - Sidewalks (4') - 
Whitestone to Warson Tr 6738-18 $248,257 CONST Sep-20 08/25/2020

St. Charles County MO N - At MO Z - Traffic Signal 6847-19 $424,000 ROW Oct-19 08/17/2020

Webster Groves
Big Bend Boulevard Sidewalk, Phase 1 - Oakwood Ave to Dale Ave - Sidewalk 
(6') North Side - Lighting 6840-20 $247,730 CONST Nov-19 08/25/2020

Wentzville
Wentzville Parkway/I-70, Phase 1 - Wentzville Pkwy: Pearce to Veterans Mem - 
Relocate - I-70 WB On Ramp - Roundabout 6933A-19 $48,000 ROW Apr-20 08/25/2020

$1,745,972 Projects

Franklin County Elmont Road - Over Little Boone Creek - Replace Bridge 6906-20 $71,736 PE May-20 09/03/2020

St. Charles County MO 364 - W/O Heritage Crossing - New WB On/Off Ramp 6932-19 $1,404,000 CONST Sep-20 09/01/2020

St. Louis
Traffic Management Enhancements, Phase 4 - Various Locations along 
Goodfellow, MLK Dr, Halls-Ferry Rd - Traffic Monitoring Cameras - Signal Impr. 6982B-20 $620,000 PE Apr-20 09/10/2020

St. Louis County
McKelvey Road, Phase 2 - 2021 - Glenpark Dr to Creve Coeur Mill Rd - 
Resurfacing - Sidewalk (5') E: Smoke Rise to Cr. Coeur Mill 6834F-19 $86,450 ROW Jun-20 09/01/2020

St. Louis County
Meramec Bottom Road Bridge - Over Lemay Creek (Approx 1200' West of I-55) - 
Replace Bridge 6834G-19 $42,800 ROW Jun-20 09/01/2020

University City
Westgate Ave - Delmar Blvd to MO 340 (Olive Blvd) - Resurfacing - Upgrade 
Sidewalk 6838-19 $9,000 ROW Nov-19 09/08/2020

Valley Park
St. Louis Avenue, Phase 1 - Seventh Street to the Levee Closure Structure - 
Reconstruction - Sidewalks (5') 6751-18 $838,542 CONST Sep-20 09/01/2020

$3,072,528 Projects

June Total 12

July Total 4

August Total 7

September Total 7



Sponsor Title - Description TIP # FY 2020 Phase 
Scheduled 
Obligation

TOTAL $1,268,301 3 PROJECTS

Florissant
Rue St Denis, Phase 1 - St. Ferdinand St to N. Lafayette St - Resurfacing - 
Sidewalk (5-6') 6921-20 $95,200 PE Oct-19

St. Charles County
Gateway Green Light, Phase 6 - Various Rds in St. Charles Co - PTZ Cameras, 
Travel Time Detectors, Fiber, ATMS - Signal Opt. - Emer. Veh. Prempt 6841A-19 $1,018,501 PE Dec-19

St. Louis County
Mason Road - 2022 - Clayton Rd to 100' N/O Mason Ridge Rd - Resurfacing - 
Shared Use Path (8') - Curb Ramps 6905A-20 $154,600 PE May-20

Not Obligated - Preliminary Engineering

    Project has missed a milestone on the development schedule submitted by sponsor



Sponsor Title - Description TIP # FY 2020 Phase 
Scheduled 
Obligation

TOTAL $840,000 2 PROJECTS

St. Louis
Compton Avenue Bridge - Chouteau Ave to I-64 - Replace Bridge - Preliminary 
Engineering 6828-19 $800,000 ROW Jan-20

Valley Park
St. Louis Avenue, Phase 2 - Third St to Seventh St - Reconstruction - Sidewalk 
(5') 6839-19 $40,000 ROW Jul-20

Not Obligated - Right of Way

    Project has missed a milestone on the development schedule submitted by sponsor



Sponsor Title - Description TIP # FY 2020 Phase 
Scheduled 
Obligation

TOTAL $8,396,264 10 PROJECTS

Clayton (EXT)
Maryland Avenue - Hanley Rd to Western City Limit (Near Gay) - Resurfacing - 
Curb Ramps 6717-19 $948,710 CONST Jun-20

Festus
3rd Street Sidewalk - Sunshine Dr to Holly Dr - Sidewalk (5') on Both Sides - 
Lighting 6818-20 $273,240 CONST Nov-19

Manchester
Dougherty Ferry Road - 150' S/O Charleston Place Ct to 150' S/O Country Stone 
Dr - Resurfacing - Realignment 6733-18 $443,320 CONST Sep-20

Richmond Heights McKnight Road - 2020 - Clayton Rd to South of Lay Rd - Resurfacing 6745G-19 $544,880 CONST Aug-20

Richmond Heights McKnight Road Sidewalk - Clayton Rd to Godwin Ln - Sidewalk (6') - One Side 6872-18 $669,091 CONST Jan-20

St. Louis County 
(EXT)

St. Charles Rock Road (West) - 2019 - Taussig Road to Earth City Expressway 
(MO 141) - Resurfacing 6607B-17 $1,678,040 CONST Jun-20

St. Louis County
Lucas-Hunt Road (North) - 2020 - Hord Avenue/Huiskamp Ave to Halls Ferry  
(MO AC) - Resurfacing  - Bike Ln (5') 6745E-19 $1,744,000 CONST Aug-20

St. Louis County Yaeger Road - 2020 - Ringer Rd to Patterson Rd - Resurfacing 6745I-19 $1,106,080 CONST Aug-20

Washington (EXT) High Street - MO 100 to Fifth Street - Resurfacing - Sidewalk (5') 9th to MO 100 6598-17 $428,741 CONST Jun-20

Washington (EXT)
Busch Creek Greenway - Jefferson St to Riverfront Trail - Shared Lane Path (10') -
Shared Ln Markings 6879-18 $560,162 CONST Jun-20

Not Obligated - Construction / Implementation

    Project has missed a milestone on the development schedule submitted by sponsor



Sponsor Title - Description TIP # FY 2020
Phase of 

Work
Scheduled 
Obligation

Reason for 
Adjustment

Adjustment 
Date

TOTAL $30,693,176 38 PROJECTS

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

Brentwood
Rosalie Avenue Sidewalk - Brentwood Blvd to Mary Ave - 
Lighting - Sidewalk (5') on South Side 6815-19 $65,600 ROW Sep-20

Roll ROW funds to 
Construction 06/02/2020

Chesterfield
Riparian Trail - August Hill Dr to Old Chesterfield Rd - Shared 
Use Path (10') 6866-18 $903,925 CONST Nov-19

Project granted 9-month 
extension 06/24/2020

Clayton

Traffic Management Enhancements  Flashing Yellow Arrows 
along Maryland, Brentwood, Forsyth, Bonhomme - Advanced 
Transportation Management System 6927-19 $292,000 CONST Nov-19

Project granted 9-month 
extension 06/24/2020

Dardenne Prairie
Hanley Road - Feise Road to 2300' North - Reconstruction - 
Sidewalks (5') 6720-18 $628,040 CONST Nov-19

Project granted 9-month 
extension 06/24/2020

Fenton
Horan Drive - Bowles Ave to Larkin Williams Rd - Resurfacing - 
Sidewalks (5') 6723-18 $1,080,000 CONST Oct-19

Project granted 9-month 
extension 06/24/2020

Florissant
St. Ferdinand Street - N Highway 67 to St. Ferdinand Park - 
Sidewalk (5') 6727-18 $132,750 CONST Dec-19

Project granted 9-month 
extension 06/24/2020

Franklin County Ridge Road Bridge - Over Winsel Creek - Replace Bridge 6712-18 $599,880 CONST Jan-20
Project granted 9-month 

extension 06/24/2020

Green Park
Mueller Road - Lindbergh Blvd to Green Park Rd - Resurfacing - 
Upgrade Sidewalks (5') 6728-18 $775,400 CONST Sep-20

Project granted 9-month 
extension 06/24/2020

Jefferson County
Old Lemay Ferry Road, Phase 1 - At East Rock Creek Road - 
Intersection Realignment 6713-18 $807,291 CONST May-20

Project granted 9-month 
extension 06/24/2020

Jefferson County
Old Lemay Ferry Road, Phase 2 - At Spring Forest Road - 
Intersection and Roadway Realignment - Shoulders (6') 6730F-18 $511,497 CONST May-20

Project granted 9-month 
extension 06/24/2020

Jefferson County
Seckman Road - Old Lemay Ferry Rd to 0.33 Miles East - 
Roundabout - Sidewalks (5') - Traffic Signal 6730G-18 $436,800 CONST Mar-20

Project granted 9-month 
extension 06/24/2020

New Haven

Downtown Improvements, Phase 1  Front St: Olive to Miller; 
Miller St: UP RR to Main St - Reconstruction - Sidewalks (8') - 
Streetscaping 6735-18 $656,621 CONST Sep-20

Project granted 9-month 
extension 06/24/2020

O'Fallon
Mexico Road, Phase 3 - MO K to Bryan Rd - Resurfacing - 
Pedestrian Bridge- Curb Ramps 6736-18 $1,680,000 CONST Feb-20

Project granted 9-month 
extension 06/24/2020

St. Charles County

Gateway Green Light, Phase 5  Various Rds in St. Charles Co  
Travel Time Detectors, Count Stns, PTZ Cameras, Upgrade 
Video Detection Dynamic Msg 6762-18 $993,270 CONST Jan-20

Project granted 9-month 
extension 06/24/2020

St. Charles County
Schwede Road - Hoffman Rd to Bridge over Cunningham Branch 
- Realign Curve - Shoulders 6830B-20 $235,000 CONST Oct-19

Project granted 9-month 
extension 06/24/2020

St. Charles County
Seeburger Road Bridge - At Trib to the Mississippi R (B/W South 
Shore and MO B) - Replace Bridge 6830C-20 $440,000 CONST Oct-19

Project granted 9-month 
extension 06/24/2020

St. Charles County
MO 94 - I-70 to Portwest Dr - Intersection Improvements - Signal 
Optimization 6841B-19 $377,790 CONST Sep-20

Project granted 9-month 
extension 06/24/2020

St. Charles County

Gateway Green Light Signal Optimization  2020  Various 
Locations along Main St, Mexico Rd, TR Hughes Blvd, Tom 
Ginnever, O'Fallon Rd 6981B-20 $120,000 CONST Mar-20

Project granted 9-month 
extension 06/24/2020

St. Louis
7th Street - Washington Ave to Walnut St - Resurfacing - 
Sidewalks - Lighting 6833A-20 $1,680,000 CONST Oct-19

Project granted 9-month 
extension 06/24/2020

St. Louis
7th Street - Washington Ave to Walnut St - Replace Traffic 
Signals - Signal Interconnection 6833B-20 $720,000 CONST Oct-19

Project granted 9-month 
extension 06/24/2020

St. Louis
Jefferson Avenue Signals and Interconnect - Market St to Natural 
Bridge Ave - Replace Traffic Signals - Signal Interconnection 6849-18 $2,576,000 CONST Jan-20

Project granted 9-month 
extension 06/24/2020

St. Louis
Louisiana Avenue Calm Streets - Gravois Ave to Meramec St - 
Traffic Calming - Shared Ln Marking - Bumpouts 6875-18 $800,000 CONST Dec-19

Project granted 9-month 
extension 06/24/2020

St. Louis County
Dielman Road-2017 - Olive Boulevard to Page Avenue - 
Resurfacing - Bike Lanes 6503M-16 $1,047,924 CONST Sep-20

Project granted 9-month 
extension 06/24/2020

St. Louis County
Jennings Station Road (North) - 260 Feet Southwest of Hord 
Avenue to Halls Ferry Road - Resurfacing - Curb Ramps 6607D-18 $1,521,360 CONST Jul-20

Project granted 9-month 
extension 06/24/2020

St. Louis County
North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) to 
Natural Bridge Rd (MO 115) - Resurfacing - Curb Ramps 6607G-17 $1,727,680 CONST Sep-20

Project granted 9-month 
extension 06/24/2020

St. Louis County
Ballas Road - 2020 - Dougherty Ferry Rd to Manchester Rd (MO 
100) - Resurfacing - Curb Ramps 6715-19 $1,368,800 CONST Aug-20

Project granted 9-month 
extension 06/24/2020

St. Louis County
Baxter Road (South) - 2019 - Manchester Rd (MO 100) to 
Clayton Rd - Resurfacing - Shared Use Path (8') 6745A-18 $1,645,866 CONST Aug-20

Project granted 9-month 
extension 06/24/2020

St. Louis County
McKelvey Road, Phase 1 - 2020 - Ameling Rd to Glenpark Dr - 
Resurfacing - Sidewalk (6') - Shared Use Path (8') 6745F-18 $1,009,820 CONST Aug-20

Project granted 9-month 
extension 06/24/2020

February Total

Adjustments

October Total

November Total

December Total

January Total

March Total

April Total

May Total



Sponsor Title - Description TIP # FY 2020
Phase of 

Work
Scheduled 
Obligation

Reason for 
Adjustment

Adjustment 
Date

Adjustments

St. Louis County Berry Rd - At Big Bend - Intersection Improvements 6850B-20 $521,920 CONST Sep-20
Project granted 9-month 

extension 06/24/2020

St. Peters
Centennial Greenway, Phase 4 - Along McClay Rd - Hackman 
Rd to McClay Village Dr - Shared Use Path (11') 6877-18 $653,566 CONST Nov-19

Project granted 9-month 
extension 06/24/2020

Union
Denmark Road Bridge - Over Birch Creek - Replace Low Water 
Crossing - Sidewalk (6') 6837-20 $756,070 CONST Nov-19

Project granted 9-month 
extension 06/24/2020

Vinita Park
North And South Road Sidewalk, Phase 1 - Midland Blvd to Page 
Ave - Sidewalk (5') 6752-18 $312,000 CONST Nov-19

Project granted 9-month 
extension 06/24/2020

Wildwood
Manchester Road Shared Use Path - MO 109 to Pond Rd - 
Shared Use Path (10') - Xing at MO 109 6880-18 $513,882 CONST Mar-20

Project granted 9-month 
extension 06/24/2020

$27,590,752 33 Projects

Ballwin
Holloway Road - Manchester Rd (MO 100) to Baxter Rd - 
Resurfacing 6813-19 $8,000 ROW Feb-20

Roll ROW funds to 
Construction 07/29/2020

St. Louis County
Kingsland Avenue - 2022 - Olive Blvd (MO 340) to Delmar Blvd - 
Resurfacing - Curb Ramps 6905E-20 $91,148 PE May-20

Roll PE funds to 
Construction 07/29/2020

$99,148 2 Projects

$0 0 Projects

St. Charles County

Smart Parking Management System - DT St. Charles - Develop 
Smart Parking System - Parking Lot Sensors - Msg Signs - 
Cameras - Phone App - Lease Electric Shuttle 6981C-20 $36,000 PE Jan-20

Roll PE funds to 
Construction 09/10/2020

St. Louis County 
(EXT)

Westport Plaza Drive/Marine Avenue - 2017 - Lackland Road to 
Glenmeade Drive (Excluding MO D and I-270 Crossings) - 
Resurfacing 6503S-16 $639,116 CONST Jun-20

Project granted 3-month 
extension 09/08/2020

St. Louis County 
(EXT)

Westport Plaza Drive Intersection Improvements - Glenmeade Dr 
to Page Ave - New Signal at Westport Ent; Two Way Turn Lane 6764E-17 $2,328,160 CONST Jun-20

Project granted 3-month 
extension 09/08/2020

$3,003,276 3 ProjectsSeptember Total

June Total

July Total

August Total



Sponsor Title - Description TIP # FY 2020
Phase of 

Work
Scheduled 
Obligation Reason for Removal Removal Date

TOTAL $0 0 PROJECTS

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Project

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

February Total

Removed

October Total

November Total

December Total

January Total

September Total

March Total

April Total

May Total

June Total

July Total

August Total



FY 2020 Reasonable Progress Update: September 9, 2020

# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/19 0 $0 0 $0 0 $0 32 $5,303,155 24 $2,533,268 79 $71,570,646 135 $79,407,069

10/31/19 4 $2,963,072 0 $0 0 $0 32 $5,303,155 24 $2,533,268 75 $68,753,625 135 $79,553,120

11/30/19 5 $2,994,272 0 $0 0 $0 31 $5,271,955 24 $2,533,268 75 $68,753,625 135 $79,553,120

12/31/19 7 $3,315,479 0 $0 0 $0 30 $5,171,955 24 $2,533,268 74 $68,532,418 135 $79,553,120

01/31/20 10 $5,762,765 0 $0 0 $0 29 $4,907,955 24 $2,533,268 73 $66,737,037 136 $79,941,025

02/29/20 12 $6,239,084 0 $0 0 $0 28 $4,793,355 24 $2,533,268 73 $66,625,318 137 $80,191,025

03/31/20 28 $11,231,017 0 $0 0 $0 24 $4,393,921 21 $2,475,506 64 $62,090,581 137 $80,191,025

04/30/20 44 $26,063,406 0 $0 0 $0 21 $4,085,956 16 $2,423,850 56 $47,753,813 137 $80,327,025

05/31/20 55 $28,595,160 0 $0 0 $0 13 $2,793,167 16 $2,423,850 53 $46,514,848 137 $80,327,025

06/30/20 67 $34,423,084 33 $27,590,752 0 $0 9 $2,421,170 11 $2,190,250 17 $13,701,769 137 $80,327,025

07/31/20 71 $35,714,784 35 $27,689,900 0 $0 8 $2,330,022 7 $1,450,250 17 $14,546,069 138 $81,731,025

08/31/20 78 $37,460,756 35 $27,689,900 0 $0 6 $1,996,037 5 $978,250 14 $13,606,082 138 $81,731,025

09/09/20 84 $39,913,284 37 $30,657,176 0 $0 5 $1,924,301 2 $840,000 10 $8,396,264 138 $81,731,025

09/16/20
09/23/20
09/30/20

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Date
Obligated Adjustments Removed

Not Obligated
Total

PE ROW CONST

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant project
delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of Governments
(EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 138 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2020 of the FY 2020-2023 Transportation
Improvement Program (TIP). These projects, sponsored by 49 different agencies and representing $82 million in federal funds, are subject to a September 30,
2020 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2020. One-time extensions of up to three (3) months may be granted by East-West Gateway staff
and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FUNDING OBLIGATIONS
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Sponsor Title - Description TIP # FY 2020 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $39,913,284 84 PROJECTS
Jefferson County 
Port Authority

Marine Vessel Engine Repower - 2020 - Repower Four Marine Vessels Serving 
Mississippi R. in Non-Attainment Area - 1 Ferry, 2 Towboats, 1 Dredge 6928-21 $1,575,872 IMPL Dec-19 10/21/2019

Madison County 
Transit District

RideFinders Marketing & Outreach - 2019 - MO - Increase Awareness, Interest, 
and Participation in RideFinders by Employers and Commuters 6929A-19 $400,000 IMPL Aug-20 10/21/2019

Madison County 
Transit District RideFinders Vanpool Fleet Acquisition - Missouri - Purchase 26 Vans 6929B-20 $800,000 IMPL Mar-20 10/16/2019

St. Charles Bus Replacement - Replace 3 Buses - St. Charles Area Transit 6931B-20 $187,200 IMPL Oct-19 10/16/2019

$2,963,072 Projects

Des Peres
Manchester Road Improvements - Ballas Rd to Meier Ln - Access Management - 
Crosswalk Impr. - Bus Stop Impr 6897-20 $31,200 PE Nov-19 11/07/2019

$31,200 Projects

Lake Saint Louis
Ronald Reagan Drive & Hawks Ridge Trail - Reagan: I-64-MO N; Hawks Ridge: 
Ridgeway-MO N - Resurfacing - Sidewalks (5') 6901-20 $100,000 PE Nov-19 12/13/2019

MoDOT/Citizens for 
Modern Transit

Increase Transit Ridership through Reach & Rewards - STL City and STL County 
- Bus Revision Engagement Program - Partnership to Build Ridership - Two Yr 
Prg 6980-21 $221,207 IMPL Sep-20 12/09/2019

$321,207 Projects

Fenton (EXT) Old Gravois Road, Phase 2 - Ferry St to MO 141 - Reconstruct - Sidewalk (5') 6581-17 $1,365,600 CONST Jun-20 01/27/2020

Lake Saint Louis
Lake Saint Louis Blvd, Phase 2 - Pleasant Meadows Dr to Blue Cove Terrace - 
Resurfacing 6732-20 $817,686 CONST Mar-20 01/08/2020

St. Charles
Zumbehl Rd - Over Cole Creek - Replace Culvert - Shared Use Path (10') - 
Sidewalk (5') 6922B-20 $264,000 PE Nov-19 01/21/2020

$2,447,286 Projects

Des Peres Bopp Road - Manchester Rd to Northern City Limit - Resurfacing - Curb Ramps 6722-18 $361,719 CONST Dec-19 02/14/2020

St. Louis County Airport Rd - E/O I-170 to N Florissant Rd - Resurfacing - Curb Ramps 6745J-21 $114,600 PE Dec-19 02/24/2020

$476,319 Projects

Creve Coeur Fernview Drive - Gallagher Dr to Olive Blvd - Resurfacing 6816-21 $250,000 CONST Sep-20 03/20/2020

Fenton Allen Rd - Old Highway 141 to Jefferson County Line - Reconstruction 6817-19 $12,000 ROW Feb-20 03/12/2020

Festus Special 
Road District Meyer Road - US 67 to SE of Watson Rd - Overlay 6819-20 $256,680 CONST Nov-19 03/24/2020

Jefferson County Doc Sargent Bridge - Over Labarque Creek - Bridge Replacement 6730B-18 $483,714 CONST Aug-20 03/23/2020

Jefferson County Whitehead Road Bridge - Over Tributary of Cotter Creek - Bridge Replacement 6730H-18 $415,520 CONST Feb-20 03/23/2020

Jefferson County Rouggly Kiepe Road Bridge - Over Tributary to Saline Creek - Replace Bridge 6821I-19 $16,000 ROW Mar-20 03/09/2020

Jefferson County Hillsboro House Springs Road Bridge - Over Bourne Creek - Replace Bridge 6913D-20 $129,274 PE Jan-20 03/02/2020

Kirkwood (EXT)
N. Geyer Road - Adams Ave to Manchester Rd - Resurfacing - Curb and Gutter - 
Curb Ramps 6731-18 $907,343 CONST Jun-20 03/10/2020

Lake Saint Louis
Lake Saint Louis Blvd Roundabout - At Veterans Memorial Pkwy & I-70 EB 
On/Off Ramps - Construct Roundabout - Sidewalk (6') 6822-19 $29,762 ROW Feb-20 03/25/2020

MoDOT MO 180 - I-270 to Pennridge - Dual Left Ln at Pennridge - Channelization 6788TT-19 $69,480 CONST Feb-20 03/10/2020

MoDOT MO 109 - At MO W/FF - New Traffic Signal - Add Turn Lanes 6930B-19 $1,123,823 CONST Mar-20 03/10/2020

MoDOT
Signal Optimization - 2020 - Various Locations along MO A in Jeff Co, MO 231, 
US 61/67, I-70/I-270 Interchanges in STL Co 6930D-20 $453,600 CONST Apr-20 03/13/2020

O'Fallon
Main St, Phase 1 - Pitman St to S/O Railroad Tracks - Resurfacing - Curb Ramps 
- Sidewalks 6904-20 $96,000 PE Feb-20 03/27/2020

Olivette
Dielman Road, Phase 2 - Tamarack Drive to MO 340 (Olive Blvd) - Resurfacing - 
Sidewalk (5') East Side- Widening to 13' Lns 6826-20 $574,577 CONST Nov-19 03/05/2020

St. Ann
Geraldine Avenue Bridge - Over Coldwater Creek - Replace Bridge - Sidewalk 
(5') 6911-20 $52,000 PE Aug-20 03/05/2020

St. Louis County
North County ITS - 2021 - Various Locations along Howdershell Rd, Old Halls-
Ferry Rd, Shackelford Rd 6983-20 $122,160 PE Apr-20 03/27/2020

$4,991,933 Projects

February Total 2

March Total 16

December Total 2

January Total 3

November Total 1

Obligated 

October Total 4



Sponsor Title - Description TIP # FY 2020 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $39,913,284 84 PROJECTS

Obligated 

Bi-State 
Development/Metro Call-A-Ride Van Replacement - 2020 (B) - Replace Seven (7) Call-A-Ride Vans 6814A-20 $968,000 IMPL Dec-19 04/09/2020
Bi-State 
Development/Metro Call-A-Ride Van Replacement - 2020 (A) - Replace Eight (8) Call-A-Ride Vans 6814B-20 $1,104,000 IMPL Dec-19 04/09/2020
Bi-State 
Development/Metro Bus Replacement - 2021 (A) - Replace Four Buses 6926A-21 $4,000,000 IMPL Jan-20 04/09/2020
Bi-State 
Development/Metro Bus Replacement - 2021 (B) - Replace Four Buses 6926B-21 $4,000,000 IMPL Jan-20 04/09/2020

Fenton
Rudder Road - Larkin Williams Rd to 200' E/O Fenton Business Ct - 
Reconstruction - Sidewalk (5') 6912-20 $128,000 PE Oct-19 04/09/2020

Jefferson County
East Rock Creek Road - 850' West of Gary Rd to 150' West of Gary Rd - Curve 
Realignment - Shoulder 6821A-19 $16,000 ROW Jan-20 04/13/2020

Jefferson County
Main Street - MO MM to 700' North of MO MM (In House Springs) - 
Reconstruction - Sidewalk (4') 6821C-19 $3,176 ROW Dec-19 04/07/2020

Jefferson County Miller Road, Phase 1 - At Spring Forest Road - Realign Intersection 6821E-19 $11,480 ROW Dec-19 04/02/2020

Jefferson County
Seckman Road - At Mastodon State Park - Realign Intersection - Left Turn Ln - 
Shoulders (8') 6913E-20 $84,000 PE Jan-20 04/20/2020

MoDOT MO 141 (NB) - At MO 364 - Lengthen Right Turn Lane to EB/WB MO 364 Ramp 6845-19 $1,060,750 CONST Jul-20 04/07/2020

MoDOT (EXT)
MO 364 - At MO 141 - Dual Left at WB Off Ramp - Dual Lft/Rt Turn Ln on EB Off 
Ramp & Extend Merge 6846-19 $2,240,358 CONST Jun-20 04/08/2020

Northwoods (EXT)
Nelson Drive Sidewalk - Lillian Ave to Pasadena Ave - Sidewalk (5') - One Side - 
Sharrows 6871-18 $467,660 CONST Jun-20 04/07/2020

O'Fallon
Winghaven Blvd - MO N to South of Winghaven/Hammack Rd - Resurfacing - 
Ped Improvements at Intersections 6825-19 $16,000 ROW Apr-20 04/13/2020

Pacific Denton Road Bridge - Over Brush Creek - Replace Bridge - Sidewalk (6') 6914-20 $95,965 PE Oct-19 04/29/2020

St. Charles
Lincoln Elementary SRTS - Near Lincoln E.S. - Along Perry St, 7th St - Sidewalk 
(5'-6') 6873-18 $632,000 CONST Dec-19 04/03/2020

Wentzville
West Pearce Boulevard - At Meyer Rd - New Traffic Signal - At Cheryl Ann Dr - 
Remove Stop Signs on W. Pearce 6933B-19 $5,000 ROW Mar-20 04/02/2020

$14,832,389 Projects

Des Peres Des Peres Road - At Old Des Peres Rd - Roundabout - Sidewalk 6976-20 $124,664 PE Jan-20 05/05/2020

Jefferson County
Charter Church Road Bridge - Over Plattin Creek at Mitch Sweet Rd - Bridge 
Replacement 6730A-18 $752,648 CONST Aug-20 05/12/2020

Jefferson County
Armbruster, Doss Hollow, Harness Bridges - Over Haverstick, Plattin, Trib Hocum 
Hollow Creeks - Replace Bridge 6913A-20 $409,367 PE Jan-20 05/06/2020

Jefferson County
Seckman Road, Phase 2 - 700' W/O Outer Rd to 400' E/O Mastodon Park Ent. - 
Shoulder (8') - Overlay - Curb & Gutter - Safety Impr. 6952G-21 $77,000 PE Jan-20 05/06/2020

MoDOT (EXT)
I-270 North Reconstruction Motorist Assist - A - I-270: I-70 to MO H; US 67: I-270 
to MS River; MO 367: US 67 to I-270; MO AC: US 67 to I-270 6844-18 $154,400 IMPL Jun-20 05/01/2020

MoDOT MO 109 - At MO CC (Wild Horse Creek Rd)/S. Eatherton Rd - Roundabout 6979B-20 $240,000 PE Mar-20 05/29/2020
MoDOT/American 
Lung Association

Saint Louis Regional Clean Air Partnership - Metro St. Louis Area - Outreach - 
Education - Promotion of Gateway Guide - Ozone Alert 6925-19 $331,917 IMPL Sep-20 05/20/2020

St. Louis County Heintz Road Bridge - Over Mattese Creek - Replace Bridge - Sidewalk (6') 6905B-20 $153,920 PE May-20 05/11/2020

St. Louis County
J.S. McDonnell Blvd Bridge - Over Coldwater Creek - Replace Bridge - Shoulder 
(5'/3') 6905C-20 $221,765 PE May-20 05/20/2020

Washington Third Street - MO 47 to Jefferson St - Resurfacing - Sidewalk (5') 6910-20 $48,000 PE Oct-19 05/21/2020

Wentzville MO Z - At Interstate Dr - Add NB Right Turn Lane 6984-20 $18,073 PE Mar-20 05/04/2020

$2,531,754 Projects

April Total 16

May Total 11



Sponsor Title - Description TIP # FY 2020 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $39,913,284 84 PROJECTS

Obligated 

Ferguson Florissant Road - Thoroughman Ave to Woodstock Ave - Resurfacing 6920A-20 $62,080 PE May-20 06/10/2020

Ferguson Frost Avenue - Ford Dr to Florissant Rd - Resurfacing - Curb Ramps 6920B-20 $67,197 PE Jun-20 06/10/2020

Franklin County
Boeuf Creek Road Bridge - Over Branch of Boeuf Creek (Approx. 1.25 Mi W/O 
MO 185) - Replace Bridge 6820-19 $16,000 ROW Oct-19 06/26/2020

Jefferson County 
Port Authority

Marine Vessel Engine Repower - 2021 - Repower Two Marine Vessels Serving 
Mississippi R. and Missouri R. in Non-Attainment Area - 1 Towboat, 1 Ferry 6977-21 $387,905 IMPL Sep-20 06/10/2020

Maplewood
Manchester Road - Big Bend Blvd to City Limits (150' E/O Yale Ave) - 
Resurfacing - Curb Ramps - Mid-Block Xing 6902-20 $120,000 PE Feb-20 06/29/2020

MoDOT MO 340 - N. Spoede Rd to Old Olive Street Rd - Extend Left Turn Bays 6930A-20 $12,000 ROW Dec-19 06/26/2020

St. Charles
Strategic Hwy Safety Plan Improvements - Along Boone's Lick, Kingshwy, Elm, 
Lindenwood, Randolph/Mel Wetter, Little Hills/Mel Wetter 6829-19 $80,000 ROW Dec-19 06/29/2020

St. Charles County 
(EXT) MO N - At Weiss Rd - Realign Intersection 6741-19 $1,096,000 CONST Jun-20 06/22/2020

St. Louis County
US 67 (Lindbergh) at MO 340 - Sidewalk - Replace Cloverleaf with Folded 
Diamond 6834A-19 $3,520,000 CONST Dec-19 06/01/2020

Sullivan Fisher Drive Sidewalk - W Springfield Rd to Elmont Rd - Sidewalk (8') Both Sides 6835-20 $284,022 CONST Nov-19 06/16/2020

Town & Country
Topping Road - Clayton Rd to Topping Estates / Kent Manor Dr - Resurfacing - 
Shared Use Path (8') 6836-19 $60,000 ROW Oct-19 06/08/2020

Valley Park
St. Louis Avenue/Beckett/Marshall, Phase 3 - MO 141 to 3rd St - Reconstruct: 
RR to 3rd; Resurf: RR to 141 - Sidewalks (5') 6918-20 $122,720 PE Apr-20 06/29/2020

$5,827,924 Projects

New Haven
Downtown Improvements, Phase 2 - Main St: Miller to Olive St; Olive St: Main St 
to UP RR - Reconstruction - Sidewalks (5') 6824-19 $12,000 ROW Jun-20 07/24/2020

St. Charles County 
(EXT)

Pitman Hill Road Shared Use Path - Chadwick Ln to 270' S/O Sammelman Rd - 
Shared Use Path (10') 6874-19 $559,700 CONST Jun-20 07/16/2020

St. Louis
Jefferson/22nd St Interchange Improvements - Reconfigure I-64/Pine/Market/ 
Jefferson Interchange - Reestablish Street Grid - Curb Ramps - Resurfacing 6919-20 $320,000 ROW Sep-20 07/27/2020

St. Louis
Jefferson/22nd Traffic Flow Improvements - Reconfigure I-64/Pine/Market/ 
Jefferson Interchange - Signal Improvements - Shared Use Path/Cycle Track 6919A-19 $400,000 ROW Sep-20 07/27/2020

$1,291,700 Projects

Creve Coeur Emerson Road - Old Ballas Rd to 1800' South - Resurfacing - Curb and Gutter 6718-20 $444,000 CONST Oct-19 08/25/2020

Hazelwood
Phantom Drive - Missouri Bottom Rd to James S. McDonnell Blvd - Ln Reduction 
4 to 2 Lns - Turn Lanes - Sidewalk (6') 6900-20 $175,300 PE Jan-20 08/18/2020

Jefferson County
Old Lemay Ferry Road - 0.42 Mi. S/O Regency Woods Pl to Kneff Rd - Safety 
Improvements - Shoulders (4') - High Friction Treatment 6952E-21 $158,685 PE Jan-20 08/18/2020

Rock Hill
Kortwright Avenue - Manchester Rd to Warson Pl - Resurfacing - Sidewalks (4') - 
Whitestone to Warson Tr 6738-18 $248,257 CONST Sep-20 08/25/2020

St. Charles County MO N - At MO Z - Traffic Signal 6847-19 $424,000 ROW Oct-19 08/17/2020

Webster Groves
Big Bend Boulevard Sidewalk, Phase 1 - Oakwood Ave to Dale Ave - Sidewalk 
(6') North Side - Lighting 6840-20 $247,730 CONST Nov-19 08/25/2020

Wentzville
Wentzville Parkway/I-70, Phase 1 - Wentzville Pkwy: Pearce to Veterans Mem - 
Relocate - I-70 WB On Ramp - Roundabout 6933A-19 $48,000 ROW Apr-20 08/25/2020

$1,745,972 Projects

Franklin County Elmont Road - Over Little Boone Creek - Replace Bridge 6906-20 $71,736 PE May-20 09/03/2020

St. Charles County MO 364 - W/O Heritage Crossing - New WB On/Off Ramp 6932-19 $1,404,000 CONST Sep-20 09/01/2020

St. Louis County
McKelvey Road, Phase 2 - 2021 - Glenpark Dr to Creve Coeur Mill Rd - 
Resurfacing - Sidewalk (5') E: Smoke Rise to Cr. Coeur Mill 6834F-19 $86,450 ROW Jun-20 09/01/2020

St. Louis County
Meramec Bottom Road Bridge - Over Lemay Creek (Approx 1200' West of I-55) - 
Replace Bridge 6834G-19 $42,800 ROW Jun-20 09/01/2020

University City
Westgate Ave - Delmar Blvd to MO 340 (Olive Blvd) - Resurfacing - Upgrade 
Sidewalk 6838-19 $9,000 ROW Nov-19 09/08/2020

Valley Park
St. Louis Avenue, Phase 1 - Seventh Street to the Levee Closure Structure - 
Reconstruction - Sidewalks (5') 6751-18 $838,542 CONST Sep-20 09/01/2020

$2,452,528 Projects

August Total 7

September Total 6

June Total 12

July Total 4



Sponsor Title - Description TIP # FY 2020 Phase 
Scheduled 
Obligation

TOTAL $1,924,301 5 PROJECTS

Florissant
Rue St Denis, Phase 1 - St. Ferdinand St to N. Lafayette St - Resurfacing - 
Sidewalk (5-6') 6921-20 $95,200 PE Oct-19

St. Charles County
Gateway Green Light, Phase 6 - Various Rds in St. Charles Co - PTZ Cameras, 
Travel Time Detectors, Fiber, ATMS - Signal Opt. - Emer. Veh. Prempt 6841A-19 $1,018,501 PE Dec-19

St. Charles County

Smart Parking Management System - DT St. Charles - Develop Smart Parking 
System - Parking Lot Sensors - Msg Signs - Cameras - Phone App - Lease 
Electric Shuttle 6981C-20 $36,000 PE Jan-20

St. Louis
Traffic Management Enhancements, Phase 4 - Various Locations along 
Goodfellow, MLK Dr, Halls-Ferry Rd - Traffic Monitoring Cameras - Signal Impr. 6982B-20 $620,000 PE Apr-20

St. Louis County
Mason Road - 2022 - Clayton Rd to 100' N/O Mason Ridge Rd - Resurfacing - 
Shared Use Path (8') - Curb Ramps 6905A-20 $154,600 PE May-20

Not Obligated - Preliminary Engineering

    Project has missed a milestone on the development schedule submitted by sponsor



Sponsor Title - Description TIP # FY 2020 Phase 
Scheduled 
Obligation

TOTAL $840,000 2 PROJECTS

St. Louis
Compton Avenue Bridge - Chouteau Ave to I-64 - Replace Bridge - Preliminary 
Engineering 6828-19 $800,000 ROW Jan-20

Valley Park
St. Louis Avenue, Phase 2 - Third St to Seventh St - Reconstruction - Sidewalk 
(5') 6839-19 $40,000 ROW Jul-20

Not Obligated - Right of Way

    Project has missed a milestone on the development schedule submitted by sponsor



Sponsor Title - Description TIP # FY 2020 Phase 
Scheduled 
Obligation

TOTAL $8,396,264 10 PROJECTS

Clayton (EXT)
Maryland Avenue - Hanley Rd to Western City Limit (Near Gay) - Resurfacing - 
Curb Ramps 6717-19 $948,710 CONST Jun-20

Festus
3rd Street Sidewalk - Sunshine Dr to Holly Dr - Sidewalk (5') on Both Sides - 
Lighting 6818-20 $273,240 CONST Nov-19

Manchester
Dougherty Ferry Road - 150' S/O Charleston Place Ct to 150' S/O Country Stone 
Dr - Resurfacing - Realignment 6733-18 $443,320 CONST Sep-20

Richmond Heights McKnight Road - 2020 - Clayton Rd to South of Lay Rd - Resurfacing 6745G-19 $544,880 CONST Aug-20

Richmond Heights McKnight Road Sidewalk - Clayton Rd to Godwin Ln - Sidewalk (6') - One Side 6872-18 $669,091 CONST Jan-20

St. Louis County 
(EXT)

St. Charles Rock Road (West) - 2019 - Taussig Road to Earth City Expressway 
(MO 141) - Resurfacing 6607B-17 $1,678,040 CONST Jun-20

St. Louis County
Lucas-Hunt Road (North) - 2020 - Hord Avenue/Huiskamp Ave to Halls Ferry  
(MO AC) - Resurfacing  - Bike Ln (5') 6745E-19 $1,744,000 CONST Aug-20

St. Louis County Yaeger Road - 2020 - Ringer Rd to Patterson Rd - Resurfacing 6745I-19 $1,106,080 CONST Aug-20

Washington (EXT) High Street - MO 100 to Fifth Street - Resurfacing - Sidewalk (5') 9th to MO 100 6598-17 $428,741 CONST Jun-20

Washington (EXT)
Busch Creek Greenway - Jefferson St to Riverfront Trail - Shared Lane Path (10') -
Shared Ln Markings 6879-18 $560,162 CONST Jun-20

Not Obligated - Construction / Implementation

    Project has missed a milestone on the development schedule submitted by sponsor



Sponsor Title - Description TIP # FY 2020
Phase of 

Work
Scheduled 
Obligation

Reason for 
Adjustment

Adjustment 
Date

TOTAL $30,657,176 37 PROJECTS

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

Brentwood
Rosalie Avenue Sidewalk - Brentwood Blvd to Mary Ave - 
Lighting - Sidewalk (5') on South Side 6815-19 $65,600 ROW Sep-20

Roll ROW funds to 
Construction 06/02/2020

Chesterfield
Riparian Trail - August Hill Dr to Old Chesterfield Rd - Shared 
Use Path (10') 6866-18 $903,925 CONST Nov-19

Project granted 9-month 
extension 06/24/2020

Clayton

Traffic Management Enhancements  Flashing Yellow Arrows 
along Maryland, Brentwood, Forsyth, Bonhomme - Advanced 
Transportation Management System 6927-19 $292,000 CONST Nov-19

Project granted 9-month 
extension 06/24/2020

Dardenne Prairie
Hanley Road - Feise Road to 2300' North - Reconstruction - 
Sidewalks (5') 6720-18 $628,040 CONST Nov-19

Project granted 9-month 
extension 06/24/2020

Fenton
Horan Drive - Bowles Ave to Larkin Williams Rd - Resurfacing - 
Sidewalks (5') 6723-18 $1,080,000 CONST Oct-19

Project granted 9-month 
extension 06/24/2020

Florissant
St. Ferdinand Street - N Highway 67 to St. Ferdinand Park - 
Sidewalk (5') 6727-18 $132,750 CONST Dec-19

Project granted 9-month 
extension 06/24/2020

Franklin County Ridge Road Bridge - Over Winsel Creek - Replace Bridge 6712-18 $599,880 CONST Jan-20
Project granted 9-month 

extension 06/24/2020

Green Park
Mueller Road - Lindbergh Blvd to Green Park Rd - Resurfacing - 
Upgrade Sidewalks (5') 6728-18 $775,400 CONST Sep-20

Project granted 9-month 
extension 06/24/2020

Jefferson County
Old Lemay Ferry Road, Phase 1 - At East Rock Creek Road - 
Intersection Realignment 6713-18 $807,291 CONST May-20

Project granted 9-month 
extension 06/24/2020

Jefferson County
Old Lemay Ferry Road, Phase 2 - At Spring Forest Road - 
Intersection and Roadway Realignment - Shoulders (6') 6730F-18 $511,497 CONST May-20

Project granted 9-month 
extension 06/24/2020

Jefferson County
Seckman Road - Old Lemay Ferry Rd to 0.33 Miles East - 
Roundabout - Sidewalks (5') - Traffic Signal 6730G-18 $436,800 CONST Mar-20

Project granted 9-month 
extension 06/24/2020

New Haven

Downtown Improvements, Phase 1  Front St: Olive to Miller; 
Miller St: UP RR to Main St - Reconstruction - Sidewalks (8') - 
Streetscaping 6735-18 $656,621 CONST Sep-20

Project granted 9-month 
extension 06/24/2020

O'Fallon
Mexico Road, Phase 3 - MO K to Bryan Rd - Resurfacing - 
Pedestrian Bridge- Curb Ramps 6736-18 $1,680,000 CONST Feb-20

Project granted 9-month 
extension 06/24/2020

St. Charles County

Gateway Green Light, Phase 5  Various Rds in St. Charles Co  
Travel Time Detectors, Count Stns, PTZ Cameras, Upgrade 
Video Detection Dynamic Msg 6762-18 $993,270 CONST Jan-20

Project granted 9-month 
extension 06/24/2020

St. Charles County
Schwede Road - Hoffman Rd to Bridge over Cunningham Branch 
- Realign Curve - Shoulders 6830B-20 $235,000 CONST Oct-19

Project granted 9-month 
extension 06/24/2020

St. Charles County
Seeburger Road Bridge - At Trib to the Mississippi R (B/W South 
Shore and MO B) - Replace Bridge 6830C-20 $440,000 CONST Oct-19

Project granted 9-month 
extension 06/24/2020

St. Charles County
MO 94 - I-70 to Portwest Dr - Intersection Improvements - Signal 
Optimization 6841B-19 $377,790 CONST Sep-20

Project granted 9-month 
extension 06/24/2020

St. Charles County

Gateway Green Light Signal Optimization  2020  Various 
Locations along Main St, Mexico Rd, TR Hughes Blvd, Tom 
Ginnever, O'Fallon Rd 6981B-20 $120,000 CONST Mar-20

Project granted 9-month 
extension 06/24/2020

St. Louis
7th Street - Washington Ave to Walnut St - Resurfacing - 
Sidewalks - Lighting 6833A-20 $1,680,000 CONST Oct-19

Project granted 9-month 
extension 06/24/2020

St. Louis
7th Street - Washington Ave to Walnut St - Replace Traffic 
Signals - Signal Interconnection 6833B-20 $720,000 CONST Oct-19

Project granted 9-month 
extension 06/24/2020

St. Louis
Jefferson Avenue Signals and Interconnect - Market St to Natural 
Bridge Ave - Replace Traffic Signals - Signal Interconnection 6849-18 $2,576,000 CONST Jan-20

Project granted 9-month 
extension 06/24/2020

St. Louis
Louisiana Avenue Calm Streets - Gravois Ave to Meramec St - 
Traffic Calming - Shared Ln Marking - Bumpouts 6875-18 $800,000 CONST Dec-19

Project granted 9-month 
extension 06/24/2020

St. Louis County
Dielman Road-2017 - Olive Boulevard to Page Avenue - 
Resurfacing - Bike Lanes 6503M-16 $1,047,924 CONST Sep-20

Project granted 9-month 
extension 06/24/2020

St. Louis County
Jennings Station Road (North) - 260 Feet Southwest of Hord 
Avenue to Halls Ferry Road - Resurfacing - Curb Ramps 6607D-18 $1,521,360 CONST Jul-20

Project granted 9-month 
extension 06/24/2020

St. Louis County
North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) to 
Natural Bridge Rd (MO 115) - Resurfacing - Curb Ramps 6607G-17 $1,727,680 CONST Sep-20

Project granted 9-month 
extension 06/24/2020

St. Louis County
Ballas Road - 2020 - Dougherty Ferry Rd to Manchester Rd (MO 
100) - Resurfacing - Curb Ramps 6715-19 $1,368,800 CONST Aug-20

Project granted 9-month 
extension 06/24/2020

St. Louis County
Baxter Road (South) - 2019 - Manchester Rd (MO 100) to 
Clayton Rd - Resurfacing - Shared Use Path (8') 6745A-18 $1,645,866 CONST Aug-20

Project granted 9-month 
extension 06/24/2020

St. Louis County
McKelvey Road, Phase 1 - 2020 - Ameling Rd to Glenpark Dr - 
Resurfacing - Sidewalk (6') - Shared Use Path (8') 6745F-18 $1,009,820 CONST Aug-20

Project granted 9-month 
extension 06/24/2020

March Total

April Total

May Total

February Total

Adjustments

October Total

November Total

December Total

January Total



Sponsor Title - Description TIP # FY 2020
Phase of 

Work
Scheduled 
Obligation

Reason for 
Adjustment

Adjustment 
Date

Adjustments

St. Louis County Berry Rd - At Big Bend - Intersection Improvements 6850B-20 $521,920 CONST Sep-20
Project granted 9-month 

extension 06/24/2020

St. Peters
Centennial Greenway, Phase 4 - Along McClay Rd - Hackman 
Rd to McClay Village Dr - Shared Use Path (11') 6877-18 $653,566 CONST Nov-19

Project granted 9-month 
extension 06/24/2020

Union
Denmark Road Bridge - Over Birch Creek - Replace Low Water 
Crossing - Sidewalk (6') 6837-20 $756,070 CONST Nov-19

Project granted 9-month 
extension 06/24/2020

Vinita Park
North And South Road Sidewalk, Phase 1 - Midland Blvd to Page 
Ave - Sidewalk (5') 6752-18 $312,000 CONST Nov-19

Project granted 9-month 
extension 06/24/2020

Wildwood
Manchester Road Shared Use Path - MO 109 to Pond Rd - 
Shared Use Path (10') - Xing at MO 109 6880-18 $513,882 CONST Mar-20

Project granted 9-month 
extension 06/24/2020

$27,590,752 33 Projects

Ballwin
Holloway Road - Manchester Rd (MO 100) to Baxter Rd - 
Resurfacing 6813-19 $8,000 ROW Feb-20

Roll ROW funds to 
Construction 07/29/2020

St. Louis County
Kingsland Avenue - 2022 - Olive Blvd (MO 340) to Delmar Blvd - 
Resurfacing - Curb Ramps 6905E-20 $91,148 PE May-20

Roll PE funds to 
Construction 07/29/2020

$99,148 2 Projects

$0 0 Projects

St. Louis County 
(EXT)

Westport Plaza Drive/Marine Avenue - 2017 - Lackland Road to 
Glenmeade Drive (Excluding MO D and I-270 Crossings) - 
Resurfacing 6503S-16 $639,116 CONST Jun-20

Project granted 3-month 
extension 09/08/2020

St. Louis County 
(EXT)

Westport Plaza Drive Intersection Improvements - Glenmeade Dr 
to Page Ave - New Signal at Westport Ent; Two Way Turn Lane 6764E-17 $2,328,160 CONST Jun-20

Project granted 3-month 
extension 09/08/2020

$2,967,276 2 ProjectsSeptember Total

June Total

July Total

August Total



Sponsor Title - Description TIP # FY 2020
Phase of 

Work
Scheduled 
Obligation Reason for Removal Removal Date

TOTAL $0 0 PROJECTS

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Project

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 ProjectsSeptember Total

March Total

April Total

May Total

June Total

July Total

August Total

February Total

Removed

October Total

November Total

December Total

January Total



FY 2020 Reasonable Progress Update: August 31, 2020

# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/19 0 $0 0 $0 0 $0 32 $5,303,155 24 $2,533,268 79 $71,570,646 135 $79,407,069

10/31/19 4 $2,963,072 0 $0 0 $0 32 $5,303,155 24 $2,533,268 75 $68,753,625 135 $79,553,120

11/30/19 5 $2,994,272 0 $0 0 $0 31 $5,271,955 24 $2,533,268 75 $68,753,625 135 $79,553,120

12/31/19 7 $3,315,479 0 $0 0 $0 30 $5,171,955 24 $2,533,268 74 $68,532,418 135 $79,553,120

01/31/20 10 $5,762,765 0 $0 0 $0 29 $4,907,955 24 $2,533,268 73 $66,737,037 136 $79,941,025

02/29/20 12 $6,239,084 0 $0 0 $0 28 $4,793,355 24 $2,533,268 73 $66,625,318 137 $80,191,025

03/31/20 28 $11,231,017 0 $0 0 $0 24 $4,393,921 21 $2,475,506 64 $62,090,581 137 $80,191,025

04/30/20 44 $26,063,406 0 $0 0 $0 21 $4,085,956 16 $2,423,850 56 $47,753,813 137 $80,327,025

05/31/20 55 $28,595,160 0 $0 0 $0 13 $2,793,167 16 $2,423,850 53 $46,514,848 137 $80,327,025

06/30/20 67 $34,423,084 33 $27,590,752 0 $0 9 $2,421,170 11 $2,190,250 17 $13,701,769 137 $80,327,025

07/31/20 71 $35,714,784 35 $27,689,900 0 $0 8 $2,330,022 7 $1,450,250 17 $14,546,069 138 $81,731,025

08/31/20 78 $37,460,756 35 $27,689,900 0 $0 6 $1,996,037 5 $978,250 14 $13,606,082 138 $81,731,025

09/09/20
09/16/20
09/23/20
09/30/20

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Date
Obligated Adjustments Removed

Not Obligated
Total

PE ROW CONST

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant project
delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of Governments
(EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 138 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2020 of the FY 2020-2023 Transportation
Improvement Program (TIP). These projects, sponsored by 49 different agencies and representing $82 million in federal funds, are subject to a September 30,
2020 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2020. One-time extensions of up to three (3) months may be granted by East-West Gateway staff
and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FUNDING OBLIGATIONS
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Sponsor Title - Description TIP # FY 2020 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $37,460,756 78 PROJECTS
Jefferson County 
Port Authority

Marine Vessel Engine Repower - 2020 - Repower Four Marine Vessels Serving 
Mississippi R. in Non-Attainment Area - 1 Ferry, 2 Towboats, 1 Dredge 6928-21 $1,575,872 IMPL Dec-19 10/21/2019

Madison County 
Transit District

RideFinders Marketing & Outreach - 2019 - MO - Increase Awareness, Interest, 
and Participation in RideFinders by Employers and Commuters 6929A-19 $400,000 IMPL Aug-20 10/21/2019

Madison County 
Transit District RideFinders Vanpool Fleet Acquisition - Missouri - Purchase 26 Vans 6929B-20 $800,000 IMPL Mar-20 10/16/2019

St. Charles Bus Replacement - Replace 3 Buses - St. Charles Area Transit 6931B-20 $187,200 IMPL Oct-19 10/16/2019

$2,963,072 Projects

Des Peres
Manchester Road Improvements - Ballas Rd to Meier Ln - Access Management - 
Crosswalk Impr. - Bus Stop Impr 6897-20 $31,200 PE Nov-19 11/07/2019

$31,200 Projects

Lake Saint Louis
Ronald Reagan Drive & Hawks Ridge Trail - Reagan: I-64-MO N; Hawks Ridge: 
Ridgeway-MO N - Resurfacing - Sidewalks (5') 6901-20 $100,000 PE Nov-19 12/13/2019

MoDOT/Citizens for 
Modern Transit

Increase Transit Ridership through Reach & Rewards - STL City and STL County 
- Bus Revision Engagement Program - Partnership to Build Ridership - Two Yr 
Prg 6980-21 $221,207 IMPL Sep-20 12/09/2019

$321,207 Projects

Fenton (EXT) Old Gravois Road, Phase 2 - Ferry St to MO 141 - Reconstruct - Sidewalk (5') 6581-17 $1,365,600 CONST Jun-20 01/27/2020

Lake Saint Louis
Lake Saint Louis Blvd, Phase 2 - Pleasant Meadows Dr to Blue Cove Terrace - 
Resurfacing 6732-20 $817,686 CONST Mar-20 01/08/2020

St. Charles
Zumbehl Rd - Over Cole Creek - Replace Culvert - Shared Use Path (10') - 
Sidewalk (5') 6922B-20 $264,000 PE Nov-19 01/21/2020

$2,447,286 Projects

Des Peres Bopp Road - Manchester Rd to Northern City Limit - Resurfacing - Curb Ramps 6722-18 $361,719 CONST Dec-19 02/14/2020

St. Louis County Airport Rd - E/O I-170 to N Florissant Rd - Resurfacing - Curb Ramps 6745J-21 $114,600 PE Dec-19 02/24/2020

$476,319 Projects

Creve Coeur Fernview Drive - Gallagher Dr to Olive Blvd - Resurfacing 6816-21 $250,000 CONST Sep-20 03/20/2020

Fenton Allen Rd - Old Highway 141 to Jefferson County Line - Reconstruction 6817-19 $12,000 ROW Feb-20 03/12/2020

Festus Special 
Road District Meyer Road - US 67 to SE of Watson Rd - Overlay 6819-20 $256,680 CONST Nov-19 03/24/2020

Jefferson County Doc Sargent Bridge - Over Labarque Creek - Bridge Replacement 6730B-18 $483,714 CONST Aug-20 03/23/2020

Jefferson County Whitehead Road Bridge - Over Tributary of Cotter Creek - Bridge Replacement 6730H-18 $415,520 CONST Feb-20 03/23/2020

Jefferson County Rouggly Kiepe Road Bridge - Over Tributary to Saline Creek - Replace Bridge 6821I-19 $16,000 ROW Mar-20 03/09/2020

Jefferson County Hillsboro House Springs Road Bridge - Over Bourne Creek - Replace Bridge 6913D-20 $129,274 PE Jan-20 03/02/2020

Kirkwood (EXT)
N. Geyer Road - Adams Ave to Manchester Rd - Resurfacing - Curb and Gutter - 
Curb Ramps 6731-18 $907,343 CONST Jun-20 03/10/2020

Lake Saint Louis
Lake Saint Louis Blvd Roundabout - At Veterans Memorial Pkwy & I-70 EB 
On/Off Ramps - Construct Roundabout - Sidewalk (6') 6822-19 $29,762 ROW Feb-20 03/25/2020

MoDOT MO 180 - I-270 to Pennridge - Dual Left Ln at Pennridge - Channelization 6788TT-19 $69,480 CONST Feb-20 03/10/2020

MoDOT MO 109 - At MO W/FF - New Traffic Signal - Add Turn Lanes 6930B-19 $1,123,823 CONST Mar-20 03/10/2020

MoDOT
Signal Optimization - 2020 - Various Locations along MO A in Jeff Co, MO 231, 
US 61/67, I-70/I-270 Interchanges in STL Co 6930D-20 $453,600 CONST Apr-20 03/13/2020

O'Fallon
Main St, Phase 1 - Pitman St to S/O Railroad Tracks - Resurfacing - Curb Ramps 
- Sidewalks 6904-20 $96,000 PE Feb-20 03/27/2020

Olivette
Dielman Road, Phase 2 - Tamarack Drive to MO 340 (Olive Blvd) - Resurfacing - 
Sidewalk (5') East Side- Widening to 13' Lns 6826-20 $574,577 CONST Nov-19 03/05/2020

St. Ann
Geraldine Avenue Bridge - Over Coldwater Creek - Replace Bridge - Sidewalk 
(5') 6911-20 $52,000 PE Aug-20 03/05/2020

St. Louis County
North County ITS - 2021 - Various Locations along Howdershell Rd, Old Halls-
Ferry Rd, Shackelford Rd 6983-20 $122,160 PE Apr-20 03/27/2020

$4,991,933 Projects

November Total 1

Obligated 

October Total 4

December Total 2

January Total 3

February Total 2

March Total 16



Sponsor Title - Description TIP # FY 2020 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $37,460,756 78 PROJECTS

Obligated 

Bi-State 
Development/Metro Call-A-Ride Van Replacement - 2020 (B) - Replace Seven (7) Call-A-Ride Vans 6814A-20 $968,000 IMPL Dec-19 04/09/2020
Bi-State 
Development/Metro Call-A-Ride Van Replacement - 2020 (A) - Replace Eight (8) Call-A-Ride Vans 6814B-20 $1,104,000 IMPL Dec-19 04/09/2020
Bi-State 
Development/Metro Bus Replacement - 2021 (A) - Replace Four Buses 6926A-21 $4,000,000 IMPL Jan-20 04/09/2020
Bi-State 
Development/Metro Bus Replacement - 2021 (B) - Replace Four Buses 6926B-21 $4,000,000 IMPL Jan-20 04/09/2020

Fenton
Rudder Road - Larkin Williams Rd to 200' E/O Fenton Business Ct - 
Reconstruction - Sidewalk (5') 6912-20 $128,000 PE Oct-19 04/09/2020

Jefferson County
East Rock Creek Road - 850' West of Gary Rd to 150' West of Gary Rd - Curve 
Realignment - Shoulder 6821A-19 $16,000 ROW Jan-20 04/13/2020

Jefferson County
Main Street - MO MM to 700' North of MO MM (In House Springs) - 
Reconstruction - Sidewalk (4') 6821C-19 $3,176 ROW Dec-19 04/07/2020

Jefferson County Miller Road, Phase 1 - At Spring Forest Road - Realign Intersection 6821E-19 $11,480 ROW Dec-19 04/02/2020

Jefferson County
Seckman Road - At Mastodon State Park - Realign Intersection - Left Turn Ln - 
Shoulders (8') 6913E-20 $84,000 PE Jan-20 04/20/2020

MoDOT MO 141 (NB) - At MO 364 - Lengthen Right Turn Lane to EB/WB MO 364 Ramp 6845-19 $1,060,750 CONST Jul-20 04/07/2020

MoDOT (EXT)
MO 364 - At MO 141 - Dual Left at WB Off Ramp - Dual Lft/Rt Turn Ln on EB Off 
Ramp & Extend Merge 6846-19 $2,240,358 CONST Jun-20 04/08/2020

Northwoods (EXT)
Nelson Drive Sidewalk - Lillian Ave to Pasadena Ave - Sidewalk (5') - One Side - 
Sharrows 6871-18 $467,660 CONST Jun-20 04/07/2020

O'Fallon
Winghaven Blvd - MO N to South of Winghaven/Hammack Rd - Resurfacing - 
Ped Improvements at Intersections 6825-19 $16,000 ROW Apr-20 04/13/2020

Pacific Denton Road Bridge - Over Brush Creek - Replace Bridge - Sidewalk (6') 6914-20 $95,965 PE Oct-19 04/29/2020

St. Charles
Lincoln Elementary SRTS - Near Lincoln E.S. - Along Perry St, 7th St - Sidewalk 
(5'-6') 6873-18 $632,000 CONST Dec-19 04/03/2020

Wentzville
West Pearce Boulevard - At Meyer Rd - New Traffic Signal - At Cheryl Ann Dr - 
Remove Stop Signs on W. Pearce 6933B-19 $5,000 ROW Mar-20 04/02/2020

$14,832,389 Projects

Des Peres Des Peres Road - At Old Des Peres Rd - Roundabout - Sidewalk 6976-20 $124,664 PE Jan-20 05/05/2020

Jefferson County
Charter Church Road Bridge - Over Plattin Creek at Mitch Sweet Rd - Bridge 
Replacement 6730A-18 $752,648 CONST Aug-20 05/12/2020

Jefferson County
Armbruster, Doss Hollow, Harness Bridges - Over Haverstick, Plattin, Trib Hocum 
Hollow Creeks - Replace Bridge 6913A-20 $409,367 PE Jan-20 05/06/2020

Jefferson County
Seckman Road, Phase 2 - 700' W/O Outer Rd to 400' E/O Mastodon Park Ent. - 
Shoulder (8') - Overlay - Curb & Gutter - Safety Impr. 6952G-21 $77,000 PE Jan-20 05/06/2020

MoDOT (EXT)
I-270 North Reconstruction Motorist Assist - A - I-270: I-70 to MO H; US 67: I-270 
to MS River; MO 367: US 67 to I-270; MO AC: US 67 to I-270 6844-18 $154,400 IMPL Jun-20 05/01/2020

MoDOT MO 109 - At MO CC (Wild Horse Creek Rd)/S. Eatherton Rd - Roundabout 6979B-20 $240,000 PE Mar-20 05/29/2020
MoDOT/American 
Lung Association

Saint Louis Regional Clean Air Partnership - Metro St. Louis Area - Outreach - 
Education - Promotion of Gateway Guide - Ozone Alert 6925-19 $331,917 IMPL Sep-20 05/20/2020

St. Louis County Heintz Road Bridge - Over Mattese Creek - Replace Bridge - Sidewalk (6') 6905B-20 $153,920 PE May-20 05/11/2020

St. Louis County
J.S. McDonnell Blvd Bridge - Over Coldwater Creek - Replace Bridge - Shoulder 
(5'/3') 6905C-20 $221,765 PE May-20 05/20/2020

Washington Third Street - MO 47 to Jefferson St - Resurfacing - Sidewalk (5') 6910-20 $48,000 PE Oct-19 05/21/2020

Wentzville MO Z - At Interstate Dr - Add NB Right Turn Lane 6984-20 $18,073 PE Mar-20 05/04/2020

$2,531,754 Projects

April Total 16

May Total 11



Sponsor Title - Description TIP # FY 2020 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $37,460,756 78 PROJECTS

Obligated 

Ferguson Florissant Road - Thoroughman Ave to Woodstock Ave - Resurfacing 6920A-20 $62,080 PE May-20 06/10/2020

Ferguson Frost Avenue - Ford Dr to Florissant Rd - Resurfacing - Curb Ramps 6920B-20 $67,197 PE Jun-20 06/10/2020

Franklin County
Boeuf Creek Road Bridge - Over Branch of Boeuf Creek (Approx. 1.25 Mi W/O 
MO 185) - Replace Bridge 6820-19 $16,000 ROW Oct-19 06/26/2020

Jefferson County 
Port Authority

Marine Vessel Engine Repower - 2021 - Repower Two Marine Vessels Serving 
Mississippi R. and Missouri R. in Non-Attainment Area - 1 Towboat, 1 Ferry 6977-21 $387,905 IMPL Sep-20 06/10/2020

Maplewood
Manchester Road - Big Bend Blvd to City Limits (150' E/O Yale Ave) - 
Resurfacing - Curb Ramps - Mid-Block Xing 6902-20 $120,000 PE Feb-20 06/29/2020

MoDOT MO 340 - N. Spoede Rd to Old Olive Street Rd - Extend Left Turn Bays 6930A-20 $12,000 ROW Dec-19 06/26/2020

St. Charles
Strategic Hwy Safety Plan Improvements - Along Boone's Lick, Kingshwy, Elm, 
Lindenwood, Randolph/Mel Wetter, Little Hills/Mel Wetter 6829-19 $80,000 ROW Dec-19 06/29/2020

St. Charles County 
(EXT) MO N - At Weiss Rd - Realign Intersection 6741-19 $1,096,000 CONST Jun-20 06/22/2020

St. Louis County
US 67 (Lindbergh) at MO 340 - Sidewalk - Replace Cloverleaf with Folded 
Diamond 6834A-19 $3,520,000 CONST Dec-19 06/01/2020

Sullivan Fisher Drive Sidewalk - W Springfield Rd to Elmont Rd - Sidewalk (8') Both Sides 6835-20 $284,022 CONST Nov-19 06/16/2020

Town & Country
Topping Road - Clayton Rd to Topping Estates / Kent Manor Dr - Resurfacing - 
Shared Use Path (8') 6836-19 $60,000 ROW Oct-19 06/08/2020

Valley Park
St. Louis Avenue/Beckett/Marshall, Phase 3 - MO 141 to 3rd St - Reconstruct: 
RR to 3rd; Resurf: RR to 141 - Sidewalks (5') 6918-20 $122,720 PE Apr-20 06/29/2020

$5,827,924 Projects

New Haven
Downtown Improvements, Phase 2 - Main St: Miller to Olive St; Olive St: Main St 
to UP RR - Reconstruction - Sidewalks (5') 6824-19 $12,000 ROW Jun-20 07/24/2020

St. Charles County 
(EXT)

Pitman Hill Road Shared Use Path - Chadwick Ln to 270' S/O Sammelman Rd - 
Shared Use Path (10') 6874-19 $559,700 CONST Jun-20 07/16/2020

St. Louis
Jefferson/22nd St Interchange Improvements - Reconfigure I-64/Pine/Market/ 
Jefferson Interchange - Reestablish Street Grid - Curb Ramps - Resurfacing 6919-20 $320,000 ROW Sep-20 07/27/2020

St. Louis
Jefferson/22nd Traffic Flow Improvements - Reconfigure I-64/Pine/Market/ 
Jefferson Interchange - Signal Improvements - Shared Use Path/Cycle Track 6919A-19 $400,000 ROW Sep-20 07/27/2020

$1,291,700 Projects

Creve Coeur Emerson Road - Old Ballas Rd to 1800' South - Resurfacing - Curb and Gutter 6718-20 $444,000 CONST Oct-19 08/25/2020

Hazelwood
Phantom Drive - Missouri Bottom Rd to James S. McDonnell Blvd - Ln Reduction 
4 to 2 Lns - Turn Lanes - Sidewalk (6') 6900-20 $175,300 PE Jan-20 08/18/2020

Jefferson County
Old Lemay Ferry Road - 0.42 Mi. S/O Regency Woods Pl to Kneff Rd - Safety 
Improvements - Shoulders (4') - High Friction Treatment 6952E-21 $158,685 PE Jan-20 08/18/2020

Rock Hill
Kortwright Avenue - Manchester Rd to Warson Pl - Resurfacing - Sidewalks (4') - 
Whitestone to Warson Tr 6738-18 $248,257 CONST Sep-20 08/25/2020

St. Charles County MO N - At MO Z - Traffic Signal 6847-19 $424,000 ROW Oct-19 08/17/2020

Webster Groves
Big Bend Boulevard Sidewalk, Phase 1 - Oakwood Ave to Dale Ave - Sidewalk 
(6') North Side - Lighting 6840-20 $247,730 CONST Nov-19 08/25/2020

Wentzville
Wentzville Parkway/I-70, Phase 1 - Wentzville Pkwy: Pearce to Veterans Mem - 
Relocate - I-70 WB On Ramp - Roundabout 6933A-19 $48,000 ROW Apr-20 08/25/2020

$1,745,972 Projects

$0 Projects

June Total 12

July Total 4

August Total 7

September Total 0



Sponsor Title - Description TIP # FY 2020 Phase 
Scheduled 
Obligation

TOTAL $1,996,037 6 PROJECTS

Florissant
Rue St Denis, Phase 1 - St. Ferdinand St to N. Lafayette St - Resurfacing - 
Sidewalk (5-6') 6921-20 $95,200 PE Oct-19

Franklin County Elmont Road - Over Little Boone Creek - Replace Bridge 6906-20 $71,736 PE May-20

St. Charles County
Gateway Green Light, Phase 6 - Various Rds in St. Charles Co - PTZ Cameras, 
Travel Time Detectors, Fiber, ATMS - Signal Opt. - Emer. Veh. Prempt 6841A-19 $1,018,501 PE Dec-19

St. Charles County

Smart Parking Management System - DT St. Charles - Develop Smart Parking 
System - Parking Lot Sensors - Msg Signs - Cameras - Phone App - Lease 
Electric Shuttle 6981C-20 $36,000 PE Jan-20

St. Louis
Traffic Management Enhancements, Phase 4 - Various Locations along 
Goodfellow, MLK Dr, Halls-Ferry Rd - Traffic Monitoring Cameras - Signal Impr. 6982B-20 $620,000 PE Apr-20

St. Louis County
Mason Road - 2022 - Clayton Rd to 100' N/O Mason Ridge Rd - Resurfacing - 
Shared Use Path (8') - Curb Ramps 6905A-20 $154,600 PE May-20

Not Obligated - Preliminary Engineering

    Project has missed a milestone on the development schedule submitted by sponsor



Sponsor Title - Description TIP # FY 2020 Phase 
Scheduled 
Obligation

TOTAL $978,250 5 PROJECTS

St. Louis
Compton Avenue Bridge - Chouteau Ave to I-64 - Replace Bridge - Preliminary 
Engineering 6828-19 $800,000 ROW Jan-20

St. Louis County
McKelvey Road, Phase 2 - 2021 - Glenpark Dr to Creve Coeur Mill Rd - 
Resurfacing - Sidewalk (5') E: Smoke Rise to Cr. Coeur Mill 6834F-19 $86,450 ROW Jun-20

St. Louis County
Meramec Bottom Road Bridge - Over Lemay Creek (Approx 1200' West of I-55) - 
Replace Bridge 6834G-19 $42,800 ROW Jun-20

University City
Westgate Ave - Delmar Blvd to MO 340 (Olive Blvd) - Resurfacing - Upgrade 
Sidewalk 6838-19 $9,000 ROW Nov-19

Valley Park
St. Louis Avenue, Phase 2 - Third St to Seventh St - Reconstruction - Sidewalk 
(5') 6839-19 $40,000 ROW Jul-20

Not Obligated - Right of Way

    Project has missed a milestone on the development schedule submitted by sponsor



Sponsor Title - Description TIP # FY 2020 Phase 
Scheduled 
Obligation

TOTAL $13,606,082 14 PROJECTS

Clayton (EXT)
Maryland Avenue - Hanley Rd to Western City Limit (Near Gay) - Resurfacing - 
Curb Ramps 6717-19 $948,710 CONST Jun-20

Festus
3rd Street Sidewalk - Sunshine Dr to Holly Dr - Sidewalk (5') on Both Sides - 
Lighting 6818-20 $273,240 CONST Nov-19

Manchester
Dougherty Ferry Road - 150' S/O Charleston Place Ct to 150' S/O Country Stone 
Dr - Resurfacing - Realignment 6733-18 $443,320 CONST Sep-20

Richmond Heights McKnight Road - 2020 - Clayton Rd to South of Lay Rd - Resurfacing 6745G-19 $544,880 CONST Aug-20

Richmond Heights McKnight Road Sidewalk - Clayton Rd to Godwin Ln - Sidewalk (6') - One Side 6872-18 $669,091 CONST Jan-20

St. Charles County MO 364 - W/O Heritage Crossing - New WB On/Off Ramp 6932-19 $1,404,000 CONST Sep-20

St. Louis County 
(EXT)

Westport Plaza Drive/Marine Avenue - 2017 - Lackland Road to Glenmeade Drive 
(Excluding MO D and I-270 Crossings) - Resurfacing 6503S-16 $639,116 CONST Jun-20

St. Louis County 
(EXT)

St. Charles Rock Road (West) - 2019 - Taussig Road to Earth City Expressway 
(MO 141) - Resurfacing 6607B-17 $1,678,040 CONST Jun-20

St. Louis County
Lucas-Hunt Road (North) - 2020 - Hord Avenue/Huiskamp Ave to Halls Ferry  
(MO AC) - Resurfacing  - Bike Ln (5') 6745E-19 $1,744,000 CONST Aug-20

St. Louis County Yaeger Road - 2020 - Ringer Rd to Patterson Rd - Resurfacing 6745I-19 $1,106,080 CONST Aug-20

St. Louis County 
(EXT)

Westport Plaza Drive Intersection Improvements - Glenmeade Dr to Page Ave - 
New Signal at Westport Ent; Two Way Turn Lane 6764E-17 $2,328,160 CONST Jun-20

Valley Park
St. Louis Avenue, Phase 1 - Seventh Street to the Levee Closure Structure - 
Reconstruction - Sidewalks (5') 6751-18 $838,542 CONST Sep-20

Washington (EXT) High Street - MO 100 to Fifth Street - Resurfacing - Sidewalk (5') 9th to MO 100 6598-17 $428,741 CONST Jun-20

Washington (EXT)
Busch Creek Greenway - Jefferson St to Riverfront Trail - Shared Lane Path (10') -
Shared Ln Markings 6879-18 $560,162 CONST Jun-20

Not Obligated - Construction / Implementation

    Project has missed a milestone on the development schedule submitted by sponsor



Sponsor Title - Description TIP # FY 2020
Phase of 

Work
Scheduled 
Obligation

Reason for 
Adjustment

Adjustment 
Date

TOTAL $27,689,900 35 PROJECTS

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

Brentwood
Rosalie Avenue Sidewalk - Brentwood Blvd to Mary Ave - 
Lighting - Sidewalk (5') on South Side 6815-19 $65,600 ROW Sep-20

Roll ROW funds to 
Construction 06/02/2020

Chesterfield
Riparian Trail - August Hill Dr to Old Chesterfield Rd - Shared 
Use Path (10') 6866-18 $903,925 CONST Nov-19

Project granted 9-month 
extension 06/24/2020

Clayton

Traffic Management Enhancements  Flashing Yellow Arrows 
along Maryland, Brentwood, Forsyth, Bonhomme - Advanced 
Transportation Management System 6927-19 $292,000 CONST Nov-19

Project granted 9-month 
extension 06/24/2020

Dardenne Prairie
Hanley Road - Feise Road to 2300' North - Reconstruction - 
Sidewalks (5') 6720-18 $628,040 CONST Nov-19

Project granted 9-month 
extension 06/24/2020

Fenton
Horan Drive - Bowles Ave to Larkin Williams Rd - Resurfacing - 
Sidewalks (5') 6723-18 $1,080,000 CONST Oct-19

Project granted 9-month 
extension 06/24/2020

Florissant
St. Ferdinand Street - N Highway 67 to St. Ferdinand Park - 
Sidewalk (5') 6727-18 $132,750 CONST Dec-19

Project granted 9-month 
extension 06/24/2020

Franklin County Ridge Road Bridge - Over Winsel Creek - Replace Bridge 6712-18 $599,880 CONST Jan-20
Project granted 9-month 

extension 06/24/2020

Green Park
Mueller Road - Lindbergh Blvd to Green Park Rd - Resurfacing - 
Upgrade Sidewalks (5') 6728-18 $775,400 CONST Sep-20

Project granted 9-month 
extension 06/24/2020

Jefferson County
Old Lemay Ferry Road, Phase 1 - At East Rock Creek Road - 
Intersection Realignment 6713-18 $807,291 CONST May-20

Project granted 9-month 
extension 06/24/2020

Jefferson County
Old Lemay Ferry Road, Phase 2 - At Spring Forest Road - 
Intersection and Roadway Realignment - Shoulders (6') 6730F-18 $511,497 CONST May-20

Project granted 9-month 
extension 06/24/2020

Jefferson County
Seckman Road - Old Lemay Ferry Rd to 0.33 Miles East - 
Roundabout - Sidewalks (5') - Traffic Signal 6730G-18 $436,800 CONST Mar-20

Project granted 9-month 
extension 06/24/2020

New Haven

Downtown Improvements, Phase 1  Front St: Olive to Miller; 
Miller St: UP RR to Main St - Reconstruction - Sidewalks (8') - 
Streetscaping 6735-18 $656,621 CONST Sep-20

Project granted 9-month 
extension 06/24/2020

O'Fallon
Mexico Road, Phase 3 - MO K to Bryan Rd - Resurfacing - 
Pedestrian Bridge- Curb Ramps 6736-18 $1,680,000 CONST Feb-20

Project granted 9-month 
extension 06/24/2020

St. Charles County

Gateway Green Light, Phase 5  Various Rds in St. Charles Co  
Travel Time Detectors, Count Stns, PTZ Cameras, Upgrade 
Video Detection Dynamic Msg 6762-18 $993,270 CONST Jan-20

Project granted 9-month 
extension 06/24/2020

St. Charles County
Schwede Road - Hoffman Rd to Bridge over Cunningham Branch 
- Realign Curve - Shoulders 6830B-20 $235,000 CONST Oct-19

Project granted 9-month 
extension 06/24/2020

St. Charles County
Seeburger Road Bridge - At Trib to the Mississippi R (B/W South 
Shore and MO B) - Replace Bridge 6830C-20 $440,000 CONST Oct-19

Project granted 9-month 
extension 06/24/2020

St. Charles County
MO 94 - I-70 to Portwest Dr - Intersection Improvements - Signal 
Optimization 6841B-19 $377,790 CONST Sep-20

Project granted 9-month 
extension 06/24/2020

St. Charles County

Gateway Green Light Signal Optimization  2020  Various 
Locations along Main St, Mexico Rd, TR Hughes Blvd, Tom 
Ginnever, O'Fallon Rd 6981B-20 $120,000 CONST Mar-20

Project granted 9-month 
extension 06/24/2020

St. Louis
7th Street - Washington Ave to Walnut St - Resurfacing - 
Sidewalks - Lighting 6833A-20 $1,680,000 CONST Oct-19

Project granted 9-month 
extension 06/24/2020

St. Louis
7th Street - Washington Ave to Walnut St - Replace Traffic 
Signals - Signal Interconnection 6833B-20 $720,000 CONST Oct-19

Project granted 9-month 
extension 06/24/2020

St. Louis
Jefferson Avenue Signals and Interconnect - Market St to Natural 
Bridge Ave - Replace Traffic Signals - Signal Interconnection 6849-18 $2,576,000 CONST Jan-20

Project granted 9-month 
extension 06/24/2020

St. Louis
Louisiana Avenue Calm Streets - Gravois Ave to Meramec St - 
Traffic Calming - Shared Ln Marking - Bumpouts 6875-18 $800,000 CONST Dec-19

Project granted 9-month 
extension 06/24/2020

St. Louis County
Dielman Road-2017 - Olive Boulevard to Page Avenue - 
Resurfacing - Bike Lanes 6503M-16 $1,047,924 CONST Sep-20

Project granted 9-month 
extension 06/24/2020

St. Louis County
Jennings Station Road (North) - 260 Feet Southwest of Hord 
Avenue to Halls Ferry Road - Resurfacing - Curb Ramps 6607D-18 $1,521,360 CONST Jul-20

Project granted 9-month 
extension 06/24/2020

St. Louis County
North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) to 
Natural Bridge Rd (MO 115) - Resurfacing - Curb Ramps 6607G-17 $1,727,680 CONST Sep-20

Project granted 9-month 
extension 06/24/2020

St. Louis County
Ballas Road - 2020 - Dougherty Ferry Rd to Manchester Rd (MO 
100) - Resurfacing - Curb Ramps 6715-19 $1,368,800 CONST Aug-20

Project granted 9-month 
extension 06/24/2020

St. Louis County
Baxter Road (South) - 2019 - Manchester Rd (MO 100) to 
Clayton Rd - Resurfacing - Shared Use Path (8') 6745A-18 $1,645,866 CONST Aug-20

Project granted 9-month 
extension 06/24/2020

St. Louis County
McKelvey Road, Phase 1 - 2020 - Ameling Rd to Glenpark Dr - 
Resurfacing - Sidewalk (6') - Shared Use Path (8') 6745F-18 $1,009,820 CONST Aug-20

Project granted 9-month 
extension 06/24/2020

February Total

Adjustments

October Total

November Total

December Total

January Total

March Total

April Total

May Total



Sponsor Title - Description TIP # FY 2020
Phase of 

Work
Scheduled 
Obligation

Reason for 
Adjustment

Adjustment 
Date

Adjustments

St. Louis County Berry Rd - At Big Bend - Intersection Improvements 6850B-20 $521,920 CONST Sep-20
Project granted 9-month 

extension 06/24/2020

St. Peters
Centennial Greenway, Phase 4 - Along McClay Rd - Hackman 
Rd to McClay Village Dr - Shared Use Path (11') 6877-18 $653,566 CONST Nov-19

Project granted 9-month 
extension 06/24/2020

Union
Denmark Road Bridge - Over Birch Creek - Replace Low Water 
Crossing - Sidewalk (6') 6837-20 $756,070 CONST Nov-19

Project granted 9-month 
extension 06/24/2020

Vinita Park
North And South Road Sidewalk, Phase 1 - Midland Blvd to Page 
Ave - Sidewalk (5') 6752-18 $312,000 CONST Nov-19

Project granted 9-month 
extension 06/24/2020

Wildwood
Manchester Road Shared Use Path - MO 109 to Pond Rd - 
Shared Use Path (10') - Xing at MO 109 6880-18 $513,882 CONST Mar-20

Project granted 9-month 
extension 06/24/2020

$27,590,752 33 Projects

Ballwin
Holloway Road - Manchester Rd (MO 100) to Baxter Rd - 
Resurfacing 6813-19 $8,000 ROW Feb-20

Roll ROW funds to 
Construction 07/29/2020

St. Louis County
Kingsland Avenue - 2022 - Olive Blvd (MO 340) to Delmar Blvd - 
Resurfacing - Curb Ramps 6905E-20 $91,148 PE May-20

Roll PE funds to 
Construction 07/29/2020

$99,148 2 Projects

$0 0 Projects

$0 0 ProjectsSeptember Total

June Total

July Total

August Total



Sponsor Title - Description TIP # FY 2020
Phase of 

Work
Scheduled 
Obligation Reason for Removal Removal Date

TOTAL $0 0 PROJECTS

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Project

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

February Total

Removed

October Total

November Total

December Total

January Total

September Total

March Total

April Total

May Total

June Total

July Total

August Total



FY 2020 Reasonable Progress Update: July 31, 2020

# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/19 0 $0 0 $0 0 $0 32 $5,303,155 24 $2,533,268 79 $71,570,646 135 $79,407,069

10/31/19 4 $2,963,072 0 $0 0 $0 32 $5,303,155 24 $2,533,268 75 $68,753,625 135 $79,553,120

11/30/19 5 $2,994,272 0 $0 0 $0 31 $5,271,955 24 $2,533,268 75 $68,753,625 135 $79,553,120

12/31/19 7 $3,315,479 0 $0 0 $0 30 $5,171,955 24 $2,533,268 74 $68,532,418 135 $79,553,120

01/31/20 10 $5,762,765 0 $0 0 $0 29 $4,907,955 24 $2,533,268 73 $66,737,037 136 $79,941,025

02/29/20 12 $6,239,084 0 $0 0 $0 28 $4,793,355 24 $2,533,268 73 $66,625,318 137 $80,191,025

03/31/20 28 $11,231,017 0 $0 0 $0 24 $4,393,921 21 $2,475,506 64 $62,090,581 137 $80,191,025

04/30/20 44 $26,063,406 0 $0 0 $0 21 $4,085,956 16 $2,423,850 56 $47,753,813 137 $80,327,025

05/31/20 55 $28,595,160 0 $0 0 $0 13 $2,793,167 16 $2,423,850 53 $46,514,848 137 $80,327,025

06/30/20 67 $34,423,084 33 $27,590,752 0 $0 9 $2,421,170 11 $2,190,250 17 $13,701,769 137 $80,327,025

07/31/20 71 $35,714,784 35 $27,689,900 0 $0 8 $2,330,022 7 $1,450,250 17 $14,546,069 138 $81,731,025

08/31/20
09/09/20
09/16/20
09/23/20
09/30/20

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Date
Obligated Adjustments Removed

Not Obligated
Total

PE ROW CONST

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant project
delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of Governments
(EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 138 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2020 of the FY 2020-2023 Transportation
Improvement Program (TIP). These projects, sponsored by 49 different agencies and representing $82 million in federal funds, are subject to a September 30,
2020 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2020. One-time extensions of up to three (3) months may be granted by East-West Gateway staff
and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FUNDING OBLIGATIONS
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Sponsor Title - Description TIP # FY 2020 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $35,714,784 71 PROJECTS
Jefferson County 
Port Authority

Marine Vessel Engine Repower - 2020 - Repower Four Marine Vessels Serving 
Mississippi R. in Non-Attainment Area - 1 Ferry, 2 Towboats, 1 Dredge 6928-21 $1,575,872 IMPL Dec-19 10/21/2019

Madison County 
Transit District

RideFinders Marketing & Outreach - 2019 - MO - Increase Awareness, Interest, 
and Participation in RideFinders by Employers and Commuters 6929A-19 $400,000 IMPL Aug-20 10/21/2019

Madison County 
Transit District RideFinders Vanpool Fleet Acquisition - Missouri - Purchase 26 Vans 6929B-20 $800,000 IMPL Mar-20 10/16/2019

St. Charles Bus Replacement - Replace 3 Buses - St. Charles Area Transit 6931B-20 $187,200 IMPL Oct-19 10/16/2019

$2,963,072 Projects

Des Peres
Manchester Road Improvements - Ballas Rd to Meier Ln - Access Management - 
Crosswalk Impr. - Bus Stop Impr 6897-20 $31,200 PE Nov-19 11/07/2019

$31,200 Projects

Lake Saint Louis
Ronald Reagan Drive & Hawks Ridge Trail - Reagan: I-64-MO N; Hawks Ridge: 
Ridgeway-MO N - Resurfacing - Sidewalks (5') 6901-20 $100,000 PE Nov-19 12/13/2019

MoDOT/Citizens for 
Modern Transit

Increase Transit Ridership through Reach & Rewards - STL City and STL County 
- Bus Revision Engagement Program - Partnership to Build Ridership - Two Yr 
Prg 6980-21 $221,207 IMPL Sep-20 12/09/2019

$321,207 Projects

Fenton (EXT) Old Gravois Road, Phase 2 - Ferry St to MO 141 - Reconstruct - Sidewalk (5') 6581-17 $1,365,600 CONST Jun-20 01/27/2020

Lake Saint Louis
Lake Saint Louis Blvd, Phase 2 - Pleasant Meadows Dr to Blue Cove Terrace - 
Resurfacing 6732-20 $817,686 CONST Mar-20 01/08/2020

St. Charles
Zumbehl Rd - Over Cole Creek - Replace Culvert - Shared Use Path (10') - 
Sidewalk (5') 6922B-20 $264,000 PE Nov-19 01/21/2020

$2,447,286 Projects

Des Peres Bopp Road - Manchester Rd to Northern City Limit - Resurfacing - Curb Ramps 6722-18 $361,719 CONST Dec-19 02/14/2020

St. Louis County Airport Rd - E/O I-170 to N Florissant Rd - Resurfacing - Curb Ramps 6745J-21 $114,600 PE Dec-19 02/24/2020

$476,319 Projects

Creve Coeur Fernview Drive - Gallagher Dr to Olive Blvd - Resurfacing 6816-21 $250,000 CONST Sep-20 03/20/2020

Fenton Allen Rd - Old Highway 141 to Jefferson County Line - Reconstruction 6817-19 $12,000 ROW Feb-20 03/12/2020

Festus Special 
Road District Meyer Road - US 67 to SE of Watson Rd - Overlay 6819-20 $256,680 CONST Nov-19 03/24/2020

Jefferson County Doc Sargent Bridge - Over Labarque Creek - Bridge Replacement 6730B-18 $483,714 CONST Aug-20 03/23/2020

Jefferson County Whitehead Road Bridge - Over Tributary of Cotter Creek - Bridge Replacement 6730H-18 $415,520 CONST Feb-20 03/23/2020

Jefferson County Rouggly Kiepe Road Bridge - Over Tributary to Saline Creek - Replace Bridge 6821I-19 $16,000 ROW Mar-20 03/09/2020

Jefferson County Hillsboro House Springs Road Bridge - Over Bourne Creek - Replace Bridge 6913D-20 $129,274 PE Jan-20 03/02/2020

Kirkwood (EXT)
N. Geyer Road - Adams Ave to Manchester Rd - Resurfacing - Curb and Gutter - 
Curb Ramps 6731-18 $907,343 CONST Jun-20 03/10/2020

Lake Saint Louis
Lake Saint Louis Blvd Roundabout - At Veterans Memorial Pkwy & I-70 EB 
On/Off Ramps - Construct Roundabout - Sidewalk (6') 6822-19 $29,762 ROW Feb-20 03/25/2020

MoDOT MO 180 - I-270 to Pennridge - Dual Left Ln at Pennridge - Channelization 6788TT-19 $69,480 CONST Feb-20 03/10/2020

MoDOT MO 109 - At MO W/FF - New Traffic Signal - Add Turn Lanes 6930B-19 $1,123,823 CONST Mar-20 03/10/2020

MoDOT
Signal Optimization - 2020 - Various Locations along MO A in Jeff Co, MO 231, 
US 61/67, I-70/I-270 Interchanges in STL Co 6930D-20 $453,600 CONST Apr-20 03/13/2020

O'Fallon
Main St, Phase 1 - Pitman St to S/O Railroad Tracks - Resurfacing - Curb Ramps 
- Sidewalks 6904-20 $96,000 PE Feb-20 03/27/2020

Olivette
Dielman Road, Phase 2 - Tamarack Drive to MO 340 (Olive Blvd) - Resurfacing - 
Sidewalk (5') East Side- Widening to 13' Lns 6826-20 $574,577 CONST Nov-19 03/05/2020

St. Ann
Geraldine Avenue Bridge - Over Coldwater Creek - Replace Bridge - Sidewalk 
(5') 6911-20 $52,000 PE Aug-20 03/05/2020

St. Louis County
North County ITS - 2021 - Various Locations along Howdershell Rd, Old Halls-
Ferry Rd, Shackelford Rd 6983-20 $122,160 PE Apr-20 03/27/2020

$4,991,933 Projects

November Total 1

Obligated 

October Total 4

December Total 2

January Total 3

February Total 2

March Total 16



Sponsor Title - Description TIP # FY 2020 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $35,714,784 71 PROJECTS

Obligated 

Bi-State 
Development/Metro Call-A-Ride Van Replacement - 2020 (B) - Replace Seven (7) Call-A-Ride Vans 6814A-20 $968,000 IMPL Dec-19 04/09/2020
Bi-State 
Development/Metro Call-A-Ride Van Replacement - 2020 (A) - Replace Eight (8) Call-A-Ride Vans 6814B-20 $1,104,000 IMPL Dec-19 04/09/2020
Bi-State 
Development/Metro Bus Replacement - 2021 (A) - Replace Four Buses 6926A-21 $4,000,000 IMPL Jan-20 04/09/2020
Bi-State 
Development/Metro Bus Replacement - 2021 (B) - Replace Four Buses 6926B-21 $4,000,000 IMPL Jan-20 04/09/2020

Fenton
Rudder Road - Larkin Williams Rd to 200' E/O Fenton Business Ct - 
Reconstruction - Sidewalk (5') 6912-20 $128,000 PE Oct-19 04/09/2020

Jefferson County
East Rock Creek Road - 850' West of Gary Rd to 150' West of Gary Rd - Curve 
Realignment - Shoulder 6821A-19 $16,000 ROW Jan-20 04/13/2020

Jefferson County
Main Street - MO MM to 700' North of MO MM (In House Springs) - 
Reconstruction - Sidewalk (4') 6821C-19 $3,176 ROW Dec-19 04/07/2020

Jefferson County Miller Road, Phase 1 - At Spring Forest Road - Realign Intersection 6821E-19 $11,480 ROW Dec-19 04/02/2020

Jefferson County
Seckman Road - At Mastodon State Park - Realign Intersection - Left Turn Ln - 
Shoulders (8') 6913E-20 $84,000 PE Jan-20 04/20/2020

MoDOT MO 141 (NB) - At MO 364 - Lengthen Right Turn Lane to EB/WB MO 364 Ramp 6845-19 $1,060,750 CONST Jul-20 04/07/2020

MoDOT (EXT)
MO 364 - At MO 141 - Dual Left at WB Off Ramp - Dual Lft/Rt Turn Ln on EB Off 
Ramp & Extend Merge 6846-19 $2,240,358 CONST Jun-20 04/08/2020

Northwoods (EXT)
Nelson Drive Sidewalk - Lillian Ave to Pasadena Ave - Sidewalk (5') - One Side - 
Sharrows 6871-18 $467,660 CONST Jun-20 04/07/2020

O'Fallon
Winghaven Blvd - MO N to South of Winghaven/Hammack Rd - Resurfacing - 
Ped Improvements at Intersections 6825-19 $16,000 ROW Apr-20 04/13/2020

Pacific Denton Road Bridge - Over Brush Creek - Replace Bridge - Sidewalk (6') 6914-20 $95,965 PE Oct-19 04/29/2020

St. Charles
Lincoln Elementary SRTS - Near Lincoln E.S. - Along Perry St, 7th St - Sidewalk 
(5'-6') 6873-18 $632,000 CONST Dec-19 04/03/2020

Wentzville
West Pearce Boulevard - At Meyer Rd - New Traffic Signal - At Cheryl Ann Dr - 
Remove Stop Signs on W. Pearce 6933B-19 $5,000 ROW Mar-20 04/02/2020

$14,832,389 Projects

Des Peres Des Peres Road - At Old Des Peres Rd - Roundabout - Sidewalk 6976-20 $124,664 PE Jan-20 05/05/2020

Jefferson County
Charter Church Road Bridge - Over Plattin Creek at Mitch Sweet Rd - Bridge 
Replacement 6730A-18 $752,648 CONST Aug-20 05/12/2020

Jefferson County
Armbruster, Doss Hollow, Harness Bridges - Over Haverstick, Plattin, Trib Hocum 
Hollow Creeks - Replace Bridge 6913A-20 $409,367 PE Jan-20 05/06/2020

Jefferson County
Seckman Road, Phase 2 - 700' W/O Outer Rd to 400' E/O Mastodon Park Ent. - 
Shoulder (8') - Overlay - Curb & Gutter - Safety Impr. 6952G-21 $77,000 PE Jan-20 05/06/2020

MoDOT (EXT)
I-270 North Reconstruction Motorist Assist - A - I-270: I-70 to MO H; US 67: I-270 
to MS River; MO 367: US 67 to I-270; MO AC: US 67 to I-270 6844-18 $154,400 IMPL Jun-20 05/01/2020

MoDOT MO 109 - At MO CC (Wild Horse Creek Rd)/S. Eatherton Rd - Roundabout 6979B-20 $240,000 PE Mar-20 05/29/2020
MoDOT/American 
Lung Association

Saint Louis Regional Clean Air Partnership - Metro St. Louis Area - Outreach - 
Education - Promotion of Gateway Guide - Ozone Alert 6925-19 $331,917 IMPL Sep-20 05/20/2020

St. Louis County Heintz Road Bridge - Over Mattese Creek - Replace Bridge - Sidewalk (6') 6905B-20 $153,920 PE May-20 05/11/2020

St. Louis County
J.S. McDonnell Blvd Bridge - Over Coldwater Creek - Replace Bridge - Shoulder 
(5'/3') 6905C-20 $221,765 PE May-20 05/20/2020

Washington Third Street - MO 47 to Jefferson St - Resurfacing - Sidewalk (5') 6910-20 $48,000 PE Oct-19 05/21/2020

Wentzville MO Z - At Interstate Dr - Add NB Right Turn Lane 6984-20 $18,073 PE Mar-20 05/04/2020

$2,531,754 Projects

April Total 16

May Total 11



Sponsor Title - Description TIP # FY 2020 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $35,714,784 71 PROJECTS

Obligated 

Ferguson Florissant Road - Thoroughman Ave to Woodstock Ave - Resurfacing 6920A-20 $62,080 PE May-20 06/10/2020

Ferguson Frost Avenue - Ford Dr to Florissant Rd - Resurfacing - Curb Ramps 6920B-20 $67,197 PE Jun-20 06/10/2020

Franklin County
Boeuf Creek Road Bridge - Over Branch of Boeuf Creek (Approx. 1.25 Mi W/O 
MO 185) - Replace Bridge 6820-19 $16,000 ROW Oct-19 06/26/2020

Jefferson County 
Port Authority

Marine Vessel Engine Repower - 2021 - Repower Two Marine Vessels Serving 
Mississippi R. and Missouri R. in Non-Attainment Area - 1 Towboat, 1 Ferry 6977-21 $387,905 IMPL Sep-20 06/10/2020

Maplewood
Manchester Road - Big Bend Blvd to City Limits (150' E/O Yale Ave) - 
Resurfacing - Curb Ramps - Mid-Block Xing 6902-20 $120,000 PE Feb-20 06/29/2020

MoDOT MO 340 - N. Spoede Rd to Old Olive Street Rd - Extend Left Turn Bays 6930A-20 $12,000 ROW Dec-19 06/26/2020

St. Charles
Strategic Hwy Safety Plan Improvements - Along Boone's Lick, Kingshwy, Elm, 
Lindenwood, Randolph/Mel Wetter, Little Hills/Mel Wetter 6829-19 $80,000 ROW Dec-19 06/29/2020

St. Charles County 
(EXT) MO N - At Weiss Rd - Realign Intersection 6741-19 $1,096,000 CONST Jun-20 06/22/2020

St. Louis County
US 67 (Lindbergh) at MO 340 - Sidewalk - Replace Cloverleaf with Folded 
Diamond 6834A-19 $3,520,000 CONST Dec-19 06/01/2020

Sullivan Fisher Drive Sidewalk - W Springfield Rd to Elmont Rd - Sidewalk (8') Both Sides 6835-20 $284,022 CONST Nov-19 06/16/2020

Town & Country
Topping Road - Clayton Rd to Topping Estates / Kent Manor Dr - Resurfacing - 
Shared Use Path (8') 6836-19 $60,000 ROW Oct-19 06/08/2020

Valley Park
St. Louis Avenue/Beckett/Marshall, Phase 3 - MO 141 to 3rd St - Reconstruct: 
RR to 3rd; Resurf: RR to 141 - Sidewalks (5') 6918-20 $122,720 PE Apr-20 06/29/2020

$5,827,924 Projects

New Haven
Downtown Improvements, Phase 2 - Main St: Miller to Olive St; Olive St: Main St 
to UP RR - Reconstruction - Sidewalks (5') 6824-19 $12,000 ROW Jun-20 07/24/2020

St. Charles County 
(EXT)

Pitman Hill Road Shared Use Path - Chadwick Ln to 270' S/O Sammelman Rd - 
Shared Use Path (10') 6874-19 $559,700 CONST Jun-20 07/16/2020

St. Louis
Jefferson/22nd St Interchange Improvements - Reconfigure I-64/Pine/Market/ 
Jefferson Interchange - Reestablish Street Grid - Curb Ramps - Resurfacing 6919-20 $320,000 ROW Sep-20 07/27/2020

St. Louis
Jefferson/22nd Traffic Flow Improvements - Reconfigure I-64/Pine/Market/ 
Jefferson Interchange - Signal Improvements - Shared Use Path/Cycle Track 6919A-19 $400,000 ROW Sep-20 07/27/2020

$1,291,700 Projects

$0 Projects

$0 Projects

June Total 12

July Total 4

August Total 0

September Total 0



Sponsor Title - Description TIP # FY 2020 Phase 
Scheduled 
Obligation

TOTAL $2,330,022 8 PROJECTS

Florissant
Rue St Denis, Phase 1 - St. Ferdinand St to N. Lafayette St - Resurfacing - 
Sidewalk (5-6') 6921-20 $95,200 PE Oct-19

Franklin County Elmont Road - Over Little Boone Creek - Replace Bridge 6906-20 $71,736 PE May-20

Hazelwood
Phantom Drive - Missouri Bottom Rd to James S. McDonnell Blvd - Ln Reduction 
4 to 2 Lns - Turn Lanes - Sidewalk (6') 6900-20 $175,300 PE Jan-20

Jefferson County
Old Lemay Ferry Road - 0.42 Mi. S/O Regency Woods Pl to Kneff Rd - Safety 
Improvements - Shoulders (4') - High Friction Treatment 6952E-21 $158,685 PE Jan-20

St. Charles County
Gateway Green Light, Phase 6 - Various Rds in St. Charles Co - PTZ Cameras, 
Travel Time Detectors, Fiber, ATMS - Signal Opt. - Emer. Veh. Prempt 6841A-19 $1,018,501 PE Dec-19

St. Charles County

Smart Parking Management System - DT St. Charles - Develop Smart Parking 
System - Parking Lot Sensors - Msg Signs - Cameras - Phone App - Lease 
Electric Shuttle 6981C-20 $36,000 PE Jan-20

St. Louis
Traffic Management Enhancements, Phase 4 - Various Locations along 
Goodfellow, MLK Dr, Halls-Ferry Rd - Traffic Monitoring Cameras - Signal Impr. 6982B-20 $620,000 PE Apr-20

St. Louis County
Mason Road - 2022 - Clayton Rd to 100' N/O Mason Ridge Rd - Resurfacing - 
Shared Use Path (8') - Curb Ramps 6905A-20 $154,600 PE May-20

Not Obligated - Preliminary Engineering

    Project has missed a milestone on the development schedule submitted by sponsor



Sponsor Title - Description TIP # FY 2020 Phase 
Scheduled 
Obligation

TOTAL $1,450,250 7 PROJECTS

St. Charles County MO N - At MO Z - Traffic Signal 6847-19 $424,000 ROW Oct-19

St. Louis
Compton Avenue Bridge - Chouteau Ave to I-64 - Replace Bridge - Preliminary 
Engineering 6828-19 $800,000 ROW Jan-20

St. Louis County
McKelvey Road, Phase 2 - 2021 - Glenpark Dr to Creve Coeur Mill Rd - 
Resurfacing - Sidewalk (5') E: Smoke Rise to Cr. Coeur Mill 6834F-19 $86,450 ROW Jun-20

St. Louis County
Meramec Bottom Road Bridge - Over Lemay Creek (Approx 1200' West of I-55) - 
Replace Bridge 6834G-19 $42,800 ROW Jun-20

University City
Westgate Ave - Delmar Blvd to MO 340 (Olive Blvd) - Resurfacing - Upgrade 
Sidewalk 6838-19 $9,000 ROW Nov-19

Valley Park
St. Louis Avenue, Phase 2 - Third St to Seventh St - Reconstruction - Sidewalk 
(5') 6839-19 $40,000 ROW Jul-20

Wentzville
Wentzville Parkway/I-70, Phase 1 - Wentzville Pkwy: Pearce to Veterans Mem - 
Relocate - I-70 WB On Ramp - Roundabout 6933A-19 $48,000 ROW Apr-20

Not Obligated - Right of Way

    Project has missed a milestone on the development schedule submitted by sponsor



Sponsor Title - Description TIP # FY 2020 Phase 
Scheduled 
Obligation

TOTAL $14,546,069 17 PROJECTS

Clayton (EXT)
Maryland Avenue - Hanley Rd to Western City Limit (Near Gay) - Resurfacing - 
Curb Ramps 6717-19 $948,710 CONST Jun-20

Creve Coeur Emerson Road - Old Ballas Rd to 1800' South - Resurfacing - Curb and Gutter 6718-20 $444,000 CONST Oct-19

Festus
3rd Street Sidewalk - Sunshine Dr to Holly Dr - Sidewalk (5') on Both Sides - 
Lighting 6818-20 $273,240 CONST Nov-19

Manchester
Dougherty Ferry Road - 150' S/O Charleston Place Ct to 150' S/O Country Stone 
Dr - Resurfacing - Realignment 6733-18 $443,320 CONST Sep-20

Richmond Heights McKnight Road - 2020 - Clayton Rd to South of Lay Rd - Resurfacing 6745G-19 $544,880 CONST Aug-20

Richmond Heights McKnight Road Sidewalk - Clayton Rd to Godwin Ln - Sidewalk (6') - One Side 6872-18 $669,091 CONST Jan-20

Rock Hill
Kortwright Avenue - Manchester Rd to Warson Pl - Resurfacing - Sidewalks (4') - 
Whitestone to Warson Tr 6738-18 $248,257 CONST Sep-20

St. Charles County MO 364 - W/O Heritage Crossing - New WB On/Off Ramp 6932-19 $1,404,000 CONST Sep-20

St. Louis County 
(EXT)

Westport Plaza Drive/Marine Avenue - 2017 - Lackland Road to Glenmeade Drive 
(Excluding MO D and I-270 Crossings) - Resurfacing 6503S-16 $639,116 CONST Jun-20

St. Louis County 
(EXT)

St. Charles Rock Road (West) - 2019 - Taussig Road to Earth City Expressway 
(MO 141) - Resurfacing 6607B-17 $1,678,040 CONST Jun-20

St. Louis County
Lucas-Hunt Road (North) - 2020 - Hord Avenue/Huiskamp Ave to Halls Ferry  
(MO AC) - Resurfacing  - Bike Ln (5') 6745E-19 $1,744,000 CONST Aug-20

St. Louis County Yaeger Road - 2020 - Ringer Rd to Patterson Rd - Resurfacing 6745I-19 $1,106,080 CONST Aug-20

St. Louis County 
(EXT)

Westport Plaza Drive Intersection Improvements - Glenmeade Dr to Page Ave - 
New Signal at Westport Ent; Two Way Turn Lane 6764E-17 $2,328,160 CONST Jun-20

Valley Park
St. Louis Avenue, Phase 1 - Seventh Street to the Levee Closure Structure - 
Reconstruction - Sidewalks (5') 6751-18 $838,542 CONST Sep-20

Washington (EXT) High Street - MO 100 to Fifth Street - Resurfacing - Sidewalk (5') 9th to MO 100 6598-17 $428,741 CONST Jun-20

Washington (EXT)
Busch Creek Greenway - Jefferson St to Riverfront Trail - Shared Lane Path (10') -
Shared Ln Markings 6879-18 $560,162 CONST Jun-20

Webster Groves
Big Bend Boulevard Sidewalk, Phase 1 - Oakwood Ave to Dale Ave - Sidewalk 
(6') North Side - Lighting 6840-20 $247,730 CONST Nov-19

Not Obligated - Construction / Implementation

    Project has missed a milestone on the development schedule submitted by sponsor



Sponsor Title - Description TIP # FY 2020
Phase of 

Work
Scheduled 
Obligation

Reason for 
Adjustment

Adjustment 
Date

TOTAL $27,689,900 35 PROJECTS

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

Brentwood
Rosalie Avenue Sidewalk - Brentwood Blvd to Mary Ave - 
Lighting - Sidewalk (5') on South Side 6815-19 $65,600 ROW Sep-20

Roll ROW funds to 
Construction 06/02/2020

Chesterfield
Riparian Trail - August Hill Dr to Old Chesterfield Rd - Shared 
Use Path (10') 6866-18 $903,925 CONST Nov-19

Project granted 9-month 
extension 06/24/2020

Clayton

Traffic Management Enhancements  Flashing Yellow Arrows 
along Maryland, Brentwood, Forsyth, Bonhomme - Advanced 
Transportation Management System 6927-19 $292,000 CONST Nov-19

Project granted 9-month 
extension 06/24/2020

Dardenne Prairie
Hanley Road - Feise Road to 2300' North - Reconstruction - 
Sidewalks (5') 6720-18 $628,040 CONST Nov-19

Project granted 9-month 
extension 06/24/2020

Fenton
Horan Drive - Bowles Ave to Larkin Williams Rd - Resurfacing - 
Sidewalks (5') 6723-18 $1,080,000 CONST Oct-19

Project granted 9-month 
extension 06/24/2020

Florissant
St. Ferdinand Street - N Highway 67 to St. Ferdinand Park - 
Sidewalk (5') 6727-18 $132,750 CONST Dec-19

Project granted 9-month 
extension 06/24/2020

Franklin County Ridge Road Bridge - Over Winsel Creek - Replace Bridge 6712-18 $599,880 CONST Jan-20
Project granted 9-month 

extension 06/24/2020

Green Park
Mueller Road - Lindbergh Blvd to Green Park Rd - Resurfacing - 
Upgrade Sidewalks (5') 6728-18 $775,400 CONST Sep-20

Project granted 9-month 
extension 06/24/2020

Jefferson County
Old Lemay Ferry Road, Phase 1 - At East Rock Creek Road - 
Intersection Realignment 6713-18 $807,291 CONST May-20

Project granted 9-month 
extension 06/24/2020

Jefferson County
Old Lemay Ferry Road, Phase 2 - At Spring Forest Road - 
Intersection and Roadway Realignment - Shoulders (6') 6730F-18 $511,497 CONST May-20

Project granted 9-month 
extension 06/24/2020

Jefferson County
Seckman Road - Old Lemay Ferry Rd to 0.33 Miles East - 
Roundabout - Sidewalks (5') - Traffic Signal 6730G-18 $436,800 CONST Mar-20

Project granted 9-month 
extension 06/24/2020

New Haven

Downtown Improvements, Phase 1  Front St: Olive to Miller; 
Miller St: UP RR to Main St - Reconstruction - Sidewalks (8') - 
Streetscaping 6735-18 $656,621 CONST Sep-20

Project granted 9-month 
extension 06/24/2020

O'Fallon
Mexico Road, Phase 3 - MO K to Bryan Rd - Resurfacing - 
Pedestrian Bridge- Curb Ramps 6736-18 $1,680,000 CONST Feb-20

Project granted 9-month 
extension 06/24/2020

St. Charles County

Gateway Green Light, Phase 5  Various Rds in St. Charles Co  
Travel Time Detectors, Count Stns, PTZ Cameras, Upgrade 
Video Detection Dynamic Msg 6762-18 $993,270 CONST Jan-20

Project granted 9-month 
extension 06/24/2020

St. Charles County
Schwede Road - Hoffman Rd to Bridge over Cunningham Branch 
- Realign Curve - Shoulders 6830B-20 $235,000 CONST Oct-19

Project granted 9-month 
extension 06/24/2020

St. Charles County
Seeburger Road Bridge - At Trib to the Mississippi R (B/W South 
Shore and MO B) - Replace Bridge 6830C-20 $440,000 CONST Oct-19

Project granted 9-month 
extension 06/24/2020

St. Charles County
MO 94 - I-70 to Portwest Dr - Intersection Improvements - Signal 
Optimization 6841B-19 $377,790 CONST Sep-20

Project granted 9-month 
extension 06/24/2020

St. Charles County

Gateway Green Light Signal Optimization  2020  Various 
Locations along Main St, Mexico Rd, TR Hughes Blvd, Tom 
Ginnever, O'Fallon Rd 6981B-20 $120,000 CONST Mar-20

Project granted 9-month 
extension 06/24/2020

St. Louis
7th Street - Washington Ave to Walnut St - Resurfacing - 
Sidewalks - Lighting 6833A-20 $1,680,000 CONST Oct-19

Project granted 9-month 
extension 06/24/2020

St. Louis
7th Street - Washington Ave to Walnut St - Replace Traffic 
Signals - Signal Interconnection 6833B-20 $720,000 CONST Oct-19

Project granted 9-month 
extension 06/24/2020

St. Louis
Jefferson Avenue Signals and Interconnect - Market St to Natural 
Bridge Ave - Replace Traffic Signals - Signal Interconnection 6849-18 $2,576,000 CONST Jan-20

Project granted 9-month 
extension 06/24/2020

St. Louis
Louisiana Avenue Calm Streets - Gravois Ave to Meramec St - 
Traffic Calming - Shared Ln Marking - Bumpouts 6875-18 $800,000 CONST Dec-19

Project granted 9-month 
extension 06/24/2020

St. Louis County
Dielman Road-2017 - Olive Boulevard to Page Avenue - 
Resurfacing - Bike Lanes 6503M-16 $1,047,924 CONST Sep-20

Project granted 9-month 
extension 06/24/2020

St. Louis County
Jennings Station Road (North) - 260 Feet Southwest of Hord 
Avenue to Halls Ferry Road - Resurfacing - Curb Ramps 6607D-18 $1,521,360 CONST Jul-20

Project granted 9-month 
extension 06/24/2020

St. Louis County
North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) to 
Natural Bridge Rd (MO 115) - Resurfacing - Curb Ramps 6607G-17 $1,727,680 CONST Sep-20

Project granted 9-month 
extension 06/24/2020

St. Louis County
Ballas Road - 2020 - Dougherty Ferry Rd to Manchester Rd (MO 
100) - Resurfacing - Curb Ramps 6715-19 $1,368,800 CONST Aug-20

Project granted 9-month 
extension 06/24/2020

St. Louis County
Baxter Road (South) - 2019 - Manchester Rd (MO 100) to 
Clayton Rd - Resurfacing - Shared Use Path (8') 6745A-18 $1,645,866 CONST Aug-20

Project granted 9-month 
extension 06/24/2020

St. Louis County
McKelvey Road, Phase 1 - 2020 - Ameling Rd to Glenpark Dr - 
Resurfacing - Sidewalk (6') - Shared Use Path (8') 6745F-18 $1,009,820 CONST Aug-20

Project granted 9-month 
extension 06/24/2020

February Total

Adjustments

October Total

November Total

December Total

January Total

March Total

April Total

May Total



Sponsor Title - Description TIP # FY 2020
Phase of 

Work
Scheduled 
Obligation

Reason for 
Adjustment

Adjustment 
Date

Adjustments

St. Louis County Berry Rd - At Big Bend - Intersection Improvements 6850B-20 $521,920 CONST Sep-20
Project granted 9-month 

extension 06/24/2020

St. Peters
Centennial Greenway, Phase 4 - Along McClay Rd - Hackman 
Rd to McClay Village Dr - Shared Use Path (11') 6877-18 $653,566 CONST Nov-19

Project granted 9-month 
extension 06/24/2020

Union
Denmark Road Bridge - Over Birch Creek - Replace Low Water 
Crossing - Sidewalk (6') 6837-20 $756,070 CONST Nov-19

Project granted 9-month 
extension 06/24/2020

Vinita Park
North And South Road Sidewalk, Phase 1 - Midland Blvd to Page 
Ave - Sidewalk (5') 6752-18 $312,000 CONST Nov-19

Project granted 9-month 
extension 06/24/2020

Wildwood
Manchester Road Shared Use Path - MO 109 to Pond Rd - 
Shared Use Path (10') - Xing at MO 109 6880-18 $513,882 CONST Mar-20

Project granted 9-month 
extension 06/24/2020

$27,590,752 33 Projects

Ballwin
Holloway Road - Manchester Rd (MO 100) to Baxter Rd - 
Resurfacing 6813-19 $8,000 ROW Feb-20

Roll ROW funds to 
Construction 07/29/2020

St. Louis County
Kingsland Avenue - 2022 - Olive Blvd (MO 340) to Delmar Blvd - 
Resurfacing - Curb Ramps 6905E-20 $91,148 PE May-20

Roll PE funds to 
Construction 07/29/2020

$99,148 2 Projects

$0 0 Projects

$0 0 ProjectsSeptember Total

June Total

July Total

August Total



Sponsor Title - Description TIP # FY 2020
Phase of 

Work
Scheduled 
Obligation Reason for Removal Removal Date

TOTAL $0 0 PROJECTS

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Project

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

February Total

Removed

October Total

November Total

December Total

January Total

September Total

March Total

April Total

May Total

June Total

July Total

August Total



FY 2020 Reasonable Progress Update: June 30, 2020

# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/19 0 $0 0 $0 0 $0 32 $5,303,155 24 $2,533,268 79 $71,570,646 135 $79,407,069

10/31/19 4 $2,963,072 0 $0 0 $0 32 $5,303,155 24 $2,533,268 75 $68,753,625 135 $79,553,120

11/30/19 5 $2,994,272 0 $0 0 $0 31 $5,271,955 24 $2,533,268 75 $68,753,625 135 $79,553,120

12/31/19 7 $3,315,479 0 $0 0 $0 30 $5,171,955 24 $2,533,268 74 $68,532,418 135 $79,553,120

01/31/20 10 $5,762,765 0 $0 0 $0 29 $4,907,955 24 $2,533,268 73 $66,737,037 136 $79,941,025

02/29/20 12 $6,239,084 0 $0 0 $0 28 $4,793,355 24 $2,533,268 73 $66,625,318 137 $80,191,025

03/31/20 28 $11,231,017 0 $0 0 $0 24 $4,393,921 21 $2,475,506 64 $62,090,581 137 $80,191,025

04/30/20 44 $26,063,406 0 $0 0 $0 21 $4,085,956 16 $2,423,850 56 $47,753,813 137 $80,327,025

05/31/20 55 $28,595,160 0 $0 0 $0 13 $2,793,167 16 $2,423,850 53 $46,514,848 137 $80,327,025

06/30/20 67 $34,423,084 33 $27,590,752 0 $0 9 $2,421,170 11 $2,190,250 17 $13,701,769 137 $80,327,025

07/31/20
08/31/20
09/09/20
09/16/20
09/23/20
09/30/20

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Date
Obligated Adjustments Removed

Not Obligated
Total

PE ROW CONST

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant project
delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of Governments
(EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 137 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2020 of the FY 2020-2023 Transportation
Improvement Program (TIP). These projects, sponsored by 49 different agencies and representing $80 million in federal funds, are subject to a September 30,
2020 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2020. One-time extensions of up to three (3) months may be granted by East-West Gateway staff
and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FUNDING OBLIGATIONS
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Sponsor Title - Description TIP # FY 2020 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $34,423,084 67 PROJECTS
Jefferson County 
Port Authority

Marine Vessel Engine Repower - 2020 - Repower Four Marine Vessels Serving 
Mississippi R. in Non-Attainment Area - 1 Ferry, 2 Towboats, 1 Dredge 6928-21 $1,575,872 IMPL Dec-19 10/21/2019

Madison County 
Transit District

RideFinders Marketing & Outreach - 2019 - MO - Increase Awareness, Interest, 
and Participation in RideFinders by Employers and Commuters 6929A-19 $400,000 IMPL Aug-20 10/21/2019

Madison County 
Transit District RideFinders Vanpool Fleet Acquisition - Missouri - Purchase 26 Vans 6929B-20 $800,000 IMPL Mar-20 10/16/2019

St. Charles Bus Replacement - Replace 3 Buses - St. Charles Area Transit 6931B-20 $187,200 IMPL Oct-19 10/16/2019

$2,963,072 Projects

Des Peres
Manchester Road Improvements - Ballas Rd to Meier Ln - Access Management - 
Crosswalk Impr. - Bus Stop Impr 6897-20 $31,200 PE Nov-19 11/07/2019

$31,200 Projects

Lake Saint Louis
Ronald Reagan Drive & Hawks Ridge Trail - Reagan: I-64-MO N; Hawks Ridge: 
Ridgeway-MO N - Resurfacing - Sidewalks (5') 6901-20 $100,000 PE Nov-19 12/13/2019

MoDOT/Citizens for 
Modern Transit

Increase Transit Ridership through Reach & Rewards - STL City and STL County 
- Bus Revision Engagement Program - Partnership to Build Ridership - Two Yr 
Prg 6980-21 $221,207 IMPL Sep-20 12/09/2019

$321,207 Projects

Fenton (EXT) Old Gravois Road, Phase 2 - Ferry St to MO 141 - Reconstruct - Sidewalk (5') 6581-17 $1,365,600 CONST Jun-20 01/27/2020

Lake Saint Louis
Lake Saint Louis Blvd, Phase 2 - Pleasant Meadows Dr to Blue Cove Terrace - 
Resurfacing 6732-20 $817,686 CONST Mar-20 01/08/2020

St. Charles
Zumbehl Rd - Over Cole Creek - Replace Culvert - Shared Use Path (10') - 
Sidewalk (5') 6922B-20 $264,000 PE Nov-19 01/21/2020

$2,447,286 Projects

Des Peres Bopp Road - Manchester Rd to Northern City Limit - Resurfacing - Curb Ramps 6722-18 $361,719 CONST Dec-19 02/14/2020

St. Louis County Airport Rd - E/O I-170 to N Florissant Rd - Resurfacing - Curb Ramps 6745J-21 $114,600 PE Dec-19 02/24/2020

$476,319 Projects

Creve Coeur Fernview Drive - Gallagher Dr to Olive Blvd - Resurfacing 6816-21 $250,000 CONST Sep-20 03/20/2020

Fenton Allen Rd - Old Highway 141 to Jefferson County Line - Reconstruction 6817-19 $12,000 ROW Feb-20 03/12/2020

Festus Special 
Road District Meyer Road - US 67 to SE of Watson Rd - Overlay 6819-20 $256,680 CONST Nov-19 03/24/2020

Jefferson County Doc Sargent Bridge - Over Labarque Creek - Bridge Replacement 6730B-18 $483,714 CONST Aug-20 03/23/2020

Jefferson County Whitehead Road Bridge - Over Tributary of Cotter Creek - Bridge Replacement 6730H-18 $415,520 CONST Feb-20 03/23/2020

Jefferson County Rouggly Kiepe Road Bridge - Over Tributary to Saline Creek - Replace Bridge 6821I-19 $16,000 ROW Mar-20 03/09/2020

Jefferson County Hillsboro House Springs Road Bridge - Over Bourne Creek - Replace Bridge 6913D-20 $129,274 PE Jan-20 03/02/2020

Kirkwood (EXT)
N. Geyer Road - Adams Ave to Manchester Rd - Resurfacing - Curb and Gutter - 
Curb Ramps 6731-18 $907,343 CONST Jun-20 03/10/2020

Lake Saint Louis
Lake Saint Louis Blvd Roundabout - At Veterans Memorial Pkwy & I-70 EB 
On/Off Ramps - Construct Roundabout - Sidewalk (6') 6822-19 $29,762 ROW Feb-20 03/25/2020

MoDOT MO 180 - I-270 to Pennridge - Dual Left Ln at Pennridge - Channelization 6788TT-19 $69,480 CONST Feb-20 03/10/2020

MoDOT MO 109 - At MO W/FF - New Traffic Signal - Add Turn Lanes 6930B-19 $1,123,823 CONST Mar-20 03/10/2020

MoDOT
Signal Optimization - 2020 - Various Locations along MO A in Jeff Co, MO 231, 
US 61/67, I-70/I-270 Interchanges in STL Co 6930D-20 $453,600 CONST Apr-20 03/13/2020

O'Fallon
Main St, Phase 1 - Pitman St to S/O Railroad Tracks - Resurfacing - Curb Ramps 
- Sidewalks 6904-20 $96,000 PE Feb-20 03/27/2020

Olivette
Dielman Road, Phase 2 - Tamarack Drive to MO 340 (Olive Blvd) - Resurfacing - 
Sidewalk (5') East Side- Widening to 13' Lns 6826-20 $574,577 CONST Nov-19 03/05/2020

St. Ann
Geraldine Avenue Bridge - Over Coldwater Creek - Replace Bridge - Sidewalk 
(5') 6911-20 $52,000 PE Aug-20 03/05/2020

St. Louis County
North County ITS - 2021 - Various Locations along Howdershell Rd, Old Halls-
Ferry Rd, Shackelford Rd 6983-20 $122,160 PE Apr-20 03/27/2020

$4,991,933 Projects

November Total 1

Obligated 

October Total 4

December Total 2

January Total 3

February Total 2

March Total 16



Sponsor Title - Description TIP # FY 2020 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $34,423,084 67 PROJECTS

Obligated 

Bi-State 
Development/Metro Call-A-Ride Van Replacement - 2020 (B) - Replace Seven (7) Call-A-Ride Vans 6814A-20 $968,000 IMPL Dec-19 04/09/2020
Bi-State 
Development/Metro Call-A-Ride Van Replacement - 2020 (A) - Replace Eight (8) Call-A-Ride Vans 6814B-20 $1,104,000 IMPL Dec-19 04/09/2020
Bi-State 
Development/Metro Bus Replacement - 2021 (A) - Replace Four Buses 6926A-21 $4,000,000 IMPL Jan-20 04/09/2020
Bi-State 
Development/Metro Bus Replacement - 2021 (B) - Replace Four Buses 6926B-21 $4,000,000 IMPL Jan-20 04/09/2020

Fenton
Rudder Road - Larkin Williams Rd to 200' E/O Fenton Business Ct - 
Reconstruction - Sidewalk (5') 6912-20 $128,000 PE Oct-19 04/09/2020

Jefferson County
East Rock Creek Road - 850' West of Gary Rd to 150' West of Gary Rd - Curve 
Realignment - Shoulder 6821A-19 $16,000 ROW Jan-20 04/13/2020

Jefferson County
Main Street - MO MM to 700' North of MO MM (In House Springs) - 
Reconstruction - Sidewalk (4') 6821C-19 $3,176 ROW Dec-19 04/07/2020

Jefferson County Miller Road, Phase 1 - At Spring Forest Road - Realign Intersection 6821E-19 $11,480 ROW Dec-19 04/02/2020

Jefferson County
Seckman Road - At Mastodon State Park - Realign Intersection - Left Turn Ln - 
Shoulders (8') 6913E-20 $84,000 PE Jan-20 04/20/2020

MoDOT MO 141 (NB) - At MO 364 - Lengthen Right Turn Lane to EB/WB MO 364 Ramp 6845-19 $1,060,750 CONST Jul-20 04/07/2020

MoDOT (EXT)
MO 364 - At MO 141 - Dual Left at WB Off Ramp - Dual Lft/Rt Turn Ln on EB Off 
Ramp & Extend Merge 6846-19 $2,240,358 CONST Jun-20 04/08/2020

Northwoods (EXT)
Nelson Drive Sidewalk - Lillian Ave to Pasadena Ave - Sidewalk (5') - One Side - 
Sharrows 6871-18 $467,660 CONST Jun-20 04/07/2020

O'Fallon
Winghaven Blvd - MO N to South of Winghaven/Hammack Rd - Resurfacing - 
Ped Improvements at Intersections 6825-19 $16,000 ROW Apr-20 04/13/2020

Pacific Denton Road Bridge - Over Brush Creek - Replace Bridge - Sidewalk (6') 6914-20 $95,965 PE Oct-19 04/29/2020

St. Charles
Lincoln Elementary SRTS - Near Lincoln E.S. - Along Perry St, 7th St - Sidewalk 
(5'-6') 6873-18 $632,000 CONST Dec-19 04/03/2020

Wentzville
West Pearce Boulevard - At Meyer Rd - New Traffic Signal - At Cheryl Ann Dr - 
Remove Stop Signs on W. Pearce 6933B-19 $5,000 ROW Mar-20 04/02/2020

$14,832,389 Projects

Des Peres Des Peres Road - At Old Des Peres Rd - Roundabout - Sidewalk 6976-20 $124,664 PE Jan-20 05/05/2020

Jefferson County
Charter Church Road Bridge - Over Plattin Creek at Mitch Sweet Rd - Bridge 
Replacement 6730A-18 $752,648 CONST Aug-20 05/12/2020

Jefferson County
Armbruster, Doss Hollow, Harness Bridges - Over Haverstick, Plattin, Trib Hocum 
Hollow Creeks - Replace Bridge 6913A-20 $409,367 PE Jan-20 05/06/2020

Jefferson County
Seckman Road, Phase 2 - 700' W/O Outer Rd to 400' E/O Mastodon Park Ent. - 
Shoulder (8') - Overlay - Curb & Gutter - Safety Impr. 6952G-21 $77,000 PE Jan-20 05/06/2020

MoDOT (EXT)
I-270 North Reconstruction Motorist Assist - A - I-270: I-70 to MO H; US 67: I-270 
to MS River; MO 367: US 67 to I-270; MO AC: US 67 to I-270 6844-18 $154,400 IMPL Jun-20 05/01/2020

MoDOT MO 109 - At MO CC (Wild Horse Creek Rd)/S. Eatherton Rd - Roundabout 6979B-20 $240,000 PE Mar-20 05/29/2020
MoDOT/American 
Lung Association

Saint Louis Regional Clean Air Partnership - Metro St. Louis Area - Outreach - 
Education - Promotion of Gateway Guide - Ozone Alert 6925-19 $331,917 IMPL Sep-20 05/20/2020

St. Louis County Heintz Road Bridge - Over Mattese Creek - Replace Bridge - Sidewalk (6') 6905B-20 $153,920 PE May-20 05/11/2020

St. Louis County
J.S. McDonnell Blvd Bridge - Over Coldwater Creek - Replace Bridge - Shoulder 
(5'/3') 6905C-20 $221,765 PE May-20 05/20/2020

Washington Third Street - MO 47 to Jefferson St - Resurfacing - Sidewalk (5') 6910-20 $48,000 PE Oct-19 05/21/2020

Wentzville MO Z - At Interstate Dr - Add NB Right Turn Lane 6984-20 $18,073 PE Mar-20 05/04/2020

$2,531,754 Projects

April Total 16

May Total 11



Sponsor Title - Description TIP # FY 2020 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $34,423,084 67 PROJECTS

Obligated 

Ferguson Florissant Road - Thoroughman Ave to Woodstock Ave - Resurfacing 6920A-20 $62,080 PE May-20 06/10/2020

Ferguson Frost Avenue - Ford Dr to Florissant Rd - Resurfacing - Curb Ramps 6920B-20 $67,197 PE Jun-20 06/10/2020

Franklin County
Boeuf Creek Road Bridge - Over Branch of Boeuf Creek (Approx. 1.25 Mi W/O 
MO 185) - Replace Bridge 6820-19 $16,000 ROW Oct-19 06/26/2020

Jefferson County 
Port Authority

Marine Vessel Engine Repower - 2021 - Repower Two Marine Vessels Serving 
Mississippi R. and Missouri R. in Non-Attainment Area - 1 Towboat, 1 Ferry 6977-21 $387,905 IMPL Sep-20 06/10/2020

Maplewood
Manchester Road - Big Bend Blvd to City Limits (150' E/O Yale Ave) - 
Resurfacing - Curb Ramps - Mid-Block Xing 6902-20 $120,000 PE Feb-20 06/29/2020

MoDOT MO 340 - N. Spoede Rd to Old Olive Street Rd - Extend Left Turn Bays 6930A-20 $12,000 ROW Dec-19 06/26/2020

St. Charles
Strategic Hwy Safety Plan Improvements - Along Boone's Lick, Kingshwy, Elm, 
Lindenwood, Randolph/Mel Wetter, Little Hills/Mel Wetter 6829-19 $80,000 ROW Dec-19 06/29/2020

St. Charles County 
(EXT) MO N - At Weiss Rd - Realign Intersection 6741-19 $1,096,000 CONST Jun-20 06/22/2020

St. Louis County
US 67 (Lindbergh) at MO 340 - Sidewalk - Replace Cloverleaf with Folded 
Diamond 6834A-19 $3,520,000 CONST Dec-19 06/01/2020

Sullivan Fisher Drive Sidewalk - W Springfield Rd to Elmont Rd - Sidewalk (8') Both Sides 6835-20 $284,022 CONST Nov-19 06/16/2020

Town & Country
Topping Road - Clayton Rd to Topping Estates / Kent Manor Dr - Resurfacing - 
Shared Use Path (8') 6836-19 $60,000 ROW Oct-19 06/08/2020

Valley Park
St. Louis Avenue/Beckett/Marshall, Phase 3 - MO 141 to 3rd St - Reconstruct: 
RR to 3rd; Resurf: RR to 141 - Sidewalks (5') 6918-20 $122,720 PE Apr-20 06/29/2020

$5,827,924 Projects

$0 Projects

$0 Projects

$0 Projects

June Total 12

July Total 0

August Total 0

September Total 0



Sponsor Title - Description TIP # FY 2020 Phase 
Scheduled 
Obligation

TOTAL $2,421,170 9 PROJECTS

Florissant
Rue St Denis, Phase 1 - St. Ferdinand St to N. Lafayette St - Resurfacing - 
Sidewalk (5-6') 6921-20 $95,200 PE Oct-19

Franklin County Elmont Road - Over Little Boone Creek - Replace Bridge 6906-20 $71,736 PE May-20

Hazelwood
Phantom Drive - Missouri Bottom Rd to James S. McDonnell Blvd - Ln Reduction 
4 to 2 Lns - Turn Lanes - Sidewalk (6') 6900-20 $175,300 PE Jan-20

Jefferson County
Old Lemay Ferry Road - 0.42 Mi. S/O Regency Woods Pl to Kneff Rd - Safety 
Improvements - Shoulders (4') - High Friction Treatment 6952E-21 $158,685 PE Jan-20

St. Charles County
Gateway Green Light, Phase 6 - Various Rds in St. Charles Co - PTZ Cameras, 
Travel Time Detectors, Fiber, ATMS - Signal Opt. - Emer. Veh. Prempt 6841A-19 $1,018,501 PE Dec-19

St. Charles County

Smart Parking Management System - DT St. Charles - Develop Smart Parking 
System - Parking Lot Sensors - Msg Signs - Cameras - Phone App - Lease 
Electric Shuttle 6981C-20 $36,000 PE Jan-20

St. Louis
Traffic Management Enhancements, Phase 4 - Various Locations along 
Goodfellow, MLK Dr, Halls-Ferry Rd - Traffic Monitoring Cameras - Signal Impr. 6982B-20 $620,000 PE Apr-20

St. Louis County
Mason Road - 2022 - Clayton Rd to 100' N/O Mason Ridge Rd - Resurfacing - 
Shared Use Path (8') - Curb Ramps 6905A-20 $154,600 PE May-20

St. Louis County
Kingsland Avenue - 2022 - Olive Blvd (MO 340) to Delmar Blvd - Resurfacing - 
Curb Ramps 6905E-20 $91,148 PE May-20

Not Obligated - Preliminary Engineering

    Project has missed a milestone on the development schedule submitted by sponsor



Sponsor Title - Description TIP # FY 2020 Phase 
Scheduled 
Obligation

TOTAL $2,190,250 11 PROJECTS

Ballwin Holloway Road - Manchester Rd (MO 100) to Baxter Rd - Resurfacing 6813-19 $8,000 ROW Feb-20

New Haven
Downtown Improvements, Phase 2 - Main St: Miller to Olive St; Olive St: Main St 
to UP RR - Reconstruction - Sidewalks (5') 6824-19 $12,000 ROW Jun-20

St. Charles County MO N - At MO Z - Traffic Signal 6847-19 $424,000 ROW Oct-19

St. Louis
Compton Avenue Bridge - Chouteau Ave to I-64 - Replace Bridge - Preliminary 
Engineering 6828-19 $800,000 ROW Jan-20

St. Louis
Jefferson/22nd St Interchange Improvements - Reconfigure I-64/Pine/Market/ 
Jefferson Interchange - Reestablish Street Grid - Curb Ramps - Resurfacing 6919-20 $320,000 ROW Sep-20

St. Louis
Jefferson/22nd Traffic Flow Improvements - Reconfigure I-64/Pine/Market/ 
Jefferson Interchange - Signal Improvements - Shared Use Path/Cycle Track 6919A-19 $400,000 ROW Sep-20

St. Louis County
McKelvey Road, Phase 2 - 2021 - Glenpark Dr to Creve Coeur Mill Rd - 
Resurfacing - Sidewalk (5') E: Smoke Rise to Cr. Coeur Mill 6834F-19 $86,450 ROW Jun-20

St. Louis County
Meramec Bottom Road Bridge - Over Lemay Creek (Approx 1200' West of I-55) - 
Replace Bridge 6834G-19 $42,800 ROW Jun-20

University City
Westgate Ave - Delmar Blvd to MO 340 (Olive Blvd) - Resurfacing - Upgrade 
Sidewalk 6838-19 $9,000 ROW Nov-19

Valley Park
St. Louis Avenue, Phase 2 - Third St to Seventh St - Reconstruction - Sidewalk 
(5') 6839-19 $40,000 ROW Jul-20

Wentzville
Wentzville Parkway/I-70, Phase 1 - Wentzville Pkwy: Pearce to Veterans Mem - 
Relocate - I-70 WB On Ramp - Roundabout 6933A-19 $48,000 ROW Apr-20

Not Obligated - Right of Way

    Project has missed a milestone on the development schedule submitted by sponsor



Sponsor Title - Description TIP # FY 2020 Phase 
Scheduled 
Obligation

TOTAL $13,701,769 17 PROJECTS

Clayton (EXT)
Maryland Avenue - Hanley Rd to Western City Limit (Near Gay) - Resurfacing - 
Curb Ramps 6717-19 $948,710 CONST Jun-20

Creve Coeur Emerson Road - Old Ballas Rd to 1800' South - Resurfacing - Curb and Gutter 6718-20 $444,000 CONST Oct-19

Festus
3rd Street Sidewalk - Sunshine Dr to Holly Dr - Sidewalk (5') on Both Sides - 
Lighting 6818-20 $273,240 CONST Nov-19

Manchester
Dougherty Ferry Road - 150' S/O Charleston Place Ct to 150' S/O Country Stone 
Dr - Resurfacing - Realignment 6733-18 $443,320 CONST Sep-20

Richmond Heights McKnight Road - 2020 - Clayton Rd to South of Lay Rd - Resurfacing 6745G-19 $544,880 CONST Aug-20

Richmond Heights McKnight Road Sidewalk - Clayton Rd to Godwin Ln - Sidewalk (6') - One Side 6872-18 $669,091 CONST Jan-20

Rock Hill
Kortwright Avenue - Manchester Rd to Warson Pl - Resurfacing - Sidewalks (4') - 
Whitestone to Warson Tr 6738-18 $248,257 CONST Sep-20

St. Charles County 
(EXT)

Pitman Hill Road Shared Use Path - Chadwick Ln to 270' S/O Sammelman Rd - 
Shared Use Path (10') 6874-19 $559,700 CONST Jun-20

St. Louis County 
(EXT)

Westport Plaza Drive/Marine Avenue - 2017 - Lackland Road to Glenmeade Drive 
(Excluding MO D and I-270 Crossings) - Resurfacing 6503S-16 $639,116 CONST Jun-20

St. Louis County 
(EXT)

St. Charles Rock Road (West) - 2019 - Taussig Road to Earth City Expressway 
(MO 141) - Resurfacing 6607B-17 $1,678,040 CONST Jun-20

St. Louis County
Lucas-Hunt Road (North) - 2020 - Hord Avenue/Huiskamp Ave to Halls Ferry  
(MO AC) - Resurfacing  - Bike Ln (5') 6745E-19 $1,744,000 CONST Aug-20

St. Louis County Yaeger Road - 2020 - Ringer Rd to Patterson Rd - Resurfacing 6745I-19 $1,106,080 CONST Aug-20

St. Louis County 
(EXT)

Westport Plaza Drive Intersection Improvements - Glenmeade Dr to Page Ave - 
New Signal at Westport Ent; Two Way Turn Lane 6764E-17 $2,328,160 CONST Jun-20

Valley Park
St. Louis Avenue, Phase 1 - Seventh Street to the Levee Closure Structure - 
Reconstruction - Sidewalks (5') 6751-18 $838,542 CONST Sep-20

Washington (EXT) High Street - MO 100 to Fifth Street - Resurfacing - Sidewalk (5') 9th to MO 100 6598-17 $428,741 CONST Jun-20

Washington (EXT)
Busch Creek Greenway - Jefferson St to Riverfront Trail - Shared Lane Path (10') -
Shared Ln Markings 6879-18 $560,162 CONST Jun-20

Webster Groves
Big Bend Boulevard Sidewalk, Phase 1 - Oakwood Ave to Dale Ave - Sidewalk 
(6') North Side - Lighting 6840-20 $247,730 CONST Nov-19

Not Obligated - Construction / Implementation

    Project has missed a milestone on the development schedule submitted by sponsor



Sponsor Title - Description TIP # FY 2020
Phase of 

Work
Scheduled 
Obligation

Reason for 
Adjustment

Adjustment 
Date

TOTAL $27,590,752 33 PROJECTS

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

Brentwood
Rosalie Avenue Sidewalk - Brentwood Blvd to Mary Ave - 
Lighting - Sidewalk (5') on South Side 6815-19 $65,600 ROW Sep-20

Roll ROW funds to 
Construction 06/02/2020

Chesterfield
Riparian Trail - August Hill Dr to Old Chesterfield Rd - Shared 
Use Path (10') 6866-18 $903,925 CONST Nov-19

Project granted 9-month 
extension 06/24/2020

Clayton

Traffic Management Enhancements  Flashing Yellow Arrows 
along Maryland, Brentwood, Forsyth, Bonhomme - Advanced 
Transportation Management System 6927-19 $292,000 CONST Nov-19

Project granted 9-month 
extension 06/24/2020

Dardenne Prairie
Hanley Road - Feise Road to 2300' North - Reconstruction - 
Sidewalks (5') 6720-18 $628,040 CONST Nov-19

Project granted 9-month 
extension 06/24/2020

Fenton
Horan Drive - Bowles Ave to Larkin Williams Rd - Resurfacing - 
Sidewalks (5') 6723-18 $1,080,000 CONST Oct-19

Project granted 9-month 
extension 06/24/2020

Florissant
St. Ferdinand Street - N Highway 67 to St. Ferdinand Park - 
Sidewalk (5') 6727-18 $132,750 CONST Dec-19

Project granted 9-month 
extension 06/24/2020

Franklin County Ridge Road Bridge - Over Winsel Creek - Replace Bridge 6712-18 $599,880 CONST Jan-20
Project granted 9-month 

extension 06/24/2020

Green Park
Mueller Road - Lindbergh Blvd to Green Park Rd - Resurfacing - 
Upgrade Sidewalks (5') 6728-18 $775,400 CONST Sep-20

Project granted 9-month 
extension 06/24/2020

Jefferson County
Old Lemay Ferry Road, Phase 1 - At East Rock Creek Road - 
Intersection Realignment 6713-18 $807,291 CONST May-20

Project granted 9-month 
extension 06/24/2020

Jefferson County
Old Lemay Ferry Road, Phase 2 - At Spring Forest Road - 
Intersection and Roadway Realignment - Shoulders (6') 6730F-18 $511,497 CONST May-20

Project granted 9-month 
extension 06/24/2020

Jefferson County
Seckman Road - Old Lemay Ferry Rd to 0.33 Miles East - 
Roundabout - Sidewalks (5') - Traffic Signal 6730G-18 $436,800 CONST Mar-20

Project granted 9-month 
extension 06/24/2020

New Haven

Downtown Improvements, Phase 1  Front St: Olive to Miller; 
Miller St: UP RR to Main St - Reconstruction - Sidewalks (8') - 
Streetscaping 6735-18 $656,621 CONST Sep-20

Project granted 9-month 
extension 06/24/2020

O'Fallon
Mexico Road, Phase 3 - MO K to Bryan Rd - Resurfacing - 
Pedestrian Bridge- Curb Ramps 6736-18 $1,680,000 CONST Feb-20

Project granted 9-month 
extension 06/24/2020

St. Charles County

Gateway Green Light, Phase 5  Various Rds in St. Charles Co  
Travel Time Detectors, Count Stns, PTZ Cameras, Upgrade 
Video Detection Dynamic Msg 6762-18 $993,270 CONST Jan-20

Project granted 9-month 
extension 06/24/2020

St. Charles County
Schwede Road - Hoffman Rd to Bridge over Cunningham Branch 
- Realign Curve - Shoulders 6830B-20 $235,000 CONST Oct-19

Project granted 9-month 
extension 06/24/2020

St. Charles County
Seeburger Road Bridge - At Trib to the Mississippi R (B/W South 
Shore and MO B) - Replace Bridge 6830C-20 $440,000 CONST Oct-19

Project granted 9-month 
extension 06/24/2020

St. Charles County
MO 94 - I-70 to Portwest Dr - Intersection Improvements - Signal 
Optimization 6841B-19 $377,790 CONST Sep-20

Project granted 9-month 
extension 06/24/2020

St. Charles County

Gateway Green Light Signal Optimization  2020  Various 
Locations along Main St, Mexico Rd, TR Hughes Blvd, Tom 
Ginnever, O'Fallon Rd 6981B-20 $120,000 CONST Mar-20

Project granted 9-month 
extension 06/24/2020

St. Louis
7th Street - Washington Ave to Walnut St - Resurfacing - 
Sidewalks - Lighting 6833A-20 $1,680,000 CONST Oct-19

Project granted 9-month 
extension 06/24/2020

St. Louis
7th Street - Washington Ave to Walnut St - Replace Traffic 
Signals - Signal Interconnection 6833B-20 $720,000 CONST Oct-19

Project granted 9-month 
extension 06/24/2020

St. Louis
Jefferson Avenue Signals and Interconnect - Market St to Natural 
Bridge Ave - Replace Traffic Signals - Signal Interconnection 6849-18 $2,576,000 CONST Jan-20

Project granted 9-month 
extension 06/24/2020

St. Louis
Louisiana Avenue Calm Streets - Gravois Ave to Meramec St - 
Traffic Calming - Shared Ln Marking - Bumpouts 6875-18 $800,000 CONST Dec-19

Project granted 9-month 
extension 06/24/2020

St. Louis County
Dielman Road-2017 - Olive Boulevard to Page Avenue - 
Resurfacing - Bike Lanes 6503M-16 $1,047,924 CONST Sep-20

Project granted 9-month 
extension 06/24/2020

St. Louis County
Jennings Station Road (North) - 260 Feet Southwest of Hord 
Avenue to Halls Ferry Road - Resurfacing - Curb Ramps 6607D-18 $1,521,360 CONST Jul-20

Project granted 9-month 
extension 06/24/2020

St. Louis County
North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) to 
Natural Bridge Rd (MO 115) - Resurfacing - Curb Ramps 6607G-17 $1,727,680 CONST Sep-20

Project granted 9-month 
extension 06/24/2020

St. Louis County
Ballas Road - 2020 - Dougherty Ferry Rd to Manchester Rd (MO 
100) - Resurfacing - Curb Ramps 6715-19 $1,368,800 CONST Aug-20

Project granted 9-month 
extension 06/24/2020

St. Louis County
Baxter Road (South) - 2019 - Manchester Rd (MO 100) to 
Clayton Rd - Resurfacing - Shared Use Path (8') 6745A-18 $1,645,866 CONST Aug-20

Project granted 9-month 
extension 06/24/2020

St. Louis County
McKelvey Road, Phase 1 - 2020 - Ameling Rd to Glenpark Dr - 
Resurfacing - Sidewalk (6') - Shared Use Path (8') 6745F-18 $1,009,820 CONST Aug-20

Project granted 9-month 
extension 06/24/2020

February Total

Adjustments

October Total

November Total

December Total

January Total

March Total

April Total

May Total



Sponsor Title - Description TIP # FY 2020
Phase of 

Work
Scheduled 
Obligation

Reason for 
Adjustment

Adjustment 
Date

Adjustments

St. Louis County Berry Rd - At Big Bend - Intersection Improvements 6850B-20 $521,920 CONST Sep-20
Project granted 9-month 

extension 06/24/2020

St. Peters
Centennial Greenway, Phase 4 - Along McClay Rd - Hackman 
Rd to McClay Village Dr - Shared Use Path (11') 6877-18 $653,566 CONST Nov-19

Project granted 9-month 
extension 06/24/2020

Union
Denmark Road Bridge - Over Birch Creek - Replace Low Water 
Crossing - Sidewalk (6') 6837-20 $756,070 CONST Nov-19

Project granted 9-month 
extension 06/24/2020

Vinita Park
North And South Road Sidewalk, Phase 1 - Midland Blvd to Page 
Ave - Sidewalk (5') 6752-18 $312,000 CONST Nov-19

Project granted 9-month 
extension 06/24/2020

Wildwood
Manchester Road Shared Use Path - MO 109 to Pond Rd - 
Shared Use Path (10') - Xing at MO 109 6880-18 $513,882 CONST Mar-20

Project granted 9-month 
extension 06/24/2020

$27,590,752 33 Projects

$0 0 Projects

$0 0 Projects

$0 0 ProjectsSeptember Total

June Total

July Total

August Total



Sponsor Title - Description TIP # FY 2020
Phase of 

Work
Scheduled 
Obligation Reason for Removal Removal Date

TOTAL $0 0 PROJECTS

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Project

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

February Total

Removed

October Total

November Total

December Total

January Total

September Total

March Total

April Total

May Total

June Total

July Total

August Total



FY 2020 Reasonable Progress Update: May 31, 2020

# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/19 0 $0 0 $0 0 $0 32 $5,303,155 24 $2,533,268 79 $71,570,646 135 $79,407,069

10/31/19 4 $2,963,072 0 $0 0 $0 32 $5,303,155 24 $2,533,268 75 $68,753,625 135 $79,553,120

11/30/19 5 $2,994,272 0 $0 0 $0 31 $5,271,955 24 $2,533,268 75 $68,753,625 135 $79,553,120

12/31/19 7 $3,315,479 0 $0 0 $0 30 $5,171,955 24 $2,533,268 74 $68,532,418 135 $79,553,120

01/31/20 10 $5,762,765 0 $0 0 $0 29 $4,907,955 24 $2,533,268 73 $66,737,037 136 $79,941,025

02/29/20 12 $6,239,084 0 $0 0 $0 28 $4,793,355 24 $2,533,268 73 $66,625,318 137 $80,191,025

03/31/20 28 $11,231,017 0 $0 0 $0 24 $4,393,921 21 $2,475,506 64 $62,090,581 137 $80,191,025

04/30/20 44 $26,063,406 0 $0 0 $0 21 $4,085,956 16 $2,423,850 56 $47,753,813 137 $80,327,025

05/31/20 55 $28,676,845 0 $0 0 $0 13 $2,711,482 16 $2,423,850 53 $46,514,848 137 $80,327,025

06/30/20
07/31/20
08/31/20
09/09/20
09/16/20
09/23/20
09/30/20

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Date
Obligated Adjustments Removed

Not Obligated
Total

PE ROW CONST

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant project
delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of Governments
(EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 137 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2020 of the FY 2020-2023 Transportation
Improvement Program (TIP). These projects, sponsored by 49 different agencies and representing $80 million in federal funds, are subject to a September 30,
2020 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2020. One-time extensions of up to three (3) months may be granted by East-West Gateway staff
and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FUNDING OBLIGATIONS
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Sponsor Title - Description TIP # FY 2020 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $32,196,845 56 PROJECTS
Jefferson County 
Port Authority

Marine Vessel Engine Repower - 2020 - Repower Four Marine Vessels Serving 
Mississippi R. in Non-Attainment Area - 1 Ferry, 2 Towboats, 1 Dredge 6928-21 $1,575,872 IMPL Dec-19 10/21/2019

Madison County 
Transit District

RideFinders Marketing & Outreach - 2019 - MO - Increase Awareness, Interest, 
and Participation in RideFinders by Employers and Commuters 6929A-19 $400,000 IMPL Aug-20 10/21/2019

Madison County 
Transit District RideFinders Vanpool Fleet Acquisition - Missouri - Purchase 26 Vans 6929B-20 $800,000 IMPL Mar-20 10/16/2019

St. Charles Bus Replacement - Replace 3 Buses - St. Charles Area Transit 6931B-20 $187,200 IMPL Oct-19 10/16/2019

$2,963,072 Projects

Des Peres
Manchester Road Improvements - Ballas Rd to Meier Ln - Access Management - 
Crosswalk Impr. - Bus Stop Impr 6897-20 $31,200 PE Nov-19 11/07/2019

$31,200 Projects

Lake Saint Louis
Ronald Reagan Drive & Hawks Ridge Trail - Reagan: I-64-MO N; Hawks Ridge: 
Ridgeway-MO N - Resurfacing - Sidewalks (5') 6901-20 $100,000 PE Nov-19 12/13/2019

MoDOT/Citizens for 
Modern Transit

Increase Transit Ridership through Reach & Rewards - STL City and STL County 
- Bus Revision Engagement Program - Partnership to Build Ridership - Two Yr 
Prg 6980-21 $221,207 IMPL Sep-20 12/09/2019

$321,207 Projects

Fenton (EXT) Old Gravois Road, Phase 2 - Ferry St to MO 141 - Reconstruct - Sidewalk (5') 6581-17 $1,365,600 CONST Jun-20 01/27/2020

Lake Saint Louis
Lake Saint Louis Blvd, Phase 2 - Pleasant Meadows Dr to Blue Cove Terrace - 
Resurfacing 6732-20 $817,686 CONST Mar-20 01/08/2020

St. Charles
Zumbehl Rd - Over Cole Creek - Replace Culvert - Shared Use Path (10') - 
Sidewalk (5') 6922B-20 $264,000 PE Nov-19 01/21/2020

$2,447,286 Projects

Des Peres Bopp Road - Manchester Rd to Northern City Limit - Resurfacing - Curb Ramps 6722-18 $361,719 CONST Dec-19 02/14/2020

St. Louis County Airport Rd - E/O I-170 to N Florissant Rd - Resurfacing - Curb Ramps 6745J-21 $114,600 PE Dec-19 02/24/2020

$476,319 Projects

Creve Coeur Fernview Drive - Gallagher Dr to Olive Blvd - Resurfacing 6816-21 $250,000 CONST Sep-20 03/20/2020

Fenton Allen Rd - Old Highway 141 to Jefferson County Line - Reconstruction 6817-19 $12,000 ROW Feb-20 03/12/2020

Festus Special 
Road District Meyer Road - US 67 to SE of Watson Rd - Overlay 6819-20 $256,680 CONST Nov-19 03/24/2020

Jefferson County Doc Sargent Bridge - Over Labarque Creek - Bridge Replacement 6730B-18 $483,714 CONST Aug-20 03/23/2020

Jefferson County Whitehead Road Bridge - Over Tributary of Cotter Creek - Bridge Replacement 6730H-18 $415,520 CONST Feb-20 03/23/2020

Jefferson County Rouggly Kiepe Road Bridge - Over Tributary to Saline Creek - Replace Bridge 6821I-19 $16,000 ROW Mar-20 03/09/2020

Jefferson County Hillsboro House Springs Road Bridge - Over Bourne Creek - Replace Bridge 6913D-20 $129,274 PE Jan-20 03/02/2020

Kirkwood (EXT)
N. Geyer Road - Adams Ave to Manchester Rd - Resurfacing - Curb and Gutter - 
Curb Ramps 6731-18 $907,343 CONST Jun-20 03/10/2020

Lake Saint Louis
Lake Saint Louis Blvd Roundabout - At Veterans Memorial Pkwy & I-70 EB 
On/Off Ramps - Construct Roundabout - Sidewalk (6') 6822-19 $29,762 ROW Feb-20 03/25/2020

MoDOT MO 180 - I-270 to Pennridge - Dual Left Ln at Pennridge - Channelization 6788TT-19 $69,480 CONST Feb-20 03/10/2020

MoDOT MO 109 - At MO W/FF - New Traffic Signal - Add Turn Lanes 6930B-19 $1,123,823 CONST Mar-20 03/10/2020

MoDOT
Signal Optimization - 2020 - Various Locations along MO A in Jeff Co, MO 231, 
US 61/67, I-70/I-270 Interchanges in STL Co 6930D-20 $453,600 CONST Apr-20 03/13/2020

O'Fallon
Main St, Phase 1 - Pitman St to S/O Railroad Tracks - Resurfacing - Curb Ramps 
- Sidewalks 6904-20 $96,000 PE Feb-20 03/27/2020

Olivette
Dielman Road, Phase 2 - Tamarack Drive to MO 340 (Olive Blvd) - Resurfacing - 
Sidewalk (5') East Side- Widening to 13' Lns 6826-20 $574,577 CONST Nov-19 03/05/2020

St. Ann
Geraldine Avenue Bridge - Over Coldwater Creek - Replace Bridge - Sidewalk 
(5') 6911-20 $52,000 PE Aug-20 03/05/2020

St. Louis County
North County ITS - 2021 - Various Locations along Howdershell Rd, Old Halls-
Ferry Rd, Shackelford Rd 6983-20 $122,160 PE Apr-20 03/27/2020

$4,991,933 Projects
Bi-State 
Development/Metro Call-A-Ride Van Replacement - 2020 (B) - Replace Seven (7) Call-A-Ride Vans 6814A-20 $968,000 IMPL Dec-19 04/09/2020
Bi-State 
Development/Metro Call-A-Ride Van Replacement - 2020 (A) - Replace Eight (8) Call-A-Ride Vans 6814B-20 $1,104,000 IMPL Dec-19 04/09/2020

November Total 1

Obligated 

October Total 4

December Total 2

January Total 3

February Total 2

March Total 16



Sponsor Title - Description TIP # FY 2020 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $32,196,845 56 PROJECTS

Obligated 

Bi-State 
Development/Metro Bus Replacement - 2021 (A) - Replace Four Buses 6926A-21 $4,000,000 IMPL Jan-20 04/09/2020
Bi-State 
Development/Metro Bus Replacement - 2021 (B) - Replace Four Buses 6926B-21 $4,000,000 IMPL Jan-20 04/09/2020

Fenton
Rudder Road - Larkin Williams Rd to 200' E/O Fenton Business Ct - 
Reconstruction - Sidewalk (5') 6912-20 $128,000 PE Oct-19 04/09/2020

Jefferson County
East Rock Creek Road - 850' West of Gary Rd to 150' West of Gary Rd - Curve 
Realignment - Shoulder 6821A-19 $16,000 ROW Jan-20 04/13/2020

Jefferson County
Main Street - MO MM to 700' North of MO MM (In House Springs) - 
Reconstruction - Sidewalk (4') 6821C-19 $3,176 ROW Dec-19 04/07/2020

Jefferson County Miller Road, Phase 1 - At Spring Forest Road - Realign Intersection 6821E-19 $11,480 ROW Dec-19 04/02/2020

Jefferson County
Seckman Road - At Mastodon State Park - Realign Intersection - Left Turn Ln - 
Shoulders (8') 6913E-20 $84,000 PE Jan-20 04/20/2020

MoDOT MO 141 (NB) - At MO 364 - Lengthen Right Turn Lane to EB/WB MO 364 Ramp 6845-19 $1,060,750 CONST Jul-20 04/07/2020

MoDOT (EXT)
MO 364 - At MO 141 - Dual Left at WB Off Ramp - Dual Lft/Rt Turn Ln on EB Off 
Ramp & Extend Merge 6846-19 $2,240,358 CONST Jun-20 04/08/2020

Northwoods (EXT)
Nelson Drive Sidewalk - Lillian Ave to Pasadena Ave - Sidewalk (5') - One Side - 
Sharrows 6871-18 $467,660 CONST Jun-20 04/07/2020

O'Fallon
Winghaven Blvd - MO N to South of Winghaven/Hammack Rd - Resurfacing - 
Ped Improvements at Intersections 6825-19 $16,000 ROW Apr-20 04/13/2020

Pacific Denton Road Bridge - Over Brush Creek - Replace Bridge - Sidewalk (6') 6914-20 $95,965 PE Oct-19 04/29/2020

St. Charles
Lincoln Elementary SRTS - Near Lincoln E.S. - Along Perry St, 7th St - Sidewalk 
(5'-6') 6873-18 $632,000 CONST Dec-19 04/03/2020

Wentzville
West Pearce Boulevard - At Meyer Rd - New Traffic Signal - At Cheryl Ann Dr - 
Remove Stop Signs on W. Pearce 6933B-19 $5,000 ROW Mar-20 04/02/2020

$14,832,389 Projects

Des Peres Des Peres Road - At Old Des Peres Rd - Roundabout - Sidewalk 6976-20 $124,664 PE Jan-20 05/05/2020

Jefferson County
Charter Church Road Bridge - Over Plattin Creek at Mitch Sweet Rd - Bridge 
Replacement 6730A-18 $752,648 CONST Aug-20 05/12/2020

Jefferson County
Armbruster, Doss Hollow, Harness Bridges - Over Haverstick, Plattin, Trib Hocum 
Hollow Creeks - Replace Bridge 6913A-20 $409,367 PE Jan-20 05/06/2020

Jefferson County
Old Lemay Ferry Road - 0.42 Mi. S/O Regency Woods Pl to Kneff Rd - Safety 
Improvements - Shoulders (4') - High Friction Treatment 6952E-21 $158,685 PE Jan-20 05/06/2020

MoDOT (EXT)
I-270 North Reconstruction Motorist Assist - A - I-270: I-70 to MO H; US 67: I-270 
to MS River; MO 367: US 67 to I-270; MO AC: US 67 to I-270 6844-18 $154,400 IMPL Jun-20 05/01/2020

MoDOT MO 109 - At MO CC (Wild Horse Creek Rd)/S. Eatherton Rd - Roundabout 6979B-20 $240,000 PE Mar-20 05/29/2020
MoDOT/American 
Lung Association

Saint Louis Regional Clean Air Partnership - Metro St. Louis Area - Outreach - 
Education - Promotion of Gateway Guide - Ozone Alert 6925-19 $331,917 IMPL Sep-20 05/20/2020

St. Louis County Heintz Road Bridge - Over Mattese Creek - Replace Bridge - Sidewalk (6') 6905B-20 $153,920 PE May-20 05/11/2020

St. Louis County
J.S. McDonnell Blvd Bridge - Over Coldwater Creek - Replace Bridge - Shoulder 
(5'/3') 6905C-20 $221,765 PE May-20 05/20/2020

Washington Third Street - MO 47 to Jefferson St - Resurfacing - Sidewalk (5') 6910-20 $48,000 PE Oct-19 05/21/2020

Wentzville MO Z - At Interstate Dr - Add NB Right Turn Lane 6984-20 $18,073 PE Mar-20 05/04/2020

$2,613,439 Projects

St. Louis County
US 67 (Lindbergh) at MO 340 - Sidewalk - Replace Cloverleaf with Folded 
Diamond 6834A-19 $3,520,000 CONST Dec-19 06/01/2020

$3,520,000 Projects

$0 Projects

$0 Projects

$0 Projects

April Total 16

May Total 11

June Total 1

July Total 0

August Total 0

September Total 0



Sponsor Title - Description TIP # FY 2020 Phase 
Scheduled 
Obligation

TOTAL $2,711,482 13 PROJECTS

Ferguson Florissant Road - Thoroughman Ave to Woodstock Ave - Resurfacing 6920A-20 $62,080 PE May-20

Ferguson Frost Avenue - Ford Dr to Florissant Rd - Resurfacing - Curb Ramps 6920B-20 $67,197 PE Jun-20

Florissant
Rue St Denis, Phase 1 - St. Ferdinand St to N. Lafayette St - Resurfacing - 
Sidewalk (5-6') 6921-20 $95,200 PE Oct-19

Franklin County Elmont Road - Over Little Boone Creek - Replace Bridge 6906-20 $71,736 PE May-20

Hazelwood
Phantom Drive - Missouri Bottom Rd to James S. McDonnell Blvd - Ln Reduction 
4 to 2 Lns - Turn Lanes - Sidewalk (6') 6900-20 $175,300 PE Jan-20

Jefferson County
Seckman Road, Phase 2 - 700' W/O Outer Rd to 400' E/O Mastodon Park Ent. - 
Shoulder (8') - Overlay - Curb & Gutter - Safety Impr. 6952G-21 $77,000 PE Jan-20

Maplewood
Manchester Road - Big Bend Blvd to City Limits (150' E/O Yale Ave) - Resurfacing 
- Curb Ramps - Mid-Block Xing 6902-20 $120,000 PE Feb-20

St. Charles County
Gateway Green Light, Phase 6 - Various Rds in St. Charles Co - PTZ Cameras, 
Travel Time Detectors, Fiber, ATMS - Signal Opt. - Emer. Veh. Prempt 6841A-19 $1,018,501 PE Dec-19

St. Charles County

Smart Parking Management System - DT St. Charles - Develop Smart Parking 
System - Parking Lot Sensors - Msg Signs - Cameras - Phone App - Lease 
Electric Shuttle 6981C-20 $36,000 PE Jan-20

St. Louis
Traffic Management Enhancements, Phase 4 - Various Locations along 
Goodfellow, MLK Dr, Halls-Ferry Rd - Traffic Monitoring Cameras - Signal Impr. 6982B-20 $620,000 PE Apr-20

St. Louis County
Mason Road - 2022 - Clayton Rd to 100' N/O Mason Ridge Rd - Resurfacing - 
Shared Use Path (8') - Curb Ramps 6905A-20 $154,600 PE May-20

St. Louis County
Kingsland Avenue - 2022 - Olive Blvd (MO 340) to Delmar Blvd - Resurfacing - 
Curb Ramps 6905E-20 $91,148 PE May-20

Valley Park
St. Louis Avenue/Beckett/Marshall, Phase 3 - MO 141 to 3rd St - Reconstruct: RR 
to 3rd; Resurf: RR to 141 - Sidewalks (5') 6918-20 $122,720 PE Apr-20

Not Obligated - Preliminary Engineering

    Project has missed a milestone on the development schedule submitted by sponsor



Sponsor Title - Description TIP # FY 2020 Phase 
Scheduled 
Obligation

TOTAL $2,423,850 16 PROJECTS

Ballwin Holloway Road - Manchester Rd (MO 100) to Baxter Rd - Resurfacing 6813-19 $8,000 ROW Feb-20

Brentwood
Rosalie Avenue Sidewalk - Brentwood Blvd to Mary Ave - Lighting - Sidewalk (5') 
on South Side 6815-19 $65,600 ROW Sep-20

Franklin County
Boeuf Creek Road Bridge - Over Branch of Boeuf Creek (Approx. 1.25 Mi W/O 
MO 185) - Replace Bridge 6820-19 $16,000 ROW Oct-19

MoDOT MO 340 - N. Spoede Rd to Old Olive Street Rd - Extend Left Turn Bays 6930A-20 $12,000 ROW Dec-19

New Haven
Downtown Improvements, Phase 2 - Main St: Miller to Olive St; Olive St: Main St 
to UP RR - Reconstruction - Sidewalks (5') 6824-19 $12,000 ROW Jun-20

St. Charles
Strategic Hwy Safety Plan Improvements - Along Boone's Lick, Kingshwy, Elm, 
Lindenwood, Randolph/Mel Wetter, Little Hills/Mel Wetter 6829-19 $80,000 ROW Dec-19

St. Charles County MO N - At MO Z - Traffic Signal 6847-19 $424,000 ROW Oct-19

St. Louis
Compton Avenue Bridge - Chouteau Ave to I-64 - Replace Bridge - Preliminary 
Engineering 6828-19 $800,000 ROW Jan-20

St. Louis
Jefferson/22nd St Interchange Improvements - Reconfigure I-64/Pine/Market/ 
Jefferson Interchange - Reestablish Street Grid - Curb Ramps - Resurfacing 6919-20 $320,000 ROW Sep-20

St. Louis
Jefferson/22nd Traffic Flow Improvements - Reconfigure I-64/Pine/Market/ 
Jefferson Interchange - Signal Improvements - Shared Use Path/Cycle Track 6919A-19 $400,000 ROW Sep-20

St. Louis County
McKelvey Road, Phase 2 - 2021 - Glenpark Dr to Creve Coeur Mill Rd - 
Resurfacing - Sidewalk (5') E: Smoke Rise to Cr. Coeur Mill 6834F-19 $86,450 ROW Jun-20

St. Louis County
Meramec Bottom Road Bridge - Over Lemay Creek (Approx 1200' West of I-55) - 
Replace Bridge 6834G-19 $42,800 ROW Jun-20

Town & Country
Topping Road - Clayton Rd to Topping Estates / Kent Manor Dr - Resurfacing - 
Shared Use Path (8') 6836-19 $60,000 ROW Oct-19

University City
Westgate Ave - Delmar Blvd to MO 340 (Olive Blvd) - Resurfacing - Upgrade 
Sidewalk 6838-19 $9,000 ROW Nov-19

Valley Park
St. Louis Avenue, Phase 2 - Third St to Seventh St - Reconstruction - Sidewalk 
(5') 6839-19 $40,000 ROW Jul-20

Wentzville
Wentzville Parkway/I-70, Phase 1 - Wentzville Pkwy: Pearce to Veterans Mem - 
Relocate - I-70 WB On Ramp - Roundabout 6933A-19 $48,000 ROW Apr-20

Not Obligated - Right of Way

    Project has missed a milestone on the development schedule submitted by sponsor



Sponsor Title - Description TIP # FY 2020 Phase 
Scheduled 
Obligation

TOTAL $46,514,848 53 PROJECTS

Chesterfield Riparian Trail - August Hill Dr to Old Chesterfield Rd - Shared Use Path (10') 6866-18 $903,925 CONST Nov-19

Clayton (EXT)
Maryland Avenue - Hanley Rd to Western City Limit (Near Gay) - Resurfacing - 
Curb Ramps 6717-19 $948,710 CONST Jun-20

Clayton
Traffic Management Enhancements - Flashing Yellow Arrows along Maryland, 
Brentwood, Forsyth, Bonhomme - Advanced Transportation Management System 6927-19 $292,000 CONST Nov-19

Creve Coeur Emerson Road - Old Ballas Rd to 1800' South - Resurfacing - Curb and Gutter 6718-20 $444,000 CONST Oct-19

Dardenne Prairie Hanley Road - Feise Road to 2300' North - Reconstruction - Sidewalks (5') 6720-18 $628,040 CONST Nov-19

Fenton Horan Drive - Bowles Ave to Larkin Williams Rd - Resurfacing - Sidewalks (5') 6723-18 $1,080,000 CONST Oct-19

Festus
3rd Street Sidewalk - Sunshine Dr to Holly Dr - Sidewalk (5') on Both Sides - 
Lighting 6818-20 $273,240 CONST Nov-19

Florissant St. Ferdinand Street - N Highway 67 to St. Ferdinand Park - Sidewalk (5') 6727-18 $132,750 CONST Dec-19

Franklin County Ridge Road Bridge - Over Winsel Creek - Replace Bridge 6712-18 $599,880 CONST Jan-20

Green Park
Mueller Road - Lindbergh Blvd to Green Park Rd - Resurfacing - Upgrade 
Sidewalks (5') 6728-18 $775,400 CONST Sep-20

Jefferson County
Old Lemay Ferry Road, Phase 1 - At East Rock Creek Road - Intersection 
Realignment 6713-18 $807,291 CONST May-20

Jefferson County
Old Lemay Ferry Road, Phase 2 - At Spring Forest Road - Intersection and 
Roadway Realignment - Shoulders (6') 6730F-18 $511,497 CONST May-20

Jefferson County
Seckman Road - Old Lemay Ferry Rd to 0.33 Miles East - Roundabout - 
Sidewalks (5') - Traffic Signal 6730G-18 $436,800 CONST Mar-20

Jefferson County 
Port Authority

Marine Vessel Engine Repower - 2021 - Repower Two Marine Vessels Serving 
Mississippi R. and Missouri R. in Non-Attainment Area - 1 Towboat, 1 Ferry 6977-21 $387,905 IMPL Sep-20

Manchester
Dougherty Ferry Road - 150' S/O Charleston Place Ct to 150' S/O Country Stone 
Dr - Resurfacing - Realignment 6733-18 $443,320 CONST Sep-20

New Haven
Downtown Improvements, Phase 1 - Front St: Olive to Miller; Miller St: UP RR to 
Main St - Reconstruction - Sidewalks (8') - Streetscaping 6735-18 $656,621 CONST Sep-20

O'Fallon
Mexico Road, Phase 3 - MO K to Bryan Rd - Resurfacing - Pedestrian Bridge- 
Curb Ramps 6736-18 $1,680,000 CONST Feb-20

Richmond Heights McKnight Road - 2020 - Clayton Rd to South of Lay Rd - Resurfacing 6745G-19 $544,880 CONST Aug-20

Richmond Heights McKnight Road Sidewalk - Clayton Rd to Godwin Ln - Sidewalk (6') - One Side 6872-18 $669,091 CONST Jan-20

Rock Hill
Kortwright Avenue - Manchester Rd to Warson Pl - Resurfacing - Sidewalks (4') - 
Whitestone to Warson Tr 6738-18 $248,257 CONST Sep-20

St. Charles County 
(EXT) MO N - At Weiss Rd - Realign Intersection 6741-19 $1,096,000 CONST Jun-20

St. Charles County
Gateway Green Light, Phase 5 - Various Rds in St. Charles Co - Travel Time 
Detectors, Count Stns, PTZ Cameras, Upgrade Video Detection Dynamic Msg 6762-18 $993,270 CONST Jan-20

St. Charles County
Schwede Road - Hoffman Rd to Bridge over Cunningham Branch - Realign Curve 
- Shoulders 6830B-20 $235,000 CONST Oct-19

St. Charles County
Seeburger Road Bridge - At Trib to the Mississippi R (B/W South Shore and MO 
B) - Replace Bridge 6830C-20 $440,000 CONST Oct-19

St. Charles County MO 94 - I-70 to Portwest Dr - Intersection Improvements - Signal Optimization 6841B-19 $377,790 CONST Sep-20

St. Charles County 
(EXT)

Pitman Hill Road Shared Use Path - Chadwick Ln to 270' S/O Sammelman Rd - 
Shared Use Path (10') 6874-19 $559,700 CONST Jun-20

St. Charles County
Gateway Green Light Signal Optimization - 2020 - Various Locations along Main 
St, Mexico Rd, TR Hughes Blvd, Tom Ginnever, O'Fallon Rd 6981B-20 $120,000 CONST Mar-20

Not Obligated - Construction / Implementation



Sponsor Title - Description TIP # FY 2020 Phase 
Scheduled 
Obligation

TOTAL $46,514,848 53 PROJECTS

Not Obligated - Construction / Implementation

St. Louis 7th Street - Washington Ave to Walnut St - Resurfacing - Sidewalks - Lighting 6833A-20 $1,680,000 CONST Oct-19

St. Louis
7th Street - Washington Ave to Walnut St - Replace Traffic Signals - Signal 
Interconnection 6833B-20 $720,000 CONST Oct-19

St. Louis
Jefferson Avenue Signals and Interconnect - Market St to Natural Bridge Ave - 
Replace Traffic Signals - Signal Interconnection 6849-18 $2,576,000 CONST Jan-20

St. Louis
Louisiana Avenue Calm Streets - Gravois Ave to Meramec St - Traffic Calming - 
Shared Ln Marking - Bumpouts 6875-18 $800,000 CONST Dec-19

St. Louis County
Dielman Road-2017 - Olive Boulevard to Page Avenue - Resurfacing - Bike 
Lanes 6503M-16 $1,047,924 CONST Sep-20

St. Louis County 
(EXT)

Westport Plaza Drive/Marine Avenue - 2017 - Lackland Road to Glenmeade Drive 
(Excluding MO D and I-270 Crossings) - Resurfacing 6503S-16 $639,116 CONST Jun-20

St. Louis County 
(EXT)

St. Charles Rock Road (West) - 2019 - Taussig Road to Earth City Expressway 
(MO 141) - Resurfacing 6607B-17 $1,678,040 CONST Jun-20

St. Louis County
Jennings Station Road (North) - 260 Feet Southwest of Hord Avenue to Halls 
Ferry Road - Resurfacing - Curb Ramps 6607D-18 $1,521,360 CONST Jul-20

St. Louis County
North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) to Natural Bridge Rd 
(MO 115) - Resurfacing - Curb Ramps 6607G-17 $1,727,680 CONST Sep-20

St. Louis County
Ballas Road - 2020 - Dougherty Ferry Rd to Manchester Rd (MO 100) - 
Resurfacing - Curb Ramps 6715-19 $1,368,800 CONST Aug-20

St. Louis County
Baxter Road (South) - 2019 - Manchester Rd (MO 100) to Clayton Rd - 
Resurfacing - Shared Use Path (8') 6745A-18 $1,645,866 CONST Aug-20

St. Louis County
Lucas-Hunt Road (North) - 2020 - Hord Avenue/Huiskamp Ave to Halls Ferry  
(MO AC) - Resurfacing  - Bike Ln (5') 6745E-19 $1,744,000 CONST Aug-20

St. Louis County
McKelvey Road, Phase 1 - 2020 - Ameling Rd to Glenpark Dr - Resurfacing - 
Sidewalk (6') - Shared Use Path (8') 6745F-18 $1,009,820 CONST Aug-20

St. Louis County Yaeger Road - 2020 - Ringer Rd to Patterson Rd - Resurfacing 6745I-19 $1,106,080 CONST Aug-20

St. Louis County 
(EXT)

Westport Plaza Drive Intersection Improvements - Glenmeade Dr to Page Ave - 
New Signal at Westport Ent; Two Way Turn Lane 6764E-17 $2,328,160 CONST Jun-20

St. Louis County
US 67 (Lindbergh) at MO 340 - Sidewalk - Replace Cloverleaf with Folded 
Diamond 6834A-19 $3,520,000 CONST Dec-19

St. Louis County Berry Rd - At Big Bend - Intersection Improvements 6850B-20 $521,920 CONST Sep-20

St. Peters
Centennial Greenway, Phase 4 - Along McClay Rd - Hackman Rd to McClay 
Village Dr - Shared Use Path (11') 6877-18 $653,566 CONST Nov-19

Sullivan Fisher Drive Sidewalk - W Springfield Rd to Elmont Rd - Sidewalk (8') Both Sides 6835-20 $284,022 CONST Nov-19

Union
Denmark Road Bridge - Over Birch Creek - Replace Low Water Crossing - 
Sidewalk (6') 6837-20 $756,070 CONST Nov-19

Valley Park
St. Louis Avenue, Phase 1 - Seventh Street to the Levee Closure Structure - 
Reconstruction - Sidewalks (5') 6751-18 $838,542 CONST Sep-20

Vinita Park
North And South Road Sidewalk, Phase 1 - Midland Blvd to Page Ave - Sidewalk 
(5') 6752-18 $312,000 CONST Nov-19

Washington (EXT) High Street - MO 100 to Fifth Street - Resurfacing - Sidewalk (5') 9th to MO 100 6598-17 $428,741 CONST Jun-20

Washington (EXT)
Busch Creek Greenway - Jefferson St to Riverfront Trail - Shared Lane Path (10') -
Shared Ln Markings 6879-18 $560,162 CONST Jun-20

Webster Groves
Big Bend Boulevard Sidewalk, Phase 1 - Oakwood Ave to Dale Ave - Sidewalk 
(6') North Side - Lighting 6840-20 $247,730 CONST Nov-19

Wildwood
Manchester Road Shared Use Path - MO 109 to Pond Rd - Shared Use Path (10') 
- Xing at MO 109 6880-18 $513,882 CONST Mar-20

    Project has missed a milestone on the development schedule submitted by sponsor



Sponsor Title - Description TIP # FY 2020
Phase of 

Work
Scheduled 
Obligation

Reason for 
Adjustment

Adjustment 
Date

TOTAL $0 0 PROJECTS

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects
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Sponsor Title - Description TIP # FY 2020
Phase of 

Work
Scheduled 
Obligation Reason for Removal Removal Date

TOTAL $0 0 PROJECTS
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$0 0 Project
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April Total
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FY 2020 Reasonable Progress Update: April 30, 2020

# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/19 0 $0 0 $0 0 $0 32 $5,303,155 24 $2,533,268 79 $71,570,646 135 $79,407,069

10/31/19 4 $2,963,072 0 $0 0 $0 32 $5,303,155 24 $2,533,268 75 $68,753,625 135 $79,553,120

11/30/19 5 $2,994,272 0 $0 0 $0 31 $5,271,955 24 $2,533,268 75 $68,753,625 135 $79,553,120

12/31/19 6 $3,215,479 0 $0 0 $0 31 $5,271,955 24 $2,533,268 74 $68,532,418 135 $79,553,120

01/31/20 9 $5,662,765 0 $0 0 $0 30 $5,007,955 24 $2,533,268 73 $66,737,037 136 $79,941,025

02/29/20 11 $6,139,084 0 $0 0 $0 29 $4,893,355 24 $2,533,268 73 $66,625,318 137 $80,191,025

03/31/20 27 $11,131,017 0 $0 0 $0 25 $4,493,921 21 $2,475,506 64 $62,090,581 137 $80,191,025

04/30/20 43 $25,963,406 0 $0 0 $0 22 $4,185,956 16 $2,423,850 56 $47,753,813 137 $80,327,025

05/31/20
06/30/20
07/31/20
08/31/20
09/09/20
09/16/20
09/23/20
09/30/20

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Date
Obligated Adjustments Removed

Not Obligated
Total

PE ROW CONST

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant project
delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of Governments
(EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 137 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2020 of the FY 2020-2023 Transportation
Improvement Program (TIP). These projects, sponsored by 49 different agencies and representing $80 million in federal funds, are subject to a September 30,
2020 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2020. One-time extensions of up to three (3) months may be granted by East-West Gateway staff
and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FUNDING OBLIGATIONS
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Sponsor Title - Description TIP # FY 2020 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $25,963,406 43 PROJECTS
Jefferson County 
Port Authority

Marine Vessel Engine Repower - 2020 - Repower Four Marine Vessels Serving 
Mississippi R. in Non-Attainment Area - 1 Ferry, 2 Towboats, 1 Dredge 6928-21 $1,575,872 IMPL Dec-19 10/21/2019

Madison County 
Transit District

RideFinders Marketing & Outreach - 2019 - MO - Increase Awareness, Interest, 
and Participation in RideFinders by Employers and Commuters 6929A-19 $400,000 IMPL Aug-20 10/21/2019

Madison County 
Transit District RideFinders Vanpool Fleet Acquisition - Missouri - Purchase 26 Vans 6929B-20 $800,000 IMPL Mar-20 10/16/2019

St. Charles Bus Replacement - Replace 3 Buses - St. Charles Area Transit 6931B-20 $187,200 IMPL Oct-19 10/16/2019

$2,963,072 Projects

Des Peres
Manchester Road Improvements - Ballas Rd to Meier Ln - Access Management - 
Crosswalk Impr. - Bus Stop Impr 6897-20 $31,200 PE Nov-19 11/07/2019

$31,200 Projects

MoDOT/Citizens for 
Modern Transit

Increase Transit Ridership through Reach & Rewards - STL City and STL County 
- Bus Revision Engagement Program - Partnership to Build Ridership - Two Yr 
Prg 6980-21 $221,207 IMPL Sep-20 12/09/2019

$221,207 Projects

Fenton (EXT) Old Gravois Road, Phase 2 - Ferry St to MO 141 - Reconstruct - Sidewalk (5') 6581-17 $1,365,600 CONST Jun-20 01/27/2020

Lake Saint Louis
Lake Saint Louis Blvd, Phase 2 - Pleasant Meadows Dr to Blue Cove Terrace - 
Resurfacing 6732-20 $817,686 CONST Mar-20 01/08/2020

St. Charles
Zumbehl Rd - Over Cole Creek - Replace Culvert - Shared Use Path (10') - 
Sidewalk (5') 6922B-20 $264,000 PE Nov-19 01/21/2020

$2,447,286 Projects

Des Peres Bopp Road - Manchester Rd to Northern City Limit - Resurfacing - Curb Ramps 6722-18 $361,719 CONST Dec-19 02/14/2020

St. Louis County Airport Rd - E/O I-170 to N Florissant Rd - Resurfacing - Curb Ramps 6745J-21 $114,600 PE Dec-19 02/24/2020

$476,319 Projects

Creve Coeur Fernview Drive - Gallagher Dr to Olive Blvd - Resurfacing 6816-21 $250,000 CONST Sep-20 03/20/2020

Fenton Allen Rd - Old Highway 141 to Jefferson County Line - Reconstruction 6817-19 $12,000 ROW Feb-20 03/12/2020

Festus Special 
Road District Meyer Road - US 67 to SE of Watson Rd - Overlay 6819-20 $256,680 CONST Nov-19 03/24/2020

Jefferson County Doc Sargent Bridge - Over Labarque Creek - Bridge Replacement 6730B-18 $483,714 CONST Aug-20 03/23/2020

Jefferson County Whitehead Road Bridge - Over Tributary of Cotter Creek - Bridge Replacement 6730H-18 $415,520 CONST Feb-20 03/23/2020

Jefferson County Rouggly Kiepe Road Bridge - Over Tributary to Saline Creek - Replace Bridge 6821I-19 $16,000 ROW Mar-20 03/09/2020

Jefferson County Hillsboro House Springs Road Bridge - Over Bourne Creek - Replace Bridge 6913D-20 $129,274 PE Jan-20 03/02/2020

Kirkwood (EXT)
N. Geyer Road - Adams Ave to Manchester Rd - Resurfacing - Curb and Gutter - 
Curb Ramps 6731-18 $907,343 CONST Jun-20 03/10/2020

Lake Saint Louis
Lake Saint Louis Blvd Roundabout - At Veterans Memorial Pkwy & I-70 EB 
On/Off Ramps - Construct Roundabout - Sidewalk (6') 6822-19 $29,762 ROW Feb-20 03/25/2020

MoDOT MO 180 - I-270 to Pennridge - Dual Left Ln at Pennridge - Channelization 6788TT-19 $69,480 CONST Feb-20 03/10/2020

MoDOT MO 109 - At MO W/FF - New Traffic Signal - Add Turn Lanes 6930B-19 $1,123,823 CONST Mar-20 03/10/2020

MoDOT
Signal Optimization - 2020 - Various Locations along MO A in Jeff Co, MO 231, 
US 61/67, I-70/I-270 Interchanges in STL Co 6930D-20 $453,600 CONST Apr-20 03/13/2020

O'Fallon
Main St, Phase 1 - Pitman St to S/O Railroad Tracks - Resurfacing - Curb Ramps 
- Sidewalks 6904-20 $96,000 PE Feb-20 03/27/2020

Olivette
Dielman Road, Phase 2 - Tamarack Drive to MO 340 (Olive Blvd) - Resurfacing - 
Sidewalk (5') East Side- Widening to 13' Lns 6826-20 $574,577 CONST Nov-19 03/05/2020

St. Ann
Geraldine Avenue Bridge - Over Coldwater Creek - Replace Bridge - Sidewalk 
(5') 6911-20 $52,000 PE Aug-20 03/05/2020

St. Louis County
North County ITS - 2021 - Various Locations along Howdershell Rd, Old Halls-
Ferry Rd, Shackelford Rd 6983-20 $122,160 PE Apr-20 03/27/2020

$4,991,933 Projects
Bi-State 
Development/Metro Call-A-Ride Van Replacement - 2020 (B) - Replace Seven (7) Call-A-Ride Vans 6814A-20 $968,000 IMPL Dec-19 04/09/2020
Bi-State 
Development/Metro Call-A-Ride Van Replacement - 2020 (A) - Replace Eight (8) Call-A-Ride Vans 6814B-20 $1,104,000 IMPL Dec-19 04/09/2020
Bi-State 
Development/Metro Bus Replacement - 2021 (A) - Replace Four Buses 6926A-21 $4,000,000 IMPL Jan-20 04/09/2020

November Total 1

Obligated 

October Total 4

December Total 1

January Total 3

February Total 2

March Total 16



Sponsor Title - Description TIP # FY 2020 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $25,963,406 43 PROJECTS

Obligated 

Bi-State 
Development/Metro Bus Replacement - 2021 (B) - Replace Four Buses 6926B-21 $4,000,000 IMPL Jan-20 04/09/2020

Fenton
Rudder Road - Larkin Williams Rd to 200' E/O Fenton Business Ct - 
Reconstruction - Sidewalk (5') 6912-20 $128,000 PE Oct-19 04/09/2020

Jefferson County
East Rock Creek Road - 850' West of Gary Rd to 150' West of Gary Rd - Curve 
Realignment - Shoulder 6821A-19 $16,000 ROW Jan-20 04/13/2020

Jefferson County
Main Street - MO MM to 700' North of MO MM (In House Springs) - 
Reconstruction - Sidewalk (4') 6821C-19 $3,176 ROW Dec-19 04/07/2020

Jefferson County Miller Road, Phase 1 - At Spring Forest Road - Realign Intersection 6821E-19 $11,480 ROW Dec-19 04/02/2020

Jefferson County
Seckman Road - At Mastodon State Park - Realign Intersection - Left Turn Ln - 
Shoulders (8') 6913E-20 $84,000 PE Jan-20 04/20/2020

MoDOT MO 141 (NB) - At MO 364 - Lengthen Right Turn Lane to EB/WB MO 364 Ramp 6845-19 $1,060,750 CONST Jul-20 04/07/2020

MoDOT (EXT)
MO 364 - At MO 141 - Dual Left at WB Off Ramp - Dual Lft/Rt Turn Ln on EB Off 
Ramp & Extend Merge 6846-19 $2,240,358 CONST Jun-20 04/08/2020

Northwoods (EXT)
Nelson Drive Sidewalk - Lillian Ave to Pasadena Ave - Sidewalk (5') - One Side - 
Sharrows 6871-18 $467,660 CONST Jun-20 04/07/2020

O'Fallon
Winghaven Blvd - MO N to South of Winghaven/Hammack Rd - Resurfacing - 
Ped Improvements at Intersections 6825-19 $16,000 ROW Apr-20 04/13/2020

Pacific Denton Road Bridge - Over Brush Creek - Replace Bridge - Sidewalk (6') 6914-20 $95,965 PE Oct-19 04/29/2020

St. Charles
Lincoln Elementary SRTS - Near Lincoln E.S. - Along Perry St, 7th St - Sidewalk 
(5'-6') 6873-18 $632,000 CONST Dec-19 04/03/2020

Wentzville
West Pearce Boulevard - At Meyer Rd - New Traffic Signal - At Cheryl Ann Dr - 
Remove Stop Signs on W. Pearce 6933B-19 $5,000 ROW Mar-20 04/02/2020

$14,832,389 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

April Total 16

May Total 0

June Total 0

July Total 0

August Total 0

September Total 0



Sponsor Title - Description TIP # FY 2020 Phase 
Scheduled 
Obligation

TOTAL $4,185,956 22 PROJECTS

Des Peres Des Peres Road - At Old Des Peres Rd - Roundabout - Sidewalk 6976-20 $124,664 PE Jan-20

Ferguson Florissant Road - Thoroughman Ave to Woodstock Ave - Resurfacing 6920A-20 $62,080 PE May-20

Ferguson Frost Avenue - Ford Dr to Florissant Rd - Resurfacing - Curb Ramps 6920B-20 $67,197 PE Jun-20

Florissant
Rue St Denis, Phase 1 - St. Ferdinand St to N. Lafayette St - Resurfacing - 
Sidewalk (5-6') 6921-20 $95,200 PE Oct-19

Franklin County Elmont Road - Over Little Boone Creek - Replace Bridge 6906-20 $71,736 PE May-20

Hazelwood
Phantom Drive - Missouri Bottom Rd to James S. McDonnell Blvd - Ln Reduction 
4 to 2 Lns - Turn Lanes - Sidewalk (6') 6900-20 $175,300 PE Jan-20

Jefferson County
Armbruster, Doss Hollow, Harness Bridges - Over Haverstick, Plattin, Trib Hocum 
Hollow Creeks - Replace Bridge 6913A-20 $409,367 PE Jan-20

Jefferson County
Old Lemay Ferry Road - 0.42 Mi. S/O Regency Woods Pl to Kneff Rd - Safety 
Improvements - Shoulders (4') - High Friction Treatment 6952E-21 $158,685 PE Jan-20

Jefferson County
Seckman Road, Phase 2 - 700' W/O Outer Rd to 400' E/O Mastodon Park Ent. - 
Shoulder (8') - Overlay - Curb & Gutter - Safety Impr. 6952G-21 $77,000 PE Jan-20

Lake Saint Louis
Ronald Reagan Drive & Hawks Ridge Trail - Reagan: I-64-MO N; Hawks Ridge: 
Ridgeway-MO N - Resurfacing - Sidewalks (5') 6901-20 $100,000 PE Nov-19

Maplewood
Manchester Road - Big Bend Blvd to City Limits (150' E/O Yale Ave) - Resurfacing 
- Curb Ramps - Mid-Block Xing 6902-20 $120,000 PE Feb-20

MoDOT MO 109 - At MO CC (Wild Horse Creek Rd)/S. Eatherton Rd - Roundabout 6979B-20 $240,000 PE Mar-20

St. Charles County
Gateway Green Light, Phase 6 - Various Rds in St. Charles Co - PTZ Cameras, 
Travel Time Detectors, Fiber, ATMS - Signal Opt. - Emer. Veh. Prempt 6841A-19 $1,018,501 PE Dec-19

St. Charles County

Smart Parking Management System - DT St. Charles - Develop Smart Parking 
System - Parking Lot Sensors - Msg Signs - Cameras - Phone App - Lease 
Electric Shuttle 6981C-20 $36,000 PE Jan-20

St. Louis
Traffic Management Enhancements, Phase 4 - Various Locations along 
Goodfellow, MLK Dr, Halls-Ferry Rd - Traffic Monitoring Cameras - Signal Impr. 6982B-20 $620,000 PE Apr-20

St. Louis County
Mason Road - 2022 - Clayton Rd to 100' N/O Mason Ridge Rd - Resurfacing - 
Shared Use Path (8') - Curb Ramps 6905A-20 $154,600 PE May-20

St. Louis County Heintz Road Bridge - Over Mattese Creek - Replace Bridge - Sidewalk (6') 6905B-20 $153,920 PE May-20

St. Louis County
J.S. McDonnell Blvd Bridge - Over Coldwater Creek - Replace Bridge - Shoulder 
(5'/3') 6905C-20 $221,765 PE May-20

St. Louis County
Kingsland Avenue - 2022 - Olive Blvd (MO 340) to Delmar Blvd - Resurfacing - 
Curb Ramps 6905E-20 $91,148 PE May-20

Valley Park
St. Louis Avenue/Beckett/Marshall, Phase 3 - MO 141 to 3rd St - Reconstruct: RR 
to 3rd; Resurf: RR to 141 - Sidewalks (5') 6918-20 $122,720 PE Apr-20

Washington Third Street - MO 47 to Jefferson St - Resurfacing - Sidewalk (5') 6910-20 $48,000 PE Oct-19

Wentzville MO Z - At Interstate Dr - Add NB Right Turn Lane 6984-20 $18,073 PE Mar-20

Not Obligated - Preliminary Engineering

    Project has missed a milestone on the development schedule submitted by sponsor



Sponsor Title - Description TIP # FY 2020 Phase 
Scheduled 
Obligation

TOTAL $2,423,850 16 PROJECTS

Ballwin Holloway Road - Manchester Rd (MO 100) to Baxter Rd - Resurfacing 6813-19 $8,000 ROW Feb-20

Brentwood
Rosalie Avenue Sidewalk - Brentwood Blvd to Mary Ave - Lighting - Sidewalk (5') 
on South Side 6815-19 $65,600 ROW Sep-20

Franklin County
Boeuf Creek Road Bridge - Over Branch of Boeuf Creek (Approx. 1.25 Mi W/O 
MO 185) - Replace Bridge 6820-19 $16,000 ROW Oct-19

MoDOT MO 340 - N. Spoede Rd to Old Olive Street Rd - Extend Left Turn Bays 6930A-20 $12,000 ROW Dec-19

New Haven
Downtown Improvements, Phase 2 - Main St: Miller to Olive St; Olive St: Main St 
to UP RR - Reconstruction - Sidewalks (5') 6824-19 $12,000 ROW Jun-20

St. Charles
Strategic Hwy Safety Plan Improvements - Along Boone's Lick, Kingshwy, Elm, 
Lindenwood, Randolph/Mel Wetter, Little Hills/Mel Wetter 6829-19 $80,000 ROW Dec-19

St. Charles County MO N - At MO Z - Traffic Signal 6847-19 $424,000 ROW Oct-19

St. Louis
Compton Avenue Bridge - Chouteau Ave to I-64 - Replace Bridge - Preliminary 
Engineering 6828-19 $800,000 ROW Jan-20

St. Louis
Jefferson/22nd St Interchange Improvements - Reconfigure I-64/Pine/Market/ 
Jefferson Interchange - Reestablish Street Grid - Curb Ramps - Resurfacing 6919-20 $320,000 ROW Sep-20

St. Louis
Jefferson/22nd Traffic Flow Improvements - Reconfigure I-64/Pine/Market/ 
Jefferson Interchange - Signal Improvements - Shared Use Path/Cycle Track 6919A-19 $400,000 ROW Sep-20

St. Louis County
McKelvey Road, Phase 2 - 2021 - Glenpark Dr to Creve Coeur Mill Rd - 
Resurfacing - Sidewalk (5') E: Smoke Rise to Cr. Coeur Mill 6834F-19 $86,450 ROW Jun-20

St. Louis County
Meramec Bottom Road Bridge - Over Lemay Creek (Approx 1200' West of I-55) - 
Replace Bridge 6834G-19 $42,800 ROW Jun-20

Town & Country
Topping Road - Clayton Rd to Topping Estates / Kent Manor Dr - Resurfacing - 
Shared Use Path (8') 6836-19 $60,000 ROW Oct-19

University City
Westgate Ave - Delmar Blvd to MO 340 (Olive Blvd) - Resurfacing - Upgrade 
Sidewalk 6838-19 $9,000 ROW Nov-19

Valley Park
St. Louis Avenue, Phase 2 - Third St to Seventh St - Reconstruction - Sidewalk 
(5') 6839-19 $40,000 ROW Jul-20

Wentzville
Wentzville Parkway/I-70, Phase 1 - Wentzville Pkwy: Pearce to Veterans Mem - 
Relocate - I-70 WB On Ramp - Roundabout 6933A-19 $48,000 ROW Apr-20

Not Obligated - Right of Way

    Project has missed a milestone on the development schedule submitted by sponsor



Sponsor Title - Description TIP # FY 2020 Phase 
Scheduled 
Obligation

TOTAL $47,753,813 56 PROJECTS

Chesterfield Riparian Trail - August Hill Dr to Old Chesterfield Rd - Shared Use Path (10') 6866-18 $903,925 CONST Nov-19

Clayton (EXT)
Maryland Avenue - Hanley Rd to Western City Limit (Near Gay) - Resurfacing - 
Curb Ramps 6717-19 $948,710 CONST Jun-20

Clayton
Traffic Management Enhancements - Flashing Yellow Arrows along Maryland, 
Brentwood, Forsyth, Bonhomme - Advanced Transportation Management System 6927-19 $292,000 CONST Nov-19

Creve Coeur Emerson Road - Old Ballas Rd to 1800' South - Resurfacing - Curb and Gutter 6718-20 $444,000 CONST Oct-19

Dardenne Prairie Hanley Road - Feise Road to 2300' North - Reconstruction - Sidewalks (5') 6720-18 $628,040 CONST Nov-19

Fenton Horan Drive - Bowles Ave to Larkin Williams Rd - Resurfacing - Sidewalks (5') 6723-18 $1,080,000 CONST Oct-19

Festus
3rd Street Sidewalk - Sunshine Dr to Holly Dr - Sidewalk (5') on Both Sides - 
Lighting 6818-20 $273,240 CONST Nov-19

Florissant St. Ferdinand Street - N Highway 67 to St. Ferdinand Park - Sidewalk (5') 6727-18 $132,750 CONST Dec-19

Franklin County Ridge Road Bridge - Over Winsel Creek - Replace Bridge 6712-18 $599,880 CONST Jan-20

Green Park
Mueller Road - Lindbergh Blvd to Green Park Rd - Resurfacing - Upgrade 
Sidewalks (5') 6728-18 $775,400 CONST Sep-20

Jefferson County
Old Lemay Ferry Road, Phase 1 - At East Rock Creek Road - Intersection 
Realignment 6713-18 $807,291 CONST May-20

Jefferson County
Charter Church Road Bridge - Over Plattin Creek at Mitch Sweet Rd - Bridge 
Replacement 6730A-18 $752,648 CONST Aug-20

Jefferson County
Old Lemay Ferry Road, Phase 2 - At Spring Forest Road - Intersection and 
Roadway Realignment - Shoulders (6') 6730F-18 $511,497 CONST May-20

Jefferson County
Seckman Road - Old Lemay Ferry Rd to 0.33 Miles East - Roundabout - 
Sidewalks (5') - Traffic Signal 6730G-18 $436,800 CONST Mar-20

Jefferson County 
Port Authority

Marine Vessel Engine Repower - 2021 - Repower Two Marine Vessels Serving 
Mississippi R. and Missouri R. in Non-Attainment Area - 1 Towboat, 1 Ferry 6977-21 $387,905 IMPL Sep-20

Manchester
Dougherty Ferry Road - 150' S/O Charleston Place Ct to 150' S/O Country Stone 
Dr - Resurfacing - Realignment 6733-18 $443,320 CONST Sep-20

MoDOT (EXT)
I-270 North Reconstruction Motorist Assist - A - I-270: I-70 to MO H; US 67: I-270 
to MS River; MO 367: US 67 to I-270; MO AC: US 67 to I-270 6844-18 $154,400 IMPL Jun-20

MoDOT/American 
Lung Association

Saint Louis Regional Clean Air Partnership - Metro St. Louis Area - Outreach - 
Education - Promotion of Gateway Guide - Ozone Alert 6925-19 $331,917 IMPL Sep-20

New Haven
Downtown Improvements, Phase 1 - Front St: Olive to Miller; Miller St: UP RR to 
Main St - Reconstruction - Sidewalks (8') - Streetscaping 6735-18 $656,621 CONST Sep-20

O'Fallon
Mexico Road, Phase 3 - MO K to Bryan Rd - Resurfacing - Pedestrian Bridge- 
Curb Ramps 6736-18 $1,680,000 CONST Feb-20

Richmond Heights McKnight Road - 2020 - Clayton Rd to South of Lay Rd - Resurfacing 6745G-19 $544,880 CONST Aug-20

Richmond Heights McKnight Road Sidewalk - Clayton Rd to Godwin Ln - Sidewalk (6') - One Side 6872-18 $669,091 CONST Jan-20

Rock Hill
Kortwright Avenue - Manchester Rd to Warson Pl - Resurfacing - Sidewalks (4') - 
Whitestone to Warson Tr 6738-18 $248,257 CONST Sep-20

St. Charles County 
(EXT) MO N - At Weiss Rd - Realign Intersection 6741-19 $1,096,000 CONST Jun-20

St. Charles County
Gateway Green Light, Phase 5 - Various Rds in St. Charles Co - Travel Time 
Detectors, Count Stns, PTZ Cameras, Upgrade Video Detection Dynamic Msg 6762-18 $993,270 CONST Jan-20

St. Charles County
Schwede Road - Hoffman Rd to Bridge over Cunningham Branch - Realign Curve 
- Shoulders 6830B-20 $235,000 CONST Oct-19

St. Charles County
Seeburger Road Bridge - At Trib to the Mississippi R (B/W South Shore and MO 
B) - Replace Bridge 6830C-20 $440,000 CONST Oct-19

Not Obligated - Construction / Implementation



Sponsor Title - Description TIP # FY 2020 Phase 
Scheduled 
Obligation

TOTAL $47,753,813 56 PROJECTS

Not Obligated - Construction / Implementation

St. Charles County MO 94 - I-70 to Portwest Dr - Intersection Improvements - Signal Optimization 6841B-19 $377,790 CONST Sep-20

St. Charles County 
(EXT)

Pitman Hill Road Shared Use Path - Chadwick Ln to 270' S/O Sammelman Rd - 
Shared Use Path (10') 6874-19 $559,700 CONST Jun-20

St. Charles County
Gateway Green Light Signal Optimization - 2020 - Various Locations along Main 
St, Mexico Rd, TR Hughes Blvd, Tom Ginnever, O'Fallon Rd 6981B-20 $120,000 CONST Mar-20

St. Louis 7th Street - Washington Ave to Walnut St - Resurfacing - Sidewalks - Lighting 6833A-20 $1,680,000 CONST Oct-19

St. Louis
7th Street - Washington Ave to Walnut St - Replace Traffic Signals - Signal 
Interconnection 6833B-20 $720,000 CONST Oct-19

St. Louis
Jefferson Avenue Signals and Interconnect - Market St to Natural Bridge Ave - 
Replace Traffic Signals - Signal Interconnection 6849-18 $2,576,000 CONST Jan-20

St. Louis
Louisiana Avenue Calm Streets - Gravois Ave to Meramec St - Traffic Calming - 
Shared Ln Marking - Bumpouts 6875-18 $800,000 CONST Dec-19

St. Louis County
Dielman Road-2017 - Olive Boulevard to Page Avenue - Resurfacing - Bike 
Lanes 6503M-16 $1,047,924 CONST Sep-20

St. Louis County 
(EXT)

Westport Plaza Drive/Marine Avenue - 2017 - Lackland Road to Glenmeade Drive 
(Excluding MO D and I-270 Crossings) - Resurfacing 6503S-16 $639,116 CONST Jun-20

St. Louis County 
(EXT)

St. Charles Rock Road (West) - 2019 - Taussig Road to Earth City Expressway 
(MO 141) - Resurfacing 6607B-17 $1,678,040 CONST Jun-20

St. Louis County
Jennings Station Road (North) - 260 Feet Southwest of Hord Avenue to Halls 
Ferry Road - Resurfacing - Curb Ramps 6607D-18 $1,521,360 CONST Jul-20

St. Louis County
North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) to Natural Bridge Rd 
(MO 115) - Resurfacing - Curb Ramps 6607G-17 $1,727,680 CONST Sep-20

St. Louis County
Ballas Road - 2020 - Dougherty Ferry Rd to Manchester Rd (MO 100) - 
Resurfacing - Curb Ramps 6715-19 $1,368,800 CONST Aug-20

St. Louis County
Baxter Road (South) - 2019 - Manchester Rd (MO 100) to Clayton Rd - 
Resurfacing - Shared Use Path (8') 6745A-18 $1,645,866 CONST Aug-20

St. Louis County
Lucas-Hunt Road (North) - 2020 - Hord Avenue/Huiskamp Ave to Halls Ferry  
(MO AC) - Resurfacing  - Bike Ln (5') 6745E-19 $1,744,000 CONST Aug-20

St. Louis County
McKelvey Road, Phase 1 - 2020 - Ameling Rd to Glenpark Dr - Resurfacing - 
Sidewalk (6') - Shared Use Path (8') 6745F-18 $1,009,820 CONST Aug-20

St. Louis County Yaeger Road - 2020 - Ringer Rd to Patterson Rd - Resurfacing 6745I-19 $1,106,080 CONST Aug-20

St. Louis County 
(EXT)

Westport Plaza Drive Intersection Improvements - Glenmeade Dr to Page Ave - 
New Signal at Westport Ent; Two Way Turn Lane 6764E-17 $2,328,160 CONST Jun-20

St. Louis County
US 67 (Lindbergh) at MO 340 - Sidewalk - Replace Cloverleaf with Folded 
Diamond 6834A-19 $3,520,000 CONST Dec-19

St. Louis County Berry Rd - At Big Bend - Intersection Improvements 6850B-20 $521,920 CONST Sep-20

St. Peters
Centennial Greenway, Phase 4 - Along McClay Rd - Hackman Rd to McClay 
Village Dr - Shared Use Path (11') 6877-18 $653,566 CONST Nov-19

Sullivan Fisher Drive Sidewalk - W Springfield Rd to Elmont Rd - Sidewalk (8') Both Sides 6835-20 $284,022 CONST Nov-19

Union
Denmark Road Bridge - Over Birch Creek - Replace Low Water Crossing - 
Sidewalk (6') 6837-20 $756,070 CONST Nov-19

Valley Park
St. Louis Avenue, Phase 1 - Seventh Street to the Levee Closure Structure - 
Reconstruction - Sidewalks (5') 6751-18 $838,542 CONST Sep-20

Vinita Park
North And South Road Sidewalk, Phase 1 - Midland Blvd to Page Ave - Sidewalk 
(5') 6752-18 $312,000 CONST Nov-19

Washington (EXT) High Street - MO 100 to Fifth Street - Resurfacing - Sidewalk (5') 9th to MO 100 6598-17 $428,741 CONST Jun-20

Washington (EXT)
Busch Creek Greenway - Jefferson St to Riverfront Trail - Shared Lane Path (10') -
Shared Ln Markings 6879-18 $560,162 CONST Jun-20



Sponsor Title - Description TIP # FY 2020 Phase 
Scheduled 
Obligation

TOTAL $47,753,813 56 PROJECTS

Not Obligated - Construction / Implementation

Webster Groves
Big Bend Boulevard Sidewalk, Phase 1 - Oakwood Ave to Dale Ave - Sidewalk 
(6') North Side - Lighting 6840-20 $247,730 CONST Nov-19

Wildwood
Manchester Road Shared Use Path - MO 109 to Pond Rd - Shared Use Path (10') 
- Xing at MO 109 6880-18 $513,882 CONST Mar-20

    Project has missed a milestone on the development schedule submitted by sponsor



Sponsor Title - Description TIP # FY 2020
Phase of 

Work
Scheduled 
Obligation

Reason for 
Adjustment

Adjustment 
Date

TOTAL $0 0 PROJECTS

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

February Total

Adjustments

October Total

November Total

December Total

January Total

September Total

March Total

April Total

May Total

June Total

July Total

August Total



Sponsor Title - Description TIP # FY 2020
Phase of 

Work
Scheduled 
Obligation Reason for Removal Removal Date

TOTAL $0 0 PROJECTS

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Project

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

February Total

Removed

October Total

November Total

December Total

January Total

September Total

March Total

April Total

May Total

June Total
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August Total



FY 2020 Reasonable Progress Update: March 31, 2020

# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/19 0 $0 0 $0 0 $0 32 $5,303,155 24 $2,533,268 79 $71,570,646 135 $79,407,069

10/31/19 4 $2,963,072 0 $0 0 $0 32 $5,303,155 24 $2,533,268 75 $68,753,625 135 $79,553,120

11/30/19 5 $2,994,272 0 $0 0 $0 31 $5,271,955 24 $2,533,268 75 $68,753,625 135 $79,553,120

12/31/19 6 $3,215,479 0 $0 0 $0 31 $5,271,955 24 $2,533,268 74 $68,532,418 135 $79,553,120

01/31/20 9 $5,662,765 0 $0 0 $0 30 $5,007,955 24 $2,533,268 73 $66,737,037 136 $79,941,025

02/29/20 11 $6,139,084 0 $0 0 $0 29 $4,893,355 24 $2,533,268 73 $66,625,318 137 $80,191,025

03/31/20 27 $11,131,017 0 $0 0 $0 25 $4,493,921 21 $2,475,506 64 $62,090,581 137 $80,191,025

04/30/20
05/31/20
06/30/20
07/31/20
08/31/20
09/09/20
09/16/20
09/23/20
09/30/20

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Date
Obligated Adjustments Removed

Not Obligated
Total

PE ROW CONST

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant project
delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of Governments
(EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 137 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2020 of the FY 2020-2023 Transportation
Improvement Program (TIP). These projects, sponsored by 49 different agencies and representing $80 million in federal funds, are subject to a September 30,
2020 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2020. One-time extensions of up to three (3) months may be granted by East-West Gateway staff
and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FUNDING OBLIGATIONS
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Sponsor Title - Description TIP # FY 2020 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $11,131,017 27 PROJECTS
Jefferson County 
Port Authority

Marine Vessel Engine Repower - 2020 - Repower Four Marine Vessels Serving 
Mississippi R. in Non-Attainment Area - 1 Ferry, 2 Towboats, 1 Dredge 6928-21 $1,575,872 IMPL Dec-19 10/21/2019

Madison County 
Transit District

RideFinders Marketing & Outreach - 2019 - MO - Increase Awareness, Interest, 
and Participation in RideFinders by Employers and Commuters 6929A-19 $400,000 IMPL Aug-20 10/21/2019

Madison County 
Transit District RideFinders Vanpool Fleet Acquisition - Missouri - Purchase 26 Vans 6929B-20 $800,000 IMPL Mar-20 10/16/2019

St. Charles Bus Replacement - Replace 3 Buses - St. Charles Area Transit 6931B-20 $187,200 IMPL Oct-19 10/16/2019

$2,963,072 Projects

Des Peres
Manchester Road Improvements - Ballas Rd to Meier Ln - Access Management - 
Crosswalk Impr. - Bus Stop Impr 6897-20 $31,200 PE Nov-19 11/07/2019

$31,200 Projects

MoDOT/Citizens for 
Modern Transit

Increase Transit Ridership through Reach & Rewards - STL City and STL County 
- Bus Revision Engagement Program - Partnership to Build Ridership - Two Yr 
Prg 6980-21 $221,207 IMPL Sep-20 12/09/2019

$221,207 Projects

Fenton (EXT) Old Gravois Road, Phase 2 - Ferry St to MO 141 - Reconstruct - Sidewalk (5') 6581-17 $1,365,600 CONST Jun-20 01/27/2020

Lake Saint Louis
Lake Saint Louis Blvd, Phase 2 - Pleasant Meadows Dr to Blue Cove Terrace - 
Resurfacing 6732-20 $817,686 CONST Mar-20 01/08/2020

St. Charles
Zumbehl Rd - Over Cole Creek - Replace Culvert - Shared Use Path (10') - 
Sidewalk (5') 6922B-20 $264,000 PE Nov-19 01/21/2020

$2,447,286 Projects

Des Peres Bopp Road - Manchester Rd to Northern City Limit - Resurfacing - Curb Ramps 6722-18 $361,719 CONST Dec-19 02/14/2020

St. Louis County Airport Rd - E/O I-170 to N Florissant Rd - Resurfacing - Curb Ramps 6745J-21 $114,600 PE Dec-19 02/24/2020

$476,319 Projects

Creve Coeur Fernview Drive - Gallagher Dr to Olive Blvd - Resurfacing 6816-21 $250,000 CONST Sep-20 03/20/2020

Fenton Allen Rd - Old Highway 141 to Jefferson County Line - Reconstruction 6817-19 $12,000 ROW Feb-20 03/12/2020

Festus Special 
Road District Meyer Road - US 67 to SE of Watson Rd - Overlay 6819-20 $256,680 CONST Nov-19 03/24/2020

Jefferson County Doc Sargent Bridge - Over Labarque Creek - Bridge Replacement 6730B-18 $483,714 CONST Aug-20 03/23/2020

Jefferson County Whitehead Road Bridge - Over Tributary of Cotter Creek - Bridge Replacement 6730H-18 $415,520 CONST Feb-20 03/23/2020

Jefferson County Rouggly Kiepe Road Bridge - Over Tributary to Saline Creek - Replace Bridge 6821I-19 $16,000 ROW Mar-20 03/09/2020

Jefferson County Hillsboro House Springs Road Bridge - Over Bourne Creek - Replace Bridge 6913D-20 $129,274 PE Jan-20 03/02/2020

Kirkwood (EXT)
N. Geyer Road - Adams Ave to Manchester Rd - Resurfacing - Curb and Gutter - 
Curb Ramps 6731-18 $907,343 CONST Jun-20 03/10/2020

Lake Saint Louis
Lake Saint Louis Blvd Roundabout - At Veterans Memorial Pkwy & I-70 EB 
On/Off Ramps - Construct Roundabout - Sidewalk (6') 6822-19 $29,762 ROW Feb-20 03/25/2020

MoDOT MO 180 - I-270 to Pennridge - Dual Left Ln at Pennridge - Channelization 6788TT-19 $69,480 CONST Feb-20 03/10/2020

MoDOT MO 109 - At MO W/FF - New Traffic Signal - Add Turn Lanes 6930B-19 $1,123,823 CONST Mar-20 03/10/2020

MoDOT
Signal Optimization - 2020 - Various Locations along MO A in Jeff Co, MO 231, 
US 61/67, I-70/I-270 Interchanges in STL Co 6930D-20 $453,600 CONST Apr-20 03/13/2020

O'Fallon
Main St, Phase 1 - Pitman St to S/O Railroad Tracks - Resurfacing - Curb Ramps 
- Sidewalks 6904-20 $96,000 PE Feb-20 03/27/2020

Olivette
Dielman Road, Phase 2 - Tamarack Drive to MO 340 (Olive Blvd) - Resurfacing - 
Sidewalk (5') East Side- Widening to 13' Lns 6826-20 $574,577 CONST Nov-19 03/05/2020

St. Ann
Geraldine Avenue Bridge - Over Coldwater Creek - Replace Bridge - Sidewalk 
(5') 6911-20 $52,000 PE Aug-20 03/05/2020

St. Louis County
North County ITS - 2021 - Various Locations along Howdershell Rd, Old Halls-
Ferry Rd, Shackelford Rd 6983-20 $122,160 PE Apr-20 03/27/2020

$4,991,933 Projects

$0 Projects

November Total 1

Obligated 

October Total 4

December Total 1

January Total 3

February Total 2

March Total 16

April Total 0



Sponsor Title - Description TIP # FY 2020 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $11,131,017 27 PROJECTS

Obligated 

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

May Total 0

June Total 0

July Total 0

August Total 0

September Total 0



Sponsor Title - Description TIP # FY 2020 Phase 
Scheduled 
Obligation

TOTAL $4,493,921 25 PROJECTS

Des Peres Des Peres Road - At Old Des Peres Rd - Roundabout - Sidewalk 6976-20 $124,664 PE Jan-20

Fenton
Rudder Road - Larkin Williams Rd to 200' E/O Fenton Business Ct - 
Reconstruction - Sidewalk (5') 6912-20 $128,000 PE Oct-19

Ferguson Florissant Road - Thoroughman Ave to Woodstock Ave - Resurfacing 6920A-20 $62,080 PE May-20

Ferguson Frost Avenue - Ford Dr to Florissant Rd - Resurfacing - Curb Ramps 6920B-20 $67,197 PE Jun-20

Florissant
Rue St Denis, Phase 1 - St. Ferdinand St to N. Lafayette St - Resurfacing - 
Sidewalk (5-6') 6921-20 $95,200 PE Oct-19

Franklin County Elmont Road - Over Little Boone Creek - Replace Bridge 6906-20 $71,736 PE May-20

Hazelwood
Phantom Drive - Missouri Bottom Rd to James S. McDonnell Blvd - Ln Reduction 
4 to 2 Lns - Turn Lanes - Sidewalk (6') 6900-20 $175,300 PE Jan-20

Jefferson County
Armbruster, Doss Hollow, Harness Bridges - Over Haverstick, Plattin, Trib Hocum 
Hollow Creeks - Replace Bridge 6913A-20 $409,367 PE Jan-20

Jefferson County
Seckman Road - At Mastodon State Park - Realign Intersection - Left Turn Ln - 
Shoulders (8') 6913E-20 $84,000 PE Jan-20

Jefferson County
Old Lemay Ferry Road - 0.42 Mi. S/O Regency Woods Pl to Kneff Rd - Safety 
Improvements - Shoulders (4') - High Friction Treatment 6952E-21 $158,685 PE Jan-20

Jefferson County
Seckman Road, Phase 2 - 700' W/O Outer Rd to 400' E/O Mastodon Park Ent. - 
Shoulder (8') - Overlay - Curb & Gutter - Safety Impr. 6952G-21 $77,000 PE Jan-20

Lake Saint Louis
Ronald Reagan Drive & Hawks Ridge Trail - Reagan: I-64-MO N; Hawks Ridge: 
Ridgeway-MO N - Resurfacing - Sidewalks (5') 6901-20 $100,000 PE Nov-19

Maplewood
Manchester Road - Big Bend Blvd to City Limits (150' E/O Yale Ave) - Resurfacing 
- Curb Ramps - Mid-Block Xing 6902-20 $120,000 PE Feb-20

MoDOT MO 109 - At MO CC (Wild Horse Creek Rd)/S. Eatherton Rd - Roundabout 6979B-20 $240,000 PE Mar-20

Pacific Denton Road Bridge - Over Brush Creek - Replace Bridge - Sidewalk (6') 6914-20 $95,965 PE Oct-19

St. Charles County
Gateway Green Light, Phase 6 - Various Rds in St. Charles Co - PTZ Cameras, 
Travel Time Detectors, Fiber, ATMS - Signal Opt. - Emer. Veh. Prempt 6841A-19 $1,018,501 PE Dec-19

St. Charles County

Smart Parking Management System - DT St. Charles - Develop Smart Parking 
System - Parking Lot Sensors - Msg Signs - Cameras - Phone App - Lease 
Electric Shuttle 6981C-20 $36,000 PE Jan-20

St. Louis
Traffic Management Enhancements, Phase 4 - Various Locations along 
Goodfellow, MLK Dr, Halls-Ferry Rd - Traffic Monitoring Cameras - Signal Impr. 6982B-20 $620,000 PE Apr-20

St. Louis County
Mason Road - 2022 - Clayton Rd to 100' N/O Mason Ridge Rd - Resurfacing - 
Shared Use Path (8') - Curb Ramps 6905A-20 $154,600 PE May-20

St. Louis County Heintz Road Bridge - Over Mattese Creek - Replace Bridge - Sidewalk (6') 6905B-20 $153,920 PE May-20

St. Louis County
J.S. McDonnell Blvd Bridge - Over Coldwater Creek - Replace Bridge - Shoulder 
(5'/3') 6905C-20 $221,765 PE May-20

St. Louis County
Kingsland Avenue - 2022 - Olive Blvd (MO 340) to Delmar Blvd - Resurfacing - 
Curb Ramps 6905E-20 $91,148 PE May-20

Valley Park
St. Louis Avenue/Beckett/Marshall, Phase 3 - MO 141 to 3rd St - Reconstruct: RR 
to 3rd; Resurf: RR to 141 - Sidewalks (5') 6918-20 $122,720 PE Apr-20

Washington Third Street - MO 47 to Jefferson St - Resurfacing - Sidewalk (5') 6910-20 $48,000 PE Oct-19

Wentzville MO Z - At Interstate Dr - Add NB Right Turn Lane 6984-20 $18,073 PE Mar-20

Not Obligated - Preliminary Engineering

    Project has missed a milestone on the development schedule submitted by sponsor



Sponsor Title - Description TIP # FY 2020 Phase 
Scheduled 
Obligation

TOTAL $2,475,506 21 PROJECTS

Ballwin Holloway Road - Manchester Rd (MO 100) to Baxter Rd - Resurfacing 6813-19 $8,000 ROW Feb-20

Brentwood
Rosalie Avenue Sidewalk - Brentwood Blvd to Mary Ave - Lighting - Sidewalk (5') 
on South Side 6815-19 $65,600 ROW Sep-20

Franklin County
Boeuf Creek Road Bridge - Over Branch of Boeuf Creek (Approx. 1.25 Mi W/O 
MO 185) - Replace Bridge 6820-19 $16,000 ROW Oct-19

Jefferson County
East Rock Creek Road - 850' West of Gary Rd to 150' West of Gary Rd - Curve 
Realignment - Shoulder 6821A-19 $16,000 ROW Jan-20

Jefferson County
Main Street - MO MM to 700' North of MO MM (In House Springs) - 
Reconstruction - Sidewalk (4') 6821C-19 $3,176 ROW Dec-19

Jefferson County Miller Road, Phase 1 - At Spring Forest Road - Realign Intersection 6821E-19 $11,480 ROW Dec-19

MoDOT MO 340 - N. Spoede Rd to Old Olive Street Rd - Extend Left Turn Bays 6930A-20 $12,000 ROW Dec-19

New Haven
Downtown Improvements, Phase 2 - Main St: Miller to Olive St; Olive St: Main St 
to UP RR - Reconstruction - Sidewalks (5') 6824-19 $12,000 ROW Jun-20

O'Fallon
Winghaven Blvd - MO N to South of Winghaven/Hammack Rd - Resurfacing - 
Ped Improvements at Intersections 6825-19 $16,000 ROW Apr-20

St. Charles
Strategic Hwy Safety Plan Improvements - Along Boone's Lick, Kingshwy, Elm, 
Lindenwood, Randolph/Mel Wetter, Little Hills/Mel Wetter 6829-19 $80,000 ROW Dec-19

St. Charles County MO N - At MO Z - Traffic Signal 6847-19 $424,000 ROW Oct-19

St. Louis
Compton Avenue Bridge - Chouteau Ave to I-64 - Replace Bridge - Preliminary 
Engineering 6828-19 $800,000 ROW Jan-20

St. Louis
Jefferson/22nd St Interchange Improvements - Reconfigure I-64/Pine/Market/ 
Jefferson Interchange - Reestablish Street Grid - Curb Ramps - Resurfacing 6919-20 $320,000 ROW Sep-20

St. Louis
Jefferson/22nd Traffic Flow Improvements - Reconfigure I-64/Pine/Market/ 
Jefferson Interchange - Signal Improvements - Shared Use Path/Cycle Track 6919A-19 $400,000 ROW Sep-20

St. Louis County
McKelvey Road, Phase 2 - 2021 - Glenpark Dr to Creve Coeur Mill Rd - 
Resurfacing - Sidewalk (5') E: Smoke Rise to Cr. Coeur Mill 6834F-19 $86,450 ROW Jun-20

St. Louis County
Meramec Bottom Road Bridge - Over Lemay Creek (Approx 1200' West of I-55) - 
Replace Bridge 6834G-19 $42,800 ROW Jun-20

Town & Country
Topping Road - Clayton Rd to Topping Estates / Kent Manor Dr - Resurfacing - 
Shared Use Path (8') 6836-19 $60,000 ROW Oct-19

University City
Westgate Ave - Delmar Blvd to MO 340 (Olive Blvd) - Resurfacing - Upgrade 
Sidewalk 6838-19 $9,000 ROW Nov-19

Valley Park
St. Louis Avenue, Phase 2 - Third St to Seventh St - Reconstruction - Sidewalk 
(5') 6839-19 $40,000 ROW Jul-20

Wentzville
Wentzville Parkway/I-70, Phase 1 - Wentzville Pkwy: Pearce to Veterans Mem - 
Relocate - I-70 WB On Ramp - Roundabout 6933A-19 $48,000 ROW Apr-20

Wentzville
West Pearce Boulevard - At Meyer Rd - New Traffic Signal - At Cheryl Ann Dr - 
Remove Stop Signs on W. Pearce 6933B-19 $5,000 ROW Mar-20

Not Obligated - Right of Way

    Project has missed a milestone on the development schedule submitted by sponsor



Sponsor Title - Description TIP # FY 2020 Phase 
Scheduled 
Obligation

TOTAL $62,090,581 64 PROJECTS

Bi-State 
Development/Metro Call-A-Ride Van Replacement - 2020 (B) - Replace Seven (7) Call-A-Ride Vans 6814A-20 $968,000 IMPL Dec-19

Bi-State 
Development/Metro Call-A-Ride Van Replacement - 2020 (A) - Replace Eight (8) Call-A-Ride Vans 6814B-20 $968,000 IMPL Dec-19

Bi-State 
Development/Metro Bus Replacement - 2021 (A) - Replace Four Buses 6926A-21 $4,000,000 IMPL Jan-20

Bi-State 
Development/Metro Bus Replacement - 2021 (B) - Replace Four Buses 6926B-21 $4,000,000 IMPL Jan-20

Chesterfield Riparian Trail - August Hill Dr to Old Chesterfield Rd - Shared Use Path (10') 6866-18 $903,925 CONST Nov-19

Clayton (EXT)
Maryland Avenue - Hanley Rd to Western City Limit (Near Gay) - Resurfacing - 
Curb Ramps 6717-19 $948,710 CONST Jun-20

Clayton
Traffic Management Enhancements - Flashing Yellow Arrows along Maryland, 
Brentwood, Forsyth, Bonhomme - Advanced Transportation Management System 6927-19 $292,000 CONST Nov-19

Creve Coeur Emerson Road - Old Ballas Rd to 1800' South - Resurfacing - Curb and Gutter 6718-20 $444,000 CONST Oct-19

Dardenne Prairie Hanley Road - Feise Road to 2300' North - Reconstruction - Sidewalks (5') 6720-18 $628,040 CONST Nov-19

Fenton Horan Drive - Bowles Ave to Larkin Williams Rd - Resurfacing - Sidewalks (5') 6723-18 $1,080,000 CONST Oct-19

Festus
3rd Street Sidewalk - Sunshine Dr to Holly Dr - Sidewalk (5') on Both Sides - 
Lighting 6818-20 $273,240 CONST Nov-19

Florissant St. Ferdinand Street - N Highway 67 to St. Ferdinand Park - Sidewalk (5') 6727-18 $132,750 CONST Dec-19

Franklin County Ridge Road Bridge - Over Winsel Creek - Replace Bridge 6712-18 $599,880 CONST Jan-20

Green Park
Mueller Road - Lindbergh Blvd to Green Park Rd - Resurfacing - Upgrade 
Sidewalks (5') 6728-18 $775,400 CONST Sep-20

Jefferson County
Old Lemay Ferry Road, Phase 1 - At East Rock Creek Road - Intersection 
Realignment 6713-18 $807,291 CONST May-20

Jefferson County
Charter Church Road Bridge - Over Plattin Creek at Mitch Sweet Rd - Bridge 
Replacement 6730A-18 $752,648 CONST Aug-20

Jefferson County
Old Lemay Ferry Road, Phase 2 - At Spring Forest Road - Intersection and 
Roadway Realignment - Shoulders (6') 6730F-18 $511,497 CONST May-20

Jefferson County
Seckman Road - Old Lemay Ferry Rd to 0.33 Miles East - Roundabout - 
Sidewalks (5') - Traffic Signal 6730G-18 $436,800 CONST Mar-20

Jefferson County 
Port Authority

Marine Vessel Engine Repower - 2021 - Repower Two Marine Vessels Serving 
Mississippi R. and Missouri R. in Non-Attainment Area - 1 Towboat, 1 Ferry 6977-21 $387,905 IMPL Sep-20

Manchester
Dougherty Ferry Road - 150' S/O Charleston Place Ct to 150' S/O Country Stone 
Dr - Resurfacing - Realignment 6733-18 $443,320 CONST Sep-20

MoDOT (EXT)
I-270 North Reconstruction Motorist Assist - A - I-270: I-70 to MO H; US 67: I-270 
to MS River; MO 367: US 67 to I-270; MO AC: US 67 to I-270 6844-18 $154,400 IMPL Jun-20

MoDOT MO 141 (NB) - At MO 364 - Lengthen Right Turn Lane to EB/WB MO 364 Ramp 6845-19 $1,060,750 CONST Jul-20

MoDOT (EXT)
MO 364 - At MO 141 - Dual Left at WB Off Ramp - Dual Lft/Rt Turn Ln on EB Off 
Ramp & Extend Merge 6846-19 $2,240,358 CONST Jun-20

MoDOT/American 
Lung Association

Saint Louis Regional Clean Air Partnership - Metro St. Louis Area - Outreach - 
Education - Promotion of Gateway Guide - Ozone Alert 6925-19 $331,917 IMPL Sep-20

New Haven
Downtown Improvements, Phase 1 - Front St: Olive to Miller; Miller St: UP RR to 
Main St - Reconstruction - Sidewalks (8') - Streetscaping 6735-18 $656,621 CONST Sep-20

Northwoods (EXT)
Nelson Drive Sidewalk - Lillian Ave to Pasadena Ave - Sidewalk (5') - One Side - 
Sharrows 6871-18 $467,660 CONST Jun-20

O'Fallon
Mexico Road, Phase 3 - MO K to Bryan Rd - Resurfacing - Pedestrian Bridge- 
Curb Ramps 6736-18 $1,680,000 CONST Feb-20

Not Obligated - Construction / Implementation



Sponsor Title - Description TIP # FY 2020 Phase 
Scheduled 
Obligation

TOTAL $62,090,581 64 PROJECTS

Not Obligated - Construction / Implementation

Richmond Heights McKnight Road - 2020 - Clayton Rd to South of Lay Rd - Resurfacing 6745G-19 $544,880 CONST Aug-20

Richmond Heights McKnight Road Sidewalk - Clayton Rd to Godwin Ln - Sidewalk (6') - One Side 6872-18 $669,091 CONST Jan-20

Rock Hill
Kortwright Avenue - Manchester Rd to Warson Pl - Resurfacing - Sidewalks (4') - 
Whitestone to Warson Tr 6738-18 $248,257 CONST Sep-20

St. Charles
Lincoln Elementary SRTS - Near Lincoln E.S. - Along Perry St, 7th St - Sidewalk 
(5'-6') 6873-18 $632,000 CONST Dec-19

St. Charles County 
(EXT) MO N - At Weiss Rd - Realign Intersection 6741-19 $1,096,000 CONST Jun-20

St. Charles County
Gateway Green Light, Phase 5 - Various Rds in St. Charles Co - Travel Time 
Detectors, Count Stns, PTZ Cameras, Upgrade Video Detection Dynamic Msg 6762-18 $993,270 CONST Jan-20

St. Charles County
Schwede Road - Hoffman Rd to Bridge over Cunningham Branch - Realign Curve 
- Shoulders 6830B-20 $235,000 CONST Oct-19

St. Charles County
Seeburger Road Bridge - At Trib to the Mississippi R (B/W South Shore and MO 
B) - Replace Bridge 6830C-20 $440,000 CONST Oct-19

St. Charles County MO 94 - I-70 to Portwest Dr - Intersection Improvements - Signal Optimization 6841B-19 $377,790 CONST Sep-20

St. Charles County 
(EXT)

Pitman Hill Road Shared Use Path - Chadwick Ln to 270' S/O Sammelman Rd - 
Shared Use Path (10') 6874-19 $559,700 CONST Jun-20

St. Charles County
Gateway Green Light Signal Optimization - 2020 - Various Locations along Main 
St, Mexico Rd, TR Hughes Blvd, Tom Ginnever, O'Fallon Rd 6981B-20 $120,000 CONST Mar-20

St. Louis 7th Street - Washington Ave to Walnut St - Resurfacing - Sidewalks - Lighting 6833A-20 $1,680,000 CONST Oct-19

St. Louis
7th Street - Washington Ave to Walnut St - Replace Traffic Signals - Signal 
Interconnection 6833B-20 $720,000 CONST Oct-19

St. Louis
Jefferson Avenue Signals and Interconnect - Market St to Natural Bridge Ave - 
Replace Traffic Signals - Signal Interconnection 6849-18 $2,576,000 CONST Jan-20

St. Louis
Louisiana Avenue Calm Streets - Gravois Ave to Meramec St - Traffic Calming - 
Shared Ln Marking - Bumpouts 6875-18 $800,000 CONST Dec-19

St. Louis County
Dielman Road-2017 - Olive Boulevard to Page Avenue - Resurfacing - Bike 
Lanes 6503M-16 $1,047,924 CONST Sep-20

St. Louis County 
(EXT)

Westport Plaza Drive/Marine Avenue - 2017 - Lackland Road to Glenmeade Drive 
(Excluding MO D and I-270 Crossings) - Resurfacing 6503S-16 $639,116 CONST Jun-20

St. Louis County 
(EXT)

St. Charles Rock Road (West) - 2019 - Taussig Road to Earth City Expressway 
(MO 141) - Resurfacing 6607B-17 $1,678,040 CONST Jun-20

St. Louis County
Jennings Station Road (North) - 260 Feet Southwest of Hord Avenue to Halls 
Ferry Road - Resurfacing - Curb Ramps 6607D-18 $1,521,360 CONST Jul-20

St. Louis County
North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) to Natural Bridge Rd 
(MO 115) - Resurfacing - Curb Ramps 6607G-17 $1,727,680 CONST Sep-20

St. Louis County
Ballas Road - 2020 - Dougherty Ferry Rd to Manchester Rd (MO 100) - 
Resurfacing - Curb Ramps 6715-19 $1,368,800 CONST Aug-20

St. Louis County
Baxter Road (South) - 2019 - Manchester Rd (MO 100) to Clayton Rd - 
Resurfacing - Shared Use Path (8') 6745A-18 $1,645,866 CONST Aug-20

St. Louis County
Lucas-Hunt Road (North) - 2020 - Hord Avenue/Huiskamp Ave to Halls Ferry  
(MO AC) - Resurfacing  - Bike Ln (5') 6745E-19 $1,744,000 CONST Aug-20

St. Louis County
McKelvey Road, Phase 1 - 2020 - Ameling Rd to Glenpark Dr - Resurfacing - 
Sidewalk (6') - Shared Use Path (8') 6745F-18 $1,009,820 CONST Aug-20

St. Louis County Yaeger Road - 2020 - Ringer Rd to Patterson Rd - Resurfacing 6745I-19 $1,106,080 CONST Aug-20

St. Louis County 
(EXT)

Westport Plaza Drive Intersection Improvements - Glenmeade Dr to Page Ave - 
New Signal at Westport Ent; Two Way Turn Lane 6764E-17 $2,328,160 CONST Jun-20

St. Louis County
US 67 (Lindbergh) at MO 340 - Sidewalk - Replace Cloverleaf with Folded 
Diamond 6834A-19 $3,520,000 CONST Dec-19



Sponsor Title - Description TIP # FY 2020 Phase 
Scheduled 
Obligation

TOTAL $62,090,581 64 PROJECTS

Not Obligated - Construction / Implementation

St. Louis County Berry Rd - At Big Bend - Intersection Improvements 6850B-20 $521,920 CONST Sep-20

St. Peters
Centennial Greenway, Phase 4 - Along McClay Rd - Hackman Rd to McClay 
Village Dr - Shared Use Path (11') 6877-18 $653,566 CONST Nov-19

Sullivan Fisher Drive Sidewalk - W Springfield Rd to Elmont Rd - Sidewalk (8') Both Sides 6835-20 $284,022 CONST Nov-19

Union
Denmark Road Bridge - Over Birch Creek - Replace Low Water Crossing - 
Sidewalk (6') 6837-20 $756,070 CONST Nov-19

Valley Park
St. Louis Avenue, Phase 1 - Seventh Street to the Levee Closure Structure - 
Reconstruction - Sidewalks (5') 6751-18 $838,542 CONST Sep-20

Vinita Park
North And South Road Sidewalk, Phase 1 - Midland Blvd to Page Ave - Sidewalk 
(5') 6752-18 $312,000 CONST Nov-19

Washington (EXT) High Street - MO 100 to Fifth Street - Resurfacing - Sidewalk (5') 9th to MO 100 6598-17 $428,741 CONST Jun-20

Washington (EXT)
Busch Creek Greenway - Jefferson St to Riverfront Trail - Shared Lane Path (10') -
Shared Ln Markings 6879-18 $560,162 CONST Jun-20

Webster Groves
Big Bend Boulevard Sidewalk, Phase 1 - Oakwood Ave to Dale Ave - Sidewalk 
(6') North Side - Lighting 6840-20 $247,730 CONST Nov-19

Wildwood
Manchester Road Shared Use Path - MO 109 to Pond Rd - Shared Use Path (10') 
- Xing at MO 109 6880-18 $513,882 CONST Mar-20

    Project has missed a milestone on the development schedule submitted by sponsor



Sponsor Title - Description TIP # FY 2020
Phase of 

Work
Scheduled 
Obligation

Reason for 
Adjustment

Adjustment 
Date

TOTAL $0 0 PROJECTS

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

February Total

Adjustments

October Total

November Total

December Total

January Total

September Total

March Total

April Total

May Total

June Total

July Total

August Total



Sponsor Title - Description TIP # FY 2020
Phase of 

Work
Scheduled 
Obligation Reason for Removal Removal Date

TOTAL $0 0 PROJECTS

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Project

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

February Total

Removed

October Total

November Total

December Total

January Total

September Total

March Total

April Total

May Total

June Total

July Total

August Total



FY 2020 Reasonable Progress Update: February 29, 2020

# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/19 0 $0 0 $0 0 $0 32 $5,303,155 24 $2,533,268 79 $71,570,646 135 $79,407,069

10/31/19 4 $2,963,072 0 $0 0 $0 32 $5,303,155 24 $2,533,268 75 $68,753,625 135 $79,553,120

11/30/19 5 $2,994,272 0 $0 0 $0 31 $5,271,955 24 $2,533,268 75 $68,753,625 135 $79,553,120

12/31/19 6 $3,215,479 0 $0 0 $0 31 $5,271,955 24 $2,533,268 74 $68,532,418 135 $79,553,120

01/31/20 9 $5,662,765 0 $0 0 $0 30 $5,007,955 24 $2,533,268 73 $66,737,037 136 $79,941,025

02/29/20 11 $6,139,084 0 $0 0 $0 29 $4,893,355 24 $2,533,268 73 $66,625,318 137 $80,191,025

03/31/20
04/30/20
05/31/20
06/30/20
07/31/20
08/31/20
09/09/20
09/16/20
09/23/20
09/30/20

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Date
Obligated Adjustments Removed Not Obligated Total

PE ROW CONST

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 137 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2020 of the FY 2020-2023 Transportation
Improvement Program (TIP). These projects, sponsored by 49 different agencies and representing $80 million in federal funds, are subject to a September
30, 2020 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2020. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FUNDING OBLIGATIONS
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Sponsor Title - Description TIP # FY 2020 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $6,139,084 11 PROJECTS
Jefferson County 
Port Authority

Marine Vessel Engine Repower - 2020 - Repower Four Marine Vessels Serving 
Mississippi R. in Non-Attainment Area - 1 Ferry, 2 Towboats, 1 Dredge 6928-21 $1,575,872 IMPL Dec-19 10/21/2019

Madison County 
Transit District

RideFinders Marketing & Outreach - 2019 - MO - Increase Awareness, Interest, 
and Participation in RideFinders by Employers and Commuters 6929A-19 $400,000 IMPL Aug-20 10/21/2019

Madison County 
Transit District RideFinders Vanpool Fleet Acquisition - Missouri - Purchase 26 Vans 6929B-20 $800,000 IMPL Mar-20 10/16/2019

St. Charles Bus Replacement - Replace 3 Buses - St. Charles Area Transit 6931B-20 $187,200 IMPL Oct-19 10/16/2019
$2,963,072 Projects

Des Peres
Manchester Road Improvements - Ballas Rd to Meier Ln - Access Management - 
Crosswalk Impr. - Bus Stop Impr 6897-20 $31,200 PE Nov-19 11/07/2019

$31,200 Projects

MoDOT/Citizens for 
Modern Transit

Increase Transit Ridership through Reach & Rewards - STL City and STL County 
- Bus Revision Engagement Program - Partnership to Build Ridership - Two Yr 
Prg 6980-21 $221,207 IMPL Sep-20 12/09/2019

$221,207 Projects

Fenton (EXT) Old Gravois Road, Phase 2 - Ferry St to MO 141 - Reconstruct - Sidewalk (5') 6581-17 $1,365,600 CONST Jun-20 01/27/2020

Lake Saint Louis
Lake Saint Louis Blvd, Phase 2 - Pleasant Meadows Dr to Blue Cove Terrace - 
Resurfacing 6732-20 $817,686 CONST Mar-20 01/08/2020

St. Charles
Zumbehl Rd - Over Cole Creek - Replace Culvert - Shared Use Path (10') - 
Sidewalk (5') 6922B-20 $264,000 PE Nov-19 01/21/2020

$2,447,286 Projects

Des Peres Bopp Road - Manchester Rd to Northern City Limit - Resurfacing - Curb Ramps 6722-18 $361,719 CONST Dec-19 02/14/2020

St. Louis County Airport Rd - E/O I-170 to N Florissant Rd - Resurfacing - Curb Ramps 6745J-21 $114,600 PE Dec-19 02/24/2020
$476,319 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

November Total 1

Obligated 

October Total 4

December Total 1

January Total 3

February Total 2

March Total 0

April Total 0

May Total 0

June Total 0

July Total 0

August Total 0

September Total 0



Sponsor Title - Description TIP # FY 2020 Phase 
Scheduled 
Obligation

TOTAL $4,893,355 29 PROJECTS

Des Peres Des Peres Road - At Old Des Peres Rd - Roundabout - Sidewalk 6976-20 $124,664 PE Jan-20

Fenton
Rudder Road - Larkin Williams Rd to 200' E/O Fenton Business Ct - 
Reconstruction - Sidewalk (5') 6912-20 $128,000 PE Oct-19

Ferguson Florissant Road - Thoroughman Ave to Woodstock Ave - Resurfacing 6920A-20 $62,080 PE May-20

Ferguson Frost Avenue - Ford Dr to Florissant Rd - Resurfacing - Curb Ramps 6920B-20 $67,197 PE Jun-20

Florissant
Rue St Denis, Phase 1 - St. Ferdinand St to N. Lafayette St - Resurfacing - 
Sidewalk (5-6') 6921-20 $95,200 PE Oct-19

Franklin County Elmont Road - Over Little Boone Creek - Replace Bridge 6906-20 $71,736 PE May-20

Hazelwood
Phantom Drive - Missouri Bottom Rd to James S. McDonnell Blvd - Ln Reduction 
4 to 2 Lns - Turn Lanes - Sidewalk (6') 6900-20 $175,300 PE Jan-20

Jefferson County
Armbruster, Doss Hollow, Harness Bridges - Over Haverstick, Plattin, Trib Hocum 
Hollow Creeks - Replace Bridge 6913A-20 $409,367 PE Jan-20

Jefferson County Hillsboro House Springs Road Bridge - Over Bourne Creek - Replace Bridge 6913D-20 $129,274 PE Jan-20

Jefferson County
Seckman Road - At Mastodon State Park - Realign Intersection - Left Turn Ln - 
Shoulders (8') 6913E-20 $84,000 PE Jan-20

Jefferson County
Old Lemay Ferry Road - 0.42 Mi. S/O Regency Woods Pl to Kneff Rd - Safety 
Improvements - Shoulders (4') - High Friction Treatment 6952E-21 $158,685 PE Jan-20

Jefferson County
Seckman Road, Phase 2 - 700' W/O Outer Rd to 400' E/O Mastodon Park Ent. - 
Shoulder (8') - Overlay - Curb & Gutter - Safety Impr. 6952G-21 $77,000 PE Jan-20

Lake Saint Louis
Ronald Reagan Drive & Hawks Ridge Trail - Reagan: I-64-MO N; Hawks Ridge: 
Ridgeway-MO N - Resurfacing - Sidewalks (5') 6901-20 $100,000 PE Nov-19

Maplewood
Manchester Road - Big Bend Blvd to City Limits (150' E/O Yale Ave) - Resurfacing 
- Curb Ramps - Mid-Block Xing 6902-20 $120,000 PE Feb-20

MoDOT MO 109 - At MO CC (Wild Horse Creek Rd)/S. Eatherton Rd - Roundabout 6979B-20 $240,000 PE Mar-20

O'Fallon
Main St, Phase 1 - Pitman St to S/O Railroad Tracks - Resurfacing - Curb Ramps -
Sidewalks 6904-20 $96,000 PE Feb-20

Pacific Denton Road Bridge - Over Brush Creek - Replace Bridge - Sidewalk (6') 6914-20 $95,965 PE Oct-19

St. Ann Geraldine Avenue Bridge - Over Coldwater Creek - Replace Bridge - Sidewalk (5') 6911-20 $52,000 PE Aug-20

St. Charles County
Gateway Green Light, Phase 6 - Various Rds in St. Charles Co - PTZ Cameras, 
Travel Time Detectors, Fiber, ATMS - Signal Opt. - Emer. Veh. Prempt 6841A-19 $1,018,501 PE Dec-19

St. Charles County

Smart Parking Management System - DT St. Charles - Develop Smart Parking 
System - Parking Lot Sensors - Msg Signs - Cameras - Phone App - Lease 
Electric Shuttle 6981C-20 $36,000 PE Jan-20

St. Louis
Traffic Management Enhancements, Phase 4 - Various Locations along 
Goodfellow, MLK Dr, Halls-Ferry Rd - Traffic Monitoring Cameras - Signal Impr. 6982B-20 $620,000 PE Apr-20

St. Louis County
Mason Road - 2022 - Clayton Rd to 100' N/O Mason Ridge Rd - Resurfacing - 
Shared Use Path (8') - Curb Ramps 6905A-20 $154,600 PE May-20

St. Louis County Heintz Road Bridge - Over Mattese Creek - Replace Bridge - Sidewalk (6') 6905B-20 $153,920 PE May-20

St. Louis County
J.S. McDonnell Blvd Bridge - Over Coldwater Creek - Replace Bridge - Shoulder 
(5'/3') 6905C-20 $221,765 PE May-20

St. Louis County
Kingsland Avenue - 2022 - Olive Blvd (MO 340) to Delmar Blvd - Resurfacing - 
Curb Ramps 6905E-20 $91,148 PE May-20

St. Louis County
North County ITS - 2021 - Various Locations along Howdershell Rd, Old Halls-
Ferry Rd, Shackelford Rd 6983-20 $122,160 PE Apr-20

Valley Park
St. Louis Avenue/Beckett/Marshall, Phase 3 - MO 141 to 3rd St - Reconstruct: RR 
to 3rd; Resurf: RR to 141 - Sidewalks (5') 6918-20 $122,720 PE Apr-20

Washington Third Street - MO 47 to Jefferson St - Resurfacing - Sidewalk (5') 6910-20 $48,000 PE Oct-19

Not Obligated - Preliminary Engineering



Sponsor Title - Description TIP # FY 2020 Phase 
Scheduled 
Obligation

TOTAL $4,893,355 29 PROJECTS

Not Obligated - Preliminary Engineering

Wentzville MO Z - At Interstate Dr - Add NB Right Turn Lane 6984-20 $18,073 PE Mar-20
    Project has missed a milestone on the development schedule submitted by sponsor



Sponsor Title - Description TIP # FY 2020 Phase 
Scheduled 
Obligation

TOTAL $2,533,268 24 PROJECTS

Ballwin Holloway Road - Manchester Rd (MO 100) to Baxter Rd - Resurfacing 6813-19 $8,000 ROW Feb-20

Brentwood
Rosalie Avenue Sidewalk - Brentwood Blvd to Mary Ave - Lighting - Sidewalk (5') 
on South Side 6815-19 $65,600 ROW Sep-20

Fenton Allen Rd - Old Highway 141 to Jefferson County Line - Reconstruction 6817-19 $12,000 ROW Feb-20

Franklin County
Boeuf Creek Road Bridge - Over Branch of Boeuf Creek (Approx. 1.25 Mi W/O 
MO 185) - Replace Bridge 6820-19 $16,000 ROW Oct-19

Jefferson County
East Rock Creek Road - 850' West of Gary Rd to 150' West of Gary Rd - Curve 
Realignment - Shoulder 6821A-19 $16,000 ROW Jan-20

Jefferson County
Main Street - MO MM to 700' North of MO MM (In House Springs) - 
Reconstruction - Sidewalk (4') 6821C-19 $3,176 ROW Dec-19

Jefferson County Miller Road, Phase 1 - At Spring Forest Road - Realign Intersection 6821E-19 $11,480 ROW Dec-19

Jefferson County Rouggly Kiepe Road Bridge - Over Tributary to Saline Creek - Replace Bridge 6821I-19 $16,000 ROW Mar-20

Lake Saint Louis
Lake Saint Louis Blvd Roundabout - At Veterans Memorial Pkwy & I-70 EB On/Off 
Ramps - Construct Roundabout - Sidewalk (6') 6822-19 $29,762 ROW Feb-20

MoDOT MO 340 - N. Spoede Rd to Old Olive Street Rd - Extend Left Turn Bays 6930A-20 $12,000 ROW Dec-19

New Haven
Downtown Improvements, Phase 2 - Main St: Miller to Olive St; Olive St: Main St 
to UP RR - Reconstruction - Sidewalks (5') 6824-19 $12,000 ROW Jun-20

O'Fallon
Winghaven Blvd - MO N to South of Winghaven/Hammack Rd - Resurfacing - 
Ped Improvements at Intersections 6825-19 $16,000 ROW Apr-20

St. Charles
Strategic Hwy Safety Plan Improvements - Along Boone's Lick, Kingshwy, Elm, 
Lindenwood, Randolph/Mel Wetter, Little Hills/Mel Wetter 6829-19 $80,000 ROW Dec-19

St. Charles County MO N - At MO Z - Traffic Signal 6847-19 $424,000 ROW Oct-19

St. Louis
Compton Avenue Bridge - Chouteau Ave to I-64 - Replace Bridge - Preliminary 
Engineering 6828-19 $800,000 ROW Jan-20

St. Louis
Jefferson/22nd St Interchange Improvements - Reconfigure I-64/Pine/Market/ 
Jefferson Interchange - Reestablish Street Grid - Curb Ramps - Resurfacing 6919-20 $320,000 ROW Sep-20

St. Louis
Jefferson/22nd Traffic Flow Improvements - Reconfigure I-64/Pine/Market/ 
Jefferson Interchange - Signal Improvements - Shared Use Path/Cycle Track 6919A-19 $400,000 ROW Sep-20

St. Louis County
McKelvey Road, Phase 2 - 2021 - Glenpark Dr to Creve Coeur Mill Rd - 
Resurfacing - Sidewalk (5') E: Smoke Rise to Cr. Coeur Mill 6834F-19 $86,450 ROW Jun-20

St. Louis County
Meramec Bottom Road Bridge - Over Lemay Creek (Approx 1200' West of I-55) - 
Replace Bridge 6834G-19 $42,800 ROW Jun-20

Town & Country
Topping Road - Clayton Rd to Topping Estates / Kent Manor Dr - Resurfacing - 
Shared Use Path (8') 6836-19 $60,000 ROW Oct-19

University City
Westgate Ave - Delmar Blvd to MO 340 (Olive Blvd) - Resurfacing - Upgrade 
Sidewalk 6838-19 $9,000 ROW Nov-19

Valley Park
St. Louis Avenue, Phase 2 - Third St to Seventh St - Reconstruction - Sidewalk 
(5') 6839-19 $40,000 ROW Jul-20

Wentzville
Wentzville Parkway/I-70, Phase 1 - Wentzville Pkwy: Pearce to Veterans Mem - 
Relocate - I-70 WB On Ramp - Roundabout 6933A-19 $48,000 ROW Apr-20

Wentzville
West Pearce Boulevard - At Meyer Rd - New Traffic Signal - At Cheryl Ann Dr - 
Remove Stop Signs on W. Pearce 6933B-19 $5,000 ROW Mar-20

Not Obligated - Right of Way

    Project has missed a milestone on the development schedule submitted by sponsor



Sponsor Title - Description TIP # FY 2020 Phase 
Scheduled 
Obligation

TOTAL $66,625,318 73 PROJECTS

Bi-State 
Development/Metro Call-A-Ride Van Replacement - 2020 (B) - Replace Seven (7) Call-A-Ride Vans 6814A-20 $968,000 IMPL Dec-19

Bi-State 
Development/Metro Call-A-Ride Van Replacement - 2020 (A) - Replace Eight (8) Call-A-Ride Vans 6814B-20 $968,000 IMPL Dec-19

Bi-State 
Development/Metro Bus Replacement - 2021 (A) - Replace Four Buses 6926A-21 $4,000,000 IMPL Jan-20

Bi-State 
Development/Metro Bus Replacement - 2021 (B) - Replace Four Buses 6926B-21 $4,000,000 IMPL Jan-20

Chesterfield Riparian Trail - August Hill Dr to Old Chesterfield Rd - Shared Use Path (10') 6866-18 $903,925 CONST Nov-19

Clayton (EXT)
Maryland Avenue - Hanley Rd to Western City Limit (Near Gay) - Resurfacing - 
Curb Ramps 6717-19 $948,710 CONST Jun-20

Clayton
Traffic Management Enhancements - Flashing Yellow Arrows along Maryland, 
Brentwood, Forsyth, Bonhomme - Advanced Transportation Management System 6927-19 $292,000 CONST Nov-19

Creve Coeur Emerson Road - Old Ballas Rd to 1800' South - Resurfacing - Curb and Gutter 6718-20 $444,000 CONST Oct-19

Creve Coeur Fernview Drive - Gallagher Dr to Olive Blvd - Resurfacing 6816-21 $250,000 CONST Sep-20

Dardenne Prairie Hanley Road - Feise Road to 2300' North - Reconstruction - Sidewalks (5') 6720-18 $628,040 CONST Nov-19

Fenton Horan Drive - Bowles Ave to Larkin Williams Rd - Resurfacing - Sidewalks (5') 6723-18 $1,080,000 CONST Oct-19

Festus
3rd Street Sidewalk - Sunshine Dr to Holly Dr - Sidewalk (5') on Both Sides - 
Lighting 6818-20 $273,240 CONST Nov-19

Festus Special 
Road District Meyer Road - US 67 to SE of Watson Rd - Overlay 6819-20 $256,680 CONST Nov-19

Florissant St. Ferdinand Street - N Highway 67 to St. Ferdinand Park - Sidewalk (5') 6727-18 $132,750 CONST Dec-19

Franklin County Ridge Road Bridge - Over Winsel Creek - Replace Bridge 6712-18 $599,880 CONST Jan-20

Green Park
Mueller Road - Lindbergh Blvd to Green Park Rd - Resurfacing - Upgrade 
Sidewalks (5') 6728-18 $775,400 CONST Sep-20

Jefferson County
Old Lemay Ferry Road, Phase 1 - At East Rock Creek Road - Intersection 
Realignment 6713-18 $807,291 CONST May-20

Jefferson County
Charter Church Road Bridge - Over Plattin Creek at Mitch Sweet Rd - Bridge 
Replacement 6730A-18 $752,648 CONST Aug-20

Jefferson County Doc Sargent Bridge - Over Labarque Creek - Bridge Replacement 6730B-18 $483,714 CONST Aug-20

Jefferson County
Old Lemay Ferry Road, Phase 2 - At Spring Forest Road - Intersection and 
Roadway Realignment - Shoulders (6') 6730F-18 $511,497 CONST May-20

Jefferson County
Seckman Road - Old Lemay Ferry Rd to 0.33 Miles East - Roundabout - 
Sidewalks (5') - Traffic Signal 6730G-18 $436,800 CONST Mar-20

Jefferson County Whitehead Road Bridge - Over Tributary of Cotter Creek - Bridge Replacement 6730H-18 $415,520 CONST Feb-20

Jefferson County 
Port Authority

Marine Vessel Engine Repower - 2021 - Repower Two Marine Vessels Serving 
Mississippi R. and Missouri R. in Non-Attainment Area - 1 Towboat, 1 Ferry 6977-21 $387,905 IMPL Sep-20

Kirkwood (EXT)
N. Geyer Road - Adams Ave to Manchester Rd - Resurfacing - Curb and Gutter - 
Curb Ramps 6731-18 $907,343 CONST Jun-20

Manchester
Dougherty Ferry Road - 150' S/O Charleston Place Ct to 150' S/O Country Stone 
Dr - Resurfacing - Realignment 6733-18 $443,320 CONST Sep-20

MoDOT MO 180 - I-270 to Pennridge - Dual Left Ln at Pennridge - Channelization 6788TT-19 $69,480 CONST Feb-20

MoDOT (EXT)
I-270 North Reconstruction Motorist Assist - A - I-270: I-70 to MO H; US 67: I-270 
to MS River; MO 367: US 67 to I-270; MO AC: US 67 to I-270 6844-18 $154,400 IMPL Jun-20

MoDOT MO 141 (NB) - At MO 364 - Lengthen Right Turn Lane to EB/WB MO 364 Ramp 6845-19 $1,060,750 CONST Jul-20

Not Obligated - Construction / Implementation



Sponsor Title - Description TIP # FY 2020 Phase 
Scheduled 
Obligation

TOTAL $66,625,318 73 PROJECTS

Not Obligated - Construction / Implementation

MoDOT (EXT)
MO 364 - At MO 141 - Dual Left at WB Off Ramp - Dual Lft/Rt Turn Ln on EB Off 
Ramp & Extend Merge 6846-19 $2,240,358 CONST Jun-20

MoDOT MO 109 - At MO W/FF - New Traffic Signal - Add Turn Lanes 6930B-19 $1,123,823 CONST Mar-20

MoDOT
Signal Optimization - 2020 - Various Locations along MO A in Jeff Co, MO 231, 
US 61/67, I-70/I-270 Interchanges in STL Co 6930D-20 $453,600 CONST Apr-20

MoDOT/American 
Lung Association

Saint Louis Regional Clean Air Partnership - Metro St. Louis Area - Outreach - 
Education - Promotion of Gateway Guide - Ozone Alert 6925-19 $331,917 IMPL Sep-20

New Haven
Downtown Improvements, Phase 1 - Front St: Olive to Miller; Miller St: UP RR to 
Main St - Reconstruction - Sidewalks (8') - Streetscaping 6735-18 $656,621 CONST Sep-20

Northwoods (EXT)
Nelson Drive Sidewalk - Lillian Ave to Pasadena Ave - Sidewalk (5') - One Side - 
Sharrows 6871-18 $467,660 CONST Jun-20

O'Fallon
Mexico Road, Phase 3 - MO K to Bryan Rd - Resurfacing - Pedestrian Bridge- 
Curb Ramps 6736-18 $1,680,000 CONST Feb-20

Olivette
Dielman Road, Phase 2 - Tamarack Drive to MO 340 (Olive Blvd) - Resurfacing - 
Sidewalk (5') East Side- Widening to 13' Lns 6826-20 $574,577 CONST Nov-19

Richmond Heights McKnight Road - 2020 - Clayton Rd to South of Lay Rd - Resurfacing 6745G-19 $544,880 CONST Aug-20

Richmond Heights McKnight Road Sidewalk - Clayton Rd to Godwin Ln - Sidewalk (6') - One Side 6872-18 $669,091 CONST Jan-20

Rock Hill
Kortwright Avenue - Manchester Rd to Warson Pl - Resurfacing - Sidewalks (4') - 
Whitestone to Warson Tr 6738-18 $248,257 CONST Sep-20

St. Charles
Lincoln Elementary SRTS - Near Lincoln E.S. - Along Perry St, 7th St - Sidewalk 
(5'-6') 6873-18 $632,000 CONST Dec-19

St. Charles County 
(EXT) MO N - At Weiss Rd - Realign Intersection 6741-19 $1,096,000 CONST Jun-20

St. Charles County
Gateway Green Light, Phase 5 - Various Rds in St. Charles Co - Travel Time 
Detectors, Count Stns, PTZ Cameras, Upgrade Video Detection Dynamic Msg 6762-18 $993,270 CONST Jan-20

St. Charles County
Schwede Road - Hoffman Rd to Bridge over Cunningham Branch - Realign Curve 
- Shoulders 6830B-20 $235,000 CONST Oct-19

St. Charles County
Seeburger Road Bridge - At Trib to the Mississippi R (B/W South Shore and MO 
B) - Replace Bridge 6830C-20 $440,000 CONST Oct-19

St. Charles County MO 94 - I-70 to Portwest Dr - Intersection Improvements - Signal Optimization 6841B-19 $377,790 CONST Sep-20

St. Charles County 
(EXT)

Pitman Hill Road Shared Use Path - Chadwick Ln to 270' S/O Sammelman Rd - 
Shared Use Path (10') 6874-19 $559,700 CONST Jun-20

St. Charles County
Gateway Green Light Signal Optimization - 2020 - Various Locations along Main 
St, Mexico Rd, TR Hughes Blvd, Tom Ginnever, O'Fallon Rd 6981B-20 $120,000 CONST Mar-20

St. Louis 7th Street - Washington Ave to Walnut St - Resurfacing - Sidewalks - Lighting 6833A-20 $1,680,000 CONST Oct-19

St. Louis
7th Street - Washington Ave to Walnut St - Replace Traffic Signals - Signal 
Interconnection 6833B-20 $720,000 CONST Oct-19

St. Louis
Jefferson Avenue Signals and Interconnect - Market St to Natural Bridge Ave - 
Replace Traffic Signals - Signal Interconnection 6849-18 $2,576,000 CONST Jan-20

St. Louis
Louisiana Avenue Calm Streets - Gravois Ave to Meramec St - Traffic Calming - 
Shared Ln Marking - Bumpouts 6875-18 $800,000 CONST Dec-19

St. Louis County Dielman Road-2017 - Olive Boulevard to Page Avenue - Resurfacing - Bike Lanes 6503M-16 $1,047,924 CONST Sep-20

St. Louis County 
(EXT)

Westport Plaza Drive/Marine Avenue - 2017 - Lackland Road to Glenmeade Drive 
(Excluding MO D and I-270 Crossings) - Resurfacing 6503S-16 $639,116 CONST Jun-20

St. Louis County 
(EXT)

St. Charles Rock Road (West) - 2019 - Taussig Road to Earth City Expressway 
(MO 141) - Resurfacing 6607B-17 $1,678,040 CONST Jun-20

St. Louis County
Jennings Station Road (North) - 260 Feet Southwest of Hord Avenue to Halls 
Ferry Road - Resurfacing - Curb Ramps 6607D-18 $1,521,360 CONST Jul-20

St. Louis County
North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) to Natural Bridge Rd 
(MO 115) - Resurfacing - Curb Ramps 6607G-17 $1,727,680 CONST Sep-20



Sponsor Title - Description TIP # FY 2020 Phase 
Scheduled 
Obligation

TOTAL $66,625,318 73 PROJECTS

Not Obligated - Construction / Implementation

St. Louis County
Ballas Road - 2020 - Dougherty Ferry Rd to Manchester Rd (MO 100) - 
Resurfacing - Curb Ramps 6715-19 $1,368,800 CONST Aug-20

St. Louis County
Baxter Road (South) - 2019 - Manchester Rd (MO 100) to Clayton Rd - 
Resurfacing - Shared Use Path (8') 6745A-18 $1,645,866 CONST Aug-20

St. Louis County
Lucas-Hunt Road (North) - 2020 - Hord Avenue/Huiskamp Ave to Halls Ferry  
(MO AC) - Resurfacing  - Bike Ln (5') 6745E-19 $1,744,000 CONST Aug-20

St. Louis County
McKelvey Road, Phase 1 - 2020 - Ameling Rd to Glenpark Dr - Resurfacing - 
Sidewalk (6') - Shared Use Path (8') 6745F-18 $1,009,820 CONST Aug-20

St. Louis County Yaeger Road - 2020 - Ringer Rd to Patterson Rd - Resurfacing 6745I-19 $1,106,080 CONST Aug-20

St. Louis County 
(EXT)

Westport Plaza Drive Intersection Improvements - Glenmeade Dr to Page Ave - 
New Signal at Westport Ent; Two Way Turn Lane 6764E-17 $2,328,160 CONST Jun-20

St. Louis County
US 67 (Lindbergh) at MO 340 - Sidewalk - Replace Cloverleaf with Folded 
Diamond 6834A-19 $3,520,000 CONST Dec-19

St. Louis County Berry Rd - At Big Bend - Intersection Improvements 6850B-20 $521,920 CONST Sep-20

St. Peters
Centennial Greenway, Phase 4 - Along McClay Rd - Hackman Rd to McClay 
Village Dr - Shared Use Path (11') 6877-18 $653,566 CONST Nov-19

Sullivan Fisher Drive Sidewalk - W Springfield Rd to Elmont Rd - Sidewalk (8') Both Sides 6835-20 $284,022 CONST Nov-19

Union
Denmark Road Bridge - Over Birch Creek - Replace Low Water Crossing - 
Sidewalk (6') 6837-20 $756,070 CONST Nov-19

Valley Park
St. Louis Avenue, Phase 1 - Seventh Street to the Levee Closure Structure - 
Reconstruction - Sidewalks (5') 6751-18 $838,542 CONST Sep-20

Vinita Park
North And South Road Sidewalk, Phase 1 - Midland Blvd to Page Ave - Sidewalk 
(5') 6752-18 $312,000 CONST Nov-19

Washington (EXT) High Street - MO 100 to Fifth Street - Resurfacing - Sidewalk (5') 9th to MO 100 6598-17 $428,741 CONST Jun-20

Washington (EXT)
Busch Creek Greenway - Jefferson St to Riverfront Trail - Shared Lane Path (10') -
Shared Ln Markings 6879-18 $560,162 CONST Jun-20

Webster Groves
Big Bend Boulevard Sidewalk, Phase 1 - Oakwood Ave to Dale Ave - Sidewalk 
(6') North Side - Lighting 6840-20 $247,730 CONST Nov-19

Wildwood
Manchester Road Shared Use Path - MO 109 to Pond Rd - Shared Use Path (10') 
- Xing at MO 109 6880-18 $513,882 CONST Mar-20

    Project has missed a milestone on the development schedule submitted by sponsor
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FY 2020 Reasonable Progress Update: January 31, 2020

# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/19 0 $0 0 $0 0 $0 32 $5,303,155 24 $2,533,268 79 $71,570,646 135 $79,407,069

10/31/19 4 $2,963,072 0 $0 0 $0 32 $5,303,155 24 $2,533,268 75 $68,753,625 135 $79,553,120

11/30/19 5 $2,994,272 0 $0 0 $0 31 $5,271,955 24 $2,533,268 75 $68,753,625 135 $79,553,120

12/31/19 6 $3,215,479 0 $0 0 $0 31 $5,271,955 24 $2,533,268 74 $68,532,418 135 $79,553,120

01/31/20 9 $5,662,765 0 $0 0 $0 30 $5,007,955 24 $2,533,268 73 $66,737,037 136 $79,941,025

02/29/20
03/31/20
04/30/20
05/31/20
06/30/20
07/31/20
08/31/20
09/09/20
09/16/20
09/23/20
09/30/20

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Date
Obligated Adjustments Removed Not Obligated Total

PE ROW CONST

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 136 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2020 of the FY 2020-2023 Transportation
Improvement Program (TIP). These projects, sponsored by 49 different agencies and representing $80 million in federal funds, are subject to a September
30, 2020 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2020. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FUNDING OBLIGATIONS
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Sponsor Title - Description TIP # FY 2020 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $5,662,765 9 PROJECTS
Jefferson County 
Port Authority

Marine Vessel Engine Repower - 2020 - Repower Four Marine Vessels Serving 
Mississippi R. in Non-Attainment Area - 1 Ferry, 2 Towboats, 1 Dredge 6928-21 $1,575,872 IMPL Dec-19 10/21/2019

Madison County 
Transit District

RideFinders Marketing & Outreach - 2019 - MO - Increase Awareness, Interest, 
and Participation in RideFinders by Employers and Commuters 6929A-19 $400,000 IMPL Aug-20 10/21/2019

Madison County 
Transit District RideFinders Vanpool Fleet Acquisition - Missouri - Purchase 26 Vans 6929B-20 $800,000 IMPL Mar-20 10/16/2019

St. Charles Bus Replacement - Replace 3 Buses - St. Charles Area Transit 6931B-20 $187,200 IMPL Oct-19 10/16/2019
$2,963,072 Projects

Des Peres
Manchester Road Improvements - Ballas Rd to Meier Ln - Access Management - 
Crosswalk Impr. - Bus Stop Impr 6897-20 $31,200 PE Nov-19 11/07/2019

$31,200 Projects

MoDOT/Citizens for 
Modern Transit

Increase Transit Ridership through Reach & Rewards - STL City and STL County 
- Bus Revision Engagement Program - Partnership to Build Ridership - Two Yr 
Prg 6980-21 $221,207 IMPL Sep-20 12/09/2019

$221,207 Projects

Fenton (EXT) Old Gravois Road, Phase 2 - Ferry St to MO 141 - Reconstruct - Sidewalk (5') 6581-17 $1,365,600 CONST Jun-20 01/27/2020

Lake Saint Louis
Lake Saint Louis Blvd, Phase 2 - Pleasant Meadows Dr to Blue Cove Terrace - 
Resurfacing 6732-20 $817,686 CONST Mar-20 01/08/2020

St. Charles
Zumbehl Rd - Over Cole Creek - Replace Culvert - Shared Use Path (10') - 
Sidewalk (5') 6922B-20 $264,000 PE Nov-19 01/21/2020

$2,447,286 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

November Total 1

Obligated 

October Total 4

December Total 1

January Total 3

February Total 0

March Total 0

April Total 0

May Total 0

June Total 0

July Total 0

August Total 0

September Total 0



Sponsor Title - Description TIP # FY 2020 Phase 
Scheduled 
Obligation

TOTAL $5,007,955 30 PROJECTS

Des Peres Des Peres Road - At Old Des Peres Rd - Roundabout - Sidewalk 6976-20 $124,664 PE Jan-20

Fenton
Rudder Road - Larkin Williams Rd to 200' E/O Fenton Business Ct - 
Reconstruction - Sidewalk (5') 6912-20 $128,000 PE Oct-19

Ferguson Florissant Road - Thoroughman Ave to Woodstock Ave - Resurfacing 6920A-20 $62,080 PE May-20

Ferguson Frost Avenue - Ford Dr to Florissant Rd - Resurfacing - Curb Ramps 6920B-20 $67,197 PE Jun-20

Florissant
Rue St Denis, Phase 1 - St. Ferdinand St to N. Lafayette St - Resurfacing - 
Sidewalk (5-6') 6921-20 $95,200 PE Oct-19

Franklin County Elmont Road - Over Little Boone Creek - Replace Bridge 6906-20 $71,736 PE May-20

Hazelwood
Phantom Drive - Missouri Bottom Rd to James S. McDonnell Blvd - Ln Reduction 
4 to 2 Lns - Turn Lanes - Sidewalk (6') 6900-20 $175,300 PE Jan-20

Jefferson County
Armbruster, Doss Hollow, Harness Bridges - Over Haverstick, Plattin, Trib Hocum 
Hollow Creeks - Replace Bridge 6913A-20 $409,367 PE Jan-20

Jefferson County Hillsboro House Springs Road Bridge - Over Bourne Creek - Replace Bridge 6913D-20 $129,274 PE Jan-20

Jefferson County
Seckman Road - At Mastodon State Park - Realign Intersection - Left Turn Ln - 
Shoulders (8') 6913E-20 $84,000 PE Jan-20

Jefferson County
Old Lemay Ferry Road - 0.42 Mi. S/O Regency Woods Pl to Kneff Rd - Safety 
Improvements - Shoulders (4') - High Friction Treatment 6952E-21 $158,685 PE Jan-20

Jefferson County
Seckman Road, Phase 2 - 700' W/O Outer Rd to 400' E/O Mastodon Park Ent. - 
Shoulder (8') - Overlay - Curb & Gutter - Safety Impr. 6952G-21 $77,000 PE Jan-20

Lake Saint Louis
Ronald Reagan Drive & Hawks Ridge Trail - Reagan: I-64-MO N; Hawks Ridge: 
Ridgeway-MO N - Resurfacing - Sidewalks (5') 6901-20 $100,000 PE Nov-19

Maplewood
Manchester Road - Big Bend Blvd to City Limits (150' E/O Yale Ave) - Resurfacing 
- Curb Ramps - Mid-Block Xing 6902-20 $120,000 PE Feb-20

MoDOT MO 109 - At MO CC (Wild Horse Creek Rd)/S. Eatherton Rd - Roundabout 6979B-20 $240,000 PE Mar-20

O'Fallon
Main St, Phase 1 - Pitman St to S/O Railroad Tracks - Resurfacing - Curb Ramps -
Sidewalks 6904-20 $96,000 PE Feb-20

Pacific Denton Road Bridge - Over Brush Creek - Replace Bridge - Sidewalk (6') 6914-20 $95,965 PE Oct-19

St. Ann Geraldine Avenue Bridge - Over Coldwater Creek - Replace Bridge - Sidewalk (5') 6911-20 $52,000 PE Aug-20

St. Charles County
Gateway Green Light, Phase 6 - Various Rds in St. Charles Co - PTZ Cameras, 
Travel Time Detectors, Fiber, ATMS - Signal Opt. - Emer. Veh. Prempt 6841A-19 $1,018,501 PE Dec-19

St. Charles County

Smart Parking Management System - DT St. Charles - Develop Smart Parking 
System - Parking Lot Sensors - Msg Signs - Cameras - Phone App - Lease 
Electric Shuttle 6981C-20 $36,000 PE Jan-20

St. Louis
Traffic Management Enhancements, Phase 4 - Various Locations along 
Goodfellow, MLK Dr, Halls-Ferry Rd - Traffic Monitoring Cameras - Signal Impr. 6982B-20 $620,000 PE Apr-20

St. Louis County Airport Rd - E/O I-170 to N Florissant Rd - Resurfacing - Curb Ramps 6745J-21 $114,600 PE Dec-19

St. Louis County
Mason Road - 2022 - Clayton Rd to 100' N/O Mason Ridge Rd - Resurfacing - 
Shared Use Path (8') - Curb Ramps 6905A-20 $154,600 PE May-20

St. Louis County Heintz Road Bridge - Over Mattese Creek - Replace Bridge - Sidewalk (6') 6905B-20 $153,920 PE May-20

St. Louis County
J.S. McDonnell Blvd Bridge - Over Coldwater Creek - Replace Bridge - Shoulder 
(5'/3') 6905C-20 $221,765 PE May-20

St. Louis County
Kingsland Avenue - 2022 - Olive Blvd (MO 340) to Delmar Blvd - Resurfacing - 
Curb Ramps 6905E-20 $91,148 PE May-20

St. Louis County
North County ITS - 2021 - Various Locations along Howdershell Rd, Old Halls-
Ferry Rd, Shackelford Rd 6983-20 $122,160 PE Apr-20

Valley Park
St. Louis Avenue/Beckett/Marshall, Phase 3 - MO 141 to 3rd St - Reconstruct: RR 
to 3rd; Resurf: RR to 141 - Sidewalks (5') 6918-20 $122,720 PE Apr-20

Not Obligated - Preliminary Engineering



Sponsor Title - Description TIP # FY 2020 Phase 
Scheduled 
Obligation

TOTAL $5,007,955 30 PROJECTS

Not Obligated - Preliminary Engineering

Washington Third Street - MO 47 to Jefferson St - Resurfacing - Sidewalk (5') 6910-20 $48,000 PE Oct-19

Wentzville MO Z - At Interstate Dr - Add NB Right Turn Lane 6984-20 $18,073 PE Mar-20
    Project has missed a milestone on the development schedule submitted by sponsor



Sponsor Title - Description TIP # FY 2020 Phase 
Scheduled 
Obligation

TOTAL $2,533,268 24 PROJECTS

Ballwin Holloway Road - Manchester Rd (MO 100) to Baxter Rd - Resurfacing 6813-19 $8,000 ROW Feb-20

Brentwood
Rosalie Avenue Sidewalk - Brentwood Blvd to Mary Ave - Lighting - Sidewalk (5') 
on South Side 6815-19 $65,600 ROW Sep-20

Fenton Allen Rd - Old Highway 141 to Jefferson County Line - Reconstruction 6817-19 $12,000 ROW Feb-20

Franklin County
Boeuf Creek Road Bridge - Over Branch of Boeuf Creek (Approx. 1.25 Mi W/O 
MO 185) - Replace Bridge 6820-19 $16,000 ROW Oct-19

Jefferson County
East Rock Creek Road - 850' West of Gary Rd to 150' West of Gary Rd - Curve 
Realignment - Shoulder 6821A-19 $16,000 ROW Jan-20

Jefferson County
Main Street - MO MM to 700' North of MO MM (In House Springs) - 
Reconstruction - Sidewalk (4') 6821C-19 $3,176 ROW Dec-19

Jefferson County Miller Road, Phase 1 - At Spring Forest Road - Realign Intersection 6821E-19 $11,480 ROW Dec-19

Jefferson County Rouggly Kiepe Road Bridge - Over Tributary to Saline Creek - Replace Bridge 6821I-19 $16,000 ROW Mar-20

Lake Saint Louis
Lake Saint Louis Blvd Roundabout - At Veterans Memorial Pkwy & I-70 EB On/Off 
Ramps - Construct Roundabout - Sidewalk (6') 6822-19 $29,762 ROW Feb-20

MoDOT MO 340 - N. Spoede Rd to Old Olive Street Rd - Extend Left Turn Bays 6930A-20 $12,000 ROW Dec-19

New Haven
Downtown Improvements, Phase 2 - Main St: Miller to Olive St; Olive St: Main St 
to UP RR - Reconstruction - Sidewalks (5') 6824-19 $12,000 ROW Jun-20

O'Fallon
Winghaven Blvd - MO N to South of Winghaven/Hammack Rd - Resurfacing - 
Ped Improvements at Intersections 6825-19 $16,000 ROW Apr-20

St. Charles
Strategic Hwy Safety Plan Improvements - Along Boone's Lick, Kingshwy, Elm, 
Lindenwood, Randolph/Mel Wetter, Little Hills/Mel Wetter 6829-19 $80,000 ROW Dec-19

St. Charles County MO N - At MO Z - Traffic Signal 6847-19 $424,000 ROW Oct-19

St. Louis
Compton Avenue Bridge - Chouteau Ave to I-64 - Replace Bridge - Preliminary 
Engineering 6828-19 $800,000 ROW Jan-20

St. Louis
Jefferson/22nd St Interchange Improvements - Reconfigure I-64/Pine/Market/ 
Jefferson Interchange - Reestablish Street Grid - Curb Ramps - Resurfacing 6919-20 $320,000 ROW Sep-20

St. Louis
Jefferson/22nd Traffic Flow Improvements - Reconfigure I-64/Pine/Market/ 
Jefferson Interchange - Signal Improvements - Shared Use Path/Cycle Track 6919A-19 $400,000 ROW Sep-20

St. Louis County
McKelvey Road, Phase 2 - 2021 - Glenpark Dr to Creve Coeur Mill Rd - 
Resurfacing - Sidewalk (5') E: Smoke Rise to Cr. Coeur Mill 6834F-19 $86,450 ROW Jun-20

St. Louis County
Meramec Bottom Road Bridge - Over Lemay Creek (Approx 1200' West of I-55) - 
Replace Bridge 6834G-19 $42,800 ROW Jun-20

Town & Country
Topping Road - Clayton Rd to Topping Estates / Kent Manor Dr - Resurfacing - 
Shared Use Path (8') 6836-19 $60,000 ROW Oct-19

University City
Westgate Ave - Delmar Blvd to MO 340 (Olive Blvd) - Resurfacing - Upgrade 
Sidewalk 6838-19 $9,000 ROW Nov-19

Valley Park
St. Louis Avenue, Phase 2 - Third St to Seventh St - Reconstruction - Sidewalk 
(5') 6839-19 $40,000 ROW Jul-20

Wentzville
Wentzville Parkway/I-70, Phase 1 - Wentzville Pkwy: Pearce to Veterans Mem - 
Relocate - I-70 WB On Ramp - Roundabout 6933A-19 $48,000 ROW Apr-20

Wentzville
West Pearce Boulevard - At Meyer Rd - New Traffic Signal - At Cheryl Ann Dr - 
Remove Stop Signs on W. Pearce 6933B-19 $5,000 ROW Mar-20

Not Obligated - Right of Way

    Project has missed a milestone on the development schedule submitted by sponsor



Sponsor Title - Description TIP # FY 2020 Phase 
Scheduled 
Obligation

TOTAL $66,737,037 73 PROJECTS

Bi-State 
Development/Metro Call-A-Ride Van Replacement - 2020 (B) - Replace Seven (7) Call-A-Ride Vans 6814A-20 $968,000 IMPL Dec-19

Bi-State 
Development/Metro Call-A-Ride Van Replacement - 2020 (A) - Replace Eight (8) Call-A-Ride Vans 6814B-20 $968,000 IMPL Dec-19

Bi-State 
Development/Metro Bus Replacement - 2021 (A) - Replace Four Buses 6926A-21 $4,000,000 IMPL Jan-20

Bi-State 
Development/Metro Bus Replacement - 2021 (B) - Replace Four Buses 6926B-21 $4,000,000 IMPL Jan-20

Chesterfield Riparian Trail - August Hill Dr to Old Chesterfield Rd - Shared Use Path (10') 6866-18 $903,925 CONST Nov-19

Clayton (EXT)
Maryland Avenue - Hanley Rd to Western City Limit (Near Gay) - Resurfacing - 
Curb Ramps 6717-19 $948,710 CONST Jun-20

Clayton
Traffic Management Enhancements - Flashing Yellow Arrows along Maryland, 
Brentwood, Forsyth, Bonhomme - Advanced Transportation Management System 6927-19 $292,000 CONST Nov-19

Creve Coeur Emerson Road - Old Ballas Rd to 1800' South - Resurfacing - Curb and Gutter 6718-20 $444,000 CONST Oct-19

Dardenne Prairie Hanley Road - Feise Road to 2300' North - Reconstruction - Sidewalks (5') 6720-18 $628,040 CONST Nov-19

Des Peres Bopp Road - Manchester Rd to Northern City Limit - Resurfacing - Curb Ramps 6722-18 $361,719 CONST Dec-19

Fenton Horan Drive - Bowles Ave to Larkin Williams Rd - Resurfacing - Sidewalks (5') 6723-18 $1,080,000 CONST Oct-19

Festus
3rd Street Sidewalk - Sunshine Dr to Holly Dr - Sidewalk (5') on Both Sides - 
Lighting 6818-20 $273,240 CONST Nov-19

Festus Special 
Road District Meyer Road - US 67 to SE of Watson Rd - Overlay 6819-20 $256,680 CONST Nov-19

Florissant St. Ferdinand Street - N Highway 67 to St. Ferdinand Park - Sidewalk (5') 6727-18 $132,750 CONST Dec-19

Franklin County Ridge Road Bridge - Over Winsel Creek - Replace Bridge 6712-18 $599,880 CONST Jan-20

Green Park
Mueller Road - Lindbergh Blvd to Green Park Rd - Resurfacing - Upgrade 
Sidewalks (5') 6728-18 $775,400 CONST Sep-20

Jefferson County
Old Lemay Ferry Road, Phase 1 - At East Rock Creek Road - Intersection 
Realignment 6713-18 $807,291 CONST May-20

Jefferson County
Charter Church Road Bridge - Over Plattin Creek at Mitch Sweet Rd - Bridge 
Replacement 6730A-18 $752,648 CONST Aug-20

Jefferson County Doc Sargent Bridge - Over Labarque Creek - Bridge Replacement 6730B-18 $483,714 CONST Aug-20

Jefferson County
Old Lemay Ferry Road, Phase 2 - At Spring Forest Road - Intersection and 
Roadway Realignment - Shoulders (6') 6730F-18 $511,497 CONST May-20

Jefferson County
Seckman Road - Old Lemay Ferry Rd to 0.33 Miles East - Roundabout - 
Sidewalks (5') - Traffic Signal 6730G-18 $436,800 CONST Mar-20

Jefferson County Whitehead Road Bridge - Over Tributary of Cotter Creek - Bridge Replacement 6730H-18 $415,520 CONST Feb-20

Jefferson County 
Port Authority

Marine Vessel Engine Repower - 2021 - Repower Two Marine Vessels Serving 
Mississippi R. and Missouri R. in Non-Attainment Area - 1 Towboat, 1 Ferry 6977-21 $387,905 IMPL Sep-20

Kirkwood (EXT)
N. Geyer Road - Adams Ave to Manchester Rd - Resurfacing - Curb and Gutter - 
Curb Ramps 6731-18 $907,343 CONST Jun-20

Manchester
Dougherty Ferry Road - 150' S/O Charleston Place Ct to 150' S/O Country Stone 
Dr - Resurfacing - Realignment 6733-18 $443,320 CONST Sep-20

MoDOT MO 180 - I-270 to Pennridge - Dual Left Ln at Pennridge - Channelization 6788TT-19 $69,480 CONST Feb-20

MoDOT (EXT)
I-270 North Reconstruction Motorist Assist - A - I-270: I-70 to MO H; US 67: I-270 
to MS River; MO 367: US 67 to I-270; MO AC: US 67 to I-270 6844-18 $154,400 IMPL Jun-20

MoDOT MO 141 (NB) - At MO 364 - Lengthen Right Turn Lane to EB/WB MO 364 Ramp 6845-19 $1,060,750 CONST Jul-20

Not Obligated - Construction / Implementation



Sponsor Title - Description TIP # FY 2020 Phase 
Scheduled 
Obligation

TOTAL $66,737,037 73 PROJECTS

Not Obligated - Construction / Implementation

MoDOT (EXT)
MO 364 - At MO 141 - Dual Left at WB Off Ramp - Dual Lft/Rt Turn Ln on EB Off 
Ramp & Extend Merge 6846-19 $2,240,358 CONST Jun-20

MoDOT MO 109 - At MO W/FF - New Traffic Signal - Add Turn Lanes 6930B-19 $1,123,823 CONST Mar-20

MoDOT
Signal Optimization - 2020 - Various Locations along MO A in Jeff Co, MO 231, 
US 61/67, I-70/I-270 Interchanges in STL Co 6930D-20 $453,600 CONST Apr-20

MoDOT/American 
Lung Association

Saint Louis Regional Clean Air Partnership - Metro St. Louis Area - Outreach - 
Education - Promotion of Gateway Guide - Ozone Alert 6925-19 $331,917 IMPL Sep-20

New Haven
Downtown Improvements, Phase 1 - Front St: Olive to Miller; Miller St: UP RR to 
Main St - Reconstruction - Sidewalks (8') - Streetscaping 6735-18 $656,621 CONST Sep-20

Northwoods (EXT)
Nelson Drive Sidewalk - Lillian Ave to Pasadena Ave - Sidewalk (5') - One Side - 
Sharrows 6871-18 $467,660 CONST Jun-20

O'Fallon
Mexico Road, Phase 3 - MO K to Bryan Rd - Resurfacing - Pedestrian Bridge- 
Curb Ramps 6736-18 $1,680,000 CONST Feb-20

Olivette
Dielman Road, Phase 2 - Tamarack Drive to MO 340 (Olive Blvd) - Resurfacing - 
Sidewalk (5') East Side- Widening to 13' Lns 6826-20 $574,577 CONST Nov-19

Richmond Heights McKnight Road - 2020 - Clayton Rd to South of Lay Rd - Resurfacing 6745G-19 $544,880 CONST Aug-20

Richmond Heights McKnight Road Sidewalk - Clayton Rd to Godwin Ln - Sidewalk (6') - One Side 6872-18 $669,091 CONST Jan-20

Rock Hill
Kortwright Avenue - Manchester Rd to Warson Pl - Resurfacing - Sidewalks (4') - 
Whitestone to Warson Tr 6738-18 $248,257 CONST Sep-20

St. Charles
Lincoln Elementary SRTS - Near Lincoln E.S. - Along Perry St, 7th St - Sidewalk 
(5'-6') 6873-18 $632,000 CONST Dec-19

St. Charles County 
(EXT) MO N - At Weiss Rd - Realign Intersection 6741-19 $1,096,000 CONST Jun-20

St. Charles County
Gateway Green Light, Phase 5 - Various Rds in St. Charles Co - Travel Time 
Detectors, Count Stns, PTZ Cameras, Upgrade Video Detection Dynamic Msg 6762-18 $993,270 CONST Jan-20

St. Charles County
Schwede Road - Hoffman Rd to Bridge over Cunningham Branch - Realign Curve 
- Shoulders 6830B-20 $235,000 CONST Oct-19

St. Charles County
Seeburger Road Bridge - At Trib to the Mississippi R (B/W South Shore and MO 
B) - Replace Bridge 6830C-20 $440,000 CONST Oct-19

St. Charles County MO 94 - I-70 to Portwest Dr - Intersection Improvements - Signal Optimization 6841B-19 $377,790 CONST Sep-20

St. Charles County 
(EXT)

Pitman Hill Road Shared Use Path - Chadwick Ln to 270' S/O Sammelman Rd - 
Shared Use Path (10') 6874-19 $559,700 CONST Jun-20

St. Charles County
Gateway Green Light Signal Optimization - 2020 - Various Locations along Main 
St, Mexico Rd, TR Hughes Blvd, Tom Ginnever, O'Fallon Rd 6981B-20 $120,000 CONST Mar-20

St. Louis 7th Street - Washington Ave to Walnut St - Resurfacing - Sidewalks - Lighting 6833A-20 $1,680,000 CONST Oct-19

St. Louis
7th Street - Washington Ave to Walnut St - Replace Traffic Signals - Signal 
Interconnection 6833B-20 $720,000 CONST Oct-19

St. Louis
Jefferson Avenue Signals and Interconnect - Market St to Natural Bridge Ave - 
Replace Traffic Signals - Signal Interconnection 6849-18 $2,576,000 CONST Jan-20

St. Louis
Louisiana Avenue Calm Streets - Gravois Ave to Meramec St - Traffic Calming - 
Shared Ln Marking - Bumpouts 6875-18 $800,000 CONST Dec-19

St. Louis County Dielman Road-2017 - Olive Boulevard to Page Avenue - Resurfacing - Bike Lanes 6503M-16 $1,047,924 CONST Sep-20

St. Louis County 
(EXT)

Westport Plaza Drive/Marine Avenue - 2017 - Lackland Road to Glenmeade Drive 
(Excluding MO D and I-270 Crossings) - Resurfacing 6503S-16 $639,116 CONST Jun-20

St. Louis County 
(EXT)

St. Charles Rock Road (West) - 2019 - Taussig Road to Earth City Expressway 
(MO 141) - Resurfacing 6607B-17 $1,678,040 CONST Jun-20

St. Louis County
Jennings Station Road (North) - 260 Feet Southwest of Hord Avenue to Halls 
Ferry Road - Resurfacing - Curb Ramps 6607D-18 $1,521,360 CONST Jul-20

St. Louis County
North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) to Natural Bridge Rd 
(MO 115) - Resurfacing - Curb Ramps 6607G-17 $1,727,680 CONST Sep-20



Sponsor Title - Description TIP # FY 2020 Phase 
Scheduled 
Obligation

TOTAL $66,737,037 73 PROJECTS

Not Obligated - Construction / Implementation

St. Louis County
Ballas Road - 2020 - Dougherty Ferry Rd to Manchester Rd (MO 100) - 
Resurfacing - Curb Ramps 6715-19 $1,368,800 CONST Aug-20

St. Louis County
Baxter Road (South) - 2019 - Manchester Rd (MO 100) to Clayton Rd - 
Resurfacing - Shared Use Path (8') 6745A-18 $1,645,866 CONST Aug-20

St. Louis County
Lucas-Hunt Road (North) - 2020 - Hord Avenue/Huiskamp Ave to Halls Ferry  
(MO AC) - Resurfacing  - Bike Ln (5') 6745E-19 $1,744,000 CONST Aug-20

St. Louis County
McKelvey Road, Phase 1 - 2020 - Ameling Rd to Glenpark Dr - Resurfacing - 
Sidewalk (6') - Shared Use Path (8') 6745F-18 $1,009,820 CONST Aug-20

St. Louis County Yaeger Road - 2020 - Ringer Rd to Patterson Rd - Resurfacing 6745I-19 $1,106,080 CONST Aug-20

St. Louis County 
(EXT)

Westport Plaza Drive Intersection Improvements - Glenmeade Dr to Page Ave - 
New Signal at Westport Ent; Two Way Turn Lane 6764E-17 $2,328,160 CONST Jun-20

St. Louis County
US 67 (Lindbergh) at MO 340 - Sidewalk - Replace Cloverleaf with Folded 
Diamond 6834A-19 $3,520,000 CONST Dec-19

St. Louis County Berry Rd - At Big Bend - Intersection Improvements 6850B-20 $521,920 CONST Sep-20

St. Peters
Centennial Greenway, Phase 4 - Along McClay Rd - Hackman Rd to McClay 
Village Dr - Shared Use Path (11') 6877-18 $653,566 CONST Nov-19

Sullivan Fisher Drive Sidewalk - W Springfield Rd to Elmont Rd - Sidewalk (8') Both Sides 6835-20 $284,022 CONST Nov-19

Union
Denmark Road Bridge - Over Birch Creek - Replace Low Water Crossing - 
Sidewalk (6') 6837-20 $756,070 CONST Nov-19

Valley Park
St. Louis Avenue, Phase 1 - Seventh Street to the Levee Closure Structure - 
Reconstruction - Sidewalks (5') 6751-18 $838,542 CONST Sep-20

Vinita Park
North And South Road Sidewalk, Phase 1 - Midland Blvd to Page Ave - Sidewalk 
(5') 6752-18 $312,000 CONST Nov-19

Washington (EXT) High Street - MO 100 to Fifth Street - Resurfacing - Sidewalk (5') 9th to MO 100 6598-17 $428,741 CONST Jun-20

Washington (EXT)
Busch Creek Greenway - Jefferson St to Riverfront Trail - Shared Lane Path (10') -
Shared Ln Markings 6879-18 $560,162 CONST Jun-20

Webster Groves
Big Bend Boulevard Sidewalk, Phase 1 - Oakwood Ave to Dale Ave - Sidewalk 
(6') North Side - Lighting 6840-20 $247,730 CONST Nov-19

Wildwood
Manchester Road Shared Use Path - MO 109 to Pond Rd - Shared Use Path (10') 
- Xing at MO 109 6880-18 $513,882 CONST Mar-20

    Project has missed a milestone on the development schedule submitted by sponsor



Sponsor Title - Description TIP # FY 2020
Phase of 

Work
Scheduled 
Obligation

Reason for 
Adjustment

Adjustment 
Date

TOTAL $0 0 PROJECTS

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 ProjectsSeptember Total

March Total

April Total

May Total

June Total

July Total

August Total

February Total

Adjustments

October Total

November Total

December Total

January Total



Sponsor Title - Description TIP # FY 2020
Phase of 

Work
Scheduled 
Obligation Reason for Removal Removal Date

TOTAL $0 0 PROJECTS

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Project

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 ProjectsSeptember Total

March Total

April Total

May Total

June Total

July Total

August Total

February Total

Removed

October Total

November Total

December Total

January Total



FY 2020 Reasonable Progress Update: December 31, 2019

# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/19 0 $0 0 $0 0 $0 32 $5,303,155 24 $2,533,268 79 $71,570,646 135 $79,407,069

10/31/19 4 $2,963,072 0 $0 0 $0 32 $5,303,155 24 $2,533,268 75 $68,753,625 135 $79,553,120

11/30/19 5 $2,994,272 0 $0 0 $0 31 $5,271,955 24 $2,533,268 75 $68,753,625 135 $79,553,120

12/31/19 6 $3,215,479 0 $0 0 $0 31 $5,271,955 24 $2,533,268 74 $68,532,418 135 $79,553,120

01/31/20
02/29/20
03/31/20
04/30/20
05/31/20
06/30/20
07/31/20
08/31/20
09/09/20
09/16/20
09/23/20
09/30/20

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Date
Obligated Adjustments Removed Not Obligated Total

PE ROW CONST

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 135 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2020 of the FY 2020-2023 Transportation
Improvement Program (TIP). These projects, sponsored by 49 different agencies and representing $80 million in federal funds, are subject to a September
30, 2020 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2020. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.
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Sponsor Title - Description TIP # FY 2020 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $3,215,479 6 PROJECTS

Jefferson County 
Port Authority

Marine Vessel Engine Repower - 2020 - Repower Four Marine Vessels Serving 
Mississippi R. in Non-Attainment Area - 1 Ferry, 2 Towboats, 1 Dredge 6928-21 $1,575,872 IMPL Dec-19 10/21/2019

Madison County 
Transit District

RideFinders Marketing & Outreach - 2019 - MO - Increase Awareness, Interest, 
and Participation in RideFinders by Employers and Commuters 6929A-19 $400,000 IMPL Aug-20 10/21/2019

Madison County 
Transit District RideFinders Vanpool Fleet Acquisition - Missouri - Purchase 26 Vans 6929B-20 $800,000 IMPL Mar-20 10/16/2019

St. Charles Bus Replacement - Replace 3 Buses - St. Charles Area Transit 6931B-20 $187,200 IMPL Oct-19 10/16/2019
$2,963,072 Projects

Des Peres
Manchester Road Improvements - Ballas Rd to Meier Ln - Access Management - 
Crosswalk Impr. - Bus Stop Impr 6897-20 $31,200 PE Nov-19 11/07/2019

$31,200 Projects

MoDOT/Citizens for 
Modern Transit

Increase Transit Ridership through Reach & Rewards - STL City and STL County 
- Bus Revision Engagement Program - Partnership to Build Ridership - Two Yr 
Prg 6980-21 $221,207 IMPL Sep-20 12/09/2019

$221,207 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

August Total 0

September Total 0

June Total 0

July Total 0

April Total 0

May Total 0

February Total 0

March Total 0

December Total 1

January Total 0

November Total 1

Obligated 

October Total 4



Sponsor Title - Description TIP # FY 2020 Phase 
Scheduled 
Obligation

TOTAL $5,271,955 31 PROJECTS

Des Peres Des Peres Road - At Old Des Peres Rd - Roundabout - Sidewalk 6976-20 $124,664 PE Jan-20

Fenton
Rudder Road - Larkin Williams Rd to 200' E/O Fenton Business Ct - 
Reconstruction - Sidewalk (5') 6912-20 $128,000 PE Oct-19

Ferguson Florissant Road - Thoroughman Ave to Woodstock Ave - Resurfacing 6920A-20 $62,080 PE May-20

Ferguson Frost Avenue - Ford Dr to Florissant Rd - Resurfacing - Curb Ramps 6920B-20 $67,197 PE Jun-20

Florissant
Rue St Denis, Phase 1 - St. Ferdinand St to N. Lafayette St - Resurfacing - 
Sidewalk (5-6') 6921-20 $95,200 PE Oct-19

Franklin County Elmont Road - Over Little Boone Creek - Replace Bridge 6906-20 $71,736 PE May-20

Hazelwood
Phantom Drive - Missouri Bottom Rd to James S. McDonnell Blvd - Ln Reduction 
4 to 2 Lns - Turn Lanes - Sidewalk (6') 6900-20 $175,300 PE Jan-20

Jefferson County
Armbruster, Doss Hollow, Harness Bridges - Over Haverstick, Plattin, Trib Hocum 
Hollow Creeks - Replace Bridge 6913A-20 $409,367 PE Jan-20

Jefferson County Hillsboro House Springs Road Bridge - Over Bourne Creek - Replace Bridge 6913D-20 $129,274 PE Jan-20

Jefferson County
Seckman Road - At Mastodon State Park - Realign Intersection - Left Turn Ln - 
Shoulders (8') 6913E-20 $84,000 PE Jan-20

Jefferson County
Old Lemay Ferry Road - 0.42 Mi. S/O Regency Woods Pl to Kneff Rd - Safety 
Improvements - Shoulders (4') - High Friction Treatment 6952E-21 $158,685 PE Jan-20

Jefferson County
Seckman Road, Phase 2 - 700' W/O Outer Rd to 400' E/O Mastodon Park Ent. - 
Shoulder (8') - Overlay - Curb & Gutter - Safety Impr. 6952G-21 $77,000 PE Jan-20

Lake Saint Louis
Ronald Reagan Drive & Hawks Ridge Trail - Reagan: I-64-MO N; Hawks Ridge: 
Ridgeway-MO N - Resurfacing - Sidewalks (5') 6901-20 $100,000 PE Nov-19

Maplewood
Manchester Road - Big Bend Blvd to City Limits (150' E/O Yale Ave) - Resurfacing 
- Curb Ramps - Mid-Block Xing 6902-20 $120,000 PE Feb-20

MoDOT MO 109 - At MO CC (Wild Horse Creek Rd)/S. Eatherton Rd - Roundabout 6979B-20 $240,000 PE Mar-20

O'Fallon
Main St, Phase 1 - Pitman St to S/O Railroad Tracks - Resurfacing - Curb Ramps -
Sidewalks 6904-20 $96,000 PE Feb-20

Pacific Denton Road Bridge - Over Brush Creek - Replace Bridge - Sidewalk (6') 6914-20 $95,965 PE Oct-19

St. Ann Geraldine Avenue Bridge - Over Coldwater Creek - Replace Bridge - Sidewalk (5') 6911-20 $52,000 PE Aug-20

St. Charles
Zumbehl Rd - Over Cole Creek - Replace Culvert - Shared Use Path (10') - 
Sidewalk (5') 6922B-20 $264,000 PE Nov-19

St. Charles County
Gateway Green Light, Phase 6 - Various Rds in St. Charles Co - PTZ Cameras, 
Travel Time Detectors, Fiber, ATMS - Signal Opt. - Emer. Veh. Prempt 6841A-19 $1,018,501 PE Dec-19

St. Charles County

Smart Parking Management System - DT St. Charles - Develop Smart Parking 
System - Parking Lot Sensors - Msg Signs - Cameras - Phone App - Lease 
Electric Shuttle 6981C-20 $36,000 PE Jan-20

St. Louis
Traffic Management Enhancements, Phase 4 - Various Locations along 
Goodfellow, MLK Dr, Halls-Ferry Rd - Traffic Monitoring Cameras - Signal Impr. 6982B-20 $620,000 PE Apr-20

St. Louis County Airport Rd - E/O I-170 to N Florissant Rd - Resurfacing - Curb Ramps 6745J-21 $114,600 PE Dec-19

St. Louis County
Mason Road - 2022 - Clayton Rd to 100' N/O Mason Ridge Rd - Resurfacing - 
Shared Use Path (8') - Curb Ramps 6905A-20 $154,600 PE May-20

St. Louis County Heintz Road Bridge - Over Mattese Creek - Replace Bridge - Sidewalk (6') 6905B-20 $153,920 PE May-20

St. Louis County
J.S. McDonnell Blvd Bridge - Over Coldwater Creek - Replace Bridge - Shoulder 
(5'/3') 6905C-20 $221,765 PE May-20

St. Louis County
Kingsland Avenue - 2022 - Olive Blvd (MO 340) to Delmar Blvd - Resurfacing - 
Curb Ramps 6905E-20 $91,148 PE May-20

St. Louis County
North County ITS - 2021 - Various Locations along Howdershell Rd, Old Halls-
Ferry Rd, Shackelford Rd 6983-20 $122,160 PE Apr-20

Not Obligated - Preliminary Engineering



Sponsor Title - Description TIP # FY 2020 Phase 
Scheduled 
Obligation

TOTAL $5,271,955 31 PROJECTS

Not Obligated - Preliminary Engineering

Valley Park
St. Louis Avenue/Beckett/Marshall, Phase 3 - MO 141 to 3rd St - Reconstruct: RR 
to 3rd; Resurf: RR to 141 - Sidewalks (5') 6918-20 $122,720 PE Apr-20

Washington Third Street - MO 47 to Jefferson St - Resurfacing - Sidewalk (5') 6910-20 $48,000 PE Oct-19

Wentzville MO Z - At Interstate Dr - Add NB Right Turn Lane 6984-20 $18,073 PE Mar-20
    Project has missed a milestone on the development schedule submitted by sponsor



Sponsor Title - Description TIP # FY 2020 Phase 
Scheduled 
Obligation

TOTAL $2,533,268 24 PROJECTS

Ballwin Holloway Road - Manchester Rd (MO 100) to Baxter Rd - Resurfacing 6813-19 $8,000 ROW Feb-20

Brentwood
Rosalie Avenue Sidewalk - Brentwood Blvd to Mary Ave - Lighting - Sidewalk (5') 
on South Side 6815-19 $65,600 ROW Sep-20

Fenton Allen Rd - Old Highway 141 to Jefferson County Line - Reconstruction 6817-19 $12,000 ROW Feb-20

Franklin County
Boeuf Creek Road Bridge - Over Branch of Boeuf Creek (Approx. 1.25 Mi W/O 
MO 185) - Replace Bridge 6820-19 $16,000 ROW Oct-19

Jefferson County
East Rock Creek Road - 850' West of Gary Rd to 150' West of Gary Rd - Curve 
Realignment - Shoulder 6821A-19 $16,000 ROW Jan-20

Jefferson County
Main Street - MO MM to 700' North of MO MM (In House Springs) - 
Reconstruction - Sidewalk (4') 6821C-19 $3,176 ROW Dec-19

Jefferson County Miller Road, Phase 1 - At Spring Forest Road - Realign Intersection 6821E-19 $11,480 ROW Dec-19

Jefferson County Rouggly Kiepe Road Bridge - Over Tributary to Saline Creek - Replace Bridge 6821I-19 $16,000 ROW Mar-20

Lake Saint Louis
Lake Saint Louis Blvd Roundabout - At Veterans Memorial Pkwy & I-70 EB On/Off 
Ramps - Construct Roundabout - Sidewalk (6') 6822-19 $29,762 ROW Feb-20

MoDOT MO 340 - N. Spoede Rd to Old Olive Street Rd - Extend Left Turn Bays 6930A-20 $12,000 ROW Dec-19

New Haven
Downtown Improvements, Phase 2 - Main St: Miller to Olive St; Olive St: Main St 
to UP RR - Reconstruction - Sidewalks (5') 6824-19 $12,000 ROW Jun-20

O'Fallon
Winghaven Blvd - MO N to South of Winghaven/Hammack Rd - Resurfacing - 
Ped Improvements at Intersections 6825-19 $16,000 ROW Apr-20

St. Charles
Strategic Hwy Safety Plan Improvements - Along Boone's Lick, Kingshwy, Elm, 
Lindenwood, Randolph/Mel Wetter, Little Hills/Mel Wetter 6829-19 $80,000 ROW Dec-19

St. Charles County MO N - At MO Z - Traffic Signal 6847-19 $424,000 ROW Oct-19

St. Louis
Compton Avenue Bridge - Chouteau Ave to I-64 - Replace Bridge - Preliminary 
Engineering 6828-19 $800,000 ROW Jan-20

St. Louis
Jefferson/22nd St Interchange Improvements - Reconfigure I-64/Pine/Market/ 
Jefferson Interchange - Reestablish Street Grid - Curb Ramps - Resurfacing 6919-20 $320,000 ROW Sep-20

St. Louis
Jefferson/22nd Traffic Flow Improvements - Reconfigure I-64/Pine/Market/ 
Jefferson Interchange - Signal Improvements - Shared Use Path/Cycle Track 6919A-19 $400,000 ROW Sep-20

St. Louis County
McKelvey Road, Phase 2 - 2021 - Glenpark Dr to Creve Coeur Mill Rd - 
Resurfacing - Sidewalk (5') E: Smoke Rise to Cr. Coeur Mill 6834F-19 $86,450 ROW Jun-20

St. Louis County
Meramec Bottom Road Bridge - Over Lemay Creek (Approx 1200' West of I-55) - 
Replace Bridge 6834G-19 $42,800 ROW Jun-20

Town & Country
Topping Road - Clayton Rd to Topping Estates / Kent Manor Dr - Resurfacing - 
Shared Use Path (8') 6836-19 $60,000 ROW Oct-19

University City
Westgate Ave - Delmar Blvd to MO 340 (Olive Blvd) - Resurfacing - Upgrade 
Sidewalk 6838-19 $9,000 ROW Nov-19

Valley Park
St. Louis Avenue, Phase 2 - Third St to Seventh St - Reconstruction - Sidewalk 
(5') 6839-19 $40,000 ROW Jul-20

Wentzville
Wentzville Parkway/I-70, Phase 1 - Wentzville Pkwy: Pearce to Veterans Mem - 
Relocate - I-70 WB On Ramp - Roundabout 6933A-19 $48,000 ROW Apr-20

Wentzville
West Pearce Boulevard - At Meyer Rd - New Traffic Signal - At Cheryl Ann Dr - 
Remove Stop Signs on W. Pearce 6933B-19 $5,000 ROW Mar-20

Not Obligated - Right of Way

    Project has missed a milestone on the development schedule submitted by sponsor



Sponsor Title - Description TIP # FY 2020 Phase 
Scheduled 
Obligation

TOTAL $68,532,418 74 PROJECTS

Bi-State 
Development/Metro Call-A-Ride Van Replacement - 2020 (B) - Replace Seven (7) Call-A-Ride Vans 6814A-20 $968,000 IMPL Dec-19

Bi-State 
Development/Metro Call-A-Ride Van Replacement - 2020 (A) - Replace Eight (8) Call-A-Ride Vans 6814B-20 $968,000 IMPL Dec-19

Bi-State 
Development/Metro Bus Replacement - 2021 (A) - Replace Four Buses 6926A-21 $4,000,000 IMPL Jan-20

Bi-State 
Development/Metro Bus Replacement - 2021 (B) - Replace Four Buses 6926B-21 $4,000,000 IMPL Jan-20

Chesterfield Riparian Trail - August Hill Dr to Old Chesterfield Rd - Shared Use Path (10') 6866-18 $903,925 CONST Nov-19

Clayton (EXT)
Maryland Avenue - Hanley Rd to Western City Limit (Near Gay) - Resurfacing - 
Curb Ramps 6717-19 $948,710 CONST Jun-20

Clayton
Traffic Management Enhancements - Flashing Yellow Arrows along Maryland, 
Brentwood, Forsyth, Bonhomme - Advanced Transportation Management System 6927-19 $292,000 CONST Nov-19

Creve Coeur Emerson Road - Old Ballas Rd to 1800' South - Resurfacing - Curb and Gutter 6718-20 $444,000 CONST Oct-19

Dardenne Prairie Hanley Road - Feise Road to 2300' North - Reconstruction - Sidewalks (5') 6720-18 $628,040 CONST Nov-19

Des Peres Bopp Road - Manchester Rd to Northern City Limit - Resurfacing - Curb Ramps 6722-18 $361,719 CONST Dec-19

Fenton (EXT) Old Gravois Road, Phase 2 - Ferry St to MO 141 - Reconstruct - Sidewalk (5') 6581-17 $1,365,600 CONST Jun-20

Fenton Horan Drive - Bowles Ave to Larkin Williams Rd - Resurfacing - Sidewalks (5') 6723-18 $1,080,000 CONST Oct-19

Festus
3rd Street Sidewalk - Sunshine Dr to Holly Dr - Sidewalk (5') on Both Sides - 
Lighting 6818-20 $273,240 CONST Nov-19

Festus Special 
Road District Meyer Road - US 67 to SE of Watson Rd - Overlay 6819-20 $256,680 CONST Nov-19

Florissant St. Ferdinand Street - N Highway 67 to St. Ferdinand Park - Sidewalk (5') 6727-18 $132,750 CONST Dec-19

Franklin County Ridge Road Bridge - Over Winsel Creek - Replace Bridge 6712-18 $599,880 CONST Jan-20

Green Park
Mueller Road - Lindbergh Blvd to Green Park Rd - Resurfacing - Upgrade 
Sidewalks (5') 6728-18 $775,400 CONST Sep-20

Jefferson County
Old Lemay Ferry Road, Phase 1 - At East Rock Creek Road - Intersection 
Realignment 6713-18 $807,291 CONST May-20

Jefferson County
Charter Church Road Bridge - Over Plattin Creek at Mitch Sweet Rd - Bridge 
Replacement 6730A-18 $752,648 CONST Aug-20

Jefferson County Doc Sargent Bridge - Over Labarque Creek - Bridge Replacement 6730B-18 $483,714 CONST Aug-20

Jefferson County
Old Lemay Ferry Road, Phase 2 - At Spring Forest Road - Intersection and 
Roadway Realignment - Shoulders (6') 6730F-18 $511,497 CONST May-20

Jefferson County
Seckman Road - Old Lemay Ferry Rd to 0.33 Miles East - Roundabout - 
Sidewalks (5') - Traffic Signal 6730G-18 $436,800 CONST Mar-20

Jefferson County Whitehead Road Bridge - Over Tributary of Cotter Creek - Bridge Replacement 6730H-18 $415,520 CONST Feb-20

Kirkwood (EXT)
N. Geyer Road - Adams Ave to Manchester Rd - Resurfacing - Curb and Gutter - 
Curb Ramps 6731-18 $907,343 CONST Jun-20

Lake Saint Louis
Lake Saint Louis Blvd, Phase 2 - Pleasant Meadows Dr to Blue Cove Terrace - 
Resurfacing 6732-20 $817,686 CONST Mar-20

Manchester
Dougherty Ferry Road - 150' S/O Charleston Place Ct to 150' S/O Country Stone 
Dr - Resurfacing - Realignment 6733-18 $443,320 CONST Sep-20

MoDOT MO 180 - I-270 to Pennridge - Dual Left Ln at Pennridge - Channelization 6788TT-19 $69,480 CONST Feb-20

MoDOT (EXT)
I-270 North Reconstruction Motorist Assist - A - I-270: I-70 to MO H; US 67: I-270 
to MS River; MO 367: US 67 to I-270; MO AC: US 67 to I-270 6844-18 $154,400 IMPL Jun-20

Not Obligated - Construction / Implementation



Sponsor Title - Description TIP # FY 2020 Phase 
Scheduled 
Obligation

TOTAL $68,532,418 74 PROJECTS

Not Obligated - Construction / Implementation

MoDOT MO 141 (NB) - At MO 364 - Lengthen Right Turn Lane to EB/WB MO 364 Ramp 6845-19 $1,060,750 CONST Jul-20

MoDOT (EXT)
MO 364 - At MO 141 - Dual Left at WB Off Ramp - Dual Lft/Rt Turn Ln on EB Off 
Ramp & Extend Merge 6846-19 $2,240,358 CONST Jun-20

MoDOT MO 109 - At MO W/FF - New Traffic Signal - Add Turn Lanes 6930B-19 $1,123,823 CONST Mar-20

MoDOT
Signal Optimization - 2020 - Various Locations along MO A in Jeff Co, MO 231, 
US 61/67, I-70/I-270 Interchanges in STL Co 6930D-20 $453,600 CONST Apr-20

MoDOT/American 
Lung Association

Saint Louis Regional Clean Air Partnership - Metro St. Louis Area - Outreach - 
Education - Promotion of Gateway Guide - Ozone Alert 6925-19 $331,917 IMPL Sep-20

New Haven
Downtown Improvements, Phase 1 - Front St: Olive to Miller; Miller St: UP RR to 
Main St - Reconstruction - Sidewalks (8') - Streetscaping 6735-18 $656,621 CONST Sep-20

Northwoods (EXT)
Nelson Drive Sidewalk - Lillian Ave to Pasadena Ave - Sidewalk (5') - One Side - 
Sharrows 6871-18 $467,660 CONST Jun-20

O'Fallon
Mexico Road, Phase 3 - MO K to Bryan Rd - Resurfacing - Pedestrian Bridge- 
Curb Ramps 6736-18 $1,680,000 CONST Feb-20

Olivette
Dielman Road, Phase 2 - Tamarack Drive to MO 340 (Olive Blvd) - Resurfacing - 
Sidewalk (5') East Side- Widening to 13' Lns 6826-20 $574,577 CONST Nov-19

Richmond Heights McKnight Road - 2020 - Clayton Rd to South of Lay Rd - Resurfacing 6745G-19 $544,880 CONST Aug-20

Richmond Heights McKnight Road Sidewalk - Clayton Rd to Godwin Ln - Sidewalk (6') - One Side 6872-18 $669,091 CONST Jan-20

Rock Hill
Kortwright Avenue - Manchester Rd to Warson Pl - Resurfacing - Sidewalks (4') - 
Whitestone to Warson Tr 6738-18 $248,257 CONST Sep-20

St. Charles
Lincoln Elementary SRTS - Near Lincoln E.S. - Along Perry St, 7th St - Sidewalk 
(5'-6') 6873-18 $632,000 CONST Dec-19

St. Charles County 
(EXT) MO N - At Weiss Rd - Realign Intersection 6741-19 $1,096,000 CONST Jun-20

St. Charles County
Gateway Green Light, Phase 5 - Various Rds in St. Charles Co - Travel Time 
Detectors, Count Stns, PTZ Cameras, Upgrade Video Detection Dynamic Msg 6762-18 $993,270 CONST Jan-20

St. Charles County
Schwede Road - Hoffman Rd to Bridge over Cunningham Branch - Realign Curve 
- Shoulders 6830B-20 $235,000 CONST Oct-19

St. Charles County
Seeburger Road Bridge - At Trib to the Mississippi R (B/W South Shore and MO 
B) - Replace Bridge 6830C-20 $440,000 CONST Oct-19

St. Charles County MO 94 - I-70 to Portwest Dr - Intersection Improvements - Signal Optimization 6841B-19 $377,790 CONST Sep-20

St. Charles County 
(EXT)

Pitman Hill Road Shared Use Path - Chadwick Ln to 270' S/O Sammelman Rd - 
Shared Use Path (10') 6874-19 $559,700 CONST Jun-20

St. Charles County
Gateway Green Light Signal Optimization - 2020 - Various Locations along Main 
St, Mexico Rd, TR Hughes Blvd, Tom Ginnever, O'Fallon Rd 6981B-20 $120,000 CONST Mar-20

St. Louis 7th Street - Washington Ave to Walnut St - Resurfacing - Sidewalks - Lighting 6833A-20 $1,680,000 CONST Oct-19

St. Louis
7th Street - Washington Ave to Walnut St - Replace Traffic Signals - Signal 
Interconnection 6833B-20 $720,000 CONST Oct-19

St. Louis
Jefferson Avenue Signals and Interconnect - Market St to Natural Bridge Ave - 
Replace Traffic Signals - Signal Interconnection 6849-18 $2,576,000 CONST Jan-20

St. Louis
Louisiana Avenue Calm Streets - Gravois Ave to Meramec St - Traffic Calming - 
Shared Ln Marking - Bumpouts 6875-18 $800,000 CONST Dec-19

St. Louis County Dielman Road-2017 - Olive Boulevard to Page Avenue - Resurfacing - Bike Lanes 6503M-16 $1,047,924 CONST Sep-20

St. Louis County 
(EXT)

Westport Plaza Drive/Marine Avenue - 2017 - Lackland Road to Glenmeade Drive 
(Excluding MO D and I-270 Crossings) - Resurfacing 6503S-16 $639,116 CONST Jun-20

St. Louis County 
(EXT)

St. Charles Rock Road (West) - 2019 - Taussig Road to Earth City Expressway 
(MO 141) - Resurfacing 6607B-17 $1,678,040 CONST Jun-20

St. Louis County
Jennings Station Road (North) - 260 Feet Southwest of Hord Avenue to Halls 
Ferry Road - Resurfacing - Curb Ramps 6607D-18 $1,521,360 CONST Jul-20



Sponsor Title - Description TIP # FY 2020 Phase 
Scheduled 
Obligation

TOTAL $68,532,418 74 PROJECTS

Not Obligated - Construction / Implementation

St. Louis County
North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) to Natural Bridge Rd 
(MO 115) - Resurfacing - Curb Ramps 6607G-17 $1,727,680 CONST Sep-20

St. Louis County
Ballas Road - 2020 - Dougherty Ferry Rd to Manchester Rd (MO 100) - 
Resurfacing - Curb Ramps 6715-19 $1,368,800 CONST Aug-20

St. Louis County
Baxter Road (South) - 2019 - Manchester Rd (MO 100) to Clayton Rd - 
Resurfacing - Shared Use Path (8') 6745A-18 $1,645,866 CONST Aug-20

St. Louis County
Lucas-Hunt Road (North) - 2020 - Hord Avenue/Huiskamp Ave to Halls Ferry  
(MO AC) - Resurfacing  - Bike Ln (5') 6745E-19 $1,744,000 CONST Aug-20

St. Louis County
McKelvey Road, Phase 1 - 2020 - Ameling Rd to Glenpark Dr - Resurfacing - 
Sidewalk (6') - Shared Use Path (8') 6745F-18 $1,009,820 CONST Aug-20

St. Louis County Yaeger Road - 2020 - Ringer Rd to Patterson Rd - Resurfacing 6745I-19 $1,106,080 CONST Aug-20

St. Louis County 
(EXT)

Westport Plaza Drive Intersection Improvements - Glenmeade Dr to Page Ave - 
New Signal at Westport Ent; Two Way Turn Lane 6764E-17 $2,328,160 CONST Jun-20

St. Louis County
US 67 (Lindbergh) at MO 340 - Sidewalk - Replace Cloverleaf with Folded 
Diamond 6834A-19 $3,520,000 CONST Dec-19

St. Louis County Berry Rd - At Big Bend - Intersection Improvements 6850B-20 $521,920 CONST Sep-20

St. Peters
Centennial Greenway, Phase 4 - Along McClay Rd - Hackman Rd to McClay 
Village Dr - Shared Use Path (11') 6877-18 $653,566 CONST Nov-19

Sullivan Fisher Drive Sidewalk - W Springfield Rd to Elmont Rd - Sidewalk (8') Both Sides 6835-20 $284,022 CONST Nov-19

Union
Denmark Road Bridge - Over Birch Creek - Replace Low Water Crossing - 
Sidewalk (6') 6837-20 $756,070 CONST Nov-19

Valley Park
St. Louis Avenue, Phase 1 - Seventh Street to the Levee Closure Structure - 
Reconstruction - Sidewalks (5') 6751-18 $838,542 CONST Sep-20

Vinita Park
North And South Road Sidewalk, Phase 1 - Midland Blvd to Page Ave - Sidewalk 
(5') 6752-18 $312,000 CONST Nov-19

Washington (EXT) High Street - MO 100 to Fifth Street - Resurfacing - Sidewalk (5') 9th to MO 100 6598-17 $428,741 CONST Jun-20

Washington (EXT)
Busch Creek Greenway - Jefferson St to Riverfront Trail - Shared Lane Path (10') -
Shared Ln Markings 6879-18 $560,162 CONST Jun-20

Webster Groves
Big Bend Boulevard Sidewalk, Phase 1 - Oakwood Ave to Dale Ave - Sidewalk 
(6') North Side - Lighting 6840-20 $247,730 CONST Nov-19

Wildwood
Manchester Road Shared Use Path - MO 109 to Pond Rd - Shared Use Path (10') 
- Xing at MO 109 6880-18 $513,882 CONST Mar-20

    Project has missed a milestone on the development schedule submitted by sponsor



Sponsor Title - Description TIP # FY 2020
Phase of 

Work
Scheduled 
Obligation

Reason for 
Adjustment

Adjustment 
Date

TOTAL $0 0 PROJECTS

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 ProjectsSeptember Total

March Total

April Total

May Total

June Total

July Total

August Total

February Total

Adjustments

October Total

November Total

December Total

January Total



Sponsor Title - Description TIP # FY 2020
Phase of 

Work
Scheduled 
Obligation Reason for Removal Removal Date

TOTAL $0 0 PROJECTS

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Project

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 ProjectsSeptember Total

March Total

April Total

May Total

June Total

July Total

August Total

February Total

Removed

October Total

November Total

December Total

January Total



FY 2020 Reasonable Progress Update: November 30, 2019

# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/19 0 $0 0 $0 0 $0 32 $5,303,155 24 $2,533,268 79 $71,570,646 135 $79,407,069

10/31/19 4 $2,963,072 0 $0 0 $0 32 $5,303,155 24 $2,533,268 75 $68,753,625 135 $79,553,120

11/30/19 5 $2,994,272 0 $0 0 $0 31 $5,271,955 24 $2,533,268 75 $68,753,625 135 $79,553,120

12/31/19
01/31/20
02/29/20
03/31/20
04/30/20
05/31/20
06/30/20
07/31/20
08/31/20
09/09/20
09/16/20
09/23/20
09/30/20

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Date
Obligated Adjustments Removed Not Obligated Total

PE ROW CONST

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 135 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2020 of the FY 2020-2023 Transportation
Improvement Program (TIP). These projects, sponsored by 49 different agencies and representing $80 million in federal funds, are subject to a September
30, 2020 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2020. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FUNDING OBLIGATIONS
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Sponsor Title - Description TIP # FY 2020 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $2,994,272 5 PROJECTS

Jefferson County 
Port Authority

Marine Vessel Engine Repower - 2020 - Repower Four Marine Vessels Serving 
Mississippi R. in Non-Attainment Area - 1 Ferry, 2 Towboats, 1 Dredge 6928-21 $1,575,872 IMPL Dec-19 10/21/2019

Madison County 
Transit District

RideFinders Marketing & Outreach - 2019 - MO - Increase Awareness, Interest, 
and Participation in RideFinders by Employers and Commuters 6929A-19 $400,000 IMPL Aug-20 10/21/2019

Madison County 
Transit District RideFinders Vanpool Fleet Acquisition - Missouri - Purchase 26 Vans 6929B-20 $800,000 IMPL Mar-20 10/16/2019

St. Charles Bus Replacement - Replace 3 Buses - St. Charles Area Transit 6931B-20 $187,200 IMPL Oct-19 10/16/2019
$2,963,072 Projects

Des Peres
Manchester Road Improvements - Ballas Rd to Meier Ln - Access Management - 
Crosswalk Impr. - Bus Stop Impr 6897-20 $31,200 PE Nov-19 11/07/2019

$31,200 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

November Total 1

Obligated 

October Total 4

December Total 0

January Total 0

February Total 0

March Total 0

April Total 0

May Total 0

June Total 0

July Total 0

August Total 0

September Total 0



Sponsor Title - Description TIP # FY 2020 Phase 
Scheduled 
Obligation

TOTAL $5,271,955 31 PROJECTS

Des Peres Des Peres Road - At Old Des Peres Rd - Roundabout - Sidewalk 6976-20 $124,664 PE Jan-20

Fenton
Rudder Road - Larkin Williams Rd to 200' E/O Fenton Business Ct - 
Reconstruction - Sidewalk (5') 6912-20 $128,000 PE Oct-19

Ferguson Florissant Road - Thoroughman Ave to Woodstock Ave - Resurfacing 6920A-20 $62,080 PE May-20

Ferguson Frost Avenue - Ford Dr to Florissant Rd - Resurfacing - Curb Ramps 6920B-20 $67,197 PE Jun-20

Florissant
Rue St Denis, Phase 1 - St. Ferdinand St to N. Lafayette St - Resurfacing - 
Sidewalk (5-6') 6921-20 $95,200 PE Oct-19

Franklin County Elmont Road - Over Little Boone Creek - Replace Bridge 6906-20 $71,736 PE May-20

Hazelwood
Phantom Drive - Missouri Bottom Rd to James S. McDonnell Blvd - Ln Reduction 
4 to 2 Lns - Turn Lanes - Sidewalk (6') 6900-20 $175,300 PE Jan-20

Jefferson County
Armbruster, Doss Hollow, Harness Bridges - Over Haverstick, Plattin, Trib Hocum 
Hollow Creeks - Replace Bridge 6913A-20 $409,367 PE Jan-20

Jefferson County Hillsboro House Springs Road Bridge - Over Bourne Creek - Replace Bridge 6913D-20 $129,274 PE Jan-20

Jefferson County
Seckman Road - At Mastodon State Park - Realign Intersection - Left Turn Ln - 
Shoulders (8') 6913E-20 $84,000 PE Jan-20

Jefferson County
Old Lemay Ferry Road - 0.42 Mi. S/O Regency Woods Pl to Kneff Rd - Safety 
Improvements - Shoulders (4') - High Friction Treatment 6952E-21 $158,685 PE Jan-20

Jefferson County
Seckman Road, Phase 2 - 700' W/O Outer Rd to 400' E/O Mastodon Park Ent. - 
Shoulder (8') - Overlay - Curb & Gutter - Safety Impr. 6952G-21 $77,000 PE Jan-20

Lake Saint Louis
Ronald Reagan Drive & Hawks Ridge Trail - Reagan: I-64-MO N; Hawks Ridge: 
Ridgeway-MO N - Resurfacing - Sidewalks (5') 6901-20 $100,000 PE Nov-19

Maplewood
Manchester Road - Big Bend Blvd to City Limits (150' E/O Yale Ave) - Resurfacing 
- Curb Ramps - Mid-Block Xing 6902-20 $120,000 PE Feb-20

MoDOT MO 109 - At MO CC (Wild Horse Creek Rd)/S. Eatherton Rd - Roundabout 6979B-20 $240,000 PE Mar-20

O'Fallon
Main St, Phase 1 - Pitman St to S/O Railroad Tracks - Resurfacing - Curb Ramps -
Sidewalks 6904-20 $96,000 PE Feb-20

Pacific Denton Road Bridge - Over Brush Creek - Replace Bridge - Sidewalk (6') 6914-20 $95,965 PE Oct-19

St. Ann Geraldine Avenue Bridge - Over Coldwater Creek - Replace Bridge - Sidewalk (5') 6911-20 $52,000 PE Aug-20

St. Charles
Zumbehl Rd - Over Cole Creek - Replace Culvert - Shared Use Path (10') - 
Sidewalk (5') 6922B-20 $264,000 PE Nov-19

St. Charles County
Gateway Green Light, Phase 6 - Various Rds in St. Charles Co - PTZ Cameras, 
Travel Time Detectors, Fiber, ATMS - Signal Opt. - Emer. Veh. Prempt 6841A-19 $1,018,501 PE Dec-19

St. Charles County

Smart Parking Management System - DT St. Charles - Develop Smart Parking 
System - Parking Lot Sensors - Msg Signs - Cameras - Phone App - Lease 
Electric Shuttle 6981C-20 $36,000 PE Jan-20

St. Louis
Traffic Management Enhancements, Phase 4 - Various Locations along 
Goodfellow, MLK Dr, Halls-Ferry Rd - Traffic Monitoring Cameras - Signal Impr. 6982B-20 $620,000 PE Apr-20

St. Louis County Airport Rd - E/O I-170 to N Florissant Rd - Resurfacing - Curb Ramps 6745J-21 $114,600 PE Dec-19

St. Louis County
Mason Road - 2022 - Clayton Rd to 100' N/O Mason Ridge Rd - Resurfacing - 
Shared Use Path (8') - Curb Ramps 6905A-20 $154,600 PE May-20

St. Louis County Heintz Road Bridge - Over Mattese Creek - Replace Bridge - Sidewalk (6') 6905B-20 $153,920 PE May-20

St. Louis County
J.S. McDonnell Blvd Bridge - Over Coldwater Creek - Replace Bridge - Shoulder 
(5'/3') 6905C-20 $221,765 PE May-20

St. Louis County
Kingsland Avenue - 2022 - Olive Blvd (MO 340) to Delmar Blvd - Resurfacing - 
Curb Ramps 6905E-20 $91,148 PE May-20

St. Louis County
North County ITS - 2021 - Various Locations along Howdershell Rd, Old Halls-
Ferry Rd, Shackelford Rd 6983-20 $122,160 PE Apr-20

Not Obligated - Preliminary Engineering



Sponsor Title - Description TIP # FY 2020 Phase 
Scheduled 
Obligation

TOTAL $5,271,955 31 PROJECTS

Not Obligated - Preliminary Engineering

Valley Park
St. Louis Avenue/Beckett/Marshall, Phase 3 - MO 141 to 3rd St - Reconstruct: RR 
to 3rd; Resurf: RR to 141 - Sidewalks (5') 6918-20 $122,720 PE Apr-20

Washington Third Street - MO 47 to Jefferson St - Resurfacing - Sidewalk (5') 6910-20 $48,000 PE Oct-19

Wentzville MO Z - At Interstate Dr - Add NB Right Turn Lane 6984-20 $18,073 PE Mar-20
    Project has missed a milestone on the development schedule submitted by sponsor



Sponsor Title - Description TIP # FY 2020 Phase 
Scheduled 
Obligation

TOTAL $2,533,268 24 PROJECTS

Ballwin Holloway Road - Manchester Rd (MO 100) to Baxter Rd - Resurfacing 6813-19 $8,000 ROW Feb-20

Brentwood
Rosalie Avenue Sidewalk - Brentwood Blvd to Mary Ave - Lighting - Sidewalk (5') 
on South Side 6815-19 $65,600 ROW Sep-20

Fenton Allen Rd - Old Highway 141 to Jefferson County Line - Reconstruction 6817-19 $12,000 ROW Feb-20

Franklin County
Boeuf Creek Road Bridge - Over Branch of Boeuf Creek (Approx. 1.25 Mi W/O 
MO 185) - Replace Bridge 6820-19 $16,000 ROW Oct-19

Jefferson County
East Rock Creek Road - 850' West of Gary Rd to 150' West of Gary Rd - Curve 
Realignment - Shoulder 6821A-19 $16,000 ROW Jan-20

Jefferson County
Main Street - MO MM to 700' North of MO MM (In House Springs) - 
Reconstruction - Sidewalk (4') 6821C-19 $3,176 ROW Dec-19

Jefferson County Miller Road, Phase 1 - At Spring Forest Road - Realign Intersection 6821E-19 $11,480 ROW Dec-19

Jefferson County Rouggly Kiepe Road Bridge - Over Tributary to Saline Creek - Replace Bridge 6821I-19 $16,000 ROW Mar-20

Lake Saint Louis
Lake Saint Louis Blvd Roundabout - At Veterans Memorial Pkwy & I-70 EB On/Off 
Ramps - Construct Roundabout - Sidewalk (6') 6822-19 $29,762 ROW Feb-20

MoDOT MO 340 - N. Spoede Rd to Old Olive Street Rd - Extend Left Turn Bays 6930A-20 $12,000 ROW Dec-19

New Haven
Downtown Improvements, Phase 2 - Main St: Miller to Olive St; Olive St: Main St 
to UP RR - Reconstruction - Sidewalks (5') 6824-19 $12,000 ROW Jun-20

O'Fallon
Winghaven Blvd - MO N to South of Winghaven/Hammack Rd - Resurfacing - 
Ped Improvements at Intersections 6825-19 $16,000 ROW Apr-20

St. Charles
Strategic Hwy Safety Plan Improvements - Along Boone's Lick, Kingshwy, Elm, 
Lindenwood, Randolph/Mel Wetter, Little Hills/Mel Wetter 6829-19 $80,000 ROW Dec-19

St. Charles County MO N - At MO Z - Traffic Signal 6847-19 $424,000 ROW Oct-19

St. Louis
Compton Avenue Bridge - Chouteau Ave to I-64 - Replace Bridge - Preliminary 
Engineering 6828-19 $800,000 ROW Jan-20

St. Louis
Jefferson/22nd St Interchange Improvements - Reconfigure I-64/Pine/Market/ 
Jefferson Interchange - Reestablish Street Grid - Curb Ramps - Resurfacing 6919-20 $320,000 ROW Sep-20

St. Louis
Jefferson/22nd Traffic Flow Improvements - Reconfigure I-64/Pine/Market/ 
Jefferson Interchange - Signal Improvements - Shared Use Path/Cycle Track 6919A-19 $400,000 ROW Sep-20

St. Louis County
McKelvey Road, Phase 2 - 2021 - Glenpark Dr to Creve Coeur Mill Rd - 
Resurfacing - Sidewalk (5') E: Smoke Rise to Cr. Coeur Mill 6834F-19 $86,450 ROW Jun-20

St. Louis County
Meramec Bottom Road Bridge - Over Lemay Creek (Approx 1200' West of I-55) - 
Replace Bridge 6834G-19 $42,800 ROW Jun-20

Town & Country
Topping Road - Clayton Rd to Topping Estates / Kent Manor Dr - Resurfacing - 
Shared Use Path (8') 6836-19 $60,000 ROW Oct-19

University City
Westgate Ave - Delmar Blvd to MO 340 (Olive Blvd) - Resurfacing - Upgrade 
Sidewalk 6838-19 $9,000 ROW Nov-19

Valley Park
St. Louis Avenue, Phase 2 - Third St to Seventh St - Reconstruction - Sidewalk 
(5') 6839-19 $40,000 ROW Jul-20

Wentzville
Wentzville Parkway/I-70, Phase 1 - Wentzville Pkwy: Pearce to Veterans Mem - 
Relocate - I-70 WB On Ramp - Roundabout 6933A-19 $48,000 ROW Apr-20

Wentzville
West Pearce Boulevard - At Meyer Rd - New Traffic Signal - At Cheryl Ann Dr - 
Remove Stop Signs on W. Pearce 6933B-19 $5,000 ROW Mar-20

Not Obligated - Right of Way

    Project has missed a milestone on the development schedule submitted by sponsor



Sponsor Title - Description TIP # FY 2020 Phase 
Scheduled 
Obligation

TOTAL $68,753,625 75 PROJECTS

Bi-State 
Development/Metro Call-A-Ride Van Replacement - 2020 (B) - Replace Seven (7) Call-A-Ride Vans 6814A-20 $968,000 IMPL Dec-19

Bi-State 
Development/Metro Call-A-Ride Van Replacement - 2020 (A) - Replace Eight (8) Call-A-Ride Vans 6814B-20 $968,000 IMPL Dec-19

Bi-State 
Development/Metro Bus Replacement - 2021 (A) - Replace Four Buses 6926A-21 $4,000,000 IMPL Jan-20

Bi-State 
Development/Metro Bus Replacement - 2021 (B) - Replace Four Buses 6926B-21 $4,000,000 IMPL Jan-20

Chesterfield Riparian Trail - August Hill Dr to Old Chesterfield Rd - Shared Use Path (10') 6866-18 $903,925 CONST Nov-19

Clayton (EXT)
Maryland Avenue - Hanley Rd to Western City Limit (Near Gay) - Resurfacing - 
Curb Ramps 6717-19 $948,710 CONST Jun-20

Clayton
Traffic Management Enhancements - Flashing Yellow Arrows along Maryland, 
Brentwood, Forsyth, Bonhomme - Advanced Transportation Management System 6927-19 $292,000 CONST Nov-19

Creve Coeur Emerson Road - Old Ballas Rd to 1800' South - Resurfacing - Curb and Gutter 6718-20 $444,000 CONST Oct-19

Dardenne Prairie Hanley Road - Feise Road to 2300' North - Reconstruction - Sidewalks (5') 6720-18 $628,040 CONST Nov-19

Des Peres Bopp Road - Manchester Rd to Northern City Limit - Resurfacing - Curb Ramps 6722-18 $361,719 CONST Dec-19

Fenton (EXT) Old Gravois Road, Phase 2 - Ferry St to MO 141 - Reconstruct - Sidewalk (5') 6581-17 $1,365,600 CONST Jun-20

Fenton Horan Drive - Bowles Ave to Larkin Williams Rd - Resurfacing - Sidewalks (5') 6723-18 $1,080,000 CONST Oct-19

Festus
3rd Street Sidewalk - Sunshine Dr to Holly Dr - Sidewalk (5') on Both Sides - 
Lighting 6818-20 $273,240 CONST Nov-19

Festus Special 
Road District Meyer Road - US 67 to SE of Watson Rd - Overlay 6819-20 $256,680 CONST Nov-19

Florissant St. Ferdinand Street - N Highway 67 to St. Ferdinand Park - Sidewalk (5') 6727-18 $132,750 CONST Dec-19

Franklin County Ridge Road Bridge - Over Winsel Creek - Replace Bridge 6712-18 $599,880 CONST Jan-20

Green Park
Mueller Road - Lindbergh Blvd to Green Park Rd - Resurfacing - Upgrade 
Sidewalks (5') 6728-18 $775,400 CONST Sep-20

Jefferson County
Old Lemay Ferry Road, Phase 1 - At East Rock Creek Road - Intersection 
Realignment 6713-18 $807,291 CONST May-20

Jefferson County
Charter Church Road Bridge - Over Plattin Creek at Mitch Sweet Rd - Bridge 
Replacement 6730A-18 $752,648 CONST Aug-20

Jefferson County Doc Sargent Bridge - Over Labarque Creek - Bridge Replacement 6730B-18 $483,714 CONST Aug-20

Jefferson County
Old Lemay Ferry Road, Phase 2 - At Spring Forest Road - Intersection and 
Roadway Realignment - Shoulders (6') 6730F-18 $511,497 CONST May-20

Jefferson County
Seckman Road - Old Lemay Ferry Rd to 0.33 Miles East - Roundabout - 
Sidewalks (5') - Traffic Signal 6730G-18 $436,800 CONST Mar-20

Jefferson County Whitehead Road Bridge - Over Tributary of Cotter Creek - Bridge Replacement 6730H-18 $415,520 CONST Feb-20

Kirkwood (EXT)
N. Geyer Road - Adams Ave to Manchester Rd - Resurfacing - Curb and Gutter - 
Curb Ramps 6731-18 $907,343 CONST Jun-20

Lake Saint Louis
Lake Saint Louis Blvd, Phase 2 - Pleasant Meadows Dr to Blue Cove Terrace - 
Resurfacing 6732-20 $817,686 CONST Mar-20

Manchester
Dougherty Ferry Road - 150' S/O Charleston Place Ct to 150' S/O Country Stone 
Dr - Resurfacing - Realignment 6733-18 $443,320 CONST Sep-20

MoDOT MO 180 - I-270 to Pennridge - Dual Left Ln at Pennridge - Channelization 6788TT-19 $69,480 CONST Feb-20

MoDOT (EXT)
I-270 North Reconstruction Motorist Assist - A - I-270: I-70 to MO H; US 67: I-270 
to MS River; MO 367: US 67 to I-270; MO AC: US 67 to I-270 6844-18 $154,400 IMPL Jun-20

Not Obligated - Construction / Implementation



Sponsor Title - Description TIP # FY 2020 Phase 
Scheduled 
Obligation

TOTAL $68,753,625 75 PROJECTS

Not Obligated - Construction / Implementation

MoDOT MO 141 (NB) - At MO 364 - Lengthen Right Turn Lane to EB/WB MO 364 Ramp 6845-19 $1,060,750 CONST Jul-20

MoDOT (EXT)
MO 364 - At MO 141 - Dual Left at WB Off Ramp - Dual Lft/Rt Turn Ln on EB Off 
Ramp & Extend Merge 6846-19 $2,240,358 CONST Jun-20

MoDOT MO 109 - At MO W/FF - New Traffic Signal - Add Turn Lanes 6930B-19 $1,123,823 CONST Mar-20

MoDOT
Signal Optimization - 2020 - Various Locations along MO A in Jeff Co, MO 231, 
US 61/67, I-70/I-270 Interchanges in STL Co 6930D-20 $453,600 CONST Apr-20

MoDOT/American 
Lung Association

Saint Louis Regional Clean Air Partnership - Metro St. Louis Area - Outreach - 
Education - Promotion of Gateway Guide - Ozone Alert 6925-19 $331,917 IMPL Sep-20

MoDOT/Citizens for 
Modern Transit

Increase Transit Ridership through Reach & Rewards - STL City and STL County -
Bus Revision Engagement Program - Partnership to Build Ridership - Two Yr Prg 6980-21 $221,207 IMPL Sep-20

New Haven
Downtown Improvements, Phase 1 - Front St: Olive to Miller; Miller St: UP RR to 
Main St - Reconstruction - Sidewalks (8') - Streetscaping 6735-18 $656,621 CONST Sep-20

Northwoods (EXT)
Nelson Drive Sidewalk - Lillian Ave to Pasadena Ave - Sidewalk (5') - One Side - 
Sharrows 6871-18 $467,660 CONST Jun-20

O'Fallon
Mexico Road, Phase 3 - MO K to Bryan Rd - Resurfacing - Pedestrian Bridge- 
Curb Ramps 6736-18 $1,680,000 CONST Feb-20

Olivette
Dielman Road, Phase 2 - Tamarack Drive to MO 340 (Olive Blvd) - Resurfacing - 
Sidewalk (5') East Side- Widening to 13' Lns 6826-20 $574,577 CONST Nov-19

Richmond Heights McKnight Road - 2020 - Clayton Rd to South of Lay Rd - Resurfacing 6745G-19 $544,880 CONST Aug-20

Richmond Heights McKnight Road Sidewalk - Clayton Rd to Godwin Ln - Sidewalk (6') - One Side 6872-18 $669,091 CONST Jan-20

Rock Hill
Kortwright Avenue - Manchester Rd to Warson Pl - Resurfacing - Sidewalks (4') - 
Whitestone to Warson Tr 6738-18 $248,257 CONST Sep-20

St. Charles
Lincoln Elementary SRTS - Near Lincoln E.S. - Along Perry St, 7th St - Sidewalk 
(5'-6') 6873-18 $632,000 CONST Dec-19

St. Charles County 
(EXT) MO N - At Weiss Rd - Realign Intersection 6741-19 $1,096,000 CONST Jun-20

St. Charles County
Gateway Green Light, Phase 5 - Various Rds in St. Charles Co - Travel Time 
Detectors, Count Stns, PTZ Cameras, Upgrade Video Detection Dynamic Msg 6762-18 $993,270 CONST Jan-19

St. Charles County
Schwede Road - Hoffman Rd to Bridge over Cunningham Branch - Realign Curve 
- Shoulders 6830B-20 $235,000 CONST Oct-19

St. Charles County
Seeburger Road Bridge - At Trib to the Mississippi R (B/W South Shore and MO 
B) - Replace Bridge 6830C-20 $440,000 CONST Oct-19

St. Charles County MO 94 - I-70 to Portwest Dr - Intersection Improvements - Signal Optimization 6841B-19 $377,790 CONST Sep-20

St. Charles County 
(EXT)

Pitman Hill Road Shared Use Path - Chadwick Ln to 270' S/O Sammelman Rd - 
Shared Use Path (10') 6874-19 $559,700 CONST Jun-20

St. Charles County
Gateway Green Light Signal Optimization - 2020 - Various Locations along Main 
St, Mexico Rd, TR Hughes Blvd, Tom Ginnever, O'Fallon Rd 6981B-20 $120,000 CONST Mar-20

St. Louis 7th Street - Washington Ave to Walnut St - Resurfacing - Sidewalks - Lighting 6833A-20 $1,680,000 CONST Oct-19

St. Louis
7th Street - Washington Ave to Walnut St - Replace Traffic Signals - Signal 
Interconnection 6833B-20 $720,000 CONST Oct-19

St. Louis
Jefferson Avenue Signals and Interconnect - Market St to Natural Bridge Ave - 
Replace Traffic Signals - Signal Interconnection 6849-18 $2,576,000 CONST Jan-20

St. Louis
Louisiana Avenue Calm Streets - Gravois Ave to Meramec St - Traffic Calming - 
Shared Ln Marking - Bumpouts 6875-18 $800,000 CONST Dec-19

St. Louis County Dielman Road-2017 - Olive Boulevard to Page Avenue - Resurfacing - Bike Lanes 6503M-16 $1,047,924 CONST Sep-20

St. Louis County 
(EXT)

Westport Plaza Drive/Marine Avenue - 2017 - Lackland Road to Glenmeade Drive 
(Excluding MO D and I-270 Crossings) - Resurfacing 6503S-16 $639,116 CONST Jun-20

St. Louis County 
(EXT)

St. Charles Rock Road (West) - 2019 - Taussig Road to Earth City Expressway 
(MO 141) - Resurfacing 6607B-17 $1,678,040 CONST Jun-20



Sponsor Title - Description TIP # FY 2020 Phase 
Scheduled 
Obligation

TOTAL $68,753,625 75 PROJECTS

Not Obligated - Construction / Implementation

St. Louis County
Jennings Station Road (North) - 260 Feet Southwest of Hord Avenue to Halls 
Ferry Road - Resurfacing - Curb Ramps 6607D-18 $1,521,360 CONST Jul-20

St. Louis County
North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) to Natural Bridge Rd 
(MO 115) - Resurfacing - Curb Ramps 6607G-17 $1,727,680 CONST Sep-20

St. Louis County
Ballas Road - 2020 - Dougherty Ferry Rd to Manchester Rd (MO 100) - 
Resurfacing - Curb Ramps 6715-19 $1,368,800 CONST Aug-20

St. Louis County
Baxter Road (South) - 2019 - Manchester Rd (MO 100) to Clayton Rd - 
Resurfacing - Shared Use Path (8') 6745A-18 $1,645,866 CONST Aug-20

St. Louis County
Lucas-Hunt Road (North) - 2020 - Hord Avenue/Huiskamp Ave to Halls Ferry  
(MO AC) - Resurfacing  - Bike Ln (5') 6745E-19 $1,744,000 CONST Aug-20

St. Louis County
McKelvey Road, Phase 1 - 2020 - Ameling Rd to Glenpark Dr - Resurfacing - 
Sidewalk (6') - Shared Use Path (8') 6745F-18 $1,009,820 CONST Aug-20

St. Louis County Yaeger Road - 2020 - Ringer Rd to Patterson Rd - Resurfacing 6745I-19 $1,106,080 CONST Aug-20

St. Louis County 
(EXT)

Westport Plaza Drive Intersection Improvements - Glenmeade Dr to Page Ave - 
New Signal at Westport Ent; Two Way Turn Lane 6764E-17 $2,328,160 CONST Jun-20

St. Louis County
US 67 (Lindbergh) at MO 340 - Sidewalk - Replace Cloverleaf with Folded 
Diamond 6834A-19 $3,520,000 CONST Dec-19

St. Louis County Berry Rd - At Big Bend - Intersection Improvements 6850B-20 $521,920 CONST Sep-20

St. Peters
Centennial Greenway, Phase 4 - Along McClay Rd - Hackman Rd to McClay 
Village Dr - Shared Use Path (11') 6877-18 $653,566 CONST Nov-19

Sullivan Fisher Drive Sidewalk - W Springfield Rd to Elmont Rd - Sidewalk (8') Both Sides 6835-20 $284,022 CONST Nov-19

Union
Denmark Road Bridge - Over Birch Creek - Replace Low Water Crossing - 
Sidewalk (6') 6837-20 $756,070 CONST Nov-19

Valley Park
St. Louis Avenue, Phase 1 - Seventh Street to the Levee Closure Structure - 
Reconstruction - Sidewalks (5') 6751-18 $838,542 CONST Sep-20

Vinita Park
North And South Road Sidewalk, Phase 1 - Midland Blvd to Page Ave - Sidewalk 
(5') 6752-18 $312,000 CONST Nov-19

Washington (EXT) High Street - MO 100 to Fifth Street - Resurfacing - Sidewalk (5') 9th to MO 100 6598-17 $428,741 CONST Jun-20

Washington (EXT)
Busch Creek Greenway - Jefferson St to Riverfront Trail - Shared Lane Path (10') -
Shared Ln Markings 6879-18 $560,162 CONST Jun-20

Webster Groves
Big Bend Boulevard Sidewalk, Phase 1 - Oakwood Ave to Dale Ave - Sidewalk 
(6') North Side - Lighting 6840-20 $247,730 CONST Nov-19

Wildwood
Manchester Road Shared Use Path - MO 109 to Pond Rd - Shared Use Path (10') 
- Xing at MO 109 6880-18 $513,882 CONST Mar-20

    Project has missed a milestone on the development schedule submitted by sponsor
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TOTAL $0 0 PROJECTS
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FY 2020 Reasonable Progress Update: October 31, 2019

# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/19 0 $0 0 $0 0 $0 32 $5,303,155 24 $2,533,268 79 $71,570,646 135 $79,407,069

10/31/19 4 $2,963,072 0 $0 0 $0 32 $5,303,155 24 $2,533,268 75 $68,753,625 135 $79,553,120

11/30/19
12/31/19
01/31/20
02/29/20
03/31/20
04/30/20
05/31/20
06/30/20
07/31/20
08/31/20
09/09/20
09/16/20
09/23/20
09/30/20

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Date
Obligated Adjustments Removed Not Obligated Total

PE ROW CONST

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 135 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2020 of the FY 2020-2023 Transportation
Improvement Program (TIP). These projects, sponsored by 49 different agencies and representing $80 million in federal funds, are subject to a September
30, 2020 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2020. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FUNDING OBLIGATIONS
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Sponsor Title - Description TIP # FY 2020 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $2,963,072 4 PROJECTS

Jefferson County 
Port Authority

Marine Vessel Engine Repower - 2020 - Repower Four Marine Vessels Serving 
Mississippi R. in Non-Attainment Area - 1 Ferry, 2 Towboats, 1 Dredge 6928-21 $1,575,872 IMPL Dec-19 10/21/2019

Madison County 
Transit District

RideFinders Marketing & Outreach - 2019 - MO - Increase Awareness, Interest, 
and Participation in RideFinders by Employers and Commuters 6929A-19 $400,000 IMPL Aug-20 10/21/2019

Madison County 
Transit District RideFinders Vanpool Fleet Acquisition - Missouri - Purchase 26 Vans 6929B-20 $800,000 IMPL Mar-20 10/16/2019

St. Charles Bus Replacement - Replace 3 Buses - St. Charles Area Transit 6931B-20 $187,200 IMPL Oct-19 10/16/2019
$2,963,072 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

November Total 0

Obligated 

October Total 4

December Total 0

January Total 0

February Total 0

March Total 0

April Total 0

May Total 0

June Total 0

July Total 0

August Total 0

September Total 0



Sponsor Title - Description TIP # FY 2020 Phase 
Scheduled 
Obligation

TOTAL $5,303,155 32 PROJECTS

Des Peres
Manchester Road Improvements - Ballas Rd to Meier Ln - Access Management - 
Crosswalk Impr. - Bus Stop Impr 6897-20 $31,200 PE Nov-19

Des Peres Des Peres Road - At Old Des Peres Rd - Roundabout - Sidewalk 6976-20 $124,664 PE Jan-20

Fenton
Rudder Road - Larkin Williams Rd to 200' E/O Fenton Business Ct - 
Reconstruction - Sidewalk (5') 6912-20 $128,000 PE Oct-19

Ferguson Florissant Road - Thoroughman Ave to Woodstock Ave - Resurfacing 6920A-20 $62,080 PE May-20

Ferguson Frost Avenue - Ford Dr to Florissant Rd - Resurfacing - Curb Ramps 6920B-20 $67,197 PE Jun-20

Florissant
Rue St Denis, Phase 1 - St. Ferdinand St to N. Lafayette St - Resurfacing - 
Sidewalk (5-6') 6921-20 $95,200 PE Oct-19

Franklin County Elmont Road - Over Little Boone Creek - Replace Bridge 6906-20 $71,736 PE May-20

Hazelwood
Phantom Drive - Missouri Bottom Rd to James S. McDonnell Blvd - Ln Reduction 
4 to 2 Lns - Turn Lanes - Sidewalk (6') 6900-20 $175,300 PE Jan-20

Jefferson County
Armbruster, Doss Hollow, Harness Bridges - Over Haverstick, Plattin, Trib Hocum 
Hollow Creeks - Replace Bridge 6913A-20 $409,367 PE Jan-20

Jefferson County Hillsboro House Springs Road Bridge - Over Bourne Creek - Replace Bridge 6913D-20 $129,274 PE Jan-20

Jefferson County
Seckman Road - At Mastodon State Park - Realign Intersection - Left Turn Ln - 
Shoulders (8') 6913E-20 $84,000 PE Jan-20

Jefferson County
Old Lemay Ferry Road - 0.42 Mi. S/O Regency Woods Pl to Kneff Rd - Safety 
Improvements - Shoulders (4') - High Friction Treatment 6952E-21 $158,685 PE Jan-20

Jefferson County
Seckman Road, Phase 2 - 700' W/O Outer Rd to 400' E/O Mastodon Park Ent. - 
Shoulder (8') - Overlay - Curb & Gutter - Safety Impr. 6952G-21 $77,000 PE Jan-20

Lake Saint Louis
Ronald Reagan Drive & Hawks Ridge Trail - Reagan: I-64-MO N; Hawks Ridge: 
Ridgeway-MO N - Resurfacing - Sidewalks (5') 6901-20 $100,000 PE Nov-19

Maplewood
Manchester Road - Big Bend Blvd to City Limits (150' E/O Yale Ave) - Resurfacing 
- Curb Ramps - Mid-Block Xing 6902-20 $120,000 PE Feb-20

MoDOT MO 109 - At MO CC (Wild Horse Creek Rd)/S. Eatherton Rd - Roundabout 6979B-20 $240,000 PE Mar-20

O'Fallon
Main St, Phase 1 - Pitman St to S/O Railroad Tracks - Resurfacing - Curb Ramps -
Sidewalks 6904-20 $96,000 PE Feb-20

Pacific Denton Road Bridge - Over Brush Creek - Replace Bridge - Sidewalk (6') 6914-20 $95,965 PE Oct-19

St. Ann Geraldine Avenue Bridge - Over Coldwater Creek - Replace Bridge - Sidewalk (5') 6911-20 $52,000 PE Aug-20

St. Charles
Zumbehl Rd - Over Cole Creek - Replace Culvert - Shared Use Path (10') - 
Sidewalk (5') 6922B-20 $264,000 PE Nov-19

St. Charles County
Gateway Green Light, Phase 6 - Various Rds in St. Charles Co - PTZ Cameras, 
Travel Time Detectors, Fiber, ATMS - Signal Opt. - Emer. Veh. Prempt 6841A-19 $1,018,501 PE Dec-19

St. Charles County

Smart Parking Management System - DT St. Charles - Develop Smart Parking 
System - Parking Lot Sensors - Msg Signs - Cameras - Phone App - Lease 
Electric Shuttle 6981C-20 $36,000 PE Jan-20

St. Louis
Traffic Management Enhancements, Phase 4 - Various Locations along 
Goodfellow, MLK Dr, Halls-Ferry Rd - Traffic Monitoring Cameras - Signal Impr. 6982B-20 $620,000 PE Apr-20

St. Louis County Airport Rd - E/O I-170 to N Florissant Rd - Resurfacing - Curb Ramps 6745J-21 $114,600 PE Dec-19

St. Louis County
Mason Road - 2022 - Clayton Rd to 100' N/O Mason Ridge Rd - Resurfacing - 
Shared Use Path (8') - Curb Ramps 6905A-20 $154,600 PE May-20

St. Louis County Heintz Road Bridge - Over Mattese Creek - Replace Bridge - Sidewalk (6') 6905B-20 $153,920 PE May-20

St. Louis County
J.S. McDonnell Blvd Bridge - Over Coldwater Creek - Replace Bridge - Shoulder 
(5'/3') 6905C-20 $221,765 PE May-20

St. Louis County
Kingsland Avenue - 2022 - Olive Blvd (MO 340) to Delmar Blvd - Resurfacing - 
Curb Ramps 6905E-20 $91,148 PE May-20

Not Obligated - Preliminary Engineering



Sponsor Title - Description TIP # FY 2020 Phase 
Scheduled 
Obligation

TOTAL $5,303,155 32 PROJECTS

Not Obligated - Preliminary Engineering

St. Louis County
North County ITS - 2021 - Various Locations along Howdershell Rd, Old Halls-
Ferry Rd, Shackelford Rd 6983-20 $122,160 PE Apr-20

Valley Park
St. Louis Avenue/Beckett/Marshall, Phase 3 - MO 141 to 3rd St - Reconstruct: RR 
to 3rd; Resurf: RR to 141 - Sidewalks (5') 6918-20 $122,720 PE Apr-20

Washington Third Street - MO 47 to Jefferson St - Resurfacing - Sidewalk (5') 6910-20 $48,000 PE Oct-19

Wentzville MO Z - At Interstate Dr - Add NB Right Turn Lane 6984-20 $18,073 PE Mar-20
    Project has missed a milestone on the development schedule submitted by sponsor



Sponsor Title - Description TIP # FY 2020 Phase 
Scheduled 
Obligation

TOTAL $2,533,268 24 PROJECTS

Ballwin Holloway Road - Manchester Rd (MO 100) to Baxter Rd - Resurfacing 6813-19 $8,000 ROW Feb-20

Brentwood
Rosalie Avenue Sidewalk - Brentwood Blvd to Mary Ave - Lighting - Sidewalk (5') 
on South Side 6815-19 $65,600 ROW Sep-20

Fenton Allen Rd - Old Highway 141 to Jefferson County Line - Reconstruction 6817-19 $12,000 ROW Feb-20

Franklin County
Boeuf Creek Road Bridge - Over Branch of Boeuf Creek (Approx. 1.25 Mi W/O 
MO 185) - Replace Bridge 6820-19 $16,000 ROW Oct-19

Jefferson County
East Rock Creek Road - 850' West of Gary Rd to 150' West of Gary Rd - Curve 
Realignment - Shoulder 6821A-19 $16,000 ROW Jan-20

Jefferson County
Main Street - MO MM to 700' North of MO MM (In House Springs) - 
Reconstruction - Sidewalk (4') 6821C-19 $3,176 ROW Dec-19

Jefferson County Miller Road, Phase 1 - At Spring Forest Road - Realign Intersection 6821E-19 $11,480 ROW Dec-19

Jefferson County Rouggly Kiepe Road Bridge - Over Tributary to Saline Creek - Replace Bridge 6821I-19 $16,000 ROW Mar-20

Lake Saint Louis
Lake Saint Louis Blvd Roundabout - At Veterans Memorial Pkwy & I-70 EB On/Off 
Ramps - Construct Roundabout - Sidewalk (6') 6822-19 $29,762 ROW Feb-20

MoDOT MO 340 - N. Spoede Rd to Old Olive Street Rd - Extend Left Turn Bays 6930A-20 $12,000 ROW Dec-19

New Haven
Downtown Improvements, Phase 2 - Main St: Miller to Olive St; Olive St: Main St 
to UP RR - Reconstruction - Sidewalks (5') 6824-19 $12,000 ROW Jun-20

O'Fallon
Winghaven Blvd - MO N to South of Winghaven/Hammack Rd - Resurfacing - 
Ped Improvements at Intersections 6825-19 $16,000 ROW Apr-20

St. Charles
Strategic Hwy Safety Plan Improvements - Along Boone's Lick, Kingshwy, Elm, 
Lindenwood, Randolph/Mel Wetter, Little Hills/Mel Wetter 6829-19 $80,000 ROW Dec-19

St. Charles County MO N - At MO Z - Traffic Signal 6847-19 $424,000 ROW Oct-19

St. Louis
Compton Avenue Bridge - Chouteau Ave to I-64 - Replace Bridge - Preliminary 
Engineering 6828-19 $800,000 ROW Jan-20

St. Louis
Jefferson/22nd St Interchange Improvements - Reconfigure I-64/Pine/Market/ 
Jefferson Interchange - Reestablish Street Grid - Curb Ramps - Resurfacing 6919-20 $320,000 ROW Sep-20

St. Louis
Jefferson/22nd Traffic Flow Improvements - Reconfigure I-64/Pine/Market/ 
Jefferson Interchange - Signal Improvements - Shared Use Path/Cycle Track 6919A-19 $400,000 ROW Sep-20

St. Louis County
McKelvey Road, Phase 2 - 2021 - Glenpark Dr to Creve Coeur Mill Rd - 
Resurfacing - Sidewalk (5') E: Smoke Rise to Cr. Coeur Mill 6834F-19 $86,450 ROW Jun-20

St. Louis County
Meramec Bottom Road Bridge - Over Lemay Creek (Approx 1200' West of I-55) - 
Replace Bridge 6834G-19 $42,800 ROW Jun-20

Town & Country
Topping Road - Clayton Rd to Topping Estates / Kent Manor Dr - Resurfacing - 
Shared Use Path (8') 6836-19 $60,000 ROW Oct-19

University City
Westgate Ave - Delmar Blvd to MO 340 (Olive Blvd) - Resurfacing - Upgrade 
Sidewalk 6838-19 $9,000 ROW Nov-19

Valley Park
St. Louis Avenue, Phase 2 - Third St to Seventh St - Reconstruction - Sidewalk 
(5') 6839-19 $40,000 ROW Jul-20

Wentzville
Wentzville Parkway/I-70, Phase 1 - Wentzville Pkwy: Pearce to Veterans Mem - 
Relocate - I-70 WB On Ramp - Roundabout 6933A-19 $48,000 ROW Apr-20

Wentzville
West Pearce Boulevard - At Meyer Rd - New Traffic Signal - At Cheryl Ann Dr - 
Remove Stop Signs on W. Pearce 6933B-19 $5,000 ROW Mar-20

Not Obligated - Right of Way

    Project has missed a milestone on the development schedule submitted by sponsor



Sponsor Title - Description TIP # FY 2020 Phase 
Scheduled 
Obligation

TOTAL $68,753,625 75 PROJECTS

Bi-State 
Development/Metro Call-A-Ride Van Replacement - 2020 (B) - Replace Seven (7) Call-A-Ride Vans 6814A-20 $968,000 IMPL Dec-19

Bi-State 
Development/Metro Call-A-Ride Van Replacement - 2020 (A) - Replace Eight (8) Call-A-Ride Vans 6814B-20 $968,000 IMPL Dec-19

Bi-State 
Development/Metro Bus Replacement - 2021 (A) - Replace Four Buses 6926A-21 $4,000,000 IMPL Jan-20

Bi-State 
Development/Metro Bus Replacement - 2021 (B) - Replace Four Buses 6926B-21 $4,000,000 IMPL Jan-20

Chesterfield Riparian Trail - August Hill Dr to Old Chesterfield Rd - Shared Use Path (10') 6866-18 $903,925 CONST Nov-19

Clayton (EXT)
Maryland Avenue - Hanley Rd to Western City Limit (Near Gay) - Resurfacing - 
Curb Ramps 6717-19 $948,710 CONST Jun-20

Clayton
Traffic Management Enhancements - Flashing Yellow Arrows along Maryland, 
Brentwood, Forsyth, Bonhomme - Advanced Transportation Management System 6927-19 $292,000 CONST Nov-19

Creve Coeur Emerson Road - Old Ballas Rd to 1800' South - Resurfacing - Curb and Gutter 6718-20 $444,000 CONST Oct-19

Dardenne Prairie Hanley Road - Feise Road to 2300' North - Reconstruction - Sidewalks (5') 6720-18 $628,040 CONST Nov-19

Des Peres Bopp Road - Manchester Rd to Northern City Limit - Resurfacing - Curb Ramps 6722-18 $361,719 CONST Dec-19

Fenton (EXT) Old Gravois Road, Phase 2 - Ferry St to MO 141 - Reconstruct - Sidewalk (5') 6581-17 $1,365,600 CONST Jun-20

Fenton Horan Drive - Bowles Ave to Larkin Williams Rd - Resurfacing - Sidewalks (5') 6723-18 $1,080,000 CONST Oct-19

Festus
3rd Street Sidewalk - Sunshine Dr to Holly Dr - Sidewalk (5') on Both Sides - 
Lighting 6818-20 $273,240 CONST Nov-19

Festus Special 
Road District Meyer Road - US 67 to SE of Watson Rd - Overlay 6819-20 $256,680 CONST Nov-19

Florissant St. Ferdinand Street - N Highway 67 to St. Ferdinand Park - Sidewalk (5') 6727-18 $132,750 CONST Dec-19

Franklin County Ridge Road Bridge - Over Winsel Creek - Replace Bridge 6712-18 $599,880 CONST Jan-20

Green Park
Mueller Road - Lindbergh Blvd to Green Park Rd - Resurfacing - Upgrade 
Sidewalks (5') 6728-18 $775,400 CONST Sep-20

Jefferson County
Old Lemay Ferry Road, Phase 1 - At East Rock Creek Road - Intersection 
Realignment 6713-18 $807,291 CONST May-20

Jefferson County
Charter Church Road Bridge - Over Plattin Creek at Mitch Sweet Rd - Bridge 
Replacement 6730A-18 $752,648 CONST Aug-20

Jefferson County Doc Sargent Bridge - Over Labarque Creek - Bridge Replacement 6730B-18 $483,714 CONST Aug-20

Jefferson County
Old Lemay Ferry Road, Phase 2 - At Spring Forest Road - Intersection and 
Roadway Realignment - Shoulders (6') 6730F-18 $511,497 CONST May-20

Jefferson County
Seckman Road - Old Lemay Ferry Rd to 0.33 Miles East - Roundabout - 
Sidewalks (5') - Traffic Signal 6730G-18 $436,800 CONST Mar-20

Jefferson County Whitehead Road Bridge - Over Tributary of Cotter Creek - Bridge Replacement 6730H-18 $415,520 CONST Feb-20

Kirkwood (EXT)
N. Geyer Road - Adams Ave to Manchester Rd - Resurfacing - Curb and Gutter - 
Curb Ramps 6731-18 $907,343 CONST Jun-20

Lake Saint Louis
Lake Saint Louis Blvd, Phase 2 - Pleasant Meadows Dr to Blue Cove Terrace - 
Resurfacing 6732-20 $817,686 CONST Mar-20

Manchester
Dougherty Ferry Road - 150' S/O Charleston Place Ct to 150' S/O Country Stone 
Dr - Resurfacing - Realignment 6733-18 $443,320 CONST Sep-20

MoDOT MO 180 - I-270 to Pennridge - Dual Left Ln at Pennridge - Channelization 6788TT-19 $69,480 CONST Feb-20

MoDOT (EXT)
I-270 North Reconstruction Motorist Assist - A - I-270: I-70 to MO H; US 67: I-270 
to MS River; MO 367: US 67 to I-270; MO AC: US 67 to I-270 6844-18 $154,400 IMPL Jun-20

Not Obligated - Construction / Implementation



Sponsor Title - Description TIP # FY 2020 Phase 
Scheduled 
Obligation

TOTAL $68,753,625 75 PROJECTS

Not Obligated - Construction / Implementation

MoDOT MO 141 (NB) - At MO 364 - Lengthen Right Turn Lane to EB/WB MO 364 Ramp 6845-19 $1,060,750 CONST Jul-20

MoDOT (EXT)
MO 364 - At MO 141 - Dual Left at WB Off Ramp - Dual Lft/Rt Turn Ln on EB Off 
Ramp & Extend Merge 6846-19 $2,240,358 CONST Jun-20

MoDOT MO 109 - At MO W/FF - New Traffic Signal - Add Turn Lanes 6930B-19 $1,123,823 CONST Mar-20

MoDOT
Signal Optimization - 2020 - Various Locations along MO A in Jeff Co, MO 231, 
US 61/67, I-70/I-270 Interchanges in STL Co 6930D-20 $453,600 CONST Apr-20

MoDOT/American 
Lung Association

Saint Louis Regional Clean Air Partnership - Metro St. Louis Area - Outreach - 
Education - Promotion of Gateway Guide - Ozone Alert 6925-19 $331,917 IMPL Sep-20

MoDOT/Citizens for 
Modern Transit

Increase Transit Ridership through Reach & Rewards - STL City and STL County -
Bus Revision Engagement Program - Partnership to Build Ridership - Two Yr Prg 6980-21 $221,207 IMPL Sep-20

New Haven
Downtown Improvements, Phase 1 - Front St: Olive to Miller; Miller St: UP RR to 
Main St - Reconstruction - Sidewalks (8') - Streetscaping 6735-18 $656,621 CONST Sep-20

Northwoods (EXT)
Nelson Drive Sidewalk - Lillian Ave to Pasadena Ave - Sidewalk (5') - One Side - 
Sharrows 6871-18 $467,660 CONST Jun-20

O'Fallon
Mexico Road, Phase 3 - MO K to Bryan Rd - Resurfacing - Pedestrian Bridge- 
Curb Ramps 6736-18 $1,680,000 CONST Feb-20

Olivette
Dielman Road, Phase 2 - Tamarack Drive to MO 340 (Olive Blvd) - Resurfacing - 
Sidewalk (5') East Side- Widening to 13' Lns 6826-20 $574,577 CONST Nov-19

Richmond Heights McKnight Road - 2020 - Clayton Rd to South of Lay Rd - Resurfacing 6745G-19 $544,880 CONST Aug-20

Richmond Heights McKnight Road Sidewalk - Clayton Rd to Godwin Ln - Sidewalk (6') - One Side 6872-18 $669,091 CONST Jan-20

Rock Hill
Kortwright Avenue - Manchester Rd to Warson Pl - Resurfacing - Sidewalks (4') - 
Whitestone to Warson Tr 6738-18 $248,257 CONST Sep-20

St. Charles
Lincoln Elementary SRTS - Near Lincoln E.S. - Along Perry St, 7th St - Sidewalk 
(5'-6') 6873-18 $632,000 CONST Dec-19

St. Charles County 
(EXT) MO N - At Weiss Rd - Realign Intersection 6741-19 $1,096,000 CONST Jun-20

St. Charles County
Gateway Green Light, Phase 5 - Various Rds in St. Charles Co - Travel Time 
Detectors, Count Stns, PTZ Cameras, Upgrade Video Detection Dynamic Msg 6762-18 $993,270 CONST Jan-19

St. Charles County
Schwede Road - Hoffman Rd to Bridge over Cunningham Branch - Realign Curve 
- Shoulders 6830B-20 $235,000 CONST Oct-19

St. Charles County
Seeburger Road Bridge - At Trib to the Mississippi R (B/W South Shore and MO 
B) - Replace Bridge 6830C-20 $440,000 CONST Oct-19

St. Charles County MO 94 - I-70 to Portwest Dr - Intersection Improvements - Signal Optimization 6841B-19 $377,790 CONST Sep-20

St. Charles County 
(EXT)

Pitman Hill Road Shared Use Path - Chadwick Ln to 270' S/O Sammelman Rd - 
Shared Use Path (10') 6874-19 $559,700 CONST Jun-20

St. Charles County
Gateway Green Light Signal Optimization - 2020 - Various Locations along Main 
St, Mexico Rd, TR Hughes Blvd, Tom Ginnever, O'Fallon Rd 6981B-20 $120,000 CONST Mar-20

St. Louis 7th Street - Washington Ave to Walnut St - Resurfacing - Sidewalks - Lighting 6833A-20 $1,680,000 CONST Oct-19

St. Louis
7th Street - Washington Ave to Walnut St - Replace Traffic Signals - Signal 
Interconnection 6833B-20 $720,000 CONST Oct-19

St. Louis
Jefferson Avenue Signals and Interconnect - Market St to Natural Bridge Ave - 
Replace Traffic Signals - Signal Interconnection 6849-18 $2,576,000 CONST Jan-20

St. Louis
Louisiana Avenue Calm Streets - Gravois Ave to Meramec St - Traffic Calming - 
Shared Ln Marking - Bumpouts 6875-18 $800,000 CONST Dec-19

St. Louis County Dielman Road-2017 - Olive Boulevard to Page Avenue - Resurfacing - Bike Lanes 6503M-16 $1,047,924 CONST Sep-20

St. Louis County 
(EXT)

Westport Plaza Drive/Marine Avenue - 2017 - Lackland Road to Glenmeade Drive 
(Excluding MO D and I-270 Crossings) - Resurfacing 6503S-16 $639,116 CONST Jun-20

St. Louis County 
(EXT)

St. Charles Rock Road (West) - 2019 - Taussig Road to Earth City Expressway 
(MO 141) - Resurfacing 6607B-17 $1,678,040 CONST Jun-20



Sponsor Title - Description TIP # FY 2020 Phase 
Scheduled 
Obligation

TOTAL $68,753,625 75 PROJECTS

Not Obligated - Construction / Implementation

St. Louis County
Jennings Station Road (North) - 260 Feet Southwest of Hord Avenue to Halls 
Ferry Road - Resurfacing - Curb Ramps 6607D-18 $1,521,360 CONST Jul-20

St. Louis County
North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) to Natural Bridge Rd 
(MO 115) - Resurfacing - Curb Ramps 6607G-17 $1,727,680 CONST Sep-20

St. Louis County
Ballas Road - 2020 - Dougherty Ferry Rd to Manchester Rd (MO 100) - 
Resurfacing - Curb Ramps 6715-19 $1,368,800 CONST Aug-20

St. Louis County
Baxter Road (South) - 2019 - Manchester Rd (MO 100) to Clayton Rd - 
Resurfacing - Shared Use Path (8') 6745A-18 $1,645,866 CONST Aug-20

St. Louis County
Lucas-Hunt Road (North) - 2020 - Hord Avenue/Huiskamp Ave to Halls Ferry  
(MO AC) - Resurfacing  - Bike Ln (5') 6745E-19 $1,744,000 CONST Aug-20

St. Louis County
McKelvey Road, Phase 1 - 2020 - Ameling Rd to Glenpark Dr - Resurfacing - 
Sidewalk (6') - Shared Use Path (8') 6745F-18 $1,009,820 CONST Aug-20

St. Louis County Yaeger Road - 2020 - Ringer Rd to Patterson Rd - Resurfacing 6745I-19 $1,106,080 CONST Aug-20

St. Louis County 
(EXT)

Westport Plaza Drive Intersection Improvements - Glenmeade Dr to Page Ave - 
New Signal at Westport Ent; Two Way Turn Lane 6764E-17 $2,328,160 CONST Jun-20

St. Louis County
US 67 (Lindbergh) at MO 340 - Sidewalk - Replace Cloverleaf with Folded 
Diamond 6834A-19 $3,520,000 CONST Dec-19

St. Louis County Berry Rd - At Big Bend - Intersection Improvements 6850B-20 $521,920 CONST Sep-20

St. Peters
Centennial Greenway, Phase 4 - Along McClay Rd - Hackman Rd to McClay 
Village Dr - Shared Use Path (11') 6877-18 $653,566 CONST Nov-19

Sullivan Fisher Drive Sidewalk - W Springfield Rd to Elmont Rd - Sidewalk (8') Both Sides 6835-20 $284,022 CONST Nov-19

Union
Denmark Road Bridge - Over Birch Creek - Replace Low Water Crossing - 
Sidewalk (6') 6837-20 $756,070 CONST Nov-19

Valley Park
St. Louis Avenue, Phase 1 - Seventh Street to the Levee Closure Structure - 
Reconstruction - Sidewalks (5') 6751-18 $838,542 CONST Sep-20

Vinita Park
North And South Road Sidewalk, Phase 1 - Midland Blvd to Page Ave - Sidewalk 
(5') 6752-18 $312,000 CONST Nov-19

Washington (EXT) High Street - MO 100 to Fifth Street - Resurfacing - Sidewalk (5') 9th to MO 100 6598-17 $428,741 CONST Jun-20

Washington (EXT)
Busch Creek Greenway - Jefferson St to Riverfront Trail - Shared Lane Path (10') -
Shared Ln Markings 6879-18 $560,162 CONST Jun-20

Webster Groves
Big Bend Boulevard Sidewalk, Phase 1 - Oakwood Ave to Dale Ave - Sidewalk 
(6') North Side - Lighting 6840-20 $247,730 CONST Nov-19

Wildwood
Manchester Road Shared Use Path - MO 109 to Pond Rd - Shared Use Path (10') 
- Xing at MO 109 6880-18 $513,882 CONST Mar-20

    Project has missed a milestone on the development schedule submitted by sponsor



Sponsor Title - Description TIP # FY 2020
Phase of 

Work
Scheduled 
Obligation

Reason for 
Adjustment

Adjustment 
Date

TOTAL $0 0 PROJECTS

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects
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$0 0 Projects

$0 0 Projects
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June Total
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Sponsor Title - Description TIP # FY 2020
Phase of 

Work
Scheduled 
Obligation Reason for Removal Removal Date

TOTAL $0 0 PROJECTS

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Project

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

February Total

Removed

October Total

November Total
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January Total

September Total

March Total

April Total

May Total

June Total

July Total

August Total



FY 2019 Reasonable Progress Update: October 1, 2019

# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/19 0 $0 0 $0 0 $0 34 $5,303,155 24 $2,533,268 79 $71,570,646 137 $79,407,069

10/31/19
11/30/19
12/31/19
01/31/20
02/29/20
03/31/20
04/30/20
05/31/20
06/30/20
07/31/20
08/31/20
09/09/20
09/16/20
09/23/20
09/30/20

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Date
Obligated Adjustments Removed Not Obligated Total

PE ROW CONST

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 137 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2020 of the FY 2020-2023 Transportation
Improvement Program (TIP). These projects, sponsored by 49 different agencies and representing $79 million in federal funds, are subject to a September
30, 2020 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2020. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FUNDING OBLIGATIONS
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Sponsor Title - Description TIP # FY 2020 Phase
Scheduled 
Obligation

Actual 
Obligation

TOTAL $0 0 PROJECTS

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

$0 Projects

November Total 0

Obligated 

October Total 0

December Total 0

January Total 0

February Total 0

March Total 0

April Total 0

May Total 0

June Total 0

July Total 0

August Total 0

September Total 0



Sponsor Title - Description TIP # FY 2020 Phase 
Scheduled 
Obligation

TOTAL $5,303,155 34 PROJECTS

Des Peres
Manchester Road Improvements - Ballas Rd to Meier Ln - Access Management - 
Crosswalk Impr. - Bus Stop Impr 6897-20 $31,200 PE Nov-19

Des Peres Des Peres Road - At Old Des Peres Rd - Roundabout - Sidewalk 6976-20 $124,664 PE Jan-20

Fenton
Rudder Road - Larkin Williams Rd to 200' E/O Fenton Business Ct - 
Reconstruction - Sidewalk (5') 6912-20 $128,000 PE Oct-19

Ferguson Florissant Road - Thoroughman Ave to Woodstock Ave - Resurfacing 6920A-20 $62,080 PE May-20

Ferguson Frost Avenue - Ford Dr to Florissant Rd - Resurfacing - Curb Ramps 6920B-20 $67,197 PE Jun-20

Florissant
Rue St Denis, Phase 1 - St. Ferdinand St to N. Lafayette St - Resurfacing - 
Sidewalk (5-6') 6921-20 $95,200 PE Oct-19

Franklin County Elmont Road - Over Little Boone Creek - Replace Bridge 6906-20 $71,736 PE May-20

Hazelwood
Phantom Drive, Phase 1 - Missouri Bottom Rd to Hazelwood Logistics Center Dr - 
Ln Reduction 4 to 2 Lns - Turn Lanes - Sidewalk (6') 6900-20 $101,300 PE Jan-20

Hazelwood
Phantom Drive, Phase 2 - James S. McDonnell Blvd to Hazelwood Logistics Ctr 
Dr - Ln Reduction 4 to 2 Lns - Sidewalk (6') 6951-21 $74,000 PE Jan-20

Jefferson County
Armbruster, Doss Hollow, Harness Bridges - Over Haverstick, Plattin, Trib Hocum 
Hollow Creeks - Replace Bridge 6913A-20 $409,367 PE Jan-20

Jefferson County Hillsboro House Springs Road Bridge - Over Bourne Creek - Replace Bridge 6913D-20 $129,274 PE Jan-20

Jefferson County
Seckman Road - At Mastodon State Park - Realign Intersection - Left Turn Ln - 
Shoulders (8') 6913E-20 $84,000 PE Jan-20

Jefferson County
Old Lemay Ferry Road - E. Four Ridge Rd to Kneff Rd - Safety Improvements - 
Shoulders (4') - High Friction Treatment 6952E-21 $83,167 PE Jan-20

Jefferson County
Old Lemay Ferry Road - 0.42 Mi. S/O Regency Woods Pl to E. Four Ridge/Frisco 
Hill Rd - Safety Improvements - Shoulders (4') - High Friction Treatment 6952F-21 $77,000 PE Jan-20

Jefferson County
Seckman Road, Phase 2 - 700' W/O Outer Rd to 400' E/O Mastodon Park Ent. - 
Shoulder (8') - Overlay - Curb & Gutter - Safety Impr. 6952G-21 $75,518 PE Jan-20

Lake Saint Louis
Ronald Reagan Drive & Hawks Ridge Trail - Reagan: I-64-MO N; Hawks Ridge: 
Ridgeway-MO N - Resurfacing - Sidewalks (5') 6901-20 $100,000 PE Nov-19

Maplewood
Manchester Road - Big Bend Blvd to City Limits (150' E/O Yale Ave) - Resurfacing 
- Curb Ramps - Mid-Block Xing 6902-20 $120,000 PE Feb-20

MoDOT MO 109 - At MO CC (Wild Horse Creek Rd)/S. Eatherton Rd - Roundabout 6979B-20 $240,000 PE Mar-20

O'Fallon
Main St, Phase 1 - Pitman St to S/O Railroad Tracks - Resurfacing - Curb Ramps -
Sidewalks 6904-20 $96,000 PE Feb-20

Pacific Denton Road Bridge - Over Brush Creek - Replace Bridge - Sidewalk (6') 6914-20 $95,965 PE Oct-19

St. Ann Geraldine Avenue Bridge - Over Coldwater Creek - Replace Bridge - Sidewalk (5') 6911-20 $52,000 PE Aug-20

St. Charles
Zumbehl Rd - Over Cole Creek - Replace Culvert - Shared Use Path (10') - 
Sidewalk (5') 6922B-20 $264,000 PE Nov-19

St. Charles County
Gateway Green Light, Phase 6 - Various Rds in St. Charles Co - PTZ Cameras, 
Travel Time Detectors, Fiber, ATMS - Signal Opt. - Emer. Veh. Prempt 6841A-19 $1,018,501 PE Dec-19

St. Charles County

Smart Parking Management System - DT St. Charles - Develop Smart Parking 
System - Parking Lot Sensors - Msg Signs - Cameras - Phone App - Lease 
Electric Shuttle 6981C-20 $36,000 PE Jan-20

St. Louis
Traffic Management Enhancements, Phase 4 - Various Locations along 
Goodfellow, MLK Dr, Halls-Ferry Rd - Traffic Monitoring Cameras - Signal Impr. 6982B-20 $620,000 PE Apr-20

St. Louis County Airport Rd - E/O I-170 to N Florissant Rd - Resurfacing - Curb Ramps 6745J-21 $114,600 PE Dec-19

St. Louis County
Mason Road - 2022 - Clayton Rd to 100' N/O Mason Ridge Rd - Resurfacing - 
Shared Use Path (8') - Curb Ramps 6905A-20 $154,600 PE May-20

Not Obligated - Preliminary Engineering



Sponsor Title - Description TIP # FY 2020 Phase 
Scheduled 
Obligation

TOTAL $5,303,155 34 PROJECTS

Not Obligated - Preliminary Engineering

St. Louis County Heintz Road Bridge - Over Mattese Creek - Replace Bridge - Sidewalk (6') 6905B-20 $153,920 PE May-20

St. Louis County
J.S. McDonnell Blvd Bridge - Over Coldwater Creek - Replace Bridge - Shoulder 
(5'/3') 6905C-20 $221,765 PE May-20

St. Louis County
Kingsland Avenue - 2022 - Olive Blvd (MO 340) to Delmar Blvd - Resurfacing - 
Curb Ramps 6905E-20 $91,148 PE May-20

St. Louis County
North County ITS - 2021 - Various Locations along Howdershell Rd, Old Halls-
Ferry Rd, Shackelford Rd 6983-20 $122,160 PE Apr-20

Valley Park
St. Louis Avenue/Beckett/Marshall, Phase 3 - MO 141 to 3rd St - Reconstruct: RR 
to 3rd; Resurf: RR to 141 - Sidewalks (5') 6918-20 $122,720 PE Apr-20

Washington Third Street - MO 47 to Jefferson St - Resurfacing - Sidewalk (5') 6910-20 $48,000 PE Oct-19

Wentzville MO Z - At Interstate Dr - Add NB Right Turn Lane 6984-20 $18,073 PE Mar-20



Sponsor Title - Description TIP # FY 2020 Phase 
Scheduled 
Obligation

TOTAL $2,533,268 24 PROJECTS

Ballwin Holloway Road - Manchester Rd (MO 100) to Baxter Rd - Resurfacing 6813-19 $8,000 ROW Feb-20

Brentwood
Rosalie Avenue Sidewalk - Brentwood Blvd to Mary Ave - Lighting - Sidewalk (5') 
on South Side 6815-19 $65,600 ROW Sep-20

Fenton Allen Rd - Old Highway 141 to Jefferson County Line - Reconstruction 6817-19 $12,000 ROW Feb-20

Franklin County
Boeuf Creek Road Bridge - Over Branch of Boeuf Creek (Approx. 1.25 Mi W/O 
MO 185) - Replace Bridge 6820-19 $16,000 ROW Oct-19

Jefferson County
East Rock Creek Road - 850' West of Gary Rd to 150' West of Gary Rd - Curve 
Realignment - Shoulder 6821A-19 $16,000 ROW Jan-20

Jefferson County
Main Street - MO MM to 700' North of MO MM (In House Springs) - 
Reconstruction - Sidewalk (4') 6821C-19 $3,176 ROW Dec-19

Jefferson County Miller Road, Phase 1 - At Spring Forest Road - Realign Intersection 6821E-19 $11,480 ROW Dec-19

Jefferson County Rouggly Kiepe Road Bridge - Over Tributary to Saline Creek - Replace Bridge 6821I-19 $16,000 ROW Mar-20

Lake Saint Louis
Lake Saint Louis Blvd Roundabout - At Veterans Memorial Pkwy & I-70 EB On/Off 
Ramps - Construct Roundabout - Sidewalk (6') 6822-19 $29,762 ROW Feb-20

MoDOT MO 340 - N. Spoede Rd to Old Olive Street Rd - Extend Left Turn Bays 6930A-20 $12,000 ROW Dec-19

New Haven
Downtown Improvements, Phase 2 - Main St: Miller to Olive St; Olive St: Main St 
to UP RR - Reconstruction - Sidewalks (5') 6824-19 $12,000 ROW Jun-20

O'Fallon
Winghaven Blvd - MO N to South of Winghaven/Hammack Rd - Resurfacing - 
Ped Improvements at Intersections 6825-19 $16,000 ROW Apr-20

St. Charles
Strategic Hwy Safety Plan Improvements - Along Boone's Lick, Kingshwy, Elm, 
Lindenwood, Randolph/Mel Wetter, Little Hills/Mel Wetter 6829-19 $80,000 ROW Dec-19

St. Charles County MO N - At MO Z - Traffic Signal 6847-19 $424,000 ROW Oct-19

St. Louis
Compton Avenue Bridge - Chouteau Ave to I-64 - Replace Bridge - Preliminary 
Engineering 6828-19 $800,000 ROW Jan-20

St. Louis
Jefferson/22nd St Interchange Improvements - Reconfigure I-64/Pine/Market/ 
Jefferson Interchange - Reestablish Street Grid - Curb Ramps - Resurfacing 6919-20 $320,000 ROW Sep-20

St. Louis
Jefferson/22nd Traffic Flow Improvements - Reconfigure I-64/Pine/Market/ 
Jefferson Interchange - Signal Improvements - Shared Use Path/Cycle Track 6919A-19 $400,000 ROW Sep-20

St. Louis County
McKelvey Road, Phase 2 - 2021 - Glenpark Dr to Creve Coeur Mill Rd - 
Resurfacing - Sidewalk (5') E: Smoke Rise to Cr. Coeur Mill 6834F-19 $86,450 ROW Jun-20

St. Louis County
Meramec Bottom Road Bridge - Over Lemay Creek (Approx 1200' West of I-55) - 
Replace Bridge 6834G-19 $42,800 ROW Jun-20

Town & Country
Topping Road - Clayton Rd to Topping Estates / Kent Manor Dr - Resurfacing - 
Shared Use Path (8') 6836-19 $60,000 ROW Oct-19

University City
Westgate Ave - Delmar Blvd to MO 340 (Olive Blvd) - Resurfacing - Upgrade 
Sidewalk 6838-19 $9,000 ROW Nov-19

Valley Park
St. Louis Avenue, Phase 2 - Third St to Seventh St - Reconstruction - Sidewalk 
(5') 6839-19 $40,000 ROW Jul-20

Wentzville
Wentzville Parkway/I-70, Phase 1 - Wentzville Pkwy: Pearce to Veterans Mem - 
Relocate - I-70 WB On Ramp - Roundabout 6933A-19 $48,000 ROW Apr-20

Wentzville
West Pearce Boulevard - At Meyer Rd - New Traffic Signal - At Cheryl Ann Dr - 
Remove Stop Signs on W. Pearce 6933B-19 $5,000 ROW Mar-20

Not Obligated - Right of Way



Sponsor Title - Description TIP # FY 2020 Phase 
Scheduled 
Obligation

TOTAL $71,716,697 79 PROJECTS

Bi-State 
Development/Metro Call-A-Ride Van Replacement - 2020 (B) - Replace Seven (7) Call-A-Ride Vans 6814A-20 $968,000 IMPL Dec-19

Bi-State 
Development/Metro Call-A-Ride Van Replacement - 2020 (A) - Replace Eight (8) Call-A-Ride Vans 6814B-20 $968,000 IMPL Dec-19

Bi-State 
Development/Metro Bus Replacement - 2021 (A) - Replace Four Buses 6926A-21 $4,000,000 IMPL Jan-20

Bi-State 
Development/Metro Bus Replacement - 2021 (B) - Replace Four Buses 6926B-21 $4,000,000 IMPL Jan-20

Chesterfield Riparian Trail - August Hill Dr to Old Chesterfield Rd - Shared Use Path (10') 6866-18 $903,925 CONST Nov-19

Clayton (EXT)
Maryland Avenue - Hanley Rd to Western City Limit (Near Gay) - Resurfacing - 
Curb Ramps 6717-19 $948,710 CONST Jun-20

Clayton
Traffic Management Enhancements - Flashing Yellow Arrows along Maryland, 
Brentwood, Forsyth, Bonhomme - Advanced Transportation Management System 6927-19 $292,000 CONST Nov-19

Creve Coeur Emerson Road - Old Ballas Rd to 1800' South - Resurfacing - Curb and Gutter 6718-20 $444,000 CONST Oct-19

Dardenne Prairie Hanley Road - Feise Road to 2300' North - Reconstruction - Sidewalks (5') 6720-18 $628,040 CONST Nov-19

Des Peres Bopp Road - Manchester Rd to Northern City Limit - Resurfacing - Curb Ramps 6722-18 $361,719 CONST Dec-19

Fenton (EXT) Old Gravois Road, Phase 2 - Ferry St to MO 141 - Reconstruct - Sidewalk (5') 6581-17 $1,365,600 CONST Jun-20

Fenton Horan Drive - Bowles Ave to Larkin Williams Rd - Resurfacing - Sidewalks (5') 6723-18 $1,080,000 CONST Oct-19

Festus
3rd Street Sidewalk - Sunshine Dr to Holly Dr - Sidewalk (5') on Both Sides - 
Lighting 6818-20 $273,240 CONST Nov-19

Festus Special 
Road District Meyer Road - US 67 to SE of Watson Rd - Overlay 6819-20 $256,680 CONST Nov-19

Florissant St. Ferdinand Street - N Highway 67 to St. Ferdinand Park - Sidewalk (5') 6727-18 $132,750 CONST Dec-19

Franklin County Ridge Road Bridge - Over Winsel Creek - Replace Bridge 6712-18 $599,880 CONST Jan-20

Green Park
Mueller Road - Lindbergh Blvd to Green Park Rd - Resurfacing - Upgrade 
Sidewalks (5') 6728-18 $775,400 CONST Sep-20

Jefferson County
Old Lemay Ferry Road, Phase 1 - At East Rock Creek Road - Intersection 
Realignment 6713-18 $807,291 CONST May-20

Jefferson County
Charter Church Road Bridge - Over Plattin Creek at Mitch Sweet Rd - Bridge 
Replacement 6730A-18 $752,648 CONST Aug-20

Jefferson County Doc Sargent Bridge - Over Labarque Creek - Bridge Replacement 6730B-18 $483,714 CONST Aug-20

Jefferson County
Old Lemay Ferry Road, Phase 2 - At Spring Forest Road - Intersection and 
Roadway Realignment - Shoulders (6') 6730F-18 $511,497 CONST May-20

Jefferson County
Seckman Road - Old Lemay Ferry Rd to 0.33 Miles East - Roundabout - 
Sidewalks (5') - Traffic Signal 6730G-18 $436,800 CONST Mar-20

Jefferson County Whitehead Road Bridge - Over Tributary of Cotter Creek - Bridge Replacement 6730H-18 $415,520 CONST Feb-20

Jefferson County 
Port Authority

Marine Vessel Engine Repower - 2020 - Repower Four Marine Vessels Serving 
Mississippi R. in Non-Attainment Area - 1 Ferry, 2 Towboats, 1 Dredge 6928-21 $1,575,872 IMPL Dec-19

Kirkwood (EXT)
N. Geyer Road - Adams Ave to Manchester Rd - Resurfacing - Curb and Gutter - 
Curb Ramps 6731-18 $907,343 CONST Jun-20

Lake Saint Louis
Lake Saint Louis Blvd, Phase 2 - Pleasant Meadows Dr to Blue Cove Terrace - 
Resurfacing 6732-20 $817,686 CONST Mar-20

Madison County 
Transit District

RideFinders Marketing & Outreach - 2019 - MO - Increase Awareness, Interest, 
and Participation in RideFinders by Employers and Commuters 6929A-19 $400,000 IMPL Aug-20

Madison County 
Transit District RideFinders Vanpool Fleet Acquisition - Missouri - Purchase 26 Vans 6929B-20 $800,000 IMPL Mar-20

Not Obligated - Construction / Implementation



Sponsor Title - Description TIP # FY 2020 Phase 
Scheduled 
Obligation

TOTAL $71,716,697 79 PROJECTS

Not Obligated - Construction / Implementation

Manchester
Dougherty Ferry Road - 150' S/O Charleston Place Ct to 150' S/O Country Stone 
Dr - Resurfacing - Realignment 6733-18 $443,320 CONST Sep-20

MoDOT MO 180 - I-270 to Pennridge - Dual Left Ln at Pennridge - Channelization 6788TT-19 $69,480 CONST Feb-20

MoDOT (EXT)
I-270 North Reconstruction Motorist Assist - A - I-270: I-70 to MO H; US 67: I-270 
to MS River; MO 367: US 67 to I-270; MO AC: US 67 to I-270 6844-18 $154,400 IMPL Jun-20

MoDOT MO 141 (NB) - At MO 364 - Lengthen Right Turn Lane to EB/WB MO 364 Ramp 6845-19 $1,060,750 CONST Jul-20

MoDOT (EXT)
MO 364 - At MO 141 - Dual Left at WB Off Ramp - Dual Lft/Rt Turn Ln on EB Off 
Ramp & Extend Merge 6846-19 $2,240,358 CONST Jun-20

MoDOT MO 109 - At MO W/FF - New Traffic Signal - Add Turn Lanes 6930B-19 $1,123,823 CONST Mar-20

MoDOT
Signal Optimization - 2020 - Various Locations along MO A in Jeff Co, MO 231, 
US 61/67, I-70/I-270 Interchanges in STL Co 6930D-20 $453,600 CONST Apr-20

MoDOT/American 
Lung Association

Saint Louis Regional Clean Air Partnership - Metro St. Louis Area - Outreach - 
Education - Promotion of Gateway Guide - Ozone Alert 6925-19 $331,917 IMPL Sep-20

MoDOT/Citizens for 
Modern Transit

Increase Transit Ridership through Reach & Rewards - STL City and STL County -
Bus Revision Engagement Program - Partnership to Build Ridership - Two Yr Prg 6980-21 $221,207 IMPL Sep-20

New Haven
Downtown Improvements, Phase 1 - Front St: Olive to Miller; Miller St: UP RR to 
Main St - Reconstruction - Sidewalks (8') - Streetscaping 6735-18 $656,621 CONST Sep-20

Northwoods (EXT)
Nelson Drive Sidewalk - Lillian Ave to Pasadena Ave - Sidewalk (5') - One Side - 
Sharrows 6871-18 $467,660 CONST Jun-20

O'Fallon
Mexico Road, Phase 3 - MO K to Bryan Rd - Resurfacing - Pedestrian Bridge- 
Curb Ramps 6736-18 $1,680,000 CONST Feb-20

Olivette
Dielman Road, Phase 2 - Tamarack Drive to MO 340 (Olive Blvd) - Resurfacing - 
Sidewalk (5') East Side- Widening to 13' Lns 6826-20 $574,577 CONST Nov-19

Richmond Heights McKnight Road - 2020 - Clayton Rd to South of Lay Rd - Resurfacing 6745G-19 $544,880 CONST Aug-20

Richmond Heights McKnight Road Sidewalk - Clayton Rd to Godwin Ln - Sidewalk (6') - One Side 6872-18 $669,091 CONST Jan-20

Rock Hill
Kortwright Avenue - Manchester Rd to Warson Pl - Resurfacing - Sidewalks (4') - 
Whitestone to Warson Tr 6738-18 $248,257 CONST Sep-20

St. Charles
Lincoln Elementary SRTS - Near Lincoln E.S. - Along Perry St, 7th St - Sidewalk 
(5'-6') 6873-18 $632,000 CONST Dec-19

St. Charles Bus Replacement - Replace 3 Buses - St. Charles Area Transit 6931B-20 $187,200 IMPL Oct-19

St. Charles County 
(EXT) MO N - At Weiss Rd - Realign Intersection 6741-19 $1,096,000 CONST Jun-20

St. Charles County
Gateway Green Light, Phase 5 - Various Rds in St. Charles Co - Travel Time 
Detectors, Count Stns, PTZ Cameras, Upgrade Video Detection Dynamic Msg 6762-18 $993,270 CONST Jan-19

St. Charles County
Schwede Road - Hoffman Rd to Bridge over Cunningham Branch - Realign Curve 
- Shoulders 6830B-20 $235,000 CONST Oct-19

St. Charles County
Seeburger Road Bridge - At Trib to the Mississippi R (B/W South Shore and MO 
B) - Replace Bridge 6830C-20 $440,000 CONST Oct-19

St. Charles County MO 94 - I-70 to Portwest Dr - Intersection Improvements - Signal Optimization 6841B-19 $377,790 CONST Sep-20

St. Charles County 
(EXT)

Pitman Hill Road Shared Use Path - Chadwick Ln to 270' S/O Sammelman Rd - 
Shared Use Path (10') 6874-19 $559,700 CONST Jun-20

St. Charles County
Gateway Green Light Signal Optimization - 2020 - Various Locations along Main 
St, Mexico Rd, TR Hughes Blvd, Tom Ginnever, O'Fallon Rd 6981B-20 $120,000 CONST Mar-20

St. Louis 7th Street - Washington Ave to Walnut St - Resurfacing - Sidewalks - Lighting 6833A-20 $1,680,000 CONST Oct-19

St. Louis
7th Street - Washington Ave to Walnut St - Replace Traffic Signals - Signal 
Interconnection 6833B-20 $720,000 CONST Oct-19

St. Louis
Jefferson Avenue Signals and Interconnect - Market St to Natural Bridge Ave - 
Replace Traffic Signals - Signal Interconnection 6849-18 $2,576,000 CONST Jan-20



Sponsor Title - Description TIP # FY 2020 Phase 
Scheduled 
Obligation

TOTAL $71,716,697 79 PROJECTS

Not Obligated - Construction / Implementation

St. Louis
Louisiana Avenue Calm Streets - Gravois Ave to Meramec St - Traffic Calming - 
Shared Ln Marking - Bumpouts 6875-18 $800,000 CONST Dec-19

St. Louis County Dielman Road-2017 - Olive Boulevard to Page Avenue - Resurfacing - Bike Lanes 6503M-16 $1,047,924 CONST Sep-20

St. Louis County 
(EXT)

Westport Plaza Drive/Marine Avenue - 2017 - Lackland Road to Glenmeade Drive 
(Excluding MO D and I-270 Crossings) - Resurfacing 6503S-16 $639,116 CONST Jun-20

St. Louis County 
(EXT)

St. Charles Rock Road (West) - 2019 - Taussig Road to Earth City Expressway 
(MO 141) - Resurfacing 6607B-17 $1,678,040 CONST Jun-20

St. Louis County
Jennings Station Road (North) - 260 Feet Southwest of Hord Avenue to Halls 
Ferry Road - Resurfacing - Curb Ramps 6607D-18 $1,521,360 CONST Jul-20

St. Louis County
North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) to Natural Bridge Rd 
(MO 115) - Resurfacing - Curb Ramps 6607G-17 $1,727,680 CONST Sep-20

St. Louis County
Ballas Road - 2020 - Dougherty Ferry Rd to Manchester Rd (MO 100) - 
Resurfacing - Curb Ramps 6715-19 $1,368,800 CONST Aug-20

St. Louis County
Baxter Road (South) - 2019 - Manchester Rd (MO 100) to Clayton Rd - 
Resurfacing - Shared Use Path (8') 6745A-18 $1,645,866 CONST Aug-20

St. Louis County
Lucas-Hunt Road (North) - 2020 - Hord Avenue/Huiskamp Ave to Halls Ferry  
(MO AC) - Resurfacing  - Bike Ln (5') 6745E-19 $1,744,000 CONST Aug-20

St. Louis County
McKelvey Road, Phase 1 - 2020 - Ameling Rd to Glenpark Dr - Resurfacing - 
Sidewalk (6') - Shared Use Path (8') 6745F-18 $1,009,820 CONST Aug-20

St. Louis County Yaeger Road - 2020 - Ringer Rd to Patterson Rd - Resurfacing 6745I-19 $1,106,080 CONST Aug-20

St. Louis County 
(EXT)

Westport Plaza Drive Intersection Improvements - Glenmeade Dr to Page Ave - 
New Signal at Westport Ent; Two Way Turn Lane 6764E-17 $2,328,160 CONST Jun-20

St. Louis County
US 67 (Lindbergh) at MO 340 - Sidewalk - Replace Cloverleaf with Folded 
Diamond 6834A-19 $3,520,000 CONST Dec-19

St. Louis County Berry Rd - At Big Bend - Intersection Improvements 6850B-20 $521,920 CONST Sep-20

St. Peters
Centennial Greenway, Phase 4 - Along McClay Rd - Hackman Rd to McClay 
Village Dr - Shared Use Path (11') 6877-18 $653,566 CONST Nov-19

Sullivan Fisher Drive Sidewalk - W Springfield Rd to Elmont Rd - Sidewalk (8') Both Sides 6835-20 $284,022 CONST Nov-19

Union
Denmark Road Bridge - Over Birch Creek - Replace Low Water Crossing - 
Sidewalk (6') 6837-20 $756,070 CONST Nov-19

Valley Park
St. Louis Avenue, Phase 1 - Seventh Street to the Levee Closure Structure - 
Reconstruction - Sidewalks (5') 6751-18 $838,542 CONST Sep-20

Vinita Park
North And South Road Sidewalk, Phase 1 - Midland Blvd to Page Ave - Sidewalk 
(5') 6752-18 $312,000 CONST Nov-19

Washington (EXT) High Street - MO 100 to Fifth Street - Resurfacing - Sidewalk (5') 9th to MO 100 6598-17 $428,741 CONST Jun-20

Washington (EXT)
Busch Creek Greenway - Jefferson St to Riverfront Trail - Shared Lane Path (10') -
Shared Ln Markings 6879-18 $560,162 CONST Jun-20

Webster Groves
Big Bend Boulevard Sidewalk, Phase 1 - Oakwood Ave to Dale Ave - Sidewalk 
(6') North Side - Lighting 6840-20 $247,730 CONST Nov-19

Wildwood
Manchester Road Shared Use Path - MO 109 to Pond Rd - Shared Use Path (10') 
- Xing at MO 109 6880-18 $513,882 CONST Mar-20



Sponsor Title - Description TIP # FY 2020
Phase of 

Work
Scheduled 
Obligation

Reason for 
Adjustment

Adjustment 
Date

TOTAL $0 0 PROJECTS

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

February Total

Adjustments

October Total

November Total

December Total

January Total

September Total

March Total

April Total

May Total

June Total

July Total

August Total



Sponsor Title - Description TIP # FY 2020
Phase of 

Work
Scheduled 
Obligation Reason for Removal Removal Date

TOTAL $0 0 PROJECTS

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Project

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

$0 0 Projects

February Total

Removed

October Total

November Total

December Total

January Total

September Total

March Total

April Total

May Total

June Total

July Total

August Total
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