FY 2020 Reasonable Progress Update: September 23, 2020

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant project
delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of Governments
(EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 138 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2020 of the FY 2020-2023 Transportation
Improvement Program (TIP). These projects, sponsored by 49 different agencies and representing $82 million in federal funds, are subject to a September 30,
2020 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2020. One-time extensions of up to three (3) months may be granted by East-West Gateway staff
and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FUNDING OBLIGATIONS
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10/01/19 0 $o[ o $o[ o $o[ 32 $5,303,155| 24 $2,533,268] 79 $71,570,646 135 $79,407,069
10/31/19 4 $2,963,072| 0 $0] O $0| 32 $5,303,155| 24 $2,533,268| 75 $68,753,625| 135 $79,553,120
11/30/19 5 $2,994,272| 0 $o| o $o[ 31 $5,271,955| 24 $2,533,268| 75 $68,753,625| 135 $79,553,120
12/31/19 7 $3,315479] 0 $0] O $0| 30 $5,171,955| 24 $2,533,268| 74 $68,532,418| 135 $79,553,120
01/31/20 | 10 $5,762,765| 0 $o| o $0[ 29 $4,907,955| 24 $2,533,268| 73 $66,737,037| 136 $79,941,025
02/29/20 12 $6,239,084| 0 $0] O $0| 28 $4,793,355| 24 $2,533,268| 73 $66,625,318| 137 $80,191,025
03/31/20 | 28 $11,231,017] 0 $o| o $0[ 24 $4,393,921( 21 $2,475,506| 64 $62,090,581| 137 $80,191,025
04/30/20 44 $26,063,406| 0 $0] O $0| 21 $4,085,956| 16 $2,423,850| 56 $47,753,813| 137 $80,327,025
05/31/20 | 55 $28,595,160] 0 $o| o $o[ 13 $2,793,167| 16 $2,423,850 53 $46,514,848| 137 $80,327,025
06/30/20 67 $34,423,084 33 $27,590,752| 0 $0f 9 $2,421,170| 11 $2,190,250| 17 $13,701,769| 137 $80,327,025
07/31/20 | 71 $35,714,784| 35 $27,689,900[ 0 $o[ 8 $2,330,022| 7 $1,450,250( 17 $14,546,069| 138 $81,731,025
08/31/20 78 $37,460,756 35 $27,689,900| 0 $0[ 6 $1,996,037[ 5 $978,250| 14 $13,606,082| 138 $81,731,025|
09/09/20 | 84 $39,913,284| 37 $30,657,176 0 $o[ 5 $1,924,301| 2 $840,000] 10 $8,396,264| 138 $81,731,025
09/16/20 85 $40,533,284( 38 $30,693,176] 0 $of 3 $1,268,301 2 $840,000| 10 $8,396,264| 138 $81,731,025|
09/23/20 | 87 $41,755,234| 38 $30,693,176 0 $o[ 3 $1,268,301| 2 $840,000] 8 $7,174,314] 138 $81,731,025
09/30/20

[ PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

CONST/IMPL - Construction Funds

Summary




Obligated

Scheduled Actual
Sponsor Title - Description TIP # FY 2020 Phase Obligation Obligation
TOTAL $41,755,234 87 PROJECTS

Jefferson County  |Marine Vessel Engine Repower - 2020 - Repower Four Marine Vessels Serving
Port Authority Mississippi R. in Non-Attainment Area - 1 Ferry, 2 Towboats, 1 Dredge 6928-21 $1,575,872| IMPL Dec-19 10/21/2019
Madison County RideFinders Marketing & Outreach - 2019 - MO - Increase Awareness, Interest,
Transit District and Participation in RideFinders by Employers and Commuters 6929A-19 $400,000| IMPL Aug-20 10/21/2019
Madison County
Transit District RideFinders Vanpool Fleet Acquisition - Missouri - Purchase 26 Vans 6929B-20 $800,000| IMPL Mar-20 10/16/2019
St. Charles Bus Replacement - Replace 3 Buses - St. Charles Area Transit 6931B-20 $187,200] IMPL Oct-19 10/16/2019

October Total $2,963,072 4 Projects

Manchester Road Improvements - Ballas Rd to Meier Ln - Access Management -
Des Peres Crosswalk Impr. - Bus Stop Impr 6897-20 $31,200 PE Nov-19 11/07/2019

November Total $31,200 1 Projects

Ronald Reagan Drive & Hawks Ridge Trail - Reagan: I-64-MO N; Hawks Ridge:
Lake Saint Louis  |Ridgeway-MO N - Resurfacing - Sidewalks (5") 6901-20 $100,000 PE Nov-19 12/13/2019
Increase Transit Ridership through Reach & Rewards - STL City and STL County
MoDOT/Citizens for |- Bus Revision Engagement Program - Partnership to Build Ridership - Two Yr
Modern Transit Prg 6980-21 $221,207| IMPL Sep-20 12/09/2019
ber Total $321,207 Projects
Fenton (EXT) Old Gravois Road, Phase 2 - Ferry St to MO 141 - Reconstruct - Sidewalk (5') 6581-17 $1,365,600] CONST Jun-20 01/27/2020
Lake Saint Louis Blvd, Phase 2 - Pleasant Meadows Dr to Blue Cove Terrace -
Lake Saint Louis  [Resurfacing 6732-20 $817,686] CONST Mar-20 01/08/2020
Zumbehl Rd - Over Cole Creek - Replace Culvert - Shared Use Path (10') -
St. Charles Sidewalk (5') 6922B-20 $264,000 PE Nov-19 01/21/2020
January Total $2,447,286 3 Projects
Des Peres Bopp Road - Manchester Rd to Northern City Limit - Resurfacing - Curb Ramps 6722-18 $361,719] CONST Dec-19 02/14/2020
St. Louis County Airport Rd - E/O 1-170 to N Florissant Rd - Resurfacing - Curb Ramps 6745J-21 $114,600 PE Dec-19 02/24/2020
February Total $476,319 2 Projects
Creve Coeur Fernview Drive - Gallagher Dr to Olive Blvd - Resurfacing 6816-21 $250,000] CONST Sep-20 03/20/2020
Fenton Allen Rd - Old Highway 141 to Jefferson County Line - Reconstruction 6817-19 $12,000] ROW Feb-20 03/12/2020
Festus Special
Road District Meyer Road - US 67 to SE of Watson Rd - Overlay 6819-20 $256,680] CONST Nov-19 03/24/2020
Jefferson County  |Doc Sargent Bridge - Over Labarque Creek - Bridge Replacement 6730B-18 $483,714] CONST Aug-20 03/23/2020
Jefferson County  |Whitehead Road Bridge - Over Tributary of Cotter Creek - Bridge Replacement 6730H-18 $415,520] CONST Feb-20 03/23/2020
Jefferson County  [Rouggly Kiepe Road Bridge - Over Tributary to Saline Creek - Replace Bridge 68211-19 $16,000 ROW Mar-20 03/09/2020
Jefferson County  |Hillsboro House Springs Road Bridge - Over Bourne Creek - Replace Bridge 6913D-20 $129,274 PE Jan-20 03/02/2020
N. Geyer Road - Adams Ave to Manchester Rd - Resurfacing - Curb and Gutter -
Kirkwood (EXT) |Curb Ramps 6731-18 $907,343] CONST Jun-20 03/10/2020
Lake Saint Louis Blvd Roundabout - At Veterans Memorial Pkwy & I-70 EB
Lake Saint Louis  |On/Off Ramps - Construct Roundabout - Sidewalk (6") 6822-19 $29,762| ROW Feb-20 03/25/2020
MoDOT MO 180 - I-270 to Pennridge - Dual Left Ln at Pennridge - Channelization 6788TT-19 $69,480] CONST Feb-20 03/10/2020
MoDOT MO 109 - At MO W/FF - New Traffic Signal - Add Turn Lanes 6930B-19 $1,123,823| CONST Mar-20 03/10/2020
Signal Optimization - 2020 - Various Locations along MO A in Jeff Co, MO 231,
MoDOT US 61/67, 1-70/1-270 Interchanges in STL Co 6930D-20 $453,600] CONST Apr-20 03/13/2020
Main St, Phase 1 - Pitman St to S/O Railroad Tracks - Resurfacing - Curb Ramps
O'Fallon - Sidewalks 6904-20 $96,000 PE Feb-20 03/27/2020
Dielman Road, Phase 2 - Tamarack Drive to MO 340 (Olive Blvd) - Resurfacing -
Olivette Sidewalk (5') East Side- Widening to 13' Lns 6826-20 $574,577| CONST Nov-19 03/05/2020
Geraldine Avenue Bridge - Over Coldwater Creek - Replace Bridge - Sidewalk
St. Ann (5" 6911-20 $52,000 PE Aug-20 03/05/2020
North County ITS - 2021 - Various Locations along Howdershell Rd, Old Halls-
St. Louis County Ferry Rd, Shackelford Rd 6983-20 $122,160 PE Apr-20 03/27/2020

March Total $4,991,933 16 Projects




Obligated

Scheduled Actual
Sponsor Title - Description TIP # FY 2020 Phase Obligation Obligation
TOTAL $41,755,234 87 PROJECTS

Bi-State

Development/Metro |Call-A-Ride Van Replacement - 2020 (B) - Replace Seven (7) Call-A-Ride Vans | 6814A-20 $968,000| IMPL Dec-19 04/09/2020

Bi-State

Development/Metro |Call-A-Ride Van Replacement - 2020 (A) - Replace Eight (8) Call-A-Ride Vans 6814B-20 $1,104,000 IMPL Dec-19 04/09/2020

Bi-State

Development/Metro |Bus Replacement - 2021 (A) - Replace Four Buses 6926A-21 $4,000,000] IMPL Jan-20 04/09/2020

Bi-State

Development/Metro |Bus Replacement - 2021 (B) - Replace Four Buses 6926B-21 $4,000,000] IMPL Jan-20 04/09/2020
Rudder Road - Larkin Williams Rd to 200' E/O Fenton Business Ct -

Fenton Reconstruction - Sidewalk (5') 6912-20 $128,000 PE Oct-19 04/09/2020
East Rock Creek Road - 850' West of Gary Rd to 150" West of Gary Rd - Curve

Jefferson County  [Realignment - Shoulder 6821A-19 $16,000] ROW Jan-20 04/13/2020
Main Street - MO MM to 700" North of MO MM (In House Springs) -

Jefferson County  |Reconstruction - Sidewalk (4') 6821C-19 $3,176] ROW Dec-19 04/07/2020

Jefferson County  [Miller Road, Phase 1 - At Spring Forest Road - Realign Intersection 6821E-19 $11,480 ROW Dec-19 04/02/2020
Seckman Road - At Mastodon State Park - Realign Intersection - Left Turn Ln -

Jefferson County  [Shoulders (8') 6913E-20 $84,000 PE Jan-20 04/20/2020

MoDOT MO 141 (NB) - At MO 364 - Lengthen Right Turn Lane to EB/WB MO 364 Ramp | 6845-19 $1,060,750] CONST Jul-20 04/07/2020
MO 364 - At MO 141 - Dual Left at WB Off Ramp - Dual Lft/Rt Turn Ln on EB Off

MoDOT (EXT) Ramp & Extend Merge 6846-19 $2,240,358| CONST Jun-20 04/08/2020
Nelson Drive Sidewalk - Lillian Ave to Pasadena Ave - Sidewalk (5') - One Side -

Northwoods (EXT) |Sharrows 6871-18 $467,660] CONST Jun-20 04/07/2020
Winghaven Blvd - MO N to South of Winghaven/Hammack Rd - Resurfacing -

O'Fallon Ped Improvements at Intersections 6825-19 $16,0000 ROW Apr-20 04/13/2020

Pacific Denton Road Bridge - Over Brush Creek - Replace Bridge - Sidewalk (6') 6914-20 $95,965 PE Oct-19 04/29/2020
Lincoln Elementary SRTS - Near Lincoln E.S. - Along Perry St, 7th St - Sidewalk

St. Charles (5'-6") 6873-18 $632,000] CONST Dec-19 04/03/2020
West Pearce Boulevard - At Meyer Rd - New Traffic Signal - At Cheryl Ann Dr -

Wentzville Remove Stop Signs on W. Pearce 6933B-19 $5,000 ROW Mar-20 04/02/2020

April Total  $14,832,389 16 Projects

Des Peres Des Peres Road - At Old Des Peres Rd - Roundabout - Sidewalk 6976-20 $124,664 PE Jan-20 05/05/2020
Charter Church Road Bridge - Over Plattin Creek at Mitch Sweet Rd - Bridge

Jefferson County  |Replacement 6730A-18 $752,648| CONST Aug-20 05/12/2020
Armbruster, Doss Hollow, Harness Bridges - Over Haverstick, Plattin, Trib Hocum

Jefferson County  [Hollow Creeks - Replace Bridge 6913A-20 $409,367 PE Jan-20 05/06/2020
Seckman Road, Phase 2 - 700' W/O Outer Rd to 400' E/O Mastodon Park Ent. -

Jefferson County  |Shoulder (8') - Overlay - Curb & Gutter - Safety Impr. 6952G-21 $77,000 PE Jan-20 05/06/2020
1-270 North Reconstruction Motorist Assist - A - 1-270: 1-70 to MO H; US 67: 1-270

MoDOT (EXT) to MS River; MO 367: US 67 to I-270; MO AC: US 67 to 1-270 6844-18 $154,400| IMPL Jun-20 05/01/2020

MoDOT MO 109 - At MO CC (Wild Horse Creek Rd)/S. Eatherton Rd - Roundabout 6979B-20 $240,000 PE Mar-20 05/29/2020

MoDOT/American |Saint Louis Regional Clean Air Partnership - Metro St. Louis Area - Outreach -

Lung Association |Education - Promotion of Gateway Guide - Ozone Alert 6925-19 $331,917] IMPL Sep-20 05/20/2020

St. Louis County Heintz Road Bridge - Over Mattese Creek - Replace Bridge - Sidewalk (6') 6905B-20 $153,920 PE May-20 05/11/2020
J.S. McDonnell Blvd Bridge - Over Coldwater Creek - Replace Bridge - Shoulder

St. Louis County  |(5'/3") 6905C-20 $221,765 PE May-20 05/20/2020

Washington Third Street - MO 47 to Jefferson St - Resurfacing - Sidewalk (5') 6910-20 $48,000 PE Oct-19 05/21/2020

Wentzville MO Z - At Interstate Dr - Add NB Right Turn Lane 6984-20 $18,073 PE Mar-20 05/04/2020

EVA L EL $2,531,754 11 Projects




Obligated

Scheduled Actual
Sponsor Title - Description TIP # FY 2020 Phase Obligation Obligation
TOTAL $41,755,234 87 PROJECTS
Ferguson Florissant Road - Thoroughman Ave to Woodstock Ave - Resurfacing 6920A-20 $62,080 PE May-20 06/10/2020
Ferguson Frost Avenue - Ford Dr to Florissant Rd - Resurfacing - Curb Ramps 6920B-20 $67,197 PE Jun-20 06/10/2020
Boeuf Creek Road Bridge - Over Branch of Boeuf Creek (Approx. 1.25 Mi W/O
Franklin County MO 185) - Replace Bridge 6820-19 $16,000 ROW Oct-19 06/26/2020
Jefferson County  |Marine Vessel Engine Repower - 2021 - Repower Two Marine Vessels Serving
Port Authority Mississippi R. and Missouri R. in Non-Attainment Area - 1 Towboat, 1 Ferry 6977-21 $387,905| IMPL Sep-20 06/10/2020
Manchester Road - Big Bend Blvd to City Limits (150' E/O Yale Ave) -
Maplewood Resurfacing - Curb Ramps - Mid-Block Xing 6902-20 $120,000 PE Feb-20 06/29/2020
MoDOT MO 340 - N. Spoede Rd to Old Olive Street Rd - Extend Left Turn Bays 6930A-20 $12,000] ROW Dec-19 06/26/2020
Strategic Hwy Safety Plan Improvements - Along Boone's Lick, Kingshwy, EIm,
St. Charles Lindenwood, Randolph/Mel Wetter, Little Hills/Mel Wetter 6829-19 $80,000] ROW Dec-19 06/29/2020
St. Charles County,
(EXT) MO N - At Weiss Rd - Realign Intersection 6741-19 $1,096,000] CONST Jun-20 06/22/2020
US 67 (Lindbergh) at MO 340 - Sidewalk - Replace Cloverleaf with Folded
St. Louis County Diamond 6834A-19 $3,520,000f CONST Dec-19 06/01/2020
Sullivan Fisher Drive Sidewalk - W Springfield Rd to EImont Rd - Sidewalk (8') Both Sides | 6835-20 $284,022| CONST Nov-19 06/16/2020
Topping Road - Clayton Rd to Topping Estates / Kent Manor Dr - Resurfacing -
Town & Country Shared Use Path (8') 6836-19 $60,000 ROW Oct-19 06/08/2020
St. Louis Avenue/Beckett/Marshall, Phase 3 - MO 141 to 3rd St - Reconstruct:
Valley Park RR to 3rd; Resurf: RR to 141 - Sidewalks (5') 6918-20 $122,720 PE Apr-20 06/29/2020
June Total $5,827,924 12 Projects
Downtown Improvements, Phase 2 - Main St: Miller to Olive St; Olive St: Main St
New Haven to UP RR - Reconstruction - Sidewalks (5') 6824-19 $12,000] ROW Jun-20 07/24/2020
St. Charles County|Pitman Hill Road Shared Use Path - Chadwick Ln to 270" S/O Sammelman Rd -
(EXT) Shared Use Path (10") 6874-19 $559,700f CONST Jun-20 07/16/2020
Jefferson/22nd St Interchange Improvements - Reconfigure |-64/Pine/Market/
St. Louis Jefferson Interchange - Reestablish Street Grid - Curb Ramps - Resurfacing 6919-20 $320,000 ROW Sep-20 07/27/2020
Jefferson/22nd Traffic Flow Improvements - Reconfigure |-64/Pine/Market/
St. Louis Jefferson Interchange - Signal Improvements - Shared Use Path/Cycle Track 6919A-19 $400,000f ROW Sep-20 07/27/2020
uly Total $1,291,700 4 Projects
Creve Coeur Emerson Road - Old Ballas Rd to 1800' South - Resurfacing - Curb and Gutter 6718-20 $444,000 CONST QOct-19 08/25/2020
Phantom Drive - Missouri Bottom Rd to James S. McDonnell Blvd - Ln Reduction
Hazelwood 4 to 2 Lns - Turn Lanes - Sidewalk (6') 6900-20 $175,300 PE Jan-20 08/18/2020
Old Lemay Ferry Road - 0.42 Mi. S/O Regency Woods PI to Kneff Rd - Safety
Jefferson County  |Improvements - Shoulders (4') - High Friction Treatment 6952E-21 $158,685 PE Jan-20 08/18/2020
Kortwright Avenue - Manchester Rd to Warson PI - Resurfacing - Sidewalks (4') -
Rock Hill Whitestone to Warson Tr 6738-18 $248,257] CONST Sep-20 08/25/2020
St. Charles County |MO N - At MO Z - Traffic Signal 6847-19 $424,0000 ROW Oct-19 08/17/2020
Big Bend Boulevard Sidewalk, Phase 1 - Oakwood Ave to Dale Ave - Sidewalk
Webster Groves (6') North Side - Lighting 6840-20 $247,730] CONST Nov-19 08/25/2020
Wentzville Parkway/I-70, Phase 1 - Wentzville Pkwy: Pearce to Veterans Mem -
Wentzville Relocate - I-70 WB On Ramp - Roundabout 6933A-19 $48,000] ROW Apr-20 08/25/2020
August Total $1,745,972 7 Projects




Obligated

Scheduled Actual
Sponsor Title - Description TIP # FY 2020 Phase Obligation Obligation
TOTAL $41,755,234 87 PROJECTS

Maryland Avenue - Hanley Rd to Western City Limit (Near Gay) - Resurfacing -

Clayton (EXT) Curb Ramps 6717-19 $948,710] CONST Jun-20 09/18/2020
3rd Street Sidewalk - Sunshine Dr to Holly Dr - Sidewalk (5') on Both Sides -

Festus Lighting 6818-20 $273,240] CONST Nov-19 09/21/2020

Franklin County Elmont Road - Over Little Boone Creek - Replace Bridge 6906-20 $71,736 PE May-20 09/03/2020

St. Charles County |MO 364 - W/O Heritage Crossing - New WB On/Off Ramp 6932-19 $1,404,000] CONST Sep-20 09/01/2020
Traffic Management Enhancements, Phase 4 - Various Locations along

St. Louis Goodfellow, MLK Dr, Halls-Ferry Rd - Traffic Monitoring Cameras - Signal Impr. | 6982B-20 $620,000 PE Apr-20 09/10/2020
McKelvey Road, Phase 2 - 2021 - Glenpark Dr to Creve Coeur Mill Rd -

St. Louis County Resurfacing - Sidewalk (5') E: Smoke Rise to Cr. Coeur Mill 6834F-19 $86,450 ROW Jun-20 09/01/2020
Meramec Bottom Road Bridge - Over Lemay Creek (Approx 1200' West of |-55) -

St. Louis County Replace Bridge 6834G-19 $42,800] ROW Jun-20 09/01/2020
Westgate Ave - Delmar Blvd to MO 340 (Olive Blvd) - Resurfacing - Upgrade

University City Sidewalk 6838-19 $9,000 ROW Nov-19 09/08/2020
St. Louis Avenue, Phase 1 - Seventh Street to the Levee Closure Structure -

Valley Park Reconstruction - Sidewalks (5") 6751-18 $838,542] CONST Sep-20 09/01/2020

September Total $4,294,478 9 Projects




Not Obligated - Preliminary Engineering

Scheduled
Sponsor Title - Description TIP # FY 2020 Phase Obligation
TOTAL $1,268,301 3 PROJECTS
Rue St Denis, Phase 1 - St. Ferdinand St to N. Lafayette St - Resurfacing -
Florissant Sidewalk (5-6") 6921-20 $95,200 PE
Gateway Green Light, Phase 6 - Various Rds in St. Charles Co - PTZ Cameras,
St. Charles County |Travel Time Detectors, Fiber, ATMS - Signal Opt. - Emer. Veh. Prempt 6841A-19 $1,018,501 PE
Mason Road - 2022 - Clayton Rd to 100" N/O Mason Ridge Rd - Resurfacing -
St. Louis County Shared Use Path (8') - Curb Ramps 6905A-20 $154,600 PE

[ Project has missed a milestone on the development schedule submitted by sponsor



Not Obligated - Right of Way

Valley Park (5"

Scheduled
Sponsor Title - Description TIP # FY 2020 Phase Obligation
TOTAL $840,000 2 PROJECTS
Compton Avenue Bridge - Chouteau Ave to |-64 - Replace Bridge - Preliminary
St. Louis Engineering 6828-19 $800,000f ROW
St. Louis Avenue, Phase 2 - Third St to Seventh St - Reconstruction - Sidewalk
6839-19 $40,000) ROW

[ Project has missed a milestone on the development schedule submitted by sponsor



Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2020 Phase Obligation
TOTAL $7,174,314 8 PROJECTS
Dougherty Ferry Road - 150" S/O Charleston Place Ct to 150" S/O Country Stone
Manchester Dr - Resurfacing - Realignment 6733-18 $443,320| CONST Sep-20
Richmond Heights [McKnight Road - 2020 - Clayton Rd to South of Lay Rd - Resurfacing 6745G-19 $544,880| CONST
Richmond Heights [McKnight Road Sidewalk - Clayton Rd to Godwin Ln - Sidewalk (6') - One Side 6872-18 $669,091| CONST
St. Louis County |St. Charles Rock Road (West) - 2019 - Taussig Road to Earth City Expressway
(EXT) (MO 141) - Resurfacing 6607B-17 $1,678,040 CONST
Lucas-Hunt Road (North) - 2020 - Hord Avenue/Huiskamp Ave to Halls Ferry
St. Louis County (MO AC) - Resurfacing - Bike Ln (5") 6745E-19 $1,744,000 CONST
St. Louis County Yaeger Road - 2020 - Ringer Rd to Patterson Rd - Resurfacing 6745I-19 $1,106,080 CONST
Washington (EXT) |High Street - MO 100 to Fifth Street - Resurfacing - Sidewalk (5') 9th to MO 100 6598-17 $428,741| CONST
Busch Creek Greenway - Jefferson St to Riverfront Trail - Shared Lane Path (10') -
Washington (EXT) |Shared Ln Markings 6879-18 $560,162] CONST

[ Project has missed a milestone on the development schedule submitted by sponsor




Phase of Scheduled Reason for Adjustment
Sponsor Title - Description TIP # FY 2020 Work Obligation Adjustment Date
TOTAL $30,693,176 38 PROJECTS

October Total

November Total

December Total

January Total

0 Projects

0 Projects

0 0 Projects
I
0

0 Projects

February Total

March Total

April Total

0 Projects

0 0 Projects
I

0 0 Projects

0 Projects

May Total

Rosalie Avenue Sidewalk - Brentwood Blvd to Mary Ave - Roll ROW funds to
Brentwood Lighting - Sidewalk (5') on South Side 6815-19 $65,600 ROW Sep-20 Construction 06/02/2020
Riparian Trail - August Hill Dr to Old Chesterfield Rd - Shared Project granted 9-month
Chesterfield Use Path (10') 6866-18 $903,925 CONST Nov-19 extension 06/24/2020
v &
along Maryland, Brentwood, Forsyth, Bonhomme - Advanced Project granted 9-month
Clayton Transportation Management System 6927-19 $292,000 CONST Nov-19 extension 06/24/2020
Hanley Road - Feise Road to 2300' North - Reconstruction - Project granted 9-month
Dardenne Prairie Sidewalks (5") 6720-18 $628,040 CONST Nov-19 extension 06/24/2020
Horan Drive - Bowles Ave to Larkin Williams Rd - Resurfacing - Project granted 9-month
Fenton Sidewalks (5') 6723-18 $1,080,000 CONST Oct-19 extension 06/24/2020
St. Ferdinand Street - N Highway 67 to St. Ferdinand Park - Project granted 9-month
Florissant Sidewalk (5") 6727-18 $132,750 CONST Dec-19 extension 06/24/2020
Project granted 9-month
Franklin County Ridge Road Bridge - Over Winsel Creek - Replace Bridge 6712-18 $599,880 CONST Jan-20 extension 06/24/2020
Mueller Road - Lindbergh Blvd to Green Park Rd - Resurfacing - Project granted 9-month
Green Park Upgrade Sidewalks (5') 6728-18 $775,400 CONST Sep-20 extension 06/24/2020
Old Lemay Ferry Road, Phase 1 - At East Rock Creek Road - Project granted 9-month
Jefferson County Intersection Realignment 6713-18 $807,291 CONST May-20 extension 06/24/2020
Old Lemay Ferry Road, Phase 2 - At Spring Forest Road - Project granted 9-month
Jefferson County Intersection and Roadway Realignment - Shoulders (6') 6730F-18 $511,497 CONST May-20 extension 06/24/2020
Seckman Road - Old Lemay Ferry Rd to 0.33 Miles East - Project granted 9-month
Jefferson County Roundabout - Sidewalks (5') - Traffic Signal 6730G-18 $436,800 CONST Mar-20 extension 06/24/2020
L T i 7
Miller St: UP RR to Main St - Reconstruction - Sidewalks (8') - Project granted 9-month
New Haven Streetscaping 6735-18 $656,621 CONST Sep-20 extension 06/24/2020
Mexico Road, Phase 3 - MO K to Bryan Rd - Resurfacing - Project granted 9-month
O'Fallon Pedestrian Bridge- Curb Ramps 6736-18 $1,680,000 CONST Feb-20 extension 06/24/2020
Travel Time Detectors, Count Stns, PTZ Cameras, Upgrade Project granted 9-month
St. Charles County  |Video Detection Dynamic Msg 6762-18 $993,270 CONST Jan-20 extension 06/24/2020
Schwede Road - Hoffman Rd to Bridge over Cunningham Branch Project granted 9-month
St. Charles County - Realign Curve - Shoulders 6830B-20 $235,000 CONST QOct-19 extension 06/24/2020
Seeburger Road Bridge - At Trib to the Mississippi R (B/W South Project granted 9-month
St. Charles County  |Shore and MO B) - Replace Bridge 6830C-20 $440,000 CONST Oct-19 extension 06/24/2020
MO 94 - I-70 to Portwest Dr - Intersection Improvements - Signal Project granted 9-month
St. Charles County  |Optimization 6841B-19 $377,790 CONST Sep-20 extension 06/24/2020
Locations along Main St, Mexico Rd, TR Hughes Blvd, Tom Project granted 9-month
St. Charles County Ginnever, O'Fallon Rd 6981B-20 $120,000 CONST Mar-20 extension 06/24/2020
7th Street - Washington Ave to Walnut St - Resurfacing - Project granted 9-month
St. Louis Sidewalks - Lighting 6833A-20 $1,680,000 CONST Oct-19 extension 06/24/2020
7th Street - Washington Ave to Walnut St - Replace Traffic Project granted 9-month
St. Louis Signals - Signal Interconnection 6833B-20 $720,000 CONST Oct-19 extension 06/24/2020
Jefferson Avenue Signals and Interconnect - Market St to Natural Project granted 9-month
St. Louis Bridge Ave - Replace Traffic Signals - Signal Interconnection 6849-18 $2,576,000 CONST Jan-20 extension 06/24/2020
Louisiana Avenue Calm Streets - Gravois Ave to Meramec St - Project granted 9-month
St. Louis Traffic Calming - Shared Ln Marking - Bumpouts 6875-18 $800,000 CONST Dec-19 extension 06/24/2020
Dielman Road-2017 - Olive Boulevard to Page Avenue - Project granted 9-month
St. Louis County Resurfacing - Bike Lanes 6503M-16 $1,047,924 CONST Sep-20 extension 06/24/2020
Jennings Station Road (North) - 260 Feet Southwest of Hord Project granted 9-month
St. Louis County Avenue to Halls Ferry Road - Resurfacing - Curb Ramps 6607D-18 $1,521,360 CONST Jul-20 extension 06/24/2020
North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) to Project granted 9-month
St. Louis County Natural Bridge Rd (MO 115) - Resurfacing - Curb Ramps 6607G-17 $1,727,680 CONST Sep-20 extension 06/24/2020
Ballas Road - 2020 - Dougherty Ferry Rd to Manchester Rd (MO Project granted 9-month
St. Louis County 100) - Resurfacing - Curb Ramps 6715-19 $1,368,800 CONST Aug-20 extension 06/24/2020
Baxter Road (South) - 2019 - Manchester Rd (MO 100) to Project granted 9-month
St. Louis County Clayton Rd - Resurfacing - Shared Use Path (8') 6745A-18 $1,645,866 CONST Aug-20 extension 06/24/2020
McKelvey Road, Phase 1 - 2020 - Ameling Rd to Glenpark Dr - Project granted 9-month
St. Louis County Resurfacing - Sidewalk (6') - Shared Use Path (8') 6745F-18 $1,009,820 CONST Aug-20 extension 06/24/2020




Phase of Scheduled Reason for Adjustment
Sponsor Title - Description TIP # FY 2020 Work Obligation Adjustment Date
Project granted 9-month

St. Louis County Berry Rd - At Big Bend - Intersection Improvements 6850B-20 $521,920 CONST Sep-20 extension 06/24/2020
Centennial Greenway, Phase 4 - Along McClay Rd - Hackman Project granted 9-month

St. Peters Rd to McClay Village Dr - Shared Use Path (11') 6877-18 $653,566 CONST Nov-19 extension 06/24/2020
Denmark Road Bridge - Over Birch Creek - Replace Low Water Project granted 9-month

Union Crossing - Sidewalk (6") 6837-20 $756,070 CONST Nov-19 extension 06/24/2020
North And South Road Sidewalk, Phase 1 - Midland Blvd to Page Project granted 9-month

Vinita Park Ave - Sidewalk (5') 6752-18 $312,000 CONST Nov-19 extension 06/24/2020
Manchester Road Shared Use Path - MO 109 to Pond Rd - Project granted 9-month

Wildwood Shared Use Path (10') - Xing at MO 109 6880-18 $513,882 CONST Mar-20 extension 06/24/2020

June Total $27,590,752 33 Projects

Holloway Road - Manchester Rd (MO 100) to Baxter Rd - Roll ROW funds to

Ballwin Resurfacing 6813-19 $8,000 ROW Feb-20 Construction 07/29/2020
Kingsland Avenue - 2022 - Olive Blvd (MO 340) to Delmar Blvd - Roll PE funds to

St. Louis County Resurfacing - Curb Ramps 6905E-20 $91,148 PE May-20 Construction 07/29/2020

July Total

August Total

Smart Parking Management System - DT St. Charles - Develop
Smart Parking System - Parking Lot Sensors - Msg Signs -

Projects

Projects

Roll PE funds to

St. Charles County  |Cameras - Phone App - Lease Electric Shuttle 6981C-20 $36,000 PE Jan-20 Construction 09/10/2020
Westport Plaza Drive/Marine Avenue - 2017 - Lackland Road to
St. Louis County Glenmeade Drive (Excluding MO D and 1-270 Crossings) - Project granted 3-month
(EXT) Resurfacing 6503S-16 $639,116 CONST Jun-20 extension 09/08/2020
St. Louis County Westport Plaza Drive Intersection Improvements - Glenmeade Dr Project granted 3-month
(EXT) to Page Ave - New Signal at Westport Ent; Two Way Turn Lane 6764E-17 $2,328,160 CONST Jun-20 extension 09/08/2020
September Total $3,003,276 3 Projects




Phase of Scheduled
Sponsor Title - Description TIP # FY 2020 Work Obligation Reason for Removal| Removal Date

TOTAL $0 0 PROJECTS

October Total 0 Projects

November Total 0 Projects

December Total 0 Projects

January Total 0 Projects

February Total 0 Project

March Total 0 Projects

April Total 0 Projects

May Total 0 Projects

June Total 0 Projects

July Total 0 Projects

August Total 0 Projects

September Total 0 Projects




FY 2020 Reasonable Progress Update: September 16, 2020

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant project
delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of Governments
(EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 138 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2020 of the FY 2020-2023 Transportation
Improvement Program (TIP). These projects, sponsored by 49 different agencies and representing $82 million in federal funds, are subject to a September 30,
2020 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2020. One-time extensions of up to three (3) months may be granted by East-West Gateway staff
and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,

and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FUNDING OBLIGATIONS
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bligated Adjusti R d Total
Date Obligate: justments emove PE ROW CONST otal
# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ Federal $
10/01/19 0 $o[ o $o[ o $o[ 32 $5,303,155| 24 $2,533,268] 79 $71,570,646 135 $79,407,069
10/31/19 4 $2,963,072| 0 $0] O $0| 32 $5,303,155| 24 $2,533,268| 75 $68,753,625| 135 $79,553,120
11/30/19 5 $2,994,272| 0 $o| o $o[ 31 $5,271,955| 24 $2,533,268| 75 $68,753,625| 135 $79,553,120
12/31/19 7 $3,315479] 0 $0] O $0| 30 $5,171,955| 24 $2,533,268| 74 $68,532,418| 135 $79,553,120
01/31/20 | 10 $5,762,765| 0 $o| o $0[ 29 $4,907,955| 24 $2,533,268| 73 $66,737,037| 136 $79,941,025
02/29/20 12 $6,239,084| 0 $0] O $0| 28 $4,793,355| 24 $2,533,268| 73 $66,625,318| 137 $80,191,025
03/31/20 | 28 $11,231,017] 0 $o| o $0[ 24 $4,393,921( 21 $2,475,506| 64 $62,090,581| 137 $80,191,025
04/30/20 44 $26,063,406| 0 $0] O $0| 21 $4,085,956| 16 $2,423,850| 56 $47,753,813| 137 $80,327,025
05/31/20 | 55 $28,595,160] 0 $o| o $o[ 13 $2,793,167| 16 $2,423,850 53 $46,514,848| 137 $80,327,025
06/30/20 67 $34,423,084 33 $27,590,752| 0 $0f 9 $2,421,170| 11 $2,190,250| 17 $13,701,769| 137 $80,327,025
07/31/20 | 71 $35,714,784| 35 $27,689,900[ 0 $o[ 8 $2,330,022| 7 $1,450,250( 17 $14,546,069| 138 $81,731,025
08/31/20 78 $37,460,756 35 $27,689,900| 0 $0[ 6 $1,996,037[ 5 $978,250| 14 $13,606,082| 138 $81,731,025|
09/09/20 | 84 $39,913,284| 37 $30,657,176 0 $o[ 5 $1,924,301| 2 $840,000] 10 $8,396,264| 138 $81,731,025
09/16/20 85 $40,533,284( 38 $30,693,176] 0 $of 3 $1,268,301 2 $840,000| 10 $8,396,264| 138 $81,731,025|
09/23/20
09/30/20

[ PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

CONST/IMPL - Construction Funds

Summary




Obligated

Scheduled Actual
Sponsor Title - Description TIP # FY 2020 Phase Obligation Obligation
TOTAL $40,533,284 85 PROJECTS

Jefferson County  |Marine Vessel Engine Repower - 2020 - Repower Four Marine Vessels Serving
Port Authority Mississippi R. in Non-Attainment Area - 1 Ferry, 2 Towboats, 1 Dredge 6928-21 $1,575,872| IMPL Dec-19 10/21/2019
Madison County RideFinders Marketing & Outreach - 2019 - MO - Increase Awareness, Interest,
Transit District and Participation in RideFinders by Employers and Commuters 6929A-19 $400,000| IMPL Aug-20 10/21/2019
Madison County
Transit District RideFinders Vanpool Fleet Acquisition - Missouri - Purchase 26 Vans 6929B-20 $800,000| IMPL Mar-20 10/16/2019
St. Charles Bus Replacement - Replace 3 Buses - St. Charles Area Transit 6931B-20 $187,200] IMPL Oct-19 10/16/2019

October Total $2,963,072 4 Projects

Manchester Road Improvements - Ballas Rd to Meier Ln - Access Management -
Des Peres Crosswalk Impr. - Bus Stop Impr 6897-20 $31,200 PE Nov-19 11/07/2019

November Total $31,200 1 Projects

Ronald Reagan Drive & Hawks Ridge Trail - Reagan: I-64-MO N; Hawks Ridge:
Lake Saint Louis  |Ridgeway-MO N - Resurfacing - Sidewalks (5") 6901-20 $100,000 PE Nov-19 12/13/2019
Increase Transit Ridership through Reach & Rewards - STL City and STL County
MoDOT/Citizens for |- Bus Revision Engagement Program - Partnership to Build Ridership - Two Yr
Modern Transit Prg 6980-21 $221,207| IMPL Sep-20 12/09/2019
ber Total $321,207 Projects
Fenton (EXT) Old Gravois Road, Phase 2 - Ferry St to MO 141 - Reconstruct - Sidewalk (5') 6581-17 $1,365,600] CONST Jun-20 01/27/2020
Lake Saint Louis Blvd, Phase 2 - Pleasant Meadows Dr to Blue Cove Terrace -
Lake Saint Louis  [Resurfacing 6732-20 $817,686] CONST Mar-20 01/08/2020
Zumbehl Rd - Over Cole Creek - Replace Culvert - Shared Use Path (10') -
St. Charles Sidewalk (5') 6922B-20 $264,000 PE Nov-19 01/21/2020
January Total $2,447,286 3 Projects
Des Peres Bopp Road - Manchester Rd to Northern City Limit - Resurfacing - Curb Ramps 6722-18 $361,719] CONST Dec-19 02/14/2020
St. Louis County Airport Rd - E/O 1-170 to N Florissant Rd - Resurfacing - Curb Ramps 6745J-21 $114,600 PE Dec-19 02/24/2020
February Total $476,319 2 Projects
Creve Coeur Fernview Drive - Gallagher Dr to Olive Blvd - Resurfacing 6816-21 $250,000] CONST Sep-20 03/20/2020
Fenton Allen Rd - Old Highway 141 to Jefferson County Line - Reconstruction 6817-19 $12,000] ROW Feb-20 03/12/2020
Festus Special
Road District Meyer Road - US 67 to SE of Watson Rd - Overlay 6819-20 $256,680] CONST Nov-19 03/24/2020
Jefferson County  |Doc Sargent Bridge - Over Labarque Creek - Bridge Replacement 6730B-18 $483,714] CONST Aug-20 03/23/2020
Jefferson County  |Whitehead Road Bridge - Over Tributary of Cotter Creek - Bridge Replacement 6730H-18 $415,520] CONST Feb-20 03/23/2020
Jefferson County  [Rouggly Kiepe Road Bridge - Over Tributary to Saline Creek - Replace Bridge 68211-19 $16,000 ROW Mar-20 03/09/2020
Jefferson County  |Hillsboro House Springs Road Bridge - Over Bourne Creek - Replace Bridge 6913D-20 $129,274 PE Jan-20 03/02/2020
N. Geyer Road - Adams Ave to Manchester Rd - Resurfacing - Curb and Gutter -
Kirkwood (EXT) |Curb Ramps 6731-18 $907,343] CONST Jun-20 03/10/2020
Lake Saint Louis Blvd Roundabout - At Veterans Memorial Pkwy & I-70 EB
Lake Saint Louis  |On/Off Ramps - Construct Roundabout - Sidewalk (6") 6822-19 $29,762| ROW Feb-20 03/25/2020
MoDOT MO 180 - I-270 to Pennridge - Dual Left Ln at Pennridge - Channelization 6788TT-19 $69,480] CONST Feb-20 03/10/2020
MoDOT MO 109 - At MO W/FF - New Traffic Signal - Add Turn Lanes 6930B-19 $1,123,823| CONST Mar-20 03/10/2020
Signal Optimization - 2020 - Various Locations along MO A in Jeff Co, MO 231,
MoDOT US 61/67, 1-70/1-270 Interchanges in STL Co 6930D-20 $453,600] CONST Apr-20 03/13/2020
Main St, Phase 1 - Pitman St to S/O Railroad Tracks - Resurfacing - Curb Ramps
O'Fallon - Sidewalks 6904-20 $96,000 PE Feb-20 03/27/2020
Dielman Road, Phase 2 - Tamarack Drive to MO 340 (Olive Blvd) - Resurfacing -
Olivette Sidewalk (5') East Side- Widening to 13' Lns 6826-20 $574,577| CONST Nov-19 03/05/2020
Geraldine Avenue Bridge - Over Coldwater Creek - Replace Bridge - Sidewalk
St. Ann (5" 6911-20 $52,000 PE Aug-20 03/05/2020
North County ITS - 2021 - Various Locations along Howdershell Rd, Old Halls-
St. Louis County Ferry Rd, Shackelford Rd 6983-20 $122,160 PE Apr-20 03/27/2020

March Total $4,991,933 16 Projects




Obligated

Scheduled Actual
Sponsor Title - Description TIP # FY 2020 Phase Obligation Obligation
TOTAL $40,533,284 85 PROJECTS

Bi-State

Development/Metro |Call-A-Ride Van Replacement - 2020 (B) - Replace Seven (7) Call-A-Ride Vans | 6814A-20 $968,000| IMPL Dec-19 04/09/2020

Bi-State

Development/Metro |Call-A-Ride Van Replacement - 2020 (A) - Replace Eight (8) Call-A-Ride Vans 6814B-20 $1,104,000 IMPL Dec-19 04/09/2020

Bi-State

Development/Metro |Bus Replacement - 2021 (A) - Replace Four Buses 6926A-21 $4,000,000] IMPL Jan-20 04/09/2020

Bi-State

Development/Metro |Bus Replacement - 2021 (B) - Replace Four Buses 6926B-21 $4,000,000] IMPL Jan-20 04/09/2020
Rudder Road - Larkin Williams Rd to 200' E/O Fenton Business Ct -

Fenton Reconstruction - Sidewalk (5') 6912-20 $128,000 PE Oct-19 04/09/2020
East Rock Creek Road - 850' West of Gary Rd to 150" West of Gary Rd - Curve

Jefferson County  [Realignment - Shoulder 6821A-19 $16,000] ROW Jan-20 04/13/2020
Main Street - MO MM to 700" North of MO MM (In House Springs) -

Jefferson County  |Reconstruction - Sidewalk (4') 6821C-19 $3,176] ROW Dec-19 04/07/2020

Jefferson County  [Miller Road, Phase 1 - At Spring Forest Road - Realign Intersection 6821E-19 $11,480 ROW Dec-19 04/02/2020
Seckman Road - At Mastodon State Park - Realign Intersection - Left Turn Ln -

Jefferson County  [Shoulders (8') 6913E-20 $84,000 PE Jan-20 04/20/2020

MoDOT MO 141 (NB) - At MO 364 - Lengthen Right Turn Lane to EB/WB MO 364 Ramp | 6845-19 $1,060,750] CONST Jul-20 04/07/2020
MO 364 - At MO 141 - Dual Left at WB Off Ramp - Dual Lft/Rt Turn Ln on EB Off

MoDOT (EXT) Ramp & Extend Merge 6846-19 $2,240,358| CONST Jun-20 04/08/2020
Nelson Drive Sidewalk - Lillian Ave to Pasadena Ave - Sidewalk (5') - One Side -

Northwoods (EXT) |Sharrows 6871-18 $467,660] CONST Jun-20 04/07/2020
Winghaven Blvd - MO N to South of Winghaven/Hammack Rd - Resurfacing -

O'Fallon Ped Improvements at Intersections 6825-19 $16,0000 ROW Apr-20 04/13/2020

Pacific Denton Road Bridge - Over Brush Creek - Replace Bridge - Sidewalk (6') 6914-20 $95,965 PE Oct-19 04/29/2020
Lincoln Elementary SRTS - Near Lincoln E.S. - Along Perry St, 7th St - Sidewalk

St. Charles (5'-6") 6873-18 $632,000] CONST Dec-19 04/03/2020
West Pearce Boulevard - At Meyer Rd - New Traffic Signal - At Cheryl Ann Dr -

Wentzville Remove Stop Signs on W. Pearce 6933B-19 $5,000 ROW Mar-20 04/02/2020

April Total  $14,832,389 16 Projects

Des Peres Des Peres Road - At Old Des Peres Rd - Roundabout - Sidewalk 6976-20 $124,664 PE Jan-20 05/05/2020
Charter Church Road Bridge - Over Plattin Creek at Mitch Sweet Rd - Bridge

Jefferson County  |Replacement 6730A-18 $752,648| CONST Aug-20 05/12/2020
Armbruster, Doss Hollow, Harness Bridges - Over Haverstick, Plattin, Trib Hocum

Jefferson County  [Hollow Creeks - Replace Bridge 6913A-20 $409,367 PE Jan-20 05/06/2020
Seckman Road, Phase 2 - 700' W/O Outer Rd to 400' E/O Mastodon Park Ent. -

Jefferson County  |Shoulder (8') - Overlay - Curb & Gutter - Safety Impr. 6952G-21 $77,000 PE Jan-20 05/06/2020
1-270 North Reconstruction Motorist Assist - A - 1-270: 1-70 to MO H; US 67: 1-270

MoDOT (EXT) to MS River; MO 367: US 67 to I-270; MO AC: US 67 to 1-270 6844-18 $154,400| IMPL Jun-20 05/01/2020

MoDOT MO 109 - At MO CC (Wild Horse Creek Rd)/S. Eatherton Rd - Roundabout 6979B-20 $240,000 PE Mar-20 05/29/2020

MoDOT/American |Saint Louis Regional Clean Air Partnership - Metro St. Louis Area - Outreach -

Lung Association |Education - Promotion of Gateway Guide - Ozone Alert 6925-19 $331,917] IMPL Sep-20 05/20/2020

St. Louis County Heintz Road Bridge - Over Mattese Creek - Replace Bridge - Sidewalk (6') 6905B-20 $153,920 PE May-20 05/11/2020
J.S. McDonnell Blvd Bridge - Over Coldwater Creek - Replace Bridge - Shoulder

St. Louis County  |(5'/3") 6905C-20 $221,765 PE May-20 05/20/2020

Washington Third Street - MO 47 to Jefferson St - Resurfacing - Sidewalk (5') 6910-20 $48,000 PE Oct-19 05/21/2020

Wentzville MO Z - At Interstate Dr - Add NB Right Turn Lane 6984-20 $18,073 PE Mar-20 05/04/2020

EVA L EL $2,531,754 11 Projects




Obligated
Scheduled Actual
Sponsor Title - Description TIP # FY 2020 Phase Obligation Obligation
TOTAL $40,533,284 85 PROJECTS

Ferguson Florissant Road - Thoroughman Ave to Woodstock Ave - Resurfacing 6920A-20 $62,080 PE May-20 06/10/2020

Ferguson Frost Avenue - Ford Dr to Florissant Rd - Resurfacing - Curb Ramps 6920B-20 $67,197 PE Jun-20 06/10/2020
Boeuf Creek Road Bridge - Over Branch of Boeuf Creek (Approx. 1.25 Mi W/O

Franklin County MO 185) - Replace Bridge 6820-19 $16,000 ROW Oct-19 06/26/2020

Jefferson County  |Marine Vessel Engine Repower - 2021 - Repower Two Marine Vessels Serving

Port Authority Mississippi R. and Missouri R. in Non-Attainment Area - 1 Towboat, 1 Ferry 6977-21 $387,905| IMPL Sep-20 06/10/2020
Manchester Road - Big Bend Blvd to City Limits (150' E/O Yale Ave) -

Maplewood Resurfacing - Curb Ramps - Mid-Block Xing 6902-20 $120,000 PE Feb-20 06/29/2020

MoDOT MO 340 - N. Spoede Rd to Old Olive Street Rd - Extend Left Turn Bays 6930A-20 $12,000] ROW Dec-19 06/26/2020
Strategic Hwy Safety Plan Improvements - Along Boone's Lick, Kingshwy, EIm,

St. Charles Lindenwood, Randolph/Mel Wetter, Little Hills/Mel Wetter 6829-19 $80,000] ROW Dec-19 06/29/2020

St. Charles County,

(EXT) MO N - At Weiss Rd - Realign Intersection 6741-19 $1,096,000] CONST Jun-20 06/22/2020
US 67 (Lindbergh) at MO 340 - Sidewalk - Replace Cloverleaf with Folded

St. Louis County Diamond 6834A-19 $3,520,000f CONST Dec-19 06/01/2020

Sullivan Fisher Drive Sidewalk - W Springfield Rd to EImont Rd - Sidewalk (8') Both Sides | 6835-20 $284,022| CONST Nov-19 06/16/2020
Topping Road - Clayton Rd to Topping Estates / Kent Manor Dr - Resurfacing -

Town & Country Shared Use Path (8') 6836-19 $60,000 ROW Oct-19 06/08/2020
St. Louis Avenue/Beckett/Marshall, Phase 3 - MO 141 to 3rd St - Reconstruct:

Valley Park RR to 3rd; Resurf: RR to 141 - Sidewalks (5') 6918-20 $122,720 PE Apr-20 06/29/2020

June Total $5,827,924 12 Projects

Downtown Improvements, Phase 2 - Main St: Miller to Olive St; Olive St: Main St

New Haven to UP RR - Reconstruction - Sidewalks (5') 6824-19 $12,000] ROW Jun-20 07/24/2020

St. Charles County|Pitman Hill Road Shared Use Path - Chadwick Ln to 270" S/O Sammelman Rd -

(EXT) Shared Use Path (10") 6874-19 $559,700f CONST Jun-20 07/16/2020
Jefferson/22nd St Interchange Improvements - Reconfigure |-64/Pine/Market/

St. Louis Jefferson Interchange - Reestablish Street Grid - Curb Ramps - Resurfacing 6919-20 $320,000 ROW Sep-20 07/27/2020
Jefferson/22nd Traffic Flow Improvements - Reconfigure |-64/Pine/Market/

St. Louis Jefferson Interchange - Signal Improvements - Shared Use Path/Cycle Track 6919A-19 $400,000 Sep-20 07/27/2020

uly Total $1,291,700 4 Projects

Creve Coeur Emerson Road - Old Ballas Rd to 1800' South - Resurfacing - Curb and Gutter 6718-20 $444,000 CONST QOct-19 08/25/2020
Phantom Drive - Missouri Bottom Rd to James S. McDonnell Blvd - Ln Reduction

Hazelwood 4 to 2 Lns - Turn Lanes - Sidewalk (6') 6900-20 $175,300 PE Jan-20 08/18/2020
Old Lemay Ferry Road - 0.42 Mi. S/O Regency Woods PI to Kneff Rd - Safety

Jefferson County  |Improvements - Shoulders (4') - High Friction Treatment 6952E-21 $158,685 PE Jan-20 08/18/2020
Kortwright Avenue - Manchester Rd to Warson PI - Resurfacing - Sidewalks (4') -

Rock Hill Whitestone to Warson Tr 6738-18 $248,257] CONST Sep-20 08/25/2020

St. Charles County |MO N - At MO Z - Traffic Signal 6847-19 $424,0000 ROW Oct-19 08/17/2020
Big Bend Boulevard Sidewalk, Phase 1 - Oakwood Ave to Dale Ave - Sidewalk

Webster Groves (6') North Side - Lighting 6840-20 $247,730] CONST Nov-19 08/25/2020
Wentzville Parkway/I-70, Phase 1 - Wentzville Pkwy: Pearce to Veterans Mem -

Wentzville Relocate - I-70 WB On Ramp - Roundabout 6933A-19 $48,000 Apr-20 08/25/2020

gust Total $1,745,972 7 Projects

Franklin County Elmont Road - Over Little Boone Creek - Replace Bridge 6906-20 $71,736 PE May-20 09/03/2020

St. Charles County [MO 364 - W/O Heritage Crossing - New WB On/Off Ramp 6932-19 $1,404,000] CONST Sep-20 09/01/2020
Traffic Management Enhancements, Phase 4 - Various Locations along

St. Louis Goodfellow, MLK Dr, Halls-Ferry Rd - Traffic Monitoring Cameras - Signal Impr. | 6982B-20 $620,000 PE Apr-20 09/10/2020
McKelvey Road, Phase 2 - 2021 - Glenpark Dr to Creve Coeur Mill Rd -

St. Louis County Resurfacing - Sidewalk (5') E: Smoke Rise to Cr. Coeur Mill 6834F-19 $86,450) ROW Jun-20 09/01/2020
Meramec Bottom Road Bridge - Over Lemay Creek (Approx 1200' West of I-55) -

St. Louis County Replace Bridge 6834G-19 $42,800 ROW Jun-20 09/01/2020
Westgate Ave - Delmar Blvd to MO 340 (Olive Blvd) - Resurfacing - Upgrade

University City Sidewalk 6838-19 $9,000] ROW Nov-19 09/08/2020
St. Louis Avenue, Phase 1 - Seventh Street to the Levee Closure Structure -

Valley Park Reconstruction - Sidewalks (5') 6751-18 $838,542| CONST Sep-20 09/01/2020

September Total $3,072,528 7 Projects




Not Obligated - Preliminary Engineering

Scheduled
Sponsor Title - Description TIP # FY 2020 Phase Obligation
TOTAL $1,268,301 3 PROJECTS
Rue St Denis, Phase 1 - St. Ferdinand St to N. Lafayette St - Resurfacing -
Florissant Sidewalk (5-6") 6921-20 $95,200 PE
Gateway Green Light, Phase 6 - Various Rds in St. Charles Co - PTZ Cameras,
St. Charles County |Travel Time Detectors, Fiber, ATMS - Signal Opt. - Emer. Veh. Prempt 6841A-19 $1,018,501 PE
Mason Road - 2022 - Clayton Rd to 100" N/O Mason Ridge Rd - Resurfacing -
St. Louis County Shared Use Path (8') - Curb Ramps 6905A-20 $154,600 PE

[ Project has missed a milestone on the development schedule submitted by sponsor



Not Obligated - Right of Way

Valley Park (5"

Scheduled
Sponsor Title - Description TIP # FY 2020 Phase Obligation
TOTAL $840,000 2 PROJECTS
Compton Avenue Bridge - Chouteau Ave to |-64 - Replace Bridge - Preliminary
St. Louis Engineering 6828-19 $800,000f ROW
St. Louis Avenue, Phase 2 - Third St to Seventh St - Reconstruction - Sidewalk
6839-19 $40,000) ROW

[ Project has missed a milestone on the development schedule submitted by sponsor



Not Obligated - Construction / Implementation

B Project has missed a milestone on the development schedule submitted by sponsor

Scheduled
Sponsor Title - Description TIP # FY 2020 Phase Obligation
TOTAL $8,396,264 10 PROJECTS
Maryland Avenue - Hanley Rd to Western City Limit (Near Gay) - Resurfacing -
Clayton (EXT) Curb Ramps 6717-19 $948,710| CONST
3rd Street Sidewalk - Sunshine Dr to Holly Dr - Sidewalk (5') on Both Sides -
Festus Lighting 6818-20 $273,240] CONST
Dougherty Ferry Road - 150" S/O Charleston Place Ct to 150" S/O Country Stone
Manchester Dr - Resurfacing - Realignment 6733-18 $443,320| CONST Sep-20
Richmond Heights [McKnight Road - 2020 - Clayton Rd to South of Lay Rd - Resurfacing 6745G-19 $544,880| CONST
Richmond Heights [McKnight Road Sidewalk - Clayton Rd to Godwin Ln - Sidewalk (6') - One Side 6872-18 $669,091| CONST
St. Louis County |St. Charles Rock Road (West) - 2019 - Taussig Road to Earth City Expressway
(EXT) (MO 141) - Resurfacing 6607B-17 $1,678,040 CONST
Lucas-Hunt Road (North) - 2020 - Hord Avenue/Huiskamp Ave to Halls Ferry
St. Louis County (MO AC) - Resurfacing - Bike Ln (5") 6745E-19 $1,744,000 CONST
St. Louis County Yaeger Road - 2020 - Ringer Rd to Patterson Rd - Resurfacing 6745I-19 $1,106,080 CONST
Washington (EXT) |High Street - MO 100 to Fifth Street - Resurfacing - Sidewalk (5') 9th to MO 100 6598-17 $428,741| CONST
Busch Creek Greenway - Jefferson St to Riverfront Trail - Shared Lane Path (10') -
Washington (EXT) |Shared Ln Markings 6879-18 $560,162] CONST



Phase of Scheduled Reason for Adjustment
Sponsor Title - Description TIP # FY 2020 Work Obligation Adjustment Date
TOTAL $30,693,176 38 PROJECTS

October Total

November Total

December Total

January Total

0 Projects

0 Projects

0 0 Projects
I
0

0 Projects

February Total

March Total

April Total

0 Projects

0 0 Projects
I

0 0 Projects

0 Projects

May Total

Rosalie Avenue Sidewalk - Brentwood Blvd to Mary Ave - Roll ROW funds to
Brentwood Lighting - Sidewalk (5') on South Side 6815-19 $65,600 ROW Sep-20 Construction 06/02/2020
Riparian Trail - August Hill Dr to Old Chesterfield Rd - Shared Project granted 9-month
Chesterfield Use Path (10') 6866-18 $903,925 CONST Nov-19 extension 06/24/2020
v &
along Maryland, Brentwood, Forsyth, Bonhomme - Advanced Project granted 9-month
Clayton Transportation Management System 6927-19 $292,000 CONST Nov-19 extension 06/24/2020
Hanley Road - Feise Road to 2300' North - Reconstruction - Project granted 9-month
Dardenne Prairie Sidewalks (5") 6720-18 $628,040 CONST Nov-19 extension 06/24/2020
Horan Drive - Bowles Ave to Larkin Williams Rd - Resurfacing - Project granted 9-month
Fenton Sidewalks (5') 6723-18 $1,080,000 CONST Oct-19 extension 06/24/2020
St. Ferdinand Street - N Highway 67 to St. Ferdinand Park - Project granted 9-month
Florissant Sidewalk (5") 6727-18 $132,750 CONST Dec-19 extension 06/24/2020
Project granted 9-month
Franklin County Ridge Road Bridge - Over Winsel Creek - Replace Bridge 6712-18 $599,880 CONST Jan-20 extension 06/24/2020
Mueller Road - Lindbergh Blvd to Green Park Rd - Resurfacing - Project granted 9-month
Green Park Upgrade Sidewalks (5') 6728-18 $775,400 CONST Sep-20 extension 06/24/2020
Old Lemay Ferry Road, Phase 1 - At East Rock Creek Road - Project granted 9-month
Jefferson County Intersection Realignment 6713-18 $807,291 CONST May-20 extension 06/24/2020
Old Lemay Ferry Road, Phase 2 - At Spring Forest Road - Project granted 9-month
Jefferson County Intersection and Roadway Realignment - Shoulders (6') 6730F-18 $511,497 CONST May-20 extension 06/24/2020
Seckman Road - Old Lemay Ferry Rd to 0.33 Miles East - Project granted 9-month
Jefferson County Roundabout - Sidewalks (5') - Traffic Signal 6730G-18 $436,800 CONST Mar-20 extension 06/24/2020
L T i 7
Miller St: UP RR to Main St - Reconstruction - Sidewalks (8') - Project granted 9-month
New Haven Streetscaping 6735-18 $656,621 CONST Sep-20 extension 06/24/2020
Mexico Road, Phase 3 - MO K to Bryan Rd - Resurfacing - Project granted 9-month
O'Fallon Pedestrian Bridge- Curb Ramps 6736-18 $1,680,000 CONST Feb-20 extension 06/24/2020
Travel Time Detectors, Count Stns, PTZ Cameras, Upgrade Project granted 9-month
St. Charles County  |Video Detection Dynamic Msg 6762-18 $993,270 CONST Jan-20 extension 06/24/2020
Schwede Road - Hoffman Rd to Bridge over Cunningham Branch Project granted 9-month
St. Charles County - Realign Curve - Shoulders 6830B-20 $235,000 CONST QOct-19 extension 06/24/2020
Seeburger Road Bridge - At Trib to the Mississippi R (B/W South Project granted 9-month
St. Charles County  |Shore and MO B) - Replace Bridge 6830C-20 $440,000 CONST Oct-19 extension 06/24/2020
MO 94 - I-70 to Portwest Dr - Intersection Improvements - Signal Project granted 9-month
St. Charles County  |Optimization 6841B-19 $377,790 CONST Sep-20 extension 06/24/2020
Locations along Main St, Mexico Rd, TR Hughes Blvd, Tom Project granted 9-month
St. Charles County Ginnever, O'Fallon Rd 6981B-20 $120,000 CONST Mar-20 extension 06/24/2020
7th Street - Washington Ave to Walnut St - Resurfacing - Project granted 9-month
St. Louis Sidewalks - Lighting 6833A-20 $1,680,000 CONST Oct-19 extension 06/24/2020
7th Street - Washington Ave to Walnut St - Replace Traffic Project granted 9-month
St. Louis Signals - Signal Interconnection 6833B-20 $720,000 CONST Oct-19 extension 06/24/2020
Jefferson Avenue Signals and Interconnect - Market St to Natural Project granted 9-month
St. Louis Bridge Ave - Replace Traffic Signals - Signal Interconnection 6849-18 $2,576,000 CONST Jan-20 extension 06/24/2020
Louisiana Avenue Calm Streets - Gravois Ave to Meramec St - Project granted 9-month
St. Louis Traffic Calming - Shared Ln Marking - Bumpouts 6875-18 $800,000 CONST Dec-19 extension 06/24/2020
Dielman Road-2017 - Olive Boulevard to Page Avenue - Project granted 9-month
St. Louis County Resurfacing - Bike Lanes 6503M-16 $1,047,924 CONST Sep-20 extension 06/24/2020
Jennings Station Road (North) - 260 Feet Southwest of Hord Project granted 9-month
St. Louis County Avenue to Halls Ferry Road - Resurfacing - Curb Ramps 6607D-18 $1,521,360 CONST Jul-20 extension 06/24/2020
North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) to Project granted 9-month
St. Louis County Natural Bridge Rd (MO 115) - Resurfacing - Curb Ramps 6607G-17 $1,727,680 CONST Sep-20 extension 06/24/2020
Ballas Road - 2020 - Dougherty Ferry Rd to Manchester Rd (MO Project granted 9-month
St. Louis County 100) - Resurfacing - Curb Ramps 6715-19 $1,368,800 CONST Aug-20 extension 06/24/2020
Baxter Road (South) - 2019 - Manchester Rd (MO 100) to Project granted 9-month
St. Louis County Clayton Rd - Resurfacing - Shared Use Path (8') 6745A-18 $1,645,866 CONST Aug-20 extension 06/24/2020
McKelvey Road, Phase 1 - 2020 - Ameling Rd to Glenpark Dr - Project granted 9-month
St. Louis County Resurfacing - Sidewalk (6') - Shared Use Path (8') 6745F-18 $1,009,820 CONST Aug-20 extension 06/24/2020




Phase of Scheduled Reason for Adjustment
Sponsor Title - Description TIP # FY 2020 Work Obligation Adjustment Date
Project granted 9-month

St. Louis County Berry Rd - At Big Bend - Intersection Improvements 6850B-20 $521,920 CONST Sep-20 extension 06/24/2020
Centennial Greenway, Phase 4 - Along McClay Rd - Hackman Project granted 9-month

St. Peters Rd to McClay Village Dr - Shared Use Path (11') 6877-18 $653,566 CONST Nov-19 extension 06/24/2020
Denmark Road Bridge - Over Birch Creek - Replace Low Water Project granted 9-month

Union Crossing - Sidewalk (6") 6837-20 $756,070 CONST Nov-19 extension 06/24/2020
North And South Road Sidewalk, Phase 1 - Midland Blvd to Page Project granted 9-month

Vinita Park Ave - Sidewalk (5') 6752-18 $312,000 CONST Nov-19 extension 06/24/2020
Manchester Road Shared Use Path - MO 109 to Pond Rd - Project granted 9-month

Wildwood Shared Use Path (10') - Xing at MO 109 6880-18 $513,882 CONST Mar-20 extension 06/24/2020

June Total $27,590,752 33 Projects

Holloway Road - Manchester Rd (MO 100) to Baxter Rd - Roll ROW funds to

Ballwin Resurfacing 6813-19 $8,000 ROW Feb-20 Construction 07/29/2020
Kingsland Avenue - 2022 - Olive Blvd (MO 340) to Delmar Blvd - Roll PE funds to

St. Louis County Resurfacing - Curb Ramps 6905E-20 $91,148 PE May-20 Construction 07/29/2020

July Total

August Total

Smart Parking Management System - DT St. Charles - Develop
Smart Parking System - Parking Lot Sensors - Msg Signs -

Projects

Projects

Roll PE funds to

St. Charles County  |Cameras - Phone App - Lease Electric Shuttle 6981C-20 $36,000 PE Jan-20 Construction 09/10/2020
Westport Plaza Drive/Marine Avenue - 2017 - Lackland Road to
St. Louis County Glenmeade Drive (Excluding MO D and 1-270 Crossings) - Project granted 3-month
(EXT) Resurfacing 6503S-16 $639,116 CONST Jun-20 extension 09/08/2020
St. Louis County Westport Plaza Drive Intersection Improvements - Glenmeade Dr Project granted 3-month
(EXT) to Page Ave - New Signal at Westport Ent; Two Way Turn Lane 6764E-17 $2,328,160 CONST Jun-20 extension 09/08/2020
September Total $3,003,276 3 Projects




Phase of Scheduled
Sponsor Title - Description TIP # FY 2020 Work Obligation Reason for Removal| Removal Date

TOTAL $0 0 PROJECTS

October Total 0 Projects

November Total 0 Projects

December Total 0 Projects

January Total 0 Projects

February Total 0 Project

March Total 0 Projects

April Total 0 Projects

May Total 0 Projects

June Total 0 Projects

July Total 0 Projects

August Total 0 Projects

September Total 0 Projects




Obligated m Project Adjustments

FY 2020 Reasonable Progress Update: September 9, 2020

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant project
delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of Governments
(EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 138 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2020 of the FY 2020-2023 Transportation
Improvement Program (TIP). These projects, sponsored by 49 different agencies and representing $82 million in federal funds, are subject to a September 30,
2020 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2020. One-time extensions of up to three (3) months may be granted by East-West Gateway staff
and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FUNDING OBLIGATIONS
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# Federal $ # Federal $ # Federal $ Federal $ # Federal $ # Federal $ # Federal $

10/01/19 0 $o[ o $o[ o $o[ 32 $5,303,155| 24 $2,533,268] 79 $71,570,646 135 $79,407,069
10/31/19 4 $2,963,072| 0 $0| 0 $0| 32 $5,303,155| 24 $2,533,268| 75 $68,753,625| 135 $79,553,120
11/30/19 5 $2,994,272| 0 $o| o $o[ 31 $5,271,955| 24 $2,533,268| 75 $68,753,625| 135 $79,553,120
12/31/19 7 $3,315479] 0 $0[ O $0| 30 $5,171,955| 24 $2,533,268| 74 $68,532,418| 135 $79,553,120
01/31/20 | 10 $5,762,765| 0 $o| o $0[ 29 $4,907,955| 24 $2,533,268| 73 $66,737,037| 136 $79,941,025
02/29/20 12 $6,239,084| 0 $0[ O $0| 28 $4,793,355| 24 $2,533,268| 73 $66,625,318| 137 $80,191,025|
03/31/20 | 28 $11,231,017] 0 $o| o $0[ 24 $4,393,921( 21 $2,475,506| 64 $62,090,581| 137 $80,191,025
04/30/20 44 $26,063,406| 0 $0[ O $0| 21 $4,085,956| 16 $2,423,850| 56 $47,753,813| 137 $80,327,025|
05/31/20 | 55 $28,595,160] 0 $o| o $o[ 13 $2,793,167| 16 $2,423,850 53 $46,514,848| 137 $80,327,025
06/30/20 67 $34,423,084 33 $27,590,752| 0 $0f 9 $2,421,170| 11 $2,190,250| 17 $13,701,769| 137 $80,327,025|
07/31/20 | 71 $35,714,784| 35 $27,689,900[ 0 $o[ 8 $2,330,022| 7 $1,450,250( 17 $14,546,069| 138 $81,731,025
08/31/20 78 $37,460,756 35 $27,689,900| 0 $0[ 6 $1,996,037[ 5 $978,250| 14 $13,606,082| 138 $81,731,025|
09/09/20 | 84 $39,913,284| 37 $30,657,176 0 $o[ 5 $1,924,301| 2 $840,000] 10 $8,396,264| 138 $81,731,025
09/16/20
09/23/20
09/30/20

[ PE - Preliminary Engineering Funds [ ROW - Right of Way Acquisition Funds [ CONST/IMPL - Construction Funds

Summary




Obligated

Des Peres

Manchester Road Improvements - Ballas Rd to Meier Ln - Access Management -
Crosswalk Impr. - Bus Stop Impr

October Total

$2,963,072

Scheduled Actual
Sponsor Title - Description TIP # FY 2020 Phase Obligation Obligation
TOTAL $39,913,284 84 PROJECTS

Jefferson County  [Marine Vessel Engine Repower - 2020 - Repower Four Marine Vessels Serving
Port Authority Mississippi R. in Non-Attainment Area - 1 Ferry, 2 Towboats, 1 Dredge 6928-21 $1,575,872[ IMPL Dec-19 10/21/2019
Madison County RideFinders Marketing & Outreach - 2019 - MO - Increase Awareness, Interest,
Transit District and Participation in RideFinders by Employers and Commuters 6929A-19 $400,000| IMPL Aug-20 10/21/2019
Madison County
Transit District RideFinders Vanpool Fleet Acquisition - Missouri - Purchase 26 Vans 6929B-20 $800,000| IMPL Mar-20 10/16/2019
St. Charles Bus Replacement - Replace 3 Buses - St. Charles Area Transit 6931B-20 $187,200| IMPL Oct-19 10/16/2019

4

Projects

s 20 P I T

November Total

$31,200

1

Projects

Ronald Reagan Drive & Hawks Ridge Trail - Reagan: I-64-MO N; Hawks Ridge:
Lake Saint Louis Ridgeway-MO N - Resurfacing - Sidewalks (5') 6901-20 $100,000 PE Nov-19 12/13/2019
Increase Transit Ridership through Reach & Rewards - STL City and STL County
MoDOT/Citizens for |- Bus Revision Engagement Program - Partnership to Build Ridership - Two Yr
Modern Transit Prg 6980-21 $221,207| IMPL Sep-20 12/09/2019
$321,207 Projects
Fenton (EXT) Old Gravois Road, Phase 2 - Ferry St to MO 141 - Reconstruct - Sidewalk (5') 6581-17 $1,365,600] CONST Jun-20 01/27/2020
Lake Saint Louis Blvd, Phase 2 - Pleasant Meadows Dr to Blue Cove Terrace -
Lake Saint Louis  |Resurfacing 6732-20 $817,686] CONST Mar-20 01/08/2020
Zumbehl Rd - Over Cole Creek - Replace Culvert - Shared Use Path (10') -
St. Charles Sidewalk (5') 6922B-20 $264,000 PE Nov-19 01/21/2020
January Total $2,447,286 3 Projects
Des Peres Bopp Road - Manchester Rd to Northern City Limit - Resurfacing - Curb Ramps 6722-18 $361,719] CONST Dec-19 02/14/2020
St. Louis County Airport Rd - E/O 1-170 to N Florissant Rd - Resurfacing - Curb Ramps 6745J-21 $114,600 PE Dec-19 02/24/2020
February Total $476,319 2 Projects
Creve Coeur Fernview Drive - Gallagher Dr to Olive Blvd - Resurfacing 6816-21 $250,000] CONST Sep-20 03/20/2020
Fenton Allen Rd - Old Highway 141 to Jefferson County Line - Reconstruction 6817-19 $12,0000 ROW Feb-20 03/12/2020
Festus Special
Road District Meyer Road - US 67 to SE of Watson Rd - Overlay 6819-20 $256,680] CONST Nov-19 03/24/2020
Jefferson County  |Doc Sargent Bridge - Over Labarque Creek - Bridge Replacement 6730B-18 $483,714] CONST Aug-20 03/23/2020
Jefferson County  [Whitehead Road Bridge - Over Tributary of Cotter Creek - Bridge Replacement 6730H-18 $415,520] CONST Feb-20 03/23/2020
Jefferson County  |Rouggly Kiepe Road Bridge - Over Tributary to Saline Creek - Replace Bridge 68211-19 $16,0000 ROW Mar-20 03/09/2020
Jefferson County  [Hillsboro House Springs Road Bridge - Over Bourne Creek - Replace Bridge 6913D-20 $129,274 PE Jan-20 03/02/2020
N. Geyer Road - Adams Ave to Manchester Rd - Resurfacing - Curb and Gutter -
Kirkwood (EXT) |Curb Ramps 6731-18 $907,343] CONST Jun-20 03/10/2020
Lake Saint Louis Blvd Roundabout - At Veterans Memorial Pkwy & |-70 EB
Lake Saint Louis  |On/Off Ramps - Construct Roundabout - Sidewalk (6") 6822-19 $29,762] ROW Feb-20 03/25/2020
MoDOT MO 180 - 1-270 to Pennridge - Dual Left Ln at Pennridge - Channelization 6788TT-19 $69,480] CONST Feb-20 03/10/2020
MoDOT MO 109 - At MO W/FF - New Traffic Signal - Add Turn Lanes 6930B-19 $1,123,823| CONST Mar-20 03/10/2020
Signal Optimization - 2020 - Various Locations along MO A in Jeff Co, MO 231,
MoDOT US 61/67, 1-70/1-270 Interchanges in STL Co 6930D-20 $453,600] CONST Apr-20 03/13/2020
Main St, Phase 1 - Pitman St to S/O Railroad Tracks - Resurfacing - Curb Ramps
O'Fallon - Sidewalks 6904-20 $96,000 PE Feb-20 03/27/2020
Dielman Road, Phase 2 - Tamarack Drive to MO 340 (Olive Blvd) - Resurfacing -
Olivette Sidewalk (5') East Side- Widening to 13' Lns 6826-20 $574,577| CONST Nov-19 03/05/2020
Geraldine Avenue Bridge - Over Coldwater Creek - Replace Bridge - Sidewalk
St. Ann (5" 6911-20 $52,000 PE Aug-20 03/05/2020
North County ITS - 2021 - Various Locations along Howdershell Rd, Old Halls-
St. Louis County  |Ferry Rd, Shackelford Rd 6983-20 $122,160 PE Apr-20 03/27/2020
March Total $4,991,933 16 Projects




Obligated

Scheduled Actual
Sponsor Title - Description TIP # FY 2020 Phase Obligation Obligation
TOTAL $39,913,284 84 PROJECTS
Bi-State
Development/Metro |Call-A-Ride Van Replacement - 2020 (B) - Replace Seven (7) Call-A-Ride Vans | 6814A-20 $968,000| IMPL Dec-19 04/09/2020
Bi-State
Development/Metro |Call-A-Ride Van Replacement - 2020 (A) - Replace Eight (8) Call-A-Ride Vans 6814B-20 $1,104,000f IMPL Dec-19 04/09/2020
Bi-State
Development/Metro |Bus Replacement - 2021 (A) - Replace Four Buses 6926A-21 $4,000,000] IMPL Jan-20 04/09/2020
Bi-State
Development/Metro |Bus Replacement - 2021 (B) - Replace Four Buses 6926B-21 $4,000,000| IMPL Jan-20 04/09/2020
Rudder Road - Larkin Williams Rd to 200" E/O Fenton Business Ct -
Fenton Reconstruction - Sidewalk (5') 6912-20 $128,000 PE Oct-19 04/09/2020
East Rock Creek Road - 850" West of Gary Rd to 150' West of Gary Rd - Curve
Jefferson County  |Realignment - Shoulder 6821A-19 $16,0000 ROW Jan-20 04/13/2020
Main Street - MO MM to 700" North of MO MM (In House Springs) -
Jefferson County  |Reconstruction - Sidewalk (4') 6821C-19 $3,176] ROW Dec-19 04/07/2020
Jefferson County  |Miller Road, Phase 1 - At Spring Forest Road - Realign Intersection 6821E-19 $11,480, ROW Dec-19 04/02/2020
Seckman Road - At Mastodon State Park - Realign Intersection - Left Turn Ln -
Jefferson County  [Shoulders (8') 6913E-20 $84,000 PE Jan-20 04/20/2020
MoDOT MO 141 (NB) - At MO 364 - Lengthen Right Turn Lane to EB/WB MO 364 Ramp | 6845-19 $1,060,750 CONST Jul-20 04/07/2020
MO 364 - At MO 141 - Dual Left at WB Off Ramp - Dual Lft/Rt Turn Ln on EB Off
MoDOT (EXT) Ramp & Extend Merge 6846-19 $2,240,358| CONST Jun-20 04/08/2020
Nelson Drive Sidewalk - Lillian Ave to Pasadena Ave - Sidewalk (5') - One Side -
Northwoods (EXT) |Sharrows 6871-18 $467,660] CONST Jun-20 04/07/2020
Winghaven Blvd - MO N to South of Winghaven/Hammack Rd - Resurfacing -
O'Fallon Ped Improvements at Intersections 6825-19 $16,000f ROW Apr-20 04/13/2020
Pacific Denton Road Bridge - Over Brush Creek - Replace Bridge - Sidewalk (6') 6914-20 $95,965 PE Oct-19 04/29/2020
Lincoln Elementary SRTS - Near Lincoln E.S. - Along Perry St, 7th St - Sidewalk
St. Charles (5'-6") 6873-18 $632,000) CONST Dec-19 04/03/2020
West Pearce Boulevard - At Meyer Rd - New Traffic Signal - At Cheryl Ann Dr -
Wentzville Remove Stop Signs on W. Pearce 6933B-19 $5,000 ROW Mar-20 04/02/2020
April Total $14,832,389 16 Projects
Des Peres Des Peres Road - At Old Des Peres Rd - Roundabout - Sidewalk 6976-20 $124,664 PE Jan-20 05/05/2020
Charter Church Road Bridge - Over Plattin Creek at Mitch Sweet Rd - Bridge
Jefferson County  [Replacement 6730A-18 $752,648] CONST Aug-20 05/12/2020
Armbruster, Doss Hollow, Harness Bridges - Over Haverstick, Plattin, Trib Hocum
Jefferson County  [Hollow Creeks - Replace Bridge 6913A-20 $409,367 PE Jan-20 05/06/2020
Seckman Road, Phase 2 - 700' W/O Outer Rd to 400' E/O Mastodon Park Ent. -
Jefferson County  [Shoulder (8') - Overlay - Curb & Gutter - Safety Impr. 6952G-21 $77,000 PE Jan-20 05/06/2020
1-270 North Reconstruction Motorist Assist - A - 1-270: 1-70 to MO H; US 67: 1-270
MoDOT (EXT) to MS River; MO 367: US 67 to |-270; MO AC: US 67 to |-270 6844-18 $154,400| IMPL Jun-20 05/01/2020
MoDOT MO 109 - At MO CC (Wild Horse Creek Rd)/S. Eatherton Rd - Roundabout 6979B-20 $240,000 PE Mar-20 05/29/2020
MoDOT/American |Saint Louis Regional Clean Air Partnership - Metro St. Louis Area - Outreach -
Lung Association |Education - Promotion of Gateway Guide - Ozone Alert 6925-19 $331,917| IMPL Sep-20 05/20/2020
St. Louis County Heintz Road Bridge - Over Mattese Creek - Replace Bridge - Sidewalk (6') 6905B-20 $153,920 PE May-20 05/11/2020
J.S. McDonnell Blvd Bridge - Over Coldwater Creek - Replace Bridge - Shoulder
St. Louis County  |(5'3") 6905C-20 $221,765 PE May-20 05/20/2020
Washington Third Street - MO 47 to Jefferson St - Resurfacing - Sidewalk (5') 6910-20 $48,000 PE Oct-19 05/21/2020
Wentzville MO Z - At Interstate Dr - Add NB Right Turn Lane 6984-20 $18,073 PE Mar-20 05/04/2020
ay Total $2,531,754 11 Projects




Obligated
Scheduled Actual
Sponsor Title - Description TIP # FY 2020 Phase Obligation Obligation
TOTAL $39,913,284 84 PROJECTS
Ferguson Florissant Road - Thoroughman Ave to Woodstock Ave - Resurfacing 6920A-20 $62,080 PE May-20 06/10/2020
Ferguson Frost Avenue - Ford Dr to Florissant Rd - Resurfacing - Curb Ramps 6920B-20 $67,197 PE Jun-20 06/10/2020
Boeuf Creek Road Bridge - Over Branch of Boeuf Creek (Approx. 1.25 Mi W/O
Franklin County MO 185) - Replace Bridge 6820-19 $16,0000 ROW Oct-19 06/26/2020
Jefferson County  |Marine Vessel Engine Repower - 2021 - Repower Two Marine Vessels Serving
Port Authority Mississippi R. and Missouri R. in Non-Attainment Area - 1 Towboat, 1 Ferry 6977-21 $387,905| IMPL Sep-20 06/10/2020
Manchester Road - Big Bend Blvd to City Limits (150" E/O Yale Ave) -
Maplewood Resurfacing - Curb Ramps - Mid-Block Xing 6902-20 $120,000 PE Feb-20 06/29/2020
MoDOT MO 340 - N. Spoede Rd to Old Olive Street Rd - Extend Left Turn Bays 6930A-20 $12,0000 ROW Dec-19 06/26/2020
Strategic Hwy Safety Plan Improvements - Along Boone's Lick, Kingshwy, Elm,
St. Charles Lindenwood, Randolph/Mel Wetter, Little Hills/Mel Wetter 6829-19 $80,000f ROW Dec-19 06/29/2020
St. Charles County
(EXT) MO N - At Weiss Rd - Realign Intersection 6741-19 $1,096,000] CONST Jun-20 06/22/2020
US 67 (Lindbergh) at MO 340 - Sidewalk - Replace Cloverleaf with Folded
St. Louis County Diamond 6834A-19 $3,520,000] CONST Dec-19 06/01/2020
Sullivan Fisher Drive Sidewalk - W Springfield Rd to ElImont Rd - Sidewalk (8'") Both Sides [ 6835-20 $284,022| CONST Nov-19 06/16/2020
Topping Road - Clayton Rd to Topping Estates / Kent Manor Dr - Resurfacing -
Town & Country Shared Use Path (8') 6836-19 $60,000 ROW Oct-19 06/08/2020
St. Louis Avenue/Beckett/Marshall, Phase 3 - MO 141 to 3rd St - Reconstruct:
Valley Park RR to 3rd; Resurf: RR to 141 - Sidewalks (5') 6918-20 $122,720 Apr-20 06/29/2020
June Total $5,827,924 2 Projects
Downtown Improvements, Phase 2 - Main St: Miller to Olive St; Olive St: Main St
New Haven to UP RR - Reconstruction - Sidewalks (5') 6824-19 $12,0000 ROW Jun-20 07/24/2020
St. Charles County|Pitman Hill Road Shared Use Path - Chadwick Ln to 270' S/O Sammelman Rd -
(EXT) Shared Use Path (10") 6874-19 $559,700| CONST Jun-20 07/16/2020
Jefferson/22nd St Interchange Improvements - Reconfigure 1-64/Pine/Market/
St. Louis Jefferson Interchange - Reestablish Street Grid - Curb Ramps - Resurfacing 6919-20 $320,000f ROW Sep-20 07/27/2020
Jefferson/22nd Traffic Flow Improvements - Reconfigure I-64/Pine/Market/
St. Louis Jefferson Interchange - Signal Improvements - Shared Use Path/Cycle Track 6919A-19 $400,000 Sep-20 07/27/2020
uly Total $1,291,700 4 Projects
Creve Coeur Emerson Road - Old Ballas Rd to 1800' South - Resurfacing - Curb and Gutter 6718-20 $444,000 CONST Oct-19 08/25/2020
Phantom Drive - Missouri Bottom Rd to James S. McDonnell Blvd - Ln Reduction
Hazelwood 410 2 Lns - Turn Lanes - Sidewalk (6') 6900-20 $175,300 PE Jan-20 08/18/2020
Old Lemay Ferry Road - 0.42 Mi. S/O Regency Woods PI to Kneff Rd - Safety
Jefferson County  [Improvements - Shoulders (4') - High Friction Treatment 6952E-21 $158,685 PE Jan-20 08/18/2020
Kortwright Avenue - Manchester Rd to Warson PI - Resurfacing - Sidewalks (4') -
Rock Hill Whitestone to Warson Tr 6738-18 $248,257| CONST Sep-20 08/25/2020
St. Charles County |MO N - At MO Z - Traffic Signal 6847-19 $424,0000 ROW Oct-19 08/17/2020
Big Bend Boulevard Sidewalk, Phase 1 - Oakwood Ave to Dale Ave - Sidewalk
Webster Groves (6") North Side - Lighting 6840-20 $247,730] CONST Nov-19 08/25/2020
Wentzville Parkway/I-70, Phase 1 - Wentzville Pkwy: Pearce to Veterans Mem -
Wentzville Relocate - I-70 WB On Ramp - Roundabout 6933A-19 $48,000 Apr-20 08/25/2020
gust Total $1,745,972 7 Projects
Franklin County Elmont Road - Over Little Boone Creek - Replace Bridge 6906-20 $71,736 PE May-20 09/03/2020
St. Charles County |MO 364 - W/O Heritage Crossing - New WB On/Off Ramp 6932-19 $1,404,000) CONST Sep-20 09/01/2020
McKelvey Road, Phase 2 - 2021 - Glenpark Dr to Creve Coeur Mill Rd -
St. Louis County  |Resurfacing - Sidewalk (5') E: Smoke Rise to Cr. Coeur Mill 6834F-19 $86,450, ROW Jun-20 09/01/2020
Meramec Bottom Road Bridge - Over Lemay Creek (Approx 1200' West of 1-55) -
St. Louis County  |Replace Bridge 6834G-19 $42,800, ROW Jun-20 09/01/2020
Westgate Ave - Delmar Blvd to MO 340 (Olive Blvd) - Resurfacing - Upgrade
University City Sidewalk 6838-19 $9,000 ROW Nov-19 09/08/2020
St. Louis Avenue, Phase 1 - Seventh Street to the Levee Closure Structure -
Valley Park Reconstruction - Sidewalks (5') 6751-18 $838,542| CONST Sep-20 09/01/2020
September Total $2,452,528 6 Projects




Not Obligated - Preliminary Engineering

Scheduled
Sponsor Title - Description TIP # FY 2020 Phase Obligation
TOTAL $1,924,301 5 PROJECTS
Rue St Denis, Phase 1 - St. Ferdinand St to N. Lafayette St - Resurfacing -
Florissant Sidewalk (5-6") 6921-20 $95,200 PE
Gateway Green Light, Phase 6 - Various Rds in St. Charles Co - PTZ Cameras,
St. Charles County |Travel Time Detectors, Fiber, ATMS - Signal Opt. - Emer. Veh. Prempt 6841A-19 $1,018,501 PE
Smart Parking Management System - DT St. Charles - Develop Smart Parking
System - Parking Lot Sensors - Msg Signs - Cameras - Phone App - Lease
St. Charles County |Electric Shuttle 6981C-20 $36,000 PE
Traffic Management Enhancements, Phase 4 - Various Locations along
St. Louis Goodfellow, MLK Dr, Halls-Ferry Rd - Traffic Monitoring Cameras - Signal Impr. 6982B-20 $620,000 PE
Mason Road - 2022 - Clayton Rd to 100" N/O Mason Ridge Rd - Resurfacing -
St. Louis County Shared Use Path (8') - Curb Ramps 6905A-20 $154,600 PE

[ Project has missed a milestone on the development schedule submitted by sponsor




Not Obligated - Right of Way

Valley Park (5"

Scheduled
Sponsor Title - Description TIP # FY 2020 Phase Obligation
TOTAL $840,000 2 PROJECTS
Compton Avenue Bridge - Chouteau Ave to |-64 - Replace Bridge - Preliminary
St. Louis Engineering 6828-19 $800,000f ROW
St. Louis Avenue, Phase 2 - Third St to Seventh St - Reconstruction - Sidewalk
6839-19 $40,000) ROW

[ Project has missed a milestone on the development schedule submitted by sponsor



Not Obligated - Construction / Implementation

B Project has missed a milestone on the development schedule submitted by sponsor

Scheduled
Sponsor Title - Description TIP # FY 2020 Phase Obligation
TOTAL $8,396,264 10 PROJECTS
Maryland Avenue - Hanley Rd to Western City Limit (Near Gay) - Resurfacing -
Clayton (EXT) Curb Ramps 6717-19 $948,710| CONST
3rd Street Sidewalk - Sunshine Dr to Holly Dr - Sidewalk (5') on Both Sides -
Festus Lighting 6818-20 $273,240] CONST
Dougherty Ferry Road - 150" S/O Charleston Place Ct to 150" S/O Country Stone
Manchester Dr - Resurfacing - Realignment 6733-18 $443,320| CONST Sep-20
Richmond Heights [McKnight Road - 2020 - Clayton Rd to South of Lay Rd - Resurfacing 6745G-19 $544,880| CONST
Richmond Heights [McKnight Road Sidewalk - Clayton Rd to Godwin Ln - Sidewalk (6') - One Side 6872-18 $669,091| CONST
St. Louis County |St. Charles Rock Road (West) - 2019 - Taussig Road to Earth City Expressway
(EXT) (MO 141) - Resurfacing 6607B-17 $1,678,040 CONST
Lucas-Hunt Road (North) - 2020 - Hord Avenue/Huiskamp Ave to Halls Ferry
St. Louis County (MO AC) - Resurfacing - Bike Ln (5") 6745E-19 $1,744,000 CONST
St. Louis County Yaeger Road - 2020 - Ringer Rd to Patterson Rd - Resurfacing 6745I-19 $1,106,080 CONST
Washington (EXT) |High Street - MO 100 to Fifth Street - Resurfacing - Sidewalk (5') 9th to MO 100 6598-17 $428,741| CONST
Busch Creek Greenway - Jefferson St to Riverfront Trail - Shared Lane Path (10') -
Washington (EXT) |Shared Ln Markings 6879-18 $560,162] CONST



Phase of Scheduled Reason for Adjustment
Sponsor Title - Description TIP # FY 2020 Work Obligation Adjustment Date
TOTAL $30,657,176 37 PROJECTS

October Total

November Total

December Total

January Total

0 Projects

0 Projects

0 0 Projects
I
0

0 Projects

February Total

March Total

April Total

0 Projects

0 0 Projects
I

0 0 Projects

0 Projects

May Total

Rosalie Avenue Sidewalk - Brentwood Blvd to Mary Ave - Roll ROW funds to
Brentwood Lighting - Sidewalk (5') on South Side 6815-19 $65,600 ROW Sep-20 Construction 06/02/2020
Riparian Trail - August Hill Dr to Old Chesterfield Rd - Shared Project granted 9-month
Chesterfield Use Path (10') 6866-18 $903,925 CONST Nov-19 extension 06/24/2020
v &
along Maryland, Brentwood, Forsyth, Bonhomme - Advanced Project granted 9-month
Clayton Transportation Management System 6927-19 $292,000 CONST Nov-19 extension 06/24/2020
Hanley Road - Feise Road to 2300' North - Reconstruction - Project granted 9-month
Dardenne Prairie Sidewalks (5") 6720-18 $628,040 CONST Nov-19 extension 06/24/2020
Horan Drive - Bowles Ave to Larkin Williams Rd - Resurfacing - Project granted 9-month
Fenton Sidewalks (5') 6723-18 $1,080,000 CONST Oct-19 extension 06/24/2020
St. Ferdinand Street - N Highway 67 to St. Ferdinand Park - Project granted 9-month
Florissant Sidewalk (5") 6727-18 $132,750 CONST Dec-19 extension 06/24/2020
Project granted 9-month
Franklin County Ridge Road Bridge - Over Winsel Creek - Replace Bridge 6712-18 $599,880 CONST Jan-20 extension 06/24/2020
Mueller Road - Lindbergh Blvd to Green Park Rd - Resurfacing - Project granted 9-month
Green Park Upgrade Sidewalks (5') 6728-18 $775,400 CONST Sep-20 extension 06/24/2020
Old Lemay Ferry Road, Phase 1 - At East Rock Creek Road - Project granted 9-month
Jefferson County Intersection Realignment 6713-18 $807,291 CONST May-20 extension 06/24/2020
Old Lemay Ferry Road, Phase 2 - At Spring Forest Road - Project granted 9-month
Jefferson County Intersection and Roadway Realignment - Shoulders (6') 6730F-18 $511,497 CONST May-20 extension 06/24/2020
Seckman Road - Old Lemay Ferry Rd to 0.33 Miles East - Project granted 9-month
Jefferson County Roundabout - Sidewalks (5') - Traffic Signal 6730G-18 $436,800 CONST Mar-20 extension 06/24/2020
L T i 7
Miller St: UP RR to Main St - Reconstruction - Sidewalks (8') - Project granted 9-month
New Haven Streetscaping 6735-18 $656,621 CONST Sep-20 extension 06/24/2020
Mexico Road, Phase 3 - MO K to Bryan Rd - Resurfacing - Project granted 9-month
O'Fallon Pedestrian Bridge- Curb Ramps 6736-18 $1,680,000 CONST Feb-20 extension 06/24/2020
Travel Time Detectors, Count Stns, PTZ Cameras, Upgrade Project granted 9-month
St. Charles County  |Video Detection Dynamic Msg 6762-18 $993,270 CONST Jan-20 extension 06/24/2020
Schwede Road - Hoffman Rd to Bridge over Cunningham Branch Project granted 9-month
St. Charles County - Realign Curve - Shoulders 6830B-20 $235,000 CONST QOct-19 extension 06/24/2020
Seeburger Road Bridge - At Trib to the Mississippi R (B/W South Project granted 9-month
St. Charles County  |Shore and MO B) - Replace Bridge 6830C-20 $440,000 CONST Oct-19 extension 06/24/2020
MO 94 - I-70 to Portwest Dr - Intersection Improvements - Signal Project granted 9-month
St. Charles County  |Optimization 6841B-19 $377,790 CONST Sep-20 extension 06/24/2020
Locations along Main St, Mexico Rd, TR Hughes Blvd, Tom Project granted 9-month
St. Charles County Ginnever, O'Fallon Rd 6981B-20 $120,000 CONST Mar-20 extension 06/24/2020
7th Street - Washington Ave to Walnut St - Resurfacing - Project granted 9-month
St. Louis Sidewalks - Lighting 6833A-20 $1,680,000 CONST Oct-19 extension 06/24/2020
7th Street - Washington Ave to Walnut St - Replace Traffic Project granted 9-month
St. Louis Signals - Signal Interconnection 6833B-20 $720,000 CONST Oct-19 extension 06/24/2020
Jefferson Avenue Signals and Interconnect - Market St to Natural Project granted 9-month
St. Louis Bridge Ave - Replace Traffic Signals - Signal Interconnection 6849-18 $2,576,000 CONST Jan-20 extension 06/24/2020
Louisiana Avenue Calm Streets - Gravois Ave to Meramec St - Project granted 9-month
St. Louis Traffic Calming - Shared Ln Marking - Bumpouts 6875-18 $800,000 CONST Dec-19 extension 06/24/2020
Dielman Road-2017 - Olive Boulevard to Page Avenue - Project granted 9-month
St. Louis County Resurfacing - Bike Lanes 6503M-16 $1,047,924 CONST Sep-20 extension 06/24/2020
Jennings Station Road (North) - 260 Feet Southwest of Hord Project granted 9-month
St. Louis County Avenue to Halls Ferry Road - Resurfacing - Curb Ramps 6607D-18 $1,521,360 CONST Jul-20 extension 06/24/2020
North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) to Project granted 9-month
St. Louis County Natural Bridge Rd (MO 115) - Resurfacing - Curb Ramps 6607G-17 $1,727,680 CONST Sep-20 extension 06/24/2020
Ballas Road - 2020 - Dougherty Ferry Rd to Manchester Rd (MO Project granted 9-month
St. Louis County 100) - Resurfacing - Curb Ramps 6715-19 $1,368,800 CONST Aug-20 extension 06/24/2020
Baxter Road (South) - 2019 - Manchester Rd (MO 100) to Project granted 9-month
St. Louis County Clayton Rd - Resurfacing - Shared Use Path (8') 6745A-18 $1,645,866 CONST Aug-20 extension 06/24/2020
McKelvey Road, Phase 1 - 2020 - Ameling Rd to Glenpark Dr - Project granted 9-month
St. Louis County Resurfacing - Sidewalk (6') - Shared Use Path (8') 6745F-18 $1,009,820 CONST Aug-20 extension 06/24/2020




Phase of Scheduled Reason for Adjustment
Sponsor Title - Description TIP # FY 2020 Work Obligation Adjustment Date
Project granted 9-month
St. Louis County Berry Rd - At Big Bend - Intersection Improvements 6850B-20 $521,920 CONST Sep-20 extension 06/24/2020
Centennial Greenway, Phase 4 - Along McClay Rd - Hackman Project granted 9-month
St. Peters Rd to McClay Village Dr - Shared Use Path (11') 6877-18 $653,566 CONST Nov-19 extension 06/24/2020
Denmark Road Bridge - Over Birch Creek - Replace Low Water Project granted 9-month
Union Crossing - Sidewalk (6") 6837-20 $756,070 CONST Nov-19 extension 06/24/2020
North And South Road Sidewalk, Phase 1 - Midland Blvd to Page Project granted 9-month
Vinita Park Ave - Sidewalk (5') 6752-18 $312,000 CONST Nov-19 extension 06/24/2020
Manchester Road Shared Use Path - MO 109 to Pond Rd - Project granted 9-month
Wildwood Shared Use Path (10') - Xing at MO 109 6880-18 $513,882 CONST Mar-20 extension 06/24/2020
June Total $27,590,752 33 Projects
Holloway Road - Manchester Rd (MO 100) to Baxter Rd - Roll ROW funds to
Ballwin Resurfacing 6813-19 $8,000 ROW Feb-20 Construction 07/29/2020
Kingsland Avenue - 2022 - Olive Blvd (MO 340) to Delmar Blvd - Roll PE funds to
St. Louis County Resurfacing - Curb Ramps 6905E-20 $91,148 PE May-20 Construction 07/29/2020
July Total Projects
August Total Projects
Westport Plaza Drive/Marine Avenue - 2017 - Lackland Road to
St. Louis County Glenmeade Drive (Excluding MO D and I-270 Crossings) - Project granted 3-month
(EXT) Resurfacing 6503S-16 $639,116 CONST Jun-20 extension 09/08/2020
St. Louis County Westport Plaza Drive Intersection Improvements - Glenmeade Dr Project granted 3-month
(EXT) to Page Ave - New Signal at Westport Ent; Two Way Turn Lane 6764E-17 $2,328,160 CONST Jun-20 extension 09/08/2020
September Total $2,967,276 2 Projects




Phase of Scheduled
Sponsor Title - Description TIP # FY 2020 Work Obligation Reason for Removal| Removal Date

TOTAL $0 0 PROJECTS

October Total 0 Projects

November Total 0 Projects

December Total 0 Projects

January Total 0 Projects

February Total 0 Project

March Total 0 Projects

April Total 0 Projects

May Total 0 Projects

June Total 0 Projects

July Total 0 Projects

August Total 0 Projects

September Total 0 Projects




FY 2020 Reasonable Progress Update: August 31, 2020

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant project
delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of Governments
(EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 138 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2020 of the FY 2020-2023 Transportation
Improvement Program (TIP). These projects, sponsored by 49 different agencies and representing $82 million in federal funds, are subject to a September 30,
2020 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2020. One-time extensions of up to three (3) months may be granted by East-West Gateway staff
and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

= Obligated = Project Adjustments
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Date Obligated Adjustments Removed PE bet OR?)I"I%ated CONST Total
# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $

10/01/19 | © $0[ o $0[ o $o[ 32 $5,303,155| 24 $2,533,268] 79 $71,570,646 135 $79,407,069
10/31/19 4 $2,963,072( 0 $0| 0 $0[ 32 $5,303,155| 24 $2,533,268| 75 $68,753,625| 135 $79,553,120|
11/30/19 5 $2,994,272| 0 $o| o $o[ 31 $5,271,955| 24 $2,533,268| 75 $68,753,625| 135 $79,553,120
12/31/19 7 $3,315,479| 0 $0[ O $0| 30 $5,171,955| 24 $2,533,268| 74 $68,532,418| 135 $79,553,120|
01/31/20 | 10 $5,762,765| 0 $o| o $0[ 29 $4,907,955| 24 $2,533,268| 73 $66,737,037| 136 $79,941,025
02/29/20 12 $6,239,084 © $0| 0 $0[ 28 $4,793,355| 24 $2,533,268| 73 $66,625,318| 137 $80,191,025|
03/31/20 | 28 $11,231,017] 0 $o| o $0[ 24 $4,393,921( 21 $2,475,506| 64 $62,090,581| 137 $80,191,025
04/30/20 44 $26,063,406| 0 $0[ O $0| 21 $4,085,956| 16 $2,423,850| 56 $47,753,813| 137 $80,327,025|
05/31/20 | 55 $28,595,160] 0 $o| o $o[ 13 $2,793,167| 16 $2,423,850 53 $46,514,848| 137 $80,327,025
06/30/20 67 $34,423,084 33 $27,590,752| 0 $0| 9 $2,421,170[ 11 $2,190,250| 17 $13,701,769| 137 $80,327,025|
07/31/20 | 71 $35,714,784| 35 $27,689,900[ 0 $o[ 8 $2,330,022| 7 $1,450,250( 17 $14,546,069| 138 $81,731,025
08/31/20 78 $37,460,756( 35 $27,689,900| 0 $0[ 6 $1,996,037| 5 $978,250| 14 $13,606,082| 138 $81,731,025
09/09/20
09/16/20
09/23/20
09/30/20

[ PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

CONST/IMPL - Construction Funds

Summary



Obligated

Des Peres

Manchester Road Improvements - Ballas Rd to Meier Ln - Access Management -
Crosswalk Impr. - Bus Stop Impr

October Total

$2,963,072

Scheduled Actual
Sponsor Title - Description TIP # FY 2020 Phase Obligation Obligation
TOTAL $37,460,756 78 PROJECTS

Jefferson County  [Marine Vessel Engine Repower - 2020 - Repower Four Marine Vessels Serving
Port Authority Mississippi R. in Non-Attainment Area - 1 Ferry, 2 Towboats, 1 Dredge 6928-21 $1,575,872[ IMPL Dec-19 10/21/2019
Madison County RideFinders Marketing & Outreach - 2019 - MO - Increase Awareness, Interest,
Transit District and Participation in RideFinders by Employers and Commuters 6929A-19 $400,000| IMPL Aug-20 10/21/2019
Madison County
Transit District RideFinders Vanpool Fleet Acquisition - Missouri - Purchase 26 Vans 6929B-20 $800,000| IMPL Mar-20 10/16/2019
St. Charles Bus Replacement - Replace 3 Buses - St. Charles Area Transit 6931B-20 $187,200| IMPL Oct-19 10/16/2019

4

Projects

s 20 R I T

November Total

$31,200

1

Projects

Ronald Reagan Drive & Hawks Ridge Trail - Reagan: I-64-MO N; Hawks Ridge:
Lake Saint Louis Ridgeway-MO N - Resurfacing - Sidewalks (5') 6901-20 $100,000 PE Nov-19 12/13/2019
Increase Transit Ridership through Reach & Rewards - STL City and STL County
MoDOT/Citizens for |- Bus Revision Engagement Program - Partnership to Build Ridership - Two Yr
Modern Transit Prg 6980-21 $221,207| IMPL Sep-20 12/09/2019
$321,207 Projects
Fenton (EXT) Old Gravois Road, Phase 2 - Ferry St to MO 141 - Reconstruct - Sidewalk (5') 6581-17 $1,365,600] CONST Jun-20 01/27/2020
Lake Saint Louis Blvd, Phase 2 - Pleasant Meadows Dr to Blue Cove Terrace -
Lake Saint Louis  |Resurfacing 6732-20 $817,686] CONST Mar-20 01/08/2020
Zumbehl Rd - Over Cole Creek - Replace Culvert - Shared Use Path (10') -
St. Charles Sidewalk (5') 6922B-20 $264,000 PE Nov-19 01/21/2020
January Total $2,447,286 3 Projects
Des Peres Bopp Road - Manchester Rd to Northern City Limit - Resurfacing - Curb Ramps 6722-18 $361,719] CONST Dec-19 02/14/2020
St. Louis County Airport Rd - E/O 1-170 to N Florissant Rd - Resurfacing - Curb Ramps 6745J-21 $114,600 PE Dec-19 02/24/2020
February Total $476,319 2 Projects
Creve Coeur Fernview Drive - Gallagher Dr to Olive Blvd - Resurfacing 6816-21 $250,000] CONST Sep-20 03/20/2020
Fenton Allen Rd - Old Highway 141 to Jefferson County Line - Reconstruction 6817-19 $12,0000 ROW Feb-20 03/12/2020
Festus Special
Road District Meyer Road - US 67 to SE of Watson Rd - Overlay 6819-20 $256,680] CONST Nov-19 03/24/2020
Jefferson County  |Doc Sargent Bridge - Over Labarque Creek - Bridge Replacement 6730B-18 $483,714] CONST Aug-20 03/23/2020
Jefferson County  [Whitehead Road Bridge - Over Tributary of Cotter Creek - Bridge Replacement 6730H-18 $415,520] CONST Feb-20 03/23/2020
Jefferson County  |Rouggly Kiepe Road Bridge - Over Tributary to Saline Creek - Replace Bridge 68211-19 $16,0000 ROW Mar-20 03/09/2020
Jefferson County  [Hillsboro House Springs Road Bridge - Over Bourne Creek - Replace Bridge 6913D-20 $129,274 PE Jan-20 03/02/2020
N. Geyer Road - Adams Ave to Manchester Rd - Resurfacing - Curb and Gutter -
Kirkwood (EXT) |Curb Ramps 6731-18 $907,343] CONST Jun-20 03/10/2020
Lake Saint Louis Blvd Roundabout - At Veterans Memorial Pkwy & |-70 EB
Lake Saint Louis  |On/Off Ramps - Construct Roundabout - Sidewalk (6") 6822-19 $29,762] ROW Feb-20 03/25/2020
MoDOT MO 180 - 1-270 to Pennridge - Dual Left Ln at Pennridge - Channelization 6788TT-19 $69,480] CONST Feb-20 03/10/2020
MoDOT MO 109 - At MO W/FF - New Traffic Signal - Add Turn Lanes 6930B-19 $1,123,823| CONST Mar-20 03/10/2020
Signal Optimization - 2020 - Various Locations along MO A in Jeff Co, MO 231,
MoDOT US 61/67, 1-70/1-270 Interchanges in STL Co 6930D-20 $453,600] CONST Apr-20 03/13/2020
Main St, Phase 1 - Pitman St to S/O Railroad Tracks - Resurfacing - Curb Ramps
O'Fallon - Sidewalks 6904-20 $96,000 PE Feb-20 03/27/2020
Dielman Road, Phase 2 - Tamarack Drive to MO 340 (Olive Blvd) - Resurfacing -
Olivette Sidewalk (5') East Side- Widening to 13' Lns 6826-20 $574,577| CONST Nov-19 03/05/2020
Geraldine Avenue Bridge - Over Coldwater Creek - Replace Bridge - Sidewalk
St. Ann (5" 6911-20 $52,000 PE Aug-20 03/05/2020
North County ITS - 2021 - Various Locations along Howdershell Rd, Old Halls-
St. Louis County  |Ferry Rd, Shackelford Rd 6983-20 $122,160 PE Apr-20 03/27/2020
March Total $4,991,933 16 Projects




Obligated

Scheduled Actual
Sponsor Title - Description TIP # FY 2020 Phase Obligation Obligation
TOTAL $37,460,756 78 PROJECTS
Bi-State
Development/Metro |Call-A-Ride Van Replacement - 2020 (B) - Replace Seven (7) Call-A-Ride Vans | 6814A-20 $968,000| IMPL Dec-19 04/09/2020
Bi-State
Development/Metro |Call-A-Ride Van Replacement - 2020 (A) - Replace Eight (8) Call-A-Ride Vans 6814B-20 $1,104,000f IMPL Dec-19 04/09/2020
Bi-State
Development/Metro |Bus Replacement - 2021 (A) - Replace Four Buses 6926A-21 $4,000,000] IMPL Jan-20 04/09/2020
Bi-State
Development/Metro |Bus Replacement - 2021 (B) - Replace Four Buses 6926B-21 $4,000,000| IMPL Jan-20 04/09/2020
Rudder Road - Larkin Williams Rd to 200" E/O Fenton Business Ct -
Fenton Reconstruction - Sidewalk (5') 6912-20 $128,000 PE Oct-19 04/09/2020
East Rock Creek Road - 850" West of Gary Rd to 150' West of Gary Rd - Curve
Jefferson County  |Realignment - Shoulder 6821A-19 $16,0000 ROW Jan-20 04/13/2020
Main Street - MO MM to 700" North of MO MM (In House Springs) -
Jefferson County  |Reconstruction - Sidewalk (4') 6821C-19 $3,176] ROW Dec-19 04/07/2020
Jefferson County  |Miller Road, Phase 1 - At Spring Forest Road - Realign Intersection 6821E-19 $11,480, ROW Dec-19 04/02/2020
Seckman Road - At Mastodon State Park - Realign Intersection - Left Turn Ln -
Jefferson County  [Shoulders (8') 6913E-20 $84,000 PE Jan-20 04/20/2020
MoDOT MO 141 (NB) - At MO 364 - Lengthen Right Turn Lane to EB/WB MO 364 Ramp | 6845-19 $1,060,750 CONST Jul-20 04/07/2020
MO 364 - At MO 141 - Dual Left at WB Off Ramp - Dual Lft/Rt Turn Ln on EB Off
MoDOT (EXT) Ramp & Extend Merge 6846-19 $2,240,358| CONST Jun-20 04/08/2020
Nelson Drive Sidewalk - Lillian Ave to Pasadena Ave - Sidewalk (5') - One Side -
Northwoods (EXT) |Sharrows 6871-18 $467,660] CONST Jun-20 04/07/2020
Winghaven Blvd - MO N to South of Winghaven/Hammack Rd - Resurfacing -
O'Fallon Ped Improvements at Intersections 6825-19 $16,000f ROW Apr-20 04/13/2020
Pacific Denton Road Bridge - Over Brush Creek - Replace Bridge - Sidewalk (6') 6914-20 $95,965 PE Oct-19 04/29/2020
Lincoln Elementary SRTS - Near Lincoln E.S. - Along Perry St, 7th St - Sidewalk
St. Charles (5'-6") 6873-18 $632,000) CONST Dec-19 04/03/2020
West Pearce Boulevard - At Meyer Rd - New Traffic Signal - At Cheryl Ann Dr -
Wentzville Remove Stop Signs on W. Pearce 6933B-19 $5,000 ROW Mar-20 04/02/2020
April Total $14,832,389 16 Projects
Des Peres Des Peres Road - At Old Des Peres Rd - Roundabout - Sidewalk 6976-20 $124,664 PE Jan-20 05/05/2020
Charter Church Road Bridge - Over Plattin Creek at Mitch Sweet Rd - Bridge
Jefferson County  [Replacement 6730A-18 $752,648] CONST Aug-20 05/12/2020
Armbruster, Doss Hollow, Harness Bridges - Over Haverstick, Plattin, Trib Hocum
Jefferson County  [Hollow Creeks - Replace Bridge 6913A-20 $409,367 PE Jan-20 05/06/2020
Seckman Road, Phase 2 - 700' W/O Outer Rd to 400' E/O Mastodon Park Ent. -
Jefferson County  [Shoulder (8') - Overlay - Curb & Gutter - Safety Impr. 6952G-21 $77,000 PE Jan-20 05/06/2020
1-270 North Reconstruction Motorist Assist - A - 1-270: 1-70 to MO H; US 67: 1-270
MoDOT (EXT) to MS River; MO 367: US 67 to |-270; MO AC: US 67 to |-270 6844-18 $154,400| IMPL Jun-20 05/01/2020
MoDOT MO 109 - At MO CC (Wild Horse Creek Rd)/S. Eatherton Rd - Roundabout 6979B-20 $240,000 PE Mar-20 05/29/2020
MoDOT/American |Saint Louis Regional Clean Air Partnership - Metro St. Louis Area - Outreach -
Lung Association |Education - Promotion of Gateway Guide - Ozone Alert 6925-19 $331,917| IMPL Sep-20 05/20/2020
St. Louis County Heintz Road Bridge - Over Mattese Creek - Replace Bridge - Sidewalk (6') 6905B-20 $153,920 PE May-20 05/11/2020
J.S. McDonnell Blvd Bridge - Over Coldwater Creek - Replace Bridge - Shoulder
St. Louis County  |(5'3") 6905C-20 $221,765 PE May-20 05/20/2020
Washington Third Street - MO 47 to Jefferson St - Resurfacing - Sidewalk (5') 6910-20 $48,000 PE Oct-19 05/21/2020
Wentzville MO Z - At Interstate Dr - Add NB Right Turn Lane 6984-20 $18,073 PE Mar-20 05/04/2020
ay Total $2,531,754 11 Projects




Obligated
Scheduled Actual
Sponsor Title - Description TIP # FY 2020 Phase Obligation Obligation
TOTAL $37,460,756 78 PROJECTS
Ferguson Florissant Road - Thoroughman Ave to Woodstock Ave - Resurfacing 6920A-20 $62,080 PE May-20 06/10/2020
Ferguson Frost Avenue - Ford Dr to Florissant Rd - Resurfacing - Curb Ramps 6920B-20 $67,197 PE Jun-20 06/10/2020
Boeuf Creek Road Bridge - Over Branch of Boeuf Creek (Approx. 1.25 Mi W/O
Franklin County MO 185) - Replace Bridge 6820-19 $16,0000 ROW Oct-19 06/26/2020
Jefferson County  |Marine Vessel Engine Repower - 2021 - Repower Two Marine Vessels Serving
Port Authority Mississippi R. and Missouri R. in Non-Attainment Area - 1 Towboat, 1 Ferry 6977-21 $387,905| IMPL Sep-20 06/10/2020
Manchester Road - Big Bend Blvd to City Limits (150" E/O Yale Ave) -
Maplewood Resurfacing - Curb Ramps - Mid-Block Xing 6902-20 $120,000 PE Feb-20 06/29/2020
MoDOT MO 340 - N. Spoede Rd to Old Olive Street Rd - Extend Left Turn Bays 6930A-20 $12,0000 ROW Dec-19 06/26/2020
Strategic Hwy Safety Plan Improvements - Along Boone's Lick, Kingshwy, Elm,
St. Charles Lindenwood, Randolph/Mel Wetter, Little Hills/Mel Wetter 6829-19 $80,000f ROW Dec-19 06/29/2020
St. Charles County
(EXT) MO N - At Weiss Rd - Realign Intersection 6741-19 $1,096,000] CONST Jun-20 06/22/2020
US 67 (Lindbergh) at MO 340 - Sidewalk - Replace Cloverleaf with Folded
St. Louis County  |Diamond 6834A-19 $3,520,000] CONST Dec-19 06/01/2020
Sullivan Fisher Drive Sidewalk - W Springfield Rd to ElImont Rd - Sidewalk (8'") Both Sides [ 6835-20 $284,022| CONST Nov-19 06/16/2020
Topping Road - Clayton Rd to Topping Estates / Kent Manor Dr - Resurfacing -
Town & Country Shared Use Path (8") 6836-19 $60,000 ROW Oct-19 06/08/2020
St. Louis Avenue/Beckett/Marshall, Phase 3 - MO 141 to 3rd St - Reconstruct:
Valley Park RR to 3rd; Resurf: RR to 141 - Sidewalks (5') 6918-20 $122,720 PE Apr-20 06/29/2020
June Total $5,827,924 12 Projects
Downtown Improvements, Phase 2 - Main St: Miller to Olive St; Olive St: Main St
New Haven to UP RR - Reconstruction - Sidewalks (5') 6824-19 $12,0000 ROW Jun-20 07/24/2020
St. Charles County|Pitman Hill Road Shared Use Path - Chadwick Ln to 270' S/O Sammelman Rd -
(EXT) Shared Use Path (10") 6874-19 $559,700] CONST Jun-20 07/16/2020
Jefferson/22nd St Interchange Improvements - Reconfigure 1-64/Pine/Market/
St. Louis Jefferson Interchange - Reestablish Street Grid - Curb Ramps - Resurfacing 6919-20 $320,000f ROW Sep-20 07/27/2020
Jefferson/22nd Traffic Flow Improvements - Reconfigure I-64/Pine/Market/
St. Louis Jefferson Interchange - Signal Improvements - Shared Use Path/Cycle Track 6919A-19 $400,000f ROW Sep-20 07/27/2020
uly Total $1,291,700 4 Projects
Creve Coeur Emerson Road - Old Ballas Rd to 1800' South - Resurfacing - Curb and Gutter 6718-20 $444,000 CONST Oct-19 08/25/2020
Phantom Drive - Missouri Bottom Rd to James S. McDonnell Blvd - Ln Reduction
Hazelwood 410 2 Lns - Turn Lanes - Sidewalk (6') 6900-20 $175,300 PE Jan-20 08/18/2020
Old Lemay Ferry Road - 0.42 Mi. S/O Regency Woods PI to Kneff Rd - Safety
Jefferson County  [Improvements - Shoulders (4') - High Friction Treatment 6952E-21 $158,685 PE Jan-20 08/18/2020
Kortwright Avenue - Manchester Rd to Warson PI - Resurfacing - Sidewalks (4') -
Rock Hill Whitestone to Warson Tr 6738-18 $248,257| CONST Sep-20 08/25/2020
St. Charles County |MO N - At MO Z - Traffic Signal 6847-19 $424,0000 ROW Oct-19 08/17/2020
Big Bend Boulevard Sidewalk, Phase 1 - Oakwood Ave to Dale Ave - Sidewalk
Webster Groves (6") North Side - Lighting 6840-20 $247,730] CONST Nov-19 08/25/2020
Wentzville Parkway/I-70, Phase 1 - Wentzville Pkwy: Pearce to Veterans Mem -
Wentzville Relocate - I-70 WB On Ramp - Roundabout 6933A-19 $48,0000 ROW Apr-20 08/25/2020
August Total $1,745,972 7 Projects

September Total

$0

0 Projects




Not Obligated - Preliminary Engineering

Scheduled
Sponsor Title - Description TIP # FY 2020 Phase Obligation
TOTAL $1,996,037 6 PROJECTS
Rue St Denis, Phase 1 - St. Ferdinand St to N. Lafayette St - Resurfacing -
Florissant Sidewalk (5-6") 6921-20 $95,200 PE
Franklin County Elmont Road - Over Little Boone Creek - Replace Bridge 6906-20 $71,736 PE
Gateway Green Light, Phase 6 - Various Rds in St. Charles Co - PTZ Cameras,
St. Charles County |Travel Time Detectors, Fiber, ATMS - Signal Opt. - Emer. Veh. Prempt 6841A-19 $1,018,501 PE
Smart Parking Management System - DT St. Charles - Develop Smart Parking
System - Parking Lot Sensors - Msg Signs - Cameras - Phone App - Lease
St. Charles County |Electric Shuttle 6981C-20 $36,000 PE
Traffic Management Enhancements, Phase 4 - Various Locations along
St. Louis Goodfellow, MLK Dr, Halls-Ferry Rd - Traffic Monitoring Cameras - Signal Impr. 6982B-20 $620,000 PE
Mason Road - 2022 - Clayton Rd to 100" N/O Mason Ridge Rd - Resurfacing -
St. Louis County Shared Use Path (8') - Curb Ramps 6905A-20 $154,600 PE

I Project has missed a milestone on the development schedule submitted by sponsor



Not Obligated - Right of Way

Scheduled
Sponsor Title - Description TIP # FY 2020 Phase Obligation
TOTAL $978,250 5 PROJECTS
Compton Avenue Bridge - Chouteau Ave to |-64 - Replace Bridge - Preliminary
St. Louis Engineering 6828-19 $800,000f ROW
McKelvey Road, Phase 2 - 2021 - Glenpark Dr to Creve Coeur Mill Rd -
St. Louis County Resurfacing - Sidewalk (5') E: Smoke Rise to Cr. Coeur Mill 6834F-19 $86,450] ROW
Meramec Bottom Road Bridge - Over Lemay Creek (Approx 1200' West of I-55) -
St. Louis County Replace Bridge 6834G-19 $42,800] ROW
Westgate Ave - Delmar Blvd to MO 340 (Olive Blvd) - Resurfacing - Upgrade
University City Sidewalk 6838-19 $9,000{ ROW
St. Louis Avenue, Phase 2 - Third St to Seventh St - Reconstruction - Sidewalk
Valley Park (5" 6839-19 $40,000) ROW

.Project has missed a milestone on the development schedule submitted by sponsor



Not Obligated - Construction / Implementation

[ Project has missed a milestone on the development schedule submitted by sponsor

Scheduled
Sponsor Title - Description TIP # FY 2020 Phase Obligation
TOTAL $13,606,082 14 PROJECTS
Maryland Avenue - Hanley Rd to Western City Limit (Near Gay) - Resurfacing -
Clayton (EXT) Curb Ramps 6717-19 $948,710| CONST
3rd Street Sidewalk - Sunshine Dr to Holly Dr - Sidewalk (5') on Both Sides -
Festus Lighting 6818-20 $273,240] CONST
Dougherty Ferry Road - 150" S/O Charleston Place Ct to 150" S/O Country Stone
Manchester Dr - Resurfacing - Realignment 6733-18 $443,320| CONST Sep-20
Richmond Heights [McKnight Road - 2020 - Clayton Rd to South of Lay Rd - Resurfacing 6745G-19 $544,880| CONST
Richmond Heights [McKnight Road Sidewalk - Clayton Rd to Godwin Ln - Sidewalk (6') - One Side 6872-18 $669,091| CONST
St. Charles County |MO 364 - W/O Heritage Crossing - New WB On/Off Ramp 6932-19 $1,404,000 CONST Sep-20
St. Louis County [Westport Plaza Drive/Marine Avenue - 2017 - Lackland Road to Glenmeade Drive
(EXT) (Excluding MO D and 1-270 Crossings) - Resurfacing 6503S-16 $639,116| CONST
St. Louis County |St. Charles Rock Road (West) - 2019 - Taussig Road to Earth City Expressway
(EXT) (MO 141) - Resurfacing 6607B-17 $1,678,040 CONST
Lucas-Hunt Road (North) - 2020 - Hord Avenue/Huiskamp Ave to Halls Ferry
St. Louis County (MO AC) - Resurfacing - Bike Ln (5") 6745E-19 $1,744,000 CONST
St. Louis County Yaeger Road - 2020 - Ringer Rd to Patterson Rd - Resurfacing 6745I-19 $1,106,080 CONST
St. Louis County [Westport Plaza Drive Intersection Improvements - Glenmeade Dr to Page Ave -
(EXT) New Signal at Westport Ent; Two Way Turn Lane 6764E-17 $2,328,160] CONST
St. Louis Avenue, Phase 1 - Seventh Street to the Levee Closure Structure -
Valley Park Reconstruction - Sidewalks (5') 6751-18 $838,542| CONST Sep-20
Washington (EXT) [High Street - MO 100 to Fifth Street - Resurfacing - Sidewalk (5') 9th to MO 100 6598-17 $428,741] CONST
Busch Creek Greenway - Jefferson St to Riverfront Trail - Shared Lane Path (10') -
Washington (EXT) |Shared Ln Markings 6879-18 $560,162] CONST



Phase of Scheduled Reason for Adjustment
Sponsor Title - Description TIP # FY 2020 Work Obligation Adjustment Date
TOTAL $27,689,900 35 PROJECTS

October Total

November Total

December Total

January Total

0 Projects

0 Projects

0 0 Projects
I
0

0 Projects

February Total

March Total

April Total

0 Projects

0 0 Projects
I

0 0 Projects

0 Projects

May Total

Rosalie Avenue Sidewalk - Brentwood Blvd to Mary Ave - Roll ROW funds to
Brentwood Lighting - Sidewalk (5') on South Side 6815-19 $65,600 ROW Sep-20 Construction 06/02/2020
Riparian Trail - August Hill Dr to Old Chesterfield Rd - Shared Project granted 9-month
Chesterfield Use Path (10') 6866-18 $903,925 CONST Nov-19 extension 06/24/2020
v &
along Maryland, Brentwood, Forsyth, Bonhomme - Advanced Project granted 9-month
Clayton Transportation Management System 6927-19 $292,000 CONST Nov-19 extension 06/24/2020
Hanley Road - Feise Road to 2300' North - Reconstruction - Project granted 9-month
Dardenne Prairie Sidewalks (5") 6720-18 $628,040 CONST Nov-19 extension 06/24/2020
Horan Drive - Bowles Ave to Larkin Williams Rd - Resurfacing - Project granted 9-month
Fenton Sidewalks (5') 6723-18 $1,080,000 CONST Oct-19 extension 06/24/2020
St. Ferdinand Street - N Highway 67 to St. Ferdinand Park - Project granted 9-month
Florissant Sidewalk (5") 6727-18 $132,750 CONST Dec-19 extension 06/24/2020
Project granted 9-month
Franklin County Ridge Road Bridge - Over Winsel Creek - Replace Bridge 6712-18 $599,880 CONST Jan-20 extension 06/24/2020
Mueller Road - Lindbergh Blvd to Green Park Rd - Resurfacing - Project granted 9-month
Green Park Upgrade Sidewalks (5') 6728-18 $775,400 CONST Sep-20 extension 06/24/2020
Old Lemay Ferry Road, Phase 1 - At East Rock Creek Road - Project granted 9-month
Jefferson County Intersection Realignment 6713-18 $807,291 CONST May-20 extension 06/24/2020
Old Lemay Ferry Road, Phase 2 - At Spring Forest Road - Project granted 9-month
Jefferson County Intersection and Roadway Realignment - Shoulders (6') 6730F-18 $511,497 CONST May-20 extension 06/24/2020
Seckman Road - Old Lemay Ferry Rd to 0.33 Miles East - Project granted 9-month
Jefferson County Roundabout - Sidewalks (5') - Traffic Signal 6730G-18 $436,800 CONST Mar-20 extension 06/24/2020
L T i 7
Miller St: UP RR to Main St - Reconstruction - Sidewalks (8') - Project granted 9-month
New Haven Streetscaping 6735-18 $656,621 CONST Sep-20 extension 06/24/2020
Mexico Road, Phase 3 - MO K to Bryan Rd - Resurfacing - Project granted 9-month
O'Fallon Pedestrian Bridge- Curb Ramps 6736-18 $1,680,000 CONST Feb-20 extension 06/24/2020
Travel Time Detectors, Count Stns, PTZ Cameras, Upgrade Project granted 9-month
St. Charles County  |Video Detection Dynamic Msg 6762-18 $993,270 CONST Jan-20 extension 06/24/2020
Schwede Road - Hoffman Rd to Bridge over Cunningham Branch Project granted 9-month
St. Charles County - Realign Curve - Shoulders 6830B-20 $235,000 CONST QOct-19 extension 06/24/2020
Seeburger Road Bridge - At Trib to the Mississippi R (B/W South Project granted 9-month
St. Charles County  |Shore and MO B) - Replace Bridge 6830C-20 $440,000 CONST Oct-19 extension 06/24/2020
MO 94 - I-70 to Portwest Dr - Intersection Improvements - Signal Project granted 9-month
St. Charles County  |Optimization 6841B-19 $377,790 CONST Sep-20 extension 06/24/2020
Locations along Main St, Mexico Rd, TR Hughes Blvd, Tom Project granted 9-month
St. Charles County Ginnever, O'Fallon Rd 6981B-20 $120,000 CONST Mar-20 extension 06/24/2020
7th Street - Washington Ave to Walnut St - Resurfacing - Project granted 9-month
St. Louis Sidewalks - Lighting 6833A-20 $1,680,000 CONST Oct-19 extension 06/24/2020
7th Street - Washington Ave to Walnut St - Replace Traffic Project granted 9-month
St. Louis Signals - Signal Interconnection 6833B-20 $720,000 CONST Oct-19 extension 06/24/2020
Jefferson Avenue Signals and Interconnect - Market St to Natural Project granted 9-month
St. Louis Bridge Ave - Replace Traffic Signals - Signal Interconnection 6849-18 $2,576,000 CONST Jan-20 extension 06/24/2020
Louisiana Avenue Calm Streets - Gravois Ave to Meramec St - Project granted 9-month
St. Louis Traffic Calming - Shared Ln Marking - Bumpouts 6875-18 $800,000 CONST Dec-19 extension 06/24/2020
Dielman Road-2017 - Olive Boulevard to Page Avenue - Project granted 9-month
St. Louis County Resurfacing - Bike Lanes 6503M-16 $1,047,924 CONST Sep-20 extension 06/24/2020
Jennings Station Road (North) - 260 Feet Southwest of Hord Project granted 9-month
St. Louis County Avenue to Halls Ferry Road - Resurfacing - Curb Ramps 6607D-18 $1,521,360 CONST Jul-20 extension 06/24/2020
North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) to Project granted 9-month
St. Louis County Natural Bridge Rd (MO 115) - Resurfacing - Curb Ramps 6607G-17 $1,727,680 CONST Sep-20 extension 06/24/2020
Ballas Road - 2020 - Dougherty Ferry Rd to Manchester Rd (MO Project granted 9-month
St. Louis County 100) - Resurfacing - Curb Ramps 6715-19 $1,368,800 CONST Aug-20 extension 06/24/2020
Baxter Road (South) - 2019 - Manchester Rd (MO 100) to Project granted 9-month
St. Louis County Clayton Rd - Resurfacing - Shared Use Path (8') 6745A-18 $1,645,866 CONST Aug-20 extension 06/24/2020
McKelvey Road, Phase 1 - 2020 - Ameling Rd to Glenpark Dr - Project granted 9-month
St. Louis County Resurfacing - Sidewalk (6') - Shared Use Path (8') 6745F-18 $1,009,820 CONST Aug-20 extension 06/24/2020




Phase of Scheduled Reason for Adjustment
Sponsor Title - Description TIP # FY 2020 Work Obligation Adjustment Date
Project granted 9-month

St. Louis County Berry Rd - At Big Bend - Intersection Improvements 6850B-20 $521,920 CONST Sep-20 extension 06/24/2020
Centennial Greenway, Phase 4 - Along McClay Rd - Hackman Project granted 9-month

St. Peters Rd to McClay Village Dr - Shared Use Path (11') 6877-18 $653,566 CONST Nov-19 extension 06/24/2020
Denmark Road Bridge - Over Birch Creek - Replace Low Water Project granted 9-month

Union Crossing - Sidewalk (6") 6837-20 $756,070 CONST Nov-19 extension 06/24/2020
North And South Road Sidewalk, Phase 1 - Midland Blvd to Page Project granted 9-month

Vinita Park Ave - Sidewalk (5') 6752-18 $312,000 CONST Nov-19 extension 06/24/2020
Manchester Road Shared Use Path - MO 109 to Pond Rd - Project granted 9-month

Wildwood Shared Use Path (10') - Xing at MO 109 6880-18 $513,882 CONST Mar-20 extension 06/24/2020

June Total $27,590,752 Projects

Holloway Road - Manchester Rd (MO 100) to Baxter Rd - Roll ROW funds to

Ballwin Resurfacing 6813-19 $8,000 ROW Feb-20 Construction 07/29/2020
Kingsland Avenue - 2022 - Olive Blvd (MO 340) to Delmar Blvd - Roll PE funds to

St. Louis County Resurfacing - Curb Ramps 6905E-20 $91,148 PE May-20 Construction 07/29/2020

July Total

August Total

September Total

2 Projects
0 Projects

0 Projects




Phase of Scheduled
Sponsor Title - Description TIP # FY 2020 Work Obligation Reason for Removal| Removal Date

TOTAL $0 0 PROJECTS

October Total 0 Projects

November Total 0 Projects

December Total 0 Projects

January Total 0 Projects

February Total 0 Project

March Total 0 Projects

April Total 0 Projects

May Total 0 Projects

June Total 0 Projects

July Total 0 Projects

August Total 0 Projects

September Total 0 Projects




FY 2020 Reasonable Progress Update: July 31, 2020

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant project
delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of Governments
(EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 138 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2020 of the FY 2020-2023 Transportation
Improvement Program (TIP). These projects, sponsored by 49 different agencies and representing $82 million in federal funds, are subject to a September 30,
2020 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2020. One-time extensions of up to three (3) months may be granted by East-West Gateway staff
and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FUNDING OBLIGATIONS

Obligated m Project Adjustments Removed Not Obligated - PE m Not Obligated - ROW m Not Obligated - Const
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bligated Adjusti R d Total
Date Obligate justments emove PE ROW CONST otal
# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/19 0 $0| O $0] O $0| 32 $5,303,155| 24 $2,533,268| 79 $71,570,646| 135 $79,407,069
10/31/19 4 $2,963,072| 0 $0[ O $0| 32 $5,303,155| 24 $2,533,268| 75 $68,753,625| 135 $79,553,120
11/30/19 5 $2,994,272| 0 $0] O $0| 31 $5,271,955| 24 $2,533,268| 75 $68,753,625| 135 $79,553,120
12/31/19 7 $3,315479] 0 $0[ O $0| 30 $5,171,955| 24 $2,533,268| 74 $68,532,418| 135 $79,553,120
01/31/20 10 $5,762,765| 0 $0] O $0| 29 $4,907,955| 24 $2,533,268| 73 $66,737,037| 136 $79,941,025
02/29/20 12 $6,239,084| 0 $0[ O $0| 28 $4,793,355| 24 $2,533,268| 73 $66,625,318| 137 $80,191,025
03/31/20 28 $11,231,017| 0 $0] O $0| 24 $4,393,921| 21 $2,475,506| 64 $62,090,581| 137 $80,191,025
04/30/20 44 $26,063,406| 0 $0[ O $0| 21 $4,085,956| 16 $2,423,850| 56 $47,753,813| 137 $80,327,025
05/31/20 55 $28,595,160| 0 $0] O $0| 13 $2,793,167| 16 $2,423,850| 53 $46,514,848| 137 $80,327,025
06/30/20 67 $34,423,084 33 $27,590,752| 0 $0f 9 $2,421,170| 11 $2,190,250| 17 $13,701,769| 137 $80,327,025
07/31/20 71 $35,714,784| 35 $27,689,900] 0 $0| 8 $2,330,022| 7 $1,450,250| 17 $14,546,069] 138 $81,731,025
08/31/20
09/09/20
09/16/20
09/23/20
09/30/20
[ PE - Preliminary Engineering Funds [ ROW - Right of Way Acquisition Funds [ CONST/IMPL - Construction Funds

Summary




Obligated

Scheduled Actual
Sponsor Title - Description TIP # FY 2020 Phase Obligation Obligation
TOTAL $35,714,784 71 PROJECTS

Jefferson County  |Marine Vessel Engine Repower - 2020 - Repower Four Marine Vessels Serving
Port Authority Mississippi R. in Non-Attainment Area - 1 Ferry, 2 Towboats, 1 Dredge 6928-21 $1,575,872| IMPL Dec-19 10/21/2019
Madison County RideFinders Marketing & Outreach - 2019 - MO - Increase Awareness, Interest,
Transit District and Participation in RideFinders by Employers and Commuters 6929A-19 $400,000| IMPL Aug-20 10/21/2019
Madison County
Transit District RideFinders Vanpool Fleet Acquisition - Missouri - Purchase 26 Vans 6929B-20 $800,000| IMPL Mar-20 10/16/2019
St. Charles Bus Replacement - Replace 3 Buses - St. Charles Area Transit 6931B-20 $187,200] IMPL Oct-19 10/16/2019

October Total $2,963,072 4 Projects

Manchester Road Improvements - Ballas Rd to Meier Ln - Access Management -
Des Peres Crosswalk Impr. - Bus Stop Impr 6897-20 $31,200 PE Nov-19 11/07/2019

November Total $31,200 1 Projects

Ronald Reagan Drive & Hawks Ridge Trail - Reagan: I-64-MO N; Hawks Ridge:
Lake Saint Louis  |Ridgeway-MO N - Resurfacing - Sidewalks (5") 6901-20 $100,000 PE Nov-19 12/13/2019
Increase Transit Ridership through Reach & Rewards - STL City and STL County
MoDOT/Citizens for |- Bus Revision Engagement Program - Partnership to Build Ridership - Two Yr
Modern Transit Prg 6980-21 $221,207| IMPL Sep-20 12/09/2019
ber Total $321,207 Projects
Fenton (EXT) Old Gravois Road, Phase 2 - Ferry St to MO 141 - Reconstruct - Sidewalk (5') 6581-17 $1,365,600] CONST Jun-20 01/27/2020
Lake Saint Louis Blvd, Phase 2 - Pleasant Meadows Dr to Blue Cove Terrace -
Lake Saint Louis  [Resurfacing 6732-20 $817,686] CONST Mar-20 01/08/2020
Zumbehl Rd - Over Cole Creek - Replace Culvert - Shared Use Path (10') -
St. Charles Sidewalk (5') 6922B-20 $264,000 PE Nov-19 01/21/2020
January Total $2,447,286 3 Projects
Des Peres Bopp Road - Manchester Rd to Northern City Limit - Resurfacing - Curb Ramps 6722-18 $361,719] CONST Dec-19 02/14/2020
St. Louis County Airport Rd - E/O 1-170 to N Florissant Rd - Resurfacing - Curb Ramps 6745J-21 $114,600 PE Dec-19 02/24/2020
February Total $476,319 2 Projects
Creve Coeur Fernview Drive - Gallagher Dr to Olive Blvd - Resurfacing 6816-21 $250,000] CONST Sep-20 03/20/2020
Fenton Allen Rd - Old Highway 141 to Jefferson County Line - Reconstruction 6817-19 $12,000] ROW Feb-20 03/12/2020
Festus Special
Road District Meyer Road - US 67 to SE of Watson Rd - Overlay 6819-20 $256,680] CONST Nov-19 03/24/2020
Jefferson County  |Doc Sargent Bridge - Over Labarque Creek - Bridge Replacement 6730B-18 $483,714] CONST Aug-20 03/23/2020
Jefferson County  |Whitehead Road Bridge - Over Tributary of Cotter Creek - Bridge Replacement 6730H-18 $415,520] CONST Feb-20 03/23/2020
Jefferson County  [Rouggly Kiepe Road Bridge - Over Tributary to Saline Creek - Replace Bridge 68211-19 $16,000 ROW Mar-20 03/09/2020
Jefferson County  |Hillsboro House Springs Road Bridge - Over Bourne Creek - Replace Bridge 6913D-20 $129,274 PE Jan-20 03/02/2020
N. Geyer Road - Adams Ave to Manchester Rd - Resurfacing - Curb and Gutter -
Kirkwood (EXT) |Curb Ramps 6731-18 $907,343] CONST Jun-20 03/10/2020
Lake Saint Louis Blvd Roundabout - At Veterans Memorial Pkwy & I-70 EB
Lake Saint Louis  |On/Off Ramps - Construct Roundabout - Sidewalk (6") 6822-19 $29,762| ROW Feb-20 03/25/2020
MoDOT MO 180 - I-270 to Pennridge - Dual Left Ln at Pennridge - Channelization 6788TT-19 $69,480] CONST Feb-20 03/10/2020
MoDOT MO 109 - At MO W/FF - New Traffic Signal - Add Turn Lanes 6930B-19 $1,123,823| CONST Mar-20 03/10/2020
Signal Optimization - 2020 - Various Locations along MO A in Jeff Co, MO 231,
MoDOT US 61/67, 1-70/1-270 Interchanges in STL Co 6930D-20 $453,600] CONST Apr-20 03/13/2020
Main St, Phase 1 - Pitman St to S/O Railroad Tracks - Resurfacing - Curb Ramps
O'Fallon - Sidewalks 6904-20 $96,000 PE Feb-20 03/27/2020
Dielman Road, Phase 2 - Tamarack Drive to MO 340 (Olive Blvd) - Resurfacing -
Olivette Sidewalk (5') East Side- Widening to 13' Lns 6826-20 $574,577| CONST Nov-19 03/05/2020
Geraldine Avenue Bridge - Over Coldwater Creek - Replace Bridge - Sidewalk
St. Ann (5" 6911-20 $52,000 PE Aug-20 03/05/2020
North County ITS - 2021 - Various Locations along Howdershell Rd, Old Halls-
St. Louis County Ferry Rd, Shackelford Rd 6983-20 $122,160 PE Apr-20 03/27/2020

March Total $4,991,933 16 Projects




Obligated

Scheduled Actual
Sponsor Title - Description TIP # FY 2020 Phase Obligation Obligation
TOTAL $35,714,784 71 PROJECTS

Bi-State

Development/Metro |Call-A-Ride Van Replacement - 2020 (B) - Replace Seven (7) Call-A-Ride Vans | 6814A-20 $968,000| IMPL Dec-19 04/09/2020

Bi-State

Development/Metro |Call-A-Ride Van Replacement - 2020 (A) - Replace Eight (8) Call-A-Ride Vans 6814B-20 $1,104,000 IMPL Dec-19 04/09/2020

Bi-State

Development/Metro |Bus Replacement - 2021 (A) - Replace Four Buses 6926A-21 $4,000,000] IMPL Jan-20 04/09/2020

Bi-State

Development/Metro |Bus Replacement - 2021 (B) - Replace Four Buses 6926B-21 $4,000,000] IMPL Jan-20 04/09/2020
Rudder Road - Larkin Williams Rd to 200' E/O Fenton Business Ct -

Fenton Reconstruction - Sidewalk (5') 6912-20 $128,000 PE Oct-19 04/09/2020
East Rock Creek Road - 850' West of Gary Rd to 150" West of Gary Rd - Curve

Jefferson County  [Realignment - Shoulder 6821A-19 $16,000] ROW Jan-20 04/13/2020
Main Street - MO MM to 700" North of MO MM (In House Springs) -

Jefferson County  |Reconstruction - Sidewalk (4') 6821C-19 $3,176] ROW Dec-19 04/07/2020

Jefferson County  [Miller Road, Phase 1 - At Spring Forest Road - Realign Intersection 6821E-19 $11,480 ROW Dec-19 04/02/2020
Seckman Road - At Mastodon State Park - Realign Intersection - Left Turn Ln -

Jefferson County  [Shoulders (8') 6913E-20 $84,000 PE Jan-20 04/20/2020

MoDOT MO 141 (NB) - At MO 364 - Lengthen Right Turn Lane to EB/WB MO 364 Ramp | 6845-19 $1,060,750] CONST Jul-20 04/07/2020
MO 364 - At MO 141 - Dual Left at WB Off Ramp - Dual Lft/Rt Turn Ln on EB Off

MoDOT (EXT) Ramp & Extend Merge 6846-19 $2,240,358| CONST Jun-20 04/08/2020
Nelson Drive Sidewalk - Lillian Ave to Pasadena Ave - Sidewalk (5') - One Side -

Northwoods (EXT) |Sharrows 6871-18 $467,660] CONST Jun-20 04/07/2020
Winghaven Blvd - MO N to South of Winghaven/Hammack Rd - Resurfacing -

O'Fallon Ped Improvements at Intersections 6825-19 $16,0000 ROW Apr-20 04/13/2020

Pacific Denton Road Bridge - Over Brush Creek - Replace Bridge - Sidewalk (6') 6914-20 $95,965 PE Oct-19 04/29/2020
Lincoln Elementary SRTS - Near Lincoln E.S. - Along Perry St, 7th St - Sidewalk

St. Charles (5'-6") 6873-18 $632,000] CONST Dec-19 04/03/2020
West Pearce Boulevard - At Meyer Rd - New Traffic Signal - At Cheryl Ann Dr -

Wentzville Remove Stop Signs on W. Pearce 6933B-19 $5,000 ROW Mar-20 04/02/2020

April Total  $14,832,389 16 Projects

Des Peres Des Peres Road - At Old Des Peres Rd - Roundabout - Sidewalk 6976-20 $124,664 PE Jan-20 05/05/2020
Charter Church Road Bridge - Over Plattin Creek at Mitch Sweet Rd - Bridge

Jefferson County  |Replacement 6730A-18 $752,648| CONST Aug-20 05/12/2020
Armbruster, Doss Hollow, Harness Bridges - Over Haverstick, Plattin, Trib Hocum

Jefferson County  [Hollow Creeks - Replace Bridge 6913A-20 $409,367 PE Jan-20 05/06/2020
Seckman Road, Phase 2 - 700' W/O Outer Rd to 400' E/O Mastodon Park Ent. -

Jefferson County  |Shoulder (8') - Overlay - Curb & Gutter - Safety Impr. 6952G-21 $77,000 PE Jan-20 05/06/2020
1-270 North Reconstruction Motorist Assist - A - 1-270: 1-70 to MO H; US 67: 1-270

MoDOT (EXT) to MS River; MO 367: US 67 to I-270; MO AC: US 67 to 1-270 6844-18 $154,400| IMPL Jun-20 05/01/2020

MoDOT MO 109 - At MO CC (Wild Horse Creek Rd)/S. Eatherton Rd - Roundabout 6979B-20 $240,000 PE Mar-20 05/29/2020

MoDOT/American |Saint Louis Regional Clean Air Partnership - Metro St. Louis Area - Outreach -

Lung Association |Education - Promotion of Gateway Guide - Ozone Alert 6925-19 $331,917] IMPL Sep-20 05/20/2020

St. Louis County Heintz Road Bridge - Over Mattese Creek - Replace Bridge - Sidewalk (6') 6905B-20 $153,920 PE May-20 05/11/2020
J.S. McDonnell Blvd Bridge - Over Coldwater Creek - Replace Bridge - Shoulder

St. Louis County  |(5'/3") 6905C-20 $221,765 PE May-20 05/20/2020

Washington Third Street - MO 47 to Jefferson St - Resurfacing - Sidewalk (5') 6910-20 $48,000 PE Oct-19 05/21/2020

Wentzville MO Z - At Interstate Dr - Add NB Right Turn Lane 6984-20 $18,073 PE Mar-20 05/04/2020

EVA L EL $2,531,754 11 Projects




Obligated
Scheduled Actual
Sponsor Title - Description TIP # FY 2020 Phase Obligation Obligation
TOTAL $35,714,784 71 PROJECTS
Ferguson Florissant Road - Thoroughman Ave to Woodstock Ave - Resurfacing 6920A-20 $62,080 PE May-20 06/10/2020
Ferguson Frost Avenue - Ford Dr to Florissant Rd - Resurfacing - Curb Ramps 6920B-20 $67,197 PE Jun-20 06/10/2020
Boeuf Creek Road Bridge - Over Branch of Boeuf Creek (Approx. 1.25 Mi W/O
Franklin County MO 185) - Replace Bridge 6820-19 $16,000 ROW Oct-19 06/26/2020
Jefferson County  |Marine Vessel Engine Repower - 2021 - Repower Two Marine Vessels Serving
Port Authority Mississippi R. and Missouri R. in Non-Attainment Area - 1 Towboat, 1 Ferry 6977-21 $387,905| IMPL Sep-20 06/10/2020
Manchester Road - Big Bend Blvd to City Limits (150' E/O Yale Ave) -
Maplewood Resurfacing - Curb Ramps - Mid-Block Xing 6902-20 $120,000 PE Feb-20 06/29/2020
MoDOT MO 340 - N. Spoede Rd to Old Olive Street Rd - Extend Left Turn Bays 6930A-20 $12,000] ROW Dec-19 06/26/2020
Strategic Hwy Safety Plan Improvements - Along Boone's Lick, Kingshwy, EIm,
St. Charles Lindenwood, Randolph/Mel Wetter, Little Hills/Mel Wetter 6829-19 $80,000] ROW Dec-19 06/29/2020
St. Charles County,
(EXT) MO N - At Weiss Rd - Realign Intersection 6741-19 $1,096,000] CONST Jun-20 06/22/2020
US 67 (Lindbergh) at MO 340 - Sidewalk - Replace Cloverleaf with Folded
St. Louis County Diamond 6834A-19 $3,520,000f CONST Dec-19 06/01/2020
Sullivan Fisher Drive Sidewalk - W Springfield Rd to EImont Rd - Sidewalk (8') Both Sides | 6835-20 $284,022| CONST Nov-19 06/16/2020
Topping Road - Clayton Rd to Topping Estates / Kent Manor Dr - Resurfacing -
Town & Country Shared Use Path (8') 6836-19 $60,000 ROW Oct-19 06/08/2020
St. Louis Avenue/Beckett/Marshall, Phase 3 - MO 141 to 3rd St - Reconstruct:
Valley Park RR to 3rd; Resurf: RR to 141 - Sidewalks (5') 6918-20 $122,720 PE Apr-20 06/29/2020
June Total $5,827,924 12 Projects
Downtown Improvements, Phase 2 - Main St: Miller to Olive St; Olive St: Main St
New Haven to UP RR - Reconstruction - Sidewalks (5") 6824-19 $12,000] ROW Jun-20 07/24/2020
St. Charles County|Pitman Hill Road Shared Use Path - Chadwick Ln to 270' S/O Sammelman Rd -
(EXT) Shared Use Path (10") 6874-19 $559,700) CONST Jun-20 07/16/2020
Jefferson/22nd St Interchange Improvements - Reconfigure |-64/Pine/Market/
St. Louis Jefferson Interchange - Reestablish Street Grid - Curb Ramps - Resurfacing 6919-20 $320,000 ROW Sep-20 07/27/2020
Jefferson/22nd Traffic Flow Improvements - Reconfigure |-64/Pine/Market/
St. Louis Jefferson Interchange - Signal Improvements - Shared Use Path/Cycle Track 6919A-19 $400,000f ROW Sep-20 07/27/2020
uly Total $1,291,700 4 Projects
August Total $0 0 Projects
0

September Total $ 0 Projects



Not Obligated - Preliminary Engineering

Scheduled
Sponsor Title - Description TIP # FY 2020 Phase Obligation
TOTAL $2,330,022 8 PROJECTS
Rue St Denis, Phase 1 - St. Ferdinand St to N. Lafayette St - Resurfacing -
Florissant Sidewalk (5-6") 6921-20 $95,200 PE
Franklin County Elmont Road - Over Little Boone Creek - Replace Bridge 6906-20 $71,736 PE
Phantom Drive - Missouri Bottom Rd to James S. McDonnell Blvd - Ln Reduction
Hazelwood 4 to 2 Lns - Turn Lanes - Sidewalk (6') 6900-20 $175,300 PE
Old Lemay Ferry Road - 0.42 Mi. S/O Regency Woods PI to Kneff Rd - Safety
Jefferson County  [Improvements - Shoulders (4') - High Friction Treatment 6952E-21 $158,685 PE
Gateway Green Light, Phase 6 - Various Rds in St. Charles Co - PTZ Cameras,
St. Charles County |Travel Time Detectors, Fiber, ATMS - Signal Opt. - Emer. Veh. Prempt 6841A-19 $1,018,501 PE
Smart Parking Management System - DT St. Charles - Develop Smart Parking
System - Parking Lot Sensors - Msg Signs - Cameras - Phone App - Lease
St. Charles County |Electric Shuttle 6981C-20 $36,000 PE
Traffic Management Enhancements, Phase 4 - Various Locations along
St. Louis Goodfellow, MLK Dr, Halls-Ferry Rd - Traffic Monitoring Cameras - Signal Impr. 6982B-20 $620,000 PE
Mason Road - 2022 - Clayton Rd to 100" N/O Mason Ridge Rd - Resurfacing -
St. Louis County Shared Use Path (8') - Curb Ramps 6905A-20 $154,600 PE

I Project has missed a milestone on the development schedule submitted by sponsor



Not Obligated - Right of Way

Scheduled
Sponsor Title - Description TIP # FY 2020 Phase Obligation
TOTAL $1,450,250 7 PROJECTS
St. Charles County |MO N - At MO Z - Traffic Signal 6847-19 $424,000 ROW
Compton Avenue Bridge - Chouteau Ave to |-64 - Replace Bridge - Preliminary
St. Louis Engineering 6828-19 $800,000f ROW
McKelvey Road, Phase 2 - 2021 - Glenpark Dr to Creve Coeur Mill Rd -
St. Louis County Resurfacing - Sidewalk (5') E: Smoke Rise to Cr. Coeur Mill 6834F-19 $86,450] ROW
Meramec Bottom Road Bridge - Over Lemay Creek (Approx 1200' West of I-55) -
St. Louis County Replace Bridge 6834G-19 $42,800] ROW
Westgate Ave - Delmar Blvd to MO 340 (Olive Blvd) - Resurfacing - Upgrade
University City Sidewalk 6838-19 $9,000] ROW
St. Louis Avenue, Phase 2 - Third St to Seventh St - Reconstruction - Sidewalk
Valley Park (5" 6839-19 $40,000f ROW
Wentzville Parkway/I-70, Phase 1 - Wentzville Pkwy: Pearce to Veterans Mem -
Wentzville Relocate - I-70 WB On Ramp - Roundabout 6933A-19 $48,000 ROW

.Project has missed a milestone on the development schedule submitted by sponsor



Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2020 Phase Obligation
TOTAL $14,546,069 17 PROJECTS
Maryland Avenue - Hanley Rd to Western City Limit (Near Gay) - Resurfacing -
Clayton (EXT) Curb Ramps 6717-19 $948,710| CONST
Creve Coeur Emerson Road - Old Ballas Rd to 1800" South - Resurfacing - Curb and Gutter 6718-20 $444,000] CONST
3rd Street Sidewalk - Sunshine Dr to Holly Dr - Sidewalk (5') on Both Sides -
Festus Lighting 6818-20 $273,240| CONST
Dougherty Ferry Road - 150' S/O Charleston Place Ct to 150" S/O Country Stone
Manchester Dr - Resurfacing - Realignment 6733-18 $443,320| CONST Sep-20
Richmond Heights [McKnight Road - 2020 - Clayton Rd to South of Lay Rd - Resurfacing 6745G-19 $544,880| CONST Aug-20
Richmond Heights [McKnight Road Sidewalk - Clayton Rd to Godwin Ln - Sidewalk (6') - One Side 6872-18 $669,091| CONST -
Kortwright Avenue - Manchester Rd to Warson PI - Resurfacing - Sidewalks (4') -
Rock Hill Whitestone to Warson Tr 6738-18 $248,257| CONST Sep-20
St. Charles County |MO 364 - W/O Heritage Crossing - New WB On/Off Ramp 6932-19 $1,404,000 CONST Sep-20
St. Louis County |Westport Plaza Drive/Marine Avenue - 2017 - Lackland Road to Glenmeade Drive
(EXT) (Excluding MO D and 1-270 Crossings) - Resurfacing 6503S-16 $639,116] CONST
St. Louis County |St. Charles Rock Road (West) - 2019 - Taussig Road to Earth City Expressway
(EXT) (MO 141) - Resurfacing 6607B-17 $1,678,040 CONST
Lucas-Hunt Road (North) - 2020 - Hord Avenue/Huiskamp Ave to Halls Ferry
St. Louis County (MO AC) - Resurfacing - Bike Ln (5") 6745E-19 $1,744,000 CONST Aug-20
St. Louis County Yaeger Road - 2020 - Ringer Rd to Patterson Rd - Resurfacing 6745I-19 $1,106,080 CONST Aug-20
St. Louis County |Westport Plaza Drive Intersection Improvements - Glenmeade Dr to Page Ave -
(EXT) New Signal at Westport Ent; Two Way Turn Lane 6764E-17 $2,328,160] CONST
St. Louis Avenue, Phase 1 - Seventh Street to the Levee Closure Structure -
Valley Park Reconstruction - Sidewalks (5') 6751-18 $838,542| CONST Sep-20
Washington (EXT) |High Street - MO 100 to Fifth Street - Resurfacing - Sidewalk (5') 9th to MO 100 6598-17 $428,741] CONST
Busch Creek Greenway - Jefferson St to Riverfront Trail - Shared Lane Path (10') -
Washington (EXT) |Shared Ln Markings 6879-18 $560,162] CONST
Big Bend Boulevard Sidewalk, Phase 1 - Oakwood Ave to Dale Ave - Sidewalk
Webster Groves (6') North Side - Lighting 6840-20 $247,730] CONST

I Project has missed a milestone on the development schedule submitted by sponsor



Scheduled
Obligation

35 PROJECTS

Reason for
Adjustment

Phase of
Work

Adjustment
TIP # FY 2020 Date

TOTAL $27,689,900

Sponsor Title - Description

October Total

November Total

December Total

January Total

0 Projects

0 Projects

0 0 Projects
I
0

0 Projects

February Total

March Total

April Total

0 Projects

0 0 Projects
I

1] 0 Projects

0 Projects

May Total

Rosalie Avenue Sidewalk - Brentwood Blvd to Mary Ave - Roll ROW funds to
Brentwood Lighting - Sidewalk (5') on South Side 6815-19 $65,600 ROW Sep-20 Construction 06/02/2020
Riparian Trail - August Hill Dr to Old Chesterfield Rd - Shared Project granted 9-month
Chesterfield Use Path (10") 6866-18 $903,925 CONST Nov-19 extension 06/24/2020
&) &
along Maryland, Brentwood, Forsyth, Bonhomme - Advanced Project granted 9-month
Clayton Transportation Management System 6927-19 $292,000 CONST Nov-19 extension 06/24/2020
Hanley Road - Feise Road to 2300' North - Reconstruction - Project granted 9-month
Dardenne Prairie Sidewalks (5") 6720-18 $628,040 CONST Nov-19 extension 06/24/2020
Horan Drive - Bowles Ave to Larkin Williams Rd - Resurfacing - Project granted 9-month
Fenton Sidewalks (5') 6723-18 $1,080,000 CONST Oct-19 extension 06/24/2020
St. Ferdinand Street - N Highway 67 to St. Ferdinand Park - Project granted 9-month
Florissant Sidewalk (5") 6727-18 $132,750 CONST Dec-19 extension 06/24/2020
Project granted 9-month
Franklin County Ridge Road Bridge - Over Winsel Creek - Replace Bridge 6712-18 $599,880 CONST Jan-20 extension 06/24/2020
Mueller Road - Lindbergh Blvd to Green Park Rd - Resurfacing - Project granted 9-month
Green Park Upgrade Sidewalks (5" 6728-18 $775,400 CONST Sep-20 extension 06/24/2020
Old Lemay Ferry Road, Phase 1 - At East Rock Creek Road - Project granted 9-month
Jefferson County Intersection Realignment 6713-18 $807,291 CONST May-20 extension 06/24/2020
Old Lemay Ferry Road, Phase 2 - At Spring Forest Road - Project granted 9-month
Jefferson County Intersection and Roadway Realignment - Shoulders (6') 6730F-18 $511,497 CONST May-20 extension 06/24/2020
Seckman Road - Old Lemay Ferry Rd to 0.33 Miles East - Project granted 9-month
Jefferson County Roundabout - Sidewalks (5') - Traffic Signal 6730G-18 $436,800 CONST Mar-20 extension 06/24/2020
L T i v
Miller St: UP RR to Main St - Reconstruction - Sidewalks (8') - Project granted 9-month
New Haven Streetscaping 6735-18 $656,621 CONST Sep-20 extension 06/24/2020
Mexico Road, Phase 3 - MO K to Bryan Rd - Resurfacing - Project granted 9-month
O'Fallon Pedestrian Bridge- Curb Ramps 6736-18 $1,680,000 CONST Feb-20 extension 06/24/2020
Travel Time Detectors, Count Stns, PTZ Cameras, Upgrade Project granted 9-month
St. Charles County  |Video Detection Dynamic Msg 6762-18 $993,270 CONST Jan-20 extension 06/24/2020
Schwede Road - Hoffman Rd to Bridge over Cunningham Branch Project granted 9-month
St. Charles County |- Realign Curve - Shoulders 6830B-20 $235,000 CONST Oct-19 extension 06/24/2020
Seeburger Road Bridge - At Trib to the Mississippi R (B/W South Project granted 9-month
St. Charles County  |Shore and MO B) - Replace Bridge 6830C-20 $440,000 CONST Oct-19 extension 06/24/2020
MO 94 - I-70 to Portwest Dr - Intersection Improvements - Signal Project granted 9-month
St. Charles County  |Optimization 6841B-19 $377,790 CONST Sep-20 extension 06/24/2020
Locations along Main St, Mexico Rd, TR Hughes Blvd, Tom Project granted 9-month
St. Charles County Ginnever, O'Fallon Rd 6981B-20 $120,000 CONST Mar-20 extension 06/24/2020
7th Street - Washington Ave to Walnut St - Resurfacing - Project granted 9-month
St. Louis Sidewalks - Lighting 6833A-20 $1,680,000 CONST Oct-19 extension 06/24/2020
7th Street - Washington Ave to Walnut St - Replace Traffic Project granted 9-month
St. Louis Signals - Signal Interconnection 6833B-20 $720,000 CONST Oct-19 extension 06/24/2020
Jefferson Avenue Signals and Interconnect - Market St to Natural Project granted 9-month
St. Louis Bridge Ave - Replace Traffic Signals - Signal Interconnection 6849-18 $2,576,000 CONST Jan-20 extension 06/24/2020
Louisiana Avenue Calm Streets - Gravois Ave to Meramec St - Project granted 9-month
St. Louis Traffic Calming - Shared Ln Marking - Bumpouts 6875-18 $800,000 CONST Dec-19 extension 06/24/2020
Dielman Road-2017 - Olive Boulevard to Page Avenue - Project granted 9-month
St. Louis County Resurfacing - Bike Lanes 6503M-16 $1,047,924 CONST Sep-20 extension 06/24/2020
Jennings Station Road (North) - 260 Feet Southwest of Hord Project granted 9-month
St. Louis County Avenue to Halls Ferry Road - Resurfacing - Curb Ramps 6607D-18 $1,521,360 CONST Jul-20 extension 06/24/2020
North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) to Project granted 9-month
St. Louis County Natural Bridge Rd (MO 115) - Resurfacing - Curb Ramps 6607G-17 $1,727,680 CONST Sep-20 extension 06/24/2020
Ballas Road - 2020 - Dougherty Ferry Rd to Manchester Rd (MO Project granted 9-month
St. Louis County 100) - Resurfacing - Curb Ramps 6715-19 $1,368,800 CONST Aug-20 extension 06/24/2020
Baxter Road (South) - 2019 - Manchester Rd (MO 100) to Project granted 9-month
St. Louis County Clayton Rd - Resurfacing - Shared Use Path (8') 6745A-18 $1,645,866 CONST Aug-20 extension 06/24/2020
McKelvey Road, Phase 1 - 2020 - Ameling Rd to Glenpark Dr - Project granted 9-month
St. Louis County Resurfacing - Sidewalk (6') - Shared Use Path (8') 6745F-18 $1,009,820 CONST Aug-20 extension 06/24/2020




Phase of Scheduled Reason for Adjustment
Sponsor Title - Description TIP # FY 2020 Work Obligation Adjustment Date
Project granted 9-month

St. Louis County Berry Rd - At Big Bend - Intersection Improvements 6850B-20 $521,920 CONST Sep-20 extension 06/24/2020
Centennial Greenway, Phase 4 - Along McClay Rd - Hackman Project granted 9-month

St. Peters Rd to McClay Village Dr - Shared Use Path (11") 6877-18 $653,566 CONST Nov-19 extension 06/24/2020
Denmark Road Bridge - Over Birch Creek - Replace Low Water Project granted 9-month

Union Crossing - Sidewalk (6') 6837-20 $756,070 CONST Nov-19 extension 06/24/2020
North And South Road Sidewalk, Phase 1 - Midland Blvd to Page Project granted 9-month

Vinita Park Ave - Sidewalk (5') 6752-18 $312,000 CONST Nov-19 extension 06/24/2020
Manchester Road Shared Use Path - MO 109 to Pond Rd - Project granted 9-month

Wildwood Shared Use Path (10) - Xing at MO 109 6880-18 $513,882 CONST Mar-20 extension 06/24/2020

June Total $27,590,752 33 Projects

Holloway Road - Manchester Rd (MO 100) to Baxter Rd - Roll ROW funds to

Ballwin Resurfacing 6813-19 $8,000 ROW Feb-20 Construction 07/29/2020
Kingsland Avenue - 2022 - Olive Blvd (MO 340) to Delmar Bilvd - Roll PE funds to

St. Louis County Resurfacing - Curb Ramps 6905E-20 $91,148 PE May-20 Construction 07/29/2020

July Total

August Total

September Total

p

0

0

Projects

Projects

Projects




Phase of Scheduled
Sponsor Title - Description TIP # FY 2020 Work Obligation Reason for Removal| Removal Date

TOTAL $0 0 PROJECTS

October Total 0 Projects

November Total 0 Projects

December Total 0 Projects

January Total 0 Projects

February Total 0 Project

March Total 0 Projects

April Total 0 Projects

May Total 0 Projects

June Total 0 Projects

July Total 0 Projects

August Total 0 Projects

September Total 0 Projects




FY 2020 Reasonable Progress Update: June 30, 2020

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant project
delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of Governments
(EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 137 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2020 of the FY 2020-2023 Transportation
Improvement Program (TIP). These projects, sponsored by 49 different agencies and representing $80 million in federal funds, are subject to a September 30,
2020 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2020. One-time extensions of up to three (3) months may be granted by East-West Gateway staff
and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FUNDING OBLIGATIONS
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# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/19 0 $0| O $o[ o0 $0| 32 $5,303,155 24 $2,533,268( 79 $71,570,646| 135 $79,407,069
10/31/19 4 $2,963,072| 0 $0] 0 $0| 32 $5,303,155| 24 $2,533,268| 75 $68,753,625 135 $79,553,120|
11/30/19 5 $2,994,272 0 $0[ o0 $0| 31 $5,271,955 24 $2,533,268( 75 $68,753,625 135 $79,553,120
12/31/19 7 $3,315,479| 0 $0] 0 $0| 30 $5,171,955| 24 $2,533,268| 74 $68,532,418| 135 $79,553,120|
01/31/20 10 $5,762,765| 0 $0[ o0 $0| 29 $4,907,955 24 $2,533,268( 73 $66,737,037| 136 $79,941,025)
02/29/20 12 $6,239,084| 0 $0| 0 $0[ 28 $4,793,355| 24 $2,533,268| 73 $66,625,318| 137 $80,191,025
03/31/20 28 $11,231,017[ 0 $o[ o0 $0| 24 $4,393,921( 21 $2,475,506( 64 $62,090,581| 137 $80,191,025|
04/30/20 44 $26,063,406| 0 $0| 0 $0[ 21 $4,085,956| 16 $2,423,850| 56 $47,753,813| 137 $80,327,025
05/31/20 55 $28,595,160[ 0O $o[ o0 $0| 13 $2,793,167( 16 $2,423,850 53 $46,514,848| 137 $80,327,025|
06/30/20 67 $34,423,084| 33 $27,590,752| 0 $0| 9 $2,421,170[ 11 $2,190,250| 17 $13,701,769| 137 $80,327,025
07/31/20
08/31/20
09/09/20
09/16/20
09/23/20
09/30/20

[ PE - Preliminary Engineering Funds [ ROW - Right of Way Acquisition Funds [ CONST/IMPL - Construction Funds

Summary




Obligated

Scheduled Actual
Sponsor Title - Description TIP # FY 2020 Phase Obligation Obligation
TOTAL $34,423,084 67 PROJECTS

Jefferson County  |Marine Vessel Engine Repower - 2020 - Repower Four Marine Vessels Serving
Port Authority Mississippi R. in Non-Attainment Area - 1 Ferry, 2 Towboats, 1 Dredge 6928-21 $1,575,872| IMPL Dec-19 10/21/2019
Madison County RideFinders Marketing & Outreach - 2019 - MO - Increase Awareness, Interest,
Transit District and Participation in RideFinders by Employers and Commuters 6929A-19 $400,000| IMPL Aug-20 10/21/2019
Madison County
Transit District RideFinders Vanpool Fleet Acquisition - Missouri - Purchase 26 Vans 6929B-20 $800,000| IMPL Mar-20 10/16/2019
St. Charles Bus Replacement - Replace 3 Buses - St. Charles Area Transit 6931B-20 $187,200] IMPL Oct-19 10/16/2019

October Total $2,963,072 4 Projects

Manchester Road Improvements - Ballas Rd to Meier Ln - Access Management -
Des Peres Crosswalk Impr. - Bus Stop Impr 6897-20 $31,200 PE Nov-19 11/07/2019

November Total $31,200 1 Projects

Ronald Reagan Drive & Hawks Ridge Trail - Reagan: I-64-MO N; Hawks Ridge:
Lake Saint Louis  |Ridgeway-MO N - Resurfacing - Sidewalks (5") 6901-20 $100,000 PE Nov-19 12/13/2019
Increase Transit Ridership through Reach & Rewards - STL City and STL County
MoDOT/Citizens for |- Bus Revision Engagement Program - Partnership to Build Ridership - Two Yr
Modern Transit Prg 6980-21 $221,207| IMPL Sep-20 12/09/2019
ber Total $321,207 Projects
Fenton (EXT) Old Gravois Road, Phase 2 - Ferry St to MO 141 - Reconstruct - Sidewalk (5') 6581-17 $1,365,600] CONST Jun-20 01/27/2020
Lake Saint Louis Blvd, Phase 2 - Pleasant Meadows Dr to Blue Cove Terrace -
Lake Saint Louis  [Resurfacing 6732-20 $817,686] CONST Mar-20 01/08/2020
Zumbehl Rd - Over Cole Creek - Replace Culvert - Shared Use Path (10') -
St. Charles Sidewalk (5') 6922B-20 $264,000 PE Nov-19 01/21/2020
January Total $2,447,286 3 Projects
Des Peres Bopp Road - Manchester Rd to Northern City Limit - Resurfacing - Curb Ramps 6722-18 $361,719] CONST Dec-19 02/14/2020
St. Louis County Airport Rd - E/O 1-170 to N Florissant Rd - Resurfacing - Curb Ramps 6745J-21 $114,600 PE Dec-19 02/24/2020
February Total $476,319 2 Projects
Creve Coeur Fernview Drive - Gallagher Dr to Olive Blvd - Resurfacing 6816-21 $250,000] CONST Sep-20 03/20/2020
Fenton Allen Rd - Old Highway 141 to Jefferson County Line - Reconstruction 6817-19 $12,000] ROW Feb-20 03/12/2020
Festus Special
Road District Meyer Road - US 67 to SE of Watson Rd - Overlay 6819-20 $256,680] CONST Nov-19 03/24/2020
Jefferson County  |Doc Sargent Bridge - Over Labarque Creek - Bridge Replacement 6730B-18 $483,714] CONST Aug-20 03/23/2020
Jefferson County  |Whitehead Road Bridge - Over Tributary of Cotter Creek - Bridge Replacement 6730H-18 $415,520] CONST Feb-20 03/23/2020
Jefferson County  [Rouggly Kiepe Road Bridge - Over Tributary to Saline Creek - Replace Bridge 68211-19 $16,000 ROW Mar-20 03/09/2020
Jefferson County  |Hillsboro House Springs Road Bridge - Over Bourne Creek - Replace Bridge 6913D-20 $129,274 PE Jan-20 03/02/2020
N. Geyer Road - Adams Ave to Manchester Rd - Resurfacing - Curb and Gutter -
Kirkwood (EXT) |Curb Ramps 6731-18 $907,343] CONST Jun-20 03/10/2020
Lake Saint Louis Blvd Roundabout - At Veterans Memorial Pkwy & I-70 EB
Lake Saint Louis  |On/Off Ramps - Construct Roundabout - Sidewalk (6") 6822-19 $29,762| ROW Feb-20 03/25/2020
MoDOT MO 180 - I-270 to Pennridge - Dual Left Ln at Pennridge - Channelization 6788TT-19 $69,480] CONST Feb-20 03/10/2020
MoDOT MO 109 - At MO W/FF - New Traffic Signal - Add Turn Lanes 6930B-19 $1,123,823| CONST Mar-20 03/10/2020
Signal Optimization - 2020 - Various Locations along MO A in Jeff Co, MO 231,
MoDOT US 61/67, 1-70/1-270 Interchanges in STL Co 6930D-20 $453,600] CONST Apr-20 03/13/2020
Main St, Phase 1 - Pitman St to S/O Railroad Tracks - Resurfacing - Curb Ramps
O'Fallon - Sidewalks 6904-20 $96,000 PE Feb-20 03/27/2020
Dielman Road, Phase 2 - Tamarack Drive to MO 340 (Olive Blvd) - Resurfacing -
Olivette Sidewalk (5') East Side- Widening to 13' Lns 6826-20 $574,577| CONST Nov-19 03/05/2020
Geraldine Avenue Bridge - Over Coldwater Creek - Replace Bridge - Sidewalk
St. Ann (5" 6911-20 $52,000 PE Aug-20 03/05/2020
North County ITS - 2021 - Various Locations along Howdershell Rd, Old Halls-
St. Louis County Ferry Rd, Shackelford Rd 6983-20 $122,160 PE Apr-20 03/27/2020

March Total $4,991,933 16 Projects




Obligated

Scheduled Actual
Sponsor Title - Description TIP # FY 2020 Phase Obligation Obligation
TOTAL $34,423,084 67 PROJECTS

Bi-State

Development/Metro |Call-A-Ride Van Replacement - 2020 (B) - Replace Seven (7) Call-A-Ride Vans | 6814A-20 $968,000| IMPL Dec-19 04/09/2020

Bi-State

Development/Metro |Call-A-Ride Van Replacement - 2020 (A) - Replace Eight (8) Call-A-Ride Vans 6814B-20 $1,104,000 IMPL Dec-19 04/09/2020

Bi-State

Development/Metro |Bus Replacement - 2021 (A) - Replace Four Buses 6926A-21 $4,000,000] IMPL Jan-20 04/09/2020

Bi-State

Development/Metro |Bus Replacement - 2021 (B) - Replace Four Buses 6926B-21 $4,000,000] IMPL Jan-20 04/09/2020
Rudder Road - Larkin Williams Rd to 200' E/O Fenton Business Ct -

Fenton Reconstruction - Sidewalk (5') 6912-20 $128,000 PE Oct-19 04/09/2020
East Rock Creek Road - 850' West of Gary Rd to 150" West of Gary Rd - Curve

Jefferson County  [Realignment - Shoulder 6821A-19 $16,000] ROW Jan-20 04/13/2020
Main Street - MO MM to 700" North of MO MM (In House Springs) -

Jefferson County  |Reconstruction - Sidewalk (4') 6821C-19 $3,176] ROW Dec-19 04/07/2020

Jefferson County  [Miller Road, Phase 1 - At Spring Forest Road - Realign Intersection 6821E-19 $11,480 ROW Dec-19 04/02/2020
Seckman Road - At Mastodon State Park - Realign Intersection - Left Turn Ln -

Jefferson County  [Shoulders (8') 6913E-20 $84,000 PE Jan-20 04/20/2020

MoDOT MO 141 (NB) - At MO 364 - Lengthen Right Turn Lane to EB/WB MO 364 Ramp | 6845-19 $1,060,750] CONST Jul-20 04/07/2020
MO 364 - At MO 141 - Dual Left at WB Off Ramp - Dual Lft/Rt Turn Ln on EB Off

MoDOT (EXT) Ramp & Extend Merge 6846-19 $2,240,358| CONST Jun-20 04/08/2020
Nelson Drive Sidewalk - Lillian Ave to Pasadena Ave - Sidewalk (5') - One Side -

Northwoods (EXT) |Sharrows 6871-18 $467,660] CONST Jun-20 04/07/2020
Winghaven Blvd - MO N to South of Winghaven/Hammack Rd - Resurfacing -

O'Fallon Ped Improvements at Intersections 6825-19 $16,0000 ROW Apr-20 04/13/2020

Pacific Denton Road Bridge - Over Brush Creek - Replace Bridge - Sidewalk (6') 6914-20 $95,965 PE Oct-19 04/29/2020
Lincoln Elementary SRTS - Near Lincoln E.S. - Along Perry St, 7th St - Sidewalk

St. Charles (5'-6") 6873-18 $632,000] CONST Dec-19 04/03/2020
West Pearce Boulevard - At Meyer Rd - New Traffic Signal - At Cheryl Ann Dr -

Wentzville Remove Stop Signs on W. Pearce 6933B-19 $5,000 ROW Mar-20 04/02/2020

April Total  $14,832,389 16 Projects

Des Peres Des Peres Road - At Old Des Peres Rd - Roundabout - Sidewalk 6976-20 $124,664 PE Jan-20 05/05/2020
Charter Church Road Bridge - Over Plattin Creek at Mitch Sweet Rd - Bridge

Jefferson County  |Replacement 6730A-18 $752,648| CONST Aug-20 05/12/2020
Armbruster, Doss Hollow, Harness Bridges - Over Haverstick, Plattin, Trib Hocum

Jefferson County  [Hollow Creeks - Replace Bridge 6913A-20 $409,367 PE Jan-20 05/06/2020
Seckman Road, Phase 2 - 700' W/O Outer Rd to 400' E/O Mastodon Park Ent. -

Jefferson County  |Shoulder (8') - Overlay - Curb & Gutter - Safety Impr. 6952G-21 $77,000 PE Jan-20 05/06/2020
1-270 North Reconstruction Motorist Assist - A - 1-270: 1-70 to MO H; US 67: 1-270

MoDOT (EXT) to MS River; MO 367: US 67 to I-270; MO AC: US 67 to 1-270 6844-18 $154,400| IMPL Jun-20 05/01/2020

MoDOT MO 109 - At MO CC (Wild Horse Creek Rd)/S. Eatherton Rd - Roundabout 6979B-20 $240,000 PE Mar-20 05/29/2020

MoDOT/American |Saint Louis Regional Clean Air Partnership - Metro St. Louis Area - Outreach -

Lung Association |Education - Promotion of Gateway Guide - Ozone Alert 6925-19 $331,917] IMPL Sep-20 05/20/2020

St. Louis County Heintz Road Bridge - Over Mattese Creek - Replace Bridge - Sidewalk (6') 6905B-20 $153,920 PE May-20 05/11/2020
J.S. McDonnell Blvd Bridge - Over Coldwater Creek - Replace Bridge - Shoulder

St. Louis County  |(5'/3") 6905C-20 $221,765 PE May-20 05/20/2020

Washington Third Street - MO 47 to Jefferson St - Resurfacing - Sidewalk (5') 6910-20 $48,000 PE Oct-19 05/21/2020

Wentzville MO Z - At Interstate Dr - Add NB Right Turn Lane 6984-20 $18,073 PE Mar-20 05/04/2020

EVA L EL $2,531,754 11 Projects




Obligated

Scheduled Actual
Sponsor Title - Description TIP # FY 2020 Phase Obligation Obligation
TOTAL $34,423,084 67 PROJECTS
Ferguson Florissant Road - Thoroughman Ave to Woodstock Ave - Resurfacing 6920A-20 $62,080 PE May-20 06/10/2020
Ferguson Frost Avenue - Ford Dr to Florissant Rd - Resurfacing - Curb Ramps 6920B-20 $67,197 PE Jun-20 06/10/2020
Boeuf Creek Road Bridge - Over Branch of Boeuf Creek (Approx. 1.25 Mi W/O
Franklin County MO 185) - Replace Bridge 6820-19 $16,000 ROW Oct-19 06/26/2020
Jefferson County  |Marine Vessel Engine Repower - 2021 - Repower Two Marine Vessels Serving
Port Authority Mississippi R. and Missouri R. in Non-Attainment Area - 1 Towboat, 1 Ferry 6977-21 $387,905| IMPL Sep-20 06/10/2020
Manchester Road - Big Bend Blvd to City Limits (150' E/O Yale Ave) -
Maplewood Resurfacing - Curb Ramps - Mid-Block Xing 6902-20 $120,000 PE Feb-20 06/29/2020
MoDOT MO 340 - N. Spoede Rd to Old Olive Street Rd - Extend Left Turn Bays 6930A-20 $12,000] ROW Dec-19 06/26/2020
Strategic Hwy Safety Plan Improvements - Along Boone's Lick, Kingshwy, EIm,
St. Charles Lindenwood, Randolph/Mel Wetter, Little Hills/Mel Wetter 6829-19 $80,000] ROW Dec-19 06/29/2020
St. Charles County,
(EXT) MO N - At Weiss Rd - Realign Intersection 6741-19 $1,096,000] CONST Jun-20 06/22/2020
US 67 (Lindbergh) at MO 340 - Sidewalk - Replace Cloverleaf with Folded
St. Louis County Diamond 6834A-19 $3,520,000f CONST Dec-19 06/01/2020
Sullivan Fisher Drive Sidewalk - W Springfield Rd to EImont Rd - Sidewalk (8') Both Sides | 6835-20 $284,022| CONST Nov-19 06/16/2020
Topping Road - Clayton Rd to Topping Estates / Kent Manor Dr - Resurfacing -
Town & Country Shared Use Path (8') 6836-19 $60,000 ROW Oct-19 06/08/2020
St. Louis Avenue/Beckett/Marshall, Phase 3 - MO 141 to 3rd St - Reconstruct:
Valley Park RR to 3rd; Resurf: RR to 141 - Sidewalks (5') 6918-20 $122,720 PE Apr-20 06/29/2020
June Total $5,827,924 12 Projects
July Total $0 0 Projects
August Total $0 0 Projects

September Total $0 0 Projects



Not Obligated - Preliminary Engineering

Scheduled
Sponsor Title - Description TIP # FY 2020 Phase Obligation
TOTAL $2,421,170 9 PROJECTS
Rue St Denis, Phase 1 - St. Ferdinand St to N. Lafayette St - Resurfacing -
Florissant Sidewalk (5-6") 6921-20 $95,200 PE
Franklin County Elmont Road - Over Little Boone Creek - Replace Bridge 6906-20 $71,736 PE
Phantom Drive - Missouri Bottom Rd to James S. McDonnell Blvd - Ln Reduction
Hazelwood 4 to 2 Lns - Turn Lanes - Sidewalk (6') 6900-20 $175,300 PE
Old Lemay Ferry Road - 0.42 Mi. S/O Regency Woods PI to Kneff Rd - Safety
Jefferson County  [Improvements - Shoulders (4') - High Friction Treatment 6952E-21 $158,685 PE
Gateway Green Light, Phase 6 - Various Rds in St. Charles Co - PTZ Cameras,
St. Charles County |Travel Time Detectors, Fiber, ATMS - Signal Opt. - Emer. Veh. Prempt 6841A-19 $1,018,501 PE
Smart Parking Management System - DT St. Charles - Develop Smart Parking
System - Parking Lot Sensors - Msg Signs - Cameras - Phone App - Lease
St. Charles County |Electric Shuttle 6981C-20 $36,000 PE
Traffic Management Enhancements, Phase 4 - Various Locations along
St. Louis Goodfellow, MLK Dr, Halls-Ferry Rd - Traffic Monitoring Cameras - Signal Impr. 6982B-20 $620,000 PE
Mason Road - 2022 - Clayton Rd to 100" N/O Mason Ridge Rd - Resurfacing -
St. Louis County Shared Use Path (8') - Curb Ramps 6905A-20 $154,600 PE
Kingsland Avenue - 2022 - Olive Blvd (MO 340) to Delmar Blvd - Resurfacing -
St. Louis County ~ [Curb Ramps 6905E-20 $91,148 PE

[ Project has missed a milestone on the development schedule submitted by sponsor




Not Obligated - Right of Way

Scheduled
Sponsor Title - Description TIP # FY 2020 Phase Obligation
TOTAL $2,190,250 11 PROJECTS
Ballwin Holloway Road - Manchester Rd (MO 100) to Baxter Rd - Resurfacing 6813-19 $8,000f ROW
Downtown Improvements, Phase 2 - Main St: Miller to Olive St; Olive St: Main St
New Haven to UP RR - Reconstruction - Sidewalks (5') 6824-19 $12,000f ROW
St. Charles County |MO N - At MO Z - Traffic Signal 6847-19 $424,000 ROW
Compton Avenue Bridge - Chouteau Ave to |-64 - Replace Bridge - Preliminary
St. Louis Engineering 6828-19 $800,000f ROW
Jefferson/22nd St Interchange Improvements - Reconfigure I-64/Pine/Market/
St. Louis Jefferson Interchange - Reestablish Street Grid - Curb Ramps - Resurfacing 6919-20 $320,000f ROW Sep-20
Jefferson/22nd Traffic Flow Improvements - Reconfigure |-64/Pine/Market/
St. Louis Jefferson Interchange - Signal Improvements - Shared Use Path/Cycle Track 6919A-19 $400,000f ROW Sep-20
McKelvey Road, Phase 2 - 2021 - Glenpark Dr to Creve Coeur Mill Rd -
St. Louis County Resurfacing - Sidewalk (5') E: Smoke Rise to Cr. Coeur Mill 6834F-19 $86,450] ROW
Meramec Bottom Road Bridge - Over Lemay Creek (Approx 1200' West of I-55) -
St. Louis County Replace Bridge 6834G-19 $42,800] ROW
Westgate Ave - Delmar Blvd to MO 340 (Olive Blvd) - Resurfacing - Upgrade
University City Sidewalk 6838-19 $9,000] ROW
St. Louis Avenue, Phase 2 - Third St to Seventh St - Reconstruction - Sidewalk
Valley Park (5" 6839-19 $40,000] ROW Jul-20
Wentzville Parkway/I-70, Phase 1 - Wentzville Pkwy: Pearce to Veterans Mem -
Wentzville Relocate - I-70 WB On Ramp - Roundabout 6933A-19 $48,000 ROW

[ Project has missed a milestone on the development schedule submitted by sponsor



Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2020 Phase Obligation
TOTAL $13,701,769 17 PROJECTS
Maryland Avenue - Hanley Rd to Western City Limit (Near Gay) - Resurfacing -
Clayton (EXT) Curb Ramps 6717-19 $948,710| CONST
Creve Coeur Emerson Road - Old Ballas Rd to 1800" South - Resurfacing - Curb and Gutter 6718-20 $444,000] CONST
3rd Street Sidewalk - Sunshine Dr to Holly Dr - Sidewalk (5') on Both Sides -
Festus Lighting 6818-20 $273,240| CONST
Dougherty Ferry Road - 150' S/O Charleston Place Ct to 150" S/O Country Stone
Manchester Dr - Resurfacing - Realignment 6733-18 $443,320| CONST Sep-20
Richmond Heights |McKnight Road - 2020 - Clayton Rd to South of Lay Rd - Resurfacing 6745G-19 $544,880| CONST
Richmond Heights [McKnight Road Sidewalk - Clayton Rd to Godwin Ln - Sidewalk (6') - One Side 6872-18 $669,091| CONST
Kortwright Avenue - Manchester Rd to Warson PI - Resurfacing - Sidewalks (4') -
Rock Hill Whitestone to Warson Tr 6738-18 $248,257| CONST
St. Charles County|Pitman Hill Road Shared Use Path - Chadwick Ln to 270' S/O Sammelman Rd -
(EXT) Shared Use Path (10') 6874-19 $559,700] CONST
St. Louis County |Westport Plaza Drive/Marine Avenue - 2017 - Lackland Road to Glenmeade Drive
(EXT) (Excluding MO D and 1-270 Crossings) - Resurfacing 6503S-16 $639,116| CONST
St. Louis County |St. Charles Rock Road (West) - 2019 - Taussig Road to Earth City Expressway
(EXT) (MO 141) - Resurfacing 6607B-17 $1,678,040 CONST
Lucas-Hunt Road (North) - 2020 - Hord Avenue/Huiskamp Ave to Halls Ferry
St. Louis County (MO AC) - Resurfacing - Bike Ln (5") 6745E-19 $1,744,000 CONST Aug-20
St. Louis County Yaeger Road - 2020 - Ringer Rd to Patterson Rd - Resurfacing 6745I-19 $1,106,080 CONST
St. Louis County [Westport Plaza Drive Intersection Improvements - Glenmeade Dr to Page Ave -
(EXT) New Signal at Westport Ent; Two Way Turn Lane 6764E-17 $2,328,160] CONST
St. Louis Avenue, Phase 1 - Seventh Street to the Levee Closure Structure -
Valley Park Reconstruction - Sidewalks (5') 6751-18 $838,542| CONST
Washington (EXT) [High Street - MO 100 to Fifth Street - Resurfacing - Sidewalk (5') 9th to MO 100 6598-17 $428,741] CONST
Busch Creek Greenway - Jefferson St to Riverfront Trail - Shared Lane Path (10') -
Washington (EXT) |Shared Ln Markings 6879-18 $560,162] CONST
Big Bend Boulevard Sidewalk, Phase 1 - Oakwood Ave to Dale Ave - Sidewalk
Webster Groves (6') North Side - Lighting 6840-20 $247,730] CONST

I Project has missed a milestone on the development schedule submitted by sponsor



Phase of Scheduled Reason for Adjustment
Sponsor Title - Description TIP # FY 2020 Work Obligation Adjustment Date
TOTAL $27,590,752 33 PROJECTS

October Total 0 0 Projects

November Total (1] 0 Projects

December Total 0 0 Projects

January Total 0 0 Projects

February Total 0 0 Projects

March Total 0 0 Projects

April Total 0 0 Projects

May Total 0 0 Projects

Rosalie Avenue Sidewalk - Brentwood Blvd to Mary Ave -

Roll ROW funds to

Brentwood Lighting - Sidewalk (5') on South Side 6815-19 $65,600 ROW Sep-20 Construction 06/02/2020
Riparian Trail - August Hill Dr to Old Chesterfield Rd - Shared Project granted 9-month

Chesterfield Use Path (10') 6866-18 $903,925 CONST extension 06/24/2020

&) &

along Maryland, Brentwood, Forsyth, Bonhomme - Advanced Project granted 9-month

Clayton Transportation Management System 6927-19 $292,000 CONST extension 06/24/2020
Hanley Road - Feise Road to 2300' North - Reconstruction - Project granted 9-month

Dardenne Prairie Sidewalks (5') 6720-18 $628,040 CONST extension 06/24/2020
Horan Drive - Bowles Ave to Larkin Williams Rd - Resurfacing - Project granted 9-month

Fenton Sidewalks (5') 6723-18 $1,080,000 CONST extension 06/24/2020
St. Ferdinand Street - N Highway 67 to St. Ferdinand Park - Project granted 9-month

Florissant Sidewalk (5") 6727-18 $132,750 CONST extension 06/24/2020
Project granted 9-month

Franklin County Ridge Road Bridge - Over Winsel Creek - Replace Bridge 6712-18 $599,880 CONST extension 06/24/2020
Mueller Road - Lindbergh Blvd to Green Park Rd - Resurfacing - Project granted 9-month

Green Park Upgrade Sidewalks (5') 6728-18 $775,400 CONST Sep-20 extension 06/24/2020
Old Lemay Ferry Road, Phase 1 - At East Rock Creek Road - Project granted 9-month

Jefferson County Intersection Realignment 6713-18 $807,291 CONST extension 06/24/2020
Old Lemay Ferry Road, Phase 2 - At Spring Forest Road - Project granted 9-month

Jefferson County Intersection and Roadway Realignment - Shoulders (6') 6730F-18 $511,497 CONST extension 06/24/2020
Seckman Road - Old Lemay Ferry Rd to 0.33 Miles East - Project granted 9-month

Jefferson County Roundabout - Sidewalks (5') - Traffic Signal 6730G-18 $436,800 CONST extension 06/24/2020

L T i 7

Miller St: UP RR to Main St - Reconstruction - Sidewalks (8') - Project granted 9-month

New Haven Streetscaping 6735-18 $656,621 CONST Sep-20 extension 06/24/2020
Mexico Road, Phase 3 - MO K to Bryan Rd - Resurfacing - Project granted 9-month

O'Fallon Pedestrian Bridge- Curb Ramps 6736-18 $1,680,000 CONST extension 06/24/2020

T i -

Travel Time Detectors, Count Stns, PTZ Cameras, Upgrade Project granted 9-month

St. Charles County  |Video Detection Dynamic Msg 6762-18 $993,270 CONST extension 06/24/2020
Schwede Road - Hoffman Rd to Bridge over Cunningham Branch Project granted 9-month

St. Charles County - Realign Curve - Shoulders 6830B-20 $235,000 CONST extension 06/24/2020
Seeburger Road Bridge - At Trib to the Mississippi R (B/W South Project granted 9-month

St. Charles County  |Shore and MO B) - Replace Bridge 6830C-20 $440,000 CONST extension 06/24/2020
MO 94 - 1-70 to Portwest Dr - Intersection Improvements - Signal Project granted 9-month

St. Charles County  |Optimization 6841B-19 $377,790 CONST S 0 extension 06/24/2020

T & S e

Locations along Main St, Mexico Rd, TR Hughes Blvd, Tom Project granted 9-month

St. Charles County Ginnever, O'Fallon Rd 6981B-20 $120,000 CONST extension 06/24/2020
7th Street - Washington Ave to Walnut St - Resurfacing - Project granted 9-month

St. Louis Sidewalks - Lighting 6833A-20 $1,680,000 CONST extension 06/24/2020
7th Street - Washington Ave to Walnut St - Replace Traffic Project granted 9-month

St. Louis Signals - Signal Interconnection 6833B-20 $720,000 CONST extension 06/24/2020
Jefferson Avenue Signals and Interconnect - Market St to Natural Project granted 9-month

St. Louis Bridge Ave - Replace Traffic Signals - Signal Interconnection 6849-18 $2,576,000 CONST extension 06/24/2020
Louisiana Avenue Calm Streets - Gravois Ave to Meramec St - Project granted 9-month

St. Louis Traffic Calming - Shared Ln Marking - Bumpouts 6875-18 $800,000 CONST extension 06/24/2020
Dielman Road-2017 - Olive Boulevard to Page Avenue - Project granted 9-month

St. Louis County Resurfacing - Bike Lanes 6503M-16 $1,047,924 CONST Sep-20 extension 06/24/2020
Jennings Station Road (North) - 260 Feet Southwest of Hord Project granted 9-month

St. Louis County Avenue to Halls Ferry Road - Resurfacing - Curb Ramps 6607D-18 $1,521,360 CONST Jul-20 extension 06/24/2020
North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) to Project granted 9-month

St. Louis County Natural Bridge Rd (MO 115) - Resurfacing - Curb Ramps 6607G-17 $1,727,680 CONST Sep-20 extension 06/24/2020
Ballas Road - 2020 - Dougherty Ferry Rd to Manchester Rd (MO Project granted 9-month

St. Louis County 100) - Resurfacing - Curb Ramps 6715-19 $1,368,800 CONST Aug-20 extension 06/24/2020
Baxter Road (South) - 2019 - Manchester Rd (MO 100) to Project granted 9-month

St. Louis County Clayton Rd - Resurfacing - Shared Use Path (8') 6745A-18 $1,645,866 CONST Aug-20 extension 06/24/2020
McKelvey Road, Phase 1 - 2020 - Ameling Rd to Glenpark Dr - Project granted 9-month

St. Louis County Resurfacing - Sidewalk (6') - Shared Use Path (8') 6745F-18 $1,009,820 CONST Aug-20 extension 06/24/2020




Phase of Scheduled Reason for Adjustment
Sponsor Title - Description TIP # FY 2020 Work Obligation Adjustment Date

Project granted 9-month

St. Louis County Berry Rd - At Big Bend - Intersection Improvements 6850B-20 $521,920 CONST Sep-20 extension 06/24/2020
Centennial Greenway, Phase 4 - Along McClay Rd - Hackman Project granted 9-month

St. Peters Rd to McClay Village Dr - Shared Use Path (11') 6877-18 $653,566 CONST extension 06/24/2020
Denmark Road Bridge - Over Birch Creek - Replace Low Water Project granted 9-month

Union Crossing - Sidewalk (6") 6837-20 $756,070 CONST extension 06/24/2020
North And South Road Sidewalk, Phase 1 - Midland Blvd to Page Project granted 9-month

Vinita Park Ave - Sidewalk (5') 6752-18 $312,000 CONST extension 06/24/2020
Manchester Road Shared Use Path - MO 109 to Pond Rd - Project granted 9-month

Wildwood Shared Use Path (10') - Xing at MO 109 6880-18 $513,882 extension 06/24/2020

June Total $27,590,752 33 Projects

July Total 0 0 Projects

August Total 0 0 Projects

September Total 0 0 Projects




Phase of Scheduled
Sponsor Title - Description TIP # FY 2020 Work Obligation Reason for Removal| Removal Date

TOTAL $0 0 PROJECTS

October Total 0 Projects

November Total 0 Projects

December Total 0 Projects

January Total 0 Projects

February Total 0 Project

March Total 0 Projects

April Total 0 Projects

May Total 0 Projects

June Total 0 Projects

July Total 0 Projects

August Total 0 Projects

September Total 0 Projects




FY 2020 Reasonable Progress Update: May 31, 2020

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant project
delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of Governments
(EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 137 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2020 of the FY 2020-2023 Transportation
Improvement Program (TIP). These projects, sponsored by 49 different agencies and representing $80 million in federal funds, are subject to a September 30,
2020 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2020. One-time extensions of up to three (3) months may be granted by East-West Gateway staff
and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FUNDING OBLIGATIONS
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Date Obligated Adjustments Removed PE ROW CONST Total
# Federal $ # Federal $ # Federal $ Federal $ # Federal $ # Federal $ # Federal $

10/01/19 0 $0| O $0] O $0| 32 $5,303,155| 24 $2,533,268| 79 $71,570,646| 135 $79,407,069
10/31/19 4 $2,963,072| 0 $0| 0 $0[ 32 $5,303,155| 24 $2,533,268| 75 $68,753,625| 135 $79,553,120
11/30/19 5 $2,994,272| 0 $0] O $0| 31 $5,271,955| 24 $2,533,268| 75 $68,753,625| 135 $79,553,120
12/31/19 7 $3,315479] 0 $0[ O $0| 30 $5,171,955| 24 $2,533,268| 74 $68,532,418| 135 $79,553,120
01/31/20 10 $5,762,765| 0 $0] O $0| 29 $4,907,955| 24 $2,533,268| 73 $66,737,037| 136 $79,941,025
02/29/20 12 $6,239,084| 0 $0[ O $0| 28 $4,793,355| 24 $2,533,268| 73 $66,625,318| 137 $80,191,025|
03/31/20 28 $11,231,017| 0 $0] O $0| 24 $4,393,921| 21 $2,475,506| 64 $62,090,581| 137 $80,191,025
04/30/20 44 $26,063,406| 0 $0[ O $0| 21 $4,085,956| 16 $2,423,850| 56 $47,753,813| 137 $80,327,025|
05/31/20 55 $28,676,845| 0 $0] O $0| 13 $2,711,482| 16 $2,423,850| 53 $46,514,848| 137 $80,327,025
06/30/20
07/31/20
08/31/20
09/09/20
09/16/20
09/23/20
09/30/20

[ PE - Preliminary Engineering Funds [ ROW - Right of Way Acquisition Funds [ CONST/IMPL - Construction Funds

Summary



Obligated

Des Peres

Manchester Road Improvements - Ballas Rd to Meier Ln - Access Management -
Crosswalk Impr. - Bus Stop Impr

October Total

$2,963,072

Scheduled Actual
Sponsor Title - Description TIP # FY 2020 Phase Obligation Obligation
TOTAL $32,196,845 56 PROJECTS

Jefferson County  [Marine Vessel Engine Repower - 2020 - Repower Four Marine Vessels Serving
Port Authority Mississippi R. in Non-Attainment Area - 1 Ferry, 2 Towboats, 1 Dredge 6928-21 $1,575,872[ IMPL Dec-19 10/21/2019
Madison County RideFinders Marketing & Outreach - 2019 - MO - Increase Awareness, Interest,
Transit District and Participation in RideFinders by Employers and Commuters 6929A-19 $400,000| IMPL Aug-20 10/21/2019
Madison County
Transit District RideFinders Vanpool Fleet Acquisition - Missouri - Purchase 26 Vans 6929B-20 $800,000| IMPL Mar-20 10/16/2019
St. Charles Bus Replacement - Replace 3 Buses - St. Charles Area Transit 6931B-20 $187,200| IMPL Oct-19 10/16/2019

4

Projects

s 20 R I T

November Total

$31,200

1

Projects

Ronald Reagan Drive & Hawks Ridge Trail - Reagan: I-64-MO N; Hawks Ridge:
Lake Saint Louis Ridgeway-MO N - Resurfacing - Sidewalks (5') 6901-20 $100,000 PE Nov-19 12/13/2019
Increase Transit Ridership through Reach & Rewards - STL City and STL County
MoDOT/Citizens for |- Bus Revision Engagement Program - Partnership to Build Ridership - Two Yr
Modern Transit Prg 6980-21 $221,207| IMPL Sep-20 12/09/2019
$321,207 Projects
Fenton (EXT) Old Gravois Road, Phase 2 - Ferry St to MO 141 - Reconstruct - Sidewalk (5') 6581-17 $1,365,600] CONST Jun-20 01/27/2020
Lake Saint Louis Blvd, Phase 2 - Pleasant Meadows Dr to Blue Cove Terrace -
Lake Saint Louis  |Resurfacing 6732-20 $817,686] CONST Mar-20 01/08/2020
Zumbehl Rd - Over Cole Creek - Replace Culvert - Shared Use Path (10') -
St. Charles Sidewalk (5') 6922B-20 $264,000 PE Nov-19 01/21/2020
January Total $2,447,286 3 Projects
Des Peres Bopp Road - Manchester Rd to Northern City Limit - Resurfacing - Curb Ramps 6722-18 $361,719] CONST Dec-19 02/14/2020
St. Louis County Airport Rd - E/O 1-170 to N Florissant Rd - Resurfacing - Curb Ramps 6745J-21 $114,600 PE Dec-19 02/24/2020
February Total $476,319 2 Projects
Creve Coeur Fernview Drive - Gallagher Dr to Olive Blvd - Resurfacing 6816-21 $250,000] CONST Sep-20 03/20/2020
Fenton Allen Rd - Old Highway 141 to Jefferson County Line - Reconstruction 6817-19 $12,0000 ROW Feb-20 03/12/2020
Festus Special
Road District Meyer Road - US 67 to SE of Watson Rd - Overlay 6819-20 $256,680] CONST Nov-19 03/24/2020
Jefferson County  |Doc Sargent Bridge - Over Labarque Creek - Bridge Replacement 6730B-18 $483,714] CONST Aug-20 03/23/2020
Jefferson County  [Whitehead Road Bridge - Over Tributary of Cotter Creek - Bridge Replacement 6730H-18 $415,520] CONST Feb-20 03/23/2020
Jefferson County  |Rouggly Kiepe Road Bridge - Over Tributary to Saline Creek - Replace Bridge 68211-19 $16,0000 ROW Mar-20 03/09/2020
Jefferson County  [Hillsboro House Springs Road Bridge - Over Bourne Creek - Replace Bridge 6913D-20 $129,274 PE Jan-20 03/02/2020
N. Geyer Road - Adams Ave to Manchester Rd - Resurfacing - Curb and Gutter -
Kirkwood (EXT) |Curb Ramps 6731-18 $907,343] CONST Jun-20 03/10/2020
Lake Saint Louis Blvd Roundabout - At Veterans Memorial Pkwy & |-70 EB
Lake Saint Louis  |On/Off Ramps - Construct Roundabout - Sidewalk (6") 6822-19 $29,762] ROW Feb-20 03/25/2020
MoDOT MO 180 - 1-270 to Pennridge - Dual Left Ln at Pennridge - Channelization 6788TT-19 $69,480] CONST Feb-20 03/10/2020
MoDOT MO 109 - At MO W/FF - New Traffic Signal - Add Turn Lanes 6930B-19 $1,123,823| CONST Mar-20 03/10/2020
Signal Optimization - 2020 - Various Locations along MO A in Jeff Co, MO 231,
MoDOT US 61/67, 1-70/1-270 Interchanges in STL Co 6930D-20 $453,600] CONST Apr-20 03/13/2020
Main St, Phase 1 - Pitman St to S/O Railroad Tracks - Resurfacing - Curb Ramps
O'Fallon - Sidewalks 6904-20 $96,000 PE Feb-20 03/27/2020
Dielman Road, Phase 2 - Tamarack Drive to MO 340 (Olive Blvd) - Resurfacing -
Olivette Sidewalk (5') East Side- Widening to 13' Lns 6826-20 $574,577| CONST Nov-19 03/05/2020
Geraldine Avenue Bridge - Over Coldwater Creek - Replace Bridge - Sidewalk
St. Ann (5" 6911-20 $52,000 PE Aug-20 03/05/2020
North County ITS - 2021 - Various Locations along Howdershell Rd, Old Halls-
St. Louis County  |Ferry Rd, Shackelford Rd 6983-20 $122,160 PE Apr-20 03/27/2020
March Total $4,991,933 16 Projects
Bi-State
Development/Metro |Call-A-Ride Van Replacement - 2020 (B) - Replace Seven (7) Call-A-Ride Vans | 6814A-20 $968,000| IMPL Dec-19 04/09/2020
Bi-State
Development/Metro |Call-A-Ride Van Replacement - 2020 (A) - Replace Eight (8) Call-A-Ride Vans 6814B-20 $1,104,000] IMPL Dec-19 04/09/2020




Obligated

Scheduled Actual
Sponsor Title - Description TIP # FY 2020 Phase Obligation Obligation
TOTAL $32,196,845 56 PROJECTS
Bi-State
Development/Metro |Bus Replacement - 2021 (A) - Replace Four Buses 6926A-21 $4,000,000] IMPL Jan-20 04/09/2020
Bi-State
Development/Metro |Bus Replacement - 2021 (B) - Replace Four Buses 6926B-21 $4,000,000| IMPL Jan-20 04/09/2020
Rudder Road - Larkin Williams Rd to 200" E/O Fenton Business Ct -
Fenton Reconstruction - Sidewalk (5') 6912-20 $128,000 PE Oct-19 04/09/2020
East Rock Creek Road - 850" West of Gary Rd to 150' West of Gary Rd - Curve
Jefferson County  |Realignment - Shoulder 6821A-19 $16,0000 ROW Jan-20 04/13/2020
Main Street - MO MM to 700" North of MO MM (In House Springs) -
Jefferson County  |Reconstruction - Sidewalk (4') 6821C-19 $3,176] ROW Dec-19 04/07/2020
Jefferson County  |Miller Road, Phase 1 - At Spring Forest Road - Realign Intersection 6821E-19 $11,480, ROW Dec-19 04/02/2020
Seckman Road - At Mastodon State Park - Realign Intersection - Left Turn Ln -
Jefferson County  [Shoulders (8') 6913E-20 $84,000 PE Jan-20 04/20/2020
MoDOT MO 141 (NB) - At MO 364 - Lengthen Right Turn Lane to EB/WB MO 364 Ramp | 6845-19 $1,060,750[ CONST Jul-20 04/07/2020
MO 364 - At MO 141 - Dual Left at WB Off Ramp - Dual Lft/Rt Turn Ln on EB Off
MoDOT (EXT) Ramp & Extend Merge 6846-19 $2,240,358] CONST Jun-20 04/08/2020
Nelson Drive Sidewalk - Lillian Ave to Pasadena Ave - Sidewalk (5') - One Side -
Northwoods (EXT) [Sharrows 6871-18 $467,660] CONST Jun-20 04/07/2020
Winghaven Blvd - MO N to South of Winghaven/Hammack Rd - Resurfacing -
O'Fallon Ped Improvements at Intersections 6825-19 $16,000f ROW Apr-20 04/13/2020
Pacific Denton Road Bridge - Over Brush Creek - Replace Bridge - Sidewalk (6') 6914-20 $95,965 PE Oct-19 04/29/2020
Lincoln Elementary SRTS - Near Lincoln E.S. - Along Perry St, 7th St - Sidewalk
St. Charles (5'-6") 6873-18 $632,000] CONST Dec-19 04/03/2020
West Pearce Boulevard - At Meyer Rd - New Traffic Signal - At Cheryl Ann Dr -
Wentzville Remove Stop Signs on W. Pearce 6933B-19 $5,000 ROW Mar-20 04/02/2020
April Total $14,832,389 16 Projects
Des Peres Des Peres Road - At Old Des Peres Rd - Roundabout - Sidewalk 6976-20 $124,664 PE Jan-20 05/05/2020
Charter Church Road Bridge - Over Plattin Creek at Mitch Sweet Rd - Bridge
Jefferson County  [Replacement 6730A-18 $752,648] CONST Aug-20 05/12/2020
Armbruster, Doss Hollow, Harness Bridges - Over Haverstick, Plattin, Trib Hocum
Jefferson County  [Hollow Creeks - Replace Bridge 6913A-20 $409,367 PE Jan-20 05/06/2020
Old Lemay Ferry Road - 0.42 Mi. S/O Regency Woods PI to Kneff Rd - Safety
Jefferson County  [Improvements - Shoulders (4') - High Friction Treatment 6952E-21 $158,685 PE Jan-20 05/06/2020
1-270 North Reconstruction Motorist Assist - A - 1-270: 1-70 to MO H; US 67: 1-270
MoDOT (EXT) to MS River; MO 367: US 67 to |-270; MO AC: US 67 to |-270 6844-18 $154,400] IMPL Jun-20 05/01/2020
MoDOT MO 109 - At MO CC (Wild Horse Creek Rd)/S. Eatherton Rd - Roundabout 6979B-20 $240,000 PE Mar-20 05/29/2020
MoDOT/American |Saint Louis Regional Clean Air Partnership - Metro St. Louis Area - Outreach -
Lung Association |Education - Promotion of Gateway Guide - Ozone Alert 6925-19 $331,917| IMPL Sep-20 05/20/2020
St. Louis County Heintz Road Bridge - Over Mattese Creek - Replace Bridge - Sidewalk (6') 6905B-20 $153,920 PE May-20 05/11/2020
J.S. McDonnell Blvd Bridge - Over Coldwater Creek - Replace Bridge - Shoulder
St. Louis County  [(5'3") 6905C-20 $221,765 PE May-20 05/20/2020
Washington Third Street - MO 47 to Jefferson St - Resurfacing - Sidewalk (5') 6910-20 $48,000 PE Oct-19 05/21/2020
Wentzville MO Z - At Interstate Dr - Add NB Right Turn Lane 6984-20 $18,073 PE Mar-20 05/04/2020
EVAL $2,613,439 11 Projects
US 67 (Lindbergh) at MO 340 - Sidewalk - Replace Cloverleaf with Folded
St. Louis County  [Diamond 6834A-19 $3,520,000] CONST Dec-19 06/01/2020
June Total $3,520,000 1 Projects
July Total $0 0 Projects
August Total $0 0 Projects

September Total $0 0 Projects



Not Obligated - Preliminary Engineering

Scheduled
Sponsor Title - Description TIP # FY 2020 Phase Obligation
TOTAL $2,711,482 13 PROJECTS
Ferguson Florissant Road - Thoroughman Ave to Woodstock Ave - Resurfacing 6920A-20 $62,080 PE
Ferguson Frost Avenue - Ford Dr to Florissant Rd - Resurfacing - Curb Ramps 6920B-20 $67,197 PE
Rue St Denis, Phase 1 - St. Ferdinand St to N. Lafayette St - Resurfacing -
Florissant Sidewalk (5-6") 6921-20 $95,200 PE
Franklin County Elmont Road - Over Little Boone Creek - Replace Bridge 6906-20 $71,736 PE
Phantom Drive - Missouri Bottom Rd to James S. McDonnell Blvd - Ln Reduction
Hazelwood 4 to 2 Lns - Turn Lanes - Sidewalk (6') 6900-20 $175,300 PE
Seckman Road, Phase 2 - 700' W/O Outer Rd to 400' E/O Mastodon Park Ent. -
Jefferson County  [Shoulder (8') - Overlay - Curb & Gutter - Safety Impr. 6952G-21 $77,000 PE
Manchester Road - Big Bend Blvd to City Limits (150" E/O Yale Ave) - Resurfacing
Maplewood - Curb Ramps - Mid-Block Xing 6902-20 $120,000 PE
Gateway Green Light, Phase 6 - Various Rds in St. Charles Co - PTZ Cameras,
St. Charles County |Travel Time Detectors, Fiber, ATMS - Signal Opt. - Emer. Veh. Prempt 6841A-19 $1,018,501 PE
Smart Parking Management System - DT St. Charles - Develop Smart Parking
System - Parking Lot Sensors - Msg Signs - Cameras - Phone App - Lease
St. Charles County |Electric Shuttle 6981C-20 $36,000 PE
Traffic Management Enhancements, Phase 4 - Various Locations along
St. Louis Goodfellow, MLK Dr, Halls-Ferry Rd - Traffic Monitoring Cameras - Signal Impr. 6982B-20 $620,000 PE
Mason Road - 2022 - Clayton Rd to 100" N/O Mason Ridge Rd - Resurfacing -
St. Louis County Shared Use Path (8') - Curb Ramps 6905A-20 $154,600 PE
Kingsland Avenue - 2022 - Olive Blvd (MO 340) to Delmar Blvd - Resurfacing -
St. Louis County Curb Ramps 6905E-20 $91,148 PE
St. Louis Avenue/Beckett/Marshall, Phase 3 - MO 141 to 3rd St - Reconstruct: RR
Valley Park to 3rd; Resurf: RR to 141 - Sidewalks (5') 6918-20 $122,720 PE

[ Project has missed a milestone on the development schedule submitted by sponsor



Not Obligated - Right of Way

Scheduled
Sponsor Title - Description TIP # FY 2020 Phase Obligation
TOTAL $2,423,850 16 PROJECTS
Ballwin Holloway Road - Manchester Rd (MO 100) to Baxter Rd - Resurfacing 6813-19 $8,000f ROW
Rosalie Avenue Sidewalk - Brentwood Blvd to Mary Ave - Lighting - Sidewalk (5)
Brentwood on South Side 6815-19 $65,600] ROW
Boeuf Creek Road Bridge - Over Branch of Boeuf Creek (Approx. 1.25 Mi W/O
Franklin County MO 185) - Replace Bridge 6820-19 $16,000 ROW
MoDOT MO 340 - N. Spoede Rd to Old Olive Street Rd - Extend Left Turn Bays 6930A-20 $12,000] ROW
Downtown Improvements, Phase 2 - Main St: Miller to Olive St; Olive St: Main St
New Haven to UP RR - Reconstruction - Sidewalks (5') 6824-19 $12,000f ROW
Strategic Hwy Safety Plan Improvements - Along Boone's Lick, Kingshwy, Elm,
St. Charles Lindenwood, Randolph/Mel Wetter, Little Hills/Mel Wetter 6829-19 $80,000f ROW
St. Charles County |MO N - At MO Z - Traffic Signal 6847-19 $424,000 ROW
Compton Avenue Bridge - Chouteau Ave to |-64 - Replace Bridge - Preliminary
St. Louis Engineering 6828-19 $800,000f ROW
Jefferson/22nd St Interchange Improvements - Reconfigure I-64/Pine/Market/
St. Louis Jefferson Interchange - Reestablish Street Grid - Curb Ramps - Resurfacing 6919-20 $320,000f ROW Sep-20
Jefferson/22nd Traffic Flow Improvements - Reconfigure |-64/Pine/Market/
St. Louis Jefferson Interchange - Signal Improvements - Shared Use Path/Cycle Track 6919A-19 $400,000f ROW Sep-20
McKelvey Road, Phase 2 - 2021 - Glenpark Dr to Creve Coeur Mill Rd -
St. Louis County Resurfacing - Sidewalk (5') E: Smoke Rise to Cr. Coeur Mill 6834F-19 $86,450] ROW Jun-20
Meramec Bottom Road Bridge - Over Lemay Creek (Approx 1200' West of I-55) -
St. Louis County Replace Bridge 6834G-19 $42,800] ROW Jun-20
Topping Road - Clayton Rd to Topping Estates / Kent Manor Dr - Resurfacing -
Town & Country Shared Use Path (8') 6836-19 $60,000] ROW
Westgate Ave - Delmar Blvd to MO 340 (Olive Blvd) - Resurfacing - Upgrade
University City Sidewalk 6838-19 $9,000{ ROW
St. Louis Avenue, Phase 2 - Third St to Seventh St - Reconstruction - Sidewalk
Valley Park (5" 6839-19 $40,000f ROW
Wentzville Parkway/I-70, Phase 1 - Wentzville Pkwy: Pearce to Veterans Mem -
Wentzville Relocate - I-70 WB On Ramp - Roundabout 6933A-19 $48,000) ROW

[ Project has missed a milestone on the development schedule submitted by sponsor



Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2020 Phase Obligation
TOTAL $46,514,848 53 PROJECTS
Chesterfield Riparian Trail - August Hill Dr to Old Chesterfield Rd - Shared Use Path (10') 6866-18 $903,925| CONST
Maryland Avenue - Hanley Rd to Western City Limit (Near Gay) - Resurfacing -
Clayton (EXT) Curb Ramps 6717-19 $948,710] CONST
Traffic Management Enhancements - Flashing Yellow Arrows along Maryland,
Clayton Brentwood, Forsyth, Bonhomme - Advanced Transportation Management System| 6927-19 $292,000] CONST
Creve Coeur Emerson Road - Old Ballas Rd to 1800' South - Resurfacing - Curb and Gutter 6718-20 $444,000] CONST
Dardenne Prairie  |Hanley Road - Feise Road to 2300' North - Reconstruction - Sidewalks (5') 6720-18 $628,040| CONST
Fenton Horan Drive - Bowles Ave to Larkin Williams Rd - Resurfacing - Sidewalks (5') 6723-18 $1,080,000 CONST
3rd Street Sidewalk - Sunshine Dr to Holly Dr - Sidewalk (5') on Both Sides -
Festus Lighting 6818-20 $273,240| CONST
Florissant St. Ferdinand Street - N Highway 67 to St. Ferdinand Park - Sidewalk (5') 6727-18 $132,750| CONST
Franklin County Ridge Road Bridge - Over Winsel Creek - Replace Bridge 6712-18 $599,880] CONST
Mueller Road - Lindbergh Blvd to Green Park Rd - Resurfacing - Upgrade
Green Park Sidewalks (5') 6728-18 $775,400 CONST
Old Lemay Ferry Road, Phase 1 - At East Rock Creek Road - Intersection
Jefferson County  [Realignment 6713-18 $807,291| CONST
Old Lemay Ferry Road, Phase 2 - At Spring Forest Road - Intersection and
Jefferson County  [Roadway Realignment - Shoulders (6') 6730F-18 $511,497| CONST
Seckman Road - Old Lemay Ferry Rd to 0.33 Miles East - Roundabout -
Jefferson County  |Sidewalks (5') - Traffic Signal 6730G-18 $436,800] CONST
Jefferson County  [Marine Vessel Engine Repower - 2021 - Repower Two Marine Vessels Serving
Port Authority Mississippi R. and Missouri R. in Non-Attainment Area - 1 Towboat, 1 Ferry 6977-21 $387,905| IMPL Sep-20
Dougherty Ferry Road - 150" S/O Charleston Place Ct to 150" S/O Country Stone
Manchester Dr - Resurfacing - Realignment 6733-18 $443,320| CONST Sep-20
Downtown Improvements, Phase 1 - Front St: Olive to Miller; Miller St: UP RR to
New Haven Main St - Reconstruction - Sidewalks (8') - Streetscaping 6735-18 $656,621| CONST
Mexico Road, Phase 3 - MO K to Bryan Rd - Resurfacing - Pedestrian Bridge-
O'Fallon Curb Ramps 6736-18 $1,680,000 CONST
Richmond Heights |McKnight Road - 2020 - Clayton Rd to South of Lay Rd - Resurfacing 6745G-19 $544,880] CONST
Richmond Heights [McKnight Road Sidewalk - Clayton Rd to Godwin Ln - Sidewalk (6') - One Side 6872-18 $669,091| CONST
Kortwright Avenue - Manchester Rd to Warson PI - Resurfacing - Sidewalks (4') -
Rock Hill Whitestone to Warson Tr 6738-18 $248,257| CONST Sep-20
St. Charles County
(EXT) MO N - At Weiss Rd - Realign Intersection 6741-19 $1,096,000f CONST
Gateway Green Light, Phase 5 - Various Rds in St. Charles Co - Travel Time
St. Charles County |Detectors, Count Stns, PTZ Cameras, Upgrade Video Detection Dynamic Msg 6762-18 $993,270| CONST
Schwede Road - Hoffman Rd to Bridge over Cunningham Branch - Realign Curve
St. Charles County |- Shoulders 6830B-20 $235,000] CONST
Seeburger Road Bridge - At Trib to the Mississippi R (B/W South Shore and MO
St. Charles County |B) - Replace Bridge 6830C-20 $440,000] CONST
St. Charles County [MO 94 - I-70 to Portwest Dr - Intersection Improvements - Signal Optimization 6841B-19 $377,790] CONST
St. Charles County|Pitman Hill Road Shared Use Path - Chadwick Ln to 270' S/O Sammelman Rd -
(EXT) Shared Use Path (10) 6874-19 $559,700] CONST
Gateway Green Light Signal Optimization - 2020 - Various Locations along Main
St. Charles County [St, Mexico Rd, TR Hughes Blvd, Tom Ginnever, O'Fallon Rd 6981B-20 $120,000] CONST




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2020 Phase Obligation
TOTAL $46,514,848 53 PROJECTS
St. Louis 7th Street - Washington Ave to Walnut St - Resurfacing - Sidewalks - Lighting 6833A-20 $1,680,000] CONST
7th Street - Washington Ave to Walnut St - Replace Traffic Signals - Signal
St. Louis Interconnection 6833B-20 $720,000] CONST
Jefferson Avenue Signals and Interconnect - Market St to Natural Bridge Ave -
St. Louis Replace Traffic Signals - Signal Interconnection 6849-18 $2,576,000 CONST
Louisiana Avenue Calm Streets - Gravois Ave to Meramec St - Traffic Calming -
St. Louis Shared Ln Marking - Bumpouts 6875-18 $800,000| CONST
Dielman Road-2017 - Olive Boulevard to Page Avenue - Resurfacing - Bike
St. Louis County Lanes 6503M-16 $1,047,924| CONST Sep-20
St. Louis County |Westport Plaza Drive/Marine Avenue - 2017 - Lackland Road to Glenmeade Drive
(EXT) (Excluding MO D and 1-270 Crossings) - Resurfacing 6503S-16 $639,116| CONST Jun-20
St. Louis County |St. Charles Rock Road (West) - 2019 - Taussig Road to Earth City Expressway
(EXT) (MO 141) - Resurfacing 6607B-17 $1,678,040 CONST Jun-20
Jennings Station Road (North) - 260 Feet Southwest of Hord Avenue to Halls
St. Louis County Ferry Road - Resurfacing - Curb Ramps 6607D-18 $1,521,360] CONST Jul-20
North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) to Natural Bridge Rd
St. Louis County (MO 115) - Resurfacing - Curb Ramps 6607G-17 $1,727,680] CONST Sep-20
Ballas Road - 2020 - Dougherty Ferry Rd to Manchester Rd (MO 100) -
St. Louis County Resurfacing - Curb Ramps 6715-19 $1,368,800 CONST Aug-20
Baxter Road (South) - 2019 - Manchester Rd (MO 100) to Clayton Rd -
St. Louis County Resurfacing - Shared Use Path (8') 6745A-18 $1,645,866] CONST Aug-20
Lucas-Hunt Road (North) - 2020 - Hord Avenue/Huiskamp Ave to Halls Ferry
St. Louis County (MO AC) - Resurfacing - Bike Ln (5") 6745E-19 $1,744,000 CONST Aug-20
McKelvey Road, Phase 1 - 2020 - Ameling Rd to Glenpark Dr - Resurfacing -
St. Louis County Sidewalk (6') - Shared Use Path (8') 6745F-18 $1,009,820 CONST Aug-20
St. Louis County Yaeger Road - 2020 - Ringer Rd to Patterson Rd - Resurfacing 6745I-19 $1,106,080 CONST Aug-20
St. Louis County |Westport Plaza Drive Intersection Improvements - Glenmeade Dr to Page Ave -
(EXT) New Signal at Westport Ent; Two Way Turn Lane 6764E-17 $2,328,160] CONST
US 67 (Lindbergh) at MO 340 - Sidewalk - Replace Cloverleaf with Folded
St. Louis County Diamond 6834A-19 $3,520,000] CONST
St. Louis County Berry Rd - At Big Bend - Intersection Improvements 6850B-20 $521,920| CONST
Centennial Greenway, Phase 4 - Along McClay Rd - Hackman Rd to McClay
St. Peters Village Dr - Shared Use Path (11') 6877-18 $653,566| CONST
Sullivan Fisher Drive Sidewalk - W Springfield Rd to EImont Rd - Sidewalk (8') Both Sides | 6835-20 $284,022| CONST
Denmark Road Bridge - Over Birch Creek - Replace Low Water Crossing -
Union Sidewalk (6') 6837-20 $756,070| CONST
St. Louis Avenue, Phase 1 - Seventh Street to the Levee Closure Structure -
Valley Park Reconstruction - Sidewalks (5') 6751-18 $838,542| CONST
North And South Road Sidewalk, Phase 1 - Midland Blvd to Page Ave - Sidewalk
Vinita Park (5" 6752-18 $312,000] CONST
Washington (EXT) |High Street - MO 100 to Fifth Street - Resurfacing - Sidewalk (5') 9th to MO 100 6598-17 $428,741] CONST Jun-20
Busch Creek Greenway - Jefferson St to Riverfront Trail - Shared Lane Path (10') -
Washington (EXT) |Shared Ln Markings 6879-18 $560,162] CONST
Big Bend Boulevard Sidewalk, Phase 1 - Oakwood Ave to Dale Ave - Sidewalk
Webster Groves (6') North Side - Lighting 6840-20 $247,730] CONST
Manchester Road Shared Use Path - MO 109 to Pond Rd - Shared Use Path (10')
Wildwood - Xing at MO 109 6880-18 $513,882| CONST

I Project has missed a milestone on the development schedule submitted by sponsor



Phase of Scheduled Reason for Adjustment
Sponsor Title - Description TIP # FY 2020 Work Obligation Adjustment Date

TOTAL $0 0 PROJECTS

October Total 0 0 Projects

November Total (1] 0 Projects

December Total 0 0 Projects

January Total 0 0 Projects

February Total 0 0 Projects

March Total 0 0 Projects

April Total 0 0 Projects

May Total 0 0 Projects

June Total 0 0 Projects

July Total 0 0 Projects

August Total 0 0 Projects

September Total 0 0 Projects




Phase of Scheduled
Sponsor Title - Description TIP # FY 2020 Work Obligation Reason for Removal| Removal Date

TOTAL $0 0 PROJECTS

October Total 0 Projects

November Total 0 Projects

December Total 0 Projects

January Total 0 Projects

February Total 0 Project

March Total 0 Projects

April Total 0 Projects

May Total 0 Projects

June Total 0 Projects

July Total 0 Projects

August Total 0 Projects

September Total 0 Projects




FY 2020 Reasonable Progress Update: April 30, 2020

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant project
delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of Governments
(EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 137 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2020 of the FY 2020-2023 Transportation
Improvement Program (TIP). These projects, sponsored by 49 different agencies and representing $80 million in federal funds, are subject to a September 30,
2020 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2020. One-time extensions of up to three (3) months may be granted by East-West Gateway staff
and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FUNDING OBLIGATIONS
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Date Obligated Adjustments Removed PE ROW CONST Total

# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/19 0 $0| O $0] O $0| 32 $5,303,155| 24 $2,533,268| 79 $71,570,646| 135 $79,407,069
10/31/19 4 $2,963,072( 0 $0| 0 $0[ 32 $5,303,155| 24 $2,533,268 75 $68,753,625 135 $79,553,120
11/30/19 5 $2,994,272| 0 $0] O $0| 31 $5,271,955| 24 $2,533,268| 75 $68,753,625| 135 $79,553,120
12/31/19 6 $3,215,479( © $0| 0 $0[ 31 $5,271,955| 24 $2,533,268| 74 $68,532,418| 135 $79,553,120
01/31/20 9 $5,662,765| 0 $0] O $0| 30 $5,007,955| 24 $2,533,268| 73 $66,737,037| 136 $79,941,025
02/29/20 11 $6,139,084 © $0| 0 $0[ 29 $4,893,355 24 $2,533,268| 73 $66,625,318| 137 $80,191,025
03/31/20 27 $11,131,017| 0 $0] O $0| 25 $4,493,921| 21 $2,475,506| 64 $62,090,581| 137 $80,191,025
04/30/20 43 $25,963,406| 0 $0| 0 $0[ 22 $4,185,956| 16 $2,423,850[ 56 $47,753,813| 137 $80,327,025
05/31/20
06/30/20
07/31/20
08/31/20
09/09/20
09/16/20
09/23/20
09/30/20

[ PE - Preliminary Engineering Funds [ ROW - Right of Way Acquisition Funds [ CONST/IMPL - Construction Funds

Summary




Obligated

Des Peres

Manchester Road Improvements - Ballas Rd to Meier Ln - Access Management -
Crosswalk Impr. - Bus Stop Impr

$31,200

Scheduled Actual
Sponsor Title - Description TIP # FY 2020 Phase Obligation Obligation
TOTAL $25,963,406 43 PROJECTS
Jefferson County  |Marine Vessel Engine Repower - 2020 - Repower Four Marine Vessels Serving
Port Authority Mississippi R. in Non-Attainment Area - 1 Ferry, 2 Towboats, 1 Dredge 6928-21 $1,575,872| IMPL Dec-19 10/21/2019
Madison County RideFinders Marketing & Outreach - 2019 - MO - Increase Awareness, Interest,
Transit District and Participation in RideFinders by Employers and Commuters 6929A-19 $400,000| IMPL Aug-20 10/21/2019
Madison County
Transit District RideFinders Vanpool Fleet Acquisition - Missouri - Purchase 26 Vans 6929B-20 $800,000| IMPL Mar-20 10/16/2019
St. Charles Bus Replacement - Replace 3 Buses - St. Charles Area Transit 6931B-20 $187,200] IMPL Oct-19 10/16/2019
October Total $2,963,072 4 Projects

6897-20 $31,200 11/07/2019

November Total

1

Projects

Increase Transit Ridership through Reach & Rewards - STL City and STL County
MoDOT/Citizens for |- Bus Revision Engagement Program - Partnership to Build Ridership - Two Yr
Modern Transit Prg 6980-21 $221,207| IMPL Sep-20 12/09/2019
$221,207 Projects
Fenton (EXT) Old Gravois Road, Phase 2 - Ferry St to MO 141 - Reconstruct - Sidewalk (5") 6581-17 $1,365,600] CONST Jun-20 01/27/2020
Lake Saint Louis Blvd, Phase 2 - Pleasant Meadows Dr to Blue Cove Terrace -
Lake Saint Louis Resurfacing 6732-20 $817,686] CONST Mar-20 01/08/2020
Zumbehl Rd - Over Cole Creek - Replace Culvert - Shared Use Path (10') -
St. Charles Sidewalk (5') 6922B-20 $264,000 PE Nov-19 01/21/2020
January Total $2,447,286 3 Projects
Des Peres Bopp Road - Manchester Rd to Northern City Limit - Resurfacing - Curb Ramps 6722-18 $361,719] CONST Dec-19 02/14/2020
St. Louis County Airport Rd - E/O 1-170 to N Florissant Rd - Resurfacing - Curb Ramps 6745J-21 $114,600 PE Dec-19 02/24/2020
February Total $476,319 2 Projects
Creve Coeur Fernview Drive - Gallagher Dr to Olive Blvd - Resurfacing 6816-21 $250,000] CONST Sep-20 03/20/2020
Fenton Allen Rd - Old Highway 141 to Jefferson County Line - Reconstruction 6817-19 $12,000 ROW Feb-20 03/12/2020
Festus Special
Road District Meyer Road - US 67 to SE of Watson Rd - Overlay 6819-20 $256,680] CONST Nov-19 03/24/2020
Jefferson County  [Doc Sargent Bridge - Over Labarque Creek - Bridge Replacement 6730B-18 $483,714] CONST Aug-20 03/23/2020
Jefferson County  |Whitehead Road Bridge - Over Tributary of Cotter Creek - Bridge Replacement 6730H-18 $415,520] CONST Feb-20 03/23/2020
Jefferson County  [Rouggly Kiepe Road Bridge - Over Tributary to Saline Creek - Replace Bridge 68211-19 $16,000 ROW Mar-20 03/09/2020
Jefferson County  [Hillsboro House Springs Road Bridge - Over Bourne Creek - Replace Bridge 6913D-20 $129,274 PE Jan-20 03/02/2020
N. Geyer Road - Adams Ave to Manchester Rd - Resurfacing - Curb and Gutter -
Kirkwood (EXT) |Curb Ramps 6731-18 $907,343| CONST Jun-20 03/10/2020
Lake Saint Louis Blvd Roundabout - At Veterans Memorial Pkwy & I-70 EB
Lake Saint Louis On/Off Ramps - Construct Roundabout - Sidewalk (6') 6822-19 $29,762| ROW Feb-20 03/25/2020
MoDOT MO 180 - I-270 to Pennridge - Dual Left Ln at Pennridge - Channelization 6788TT-19 $69,480] CONST Feb-20 03/10/2020
MoDOT MO 109 - At MO W/FF - New Traffic Signal - Add Turn Lanes 6930B-19 $1,123,823| CONST Mar-20 03/10/2020
Signal Optimization - 2020 - Various Locations along MO A in Jeff Co, MO 231,
MoDOT US 61/67, 1-70/1-270 Interchanges in STL Co 6930D-20 $453,600] CONST Apr-20 03/13/2020
Main St, Phase 1 - Pitman St to S/O Railroad Tracks - Resurfacing - Curb Ramps
O'Fallon - Sidewalks 6904-20 $96,000 PE Feb-20 03/27/2020
Dielman Road, Phase 2 - Tamarack Drive to MO 340 (Olive Blvd) - Resurfacing -
Olivette Sidewalk (5') East Side- Widening to 13' Lns 6826-20 $574,577] CONST Nov-19 03/05/2020
Geraldine Avenue Bridge - Over Coldwater Creek - Replace Bridge - Sidewalk
St. Ann (5" 6911-20 $52,000 PE Aug-20 03/05/2020
North County ITS - 2021 - Various Locations along Howdershell Rd, Old Halls-
St. Louis County Ferry Rd, Shackelford Rd 6983-20 $122,160 PE Apr-20 03/27/2020
March Total $4,991,933 16 Projects
Bi-State
Development/Metro |Call-A-Ride Van Replacement - 2020 (B) - Replace Seven (7) Call-A-Ride Vans | 6814A-20 $968,000| IMPL Dec-19 04/09/2020
Bi-State
Development/Metro |Call-A-Ride Van Replacement - 2020 (A) - Replace Eight (8) Call-A-Ride Vans 6814B-20 $1,104,000| IMPL Dec-19 04/09/2020
Bi-State
Development/Metro |Bus Replacement - 2021 (A) - Replace Four Buses 6926A-21 $4,000,000] IMPL Jan-20 04/09/2020




Obligated

Scheduled Actual
Sponsor Title - Description TIP # FY 2020 Phase Obligation Obligation
TOTAL $25,963,406 43 PROJECTS
Bi-State
Development/Metro |Bus Replacement - 2021 (B) - Replace Four Buses 6926B-21 $4,000,000{ IMPL Jan-20 04/09/2020
Rudder Road - Larkin Williams Rd to 200" E/O Fenton Business Ct -
Fenton Reconstruction - Sidewalk (5') 6912-20 $128,000 PE Oct-19 04/09/2020
East Rock Creek Road - 850' West of Gary Rd to 150" West of Gary Rd - Curve
Jefferson County  [Realignment - Shoulder 6821A-19 $16,000f ROW Jan-20 04/13/2020
Main Street - MO MM to 700' North of MO MM (In House Springs) -
Jefferson County  [Reconstruction - Sidewalk (4') 6821C-19 $3,176] ROW Dec-19 04/07/2020
Jefferson County  [Miller Road, Phase 1 - At Spring Forest Road - Realign Intersection 6821E-19 $11,480, ROW Dec-19 04/02/2020
Seckman Road - At Mastodon State Park - Realign Intersection - Left Turn Ln -
Jefferson County  |Shoulders (8') 6913E-20 $84,000 PE Jan-20 04/20/2020
MoDOT MO 141 (NB) - At MO 364 - Lengthen Right Turn Lane to EB/WB MO 364 Ramp | 6845-19 $1,060,750 CONST Jul-20 04/07/2020
MO 364 - At MO 141 - Dual Left at WB Off Ramp - Dual Lft/Rt Turn Ln on EB Off
MoDOT (EXT) Ramp & Extend Merge 6846-19 $2,240,358) CONST Jun-20 04/08/2020
Nelson Drive Sidewalk - Lillian Ave to Pasadena Ave - Sidewalk (5') - One Side -
Northwoods (EXT) [Sharrows 6871-18 $467,660) CONST Jun-20 04/07/2020
Winghaven Blvd - MO N to South of Winghaven/Hammack Rd - Resurfacing -
QO'Fallon Ped Improvements at Intersections 6825-19 $16,000] ROW Apr-20 04/13/2020
Pacific Denton Road Bridge - Over Brush Creek - Replace Bridge - Sidewalk (6") 6914-20 $95,965 PE Oct-19 04/29/2020
Lincoln Elementary SRTS - Near Lincoln E.S. - Along Perry St, 7th St - Sidewalk
St. Charles (5'-6") 6873-18 $632,000) CONST Dec-19 04/03/2020
West Pearce Boulevard - At Meyer Rd - New Traffic Signal - At Cheryl Ann Dr -
Wentzville Remove Stop Signs on W. Pearce 6933B-19 $5,000f ROW Mar-20 04/02/2020
April Total $14,832,389 16 Projects
May Total 0 Projects
June Total $0 0 Projects
July Total $0 0 Projects
August Total $0 0 Projects
September Total $0 0 Projects




Not Obligated - Preliminary Engineering

Scheduled
Sponsor Title - Description TIP # FY 2020 Phase Obligation
TOTAL $4,185,956 22 PROJECTS
Des Peres Des Peres Road - At Old Des Peres Rd - Roundabout - Sidewalk 6976-20 $124,664 PE -
Ferguson Florissant Road - Thoroughman Ave to Woodstock Ave - Resurfacing 6920A-20 $62,080 PE May-20
Ferguson Frost Avenue - Ford Dr to Florissant Rd - Resurfacing - Curb Ramps 6920B-20 $67,197 PE Jun-20
Rue St Denis, Phase 1 - St. Ferdinand St to N. Lafayette St - Resurfacing -
Florissant Sidewalk (5-6") 6921-20 $95,200 PE
Franklin County Elmont Road - Over Little Boone Creek - Replace Bridge 6906-20 $71,736 PE
Phantom Drive - Missouri Bottom Rd to James S. McDonnell Blvd - Ln Reduction
Hazelwood 4 to 2 Lns - Turn Lanes - Sidewalk (6') 6900-20 $175,300 PE
Armbruster, Doss Hollow, Harness Bridges - Over Haverstick, Plattin, Trib Hocum
Jefferson County  [Hollow Creeks - Replace Bridge 6913A-20 $409,367 PE
Old Lemay Ferry Road - 0.42 Mi. S/O Regency Woods PI to Kneff Rd - Safety
Jefferson County  [Improvements - Shoulders (4') - High Friction Treatment 6952E-21 $158,685 PE
Seckman Road, Phase 2 - 700" W/O Outer Rd to 400" E/O Mastodon Park Ent. -
Jefferson County  [Shoulder (8') - Overlay - Curb & Gutter - Safety Impr. 6952G-21 $77,000 PE
Ronald Reagan Drive & Hawks Ridge Trail - Reagan: I-64-MO N; Hawks Ridge:
Lake Saint Louis Ridgeway-MO N - Resurfacing - Sidewalks (5') 6901-20 $100,000 PE
Manchester Road - Big Bend Blvd to City Limits (150" E/O Yale Ave) - Resurfacing
Maplewood - Curb Ramps - Mid-Block Xing 6902-20 $120,000 PE
MoDOT MO 109 - At MO CC (Wild Horse Creek Rd)/S. Eatherton Rd - Roundabout 6979B-20 $240,000 PE
Gateway Green Light, Phase 6 - Various Rds in St. Charles Co - PTZ Cameras,
St. Charles County |Travel Time Detectors, Fiber, ATMS - Signal Opt. - Emer. Veh. Prempt 6841A-19 $1,018,501 PE
Smart Parking Management System - DT St. Charles - Develop Smart Parking
System - Parking Lot Sensors - Msg Signs - Cameras - Phone App - Lease
St. Charles County |Electric Shuttle 6981C-20 $36,000 PE
Traffic Management Enhancements, Phase 4 - Various Locations along
St. Louis Goodfellow, MLK Dr, Halls-Ferry Rd - Traffic Monitoring Cameras - Signal Impr. 6982B-20 $620,000 PE
Mason Road - 2022 - Clayton Rd to 100" N/O Mason Ridge Rd - Resurfacing -
St. Louis County Shared Use Path (8') - Curb Ramps 6905A-20 $154,600 PE May-20
St. Louis County Heintz Road Bridge - Over Mattese Creek - Replace Bridge - Sidewalk (6') 6905B-20 $153,920 PE May-20
J.S. McDonnell Blvd Bridge - Over Coldwater Creek - Replace Bridge - Shoulder
St. Louis County (5'73") 6905C-20 $221,765 PE May-20
Kingsland Avenue - 2022 - Olive Blvd (MO 340) to Delmar Blvd - Resurfacing -
St. Louis County Curb Ramps 6905E-20 $91,148 PE
St. Louis Avenue/Beckett/Marshall, Phase 3 - MO 141 to 3rd St - Reconstruct: RR
Valley Park to 3rd; Resurf: RR to 141 - Sidewalks (5') 6918-20 $122,720 PE
Washington Third Street - MO 47 to Jefferson St - Resurfacing - Sidewalk (5') 6910-20 $48,000 PE
Wentzville MO Z - At Interstate Dr - Add NB Right Turn Lane 6984-20 $18,073 PE

[ Project has missed a milestone on the development schedule submitted by sponsor



Not Obligated - Right of Way

Scheduled
Sponsor Title - Description TIP # FY 2020 Phase Obligation
TOTAL $2,423,850 16 PROJECTS
Ballwin Holloway Road - Manchester Rd (MO 100) to Baxter Rd - Resurfacing 6813-19 $8,000f ROW
Rosalie Avenue Sidewalk - Brentwood Blvd to Mary Ave - Lighting - Sidewalk (5)
Brentwood on South Side 6815-19 $65,600] ROW
Boeuf Creek Road Bridge - Over Branch of Boeuf Creek (Approx. 1.25 Mi W/O
Franklin County MO 185) - Replace Bridge 6820-19 $16,000 ROW
MoDOT MO 340 - N. Spoede Rd to Old Olive Street Rd - Extend Left Turn Bays 6930A-20 $12,000] ROW
Downtown Improvements, Phase 2 - Main St: Miller to Olive St; Olive St: Main St
New Haven to UP RR - Reconstruction - Sidewalks (5') 6824-19 $12,000f ROW
Strategic Hwy Safety Plan Improvements - Along Boone's Lick, Kingshwy, Elm,
St. Charles Lindenwood, Randolph/Mel Wetter, Little Hills/Mel Wetter 6829-19 $80,000f ROW
St. Charles County |MO N - At MO Z - Traffic Signal 6847-19 $424,000 ROW
Compton Avenue Bridge - Chouteau Ave to |-64 - Replace Bridge - Preliminary
St. Louis Engineering 6828-19 $800,000f ROW
Jefferson/22nd St Interchange Improvements - Reconfigure I-64/Pine/Market/
St. Louis Jefferson Interchange - Reestablish Street Grid - Curb Ramps - Resurfacing 6919-20 $320,000f ROW Sep-20
Jefferson/22nd Traffic Flow Improvements - Reconfigure |-64/Pine/Market/
St. Louis Jefferson Interchange - Signal Improvements - Shared Use Path/Cycle Track 6919A-19 $400,000f ROW Sep-20
McKelvey Road, Phase 2 - 2021 - Glenpark Dr to Creve Coeur Mill Rd -
St. Louis County Resurfacing - Sidewalk (5') E: Smoke Rise to Cr. Coeur Mill 6834F-19 $86,450] ROW Jun-20
Meramec Bottom Road Bridge - Over Lemay Creek (Approx 1200' West of I-55) -
St. Louis County Replace Bridge 6834G-19 $42,800] ROW Jun-20
Topping Road - Clayton Rd to Topping Estates / Kent Manor Dr - Resurfacing -
Town & Country Shared Use Path (8') 6836-19 $60,000] ROW
Westgate Ave - Delmar Blvd to MO 340 (Olive Blvd) - Resurfacing - Upgrade
University City Sidewalk 6838-19 $9,000{ ROW
St. Louis Avenue, Phase 2 - Third St to Seventh St - Reconstruction - Sidewalk
Valley Park (5" 6839-19 $40,000f ROW
Wentzville Parkway/I-70, Phase 1 - Wentzville Pkwy: Pearce to Veterans Mem -
Wentzville Relocate - I-70 WB On Ramp - Roundabout 6933A-19 $48,000) ROW

[ Project has missed a milestone on the development schedule submitted by sponsor



Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2020 Phase Obligation
TOTAL $47,753,813 56 PROJECTS
Chesterfield Riparian Trail - August Hill Dr to Old Chesterfield Rd - Shared Use Path (10") 6866-18 $903,925| CONST
Maryland Avenue - Hanley Rd to Western City Limit (Near Gay) - Resurfacing -
Clayton (EXT) Curb Ramps 6717-19 $948,710] CONST
Traffic Management Enhancements - Flashing Yellow Arrows along Maryland,
Clayton Brentwood, Forsyth, Bonhomme - Advanced Transportation Management System| 6927-19 $292,000] CONST
Creve Coeur Emerson Road - Old Ballas Rd to 1800' South - Resurfacing - Curb and Gutter 6718-20 $444,000] CONST
Dardenne Prairie  |Hanley Road - Feise Road to 2300' North - Reconstruction - Sidewalks (5') 6720-18 $628,040| CONST
Fenton Horan Drive - Bowles Ave to Larkin Williams Rd - Resurfacing - Sidewalks (5') 6723-18 $1,080,000 CONST
3rd Street Sidewalk - Sunshine Dr to Holly Dr - Sidewalk (5') on Both Sides -
Festus Lighting 6818-20 $273,240| CONST
Florissant St. Ferdinand Street - N Highway 67 to St. Ferdinand Park - Sidewalk (5') 6727-18 $132,750| CONST
Franklin County Ridge Road Bridge - Over Winsel Creek - Replace Bridge 6712-18 $599,880| CONST
Mueller Road - Lindbergh Blvd to Green Park Rd - Resurfacing - Upgrade
Green Park Sidewalks (5') 6728-18 $775,400 CONST Sep-20
Old Lemay Ferry Road, Phase 1 - At East Rock Creek Road - Intersection
Jefferson County  |Realignment 6713-18 $807,291| CONST May-20
Charter Church Road Bridge - Over Plattin Creek at Mitch Sweet Rd - Bridge
Jefferson County  [Replacement 6730A-18 $752,648| CONST Aug-20
Old Lemay Ferry Road, Phase 2 - At Spring Forest Road - Intersection and
Jefferson County  |Roadway Realignment - Shoulders (6') 6730F-18 $511,497| CONST May-20
Seckman Road - Old Lemay Ferry Rd to 0.33 Miles East - Roundabout -
Jefferson County  [Sidewalks (5') - Traffic Signal 6730G-18 $436,800| CONST
Jefferson County  [Marine Vessel Engine Repower - 2021 - Repower Two Marine Vessels Serving
Port Authority Mississippi R. and Missouri R. in Non-Attainment Area - 1 Towboat, 1 Ferry 6977-21 $387,905| IMPL Sep-20
Dougherty Ferry Road - 150' S/O Charleston Place Ct to 150" S/O Country Stone
Manchester Dr - Resurfacing - Realignment 6733-18 $443,320| CONST Sep-20
1-270 North Reconstruction Motorist Assist - A - [-270: 1-70 to MO H; US 67: 1-270
MoDOT (EXT) to MS River; MO 367: US 67 to I-270; MO AC: US 67 to |-270 6844-18 $154,400| IMPL Jun-20
MoDOT/American |Saint Louis Regional Clean Air Partnership - Metro St. Louis Area - Outreach -
Lung Association  [Education - Promotion of Gateway Guide - Ozone Alert 6925-19 $331,917| IMPL Sep-20
Downtown Improvements, Phase 1 - Front St: Olive to Miller; Miller St: UP RR to
New Haven Main St - Reconstruction - Sidewalks (8') - Streetscaping 6735-18 $656,621| CONST Sep-20
Mexico Road, Phase 3 - MO K to Bryan Rd - Resurfacing - Pedestrian Bridge-
O'Fallon Curb Ramps 6736-18 $1,680,000 CONST
Richmond Heights [McKnight Road - 2020 - Clayton Rd to South of Lay Rd - Resurfacing 6745G-19 $544,880] CONST Aug-20
Richmond Heights [McKnight Road Sidewalk - Clayton Rd to Godwin Ln - Sidewalk (6') - One Side 6872-18 $669,091| CONST
Kortwright Avenue - Manchester Rd to Warson PI - Resurfacing - Sidewalks (4') -
Rock Hill Whitestone to Warson Tr 6738-18 $248,257| CONST Sep-20
St. Charles County
(EXT) MO N - At Weiss Rd - Realign Intersection 6741-19 $1,096,000 CONST Jun-20
Gateway Green Light, Phase 5 - Various Rds in St. Charles Co - Travel Time
St. Charles County |Detectors, Count Stns, PTZ Cameras, Upgrade Video Detection Dynamic Msg 6762-18 $993,270| CONST
Schwede Road - Hoffman Rd to Bridge over Cunningham Branch - Realign Curve
St. Charles County |- Shoulders 6830B-20 $235,000] CONST
Seeburger Road Bridge - At Trib to the Mississippi R (B/W South Shore and MO
St. Charles County |B) - Replace Bridge 6830C-20 $440,000] CONST




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2020 Phase Obligation
TOTAL $47,753,813 56 PROJECTS
St. Charles County |[MO 94 - |-70 to Portwest Dr - Intersection Improvements - Signal Optimization 6841B-19 $377,790] CONST Sep-20
St. Charles County|Pitman Hill Road Shared Use Path - Chadwick Ln to 270' S/O Sammelman Rd -
(EXT) Shared Use Path (10) 6874-19 $559,700] CONST Jun-20
Gateway Green Light Signal Optimization - 2020 - Various Locations along Main
St. Charles County |St, Mexico Rd, TR Hughes Blvd, Tom Ginnever, O'Fallon Rd 6981B-20 $120,000| CONST
St. Louis 7th Street - Washington Ave to Walnut St - Resurfacing - Sidewalks - Lighting 6833A-20 $1,680,000 CONST
7th Street - Washington Ave to Walnut St - Replace Traffic Signals - Signal
St. Louis Interconnection 6833B-20 $720,000] CONST
Jefferson Avenue Signals and Interconnect - Market St to Natural Bridge Ave -
St. Louis Replace Traffic Signals - Signal Interconnection 6849-18 $2,576,000 CONST
Louisiana Avenue Calm Streets - Gravois Ave to Meramec St - Traffic Calming -
St. Louis Shared Ln Marking - Bumpouts 6875-18 $800,000] CONST
Dielman Road-2017 - Olive Boulevard to Page Avenue - Resurfacing - Bike
St. Louis County  [Lanes 6503M-16 $1,047,924| CONST Sep-20
St. Louis County |Westport Plaza Drive/Marine Avenue - 2017 - Lackland Road to Glenmeade Drive
(EXT) (Excluding MO D and 1-270 Crossings) - Resurfacing 6503S-16 $639,116] CONST Jun-20
St. Louis County |St. Charles Rock Road (West) - 2019 - Taussig Road to Earth City Expressway
(EXT) (MO 141) - Resurfacing 6607B-17 $1,678,040 CONST Jun-20
Jennings Station Road (North) - 260 Feet Southwest of Hord Avenue to Halls
St. Louis County Ferry Road - Resurfacing - Curb Ramps 6607D-18 $1,521,360] CONST Jul-20
North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) to Natural Bridge Rd
St. Louis County (MO 115) - Resurfacing - Curb Ramps 6607G-17 $1,727,680] CONST Sep-20
Ballas Road - 2020 - Dougherty Ferry Rd to Manchester Rd (MO 100) -
St. Louis County Resurfacing - Curb Ramps 6715-19 $1,368,800 CONST Aug-20
Baxter Road (South) - 2019 - Manchester Rd (MO 100) to Clayton Rd -
St. Louis County Resurfacing - Shared Use Path (8") 6745A-18 $1,645,866] CONST Aug-20
Lucas-Hunt Road (North) - 2020 - Hord Avenue/Huiskamp Ave to Halls Ferry
St. Louis County (MO AC) - Resurfacing - Bike Ln (5") 6745E-19 $1,744,000] CONST Aug-20
McKelvey Road, Phase 1 - 2020 - Ameling Rd to Glenpark Dr - Resurfacing -
St. Louis County Sidewalk (6') - Shared Use Path (8") 6745F-18 $1,009,820[ CONST Aug-20
St. Louis County  |Yaeger Road - 2020 - Ringer Rd to Patterson Rd - Resurfacing 6745I1-19 $1,106,080 CONST Aug-20
St. Louis County |Westport Plaza Drive Intersection Improvements - Glenmeade Dr to Page Ave -
(EXT) New Signal at Westport Ent; Two Way Turn Lane 6764E-17 $2,328,160| CONST Jun-20
US 67 (Lindbergh) at MO 340 - Sidewalk - Replace Cloverleaf with Folded
St. Louis County Diamond 6834A-19 $3,520,000] CONST
St. Louis County Berry Rd - At Big Bend - Intersection Improvements 6850B-20 $521,920| CONST
Centennial Greenway, Phase 4 - Along McClay Rd - Hackman Rd to McClay
St. Peters Village Dr - Shared Use Path (11') 6877-18 $653,566| CONST
Sullivan Fisher Drive Sidewalk - W Springfield Rd to EImont Rd - Sidewalk (8') Both Sides | 6835-20 $284,022| CONST
Denmark Road Bridge - Over Birch Creek - Replace Low Water Crossing -
Union Sidewalk (6") 6837-20 $756,070| CONST
St. Louis Avenue, Phase 1 - Seventh Street to the Levee Closure Structure -
Valley Park Reconstruction - Sidewalks (5') 6751-18 $838,542| CONST
North And South Road Sidewalk, Phase 1 - Midland Blvd to Page Ave - Sidewalk
Vinita Park (5" 6752-18 $312,000] CONST
Washington (EXT) |High Street - MO 100 to Fifth Street - Resurfacing - Sidewalk (5') 9th to MO 100 6598-17 $428,741| CONST Jun-20
Busch Creek Greenway - Jefferson St to Riverfront Trail - Shared Lane Path (10') -
Washington (EXT) |Shared Ln Markings 6879-18 $560,162] CONST Jun-20




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2020 Phase Obligation
TOTAL $47,753,813 56 PROJECTS
Big Bend Boulevard Sidewalk, Phase 1 - Oakwood Ave to Dale Ave - Sidewalk
Webster Groves (6') North Side - Lighting 6840-20 $247,730] CONST
Manchester Road Shared Use Path - MO 109 to Pond Rd - Shared Use Path (10')
6880-18 $513,882| CONST

Wildwood - Xing at MO 109
[ Project has missed a milestone on the development schedule submitted by sponsor




Phase of Scheduled Reason for Adjustment
Sponsor Title - Description TIP # FY 2020 Work Obligation Adjustment Date

TOTAL $0 0 PROJECTS

October Total 0 0 Projects

November Total (1] 0 Projects

December Total 0 0 Projects

January Total 0 0 Projects

February Total 0 0 Projects

March Total 0 0 Projects

April Total 0 0 Projects

May Total 0 0 Projects

June Total 0 0 Projects

July Total 0 0 Projects

August Total 0 0 Projects

September Total 0 0 Projects




Phase of Scheduled
Sponsor Title - Description TIP # FY 2020 Work Obligation Reason for Removal| Removal Date

TOTAL $0 0 PROJECTS

October Total 0 Projects

November Total 0 Projects

December Total 0 Projects

January Total 0 Projects

February Total 0 Project

March Total 0 Projects

April Total 0 Projects

May Total 0 Projects

June Total 0 Projects

July Total 0 Projects

August Total 0 Projects

September Total 0 Projects




FY 2020 Reasonable Progress Update: March 31, 2020

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant project
delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of Governments
(EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 137 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2020 of the FY 2020-2023 Transportation
Improvement Program (TIP). These projects, sponsored by 49 different agencies and representing $80 million in federal funds, are subject to a September 30,
2020 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2020. One-time extensions of up to three (3) months may be granted by East-West Gateway staff
and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FUNDING OBLIGATIONS

Obligated = Project Adjustments - Removed  Not Obligated - PE B Not Obligated - ROW # Not Obligated - Const
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. . Not Obligated

Date Obligated Adjustments Removed PE ROW CONST Total

# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/19 0 $0| O $0] O $0| 32 $5,303,155| 24 $2,533,268| 79 $71,570,646| 135 $79,407,069
10/31/19 4 $2,963,072| 0 $0[ O $0| 32 $5,303,155| 24 $2,533,268| 75 $68,753,625 135 $79,553,120|
11/30/19 5 $2,994,272| 0 $0] O $0| 31 $5,271,955| 24 $2,533,268| 75 $68,753,625| 135 $79,553,120
12/31/19 6 $3,215,479| 0 $0[ O $0| 31 $5,271,955| 24 $2,533,268| 74 $68,532,418| 135 $79,553,120|
01/31/20 9 $5,662,765| 0 $0] O $0| 30 $5,007,955| 24 $2,533,268| 73 $66,737,037| 136 $79,941,025
02/29/20 11 $6,139,084| 0 $0[ O $0| 29 $4,893,355 24 $2,533,268| 73 $66,625,318| 137 $80,191,025|
03/31/20 27 $11,131,017| 0 $0] O $0| 25 $4,493,921| 21 $2,475,506| 64 $62,090,581| 137 $80,191,025
04/30/20
05/31/20
06/30/20
07/31/20
08/31/20
09/09/20
09/16/20
09/23/20
09/30/20

[ PE - Preliminary Engineering Funds [ ROW - Right of Way Acquisition Funds [ CONST/IMPL - Construction Funds

Summary




Obligated

Des Peres

Manchester Road Improvements - Ballas Rd to Meier Ln - Access Management -
Crosswalk Impr. - Bus Stop Impr

$31,200

Scheduled Actual
Sponsor Title - Description TIP # FY 2020 Phase Obligation Obligation
TOTAL $11,131,017 27 PROJECTS
Jefferson County  |Marine Vessel Engine Repower - 2020 - Repower Four Marine Vessels Serving
Port Authority Mississippi R. in Non-Attainment Area - 1 Ferry, 2 Towboats, 1 Dredge 6928-21 $1,575,872| IMPL Dec-19 10/21/2019
Madison County RideFinders Marketing & Outreach - 2019 - MO - Increase Awareness, Interest,
Transit District and Participation in RideFinders by Employers and Commuters 6929A-19 $400,000| IMPL Aug-20 10/21/2019
Madison County
Transit District RideFinders Vanpool Fleet Acquisition - Missouri - Purchase 26 Vans 6929B-20 $800,000| IMPL Mar-20 10/16/2019
St. Charles Bus Replacement - Replace 3 Buses - St. Charles Area Transit 6931B-20 $187,200] IMPL Oct-19 10/16/2019
October Total $2,963,072 4 Projects

6897-20 $31,200 11/07/2019

November Total

1

Projects

April Total

Increase Transit Ridership through Reach & Rewards - STL City and STL County
MoDOT/Citizens for |- Bus Revision Engagement Program - Partnership to Build Ridership - Two Yr
Modern Transit Prg 6980-21 $221,207| IMPL Sep-20 12/09/2019
$221,207 Projects
Fenton (EXT) Old Gravois Road, Phase 2 - Ferry St to MO 141 - Reconstruct - Sidewalk (5") 6581-17 $1,365,600] CONST Jun-20 01/27/2020
Lake Saint Louis Blvd, Phase 2 - Pleasant Meadows Dr to Blue Cove Terrace -
Lake Saint Louis  [Resurfacing 6732-20 $817,686] CONST Mar-20 01/08/2020
Zumbehl Rd - Over Cole Creek - Replace Culvert - Shared Use Path (10') -
St. Charles Sidewalk (5') 6922B-20 $264,000 PE Nov-19 01/21/2020
January Total $2,447,286 3 Projects
Des Peres Bopp Road - Manchester Rd to Northern City Limit - Resurfacing - Curb Ramps 6722-18 $361,719] CONST Dec-19 02/14/2020
St. Louis County Airport Rd - E/O 1-170 to N Florissant Rd - Resurfacing - Curb Ramps 6745J-21 $114,600 PE Dec-19 02/24/2020
February Total $476,319 2 Projects
Creve Coeur Fernview Drive - Gallagher Dr to Olive Blvd - Resurfacing 6816-21 $250,000] CONST Sep-20 03/20/2020
Fenton Allen Rd - Old Highway 141 to Jefferson County Line - Reconstruction 6817-19 $12,000 ROW Feb-20 03/12/2020
Festus Special
Road District Meyer Road - US 67 to SE of Watson Rd - Overlay 6819-20 $256,680] CONST Nov-19 03/24/2020
Jefferson County  [Doc Sargent Bridge - Over Labarque Creek - Bridge Replacement 6730B-18 $483,714] CONST Aug-20 03/23/2020
Jefferson County  |Whitehead Road Bridge - Over Tributary of Cotter Creek - Bridge Replacement 6730H-18 $415,520] CONST Feb-20 03/23/2020
Jefferson County  [Rouggly Kiepe Road Bridge - Over Tributary to Saline Creek - Replace Bridge 68211-19 $16,000 ROW Mar-20 03/09/2020
Jefferson County  [Hillsboro House Springs Road Bridge - Over Bourne Creek - Replace Bridge 6913D-20 $129,274 PE Jan-20 03/02/2020
N. Geyer Road - Adams Ave to Manchester Rd - Resurfacing - Curb and Gutter -
Kirkwood (EXT) |Curb Ramps 6731-18 $907,343| CONST Jun-20 03/10/2020
Lake Saint Louis Blvd Roundabout - At Veterans Memorial Pkwy & I-70 EB
Lake Saint Louis On/Off Ramps - Construct Roundabout - Sidewalk (6') 6822-19 $29,762| ROW Feb-20 03/25/2020
MoDOT MO 180 - I-270 to Pennridge - Dual Left Ln at Pennridge - Channelization 6788TT-19 $69,480] CONST Feb-20 03/10/2020
MoDOT MO 109 - At MO W/FF - New Traffic Signal - Add Turn Lanes 6930B-19 $1,123,823| CONST Mar-20 03/10/2020
Signal Optimization - 2020 - Various Locations along MO A in Jeff Co, MO 231,
MoDOT US 61/67, 1-70/1-270 Interchanges in STL Co 6930D-20 $453,600] CONST Apr-20 03/13/2020
Main St, Phase 1 - Pitman St to S/O Railroad Tracks - Resurfacing - Curb Ramps
O'Fallon - Sidewalks 6904-20 $96,000 PE Feb-20 03/27/2020
Dielman Road, Phase 2 - Tamarack Drive to MO 340 (Olive Blvd) - Resurfacing -
Olivette Sidewalk (5') East Side- Widening to 13' Lns 6826-20 $574,577] CONST Nov-19 03/05/2020
Geraldine Avenue Bridge - Over Coldwater Creek - Replace Bridge - Sidewalk
St. Ann (5" 6911-20 $52,000 PE Aug-20 03/05/2020
North County ITS - 2021 - Various Locations along Howdershell Rd, Old Halls-
St. Louis County Ferry Rd, Shackelford Rd 6983-20 $122,160 PE Apr-20 03/27/2020
March Total $4,991,933 Projects

0 Projects




Scheduled Actual
Sponsor Title - Description TIP # FY 2020 Phase Obligation Obligation
TOTAL $11,131,017 27 PROJECTS
May Total $0 0 Projects
June Total $0 0 Projects
July Total $0 0 Projects
August Total $0 0 Projects
September Total $0 0 Projects




Not Obligated - Preliminary Engineering

Scheduled
Sponsor Title - Description TIP # FY 2020 Phase Obligation
TOTAL $4,493,921 25 PROJECTS
Des Peres Des Peres Road - At Old Des Peres Rd - Roundabout - Sidewalk 6976-20 $124,664 PE
Rudder Road - Larkin Williams Rd to 200" E/O Fenton Business Ct -
Fenton Reconstruction - Sidewalk (5') 6912-20 $128,000 PE
Ferguson Florissant Road - Thoroughman Ave to Woodstock Ave - Resurfacing 6920A-20 $62,080 PE May-20
Ferguson Frost Avenue - Ford Dr to Florissant Rd - Resurfacing - Curb Ramps 6920B-20 $67,197 PE Jun-20
Rue St Denis, Phase 1 - St. Ferdinand St to N. Lafayette St - Resurfacing -
Florissant Sidewalk (5-6") 6921-20 $95,200 PE
Franklin County Elmont Road - Over Little Boone Creek - Replace Bridge 6906-20 $71,736 PE May-20
Phantom Drive - Missouri Bottom Rd to James S. McDonnell Blvd - Ln Reduction
Hazelwood 4 to 2 Lns - Turn Lanes - Sidewalk (6') 6900-20 $175,300 PE
Armbruster, Doss Hollow, Harness Bridges - Over Haverstick, Plattin, Trib Hocum
Jefferson County  [Hollow Creeks - Replace Bridge 6913A-20 $409,367 PE
Seckman Road - At Mastodon State Park - Realign Intersection - Left Turn Ln -
Jefferson County  [Shoulders (8') 6913E-20 $84,000 PE
Old Lemay Ferry Road - 0.42 Mi. S/O Regency Woods PI to Kneff Rd - Safety
Jefferson County  [Improvements - Shoulders (4') - High Friction Treatment 6952E-21 $158,685 PE
Seckman Road, Phase 2 - 700" W/O Outer Rd to 400" E/O Mastodon Park Ent. -
Jefferson County  |Shoulder (8') - Overlay - Curb & Gutter - Safety Impr. 6952G-21 $77,000 PE
Ronald Reagan Drive & Hawks Ridge Trail - Reagan: I-64-MO N; Hawks Ridge:
Lake Saint Louis Ridgeway-MO N - Resurfacing - Sidewalks (5') 6901-20 $100,000 PE
Manchester Road - Big Bend Blvd to City Limits (150" E/O Yale Ave) - Resurfacing
Maplewood - Curb Ramps - Mid-Block Xing 6902-20 $120,000 PE
MoDOT MO 109 - At MO CC (Wild Horse Creek Rd)/S. Eatherton Rd - Roundabout 6979B-20 $240,000 PE
Pacific Denton Road Bridge - Over Brush Creek - Replace Bridge - Sidewalk (6') 6914-20 $95,965 PE
Gateway Green Light, Phase 6 - Various Rds in St. Charles Co - PTZ Cameras,
St. Charles County |Travel Time Detectors, Fiber, ATMS - Signal Opt. - Emer. Veh. Prempt 6841A-19 $1,018,501 PE
Smart Parking Management System - DT St. Charles - Develop Smart Parking
System - Parking Lot Sensors - Msg Signs - Cameras - Phone App - Lease
St. Charles County |Electric Shuttle 6981C-20 $36,000 PE
Traffic Management Enhancements, Phase 4 - Various Locations along
St. Louis Goodfellow, MLK Dr, Halls-Ferry Rd - Traffic Monitoring Cameras - Signal Impr. 6982B-20 $620,000 PE Apr-20
Mason Road - 2022 - Clayton Rd to 100" N/O Mason Ridge Rd - Resurfacing -
St. Louis County Shared Use Path (8') - Curb Ramps 6905A-20 $154,600 PE May-20
St. Louis County Heintz Road Bridge - Over Mattese Creek - Replace Bridge - Sidewalk (6') 6905B-20 $153,920 PE May-20
J.S. McDonnell Blvd Bridge - Over Coldwater Creek - Replace Bridge - Shoulder
St. Louis County (5'73") 6905C-20 $221,765 PE May-20
Kingsland Avenue - 2022 - Olive Blvd (MO 340) to Delmar Blvd - Resurfacing -
St. Louis County Curb Ramps 6905E-20 $91,148 PE May-20
St. Louis Avenue/Beckett/Marshall, Phase 3 - MO 141 to 3rd St - Reconstruct: RR
Valley Park to 3rd; Resurf: RR to 141 - Sidewalks (5') 6918-20 $122,720 PE
Washington Third Street - MO 47 to Jefferson St - Resurfacing - Sidewalk (5') 6910-20 $48,000 PE
Wentzville MO Z - At Interstate Dr - Add NB Right Turn Lane 6984-20 $18,073 PE

[ Project has missed a milestone on the development schedule submitted by sponsor



Not Obligated - Right of Way

Scheduled
Sponsor Title - Description TIP # FY 2020 Phase Obligation
TOTAL $2,475,506 21 PROJECTS
Ballwin Holloway Road - Manchester Rd (MO 100) to Baxter Rd - Resurfacing 6813-19 $8,000f ROW
Rosalie Avenue Sidewalk - Brentwood Blvd to Mary Ave - Lighting - Sidewalk (5)
Brentwood on South Side 6815-19 $65,600] ROW
Boeuf Creek Road Bridge - Over Branch of Boeuf Creek (Approx. 1.25 Mi W/O
Franklin County MO 185) - Replace Bridge 6820-19 $16,000 ROW
East Rock Creek Road - 850' West of Gary Rd to 150' West of Gary Rd - Curve
Jefferson County  |Realignment - Shoulder 6821A-19 $16,000] ROW
Main Street - MO MM to 700" North of MO MM (In House Springs) -
Jefferson County  |Reconstruction - Sidewalk (4') 6821C-19 $3,176] ROW
Jefferson County  |Miller Road, Phase 1 - At Spring Forest Road - Realign Intersection 6821E-19 $11,480] ROW
MoDOT MO 340 - N. Spoede Rd to Old Olive Street Rd - Extend Left Turn Bays 6930A-20 $12,000f ROW
Downtown Improvements, Phase 2 - Main St: Miller to Olive St; Olive St: Main St
New Haven to UP RR - Reconstruction - Sidewalks (5') 6824-19 $12,000] ROW
Winghaven Blvd - MO N to South of Winghaven/Hammack Rd - Resurfacing -
QO'Fallon Ped Improvements at Intersections 6825-19 $16,000] ROW
Strategic Hwy Safety Plan Improvements - Along Boone's Lick, Kingshwy, Elm,
St. Charles Lindenwood, Randolph/Mel Wetter, Little Hills/Mel Wetter 6829-19 $80,000f ROW
St. Charles County |MO N - At MO Z - Traffic Signal 6847-19 $424,000 ROW
Compton Avenue Bridge - Chouteau Ave to |-64 - Replace Bridge - Preliminary
St. Louis Engineering 6828-19 $800,000f ROW
Jefferson/22nd St Interchange Improvements - Reconfigure I-64/Pine/Market/
St. Louis Jefferson Interchange - Reestablish Street Grid - Curb Ramps - Resurfacing 6919-20 $320,000f ROW Sep-20
Jefferson/22nd Traffic Flow Improvements - Reconfigure |-64/Pine/Market/
St. Louis Jefferson Interchange - Signal Improvements - Shared Use Path/Cycle Track 6919A-19 $400,000f ROW Sep-20
McKelvey Road, Phase 2 - 2021 - Glenpark Dr to Creve Coeur Mill Rd -
St. Louis County Resurfacing - Sidewalk (5') E: Smoke Rise to Cr. Coeur Mill 6834F-19 $86,450] ROW Jun-20
Meramec Bottom Road Bridge - Over Lemay Creek (Approx 1200' West of I-55) -
St. Louis County Replace Bridge 6834G-19 $42,800] ROW Jun-20
Topping Road - Clayton Rd to Topping Estates / Kent Manor Dr - Resurfacing -
Town & Country Shared Use Path (8') 6836-19 $60,000] ROW
Westgate Ave - Delmar Blvd to MO 340 (Olive Blvd) - Resurfacing - Upgrade
University City Sidewalk 6838-19 $9,000{ ROW
St. Louis Avenue, Phase 2 - Third St to Seventh St - Reconstruction - Sidewalk
Valley Park (5" 6839-19 $40,000f ROW
Wentzville Parkway/I-70, Phase 1 - Wentzville Pkwy: Pearce to Veterans Mem -
Wentzville Relocate - I-70 WB On Ramp - Roundabout 6933A-19 $48,000) ROW
West Pearce Boulevard - At Meyer Rd - New Traffic Signal - At Cheryl Ann Dr -
Wentzville Remove Stop Signs on W. Pearce 6933B-19 $5,000f ROW

[ Project has missed a milestone on the development schedule submitted by sponsor



Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2020 Phase Obligation
TOTAL $62,090,581 64 PROJECTS
Bi-State
Development/Metro |Call-A-Ride Van Replacement - 2020 (B) - Replace Seven (7) Call-A-Ride Vans 6814A-20 $968,000| IMPL
Bi-State
Development/Metro [Call-A-Ride Van Replacement - 2020 (A) - Replace Eight (8) Call-A-Ride Vans 6814B-20 $968,000| IMPL
Bi-State
Development/Metro |Bus Replacement - 2021 (A) - Replace Four Buses 6926A-21 $4,000,000[ IMPL
Bi-State
Development/Metro [Bus Replacement - 2021 (B) - Replace Four Buses 6926B-21 $4,000,000| IMPL
Chesterfield Riparian Trail - August Hill Dr to Old Chesterfield Rd - Shared Use Path (10") 6866-18 $903,925| CONST
Maryland Avenue - Hanley Rd to Western City Limit (Near Gay) - Resurfacing -
Clayton (EXT) Curb Ramps 6717-19 $948,710] CONST Jun-20
Traffic Management Enhancements - Flashing Yellow Arrows along Maryland,
Clayton Brentwood, Forsyth, Bonhomme - Advanced Transportation Management System| 6927-19 $292,000] CONST
Creve Coeur Emerson Road - Old Ballas Rd to 1800' South - Resurfacing - Curb and Gutter 6718-20 $444,000] CONST
Dardenne Prairie  |Hanley Road - Feise Road to 2300' North - Reconstruction - Sidewalks (5') 6720-18 $628,040| CONST
Fenton Horan Drive - Bowles Ave to Larkin Williams Rd - Resurfacing - Sidewalks (5') 6723-18 $1,080,000 CONST Oct-19
3rd Street Sidewalk - Sunshine Dr to Holly Dr - Sidewalk (5') on Both Sides -
Festus Lighting 6818-20 $273,240| CONST
Florissant St. Ferdinand Street - N Highway 67 to St. Ferdinand Park - Sidewalk (5') 6727-18 $132,750| CONST
Franklin County Ridge Road Bridge - Over Winsel Creek - Replace Bridge 6712-18 $599,880| CONST
Mueller Road - Lindbergh Blvd to Green Park Rd - Resurfacing - Upgrade
Green Park Sidewalks (5') 6728-18 $775,400| CONST Sep-20
Old Lemay Ferry Road, Phase 1 - At East Rock Creek Road - Intersection
Jefferson County  |Realignment 6713-18 $807,291| CONST May-20
Charter Church Road Bridge - Over Plattin Creek at Mitch Sweet Rd - Bridge
Jefferson County  [Replacement 6730A-18 $752,648| CONST Aug-20
Old Lemay Ferry Road, Phase 2 - At Spring Forest Road - Intersection and
Jefferson County  |Roadway Realignment - Shoulders (6') 6730F-18 $511,497| CONST May-20
Seckman Road - Old Lemay Ferry Rd to 0.33 Miles East - Roundabout -
Jefferson County  [Sidewalks (5') - Traffic Signal 6730G-18 $436,800| CONST
Jefferson County  [Marine Vessel Engine Repower - 2021 - Repower Two Marine Vessels Serving
Port Authority Mississippi R. and Missouri R. in Non-Attainment Area - 1 Towboat, 1 Ferry 6977-21 $387,905| IMPL Sep-20
Dougherty Ferry Road - 150' S/O Charleston Place Ct to 150" S/O Country Stone
Manchester Dr - Resurfacing - Realignment 6733-18 $443,320| CONST Sep-20
1-270 North Reconstruction Motorist Assist - A - 1-270: I-70 to MO H; US 67: 1-270
MoDOT (EXT) to MS River; MO 367: US 67 to I-270; MO AC: US 67 to |-270 6844-18 $154,400| IMPL Jun-20
MoDOT MO 141 (NB) - At MO 364 - Lengthen Right Turn Lane to EB/WB MO 364 Ramp 6845-19 $1,060,750] CONST Jul-20
MO 364 - At MO 141 - Dual Left at WB Off Ramp - Dual Lft/Rt Turn Ln on EB Off
MoDOT (EXT) Ramp & Extend Merge 6846-19 $2,240,358| CONST Jun-20
MoDOT/American |Saint Louis Regional Clean Air Partnership - Metro St. Louis Area - Outreach -
Lung Association  [Education - Promotion of Gateway Guide - Ozone Alert 6925-19 $331,917| IMPL Sep-20
Downtown Improvements, Phase 1 - Front St: Olive to Miller; Miller St: UP RR to
New Haven Main St - Reconstruction - Sidewalks (8') - Streetscaping 6735-18 $656,621| CONST Sep-20
Nelson Drive Sidewalk - Lillian Ave to Pasadena Ave - Sidewalk (5') - One Side -
Northwoods (EXT) |Sharrows 6871-18 $467,660] CONST
Mexico Road, Phase 3 - MO K to Bryan Rd - Resurfacing - Pedestrian Bridge-
O'Fallon Curb Ramps 6736-18 $1,680,000] CONST




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2020 Phase Obligation
TOTAL $62,090,581 64 PROJECTS
Richmond Heights [McKnight Road - 2020 - Clayton Rd to South of Lay Rd - Resurfacing 6745G-19 $544,880] CONST Aug-20
Richmond Heights [McKnight Road Sidewalk - Clayton Rd to Godwin Ln - Sidewalk (6') - One Side 6872-18 $669,091| CONST
Kortwright Avenue - Manchester Rd to Warson PI - Resurfacing - Sidewalks (4') -
Rock Hill Whitestone to Warson Tr 6738-18 $248,257| CONST
Lincoln Elementary SRTS - Near Lincoln E.S. - Along Perry St, 7th St - Sidewalk
St. Charles (5'-6") 6873-18 $632,000] CONST
St. Charles County
(EXT) MO N - At Weiss Rd - Realign Intersection 6741-19 $1,096,000f CONST Jun-20
Gateway Green Light, Phase 5 - Various Rds in St. Charles Co - Travel Time
St. Charles County |Detectors, Count Stns, PTZ Cameras, Upgrade Video Detection Dynamic Msg 6762-18 $993,270| CONST
Schwede Road - Hoffman Rd to Bridge over Cunningham Branch - Realign Curve
St. Charles County |- Shoulders 6830B-20 $235,000] CONST
Seeburger Road Bridge - At Trib to the Mississippi R (B/W South Shore and MO
St. Charles County |B) - Replace Bridge 6830C-20 $440,000| CONST
St. Charles County |MO 94 - 1-70 to Portwest Dr - Intersection Improvements - Signal Optimization 6841B-19 $377,790| CONST
St. Charles County|Pitman Hill Road Shared Use Path - Chadwick Ln to 270' S/O Sammelman Rd -
(EXT) Shared Use Path (10') 6874-19 $559,700] CONST
Gateway Green Light Signal Optimization - 2020 - Various Locations along Main
St. Charles County |St, Mexico Rd, TR Hughes Blvd, Tom Ginnever, O'Fallon Rd 6981B-20 $120,000| CONST
St. Louis 7th Street - Washington Ave to Walnut St - Resurfacing - Sidewalks - Lighting 6833A-20 $1,680,000 CONST
7th Street - Washington Ave to Walnut St - Replace Traffic Signals - Signal
St. Louis Interconnection 6833B-20 $720,000] CONST
Jefferson Avenue Signals and Interconnect - Market St to Natural Bridge Ave -
St. Louis Replace Traffic Signals - Signal Interconnection 6849-18 $2,576,000 CONST
Louisiana Avenue Calm Streets - Gravois Ave to Meramec St - Traffic Calming -
St. Louis Shared Ln Marking - Bumpouts 6875-18 $800,000] CONST
Dielman Road-2017 - Olive Boulevard to Page Avenue - Resurfacing - Bike
St. Louis County  [Lanes 6503M-16 $1,047,924| CONST Sep-20
St. Louis County |Westport Plaza Drive/Marine Avenue - 2017 - Lackland Road to Glenmeade Drive
(EXT) (Excluding MO D and 1-270 Crossings) - Resurfacing 6503S-16 $639,116] CONST Jun-20
St. Louis County |St. Charles Rock Road (West) - 2019 - Taussig Road to Earth City Expressway
(EXT) (MO 141) - Resurfacing 6607B-17 $1,678,040 CONST Jun-20
Jennings Station Road (North) - 260 Feet Southwest of Hord Avenue to Halls
St. Louis County Ferry Road - Resurfacing - Curb Ramps 6607D-18 $1,521,360] CONST Jul-20
North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) to Natural Bridge Rd
St. Louis County (MO 115) - Resurfacing - Curb Ramps 6607G-17 $1,727,680 CONST Sep-20
Ballas Road - 2020 - Dougherty Ferry Rd to Manchester Rd (MO 100) -
St. Louis County Resurfacing - Curb Ramps 6715-19 $1,368,800 CONST Aug-20
Baxter Road (South) - 2019 - Manchester Rd (MO 100) to Clayton Rd -
St. Louis County Resurfacing - Shared Use Path (8') 6745A-18 $1,645,866] CONST Aug-20
Lucas-Hunt Road (North) - 2020 - Hord Avenue/Huiskamp Ave to Halls Ferry
St. Louis County (MO AC) - Resurfacing - Bike Ln (5") 6745E-19 $1,744,000 CONST Aug-20
McKelvey Road, Phase 1 - 2020 - Ameling Rd to Glenpark Dr - Resurfacing -
St. Louis County Sidewalk (6') - Shared Use Path (8") 6745F-18 $1,009,820| CONST Aug-20
St. Louis County  |Yaeger Road - 2020 - Ringer Rd to Patterson Rd - Resurfacing 6745I1-19 $1,106,080 CONST Aug-20
St. Louis County |Westport Plaza Drive Intersection Improvements - Glenmeade Dr to Page Ave -
(EXT) New Signal at Westport Ent; Two Way Turn Lane 6764E-17 $2,328,160| CONST Jun-20
US 67 (Lindbergh) at MO 340 - Sidewalk - Replace Cloverleaf with Folded
St. Louis County Diamond 6834A-19 $3,520,000] CONST




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2020 Phase Obligation
TOTAL $62,090,581 64 PROJECTS
St. Louis County Berry Rd - At Big Bend - Intersection Improvements 6850B-20 $521,920] CONST Sep-20
Centennial Greenway, Phase 4 - Along McClay Rd - Hackman Rd to McClay
St. Peters Village Dr - Shared Use Path (11') 6877-18 $653,566| CONST
Sullivan Fisher Drive Sidewalk - W Springfield Rd to EImont Rd - Sidewalk (8') Both Sides | 6835-20 $284,022| CONST
Denmark Road Bridge - Over Birch Creek - Replace Low Water Crossing -
Union Sidewalk (6") 6837-20 $756,070] CONST
St. Louis Avenue, Phase 1 - Seventh Street to the Levee Closure Structure -
Valley Park Reconstruction - Sidewalks (5') 6751-18 $838,542] CONST
North And South Road Sidewalk, Phase 1 - Midland Blvd to Page Ave - Sidewalk
Vinita Park (5" 6752-18 $312,000] CONST
Washington (EXT) |High Street - MO 100 to Fifth Street - Resurfacing - Sidewalk (5') 9th to MO 100 6598-17 $428,741] CONST Jun-20
Busch Creek Greenway - Jefferson St to Riverfront Trail - Shared Lane Path (10') -
Washington (EXT) |Shared Ln Markings 6879-18 $560,162] CONST
Big Bend Boulevard Sidewalk, Phase 1 - Oakwood Ave to Dale Ave - Sidewalk
Webster Groves (6') North Side - Lighting 6840-20 $247,730] CONST
Manchester Road Shared Use Path - MO 109 to Pond Rd - Shared Use Path (10')
Wildwood - Xing at MO 109 6880-18 $513,882| CONST

[ Project has missed a milestone on the development schedule submitted by sponsor



Phase of Scheduled Reason for Adjustment
Sponsor Title - Description TIP # FY 2020 Work Obligation Adjustment Date

TOTAL $0 0 PROJECTS

October Total 0 0 Projects

November Total (1] 0 Projects

December Total 0 0 Projects

January Total 0 0 Projects

February Total 0 0 Projects

March Total 0 0 Projects

April Total 0 0 Projects

May Total 0 0 Projects

June Total 0 0 Projects

July Total 0 0 Projects

August Total 0 0 Projects

September Total 0 0 Projects




Phase of Scheduled
Sponsor Title - Description TIP # FY 2020 Work Obligation Reason for Removal| Removal Date

TOTAL $0 0 PROJECTS

October Total 0 Projects

November Total 0 Projects

December Total 0 Projects

January Total 0 Projects

February Total 0 Project

March Total 0 Projects

April Total 0 Projects

May Total 0 Projects

June Total 0 Projects

July Total 0 Projects

August Total 0 Projects

September Total 0 Projects




FY 2020 Reasonable Progress Update: February 29, 2020

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 137 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2020 of the FY 2020-2023 Transportation
Improvement Program (TIP). These projects, sponsored by 49 different agencies and representing $80 million in federal funds, are subject to a September
30, 2020 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2020. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FUNDING OBLIGATIONS

Obligated = Project Adjustments  Removed Not Obligated - PE B Not Obligated - ROW = Not Obligated - Const
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BE(E Obligated Adjustments Removed PE ROW CONST Total

# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/19 0 $0[ O $0| O $0[ 32 $5,303,155| 24 $2,533,268 79 $71,570,646| 135 $79,407,069
10/31/19 4 $2,963,072 0O $0[ O $0| 32 $5,303,155| 24 $2,533,268 75 $68,753,625| 135 $79,553,120
11/30/19 5 $2,994,272( 0 $0[ O $0[ 31 $5,271,955| 24 $2,533,268 75 $68,753,625| 135 $79,553,120
12/31/19 6 $3,215,479( 0 $0[ O $0[ 31 $5,271,955| 24 $2,533,268| 74 $68,532,418| 135 $79,553,120
01/31/20 9 $5,662,765( 0 $0[ O $0[ 30 $5,007,955| 24 $2,533,268 73 $66,737,037| 136 $79,941,025
02/29/20 11 $6,139,084 0 $0[ O $0[ 29 $4,893,355| 24 $2,533,268| 73 $66,625,318| 137 $80,191,025
03/31/20
04/30/20
05/31/20
06/30/20
07/31/20
08/31/20
09/09/20
09/16/20
09/23/20
09/30/20

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Summary




Obligated

Scheduled Actual
Sponsor Title - Description TIP # FY 2020 Phase Obligation Obligation
TOTAL $6,139,084 11 PROJECTS

Jefferson County  [Marine Vessel Engine Repower - 2020 - Repower Four Marine Vessels Serving
Port Authority Mississippi R. in Non-Attainment Area - 1 Ferry, 2 Towboats, 1 Dredge 6928-21 $1,575,872( IMPL Dec-19 10/21/2019
Madison County RideFinders Marketing & Outreach - 2019 - MO - Increase Awareness, Interest,
Transit District and Participation in RideFinders by Employers and Commuters 6929A-19 $400,000{ IMPL Aug-20 10/21/2019
Madison County
Transit District RideFinders Vanpool Fleet Acquisition - Missouri - Purchase 26 Vans 6929B-20 $800,000( IMPL Mar-20 10/16/2019
St. Charles Bus Replacement - Replace 3 Buses - St. Charles Area Transit 6931B-20 $187,200( IMPL Oct-19 10/16/2019

October Total $2,963,072 4 Projects

Manchester Road Improvements - Ballas Rd to Meier Ln - Access Management -
Des Peres Crosswalk Impr. - Bus Stop Impr 6897-20 $31,200 Nov-19 11/07/2019

November Total $31,200 1 Projects
Increase Transit Ridership through Reach & Rewards - STL City and STL County
MoDOT/Citizens for |- Bus Revision Engagement Program - Partnership to Build Ridership - Two Yr

Modern Transit Prg 6980-21 $221,207( IMPL Sep-20 12/09/2019
December Total $221,207 1 Projects
Fenton (EXT) Old Gravois Road, Phase 2 - Ferry St to MO 141 - Reconstruct - Sidewalk (5') 6581-17 $1,365,600] CONST Jun-20 01/27/2020
Lake Saint Louis Blvd, Phase 2 - Pleasant Meadows Dr to Blue Cove Terrace -
Lake Saint Louis Resurfacing 6732-20 $817,686] CONST Mar-20 01/08/2020
Zumbehl Rd - Over Cole Creek - Replace Culvert - Shared Use Path (10') -
St. Charles Sidewalk (5' 6922B-20 $264,000 PE Nov-19 01/21/2020
January Total $2,447,286 Projects
Des Peres Bopp Road - Manchester Rd to Northern City Limit - Resurfacing - Curb Ramps 6722-18 $361,719| CONST Dec-19 02/14/2020
St. Louis County Airport Rd - E/O 1-170 to N Florissant Rd - Resurfacing - Curb Ramps 6745J-21 $114,600 PE Dec-19 02/24/2020

February Total $476,319 2 Projects

March Total 0 Projects

April Total 0 Projects

0 Projects

June Total 0 Projects

July Total 0 Projects

August Total 0 Projects

September Total 0 Projects




Not Obligated - Preliminary Engineering

Scheduled
Sponsor Title - Description TIP # FY 2020 Phase Obligation
TOTAL $4,893,355 29 PROJECTS
Des Peres Des Peres Road - At Old Des Peres Rd - Roundabout - Sidewalk 6976-20 $124,664 PE
Rudder Road - Larkin Williams Rd to 200" E/O Fenton Business Ct -
Fenton Reconstruction - Sidewalk (5') 6912-20 $128,000 PE
Ferguson Florissant Road - Thoroughman Ave to Woodstock Ave - Resurfacing 6920A-20 $62,080 PE May-20
Ferguson Frost Avenue - Ford Dr to Florissant Rd - Resurfacing - Curb Ramps 6920B-20 $67,197 PE
Rue St Denis, Phase 1 - St. Ferdinand St to N. Lafayette St - Resurfacing -
Florissant Sidewalk (5-6") 6921-20 $95,200 PE
Franklin County Elmont Road - Over Little Boone Creek - Replace Bridge 6906-20 $71,736 PE
Phantom Drive - Missouri Bottom Rd to James S. McDonnell Blvd - Ln Reduction
Hazelwood 410 2 Lns - Turn Lanes - Sidewalk (6") 6900-20 $175,300 PE
Armbruster, Doss Hollow, Harness Bridges - Over Haverstick, Plattin, Trib Hocum
Jefferson County  [Hollow Creeks - Replace Bridge 6913A-20 $409,367 PE
Jefferson County  [Hillsboro House Springs Road Bridge - Over Bourne Creek - Replace Bridge 6913D-20 $129,274 PE
Seckman Road - At Mastodon State Park - Realign Intersection - Left Turn Ln -
Jefferson County  [Shoulders (8") 6913E-20 $84,000 PE
Old Lemay Ferry Road - 0.42 Mi. S/O Regency Woods PI to Kneff Rd - Safety
Jefferson County [Improvements - Shoulders (4') - High Friction Treatment 6952E-21 $158,685 PE
Seckman Road, Phase 2 - 700' W/O Outer Rd to 400" E/O Mastodon Park Ent. -
Jefferson County  [Shoulder (8") - Overlay - Curb & Gutter - Safety Impr. 6952G-21 $77,000 PE
Ronald Reagan Drive & Hawks Ridge Trail - Reagan: 1-64-MO N; Hawks Ridge:
Lake Saint Louis Ridgeway-MO N - Resurfacing - Sidewalks (5" 6901-20 $100,000 PE
Manchester Road - Big Bend Blvd to City Limits (150' E/O Yale Ave) - Resurfacing
Maplewood - Curb Ramps - Mid-Block Xing 6902-20 $120,000 PE
MoDOT MO 109 - At MO CC (Wild Horse Creek Rd)/S. Eatherton Rd - Roundabout 6979B-20 $240,000 PE
Main St, Phase 1 - Pitman St to S/O Railroad Tracks - Resurfacing - Curb Ramps -
O'Fallon Sidewalks 6904-20 $96,000 PE
Pacific Denton Road Bridge - Over Brush Creek - Replace Bridge - Sidewalk (6") 6914-20 $95,965 PE
St. Ann Geraldine Avenue Bridge - Over Coldwater Creek - Replace Bridge - Sidewalk (57| 6911-20 $52,000 PE
Gateway Green Light, Phase 6 - Various Rds in St. Charles Co - PTZ Cameras,
St. Charles County |Travel Time Detectors, Fiber, ATMS - Signal Opt. - Emer. Veh. Prempt 6841A-19 $1,018,501 PE
Smart Parking Management System - DT St. Charles - Develop Smart Parking
System - Parking Lot Sensors - Msg Signs - Cameras - Phone App - Lease
St. Charles County |Electric Shuttle 6981C-20 $36,000 PE
Traffic Management Enhancements, Phase 4 - Various Locations along
St. Louis Goodfellow, MLK Dr, Halls-Ferry Rd - Traffic Monitoring Cameras - Signal Impr. 6982B-20 $620,000 PE Apr-20
Mason Road - 2022 - Clayton Rd to 100" N/O Mason Ridge Rd - Resurfacing -
St. Louis County Shared Use Path (8" - Curb Ramps 6905A-20 $154,600 PE May-20
St. Louis County Heintz Road Bridge - Over Mattese Creek - Replace Bridge - Sidewalk (6" 6905B-20 $153,920 PE May-20
J.S. McDonnell Blvd Bridge - Over Coldwater Creek - Replace Bridge - Shoulder
St. Louis County (53" 6905C-20 $221,765 PE May-20
Kingsland Avenue - 2022 - Olive Blvd (MO 340) to Delmar Blvd - Resurfacing -
St. Louis County Curb Ramps 6905E-20 $91,148 PE May-20
North County ITS - 2021 - Various Locations along Howdershell Rd, Old Halls-
St. Louis County Ferry Rd, Shackelford Rd 6983-20 $122,160 PE Apr-20
St. Louis Avenue/Beckett/Marshall, Phase 3 - MO 141 to 3rd St - Reconstruct: RR
Valley Park to 3rd; Resurf: RR to 141 - Sidewalks (5" 6918-20 $122,720 PE Apr-20
Washington Third Street - MO 47 to Jefferson St - Resurfacing - Sidewalk (5") 6910-20 $48,000 PE




Not Obligated - Preliminary Engineering

Scheduled
Sponsor Title - Description TIP # FY 2020 Phase Obligation
TOTAL $4,893,355 29 PROJECTS
Wentzville MO Z - At Interstate Dr - Add NB Right Turn Lane 6984-20 $18,073 PE Mar-20

[ Project has missed a milestone on the development schedule submitted by sponsor



Not Obligated - Right of Way

Scheduled
Sponsor Title - Description TIP # FY 2020 Phase Obligation
TOTAL $2,533,268 24 PROJECTS
Ballwin Holloway Road - Manchester Rd (MO 100) to Baxter Rd - Resurfacing 6813-19 $8,000) ROW
Rosalie Avenue Sidewalk - Brentwood Blvd to Mary Ave - Lighting - Sidewalk (5')
Brentwood on South Side 6815-19 $65,600) ROW
Fenton Allen Rd - Old Highway 141 to Jefferson County Line - Reconstruction 6817-19 $12,000| ROW
Boeuf Creek Road Bridge - Over Branch of Boeuf Creek (Approx. 1.25 Mi W/O
Franklin County MO 185) - Replace Bridge 6820-19 $16,000) ROW
East Rock Creek Road - 850" West of Gary Rd to 150' West of Gary Rd - Curve
Jefferson County  |Realignment - Shoulder 6821A-19 $16,000) ROW
Main Street - MO MM to 700" North of MO MM (In House Springs) -
Jefferson County  |Reconstruction - Sidewalk (4") 6821C-19 $3,176] ROW
Jefferson County  |Miller Road, Phase 1 - At Spring Forest Road - Realign Intersection 6821E-19 $11,480| ROW
Jefferson County  |Rouggly Kiepe Road Bridge - Over Tributary to Saline Creek - Replace Bridge 68211-19 $16,000| ROW
Lake Saint Louis Blvd Roundabout - At Veterans Memorial Pkwy & I-70 EB On/Off
Lake Saint Louis Ramps - Construct Roundabout - Sidewalk (6") 6822-19 $29,762| ROW
MoDOT MO 340 - N. Spoede Rd to Old Olive Street Rd - Extend Left Turn Bays 6930A-20 $12,000) ROW
Downtown Improvements, Phase 2 - Main St: Miller to Olive St; Olive St: Main St
New Haven to UP RR - Reconstruction - Sidewalks (5') 6824-19 $12,000) ROW
Winghaven Blvd - MO N to South of Winghaven/Hammack Rd - Resurfacing -
O'Fallon Ped Improvements at Intersections 6825-19 $16,000) ROW
Strategic Hwy Safety Plan Improvements - Along Boone's Lick, Kingshwy, Elm,
St. Charles Lindenwood, Randolph/Mel Wetter, Little Hills/Mel Wetter 6829-19 $80,000) ROW
St. Charles County |MO N - At MO Z - Traffic Signal 6847-19 $424,0000 ROW
Compton Avenue Bridge - Chouteau Ave to |-64 - Replace Bridge - Preliminary
St. Louis Engineering 6828-19 $800,000{ ROW
Jefferson/22nd St Interchange Improvements - Reconfigure I-64/Pine/Market/
St. Louis Jefferson Interchange - Reestablish Street Grid - Curb Ramps - Resurfacing 6919-20 $320,000{ ROW Sep-20
Jefferson/22nd Traffic Flow Improvements - Reconfigure |-64/Pine/Market/
St. Louis Jefferson Interchange - Signal Improvements - Shared Use Path/Cycle Track 6919A-19 $400,000f ROW Sep-20
McKelvey Road, Phase 2 - 2021 - Glenpark Dr to Creve Coeur Mill Rd -
St. Louis County Resurfacing - Sidewalk (5') E: Smoke Rise to Cr. Coeur Mill 6834F-19 $86,450) ROW Jun-20
Meramec Bottom Road Bridge - Over Lemay Creek (Approx 1200' West of I-55) -
St. Louis County Replace Bridge 6834G-19 $42,800) ROW
Topping Road - Clayton Rd to Topping Estates / Kent Manor Dr - Resurfacing -
Town & Country Shared Use Path (8") 6836-19 $60,000) ROW
Westgate Ave - Delmar Blvd to MO 340 (Olive Blvd) - Resurfacing - Upgrade
University City Sidewalk 6838-19 $9,000f ROW
St. Louis Avenue, Phase 2 - Third St to Seventh St - Reconstruction - Sidewalk
Valley Park (59 6839-19 $40,000] ROW Jul-20
Wentzville Parkway/I-70, Phase 1 - Wentzville Pkwy: Pearce to Veterans Mem -
Wentzville Relocate - I-70 WB On Ramp - Roundabout 6933A-19 $48,000) ROW Apr-20
West Pearce Boulevard - At Meyer Rd - New Traffic Signal - At Cheryl Ann Dr -
Wentzville Remove Stop Signs on W. Pearce 6933B-19 $5,0000 ROW Mar-20

[ Project has missed a milestone on the development schedule submitted by sponsor



Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2020 Phase Obligation
TOTAL $66,625,318 73 PROJECTS

Bi-State

Development/Metro |Call-A-Ride Van Replacement - 2020 (B) - Replace Seven (7) Call-A-Ride Vans 6814A-20 $968,000( IMPL

Bi-State

Development/Metro |Call-A-Ride Van Replacement - 2020 (A) - Replace Eight (8) Call-A-Ride Vans 6814B-20 $968,000{ IMPL

Bi-State

Development/Metro |Bus Replacement - 2021 (A) - Replace Four Buses 6926A-21 $4,000,000{ IMPL

Bi-State

Development/Metro |Bus Replacement - 2021 (B) - Replace Four Buses 6926B-21 $4,000,000{ IMPL

Chesterfield Riparian Trail - August Hill Dr to Old Chesterfield Rd - Shared Use Path (10" 6866-18 $903,925| CONST
Maryland Avenue - Hanley Rd to Western City Limit (Near Gay) - Resurfacing -

Clayton (EXT) Curb Ramps 6717-19 $948,710[ CONST Jun-20
Traffic Management Enhancements - Flashing Yellow Arrows along Maryland,

Clayton Brentwood, Forsyth, Bonhomme - Advanced Transportation Management System| 6927-19 $292,000] CONST

Creve Coeur Emerson Road - Old Ballas Rd to 1800' South - Resurfacing - Curb and Gutter 6718-20 $444,000f CONST

Creve Coeur Fernview Drive - Gallagher Dr to Olive Blvd - Resurfacing 6816-21 $250,000f CONST

Dardenne Prairie  |Hanley Road - Feise Road to 2300' North - Reconstruction - Sidewalks (5" 6720-18 $628,040[ CONST

Fenton Horan Drive - Bowles Ave to Larkin Williams Rd - Resurfacing - Sidewalks (5') 6723-18 $1,080,000f CONST
3rd Street Sidewalk - Sunshine Dr to Holly Dr - Sidewalk (5') on Both Sides -

Festus Lighting 6818-20 $273,240[ CONST

Festus Special

Road District Meyer Road - US 67 to SE of Watson Rd - Overlay 6819-20 $256,680[ CONST

Florissant St. Ferdinand Street - N Highway 67 to St. Ferdinand Park - Sidewalk (5" 6727-18 $132,750f CONST

Franklin County Ridge Road Bridge - Over Winsel Creek - Replace Bridge 6712-18 $599,880[ CONST
Mueller Road - Lindbergh Blvd to Green Park Rd - Resurfacing - Upgrade

Green Park Sidewalks (5" 6728-18 $775,400f CONST Sep-20
Old Lemay Ferry Road, Phase 1 - At East Rock Creek Road - Intersection

Jefferson County  [Realignment 6713-18 $807,291f CONST May-20
Charter Church Road Bridge - Over Plattin Creek at Mitch Sweet Rd - Bridge

Jefferson County  |Replacement 6730A-18 $752,648] CONST Aug-20

Jefferson County  [Doc Sargent Bridge - Over Labarque Creek - Bridge Replacement 6730B-18 $483,714[ CONST Aug-20
Old Lemay Ferry Road, Phase 2 - At Spring Forest Road - Intersection and

Jefferson County [Roadway Realignment - Shoulders (6') 6730F-18 $511,497[ CONST May-20
Seckman Road - Old Lemay Ferry Rd to 0.33 Miles East - Roundabout -

Jefferson County [Sidewalks (5') - Traffic Signal 6730G-18 $436,800] CONST Mar-20

Jefferson County  [Whitehead Road Bridge - Over Tributary of Cotter Creek - Bridge Replacement 6730H-18 $415,520f CONST

Jefferson County  [Marine Vessel Engine Repower - 2021 - Repower Two Marine Vessels Serving

Port Authority Mississippi R. and Missouri R. in Non-Attainment Area - 1 Towboat, 1 Ferry 6977-21 $387,905( IMPL Sep-20
N. Geyer Road - Adams Ave to Manchester Rd - Resurfacing - Curb and Gultter -

Kirkwood (EXT)  [Curb Ramps 6731-18 $907,343[ CONST Jun-20
Dougherty Ferry Road - 150' S/O Charleston Place Ct to 150' S/O Country Stone

Manchester Dr - Resurfacing - Realignment 6733-18 $443,320f CONST Sep-20

MoDOT MO 180 - |-270 to Pennridge - Dual Left Ln at Pennridge - Channelization 6788TT-19 $69,480] CONST
1-270 North Reconstruction Motorist Assist - A - 1-270: 1-70 to MO H; US 67: 1-270

MoDOT (EXT) to MS River; MO 367: US 67 to I-270; MO AC: US 67 to I-270 6844-18 $154,400( IMPL Jun-20

MoDOT MO 141 (NB) - At MO 364 - Lengthen Right Turn Lane to EB/WB MO 364 Ramp 6845-19 $1,060,750] CONST Jul-20




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2020 Phase Obligation
TOTAL $66,625,318 73 PROJECTS
MO 364 - At MO 141 - Dual Left at WB Off Ramp - Dual Lft/Rt Turn Ln on EB Off
MoDOT (EXT) Ramp & Extend Merge 6846-19 $2,240,358] CONST Jun-20
MoDOT MO 109 - At MO W/FF - New Traffic Signal - Add Turn Lanes 6930B-19 $1,123,823| CONST Mar-20
Signal Optimization - 2020 - Various Locations along MO A in Jeff Co, MO 231,
MoDOT US 61/67, 1-70/1-270 Interchanges in STL Co 6930D-20 $453,600f CONST Apr-20
MoDOT/American |Saint Louis Regional Clean Air Partnership - Metro St. Louis Area - Outreach -
Lung Association |Education - Promotion of Gateway Guide - Ozone Alert 6925-19 $331,917( IMPL Sep-20
Downtown Improvements, Phase 1 - Front St: Olive to Miller; Miller St: UP RR to
New Haven Main St - Reconstruction - Sidewalks (8') - Streetscaping 6735-18 $656,621( CONST Sep-20
Nelson Drive Sidewalk - Lillian Ave to Pasadena Ave - Sidewalk (5') - One Side -
Northwoods (EXT) |Sharrows 6871-18 $467,660[ CONST Jun-20
Mexico Road, Phase 3 - MO K to Bryan Rd - Resurfacing - Pedestrian Bridge-
O'Fallon Curb Ramps 6736-18 $1,680,000] CONST
Dielman Road, Phase 2 - Tamarack Drive to MO 340 (Olive Blvd) - Resurfacing -
Olivette Sidewalk (5" East Side- Widening to 13' Lns 6826-20 $574,577[ CONST
Richmond Heights |McKnight Road - 2020 - Clayton Rd to South of Lay Rd - Resurfacing 6745G-19 $544,880[ CONST
Richmond Heights |McKnight Road Sidewalk - Clayton Rd to Godwin Ln - Sidewalk (6') - One Side 6872-18 $669,091( CONST
Kortwright Avenue - Manchester Rd to Warson PI - Resurfacing - Sidewalks (4") -
Rock Hill Whitestone to Warson Tr 6738-18 $248,257| CONST
Lincoln Elementary SRTS - Near Lincoln E.S. - Along Perry St, 7th St - Sidewalk
St. Charles (5'-6") 6873-18 $632,000f CONST
St. Charles County
(EXT) MO N - At Weiss Rd - Realign Intersection 6741-19 $1,096,000f CONST
Gateway Green Light, Phase 5 - Various Rds in St. Charles Co - Travel Time
St. Charles County |Detectors, Count Stns, PTZ Cameras, Upgrade Video Detection Dynamic Msg 6762-18 $993,270[ CONST
Schwede Road - Hoffman Rd to Bridge over Cunningham Branch - Realign Curve
St. Charles County |- Shoulders 6830B-20 $235,000] CONST
Seeburger Road Bridge - At Trib to the Mississippi R (B/W South Shore and MO
St. Charles County |B) - Replace Bridge 6830C-20 $440,000f CONST
St. Charles County |MO 94 - 1-70 to Portwest Dr - Intersection Improvements - Signal Optimization 6841B-19 $377,790[ CONST Sep-20
St. Charles County|Pitman Hill Road Shared Use Path - Chadwick Ln to 270" S/O Sammelman Rd -
(EXT) Shared Use Path (10" 6874-19 $559,700[ CONST Jun-20
Gateway Green Light Signal Optimization - 2020 - Various Locations along Main
St. Charles County |St, Mexico Rd, TR Hughes Blvd, Tom Ginnever, O'Fallon Rd 6981B-20 $120,000f CONST
St. Louis 7th Street - Washington Ave to Walnut St - Resurfacing - Sidewalks - Lighting 6833A-20 $1,680,000f CONST
7th Street - Washington Ave to Walnut St - Replace Traffic Signals - Signal
St. Louis Interconnection 6833B-20 $720,000] CONST
Jefferson Avenue Signals and Interconnect - Market St to Natural Bridge Ave -
St. Louis Replace Traffic Signals - Signal Interconnection 6849-18 $2,576,000f CONST
Louisiana Avenue Calm Streets - Gravois Ave to Meramec St - Traffic Calming -
St. Louis Shared Ln Marking - Bumpouts 6875-18 $800,000f CONST
St. Louis County Dielman Road-2017 - Olive Boulevard to Page Avenue - Resurfacing - Bike Lanes| 6503M-16 $1,047,924 CONST Sep-20
St. Louis County |Westport Plaza Drive/Marine Avenue - 2017 - Lackland Road to Glenmeade Drive
(EXT) (Excluding MO D and I-270 Crossings) - Resurfacing 6503S-16 $639,116[ CONST Jun-20
St. Louis County |St. Charles Rock Road (West) - 2019 - Taussig Road to Earth City Expressway
(EXT) (MO 141) - Resurfacing 6607B-17 $1,678,040f CONST Jun-20
Jennings Station Road (North) - 260 Feet Southwest of Hord Avenue to Halls
St. Louis County Ferry Road - Resurfacing - Curb Ramps 6607D-18 $1,521,360f CONST Jul-20
North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) to Natural Bridge Rd
St. Louis County (MO 115) - Resurfacing - Curb Ramps 6607G-17 $1,727,680f CONST Sep-20




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2020 Phase Obligation
TOTAL $66,625,318 73 PROJECTS
Ballas Road - 2020 - Dougherty Ferry Rd to Manchester Rd (MO 100) -
St. Louis County Resurfacing - Curb Ramps 6715-19 $1,368,800f CONST Aug-20
Baxter Road (South) - 2019 - Manchester Rd (MO 100) to Clayton Rd -
St. Louis County Resurfacing - Shared Use Path (8") 6745A-18 $1,645,866] CONST Aug-20
Lucas-Hunt Road (North) - 2020 - Hord Avenue/Huiskamp Ave to Halls Ferry
St. Louis County (MO AC) - Resurfacing - Bike Ln (5" 6745E-19 $1,744,000f CONST Aug-20
McKelvey Road, Phase 1 - 2020 - Ameling Rd to Glenpark Dr - Resurfacing -
St. Louis County Sidewalk (6" - Shared Use Path (8") 6745F-18 $1,009,820f CONST Aug-20
St. Louis County Yaeger Road - 2020 - Ringer Rd to Patterson Rd - Resurfacing 67451-19 $1,106,080f CONST Aug-20
St. Louis County |Westport Plaza Drive Intersection Improvements - Glenmeade Dr to Page Ave -
(EXT) New Signal at Westport Ent; Two Way Turn Lane 6764E-17 $2,328,160f CONST Jun-20
US 67 (Lindbergh) at MO 340 - Sidewalk - Replace Cloverleaf with Folded
St. Louis County Diamond 6834A-19 $3,520,000| CONST
St. Louis County Berry Rd - At Big Bend - Intersection Improvements 6850B-20 $521,920[ CONST
Centennial Greenway, Phase 4 - Along McClay Rd - Hackman Rd to McClay
St. Peters Village Dr - Shared Use Path (11" 6877-18 $653,566[ CONST
Sullivan Fisher Drive Sidewalk - W Springfield Rd to EImont Rd - Sidewalk (8") Both Sides | 6835-20 $284,022[ CONST
Denmark Road Bridge - Over Birch Creek - Replace Low Water Crossing -
Union Sidewalk (6") 6837-20 $756,070[ CONST
St. Louis Avenue, Phase 1 - Seventh Street to the Levee Closure Structure -
Valley Park Reconstruction - Sidewalks (5" 6751-18 $838,542[ CONST
North And South Road Sidewalk, Phase 1 - Midland Blvd to Page Ave - Sidewalk
Vinita Park (59 6752-18 $312,000f CONST
Washington (EXT) |High Street - MO 100 to Fifth Street - Resurfacing - Sidewalk (5') 9th to MO 100 6598-17 $428,741[ CONST Jun-20
Busch Creek Greenway - Jefferson St to Riverfront Trail - Shared Lane Path (10') -
Washington (EXT) |Shared Ln Markings 6879-18 $560,162[ CONST
Big Bend Boulevard Sidewalk, Phase 1 - Oakwood Ave to Dale Ave - Sidewalk
Webster Groves (6") North Side - Lighting 6840-20 $247,730[ CONST
Manchester Road Shared Use Path - MO 109 to Pond Rd - Shared Use Path (10')
Wildwood - Xing at MO 109 6880-18 $513,882[ CONST Mar-20

[ Project has missed a milestone on the development schedule submitted by sponsor



Ad N
Phase o Schedule Reason for Adjustment
Sponsor Title - Description TIP # FY 2020 Work Obligation Adjustment Date

TOTAL $0 0 PROJECTS

October Total 0 Projects

November Total 0 Projects

December Total 0 Projects

January Total 0 Projects

February Total 0 Projects

March Total 0 Projects

April Total 0 Projects

0 Projects

| |
June Total $0 0 Projects
______—_

July Total 0 Projects

August Total 0 Projects

September Total 0 Projects




Phase of Scheduled
Sponsor Title - Description TIP # FY 2020 Work Obligation Reason for Removal| Removal Date
TOTAL $0 0 PROJECTS

October Total

November Total

December Total

January Total

February Total

March Total

April Total

June Total

August Total

September Total

$0
_$0
_$0
_$0
_$0
_$0
_s;o_
_$0
_$0
_$0
_$0
_$0

0 Projects
0 Projects
0 Projects
0 Projects
0 Project

0 Projects
0 Projects
0 Projects
0 Projects
0 Projects

0 Projects

0 Projects




FY 2020 Reasonable Progress Update: January 31, 2020

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 136 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2020 of the FY 2020-2023 Transportation
Improvement Program (TIP). These projects, sponsored by 49 different agencies and representing $80 million in federal funds, are subject to a September
30, 2020 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2020. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FUNDING OBLIGATIONS

Obligated = Project Adjustments  Removed Not Obligated - PE B Not Obligated - ROW = Not Obligated - Const
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f i Not Obligated
Date Obligated Adjustments Removed PE ROW CONST Total
# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/19 0 $0[ 0O $0[ O $0[ 32 $5,303,155| 24 $2,533,268( 79 $71,570,646( 135 $79,407,069
10/31/19 4 $2,963,072 0O $0| O $0| 32 $5,303,155| 24 $2,533,268 75 $68,753,625| 135 $79,553,120
11/30/19 5 $2,994,272[ 0 $0[ O $0[ 31 $5,271,955| 24 $2,533,268| 75 $68,753,625| 135 $79,553,120
12/31/19 6 $3,215,479( 0 $0[ O $0[ 31 $5,271,955| 24 $2,533,268| 74 $68,532,418| 135 $79,553,120
01/31/20 9 $5,662,765[ 0 $0[ O $0[ 30 $5,007,955| 24 $2,533,268| 73 $66,737,037| 136 $79,941,025
02/29/20
03/31/20
04/30/20
05/31/20
06/30/20
07/31/20
08/31/20
09/09/20
09/16/20
09/23/20
09/30/20

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Summary




Obligated

Scheduled Actual
Sponsor Title - Description TIP # FY 2020 Phase Obligation Obligation
TOTAL $5,662,765 9 PROJECTS

Jefferson County  |Marine Vessel Engine Repower - 2020 - Repower Four Marine Vessels Serving
Port Authority Mississippi R. in Non-Attainment Area - 1 Ferry, 2 Towboats, 1 Dredge 6928-21 $1,575,872| IMPL Dec-19 10/21/2019
Madison County RideFinders Marketing & Outreach - 2019 - MO - Increase Awareness, Interest,
Transit District and Participation in RideFinders by Employers and Commuters 6929A-19 $400,000] IMPL Aug-20 10/21/2019
Madison County
Transit District RideFinders Vanpool Fleet Acquisition - Missouri - Purchase 26 Vans 6929B-20 $800,000{ IMPL Mar-20 10/16/2019
St. Charles Bus Replacement - Replace 3 Buses - St. Charles Area Transit 6931B-20 $187,200] IMPL Oct-19 10/16/2019

October Total $2,963,072 4 Projects

Manchester Road Improvements - Ballas Rd to Meier Ln - Access Management -
Des Peres Crosswalk Impr. - Bus Stop Impr 6897-20 $31,200 PE Nov-19 11/07/2019

November Total $31,200 1 Projects
Increase Transit Ridership through Reach & Rewards - STL City and STL County
MoDOT/Citizens for |- Bus Revision Engagement Program - Partnership to Build Ridership - Two Yr

Modern Transit Prg 6980-21 $221,207 IMPL Sep-20 12/09/2019
December Total $221,207 1 Projects

Fenton (EXT) Old Gravois Road, Phase 2 - Ferry St to MO 141 - Reconstruct - Sidewalk (5" 6581-17 $1,365,600f CONST Jun-20 01/27/2020
Lake Saint Louis Blvd, Phase 2 - Pleasant Meadows Dr to Blue Cove Terrace -
Lake Saint Louis Resurfacing 6732-20 $817,686] CONST Mar-20 01/08/2020
Zumbehl Rd - Over Cole Creek - Replace Culvert - Shared Use Path (10') -
St. Charles Sidewalk (5") 6922B-20 $264,000 PE Nov-19 01/21/2020
January Total $2,447,286 3 Projects

February Total 0 Projects

March Total 0 Projects

April Total 0 Projects

0 Projects

June Total 0 Projects

August Total 0 Projects

September Total 0 Projects




Not Obligated - Preliminary Engineering

Scheduled
Sponsor Title - Description TIP # FY 2020 Phase Obligation
TOTAL $5,007,955 30 PROJECTS
Des Peres Des Peres Road - At Old Des Peres Rd - Roundabout - Sidewalk 6976-20 $124,664 PE
Rudder Road - Larkin Williams Rd to 200" E/O Fenton Business Ct -
Fenton Reconstruction - Sidewalk (5') 6912-20 $128,000 PE
Ferguson Florissant Road - Thoroughman Ave to Woodstock Ave - Resurfacing 6920A-20 $62,080 PE May-20
Ferguson Frost Avenue - Ford Dr to Florissant Rd - Resurfacing - Curb Ramps 6920B-20 $67,197 PE
Rue St Denis, Phase 1 - St. Ferdinand St to N. Lafayette St - Resurfacing -
Florissant Sidewalk (5-6") 6921-20 $95,200 PE
Franklin County Elmont Road - Over Little Boone Creek - Replace Bridge 6906-20 $71,736 PE
Phantom Drive - Missouri Bottom Rd to James S. McDonnell Blvd - Ln Reduction
Hazelwood 410 2 Lns - Turn Lanes - Sidewalk (6") 6900-20 $175,300 PE
Armbruster, Doss Hollow, Harness Bridges - Over Haverstick, Plattin, Trib Hocum
Jefferson County  [Hollow Creeks - Replace Bridge 6913A-20 $409,367 PE
Jefferson County  [Hillsboro House Springs Road Bridge - Over Bourne Creek - Replace Bridge 6913D-20 $129,274 PE
Seckman Road - At Mastodon State Park - Realign Intersection - Left Turn Ln -
Jefferson County  [Shoulders (8") 6913E-20 $84,000 PE
Old Lemay Ferry Road - 0.42 Mi. S/O Regency Woods PI to Kneff Rd - Safety
Jefferson County [Improvements - Shoulders (4') - High Friction Treatment 6952E-21 $158,685 PE
Seckman Road, Phase 2 - 700' W/O Outer Rd to 400" E/O Mastodon Park Ent. -
Jefferson County  [Shoulder (8") - Overlay - Curb & Gutter - Safety Impr. 6952G-21 $77,000 PE
Ronald Reagan Drive & Hawks Ridge Trail - Reagan: 1-64-MO N; Hawks Ridge:
Lake Saint Louis Ridgeway-MO N - Resurfacing - Sidewalks (5" 6901-20 $100,000 PE
Manchester Road - Big Bend Blvd to City Limits (150' E/O Yale Ave) - Resurfacing
Maplewood - Curb Ramps - Mid-Block Xing 6902-20 $120,000 PE Feb-20
MoDOT MO 109 - At MO CC (Wild Horse Creek Rd)/S. Eatherton Rd - Roundabout 6979B-20 $240,000 PE Mar-20
Main St, Phase 1 - Pitman St to S/O Railroad Tracks - Resurfacing - Curb Ramps -
O'Fallon Sidewalks 6904-20 $96,000 PE
Pacific Denton Road Bridge - Over Brush Creek - Replace Bridge - Sidewalk (6") 6914-20 $95,965 PE
St. Ann Geraldine Avenue Bridge - Over Coldwater Creek - Replace Bridge - Sidewalk (57| 6911-20 $52,000 PE
Gateway Green Light, Phase 6 - Various Rds in St. Charles Co - PTZ Cameras,
St. Charles County |Travel Time Detectors, Fiber, ATMS - Signal Opt. - Emer. Veh. Prempt 6841A-19 $1,018,501 PE
Smart Parking Management System - DT St. Charles - Develop Smart Parking
System - Parking Lot Sensors - Msg Signs - Cameras - Phone App - Lease
St. Charles County |Electric Shuttle 6981C-20 $36,000 PE
Traffic Management Enhancements, Phase 4 - Various Locations along
St. Louis Goodfellow, MLK Dr, Halls-Ferry Rd - Traffic Monitoring Cameras - Signal Impr. 6982B-20 $620,000 PE
St. Louis County Airport Rd - E/O 1-170 to N Florissant Rd - Resurfacing - Curb Ramps 6745J3-21 $114,600 PE
Mason Road - 2022 - Clayton Rd to 100" N/O Mason Ridge Rd - Resurfacing -
St. Louis County Shared Use Path (8" - Curb Ramps 6905A-20 $154,600 PE May-20
St. Louis County Heintz Road Bridge - Over Mattese Creek - Replace Bridge - Sidewalk (6" 6905B-20 $153,920 PE May-20
J.S. McDonnell Blvd Bridge - Over Coldwater Creek - Replace Bridge - Shoulder
St. Louis County (53" 6905C-20 $221,765 PE May-20
Kingsland Avenue - 2022 - Olive Blvd (MO 340) to Delmar Blvd - Resurfacing -
St. Louis County Curb Ramps 6905E-20 $91,148 PE May-20
North County ITS - 2021 - Various Locations along Howdershell Rd, Old Halls-
St. Louis County Ferry Rd, Shackelford Rd 6983-20 $122,160 PE Apr-20
St. Louis Avenue/Beckett/Marshall, Phase 3 - MO 141 to 3rd St - Reconstruct: RR
Valley Park to 3rd; Resurf: RR to 141 - Sidewalks (5" 6918-20 $122,720 PE Apr-20




Not Obligated - Preliminary Engineering

Scheduled
Sponsor Title - Description TIP # FY 2020 Phase Obligation
TOTAL $5,007,955 30 PROJECTS
Washington Third Street - MO 47 to Jefferson St - Resurfacing - Sidewalk (5" 6910-20 $48,000 PE
Wentzville MO Z - At Interstate Dr - Add NB Right Turn Lane 6984-20 $18,073 PE Mar-20

[ Project has missed a milestone on the development schedule submitted by sponsor



Not Obligated - Right of Way

Scheduled
Sponsor Title - Description TIP # FY 2020 Phase Obligation
TOTAL $2,533,268 24 PROJECTS
Ballwin Holloway Road - Manchester Rd (MO 100) to Baxter Rd - Resurfacing 6813-19 $8,000f ROW Feb-20
Rosalie Avenue Sidewalk - Brentwood Blvd to Mary Ave - Lighting - Sidewalk (5)
Brentwood on South Side 6815-19 $65,600| ROW Sep-20
Fenton Allen Rd - Old Highway 141 to Jefferson County Line - Reconstruction 6817-19 $12,000) ROW Feb-20
Boeuf Creek Road Bridge - Over Branch of Boeuf Creek (Approx. 1.25 Mi W/O
Franklin County MO 185) - Replace Bridge 6820-19 $16,000) ROW
East Rock Creek Road - 850" West of Gary Rd to 150" West of Gary Rd - Curve
Jefferson County  |Realignment - Shoulder 6821A-19 $16,000) ROW
Main Street - MO MM to 700" North of MO MM (In House Springs) -
Jefferson County  |Reconstruction - Sidewalk (4") 6821C-19 $3,176] ROW
Jefferson County |Miller Road, Phase 1 - At Spring Forest Road - Realign Intersection 6821E-19 $11,480| ROW
Jefferson County  [Rouggly Kiepe Road Bridge - Over Tributary to Saline Creek - Replace Bridge 68211-19 $16,000) ROW Mar-20
Lake Saint Louis Blvd Roundabout - At Veterans Memorial Pkwy & 1-70 EB On/Off
Lake Saint Louis Ramps - Construct Roundabout - Sidewalk (6") 6822-19 $29,762] ROW
MoDOT MO 340 - N. Spoede Rd to Old Olive Street Rd - Extend Left Turn Bays 6930A-20 $12,0000 ROW
Downtown Improvements, Phase 2 - Main St: Miller to Olive St; Olive St: Main St
New Haven to UP RR - Reconstruction - Sidewalks (5" 6824-19 $12,000) ROW Jun-20
Winghaven Blvd - MO N to South of Winghaven/Hammack Rd - Resurfacing -
O'Fallon Ped Improvements at Intersections 6825-19 $16,000) ROW
Strategic Hwy Safety Plan Improvements - Along Boone's Lick, Kingshwy, EIm,
St. Charles Lindenwood, Randolph/Mel Wetter, Little Hills/Mel Wetter 6829-19 $80,000) ROW
St. Charles County [MO N - At MO Z - Traffic Signal 6847-19 $424,0000 ROW
Compton Avenue Bridge - Chouteau Ave to I-64 - Replace Bridge - Preliminary
St. Louis Engineering 6828-19 $800,000f ROW
Jefferson/22nd St Interchange Improvements - Reconfigure |-64/Pine/Market/
St. Louis Jefferson Interchange - Reestablish Street Grid - Curb Ramps - Resurfacing 6919-20 $320,000f ROW Sep-20
Jefferson/22nd Traffic Flow Improvements - Reconfigure I-64/Pine/Market/
St. Louis Jefferson Interchange - Signal Improvements - Shared Use Path/Cycle Track 6919A-19 $400,000f ROW Sep-20
McKelvey Road, Phase 2 - 2021 - Glenpark Dr to Creve Coeur Mill Rd -
St. Louis County Resurfacing - Sidewalk (5') E: Smoke Rise to Cr. Coeur Mill 6834F-19 $86,450| ROW Jun-20
Meramec Bottom Road Bridge - Over Lemay Creek (Approx 1200" West of I-55) -
St. Louis County Replace Bridge 6834G-19 $42,800) ROW
Topping Road - Clayton Rd to Topping Estates / Kent Manor Dr - Resurfacing -
Town & Country Shared Use Path (8") 6836-19 $60,000) ROW
Westgate Ave - Delmar Blvd to MO 340 (Olive Blvd) - Resurfacing - Upgrade
University City Sidewalk 6838-19 $9,000f ROW
St. Louis Avenue, Phase 2 - Third St to Seventh St - Reconstruction - Sidewalk
Valley Park (59 6839-19 $40,000) ROW Jul-20
Wentzville Parkway/I-70, Phase 1 - Wentzville Pkwy: Pearce to Veterans Mem -
Wentzville Relocate - 1-70 WB On Ramp - Roundabout 6933A-19 $48,000) ROW Apr-20
West Pearce Boulevard - At Meyer Rd - New Traffic Signal - At Cheryl Ann Dr -
Wentzville Remove Stop Signs on W. Pearce 6933B-19 $5,000f ROW Mar-20

I Project has missed a milestone on the development schedule submitted by sponsor



Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2020 Phase Obligation
TOTAL $66,737,037 73 PROJECTS

Bi-State

Development/Metro |Call-A-Ride Van Replacement - 2020 (B) - Replace Seven (7) Call-A-Ride Vans 6814A-20 $968,000( IMPL

Bi-State

Development/Metro |Call-A-Ride Van Replacement - 2020 (A) - Replace Eight (8) Call-A-Ride Vans 6814B-20 $968,000{ IMPL

Bi-State

Development/Metro |Bus Replacement - 2021 (A) - Replace Four Buses 6926A-21 $4,000,000{ IMPL

Bi-State

Development/Metro |Bus Replacement - 2021 (B) - Replace Four Buses 6926B-21 $4,000,000{ IMPL

Chesterfield Riparian Trail - August Hill Dr to Old Chesterfield Rd - Shared Use Path (10" 6866-18 $903,925| CONST
Maryland Avenue - Hanley Rd to Western City Limit (Near Gay) - Resurfacing -

Clayton (EXT) Curb Ramps 6717-19 $948,710[ CONST Jun-20
Traffic Management Enhancements - Flashing Yellow Arrows along Maryland,

Clayton Brentwood, Forsyth, Bonhomme - Advanced Transportation Management System| 6927-19 $292,000] CONST

Creve Coeur Emerson Road - Old Ballas Rd to 1800' South - Resurfacing - Curb and Gutter 6718-20 $444,000f CONST

Dardenne Prairie  |Hanley Road - Feise Road to 2300' North - Reconstruction - Sidewalks (5" 6720-18 $628,040[ CONST

Des Peres Bopp Road - Manchester Rd to Northern City Limit - Resurfacing - Curb Ramps 6722-18 $361,719[ CONST

Fenton Horan Drive - Bowles Ave to Larkin Williams Rd - Resurfacing - Sidewalks (5') 6723-18 $1,080,000f CONST
3rd Street Sidewalk - Sunshine Dr to Holly Dr - Sidewalk (5') on Both Sides -

Festus Lighting 6818-20 $273,240[ CONST

Festus Special

Road District Meyer Road - US 67 to SE of Watson Rd - Overlay 6819-20 $256,680[ CONST

Florissant St. Ferdinand Street - N Highway 67 to St. Ferdinand Park - Sidewalk (5" 6727-18 $132,750f CONST

Franklin County Ridge Road Bridge - Over Winsel Creek - Replace Bridge 6712-18 $599,880[ CONST
Mueller Road - Lindbergh Blvd to Green Park Rd - Resurfacing - Upgrade

Green Park Sidewalks (5" 6728-18 $775,400f CONST Sep-20
Old Lemay Ferry Road, Phase 1 - At East Rock Creek Road - Intersection

Jefferson County  [Realignment 6713-18 $807,291f CONST May-20
Charter Church Road Bridge - Over Plattin Creek at Mitch Sweet Rd - Bridge

Jefferson County  |Replacement 6730A-18 $752,648] CONST Aug-20

Jefferson County  [Doc Sargent Bridge - Over Labarque Creek - Bridge Replacement 6730B-18 $483,714[ CONST Aug-20
Old Lemay Ferry Road, Phase 2 - At Spring Forest Road - Intersection and

Jefferson County [Roadway Realignment - Shoulders (6') 6730F-18 $511,497[ CONST May-20
Seckman Road - Old Lemay Ferry Rd to 0.33 Miles East - Roundabout -

Jefferson County [Sidewalks (5') - Traffic Signal 6730G-18 $436,800] CONST Mar-20

Jefferson County  [Whitehead Road Bridge - Over Tributary of Cotter Creek - Bridge Replacement 6730H-18 $415,520f CONST Feb-20

Jefferson County  [Marine Vessel Engine Repower - 2021 - Repower Two Marine Vessels Serving

Port Authority Mississippi R. and Missouri R. in Non-Attainment Area - 1 Towboat, 1 Ferry 6977-21 $387,905( IMPL Sep-20
N. Geyer Road - Adams Ave to Manchester Rd - Resurfacing - Curb and Gutter -

Kirkwood (EXT)  [Curb Ramps 6731-18 $907,343[ CONST Jun-20
Dougherty Ferry Road - 150" S/O Charleston Place Ct to 150" S/O Country Stone

Manchester Dr - Resurfacing - Realignment 6733-18 $443,320f CONST Sep-20

MoDOT MO 180 - I-270 to Pennridge - Dual Left Ln at Pennridge - Channelization 6788TT-19 $69,480] CONST Feb-20
1-270 North Reconstruction Motorist Assist - A - 1-270: 1-70 to MO H; US 67: 1-270

MoDOT (EXT) to MS River; MO 367: US 67 to I-270; MO AC: US 67 to I-270 6844-18 $154,400( IMPL Jun-20

MoDOT MO 141 (NB) - At MO 364 - Lengthen Right Turn Lane to EB/WB MO 364 Ramp 6845-19 $1,060,750] CONST Jul-20




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2020 Phase Obligation
TOTAL $66,737,037 73 PROJECTS
MO 364 - At MO 141 - Dual Left at WB Off Ramp - Dual Lft/Rt Turn Ln on EB Off
MoDOT (EXT) Ramp & Extend Merge 6846-19 $2,240,358] CONST Jun-20
MoDOT MO 109 - At MO W/FF - New Traffic Signal - Add Turn Lanes 6930B-19 $1,123,823| CONST Mar-20
Signal Optimization - 2020 - Various Locations along MO A in Jeff Co, MO 231,
MoDOT US 61/67, 1-70/1-270 Interchanges in STL Co 6930D-20 $453,600f CONST Apr-20
MoDOT/American |Saint Louis Regional Clean Air Partnership - Metro St. Louis Area - Outreach -
Lung Association |Education - Promotion of Gateway Guide - Ozone Alert 6925-19 $331,917( IMPL Sep-20
Downtown Improvements, Phase 1 - Front St: Olive to Miller; Miller St: UP RR to
New Haven Main St - Reconstruction - Sidewalks (8') - Streetscaping 6735-18 $656,621( CONST Sep-20
Nelson Drive Sidewalk - Lillian Ave to Pasadena Ave - Sidewalk (5') - One Side -
Northwoods (EXT) |Sharrows 6871-18 $467,660[ CONST Jun-20
Mexico Road, Phase 3 - MO K to Bryan Rd - Resurfacing - Pedestrian Bridge-
O'Fallon Curb Ramps 6736-18 $1,680,000f CONST Feb-20
Dielman Road, Phase 2 - Tamarack Drive to MO 340 (Olive Blvd) - Resurfacing -
Olivette Sidewalk (5" East Side- Widening to 13' Lns 6826-20 $574,577[ CONST
Richmond Heights |McKnight Road - 2020 - Clayton Rd to South of Lay Rd - Resurfacing 6745G-19 $544,880[ CONST Aug-20
Richmond Heights |McKnight Road Sidewalk - Clayton Rd to Godwin Ln - Sidewalk (6') - One Side 6872-18 $669,091( CONST -
Kortwright Avenue - Manchester Rd to Warson PI - Resurfacing - Sidewalks (4") -
Rock Hill Whitestone to Warson Tr 6738-18 $248,257| CONST
Lincoln Elementary SRTS - Near Lincoln E.S. - Along Perry St, 7th St - Sidewalk
St. Charles (5'-6") 6873-18 $632,000f CONST
St. Charles County
(EXT) MO N - At Weiss Rd - Realign Intersection 6741-19 $1,096,000f CONST
Gateway Green Light, Phase 5 - Various Rds in St. Charles Co - Travel Time
St. Charles County |Detectors, Count Stns, PTZ Cameras, Upgrade Video Detection Dynamic Msg 6762-18 $993,270[ CONST
Schwede Road - Hoffman Rd to Bridge over Cunningham Branch - Realign Curve
St. Charles County |- Shoulders 6830B-20 $235,000] CONST
Seeburger Road Bridge - At Trib to the Mississippi R (B/W South Shore and MO
St. Charles County |B) - Replace Bridge 6830C-20 $440,000f CONST
St. Charles County |MO 94 - 1-70 to Portwest Dr - Intersection Improvements - Signal Optimization 6841B-19 $377,790[ CONST Sep-20
St. Charles County|Pitman Hill Road Shared Use Path - Chadwick Ln to 270" S/O Sammelman Rd -
(EXT) Shared Use Path (10" 6874-19 $559,700[ CONST Jun-20
Gateway Green Light Signal Optimization - 2020 - Various Locations along Main
St. Charles County |St, Mexico Rd, TR Hughes Blvd, Tom Ginnever, O'Fallon Rd 6981B-20 $120,000f CONST
St. Louis 7th Street - Washington Ave to Walnut St - Resurfacing - Sidewalks - Lighting 6833A-20 $1,680,000f CONST
7th Street - Washington Ave to Walnut St - Replace Traffic Signals - Signal
St. Louis Interconnection 6833B-20 $720,000] CONST
Jefferson Avenue Signals and Interconnect - Market St to Natural Bridge Ave -
St. Louis Replace Traffic Signals - Signal Interconnection 6849-18 $2,576,000f CONST
Louisiana Avenue Calm Streets - Gravois Ave to Meramec St - Traffic Calming -
St. Louis Shared Ln Marking - Bumpouts 6875-18 $800,000f CONST
St. Louis County Dielman Road-2017 - Olive Boulevard to Page Avenue - Resurfacing - Bike Lanes| 6503M-16 $1,047,924 CONST Sep-20
St. Louis County |Westport Plaza Drive/Marine Avenue - 2017 - Lackland Road to Glenmeade Drive
(EXT) (Excluding MO D and I-270 Crossings) - Resurfacing 6503S-16 $639,116[ CONST Jun-20
St. Louis County |St. Charles Rock Road (West) - 2019 - Taussig Road to Earth City Expressway
(EXT) (MO 141) - Resurfacing 6607B-17 $1,678,040f CONST Jun-20
Jennings Station Road (North) - 260 Feet Southwest of Hord Avenue to Halls
St. Louis County Ferry Road - Resurfacing - Curb Ramps 6607D-18 $1,521,360f CONST Jul-20
North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) to Natural Bridge Rd
St. Louis County (MO 115) - Resurfacing - Curb Ramps 6607G-17 $1,727,680f CONST Sep-20




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2020 Phase Obligation
TOTAL $66,737,037 73 PROJECTS
Ballas Road - 2020 - Dougherty Ferry Rd to Manchester Rd (MO 100) -
St. Louis County Resurfacing - Curb Ramps 6715-19 $1,368,800f CONST Aug-20
Baxter Road (South) - 2019 - Manchester Rd (MO 100) to Clayton Rd -
St. Louis County Resurfacing - Shared Use Path (8") 6745A-18 $1,645,866] CONST Aug-20
Lucas-Hunt Road (North) - 2020 - Hord Avenue/Huiskamp Ave to Halls Ferry
St. Louis County (MO AC) - Resurfacing - Bike Ln (5" 6745E-19 $1,744,000f CONST Aug-20
McKelvey Road, Phase 1 - 2020 - Ameling Rd to Glenpark Dr - Resurfacing -
St. Louis County Sidewalk (6" - Shared Use Path (8") 6745F-18 $1,009,820f CONST Aug-20
St. Louis County Yaeger Road - 2020 - Ringer Rd to Patterson Rd - Resurfacing 67451-19 $1,106,080f CONST Aug-20
St. Louis County |Westport Plaza Drive Intersection Improvements - Glenmeade Dr to Page Ave -
(EXT) New Signal at Westport Ent; Two Way Turn Lane 6764E-17 $2,328,160f CONST Jun-20
US 67 (Lindbergh) at MO 340 - Sidewalk - Replace Cloverleaf with Folded
St. Louis County Diamond 6834A-19 $3,520,000| CONST
St. Louis County Berry Rd - At Big Bend - Intersection Improvements 6850B-20 $521,920[ CONST
Centennial Greenway, Phase 4 - Along McClay Rd - Hackman Rd to McClay
St. Peters Village Dr - Shared Use Path (11" 6877-18 $653,566[ CONST
Sullivan Fisher Drive Sidewalk - W Springfield Rd to EImont Rd - Sidewalk (8") Both Sides | 6835-20 $284,022[ CONST
Denmark Road Bridge - Over Birch Creek - Replace Low Water Crossing -
Union Sidewalk (6") 6837-20 $756,070[ CONST
St. Louis Avenue, Phase 1 - Seventh Street to the Levee Closure Structure -
Valley Park Reconstruction - Sidewalks (5" 6751-18 $838,542[ CONST
North And South Road Sidewalk, Phase 1 - Midland Blvd to Page Ave - Sidewalk
Vinita Park (59 6752-18 $312,000f CONST
Washington (EXT) |High Street - MO 100 to Fifth Street - Resurfacing - Sidewalk (5') 9th to MO 100 6598-17 $428,741[ CONST Jun-20
Busch Creek Greenway - Jefferson St to Riverfront Trail - Shared Lane Path (10') -
Washington (EXT) |Shared Ln Markings 6879-18 $560,162[ CONST
Big Bend Boulevard Sidewalk, Phase 1 - Oakwood Ave to Dale Ave - Sidewalk
Webster Groves (6") North Side - Lighting 6840-20 $247,730[ CONST
Manchester Road Shared Use Path - MO 109 to Pond Rd - Shared Use Path (10')
Wildwood - Xing at MO 109 6880-18 $513,882[ CONST Mar-20

[ Project has missed a milestone on the development schedule submitted by sponsor



Ad N
Phase o Schedule Reason for Adjustment
Sponsor Title - Description TIP # FY 2020 Work Obligation Adjustment Date

TOTAL $0 0 PROJECTS

October Total 0 Projects

November Total 0 Projects

December Total 0 Projects

January Total 0 Projects

February Total 0 Projects

March Total 0 Projects

April Total 0 Projects

0 Projects

| |
June Total $0 0 Projects
______—_

July Total 0 Projects

August Total 0 Projects

September Total 0 Projects




Phase of Scheduled
Sponsor Title - Description TIP # FY 2020 Work Obligation Reason for Removal| Removal Date
TOTAL $0 0 PROJECTS

October Total

November Total

December Total

January Total

February Total

March Total

April Total

June Total

August Total

September Total

$0
_$0
_$0
_$0
_$0
_$0
_s;o_
_$0
_$0
_$0
_$0
_$0

0 Projects
0 Projects
0 Projects
0 Projects
0 Project

0 Projects
0 Projects
0 Projects
0 Projects
0 Projects

0 Projects

0 Projects




FY 2020 Reasonable Progress Update: December 31, 2019

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 135 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2020 of the FY 2020-2023 Transportation
Improvement Program (TIP). These projects, sponsored by 49 different agencies and representing $80 million in federal funds, are subject to a September
30, 2020 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2020. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FUNDING OBLIGATIONS
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BE(E Obligated Adjustments Removed PE ROW CONST Total

# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/19 | © $o0[ o $0| 0 $0| 32 $5,303,155| 24 $2,533,268| 79 $71,570,646| 135 $79,407,069
10/31/19 | 4 $2,963,072 0 $0[ O $o[ 32 $5,303,155] 24 $2,533,268| 75 $68,753,625| 135 $79,553,120
11/30/19 | 5 $2,994,272| 0 $0] 0 $0| 31 $5,271,955| 24 $2,533,268| 75 $68,753,625| 135 $79,553,120
12/31/19 | 6 $3,215,479] 0 $0[ O $0[ 31 $5,271,955] 24 $2,533,268| 74 $68,532,418| 135 $79,553,120
01/31/20
02/29/20
03/31/20
04/30/20
05/31/20
06/30/20
07/31/20
08/31/20
09/09/20
09/16/20
09/23/20
09/30/20

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Summary




Obligated

Scheduled Actual
Sponsor Title - Description TIP # FY 2020 Phase Obligation Obligation
TOTAL $3,215,479 6 PROJECTS

Jefferson County  |Marine Vessel Engine Repower - 2020 - Repower Four Marine Vessels Serving
Port Authority Mississippi R. in Non-Attainment Area - 1 Ferry, 2 Towboats, 1 Dredge 6928-21 $1,575,872| IMPL Dec-19 10/21/2019
Madison County RideFinders Marketing & Outreach - 2019 - MO - Increase Awareness, Interest,
Transit District and Participation in RideFinders by Employers and Commuters 6929A-19 $400,000( IMPL Aug-20 10/21/2019
Madison County
Transit District RideFinders Vanpool Fleet Acquisition - Missouri - Purchase 26 Vans 6929B-20 $800,000{ IMPL Mar-20 10/16/2019
St. Charles Bus Replacement - Replace 3 Buses - St. Charles Area Transit 6931B-20 $187,200 10/16/2019

October Total $2,963,072 4 Projects

Manchester Road Improvements - Ballas Rd to Meier Ln - Access Management -
Des Peres Crosswalk Impr. - Bus Stop Impr 6897-20 $31,200 PE Nov-19 11/07/2019

November Total $31,200 1 Projects

Increase Transit Ridership through Reach & Rewards - STL City and STL County
MoDOT/Citizens for |- Bus Revision Engagement Program - Partnership to Build Ridership - Two Yr
Modern Transit Pr 6980-21 $221,207( IMPL Sep-20 12/09/2019

December Total $221,207 1 PrOJects

January Total 0 Prolects

February Total 0 Projects

March Total 0 Projects

April Total 0 Projects

0 Projects

June Total 0 Projects

July Total 0 Projects

August Total 0 Projects

September Total 0 Projects



Not Obligated - Preliminary Engineering

Scheduled
Sponsor Title - Description TIP # FY 2020 Phase Obligation
TOTAL $5,271,955 31 PROJECTS

Des Peres Des Peres Road - At Old Des Peres Rd - Roundabout - Sidewalk 6976-20 $124,664 PE Jan-20
Rudder Road - Larkin Williams Rd to 200" E/O Fenton Business Ct -

Fenton Reconstruction - Sidewalk (5') 6912-20 $128,000 PE

Ferguson Florissant Road - Thoroughman Ave to Woodstock Ave - Resurfacing 6920A-20 $62,080 PE May-20

Ferguson Frost Avenue - Ford Dr to Florissant Rd - Resurfacing - Curb Ramps 6920B-20 $67,197 PE
Rue St Denis, Phase 1 - St. Ferdinand St to N. Lafayette St - Resurfacing -

Florissant Sidewalk (5-6") 6921-20 $95,200 PE

Franklin County Elmont Road - Over Little Boone Creek - Replace Bridge 6906-20 $71,736 PE May-20
Phantom Drive - Missouri Bottom Rd to James S. McDonnell Blvd - Ln Reduction

Hazelwood 410 2 Lns - Turn Lanes - Sidewalk (6") 6900-20 $175,300 PE Jan-20
Armbruster, Doss Hollow, Harness Bridges - Over Haverstick, Plattin, Trib Hocum

Jefferson County  [Hollow Creeks - Replace Bridge 6913A-20 $409,367 PE Jan-20

Jefferson County  [Hillsboro House Springs Road Bridge - Over Bourne Creek - Replace Bridge 6913D-20 $129,274 PE Jan-20
Seckman Road - At Mastodon State Park - Realign Intersection - Left Turn Ln -

Jefferson County  [Shoulders (8") 6913E-20 $84,000 PE Jan-20
Old Lemay Ferry Road - 0.42 Mi. S/O Regency Woods PI to Kneff Rd - Safety

Jefferson County [Improvements - Shoulders (4') - High Friction Treatment 6952E-21 $158,685 PE Jan-20
Seckman Road, Phase 2 - 700' W/O Outer Rd to 400' E/O Mastodon Park Ent. -

Jefferson County  [Shoulder (8") - Overlay - Curb & Gutter - Safety Impr. 6952G-21 $77,000 PE Jan-20
Ronald Reagan Drive & Hawks Ridge Trail - Reagan: 1-64-MO N; Hawks Ridge:

Lake Saint Louis Ridgeway-MO N - Resurfacing - Sidewalks (5" 6901-20 $100,000 PE
Manchester Road - Big Bend Blvd to City Limits (150' E/O Yale Ave) - Resurfacing

Maplewood - Curb Ramps - Mid-Block Xing 6902-20 $120,000 PE Feb-20

MoDOT MO 109 - At MO CC (Wild Horse Creek Rd)/S. Eatherton Rd - Roundabout 6979B-20 $240,000 PE Mar-20
Main St, Phase 1 - Pitman St to S/O Railroad Tracks - Resurfacing - Curb Ramps -

O'Fallon Sidewalks 6904-20 $96,000 PE

Pacific Denton Road Bridge - Over Brush Creek - Replace Bridge - Sidewalk (6") 6914-20 $95,965 PE

St. Ann Geraldine Avenue Bridge - Over Coldwater Creek - Replace Bridge - Sidewalk (57| 6911-20 $52,000 PE
Zumbehl Rd - Over Cole Creek - Replace Culvert - Shared Use Path (10') -

St. Charles Sidewalk (5" 6922B-20 $264,000 PE
Gateway Green Light, Phase 6 - Various Rds in St. Charles Co - PTZ Cameras,

St. Charles County |Travel Time Detectors, Fiber, ATMS - Signal Opt. - Emer. Veh. Prempt 6841A-19 $1,018,501 PE
Smart Parking Management System - DT St. Charles - Develop Smart Parking
System - Parking Lot Sensors - Msg Signs - Cameras - Phone App - Lease

St. Charles County |Electric Shuttle 6981C-20 $36,000 PE Jan-20
Traffic Management Enhancements, Phase 4 - Various Locations along

St. Louis Goodfellow, MLK Dr, Halls-Ferry Rd - Traffic Monitoring Cameras - Signal Impr. 6982B-20 $620,000 PE

St. Louis County Airport Rd - E/O 1-170 to N Florissant Rd - Resurfacing - Curb Ramps 6745J3-21 $114,600 PE
Mason Road - 2022 - Clayton Rd to 100" N/O Mason Ridge Rd - Resurfacing -

St. Louis County Shared Use Path (8" - Curb Ramps 6905A-20 $154,600 PE May-20

St. Louis County Heintz Road Bridge - Over Mattese Creek - Replace Bridge - Sidewalk (6" 6905B-20 $153,920 PE May-20
J.S. McDonnell Blvd Bridge - Over Coldwater Creek - Replace Bridge - Shoulder

St. Louis County (53" 6905C-20 $221,765 PE May-20
Kingsland Avenue - 2022 - Olive Blvd (MO 340) to Delmar Blvd - Resurfacing -

St. Louis County Curb Ramps 6905E-20 $91,148 PE May-20
North County ITS - 2021 - Various Locations along Howdershell Rd, Old Halls-

St. Louis County Ferry Rd, Shackelford Rd 6983-20 $122,160 PE Apr-20




Not Obligated - Preliminary Engineering

Scheduled
Sponsor Title - Description TIP # FY 2020 Phase Obligation
TOTAL $5,271,955 31 PROJECTS
St. Louis Avenue/Beckett/Marshall, Phase 3 - MO 141 to 3rd St - Reconstruct: RR
Valley Park to 3rd; Resurf: RR to 141 - Sidewalks (5" 6918-20 $122,720 PE Apr-20
Washington Third Street - MO 47 to Jefferson St - Resurfacing - Sidewalk (5" 6910-20 $48,000 PE
Wentzville MO Z - At Interstate Dr - Add NB Right Turn Lane 6984-20 $18,073 PE Mar-20

[ Project has missed a milestone on the development schedule submitted by sponsor



Not Obligated - Right of Way

Scheduled
Sponsor Title - Description TIP # FY 2020 Phase Obligation
TOTAL $2,533,268 24 PROJECTS
Ballwin Holloway Road - Manchester Rd (MO 100) to Baxter Rd - Resurfacing 6813-19 $8,000f ROW Feb-20
Rosalie Avenue Sidewalk - Brentwood Blvd to Mary Ave - Lighting - Sidewalk (5)
Brentwood on South Side 6815-19 $65,600| ROW Sep-20
Fenton Allen Rd - Old Highway 141 to Jefferson County Line - Reconstruction 6817-19 $12,000) ROW Feb-20
Boeuf Creek Road Bridge - Over Branch of Boeuf Creek (Approx. 1.25 Mi W/O
Franklin County MO 185) - Replace Bridge 6820-19 $16,000) ROW
East Rock Creek Road - 850" West of Gary Rd to 150" West of Gary Rd - Curve
Jefferson County  |Realignment - Shoulder 6821A-19 $16,000) ROW
Main Street - MO MM to 700" North of MO MM (In House Springs) -
Jefferson County  |Reconstruction - Sidewalk (4") 6821C-19 $3,176] ROW
Jefferson County |Miller Road, Phase 1 - At Spring Forest Road - Realign Intersection 6821E-19 $11,480| ROW
Jefferson County |Rouggly Kiepe Road Bridge - Over Tributary to Saline Creek - Replace Bridge 68211-19 $16,000) ROW Mar-20
Lake Saint Louis Blvd Roundabout - At Veterans Memorial Pkwy & 1-70 EB On/Off
Lake Saint Louis Ramps - Construct Roundabout - Sidewalk (6") 6822-19 $29,762] ROW
MoDOT MO 340 - N. Spoede Rd to Old Olive Street Rd - Extend Left Turn Bays 6930A-20 $12,0000 ROW
Downtown Improvements, Phase 2 - Main St: Miller to Olive St; Olive St: Main St
New Haven to UP RR - Reconstruction - Sidewalks (5" 6824-19 $12,000) ROW Jun-20
Winghaven Blvd - MO N to South of Winghaven/Hammack Rd - Resurfacing -
O'Fallon Ped Improvements at Intersections 6825-19 $16,000) ROW
Strategic Hwy Safety Plan Improvements - Along Boone's Lick, Kingshwy, EIm,
St. Charles Lindenwood, Randolph/Mel Wetter, Little Hills/Mel Wetter 6829-19 $80,000) ROW
St. Charles County [MO N - At MO Z - Traffic Signal 6847-19 $424,0000 ROW
Compton Avenue Bridge - Chouteau Ave to I-64 - Replace Bridge - Preliminary
St. Louis Engineering 6828-19 $800,000f ROW Jan-20
Jefferson/22nd St Interchange Improvements - Reconfigure |-64/Pine/Market/
St. Louis Jefferson Interchange - Reestablish Street Grid - Curb Ramps - Resurfacing 6919-20 $320,000f ROW Sep-20
Jefferson/22nd Traffic Flow Improvements - Reconfigure I-64/Pine/Market/
St. Louis Jefferson Interchange - Signal Improvements - Shared Use Path/Cycle Track 6919A-19 $400,000f ROW Sep-20
McKelvey Road, Phase 2 - 2021 - Glenpark Dr to Creve Coeur Mill Rd -
St. Louis County Resurfacing - Sidewalk (5') E: Smoke Rise to Cr. Coeur Mill 6834F-19 $86,450| ROW Jun-20
Meramec Bottom Road Bridge - Over Lemay Creek (Approx 1200" West of I-55) -
St. Louis County Replace Bridge 6834G-19 $42,800) ROW
Topping Road - Clayton Rd to Topping Estates / Kent Manor Dr - Resurfacing -
Town & Country Shared Use Path (8") 6836-19 $60,000) ROW
Westgate Ave - Delmar Blvd to MO 340 (Olive Blvd) - Resurfacing - Upgrade
University City Sidewalk 6838-19 $9,000f ROW
St. Louis Avenue, Phase 2 - Third St to Seventh St - Reconstruction - Sidewalk
Valley Park (59 6839-19 $40,000) ROW Jul-20
Wentzville Parkway/I-70, Phase 1 - Wentzville Pkwy: Pearce to Veterans Mem -
Wentzville Relocate - 1-70 WB On Ramp - Roundabout 6933A-19 $48,000) ROW Apr-20
West Pearce Boulevard - At Meyer Rd - New Traffic Signal - At Cheryl Ann Dr -
Wentzville Remove Stop Signs on W. Pearce 6933B-19 $5,000f ROW Mar-20

I Project has missed a milestone on the development schedule submitted by sponsor



Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2020 Phase Obligation
TOTAL $68,532,418 74 PROJECTS

Bi-State

Development/Metro |Call-A-Ride Van Replacement - 2020 (B) - Replace Seven (7) Call-A-Ride Vans 6814A-20 $968,000( IMPL

Bi-State

Development/Metro |Call-A-Ride Van Replacement - 2020 (A) - Replace Eight (8) Call-A-Ride Vans 6814B-20 $968,000{ IMPL

Bi-State

Development/Metro |Bus Replacement - 2021 (A) - Replace Four Buses 6926A-21 $4,000,000{ IMPL Jan-20

Bi-State

Development/Metro |Bus Replacement - 2021 (B) - Replace Four Buses 6926B-21 $4,000,000{ IMPL

Chesterfield Riparian Trail - August Hill Dr to Old Chesterfield Rd - Shared Use Path (10" 6866-18 $903,925| CONST
Maryland Avenue - Hanley Rd to Western City Limit (Near Gay) - Resurfacing -

Clayton (EXT) Curb Ramps 6717-19 $948,710[ CONST
Traffic Management Enhancements - Flashing Yellow Arrows along Maryland,

Clayton Brentwood, Forsyth, Bonhomme - Advanced Transportation Management System| 6927-19 $292,000] CONST

Creve Coeur Emerson Road - Old Ballas Rd to 1800' South - Resurfacing - Curb and Gutter 6718-20 $444,000f CONST

Dardenne Prairie  |Hanley Road - Feise Road to 2300' North - Reconstruction - Sidewalks (5" 6720-18 $628,040[ CONST

Des Peres Bopp Road - Manchester Rd to Northern City Limit - Resurfacing - Curb Ramps 6722-18 $361,719[ CONST

Fenton (EXT) Old Gravois Road, Phase 2 - Ferry St to MO 141 - Reconstruct - Sidewalk (5" 6581-17 $1,365,600f CONST

Fenton Horan Drive - Bowles Ave to Larkin Williams Rd - Resurfacing - Sidewalks (5') 6723-18 $1,080,000f CONST
3rd Street Sidewalk - Sunshine Dr to Holly Dr - Sidewalk (5') on Both Sides -

Festus Lighting 6818-20 $273,240[ CONST

Festus Special

Road District Meyer Road - US 67 to SE of Watson Rd - Overlay 6819-20 $256,680[ CONST

Florissant St. Ferdinand Street - N Highway 67 to St. Ferdinand Park - Sidewalk (5" 6727-18 $132,750f CONST

Franklin County Ridge Road Bridge - Over Winsel Creek - Replace Bridge 6712-18 $599,880[ CONST Jan-20
Mueller Road - Lindbergh Blvd to Green Park Rd - Resurfacing - Upgrade

Green Park Sidewalks (5" 6728-18 $775,400f CONST Sep-20
Old Lemay Ferry Road, Phase 1 - At East Rock Creek Road - Intersection

Jefferson County  [Realignment 6713-18 $807,291f CONST May-20
Charter Church Road Bridge - Over Plattin Creek at Mitch Sweet Rd - Bridge

Jefferson County  |Replacement 6730A-18 $752,648] CONST Aug-20

Jefferson County  [Doc Sargent Bridge - Over Labarque Creek - Bridge Replacement 6730B-18 $483,714[ CONST Aug-20
Old Lemay Ferry Road, Phase 2 - At Spring Forest Road - Intersection and

Jefferson County  [Roadway Realignment - Shoulders (6') 6730F-18 $511,497[ CONST May-20
Seckman Road - Old Lemay Ferry Rd to 0.33 Miles East - Roundabout -

Jefferson County [Sidewalks (5') - Traffic Signal 6730G-18 $436,800] CONST Mar-20

Jefferson County  [Whitehead Road Bridge - Over Tributary of Cotter Creek - Bridge Replacement 6730H-18 $415,520f CONST Feb-20
N. Geyer Road - Adams Ave to Manchester Rd - Resurfacing - Curb and Gutter -

Kirkwood (EXT) Curb Ramps 6731-18 $907,343[ CONST Jun-20
Lake Saint Louis Blvd, Phase 2 - Pleasant Meadows Dr to Blue Cove Terrace -

Lake Saint Louis Resurfacing 6732-20 $817,686[ CONST Mar-20
Dougherty Ferry Road - 150" S/O Charleston Place Ct to 150" S/O Country Stone

Manchester Dr - Resurfacing - Realignment 6733-18 $443,320f CONST Sep-20

MoDOT MO 180 - I-270 to Pennridge - Dual Left Ln at Pennridge - Channelization 6788TT-19 $69,480] CONST Feb-20
1-270 North Reconstruction Motorist Assist - A - 1-270: 1-70 to MO H; US 67: 1-270

MoDOT (EXT) to MS River; MO 367: US 67 to I-270; MO AC: US 67 to I-270 6844-18 $154,400( IMPL Jun-20




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2020 Phase Obligation
TOTAL $68,532,418 74 PROJECTS

MoDOT MO 141 (NB) - At MO 364 - Lengthen Right Turn Lane to EB/WB MO 364 Ramp 6845-19 $1,060,750f CONST Jul-20
MO 364 - At MO 141 - Dual Left at WB Off Ramp - Dual Lft/Rt Turn Ln on EB Off

MoDOT (EXT) Ramp & Extend Merge 6846-19 $2,240,358] CONST Jun-20

MoDOT MO 109 - At MO W/FF - New Traffic Signal - Add Turn Lanes 6930B-19 $1,123,823[ CONST Mar-20
Signal Optimization - 2020 - Various Locations along MO A in Jeff Co, MO 231,

MoDOT US 61/67, 1-70/1-270 Interchanges in STL Co 6930D-20 $453,600f CONST Apr-20

MoDOT/American |Saint Louis Regional Clean Air Partnership - Metro St. Louis Area - Outreach -

Lung Association |Education - Promotion of Gateway Guide - Ozone Alert 6925-19 $331,917( IMPL Sep-20
Downtown Improvements, Phase 1 - Front St: Olive to Miller; Miller St: UP RR to

New Haven Main St - Reconstruction - Sidewalks (8') - Streetscaping 6735-18 $656,621( CONST Sep-20
Nelson Drive Sidewalk - Lillian Ave to Pasadena Ave - Sidewalk (5') - One Side -

Northwoods (EXT) [Sharrows 6871-18 $467,660[ CONST Jun-20
Mexico Road, Phase 3 - MO K to Bryan Rd - Resurfacing - Pedestrian Bridge-

O'Fallon Curb Ramps 6736-18 $1,680,000f CONST Feb-20
Dielman Road, Phase 2 - Tamarack Drive to MO 340 (Olive Blvd) - Resurfacing -

Olivette Sidewalk (5" East Side- Widening to 13' Lns 6826-20 $574,577[ CONST

Richmond Heights |McKnight Road - 2020 - Clayton Rd to South of Lay Rd - Resurfacing 6745G-19 $544,880[ CONST Aug-20

Richmond Heights |McKnight Road Sidewalk - Clayton Rd to Godwin Ln - Sidewalk (6') - One Side 6872-18 $669,091( CONST Jan-20
Kortwright Avenue - Manchester Rd to Warson PI - Resurfacing - Sidewalks (4") -

Rock Hill Whitestone to Warson Tr 6738-18 $248,257[ CONST
Lincoln Elementary SRTS - Near Lincoln E.S. - Along Perry St, 7th St - Sidewalk

St. Charles (5'-6") 6873-18 $632,000f CONST

St. Charles County

(EXT) MO N - At Weiss Rd - Realign Intersection 6741-19 $1,096,000f CONST Jun-20
Gateway Green Light, Phase 5 - Various Rds in St. Charles Co - Travel Time

St. Charles County |Detectors, Count Stns, PTZ Cameras, Upgrade Video Detection Dynamic Msg 6762-18 $993,270[ CONST
Schwede Road - Hoffman Rd to Bridge over Cunningham Branch - Realign Curve

St. Charles County |- Shoulders 6830B-20 $235,000f CONST
Seeburger Road Bridge - At Trib to the Mississippi R (B/W South Shore and MO

St. Charles County |B) - Replace Bridge 6830C-20 $440,000f CONST

St. Charles County |MO 94 - 1-70 to Portwest Dr - Intersection Improvements - Signal Optimization 6841B-19 $377,790[ CONST Sep-20

St. Charles County|Pitman Hill Road Shared Use Path - Chadwick Ln to 270" S/O Sammelman Rd -

(EXT) Shared Use Path (10" 6874-19 $559,700[ CONST Jun-20
Gateway Green Light Signal Optimization - 2020 - Various Locations along Main

St. Charles County |St, Mexico Rd, TR Hughes Blvd, Tom Ginnever, O'Fallon Rd 6981B-20 $120,000f CONST

St. Louis 7th Street - Washington Ave to Walnut St - Resurfacing - Sidewalks - Lighting 6833A-20 $1,680,000f CONST
7th Street - Washington Ave to Walnut St - Replace Traffic Signals - Signal

St. Louis Interconnection 6833B-20 $720,000f CONST
Jefferson Avenue Signals and Interconnect - Market St to Natural Bridge Ave -

St. Louis Replace Traffic Signals - Signal Interconnection 6849-18 $2,576,000f CONST
Louisiana Avenue Calm Streets - Gravois Ave to Meramec St - Traffic Calming -

St. Louis Shared Ln Marking - Bumpouts 6875-18 $800,000f CONST

St. Louis County Dielman Road-2017 - Olive Boulevard to Page Avenue - Resurfacing - Bike Lanes| 6503M-16 $1,047,924 CONST Sep-20

St. Louis County |Westport Plaza Drive/Marine Avenue - 2017 - Lackland Road to Glenmeade Drive

(EXT) (Excluding MO D and I-270 Crossings) - Resurfacing 6503S-16 $639,116[ CONST Jun-20

St. Louis County |St. Charles Rock Road (West) - 2019 - Taussig Road to Earth City Expressway

(EXT) (MO 141) - Resurfacing 6607B-17 $1,678,040f CONST Jun-20
Jennings Station Road (North) - 260 Feet Southwest of Hord Avenue to Halls

St. Louis County Ferry Road - Resurfacing - Curb Ramps 6607D-18 $1,521,360f CONST Jul-20




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2020 Phase Obligation
TOTAL $68,532,418 74 PROJECTS
North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) to Natural Bridge Rd
St. Louis County (MO 115) - Resurfacing - Curb Ramps 6607G-17 $1,727,680f CONST Sep-20
Ballas Road - 2020 - Dougherty Ferry Rd to Manchester Rd (MO 100) -
St. Louis County Resurfacing - Curb Ramps 6715-19 $1,368,800f CONST Aug-20
Baxter Road (South) - 2019 - Manchester Rd (MO 100) to Clayton Rd -
St. Louis County Resurfacing - Shared Use Path (8") 6745A-18 $1,645,866] CONST Aug-20
Lucas-Hunt Road (North) - 2020 - Hord Avenue/Huiskamp Ave to Halls Ferry
St. Louis County (MO AC) - Resurfacing - Bike Ln (5" 6745E-19 $1,744,000f CONST Aug-20
McKelvey Road, Phase 1 - 2020 - Ameling Rd to Glenpark Dr - Resurfacing -
St. Louis County Sidewalk (6" - Shared Use Path (8") 6745F-18 $1,009,820f CONST Aug-20
St. Louis County Yaeger Road - 2020 - Ringer Rd to Patterson Rd - Resurfacing 67451-19 $1,106,080f CONST Aug-20
St. Louis County |Westport Plaza Drive Intersection Improvements - Glenmeade Dr to Page Ave -
(EXT) New Signal at Westport Ent; Two Way Turn Lane 6764E-17 $2,328,160f CONST Jun-20
US 67 (Lindbergh) at MO 340 - Sidewalk - Replace Cloverleaf with Folded
St. Louis County Diamond 6834A-19 $3,520,000] CONST
St. Louis County Berry Rd - At Big Bend - Intersection Improvements 6850B-20 $521,920[ CONST
Centennial Greenway, Phase 4 - Along McClay Rd - Hackman Rd to McClay
St. Peters Village Dr - Shared Use Path (11" 6877-18 $653,566[ CONST
Sullivan Fisher Drive Sidewalk - W Springfield Rd to EImont Rd - Sidewalk (8") Both Sides | 6835-20 $284,022[ CONST
Denmark Road Bridge - Over Birch Creek - Replace Low Water Crossing -
Union Sidewalk (6") 6837-20 $756,070[ CONST
St. Louis Avenue, Phase 1 - Seventh Street to the Levee Closure Structure -
Valley Park Reconstruction - Sidewalks (5") 6751-18 $838,542[ CONST
North And South Road Sidewalk, Phase 1 - Midland Blvd to Page Ave - Sidewalk
Vinita Park (59 6752-18 $312,000f CONST
Washington (EXT) |High Street - MO 100 to Fifth Street - Resurfacing - Sidewalk (5') 9th to MO 100 6598-17 $428,741[ CONST Jun-20
Busch Creek Greenway - Jefferson St to Riverfront Trail - Shared Lane Path (10') -
Washington (EXT) |Shared Ln Markings 6879-18 $560,162[ CONST Jun-20
Big Bend Boulevard Sidewalk, Phase 1 - Oakwood Ave to Dale Ave - Sidewalk
Webster Groves (6") North Side - Lighting 6840-20 $247,730[ CONST
Manchester Road Shared Use Path - MO 109 to Pond Rd - Shared Use Path (10')
Wildwood - Xing at MO 109 6880-18 $513,882[ CONST Mar-20

[ Project has missed a milestone on the development schedule submitted by sponsor



Ad N
Phase o Schedule Reason for Adjustment
Sponsor Title - Description TIP # FY 2020 Work Obligation Adjustment Date

TOTAL $0 0 PROJECTS

October Total 0 Projects

November Total 0 Projects

December Total 0 Projects

January Total 0 Projects

February Total 0 Projects

March Total 0 Projects

April Total 0 Projects

0 Projects

| |
June Total $0 0 Projects
______—_

July Total 0 Projects

August Total 0 Projects

September Total 0 Projects




Phase of Scheduled
Sponsor Title - Description TIP # FY 2020 Work Obligation Reason for Removal| Removal Date
TOTAL $0 0 PROJECTS

October Total

November Total

December Total

January Total

February Total

March Total

April Total

June Total

August Total

September Total

$0
_$0
_$0
_$0
_$0
_$0
_s;o_
_$0
_$0
_$0
_$0
_$0

0 Projects
0 Projects
0 Projects
0 Projects
0 Project

0 Projects
0 Projects
0 Projects
0 Projects
0 Projects

0 Projects

0 Projects




FY 2020 Reasonable Progress Update: November 30, 2019

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 135 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2020 of the FY 2020-2023 Transportation
Improvement Program (TIP). These projects, sponsored by 49 different agencies and representing $80 million in federal funds, are subject to a September
30, 2020 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2020. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FUNDING OBLIGATIONS

Obligated m Project Adjustments  Removed Not Obligated - PE m Not Obligated - ROW m Not Obligated - Const
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Date Obligated Adjustments Removed PE ROW CONST Total

# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/19 0 $0| 0 $0| O $0| 32 $5,303,155| 24 $2,533,268| 79 $71,570,646| 135 $79,407,069
10/31/19 4 $2,963,072 0O $0[ O $0| 32 $5,303,155| 24 $2,533,268 75 $68,753,625| 135 $79,553,120
11/30/19 5 $2,994,272 0 $0[ o $0| 31 $5,271,955| 24 $2,533,268| 75 $68,753,625| 135 $79,553,120
12/31/19
01/31/20
02/29/20
03/31/20
04/30/20
05/31/20
06/30/20
07/31/20
08/31/20
09/09/20
09/16/20
09/23/20
09/30/20

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Summary




Obligated

Scheduled Actual
Sponsor Title - Description TIP # FY 2020 Phase Obligation Obligation
TOTAL $2,994,272 5 PROJECTS

Jefferson County  [Marine Vessel Engine Repower - 2020 - Repower Four Marine Vessels Serving
Port Authority Mississippi R. in Non-Attainment Area - 1 Ferry, 2 Towboats, 1 Dredge 6928-21 $1,575,872| IMPL Dec-19 10/21/2019
Madison County RideFinders Marketing & Outreach - 2019 - MO - Increase Awareness, Interest,
Transit District and Participation in RideFinders by Employers and Commuters 6929A-19 $400,000 IMPL Aug-20 10/21/2019
Madison County
Transit District RideFinders Vanpool Fleet Acquisition - Missouri - Purchase 26 Vans 6929B-20 $800,000( IMPL Mar-20 10/16/2019
St. Charles Bus Replacement - Replace 3 Buses - St. Charles Area Transit 6931B-20 $187,200 - 10/16/2019

October Total $2,963,072 4 Projects

Manchester Road Improvements - Ballas Rd to Meier Ln - Access Management -
Des Peres Crosswalk Impr. - Bus Stop Impr 6897-20 $31,200 Nov-19 11/07/2019

November Total $31,200 1 Projects

December Total 0 Projects

January Total 0 Projects

February Total 0 Projects

March Total 0 Projects

April Total 0 Projects

0 Projects

June Total $0 0 Projects

0 Projects

August Total 0 Projects

September Total 0 Projects



Not Obligated - Preliminary Engineering

Scheduled
Sponsor Title - Description TIP # FY 2020 Phase Obligation
TOTAL $5,271,955 31 PROJECTS

Des Peres Des Peres Road - At Old Des Peres Rd - Roundabout - Sidewalk 6976-20 $124,664 PE Jan-20
Rudder Road - Larkin Williams Rd to 200" E/O Fenton Business Ct -

Fenton Reconstruction - Sidewalk (5') 6912-20 $128,000 PE

Ferguson Florissant Road - Thoroughman Ave to Woodstock Ave - Resurfacing 6920A-20 $62,080 PE May-20

Ferguson Frost Avenue - Ford Dr to Florissant Rd - Resurfacing - Curb Ramps 6920B-20 $67,197 PE
Rue St Denis, Phase 1 - St. Ferdinand St to N. Lafayette St - Resurfacing -

Florissant Sidewalk (5-6") 6921-20 $95,200 PE

Franklin County Elmont Road - Over Little Boone Creek - Replace Bridge 6906-20 $71,736 PE May-20
Phantom Drive - Missouri Bottom Rd to James S. McDonnell Blvd - Ln Reduction

Hazelwood 410 2 Lns - Turn Lanes - Sidewalk (6") 6900-20 $175,300 PE Jan-20
Armbruster, Doss Hollow, Harness Bridges - Over Haverstick, Plattin, Trib Hocum

Jefferson County  [Hollow Creeks - Replace Bridge 6913A-20 $409,367 PE Jan-20

Jefferson County  [Hillsboro House Springs Road Bridge - Over Bourne Creek - Replace Bridge 6913D-20 $129,274 PE Jan-20
Seckman Road - At Mastodon State Park - Realign Intersection - Left Turn Ln -

Jefferson County  [Shoulders (8") 6913E-20 $84,000 PE Jan-20
Old Lemay Ferry Road - 0.42 Mi. S/O Regency Woods PI to Kneff Rd - Safety

Jefferson County [Improvements - Shoulders (4') - High Friction Treatment 6952E-21 $158,685 PE Jan-20
Seckman Road, Phase 2 - 700' W/O Outer Rd to 400' E/O Mastodon Park Ent. -

Jefferson County  [Shoulder (8") - Overlay - Curb & Gutter - Safety Impr. 6952G-21 $77,000 PE Jan-20
Ronald Reagan Drive & Hawks Ridge Trail - Reagan: 1-64-MO N; Hawks Ridge:

Lake Saint Louis Ridgeway-MO N - Resurfacing - Sidewalks (5" 6901-20 $100,000 PE
Manchester Road - Big Bend Blvd to City Limits (150' E/O Yale Ave) - Resurfacing

Maplewood - Curb Ramps - Mid-Block Xing 6902-20 $120,000 PE Feb-20

MoDOT MO 109 - At MO CC (Wild Horse Creek Rd)/S. Eatherton Rd - Roundabout 6979B-20 $240,000 PE Mar-20
Main St, Phase 1 - Pitman St to S/O Railroad Tracks - Resurfacing - Curb Ramps -

O'Fallon Sidewalks 6904-20 $96,000 PE Feb-20

Pacific Denton Road Bridge - Over Brush Creek - Replace Bridge - Sidewalk (6") 6914-20 $95,965 PE

St. Ann Geraldine Avenue Bridge - Over Coldwater Creek - Replace Bridge - Sidewalk (57| 6911-20 $52,000 PE Aug-20
Zumbehl Rd - Over Cole Creek - Replace Culvert - Shared Use Path (10') -

St. Charles Sidewalk (5" 6922B-20 $264,000 PE
Gateway Green Light, Phase 6 - Various Rds in St. Charles Co - PTZ Cameras,

St. Charles County |Travel Time Detectors, Fiber, ATMS - Signal Opt. - Emer. Veh. Prempt 6841A-19 $1,018,501 PE Dec-19
Smart Parking Management System - DT St. Charles - Develop Smart Parking
System - Parking Lot Sensors - Msg Signs - Cameras - Phone App - Lease

St. Charles County |Electric Shuttle 6981C-20 $36,000 PE Jan-20
Traffic Management Enhancements, Phase 4 - Various Locations along

St. Louis Goodfellow, MLK Dr, Halls-Ferry Rd - Traffic Monitoring Cameras - Signal Impr. 6982B-20 $620,000 PE Apr-20

St. Louis County Airport Rd - E/O 1-170 to N Florissant Rd - Resurfacing - Curb Ramps 6745J3-21 $114,600 PE Dec-19
Mason Road - 2022 - Clayton Rd to 100" N/O Mason Ridge Rd - Resurfacing -

St. Louis County Shared Use Path (8" - Curb Ramps 6905A-20 $154,600 PE May-20

St. Louis County Heintz Road Bridge - Over Mattese Creek - Replace Bridge - Sidewalk (6" 6905B-20 $153,920 PE May-20
J.S. McDonnell Blvd Bridge - Over Coldwater Creek - Replace Bridge - Shoulder

St. Louis County (53" 6905C-20 $221,765 PE May-20
Kingsland Avenue - 2022 - Olive Blvd (MO 340) to Delmar Blvd - Resurfacing -

St. Louis County Curb Ramps 6905E-20 $91,148 PE May-20
North County ITS - 2021 - Various Locations along Howdershell Rd, Old Halls-

St. Louis County Ferry Rd, Shackelford Rd 6983-20 $122,160 PE Apr-20




Not Obligated - Preliminary Engineering

Scheduled
Sponsor Title - Description TIP # FY 2020 Phase Obligation
TOTAL $5,271,955 31 PROJECTS
St. Louis Avenue/Beckett/Marshall, Phase 3 - MO 141 to 3rd St - Reconstruct: RR
Valley Park to 3rd; Resurf: RR to 141 - Sidewalks (5" 6918-20 $122,720 PE Apr-20
Washington Third Street - MO 47 to Jefferson St - Resurfacing - Sidewalk (5" 6910-20 $48,000 PE
Wentzville MO Z - At Interstate Dr - Add NB Right Turn Lane 6984-20 $18,073 PE Mar-20

[ Project has missed a milestone on the development schedule submitted by sponsor



Not Obligated - Right of Way

Scheduled
Sponsor Title - Description TIP # FY 2020 Phase Obligation
TOTAL $2,533,268 24 PROJECTS
Ballwin Holloway Road - Manchester Rd (MO 100) to Baxter Rd - Resurfacing 6813-19 $8,000f ROW Feb-20
Rosalie Avenue Sidewalk - Brentwood Blvd to Mary Ave - Lighting - Sidewalk (5)
Brentwood on South Side 6815-19 $65,600| ROW Sep-20
Fenton Allen Rd - Old Highway 141 to Jefferson County Line - Reconstruction 6817-19 $12,000) ROW Feb-20
Boeuf Creek Road Bridge - Over Branch of Boeuf Creek (Approx. 1.25 Mi W/O
Franklin County MO 185) - Replace Bridge 6820-19 $16,000) ROW
East Rock Creek Road - 850" West of Gary Rd to 150" West of Gary Rd - Curve
Jefferson County  |Realignment - Shoulder 6821A-19 $16,000) ROW Jan-20
Main Street - MO MM to 700" North of MO MM (In House Springs) -
Jefferson County  |Reconstruction - Sidewalk (4") 6821C-19 $3,176] ROW Dec-19
Jefferson County |Miller Road, Phase 1 - At Spring Forest Road - Realign Intersection 6821E-19 $11,480| ROW Dec-19
Jefferson County |Rouggly Kiepe Road Bridge - Over Tributary to Saline Creek - Replace Bridge 68211-19 $16,000) ROW Mar-20
Lake Saint Louis Blvd Roundabout - At Veterans Memorial Pkwy & 1-70 EB On/Off
Lake Saint Louis Ramps - Construct Roundabout - Sidewalk (6") 6822-19 $29,762] ROW Feb-20
MoDOT MO 340 - N. Spoede Rd to Old Olive Street Rd - Extend Left Turn Bays 6930A-20 $12,0000 ROW Dec-19
Downtown Improvements, Phase 2 - Main St: Miller to Olive St; Olive St: Main St
New Haven to UP RR - Reconstruction - Sidewalks (5" 6824-19 $12,000) ROW Jun-20
Winghaven Blvd - MO N to South of Winghaven/Hammack Rd - Resurfacing -
O'Fallon Ped Improvements at Intersections 6825-19 $16,000| ROW Apr-20
Strategic Hwy Safety Plan Improvements - Along Boone's Lick, Kingshwy, EIm,
St. Charles Lindenwood, Randolph/Mel Wetter, Little Hills/Mel Wetter 6829-19 $80,000) ROW Dec-19
St. Charles County [MO N - At MO Z - Traffic Signal 6847-19 $424,0000 ROW
Compton Avenue Bridge - Chouteau Ave to I-64 - Replace Bridge - Preliminary
St. Louis Engineering 6828-19 $800,000f ROW Jan-20
Jefferson/22nd St Interchange Improvements - Reconfigure |-64/Pine/Market/
St. Louis Jefferson Interchange - Reestablish Street Grid - Curb Ramps - Resurfacing 6919-20 $320,000f ROW Sep-20
Jefferson/22nd Traffic Flow Improvements - Reconfigure I-64/Pine/Market/
St. Louis Jefferson Interchange - Signal Improvements - Shared Use Path/Cycle Track 6919A-19 $400,000f ROW Sep-20
McKelvey Road, Phase 2 - 2021 - Glenpark Dr to Creve Coeur Mill Rd -
St. Louis County Resurfacing - Sidewalk (5') E: Smoke Rise to Cr. Coeur Mill 6834F-19 $86,450| ROW Jun-20
Meramec Bottom Road Bridge - Over Lemay Creek (Approx 1200" West of I-55) -
St. Louis County Replace Bridge 6834G-19 $42,800) ROW
Topping Road - Clayton Rd to Topping Estates / Kent Manor Dr - Resurfacing -
Town & Country Shared Use Path (8") 6836-19 $60,000) ROW
Westgate Ave - Delmar Blvd to MO 340 (Olive Blvd) - Resurfacing - Upgrade
University City Sidewalk 6838-19 $9,000f ROW
St. Louis Avenue, Phase 2 - Third St to Seventh St - Reconstruction - Sidewalk
Valley Park (59 6839-19 $40,000) ROW Jul-20
Wentzville Parkway/I-70, Phase 1 - Wentzville Pkwy: Pearce to Veterans Mem -
Wentzville Relocate - 1-70 WB On Ramp - Roundabout 6933A-19 $48,000) ROW Apr-20
West Pearce Boulevard - At Meyer Rd - New Traffic Signal - At Cheryl Ann Dr -
Wentzville Remove Stop Signs on W. Pearce 6933B-19 $5,000f ROW Mar-20

I Project has missed a milestone on the development schedule submitted by sponsor



Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2020 Phase Obligation
TOTAL $68,753,625 75 PROJECTS

Bi-State

Development/Metro |Call-A-Ride Van Replacement - 2020 (B) - Replace Seven (7) Call-A-Ride Vans 6814A-20 $968,000( IMPL Dec-19

Bi-State

Development/Metro |Call-A-Ride Van Replacement - 2020 (A) - Replace Eight (8) Call-A-Ride Vans 6814B-20 $968,000{ IMPL Dec-19

Bi-State

Development/Metro |Bus Replacement - 2021 (A) - Replace Four Buses 6926A-21 $4,000,000{ IMPL Jan-20

Bi-State

Development/Metro |Bus Replacement - 2021 (B) - Replace Four Buses 6926B-21 $4,000,000{ IMPL Jan-20

Chesterfield Riparian Trail - August Hill Dr to Old Chesterfield Rd - Shared Use Path (10" 6866-18 $903,925| CONST
Maryland Avenue - Hanley Rd to Western City Limit (Near Gay) - Resurfacing -

Clayton (EXT) Curb Ramps 6717-19 $948,710[ CONST
Traffic Management Enhancements - Flashing Yellow Arrows along Maryland,

Clayton Brentwood, Forsyth, Bonhomme - Advanced Transportation Management System| 6927-19 $292,000] CONST

Creve Coeur Emerson Road - Old Ballas Rd to 1800' South - Resurfacing - Curb and Gutter 6718-20 $444,000f CONST

Dardenne Prairie  |Hanley Road - Feise Road to 2300' North - Reconstruction - Sidewalks (5" 6720-18 $628,040[ CONST

Des Peres Bopp Road - Manchester Rd to Northern City Limit - Resurfacing - Curb Ramps 6722-18 $361,719[ CONST

Fenton (EXT) Old Gravois Road, Phase 2 - Ferry St to MO 141 - Reconstruct - Sidewalk (5" 6581-17 $1,365,600] CONST

Fenton Horan Drive - Bowles Ave to Larkin Williams Rd - Resurfacing - Sidewalks (5') 6723-18 $1,080,000f CONST
3rd Street Sidewalk - Sunshine Dr to Holly Dr - Sidewalk (5') on Both Sides -

Festus Lighting 6818-20 $273,240[ CONST

Festus Special

Road District Meyer Road - US 67 to SE of Watson Rd - Overlay 6819-20 $256,680[ CONST

Florissant St. Ferdinand Street - N Highway 67 to St. Ferdinand Park - Sidewalk (5" 6727-18 $132,750f CONST Dec-19

Franklin County Ridge Road Bridge - Over Winsel Creek - Replace Bridge 6712-18 $599,880[ CONST Jan-20
Mueller Road - Lindbergh Blvd to Green Park Rd - Resurfacing - Upgrade

Green Park Sidewalks (5" 6728-18 $775,400f CONST Sep-20
Old Lemay Ferry Road, Phase 1 - At East Rock Creek Road - Intersection

Jefferson County  [Realignment 6713-18 $807,291f CONST May-20
Charter Church Road Bridge - Over Plattin Creek at Mitch Sweet Rd - Bridge

Jefferson County  |Replacement 6730A-18 $752,648] CONST Aug-20

Jefferson County  [Doc Sargent Bridge - Over Labarque Creek - Bridge Replacement 6730B-18 $483,714[ CONST Aug-20
Old Lemay Ferry Road, Phase 2 - At Spring Forest Road - Intersection and

Jefferson County  [Roadway Realignment - Shoulders (6') 6730F-18 $511,497[ CONST May-20
Seckman Road - Old Lemay Ferry Rd to 0.33 Miles East - Roundabout -

Jefferson County [Sidewalks (5') - Traffic Signal 6730G-18 $436,800] CONST Mar-20

Jefferson County  [Whitehead Road Bridge - Over Tributary of Cotter Creek - Bridge Replacement 6730H-18 $415,520f CONST Feb-20
N. Geyer Road - Adams Ave to Manchester Rd - Resurfacing - Curb and Gutter -

Kirkwood (EXT) Curb Ramps 6731-18 $907,343[ CONST Jun-20
Lake Saint Louis Blvd, Phase 2 - Pleasant Meadows Dr to Blue Cove Terrace -

Lake Saint Louis Resurfacing 6732-20 $817,686[ CONST Mar-20
Dougherty Ferry Road - 150" S/O Charleston Place Ct to 150" S/O Country Stone

Manchester Dr - Resurfacing - Realignment 6733-18 $443,320f CONST Sep-20

MoDOT MO 180 - I-270 to Pennridge - Dual Left Ln at Pennridge - Channelization 6788TT-19 $69,480] CONST Feb-20
1-270 North Reconstruction Motorist Assist - A - 1-270: 1-70 to MO H; US 67: 1-270

MoDOT (EXT) to MS River; MO 367: US 67 to I-270; MO AC: US 67 to I-270 6844-18 $154,400( IMPL Jun-20




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2020 Phase Obligation
TOTAL $68,753,625 75 PROJECTS
MoDOT MO 141 (NB) - At MO 364 - Lengthen Right Turn Lane to EB/WB MO 364 Ramp 6845-19 $1,060,750f CONST Jul-20
MO 364 - At MO 141 - Dual Left at WB Off Ramp - Dual Lft/Rt Turn Ln on EB Off
MoDOT (EXT) Ramp & Extend Merge 6846-19 $2,240,358] CONST Jun-20
MoDOT MO 109 - At MO W/FF - New Traffic Signal - Add Turn Lanes 6930B-19 $1,123,823| CONST Mar-20
Signal Optimization - 2020 - Various Locations along MO A in Jeff Co, MO 231,
MoDOT US 61/67, 1-70/1-270 Interchanges in STL Co 6930D-20 $453,600f CONST Apr-20
MoDOT/American |Saint Louis Regional Clean Air Partnership - Metro St. Louis Area - Outreach -
Lung Association |Education - Promotion of Gateway Guide - Ozone Alert 6925-19 $331,917( IMPL Sep-20
MoDOT/Citizens for |Increase Transit Ridership through Reach & Rewards - STL City and STL County -
Modern Transit Bus Revision Engagement Program - Partnership to Build Ridership - Two Yr Prg | 6980-21 $221,207( IMPL Sep-20
Downtown Improvements, Phase 1 - Front St: Olive to Miller; Miller St: UP RR to
New Haven Main St - Reconstruction - Sidewalks (8') - Streetscaping 6735-18 $656,621[ CONST Sep-20
Nelson Drive Sidewalk - Lillian Ave to Pasadena Ave - Sidewalk (5') - One Side -
Northwoods (EXT) [Sharrows 6871-18 $467,660[ CONST Jun-20
Mexico Road, Phase 3 - MO K to Bryan Rd - Resurfacing - Pedestrian Bridge-
O'Fallon Curb Ramps 6736-18 $1,680,000] CONST Feb-20
Dielman Road, Phase 2 - Tamarack Drive to MO 340 (Olive Blvd) - Resurfacing -
Olivette Sidewalk (5') East Side- Widening to 13' Lns 6826-20 $574,577[ CONST
Richmond Heights |McKnight Road - 2020 - Clayton Rd to South of Lay Rd - Resurfacing 6745G-19 $544,880[ CONST Aug-20
Richmond Heights |McKnight Road Sidewalk - Clayton Rd to Godwin Ln - Sidewalk (6') - One Side 6872-18 $669,091f CONST Jan-20
Kortwright Avenue - Manchester Rd to Warson PI - Resurfacing - Sidewalks (4') -
Rock Hill Whitestone to Warson Tr 6738-18 $248,257[ CONST Sep-20
Lincoln Elementary SRTS - Near Lincoln E.S. - Along Perry St, 7th St - Sidewalk
St. Charles (5'-6") 6873-18 $632,000f CONST Dec-19
St. Charles County
(EXT) MO N - At Weiss Rd - Realign Intersection 6741-19 $1,096,000f CONST Jun-20
Gateway Green Light, Phase 5 - Various Rds in St. Charles Co - Travel Time
St. Charles County |Detectors, Count Stns, PTZ Cameras, Upgrade Video Detection Dynamic Msg 6762-18 $993,270[ CONST
Schwede Road - Hoffman Rd to Bridge over Cunningham Branch - Realign Curve
St. Charles County |- Shoulders 6830B-20 $235,000] CONST
Seeburger Road Bridge - At Trib to the Mississippi R (B/W South Shore and MO
St. Charles County |B) - Replace Bridge 6830C-20 $440,000f CONST
St. Charles County |MO 94 - I-70 to Portwest Dr - Intersection Improvements - Signal Optimization 6841B-19 $377,790[ CONST Sep-20
St. Charles County|Pitman Hill Road Shared Use Path - Chadwick Ln to 270' S/O Sammelman Rd -
(EXT) Shared Use Path (10" 6874-19 $559,700] CONST Jun-20
Gateway Green Light Signal Optimization - 2020 - Various Locations along Main
St. Charles County |St, Mexico Rd, TR Hughes Blvd, Tom Ginnever, O'Fallon Rd 6981B-20 $120,000f CONST
St. Louis 7th Street - Washington Ave to Walnut St - Resurfacing - Sidewalks - Lighting 6833A-20 $1,680,000] CONST
7th Street - Washington Ave to Walnut St - Replace Traffic Signals - Signal
St. Louis Interconnection 6833B-20 $720,000] CONST
Jefferson Avenue Signals and Interconnect - Market St to Natural Bridge Ave -
St. Louis Replace Traffic Signals - Signal Interconnection 6849-18 $2,576,000] CONST Jan-20
Louisiana Avenue Calm Streets - Gravois Ave to Meramec St - Traffic Calming -
St. Louis Shared Ln Marking - Bumpouts 6875-18 $800,000] CONST Dec-19
St. Louis County Dielman Road-2017 - Olive Boulevard to Page Avenue - Resurfacing - Bike Lanes| 6503M-16 $1,047,924] CONST Sep-20
St. Louis County |Westport Plaza Drive/Marine Avenue - 2017 - Lackland Road to Glenmeade Drive
(EXT) (Excluding MO D and 1-270 Crossings) - Resurfacing 6503S-16 $639,116[ CONST Jun-20
St. Louis County |St. Charles Rock Road (West) - 2019 - Taussig Road to Earth City Expressway
(EXT) (MO 141) - Resurfacing 6607B-17 $1,678,040] CONST Jun-20




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2020 Phase Obligation
TOTAL $68,753,625 75 PROJECTS

Jennings Station Road (North) - 260 Feet Southwest of Hord Avenue to Halls

St. Louis County Ferry Road - Resurfacing - Curb Ramps 6607D-18 $1,521,360f CONST Jul-20
North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) to Natural Bridge Rd

St. Louis County (MO 115) - Resurfacing - Curb Ramps 6607G-17 $1,727,680f CONST Sep-20
Ballas Road - 2020 - Dougherty Ferry Rd to Manchester Rd (MO 100) -

St. Louis County Resurfacing - Curb Ramps 6715-19 $1,368,800f CONST Aug-20
Baxter Road (South) - 2019 - Manchester Rd (MO 100) to Clayton Rd -

St. Louis County Resurfacing - Shared Use Path (8") 6745A-18 $1,645,866] CONST Aug-20
Lucas-Hunt Road (North) - 2020 - Hord Avenue/Huiskamp Ave to Halls Ferry

St. Louis County (MO AC) - Resurfacing - Bike Ln (5" 6745E-19 $1,744,000f CONST Aug-20
McKelvey Road, Phase 1 - 2020 - Ameling Rd to Glenpark Dr - Resurfacing -

St. Louis County Sidewalk (6" - Shared Use Path (8") 6745F-18 $1,009,820f CONST Aug-20

St. Louis County Yaeger Road - 2020 - Ringer Rd to Patterson Rd - Resurfacing 67451-19 $1,106,080f CONST Aug-20

St. Louis County |Westport Plaza Drive Intersection Improvements - Glenmeade Dr to Page Ave -

(EXT) New Signal at Westport Ent; Two Way Turn Lane 6764E-17 $2,328,160f CONST Jun-20
US 67 (Lindbergh) at MO 340 - Sidewalk - Replace Cloverleaf with Folded

St. Louis County Diamond 6834A-19 $3,520,000f CONST Dec-19

St. Louis County Berry Rd - At Big Bend - Intersection Improvements 6850B-20 $521,920[ CONST Sep-20
Centennial Greenway, Phase 4 - Along McClay Rd - Hackman Rd to McClay

St. Peters Village Dr - Shared Use Path (11" 6877-18 $653,566[ CONST

Sullivan Fisher Drive Sidewalk - W Springfield Rd to EImont Rd - Sidewalk (8") Both Sides | 6835-20 $284,022[ CONST
Denmark Road Bridge - Over Birch Creek - Replace Low Water Crossing -

Union Sidewalk (6") 6837-20 $756,070[ CONST
St. Louis Avenue, Phase 1 - Seventh Street to the Levee Closure Structure -

Valley Park Reconstruction - Sidewalks (5" 6751-18 $838,542[ CONST
North And South Road Sidewalk, Phase 1 - Midland Blvd to Page Ave - Sidewalk

Vinita Park (59 6752-18 $312,000f CONST

Washington (EXT) |High Street - MO 100 to Fifth Street - Resurfacing - Sidewalk (5') 9th to MO 100 6598-17 $428,741[ CONST Jun-20
Busch Creek Greenway - Jefferson St to Riverfront Trail - Shared Lane Path (10') -

Washington (EXT) |Shared Ln Markings 6879-18 $560,162[ CONST Jun-20
Big Bend Boulevard Sidewalk, Phase 1 - Oakwood Ave to Dale Ave - Sidewalk

Webster Groves (6") North Side - Lighting 6840-20 $247,730[ CONST
Manchester Road Shared Use Path - MO 109 to Pond Rd - Shared Use Path (10')

Wildwood - Xing at MO 109 6880-18 $513,882[ CONST Mar-20

[ Project has missed a milestone on the development schedule submitted by sponsor




Ad N
Phase o Schedule Reason for Adjustment
Sponsor Title - Description TIP # FY 2020 Work Obligation Adjustment Date

TOTAL $0 0 PROJECTS

October Total 0 Projects

November Total 0 Projects

December Total 0 Projects

January Total 0 Projects

February Total 0 Projects

March Total 0 Projects

April Total 0 Projects

0 Projects

| |
June Total $0 0 Projects
______—_

July Total 0 Projects

August Total 0 Projects

September Total 0 Projects




Phase of Scheduled
Sponsor Title - Description TIP # FY 2020 Work Obligation Reason for Removal| Removal Date
TOTAL $0 0 PROJECTS

October Total

November Total

December Total

January Total

February Total

March Total

April Total

June Total

August Total

September Total

$0
_$0
_$0
_$0
_$0
_$0
_s;o_
_$0
_$0
_$0
_$0
_$0

0 Projects
0 Projects
0 Projects
0 Projects
0 Project

0 Projects
0 Projects
0 Projects
0 Projects
0 Projects

0 Projects

0 Projects




FY 2020 Reasonable Progress Update: October 31, 2019

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 135 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2020 of the FY 2020-2023 Transportation
Improvement Program (TIP). These projects, sponsored by 49 different agencies and representing $80 million in federal funds, are subject to a September
30, 2020 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2020. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FUNDING OBLIGATIONS

Obligated m Project Adjustments  Removed Not Obligated - PE m Not Obligated - ROW m Not Obligated - Const
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Date Obligated Adjustments Removed PE ROW CONST Total

# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/19 0 $0| 0 $0| O $0| 32 $5,303,155| 24 $2,533,268| 79 $71,570,646| 135 $79,407,069
10/31/19 4 $2,963,072 0O $0[ O $0| 32 $5,303,155| 24 $2,533,268 75 $68,753,625| 135 $79,553,120
11/30/19
12/31/19
01/31/20
02/29/20
03/31/20
04/30/20
05/31/20
06/30/20
07/31/20
08/31/20
09/09/20
09/16/20
09/23/20
09/30/20

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds

CONST/IMPL - Construction Funds

Summary



Obligated

Scheduled Actual
Sponsor Title - Description TIP # FY 2020 Phase Obligation Obligation
TOTAL $2,963,072 4 PROJECTS
Jefferson County  |Marine Vessel Engine Repower - 2020 - Repower Four Marine Vessels Serving
Port Authority Mississippi R. in Non-Attainment Area - 1 Ferry, 2 Towboats, 1 Dredge 6928-21 $1,575,872| IMPL Dec-19 10/21/2019
Madison County RideFinders Marketing & Outreach - 2019 - MO - Increase Awareness, Interest,
Transit District and Participation in RideFinders by Employers and Commuters 6929A-19 $400,000( IMPL Aug-20 10/21/2019
Madison County
Transit District RideFinders Vanpool Fleet Acquisition - Missouri - Purchase 26 Vans 6929B-20 $800,000{ IMPL Mar-20 10/16/2019
St. Charles Bus Replacement - Replace 3 Buses - St. Charles Area Transit 6931B-20 $187,200( IMPL Oct-19 10/16/2019
October Total $2,963,072 4 Projects
November Total 0 Projects
December Total 0 Projects

January Total 0 Projects

February Total 0 Projects

March Total 0 Projects

April Total 0 Projects

August Total 0 Projects

September Total 0 Projects




Not Obligated - Preliminary Engineering

Scheduled
Sponsor Title - Description TIP # FY 2020 Phase Obligation
TOTAL $5,303,155 32 PROJECTS

Manchester Road Improvements - Ballas Rd to Meier Ln - Access Management -

Des Peres Crosswalk Impr. - Bus Stop Impr 6897-20 $31,200 PE Nov-19

Des Peres Des Peres Road - At Old Des Peres Rd - Roundabout - Sidewalk 6976-20 $124,664 PE Jan-20
Rudder Road - Larkin Williams Rd to 200" E/O Fenton Business Ct -

Fenton Reconstruction - Sidewalk (5') 6912-20 $128,000 PE

Ferguson Florissant Road - Thoroughman Ave to Woodstock Ave - Resurfacing 6920A-20 $62,080 PE May-20

Ferguson Frost Avenue - Ford Dr to Florissant Rd - Resurfacing - Curb Ramps 6920B-20 $67,197 PE Jun-20
Rue St Denis, Phase 1 - St. Ferdinand St to N. Lafayette St - Resurfacing -

Florissant Sidewalk (5-6") 6921-20 $95,200 PE

Franklin County Elmont Road - Over Little Boone Creek - Replace Bridge 6906-20 $71,736 PE May-20
Phantom Drive - Missouri Bottom Rd to James S. McDonnell Blvd - Ln Reduction

Hazelwood 410 2 Lns - Turn Lanes - Sidewalk (6") 6900-20 $175,300 PE Jan-20
Armbruster, Doss Hollow, Harness Bridges - Over Haverstick, Plattin, Trib Hocum

Jefferson County  [Hollow Creeks - Replace Bridge 6913A-20 $409,367 PE Jan-20

Jefferson County  [Hillsboro House Springs Road Bridge - Over Bourne Creek - Replace Bridge 6913D-20 $129,274 PE Jan-20
Seckman Road - At Mastodon State Park - Realign Intersection - Left Turn Ln -

Jefferson County  [Shoulders (8") 6913E-20 $84,000 PE Jan-20
Old Lemay Ferry Road - 0.42 Mi. S/O Regency Woods PI to Kneff Rd - Safety

Jefferson County [Improvements - Shoulders (4) - High Friction Treatment 6952E-21 $158,685 PE Jan-20
Seckman Road, Phase 2 - 700' W/O Outer Rd to 400' E/O Mastodon Park Ent. -

Jefferson County  [Shoulder (8" - Overlay - Curb & Gutter - Safety Impr. 6952G-21 $77,000 PE Jan-20
Ronald Reagan Drive & Hawks Ridge Trail - Reagan: 1-64-MO N; Hawks Ridge:

Lake Saint Louis Ridgeway-MO N - Resurfacing - Sidewalks (5" 6901-20 $100,000 PE Nov-19
Manchester Road - Big Bend Blvd to City Limits (150' E/O Yale Ave) - Resurfacing

Maplewood - Curb Ramps - Mid-Block Xing 6902-20 $120,000 PE Feb-20

MoDOT MO 109 - At MO CC (Wild Horse Creek Rd)/S. Eatherton Rd - Roundabout 6979B-20 $240,000 PE Mar-20
Main St, Phase 1 - Pitman St to S/O Railroad Tracks - Resurfacing - Curb Ramps -

O'Fallon Sidewalks 6904-20 $96,000 PE Feb-20

Pacific Denton Road Bridge - Over Brush Creek - Replace Bridge - Sidewalk (6") 6914-20 $95,965 PE -

St. Ann Geraldine Avenue Bridge - Over Coldwater Creek - Replace Bridge - Sidewalk (57| 6911-20 $52,000 PE Aug-20
Zumbehl Rd - Over Cole Creek - Replace Culvert - Shared Use Path (10') -

St. Charles Sidewalk (5" 6922B-20 $264,000 PE Nov-19
Gateway Green Light, Phase 6 - Various Rds in St. Charles Co - PTZ Cameras,

St. Charles County |Travel Time Detectors, Fiber, ATMS - Signal Opt. - Emer. Veh. Prempt 6841A-19 $1,018,501 PE Dec-19
Smart Parking Management System - DT St. Charles - Develop Smart Parking
System - Parking Lot Sensors - Msg Signs - Cameras - Phone App - Lease

St. Charles County |Electric Shuttle 6981C-20 $36,000 PE Jan-20
Traffic Management Enhancements, Phase 4 - Various Locations along

St. Louis Goodfellow, MLK Dr, Halls-Ferry Rd - Traffic Monitoring Cameras - Signal Impr. 6982B-20 $620,000 PE Apr-20

St. Louis County Airport Rd - E/O 1-170 to N Florissant Rd - Resurfacing - Curb Ramps 6745J3-21 $114,600 PE Dec-19
Mason Road - 2022 - Clayton Rd to 100" N/O Mason Ridge Rd - Resurfacing -

St. Louis County Shared Use Path (8" - Curb Ramps 6905A-20 $154,600 PE May-20

St. Louis County Heintz Road Bridge - Over Mattese Creek - Replace Bridge - Sidewalk (6" 6905B-20 $153,920 PE May-20
J.S. McDonnell Blvd Bridge - Over Coldwater Creek - Replace Bridge - Shoulder

St. Louis County (53" 6905C-20 $221,765 PE May-20
Kingsland Avenue - 2022 - Olive Blvd (MO 340) to Delmar Blvd - Resurfacing -

St. Louis County Curb Ramps 6905E-20 $91,148 PE May-20




Not Obligated - Preliminary Engineering

Scheduled
Sponsor Title - Description TIP # FY 2020 Phase Obligation
TOTAL $5,303,155 32 PROJECTS
North County ITS - 2021 - Various Locations along Howdershell Rd, Old Halls-
St. Louis County Ferry Rd, Shackelford Rd 6983-20 $122,160 PE Apr-20
St. Louis Avenue/Beckett/Marshall, Phase 3 - MO 141 to 3rd St - Reconstruct: RR
Valley Park to 3rd; Resurf: RR to 141 - Sidewalks (5" 6918-20 $122,720 PE Apr-20
Washington Third Street - MO 47 to Jefferson St - Resurfacing - Sidewalk (5" 6910-20 $48,000 PE
Wentzville MO Z - At Interstate Dr - Add NB Right Turn Lane 6984-20 $18,073 PE Mar-20

[ Project has missed a milestone on the development schedule submitted by sponsor




Not Obligated - Right of Way

Scheduled
Sponsor Title - Description TIP # FY 2020 Phase Obligation
TOTAL $2,533,268 24 PROJECTS
Ballwin Holloway Road - Manchester Rd (MO 100) to Baxter Rd - Resurfacing 6813-19 $8,000f ROW Feb-20
Rosalie Avenue Sidewalk - Brentwood Blvd to Mary Ave - Lighting - Sidewalk (5)
Brentwood on South Side 6815-19 $65,600| ROW Sep-20
Fenton Allen Rd - Old Highway 141 to Jefferson County Line - Reconstruction 6817-19 $12,000) ROW Feb-20
Boeuf Creek Road Bridge - Over Branch of Boeuf Creek (Approx. 1.25 Mi W/O
Franklin County MO 185) - Replace Bridge 6820-19 $16,000) ROW
East Rock Creek Road - 850" West of Gary Rd to 150" West of Gary Rd - Curve
Jefferson County  |Realignment - Shoulder 6821A-19 $16,000) ROW Jan-20
Main Street - MO MM to 700" North of MO MM (In House Springs) -
Jefferson County  |Reconstruction - Sidewalk (4") 6821C-19 $3,176] ROW Dec-19
Jefferson County |Miller Road, Phase 1 - At Spring Forest Road - Realign Intersection 6821E-19 $11,480| ROW Dec-19
Jefferson County |Rouggly Kiepe Road Bridge - Over Tributary to Saline Creek - Replace Bridge 68211-19 $16,000) ROW Mar-20
Lake Saint Louis Blvd Roundabout - At Veterans Memorial Pkwy & 1-70 EB On/Off
Lake Saint Louis Ramps - Construct Roundabout - Sidewalk (6") 6822-19 $29,762] ROW Feb-20
MoDOT MO 340 - N. Spoede Rd to Old Olive Street Rd - Extend Left Turn Bays 6930A-20 $12,0000 ROW Dec-19
Downtown Improvements, Phase 2 - Main St: Miller to Olive St; Olive St: Main St
New Haven to UP RR - Reconstruction - Sidewalks (5" 6824-19 $12,000) ROW Jun-20
Winghaven Blvd - MO N to South of Winghaven/Hammack Rd - Resurfacing -
O'Fallon Ped Improvements at Intersections 6825-19 $16,000| ROW Apr-20
Strategic Hwy Safety Plan Improvements - Along Boone's Lick, Kingshwy, EIm,
St. Charles Lindenwood, Randolph/Mel Wetter, Little Hills/Mel Wetter 6829-19 $80,000) ROW Dec-19
St. Charles County [MO N - At MO Z - Traffic Signal 6847-19 $424,0000 ROW
Compton Avenue Bridge - Chouteau Ave to I-64 - Replace Bridge - Preliminary
St. Louis Engineering 6828-19 $800,000f ROW Jan-20
Jefferson/22nd St Interchange Improvements - Reconfigure |-64/Pine/Market/
St. Louis Jefferson Interchange - Reestablish Street Grid - Curb Ramps - Resurfacing 6919-20 $320,000f ROW Sep-20
Jefferson/22nd Traffic Flow Improvements - Reconfigure I-64/Pine/Market/
St. Louis Jefferson Interchange - Signal Improvements - Shared Use Path/Cycle Track 6919A-19 $400,000f ROW Sep-20
McKelvey Road, Phase 2 - 2021 - Glenpark Dr to Creve Coeur Mill Rd -
St. Louis County Resurfacing - Sidewalk (5') E: Smoke Rise to Cr. Coeur Mill 6834F-19 $86,450| ROW Jun-20
Meramec Bottom Road Bridge - Over Lemay Creek (Approx 1200" West of I-55) -
St. Louis County Replace Bridge 6834G-19 $42,800) ROW
Topping Road - Clayton Rd to Topping Estates / Kent Manor Dr - Resurfacing -
Town & Country Shared Use Path (8") 6836-19 $60,000) ROW
Westgate Ave - Delmar Blvd to MO 340 (Olive Blvd) - Resurfacing - Upgrade
University City Sidewalk 6838-19 $9,000f ROW Nov-19
St. Louis Avenue, Phase 2 - Third St to Seventh St - Reconstruction - Sidewalk
Valley Park (59 6839-19 $40,000) ROW Jul-20
Wentzville Parkway/I-70, Phase 1 - Wentzville Pkwy: Pearce to Veterans Mem -
Wentzville Relocate - 1-70 WB On Ramp - Roundabout 6933A-19 $48,000) ROW Apr-20
West Pearce Boulevard - At Meyer Rd - New Traffic Signal - At Cheryl Ann Dr -
Wentzville Remove Stop Signs on W. Pearce 6933B-19 $5,000f ROW Mar-20

I Project has missed a milestone on the development schedule submitted by sponsor



Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2020 Phase Obligation
TOTAL $68,753,625 75 PROJECTS

Bi-State

Development/Metro |Call-A-Ride Van Replacement - 2020 (B) - Replace Seven (7) Call-A-Ride Vans 6814A-20 $968,000( IMPL Dec-19

Bi-State

Development/Metro |Call-A-Ride Van Replacement - 2020 (A) - Replace Eight (8) Call-A-Ride Vans 6814B-20 $968,000{ IMPL Dec-19

Bi-State

Development/Metro |Bus Replacement - 2021 (A) - Replace Four Buses 6926A-21 $4,000,000{ IMPL Jan-20

Bi-State

Development/Metro |Bus Replacement - 2021 (B) - Replace Four Buses 6926B-21 $4,000,000{ IMPL Jan-20

Chesterfield Riparian Trail - August Hill Dr to Old Chesterfield Rd - Shared Use Path (10" 6866-18 $903,925| CONST Nov-19
Maryland Avenue - Hanley Rd to Western City Limit (Near Gay) - Resurfacing -

Clayton (EXT) Curb Ramps 6717-19 $948,710[ CONST Jun-20
Traffic Management Enhancements - Flashing Yellow Arrows along Maryland,

Clayton Brentwood, Forsyth, Bonhomme - Advanced Transportation Management System| 6927-19 $292,000] CONST Nov-19

Creve Coeur Emerson Road - Old Ballas Rd to 1800' South - Resurfacing - Curb and Gutter 6718-20 $444,000f CONST

Dardenne Prairie  |Hanley Road - Feise Road to 2300' North - Reconstruction - Sidewalks (5" 6720-18 $628,040[ CONST Nov-19

Des Peres Bopp Road - Manchester Rd to Northern City Limit - Resurfacing - Curb Ramps 6722-18 $361,719[ CONST Dec-19

Fenton (EXT) Old Gravois Road, Phase 2 - Ferry St to MO 141 - Reconstruct - Sidewalk (5" 6581-17 $1,365,600] CONST Jun-20

Fenton Horan Drive - Bowles Ave to Larkin Williams Rd - Resurfacing - Sidewalks (5') 6723-18 $1,080,000f CONST
3rd Street Sidewalk - Sunshine Dr to Holly Dr - Sidewalk (5') on Both Sides -

Festus Lighting 6818-20 $273,240[ CONST Nov-19

Festus Special

Road District Meyer Road - US 67 to SE of Watson Rd - Overlay 6819-20 $256,680[ CONST Nov-19

Florissant St. Ferdinand Street - N Highway 67 to St. Ferdinand Park - Sidewalk (5" 6727-18 $132,750f CONST Dec-19

Franklin County Ridge Road Bridge - Over Winsel Creek - Replace Bridge 6712-18 $599,880[ CONST Jan-20
Mueller Road - Lindbergh Blvd to Green Park Rd - Resurfacing - Upgrade

Green Park Sidewalks (5" 6728-18 $775,400f CONST Sep-20
Old Lemay Ferry Road, Phase 1 - At East Rock Creek Road - Intersection

Jefferson County  [Realignment 6713-18 $807,291f CONST May-20
Charter Church Road Bridge - Over Plattin Creek at Mitch Sweet Rd - Bridge

Jefferson County  |Replacement 6730A-18 $752,648] CONST Aug-20

Jefferson County  [Doc Sargent Bridge - Over Labarque Creek - Bridge Replacement 6730B-18 $483,714[ CONST Aug-20
Old Lemay Ferry Road, Phase 2 - At Spring Forest Road - Intersection and

Jefferson County  [Roadway Realignment - Shoulders (6') 6730F-18 $511,497[ CONST May-20
Seckman Road - Old Lemay Ferry Rd to 0.33 Miles East - Roundabout -

Jefferson County [Sidewalks (5') - Traffic Signal 6730G-18 $436,800] CONST Mar-20

Jefferson County  [Whitehead Road Bridge - Over Tributary of Cotter Creek - Bridge Replacement 6730H-18 $415,520f CONST Feb-20
N. Geyer Road - Adams Ave to Manchester Rd - Resurfacing - Curb and Gutter -

Kirkwood (EXT) Curb Ramps 6731-18 $907,343[ CONST Jun-20
Lake Saint Louis Blvd, Phase 2 - Pleasant Meadows Dr to Blue Cove Terrace -

Lake Saint Louis Resurfacing 6732-20 $817,686[ CONST Mar-20
Dougherty Ferry Road - 150" S/O Charleston Place Ct to 150" S/O Country Stone

Manchester Dr - Resurfacing - Realignment 6733-18 $443,320f CONST Sep-20

MoDOT MO 180 - I-270 to Pennridge - Dual Left Ln at Pennridge - Channelization 6788TT-19 $69,480] CONST Feb-20
1-270 North Reconstruction Motorist Assist - A - 1-270: 1-70 to MO H; US 67: 1-270

MoDOT (EXT) to MS River; MO 367: US 67 to I-270; MO AC: US 67 to I-270 6844-18 $154,400( IMPL Jun-20




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2020 Phase Obligation
TOTAL $68,753,625 75 PROJECTS
MoDOT MO 141 (NB) - At MO 364 - Lengthen Right Turn Lane to EB/WB MO 364 Ramp 6845-19 $1,060,750f CONST Jul-20
MO 364 - At MO 141 - Dual Left at WB Off Ramp - Dual Lft/Rt Turn Ln on EB Off
MoDOT (EXT) Ramp & Extend Merge 6846-19 $2,240,358] CONST Jun-20
MoDOT MO 109 - At MO W/FF - New Traffic Signal - Add Turn Lanes 6930B-19 $1,123,823| CONST Mar-20
Signal Optimization - 2020 - Various Locations along MO A in Jeff Co, MO 231,
MoDOT US 61/67, 1-70/1-270 Interchanges in STL Co 6930D-20 $453,600f CONST Apr-20
MoDOT/American |Saint Louis Regional Clean Air Partnership - Metro St. Louis Area - Outreach -
Lung Association |Education - Promotion of Gateway Guide - Ozone Alert 6925-19 $331,917( IMPL Sep-20
MoDOT/Citizens for |Increase Transit Ridership through Reach & Rewards - STL City and STL County -
Modern Transit Bus Revision Engagement Program - Partnership to Build Ridership - Two Yr Prg | 6980-21 $221,207( IMPL Sep-20
Downtown Improvements, Phase 1 - Front St: Olive to Miller; Miller St: UP RR to
New Haven Main St - Reconstruction - Sidewalks (8') - Streetscaping 6735-18 $656,621[ CONST Sep-20
Nelson Drive Sidewalk - Lillian Ave to Pasadena Ave - Sidewalk (5') - One Side -
Northwoods (EXT) [Sharrows 6871-18 $467,660[ CONST Jun-20
Mexico Road, Phase 3 - MO K to Bryan Rd - Resurfacing - Pedestrian Bridge-
O'Fallon Curb Ramps 6736-18 $1,680,000] CONST Feb-20
Dielman Road, Phase 2 - Tamarack Drive to MO 340 (Olive Blvd) - Resurfacing -
Olivette Sidewalk (5') East Side- Widening to 13' Lns 6826-20 $574,577[ CONST Nov-19
Richmond Heights |McKnight Road - 2020 - Clayton Rd to South of Lay Rd - Resurfacing 6745G-19 $544,880[ CONST Aug-20
Richmond Heights |McKnight Road Sidewalk - Clayton Rd to Godwin Ln - Sidewalk (6') - One Side 6872-18 $669,091f CONST Jan-20
Kortwright Avenue - Manchester Rd to Warson PI - Resurfacing - Sidewalks (4') -
Rock Hill Whitestone to Warson Tr 6738-18 $248,257[ CONST Sep-20
Lincoln Elementary SRTS - Near Lincoln E.S. - Along Perry St, 7th St - Sidewalk
St. Charles (5'-6") 6873-18 $632,000f CONST Dec-19
St. Charles County
(EXT) MO N - At Weiss Rd - Realign Intersection 6741-19 $1,096,000f CONST Jun-20
Gateway Green Light, Phase 5 - Various Rds in St. Charles Co - Travel Time
St. Charles County |Detectors, Count Stns, PTZ Cameras, Upgrade Video Detection Dynamic Msg 6762-18 $993,270[ CONST Jan-19
Schwede Road - Hoffman Rd to Bridge over Cunningham Branch - Realign Curve
St. Charles County |- Shoulders 6830B-20 $235,000] CONST
Seeburger Road Bridge - At Trib to the Mississippi R (B/W South Shore and MO
St. Charles County |B) - Replace Bridge 6830C-20 $440,000f CONST
St. Charles County |MO 94 - I-70 to Portwest Dr - Intersection Improvements - Signal Optimization 6841B-19 $377,790[ CONST Sep-20
St. Charles County|Pitman Hill Road Shared Use Path - Chadwick Ln to 270' S/O Sammelman Rd -
(EXT) Shared Use Path (10" 6874-19 $559,700] CONST Jun-20
Gateway Green Light Signal Optimization - 2020 - Various Locations along Main
St. Charles County |St, Mexico Rd, TR Hughes Blvd, Tom Ginnever, O'Fallon Rd 6981B-20 $120,000f CONST
St. Louis 7th Street - Washington Ave to Walnut St - Resurfacing - Sidewalks - Lighting 6833A-20 $1,680,000] CONST
7th Street - Washington Ave to Walnut St - Replace Traffic Signals - Signal
St. Louis Interconnection 6833B-20 $720,000] CONST
Jefferson Avenue Signals and Interconnect - Market St to Natural Bridge Ave -
St. Louis Replace Traffic Signals - Signal Interconnection 6849-18 $2,576,000] CONST Jan-20
Louisiana Avenue Calm Streets - Gravois Ave to Meramec St - Traffic Calming -
St. Louis Shared Ln Marking - Bumpouts 6875-18 $800,000] CONST Dec-19
St. Louis County Dielman Road-2017 - Olive Boulevard to Page Avenue - Resurfacing - Bike Lanes| 6503M-16 $1,047,924] CONST Sep-20
St. Louis County |Westport Plaza Drive/Marine Avenue - 2017 - Lackland Road to Glenmeade Drive
(EXT) (Excluding MO D and 1-270 Crossings) - Resurfacing 6503S-16 $639,116[ CONST Jun-20
St. Louis County |St. Charles Rock Road (West) - 2019 - Taussig Road to Earth City Expressway
(EXT) (MO 141) - Resurfacing 6607B-17 $1,678,040] CONST Jun-20




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2020 Phase Obligation
TOTAL $68,753,625 75 PROJECTS

Jennings Station Road (North) - 260 Feet Southwest of Hord Avenue to Halls

St. Louis County Ferry Road - Resurfacing - Curb Ramps 6607D-18 $1,521,360f CONST Jul-20
North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) to Natural Bridge Rd

St. Louis County (MO 115) - Resurfacing - Curb Ramps 6607G-17 $1,727,680f CONST Sep-20
Ballas Road - 2020 - Dougherty Ferry Rd to Manchester Rd (MO 100) -

St. Louis County Resurfacing - Curb Ramps 6715-19 $1,368,800f CONST Aug-20
Baxter Road (South) - 2019 - Manchester Rd (MO 100) to Clayton Rd -

St. Louis County Resurfacing - Shared Use Path (8") 6745A-18 $1,645,866] CONST Aug-20
Lucas-Hunt Road (North) - 2020 - Hord Avenue/Huiskamp Ave to Halls Ferry

St. Louis County (MO AC) - Resurfacing - Bike Ln (5" 6745E-19 $1,744,000f CONST Aug-20
McKelvey Road, Phase 1 - 2020 - Ameling Rd to Glenpark Dr - Resurfacing -

St. Louis County Sidewalk (6" - Shared Use Path (8") 6745F-18 $1,009,820f CONST Aug-20

St. Louis County Yaeger Road - 2020 - Ringer Rd to Patterson Rd - Resurfacing 67451-19 $1,106,080f CONST Aug-20

St. Louis County |Westport Plaza Drive Intersection Improvements - Glenmeade Dr to Page Ave -

(EXT) New Signal at Westport Ent; Two Way Turn Lane 6764E-17 $2,328,160f CONST Jun-20
US 67 (Lindbergh) at MO 340 - Sidewalk - Replace Cloverleaf with Folded

St. Louis County Diamond 6834A-19 $3,520,000f CONST Dec-19

St. Louis County Berry Rd - At Big Bend - Intersection Improvements 6850B-20 $521,920[ CONST Sep-20
Centennial Greenway, Phase 4 - Along McClay Rd - Hackman Rd to McClay

St. Peters Village Dr - Shared Use Path (11" 6877-18 $653,566[ CONST Nov-19

Sullivan Fisher Drive Sidewalk - W Springfield Rd to EImont Rd - Sidewalk (8") Both Sides | 6835-20 $284,022[ CONST Nov-19
Denmark Road Bridge - Over Birch Creek - Replace Low Water Crossing -

Union Sidewalk (6" 6837-20 $756,070[ CONST Nov-19
St. Louis Avenue, Phase 1 - Seventh Street to the Levee Closure Structure -

Valley Park Reconstruction - Sidewalks (5" 6751-18 $838,542[ CONST Sep-20
North And South Road Sidewalk, Phase 1 - Midland Blvd to Page Ave - Sidewalk

Vinita Park (59 6752-18 $312,000f CONST Nov-19

Washington (EXT) |High Street - MO 100 to Fifth Street - Resurfacing - Sidewalk (5') 9th to MO 100 6598-17 $428,741[ CONST Jun-20
Busch Creek Greenway - Jefferson St to Riverfront Trail - Shared Lane Path (10') -

Washington (EXT) |Shared Ln Markings 6879-18 $560,162[ CONST Jun-20
Big Bend Boulevard Sidewalk, Phase 1 - Oakwood Ave to Dale Ave - Sidewalk

Webster Groves (6") North Side - Lighting 6840-20 $247,730[ CONST Nov-19
Manchester Road Shared Use Path - MO 109 to Pond Rd - Shared Use Path (10')

Wildwood - Xing at MO 109 6880-18 $513,882[ CONST Mar-20

[ Project has missed a milestone on the development schedule submitted by sponsor




Ad N
Phase o Schedule Reason for Adjustment
Sponsor Title - Description TIP # FY 2020 Work Obligation Adjustment Date

TOTAL $0 0 PROJECTS

October Total 0 Projects

November Total 0 Projects

December Total 0 Projects

January Total 0 Projects

February Total 0 Projects

March Total 0 Projects

April Total 0 Projects

0 Projects

| |
June Total $0 0 Projects
______—_

July Total 0 Projects

August Total 0 Projects

September Total 0 Projects




Phase of Scheduled
Sponsor Title - Description TIP # FY 2020 Work Obligation Reason for Removal| Removal Date
TOTAL $0 0 PROJECTS

October Total

November Total

December Total

January Total

February Total

March Total

April Total

June Total

August Total

September Total

$0
_$0
_$0
_$0
_$0
_$0
_s;o_
_$0
_$0
_$0
_$0
_$0

0 Projects
0 Projects
0 Projects
0 Projects
0 Project

0 Projects
0 Projects
0 Projects
0 Projects
0 Projects

0 Projects

0 Projects




FY 2019 Reasonable Progress Update: October 1, 2019

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 137 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2020 of the FY 2020-2023 Transportation
Improvement Program (TIP). These projects, sponsored by 49 different agencies and representing $79 million in federal funds, are subject to a September
30, 2020 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2020. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FUNDING OBLIGATIONS

Obligated = Project Adjustments =~ Removed  Not Obligated - PE B Not Obligated - ROW = Not Obligated - Const
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$70,000 -
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$10,000 -
|
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2o o <o o < < < < ~ < ~ 2 2 2 < 2
. . Not Obligated
Date Obligated Adjustments Removed PE ROW CONST Total
# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/19 | © $o0[ o $0| 0 $0| 34 $5,303,155| 24 $2,533,268| 79 $71,570,646| 137 $79,407,069
10/31/19
11/30/19
12/31/19
01/31/20
02/29/20
03/31/20
04/30/20
05/31/20
06/30/20
07/31/20
08/31/20
09/09/20
09/16/20
09/23/20
09/30/20

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Summary




Obligated

Scheduled Actual
Sponsor Title - Description TIP # FY 2020 Phase Obligation Obligation
TOTAL $0 0 PROJECTS

October Total 0 Projects

November Total 0 Projects

December Total 0 Projects

January Total 0 Projects

February Total 0 Projects

March Total 0 Projects

April Total 0 Projects
0 Projects

June Total $0 0 Projects

0 Projects

August Total 0 Projects

September Total 0 Projects




Not Obligated - Preliminary Engineering

Scheduled
Sponsor Title - Description TIP # FY 2020 Phase Obligation
TOTAL $5,303,155 34 PROJECTS

Manchester Road Improvements - Ballas Rd to Meier Ln - Access Management -

Des Peres Crosswalk Impr. - Bus Stop Impr 6897-20 $31,200 PE Nov-19

Des Peres Des Peres Road - At Old Des Peres Rd - Roundabout - Sidewalk 6976-20 $124,664 PE Jan-20
Rudder Road - Larkin Williams Rd to 200" E/O Fenton Business Ct -

Fenton Reconstruction - Sidewalk (5') 6912-20 $128,000 PE Oct-19

Ferguson Florissant Road - Thoroughman Ave to Woodstock Ave - Resurfacing 6920A-20 $62,080 PE May-20

Ferguson Frost Avenue - Ford Dr to Florissant Rd - Resurfacing - Curb Ramps 6920B-20 $67,197 PE Jun-20
Rue St Denis, Phase 1 - St. Ferdinand St to N. Lafayette St - Resurfacing -

Florissant Sidewalk (5-6") 6921-20 $95,200 PE Oct-19

Franklin County Elmont Road - Over Little Boone Creek - Replace Bridge 6906-20 $71,736 PE May-20
Phantom Drive, Phase 1 - Missouri Bottom Rd to Hazelwood Logistics Center Dr -

Hazelwood Ln Reduction 4 to 2 Lns - Turn Lanes - Sidewalk (6" 6900-20 $101,300 PE Jan-20
Phantom Drive, Phase 2 - James S. McDonnell Blvd to Hazelwood Logistics Ctr

Hazelwood Dr - Ln Reduction 4 to 2 Lns - Sidewalk (6") 6951-21 $74,000 PE Jan-20
Armbruster, Doss Hollow, Harness Bridges - Over Haverstick, Plattin, Trib Hocum

Jefferson County  [Hollow Creeks - Replace Bridge 6913A-20 $409,367 PE Jan-20

Jefferson County  [Hillsboro House Springs Road Bridge - Over Bourne Creek - Replace Bridge 6913D-20 $129,274 PE Jan-20
Seckman Road - At Mastodon State Park - Realign Intersection - Left Turn Ln -

Jefferson County  [Shoulders (8") 6913E-20 $84,000 PE Jan-20
Old Lemay Ferry Road - E. Four Ridge Rd to Kneff Rd - Safety Improvements -

Jefferson County  [Shoulders (4") - High Friction Treatment 6952E-21 $83,167 PE Jan-20
Old Lemay Ferry Road - 0.42 Mi. S/O Regency Woods Pl to E. Four Ridge/Frisco

Jefferson County  [Hill Rd - Safety Improvements - Shoulders (4') - High Friction Treatment 6952F-21 $77,000 PE Jan-20
Seckman Road, Phase 2 - 700" W/O Outer Rd to 400" E/O Mastodon Park Ent. -

Jefferson County  [Shoulder (8'") - Overlay - Curb & Gutter - Safety Impr. 6952G-21 $75,518 PE Jan-20
Ronald Reagan Drive & Hawks Ridge Trail - Reagan: I-64-MO N; Hawks Ridge:

Lake Saint Louis Ridgeway-MO N - Resurfacing - Sidewalks (5" 6901-20 $100,000 PE Nov-19
Manchester Road - Big Bend Blvd to City Limits (150' E/O Yale Ave) - Resurfacing

Maplewood - Curb Ramps - Mid-Block Xing 6902-20 $120,000 PE Feb-20

MoDOT MO 109 - At MO CC (Wild Horse Creek Rd)/S. Eatherton Rd - Roundabout 6979B-20 $240,000 PE Mar-20
Main St, Phase 1 - Pitman St to S/O Railroad Tracks - Resurfacing - Curb Ramps -

O'Fallon Sidewalks 6904-20 $96,000 PE Feb-20

Pacific Denton Road Bridge - Over Brush Creek - Replace Bridge - Sidewalk (6") 6914-20 $95,965 PE Oct-19

St. Ann Geraldine Avenue Bridge - Over Coldwater Creek - Replace Bridge - Sidewalk (5| 6911-20 $52,000 PE Aug-20
Zumbehl Rd - Over Cole Creek - Replace Culvert - Shared Use Path (10') -

St. Charles Sidewalk (5" 6922B-20 $264,000 PE Nov-19
Gateway Green Light, Phase 6 - Various Rds in St. Charles Co - PTZ Cameras,

St. Charles County |Travel Time Detectors, Fiber, ATMS - Signal Opt. - Emer. Veh. Prempt 6841A-19 $1,018,501 PE Dec-19
Smart Parking Management System - DT St. Charles - Develop Smart Parking
System - Parking Lot Sensors - Msg Signs - Cameras - Phone App - Lease

St. Charles County |Electric Shuttle 6981C-20 $36,000 PE Jan-20
Traffic Management Enhancements, Phase 4 - Various Locations along

St. Louis Goodfellow, MLK Dr, Halls-Ferry Rd - Traffic Monitoring Cameras - Signal Impr. 6982B-20 $620,000 PE Apr-20

St. Louis County Airport Rd - E/O 1-170 to N Florissant Rd - Resurfacing - Curb Ramps 6745J3-21 $114,600 PE Dec-19
Mason Road - 2022 - Clayton Rd to 100" N/O Mason Ridge Rd - Resurfacing -

St. Louis County Shared Use Path (8" - Curb Ramps 6905A-20 $154,600 PE May-20




Not Obligated - Preliminary Engineering

Scheduled
Sponsor Title - Description TIP # FY 2020 Phase Obligation
TOTAL $5,303,155 34 PROJECTS

St. Louis County Heintz Road Bridge - Over Mattese Creek - Replace Bridge - Sidewalk (6" 6905B-20 $153,920 PE May-20
J.S. McDonnell Blvd Bridge - Over Coldwater Creek - Replace Bridge - Shoulder

St. Louis County (53" 6905C-20 $221,765 PE May-20
Kingsland Avenue - 2022 - Olive Blvd (MO 340) to Delmar Blvd - Resurfacing -

St. Louis County Curb Ramps 6905E-20 $91,148 PE May-20
North County ITS - 2021 - Various Locations along Howdershell Rd, Old Halls-

St. Louis County Ferry Rd, Shackelford Rd 6983-20 $122,160 PE Apr-20
St. Louis Avenue/Beckett/Marshall, Phase 3 - MO 141 to 3rd St - Reconstruct: RR

Valley Park to 3rd; Resurf: RR to 141 - Sidewalks (5" 6918-20 $122,720 PE Apr-20

Washington Third Street - MO 47 to Jefferson St - Resurfacing - Sidewalk (5" 6910-20 $48,000 PE Oct-19

Wentzville MO Z - At Interstate Dr - Add NB Right Turn Lane 6984-20 $18,073 PE Mar-20




Not Obligated - Right of Way

Scheduled
Sponsor Title - Description TIP # FY 2020 Phase Obligation
TOTAL $2,533,268 24 PROJECTS
Ballwin Holloway Road - Manchester Rd (MO 100) to Baxter Rd - Resurfacing 6813-19 $8,000f ROW Feb-20
Rosalie Avenue Sidewalk - Brentwood Blvd to Mary Ave - Lighting - Sidewalk (5)
Brentwood on South Side 6815-19 $65,600| ROW Sep-20
Fenton Allen Rd - Old Highway 141 to Jefferson County Line - Reconstruction 6817-19 $12,000) ROW Feb-20
Boeuf Creek Road Bridge - Over Branch of Boeuf Creek (Approx. 1.25 Mi W/O
Franklin County MO 185) - Replace Bridge 6820-19 $16,000) ROW Oct-19
East Rock Creek Road - 850" West of Gary Rd to 150" West of Gary Rd - Curve
Jefferson County  |Realignment - Shoulder 6821A-19 $16,000) ROW Jan-20
Main Street - MO MM to 700" North of MO MM (In House Springs) -
Jefferson County  |Reconstruction - Sidewalk (4") 6821C-19 $3,176] ROW Dec-19
Jefferson County |Miller Road, Phase 1 - At Spring Forest Road - Realign Intersection 6821E-19 $11,480| ROW Dec-19
Jefferson County |Rouggly Kiepe Road Bridge - Over Tributary to Saline Creek - Replace Bridge 68211-19 $16,000) ROW Mar-20
Lake Saint Louis Blvd Roundabout - At Veterans Memorial Pkwy & 1-70 EB On/Off
Lake Saint Louis Ramps - Construct Roundabout - Sidewalk (6") 6822-19 $29,762] ROW Feb-20
MoDOT MO 340 - N. Spoede Rd to Old Olive Street Rd - Extend Left Turn Bays 6930A-20 $12,0000 ROW Dec-19
Downtown Improvements, Phase 2 - Main St: Miller to Olive St; Olive St: Main St
New Haven to UP RR - Reconstruction - Sidewalks (5" 6824-19 $12,000) ROW Jun-20
Winghaven Blvd - MO N to South of Winghaven/Hammack Rd - Resurfacing -
O'Fallon Ped Improvements at Intersections 6825-19 $16,000| ROW Apr-20
Strategic Hwy Safety Plan Improvements - Along Boone's Lick, Kingshwy, EIm,
St. Charles Lindenwood, Randolph/Mel Wetter, Little Hills/Mel Wetter 6829-19 $80,000| ROW Dec-19
St. Charles County [MO N - At MO Z - Traffic Signal 6847-19 $424,0000 ROW Oct-19
Compton Avenue Bridge - Chouteau Ave to I-64 - Replace Bridge - Preliminary
St. Louis Engineering 6828-19 $800,000f ROW Jan-20
Jefferson/22nd St Interchange Improvements - Reconfigure |-64/Pine/Market/
St. Louis Jefferson Interchange - Reestablish Street Grid - Curb Ramps - Resurfacing 6919-20 $320,000f ROW Sep-20
Jefferson/22nd Traffic Flow Improvements - Reconfigure I-64/Pine/Market/
St. Louis Jefferson Interchange - Signal Improvements - Shared Use Path/Cycle Track 6919A-19 $400,000f ROW Sep-20
McKelvey Road, Phase 2 - 2021 - Glenpark Dr to Creve Coeur Mill Rd -
St. Louis County Resurfacing - Sidewalk (5') E: Smoke Rise to Cr. Coeur Mill 6834F-19 $86,450| ROW Jun-20
Meramec Bottom Road Bridge - Over Lemay Creek (Approx 1200" West of I-55) -
St. Louis County Replace Bridge 6834G-19 $42,800) ROW Jun-20
Topping Road - Clayton Rd to Topping Estates / Kent Manor Dr - Resurfacing -
Town & Country Shared Use Path (8") 6836-19 $60,000) ROW Oct-19
Westgate Ave - Delmar Blvd to MO 340 (Olive Blvd) - Resurfacing - Upgrade
University City Sidewalk 6838-19 $9,000f ROW Nov-19
St. Louis Avenue, Phase 2 - Third St to Seventh St - Reconstruction - Sidewalk
Valley Park (5) 6839-19 $40,000) ROW Jul-20
Wentzville Parkway/I-70, Phase 1 - Wentzville Pkwy: Pearce to Veterans Mem -
Wentzville Relocate - 1-70 WB On Ramp - Roundabout 6933A-19 $48,000) ROW Apr-20
West Pearce Boulevard - At Meyer Rd - New Traffic Signal - At Cheryl Ann Dr -
Wentzville Remove Stop Signs on W. Pearce 6933B-19 $5,000f ROW Mar-20




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2020 Phase Obligation
TOTAL $71,716,697 79 PROJECTS

Bi-State

Development/Metro |Call-A-Ride Van Replacement - 2020 (B) - Replace Seven (7) Call-A-Ride Vans 6814A-20 $968,000( IMPL Dec-19

Bi-State

Development/Metro |Call-A-Ride Van Replacement - 2020 (A) - Replace Eight (8) Call-A-Ride Vans 6814B-20 $968,000{ IMPL Dec-19

Bi-State

Development/Metro |Bus Replacement - 2021 (A) - Replace Four Buses 6926A-21 $4,000,000{ IMPL Jan-20

Bi-State

Development/Metro |Bus Replacement - 2021 (B) - Replace Four Buses 6926B-21 $4,000,000{ IMPL Jan-20

Chesterfield Riparian Trail - August Hill Dr to Old Chesterfield Rd - Shared Use Path (10" 6866-18 $903,925| CONST Nov-19
Maryland Avenue - Hanley Rd to Western City Limit (Near Gay) - Resurfacing -

Clayton (EXT) Curb Ramps 6717-19 $948,710[ CONST Jun-20
Traffic Management Enhancements - Flashing Yellow Arrows along Maryland,

Clayton Brentwood, Forsyth, Bonhomme - Advanced Transportation Management System| 6927-19 $292,000] CONST Nov-19

Creve Coeur Emerson Road - Old Ballas Rd to 1800' South - Resurfacing - Curb and Gutter 6718-20 $444,000f CONST Oct-19

Dardenne Prairie  |Hanley Road - Feise Road to 2300' North - Reconstruction - Sidewalks (5" 6720-18 $628,040[ CONST Nov-19

Des Peres Bopp Road - Manchester Rd to Northern City Limit - Resurfacing - Curb Ramps 6722-18 $361,719[ CONST Dec-19

Fenton (EXT) Old Gravois Road, Phase 2 - Ferry St to MO 141 - Reconstruct - Sidewalk (5" 6581-17 $1,365,600] CONST Jun-20

Fenton Horan Drive - Bowles Ave to Larkin Williams Rd - Resurfacing - Sidewalks (5') 6723-18 $1,080,000f CONST Oct-19
3rd Street Sidewalk - Sunshine Dr to Holly Dr - Sidewalk (5') on Both Sides -

Festus Lighting 6818-20 $273,240[ CONST Nov-19

Festus Special

Road District Meyer Road - US 67 to SE of Watson Rd - Overlay 6819-20 $256,680[ CONST Nov-19

Florissant St. Ferdinand Street - N Highway 67 to St. Ferdinand Park - Sidewalk (5" 6727-18 $132,750f CONST Dec-19

Franklin County Ridge Road Bridge - Over Winsel Creek - Replace Bridge 6712-18 $599,880[ CONST Jan-20
Mueller Road - Lindbergh Blvd to Green Park Rd - Resurfacing - Upgrade

Green Park Sidewalks (5" 6728-18 $775,400f CONST Sep-20
Old Lemay Ferry Road, Phase 1 - At East Rock Creek Road - Intersection

Jefferson County  [Realignment 6713-18 $807,291f CONST May-20
Charter Church Road Bridge - Over Plattin Creek at Mitch Sweet Rd - Bridge

Jefferson County  |Replacement 6730A-18 $752,648] CONST Aug-20

Jefferson County  [Doc Sargent Bridge - Over Labarque Creek - Bridge Replacement 6730B-18 $483,714[ CONST Aug-20
Old Lemay Ferry Road, Phase 2 - At Spring Forest Road - Intersection and

Jefferson County  [Roadway Realignment - Shoulders (6') 6730F-18 $511,497[ CONST May-20
Seckman Road - Old Lemay Ferry Rd to 0.33 Miles East - Roundabout -

Jefferson County [Sidewalks (5') - Traffic Signal 6730G-18 $436,800] CONST Mar-20

Jefferson County  [Whitehead Road Bridge - Over Tributary of Cotter Creek - Bridge Replacement 6730H-18 $415,520f CONST Feb-20

Jefferson County  [Marine Vessel Engine Repower - 2020 - Repower Four Marine Vessels Serving

Port Authority Mississippi R. in Non-Attainment Area - 1 Ferry, 2 Towboats, 1 Dredge 6928-21 $1,575,872| IMPL Dec-19
N. Geyer Road - Adams Ave to Manchester Rd - Resurfacing - Curb and Gutter -

Kirkwood (EXT) Curb Ramps 6731-18 $907,343[ CONST Jun-20
Lake Saint Louis Blvd, Phase 2 - Pleasant Meadows Dr to Blue Cove Terrace -

Lake Saint Louis Resurfacing 6732-20 $817,686[ CONST Mar-20

Madison County RideFinders Marketing & Outreach - 2019 - MO - Increase Awareness, Interest,

Transit District and Participation in RideFinders by Employers and Commuters 6929A-19 $400,000{ IMPL Aug-20

Madison County

Transit District RideFinders Vanpool Fleet Acquisition - Missouri - Purchase 26 Vans 6929B-20 $800,000{ IMPL Mar-20




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2020 Phase Obligation
TOTAL $71,716,697 79 PROJECTS

Dougherty Ferry Road - 150" S/O Charleston Place Ct to 150" S/O Country Stone

Manchester Dr - Resurfacing - Realignment 6733-18 $443,320[ CONST Sep-20

MoDOT MO 180 - 1-270 to Pennridge - Dual Left Ln at Pennridge - Channelization 6788TT-19 $69,480] CONST Feb-20
1-270 North Reconstruction Motorist Assist - A - 1-270: 1-70 to MO H; US 67: 1-270

MoDOT (EXT) to MS River; MO 367: US 67 to I-270; MO AC: US 67 to I-270 6844-18 $154,400( IMPL Jun-20

MoDOT MO 141 (NB) - At MO 364 - Lengthen Right Turn Lane to EB/WB MO 364 Ramp 6845-19 $1,060,750f CONST Jul-20
MO 364 - At MO 141 - Dual Left at WB Off Ramp - Dual Lft/Rt Turn Ln on EB Off

MoDOT (EXT) Ramp & Extend Merge 6846-19 $2,240,358] CONST Jun-20

MoDOT MO 109 - At MO W/FF - New Traffic Signal - Add Turn Lanes 6930B-19 $1,123,823| CONST Mar-20
Signal Optimization - 2020 - Various Locations along MO A in Jeff Co, MO 231,

MoDOT US 61/67, 1-70/1-270 Interchanges in STL Co 6930D-20 $453,600f CONST Apr-20

MoDOT/American |Saint Louis Regional Clean Air Partnership - Metro St. Louis Area - Outreach -

Lung Association |Education - Promotion of Gateway Guide - Ozone Alert 6925-19 $331,917( IMPL Sep-20

MoDOT/Citizens for |Increase Transit Ridership through Reach & Rewards - STL City and STL County -

Modern Transit Bus Revision Engagement Program - Partnership to Build Ridership - Two Yr Prg | 6980-21 $221,207( IMPL Sep-20
Downtown Improvements, Phase 1 - Front St: Olive to Miller; Miller St: UP RR to

New Haven Main St - Reconstruction - Sidewalks (8') - Streetscaping 6735-18 $656,621[ CONST Sep-20
Nelson Drive Sidewalk - Lillian Ave to Pasadena Ave - Sidewalk (5') - One Side -

Northwoods (EXT) [Sharrows 6871-18 $467,660[ CONST Jun-20
Mexico Road, Phase 3 - MO K to Bryan Rd - Resurfacing - Pedestrian Bridge-

O'Fallon Curb Ramps 6736-18 $1,680,000] CONST Feb-20
Dielman Road, Phase 2 - Tamarack Drive to MO 340 (Olive Blvd) - Resurfacing -

Olivette Sidewalk (5') East Side- Widening to 13' Lns 6826-20 $574,577[ CONST Nov-19

Richmond Heights |McKnight Road - 2020 - Clayton Rd to South of Lay Rd - Resurfacing 6745G-19 $544,880[ CONST Aug-20

Richmond Heights |McKnight Road Sidewalk - Clayton Rd to Godwin Ln - Sidewalk (6') - One Side 6872-18 $669,091f CONST Jan-20
Kortwright Avenue - Manchester Rd to Warson PI - Resurfacing - Sidewalks (4') -

Rock Hill Whitestone to Warson Tr 6738-18 $248,257| CONST Sep-20
Lincoln Elementary SRTS - Near Lincoln E.S. - Along Perry St, 7th St - Sidewalk

St. Charles (5'-6") 6873-18 $632,000f CONST Dec-19

St. Charles Bus Replacement - Replace 3 Buses - St. Charles Area Transit 6931B-20 $187,200{ IMPL Oct-19

St. Charles County

(EXT) MO N - At Weiss Rd - Realign Intersection 6741-19 $1,096,000f CONST Jun-20
Gateway Green Light, Phase 5 - Various Rds in St. Charles Co - Travel Time

St. Charles County |Detectors, Count Stns, PTZ Cameras, Upgrade Video Detection Dynamic Msg 6762-18 $993,270f CONST Jan-19
Schwede Road - Hoffman Rd to Bridge over Cunningham Branch - Realign Curve

St. Charles County |- Shoulders 6830B-20 $235,000] CONST Oct-19
Seeburger Road Bridge - At Trib to the Mississippi R (B/W South Shore and MO

St. Charles County |B) - Replace Bridge 6830C-20 $440,000f CONST Oct-19

St. Charles County |MO 94 - I-70 to Portwest Dr - Intersection Improvements - Signal Optimization 6841B-19 $377,790[ CONST Sep-20

St. Charles County|Pitman Hill Road Shared Use Path - Chadwick Ln to 270' S/O Sammelman Rd -

(EXT) Shared Use Path (10" 6874-19 $559,700] CONST Jun-20
Gateway Green Light Signal Optimization - 2020 - Various Locations along Main

St. Charles County |St, Mexico Rd, TR Hughes Blvd, Tom Ginnever, O'Fallon Rd 6981B-20 $120,000f CONST Mar-20

St. Louis 7th Street - Washington Ave to Walnut St - Resurfacing - Sidewalks - Lighting 6833A-20 $1,680,000] CONST Oct-19
7th Street - Washington Ave to Walnut St - Replace Traffic Signals - Signal

St. Louis Interconnection 6833B-20 $720,000] CONST Oct-19
Jefferson Avenue Signals and Interconnect - Market St to Natural Bridge Ave -

St. Louis Replace Traffic Signals - Signal Interconnection 6849-18 $2,576,000] CONST Jan-20




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2020 Phase Obligation
TOTAL $71,716,697 79 PROJECTS

Louisiana Avenue Calm Streets - Gravois Ave to Meramec St - Traffic Calming -

St. Louis Shared Ln Marking - Bumpouts 6875-18 $800,000f CONST Dec-19

St. Louis County Dielman Road-2017 - Olive Boulevard to Page Avenue - Resurfacing - Bike Lanes| 6503M-16 $1,047,924 CONST Sep-20

St. Louis County |Westport Plaza Drive/Marine Avenue - 2017 - Lackland Road to Glenmeade Drive

(EXT) (Excluding MO D and 1-270 Crossings) - Resurfacing 6503S-16 $639,116[ CONST Jun-20

St. Louis County |St. Charles Rock Road (West) - 2019 - Taussig Road to Earth City Expressway

(EXT) (MO 141) - Resurfacing 6607B-17 $1,678,040f CONST Jun-20
Jennings Station Road (North) - 260 Feet Southwest of Hord Avenue to Halls

St. Louis County Ferry Road - Resurfacing - Curb Ramps 6607D-18 $1,521,360f CONST Jul-20
North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) to Natural Bridge Rd

St. Louis County (MO 115) - Resurfacing - Curb Ramps 6607G-17 $1,727,680[ CONST Sep-20
Ballas Road - 2020 - Dougherty Ferry Rd to Manchester Rd (MO 100) -

St. Louis County Resurfacing - Curb Ramps 6715-19 $1,368,800f CONST Aug-20
Baxter Road (South) - 2019 - Manchester Rd (MO 100) to Clayton Rd -

St. Louis County Resurfacing - Shared Use Path (8") 6745A-18 $1,645,866] CONST Aug-20
Lucas-Hunt Road (North) - 2020 - Hord Avenue/Huiskamp Ave to Halls Ferry

St. Louis County (MO AC) - Resurfacing - Bike Ln (5" 6745E-19 $1,744,000f CONST Aug-20
McKelvey Road, Phase 1 - 2020 - Ameling Rd to Glenpark Dr - Resurfacing -

St. Louis County Sidewalk (6" - Shared Use Path (8") 6745F-18 $1,009,820f CONST Aug-20

St. Louis County Yaeger Road - 2020 - Ringer Rd to Patterson Rd - Resurfacing 67451-19 $1,106,080f CONST Aug-20

St. Louis County |Westport Plaza Drive Intersection Improvements - Glenmeade Dr to Page Ave -

(EXT) New Signal at Westport Ent; Two Way Turn Lane 6764E-17 $2,328,160f CONST Jun-20
US 67 (Lindbergh) at MO 340 - Sidewalk - Replace Cloverleaf with Folded

St. Louis County Diamond 6834A-19 $3,520,000f CONST Dec-19

St. Louis County Berry Rd - At Big Bend - Intersection Improvements 6850B-20 $521,920[ CONST Sep-20
Centennial Greenway, Phase 4 - Along McClay Rd - Hackman Rd to McClay

St. Peters Village Dr - Shared Use Path (11" 6877-18 $653,566[ CONST Nov-19

Sullivan Fisher Drive Sidewalk - W Springfield Rd to EImont Rd - Sidewalk (8") Both Sides | 6835-20 $284,022| CONST Nov-19
Denmark Road Bridge - Over Birch Creek - Replace Low Water Crossing -

Union Sidewalk (6" 6837-20 $756,070[ CONST Nov-19
St. Louis Avenue, Phase 1 - Seventh Street to the Levee Closure Structure -

Valley Park Reconstruction - Sidewalks (5" 6751-18 $838,542[ CONST Sep-20
North And South Road Sidewalk, Phase 1 - Midland Blvd to Page Ave - Sidewalk

Vinita Park (59 6752-18 $312,000f CONST Nov-19

Washington (EXT) |High Street - MO 100 to Fifth Street - Resurfacing - Sidewalk (5') 9th to MO 100 6598-17 $428,741[ CONST Jun-20
Busch Creek Greenway - Jefferson St to Riverfront Trail - Shared Lane Path (10') -

Washington (EXT) |Shared Ln Markings 6879-18 $560,162[ CONST Jun-20
Big Bend Boulevard Sidewalk, Phase 1 - Oakwood Ave to Dale Ave - Sidewalk

Webster Groves (6") North Side - Lighting 6840-20 $247,730[ CONST Nov-19
Manchester Road Shared Use Path - MO 109 to Pond Rd - Shared Use Path (10')

Wildwood - Xing at MO 109 6880-18 $513,882[ CONST Mar-20




Ad N
Phase o Schedule Reason for Adjustment
Sponsor Title - Description TIP # FY 2020 Work Obligation Adjustment Date

TOTAL $0 0 PROJECTS

October Total 0 Projects

November Total 0 Projects

December Total 0 Projects

January Total 0 Projects

February Total 0 Projects

March Total 0 Projects

April Total 0 Projects

0 Projects

| |
June Total $0 0 Projects
______—_

July Total 0 Projects

August Total 0 Projects

September Total 0 Projects




Phase of Scheduled
Sponsor Title - Description TIP # FY 2020 Work Obligation Reason for Removal| Removal Date
TOTAL $0 0 PROJECTS

October Total

November Total

December Total

January Total

February Total

March Total

April Total

June Total

August Total

September Total

$0
_$0
_$0
_$0
_$0
_$0
_s;o_
_$0
_$0
_$0
_$0
_$0

0 Projects
0 Projects
0 Projects
0 Projects
0 Project

0 Projects
0 Projects
0 Projects
0 Projects
0 Projects

0 Projects

0 Projects
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