For IACG - East-West Gateway — March 2021

DRAFT - Schedule for Conformity Determination/FY 2022-2025 TIP

Date Action

November 6, 2020 EWG releases STP-S and CMAQ applications

January 27, 2021 IACG Meeting. Date Conformity Determination began

February 11 Final applications due to EWG; evaluation begins

March 17 Regional emissions analysis tables and conformity
schedule sent to IACG

March 30 IACG meeting

April 2 Partner programs due (MoDOT, IDOT, MCTD, Metro)

April 14 Transportation TIP Group to send list of new local STP-S

and CMAQ projects to Transportation Systems Analysis
Group, as well as new MoDOT, Metro, MCTD, IDOT and
non-federally funded local projects for modeling (April 16

at latest)

April 15 Check with IDOT to see if there are any Jersey County
projects

End of April EWG to assemble project air quality classification table
and send to IACG (preview new projects)

April 26 — June 4 Transportation Systems Analysis group begins travel

demand and emissions modeling (need to five to six
weeks to complete)

May 25 IACG meeting

June 15 EWG to send out Preview Draft Conformity
Determination document

June 29 IACG meeting

June 30 Draft Conformity Determination and Draft FY 2022-2025

Transportation Improvement Program (TIP) including
recommended projects presented to EWG Board of
Directors prior to release for public comment

July 2 — August 4 Public comment period (details to be determined)

August 16 Presented for Approval Conformity Determination
document sent to FHWA MO

August 24 IACG meeting

August 25 TIP and Conformity Determination presented to EWG

Board of Directors for approval




