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DRAFT - Schedule for Conformity Determination/FY 2022-2025 TIP 
 
Date Action 
November 6, 2020 EWG releases STP-S and CMAQ applications 
January 27, 2021 IACG Meeting. Date Conformity Determination began 
February 11 Final applications due to EWG; evaluation begins 
March 17 Regional emissions analysis tables and conformity 

schedule sent to IACG 
March 30 IACG meeting 
April 2 Partner programs due (MoDOT, IDOT, MCTD, Metro) 
April  14 Transportation TIP Group to send list of new local STP-S 

and CMAQ projects to Transportation Systems Analysis 
Group, as well as new MoDOT, Metro, MCTD, IDOT and 
non-federally funded local projects for modeling (April 16 
at latest)  

April 15 Check with IDOT to see if there are any Jersey County 
projects 

End of April EWG to assemble project air quality classification table 
and send to IACG (preview new projects) 

April 26 – June 4 Transportation Systems Analysis group begins travel 
demand and emissions modeling (need to five to six 
weeks to complete) 

May 25 IACG meeting 
June 15  EWG to send out Preview Draft Conformity 

Determination document 
June 29 IACG meeting 
June 30 Draft Conformity Determination and Draft FY 2022-2025 

Transportation Improvement Program (TIP) including 
recommended projects presented to EWG Board of 
Directors prior to release for public comment  

July 2 – August 4 Public comment period (details to be determined) 
August 16 Presented for Approval Conformity Determination 

document sent to FHWA MO  
August 24 IACG meeting 
August 25 TIP and Conformity Determination presented to EWG 

Board of Directors for approval  
 
 
 

 
 
  


