FY 2021 Reasonable Progress Update: September 30, 2021

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 139 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2021 of the FY 2021-2024 Transportation
Improvement Program (TIP). These projects, sponsored by 43 different agencies and representing $104 million in federal funds, are subject to a September
30, 2021 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2021. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FY 2021 Funding Obligations
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Date Obligated Adjustments Removed PE ROW CONST Total
# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/20 0 $0|] O $o0f O $0| 23 $2,796,154| 20 $1,636,140| 82 $77,429,168| 125 $81,861,462
10/31/20 4 $1,027,323| 0 $0[ 0O $0| 22 $2,730,038| 20 $1,636,140[ 79 $76,467,961( 125 $81,861,462
11/30/20 8 $1,694,025| 0 $0f O $0| 21 $2,602,038] 19 $1,552,140| 77 $76,013,259| 125 $81,861,462
12/31/20 | 10 $2,164,025| 0 $0[ 0O $0| 21 $2,602,038| 18 $1,522,140| 76 $75,573,259( 125 $81,861,462
01/31/21 14 $2,928,377| 0 $0f O $0| 20 $2,440,811| 16 $1,398,140| 76 $75,573,259| 126 $82,340,587
02/28/21 15 $3,940,686| 0 $0[ 0O $0| 20 $2,440,811 16 $1,398,140| 75 $74,560,950( 126 $82,340,587
03/31/21 28 $10,382,057| 0 $0f O $0| 18 $2,256,952| 15 $1,378,140| 65 $68,323,438| 126 $82,340,587
04/30/21 39 $21,803,135| 0 $0[ 0O $0| 15 $1,974,432 15 $1,378,140[ 61 $66,003,144( 130 $91,158,851
05/31/21 46 $23,103,504| 0 $0f O $0| 14 $1,912,143| 12 $1,310,140| 58 $64,833,064| 130 $91,158,851
06/30/21 55 $27,420,781| 17 $26,548,737| 0 $0| 11 $1,396,195[ 10 $1,240,540( 38 $34,600,598( 131 $91,206,851
07/31/21 67 $32,420,209| 17 $26,548,737| 1 $513,882| 7 $809,795[ 9 $318,540| 30 $30,595,688| 131 $91,206,851
08/31/21 87 $50,608,524| 17 $26,548,737| 1 $513,882| 5 $518,951 7 $192,600| 22 $25,771,598| 139 $104,154,292
09/09/21 90 $53,314,298| 17 $26,548,737| 1 $513,882| 5 $518,951| 7 $192,600| 19 $23,065,824| 139 $104,154,292
09/16/21 99 $58,462,756| 17 $26,548,737 1 $513,882| 2 $178,951| 7 $192,600| 13 $18,257,366( 139 $104,154,292
09/23/21 99 $58,462,756| 17 $26,548,737| 1 $513,882| 2 $178,951( 7 $192,600| 13 $18,257,366| 139 $104,154,292
09/30/21 101 $59,472,026| 21 $26,669,495| 1 $513,882| 1 $105,193| 3 $129,600| 12 $17,264,096| 139 $104,154,292
| PE - Preliminary Engineering Funds | ROW - Right of Way Acquisition Funds | CONST/IMPL - Construction Funds

Summary




Obligated
Scheduled Actual
Sponsor Title - Description TIP # FY 2021 Phase Obligation Obligation
TOTAL $59,472,026 87 PROJECTS
Dardenne Prairie  |Stump Road - Feise Rd to MO N - Reconstruction - Sidewalks (5') - Left Turn Ln | 6941-21 $66,116 PE Nov-20 10/21/2020
Madison County RideFinders Marketing & Outreach - 2019 - MO - Increase Awareness, Interest,
Transit District and Participation in RideFinders by Employers and Commuters 6929A-19 $400,000| IMPL Sep-21 10/20/2020
Increase Transit Ridership through Reach & Rewards - STL City and STL County
MoDOT - Citizens |- Bus Revision Engagement Program - Partnership to Build Ridership - Two Yr
For Modern Transit |Prg 6980-21 $221,207| IMPL Sep-21 10/29/2020
Richmond Heights |Lovella Avenue Bridge - Over Claytonia Creek - Replace Bridge - Sidewalks (5') 6827-19 $340,000] CONST Sep-21 10/29/2020
October Total $1,027,323 4 Projects
Mosley Road, Phase 1 - Tureen Dr to Olive Blvd (MO 340) - Resurfacing - Curb
Creve Coeur Ramps 6896-21 $84,0000 ROW QOct-20 11/02/2020
Larkin Williams Road - South Highway Dr to Wolfner Dr - Whitetopping -
Fenton Sidewalk (5') 6944-21 $128,000 PE Oct-20 11/02/2020
Jefferson County  [Marine Vessel Engine Repower - 2021 - Repower Two Marine Vessels Serving
Port Authority Mi ippi R and Missouri R. in Non-Attainment Area - 1 Towboat 1 Ferry 6977-21 $219,702| IMPL Sep-21 11/10/2020
St. Charles County|Schwede Road - Hoffman Rd to Bridge over Cunningham Branch - Realign Curve
(EXT) - Shoulders 6830B-20 $235,000f CONST Jun-21 11/23/2020
November Total $666,702 4 Projects
Manchester Road Improvements - Ballas Rd to Meier Ln - Access Management -
Des Peres Crosswalk Impr. - Bus Stop Impr 6897-20 $30,000 ROW Oct-20 12/01/2020
St. Charles County|Seeburger Road Bridge - At Trib to the Mississippi R (B/W South Shore and MO
(EXT) B) - Replace Bridge 6830C-20 $440,000) CONST Jun-21 12/15/2020
December Total $470,000 2 Projects
Business 21, Phase 4 - Main St to Maple Street - Overlay, Two Way Turn Lane
Hillsboro (Locallly Funded), Storm Sewers 6907-22 $479,125| CONST Jan-21 01/07/2021
Pacific Denton Road Bridge - Over Brush Creek - Replace Bridge - Sidewalk (6") 6914-20 $20,000] ROW Oct-20 01/11/2021
Zumbehl Rd - Over Cole Creek - Replace Culvert - Shared Use Path (10') -
St. Charles Sidewalk (5') 6922B-20 $104,000 ROW Mar-21 01/29/2021
Peine Road - 60" E/O Forest Way Dr to 675' W/O Stewart Springs Dr -
Wentzville Resurfacing - Shoulders (3') - Curve Impr. 6972-21 $161,227 PE QOct-20 01/19/2021
January Total Projects

Lake Saint Louis

Lake Saint Louis Blvd Roundabout - At Veterans Memorial Pkwy & I-70 EB
On/Off Ramps - Construct Roundabout - Sidewalk (6')

$1,012,309) CONST

Jan-21

02/05/2021

$1,012,309 Projects

W. Pearce (I-70 N. Outer Rd) - May Rd to 200" W/O Faith Church Ent. -

Wentzville Resurfacing - Shoulders (2') - Fencing 6973-21 $110,562 PE Dec-20 03/03/2021

Ballwin Holloway Road - Manchester Rd (MO 100) to Baxter Rd - Resurfacing 6813-19 $932,832| CONST Feb-21 03/22/2021
Traffic Management Enhancements - Flashing Yellow Arrows along Maryland,

Clayton (EXT) Brentwood, Forsyth, Bonhomme - Advanced Transportation Management System| 6927-19 $292,000f CONST Jun-21 03/30/2021

Dardenne Prairie

(EXT) Hanley Road - Feise Road to 2300' North - Reconstruction - Sidewalks (5') 6720-18 $628,040) CONST Jun-21 03/30/2021

Fenton (EXT) Horan Drive - Bowles Ave to Larkin Williams Rd - Resurfacing - Sidewalks (5") 6723-18 $1,080,000) CONST Jun-21 03/10/2021

Franklin County

(EXT) Ridge Road Bridge - Over Winsel Creek - Replace Bridge 6712-18 $599,880] CONST Jun-21 03/31/2021
Mueller Road - Lindbergh Blvd to Green Park Rd - Resurfacing - Upgrade

Green Park (EXT) |Sidewalks (5') 6728-18 $775,400) CONST Jun-21 03/16/2021

Jefferson County  [Local Hillsboro Road - MO 30 to Hillsboro House Springs Rd - Overlay 6821B-21 $157,200f CONST Nov-20 03/10/2021

Jefferson County |Seckman Road - Old Lemay Ferry Rd to 0.33 Miles East - Roundabout -

(EXT) Sidewalks (5') - Traffic Signal 6730G-18 $436,800) CONST Jun-21 03/04/2021
Seckman Road, Phase 2 - Seckman H.S. Entrance to 275' W/O Seckman Spring

Jefferson County  |Dr - Traffic Signal at Seckman HS - Sidewalk (5") 6821J-19 $555,360] CONST Dec-20 03/04/2021
Ronald Reagan Drive & Hawks Ridge Trail - Reagan: I-64-MO N; Hawks Ridge:

Lake Saint Louis Ridgeway-MO N - Resurfacing - Sidewalks (5') 6901-20 $20,000 ROW Nov-20 03/30/2021

MoDOT MO 340 - N. Spoede Rd to Old Olive Street Rd - Extend Left Turn Bays 6930A-20 $780,000) CONST Mar-21 03/22/2021
Congress St (Former Rte N) - Westlake Village Dr to Candlewick Ln -

Pacific Resurfacing - Lighting - Storm Sewer - Bike Ln (5") 6959-21 $73,297 PE Jan-21 03/31/2021

March Total $6,441,371 13 Projects




Obligated

Scheduled Actual
Sponsor Title - Description TIP # FY 2021 Phase Obligation Obligation
TOTAL $59,472,026 87 PROJECTS
St. Louis County S. Woods Mill - At Conway - Intersection Improvements - Turn Lns - Traffic Signal| 7139-21 $65,840 PE Sep-21 04/07/2021
Jefferson County  |Old State Rte. 21 - MO M to MO A - Overlay - Repair Shoulders - Rumblestrips 6821H-21 $665,000] CONST Nov-20 04/29/2021
MoDOT/American [Saint Louis Regional Clean Air Partnership - Metro St. Louis Area - Outreach -
Lung Association  [Education - Promotion of Gateway Guide - Ozone Alert 6925-19 $335,294| IMPL Sep-21 04/22/2021
Hunning Road - Elizabeth Ln to Approx. 300" N/O Cinphany Ct - Realign Curve -
Jefferson County  |Shoulders (4') - Guardrail 6952B-21 $120,000 PE Jan-21 04/21/2021
St. Charles County|Gateway Green Light Signal Optimization - 2020 - Various Locations along Main
(EXT) St, Mexico Rd, TR Hughes Blvd, Tom Ginnever, O'Fallon Rd 6981B-20 $120,000) CONST Jun-21 04/08/2021
Ladue Warson Road - At Conway Rd - Traffic Signal - Left Turn Lane 7130-21 $96,680 PE Jan-21 04/08/2021
Manchester Road & Rogers Parkway Shared Use Path - Bremerton Rd to Hanley
Brentwood Rd - Shared Use Path (10') - 5' Tree Lawn - Tunnel @ Mary Ave 6895-22 $1,200,000) CONST Sep-21 04/21/2021
Bi-State
Dvelopment/Metro [Call-A-Ride Van Replacement - Replace Eight Call-A-Ride Vans 7103A-23 $828,352| IMPL Apr-21 04/21/2021
Bi-State
Dvelopment/Metro [Call-A-Ride Van Replacement - Replace Nine Call-A-Ride Vans 7103B-23 $931,896] IMPL Apr-21 04/21/2021
Bi-State
Dvelopment/Metro |Bus Replacement - Replace Eight Buses 7103C-23 $3,136,896] IMPL Apr-21 04/21/2021
Bi-State
Dvelopment/Metro [Bus Replacement - Replace Ten Buses 7103D-23 $3,921,120| IMPL Apr-21 04/21/2021
April Total ~ $11,421,078 11 Projects
St. Charles Little Hills Expressway - At Mel Wetter Pkwy - Roundabout - Shared Use Path 6931A-19 $840,000) CONST Oct-20 05/11/2021
Canton Avenue, Phase 1 - North & South Rd to N. Hanley Rd - Resurfacing -
University City Sidewalks (6') 6969-21 $62,289 PE Nov-20 05/11/2021
Geraldine Avenue Bridge - Over Coldwater Creek - Replace Bridge - Sidewalk
St. Ann (5" 6911-20 $8,000] ROW Sep-21 05/12/2021
Franklin County Elmont Road - Over Little Boone Creek - Replace Bridge 6906-20 $20,000 ROW Apr-21 05/19/2021
Jefferson County  [New Sugar Creek Road - MO 30 to St. Louis County Line - Overlay 6821F-21 $182,800) CONST Jan-21 05/24/2021
Jefferson County  [Northwest Blvd - MO 30 to Saline Rd - Overlay 6821G-21 $147,280] CONST Jan-21 05/24/2021
Main St, Phase 1 - Pitman St to S/O Railroad Tracks - Resurfacing - Curb Ramps
O'Fallon - Sidewalks 6904-20 $40,000] ROW Apr-21 05/25/2021
ay Total $1,300,369 7 Projects
Westlink Drive - Bluff Rd to W. Main St. - Overlay - Improve Intersection at Bluff
Washington Rd 6971-21 $24,000 PE Oct-20 06/08/2021
Jefferson County  |Rouggly Kiepe Road Bridge - Over Tributary to Saline Creek - Replace Bridge 68211-19 $440,640/ CONST Feb-21 06/08/2021
Chesterfield (EXT) |Riparian Trail - August Hill Dr to Old Chesterfield Rd - Shared Use Path (10") 6866-18 $903,925| CONST Jun-21 06/08/2021
Rosalie Avenue Sidewalk - Brentwood Blvd to Mary Ave - Lighting - Sidewalk (5')
Brentwood on South Side 6815-19 $303,164| CONST Sep-21 06/21/2021
Breckenridge Hills [Isolda Avenue Bridge - Replace Bridge - Shoulders (4') - Sidewalk (4") 7104-22 $48,000 PE Oct-21 06/14/2021
Mexico Road, Phase 3 - MO K to Bryan Rd - Resurfacing - Pedestrian Bridge -
O'Fallon (EXT) Curb Ramps 6736-18 $1,680,000 CONST Jun-21 06/21/2021
West Florissant Avenue - At Chambers Rd - Sidewalk (5') - Lighting - Shared Use
St. Louis County Path (8') - Intersection & Bus Stop Impr. 6963J-21 $300,731 PE May-21 06/29/2021
MO Z - At Interstate Dr - Restripe MO Z Int. Dr to 70 (Loc. Fund) - Upgrade
Wentzville Traffic Signal - Intersection Improvements 7140-21 $191,217 PE Mar-21 06/23/2021
Strategic Hwy Safety Plan Improvements - Along Boone's Lick, Kingshwy, Elm,
St. Charles Lindenwood, Randolph/Mel Wetter, Little Hills/Mel Wetter 6829-19 $425,600] CONST Mar-21 06/21/2021
June Total $4,317,277 9 Projects
Jefferson County  |Allen Road Bridge - Over Sandy Creek - Replace Bridge 6952A-21 $140,000 PE Jan-21 07/06/2021
North & South Road/Midland Sidewalks, Phase 2 - N/S: Page to Midland;
Vinita Park Midland: N/S to Delport - Sidewalks (5-6") 6752A-21 $64,000 PE Feb-21 07/07/2021
Florissant (EXT) [St. Ferdinand Street - N Highway 67 to St. Ferdinand Park - Sidewalk (5') 6727-18 $132,750] CONST Jun-21 07/08/2021




Obligated

Jefferson County

East Rock Creek Road - 850" West of Gary Rd to 150" West of Gary Rd - Curve
Realignment - Shoulder

6821A-19

$18,188,315

$324,480

CONST

Apr-21

Scheduled Actual
Sponsor Title - Description TIP # FY 2021 Phase Obligation Obligation
TOTAL $59,472,026 87 PROJECTS

Jefferson County [Old Lemay Ferry Road, Phase 1 - At East Rock Creek Road - Intersection

(EXT) Realignment 6713-18 $807,291| CONST Jun-21 07/09/2021
Centennial Greenway, Phase 4 - Along McClay Rd - Hackman Rd to McClay

St. Peters (EXT) [Village Dr - Shared Use Path (11') 6877-18 $653,566] CONST Jun-21 07/19/2021
Topping Road - Clayton Rd to Topping Estates / Kent Manor Dr - Resurfacing -

Town & Country Sidewalk (5') 6836-19 $662,500) CONST Jan-21 07/20/2021
Laguna Palma Road & McGehan Road Bridges - Over Boyd Branch & Tributary

Jefferson County  |of Joachim Creek - Replace Bridges 6952C-21 $280,000 PE Jan-21 07/23/2021
West Pearce Boulevard - At Meyer Rd - New Traffic Signal - At Cheryl Ann Dr -

Wentzville Remove Stop Signs on W. Pearce 6933B-19 $301,000f CONST Feb-21 07/23/2021
Main Street - MO MM to 700' North of MO MM (In House Springs) -

Jefferson County  [Reconstruction - Sidewalk (4') 6821C-19 $422,424| CONST Dec-20 07/08/2021

MoDOT MO 109 - At MO CC (Wild Horse Creek Rd)/S. Eatherton Rd - Roundabout 6979B-20 $922,000 ROW Jun-21 07/30/2021
West Watson Road - Gravois Rd (MO 30) to Weber Hill Rd - Resurfacing -

Sunset Hills Shared Use Path (10') - Sidewalk (5') 6966-21 $102,400 PE Dec-20 07/22/2021

Jefferson County [Old Lemay Ferry Road, Phase 2 - At Spring Forest Road - Intersection and

(EXT) Roadway Realignment - Shoulders (6') 6730F-18 $511,497| CONST Jun-21 07/09/2021

uly Total $4,999,428 12 Projects

Geyer Road, Phase 1 - Clayton Rd to Hermitage Hill Rd - Resurfacing - Sidewalk

Frontenac (6') - Storm Sewer 6899-20 $94,500] ROW Oct-20 08/01/2021

Fenton Allen Rd - Old Highway 141 to Jefferson County Line - Reconstruction 6817-19 $376,400f CONST Oct-20 08/03/2021
GGL - Mid Rivers Mall Dr Signal Performance Module - I-70 North Outer Rd to S

St. Charles County |St. Peters Pkwy - Automated Traffic Signal Perf. - Signal Optimization 7137A-21 $208,000 PE Mar-21 08/05/2021
Boeuf Creek Road Bridge - Over Branch of Boeuf Creek (Approx. 1.25 Mi W/O

Franklin County MO 185) - Replace Bridge 6820-19 $584,000) CONST Oct-20 08/09/2021

St. Louis County Heintz Road Bridge - Over Mattese Creek - Replace Bridge - Sidewalk (6') 6905B-20 $31,440 ROW Jun-21 08/01/2021

St. Charles County

(EXT) MO 94 - I-70 to Portwest Dr - Intersection Improvements - Signal Optimization 6841B-19 $377,790/ CONST Jun-21 08/10/2021

Bi-State

Dvelopment/Metro |Call-A-Ride (9) Van Replacement — 2022 (A) 6939A-22 $971,910| IMPL Aug-21 08/16/2021

Bi-State

Dvelopment/Metro [Call-A-Ride (9) Van Replacement — 2022 (B) 6939B-22 $971,910] IMPL Aug-21 08/16/2021

Bi-State

Dvelopment/Metro  |Metro Bus (10) Replacement — 2022 (A) 6975A-22 $4,026,552| IMPL Aug-21 08/16/2021

Bi-State

Dvelopment/Metro [Metro Bus (9) Replacement — 2022 (B) 6975B-22 $3,623,897| IMPL Aug-21 08/16/2021

Bi-State

Dvelopment/Metro |Call-A-Ride (8) Van Replacement — 2022 (B) 6916-22 $1,152,000] IMPL Aug-21 08/16/2021

St. Charles County [MO 94 - Sherman Dr to Pralle Ln - Widen to Six Lanes 7122B-23 $1,203,675|] CONST Aug-21 08/18/2021

Madison County RideFinders Marketing & Outreach - 2021 - MO - Increase Awareness, Interest,

Transit District and Participation in RideFinders by Employers and Commuters 7132-21 $1,200,000] IMPL Sep-21 08/31/2021

Ferguson S. Dade Avenue - Airport Rd to Suburban Ave - Resurfacing - Curb Ramps 6945-21 $82,844 PE May-21 08/31/2021

Ferguson Florissant Ave - Thoroughman Ave to Woodstock Ave - Resufacing 6920A-20 $722,320) CONST Aug-21 08/02/2021

Ferguson Frost Ave - Ford Dr to Florissant Rd - Resurfacing - Curb Ramps 6920B-20 $275,177| CONST Aug-21 08/03/2021
Miller Road, Phase 3 - 620" South of EIm Dr to 1350" South of Elm Dr - Realign

Jefferson County  |Curve 6821D-21 $217,600) CONST Mar-21 08/02/2021

Jefferson County  [Miller Road, Phase 1 - At Spring Forest Road - Realign Intersection 6821E-19 $479,500f CONST Dec-20 08/02/2021
Signal Optimization - 2021 - Various Locations along MO 47/100/US 50 in

MoDOT Franklin Co, MO 100/366 in STL Co, MO 30 Jeff/STL Co, & US 61/67 in STL Co | 6930C-21 $788,800) CONST Apr-21 08/11/2021
Louisiana Avenue Calm Streets - Gravois Ave to Meramec St - Traffic Calming -

St. Louis (EXT Shared Ln Marking - Bumpouts 6875-18 $800,000f CONST Jun-21 08/19/2021

Projects

09/01/2021

Valley Park

St. Louis Avenue, Phase 2 - Third St to Seventh St - Reconstruction - Sidewalk

()

6839-19

$1,172,888

CONST

Sep-21

09/03/2021




Obligated

Scheduled Actual
Sponsor Title - Description TIP # FY 2021 Phase Obligation Obligation
TOTAL $59,472,026 87 PROJECTS

Winghaven Blvd - MO N to South of The Winghaven/Hammack Rd - Resurfacing

O'Fallon Ped Improvements at Intersections 6825-19 $1,208,406/] CONST Dec-20 09/09/2021
GGL - Bryan Rd Signal Performance Module - W. Terra Ln to MO N - Automated

St. Charles County |Traffic Signal Perf. - Signal Optimization 7137B-21 $124,000 PE Mar-21 09/15/2021
GGL - Wentzville Pkwy Signal Performance Module - Veterans Memorial Pkwy to

St. Charles County [US 61 - Automated Traffic Signal Perf. - Signal Optimization 7137C-21 $136,000 PE Mar-21 09/15/2021

Washington Jefferson Street - Fifth St to MO 100 - Resurfacing - Sidewalk (5') - Curb & Gutter| 6970-21 $80,000 PE QOct-20 09/14/2021
Downtown Improvements, Phase 1 - Front St: Olive to Miller; Miller St: UP RR to

New Haven (EXT) [Main St - Reconstruction - Sidewalks (8') - Streetscaping 6735-18 $656,621| CONST Jun-21 09/15/2021
Downtown Improvements, Phase 2 - Main St: Miller to Olive St; Olive St: Main St

New Haven to UP RR - Reconstruction - Sidewalks (5" 6824-19 $505,137| CONST Sep-21 09/15/2021
North and South Road Sidewalk, Phase 1 - Midland Blvd to Page Ave - Sidewalk

Vinita Park (EXT) (5 6752-18 $312,000) CONST Jun-21 09/16/2021
North County ITS - 2021 - Various Locations along Howdershell Rd, Old Halls

St. Louis County Ferry Rd, Shackelford Rd 6983-20 $956,080] CONST Sep-21 09/17/2021

St. Louis County |Ballas Road - 2020 - Dougherty Ferry Rd to Manchester Rd (MO 100) -

(EXT) Resurfacing - Curb Ramps 6715-19 $1,368,800] CONST Jun-21 09/29/2021

St. Louis County |McKelvey Road, Phase 1 - 2020 - Ameling Rd to Glenpark Dr - Resurfacing -

(EXT) Sidewalk (6') - Shared Use Path (8') 6745F-18 $1,009,820 CONST Jun-21 09/29/2021

St. Charles County|Gateway Green Light, Phase 5 - Various Rds in St. Charles Co - Travel Time

(EXT) Detectors, Count Stns, PTZ Cameras, Upgrade Video Detection Dynamic Msg 6762-18 $993,270| CONST Jun-21 09/30/2021
Rudder Road - Larkin Williams Rd to 200" E/O Fenton Business Ct -

Fenton Reconstruction - Sidewalk (5" 6912-20 $16,000 ROW Feb-21 09/30/2021

September Total $8,863,502 14 Projects




Not Obligated - Preliminary Engineering

Scheduled
Sponsor Title - Description TIP # FY 2021 Phase Obligation
TOTAL $105,193 1 PROJECTS

Glendale E. Essex Avenue - Sappington Rd to Dickson St - Resurfacing - Sidewalk (5" 6949-21 $105,193 PE May-21




Not Obligated - Right of Way

Scheduled
Sponsor Title - Description TIP # FY 2021 Phase Obligation
TOTAL $129,600 3 PROJECTS
Des Peres Des Peres Road - At Old Des Peres Rd - Roundabout - Sidewalk 6976-20 $32,000) ROW Mar-21
Rue St Denis, Phase 1 - St. Ferdinand St to N. Lafayette St - Resurfacing -
Florissant Sidewalk (5-6") 6921-20 $89,600/ ROW Oct-20
Washington Third Street - MO 47 to Jefferson St - Resurfacing - Sidewalk (5') 6910-20 $8,000 ROW Oct-20




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2021 Phase Obligation
TOTAL $17,264,096 12 PROJECTS
St. Louis (EXT) 7th Street - Washington Ave to Walnut St - Resurfacing - Sidewalks - Lighting 6833A-20 $1,680,000] CONST Jun-21
7th Street - Washington Ave to Walnut St - Replace Traffic Signals - Signal
St. Louis (EXT) Interconnection 6833B-20 $720,000] CONST Jun-21
Jefferson Avenue Signals and Interconnect - Market St to Natural Bridge Ave -
St. Louis (EXT) Replace Traffic Signals - Signal Interconnection 6849-18 $2,576,000] CONST Jun-21
St. Louis County
(EXT) Dielman Road-2017 - Olive Boulevard to Page Avenue - Resurfacing - Bike Lanes| 6503M-16 $1,047,924] CONST Jun-21
St. Louis County |Westport Plaza Drive/Marine Avenue - 2017 - Lackland Road to Glenmeade Drive
(EXT) (Excluding MO D and 1-270 Crossings) - Resurfacing 6503S-16 $639,116] CONST Dec-20
St. Louis County |Jennings Station Road (North) - 260 Feet Southwest of Hord Avenue to Halls
(EXT) Ferry Road - Resurfacing - Curb Ramps 6607D-18 $1,521,360] CONST Jun-21
St. Louis County |North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) to Natural Bridge Rd
(EXT) (MO 115) - Resurfacing - Curb Ramps 6607G-17 $1,727,680] CONST Jun-21
St. Louis County |Baxter Road (South) - 2019 - Manchester Rd (MO 100) to Clayton Rd -
(EXT) Resurfacing - Shared Use Path (8') 6745A-18 $1,645,866] CONST Jun-21
St. Louis County |Westport Plaza Drive Intersection Improvements - Glenmeade Dr to Page Ave -
(EXT) New Signal at Westport Ent; Two Way Turn Lane 6764E-17 $2,328,160] CONST Dec-20
Bayless Avenue Bridge - Over Gravois Creek (Approx 130' East of I-55) - Replace
St. Louis County Bridge - Sidewalk (6') 6834B-21 $2,100,000] CONST Sep-21
St. Louis County
(EXT) Berry Rd - At Big Bend - Intersection Improvements 6850B-20 $521,920] CONST Jun-21
Denmark Road Bridge - Over Birch Creek - Replace Low Water Crossing -
Union (EXT) Sidewalk (6") 6837-20 $756,070] CONST Jun-21




Sponsor

Title - Description

TIP #

FY 2021

Phase of

Work

Scheduled
Obligation

Reason for
Adjustment

Adjustment

Date

TOTAL $26,669,495

21 PROJECTS

February Total

October Total

November Total

December Total

Jan

uary Total

arch Total

April Total

iviay 10tdl

0 Projects

0 Projects
0 Projects
0 Projects
0 Projects
0 Projects

0 Projects

vV riyjecws

Gateway Green Light, Phase 6 - Various Rds in St. Charles Co -
PTZ Cameras, Travel Time Detectors, Fiber, ATMS - Signal Opt. 4 Project granted 9-month
St. Charles County  |Emer. Veh. Preempt 6841A-19 $656,670 CONST Sep-21 extension 06/30/2021
Project granted 9-month
St. Charles County MO N - At MO Z - Traffic Signal - Realign Intersection 6847-19 $1,110,000 CONST Dec-20 extension 06/30/2021
Smart Parking Management System - DT St. Charles - Develop
Smart Parking System - Parking Lot Sensors - Msg Signs - Project granted 9-month
St. Charles County  |Cameras - Phone App - Lease Electric Shuttle 6981C-20 $800,000 CONST Sep-21 extension 06/30/2021
Jefferson/22nd St Interchange Improvements - Reconfigure |-
64/Pine/Market/ Jefferson Interchange - Reestablish Street Grid - Project granted 9-month
St. Louis Curb Ramps - Resurfacing 6919-20 $5,040,000 CONST Sep-21 extension 06/30/2021
Jefferson/22nd Traffic Flow Improvements - Reconfigure |-
64/Pine/Market/ Jefferson Interchange - Signal Improvements - Project granted 9-month
St. Louis Shared Use Path/Cycle Track 6919AA-21 $6,720,000 CONST Sep-21 extension 06/30/2021
Airport Rd - E/O |-170 to N Florissant Rd - Resurfacing - Curb Project granted 9-month
St. Louis County Ramps 6745J-21 $2,105,460 CONST Sep-21 extension 06/30/2021
Bayless Avenue - 2020 - Union Rd to Lemay Ferry Rd - Project granted 9-month
St. Louis County Resurfacing 6745B-19 $1,316,080 CONST Sep-21 extension 06/30/2021
McKelvey Rd/Bennington PI/Ameling Rd - 2021 -
McKelvey/Bennington: Dorsett to Ameling; Ameling: Bennington Project granted 9-month
St. Louis County to McKelvey - Resurfacing - Slab Repl. 6834C-21 $1,000,000 CONST Sep-21 extension 06/30/2021
Creve Coeur Mill Road - 2021 - Prichard Farm Rd to Approx 350"
W/O McKelvey Rd. - Resurfacing - Slab Replacement - Project granted 9-month
St. Louis County Fiberoptic 6834D-21 $1,100,000 CONST Sep-21 extension 06/30/2021
Hanley Road - 2021 - Canton Rd to MO D (Page Ave) - Project granted 9-month
St. Louis County Resurfacing 6834E-21 $1,100,000 CONST Sep-21 extension 06/30/2021
McKelvey Road, Phase 2 - 2021 - Glenpark Dr to Creve Coeur
Mill Rd - Resurfacing - Sidewalk (5') E: Smoke Rise to Cr. Coeur Project granted 9-month
St. Louis County Mill 6834F-19 $921,480 CONST Sep-21 extension 06/30/2021
Meramec Bottom Road Bridge - Over Lemay Creek (Approx Project granted 9-month
St. Louis County 1200' West of |-55) - Replace Bridge 6834G-19 $930,560 CONST Sep-21 extension 06/30/2021
Washington Street - 2021 - Rue St. Pierre to Fatima Ct - Project granted 9-month
St. Louis County Resurfacing 6834H-21 $1,100,000 CONST Sep-21 extension 06/30/2021
Westgate Ave - Delmar Blvd to MO 340 (Olive Blvd) - Project granted 9-month
University City Resurfacing - Upgrade Sidewalk 6838-19 $811,274 CONST Dec-20 extension 06/30/2021
Wentzville Parkway/I-70, Phase 1 - Wentzville Pkwy: Pearce to Project granted 9-month
Wentzville Veterans Mem - Relocate I-70 WB On Ramp - Roundabout 6933A-19 $1,767,613 CONST Dec-20 extension 06/30/2021
Armbruster, Doss Hollow, Harness Bridges - Over Haverstick,
Jefferson County Plattin, Trib Hocum Hollow Creeks - Replace Bridge 6913A-20 $45,600 ROW Jan-21 ROW rolled into CONST 06/30/2021
Hillsboro House Springs Road Bridge - Over Bourne Creek -
Jefferson Count Replace Bridge 6913D-20 $24,000 ROW Jan-21 ROW rolled into CONST 06/30/2021
June Total $26,548,737 17 Projects
July Total 0 Projects
August Total 0 Projects
Hendricks Road Bridge - Over North Fork of Meramec River - Sponsor used local funds
Franklin County Replace Bridge 6948-21 $73,758 PE Apr-21 for PE 09/27/2021
Sponsor used local funds
Wentzville MO Z - At Interstate Dr - Add NB Right Turn Lane 6984-20 $4,000 ROW Jan-21 for ROW 09/27/2021
St. Louis Avenue/Beckett/Marshall, Phase 3 - MO 141 to 3rd St - Sponsor used local funds
Valley Park Reconstruct: RR to 3rd; Resurf: RR to 141 - Sidewalks (5') 6918-20 $20,000 ROW Jul-21 for ROW 09/27/2021
Phantom Drive - Missouri Bottom Rd to James S. Mcdonnell Blvd Technical correction to
Hazelwood - Ln Reduction 4 to 2 Lns - Turn Lanes - Sidewalk (6") 6900-20 $23,000 ROW Mar-21 match project schedule 09/27/2021
September Total $120,758 4 Projects




Phase of Scheduled
Sponsor Title - Description TIP # FY 2021 Work Obligation Reason for Removal| Removal Date

TOTAL $513,882 1 PROJECTS

October Total $ 0 Projects

November Total $ 0 Projects

December Total $ 0 Projects

January Total $ 0 Projects

! | | ! ! [ |
February Total $ 0 Project

March Total $ 0 Projects

April Total $ 0 Projects

0 Projects

June Total 0 PrOJects

Manchester Road Shared Use Path - MO 109 to Pond Rd -
Wildwood (EXT) Shared Use Path (10') - Xing at MO 109 6880-18 $513,882 CONST Jun-21 Dropped by sponsor|  07/14/2021

July Total $513,882 1 Projects

August Total $0 0 Projects

September Total 0 Projects




FY 2021 Reasonable Progress Update: August 31, 2021

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 139 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2021 of the FY 2021-2024 Transportation
Improvement Program (TIP). These projects, sponsored by 43 different agencies and representing $104 million in federal funds, are subject to a September
30, 2021 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2021. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FY 2021 Funding Obligations
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Obligated W Adjustments Removed M Not Obligated - PE M Not Obligated - ROW Not Obligated - Implementation
Date Obligated Adjustments Removed PE Not Ong"’?lated CONST Total
# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $

10/01/20 0 $0] 0 $o[ o $0| 23 $2,796,154| 20 $1,636,140| 82 $77,429,168| 125 $81,861,462
10/31/20 4 $1,027,323| 0 $0| O $0| 22 $2,730,038| 20 $1,636,140| 79 $76,467,961| 125 $81,861,462
11/30/20 8 $1,694,025| 0 $o[ o $0| 21 $2,602,038] 19 $1,552,140| 77 $76,013,259| 125 $81,861,462
12/31/20 10 $2,164,025| 0 $0| O $0| 21 $2,602,038| 18 $1,522,140| 76 $75,573,259| 125 $81,861,462
01/31/21 | 14 $2,928,377| 0 $o[ o $0| 20 $2,440,811| 16 $1,398,140| 76 $75,573,259| 126 $82,340,587
02/28/21 15 $3,940,686| 0 $0| O $0| 20 $2,440,811| 16 $1,398,140| 75 $74,560,950| 126 $82,340,587
03/31/21 | 28 $10,382,057| 0 $o[ o $0| 18 $2,256,952| 15 $1,378,140| 65 $68,323,438| 126 $82,340,587
04/30/21 39 $21,803,135| 0 $0| O $0| 15 $1,974,432| 15 $1,378,140| 61 $66,003,144| 130 $91,158,851
05/31/21 | 46 $23,103,504| 0 $o[ o $0| 14 $1,912,143| 12 $1,310,140| 58 $64,833,064| 130 $91,158,851
06/30/21 55 $27,420,781| 17 $26,548,737| 0 $0| 11 $1,396,195| 10 $1,240,540| 38 $34,600,598| 131 $91,206,851
07/31/21 | 67 $32,420,209| 17 $26,548,737 1 $513,882| 7 $809,795] 9 $318,540| 30 $30,595,688| 131 $91,206,851
08/31/21 87 $50,608,524| 17 $26,548,737| 1 $513,882| 5 $518,951 7 $192,600| 22 $25,771,598| 139 $104,154,292
09/09/21

09/16/21

09/23/21

09/30/21

PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

CONST/IMPL - Construction Funds

Summary




Obligated

Scheduled Actual
Sponsor Title - Description TIP # FY 2021 Phase Obligation Obligation
TOTAL $50,608,524 87 PROJECTS
Dardenne Prairie  [Stump Road - Feise Rd to MO N - Reconstruction - Sidewalks (5') - Left Turn Ln | 6941-21 $66,116 PE Nov-20 10/21/2020
Madison County RideFinders Marketing & Outreach - 2019 - MO - Increase Awareness, Interest,
Transit District and Participation in RideFinders by Employers and Commuters 6929A-19 $400,000 IMPL Sep-21 10/20/2020
Increase Transit Ridership through Reach & Rewards - STL City and STL County
MoDOT - Citizens |- Bus Revision Engagement Program - Partnership to Build Ridership - Two Yr
For Modern Transit |Prg 6980-21 $221,207| IMPL Sep-21 10/29/2020
Richmond Heights [Lovella Avenue Bridge - Over Claytonia Creek - Replace Bridge - Sidewalks (5) 6827-19 $340,000) CONST Sep-21 10/29/2020
October Total $1,027,323 4 Projects
Mosley Road, Phase 1 - Tureen Dr to Olive Blvd (MO 340) - Resurfacing - Curb
Creve Coeur Ramps 6896-21 $84,0000 ROW Oct-20 11/02/2020
Larkin Williams Road - South Highway Dr to Wolfner Dr - Whitetopping -
Fenton Sidewalk (5') 6944-21 $128,000 PE Oct-20 11/02/2020
Jefferson County  [Marine Vessel Engine Repower - 2021 - Repower Two Marine Vessels Serving
Port Authority Mississippi R and Missouri R. in Non-Attainment Area - 1 Towboat 1 Ferry 6977-21 $219,702| IMPL Sep-21 11/10/2020
St. Charles County|Schwede Road - Hoffman Rd to Bridge over Cunningham Branch - Realign Curve
(EXT) - Shoulders 6830B-20 $235,000) CONST Jun-21 11/23/2020
November Total $666,702 4 Projects
Manchester Road Improvements - Ballas Rd to Meier Ln - Access Management -
Des Peres Crosswalk Impr. - Bus Stop Impr 6897-20 $30,000) ROW Oct-20 12/01/2020
St. Charles County|Seeburger Road Bridge - At Trib to the Mississippi R (B/W South Shore and MO
EXT B) - Replace Bridge 6830C-20 $440,000) CONST Jun-21 12/15/2020
December Total $470,000 2 Projects
Business 21, Phase 4 - Main St to Maple Street - Overlay, Two Way Turn Lane
Hillsboro (Locallly Funded), Storm Sewers 6907-22 $479,125| CONST Jan-21 01/07/2021
Pacific Denton Road Bridge - Over Brush Creek - Replace Bridge - Sidewalk (6') 6914-20 $20,000 ROW Oct-20 01/11/2021
Zumbehl Rd - Over Cole Creek - Replace Culvert - Shared Use Path (10') -
St. Charles Sidewalk (5') 6922B-20 $104,000) ROW Mar-21 01/29/2021
Peine Road - 60' E/O Forest Way Dr to 675' W/O Stewart Springs Dr -
Wentzville Resurfacing - Shoulders (3') - Curve Impr. 6972-21 $161,227 PE Oct-20 01/19/2021

January Total $764,352 Projects

Lake Saint Louis Blvd Roundabout - At Veterans Memorial Pkwy & I-70 EB
On/Off Ramps - Construct Roundabout - Sidewalk (6'

Lake Saint Louis 6822-19 $1,012,309] CONST Jan-21 02/05/2021

$1,012,309 Projects

W. Pearce (I-70 N. Outer Rd) - May Rd to 200" W/O Faith Church Ent. -

Wentzville Resurfacing - Shoulders (2') - Fencing 6973-21 $110,562 PE Dec-20 03/03/2021

Ballwin Holloway Road - Manchester Rd (MO 100) to Baxter Rd - Resurfacing 6813-19 $932,832| CONST Feb-21 03/22/2021
Traffic Management Enhancements - Flashing Yellow Arrows along Maryland,

Clayton (EXT) Brentwood, Forsyth, Bonhomme - Advanced Transportation Management System| 6927-19 $292,000) CONST Jun-21 03/30/2021

Dardenne Prairie

(EXT) Hanley Road - Feise Road to 2300' North - Reconstruction - Sidewalks (5') 6720-18 $628,040) CONST Jun-21 03/30/2021

Fenton (EXT) Horan Drive - Bowles Ave to Larkin Williams Rd - Resurfacing - Sidewalks (5') 6723-18 $1,080,000f CONST Jun-21 03/10/2021

Franklin County

(EXT) Ridge Road Bridge - Over Winsel Creek - Replace Bridge 6712-18 $599,880) CONST Jun-21 03/31/2021
Mueller Road - Lindbergh Blvd to Green Park Rd - Resurfacing - Upgrade

Green Park (EXT) [Sidewalks (5") 6728-18 $775,400) CONST Jun-21 03/16/2021

Jefferson County  [Local Hillsboro Road - MO 30 to Hillsboro House Springs Rd - Overlay 6821B-21 $157,200) CONST Nov-20 03/10/2021

Jefferson County |Seckman Road - Old Lemay Ferry Rd to 0.33 Miles East - Roundabout -

(EXT) Sidewalks (5') - Traffic Signal 6730G-18 $436,800) CONST Jun-21 03/04/2021
Seckman Road, Phase 2 - Seckman H.S. Entrance to 275' W/O Seckman Spring

Jefferson County  |Dr - Traffic Signal at Seckman HS - Sidewalk (5" 6821J-19 $555,360) CONST Dec-20 03/04/2021
Ronald Reagan Drive & Hawks Ridge Trail - Reagan: 1-64-MO N; Hawks Ridge:

Lake Saint Louis Ridgeway-MO N - Resurfacing - Sidewalks (5') 6901-20 $20,000 ROW Nov-20 03/30/2021

MoDOT MO 340 - N. Spoede Rd to Old Olive Street Rd - Extend Left Turn Bays 6930A-20 $780,000) CONST Mar-21 03/22/2021
Congress St (Former Rte N) - Westlake Village Dr to Candlewick Ln -

Pacific Resurfacing - Lighting - Storm Sewer - Bike Ln (5' 6959-21 $73,297 PE Jan-21 03/31/2021

March Total $6,441,371 13 Projects



Obligated

Scheduled Actual
Sponsor Title - Description TIP # FY 2021 Phase Obligation Obligation
TOTAL $50,608,524 87 PROJECTS
St. Louis County S. Woods Mill - At Conway - Intersection Improvements - Turn Lns - Traffic Signal[ 7139-21 $65,840 PE Sep-21 04/07/2021
Jefferson County  [Old State Rte. 21 - MO M to MO A - Overlay - Repair Shoulders - Rumblestrips 6821H-21 $665,000) CONST Nov-20 04/29/2021
MoDOT/American |Saint Louis Regional Clean Air Partnership - Metro St. Louis Area - Outreach -
Lung Association  |Education - Promotion of Gateway Guide - Ozone Alert 6925-19 $335,294| IMPL Sep-21 04/22/2021
Hunning Road - Elizabeth Ln to Approx. 300" N/O Cinphany Ct - Realign Curve -
Jefferson County  |Shoulders (4') - Guardrail 6952B-21 $120,000 PE Jan-21 04/21/2021
St. Charles County|Gateway Green Light Signal Optimization - 2020 - Various Locations along Main
(EXT) St, Mexico Rd, TR Hughes Blvd, Tom Ginnever, O'Fallon Rd 6981B-20 $120,000) CONST Jun-21 04/08/2021
Ladue Warson Road - At Conway Rd - Traffic Signal - Left Turn Lane 7130-21 $96,680 PE Jan-21 04/08/2021
Manchester Road & Rogers Parkway Shared Use Path - Bremerton Rd to Hanley

Brentwood Rd - Shared Use Path (10') - 5' Tree Lawn - Tunnel @ Mary Ave 6895-22 $1,200,000) CONST Sep-21 04/21/2021
Bi-State
Dvelopment/Metro |Call-A-Ride Van Replacement - Replace Eight Call-A-Ride Vans 7103A-23 $828,352| IMPL Apr-21 04/21/2021
Bi-State
Dvelopment/Metro |Call-A-Ride Van Replacement - Replace Nine Call-A-Ride Vans 7103B-23 $931,896] IMPL Apr-21 04/21/2021
Bi-State
Dvelopment/Metro  |Bus Replacement - Replace Eight Buses 7103C-23 $3,136,896 IMPL Apr-21 04/21/2021
Bi-State

Dvelopment/Metro |Bus Replacement - Replace Ten Buses 7103D-23 $3,921,120| IMPL Apr-21 04/21/2021
April Total $11,421,078 11 Projects

St. Charles Little Hills Expressway - At Mel Wetter Pkwy - Roundabout - Shared Use Path 6931A-19 $840,000f CONST Oct-20 05/11/2021
Canton Avenue, Phase 1 - North & South Rd to N. Hanley Rd - Resurfacing -

University City Sidewalks (6') 6969-21 $62,289 PE Nov-20 05/11/2021
Geraldine Avenue Bridge - Over Coldwater Creek - Replace Bridge - Sidewalk

St. Ann (5" 6911-20 $8,000) ROW Sep-21 05/12/2021

Franklin County Elmont Road - Over Little Boone Creek - Replace Bridge 6906-20 $20,000) ROW Apr-21 05/19/2021

Jefferson County  [New Sugar Creek Road - MO 30 to St. Louis County Line - Overlay 6821F-21 $182,800/ CONST Jan-21 05/24/2021

Jefferson County  [Northwest Blvd - MO 30 to Saline Rd - Overlay 6821G-21 $147,280] CONST Jan-21 05/24/2021
Main St, Phase 1 - Pitman St to S/O Railroad Tracks - Resurfacing - Curb Ramps

O'Fallon - Sidewalks 6904-20 $40,000) ROW Apr-21 05/25/2021

EVALIE] $1,300,369 7 Projects

Westlink Drive - Bluff Rd to W. Main St. - Overlay - Improve Intersection at Bluff

Washington Rd 6971-21 $24,000 PE Oct-20 06/08/2021

Jefferson County  [Rouggly Kiepe Road Bridge - Over Tributary to Saline Creek - Replace Bridge 68211-19 $440,640| CONST Feb-21 06/08/2021

Chesterfield (EXT) |Riparian Trail - August Hill Dr to Old Chesterfield Rd - Shared Use Path (10') 6866-18 $903,925| CONST Jun-21 06/08/2021
Rosalie Avenue Sidewalk - Brentwood Blvd to Mary Ave - Lighting - Sidewalk (5')

Brentwood on South Side 6815-19 $303,164| CONST Sep-21 06/21/2021

Breckenridge Hills |Isolda Avenue Bridge - Replace Bridge - Shoulders (4') - Sidewalk (4') 7104-22 $48,000 PE Oct-21 06/14/2021
Mexico Road, Phase 3 - MO K to Bryan Rd - Resurfacing - Pedestrian Bridge -

O'Fallon (EXT) Curb Ramps 6736-18 $1,680,000) CONST Jun-21 06/21/2021
West Florissant Avenue - At Chambers Rd - Sidewalk (5') - Lighting - Shared Use

St. Louis County Path (8') - Intersection & Bus Stop Impr. 6963J-21 $300,731 PE May-21 06/29/2021
MO Z - At Interstate Dr - Restripe MO Z Int. Dr to 70 (Loc. Fund) - Upgrade

Wentzville Traffic Signal - Intersection Improvements 7140-21 $191,217 PE Mar-21 06/23/2021
Strategic Hwy Safety Plan Improvements - Along Boone's Lick, Kingshwy, EIm,

St. Charles Lindenwood, Randolph/Mel Wetter, Little Hills/Mel Wetter 6829-19 $425,600f CONST Mar-21 06/21/2021

June Total $4,317,277 9 Projects

Jefferson County  |Allen Road Bridge - Over Sandy Creek - Replace Bridge 6952A-21 $140,000 PE Jan-21 07/06/2021
North & South Road/Midland Sidewalks, Phase 2 - N/S: Page to Midland;

Vinita Park Midland: N/S to Delport - Sidewalks (5-6") 6752A-21 $64,000 PE Feb-21 07/07/2021

Florissant (EXT) |St. Ferdinand Street - N Highway 67 to St. Ferdinand Park - Sidewalk (5') 6727-18 $132,750/ CONST Jun-21 07/08/2021




Obligated

Scheduled Actual
Sponsor Title - Description TIP # FY 2021 Phase Obligation Obligation
TOTAL $50,608,524 87 PROJECTS
Jefferson County |Old Lemay Ferry Road, Phase 1 - At East Rock Creek Road - Intersection
(EXT) Realignment 6713-18 $807,291| CONST Jun-21 07/09/2021
Centennial Greenway, Phase 4 - Along McClay Rd - Hackman Rd to McClay
St. Peters (EXT) |Village Dr - Shared Use Path (11") 6877-18 $653,566| CONST Jun-21 07/19/2021
Topping Road - Clayton Rd to Topping Estates / Kent Manor Dr - Resurfacing -
Town & Country Sidewalk (5") 6836-19 $662,500) CONST Jan-21 07/20/2021
Laguna Palma Road & McGehan Road Bridges - Over Boyd Branch & Tributary
Jefferson County  |of Joachim Creek - Replace Bridges 6952C-21 $280,000 PE Jan-21 07/23/2021
West Pearce Boulevard - At Meyer Rd - New Traffic Signal - At Cheryl Ann Dr -
Wentzville Remove Stop Signs on W. Pearce 6933B-19 $301,000f CONST Feb-21 07/23/2021
Main Street - MO MM to 700" North of MO MM (In House Springs) -
Jefferson County  [Reconstruction - Sidewalk (4') 6821C-19 $422,424| CONST Dec-20 07/08/2021
MoDOT MO 109 - At MO CC (Wild Horse Creek Rd)/S. Eatherton Rd - Roundabout 6979B-20 $922,000) ROW Jun-21 07/30/2021
West Watson Road - Gravois Rd (MO 30) to Weber Hill Rd - Resurfacing -
Sunset Hills Shared Use Path (10) - Sidewalk (5') 6966-21 $102,400 PE Dec-20 07/22/2021
Jefferson County |Old Lemay Ferry Road, Phase 2 - At Spring Forest Road - Intersection and
EXT Roadway Realignment - Shoulders (6' 6730F-18 $511,497| CONST Jun-21 07/09/2021
$4,999,428 Projects
Geyer Road, Phase 1 - Clayton Rd to Hermitage Hill Rd - Resurfacing - Sidewalk
Frontenac (6') - Storm Sewer 6899-20 $94,500) ROW Oct-20 08/01/2021
Fenton Allen Rd - Old Highway 141 to Jefferson County Line - Reconstruction 6817-19 $376,400) CONST Oct-20 08/03/2021
GGL - Mid Rivers Mall Dr Signal Performance Module - I-70 North Outer Rd to S
St. Charles County [St. Peters Pkwy - Automated Traffic Signal Perf. - Signal Optimization 7137A-21 $208,000 PE Mar-21 08/05/2021
Boeuf Creek Road Bridge - Over Branch of Boeuf Creek (Approx. 1.25 Mi W/O
Franklin County MO 185) - Replace Bridge 6820-19 $584,000) CONST Oct-20 08/09/2021
St. Louis County Heintz Road Bridge - Over Mattese Creek - Replace Bridge - Sidewalk (6') 6905B-20 $31,440) ROW Jun-21 08/01/2021
St. Charles County
(EXT) MO 94 - 1-70 to Portwest Dr - Intersection Improvements - Signal Optimization 6841B-19 $377,790) CONST Jun-21 08/10/2021
Bi-State
Dvelopment/Metro |Call-A-Ride (9) Van Replacement — 2022 (A) 6939A-22 $971,910| IMPL Aug-21 08/16/2021
Bi-State
Dvelopment/Metro |Call-A-Ride (9) Van Replacement — 2022 (B) 6939B-22 $971,910| IMPL Aug-21 08/16/2021
Bi-State
Dvelopment/Metro  |Metro Bus (10) Replacement — 2022 (A) 6975A-22 $4,026,552( IMPL Aug-21 08/16/2021
Bi-State
Dvelopment/Metro |Metro Bus (9) Replacement — 2022 (B) 6975B-22 $3,623,897| IMPL Aug-21 08/16/2021
Bi-State
Dvelopment/Metro |Call-A-Ride (8) Van Replacement — 2022 (B) 6916-22 $1,152,000( IMPL Aug-21 08/16/2021
St. Charles County [MO 94 - Sherman Dr to Pralle Ln - Widen to Six Lanes 7122B-23 $1,203,675] CONST Aug-21 08/18/2021
Madison County RideFinders Marketing & Outreach - 2021 - MO - Increase Awareness, Interest,
Transit District and Participation in RideFinders by Employers and Commuters 7132-21 $1,200,000( IMPL Sep-21 08/31/2021
Ferguson S. Dade Avenue - Airport Rd to Suburban Ave - Resurfacing - Curb Ramps 6945-21 $82,844 PE May-21 08/31/2021
Ferguson Florissant Ave - Thoroughman Ave to Woodstock Ave - Resufacing 6920A-20 $722,320| CONST Aug-21 08/02/2021
Ferguson Frost Ave - Ford Dr to Florissant Rd - Resurfacing - Curb Ramps 6920B-20 $275,177| CONST Aug-21 08/03/2021
Miller Road, Phase 3 - 620" South of EIm Dr to 1350' South of EIm Dr - Realign
Jefferson County  |Curve 6821D-21 $217,600) CONST Mar-21 08/02/2021
Jefferson County  [Miller Road, Phase 1 - At Spring Forest Road - Realign Intersection 6821E-19 $479,500) CONST Dec-20 08/02/2021
Signal Optimization - 2021 - Various Locations along MO 47/100/US 50 in
MoDOT Franklin Co, MO 100/366 in STL Co, MO 30 Jeff/STL Co, & US 61/67 in STL Co | 6930C-21 $788,800) CONST Apr-21 08/11/2021
Louisiana Avenue Calm Streets - Gravois Ave to Meramec St - Traffic Calming -
St. Louis (EXT) Shared Ln Marking - Bumpouts 6875-18 $800,000) CONST Jun-21 08/19/2021

Auust Total $18,188,315 20 Projects
$0

September Total 0 Projects



Not Obligated - Preliminary Engineering

Scheduled
Sponsor Title - Description TIP # FY 2021 Phase Obligation
TOTAL $518,951 5 PROJECTS
Franklin County Hendricks Road Bridge - Over North Fork of Meramec River - Replace Bridge 6948-21 $73,758 PE Apr-21
Glendale E. Essex Avenue - Sappington Rd to Dickson St - Resurfacing - Sidewalk (5" 6949-21 $105,193 PE May-21
GGL - Bryan Rd Signal Performance Module - W. Terra Ln to MO N - Automated
St. Charles County |Traffic Signal Perf. - Signal Optimization 7137B-21 $124,000 PE Mar-21
GGL - Wentzville Pkwy Signal Performance Module - Veterans Memorial Pkwy to
St. Charles County |US 61 - Automated Traffic Signal Perf. - Signal Optimization 7137C-21 $136,000 PE Mar-21
Washington Jefferson Street - Fifth St to MO 100 - Resurfacing - Sidewalk (5") - Curb & Gutter | 6970-21 $80,000 PE Oct-20




Not Obligated - Right of Way

Scheduled
Sponsor Title - Description TIP # FY 2021 Phase Obligation
TOTAL $192,600 7 PROJECTS
Des Peres Des Peres Road - At Old Des Peres Rd - Roundabout - Sidewalk 6976-20 $32,000) ROW Mar-21
Rudder Road - Larkin Williams Rd to 200' E/O Fenton Business Ct -
Fenton Reconstruction - Sidewalk (5') 6912-20 $16,000) ROW Feb-21
Rue St Denis, Phase 1 - St. Ferdinand St to N. Lafayette St - Resurfacing -
Florissant Sidewalk (5-6") 6921-20 $89,600/ ROW Oct-20
Phantom Drive - Missouri Bottom Rd to James S. Mcdonnell Blvd - Ln Reduction
Hazelwood 4 t0 2 Lns - Turn Lanes - Sidewalk (6') 6900-20 $23,000) ROW Mar-21
St. Louis Avenue/Beckett/Marshall, Phase 3 - MO 141 to 3rd St - Reconstruct: RR
Valley Park to 3rd; Resurf: RR to 141 - Sidewalks (5") 6918-20 $20,000/ ROW Jul-21
Washington Third Street - MO 47 to Jefferson St - Resurfacing - Sidewalk (5') 6910-20 $8,000 ROW Oct-20
Wentzville MO Z - At Interstate Dr - Add NB Right Turn Lane 6984-20 $4,000, ROW Jan-21




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2021 Phase Obligation
TOTAL $25,771,598 22 PROJECTS
East Rock Creek Road - 850" West of Gary Rd to 150' West of Gary Rd - Curve
Jefferson County  |Realignment - Shoulder 6821A-19 $324,480] CONST Apr-21
Downtown Improvements, Phase 1 - Front St: Olive to Miller; Miller St: UP RR to
New Haven (EXT) [Main St - Reconstruction - Sidewalks (8') - Streetscaping 6735-18 $656,621] CONST Jun-21
Downtown Improvements, Phase 2 - Main St: Miller to Olive St; Olive St: Main St
New Haven to UP RR - Reconstruction - Sidewalks (5') 6824-19 $505,137] CONST Sep-21
Winghaven Blvd - MO N to South of The Winghaven/Hammack Rd - Resurfacing -
O'Fallon Ped Improvements at Intersections 6825-19 $1,208,406] CONST Dec-20
St. Charles County|Gateway Green Light, Phase 5 - Various Rds in St. Charles Co - Travel Time
(EXT) Detectors, Count Stns, PTZ Cameras, Upgrade Video Detection Dynamic Msg 6762-18 $993,270] CONST Jun-21
St. Louis (EXT) 7th Street - Washington Ave to Walnut St - Resurfacing - Sidewalks - Lighting 6833A-20 $1,680,000] CONST Jun-21
7th Street - Washington Ave to Walnut St - Replace Traffic Signals - Signal
St. Louis (EXT) Interconnection 6833B-20 $720,000] CONST Jun-21
Jefferson Avenue Signals and Interconnect - Market St to Natural Bridge Ave -
St. Louis (EXT) Replace Traffic Signals - Signal Interconnection 6849-18 $2,576,000] CONST Jun-21
St. Louis County
(EXT) Dielman Road-2017 - Olive Boulevard to Page Avenue - Resurfacing - Bike Lanes| 6503M-16 $1,047,924] CONST Jun-21
St. Louis County |Westport Plaza Drive/Marine Avenue - 2017 - Lackland Road to Glenmeade Drive
(EXT) (Excluding MO D and 1-270 Crossings) - Resurfacing 6503S-16 $639,116] CONST Dec-20
St. Louis County |Jennings Station Road (North) - 260 Feet Southwest of Hord Avenue to Halls
(EXT) Ferry Road - Resurfacing - Curb Ramps 6607D-18 $1,521,360] CONST Jun-21
St. Louis County |North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) to Natural Bridge Rd
(EXT) (MO 115) - Resurfacing - Curb Ramps 6607G-17 $1,727,680] CONST Jun-21
St. Louis County |Ballas Road - 2020 - Dougherty Ferry Rd to Manchester Rd (MO 100) -
(EXT) Resurfacing - Curb Ramps 6715-19 $1,368,800] CONST Jun-21
St. Louis County |Baxter Road (South) - 2019 - Manchester Rd (MO 100) to Clayton Rd -
(EXT) Resurfacing - Shared Use Path (8') 6745A-18 $1,645,866] CONST Jun-21
St. Louis County |McKelvey Road, Phase 1 - 2020 - Ameling Rd to Glenpark Dr - Resurfacing -
(EXT) Sidewalk (6') - Shared Use Path (8) 6745F-18 $1,009,820] CONST Jun-21
St. Louis County |Westport Plaza Drive Intersection Improvements - Glenmeade Dr to Page Ave -
(EXT) New Signal at Westport Ent; Two Way Turn Lane 6764E-17 $2,328,160] CONST Dec-20
Bayless Avenue Bridge - Over Gravois Creek (Approx 130' East of I-55) - Replace
St. Louis County Bridge - Sidewalk (6') 6834B-21 $2,100,000] CONST Sep-21
St. Louis County
(EXT) Berry Rd - At Big Bend - Intersection Improvements 6850B-20 $521,920] CONST Jun-21
North County ITS - 2021 - Various Locations along Howdershell Rd, Old Halls
St. Louis County Ferry Rd, Shackelford Rd 6983-20 $956,080] CONST Sep-21
Denmark Road Bridge - Over Birch Creek - Replace Low Water Crossing -
Union (EXT) Sidewalk (6") 6837-20 $756,070] CONST Jun-21
St. Louis Avenue, Phase 2 - Third St to Seventh St - Reconstruction - Sidewalk
Valley Park (5" 6839-19 $1,172,888] CONST Sep-21
North and South Road Sidewalk, Phase 1 - Midland Blvd to Page Ave - Sidewalk
Vinita Park (EXT) |(5") 6752-18 $312,000] CONST Jun-21




Phase of Scheduled Reason for Adjustment
Sponsor Title - Description TIP # FY 2021 Work Obligation Adjustment Date

TOTAL $26,548,737 17 PROJECTS

October Total 0 Projects

November Total 0 Projects

December Total 0 Projects

January Total 0 Projects

February Total 0 Projects

March Total 0 Projects

April Total 0 Projects

wviay |0tdl U F1UJectS

Gateway Green Light, Phase 6 - Various Rds in St. Charles Co -
PTZ Cameras, Travel Time Detectors, Fiber, ATMS - Signal Opt. 4 Project granted 9-month

St. Charles County  |Emer. Veh. Preempt 6841A-19 $656,670 CONST Sep-21 extension 06/30/2021

Project granted 9-month

St. Charles County MO N - At MO Z - Traffic Signal - Realign Intersection 6847-19 $1,110,000 CONST Dec-20 extension 06/30/2021
Smart Parking Management System - DT St. Charles - Develop
Smart Parking System - Parking Lot Sensors - Msg Signs - Project granted 9-month

St. Charles County  |Cameras - Phone App - Lease Electric Shuttle 6981C-20 $800,000 CONST Sep-21 extension 06/30/2021
Jefferson/22nd St Interchange Improvements - Reconfigure |-
64/Pine/Market/ Jefferson Interchange - Reestablish Street Grid - Project granted 9-month

St. Louis Curb Ramps - Resurfacing 6919-20 $5,040,000 CONST Sep-21 extension 06/30/2021
Jefferson/22nd Traffic Flow Improvements - Reconfigure |-
64/Pine/Market/ Jefferson Interchange - Signal Improvements - Project granted 9-month

St. Louis Shared Use Path/Cycle Track 6919AA-21 $6,720,000 CONST Sep-21 extension 06/30/2021
Airport Rd - E/O |-170 to N Florissant Rd - Resurfacing - Curb Project granted 9-month

St. Louis County Ramps 6745J-21 $2,105,460 CONST Sep-21 extension 06/30/2021
Bayless Avenue - 2020 - Union Rd to Lemay Ferry Rd - Project granted 9-month

St. Louis County Resurfacing 6745B-19 $1,316,080 CONST Sep-21 extension 06/30/2021
McKelvey Rd/Bennington PI/Ameling Rd - 2021 -
McKelvey/Bennington: Dorsett to Ameling; Ameling: Bennington Project granted 9-month

St. Louis County to McKelvey - Resurfacing - Slab Repl. 6834C-21 $1,000,000 CONST Sep-21 extension 06/30/2021
Creve Coeur Mill Road - 2021 - Prichard Farm Rd to Approx 350"
W/O McKelvey Rd. - Resurfacing - Slab Replacement - Project granted 9-month

St. Louis County Fiberoptic 6834D-21 $1,100,000 CONST Sep-21 extension 06/30/2021
Hanley Road - 2021 - Canton Rd to MO D (Page Ave) - Project granted 9-month

St. Louis County Resurfacing 6834E-21 $1,100,000 CONST Sep-21 extension 06/30/2021
McKelvey Road, Phase 2 - 2021 - Glenpark Dr to Creve Coeur
Mill Rd - Resurfacing - Sidewalk (5') E: Smoke Rise to Cr. Coeur Project granted 9-month

St. Louis County Mill 6834F-19 $921,480 CONST Sep-21 extension 06/30/2021
Meramec Bottom Road Bridge - Over Lemay Creek (Approx Project granted 9-month

St. Louis County 1200' West of |-55) - Replace Bridge 6834G-19 $930,560 CONST Sep-21 extension 06/30/2021
Washington Street - 2021 - Rue St. Pierre to Fatima Ct - Project granted 9-month

St. Louis County Resurfacing 6834H-21 $1,100,000 CONST Sep-21 extension 06/30/2021
Westgate Ave - Delmar Blvd to MO 340 (Olive Blvd) - Project granted 9-month

University City Resurfacing - Upgrade Sidewalk 6838-19 $811,274 CONST Dec-20 extension 06/30/2021
Wentzville Parkway/I-70, Phase 1 - Wentzville Pkwy: Pearce to Project granted 9-month

Wentzville Veterans Mem - Relocate I-70 WB On Ramp - Roundabout 6933A-19 $1,767,613 CONST Dec-20 extension 06/30/2021
Armbruster, Doss Hollow, Harness Bridges - Over Haverstick,

Jefferson County Plattin, Trib Hocum Hollow Creeks - Replace Bridge 6913A-20 $45,600 ROW Jan-21 ROW rolled into CONST 06/30/2021
Hillsboro House Springs Road Bridge - Over Bourne Creek -

Jefferson Count Replace Bridge 6913D-20 $24,000 ROW Jan-21 ROW rolled into CONST 06/30/2021

June Total $26,548,737 17 Projects

—
July Total 0 Projects

August Total 0 Projects

September Total 0 Projects




FY 2021 Reasonable Progress Update: July 31, 2021

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 131 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2021 of the FY 2021-2024 Transportation
Improvement Program (TIP). These projects, sponsored by 43 different agencies and representing $91 million in federal funds, are subject to a September
30, 2021 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2021. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FY 2021 Funding Obligations
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Obligated  m Adjustments Removed  mNot Obligated - PE  m Not Obligated - ROW Not Obligated - Implementation
Date Obligated Adjustments Removed PE Not Ong"’?lated CONST Total
# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/20 0 $0] O $0] © $0| 23 $2,796,154| 20 $1,636,140| 82 $77,429,168| 125 $81,861,462
10/31/20 4 $1,027,323| 0 $0| O $0| 22 $2,730,038| 20 $1,636,140[ 79 $76,467,961| 125 $81,861,462
11/30/20 8 $1,694,025| 0 $0| © $0| 21 $2,602,038] 19 $1,552,140| 77 $76,013,259| 125 $81,861,462
12/31/20 10 $2,164,025| 0 $0| O $0| 21 $2,602,038| 18 $1,522,140| 76 $75,573,259| 125 $81,861,462
01/31/21 14 $2,928,377| 0 $0| © $0| 20 $2,440,811| 16 $1,398,140| 76 $75,573,259| 126 $82,340,587
02/28/21 15 $3,940,686| 0 $0| O $0| 20 $2,440,811| 16 $1,398,140| 75 $74,560,950| 126 $82,340,587
03/31/21 28 $10,382,057| 0 $0| © $0| 18 $2,256,952| 15 $1,378,140| 65 $68,323,438| 126 $82,340,587
04/30/21 39 $21,803,135| 0 $0| O $0| 15 $1,974,432| 15 $1,378,140| 61 $66,003,144| 130 $91,158,851
05/31/21 46 $23,103,504| 0 $0| © $0| 14 $1,912,143| 12 $1,310,140| 58 $64,833,064| 130 $91,158,851
06/30/21 55 $27,420,781| 17 $26,548,737| 0 $0| 11 $1,396,195| 10 $1,240,540( 38 $34,600,598| 131 $91,206,851
07/31/21 67 $32,420,209| 17 $26,548,737| 1 $513,882| 7 $809,795[ 9 $318,540| 30 $30,595,688| 131 $91,206,851
08/31/21
09/09/21
09/16/21
09/23/21
09/30/21

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Summary




Obligated

Scheduled Actual
Sponsor Title - Description TIP # FY 2021 Phase Obligation Obligation
TOTAL $32,420,209 67 PROJECTS
Dardenne Prairie  [Stump Road - Feise Rd to MO N - Reconstruction - Sidewalks (5') - Left Turn Ln | 6941-21 $66,116 PE Nov-20 10/21/2020
Madison County RideFinders Marketing & Outreach - 2019 - MO - Increase Awareness, Interest,
Transit District and Participation in RideFinders by Employers and Commuters 6929A-19 $400,000 IMPL Sep-21 10/20/2020
Increase Transit Ridership through Reach & Rewards - STL City and STL County
MoDOT - Citizens |- Bus Revision Engagement Program - Partnership to Build Ridership - Two Yr
For Modern Transit |Prg 6980-21 $221,207| IMPL Sep-21 10/29/2020
Richmond Heights [Lovella Avenue Bridge - Over Claytonia Creek - Replace Bridge - Sidewalks (5) 6827-19 $340,000) CONST Sep-21 10/29/2020
October Total $1,027,323 4 Projects
Mosley Road, Phase 1 - Tureen Dr to Olive Blvd (MO 340) - Resurfacing - Curb
Creve Coeur Ramps 6896-21 $84,0000 ROW Oct-20 11/02/2020
Larkin Williams Road - South Highway Dr to Wolfner Dr - Whitetopping -
Fenton Sidewalk (5') 6944-21 $128,000 PE Oct-20 11/02/2020
Jefferson County  [Marine Vessel Engine Repower - 2021 - Repower Two Marine Vessels Serving
Port Authority Mississippi R and Missouri R. in Non-Attainment Area - 1 Towboat 1 Ferry 6977-21 $219,702| IMPL Sep-21 11/10/2020
St. Charles County|Schwede Road - Hoffman Rd to Bridge over Cunningham Branch - Realign Curve
(EXT) - Shoulders 6830B-20 $235,000) CONST Jun-21 11/23/2020
November Total $666,702 4 Projects
Manchester Road Improvements - Ballas Rd to Meier Ln - Access Management -
Des Peres Crosswalk Impr. - Bus Stop Impr 6897-20 $30,000) ROW Oct-20 12/01/2020
St. Charles County|Seeburger Road Bridge - At Trib to the Mississippi R (B/W South Shore and MO
EXT B) - Replace Bridge 6830C-20 $440,000) CONST Jun-21 12/15/2020
December Total $470,000 2 Projects
Business 21, Phase 4 - Main St to Maple Street - Overlay, Two Way Turn Lane
Hillsboro (Locallly Funded), Storm Sewers 6907-22 $479,125| CONST Jan-21 01/07/2021
Pacific Denton Road Bridge - Over Brush Creek - Replace Bridge - Sidewalk (6') 6914-20 $20,000 ROW Oct-20 01/11/2021
Zumbehl Rd - Over Cole Creek - Replace Culvert - Shared Use Path (10') -
St. Charles Sidewalk (5') 6922B-20 $104,000) ROW Mar-21 01/29/2021
Peine Road - 60' E/O Forest Way Dr to 675' W/O Stewart Springs Dr -
Wentzville Resurfacing - Shoulders (3') - Curve Impr. 6972-21 $161,227 PE Oct-20 01/19/2021

January Total $764,352 Projects

Lake Saint Louis Blvd Roundabout - At Veterans Memorial Pkwy & I-70 EB
On/Off Ramps - Construct Roundabout - Sidewalk (6'

Lake Saint Louis 6822-19 $1,012,309] CONST Jan-21 02/05/2021

$1,012,309 Projects

W. Pearce (I-70 N. Outer Rd) - May Rd to 200" W/O Faith Church Ent. -

Wentzville Resurfacing - Shoulders (2') - Fencing 6973-21 $110,562 PE Dec-20 03/03/2021

Ballwin Holloway Road - Manchester Rd (MO 100) to Baxter Rd - Resurfacing 6813-19 $932,832| CONST Feb-21 03/22/2021
Traffic Management Enhancements - Flashing Yellow Arrows along Maryland,

Clayton (EXT) Brentwood, Forsyth, Bonhomme - Advanced Transportation Management System| 6927-19 $292,000) CONST Jun-21 03/30/2021

Dardenne Prairie

(EXT) Hanley Road - Feise Road to 2300' North - Reconstruction - Sidewalks (5') 6720-18 $628,040) CONST Jun-21 03/30/2021

Fenton (EXT) Horan Drive - Bowles Ave to Larkin Williams Rd - Resurfacing - Sidewalks (5') 6723-18 $1,080,000f CONST Jun-21 03/10/2021

Franklin County

(EXT) Ridge Road Bridge - Over Winsel Creek - Replace Bridge 6712-18 $599,880) CONST Jun-21 03/31/2021
Mueller Road - Lindbergh Blvd to Green Park Rd - Resurfacing - Upgrade

Green Park (EXT) [Sidewalks (5") 6728-18 $775,400) CONST Jun-21 03/16/2021

Jefferson County  [Local Hillsboro Road - MO 30 to Hillsboro House Springs Rd - Overlay 6821B-21 $157,200) CONST Nov-20 03/10/2021

Jefferson County |Seckman Road - Old Lemay Ferry Rd to 0.33 Miles East - Roundabout -

(EXT) Sidewalks (5') - Traffic Signal 6730G-18 $436,800) CONST Jun-21 03/04/2021
Seckman Road, Phase 2 - Seckman H.S. Entrance to 275' W/O Seckman Spring

Jefferson County  |Dr - Traffic Signal at Seckman HS - Sidewalk (5" 6821J-19 $555,360) CONST Dec-20 03/04/2021
Ronald Reagan Drive & Hawks Ridge Trail - Reagan: 1-64-MO N; Hawks Ridge:

Lake Saint Louis Ridgeway-MO N - Resurfacing - Sidewalks (5') 6901-20 $20,000 ROW Nov-20 03/30/2021

MoDOT MO 340 - N. Spoede Rd to Old Olive Street Rd - Extend Left Turn Bays 6930A-20 $780,000) CONST Mar-21 03/22/2021
Congress St (Former Rte N) - Westlake Village Dr to Candlewick Ln -

Pacific Resurfacing - Lighting - Storm Sewer - Bike Ln (5' 6959-21 $73,297 PE Jan-21 03/31/2021

March Total $6,441,371 13 Projects



Obligated

Scheduled Actual
Sponsor Title - Description TIP # FY 2021 Phase Obligation Obligation
TOTAL $32,420,209 67 PROJECTS
St. Louis County S. Woods Mill - At Conway - Intersection Improvements - Turn Lns - Traffic Signal[ 7139-21 $65,840 PE Sep-21 04/07/2021
Jefferson County  [Old State Rte. 21 - MO M to MO A - Overlay - Repair Shoulders - Rumblestrips 6821H-21 $665,000) CONST Nov-20 04/29/2021
MoDOT/American |Saint Louis Regional Clean Air Partnership - Metro St. Louis Area - Outreach -
Lung Association  |Education - Promotion of Gateway Guide - Ozone Alert 6925-19 $335,294| IMPL Sep-21 04/22/2021
Hunning Road - Elizabeth Ln to Approx. 300" N/O Cinphany Ct - Realign Curve -
Jefferson County  |Shoulders (4') - Guardrail 6952B-21 $120,000 PE Jan-21 04/21/2021
St. Charles County|Gateway Green Light Signal Optimization - 2020 - Various Locations along Main
(EXT) St, Mexico Rd, TR Hughes Blvd, Tom Ginnever, O'Fallon Rd 6981B-20 $120,000) CONST Jun-21 04/08/2021
Ladue Warson Road - At Conway Rd - Traffic Signal - Left Turn Lane 7130-21 $96,680 PE Jan-21 04/08/2021
Manchester Road & Rogers Parkway Shared Use Path - Bremerton Rd to Hanley

Brentwood Rd - Shared Use Path (10') - 5' Tree Lawn - Tunnel @ Mary Ave 6895-22 $1,200,000) CONST Sep-21 04/21/2021
Bi-State
Dvelopment/Metro |Call-A-Ride Van Replacement - Replace Eight Call-A-Ride Vans 7103A-23 $828,352| IMPL Apr-21 04/21/2021
Bi-State
Dvelopment/Metro |Call-A-Ride Van Replacement - Replace Nine Call-A-Ride Vans 7103B-23 $931,896] IMPL Apr-21 04/21/2021
Bi-State
Dvelopment/Metro  |Bus Replacement - Replace Eight Buses 7103C-23 $3,136,896 IMPL Apr-21 04/21/2021
Bi-State

Dvelopment/Metro |Bus Replacement - Replace Ten Buses 7103D-23 $3,921,120| IMPL Apr-21 04/21/2021
April Total $11,421,078 11 Projects

St. Charles Little Hills Expressway - At Mel Wetter Pkwy - Roundabout - Shared Use Path 6931A-19 $840,000f CONST Oct-20 05/11/2021
Canton Avenue, Phase 1 - North & South Rd to N. Hanley Rd - Resurfacing -

University City Sidewalks (6') 6969-21 $62,289 PE Nov-20 05/11/2021
Geraldine Avenue Bridge - Over Coldwater Creek - Replace Bridge - Sidewalk

St. Ann (5" 6911-20 $8,000) ROW Sep-21 05/12/2021

Franklin County Elmont Road - Over Little Boone Creek - Replace Bridge 6906-20 $20,000) ROW Apr-21 05/19/2021

Jefferson County  [New Sugar Creek Road - MO 30 to St. Louis County Line - Overlay 6821F-21 $182,800/ CONST Jan-21 05/24/2021

Jefferson County  [Northwest Blvd - MO 30 to Saline Rd - Overlay 6821G-21 $147,280] CONST Jan-21 05/24/2021
Main St, Phase 1 - Pitman St to S/O Railroad Tracks - Resurfacing - Curb Ramps

O'Fallon - Sidewalks 6904-20 $40,000) ROW Apr-21 05/25/2021

EVALIE] $1,300,369 7 Projects

Westlink Drive - Bluff Rd to W. Main St. - Overlay - Improve Intersection at Bluff

Washington Rd 6971-21 $24,000 PE Oct-20 06/08/2021

Jefferson County  [Rouggly Kiepe Road Bridge - Over Tributary to Saline Creek - Replace Bridge 68211-19 $440,640| CONST Feb-21 06/08/2021

Chesterfield (EXT) |Riparian Trail - August Hill Dr to Old Chesterfield Rd - Shared Use Path (10') 6866-18 $903,925| CONST Jun-21 06/08/2021
Rosalie Avenue Sidewalk - Brentwood Blvd to Mary Ave - Lighting - Sidewalk (5')

Brentwood on South Side 6815-19 $303,164| CONST Sep-21 06/21/2021

Breckenridge Hills |Isolda Avenue Bridge - Replace Bridge - Shoulders (4') - Sidewalk (4') 7104-22 $48,000 PE Oct-21 06/14/2021
Mexico Road, Phase 3 - MO K to Bryan Rd - Resurfacing - Pedestrian Bridge -

O'Fallon (EXT) Curb Ramps 6736-18 $1,680,000) CONST Jun-21 06/21/2021
West Florissant Avenue - At Chambers Rd - Sidewalk (5') - Lighting - Shared Use

St. Louis County Path (8') - Intersection & Bus Stop Impr. 6963J-21 $300,731 PE May-21 06/29/2021
MO Z - At Interstate Dr - Restripe MO Z Int. Dr to 70 (Loc. Fund) - Upgrade

Wentzville Traffic Signal - Intersection Improvements 7140-21 $191,217 PE Mar-21 06/23/2021
Strategic Hwy Safety Plan Improvements - Along Boone's Lick, Kingshwy, EIm,

St. Charles Lindenwood, Randolph/Mel Wetter, Little Hills/Mel Wetter 6829-19 $425,600f CONST Mar-21 06/21/2021

June Total $4,317,277 9 Projects

Jefferson County  |Allen Road Bridge - Over Sandy Creek - Replace Bridge 6952A-21 $140,000 PE Jan-21 07/06/2021
North & South Road/Midland Sidewalks, Phase 2 - N/S: Page to Midland;

Vinita Park Midland: N/S to Delport - Sidewalks (5-6") 6752A-21 $64,000 PE Feb-21 07/07/2021

Florissant (EXT) |St. Ferdinand Street - N Highway 67 to St. Ferdinand Park - Sidewalk (5') 6727-18 $132,750/ CONST Jun-21 07/08/2021




Obligated

uly Total

August Total

$4,999,428

Scheduled Actual
Sponsor Title - Description TIP # FY 2021 Phase Obligation Obligation
TOTAL $32,420,209 67 PROJECTS
Jefferson County |Old Lemay Ferry Road, Phase 1 - At East Rock Creek Road - Intersection
(EXT) Realignment 6713-18 $807,291| CONST Jun-21 07/09/2021
Centennial Greenway, Phase 4 - Along McClay Rd - Hackman Rd to McClay
St. Peters (EXT) |Village Dr - Shared Use Path (11") 6877-18 $653,566| CONST Jun-21 07/19/2021
Topping Road - Clayton Rd to Topping Estates / Kent Manor Dr - Resurfacing -
Town & Country Sidewalk (5') 6836-19 $662,500) CONST Jan-21 07/20/2021
Laguna Palma Road & McGehan Road Bridges - Over Boyd Branch & Tributary
Jefferson County  |of Joachim Creek - Replace Bridges 6952C-21 $280,000 PE Jan-21 07/23/2021
West Pearce Boulevard - At Meyer Rd - New Traffic Signal - At Cheryl Ann Dr -
Wentzville Remove Stop Signs on W. Pearce 6933B-19 $301,000f CONST Feb-21 07/23/2021
Main Street - MO MM to 700" North of MO MM (In House Springs) -
Jefferson County  |Reconstruction - Sidewalk (4') 6821C-19 $422,424| CONST Dec-20 07/08/2021
MoDOT MO 109 - At MO CC (Wild Horse Creek Rd)/S. Eatherton Rd - Roundabout 6979B-20 $922,000) ROW Jun-21 07/30/2021
West Watson Road - Gravois Rd (MO 30) to Weber Hill Rd - Resurfacing -
Sunset Hills Shared Use Path (10) - Sidewalk (5') 6966-21 $102,400 PE Dec-20 07/22/2021
Jefferson County |Old Lemay Ferry Road, Phase 2 - At Spring Forest Road - Intersection and
EXT Roadway Realignment - Shoulders (6' 6730F-18 $511,497| CONST Jun-21 07/09/2021

12 Projects

0 Projects

September Total

0 Projects



Not Obligated - Preliminary Engineering

Scheduled
Sponsor Title - Description TIP # FY 2021 Phase Obligation
TOTAL $809,795 7 PROJECTS
Ferguson S. Dade Avenue - Airport Rd to Suburban Ave - Resurfacing - Curb Ramps 6945-21 $82,844 PE May-21
Franklin County Hendricks Road Bridge - Over North Fork of Meramec River - Replace Bridge 6948-21 $73,758 PE Apr-21
Glendale E. Essex Avenue - Sappington Rd to Dickson St - Resurfacing - Sidewalk (5" 6949-21 $105,193 PE May-21
GGL - Mid Rivers Mall Dr Signal Performance Module - 1-70 North Outer Rd to S
St. Charles County |St. Peters Pkwy - Automated Traffic Signal Perf. - Signal Optimization 7137A-21 $208,000 PE Mar-21
GGL - Bryan Rd Signal Performance Module - W. Terra Ln to MO N - Automated
St. Charles County |Traffic Signal Perf. - Signal Optimization 7137B-21 $124,000 PE Mar-21
GGL - Wentzville Pkwy Signal Performance Module - Veterans Memorial Pkwy to
St. Charles County |US 61 - Automated Traffic Signal Perf. - Signal Optimization 7137C-21 $136,000 PE Mar-21
Washington Jefferson Street - Fifth St to MO 100 - Resurfacing - Sidewalk (5") - Curb & Gutter | 6970-21 $80,000 PE Oct-20




Not Obligated - Right of Way

Scheduled
Sponsor Title - Description TIP # FY 2021 Phase Obligation
TOTAL $318,540 9 PROJECTS
Des Peres Des Peres Road - At Old Des Peres Rd - Roundabout - Sidewalk 6976-20 $32,000) ROW Mar-21
Rudder Road - Larkin Williams Rd to 200" E/O Fenton Business Ct -
Fenton Reconstruction - Sidewalk (5') 6912-20 $16,000) ROW Feb-21
Rue St Denis, Phase 1 - St. Ferdinand St to N. Lafayette St - Resurfacing -
Florissant Sidewalk (5-6") 6921-20 $89,600/ ROW Oct-20
Geyer Road, Phase 1 - Clayton Rd to Hermitage Hill Rd - Resurfacing - Sidewalk
Frontenac (6') - Storm Sewer 6899-20 $94,500| ROW Oct-20
Phantom Drive - Missouri Bottom Rd to James S. Mcdonnell Blvd - Ln Reduction
Hazelwood 4 t0 2 Lns - Turn Lanes - Sidewalk (6') 6900-20 $23,000) ROW Mar-21
St. Louis County Heintz Road Bridge - Over Mattese Creek - Replace Bridge - Sidewalk (6") 6905B-20 $31,440| ROW Jun-21
St. Louis Avenue/Beckett/Marshall, Phase 3 - MO 141 to 3rd St - Reconstruct: RR
Valley Park to 3rd; Resurf: RR to 141 - Sidewalks (5") 6918-20 $20,000/ ROW Jul-21
Washington Third Street - MO 47 to Jefferson St - Resurfacing - Sidewalk (5') 6910-20 $8,000 ROW Oct-20
Wentzville MO Z - At Interstate Dr - Add NB Right Turn Lane 6984-20 $4,000, ROW Jan-21




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2021 Phase Obligation
TOTAL $30,595,688 30 PROJECTS
Fenton Allen Rd - Old Highway 141 to Jefferson County Line - Reconstruction 6817-19 $376,400] CONST Oct-20
Boeuf Creek Road Bridge - Over Branch of Boeuf Creek (Approx. 1.25 Mi W/O
Franklin County MO 185) - Replace Bridge 6820-19 $584,000] CONST Oct-20
East Rock Creek Road - 850" West of Gary Rd to 150' West of Gary Rd - Curve
Jefferson County  |Realignment - Shoulder 6821A-19 $324,480] CONST Apr-21
Miller Road, Phase 3 - 620" South of EIm Dr to 1350' South of EIm Dr - Realign
Jefferson County  |Curve 6821D-21 $217,600] CONST Mar-21
Jefferson County  |Miller Road, Phase 1 - At Spring Forest Road - Realign Intersection 6821E-19 $479,500] CONST Dec-20
Madison County RideFinders Marketing & Outreach - 2021 - MO - Increase Awareness, Interest,
Transit District and Participation in RideFinders by Employers and Commuters 7132-21 $1,200,000] IMPL Sep-21
Signal Optimization - 2021 - Various Locations along MO 47/100/US 50 in
MoDOT Franklin Co, MO 100/366 in STL Co, MO 30 Jeff/STL Co, & US 61/67 in STL Co | 6930C-21 $788,800] CONST Apr-21
Downtown Improvements, Phase 1 - Front St: Olive to Miller; Miller St: UP RR to
New Haven (EXT) [Main St - Reconstruction - Sidewalks (8') - Streetscaping 6735-18 $656,621] CONST Jun-21
Downtown Improvements, Phase 2 - Main St: Miller to Olive St; Olive St: Main St
New Haven to UP RR - Reconstruction - Sidewalks (5') 6824-19 $505,137] CONST Sep-21
Winghaven Blvd - MO N to South of The Winghaven/Hammack Rd - Resurfacing -
O'Fallon Ped Improvements at Intersections 6825-19 $1,208,406] CONST Dec-20
St. Charles County|Gateway Green Light, Phase 5 - Various Rds in St. Charles Co - Travel Time
(EXT) Detectors, Count Stns, PTZ Cameras, Upgrade Video Detection Dynamic Msg 6762-18 $993,270] CONST Jun-21
St. Charles County
(EXT) MO 94 - I-70 to Portwest Dr - Intersection Improvements - Signal Optimization 6841B-19 $377,790] CONST Jun-21
St. Louis (EXT) 7th Street - Washington Ave to Walnut St - Resurfacing - Sidewalks - Lighting 6833A-20 $1,680,000] CONST Jun-21
7th Street - Washington Ave to Walnut St - Replace Traffic Signals - Signal
St. Louis (EXT) Interconnection 6833B-20 $720,000] CONST Jun-21
Jefferson Avenue Signals and Interconnect - Market St to Natural Bridge Ave -
St. Louis (EXT) Replace Traffic Signals - Signal Interconnection 6849-18 $2,576,000] CONST Jun-21
Louisiana Avenue Calm Streets - Gravois Ave to Meramec St - Traffic Calming -
St. Louis (EXT) Shared Ln Marking - Bumpouts 6875-18 $800,000] CONST Jun-21
St. Louis County
(EXT) Dielman Road-2017 - Olive Boulevard to Page Avenue - Resurfacing - Bike Lanes| 6503M-16 $1,047,924] CONST Jun-21
St. Louis County |Westport Plaza Drive/Marine Avenue - 2017 - Lackland Road to Glenmeade Drive
(EXT) (Excluding MO D and 1-270 Crossings) - Resurfacing 6503S-16 $639,116] CONST Dec-20
St. Louis County |Jennings Station Road (North) - 260 Feet Southwest of Hord Avenue to Halls
(EXT) Ferry Road - Resurfacing - Curb Ramps 6607D-18 $1,521,360] CONST Jun-21
St. Louis County |North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) to Natural Bridge Rd
(EXT) (MO 115) - Resurfacing - Curb Ramps 6607G-17 $1,727,680] CONST Jun-21
St. Louis County |Ballas Road - 2020 - Dougherty Ferry Rd to Manchester Rd (MO 100) -
(EXT) Resurfacing - Curb Ramps 6715-19 $1,368,800] CONST Jun-21
St. Louis County |Baxter Road (South) - 2019 - Manchester Rd (MO 100) to Clayton Rd -
(EXT) Resurfacing - Shared Use Path (8') 6745A-18 $1,645,866] CONST Jun-21
St. Louis County |McKelvey Road, Phase 1 - 2020 - Ameling Rd to Glenpark Dr - Resurfacing -
(EXT) Sidewalk (6') - Shared Use Path (8") 6745F-18 $1,009,820] CONST Jun-21
St. Louis County |Westport Plaza Drive Intersection Improvements - Glenmeade Dr to Page Ave -
(EXT) New Signal at Westport Ent; Two Way Turn Lane 6764E-17 $2,328,160] CONST Dec-20
Bayless Avenue Bridge - Over Gravois Creek (Approx 130' East of I-55) - Replace
St. Louis County Bridge - Sidewalk (6') 6834B-21 $2,100,000] CONST Sep-21
St. Louis County
(EXT) Berry Rd - At Big Bend - Intersection Improvements 6850B-20 $521,920] CONST Jun-21
North County ITS - 2021 - Various Locations along Howdershell Rd, Old Halls
St. Louis County Ferry Rd, Shackelford Rd 6983-20 $956,080] CONST Sep-21
Denmark Road Bridge - Over Birch Creek - Replace Low Water Crossing -
Union (EXT) Sidewalk (6") 6837-20 $756,070] CONST Jun-21




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2021 Phase Obligation
TOTAL $30,595,688 30 PROJECTS
St. Louis Avenue, Phase 2 - Third St to Seventh St - Reconstruction - Sidewalk
Valley Park (5" 6839-19 $1,172,888] CONST Sep-21
North and South Road Sidewalk, Phase 1 - Midland Blvd to Page Ave - Sidewalk
Vinita Park (EXT) |[(5") 6752-18 $312,000f CONST Jun-21




Phase of Scheduled Reason for Adjustment
Sponsor Title - Description TIP # FY 2021 Work Obligation Adjustment Date

TOTAL $26,548,737 17 PROJECTS

October Total 0 Projects

November Total 0 Projects

December Total 0 Projects

January Total 0 Projects

February Total 0 Projects

March Total 0 Projects

April Total 0 Projects

wviay |0tdl U F1UJectS

Gateway Green Light, Phase 6 - Various Rds in St. Charles Co -
PTZ Cameras, Travel Time Detectors, Fiber, ATMS - Signal Opt. 4 Project granted 9-month

St. Charles County  |Emer. Veh. Preempt 6841A-19 $656,670 CONST Sep-21 extension 06/30/2021

Project granted 9-month

St. Charles County MO N - At MO Z - Traffic Signal - Realign Intersection 6847-19 $1,110,000 CONST Dec-20 extension 06/30/2021
Smart Parking Management System - DT St. Charles - Develop
Smart Parking System - Parking Lot Sensors - Msg Signs - Project granted 9-month

St. Charles County  |Cameras - Phone App - Lease Electric Shuttle 6981C-20 $800,000 CONST Sep-21 extension 06/30/2021
Jefferson/22nd St Interchange Improvements - Reconfigure |-
64/Pine/Market/ Jefferson Interchange - Reestablish Street Grid - Project granted 9-month

St. Louis Curb Ramps - Resurfacing 6919-20 $5,040,000 CONST Sep-21 extension 06/30/2021
Jefferson/22nd Traffic Flow Improvements - Reconfigure |-
64/Pine/Market/ Jefferson Interchange - Signal Improvements - Project granted 9-month

St. Louis Shared Use Path/Cycle Track 6919AA-21 $6,720,000 CONST Sep-21 extension 06/30/2021
Airport Rd - E/O |-170 to N Florissant Rd - Resurfacing - Curb Project granted 9-month

St. Louis County Ramps 6745J-21 $2,105,460 CONST Sep-21 extension 06/30/2021
Bayless Avenue - 2020 - Union Rd to Lemay Ferry Rd - Project granted 9-month

St. Louis County Resurfacing 6745B-19 $1,316,080 CONST Sep-21 extension 06/30/2021
McKelvey Rd/Bennington PI/Ameling Rd - 2021 -
McKelvey/Bennington: Dorsett to Ameling; Ameling: Bennington Project granted 9-month

St. Louis County to McKelvey - Resurfacing - Slab Repl. 6834C-21 $1,000,000 CONST Sep-21 extension 06/30/2021
Creve Coeur Mill Road - 2021 - Prichard Farm Rd to Approx 350"
W/O McKelvey Rd. - Resurfacing - Slab Replacement - Project granted 9-month

St. Louis County Fiberoptic 6834D-21 $1,100,000 CONST Sep-21 extension 06/30/2021
Hanley Road - 2021 - Canton Rd to MO D (Page Ave) - Project granted 9-month

St. Louis County Resurfacing 6834E-21 $1,100,000 CONST Sep-21 extension 06/30/2021
McKelvey Road, Phase 2 - 2021 - Glenpark Dr to Creve Coeur
Mill Rd - Resurfacing - Sidewalk (5') E: Smoke Rise to Cr. Coeur Project granted 9-month

St. Louis County Mill 6834F-19 $921,480 CONST Sep-21 extension 06/30/2021
Meramec Bottom Road Bridge - Over Lemay Creek (Approx Project granted 9-month

St. Louis County 1200' West of |-55) - Replace Bridge 6834G-19 $930,560 CONST Sep-21 extension 06/30/2021
Washington Street - 2021 - Rue St. Pierre to Fatima Ct - Project granted 9-month

St. Louis County Resurfacing 6834H-21 $1,100,000 CONST Sep-21 extension 06/30/2021
Westgate Ave - Delmar Blvd to MO 340 (Olive Blvd) - Project granted 9-month

University City Resurfacing - Upgrade Sidewalk 6838-19 $811,274 CONST Dec-20 extension 06/30/2021
Wentzville Parkway/I-70, Phase 1 - Wentzville Pkwy: Pearce to Project granted 9-month

Wentzville Veterans Mem - Relocate I-70 WB On Ramp - Roundabout 6933A-19 $1,767,613 CONST Dec-20 extension 06/30/2021
Armbruster, Doss Hollow, Harness Bridges - Over Haverstick,

Jefferson County Plattin, Trib Hocum Hollow Creeks - Replace Bridge 6913A-20 $45,600 ROW Jan-21 ROW rolled into CONST 06/30/2021
Hillsboro House Springs Road Bridge - Over Bourne Creek -

Jefferson Count Replace Bridge 6913D-20 $24,000 ROW Jan-21 ROW rolled into CONST 06/30/2021

June Total $26,548,737 17 Projects

—
July Total 0 Projects

August Total 0 Projects

September Total 0 Projects




Phase of Scheduled
Sponsor Title - Description TIP # FY 2021 Work Obligation Reason for Removal| Removal Date

TOTAL $513,882 1 PROJECTS

October Total $ 0 Projects

November Total $ 0 Projects

December Total $ 0 Projects

January Total $ 0 Projects

! | | ! ! [ |
February Total $ 0 Project

March Total $ 0 Projects

April Total $ 0 Projects

0 Projects

June Total 0 PrOJects

Manchester Road Shared Use Path - MO 109 to Pond Rd -
Wildwood (EXT) Shared Use Path (10') - Xing at MO 109 6880-18 $513,882 CONST Jun-21 Dropped by sponsor|  07/14/2021

July Total $513,882 1 Projects

August Total $0 0 Projects

September Total 0 Projects




FY 2021 Reasonable Progress Update: June 30, 2021

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 131 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2021 of the FY 2021-2024 Transportation
Improvement Program (TIP). These projects, sponsored by 43 different agencies and representing $91 million in federal funds, are subject to a September
30, 2021 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2021. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FY 2021 Funding Obligations
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Obligated  m Adjustments Removed  mNot Obligated - PE  m Not Obligated - ROW Not Obligated - Implementation
Date Obligated Adjustments Removed PE Not Ong"’?lated CONST Total
# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $

10/01/20 0 $0] O $0] © $0| 23 $2,796,154| 20 $1,636,140| 82 $77,429,168| 125 $81,861,462
10/31/20 4 $1,027,323| 0 $0| O $0| 22 $2,730,038| 20 $1,636,140[ 79 $76,467,961| 125 $81,861,462
11/30/20 8 $1,694,025| 0 $0| © $0| 21 $2,602,038] 19 $1,552,140| 77 $76,013,259| 125 $81,861,462
12/31/20 10 $2,164,025| 0 $0| O $0| 21 $2,602,038| 18 $1,522,140| 76 $75,573,259| 125 $81,861,462
01/31/21 14 $2,928,377| 0 $0| © $0| 20 $2,440,811| 16 $1,398,140| 76 $75,573,259| 126 $82,340,587
02/28/21 15 $3,940,686| 0 $0| O $0| 20 $2,440,811| 16 $1,398,140| 75 $74,560,950| 126 $82,340,587
03/31/21 28 $10,382,057| 0 $0| © $0| 18 $2,256,952| 15 $1,378,140| 65 $68,323,438| 126 $82,340,587
04/30/21 39 $21,803,135| 0 $0| O $0| 15 $1,974,432| 15 $1,378,140| 61 $66,003,144| 130 $91,158,851
05/31/21 46 $23,103,504| 0 $0| © $0| 14 $1,912,143| 12 $1,310,140| 58 $64,833,064| 130 $91,158,851
06/30/21 55 $27,420,781| 18 $26,849,737| 0 $0| 11 $1,396,195| 10 $1,240,540| 37 $34,299,598| 131 $91,206,851
07/31/21

08/31/21

09/09/21

09/16/21

09/23/21

09/30/21

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Summary




Obligated

Scheduled Actual
Sponsor Title - Description TIP # FY 2021 Phase Obligation Obligation
TOTAL $27,420,781 55 PROJECTS
Dardenne Prairie  [Stump Road - Feise Rd to MO N - Reconstruction - Sidewalks (5') - Left Turn Ln | 6941-21 $66,116 PE Nov-20 10/21/2020
Madison County RideFinders Marketing & Outreach - 2019 - MO - Increase Awareness, Interest,
Transit District and Participation in RideFinders by Employers and Commuters 6929A-19 $400,000 IMPL Sep-21 10/20/2020
Increase Transit Ridership through Reach & Rewards - STL City and STL County
MoDOT - Citizens |- Bus Revision Engagement Program - Partnership to Build Ridership - Two Yr
For Modern Transit |Prg 6980-21 $221,207| IMPL Sep-21 10/29/2020
Richmond Heights [Lovella Avenue Bridge - Over Claytonia Creek - Replace Bridge - Sidewalks (5) 6827-19 $340,000) CONST Sep-21 10/29/2020
October Total $1,027,323 4 Projects
Mosley Road, Phase 1 - Tureen Dr to Olive Blvd (MO 340) - Resurfacing - Curb
Creve Coeur Ramps 6896-21 $84,0000 ROW Oct-20 11/02/2020
Larkin Williams Road - South Highway Dr to Wolfner Dr - Whitetopping -
Fenton Sidewalk (5') 6944-21 $128,000 PE Oct-20 11/02/2020
Jefferson County  [Marine Vessel Engine Repower - 2021 - Repower Two Marine Vessels Serving
Port Authority Mississippi R and Missouri R. in Non-Attainment Area - 1 Towboat 1 Ferry 6977-21 $219,702| IMPL Sep-21 11/10/2020
St. Charles County|Schwede Road - Hoffman Rd to Bridge over Cunningham Branch - Realign Curve
(EXT) - Shoulders 6830B-20 $235,000) CONST Jun-21 11/23/2020
November Total $666,702 4 Projects
Manchester Road Improvements - Ballas Rd to Meier Ln - Access Management -
Des Peres Crosswalk Impr. - Bus Stop Impr 6897-20 $30,000) ROW Oct-20 12/01/2020
St. Charles County|Seeburger Road Bridge - At Trib to the Mississippi R (B/W South Shore and MO
EXT B) - Replace Bridge 6830C-20 $440,000) CONST Jun-21 12/15/2020
December Total $470,000 2 Projects
Business 21, Phase 4 - Main St to Maple Street - Overlay, Two Way Turn Lane
Hillsboro (Locallly Funded), Storm Sewers 6907-22 $479,125| CONST Jan-21 01/07/2021
Pacific Denton Road Bridge - Over Brush Creek - Replace Bridge - Sidewalk (6') 6914-20 $20,000 ROW Oct-20 01/11/2021
Zumbehl Rd - Over Cole Creek - Replace Culvert - Shared Use Path (10') -
St. Charles Sidewalk (5') 6922B-20 $104,000) ROW Mar-21 01/29/2021
Peine Road - 60' E/O Forest Way Dr to 675' W/O Stewart Springs Dr -
Wentzville Resurfacing - Shoulders (3') - Curve Impr. 6972-21 $161,227 PE Oct-20 01/19/2021

January Total $764,352 Projects

Lake Saint Louis Blvd Roundabout - At Veterans Memorial Pkwy & I-70 EB
On/Off Ramps - Construct Roundabout - Sidewalk (6'

Lake Saint Louis 6822-19 $1,012,309] CONST Jan-21 02/05/2021

$1,012,309 Projects

W. Pearce (I-70 N. Outer Rd) - May Rd to 200" W/O Faith Church Ent. -

Wentzville Resurfacing - Shoulders (2') - Fencing 6973-21 $110,562 PE Dec-20 03/03/2021

Ballwin Holloway Road - Manchester Rd (MO 100) to Baxter Rd - Resurfacing 6813-19 $932,832| CONST Feb-21 03/22/2021
Traffic Management Enhancements - Flashing Yellow Arrows along Maryland,

Clayton (EXT) Brentwood, Forsyth, Bonhomme - Advanced Transportation Management System| 6927-19 $292,000) CONST Jun-21 03/30/2021

Dardenne Prairie

(EXT) Hanley Road - Feise Road to 2300' North - Reconstruction - Sidewalks (5') 6720-18 $628,040) CONST Jun-21 03/30/2021

Fenton (EXT) Horan Drive - Bowles Ave to Larkin Williams Rd - Resurfacing - Sidewalks (5') 6723-18 $1,080,000f CONST Jun-21 03/10/2021

Franklin County

(EXT) Ridge Road Bridge - Over Winsel Creek - Replace Bridge 6712-18 $599,880) CONST Jun-21 03/31/2021
Mueller Road - Lindbergh Blvd to Green Park Rd - Resurfacing - Upgrade

Green Park (EXT) [Sidewalks (5") 6728-18 $775,400) CONST Jun-21 03/16/2021

Jefferson County  [Local Hillsboro Road - MO 30 to Hillsboro House Springs Rd - Overlay 6821B-21 $157,200) CONST Nov-20 03/10/2021

Jefferson County |Seckman Road - Old Lemay Ferry Rd to 0.33 Miles East - Roundabout -

(EXT) Sidewalks (5') - Traffic Signal 6730G-18 $436,800) CONST Jun-21 03/04/2021
Seckman Road, Phase 2 - Seckman H.S. Entrance to 275' W/O Seckman Spring

Jefferson County  |Dr - Traffic Signal at Seckman HS - Sidewalk (5" 6821J-19 $555,360) CONST Dec-20 03/04/2021
Ronald Reagan Drive & Hawks Ridge Trail - Reagan: 1-64-MO N; Hawks Ridge:

Lake Saint Louis Ridgeway-MO N - Resurfacing - Sidewalks (5') 6901-20 $20,000 ROW Nov-20 03/30/2021

MoDOT MO 340 - N. Spoede Rd to Old Olive Street Rd - Extend Left Turn Bays 6930A-20 $780,000) CONST Mar-21 03/22/2021
Congress St (Former Rte N) - Westlake Village Dr to Candlewick Ln -

Pacific Resurfacing - Lighting - Storm Sewer - Bike Ln (5' 6959-21 $73,297 PE Jan-21 03/31/2021

March Total $6,441,371 13 Projects



Obligated

Scheduled Actual
Sponsor Title - Description TIP # FY 2021 Phase Obligation Obligation
TOTAL $27,420,781 55 PROJECTS
St. Louis County S. Woods Mill - At Conway - Intersection Improvements - Turn Lns - Traffic Signal| 7139-21 $65,840 PE Sep-21 04/07/2021
Jefferson County  [Old State Rte. 21 - MO M to MO A - Overlay - Repair Shoulders - Rumblestrips 6821H-21 $665,000) CONST Nov-20 04/29/2021
MoDOT/American |Saint Louis Regional Clean Air Partnership - Metro St. Louis Area - Outreach -
Lung Association  |Education - Promotion of Gateway Guide - Ozone Alert 6925-19 $335,294| IMPL Sep-21 04/22/2021
Hunning Road - Elizabeth Ln to Approx. 300" N/O Cinphany Ct - Realign Curve -
Jefferson County  |Shoulders (4') - Guardrail 6952B-21 $120,000 PE Jan-21 04/21/2021
St. Charles County|Gateway Green Light Signal Optimization - 2020 - Various Locations along Main
(EXT) St, Mexico Rd, TR Hughes Blvd, Tom Ginnever, O'Fallon Rd 6981B-20 $120,000) CONST Jun-21 04/08/2021
Ladue Warson Road - At Conway Rd - Traffic Signal - Left Turn Lane 7130-21 $96,680 PE Jan-21 04/08/2021
Manchester Road & Rogers Parkway Shared Use Path - Bremerton Rd to Hanley
Brentwood Rd - Shared Use Path (10') - 5' Tree Lawn - Tunnel @ Mary Ave 6895-22 $1,200,000) CONST Sep-21 04/21/2021
Bi-State
Dvelopment/Metro |Call-A-Ride Van Replacement - Replace Eight Call-A-Ride Vans 7103A-23 $828,352| IMPL Apr-21 04/21/2021
Bi-State
Dvelopment/Metro |Call-A-Ride Van Replacement - Replace Nine Call-A-Ride Vans 7103B-23 $931,896] IMPL Apr-21 04/21/2021
Bi-State
Dvelopment/Metro  |Bus Replacement - Replace Eight Buses 7103C-23 $3,136,896 IMPL Apr-21 04/21/2021
Bi-State
Dvelopment/Metro |Bus Replacement - Replace Ten Buses 7103D-23 $3,921,120| IMPL Apr-21 04/21/2021
April Total $11,421,078 11 Projects
St. Charles Little Hills Expressway - At Mel Wetter Pkwy - Roundabout - Shared Use Path 6931A-19 $840,000f CONST Oct-20 05/11/2021
Canton Avenue, Phase 1 - North & South Rd to N. Hanley Rd - Resurfacing -
University City Sidewalks (6') 6969-21 $62,289 PE Nov-20 05/11/2021
Geraldine Avenue Bridge - Over Coldwater Creek - Replace Bridge - Sidewalk
St. Ann (5" 6911-20 $8,000) ROW Sep-21 05/12/2021
Franklin County Elmont Road - Over Little Boone Creek - Replace Bridge 6906-20 $20,000) ROW Apr-21 05/19/2021
Jefferson County  [New Sugar Creek Road - MO 30 to St. Louis County Line - Overlay 6821F-21 $182,800/ CONST Jan-21 05/24/2021
Jefferson County  [Northwest Blvd - MO 30 to Saline Rd - Overlay 6821G-21 $147,280] CONST Jan-21 05/24/2021
Main St, Phase 1 - Pitman St to S/O Railroad Tracks - Resurfacing - Curb Ramps
O'Fallon - Sidewalks 6904-20 $40,000) ROW Apr-21 05/25/2021
EVALIE] $1,300,369 7 Projects
Westlink Drive - Bluff Rd to W. Main St. - Overlay - Improve Intersection at Bluff
Washington Rd 6971-21 $24,000 PE Oct-20 06/08/2021
Jefferson County  [Rouggly Kiepe Road Bridge - Over Tributary to Saline Creek - Replace Bridge 68211-19 $440,640] CONST Feb-21 06/08/2021
Chesterfield (EXT) |Riparian Trail - August Hill Dr to Old Chesterfield Rd - Shared Use Path (10') 6866-18 $903,925| CONST Jun-21 06/08/2021
Rosalie Avenue Sidewalk - Brentwood Blvd to Mary Ave - Lighting - Sidewalk (5')
Brentwood on South Side 6815-19 $303,164| CONST Sep-21 06/21/2021
Breckenridge Hills |Isolda Avenue Bridge - Replace Bridge - Shoulders (4') - Sidewalk (4') 7104-22 $48,000 PE Oct-21 06/14/2021
Mexico Road, Phase 3 - MO K to Bryan Rd - Resurfacing - Pedestrian Bridge -
O'Fallon (EXT) Curb Ramps 6736-18 $1,680,000) CONST Jun-21 06/21/2021
West Florissant Avenue - At Chambers Rd - Sidewalk (5') - Lighting - Shared Use
St. Louis County Path (8') - Intersection & Bus Stop Impr. 6963J-21 $300,731 PE May-21 06/29/2021
MO Z - At Interstate Dr - Restripe MO Z Int. Dr to 70 (Loc. Fund) - Upgrade
Wentzville Traffic Signal - Intersection Improvements 7140-21 $191,217 PE Mar-21 06/23/2021
Strategic Hwy Safety Plan Improvements - Along Boone's Lick, Kingshwy, EIm,
St. Charles Lindenwood, Randolph/Mel Wetter, Little Hills/Mel Wetter 6829-19 $425,600f CONST Mar-21 06/21/2021
June Total $4,317,277 9 Projects

0 Projects

August Total 0 Projects




Obligated

Scheduled Actual
Sponsor Title - Description TIP # FY 2021 Phase Obligation Obligation
TOTAL $27,420,781 55 PROJECTS

September Total $0 0 Projects



Not Obligated - Preliminary Engineering

Scheduled
Sponsor Title - Description TIP # FY 2021 Phase Obligation
TOTAL $1,396,195 11 PROJECTS
Ferguson S. Dade Avenue - Airport Rd to Suburban Ave - Resurfacing - Curb Ramps 6945-21 $82,844 PE May-21
Franklin County Hendricks Road Bridge - Over North Fork of Meramec River - Replace Bridge 6948-21 $73,758 PE Apr-21
Glendale E. Essex Avenue - Sappington Rd to Dickson St - Resurfacing - Sidewalk (5" 6949-21 $105,193 PE May-21
Jefferson County  |Allen Road Bridge - Over Sandy Creek - Replace Bridge 6952A-21 $140,000 PE Jan-21
Laguna Palma Road & McGehan Road Bridges - Over Boyd Branch & Tributary of
Jefferson County  [Joachim Creek - Replace Bridges 6952C-21 $280,000 PE Jan-21
GGL - Mid Rivers Mall Dr Signal Performance Module - 1-70 North Outer Rd to S
St. Charles County |St. Peters Pkwy - Automated Traffic Signal Perf. - Signal Optimization 7137A-21 $208,000 PE Mar-21
GGL - Bryan Rd Signal Performance Module - W. Terra Ln to MO N - Automated
St. Charles County |Traffic Signal Perf. - Signal Optimization 7137B-21 $124,000 PE Mar-21
GGL - Wentzville Pkwy Signal Performance Module - Veterans Memorial Pkwy to
St. Charles County |US 61 - Automated Traffic Signal Perf. - Signal Optimization 7137C-21 $136,000 PE Mar-21
West Watson Road - Gravois Rd (MO 30) to Weber Hill Rd - Resurfacing -
Sunset Hills Shared Use Path (10') - Sidewalk (5') 6966-21 $102,400 PE Dec-20
North & South Road/Midland Sidewalks, Phase 2 - N/S: Page to Midland;
Vinita Park Midland: N/S to Delport - Sidewalks (5-6') 6752A-21 $64,000 PE Feb-21
Washington Jefferson Street - Fifth St to MO 100 - Resurfacing - Sidewalk (5') - Curb & Gutter | 6970-21 $80,000 PE Oct-20




Not Obligated - Right of Way

Scheduled
Sponsor Title - Description TIP # FY 2021 Phase Obligation
TOTAL $1,240,540 10 PROJECTS
Des Peres Des Peres Road - At Old Des Peres Rd - Roundabout - Sidewalk 6976-20 $32,000) ROW Mar-21
Rudder Road - Larkin Williams Rd to 200" E/O Fenton Business Ct -
Fenton Reconstruction - Sidewalk (5') 6912-20 $16,000) ROW Feb-21
Rue St Denis, Phase 1 - St. Ferdinand St to N. Lafayette St - Resurfacing -
Florissant Sidewalk (5-6") 6921-20 $89,600/ ROW Oct-20
Geyer Road, Phase 1 - Clayton Rd to Hermitage Hill Rd - Resurfacing - Sidewalk
Frontenac (6') - Storm Sewer 6899-20 $94,500| ROW Oct-20
Phantom Drive - Missouri Bottom Rd to James S. Mcdonnell Blvd - Ln Reduction
Hazelwood 4 t0 2 Lns - Turn Lanes - Sidewalk (6') 6900-20 $23,000) ROW Mar-21
MoDOT MO 109 - At MO CC (Wild Horse Creek Rd)/S. Eatherton Rd - Roundabout 6979B-20 $922,000) ROW Jun-21
St. Louis County Heintz Road Bridge - Over Mattese Creek - Replace Bridge - Sidewalk (6") 6905B-20 $31,440] ROW Jun-21
St. Louis Avenue/Beckett/Marshall, Phase 3 - MO 141 to 3rd St - Reconstruct: RR
Valley Park to 3rd; Resurf: RR to 141 - Sidewalks (5') 6918-20 $20,000/ ROW Jul-21
Washington Third Street - MO 47 to Jefferson St - Resurfacing - Sidewalk (5') 6910-20 $8,000 ROW Oct-20
Wentzville MO Z - At Interstate Dr - Add NB Right Turn Lane 6984-20 $4,000, ROW Jan-21




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2021 Phase Obligation
TOTAL $34,299,598 37 PROJECTS
Fenton Allen Rd - Old Highway 141 to Jefferson County Line - Reconstruction 6817-19 $376,400] CONST Oct-20
Florissant (EXT) [St. Ferdinand Street - N Highway 67 to St. Ferdinand Park - Sidewalk (5') 6727-18 $132,750] CONST Jun-21
Boeuf Creek Road Bridge - Over Branch of Boeuf Creek (Approx. 1.25 Mi W/O
Franklin County MO 185) - Replace Bridge 6820-19 $584,000] CONST Oct-20
Jefferson County |Old Lemay Ferry Road, Phase 1 - At East Rock Creek Road - Intersection
(EXT) Realignment 6713-18 $807,291] CONST Jun-21
Jefferson County |Old Lemay Ferry Road, Phase 2 - At Spring Forest Road - Intersection and
(EXT) Roadway Realignment - Shoulders (6") 6730F-18 $511,497] CONST Jun-21
East Rock Creek Road - 850" West of Gary Rd to 150' West of Gary Rd - Curve
Jefferson County  |Realignment - Shoulder 6821A-19 $324,480] CONST Apr-21
Main Street - MO MM to 700' North of MO MM (In House Springs) -
Jefferson County  |Reconstruction - Sidewalk (4') 6821C-19 $422,424] CONST Dec-20
Miller Road, Phase 3 - 620" South of EIm Dr to 1350' South of EIm Dr - Realign
Jefferson County  |Curve 6821D-21 $217,600] CONST Mar-21
Jefferson County  |Miller Road, Phase 1 - At Spring Forest Road - Realign Intersection 6821E-19 $479,500] CONST Dec-20
Madison County RideFinders Marketing & Outreach - 2021 - MO - Increase Awareness, Interest,
Transit District and Participation in RideFinders by Employers and Commuters 7132-21 $1,200,000] IMPL Sep-21
Signal Optimization - 2021 - Various Locations along MO 47/100/US 50 in
MoDOT Franklin Co, MO 100/366 in STL Co, MO 30 Jeff/STL Co, & US 61/67 in STL Co | 6930C-21 $788,800] CONST Apr-21
Downtown Improvements, Phase 1 - Front St: Olive to Miller; Miller St: UP RR to
New Haven (EXT) [Main St - Reconstruction - Sidewalks (8') - Streetscaping 6735-18 $656,621] CONST Jun-21
Downtown Improvements, Phase 2 - Main St: Miller to Olive St; Olive St: Main St
New Haven to UP RR - Reconstruction - Sidewalks (5') 6824-19 $505,137] CONST Sep-21
Winghaven Blvd - MO N to South of The Winghaven/Hammack Rd - Resurfacing -
O'Fallon Ped Improvements at Intersections 6825-19 $1,208,406] CONST Dec-20
St. Charles County|Gateway Green Light, Phase 5 - Various Rds in St. Charles Co - Travel Time
(EXT) Detectors, Count Stns, PTZ Cameras, Upgrade Video Detection Dynamic Msg 6762-18 $993,270] CONST Jun-21
St. Charles County
(EXT) MO 94 - I-70 to Portwest Dr - Intersection Improvements - Signal Optimization 6841B-19 $377,790] CONST Jun-21
St. Louis (EXT) 7th Street - Washington Ave to Walnut St - Resurfacing - Sidewalks - Lighting 6833A-20 $1,680,000] CONST Jun-21
7th Street - Washington Ave to Walnut St - Replace Traffic Signals - Signal
St. Louis (EXT) Interconnection 6833B-20 $720,000] CONST Jun-21
Jefferson Avenue Signals and Interconnect - Market St to Natural Bridge Ave -
St. Louis (EXT) Replace Traffic Signals - Signal Interconnection 6849-18 $2,576,000] CONST Jun-21
Louisiana Avenue Calm Streets - Gravois Ave to Meramec St - Traffic Calming -
St. Louis (EXT) Shared Ln Marking - Bumpouts 6875-18 $800,000] CONST Jun-21
St. Louis County
(EXT) Dielman Road-2017 - Olive Boulevard to Page Avenue - Resurfacing - Bike Lanes| 6503M-16 $1,047,924] CONST Jun-21
St. Louis County |Westport Plaza Drive/Marine Avenue - 2017 - Lackland Road to Glenmeade Drive
(EXT) (Excluding MO D and 1-270 Crossings) - Resurfacing 6503S-16 $639,116] CONST Dec-20
St. Louis County |Jennings Station Road (North) - 260 Feet Southwest of Hord Avenue to Halls
(EXT) Ferry Road - Resurfacing - Curb Ramps 6607D-18 $1,521,360] CONST Jun-21
St. Louis County |North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) to Natural Bridge Rd
(EXT) (MO 115) - Resurfacing - Curb Ramps 6607G-17 $1,727,680] CONST Jun-21
St. Louis County |Ballas Road - 2020 - Dougherty Ferry Rd to Manchester Rd (MO 100) -
(EXT) Resurfacing - Curb Ramps 6715-19 $1,368,800] CONST Jun-21
St. Louis County |Baxter Road (South) - 2019 - Manchester Rd (MO 100) to Clayton Rd -
(EXT) Resurfacing - Shared Use Path (8') 6745A-18 $1,645,866] CONST Jun-21
St. Louis County |McKelvey Road, Phase 1 - 2020 - Ameling Rd to Glenpark Dr - Resurfacing -
(EXT) Sidewalk (6') - Shared Use Path (8) 6745F-18 $1,009,820] CONST Jun-21
St. Louis County |Westport Plaza Drive Intersection Improvements - Glenmeade Dr to Page Ave -
(EXT) New Signal at Westport Ent; Two Way Turn Lane 6764E-17 $2,328,160] CONST Dec-20




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2021 Phase Obligation
TOTAL $34,299,598 37 PROJECTS
Bayless Avenue Bridge - Over Gravois Creek (Approx 130' East of I-55) - Replace
St. Louis County Bridge - Sidewalk (6') 6834B-21 $2,100,000] CONST Sep-21
St. Louis County
(EXT) Berry Rd - At Big Bend - Intersection Improvements 6850B-20 $521,920] CONST Jun-21
North County ITS - 2021 - Various Locations along Howdershell Rd, Old Halls
St. Louis County Ferry Rd, Shackelford Rd 6983-20 $956,080] CONST Sep-21
Centennial Greenway, Phase 4 - Along McClay Rd - Hackman Rd to McClay
St. Peters (EXT) |Village Dr - Shared Use Path (11') 6877-18 $653,566] CONST Jun-21
Topping Road - Clayton Rd to Topping Estates / Kent Manor Dr - Resurfacing -
Town & Country Sidewalk (5" 6836-19 $662,500] CONST Jan-21
Denmark Road Bridge - Over Birch Creek - Replace Low Water Crossing -
Union (EXT) Sidewalk (6") 6837-20 $756,070] CONST Jun-21
St. Louis Avenue, Phase 2 - Third St to Seventh St - Reconstruction - Sidewalk
Valley Park (5" 6839-19 $1,172,888] CONST Sep-21
North and South Road Sidewalk, Phase 1 - Midland Blvd to Page Ave - Sidewalk
Vinita Park (EXT) |(5") 6752-18 $312,000] CONST Jun-21
Manchester Road Shared Use Path - MO 109 to Pond Rd - Shared Use Path (10")
Wildwood (EXT) |- Xing at MO 109 6880-18 $513,882] CONST Jun-21




Phase of Scheduled Reason for Adjustment
Sponsor Title - Description TIP # FY 2021 Work Obligation Adjustment Date
TOTAL $26,849,737 18 PROJECTS
October Total 0 Projects
November Total 0 Projects
December Total 0 Projects
January Total 0 Projects
February Total 0 Projects
March Total 0 Projects
April Total 0 Projects
0 Projects
June Total 0 0 Projects
PTZ Cameras, Travel Time Detectors, Fiber, ATMS - Signal Opt.
St. Charles County  |Emer. Veh. Preempt 6841A-19 $656,670 CONST Sep-21 Design Coordination 06/30/2021
St. Charles County  |MO N - At MO Z - Traffic Signal - Realign Intersection 6847-19 $1,110,000 CONST Dec-20 Right-of-Way 06/30/2021
Smart Parking Management System - DT St. Charles - Develop
Smart Parking System - Parking Lot Sensors - Msg Signs -
St. Charles County  |Cameras - Phone App - Lease Electrlc Shuttle 6981C-20 $800,000 CONST Sep-21 Schedule Coordination 06/30/2021
64/Pine/Market/ Jefferson Interchange Reestablish Street Grid -
St. Louis Curb Ramps - Resurfacing 6919-20 $5,040,000 CONST Sep-21 Right-of-Way 06/30/2021
64/Pine/Market/ Jefferson Interchange - Signal Improvements -
St. Louis Shared Use Path/Cycle Track 6919AA-21 $6,720,000 CONST Sep-21 Right-of-Way 06/30/2021
Airport Rd - E/O 1-170 to N Florissant Rd - Resurfacing - Curb
St. Louis County Ramps 6745J-21 $2,105,460 CONST Sep-21 Design Coordination 06/30/2021
Bayless Avenue - 2020 - Union Rd to Lemay Ferry Rd -
St. Louis County Resurfacmg 6745B-19 $1,316,080 CONST Sep-21 Right-of-Way 06/30/2021
McKereleennlngton Dorsett to Amellng, Ameling: Bennington
St. Louis County to McKelvey - Resurfacing - Slab Repl. 6834C-21 $1,000,000 CONST Sep-21 Right-of-Way 06/30/2021
W/O McKelvey Rd. - Resurfacing - Slab Replacement -
St. Louis County Fiberoptic 6834D-21 $1,100,000 CONST Sep-21 Right-of-Way 06/30/2021
Hanley Road - 2021 - Canton Rd to MO D (Page Ave) -
St. Louis County Resurfacing 6834E-21 $1,100,000 CONST Sep-21 Right-of-Way 06/30/2021
Mill Rd - Resurfacing - Sidewalk (5') E: Smoke Rise to Cr. Coeur
St. Louis County Mill 6834F-19 $921,480 CONST Sep-21 Right-of-Way 06/30/2021
Meramec Bottom Road Bridge - Over Lemay Creek (Approx
St. Louis County 1200' West of |-55) - Replace Bridge 6834G-19 $930,560 CONST Sep-21 Right-of-Way 06/30/2021
Washington Street - 2021 - Rue St. Pierre to Fatima Ct -
St. Louis County Resurfacing 6834H-21 $1,100,000 CONST Sep-21 Right-of-Way 06/30/2021
Westgate Ave - Delmar Blvd to MO 340 (Olive Blvd) -
University City Resurfacing - Upgrade Sidewalk 6838-19 $811,274 CONST Dec-20 Right-of-Way 06/30/2021
West Pearce Boulevard - At Meyer Rd - New Traffic Signal - At
Wentzville Cheryl Ann Dr - Remove Stop Signs on W. Pearce 6933B-19 $301,000 CONST Feb-21 Right-of-Way 06/30/2021
Wentzville Parkway/I-70, Phase 1 - Wentzville Pkwy: Pearce to
Wentzville Veterans Mem - Relocate |-70 WB On Ramp - Roundabout 6933A-19 $1,767,613 CONST Dec-20 Right-of-Way 06/30/2021
Armbruster, Doss Hollow, Harness Bridges - Over Haverstick,
Jefferson County Plattin, Trib Hocum Hollow Creeks - Replace Bridge 6913A-20 $45,600 ROW Jan-21 06/30/2021
Hillsboro House Springs Road Bridge - Over Bourne Creek -
Jefferson County Replace Bridge 6913D-20 $24,000 ROW Jan-21 06/30/2021

July Total $26,849,737 18 Projects

August Total $0 0 Projects

September Total 0 Projects



Phase of Scheduled
Sponsor Title - Description TIP # FY 2021 Work Obligation Reason for Removal| Removal Date
TOTAL $0 0 PROJECTS
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FY 2021 Reasonable Progress Update: May 31, 2021

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 130 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2021 of the FY 2021-2024 Transportation
Improvement Program (TIP). These projects, sponsored by 43 different agencies and representing $91 million in federal funds, are subject to a September
30, 2021 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2021. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FY 2021 Funding Obligations
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Obligated ~ mAdjustments ~mRemoved W Not Obligated - PE  m Not Obligated - ROW  m Not Obligated - Implementation
. . Not Obligated
Date Obligated Adjustments Removed PE ROW CONST Total
# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/20 0 $0|] O $o0f O $0| 23 $2,796,154 20 $1,636,140| 82 $77,429,168| 125 $81,861,462
10/31/20 4 $1,027,323[ 0 $0| 0 $0| 22 $2,730,038| 20 $1,636,140| 79 $76,467,961( 125 $81,861,462
11/30/20 8 $1,694,025| 0 $0f O $0| 21 $2,602,038| 19 $1,552,140| 77 $76,013,259( 125 $81,861,462
12/31/20 10 $2,164,025| 0 $0| 0 $0| 21 $2,602,038 18 $1,522,140| 76 $75,573,259( 125 $81,861,462
01/31/21 14 $2,928,377| 0 $0f O $0| 20 $2,440,811 16 $1,398,140| 76 $75,573,259( 126 $82,340,587
02/28/21 15 $3,940,686[ 0 $0] 0 $0| 20 $2,440,811 16 $1,398,140 75 $74,560,950( 126 $82,340,587
03/31/21 28 $10,382,057| 0 $0f O $0| 18 $2,256,952| 15 $1,378,140| 65 $68,323,438| 126 $82,340,587
04/30/21 39 $21,803,135| 0 $0] 0 $0| 15 $1,974,432 15 $1,378,140| 61 $66,003,144( 130 $91,158,851
05/31/21 46 $23,103,504| 0 $0f O $0| 14 $1,912,143| 12 $1,310,140| 58 $64,833,064| 130 $91,158,851
06/30/21
07/31/21
08/31/21
09/09/21
09/16/21
09/23/21
09/30/21

PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

CONST/IMPL - Construction Funds

Summary




Obligated

Scheduled Actual
Sponsor Title - Description TIP # FY 2021 Phase Obligation Obligation
TOTAL $23,103,504 46 PROJECTS
Dardenne Prairie  [Stump Road - Feise Rd to MO N - Reconstruction - Sidewalks (5') - Left Turn Ln | 6941-21 $66,116 PE Nov-20 10/21/2020
Madison County RideFinders Marketing & Outreach - 2019 - MO - Increase Awareness, Interest,
Transit District and Participation in RideFinders by Employers and Commuters 6929A-19 $400,000 IMPL Sep-21 10/20/2020
Increase Transit Ridership through Reach & Rewards - STL City and STL County
MoDOT - Citizens |- Bus Revision Engagement Program - Partnership to Build Ridership - Two Yr
For Modern Transit |Prg 6980-21 $221,207| IMPL Sep-21 10/29/2020
Richmond Heights [Lovella Avenue Bridge - Over Claytonia Creek - Replace Bridge - Sidewalks (5) 6827-19 $340,000) CONST Sep-21 10/29/2020
October Total $1,027,323 4 Projects
Mosley Road, Phase 1 - Tureen Dr to Olive Blvd (MO 340) - Resurfacing - Curb
Creve Coeur Ramps 6896-21 $84,0000 ROW Oct-20 11/02/2020
Larkin Williams Road - South Highway Dr to Wolfner Dr - Whitetopping -
Fenton Sidewalk (5') 6944-21 $128,000 PE Oct-20 11/02/2020
Jefferson County  [Marine Vessel Engine Repower - 2021 - Repower Two Marine Vessels Serving
Port Authority Mississippi R and Missouri R. in Non-Attainment Area - 1 Towboat 1 Ferry 6977-21 $219,702| IMPL Sep-21 11/10/2020
St. Charles County|Schwede Road - Hoffman Rd to Bridge over Cunningham Branch - Realign Curve
(EXT) - Shoulders 6830B-20 $235,000) CONST Jun-21 11/23/2020
November Total $666,702 4 Projects
Manchester Road Improvements - Ballas Rd to Meier Ln - Access Management -
Des Peres Crosswalk Impr. - Bus Stop Impr 6897-20 $30,000) ROW Oct-20 12/01/2020
St. Charles County|Seeburger Road Bridge - At Trib to the Mississippi R (B/W South Shore and MO
EXT B) - Replace Bridge 6830C-20 $440,000) CONST Jun-21 12/15/2020
December Total $470,000 2 Projects
Business 21, Phase 4 - Main St to Maple Street - Overlay, Two Way Turn Lane
Hillsboro (Locallly Funded), Storm Sewers 6907-22 $479,125| CONST Jan-21 01/07/2021
Pacific Denton Road Bridge - Over Brush Creek - Replace Bridge - Sidewalk (6') 6914-20 $20,000 ROW Oct-20 01/11/2021
Zumbehl Rd - Over Cole Creek - Replace Culvert - Shared Use Path (10') -
St. Charles Sidewalk (5') 6922B-20 $104,000) ROW Mar-21 01/29/2021
Peine Road - 60' E/O Forest Way Dr to 675' W/O Stewart Springs Dr -
Wentzville Resurfacing - Shoulders (3') - Curve Impr. 6972-21 $161,227 PE Oct-20 01/19/2021

January Total $764,352 Projects

Lake Saint Louis Blvd Roundabout - At Veterans Memorial Pkwy & I-70 EB
On/Off Ramps - Construct Roundabout - Sidewalk (6'

Lake Saint Louis 6822-19 $1,012,309] CONST Jan-21 02/05/2021

$1,012,309 Projects

W. Pearce (I-70 N. Outer Rd) - May Rd to 200" W/O Faith Church Ent. -

Wentzville Resurfacing - Shoulders (2') - Fencing 6973-21 $110,562 PE Dec-20 03/03/2021

Ballwin Holloway Road - Manchester Rd (MO 100) to Baxter Rd - Resurfacing 6813-19 $932,832| CONST Feb-21 03/22/2021
Traffic Management Enhancements - Flashing Yellow Arrows along Maryland,

Clayton (EXT) Brentwood, Forsyth, Bonhomme - Advanced Transportation Management System| 6927-19 $292,000) CONST Jun-21 03/30/2021

Dardenne Prairie

(EXT) Hanley Road - Feise Road to 2300' North - Reconstruction - Sidewalks (5') 6720-18 $628,040) CONST Jun-21 03/30/2021

Fenton (EXT) Horan Drive - Bowles Ave to Larkin Williams Rd - Resurfacing - Sidewalks (5') 6723-18 $1,080,000f CONST Jun-21 03/10/2021

Franklin County

(EXT) Ridge Road Bridge - Over Winsel Creek - Replace Bridge 6712-18 $599,880) CONST Jun-21 03/31/2021
Mueller Road - Lindbergh Blvd to Green Park Rd - Resurfacing - Upgrade

Green Park (EXT) [Sidewalks (5") 6728-18 $775,400) CONST Jun-21 03/16/2021

Jefferson County  [Local Hillsboro Road - MO 30 to Hillsboro House Springs Rd - Overlay 6821B-21 $157,200) CONST Nov-20 03/10/2021

Jefferson County |Seckman Road - Old Lemay Ferry Rd to 0.33 Miles East - Roundabout -

(EXT) Sidewalks (5') - Traffic Signal 6730G-18 $436,800) CONST Jun-21 03/04/2021
Seckman Road, Phase 2 - Seckman H.S. Entrance to 275' W/O Seckman Spring

Jefferson County  |Dr - Traffic Signal at Seckman HS - Sidewalk (5" 6821J-19 $555,360) CONST Dec-20 03/04/2021
Ronald Reagan Drive & Hawks Ridge Trail - Reagan: 1-64-MO N; Hawks Ridge:

Lake Saint Louis Ridgeway-MO N - Resurfacing - Sidewalks (5') 6901-20 $20,000 ROW Nov-20 03/30/2021

MoDOT MO 340 - N. Spoede Rd to Old Olive Street Rd - Extend Left Turn Bays 6930A-20 $780,000) CONST Mar-21 03/22/2021
Congress St (Former Rte N) - Westlake Village Dr to Candlewick Ln -

Pacific Resurfacing - Lighting - Storm Sewer - Bike Ln (5' 6959-21 $73,297 PE Jan-21 03/31/2021

March Total $6,441,371 13 Projects



Obligated

Scheduled Actual
Sponsor Title - Description TIP # FY 2021 Phase Obligation Obligation
TOTAL $23,103,504 46 PROJECTS
St. Louis County S. Woods Mill - At Conway - Intersection Improvements - Turn Lns - Traffic Signal| 7139-21 $65,840 PE Sep-21 04/07/2021
Jefferson County  [Old State Rte. 21 - MO M to MO A - Overlay - Repair Shoulders - Rumblestrips 6821H-21 $665,000) CONST Nov-20 04/29/2021
MoDOT/American |Saint Louis Regional Clean Air Partnership - Metro St. Louis Area - Outreach -
Lung Association  |Education - Promotion of Gateway Guide - Ozone Alert 6925-19 $335,294| IMPL Sep-21 04/22/2021
Hunning Road - Elizabeth Ln to Approx. 300" N/O Cinphany Ct - Realign Curve -
Jefferson County  |Shoulders (4') - Guardrail 6952B-21 $120,000 PE Jan-21 04/21/2021
St. Charles County|Gateway Green Light Signal Optimization - 2020 - Various Locations along Main
(EXT) St, Mexico Rd, TR Hughes Blvd, Tom Ginnever, O'Fallon Rd 6981B-20 $120,000) CONST Jun-21 04/08/2021
Ladue Warson Road - At Conway Rd - Traffic Signal - Left Turn Lane 7130-21 $96,680 PE Jan-21 04/08/2021
Manchester Road & Rogers Parkway Shared Use Path - Bremerton Rd to Hanley
Brentwood Rd - Shared Use Path (10') - 5' Tree Lawn - Tunnel @ Mary Ave 6895-22 $1,200,000) CONST Sep-21 04/21/2021
Bi-State
Dvelopment/Metro |Call-A-Ride Van Replacement - Replace Eight Call-A-Ride Vans 7103A-23 $828,352| IMPL Apr-21 04/21/2021
Bi-State
Dvelopment/Metro |Call-A-Ride Van Replacement - Replace Nine Call-A-Ride Vans 7103B-23 $931,896| IMPL Apr-21 04/21/2021
Bi-State
Dvelopment/Metro  |Bus Replacement - Replace Eight Buses 7103C-23 $3,136,896 IMPL Apr-21 04/21/2021
Bi-State
Dvelopment/Metro |Bus Replacement - Replace Ten Buses 7103D-23 $3,921,120| IMPL Apr-21 04/21/2021
April Total $11,421,078 Projects
St. Charles Little Hills Expressway - At Mel Wetter Pkwy - Roundabout - Shared Use Path 6931A-19 $840,000f CONST Oct-20 05/11/2021
Canton Avenue, Phase 1 - North & South Rd to N. Hanley Rd - Resurfacing -
University City Sidewalks (6') 6969-21 $62,289 PE Nov-20 05/11/2021
Geraldine Avenue Bridge - Over Coldwater Creek - Replace Bridge - Sidewalk
St. Ann (5" 6911-20 $8,000) ROW Sep-21 05/12/2021
Franklin County Elmont Road - Over Little Boone Creek - Replace Bridge 6906-20 $20,000 ROW Apr-21 05/19/2021
Jefferson County  [New Sugar Creek Road - MO 30 to St. Louis County Line - Overlay 6821F-21 $182,800/ CONST Jan-21 05/24/2021
Jefferson County  [Northwest Blvd - MO 30 to Saline Rd - Overlay 6821G-21 $147,280] CONST Jan-21 05/24/2021
Main St, Phase 1 - Pitman St to S/O Railroad Tracks - Resurfacing - Curb Ramps
O'Fallon - Sidewalks 6904-20 $40,000) ROW Apr-21 05/25/2021

EVALIE] $1,300,369 7 Projects

June Total 0 Projects

July Total 0 Projects

August Total 0 Projects

September Total 0 Projects




Not Obligated - Preliminary Engineering

Scheduled
Sponsor Title - Description TIP # FY 2021 Phase Obligation
TOTAL $1,912,143 14 PROJECTS
Ferguson S. Dade Avenue - Airport Rd to Suburban Ave - Resurfacing - Curb Ramps 6945-21 $82,844 PE May-21
Franklin County Hendricks Road Bridge - Over North Fork of Meramec River - Replace Bridge 6948-21 $73,758 PE Apr-21
Glendale E. Essex Avenue - Sappington Rd to Dickson St - Resurfacing - Sidewalk (5" 6949-21 $105,193 PE May-21
Jefferson County  |Allen Road Bridge - Over Sandy Creek - Replace Bridge 6952A-21 $140,000 PE Jan-21
Laguna Palma Road & McGehan Road Bridges - Over Boyd Branch & Tributary of
Jefferson County  [Joachim Creek - Replace Bridges 6952C-21 $280,000 PE Jan-21
GGL - Mid Rivers Mall Dr Signal Performance Module - 1-70 North Outer Rd to S
St. Charles County |St. Peters Pkwy - Automated Traffic Signal Perf. - Signal Optimization 7137A-21 $208,000 PE Mar-21
GGL - Bryan Rd Signal Performance Module - W. Terra Ln to MO N - Automated
St. Charles County |Traffic Signal Perf. - Signal Optimization 7137B-21 $124,000 PE Mar-21
GGL - Wentzville Pkwy Signal Performance Module - Veterans Memorial Pkwy to
St. Charles County |US 61 - Automated Traffic Signal Perf. - Signal Optimization 7137C-21 $136,000 PE Mar-21
West Florissant Avenue - At Chambers Rd - Sidewalk (5') - Lighting - Shared Use
St. Louis County Path (8') - Intersection & Bus Stop Impr. 6963J-21 $300,731 PE May-21
West Watson Road - Gravois Rd (MO 30) to Weber Hill Rd - Resurfacing -
Sunset Hills Shared Use Path (10') - Sidewalk (5') 6966-21 $102,400 PE Dec-20
North & South Road/Midland Sidewalks, Phase 2 - N/S: Page to Midland;
Vinita Park Midland: N/S to Delport - Sidewalks (5-6') 6752A-21 $64,000 PE Feb-21
Washington Jefferson Street - Fifth St to MO 100 - Resurfacing - Sidewalk (5") - Curb & Gutter | 6970-21 $80,000 PE Oct-20
Westlink Drive - Bluff Rd to W. Main St. - Overlay - Improve Intersection at Bluff
Washington Rd 6971-21 $24,000 PE Oct-20
MO Z - At Interstate Dr - Restripe MO Z Int. Dr to 70 (Loc. Fund) - Upgrade Traffic
Wentzville Signal - Intersection Improvements 7140-21 $191,217 PE Mar-21




Not Obligated - Right of Way

Scheduled
Sponsor Title - Description TIP # FY 2021 Phase Obligation
TOTAL $1,310,140 12 PROJECTS
Des Peres Des Peres Road - At Old Des Peres Rd - Roundabout - Sidewalk 6976-20 $32,000) ROW Mar-21
Rudder Road - Larkin Williams Rd to 200" E/O Fenton Business Ct -
Fenton Reconstruction - Sidewalk (5') 6912-20 $16,000) ROW Feb-21
Rue St Denis, Phase 1 - St. Ferdinand St to N. Lafayette St - Resurfacing -
Florissant Sidewalk (5-6") 6921-20 $89,600/ ROW Oct-20
Geyer Road, Phase 1 - Clayton Rd to Hermitage Hill Rd - Resurfacing - Sidewalk
Frontenac (6') - Storm Sewer 6899-20 $94,500| ROW Oct-20
Phantom Drive - Missouri Bottom Rd to James S. Mcdonnell Blvd - Ln Reduction
Hazelwood 4 t0 2 Lns - Turn Lanes - Sidewalk (6') 6900-20 $23,000) ROW Mar-21
Armbruster, Doss Hollow, Harness Bridges - Over Haverstick, Plattin, Trib Hocum
Jefferson County  |Hollow Creeks - Replace Bridge 6913A-20 $45,600) ROW Jan-21
Jefferson County  |Hillsboro House Springs Road Bridge - Over Bourne Creek - Replace Bridge 6913D-20 $24,000) ROW Jan-21
MoDOT MO 109 - At MO CC (Wild Horse Creek Rd)/S. Eatherton Rd - Roundabout 6979B-20 $922,000) ROW Jun-21
St. Louis County Heintz Road Bridge - Over Mattese Creek - Replace Bridge - Sidewalk (6") 6905B-20 $31,440| ROW Jun-21
St. Louis Avenue/Beckett/Marshall, Phase 3 - MO 141 to 3rd St - Reconstruct: RR
Valley Park to 3rd; Resurf: RR to 141 - Sidewalks (5') 6918-20 $20,000f ROW Jul-21
Washington Third Street - MO 47 to Jefferson St - Resurfacing - Sidewalk (5') 6910-20 $8,000 ROW Oct-20
Wentzville MO Z - At Interstate Dr - Add NB Right Turn Lane 6984-20 $4,000, ROW Jan-21




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2021 Phase Obligation
TOTAL $64,833,064 58 PROJECTS
Rosalie Avenue Sidewalk - Brentwood Blvd to Mary Ave - Lighting - Sidewalk (5')
Brentwood on South Side 6815-19 $303,164] CONST Sep-21
Chesterfield (EXT) |Riparian Trail - August Hill Dr to Old Chesterfield Rd - Shared Use Path (10') 6866-18 $903,925| CONST Jun-21
Fenton Allen Rd - Old Highway 141 to Jefferson County Line - Reconstruction 6817-19 $376,400] CONST Oct-20
Florissant (EXT) [St. Ferdinand Street - N Highway 67 to St. Ferdinand Park - Sidewalk (5') 6727-18 $132,750] CONST Jun-21
Boeuf Creek Road Bridge - Over Branch of Boeuf Creek (Approx. 1.25 Mi W/O
Franklin County MO 185) - Replace Bridge 6820-19 $584,000] CONST Oct-20
Jefferson County |Old Lemay Ferry Road, Phase 1 - At East Rock Creek Road - Intersection
(EXT) Realignment 6713-18 $807,291] CONST Jun-21
Jefferson County |Old Lemay Ferry Road, Phase 2 - At Spring Forest Road - Intersection and
(EXT) Roadway Realignment - Shoulders (6') 6730F-18 $511,497] CONST Jun-21
East Rock Creek Road - 850" West of Gary Rd to 150' West of Gary Rd - Curve
Jefferson County  |Realignment - Shoulder 6821A-19 $324,480] CONST Apr-21
Main Street - MO MM to 700' North of MO MM (In House Springs) -
Jefferson County  |Reconstruction - Sidewalk (4') 6821C-19 $422,424] CONST Dec-20
Miller Road, Phase 3 - 620" South of EIm Dr to 1350' South of EIm Dr - Realign
Jefferson County  |Curve 6821D-21 $217,600] CONST Mar-21
Jefferson County  |Miller Road, Phase 1 - At Spring Forest Road - Realign Intersection 6821E-19 $479,500] CONST Dec-20
Jefferson County  |Rouggly Kiepe Road Bridge - Over Tributary to Saline Creek - Replace Bridge 68211-19 $440,640] CONST Feb-21
Madison County RideFinders Marketing & Outreach - 2021 - MO - Increase Awareness, Interest,
Transit District and Participation in RideFinders by Employers and Commuters 7132-21 $1,200,000] IMPL Sep-21
Signal Optimization - 2021 - Various Locations along MO 47/100/US 50 in
MoDOT Franklin Co, MO 100/366 in STL Co, MO 30 Jeff/STL Co, & US 61/67 in STL Co | 6930C-21 $788,800] CONST Apr-21
Downtown Improvements, Phase 1 - Front St: Olive to Miller; Miller St: UP RR to
New Haven (EXT) [Main St - Reconstruction - Sidewalks (8') - Streetscaping 6735-18 $656,621] CONST Jun-21
Downtown Improvements, Phase 2 - Main St: Miller to Olive St; Olive St: Main St
New Haven to UP RR - Reconstruction - Sidewalks (5') 6824-19 $505,137] CONST Sep-21
Mexico Road, Phase 3 - MO K to Bryan Rd - Resurfacing - Pedestrian Bridge -
O'Fallon (EXT) Curb Ramps 6736-18 $1,680,000] CONST Jun-21
Winghaven Blvd - MO N to South of The Winghaven/Hammack Rd - Resurfacing -
O'Fallon Ped Improvements at Intersections 6825-19 $1,208,406] CONST Dec-20
Strategic Hwy Safety Plan Improvements - Along Boone's Lick, Kingshwy, Elm,
St. Charles Lindenwood, Randolph/Mel Wetter, Little Hills/Mel Wetter 6829-19 $425,600 CONST Mar-21
St. Charles County|Gateway Green Light, Phase 5 - Various Rds in St. Charles Co - Travel Time
(EXT) Detectors, Count Stns, PTZ Cameras, Upgrade Video Detection Dynamic Msg 6762-18 $993,270] CONST Jun-21
Gateway Green Light, Phase 6 - Various Rds in St. Charles Co - PTZ Cameras,
St. Charles County |Travel Time Detectors, Fiber, ATMS - Signal Opt. - Emer. Veh. Preempt 6841A-19 $656,670 CONST Sep-21
St. Charles County
(EXT) MO 94 - I-70 to Portwest Dr - Intersection Improvements - Signal Optimization 6841B-19 $377,790] CONST Jun-21
Smart Parking Management System - DT St. Charles - Develop Smart Parking
System - Parking Lot Sensors - Msg Signs - Cameras - Phone App - Lease
St. Charles County |Electric Shuttle 6981C-20 $800,000] CONST Sep-21
St. Charles County |MO N - At MO Z - Traffic Signal - Realign Intersection 6847-19 $1,110,000] CONST Dec-20
St. Louis (EXT) 7th Street - Washington Ave to Walnut St - Resurfacing - Sidewalks - Lighting 6833A-20 $1,680,000] CONST Jun-21
7th Street - Washington Ave to Walnut St - Replace Traffic Signals - Signal
St. Louis (EXT) Interconnection 6833B-20 $720,000] CONST Jun-21
Jefferson Avenue Signals and Interconnect - Market St to Natural Bridge Ave -
St. Louis (EXT) Replace Traffic Signals - Signal Interconnection 6849-18 $2,576,000] CONST Jun-21
Louisiana Avenue Calm Streets - Gravois Ave to Meramec St - Traffic Calming -
St. Louis (EXT) Shared Ln Marking - Bumpouts 6875-18 $800,000] CONST Jun-21




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2021 Phase Obligation
TOTAL $64,833,064 58 PROJECTS
Jefferson/22nd St Interchange Improvements - Reconfigure 1-64/Pine/Market/
St. Louis Jefferson Interchange - Reestablish Street Grid - Curb Ramps - Resurfacing 6919-20 $5,040,000] CONST Sep-21
Jefferson/22nd Traffic Flow Improvements - Reconfigure 1-64/Pine/Market/
St. Louis Jefferson Interchange - Signal Improvements - Shared Use Path/Cycle Track 6919AA-21 $6,720,000] CONST Sep-21
St. Louis County
(EXT) Dielman Road-2017 - Olive Boulevard to Page Avenue - Resurfacing - Bike Lanes| 6503M-16 $1,047,924] CONST Jun-21
St. Louis County |Westport Plaza Drive/Marine Avenue - 2017 - Lackland Road to Glenmeade Drive
(EXT) (Excluding MO D and 1-270 Crossings) - Resurfacing 6503S-16 $639,116] CONST Dec-20
St. Louis County |Jennings Station Road (North) - 260 Feet Southwest of Hord Avenue to Halls
(EXT) Ferry Road - Resurfacing - Curb Ramps 6607D-18 $1,521,360] CONST Jun-21
St. Louis County |North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) to Natural Bridge Rd
(EXT) (MO 115) - Resurfacing - Curb Ramps 6607G-17 $1,727,680] CONST Jun-21
St. Louis County |Ballas Road - 2020 - Dougherty Ferry Rd to Manchester Rd (MO 100) -
(EXT) Resurfacing - Curb Ramps 6715-19 $1,368,800] CONST Jun-21
St. Louis County |Baxter Road (South) - 2019 - Manchester Rd (MO 100) to Clayton Rd -
(EXT) Resurfacing - Shared Use Path (8') 6745A-18 $1,645,866] CONST Jun-21
St. Louis County Bayless Avenue - 2020 - Union Rd to Lemay Ferry Rd - Resurfacing 6745B-19 $1,316,080] CONST Sep-21
St. Louis County |McKelvey Road, Phase 1 - 2020 - Ameling Rd to Glenpark Dr - Resurfacing -
(EXT) Sidewalk (6') - Shared Use Path (8) 6745F-18 $1,009,820] CONST Jun-21
St. Louis County Airport Rd - E/O 1-170 to N Florissant Rd - Resurfacing - Curb Ramps 6745J-21 $2,105,460] CONST Sep-21
St. Louis County |Westport Plaza Drive Intersection Improvements - Glenmeade Dr to Page Ave -
(EXT) New Signal at Westport Ent; Two Way Turn Lane 6764E-17 $2,328,160] CONST Dec-20
Bayless Avenue Bridge - Over Gravois Creek (Approx 130' East of I-55) - Replace
St. Louis County Bridge - Sidewalk (6" 6834B-21 $2,100,000] CONST Sep-21
McKelvey Rd/Bennington PI/Ameling Rd - 2021 - McKelvey/Bennington: Dorsett
St. Louis County to Ameling; Ameling: Bennington to McKelvey - Resurfacing - Slab Repl. 6834C-21 $1,000,000] CONST Sep-21
Creve Coeur Mill Road - 2021 - Prichard Farm Rd to Approx 350' W/O McKelvey
St. Louis County Rd. - Resurfacing - Slab Replacement - Fiberoptic 6834D-21 $1,100,000] CONST Sep-21
St. Louis County Hanley Road - 2021 - Canton Rd to MO D (Page Ave) - Resurfacing 6834E-21 $1,100,000] CONST Sep-21
McKelvey Road, Phase 2 - 2021 - Glenpark Dr to Creve Coeur Mill Rd -
St. Louis County Resurfacing - Sidewalk (5') E: Smoke Rise to Cr. Coeur Mill 6834F-19 $921,480] CONST Sep-21
Meramec Bottom Road Bridge - Over Lemay Creek (Approx 1200' West of I-55) -
St. Louis County Replace Bridge 6834G-19 $930,560] CONST Sep-21
St. Louis County Washington Street - 2021 - Rue St. Pierre to Fatima Ct - Resurfacing 6834H-21 $1,100,000] CONST Sep-21
St. Louis County
(EXT) Berry Rd - At Big Bend - Intersection Improvements 6850B-20 $521,920] CONST Jun-21
North County ITS - 2021 - Various Locations along Howdershell Rd, Old Halls
St. Louis County Ferry Rd, Shackelford Rd 6983-20 $956,080] CONST Sep-21
Centennial Greenway, Phase 4 - Along McClay Rd - Hackman Rd to McClay
St. Peters (EXT) |Village Dr - Shared Use Path (11') 6877-18 $653,566] CONST Jun-21
Topping Road - Clayton Rd to Topping Estates / Kent Manor Dr - Resurfacing -
Town & Country Sidewalk (5") 6836-19 $662,500] CONST Jan-21
Denmark Road Bridge - Over Birch Creek - Replace Low Water Crossing -
Union (EXT) Sidewalk (6") 6837-20 $756,070] CONST Jun-21
Westgate Ave - Delmar Blvd to MO 340 (Olive Blvd) - Resurfacing - Upgrade
University City Sidewalk 6838-19 $811,274] CONST Dec-20
St. Louis Avenue, Phase 2 - Third St to Seventh St - Reconstruction - Sidewalk
Valley Park (5" 6839-19 $1,172,888] CONST Sep-21
North and South Road Sidewalk, Phase 1 - Midland Blvd to Page Ave - Sidewalk
Vinita Park (EXT) |(5") 6752-18 $312,000] CONST Jun-21
Wentzville Parkway/I-70, Phase 1 - Wentzville Pkwy: Pearce to Veterans Mem -
Wentzville Relocate I-70 WB On Ramp - Roundabout 6933A-19 $1,767,613] CONST Dec-20




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description Phase Obligation
$64,833,064 58 PROJECTS
West Pearce Boulevard - At Meyer Rd - New Traffic Signal - At Cheryl Ann Dr -
Wentzville

Remove Stop Signs on W. Pearce

CONST Feb-21

Wildwood (EXT)

- Xing at MO 109

Manchester Road Shared Use Path - MO 109 to Pond Rd - Shared Use Path (10")

CONST Jun-21




FY 2021 Reasonable Progress Update: April 30, 2021

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 130 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2021 of the FY 2021-2024 Transportation
Improvement Program (TIP). These projects, sponsored by 43 different agencies and representing $91 million in federal funds, are subject to a September
30, 2021 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2021. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FY 2021 Funding Obligations
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Obligated ~ m Adjustments ~ ®Removed — m Not Obligated - PE  m Not Obligated - ROW  m Not Obligated - Implementation
: : Not Obligated
Date Obligated Adjustments Removed PE ROW CONST Total
# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/20 0 $0[ 0O $0| O $0[ 23 $2,796,154 20 $1,636,140( 82 $77,429,168| 125 $81,861,462
10/31/20 4 $1,027,323[ 0 $0| 0 $0| 22 $2,730,038 20 $1,636,140| 79 $76,467,961| 125 $81,861,462
11/30/20 8 $1,694,025[ 0 $0| O $0[ 21 $2,602,038[ 19 $1,652,140( 77 $76,013,259| 125 $81,861,462
12/31/20 10 $2,164,025| 0 $0| 0 $0| 21 $2,602,038 18 $1,522,140| 76 $75,573,259| 125 $81,861,462
01/31/21 14 $2,928,377[ 0 $0| O $0[ 20 $2,440,811 16 $1,398,140( 76 $75,573,259| 126 $82,340,587
02/28/21 15 $3,940,686[ 0 $0] 0 $0[ 20 $2,440,811 16 $1,398,140 75 $74,560,950| 126 $82,340,587,
03/31/21 28 $10,382,057| 0 $0| O $0[ 18 $2,256,952| 15 $1,378,140[ 65 $68,323,438| 126 $82,340,587
04/30/21 39 $21,803,135| 0 $0] 0 $0[ 15 $1,974,432[ 15 $1,378,140| 61 $66,003,144| 130 $91,158,851
05/31/21
06/30/21
07/31/21
08/31/21
09/09/21
09/16/21
09/23/21
09/30/21

PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

CONST/IMPL - Construction Funds

Summary




Obligated
Scheduled Actual
Sponsor Title - Description TIP # FY 2021 Phase Obligation Obligation
TOTAL $21,803,135 39 PROJECTS
Dardenne Prairie  |Stump Road - Feise Rd to MO N - Reconstruction - Sidewalks (5') - Left Turn Ln | 6941-21 $66,116 PE Nov-20 10/21/2020
Madison County RideFinders Marketing & Outreach - 2019 - MO - Increase Awareness, Interest,
Transit District and Participation in RideFinders by Employers and Commuters 6929A-19 $400,000| IMPL Sep-21 10/20/2020
Increase Transit Ridership through Reach & Rewards - STL City and STL County
MoDOT - Citizens |- Bus Revision Engagement Program - Partnership to Build Ridership - Two Yr
For Modern Transit |Prg 6980-21 $221,207| IMPL Sep-21 10/29/2020
Richmond Heights |Lovella Avenue Bridge - Over Claytonia Creek - Replace Bridge - Sidewalks (5') 6827-19 $340,000] CONST Sep-21 10/29/2020
October Total $1,027,323 4 Projects
Mosley Road, Phase 1 - Tureen Dr to Olive Blvd (MO 340) - Resurfacing - Curb
Creve Coeur Ramps 6896-21 $84,0000 ROW QOct-20 11/02/2020
Larkin Williams Road - South Highway Dr to Wolfner Dr - Whitetopping -
Fenton Sidewalk (5') 6944-21 $128,000 PE Oct-20 11/02/2020
Jefferson County  [Marine Vessel Engine Repower - 2021 - Repower Two Marine Vessels Serving
Port Authority Mi ippi R and Missouri R. in Non-Attainment Area - 1 Towboat 1 Ferry 6977-21 $219,702| IMPL Sep-21 11/10/2020
St. Charles County|Schwede Road - Hoffman Rd to Bridge over Cunningham Branch - Realign Curve
(EXT) - Shoulders 6830B-20 $235,000f CONST Jun-21 11/23/2020
November Total $666,702 4 Projects
Manchester Road Improvements - Ballas Rd to Meier Ln - Access Management -
Des Peres Crosswalk Impr. - Bus Stop Impr 6897-20 $30,000 ROW Oct-20 12/01/2020
St. Charles County|Seeburger Road Bridge - At Trib to the Mississippi R (B/W South Shore and MO
(EXT) B) - Replace Bridge 6830C-20 $440,000) CONST Jun-21 12/15/2020
December Total $470,000 2 Projects
Business 21, Phase 4 - Main St to Maple Street - Overlay, Two Way Turn Lane
Hillsboro (Locallly Funded), Storm Sewers 6907-22 $479,125| CONST Jan-21 01/07/2021
Pacific Denton Road Bridge - Over Brush Creek - Replace Bridge - Sidewalk (6") 6914-20 $20,000] ROW Oct-20 01/11/2021
Zumbehl Rd - Over Cole Creek - Replace Culvert - Shared Use Path (10') -
St. Charles Sidewalk (5') 6922B-20 $104,000 ROW Mar-21 01/29/2021
Peine Road - 60" E/O Forest Way Dr to 675' W/O Stewart Springs Dr -
Wentzville Resurfacing - Shoulders (3') - Curve Impr. 6972-21 $161,227 PE QOct-20 01/19/2021
January Total Projects

Lake Saint Louis

Lake Saint Louis Blvd Roundabout - At Veterans Memorial Pkwy & I-70 EB
On/Off Ramps - Construct Roundabout - Sidewalk (6')

$1,012,309) CONST

Jan-21

02/05/2021

$1,012,309 Projects

W. Pearce (I-70 N. Outer Rd) - May Rd to 200" W/O Faith Church Ent. -

Wentzville Resurfacing - Shoulders (2') - Fencing 6973-21 $110,562 PE Dec-20 03/03/2021

Ballwin Holloway Road - Manchester Rd (MO 100) to Baxter Rd - Resurfacing 6813-19 $932,832| CONST Feb-21 03/22/2021
Traffic Management Enhancements - Flashing Yellow Arrows along Maryland,

Clayton (EXT) Brentwood, Forsyth, Bonhomme - Advanced Transportation Management System| 6927-19 $292,000f CONST Jun-21 03/30/2021

Dardenne Prairie

(EXT) Hanley Road - Feise Road to 2300' North - Reconstruction - Sidewalks (5') 6720-18 $628,040) CONST Jun-21 03/30/2021

Fenton (EXT) Horan Drive - Bowles Ave to Larkin Williams Rd - Resurfacing - Sidewalks (5") 6723-18 $1,080,000) CONST Jun-21 03/10/2021

Franklin County

(EXT) Ridge Road Bridge - Over Winsel Creek - Replace Bridge 6712-18 $599,880] CONST Jun-21 03/31/2021
Mueller Road - Lindbergh Blvd to Green Park Rd - Resurfacing - Upgrade

Green Park (EXT) |Sidewalks (5') 6728-18 $775,400) CONST Jun-21 03/16/2021

Jefferson County  [Local Hillsboro Road - MO 30 to Hillsboro House Springs Rd - Overlay 6821B-21 $157,200f CONST Nov-20 03/10/2021

Jefferson County |Seckman Road - Old Lemay Ferry Rd to 0.33 Miles East - Roundabout -

(EXT) Sidewalks (5') - Traffic Signal 6730G-18 $436,800) CONST Jun-21 03/04/2021
Seckman Road, Phase 2 - Seckman H.S. Entrance to 275' W/O Seckman Spring

Jefferson County  |Dr - Traffic Signal at Seckman HS - Sidewalk (5") 6821J-19 $555,360] CONST Dec-20 03/04/2021
Ronald Reagan Drive & Hawks Ridge Trail - Reagan: I-64-MO N; Hawks Ridge:

Lake Saint Louis Ridgeway-MO N - Resurfacing - Sidewalks (5') 6901-20 $20,000 ROW Nov-20 03/30/2021

MoDOT MO 340 - N. Spoede Rd to Old Olive Street Rd - Extend Left Turn Bays 6930A-20 $780,000) CONST Mar-21 03/22/2021
Congress St (Former Rte N) - Westlake Village Dr to Candlewick Ln -

Pacific Resurfacing - Lighting - Storm Sewer - Bike Ln (5") 6959-21 $73,297 PE Jan-21 03/31/2021

March Total $6,441,371 13 Projects




Obligated

Scheduled Actual
Sponsor Title - Description TIP # FY 2021 Phase Obligation Obligation
TOTAL $21,803,135 39 PROJECTS
St. Louis County S. Woods Mill - At Conway - Intersection Improvements - Turn Lns - Traffic Signal| 7139-21 $65,840 PE Sep-21 04/07/2021
Jefferson County  |Old State Rte. 21 - MO M to MO A - Overlay - Repair Shoulders - Rumblestrips 6821H-21 $665,000 CONST Nov-20 04/29/2021
MoDOT/American |Saint Louis Regional Clean Air Partnership - Metro St. Louis Area - Outreach -
Lung Association |Education - Promotion of Gateway Guide - Ozone Alert 6925-19 $335,294| IMPL Sep-21 04/22/2021
Hunning Road - Elizabeth Ln to Approx. 300" N/O Cinphany Ct - Realign Curve -
Jefferson County  [Shoulders (4') - Guardrail 6952B-21 $120,000 PE Jan-21 04/21/2021
St. Charles County|Gateway Green Light Signal Optimization - 2020 - Various Locations along Main
(EXT) St, Mexico Rd, TR Hughes Blvd, Tom Ginnever, O'Fallon Rd 6981B-20 $120,000f CONST Jun-21 04/08/2021
Ladue Warson Road - At Conway Rd - Traffic Signal - Left Turn Lane 7130-21 $96,680 PE Jan-21 04/08/2021
Manchester Road & Rogers Parkway Shared Use Path - Bremerton Rd to Hanley

Brentwood Rd - Shared Use Path (10') - 5' Tree Lawn - Tunnel @ Mary Ave 6895-22 $1,200,000] CONST Sep-21 04/21/2021
Bi-State
Dvelopment/Metro [Call-A-Ride Van Replacement - Replace Eight Call-A-Ride Vans 7103A-23 $828,352| IMPL Apr-21 04/21/2021
Bi-State
Dvelopment/Metro [Call-A-Ride Van Replacement - Replace Nine Call-A-Ride Vans 7103B-23 $931,896] IMPL Apr-21 04/21/2021
Bi-State
Dvelopment/Metro [Bus Replacement - Replace Eight Buses 7103C-23 $3,136,896] IMPL Apr-21 04/21/2021
Bi-State
Dvelopment/Metro [Bus Replacement - Replace Ten Buses 7103D-23 $3,921,120| IMPL Apr-21 04/21/2021

April Total $11,421,078 11 Projects

_so---

0 Projects

June Total 0 Projects

July Total 0 Projects

August Total 0 Projects

September Total 0 Projects




Not Obligated - Preliminary Engineering

Scheduled
Sponsor Title - Description TIP # FY 2021 Phase Obligation
TOTAL $1,974,432 15 PROJECTS
Ferguson S. Dade Avenue - Airport Rd to Suburban Ave - Resurfacing - Curb Ramps 6945-21 $82,844 PE May-21
Franklin County Hendricks Road Bridge - Over North Fork of Meramec River - Replace Bridge 6948-21 $73,758 PE Apr-21
Glendale E. Essex Avenue - Sappington Rd to Dickson St - Resurfacing - Sidewalk (5" 6949-21 $105,193 PE May-21
Jefferson County  |Allen Road Bridge - Over Sandy Creek - Replace Bridge 6952A-21 $140,000 PE Jan-21
Laguna Palma Road & McGehan Road Bridges - Over Boyd Branch & Tributary of
Jefferson County  [Joachim Creek - Replace Bridges 6952C-21 $280,000 PE Jan-21
GGL - Mid Rivers Mall Dr Signal Performance Module - 1-70 North Outer Rd to S
St. Charles County |St. Peters Pkwy - Automated Traffic Signal Perf. - Signal Optimization 7137A-21 $208,000 PE Mar-21
GGL - Bryan Rd Signal Performance Module - W. Terra Ln to MO N - Automated
St. Charles County |Traffic Signal Perf. - Signal Optimization 7137B-21 $124,000 PE Mar-21
GGL - Wentzville Pkwy Signal Performance Module - Veterans Memorial Pkwy to
St. Charles County |US 61 - Automated Traffic Signal Perf. - Signal Optimization 7137C-21 $136,000 PE Mar-21
West Florissant Avenue - At Chambers Rd - Sidewalk (5') - Lighting - Shared Use
St. Louis County Path (8') - Intersection & Bus Stop Impr. 6963J-21 $300,731 PE May-21
West Watson Road - Gravois Rd (MO 30) to Weber Hill Rd - Resurfacing -
Sunset Hills Shared Use Path (10') - Sidewalk (5') 6966-21 $102,400 PE Dec-20
Canton Avenue, Phase 1 - North & South Rd to N. Hanley Rd - Resurfacing -
University City Sidewalks (6') 6969-21 $62,289 PE Nov-20
North & South Road/Midland Sidewalks, Phase 2 - N/S: Page to Midland;
Vinita Park Midland: N/S to Delport - Sidewalks (5-6') 6752A-21 $64,000 PE Feb-21
Washington Jefferson Street - Fifth St to MO 100 - Resurfacing - Sidewalk (5') - Curb & Gutter | 6970-21 $80,000 PE Oct-20
Westlink Drive - Bluff Rd to W. Main St. - Overlay - Improve Intersection at Bluff
Washington Rd 6971-21 $24,000 PE Oct-20
MO Z - At Interstate Dr - Restripe MO Z Int. Dr to 70 (Loc. Fund) - Upgrade Traffic
Wentzville Signal - Intersection Improvements 7140-21 $191,217 PE Mar-21




Not Obligated - Right of Way

Scheduled
Sponsor Title - Description TIP # FY 2021 Phase Obligation
TOTAL $1,378,140 15 PROJECTS
Des Peres Des Peres Road - At Old Des Peres Rd - Roundabout - Sidewalk 6976-20 $32,000) ROW Mar-21
Rudder Road - Larkin Williams Rd to 200" E/O Fenton Business Ct -
Fenton Reconstruction - Sidewalk (5') 6912-20 $16,000) ROW Feb-21
Rue St Denis, Phase 1 - St. Ferdinand St to N. Lafayette St - Resurfacing -
Florissant Sidewalk (5-6") 6921-20 $89,600/ ROW Oct-20
Franklin County Elmont Road - Over Little Boone Creek - Replace Bridge 6906-20 $20,000/ ROW Apr-21
Geyer Road, Phase 1 - Clayton Rd to Hermitage Hill Rd - Resurfacing - Sidewalk
Frontenac (6') - Storm Sewer 6899-20 $94,500| ROW Oct-20
Phantom Drive - Missouri Bottom Rd to James S. Mcdonnell Blvd - Ln Reduction
Hazelwood 4 t0 2 Lns - Turn Lanes - Sidewalk (6') 6900-20 $23,000) ROW Mar-21
Armbruster, Doss Hollow, Harness Bridges - Over Haverstick, Plattin, Trib Hocum
Jefferson County  |Hollow Creeks - Replace Bridge 6913A-20 $45,600) ROW Jan-21
Jefferson County  |Hillsboro House Springs Road Bridge - Over Bourne Creek - Replace Bridge 6913D-20 $24,000) ROW Jan-21
MoDOT MO 109 - At MO CC (Wild Horse Creek Rd)/S. Eatherton Rd - Roundabout 6979B-20 $922,000) ROW Jun-21
Main St, Phase 1 - Pitman St to S/O Railroad Tracks - Resurfacing - Curb Ramps -
O'Fallon Sidewalks 6904-20 $40,000) ROW Apr-21
St. Ann Geraldine Avenue Bridge - Over Coldwater Creek - Replace Bridge - Sidewalk (5') [ 6911-20 $8,000 ROW Sep-21
St. Louis County Heintz Road Bridge - Over Mattese Creek - Replace Bridge - Sidewalk (6") 6905B-20 $31,440| ROW Jun-21
St. Louis Avenue/Beckett/Marshall, Phase 3 - MO 141 to 3rd St - Reconstruct: RR
Valley Park to 3rd; Resurf: RR to 141 - Sidewalks (5') 6918-20 $20,000/ ROW Jul-21
Washington Third Street - MO 47 to Jefferson St - Resurfacing - Sidewalk (5') 6910-20 $8,000 ROW Oct-20
Wentzville MO Z - At Interstate Dr - Add NB Right Turn Lane 6984-20 $4,000, ROW Jan-21




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2021 Phase Obligation
TOTAL $66,003,144 61 PROJECTS
Rosalie Avenue Sidewalk - Brentwood Blvd to Mary Ave - Lighting - Sidewalk (5')
Brentwood on South Side 6815-19 $303,164] CONST Sep-21
Chesterfield (EXT) |Riparian Trail - August Hill Dr to Old Chesterfield Rd - Shared Use Path (10') 6866-18 $903,925| CONST Jun-21
Fenton Allen Rd - Old Highway 141 to Jefferson County Line - Reconstruction 6817-19 $376,400] CONST Oct-20
Florissant (EXT) [St. Ferdinand Street - N Highway 67 to St. Ferdinand Park - Sidewalk (5') 6727-18 $132,750] CONST Jun-21
Boeuf Creek Road Bridge - Over Branch of Boeuf Creek (Approx. 1.25 Mi W/O
Franklin County MO 185) - Replace Bridge 6820-19 $584,000] CONST Oct-20
Jefferson County |Old Lemay Ferry Road, Phase 1 - At East Rock Creek Road - Intersection
(EXT) Realignment 6713-18 $807,291] CONST Jun-21
Jefferson County |Old Lemay Ferry Road, Phase 2 - At Spring Forest Road - Intersection and
(EXT) Roadway Realignment - Shoulders (6') 6730F-18 $511,497] CONST Jun-21
East Rock Creek Road - 850" West of Gary Rd to 150' West of Gary Rd - Curve
Jefferson County  |Realignment - Shoulder 6821A-19 $324,480] CONST Apr-21
Main Street - MO MM to 700' North of MO MM (In House Springs) -
Jefferson County  |Reconstruction - Sidewalk (4') 6821C-19 $422,424] CONST Dec-20
Miller Road, Phase 3 - 620" South of EIm Dr to 1350' South of EIm Dr - Realign
Jefferson County  |Curve 6821D-21 $217,600] CONST Mar-21
Jefferson County  |Miller Road, Phase 1 - At Spring Forest Road - Realign Intersection 6821E-19 $479,500] CONST Dec-20
Jefferson County  |New Sugar Creek Road - MO 30 to St. Louis County Line - Overlay 6821F-21 $182,800] CONST Jan-21
Jefferson County  |Northwest Blvd - MO 30 to Saline Rd - Overlay 6821G-21 $147,280] CONST Jan-21
Jefferson County  |Rouggly Kiepe Road Bridge - Over Tributary to Saline Creek - Replace Bridge 68211-19 $440,640] CONST Feb-21
Madison County RideFinders Marketing & Outreach - 2021 - MO - Increase Awareness, Interest,
Transit District and Participation in RideFinders by Employers and Commuters 7132-21 $1,200,000] IMPL Sep-21
Signal Optimization - 2021 - Various Locations along MO 47/100/US 50 in
MoDOT Franklin Co, MO 100/366 in STL Co, MO 30 Jeff/STL Co, & US 61/67 in STL Co | 6930C-21 $788,800] CONST Apr-21
Downtown Improvements, Phase 1 - Front St: Olive to Miller; Miller St: UP RR to
New Haven (EXT) [Main St - Reconstruction - Sidewalks (8') - Streetscaping 6735-18 $656,621] CONST Jun-21
Downtown Improvements, Phase 2 - Main St: Miller to Olive St; Olive St: Main St
New Haven to UP RR - Reconstruction - Sidewalks (5') 6824-19 $505,137] CONST Sep-21
Mexico Road, Phase 3 - MO K to Bryan Rd - Resurfacing - Pedestrian Bridge -
O'Fallon (EXT) Curb Ramps 6736-18 $1,680,000] CONST Jun-21
Winghaven Blvd - MO N to South of The Winghaven/Hammack Rd - Resurfacing -
O'Fallon Ped Improvements at Intersections 6825-19 $1,208,406] CONST Dec-20
Strategic Hwy Safety Plan Improvements - Along Boone's Lick, Kingshwy, Elm,
St. Charles Lindenwood, Randolph/Mel Wetter, Little Hills/Mel Wetter 6829-19 $425,600 CONST Mar-21
St. Charles Little Hills Expressway - At Mel Wetter Pkwy - Roundabout - Shared Use Path 6931A-19 $840,000] CONST Oct-20
St. Charles County|Gateway Green Light, Phase 5 - Various Rds in St. Charles Co - Travel Time
(EXT) Detectors, Count Stns, PTZ Cameras, Upgrade Video Detection Dynamic Msg 6762-18 $993,270] CONST Jun-21
Gateway Green Light, Phase 6 - Various Rds in St. Charles Co - PTZ Cameras,
St. Charles County |Travel Time Detectors, Fiber, ATMS - Signal Opt. - Emer. Veh. Preempt 6841A-19 $656,670 CONST Sep-21
St. Charles County
(EXT) MO 94 - I-70 to Portwest Dr - Intersection Improvements - Signal Optimization 6841B-19 $377,790] CONST Jun-21
Smart Parking Management System - DT St. Charles - Develop Smart Parking
System - Parking Lot Sensors - Msg Signs - Cameras - Phone App - Lease
St. Charles County |Electric Shuttle 6981C-20 $800,000] CONST Sep-21
St. Charles County |MO N - At MO Z - Traffic Signal - Realign Intersection 6847-19 $1,110,000] CONST Dec-20
St. Louis (EXT) 7th Street - Washington Ave to Walnut St - Resurfacing - Sidewalks - Lighting 6833A-20 $1,680,000] CONST Jun-21




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2021 Phase Obligation
TOTAL $66,003,144 61 PROJECTS
7th Street - Washington Ave to Walnut St - Replace Traffic Signals - Signal
St. Louis (EXT) Interconnection 6833B-20 $720,000] CONST Jun-21
Jefferson Avenue Signals and Interconnect - Market St to Natural Bridge Ave -
St. Louis (EXT) Replace Traffic Signals - Signal Interconnection 6849-18 $2,576,000] CONST Jun-21
Louisiana Avenue Calm Streets - Gravois Ave to Meramec St - Traffic Calming -
St. Louis (EXT) Shared Ln Marking - Bumpouts 6875-18 $800,000] CONST Jun-21
Jefferson/22nd St Interchange Improvements - Reconfigure 1-64/Pine/Market/
St. Louis Jefferson Interchange - Reestablish Street Grid - Curb Ramps - Resurfacing 6919-20 $5,040,000] CONST Sep-21
Jefferson/22nd Traffic Flow Improvements - Reconfigure 1-64/Pine/Market/
St. Louis Jefferson Interchange - Signal Improvements - Shared Use Path/Cycle Track 6919AA-21 $6,720,000] CONST Sep-21
St. Louis County
(EXT) Dielman Road-2017 - Olive Boulevard to Page Avenue - Resurfacing - Bike Lanes| 6503M-16 $1,047,924] CONST Jun-21
St. Louis County |Westport Plaza Drive/Marine Avenue - 2017 - Lackland Road to Glenmeade Drive
(EXT) (Excluding MO D and 1-270 Crossings) - Resurfacing 6503S-16 $639,116] CONST Dec-20
St. Louis County |Jennings Station Road (North) - 260 Feet Southwest of Hord Avenue to Halls
(EXT) Ferry Road - Resurfacing - Curb Ramps 6607D-18 $1,521,360] CONST Jun-21
St. Louis County |North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) to Natural Bridge Rd
(EXT) (MO 115) - Resurfacing - Curb Ramps 6607G-17 $1,727,680] CONST Jun-21
St. Louis County |Ballas Road - 2020 - Dougherty Ferry Rd to Manchester Rd (MO 100) -
(EXT) Resurfacing - Curb Ramps 6715-19 $1,368,800] CONST Jun-21
St. Louis County |Baxter Road (South) - 2019 - Manchester Rd (MO 100) to Clayton Rd -
(EXT) Resurfacing - Shared Use Path (8') 6745A-18 $1,645,866] CONST Jun-21
St. Louis County Bayless Avenue - 2020 - Union Rd to Lemay Ferry Rd - Resurfacing 6745B-19 $1,316,080] CONST Sep-21
St. Louis County |McKelvey Road, Phase 1 - 2020 - Ameling Rd to Glenpark Dr - Resurfacing -
(EXT) Sidewalk (6') - Shared Use Path (8) 6745F-18 $1,009,820] CONST Jun-21
St. Louis County Airport Rd - E/O 1-170 to N Florissant Rd - Resurfacing - Curb Ramps 6745J-21 $2,105,460] CONST Sep-21
St. Louis County |Westport Plaza Drive Intersection Improvements - Glenmeade Dr to Page Ave -
(EXT) New Signal at Westport Ent; Two Way Turn Lane 6764E-17 $2,328,160] CONST Dec-20
Bayless Avenue Bridge - Over Gravois Creek (Approx 130' East of I-55) - Replace
St. Louis County Bridge - Sidewalk (6') 6834B-21 $2,100,000] CONST Sep-21
McKelvey Rd/Bennington PI/Ameling Rd - 2021 - McKelvey/Bennington: Dorsett
St. Louis County to Ameling; Ameling: Bennington to McKelvey - Resurfacing - Slab Repl. 6834C-21 $1,000,000] CONST Sep-21
Creve Coeur Mill Road - 2021 - Prichard Farm Rd to Approx 350' W/O McKelvey
St. Louis County Rd. - Resurfacing - Slab Replacement - Fiberoptic 6834D-21 $1,100,000] CONST Sep-21
St. Louis County Hanley Road - 2021 - Canton Rd to MO D (Page Ave) - Resurfacing 6834E-21 $1,100,000] CONST Sep-21
McKelvey Road, Phase 2 - 2021 - Glenpark Dr to Creve Coeur Mill Rd -
St. Louis County Resurfacing - Sidewalk (5') E: Smoke Rise to Cr. Coeur Mill 6834F-19 $921,480] CONST Sep-21
Meramec Bottom Road Bridge - Over Lemay Creek (Approx 1200' West of I-55) -
St. Louis County Replace Bridge 6834G-19 $930,560] CONST Sep-21
St. Louis County Washington Street - 2021 - Rue St. Pierre to Fatima Ct - Resurfacing 6834H-21 $1,100,000] CONST Sep-21
St. Louis County
(EXT) Berry Rd - At Big Bend - Intersection Improvements 6850B-20 $521,920] CONST Jun-21
North County ITS - 2021 - Various Locations along Howdershell Rd, Old Halls
St. Louis County Ferry Rd, Shackelford Rd 6983-20 $956,080] CONST Sep-21
Centennial Greenway, Phase 4 - Along McClay Rd - Hackman Rd to McClay
St. Peters (EXT) |Village Dr - Shared Use Path (11') 6877-18 $653,566] CONST Jun-21
Topping Road - Clayton Rd to Topping Estates / Kent Manor Dr - Resurfacing -
Town & Country Sidewalk (5") 6836-19 $662,500] CONST Jan-21
Denmark Road Bridge - Over Birch Creek - Replace Low Water Crossing -
Union (EXT) Sidewalk (6") 6837-20 $756,070] CONST Jun-21
Westgate Ave - Delmar Blvd to MO 340 (Olive Blvd) - Resurfacing - Upgrade
University City Sidewalk 6838-19 $811,274] CONST Dec-20




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2021 Phase Obligation
TOTAL $66,003,144 61 PROJECTS
St. Louis Avenue, Phase 2 - Third St to Seventh St - Reconstruction - Sidewalk
Valley Park (5" 6839-19 $1,172,888] CONST Sep-21
North and South Road Sidewalk, Phase 1 - Midland Blvd to Page Ave - Sidewalk
Vinita Park (EXT) |(5") 6752-18 $312,000f CONST Jun-21
Wentzville Parkway/I-70, Phase 1 - Wentzville Pkwy: Pearce to Veterans Mem -
Wentzville Relocate 1-70 WB On Ramp - Roundabout 6933A-19 $1,767,613] CONST Dec-20
West Pearce Boulevard - At Meyer Rd - New Traffic Signal - At Cheryl Ann Dr -
Wentzville Remove Stop Signs on W. Pearce 6933B-19 $301,000f CONST Feb-21
Manchester Road Shared Use Path - MO 109 to Pond Rd - Shared Use Path (10")
Wildwood (EXT) |- Xing at MO 109 6880-18 $513,882| CONST Jun-21




FY 2021 Reasonable Progress Update: March 31, 2021

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 126 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2021 of the FY 2021-2024 Transportation
Improvement Program (TIP). These projects, sponsored by 42 different agencies and representing $82 million in federal funds, are subject to a September
30, 2021 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2021. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FY 2021 Funding Obligations
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Obligated  m Adjustments Removed  mNot Obligated - PE  m Not Obligated - ROW Not Obligated - Implementation
Date Obligated Adjustments Removed PE Not Ong"’?lated CONST Total
# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $

10/01/20 0 $0] O $0] © $0| 23 $2,796,154| 20 $1,636,140| 82 $77,429,168| 125 $81,861,462
10/31/20 4 $1,027,323( 0 $0| O $0| 22 $2,730,038| 20 $1,636,140| 79 $76,467,961| 125 $81,861,462
11/30/20 8 $1,694,025| 0 $0| © $0| 21 $2,602,038] 19 $1,552,140| 77 $76,013,259| 125 $81,861,462
12/31/20 10 $2,164,025| 0 $0| O $0| 21 $2,602,038| 18 $1,522,140( 76 $75,573,259| 125 $81,861,462
01/31/21 14 $2,928,377| 0 $0| © $0| 20 $2,440,811| 16 $1,398,140| 76 $75,573,259| 126 $82,340,587
02/28/21 15 $3,940,686| 0 $0[ 0O $0| 20 $2,440,811| 16 $1,398,140| 75 $74,560,950| 126 $82,340,587
03/31/21 27 $10,271,495| 0 $0| © $0| 19 $2,367,514| 15 $1,378,140| 65 $68,323,438| 126 $82,340,587
04/30/21
05/31/21
06/30/21
07/31/21
08/31/21
09/09/21
09/16/21
09/23/21
09/30/21

PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

CONST/IMPL - Construction Funds

Summary




Obligated

November Total

Manchester Road Improvements - Ballas Rd to Meier Ln - Access Management -

$666,702

Scheduled Actual
Sponsor Title - Description TIP # FY 2021 Phase Obligation Obligation
TOTAL $10,271,495 27 PROJECTS
Dardenne Prairie  |Stump Road - Feise Rd to MO N - Reconstruction - Sidewalks (5') - Left Turn Ln 6941-21 $66,116 PE Nov-20 10/21/2020
Madison County RideFinders Markefing & Outreach - 2079 - MO - Increase Awareness, Interest,
Transit District and Participation in RideFinders by Employers and Commuters 6929A-19 $400,000 IMPL Sep-21 10/20/2020
Increase Transit Ridership through Reach & Rewards - STL City and STL County
MoDOT - Citizens |- Bus Revision Engagement Program - Partnership to Build Ridership - Two Yr
For Modern Transit |Prg 6980-21 $221,207| IMPL Sep-21 10/29/2020
Richmond Heights |Lovella Avenue Bridge - Over Claytonia Creek - Replace Bridge - Sidewalks (5') 6827-19 $340,000f CONST Sep-21 10/29/2020
October Total $1,027,323 4 Projects
Mosley Road, Phase 1 - Tureen Dr to Olive Blvd (MO 340) - Resurfacing - Curb
Creve Coeur Ramps 6896-21 $84,000f ROW Oct-20 11/02/2020
Larkin Williams Road - South Highway Dr to Wolfner Dr - Whitetopping -
Fenton Sidewalk (5') 6944-21 $128,000 PE Oct-20 11/02/2020
Jefferson County  |Marine Vessel Engine Repower - 2021 - Repower Two Marine Vessels Serving
Port Authority Mississippi R and Missouri R. in Non-Attainment Area - 1 Towboat 1 Ferry 6977-21 $219,702| IMPL Sep-21 11/10/2020
St. Charles County|Schwede Road - Hoffman Rd to Bridge over Cunningham Branch - Realign Curve
(EXT) - Shoulders 6830B-20 $235,000] CONST Jun-21 11/23/2020

Projects

December Total

$470,000

Business 21, Phase 4 - Main St to Maple Street - Overlay, Two Way Turn Lane

Des Peres Crosswalk Impr. - Bus Stop Impr 6897-20 $30,000 ROW Oct-20 12/01/2020
St. Charles County|Seeburger Road Bridge - At Trib to the Mississippi R (B/W South Shore and MO
(EXT) B) - Replace Bridge 6830C-20 $440,000) CONST Jun-21 12/15/2020

Projects

Lake Saint Louis Blvd Roundabout - At Veterans Memorial Pkwy & I-70 EB

Hillsboro (Locallly Funded), Storm Sewers 6907-22 $479,125| CONST Jan-21 01/07/2021
Pacific Denton Road Bridge - Over Brush Creek - Replace Bridge - Sidewalk (6') 6914-20 $20,000 ROW Oct-20 01/11/2021
Zumbehl Rd - Over Cole Creek - Replace Culvert - Shared Use Path (10') -
St. Charles Sidewalk (5') 6922B-20 $104,000 ROW Mar-21 01/29/2021
Peine Road - 60' E/O Forest Way Dr to 675' W/O Stewart Springs Dr -
Wentzville Resurfacing - Shoulders (3') - Curve Impr. 6972-21 $161,227 PE Oct-20 01/19/2021
Projects

March Total

$6,330,809

Lake Saint Louis On/Off Ramps - Construct Roundabout - Sidewalk (6') 6822-19 $1,012,309( CONST Jan-21 02/05/2021
February Total $1,012,309 Projects

Ballwin Holloway Road - Manchester Rd (MO 100) to Baxter Rd - Resurfacing 6813-19 $932,832| CONST Feb-21 03/22/2021
Traffic Management Enhancements - Flashing Yellow Arrows along Maryland,

Clayton (EXT) Brentwood, Forsyth, Bonhomme - Advanced Transportation Management System| 6927-19 $292,000) CONST Jun-21 03/30/2021

Dardenne Prairie

(EXT) Hanley Road - Feise Road to 2300' North - Reconstruction - Sidewalks (5') 6720-18 $628,040| CONST Jun-21 03/30/2021

Fenton (EXT) Horan Drive - Bowles Ave to Larkin Williams Rd - Resurfacing - Sidewalks (5') 6723-18 $1,080,000f CONST Jun-21 03/10/2021

Franklin County

(EXT) Ridge Road Bridge - Over Winsel Creek - Replace Bridge 6712-18 $599,880| CONST Jun-21 03/31/2021
Mueller Road - Lindbergh Blvd to Green Park Rd - Resurfacing - Upgrade

Green Park (EXT) (Sidewalks (5') 6728-18 $775,400] CONST Jun-21 03/16/2021

Jefferson County  |Local Hillsboro Road - MO 30 to Hillsboro House Springs Rd - Overlay 6821B-21 $157,200) CONST Nov-20 03/10/2021

Jefferson County [Seckman Road - Old Lemay Ferry Rd to 0.33 Miles East - Roundabout -

(EXT) Sidewalks (5') - Traffic Signal 6730G-18 $436,800| CONST Jun-21 03/04/2021
Seckman Road, Phase 2 - Seckman H.S. Entrance to 275' W/O Seckman Spring

Jefferson County  |Dr - Traffic Signal at Seckman HS - Sidewalk (5') 6821J-19 $555,360| CONST Dec-20 03/04/2021
Ronald Reagan Drive & Hawks Ridge Trail - Reagan: I-64-MO N; Hawks Ridge:

Lake Saint Louis Ridgeway-MO N - Resurfacing - Sidewalks (5') 6901-20 $20,000 ROW Nov-20 03/30/2021

MoDOT MO 340 - N. Spoede Rd to Old Olive Street Rd - Extend Left Turn Bays 6930A-20 $780,000) CONST Mar-21 03/22/2021
Congress St (Former Rte N) - Westlake Village Dr to Candlewick Ln -

Pacific Resurfacing - Lighting - Storm Sewer - Bike Ln (5') 6959-21 $73,297 PE Jan-21 03/31/2021

12 Projects

April Total

$0

0 Projects




Scheduled Actual
Sponsor Title - Description FY 2021 Obligation Obligation

TOTAL $10,271 495 27 PROJECTS
May Total 0 Projects

June Total 0 Projects

July Total 0 Projects

August Total 0 Projects

September Total 0 Projects




Not Obligated - Preliminary Engineering

Scheduled
Sponsor Title - Description TIP # FY 2021 Phase Obligation
TOTAL $2,367,514 19 PROJECTS
Ferguson S. Dade Avenue - Airport Rd to Suburban Ave - Resurfacing - Curb Ramps 6945-21 $82,844 PE May-21
Franklin County Hendricks Road Bridge - Over North Fork of Meramec River - Replace Bridge 6948-21 $73,758 PE Apr-21
Glendale E. Essex Avenue - Sappington Rd to Dickson St - Resurfacing - Sidewalk (5" 6949-21 $105,193 PE May-21
Jefferson County  |Allen Road Bridge - Over Sandy Creek - Replace Bridge 6952A-21 $140,000 PE Jan-21
Hunning Road - Elizabeth Ln to Approx. 300" N/O Cinphany Ct - Realign Curve -
Jefferson County  [Shoulders (4') - Guardrail 6952B-21 $120,000 PE Jan-21
Laguna Palma Road & McGehan Road Bridges - Over Boyd Branch & Tributary of
Jefferson County  [Joachim Creek - Replace Bridges 6952C-21 $280,000 PE Jan-21
Ladue Warson Road - At Conway Rd - Traffic Signal - Left Turn Lane 7130-21 $96,680 PE Jan-21
GGL - Mid Rivers Mall Dr Signal Performance Module - 1-70 North Outer Rd to S
St. Charles County |St. Peters Pkwy - Automated Traffic Signal Perf. - Signal Optimization 7137A-21 $208,000 PE Mar-21
GGL - Bryan Rd Signal Performance Module - W. Terra Ln to MO N - Automated
St. Charles County |Traffic Signal Perf. - Signal Optimization 7137B-21 $124,000 PE Mar-21
GGL - Wentzville Pkwy Signal Performance Module - Veterans Memorial Pkwy to
St. Charles County |US 61 - Automated Traffic Signal Perf. - Signal Optimization 7137C-21 $136,000 PE Mar-21
West Florissant Avenue - At Chambers Rd - Sidewalk (5') - Lighting - Shared Use
St. Louis County Path (8') - Intersection & Bus Stop Impr. 6963J-21 $300,731 PE May-21
St. Louis County S. Woods Mill - At Conway - Intersection Improvements - Turn Lns - Traffic Signal | 7139-21 $65,840 PE Sep-21
West Watson Road - Gravois Rd (MO 30) to Weber Hill Rd - Resurfacing -
Sunset Hills Shared Use Path (10') - Sidewalk (5') 6966-21 $102,400 PE Dec-20
Canton Avenue, Phase 1 - North & South Rd to N. Hanley Rd - Resurfacing -
University City Sidewalks (6") 6969-21 $62,289 PE Nov-20
North & South Road/Midland Sidewalks, Phase 2 - N/S: Page to Midland;
Vinita Park Midland: N/S to Delport - Sidewalks (5-6') 6752A-21 $64,000 PE Feb-21
Washington Jefferson Street - Fifth St to MO 100 - Resurfacing - Sidewalk (5') - Curb & Gutter | 6970-21 $80,000 PE Oct-20
Westlink Drive - Bluff Rd to W. Main St. - Overlay - Improve Intersection at Bluff
Washington Rd 6971-21 $24,000 PE Oct-20
W. Pearce (I-70 N. Outer Rd) - May Rd to 200" W/O Faith Church Ent. -
Wentzville Resurfacing - Shoulders (2') - Fencing 6973-21 $110,562 PE Dec-20
MO Z - At Interstate Dr - Restripe MO Z Int. Dr to 70 (Loc. Fund) - Upgrade Traffic
Wentzville Signal - Intersection Improvements 7140-21 $191,217 PE Mar-21




Not Obligated - Right of Way

Scheduled
Sponsor Title - Description TIP # FY 2021 Phase Obligation
TOTAL $1,378,140 15 PROJECTS
Des Peres Des Peres Road - At Old Des Peres Rd - Roundabout - Sidewalk 6976-20 $32,000) ROW Mar-21
Rudder Road - Larkin Williams Rd to 200" E/O Fenton Business Ct -
Fenton Reconstruction - Sidewalk (5') 6912-20 $16,000) ROW Feb-21
Rue St Denis, Phase 1 - St. Ferdinand St to N. Lafayette St - Resurfacing -
Florissant Sidewalk (5-6") 6921-20 $89,600/ ROW Oct-20
Franklin County Elmont Road - Over Little Boone Creek - Replace Bridge 6906-20 $20,000/ ROW Apr-21
Geyer Road, Phase 1 - Clayton Rd to Hermitage Hill Rd - Resurfacing - Sidewalk
Frontenac (6') - Storm Sewer 6899-20 $94,500| ROW Oct-20
Phantom Drive - Missouri Bottom Rd to James S. Mcdonnell Blvd - Ln Reduction
Hazelwood 4 t0 2 Lns - Turn Lanes - Sidewalk (6') 6900-20 $23,000) ROW Mar-21
Armbruster, Doss Hollow, Harness Bridges - Over Haverstick, Plattin, Trib Hocum
Jefferson County  |Hollow Creeks - Replace Bridge 6913A-20 $45,600) ROW Jan-21
Jefferson County  |Hillsboro House Springs Road Bridge - Over Bourne Creek - Replace Bridge 6913D-20 $24,000) ROW Jan-21
MoDOT MO 109 - At MO CC (Wild Horse Creek Rd)/S. Eatherton Rd - Roundabout 6979B-20 $922,000) ROW Jun-21
Main St, Phase 1 - Pitman St to S/O Railroad Tracks - Resurfacing - Curb Ramps -
O'Fallon Sidewalks 6904-20 $40,000) ROW Apr-21
St. Ann Geraldine Avenue Bridge - Over Coldwater Creek - Replace Bridge - Sidewalk (5') [ 6911-20 $8,000 ROW Sep-21
St. Louis County Heintz Road Bridge - Over Mattese Creek - Replace Bridge - Sidewalk (6") 6905B-20 $31,440| ROW Jun-21
St. Louis Avenue/Beckett/Marshall, Phase 3 - MO 141 to 3rd St - Reconstruct: RR
Valley Park to 3rd; Resurf: RR to 141 - Sidewalks (5') 6918-20 $20,000/ ROW Jul-21
Washington Third Street - MO 47 to Jefferson St - Resurfacing - Sidewalk (5') 6910-20 $8,000 ROW Oct-20
Wentzville MO Z - At Interstate Dr - Add NB Right Turn Lane 6984-20 $4,000, ROW Jan-21




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2021 Phase Obligation
TOTAL $68,323,438 65 PROJECTS
Rosalie Avenue Sidewalk - Brentwood Blvd to Mary Ave - Lighting - Sidewalk (5')
Brentwood on South Side 6815-19 $303,164] CONST Sep-21
Manchester Road & Rogers Parkway Shared Use Path - Bremerton Rd to Hanley
Brentwood Rd - Shared Use Path (10') - 5' Tree Lawn - Tunnel @ Mary Ave 6895-22 $1,200,000] CONST Sep-21
Chesterfield (EXT) |Riparian Trail - August Hill Dr to Old Chesterfield Rd - Shared Use Path (10') 6866-18 $903,925| CONST Jun-21
Fenton Allen Rd - Old Highway 141 to Jefferson County Line - Reconstruction 6817-19 $376,400] CONST Oct-20
Florissant (EXT) [St. Ferdinand Street - N Highway 67 to St. Ferdinand Park - Sidewalk (5') 6727-18 $132,750] CONST Jun-21
Boeuf Creek Road Bridge - Over Branch of Boeuf Creek (Approx. 1.25 Mi W/O
Franklin County MO 185) - Replace Bridge 6820-19 $584,000] CONST Oct-20
Jefferson County |Old Lemay Ferry Road, Phase 1 - At East Rock Creek Road - Intersection
(EXT) Realignment 6713-18 $807,291] CONST Jun-21
Jefferson County |Old Lemay Ferry Road, Phase 2 - At Spring Forest Road - Intersection and
(EXT) Roadway Realignment - Shoulders (6') 6730F-18 $511,497] CONST Jun-21
East Rock Creek Road - 850" West of Gary Rd to 150' West of Gary Rd - Curve
Jefferson County  |Realignment - Shoulder 6821A-19 $324,480] CONST Apr-21
Main Street - MO MM to 700' North of MO MM (In House Springs) -
Jefferson County  |Reconstruction - Sidewalk (4') 6821C-19 $422,424] CONST Dec-20
Miller Road, Phase 3 - 620" South of EIm Dr to 1350' South of EIm Dr - Realign
Jefferson County  |Curve 6821D-21 $217,600] CONST Mar-21
Jefferson County  |Miller Road, Phase 1 - At Spring Forest Road - Realign Intersection 6821E-19 $479,500] CONST Dec-20
Jefferson County  |New Sugar Creek Road - MO 30 to St. Louis County Line - Overlay 6821F-21 $182,800] CONST Jan-21
Jefferson County  |Northwest Blvd - MO 30 to Saline Rd - Overlay 6821G-21 $147,280] CONST Jan-21
Jefferson County  |Old State Rte. 21 - MO M to MO A - Overlay - Repair Shoulders - Rumblestrips 6821H-21 $665,000] CONST Nov-20
Jefferson County  |Rouggly Kiepe Road Bridge - Over Tributary to Saline Creek - Replace Bridge 68211-19 $440,640] CONST Feb-21
Madison County RideFinders Marketing & Outreach - 2021 - MO - Increase Awareness, Interest,
Transit District and Participation in RideFinders by Employers and Commuters 7132-21 $1,200,000] IMPL Sep-21
Signal Optimization - 2021 - Various Locations along MO 47/100/US 50 in
MoDOT Franklin Co, MO 100/366 in STL Co, MO 30 Jeff/STL Co, & US 61/67 in STL Co | 6930C-21 $788,800] CONST Apr-21
MoDOT/American |Saint Louis Regional Clean Air Partnership - Metro St. Louis Area - Outreach -
Lung Association  [Education - Promotion of Gateway Guide - Ozone Alert 6925-19 $335,294| IMPL Sep-21
Downtown Improvements, Phase 1 - Front St: Olive to Miller; Miller St: UP RR to
New Haven (EXT) [Main St - Reconstruction - Sidewalks (8') - Streetscaping 6735-18 $656,621] CONST Jun-21
Downtown Improvements, Phase 2 - Main St: Miller to Olive St; Olive St: Main St
New Haven to UP RR - Reconstruction - Sidewalks (5') 6824-19 $505,137] CONST Sep-21
Mexico Road, Phase 3 - MO K to Bryan Rd - Resurfacing - Pedestrian Bridge -
O'Fallon (EXT) Curb Ramps 6736-18 $1,680,000] CONST Jun-21
Winghaven Blvd - MO N to South of The Winghaven/Hammack Rd - Resurfacing -
O'Fallon Ped Improvements at Intersections 6825-19 $1,208,406] CONST Dec-20
Strategic Hwy Safety Plan Improvements - Along Boone's Lick, Kingshwy, Elm,
St. Charles Lindenwood, Randolph/Mel Wetter, Little Hills/Mel Wetter 6829-19 $425,600f CONST Mar-21
St. Charles Little Hills Expressway - At Mel Wetter Pkwy - Roundabout - Shared Use Path 6931A-19 $840,000] CONST Oct-20
St. Charles County|Gateway Green Light, Phase 5 - Various Rds in St. Charles Co - Travel Time
(EXT) Detectors, Count Stns, PTZ Cameras, Upgrade Video Detection Dynamic Msg 6762-18 $993,270] CONST Jun-21
Gateway Green Light, Phase 6 - Various Rds in St. Charles Co - PTZ Cameras,
St. Charles County |Travel Time Detectors, Fiber, ATMS - Signal Opt. - Emer. Veh. Preempt 6841A-19 $656,670 CONST Sep-21
St. Charles County
(EXT) MO 94 - I-70 to Portwest Dr - Intersection Improvements - Signal Optimization 6841B-19 $377,790] CONST Jun-21




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2021 Phase Obligation
TOTAL $68,323,438 65 PROJECTS
Smart Parking Management System - DT St. Charles - Develop Smart Parking
System - Parking Lot Sensors - Msg Signs - Cameras - Phone App - Lease
St. Charles County |Electric Shuttle 6981C-20 $800,000] CONST Sep-21
St. Charles County |MO N - At MO Z - Traffic Signal - Realign Intersection 6847-19 $1,110,000] CONST Dec-20
St. Charles County|Gateway Green Light Signal Optimization - 2020 - Various Locations along Main
(EXT) St, Mexico Rd, TR Hughes Blvd, Tom Ginnever, O'Fallon Rd 6981B-20 $120,000] CONST Jun-21
St. Louis (EXT) 7th Street - Washington Ave to Walnut St - Resurfacing - Sidewalks - Lighting 6833A-20 $1,680,000] CONST Jun-21
7th Street - Washington Ave to Walnut St - Replace Traffic Signals - Signal
St. Louis (EXT) Interconnection 6833B-20 $720,000] CONST Jun-21
Jefferson Avenue Signals and Interconnect - Market St to Natural Bridge Ave -
St. Louis (EXT) Replace Traffic Signals - Signal Interconnection 6849-18 $2,576,000] CONST Jun-21
Louisiana Avenue Calm Streets - Gravois Ave to Meramec St - Traffic Calming -
St. Louis (EXT) Shared Ln Marking - Bumpouts 6875-18 $800,000] CONST Jun-21
Jefferson/22nd St Interchange Improvements - Reconfigure I-64/Pine/Market/
St. Louis Jefferson Interchange - Reestablish Street Grid - Curb Ramps - Resurfacing 6919-20 $5,040,000] CONST Sep-21
Jefferson/22nd Traffic Flow Improvements - Reconfigure 1-64/Pine/Market/
St. Louis Jefferson Interchange - Signal Improvements - Shared Use Path/Cycle Track 6919AA-21 $6,720,000] CONST Sep-21
St. Louis County
(EXT) Dielman Road-2017 - Olive Boulevard to Page Avenue - Resurfacing - Bike Lanes| 6503M-16 $1,047,924| CONST Jun-21
St. Louis County |Westport Plaza Drive/Marine Avenue - 2017 - Lackland Road to Glenmeade Drive
(EXT) (Excluding MO D and |-270 Crossings) - Resurfacing 6503S-16 $639,116] CONST Dec-20
St. Louis County |Jennings Station Road (North) - 260 Feet Southwest of Hord Avenue to Halls
(EXT) Ferry Road - Resurfacing - Curb Ramps 6607D-18 $1,521,360] CONST Jun-21
St. Louis County |North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) to Natural Bridge Rd
(EXT) (MO 115) - Resurfacing - Curb Ramps 6607G-17 $1,727,680] CONST Jun-21
St. Louis County |Ballas Road - 2020 - Dougherty Ferry Rd to Manchester Rd (MO 100) -
(EXT) Resurfacing - Curb Ramps 6715-19 $1,368,800] CONST Jun-21
St. Louis County |Baxter Road (South) - 2019 - Manchester Rd (MO 100) to Clayton Rd -
(EXT) Resurfacing - Shared Use Path (8") 6745A-18 $1,645,866] CONST Jun-21
St. Louis County Bayless Avenue - 2020 - Union Rd to Lemay Ferry Rd - Resurfacing 6745B-19 $1,316,080] CONST Sep-21
St. Louis County |McKelvey Road, Phase 1 - 2020 - Ameling Rd to Glenpark Dr - Resurfacing -
(EXT) Sidewalk (6') - Shared Use Path (8") 6745F-18 $1,009,820] CONST Jun-21
St. Louis County Airport Rd - E/O 1-170 to N Florissant Rd - Resurfacing - Curb Ramps 6745J-21 $2,105,460] CONST Sep-21
St. Louis County |Westport Plaza Drive Intersection Improvements - Glenmeade Dr to Page Ave -
(EXT) New Signal at Westport Ent; Two Way Turn Lane 6764E-17 $2,328,160] CONST Dec-20
Bayless Avenue Bridge - Over Gravois Creek (Approx 130' East of I-55) - Replace
St. Louis County Bridge - Sidewalk (6') 6834B-21 $2,100,000] CONST Sep-21
McKelvey Rd/Bennington PI/Ameling Rd - 2021 - McKelvey/Bennington: Dorsett
St. Louis County to Ameling; Ameling: Bennington to McKelvey - Resurfacing - Slab Repl. 6834C-21 $1,000,000] CONST Sep-21
Creve Coeur Mill Road - 2021 - Prichard Farm Rd to Approx 350' W/O McKelvey
St. Louis County Rd. - Resurfacing - Slab Replacement - Fiberoptic 6834D-21 $1,100,000] CONST Sep-21
St. Louis County Hanley Road - 2021 - Canton Rd to MO D (Page Ave) - Resurfacing 6834E-21 $1,100,000] CONST Sep-21
McKelvey Road, Phase 2 - 2021 - Glenpark Dr to Creve Coeur Mill Rd -
St. Louis County Resurfacing - Sidewalk (5') E: Smoke Rise to Cr. Coeur Mill 6834F-19 $921,480] CONST Sep-21
Meramec Bottom Road Bridge - Over Lemay Creek (Approx 1200' West of I-55) -
St. Louis County Replace Bridge 6834G-19 $930,560| CONST Sep-21
St. Louis County Washington Street - 2021 - Rue St. Pierre to Fatima Ct - Resurfacing 6834H-21 $1,100,000] CONST Sep-21
St. Louis County
(EXT) Berry Rd - At Big Bend - Intersection Improvements 6850B-20 $521,920] CONST Jun-21
North County ITS - 2021 - Various Locations along Howdershell Rd, Old Halls
St. Louis County Ferry Rd, Shackelford Rd 6983-20 $956,080] CONST Sep-21




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2021 Phase Obligation
TOTAL $68,323,438 65 PROJECTS
Centennial Greenway, Phase 4 - Along McClay Rd - Hackman Rd to McClay
St. Peters (EXT) |Village Dr - Shared Use Path (11') 6877-18 $653,566] CONST Jun-21
Topping Road - Clayton Rd to Topping Estates / Kent Manor Dr - Resurfacing -
Town & Country Sidewalk (5" 6836-19 $662,500] CONST Jan-21
Denmark Road Bridge - Over Birch Creek - Replace Low Water Crossing -
Union (EXT) Sidewalk (6") 6837-20 $756,070] CONST Jun-21
Westgate Ave - Delmar Blvd to MO 340 (Olive Blvd) - Resurfacing - Upgrade
University City Sidewalk 6838-19 $811,274] CONST Dec-20
St. Louis Avenue, Phase 2 - Third St to Seventh St - Reconstruction - Sidewalk
Valley Park (5" 6839-19 $1,172,888| CONST Sep-21
North and South Road Sidewalk, Phase 1 - Midland Blvd to Page Ave - Sidewalk
Vinita Park (EXT) |(5") 6752-18 $312,000] CONST Jun-21
Wentzville Parkway/I-70, Phase 1 - Wentzville Pkwy: Pearce to Veterans Mem -
Wentzville Relocate 1-70 WB On Ramp - Roundabout 6933A-19 $1,767,613] CONST Dec-20
West Pearce Boulevard - At Meyer Rd - New Traffic Signal - At Cheryl Ann Dr -
Wentzville Remove Stop Signs on W. Pearce 6933B-19 $301,000f CONST Feb-21
Manchester Road Shared Use Path - MO 109 to Pond Rd - Shared Use Path (10")
Wildwood (EXT) |- Xing at MO 109 6880-18 $513,882] CONST Jun-21




FY 2021 Reasonable Progress Update: February 28, 2021

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 126 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2021 of the FY 2021-2024 Transportation
Improvement Program (TIP). These projects, sponsored by 42 different agencies and representing $82 million in federal funds, are subject to a September
30, 2021 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2021. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FY 2021 Funding Obligations
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Obligated ~ mAdjustments ~mRemoved W Not Obligated - PE  m Not Obligated - ROW  m Not Obligated - Implementation
Date Obligated Adjustments Removed PE Slot Ong"’?lated CONST Total
# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $

10/01/20 0 $0|] O $o0f O $0| 23 $2,796,154 20 $1,636,140| 82 $77,429,168| 125 $81,861,462
10/31/20 4 $1,027,323| 0 $0| 0 $0| 22 $2,730,038| 20 $1,636,140| 79 $76,467,961| 125 $81,861,462
11/30/20 8 $1,694,025| 0 $0f O $0| 21 $2,602,038| 19 $1,552,140| 77 $76,013,259( 125 $81,861,462
12/31/20 10 $2,164,025| 0 $0| 0 $0| 21 $2,602,038| 18 $1,522,140| 76 $75,573,259| 125 $81,861,462
01/31/21 14 $2,928,377| 0 $0f O $0| 20 $2,440,811 16 $1,398,140| 76 $75,573,259| 126 $82,340,587
02/28/21 15 $3,940,686| 0 $0] 0 $0| 20 $2,440,811 16 $1,398,140 75 $74,560,950( 126 $82,340,587
03/31/21

04/30/21

05/31/21
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07/31/21

08/31/21

09/09/21

09/16/21

09/23/21

09/30/21

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Summary




Obligated

Scheduled Actual
Sponsor Title - Description TIP # FY 2021 Phase Obligation Obligation
TOTAL $3,940,686 15 PROJECTS
Dardenne Prairie  [Stump Road - Feise Rd to MO N - Reconstruction - Sidewalks (5') - Left Turn Ln | 6941-21 $66,116 PE Nov-20 10/21/2020
Madison County RideFinders Marketing & Outreach - 2019 - MO - Increase Awareness, Interest,
Transit District and Participation in RideFinders by Employers and Commuters 6929A-19 $400,000| IMPL Sep-21 10/20/2020
Increase Transit Ridership through Reach & Rewards - STL City and STL County
MoDOT - Citizens |- Bus Revision Engagement Program - Partnership to Build Ridership - Two Yr
For Modern Transit |Prg 6980-21 $221,207| IMPL Sep-21 10/29/2020
Richmond Heights [Lovella Avenue Bridge - Over Claytonia Creek - Replace Bridge - Sidewalks (5) 6827-19 $340,000) CONST Sep-21 10/29/2020
October Total $1,027,323 4 Projects
Mosley Road, Phase 1 - Tureen Dr to Olive Blvd (MO 340) - Resurfacing - Curb
Creve Coeur Ramps 6896-21 $84,0000 ROW Oct-20 11/02/2020
Larkin Williams Road - South Highway Dr to Wolfner Dr - Whitetopping -
Fenton Sidewalk (5') 6944-21 $128,000 PE Oct-20 11/02/2020
Jefferson County  [Marine Vessel Engine Repower - 2021 - Repower Two Marine Vessels Serving
Port Authority Mississippi R and Missouri R. in Non-Attainment Area - 1 Towboat 1 Ferry 6977-21 $219,702| IMPL Sep-21 11/10/2020
St. Charles County|Schwede Road - Hoffman Rd to Bridge over Cunningham Branch - Realign Curve
(EXT) - Shoulders 6830B-20 $235,000) CONST Jun-21 11/23/2020
November Total $666,702 4 Projects
Manchester Road Improvements - Ballas Rd to Meier Ln - Access Management -
Des Peres Crosswalk Impr. - Bus Stop Impr 6897-20 $30,000) ROW Oct-20 12/01/2020
St. Charles County|Seeburger Road Bridge - At Trib to the Mississippi R (B/W South Shore and MO
EXT B) - Replace Bridge 6830C-20 $440,000) CONST Jun-21 12/15/2020
December Total $470,000 2 Projects
Business 21, Phase 4 - Main St to Maple Street - Overlay, Two Way Turn Lane
Hillsboro (Locallly Funded), Storm Sewers 6907-22 $479,125| CONST Jan-21 01/07/2021
Pacific Denton Road Bridge - Over Brush Creek - Replace Bridge - Sidewalk (6') 6914-20 $20,000) ROW Oct-20 01/11/2021
Zumbehl Rd - Over Cole Creek - Replace Culvert - Shared Use Path (10') -
St. Charles Sidewalk (5') 6922B-20 $104,000) ROW Mar-21 01/29/2021
Peine Road - 60' E/O Forest Way Dr to 675' W/O Stewart Springs Dr -
Wentzville Resurfacing - Shoulders (3') - Curve Impr. 6972-21 $161,227 PE Oct-20 01/19/2021
January Total $764,352 Projects
Lake Saint Louis Blvd Roundabout - At Veterans Memorial Pkwy & I-70 EB
Lake Saint Louis On/Off Ramps - Construct Roundabout - Sidewalk (6' $1,012,309 02/05/2021

February Total $1,012,309 1 Projects

March Total $0 0 Projects

April Total $0 0 Projects

$0 0 Projects

June Total $0 0 Projects

August Total $ 0 Projects

0

September Total $0 0 Projects




Not Obligated - Preliminary Engineering

Scheduled
Sponsor Title - Description TIP # FY 2021 Phase Obligation
TOTAL $2,440,811 20 PROJECTS
Ferguson S. Dade Avenue - Airport Rd to Suburban Ave - Resurfacing - Curb Ramps 6945-21 $82,844 PE May-21
Franklin County Hendricks Road Bridge - Over North Fork of Meramec River - Replace Bridge 6948-21 $73,758 PE Apr-21
Glendale E. Essex Avenue - Sappington Rd to Dickson St - Resurfacing - Sidewalk (5" 6949-21 $105,193 PE May-21
Jefferson County  |Allen Road Bridge - Over Sandy Creek - Replace Bridge 6952A-21 $140,000 PE Jan-21
Hunning Road - Elizabeth Ln to Approx. 300" N/O Cinphany Ct - Realign Curve -
Jefferson County  [Shoulders (4') - Guardrail 6952B-21 $120,000 PE Jan-21
Laguna Palma Road & McGehan Road Bridges - Over Boyd Branch & Tributary of
Jefferson County  [Joachim Creek - Replace Bridges 6952C-21 $280,000 PE Jan-21
Ladue Warson Road - At Conway Rd - Traffic Signal - Left Turn Lane 7130-21 $96,680 PE Jan-21
Congress St (Former Rte N) - Westlake Village Dr to Candlewick Ln - Resurfacing
Pacific - Lighting - Storm Sewer - Bike Ln (5') 6959-21 $73,297 PE Jan-21
GGL - Mid Rivers Mall Dr Signal Performance Module - 1-70 North Outer Rd to S
St. Charles County |St. Peters Pkwy - Automated Traffic Signal Perf. - Signal Optimization 7137A-21 $208,000 PE Mar-21
GGL - Bryan Rd Signal Performance Module - W. Terra Ln to MO N - Automated
St. Charles County |Traffic Signal Perf. - Signal Optimization 7137B-21 $124,000 PE Mar-21
GGL - Wentzville Pkwy Signal Performance Module - Veterans Memorial Pkwy to
St. Charles County |US 61 - Automated Traffic Signal Perf. - Signal Optimization 7137C-21 $136,000 PE Mar-21
West Florissant Avenue - At Chambers Rd - Sidewalk (5') - Lighting - Shared Use
St. Louis County Path (8') - Intersection & Bus Stop Impr. 6963J-21 $300,731 PE May-21
St. Louis County S. Woods Mill - At Conway - Intersection Improvements - Turn Lns - Traffic Signal | 7139-21 $65,840 PE Sep-21
West Watson Road - Gravois Rd (MO 30) to Weber Hill Rd - Resurfacing -
Sunset Hills Shared Use Path (10') - Sidewalk (5') 6966-21 $102,400 PE Dec-20
Canton Avenue, Phase 1 - North & South Rd to N. Hanley Rd - Resurfacing -
University City Sidewalks (6') 6969-21 $62,289 PE Nov-20
North & South Road/Midland Sidewalks, Phase 2 - N/S: Page to Midland;
Vinita Park Midland: N/S to Delport - Sidewalks (5-6') 6752A-21 $64,000 PE Feb-21
Washington Jefferson Street - Fifth St to MO 100 - Resurfacing - Sidewalk (5') - Curb & Gutter | 6970-21 $80,000 PE Oct-20
Westlink Drive - Bluff Rd to W. Main St. - Overlay - Improve Intersection at Bluff
Washington Rd 6971-21 $24,000 PE Oct-20
W. Pearce (I-70 N. Outer Rd) - May Rd to 200" W/O Faith Church Ent. -
Wentzville Resurfacing - Shoulders (2') - Fencing 6973-21 $110,562 PE Dec-20
MO Z - At Interstate Dr - Restripe MO Z Int. Dr to 70 (Loc. Fund) - Upgrade Traffic
Wentzville Signal - Intersection Improvements 7140-21 $191,217 PE Mar-21




Not Obligated - Right of Way

Scheduled
Sponsor Title - Description TIP # FY 2021 Phase Obligation
TOTAL $1,398,140 16 PROJECTS
Des Peres Des Peres Road - At Old Des Peres Rd - Roundabout - Sidewalk 6976-20 $32,000) ROW Mar-21
Rudder Road - Larkin Williams Rd to 200" E/O Fenton Business Ct -
Fenton Reconstruction - Sidewalk (5') 6912-20 $16,000) ROW Feb-21
Rue St Denis, Phase 1 - St. Ferdinand St to N. Lafayette St - Resurfacing -
Florissant Sidewalk (5-6") 6921-20 $89,600/ ROW Oct-20
Franklin County Elmont Road - Over Little Boone Creek - Replace Bridge 6906-20 $20,000f ROW Apr-21
Geyer Road, Phase 1 - Clayton Rd to Hermitage Hill Rd - Resurfacing - Sidewalk
Frontenac (6') - Storm Sewer 6899-20 $94,500| ROW Oct-20
Phantom Drive - Missouri Bottom Rd to James S. Mcdonnell Blvd - Ln Reduction
Hazelwood 4 t0 2 Lns - Turn Lanes - Sidewalk (6') 6900-20 $23,000) ROW Mar-21
Armbruster, Doss Hollow, Harness Bridges - Over Haverstick, Plattin, Trib Hocum
Jefferson County  |Hollow Creeks - Replace Bridge 6913A-20 $45,600) ROW Jan-21
Jefferson County  |Hillsboro House Springs Road Bridge - Over Bourne Creek - Replace Bridge 6913D-20 $24,000f ROW Jan-21
Ronald Reagan Drive & Hawks Ridge Trail - Reagan: 1-64-MO N; Hawks Ridge:
Lake Saint Louis Ridgeway-MO N - Resurfacing - Sidewalks (5') 6901-20 $20,000/ ROW Nov-20
MoDOT MO 109 - At MO CC (Wild Horse Creek Rd)/S. Eatherton Rd - Roundabout 6979B-20 $922,000) ROW Jun-21
Main St, Phase 1 - Pitman St to S/O Railroad Tracks - Resurfacing - Curb Ramps -
O'Fallon Sidewalks 6904-20 $40,000) ROW Apr-21
St. Ann Geraldine Avenue Bridge - Over Coldwater Creek - Replace Bridge - Sidewalk (5') [ 6911-20 $8,000 ROW Sep-21
St. Louis County Heintz Road Bridge - Over Mattese Creek - Replace Bridge - Sidewalk (6") 6905B-20 $31,440| ROW Jun-21
St. Louis Avenue/Beckett/Marshall, Phase 3 - MO 141 to 3rd St - Reconstruct: RR
Valley Park to 3rd; Resurf: RR to 141 - Sidewalks (5") 6918-20 $20,000/ ROW Jul-21
Washington Third Street - MO 47 to Jefferson St - Resurfacing - Sidewalk (5') 6910-20 $8,000 ROW Oct-20
Wentzville MO Z - At Interstate Dr - Add NB Right Turn Lane 6984-20 $4,000, ROW Jan-21




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2021 Phase Obligation
TOTAL $74,560,950 75 PROJECTS
Ballwin Holloway Road - Manchester Rd (MO 100) to Baxter Rd - Resurfacing 6813-19 $932,832] CONST Feb-21
Rosalie Avenue Sidewalk - Brentwood Blvd to Mary Ave - Lighting - Sidewalk (5')
Brentwood on South Side 6815-19 $303,164] CONST Sep-21
Manchester Road & Rogers Parkway Shared Use Path - Bremerton Rd to Hanley
Brentwood Rd - Shared Use Path (10') - 5' Tree Lawn - Tunnel @ Mary Ave 6895-22 $1,200,000] CONST Sep-21
Chesterfield (EXT) |Riparian Trail - August Hill Dr to Old Chesterfield Rd - Shared Use Path (10') 6866-18 $903,925| CONST Jun-21
Traffic Management Enhancements - Flashing Yellow Arrows along Maryland,
Clayton (EXT) Brentwood, Forsyth, Bonhomme - Advanced Transportation Management System| 6927-19 $292,000] CONST Jun-21
Dardenne Prairie
(EXT) Hanley Road - Feise Road to 2300' North - Reconstruction - Sidewalks (5') 6720-18 $628,040] CONST Jun-21
Fenton Allen Rd - Old Highway 141 to Jefferson County Line - Reconstruction 6817-19 $376,400] CONST Oct-20
Fenton (EXT) Horan Drive - Bowles Ave to Larkin Williams Rd - Resurfacing - Sidewalks (5') 6723-18 $1,080,000] CONST Jun-21
Florissant (EXT) [St. Ferdinand Street - N Highway 67 to St. Ferdinand Park - Sidewalk (5') 6727-18 $132,750] CONST Jun-21
Franklin County
(EXT) Ridge Road Bridge - Over Winsel Creek - Replace Bridge 6712-18 $599,880| CONST Jun-21
Boeuf Creek Road Bridge - Over Branch of Boeuf Creek (Approx. 1.25 Mi W/O
Franklin County MO 185) - Replace Bridge 6820-19 $584,000f CONST Oct-20
Mueller Road - Lindbergh Blvd to Green Park Rd - Resurfacing - Upgrade
Green Park (EXT) |Sidewalks (5') 6728-18 $775,400] CONST Jun-21
Jefferson County |Old Lemay Ferry Road, Phase 1 - At East Rock Creek Road - Intersection
(EXT) Realignment 6713-18 $807,291] CONST Jun-21
Jefferson County |Old Lemay Ferry Road, Phase 2 - At Spring Forest Road - Intersection and
(EXT) Roadway Realignment - Shoulders (6') 6730F-18 $511,497| CONST Jun-21
Jefferson County |Seckman Road - Old Lemay Ferry Rd to 0.33 Miles East - Roundabout -
(EXT) Sidewalks (5') - Traffic Signal 6730G-18 $436,800] CONST Jun-21
East Rock Creek Road - 850" West of Gary Rd to 150' West of Gary Rd - Curve
Jefferson County  [Realignment - Shoulder 6821A-19 $324,480] CONST Apr-21
Jefferson County  [Local Hillsboro Road - MO 30 to Hillsboro House Springs Rd - Overlay 6821B-21 $157,200] CONST Nov-20
Main Street - MO MM to 700' North of MO MM (In House Springs) -
Jefferson County  [Reconstruction - Sidewalk (4') 6821C-19 $422,424] CONST Dec-20
Miller Road, Phase 3 - 620' South of EIm Dr to 1350' South of Elm Dr - Realign
Jefferson County  [Curve 6821D-21 $217,600] CONST Mar-21
Jefferson County  [Miller Road, Phase 1 - At Spring Forest Road - Realign Intersection 6821E-19 $479,500] CONST Dec-20
Jefferson County  [New Sugar Creek Road - MO 30 to St. Louis County Line - Overlay 6821F-21 $182,800] CONST Jan-21
Jefferson County  [Northwest Blvd - MO 30 to Saline Rd - Overlay 6821G-21 $147,280] CONST Jan-21
Jefferson County  [Old State Rte. 21 - MO M to MO A - Overlay - Repair Shoulders - Rumblestrips 6821H-21 $665,000 CONST Nov-20
Jefferson County  [Rouggly Kiepe Road Bridge - Over Tributary to Saline Creek - Replace Bridge 68211-19 $440,640] CONST Feb-21
Seckman Road, Phase 2 - Seckman H.S. Entrance to 275' W/O Seckman Spring
Jefferson County  [Dr - Traffic Signal at Seckman HS - Sidewalk (5') 6821J-19 $555,360] CONST Dec-20
Madison County RideFinders Marketing & Outreach - 2021 - MO - Increase Awareness, Interest,
Transit District and Participation in RideFinders by Employers and Commuters 7132-21 $1,200,000] IMPL Sep-21
MoDOT MO 340 - N. Spoede Rd to Old Olive Street Rd - Extend Left Turn Bays 6930A-20 $780,000) CONST Mar-21
Signal Optimization - 2021 - Various Locations along MO 47/100/US 50 in
MoDOT Franklin Co, MO 100/366 in STL Co, MO 30 Jeff/STL Co, & US 61/67 in STL Co [ 6930C-21 $788,800] CONST Apr-21




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2021 Phase Obligation
TOTAL $74,560,950 75 PROJECTS
MoDOT/American |Saint Louis Regional Clean Air Partnership - Metro St. Louis Area - Outreach -
Lung Association  [Education - Promotion of Gateway Guide - Ozone Alert 6925-19 $335,294| IMPL Sep-21
Downtown Improvements, Phase 1 - Front St: Olive to Miller; Miller St: UP RR to
New Haven (EXT) [Main St - Reconstruction - Sidewalks (8') - Streetscaping 6735-18 $656,621] CONST Jun-21
Downtown Improvements, Phase 2 - Main St: Miller to Olive St; Olive St: Main St
New Haven to UP RR - Reconstruction - Sidewalks (5') 6824-19 $505,137] CONST Sep-21
Mexico Road, Phase 3 - MO K to Bryan Rd - Resurfacing - Pedestrian Bridge -
O'Fallon (EXT) Curb Ramps 6736-18 $1,680,000] CONST Jun-21
Winghaven Blvd - MO N to South of The Winghaven/Hammack Rd - Resurfacing -
O'Fallon Ped Improvements at Intersections 6825-19 $1,208,406] CONST Dec-20
Strategic Hwy Safety Plan Improvements - Along Boone's Lick, Kingshwy, Elm,
St. Charles Lindenwood, Randolph/Mel Wetter, Little Hills/Mel Wetter 6829-19 $425,600f CONST Mar-21
St. Charles Little Hills Expressway - At Mel Wetter Pkwy - Roundabout - Shared Use Path 6931A-19 $840,000] CONST Oct-20
St. Charles County|Gateway Green Light, Phase 5 - Various Rds in St. Charles Co - Travel Time
(EXT) Detectors, Count Stns, PTZ Cameras, Upgrade Video Detection Dynamic Msg 6762-18 $993,270] CONST Jun-21
Gateway Green Light, Phase 6 - Various Rds in St. Charles Co - PTZ Cameras,
St. Charles County |Travel Time Detectors, Fiber, ATMS - Signal Opt. - Emer. Veh. Preempt 6841A-19 $656,670 CONST Sep-21
St. Charles County
(EXT) MO 94 - I-70 to Portwest Dr - Intersection Improvements - Signal Optimization 6841B-19 $377,790] CONST Jun-21
Smart Parking Management System - DT St. Charles - Develop Smart Parking
System - Parking Lot Sensors - Msg Signs - Cameras - Phone App - Lease
St. Charles County |Electric Shuttle 6981C-20 $800,000] CONST Sep-21
St. Charles County |MO N - At MO Z - Traffic Signal - Realign Intersection 6847-19 $1,110,000] CONST Dec-20
St. Charles County|Gateway Green Light Signal Optimization - 2020 - Various Locations along Main
(EXT) St, Mexico Rd, TR Hughes Blvd, Tom Ginnever, O'Fallon Rd 6981B-20 $120,000] CONST Jun-21
St. Louis (EXT) 7th Street - Washington Ave to Walnut St - Resurfacing - Sidewalks - Lighting 6833A-20 $1,680,000] CONST Jun-21
7th Street - Washington Ave to Walnut St - Replace Traffic Signals - Signal
St. Louis (EXT) Interconnection 6833B-20 $720,000] CONST Jun-21
Jefferson Avenue Signals and Interconnect - Market St to Natural Bridge Ave -
St. Louis (EXT) Replace Traffic Signals - Signal Interconnection 6849-18 $2,576,000] CONST Jun-21
Louisiana Avenue Calm Streets - Gravois Ave to Meramec St - Traffic Calming -
St. Louis (EXT) Shared Ln Marking - Bumpouts 6875-18 $800,000] CONST Jun-21
Jefferson/22nd St Interchange Improvements - Reconfigure 1-64/Pine/Market/
St. Louis Jefferson Interchange - Reestablish Street Grid - Curb Ramps - Resurfacing 6919-20 $5,040,000] CONST Sep-21
Jefferson/22nd Traffic Flow Improvements - Reconfigure 1-64/Pine/Market/
St. Louis Jefferson Interchange - Signal Improvements - Shared Use Path/Cycle Track 6919AA-21 $6,720,000] CONST Sep-21
St. Louis County
(EXT) Dielman Road-2017 - Olive Boulevard to Page Avenue - Resurfacing - Bike Lanes| 6503M-16 $1,047,924| CONST Jun-21
St. Louis County |Westport Plaza Drive/Marine Avenue - 2017 - Lackland Road to Glenmeade Drive
(EXT) (Excluding MO D and |-270 Crossings) - Resurfacing 6503S-16 $639,116] CONST Dec-20
St. Louis County |Jennings Station Road (North) - 260 Feet Southwest of Hord Avenue to Halls
(EXT) Ferry Road - Resurfacing - Curb Ramps 6607D-18 $1,521,360] CONST Jun-21
St. Louis County |North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) to Natural Bridge Rd
(EXT) (MO 115) - Resurfacing - Curb Ramps 6607G-17 $1,727,680] CONST Jun-21
St. Louis County |Ballas Road - 2020 - Dougherty Ferry Rd to Manchester Rd (MO 100) -
(EXT) Resurfacing - Curb Ramps 6715-19 $1,368,800] CONST Jun-21
St. Louis County |Baxter Road (South) - 2019 - Manchester Rd (MO 100) to Clayton Rd -
(EXT) Resurfacing - Shared Use Path (8") 6745A-18 $1,645,866] CONST Jun-21
St. Louis County Bayless Avenue - 2020 - Union Rd to Lemay Ferry Rd - Resurfacing 6745B-19 $1,316,080] CONST Sep-21
St. Louis County |McKelvey Road, Phase 1 - 2020 - Ameling Rd to Glenpark Dr - Resurfacing -
(EXT) Sidewalk (6') - Shared Use Path (8") 6745F-18 $1,009,820] CONST Jun-21
St. Louis County Airport Rd - E/O 1-170 to N Florissant Rd - Resurfacing - Curb Ramps 6745J-21 $2,105,460] CONST Sep-21




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2021 Phase Obligation
TOTAL $74,560,950 75 PROJECTS
St. Louis County |Westport Plaza Drive Intersection Improvements - Glenmeade Dr to Page Ave -
(EXT) New Signal at Westport Ent; Two Way Turn Lane 6764E-17 $2,328,160] CONST Dec-20
Bayless Avenue Bridge - Over Gravois Creek (Approx 130' East of I-55) - Replace
St. Louis County Bridge - Sidewalk (6') 6834B-21 $2,100,000] CONST Sep-21
McKelvey Rd/Bennington PI/Ameling Rd - 2021 - McKelvey/Bennington: Dorsett
St. Louis County to Ameling; Ameling: Bennington to McKelvey - Resurfacing - Slab Repl. 6834C-21 $1,000,000] CONST Sep-21
Creve Coeur Mill Road - 2021 - Prichard Farm Rd to Approx 350' W/O McKelvey
St. Louis County Rd. - Resurfacing - Slab Replacement - Fiberoptic 6834D-21 $1,100,000] CONST Sep-21
St. Louis County Hanley Road - 2021 - Canton Rd to MO D (Page Ave) - Resurfacing 6834E-21 $1,100,000] CONST Sep-21
McKelvey Road, Phase 2 - 2021 - Glenpark Dr to Creve Coeur Mill Rd -
St. Louis County Resurfacing - Sidewalk (5') E: Smoke Rise to Cr. Coeur Mill 6834F-19 $921,480] CONST Sep-21
Meramec Bottom Road Bridge - Over Lemay Creek (Approx 1200' West of I-55) -
St. Louis County Replace Bridge 6834G-19 $930,560] CONST Sep-21
St. Louis County Washington Street - 2021 - Rue St. Pierre to Fatima Ct - Resurfacing 6834H-21 $1,100,000] CONST Sep-21
St. Louis County
(EXT) Berry Rd - At Big Bend - Intersection Improvements 6850B-20 $521,920] CONST Jun-21
North County ITS - 2021 - Various Locations along Howdershell Rd, Old Halls
St. Louis County Ferry Rd, Shackelford Rd 6983-20 $956,080] CONST Sep-21
Centennial Greenway, Phase 4 - Along McClay Rd - Hackman Rd to McClay
St. Peters (EXT) |Village Dr - Shared Use Path (11') 6877-18 $653,566] CONST Jun-21
Topping Road - Clayton Rd to Topping Estates / Kent Manor Dr - Resurfacing -
Town & Country Sidewalk (5") 6836-19 $662,500] CONST Jan-21
Denmark Road Bridge - Over Birch Creek - Replace Low Water Crossing -
Union (EXT) Sidewalk (6") 6837-20 $756,070] CONST Jun-21
Westgate Ave - Delmar Blvd to MO 340 (Olive Blvd) - Resurfacing - Upgrade
University City Sidewalk 6838-19 $811,274] CONST Dec-20
St. Louis Avenue, Phase 2 - Third St to Seventh St - Reconstruction - Sidewalk
Valley Park (5" 6839-19 $1,172,888] CONST Sep-21
North and South Road Sidewalk, Phase 1 - Midland Blvd to Page Ave - Sidewalk
Vinita Park (EXT) |(5") 6752-18 $312,000] CONST Jun-21
Wentzville Parkway/I-70, Phase 1 - Wentzville Pkwy: Pearce to Veterans Mem -
Wentzville Relocate 1-70 WB On Ramp - Roundabout 6933A-19 $1,767,613] CONST Dec-20
West Pearce Boulevard - At Meyer Rd - New Traffic Signal - At Cheryl Ann Dr -
Wentzville Remove Stop Signs on W. Pearce 6933B-19 $301,000f CONST Feb-21
Manchester Road Shared Use Path - MO 109 to Pond Rd - Shared Use Path (10')
Wildwood (EXT) |- Xing at MO 109 6880-18 $513,882] CONST Jun-21




FY 2021 Reasonable Progress Update: January 31, 2021

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant project
delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of Governments
(EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 126 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2021 of the FY 2021-2024 Transportation Improvement
Program (TIP). These projects, sponsored by 42 different agencies and representing $82 million in federal funds, are subject to a September 30, 2021 deadline to
obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the Missouri Department of
Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or implementation of a project may
begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2021. One-time extensions of up to three (3) months may be granted by East-West Gateway staff and
one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and approval. If
the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP, and the federal
funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FY 2021 Funding Obligations
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Obligated Adjustments Removed Total
Date L - v PE ROW CONST
# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/20 0 $of o $of o $0[ 23 $2,796,154| 20 $1,636,140| 82 $77,429,168| 125 $81,861,462
10/31/20 4 $1,027,323| 0 $0| O $0| 22 $2,730,038| 20 $1,636,140 79 $76,467,961| 125 $81,861,462
11/30/20 8 $1,694,025| 0 $0| 0 $0| 21 $2,602,038 19 $1,552,140| 77 $76,013,259| 125 $81,861,462
12/31/20 10 $2,164,025| 0 $0| O $0| 21 $2,602,038| 18 $1,522,140| 76 $75,573,259| 125 $81,861,462
01/31/21 14 $2,928,377| 0 $0] O $0| 20 $2,440,811| 16 $1,398,140| 76 $75,573,259| 126 $82,340,587
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PE - Preliminary Engineering Funds

ROW - Right of Way Acquisition Funds

| CONST/IMPL - Construction Funds
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Obligated

Scheduled Actual
Sponsor Title - Description TIP # FY 2021 Phase Obligation Obligation
TOTAL #REF! #REF! PROJECTS
Dardenne Prairie  |Stump Road - Feise Rd to MO N - Reconstruction - Sidewalks (5') - Left Turn Ln 6941-21 $66,116 PE Nov-20 10/21/2020
Madison County RideFinders Marketing & Outreach - 2019 - MO - Increase Awareness, Interest,
Transit District and Participation in RideFinders by Employers and Commuters 6929A-19 $400,000( IMPL Sep-21 10/20/2020
MoDOT - Citizens |Increase Transit Ridership through Reach & Rewards - STL City and STL County -
For Modern Transit |Bus Revision Engagement Program - Partnership to Build Ridership - Two Yr Prg | 6980-21 $221,207| IMPL Sep-21 10/29/2020
Richmond Heights |Lovella Avenue Bridge - Over Claytonia Creek - Replace Bridge - Sidewalks (5') 6827-19 $340,000] CONST Sep-21 10/29/2020
\ October Total $1,027,323 4 Projects
Mosley Road, Phase 1 - Tureen Dr to Olive Blvd (MO 340) - Resurfacing - Curb
Creve Coeur Ramps 6896-21 $84,000f ROW Oct-20 11/02/2020
Larkin Williams Road - South Highway Dr to Wolfner Dr - Whitetopping - Sidewalk
Fenton (5" 6944-21 $128,000 PE Oct-20 11/02/2020
Jefferson County Marine Vessel Engine Repower - 2021 - Repower Two Marine Vessels Serving
Port Authority Mississippi R and Missouri R. in Non-Attainment Area - 1 Towboat 1 Ferry 6977-21 $219,702| IMPL Sep-21 11/10/2020
St. Charles County|Schwede Road - Hoffman Rd to Bridge over Cunningham Branch - Realign Curve
(EXT) Shoulders 6830B-20 $235,000 CONST Jun-21 11/23/2020
\ November Total $666,702 4 Projects
Manchester Road Improvements - Ballas Rd to Meier Ln - Access Management -
Des Peres Crosswalk Impr. - Bus Stop Impr 6897-20 $30,000f ROW Oct-20 12/01/2020
St. Charles County|Seeburger Road Bridge - At Trib to the Mississippi R (B/W South Shore and MO
(EXT) B) - Replace Bridge 6830C-20 $440,000 CONST Jun-21 12/15/2020
\ December Total $470,000 2 Projects
Business 21, Phase 4 - Main St to Maple Street - Overlay, Two Way Turn Lane
Hillsboro (Locallly Funded), Storm Sewers 6907-22 $479,125| CONST Jan-21
Pacific Denton Road Bridge - Over Brush Creek - Replace Bridge - Sidewalk (6') 6914-20 $20,000] ROW Oct-20
Zumbehl Rd - Over Cole Creek - Replace Culvert - Shared Use Path (10') -
St. Charles Sidewalk (5") 6922B-20 $104,000f ROW Mar-21
Peine Road - 60' E/O Forest Way Dr to 675' W/O Stewart Springs Dr -
Wentzville Resurfacing - Shoulders (3') - Curve Impr. 6972-21 $161,227 PE Oct-20

January Total $764,352 4 Projects

February Total 0 Projects

March Total 0 Projects

April Total 0 Projects

0 Projects

June Total 0 Projects

July Total 0 Projects

August Total 0 Projects

September Total 0 Projects




Not Obligated - Preliminary Engineering

Scheduled
Sponsor Title - Description TIP # FY 2021 Phase Obligation
TOTAL $2,440,811 20 PROJECTS
Ferguson S. Dade Avenue - Airport Rd to Suburban Ave - Resurfacing - Curb Ramps 6945-21 $82,844 PE May-21
Franklin County Hendricks Road Bridge - Over North Fork of Meramec River - Replace Bridge 6948-21 $73,758 PE Apr-21
Glendale E. Essex Avenue - Sappington Rd to Dickson St - Resurfacing - Sidewalk (5') 6949-21 $105,193 PE May-21
Jefferson County  |Allen Road Bridge - Over Sandy Creek - Replace Bridge 6952A-21 $140,000 PE Jan-21
Hunning Road - Elizabeth Ln to Approx. 300" N/O Cinphany Ct - Realign Curve -
Jefferson County  |Shoulders (4') - Guardrail 6952B-21 $120,000 PE Jan-21
Laguna Palma Road & McGehan Road Bridges - Over Boyd Branch & Tributary of
Jefferson County  |Joachim Creek - Replace Bridges 6952C-21 $280,000 PE Jan-21
Ladue Warson Road - At Conway Rd - Traffic Signal - Left Turn Lane 7130-21 $96,680 PE Jan-21
Congress St (Former Rte N) - Westlake Village Dr to Candlewick Ln - Resurfacing
Pacific Lighting - Storm Sewer - Bike Ln (5') 6959-21 $73,297 PE Jan-21
GGL - Mid Rivers Mall Dr Signal Performance Module - I-70 North Outer Rd to S
St. Charles County |St. Peters Pkwy - Automated Traffic Signal Perf. - Signal Optimization 7137A-21 $208,000 PE Mar-21
GGL - Bryan Rd Signal Performance Module - W. Terra Ln to MO N - Automated
St. Charles County |Traffic Signal Perf. - Signal Optimization 7137B-21 $124,000 PE Mar-21
GGL - Wentzville Pkwy Signal Performance Module - Veterans Memorial Pkwy to
St. Charles County |US 61 - Automated Traffic Signal Perf. - Signal Optimization 7137C-21 $136,000 PE Mar-21
West Florissant Avenue - At Chambers Rd - Sidewalk (5') - Lighting - Shared Use
St. Louis County Path (8') - Intersection & Bus Stop Impr. 6963J-21 $300,731 PE May-21
St. Louis County S. Woods Mill - At Conway - Intersection Improvements - Turn Lns - Traffic Signal | 7139-21 $65,840 PE Sep-21
West Watson Road - Gravois Rd (MO 30) to Weber Hill Rd - Resurfacing - Shared
Sunset Hills Use Path (10') - Sidewalk (5') 6966-21 $102,400 PE Dec-20
Canton Avenue, Phase 1 - North & South Rd to N. Hanley Rd - Resurfacing -
University City Sidewalks (6') 6969-21 $62,289 PE Nov-20
North & South Road/Midland Sidewalks, Phase 2 - N/S: Page to Midland; Midland:
Vinita Park N/S to Delport - Sidewalks (5-6') 6752A-21 $64,000 PE Feb-21
Washington Jefferson Street - Fifth St to MO 100 - Resurfacing - Sidewalk (5') - Curb & Gutter | 6970-21 $80,000 PE Oct-20
Westlink Drive - Bluff Rd to W. Main St. - Overlay - Improve Intersection at Bluff
Washington Rd 6971-21 $24,000 PE Oct-20
W. Pearce (I-70 N. Outer Rd) - May Rd to 200' W/O Faith Church Ent. -
Wentzville Resurfacing - Shoulders (2') - Fencing 6973-21 $110,562 PE Dec-20
MO Z - At Interstate Dr - Restripe MO Z Int. Dr to 70 (Loc. Fund) - Upgrade Traffic
Wentzville Signal - Intersection Improvements 7140-21 $191,217 PE Mar-21




Not Obligated - Right of Way

Scheduled
Sponsor Title - Description TIP # FY 2021 Phase Obligation
TOTAL $1,398,140 16 PROJECTS
Des Peres Des Peres Road - At Old Des Peres Rd - Roundabout - Sidewalk 6976-20 $32,000) ROW Mar-21
Rudder Road - Larkin Williams Rd to 200' E/O Fenton Business Ct -
Fenton Reconstruction - Sidewalk (5') 6912-20 $16,000] ROW Feb-21
Rue St Denis, Phase 1 - St. Ferdinand St to N. Lafayette St - Resurfacing -
Florissant Sidewalk (5-6") 6921-20 $89,600] ROW Oct-20
Franklin County Elmont Road - Over Little Boone Creek - Replace Bridge 6906-20 $20,000f ROW Apr-21
Geyer Road, Phase 1 - Clayton Rd to Hermitage Hill Rd - Resurfacing - Sidewalk
Frontenac (6') - Storm Sewer 6899-20 $94,500] ROW Oct-20
Phantom Drive - Missouri Bottom Rd to James S. Mcdonnell Blvd - Ln Reduction 4
Hazelwood to 2 Lns - Turn Lanes - Sidewalk (6') 6900-20 $23,000] ROW Mar-21
Armbruster, Doss Hollow, Harness Bridges - Over Haverstick, Plattin, Trib Hocum
Jefferson County  |Hollow Creeks - Replace Bridge 6913A-20 $45,600] ROW Jan-21
Jefferson County Hillsboro House Springs Road Bridge - Over Bourne Creek - Replace Bridge 6913D-20 $24,000f ROW Jan-21
Ronald Reagan Drive & Hawks Ridge Trail - Reagan: I-64-MO N; Hawks Ridge:
Lake Saint Louis Ridgeway-MO N - Resurfacing - Sidewalks (5') 6901-20 $20,000 ROW Nov-20
MoDOT MO 109 - At MO CC (Wild Horse Creek Rd)/S. Eatherton Rd - Roundabout 6979B-20 $922,000f ROW Jun-21
Main St, Phase 1 - Pitman St to S/O Railroad Tracks - Resurfacing - Curb Ramps -
O'Fallon Sidewalks 6904-20 $40,000f ROW Apr-21
St. Ann Geraldine Avenue Bridge - Over Coldwater Creek - Replace Bridge - Sidewalk (5') | 6911-20 $8,000f ROW Sep-21
St. Louis County Heintz Road Bridge - Over Mattese Creek - Replace Bridge - Sidewalk (6") 6905B-20 $31,440] ROW Jun-21
St. Louis Avenue/Beckett/Marshall, Phase 3 - MO 141 to 3rd St - Reconstruct: RR
Valley Park to 3rd; Resurf: RR to 141 - Sidewalks (5') 6918-20 $20,000] ROW Jul-21
Washington Third Street - MO 47 to Jefferson St - Resurfacing - Sidewalk (5') 6910-20 $8,000f ROW Oct-20
Wentzville MO Z - At Interstate Dr - Add NB Right Turn Lane 6984-20 $4,0000 ROW Jan-21




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2021 Phase Obligation
TOTAL $75,573,259 76 PROJECTS
Ballwin Holloway Road - Manchester Rd (MO 100) to Baxter Rd - Resurfacing 6813-19 $932,832[ CONST Feb-21
Rosalie Avenue Sidewalk - Brentwood Blvd to Mary Ave - Lighting - Sidewalk (5')
Brentwood on South Side 6815-19 $303,164| CONST Sep-21
Manchester Road & Rogers Parkway Shared Use Path - Bremerton Rd to Hanley
Brentwood Rd - Shared Use Path (10") - 5' Tree Lawn - Tunnel @ Mary Ave 6895-22 $1,200,000f CONST Sep-21
Chesterfield (EXT) |Riparian Trail - August Hill Dr to Old Chesterfield Rd - Shared Use Path (10') 6866-18 $903,925[ CONST Jun-21
Traffic Management Enhancements - Flashing Yellow Arrows along Maryland,
Clayton (EXT) Brentwood, Forsyth, Bonhomme - Advanced Transportation Management System | 6927-19 $292,000f CONST Jun-21
Dardenne Prairie
(EXT) Hanley Road - Feise Road to 2300' North - Reconstruction - Sidewalks (5') 6720-18 $628,040( CONST Jun-21
Fenton Allen Rd - Old Highway 141 to Jefferson County Line - Reconstruction 6817-19 $376,400( CONST Oct-20
Fenton (EXT) Horan Drive - Bowles Ave to Larkin Williams Rd - Resurfacing - Sidewalks (5') 6723-18 $1,080,000f CONST Jun-21
Florissant (EXT) |St. Ferdinand Street - N Highway 67 to St. Ferdinand Park - Sidewalk (5') 6727-18 $132,750] CONST Jun-21
Franklin County
(EXT) Ridge Road Bridge - Over Winsel Creek - Replace Bridge 6712-18 $599,880( CONST Jun-21
Boeuf Creek Road Bridge - Over Branch of Boeuf Creek (Approx. 1.25 Mi W/O
Franklin County MO 185) - Replace Bridge 6820-19 $584,000) CONST Oct-20
Mueller Road - Lindbergh Blvd to Green Park Rd - Resurfacing - Upgrade
Green Park (EXT) |Sidewalks (5') 6728-18 $775,400) CONST Jun-21
Jefferson County |[Old Lemay Ferry Road, Phase 1 - At East Rock Creek Road - Intersection
(EXT) Realignment 6713-18 $807,291| CONST Jun-21
Jefferson County |Old Lemay Ferry Road, Phase 2 - At Spring Forest Road - Intersection and
(EXT) Roadway Realignment - Shoulders (6') 6730F-18 $511,497| CONST Jun-21
Jefferson County |Seckman Road - Old Lemay Ferry Rd to 0.33 Miles East - Roundabout -
(EXT) Sidewalks (5') - Traffic Signal 6730G-18 $436,800) CONST Jun-21
East Rock Creek Road - 850" West of Gary Rd to 150" West of Gary Rd - Curve
Jefferson County  |Realignment - Shoulder 6821A-19 $324,480| CONST Apr-21
Jefferson County  [Local Hillsboro Road - MO 30 to Hillsboro House Springs Rd - Overlay 6821B-21 $157,200( CONST Nov-20
Main Street - MO MM to 700' North of MO MM (In House Springs) - Reconstruction
Jefferson County |- Sidewalk (4") 6821C-19 $422,424| CONST Dec-20
Miller Road, Phase 3 - 620' South of EIm Dr to 1350' South of EIm Dr - Realign
Jefferson County  [Curve 6821D-21 $217,600) CONST Mar-21
Jefferson County  |Miller Road, Phase 1 - At Spring Forest Road - Realign Intersection 6821E-19 $479,500( CONST Dec-20
Jefferson County  |[New Sugar Creek Road - MO 30 to St. Louis County Line - Overlay 6821F-21 $182,800( CONST Jan-21
Jefferson County  |Northwest Blvd - MO 30 to Saline Rd - Overlay 6821G-21 $147,280| CONST Jan-21
Jefferson County  |Old State Rte. 21 - MO M to MO A - Overlay - Repair Shoulders - Rumblestrips 6821H-21 $665,000f CONST Nov-20
Jefferson County  |Rouggly Kiepe Road Bridge - Over Tributary to Saline Creek - Replace Bridge 68211-19 $440,640[ CONST Feb-21
Seckman Road, Phase 2 - Seckman H.S. Entrance to 275' W/O Seckman Spring
Jefferson County  [Dr - Traffic Signal at Seckman HS - Sidewalk (5') 6821J-19 $555,360] CONST Dec-20
Lake Saint Louis Blvd Roundabout - At Veterans Memorial Pkwy & I-70 EB On/Off
Lake Saint Louis Ramps - Construct Roundabout - Sidewalk (6') 6822-19 $1,012,309] CONST Jan-21
Madison County RideFinders Marketing & Outreach - 2021 - MO - Increase Awareness, Interest,
Transit District and Participation in RideFinders by Employers and Commuters 7132-21 $1,200,000( IMPL Sep-21
MoDOT MO 340 - N. Spoede Rd to Old Olive Street Rd - Extend Left Turn Bays 6930A-20 $780,000/ CONST Mar-21




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2021 Phase Obligation
TOTAL $75,573,259 76 PROJECTS
Signal Optimization - 2021 - Various Locations along MO 47/100/US 50 in Franklin
MoDOT Co, MO 100/366 in STL Co, MO 30 Jeff/STL Co, & US 61/67 in STL Co 6930C-21 $788,800[ CONST Apr-21
MoDOT/American [Saint Louis Regional Clean Air Partnership - Metro St. Louis Area - Outreach -
Lung Association |Education - Promotion of Gateway Guide - Ozone Alert 6925-19 $335,294| IMPL Sep-21
Downtown Improvements, Phase 1 - Front St: Olive to Miller; Miller St: UP RR to
New Haven (EXT) |Main St - Reconstruction - Sidewalks (8') - Streetscaping 6735-18 $656,621| CONST Jun-21
Downtown Improvements, Phase 2 - Main St: Miller to Olive St; Olive St: Main St
New Haven to UP RR - Reconstruction - Sidewalks (5') 6824-19 $505,137| CONST Sep-21
Mexico Road, Phase 3 - MO K to Bryan Rd - Resurfacing - Pedestrian Bridge -
O'Fallon (EXT) Curb Ramps 6736-18 $1,680,000] CONST Jun-21
Winghaven Blvd - MO N to South of The Winghaven/Hammack Rd - Resurfacing -
O'Fallon Ped Improvements at Intersections 6825-19 $1,208,406] CONST Dec-20
Strategic Hwy Safety Plan Improvements - Along Boone's Lick, Kingshwy, Elm,
St. Charles Lindenwood, Randolph/Mel Wetter, Little Hills/Mel Wetter 6829-19 $425,600| CONST Mar-21
St. Charles Little Hills Expressway - At Mel Wetter Pkwy - Roundabout - Shared Use Path 6931A-19 $840,000f CONST Oct-20
St. Charles County|Gateway Green Light, Phase 5 - Various Rds in St. Charles Co - Travel Time
(EXT) Detectors, Count Stns, PTZ Cameras, Upgrade Video Detection Dynamic Msg 6762-18 $993,270| CONST Jun-21
Gateway Green Light, Phase 6 - Various Rds in St. Charles Co - PTZ Cameras,
St. Charles County |Travel Time Detectors, Fiber, ATMS - Signal Opt. - Emer. Veh. Preempt 6841A-19 $656,670| CONST Sep-21
St. Charles County
(EXT) MO 94 - I-70 to Portwest Dr - Intersection Improvements - Signal Optimization 6841B-19 $377,790[ CONST Jun-21
Smart Parking Management System - DT St. Charles - Develop Smart Parking
System - Parking Lot Sensors - Msg Signs - Cameras - Phone App - Lease
St. Charles County |Electric Shuttle 6981C-20 $800,000| CONST Sep-21
St. Charles County |[MO N - At MO Z - Traffic Signal - Realign Intersection 6847-19 $1,110,000f CONST Dec-20
St. Charles County|Gateway Green Light Signal Optimization - 2020 - Various Locations along Main
(EXT) St, Mexico Rd, TR Hughes Blvd, Tom Ginnever, O'Fallon Rd 6981B-20 $120,000/ CONST Jun-21
St. Louis (EXT) 7th Street - Washington Ave to Walnut St - Resurfacing - Sidewalks - Lighting 6833A-20 $1,680,000f CONST Jun-21
7th Street - Washington Ave to Walnut St - Replace Traffic Signals - Signal
St. Louis (EXT) Interconnection 6833B-20 $720,000f CONST Jun-21
Jefferson Avenue Signals and Interconnect - Market St to Natural Bridge Ave -
St. Louis (EXT) Replace Traffic Signals - Signal Interconnection 6849-18 $2,576,000) CONST Jun-21
Louisiana Avenue Calm Streets - Gravois Ave to Meramec St - Traffic Calming -
St. Louis (EXT) Shared Ln Marking - Bumpouts 6875-18 $800,000] CONST Jun-21
Jefferson/22nd St Interchange Improvements - Reconfigure |-64/Pine/Market/
St. Louis Jefferson Interchange - Reestablish Street Grid - Curb Ramps - Resurfacing 6919-20 $5,040,000f CONST Sep-21
Jefferson/22nd Traffic Flow Improvements - Reconfigure I-64/Pine/Market/
St. Louis Jefferson Interchange - Signal Improvements - Shared Use Path/Cycle Track 6919AA-21 $6,720,000f CONST Sep-21
St. Louis County
(EXT) Dielman Road-2017 - Olive Boulevard to Page Avenue - Resurfacing - Bike Lanes | 6503M-16 $1,047,924 CONST Jun-21
St. Louis County [Westport Plaza Drive/Marine Avenue - 2017 - Lackland Road to Glenmeade Drive
(EXT) (Excluding MO D and I-270 Crossings) - Resurfacing 6503S-16 $639,116] CONST Dec-20
St. Louis County [Jennings Station Road (North) - 260 Feet Southwest of Hord Avenue to Halls
(EXT) Ferry Road - Resurfacing - Curb Ramps 6607D-18 $1,521,360) CONST Jun-21
St. Louis County [North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) to Natural Bridge Rd
(EXT) (MO 115) - Resurfacing - Curb Ramps 6607G-17 $1,727,680) CONST Jun-21
St. Louis County |Ballas Road - 2020 - Dougherty Ferry Rd to Manchester Rd (MO 100) -
(EXT) Resurfacing - Curb Ramps 6715-19 $1,368,800) CONST Jun-21
St. Louis County |Baxter Road (South) - 2019 - Manchester Rd (MO 100) to Clayton Rd -
(EXT) Resurfacing - Shared Use Path (8') 6745A-18 $1,645,866/ CONST Jun-21
St. Louis County Bayless Avenue - 2020 - Union Rd to Lemay Ferry Rd - Resurfacing 6745B-19 $1,316,080( CONST Sep-21
St. Louis County [McKelvey Road, Phase 1 - 2020 - Ameling Rd to Glenpark Dr - Resurfacing -
(EXT) Sidewalk (6') - Shared Use Path (8') 6745F-18 $1,009,820) CONST Jun-21




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2021 Phase Obligation
TOTAL $75,573,259 76 PROJECTS
St. Louis County Airport Rd - E/O I-170 to N Florissant Rd - Resurfacing - Curb Ramps 6745J-21 $2,105,460( CONST Sep-21
St. Louis County |Westport Plaza Drive Intersection Improvements - Glenmeade Dr to Page Ave -
(EXT) New Signal at Westport Ent; Two Way Turn Lane 6764E-17 $2,328,160| CONST Dec-20
Bayless Avenue Bridge - Over Gravois Creek (Approx 130' East of I-55) - Replace
St. Louis County Bridge - Sidewalk (6'") 6834B-21 $2,100,000) CONST Sep-21
McKelvey Rd/Bennington PI/Ameling Rd - 2021 - McKelvey/Bennington: Dorsett to
St. Louis County Ameling; Ameling: Bennington to McKelvey - Resurfacing - Slab Repl. 6834C-21 $1,000,000| CONST Sep-21
Creve Coeur Mill Road - 2021 - Prichard Farm Rd to Approx 350' W/O McKelvey
St. Louis County Rd. - Resurfacing - Slab Replacement - Fiberoptic 6834D-21 $1,100,000] CONST Sep-21
St. Louis County Hanley Road - 2021 - Canton Rd to MO D (Page Ave) - Resurfacing 6834E-21 $1,100,000f CONST Sep-21
McKelvey Road, Phase 2 - 2021 - Glenpark Dr to Creve Coeur Mill Rd -
St. Louis County Resurfacing - Sidewalk (5') E: Smoke Rise to Cr. Coeur Mill 6834F-19 $921,480[ CONST Sep-21
Meramec Bottom Road Bridge - Over Lemay Creek (Approx 1200' West of I-55) -
St. Louis County Replace Bridge 6834G-19 $930,560| CONST Sep-21
St. Louis County Washington Street - 2021 - Rue St. Pierre to Fatima Ct - Resurfacing 6834H-21 $1,100,000f CONST Sep-21
St. Louis County
(EXT) Berry Rd - At Big Bend - Intersection Improvements 6850B-20 $521,920| CONST Jun-21
North County ITS - 2021 - Various Locations along Howdershell Rd, Old Halls
St. Louis County Ferry Rd, Shackelford Rd 6983-20 $956,080| CONST Sep-21
Centennial Greenway, Phase 4 - Along McClay Rd - Hackman Rd to McClay
St. Peters (EXT) |Village Dr - Shared Use Path (11') 6877-18 $653,566] CONST Jun-21
Topping Road - Clayton Rd to Topping Estates / Kent Manor Dr - Resurfacing -
Town & Country Sidewalk (5') 6836-19 $662,500f CONST Jan-21
Denmark Road Bridge - Over Birch Creek - Replace Low Water Crossing -
Union (EXT) Sidewalk (6") 6837-20 $756,070) CONST Jun-21
Westgate Ave - Delmar Blvd to MO 340 (Olive Blvd) - Resurfacing - Upgrade
University City Sidewalk 6838-19 $811,274| CONST Dec-20
St. Louis Avenue, Phase 2 - Third St to Seventh St - Reconstruction - Sidewalk
Valley Park (5" 6839-19 $1,172,888| CONST Sep-21
North and South Road Sidewalk, Phase 1 - Midland Blvd to Page Ave - Sidewalk
Vinita Park (EXT) [(5") 6752-18 $312,000) CONST Jun-21
Wentzville Parkway/I-70, Phase 1 - Wentzville Pkwy: Pearce to Veterans Mem -
Wentzville Relocate I-70 WB On Ramp - Roundabout 6933A-19 $1,767,613| CONST Dec-20
West Pearce Boulevard - At Meyer Rd - New Traffic Signal - At Cheryl Ann Dr -
Wentzville Remove Stop Signs on W. Pearce 6933B-19 $301,000] CONST Feb-21
Manchester Road Shared Use Path - MO 109 to Pond Rd - Shared Use Path (10")
Wildwood (EXT) [Xing at MO 109 6880-18 $513,882| CONST Jun-21
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FY 2021 Reasonable Progress Update: December 31, 2020

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant project
delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of Governments
(EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 125 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2021 of the FY 2021-2024 Transportation
Improvement Program (TIP). These projects, sponsored by 42 different agencies and representing $82 million in federal funds, are subject to a September 30,
2021 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2021. One-time extensions of up to three (3) months may be granted by East-West Gateway staff
and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FY 2021 Funding Obligations
590,000,000

$80,000,000
$70,000,000
$60,000,000
$50,000,000
$40,000,000
$30,000,000
$20,000,000
$10,000,000

10/31/20

$0

11/30/20 12/31/20 01/31/21 02/28/21 03/31/21 04/30/21 05/31/21 06/30/21 07/31/21 08/31/21 09/09/21 09/16/21 09/23/21 09/30/21

Obligated ~ m Adjustments Removed M Not Obligated - PE M Not Obligated - ROW Not Obligated - Implementation
Date Obligated Adjustments Removed PE Let 2[();:,\9’31611 CONST Total
# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/20 0 $0| O $0] O $0| 23 $2,796,154| 20 $1,636,140| 82 $77,429,168| 125 $81,861,462
10/31/20 4 $1,027,323| 0 $0| O $0[ 22 $2,730,038| 20 $1,636,140| 79 $76,467,961| 125 $81,861,462,
11/30/20 8 $1,694,025| 0 $0] O $0| 21 $2,602,038| 19 $1,552,140| 77 $76,013,259| 125 $81,861,462
12/31/20 10 $2,164,025| 0 $0| O $0[ 21 $2,602,038| 18 $1,522,140| 76 $75,573,259| 125 $81,861,462,
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[ PE - Preliminary Engineering Funds [ ROW - Right of Way Acquisition Funds [ CONST/IMPL - Construction Funds

Summary



Obligated

Scheduled Actual
Sponsor Title - Description TIP # FY 2021 Phase Obligation Obligation
TOTAL $2,164,025 10 PROJECTS
Dardenne Prairie  |Stump Road - Feise Rd to MO N - Reconstruction - Sidewalks (5') - Left Turn Ln 6941-21 $66,116 PE Nov-20 10/21/2020
Madison County RideFinders Marketing & Outreach - 2019 - MO - Increase Awareness, Interest,
Transit District and Participation in RideFinders by Employers and Commuters 6929A-19 $400,000| IMPL Sep-21 10/20/2020
Increase Transit Ridership through Reach & Rewards - STL City and STL County
MoDOT - Citizens |- Bus Revision Engagement Program - Partnership to Build Ridership - Two Yr
For Modern Transit [Prg 6980-21 $221,207| IMPL Sep-21 10/29/2020
Richmond Heights |Lovella Avenue Bridge - Over Claytonia Creek - Replace Bridge - Sidewalks (5') 6827-19 $340,000] CONST Sep-21 10/29/2020
October Total $1,027,323 4 Projects
Mosley Road, Phase 1 - Tureen Dr to Olive Blvd (MO 340) - Resurfacing - Curb
Creve Coeur Ramps 6896-21 $84,0000 ROW Oct-20 11/02/2020
Larkin Williams Road - South Highway Dr to Wolfner Dr - Whitetopping -
Fenton Sidewalk (5') 6944-21 $128,000 PE Oct-20 11/02/2020
Jefferson County  [Marine Vessel Engine Repower - 2021 - Repower Two Marine Vessels Serving
Port Authority Mississippi R and Missouri R. in Non-Attainment Area - 1 Towboat 1 Ferry 6977-21 $219,702| IMPL Sep-21 11/10/2020
St. Charles County|Schwede Road - Hoffman Rd to Bridge over Cunningham Branch - Realign Curve
(EXT) - Shoulders 6830B-20 $235,000] CONST Jun-21 11/23/2020
November Total $666,702 Projects
Manchester Road Improvements - Ballas Rd to Meier Ln - Access Management -
Des Peres Crosswalk Impr. - Bus Stop Impr 6897-20 $30,000 ROW Oct-20 12/01/2020
St. Charles County|Seeburger Road Bridge - At Trib to the Mississippi R (B/W South Shore and MO
(EXT) B) - Replace Bridge 6830C-20 $440,000] CONST Jun-21 12/15/2020
December Total $470,000 2 Projects
January Total 0 Projects
February Total 0 Projects
March Total 0 Projects
April Total 0 Projects
May Total 0 Projects
June Total $0 0 Projects
July Total $0 0 Projects
August Total $0 0 Projects

September Total $0 0 Projects




Not Obligated - Preliminary Engineering

Scheduled
Sponsor Title - Description TIP # FY 2021 Phase Obligation
TOTAL $2,602,038 21 PROJECTS
Ferguson S. Dade Avenue - Airport Rd to Suburban Ave - Resurfacing - Curb Ramps 6945-21 $82,844 PE May-21
Franklin County Hendricks Road Bridge - Over North Fork of Meramec River - Replace Bridge 6948-21 $73,758 PE Apr-21
Glendale E. Essex Avenue - Sappington Rd to Dickson St - Resurfacing - Sidewalk (5') 6949-21 $105,193 PE May-21
Jefferson County  [Allen Road Bridge - Over Sandy Creek - Replace Bridge 6952A-21 $140,000 PE Jan-21
Hunning Road - Elizabeth Ln to Approx. 300' N/O Cinphany Ct - Realign Curve -
Jefferson County  [Shoulders (4') - Guardrail 6952B-21 $120,000 PE Jan-21
Laguna Palma Road & McGehan Road Bridges - Over Boyd Branch & Tributary
Jefferson County  |of Joachim Creek - Replace Bridges 6952C-21 $280,000 PE Jan-21
Ladue Warson Road - At Conway Rd - Traffic Signal - Left Turn Lane 7130-21 $96,680 PE Jan-21
Congress St (Former Rte N) - Westlake Village Dr to Candlewick Ln - Resurfacing
Pacific - Lighting - Storm Sewer - Bike Ln (5') 6959-21 $73,297 PE Jan-21
GGL - Mid Rivers Mall Dr Signal Performance Module - I-70 North Outer Rd to S
St. Charles County |St. Peters Pkwy - Automated Traffic Signal Perf. - Signal Optimization 7137A-21 $208,000 PE Mar-21
GGL - Bryan Rd Signal Performance Module - W. Terra Ln to MO N - Automated
St. Charles County |Traffic Signal Perf. - Signal Optimization 7137B-21 $124,000 PE Mar-21
GGL - Wentzville Pkwy Signal Performance Module - Veterans Memorial Pkwy to
St. Charles County |US 61 - Automated Traffic Signal Perf. - Signal Optimization 7137C-21 $136,000 PE Mar-21
West Florissant Avenue - At Chambers Rd - Sidewalk (5') - Lighting - Shared Use
St. Louis County Path (8') - Intersection & Bus Stop Impr. 6963J-21 $300,731 PE May-21
St. Louis County S. Woods Mill - At Conway - Intersection Improvements - Turn Lns - Traffic Signal| 7139-21 $65,840 PE Sep-21
West Watson Road - Gravois Rd (MO 30) to Weber Hill Rd - Resurfacing -
Sunset Hills Shared Use Path (10') - Sidewalk (5') 6966-21 $102,400 PE Dec-20
Canton Avenue, Phase 1 - North & South Rd to N. Hanley Rd - Resurfacing -
University City Sidewalks (6') 6969-21 $62,289 PE Nov-20
North & South Road/Midland Sidewalks, Phase 2 - N/S: Page to Midland;
Vinita Park Midland: N/S to Delport - Sidewalks (5-6) 6752A-21 $64,000 PE Feb-21
Washington Jefferson Street - Fifth St to MO 100 - Resurfacing - Sidewalk (5') - Curb & Gutter | 6970-21 $80,000 PE Oct-20
Westlink Drive - Bluff Rd to W. Main St. - Overlay - Improve Intersection at Bluff
Washington Rd 6971-21 $24,000( PE Oct-20
Peine Road - 60" E/O Forest Way Dr to 675' W/O Stewart Springs Dr -
Wentzville Resurfacing - Shoulders (3') - Curve Impr. 6972-21 $161,227 PE Oct-20
W. Pearce (I-70 N. Outer Rd) - May Rd to 200" W/O Faith Church Ent. -
Wentzville Resurfacing - Shoulders (2') - Fencing 6973-21 $110,562 PE Dec-20
MO Z - At Interstate Dr - Restripe MO Z Int. Dr to 70 (Loc. Fund) - Upgrade Traffic
Wentzville Signal - Intersection Improvements 7140-21 $191,217 PE Mar-21




Not Obligated - Right of Way

Scheduled
Sponsor Title - Description TIP # FY 2021 Phase Obligation
TOTAL $1,522,140 18 PROJECTS
Des Peres Des Peres Road - At Old Des Peres Rd - Roundabout - Sidewalk 6976-20 $32,000f ROW Mar-21
Rudder Road - Larkin Williams Rd to 200" E/O Fenton Business Ct -
Fenton Reconstruction - Sidewalk (5') 6912-20 $16,000] ROW Feb-21
Rue St Denis, Phase 1 - St. Ferdinand St to N. Lafayette St - Resurfacing -
Florissant Sidewalk (5-6") 6921-20 $89,600| ROW Oct-20
Franklin County Elmont Road - Over Little Boone Creek - Replace Bridge 6906-20 $20,000f ROW Apr-21
Geyer Road, Phase 1 - Clayton Rd to Hermitage Hill Rd - Resurfacing - Sidewalk
Frontenac (6') - Storm Sewer 6899-20 $94,500| ROW Oct-20
Phantom Drive - Missouri Bottom Rd to James S. Mcdonnell Blvd - Ln Reduction
Hazelwood 4 to 2 Lns - Turn Lanes - Sidewalk (6') 6900-20 $23,000f ROW Mar-21
Armbruster, Doss Hollow, Harness Bridges - Over Haverstick, Plattin, Trib Hocum
Jefferson County  [Hollow Creeks - Replace Bridge 6913A-20 $45,600| ROW Jan-21
Jefferson County  [Hillsboro House Springs Road Bridge - Over Bourne Creek - Replace Bridge 6913D-20 $24,000f ROW Jan-21
Ronald Reagan Drive & Hawks Ridge Trail - Reagan: 1-64-MO N; Hawks Ridge:
Lake Saint Louis Ridgeway-MO N - Resurfacing - Sidewalks (5') 6901-20 $20,000f ROW Nov-20
MoDOT MO 109 - At MO CC (Wild Horse Creek Rd)/S. Eatherton Rd - Roundabout 6979B-20 $922,000f ROW Jun-21
Main St, Phase 1 - Pitman St to S/O Railroad Tracks - Resurfacing - Curb Ramps -
O'Fallon Sidewalks 6904-20 $40,000f ROW Apr-21
Pacific Denton Road Bridge - Over Brush Creek - Replace Bridge - Sidewalk (6') 6914-20 $20,000f ROW Oct-20
St. Ann Geraldine Avenue Bridge - Over Coldwater Creek - Replace Bridge - Sidewalk (5')| 6911-20 $8,000 ROW Sep-21
Zumbehl Rd - Over Cole Creek - Replace Culvert - Shared Use Path (10') -
St. Charles Sidewalk (5') 6922B-20 $104,000 ROW Mar-21
St. Louis County Heintz Road Bridge - Over Mattese Creek - Replace Bridge - Sidewalk (6') 6905B-20 $31,440| ROW Jun-21
St. Louis Avenue/Beckett/Marshall, Phase 3 - MO 141 to 3rd St - Reconstruct: RR
Valley Park to 3rd; Resurf: RR to 141 - Sidewalks (5') 6918-20 $20,000f ROW Jul-21
Washington Third Street - MO 47 to Jefferson St - Resurfacing - Sidewalk (5') 6910-20 $8,000 ROW Oct-20
Wentzville MO Z - At Interstate Dr - Add NB Right Turn Lane 6984-20 $4,000) ROW Jan-21




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2021 Phase Obligation
TOTAL $75,573,259 76 PROJECTS
Ballwin Holloway Road - Manchester Rd (MO 100) to Baxter Rd - Resurfacing 6813-19 $932,832| CONST Feb-21
Rosalie Avenue Sidewalk - Brentwood Blvd to Mary Ave - Lighting - Sidewalk (5')
Brentwood on South Side 6815-19 $303,164| CONST Sep-21
Manchester Road & Rogers Parkway Shared Use Path - Bremerton Rd to Hanley
Brentwood Rd - Shared Use Path (10') - 5' Tree Lawn - Tunnel @ Mary Ave 6895-22 $1,200,000] CONST Sep-21
Chesterfield (EXT) [Riparian Trail - August Hill Dr to Old Chesterfield Rd - Shared Use Path (10) 6866-18 $903,925| CONST Jun-21
Traffic Management Enhancements - Flashing Yellow Arrows along Maryland,
Clayton (EXT) Brentwood, Forsyth, Bonhomme - Advanced Transportation Management System| 6927-19 $292,000] CONST Jun-21
Dardenne Prairie
(EXT) Hanley Road - Feise Road to 2300' North - Reconstruction - Sidewalks (5') 6720-18 $628,040| CONST Jun-21
Fenton (EXT) Horan Drive - Bowles Ave to Larkin Williams Rd - Resurfacing - Sidewalks (5') 6723-18 $1,080,000] CONST Jun-21
Fenton Allen Rd - Old Highway 141 to Jefferson County Line - Reconstruction 6817-19 $376,400| CONST Oct-20
Florissant (EXT) |St. Ferdinand Street - N Highway 67 to St. Ferdinand Park - Sidewalk (5') 6727-18 $132,750] CONST Jun-21
Franklin County
(EXT) Ridge Road Bridge - Over Winsel Creek - Replace Bridge 6712-18 $599,880| CONST Jun-21
Boeuf Creek Road Bridge - Over Branch of Boeuf Creek (Approx. 1.25 Mi W/O
Franklin County MO 185) - Replace Bridge 6820-19 $584,000] CONST Oct-20
Mueller Road - Lindbergh Blvd to Green Park Rd - Resurfacing - Upgrade
Green Park (EXT) [Sidewalks (5') 6728-18 $775,400] CONST Jun-21
Jefferson County |Old Lemay Ferry Road, Phase 1 - At East Rock Creek Road - Intersection
(EXT) Realignment 6713-18 $807,291| CONST Jun-21
Jefferson County |Old Lemay Ferry Road, Phase 2 - At Spring Forest Road - Intersection and
(EXT) Roadway Realignment - Shoulders (6') 6730F-18 $511,497| CONST Jun-21
Jefferson County |Seckman Road - Old Lemay Ferry Rd to 0.33 Miles East - Roundabout -
(EXT) Sidewalks (5') - Traffic Signal 6730G-18 $436,800] CONST Jun-21
East Rock Creek Road - 850' West of Gary Rd to 150" West of Gary Rd - Curve
Jefferson County  [Realignment - Shoulder 6821A-19 $324,480| CONST Apr-21
Jefferson County  [Local Hillsboro Road - MO 30 to Hillsboro House Springs Rd - Overlay 6821B-21 $157,200] CONST Nov-20
Main Street - MO MM to 700' North of MO MM (In House Springs) -
Jefferson County  [Reconstruction - Sidewalk (4') 6821C-19 $422,424| CONST Dec-20
Miller Road, Phase 3 - 620' South of EIm Dr to 1350' South of EIm Dr - Realign
Jefferson County  |Curve 6821D-21 $217,600] CONST Mar-21
Jefferson County  |Miller Road, Phase 1 - At Spring Forest Road - Realign Intersection 6821E-19 $479,500| CONST Dec-20
Jefferson County  [New Sugar Creek Road - MO 30 to St. Louis County Line - Overlay 6821F-21 $182,800] CONST Jan-21
Jefferson County  [Northwest Blvd - MO 30 to Saline Rd - Overlay 6821G-21 $147,280| CONST Jan-21
Jefferson County  [Old State Rte. 21 - MO M to MO A - Overlay - Repair Shoulders - Rumblestrips 6821H-21 $665,000] CONST Nov-20
Jefferson County  |Rouggly Kiepe Road Bridge - Over Tributary to Saline Creek - Replace Bridge 6821I1-19 $440,640| CONST Feb-21
Seckman Road, Phase 2 - Seckman H.S. Entrance to 275' W/O Seckman Spring
Jefferson County  [Dr - Traffic Signal at Seckman HS - Sidewalk (5') 6821J-19 $555,360| CONST Dec-20
Lake Saint Louis Blvd Roundabout - At Veterans Memorial Pkwy & |-70 EB
Lake Saint Louis On/Off Ramps - Construct Roundabout - Sidewalk (6') 6822-19 $1,012,309] CONST Jan-21
Madison County RideFinders Marketing & Outreach - 2021 - MO - Increase Awareness, Interest,
Transit District and Participation in RideFinders by Employers and Commuters 7132-21 $1,200,000{ IMPL Sep-21




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2021 Phase Obligation
TOTAL $75,573,259 76 PROJECTS
MoDOT MO 340 - N. Spoede Rd to Old Olive Street Rd - Extend Left Turn Bays 6930A-20 $780,000] CONST Mar-21
Signal Optimization - 2021 - Various Locations along MO 47/100/US 50 in
MoDOT Franklin Co, MO 100/366 in STL Co, MO 30 Jeff/STL Co, & US 61/67 in STL Co | 6930C-21 $788,800] CONST Apr-21
MoDOT/American |Saint Louis Regional Clean Air Partnership - Metro St. Louis Area - Outreach -
Lung Association  [Education - Promotion of Gateway Guide - Ozone Alert 6925-19 $335,294| IMPL Sep-21
Downtown Improvements, Phase 1 - Front St: Olive to Miller; Miller St: UP RR to
New Haven (EXT) [Main St - Reconstruction - Sidewalks (8') - Streetscaping 6735-18 $656,621| CONST Jun-21
Downtown Improvements, Phase 2 - Main St: Miller to Olive St; Olive St: Main St
New Haven to UP RR - Reconstruction - Sidewalks (5') 6824-19 $505,137| CONST Sep-21
Mexico Road, Phase 3 - MO K to Bryan Rd - Resurfacing - Pedestrian Bridge -
O'Fallon (EXT) Curb Ramps 6736-18 $1,680,000 CONST Jun-21
Winghaven Blvd - MO N to South of The Winghaven/Hammack Rd - Resurfacing
O'Fallon Ped Improvements at Intersections 6825-19 $1,208,406] CONST Dec-20
Strategic Hwy Safety Plan Improvements - Along Boone's Lick, Kingshwy, Elm,
St. Charles Lindenwood, Randolph/Mel Wetter, Little Hills/Mel Wetter 6829-19 $425,600] CONST Mar-21
St. Charles Little Hills Expressway - At Mel Wetter Pkwy - Roundabout - Shared Use Path 6931A-19 $840,000] CONST Oct-20
St. Charles County|Gateway Green Light, Phase 5 - Various Rds in St. Charles Co - Travel Time
(EXT) Detectors, Count Stns, PTZ Cameras, Upgrade Video Detection Dynamic Msg 6762-18 $993,270| CONST Jun-21
Gateway Green Light, Phase 6 - Various Rds in St. Charles Co - PTZ Cameras,
St. Charles County |Travel Time Detectors, Fiber, ATMS - Signal Opt. - Emer. Veh. Preempt 6841A-19 $656,670] CONST Sep-21
St. Charles County
(EXT) MO 94 - |-70 to Portwest Dr - Intersection Improvements - Signal Optimization 6841B-19 $377,790| CONST Jun-21
Smart Parking Management System - DT St. Charles - Develop Smart Parking
System - Parking Lot Sensors - Msg Signs - Cameras - Phone App - Lease
St. Charles County |Electric Shuttle 6981C-20 $800,000] CONST Sep-21
St. Charles County |MO N - At MO Z - Traffic Signal - Realign Intersection 6847-19 $1,110,000] CONST Dec-20
St. Charles County|Gateway Green Light Signal Optimization - 2020 - Various Locations along Main
(EXT) St, Mexico Rd, TR Hughes Blvd, Tom Ginnever, O'Fallon Rd 6981B-20 $120,000] CONST Jun-21
St. Louis (EXT) 7th Street - Washington Ave to Walnut St - Resurfacing - Sidewalks - Lighting 6833A-20 $1,680,000 CONST Jun-21
7th Street - Washington Ave to Walnut St - Replace Traffic Signals - Signal
St. Louis (EXT) Interconnection 6833B-20 $720,000] CONST Jun-21
Jefferson Avenue Signals and Interconnect - Market St to Natural Bridge Ave -
St. Louis (EXT) Replace Traffic Signals - Signal Interconnection 6849-18 $2,576,000 CONST Jun-21
Louisiana Avenue Calm Streets - Gravois Ave to Meramec St - Traffic Calming -
St. Louis (EXT) Shared Ln Marking - Bumpouts 6875-18 $800,000] CONST Jun-21
Jefferson/22nd St Interchange Improvements - Reconfigure 1-64/Pine/Market/
St. Louis Jefferson Interchange - Reestablish Street Grid - Curb Ramps - Resurfacing 6919-20 $5,040,000 CONST Sep-21
Jefferson/22nd Traffic Flow Improvements - Reconfigure 1-64/Pine/Market/
St. Louis Jefferson Interchange - Signal Improvements - Shared Use Path/Cycle Track 6919AA-21 $6,720,000 CONST Sep-21
St. Louis County |Dielman Road-2017 - Olive Boulevard to Page Avenue - Resurfacing - Bike
(EXT) Lanes 6503M-16 $1,047,924] CONST Jun-21
St. Louis County |Westport Plaza Drive/Marine Avenue - 2017 - Lackland Road to Glenmeade Drive
(EXT) (Excluding MO D and 1-270 Crossings) - Resurfacing 6503S-16 $639,116] CONST Dec-20
St. Louis County |Jennings Station Road (North) - 260 Feet Southwest of Hord Avenue to Halls
(EXT) Ferry Road - Resurfacing - Curb Ramps 6607D-18 $1,521,360] CONST Jun-21
St. Louis County |North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) to Natural Bridge Rd
(EXT) (MO 115) - Resurfacing - Curb Ramps 6607G-17 $1,727,680] CONST Jun-21
St. Louis County |Ballas Road - 2020 - Dougherty Ferry Rd to Manchester Rd (MO 100) -
(EXT) Resurfacing - Curb Ramps 6715-19 $1,368,800] CONST Jun-21
St. Louis County |Baxter Road (South) - 2019 - Manchester Rd (MO 100) to Clayton Rd -
(EXT) Resurfacing - Shared Use Path (8') 6745A-18 $1,645,866] CONST Jun-21




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2021 Phase Obligation
TOTAL $75,573,259 76 PROJECTS
St. Louis County Bayless Avenue - 2020 - Union Rd to Lemay Ferry Rd - Resurfacing 6745B-19 $1,316,080 CONST Sep-21
St. Louis County [McKelvey Road, Phase 1 - 2020 - Ameling Rd to Glenpark Dr - Resurfacing -
(EXT) Sidewalk (6') - Shared Use Path (8") 6745F-18 $1,009,820 CONST Jun-21
St. Louis County  |Airport Rd - E/O 1-170 to N Florissant Rd - Resurfacing - Curb Ramps 6745J-21 $2,105,460] CONST Sep-21
St. Louis County |Westport Plaza Drive Intersection Improvements - Glenmeade Dr to Page Ave -
(EXT) New Signal at Westport Ent; Two Way Turn Lane 6764E-17 $2,328,160| CONST Dec-20
Bayless Avenue Bridge - Over Gravois Creek (Approx 130' East of I-55) - Replace
St. Louis County Bridge - Sidewalk (6') 6834B-21 $2,100,000] CONST Sep-21
McKelvey Rd/Bennington PI/Ameling Rd - 2021 - McKelvey/Bennington: Dorsett
St. Louis County to Ameling; Ameling: Bennington to McKelvey - Resurfacing - Slab Repl. 6834C-21 $1,000,000 CONST Sep-21
Creve Coeur Mill Road - 2021 - Prichard Farm Rd to Approx 350" W/O McKelvey
St. Louis County Rd. - Resurfacing - Slab Replacement - Fiberoptic 6834D-21 $1,100,000] CONST Sep-21
St. Louis County Hanley Road - 2021 - Canton Rd to MO D (Page Ave) - Resurfacing 6834E-21 $1,100,000 CONST Sep-21
McKelvey Road, Phase 2 - 2021 - Glenpark Dr to Creve Coeur Mill Rd -
St. Louis County Resurfacing - Sidewalk (5') E: Smoke Rise to Cr. Coeur Mill 6834F-19 $921,480] CONST Sep-21
Meramec Bottom Road Bridge - Over Lemay Creek (Approx 1200' West of |-55) -
St. Louis County Replace Bridge 6834G-19 $930,560| CONST Sep-21
St. Louis County Washington Street - 2021 - Rue St. Pierre to Fatima Ct - Resurfacing 6834H-21 $1,100,000 CONST Sep-21
St. Louis County
(EXT) Berry Rd - At Big Bend - Intersection Improvements 6850B-20 $521,920| CONST Jun-21
North County ITS - 2021 - Various Locations along Howdershell Rd, Old Halls
St. Louis County Ferry Rd, Shackelford Rd 6983-20 $956,080] CONST Sep-21
Centennial Greenway, Phase 4 - Along McClay Rd - Hackman Rd to McClay
St. Peters (EXT) |Village Dr - Shared Use Path (11") 6877-18 $653,566| CONST Jun-21
Topping Road - Clayton Rd to Topping Estates / Kent Manor Dr - Resurfacing -
Town & Country Sidewalk (5') 6836-19 $662,500] CONST Jan-21
Denmark Road Bridge - Over Birch Creek - Replace Low Water Crossing -
Union (EXT) Sidewalk (6") 6837-20 $756,070] CONST Jun-21
Westgate Ave - Delmar Blvd to MO 340 (Olive Blvd) - Resurfacing - Upgrade
University City Sidewalk 6838-19 $811,274] CONST Dec-20
St. Louis Avenue, Phase 2 - Third St to Seventh St - Reconstruction - Sidewalk
Valley Park (5" 6839-19 $1,172,888| CONST Sep-21
North and South Road Sidewalk, Phase 1 - Midland Blvd to Page Ave - Sidewalk
Vinita Park (EXT) |(5') 6752-18 $312,000] CONST Jun-21
Wentzville Parkway/I-70, Phase 1 - Wentzville Pkwy: Pearce to Veterans Mem -
Wentzville Relocate I-70 WB On Ramp - Roundabout 6933A-19 $1,767,613| CONST Dec-20
West Pearce Boulevard - At Meyer Rd - New Traffic Signal - At Cheryl Ann Dr -
Wentzville Remove Stop Signs on W. Pearce 6933B-19 $301,000] CONST Feb-21
Manchester Road Shared Use Path - MO 109 to Pond Rd - Shared Use Path (10')
Wildwood (EXT) |- Xing at MO 109 6880-18 $513,882| CONST Jun-21
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Date

FY 2021 Reasonable Progress Update: November 30, 2020

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant project
delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of Governments
(EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 125 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2021 of the FY 2021-2024 Transportation
Improvement Program (TIP). These projects, sponsored by 42 different agencies and representing $82 million in federal funds, are subject to a September 30,
2021 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2021. One-time extensions of up to three (3) months may be granted by East-West Gateway staff
and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.
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Obligated

Scheduled Actual
Sponsor Title - Description TIP # FY 2021 Phase Obligation Obligation
TOTAL $1,694,025 8 PROJECTS
Dardenne Prairie  |Stump Road - Feise Rd to MO N - Reconstruction - Sidewalks (5') - Left Turn Ln 6941-21 $66,116 PE Nov-20 10/21/2020
Madison County RideFinders Marketing & Outreach - 2019 - MO - Increase Awareness, Interest,
Transit District and Participation in RideFinders by Employers and Commuters 6929A-19 $400,000| IMPL Sep-21 10/20/2020
Increase Transit Ridership through Reach & Rewards - STL City and STL County
MoDOT - Citizens |- Bus Revision Engagement Program - Partnership to Build Ridership - Two Yr
For Modern Transit [Prg 6980-21 $221,207| IMPL Sep-21 10/29/2020
Richmond Heights |Lovella Avenue Bridge - Over Claytonia Creek - Replace Bridge - Sidewalks (5') 6827-19 $340,000] CONST Sep-21 10/29/2020
October Total $1,027,323 4 Projects
Mosley Road, Phase 1 - Tureen Dr to Olive Blvd (MO 340) - Resurfacing - Curb
Creve Coeur Ramps 6896-21 $84,0000 ROW Oct-20 11/02/2020
Larkin Williams Road - South Highway Dr to Wolfner Dr - Whitetopping -
Fenton Sidewalk (5') 6944-21 $128,000 PE Oct-20 11/02/2020
Jefferson County  [Marine Vessel Engine Repower - 2021 - Repower Two Marine Vessels Serving
Port Authority Mississippi R and Missouri R. in Non-Attainment Area - 1 Towboat 1 Ferry 6977-21 $219,702| IMPL Sep-21 11/10/2020
St. Charles County|Schwede Road - Hoffman Rd to Bridge over Cunningham Branch - Realign Curve
(EXT) - Shoulders 6830B-20 $235,000] CONST Jun-21 11/23/2020
November Total $666,702 4 Projects
December Total 0 Projects
January Total 0 Projects
February Total 0 Projects
March Total 0 Projects
April Total 0 Projects
May Total 0 Projects
June Total $0 0 Projects
July Total $0 0 Projects
August Total $0 0 Projects

September Total $0 0 Projects



Not Obligated - Preliminary Engineering

Scheduled
Sponsor Title - Description TIP # FY 2021 Phase Obligation
TOTAL $2,602,038 21 PROJECTS
Ferguson S. Dade Avenue - Airport Rd to Suburban Ave - Resurfacing - Curb Ramps 6945-21 $82,844 PE May-21
Franklin County Hendricks Road Bridge - Over North Fork of Meramec River - Replace Bridge 6948-21 $73,758 PE Apr-21
Glendale E. Essex Avenue - Sappington Rd to Dickson St - Resurfacing - Sidewalk (5') 6949-21 $105,193 PE May-21
Jefferson County  [Allen Road Bridge - Over Sandy Creek - Replace Bridge 6952A-21 $140,000 PE Jan-21
Hunning Road - Elizabeth Ln to Approx. 300' N/O Cinphany Ct - Realign Curve -
Jefferson County  [Shoulders (4') - Guardrail 6952B-21 $120,000 PE Jan-21
Laguna Palma Road & McGehan Road Bridges - Over Boyd Branch & Tributary
Jefferson County  |of Joachim Creek - Replace Bridges 6952C-21 $280,000 PE Jan-21
Ladue Warson Road - At Conway Rd - Traffic Signal - Left Turn Lane 7130-21 $96,680 PE Jan-21
Congress St (Former Rte N) - Westlake Village Dr to Candlewick Ln - Resurfacing
Pacific - Lighting - Storm Sewer - Bike Ln (5') 6959-21 $73,297 PE Jan-21
GGL - Mid Rivers Mall Dr Signal Performance Module - I-70 North Outer Rd to S
St. Charles County |St. Peters Pkwy - Automated Traffic Signal Perf. - Signal Optimization 7137A-21 $208,000 PE Mar-21
GGL - Bryan Rd Signal Performance Module - W. Terra Ln to MO N - Automated
St. Charles County |Traffic Signal Perf. - Signal Optimization 7137B-21 $124,000 PE Mar-21
GGL - Wentzville Pkwy Signal Performance Module - Veterans Memorial Pkwy to
St. Charles County |US 61 - Automated Traffic Signal Perf. - Signal Optimization 7137C-21 $136,000 PE Mar-21
West Florissant Avenue - At Chambers Rd - Sidewalk (5') - Lighting - Shared Use
St. Louis County Path (8') - Intersection & Bus Stop Impr. 6963J-21 $300,731 PE May-21
St. Louis County S. Woods Mill - At Conway - Intersection Improvements - Turn Lns - Traffic Signal| 7139-21 $65,840 PE Sep-21
West Watson Road - Gravois Rd (MO 30) to Weber Hill Rd - Resurfacing -
Sunset Hills Shared Use Path (10') - Sidewalk (5') 6966-21 $102,400 PE Dec-20
Canton Avenue, Phase 1 - North & South Rd to N. Hanley Rd - Resurfacing -
University City Sidewalks (6') 6969-21 $62,289 PE Nov-20
North & South Road/Midland Sidewalks, Phase 2 - N/S: Page to Midland;
Vinita Park Midland: N/S to Delport - Sidewalks (5-6) 6752A-21 $64,000 PE Feb-21
Washington Jefferson Street - Fifth St to MO 100 - Resurfacing - Sidewalk (5') - Curb & Gutter | 6970-21 $80,000 PE Oct-20
Westlink Drive - Bluff Rd to W. Main St. - Overlay - Improve Intersection at Bluff
Washington Rd 6971-21 $24,000( PE Oct-20
Peine Road - 60" E/O Forest Way Dr to 675' W/O Stewart Springs Dr -
Wentzville Resurfacing - Shoulders (3') - Curve Impr. 6972-21 $161,227 PE Oct-20
W. Pearce (I-70 N. Outer Rd) - May Rd to 200" W/O Faith Church Ent. -
Wentzville Resurfacing - Shoulders (2') - Fencing 6973-21 $110,562 PE Dec-20
MO Z - At Interstate Dr - Restripe MO Z Int. Dr to 70 (Loc. Fund) - Upgrade Traffic
Wentzville Signal - Intersection Improvements 7140-21 $191,217 PE Mar-21




Not Obligated - Right of Way

Scheduled
Sponsor Title - Description TIP # FY 2021 Phase Obligation
TOTAL $1,552,140 19 PROJECTS
Manchester Road Improvements - Ballas Rd to Meier Ln - Access Management -
Des Peres Crosswalk Impr. - Bus Stop Impr 6897-20 $30,000f ROW Oct-20
Des Peres Des Peres Road - At Old Des Peres Rd - Roundabout - Sidewalk 6976-20 $32,000f ROW Mar-21
Rudder Road - Larkin Williams Rd to 200' E/O Fenton Business Ct -
Fenton Reconstruction - Sidewalk (5') 6912-20 $16,000f ROW Feb-21
Rue St Denis, Phase 1 - St. Ferdinand St to N. Lafayette St - Resurfacing -
Florissant Sidewalk (5-6") 6921-20 $89,600| ROW Oct-20
Franklin County Elmont Road - Over Little Boone Creek - Replace Bridge 6906-20 $20,000f ROW Apr-21
Geyer Road, Phase 1 - Clayton Rd to Hermitage Hill Rd - Resurfacing - Sidewalk
Frontenac (6') - Storm Sewer 6899-20 $94,500| ROW Oct-20
Phantom Drive - Missouri Bottom Rd to James S. Mcdonnell Blvd - Ln Reduction
Hazelwood 4 to 2 Lns - Turn Lanes - Sidewalk (6') 6900-20 $23,000f ROW Mar-21
Armbruster, Doss Hollow, Harness Bridges - Over Haverstick, Plattin, Trib Hocum
Jefferson County  [Hollow Creeks - Replace Bridge 6913A-20 $45,600] ROW Jan-21
Jefferson County  [Hillsboro House Springs Road Bridge - Over Bourne Creek - Replace Bridge 6913D-20 $24,000f ROW Jan-21
Ronald Reagan Drive & Hawks Ridge Trail - Reagan: 1-64-MO N; Hawks Ridge:
Lake Saint Louis Ridgeway-MO N - Resurfacing - Sidewalks (5') 6901-20 $20,000f ROW Nov-20
MoDOT MO 109 - At MO CC (Wild Horse Creek Rd)/S. Eatherton Rd - Roundabout 6979B-20 $922,000f ROW Jun-21
Main St, Phase 1 - Pitman St to S/O Railroad Tracks - Resurfacing - Curb Ramps -
O'Fallon Sidewalks 6904-20 $40,000f ROW Apr-21
Pacific Denton Road Bridge - Over Brush Creek - Replace Bridge - Sidewalk (6') 6914-20 $20,000f ROW Oct-20
St. Ann Geraldine Avenue Bridge - Over Coldwater Creek - Replace Bridge - Sidewalk (5')| 6911-20 $8,000) ROW Sep-21
Zumbehl Rd - Over Cole Creek - Replace Culvert - Shared Use Path (10') -
St. Charles Sidewalk (5") 6922B-20 $104,000 ROW Mar-21
St. Louis County Heintz Road Bridge - Over Mattese Creek - Replace Bridge - Sidewalk (6") 6905B-20 $31,440] ROW Jun-21
St. Louis Avenue/Beckett/Marshall, Phase 3 - MO 141 to 3rd St - Reconstruct: RR
Valley Park to 3rd; Resurf: RR to 141 - Sidewalks (5') 6918-20 $20,000f ROW Jul-21
Washington Third Street - MO 47 to Jefferson St - Resurfacing - Sidewalk (5') 6910-20 $8,000) ROW Oct-20
Wentzville MO Z - At Interstate Dr - Add NB Right Turn Lane 6984-20 $4,000 ROW Jan-21




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2021 Phase Obligation
TOTAL $76,013,259 77 PROJECTS
Ballwin Holloway Road - Manchester Rd (MO 100) to Baxter Rd - Resurfacing 6813-19 $932,832| CONST Feb-21
Rosalie Avenue Sidewalk - Brentwood Blvd to Mary Ave - Lighting - Sidewalk (5')
Brentwood on South Side 6815-19 $303,164| CONST Sep-21
Manchester Road & Rogers Parkway Shared Use Path - Bremerton Rd to Hanley
Brentwood Rd - Shared Use Path (10') - 5' Tree Lawn - Tunnel @ Mary Ave 6895-22 $1,200,000] CONST Sep-21
Chesterfield (EXT) [Riparian Trail - August Hill Dr to Old Chesterfield Rd - Shared Use Path (10) 6866-18 $903,925| CONST Jun-21
Traffic Management Enhancements - Flashing Yellow Arrows along Maryland,
Clayton (EXT) Brentwood, Forsyth, Bonhomme - Advanced Transportation Management System| 6927-19 $292,000] CONST Jun-21
Dardenne Prairie
(EXT) Hanley Road - Feise Road to 2300' North - Reconstruction - Sidewalks (5') 6720-18 $628,040| CONST Jun-21
Fenton (EXT) Horan Drive - Bowles Ave to Larkin Williams Rd - Resurfacing - Sidewalks (5') 6723-18 $1,080,000] CONST Jun-21
Fenton Allen Rd - Old Highway 141 to Jefferson County Line - Reconstruction 6817-19 $376,400| CONST Oct-20
Florissant (EXT) |St. Ferdinand Street - N Highway 67 to St. Ferdinand Park - Sidewalk (5') 6727-18 $132,750] CONST Jun-21
Franklin County
(EXT) Ridge Road Bridge - Over Winsel Creek - Replace Bridge 6712-18 $599,880| CONST Jun-21
Boeuf Creek Road Bridge - Over Branch of Boeuf Creek (Approx. 1.25 Mi W/O
Franklin County MO 185) - Replace Bridge 6820-19 $584,000] CONST Oct-20
Mueller Road - Lindbergh Blvd to Green Park Rd - Resurfacing - Upgrade
Green Park (EXT) [Sidewalks (5') 6728-18 $775,400] CONST Jun-21
Jefferson County |Old Lemay Ferry Road, Phase 1 - At East Rock Creek Road - Intersection
(EXT) Realignment 6713-18 $807,291| CONST Jun-21
Jefferson County |Old Lemay Ferry Road, Phase 2 - At Spring Forest Road - Intersection and
(EXT) Roadway Realignment - Shoulders (6') 6730F-18 $511,497| CONST Jun-21
Jefferson County |Seckman Road - Old Lemay Ferry Rd to 0.33 Miles East - Roundabout -
(EXT) Sidewalks (5') - Traffic Signal 6730G-18 $436,800] CONST Jun-21
East Rock Creek Road - 850' West of Gary Rd to 150" West of Gary Rd - Curve
Jefferson County  [Realignment - Shoulder 6821A-19 $324,480| CONST Apr-21
Jefferson County  [Local Hillsboro Road - MO 30 to Hillsboro House Springs Rd - Overlay 6821B-21 $157,200] CONST Nov-20
Main Street - MO MM to 700' North of MO MM (In House Springs) -
Jefferson County  [Reconstruction - Sidewalk (4') 6821C-19 $422,424| CONST Dec-20
Miller Road, Phase 3 - 620' South of EIm Dr to 1350' South of EIm Dr - Realign
Jefferson County  |Curve 6821D-21 $217,600] CONST Mar-21
Jefferson County  |Miller Road, Phase 1 - At Spring Forest Road - Realign Intersection 6821E-19 $479,500| CONST Dec-20
Jefferson County  [New Sugar Creek Road - MO 30 to St. Louis County Line - Overlay 6821F-21 $182,800] CONST Jan-21
Jefferson County  [Northwest Blvd - MO 30 to Saline Rd - Overlay 6821G-21 $147,280| CONST Jan-21
Jefferson County  [Old State Rte. 21 - MO M to MO A - Overlay - Repair Shoulders - Rumblestrips 6821H-21 $665,000] CONST Nov-20
Jefferson County  |Rouggly Kiepe Road Bridge - Over Tributary to Saline Creek - Replace Bridge 6821I1-19 $440,640| CONST Feb-21
Seckman Road, Phase 2 - Seckman H.S. Entrance to 275' W/O Seckman Spring
Jefferson County  [Dr - Traffic Signal at Seckman HS - Sidewalk (5') 6821J-19 $555,360| CONST Dec-20
Lake Saint Louis Blvd Roundabout - At Veterans Memorial Pkwy & |-70 EB
Lake Saint Louis On/Off Ramps - Construct Roundabout - Sidewalk (6') 6822-19 $1,012,309] CONST Jan-21
Madison County RideFinders Marketing & Outreach - 2021 - MO - Increase Awareness, Interest,
Transit District and Participation in RideFinders by Employers and Commuters 7132-21 $1,200,000{ IMPL Sep-21




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2021 Phase Obligation
TOTAL $76,013,259 77 PROJECTS
MoDOT MO 340 - N. Spoede Rd to Old Olive Street Rd - Extend Left Turn Bays 6930A-20 $780,000] CONST Mar-21
Signal Optimization - 2021 - Various Locations along MO 47/100/US 50 in
MoDOT Franklin Co, MO 100/366 in STL Co, MO 30 Jeff/STL Co, & US 61/67 in STL Co | 6930C-21 $788,800] CONST Apr-21
MoDOT/American |Saint Louis Regional Clean Air Partnership - Metro St. Louis Area - Outreach -
Lung Association  [Education - Promotion of Gateway Guide - Ozone Alert 6925-19 $335,294| IMPL Sep-21
Downtown Improvements, Phase 1 - Front St: Olive to Miller; Miller St: UP RR to
New Haven (EXT) [Main St - Reconstruction - Sidewalks (8') - Streetscaping 6735-18 $656,621| CONST Jun-21
Downtown Improvements, Phase 2 - Main St: Miller to Olive St; Olive St: Main St
New Haven to UP RR - Reconstruction - Sidewalks (5') 6824-19 $505,137| CONST Sep-21
Mexico Road, Phase 3 - MO K to Bryan Rd - Resurfacing - Pedestrian Bridge -
O'Fallon (EXT) Curb Ramps 6736-18 $1,680,000 CONST Jun-21
Winghaven Blvd - MO N to South of The Winghaven/Hammack Rd - Resurfacing
O'Fallon Ped Improvements at Intersections 6825-19 $1,208,406] CONST Dec-20
Strategic Hwy Safety Plan Improvements - Along Boone's Lick, Kingshwy, Elm,
St. Charles Lindenwood, Randolph/Mel Wetter, Little Hills/Mel Wetter 6829-19 $425,600 CONST Mar-21
St. Charles Little Hills Expressway - At Mel Wetter Pkwy - Roundabout - Shared Use Path 6931A-19 $840,000] CONST Oct-20
St. Charles County|Gateway Green Light, Phase 5 - Various Rds in St. Charles Co - Travel Time
(EXT) Detectors, Count Stns, PTZ Cameras, Upgrade Video Detection Dynamic Msg 6762-18 $993,270| CONST Jun-21
St. Charles County|Seeburger Road Bridge - At Trib to the Mississippi R (B/W South Shore and MO
(EXT) B) - Replace Bridge 6830C-20 $440,000] CONST Jun-21
Gateway Green Light, Phase 6 - Various Rds in St. Charles Co - PTZ Cameras,
St. Charles County |Travel Time Detectors, Fiber, ATMS - Signal Opt. - Emer. Veh. Preempt 6841A-19 $656,670] CONST Sep-21
St. Charles County
(EXT) MO 94 - I-70 to Portwest Dr - Intersection Improvements - Signal Optimization 6841B-19 $377,790] CONST Jun-21
Smart Parking Management System - DT St. Charles - Develop Smart Parking
System - Parking Lot Sensors - Msg Signs - Cameras - Phone App - Lease
St. Charles County |Electric Shuttle 6981C-20 $800,000] CONST Sep-21
St. Charles County |MO N - At MO Z - Traffic Signal - Realign Intersection 6847-19 $1,110,000] CONST Dec-20
St. Charles County|Gateway Green Light Signal Optimization - 2020 - Various Locations along Main
(EXT) St, Mexico Rd, TR Hughes Blvd, Tom Ginnever, O'Fallon Rd 6981B-20 $120,000] CONST Jun-21
St. Louis (EXT) 7th Street - Washington Ave to Walnut St - Resurfacing - Sidewalks - Lighting 6833A-20 $1,680,000] CONST Jun-21
7th Street - Washington Ave to Walnut St - Replace Traffic Signals - Signal
St. Louis (EXT) Interconnection 6833B-20 $720,000] CONST Jun-21
Jefferson Avenue Signals and Interconnect - Market St to Natural Bridge Ave -
St. Louis (EXT) Replace Traffic Signals - Signal Interconnection 6849-18 $2,576,000 CONST Jun-21
Louisiana Avenue Calm Streets - Gravois Ave to Meramec St - Traffic Calming -
St. Louis (EXT) Shared Ln Marking - Bumpouts 6875-18 $800,000] CONST Jun-21
Jefferson/22nd St Interchange Improvements - Reconfigure 1-64/Pine/Market/
St. Louis Jefferson Interchange - Reestablish Street Grid - Curb Ramps - Resurfacing 6919-20 $5,040,000] CONST Sep-21
Jefferson/22nd Traffic Flow Improvements - Reconfigure 1-64/Pine/Market/
St. Louis Jefferson Interchange - Signal Improvements - Shared Use Path/Cycle Track 6919AA-21 $6,720,000 CONST Sep-21
St. Louis County |Dielman Road-2017 - Olive Boulevard to Page Avenue - Resurfacing - Bike
(EXT) Lanes 6503M-16 $1,047,924| CONST Jun-21
St. Louis County |Westport Plaza Drive/Marine Avenue - 2017 - Lackland Road to Glenmeade Drive
(EXT) (Excluding MO D and 1-270 Crossings) - Resurfacing 6503S-16 $639,116| CONST Dec-20
St. Louis County |Jennings Station Road (North) - 260 Feet Southwest of Hord Avenue to Halls
(EXT) Ferry Road - Resurfacing - Curb Ramps 6607D-18 $1,521,360] CONST Jun-21
St. Louis County |North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) to Natural Bridge Rd
(EXT) (MO 115) - Resurfacing - Curb Ramps 6607G-17 $1,727,680] CONST Jun-21
St. Louis County |Ballas Road - 2020 - Dougherty Ferry Rd to Manchester Rd (MO 100) -
(EXT) Resurfacing - Curb Ramps 6715-19 $1,368,800] CONST Jun-21




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2021 Phase Obligation
TOTAL $76,013,259 77 PROJECTS
St. Louis County |Baxter Road (South) - 2019 - Manchester Rd (MO 100) to Clayton Rd -
(EXT) Resurfacing - Shared Use Path (8') 6745A-18 $1,645,866] CONST Jun-21
St. Louis County Bayless Avenue - 2020 - Union Rd to Lemay Ferry Rd - Resurfacing 6745B-19 $1,316,080 CONST Sep-21
St. Louis County [McKelvey Road, Phase 1 - 2020 - Ameling Rd to Glenpark Dr - Resurfacing -
(EXT) Sidewalk (6') - Shared Use Path (8") 6745F-18 $1,009,820| CONST Jun-21
St. Louis County Airport Rd - E/O I-170 to N Florissant Rd - Resurfacing - Curb Ramps 6745J-21 $2,105,460] CONST Sep-21
St. Louis County |Westport Plaza Drive Intersection Improvements - Glenmeade Dr to Page Ave -
(EXT) New Signal at Westport Ent; Two Way Turn Lane 6764E-17 $2,328,160| CONST Dec-20
Bayless Avenue Bridge - Over Gravois Creek (Approx 130' East of I-55) - Replace
St. Louis County Bridge - Sidewalk (6") 6834B-21 $2,100,000] CONST Sep-21
McKelvey Rd/Bennington PI/Ameling Rd - 2021 - McKelvey/Bennington: Dorsett
St. Louis County to Ameling; Ameling: Bennington to McKelvey - Resurfacing - Slab Repl. 6834C-21 $1,000,000 CONST Sep-21
Creve Coeur Mill Road - 2021 - Prichard Farm Rd to Approx 350' W/O McKelvey
St. Louis County Rd. - Resurfacing - Slab Replacement - Fiberoptic 6834D-21 $1,100,000] CONST Sep-21
St. Louis County Hanley Road - 2021 - Canton Rd to MO D (Page Ave) - Resurfacing 6834E-21 $1,100,000 CONST Sep-21
McKelvey Road, Phase 2 - 2021 - Glenpark Dr to Creve Coeur Mill Rd -
St. Louis County Resurfacing - Sidewalk (5') E: Smoke Rise to Cr. Coeur Mill 6834F-19 $921,480] CONST Sep-21
Meramec Bottom Road Bridge - Over Lemay Creek (Approx 1200" West of I-55) -
St. Louis County Replace Bridge 6834G-19 $930,560] CONST Sep-21
St. Louis County Washington Street - 2021 - Rue St. Pierre to Fatima Ct - Resurfacing 6834H-21 $1,100,000] CONST Sep-21
St. Louis County
(EXT) Berry Rd - At Big Bend - Intersection Improvements 6850B-20 $521,920] CONST Jun-21
North County ITS - 2021 - Various Locations along Howdershell Rd, Old Halls
St. Louis County Ferry Rd, Shackelford Rd 6983-20 $956,080| CONST Sep-21
Centennial Greenway, Phase 4 - Along McClay Rd - Hackman Rd to McClay
St. Peters (EXT) |Village Dr - Shared Use Path (11") 6877-18 $653,566] CONST Jun-21
Topping Road - Clayton Rd to Topping Estates / Kent Manor Dr - Resurfacing -
Town & Country Sidewalk (5') 6836-19 $662,500] CONST Jan-21
Denmark Road Bridge - Over Birch Creek - Replace Low Water Crossing -
Union (EXT) Sidewalk (6') 6837-20 $756,070] CONST Jun-21
Westgate Ave - Delmar Blvd to MO 340 (Olive Blvd) - Resurfacing - Upgrade
University City Sidewalk 6838-19 $811,274| CONST Dec-20
St. Louis Avenue, Phase 2 - Third St to Seventh St - Reconstruction - Sidewalk
Valley Park (5" 6839-19 $1,172,888| CONST Sep-21
North and South Road Sidewalk, Phase 1 - Midland Blvd to Page Ave - Sidewalk
Vinita Park (EXT) |(5") 6752-18 $312,000] CONST Jun-21
Wentzville Parkway/I-70, Phase 1 - Wentzville Pkwy: Pearce to Veterans Mem -
Wentzville Relocate 1-70 WB On Ramp - Roundabout 6933A-19 $1,767,613] CONST Dec-20
West Pearce Boulevard - At Meyer Rd - New Traffic Signal - At Cheryl Ann Dr -
Wentzville Remove Stop Signs on W. Pearce 6933B-19 $301,000] CONST Feb-21
Manchester Road Shared Use Path - MO 109 to Pond Rd - Shared Use Path (10")
Wildwood (EXT) |- Xing at MO 109 6880-18 $513,882] CONST Jun-21




Obligated m Project Adjustments

FY 2021 Reasonable Progress Update: October 1, 2020

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant project
delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of Governments
(EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 124 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2021 of the FY 2021-2024 Transportation
Improvement Program (TIP). These projects, sponsored by 41 different agencies and representing $82 million in federal funds, are subject to a September 30,
2021 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2021. One-time extensions of up to three (3) months may be granted by East-West Gateway staff
and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FUNDING OBLIGATIONS
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Scheduled Actual
Sponsor Title - Description TIP # FY 2021 Phase Obligation Obligation
TOTAL $0 0 PROJECTS

October Total 0 Projects
__-_---

November Total 0 Projects
__-_---

December Total 0 Projects
__-_---

January Total 0 Projects
-_-----

February Total 0 Projects
__-----

March Total 0 Projects
__-_---

April Total 0 Projects
__-_---

May Total 0 Projects

June Total $0 0 Projects

July Total $0

o

Projects

August Total $0

o

Projects

September Total $0 0 Projects



Not Obligated - Preliminary Engineering

Scheduled
Sponsor Title - Description TIP # FY 2021 Phase Obligation
TOTAL $2,796,154 23 PROJECTS
Dardenne Prairie  |Stump Road - Feise Rd to MO N - Reconstruction - Sidewalks (5') - Left Turn Ln 6941-21 $66,116 PE Nov-20
Larkin Williams Road - South Highway Dr to Wolfner Dr - Whitetopping - Sidewalk
Fenton (5" 6944-21 $128,000 PE Oct-20
Ferguson S. Dade Avenue - Airport Rd to Suburban Ave - Resurfacing - Curb Ramps 6945-21 $82,844 PE May-21
Franklin County Hendricks Road Bridge - Over North Fork of Meramec River - Replace Bridge 6948-21 $73,758 PE Apr-21
Glendale E. Essex Avenue - Sappington Rd to Dickson St - Resurfacing - Sidewalk (5') 6949-21 $105,193 PE May-21
Jefferson County  [Allen Road Bridge - Over Sandy Creek - Replace Bridge 6952A-21 $140,000 PE Jan-21
Hunning Road - Elizabeth Ln to Approx. 300" N/O Cinphany Ct - Realign Curve -
Jefferson County  [Shoulders (4') - Guardrail 6952B-21 $120,000 PE Jan-21
Laguna Palma Road & McGehan Road Bridges - Over Boyd Branch & Tributary
Jefferson County  [of Joachim Creek - Replace Bridges 6952C-21 $280,000 PE Jan-21
Ladue Warson Road - At Conway Rd - Traffic Signal - Left Turn Lane 7130-21 $96,680 PE Jan-21
Congress St (Former Rte N) - Westlake Village Dr to Candlewick Ln - Resurfacing
Pacific - Lighting - Storm Sewer - Bike Ln (5') 6959-21 $73,297 PE Jan-21
GGL - Mid Rivers Mall Dr Signal Performance Module - I-70 North Outer Rd to S
St. Charles County |St. Peters Pkwy - Automated Traffic Signal Perf. - Signal Optimization 7137A-21 $208,000 PE Mar-21
GGL - Bryan Rd Signal Performance Module - W. Terra Ln to MO N - Automated
St. Charles County |Traffic Signal Perf. - Signal Optimization 7137B-21 $124,000 PE Mar-21
GGL - Wentzville Pkwy Signal Performance Module - Veterans Memorial Pkwy to
St. Charles County |US 61 - Automated Traffic Signal Perf. - Signal Optimization 7137C-21 $136,000 PE Mar-21
West Florissant Avenue - At Chambers Rd - Sidewalk (5') - Lighting - Shared Use
St. Louis County Path (8') - Intersection & Bus Stop Impr. 6963J-21 $300,731 PE May-21
St. Louis County S. Woods Mill - At Conway - Intersection Improvements - Turn Lns - Traffic Signal| 7139-21 $65,840 PE Sep-21
West Watson Road - Gravois Rd (MO 30) to Weber Hill Rd - Resurfacing -
Sunset Hills Shared Use Path (10') - Sidewalk (5') 6966-21 $102,400 PE Dec-20
Canton Avenue, Phase 1 - North & South Rd to N. Hanley Rd - Resurfacing -
University City Sidewalks (6') 6969-21 $62,289 PE Nov-20
North & South Road/Midland Sidewalks, Phase 2 - N/S: Page to Midland;
Vinita Park Midland: N/S to Delport - Sidewalks (5-6') 6752A-21 $64,000 PE Feb-21
Washington Jefferson Street - Fifth St to MO 100 - Resurfacing - Sidewalk (5') - Curb & Gutter | 6970-21 $80,000 PE Oct-20
Westlink Drive - Bluff Rd to W. Main St. - Overlay - Improve Intersection at Bluff
Washington Rd 6971-21 $24,000( PE Oct-20
Peine Road - 60" E/O Forest Way Dr to 675' W/O Stewart Springs Dr -
Wentzville Resurfacing - Shoulders (3') - Curve Impr. 6972-21 $161,227 PE Oct-20
W. Pearce (I-70 N. Outer Rd) - May Rd to 200" W/O Faith Church Ent. -
Wentzville Resurfacing - Shoulders (2') - Fencing 6973-21 $110,562 PE Dec-20
MO Z - At Interstate Dr - Restripe MO Z Int. Dr to 70 (Loc. Fund) - Upgrade Traffic
Wentzville Signal - Intersection Improvements 7140-21 $191,217 PE Mar-21




Not Obligated - Right of Way

Scheduled
Sponsor Title - Description TIP # FY 2021 Phase Obligation
TOTAL $1,636,140 20 PROJECTS
Mosley Road, Phase 1 - Tureen Dr to Olive Blvd (MO 340) - Resurfacing - Curb
Creve Coeur Ramps 6896-21 $84,000f ROW Oct-20
Manchester Road Improvements - Ballas Rd to Meier Ln - Access Management -
Des Peres Crosswalk Impr. - Bus Stop Impr 6897-20 $30,000f ROW Oct-20
Des Peres Des Peres Road - At Old Des Peres Rd - Roundabout - Sidewalk 6976-20 $32,000f ROW Mar-21
Rudder Road - Larkin Williams Rd to 200" E/O Fenton Business Ct -
Fenton Reconstruction - Sidewalk (5') 6912-20 $16,000f ROW Feb-21
Rue St Denis, Phase 1 - St. Ferdinand St to N. Lafayette St - Resurfacing -
Florissant Sidewalk (5-6") 6921-20 $89,600| ROW Oct-20
Franklin County Elmont Road - Over Little Boone Creek - Replace Bridge 6906-20 $20,000f ROW Apr-21
Geyer Road, Phase 1 - Clayton Rd to Hermitage Hill Rd - Resurfacing - Sidewalk
Frontenac (6') - Storm Sewer 6899-20 $94,500| ROW Oct-20
Phantom Drive - Missouri Bottom Rd to James S. Mcdonnell Blvd - Ln Reduction
Hazelwood 4 to 2 Lns - Turn Lanes - Sidewalk (6') 6900-20 $23,000f ROW Mar-21
Armbruster, Doss Hollow, Harness Bridges - Over Haverstick, Plattin, Trib Hocum
Jefferson County  [Hollow Creeks - Replace Bridge 6913A-20 $45,600f ROW Jan-21
Jefferson County  [Hillsboro House Springs Road Bridge - Over Bourne Creek - Replace Bridge 6913D-20 $24,000f ROW Jan-21
Ronald Reagan Drive & Hawks Ridge Trail - Reagan: 1-64-MO N; Hawks Ridge:
Lake Saint Louis Ridgeway-MO N - Resurfacing - Sidewalks (5') 6901-20 $20,000f ROW Nov-20
MoDOT MO 109 - At MO CC (Wild Horse Creek Rd)/S. Eatherton Rd - Roundabout 6979B-20 $922,000f ROW Jun-21
Main St, Phase 1 - Pitman St to S/O Railroad Tracks - Resurfacing - Curb Ramps -
O'Fallon Sidewalks 6904-20 $40,000f ROW Apr-21
Pacific Denton Road Bridge - Over Brush Creek - Replace Bridge - Sidewalk (6') 6914-20 $20,000f ROW Oct-20
St. Ann Geraldine Avenue Bridge - Over Coldwater Creek - Replace Bridge - Sidewalk (5')| 6911-20 $8,000 ROW Sep-21
Zumbehl Rd - Over Cole Creek - Replace Culvert - Shared Use Path (10') -
St. Charles Sidewalk (5') 6922B-20 $104,000 ROW Mar-21
St. Louis County Heintz Road Bridge - Over Mattese Creek - Replace Bridge - Sidewalk (6') 6905B-20 $31,440| ROW Jun-21
St. Louis Avenue/Beckett/Marshall, Phase 3 - MO 141 to 3rd St - Reconstruct: RR
Valley Park to 3rd; Resurf: RR to 141 - Sidewalks (5') 6918-20 $20,000f ROW Jul-21
Washington Third Street - MO 47 to Jefferson St - Resurfacing - Sidewalk (5') 6910-20 $8,000 ROW Oct-20
Wentzville MO Z - At Interstate Dr - Add NB Right Turn Lane 6984-20 $4,000) ROW Jan-21




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2021 Phase Obligation
TOTAL $77,089,168 81 PROJECTS
Ballwin Holloway Road - Manchester Rd (MO 100) to Baxter Rd - Resurfacing 6813-19 $932,832| CONST Feb-21
Rosalie Avenue Sidewalk - Brentwood Blvd to Mary Ave - Lighting - Sidewalk (5')
Brentwood on South Side 6815-19 $303,164| CONST Sep-21
Manchester Road & Rogers Parkway Shared Use Path - Bremerton Rd to Hanley
Brentwood Rd - Shared Use Path (10') - 5' Tree Lawn - Tunnel @ Mary Ave 6895-22 $1,200,000] CONST Sep-21
Chesterfield (EXT) [Riparian Trail - August Hill Dr to Old Chesterfield Rd - Shared Use Path (10) 6866-18 $903,925| CONST Jun-21
Traffic Management Enhancements - Flashing Yellow Arrows along Maryland,
Clayton (EXT) Brentwood, Forsyth, Bonhomme - Advanced Transportation Management System| 6927-19 $292,000] CONST Jun-21
Dardenne Prairie
(EXT) Hanley Road - Feise Road to 2300' North - Reconstruction - Sidewalks (5') 6720-18 $628,040| CONST Jun-21
Fenton (EXT) Horan Drive - Bowles Ave to Larkin Williams Rd - Resurfacing - Sidewalks (5') 6723-18 $1,080,000] CONST Jun-21
Fenton Allen Rd - Old Highway 141 to Jefferson County Line - Reconstruction 6817-19 $376,400| CONST Oct-20
Florissant (EXT) |St. Ferdinand Street - N Highway 67 to St. Ferdinand Park - Sidewalk (5') 6727-18 $132,750] CONST Jun-21
Franklin County
(EXT) Ridge Road Bridge - Over Winsel Creek - Replace Bridge 6712-18 $599,880| CONST Jun-21
Boeuf Creek Road Bridge - Over Branch of Boeuf Creek (Approx. 1.25 Mi W/O
Franklin County MO 185) - Replace Bridge 6820-19 $584,000] CONST Oct-20
Mueller Road - Lindbergh Blvd to Green Park Rd - Resurfacing - Upgrade
Green Park (EXT) [Sidewalks (5') 6728-18 $775,400] CONST Jun-21
Jefferson County |Old Lemay Ferry Road, Phase 1 - At East Rock Creek Road - Intersection
(EXT) Realignment 6713-18 $807,291| CONST Jun-21
Jefferson County |Old Lemay Ferry Road, Phase 2 - At Spring Forest Road - Intersection and
(EXT) Roadway Realignment - Shoulders (6') 6730F-18 $511,497| CONST Jun-21
Jefferson County |Seckman Road - Old Lemay Ferry Rd to 0.33 Miles East - Roundabout -
(EXT) Sidewalks (5') - Traffic Signal 6730G-18 $436,800] CONST Jun-21
East Rock Creek Road - 850' West of Gary Rd to 150" West of Gary Rd - Curve
Jefferson County  [Realignment - Shoulder 6821A-19 $324,480| CONST Apr-21
Jefferson County  [Local Hillsboro Road - MO 30 to Hillsboro House Springs Rd - Overlay 6821B-21 $157,200] CONST Nov-20
Main Street - MO MM to 700' North of MO MM (In House Springs) -
Jefferson County  [Reconstruction - Sidewalk (4') 6821C-19 $422,424| CONST Dec-20
Miller Road, Phase 3 - 620' South of EIm Dr to 1350' South of EIm Dr - Realign
Jefferson County  |Curve 6821D-21 $217,600] CONST Mar-21
Jefferson County  |Miller Road, Phase 1 - At Spring Forest Road - Realign Intersection 6821E-19 $479,500| CONST Dec-20
Jefferson County  [New Sugar Creek Road - MO 30 to St. Louis County Line - Overlay 6821F-21 $182,800] CONST Jan-21
Jefferson County  [Northwest Blvd - MO 30 to Saline Rd - Overlay 6821G-21 $147,280| CONST Jan-21
Jefferson County  [Old State Rte. 21 - MO M to MO A - Overlay - Repair Shoulders - Rumblestrips 6821H-21 $665,000] CONST Nov-20
Jefferson County  |Rouggly Kiepe Road Bridge - Over Tributary to Saline Creek - Replace Bridge 6821I1-19 $440,640| CONST Feb-21
Seckman Road, Phase 2 - Seckman H.S. Entrance to 275' W/O Seckman Spring
Jefferson County  [Dr - Traffic Signal at Seckman HS - Sidewalk (5') 6821J-19 $555,360| CONST Dec-20
Jefferson County  [Marine Vessel Engine Repower - 2021 - Repower Two Marine Vessels Serving
Port Authority Mississippi R and Missouri R. in Non-Attainment Area - 1 Towboat 1 Ferry 6977-21 $219,702| IMPL Sep-21
Lake Saint Louis Blvd Roundabout - At Veterans Memorial Pkwy & I-70 EB
Lake Saint Louis On/Off Ramps - Construct Roundabout - Sidewalk (6') 6822-19 $1,012,309] CONST Jan-21




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2021 Phase Obligation
TOTAL $77,089,168 81 PROJECTS
Madison County RideFinders Marketing & Outreach - 2019 - MO - Increase Awareness, Interest,
Transit District and Participation in RideFinders by Employers and Commuters 6929A-19 $400,000| IMPL Sep-21
Madison County RideFinders Marketing & Outreach - 2021 - MO - Increase Awareness, Interest,
Transit District and Participation in RideFinders by Employers and Commuters 7132-21 $1,200,000| IMPL Sep-21
MoDOT MO 340 - N. Spoede Rd to Old Olive Street Rd - Extend Left Turn Bays 6930A-20 $780,000] CONST Mar-21
Signal Optimization - 2021 - Various Locations along MO 47/100/US 50 in
MoDOT Franklin Co, MO 100/366 in STL Co, MO 30 Jeff/STL Co, & US 61/67 in STL Co | 6930C-21 $788,800] CONST Apr-21
MoDOT - Citizens |Increase Transit Ridership through Reach & Rewards - STL City and STL County -
For Modern Transit [Bus Revision Engagement Program - Partnership to Build Ridership - Two Yr Prg | 6980-21 $221,207| IMPL Sep-21
MoDOT/American |Saint Louis Regional Clean Air Partnership - Metro St. Louis Area - Outreach -
Lung Association  [Education - Promotion of Gateway Guide - Ozone Alert 6925-19 $335,294| IMPL Sep-21
Downtown Improvements, Phase 1 - Front St: Olive to Miller; Miller St: UP RR to
New Haven (EXT) [Main St - Reconstruction - Sidewalks (8') - Streetscaping 6735-18 $656,621| CONST Jun-21
Downtown Improvements, Phase 2 - Main St: Miller to Olive St; Olive St: Main St
New Haven to UP RR - Reconstruction - Sidewalks (5') 6824-19 $505,137| CONST Sep-21
Mexico Road, Phase 3 - MO K to Bryan Rd - Resurfacing - Pedestrian Bridge -
O'Fallon (EXT) Curb Ramps 6736-18 $1,680,000 CONST Jun-21
Winghaven Blvd - MO N to South of The Winghaven/Hammack Rd - Resurfacing
O'Fallon Ped Improvements at Intersections 6825-19 $1,208,406] CONST Dec-20
Strategic Hwy Safety Plan Improvements - Along Boone's Lick, Kingshwy, EIm,
St. Charles Lindenwood, Randolph/Mel Wetter, Little Hills/Mel Wetter 6829-19 $425,600 CONST Mar-21
St. Charles Little Hills Expressway - At Mel Wetter Pkwy - Roundabout - Shared Use Path 6931A-19 $840,000| CONST Oct-20
St. Charles County|Gateway Green Light, Phase 5 - Various Rds in St. Charles Co - Travel Time
(EXT) Detectors, Count Stns, PTZ Cameras, Upgrade Video Detection Dynamic Msg 6762-18 $993,270] CONST Jun-21
St. Charles County|Schwede Road - Hoffman Rd to Bridge over Cunningham Branch - Realign Curve
(EXT) - Shoulders 6830B-20 $235,000] CONST Jun-21
St. Charles County|Seeburger Road Bridge - At Trib to the Mississippi R (B/W South Shore and MO
(EXT) B) - Replace Bridge 6830C-20 $440,000] CONST Jun-21
Gateway Green Light, Phase 6 - Various Rds in St. Charles Co - PTZ Cameras,
St. Charles County |Travel Time Detectors, Fiber, ATMS - Signal Opt. - Emer. Veh. Preempt 6841A-19 $656,670] CONST Sep-21
St. Charles County
(EXT) MO 94 - I-70 to Portwest Dr - Intersection Improvements - Signal Optimization 6841B-19 $377,790] CONST Jun-21
Smart Parking Management System - DT St. Charles - Develop Smart Parking
System - Parking Lot Sensors - Msg Signs - Cameras - Phone App - Lease
St. Charles County |Electric Shuttle 6981C-20 $800,000] CONST Sep-21
St. Charles County |MO N - At MO Z - Traffic Signal - Realign Intersection 6847-19 $1,110,000] CONST Dec-20
St. Charles County|Gateway Green Light Signal Optimization - 2020 - Various Locations along Main
(EXT) St, Mexico Rd, TR Hughes Blvd, Tom Ginnever, O'Fallon Rd 6981B-20 $120,000] CONST Jun-21
St. Louis (EXT) 7th Street - Washington Ave to Walnut St - Resurfacing - Sidewalks - Lighting 6833A-20 $1,680,000] CONST Jun-21
7th Street - Washington Ave to Walnut St - Replace Traffic Signals - Signal
St. Louis (EXT) Interconnection 6833B-20 $720,000] CONST Jun-21
Jefferson Avenue Signals and Interconnect - Market St to Natural Bridge Ave -
St. Louis (EXT) Replace Traffic Signals - Signal Interconnection 6849-18 $2,576,000 CONST Jun-21
Louisiana Avenue Calm Streets - Gravois Ave to Meramec St - Traffic Calming -
St. Louis (EXT) Shared Ln Marking - Bumpouts 6875-18 $800,000] CONST Jun-21
Jefferson/22nd St Interchange Improvements - Reconfigure 1-64/Pine/Market/
St. Louis Jefferson Interchange - Reestablish Street Grid - Curb Ramps - Resurfacing 6919-20 $5,040,000] CONST Sep-21
Jefferson/22nd Traffic Flow Improvements - Reconfigure 1-64/Pine/Market/
St. Louis Jefferson Interchange - Signal Improvements - Shared Use Path/Cycle Track 6919AA-21 $6,720,000 CONST Sep-21




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2021 Phase Obligation
TOTAL $77,089,168 81 PROJECTS
St. Louis County |Dielman Road-2017 - Olive Boulevard to Page Avenue - Resurfacing - Bike
(EXT) Lanes 6503M-16 $1,047,924| CONST Jun-21
St. Louis County |Westport Plaza Drive/Marine Avenue - 2017 - Lackland Road to Glenmeade Drive
(EXT) (Excluding MO D and 1-270 Crossings) - Resurfacing 6503S-16 $639,116| CONST Dec-20
St. Louis County |Jennings Station Road (North) - 260 Feet Southwest of Hord Avenue to Halls
(EXT) Ferry Road - Resurfacing - Curb Ramps 6607D-18 $1,521,360] CONST Jun-21
St. Louis County |North Hanley Road - 2019 - St. Charles Rock Rd (MO 180) to Natural Bridge Rd
(EXT) (MO 115) - Resurfacing - Curb Ramps 6607G-17 $1,727,680] CONST Jun-21
St. Louis County |Ballas Road - 2020 - Dougherty Ferry Rd to Manchester Rd (MO 100) -
(EXT) Resurfacing - Curb Ramps 6715-19 $1,368,800] CONST Jun-21
St. Louis County |Baxter Road (South) - 2019 - Manchester Rd (MO 100) to Clayton Rd -
(EXT) Resurfacing - Shared Use Path (8') 6745A-18 $1,645,866] CONST Jun-21
St. Louis County Bayless Avenue - 2020 - Union Rd to Lemay Ferry Rd - Resurfacing 6745B-19 $1,316,080 CONST Sep-21
St. Louis County [McKelvey Road, Phase 1 - 2020 - Ameling Rd to Glenpark Dr - Resurfacing -
(EXT) Sidewalk (6') - Shared Use Path (8") 6745F-18 $1,009,820 CONST Jun-21
St. Louis County  |Airport Rd - E/O 1-170 to N Florissant Rd - Resurfacing - Curb Ramps 6745J-21 $2,105,460] CONST Sep-21
St. Louis County |Westport Plaza Drive Intersection Improvements - Glenmeade Dr to Page Ave -
(EXT) New Signal at Westport Ent; Two Way Turn Lane 6764E-17 $2,328,160| CONST Dec-20
Bayless Avenue Bridge - Over Gravois Creek (Approx 130' East of I-55) - Replace
St. Louis County Bridge - Sidewalk (6") 6834B-21 $2,100,000] CONST Sep-21
McKelvey Rd/Bennington PI/Ameling Rd - 2021 - McKelvey/Bennington: Dorsett
St. Louis County to Ameling; Ameling: Bennington to McKelvey - Resurfacing - Slab Repl. 6834C-21 $1,000,000] CONST Sep-21
Creve Coeur Mill Road - 2021 - Prichard Farm Rd to Approx 350" W/O McKelvey
St. Louis County Rd. - Resurfacing - Slab Replacement - Fiberoptic 6834D-21 $1,100,000 CONST Sep-21
St. Louis County Hanley Road - 2021 - Canton Rd to MO D (Page Ave) - Resurfacing 6834E-21 $1,100,000] CONST Sep-21
McKelvey Road, Phase 2 - 2021 - Glenpark Dr to Creve Coeur Mill Rd -
St. Louis County Resurfacing - Sidewalk (5') E: Smoke Rise to Cr. Coeur Mill 6834F-19 $921,480] CONST Sep-21
Meramec Bottom Road Bridge - Over Lemay Creek (Approx 1200' West of |-55) -
St. Louis County Replace Bridge 6834G-19 $930,560| CONST Sep-21
St. Louis County Washington Street - 2021 - Rue St. Pierre to Fatima Ct - Resurfacing 6834H-21 $1,100,000 CONST Sep-21
St. Louis County
(EXT) Berry Rd - At Big Bend - Intersection Improvements 6850B-20 $521,920| CONST Jun-21
North County ITS - 2021 - Various Locations along Howdershell Rd, Old Halls
St. Louis County Ferry Rd, Shackelford Rd 6983-20 $956,080] CONST Sep-21
Centennial Greenway, Phase 4 - Along McClay Rd - Hackman Rd to McClay
St. Peters (EXT) |Village Dr - Shared Use Path (11") 6877-18 $653,566] CONST Jun-21
Topping Road - Clayton Rd to Topping Estates / Kent Manor Dr - Resurfacing -
Town & Country Sidewalk (5" 6836-19 $662,500] CONST Jan-21
Denmark Road Bridge - Over Birch Creek - Replace Low Water Crossing -
Union (EXT) Sidewalk (6") 6837-20 $756,070] CONST Jun-21
Westgate Ave - Delmar Blvd to MO 340 (Olive Blvd) - Resurfacing - Upgrade
University City Sidewalk 6838-19 $811,274] CONST Dec-20
St. Louis Avenue, Phase 2 - Third St to Seventh St - Reconstruction - Sidewalk
Valley Park (5" 6839-19 $1,172,888] CONST Sep-21
North and South Road Sidewalk, Phase 1 - Midland Blvd to Page Ave - Sidewalk
Vinita Park (EXT) |(5') 6752-18 $312,000] CONST Jun-21
Wentzville Parkway/I-70, Phase 1 - Wentzville Pkwy: Pearce to Veterans Mem -
Wentzville Relocate I-70 WB On Ramp - Roundabout 6933A-19 $1,767,613| CONST Dec-20
West Pearce Boulevard - At Meyer Rd - New Traffic Signal - At Cheryl Ann Dr -
Wentzville Remove Stop Signs on W. Pearce 6933B-19 $301,000] CONST Feb-21




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2021 Phase Obligation
TOTAL $77,089,168 81 PROJECTS

Manchester Road Shared Use Path - MO 109 to Pond Rd - Shared Use Path (10")
Wildwood (EXT) |- Xing at MO 109 6880-18 $513,882| CONST Jun-21




Phase of Scheduled Reason for Adjustment
Sponsor Title - Description TIP # FY 2021 Work Obligation Adjustment Date

TOTAL $0 0 PROJECTS

October Total 0 0 Projects

November Total (1] 0 Projects

December Total 0 0 Projects

January Total 0 0 Projects

February Total 0 0 Projects

March Total 0 0 Projects

April Total 0 0 Projects

May Total 0 0 Projects

June Total 0 0 Projects

July Total 0 0 Projects

August Total 0 0 Projects

September Total 0 0 Projects




Phase of Scheduled
Sponsor Title - Description TIP # FY 2021 Work Obligation Reason for Removal| Removal Date

TOTAL $0 0 PROJECTS

October Total 0 Projects

November Total 0 Projects

December Total 0 Projects

January Total 0 Projects

February Total 0 Project

March Total 0 Projects

April Total 0 Projects

May Total 0 Projects

June Total 0 Projects

July Total 0 Projects

August Total 0 Projects

September Total 0 Projects
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