FY 2022 Reasonable Progress Update: August 31, 2022

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 156 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2022 of the FY 2022-2025 Transportation
Improvement Program (TIP). These projects, sponsored by 53 different agencies and representing $123 million in federal funds, are subject to a September
30, 2022 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2022. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FY 2022 Funding Obligations
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Date Obligated Adjustments Removed PE Not Ong"’?lated CONST Total
# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $

10/01/21 0 $0] O $0] © $0| 37 $5,868,247| 30 $3,900,684| 79 $94,549,825| 146 $104,318,756
10/31/21 2 $3,292,271 0 $0| O $0| 37 $5,868,247| 30 $3,900,684| 76 $90,627,554| 145 $103,688,756
11/30/21 8 $4,405,281| 0 $0| © $0| 31 $4,755,237| 30 $3,900,684| 76 $90,627,554| 145 $103,688,756
12/31/21 15 $18,219,541| 0 $0| O $0| 28 $4,506,977| 30 $3,900,684| 73 $82,061,554| 146 $108,688,756
01/31/22 24 $21,569,979| 0 $0| 1 $51,200| 24 $4,127,986| 28 $3,773,484| 69 $79,166,107| 146 $108,688,756
02/28/22 26 $21,881,885| 0 $0| 1 $51,200 22 $3,816,080| 28 $3,773,484| 69 $79,166,107| 146 $108,688,756
03/31/22 30 $25,819,566| O $0| 1 $51,200| 21 $1,816,080| 28 $3,773,484| 66 $77,228,426| 146 $108,688,756
04/30/22 37 $29,011,746| 1 $115,200( 1 $51,200 17 $1,577,396| 27 $3,658,284| 63 $74,274,930( 146 $108,688,756
05/31/22 42 $36,596,386| 2 $140,338[ 2 $1,979,280| 15 $1,456,258| 25 $3,562,284| 60 $64,954,210| 146 $108,688,756
06/30/22 51 $41,113,529| 2 $140,338 2 $1,979,280| 14 $1,409,058| 20 $2,006,284| 57 $62,040,267| 146 $108,688,756
07/31/22 60 $43,334,675| 36 $38,971,970| 2 $1,979,280| 12 $1,203,390| 16 $1,783,884| 22 $24,995,557| 148 $112,268,756
08/31/22 79 $61,186,688| 39 $39,119,970| 2 $1,979,280] 9 $991,380 9 $1,255,400| 18 $18,006,778| 156 $122,539,496
09/09/22
09/16/22
09/23/22
09/30/22

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Summary




Obligated
Scheduled Actual
Sponsor Title - Description TIP # FY 2022 Phase Obligation Obligation
TOTAL $61,186,688 79 PROJECTS
MoDOT 1-70 - At MO 94 (First Capitol Dr) - Interchange Improvements 6979A-20 $2,088,596] CONST Jun-22 10/01/2021
MoDOT MO 94 - Sherman Dr To Pralle Ln - Widen To Six Lanes 7122B-23 $1,203,675| CONST Oct-22 10/01/2021
October Total $3,292,271 2 Projects

Woodson Road - 2024 - Brown Rd To Kempland PI - Resurfacing - Curb Ramps -

St. Louis County Bike Ln 7124F-22 $108,320 PE Oct-21 11/05/2021
Olive Blvd - 2024 - Ferguson Ave To W/O Skinker Blvd (Stl City Limit) -

St. Louis County Resurfacing - Curb Ramps 7124C-22 $118,000 PE Oct-21 11/05/2021
Lackland Road - 2024 - Craig Rd To E/O Concourse Dr - Resurfacing - Curb

St. Louis County Ramps - Slab Replacement 7124A-22 $138,400 PE Oct-21 11/05/2021
N. Hanley Road (F) - 2024 - I-70 To Natural Bridge Rd (MO 115) - Resurfacing -

St. Louis County Curb Ramps 7124B-22 $179,440 PE Oct-21 11/05/2021
Sulphur Spring Road - 2024 - Manchester Rd (MO 100) To Big Bend Rd -

St. Louis County Resurfacing - Curb Ramps 7124D-22 $146,050 PE Oct-21 11/05/2021
Reavis Barracks Road/Green Park Road - Over Gravois Creek - Replace Reavis

St. Louis County Barracks Bridge - Realign Gp Rd To Reav. B 7124G-22 $422,800 PE Oct-21 11/15/2021

Nove
Old Jamestown Rd Sidewalk, Ph. 3 - Jamestown E.S. Entrance To Cedar Crest

ber Total

$1,113,010

l

Projects

Dece
Kirkwood Road, Phase 1 - 100' S/O Swan Ave To Adams Ave - Resurfacing -

ber Total

$13,814,260

St. Louis County Creek Dr - Sidewalk (5") 7167-22 $39,820 PE Dec-21 12/07/2021
Jefferson / 22nd Traffic Flow Improvements - Reconfigure I-
64/Pine/Market/Jefferson Interchange - Signal Improvements - Shared Use

St. Louis Path/Cycle Track 6919A-19 $6,720,000f CONST Sep-21 12/07/2021
Jefferson/22nd St Interchange Improvements - Reconfigure I-
64/Pine/Market/Jefferson Interchange - Restablish Street Grid - Curb Ramps -

St. Louis Resurfacing 6919AA-21 $5,040,000) CONST Sep-22 12/07/2021
Mosley Road, Phase 1 - Tureen Dr To Olive Blvd (MO 340) - Resurfacing - Curb

Creve Coeur Ramps 6896-21 $676,000] CONST QOct-21 12/15/2021
Geyer Road, Phase 2 - Hermitage Hill Rd Rd To Huntleigh Manor Ln -

Frontenac Resurfacing - Sidewalk (6') 7112-22 $112,280 PE Oct-21 12/16/2021
Lindemann Road - Dougherty Ferry Rd To Des Peres Limit (120" S/O Montour) -

Kirkwood Resurfacing - Upgrade Sidewalk (5') - Bike Lane (5") 7115-22 $96,160 PE Nov-21 12/17/2021

St. Charles County [MO N - Mothershead Rd To Mid Rivers Mall Dr - Resurfacing - Sidewalk (5') 6924-22 $1,130,000f CONST Oct-21 12/17/2021

l

Projects

St. Louis

Febr

Lindell/Union Bridge - Over Forest Park Pkwy And Metrolink - Design For Bridge
Replacement

ary Total

7123A-22

$311,906

$2,000,000

PE

Oct-21

Kirkwood Upgrade Sidewalks 7114-22 $101,040 PE Nov-21 01/10/2022
Lake Saint Louis Blvd Uptown Sidewalk - S/O Veterans Memorial Pkwy To

Lake Saint Louis Spillway Bridge - Sidewalks (6') 7159-22 $84,000 PE Dec-21 01/10/2022
Kitchell Avenue - Commercial Ave To Main St - Resurfacing - Sidewalks (5'S.

St. Clair Side/6' N. Side) 6909-22 $299,015| CONST Jan-22 01/10/2022
Whitecliff Park Lane Bridge - Over Gravois Creek - Replace Bridge - Shared Use

Crestwood Path (8") 7105-22 $172,000 PE Dec-21 01/10/2022
Geraldine Avenue Bridge - Over Coldwater Creek - Replace Bridge - Sidewalk

St. Ann (5" 6911-20 $468,000) CONST Dec-22 01/24/2022
New Haven Middle School Shared Use Path - New Haven Park Trail To Middle

New Haven School - Shared Use Path (10") 7160-22 $21,951 PE Nov-21 01/25/2022
S. Mill Street - Main St To Veterans Blvd (MO A) - Overlay - Lighting - Sidewalk

Festus (Lee To N. Creek - 5") 6908-22 $496,432| CONST Jan-22 01/25/2022

Ladue Dielman Road - Tamarack Dr To Ladue Rd - Resurfacing - Sidewalk (5") 6954-22 $76,0000 ROW Oct-21 01/28/2022
Zumbehl Rd - Over Cole Creek - Replace Culvert - Shared Use Path (10') -

St. Charles Sidewalk (5') 6922B-20 $1,632,000) CONST Jun-22 01/31/2022

January Total $3,350,438 9 Projects

Lindemann Road - Manhattan Ave To Kirkwood City Limits (S/O Lillian Ave) -

Des Peres Resurfacing - Sidewalk (6') 7108-22 $31,906 PE Jun-22 02/17/2022
Second Street - First Capitol Dr To Boones Lick Rd - Reconstruction - Upgrade

St. Charles Sidewalks (5') 7120-22 $280,000 PE Oct-21 02/28/2022

!

Projects

03/09/2022

QOak Grove Village

E. Springfield Rd - MO 185 To North City Limits - Resurfacing - Shoulders (6')

6957-22

$505,330

CONST

Dec-21

03/22/2022




Obligated
Scheduled Actual
Sponsor Title - Description TIP # FY 2022 Phase Obligation Obligation
TOTAL $61,186,688 79 PROJECTS
Citizens For
Modern Transit/Bi- |Building Ridership On Transit - Stl City And St County - Education & Outreach
State Building - Better Bus Stops- New Fare Media - Employer Benefit Program 7202-22 $432,351] CONST Oct-20 03/23/2022
St. Charles County |Central School Road - At St. Peters Howell Rd - Intersection Improvements 6981A-22 $1,000,000f CONST Dec-21 03/28/2022
March Total $3,937,681 4 Projects
Manchester Road - Big Bend Blvd To City Limits (150" E/O Yale Ave) -
Maplewood Resurfacing - Curb Ramps - Mid-Block Xing 6902-20 $1,160,000] CONST Nov-21 04/01/2022
Wentzville Parkway Sidewalk - W. Pearce Blvd To Veterans Memorial Pkwy -
Wentzville Sidewalk (6') 7168-22 $55,360 PE Jan-22 04/01/2022
Sibley Street/Lindenwood Avenue Sidewalk - Sibley: Duchesne - Lindenwood;
St. Charles Lindenwood: Alley- EIm - Sidewalk (5-6") 7164-22 $80,000 PE Dec-21 04/08/2022
Weldon Spring Road, Phase 1 - Technology Dr To Valleybrook Dr - Roundabout-
O'Fallon Two Way Turn Ln - Reconstruct (Local Funds) 7209-22 $91,324 PE Mar-21 04/21/2022
Flashing Yellow Arrows & Signal Improvements - Along Ronald Reagan Dr,
Lake Saint Louis Technology Dr, Lake Saint Louis Blvd - Upgrade Signal Controllers 7206-22 $12,000 PE Apr-21 04/21/2022
Fee Fee Road - Schuetz Rd To Westport Plaza Dr - Slab Replacement -
Maryland Heights  |Diamond Grind - Bridge Deck 6903-22 $630,000) CONST May-22 04/21/2022
Des Peres Des Peres Road - At Old Des Peres Rd - Roundabout - Sidewalk 6976-20 $1,163,496] CONST Nov-22 04/29/2022
April Total $3,192,180 7 Projects
Jefferson Avenue, Phase 1 - Market St To Cass Ave - Resurfacing - Sidewalks
St. Louis Impr. (6") - Ln Reduct. 6 To 4 6849A-23 $7,125,000{ CONST Nov-22 05/04/2022
Main Street, Phase 2 - Pitman St To Terra Rd - Resurfacing - Shared Use Path
O'Fallon (8') - Upgrade Sidewalk (5') 7118-22 $96,000 PE Mar-22 05/16/2022
Lake Saint Louis Hawkridge Trail/Sommers Road - At Old Highway N - Traffic Signal 7131-22 $30,000 ROW Oct-21 05/23/2022
Old Highway N - 125' S/O Hawk Ridge Trail To 50' S/O Old Forester Dr -
Lake Saint Louis Reconstruct - Sidewalk (6') - TWTL (Locally Funded) 7101B-22 $66,000) ROW Dec-21 05/23/2022
MO 100 (Manchester Road) Improvements - Ballas Rd To Meier Ln - Access
Des Peres Management - Crosswalk Impr. - Bus Stop Impr 6897-20 $267,640| IMPL Oct-21 05/26/2022
e My Total 7,584,640 S Proiet:
High/Jackson/Locust Sidewalk - High: Mt Pleasant Est. - Jackson: Jack: High-
Augusta Locust - Locust: Jackson - Church Rd; Sidewalks (5') 6937-22 $20,000 ROW Feb-22 06/03/2022
New Ballwin Road - Manchester Rd (Mo 100) To Twigwood Dr - Resurfacing -
Ballwin Curb Ramps 6938-22 $652,863] CONST Dec-21 06/10/2022
Weil/Wilhusen/St. Vincent - Weil: Shrewsbury-Wilhusen; Wilhusen: Weil-Lac. Stn
Shrewsbury - St. Vincent: Weil-Murdoch Cut-Off - Resurfacing 7124H-22 $47,200 PE Oct-21 06/10/2022
Westlink Drive - Bluff Rd To W. Main St. - Overlay - Improve Intersection At Bluff
Washington Rd 6971-21 $40,000) ROW Jan-22 06/10/2022
St. Louis County [Bayless Avenue - 2020 - Union Rd To Lemay Ferry Rd - Resurfacing 6745B-19 $1,316,080/ CONST Sep-22 06/10/2022
St. Peters MO 370 - At Salt River Road, Phase 1 - New Interchange - Wb And Sb 6964-22 $945,000 CONST Dec-21 06/16/2022
MO Z - At Interstate Dr - Restripe MO Z Int. Dr To 70 (Loc. Fund) - Upgrade
Wentzville Traffic Signal - Intersection Improvements 7140-21 $10,000 ROW Jun-22 06/22/2022
Columbia And Southwest Bridge - Over Union Pacific Railroad - Replace SW
St. Louis Bridge - Realign Columbia To SW 6502B-22 $1,440,000f ROW Oct-21 06/28/2022
Phantom Drive - Missouri Bottom Rd To James S. McDonnell Blvd - Ln
Hazelwood Reduction 4 To 2 Lns - Turn Lanes - Sidewalk (6") 6900-20 $46,000 ROW Oct-21 06/30/2022
June Total $4,517,143 9 Projects
Signal Optimization - 2022 - Various Locations Along MO 180, MO 21, MO N,
MO U, MO EE - & MO 267 In St. Louis Co; US 61/67 In Jeff Co.; MO K In St.
MoDOT Charles Co 6979C-22 $568,000) CONST Aug-22 07/12/2022
Historic Amtrak Station Restoration - Restoration Of Train Station Const. In 1893 |
Kirkwood Ada Compliance - Exterior - Platform Cover 7158-22 $117,188 PE Apr-22 07/06/2022
New Ballas Road, Phase 1 - Olive Blvd To Craig Rd - Slab Replacement -
Creve Coeur Diamond Grind - Repl. Sidewalk (5') 6940-22 $144,0000 ROW Nov-21 07/06/2022
Hunning Road - Elizabeth Ln To Approx. 300' N/O Cinphany Ct - Realign Curve -
Jefferson County  |Shoulders (4') - Guardrail 6952B-21 $36,000 ROW Jan-22 07/06/2022
Laguna Palma Road & Mcgehan Road Bridges - Over Boyd Branch & Tributary
Jefferson County  |Of Joachim Creek - Replace Bridges 6952C-21 $38,400 ROW Jan-22 07/08/2022
Pacific Osage St - At First Street - Add Right Turn Lane - Intersection Improvements 7210-22 $88,480 PE May-21 07/18/2022




Obligated
Scheduled Actual
Sponsor Title - Description TIP # FY 2022 Phase Obligation Obligation
TOTAL $61,186,688 79 PROJECTS
Creve Coeur North New Ballas Sidewalk - Rocky Dr To 315' S/O Magna Carta Dr - Sidewalk 7155-22 $4,000) ROW Dec-21 07/25/2022
Franklin County Elmont Road - Over Little Boone Creek - Replace Bridge 6906-20 $572,835| CONST Dec-21 07/28/2022
N. Main St, Phase 1 - Skyline Dr To Valley PI - Resurfacing - Sidewalk (6') -
De Soto Lighting 6942-22 $652,243| CONST Dec-21 07/28/2022
uly Total $2,221,146 9 Projects
Dardenne Greenway Connection - Phoenix Pkwy To Barat Haven Blvd - Shared
O'Fallon Use Path (10') - Parking Lot (Locally Funded) 7161-22 $85,610 PE Sep-22 08/01/2022
Franklin County Hendricks Road Bridge - Over North Fork Of Meramec River - Replace Bridge 6948-21 $18,000 ROW Apr-22 08/01/2022
Wentzville Parkway/I-70, Phase 1 - Wentzville Pkwy: Pearce To Veterans Mem -
Wentzville Relocate - I-70 Wb On Ramp - Roundabout 6933A-19 $1,767,613| CONST Sep-22 08/01/2022
Boschertown Road, Phase 2 - Hecker St To MO B - Reconstruction - Shared Use
St. Charles Path (8') - TWTL (Locally Funded) 6922A-22 $1,000,000] CONST Oct-21 08/03/2022
West Watson Road - Gravois Rd (MO 30) To Weber Hill Rd - Resurfacing -
Sunset Hills Shared Use Path (10) - Sidewalk (5') 6966-21 $72,000) ROW Aug-22 08/04/2022
Lake Saint Louis Blvd, Phase 3 - Blue Cove Terrace To Peruque Creek Bridge -
Lake Saint Louis Reconstruction - Turn Ln At Bent Oak Dr/Bent Oak Cutoff 6955-22 $950,000) CONST Mar-22 08/08/2022
Jefferson County  [Hillsboro House Springs Road Bridge - Over Bourne Creek - Replace Bridge 6913D-20 $691,166] CONST Dec-21 08/01/2022
Antire Road - 400' N/O Crestview Dr To 200' E/O Sunshine Dr - Overlay -
Jefferson County  [Shoulder (4') - Curve Impr. - Signage - Rumblestrip 7113D-22 $63,000) ROW Aug-23 08/11/2022
Jefferson County  |Allen Road Bridge - Over Sandy Creek - Replace Bridge 6952A-21 $19,200) ROW Jan-22 08/11/2022
Canton Avenue, Phase 2 - Midland Blvd To Pennsylvania Ave - Full Depth
University City Reclamation - Upgrade Sidewalks (5-6") 7126-22 $86,400 PE Oct-21 08/19/2022
Bi-state
Development/Metro |Bus Replacement - 2024 (A) - Replace 10 Buses 7201A-24 $4,568,424] CONST QOct-24 08/12/2022
Bi-state
Development/Metro |Bus Replacement - 2024 (B) - Replace 10 Buses 7201B-24 $4,568,424] CONST QOct-24 08/12/2022
Bi-state
Development/Metro |Call-A-Ride Van Replacement - 2025 (A) - Replace 9 Call-A-Ride Vans 7174A-25 $1,123,841| CONST Oct-25 08/12/2022
Bi-state
Development/Metro |Call-A-Ride Van Replacement - 2025 (B) - Replace 9 Call-A-Ride Vans 7174B-25 $1,123,841| CONST Oct-25 08/12/2022
Bi-state Forest Park-DeBaliviere MetroLink Station Improvements - Station Accessibility
Development/Metro |Imporvements - Platform Canopy - Lighting - CPDES 7174C-25 $992,000 CONST QOct-25 08/12/2022
Charbonier Road - 2025 - Howdershell/Shackelford to Lindbergh - Resurfacing -
St. Louis County Curb Ramps - Sidewalk/School to Signal 7196C-23 $180,530 PE QOct-23 08/30/2022
Baumgartner Road - 2025 - Telegraph Rd to Old Baumgartner Rd - Resurfacing -
St. Louis County Curb Ramps 7196A-23 $129,120 PE QOct-23 08/30/2022
Bennington Place - 2025 - Marine Ave to Fee Fee Rd - Resurfacing - Curb
St. Louis County Ramps 7196B-23 $164,560 PE Oct-23 08/30/2022
Old Lemay Ferry Road - 0.42 Mi. S/O Regency Woods Pl To Kneff Rd - Safety
Jefferson County  [Improvements - Shoulders (4') - High Friction Treatment 6952E-21 $248,284| ROW Jan-22 08/31/2022
August Total $17,852,013 19 Projects
September Total $0 0 Projects




Not Obligated - Preliminary Engineering

Scheduled
Sponsor Title - Description TIP # FY 2022 Phase Obligation
TOTAL $991,380 9 PROJECTS
Rue St. Denis, Phase 2 - N. Lafayette St To N. New Florissant Rd - Resurfacing -
Florissant Sidewalk (5-6") 7111-22 $76,000 PE Oct-21
Natural Bridge (Mo 115) Sidewalks - Dardenne Ave To Avondale Ave - Sidewalks
Pine Lawn (5") - Lighting - Mid Block Xings 7119-22 $86,364 PE May-22
GGL - Mexico Rd Signal Performance Module - Bryan Rd To Cave Springs Rd -
St. Charles County |Automated Traffic Signal Perf. - Signal Optimization 7211A-22 $186,000 PE May-21
GGL - Muegge Rd Signal Performance Module - Cave Springs Rd To Old 94 -
St. Charles County |Automated Traffic Signal Perf. - Signal Optimization 7211B-22 $94,800 PE Apr-21
S. Broadway Cycle Track - Dover St To River City Casino Blvd - Cycle Track (10)
St. Louis Curb Ramps 7213-22 $120,000 PE Jan-21
Tucker Boulevard Cycle Track - Washington Ave To Chouteau Ave (MO 100) -
St. Louis Cycle Track (10') - Signal Updates - Bike Boxes - Ln Reconfig 7165-22 $104,000 PE Nov-21
St. Peters Mid Rivers Mall Dr - At St. Peters-Howell Rd - Turn Lanes - Upgrade Traffic Signal| 7212-22 $48,216 PE Mar-21
Wildwood MO 109 - At MO Ba (South) - Roundabout - Shared Use Path (10") 7129-22 $148,000 PE Nov-21
Old State Road Shared Use Path - Old State Place Dr To Nantucket Island Dr -
Wildwood Shared Use Path (10') - Connection To Waterfront Way 7169-22 $128,000 PE Oct-21




Not Obligated - Right of Way

Scheduled
Sponsor Title - Description TIP # FY 2022 Phase Obligation
TOTAL $1,255,400 9 PROJECTS
Dardenne Prairie  |Stump Road - Feise Rd To MO N - Reconstruction - Sidewalks (5') - Left Turn Ln 6941-21 $16,000) ROW Oct-21
Larkin Williams Road - South Highway Dr To Wolfner Dr - Whitetopping -
Fenton Sidewalk (5" 6944-21 $16,000) ROW Feb-22
Glendale E. Essex Avenue - Sappington Rd To Dickson St - Resurfacing - Sidewalk (5") 6949-21 $38,600/ ROW May-22
W. Essex Avenue - Kirkwood Rd (US 61/67) To Geyer Rd - Reconstruction -
Kirkwood Replace Sidewalks (5') - Bike Ln 6953-22 $213,600) ROW Oct-21
Manchester Rd (Mo 100) Sidewalk - Baxter Rd To MO 141 - Sidewalks (5-6') -
Manchester Ped Bridge 7117-22 $156,400) ROW Mar-22
West Florissant Avenue - At Chambers Rd - Sidewalk (5') - Lighting - Shared Use
St. Louis County Path (8') - Intersection & Bus Stop Impr. 6963J-21 $639,800) ROW Jun-22
North & South Road/Midland Sidewalks, Phase 2 - N/S: Page To Midland;
Vinita Park Midland: N/S To Delport - Sidewalks (5-6') 6752A-21 $80,000/ ROW Dec-21
Washington Jefferson Street - Fifth St To MO 100 - Resurfacing - Sidewalk (5') - Curb & Gutter | 6970-21 $20,000/ ROW Jan-22
Peine Road - 60' E/O Forest Way Dr To 675' W/O Stewart Springs Dr -
Wentzville Resurfacing - Shoulders (3') - Curve Impr. 6972-21 $75,000) ROW Dec-21




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2022 Phase Obligation
TOTAL $18,006,778 17 PROJECTS
Rudder Road - Larkin Williams Rd To 200' E/O Fenton Business Ct -
Fenton Reconstruction - Sidewalk (5') 6912-20 $1,119,102] CONST Dec-21
High Ridge Blvd Sidewalk - Crossroads Plaza Ent. To Park Rd - Sidewalk (7') -
Jefferson County  [Lighting - Xing At Community Ln 7157-22 $1,079,370] CONST Apr-22
Jefferson County  [Marine Vessel Engine Repower - 2022 - Repower One Marine Vessel Serving
Port Authority Mississippi - River In Non-Attainment Area - 1 Towboat 6977A-22 $269,500] CONST Jul-21
Pacific Denton Road Bridge - Over Brush Creek - Replace Bridge - Sidewalk (6') 6914-20 $997,230] CONST Oct-21
Gateway Green Light, Phase 6 - Various Rds In St. Charles Co - Ptz Cameras,
St. Charles County|Travel - Time Detectors, Fiber, Atms - Signal Opt. - Emer. Veh. Prempt 6841A-19 $790,074| CONST Sep-22
St. Charles County|MO N - At MO Z - Traffic Signal - Realign Intersection 6847-19 $1,110,000] CONST Sep-22
Smart Parking Management System - Dt St. Charles - Develop Smart Parking
System - Parking Lot Sensors - Msg Signs - Cameras - Phone App - Lease
St. Charles County|Electric Shuttle 6981C-20 $800,000] CONST Sep-22
St. Louis County |Airport Rd - E/O I-170 To N Florissant Rd - Resurfacing - Curb Ramps 6745J-21 $2,105,460] CONST Sep-22
Bayless Avenue Bridge - Over Gravois Creek (Approx 130" East Of I-55) -
St. Louis County |Replace Bridge - Sidewalk (6") 6834B-21 $2,100,000] CONST Sep-22
Creve Coeur Mill Road - 2021 - Prichard Farm Rd To Approx 350' W/O Mckelvey
St. Louis County |Rd. - Resurfacing - Slab Replacement - Fiberoptic 6834D-21 $1,100,000] CONST Sep-22
St. Louis County |Hanley Road - 2021 - Canton Rd To MO D (Page Ave) - Resurfacing 6834E-21 $1,100,000] CONST Sep-22
McKelvey Rd/Bennington PI/Ameling Rd - 2021 - McKelvey/Bennington - Dorsett
St. Louis County |To Ameling; Ameling: - Bennington To McKelvey - Resurfacing - Slab Repl. 6834C-21 $1,000,000] CONST Sep-22
McKelvey Road, Phase 2 - 2021 - Glenpark Dr To Creve Coeur Mill Rd -
St. Louis County |Resurfacing - Sidewalk (5') E: Smoke Rise To Cr. Coeur Mill 6834F-19 $921,480] CONST Sep-22
Meramec Bottom Road Bridge - Over Lemay Creek (Approx 1200' West Of I-55) -
St. Louis County |Replace Bridge 6834G-19 $930,560| CONST Sep-22
St. Louis County |Washington Street - 2021 - Rue St. Pierre To Fatima Ct - Resurfacing 6834H-21 $1,100,000] CONST Sep-22
Canton Avenue, Phase 1 - North & South Rd To N. Hanley Rd - Resurfacing -
University City Sidewalks (6') 6969-21 $672,728| CONST May-22
Westgate Ave - Delmar Blvd To MO 340 (Olive Blvd) - Resurfacing - Upgrade
University City Sidewalk 6838-19 $811,274]| CONST Sep-22




Phase of

Sponsor Title - Description TIP # FY 2022 Work

Scheduled
Obligation

Reason for
Adjustment

Adjustment
Date

TOTAL $39,119,970

39 PROJECTS

October Total 0 Projects

November Total 0 Projects

December Total 0 Projects

January Total 0 Projects

February Total 0 Projects

March Total

0 Projects

St. Louis County

Mason Road - 2022 - Clayton Rd To 100' N/O Mason Ridge Rd -
Resurfacing - Shared Use Path (8') - Curb Ramps

April Total

0 Projects

Sponsor using local funds
6905A-20 $115,200 Jun-21 for ROW 04/29/2022

May Total

$115,200

1 Projects

Square Ave And Hanley Rd - Fiber Interconnection - Upgrade Sponsor using local funds
Dardenne Prairie Traffic Controllers 7203-22 $25,138 Apr-21 for PE 05/05/2022

June Total

$25,138

1 Projects

Gutermuth Road, Phase 3 - Old Gutermuth Rd To Motherhead Received 3-month
St. Charles County  |Rd - Reconstruction - Sidewalks (5') TWTL (Locally Funded) 6923-22 $1,020,000 CONST Oct-21 extension 07/01/2022
Hanley; Meramec: Shaw Park Dr To - Maryland Ave - Received 9-month
Clayton Resurfacing - Curb Ramps 6915-22 $965,535 CONST Nov-21 extension 07/01/2022
Received 9-month
De Soto Boyd Street Sidewalk - MO 21 To Thomas St - Sidewalk (6') 7156-22 $286,304 CONST Mar-22 extension 07/01/2022
Edmundson Road - Natural Bridge To Holman Ln - Resurfacing - Received 9-month
Edmundson Sidewalk (6') - Lighting 6943-22 $557,428 CONST Dec-21 extension 07/01/2022
W. Main Street, Phase 1 - Park Ave To Mill St - Resurfacing - Received 9-month
Festus Sidewalks (6') - Lighting 6946-22 $623,052 CONST Dec-21 extension 07/01/2022
Rue St Denis, Phase 1 - St. Ferdinand St To N. Lafayette St - Received 9-month
Florissant Resurfacing - Sidewalk (5-6") 6921-20 $895,200 CONST Oct-21 extension 07/01/2022
Geyer Road, Phase 1 - Clayton Rd To Hermitage Hill Rd - Received 9-month
Frontenac Resurfacing - Sidewalk (6') - Storm Sewer 6899-20 $862,400 CONST Oct-21 extension 07/01/2022
Armbruster, Doss Hollow, Harness Bridges - Over Haverstick, Received 9-month
Jefferson County Plattin, Trib Hocum Hollow Creeks - Replace Bridge 6913A-20 $1,394,538 CONST Dec-21 extension 07/01/2022
Seckman Road - At Mastodon State Park - Realign Intersection - Received 9-month
Jefferson County Left Turn Ln - Shoulders (8') 6913E-20 $626,500 CONST Dec-21 extension 07/01/2022
Geyer Road, Phase 2 - West Adams Ave To 50' N/O Big Bend Received 9-month
Kirkwood Rd - Resurfacing - Curb Ramps - Reconstruct Rd At Up RRXing 6917-22 $1,139,635 CONST Aug-22 extension 07/01/2022
Ronald Reagan Drive & Hawks Ridge Trail - Reagan: 1-64-MO N; Received 9-month
Lake Saint Louis Hawks Ridge: Ridgeway-MO N - Resurfacing - Sidewalks (5') 6901-20 $1,115,576 CONST Jan-22 extension 07/01/2022
MO 109 - At MO CC (Wild Horse Creek Rd)/S. Eatherton Rd - Received 9-month
MoDOT Roundabout 6979B-20 $2,116,000 CONST Jul-22 extension 07/01/2022
Main St, Phase 1 - Pitman St To S/O Railroad Tracks - Received 9-month
O'Fallon Resurfacing - Curb Ramps - Sidewalks 6904-20 $1,763,679 IMPL Dec-21 extension 07/01/2022
Candlewick Ln - Resurfacing - Lighting - Storm Sewer - Bike Ln Received 9-month
Pacific (5) 6959-21 $784,271 CONST Dec-22 extension 07/01/2022
West Osage Street (Bl 44) - Noonan Plaza To I-44 Off Ramp; Received 9-month
Pacific Western Ave To Viaduct St - Sidewalk (5" 7163-22 $215,706 CONST Apr-22 extension 07/01/2022
GGL- Bryan Rd & Wentzville Pkwy - Signal Perf. Module - Bryan:
W. Terra Ln To MO N; Wentzville Pkwy Veterans Mem Pkwy To Received 9-month
St. Charles County  |US 61 - Automated Traffic Signal Perf. - Signal Optimization 7137B-21 $1,761,400 CONST Dec-21 extension 07/01/2022
North Outer Rd To S St. Peters Pkwy - Automated Traffic Signal Received 9-month
St. Charles County  |Perf. - Signal Optimization 7137A-21 $1,358,400 CONST Oct-22 extension 07/01/2022
Interstate Drive - Prospect Rd To E/O Quail Ridge Park Ent. - Received 9-month
St. Charles County  |Reconstruction - Shoulder (6') - Sidewalk (5') 6961-22 $900,000 CONST Dec-21 extension 07/01/2022
20th Street - Market St to St. Louis Ave - Cycletrack - Traf. Received 9-month
St. Louis Signals - Shared Use Path - Lighting - Sidewalk - Signal Intercnt | 6982A-20 $5,000,000 CONST Sep-22 extension 07/01/2022
Chesterfield Pkwy West (South) - 2022 - I-64 To Clarkson Rd - Received 9-month
St. Louis County Resurfacing - Curb Ramps 6905D-22 $1,100,000 CONST Sep-22 extension 07/01/2022
Heintz Road Bridge - Over Mattese Creek - Replace Bridge - Received 9-month
St. Louis County Sidewalk (6") 6905B-20 $1,164,800 IMPL Sep-22 extension 07/01/2022
J.S. McDonnell Blvd Bridge - Over Coldwater Creek - Replace Received 9-month
St. Louis County Bridge - Shoulder (5'/3") 6905C-20 $1,678,235 CONST Sep-22 extension 07/01/2022
Kingsland Avenue - 2022 - Olive Blvd (MO 340) To Delmar Blvd - Received 9-month
St. Louis County Resurfacing - Curb Ramps 6905E-20 $708,852 CONST Sep-22 extension 07/01/2022
Midland Blvd (East) - 2022 - Woodson Rd To North & South Rd - Received 9-month
St. Louis County Resurfacing - Curb Ramps 6905F-22 $1,600,000 CONST Sep-22 extension 07/01/2022
N. Elizabeth Avenue- 2022 - Pershall Rd To Chambers Rd - Received 9-month
St. Louis County Resurfacing - Curb Ramps 6905G-22 $800,000 CONST Sep-22 extension 07/01/2022
New Ballwin Road - 2022 - Twigwood Dr To Oak Leaf Manor Ct - Received 9-month
St. Louis County Resurfacing - Curb Ramps 6905H-22 $800,000 CONST Sep-22 extension 07/01/2022
Vernon Avenue - 2022 - Midland Blvd To City of St. Louis Line - Received 9-month
St. Louis County Resurfacing - Curb Ramps 69051-22 $800,000 CONST Sep-22 extension 07/01/2022




August Total

3 Projects

Phase of Scheduled Reason for Adjustment
Sponsor Title - Description TIP # FY 2022 Work Obligation Adjustment Date

Weidman Road - 2022 - Turtle Cove Dr To Manchester Rd (MO Received 9-month

St. Louis County 100) - Resurfacing - Curb Ramps 6905J-22 $800,000 CONST Sep-22 extension 07/01/2022
N. Oak Street - E. Springfield Ave To US 50 - Resurfacing - Received 9-month

Union Sidewalks (6-10") 6968-22 $309,249 CONST Dec-21 extension 07/01/2022
St. Louis Avenue/Beckett/Marshall, Phase 3 - MO 141 To 3rd St - Received 9-month

Valley Park Reconstruct: Rr To 3rd; Resurf: Rr To 141 - Sid lks (5') 6918-20 $1,288,553 CONST Aug-22 extension 07/01/2022
Third Street - MO 47 To Jefferson St - Resurfacing - Sidewalk Received 9-month

Washington (5) 6910-20 $678,392 CONST Jan-22 extension 07/01/2022

Received 9-month

Wentzville MO Z - At Interstate Dr - Add Nb Right Turn Lane 6984-20 $137,927 CONST Jan-22 extension 07/01/2022
Traffic Management Enhancements, Phase 4 - Various Locations
Along Goodfellow, MLK Dr, Halls - Ferry Rd - Traffic Monitoring Received 9-month

St. Louis Cameras - Signal Impr. 6982B-20 $2,580,000 CONST Dec-21 extension 07/01/2022
Centennial Greenway, Phase 1 - Warson Park to Dielman Rd Received 9-month

Olivette Shared Use Path (10-12" 7162-22 $1,000,000 CONST Jan-22 extension 07/01/2022

July Total $38,831,632 Projects

Old Highway 141 - Gravois Rd To County Line - Resurfacing - Sponsor using local funds

Fenton Curb Ramps 7109-22 $40,000 PE Nov-21 for PE 08/02/2022
Brazeau;Russell-Bw-Bremerton - Shared Use Path(12' Bw,8' Sponsor using local funds

Brentwood Russ), Sidewalk 7154-22 $68,000 ROW Jan-22 for ROW 08/02/2022
S. Woods Mill - At Conway - Intersection Improvements - Turn Sponsor using local funds

St. Louis County Lns - Traffic Signal 7139-21 $40,000 ROW Sep-22 for ROW 08/31/2022

September Total

$0

0 Projects




Phase of Scheduled
Sponsor Title - Description TIP # FY 2021 Work Obligation Reason for Removal| Removal Date

TOTAL $1,979,280 2 PROJECTS

October Total 0 Projects

November Total 0 Projects

December Total 0 Projects

Sponsor removed
Ladue Warson Road - At Conway Rd - Traffic Signal - Left Turn Lane 7130-21 $51 200 Oct-21 project from TIP 01/04/2021

January Total 1 Projects
February Total

$
_____

March Total 0 Projects

Aprll Total 0 PrOJects

Allenton Bridge, Phase 1 - Over Union Pacific Railroad - Replace Sponsor removed

Eureka Bridge - Shared Use Path (8) 6898-22 $1,928, 080 CONST project from TIP
May Total $1,928,0 1 Projects

June Total $ 0 Projects

0 Projects

August Total $ 0 Projects

September Total 0 Projects




FY 2022 Reasonable Progress Update: July 31, 2022

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 146 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2022 of the FY 2022-2025 Transportation
Improvement Program (TIP). These projects, sponsored by 53 different agencies and representing $109 million in federal funds, are subject to a September
30, 2022 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2022. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FY 2022 Funding Obligations

$120,000,000

$100,000,000

$80,000,000

$60,000,000

_—
! o $40,000,000
-
- —
N EE T
- $20,000,000
B BN
10/01/21 10/31/21 11/30/21 12/31/21 01/31/22 02/28/22 03/31/22 04/30/22 05/31/22 06/30/22 07/31/22 08/31/22 09/09/22 09/16/22 09/23/22 0'-1/%0/2250
Obligated  m Adjustments Removed  mNot Obligated - PE  m Not Obligated - ROW Not Obligated - Implementation
Date Obligated Adjustments Removed PE Not Ong"’?lated CONST Total
# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/21 0 $0] O $0] © $0| 37 $5,868,247| 30 $3,900,684| 79 $94,549,825| 146 $104,318,756
10/31/21 2 $3,292,271| 0 $0| O $0| 37 $5,868,247| 30 $3,900,684| 76 $90,627,554| 145 $103,688,756
11/30/21 8 $4,405,281| 0 $0| © $0| 31 $4,755,237| 30 $3,900,684| 76 $90,627,554| 145 $103,688,756
12/31/21 15 $18,219,541| 0 $0| O $0| 28 $4,506,977| 30 $3,900,684| 73 $82,061,554| 146 $108,688,756
01/31/22 24 $21,569,979| 0 $0| 1 $51,200| 24 $4,127,986| 28 $3,773,484| 69 $79,166,107| 146 $108,688,756
02/28/22 26 $21,881,885| 0 $0| 1 $51,200 22 $3,816,080| 28 $3,773,484| 69 $79,166,107| 146 $108,688,756
03/31/22 30 $25,819,566| O $0| 1 $51,200| 21 $1,816,080| 28 $3,773,484| 66 $77,228,426| 146 $108,688,756
04/30/22 37 $29,011,746| 1 $115,200( 1 $51,200 17 $1,577,396| 27 $3,658,284| 63 $74,274,930( 146 $108,688,756
05/31/22 42 $36,596,386| 2 $140,338[ 2 $1,979,280| 15 $1,456,258| 25 $3,562,284| 60 $64,954,210| 146 $108,688,756
06/30/22 51 $41,113,529| 2 $140,338 2 $1,979,280| 14 $1,409,058| 20 $2,006,284| 57 $62,040,267| 146 $108,688,756
07/31/22 60 $43,334,675| 34 $35,391,970| 2 $1,979,280| 12 $1,203,390| 16 $1,783,884| 22 $24,995,557| 146 $108,688,756
08/31/22
09/09/22
09/16/22
09/23/22
09/30/22

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Summary




Obligated
Scheduled Actual
Sponsor Title - Description TIP # FY 2021 Phase Obligation Obligation
TOTAL $43,334,675 60 PROJECTS
MoDOT 1-70 - At MO 94 (First Capitol Dr) - Interchange Improvements 6979A-20 $2,088,596] CONST Jun-22 10/01/2021
MoDOT MO 94 - Sherman Dr To Pralle Ln - Widen To Six Lanes 7122B-23 $1,203,675| CONST Oct-22 10/01/2021
October Total $3,292,271 2 Projects

Woodson Road - 2024 - Brown Rd To Kempland PI - Resurfacing - Curb Ramps -

St. Louis County Bike Ln 7124F-22 $108,320 PE Oct-21 11/05/2021
Olive Blvd - 2024 - Ferguson Ave To W/O Skinker Blvd (Stl City Limit) -

St. Louis County Resurfacing - Curb Ramps 7124C-22 $118,000 PE Oct-21 11/05/2021
Lackland Road - 2024 - Craig Rd To E/O Concourse Dr - Resurfacing - Curb

St. Louis County Ramps - Slab Replacement 7124A-22 $138,400 PE Oct-21 11/05/2021
N. Hanley Road (F) - 2024 - I-70 To Natural Bridge Rd (MO 115) - Resurfacing -

St. Louis County Curb Ramps 7124B-22 $179,440 PE Oct-21 11/05/2021
Sulphur Spring Road - 2024 - Manchester Rd (MO 100) To Big Bend Rd -

St. Louis County Resurfacing - Curb Ramps 7124D-22 $146,050 PE Oct-21 11/05/2021
Reavis Barracks Road/Green Park Road - Over Gravois Creek - Replace Reavis

St. Louis County Barracks Bridge - Realign Gp Rd To Reav. B 7124G-22 $422,800 PE Oct-21 11/15/2021

Nove
Old Jamestown Rd Sidewalk, Ph. 3 - Jamestown E.S. Entrance To Cedar Crest

ber Total

$1,113,010

l

Projects

Dece
Kirkwood Road, Phase 1 - 100' S/O Swan Ave To Adams Ave - Resurfacing -

ber Total

$13,814,260

St. Louis County Creek Dr - Sidewalk (5") 7167-22 $39,820 PE Dec-21 12/07/2021
Jefferson / 22nd Traffic Flow Improvements - Reconfigure I-
64/Pine/Market/Jefferson Interchange - Signal Improvements - Shared Use

St. Louis Path/Cycle Track 6919A-19 $6,720,000f CONST Sep-21 12/07/2021
Jefferson/22nd St Interchange Improvements - Reconfigure I-
64/Pine/Market/Jefferson Interchange - Restablish Street Grid - Curb Ramps -

St. Louis Resurfacing 6919AA-21 $5,040,000) CONST Sep-22 12/07/2021
Mosley Road, Phase 1 - Tureen Dr To Olive Blvd (MO 340) - Resurfacing - Curb

Creve Coeur Ramps 6896-21 $676,000] CONST QOct-21 12/15/2021
Geyer Road, Phase 2 - Hermitage Hill Rd Rd To Huntleigh Manor Ln -

Frontenac Resurfacing - Sidewalk (6') 7112-22 $112,280 PE Oct-21 12/16/2021
Lindemann Road - Dougherty Ferry Rd To Des Peres Limit (120" S/O Montour) -

Kirkwood Resurfacing - Upgrade Sidewalk (5') - Bike Lane (5") 7115-22 $96,160 PE Nov-21 12/17/2021

St. Charles County [MO N - Mothershead Rd To Mid Rivers Mall Dr - Resurfacing - Sidewalk (5') 6924-22 $1,130,000f CONST Oct-21 12/17/2021

l

Projects

St. Louis

Febr

Lindell/Union Bridge - Over Forest Park Pkwy And Metrolink - Design For Bridge
Replacement

ary Total

7123A-22

$311,906

$2,000,000

PE

Oct-21

Kirkwood Upgrade Sidewalks 7114-22 $101,040 PE Nov-21 01/10/2022
Lake Saint Louis Blvd Uptown Sidewalk - S/O Veterans Memorial Pkwy To

Lake Saint Louis Spillway Bridge - Sidewalks (6') 7159-22 $84,000 PE Dec-21 01/10/2022
Kitchell Avenue - Commercial Ave To Main St - Resurfacing - Sidewalks (5'S.

St. Clair Side/6' N. Side) 6909-22 $299,015| CONST Jan-22 01/10/2022
Whitecliff Park Lane Bridge - Over Gravois Creek - Replace Bridge - Shared Use

Crestwood Path (8") 7105-22 $172,000 PE Dec-21 01/10/2022
Geraldine Avenue Bridge - Over Coldwater Creek - Replace Bridge - Sidewalk

St. Ann (5" 6911-20 $468,000) CONST Dec-22 01/24/2022
New Haven Middle School Shared Use Path - New Haven Park Trail To Middle

New Haven School - Shared Use Path (10") 7160-22 $21,951 PE Nov-21 01/25/2022
S. Mill Street - Main St To Veterans Blvd (MO A) - Overlay - Lighting - Sidewalk

Festus (Lee To N. Creek - 5") 6908-22 $496,432| CONST Jan-22 01/25/2022

Ladue Dielman Road - Tamarack Dr To Ladue Rd - Resurfacing - Sidewalk (5") 6954-22 $76,0000 ROW Oct-21 01/28/2022
Zumbehl Rd - Over Cole Creek - Replace Culvert - Shared Use Path (10') -

St. Charles Sidewalk (5') 6922B-20 $1,632,000) CONST Jun-22 01/31/2022

January Total $3,350,438 9 Projects

Lindemann Road - Manhattan Ave To Kirkwood City Limits (S/O Lillian Ave) -

Des Peres Resurfacing - Sidewalk (6') 7108-22 $31,906 PE Jun-22 02/17/2022
Second Street - First Capitol Dr To Boones Lick Rd - Reconstruction - Upgrade

St. Charles Sidewalks (5') 7120-22 $280,000 PE Oct-21 02/28/2022

!

Projects

03/09/2022

QOak Grove Village

E. Springfield Rd - MO 185 To North City Limits - Resurfacing - Shoulders (6')

6957-22

$505,330

CONST

Dec-21

03/22/2022




Obligated
Scheduled Actual
Sponsor Title - Description TIP # FY 2021 Phase Obligation Obligation
TOTAL $43,334,675 60 PROJECTS
Citizens For
Modern Transit/Bi- |Building Ridership On Transit - Stl City And St County - Education & Outreach
State Building - Better Bus Stops- New Fare Media - Employer Benefit Program 7202-22 $432,351] CONST Oct-20 03/23/2022
St. Charles County |Central School Road - At St. Peters Howell Rd - Intersection Improvements 6981A-22 $1,000,000f CONST Dec-21 03/28/2022
March Total $3,937,681 4 Projects
Manchester Road - Big Bend Blvd To City Limits (150" E/O Yale Ave) -
Maplewood Resurfacing - Curb Ramps - Mid-Block Xing 6902-20 $1,160,000] CONST Nov-21 04/01/2022
Wentzville Parkway Sidewalk - W. Pearce Blvd To Veterans Memorial Pkwy -
Wentzville Sidewalk (6') 7168-22 $55,360 PE Jan-22 04/01/2022
Sibley Street/Lindenwood Avenue Sidewalk - Sibley: Duchesne - Lindenwood;
St. Charles Lindenwood: Alley- EIm - Sidewalk (5-6") 7164-22 $80,000 PE Dec-21 04/08/2022
Weldon Spring Road, Phase 1 - Technology Dr To Valleybrook Dr - Roundabout-
O'Fallon Two Way Turn Ln - Reconstruct (Local Funds) 7209-22 $91,324 PE Mar-21 04/21/2022
Flashing Yellow Arrows & Signal Improvements - Along Ronald Reagan Dr,
Lake Saint Louis Technology Dr, Lake Saint Louis Blvd - Upgrade Signal Controllers 7206-22 $12,000 PE Apr-21 04/21/2022
Fee Fee Road - Schuetz Rd To Westport Plaza Dr - Slab Replacement -
Maryland Heights  |Diamond Grind - Bridge Deck 6903-22 $630,000) CONST May-22 04/21/2022
Des Peres Des Peres Road - At Old Des Peres Rd - Roundabout - Sidewalk 6976-20 $1,163,496] CONST Nov-22 04/29/2022
April Total $3,192,180 7 Projects
Jefferson Avenue, Phase 1 - Market St To Cass Ave - Resurfacing - Sidewalks
St. Louis Impr. (6") - Ln Reduct. 6 To 4 6849A-23 $7,125,000{ CONST Nov-22 05/04/2022
Main Street, Phase 2 - Pitman St To Terra Rd - Resurfacing - Shared Use Path
O'Fallon (8') - Upgrade Sidewalk (5') 7118-22 $96,000 PE Mar-22 05/16/2022
Lake Saint Louis Hawkridge Trail/Sommers Road - At Old Highway N - Traffic Signal 7131-22 $30,000 ROW Oct-21 05/23/2022
Old Highway N - 125' S/O Hawk Ridge Trail To 50' S/O Old Forester Dr -
Lake Saint Louis Reconstruct - Sidewalk (6') - TWTL (Locally Funded) 7101B-22 $66,000) ROW Dec-21 05/23/2022
MO 100 (Manchester Road) Improvements - Ballas Rd To Meier Ln - Access
Des Peres Management - Crosswalk Impr. - Bus Stop Impr 6897-20 $267,640| IMPL Oct-21 05/26/2022
e My Total 7,584,640 S Proiet:
High/Jackson/Locust Sidewalk - High: Mt Pleasant Est. - Jackson: Jack: High-
Augusta Locust - Locust: Jackson - Church Rd; Sidewalks (5') 6937-22 $20,000 ROW Feb-22 06/03/2022
New Ballwin Road - Manchester Rd (Mo 100) To Twigwood Dr - Resurfacing -
Ballwin Curb Ramps 6938-22 $652,863] CONST Dec-21 06/10/2022
Weil/Wilhusen/St. Vincent - Weil: Shrewsbury-Wilhusen; Wilhusen: Weil-Lac. Stn
Shrewsbury - St. Vincent: Weil-Murdoch Cut-Off - Resurfacing 7124H-22 $47,200 PE Oct-21 06/10/2022
Westlink Drive - Bluff Rd To W. Main St. - Overlay - Improve Intersection At Bluff
Washington Rd 6971-21 $40,000) ROW Jan-22 06/10/2022
St. Louis County [Bayless Avenue - 2020 - Union Rd To Lemay Ferry Rd - Resurfacing 6745B-19 $1,316,080/ CONST Sep-22 06/10/2022
St. Peters MO 370 - At Salt River Road, Phase 1 - New Interchange - Wb And Sb 6964-22 $945,000 CONST Dec-21 06/16/2022
MO Z - At Interstate Dr - Restripe MO Z Int. Dr To 70 (Loc. Fund) - Upgrade
Wentzville Traffic Signal - Intersection Improvements 7140-21 $10,000 ROW Jun-22 06/22/2022
Columbia And Southwest Bridge - Over Union Pacific Railroad - Replace SW
St. Louis Bridge - Realign Columbia To SW 6502B-22 $1,440,000f ROW Oct-21 06/28/2022
Phantom Drive - Missouri Bottom Rd To James S. McDonnell Blvd - Ln
Hazelwood Reduction 4 To 2 Lns - Turn Lanes - Sidewalk (6") 6900-20 $46,000 ROW Oct-21 06/30/2022
June Total $4,517,143 9 Projects
Signal Optimization - 2022 - Various Locations Along MO 180, MO 21, MO N,
MO U, MO EE - & MO 267 In St. Louis Co; US 61/67 In Jeff Co.; MO K In St.
MoDOT Charles Co 6979C-22 $568,000) CONST Aug-22 07/12/2022
Historic Amtrak Station Restoration - Restoration Of Train Station Const. In 1893 |
Kirkwood Ada Compliance - Exterior - Platform Cover 7158-22 $117,188 PE Apr-22 07/06/2022
New Ballas Road, Phase 1 - Olive Blvd To Craig Rd - Slab Replacement -
Creve Coeur Diamond Grind - Repl. Sidewalk (5') 6940-22 $144,0000 ROW Nov-21 07/06/2022
Hunning Road - Elizabeth Ln To Approx. 300' N/O Cinphany Ct - Realign Curve -
Jefferson County  |Shoulders (4') - Guardrail 6952B-21 $36,000 ROW Jan-22 07/06/2022
Laguna Palma Road & Mcgehan Road Bridges - Over Boyd Branch & Tributary
Jefferson County  |Of Joachim Creek - Replace Bridges 6952C-21 $38,400 ROW Jan-22 07/08/2022
Pacific Osage St - At First Street - Add Right Turn Lane - Intersection Improvements 7210-22 $88,480 PE May-21 07/18/2022




Obligated

Scheduled Actual
Sponsor Title - Description TIP # FY 2021 Phase Obligation Obligation
TOTAL $43,334,675 60 PROJECTS
Creve Coeur North New Ballas Sidewalk - Rocky Dr To 315' S/O Magna Carta Dr - Sidewalk 7155-22 $4,000) ROW Dec-21 07/25/2022
Franklin County Elmont Road - Over Little Boone Creek - Replace Bridge 6906-20 $572,835| CONST Dec-21 07/28/2022
N. Main St, Phase 1 - Skyline Dr To Valley PI - Resurfacing - Sidewalk (6') -
De Soto Lighting 6942-22 $652,243| CONST Dec-21 07/28/2022

$2,221,146 9 Projects

August Total 0 Projects

September Total 0 Projects



Not Obligated - Preliminary Engineering

Scheduled
Sponsor Title - Description TIP # FY 2022 Phase Obligation
TOTAL $1,203,390 12 PROJECTS
Fenton Old Highway 141 - Gravois Rd To County Line - Resurfacing - Curb Ramps 7109-22 $40,000 PE Nov-21
Rue St. Denis, Phase 2 - N. Lafayette St To N. New Florissant Rd - Resurfacing -
Florissant Sidewalk (5-6") 7111-22 $76,000 PE Oct-21
Dardenne Greenway Connection - Phoenix Pkwy To Barat Haven Blvd - Shared
O'Fallon Use Path (10') - Parking Lot (Locally Funded) 7161-22 $85,610 PE Sep-22
Natural Bridge (Mo 115) Sidewalks - Dardenne Ave To Avondale Ave - Sidewalks
Pine Lawn (5") - Lighting - Mid Block Xings 7119-22 $86,364 PE May-22
GGL - Mexico Rd Signal Performance Module - Bryan Rd To Cave Springs Rd -
St. Charles County |Automated Traffic Signal Perf. - Signal Optimization 7211A-22 $186,000 PE May-21
GGL - Muegge Rd Signal Performance Module - Cave Springs Rd To Old 94 -
St. Charles County |Automated Traffic Signal Perf. - Signal Optimization 7211B-22 $94,800 PE Apr-21
S. Broadway Cycle Track - Dover St To River City Casino Blvd - Cycle Track (10)
St. Louis Curb Ramps 7213-22 $120,000 PE Jan-21
Tucker Boulevard Cycle Track - Washington Ave To Chouteau Ave (MO 100) -
St. Louis Cycle Track (10') - Signal Updates - Bike Boxes - Ln Reconfig 7165-22 $104,000 PE Nov-21
St. Peters Mid Rivers Mall Dr - At St. Peters-Howell Rd - Turn Lanes - Upgrade Traffic Signal| 7212-22 $48,216 PE Mar-21
Canton Avenue, Phase 2 - Midland Blvd To Pennsylvania Ave - Full Depth
University City Reclamation - Upgrade Sidewalks (5-6") 7126-22 $86,400 PE Oct-21
Wildwood MO 109 - At MO Ba (South) - Roundabout - Shared Use Path (10") 7129-22 $148,000 PE Nov-21
Old State Road Shared Use Path - Old State Place Dr To Nantucket Island Dr -
Wildwood Shared Use Path (10') - Connection To Waterfront Way 7169-22 $128,000 PE Oct-21




Not Obligated - Right of Way

Scheduled
Sponsor Title - Description TIP # FY 2022 Phase Obligation
TOTAL $1,783,884 16 PROJECTS
Deer Creek Greenway Connector - Brentwood: Marshall-Brazeau;Russell-Bw-
Brentwood Bremerton - Shared Use Path(12' Bw,8' Russ), Sidewalk 7154-22 $68,000) ROW Jan-22
Dardenne Prairie  |Stump Road - Feise Rd To MO N - Reconstruction - Sidewalks (5') - Left Turn Ln 6941-21 $16,000) ROW Oct-21
Larkin Williams Road - South Highway Dr To Wolfner Dr - Whitetopping -
Fenton Sidewalk (5" 6944-21 $16,000) ROW Feb-22
Franklin County Hendricks Road Bridge - Over North Fork Of Meramec River - Replace Bridge 6948-21 $18,000f ROW Apr-22
Glendale E. Essex Avenue - Sappington Rd To Dickson St - Resurfacing - Sidewalk (5") 6949-21 $38,600/ ROW May-22
Jefferson County  |Allen Road Bridge - Over Sandy Creek - Replace Bridge 6952A-21 $19,200f ROW Jan-22
Antire Road - 400' N/O Crestview Dr To 200' E/O Sunshine Dr - Overlay -
Jefferson County  |Shoulder (4') - Curve Impr. - Signage - Rumblestrip 7113D-22 $63,000) ROW Aug-23
Old Lemay Ferry Road - 0.42 Mi. S/O Regency Woods Pl To Kneff Rd - Safety
Jefferson County  |Improvements - Shoulders (4') - High Friction Treatment 6952E-21 $248,284| ROW Jan-22
W. Essex Avenue - Kirkwood Rd (US 61/67) To Geyer Rd - Reconstruction -
Kirkwood Replace Sidewalks (5') - Bike Ln 6953-22 $213,600) ROW Oct-21
Manchester Rd (Mo 100) Sidewalk - Baxter Rd To MO 141 - Sidewalks (5-6') -
Manchester Ped Bridge 7117-22 $156,400) ROW Mar-22
St. Louis County S. Woods Mill - At Conway - Intersection Improvements - Turn Lns - Traffic Signal | 7139-21 $40,000/ ROW Sep-22
West Florissant Avenue - At Chambers Rd - Sidewalk (5') - Lighting - Shared Use
St. Louis County Path (8') - Intersection & Bus Stop Impr. 6963J-21 $639,800) ROW Jun-22
West Watson Road - Gravois Rd (MO 30) To Weber Hill Rd - Resurfacing -
Sunset Hills Shared Use Path (10') - Sidewalk (5") 6966-21 $72,000) ROW Aug-22
North & South Road/Midland Sidewalks, Phase 2 - N/S: Page To Midland;
Vinita Park Midland: N/S To Delport - Sidewalks (5-6") 6752A-21 $80,000f ROW Dec-21
Washington Jefferson Street - Fifth St To MO 100 - Resurfacing - Sidewalk (5') - Curb & Gutter | 6970-21 $20,000/ ROW Jan-22
Peine Road - 60' E/O Forest Way Dr To 675' W/O Stewart Springs Dr -
Wentzville Resurfacing - Shoulders (3') - Curve Impr. 6972-21 $75,0000 ROW Dec-21




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2022 Phase Obligation
TOTAL $24,995,557 22 PROJECTS
Rudder Road - Larkin Williams Rd To 200' E/O Fenton Business Ct -
Fenton Reconstruction - Sidewalk (5') 6912-20 $1,119,102] CONST Dec-21
High Ridge Blvd Sidewalk - Crossroads Plaza Ent. To Park Rd - Sidewalk (7') -
Jefferson County  [Lighting - Xing At Community Ln 7157-22 $1,079,370] CONST Apr-22
Jefferson County  [Hillsboro House Springs Road Bridge - Over Bourne Creek - Replace Bridge 6913D-20 $691,166] CONST Dec-21
Jefferson County  [Marine Vessel Engine Repower - 2022 - Repower One Marine Vessel Serving
Port Authority Mississippi - River In Non-Attainment Area - 1 Towboat 6977A-22 $269,500] CONST Jul-21
Lake Saint Louis Blvd, Phase 3 - Blue Cove Terrace To Peruque Creek Bridge -
Lake Saint Louis Reconstruction - Turn Ln At Bent Oak Dr/Bent Oak Cutoff 6955-22 $950,000f CONST Mar-22
Pacific Denton Road Bridge - Over Brush Creek - Replace Bridge - Sidewalk (6') 6914-20 $997,230] CONST Oct-21
Boschertown Road, Phase 2 - Hecker St To MO B - Reconstruction - Shared Use
St. Charles Path (8') - TWTL (Locally Funded) 6922A-22 $1,000,000] CONST Oct-21
Gateway Green Light, Phase 6 - Various Rds In St. Charles Co - Ptz Cameras,
St. Charles County|Travel - Time Detectors, Fiber, Atms - Signal Opt. - Emer. Veh. Prempt 6841A-19 $790,074| CONST Sep-22
St. Charles County|MO N - At MO Z - Traffic Signal - Realign Intersection 6847-19 $1,110,000] CONST Sep-22
Smart Parking Management System - Dt St. Charles - Develop Smart Parking
System - Parking Lot Sensors - Msg Signs - Cameras - Phone App - Lease
St. Charles County|Electric Shuttle 6981C-20 $800,000] CONST Sep-22
Traffic Management Enhancements, Phase 4 - Various Locations Along
St. Louis Goodfellow, MLK Dr, Halls - Ferry Rd - Traffic Monitoring Cameras - Signal Impr. | 6982B-20 $2,580,000] CONST Dec-21
St. Louis County |Airport Rd - E/O I-170 To N Florissant Rd - Resurfacing - Curb Ramps 6745J-21 $2,105,460] CONST Sep-22
Bayless Avenue Bridge - Over Gravois Creek (Approx 130' East Of I-55) -
St. Louis County |Replace Bridge - Sidewalk (6") 6834B-21 $2,100,000] CONST Sep-22
Creve Coeur Mill Road - 2021 - Prichard Farm Rd To Approx 350' W/O Mckelvey
St. Louis County |Rd. - Resurfacing - Slab Replacement - Fiberoptic 6834D-21 $1,100,000] CONST Sep-22
St. Louis County |Hanley Road - 2021 - Canton Rd To MO D (Page Ave) - Resurfacing 6834E-21 $1,100,000] CONST Sep-22
McKelvey Rd/Bennington PI/Ameling Rd - 2021 - McKelvey/Bennington - Dorsett
St. Louis County |To Ameling; Ameling: - Bennington To McKelvey - Resurfacing - Slab Repl. 6834C-21 $1,000,000] CONST Sep-22
McKelvey Road, Phase 2 - 2021 - Glenpark Dr To Creve Coeur Mill Rd -
St. Louis County |Resurfacing - Sidewalk (5') E: Smoke Rise To Cr. Coeur Mill 6834F-19 $921,480] CONST Sep-22
Meramec Bottom Road Bridge - Over Lemay Creek (Approx 1200' West Of I-55) -
St. Louis County |Replace Bridge 6834G-19 $930,560| CONST Sep-22
St. Louis County |Washington Street - 2021 - Rue St. Pierre To Fatima Ct - Resurfacing 6834H-21 $1,100,000] CONST Sep-22
Canton Avenue, Phase 1 - North & South Rd To N. Hanley Rd - Resurfacing -
University City Sidewalks (6") 6969-21 $672,728] CONST May-22
Westgate Ave - Delmar Blvd To MO 340 (Olive Blvd) - Resurfacing - Upgrade
University City Sidewalk 6838-19 $811,274] CONST Sep-22
Wentzville Parkway/I-70, Phase 1 - Wentzville Pkwy: Pearce To Veterans Mem -
Wentzville Relocate - I-70 Wb On Ramp - Roundabout 6933A-19 $1,767,613] CONST Sep-22




Phase of

Sponsor Title - Description TIP # FY 2022 Work

Scheduled
Obligation

Reason for
Adjustment

Adjustment
Date

TOTAL $35,391,970

34 PROJECTS

October Total 0 Projects

November Total 0 Projects

December Total 0 Projects

January Total 0 Projects

February Total 0 Projects

March Total

April Total

0 Projects

0 Projects

Mason Road - 2022 - Clayton Rd To 100" N/O Mason Ridge Rd - Sponsor using local funds
St. Louis County Resurfacing - Shared Use Path (8') - Curb Ramps 6905A-20 $115,200 Jun-21 for ROW 04/29/2022

LEVALIE $115,200 1 Projects

Square Ave And Hanley Rd - Fiber Interconnection - Upgrade Sponsor using local funds
Dardenne Prairie Traffic Controllers 7203-22 $25,138 Apr-21 for PE 05/05/2022

June Total $25,138 1 Projects

Gutermuth Road, Phase 3 - Old Gutermuth Rd To Motherhead Received 3-month
St. Charles County  |Rd - Reconstruction - Sidewalks (5') TWTL (Locally Funded) 6923-22 $1,020,000 CONST Oct-21 extension 07/01/2022
Hanley; Meramec: Shaw Park Dr To - Maryland Ave - Received 9-month
Clayton Resurfacing - Curb Ramps 6915-22 $965,535 CONST Nov-21 extension 07/01/2022
Received 9-month
De Soto Boyd Street Sidewalk - MO 21 To Thomas St - Sidewalk (6') 7156-22 $286,304 CONST Mar-22 extension 07/01/2022
Edmundson Road - Natural Bridge To Holman Ln - Resurfacing - Received 9-month
Edmundson Sidewalk (6') - Lighting 6943-22 $557,428 CONST Dec-21 extension 07/01/2022
W. Main Street, Phase 1 - Park Ave To Mill St - Resurfacing - Received 9-month
Festus Sidewalks (6') - Lighting 6946-22 $623,052 CONST Dec-21 extension 07/01/2022
Rue St Denis, Phase 1 - St. Ferdinand St To N. Lafayette St - Received 9-month
Florissant Resurfacing - Sidewalk (5-6") 6921-20 $895,200 CONST Oct-21 extension 07/01/2022
Geyer Road, Phase 1 - Clayton Rd To Hermitage Hill Rd - Received 9-month
Frontenac Resurfacing - Sidewalk (6') - Storm Sewer 6899-20 $862,400 CONST Oct-21 extension 07/01/2022
Armbruster, Doss Hollow, Harness Bridges - Over Haverstick, Received 9-month
Jefferson County Plattin, Trib Hocum Hollow Creeks - Replace Bridge 6913A-20 $1,394,538 CONST Dec-21 extension 07/01/2022
Seckman Road - At Mastodon State Park - Realign Intersection - Received 9-month
Jefferson County Left Turn Ln - Shoulders (8") 6913E-20 $626,500 CONST Dec-21 extension 07/01/2022
Geyer Road, Phase 2 - West Adams Ave To 50' N/O Big Bend Received 9-month
Kirkwood Rd - Resurfacing - Curb Ramps - Reconstruct Rd At Up RRXing 6917-22 $1,139,635 CONST Aug-22 extension 07/01/2022
Ronald Reagan Drive & Hawks Ridge Trail - Reagan: 1-64-MO N; Received 9-month
Lake Saint Louis Hawks Ridge: Ridgeway-MO N - Resurfacing - Sidewalks (5') 6901-20 $1,115,576 CONST Jan-22 extension 07/01/2022
MO 109 - At MO CC (Wild Horse Creek Rd)/S. Eatherton Rd - Received 9-month
MoDOT Roundabout 6979B-20 $2,116,000 CONST Jul-22 extension 07/01/2022
Main St, Phase 1 - Pitman St To S/O Railroad Tracks - Received 9-month
O'Fallon Resurfacing - Curb Ramps - Sidewalks 6904-20 $1,763,679 IMPL Dec-21 extension 07/01/2022
Candlewick Ln - Resurfacing - Lighting - Storm Sewer - Bike Ln Received 9-month
Pacific (5") 6959-21 $784,271 CONST Dec-22 extension 07/01/2022
West Osage Street (Bl 44) - Noonan Plaza To I-44 Off Ramp; Received 9-month
Pacific Western Ave To Viaduct St - Sidewalk (5') 7163-22 $215,706 CONST Apr-22 extension 07/01/2022
GGL- Bryan Rd & Wentzville Pkwy - Signal Perf. Module - Bryan:
W. Terra Ln To MO N; Wentzville Pkwy Veterans Mem Pkwy To Received 9-month
St. Charles County  |US 61 - Automated Traffic Signal Perf. - Signal Optimization 7137B-21 $1,761,400 CONST Dec-21 extension 07/01/2022
North Outer Rd To S St. Peters Pkwy - Automated Traffic Signal Received 9-month
St. Charles County  |Perf. - Signal Optimization 7137A-21 $1,358,400 CONST Oct-22 extension 07/01/2022
Interstate Drive - Prospect Rd To E/O Quail Ridge Park Ent. - Received 9-month
St. Charles County  |Reconstruction - Shoulder (6') - Sidewalk (5") 6961-22 $900,000 CONST Dec-21 extension 07/01/2022
20th Street - Market St to St. Louis Ave - Cycletrack - Traf. Received 9-month
St. Louis Signals - Shared Use Path - Lighting - Sidewalk - Signal Intercnt | 6982A-20 $5,000,000 CONST Sep-22 extension 07/01/2022
Chesterfield Pkwy West (South) - 2022 - 1-64 To Clarkson Rd - Received 9-month
St. Louis County Resurfacing - Curb Ramps 6905D-22 $1,100,000 CONST Sep-22 extension 07/01/2022
Heintz Road Bridge - Over Mattese Creek - Replace Bridge - Received 9-month
St. Louis County Sidewalk (6") 6905B-20 $1,164,800 IMPL Sep-22 extension 07/01/2022
J.S. McDonnell Blvd Bridge - Over Coldwater Creek - Replace Received 9-month
St. Louis County Bridge - Shoulder (5'/3") 6905C-20 $1,678,235 CONST Sep-22 extension 07/01/2022
Kingsland Avenue - 2022 - Olive Blvd (MO 340) To Delmar Blvd - Received 9-month
St. Louis County Resurfacing - Curb Ramps 6905E-20 $708,852 CONST Sep-22 extension 07/01/2022
Midland Blvd (East) - 2022 - Woodson Rd To North & South Rd - Received 9-month
St. Louis County Resurfacing - Curb Ramps 6905F-22 $1,600,000 CONST Sep-22 extension 07/01/2022
N. Elizabeth Avenue- 2022 - Pershall Rd To Chambers Rd - Received 9-month
St. Louis County Resurfacing - Curb Ramps 6905G-22 $800,000 CONST Sep-22 extension 07/01/2022
New Ballwin Road - 2022 - Twigwood Dr To Oak Leaf Manor Ct - Received 9-month
St. Louis County Resurfacing - Curb Ramps 6905H-22 $800,000 CONST Sep-22 extension 07/01/2022
Vernon Avenue - 2022 - Midland Blvd To City of St. Louis Line - Received 9-month
St. Louis County Resurfacing - Curb Ramps 69051-22 $800,000 CONST Sep-22 extension 07/01/2022




Phase o cheduled Reason for Adjustment
Sponsor Title - Description TIP # FY 2022 Work Obligation Adjustment Date

Weidman Road - 2022 - Turtle Cove Dr To Manchester Rd (MO Received 9-month

St. Louis County 100) - Resurfacing - Curb Ramps 6905J-22 $800,000 CONST Sep-22 extension 07/01/2022
N. Oak Street - E. Springfield Ave To US 50 - Resurfacing - Received 9-month

Union Sidewalks (6-10") 6968-22 $309,249 CONST Dec-21 extension 07/01/2022
St. Louis Avenue/Beckett/Marshall, Phase 3 - MO 141 To 3rd St - Received 9-month

Valley Park Reconstruct: Rr To 3rd; Resurf: Rr To 141 - Sidewalks (5') 6918-20 $1,288,553 CONST Aug-22 extension 07/01/2022
Third Street - MO 47 To Jefferson St - Resurfacing - Sidewalk Received 9-month

Washington (5") 6910-20 $678,392 CONST Jan-22 extension 07/01/2022
Received 9-month

Wentzville MO Z - At Interstate Dr - Add Nb Right Turn Lane 6984-20 $137,927 CONST Jan-22 extension 07/01/2022

July Total $35,251,632 32 Projects

August Total 0 Projects

September Total 0 Projects




Phase of Scheduled
Sponsor Title - Description TIP # FY 2021 Work Obligation Reason for Removal| Removal Date

TOTAL $1,979,280 2 PROJECTS

October Total 0 Projects

November Total 0 Projects

December Total 0 Projects

Sponsor removed
Ladue Warson Road - At Conway Rd - Traffic Signal - Left Turn Lane 7130-21 $51 200 Oct-21 project from TIP 01/04/2021

January Total 1 Projects
February Total

$
_____

March Total 0 Projects

Aprll Total 0 PrOJects

Allenton Bridge, Phase 1 - Over Union Pacific Railroad - Replace Sponsor removed

Eureka Bridge - Shared Use Path (8) 6898-22 $1,928, 080 CONST project from TIP
May Total $1,928,0 1 Projects

June Total $ 0 Projects

0 Projects

August Total $ 0 Projects

September Total 0 Projects




FY 2022 Reasonable Progress Update: June 30, 2022

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 146 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2022 of the FY 2022-2025 Transportation
Improvement Program (TIP). These projects, sponsored by 53 different agencies and representing $109 million in federal funds, are subject to a September
30, 2022 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2022. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FY 2022 Funding Obligations
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Obligated m Adjustments Removed m Not Obligated - PE = Not Obligated - ROW Not Obligated - Implementation
. A Not Obligated
Date Obligated Adjustments Removed PE ROW CONST Total
# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/21 0 $0|] O $o0f O $0| 37 $5,868,247| 30 $3,900,684| 79 $94,549,825| 146 $104,318,756
10/31/21 2 $3,292,271[ 0 $0[ O $0| 37 $5,868,247( 30 $3,900,684| 76 $90,627,554| 145 $103,688,756
11/30/21 8 $4,405,281| 0 $0f O $0| 31 $4,755,237| 30 $3,900,684| 76 $90,627,554| 145 $103,688,756
12/31/21 15 $18,219,541] 0 $0[ 0O $0[ 28 $4,506,977( 30 $3,900,684| 73 $82,061,554| 146 $108,688,756
01/31/22 24 $21,569,979| 0 $0[ 1 $51,200| 24 $4,127,986| 28 $3,773,484| 69 $79,166,107| 146 $108,688,756
02/28/22 | 26 $21,881,885| 0O $0| 1 $51,200 22 $3,816,080( 28 $3,773,484| 69 $79,166,107| 146 $108,688,756
03/31/22 30 $25,819,566| O $0[ 1 $51,200| 21 $1,816,080| 28 $3,773,484| 66 $77,228,426| 146 $108,688,756
04/30/22 37 $29,011,746| 1 $115,200 1 $51,200| 17 $1,577,396| 27 $3,658,284| 63 $74,274,930| 146 $108,688,756
05/31/22 42 $36,596,386| 2 $140,338[ 2 $1,979,280| 15 $1,456,258| 25 $3,562,284| 60 $64,954,210| 146 $108,688,756
06/30/22 | 51 $41,113,529 2 $140,338| 2 $1,979,280( 14 $1,409,058( 20 $2,006,284| 57 $62,040,267| 146 $108,688,756
07/31/22
08/31/22
09/09/22
09/16/22
09/23/22
09/30/22

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Summary




Obligated
Scheduled Actual
Sponsor Title - Description TIP # FY 2021 Phase Obligation Obligation
TOTAL $41,113,529 51 PROJECTS
MoDOT 1-70 - At MO 94 (First Capitol Dr) - Interchange Improvements 6979A-20 $2,088,596] CONST Jun-22 10/01/2021
MoDOT MO 94 - Sherman Dr To Pralle Ln - Widen To Six Lanes 7122B-23 $1,203,675| CONST Oct-22 10/01/2021
October Total $3,292,271 2 Projects

Woodson Road - 2024 - Brown Rd To Kempland PI - Resurfacing - Curb Ramps -

St. Louis County Bike Ln 7124F-22 $108,320 PE Oct-21 11/05/2021
Olive Blvd - 2024 - Ferguson Ave To W/O Skinker Blvd (Stl City Limit) -

St. Louis County Resurfacing - Curb Ramps 7124C-22 $118,000 PE Oct-21 11/05/2021
Lackland Road - 2024 - Craig Rd To E/O Concourse Dr - Resurfacing - Curb

St. Louis County Ramps - Slab Replacement 7124A-22 $138,400 PE Oct-21 11/05/2021
N. Hanley Road (F) - 2024 - I-70 To Natural Bridge Rd (MO 115) - Resurfacing -

St. Louis County Curb Ramps 7124B-22 $179,440 PE Oct-21 11/05/2021
Sulphur Spring Road - 2024 - Manchester Rd (MO 100) To Big Bend Rd -

St. Louis County Resurfacing - Curb Ramps 7124D-22 $146,050 PE Oct-21 11/05/2021
Reavis Barracks Road/Green Park Road - Over Gravois Creek - Replace Reavis

St. Louis County Barracks Bridge - Realign Gp Rd To Reav. B 7124G-22 $422,800 PE Oct-21 11/15/2021

Nove
Old Jamestown Rd Sidewalk, Ph. 3 - Jamestown E.S. Entrance To Cedar Crest

ber Total

$1,113,010

l

Projects

Dece
Kirkwood Road, Phase 1 - 100' S/O Swan Ave To Adams Ave - Resurfacing -

ber Total

$13,814,260

St. Louis County Creek Dr - Sidewalk (5") 7167-22 $39,820 PE Dec-21 12/07/2021
Jefferson / 22nd Traffic Flow Improvements - Reconfigure I-
64/Pine/Market/Jefferson Interchange - Signal Improvements - Shared Use

St. Louis Path/Cycle Track 6919A-19 $6,720,000f CONST Sep-21 12/07/2021
Jefferson/22nd St Interchange Improvements - Reconfigure I-
64/Pine/Market/Jefferson Interchange - Restablish Street Grid - Curb Ramps -

St. Louis Resurfacing 6919AA-21 $5,040,000) CONST Sep-22 12/07/2021
Mosley Road, Phase 1 - Tureen Dr To Olive Blvd (MO 340) - Resurfacing - Curb

Creve Coeur Ramps 6896-21 $676,000] CONST QOct-21 12/15/2021
Geyer Road, Phase 2 - Hermitage Hill Rd Rd To Huntleigh Manor Ln -

Frontenac Resurfacing - Sidewalk (6') 7112-22 $112,280 PE Oct-21 12/16/2021
Lindemann Road - Dougherty Ferry Rd To Des Peres Limit (120" S/O Montour) -

Kirkwood Resurfacing - Upgrade Sidewalk (5') - Bike Lane (5") 7115-22 $96,160 PE Nov-21 12/17/2021

St. Charles County [MO N - Mothershead Rd To Mid Rivers Mall Dr - Resurfacing - Sidewalk (5') 6924-22 $1,130,000f CONST Oct-21 12/17/2021

l

Projects

St. Louis

Febr

Lindell/Union Bridge - Over Forest Park Pkwy And Metrolink - Design For Bridge
Replacement

ary Total

7123A-22

$311,906

$2,000,000

PE

Oct-21

Kirkwood Upgrade Sidewalks 7114-22 $101,040 PE Nov-21 01/10/2022
Lake Saint Louis Blvd Uptown Sidewalk - S/O Veterans Memorial Pkwy To

Lake Saint Louis Spillway Bridge - Sidewalks (6') 7159-22 $84,000 PE Dec-21 01/10/2022
Kitchell Avenue - Commercial Ave To Main St - Resurfacing - Sidewalks (5'S.

St. Clair Side/6' N. Side) 6909-22 $299,015| CONST Jan-22 01/10/2022
Whitecliff Park Lane Bridge - Over Gravois Creek - Replace Bridge - Shared Use

Crestwood Path (8") 7105-22 $172,000 PE Dec-21 01/10/2022
Geraldine Avenue Bridge - Over Coldwater Creek - Replace Bridge - Sidewalk

St. Ann (5" 6911-20 $468,000) CONST Dec-22 01/24/2022
New Haven Middle School Shared Use Path - New Haven Park Trail To Middle

New Haven School - Shared Use Path (10") 7160-22 $21,951 PE Nov-21 01/25/2022
S. Mill Street - Main St To Veterans Blvd (MO A) - Overlay - Lighting - Sidewalk

Festus (Lee To N. Creek - 5") 6908-22 $496,432| CONST Jan-22 01/25/2022

Ladue Dielman Road - Tamarack Dr To Ladue Rd - Resurfacing - Sidewalk (5") 6954-22 $76,0000 ROW Oct-21 01/28/2022
Zumbehl Rd - Over Cole Creek - Replace Culvert - Shared Use Path (10') -

St. Charles Sidewalk (5') 6922B-20 $1,632,000) CONST Jun-22 01/31/2022

January Total $3,350,438 9 Projects

Lindemann Road - Manhattan Ave To Kirkwood City Limits (S/O Lillian Ave) -

Des Peres Resurfacing - Sidewalk (6') 7108-22 $31,906 PE Jun-22 02/17/2022
Second Street - First Capitol Dr To Boones Lick Rd - Reconstruction - Upgrade

St. Charles Sidewalks (5') 7120-22 $280,000 PE Oct-21 02/28/2022

!

Projects

03/09/2022

QOak Grove Village

E. Springfield Rd - MO 185 To North City Limits - Resurfacing - Shoulders (6')

6957-22

$505,330

CONST

Dec-21

03/22/2022




Obligated
Scheduled Actual
Sponsor Title - Description TIP # FY 2021 Phase Obligation Obligation
TOTAL $41,113,529 51 PROJECTS
Citizens For
Modern Transit/Bi- |Building Ridership On Transit - Stl City And St County - Education & Outreach
State Building - Better Bus Stops- New Fare Media - Employer Benefit Program 7202-22 $432,351] CONST Oct-20 03/23/2022
St. Charles County |Central School Road - At St. Peters Howell Rd - Intersection Improvements 6981A-22 $1,000,000] CONST Dec-21 03/28/2022
March Total $3,937,681 4 Projects
Manchester Road - Big Bend Blvd To City Limits (150" E/O Yale Ave) -
Maplewood Resurfacing - Curb Ramps - Mid-Block Xing 6902-20 $1,160,000] CONST Nov-21 04/01/2022
Wentzville Parkway Sidewalk - W. Pearce Blvd To Veterans Memorial Pkwy -
Wentzville Sidewalk (6') 7168-22 $55,360 PE Jan-22 04/01/2022
Sibley Street/Lindenwood Avenue Sidewalk - Sibley: Duchesne - Lindenwood;
St. Charles Lindenwood: Alley- EIm - Sidewalk (5-6") 7164-22 $80,000 PE Dec-21 04/08/2022
Weldon Spring Road, Phase 1 - Technology Dr To Valleybrook Dr - Roundabout-
O'Fallon Two Way Turn Ln - Reconstruct (Local Funds) 7209-22 $91,324 PE Mar-21 04/21/2022
Flashing Yellow Arrows & Signal Improvements - Along Ronald Reagan Dr,
Lake Saint Louis Technology Dr, Lake Saint Louis Blvd - Upgrade Signal Controllers 7206-22 $12,000 PE Apr-21 04/21/2022
Fee Fee Road - Schuetz Rd To Westport Plaza Dr - Slab Replacement -
Maryland Heights  |Diamond Grind - Bridge Deck 6903-22 $630,000) CONST May-22 04/21/2022
Des Peres Des Peres Road - At Old Des Peres Rd - Roundabout - Sidewalk 6976-20 $1,163,496] CONST Nov-22 04/29/2022
April Total $3,192,180 7 Projects
Jefferson Avenue, Phase 1 - Market St To Cass Ave - Resurfacing - Sidewalks
St. Louis Impr. (6") - Ln Reduct. 6 To 4 6849A-23 $7,125,000{ CONST Nov-22 05/04/2022
Main Street, Phase 2 - Pitman St To Terra Rd - Resurfacing - Shared Use Path
O'Fallon (8') - Upgrade Sidewalk (5') 7118-22 $96,000 PE Mar-22 05/16/2022
Lake Saint Louis Hawkridge Trail/Sommers Road - At Old Highway N - Traffic Signal 7131-22 $30,000 ROW Oct-21 05/23/2022
Old Highway N - 125' S/O Hawk Ridge Trail To 50' S/O Old Forester Dr -
Lake Saint Louis Reconstruct - Sidewalk (6') - TWTL (Locally Funded) 7101B-22 $66,000) ROW Dec-21 05/23/2022
MO 100 (Manchester Road) Improvements - Ballas Rd To Meier Ln - Access
Des Peres Management - Crosswalk Impr. - Bus Stop Impr 6897-20 $267,640| IMPL Oct-21 05/26/2022
e My Total 7,584,640 5 Projects
High/Jackson/Locust Sidewalk - High: Mt Pleasant Est. - Jackson: Jack: High-
Augusta Locust - Locust: Jackson - Church Rd; Sidewalks (5') 6937-22 $20,000 ROW Feb-22 06/03/2022
New Ballwin Road - Manchester Rd (Mo 100) To Twigwood Dr - Resurfacing -
Ballwin Curb Ramps 6938-22 $652,863] CONST Dec-21 06/10/2022
Weil/Wilhusen/St. Vincent - Weil: Shrewsbury-Wilhusen; Wilhusen: Weil-Lac. Stn
Shrewsbury - St. Vincent: Weil-Murdoch Cut-Off - Resurfacing 7124H-22 $47,200 PE Oct-21 06/10/2022
Westlink Drive - Bluff Rd To W. Main St. - Overlay - Improve Intersection At Bluff
Washington Rd 6971-21 $40,000) ROW Jan-22 06/10/2022
St. Louis County [Bayless Avenue - 2020 - Union Rd To Lemay Ferry Rd - Resurfacing 6745B-19 $1,316,080/ CONST Sep-22 06/10/2022
St. Peters MO 370 - At Salt River Road, Phase 1 - New Interchange - Wb And Sb 6964-22 $945,000 CONST Dec-21 06/16/2022
MO Z - At Interstate Dr - Restripe MO Z Int. Dr To 70 (Loc. Fund) - Upgrade
Wentzville Traffic Signal - Intersection Improvements 7140-21 $10,000 ROW Jun-22 06/22/2022
Columbia And Southwest Bridge - Over Union Pacific Railroad - Replace SW
St. Louis Bridge - Realign Columbia To SW 6502B-22 $1,440,000) ROW Oct-21 06/28/2022
Phantom Drive - Missouri Bottom Rd To James S. McDonnell Blvd - Ln
Hazelwood Reduction 4 To 2 Lns - Turn Lanes - Sidewalk (6") 6900-20 $46,000 ROW Oct-21 06/30/2022
$4,517,143 Projects

July Total 0 Projects

$0
- | I N I

August Total 0 Projects

September Total $0 0 Projects




Not Obligated - Preliminary Engineering

Scheduled
Sponsor Title - Description TIP # FY 2022 Phase Obligation
TOTAL $1,409,058 14 PROJECTS
Fenton Old Highway 141 - Gravois Rd To County Line - Resurfacing - Curb Ramps 7109-22 $40,000 PE Nov-21
Rue St. Denis, Phase 2 - N. Lafayette St To N. New Florissant Rd - Resurfacing -
Florissant Sidewalk (5-6") 7111-22 $76,000 PE Oct-21
Historic Amtrak Station Restoration - Restoration Of Train Station Const. In 1893 -
Kirkwood Ada Compliance - Exterior - Platform Cover 7158-22 $117,188 PE Apr-22
Dardenne Greenway Connection - Phoenix Pkwy To Barat Haven Blvd - Shared
O'Fallon Use Path (10') - Parking Lot (Locally Funded) 7161-22 $85,610 PE Sep-22
Pacific Osage St - At First Street - Add Right Turn Lane - Intersection Improvements 7210-22 $88,480 PE May-21
Natural Bridge (Mo 115) Sidewalks - Dardenne Ave To Avondale Ave - Sidewalks
Pine Lawn (5") - Lighting - Mid Block Xings 7119-22 $86,364 PE May-22
GGL - Mexico Rd Signal Performance Module - Bryan Rd To Cave Springs Rd -
St. Charles County |Automated Traffic Signal Perf. - Signal Optimization 7211A-22 $186,000 PE May-21
GGL - Muegge Rd Signal Performance Module - Cave Springs Rd To Old 94 -
St. Charles County |Automated Traffic Signal Perf. - Signal Optimization 7211B-22 $94,800 PE Apr-21
S. Broadway Cycle Track - Dover St To River City Casino Blvd - Cycle Track (10')
St. Louis Curb Ramps 7213-22 $120,000 PE Jan-21
Tucker Boulevard Cycle Track - Washington Ave To Chouteau Ave (MO 100) -
St. Louis Cycle Track (10') - Signal Updates - Bike Boxes - Ln Reconfig 7165-22 $104,000 PE Nov-21
St. Peters Mid Rivers Mall Dr - At St. Peters-Howell Rd - Turn Lanes - Upgrade Traffic Signal| 7212-22 $48,216 PE Mar-21
Canton Avenue, Phase 2 - Midland Blvd To Pennsylvania Ave - Full Depth
University City Reclamation - Upgrade Sidewalks (5-6") 7126-22 $86,400 PE Oct-21
Wildwood MO 109 - At MO Ba (South) - Roundabout - Shared Use Path (10") 7129-22 $148,000 PE Nov-21
Old State Road Shared Use Path - Old State Place Dr To Nantucket Island Dr -
Wildwood Shared Use Path (10') - Connection To Waterfront Way 7169-22 $128,000 PE Oct-21




Not Obligated - Right of Way

Scheduled
Sponsor Title - Description TIP # FY 2022 Phase Obligation
TOTAL $2,006,284 20 PROJECTS
Deer Creek Greenway Connector - Brentwood: Marshall-Brazeau;Russell-Bw-
Brentwood Bremerton - Shared Use Path(12' Bw,8' Russ), Sidewalk 7154-22 $68,000) ROW Jan-22
New Ballas Road, Phase 1 - Olive Blvd To Craig Rd - Slab Replacement -
Creve Coeur Diamond Grind - Repl. Sidewalk (5') 6940-22 $144,000) ROW Nov-21
Creve Coeur North New Ballas Sidewalk - Rocky Dr To 315' S/O Magna Carta Dr - Sidewalk 7155-22 $4,000, ROW Dec-21
Dardenne Prairie  |Stump Road - Feise Rd To MO N - Reconstruction - Sidewalks (5') - Left Turn Ln 6941-21 $16,000) ROW Oct-21
Larkin Williams Road - South Highway Dr To Wolfner Dr - Whitetopping -
Fenton Sidewalk (5" 6944-21 $16,000) ROW Feb-22
Franklin County Hendricks Road Bridge - Over North Fork Of Meramec River - Replace Bridge 6948-21 $18,000| ROW Apr-22
Glendale E. Essex Avenue - Sappington Rd To Dickson St - Resurfacing - Sidewalk (5") 6949-21 $38,600/ ROW May-22
Jefferson County  |Allen Road Bridge - Over Sandy Creek - Replace Bridge 6952A-21 $19,200| ROW Jan-22
Antire Road - 400' N/O Crestview Dr To 200' E/O Sunshine Dr - Overlay -
Jefferson County  |Shoulder (4') - Curve Impr. - Signage - Rumblestrip 7113D-22 $63,000) ROW Aug-23
Hunning Road - Elizabeth Ln To Approx. 300' N/O Cinphany Ct - Realign Curve -
Jefferson County  |Shoulders (4') - Guardrail 6952B-21 $36,000) ROW Jan-22
Laguna Palma Road & Mcgehan Road Bridges - Over Boyd Branch & Tributary Of
Jefferson County  |Joachim Creek - Replace Bridges 6952C-21 $38,400| ROW Jan-22
Old Lemay Ferry Road - 0.42 Mi. S/O Regency Woods Pl To Kneff Rd - Safety
Jefferson County  |Improvements - Shoulders (4') - High Friction Treatment 6952E-21 $248,284| ROW Jan-22
W. Essex Avenue - Kirkwood Rd (US 61/67) To Geyer Rd - Reconstruction -
Kirkwood Replace Sidewalks (5') - Bike Ln 6953-22 $213,600) ROW Oct-21
Manchester Rd (Mo 100) Sidewalk - Baxter Rd To MO 141 - Sidewalks (5-6') -
Manchester Ped Bridge 7117-22 $156,400) ROW Mar-22
St. Louis County S. Woods Mill - At Conway - Intersection Improvements - Turn Lns - Traffic Signal [ 7139-21 $40,000/ ROW Sep-22
West Florissant Avenue - At Chambers Rd - Sidewalk (5') - Lighting - Shared Use
St. Louis County Path (8') - Intersection & Bus Stop Impr. 6963J-21 $639,800) ROW Jun-22
West Watson Road - Gravois Rd (MO 30) To Weber Hill Rd - Resurfacing -
Sunset Hills Shared Use Path (10') - Sidewalk (5") 6966-21 $72,000) ROW Aug-22
North & South Road/Midland Sidewalks, Phase 2 - N/S: Page To Midland;
Vinita Park Midland: N/S To Delport - Sidewalks (5-6") 6752A-21 $80,000f ROW Dec-21
Washington Jefferson Street - Fifth St To MO 100 - Resurfacing - Sidewalk (5') - Curb & Gutter | 6970-21 $20,000f ROW Jan-22
Peine Road - 60' E/O Forest Way Dr To 675' W/O Stewart Springs Dr -
Wentzville Resurfacing - Shoulders (3') - Curve Impr. 6972-21 $75,000) ROW Dec-21




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2022 Phase Obligation
TOTAL $62,040,267 57 PROJECTS
Bonhomme Ave & Meramec Ave - Bonhomme: Brentwood-Hanley; Meramec:
Clayton Shaw Park Dr To - Maryland Ave - Resurfacing - Curb Ramps 6915-22 $965,535] CONST Nov-21
De Soto Boyd Street Sidewalk - MO 21 To Thomas St - Sidewalk (6') 7156-22 $286,304] CONST Mar-22
N. Main St, Phase 1 - Skyline Dr To Valley PI - Resurfacing - Sidewalk (6') -
De Soto Lighting 6942-22 $652,243] CONST Dec-21
Edmundson Road - Natural Bridge To Holman Ln - Resurfacing - Sidewalk (6') -
Edmundson Lighting 6943-22 $557,428] CONST Dec-21
Rudder Road - Larkin Williams Rd To 200' E/O Fenton Business Ct -
Fenton Reconstruction - Sidewalk (5') 6912-20 $1,119,102] CONST Dec-21
W. Main Street, Phase 1 - Park Ave To Mill St - Resurfacing - Sidewalks (6') -
Festus Lighting 6946-22 $623,052] CONST Dec-21
Rue St Denis, Phase 1 - St. Ferdinand St To N. Lafayette St - Resurfacing -
Florissant Sidewalk (5-6") 6921-20 $895,200] CONST Oct-21
Franklin County Elmont Road - Over Little Boone Creek - Replace Bridge 6906-20 $572,835] CONST Dec-21
Geyer Road, Phase 1 - Clayton Rd To Hermitage Hill Rd - Resurfacing - Sidewalk
Frontenac (6') - Storm Sewer 6899-20 $862,400] CONST Oct-21
Armbruster, Doss Hollow, Harness Bridges - Over Haverstick, Plattin, Trib Hocum
Jefferson County Hollow Creeks - Replace Bridge 6913A-20 $1,394,538| CONST Dec-21
High Ridge Blvd Sidewalk - Crossroads Plaza Ent. To Park Rd - Sidewalk (7') -
Jefferson County  [Lighting - Xing At Community Ln 7157-22 $1,079,370] CONST Apr-22
Jefferson County  |Hillsboro House Springs Road Bridge - Over Bourne Creek - Replace Bridge 6913D-20 $691,166] CONST Dec-21
Seckman Road - At Mastodon State Park - Realign Intersection - Left Turn Ln -
Jefferson County  |Shoulders (8") 6913E-20 $626,500] CONST Dec-21
Jefferson County  [Marine Vessel Engine Repower - 2022 - Repower One Marine Vessel Serving
Port Authority Mississippi - River In Non-Attainment Area - 1 Towboat 6977A-22 $269,500] CONST Jul-21
Geyer Road, Phase 2 - West Adams Ave To 50' N/O Big Bend Rd - Resurfacing -
Kirkwood Curb Ramps - Reconstruct Rd At Up RRXing 6917-22 $1,139,635| CONST Aug-22
Lake Saint Louis Blvd, Phase 3 - Blue Cove Terrace To Peruque Creek Bridge -
Lake Saint Louis Reconstruction - Turn Ln At Bent Oak Dr/Bent Oak Cutoff 6955-22 $950,000f CONST Mar-22
Ronald Reagan Drive & Hawks Ridge Trail - Reagan: I-64-MO N; Hawks Ridge:
Lake Saint Louis Ridgeway-MO N - Resurfacing - Sidewalks (5') 6901-20 $1,115,576] CONST Jan-22
MoDOT MO 109 - At MO CC (Wild Horse Creek Rd)/S. Eatherton Rd - Roundabout 6979B-20 $2,116,000) CONST Jul-22
Signal Optimization - 2022 - Various Locations Along MO 180, MO 21, MO N, MO
U, MO EE - & MO 267 In St. Louis Co; US 61/67 In Jeff Co.; MO K In St. Charles
MoDOT Co 6979C-22 $568,000) CONST Aug-22
Main St, Phase 1 - Pitman St To S/O Railroad Tracks - Resurfacing - Curb Ramps
O'Fallon - Sidewalks 6904-20 $1,763,679] IMPL Dec-21
Congress St (Former Rte N) - Westlake Village Dr To Candlewick Ln -
Pacific Resurfacing - Lighting - Storm Sewer - Bike Ln (5') 6959-21 $784,271| CONST Dec-22
Pacific Denton Road Bridge - Over Brush Creek - Replace Bridge - Sidewalk (6') 6914-20 $997,230| CONST QOct-21
West Osage Street (Bl 44) - Noonan Plaza To |-44 Off Ramp; Western Ave To
Pacific Viaduct St - Sidewalk (5') 7163-22 $215,706] CONST Apr-22
Boschertown Road, Phase 2 - Hecker St To MO B - Reconstruction - Shared Use
St. Charles Path (8') - TWTL (Locally Funded) 6922A-22 $1,000,000] CONST Oct-21
Gateway Green Light, Phase 6 - Various Rds In St. Charles Co - Ptz Cameras,
St. Charles County|Travel - Time Detectors, Fiber, Atms - Signal Opt. - Emer. Veh. Prempt 6841A-19 $790,074| CONST Sep-22
GGL- Bryan Rd & Wentzville Pkwy - Signal Perf. Module - Bryan: W. Terra Ln To
MO N; Wentzville Pkwy Veterans Mem Pkwy To US 61 - Automated Traffic Signal
St. Charles County |Perf. - Signal Optimization 7137B-21 $1,761,400] CONST Dec-21
GGL - Mid Rivers Mall Dr Signal Performance Module - I-70 North Outer Rd To S
St. Charles County |St. Peters Pkwy - Automated Traffic Signal Perf. - Signal Optimization 7137A-21 $1,358,400] CONST Oct-22




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2022 Phase Obligation
TOTAL $62,040,267 57 PROJECTS
Gutermuth Road, Phase 3 - Old Gutermuth Rd To Motherhead Rd -
St. Charles County |Reconstruction - Sidewalks (5') TWTL (Locally Funded) 6923-22 $1,020,000] CONST Oct-21
Interstate Drive - Prospect Rd To E/O Quail Ridge Park Ent. - Reconstruction -
St. Charles County |Shoulder (6') - Sidewalk (5") 6961-22 $900,000] CONST Dec-21
St. Charles County|MO N - At MO Z - Traffic Signal - Realign Intersection 6847-19 $1,110,000] CONST Sep-22
Smart Parking Management System - Dt St. Charles - Develop Smart Parking
System - Parking Lot Sensors - Msg Signs - Cameras - Phone App - Lease
St. Charles County|Electric Shuttle 6981C-20 $800,000f CONST Sep-22
Traffic Management Enhancements, Phase 4 - Various Locations Along
St. Louis Goodfellow, MLK Dr, Halls - Ferry Rd - Traffic Monitoring Cameras - Signal Impr. | 6982B-20 $2,580,000f CONST Dec-21
20th Street - Market St to St. Louis Ave - Cycletrack - Traf. Signals - Shared Use
St. Louis Path - Lighting - Sidewalk - Signal Intercnt 6982A-20 $5,000,000] CONST Sep-22
St. Louis County |Airport Rd - E/O I-170 To N Florissant Rd - Resurfacing - Curb Ramps 6745J-21 $2,105,460] CONST Sep-22
Bayless Avenue Bridge - Over Gravois Creek (Approx 130" East Of I-55) -
St. Louis County |Replace Bridge - Sidewalk (6") 6834B-21 $2,100,000] CONST Sep-22
Chesterfield Pkwy West (South) - 2022 - 1-64 To Clarkson Rd - Resurfacing -
St. Louis County Curb Ramps 6905D-22 $1,100,000 CONST Sep-22
Creve Coeur Mill Road - 2021 - Prichard Farm Rd To Approx 350" W/O Mckelvey
St. Louis County |Rd. - Resurfacing - Slab Replacement - Fiberoptic 6834D-21 $1,100,000] CONST Sep-22
St. Louis County |Hanley Road - 2021 - Canton Rd To MO D (Page Ave) - Resurfacing 6834E-21 $1,100,000] CONST Sep-22
St. Louis County Heintz Road Bridge - Over Mattese Creek - Replace Bridge - Sidewalk (6') 6905B-20 $1,164,800] IMPL Sep-22
J.S. McDonnell Blvd Bridge - Over Coldwater Creek - Replace Bridge - Shoulder
St. Louis County (5'3") 6905C-20 $1,678,235| CONST Sep-22
Kingsland Avenue - 2022 - Olive Blvd (MO 340) To Delmar Blvd - Resurfacing -
St. Louis County Curb Ramps 6905E-20 $708,852] CONST Sep-22
McKelvey Rd/Bennington PI/Ameling Rd - 2021 - McKelvey/Bennington - Dorsett
St. Louis County |To Ameling; Ameling: - Bennington To McKelvey - Resurfacing - Slab Repl. 6834C-21 $1,000,000] CONST Sep-22
McKelvey Road, Phase 2 - 2021 - Glenpark Dr To Creve Coeur Mill Rd -
St. Louis County |Resurfacing - Sidewalk (5') E: Smoke Rise To Cr. Coeur Mill 6834F-19 $921,480| CONST Sep-22
Meramec Bottom Road Bridge - Over Lemay Creek (Approx 1200' West Of I-55) -
St. Louis County |Replace Bridge 6834G-19 $930,560| CONST Sep-22
Midland Blvd (East) - 2022 - Woodson Rd To North & South Rd - Resurfacing -
St. Louis County Curb Ramps 6905F-22 $1,600,000] CONST Sep-22
N. Elizabeth Avenue- 2022 - Pershall Rd To Chambers Rd - Resurfacing - Curb
St. Louis County Ramps 6905G-22 $800,000] CONST Sep-22
New Ballwin Road - 2022 - Twigwood Dr To Oak Leaf Manor Ct - Resurfacing -
St. Louis County Curb Ramps 6905H-22 $800,000] CONST Sep-22
Vernon Avenue - 2022 - Midland Blvd To City of St. Louis Line - Resurfacing -
St. Louis County Curb Ramps 69051-22 $800,000] CONST Sep-22
St. Louis County |Washington Street - 2021 - Rue St. Pierre To Fatima Ct - Resurfacing 6834H-21 $1,100,000] CONST Sep-22
Weidman Road - 2022 - Turtle Cove Dr To Manchester Rd (MO 100) -
St. Louis County Resurfacing - Curb Ramps 6905J-22 $800,000] CONST Sep-22
Union N. Oak Street - E. Springfield Ave To US 50 - Resurfacing - Sidewalks (6-10") 6968-22 $309,249| CONST Dec-21
Canton Avenue, Phase 1 - North & South Rd To N. Hanley Rd - Resurfacing -
University City Sidewalks (6") 6969-21 $672,728] CONST May-22
Westgate Ave - Delmar Blvd To MO 340 (Olive Blvd) - Resurfacing - Upgrade
University City Sidewalk 6838-19 $811,274]| CONST Sep-22
St. Louis Avenue/Beckett/Marshall, Phase 3 - MO 141 To 3rd St - Reconstruct: Rr
Valley Park To 3rd; Resurf: Rr To 141 - Sidewalks (5') 6918-20 $1,288,553] CONST Aug-22




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2022 Phase Obligation
TOTAL $62,040,267 57 PROJECTS
Washington Third Street - MO 47 To Jefferson St - Resurfacing - Sidewalk (5") 6910-20 $678,392] CONST Jan-22
Wentzville MO Z - At Interstate Dr - Add Nb Right Turn Lane 6984-20 $137,927| CONST Jan-22
Wentzville Parkway/I-70, Phase 1 - Wentzville Pkwy: Pearce To Veterans Mem -
Wentzville Relocate - I-70 Wb On Ramp - Roundabout 6933A-19 $1,767,613] CONST Sep-22




Phase o cheduled Reason for Adjustment
Sponsor Title - Description TIP # FY 2021 Work Obligation Adjustment Date

TOTAL $140,338 2 PROJECTS

October Total 0 Projects

November Total 0 Projects

December Total 0 Projects

January Total 0 Projects

February Total 0 Projects

March Total 0 Projects

Aprll Total 0 Projects

Mason Road - 2022 - Clayton Rd To 100" N/O Mason Ridge Rd - Sponsor using local funds
St. Louis County Resurfacing - Shared Use Path (8') - Curb Ramps 6905A-20 $115,200 Jun-21 for ROW 04/29/2022

May Total $115,200 1 Projects

Square Ave And Hanley Rd - Fiber Interconnection - Upgrade Sponsor using local funds
Dardenne Prairie Traffic Controllers 7203-22 $25,138 Apr-21 for PE 05/05/2022

June Total $25,138 1 Projects

0 Projects

I
August Total $0 0 Projects
_____———

September Total 0 Projects




Phase of Scheduled
Sponsor Title - Description TIP # FY 2021 Work Obligation Reason for Removal| Removal Date

TOTAL $1,979,280 2 PROJECTS

October Total 0 Projects

November Total 0 Projects

December Total 0 Projects

Sponsor removed
Ladue Warson Road - At Conway Rd - Traffic Signal - Left Turn Lane 7130-21 $51 200 Oct-21 project from TIP 01/04/2021

January Total 1 Projects
February Total

$
_____

March Total 0 Projects

Aprll Total 0 PrOJects

Allenton Bridge, Phase 1 - Over Union Pacific Railroad - Replace Sponsor removed

Eureka Bridge - Shared Use Path (8) 6898-22 $1,928, 080 CONST project from TIP
May Total $1,928,0 1 Projects

June Total $ 0 Projects

0 Projects

August Total $ 0 Projects

September Total 0 Projects




FY 2022 Reasonable Progress Update: May 31, 2022

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 146 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2022 of the FY 2022-2025 Transportation
Improvement Program (TIP). These projects, sponsored by 53 different agencies and representing $109 million in federal funds, are subject to a September
30, 2022 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2022. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FY 2022 Funding Obligations
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Obligated  m Adjustments Removed  mNot Obligated - PE  m Not Obligated - ROW Not Obligated - Implementation
. . Not Obligated
Date Obligated Adjustments Removed PE ROW CONST Total
# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/21 0 $0|] O $o0f O $0| 37 $5,868,247| 30 $3,900,684| 79 $94,549,825| 146 $104,318,756
10/31/21 2 $3,292,271[ 0 $0[ O $0| 37 $5,868,247( 30 $3,900,684| 76 $90,627,554| 145 $103,688,756
11/30/21 8 $4,405,281| 0 $0f O $0| 31 $4,755,237| 30 $3,900,684| 76 $90,627,554| 145 $103,688,756
12/31/21 15 $18,219,541] 0 $0[ 0O $0[ 28 $4,506,977( 30 $3,900,684| 73 $82,061,554| 146 $108,688,756
01/31/22 24 $21,569,979| 0 $0[ 1 $51,200| 24 $4,127,986| 28 $3,773,484| 69 $79,166,107| 146 $108,688,756
02/28/22 | 26 $21,881,885| 0O $of 1 $51,200| 22 $3,816,080( 28 $3,773,484| 69 $79,166,107| 146 $108,688,756
03/31/22 30 $25,819,566| O $0[ 1 $51,200| 21 $1,816,080| 28 $3,773,484| 66 $77,228,426| 146 $108,688,756
04/30/22 37 $29,011,746| 1 $115,200 1 $51,200| 17 $1,577,396| 27 $3,658,284| 63 $74,274,930| 146 $108,688,756
05/31/22 42 $36,596,386| 2 $140,338[ 2 $1,979,280| 15 $1,456,258| 25 $3,562,284| 60 $64,954,210| 146 $108,688,756
06/30/22
07/31/22
08/31/22
09/09/22
09/16/22
09/23/22
09/30/22

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Summary




Obligated
Scheduled Actual
Sponsor Title - Description TIP # FY 2021 Phase Obligation Obligation
TOTAL $36,596,386 42 PROJECTS
MoDOT 1-70 - At MO 94 (First Capitol Dr) - Interchange Improvements 6979A-20 $2,088,596] CONST Jun-22 10/01/2021
MoDOT MO 94 - Sherman Dr To Pralle Ln - Widen To Six Lanes 7122B-23 $1,203,675| CONST Oct-22 10/01/2021
October Total $3,292,271 2 Projects

Woodson Road - 2024 - Brown Rd To Kempland PI - Resurfacing - Curb Ramps -

St. Louis County Bike Ln 7124F-22 $108,320 PE Oct-21 11/05/2021
Olive Blvd - 2024 - Ferguson Ave To W/O Skinker Blvd (Stl City Limit) -

St. Louis County Resurfacing - Curb Ramps 7124C-22 $118,000 PE Oct-21 11/05/2021
Lackland Road - 2024 - Craig Rd To E/O Concourse Dr - Resurfacing - Curb

St. Louis County Ramps - Slab Replacement 7124A-22 $138,400 PE Oct-21 11/05/2021
N. Hanley Road (F) - 2024 - I-70 To Natural Bridge Rd (MO 115) - Resurfacing -

St. Louis County Curb Ramps 7124B-22 $179,440 PE Oct-21 11/05/2021
Sulphur Spring Road - 2024 - Manchester Rd (MO 100) To Big Bend Rd -

St. Louis County Resurfacing - Curb Ramps 7124D-22 $146,050 PE Oct-21 11/05/2021
Reavis Barracks Road/Green Park Road - Over Gravois Creek - Replace Reavis

St. Louis County Barracks Bridge - Realign Gp Rd To Reav. B 7124G-22 $422,800 PE Oct-21 11/15/2021

Nove
Old Jamestown Rd Sidewalk, Ph. 3 - Jamestown E.S. Entrance To Cedar Crest

ber Total

$1,113,010

l

Projects

Dece
Kirkwood Road, Phase 1 - 100' S/O Swan Ave To Adams Ave - Resurfacing -

ber Total

$13,814,260

St. Louis County Creek Dr - Sidewalk (5") 7167-22 $39,820 PE Dec-21 12/07/2021
Jefferson / 22nd Traffic Flow Improvements - Reconfigure I-
64/Pine/Market/Jefferson Interchange - Signal Improvements - Shared Use

St. Louis Path/Cycle Track 6919A-19 $6,720,000f CONST Sep-21 12/07/2021
Jefferson/22nd St Interchange Improvements - Reconfigure I-
64/Pine/Market/Jefferson Interchange - Restablish Street Grid - Curb Ramps -

St. Louis Resurfacing 6919AA-21 $5,040,000) CONST Sep-22 12/07/2021
Mosley Road, Phase 1 - Tureen Dr To Olive Blvd (MO 340) - Resurfacing - Curb

Creve Coeur Ramps 6896-21 $676,000] CONST QOct-21 12/15/2021
Geyer Road, Phase 2 - Hermitage Hill Rd Rd To Huntleigh Manor Ln -

Frontenac Resurfacing - Sidewalk (6') 7112-22 $112,280 PE Oct-21 12/16/2021
Lindemann Road - Dougherty Ferry Rd To Des Peres Limit (120" S/O Montour) -

Kirkwood Resurfacing - Upgrade Sidewalk (5') - Bike Lane (5") 7115-22 $96,160 PE Nov-21 12/17/2021

St. Charles County [MO N - Mothershead Rd To Mid Rivers Mall Dr - Resurfacing - Sidewalk (5') 6924-22 $1,130,000f CONST Oct-21 12/17/2021

l

Projects

St. Louis

Febr

Lindell/Union Bridge - Over Forest Park Pkwy And Metrolink - Design For Bridge
Replacement

ary Total

7123A-22

$311,906

$2,000,000

PE

Oct-21

Kirkwood Upgrade Sidewalks 7114-22 $101,040 PE Nov-21 01/10/2022
Lake Saint Louis Blvd Uptown Sidewalk - S/O Veterans Memorial Pkwy To

Lake Saint Louis Spillway Bridge - Sidewalks (6') 7159-22 $84,000 PE Dec-21 01/10/2022
Kitchell Avenue - Commercial Ave To Main St - Resurfacing - Sidewalks (5'S.

St. Clair Side/6' N. Side) 6909-22 $299,015| CONST Jan-22 01/10/2022
Whitecliff Park Lane Bridge - Over Gravois Creek - Replace Bridge - Shared Use

Crestwood Path (8") 7105-22 $172,000 PE Dec-21 01/10/2022
Geraldine Avenue Bridge - Over Coldwater Creek - Replace Bridge - Sidewalk

St. Ann (5" 6911-20 $468,000) CONST Dec-22 01/24/2022
New Haven Middle School Shared Use Path - New Haven Park Trail To Middle

New Haven School - Shared Use Path (10") 7160-22 $21,951 PE Nov-21 01/25/2022
S. Mill Street - Main St To Veterans Blvd (MO A) - Overlay - Lighting - Sidewalk

Festus (Lee To N. Creek - 5") 6908-22 $496,432| CONST Jan-22 01/25/2022

Ladue Dielman Road - Tamarack Dr To Ladue Rd - Resurfacing - Sidewalk (5") 6954-22 $76,0000 ROW Oct-21 01/28/2022
Zumbehl Rd - Over Cole Creek - Replace Culvert - Shared Use Path (10') -

St. Charles Sidewalk (5') 6922B-20 $1,632,000) CONST Jun-22 01/31/2022

January Total $3,350,438 9 Projects

Lindemann Road - Manhattan Ave To Kirkwood City Limits (S/O Lillian Ave) -

Des Peres Resurfacing - Sidewalk (6') 7108-22 $31,906 PE Jun-22 02/17/2022
Second Street - First Capitol Dr To Boones Lick Rd - Reconstruction - Upgrade

St. Charles Sidewalks (5') 7120-22 $280,000 PE Oct-21 02/28/2022

!

Projects

03/09/2022

QOak Grove Village

E. Springfield Rd - MO 185 To North City Limits - Resurfacing - Shoulders (6')

6957-22

$505,330

CONST

Dec-21

03/22/2022




Obligated

Scheduled Actual
Sponsor Title - Description TIP # FY 2021 Phase Obligation Obligation
TOTAL $36,596,386 42 PROJECTS
Citizens For
Modern Transit/Bi- |Building Ridership On Transit - Stl City And St County - Education & Outreach
State Building - Better Bus Stops- New Fare Media - Employer Benefit Program 7202-22 $432,351| CONST Oct-20 03/23/2022
St. Charles County |Central School Road - At St. Peters Howell Rd - Intersection Improvements 6981A-22 $1,000,000] CONST Dec-21 03/28/2022
March Total $3,937,681 4 Projects
Manchester Road - Big Bend Blvd To City Limits (150" E/O Yale Ave) -
Maplewood Resurfacing - Curb Ramps - Mid-Block Xing 6902-20 $1,160,000) CONST Nov-21 04/01/2022
Wentzville Parkway Sidewalk - W. Pearce Blvd To Veterans Memorial Pkwy -
Wentzville Sidewalk (6') 7168-22 $55,360 PE Jan-22 04/01/2022
Sibley Street/Lindenwood Avenue Sidewalk - Sibley: Duchesne - Lindenwood;
St. Charles Lindenwood: Alley- EIm - Sidewalk (5-6") 7164-22 $80,000 PE Dec-21 04/08/2022
Weldon Spring Road, Phase 1 - Technology Dr To Valleybrook Dr - Roundabout-
O'Fallon Two Way Turn Ln - Reconstruct (Local Funds) 7209-22 $91,324 PE Mar-21 04/21/2022
Flashing Yellow Arrows & Signal Improvements - Along Ronald Reagan Dr,
Lake Saint Louis Technology Dr, Lake Saint Louis Blvd - Upgrade Signal Controllers 7206-22 $12,000 PE Apr-21 04/21/2022
Fee Fee Road - Schuetz Rd To Westport Plaza Dr - Slab Replacement -
Maryland Heights  |Diamond Grind - Bridge Deck 6903-22 $630,000) CONST May-22 04/21/2022
Des Peres Des Peres Road - At Old Des Peres Rd - Roundabout - Sidewalk 6976-20 $1,163,496] CONST Nov-22 04/29/2022
April Total $3,192,180 7 Projects
Jefferson Avenue, Phase 1 - Market St To Cass Ave - Resurfacing - Sidewalks
St. Louis Impr. (6") - Ln Reduct. 6 To 4 6849A-23 $7,125,000{ CONST Nov-22 05/04/2022
Main Street, Phase 2 - Pitman St To Terra Rd - Resurfacing - Shared Use Path
O'Fallon (8') - Upgrade Sidewalk (5') 7118-22 $96,000 PE Mar-22 05/16/2022
Lake Saint Louis Hawkridge Trail/Sommers Road - At Old Highway N - Traffic Signal 7131-22 $30,000 ROW Oct-21 05/23/2022
Old Highway N - 125' S/O Hawk Ridge Trail To 50' S/O Old Forester Dr -
Lake Saint Louis Reconstruct - Sidewalk (6') - TWTL (Locally Funded) 7101B-22 $66,000) ROW Dec-21 05/23/2022
MO 100 (Manchester Road) Improvements - Ballas Rd To Meier Ln - Access
Des Peres Management - Crosswalk Impr. - Bus Stop Impr 6897-20 $267,640[ IMPL QOct-21 05/26/2022
$7,584,640 Projects
June Total Projects

July Total 0 Projects

August Total 0 Projects

September Total 0 Projects



Not Obligated - Preliminary Engineering

Scheduled
Sponsor Title - Description TIP # FY 2022 Phase Obligation
TOTAL $1,456,258 15 PROJECTS
Fenton Old Highway 141 - Gravois Rd To County Line - Resurfacing - Curb Ramps 7109-22 $40,000 PE Nov-21
Rue St. Denis, Phase 2 - N. Lafayette St To N. New Florissant Rd - Resurfacing -
Florissant Sidewalk (5-6") 7111-22 $76,000 PE Oct-21
Historic Amtrak Station Restoration - Restoration Of Train Station Const. In 1893 -
Kirkwood Ada Compliance - Exterior - Platform Cover 7158-22 $117,188 PE Apr-22
Dardenne Greenway Connection - Phoenix Pkwy To Barat Haven Blvd - Shared
O'Fallon Use Path (10') - Parking Lot (Locally Funded) 7161-22 $85,610 PE Sep-22
Pacific Osage St - At First Street - Add Right Turn Lane - Intersection Improvements 7210-22 $88,480 PE May-21
Natural Bridge (Mo 115) Sidewalks - Dardenne Ave To Avondale Ave - Sidewalks
Pine Lawn (5") - Lighting - Mid Block Xings 7119-22 $86,364 PE May-22
Weil/Wilhusen/St. Vincent - Weil: Shrewsbury-Wilhusen; Wilhusen: Weil-Lac. Stn -
Shrewsbury St. Vincent: Weil-Murdoch Cut-Off - Resurfacing 7124H-22 $47,200 PE Oct-21
GGL - Mexico Rd Signal Performance Module - Bryan Rd To Cave Springs Rd -
St. Charles County |Automated Traffic Signal Perf. - Signal Optimization 7211A-22 $186,000 PE May-21
GGL - Muegge Rd Signal Performance Module - Cave Springs Rd To Old 94 -
St. Charles County |Automated Traffic Signal Perf. - Signal Optimization 7211B-22 $94,800 PE Apr-21
S. Broadway Cycle Track - Dover St To River City Casino Blvd - Cycle Track (10')
St. Louis Curb Ramps 7213-22 $120,000 PE Jan-21
Tucker Boulevard Cycle Track - Washington Ave To Chouteau Ave (MO 100) -
St. Louis Cycle Track (10') - Signal Updates - Bike Boxes - Ln Reconfig 7165-22 $104,000 PE Nov-21
St. Peters Mid Rivers Mall Dr - At St. Peters-Howell Rd - Turn Lanes - Upgrade Traffic Signal| 7212-22 $48,216 PE Mar-21
Canton Avenue, Phase 2 - Midland Blvd To Pennsylvania Ave - Full Depth
University City Reclamation - Upgrade Sidewalks (5-6") 7126-22 $86,400 PE Oct-21
Wildwood MO 109 - At MO Ba (South) - Roundabout - Shared Use Path (10") 7129-22 $148,000 PE Nov-21
Old State Road Shared Use Path - Old State Place Dr To Nantucket Island Dr -
Wildwood Shared Use Path (10') - Connection To Waterfront Way 7169-22 $128,000 PE Oct-21




Not Obligated - Right of Way

Scheduled
Sponsor Title - Description TIP # FY 2022 Phase Obligation
TOTAL $3,562,284 25 PROJECTS
High/Jackson/Locust Sidewalk - High: Mt Pleasant Est. - Jackson: Jack: High-
Augusta Locust - Locust: Jackson - Church Rd; Sidewalks (5') 6937-22 $20,000/ ROW Feb-22
Deer Creek Greenway Connector - Brentwood: Marshall-Brazeau;Russell-Bw-
Brentwood Bremerton - Shared Use Path(12' Bw,8' Russ), Sidewalk 7154-22 $68,000) ROW Jan-22
New Ballas Road, Phase 1 - Olive Blvd To Craig Rd - Slab Replacement -
Creve Coeur Diamond Grind - Repl. Sidewalk (5') 6940-22 $144,000) ROW Nov-21
Creve Coeur North New Ballas Sidewalk - Rocky Dr To 315' S/O Magna Carta Dr - Sidewalk 7155-22 $4,000, ROW Dec-21
Dardenne Prairie  |Stump Road - Feise Rd To MO N - Reconstruction - Sidewalks (5') - Left Turn Ln 6941-21 $16,000) ROW Oct-21
Larkin Williams Road - South Highway Dr To Wolfner Dr - Whitetopping -
Fenton Sidewalk (5" 6944-21 $16,000) ROW Feb-22
Franklin County Hendricks Road Bridge - Over North Fork Of Meramec River - Replace Bridge 6948-21 $18,000| ROW Apr-22
Glendale E. Essex Avenue - Sappington Rd To Dickson St - Resurfacing - Sidewalk (5") 6949-21 $38,600| ROW May-22
Phantom Drive - Missouri Bottom Rd To James S. McDonnell Blvd - Ln Reduction
Hazelwood 4 To 2 Lns - Turn Lanes - Sidewalk (6') 6900-20 $46,000) ROW Oct-21
Jefferson County  |Allen Road Bridge - Over Sandy Creek - Replace Bridge 6952A-21 $19,200| ROW Jan-22
Antire Road - 400' N/O Crestview Dr To 200' E/O Sunshine Dr - Overlay -
Jefferson County  |Shoulder (4') - Curve Impr. - Signage - Rumblestrip 7113D-22 $63,000) ROW Aug-23
Hunning Road - Elizabeth Ln To Approx. 300' N/O Cinphany Ct - Realign Curve -
Jefferson County  |Shoulders (4') - Guardrail 6952B-21 $36,000) ROW Jan-22
Laguna Palma Road & Mcgehan Road Bridges - Over Boyd Branch & Tributary Of
Jefferson County  |Joachim Creek - Replace Bridges 6952C-21 $38,400| ROW Jan-22
Old Lemay Ferry Road - 0.42 Mi. S/O Regency Woods Pl To Kneff Rd - Safety
Jefferson County  |Improvements - Shoulders (4') - High Friction Treatment 6952E-21 $248,284| ROW Jan-22
W. Essex Avenue - Kirkwood Rd (US 61/67) To Geyer Rd - Reconstruction -
Kirkwood Replace Sidewalks (5') - Bike Ln 6953-22 $213,600) ROW Oct-21
Manchester Rd (Mo 100) Sidewalk - Baxter Rd To MO 141 - Sidewalks (5-6') -
Manchester Ped Bridge 7117-22 $156,400) ROW Mar-22
Columbia And Southwest Bridge - Over Union Pacific Railroad - Replace SW
St. Louis Bridge - Realign Columbia To SW 6502B-22 $1,440,000 ROW Oct-21
St. Louis County S. Woods Mill - At Conway - Intersection Improvements - Turn Lns - Traffic Signal | 7139-21 $40,000/ ROW Sep-22
West Florissant Avenue - At Chambers Rd - Sidewalk (5') - Lighting - Shared Use
St. Louis County Path (8') - Intersection & Bus Stop Impr. 6963J-21 $639,800) ROW Jun-22
West Watson Road - Gravois Rd (MO 30) To Weber Hill Rd - Resurfacing -
Sunset Hills Shared Use Path (10') - Sidewalk (5") 6966-21 $72,000) ROW Aug-22
North & South Road/Midland Sidewalks, Phase 2 - N/S: Page To Midland;
Vinita Park Midland: N/S To Delport - Sidewalks (5-6') 6752A-21 $80,000/ ROW Dec-21
Washington Jefferson Street - Fifth St To MO 100 - Resurfacing - Sidewalk (5') - Curb & Gutter | 6970-21 $20,000/ ROW Jan-22
Westlink Drive - Bluff Rd To W. Main St. - Overlay - Improve Intersection At Bluff
Washington Rd 6971-21 $40,000| ROW Jan-22
MO Z - At Interstate Dr - Restripe MO Z Int. Dr To 70 (Loc. Fund) - Upgrade
Wentzville Traffic Signal - Intersection Improvements 7140-21 $10,000/ ROW Jun-22
Peine Road - 60' E/O Forest Way Dr To 675' W/O Stewart Springs Dr -
Wentzville Resurfacing - Shoulders (3') - Curve Impr. 6972-21 $75,000) ROW Dec-21




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2022 Phase Obligation
TOTAL $64,954,210 60 PROJECTS
New Ballwin Road - Manchester Rd (Mo 100) To Twigwood Dr - Resurfacing -
Ballwin Curb Ramps 6938-22 $652,863] CONST Dec-21
Bonhomme Ave & Meramec Ave - Bonhomme: Brentwood-Hanley; Meramec:
Clayton Shaw Park Dr To - Maryland Ave - Resurfacing - Curb Ramps 6915-22 $965,535] CONST Nov-21
De Soto Boyd Street Sidewalk - MO 21 To Thomas St - Sidewalk (6') 7156-22 $286,304] CONST Mar-22
N. Main St, Phase 1 - Skyline Dr To Valley PI - Resurfacing - Sidewalk (6') -
De Soto Lighting 6942-22 $652,243] CONST Dec-21
Edmundson Road - Natural Bridge To Holman Ln - Resurfacing - Sidewalk (6') -
Edmundson Lighting 6943-22 $557,428] CONST Dec-21
Rudder Road - Larkin Williams Rd To 200' E/O Fenton Business Ct -
Fenton Reconstruction - Sidewalk (5') 6912-20 $1,119,102] CONST Dec-21
W. Main Street, Phase 1 - Park Ave To Mill St - Resurfacing - Sidewalks (6') -
Festus Lighting 6946-22 $623,052] CONST Dec-21
Rue St Denis, Phase 1 - St. Ferdinand St To N. Lafayette St - Resurfacing -
Florissant Sidewalk (5-6") 6921-20 $895,200] CONST Oct-21
Franklin County Elmont Road - Over Little Boone Creek - Replace Bridge 6906-20 $572,835] CONST Dec-21
Geyer Road, Phase 1 - Clayton Rd To Hermitage Hill Rd - Resurfacing - Sidewalk
Frontenac (6') - Storm Sewer 6899-20 $862,400] CONST Oct-21
Armbruster, Doss Hollow, Harness Bridges - Over Haverstick, Plattin, Trib Hocum
Jefferson County Hollow Creeks - Replace Bridge 6913A-20 $1,394,538| CONST Dec-21
High Ridge Blvd Sidewalk - Crossroads Plaza Ent. To Park Rd - Sidewalk (7') -
Jefferson County  [Lighting - Xing At Community Ln 7157-22 $1,079,370] CONST Apr-22
Jefferson County  |Hillsboro House Springs Road Bridge - Over Bourne Creek - Replace Bridge 6913D-20 $691,166] CONST Dec-21
Seckman Road - At Mastodon State Park - Realign Intersection - Left Turn Ln -
Jefferson County  |Shoulders (8") 6913E-20 $626,500] CONST Dec-21
Jefferson County  [Marine Vessel Engine Repower - 2022 - Repower One Marine Vessel Serving
Port Authority Mississippi - River In Non-Attainment Area - 1 Towboat 6977A-22 $269,500] CONST Jul-21
Geyer Road, Phase 2 - West Adams Ave To 50' N/O Big Bend Rd - Resurfacing -
Kirkwood Curb Ramps - Reconstruct Rd At Up RRXing 6917-22 $1,139,635| CONST Aug-22
Lake Saint Louis Blvd, Phase 3 - Blue Cove Terrace To Peruque Creek Bridge -
Lake Saint Louis Reconstruction - Turn Ln At Bent Oak Dr/Bent Oak Cutoff 6955-22 $950,000f CONST Mar-22
Ronald Reagan Drive & Hawks Ridge Trail - Reagan: I-64-MO N; Hawks Ridge:
Lake Saint Louis Ridgeway-MO N - Resurfacing - Sidewalks (5') 6901-20 $1,115,576] CONST Jan-22
MoDOT MO 109 - At MO CC (Wild Horse Creek Rd)/S. Eatherton Rd - Roundabout 6979B-20 $2,116,000) CONST Jul-22
Signal Optimization - 2022 - Various Locations Along MO 180, MO 21, MO N, MO
U, MO EE - & MO 267 In St. Louis Co; US 61/67 In Jeff Co.; MO K In St. Charles
MoDOT Co 6979C-22 $568,000) CONST Aug-22
Main St, Phase 1 - Pitman St To S/O Railroad Tracks - Resurfacing - Curb Ramps
O'Fallon - Sidewalks 6904-20 $1,763,679] IMPL Dec-21
Congress St (Former Rte N) - Westlake Village Dr To Candlewick Ln -
Pacific Resurfacing - Lighting - Storm Sewer - Bike Ln (5') 6959-21 $784,271| CONST Dec-22
Pacific Denton Road Bridge - Over Brush Creek - Replace Bridge - Sidewalk (6') 6914-20 $997,230] CONST Oct-21
West Osage Street (Bl 44) - Noonan Plaza To |-44 Off Ramp; Western Ave To
Pacific Viaduct St - Sidewalk (5') 7163-22 $215,706] CONST Apr-22
Boschertown Road, Phase 2 - Hecker St To MO B - Reconstruction - Shared Use
St. Charles Path (8') - TWTL (Locally Funded) 6922A-22 $1,000,000] CONST Oct-21
Gateway Green Light, Phase 6 - Various Rds In St. Charles Co - Ptz Cameras,
St. Charles County|Travel - Time Detectors, Fiber, Atms - Signal Opt. - Emer. Veh. Prempt 6841A-19 $790,074| CONST Sep-22
GGL- Bryan Rd & Wentzville Pkwy - Signal Perf. Module - Bryan: W. Terra Ln To
MO N; Wentzville Pkwy Veterans Mem Pkwy To US 61 - Automated Traffic Signal
St. Charles County |Perf. - Signal Optimization 7137B-21 $1,761,400] CONST Dec-21




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2022 Phase Obligation
TOTAL $64,954,210 60 PROJECTS
GGL - Mid Rivers Mall Dr Signal Performance Module - I-70 North Outer Rd To S
St. Charles County |St. Peters Pkwy - Automated Traffic Signal Perf. - Signal Optimization 7137A-21 $1,358,400] CONST Oct-22
Gutermuth Road, Phase 3 - Old Gutermuth Rd To Motherhead Rd -
St. Charles County |Reconstruction - Sidewalks (5') TWTL (Locally Funded) 6923-22 $1,020,000] CONST Oct-21
Interstate Drive - Prospect Rd To E/O Quail Ridge Park Ent. - Reconstruction -
St. Charles County |Shoulder (6') - Sidewalk (5") 6961-22 $900,000] CONST Dec-21
St. Charles County|MO N - At MO Z - Traffic Signal - Realign Intersection 6847-19 $1,110,000] CONST Sep-22
Smart Parking Management System - Dt St. Charles - Develop Smart Parking
System - Parking Lot Sensors - Msg Signs - Cameras - Phone App - Lease
St. Charles County|Electric Shuttle 6981C-20 $800,000f CONST Sep-22
Traffic Management Enhancements, Phase 4 - Various Locations Along
St. Louis Goodfellow, MLK Dr, Halls - Ferry Rd - Traffic Monitoring Cameras - Signal Impr. | 6982B-20 $2,580,000f CONST Dec-21
20th Street - Market St to St. Louis Ave - Cycletrack - Traf. Signals - Shared Use
St. Louis Path - Lighting - Sidewalk - Signal Intercnt 6982A-20 $5,000,000] CONST Sep-22
St. Louis County |Airport Rd - E/O I-170 To N Florissant Rd - Resurfacing - Curb Ramps 6745J-21 $2,105,460] CONST Sep-22
St. Louis County |Bayless Avenue - 2020 - Union Rd To Lemay Ferry Rd - Resurfacing 6745B-19 $1,316,080] CONST Sep-22
Bayless Avenue Bridge - Over Gravois Creek (Approx 130" East Of I-55) -
St. Louis County |Replace Bridge - Sidewalk (6") 6834B-21 $2,100,000] CONST Sep-22
Chesterfield Pkwy West (South) - 2022 - 1-64 To Clarkson Rd - Resurfacing -
St. Louis County Curb Ramps 6905D-22 $1,100,000] CONST Sep-22
Creve Coeur Mill Road - 2021 - Prichard Farm Rd To Approx 350' W/O Mckelvey
St. Louis County |Rd. - Resurfacing - Slab Replacement - Fiberoptic 6834D-21 $1,100,000] CONST Sep-22
St. Louis County |Hanley Road - 2021 - Canton Rd To MO D (Page Ave) - Resurfacing 6834E-21 $1,100,000] CONST Sep-22
St. Louis County Heintz Road Bridge - Over Mattese Creek - Replace Bridge - Sidewalk (6') 6905B-20 $1,164,800] IMPL Sep-22
J.S. McDonnell Blvd Bridge - Over Coldwater Creek - Replace Bridge - Shoulder
St. Louis County (5'3") 6905C-20 $1,678,235| CONST Sep-22
Kingsland Avenue - 2022 - Olive Blvd (MO 340) To Delmar Blvd - Resurfacing -
St. Louis County Curb Ramps 6905E-20 $708,852] CONST Sep-22
McKelvey Rd/Bennington PI/Ameling Rd - 2021 - McKelvey/Bennington - Dorsett
St. Louis County |To Ameling; Ameling: - Bennington To McKelvey - Resurfacing - Slab Repl. 6834C-21 $1,000,000] CONST Sep-22
McKelvey Road, Phase 2 - 2021 - Glenpark Dr To Creve Coeur Mill Rd -
St. Louis County |Resurfacing - Sidewalk (5') E: Smoke Rise To Cr. Coeur Mill 6834F-19 $921,480| CONST Sep-22
Meramec Bottom Road Bridge - Over Lemay Creek (Approx 1200' West Of I-55) -
St. Louis County |Replace Bridge 6834G-19 $930,560| CONST Sep-22
Midland Blvd (East) - 2022 - Woodson Rd To North & South Rd - Resurfacing -
St. Louis County Curb Ramps 6905F-22 $1,600,000] CONST Sep-22
N. Elizabeth Avenue- 2022 - Pershall Rd To Chambers Rd - Resurfacing - Curb
St. Louis County Ramps 6905G-22 $800,000] CONST Sep-22
New Ballwin Road - 2022 - Twigwood Dr To Oak Leaf Manor Ct - Resurfacing -
St. Louis County Curb Ramps 6905H-22 $800,000] CONST Sep-22
Vernon Avenue - 2022 - Midland Blvd To City of St. Louis Line - Resurfacing -
St. Louis County Curb Ramps 69051-22 $800,000] CONST Sep-22
St. Louis County |Washington Street - 2021 - Rue St. Pierre To Fatima Ct - Resurfacing 6834H-21 $1,100,000] CONST Sep-22
Weidman Road - 2022 - Turtle Cove Dr To Manchester Rd (MO 100) -
St. Louis County Resurfacing - Curb Ramps 6905J-22 $800,000] CONST Sep-22
St. Peters MO 370 - At Salt River Road, Phase 1 - New Interchange - Wb And Sb 6964-22 $945,000 CONST Dec-21
Union N. Oak Street - E. Springfield Ave To US 50 - Resurfacing - Sidewalks (6-10") 6968-22 $309,249] CONST Dec-21




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2022 Phase Obligation
TOTAL $64,954,210 60 PROJECTS
Canton Avenue, Phase 1 - North & South Rd To N. Hanley Rd - Resurfacing -
University City Sidewalks (6") 6969-21 $672,728] CONST May-22
Westgate Ave - Delmar Blvd To MO 340 (Olive Blvd) - Resurfacing - Upgrade
University City Sidewalk 6838-19 $811,274] CONST Sep-22
St. Louis Avenue/Beckett/Marshall, Phase 3 - MO 141 To 3rd St - Reconstruct: Rr
Valley Park To 3rd; Resurf: Rr To 141 - Sidewalks (5") 6918-20 $1,288,553] CONST Aug-22
Washington Third Street - MO 47 To Jefferson St - Resurfacing - Sidewalk (5") 6910-20 $678,392] CONST Jan-22
Wentzville MO Z - At Interstate Dr - Add Nb Right Turn Lane 6984-20 $137,927| CONST Jan-22
Wentzville Parkway/I-70, Phase 1 - Wentzville Pkwy: Pearce To Veterans Mem -
Wentzville Relocate - I-70 Wb On Ramp - Roundabout 6933A-19 $1,767,613] CONST Sep-22




Phase o cheduled Reason for Adjustment
Sponsor Title - Description TIP # FY 2021 Work Obligation Adjustment Date

TOTAL $140,338 2 PROJECTS

October Total 0 Projects

November Total 0 Projects

December Total 0 Projects

January Total 0 Projects

February Total 0 Projects

March Total 0 Projects

Aprll Total 0 Projects

Mason Road - 2022 - Clayton Rd To 100" N/O Mason Ridge Rd - Sponsor using local funds
St. Louis County Resurfacing - Shared Use Path (8') - Curb Ramps 6905A-20 $115,200 Jun-21 for ROW 04/29/2022

May Total $115,200 1 Projects

Square Ave And Hanley Rd - Fiber Interconnection - Upgrade Sponsor using local funds
Dardenne Prairie Traffic Controllers 7203-22 $25,138 Apr-21 for ROW 05/05/2022

June Total $25,138 1 Projects

0 Projects

I
August Total $0 0 Projects
_____———

September Total 0 Projects




Phase of Scheduled
Sponsor Title - Description TIP # FY 2021 Work Obligation Reason for Removal| Removal Date

TOTAL $1,979,280 2 PROJECTS

October Total 0 Projects

November Total 0 Projects

December Total 0 Projects

Sponsor removed
Ladue Warson Road - At Conway Rd - Traffic Signal - Left Turn Lane 7130-21 $51 200 Oct-21 project from TIP 01/04/2021

January Total 1 Projects
February Total

$
_____

March Total 0 Projects

Aprll Total 0 PrOJects

Allenton Bridge, Phase 1 - Over Union Pacific Railroad - Replace Sponsor removed

Eureka Bridge - Shared Use Path (8) 6898-22 $1,928, 080 CONST project from TIP
May Total $1,928,0 1 Projects

June Total $ 0 Projects

0 Projects

August Total $ 0 Projects

September Total 0 Projects




10/01/21

FY 2022 Reasonable Progress Update: April 30, 2022

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 146 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2022 of the FY 2022-2025 Transportation
Improvement Program (TIP). These projects, sponsored by 53 different agencies and representing $109 million in federal funds, are subject to a September
30, 2022 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2022. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FY 2022 Funding Obligations

$120,000,000
$100,000,000
$80,000,000
$60,000,000

$40,000,000
—

-
- $20,000,000

10/31/21

$0

11/30/21 12/31/21 01/31/22 02/28/22 03/31/22 04/30/22 05/31/22 06/30/22 07/31/22 08/31/22 09/09/22 09/16/22 09/23/22 09/30/22

Obligated  m Adjustments Removed  mNot Obligated - PE  m Not Obligated - ROW Not Obligated - Implementation
Date Obligated Adjustments Removed PE Not Ong"’?lated CONST Total
# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $

10/01/21 0 $0] O $0] © $0| 37 $5,868,247| 30 $3,900,684| 79 $94,549,825| 146 $104,318,756
10/31/21 2 $3,292,271 0 $0| O $0| 37 $5,868,247| 30 $3,900,684| 76 $90,627,554| 145 $103,688,756
11/30/21 8 $4,405,281| 0 $0| © $0| 31 $4,755,237| 30 $3,900,684| 76 $90,627,554| 145 $103,688,756
12/31/21 15 $18,219,541| 0 $0| O $0| 28 $4,506,977| 30 $3,900,684| 73 $82,061,554| 146 $108,688,756
01/31/22 24 $21,569,979| 0 $0| 1 $51,200| 24 $4,127,986| 28 $3,773,484| 69 $79,166,107| 146 $108,688,756
02/28/22 26 $21,881,885| 0 $0| 1 $51,200 22 $3,816,080| 28 $3,773,484| 69 $79,166,107| 146 $108,688,756
03/31/22 30 $25,819,566| O $0| 1 $51,200| 21 $1,816,080| 28 $3,773,484| 66 $77,228,426| 146 $108,688,756
04/30/22 37 $29,011,746| 1 $115,200( 1 $51,200 17 $1,577,396| 27 $3,658,284| 63 $74,274,930( 146 $108,688,756
05/31/22

06/30/22

07/31/22

08/31/22

09/09/22

09/16/22

09/23/22

09/30/22

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Summary




Obligated
Scheduled Actual
Sponsor Title - Description TIP # FY 2021 Phase Obligation Obligation
TOTAL $29,011,746 37 PROJECTS
MoDOT 1-70 - At MO 94 (First Capitol Dr) - Interchange Improvements 6979A-20 $2,088,596] CONST Jun-22 10/01/2021
MoDOT MO 94 - Sherman Dr To Pralle Ln - Widen To Six Lanes 7122B-23 $1,203,675| CONST Oct-22 10/01/2021
October Total $3,292,271 2 Projects

Woodson Road - 2024 - Brown Rd To Kempland PI - Resurfacing - Curb Ramps -

St. Louis County Bike Ln 7124F-22 $108,320 PE Oct-21 11/05/2021
Olive Blvd - 2024 - Ferguson Ave To W/O Skinker Blvd (Stl City Limit) -

St. Louis County Resurfacing - Curb Ramps 7124C-22 $118,000 PE Oct-21 11/05/2021
Lackland Road - 2024 - Craig Rd To E/O Concourse Dr - Resurfacing - Curb

St. Louis County Ramps - Slab Replacement 7124A-22 $138,400 PE Oct-21 11/05/2021
N. Hanley Road (F) - 2024 - I-70 To Natural Bridge Rd (MO 115) - Resurfacing -

St. Louis County Curb Ramps 7124B-22 $179,440 PE Oct-21 11/05/2021
Sulphur Spring Road - 2024 - Manchester Rd (MO 100) To Big Bend Rd -

St. Louis County Resurfacing - Curb Ramps 7124D-22 $146,050 PE Oct-21 11/05/2021
Reavis Barracks Road/Green Park Road - Over Gravois Creek - Replace Reavis

St. Louis County Barracks Bridge - Realign Gp Rd To Reav. B 7124G-22 $422,800 PE Oct-21 11/15/2021

Nove
Old Jamestown Rd Sidewalk, Ph. 3 - Jamestown E.S. Entrance To Cedar Crest

ber Total

$1,113,010

l

Projects

Dece
Kirkwood Road, Phase 1 - 100' S/O Swan Ave To Adams Ave - Resurfacing -

ber Total

$13,814,260

St. Louis County Creek Dr - Sidewalk (5") 7167-22 $39,820 PE Dec-21 12/07/2021
Jefferson / 22nd Traffic Flow Improvements - Reconfigure I-
64/Pine/Market/Jefferson Interchange - Signal Improvements - Shared Use

St. Louis Path/Cycle Track 6919A-19 $6,720,000f CONST Sep-21 12/07/2021
Jefferson/22nd St Interchange Improvements - Reconfigure I-
64/Pine/Market/Jefferson Interchange - Restablish Street Grid - Curb Ramps -

St. Louis Resurfacing 6919AA-21 $5,040,000) CONST Sep-22 12/07/2021
Mosley Road, Phase 1 - Tureen Dr To Olive Blvd (MO 340) - Resurfacing - Curb

Creve Coeur Ramps 6896-21 $676,000] CONST QOct-21 12/15/2021
Geyer Road, Phase 2 - Hermitage Hill Rd Rd To Huntleigh Manor Ln -

Frontenac Resurfacing - Sidewalk (6') 7112-22 $112,280 PE Oct-21 12/16/2021
Lindemann Road - Dougherty Ferry Rd To Des Peres Limit (120" S/O Montour) -

Kirkwood Resurfacing - Upgrade Sidewalk (5') - Bike Lane (5") 7115-22 $96,160 PE Nov-21 12/17/2021

St. Charles County [MO N - Mothershead Rd To Mid Rivers Mall Dr - Resurfacing - Sidewalk (5') 6924-22 $1,130,000f CONST Oct-21 12/17/2021

l

Projects

St. Louis

Febr

Lindell/Union Bridge - Over Forest Park Pkwy And Metrolink - Design For Bridge
Replacement

ary Total

7123A-22

$311,906

$2,000,000

PE

Oct-21

Kirkwood Upgrade Sidewalks 7114-22 $101,040 PE Nov-21 01/10/2022
Lake Saint Louis Blvd Uptown Sidewalk - S/O Veterans Memorial Pkwy To

Lake Saint Louis Spillway Bridge - Sidewalks (6') 7159-22 $84,000 PE Dec-21 01/10/2022
Kitchell Avenue - Commercial Ave To Main St - Resurfacing - Sidewalks (5'S.

St. Clair Side/6' N. Side) 6909-22 $299,015| CONST Jan-22 01/10/2022
Whitecliff Park Lane Bridge - Over Gravois Creek - Replace Bridge - Shared Use

Crestwood Path (8") 7105-22 $172,000 PE Dec-21 01/10/2022
Geraldine Avenue Bridge - Over Coldwater Creek - Replace Bridge - Sidewalk

St. Ann (5" 6911-20 $468,000) CONST Dec-22 01/24/2022
New Haven Middle School Shared Use Path - New Haven Park Trail To Middle

New Haven School - Shared Use Path (10") 7160-22 $21,951 PE Nov-21 01/25/2022
S. Mill Street - Main St To Veterans Blvd (MO A) - Overlay - Lighting - Sidewalk

Festus (Lee To N. Creek - 5") 6908-22 $496,432| CONST Jan-22 01/25/2022

Ladue Dielman Road - Tamarack Dr To Ladue Rd - Resurfacing - Sidewalk (5") 6954-22 $76,0000 ROW Oct-21 01/28/2022
Zumbehl Rd - Over Cole Creek - Replace Culvert - Shared Use Path (10') -

St. Charles Sidewalk (5') 6922B-20 $1,632,000) CONST Jun-22 01/31/2022

January Total $3,350,438 9 Projects

Lindemann Road - Manhattan Ave To Kirkwood City Limits (S/O Lillian Ave) -

Des Peres Resurfacing - Sidewalk (6') 7108-22 $31,906 PE Jun-22 02/17/2022
Second Street - First Capitol Dr To Boones Lick Rd - Reconstruction - Upgrade

St. Charles Sidewalks (5') 7120-22 $280,000 PE Oct-21 02/28/2022

!

Projects

03/09/2022

QOak Grove Village

E. Springfield Rd - MO 185 To North City Limits - Resurfacing - Shoulders (6')

6957-22

$505,330

CONST

Dec-21

03/22/2022




Obligated

Scheduled Actual
Sponsor Title - Description TIP # FY 2021 Phase Obligation Obligation
TOTAL $29,011,746 37 PROJECTS
Citizens For
Modern Transit/Bi- [Building Ridership On Transit - Stl City And Stl County - Education & Outreach
State Building - Better Bus Stops- New Fare Media - Employer Benefit Program 7202-22 $432,351| CONST Oct-20 03/23/2022
St. Charles County |Central School Road - At St. Peters Howell Rd - Intersection Improvements 6981A-22 $1,000,000] CONST Dec-21 03/28/2022
March Total $3,937,681 4 Projects
Manchester Road - Big Bend Blvd To City Limits (150" E/O Yale Ave) -
Maplewood Resurfacing - Curb Ramps - Mid-Block Xing 6902-20 $1,160,000] CONST Nov-21 04/01/2022
Wentzville Parkway Sidewalk - W. Pearce Blvd To Veterans Memorial Pkwy -
Wentzville Sidewalk (6') 7168-22 $55,360 PE Jan-22 04/01/2022
Sibley Street/Lindenwood Avenue Sidewalk - Sibley: Duchesne - Lindenwood;
St. Charles Lindenwood: Alley- Elm - Sidewalk (5-6") 7164-22 $80,000 PE Dec-21 04/08/2022
Weldon Spring Road, Phase 1 - Technology Dr To Valleybrook Dr - Roundabout-
O'Fallon Two Way Turn Ln - Reconstruct (Local Funds) 7209-22 $91,324 PE Mar-21 04/21/2022
Flashing Yellow Arrows & Signal Improvements - Along Ronald Reagan Dr,
Lake Saint Louis Technology Dr, Lake Saint Louis Blvd - Upgrade Signal Controllers 7206-22 $12,000 PE Apr-21 04/21/2022
Fee Fee Road - Schuetz Rd To Westport Plaza Dr - Slab Replacement -
Maryland Heights  |Diamond Grind - Bridge Deck 6903-22 $630,000) CONST May-22 04/21/2022
Des Peres Des Peres Road - At Old Des Peres Rd - Roundabout - Sidewalk 6976-20 $1,163,496] CONST Nov-22 04/29/2022
April Total $3,192,180 7 Projects
May Total $0 0 Projects
June Total $0 0 Projects
July Total 0 Projects
August Total 0 Projects

September Total 0 Projects



Not Obligated - Preliminary Engineering

Scheduled
Sponsor Title - Description TIP # FY 2022 Phase Obligation
TOTAL $1,577,396 17 PROJECTS
Dardenne Prairie Signal Interconnect - Along Feise Rd, Town Square Ave And
Dardenne Prairie Hanley Rd - Fiber Interconnection - Upgrade Traffic Controllers 7203-22 $25,138 PE Apr-21
Fenton Old Highway 141 - Gravois Rd To County Line - Resurfacing - Curb Ramps 7109-22 $40,000 PE Nov-21
Rue St. Denis, Phase 2 - N. Lafayette St To N. New Florissant Rd - Resurfacing -
Florissant Sidewalk (5-6") 7111-22 $76,000 PE Oct-21
Historic Amtrak Station Restoration - Restoration Of Train Station Const. In 1893 -
Kirkwood Ada Compliance - Exterior - Platform Cover 7158-22 $117,188 PE Apr-22
Dardenne Greenway Connection - Phoenix Pkwy To Barat Haven Blvd - Shared
O'Fallon Use Path (10') - Parking Lot (Locally Funded) 7161-22 $85,610 PE Sep-22
Main Street, Phase 2 - Pitman St To Terra Rd - Resurfacing - Shared Use Path
O'Fallon (8') - Upgrade Sidewalk (5') 7118-22 $96,000 PE Mar-22
Pacific Osage St - At First Street - Add Right Turn Lane - Intersection Improvements 7210-22 $88,480 PE May-21
Natural Bridge (Mo 115) Sidewalks - Dardenne Ave To Avondale Ave - Sidewalks
Pine Lawn (5") - Lighting - Mid Block Xings 7119-22 $86,364 PE May-22
Weil/Wilhusen/St. Vincent - Weil: Shrewsbury-Wilhusen; Wilhusen: Weil-Lac. Stn -
Shrewsbury St. Vincent: Weil-Murdoch Cut-Off - Resurfacing 7124H-22 $47,200 PE Oct-21
GGL - Mexico Rd Signal Performance Module - Bryan Rd To Cave Springs Rd -
St. Charles County |Automated Traffic Signal Perf. - Signal Optimization 7211A-22 $186,000 PE May-21
GGL - Muegge Rd Signal Performance Module - Cave Springs Rd To Old 94 -
St. Charles County |Automated Traffic Signal Perf. - Signal Optimization 7211B-22 $94,800 PE Apr-21
S. Broadway Cycle Track - Dover St To River City Casino Blvd - Cycle Track (10)
St. Louis Curb Ramps 7213-22 $120,000 PE Jan-21
Tucker Boulevard Cycle Track - Washington Ave To Chouteau Ave (MO 100) -
St. Louis Cycle Track (10') - Signal Updates - Bike Boxes - Ln Reconfig 7165-22 $104,000 PE Nov-21
St. Peters Mid Rivers Mall Dr - At St. Peters-Howell Rd - Turn Lanes - Upgrade Traffic Signal| 7212-22 $48,216 PE Mar-21
Canton Avenue, Phase 2 - Midland Blvd To Pennsylvania Ave - Full Depth
University City Reclamation - Upgrade Sidewalks (5-6") 7126-22 $86,400 PE Oct-21
Wildwood MO 109 - At MO Ba (South) - Roundabout - Shared Use Path (10") 7129-22 $148,000 PE Nov-21
Old State Road Shared Use Path - Old State Place Dr To Nantucket Island Dr -
Wildwood Shared Use Path (10') - Connection To Waterfront Way 7169-22 $128,000 PE Oct-21




Not Obligated - Right of Way

Scheduled
Sponsor Title - Description TIP # FY 2022 Phase Obligation
TOTAL $3,658,284 27 PROJECTS
High/Jackson/Locust Sidewalk - High: Mt Pleasant Est. - Jackson: Jack: High-
Augusta Locust - Locust: Jackson - Church Rd; Sidewalks (5') 6937-22 $20,000/ ROW Feb-22
Deer Creek Greenway Connector - Brentwood: Marshall-Brazeau;Russell-Bw-
Brentwood Bremerton - Shared Use Path(12' Bw,8' Russ), Sidewalk 7154-22 $68,000) ROW Jan-22
New Ballas Road, Phase 1 - Olive Blvd To Craig Rd - Slab Replacement -
Creve Coeur Diamond Grind - Repl. Sidewalk (5') 6940-22 $144,000) ROW Nov-21
Creve Coeur North New Ballas Sidewalk - Rocky Dr To 315' S/O Magna Carta Dr - Sidewalk 7155-22 $4,000, ROW Dec-21
Dardenne Prairie  |Stump Road - Feise Rd To MO N - Reconstruction - Sidewalks (5') - Left Turn Ln 6941-21 $16,000) ROW Oct-21
Larkin Williams Road - South Highway Dr To Wolfner Dr - Whitetopping -
Fenton Sidewalk (5" 6944-21 $16,000) ROW Feb-22
Franklin County Hendricks Road Bridge - Over North Fork Of Meramec River - Replace Bridge 6948-21 $18,000| ROW Apr-22
Glendale E. Essex Avenue - Sappington Rd To Dickson St - Resurfacing - Sidewalk (5") 6949-21 $38,600| ROW May-22
Phantom Drive - Missouri Bottom Rd To James S. McDonnell Blvd - Ln Reduction
Hazelwood 4 To 2 Lns - Turn Lanes - Sidewalk (6') 6900-20 $46,000) ROW Oct-21
Jefferson County  |Allen Road Bridge - Over Sandy Creek - Replace Bridge 6952A-21 $19,200| ROW Jan-22
Antire Road - 400' N/O Crestview Dr To 200' E/O Sunshine Dr - Overlay -
Jefferson County  |Shoulder (4') - Curve Impr. - Signage - Rumblestrip 7113D-22 $63,000) ROW Aug-23
Hunning Road - Elizabeth Ln To Approx. 300' N/O Cinphany Ct - Realign Curve -
Jefferson County  |Shoulders (4') - Guardrail 6952B-21 $36,000) ROW Jan-22
Laguna Palma Road & Mcgehan Road Bridges - Over Boyd Branch & Tributary Of
Jefferson County  |Joachim Creek - Replace Bridges 6952C-21 $38,400| ROW Jan-22
Old Lemay Ferry Road - 0.42 Mi. S/O Regency Woods Pl To Kneff Rd - Safety
Jefferson County  |Improvements - Shoulders (4') - High Friction Treatment 6952E-21 $248,284| ROW Jan-22
W. Essex Avenue - Kirkwood Rd (US 61/67) To Geyer Rd - Reconstruction -
Kirkwood Replace Sidewalks (5') - Bike Ln 6953-22 $213,600) ROW Oct-21
Lake Saint Louis Hawkridge Trail/Sommers Road - At Old Highway N - Traffic Signal 7131-22 $30,000f ROW Oct-21
Old Highway N - 125' S/O Hawk Ridge Trail To 50' S/O Old Forester Dr -
Lake Saint Louis Reconstruct - Sidewalk (6') - TWTL (Locally Funded) 7101B-22 $66,000) ROW Dec-21
Manchester Rd (Mo 100) Sidewalk - Baxter Rd To MO 141 - Sidewalks (5-6') -
Manchester Ped Bridge 7117-22 $156,400) ROW Mar-22
Columbia And Southwest Bridge - Over Union Pacific Railroad - Replace SW
St. Louis Bridge - Realign Columbia To SW 6502B-22 $1,440,000 ROW Oct-21
St. Louis County S. Woods Mill - At Conway - Intersection Improvements - Turn Lns - Traffic Signal [ 7139-21 $40,000/ ROW Sep-22
West Florissant Avenue - At Chambers Rd - Sidewalk (5') - Lighting - Shared Use
St. Louis County Path (8') - Intersection & Bus Stop Impr. 6963J-21 $639,800) ROW Jun-22
West Watson Road - Gravois Rd (MO 30) To Weber Hill Rd - Resurfacing -
Sunset Hills Shared Use Path (10') - Sidewalk (5") 6966-21 $72,000) ROW Aug-22
North & South Road/Midland Sidewalks, Phase 2 - N/S: Page To Midland;
Vinita Park Midland: N/S To Delport - Sidewalks (5-6') 6752A-21 $80,000/ ROW Dec-21
Washington Jefferson Street - Fifth St To MO 100 - Resurfacing - Sidewalk (5') - Curb & Gutter | 6970-21 $20,000/ ROW Jan-22
Westlink Drive - Bluff Rd To W. Main St. - Overlay - Improve Intersection At Bluff
Washington Rd 6971-21 $40,000) ROW Jan-22
MO Z - At Interstate Dr - Restripe MO Z Int. Dr To 70 (Loc. Fund) - Upgrade
Wentzville Traffic Signal - Intersection Improvements 7140-21 $10,000/ ROW Jun-22
Peine Road - 60' E/O Forest Way Dr To 675' W/O Stewart Springs Dr -
Wentzville Resurfacing - Shoulders (3') - Curve Impr. 6972-21 $75,000) ROW Dec-21




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2022 Phase Obligation
TOTAL $74,274,930 63 PROJECTS
New Ballwin Road - Manchester Rd (Mo 100) To Twigwood Dr - Resurfacing -
Ballwin Curb Ramps 6938-22 $652,863] CONST Dec-21
Bonhomme Ave & Meramec Ave - Bonhomme: Brentwood-Hanley; Meramec:
Clayton Shaw Park Dr To - Maryland Ave - Resurfacing - Curb Ramps 6915-22 $965,535] CONST Nov-21
De Soto Boyd Street Sidewalk - MO 21 To Thomas St - Sidewalk (6') 7156-22 $286,304] CONST Mar-22
N. Main St, Phase 1 - Skyline Dr To Valley PI - Resurfacing - Sidewalk (6') -
De Soto Lighting 6942-22 $652,243] CONST Dec-21
MO 100 (Manchester Road) Improvements - Ballas Rd To Meier Ln - Access
Des Peres Management - Crosswalk Impr. - Bus Stop Impr 6897-20 $267,640] IMPL Oct-21
Edmundson Road - Natural Bridge To Holman Ln - Resurfacing - Sidewalk (6') -
Edmundson Lighting 6943-22 $557,428] CONST Dec-21
Allenton Bridge, Phase 1 - Over Union Pacific Railroad - Replace Bridge - Shared
Eureka Use Path (8') 6898-22 $1,928,080] CONST Oct-21
Rudder Road - Larkin Williams Rd To 200' E/O Fenton Business Ct -
Fenton Reconstruction - Sidewalk (5') 6912-20 $1,119,102] CONST Dec-21
W. Main Street, Phase 1 - Park Ave To Mill St - Resurfacing - Sidewalks (6') -
Festus Lighting 6946-22 $623,052] CONST Dec-21
Rue St Denis, Phase 1 - St. Ferdinand St To N. Lafayette St - Resurfacing -
Florissant Sidewalk (5-6") 6921-20 $895,200] CONST Oct-21
Franklin County Elmont Road - Over Little Boone Creek - Replace Bridge 6906-20 $572,835] CONST Dec-21
Geyer Road, Phase 1 - Clayton Rd To Hermitage Hill Rd - Resurfacing - Sidewalk
Frontenac (6') - Storm Sewer 6899-20 $862,400] CONST Oct-21
Armbruster, Doss Hollow, Harness Bridges - Over Haverstick, Plattin, Trib Hocum
Jefferson County Hollow Creeks - Replace Bridge 6913A-20 $1,394,538| CONST Dec-21
High Ridge Blvd Sidewalk - Crossroads Plaza Ent. To Park Rd - Sidewalk (7') -
Jefferson County  [Lighting - Xing At Community Ln 7157-22 $1,079,370] CONST Apr-22
Jefferson County  |Hillsboro House Springs Road Bridge - Over Bourne Creek - Replace Bridge 6913D-20 $691,166] CONST Dec-21
Seckman Road - At Mastodon State Park - Realign Intersection - Left Turn Ln -
Jefferson County  |Shoulders (8") 6913E-20 $626,500] CONST Dec-21
Jefferson County  [Marine Vessel Engine Repower - 2022 - Repower One Marine Vessel Serving
Port Authority Mississippi - River In Non-Attainment Area - 1 Towboat 6977A-22 $269,500] CONST Jul-21
Geyer Road, Phase 2 - West Adams Ave To 50' N/O Big Bend Rd - Resurfacing -
Kirkwood Curb Ramps - Reconstruct Rd At Up RRXing 6917-22 $1,139,635| CONST Aug-22
Lake Saint Louis Blvd, Phase 3 - Blue Cove Terrace To Peruque Creek Bridge -
Lake Saint Louis Reconstruction - Turn Ln At Bent Oak Dr/Bent Oak Cutoff 6955-22 $950,000f CONST Mar-22
Ronald Reagan Drive & Hawks Ridge Trail - Reagan: I-64-MO N; Hawks Ridge:
Lake Saint Louis Ridgeway-MO N - Resurfacing - Sidewalks (5') 6901-20 $1,115,576] CONST Jan-22
MoDOT MO 109 - At MO CC (Wild Horse Creek Rd)/S. Eatherton Rd - Roundabout 6979B-20 $2,116,000) CONST Jul-22
Signal Optimization - 2022 - Various Locations Along MO 180, MO 21, MO N, MO
U, MO EE - & MO 267 In St. Louis Co; US 61/67 In Jeff Co.; MO K In St. Charles
MoDOT Co 6979C-22 $568,000) CONST Aug-22
Main St, Phase 1 - Pitman St To S/O Railroad Tracks - Resurfacing - Curb Ramps
O'Fallon - Sidewalks 6904-20 $1,763,679] IMPL Dec-21
Congress St (Former Rte N) - Westlake Village Dr To Candlewick Ln -
Pacific Resurfacing - Lighting - Storm Sewer - Bike Ln (5') 6959-21 $784,271| CONST Dec-22
Pacific Denton Road Bridge - Over Brush Creek - Replace Bridge - Sidewalk (6') 6914-20 $997,230] CONST Oct-21
West Osage Street (Bl 44) - Noonan Plaza To |-44 Off Ramp; Western Ave To
Pacific Viaduct St - Sidewalk (5') 7163-22 $215,706] CONST Apr-22
Boschertown Road, Phase 2 - Hecker St To MO B - Reconstruction - Shared Use
St. Charles Path (8') - TWTL (Locally Funded) 6922A-22 $1,000,000] CONST Oct-21
Gateway Green Light, Phase 6 - Various Rds In St. Charles Co - Ptz Cameras,
St. Charles County|Travel - Time Detectors, Fiber, Atms - Signal Opt. - Emer. Veh. Prempt 6841A-19 $790,074| CONST Sep-22




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2022 Phase Obligation
TOTAL $74,274,930 63 PROJECTS
GGL- Bryan Rd & Wentzville Pkwy - Signal Perf. Module - Bryan: W. Terra Ln To
MO N; Wentzville Pkwy Veterans Mem Pkwy To US 61 - Automated Traffic Signal
St. Charles County [Perf. - Signal Optimization 7137B-21 $1,761,400] CONST Dec-21
GGL - Mid Rivers Mall Dr Signal Performance Module - I-70 North Outer Rd To S
St. Charles County |St. Peters Pkwy - Automated Traffic Signal Perf. - Signal Optimization 7137A-21 $1,358,400] CONST Oct-22
Gutermuth Road, Phase 3 - Old Gutermuth Rd To Motherhead Rd -
St. Charles County |Reconstruction - Sidewalks (5') TWTL (Locally Funded) 6923-22 $1,020,000] CONST QOct-21
Interstate Drive - Prospect Rd To E/O Quail Ridge Park Ent. - Reconstruction -
St. Charles County |Shoulder (6') - Sidewalk (5') 6961-22 $900,000] CONST Dec-21
St. Charles County|MO N - At MO Z - Traffic Signal - Realign Intersection 6847-19 $1,110,000] CONST Sep-22
Smart Parking Management System - Dt St. Charles - Develop Smart Parking
System - Parking Lot Sensors - Msg Signs - Cameras - Phone App - Lease
St. Charles County|Electric Shuttle 6981C-20 $800,000] CONST Sep-22
Jefferson Avenue, Phase 1 - Market St To Cass Ave - Resurfacing - Sidewalks
St. Louis Impr. (6') - Ln Reduct. 6 To 4 6849A-23 $7,125,000] CONST Nov-22
Traffic Management Enhancements, Phase 4 - Various Locations Along
St. Louis Goodfellow, MLK Dr, Halls - Ferry Rd - Traffic Monitoring Cameras - Signal Impr. | 6982B-20 $2,580,000] CONST Dec-21
20th Street - Market St to St. Louis Ave - Cycletrack - Traf. Signals - Shared Use
St. Louis Path - Lighting - Sidewalk - Signal Intercnt 6982A-20 $5,000,000] CONST Sep-22
St. Louis County |Airport Rd - E/O I-170 To N Florissant Rd - Resurfacing - Curb Ramps 6745J-21 $2,105,460] CONST Sep-22
St. Louis County |Bayless Avenue - 2020 - Union Rd To Lemay Ferry Rd - Resurfacing 6745B-19 $1,316,080] CONST Sep-22
Bayless Avenue Bridge - Over Gravois Creek (Approx 130' East Of I-55) -
St. Louis County |Replace Bridge - Sidewalk (6") 6834B-21 $2,100,000] CONST Sep-22
Chesterfield Pkwy West (South) - 2022 - 1-64 To Clarkson Rd - Resurfacing -
St. Louis County Curb Ramps 6905D-22 $1,100,000] CONST Sep-22
Creve Coeur Mill Road - 2021 - Prichard Farm Rd To Approx 350' W/O Mckelvey
St. Louis County |Rd. - Resurfacing - Slab Replacement - Fiberoptic 6834D-21 $1,100,000] CONST Sep-22
St. Louis County |Hanley Road - 2021 - Canton Rd To MO D (Page Ave) - Resurfacing 6834E-21 $1,100,000] CONST Sep-22
St. Louis County Heintz Road Bridge - Over Mattese Creek - Replace Bridge - Sidewalk (6') 6905B-20 $1,164,800] IMPL Sep-22
J.S. McDonnell Blvd Bridge - Over Coldwater Creek - Replace Bridge - Shoulder
St. Louis County (5'3") 6905C-20 $1,678,235| CONST Sep-22
Kingsland Avenue - 2022 - Olive Blvd (MO 340) To Delmar Blvd - Resurfacing -
St. Louis County Curb Ramps 6905E-20 $708,852| CONST Sep-22
McKelvey Rd/Bennington PI/Ameling Rd - 2021 - McKelvey/Bennington - Dorsett
St. Louis County |To Ameling; Ameling: - Bennington To McKelvey - Resurfacing - Slab Repl. 6834C-21 $1,000,000] CONST Sep-22
McKelvey Road, Phase 2 - 2021 - Glenpark Dr To Creve Coeur Mill Rd -
St. Louis County |Resurfacing - Sidewalk (5') E: Smoke Rise To Cr. Coeur Mill 6834F-19 $921,480] CONST Sep-22
Meramec Bottom Road Bridge - Over Lemay Creek (Approx 1200' West Of I-55) -
St. Louis County |Replace Bridge 6834G-19 $930,560| CONST Sep-22
Midland Blvd (East) - 2022 - Woodson Rd To North & South Rd - Resurfacing -
St. Louis County Curb Ramps 6905F-22 $1,600,000] CONST Sep-22
N. Elizabeth Avenue- 2022 - Pershall Rd To Chambers Rd - Resurfacing - Curb
St. Louis County Ramps 6905G-22 $800,000f CONST Sep-22
New Ballwin Road - 2022 - Twigwood Dr To Oak Leaf Manor Ct - Resurfacing -
St. Louis County Curb Ramps 6905H-22 $800,000f CONST Sep-22
Vernon Avenue - 2022 - Midland Blvd To City of St. Louis Line - Resurfacing -
St. Louis County Curb Ramps 69051-22 $800,000f CONST Sep-22
St. Louis County |Washington Street - 2021 - Rue St. Pierre To Fatima Ct - Resurfacing 6834H-21 $1,100,000] CONST Sep-22
Weidman Road - 2022 - Turtle Cove Dr To Manchester Rd (MO 100) -
St. Louis County Resurfacing - Curb Ramps 6905J-22 $800,000] CONST Sep-22




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2022 Phase Obligation
TOTAL $74,274,930 63 PROJECTS
St. Peters MO 370 - At Salt River Road, Phase 1 - New Interchange - Wb And Sb 6964-22 $945,000f CONST Dec-21
Union N. Oak Street - E. Springfield Ave To US 50 - Resurfacing - Sidewalks (6-10") 6968-22 $309,249] CONST Dec-21
Canton Avenue, Phase 1 - North & South Rd To N. Hanley Rd - Resurfacing -
University City Sidewalks (6") 6969-21 $672,728] CONST May-22
Westgate Ave - Delmar Blvd To MO 340 (Olive Blvd) - Resurfacing - Upgrade
University City Sidewalk 6838-19 $811,274] CONST Sep-22
St. Louis Avenue/Beckett/Marshall, Phase 3 - MO 141 To 3rd St - Reconstruct: Rr
Valley Park To 3rd; Resurf: Rr To 141 - Sidewalks (5") 6918-20 $1,288,553] CONST Aug-22
Washington Third Street - MO 47 To Jefferson St - Resurfacing - Sidewalk (5") 6910-20 $678,392] CONST Jan-22
Wentzville MO Z - At Interstate Dr - Add Nb Right Turn Lane 6984-20 $137,927| CONST Jan-22
Wentzville Parkway/I-70, Phase 1 - Wentzville Pkwy: Pearce To Veterans Mem -
Wentzville Relocate - I-70 Wb On Ramp - Roundabout 6933A-19 $1,767,613] CONST Sep-22




Phase o cheduled Reason for Adjustment
Sponsor Title - Description TIP # FY 2021 Work Obligation Adjustment Date

TOTAL $115,200 1 PROJECTS

October Total 0 Projects

November Total 0 Projects

December Total 0 Projects

January Total 0 Projects

February Total 0 Projects

March Total 0 Projects

Aprll Total 0 Projects

Mason Road - 2022 - Clayton Rd To 100" N/O Mason Ridge Rd - Sponsor using local funds
St. Louis County Resurfacing - Shared Use Path (8') - Curb Ramps 6905A-20 $115,200 Jun-21 for ROW 04/29/2022

May Total $115 200 1 Projects

June Total 0 Projects

0 Projects
[ |
August Total $0 0 Projects
_____———

September Total 0 Projects




Phase of Scheduled
Sponsor Title - Description TIP # FY 2021 Work Obligation Reason for Removal| Removal Date
TOTAL $51,200 1 PROJECTS

October Total

November Total

December Total

0 Projects

0 Projects

0 Projects

Sponsor removed
Ladue Warson Road - At Conway Rd - Traffic Signal - Left Turn Lane 7130-21 $51 200 Oct-21 project from TIP 01/04/2021

NELDETA L]

February Total

1 Projects

$
_____

March Total

0 Projects

April Total

0 Projects

L\ EVALIE]

0 Projects

June Total

0 Projects

July Total

0 Projects

August Total

0 Projects

September Total

0 Projects



FY 2022 Reasonable Progress Update: March 31, 2022

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 145 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2022 of the FY 2022-2025 Transportation
Improvement Program (TIP). These projects, sponsored by 53 different agencies and representing $108 million in federal funds, are subject to a September
30, 2022 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2022. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FY 2022 Funding Obligations
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Obligated ~ mAdjustments ~mRemoved W Not Obligated - PE  m Not Obligated - ROW  m Not Obligated - Implementation
. . Not Obligated
Date Obligated Adjustments Removed PE ROW CONST Total
# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $
10/01/21 0 $0|] O $o0f O $0| 37 $5,868,247 30 $3,900,684| 79 $94,549,825( 146 $104,318,756
10/31/21 2 $3,292,271 0 $0| 0 $0| 37 $5,868,247 30 $3,900,684| 76 $90,627,554( 145 $103,688,756
11/30/21 8 $4,405,281| 0 $0f O $0| 31 $4,755,237 30 $3,900,684| 76 $90,627,554| 145 $103,688,756
12/31/21 15 $18,219,541| 0 $0| 0 $0| 28 $4,506,977 30 $3,900,684| 73 $82,061,554| 146 $108,688,756
01/31/22 24 $21,569,979| 0 $0[ 1 $51,200| 24 $4,127,986| 28 $3,773,484| 69 $79,166,107| 146 $108,688,756
02/28/22 | 26 $21,881,885| 0 $0[ 1 $51,200| 22 $3,816,080( 28 $3,773,484| 69 $79,166,107| 146 $108,688,756
03/31/22 30 $25,819,566| 0 $0[ 1 $51,200| 21 $1,816,080| 28 $3,773,484| 66 $77,228,426| 146 $108,688,756
04/30/22
05/31/22
06/30/22
07/31/22
08/31/22
09/09/22
09/16/22
09/23/22
09/30/22
PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Summary




Obligated
Scheduled Actual
Sponsor Title - Description TIP # FY 2021 Phase Obligation Obligation
TOTAL $25,819,566 30 PROJECTS
MoDOT 1-70 - At MO 94 (First Capitol Dr) - Interchange Improvements 6979A-20 $2,088,596] CONST Jun-22 10/01/2021
MoDOT MO 94 - Sherman Dr To Pralle Ln - Widen To Six Lanes 7122B-23 $1,203,675| CONST Oct-22 10/01/2021
October Total $3,292,271 2 Projects

Woodson Road - 2024 - Brown Rd To Kempland PI - Resurfacing - Curb Ramps -

St. Louis County Bike Ln 7124F-22 $108,320 PE Oct-21 11/05/2021
Olive Blvd - 2024 - Ferguson Ave To W/O Skinker Blvd (Stl City Limit) -

St. Louis County Resurfacing - Curb Ramps 7124C-22 $118,000 PE Oct-21 11/05/2021
Lackland Road - 2024 - Craig Rd To E/O Concourse Dr - Resurfacing - Curb

St. Louis County Ramps - Slab Replacement 7124A-22 $138,400 PE Oct-21 11/05/2021
N. Hanley Road (F) - 2024 - I-70 To Natural Bridge Rd (MO 115) - Resurfacing -

St. Louis County Curb Ramps 7124B-22 $179,440 PE Oct-21 11/05/2021
Sulphur Spring Road - 2024 - Manchester Rd (MO 100) To Big Bend Rd -

St. Louis County Resurfacing - Curb Ramps 7124D-22 $146,050 PE Oct-21 11/05/2021
Reavis Barracks Road/Green Park Road - Over Gravois Creek - Replace Reavis

St. Louis County Barracks Bridge - Realign Gp Rd To Reav. B 7124G-22 $422,800 PE Oct-21 11/15/2021

Nove
Old Jamestown Rd Sidewalk, Ph. 3 - Jamestown E.S. Entrance To Cedar Crest

ber Total

$1,113,010

l

Projects

Dece
Kirkwood Road, Phase 1 - 100' S/O Swan Ave To Adams Ave - Resurfacing -

ber Total

$13,814,260

St. Louis County Creek Dr - Sidewalk (5") 7167-22 $39,820 PE Dec-21 12/07/2021
Jefferson / 22nd Traffic Flow Improvements - Reconfigure I-
64/Pine/Market/Jefferson Interchange - Signal Improvements - Shared Use

St. Louis Path/Cycle Track 6919A-19 $6,720,000f CONST Sep-21 12/07/2021
Jefferson/22nd St Interchange Improvements - Reconfigure I-
64/Pine/Market/Jefferson Interchange - Restablish Street Grid - Curb Ramps -

St. Louis Resurfacing 6919AA-21 $5,040,000) CONST Sep-22 12/07/2021
Mosley Road, Phase 1 - Tureen Dr To Olive Blvd (MO 340) - Resurfacing - Curb

Creve Coeur Ramps 6896-21 $676,000] CONST QOct-21 12/15/2021
Geyer Road, Phase 2 - Hermitage Hill Rd Rd To Huntleigh Manor Ln -

Frontenac Resurfacing - Sidewalk (6') 7112-22 $112,280 PE Oct-21 12/16/2021
Lindemann Road - Dougherty Ferry Rd To Des Peres Limit (120" S/O Montour) -

Kirkwood Resurfacing - Upgrade Sidewalk (5') - Bike Lane (5") 7115-22 $96,160 PE Nov-21 12/17/2021

St. Charles County [MO N - Mothershead Rd To Mid Rivers Mall Dr - Resurfacing - Sidewalk (5') 6924-22 $1,130,000f CONST Oct-21 12/17/2021

l

Projects

St. Louis

Febr

Lindell/Union Bridge - Over Forest Park Pkwy And Metrolink - Design For Bridge
Replacement

ary Total

7123A-22

$311,906

$2,000,000

PE

Oct-21

Kirkwood Upgrade Sidewalks 7114-22 $101,040 PE Nov-21 01/10/2022
Lake Saint Louis Blvd Uptown Sidewalk - S/O Veterans Memorial Pkwy To

Lake Saint Louis Spillway Bridge - Sidewalks (6') 7159-22 $84,000 PE Dec-21 01/10/2022
Kitchell Avenue - Commercial Ave To Main St - Resurfacing - Sidewalks (5'S.

St. Clair Side/6' N. Side) 6909-22 $299,015| CONST Jan-22 01/10/2022
Whitecliff Park Lane Bridge - Over Gravois Creek - Replace Bridge - Shared Use

Crestwood Path (8") 7105-22 $172,000 PE Dec-21 01/10/2022
Geraldine Avenue Bridge - Over Coldwater Creek - Replace Bridge - Sidewalk

St. Ann (5" 6911-20 $468,000) CONST Dec-22 01/24/2022
New Haven Middle School Shared Use Path - New Haven Park Trail To Middle

New Haven School - Shared Use Path (10") 7160-22 $21,951 PE Nov-21 01/25/2022
S. Mill Street - Main St To Veterans Blvd (MO A) - Overlay - Lighting - Sidewalk

Festus (Lee To N. Creek - 5") 6908-22 $496,432| CONST Jan-22 01/25/2022

Ladue Dielman Road - Tamarack Dr To Ladue Rd - Resurfacing - Sidewalk (5") 6954-22 $76,0000 ROW Oct-21 01/28/2022
Zumbehl Rd - Over Cole Creek - Replace Culvert - Shared Use Path (10') -

St. Charles Sidewalk (5') 6922B-20 $1,632,000) CONST Jun-22 01/31/2022

January Total $3,350,438 9 Projects

Lindemann Road - Manhattan Ave To Kirkwood City Limits (S/O Lillian Ave) -

Des Peres Resurfacing - Sidewalk (6') 7108-22 $31,906 PE Jun-22 02/17/2022
Second Street - First Capitol Dr To Boones Lick Rd - Reconstruction - Upgrade

St. Charles Sidewalks (5') 7120-22 $280,000 PE Oct-21 02/28/2022

!

Projects

03/09/2022

QOak Grove Village

E. Springfield Rd - MO 185 To North City Limits - Resurfacing - Shoulders (6')

6957-22

$505,330

CONST

Dec-21

03/22/2022




Obligated

August Total

September Total

Scheduled Actual
Sponsor Title - Description TIP # FY 2021 Phase Obligation Obligation
TOTAL $25,819,566 30 PROJECTS
Citizens For
Modern Transit/Bi- [Building Ridership On Transit - Stl City And Stl County - Education & Outreach
State Building - Better Bus Stops- New Fare Media - Employer Benefit Program 7202-22 $432,351| CONST Oct-20 03/23/2022
St. Charles County [Central School Road - At St. Peters Howell Rd - Intersection Improvements 6981A-22 $1,000,000) CONST Dec-21 03/28/2022
March Total $3,937,681 4 Projects
April Total $0 0 Projects
VEVALIE $0 0 Projects
June Total $0 0 Projects
July Total 0 Projects

(1

(1

Projects

Projects



Not Obligated - Preliminary Engineering

Scheduled
Sponsor Title - Description TIP # FY 2022 Phase Obligation
TOTAL $1,816,080 21 PROJECTS
Dardenne Prairie Signal Interconnect - Along Feise Rd, Town Square Ave And
Dardenne Prairie  |Hanley Rd - Fiber Interconnection - Upgrade Traffic Controllers 7203-22 $25,138 PE Apr-21
Fenton Old Highway 141 - Gravois Rd To County Line - Resurfacing - Curb Ramps 7109-22 $40,000 PE Nov-21
Rue St. Denis, Phase 2 - N. Lafayette St To N. New Florissant Rd - Resurfacing -
Florissant Sidewalk (5-6") 7111-22 $76,000 PE Oct-21
Historic Amtrak Station Restoration - Restoration Of Train Station Const. In 1893 -
Kirkwood Ada Compliance - Exterior - Platform Cover 7158-22 $117,188 PE Apr-22
Flashing Yellow Arrows & Signal Improvements - Along Ronald Reagan Dr,
Lake Saint Louis Technology Dr, Lake Saint Louis Blvd - Upgrade Signal Controllers 7206-22 $12,000 PE Apr-21
Dardenne Greenway Connection - Phoenix Pkwy To Barat Haven Blvd - Shared
O'Fallon Use Path (10') - Parking Lot (Locally Funded) 7161-22 $85,610 PE Sep-22
Main Street, Phase 2 - Pitman St To Terra Rd - Resurfacing - Shared Use Path
O'Fallon (8') - Upgrade Sidewalk (5') 7118-22 $96,000 PE Mar-22
Weldon Spring Road, Phase 1 - Technology Dr To Valleybrook Dr - Roundabout-
O'Fallon Two Way Turn Ln - Reconstruct (Local Funds) 7209-22 $91,324 PE Mar-21
Pacific Osage St - At First Street - Add Right Turn Lane - Intersection Improvements 7210-22 $88,480 PE May-21
Natural Bridge (Mo 115) Sidewalks - Dardenne Ave To Avondale Ave - Sidewalks
Pine Lawn (5") - Lighting - Mid Block Xings 7119-22 $86,364 PE May-22
Weil/Wilhusen/St. Vincent - Weil: Shrewsbury-Wilhusen; Wilhusen: Weil-Lac. Stn -
Shrewsbury St. Vincent: Weil-Murdoch Cut-Off - Resurfacing 7124H-22 $47,200 PE Oct-21
Sibley Street/Lindenwood Avenue Sidewalk - Sibley: Duchesne - Lindenwood;
St. Charles Lindenwood: Alley- Elm - Sidewalk (5-6") 7164-22 $80,000 PE Dec-21
GGL - Mexico Rd Signal Performance Module - Bryan Rd To Cave Springs Rd -
St. Charles County |Automated Traffic Signal Perf. - Signal Optimization 7211A-22 $186,000 PE May-21
GGL - Muegge Rd Signal Performance Module - Cave Springs Rd To Old 94 -
St. Charles County |Automated Traffic Signal Perf. - Signal Optimization 7211B-22 $94,800 PE Apr-21
S. Broadway Cycle Track - Dover St To River City Casino Blvd - Cycle Track (10)
St. Louis Curb Ramps 7213-22 $120,000 PE Jan-21
Tucker Boulevard Cycle Track - Washington Ave To Chouteau Ave (MO 100) -
St. Louis Cycle Track (10') - Signal Updates - Bike Boxes - Ln Reconfig 7165-22 $104,000 PE Nov-21
St. Peters Mid Rivers Mall Dr - At St. Peters-Howell Rd - Turn Lanes - Upgrade Traffic Signal| 7212-22 $48,216 PE Mar-21
Canton Avenue, Phase 2 - Midland Blvd To Pennsylvania Ave - Full Depth
University City Reclamation - Upgrade Sidewalks (5-6") 7126-22 $86,400 PE Oct-21
Wentzville Parkway Sidewalk - W. Pearce Blvd To Veterans Memorial Pkwy -
Wentzville Sidewalk (6") 7168-22 $55,360 PE Jan-22
Wildwood MO 109 - At MO Ba (South) - Roundabout - Shared Use Path (10") 7129-22 $148,000 PE Nov-21
Old State Road Shared Use Path - Old State Place Dr To Nantucket Island Dr -
Wildwood Shared Use Path (10') - Connection To Waterfront Way 7169-22 $128,000 PE Oct-21




Not Obligated - Right of Way

Scheduled
Sponsor Title - Description TIP # FY 2022 Phase Obligation
TOTAL $3,773,484 28 PROJECTS
High/Jackson/Locust Sidewalk - High: Mt Pleasant Est. - Jackson: Jack: High-
Augusta Locust - Locust: Jackson - Church Rd; Sidewalks (5') 6937-22 $20,000/ ROW Feb-22
Deer Creek Greenway Connector - Brentwood: Marshall-Brazeau;Russell-Bw-
Brentwood Bremerton - Shared Use Path(12' Bw,8' Russ), Sidewalk 7154-22 $68,000) ROW Jan-22
New Ballas Road, Phase 1 - Olive Blvd To Craig Rd - Slab Replacement -
Creve Coeur Diamond Grind - Repl. Sidewalk (5') 6940-22 $144,000) ROW Nov-21
Creve Coeur North New Ballas Sidewalk - Rocky Dr To 315' S/O Magna Carta Dr - Sidewalk 7155-22 $4,000, ROW Dec-21
Dardenne Prairie  |Stump Road - Feise Rd To MO N - Reconstruction - Sidewalks (5') - Left Turn Ln 6941-21 $16,000) ROW Oct-21
Larkin Williams Road - South Highway Dr To Wolfner Dr - Whitetopping -
Fenton Sidewalk (5" 6944-21 $16,000) ROW Feb-22
Franklin County Hendricks Road Bridge - Over North Fork Of Meramec River - Replace Bridge 6948-21 $18,000| ROW Apr-22
Glendale E. Essex Avenue - Sappington Rd To Dickson St - Resurfacing - Sidewalk (5") 6949-21 $38,600| ROW May-22
Phantom Drive - Missouri Bottom Rd To James S. McDonnell Blvd - Ln Reduction
Hazelwood 4 To 2 Lns - Turn Lanes - Sidewalk (6') 6900-20 $46,000) ROW Oct-21
Jefferson County  |Allen Road Bridge - Over Sandy Creek - Replace Bridge 6952A-21 $19,200| ROW Jan-22
Antire Road - 400' N/O Crestview Dr To 200' E/O Sunshine Dr - Overlay -
Jefferson County  |Shoulder (4') - Curve Impr. - Signage - Rumblestrip 7113D-22 $63,000) ROW Aug-23
Hunning Road - Elizabeth Ln To Approx. 300' N/O Cinphany Ct - Realign Curve -
Jefferson County  |Shoulders (4') - Guardrail 6952B-21 $36,000) ROW Jan-22
Laguna Palma Road & Mcgehan Road Bridges - Over Boyd Branch & Tributary Of
Jefferson County  |Joachim Creek - Replace Bridges 6952C-21 $38,400| ROW Jan-22
Old Lemay Ferry Road - 0.42 Mi. S/O Regency Woods Pl To Kneff Rd - Safety
Jefferson County  |Improvements - Shoulders (4') - High Friction Treatment 6952E-21 $248,284| ROW Jan-22
W. Essex Avenue - Kirkwood Rd (US 61/67) To Geyer Rd - Reconstruction -
Kirkwood Replace Sidewalks (5') - Bike Ln 6953-22 $213,600) ROW Oct-21
Lake Saint Louis Hawkridge Trail/Sommers Road - At Old Highway N - Traffic Signal 7131-22 $30,000f ROW Oct-21
Old Highway N - 125' S/O Hawk Ridge Trail To 50' S/O Old Forester Dr -
Lake Saint Louis Reconstruct - Sidewalk (6') - TWTL (Locally Funded) 7101B-22 $66,000) ROW Dec-21
Manchester Rd (Mo 100) Sidewalk - Baxter Rd To MO 141 - Sidewalks (5-6') -
Manchester Ped Bridge 7117-22 $156,400) ROW Mar-22
Columbia And Southwest Bridge - Over Union Pacific Railroad - Replace SW
St. Louis Bridge - Realign Columbia To SW 6502B-22 $1,440,000 ROW Oct-21
Mason Road - 2022 - Clayton Rd To 100' N/O Mason Ridge Rd - Resurfacing -
St. Louis County Shared Use Path (8') - Curb Ramps 6905A-20 $115,200) ROW Jun-21
St. Louis County S. Woods Mill - At Conway - Intersection Improvements - Turn Lns - Traffic Signal | 7139-21 $40,000/ ROW Sep-22
West Florissant Avenue - At Chambers Rd - Sidewalk (5') - Lighting - Shared Use
St. Louis County Path (8') - Intersection & Bus Stop Impr. 6963J-21 $639,800) ROW Jun-22
West Watson Road - Gravois Rd (MO 30) To Weber Hill Rd - Resurfacing -
Sunset Hills Shared Use Path (10') - Sidewalk (5") 6966-21 $72,000) ROW Aug-22
North & South Road/Midland Sidewalks, Phase 2 - N/S: Page To Midland;
Vinita Park Midland: N/S To Delport - Sidewalks (5-6') 6752A-21 $80,000/ ROW Dec-21
Washington Jefferson Street - Fifth St To MO 100 - Resurfacing - Sidewalk (5') - Curb & Gutter | 6970-21 $20,000f ROW Jan-22
Westlink Drive - Bluff Rd To W. Main St. - Overlay - Improve Intersection At Bluff
Washington Rd 6971-21 $40,000) ROW Jan-22
MO Z - At Interstate Dr - Restripe MO Z Int. Dr To 70 (Loc. Fund) - Upgrade
Wentzville Traffic Signal - Intersection Improvements 7140-21 $10,000f ROW Jun-22
Peine Road - 60' E/O Forest Way Dr To 675' W/O Stewart Springs Dr -
Wentzville Resurfacing - Shoulders (3') - Curve Impr. 6972-21 $75,000) ROW Dec-21




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2022 Phase Obligation
TOTAL $77,228,426 66 PROJECTS
New Ballwin Road - Manchester Rd (Mo 100) To Twigwood Dr - Resurfacing -
Ballwin Curb Ramps 6938-22 $652,863] CONST Dec-21
Bonhomme Ave & Meramec Ave - Bonhomme: Brentwood-Hanley; Meramec:
Clayton Shaw Park Dr To - Maryland Ave - Resurfacing - Curb Ramps 6915-22 $965,535] CONST Nov-21
De Soto Boyd Street Sidewalk - MO 21 To Thomas St - Sidewalk (6') 7156-22 $286,304] CONST Mar-22
N. Main St, Phase 1 - Skyline Dr To Valley PI - Resurfacing - Sidewalk (6') -
De Soto Lighting 6942-22 $652,243] CONST Dec-21
Des Peres Des Peres Road - At Old Des Peres Rd - Roundabout - Sidewalk 6976-20 $1,163,496] CONST Nov-22
MO 100 (Manchester Road) Improvements - Ballas Rd To Meier Ln - Access
Des Peres Management - Crosswalk Impr. - Bus Stop Impr 6897-20 $267,640] IMPL Oct-21
Edmundson Road - Natural Bridge To Holman Ln - Resurfacing - Sidewalk (6') -
Edmundson Lighting 6943-22 $557,428] CONST Dec-21
Allenton Bridge, Phase 1 - Over Union Pacific Railroad - Replace Bridge - Shared
Eureka Use Path (8') 6898-22 $1,928,080] CONST Oct-21
Rudder Road - Larkin Williams Rd To 200' E/O Fenton Business Ct -
Fenton Reconstruction - Sidewalk (5') 6912-20 $1,119,102] CONST Dec-21
W. Main Street, Phase 1 - Park Ave To Mill St - Resurfacing - Sidewalks (6') -
Festus Lighting 6946-22 $623,052] CONST Dec-21
Rue St Denis, Phase 1 - St. Ferdinand St To N. Lafayette St - Resurfacing -
Florissant Sidewalk (5-6') 6921-20 $895,200] CONST Oct-21
Franklin County Elmont Road - Over Little Boone Creek - Replace Bridge 6906-20 $572,835] CONST Dec-21
Geyer Road, Phase 1 - Clayton Rd To Hermitage Hill Rd - Resurfacing - Sidewalk
Frontenac (6') - Storm Sewer 6899-20 $862,400] CONST Oct-21
Armbruster, Doss Hollow, Harness Bridges - Over Haverstick, Plattin, Trib Hocum
Jefferson County Hollow Creeks - Replace Bridge 6913A-20 $1,394,538]| CONST Dec-21
High Ridge Blvd Sidewalk - Crossroads Plaza Ent. To Park Rd - Sidewalk (7') -
Jefferson County  [Lighting - Xing At Community Ln 7157-22 $1,079,370] CONST Apr-22
Jefferson County  |Hillsboro House Springs Road Bridge - Over Bourne Creek - Replace Bridge 6913D-20 $691,166] CONST Dec-21
Seckman Road - At Mastodon State Park - Realign Intersection - Left Turn Ln -
Jefferson County  |Shoulders (8") 6913E-20 $626,500] CONST Dec-21
Jefferson County  [Marine Vessel Engine Repower - 2022 - Repower One Marine Vessel Serving
Port Authority Mississippi - River In Non-Attainment Area - 1 Towboat 6977A-22 $269,500] CONST Jul-21
Geyer Road, Phase 2 - West Adams Ave To 50' N/O Big Bend Rd - Resurfacing -
Kirkwood Curb Ramps - Reconstruct Rd At Up RRXing 6917-22 $1,139,635| CONST Aug-22
Lake Saint Louis Blvd, Phase 3 - Blue Cove Terrace To Peruque Creek Bridge -
Lake Saint Louis Reconstruction - Turn Ln At Bent Oak Dr/Bent Oak Cutoff 6955-22 $950,000f CONST Mar-22
Ronald Reagan Drive & Hawks Ridge Trail - Reagan: I-64-MO N; Hawks Ridge:
Lake Saint Louis Ridgeway-MO N - Resurfacing - Sidewalks (5') 6901-20 $1,115,576] CONST Jan-22
Manchester Road - Big Bend Blvd To City Limits (150" E/O Yale Ave) -
Maplewood Resurfacing - Curb Ramps - Mid-Block Xing 6902-20 $1,160,000] CONST Nov-21
Fee Fee Road - Schuetz Rd To Westport Plaza Dr - Slab Replacement - Diamond
Maryland Heights |Grind - Bridge Deck 6903-22 $630,000] CONST May-22
MoDOT MO 109 - At MO CC (Wild Horse Creek Rd)/S. Eatherton Rd - Roundabout 6979B-20 $2,116,000) CONST Jul-22
Signal Optimization - 2022 - Various Locations Along MO 180, MO 21, MO N, MO
U, MO EE - & MO 267 In St. Louis Co; US 61/67 In Jeff Co.; MO K In St. Charles
MoDOT Co 6979C-22 $568,000) CONST Aug-22
Main St, Phase 1 - Pitman St To S/O Railroad Tracks - Resurfacing - Curb Ramps
O'Fallon - Sidewalks 6904-20 $1,763,679| IMPL Dec-21
Congress St (Former Rte N) - Westlake Village Dr To Candlewick Ln -
Pacific Resurfacing - Lighting - Storm Sewer - Bike Ln (5') 6959-21 $784,271| CONST Dec-22
Pacific Denton Road Bridge - Over Brush Creek - Replace Bridge - Sidewalk (6') 6914-20 $997,230] CONST Oct-21




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2022 Phase Obligation
TOTAL $77,228,426 66 PROJECTS
West Osage Street (Bl 44) - Noonan Plaza To I-44 Off Ramp; Western Ave To
Pacific Viaduct St - Sidewalk (5') 7163-22 $215,706] CONST Apr-22
Boschertown Road, Phase 2 - Hecker St To MO B - Reconstruction - Shared Use
St. Charles Path (8') - TWTL (Locally Funded) 6922A-22 $1,000,000] CONST Oct-21
Gateway Green Light, Phase 6 - Various Rds In St. Charles Co - Ptz Cameras,
St. Charles County|Travel - Time Detectors, Fiber, Atms - Signal Opt. - Emer. Veh. Prempt 6841A-19 $790,074| CONST Sep-22
GGL- Bryan Rd & Wentzville Pkwy - Signal Perf. Module - Bryan: W. Terra Ln To
MO N; Wentzville Pkwy Veterans Mem Pkwy To US 61 - Automated Traffic Signal
St. Charles County |Perf. - Signal Optimization 7137B-21 $1,761,400] CONST Dec-21
GGL - Mid Rivers Mall Dr Signal Performance Module - I-70 North Outer Rd To S
St. Charles County |St. Peters Pkwy - Automated Traffic Signal Perf. - Signal Optimization 7137A-21 $1,358,400] CONST Oct-22
Gutermuth Road, Phase 3 - Old Gutermuth Rd To Motherhead Rd -
St. Charles County |Reconstruction - Sidewalks (5') TWTL (Locally Funded) 6923-22 $1,020,000] CONST Oct-21
Interstate Drive - Prospect Rd To E/O Quail Ridge Park Ent. - Reconstruction -
St. Charles County |Shoulder (6') - Sidewalk (5") 6961-22 $900,000] CONST Dec-21
St. Charles County|MO N - At MO Z - Traffic Signal - Realign Intersection 6847-19 $1,110,000] CONST Sep-22
Smart Parking Management System - Dt St. Charles - Develop Smart Parking
System - Parking Lot Sensors - Msg Signs - Cameras - Phone App - Lease
St. Charles County|Electric Shuttle 6981C-20 $800,000f CONST Sep-22
Jefferson Avenue, Phase 1 - Market St To Cass Ave - Resurfacing - Sidewalks
St. Louis Impr. (6') - Ln Reduct. 6 To 4 6849A-23 $7,125,000] CONST Nov-22
Traffic Management Enhancements, Phase 4 - Various Locations Along
St. Louis Goodfellow, MLK Dr, Halls - Ferry Rd - Traffic Monitoring Cameras - Signal Impr. | 6982B-20 $2,580,000f CONST Dec-21
20th Street - Market St to St. Louis Ave - Cycletrack - Traf. Signals - Shared Use
St. Louis Path - Lighting - Sidewalk - Signal Intercnt 6982A-20 $5,000,000] CONST Sep-22
St. Louis County |Airport Rd - E/O I-170 To N Florissant Rd - Resurfacing - Curb Ramps 6745J-21 $2,105,460] CONST Sep-22
St. Louis County |Bayless Avenue - 2020 - Union Rd To Lemay Ferry Rd - Resurfacing 6745B-19 $1,316,080] CONST Sep-22
Bayless Avenue Bridge - Over Gravois Creek (Approx 130" East Of I-55) -
St. Louis County |Replace Bridge - Sidewalk (6") 6834B-21 $2,100,000] CONST Sep-22
Chesterfield Pkwy West (South) - 2022 - 1-64 To Clarkson Rd - Resurfacing -
St. Louis County Curb Ramps 6905D-22 $1,100,000] CONST Sep-22
Creve Coeur Mill Road - 2021 - Prichard Farm Rd To Approx 350" W/O Mckelvey
St. Louis County |Rd. - Resurfacing - Slab Replacement - Fiberoptic 6834D-21 $1,100,000] CONST Sep-22
St. Louis County |Hanley Road - 2021 - Canton Rd To MO D (Page Ave) - Resurfacing 6834E-21 $1,100,000] CONST Sep-22
St. Louis County Heintz Road Bridge - Over Mattese Creek - Replace Bridge - Sidewalk (6') 6905B-20 $1,164,800] IMPL Sep-22
J.S. McDonnell Blvd Bridge - Over Coldwater Creek - Replace Bridge - Shoulder
St. Louis County (5'3") 6905C-20 $1,678,235| CONST Sep-22
Kingsland Avenue - 2022 - Olive Blvd (MO 340) To Delmar Blvd - Resurfacing -
St. Louis County Curb Ramps 6905E-20 $708,852] CONST Sep-22
McKelvey Rd/Bennington PI/Ameling Rd - 2021 - McKelvey/Bennington - Dorsett
St. Louis County |To Ameling; Ameling: - Bennington To McKelvey - Resurfacing - Slab Repl. 6834C-21 $1,000,000] CONST Sep-22
McKelvey Road, Phase 2 - 2021 - Glenpark Dr To Creve Coeur Mill Rd -
St. Louis County |Resurfacing - Sidewalk (5') E: Smoke Rise To Cr. Coeur Mill 6834F-19 $921,480] CONST Sep-22
Meramec Bottom Road Bridge - Over Lemay Creek (Approx 1200' West Of I-55) -
St. Louis County |Replace Bridge 6834G-19 $930,560| CONST Sep-22
Midland Blvd (East) - 2022 - Woodson Rd To North & South Rd - Resurfacing -
St. Louis County Curb Ramps 6905F-22 $1,600,000] CONST Sep-22
N. Elizabeth Avenue- 2022 - Pershall Rd To Chambers Rd - Resurfacing - Curb
St. Louis County Ramps 6905G-22 $800,000] CONST Sep-22
New Ballwin Road - 2022 - Twigwood Dr To Oak Leaf Manor Ct - Resurfacing -
St. Louis County Curb Ramps 6905H-22 $800,000] CONST Sep-22




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2022 Phase Obligation
TOTAL $77,228,426 66 PROJECTS
Vernon Avenue - 2022 - Midland Blvd To City of St. Louis Line - Resurfacing -
St. Louis County Curb Ramps 6905I-22 $800,000] CONST Sep-22
St. Louis County |Washington Street - 2021 - Rue St. Pierre To Fatima Ct - Resurfacing 6834H-21 $1,100,000] CONST Sep-22
Weidman Road - 2022 - Turtle Cove Dr To Manchester Rd (MO 100) -
St. Louis County Resurfacing - Curb Ramps 6905J-22 $800,000] CONST Sep-22
St. Peters MO 370 - At Salt River Road, Phase 1 - New Interchange - Wb And Sb 6964-22 $945,000f CONST Dec-21
Union N. Oak Street - E. Springfield Ave To US 50 - Resurfacing - Sidewalks (6-10") 6968-22 $309,249] CONST Dec-21
Canton Avenue, Phase 1 - North & South Rd To N. Hanley Rd - Resurfacing -
University City Sidewalks (6") 6969-21 $672,728] CONST May-22
Westgate Ave - Delmar Blvd To MO 340 (Olive Blvd) - Resurfacing - Upgrade
University City Sidewalk 6838-19 $811,274] CONST Sep-22
St. Louis Avenue/Beckett/Marshall, Phase 3 - MO 141 To 3rd St - Reconstruct: Rr
Valley Park To 3rd; Resurf: Rr To 141 - Sidewalks (5") 6918-20 $1,288,553] CONST Aug-22
Washington Third Street - MO 47 To Jefferson St - Resurfacing - Sidewalk (5") 6910-20 $678,392] CONST Jan-22
Wentzville MO Z - At Interstate Dr - Add Nb Right Turn Lane 6984-20 $137,927| CONST Jan-22
Wentzville Parkway/I-70, Phase 1 - Wentzville Pkwy: Pearce To Veterans Mem -
Wentzville Relocate - I-70 Wb On Ramp - Roundabout 6933A-19 $1,767,613] CONST Sep-22




Phase of Scheduled
Sponsor Title - Description TIP # FY 2021 Work Obligation Reason for Removal| Removal Date
TOTAL $51,200 1 PROJECTS

October Total

November Total

December Total

0 Projects

0 Projects

0 Projects

Sponsor removed
Ladue Warson Road - At Conway Rd - Traffic Signal - Left Turn Lane 7130-21 $51 200 Oct-21 project from TIP 01/04/2021

NELDETA L]

February Total

1 Projects

$
_____

March Total

0 Projects

April Total

0 Projects

L\ EVALIE]

0 Projects

June Total

0 Projects

July Total

0 Projects

August Total

0 Projects

September Total

0 Projects
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FY 2022 Reasonable Progress Update: February 28, 2022

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 145 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2022 of the FY 2022-2025 Transportation
Improvement Program (TIP). These projects, sponsored by 53 different agencies and representing $104 million in federal funds, are subject to a September
30, 2022 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2022. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FY 2022 Funding Obligations
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Obligated ~ mAdjustments ~mRemoved W Not Obligated - PE  m Not Obligated - ROW  m Not Obligated - Implementation

Date Obligated Adjustments Removed PE e Ong"’?lated CONST Total
# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $

10/01/21 0 $0|] O $o0f O $0| 37 $5,868,247 30 $3,900,684| 79 $94,549,825( 146 $104,318,756
10/31/21 2 $3,292,271| 0 $0[ 0O $0| 37 $5,868,247 30 $3,900,684| 76 $90,627,554| 145 $103,688,756
11/30/21 8 $4,405,281| 0 $0f O $0| 31 $4,755,237 30 $3,900,684| 76 $90,627,554| 145 $103,688,756
12/31/21 15 $18,219,541| 0 $0[ 0O $0| 28 $4,506,977 30 $3,900,684| 73 $82,061,554| 146 $108,688,756
01/31/22 24 $21,569,979| 0 $0[ 1 $51,200| 24 $4,127,986| 28 $3,773,484| 69 $79,166,107| 146 $108,688,756
02/28/22 26 $21,881,885| 0 $0[ 1 $51,200| 22 $3,816,080( 28 $3,773,484| 69 $79,166,107| 146 $108,688,756
03/31/22

04/30/22

05/31/22

06/30/22

07/31/22

08/31/22

09/09/22

09/16/22

09/23/22

09/30/22

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Summary




Obligated
Scheduled Actual
Sponsor Title - Description TIP # FY 2021 Phase Obligation Obligation
TOTAL $21,881,885 26 PROJECTS
MoDOT 1-70 - At MO 94 (First Capitol Dr) - Interchange Improvements 6979A-20 $2,088,596] CONST Jun-22 10/01/2021
MoDOT MO 94 - Sherman Dr To Pralle Ln - Widen To Six Lanes 7122B-23 $1,203,675| CONST Oct-22 10/01/2021
October Total $3,292,271 2 Projects

Woodson Road - 2024 - Brown Rd To Kempland PI - Resurfacing - Curb Ramps -

St. Louis County Bike Ln 7124F-22 $108,320 PE Oct-21 11/05/2021
Olive Blvd - 2024 - Ferguson Ave To W/O Skinker Blvd (Stl City Limit) -

St. Louis County Resurfacing - Curb Ramps 7124C-22 $118,000 PE Oct-21 11/05/2021
Lackland Road - 2024 - Craig Rd To E/O Concourse Dr - Resurfacing - Curb

St. Louis County Ramps - Slab Replacement 7124A-22 $138,400 PE Oct-21 11/05/2021
N. Hanley Road (F) - 2024 - I-70 To Natural Bridge Rd (MO 115) - Resurfacing -

St. Louis County Curb Ramps 7124B-22 $179,440 PE Oct-21 11/05/2021
Sulphur Spring Road - 2024 - Manchester Rd (MO 100) To Big Bend Rd -

St. Louis County Resurfacing - Curb Ramps 7124D-22 $146,050 PE Oct-21 11/05/2021
Reavis Barracks Road/Green Park Road - Over Gravois Creek - Replace Reavis

St. Louis County Barracks Bridge - Realign Gp Rd To Reav. B 7124G-22 $422,800 PE Oct-21 11/15/2021

Nove
Old Jamestown Rd Sidewalk, Ph. 3 - Jamestown E.S. Entrance To Cedar Crest

ber Total

$1,113,010

l

Projects

Dece
Kirkwood Road, Phase 1 - 100' S/O Swan Ave To Adams Ave - Resurfacing -

ber Total

$13,814,260

St. Louis County Creek Dr - Sidewalk (5") 7167-22 $39,820 PE Dec-21 12/07/2021
Jefferson / 22nd Traffic Flow Improvements - Reconfigure I-
64/Pine/Market/Jefferson Interchange - Signal Improvements - Shared Use

St. Louis Path/Cycle Track 6919A-19 $6,720,000f CONST Sep-21 12/07/2021
Jefferson/22nd St Interchange Improvements - Reconfigure I-
64/Pine/Market/Jefferson Interchange - Restablish Street Grid - Curb Ramps -

St. Louis Resurfacing 6919AA-21 $5,040,000) CONST Sep-22 12/07/2021
Mosley Road, Phase 1 - Tureen Dr To Olive Blvd (MO 340) - Resurfacing - Curb

Creve Coeur Ramps 6896-21 $676,000] CONST QOct-21 12/15/2021
Geyer Road, Phase 2 - Hermitage Hill Rd Rd To Huntleigh Manor Ln -

Frontenac Resurfacing - Sidewalk (6') 7112-22 $112,280 PE Oct-21 12/16/2021
Lindemann Road - Dougherty Ferry Rd To Des Peres Limit (120" S/O Montour) -

Kirkwood Resurfacing - Upgrade Sidewalk (5') - Bike Lane (5") 7115-22 $96,160 PE Nov-21 12/17/2021

St. Charles County [MO N - Mothershead Rd To Mid Rivers Mall Dr - Resurfacing - Sidewalk (5') 6924-22 $1,130,000f CONST Oct-21 12/17/2021

l

Projects

Kirkwood Upgrade Sidewalks 7114-22 $101,040 PE Nov-21 01/10/2022
Lake Saint Louis Blvd Uptown Sidewalk - S/O Veterans Memorial Pkwy To

Lake Saint Louis Spillway Bridge - Sidewalks (6') 7159-22 $84,000 PE Dec-21 01/10/2022
Kitchell Avenue - Commercial Ave To Main St - Resurfacing - Sidewalks (5'S.

St. Clair Side/6' N. Side) 6909-22 $299,015| CONST Jan-22 01/10/2022
Whitecliff Park Lane Bridge - Over Gravois Creek - Replace Bridge - Shared Use

Crestwood Path (8") 7105-22 $172,000 PE Dec-21 01/10/2022
Geraldine Avenue Bridge - Over Coldwater Creek - Replace Bridge - Sidewalk

St. Ann (5" 6911-20 $468,000) CONST Dec-22 01/24/2022
New Haven Middle School Shared Use Path - New Haven Park Trail To Middle

New Haven School - Shared Use Path (10") 7160-22 $21,951 PE Nov-21 01/25/2022
S. Mill Street - Main St To Veterans Blvd (MO A) - Overlay - Lighting - Sidewalk

Festus (Lee To N. Creek - 5") 6908-22 $496,432| CONST Jan-22 01/25/2022

Ladue Dielman Road - Tamarack Dr To Ladue Rd - Resurfacing - Sidewalk (5") 6954-22 $76,0000 ROW Oct-21 01/28/2022

St. Charles

Zumbehl Rd - Over Cole Creek - Replace Culvert - Shared Use Path (10') -
Sidewalk (5')
Jan

Lindemann Road - Manhattan Ave To Kirkwood City Limits (S/O Lillian Ave) -

6922B-20
ary Total

$1,632,000
$3,350,438

01/31/2022
Projects

February Total

March Total

April Total

$311,906

$0

Des Peres Resurfacing - Sidewalk (6') 7108-22 $31,906 PE Jun-22 02/17/2022
Second Street - First Capitol Dr To Boones Lick Rd - Reconstruction - Upgrade
St. Charles Sidewalks (5') 7120-22 $280,000 Oct-21 02/28/2022

Projects

Projects

0 Projects




Obligated

Scheduled Actual
Sponsor Title - Description TIP # FY 2021 Phase Obligation Obligation
TOTAL $21,881,885 26 PROJECTS

May Total

June Total

July Total

August Total

0

(1

Projects

Projects

Projects

Projects

September Total

(1

Projects



Not Obligated - Preliminary Engineering

Scheduled
Sponsor Title - Description TIP # FY 2022 Phase Obligation
TOTAL $3,816,080 22 PROJECTS
Dardenne Prairie Signal Interconnect - Along Feise Rd, Town Square Ave And
Dardenne Prairie  |Hanley Rd - Fiber Interconnection - Upgrade Traffic Controllers 7203-22 $25,138 PE Apr-21
Fenton Old Highway 141 - Gravois Rd To County Line - Resurfacing - Curb Ramps 7109-22 $40,000 PE Nov-21
Rue St. Denis, Phase 2 - N. Lafayette St To N. New Florissant Rd - Resurfacing -
Florissant Sidewalk (5-6") 7111-22 $76,000 PE Oct-21
Historic Amtrak Station Restoration - Restoration Of Train Station Const. In 1893 -
Kirkwood Ada Compliance - Exterior - Platform Cover 7158-22 $117,188 PE Apr-22
Flashing Yellow Arrows & Signal Improvements - Along Ronald Reagan Dr,
Lake Saint Louis Technology Dr, Lake Saint Louis Blvd - Upgrade Signal Controllers 7206-22 $12,000 PE Apr-21
Dardenne Greenway Connection - Phoenix Pkwy To Barat Haven Blvd - Shared
O'Fallon Use Path (10') - Parking Lot (Locally Funded) 7161-22 $85,610 PE Sep-22
Main Street, Phase 2 - Pitman St To Terra Rd - Resurfacing - Shared Use Path
O'Fallon (8') - Upgrade Sidewalk (5') 7118-22 $96,000 PE Mar-22
Weldon Spring Road, Phase 1 - Technology Dr To Valleybrook Dr - Roundabout-
O'Fallon Two Way Turn Ln - Reconstruct (Local Funds) 7209-22 $91,324 PE Mar-21
Pacific Osage St - At First Street - Add Right Turn Lane - Intersection Improvements 7210-22 $88,480 PE May-21
Natural Bridge (Mo 115) Sidewalks - Dardenne Ave To Avondale Ave - Sidewalks
Pine Lawn (5") - Lighting - Mid Block Xings 7119-22 $86,364 PE May-22
Weil/Wilhusen/St. Vincent - Weil: Shrewsbury-Wilhusen; Wilhusen: Weil-Lac. Stn -
Shrewsbury St. Vincent: Weil-Murdoch Cut-Off - Resurfacing 7124H-22 $47,200 PE Oct-21
Sibley Street/Lindenwood Avenue Sidewalk - Sibley: Duchesne - Lindenwood;
St. Charles Lindenwood: Alley- Elm - Sidewalk (5-6") 7164-22 $80,000 PE Dec-21
GGL - Mexico Rd Signal Performance Module - Bryan Rd To Cave Springs Rd -
St. Charles County |Automated Traffic Signal Perf. - Signal Optimization 7211A-22 $186,000 PE May-21
GGL - Muegge Rd Signal Performance Module - Cave Springs Rd To Old 94 -
St. Charles County |Automated Traffic Signal Perf. - Signal Optimization 7211B-22 $94,800 PE Apr-21
Lindell/Union Bridge - Over Forest Park Pkwy And Metrolink - Design For Bridge
St. Louis Replacement 7123A-22 $2,000,000 PE Oct-21
S. Broadway Cycle Track - Dover St To River City Casino Blvd - Cycle Track (10')
St. Louis Curb Ramps 7213-22 $120,000 PE Jan-21
Tucker Boulevard Cycle Track - Washington Ave To Chouteau Ave (MO 100) -
St. Louis Cycle Track (10') - Signal Updates - Bike Boxes - Ln Reconfig 7165-22 $104,000 PE Nov-21
St. Peters Mid Rivers Mall Dr - At St. Peters-Howell Rd - Turn Lanes - Upgrade Traffic Signal| 7212-22 $48,216 PE Mar-21
Canton Avenue, Phase 2 - Midland Blvd To Pennsylvania Ave - Full Depth
University City Reclamation - Upgrade Sidewalks (5-6") 7126-22 $86,400 PE Oct-21
Wentzville Parkway Sidewalk - W. Pearce Blvd To Veterans Memorial Pkwy -
Wentzville Sidewalk (6") 7168-22 $55,360 PE Jan-22
Wildwood MO 109 - At MO Ba (South) - Roundabout - Shared Use Path (10") 7129-22 $148,000 PE Nov-21
Old State Road Shared Use Path - Old State Place Dr To Nantucket Island Dr -
Wildwood Shared Use Path (10') - Connection To Waterfront Way 7169-22 $128,000 PE Oct-21




Not Obligated - Right of Way

Scheduled
Sponsor Title - Description TIP # FY 2022 Phase Obligation
TOTAL $3,773,484 28 PROJECTS
High/Jackson/Locust Sidewalk - High: Mt Pleasant Est. - Jackson: Jack: High-
Augusta Locust - Locust: Jackson - Church Rd; Sidewalks (5') 6937-22 $20,000/ ROW Feb-22
Deer Creek Greenway Connector - Brentwood: Marshall-Brazeau;Russell-Bw-
Brentwood Bremerton - Shared Use Path(12' Bw,8' Russ), Sidewalk 7154-22 $68,000) ROW Jan-22
New Ballas Road, Phase 1 - Olive Blvd To Craig Rd - Slab Replacement -
Creve Coeur Diamond Grind - Repl. Sidewalk (5') 6940-22 $144,000) ROW Nov-21
Creve Coeur North New Ballas Sidewalk - Rocky Dr To 315' S/O Magna Carta Dr - Sidewalk 7155-22 $4,000, ROW Dec-21
Dardenne Prairie  |Stump Road - Feise Rd To MO N - Reconstruction - Sidewalks (5') - Left Turn Ln 6941-21 $16,000) ROW Oct-21
Larkin Williams Road - South Highway Dr To Wolfner Dr - Whitetopping -
Fenton Sidewalk (5" 6944-21 $16,000) ROW Feb-22
Franklin County Hendricks Road Bridge - Over North Fork Of Meramec River - Replace Bridge 6948-21 $18,000| ROW Apr-22
Glendale E. Essex Avenue - Sappington Rd To Dickson St - Resurfacing - Sidewalk (5") 6949-21 $38,600| ROW May-22
Phantom Drive - Missouri Bottom Rd To James S. McDonnell Blvd - Ln Reduction
Hazelwood 4 To 2 Lns - Turn Lanes - Sidewalk (6') 6900-20 $46,000) ROW Oct-21
Jefferson County  |Allen Road Bridge - Over Sandy Creek - Replace Bridge 6952A-21 $19,200| ROW Jan-22
Antire Road - 400' N/O Crestview Dr To 200' E/O Sunshine Dr - Overlay -
Jefferson County  |Shoulder (4') - Curve Impr. - Signage - Rumblestrip 7113D-22 $63,000) ROW Aug-23
Hunning Road - Elizabeth Ln To Approx. 300' N/O Cinphany Ct - Realign Curve -
Jefferson County  |Shoulders (4') - Guardrail 6952B-21 $36,000) ROW Jan-22
Laguna Palma Road & Mcgehan Road Bridges - Over Boyd Branch & Tributary Of
Jefferson County  |Joachim Creek - Replace Bridges 6952C-21 $38,400| ROW Jan-22
Old Lemay Ferry Road - 0.42 Mi. S/O Regency Woods Pl To Kneff Rd - Safety
Jefferson County  |Improvements - Shoulders (4') - High Friction Treatment 6952E-21 $248,284| ROW Jan-22
W. Essex Avenue - Kirkwood Rd (US 61/67) To Geyer Rd - Reconstruction -
Kirkwood Replace Sidewalks (5') - Bike Ln 6953-22 $213,600) ROW Oct-21
Lake Saint Louis Hawkridge Trail/Sommers Road - At Old Highway N - Traffic Signal 7131-22 $30,000f ROW Oct-21
Old Highway N - 125' S/O Hawk Ridge Trail To 50' S/O Old Forester Dr -
Lake Saint Louis Reconstruct - Sidewalk (6') - TWTL (Locally Funded) 7101B-22 $66,000) ROW Dec-21
Manchester Rd (Mo 100) Sidewalk - Baxter Rd To MO 141 - Sidewalks (5-6') -
Manchester Ped Bridge 7117-22 $156,400) ROW Mar-22
Columbia And Southwest Bridge - Over Union Pacific Railroad - Replace SW
St. Louis Bridge - Realign Columbia To SW 6502B-22 $1,440,000 ROW Oct-21
Mason Road - 2022 - Clayton Rd To 100' N/O Mason Ridge Rd - Resurfacing -
St. Louis County Shared Use Path (8') - Curb Ramps 6905A-20 $115,200) ROW Jun-21
St. Louis County S. Woods Mill - At Conway - Intersection Improvements - Turn Lns - Traffic Signal | 7139-21 $40,000/ ROW Sep-22
West Florissant Avenue - At Chambers Rd - Sidewalk (5') - Lighting - Shared Use
St. Louis County Path (8') - Intersection & Bus Stop Impr. 6963J-21 $639,800) ROW Jun-22
West Watson Road - Gravois Rd (MO 30) To Weber Hill Rd - Resurfacing -
Sunset Hills Shared Use Path (10') - Sidewalk (5") 6966-21 $72,000) ROW Aug-22
North & South Road/Midland Sidewalks, Phase 2 - N/S: Page To Midland;
Vinita Park Midland: N/S To Delport - Sidewalks (5-6') 6752A-21 $80,000/ ROW Dec-21
Washington Jefferson Street - Fifth St To MO 100 - Resurfacing - Sidewalk (5') - Curb & Gutter | 6970-21 $20,000f ROW Jan-22
Westlink Drive - Bluff Rd To W. Main St. - Overlay - Improve Intersection At Bluff
Washington Rd 6971-21 $40,000) ROW Jan-22
MO Z - At Interstate Dr - Restripe MO Z Int. Dr To 70 (Loc. Fund) - Upgrade
Wentzville Traffic Signal - Intersection Improvements 7140-21 $10,000f ROW Jun-22
Peine Road - 60' E/O Forest Way Dr To 675' W/O Stewart Springs Dr -
Wentzville Resurfacing - Shoulders (3') - Curve Impr. 6972-21 $75,000) ROW Dec-21




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2022 Phase Obligation
TOTAL $79,166,107 69 PROJECTS
New Ballwin Road - Manchester Rd (Mo 100) To Twigwood Dr - Resurfacing -
Ballwin Curb Ramps 6938-22 $652,863] CONST Dec-21
Citizens For
Modern Transit/Bi- |Building Ridership On Transit - Stl City And Stl County - Education & Outreach
State Building - Better Bus Stops- New Fare Media - Employer Benefit Program 7202-22 $432,351| CONST Oct-20
Bonhomme Ave & Meramec Ave - Bonhomme: Brentwood-Hanley; Meramec:
Clayton Shaw Park Dr To - Maryland Ave - Resurfacing - Curb Ramps 6915-22 $965,535] CONST Nov-21
De Soto Boyd Street Sidewalk - MO 21 To Thomas St - Sidewalk (6') 7156-22 $286,304] CONST Mar-22
N. Main St, Phase 1 - Skyline Dr To Valley PI - Resurfacing - Sidewalk (6') -
De Soto Lighting 6942-22 $652,243] CONST Dec-21
Des Peres Des Peres Road - At Old Des Peres Rd - Roundabout - Sidewalk 6976-20 $1,163,496] CONST Nov-22
MO 100 (Manchester Road) Improvements - Ballas Rd To Meier Ln - Access
Des Peres Management - Crosswalk Impr. - Bus Stop Impr 6897-20 $267,640] IMPL Oct-21
Edmundson Road - Natural Bridge To Holman Ln - Resurfacing - Sidewalk (6') -
Edmundson Lighting 6943-22 $557,428] CONST Dec-21
Allenton Bridge, Phase 1 - Over Union Pacific Railroad - Replace Bridge - Shared
Eureka Use Path (8') 6898-22 $1,928,080] CONST Oct-21
Rudder Road - Larkin Williams Rd To 200' E/O Fenton Business Ct -
Fenton Reconstruction - Sidewalk (5') 6912-20 $1,119,102] CONST Dec-21
W. Main Street, Phase 1 - Park Ave To Mill St - Resurfacing - Sidewalks (6') -
Festus Lighting 6946-22 $623,052] CONST Dec-21
Rue St Denis, Phase 1 - St. Ferdinand St To N. Lafayette St - Resurfacing -
Florissant Sidewalk (5-6") 6921-20 $895,200] CONST Oct-21
Franklin County Elmont Road - Over Little Boone Creek - Replace Bridge 6906-20 $572,835] CONST Dec-21
Geyer Road, Phase 1 - Clayton Rd To Hermitage Hill Rd - Resurfacing - Sidewalk
Frontenac (6') - Storm Sewer 6899-20 $862,400] CONST Oct-21
Armbruster, Doss Hollow, Harness Bridges - Over Haverstick, Plattin, Trib Hocum
Jefferson County  [Hollow Creeks - Replace Bridge 6913A-20 $1,394,538] CONST Dec-21
High Ridge Blvd Sidewalk - Crossroads Plaza Ent. To Park Rd - Sidewalk (7') -
Jefferson County  [Lighting - Xing At Community Ln 7157-22 $1,079,370] CONST Apr-22
Jefferson County  [Hillsboro House Springs Road Bridge - Over Bourne Creek - Replace Bridge 6913D-20 $691,166] CONST Dec-21
Seckman Road - At Mastodon State Park - Realign Intersection - Left Turn Ln -
Jefferson County  [Shoulders (8') 6913E-20 $626,500] CONST Dec-21
Jefferson County  [Marine Vessel Engine Repower - 2022 - Repower One Marine Vessel Serving
Port Authority Mississippi - River In Non-Attainment Area - 1 Towboat 6977A-22 $269,500] CONST Jul-21
Geyer Road, Phase 2 - West Adams Ave To 50' N/O Big Bend Rd - Resurfacing -
Kirkwood Curb Ramps - Reconstruct Rd At Up RRXing 6917-22 $1,139,635] CONST Aug-22
Lake Saint Louis Blvd, Phase 3 - Blue Cove Terrace To Peruque Creek Bridge -
Lake Saint Louis Reconstruction - Turn Ln At Bent Oak Dr/Bent Oak Cutoff 6955-22 $950,000] CONST Mar-22
Ronald Reagan Drive & Hawks Ridge Trail - Reagan: I-64-MO N; Hawks Ridge:
Lake Saint Louis Ridgeway-MO N - Resurfacing - Sidewalks (5') 6901-20 $1,115,576] CONST Jan-22
Manchester Road - Big Bend Blvd To City Limits (150' E/O Yale Ave) -
Maplewood Resurfacing - Curb Ramps - Mid-Block Xing 6902-20 $1,160,000] CONST Nov-21
Fee Fee Road - Schuetz Rd To Westport Plaza Dr - Slab Replacement - Diamond
Maryland Heights |Grind - Bridge Deck 6903-22 $630,000] CONST May-22
MoDOT MO 109 - At MO CC (Wild Horse Creek Rd)/S. Eatherton Rd - Roundabout 6979B-20 $2,116,000] CONST Jul-22
Signal Optimization - 2022 - Various Locations Along MO 180, MO 21, MO N, MO
U, MO EE - & MO 267 In St. Louis Co; US 61/67 In Jeff Co.; MO K In St. Charles
MoDOT Co 6979C-22 $568,000] CONST Aug-22
Oak Grove Village |E. Springfield Rd - MO 185 To North City Limits - Resurfacing - Shoulders (6') 6957-22 $505,330] CONST Dec-21




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2022 Phase Obligation
TOTAL $79,166,107 69 PROJECTS
Main St, Phase 1 - Pitman St To S/O Railroad Tracks - Resurfacing - Curb Ramps
O'Fallon - Sidewalks 6904-20 $1,763,679] IMPL Dec-21
Congress St (Former Rte N) - Westlake Village Dr To Candlewick Ln -
Pacific Resurfacing - Lighting - Storm Sewer - Bike Ln (5') 6959-21 $784,271] CONST Dec-22
Pacific Denton Road Bridge - Over Brush Creek - Replace Bridge - Sidewalk (6') 6914-20 $997,230] CONST Oct-21
West Osage Street (Bl 44) - Noonan Plaza To I-44 Off Ramp; Western Ave To
Pacific Viaduct St - Sidewalk (5') 7163-22 $215,706] CONST Apr-22
Boschertown Road, Phase 2 - Hecker St To MO B - Reconstruction - Shared Use
St. Charles Path (8') - TWTL (Locally Funded) 6922A-22 $1,000,000] CONST Oct-21
St. Charles County |Central School Road - At St. Peters Howell Rd - Intersection Improvements 6981A-22 $1,000,000] CONST Dec-21
Gateway Green Light, Phase 6 - Various Rds In St. Charles Co - Ptz Cameras,
St. Charles County|Travel - Time Detectors, Fiber, Atms - Signal Opt. - Emer. Veh. Prempt 6841A-19 $790,074| CONST Sep-22
GGL- Bryan Rd & Wentzville Pkwy - Signal Perf. Module - Bryan: W. Terra Ln To
MO N; Wentzville Pkwy Veterans Mem Pkwy To US 61 - Automated Traffic Signal
St. Charles County |Perf. - Signal Optimization 7137B-21 $1,761,400] CONST Dec-21
GGL - Mid Rivers Mall Dr Signal Performance Module - I-70 North Outer Rd To S
St. Charles County |St. Peters Pkwy - Automated Traffic Signal Perf. - Signal Optimization 7137A-21 $1,358,400] CONST Oct-22
Gutermuth Road, Phase 3 - Old Gutermuth Rd To Motherhead Rd -
St. Charles County |Reconstruction - Sidewalks (5') TWTL (Locally Funded) 6923-22 $1,020,000] CONST Oct-21
Interstate Drive - Prospect Rd To E/O Quail Ridge Park Ent. - Reconstruction -
St. Charles County |Shoulder (6') - Sidewalk (5") 6961-22 $900,000] CONST Dec-21
St. Charles County|MO N - At MO Z - Traffic Signal - Realign Intersection 6847-19 $1,110,000] CONST Sep-22
Smart Parking Management System - Dt St. Charles - Develop Smart Parking
System - Parking Lot Sensors - Msg Signs - Cameras - Phone App - Lease
St. Charles County|Electric Shuttle 6981C-20 $800,000f CONST Sep-22
Jefferson Avenue, Phase 1 - Market St To Cass Ave - Resurfacing - Sidewalks
St. Louis Impr. (6') - Ln Reduct. 6 To 4 6849A-23 $7,125,000] CONST Nov-22
Traffic Management Enhancements, Phase 4 - Various Locations Along
St. Louis Goodfellow, MLK Dr, Halls - Ferry Rd - Traffic Monitoring Cameras - Signal Impr. | 6982B-20 $2,580,000] CONST Dec-21
20th Street - Market St to St. Louis Ave - Cycletrack - Traf. Signals - Shared Use
St. Louis Path - Lighting - Sidewalk - Signal Intercnt 6982A-20 $5,000,000] CONST Sep-22
St. Louis County |Airport Rd - E/O I-170 To N Florissant Rd - Resurfacing - Curb Ramps 6745J-21 $2,105,460] CONST Sep-22
St. Louis County |Bayless Avenue - 2020 - Union Rd To Lemay Ferry Rd - Resurfacing 6745B-19 $1,316,080] CONST Sep-22
Bayless Avenue Bridge - Over Gravois Creek (Approx 130" East Of I-55) -
St. Louis County |Replace Bridge - Sidewalk (6") 6834B-21 $2,100,000] CONST Sep-22
Chesterfield Pkwy West (South) - 2022 - 1-64 To Clarkson Rd - Resurfacing -
St. Louis County Curb Ramps 6905D-22 $1,100,000 CONST Sep-22
Creve Coeur Mill Road - 2021 - Prichard Farm Rd To Approx 350' W/O Mckelvey
St. Louis County |Rd. - Resurfacing - Slab Replacement - Fiberoptic 6834D-21 $1,100,000] CONST Sep-22
St. Louis County |Hanley Road - 2021 - Canton Rd To MO D (Page Ave) - Resurfacing 6834E-21 $1,100,000] CONST Sep-22
St. Louis County Heintz Road Bridge - Over Mattese Creek - Replace Bridge - Sidewalk (6') 6905B-20 $1,164,800] IMPL Sep-22
J.S. McDonnell Blvd Bridge - Over Coldwater Creek - Replace Bridge - Shoulder
St. Louis County (5'3") 6905C-20 $1,678,235| CONST Sep-22
Kingsland Avenue - 2022 - Olive Blvd (MO 340) To Delmar Blvd - Resurfacing -
St. Louis County Curb Ramps 6905E-20 $708,852] CONST Sep-22
McKelvey Rd/Bennington PI/Ameling Rd - 2021 - McKelvey/Bennington - Dorsett
St. Louis County |To Ameling; Ameling: - Bennington To McKelvey - Resurfacing - Slab Repl. 6834C-21 $1,000,000] CONST Sep-22
McKelvey Road, Phase 2 - 2021 - Glenpark Dr To Creve Coeur Mill Rd -
St. Louis County |Resurfacing - Sidewalk (5') E: Smoke Rise To Cr. Coeur Mill 6834F-19 $921,480] CONST Sep-22




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2022 Phase Obligation
TOTAL $79,166,107 69 PROJECTS
Meramec Bottom Road Bridge - Over Lemay Creek (Approx 1200' West Of I-55) -
St. Louis County |Replace Bridge 6834G-19 $930,560] CONST Sep-22
Midland Blvd (East) - 2022 - Woodson Rd To North & South Rd - Resurfacing -
St. Louis County Curb Ramps 6905F-22 $1,600,000] CONST Sep-22
N. Elizabeth Avenue- 2022 - Pershall Rd To Chambers Rd - Resurfacing - Curb
St. Louis County Ramps 6905G-22 $800,000f CONST Sep-22
New Ballwin Road - 2022 - Twigwood Dr To Oak Leaf Manor Ct - Resurfacing -
St. Louis County Curb Ramps 6905H-22 $800,000] CONST Sep-22
Vernon Avenue - 2022 - Midland Blvd To City of St. Louis Line - Resurfacing -
St. Louis County Curb Ramps 69051-22 $800,000f CONST Sep-22
St. Louis County |Washington Street - 2021 - Rue St. Pierre To Fatima Ct - Resurfacing 6834H-21 $1,100,000] CONST Sep-22
Weidman Road - 2022 - Turtle Cove Dr To Manchester Rd (MO 100) -
St. Louis County Resurfacing - Curb Ramps 6905J-22 $800,000] CONST Sep-22
St. Peters MO 370 - At Salt River Road, Phase 1 - New Interchange - Wb And Sb 6964-22 $945,000f CONST Dec-21
Union N. Oak Street - E. Springfield Ave To US 50 - Resurfacing - Sidewalks (6-10") 6968-22 $309,249] CONST Dec-21
Canton Avenue, Phase 1 - North & South Rd To N. Hanley Rd - Resurfacing -
University City Sidewalks (6") 6969-21 $672,728] CONST May-22
Westgate Ave - Delmar Blvd To MO 340 (Olive Blvd) - Resurfacing - Upgrade
University City Sidewalk 6838-19 $811,274] CONST Sep-22
St. Louis Avenue/Beckett/Marshall, Phase 3 - MO 141 To 3rd St - Reconstruct: Rr
Valley Park To 3rd; Resurf: Rr To 141 - Sidewalks (5") 6918-20 $1,288,553] CONST Aug-22
Washington Third Street - MO 47 To Jefferson St - Resurfacing - Sidewalk (5") 6910-20 $678,392] CONST Jan-22
Wentzville MO Z - At Interstate Dr - Add Nb Right Turn Lane 6984-20 $137,927| CONST Jan-22
Wentzville Parkway/I-70, Phase 1 - Wentzville Pkwy: Pearce To Veterans Mem -
Wentzville Relocate - I-70 Wb On Ramp - Roundabout 6933A-19 $1,767,613| CONST Sep-22




Phase o cheduled Reason for Adjustment
Sponsor Title - Description TIP # FY 2021 Work Obligation Adjustment Date

TOTAL $0 0 PROJECTS

October Total 0 Projects

November Total 0 Projects

December Total 0 Projects

January Total 0 Projects

February Total 0 Projects

March Total 0 Projects

————_—_—
April Total 0 Projects
————_———
0 Projects
[ |
June Total 0 Projects
0 Projects
[ |
August Total 0 Projects
————_———

September Total 0 Projects




Phase of Scheduled
Sponsor Title - Description TIP # FY 2021 Work Obligation Reason for Removal| Removal Date
TOTAL $51,200 1 PROJECTS

October Total

November Total

December Total

0 Projects

0 Projects

0 Projects

Sponsor removed
Ladue Warson Road - At Conway Rd - Traffic Signal - Left Turn Lane 7130-21 $51 200 Oct-21 project from TIP 01/04/2021

NELDETA L]

February Total

1 Projects

$
_____

March Total

0 Projects

April Total

0 Projects

L\ EVALIE]

0 Projects

June Total

0 Projects

July Total

0 Projects

August Total

0 Projects

September Total

0 Projects



FY 2022 Reasonable Progress Update: January 31, 2022

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 146 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2022 of the FY 2022-2025
Transportation Improvement Program (TIP). These projects, sponsored by 53 different agencies and representing $109 million in federal funds, are subject
to a September 30, 2022 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain
approval from the Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones
before construction or implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final
plan approval/authority t o advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2022. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FY 2022 Funding Obligations
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Obligated ~ m Adjustments Removed mNot Obligated - PE  m Not Obligated - ROW Not Obligated - Implementation
Date Obligated Adjustments Removed PE Not Ong"’?lated CONST Total
# Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $ # Federal $

10/01/21 0 $0] 0 $o[ o $0| 37 $5,868,247| 30 $3,900,684| 79 $94,549,825| 146 $104,318,756
10/31/21 2 $3,292,271 0 $0| O $0| 37 $5,868,247| 30 $3,900,684| 76 $90,627,554| 145 $103,688,756
11/30/21 8 $4,405,281] 0 $o[ o $0| 31 $4,755,237| 30 $3,900,684| 76 $90,627,554| 145 $103,688,756
12/31/21 15 $18,219,541| 0 $0| O $0| 28 $4,506,977| 30 $3,900,684| 73 $82,061,554| 146 $108,688,756
01/31/22 | 24 $21,569,979| 0 $of 1 $51,200| 24 $4,127,986| 28 $3,773,484| 69 $79,166,107| 146 $108,688,756
02/28/22
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07/31/22

08/31/22

09/09/22

09/16/22

09/23/22

09/30/22

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

Summary




Obligated

Woodson Road - 2024 - Brown Rd To Kempland PI - Resurfacing - Curb Ramps -

Scheduled Actual
Sponsor Title - Description TIP # FY 2021 Phase Obligation Obligation
TOTAL $21,569,979 24 PROJECTS
MoDOT 1-70 - At MO 94 (First Capitol Dr) - Interchange Improvements 6979A-20 $2,088,596] CONST Jun-22 10/01/2021
MoDOT MO 94 - Sherman Dr To Pralle Ln - Widen To Six Lanes 7122B-23 $1,203,675| CONST Oct-22 10/01/2021

October Total $3,292,271 2 Projects

Kirkwood Road, Phase 1 - 100' S/O Swan Ave To Adams Ave - Resurfacing -

St. Louis County Bike Ln 7124F-22 $108,320 PE Oct-21 11/05/2021
Olive Blvd - 2024 - Ferguson Ave To W/O Skinker Blvd (Stl City Limit) -

St. Louis County Resurfacing - Curb Ramps 7124C-22 $118,000 PE Oct-21 11/05/2021
Lackland Road - 2024 - Craig Rd To E/O Concourse Dr - Resurfacing - Curb

St. Louis County Ramps - Slab Replacement 7124A-22 $138,400 PE Oct-21 11/05/2021
N. Hanley Road (F) - 2024 - I-70 To Natural Bridge Rd (MO 115) - Resurfacing -

St. Louis County Curb Ramps 7124B-22 $179,440 PE Oct-21 11/05/2021
Sulphur Spring Road - 2024 - Manchester Rd (MO 100) To Big Bend Rd -

St. Louis County Resurfacing - Curb Ramps 7124D-22 $146,050 PE Oct-21 11/05/2021
Reavis Barracks Road/Green Park Road - Over Gravois Creek - Replace Reavis

St. Louis County Barracks Bridge - Realign Gp Rd To Reav. B 7124G-22 $422,800 PE Oct-21 11/15/2021

November Total $1,113,010 6 Projects

Old Jamestown Rd Sidewalk, Ph. 3 - Jamestown E.S. Entrance To Cedar Crest

St. Louis County Creek Dr - Sidewalk (5") 7167-22 $39,820 PE Dec-21 12/07/2021
Jefferson / 22nd Traffic Flow Improvements - Reconfigure I-
64/Pine/Market/Jefferson Interchange - Signal Improvements - Shared Use

St. Louis Path/Cycle Track 6919A-19 $6,720,000] CONST Sep-21 12/07/2021
Jefferson/22nd St Interchange Improvements - Reconfigure I-
64/Pine/Market/Jefferson Interchange - Restablish Street Grid - Curb Ramps -

St. Louis Resurfacing 6919AA-21 $5,040,000) CONST Sep-22 12/07/2021
Mosley Road, Phase 1 - Tureen Dr To Olive Blvd (MO 340) - Resurfacing - Curb

Creve Coeur Ramps 6896-21 $676,000] CONST QOct-21 12/15/2021
Geyer Road, Phase 2 - Hermitage Hill Rd Rd To Huntleigh Manor Ln -

Frontenac Resurfacing - Sidewalk (6') 7112-22 $112,280 PE Oct-21 12/16/2021
Lindemann Road - Dougherty Ferry Rd To Des Peres Limit (120" S/O Montour) -

Kirkwood Resurfacing - Upgrade Sidewalk (5') - Bike Lane (5") 7115-22 $96,160 PE Nov-21 12/17/2021

St. Charles County [MO N - Mothershead Rd To Mid Rivers Mall Dr - Resurfacing - Sidewalk (5') 6924-22 $1,130,000f CONST Oct-21 12/17/2021

December Total $13,814,260 7 Projects

Febru
|

EWAL

]
March Total

April Total

oIo

Kirkwood Upgrade Sidewalks 7114-22 $101,040 PE Nov-21 01/10/2022
Lake Saint Louis Blvd Uptown Sidewalk - S/O Veterans Memorial Pkwy To

Lake Saint Louis Spillway Bridge - Sidewalks (6') 7159-22 $84,000 PE Dec-21 01/10/2022
Kitchell Avenue - Commercial Ave To Main St - Resurfacing - Sidewalks (5'S.

St. Clair Side/6' N. Side) 6909-22 $299,015| CONST Jan-22 01/10/2022
Whitecliff Park Lane Bridge - Over Gravois Creek - Replace Bridge - Shared Use

Crestwood Path (8") 7105-22 $172,000 PE Dec-21 01/10/2022
Geraldine Avenue Bridge - Over Coldwater Creek - Replace Bridge - Sidewalk

St. Ann (5" 6911-20 $468,000) CONST Dec-22 01/24/2022
New Haven Middle School Shared Use Path - New Haven Park Trail To Middle

New Haven School - Shared Use Path (10") 7160-22 $21,951 PE Nov-21 01/25/2022
S. Mill Street - Main St To Veterans Blvd (MO A) - Overlay - Lighting - Sidewalk

Festus (Lee To N. Creek - 5") 6908-22 $496,432| CONST Jan-22 01/25/2022

Ladue Dielman Road - Tamarack Dr To Ladue Rd - Resurfacing - Sidewalk (5") 6954-22 $76,0000 ROW Oct-21 01/28/2022
Zumbehl Rd - Over Cole Creek - Replace Culvert - Shared Use Path (10') -

St. Charles Sidewalk (5') 6922B-20 $1,632,000) CONST Jun-22 01/31/2022

January Total $3,350,438 Projects

Projects

Projects

Projects




August Total

Scheduled Actual
Sponsor Title - Description TIP # FY 2021 Phase Obligation Obligation
TOTAL $21,569,979 24 PROJECTS
May Total Projects
June Total Projects
July Total 0 Projects

0

September Total

0

Projects

Projects



Not Obligated - Preliminary Engineering

Scheduled
Sponsor Title - Description TIP # FY 2022 Phase Obligation
TOTAL $4,127,986 24 PROJECTS
Dardenne Prairie Signal Interconnect - Along Feise Rd, Town Square Ave And
Dardenne Prairie  |Hanley Rd - Fiber Interconnection - Upgrade Traffic Controllers 7203-22 $25,138 PE Apr-21
Lindemann Road - Manhattan Ave To Kirkwood City Limits (S/O Lillian Ave) -
Des Peres Resurfacing - Sidewalk (6') 7108-22 $31,906 PE Jun-22
Fenton Old Highway 141 - Gravois Rd To County Line - Resurfacing - Curb Ramps 7109-22 $40,000 PE Nov-21
Rue St. Denis, Phase 2 - N. Lafayette St To N. New Florissant Rd - Resurfacing -
Florissant Sidewalk (5-6') 7111-22 $76,000 PE Oct-21
Historic Amtrak Station Restoration - Restoration Of Train Station Const. In 1893 -
Kirkwood Ada Compliance - Exterior - Platform Cover 7158-22 $117,188 PE Apr-22
Flashing Yellow Arrows & Signal Improvements - Along Ronald Reagan Dr,
Lake Saint Louis Technology Dr, Lake Saint Louis Blvd - Upgrade Signal Controllers 7206-22 $12,000 PE Apr-21
Dardenne Greenway Connection - Phoenix Pkwy To Barat Haven Blvd - Shared
O'Fallon Use Path (10') - Parking Lot (Locally Funded) 7161-22 $85,610 PE Sep-22
Main Street, Phase 2 - Pitman St To Terra Rd - Resurfacing - Shared Use Path
O'Fallon (8') - Upgrade Sidewalk (5') 7118-22 $96,000 PE Mar-22
Weldon Spring Road, Phase 1 - Technology Dr To Valleybrook Dr - Roundabout-
O'Fallon Two Way Turn Ln - Reconstruct (Local Funds) 7209-22 $91,324 PE Mar-21
Pacific Osage St - At First Street - Add Right Turn Lane - Intersection Improvements 7210-22 $88,480 PE May-21
Natural Bridge (Mo 115) Sidewalks - Dardenne Ave To Avondale Ave - Sidewalks
Pine Lawn (5") - Lighting - Mid Block Xings 7119-22 $86,364 PE May-22
Weil/Wilhusen/St. Vincent - Weil: Shrewsbury-Wilhusen; Wilhusen: Weil-Lac. Stn -
Shrewsbury St. Vincent: Weil-Murdoch Cut-Off - Resurfacing 7124H-22 $47,200 PE Oct-21
Second Street - First Capitol Dr To Boones Lick Rd - Reconstruction - Upgrade
St. Charles Sidewalks (5') 7120-22 $280,000 PE Oct-21
Sibley Street/Lindenwood Avenue Sidewalk - Sibley: Duchesne - Lindenwood;
St. Charles Lindenwood: Alley- EIm - Sidewalk (5-6") 7164-22 $80,000 PE Dec-21
GGL - Mexico Rd Signal Performance Module - Bryan Rd To Cave Springs Rd -
St. Charles County |Automated Traffic Signal Perf. - Signal Optimization 7211A-22 $186,000 PE May-21
GGL - Muegge Rd Signal Performance Module - Cave Springs Rd To Old 94 -
St. Charles County |Automated Traffic Signal Perf. - Signal Optimization 7211B-22 $94,800 PE Apr-21
Lindell/Union Bridge - Over Forest Park Pkwy And Metrolink - Design For Bridge
St. Louis Replacement 7123A-22 $2,000,000 PE Oct-21
S. Broadway Cycle Track - Dover St To River City Casino Blvd - Cycle Track (10')
St. Louis Curb Ramps 7213-22 $120,000 PE Jan-21
Tucker Boulevard Cycle Track - Washington Ave To Chouteau Ave (MO 100) -
St. Louis Cycle Track (10') - Signal Updates - Bike Boxes - Ln Reconfig 7165-22 $104,000 PE Nov-21
St. Peters Mid Rivers Mall Dr - At St. Peters-Howell Rd - Turn Lanes - Upgrade Traffic Signal| 7212-22 $48,216 PE Mar-21
Canton Avenue, Phase 2 - Midland Blvd To Pennsylvania Ave - Full Depth
University City Reclamation - Upgrade Sidewalks (5-6") 7126-22 $86,400 PE Oct-21
Wentzville Parkway Sidewalk - W. Pearce Blvd To Veterans Memorial Pkwy -
Wentzville Sidewalk (6") 7168-22 $55,360 PE Jan-22
Wildwood MO 109 - At MO Ba (South) - Roundabout - Shared Use Path (10") 7129-22 $148,000 PE Nov-21
Old State Road Shared Use Path - Old State Place Dr To Nantucket Island Dr -
Wildwood Shared Use Path (10') - Connection To Waterfront Way 7169-22 $128,000 PE Oct-21




Not Obligated - Right of Way

Scheduled
Sponsor Title - Description TIP # FY 2022 Phase Obligation
TOTAL $3,773,484 28 PROJECTS
High/Jackson/Locust Sidewalk - High: Mt Pleasant Est. - Jackson: Jack: High-
Augusta Locust - Locust: Jackson - Church Rd; Sidewalks (5') 6937-22 $20,000/ ROW Feb-22
Deer Creek Greenway Connector - Brentwood: Marshall-Brazeau;Russell-Bw-
Brentwood Bremerton - Shared Use Path(12' Bw,8' Russ), Sidewalk 7154-22 $68,000) ROW Jan-22
New Ballas Road, Phase 1 - Olive Blvd To Craig Rd - Slab Replacement -
Creve Coeur Diamond Grind - Repl. Sidewalk (5') 6940-22 $144,000) ROW Nov-21
Creve Coeur North New Ballas Sidewalk - Rocky Dr To 315' S/O Magna Carta Dr - Sidewalk 7155-22 $4,000, ROW Dec-21
Dardenne Prairie  |Stump Road - Feise Rd To MO N - Reconstruction - Sidewalks (5') - Left Turn Ln 6941-21 $16,000) ROW Oct-21
Larkin Williams Road - South Highway Dr To Wolfner Dr - Whitetopping -
Fenton Sidewalk (5" 6944-21 $16,000) ROW Feb-22
Franklin County Hendricks Road Bridge - Over North Fork Of Meramec River - Replace Bridge 6948-21 $18,000| ROW Apr-22
Glendale E. Essex Avenue - Sappington Rd To Dickson St - Resurfacing - Sidewalk (5") 6949-21 $38,600| ROW May-22
Phantom Drive - Missouri Bottom Rd To James S. McDonnell Blvd - Ln Reduction
Hazelwood 4 To 2 Lns - Turn Lanes - Sidewalk (6') 6900-20 $46,000) ROW Oct-21
Jefferson County  |Allen Road Bridge - Over Sandy Creek - Replace Bridge 6952A-21 $19,200| ROW Jan-22
Antire Road - 400' N/O Crestview Dr To 200' E/O Sunshine Dr - Overlay -
Jefferson County  |Shoulder (4') - Curve Impr. - Signage - Rumblestrip 7113D-22 $63,000) ROW Aug-23
Hunning Road - Elizabeth Ln To Approx. 300' N/O Cinphany Ct - Realign Curve -
Jefferson County  |Shoulders (4') - Guardrail 6952B-21 $36,000) ROW Jan-22
Laguna Palma Road & Mcgehan Road Bridges - Over Boyd Branch & Tributary Of
Jefferson County  |Joachim Creek - Replace Bridges 6952C-21 $38,400| ROW Jan-22
Old Lemay Ferry Road - 0.42 Mi. S/O Regency Woods Pl To Kneff Rd - Safety
Jefferson County  |Improvements - Shoulders (4') - High Friction Treatment 6952E-21 $248,284| ROW Jan-22
W. Essex Avenue - Kirkwood Rd (US 61/67) To Geyer Rd - Reconstruction -
Kirkwood Replace Sidewalks (5') - Bike Ln 6953-22 $213,600) ROW Oct-21
Lake Saint Louis Hawkridge Trail/Sommers Road - At Old Highway N - Traffic Signal 7131-22 $30,000f ROW Oct-21
Old Highway N - 125' S/O Hawk Ridge Trail To 50' S/O Old Forester Dr -
Lake Saint Louis Reconstruct - Sidewalk (6') - TWTL (Locally Funded) 7101B-22 $66,000) ROW Dec-21
Manchester Rd (Mo 100) Sidewalk - Baxter Rd To MO 141 - Sidewalks (5-6') -
Manchester Ped Bridge 7117-22 $156,400) ROW Mar-22
Columbia And Southwest Bridge - Over Union Pacific Railroad - Replace SW
St. Louis Bridge - Realign Columbia To SW 6502B-22 $1,440,000 ROW Oct-21
Mason Road - 2022 - Clayton Rd To 100' N/O Mason Ridge Rd - Resurfacing -
St. Louis County Shared Use Path (8') - Curb Ramps 6905A-20 $115,200) ROW Jun-21
St. Louis County S. Woods Mill - At Conway - Intersection Improvements - Turn Lns - Traffic Signal | 7139-21 $40,000/ ROW Sep-22
West Florissant Avenue - At Chambers Rd - Sidewalk (5') - Lighting - Shared Use
St. Louis County Path (8') - Intersection & Bus Stop Impr. 6963J-21 $639,800) ROW Jun-22
West Watson Road - Gravois Rd (MO 30) To Weber Hill Rd - Resurfacing -
Sunset Hills Shared Use Path (10') - Sidewalk (5") 6966-21 $72,000) ROW Aug-22
North & South Road/Midland Sidewalks, Phase 2 - N/S: Page To Midland;
Vinita Park Midland: N/S To Delport - Sidewalks (5-6') 6752A-21 $80,000/ ROW Dec-21
Washington Jefferson Street - Fifth St To MO 100 - Resurfacing - Sidewalk (5') - Curb & Gutter | 6970-21 $20,000f ROW Jan-22
Westlink Drive - Bluff Rd To W. Main St. - Overlay - Improve Intersection At Bluff
Washington Rd 6971-21 $40,000) ROW Jan-22
MO Z - At Interstate Dr - Restripe MO Z Int. Dr To 70 (Loc. Fund) - Upgrade
Wentzville Traffic Signal - Intersection Improvements 7140-21 $10,000f ROW Jun-22
Peine Road - 60' E/O Forest Way Dr To 675' W/O Stewart Springs Dr -
Wentzville Resurfacing - Shoulders (3') - Curve Impr. 6972-21 $75,000) ROW Dec-21




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2022 Phase Obligation
TOTAL $79,166,107 69 PROJECTS
New Ballwin Road - Manchester Rd (Mo 100) To Twigwood Dr - Resurfacing -
Ballwin Curb Ramps 6938-22 $652,863] CONST Dec-21
Citizens For
Modern Transit/Bi- |Building Ridership On Transit - Stl City And Stl County - Education & Outreach
State Building - Better Bus Stops- New Fare Media - Employer Benefit Program 7202-22 $432,351| CONST Oct-20
Bonhomme Ave & Meramec Ave - Bonhomme: Brentwood-Hanley; Meramec:
Clayton Shaw Park Dr To - Maryland Ave - Resurfacing - Curb Ramps 6915-22 $965,535] CONST Nov-21
De Soto Boyd Street Sidewalk - MO 21 To Thomas St - Sidewalk (6') 7156-22 $286,304] CONST Mar-22
N. Main St, Phase 1 - Skyline Dr To Valley PI - Resurfacing - Sidewalk (6') -
De Soto Lighting 6942-22 $652,243] CONST Dec-21
Des Peres Des Peres Road - At Old Des Peres Rd - Roundabout - Sidewalk 6976-20 $1,163,496] CONST Nov-22
MO 100 (Manchester Road) Improvements - Ballas Rd To Meier Ln - Access
Des Peres Management - Crosswalk Impr. - Bus Stop Impr 6897-20 $267,640] IMPL Oct-21
Edmundson Road - Natural Bridge To Holman Ln - Resurfacing - Sidewalk (6') -
Edmundson Lighting 6943-22 $557,428] CONST Dec-21
Allenton Bridge, Phase 1 - Over Union Pacific Railroad - Replace Bridge - Shared
Eureka Use Path (8') 6898-22 $1,928,080] CONST Oct-21
Rudder Road - Larkin Williams Rd To 200' E/O Fenton Business Ct -
Fenton Reconstruction - Sidewalk (5') 6912-20 $1,119,102] CONST Dec-21
W. Main Street, Phase 1 - Park Ave To Mill St - Resurfacing - Sidewalks (6') -
Festus Lighting 6946-22 $623,052] CONST Dec-21
Rue St Denis, Phase 1 - St. Ferdinand St To N. Lafayette St - Resurfacing -
Florissant Sidewalk (5-6") 6921-20 $895,200] CONST Oct-21
Franklin County Elmont Road - Over Little Boone Creek - Replace Bridge 6906-20 $572,835] CONST Dec-21
Geyer Road, Phase 1 - Clayton Rd To Hermitage Hill Rd - Resurfacing - Sidewalk
Frontenac (6') - Storm Sewer 6899-20 $862,400] CONST Oct-21
Armbruster, Doss Hollow, Harness Bridges - Over Haverstick, Plattin, Trib Hocum
Jefferson County  [Hollow Creeks - Replace Bridge 6913A-20 $1,394,538] CONST Dec-21
High Ridge Blvd Sidewalk - Crossroads Plaza Ent. To Park Rd - Sidewalk (7') -
Jefferson County  [Lighting - Xing At Community Ln 7157-22 $1,079,370] CONST Apr-22
Jefferson County  [Hillsboro House Springs Road Bridge - Over Bourne Creek - Replace Bridge 6913D-20 $691,166] CONST Dec-21
Seckman Road - At Mastodon State Park - Realign Intersection - Left Turn Ln -
Jefferson County  [Shoulders (8') 6913E-20 $626,500] CONST Dec-21
Jefferson County  [Marine Vessel Engine Repower - 2022 - Repower One Marine Vessel Serving
Port Authority Mississippi - River In Non-Attainment Area - 1 Towboat 6977A-22 $269,500] CONST Jul-21
Geyer Road, Phase 2 - West Adams Ave To 50' N/O Big Bend Rd - Resurfacing -
Kirkwood Curb Ramps - Reconstruct Rd At Up RRXing 6917-22 $1,139,635] CONST Aug-22
Lake Saint Louis Blvd, Phase 3 - Blue Cove Terrace To Peruque Creek Bridge -
Lake Saint Louis Reconstruction - Turn Ln At Bent Oak Dr/Bent Oak Cutoff 6955-22 $950,000] CONST Mar-22
Ronald Reagan Drive & Hawks Ridge Trail - Reagan: I-64-MO N; Hawks Ridge:
Lake Saint Louis Ridgeway-MO N - Resurfacing - Sidewalks (5') 6901-20 $1,115,576] CONST Jan-22
Manchester Road - Big Bend Blvd To City Limits (150' E/O Yale Ave) -
Maplewood Resurfacing - Curb Ramps - Mid-Block Xing 6902-20 $1,160,000] CONST Nov-21
Fee Fee Road - Schuetz Rd To Westport Plaza Dr - Slab Replacement - Diamond
Maryland Heights |Grind - Bridge Deck 6903-22 $630,000] CONST May-22
MoDOT MO 109 - At MO CC (Wild Horse Creek Rd)/S. Eatherton Rd - Roundabout 6979B-20 $2,116,000] CONST Jul-22
Signal Optimization - 2022 - Various Locations Along MO 180, MO 21, MO N, MO
U, MO EE - & MO 267 In St. Louis Co; US 61/67 In Jeff Co.; MO K In St. Charles
MoDOT Co 6979C-22 $568,000] CONST Aug-22
Oak Grove Village |E. Springfield Rd - MO 185 To North City Limits - Resurfacing - Shoulders (6') 6957-22 $505,330] CONST Dec-21




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2022 Phase Obligation
TOTAL $79,166,107 69 PROJECTS
Main St, Phase 1 - Pitman St To S/O Railroad Tracks - Resurfacing - Curb Ramps
O'Fallon - Sidewalks 6904-20 $1,763,679] IMPL Dec-21
Congress St (Former Rte N) - Westlake Village Dr To Candlewick Ln -
Pacific Resurfacing - Lighting - Storm Sewer - Bike Ln (5') 6959-21 $784,271] CONST Dec-22
Pacific Denton Road Bridge - Over Brush Creek - Replace Bridge - Sidewalk (6') 6914-20 $997,230] CONST Oct-21
West Osage Street (Bl 44) - Noonan Plaza To I-44 Off Ramp; Western Ave To
Pacific Viaduct St - Sidewalk (5') 7163-22 $215,706] CONST Apr-22
Boschertown Road, Phase 2 - Hecker St To MO B - Reconstruction - Shared Use
St. Charles Path (8') - TWTL (Locally Funded) 6922A-22 $1,000,000] CONST Oct-21
St. Charles County |Central School Road - At St. Peters Howell Rd - Intersection Improvements 6981A-22 $1,000,000] CONST Dec-21
Gateway Green Light, Phase 6 - Various Rds In St. Charles Co - Ptz Cameras,
St. Charles County|Travel - Time Detectors, Fiber, Atms - Signal Opt. - Emer. Veh. Prempt 6841A-19 $790,074| CONST Sep-22
GGL- Bryan Rd & Wentzville Pkwy - Signal Perf. Module - Bryan: W. Terra Ln To
MO N; Wentzville Pkwy Veterans Mem Pkwy To US 61 - Automated Traffic Signal
St. Charles County |Perf. - Signal Optimization 7137B-21 $1,761,400] CONST Dec-21
GGL - Mid Rivers Mall Dr Signal Performance Module - I-70 North Outer Rd To S
St. Charles County |St. Peters Pkwy - Automated Traffic Signal Perf. - Signal Optimization 7137A-21 $1,358,400] CONST Oct-22
Gutermuth Road, Phase 3 - Old Gutermuth Rd To Motherhead Rd -
St. Charles County |Reconstruction - Sidewalks (5') TWTL (Locally Funded) 6923-22 $1,020,000] CONST Oct-21
Interstate Drive - Prospect Rd To E/O Quail Ridge Park Ent. - Reconstruction -
St. Charles County |Shoulder (6') - Sidewalk (5") 6961-22 $900,000] CONST Dec-21
St. Charles County|MO N - At MO Z - Traffic Signal - Realign Intersection 6847-19 $1,110,000] CONST Sep-22
Smart Parking Management System - Dt St. Charles - Develop Smart Parking
System - Parking Lot Sensors - Msg Signs - Cameras - Phone App - Lease
St. Charles County|Electric Shuttle 6981C-20 $800,000f CONST Sep-22
Jefferson Avenue, Phase 1 - Market St To Cass Ave - Resurfacing - Sidewalks
St. Louis Impr. (6') - Ln Reduct. 6 To 4 6849A-23 $7,125,000] CONST Nov-22
Traffic Management Enhancements, Phase 4 - Various Locations Along
St. Louis Goodfellow, MLK Dr, Halls - Ferry Rd - Traffic Monitoring Cameras - Signal Impr. | 6982B-20 $2,580,000] CONST Dec-21
20th Street - Market St to St. Louis Ave - Cycletrack - Traf. Signals - Shared Use
St. Louis Path - Lighting - Sidewalk - Signal Intercnt 6982A-20 $5,000,000] CONST Sep-22
St. Louis County |Airport Rd - E/O I-170 To N Florissant Rd - Resurfacing - Curb Ramps 6745J-21 $2,105,460] CONST Sep-22
St. Louis County |Bayless Avenue - 2020 - Union Rd To Lemay Ferry Rd - Resurfacing 6745B-19 $1,316,080] CONST Sep-22
Bayless Avenue Bridge - Over Gravois Creek (Approx 130" East Of I-55) -
St. Louis County |Replace Bridge - Sidewalk (6") 6834B-21 $2,100,000] CONST Sep-22
Chesterfield Pkwy West (South) - 2022 - 1-64 To Clarkson Rd - Resurfacing -
St. Louis County Curb Ramps 6905D-22 $1,100,000 CONST Sep-22
Creve Coeur Mill Road - 2021 - Prichard Farm Rd To Approx 350' W/O Mckelvey
St. Louis County |Rd. - Resurfacing - Slab Replacement - Fiberoptic 6834D-21 $1,100,000] CONST Sep-22
St. Louis County |Hanley Road - 2021 - Canton Rd To MO D (Page Ave) - Resurfacing 6834E-21 $1,100,000] CONST Sep-22
St. Louis County Heintz Road Bridge - Over Mattese Creek - Replace Bridge - Sidewalk (6') 6905B-20 $1,164,800] IMPL Sep-22
J.S. McDonnell Blvd Bridge - Over Coldwater Creek - Replace Bridge - Shoulder
St. Louis County (5'3") 6905C-20 $1,678,235| CONST Sep-22
Kingsland Avenue - 2022 - Olive Blvd (MO 340) To Delmar Blvd - Resurfacing -
St. Louis County Curb Ramps 6905E-20 $708,852] CONST Sep-22
McKelvey Rd/Bennington PI/Ameling Rd - 2021 - McKelvey/Bennington - Dorsett
St. Louis County |To Ameling; Ameling: - Bennington To McKelvey - Resurfacing - Slab Repl. 6834C-21 $1,000,000] CONST Sep-22
McKelvey Road, Phase 2 - 2021 - Glenpark Dr To Creve Coeur Mill Rd -
St. Louis County |Resurfacing - Sidewalk (5') E: Smoke Rise To Cr. Coeur Mill 6834F-19 $921,480] CONST Sep-22




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2022 Phase Obligation
TOTAL $79,166,107 69 PROJECTS
Meramec Bottom Road Bridge - Over Lemay Creek (Approx 1200' West Of I-55) -
St. Louis County |Replace Bridge 6834G-19 $930,560] CONST Sep-22
Midland Blvd (East) - 2022 - Woodson Rd To North & South Rd - Resurfacing -
St. Louis County Curb Ramps 6905F-22 $1,600,000] CONST Sep-22
N. Elizabeth Avenue- 2022 - Pershall Rd To Chambers Rd - Resurfacing - Curb
St. Louis County Ramps 6905G-22 $800,000f CONST Sep-22
New Ballwin Road - 2022 - Twigwood Dr To Oak Leaf Manor Ct - Resurfacing -
St. Louis County Curb Ramps 6905H-22 $800,000] CONST Sep-22
Vernon Avenue - 2022 - Midland Blvd To City of St. Louis Line - Resurfacing -
St. Louis County Curb Ramps 69051-22 $800,000f CONST Sep-22
St. Louis County |Washington Street - 2021 - Rue St. Pierre To Fatima Ct - Resurfacing 6834H-21 $1,100,000] CONST Sep-22
Weidman Road - 2022 - Turtle Cove Dr To Manchester Rd (MO 100) -
St. Louis County Resurfacing - Curb Ramps 6905J-22 $800,000] CONST Sep-22
St. Peters MO 370 - At Salt River Road, Phase 1 - New Interchange - Wb And Sb 6964-22 $945,000f CONST Dec-21
Union N. Oak Street - E. Springfield Ave To US 50 - Resurfacing - Sidewalks (6-10") 6968-22 $309,249] CONST Dec-21
Canton Avenue, Phase 1 - North & South Rd To N. Hanley Rd - Resurfacing -
University City Sidewalks (6") 6969-21 $672,728] CONST May-22
Westgate Ave - Delmar Blvd To MO 340 (Olive Blvd) - Resurfacing - Upgrade
University City Sidewalk 6838-19 $811,274] CONST Sep-22
St. Louis Avenue/Beckett/Marshall, Phase 3 - MO 141 To 3rd St - Reconstruct: Rr
Valley Park To 3rd; Resurf: Rr To 141 - Sidewalks (5") 6918-20 $1,288,553] CONST Aug-22
Washington Third Street - MO 47 To Jefferson St - Resurfacing - Sidewalk (5") 6910-20 $678,392] CONST Jan-22
Wentzville MO Z - At Interstate Dr - Add Nb Right Turn Lane 6984-20 $137,927| CONST Jan-22
Wentzville Parkway/I-70, Phase 1 - Wentzville Pkwy: Pearce To Veterans Mem -
Wentzville Relocate - I-70 Wb On Ramp - Roundabout 6933A-19 $1,767,613| CONST Sep-22




Phase of Scheduled
Sponsor Title - Description TIP # FY 2021 Work Obligation Reason for Removal| Removal Date
TOTAL $51,200 1 PROJECTS

October Total

November Total

December Total

0 Projects

0 Projects

0 Projects

Sponsor removed
Ladue Warson Road - At Conway Rd - Traffic Signal - Left Turn Lane 7130-21 $51 200 Oct-21 project from TIP 01/04/2021
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_____

March Total

0 Projects

April Total

0 Projects
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0 Projects

June Total

0 Projects
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August Total
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September Total

0 Projects
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Date

FY 2022 Reasonable Progress Update: December 31, 2021

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 146 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2022 of the FY 2022-2025
Transportation Improvement Program (TIP). These projects, sponsored by 53 different agencies and representing $108 million in federal funds, are subject
to a September 30, 2022 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain
approval from the Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones
before construction or implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final
plan approval/authority t o advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2022. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FY 2022 Funding Obligations
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Obligated Adjustments Removed
Federal $ Federal $

Total
Federal $

10/01/21

$0 $0 $0| 37 $5,868,247( 30 $3,900,684 79 $94,549,825| 146

$104,318,756

10/31/21

$3,292,271 $0 $0| 37 $5,868,247( 30 $3,900,684| 76 $90,627,554| 145
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December Total

January Total

February Total

March Total

April Total

May Total

June Total

July Total

$13,814,260
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Scheduled Actual
Sponsor Title - Description TIP # FY 2021 Phase Obligation Obligation
TOTAL $18,219,541 15 PROJECTS
MoDOT 1-70 - At MO 94 (First Capitol Dr) - Interchange Improvements 6979A-20 $2,088,596] CONST Jun-22 10/01/2021
MoDOT MO 94 - Sherman Dr To Pralle Ln - Widen To Six Lanes 7122B-23 $1,203,675| CONST Oct-22 10/01/2021
October Total $3,292,271 2 Projects

Woodson Road - 2024 - Brown Rd To Kempland PI - Resurfacing - Curb Ramps -

St. Louis County Bike Ln 7124F-22 $108,320 PE Oct-21 11/05/2021
Olive Blvd - 2024 - Ferguson Ave To W/O Skinker Blvd (Stl City Limit) -

St. Louis County Resurfacing - Curb Ramps 7124C-22 $118,000 PE Oct-21 11/05/2021
Lackland Road - 2024 - Craig Rd To E/O Concourse Dr - Resurfacing - Curb

St. Louis County Ramps - Slab Replacement 7124A-22 $138,400 PE Oct-21 11/05/2021
N. Hanley Road (F) - 2024 - I-70 To Natural Bridge Rd (MO 115) - Resurfacing -

St. Louis County Curb Ramps 7124B-22 $179,440 PE Oct-21 11/05/2021
Sulphur Spring Road - 2024 - Manchester Rd (MO 100) To Big Bend Rd -

St. Louis County Resurfacing - Curb Ramps 7124D-22 $146,050 PE Oct-21 11/05/2021
Reavis Barracks Road/Green Park Road - Over Gravois Creek - Replace Reavis

St. Louis County Barracks Bridge - Realign Gp Rd To Reav. B 7124G-22 $422,800 PE Oct-21 11/15/2021

November Total $1,113,010 6 Projects

Old Jamestown Rd Sidewalk, Ph. 3 - Jamestown E.S. Entrance To Cedar Crest

St. Louis County Creek Dr - Sidewalk (5") 7167-22 $39,820 PE Dec-21 12/07/2021
Jefferson / 22nd Traffic Flow Improvements - Reconfigure I-
64/Pine/Market/Jefferson Interchange - Signal Improvements - Shared Use

St. Louis Path/Cycle Track 6919A-19 $6,720,000f CONST Sep-21 12/07/2021
Jefferson/22nd St Interchange Improvements - Reconfigure I-
64/Pine/Market/Jefferson Interchange - Restablish Street Grid - Curb Ramps -

St. Louis Resurfacing 6919AA-21 $5,040,000) CONST Sep-22 12/07/2021
Mosley Road, Phase 1 - Tureen Dr To Olive Blvd (MO 340) - Resurfacing - Curb

Creve Coeur Ramps 6896-21 $676,000] CONST QOct-21 12/15/2021
Geyer Road, Phase 2 - Hermitage Hill Rd Rd To Huntleigh Manor Ln -

Frontenac Resurfacing - Sidewalk (6') 7112-22 $112,280 PE Oct-21 12/16/2021
Lindemann Road - Dougherty Ferry Rd To Des Peres Limit (120" S/O Montour) -

Kirkwood Resurfacing - Upgrade Sidewalk (5') - Bike Lane (5") 7115-22 $96,160 PE Nov-21 12/17/2021

St. Charles County [MO N - Mothershead Rd To Mid Rivers Mall Dr - Resurfacing - Sidewalk (5') 6924-22 $1,130,000 12/17/2021

Projects

Projects

Projects

Projects

Projects

Projects

Projects

Projects

August Total

0

Projects

September Total

0

Projects




Not Obligated - Preliminary Engineering

Scheduled
Sponsor Title - Description TIP # FY 2022 Phase Obligation
TOTAL $4,506,977 28 PROJECTS
Whitecliff Park Lane Bridge - Over Gravois Creek - Replace Bridge - Shared Use
Crestwood Path (8') 7105-22 $172,000 PE Dec-21
Dardenne Prairie Signal Interconnect - Along Feise Rd, Town Square Ave And
Dardenne Prairie  |Hanley Rd - Fiber Interconnection - Upgrade Traffic Controllers 7203-22 $25,138 PE Apr-21
Lindemann Road - Manhattan Ave To Kirkwood City Limits (S/O Lillian Ave) -
Des Peres Resurfacing - Sidewalk (6") 7108-22 $31,906 PE Jun-22
Fenton Old Highway 141 - Gravois Rd To County Line - Resurfacing - Curb Ramps 7109-22 $40,000 PE Nov-21
Rue St. Denis, Phase 2 - N. Lafayette St To N. New Florissant Rd - Resurfacing -
Florissant Sidewalk (5-6") 7111-22 $76,000 PE Oct-21
Historic Amtrak Station Restoration - Restoration Of Train Station Const. In 1893 -
Kirkwood Ada Compliance - Exterior - Platform Cover 7158-22 $117,188 PE Apr-22
Kirkwood Road, Phase 1 - 100" S/O Swan Ave To Adams Ave - Resurfacing -
Kirkwood Upgrade Sidewalks 7114-22 $101,040 PE Nov-21
Flashing Yellow Arrows & Signal Improvements - Along Ronald Reagan Dr,
Lake Saint Louis Technology Dr, Lake Saint Louis Blvd - Upgrade Signal Controllers 7206-22 $12,000 PE Apr-21
Lake Saint Louis Blvd Uptown Sidewalk - S/O Veterans Memorial Pkwy To
Lake Saint Louis Spillway Bridge - Sidewalks (6") 7159-22 $84,000 PE Dec-21
New Haven Middle School Shared Use Path - New Haven Park Trail To Middle
New Haven School - Shared Use Path (10") 7160-22 $21,951 PE Nov-21
Dardenne Greenway Connection - Phoenix Pkwy To Barat Haven Blvd - Shared
O'Fallon Use Path (10') - Parking Lot (Locally Funded) 7161-22 $85,610 PE Sep-22
Main Street, Phase 2 - Pitman St To Terra Rd - Resurfacing - Shared Use Path
O'Fallon (8') - Upgrade Sidewalk (5') 7118-22 $96,000 PE Mar-22
Weldon Spring Road, Phase 1 - Technology Dr To Valleybrook Dr - Roundabout-
O'Fallon Two Way Turn Ln - Reconstruct (Local Funds) 7209-22 $91,324 PE Mar-21
Pacific Osage St - At First Street - Add Right Turn Lane - Intersection Improvements 7210-22 $88,480 PE May-21
Natural Bridge (Mo 115) Sidewalks - Dardenne Ave To Avondale Ave - Sidewalks
Pine Lawn (5") - Lighting - Mid Block Xings 7119-22 $86,364 PE May-22
Weil/Wilhusen/St. Vincent - Weil: Shrewsbury-Wilhusen; Wilhusen: Weil-Lac. Stn -
Shrewsbury St. Vincent: Weil-Murdoch Cut-Off - Resurfacing 7124H-22 $47,200 PE Oct-21
Second Street - First Capitol Dr To Boones Lick Rd - Reconstruction - Upgrade
St. Charles Sidewalks (5') 7120-22 $280,000 PE Oct-21
Sibley Street/Lindenwood Avenue Sidewalk - Sibley: Duchesne - Lindenwood;
St. Charles Lindenwood: Alley- EIm - Sidewalk (5-6") 7164-22 $80,000 PE Dec-21
GGL - Mexico Rd Signal Performance Module - Bryan Rd To Cave Springs Rd -
St. Charles County |Automated Traffic Signal Perf. - Signal Optimization 7211A-22 $186,000 PE May-21
GGL - Muegge Rd Signal Performance Module - Cave Springs Rd To Old 94 -
St. Charles County |Automated Traffic Signal Perf. - Signal Optimization 7211B-22 $94,800 PE Apr-21
Lindell/Union Bridge - Over Forest Park Pkwy And Metrolink - Design For Bridge
St. Louis Replacement 7123A-22 $2,000,000 PE Oct-21
S. Broadway Cycle Track - Dover St To River City Casino Blvd - Cycle Track (10)
St. Louis Curb Ramps 7213-22 $120,000 PE Jan-21
Tucker Boulevard Cycle Track - Washington Ave To Chouteau Ave (MO 100) -
St. Louis Cycle Track (10') - Signal Updates - Bike Boxes - Ln Reconfig 7165-22 $104,000 PE Nov-21
St. Peters Mid Rivers Mall Dr - At St. Peters-Howell Rd - Turn Lanes - Upgrade Traffic Signal| 7212-22 $48,216 PE Mar-21
Canton Avenue, Phase 2 - Midland Blvd To Pennsylvania Ave - Full Depth
University City Reclamation - Upgrade Sidewalks (5-6") 7126-22 $86,400 PE Oct-21
Wentzville Parkway Sidewalk - W. Pearce Blvd To Veterans Memorial Pkwy -
Wentzville Sidewalk (6") 7168-22 $55,360 PE Jan-22
Wildwood MO 109 - At MO Ba (South) - Roundabout - Shared Use Path (10") 7129-22 $148,000 PE Nov-21
Old State Road Shared Use Path - Old State Place Dr To Nantucket Island Dr -
Wildwood Shared Use Path (10') - Connection To Waterfront Way 7169-22 $128,000 PE Oct-21




Not Obligated - Right of Way

Scheduled
Sponsor Title - Description TIP # FY 2022 Phase Obligation
TOTAL $3,849,484 29 PROJECTS
High/Jackson/Locust Sidewalk - High: Mt Pleasant Est. - Jackson: Jack: High-
Augusta Locust - Locust: Jackson - Church Rd; Sidewalks (5') 6937-22 $20,000/ ROW Feb-22
Deer Creek Greenway Connector - Brentwood: Marshall-Brazeau;Russell-Bw-
Brentwood Bremerton - Shared Use Path(12' Bw,8' Russ), Sidewalk 7154-22 $68,000) ROW Jan-22
New Ballas Road, Phase 1 - Olive Blvd To Craig Rd - Slab Replacement -
Creve Coeur Diamond Grind - Repl. Sidewalk (5') 6940-22 $144,000) ROW Nov-21
Creve Coeur North New Ballas Sidewalk - Rocky Dr To 315' S/O Magna Carta Dr - Sidewalk 7155-22 $4,000, ROW Dec-21
Dardenne Prairie  |Stump Road - Feise Rd To MO N - Reconstruction - Sidewalks (5') - Left Turn Ln 6941-21 $16,000) ROW Oct-21
Larkin Williams Road - South Highway Dr To Wolfner Dr - Whitetopping -
Fenton Sidewalk (5" 6944-21 $16,000) ROW Feb-22
Franklin County Hendricks Road Bridge - Over North Fork Of Meramec River - Replace Bridge 6948-21 $18,000| ROW Apr-22
Glendale E. Essex Avenue - Sappington Rd To Dickson St - Resurfacing - Sidewalk (5") 6949-21 $38,600| ROW May-22
Phantom Drive - Missouri Bottom Rd To James S. McDonnell Blvd - Ln Reduction
Hazelwood 4 To 2 Lns - Turn Lanes - Sidewalk (6') 6900-20 $46,000) ROW Oct-21
Jefferson County  |Allen Road Bridge - Over Sandy Creek - Replace Bridge 6952A-21 $19,200| ROW Jan-22
Antire Road - 400' N/O Crestview Dr To 200' E/O Sunshine Dr - Overlay -
Jefferson County  |Shoulder (4') - Curve Impr. - Signage - Rumblestrip 7113D-22 $63,000) ROW Aug-23
Hunning Road - Elizabeth Ln To Approx. 300' N/O Cinphany Ct - Realign Curve -
Jefferson County  |Shoulders (4') - Guardrail 6952B-21 $36,000) ROW Jan-22
Laguna Palma Road & Mcgehan Road Bridges - Over Boyd Branch & Tributary Of
Jefferson County  |Joachim Creek - Replace Bridges 6952C-21 $38,400| ROW Jan-22
Old Lemay Ferry Road - 0.42 Mi. S/O Regency Woods Pl To Kneff Rd - Safety
Jefferson County  |Improvements - Shoulders (4') - High Friction Treatment 6952E-21 $248,284| ROW Jan-22
W. Essex Avenue - Kirkwood Rd (US 61/67) To Geyer Rd - Reconstruction -
Kirkwood Replace Sidewalks (5') - Bike Ln 6953-22 $213,600) ROW Oct-21
Ladue Dielman Road - Tamarack Dr To Ladue Rd - Resurfacing - Sidewalk (5') 6954-22 $76,000) ROW Oct-21
Lake Saint Louis Hawkridge Trail/Sommers Road - At Old Highway N - Traffic Signal 7131-22 $30,000f ROW Oct-21
Old Highway N - 125' S/O Hawk Ridge Trail To 50' S/O Old Forester Dr -
Lake Saint Louis Reconstruct - Sidewalk (6') - TWTL (Locally Funded) 7101B-22 $66,000) ROW Dec-21
Manchester Rd (Mo 100) Sidewalk - Baxter Rd To MO 141 - Sidewalks (5-6') -
Manchester Ped Bridge 7117-22 $156,400) ROW Mar-22
Columbia And Southwest Bridge - Over Union Pacific Railroad - Replace SW
St. Louis Bridge - Realign Columbia To SW 6502B-22 $1,440,000 ROW Oct-21
Mason Road - 2022 - Clayton Rd To 100' N/O Mason Ridge Rd - Resurfacing -
St. Louis County Shared Use Path (8') - Curb Ramps 6905A-20 $115,200) ROW Jun-21
St. Louis County S. Woods Mill - At Conway - Intersection Improvements - Turn Lns - Traffic Signal | 7139-21 $40,000/ ROW Sep-22
West Florissant Avenue - At Chambers Rd - Sidewalk (5') - Lighting - Shared Use
St. Louis County Path (8') - Intersection & Bus Stop Impr. 6963J-21 $639,800) ROW Jun-22
West Watson Road - Gravois Rd (MO 30) To Weber Hill Rd - Resurfacing -
Sunset Hills Shared Use Path (10') - Sidewalk (5") 6966-21 $72,000) ROW Aug-22
North & South Road/Midland Sidewalks, Phase 2 - N/S: Page To Midland;
Vinita Park Midland: N/S To Delport - Sidewalks (5-6') 6752A-21 $80,000f ROW Dec-21
Washington Jefferson Street - Fifth St To MO 100 - Resurfacing - Sidewalk (5') - Curb & Gutter | 6970-21 $20,000f ROW Jan-22
Westlink Drive - Bluff Rd To W. Main St. - Overlay - Improve Intersection At Bluff
Washington Rd 6971-21 $40,000) ROW Jan-22
MO Z - At Interstate Dr - Restripe MO Z Int. Dr To 70 (Loc. Fund) - Upgrade
Wentzville Traffic Signal - Intersection Improvements 7140-21 $10,000f ROW Jun-22




Wentzville

Peine Road - 60' E/O Forest Way Dr To 675' W/O Stewart Springs Dr -
Resurfacing - Shoulders (3') - Curve Impr.

6972-21

$75,000

ROW

Dec-21




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2022 Phase Obligation
TOTAL $82,061,554 73 PROJECTS
New Ballwin Road - Manchester Rd (Mo 100) To Twigwood Dr - Resurfacing -
Ballwin Curb Ramps 6938-22 $652,863] CONST Dec-21
Citizens For
Modern Transit/Bi- |Building Ridership On Transit - Stl City And Stl County - Education & Outreach
State Building - Better Bus Stops- New Fare Media - Employer Benefit Program 7202-22 $432,351| CONST Oct-20
Bonhomme Ave & Meramec Ave - Bonhomme: Brentwood-Hanley; Meramec:
Clayton Shaw Park Dr To - Maryland Ave - Resurfacing - Curb Ramps 6915-22 $965,535] CONST Nov-21
De Soto Boyd Street Sidewalk - MO 21 To Thomas St - Sidewalk (6') 7156-22 $286,304] CONST Mar-22
N. Main St, Phase 1 - Skyline Dr To Valley PI - Resurfacing - Sidewalk (6') -
De Soto Lighting 6942-22 $652,243] CONST Dec-21
Des Peres Des Peres Road - At Old Des Peres Rd - Roundabout - Sidewalk 6976-20 $1,163,496] CONST Nov-22
MO 100 (Manchester Road) Improvements - Ballas Rd To Meier Ln - Access
Des Peres Management - Crosswalk Impr. - Bus Stop Impr 6897-20 $267,640] IMPL Oct-21
Edmundson Road - Natural Bridge To Holman Ln - Resurfacing - Sidewalk (6') -
Edmundson Lighting 6943-22 $557,428] CONST Dec-21
Allenton Bridge, Phase 1 - Over Union Pacific Railroad - Replace Bridge - Shared
Eureka Use Path (8') 6898-22 $1,928,080] CONST Oct-21
Rudder Road - Larkin Williams Rd To 200' E/O Fenton Business Ct -
Fenton Reconstruction - Sidewalk (5') 6912-20 $1,119,102] CONST Dec-21
S. Mill Street - Main St To Veterans Blvd (MO A) - Overlay - Lighting - Sidewalk
Festus (Lee To N. Creek - 5" 6908-22 $496,432| CONST Jan-22
W. Main Street, Phase 1 - Park Ave To Mill St - Resurfacing - Sidewalks (6') -
Festus Lighting 6946-22 $623,052] CONST Dec-21
Rue St Denis, Phase 1 - St. Ferdinand St To N. Lafayette St - Resurfacing -
Florissant Sidewalk (5-6") 6921-20 $895,200| CONST Oct-21
Franklin County Elmont Road - Over Little Boone Creek - Replace Bridge 6906-20 $572,835] CONST Dec-21
Geyer Road, Phase 1 - Clayton Rd To Hermitage Hill Rd - Resurfacing - Sidewalk
Frontenac (6') - Storm Sewer 6899-20 $862,400] CONST Oct-21
Armbruster, Doss Hollow, Harness Bridges - Over Haverstick, Plattin, Trib Hocum
Jefferson County  [Hollow Creeks - Replace Bridge 6913A-20 $1,394,538] CONST Dec-21
High Ridge Blvd Sidewalk - Crossroads Plaza Ent. To Park Rd - Sidewalk (7') -
Jefferson County  [Lighting - Xing At Community Ln 7157-22 $1,079,370| CONST Apr-22
Jefferson County  |Hillsboro House Springs Road Bridge - Over Bourne Creek - Replace Bridge 6913D-20 $691,166] CONST Dec-21
Seckman Road - At Mastodon State Park - Realign Intersection - Left Turn Ln -
Jefferson County  [Shoulders (8') 6913E-20 $626,500] CONST Dec-21
Jefferson County  [Marine Vessel Engine Repower - 2022 - Repower One Marine Vessel Serving
Port Authority Mississippi - River In Non-Attainment Area - 1 Towboat 6977A-22 $269,500] CONST Jul-21
Geyer Road, Phase 2 - West Adams Ave To 50' N/O Big Bend Rd - Resurfacing -
Kirkwood Curb Ramps - Reconstruct Rd At Up RRXing 6917-22 $1,139,635] CONST Aug-22
Lake Saint Louis Blvd, Phase 3 - Blue Cove Terrace To Peruque Creek Bridge -
Lake Saint Louis Reconstruction - Turn Ln At Bent Oak Dr/Bent Oak Cutoff 6955-22 $950,000] CONST Mar-22
Ronald Reagan Drive & Hawks Ridge Trail - Reagan: I-64-MO N; Hawks Ridge:
Lake Saint Louis Ridgeway-MO N - Resurfacing - Sidewalks (5') 6901-20 $1,115,576] CONST Jan-22
Manchester Road - Big Bend Blvd To City Limits (150' E/O Yale Ave) -
Maplewood Resurfacing - Curb Ramps - Mid-Block Xing 6902-20 $1,160,000] CONST Nov-21
Fee Fee Road - Schuetz Rd To Westport Plaza Dr - Slab Replacement - Diamond
Maryland Heights |Grind - Bridge Deck 6903-22 $630,000] CONST May-22
MoDOT MO 109 - At MO CC (Wild Horse Creek Rd)/S. Eatherton Rd - Roundabout 6979B-20 $2,116,000] CONST Jul-22
Signal Optimization - 2022 - Various Locations Along MO 180, MO 21, MO N, MO
U, MO EE - & MO 267 In St. Louis Co; US 61/67 In Jeff Co.; MO K In St. Charles
MoDOT Co 6979C-22 $568,000] CONST Aug-22




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2022 Phase Obligation
TOTAL $82,061,554 73 PROJECTS
Oak Grove Village |E. Springfield Rd - MO 185 To North City Limits - Resurfacing - Shoulders (6') 6957-22 $505,330] CONST Dec-21
Main St, Phase 1 - Pitman St To S/O Railroad Tracks - Resurfacing - Curb Ramps
O'Fallon - Sidewalks 6904-20 $1,763,679] IMPL Dec-21
Congress St (Former Rte N) - Westlake Village Dr To Candlewick Ln -
Pacific Resurfacing - Lighting - Storm Sewer - Bike Ln (5') 6959-21 $784,271] CONST Dec-22
Pacific Denton Road Bridge - Over Brush Creek - Replace Bridge - Sidewalk (6') 6914-20 $997,230] CONST Oct-21
West Osage Street (Bl 44) - Noonan Plaza To I-44 Off Ramp; Western Ave To
Pacific Viaduct St - Sidewalk (5') 7163-22 $215,706] CONST Apr-22
St. Ann Geraldine Avenue Bridge - Over Coldwater Creek - Replace Bridge - Sidewalk (5')| 6911-20 $468,000] CONST Dec-22
Boschertown Road, Phase 2 - Hecker St To MO B - Reconstruction - Shared Use
St. Charles Path (8') - TWTL (Locally Funded) 6922A-22 $1,000,000] CONST Oct-21
Zumbehl Rd - Over Cole Creek - Replace Culvert - Shared Use Path (10') -
St. Charles Sidewalk (5") 6922B-20 $1,632,000] CONST Jun-22
St. Charles County |Central School Road - At St. Peters Howell Rd - Intersection Improvements 6981A-22 $1,000,000] CONST Dec-21

Gateway Green Light, Phase 6 - Various Rds In St. Charles Co - Ptz Cameras,
St. Charles County|Travel - Time Detectors, Fiber, Atms - Signal Opt. - Emer. Veh. Prempt 6841A-19 $790,074| CONST Sep-22
GGL- Bryan Rd & Wentzville Pkwy - Signal Perf. Module - Bryan: W. Terra Ln To

MO N; Wentzville Pkwy Veterans Mem Pkwy To US 61 - Automated Traffic Signal

St. Charles County |Perf. - Signal Optimization 7137B-21 $1,761,400] CONST Dec-21
GGL - Mid Rivers Mall Dr Signal Performance Module - I-70 North Outer Rd To S

St. Charles County |St. Peters Pkwy - Automated Traffic Signal Perf. - Signal Optimization 7137A-21 $1,358,400] CONST Oct-22
Gutermuth Road, Phase 3 - Old Gutermuth Rd To Motherhead Rd -

St. Charles County |Reconstruction - Sidewalks (5') TWTL (Locally Funded) 6923-22 $1,020,000] CONST Oct-21
Interstate Drive - Prospect Rd To E/O Quail Ridge Park Ent. - Reconstruction -

St. Charles County |Shoulder (6') - Sidewalk (5") 6961-22 $900,000] CONST Dec-21

St. Charles County|MO N - At MO Z - Traffic Signal - Realign Intersection 6847-19 $1,110,000] CONST Sep-22
Smart Parking Management System - Dt St. Charles - Develop Smart Parking
System - Parking Lot Sensors - Msg Signs - Cameras - Phone App - Lease

St. Charles County|Electric Shuttle 6981C-20 $800,000f CONST Sep-22
Kitchell Avenue - Commercial Ave To Main St - Resurfacing - Sidewalks (5' S.

St. Clair Side/6' N. Side) 6909-22 $299,015| CONST Jan-22
Jefferson Avenue, Phase 1 - Market St To Cass Ave - Resurfacing - Sidewalks

St. Louis Impr. (6') - Ln Reduct. 6 To 4 6849A-23 $7,125,000] CONST Nov-22
Traffic Management Enhancements, Phase 4 - Various Locations Along

St. Louis Goodfellow, MLK Dr, Halls - Ferry Rd - Traffic Monitoring Cameras - Signal Impr. | 6982B-20 $2,580,000f CONST Dec-21
20th Street - Market St to St. Louis Ave - Cycletrack - Traf. Signals - Shared Use

St. Louis Path - Lighting - Sidewalk - Signal Intercnt 6982A-20 $5,000,000] CONST Sep-22

St. Louis County |Airport Rd - E/O I-170 To N Florissant Rd - Resurfacing - Curb Ramps 6745J-21 $2,105,460] CONST Sep-22

St. Louis County |Bayless Avenue - 2020 - Union Rd To Lemay Ferry Rd - Resurfacing 6745B-19 $1,316,080] CONST Sep-22
Bayless Avenue Bridge - Over Gravois Creek (Approx 130" East Of I-55) -

St. Louis County |Replace Bridge - Sidewalk (6") 6834B-21 $2,100,000] CONST Sep-22
Chesterfield Pkwy West (South) - 2022 - 1-64 To Clarkson Rd - Resurfacing -

St. Louis County Curb Ramps 6905D-22 $1,100,000] CONST Sep-22
Creve Coeur Mill Road - 2021 - Prichard Farm Rd To Approx 350' W/O Mckelvey

St. Louis County |Rd. - Resurfacing - Slab Replacement - Fiberoptic 6834D-21 $1,100,000] CONST Sep-22

St. Louis County |Hanley Road - 2021 - Canton Rd To MO D (Page Ave) - Resurfacing 6834E-21 $1,100,000] CONST Sep-22

St. Louis County Heintz Road Bridge - Over Mattese Creek - Replace Bridge - Sidewalk (6') 6905B-20 $1,164,800] IMPL Sep-22




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2022 Phase Obligation
TOTAL $82,061,554 73 PROJECTS
J.S. McDonnell Blvd Bridge - Over Coldwater Creek - Replace Bridge - Shoulder
St. Louis County (5'3") 6905C-20 $1,678,235| CONST Sep-22
Kingsland Avenue - 2022 - Olive Blvd (MO 340) To Delmar Blvd - Resurfacing -
St. Louis County Curb Ramps 6905E-20 $708,852] CONST Sep-22
McKelvey Rd/Bennington PI/Ameling Rd - 2021 - McKelvey/Bennington - Dorsett
St. Louis County |To Ameling; Ameling: - Bennington To McKelvey - Resurfacing - Slab Repl. 6834C-21 $1,000,000] CONST Sep-22
McKelvey Road, Phase 2 - 2021 - Glenpark Dr To Creve Coeur Mill Rd -
St. Louis County |Resurfacing - Sidewalk (5') E: Smoke Rise To Cr. Coeur Mill 6834F-19 $921,480] CONST Sep-22
Meramec Bottom Road Bridge - Over Lemay Creek (Approx 1200' West Of I-55) -
St. Louis County |Replace Bridge 6834G-19 $930,560| CONST Sep-22
Midland Blvd (East) - 2022 - Woodson Rd To North & South Rd - Resurfacing -
St. Louis County Curb Ramps 6905F-22 $1,600,000] CONST Sep-22
N. Elizabeth Avenue- 2022 - Pershall Rd To Chambers Rd - Resurfacing - Curb
St. Louis County Ramps 6905G-22 $800,000] CONST Sep-22
New Ballwin Road - 2022 - Twigwood Dr To Oak Leaf Manor Ct - Resurfacing -
St. Louis County Curb Ramps 6905H-22 $800,000] CONST Sep-22
Vernon Avenue - 2022 - Midland Blvd To City of St. Louis Line - Resurfacing -
St. Louis County Curb Ramps 69051-22 $800,000] CONST Sep-22
St. Louis County |Washington Street - 2021 - Rue St. Pierre To Fatima Ct - Resurfacing 6834H-21 $1,100,000] CONST Sep-22
Weidman Road - 2022 - Turtle Cove Dr To Manchester Rd (MO 100) -
St. Louis County Resurfacing - Curb Ramps 6905J-22 $800,000] CONST Sep-22
St. Peters MO 370 - At Salt River Road, Phase 1 - New Interchange - Wb And Sb 6964-22 $945,000f CONST Dec-21
Union N. Oak Street - E. Springfield Ave To US 50 - Resurfacing - Sidewalks (6-10") 6968-22 $309,249| CONST Dec-21
Canton Avenue, Phase 1 - North & South Rd To N. Hanley Rd - Resurfacing -
University City Sidewalks (6") 6969-21 $672,728] CONST May-22
Westgate Ave - Delmar Blvd To MO 340 (Olive Blvd) - Resurfacing - Upgrade
University City Sidewalk 6838-19 $811,274| CONST Sep-22
St. Louis Avenue/Beckett/Marshall, Phase 3 - MO 141 To 3rd St - Reconstruct: Rr
Valley Park To 3rd; Resurf: Rr To 141 - Sidewalks (5') 6918-20 $1,288,553] CONST Aug-22
Washington Third Street - MO 47 To Jefferson St - Resurfacing - Sidewalk (5') 6910-20 $678,392| CONST Jan-22
Wentzville MO Z - At Interstate Dr - Add Nb Right Turn Lane 6984-20 $137,927| CONST Jan-22
Wentzville Parkway/I-70, Phase 1 - Wentzville Pkwy: Pearce To Veterans Mem -
Wentzville Relocate - I-70 Wb On Ramp - Roundabout 6933A-19 $1,767,613] CONST Sep-22




10/01/21

Date

FY 2022 Reasonable Progress Update: November 30, 2021

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 145 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2022 of the FY 2022-2025 Transportation
Improvement Program (TIP). These projects, sponsored by 53 different agencies and representing $104 million in federal funds, are subject to a September
30, 2022 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the
Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones before construction or
implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to
advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2022. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FY 2022 Funding Obligations
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Scheduled Actual
Sponsor Title - Description TIP # FY 2021 Phase Obligation Obligation
TOTAL #REF! 6 PROJECTS
October Total $0 0 Projects
Woodson Road - 2024 - Brown Rd To Kempland PI - Resurfacing - Curb Ramps -
St. Louis County Bike Ln 7124F-22 $108,320 PE Oct-21 11/05/2021
Olive Blvd - 2024 - Ferguson Ave To W/O Skinker Blvd (Stl City Limit) -
St. Louis County Resurfacing - Curb Ramps 7124C-22 $118,000 PE Oct-21 11/05/2021
Lackland Road - 2024 - Craig Rd To E/O Concourse Dr - Resurfacing - Curb
St. Louis County Ramps - Slab Replacement 7124A-22 $138,400 PE Oct-21 11/05/2021
N. Hanley Road (F) - 2024 - I-70 To Natural Bridge Rd (MO 115) - Resurfacing -
St. Louis County Curb Ramps 7124B-22 $179,440 PE Oct-21 11/05/2021
Sulphur Spring Road - 2024 - Manchester Rd (MO 100) To Big Bend Rd -
St. Louis County Resurfacing - Curb Ramps 7124D-22 $146,050 PE Oct-21 11/05/2021
Reavis Barracks Road/Green Park Road - Over Gravois Creek - Replace Reavis
St. Louis Count: Barracks Bridge - Realign Gp Rd To Reav. B 7124G-22 $422,800 PE QOct-21 11/15/2021
November Total $1,113,010 6 Projects
December Total $0 Projects
January Total $0 Projects

February Total $0 0 Projects
!/ /! [ | |
March Total #REF! 0 Projects

April Total Projects

May Total Projects

June Total $0 0 Projects
July Total #REF! 0 Projects
August Total 0 Projects

September Total 0 Projects



Not Obligated - Preliminary Engineering

Scheduled
Sponsor Title - Description TIP # FY 2022 Phase Obligation
TOTAL $4,755,237 31 PROJECTS
Whitecliff Park Lane Bridge - Over Gravois Creek - Replace Bridge - Shared Use
Crestwood Path (8') 7105-22 $172,000 PE Dec-21
Dardenne Prairie Signal Interconnect - Along Feise Rd, Town Square Ave And
Dardenne Prairie  |Hanley Rd - Fiber Interconnection - Upgrade Traffic Controllers 7203-22 $25,138 PE Apr-21
Lindemann Road - Manhattan Ave To Kirkwood City Limits (S/O Lillian Ave) -
Des Peres Resurfacing - Sidewalk (6") 7108-22 $31,906 PE Jun-22
Fenton Old Highway 141 - Gravois Rd To County Line - Resurfacing - Curb Ramps 7109-22 $40,000 PE Nov-21
Rue St. Denis, Phase 2 - N. Lafayette St To N. New Florissant Rd - Resurfacing -
Florissant Sidewalk (5-6") 7111-22 $76,000 PE Oct-21
Geyer Road, Phase 2 - Hermitage Hill Rd Rd To Huntleigh Manor Ln -
Frontenac Resurfacing - Sidewalk (6') 7112-22 $112,280 PE Oct-21
Historic Amtrak Station Restoration - Restoration Of Train Station Const. In 1893 -
Kirkwood Ada Compliance - Exterior - Platform Cover 7158-22 $117,188 PE Apr-22
Kirkwood Road, Phase 1 - 100" S/O Swan Ave To Adams Ave - Resurfacing -
Kirkwood Upgrade Sidewalks 7114-22 $101,040 PE Nov-21
Lindemann Road - Dougherty Ferry Rd To Des Peres Limit (120" S/O Montour) -
Kirkwood Resurfacing - Upgrade Sidewalk (5') - Bike Lane (5") 7115-22 $96,160 PE Nov-21
Flashing Yellow Arrows & Signal Improvements - Along Ronald Reagan Dr,
Lake Saint Louis Technology Dr, Lake Saint Louis Blvd - Upgrade Signal Controllers 7206-22 $12,000 PE Apr-21
Lake Saint Louis Blvd Uptown Sidewalk - S/O Veterans Memorial Pkwy To
Lake Saint Louis Spillway Bridge - Sidewalks (6") 7159-22 $84,000 PE Dec-21
New Haven Middle School Shared Use Path - New Haven Park Trail To Middle
New Haven School - Shared Use Path (10") 7160-22 $21,951 PE Nov-21
Dardenne Greenway Connection - Phoenix Pkwy To Barat Haven Blvd - Shared
O'Fallon Use Path (10') - Parking Lot (Locally Funded) 7161-22 $85,610 PE Sep-22
Main Street, Phase 2 - Pitman St To Terra Rd - Resurfacing - Shared Use Path
O'Fallon (8') - Upgrade Sidewalk (5') 7118-22 $96,000 PE Mar-22
Weldon Spring Road, Phase 1 - Technology Dr To Valleybrook Dr - Roundabout-
O'Fallon Two Way Turn Ln - Reconstruct (Local Funds) 7209-22 $91,324 PE Mar-21
Pacific Osage St - At First Street - Add Right Turn Lane - Intersection Improvements 7210-22 $88,480 PE May-21
Natural Bridge (Mo 115) Sidewalks - Dardenne Ave To Avondale Ave - Sidewalks
Pine Lawn (5") - Lighting - Mid Block Xings 7119-22 $86,364 PE May-22
Weil/Wilhusen/St. Vincent - Weil: Shrewsbury-Wilhusen; Wilhusen: Weil-Lac. Stn -
Shrewsbury St. Vincent: Weil-Murdoch Cut-Off - Resurfacing 7124H-22 $47,200 PE Oct-21
Second Street - First Capitol Dr To Boones Lick Rd - Reconstruction - Upgrade
St. Charles Sidewalks (5') 7120-22 $280,000 PE Oct-21
Sibley Street/Lindenwood Avenue Sidewalk - Sibley: Duchesne - Lindenwood;
St. Charles Lindenwood: Alley- EIm - Sidewalk (5-6") 7164-22 $80,000 PE Dec-21
GGL - Mexico Rd Signal Performance Module - Bryan Rd To Cave Springs Rd -
St. Charles County |Automated Traffic Signal Perf. - Signal Optimization 7211A-22 $186,000 PE May-21
GGL - Muegge Rd Signal Performance Module - Cave Springs Rd To Old 94 -
St. Charles County |Automated Traffic Signal Perf. - Signal Optimization 7211B-22 $94,800 PE Apr-21
Lindell/Union Bridge - Over Forest Park Pkwy And Metrolink - Design For Bridge
St. Louis Replacement 7123A-22 $2,000,000 PE Oct-21
S. Broadway Cycle Track - Dover St To River City Casino Blvd - Cycle Track (10)
St. Louis Curb Ramps 7213-22 $120,000 PE Jan-21
Tucker Boulevard Cycle Track - Washington Ave To Chouteau Ave (MO 100) -
St. Louis Cycle Track (10') - Signal Updates - Bike Boxes - Ln Reconfig 7165-22 $104,000 PE Nov-21
Old Jamestown Rd Sidewalk, Ph. 3 - Jamestown E.S. Entrance To Cedar Crest
St. Louis County Creek Dr - Sidewalk (5") 7167-22 $39,820 PE Dec-21
St. Peters Mid Rivers Mall Dr - At St. Peters-Howell Rd - Turn Lanes - Upgrade Traffic Signal| 7212-22 $48,216 PE Mar-21
Canton Avenue, Phase 2 - Midland Blvd To Pennsylvania Ave - Full Depth
University City Reclamation - Upgrade Sidewalks (5-6") 7126-22 $86,400 PE Oct-21




Not Obligated - Preliminary Engineering

Scheduled
Sponsor Title - Description TIP # FY 2022 Phase Obligation
TOTAL $4,755,237 31 PROJECTS
Wentzville Parkway Sidewalk - W. Pearce Blvd To Veterans Memorial Pkwy -
Wentzville Sidewalk (6") 7168-22 $55,360 PE Jan-22
Wildwood MO 109 - At MO Ba (South) - Roundabout - Shared Use Path (10") 7129-22 $148,000 PE Nov-21
Old State Road Shared Use Path - Old State Place Dr To Nantucket Island Dr -
Wildwood Shared Use Path (10') - Connection To Waterfront Way 7169-22 $128,000 PE Oct-21




Not Obligated - Right of Way

Scheduled
Sponsor Title - Description TIP # FY 2022 Phase Obligation
TOTAL $3,900,684 30 PROJECTS
High/Jackson/Locust Sidewalk - High: Mt Pleasant Est. - Jackson: Jack: High-
Augusta Locust - Locust: Jackson - Church Rd; Sidewalks (5') 6937-22 $20,000/ ROW Feb-22
Deer Creek Greenway Connector - Brentwood: Marshall-Brazeau;Russell-Bw-
Brentwood Bremerton - Shared Use Path(12' Bw,8' Russ), Sidewalk 7154-22 $68,000) ROW Jan-22
New Ballas Road, Phase 1 - Olive Blvd To Craig Rd - Slab Replacement -
Creve Coeur Diamond Grind - Repl. Sidewalk (5') 6940-22 $144,000) ROW Nov-21
Creve Coeur North New Ballas Sidewalk - Rocky Dr To 315' S/O Magna Carta Dr - Sidewalk 7155-22 $4,000, ROW Dec-21
Dardenne Prairie  |Stump Road - Feise Rd To MO N - Reconstruction - Sidewalks (5') - Left Turn Ln 6941-21 $16,000) ROW Oct-21
Larkin Williams Road - South Highway Dr To Wolfner Dr - Whitetopping -
Fenton Sidewalk (5" 6944-21 $16,000) ROW Feb-22
Franklin County Hendricks Road Bridge - Over North Fork Of Meramec River - Replace Bridge 6948-21 $18,000| ROW Apr-22
Glendale E. Essex Avenue - Sappington Rd To Dickson St - Resurfacing - Sidewalk (5") 6949-21 $38,600| ROW May-22
Phantom Drive - Missouri Bottom Rd To James S. McDonnell Blvd - Ln Reduction
Hazelwood 4 To 2 Lns - Turn Lanes - Sidewalk (6') 6900-20 $46,000) ROW Oct-21
Jefferson County  |Allen Road Bridge - Over Sandy Creek - Replace Bridge 6952A-21 $19,200| ROW Jan-22
Antire Road - 400' N/O Crestview Dr To 200' E/O Sunshine Dr - Overlay -
Jefferson County  |Shoulder (4') - Curve Impr. - Signage - Rumblestrip 7113D-22 $63,000) ROW Aug-23
Hunning Road - Elizabeth Ln To Approx. 300' N/O Cinphany Ct - Realign Curve -
Jefferson County  |Shoulders (4') - Guardrail 6952B-21 $36,000) ROW Jan-22
Laguna Palma Road & Mcgehan Road Bridges - Over Boyd Branch & Tributary Of
Jefferson County  |Joachim Creek - Replace Bridges 6952C-21 $38,400| ROW Jan-22
Old Lemay Ferry Road - 0.42 Mi. S/O Regency Woods Pl To Kneff Rd - Safety
Jefferson County  |Improvements - Shoulders (4') - High Friction Treatment 6952E-21 $248,284| ROW Jan-22
W. Essex Avenue - Kirkwood Rd (US 61/67) To Geyer Rd - Reconstruction -
Kirkwood Replace Sidewalks (5') - Bike Ln 6953-22 $213,600) ROW Oct-21
Ladue Dielman Road - Tamarack Dr To Ladue Rd - Resurfacing - Sidewalk (5') 6954-22 $76,000) ROW Oct-21
Ladue Warson Road - At Conway Rd - Traffic Signal - Left Turn Lane 7130-21 $51,200f ROW Oct-21
Lake Saint Louis Hawkridge Trail/Sommers Road - At Old Highway N - Traffic Signal 7131-22 $30,000f ROW Oct-21
Old Highway N - 125' S/O Hawk Ridge Trail To 50' S/O Old Forester Dr -
Lake Saint Louis Reconstruct - Sidewalk (6') - TWTL (Locally Funded) 7101B-22 $66,000) ROW Dec-21
Manchester Rd (Mo 100) Sidewalk - Baxter Rd To MO 141 - Sidewalks (5-6') -
Manchester Ped Bridge 7117-22 $156,400) ROW Mar-22
Columbia And Southwest Bridge - Over Union Pacific Railroad - Replace SW
St. Louis Bridge - Realign Columbia To SW 6502B-22 $1,440,000 ROW Oct-21
Mason Road - 2022 - Clayton Rd To 100' N/O Mason Ridge Rd - Resurfacing -
St. Louis County Shared Use Path (8') - Curb Ramps 6905A-20 $115,200) ROW Jun-21
St. Louis County S. Woods Mill - At Conway - Intersection Improvements - Turn Lns - Traffic Signal | 7139-21 $40,000/ ROW Sep-22
West Florissant Avenue - At Chambers Rd - Sidewalk (5') - Lighting - Shared Use
St. Louis County Path (8') - Intersection & Bus Stop Impr. 6963J-21 $639,800) ROW Jun-22
West Watson Road - Gravois Rd (MO 30) To Weber Hill Rd - Resurfacing -
Sunset Hills Shared Use Path (10') - Sidewalk (5") 6966-21 $72,000) ROW Aug-22
North & South Road/Midland Sidewalks, Phase 2 - N/S: Page To Midland;
Vinita Park Midland: N/S To Delport - Sidewalks (5-6') 6752A-21 $80,000/ ROW Dec-21
Washington Jefferson Street - Fifth St To MO 100 - Resurfacing - Sidewalk (5') - Curb & Gutter | 6970-21 $20,000f ROW Jan-22
Westlink Drive - Bluff Rd To W. Main St. - Overlay - Improve Intersection At Bluff
Washington Rd 6971-21 $40,000) ROW Jan-22




MO Z - At Interstate Dr - Restripe MO Z Int. Dr To 70 (Loc. Fund) - Upgrade

Wentzville Traffic Signal - Intersection Improvements 7140-21 $10,000f ROW Jun-22
Peine Road - 60' E/O Forest Way Dr To 675' W/O Stewart Springs Dr -
Wentzville Resurfacing - Shoulders (3') - Curve Impr. 6972-21 $75,000) ROW Dec-21




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2022 Phase Obligation
TOTAL $93,919,825 78 PROJECTS
New Ballwin Road - Manchester Rd (Mo 100) To Twigwood Dr - Resurfacing -
Ballwin Curb Ramps 6938-22 $652,863] CONST Dec-21
Citizens For
Modern Transit/Bi- |Building Ridership On Transit - Stl City And Stl County - Education & Outreach
State Building - Better Bus Stops- New Fare Media - Employer Benefit Program 7202-22 $432,351| CONST Oct-20
Bonhomme Ave & Meramec Ave - Bonhomme: Brentwood-Hanley; Meramec:
Clayton Shaw Park Dr To - Maryland Ave - Resurfacing - Curb Ramps 6915-22 $965,535] CONST Nov-21
Mosley Road, Phase 1 - Tureen Dr To Olive Blvd (MO 340) - Resurfacing - Curb
Creve Coeur Ramps 6896-21 $676,000 CONST QOct-21
De Soto Boyd Street Sidewalk - MO 21 To Thomas St - Sidewalk (6') 7156-22 $286,304] CONST Mar-22
N. Main St, Phase 1 - Skyline Dr To Valley PI - Resurfacing - Sidewalk (6') -
De Soto Lighting 6942-22 $652,243] CONST Dec-21
Des Peres Des Peres Road - At Old Des Peres Rd - Roundabout - Sidewalk 6976-20 $1,163,496] CONST Nov-22
MO 100 (Manchester Road) Improvements - Ballas Rd To Meier Ln - Access
Des Peres Management - Crosswalk Impr. - Bus Stop Impr 6897-20 $267,640] IMPL Oct-21
Edmundson Road - Natural Bridge To Holman Ln - Resurfacing - Sidewalk (6') -
Edmundson Lighting 6943-22 $557,428] CONST Dec-21
Allenton Bridge, Phase 1 - Over Union Pacific Railroad - Replace Bridge - Shared
Eureka Use Path (8') 6898-22 $1,928,080] CONST Oct-21
Rudder Road - Larkin Williams Rd To 200' E/O Fenton Business Ct -
Fenton Reconstruction - Sidewalk (5') 6912-20 $1,119,102] CONST Dec-21
S. Mill Street - Main St To Veterans Blvd (MO A) - Overlay - Lighting - Sidewalk
Festus (Lee To N. Creek - 5") 6908-22 $496,432| CONST Jan-22
W. Main Street, Phase 1 - Park Ave To Mill St - Resurfacing - Sidewalks (6') -
Festus Lighting 6946-22 $623,052] CONST Dec-21
Rue St Denis, Phase 1 - St. Ferdinand St To N. Lafayette St - Resurfacing -
Florissant Sidewalk (5-6") 6921-20 $895,200] CONST Oct-21
Franklin County Elmont Road - Over Little Boone Creek - Replace Bridge 6906-20 $572,835] CONST Dec-21
Geyer Road, Phase 1 - Clayton Rd To Hermitage Hill Rd - Resurfacing - Sidewalk
Frontenac (6') - Storm Sewer 6899-20 $862,400] CONST Oct-21
Armbruster, Doss Hollow, Harness Bridges - Over Haverstick, Plattin, Trib Hocum
Jefferson County  [Hollow Creeks - Replace Bridge 6913A-20 $1,394,538] CONST Dec-21
High Ridge Blvd Sidewalk - Crossroads Plaza Ent. To Park Rd - Sidewalk (7') -
Jefferson County  [Lighting - Xing At Community Ln 7157-22 $1,079,370] CONST Apr-22
Jefferson County [Hillsboro House Springs Road Bridge - Over Bourne Creek - Replace Bridge 6913D-20 $691,166] CONST Dec-21
Seckman Road - At Mastodon State Park - Realign Intersection - Left Turn Ln -
Jefferson County  [Shoulders (8') 6913E-20 $626,500] CONST Dec-21
Jefferson County  [Marine Vessel Engine Repower - 2022 - Repower One Marine Vessel Serving
Port Authority Mississippi - River In Non-Attainment Area - 1 Towboat 6977A-22 $269,500] CONST Jul-21
Geyer Road, Phase 2 - West Adams Ave To 50' N/O Big Bend Rd - Resurfacing -
Kirkwood Curb Ramps - Reconstruct Rd At Up RRXing 6917-22 $1,139,635] CONST Aug-22
Lake Saint Louis Blvd, Phase 3 - Blue Cove Terrace To Peruque Creek Bridge -
Lake Saint Louis Reconstruction - Turn Ln At Bent Oak Dr/Bent Oak Cutoff 6955-22 $950,000] CONST Mar-22
Ronald Reagan Drive & Hawks Ridge Trail - Reagan: I-64-MO N; Hawks Ridge:
Lake Saint Louis Ridgeway-MO N - Resurfacing - Sidewalks (5') 6901-20 $1,115,576] CONST Jan-22
Manchester Road - Big Bend Blvd To City Limits (150' E/O Yale Ave) -
Maplewood Resurfacing - Curb Ramps - Mid-Block Xing 6902-20 $1,160,000] CONST Nov-21
Fee Fee Road - Schuetz Rd To Westport Plaza Dr - Slab Replacement - Diamond
Maryland Heights |Grind - Bridge Deck 6903-22 $630,000] CONST May-22
MoDOT 1-70 - At MO 94 (First Capitol Dr) - Interchange Improvements 6979A-20 $2,088,596] CONST Jun-22
MoDOT MO 109 - At MO CC (Wild Horse Creek Rd)/S. Eatherton Rd - Roundabout 6979B-20 $2,116,000] CONST Jul-22




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2022 Phase Obligation
TOTAL $93,919,825 78 PROJECTS
MoDOT MO 94 - Sherman Dr To Pralle Ln - Widen To Six Lanes 7122B-23 $1,203,675| CONST Oct-22
Signal Optimization - 2022 - Various Locations Along MO 180, MO 21, MO N, MO
U, MO EE - & MO 267 In St. Louis Co; US 61/67 In Jeff Co.; MO K In St. Charles
MoDOT Co 6979C-22 $568,000] CONST Aug-22
Oak Grove Village |E. Springfield Rd - MO 185 To North City Limits - Resurfacing - Shoulders (6') 6957-22 $505,330] CONST Dec-21
Main St, Phase 1 - Pitman St To S/O Railroad Tracks - Resurfacing - Curb Ramps
O'Fallon - Sidewalks 6904-20 $1,763,679] IMPL Dec-21
Congress St (Former Rte N) - Westlake Village Dr To Candlewick Ln -
Pacific Resurfacing - Lighting - Storm Sewer - Bike Ln (5') 6959-21 $784,271| CONST Dec-22
Pacific Denton Road Bridge - Over Brush Creek - Replace Bridge - Sidewalk (6') 6914-20 $997,230] CONST Oct-21
West Osage Street (Bl 44) - Noonan Plaza To |-44 Off Ramp; Western Ave To
Pacific Viaduct St - Sidewalk (5') 7163-22 $215,706] CONST Apr-22
St. Ann Geraldine Avenue Bridge - Over Coldwater Creek - Replace Bridge - Sidewalk (5')[ 6911-20 $468,000] CONST Dec-22
Boschertown Road, Phase 2 - Hecker St To MO B - Reconstruction - Shared Use
St. Charles Path (8') - TWTL (Locally Funded) 6922A-22 $1,000,000] CONST Oct-21
Zumbehl Rd - Over Cole Creek - Replace Culvert - Shared Use Path (10') -
St. Charles Sidewalk (5") 6922B-20 $1,632,000] CONST Jun-22
St. Charles County |Central School Road - At St. Peters Howell Rd - Intersection Improvements 6981A-22 $1,000,000] CONST Dec-21

Gateway Green Light, Phase 6 - Various Rds In St. Charles Co - Ptz Cameras,
St. Charles County|Travel - Time Detectors, Fiber, Atms - Signal Opt. - Emer. Veh. Prempt 6841A-19 $790,074| CONST Sep-22
GGL- Bryan Rd & Wentzville Pkwy - Signal Perf. Module - Bryan: W. Terra Ln To

MO N; Wentzville Pkwy Veterans Mem Pkwy To US 61 - Automated Traffic Signal

St. Charles County |Perf. - Signal Optimization 7137B-21 $1,761,400] CONST Dec-21
GGL - Mid Rivers Mall Dr Signal Performance Module - I-70 North Outer Rd To S

St. Charles County |St. Peters Pkwy - Automated Traffic Signal Perf. - Signal Optimization 7137A-21 $1,358,400] CONST Oct-22
Gutermuth Road, Phase 3 - Old Gutermuth Rd To Motherhead Rd -

St. Charles County |Reconstruction - Sidewalks (5') TWTL (Locally Funded) 6923-22 $1,020,000] CONST Oct-21
Interstate Drive - Prospect Rd To E/O Quail Ridge Park Ent. - Reconstruction -

St. Charles County |Shoulder (6') - Sidewalk (5') 6961-22 $900,000] CONST Dec-21

St. Charles County|MO N - At MO Z - Traffic Signal - Realign Intersection 6847-19 $1,110,000] CONST Sep-22

St. Charles County [MO N - Mothershead Rd To Mid Rivers Mall Dr - Resurfacing - Sidewalk (5') 6924-22 $1,130,000] CONST Oct-21

Smart Parking Management System - Dt St. Charles - Develop Smart Parking
System - Parking Lot Sensors - Msg Signs - Cameras - Phone App - Lease

St. Charles County|Electric Shuttle 6981C-20 $800,000] CONST Sep-22
Kitchell Avenue - Commercial Ave To Main St - Resurfacing - Sidewalks (5' S.
St. Clair Side/6' N. Side) 6909-22 $299,015| CONST Jan-22

Jefferson / 22nd Traffic Flow Improvements - Reconfigure I-
64/Pine/Market/Jefferson Interchange - Signal Improvements - Shared Use

St. Louis Path/Cycle Track 6919A-19 $6,720,000] CONST Sep-21
Jefferson Avenue, Phase 1 - Market St To Cass Ave - Resurfacing - Sidewalks
St. Louis Impr. (6') - Ln Reduct. 6 To 4 6849A-23 $7,125,000] CONST Nov-22

Jefferson/22nd St Interchange Improvements - Reconfigure |-
64/Pine/Market/Jefferson Interchange - Restablish Street Grid - Curb Ramps -

St. Louis Resurfacing 6919AA-21 $5,040,000] CONST Sep-22
Traffic Management Enhancements, Phase 4 - Various Locations Along

St. Louis Goodfellow, MLK Dr, Halls - Ferry Rd - Traffic Monitoring Cameras - Signal Impr. | 6982B-20 $2,580,000] CONST Dec-21

St. Louis County |Airport Rd - E/O I-170 To N Florissant Rd - Resurfacing - Curb Ramps 6745J-21 $2,105,460] CONST Sep-22

St. Louis County |Bayless Avenue - 2020 - Union Rd To Lemay Ferry Rd - Resurfacing 6745B-19 $1,316,080] CONST Sep-22




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2022 Phase Obligation
TOTAL $93,919,825 78 PROJECTS
Bayless Avenue Bridge - Over Gravois Creek (Approx 130" East Of I-55) -
St. Louis County |Replace Bridge - Sidewalk (6") 6834B-21 $2,100,000] CONST Sep-22
Chesterfield Pkwy West (South) - 2022 - 1-64 To Clarkson Rd - Resurfacing -
St. Louis County Curb Ramps 6905D-22 $1,100,000 CONST Sep-22
Creve Coeur Mill Road - 2021 - Prichard Farm Rd To Approx 350' W/O Mckelvey
St. Louis County |Rd. - Resurfacing - Slab Replacement - Fiberoptic 6834D-21 $1,100,000] CONST Sep-22
St. Louis County |Hanley Road - 2021 - Canton Rd To MO D (Page Ave) - Resurfacing 6834E-21 $1,100,000] CONST Sep-22
St. Louis County Heintz Road Bridge - Over Mattese Creek - Replace Bridge - Sidewalk (6') 6905B-20 $1,164,800] IMPL Sep-22
J.S. McDonnell Blvd Bridge - Over Coldwater Creek - Replace Bridge - Shoulder
St. Louis County (5'3") 6905C-20 $1,678,235| CONST Sep-22
Kingsland Avenue - 2022 - Olive Blvd (MO 340) To Delmar Blvd - Resurfacing -
St. Louis County Curb Ramps 6905E-20 $708,852] CONST Sep-22
McKelvey Rd/Bennington PI/Ameling Rd - 2021 - McKelvey/Bennington - Dorsett
St. Louis County |To Ameling; Ameling: - Bennington To McKelvey - Resurfacing - Slab Repl. 6834C-21 $1,000,000] CONST Sep-22
McKelvey Road, Phase 2 - 2021 - Glenpark Dr To Creve Coeur Mill Rd -
St. Louis County |Resurfacing - Sidewalk (5') E: Smoke Rise To Cr. Coeur Mill 6834F-19 $921,480] CONST Sep-22
Meramec Bottom Road Bridge - Over Lemay Creek (Approx 1200' West Of I-55) -
St. Louis County |Replace Bridge 6834G-19 $930,560| CONST Sep-22
Midland Blvd (East) - 2022 - Woodson Rd To North & South Rd - Resurfacing -
St. Louis County Curb Ramps 6905F-22 $1,600,000] CONST Sep-22
N. Elizabeth Avenue- 2022 - Pershall Rd To Chambers Rd - Resurfacing - Curb
St. Louis County Ramps 6905G-22 $800,000] CONST Sep-22
New Ballwin Road - 2022 - Twigwood Dr To Oak Leaf Manor Ct - Resurfacing -
St. Louis County Curb Ramps 6905H-22 $800,000] CONST Sep-22
Vernon Avenue - 2022 - Midland Blvd To City of St. Louis Line - Resurfacing -
St. Louis County Curb Ramps 69051-22 $800,000] CONST Sep-22
St. Louis County |Washington Street - 2021 - Rue St. Pierre To Fatima Ct - Resurfacing 6834H-21 $1,100,000] CONST Sep-22
Weidman Road - 2022 - Turtle Cove Dr To Manchester Rd (MO 100) -
St. Louis County Resurfacing - Curb Ramps 6905J-22 $800,000] CONST Sep-22
St. Peters MO 370 - At Salt River Road, Phase 1 - New Interchange - Wb And Sb 6964-22 $945,000f CONST Dec-21
Union N. Oak Street - E. Springfield Ave To US 50 - Resurfacing - Sidewalks (6-10") 6968-22 $309,249| CONST Dec-21
Canton Avenue, Phase 1 - North & South Rd To N. Hanley Rd - Resurfacing -
University City Sidewalks (6") 6969-21 $672,728] CONST May-22
Westgate Ave - Delmar Blvd To MO 340 (Olive Blvd) - Resurfacing - Upgrade
University City Sidewalk 6838-19 $811,274| CONST Sep-22
St. Louis Avenue/Beckett/Marshall, Phase 3 - MO 141 To 3rd St - Reconstruct: Rr
Valley Park To 3rd; Resurf: Rr To 141 - Sidewalks (5') 6918-20 $1,288,553] CONST Aug-22
Washington Third Street - MO 47 To Jefferson St - Resurfacing - Sidewalk (5') 6910-20 $678,392| CONST Jan-22
Wentzville MO Z - At Interstate Dr - Add Nb Right Turn Lane 6984-20 $137,927| CONST Jan-22
Wentzville Parkway/I-70, Phase 1 - Wentzville Pkwy: Pearce To Veterans Mem -
Wentzville Relocate - I-70 Wb On Ramp - Roundabout 6933A-19 $1,767,613] CONST Sep-22




10/01/21

Date

FY 2022 Reasonable Progress Update: October 31, 2021

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant
project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of
Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council’s Policy on Reasonable Progress.

Currently, there are 145 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2022 of the FY 2022-2025
Transportation Improvement Program (TIP). These projects, sponsored by 53 different agencies and representing $104 million in federal funds, are subject
to a September 30, 2022 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain
approval from the Missouri Department of Transportation (MODOT) for a specific milestone. Generally, a project must meet three milestones
before construction or implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final
plan approval/authority t o advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the
opportunity to request a “one-time extension” of their project schedule. The request for an extension is only available for projects with construction funds
programmed in the current fiscal year and is due by June 1, 2022. One-time extensions of up to three (3) months may be granted by East-West Gateway
staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and
approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP,
and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FY 2022 Funding Obligations
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Obligated

Scheduled Actual
Sponsor Title - Description TIP # FY 2021 Phase Obligation Obligation
TOTAL #REF! 0 PROJECTS
October Total $0 0 Projects
November Total $0 0 Projects
December Total $0 0 Projects
January Total $0 0 Projects
February Total $0 0 Projects
! [ ! [ [ |
March Total #REF! 0 Projects
April Total $0 0 Projects
EVALIE $0 0 Projects
June Total $0 0 Projects
July Total #REF! 0 Projects
August Total 0 Projects

September Total 0 Projects



Not Obligated - Preliminary Engineering

Scheduled
Sponsor Title - Description TIP # FY 2022 Phase Obligation
TOTAL $5,868,247 37 PROJECTS
Whitecliff Park Lane Bridge - Over Gravois Creek - Replace Bridge - Shared Use
Crestwood Path (8') 7105-22 $172,000 PE Dec-21
Dardenne Prairie Signal Interconnect - Along Feise Rd, Town Square Ave And
Dardenne Prairie  |Hanley Rd - Fiber Interconnection - Upgrade Traffic Controllers 7203-22 $25,138 PE Apr-21
Lindemann Road - Manhattan Ave To Kirkwood City Limits (S/O Lillian Ave) -
Des Peres Resurfacing - Sidewalk (6") 7108-22 $31,906 PE Jun-22
Fenton Old Highway 141 - Gravois Rd To County Line - Resurfacing - Curb Ramps 7109-22 $40,000 PE Nov-21
Rue St. Denis, Phase 2 - N. Lafayette St To N. New Florissant Rd - Resurfacing -
Florissant Sidewalk (5-6") 7111-22 $76,000 PE Oct-21
Geyer Road, Phase 2 - Hermitage Hill Rd Rd To Huntleigh Manor Ln -
Frontenac Resurfacing - Sidewalk (6') 7112-22 $112,280 PE Oct-21
Historic Amtrak Station Restoration - Restoration Of Train Station Const. In 1893 -
Kirkwood Ada Compliance - Exterior - Platform Cover 7158-22 $117,188 PE Apr-22
Kirkwood Road, Phase 1 - 100" S/O Swan Ave To Adams Ave - Resurfacing -
Kirkwood Upgrade Sidewalks 7114-22 $101,040 PE Nov-21
Lindemann Road - Dougherty Ferry Rd To Des Peres Limit (120" S/O Montour) -
Kirkwood Resurfacing - Upgrade Sidewalk (5') - Bike Lane (5") 7115-22 $96,160 PE Nov-21
Flashing Yellow Arrows & Signal Improvements - Along Ronald Reagan Dr,
Lake Saint Louis Technology Dr, Lake Saint Louis Blvd - Upgrade Signal Controllers 7206-22 $12,000 PE Apr-21
Lake Saint Louis Blvd Uptown Sidewalk - S/O Veterans Memorial Pkwy To
Lake Saint Louis Spillway Bridge - Sidewalks (6") 7159-22 $84,000 PE Dec-21
New Haven Middle School Shared Use Path - New Haven Park Trail To Middle
New Haven School - Shared Use Path (10") 7160-22 $21,951 PE Nov-21
Dardenne Greenway Connection - Phoenix Pkwy To Barat Haven Blvd - Shared
O'Fallon Use Path (10') - Parking Lot (Locally Funded) 7161-22 $85,610 PE Sep-22
Main Street, Phase 2 - Pitman St To Terra Rd - Resurfacing - Shared Use Path
O'Fallon (8') - Upgrade Sidewalk (5') 7118-22 $96,000 PE Mar-22
Weldon Spring Road, Phase 1 - Technology Dr To Valleybrook Dr - Roundabout-
O'Fallon Two Way Turn Ln - Reconstruct (Local Funds) 7209-22 $91,324 PE Mar-21
Pacific Osage St - At First Street - Add Right Turn Lane - Intersection Improvements 7210-22 $88,480 PE May-21
Natural Bridge (Mo 115) Sidewalks - Dardenne Ave To Avondale Ave - Sidewalks
Pine Lawn (5") - Lighting - Mid Block Xings 7119-22 $86,364 PE May-22
Weil/Wilhusen/St. Vincent - Weil: Shrewsbury-Wilhusen; Wilhusen: Weil-Lac. Stn -
Shrewsbury St. Vincent: Weil-Murdoch Cut-Off - Resurfacing 7124H-22 $47,200 PE Oct-21
Second Street - First Capitol Dr To Boones Lick Rd - Reconstruction - Upgrade
St. Charles Sidewalks (5') 7120-22 $280,000 PE Oct-21
Sibley Street/Lindenwood Avenue Sidewalk - Sibley: Duchesne - Lindenwood;
St. Charles Lindenwood: Alley- EIm - Sidewalk (5-6") 7164-22 $80,000 PE Dec-21
GGL - Mexico Rd Signal Performance Module - Bryan Rd To Cave Springs Rd -
St. Charles County |Automated Traffic Signal Perf. - Signal Optimization 7211A-22 $186,000 PE May-21
GGL - Muegge Rd Signal Performance Module - Cave Springs Rd To Old 94 -
St. Charles County |Automated Traffic Signal Perf. - Signal Optimization 7211B-22 $94,800 PE Apr-21
Lindell/Union Bridge - Over Forest Park Pkwy And Metrolink - Design For Bridge
St. Louis Replacement 7123A-22 $2,000,000 PE Oct-21
S. Broadway Cycle Track - Dover St To River City Casino Blvd - Cycle Track (10)
St. Louis Curb Ramps 7213-22 $120,000 PE Jan-21
Tucker Boulevard Cycle Track - Washington Ave To Chouteau Ave (MO 100) -
St. Louis Cycle Track (10') - Signal Updates - Bike Boxes - Ln Reconfig 7165-22 $104,000 PE Nov-21
Lackland Road - 2024 - Craig Rd To E/O Concourse Dr - Resurfacing - Curb
St. Louis County Ramps - Slab Replacement 7124A-22 $138,400 PE Oct-21
N. Hanley Road (F) - 2024 - I-70 To Natural Bridge Rd (MO 115) - Resurfacing -
St. Louis County Curb Ramps 7124B-22 $179,440 PE Oct-21
Old Jamestown Rd Sidewalk, Ph. 3 - Jamestown E.S. Entrance To Cedar Crest
St. Louis County Creek Dr - Sidewalk (5") 7167-22 $39,820 PE Dec-21




Not Obligated - Preliminary Engineering

Scheduled
Sponsor Title - Description TIP # FY 2022 Phase Obligation
TOTAL $5,868,247 37 PROJECTS
Olive Blvd - 2024 - Ferguson Ave To W/O Skinker Blvd (Stl City Limit) -
St. Louis County Resurfacing - Curb Ramps 7124C-22 $118,000 PE Oct-21
Reavis Barracks Road/Green Park Road - Over Gravois Creek - Replace Reavis
St. Louis County Barracks Bridge - Realign Gp Rd To Reav. B 7124G-22 $422,800 PE Oct-21
Sulphur Spring Road - 2024 - Manchester Rd (MO 100) To Big Bend Rd -
St. Louis County Resurfacing - Curb Ramps 7124D-22 $146,050 PE Oct-21
Woodson Road - 2024 - Brown Rd To Kempland PI - Resurfacing - Curb Ramps -
St. Louis County Bike Ln 7124F-22 $108,320 PE Oct-21
St. Peters Mid Rivers Mall Dr - At St. Peters-Howell Rd - Turn Lanes - Upgrade Traffic Signal| 7212-22 $48,216 PE Mar-21
Canton Avenue, Phase 2 - Midland Blvd To Pennsylvania Ave - Full Depth
University City Reclamation - Upgrade Sidewalks (5-6") 7126-22 $86,400 PE Oct-21
Wentzville Parkway Sidewalk - W. Pearce Blvd To Veterans Memorial Pkwy -
Wentzville Sidewalk (6") 7168-22 $55,360 PE Jan-22
Wildwood MO 109 - At MO Ba (South) - Roundabout - Shared Use Path (10") 7129-22 $148,000 PE Nov-21
Old State Road Shared Use Path - Old State Place Dr To Nantucket Island Dr -
Wildwood Shared Use Path (10') - Connection To Waterfront Way 7169-22 $128,000 PE Oct-21




Not Obligated - Right of Way

Scheduled
Sponsor Title - Description TIP # FY 2022 Phase Obligation
TOTAL $3,900,684 30 PROJECTS
High/Jackson/Locust Sidewalk - High: Mt Pleasant Est. - Jackson: Jack: High-
Augusta Locust - Locust: Jackson - Church Rd; Sidewalks (5') 6937-22 $20,000/ ROW Feb-22
Deer Creek Greenway Connector - Brentwood: Marshall-Brazeau;Russell-Bw-
Brentwood Bremerton - Shared Use Path(12' Bw,8' Russ), Sidewalk 7154-22 $68,000) ROW Jan-22
New Ballas Road, Phase 1 - Olive Blvd To Craig Rd - Slab Replacement -
Creve Coeur Diamond Grind - Repl. Sidewalk (5') 6940-22 $144,000) ROW Nov-21
Creve Coeur North New Ballas Sidewalk - Rocky Dr To 315' S/O Magna Carta Dr - Sidewalk 7155-22 $4,000, ROW Dec-21
Dardenne Prairie  |Stump Road - Feise Rd To MO N - Reconstruction - Sidewalks (5') - Left Turn Ln 6941-21 $16,000) ROW Oct-21
Larkin Williams Road - South Highway Dr To Wolfner Dr - Whitetopping -
Fenton Sidewalk (5" 6944-21 $16,000) ROW Feb-22
Franklin County Hendricks Road Bridge - Over North Fork Of Meramec River - Replace Bridge 6948-21 $18,000| ROW Apr-22
Glendale E. Essex Avenue - Sappington Rd To Dickson St - Resurfacing - Sidewalk (5") 6949-21 $38,600| ROW May-22
Phantom Drive - Missouri Bottom Rd To James S. McDonnell Blvd - Ln Reduction
Hazelwood 4 To 2 Lns - Turn Lanes - Sidewalk (6') 6900-20 $46,000) ROW Oct-21
Jefferson County  |Allen Road Bridge - Over Sandy Creek - Replace Bridge 6952A-21 $19,200| ROW Jan-22
Antire Road - 400' N/O Crestview Dr To 200' E/O Sunshine Dr - Overlay -
Jefferson County  |Shoulder (4') - Curve Impr. - Signage - Rumblestrip 7113D-22 $63,000) ROW Aug-23
Hunning Road - Elizabeth Ln To Approx. 300' N/O Cinphany Ct - Realign Curve -
Jefferson County  |Shoulders (4') - Guardrail 6952B-21 $36,000) ROW Jan-22
Laguna Palma Road & Mcgehan Road Bridges - Over Boyd Branch & Tributary Of
Jefferson County  |Joachim Creek - Replace Bridges 6952C-21 $38,400| ROW Jan-22
Old Lemay Ferry Road - 0.42 Mi. S/O Regency Woods Pl To Kneff Rd - Safety
Jefferson County  |Improvements - Shoulders (4') - High Friction Treatment 6952E-21 $248,284| ROW Jan-22
W. Essex Avenue - Kirkwood Rd (US 61/67) To Geyer Rd - Reconstruction -
Kirkwood Replace Sidewalks (5') - Bike Ln 6953-22 $213,600) ROW Oct-21
Ladue Dielman Road - Tamarack Dr To Ladue Rd - Resurfacing - Sidewalk (5') 6954-22 $76,000) ROW Oct-21
Ladue Warson Road - At Conway Rd - Traffic Signal - Left Turn Lane 7130-21 $51,200f ROW Oct-21
Lake Saint Louis Hawkridge Trail/Sommers Road - At Old Highway N - Traffic Signal 7131-22 $30,000f ROW Oct-21
Old Highway N - 125' S/O Hawk Ridge Trail To 50' S/O Old Forester Dr -
Lake Saint Louis Reconstruct - Sidewalk (6') - TWTL (Locally Funded) 7101B-22 $66,000) ROW Dec-21
Manchester Rd (Mo 100) Sidewalk - Baxter Rd To MO 141 - Sidewalks (5-6') -
Manchester Ped Bridge 7117-22 $156,400) ROW Mar-22
Columbia And Southwest Bridge - Over Union Pacific Railroad - Replace SW
St. Louis Bridge - Realign Columbia To SW 6502B-22 $1,440,000 ROW Oct-21
Mason Road - 2022 - Clayton Rd To 100' N/O Mason Ridge Rd - Resurfacing -
St. Louis County Shared Use Path (8') - Curb Ramps 6905A-20 $115,200) ROW Jun-21
St. Louis County S. Woods Mill - At Conway - Intersection Improvements - Turn Lns - Traffic Signal | 7139-21 $40,000/ ROW Sep-22
West Florissant Avenue - At Chambers Rd - Sidewalk (5') - Lighting - Shared Use
St. Louis County Path (8') - Intersection & Bus Stop Impr. 6963J-21 $639,800) ROW Jun-22
West Watson Road - Gravois Rd (MO 30) To Weber Hill Rd - Resurfacing -
Sunset Hills Shared Use Path (10') - Sidewalk (5") 6966-21 $72,000) ROW Aug-22
North & South Road/Midland Sidewalks, Phase 2 - N/S: Page To Midland;
Vinita Park Midland: N/S To Delport - Sidewalks (5-6') 6752A-21 $80,000/ ROW Dec-21
Washington Jefferson Street - Fifth St To MO 100 - Resurfacing - Sidewalk (5') - Curb & Gutter | 6970-21 $20,000f ROW Jan-22
Westlink Drive - Bluff Rd To W. Main St. - Overlay - Improve Intersection At Bluff
Washington Rd 6971-21 $40,000) ROW Jan-22




MO Z - At Interstate Dr - Restripe MO Z Int. Dr To 70 (Loc. Fund) - Upgrade

Wentzville Traffic Signal - Intersection Improvements 7140-21 $10,000f ROW Jun-22
Peine Road - 60' E/O Forest Way Dr To 675' W/O Stewart Springs Dr -
Wentzville Resurfacing - Shoulders (3') - Curve Impr. 6972-21 $75,000) ROW Dec-21




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2022 Phase Obligation
TOTAL $93,919,825 78 PROJECTS
New Ballwin Road - Manchester Rd (Mo 100) To Twigwood Dr - Resurfacing -
Ballwin Curb Ramps 6938-22 $652,863] CONST Dec-21
Citizens For
Modern Transit/Bi- |Building Ridership On Transit - Stl City And Stl County - Education & Outreach
State Building - Better Bus Stops- New Fare Media - Employer Benefit Program 7202-22 $432,351| CONST Oct-20
Bonhomme Ave & Meramec Ave - Bonhomme: Brentwood-Hanley; Meramec:
Clayton Shaw Park Dr To - Maryland Ave - Resurfacing - Curb Ramps 6915-22 $965,535] CONST Nov-21
Mosley Road, Phase 1 - Tureen Dr To Olive Blvd (MO 340) - Resurfacing - Curb
Creve Coeur Ramps 6896-21 $676,000 CONST QOct-21
De Soto Boyd Street Sidewalk - MO 21 To Thomas St - Sidewalk (6') 7156-22 $286,304] CONST Mar-22
N. Main St, Phase 1 - Skyline Dr To Valley PI - Resurfacing - Sidewalk (6') -
De Soto Lighting 6942-22 $652,243] CONST Dec-21
Des Peres Des Peres Road - At Old Des Peres Rd - Roundabout - Sidewalk 6976-20 $1,163,496] CONST Nov-22
MO 100 (Manchester Road) Improvements - Ballas Rd To Meier Ln - Access
Des Peres Management - Crosswalk Impr. - Bus Stop Impr 6897-20 $267,640] IMPL Oct-21
Edmundson Road - Natural Bridge To Holman Ln - Resurfacing - Sidewalk (6') -
Edmundson Lighting 6943-22 $557,428] CONST Dec-21
Allenton Bridge, Phase 1 - Over Union Pacific Railroad - Replace Bridge - Shared
Eureka Use Path (8') 6898-22 $1,928,080] CONST Oct-21
Rudder Road - Larkin Williams Rd To 200' E/O Fenton Business Ct -
Fenton Reconstruction - Sidewalk (5') 6912-20 $1,119,102] CONST Dec-21
S. Mill Street - Main St To Veterans Blvd (MO A) - Overlay - Lighting - Sidewalk
Festus (Lee To N. Creek - 5") 6908-22 $496,432| CONST Jan-22
W. Main Street, Phase 1 - Park Ave To Mill St - Resurfacing - Sidewalks (6') -
Festus Lighting 6946-22 $623,052] CONST Dec-21
Rue St Denis, Phase 1 - St. Ferdinand St To N. Lafayette St - Resurfacing -
Florissant Sidewalk (5-6") 6921-20 $895,200] CONST Oct-21
Franklin County Elmont Road - Over Little Boone Creek - Replace Bridge 6906-20 $572,835] CONST Dec-21
Geyer Road, Phase 1 - Clayton Rd To Hermitage Hill Rd - Resurfacing - Sidewalk
Frontenac (6') - Storm Sewer 6899-20 $862,400] CONST Oct-21
Armbruster, Doss Hollow, Harness Bridges - Over Haverstick, Plattin, Trib Hocum
Jefferson County  [Hollow Creeks - Replace Bridge 6913A-20 $1,394,538] CONST Dec-21
High Ridge Blvd Sidewalk - Crossroads Plaza Ent. To Park Rd - Sidewalk (7') -
Jefferson County  [Lighting - Xing At Community Ln 7157-22 $1,079,370] CONST Apr-22
Jefferson County [Hillsboro House Springs Road Bridge - Over Bourne Creek - Replace Bridge 6913D-20 $691,166] CONST Dec-21
Seckman Road - At Mastodon State Park - Realign Intersection - Left Turn Ln -
Jefferson County  [Shoulders (8') 6913E-20 $626,500] CONST Dec-21
Jefferson County  [Marine Vessel Engine Repower - 2022 - Repower One Marine Vessel Serving
Port Authority Mississippi - River In Non-Attainment Area - 1 Towboat 6977A-22 $269,500] CONST Jul-21
Geyer Road, Phase 2 - West Adams Ave To 50' N/O Big Bend Rd - Resurfacing -
Kirkwood Curb Ramps - Reconstruct Rd At Up RRXing 6917-22 $1,139,635] CONST Aug-22
Lake Saint Louis Blvd, Phase 3 - Blue Cove Terrace To Peruque Creek Bridge -
Lake Saint Louis Reconstruction - Turn Ln At Bent Oak Dr/Bent Oak Cutoff 6955-22 $950,000] CONST Mar-22
Ronald Reagan Drive & Hawks Ridge Trail - Reagan: I-64-MO N; Hawks Ridge:
Lake Saint Louis Ridgeway-MO N - Resurfacing - Sidewalks (5') 6901-20 $1,115,576] CONST Jan-22
Manchester Road - Big Bend Blvd To City Limits (150' E/O Yale Ave) -
Maplewood Resurfacing - Curb Ramps - Mid-Block Xing 6902-20 $1,160,000] CONST Nov-21
Fee Fee Road - Schuetz Rd To Westport Plaza Dr - Slab Replacement - Diamond
Maryland Heights |Grind - Bridge Deck 6903-22 $630,000] CONST May-22
MoDOT 1-70 - At MO 94 (First Capitol Dr) - Interchange Improvements 6979A-20 $2,088,596] CONST Jun-22
MoDOT MO 109 - At MO CC (Wild Horse Creek Rd)/S. Eatherton Rd - Roundabout 6979B-20 $2,116,000] CONST Jul-22




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2022 Phase Obligation
TOTAL $93,919,825 78 PROJECTS
MoDOT MO 94 - Sherman Dr To Pralle Ln - Widen To Six Lanes 7122B-23 $1,203,675| CONST Oct-22
Signal Optimization - 2022 - Various Locations Along MO 180, MO 21, MO N, MO
U, MO EE - & MO 267 In St. Louis Co; US 61/67 In Jeff Co.; MO K In St. Charles
MoDOT Co 6979C-22 $568,000] CONST Aug-22
Oak Grove Village |E. Springfield Rd - MO 185 To North City Limits - Resurfacing - Shoulders (6') 6957-22 $505,330] CONST Dec-21
Main St, Phase 1 - Pitman St To S/O Railroad Tracks - Resurfacing - Curb Ramps
O'Fallon - Sidewalks 6904-20 $1,763,679] IMPL Dec-21
Congress St (Former Rte N) - Westlake Village Dr To Candlewick Ln -
Pacific Resurfacing - Lighting - Storm Sewer - Bike Ln (5') 6959-21 $784,271| CONST Dec-22
Pacific Denton Road Bridge - Over Brush Creek - Replace Bridge - Sidewalk (6') 6914-20 $997,230] CONST Oct-21
West Osage Street (Bl 44) - Noonan Plaza To |-44 Off Ramp; Western Ave To
Pacific Viaduct St - Sidewalk (5') 7163-22 $215,706] CONST Apr-22
St. Ann Geraldine Avenue Bridge - Over Coldwater Creek - Replace Bridge - Sidewalk (5')[ 6911-20 $468,000] CONST Dec-22
Boschertown Road, Phase 2 - Hecker St To MO B - Reconstruction - Shared Use
St. Charles Path (8') - TWTL (Locally Funded) 6922A-22 $1,000,000] CONST Oct-21
Zumbehl Rd - Over Cole Creek - Replace Culvert - Shared Use Path (10') -
St. Charles Sidewalk (5") 6922B-20 $1,632,000] CONST Jun-22
St. Charles County |Central School Road - At St. Peters Howell Rd - Intersection Improvements 6981A-22 $1,000,000] CONST Dec-21

Gateway Green Light, Phase 6 - Various Rds In St. Charles Co - Ptz Cameras,
St. Charles County|Travel - Time Detectors, Fiber, Atms - Signal Opt. - Emer. Veh. Prempt 6841A-19 $790,074| CONST Sep-22
GGL- Bryan Rd & Wentzville Pkwy - Signal Perf. Module - Bryan: W. Terra Ln To

MO N; Wentzville Pkwy Veterans Mem Pkwy To US 61 - Automated Traffic Signal

St. Charles County |Perf. - Signal Optimization 7137B-21 $1,761,400] CONST Dec-21
GGL - Mid Rivers Mall Dr Signal Performance Module - I-70 North Outer Rd To S

St. Charles County |St. Peters Pkwy - Automated Traffic Signal Perf. - Signal Optimization 7137A-21 $1,358,400] CONST Oct-22
Gutermuth Road, Phase 3 - Old Gutermuth Rd To Motherhead Rd -

St. Charles County |Reconstruction - Sidewalks (5') TWTL (Locally Funded) 6923-22 $1,020,000] CONST Oct-21
Interstate Drive - Prospect Rd To E/O Quail Ridge Park Ent. - Reconstruction -

St. Charles County |Shoulder (6') - Sidewalk (5') 6961-22 $900,000] CONST Dec-21

St. Charles County|MO N - At MO Z - Traffic Signal - Realign Intersection 6847-19 $1,110,000] CONST Sep-22

St. Charles County [MO N - Mothershead Rd To Mid Rivers Mall Dr - Resurfacing - Sidewalk (5') 6924-22 $1,130,000] CONST Oct-21

Smart Parking Management System - Dt St. Charles - Develop Smart Parking
System - Parking Lot Sensors - Msg Signs - Cameras - Phone App - Lease

St. Charles County|Electric Shuttle 6981C-20 $800,000] CONST Sep-22
Kitchell Avenue - Commercial Ave To Main St - Resurfacing - Sidewalks (5' S.
St. Clair Side/6' N. Side) 6909-22 $299,015| CONST Jan-22

Jefferson / 22nd Traffic Flow Improvements - Reconfigure I-
64/Pine/Market/Jefferson Interchange - Signal Improvements - Shared Use

St. Louis Path/Cycle Track 6919A-19 $6,720,000] CONST Sep-21
Jefferson Avenue, Phase 1 - Market St To Cass Ave - Resurfacing - Sidewalks
St. Louis Impr. (6') - Ln Reduct. 6 To 4 6849A-23 $7,125,000] CONST Nov-22

Jefferson/22nd St Interchange Improvements - Reconfigure |-
64/Pine/Market/Jefferson Interchange - Restablish Street Grid - Curb Ramps -

St. Louis Resurfacing 6919AA-21 $5,040,000] CONST Sep-22
Traffic Management Enhancements, Phase 4 - Various Locations Along

St. Louis Goodfellow, MLK Dr, Halls - Ferry Rd - Traffic Monitoring Cameras - Signal Impr. | 6982B-20 $2,580,000] CONST Dec-21

St. Louis County |Airport Rd - E/O I-170 To N Florissant Rd - Resurfacing - Curb Ramps 6745J-21 $2,105,460] CONST Sep-22

St. Louis County |Bayless Avenue - 2020 - Union Rd To Lemay Ferry Rd - Resurfacing 6745B-19 $1,316,080] CONST Sep-22




Not Obligated - Construction / Implementation

Scheduled
Sponsor Title - Description TIP # FY 2022 Phase Obligation
TOTAL $93,919,825 78 PROJECTS
Bayless Avenue Bridge - Over Gravois Creek (Approx 130" East Of I-55) -
St. Louis County |Replace Bridge - Sidewalk (6") 6834B-21 $2,100,000] CONST Sep-22
Chesterfield Pkwy West (South) - 2022 - 1-64 To Clarkson Rd - Resurfacing -
St. Louis County Curb Ramps 6905D-22 $1,100,000 CONST Sep-22
Creve Coeur Mill Road - 2021 - Prichard Farm Rd To Approx 350' W/O Mckelvey
St. Louis County |Rd. - Resurfacing - Slab Replacement - Fiberoptic 6834D-21 $1,100,000] CONST Sep-22
St. Louis County |Hanley Road - 2021 - Canton Rd To MO D (Page Ave) - Resurfacing 6834E-21 $1,100,000] CONST Sep-22
St. Louis County Heintz Road Bridge - Over Mattese Creek - Replace Bridge - Sidewalk (6') 6905B-20 $1,164,800] IMPL Sep-22
J.S. McDonnell Blvd Bridge - Over Coldwater Creek - Replace Bridge - Shoulder
St. Louis County (5'3") 6905C-20 $1,678,235| CONST Sep-22
Kingsland Avenue - 2022 - Olive Blvd (MO 340) To Delmar Blvd - Resurfacing -
St. Louis County Curb Ramps 6905E-20 $708,852] CONST Sep-22
McKelvey Rd/Bennington PI/Ameling Rd - 2021 - McKelvey/Bennington - Dorsett
St. Louis County |To Ameling; Ameling: - Bennington To McKelvey - Resurfacing - Slab Repl. 6834C-21 $1,000,000] CONST Sep-22
McKelvey Road, Phase 2 - 2021 - Glenpark Dr To Creve Coeur Mill Rd -
St. Louis County |Resurfacing - Sidewalk (5') E: Smoke Rise To Cr. Coeur Mill 6834F-19 $921,480] CONST Sep-22
Meramec Bottom Road Bridge - Over Lemay Creek (Approx 1200' West Of I-55) -
St. Louis County |Replace Bridge 6834G-19 $930,560| CONST Sep-22
Midland Blvd (East) - 2022 - Woodson Rd To North & South Rd - Resurfacing -
St. Louis County Curb Ramps 6905F-22 $1,600,000] CONST Sep-22
N. Elizabeth Avenue- 2022 - Pershall Rd To Chambers Rd - Resurfacing - Curb
St. Louis County Ramps 6905G-22 $800,000] CONST Sep-22
New Ballwin Road - 2022 - Twigwood Dr To Oak Leaf Manor Ct - Resurfacing -
St. Louis County Curb Ramps 6905H-22 $800,000] CONST Sep-22
Vernon Avenue - 2022 - Midland Blvd To City of St. Louis Line - Resurfacing -
St. Louis County Curb Ramps 69051-22 $800,000] CONST Sep-22
St. Louis County |Washington Street - 2021 - Rue St. Pierre To Fatima Ct - Resurfacing 6834H-21 $1,100,000] CONST Sep-22
Weidman Road - 2022 - Turtle Cove Dr To Manchester Rd (MO 100) -
St. Louis County Resurfacing - Curb Ramps 6905J-22 $800,000] CONST Sep-22
St. Peters MO 370 - At Salt River Road, Phase 1 - New Interchange - Wb And Sb 6964-22 $945,000f CONST Dec-21
Union N. Oak Street - E. Springfield Ave To US 50 - Resurfacing - Sidewalks (6-10") 6968-22 $309,249| CONST Dec-21
Canton Avenue, Phase 1 - North & South Rd To N. Hanley Rd - Resurfacing -
University City Sidewalks (6") 6969-21 $672,728] CONST May-22
Westgate Ave - Delmar Blvd To MO 340 (Olive Blvd) - Resurfacing - Upgrade
University City Sidewalk 6838-19 $811,274| CONST Sep-22
St. Louis Avenue/Beckett/Marshall, Phase 3 - MO 141 To 3rd St - Reconstruct: Rr
Valley Park To 3rd; Resurf: Rr To 141 - Sidewalks (5') 6918-20 $1,288,553] CONST Aug-22
Washington Third Street - MO 47 To Jefferson St - Resurfacing - Sidewalk (5') 6910-20 $678,392| CONST Jan-22
Wentzville MO Z - At Interstate Dr - Add Nb Right Turn Lane 6984-20 $137,927| CONST Jan-22
Wentzville Parkway/I-70, Phase 1 - Wentzville Pkwy: Pearce To Veterans Mem -
Wentzville Relocate - I-70 Wb On Ramp - Roundabout 6933A-19 $1,767,613] CONST Sep-22
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