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Revised Conformity Schedule for Connected 2050

Date Activity

August 30, October 25, January 24, 
March 28, May 30, June 27

IACG meeting – Schedule, regional emissions analysis, model inputs, date conformity 
determination begins and Connected 2050 updates

Mid-September – Mid-October LRTP project solicitation

Mid-October – March 2023 Project evaluation and selection process

January Draft air quality section, except Regional Emissions Analysis (REA) results, prepared for
Draft Connected 2050 document 

March - April Travel demand and MOVES model work underway for regional emissions analysis

April Draft Connected 2050 presented to EAC and Board of Directors. To mention that REA 
portion of AQCD is underway and expected to be completed by start of Public Comment 
Period

Before start of Comment Period Standalone Draft for Public Comment AQCD posted; Conformity information added to 
Draft Connected 2050 

May 1 (Tentative) Start of minimum 30 day public comment period; engagement details are being finalized

June 20 & 28 Standalone Presented for Approval AQCD and Connected 2050 presented to EAC and Board 
of Directors for approval

June 28/29 Board Approved AQCD ready for transmission



Conformity Regional Emissions Analysis 
for Connected 2050 

 No changes to:

 Ozone standards for which analysis is conducted

 Pollutants

 Tests

 Analysis years

 Motor vehicle emissions budgets



Conformity Determination 
for FY 2024 – 2027 TIP and 

Related Amendments to 
Connected 2050

Inter Agency Consultation Group – March 2023



Conformity Schedule for FY 2024 – 2027 TIP
Date Activity

January, March, May, June and August IACG meeting – Begin discussion of process and considerations, schedule rea inputs date 
cd begins updates Jersey 

November - February Local sponsor STP-S and CMAQ project solicitation

February Project evaluation and selection process; request partner programs by early April 

April – early June Systems Evaluation uses new project and partner, when available, information to set up 
and run travel demand model and MOVES model and do post-processing (regional 
emissions analysis)

May TPCs make recommendations on local STP-S and CMAQ  projects for inclusion in TIP

End of May – Beginning of June List  of new projects with their AQ classifications sent to IACG for consensus

Early June Preview Draft AQCD sent to IACG

June 20 & 28 Draft AQCD and Draft FY 2024 – 2027 TIP presented to EAC and Board of Directors

June 30 – August 2 Start of public comment period – specifics to be determined

August 21 Presented for Approval AQCD sent to FHWA MO (to send to EPA Region 7)

August 22 & 30 Presented for Approval AQCD and FY 2024 – 2027 TIP presented to EAC and Board of 
Directors for approval

August 31 Board Approved AQCD ready for transmission



Conformity to be Performed for 2008 
Ozone Standard Maintenance Area

 EPA has re-designated 
the eight-county St. 
Louis region (MO-IL) as 
being in attainment of 
this standard –
considered 
Maintenance Area

 Conformity to be 
performed until EPA 
revokes this standard



2008 Ozone Standard
Regional Emissions Analysis

Missouri – 5 County Maintenance Area
(US tons per day)

Analysis 
Years

Volatile Organic
Compounds (VOC)

Oxides of Nitrogen 
(NOx)

Action 2015 
Budget

Action 2015 
Budget

2025 32.70 76.70

Action 2030 
Budget

Action 2030 
Budget

2030 22.00 40.00

2035 22.00 40.00

2045 22.00 40.00

2050 22.00 40.00

Illinois – 3 County Maintenance Area
(US tons per day)

Analysis 
Years

Volatile Organic
Compounds (VOC)

Oxides of Nitrogen 
(NO x)

Action 2025 
Budget

Action 2025 
Budget

2025 5.68 15.22

Action 2030 
Budget

Action 2030 
Budget

2030 9.05 16.68

2035 9.05 16.68

2045 9.05 16.68

2050 9.05 16.68

2050 - Horizon year for Connected 2050



Conformity to be Performed for 2015 
Ozone Standard Nonattainment Area

 EPA has designated the 
following as non-
attainment for this 
standard: 
 Jefferson, St. Charles and 

St. Louis Counties, City of 
St. Louis and Boles Township 
in Franklin County in MO

 Madison, Monroe and St. 
Clair Counties in IL



2015 Ozone Standard
Regional Emissions Analysis

Missouri – 4 County & 1 Township
Nonattainment Area (US tons per day)

Analysis 
Years

Volatile Organic
Compounds (VOC)

Oxides of Nitrogen 
(NOx)

Action 2015 
Budget

Action 2015 
Budget

2023 32.70 76.70

2025 32.70 76.70

Action 2030 
Budget

Action 2030 
Budget

2030 22.00 40.00

2035 22.00 40.00

2045 22.00 40.00

2050 22.00 40.00

Illinois – 3 County Nonattainment Area
(US tons per day)

Analysis 
Years

Volatile Organic
Compounds (VOC)

Oxides of Nitrogen 
(NOx)

Action 2008 
Budget

Action 2008 
Budget

2023 17.27 52.57

2025 
Budget

2025 
Budget

2025 5.68 15.22

Action 2030 
Budget

Action 2030 
Budget

2030 9.05 16.68

2035 9.05 16.68

2045 9.05 16.68

2050 9.05 16.68For Missouri, will not adjust the budgets to represent the 
smaller nonattainment area 

2023 - Attainment year for
Moderate nonattainment
areas

2050 – Horizon year for 
Connected 2050


